

ROUTE	SECTION	COUNTY	TOTAL SHEETS	SHEET NUMBER
VARIOUS	2009-084 LS	VARIOUS	19	5

CONTRACT 60I26

Calendar of Construction

Phases	Phase I		Phase II		Phase III		Phase IV		Phase V		Phase VI	Phase VII	
	December	January	February	March	April	May	June	July	August	September	October	November	December
Plant Material													
Submit completed plant inspection forms to IDOT by Jan 31 for spring planting season & July 31 for fall planting season	█	█							█				
Seeding													
Seeding, Class 2A Spring: March 15 - June 1 Fall: Aug 1 - Sept 15 Dormant: Nov 1 - March 15	█	█	█	█	█	█			█	█			█
Seeding, Class 5 (Modified) Dormant: November 1 - March 15			█										█
Seeding, Class 4A (Modified) Dormant: Nov 1 - March 15			█										█
Mowing: Mow area to be interseeded to a maximum height of 3"									█				
Weed Control, Non-Selective, Non-Residual: spray area to be interseeded									█	█	█		
Interseeding, Class 4 & 4A (Modified) Dormant: Nov 1 - March 15			█										█
Interseeding, Class 5 (Modified) Dormant: Nov 1 - March 15			█										█
Perennial Bed Preparation													
Turf Removal (Round-up or sod cutting) Round-Up: 2 weeks prior to planting						█	█		█				
Perennial Plants													
Woodland Type Plants: April 1 - May 15					█	█							
Ornamental Herbaceous, Prairie, Wetland Emergent & Sedge Meadow Plants: May 1 - June 15 or Aug 15 - Sept 15					█	█			█	█			
Bulbs: Oct 15 - Nov 30											█	█	
Tree / Shrub / Vine Planting													
Spring plantings of balled and burlapped & container stock: March 15 - May 15				█	█	█							
Seedlings, broadleaf evergreens, vines & willow, poplar, oak, alder, birch, hawthorn, red maple, cherry & pear only in spring: March 15 - May 15				█	█	█							
Evergreens (spring): March 15 - April 30				█	█								
Fall planting of balled and burlapped: Oct 15 - Nov 30											█	█	
Evergreens (fall): August 15 - Oct 15									█	█			
Plant Care													
Plant Care: April 15 - April 30 & May 15 - May 30					█	█							
Mulch Placement: May 15 - June 15						█	█						
Supplemental Watering: as determined by the RE during May 15 - Sept 15						█	█	█	█	█			

ILLINOIS DEPARTMENT OF TRANSPORTATION
CALENDAR OF CONSTRUCTION