


TYPICAL SECTION - STAGE II

SOUTH BOUND
(SECTION LOOKING NORTH)
STA. 42+50 TO STA. 76+50



CROSSOVER TYPICAL SECTION - STAGE II

SOUTH BOUND PEAK (SECTION LOOKING NORTH)

STA. 33 + 50 TO STA. 42 + 50 STA. 76 + 50 TO STA. 87 + 50 TYPICAL SECTION - STAGE II (SECTION LOOKING NORTH) STA. 42+50 TO STA. 76+50

STAGE II (FOR WORK AT NB I-55 BRIDGE)

1. USING DAY LANE CLOSURE, PATCH AND REPAIR ANY NEEDED AREAS OF SOUTHBOUND BRIDGE DECK OR AS DIRECTED BY THE ENGINEER. THIS WORK WILL BE PAID FOR AS BITUMINOUS CONCRETE REMOVAL (DECK) (1 1/2 INCH), BITUMINOUS MATERIALS (PRIME COAT) AND INCIDENTAL BITUMINOUS SURFACING.

- 2. SHIFT TRAFFIC ONTO SOUTHBOUND PAVEMENT IN ACCORDANCE WITH TRAFFIC PLAN AND DISTRICT ONE STANDARD TC-09 "FREEWAY SINGLE AND MULTILANE WEAVE".
- 3. PERFORM STRUCTURAL REHABILITATION ON NB 1-55 BRIDGE.
- 4. LANDSCAPE RESTORATION.
- 5. TEMPORARY STRIPE PAVEMENT.

NOTE: UPON COMPLETION OF STAGE II CONSTRUCTION, CONTRACTOR SHALL MAKE THE FOLLOWING PREPARATIONS FOR THE INTERIM PERIOD BETWEEN STAGE II AND STAGE III CONSTRUCTION:

* RELOCATE TEMPORARY CONCRETE BARRIER

- RELOCATE TEMPORARY CONCRETE BARRIER AND TEMPORARY IMPACT ATTENUATORS TO CROSSOVER PAVEMENT.
- REPLACE ALL PAVEMENT MARKING REMOVED DURING STAGE II CONSTRUCTION WITH EPOXY PAVEMENT MARKING IN THE LOCATIONS DESIGNATED IN THE PAVEMENT MARKING PLANS (SHEETS 27-28).
- * REMOVE EPOXY PAVEMENT MARKING PRIOR TO THE COMMENCEMENT OF STAGE III CONSTRUCTION.

LEGENE

- (1) WET REFLECTIVE TEMPORARY TAPE TYPE III, 4" WHITE EDGE LINE
- (2) WET REFLECTIVE TEMPORARY TAPE TYPE III, 4" YELLOW EDGE LINE
- 3 PAVEMENT MARKING REMOVAL
- DRUMS WITH STEADY BURNING MONODIRECTIONAL LIGHT
- 5 EXISTING PAVEMENT MARKING, WHITE EDGE LINE
- 6 EXISTING PAVEMENT MARKING, YELLOW EDGE LINE
- 7) VERTICAL PANELS (BACK TO BACK)
- B) TEMPORARY CONCRETE BARRIER
- (9) WET REFLECTIVE TEMPORARY TAPE TYPE III, 4" WHITE (10' LINE, 30' SPACE) LINE
- (10) EXISTING PAVEMENT MARKING, WHITE LANE LINE (10' LINE, 30' SKIP)

ringroup

Excellence through Ownership

	DESIGNED	-	KSD	REVISED	-	
	DRAWN		KSD	REVISED	***	
00 West Front Street	CHECKED	-	CMJ	REVISED	-	
heaton, II 60187	DATE	-	03-04-09	REVISED	-	

STATE OF ILLINOIS
DEPARTMENT OF TRANSPORTATION