F R	.A.I. TE.	SECTION		COUNT	ΓY	TOTAL	SHEET NO.
9	0/94	2004-094	1	COOK	(40	4
S	TA.		Т	O STA.			
		DIST. NO. 1		IS FED.	AID	PROJECT	

62835 §

ACTIVITY	ACTIVITY	EADLY	FADIV	ORIG		2005								2006					
ACTIVITY	ACTIVITY DESCRIPTION	EARLY START	EARLY FINISH	DUR	MAR	APR	MAY	JUN	JUL	AUG	SEP	ОСТ	NOV	DEC	JAN	FEB	MAR	APR	MAY
10	DESCRIFTION	JIMINI	1 1111311	DOIL								<u> </u>				<u> </u>			
CONTRACT	9C8 (62840) - 63RD STREET TRAFFIC SIG	GNALS																	
63RD STREE	ET & WENTWORTH AVENUE				ĺ														
	LL AND MAINTAIN TEMPORARY TRAFFIC SIGNALS, REMOVE ING AND INSTALL NEW LIGHTING AND TRAFFIC SIGNALS	02-May-05	23-Nov-05			02-May-05							2	3-Nov-05					
3RD STRE	ET & WELLS STREET																		
	LL AND MAINTAIN TEMPORARY TRAFFIC SIGNALS, REMOVE ING AND INSTALL NEW LIGHTING AND TRAFFIC SIGNALS	02-May-05	11-Nov-05			02-May-05							11-Nov-	5					
CONTRACT	9C11 (62841) - SEWER TELEVISING																		
WENTWORTH	AVENUE																		ļ
TELEV	ISE EXISTING SEWER		13-May-05			02-May-0	5 13-M	y-05		}]		
2 TELEV	ISE EXISTING AND PROPOSED SEWER	14-Nov-05	23-Nov-05									14-	Nov-05 2	3-Nov-05			1		
WELLS STR	EET																		
1 TELEV	ISE EXISTING SEWER	02-May-05	13-May-05			02-May-0	5 13-M	y-05											
∠ TELEV	ISE EXISTING AND PROPOSED SEWER	31-0ct-05	11-Nov-05							1		31-0c+-05	11-Nov-	q 5					
CONTRACT	9C12 (62842) - CONDUIT & LIGHT POLE F	OUNDATIO	INS																
STAGE 2 -	WENTWORTH AVENUE				1			*											
CONST	RUCT NEW LIGHTING FOUNDATIONS	17-0ct-05	23-Nov-05		1						1	7-0c+-05	2	3-Nov-05					
STAGE 2 -	WELLS STREET	•			1														
1 CONST	RUCT NEW LIGHTING FOUNDATIONS	26-Sep-05	28-0ct-05		1				1		26-500-05		8-0c+-05				İ		

NOTES: DATES ASSOCIATED WITH WORK ITEMS MAY CHANGE BASED ON OTHER CONTRACTS AND/OR THE ENGINEER. NO ADDITIONAL COMPENSATION WILL BE CONSIDERED DUE TO CHANGES OR EXTENSIONS IN THE SCHEDULE.

LEGEND:

WORK PERFORMED IN CONTRACTS BY OTHERS
WORK PERFORMED AS PART OF THIS CONTRACT

CONSORT TOWNSOND ENVIRONME ENGINEERS, INC.
303 EAST WACKER DRIVE, SUITE 600
CHICAGO ILLIWOIS 60601-5212, PHONE; 1312) 938-0300

REVISIONS
NAME DATE

ILLINOIS DEPARTMENT OF TRANSPORTATION
F.A.I. 90/94 (DAN RYAN EXPRESSWAY)

63rd ST TO 59th ST (SIDEWALKS & DRIVEWAYS)

SUGGESTED CONSTRUCTION SCHEDULE

CHECKED BY: RMG

SCALE: NONE DRAWN BY: JB

DATE: MARCH 04, 2005

2 OF 2