 F.A.I. RTE.	SECTION	COL	INTY	TOTAL	SHEET NO.	145						
90/94	2004-096 PM	CC	OK	23	4	22						
STA. TO STA.												
FED. ROAD DIST. NO. 1 ILLINOIS FED. AID PROJECT												

62837

ACTIVITY	ACTIVITY	E LDL V	FADIN	ODIC		2005									2006					
ACTIVITY	ACTIVITY	EARLY		ORIG	MAR	APR	MAY	JUN	JUL	AUG	SEP	ОСТ	NOV	DEC	JAN	FEB	MAR	APR	MAY	
ן וטו	DESCRIPTION	START	FINISH	DUR	1 - 1. 1 - 1	1	1 1 1 1		1 . 1 1 1	1 1 1 1				1 1 1						
CONTRACT	9C8 (62840) - 63RD STREET TRAFFIC SI	GNALS																		
63RD STREE	T & WENTWORTH AVENUE																			
	L AND MAINTAIN TEMPORARY TRAFFIC SIGNALS, REMOVE NG AND INSTALL NEW LIGHTING AND TRAFFIC SIGNALS	02-May-05	23-Nov-05			02-May-05	5						23	-Nov-05						
63RD STREE	T & WELLS STREET																			
	L AND MAINTAIN TEMPORARY TRAFFIC SIGNALS, REMOVE NG AND INSTALL NEW LIGHTING AND TRAFFIC SIGNALS	02-May-05	11-Nov-05			02-May-05	5						11-Nov-0	5		·				
CONTRACT	9C11 (62841) - SEWER TELEVISING												1							
WENTWORTH	AVENUE																			
1 TELEV	ISE EXISTING SEWER		13-May-05			02-May-0	5 13-M	/dy-05											1	
	ISE EXISTING AND PROPOSED SEWER	14-Nov-05	23-Nov-05					ŀ				14	-Nov-05 📖 23	Nov-05						
WELLS STRE	ET						-													
1 TELEV	ISE EXISTING SEWER	02-May-05	13-May-05			02-May-0	5 <b>13-</b> N	/dy-05							-				1	
2 TELEV	ISE EXISTING AND PROPOSED SEWER	31-0c+-05	11-Nov-05									31-0ct-05	11-Nov-0	5						
CONTRACT	9C12 (62842) - CONDUIT & LIGHT POLE	FOUNDATIO	NS																	
STAGE 2 -	WENTWORTH AVENUE																			
1 CONST	RUCT NEW LIGHTING FOUNDATIONS	17-0c+-05	23-Nov-05									17-0ct-05	23	Nov-05		]				
ļ	WELLS STREET	'																1		
	RUCT NEW LIGHTING FOUNDATIONS	26-Sep-05	28-0ct-05								26-Sep-05 l		28-0ct-05		1			1	1	

NOTES: DATES ASSOCIATED WITH WORK ITEMS MAY CHANGE BASED ON OTHER CONTRACTS AND/OR THE ENGINEER. NO ADDITIONAL COMPENSATION WILL BE CONSIDERED DUE TO CHANGES OR EXTENSIONS IN THE SCHEDULE.

LEGEND:

WORK PERFORMED IN CONTRACTS BY OTHERS

WORK PERFORMED AS PART OF THIS CONTRACT

COASOER TOWNER DEVICE ENGINEERS, INC.
303 EAST WACKER DRIVE, SUITE 600
CHICAGO ILLINOS 60601-5212, PHONE: 1312) 938-0300

REVISIONS
NAME DATE
F.A.I. 90/94 (DAN RYAN EXPRESSWAY)
63rd ST TO 59th ST (PAVEMENT MARKINGS)
SUGGESTED CONSTRUCTION SCHEDULE

2 OF 2 SCALE: NONE
DATE: March 4, 2005

DRAWN BY: NJH CHECKED BY: RMG