# GREATER ROCKFORD AIRPORT AUTHORITY

RO010 TOTAL SHEETS: 24



# ROCKFORD, ILLINOIS

CONSTRUCTION PLANS FOR GREATER ROCKFORD AIRPORT

# REHABILITATE N. TERMINAL AUTO PARKING EXPAND W. TERMINAL AUTO PARKING

FINAL SUBMITTAL

ILLINOIS PROJECT: RFD-2820

MAY 13, 2005


## DESIGN INFORMATION


TOWNSHIP: 43 NORTH RANGE: 1 EAST WINNEBAGO COUNTY


ROCKFORD TOWNSHIP (SECTIONS: 11, 14, 15, 16, 21, 22, & 23)

MAXIMUM EQUIPMENT HEIGHT = 25 FEET











LOCATION MAP



SITE PLAN



## INDEX TO SHEETS

- . COVER SHEET
- 2. SUMMARY OF QUANTITIES

## NORTH AUTO PARKING

- 3. SITE PLAN
- 4. TYPICAL SECTIONS
- 5. CONSTRUCTION PHASING PLAN
- CONSTRUCTION PHASING PLAN GENERAL NOTES
- 7. EXIST. CONDITIONS / REMOVALS
- 3. GRADING PLAN
- 9. ELECTRICAL PLAN
- DRAINAGE / MARKING / LANDSCAPING / PLAN
- 11. DRAINAGE DETAILS 1
- 12. EROSION CONTROL DETAILS 1
- 13-16. ELECTRICAL DETAILS 1-4
- 17-18. CROSS SECTIONS 1-2

## **WEST AUTO PARKING**

- 19. SITE PLAN
- 20. TYPICAL SECTIONS
- 21. EXIST. CONDITIONS / REMOVALS
- 22. GRADING PLAN
- 23. DRAINAGE / MARKING / LANDSCAPING / ELECTR. PLAN
- 24. CROSS SECTION 1

## SUMMARY OF QUANTITIES


RO010 TOTAL SHEETS = 24


SEQ NO	ITEM NO	DESCRIPTION	UNIT
1	AR106511	TYPE A AREA LIGHT POLE W/1 FIXTURE	EACH
2	AR106513	TYPE A AREA LIGHT POLE W/3 FIXTURES	EACH
3	AR106514	TYPE A AREA LIGHT POLE W/4 FIXTURES	EACH
4	AR106905	REMOVE LIGHT POLE & FIXTURE	EACH
5	AR108084	1/C #4 XLP-USE	L.F.
6	AR108758	1/C#8 GROUND	L.F.
7	AR109620	LIGHTING CONTROL SYSTEM	L.S.
8	AR110212	2" STEEL DUCT, DIRECT BURY	L.F.
9	AR110214	4" STEEL DUCT, DIRECT BURY	L.F.
10	AR110610	ELECTRICAL HANDHOLE	EACH
11	AR151420	CLEARING TREES 0-2.5' BUTT. DIA.	EACH
12	AR152410	UNCLASSIFIED EXCAVATION	C.Y.
13	AR152540	SOIL STABILIZATION FABRIC	S.Y.
14	AR162408	CLASS E FENCE, VINYL-8'	L.F.
15	AR162620	CLASS E GATE-20'	EACH
16	AR163910	FENCE REMOVAL, WOOD	L.F.
17	AR208515	POROUS GRANULAR EMBANKMENT	C.Y.
18	AR209608	CRUSHED AGG. BASE COURSE - 8"	S.Y.
19	AR401610	BITUMINOUS SURFACE COURSE	TON
20	AR401630	BITUMINOUS SURFACE TEST SECTION	EACH
21	AR501604	4" PCC SIDEWALK	S.F.
22	AR602510	BITUMINOUS PRIME COAT	GAL.
23	AR603510	BITUMINOUS TACK COAT	GAL.
24	AR620520	PAVEMENT MARKING-WATERBORNE	S.F.
25	AR701518	18" RCP, CLASS IV	L.F.
26	AR751560	MANHOLE 6'	EACH
27	AR751927	REPLACE FRAME & GRATE	EACH
28	AR754410	COMB. CONCRETE CURB & GUTTER	L.F.
29	AR754904	REMOVE COMB CURB & GUTTER	L.F.
30	AR800859	CROSSWALK LIGHTING SYSTEM	L.S.
31	AR800860	WALKWAY LIGHTING	L.S.
32	AR800861	BIT. PAVMENT PULVERIZATION	S.Y.
33	AR800868	SOIL GUARD	S.Y.
34	AR901510	SEEDING	ACRE
35	AR904510	SODDING	S.Y.
36	AR905520	TOPSOILING (FROM OFF SITE)	C.Y.
37			
38			
39			
40			


REHABILITATE NORTH LOT EST. QUANTITY 5.00	EXPAND WEST LOT EST. QUANTITY 0.00
6.00	0.00
6.00	2.00
15.00	0.00
5,840.00	820.00
1,760.00	410.00
1.00	0.00
1,630.00	365.00
90.00	0.00
6.00	0.00
8.00	0.00
0.00	1,840.00
14,060.00	4,140.00
1,220.00	0.00
3.00	0.00
1,115.00	0.00
2,425.00	200.00
14,060.00	4,140.00
3,515.00	980.00
1.00	1.00
0.00	1,470.00
4,450.00 1,113.00	1,240.00 310.00
3,430.00	800.00
690.00	0.00
8.00	0.00
0.00	2.00
1,585.00	740.00
0.00	60:00
1.00	0.00
1.00	0.00
15,470.00	0.00
4,840.00	480.00
1.00	0.10
416.00	0.00
200.00	0.00

TOTAL	RECORD
EST. QUANTITY	TOTAL QUANTITY
5.00	
6.00	
8.00	
15.00	and the state of t
6,660.00	
2,170.00	•
1.00	
1,995.00	seriori ille amendical
90.00	
6.00	, 
8.00	
1,840,00	
18,200.00 1,220.00	
3.00	
1,115.00	
2,625.00	
18,200.00	<del></del>
4,495.00	· · · · · · · · · · · · · · · · · · ·
2.00	
1,470.00	······································
5,690.00	
1,423.00	
4,230.00	
690.00	
8.00	
2.00	
2,325.00	
60.00	
1.00	
1.00	unk.Marasharashal-dhal Hekhibasarashadan masanan anasanaras
15,470.00 5,320.00	
5,320.00 1.10	er i i er i i i i i i i i i i i i i i i i
416.00	
200.00	
200.00	
	<del></del>

GREATER ROCKFORD AIRPORT AUTHORITY  COAM-COCO. M. PORT A. T.L.Y. N.C. CONSULTING BARKERS  COAM-COCO. M. PORT A. T.L.Y. N.C. CONSULTING BARKERS  COAM-COCO. M. PORT A. T.L.Y. N.C. COAM-COCO. M. PORT A. T.L.Y. N.C
SULTING BOAKERS  NOT HWEST  NOT HWEST  Chicagoland International  SUMMARY OF QUANTITIES  WATCH AND WEST AUTO PARKING  Chicagoland Airport  GREATER ROCKFORD AIRPORT AUTHORITY  ROCKFORD AIRPORT AUTHORITY  ROCKFORD AIRPORT AUTHORITY  Airport  GREATER ROCKFORD AIRPORT AUTHORITY  ROCKFORD AIRPORT AUTHORITY  Airport  Chicagoland  SUMMARY OF QUANTITIES
GREATER ROCKFORD AIRPORT AUTHORITY ROCKFORD, ILLINOIS ROCKFORD, ILLINO
GREATER ROCKFORD AIRPORT AUTHORITY ROCKFORD, ILLINOIS RULING BAGNESS  ILLINOIS PROJECT, RFD-2820  Northwest Chicagoland International Chicagoland Airport  SUMMARY OF QUANTITIES
GREATER ROCKFORD AIRPORT AUTHORITY ROCKFORD, ILLINOIS RULING BAGNESS  ILLINOIS PROJECT, RFD-2820  Northwest Chicagoland International Chicagoland Airport  SUMMARY OF QUANTITIES
GREATER ROCKFORD AIRPORT AUTHORITY ROCKFORD, ILLINOIS RULING BAGNESS  ILLINOIS PROJECT, RFD-2820  Northwest Chicagoland International Chicagoland Airport  SUMMARY OF QUANTITIES
GREATER ROCKFORD AIRPORT AUTHORITY ROCKFORD, ILLINOIS SULTING BOAKERS  Northwest Chicagoland International Airport  GREATER ROCKFORD AIRPORT AUTHORITY ROCKFORD, ILLINOIS ILLINOIS PROJECT, RFD-2820  SUMMARY OF QUANTITIES
WEORD, MARRY & TLY, NC. SULTING BORKERS Northwest Chicagoland International Airport
CANTOCO MAPPIN & TILY, NC. CONSULTING BNGNERS ONT, IN.  Northwest Chicagoland International RFD Airport Airport
DESIGN BY: TAS DRAWN BY: CMT CHECKED BY: TAS APPROVED BY: TAS DATE: 5.13,005
JOB No: 05258-04-00
2 (QTY)
SHEET 2 OF 25 SHEETS







## RO010 TOTAL SHEETS = 24

## **GENERAL NOTES:**

## 1. SUGGESTED SEQUENCE OF CONSTRUCTION:

THE SUGGESTED SEQUENCE OF CONSTRUCTION SHOWN IS INTENDED TO ALLOW FOR THE ORDERLY CONSTRUCTION OF THE PROPOSED IMPROVEMENTS WHILE MAINTAINING AIRCRAFT ACCESS AT ALL TIMES. THE PHASING SHOWN IS A SUGGESTED SEQUENCE OF CONSTRUCTION ONLY. THIS SEQUENCE MAY BE MODIFIED WITH THE APPROVAL OF THE ENGINEER. HOWEVER, ALTERNATE STAGING PLANS MUST MAINTAIN AIRPORT OPERATIONS TO THE SATISFACTION OF THE AIRPORT DIRECTOR OF OPERATIONS.

## 2. HAUL ROAD / STAGING AREA RESTORATION:

ALL EXISTING PAVEMENTS, DRIVES OR ANY OTHER AREAS USED AS A HAUL ROAD OR STAGING AREA BY THE CONTRACTOR SHALL BE RESTORED IN KIND TO THEIR PRE-CONSTRUCTION CONDITION OR TO THE SATISFACTION OF THE ENGINEER AND AIRPORT DIRECTOR OF OPERATIONS. THE COST OF MAINTAINING, REPAIRING, SEEDING / MULCHING OR CONSTRUCTING THESE PAVEMENTS / AREAS SHALL BE INCIDENTAL TO THE CONTRACT.

## 3. AIRPORT APPROVAL OF PHASING:

THE ENGINEER AND AIRPORT DIRECTOR OF OPERATIONS OR HIS DESIGNATED REPRESENTATIVE SHALL HAVE FINAL SAY IN THE APPROVAL OF THE CONSTRUCTION OPERATING SEQUENCE AS IT RELATES TO PEDESTRIAN, VEHICULAR AND AIRCRAFT OPERATIONS. AIRCRAFT OPERATIONS HAVE THE RIGHT-OF-WAY ON THE AIRFIELD. VEHICULAR TRAFFIC AND CONTRACTOR ACTIVITIES SHALL YIELD TO AIRCRAFT OPERATIONS. SHOULD IT BE NECESSARY FOR THE CONTRACTOR TO TEMPORARILY RELOCATE EQUIPMENT AT ANY TIME TO ALLOW AN AIRCRAFT TO PASS, THE CONTRACTOR SHALL DO SO IMMEDIATELY AT NO EXTRA COST TO THE OWNER.

## 4. AIRFIELD PAVEMENT / SITE DEBRIS REMOVAL:

THE CONTRACTOR SHALL KEEP ALL TRUCKS, EQUIPMENT AND MATERIALS OFF OF THE EXISTING RUNWAYS AND TAXIWAYS OUTSIDE OF THE PROJECT LIMITS EXCEPT AS SHOWN OR WITH THE PRIOR PERMISSION OF THE ENGINEER. SHOULD THE CONTRACTOR TRACK ANY DEBRIS ONTO EXISTING PAVEMENTS, THIS DEBRIS SHALL BE REMOVED IMMEDIATELY WITH A PICK UP SWEEPER. A PICK UP SWEEPER MAY BE REQUIRED TO BE ON SITE AND OPERATE DURING ALL CONSTRUCTION OPERATION WORKING HOURS. THE CONTRACTOR SHALL PROVIDE WASTE RECEPTACLES THROUGHOUT THE WORK ZONE AND MAINTAIN SANITARY FACILITIES FOR EMPLOYEES TO USE. FACILITIES WITHIN THE HANGARS/AIRPORT BUILDINGS SHALL NOT BE USED.

## 5. PROJECT LIGHTING OUTSIDE OF DAYLIGHT HOURS:

WORK PERFORMED BY THE CONTRACTOR OUTSIDE OF DAYLIGHT HOURS SHALL BE DONE UNDER SUFFICIENT ARTIFICIAL AREA LIGHTING TO ALLOW FOR PROPER CONSTRUCTION METHODS AND INSPECTIONS. LIGHT SHALL CONSIST OF MOVEABLE POLE MOUNTED FLOODLIGHTS AND/OR SPOTLIGHTS OF SUFFICIENT NUMBER TO ILLUMINATE THE WORK AREA. VEHICLE HEADLIGHTS WILL BE ALLOWED ONLY IN ADDITION TO OTHER LIGHTS MENTIONED ABOVE. LIGHTING SHALL BE AS APPROVED BY THE ENGINEER AND SHALL NOT BE USED IF THEY AFFECT FLIGHT SAFETY.

## 6. EXISTING UTILITY COORDINATION:

COORDINATION BY THE CONTRACTOR WITH THE EXISTING UTILITIES SHALL BE COMPLETED BEFORE CONSTRUCTION IS STARTED. SEE SECTION 50-17 OF THE SPECIAL PROVISIONS FOR SPECIFIC REQUIREMENTS. THE LOCATION OF UNDERGROUND UTILITIES AS INDICATED ON THE PLANS HAS BEEN OBTAINED FROM EXISTING RECORDS. NEITHER THE OWNER NOR THE ENGINEER ASSUMES ANY RESPONSIBILITY WHATEVER IN RESPECT TO THE ACCURACY, COMPLETENESS, OR SUFFICIENCY OF THE INFORMATION. THERE IS NO GUARANTEE, EITHER EXPRESSED OR IMPLIED, THAT THE LOCATIONS, SIZE AND TYPE OF MATERIAL OF EXISTING UNDERGROUND UTILITIES AS INDICATED ARE REPRESENTATIVE OF THOSE TO BE ENCOUNTERED DURING CONSTRUCTION. IT SHALL BE THE CONTRACTOR'S RESPONSIBILITY TO DETERMINE THE ACTUAL LOCATION OF ALL SUCH FACILITIES, INCLUDING SERVICE CONNECTIONS TO UNDERGROUND UTILITIES. PRIOR TO CONSTRUCTION, THE CONTRACTOR SHALL NOTIFY THE UTILITY COMPANY/OWNER OF HIS OPERATIONAL PLANS. THE CONTRACTOR SHALL MAKE ARRANGEMENTS FOR DETAILED INFORMATION AND ASSISTANCE IN LOCATING UTILITIES. IN THE EVENT AN UNEXPECTED UTILITY INTERFERENCE IS ENCOUNTERED DURING CONSTRUCTION, THE CONTRACTOR SHALL IMMEDIATELY NOTIFY THE UTILITY COMPANY, THE OWNER AND THE ENGINEER. ANY SUCH MAINS AND/OR SERVICES DISTURBED BY THE CONTRACTOR'S OPERATIONS SHALL BE RESTORED IMMEDIATELY AT HIS EXPENSE TO THE SATISFACTION OF THE OWNER AND THE ENGINEER.

## 7. TRAFFIC CONTROL PAYMENT:

PAYMENT FOR TRAFFIC CONTROL INCLUDING, BUT NOT LIMITED TO, TEMPORARY CONSTRUCTION FENCING, BARRICADES, SIGNING, AIR OPERATIONS AREA (A.O.A.) LATH AND RIBBON, ETC. SHALL NOT BE PAID FOR SEPARATELY, BUT SHALL BE CONSIDERED INCIDENTAL TO THE CONTRACT. TYPE 2 BARRICADES WITH STEADY BURN RED LIGHTS SHALL BE PLACED ON 15' CENTERS AND HAVE ORANGE CONSTRUCTION FENCING BETWEEN EACH SET OF BARRICADES. TYPE 2 BARRICADES SHALL BE PLACED AS SHOWN ON THIS PLAN AND AS DIRECTED BY THE ENGINEER FOR WORK ADJACENT TO THE EXPEDITED WORK AREA. WHEN NOT IN USE, THESE BARRICADES SHALL BE STORED AT THE CONTRACTOR'S STAGING AREA OR OFF SITE. ACCESS TO THE ACTIVE RUNWAY AND TAXIWAY PAVEMENTS (TOWER CONTROLLED AREAS) SHALL BE SIGNED WITH STOP SIGNS MOUNTED ON THE CLOSEST BARRICADES (2 EACH, RIGHT AND LEFT) AT THE ENTRANCE. IN ADDITION TO THE STOP SIGNS, WARNING SIGNS (2 EACH, RIGHT AND LEFT) SHALL BE MOUNTED. WARNING SIGNS SHALL STATE "TOWER CONTROL AREA / UNAUTHORIZED ACCESS SUBJECT TO FINE." ALL TYPE II AND TYPE III BARRICADES SHALL CONFORM TO IDOT STANDARD DETAIL 702001. ALL PAVEMENT DROP-OFFS GREATER THAN 24" REQUIRE TYPE II BARRICADES WITH EXTENDED LEGS.

## 8. DUST CONTROL REQUIREMENTS:

THE CONTRACTOR SHALL BE REQUIRED TO PROVIDE DUST CONTROL AT ALL TIMES DURING THE PROJECT DURATION. A WATER TRUCK SHALL BE REQUIRED TO BE ON SITE DURING ALL CONSTRUCTION OPERATION WORKING HOURS. PAYMENT FOR DUST CONTROL SHALL BE INCIDENTAL TO THE CONTRACT.

## 9. OPERATIONAL SAFETY ON AIRPORT DURING CONSTRUCTION (AC 150/5370-2 (Latest Edition)):

ALL WORK SHALL CONFORM TO AC 150/5370-2 (Latest Edition)
OPERATIONAL SAFETY ON AIRPORT DURING CONSTRUCTION. THIS AC
IS AVAILABLE AT www.faa.gov/arp/pdf/5370-2 (Latest Edition).pdf.

## 10. STAGING AREA:

THE CONTRACTOR'S MATERIAL AND EQUIPMENT, WHEN NOT IN USE, SHALL BE STORED IN THE CONTRACTOR'S STAGING AREA. ALL DELIVERIES, EQUIPMENT RE-FUELING, EQUIPMENT MAINTENANCE AND EQUIPMENT TRANSFERS SHALL TAKE PLACE WITHIN THE CONTRACTOR'S STAGING AREA.

## 11. AIRFIELD LIGHTING COORDINATION:

THE CONTRACTOR SHALL BE REQUIRED TO ESTABLISH A COORDINATION PLAN WITH THE AIRPORT DIRECTOR OF OPERATIONS OR HIS DESIGNATED REPRESENTATIVE, REGARDING DE-ENERGIZING AND ENERGIZING OF THE AIRFIELD LIGHTING CIRCUITS AT THE START AND END OF EACH CONSTRUCTION DAY.


## 12. WEEKLY COORDINATION MEETINGS:

WEEKLY COORDINATION MEETINGS SHALL BE REQUIRED TO DISCUSS PROJECT PROGRESS. AS A MINIMUM, PROJECT SCHEDULE AND GATE VISITOR LOGS SHALL BE DISCUSSED. REPRESENTATION BY THE PRIME CONTRACTOR IS MANDATORY.

## **PROJECT NOTES:**

## 1. CONSTRUCTION SITE ACCESS:


THE CONTRACTOR SHALL INSTALL THE HAUL ROAD AS SHOWN ON THE CONSTRUCTION PHASING PLAN. COST OF THE INSTALLATION, REMOVAL AND RESTORATION TO PRE-CONSTRUCTION CONDITIONS SHALL BE CONSIDERED INCIDENTAL TO THE CONTRACT. THE ENTRANCE SHALL BE SIGNED ACCORDINGLY AS TO ALLOW ONLY CONSTRUCTION VEHICLE ACCESS AND WILL ONLY BE ACCESSIBLE DURING THE CONTRACTOR'S SCHEDULED WORK DAY. ALL SIGNAGE SHALL CONFORM TO THE CITY OF ROCKFORD AND IDOT CONSTRUCTION STANDARDS FOR VEHICLES ENTERING AND LEAVING THE SITE.



REVISIONS			
NUMBER BY DATE			
•			

THIS BAR IS EQUAL TO 1"
AT FULL SCALE (17 X 11).

GREATER ROCKFORD AIRPORT AUTHORITY
ROCKFORD, ILLINOIS
ILLINOIS PROJECT. RFD-2820
NORTH AND WEST AUTO PARKING
CONSTRUCTION PHASING PLAN
GENERAL NOTES




APPROVED BY:


DATE: 5.13.2005


JOB No: 05258-04-00


6 (CGN)

SHEET 6 OF 24 SHEETS











	STRUCTURE SCHEDULE					
NO.	STATION/OFFSET	STRUCTURE TYPE	PROPOSED RIM ELEV.	PROPOSED INV. ELEV.		
1	STA. 12+75 325.00' RT	NEW TYPE A-6 MANHOLE W/ FLATTOP, TYPE 1 FRAME AND LID	719.50	W. ≈ 717.00		
2	STA. 12+75 225.00' RT	NEW TYPE A-6 MANHOLE W/ FLATTOP, TYPE 1 FRAME AND LID	719.50	E. ≈ 716.50 W. ≈ 716.40		
3	STA. 12+75 125.00' RT	NEW TYPE A-6 MANHOLE W/ FLATTOP, TYPE 1 FRAME AND LID	719.50	E. = 715.90 W. = 715.80		
4	STA. 12+75 25.00' RT	NEW TYPE A-6 MANHOLE W/ FLATTOP, TYPE 1 FRAME AND LID	719.50	E. ≈ 715.30 W. = 715.20		
5	STA. 12+75 75.00' LT	NEW TYPE A-6 MANHOLE W/ FLATTOP, TYPE 1 FRAME AND LID	719.50	E. = 714.70 W. = 714.60		
6	STA. 12+75 175.00' LT	NEW TYPE A-6 MANHOLE W/ FLATTOP, TYPE 1 FRAME AND LID	719.50	E. ≠716.50 W. ≠716.40		
7	STA. 12+75 275.00' LT	NEW TYPE A-6 MANHOLE W/ FLATTOP, TYPE 1 FRAME AND LID	719.50	E. = 714.10 W. = 714.00		
8	STA. 12+75 368' LT	NEW TYPE A-6 MANHOLE W/ FLATTOP, TYPE 1 FRAME AND LID	MATCH EXISTING GRADE	E = 713.54 N = FIELD VERIFY S = FIELD VERIFY		

## **GENERAL NOTES**

- 1. STRUCTURAL CONCRETE (ITEM 610) SHALL BE USED.
- 2. EXPOSED EDGES SHALL BE BEVELED 1'.
- 3. SHOP DRAWINGS WILL BE REQUIRED FOR EACH STRUCTURE AND FRAME AND FOR GRATES.
- 4. A 6" GRANULAR BEDDING CONFORMING TO SECTION 751 SHALL BE PROVIDED UNDER THE FULL LENGTH AND WIDTH OF THE PRECAST UNIT. ALL VOIDS AROUND THE PIPE ENTRANCE, BOTH INSIDE AND OUTSIDE, SHALL BE SEALED WITH A HYDRAULIC MORTAR.
- 5. THE GRATING SHALL SEAT FIRMLY IN THE FRAME AND SHALL BE SECURED TO THE FRAME EXCEPT AS SHOWN AND NOTED. THE LENGTH AND WIDTH OF GRATING SHALL BE SUCH AS TO LEAVE NO MORE THAN 5/8" CLEARANCE ON EITHER SIDE WHEN PLACED IN THE FRAME. THE STEEL GRATING SHALL BE CUT IN SUCH A MANNER THAT ALL RIVETED OR WELDED CONNECTIONS ARE LEFT IN TACT.
- 6. ALL CASTINGS SHALL, BE NEENAH TYPE C OPEN LID OR EQUAL. THESE CASTINGS SHALL, BE BICYCLE SAFE.





**RO010 TOTAL SHEETS = 24** 

REVISIONS

BY

THIS BAR IS EQUAL TO 1" AT FULL SCALE (17 X 11).

NORTH AND WEST AUTO PARKING

TAS

CMT

TAS

5.13.2

11 (DRD) SHEET 11 OF 24 SHEETS

05258-04-00

**DETAIL** 


DRAINAGE


PROJECT, RFD-2820

DATE

NUMBER

TRENCH DETAILS - STORM SEWER





## STORM WATER POLLUTION PREVENTION PLAN

THE FOLLOWING PLAN IS ESTABLISHED AND INCORPORATED IN THE PROJECT TO DIRECT THE CONTRACTOR IN THE PLACEMENT OF TEMPORARY EROSION CONTROL SYSTEMS AND TO PROVIDE A STORM WATER POLLUTION PREVENTION PLAN FOR COMPLIANCE WITH NPDES.

THE PURPOSE OF THIS PLAN IS TO MINIMIZE EROSION WITHIN THE CONSTRUCTION SITE AND TO LIMIT SEDIMENTS FROM LEAVING THE SITE BY UTILIZING PROPER TEMPORARY EROSION CONTROL SYSTEMS AND PROVIDING GROUND COVER WITHIN A REASONABLE AMOUNT OF TIME.

CERTAIN EROSION CONTROL FACILITIES SHALL BE INSTALLED BY THE CONTRACTOR AT THE BEGINNING OF CONSTRUCTION. OTHER ITEMS SHALL BE INSTALLED BY THE CONTRACTOR AS DIRECTED BY THE ENGINEER ON A CASE BY CASE SITUATION DEPENDING ON THE CONTRACTOR'S SEQUENCE OF ACTIVITIES, TIME OF YEAR, AND

THE CONTRACTOR SHALL INSTALL PERMANENT EROSION CONTROL SYSTEMS AND SEEDING WITHIN A TIMEFRAME SPECIFIED HEREIN AND AS DIRECTED BY THE ENGINEER, THEREFORE MINIMIZING THE AMOUNT OF AREA SUSCEPTIBLE TO EROSION AND REDUCING THE AMOUNT OF TEMPORARY SEEDING, WHICH WILL BE THE CONTRACTOR'S COST. THE ENGINEER WILL DETERMINE IF ANY TEMPORARY EROSION CONTROL SYSTEMS SHOWN IN THE PLAN CAN BE DELETED AND IF ANY ADDITIONAL TEMPORARY EROSION CONTROL SYSTEMS, WHICH ARE NOT INCLUDED IN THIS PLAN, SHALL BE ADDED. THE CONTRACTOR SHALL PERFORM ALL WORK AS DIRECTED BY THE ENGINEER AND AS SHOWN ON THE PLANS.

### SITE DESCRIPTION

THE FOLLOWING IS A DESCRIPTION OF THE CONSTRUCTION ACTIVITY WHICH IS THE SUBJECT OF THIS PLAN:

THIS PROJECT CONSISTS EXPANDING A PARKING LOT AT THE GREATER ROCKFORD AIRPORT. THE PROJECT INCLUDES PAYEMENT REMOVAL, EXCAVATION, EMBANKMENT, DRAINAGE, VARIOUS PAYEMENT ITEMS, ELECTRICAL IMPROVEMENTS AND OTHER MISCELLANEOUS CONSTRUCTION WORK.

THE FOLLOWING IS A DESCRIPTION OF THE INTENDED SEQUENCE OF MAJOR ACTIVITIES WHICH WILL DISTURB SOILS FOR MAJOR PORTIONS OF THE CONSTRUCTION SITE, SUCH AS GRUBBING, EXCAVATION AND GRADING:

- 1. EXCAVATION AND EMBANKMENT WILL BE COMPLETED WITHIN THE PROJECT LIMITS TO GRADE OUT FOR THE PROPOSED DRAINAGE AND PAVEMENT IMPROVEMENTS.
- 2. STORM SEWER, MANHOLE AND INLET INSTALLATION.
- PLACEMENT, MAINTENANCE, REMOVAL AND PROPER CLEAN-UP OF TEMPORARY EROSION CONTROL, SUCH AS PERIMETER SILT FENCE, TEMPORARY DITCH CHECKS AND INLET PROTECTION.
- PAVEMENT CONSTRUCTION
- 5. ELECTRICAL IMPROVEMENTS.
- 6. FINAL GRADING AND OTHER MISCELLANEOUS ITEMS.
- 7. PLACEMENT OF PERMANENT EROSION CONTROL, SUCH AS SEEDING AND MULCHING.

### AREA OF CONSTRUCTION SITE

THE TOTAL AREA OF THE CONSTRUCTION SITE IS ESTIMATED TO BE 3.8 ACRES OF WHICH 3.8 ACRES WILL BE DISTURBED BY EXCAVATION, GRADING AND OTHER ACTIVITIES.

OTHER REPORTS, STUDIES AND PLANS WHICH AID IN THE DEVELOPMENT OF THE STORM WATER POLLUTION PREVENTION PLAN AS REFERENCED DOCUMENTS:

- INFORMATION OF THE SOILS AND TERRAIN WITHIN THE SITE WAS OBTAINED FROM TOPOGRAPHIC SURVEYS AND SOIL BORINGS THAT WERE UTILIZED FOR THE DEVELOPMENT OF THE PROPOSED TEMPORARY EROSION CONTROL SYSTEMS.
- PROJECT PLAN DOCUMENTS, SPECIFICATION AND SPECIAL PROVISIONS, AND PLAN DRAWINGS INDICATING DRAINAGE PATTERNS AND APPROXIMATE SLOPES ANTICIPATED AFTER GRADING ACTIVITIES WERE UTILIZED FOR THE PROPOSED PLACEMENT OF THE TEMPORARY EROSION CONTROL SYSTEMS.

DRAINAGE TRIBUTARIES AND SENSITIVE AREAS RECEIVING RUNOFF FROM THIS CONSTRUCTION SITE:

THE CONSTRUCTION SITE DRAINS INTO THE ROCK RIVER THROUGH A STORM SEWER SYSTEM.

## CONTROLS-EROSION CONTROLS AND SEDIMENT CONTROL

DESCRIPTION OF STABILIZATION PRACTICES AT THE BEGINNING OF CONSTRUCTION

THE DRAWINGS, SPECIFICATIONS AND SPECIAL PROVISIONS WILL ENSURE THAT EXISTING VEGETATION IS PRESERVED WHERE ATTAINABLE AND DISTURBED PORTIONS OF THE SITE WILL BE STABILIZED. STABILIZATION PRACTICES INCLUDE SEEDING AND MULCHING AS DIRECTED BY THE ENGINEER. STABILIZATION MEASURES SHALL BE INITIATED AS SOON AS POSSIBLE IN PORTIONS OF THE SITE WHERE CONSTRUCTION ACTIVITIES HAVE TEMPORARILY OR PERMANENTLY CEASED, BUT IN NO CASE MORE THAN 7 DAYS AFTER THE CONSTRUCTION ACTIVITY IN THAT PORTION OF THE SITE HAS TEMPORARILY OR PERMANENTLY CEASED.

AS SOON AS REASONABLE ACCESS IS AVAILABLE TO ALL LOCATIONS WHERE WATER DRAINS AWAY FROM THE PROJECT, TEMPORARY DITCH CHECKS, INLET PROTECTION AND PERIMETER SILT FENCE SHALL BE INSTALLED AS CALLED OUT IN THE PLANS OR AS DIRECTED BY THE ENGINEER.

THIS PLAN HAS BEEN PREPARED TO COMPLY WITH THE PROVISIONS OF THE NPDES PERMIT NUMBER ILR10, ISSUED BY THE ILLINOIS ENVIRONMENTAL PROTECTION AGENCY FOR STORM WATER DISCHARGES FROM CONSTRUCTION SITE ACTIVITIES.

## DESCRIPTION OF STABILIZATION PRACTICES DURING CONSTRUCTION:

DURING CONSTRUCTION, AREAS OUTSIDE THE CONSTRUCTION LIMITS AS OUTLINED PREVIOUSLY HEREIN SHALL BE PROTECTED. THE CONTRACTOR SHALL NOT USE THIS AREA FOR STAGING (EXCEPT AS DESCRIBED ON THE PLANS AND DIRECTED BY THE ENGINEER), PARKING OF VEHICLES OR CONSTRUCTION EQUIPMENT, STORAGE OF MATERIALS, OR OTHER CONSTRUCTION RELATED ACTIVITIES.

- WITHIN THE CONSTRUCTION LIMITS, AREAS WHICH MAY BE SUSCEPTIBLE TO EROSION AS DETERMINED BY THE ENGINEER SHALL REMAIN LUNDISTURBED UNTIL FULL SCALE CONSTRUCTION IS UNDERWAY TO PREVENT
- 2. EARTH STOCKPILES SHALL BE TEMPORARILY SEEDED, AT THE CONTRACTORS EXPENSE, IF THEY ARE TO REMAIN UNUSED FOR MORE THAN FOURTEEN DAYS.
- 3. AS CONSTRUCTION PROCEEDS, THE CONTRACTOR SHALL INSTITUTE THE FOLLOWING AS DIRECTED BY THE ENGINEER:
- A. PLACE TEMPORARY EROSION CONTROL FACILITIES AT LOCATIONS SHOWN ON THE PLANS.
- 8. CONSTRUCT DITCHES AND PROVIDE TEMPORARY EROSION CONTROL SYSTEMS
- © BUILD NECESSARY EMBANKMENT AT CULVERT/STORM SEWER LOCATIONS AND THEN EXCAVATE AND PLACE
- EXCAVATED AREAS AND EMBANKMENT AREAS SHALL BE PERMANENTLY SEEDED IMMEDIATELY AFTER FINAL GRADING. IF NOT, THEY SHALL BE TEMPORARILY SEEDED, AT THE CONTRACTOR'S COST, IF NO CONSTRUCTION ACTIVITY IN THE AREA IS PLANNED FOR SEVEN DAYS.

- 4. CONSTRUCTION EQUIPMENT SHALL BE STORED AND FUELED ONLY AT DESIGNATED LOCATIONS, ALL NECESSARY MEASURES SHALL BE TAKEN TO CONTAIN ANY FUEL OR POLLUTANT IN ACCORDANCE WITH EPA WATER QUALITY REGULATIONS. LEAKING EQUIPMENT OR SUPPLIES SHALL BE IMMEDIATELY REPAIRED OR
- THE RESIDENT ENGINEER SHALL INSPECT THE PROJECT DAILY DURING CONSTRUCTION ACTIVITIES.
   INSPECTION SHALL ALSO BE DONE WEEKLY AND AFTER RAINS OF 1/2 INCH OR GREATER OR EQUIVALENT SNOWFALL AND DURING WINTER SHUTDOWN PERIOD.
- 6. SEDIMENT COLLECTED DURING CONSTRUCTION OF THE VARIOUS TEMPORARY EROSION CONTROL SYSTEMS SHALL BE DISPOSED OF ON SITE ON A REGULAR BASIS AS DIRECTED BY THE ENGINEER. THE COST OF THIS MAINTENANCE SHALL BE INCLUDED IN THE UNIT BID PRICE FOR UNCLASSIFIED EXCAVATION AND EDOCIONAL CONTROL TIEVE.
- 7. THE TEMPORARY EROSION CONTROL SYSTEMS SHALL BE REMOVED AS DIRECTED BY THE ENGINEER AFTER USE IS NO LONGER NEEDED OR NO LONGER FUNCTIONING. THE COST OF THIS REMOVAL SHALL BE INCLUDED IN THE UNIT BID PRICE FOR VARIOUS TEMPORARY EROSION CONTROL PAY ITEMS.

### DESCRIPTION OF STRUCTURAL PRACTICES AFTER FINAL GRADING


TEMPORARY EROSION CONTROL SYSTEMS SHALL BE LEFT IN PLACE WITH PROPER MAINTENANCE UNTIL PERMANENT EROSION CONTROL IS IN PLACE AND WORKING PROPERLY AND ALL PROPOSED TURF AREAS ARE SEEDED AND ESTABLISHED.

ONCE PERMANENT EROSION CONTROL SYSTEMS AS PROPOSED IN THE PLANS ARE FUNCTIONAL AND ESTABLISHED, TEMPORARY ITEMS SHALL BE REMOVED, CLEANED UP, AND DISTURBED TURF RESEEDED.

### MAINTENANCE AFTER CONSTRUCTION

CONSTRUCTION IS COMPLETE AFTER FINAL ACCEPTANCE BY THE ILLINOIS DIVISION OF AERONAUTICS. MAINTENANCE UP TO THIS DATE WILL BE REQUIRED BY THE CONTRACTOR.

## SILT FENCE 5' MAX C. TO C. MIN. FENCE POSTS, DRIVEN MINIMUM INTO GROUND PERSPECTIVE VIEW 48" MIN. FENCE POST





## EROSION CONTROL FABRIC FENCE DETAIL

CONSTRUCTION NOTES

- 1. WHEN TWO SECTIONS OF FILTER CLOTH ADJOIN EACH OTHER THEY SHALL BE OVER-LAPPED BY 6" MIN. AND FOLDED.
- 2. MAINTENANCE SHALL BE PERFORMED AS NEEDED AND MATERIAL REMOVED WHEN "BULGES" DEVELOP IN THE SILT FENCE. MAINTENANCE, WHICH INCLUDES THE REPLACEMENT OF DAMAGED FENCE, SHALL BE CONSIDERED INCIDENTAL TO THE COST OF THE EROSION CONTROL FENCE.
- 3. SILT FENCE SHALL BE INSTALLED PER STORMWATER POLLUTION PREVENTION PLAN OR AS DIRECTED BY THE ENGINEER.


## **RO010** TOTAL SHEETS = 24






## DRAINAGE STRUCTURE FILTER WRAP

- FILTER WRAP TO BE PLACED IN ALL INLETS, MANHOLES, TRENCH DRAINS AND CATCH BASINS LOCATED IN PAVED AREAS AND NONPAVED AREAS.
- FABRIC SHALL BE IN CONFORMANCE WITH MATERIALS SPECIFIED FOR SILT FENCE.
- FABRIC SHALL OVERLAY FRAME BY 2" (MIN.)
- CONTRACTOR SHALL CLEAR DEBRIS AND SILT AS REQUIRED FROM FABRIC TO MAINTAIN DRAINAGE THROUGH THE STRUCTURE.
- FABRIC SHALL REMAIN IN PLACE UNTIL TURFED AREAS HAVE DEVELOPED A MIN. OF 80%
- COST OF FILTER WRAP SHALL BE CONSIDERED INCIDENTAL TO BALES.





### INLET PROTECTION - TURF AREAS

## NOTES

- . BALES SHALL BE PLACED AT THE TOE OF SLOPE OR ON A CONTOUR AND IN A ROW WITH ENDS TIGHTLY ABUTTING THE ADJACENT BALES.
- 2. EACH BALE SHALL BE EMBEDDED IN THE SOIL A MINIMUM OF 4 INCHES, AND PLACED SO THE BINDINGS ARE HORIZONTAL.
- 3. BALES SHALL BE SECURELY ANCHORED IN PLACE BY EITHER TWO STAKES OR REBARS DRIVEN THROUGH THE BALE. THE FIRST STAKE IN EACH BALE SHALL BE DRIVEN TOWARD THE PREVIOUSLY LAID BALE AT AN ANGLE TO FORCE THE BALES TOGETHER. STAKES SHALL BE DRIVEN FLUSH WITH THE BALE.
- 4. INSPECTION SHALL BE FREQUENT AND REPAIR / REPLACEMENT SHALL BE MADE PROMPTLY AS NEEDED.
- FLOW OR DRAINAGE, COST OF REMOVAL / REPLACEMENT TO BE INCLUDED IN UNIT PRICE FOR BALES.
- 6. AFTER FINAL APPROVAL OF THE ENGINEER, STRAW BALES MAY BE REMOVED. CONTRACTOR SHALL PLACE SEED AND MULCH OVER THE DISTURBED AREAS, COST INCIDENTAL TO BALES.

REVISIONS NUMBER 8Y DATE

THIS BAR IS EQUAL TO 1" AT FULL SCALE (17 X 11).

PARKIN RFD-2820 AIRPORT ), ILLINOIS AUTO PROJECT ROCKFORD **GNA** ILLINOIS MONTH 


TLLY. MARPHY & BYONEERS WFORD, N 8

DESIGN BY: TAS DRAWN BY: CMT CHECKED BY

JOB No 05258-04-00

12 (ERD)

SHEET 12 OF 24 SHEETS




SWITCH SCHEDULE			
SWITCH	LABEL		
SW1 SW2 SW3 SW4	HAND-OFF-AUTO PHOTOCELL-TIME (ON-OFF) CKT2 (ON-OFF) SPARE		

PROPOSED LIGHT POLE SCHEDULE					
POLE #	NO. OF FIXTURES	CURCUIT # @ 240V	STATION & OFFSET		
P-1	1	1,NL	9+40, 18.5' RT. BL. A		
P-2	. 1	1	8+11.5, 18.5' RT. BL. A		
P-3	3	1,NL	6+30, 18.5' RT. BL. A		
P-4	3	1	22+36, 65' LT. BL. B		
P-5	3 -	1,NL	24+26, 65' LT. BL. B		

## NOTES:

- THE ROUTING OF THE PROPOSED CABLES AND CONDUIT SHOWN IS FOR INFORMATION ONLY, THE EXACT ROUTING SHALL BE COORDINATED WITH THE ENGINEER. THE MINIMUM BURIAL DEPTH OF THE CABLES SHALL BE 30" BELOW FINISHED GRADE.
- 2. IT IS THE CONTRACTORS RESPONSIBILITY TO FIELD VERIFY THE LOCATION OF EXISTING UTILITIES. ANY DAMAGE TO EXISTING UTILITIES SHALL BE REPAIRED IMMEDIATELY AT THE CONTRACTOR'S EXPENSE.
- 3. ANY SPLICES TO THE PROPOSED CABLES SHALL BE MADE INSIDE THE HANDHOLE OR POLE BASES. NO DIRECT BURIED SPLICES WILL BE ALLOWED. ALL SPLICES SHALL BE WATER PROOF AND SHALL HAVE HEAT SHRINK TUBING OVER THE ENTIRE SPLICE.
- 4. ALL AREAS DISTURBED AS A RESULT OF THE WORK UNDER THIS CONTRACT SHALL BE RESTORED, THE COST OF RESTORATION SHALL BE INCIDENTAL TO THE RESPECTIVE ITEMS.
- WHEN CROSSING UNDERGROUND UTILITIES, CONTRACTOR SHALL HAND DIG THE TRENCH TO AVOID ANY DAMAGE. CONTRACTOR MAY BE REQUIRED TO ROUTE THE PROPOSED CABLES UNDER THE EXISTING UTILITIES AS DIRECTED BY THE RESIDENT ENGINEER. NO ADDITIONAL COMPENSATION WILL BE MADE FOR WORK REQUIRED TO PLACE CABLES BENEATH EXISTING UTILITIES.
- 6. GROUND ROD SHALL BE 3/4" DIA. 10' LONG, CONTRACTOR SHALL ROUTE 1-#4 GND. WIRE FROM GROUND ROD POWER PANEL GROUND LUG IN LIGHTING CONTROLLER, GROUND ROD SHALL BE BURIED 1'-0" BELOW FINISH GRADE. CONNECTIONS TO GROUND ROD SHALL BE ONE-SHOT EXOTHERMIC TYPE.
- THE LOCATION OF THE LIGHTING CONTROLLER SHOWN IS FOR INFORMATION PURPOSES ONLY AND SHALL BE FIELD ADJUSTED TO THE SATISFACTION OF THE ENGINEER.
- 8. CONTRACTOR SHALL PROVIDE 2" RISER AT UTILITY POLE. CONTRACTOR SHALL LEAVE MINIMUM 10'-0" SLACK OF CABLES FOR TERMINATION BY THE UTILITY COMPANY, THE SERVICE SHALL BE 60 AMP 120/240 VAC 1-PHASE.
- CONTRACTOR SHALL INSTALL PHOTOCELL ON PEDESTAL MOUNTED CABINET.



## LIGHTING CONTACTORS WIRING SCHEMATIC

NOT TO SCALE

## NOTES:

- 1. 2 POLE , 50 AMP, MECHANICALLY HELD LIGHTING CONTACTOR FOR CKT #1.
- 2. 2 POLE, 50 AMP, MECHANICALLY HELD LIGHTING CONTACTOR FOR CKT #2.
- 3. 2 POLE, 50 AMP, MECHANICALLY HELD LIGHTING CONTACTOR FOR NIGHT LIGHT CIRCUIT. (WLK1)
- 4. 2 POLE, 50 AMP MECHANICALLY HELD LIGHTING CONTACTOR FOR SPARE.
- 5. PHOTOCELL SHALL BE MOUNTED ON TOP OF CONTROLLER, CONTRACTOR SHALL SHIELD PHOTOCELL FROM SURROUNDING LIGHTS AT NO ADDITIONAL COST.

CONSULTING BNOWERS	À
--------------------	---

REVISIONS

B٧

THIS BAR IS EQUAL TO 1" AT FULL SCALE (17 x 11).

PARKING

AUTO

WEST

NORTH AND

CTRICAL

PROJECT, RFD-2820

HLINOIS

DATE

LIGHTING PANEL SCHEDULE				
CIRCUIT NO.	POLE NO.	CIRCUIT BREAKER SIZE	USAGE	
A-1 A-2 A-3 A-4 A-5 A-6	1,3 2,4 5,7 8 9 10,12	200A 30A 30A 30A 15A 15A 30A	MAIN CIRCUIT BREAKER PARKING LOT LIGHTING CKT. 1 PARKING LOT LIGHTING CKT. 2 NIGHT LIGHT (NL) LIGHT INSIDE CABINET TIMECLOCK BOLLARD LIGHTS	


## **NOTES**


- 1. UTILITY METER. THE NEW ELECTRIC SERVICE SHALL BE 200 AMP, 120/240 VOLT, 1 PHASE, 3-WIRE 60 HZ SERVICE. UTILITY METER SHALL BE SIDE OF TRANSCLOSURE. CONTRACTOR SHALL SUPPLY THE BASE FOR METER AND COORDINATE SERVICE CONNECTION WITH UTILITY COMPANY.
- 2. 20 CIRCUIT LIGHTING PANEL WITH 200 AMP 2-POLE MAIN CIRCUIT BREAKER.
- 3. 8 CIRCUIT PROGRAMMABLE TIMECLOCK, MODEL NO. ET70815CR AS MANUFACTURED BY INTERMATIC OR EQUAL.
- 4. 36" x 36" x 8" JUNCTION BOX HOUSING FOR TIMECLOCK AND CONTACTORS.


ELECTRICAL TRANSCLOSURE DETAIL

NOT TO SCALE

- 5. GROUND ROD SHALL BE 3/4" DIA. x 10'-0" COPPER CLAD. ALL CONNECTIONS TO GROUND ROD SHALL BE ONE-SHOT EXOTHERMIC TYPE.
- 6. 30A, 2-POLE LIGHTING CONTACTOR. (TYP. OF 4)







- 1) CONCRETE SHALL HAVE A COMPRESSIVE STRENGTH AT 14 DAYS OF 3500 PSI
- 2) REINFORCING STEEL SHALL BE A-615 GRADE 60
- ALL EXPOSED EDGES AND EQUIPMENT PADS SHALL BE CHAMFERED 1" 3)
- CONTRACTOR SHALL INSTALL CONDUITS THROUGH PAD AS REQUIRED. CONDUITS NOT SHOWN FOR CLARITY.
- DIMENSIONS ARE APPROXIMATE AND SHALL BE FIELD VERIFIED.

CONCRETE PAD FOR ELECTRICAL TRANSCLOSURE

THIS BAR IS EQUAL TO 1" AT FULL SCALE (17 X 11). PARKING PROJECT: RFD-2820 WEST AUTO DET ROCKFORD A ECTRICAL NORTH AND ILLINOIS GREATER

DESIGN BY:

DRAWN BY:

DATE:

CHECKED BY:

APPROVED BY:

CMT

05258-04-00

15 (ED3)

SHEET 15 OF 24 SHEETS

**NORTH** 

SCALE IN PEET

REVISIONS

BY

DATE

NUMBER

