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o F ey 1. SETUP STANDARD 701400 AND STANDARD
e s 701401 TO CHANNEL TRAFFIC INTO LEFT LANE,

| PRIOR TO 1-270 MERGE.

} 2. SET UP STANDARD 701411 ON EASTBOUND I-270 -2,

| TO WESTBOUND I-70 ENTRANCE RAMP.

L 1-55 SOUTHBOUND LEGEND:

! 1, SETUP STANDARD 701400 AND STANDARD

l 701401 TO CHANNEL TRAFFIC INTO LEFT LANE, EXISTING OR NEW PAVEMENT USED

« PRIOR TO WESTBGUND 1-70 MERGE. ] B3R MAINTENANCE OF TRAFFIC
Wetke X A 2. SET UP STANDARD 701411 FOR 1-70 WESTBOUND NN\ CONSTRUCTION LIMITS DURING STAGE
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NN . ;Z?ﬁii”m o T o \CE ROAD THE BEGINNING OF THE AUXILIARY LANE
ASN n RO NIN AL | CONSTRUCTION TO THE END OF CONSTRUCTION BZZZZ]  TEMPORARY PAVEMENT
X i N T OF THE SOUTHBOUND/WESTBOUND ENTRANCE RAMP.
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STAGE I TRAFFIC

1, SETUP MODIFIED RAMP ENTRANCE AND EXIT

TERMINALS IN ACCORDANCE WITH STANDARD

701411 FOR RAMPS A & B. USE STANDARD

sy 701401 (LANE CLOSURE, FREEWAY/EXPRESSWAY)
FOR SB AUXILIARY LANE CONSTRUCTION.

2. TRAFFIC USES EXISTING RAMPS A & B
WITH MODIFIED ENTRANCE AND EXIT.

STAGE 1 CONSTRUCTION

1. CONSTRUCT NEW EXIT TERMINAL FOR
RAMP A AND SOUTHBOUND AUXILIARY LANE.

@
2. AFTER EAST FRONTAGE ROAD IS COMPLETED FROM
STA. 44400 TO STA. 51+30, MODIFY TRAFFIC STAGING
TO _USE NEW FRONTAGE ROAD AND CONSTRUCT NEW
ENTRANCE TERMINAL FOR RAMP B, FROM STA. 18+50
TO STA. 33+30.

STD. 701411

FRONTAGE ROADS
2 STAGE 1 TRAFFIC

\\ < S
\}\\‘?’:\:Q\ = 1. CONSTRUCT TEMPORARY PAVEMENT FOR
= X \\:« ) THE EAST AND WEST FRONTAGE ROADS.
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— fooor g 2. FRONTAGE ROAD TRAFFIC USES EXISTING
= AN ! AND TEMPORARY PAVEMENT.
B 4 STAGE 1 CONSTRUCTION
ol ]

- “"
‘l@‘“‘““\?&ft S 1. CONSTRUCT SEGMENTS OF EAST AND WEST

\\\\V;\ &\‘\ FRONTAGE ROADS.

EAST FRONTAGE ROAD
STA. 50+00
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AN

N
7 CONSTRUCT FROM STA 50480 TO STA, 51+40
// IN TWO STAGES, TO PROVIDE DRIVEWAY
ACCESS AT ALL TIMES.
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