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NOTICE TO BIDDERS 

 
 

1. TIME AND PLACE OF OPENING BIDS.   Electronic bids are to be submitted to the electronic bidding system 
(iCX-Integrated Contractors Exchange).  All bids must be submitted to the iCX system prior to 12:00 p.m.  
April 25, 2025 at which time the bids will be publicly opened from the iCX SecureVault. 

 
2. DESCRIPTION OF WORK.  The proposed improvement is identified and advertised for bids in the 

Invitation for Bids as: 
 
   Contract No. 62R62 
   COOK County 
   Section FAI 94 22 STRUCTURE 2 
   Project NHPP-GZ34(587) 
   Route FAI 94 
   District 1 Construction Funds 

 
 (1,239-Ft) Bridge Replacement Project for Michigan City Rd., bridge over I-94 (SN 016-1068) & 
reconstruction of a new bridge (SN 016-8320 & a new concrete retaining wall, underpass lighting at two 
locations & High Mast Lighting Towers (HMLT) modifications within I-94 corridor in Cook County, 
Village of Dolton, IL 
 
3. INSTRUCTIONS TO BIDDERS.  (a)  This Notice, the invitation for bids, proposal and letter of award shall, 

together with all other documents in accordance with Article 101.09 of the Standard Specifications for Road 
and Bridge Construction, become part of the contract.  Bidders are cautioned to read and examine carefully 
all documents, to make all required inspections, and to inquire or seek explanation of the same prior to 
submission of a bid. 

 

(b) State law, and, if the work is to be paid wholly or in part with Federal-aid funds, Federal law requires the 
bidder to make various certifications as a part of the proposal and contract.  By execution and submission 
of the proposal, the bidder makes the certification contained therein.  A false or fraudulent certification 
shall, in addition to all other remedies provided by law, be a breach of contract and may result in 
termination of the contract. 

 

4. AWARD CRITERIA AND REJECTION OF BIDS.  This contract will be awarded to the lowest responsive 
and responsible bidder considering conformity with the terms and conditions established by the Department 
in the rules, Invitation for Bids and contract documents.  The issuance of plans and proposal forms for bidding 
based upon a prequalification rating shall not be the sole determinant of responsibility.  The Department 
reserves the right to determine responsibility at the time of award, to reject any or all proposals, to re-advertise 
the proposed improvement, and to waive technicalities. 

 
 
 

       By Order of the 
       Illinois Department of Transportation 
 

       Gia Biagi,  
 Acting Secretary 
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STATE OF ILLINOIS 
______________________ 

 
SPECIAL PROVISIONS 

 
 

The following Special Provisions supplement the "Standard Specifications for Road and Bridge 
Construction," adopted January 1, 2022, the latest edition of the "Manual on Uniform Traffic 
Control Devices for Streets and Highways," and the "Manual of Test Procedures for Materials" in 
effect on the date of invitation for bids, and the Supplemental Specifications and Recurring Special 
Provisions indicated on the Check Sheet included herein which apply to and govern the 
construction of FAU Route 3593 (I- 94), Project NHPP-GZ34(587),  
Section FAI 94 22 Structure 2, Cook County, Contract No. 62R62 and in case of conflict with any 
part or parts of said Specifications, the said Special Provisions shall take precedence and shall 
govern. 
 
 
LOCATION OF PROJECT 
 
 
The work on this project is located on Michigan City Road over Interstate 94 in the Couty of Cook, 
in Township 36N, Range 13E, 3rd PM. The project extends along Michigan City Road 
approximately 0.235 miles over interstate 94, and 600 feet along Interstate 94. 
 
 
DESCRIPTION OF PROJECT 
 
The scope of work involves removal and replacement of the bridge carrying Michigan City Road 
over FAI 94. The original bridge was built in 1948 as FA Route 122, Section 0606.22-HB. Michigan 
City Road (Lincoln Highway) at this location is classified as a minor arterial (FAU 3593) and 
consists of two lanes in each direction with 5’ sidewalk along both sides of the bridge. 
Improvements under this contract includes total replacement of the bridge superstructure and 
substructure. The new bridge will provide the required standard vertical clearance of 15’-3” for 
traffic along Interstate 94.The proposed improvements include a new wider superstructure with 
73’ out to out cross sectional width versus 64’ of the existing one. The proposed Michigan City 
Road Bridge will accommodate four 12’ wide lanes, 10’ shared used path, 7.6’ wide sidewalk, 
concrete barrier that will separate vehicular traffic from the shared path, and safety railings 
mounted on bridge parapet on both sides of the bridge. Other improvements include, underpass 
lighting, LED luminaires for existing mast arm towers, and ADA 
work within the project limits. 
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MAINLINE WORK AND CLOSURES 
 
No mainline work or closures are allowed from December 1st through April 1st on the expressway. 
 
COMPLETION DATE PLUS WORKING DAYS 
 
Effective: September 30, 1985 
Revised: January 1, 2007 
 
Revise Article 108.05 (b) of the Standard Specifications as follows: 
 
"When a completion date plus working days is specified, the Contractor shall complete all contract 
items and safely open all roadways to traffic by 11:59 PM on October 31, 2026 except as specified 
herein. 
 
The Contractor will be allowed to complete all clean-up work and punch list items within ten (10) 
working days after the completion date for opening the roadway to traffic. Under extenuating 
circumstances the Engineer may direct that certain items of work, not affecting the safe opening 
of the roadway to traffic, may be completed within the working days allowed for cleanup work and 
punch list items. Temporary lane closures for this work may be allowed at the discretion of the 
Engineer. 
 
Article 108.09 or the Special Provision for “Failure to Complete the Work on Time”, if included in 
this contract, shall apply to both the completion date and the number of working days. 
 
 
DETOUR SIGNING 
 
Description. This work shall consist of installing, relocating, maintaining, and removing the 
required detour traffic control signs and devices as shown in the plans for the temporary closure 
of ramps and roadways specified. 
 
Construction Requirements. Work shall be done according to Sections 701, 720, and 1106 of 
the Standard Specifications and the Illinois Manual of Uniform Traffic Control Devices where 
applicable and as directed by the Engineer or herein specified. 
 
The Contract shall be responsible for the proper location, installation, condition, and maintenance 
of all traffic control devices for detour signing. All signs and barricades utilized for the proposed 
detour(s) shall be new or like new condition. All detour signs shall be post mounted and Road 
Closed to All Traffic in compliance with Highway Standard 701901 
 
This item includes all signs, barricades, traffic cones, warning lights, drums, flaggers, and other 
traffic control devices required for the type of operation being performed. This pay item may also 
include any additional detour signing as required by the Engineer. 
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FAILURE TO COMPLETE THE WORK ON TIME 
Effective: September 30, 1985 
Revised: January 1, 2007 
 
Should the Contractor fail to complete the work on or before the completion date as specified in 
the Special Provision for “Completion Date Plus Working Days”, or within such extended time as 
may have been allowed by the Department, the Contractor shall be liable to the Department in 
the amount of $6775, not as a penalty but as liquidated damages, for each calendar day or a 
portion thereof of overrun in the contract time or such extended time as may have been allowed. 
 
In fixing the damages as set out herein, the desire is to establish a certain mode of calculation for 
the work since the Department’s actual loss, in the event of delay, cannot be predetermined, 
would be difficult of ascertainment, and a matter of argument and unprofitable litigation. This said 
mode is an equitable rule for measurement of the Department’s actual loss and fairly takes into 
account the loss of use of the roadway if the project is delayed in completion. The Department 
shall not be required to provide any actual loss in order to recover these liquidated damages 
provided herein, as said damages are very difficult to ascertain. Furthermore, no provision of this 
clause shall be construed as a penalty, as such is not the intention of the parties. 
 
A calendar day is every day shown on the calendar and starts at 12:00 midnight and ends at the 
following 12:00 midnight, twenty-four hours later. 
 
 
TREE REMOVAL RESTRICTIONS 
 
Trees three (3) inches or greater in diameter at breast height shall not be cleared from August 1st 
through October 31st of any given year. 
 
 
STATUS OF UTILITIES (D-1) 
Effective: June 1, 2016 
Revised: April 1, 2025 
 
Utility companies and/or municipal owners located within the construction limits of this project 
have provided the following information regarding their facilities and the proposed improvements. 
The tables below contain a description of specific conflicts to be resolved and/or facilities which 
will require some action on the part of the Department’s contractor to proceed with work. Each 
table entry includes an identification of the action necessary and, if applicable, the estimated 
duration required for the resolution. 
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UTILITIES TO BE ADJUSTED 
 
Conflicts noted below have been identified by following the suggested staging plan included in 
the contract. The company has been notified of all conflicts and will be required to obtain the 
necessary permits to complete their work; in some instances, resolution will be a function of the 
construction staging. The responsible agency must relocate, or complete new installations as 
noted below; this work has been deemed necessary to be complete for the Department’s 
contractor to then work in the stage under which the item has been listed. 
Pre-Stage (N/A) 
 
Stage 1 
 
STAGE / LOCATION TYPE DESCRIPTION RESPONSIBLE 

AGENCY 
DURATION 
OF TIME 

Michigan City Road 
Sta. 394+50, 47’ LT 
to 
Sta. 394+40, 43’LT 
 
 
Sta. 402+00, 42’ LT 
(approax) 

Fiber Optic 
conduit and
 MH 
nos. 123 
 
 
 
Fiber Optic 
conduit and 
MH nos. 
124.5 

Conflict with retaining wall 
(supporting shared used path). 
This existing conduit will be 
abandoned, and new conduit will 
be bored to the NW 
be bored to the NW 395+20, go 
past the retaining wall, and then tie 
back in to the 
north 
 
Conflict with shared used path and 
its foreslope embankment. 
Ex 
Frame and cover to be adjusted 

 
 
 
 
AT&T 

 
 
 
 
 
30 Days 

Sta.394+80.78, 
37.22’ RT 

Comed Pole Line pole w/luminaire and guy wire 
feeder id #G6586 in conflict 
w/proposed sidewalk (existing 
clearance of at least 
6” between proposed sidewalk and 
pole) The pole carries a 
12KV overhead line 

Comed  
No Conflict 
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Stage 2 
 
STAGE / LOCATION TYPE DESCRIPTION RESPONSIBLE 

AGENCY 
DURATION OF TIME 

 
 
 
 
 
 
Interstate 94 
Sta. 528+00 

 
 
 
 
 
Storm Sewer 
Structures and 
connected 
laterals 

Three storm sewer 
structures are located 
at the south end of 
existing central pier 
which will be removed. 
These storm sewer 
structures and their 
lateral connections to 
the existing 72” sewer 
(running along 9’ RT of 
I-94 CL) will have to be 
removed and replaced 
after the construction 
of proposed pier at the 
same location. 

 
 
 
 
 
 
 
Village of Dalton 

 

No conflicts to be resolved (or if there are conflicts, they are to be listed as noted above) 
 
 
 
Pre-Stage:   Days Total Installation  
Stage 1:  Days Total Installation  
Stage 2:  Days Total Installation 
 
The following contact information is what was used during the preparation of the plans as provided 
by the Agency/Company responsible for resolution of the conflict. 
 
Agency/Company 
Responsible to 
Resolve Conflict 

Name of contact Phone E-mail address 

AT&T Bruce Robins 630-573-6471 br1831@att.com 
Village of Dolton Stacey Carrel 708-201-3280 scarrel@vodolton.org 
John Vaccaro IDOT District 1 Area 

Utility Coordinator 
847-705-4266 John.Vaccaro@illinoi s.gov 
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UTILITIES TO BE WATCHED AND PROTECTED 
 
The areas of concern noted below have been identified by following the suggested staging plan 
included for the contract. The information provided is not a comprehensive list of all remaining 
utilities, but those which during coordination were identified as ones which might require the 
Department’s contractor to take into consideration when making the determination of the means 
and methods that would be required to construct the proposed improvement. In some instances, 
the contractor will be responsible to notify the owner in advance of the work to take place so 
necessary staffing on the owner’s part can be secured. 
 
Stage 2 
 
STAGE / LOCATION TYPE DESCRIPTION OWNER 

Interstate 94 
Sta. 399+75.43, 9’ RT 
of CL to Sta. 
400+21.78 9’ RT of CL 
( indicates proposed 
pier out to out stations) 

 
 
 
Storm Sewer 

72” Storm Sewer running 9’ RT of I-
94 CL. 
Existing pier will be removed and 
proposed pier will be constructed at 
the same location supported by 
proposed drilled shafts. The face to 
face horizontal clearance between 
proposed pier and existing storm 
sewer will be 3.5’ approximately. 
No conflict is seen but contract 
should watch and protect the existing 
sewer 

 
 
 
 
Village of Dolton 

Existing Nicor line 
southwest of the 
project. Sta. 403+70, 
32 RT (approax) to Sta. 
405+00 32’ RT, 

Nicor Gas line Not conflict. However, the outside 
edge of proposed sidewalk runs 
close to the facility 

Nicor Gas 

 
 
No facilities requiring extra consideration (or listed as noted above) 
 
The following contact information is what was used during the preparation of the plans as provided 
by the owner of the facility. 
 
 
Agency/Company 
Responsible to 
Resolve Conflict 

Name of contact Phone E-mail address 

Village of Dolton Stacey Carrel 708-201-3280 scarrel@vodolton.org 
Nicor Gas Joe Gaca 815-272-9242 JGaca@southernco.com. 
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The above represents the best information available to the Department and is included for the 
convenience of the bidder. The days required for conflict resolution should be considered in the 
bid as this information has also been factored into the timeline identified for the project when 
setting the completion date. The applicable portions of the Standard Specifications for Road and 
Bridge Construction shall apply. 
 
Estimated duration of time provided above for the first conflicts identified will begin on the date of 
the executed contract regardless of the status of the utility relocations. The responsible agencies 
will be working toward resolving subsequent conflicts in conjunction with contractor activities in 
the number of days noted. 
The estimated relocation duration must be part of the progress schedule submitted by the 
contractor. A utility kickoff meeting will be scheduled between the Department, the Department’s 
contractor, and the utility companies when necessary. 
 
The contractor is responsible for contacting JULIE (or DIGGER within the City of Chicago) prior 
to any excavation work. Please note that IDOT electrical facilities are not part of the one-call 
locating services, such as JULIE or DIGGER. 
 
If the contract requires the services of an electrical contractor, it is the contractor’s responsibility, 
at their own expense, to locate existing IDOT electrical facilities before commencing work. For 
contracts that do not require an electrical contractor, the contractor may request one free locate 
of IDOT electrical facilities by contacting the Department’s Electrical Maintenance Contractor. 
Additional locate requests will be at the contractor’s expense. 
 
The Department’s Electrical Maintenance Contractor must be notified at least 72 hours in advance 
of the work by calling 773-287-7600 or emailing dispatch@meade100.com to arrange for the 
locating of underground electrical facilities. 
 
Please note, the marking of underground facilities does not absolve the contractor of their 
responsibility to repair or replace any facilities damaged during construction at their expense. 
 
 
MAINTENANCE OF ROADWAYS (D1) 
Effective: September 30, 1985 Revised: November 1, 1996 
 
Beginning on the date that work begins on this project, the Contractor shall assume responsibility 
for normal maintenance of all existing roadways within the limits of the improvement. This normal 
maintenance shall include all repair work deemed necessary by the Engineer, but shall not include 
snow removal operations. Traffic control and protection for maintenance of roadways will be 
provided by the Contractor as required by the Engineer. 
 
If items of work have not been provided in the contract, or otherwise specified for payment, such 
items, including the accompanying traffic control and protection required by the Engineer, will be 
paid for in accordance with Article 109.04 of the Standard Specifications. 
 
  



FAU Route 3593 (I- 94) 
Project NHPP-GZ34(587) 

Section FAI 94 22 Structure 2 
Cook County 

Contract No. 62R62 
 

 
8 

 
TRAFFIC CONTROL PLAN (D1) 
Effective: September 30, 1985 
Revised: January 1, 2007 
 
Traffic Control shall be according to the applicable sections of the Standard Specifications, the 
Supplemental Specifications, the "Illinois Manual on Uniform Traffic Control Devices for Streets 
and Highways", any special details and Highway Standards contained in the plans, and the 
Special Provisions contained herein. 
Special attention is called to Article 107.09 of the Standard Specifications and the following 
Highway Standards, Details, Quality Standard for Work Zone Traffic Control Devices, Recurring 
Special Provisions and Special Provisions contained herein, relating to traffic control. 
The Contractor shall contact the District One Bureau of Traffic at least 72 hours in advance of 
beginning work. 
 

STANDARDS: 
 
 IDOT HIGHWAY STANDARDS: 
 701001-02 OFF-ROAD OPERATIONS, 2L, 2W, MORE THAN 15’ (4.5 M) AWAY 
 701006-05 OFF-ROAD OPERATIONS, 2L, 2W, 15’ (4.5 M) TO 24” (600 MM)FROM 

PAVEMENT EDGE 
 701011-04 OFF-ROAD MOVING OPERATIONS, 2L, 2W, DAY ONLY 
 701101-05 OFF-ROAD OPERATIONS, MULTILANE, 15’ (4.5 M) TO 24” (600 MM) FROM 

PAVEMENT EDGE 
 701106-02 OFF-ROAD OPERATIONS, MULTILANE, MORE THAN 15’ (4.5 M) AWAY 
 701400-11 APPROACH TO LANE CLOSURE, FREEWAY/EXPRESSWAY 
 701401-13 LANE CLOSURE, FREEWAY/EXPRESSWAY 
 701406-13 LANE CLOSURE, FREEWAY/EXPRESSWAY, DAY OPERATIONS ONLY 
 701411-09 LANE CLOSURE, MULTILANE, AT ENTRANCE OR EXIT RAMP, FOR 

SPEEDS > 45 MPH 
 701421-08 LANE CLOSURE, MULTILANE, DAY OPERATIONS ONLY, FOR SPEEDS    

> 45 MPH TO 55 MPH 
 701422-10 LANE CLOSURE, MULTILANE, FOR SPEEDS > 45 MPH TO 55 MPH 
 701423-10 LANE CLOSURE, MULTILANE, WITH BARRIER, FOR SPEEDS > 45 MPH 

TO 55 MPH 
 701426-09 LANE CLOSURE, MULTILANE, INTERMITTENT ORMOVING OPERATION, 

FOR SPEEDS > 45 MPH 
 701428-01 TRAFFIC CONTROL, SETUP AND REMOVAL, FREEWAY/EXPRESSWAY 
 701446-11 TWO LANE CLOSURE, FREEWAY/EXPRESSWAY 
 701901- TRAFFIC CONTROL DEVICES 
 704001- TEMPORARY CONCRETE BARRIER 
 782006-01 - GUARDRAIL AND BARRIER WALL REFLECTOR MOUNTING DETAILS 
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DETAILS: 
 TC-08 ENTRANCE AND EXIT RAMP CLOSUREDETAILS 
 TC-09 TRAFFIC CONTROL DETAILS FOR FREEWAY SINGLE & MULTI-LANE WEAVE 
 IDOT DISTRICT ONE DETAILS: TC-08 ENTRANCE AND EXIT RAMP 

CLOSUREDETAILS 
 TC-09 TRAFFIC CONTROL DETAILS FOR FREEWAY SINGLE & MULTI-LANE WEAVE 
 TC-11 TYPICAL APPLICATION RIAISED REFLECTIVE PAVEMENT MARKERS 

(SNOW-PLOW RESISTANT) 
 TC-12 MULTILANE FREEWAY PAVEMENT MARKING DETAILS 
 TC-16 SHORT TERM PAVEMENT MARKING AND SYMBOLS 
 TC-17 TRAFFIC CONTROL DETAILS FOR FREEWAY SHOULDER CLOSURES AND 

PARTIAL RAMP CLOSURES 
 TC-18 FREEWAY/EXPRESSWAY SIGNING FOR FLAGGING OPERATIONS AT WORK 

ZONE OPENINGS ON FREEWAY/EXPRESSWAY 
 TC-21 DETOUR SIGNING FOR CLOSING STATE HIGHWAYS 
 TC-22 ARTERIAL ROAD INFORMATION SIGN 

 
SPECIAL PROVISIONS: 

 
NIGHTTIME WORK ZONE LIGHTING (D1)  
TEMPORARY PAVEMENT (D1) 
KEEPING THE EXPRESSWAY OPEN TO TRAFFIC (D1)  
FAILURE TO OPEN LANES TO TRAFFIC (D1) 
TRAFFIC CONTROL AND PROTECTIONS (EXPRESSWAYS) (D1)  
TRAFFIC CONTROL SURVEILLANCE (EXPRESSWAYS) (D1)  
TEMPORARY INFORMATION SIGNING (D1), 
TRAFFIC CONTROL FOR WORK ZONE AREAS (D1)  
SPEED DISPLAY TRAILER (D1) 
SIGN SHOP DRAWING SUBMITTAL (D1) 
TRAFFIC CONTROL AND PROTECTIONS (ARTERIALS)  
SHORT TERM AND TEMPORARY PAVEMENT MARKING (BDE)  
VEHICLE AND EQUIPMENT WARNING LIGHTS (BDE) 
WORK ZONE TRAFFIC CONTROL DEVICES (BDE) 
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ADJUSTMENTS AND RECONSTRUCTIONS (D1) 
Effective: March 15, 2011 
Revised: October 1, 2021 
 
Revise the first paragraph of Article 602.04 to read: 
 
“602.04 Concrete. Cast-in-place concrete for structures shall be constructed of Class SI concrete 
according to the applicable portions of Section 503. Cast-in- place concrete for pavement patching 
around adjustments and reconstructions shall be constructed of Class PP-2 concrete, unless 
otherwise noted in the plans, according to the applicable portions of Section 1020.” 
 
Revise the third, fourth and fifth sentences of the second paragraph of Article 602.11(c) to read: 
 
“Castings shall be set to the finished pavement elevation so that no subsequent adjustment will 
be necessary, and the space around the casting shall be filled with Class PP-2 concrete, unless 
otherwise noted in the plans, to the elevation of the surface of the base course or binder course. 
HMA surface or binder course material shall not be allowed. The pavement may be opened 
totraffic according to Article 701.17(e)(3)b.” Revise Article 603.05 to read: 
 
“603.05 Replacement of Existing Flexible Pavement. After the castings have been adjusted, the 
surrounding space shall be filled with Class PP-2 concrete, unless otherwise noted in the plans, 
to the elevation of the surface of the base course or binder course. HMA surface or binder course 
material shall not be allowed. The pavement may be opened to traffic according to Article 
701.17(e)(3)b.” 
 
Revise Article 603.06 to read: 
 
“603.06 Replacement of Existing Rigid Pavement. After the castings have been adjusted, the 
pavement and HMA that was removed, shall be replaced with Class PP-2 concrete, unless 
otherwise noted in the plans, not less than 9 in. (225 mm) thick. The pavement may be opened 
to traffic according to Article 701.17(e)(3)b. 
 
The surface of the Class PP concrete shall be constructed flush with the adjacent surface.” Revise 
the first sentence of Article 603.07 to read: 
 
“603.07 Protection Under Traffic. After the casting has been adjusted and the Class PP concrete 
has been placed, the work shall be protected by a barricade and two lights according to Article 
701.17(e)(3)b.” 
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EMBANKMENT I (D1) 
Effective: March 1, 2011 
Revised: November 1, 2013 
 
Description.  This work shall be according to Section 205 of the Standard Specifications except 
for the following. 
 
Material.  All material shall be approved by the District Geotechnical Engineer.  The proposed 
material must meet the following requirements. 
 

a) The laboratory Standard Dry Density shall be a minimum of 90 lb/cu ft (1450 kg/cu m) 
when determined according to AASHTO T 99 (Method C). 
 

b) The organic content shall be less than ten percent determined according to AASHTO T 
194 (Wet Combustion). 
 

c) Soils which demonstrate the following properties shall be restricted to the interior of the 
embankment and shall be covered on both the sides and top of the embankment by a 
minimum of 3 ft (900 mm) of soil not considered detrimental in terms of erosion potential 
or excess volume change. 
 
1) A grain size distribution with less than 35 percent passing the number 75 um (#200) 

sieve. 
 
2) A plasticity index (Pl) of less than 12. 
 
3) A liquid limit (LL) in excess of 50. 

 
d) Reclaimed asphalt shall not be used within the ground water table or as a fill if ground 

water is present. 
 

e) The RAP used shall be according to the current Bureau of Materials and Physical 
Research Policy Memorandum, “Reclaimed Asphalt Pavement (RAP) for Aggregate 
Applications”. Gradation deleterious count shall not exceed 10% of total RAP and 5% of 
other by total weight. 
  

 
CONSTRUCTION REQUIREMENTS 

 
Samples.  Embankment material shall be sampled, tested, and approved before use.  The 
contractor shall identify embankment sources, and provide equipment as the Engineer requires, 
for the collection of samples from those sources.  Samples will be furnished to the Geotechnical 
Engineer a minimum of three weeks prior to use in order that laboratory tests for approval and 
compaction can be performed.  Embankment material placement cannot begin until tests are 
completed and approval given. 
 
  



FAU Route 3593 (I- 94) 
Project NHPP-GZ34(587) 

Section FAI 94 22 Structure 2 
Cook County 

Contract No. 62R62 
 

 
12 

 
Placing Material.  In addition to Article 202.03, broken concrete, reclaimed asphalt with no 
expansive aggregate, or uncontaminated dirt and sand generated from construction or demolition 
activities shall be placed in 6 inches (150 mm) lifts and disked with the underlying lift until a uniform 
homogenous material is formed.  This process also applies to the overlaying lifts.  The disk must 
have a minimum blade diameter of 24 inches (600 mm). 
 
When embankments are to be constructed on hillsides or existing slopes that are steeper than 
3H:1V, steps shall be keyed into the existing slope by stepping and benching as shown in the 
plans or as directed by the engineer. 
 
Compaction.  Soils classification for moisture content control will be determined by the Soils 
Inspector using visual field examination techniques and the IDH Textural Classification Chart. 
 
When tested for density in place each lift shall have a maximum moisture content as follows. 
 

a) A maximum of 110 percent of the optimum moisture for all forms of clay soils. 
 
b) A maximum of 105 percent of the optimum moisture for all forms of clay loam soils. 

 
 
Stability.  The requirement for embankment stability in Article 205.04 will be measured with a 
Dynamic Cone Penetrometer (DCP) according to the test method in the IDOT Geotechnical 
Manual.  The penetration rate must be equal or less than 1.5 inches (38 mm) per blow. 
 
Basis of Payment.  This work will not be paid separately but will be considered as included in the 
various items of excavation. 
 
 
ENGINEER’S FIELD OFFICE TYPE A (SPECIAL) (D1) 
Effective: December 1, 2011 
Revised: May 1, 2013 
 
Revise the first paragraph of Article 670.02 to read: 
 

    670.02 Engineer's Field Office Type A (Special). Type A (Special) field offices 
shall have a ceiling height of not less than 7 feet and a floor space of not less than 3000 
square feet with a minimum of two separate offices. The office shall also have a separate 
storage room capable of being locked for the storage of the nuclear measuring devices. 
The office shall be provided with sufficient heat, natural and artificial light, and air 
conditioning. Doors and windows shall be equipped with locks approved by the Engineer. 

 
Revise the first sentence of the second paragraph of Article 670.02 to read: 
 

An electronic security system that will respond to any breach of exterior doors and 
windows with an on-site alarm shall be provided. 
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Revise the last sentence of the third paragraph of Article 670.02 to read:   
  

Adequate all-weather parking space shall be available to accommodate a minimum of 
twelve vehicles. 

 
Revise the fifth paragraph of Article 670.02 to read:   
 

Sanitary facilities shall include hot and cold potable running water, lavatory and toilet as 
an integral part of the office where available.  Solid waste disposal consisting of seven 
waste baskets and an outside trash container of sufficient size to accommodate a weekly 
provided pick-up service.  A weekly cleaning service for the office shall be provided. 

 
Revise subparagraph (a) of Article 670.02 to read: 
 

(a)  Twelve desks with minimum working surface 42 inch x 30 inch each and twelve non-
folding chairs with upholstered seats and backs. 

 
Revise the first sentence of subparagraph (c) of Article 670.02 to read: 
 

(c)  Two four-post drafting tables with minimum top size of 37-½ inch x 48 inch. 
 

Revise subparagraph (d) of Article 670.02 to read: 
 

(d)  Eight free standing four-drawer legal size file cabinets with lock and an underwriters' 
laboratories insulated file device 350 degrees one hour rating. 

 
Revise subparagraph (e) of Article 670.02 to read: 
 

(e)  Twenty folding chairs and two conference tables with minimum top size of 44 inch x 
96 inch. 

 
Revise subparagraph (h) of Article 670.02 to read: 
 

(h)  Three electric desk type tape printing calculator and two pocket scientific notation 
calculators with a 1000 hour battery life or with a portable recharger. 

 
Revise subparagraph (i)(2) of Article 670.02 to read: 
 

(i)(2)  Telephones lines.  Five separate telephone lines including one line for the fax 
machine, and two lines for the exclusive use of the Engineer. All telephone lines 
shall include long distance service and all labor and materials necessary to install 
the phone lines at the locations directed by the Engineer. The TELCOM company 
shall configure ROLL/HUNT features as specified by the engineer.  
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Revise subparagraph (j) of Article 670.02 to read: 
 

(j)   Two plain paper network multi-function printer/copier/scanner machines capable of 
reproducing prints up to 11 inch x 17 inch within automatic feed tray capable of sorting 
30 sheets of paper.  Letter size and 11 inch x 17 inch paper shall be provided.  The 
contractor shall provide the multi-function machines with IT support for setup and 
maintenance. 

 
Revise subparagraph (k) of Article 670.02 to read: 
 

(k)  One plain paper fax machine including maintenance and supplies.   
 

Revise subparagraph (l) of Article 670.02 to read: 
 

(l)   Six four-line telephones, with touch tone, where available, and two digital answering 
machines, for exclusive use by the Engineer. 

 
Revise subparagraph (m) of Article 670.02 to read: 
 

(m)  One electric water cooler dispenser including water service.   
 

Add the following subparagraphs to Article 670.02: 
 

(s)  One 4 foot x 6 foot chalkboard or dry erase board. 
 
(t)  One 4 foot x 6 foot framed cork board. 
 

Add the following to Article 670.07 Basis of Payment. 
 

The building or buildings, fully equipped, will be paid for at the contract unit price per 
calendar month or fraction thereof for ENGINEER'S FIELD OFFICE, TYPE A (SPECIAL). 
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FRICTION AGGREGATE (D1) 
 
Effective:  January 1, 2011 
Revised:  December 1, 2021 
 
Revise Article 1004.03(a) of the Standard Specifications to read: 
 
“1004.03 Coarse Aggregate for Hot-Mix Asphalt (HMA).  The aggregate shall be 
according to Article 1004.01 and the following. 
 

(a) Description.  The coarse aggregate for HMA shall be according to the following table. 
 
 
 

Use Mixture Aggregates Allowed 

Class A Seal or Cover Allowed Alone or in Combination 5/: 

Gravel 
Crushed Gravel 
Carbonate Crushed Stone 
Crystalline Crushed Stone 
Crushed Sandstone 
Crushed Slag (ACBF) 
Crushed Steel Slag 
Crushed Concrete 

HMA 
Low ESAL 

Stabilized Subbase  

or Shoulders 

Allowed Alone or in Combination 5/: 

Gravel 
Crushed Gravel 
Carbonate Crushed Stone 
Crystalline Crushed Stone 
Crushed Sandstone 
Crushed Slag (ACBF) 
Crushed Steel Slag1/  

Crushed Concrete 

HMA 
High ESAL 
Low ESAL 

Binder 
IL-19.0 
or IL-19.0L 
 
SMA Binder 

Allowed Alone or in Combination 5/ 6/: 

Crushed Gravel 
Carbonate Crushed Stone2/ 
Crystalline Crushed Stone 
Crushed Sandstone 
Crushed Slag (ACBF) 
Crushed Concrete3/ 
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Use Mixture Aggregates Allowed 

HMA 
High ESAL 
Low ESAL 

C Surface and  Binder  
IL-9.5  
IL-9.5FG  
or IL-9.5L 
 
 

Allowed Alone or in Combination 5/: 

Crushed Gravel 
Carbonate Crushed Stone2/ 
Crystalline Crushed Stone 
Crushed Sandstone 
Crushed Slag (ACBF) 
Crushed Steel Slag4/  
Crushed Concrete3/ 

HMA 
High ESAL 

D Surface and Binder  
IL-9.5  
or IL-9.5FG 
 
 

Allowed Alone or in Combination 5/: 

Crushed Gravel 
Carbonate Crushed Stone (other than 
Limestone)2/ 
Crystalline Crushed Stone 
Crushed Sandstone 
Crushed Slag (ACBF) 
Crushed Steel Slag4/ 
 

Other Combinations Allowed: 

Up to...  With... 

25% Limestone Dolomite 

50% Limestone Any Mixture D 
aggregate other 
than Dolomite 

75% Limestone Crushed Slag 
(ACBF) or Crushed 
Sandstone 

HMA 
High ESAL 

E Surface 
IL-9.5 
 
SMA 
Ndesign 80 
Surface 

Allowed Alone or in Combination 5/ 6/: 

Crushed Gravel 

Crystalline Crushed Stone  
Crushed Sandstone 
Crushed Slag (ACBF) 
Crushed Steel Slag 
 
No Limestone. 
 

Other Combinations Allowed: 

Up to... With... 

50% Dolomite2/ Any Mixture E 
aggregate 
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Use Mixture Aggregates Allowed 

75% Dolomite2/ Crushed Sandstone, 
Crushed Slag 
(ACBF), Crushed 
Steel Slag, or 
Crystalline Crushed 
Stone 

75% Crushed 
Gravel2/  

Crushed Sandstone, 
Crystalline Crushed 
Stone, Crushed Slag 
(ACBF), or Crushed 
Steel Slag 

HMA 
High ESAL 

F Surface 
IL-9.5 
 
SMA 
Ndesign 80 
Surface 

Allowed Alone or in Combination 5/ 6/: 
 
Crystalline Crushed Stone 
Crushed Sandstone  
Crushed Slag (ACBF) 
Crushed Steel Slag 
No Limestone. 

Other Combinations Allowed:  

Up to... With... 

50% Crushed 
Gravel2/ or 
Dolomite2/  

Crushed Sandstone, 
Crushed Slag 
(ACBF), Crushed 
Steel Slag, or 
Crystalline Crushed 
Stone 

 
1/ Crushed steel slag allowed in shoulder surface only. 
2/ Carbonate crushed stone (limestone) and/or crushed gravel shall not be used in SMA 

Ndesign 80.  
3/ Crushed concrete will not be permitted in SMA mixes. 
4/ Crushed steel slag shall not be used as binder. 
5/ When combinations of aggregates are used, the blend percent measurements shall be 

by volume.” 
6/ Combining different types of aggregate will not be permitted in SMA Ndesign 80.” 
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HOT-MIX ASPHALT BINDER AND SURFACE COURSE (D1) 
 
Effective:  November 1, 2019 
Revised:  January 1, 2025 
 
 
Revise Article 1004.03(c) to read: 
 

“(c) Gradation.  The coarse aggregate gradations shall be as listed in the following table. 
 

Use Size/Application Gradation No. 

Class A-1, A-2, & A-3 3/8 in. (10 mm) Seal CA 16 or CA 20 
Class A-1 1/2 in. (13 mm) Seal CA 15 
Class A-2 & A-3 Cover Coat CA 14 

HMA High ESAL 

IL-19.0; 
Stabilized Subbase IL-19.0 

CA 11 1/ 

SMA 12.5 2/ CA 134/, CA 14, or CA 16 
SMA 9.5 2/ CA 133/4/ or CA 163/ 

IL-9.5 CA 16, CM 134/ 

IL-9.5FG CA 16 

HMA Low ESAL 
IL-19.0L CA 11 1/ 

IL-9.5L CA 16 
 
1/ CA 16 or CA 13 may be blended with the CA 11. 

 
2/ The coarse aggregates used shall be capable of being combined with the fine 

aggregates and mineral filler to meet the approved mix design and the mix 
requirements noted herein. 

 
3/ The specified coarse aggregate gradations may be blended. 

 
4/ CA 13 shall be 100 percent passing the 1/2 in. (12.5mm) sieve.” 
 

Revise Article 1004.03(e) of the Standard Specifications to read: 
 
 “(e) Absorption. For SMA the coarse aggregate shall also have water absorption  
 ≤ 2.0 percent.” 
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Revise the “High ESAL” portion of the table in Article 1030.01 to read: 
 

“High ESAL 
Binder Courses 

IL-19.0, IL-9.5, IL-9.5FG, IL-4.75, 
SMA 12.5,  
Stabilized Subbase IL-19.0  

Surface Courses 
IL-9.5, IL-9.5FG, 
SMA 12.5, SMA 9.5” 

 
Revise Note 2. and add Note 6 to Article 1030.02 of the Standard Specifications to read: 
 

               “Item                                                                                  Article/Section 
 
(g)Performance Graded Asphalt Binder (Note 6)                                   1032 
(h) Fibers (Note 2) 

 
Note 2. A stabilizing additive such as cellulose or mineral fiber shall be added to the SMA 
mixture according to Illinois Modified AASHTO M 325.  The stabilizing additive shall meet 
the Fiber Quality Requirements listed in Illinois Modified AASHTO M 325.  Prior to 
approval and use of fibers, the Contractor shall submit a notarized certification by the 
producer of these materials stating they meet these requirements. Reclaimed Asphalt 
Shingles (RAS) may be used in Stone Matrix Asphalt (SMA) mixtures designed with an 
SBA polymer modifier as a fiber additive if the mix design with RAS included meets 
AASHTO T305 requirements. The RAS shall be from a certified source that produces 
either Type I or Type 2. Material shall meet requirements noted herein and the actual 
dosage rate will be determined by the Engineer. 
 
Note 6. The asphalt binder shall be an SBS PG 76-28 when the SMA is used on a full-
depth asphalt pavement and SBS PG 76-22 when used as an overlay, except where 
modified herein. The asphalt binder shall be a SBS PG 76-22 for IL-4.75, except where 
modified herein..” 
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Revise table in Article 1030.05(a) of the Standard Specifications to read: 
 

“MIXTURE COMPOSITION (% PASSING) 1/ 

Sieve 
Size 

IL-19.0 mm SMA 12.5 SMA 9.5 IL-9.5mm IL-9.5FG IL-4.75 mm 

min max min max min max min max min max min max 

1 1/2 in 
(37.5 mm)           

  

1 in. 
(25 mm)  100       

  
  

3/4 in. 
(19 mm) 90 100  100     

  
  

1/2 in. 
(12.5 mm) 75 89 80 100  100  100  100  100 

3/8 in. 
(9.5 mm)    65 90 100 90 100 90 100  100 

#4 
(4.75 mm) 40 60 20 30 36 50 34 69 60 756/ 90 100 

#8 
(2.36 mm) 20 42 16 24 4/ 16 324/ 34 5/ 52 2/ 45 606/ 70 90 

#16 
(1.18 mm) 15 30     10 32 25 40 50 65 

#30 
(600 m)   12 16 12 18   15 30   

#50 
(300 m) 6 15     4 15 8 15 15 30 

#100 
(150 m) 4 9     3 10 6 10 10 18 

#200 
(75 m) 3.0 6.0 7.0 9.0 3/ 7.5 9.5 3/ 4.0 6.0 4.0 6.5 7.0 9.0 3/ 

#635 
(20 m) 

  ≤ 3.0 ≤ 3.0       

Ratio Dust/Asphalt 
Binder 

 1.0  1.5  1.5  1.0 
 

1.0  1.0 

 
1/ Based on percent of total aggregate weight. 
2/ The mixture composition shall not exceed 44 percent passing the #8 (2.36 mm) 

sieve for surface courses with Ndesign = 90. 
3/ Additional minus No. 200 (0.075 mm) material required by the mix design shall be 

mineral filler, unless otherwise approved by the Engineer. 
4/ When establishing the Adjusted Job Mix Formula (AJMF) the percent passing the 

#8 (2.36 mm) sieve shall not be adjusted above the percentage stated on the table.  
5/ When establishing the Adjusted Job Mix Formula (AJMF) the percent passing the 

#8 (2.36 mm) sieve shall not be adjusted below 34 percent. 
6/ When the mixture is used as a binder, the maximum shall be increased by 0.5 

percent passing.” 
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Revise Article 1030.05(b) of the Standard Specifications to read: 

  
(b) Volumetric Requirements.  The target value for the air voids of the HMA shall be 4.0 percent, 

for IL-4.75 and SMA mixtures it shall be 3.5 percent and for Stabilized Subbase it shall be 
3.0 percent at the design number of gyrations.  The voids in the mineral aggregate (VMA) 
and voids filled with asphalt binder (VFA) of the HMA design shall be based on the nominal 
maximum size of the aggregate in the mix and shall conform to the following requirements. 

 
     

 Voids in the Mineral Aggregate (VMA), 
% Minimum for Ndesign 

Mix Design 30 50 70 80 90 
IL-19.0  13.5 13.5  13.5 
IL-9.5  15.0 15.0   
IL-9.5FG  15.0 15.0   
IL-4.751/  18.5    
SMA-12.51/2/5/    17.03//16.04/  
SMA-9.51/2/5/    17.03//16.04/  
IL-19.0L 13.5     
IL-9.5L 15.0     

 
 

1/ Maximum draindown shall be 0.3 percent according to Illinois Modified 
AASHTO T 305. 
 

2/ The draindown shall be determined at the JMF asphalt binder content at the 
mixing temperature plus 30°F. 
 

3/ Applies when specific gravity of coarse aggregate is ≥ 2.760. 
 

4/ Applies when specific gravity of coarse aggregate is < 2.760. 
 

5/ For surface course, the coarse aggregate can be crushed steel slag, 
crystalline crushed stone or crushed sandstone. For binder course, coarse 
aggregate shall be crushed stone (dolomite), crushed gravel, crystalline 
crushed stone, or crushed sandstone” 

 
 
Revise the last paragraph of Article 1102.01 (a) (5) of the Standard Specifications to read: 
 

“IL-4.75 and Stone Matrix Asphalt (SMA) mixtures which contain aggregate having 
absorptions greater than or equal to 2.0 percent, or which contain steal slag sand, shall 
have minimum surge bin storage plus haul time of 1.5 hours.” 
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Revise the first and second paragraphs of Articles 1030.06(c)(2) of the Standard Specifications 
to read: 
 

“(2) Personnel. The Contractor shall provide a QC Manager who shall have overall 
responsibility and authority for quality control.  This individual shall maintain active 
certification as a Hot-Mix Asphalt Level II technician.  

 
In addition to the QC Manager, the Contractor shall provide sufficient personnel to 
perform the required visual inspections, sampling, testing, and documentation in a 
timely manner.  Mix designs shall be developed by personnel with an active certification 
as a Hot-Mix Asphalt Level III technician.  Technicians performing mix design testing 
and plant sampling/testing shall maintain active certification as a Hot-Mix Asphalt 
Level I technician.  The Contractor may provide a technician trainee who has 
successfully completed the Department’s “Hot-Mix Asphalt Trainee Course” to assist in 
the activities completed by a Hot-Mix Asphalt Level I technician for a period of one year 
after the course completion date.  The Contractor may also provide a Gradation 
Technician who has successfully completed the Department's "Gradation Technician 
Course" to run gradation tests only under the supervision of a Hot-Mix Asphalt Level II 
Technician.  The Contractor shall provide a Hot-Mix Asphalt Density Tester who has 
successfully completed the Department's "Nuclear Density Testing” course to run all 
nuclear density tests on the job site.” 

 
Add Article 1030.06(d)(3) to the Standard Specifications to read: 
 

“(3) The Contractor shall take possession of any Department unused backup or dispute 
resolution HMA mixture samples or density specimens upon notification by the 
Engineer.  The Contractor shall collect the HMA mixture samples or density 
specimens from the location designated by the Engineer.  The HMA mixture 
samples or density specimens may be added to RAP stockpiles according to 
Section 1031.” 

 
Revise the second paragraph of Articles 1030.07(a)(11) and 1030.08(a)(9) of the Standard 
Specifications to read: 
 

“When establishing the target density, the HMA maximum theoretical specific gravity 
(Gmm) will be based on the running average of four available Department test results 
for that project. If less than four Gmm test results are available, an average of all 
available Department test results for that project will be used. The initial Gmm will be 
the last available Department test result from a QMP project. If there is no available 
Department test result from a QMP project, the Department mix design verification test 

result will be used as the initial Gmm.” 
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Revise the following table and notes in Article 1030.09 (c) of the Standard Specifications to read: 
 

CONTROL LIMITS 

Parameter 

IL-19.0, IL-9.5,  
IL-9.5FG, IL-19.0L, 

IL-9.5L 

SMA-12.5,  

SMA-9.5 
IL-4.75 

Individual 
Test 

Moving 
Avg. of 4 

Individual 
Test 

Moving 
Avg. of 4 

Individual 
Test 

Moving 
Avg. of 4 

% Passing: 1/       
1/2 in. (12.5 mm) ± 6 % ± 4 % ± 6 % ± 4 %   
3/8 in. (9.5mm)   ± 4 % ± 3 %   
# 4 (4.75 mm) ± 5 % ± 4 % ± 5 % ± 4 %   
# 8 (2.36 mm) ± 5 % ± 3 % ± 4 % ± 2 %   
# 16 (1.18 mm)   ± 4 % ± 2 % ± 4 % ± 3 % 
# 30 (600 µm) ± 4 % ± 2.5 % ± 4 % ± 2.5 %   
Total Dust Content 
# 200 (75 µm) ± 1.5 % ± 1.0 %   ± 1.5 % ± 1.0 % 

Asphalt Binder 
Content 

± 0.3 % ± 0.2 % ± 0.2 % ± 0.1 % ± 0.3 % ± 0.2 % 

Air Voids 2/ ± 1.2 % ± 1.0 % ± 1.2 % ± 1.0 % ± 1.2 % ± 1.0 % 

Field VMA 3/ -0.7 % -0.5 % -0.7 % -0.5 % -0.7 % -0.5 % 

 
1/ Based on washed ignition oven or solvent extraction gradation. 
 
2/ The air voids target shall be a value equal to or between 3.2 % and 4.8 %. 
 
3/ Allowable limit below minimum design VMA requirement. 

 
Revise Article 1030.09(g)(2) of the Standard Specifications to read: 
 
      “(2) The Contractor shall complete split verification sample tests listed in the Limits of 

Precision table in Article 1030.09(h)(1).” 
 
In the Supplemental Specifications, replace the revision for the end of the third paragraph of 
Article 1030.09(h)(2) with the following: 
 

“When establishing the target density, the HMA maximum theoretical specific gravity 
(Gmm) will be the Department mix design verification test result.” 
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Add after third sentence of Article 1030.09(b) to read: 
 
“ If the Contractor and Engineer agree the nuclear density test method is not appropriate for the 
mixture, cores shall be taken at random locations determined according to the QC/QA document 
"Determination of Random Density Test Site Locations".  Core densities shall be determined 
using the Illinois Modified AASHTO T 166 or T 275 procedure.” 

 
 
Revise Table 1 and Note 4/ of Table 1 in Article 406.07(a) of the Standard Specifications to read: 

 Breakdown/Intermediate 
Roller  

(one of the following) 

Final Roller 
(one or more of  
the following) 

Density Requirement 

IL-9.5, IL-9.5FG, 
IL-19.01/  

VD, P , TB, 3W, OT, OB VS, TB, TF, OT As specified in 
Section 1030 

IL-4.75 and SMA 
3/ 4/ 

TB, 3W, OT TF, 3W As specified in 
Section 1030 

Mixtures on 
Bridge Decks 2/ 

TB TF As specified in 
Articles 582.05 and 

582.06. 
 
“4/  The Contractor shall provide a minimum of two steel-wheeled tandem rollers (T B), and/or 

three-wheel (3W) rollers for breakdown, except one of the (TB) or (3W) rollers shall be 84 
inches (2.14 m) wide and a weight of 315 pound per linear inch (PLI) (5.63 kg/mm) and one 
of the (TB) or (3W) rollers can be substituted for an oscillatory roller (OT). TF rollers shall be a 
minimum of 280 lb/in. (50 N/mm). The 3W and TB rollers shall be operated at a uniform speed 
not to exceed 3 mph (5 km/h), with the drive roll for TB rollers nearest the paver and maintain 
an effective rolling distance of not more than 150 ft (45 m) behind the paver.” 

 
Add the following after the fourth paragraph of Article 406.13 (b): 
 
“The plan quantities of SMA mixtures shall be adjusted using the actual approved binder and 
surface Mix Design’s Gmb.” 
 
Revise first paragraph of Article 1030.10 of the Standard Specifications to read: 
 

“A test strip of 300 ton (275 metric tons), except for SMA mixtures it will be 400 ton (363 
metric ton), will be required for each mixture on each contract at the beginning of HMA production 
for each construction year according to the Manual of Test Procedures for Materials “Hot Mix 
Asphalt Test Strip Procedures”. At the request of the Producer, the Engineer may waive the test 
strip if previous construction during the current construction year has demonstrated the 
constructability of the mix using Department test results.” 
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Revise fourth paragraph of Article 1030.10 of the Standard Specifications to read: 
 
 “When a test strip is constructed, the Contractor shall collect and split the mixture 
according to the document “Hot-Mix Asphalt Test Strip Procedures”. The Engineer, or a 
representative, shall deliver split sample to the District Laboratory for verification testing. The 
Contractor shall complete mixture tests stated in Article 1030.09(a). Mixture sampled shall include 
enough material for the Department to conduct mixture tests detailed in Article 1030.09(a) and in 
the document “Hot-Mix Asphalt Mixture Design Verification Procedure“ Section 3.3. The mixture 
test results shall meet the requirements of Articles 1030.05(b) and 1030.05(d), except Hamburg 
wheel tests will only be conducted on High ESAL mixtures during production.” 
 
 
HOT-MIX ASPHALT – MIXTURE DESIGN VERIFICATION AND PRODUCTION (D1) 
 
Effective:  January 1, 2019 
Revised:  December 1, 2021 
 
Add to Article 1030.05 (d)(3) of the Standard Specifications to read: 
 

“ During mixture design, prepared samples shall be submitted to the District laboratory by the 
Contractor for verification testing.  The required testing, and number and size of prepared 
samples submitted, shall be according to the following tables.  

 

High ESAL – Required Samples for Verification Testing 

Mixture Hamburg Wheel and I-FIT Testing 1/ 2/ 

Binder total of 3 - 160 mm tall bricks 
Surface total of 4 - 160 mm tall bricks  

 

Low ESAL – Required Samples for Verification Testing 

Mixture I-FIT Testing 1/ 2/ 

Binder 1 - 160 mm tall brick 
Surface 2 - 160 mm tall bricks  

 
1/ The compacted gyratory bricks for Hamburg wheel and I-FIT testing shall be 

7.5 ± 0.5 percent air voids. 
 
2/ If the Contractor does not possess the equipment to prepare the 160 mm tall brick(s), 

twice as many 115 mm tall compacted gyratory bricks will be acceptable. 
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Revise the fourth paragraph of Article 1030.10 of the Standard Specifications to read:  
 
“When a test strip is not required, each HMA mixture shall still be sampled on the first day of 
production: I-FIT and Hamburg wheel testing for High ESAL; I-FIT testing for Low ESAL. Within 
two working days after sampling the mixture, the Contractor shall deliver gyratory cylinders to the 
District laboratory for Department verification testing. The High ESAL mixture test results shall 
meet the requirements of Articles 1030.05(d)(3) and 1030.05(d)(4). The Low ESAL mixture test 
results shall meet the requirements of Article 1030.05(d)(4). The required number and size of 
prepared samples submitted for the Hamburg wheel and I-FIT testing shall be according to the 
“High ESAL - Required Samples for Verification Testing” table in Article 1030.05(d)(3) above.” 
 
Add the following to the end of Article 1030.10 of the Standard Specifications to read: 
 

“Mixture sampled during first day of production shall include approximately 60 lb (27 kg) 
of additional material for the Department to conduct Hamburg wheel testing and 
approximately 80 lb (36 kg) of additional material for the Department to conduct I-FIT 
testing.  Within two working days after sampling, the Contractor shall deliver prepared 
samples to the District laboratory for verification testing.  The required number and size of 
prepared samples submitted for the Hamburg wheel and I-FIT testing shall be according 
to the “High ESAL - Required Samples for Verification Testing” table in Article 
1030.05(d)(3) above.” 

 
 
CLASS D PATCHES (SPECIAL) 
 
Effective:  July 24, 2020 
 
Description.  This work shall consist of all labor, materials and equipment necessary to construct 
Class D Patches at the locations shown on the plans and/ or locations determined by the Resident 
Engineer in the field. The work shall be performed according to Section 442 of the Standard 
Specifications, except as modified herein. 
 
Delete Note 2 from Article 442.02 of the Standard Specification and replace with the following: 
 

“Note 2. The mixture composition of the HMA used shall be binder course and surface 
course as specified in the Hot-Mix Asphalt Mixtures Requirements table in the plans.” 

 
Basis of Payment. This work shall be paid for at the contract unit price per square yard of CLASS 
D PATCHES, of the type and thickness specified, (SPECIAL). 
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NIGHTTIME WORK ZONE LIGHTING (D1) 
Effective: November 1, 2008 
Revised: June 15, 2010 
 
Description. This work shall consist of furnishing, installing, maintaining, moving, and removing 
lighting for nighttime work zones. Nighttime shall be defined as occurring shortly before sunset 
until after sunrise. 
 
Materials. The lighting shall consist of mobile and/or stationary lighting systems as required herein 
for the specific type of construction. Mobile lighting systems shall consist of luminaires attached 
to construction equipment or moveable carts. Stationary lighting systems shall consist of roadway 
luminaires mounted on temporary poles or trailer mounted light towers at fixed locations. Some 
lighting systems, such as balloon lights, may be adapted to both mobile and stationary 
applications. 
 
Equipment. The Contractor shall furnish an illuminance meter for use by the Engineer. The meter 
shall have a digital display calibrated to NIST standards, shall be cosine and color corrected, and 
shall have an accuracy of ± five percent. The sensor shall have a level indicator to ensure 
measurements are taken in a horizontal plane. 
CONSTRUCTION REQUIREMENTS 
 
General. At the preconstruction conference, the Contractor shall submit the type(s) of lighting 
system to be used and the locations of all devices. 
 
Before nighttime construction may begin, the lighting system shall be demonstrated as being 
operational. 
 
Nighttime Flagging. The requirements for nighttime flagging shall be according to Article 701.13 
of the Standard Specifications and the glare control requirements contained herein. 
 
Lighting System Design. The lighting system shall be designed to meet the following. 
 

(a) Lighting Levels. The lighting system shall provide a minimum of 5 foot candles (54 lux) 
throughout the work area. For mobile operations, the work area shall be defined as 25 
ft (9 m) in front of and behind moving equipment. For stationary operations, the work 
area shall be defined as the entire area where work is being performed. 

 
Lighting levels will be measured with an illuminance meter. Readings will be taken in 
a horizontal plane 3 ft (1 m) above the pavement or ground surface. 
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(b) Glare Control. The lighting system shall be designed and operated so as to avoid glare 

that interferes with traffic, workers, or inspection personnel. Lighting systems with 
flood, spot, or stadium type luminaires shall be aimed downward at the work and 
rotated outward no greater than 30 degrees from nadir (straight down). Balloon lights 
shall be positioned at least 12 ft (3.6 m) above the roadway. 

 
As a large component of glare, the headlights of construction vehicles and equipment 
shall not be operated within the work zone except as allowed for specific construction 
operations. Headlights shall never be used when facing oncoming traffic. 

 
(c) Light Trespass. The lighting system shall be designed to effectively light the work area 

 
 
without spilling over to adjoining property. When, in the opinion of the Engineer, the lighting is 
disturbing adjoining property, the Contractor shall modify the lighting arrangement or add 
hardware to shield the light trespass. 
 
Construction Operations. The lighting design required above shall be provided at any location 
where construction equipment is operating or workers are present on foot. When multiple 
operations are being carried on simultaneously, lighting shall be provided at each separate work 
area. 
 
The lighting requirements for specific construction operations shall be as follows. 
 

(a) Installation or Removal of Work Zone Traffic Control. The required lighting level shall 
be provided at each truck and piece of equipment used during the installation or 
removal of work zone traffic control. Headlights may be operated in the work zone. 

 
(b) Guardrail, Fence and High Tension Cable Barrier Median Repair. The required lighting 

level shall be provided by mounting a minimum of one balloon light to each piece of 
mobile construction equipment used in the work zone. This would include all machines 
but not include trucks used to transport materials and personnel or other vehicles that 
are continuously moving in and out of the work zone. The headlights of construction 
equipment shall not be operated within the work zone. 

 
(c) Pavement Marking and Raised Reflective Pavement Marker Removal/Installation. The 

striping truck and the attenuator/arrow board trucks may by operated by headlights 
alone; however, additional lighting may be necessary for the operator of the striping 
truck to perform the work. 

 
For raised reflective pavement marker removal and installation and other pavement 
marking operations where workers are on foot, the required lighting level shall be 
provided at each truck and piece of equipment. 
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(d) Sweeping. The required lighting level shall be mounted on the sweeping train vehicles 

during the sweeping operations. Headlights may be operated in the work zone. 
 
(e) Layout, Testing, and Inspection. The required lighting level shall be provided for each 

active area of construction layout, material testing, and inspection. The work area shall 
be defined as 15 ft (7.6 m) in front and back of the individual(s) performing thetasks. 

 
Nighttime Work Zone Lighting will not be paid for as a separate item, but the cost shall be 
considered as included in the contract unit prices for the construction items involved, and no 
additional compensation will be allowed. 
 
 
PUBLIC CONVENIENCE AND SAFETY (D1) 
Effective: May 1, 2012 
Revised: July 15, 2012 
 
Add the following to the end of the fourth paragraph of Article 107.09: 
 

“If the holiday is on a Saturday or Sunday, and is legally observed on a Friday or Monday, 
the length of Holiday Period for Monday or Friday shall apply.” 

 
Add the following sentence after the Holiday Period table in the fourth paragraph of Article 107.09: 
 

“The Length of Holiday Period for Thanksgiving shall be from 5:00 AM the Wednesday 
prior to 11:59 PM the Sunday After” 

 
Delete the fifth paragraph of Article 107.09 of the Standard Specifications: 
 

“On weekends, excluding holidays, roadways with Average Daily Traffic of 25,000 or 
greater, all lanes shall be open to traffic from 3:00 P.M. Friday to midnight Sunday except 
where structure construction or major rehabilitation makes it impractical.” 

 
 
TRAFFIC CONTROL AND PROTECTION (ARTERIALS) (D1) 
Effective: February 1, 1996 
Revised: March 1, 2011 
 
Specific traffic control plan details and Special Provisions have been prepared for this contract. 
This work shall include all labor, materials, transportation, handling and incidental work necessary 
to furnish, install, maintain and remove all traffic control devices required as indicated in the plans 
and as approved by the Engineer. 
 
When traffic is to be directed over a detour route, the Contractor shall furnish, erect, maintain and 
remove all applicable traffic control devices along the detour route according to the details shown 
in the plans. 
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Method of Measurement:  All traffic control (except “Traffic Control and Protection (Expressways)” 
and temporary pavement markings) indicated on the traffic control plan details and specified in 
the Special Provisions will be measured for payment on a lump sum basis. 
 
Basis of Payment:  All traffic control and protection will be paid for at the contract lump sum price 
for TRAFFIC CONTROL AND PROTECTION (SPECIAL). 
 
Temporary pavement markings will be paid for separately unless shown on a Standard. 
 
 
KEEPING THE EXPRESSWAY OPEN TO TRAFFIC 
Effective: March 22, 1996 
Revised:  October 9, 2020 
  
Whenever work is in progress on or adjacent to an expressway, the Contractor shall provide the 
necessary traffic control devices to warn the public and to delineate the work zone as required in 
these Special Provisions, the Standard Specifications, the State Standards and the District 
Freeway details.  All Contractors’ personnel shall be limited to these barricaded work zones and 
shall not cross the expressway. 
 
The Contractor shall request and gain approval from the Illinois Department of Transportation's 
Expressway Traffic Operations Engineer at www.idotlcs.com twenty-four (24) hours in advance 
of all daily lane, ramp and shoulder closures and 7 days in advance of all permanent and weekend 
closures on all Freeways and/or Expressways in District One.  This advance notification is 
calculated based on workweek of Monday through Friday and shall not include weekends or 
Holidays. 
 

LOCATION:  I-94 Bishop Ford: I-80 to 96th 
WEEKNIGHT TYPE OF 

CLOSURE 
ALLOWABLE LANE CLOSURE HOURS 

INBOUND OUTBOUND 
Sunday - 

Thursday 
1-Lane* 8:00 PM to 5:00 AM 10:00 PM to 7:00 AM 

2-Lane 11:00 PM to 5:00 AM 11:59 PM to 6:00 AM 

Friday 1-Lane* 11:00 PM (Fri) to 8:00 AM (Sat) 11:00 PM (Fri) to 8:00 AM (Sat) 

2-Lane 11:59 PM (Fri) to 6:00 AM (Sat) 1:00 AM (Sat) to 7:00 AM (Sat) 

Saturday 1-Lane* 10:00 PM (Sat) to 9:00 AM (Sun) 10:00 PM (Sat) to 10:00 AM (Sun) 

2-Lane 11:59 PM (Sat) to 7:00 AM (Sun) 1:00 AM (Sun) to 8:00 AM (Sun) 

*NOTE: 1–Lane closures in the two-lane section of I-94 shall 
follow the two-lane closure hours listed in the table above. 

 
In addition to the hours noted above, temporary shoulder and non-system interchange partial 
ramp closures are allowed weekdays between 9:00 A.M. and 3:00 P.M. and between 7:00 P.M. 
and 5:00 A.M or as approved by the Expressway Traffic Operations Engineer. 
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Narrow Lanes and permanent shoulder closures will not be allowed between Dec. 1st and April 
1st.  Permanent shoulder closures per District Detail TC-17 will only be permitted if called for in 
the plans or as approved by the Expressway Traffic Operations Engineer. 
 
Full Expressway Closures will only be permitted for a maximum of 15 minutes at a time during 
the low traffic volume hours of 1:00 A.M. to 5:00 A.M. Monday thru Friday and from 1:00 A.M. to 
7:00 A.M. on Sunday.  During Full Expressway Closures, the Contractor will be required to close 
off all lanes except one, using Freeway Standard Closures.  Police forces should be notified and 
requested to close off the remaining lane at which time the work item may be removed or set in 
place.  The District One Expressway Traffic Control Supervisor (847-705-4151) shall be notified 
at least 3 working days (weekends and holidays DO NOT count into this 72 hours notification) in 
advance of the proposed road closure and will coordinate the closure operations with police 
forces.  Liquidated Damages as specified in the Failure to Open Traffic Lanes to Traffic for One 
lane or ramp blocked shall be assessed to the Contract for every 15 minutes beyond the initial 15 
minutes all lanes are blocked. 
 
All stage changes requiring the stopping and/or the pacing of traffic shall take place during the 
allowable hours for Full Expressway Closures and shall be approved by the Department. The 
Contractor shall notify the District One Expressway Traffic Control Supervisor at least 3 working 
days (weekends and holidays DO NOT count into this 72 hours notification) in advance of any 
proposed stage change.  
 
A Maintenance of Traffic Plan shall be submitted to the District One Expressway Traffic Control 
Supervisor 14 days in advance of any stages changes or full expressway closures.  The 
Maintenance of Traffic Plan shall include, but not be limited to: lane and ramp closures, existing 
geometrics, and equipment and material location. 
 
All daily lane closures shall be removed during adverse weather conditions such as rain, snow, 
and/or fog and as determined by the Engineer. Also, the contractor shall promptly remove their 
lane closures when Maintenance forces are out for snow and ice removal.  
 
Additional lane closure hour restrictions may have to be imposed to facilitate the flow of traffic to 
and from major sporting events and/or other events. 
 
All lane closure signs shall not be erected any earlier than one-half (1/2) hour before the starting 
hours listed above.  Also, these signs should be taken down within one-half (1/2) hour after the 
closure is removed. 
 
The Contractor will be required to cooperate with all other contractors when erecting lane closures 
on the expressway.  All lane closures (includes the taper lengths) without a three (3) mile gap 
between each other, in one direction of the expressway, shall be on the same side of the 
pavement.  Lane closures on the same side of the pavement with a one (1) mile or less gap 
between the end of one work zone and the start of taper of next work zone should be connected.  
The maximum length of any lane closure on the project and combined with any adjacent projects 
shall be three (3) miles.  Gaps between successive permanent lane closures shall be no less than 
two (2) miles in length. 
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Private vehicles shall not be parked in the work zone.  Contractor's equipment and/or vehicles 
shall not be parked on the shoulders or in the median during non-working hours.  The parking of 
equipment and/or vehicles on State right-of-way will only be permitted at the locations approved 
by the Engineer. 
 
Check barricades shall be placed every 1000’ within a lane closure to prevent vehicles from 
driving through closed lanes.   
 
Temporary ramp closures for service interchanges will only be permitted at night during the 
restricted hours listed for temporary one-lane closures within the project limits.  However, no two 
(2) adjacent entrance and exit ramps in one direction of the expressway shall be closed at the 
same time. 
 
Freeway to freeway (system interchange) full ramp closures for two lane ramps will not be 
permitted.  Partial ramp closures of system ramps may be allowed during the 1-lane closure 
hours above.  System ramp full closures for single lane ramps are only permitted for a maximum 
of four (4) hours  
 

 between the hours of 1:00 a.m. and 5:00 a.m. on Monday thru Friday 
 between the hours of 1:00 a.m. and 6:00 a.m. on Saturday, and  
 between the hours of 1:00 a.m. and 7:00 a.m. on Sunday. 

 
The Contractor shall furnish and install large (48" X 48") "DETOUR with arrow" signs as directed 
by the Engineer for all system ramp closures.  In addition, one portable changeable message 
sign will be required to be placed in advance of the ramp closure.  The cost of these signs and 
PCMS board shall be included in the cost of traffic control and protection (6 static signs 
maximum per closure).   
 
Should the Contractor fail to completely open, and keep open, the ramps to traffic in accordance 
with the above limitations, the Contractor shall be liable to the Department for liquidated 
damages as noted under the Special Provision, "Failure to Open Traffic Lanes to Traffic". 
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FAILURE TO OPEN TRAFFIC LANES TO TRAFFIC 
Effective: March 22, 1996 
Revised: February 9, 2005 

 
Should the Contractor fail to completely open and keep open all the traffic lanes to traffic in 
accordance with the limitations specified under the Special Provisions for "Keeping the 
Expressway Open to Traffic", the Contractor shall be liable to the Department for the amount of: 
 

One lane or ramp blocked = $   3,000 
 

Two lanes blocked = $  4,000 
 

Not as a penalty but as liquidated and ascertained damages for each and every 15 minute interval 
or a portion thereof that a lane is blocked outside the allowable time limitations.  Such damages 
may be deducted by the Department from any monies due the Contractor.  These damages shall 
apply during the contract time and during any extensions of the contract time. 
 
 
TRAFFIC CONTROL AND PROTECTION (EXPRESSWAYS) 
Effective:  March 8, 1996 
Revised:  January 25, 2024 
 
Description.  This work shall include furnishing, installing, maintaining, replacing, relocating, and 
removing all traffic control devices used for the purpose of regulating, warning, or directing traffic.  
Traffic control and protection shall be provided as called for in the plans, applicable Highway 
Standards, District One Expressway details, Standards and Supplemental Specifications, these 
Special Provisions, or as directed by the Engineer.  
 
General.  The governing factor in the execution and staging of work for this project is to provide 
the motoring public with the safest possible travel conditions on the expressway through the 
construction zone.  The Contractor shall arrange his operations to keep the closing of lanes and/or 
ramps to a minimum. 
 
The Contractor shall be responsible for the proper location, installation, and arrangement of all 
traffic control devices.  Special attention shall be given to existing warning signs and overhead 
guide signs during all construction operations.  Warning signs and existing guide signs with down 
arrows shall be kept consistent with the barricade placement at all times.  The Contractor shall 
immediately remove, completely cover, or turn from the motorist's view all signs which are 
inconsistent with lane assignment patterns. 
 
The Contractor shall coordinate all traffic control work on this project with adjoining or overlapping 
projects, including barricade placement necessary to provide a uniform traffic detour pattern.  
When directed by the Engineer, the Contractor shall remove all traffic control devices that were 
furnished, installed, or maintained by him under this contract, and such devices shall remain the 
property of the Contractor.  All traffic control devices shall remain in place until specific 
authorization for relocation or removal is received from the Engineer. 
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Additional requirements for traffic control devices shall be as follows. 
 

(a) Traffic Control Setup and Removal.  The setting and removal of barricades for the taper 
portion of a lane closure shall be done under the protection of a vehicle with a truck/trailer 
mounted attenuator and arrow board per State Standard 701428 and Section 701 of the 
Standard Specifications.  Failure to meet this requirement will be subject to a Traffic 
Control Deficiency.  The deficiency will be calculated as outlined in Article 105.03 of the 
Standard Specifications.  Truck/trailer mounted attenuators shall comply with Article 
1106.02(g) or shall meet the requirements of NCHRP 350 Test Level 3 with vehicles used 
in accordance with manufacturer’s recommendations and requirements. 

 
(b) Sign Requirements 

 
(1) Sign Maintenance.  Prior to the beginning of construction operations, the Contractor 

will be provided a sign log of all existing signs within the limits of the construction zone.  
The Contractor is responsible for verifying the accuracy of the sign log.  Throughout 
the duration of this project, all existing traffic signs shall be maintained by the 
Contractor.  All provisions of Article 107.25 of the Standard Specifications shall apply. 

 
(2) Work Zone Speed Limit Signs.  Work zone speed limit signs shall be installed as 

required in Article 701.14(b) and as shown in the plans and Highway Standards.  
Based upon the exiting posted speed limit, work zone speed limits shall be established 
and signed as follows. 

 
a. Existing Speed Limit of 55mph or higher.  The initial work zone speed limit 

assembly, located approximately 4200’ before the closure, and shall be 55mph as 
shown in 701400.  Additional work zone 45mph assemblies shall be used as 
required according to Article 701.14(b) and as shown in the Highway Standards 
and plans.  WORK ZONE SPEED LIMIT 55 PHOTO ENFORCED assemblies may 
be omitted when this assembly would normally be placed within 1500 feet of the 
END WORK ZONE SPEED LIMIT sign. If existing speed limit is over 65mph then 
additional signage should be installed per 701400. 

 
b. Existing Speed Limit of 45mph.  The advance 55mph work zone speed limit 

assembly shown in 701400 shall be replaced with a 45mph assembly.  Additional 
work zone 45mph assemblies shall be used as required according to Article 
701.14(b) and as shown in the Highway Standards and plans.  WORK ZONE 
SPEED LIMIT 55 PHOTO ENFORCED assemblies shall be eliminated in all cases.  
END WORK ZONE SPEED LIMIT signs are required. 

 
(3) Exit Signs.  The exit gore signs as shown in Standard 701411 shall be a minimum size 

of 48 inch by 48 inch with 12 inch capital letters and a 20 inch arrow.  EXIT OPEN 
AHEAD signs shown in Standard 701411 shall be a minimum size of 48 inch by 48 
inch with 8 inch capital letters. 
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(4) Uneven Lanes Signs.  The Contractor shall furnish and erect “UNEVEN LANES” signs 

(W8-11) on both sides of the expressway, at any time when the elevation difference 
between adjacent lanes open to traffic equals or exceeds one inch.  Signs shall be 
placed 500’ in advance of the drop-off, within 500’ of every entrance, and a minimum 
of every mile. 

 
(c) Drums/Barricades.  Check barricades shall be placed in work areas perpendicular to traffic 

every 1000', one per lane and per shoulder, to prevent motorists from using work areas 
as a traveled way.  Check barricades shall also be placed in advance of each open patch, 
or excavation, or any other hazard in the work area, the first at the edge of the open traffic 
lane and the second centered in the closed lane.  Check barricades, either Type I or II, or 
drums shall be equipped with a flashing light. 

 
To provide sufficient lane widths (10' minimum) for traffic and also working room, the 
Contractor shall furnish and install vertical barricades, in lieu of Type II or drums, along 
the cold milling and asphalt paving operations.  The vertical barricades shall be placed at 
the same spacing as the drums. 
 

(d) Vertical Barricades.  Vertical barricades shall not be used in lane closure tapers, lane 
shifts, exit ramp gores, or staged construction projects lasting more than 12 hours.  Also, 
vertical barricades shall not be used as patch barricades or check barricades.  Special 
attention shall be given, and ballast provided per manufacture’s specification, to maintain 
the vertical barricades in an upright position and in proper alignment. 

(e) Temporary Concrete Barrier Wall.  Prismatic barrier wall reflectors shall be installed on 
both the face of the wall next to traffic, and the top of sections of the temporary concrete 
barrier wall as shown in Standard 704001.  The color of these reflectors shall match the 
color of the edgelines (yellow on the left and crystal or white on the right).  If the base of 
the temporary concrete barrier wall is 12 inches or less from the travel lane, then the lower 
slope of the wall shall also have a 6 inch wide temporary pavement marking edgeline 
(yellow on the left and white on the right). 

(f)  Flaggers.  One flagger will be required for each separate activity of an operation that 
requires frequent construction vehicles to enter or leave a work zone to or from a lane 
open to traffic.  Temporary traffic control and flagger position shall be according to District 
One Detail TC-18 – Expressway Flagging, or as directed by the Engineer. 

(g) Full Expressway Closures.  Full Expressway Closures will only be permitted for a maximum 
of 15 minutes during the allowable hours listed in the Keeping the Expressway Open to 
Traffic Special Provision.  During Full Expressway Closures, the Contractor will be 
required to close off all lanes except one, using Freeway Standard Closures.  The 
Contractor will be required to provide one changeable message sign to be placed at the 
direction of the Engineer.  The sign shall display a message as directed by the Engineer.  
A Maintenance of Traffic Plan shall be submitted to the District One Expressway Traffic 
Control Supervisor 14 days in advance of the planned work; including all stage changes.  
The Maintenance of Traffic Plan shall include, but not be limited to: lane and ramp 
closures, existing geometrics, and equipment and material location.  The District One 
Expressway Traffic Control Supervisor (847-705-4151) shall be contacted at least 3 
working days in advance of the proposed road closure and will coordinate the closure 
operation with police forces. 
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Method of Measurement.  This item of work will be measured on a lump sum basis for furnishing, 
installing, maintaining, replacing, relocating, and removing traffic control devices required in the 
plans and these Special Provisions.  Traffic control and protection required under Standards 
701101, 701400, 701401, 701402, 701406, 701411, 701416, 701426, 701428, 701446, 701901 
and District details TC-8, TC-9, TC-17, TC-18 and TC-25 will be included with this item. 
 
Basis of Payment. 

 
(a) This work will be paid for at the contract lump sum price for TRAFFIC CONTROL AND 

PROTECTION (EXPRESSWAYS).  This price shall be payment in full for all labor, 
materials, transportation, handling, and incidental work necessary to furnish, install, 
maintain, replace, relocate, and remove all Expressway traffic control devices required in 
the plans and specifications. 

 
In the event the sum total value of all the work items for which traffic control and protection 
is required is increased or decreased by more than ten percent (10), the contract bid 
price for TRAFFIC CONTROL AND PROTECTION (EXPRESSWAYS) will be adjusted as 
follows: 

 
Adjusted contract price = .25P + .75P [1±(X-0.1)] 

 
Where: "P" is the bid unit price for Traffic Control and Protection 

 

Where: "X" = 

Difference between original and final sum total value of all 
work items for which traffic control and protection is 
required 
Original sum total value of all work items for which traffic 
control and protection is required. 

 
The value of the work items used in calculating the increase and decrease will include 
only items that have been added to or deducted from the contract under Article 104.02 of 
the Standard Specifications and only items which require use of Traffic Control and 
Protection. 
 
Temporary traffic control costs due to delay will be paid for according to the Compensable 
Delay Costs (BDE) Special Provision. 

 
(b) The Engineer may require additional traffic control be installed in accordance with 

standards and/or designs other than those included in the plans.  In such cases, the 
standards and/or designs will be made available to the Contractor at least one week in 
advance of the change in traffic control.  Payment for any additional traffic control required 
will be in accordance with Article 109.04 of the Standard Specifications. 

  



FAU Route 3593 (I- 94) 
Project NHPP-GZ34(587) 

Section FAI 94 22 Structure 2 
Cook County 

Contract No. 62R62 
 

 
37 

 
(c) Revisions in the phasing of construction or maintenance operations, requested by the 

Contractor, may require traffic control to be installed in accordance with standards and/or 
designs other than those included in the plans.  Revisions or modifications to the traffic 
control shown in the contract shall be submitted by the Contractor for approval by the 
Engineer.  No additional payment will be made for a Contractor requested modification. 

 
(d) Temporary concrete barrier wall will be measured and paid for according to Section 704. 
 
(e) Impact attenuators, temporary bridge rail, and temporary rumble strips will be paid for 

separately. 
 
(f) Temporary pavement markings shown on the Standard will be measured and paid for 

according to Section 703 and Section 780. 
 
(g) All pavement marking removal will be measured and paid for according to Section 703 or 

Section 783. 
 
(h) Temporary pavement marking on the lower slope of the temporary concrete barrier wall 

will be measured and paid for as TEMPORARY PAVEMENT MARKING, 6”. 
 
(i)  The Changeable Message Sign required for Full Expressway Closures shall not be paid 

for separately. 
 
 
TRAFFIC CONTROL SURVEILLANCE (EXPRESSWAYS) 
Effective: October 25, 1995 
Revised: January 21, 2015  
 
The contractor shall provide a person with a vehicle to survey, inspect and maintain all temporary 
traffic control devices when a lane is closed to traffic, when hazards are present adjacent to or 
within 10 foot of the edge of pavement for more than 24 hours, or as directed by the Engineer.  
 
The surveillance person is required to drive through the project, to inspect all temporary traffic 
control devices, to correct all traffic control deficiencies, if possible, or immediately contact 
someone else to make corrections and to assist with directing traffic until such corrections are 
made, at intervals not to exceed 4 hours.  This person shall list every inspection on an inspection 
form, furnished by the Engineer, and shall return a completed form on the first working day after 
the inspections are made. 
 
The Contractor shall supply a telephone staffed on a 24-hour-a-day basis to receive any 
notification of any deficiencies regarding traffic control and protection or receive any request for 
improving, correcting or modifying traffic control, installations or devices, including pavement 
markings.  The Contractor shall dispatch additional men, materials and equipment as necessary 
to begin to correct, improve or modify the traffic control as directed, within one hour of notification 
by this surveillance person or by the Department.  Upon completion of such corrections and/or 
revisions, the Contractor shall notify the Department's Communication Center at (847) 705-4612. 
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Method of Measurement. 
Traffic Control Surveillance will be measured on calendar day basis.  One calendar day is equal 
to a minimum of six (6) inspections.  The inspections shall start within 4 hours after the lane is 
closed to traffic, a hazard exists within 10 foot from the edge of pavement, or as directed by the 
Engineer and shall end when the lane closure or hazard is removed or as directed by the 
Engineer.  
 
Basis of Payment. 
Surveillance will be paid for at the contract unit price per calendar day or fraction thereof for 
TRAFFIC CONTROL SURVEILLANCE (EXPRESSWAYS).  The price shall include all labor and 
equipment necessary to provide the required inspection and maintenance on the expressway and 
on all cross streets which are included in the project.  The cost of the materials for the 
maintenance of traffic control devices shall be included in the traffic control pay items.   
 
 
TEMPORARY INFORMATION SIGNING 
Effective: November 13, 1996 
Revised: January 29, 2020 
 
Description. 
This work shall consist of furnishing, installing, maintaining, relocating for various states of 
construction and eventually removing temporary informational signs.  Included in this item may 
be ground mount signs, skid mount signs, truss mount signs, bridge mount signs, and overlay 
sign panels which cover portions of existing signs. 
 
Materials. 
Materials shall be according to the following Articles of Section 1000 - Materials: 
 

 Item Article/Section 
a.) Sign Base (Note 1) 1090 
b.) Sign Face (Note 2) 1091 
c.) Sign Legends 1091 
d.) Sign Supports 1093 
e.) Overlay Panels (Note 3) 1090.02 

 
Note 1. The Contractor may use 5/8 inch (16 mm) instead of 3/4 inch (19 mm) thick 

plywood. 
Note 2. The sign face material shall be in accordance with the Department’s Fabrication 

of Highway Signs Policy. 
Note 3. The overlay panels shall be 0.08 inch (2 mm) thick. 
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GENERAL CONSTRUCTION REQUIREMENTS 

Installation. 
The sign sizes and legend sizes shall be verified by the Contractor prior to fabrication. 
 
Signs which are placed along the roadway and/or within the construction zone shall be installed 
according to the requirements of Article 701.14 and Article 720.04.  The signs shall be 7 ft (2.1 
m) above the near edge of the pavement and shall be a minimum of 2 ft (600 mm) beyond the 
edge of the paved shoulder.  A minimum of two (2) posts shall be used. 
 
The attachment of temporary signs to existing bridges, sign structures or sign panels shall be 
approved by the Engineer.  Any damage to the existing signs and/or structures due to the 
Contractor's operations shall be repaired or signs replaced, as determined by the Engineer, at the 
Contractor's expense. 
 
Method of Measurement. 
This work shall be measured for payment in square feet (square meters) edge to edge 
(horizontally and vertically). 
 
All hardware, posts or skids, supports, bases for ground mounted signs, connections, which are 
required for mounting these signs will be included as part of this pay item. 
 
Basis Of Payment. 
This work shall be paid for at the contract unit price per square foot (square meter) for 
TEMPORARY INFORMATION SIGNING. 
 
 
TRAFFIC CONTROL FOR WORK ZONE AREAS 
Effective: September 14, 1995 
Revised: January 1, 2007 
 
Work zone entry and exit openings shall be established daily by the Contractor with the approval 
of the Engineer. All vehicles including cars and pickup trucks shall exit the work zone at the exit 
openings. All trucks shall enter the work zone at the entry openings. These openings shall be 
signed in accordance with the details shown elsewhere in the plans and shall be under flagger 
control during working hours. 
 
The Contractor shall plan his trucking operations into and out of the work zone as well as on to 
and off the expressway to maintain adequate merging distance. Merging distances to cross all 
lanes of traffic shall be no less than 1/2 mile. This distance is the length from where the trucks 
enter the expressway to where the trucks enter the work zone. It is also the length from where 
the trucks exit the work zone to where the trucks exit the expressway. The stopping of expressway 
traffic to allow trucks to change lanes and/or cross the expressway is prohibited. 
 
Failure to comply with the above requirements will result in a Traffic Control Deficiency charge. 
The deficiency charge will be calculated as outlined in Article 105.03 of the Standard 
Specifications. The Contractor will be assessed this daily charge for each day a deficiency is 
documented by the Engineer. 
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TEMPORARY TRAFFIC SIGNAL TIMING 
Effective: May 22, 2002 
Revised: March 1, 2024 
890.02TS 
 
Description. 
This work shall consist of developing and maintaining appropriate traffic signal timings for the 
specified intersection for the duration of the temporary signalized condition, as well as impact to 
existing traffic signal timings caused by detours or other temporary conditions. 
 
All timings and adjustments necessary for this work shall be performed by an approved Consultant 
who has previous experience in optimizing Traffic Signal Systems for District One of the Illinois 
Department of Transportation.  The Contractor shall contact the Traffic Signal Engineer for a 
listing of approved Consultants. 
 
The following tasks are associated with TEMPORARY TRAFFIC SIGNAL TIMING: 
 

(a) Consultant shall attend temporary traffic signal inspection (turn-on) and/or detour meeting 
and conduct on-site implementation of the traffic signal timings. 

 
(b) Consultant shall be responsible for making fine-tuning adjustments to the timings in the 

field to alleviate observed adverse operating conditions and to enhance operations. 
 

(c) Consultant shall provide monthly observation of traffic signal operations in the field. 
 

(d) Consultant shall provide on-site consultation and adjust timings as necessary for 
construction stage changes, temporary traffic signal phase changes, and any other 
conditions affecting timing and phasing, including lane closures, detours, and other 
construction activities. 

 
(e) Consultant shall make timing adjustments and prepare comment responses as directed 

by the Area Traffic Signal Maintenance and Operations Engineer. 
 

(f) Return original timing plan once construction is complete. 
 

Basis of Payment. 
The work shall be paid for at the Contract unit price each for TEMPORARY TRAFFIC SIGNAL 
TIMING, which price shall be payment in full for performing all work described herein per 
intersection.  When the temporary traffic signal installation is turned on and/or detour 
implemented, 50 percent of the bid price will be paid.  The remaining 50 percent of the bid price 
will be paid following the removal of the temporary traffic signal installation and/or detour. 
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SPEED DISPLAY TRAILER (D1) 
 
Effective:  April 1, 2015 
Revised:  April 1, 2021 
 
Revise the third paragraph of Article 701.11 of the Standard Specifications to read: 
 
 “When not being utilized to inform and direct traffic, sign trailers, speed display trailers, 
arrow boards, and portable changeable message boards shall be treated as nonoperating 
equipment.” 
 
Add the following to Article 701.15 of the Standard Specifications: 
 

“ (m)  Speed Display Trailer.  A speed display trailer is used to enhance safety of the traveling 
public and workers in work zones by alerting drivers of their speed, thus deterring them 
from driving above the posted work zone speed limit.” 
 
Whenever the speed display trailer is not in use, it shall be considered non-operating 
equipment and shall be stored according to Article 701.11.” 
 

Add the following to Article 701.20 of the Standard Specifications: 
 

“ (k)  “Speed Display Trailer will NOT be paid for by separate pay item, but its costs shall be 
included in the contract unit price of the various traffic control pay items. 
 

Add the following to Article 1106.02 of the Standard Specifications: 
 

“ (o) Speed Display Trailer.  The speed display trailer shall consist of a LED speed indicator 
display with self-contained, one-direction radar mounted on an orange see-through trailer.  
The height of the display and radar shall be such that it will function and be visible when 
located behind concrete barrier. 
 
The speed measurement shall be by radar and provide a minimum detection distance of 
1000 ft (300 m).  The radar shall have an accuracy of ±1 mile per hour. 
 
The speed indicator display shall face approaching traffic and shall have a sign legend of 
“YOUR SPEED” immediately above or below the speed display.  The sign letters shall be 
between 5 and 8 in. (125mm and 200 mm) in height.  The digital speed display shall show 
two digits (00 to 99) in mph.  The color of the changeable message legend shall be a 
yellow legend on a black background.  The minimum height of the numerals shall be 18 in. 
(450 mm), and the nominal legibility distance shall be at least 750 ft (250 m). 
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The speed indicator display shall be equipped with a violation alert that flashes the 
displayed detected speed when the posted limit is exceeded.  The speed indicator shall 
have a maximum speed cutoff.  On roadway facilities with a normal posted speed limit 
greater than or equal to 45 mph, the detected speeds of vehicles traveling more than 
25mph over the work zone speed limit shall not be displayed.  On facilities with normal 
posted speed limit of less than 45 mph, the detected speeds of vehicles traveling more 
than 15 mph over the work zone speed limit shall not be displayed.  On any roadway 
facility if detected speeds are less than 25 mph, speed shall not be displayed.  The display 
shall include automatic dimming for nighttime operation. 
 
The speed indicator measurement and display functions shall be equipped with the power 
supply capable of providing 24 hours of uninterrupted service.” 

 
 
GENERAL ELECTRICAL REQUIREMENTS  
Effective:   January 1, 2025 
 
 
 
This special provision replaces Articles 801.01 – 801.07, 801.09 – 801-16 of the Standard 
Specifications. 
 
Definition.  Codes, standards, and industry specifications cited for electrical work shall be by 
definition the latest adopted version thereof, unless indicated otherwise. 

 
Materials by definition shall include electrical equipment, fittings, devices, motors, appliances, 
fixtures, apparatus, all hardware and appurtenances, and the like, used as part of, or in connection 
with, electrical installation. 

 
Standards of Installation.  Materials shall be installed according to the manufacturer’s 
recommendations, the NEC, OSHA, the NESC, and AASHTO’s Standard Specifications for 
Structural Supports for Highway Signs, Luminaires, and Traffic Signals. 

 
All like materials shall be from the same manufacturer.  Listed and labeled materials shall be used 
whenever possible.  The listing shall be according to UL or an approved equivalent. 
 
Safety and Protection.  Safety and protection requirements shall be as follows. 

 
Safety.  Electrical systems shall not be left in an exposed or otherwise hazardous condition.  All 
electrical boxes, cabinets, pole handholes, etc. which contain wiring, either energized or non-
energized, shall be closed or shall have covers in place and be locked when possible, during 
nonworking hours. 
 
Protection.  Electrical raceway or duct openings shall be capped or otherwise sealed from the 
entrance of water and dirt.  Wiring shall be protected from mechanical injury. 

 
Equipment Grounding Conductor.  All electrical systems, materials, and appurtenances shall 
be grounded.  Good ground continuity throughout the electrical system shall be assured, even 
though every detail of the requirements is not specified or shown.  Electrical circuits shall have a 
continuous insulated equipment grounding conductor.  When metallic conduit is used, it shall be 
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bonded to the equipment grounding conductor, but shall not be used as the equipment grounding 
conductor. 

 
Detector loop lead-in circuits, circuits under 50 volts, and runs of fiber optic cable will not require 
an equipment grounding conductor. 

 
Where connections are made to painted surfaces, the paint shall be scraped to fully expose metal 
at the connection point.  After the connection is completed, the paint system shall be repaired to 
the satisfaction of the Engineer. 

 
Bonding of all boxes and other metallic enclosures throughout the wiring system to the equipment 
grounding conductor shall be made using a splice and pigtail connection.  Mechanical connectors 
shall have a serrated washer at the contact surface. 

 
All connections to structural steel or fencing shall be made with exothermic welds.  Care shall be 
taken not to weaken load carrying members.  Where connections are made to epoxy coated 
reinforcing steel, the epoxy coating shall be sufficiently removed to facilitate a mechanical 
connection.  The epoxy coating shall be repaired to the satisfaction of the Engineer.  Where 
connections are made to insulated conductors, the connection shall be wrapped with at least four 
layers of electrical tape extended 6 in. (150 mm) onto the conductor insulation. 

 
Submittals.  At the preconstruction meeting, the Contractor shall submit a written listing of 
manufacturers for all major electrical and mechanical items.  The list of manufacturers shall be 
binding, except by written request from the Contractor and approval by the Engineer.  The request 
shall include acceptable reasons and documentation for the change. 

 
Within 30 calendar days after contract execution, the Contractor shall submit, for approval, 
through the method as directed in the pre-construction meeting. Submittals for the materials 
for each individual pay item shall be complete in every respect.  Submittals which include multiple 
pay items shall have all submittal material for each item or group of items covered by a particular 
specification, grouped together and the applicable pay item identified.  Various submittals shall, 
when taken together, form a complete coordinated package.  A partial submittal will be returned 
without review unless prior written permission is obtained from the Engineer. 
 
Submittals shall be provided for all items used, temporary and permanent, for review and 
approval. 
 
Equipment which will be owned and maintained by a local agency other than the State shall be 
reviewed and approved by that agency prior to submittal to the State. The submittal to the State 
shall include any comments made by the local agency. 
 
Each PDF document must be a vector format PDF from the originating supplier or program and 
not scanned images. 
 
The submittal must clearly identify the specific model number or catalog number of the item being 
proposed. 
 
The submittal shall be properly identified by Pay Item Number, Contractor, route, section, 
county, and contract number. 
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The Contractor shall have reviewed the submittal material and affixed the Contractor’s 
stamp of approval, with date and signature, for each individual item prior to submittal.  The 
Contractor’s approval stamp shall be the first page of the submittal. 

 
Illegible print, incompleteness, inaccuracy, or lack of coordination will be grounds for rejection. 

 
Items from multiple disciplines shall not be combined on a single submittal and 
transmittal.  Items for lighting, signals, surveillance, and CCTV must be in separate 
submittals since they may be reviewed by various personnel in various locations. 
 
The Department may provide a list of pay items broken out by discipline upon request for a 
particular contract. In general, the disciplines are as follows: 
 

Discipline Typical Items 

ITS 

CCTV 
CCTV structures 
Communication vaults 
Fiber optic 
Fiber optic duct 
Network equipment 

Lighting 

Breakaway devices 
Light poles 
Light tower 
Lighting cables 
Lighting controllers 
Luminaires 
Unit duct 

Pump Station All pump station equipment 
Signing Signing 

Surveillance 

Loop cables 
Detector equipment & associated structures 
Ramp metering & associated structures 
Wireless pavement sensors and assoc. structures 
Radar detection 
Data Probing 
Handholes 
Dynamic Message Signs (DMS) 

Traffic Signal 

Controllers/Cabinets 
Handholes 
Illuminated signs 
Pedestrian Push Buttons 
Signal Cable 
Signal Detectors 
Signal Heads 
Signal Loop Cable 
Signal Modules 
Signal Structures 

Local Roads Lighting Same as lighting 
Local Roads Traffic Signal Same as traffic signal 
 
 
Discipline with the predominate 
amount of work in contract or ask 
Engineer. 
 

 
 
Raceways 
Electric cables 
Junction boxes 
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The Engineer will review the submittals for conformance with the design concept of the project 
according to Article 105.04 and the following.  The Engineer will stamp the drawings indicating 
their status as “Approved”, “Approved as Noted”, “Disapproved”, “incomplete”, or “Information 
Only”.  Since the Engineer’s review is for conformance with the design concept only, it shall be 
the Contractor’s responsibility to coordinate the various items into a working system as specified.  
The Contractor shall not be relieved from responsibility for errors or omissions in the shop, 
working, or layout drawings by the Engineer’s approval thereof.  The Contractor shall still be in 
full compliance with contract and specification requirements. 

 
All submitted items reviewed and marked “Disapproved”, “Incomplete” or “Approved as Noted” 
shall be resubmitted by the Contractor in their entirety, unless otherwise indicated within the 
submittal comments. 

 
Work shall not begin until the Engineer has approved the submittal.  Material installed prior to 
approval by the Engineer, will be subject to removal and replacement at no additional cost to the 
Department. 

 
Certifications.  When certifications are specified and are available prior to material manufacture, 
the certification shall be included in the submittal information.  When specified and only available 
after manufacture, the submittal shall include a statement of intent to furnish certification.  All 
certificates shall be complete with all appropriate test dates and data. 

 
Authorized Project Delay.  See Article 801.08 

 
Maintenance transfer and Preconstruction Inspection: 

 
General.  Before performing any excavation, removal, or installation work (electrical or otherwise) 
at the site, the Contractor shall request a maintenance transfer and preconstruction site inspection, 
to be held in the presence of the Engineer and a representative of the party or parties responsible 
for maintenance of any electrical systems (lighting, ITS, Pump Station, Surveillance, and traffic 
control systems) which may be affected by the work.  The request for the maintenance transfer and 
preconstruction inspection shall be made no less than fourteen (14) calendar days prior to the 
desired inspection date.  The maintenance transfer and preconstruction inspection shall: 

 
Establish the procedures for formal transfer of maintenance responsibility required for the 
construction period. 

 
Establish the approximate location and operating condition of the electrical systems which may be 
affected by the work. 
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Marking of Existing Cable Systems.  The party responsible for maintenance of any existing electrical 
systems at the project site will, at the Contractor's request, mark and/or stake, once per location, all 
underground cable routes owned or maintained by the State.  A project may involve multiple 
"locations" where separated electrical systems are involved (i.e. different controllers).  The markings 
shall be taken to have a horizontal tolerance of at least 1 foot (304.8 mm) to either side.  The request 
for the cable locations and marking shall be made at the same time the request for the maintenance 
transfer and preconstruction inspection is made.  The Contractor shall exercise extreme caution 
where existing buried cable runs are involved.  The markings of existing systems are made strictly 
for assistance to the Contractor and this does not relieve the Contractor of responsibility for the 
repair or replacement of any cable run damaged in the course of his work, as specified elsewhere 
herein.  Note that the contractor shall be entitled to only one request for location marking of existing 
systems and that multiple requests may only be honored at the contractor's expense.  No locates 
will be made after maintenance is transferred unless it is at the contractor’s expense. 

 
Condition of Existing Systems.  The Contractor shall conduct an inventory of all existing electrical 
system equipment within the project limits, which may be affected by the work, making note of any 
parts which are found broken or missing, defective or malfunctioning.  Megger and load readings 
shall be taken for all existing circuits which will remain in place or be modified.  If a circuit is to be 
taken out in its entirety, then readings do not have to be taken.   The inventory and test data shall 
be reviewed with and approved by the Engineer and a record of the inventory shall be submitted to 
the Engineer for the record.  Without such a record, all systems transferred to the Contractor for 
maintenance during construction shall be returned at the end of construction in complete, fully 
operating condition.” 
 
Maintenance and Responsibility During Construction. 

 
Lighting Operation and Maintenance Responsibility.  The scope of work shall include the 
assumption of responsibility for the continuing operation and maintenance of the existing, proposed, 
temporary, sign and navigation lighting, or other lighting systems and all appurtenances affected by 
the work as specified elsewhere herein.  Maintenance of lighting systems is specified elsewhere 
and will be paid for separately. 
 
The proposed lighting system must be operational prior to opening the roadway to traffic unless 
temporary lighting exists which is designed and installed to properly illuminate the roadway. 
 
Electrical Infrastructure During Construction.  The scope of work shall include locating and marking 
the proposed underground infrastructure installed in this contract. 
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Energy and Demand Charges.  The payment of basic energy and demand charges by the electric 
utility for existing lighting which remains in service will continue as a responsibility of the Owner, 
unless otherwise indicated.  Unless otherwise indicated or required by the Engineer duplicate 
lighting systems (such as temporary lighting and proposed new lighting) shall not be operated 
simultaneously at the Owner's expense and lighting systems shall not be kept in operation during 
long daytime periods at the Owner's expense.  Upon written authorization from the Engineer to 
place a proposed new lighting system in service, whether the system has passed final acceptance 
or not, (such as to allow temporary lighting to be removed), the Owner will accept responsibility for 
energy and demand charges for such lighting, effective the date of authorization.  All other energy 
and demand payments to the utility shall be the responsibility of the Contractor until final 
acceptance. 
 
Damage to Electrical Systems.  Should damage occur to any existing electrical systems through 
the Contractor’s operations, the Engineer will designate the repairs as emergency or non-
emergency in nature. 
 
Emergency repairs shall be made by the Contractor, or as determined by the Engineer, the 
Department, or its agent.  Non-emergency repairs shall be performed by the Contractor within six 
working days following discovery or notification.  All repairs shall be performed in an expeditious 
manner to assure all electrical systems are operational as soon as possible.  The repairs shall be 
performed at no additional cost to the Department. 
 
Lighting.  An outage will be considered an emergency when three or more lights on a circuit or 
three successive lights are not operational.  Knocked down materials, which result in a danger to 
the motoring public, will be considered an emergency repair. 
 
Temporary aerial multi-conductor cable, with grounded messenger cable, will be permitted if it 
does not interfere with traffic or other operations, and if the Engineer determines it does not 
require unacceptable modification to existing installations. 
 
Marking Proposed Locations.  The Contractor shall mark or stake the proposed locations of all 
poles, cabinets, junction boxes, pull boxes, handholes, cable routes, pavement crossings, and 
other items pertinent to the work.  A proposed location inspection by the Engineer shall be 
requested prior to any excavation, construction, or installation work after all proposed installation 
locations are marked.  Any work installed without location approval is subject to corrective action 
at no additional cost to the Department. 

 
Inspection of electrical work.  Inspection of electrical work shall be according to Article 105.12 
and the following. 

 
Before any splice, tap, or electrical connection is covered in handholes, junction boxes, light poles, 
or other enclosures, the Contractor shall notify and make available such wiring for the Engineer’s 
inspection. 
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Testing. 
 
General. Before final inspection, the electrical work shall be tested.  Tests may be made 
progressively as parts of the work are completed or may be made when the work is complete.  
Tests shall be made in the presence of the Engineer.  Items which fail to test satisfactorily shall 
be repaired or replaced.  Tests shall include checks of control operation, system voltages, cable 
insulation, and ground resistance and continuity. 

 
The forms for recording test readings will be available from the Engineer in electronic format.  The 
Contractor shall provide the Engineer with a written report of all test data including the following: 

 
 Voltage Tests 
 Amperage Tests 
 Insulation Resistance Tests 
 Continuity tests 
 Resistance of Grounding Electrodes 
 Detector Loop Tests 

 
Lighting systems.  The following tests shall be made. 

 
(1) Voltage Measurements.  Voltages in the cabinet from phase to phase and phase to 

neutral, at no load and at full load, shall be measured and recorded.  Voltage readings 
at the last termination of each circuit shall be measured and recorded. 

 
(2) Insulation Resistance.  Insulation resistance to ground of each circuit at the cabinet 

shall be measured and recorded with all loads disconnected. Prior to performance of 
the insulation resistance test, the Contractor shall remove all fuses within all light pole 
bases on a circuit to segregate the luminaire loads.  

 
On tests of new cable runs, the readings shall exceed 50 megohms for phase and 
neutral conductors with a connected load over 20A and shall exceed 100 megohms 
for conductors with a connected load of 20A or less. 
 
On tests of cable runs which include cables which were existing in service prior to this 
contract, the resistance readings shall be the same or better than the readings 
recorded at the maintenance transfer at the beginning of the contract.  Measurements 
shall be taken with a megohm meter approved by the Engineer. 
 

(3) Loads.  The current of each circuit, phase main, and neutral shall be measured and 
recorded.  The Engineer may direct reasonable circuit rearrangement.  The current 
readings shall be within ten percent of the connected load based on material ratings. 
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(4) Ground Continuity.  Resistance of the system ground as taken from the farthest 

extension of each circuit run from the controller (i.e. check of equipment ground 
continuity for each circuit) shall be measured and recorded.  Readings shall not exceed 
2.0 ohms, regardless of the length of the circuit. 

 
(5) Resistance of Grounding Electrodes.  Resistance to ground of all grounding electrodes 

shall be measured and recorded.  Measurements shall be made with a ground tester 
during dry soil conditions as approved by the Engineer.  Resistance to ground shall 
not exceed 10 ohms. 

 
Surveillance. The following tests shall be made in addition to the lighting system test above.  

 
(1) Detector Loops.  Before and after permanently securing the loop in the pavement, the 

resistance, inductance, resistance to ground, and quality factor for each loop and lead-
in circuit shall be tested. 

 
(2) The loop and lead-in circuit shall have an inductance between 20 and 

2500 microhenries. 
 
(3) The resistance to ground shall be a minimum of 50 megohms under any conditions of 

weather or moisture. 
 
(4) The continuity test of the loop and loop lead-in shall not have a resistance greater than 

two (2) ohms 
 
(5) The quality factor (Q) shall be 5 or greater. 
 
Loops which fail to test satisfactorily shall be repaired or replaced. 
 
Telecommunication Cable.  Once the telecommunication cable is installed complete with 
all cable terminations complete the Contractor shall request an end-to-end test.  The 
Contractor shall request the end-to-end test at least 7 days in advance to the TSC 
Engineer.  Any lane closures and/or any other safety measures that need to be taken shall 
be provided for by the Contractor and shall be considered incidental to the cost of this 
item.  The type of test performed shall be an end-to-end test with Halcyon type equipment 
transmitting and receiving at each end of the cable.  Each pair shall be tested, and the 
results shall be recorded and submitted to the Engineer.  If any results don't fall within the 
requirements set forth in (REA) PE-39, the Contractor shall correct and re-test that cable 
pair.  Traffic Systems will tolerate only one pair out of every 100 pair of cable that doesn't 
meet or exceed specifications set forth in (REA) PE-39. 
 
Wireless In-Pavement Detection Systems shall be tested in accordance with the approved 
testing procedures provided in the catalog cut submittal. 

  



FAU Route 3593 (I- 94) 
Project NHPP-GZ34(587) 

Section FAI 94 22 Structure 2 
Cook County 

Contract No. 62R62 
 

 
50 

 
Fiber Optic Systems.   
 

The Contractor shall submit detailed test procedures for approval by the Engineer.  All 
fibers (terminated and un-terminated) shall be tested bi-directionally at both 1310 nm and 
1550 nm with both an Optical Time Domain Reflectometer (OTDR) and a power meter 
with an optical source.  For testing, intermediate breakout fibers may be concatenated and 
tested end-to-end.  Any discrepancies between the measured results and these 
specifications will be resolved to the satisfaction of the Engineer. 

 
Fibers which are not to be terminated shall be tested with a temporary fusion spliced pigtail 
fiber.   Mechanical splice or bare fiber adapters are not acceptable.  
 
The Contractor shall provide the date, time and location of any tests required by this 
specification to the Engineer at least 5 working (7 calendar) days before performing the 
test.  Included with the notification shall be a record drawing of the installed fiber optic 
cable system.  The drawings shall indicate actual installed routing of the cable, the 
locations of splices, and locations of cable slack with slack quantities identified. 
 
Upon completion of the cable installation, splicing, and termination, the Contractor shall 
test all fibers for continuity, events above 0.1 dB, and total attenuation of the cable. The 
test procedure shall be as follows: 
 
A Certified Technician utilizing an Optical Time Domain Reflectometer (OTDR) and Optical 
Source/Power Meter shall conduct the installation test.  The test equipment used shall 
have been calibrated within the last two years.  Documentation shall be provided. The 
Technician is directed to conduct the test using the standard operating procedures defined 
by the manufacturer of the test equipment.  All fibers installed shall be tested in both 
directions. 
 
A fiber ring or fiber box shall be used to connect the OTDR to the fiber optic cable under 
test at both the launch and receive ends.  The tests shall be conducted at 1310 and 1550 
nm for all fibers. 
 
All testing shall be witnessed by the IDOT Engineer, and a copy of the test results (CD 
ROM or USB Drive) shall be submitted on the same day of the test.  Hardcopies shall be 
submitted as described herein with copies on CD ROM or USB Drive. 
 
At the completion of the test, the Contractor shall provide copies of the documentation of 
the test results to the Project Engineer. The test documentation shall be submitted as two 
bound copies and three CD ROM, or USB drive copies, and shall include the following: 
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Cable & Fiber Identification: 

 
 Cable ID  Operator Name 
 Cable Location - beginning and end 

point 
 Date & Time 

 Fiber ID, including tube and fiber color  Setup Parameters 
 Wavelength  Range (OTDR) 
 Pulse width (OTDR)  Scale (OTDR) 

 Refractory index (OTDR) 
 Setup Option chosen to pass OTDR “dead 

zone” 
 

Test Results shall include: 
 

 OTDR Test results  Measured Length (Cable Marking) 
 Total Fiber Trace  Total Length (OTDR) 

 Splice Loss/Gain 
 Optical Source/Power Meter Total 

Attenuation (dB/km) 
 Events > 0.10 dB  

 
 

Sample Power Meter Tabulation: 
 

Power Meter Measurements (dB) 

Location Fiber 
No. 

Cable 
Length 

(km) 

A to B B to A 
Bidirectional 

Average 
A B 1310 nm 1550 nm 1310 nm 1550 nm 1310 nm 1550 nm 

  1        
          
          
  2        

Maximum Loss       
Minimum Loss       

 
 

The OTDR test results file format must be Bellcore/Telcordia compliant according 
to GR-196-CORE Issue 2, OTDR Data Standard, GR 196, Revision 1.0, GR 196, 
Revision 1.1, GR 196, Revision 2.0 (SR-4731) in a “.SOR” file format.  A copy of the 
test equipment manufacture’s software to read the test files, OTDR and power, shall 
be provided to the Department.  These results shall also be provided in tabular form, 
see sample below: 

 
Sample OTDR Summary 

Cable 
Designation: TCF-IK-03 OTDR 

Location: Pump Sta. 67 Date: 1/1/00 

Fiber 
Number 

Event 
Type 

Event 
Location 

Event Loss (dB) 
1310 nm 1550 nm 

1 Splice 23500 Ft. .082 .078 
1 Splice 29000 Ft. .075 .063 
2 Splice 29000 Ft. .091 .082 
3 Splice 26000 Ft. .072 .061 
3 Bend 27000 Ft. .010 .009 
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The following shall be the criteria for the acceptance of the cable: 

 
Upon completing all splicing operations for a cable span, the Contractor shall measure the 
mean bi-directional loss at each splice using an Optical Time Domain Reflectometer. 

 
When splices are made between identical cables (same manufacturer and cable type) the 
average optical loss of each splice shall not exceed 0.10 dB.  The average is determined 
by measuring the splice loss in both directions with an OTDR, adding the two readings, 
and dividing by two.  Testing should be performed for both the 1310 and 1550 nm 
wavelengths.  No individual splice loss measured in a single direction shall exceed 0.15 
dB. 

 
When splices are made between cables containing fibers of different mode field diameters, 
the average optical loss of each splice shall not exceed 0.50 dB.  The average is 
determined by measuring the splice loss in both directions with an OTDR, adding the two 
readings, and dividing by two.  Testing should be performed for both the 1310 and 1550 
nm wavelengths.  No individual splice loss measured in a single direction shall exceed 0.6 
dB. 
 
The Contractor shall measure the end-to-end attenuation of each fiber, from connector to 
connector, using an optical power meter and source. This loss shall be measured at from 
both directions and shall not exceed 0.5 dB per installed kilometer of single mode cable. 
Measurements shall be made at both 1300 and 1550 nm for single mode cable. 
 
For multimode cable, power meter measurements shall be made at 850 and 1300 nm. 
The end-to-end attenuation shall not exceed 3.8 dB/installed kilometers at 850nm or 1.8 
dB per installed kilometer at 1300nm for multimode fibers. 
 
If the total loss exceeds these specifications, the Contractor shall replace or repair the 
cable run at the no additional cost to the state, both labor and materials. Elevated 
attenuation due to exceeding the pulling tension, or any other installation operation, during 
installation shall require the replacement of the cable run at no additional cost to the State, 
including labor and materials. 

 
All test results shall be furnished to the Engineer seven working days before the date the 
inspection is scheduled. 

 
Contract Guarantee.  The Contractor shall provide a written guarantee for all electrical work 
provided under the contract for a period of six months after the date of acceptance with the 
following warranties and guarantees. 

 
(a) The manufacturer’s standard written warranty for each piece of electrical material or 

apparatus furnished under the contract.  The warranty for light emitting diode (LED) 
modules, including the maintained minimum luminance, shall cover a minimum of 120 
months from the date of delivery. 
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(b) The Contractor’s written guarantee that, for a period of six months after the date of final 

acceptance of the work, all necessary repairs to or replacement of said warranted material 
or apparatus for reasons not proven to have been caused by negligence on the part of the 
user or acts of a third party shall be made by the Contractor at no additional cost to the 
Department. 

 
(c) The Contractor’s written guarantee for satisfactory operation of all electrical systems 

furnished and constructed under the contract for a period of six months after final 
acceptance of the work. 

 
The warranty for an uninterruptable power supply (UPS) shall cover a minimum of two years from 
date the equipment is placed in operation; however, the batteries of the UPS shall be warranted 
for full replacement for a minimum of five years. 
 
Record Drawings.  Alterations and additions to the electrical installation made during the 
execution of the work shall be made on the PDF copy of the as-Let documents using a PDF editor. 
Hand drawn notations or markups and scanned plans are not acceptable. These drawings shall 
be updated daily and shall be available for inspection by the Engineer during the work.  The record 
drawings shall include the following: 
 

 Cover Sheet 
 The Electrical Maintenance Contract Management System (EMCMS) location 

designation, i.e. “L” number 
 Summary of Quantities, electrical items only 
 Legends, Schedules, and Notes 
 Plan Sheets 
 Pertinent Details 
 Single Line Diagrams 
 Other useful information useful to locate and maintain the systems. 

 
Any modifications to the details shall be indicated.  Final quantities used shall be indicated on the 
Summary of Quantities. Foundation depths used shall also be listed. 
 
As part of the record drawings, the Contractor shall inventory all materials, new or existing, on the 
project and record information on inventory sheets provided by the Engineer. 

 
The inventory shall include: 

 
 Location of Equipment, including rack, chassis, slot as applicable. 
 Designation of Equipment 
 Equipment manufacturer 
 Equipment model number 
 Equipment Version Number 
 Equipment Configuration 

o Addressing, IP or other 
o Settings, hardware or programmed 

 Equipment Serial Number 
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The following electronic inventory forms are available from the Engineer: 
 

 Lighting Controller Inventory 
 Lighting Inventory 
 Light Tower Inspection Checklist 
 ITS Location Inventory 

 
The information shall be entered in the forms; handwritten entries will not be acceptable; except 
for signatures.  Electronic file shall also be included in the documentation. 
 
When the work is complete, and seven days before the request for a final inspection, the set of 
contract drawings, marked “RECORD DRAWINGS”, shall be submitted to the Engineer for review 
and approval and shall be stamped with the date and the signature of the Contractor’s supervising 
Engineer or Electrician.  The record drawings shall be submitted in PDF format via a mutually 
agreed to electronic format for review and approval.   
 
In addition to the record drawings, PDF copies of the final catalog cuts which have been Approved 
and Approved as Noted with applicable follow-up shall be submitted along with the record 
drawings.  The PDF files shall clearly indicate either by filename or PDF table of contents 
(bookmarks) the respective pay item number.  Specific part or model numbers of items which 
have been selected shall be clearly visible.  
 
During the Final Inspection, the Contractor shall provide three sets of electronically produced 
drawings in a moisture proof pouch to be kept on the inside door of the controller cabinet or other 
location approved by the Engineer. These drawings shall show the final as-built circuit orientation(s) 
of the project in the form of a single line diagram with all equipment designations and clearly 
identified. 
 
Final documentation shall be submitted as a complete submittal package, i.e. record drawings, test 
results, inventory, etc. shall be submitted at the same time.  Partial piecemeal submittals will be 
rejected without review. 
 
A total of three hardcopies and two CD-ROMs or USB Drives of the final documentation shall be 
submitted.  The identical material shall also be submitted in the same manner as the catalog cut 
submittals utilizing the following final documentation pay item numbers: 
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Pay Code Description Discipline 

FDLRD000 Record Drawings - Lighting Lighting 

FDSRD000 Record Drawings - Surveillance Surveillance 

FDTRD000 Record Drawings - Traffic Signal Traffic Signal 

FDIRD000 Record Drawings - ITS ITS 

FDLCC000 Catalog Cuts - Lighting Lighting 

FDSCC000 Catalog Cuts – Surveillance Surveillance 

FDTCC000 Catalog Cuts – Traffic Signal Traffic Signal 

FDICC000 Catalog Cuts - ITS ITS 

FDLWL000 Warranty - Lighting Lighting 

FDSWL000 Warranty - Surveillance Surveillance 

FDTWL000 Warranty - Traffic Signal Traffic Signal 

FDIWL000 Warranty - ITS ITS 

FDLTR000 Test Results - Lighting Lighting 

FDSTR000 Test Results - Surveillance Surveillance 

FDTTR000 Test Results - Traffic Signal Traffic Signal 

FDITR000 Test Results - ITS ITS 

FDLINV00 Inventory - Lighting Lighting 

FDSINV00 Inventory - Surveillance Surveillance 

FDTINV00 Inventory - Traffic Signal Traffic Signal 

FDIINV00 Inventory - ITS ITS 

FDLGPS00 GPS - Lighting Lighting 

FDSGPS00 GPS - Surveillance Surveillance 

FDTGPS00 GPS - Traffic Signal Traffic Signal 

FDIGPS00 GPS - ITS ITS 

 
Record Drawings shall include Marked up plans, controller info, Service Info, Equipment Settings, 
Manuals, Wiring Diagrams for each discipline. 
 
Test results shall be all electrical test results, fiber optic OTDR, and Fiber Optic power meter as 
applicable for each discipline. 
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GPS Documentation.  In addition to the specified record drawings, the Contactor shall record GPS 
coordinates of the following electrical components being installed, modified or being affected in 
other ways by this contract: 

 
 All light poles and light towers. 
 Handholes and vaults. 
 Junction Boxes 
 Conduit roadway crossings. 
 Controllers. 
 Control Buildings. 
 Structures with electrical connections, i.e. DMS, lighted signs. 
 Electric Service locations. 
 CCTV Camera installations. 
 Roadway Surveillance installations. 
 Fiber Optic Splice Locations. 
 Fiber Optic Cables.  Coordinates shall be recorded along each fiber 

optic cable route every 200 feet.   
 Fiber Optic Utility Markers 
 All fiber optic slack locations shall be identified with quantity of slack 

cable included.  When sequential cable markings are available, those 
markings shall be documented as cable marking into enclosure and 
marking out of enclosure. 

• All wireless in-pavement vehicle detectors 
 

Datum to be used shall be North American 1983. 
 

Data shall be provided electronically.  The electronic format shall be compatible with MS Excel.  
Latitude and Longitude shall be in decimal degrees with a minimum of 6 decimal places.   Each 
coordinate shall have the following information: 

 
1. District 
2. Description of item 
3. Designation 
4. Use 
5. Approximate station 
6. Contract Number 
7. Date 
8. Owner 
9. Latitude 
10. Longitude 
11. Comments 

 
A spreadsheet template will be available from the Engineer for use by the Contractor. 
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Accuracy.  Data collected is to be mapping grade.  A handheld mapping grade GPS device shall 
be used for the data collection.  The receiver shall support differential correction and data shall 
have minimum 5 meter accuracy after post processing.  
  
GPS receivers integrated into cellular communication devices, recreational and automotive GPS 
devices are not acceptable. 
 
The GPS shall be the product of an established major GPS manufacturer having been in the 
business for a minimum of 6 years.” 
 
The documents on the CD ROM, or USB Drive shall be organized by the Electrical Maintenance 
Contract Management System (EMCMS) location designation.  If multiple EMCMS locations are 
within the contract, separate folders shall be utilized for each location as follows: 

 

 
 

Extraneous information not pertaining to the specific EMCMS location shall not be included in that 
particular folder and sub-folder. 
 
The inspection will not be made until after the delivery of acceptable record drawings, specified 
certifications, and the required guarantees. 
 
The Final Acceptance Documentation Checklist shall be completed and is contained elsewhere 
herein. 
 
If CD’s are used they shall be labeled as illustrated in the CD Label Template contained herein. 
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Acceptance.  Acceptance of electrical work will be given at the time when the Department 
assumes the responsibility to protect and maintain the work according to Article 107.30 or at the 
time of final inspection. 

 
When the electrical work is complete, tested, and fully operational, the Contractor shall schedule 
an inspection for acceptance with the Engineer no less than seven working days prior to the 
desired inspection date.  The Contractor shall furnish the necessary labor and equipment to make 
the inspection. 
 
A written record of the test readings taken by the Contractor according to Article 801.13 shall be 
furnished to the Engineer seven working days before the date the inspection is scheduled.  
Inspection will not be made until after the delivery of acceptable record drawings, specified 
certifications, and the required guarantees. 
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Final Acceptance Documentation Checklist 

LOCATION 
Route Common Name 

            
Limits Section 

            
Contract # County 

            
Controller Designation(s) EMC Database Location Number(s) 

            
 

ITEM Contractor 
(Verify) 

Resident Engineer 
(Verify) 

Record Drawings 

   -Three hardcopies (11” x 17”) 

   -Scanned to two CD-ROMs or USB 

 

 

 

 

 

 

Field Inspection Tests 

   -Voltage 

   -Amperage 

   -Cable Insulation Resistance 

   -Continuity 

   -Controller Ground Rod Resistance 
(Three Hardcopies & scanned to two CD’s or USB) 

 

 

 

 

 

 

 

 

 

 

 

 

GPS Coordinates 

  -Excel file 
(Check Special Provisions, Excel file scanned to two CD’s 
or USB) 

  

Job Warranty Letter 
(Three Hardcopies & scanned to two CD’s or USB) 

  

Catalog Cut Submittals 

-Approved & Approved as Noted 
(Scanned to two CD’s or USB) 

  

Lighting Inventory Form 
(Three Hardcopies & scanned to two CD’s or USB) 

  

Lighting Controller Inventory Form 
(Three Hardcopies & scanned to two CD’s or USB) 

  

Light Tower Inspection Form 
(If applicable, Three Hardcopies & scanned to two CD’s or 
USB) 

  

 
  



FAU Route 3593 (I- 94) 
Project NHPP-GZ34(587) 

Section FAI 94 22 Structure 2 
Cook County 

Contract No. 62R62 
 

 
61 

 
Three Hardcopies & scanned to two CD’s or USB Drives shall be submitted for all items above.  
The CD ROM shall be labeled as shown in the example contained herein. 
General Notes: 
 
Record Drawings – The record drawings should contain contract cover sheet, summary of 
quantities showing all lighting pay item sheets, proposed lighting plans and lighting detail 
sheets.  Submit hardcopies shall be 11” x 17” size.  Temporary lighting plans and removal 
lighting plans should not be part of the set. 
 
Field Inspection Tests – Testing should be done for proposed cables.  Testing shall be per 
standard specifications.  Forms shall be neatly filled out. 
 
GPS Coordinates – Check special provisions “General Electrical Requirements”.  Submit 
electronic “EXCEL” file. 
 
Job Warranty Letter – See standard specifications. 
 
Cutsheet Submittal – See special provisions “General Electrical Requirements”.  Scan Approved 
and Approved as Noted cutsheets. 
 
Lighting Inventory Form – Inventory form should include only proposed light poles, proposed 
light towers, proposed combination (traffic/light pole) lighting and proposed underpass 
luminaires. 
 
Lighting Controller Inventory Form – Form should be filled out for only proposed lighting 
controllers. 
 
Light Tower Safety Inspection Form – Form should be filled out for each proposed light tower. 
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CD LABEL FORMAT TEMPLATE. 
 
Label must be printed; hand written labels are unacceptable and will be rejected. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
  

Contract: 60X23 
Letting: 1/20/12 

Route: FAU 123 (IL 83) 
Limits: IL64 to IL56 

  

Section: 123N-XYZ(L)TS 
County: DuPage 

Acme Construction 

Submittal Date 
2/29/14 

  

Items 
 

Record Drawings 
Final Approved 

Submittals 
Test Results 
Inventory 

Warranty Letters 
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HIGHMAST LUMINAIRE, LED 
 
Effective:  April 1, 2024 
 
 
Description. 
 
This work shall consist of furnishing and installing a highmast LED luminaire as shown on the 
plans, as specified herein. 
 
General. 
 
The luminaire including the housing, driver and optical assembly shall be assembled in the U.S.A. 
The luminaire shall be assembled by and manufactured by the same manufacturer. The luminaire 
shall be mechanically strong and easy to maintain. The size, weight, and shape of the luminaire 
shall be designed so as not to incite detrimental vibrations in its respective structure and it shall 
be compatible with the mounting arm. All electrical and electronic components of the luminaire 
shall comply with the requirements of Restriction of Hazardous Materials (RoHS) regulations. The 
luminaire shall be listed for wet locations by an NRTL and shall meet the requirements of UL 1598 
and UL 8750. 
 
The luminaire shall be designed and manufactured for high mast tower use. It shall be designed 
to withstand constant 80 mph (130 km/hr) wind speeds and 104 mph (167 km/hr) gusts and the 
physical stresses associated with such duty including shocks and vibrations. 
 
Submittal Requirements. 
 
The Contractor shall also the following manufacturer's product data for each type of luminaire: 
 

1. Descriptive literature and catalogue cuts for luminaire, LED driver, and surge protection 
device. Completed manufacturer’s luminaire ordering form with the full catalog number 
provided 

 
2. LED drive current, total luminaire input wattage and total luminaire current at the system 

operating voltage or voltage range and ambient temperature of 25 C. 
 

3. LED efficacy per luminaire expressed in lumens per watt (l/w). 
 

4. Initial delivered lumens at the specified color temperature, drive current, and ambient  
temperature. 

 
5. IES file associated with each submitted luminaire in the IES LM-63 format. 
 
6. Computer photometric calculation reports as specified and in the luminaire performance 

table. 
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7. TM-15 BUG rating report. 

 
8. lsofootcandle chart with max candela point and half candela trace indicated. 

 
9. Documentation of manufacturers experience and verification that luminaires were 

assembled in the U.S.A. as specified. 
 

10. Written warranty. 
 
Upon request by the Engineer, submittals shall also include any or all the following: 
 

a. TM-21 calculator spreadsheet (XLSX or PDF format) and if available, TM-28 report for the 
specified luminaire or luminaire family. Both reports shall be for 50,000 hours at an 
ambient temperature of 77 °F (25 °C). 

 
b. LM-79 report with National Voluntary Laboratory Accreditation Program (NVLAP) current 

at the time of testing in PDF format inclusive of the following: isofootcandle diagram with 
half candela contour and maximum candela point; polar plots through maximum plane and 
maximum cone; coefficient of utilization graph; candela table; and spectral distribution 
graph and chromaticity diagram. 

 
c. LM-80 report for the specified LED package in PDF format and if available, LM-84 report 

for the specified luminaire or luminaire family in PDF format. Both reports shall be 
conducted by a laboratory with NVLAP certification current at the time of testing.  

 
d. AGi32 calculation file matching the submittal package. 
 
e. In Situ Temperature Measurement Test (ISTMT) report for the specified luminaire or 

luminaire family in PDF format. 
 

f. Vibration test report in accordance with ANSI C136.31 in PDF format. 
 

g. ASTM B117/ASTM D1654 (neutral salt spray) test and sample evaluation report in PDF 
format. 

 
h. ASTM G154 (ASTM D523) gloss test report in PDF format. 

 
i. LED drive current, total luminaire input wattage, and current over the operating voltage 

range at an ambient temperature of 77 °F (25 °C). 
 

j. Power factor (pf) and total harmonic distortion (THD) at maximum and minimum supply 
and at nominal voltage for the dimmed states of 70%, 50%, and 30% full power.  

 
k. Ingress protection (IP) test reports, conducted according to ANSI C136.25 requirements, 

for the driver and optical assembly in PDF format. 
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l. Installation, maintenance, and cleaning instructions in PDF format, including 

recommendations on periodic cleaning methods. 
 

m. Documentation in PDF format that the reporting laboratory is certified to perform the 
required tests. 
 

A sample luminaire shall also be provided upon request of the Engineer.  The sample shall be as 
proposed for the contract and shall be delivered by the Contractor to the District Headquarters.  
After review, the Contractor shall retrieve the luminaire. 
 
Manufacturer Experience. 
 
The luminaire shall be designed to be incorporated into a lighting system with an expected 20 
year lifetime. The luminaire manufacturer shall have a minimum of 15 years’ experience 
manufacturing LED roadway luminaires; parking lot, architectural, or residential luminaires are not 
applicable to this requirement. The manufacturer shall have a minimum of 100,000 total LED 
roadway luminaires installed on a minimum of 100 separate installations, all within the U.S.A. 
 
Housing. 
 
Material. The luminaire shall be a single device not requiring on-site assembly for installation.  
The driver for the luminaire shall be integral to the unit. 
 
Finish. The luminaire shall have a baked acrylic enamel finish. The color of the finish shall be 
gray, unless otherwise indicated. 
 
The finish shall have a rating of six or greater according to ASTM D1654, Section 8.0 Procedure 
A – Evaluation of Rust Creepage for Scribed Samples after exposure to1000 hours of testing 
according to ASTM B117 for painted or finished surfaces under environmental exposure.  
 
The luminaire finish shall have less than or equal to 30% reduction of gloss according to ASTM 
D523 after exposure of 500 hours to ASTM G154 Cycle 6 QUV® accelerated weathering testing. 
 
The luminaire shall slip-fit on a 2 to 2 3/8 in. (50 to 60 mm) O.D. pipe arm and shall have a barrier 
to limit the amount of insertion. The mounting shall be fully coordinated with the luminaire 
mounting method indicated in plans. 
 
All external surfaces shall be cleaned in accordance with the manufacturer’s recommendations 
and be constructed in such a way as to discourage the accumulation of water, ice, and debris.  
 
The effective projected area of the luminaire shall not exceed 2.1 sq. ft. 
 
The total weight including accessories, shall not exceed 80 lbs (36.3 kg). If the weight of the 
luminaire is less than 20 lb (9.07 kg), weight shall be added to the mounting arm or a supplemental 
vibration damper installed as approved by the Engineer. 
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A passive cooling method with no moving, rotating parts, or liquids shall be employed for heat 
management. 
 
The luminaire shall include a fully prewired, 7-pin twist lock ANSI C136.41-compliant receptacle. 
Unused pins shall be connected as directed by the Manufacturer and as approved by the 
Engineer.  A shorting cap shall be provided with the luminaire that is compliant with ANSI C136.10. 
 
Vibration Testing. All luminaires shall be subjected to and pass vibration testing requirements at 
“3G” minimum zero to peak acceleration in accordance with ANSI C136.31 requirements using 
the same luminaire. To be accepted, the luminaire housing, hardware, and each individual 
component shall pass this test with no noticeable damage and the luminaire must remain fully 
operational after testing.  
 
Labels.  An internal label shall be provided indicating the luminaire is suitable for wet locations 
and indicating the luminaire is an NRTL listed product to UL1598 and UL8750. The internal label 
shall also comply with the requirements of ANSI C136.22. 
 
An external label consisting of two black characters on a white background with the dimensions 
of the label and the characters as specified in ANSI C136.15 for HPS luminaires. The first 
character shall be the alphabetical character representing the initial lumen output as specified in 
Table 1 of Article 1067.06(c). The second character shall be the numerical character representing 
the transverse light distribution type as specified in IES RP-8 (i.e. Types 1, 2, 3, 4, or 5). 
 
Hardware. All hardware shall be stainless steel or of other corrosion resistant material approved 
by the Engineer. 
 
Luminaires shall be designed to be easily serviced, having fasteners such as quarter-turn clips of 
the heavy spring-loaded type with large, deep straight slot heads, complete with a receptacle and 
shall be according to military specification MIL-f-5591. 
 
All hardware shall be captive and not susceptible to falling from the luminaire during maintenance 
operations. This shall include lens/lens frame fasteners as well hardware holding the removable 
driver and electronic components in place. 
 
Provisions for any future house-side external or internal shielding should be indicated along with 
means of attachment.  
 
Circuiting shall be designed to minimize the impact of individual LED failures on the operation of 
the other LED’s. 
 
Wiring.  Wiring within the electrical enclosure shall be rated at 600v, 105°C or higher. 
  



FAU Route 3593 (I- 94) 
Project NHPP-GZ34(587) 

Section FAI 94 22 Structure 2 
Cook County 

Contract No. 62R62 
 

 
67 

 
Driver. 
 
The driver shall be integral to the luminaire shall be capable of receiving an indefinite open and 
short circuit output conditions without damage. 
 
The driver shall incorporate the use of thermal foldback circuitry to reduce output current under 
abnormal driver case temperature conditions and shall be rated for a lifetime of 100,000 hours at 
an ambient temperature exposure of 77 °F (25 °C) to the luminaire. If the driver has a thermal 
shut down feature, it shall not turn off the LEDs when operated at 104 °F (40 °C) or less. 
 
The driver shall have an input voltage range of 120 to 277 volts (± 10%) or 347 to 480 volts (± 
10%) according to the contract documents. When the driver is operating within the rated input 
voltage range and in an un-dimmed state, the power factor measurement shall be not less than 
0.9 and the THD measurement shall be no greater than 20%.  
 
The driver shall meet the requirements of the FCC Rules and Regulations, Title 47, Part 15 for 
Class A devices with regard to electromagnetic compatibility. This shall be confirmed through the 
testing methods in accordance with ANSI C63.4 for electromagnetic interference.  
 
The driver shall be dimmable using the protocol listed in the Luminaire Performance Table shown 
in the contract.  
 
Surge Protection.   The luminaire shall comply the requirements of ANSI C136.2 for electrical 
transient immunity at the “Extreme” level (20KV/10KA) and shall be equipped with a surge 
protective device (SPD) that is UL1449 compliant with indicator light. An SPD failure shall open 
the circuit to protect the driver. 
 
LED Optical Assembly 
 
The optical assembly shall have an IP65 or higher rating in accordance with ANSI C136.25. The 
circuiting of the LED array shall be designed to minimize the effect of individual LED failures on 
the operation of other LEDs. All optical components shall be made of glass or a UV stabilized, 
non-yellowing material. 
 
The optical assembly shall utilize high brightness, long life, minimum 70 CRI, 4,000K color 
temperature (+/-300K) LEDs binned in accordance with ANSI C78.377. Lenses shall be UV-
stabilized acrylic or glass. 
 
Lumen depreciation at 50,000 hours of operation shall not exceed 15% of initial lumen output at 
the specified LED drive current and an ambient temperature of 25° C.   
 
The luminaire may or may not have a glass lens over the LED modules. If a glass lens is used, it 
must be a flat lens.  Material other than glass will not be acceptable. If a glass lens is not used, 
the LED modules may not protrude lower than the luminaire housing.   
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The optical assembly shall be capable of being rotated 360 degrees around its vertical axis. The 
luminaire shall be equipped with identifying markings to indicate the mounted orientation. 
Luminaire installation shall include engraved banding of the mounting arms to designate proper 
orientation. 
 
The assembly shall have individual serial numbers or other means for manufacturer tracking. 
 
Photometric Performance. 
 
Luminaires shall be tested according to IESNA LM-79. This testing shall be performed by a test 
laboratory holding accreditation from the National Institute of Standards and Technology (NIST) 
National Voluntary Laboratory Accreditation Program (NVLAP) for the IESNA LM-79 test 
procedure. 
 
Data reports as a minimum shall yield an isofootcandle chart, with max candela point and half 
candela trace indicated, maximum plane and maximum cone plots of candela, a candlepower 
table (house and street side), a coefficient of utilization chart, a luminous flux distribution table, 
spectral distribution plots, chromaticity plots, and other standard report outputs of the above-
mentioned tests.  
 
The luminaire shall have a BUG rating of Back Light B3 or less, Up Light rating of U0, and a Glare 
rating of G3 or less unless otherwise indicated in the luminaire performance table. 
 
Photometric Calculations. 
 
Calculations. Submitted report shall include a luminaire classification system graph with both the 
recorded lumen value and percent lumens by zone along with the BUG rating according to IESNA 
TM-15. 
 
Complete point-by-point luminance and veiling luminance calculations as well as listings of all 
indicated averages and ratios as applicable shall be provided in accordance with IESNA RP-8 
recommendations. Lighting calculations shall be performed using AGi32 software with all 
luminance calculations performed to one decimal place (i.e. x.x cd/m2). Uniformity ratios shall 
also be calculated to one decimal place (i.e. x.x:1).  Calculation results shall demonstrate that the 
submitted luminaire meets the lighting metrics specified in the project Luminaire Performance 
Table(s).  Values shall be rounded to the number of significant digits indicated in the luminaire 
performance table(s). 
 
All photometry must be photopic. Scotopic or mesopic factors will not be allowed. The AGi32 file 
shall be submitted at the request of the Engineer. 
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IDOT DISTRICT 1 LUMINAIRE PERFORMANCE TABLE 

ROADWAY LIGHTING 
     

GIVEN CONDITIONS 

Roadway Data  Pavement Width 84 Ft 
  Number of Lanes Left of Median 3  
  Number of Lanes Right of Median 3  
  Lane Width 12 Ft 
  Median Width 12 Ft 
  IES Surface Classification R3  
  Q-Zero Value 0.07  
     
Mounting Data  Mounting Height 100 Ft 
  Mast Arm Length 2 Ft 
  Tower Set-Back from Edge of Pavement 55 Ft 
     
Luminaire Data  Source LED  
  Color Temperature 4000 °K 
  Lumens 5900  Min 
  Pay Item Lumen Designation J  
  BUG Rating B4-UI-G5  
  IES Vertical Distribution MEDIUM  
  IES Control of Distribution CUTOFF  
  IES Lateral Distribution TYPE III  
  Total Light Loss Factor 0.70  
     
Tower Layout Data  Spacing 725 Ft 
  Configuration STAGGERED  
  Number of Luminaires per Tower 8  
     
NOTE:  Variations from the above specified I.E.S. distribution pattern may be requested, and 
acceptance of variations will be subject to review by the Engineer based on how well the 
performance requirements are met. 
     

PERFORMANCE REQUIREMENTS 
     
NOTE:  These performance requirements shall be the minimum acceptable standards of 
photometric performance for the luminaire, based on the given conditions listed above. 
     
Roadway  Average Luminance, LAVE (Max) 1.2 Cd/m2 
Luminance  Average Luminance, LAVE (Min) 0.8 Cd/m2 
  Uniformity Ratio, LAVE/LMIN 3.5 Max 
  Uniformity Ratio, LMAX/LMIN 6.0 Max 
  Veiling Luminance Ratio, LV/LAVE 0.3 Max 
     

 
  



FAU Route 3593 (I- 94) 
Project NHPP-GZ34(587) 

Section FAI 94 22 Structure 2 
Cook County 

Contract No. 62R62 
 

 
70 

 



FAU Route 3593 (I- 94) 
Project NHPP-GZ34(587) 

Section FAI 94 22 Structure 2 
Cook County 

Contract No. 62R62 
 

 
71 

Independent Testing 
 
When a contract has 50 or more luminaires of the same type (distribution type and lumen 
output/wattage), that luminaire type shall be independently tested, unless otherwise noted. The 
quantity of luminaires to be tested shall be as specified in the following table.   
 

Contract 
Quantity 

Luminaires 
to be Tested 

1-49 
0 

(unless otherwise noted) 
50-100 2 

101-150 3 
151-200 4 
201-250 5 
251-300 6 
301-350 7 

 
Testing is not required for temporary lighting luminaires. 
 
The Contractor shall coordinate the testing with the contract schedule considering submittal, 
manufacturing, testing, and installation lead-times and deadlines. 
 
The Electrical Engineer shall select from all the project luminaires at the Contractor's or 
distributor’s storage facility, within District 1, the luminaires for testing. In all cases, the selection 
of luminaires shall be a random selection from the entire completed lot of luminaires required for 
the contract. Selections from partial lots will not be allowed.  An additional luminaire shall also be 
selected for physical inspection by the Engineer at the District Headquarters.  This luminaire will 
be available for the Contractor to pick up at a later date to be installed under this contract.  This 
luminaire is in addition to the luminaire required as a part of the submittal process specified 
elsewhere. 
 
Alternative selection process.  With the Engineer’s prior approval, the Contractor shall provide a 
list of luminaire serial numbers for all the luminaires.  The Engineer shall make a random selection 
of the required number of luminaires for testing from the serial numbers.  That luminaire must 
then be photographed clearly showing the serial number prior to shipment to the selected and 
approved testing laboratory.  The testing laboratory shall include a photograph of the luminaire 
along with the test results directly to the Engineer. 
 
Luminaires shall be tested at a National Voluntary Laboratory Accreditation Program (NVLAP) 
accredited laboratory approved for each of the required tests.  The testing facility shall not be 
associated in any way, subsidiary or otherwise, with the luminaire manufacturer.  All costs 
associated with luminaire testing shall be included in the bid price of the luminaire.    
 
The selection of the proposed independent laboratory shall be presented with the information 
submitted for review and approval. 
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The testing performed shall include photometric and electrical testing. 
 
All tests shall be conducted at the luminaire system operating voltage of 240 volts unless  
specified differently in the contract plans. 
 
Photometric testing shall be according to IES recommendations, performed with a 
goniophotometer and as a minimum, shall yield an isofootcandle chart, with max candela point 
and half candela trace indicated, an isocandela diagram, maximum planned and maximum cone 
plots of candela, a candlepower table (House and street side), a coefficient of utilization chart, a 
luminous flux distribution table, BUG rating report, and complete calculations based on specified 
requirements and test results. 
 
Electrical testing shall conform to NEMA and ANSI standards and, as a minimum shall include a 
complete check of wiring connections and a table of characteristics showing input amperes, watts, 
power factor, total harmonic distortion and LED drive current. 
 
The summary report and the test results including IES photometric files shall be sent directly to 
the Resident Engineer, the Electrical Engineer, and the Contractor via email or other mutually 
agreeable means. 
 
Photometric performance shall meet or exceed that of the specified values.  If the luminaire does 
not meet the specified photometric values, the luminaire has failed regardless of whether the test 
results meet the submitted factory data.  
 
Should any of the tested luminaires of a given type, and distribution fail to satisfy the specifications 
and perform according to approved submittal information, the luminaire type of that distribution 
type and wattage shall be unacceptable and be replaced by alternate equipment meeting the 
specifications with the submittal and testing process repeated in their entirety; or corrections made 
to achieve required performance.  
 
In the case of corrections, the Contractor shall advise the Engineer of the proposed corrections 
and shall request a repeat of the specified testing and, if the corrections are deemed reasonable 
by the Engineer, the testing process shall be repeated in its entirety. 
 
The number of luminaires to be tested shall be the same quantity as originally tested as required 
in the above table. 
 
Retesting, should it become necessary, shall not be grounds for additional compensation or 
extension of time 
 
Submittal information shall include a statement of intent to provide the testing as well as a request 
for approval of the chosen laboratory. 
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Installation. 
 
Each luminaire shall be installed according to the luminaire manufacturer’s recommendations. 
 
Luminaires shall be leveled/adjusted before being energized. When mounted on a tenon, care 
shall be exercised to assure maximum insertion of the mounting tenon. Each luminaire shall be 
checked to assure compatibility with the project power system. When the night-time check of the 
lighting system by the Engineer indicates that any luminaires are mis-aligned, the mis-aligned 
luminaires shall be corrected at no additional cost.  
 
No luminaire shall be installed prior to approval. Where independent testing is required, full 
approval will not be given until complete test results, demonstrating compliance with the 
specifications, have been reviewed and accepted by the Engineer. 
 
Each luminaire and optical assembly shall be free of all dirt, smudges, etc. Should the optical 
assembly require cleaning, a luminaire manufacturer approved cleaning procedure shall be used.  
 
Luminaires having asymmetrical photometric distributions shall be carefully oriented with respect 
to the roadway as indicated on the plans and as directed by the Engineer. The Contractor shall 
confirm all luminaire orientations with the Engineer prior to installation. 
 
For horizontal mounts having rotating optical assemblies, after the orientation of each mast arm 
tenon is inspected and approved by the Engineer, the position shall be permanently marked in a 
manner acceptable to the Engineer. The luminaire shall then be leveled to the plane of the 
luminaire ring. 
 
When the luminaire position and orientation has been confirmed and approved by the Engineer, 
the luminaire shall be anchored with a minimum size 1/4-20NC stainless steel bolt installed 
through tapped holes in the tenon and mounting bracket of the luminaire. The bolt shall not 
penetrate into the tenon more than 1/4 in. (6 mm).  Counterweights on un-used tenons shall be 
mounted in a similar manner. Pre-installed wire on the tower ring shall have the ends of each wire 
capped at the tenon with butt type crimp-connectors for un-used tenons. The wires shall then be 
re-inserted into the tenon end and the tenon end shall be capped. 
 
Warranty. 
 
The entire luminaire and all component parts shall be covered by a 10-year warranty.   Failure is 
when one or more of the following occur: 
 

1) Negligible light output from more than 10 percent of the discrete LEDs. 
2) Significant moisture that deteriorates performance of the luminaire. 
3) Driver that continues to operate at a reduced output due to overheating. 

 
The warranty period shall begin on the date of luminaire delivery.  The Contractor shall verify 
that the Resident Engineer has noted the delivery date in the daily diary.  Copy of the shipment 
documentation shall be submitted. 
 
The replacement luminaire shall be of the same manufacturer, model, and photometric distribution 
as the original.   
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Method of Measurement. 
 
The rated initial minimum luminous flux (lumen output) of the light source, as installed in the 
luminaire, shall be according to the following table for each specified output designation. 
 

Designation 
Type 

Minimum Initial 
Luminous Flux 

H 25,200 

I 47,250 

J 63,300 

K 80,000+ 
 
Where delivered lumens is defined as the minimum initial delivered lumens at the specified color 
temperature. Luminaires with an initial luminous flux less than the values listed in the above table 
will not be acceptable even if they meet the requirements given in the Luminaire Performance 
table shown in the contract. 
 
Basis of Payment. 
 
This work will be paid for at the contract unit price per each for LUMINAIRE, LED, HIGHMAST, 
or TEMPORARY LUMINAIRE, LED, HIGHMAST, of the output designation specified. 
 
 
UNDERPASS LUMINAIRE, LED 
 
Effective:  April 1, 2024 
 
 
Description. 
 
This work shall consist of furnishing and installing an underpass LED luminaire as shown on the 
plans, as specified herein. 
 
General. 
 
The luminaire including the housing, driver and optical assembly shall be assembled in the U.S.A. 
The luminaire shall be assembled by and manufactured by the same manufacturer. The luminaire 
shall be mechanically strong and easy to maintain. All electrical and electronic components of the 
luminaire shall comply with the requirements of Restriction of Hazardous Materials (RoHS) 
regulations. The luminaire shall be listed for wet locations by an NRTL and shall meet the 
requirements of UL 1598 and UL 8750 
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Submittal Requirements. 
 
The Contractor shall also the following manufacturer's product data for each type of luminaire: 
 

11. Descriptive literature and catalogue cuts for luminaire, LED driver, and surge 
protection device. Completed manufacturer’s luminaire ordering form with the full 
catalog number provided 

 
12. LED drive current, total luminaire input wattage and total luminaire current at the 

system operating voltage or voltage range and ambient temperature of 25 C. 
 
13. LED efficacy per luminaire expressed in lumens per watt (l/w). 
 
14. Initial delivered lumens at the specified color temperature, drive current, and ambient 

temperature. 
 
15. IES file associated with each submitted luminaire in the IES LM-63 format. 
 
16. Computer photometric calculation reports as specified and in the luminaire 

performance table. 
 
17. TM-15 BUG rating report. 
 
18. lsofootcandle chart with max candela point and half candela trace indicated. 
 
19. Documentation of manufacturers experience and verification that luminaires were 

assembled in the U.S.A. as specified. 
 
20. Written warranty. 

 
Upon request by the Engineer, submittals shall also include any or all the following: 
 

n. TM-21 calculator spreadsheet (XLSX or PDF format) and if available, TM-28 report 
for the specified luminaire or luminaire family. Both reports shall be for 50,000 hours 
at an ambient temperature of 77 °F (25 °C). 

 
o. LM-79 report with National Voluntary Laboratory Accreditation Program (NVLAP) 

current at the time of testing in PDF format inclusive of the following: isofootcandle 
diagram with half candela contour and maximum candela point; polar plots through 
maximum plane and maximum cone; coefficient of utilization graph; candela table; 
and spectral distribution graph and chromaticity diagram. 

 
p. LM-80 report for the specified LED package in PDF format and if available, LM-84 

report for the specified luminaire or luminaire family in PDF format. Both reports shall 
be conducted by a laboratory with NVLAP certification current at the time of testing.  
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q. AGi32 calculation file matching the submittal package. 
 
r. In Situ Temperature Measurement Test (ISTMT) report for the specified luminaire or 

luminaire family in PDF format. 
 
s. Vibration test report in accordance with ANSI C136.31 in PDF format. 
 
t. ASTM B117/ASTM D1654 (neutral salt spray) test and sample evaluation report in 

PDF format. 
 
u. ASTM G154 (ASTM D523) gloss test report in PDF format. 
 
v. LED drive current, total luminaire input wattage, and current over the operating 

voltage range at an ambient temperature of 77 °F (25 °C). 
 
w. Power factor (pf) and total harmonic distortion (THD) at maximum and minimum 

supply and at nominal voltage for the dimmed states of 70%, 50%, and 30% full 
power.  

 
x. Ingress protection (IP) test reports, conducted according to ANSI C136.25 

requirements, for the driver and optical assembly in PDF format. 
 
y. Installation, maintenance, and cleaning instructions in PDF format, including 

recommendations on periodic cleaning methods. 
 
z. Documentation in PDF format that the reporting laboratory is certified to perform the 

required tests. 
 

A sample luminaire shall also be provided upon request of the Engineer.  The sample shall be as 
proposed for the contract and shall be delivered by the Contractor to the District Headquarters.  
After review, the Contractor shall retrieve the luminaire. 
 
Manufacturer Experience. 
 
The luminaire shall be designed to be incorporated into a lighting system with an expected 20 
year lifetime. The luminaire manufacturer shall have a minimum of 15 years’ experience 
manufacturing LED roadway luminaires; parking lot, architectural, or residential luminaires are not 
applicable to this requirement. The manufacturer shall have a minimum of 100,000 total LED 
roadway luminaires installed on a minimum of 100 separate installations, all within the U.S.A. 
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Housing. 
 
Material. The luminaire shall be a single device not requiring on-site assembly for installation.  
The power supply for the luminaire shall be integral to the unit.  The housing shall be either 
stainless-steel or cast aluminum. 
 
Aluminum Housing. 
 
The housing shall be extruded or cast aluminum; or a combination of both and shall have a copper 
content of less than 1.0%. 
 
The housing shall be painted grey or silver unless specified otherwise.  A epoxy base coat shall 
applied to the aluminum after the aluminum is properly treated with a conversion coating.  The 
finish coat shall be polyester powder coat with a minimum thickness of 2.0 mil. 
 
The luminaire surfaces exposed to the environment shall exceed a rating of six, according to 
ASTM D1654, after 1000 hours of ASTM B117 testing. The coating shall exhibit no greater than 
30% reduction of gloss, according to ASTM D523, after 500 hours of ASTM G154 Cycle 6 QUV® 
accelerated weathering testing.  
 
Stainless-Steel Housing. 
 
The housing shall be constructed from 16-gauge minimum, 304 stainless steel. 
 
The stainless-steel housing does not need to be painted.  The manufacturer may paint the 
luminaire at no additional cost. 
 
The luminaire shall be optically sealed, mechanically strong and easy to maintain.  The luminaire 
shall be designed for wall mounting to a pier or abutment.  It shall be provided with a suitable 
mounting bracket which allows for +90° adjustment from horizontal in 5° increments. 
 
The luminaire shall be gasketed and sealed and shall be UL listed for wet locations.  The luminaire 
optical assembly shall have a minimum IEC ingress penetration rating of IP66.  When furnished 
with a lens and frame, the lens shall be made of crystal clear, impact and heat resistant flat glass. 
The lens and frame shall be securely attached to the main housing and be readily removable for 
servicing the LED optical assembly. 
 
All external surfaces shall be cleaned in accordance with the manufacturer’s recommendations 
and be constructed in such a way as to discourage the accumulation of water, ice, and debris.  
 
The total weight including accessories, shall not exceed 75 lbs. 
 
A passive cooling method with no moving, rotating parts, or liquids shall be employed for heat 
management. 
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Vibration Testing. All luminaires shall be subjected to and pass vibration testing requirements at 
“3G” minimum zero to peak acceleration in accordance with ANSI C136.31 requirements using 
the same luminaire. To be accepted, the luminaire housing, hardware, and each individual 
component shall pass this test with no noticeable damage and the luminaire must remain fully 
operational after testing.  
 
Labels.  An internal label shall be provided indicating the luminaire is suitable for wet locations 
and indicating the luminaire is an NRTL listed product to UL1598 and UL8750. The internal label 
shall also comply with the requirements of ANSI C136.22. 
 
An external label consisting of two black characters on a white background with the dimensions 
of the label and the characters as specified in ANSI C136.15 for HPS luminaires. The first 
character shall be the alphabetical character representing the initial lumen output as specified in 
Table 1 of Article 1067.06(c). The second character shall be the numerical character representing 
the transverse light distribution type as specified in IES RP-8 (i.e. Types 1, 2, 3, 4, or 5). 
 
Hardware. All hardware shall be stainless steel or of other corrosion resistant material approved 
by the Engineer. 
 
Luminaires shall be designed to be easily serviced, having fasteners such as quarter-turn clips of 
the heavy spring-loaded type with large, deep straight slot heads, complete with a receptacle and 
shall be according to military specification MIL-f-5591. 
 
All hardware shall be captive and not susceptible to falling from the luminaire during maintenance 
operations. This shall include lens/lens frame fasteners as well hardware holding the removable 
driver and electronic components in place. 
 
Circuiting shall be designed to minimize the impact of individual LED failures on the operation of 
the other LED’s. 
 
Wiring.  Wiring within the electrical enclosure shall be rated at 600v, 105°C or higher. 
 
The power connection to the luminaire shall be via liquid tight metallic conduit or an armored 
flexible cable assembly.  The power connection, including any external shielding, must be secured 
to the luminaire and connected source. The location of the opening shall be coordinated with the 
installation to minimize the length of flexible conduit required. The length of the cable or flexible 
conduit shall not exceed six (6) feet. 
 
Mounting Brackets. 
 
The brackets shall be properly sized to accommodate the weight of the luminaire with calculations 
or other suitable reference documentation submitted to support the material choice.  The brackets 
shall be constructed of 304 stainless steel 
 
The mounting brackets shall be fully coordinated with the luminaire mounting method indicated in 
plans. 
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Driver. 
 
The driver shall be integral to the luminaire shall be capable of receiving an indefinite open and 
short circuit output conditions without damage. 
 
The driver shall incorporate the use of thermal foldback circuitry to reduce output current under 
abnormal driver case temperature conditions and shall be rated for a lifetime of 100,000 hours at 
an ambient temperature exposure of 77 °F (25 °C) to the luminaire. If the driver has a thermal 
shut down feature, it shall not turn off the LEDs when operated at 104 °F (40 °C) or less. 
 
The driver shall have an input voltage range of 120 to 277 volts (± 10%) or 347 to 480 volts (± 
10%) according to the contract documents. When the driver is operating within the rated input 
voltage range and in an un-dimmed state, the power factor measurement shall be not less than 
0.9 and the THD measurement shall be no greater than 20%.  
 
The driver shall meet the requirements of the FCC Rules and Regulations, Title 47, Part 15 for 
Class A devices with regard to electromagnetic compatibility. This shall be confirmed through the 
testing methods in accordance with ANSI C63.4 for electromagnetic interference.  
 
The driver shall be dimmable using the protocol listed in the Luminaire Performance Table shown 
in the contract.  
 
Surge Protection.   The luminaire shall comply the requirements of ANSI C136.2 for electrical 
transient immunity at the “Extreme” level (20KV/10KA) and shall be equipped with a surge 
protective device (SPD) that is UL1449 compliant with indicator light. An SPD failure shall open 
the circuit to protect the driver. 
 
LED Optical Assembly 
 
The optical assembly shall have an IP66 or higher rating in accordance with ANSI C136.25. The 
circuiting of the LED array shall be designed to minimize the effect of individual LED failures on 
the operation of other LEDs. All optical components shall be made of glass or a UV stabilized, 
non-yellowing material. 
 
The optical assembly shall utilize high brightness, long life, minimum 70 CRI, 4,000K color 
temperature (+/-300K) LEDs binned in accordance with ANSI C78.377. Lenses shall be UV-
stabilized acrylic or glass. 
 
Lumen depreciation at 50,000 hours of operation shall not exceed 15% of initial lumen output at 
the specified LED drive current and an ambient temperature of 25° C.   
 
The luminaire may or may not have a glass lens over the LED modules. If a glass lens is used, it 
must be a flat lens.  Material other than glass will not be acceptable. If a glass lens is not used, 
the LED modules may not protrude lower than the luminaire housing.   
 
The assembly shall have individual serial numbers or other means for manufacturer tracking. 
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Photometric Performance. 
 
Luminaires shall be tested according to IESNA LM-79. This testing shall be performed by a test 
laboratory holding accreditation from the National Institute of Standards and Technology (NIST) 
National Voluntary Laboratory Accreditation Program (NVLAP) for the IESNA LM-79 test 
procedure. 
 
Data reports as a minimum shall yield an isofootcandle chart, with max candela point and half 
candela trace indicated, maximum plane and maximum cone plots of candela, a candlepower 
table (house and street side), a coefficient of utilization chart, a luminous flux distribution table, 
spectral distribution plots, chromaticity plots, and other standard report outputs of the above-
mentioned tests.  
 
The luminaire shall have a BUG rating of Back Light B3 or less, Up Light rating of U0, and a Glare 
rating of G3 or less unless otherwise indicated in the luminaire performance table. 
 
Photometric Calculations. 
 
Calculations. Submitted report shall include a luminaire classification system graph with both the 
recorded lumen value and percent lumens by zone along with the BUG rating according to IESNA 
TM-15. 
 
Complete point-by-point luminance and veiling luminance calculations as well as listings of all 
indicated averages and ratios as applicable shall be provided in accordance with IESNA RP-8 
recommendations. Lighting calculations shall be performed using AGi32 software with all 
luminance calculations performed to one decimal place (i.e. x.x cd/m2). Uniformity ratios shall 
also be calculated to one decimal place (i.e. x.x:1).  Calculation results shall demonstrate that the 
submitted luminaire meets the lighting metrics specified in the project Luminaire Performance 
Table(s).  Values shall be rounded to the number of significant digits indicated in the luminaire 
performance table(s). 
 
All photometry must be photopic. Scotopic or mesopic factors will not be allowed. The AGi32 file 
shall be submitted at the request of the Engineer. 
 
The luminaire may have an initial lumen value lower that the specified lumen range in the 
performance tables provided that the resulting calculations demonstrate that the performance 
requirements are being met. 
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Independent Testing 
 
When a contract has 30 or more luminaires of the same type (distribution type and lumen 
output/wattage), that luminaire type shall be independently tested, unless otherwise noted. The 
quantity of luminaires to be tested shall be as specified in the following table.   
 

Contract 
Quantity 

Luminaires 
to be Tested 

1-49 
0 

(unless otherwise noted) 
50-100 2 

101-150 3 
151-200 4 
201-250 5 
251-300 6 
301-350 7 

 
Testing is not required for temporary lighting luminaires. 
 
The Contractor shall coordinate the testing with the contract schedule considering submittal, 
manufacturing, testing, and installation lead-times and deadlines. 
 
The Electrical Engineer shall select from all the project luminaires at the Contractor's or 
distributor’s storage facility, within District 1, the luminaires for testing. In all cases, the selection 
of luminaires shall be a random selection from the entire completed lot of luminaires required for 
the contract. Selections from partial lots will not be allowed.  An additional luminaire shall also be 
selected for physical inspection by the Engineer at the District Headquarters.  This luminaire will 
be available for the Contractor to pick up at a later date to be installed under this contract.  This 
luminaire is in addition to the luminaire required as a part of the submittal process specified 
elsewhere. 
 
Alternative selection process.  With the Engineer’s prior approval, the Contractor shall provide a 
list of luminaire serial numbers for all the luminaires.  The Engineer shall make a random selection 
of the required number of luminaires for testing from the serial numbers.  That luminaire must 
then be photographed clearly showing the serial number prior to shipment to the selected and 
approved testing laboratory.  The testing laboratory shall include a photograph of the luminaire 
along with the test results directly to the Engineer. 
 
Luminaires shall be tested at a National Voluntary Laboratory Accreditation Program (NVLAP) 
accredited laboratory approved for each of the required tests.  The testing facility shall not be 
associated in any way, subsidiary or otherwise, with the luminaire manufacturer.  All costs 
associated with luminaire testing shall be included in the bid price of the luminaire.    
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The selection of the proposed independent laboratory shall be presented with the information 
submitted for review and approval. 
 
The testing performed shall include photometric and electrical testing. 
 
All tests shall be conducted at the luminaire system operating voltage of 240 volts unless 
specified differently in the contract plans. 
 
Photometric testing shall be according to IES recommendations, performed with a 
goniophotometer and as a minimum, shall yield an isofootcandle chart, with max candela point 
and half candela trace indicated, an isocandela diagram, maximum planned and maximum cone 
plots of candela, a candlepower table (House and street side), a coefficient of utilization chart, a 
luminous flux distribution table, BUG rating report, and complete calculations based on specified 
requirements and test results. 
 
Electrical testing shall conform to NEMA and ANSI standards and, as a minimum shall include a 
complete check of wiring connections and a table of characteristics showing input amperes, watts, 
power factor, total harmonic distortion and LED drive current. 
 
The summary report and the test results including IES photometric files shall be sent directly to 
the Resident Engineer, the Electrical Engineer, and the Contractor via email or other mutually 
agreeable means. 
 
Photometric performance shall meet or exceed that of the specified values.  If the luminaire does 
not meet the specified photometric values, the luminaire has failed regardless of whether the test 
results meet the submitted factory data.  
 
Should any of the tested luminaires of a given type, and distribution fail to satisfy the specifications 
and perform according to approved submittal information, the luminaire type of that distribution 
type and wattage shall be unacceptable and be replaced by alternate equipment meeting the 
specifications with the submittal and testing process repeated in their entirety; or corrections made 
to achieve required performance.  
 
In the case of corrections, the Contractor shall advise the Engineer of the proposed corrections 
and shall request a repeat of the specified testing and, if the corrections are deemed reasonable 
by the Engineer, the testing process shall be repeated in its entirety. 
 
The number of luminaires to be tested shall be the same quantity as originally tested as required 
in the above table. 
 
Retesting, should it become necessary, shall not be grounds for additional compensation or 
extension of time. 
 
Submittal information shall include a statement of intent to provide the testing as well as a request 
for approval of the chosen laboratory. 
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Installation. 
 
Each luminaire shall be installed according to the luminaire manufacturer’s recommendations. 
 
Underpass luminaires shall be either attached to structures (such as piers, etc.) or suspended 
from structures (such as bridge decks) as indicated or implied by the configuration on the Plans.  
Mounting, including all hardware and appurtenant items, shall be included as part of this item. 
Luminaires shall be configured with the luminaire tilt as identified in the submitted documents. 
 
Unless otherwise indicated, suspended underpass luminaires shall be installed one-inch above 
the lowest underpass beam and shall be mounted using vibration dampening assemblies.  All 
mounting hardware shall be corrosion resistant and shall be stainless steel unless otherwise 
indicated. 
 
No luminaire shall be installed prior to approval. Where independent testing is required, full 
approval will not be given until complete test results, demonstrating compliance with the 
specifications, have been reviewed and accepted by the Engineer. 
 
Luminaire wiring shall be provided with the luminaire.  The wiring shall run from the junction box 
to the luminaire. 
 
Luminaire wire shall be sized No. 10, rated 600 V, RHW/USE-2, and have copper conductors, 
stranded in conformance with ASTM B 8. Luminaire wire shall be insulated with cross-linked 
polyethylene (XLP) insulation. The wire shall include a phase, neutral, and green ground wire.  
Wires shall be trained within any raceways so as to avoid abrasion or damage to the insulation. 
 
Included with the luminaire wiring shall be fusing located in the handhole or primary junction box.  
Fusing shall be according to Article 1065.01 with the exception that fuses shall be 6 amperes. 
 
Each luminaire and optical assembly shall be free of all dirt, smudges, etc. Should the optical 
assembly require cleaning, a luminaire manufacturer approved cleaning procedure shall be used.  
 
Warranty. 
 
The entire luminaire shall be covered by a 10-year warranty.   Failure is when one or more of the 
following occur: 
 

1) Negligible light output from more than 10 percent of the discrete LEDs. 
2) Significant moisture that deteriorates performance of the luminaire. 
3) Driver that continues to operate at a reduced output due to overheating. 
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The warranty period shall begin on the date of luminaire delivery.  The Contractor shall verify 
that the Resident Engineer has noted the delivery date in the daily diary.  Copy of the shipment 
and delivery documentation shall be submitted. 
 
The replacement luminaire shall be of the same manufacturer, model, and photometric distribution 
as the original.   
 
 
Method of Measurement. 
 
The rated initial minimum luminous flux (lumen output) of the light source, as installed in the 
luminaire, shall be according to the following table for each specified output designation. 
 

Designation 
Type 

Minimum Initial 
Luminous Flux 

Designation 
Type 

Minimum Initial 
Luminous Flux 

A 2,200 E 9,450 
B 3,150 F 12,500 
C 4,400 G 15,500 
D 6,300 H 25,200 

 
Where delivered lumens is defined as the minimum initial delivered lumens at the specified color 
temperature. Luminaires with an initial luminous flux less than the values listed in the above table 
will not be acceptable even if they meet the requirements given in the Luminaire Performance 
table shown in the contract. 
 
Basis of Payment. 
 
This work will be paid for at the contract unit price per each for LUMINAIRE, LED, UNDERPASS, 
of the mount type and output designation specified. 
 
 
MAINTENANCE OF LIGHTING SYSTEMS 
Effective: December 1, 2024 
 
 
Replace Article 801.11 and 801.12 of the Standard Specifications with the following: 
 
Effective the date the Contractor's activities (electrical or otherwise) at the job site begin, the 
Contractor shall be responsible for the proper operation and maintenance of all existing and 
proposed lighting systems which are part of, or which may be affected by the work until final 
acceptance or as otherwise determined by the Engineer. 
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Before performing any excavation, removal, or installation work (electrical or otherwise) at the site, 
the Contractor shall initiate a request for a maintenance transfer and preconstruction inspection, as 
specified elsewhere herein, to be held in the presence of the Engineer and a representative of the 
party or parties responsible for maintenance of any lighting systems which may be affected by the 
work. During the maintenance preconstruction inspection, the party responsible for existing 
maintenance shall perform testing of the existing system in accordance with Article 801.13a. The 
Contractor shall request a date for the preconstruction inspection no less than fourteen (14) days 
prior to the desired date of the inspection. 
 
The Engineer will document all test results and note deficiencies. All substandard equipment will be 
repaired or replaced by the existing maintenance contractor, or the Engineer can direct the 
Contractor to make the necessary repairs under Section109.04. 
Existing lighting systems, when depicted on the plans, are intended only to indicate the general 
equipment installation of the systems involved and shall not be construed as an exact 
representation of the field conditions. It remains the Contractor's responsibility to visit the site to 
confirm and ascertain the exact condition of the electrical equipment and systems to be maintained. 
Contract documents shall indicate the circuit limits. 
 
 
Maintenance of Existing Lighting Systems 

 
Existing lighting systems. Existing lighting systems shall be defined as any lighting 
system or part of a lighting system in service at the time of contract Letting regardless of 
the number of lighting controllers involved. The contract drawings indicate the general 
extent of any existing lighting, but whether indicated or not, it remains the Contractor's 
responsibility to ascertain the extent of effort required for compliance with these 
specifications and failure to do so will not be justification for extra payment or reduced 
responsibilities. 
 
Extent of Maintenance. 

 
Partial Maintenance. Unless otherwise ‘indicated, if the number of circuits 
affected by the contract is equal to or less than 40% of the total number of circuits 
in each controller and the controller is not part of the contract work, the 
Contractorneeds only to maintain the affected circuits within the project limits. The 
project limits are defined as those limits indicated in the contract plans. Equipment 
outside of the project limits, on the affected circuits shall be maintained and paid 
for under Article 109.04. The affected circuits shall be isolated by means of in-line 
waterproof fuse holders as specified elsewhere and as approved by the Engineer. 
The unaffected circuits and the controller will remain under the maintenance of the 
State. 

 
Full Maintenance. If the number of circuits affected by the contract is greater than 
40% of the total number of circuits in each controller, or if the controller is modified 
in any way under the contract work, the Contractor shall maintain the entire 
controller and all associated circuits within the project limits. Equipment outside of 
the project limits shall be maintained and paid for under Article 109.04. 
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If the existing equipment is damaged by normal vehicular traffic, not contractor operations, 
is beyond repair and cannot be re-set, the contractor shall replace the equipment in kind 
with payment made for such equipment under Article 109.04. If the equipment damaged 
by any construction operations, not normal vehicular traffic, is beyond repair and cannot 
be re-set, the contractor shall replace the equipment in kind and the cost of the equipment 
shall be included in the cost of this pay item and shall not be paid for separately. 

 
Maintenance of Proposed Lighting Systems 
 

Proposed Lighting Systems. Proposed lighting systems shall be defined as any lighting 
system or part of a lighting system, temporary or permanent, which is to be constructed 
under this contract regardless of the project limits indicated in the plans. 
 
The Contractor shall be fully responsible for maintenance of all items installed under this 
contract. Maintenance shall include, but not be limited to, any equipment failures or 
malfunctions as well as equipment damage either by the motoring public, Contractor 
operations, vandalism, or other means. The potential cost of replacing or repairing any 
malfunctioning, damaged, or vandalized equipment shall be included in the bid price of 
this item and will not be paid for separately. 

 
The Contractor shall be responsible for locating cables installed under this contract to 
prevent damage from construction operations. 

 
Lighting System Maintenance Operations 
 
The Contractor's responsibility shall include all applicable responsibilities of the Electrical 
Maintenance Contract, State of Illinois, Department of Transportation, Division of Highways, 
District One. These responsibilities shall include the maintenance of lighting units (including sign 
lighting), cable runs and lighting controls. Responsibilities shall also include the coordination and 
installation of replacement equipment for existing equipment which has failed within the warranty 
period for that equipment. The coordination shall include correspondence with the manufacturer 
regarding the warranty claim. In the case of a pole knockdown or sign light damage, the Contractor 
shall promptly clear the lighting unit and circuit discontinuity and restore the system to service. 
The equipment shall then be re-set by the contractor within the time limits specified herein. 
 
If the existing equipment is damaged by normal vehicular traffic, not contractor operations, is beyond 
repair and cannot be re-set, the contractor shall replace the equipment in kind with payment made 
for such equipment under Article 109.04. If the equipment damaged by any construction 
operations, not normal vehicular traffic, is beyond repair and cannot be re-set, the contractor shall 
replace the equipment in kind and the cost of the equipment shall be included in the cost of this pay 
item and shall not be paid for separately. 
 
Responsibilities shall also include weekly night-time patrol of the lighting system, with patrol reports 
filed immediately with the Engineer and with deficiencies corrected within 24 hours of the patrol. 
Patrol reports shall be presented on standard forms as designated by the Engineer. Uncorrected 
deficiencies may be designated by the Engineer as necessitating emergency repairs as described 
elsewhere herein. 
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The following chart lists the maximum response, service restoration, and permanent repair time 
the Contractor will be allowed to perform corrective action on specific lighting system equipment. 
 

INCIDENT 
OR 

PROBLEM 

SERVICE 
RESPONSE 

TIME 

SERVICE 
RESTORATION 

TIME 

PERMANENT 
REPAIR 

TIME 

Control cabinet out 1 hour 4 hours 
7 Calendar 

days 

Hanging mast arm 1 hour to clear na 
7 Calendar 

days 

Radio problem 1 hour 4 hours 
7 Calendar 

days 

Motorist caused damage or leaning 
light pole 10 degrees or more 

1 hour to clear 4 hours 
7 Calendar 

days 

Circuit out – Needs to reset breaker 1 hour 4 hours na 

Circuit out – Cable trouble 1 hour 24 hours 
21 Calendar 

days 

Outage of 3 or more successive lights
1 hour 4 hours na 

Outage of 75% of lights on one tower 1 hour 4 hours na 

Outage of light nearest RR crossing 
approach, Islands and gores 

1 hour 4 hours na 

Outage (single or multiple) found on 
night outage survey or reported to 
EMC 

 
na 

 
na 

7 Calendar 
days 

Navigation light outage na na 24 hours 

 
 

 Service Response Time -- amount of time from the initial 
notification to the Contractor until a patrolman physically arrives at 
the location. 

 
 Service Restoration Time – amount of time from the initial 

notification to the Contractor until the time the system is fully 
operational again (In cases of motorist caused damage the 
undamaged portions of the system are operational.) 

 
 Permanent Repair Time – amount of time from initial notification to 

the Contractor until the time permanent repairs are made if the 
Contractor was required to make temporary repairs to meet the 
service restoration requirement. 
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Failure to provide this service will result in liquidated damages of $500 per day per occurrence. 
In addition, the Department reserves the right to assign any work not completed within this 
timeframe to the Electrical Maintenance Contractor. All costs associated to repair this 
uncompleted work shall be the responsibility of the Contractor. Failure to pay these costs to the 
Electrical Maintenance Contractor within one month after the incident will result in additional 
liquidated damages of $500 per month per occurrence. Unpaid bills will be deducted from any 
monies owed to the Contractor. Repeated failures and/or a gross failure of maintenance shall 
result in the State’s Electrical Maintenance Contractor being directed to correct all deficiencies 
and the resulting costs deducted from any monies owed the contractor. 
 
Damage caused by the Contractor’s operations shall be repaired at no additional cost to the 
Contract. 
 
 
Operation of Lighting 
 
The lighting shall be operational every night, dusk to dawn. Duplicate lighting systems (such as 
temporary lighting and proposed new lighting) shall not be operated simultaneously. Lighting 
systems shall not be kept in operation during long daytime periods. 
 
Method of Measurement 
 
The contractor shall demonstrate to the satisfaction of the Engineer that the lighting system is fully 
operational prior to submitting a pay request. Failure to do so will be grounds for denying the pay 
request. Months in which the lighting systems are not maintained and not operational will not be 
paid. Payment shall not be made retroactively for months in which lighting systems were not 
operational. 
 
 
Basis of Payment. Maintenance of lighting systems shall be paid for at the 
contract unit price per calendar month for MAINTENANCE OF LIGHTING 
SYSTEM. 
 
 
REMOVAL OF HIGH MAST LUMINAIRES, SALVAGE 
 
Description. This work shall consist of the removal and salvaging of existing high mast luminaires 
from existing light towers. 
 

CONSTRUCTION REQUIREMENTS 
 
General. No removal work will be permitted without approval from the Engineer. Removal shall 
start as soon as the temporary lighting or permanent lighting, as applicable, is placed in approved 
operation. An inspection and approval by the Engineer will take place before any associated 
proposed permanent or temporary lighting is approved for operation. 
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Removal of luminaires. The Contractor shall confirm all luminaire orientations with the engineer 
prior to removal. The luminaire ring shall be lowered and the luminaire orientations marked. 
 
The existing high mast luminaire shall be disconnected and removed from the existing high mast 
luminaire tenon arm. Any damage resulting from the removal and/or transportation of the lighting 
luminaire and associated hardware, shall be repaired or replaced in kind. The Engineer will be 
the sole judge to determine the extent of damage and the suitability of repair and/or replacement. 
The removal of tower mounted luminaries shall include the luminaries, lamps and associated 
hardware and appurtenances. 
 
Salvage. When indicated, luminaries, and all associated hardware and appurtenances shall 
remain the property of the Department and shall be delivered to a Department facility within the 
District 1 and unloaded and stacked there, as directed by the Engineer. Wood blocking, banding, 
or other appurtenant items required for proper stacking and protection shall be included. 
Luminaires shall be removed, boxed in new containers, approved by the Engineer, and delivered 
to a Department facility, as designated by the Engineer. The contractor shall call IDOT EMC at 
(708) 524-2145 to schedule the delivery date and location. 
 
Method of Measurement. Each high mast luminaire unit which is removed and delivered to a 
Department storage facility will be counted as a unit for payment. 
 
Basis of Payment. Removal of luminaires will be paid for at the contract unit price per each for 
REMOVAL OF HIGH MAST LUMINAIRES, SALVAGE. 
 
 
LUMINAIRE SAFETY CABLE ASSEMBLY 
Effective: January 1, 2012 
 
Description: This item shall consist of providing a luminaire safety cable assembly as specified 
herein and as indicated in the plans. 
 
Materials. Materials shall be according to the following: 
 
Wire Rope. Cables (wire rope) shall be manufactured from Type 304 or Type 316 stainless steel 
having a maximum carbon content of 0.08 % and shall be a stranded assembly. Cables shall be 
3.18 mm (0.125”) diameter, 7x19 Class strand core and shall have no strand joints or strand 
splices. 
 
Cables shall be manufactured and listed for compliance with Federal Specification RR-W-410 and 
Mil-DTL-83420. 
 
Cable terminals shall be stainless steel compatible with the cable and as recommended by the 
cable manufacturer. Terminations and clips shall be the same stainless steel grade as the wire 
rope they are connected to. 
 
U-Bolts. U-Bolts and associated nuts, lock washers, and mounting plates shall be manufactured 
from Type 304 or Type 316 stainless steel. 
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CONSTRUCTION REQUIREMENTS 

 
General. The safety cable assembly shall be installed as indicated in the plan details. One end 
of the cable assembly shall have a loop fabricated from a stainless steel compression sleeve. The 
other end of the cable assembly shall be connected with stainless steel wire rope clips as 
indicated. Slack shall be kept to a minimum to prevent the luminaire from creeping off the end of 
the mast arm. Unless otherwise indicated in the plans, the luminaire safety cable shall only be 
used in conjunction with luminaires which are directly above the traveled pavement. 
 
Basis of Payment: This work shall be paid for at the contract price each for LUMINAIRE SAFETY 
CABLE ASSEMBLY, which shall be payment for the work as described herein and as indicated 
in the plans. 
 
 
ROADWAY LUMINAIRE, LED, REPLACEMENT 
 
Effective:  April 1, 2024 
 
 
Description. 
 
This work shall consist of furnishing and installing a roadway LED luminaire as shown on the 
plans, as specified herein. 
 
General. 
 
The luminaire including the housing, driver and optical assembly shall be assembled in the U.S.A. 
The luminaire shall be assembled by and manufactured by the same manufacturer. The luminaire 
shall be mechanically strong and easy to maintain. The size, weight, and shape of the luminaire 
shall be designed so as not to incite detrimental vibrations in its respective pole and it shall be 
compatible with the pole and arm. All electrical and electronic components of the luminaire shall 
comply with the requirements of Restriction of Hazardous Materials (RoHS) regulations. The 
luminaire shall be listed for wet locations by an NRTL and shall meet the requirements of UL 1598 
and UL 8750 
 
Submittal Requirements. 
 
The Contractor shall also submit the following manufacturer's product data for each type of 
luminaire: 
 

1. Descriptive literature and catalogue cuts for luminaire, LED driver, and surge protection 
device. Completed manufacturer’s luminaire ordering form with the full catalog number 
provided 

 
2. LED drive current, total luminaire input wattage and total luminaire current at the system 

operating voltage or voltage range and ambient temperature of 25 C. 
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3. LED efficacy per luminaire expressed in lumens per watt (l/w). 

 
4. Initial delivered lumens at the specified color temperature, drive current, and ambient  

temperature. 
 

5. IES file associated with each submitted luminaire in the IES LM-63 format. 
 
6. Computer photometric calculation reports as specified and in the luminaire performance 

table. 
 

7. TM-15 BUG rating report. 
 

8. lsofootcandle chart with max candela point and half candela trace indicated. 
 

9. Documentation of manufacturers experience and verification that luminaires were 
assembled in the U.S.A. as specified. 

 
10. Written warranty. 

 
Upon request by the Engineer, the submittals shall also include any or all the following: 
 

a. TM-21 calculator spreadsheet (XLSX or PDF format) and if available, TM-28 report for the 
specified luminaire or luminaire family. Both reports shall be for 50,000 hours at an 
ambient temperature of 77 °F (25 °C). 

 
b. LM-79 report with National Voluntary Laboratory Accreditation Program (NVLAP) current 

at the time of testing in PDF format inclusive of the following: isofootcandle diagram with 
half candela contour and maximum candela point; polar plots through maximum plane and 
maximum cone; coefficient of utilization graph; candela table; and spectral distribution 
graph and chromaticity diagram. 

 
c. LM-80 report for the specified LED package in PDF format and if available, LM-84 report 

for the specified luminaire or luminaire family in PDF format. Both reports shall be 
conducted by a laboratory with NVLAP certification current at the time of testing.  

 
d. AGi32 calculation file matching the submittal package. 
 
e. In Situ Temperature Measurement Test (ISTMT) report for the specified luminaire or 

luminaire family in PDF format. 
 

f. Vibration test report in accordance with ANSI C136.31 in PDF format. 
 

g. ASTM B117/ASTM D1654 (neutral salt spray) test and sample evaluation report in PDF 
format. 
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h. ASTM G154 (ASTM D523) gloss test report in PDF format. 

 
i. LED drive current, total luminaire input wattage, and current over the operating voltage 

range at an ambient temperature of 77 °F (25 °C). 
 

j. Power factor (pf) and total harmonic distortion (THD) at maximum and minimum supply 
and at nominal voltage for the dimmed states of 70%, 50%, and 30% full power.  

 
k. Ingress protection (IP) test reports, conducted according to ANSI C136.25 requirements, 

for the driver and optical assembly in PDF format. 
 

l. Installation, maintenance, and cleaning instructions in PDF format, including 
recommendations on periodic cleaning methods. 

 
m. Documentation in PDF format that the reporting laboratory is certified to perform the 

required tests. 
 

A sample luminaire shall also be provided upon request of the Engineer.  The sample shall be as 
proposed for the contract and shall be delivered by the Contractor to the District Headquarters.  
After review, the Contractor shall retrieve the luminaire. 
 
Manufacturer Experience. 
 
The luminaire shall be designed to be incorporated into a lighting system with an expected 20 
year lifetime. The luminaire manufacturer shall have a minimum of 15 years’ experience 
manufacturing LED roadway luminaires; parking lot, architectural, or residential luminaires are not 
applicable to this requirement. The manufacturer shall have a minimum of 100,000 total LED 
roadway luminaires installed on a minimum of 100 separate installations, all within the U.S.A. 
 
Housing. 
 
Material. The luminaire shall be a single device not requiring on-site assembly for installation.  
The driver for the luminaire shall be integral to the unit. 
 
Finish. The luminaire shall have a baked acrylic enamel finish. The color of the finish shall be 
gray, unless otherwise indicated. 
 
The finish shall have a rating of six or greater according to ASTM D1654, Section 8.0 Procedure 
A – Evaluation of Rust Creepage for Scribed Samples after exposure to1000 hours of testing 
according to ASTM B117 for painted or finished surfaces under environmental exposure.  
 
The luminaire finish shall have less than or equal to 30% reduction of gloss according to ASTM 
D523 after exposure of 500 hours to ASTM G154 Cycle 6 QUV® accelerated weathering testing. 
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The luminaire shall slip-fit on a mounting arm with a 2" diameter tenon (2.375" outer diameter), 
and shall have a barrier to limit the amount of insertion. The slip fitter clamp shall utilize four (4) 
bolts to clamp to the tenon arm. The luminaire shall be provided with a leveling surface and shall 
be capable of being tilted ±5 degrees from the axis of attachment in 2.5 degree increments and 
rotated to any degree with respect to the supporting arm.   
 
All external surfaces shall be cleaned in accordance with the manufacturer’s recommendations 
and be constructed in such a way as to discourage the accumulation of water, ice, and debris.  
 
The effective projected area of the luminaire shall not exceed 1.6 sq. ft. 
 
The total weight including accessories, shall not exceed 40 lb (18.14 kg).  
 
A passive cooling method with no moving, rotating parts, or liquids shall be employed for heat 
management. 
 
The luminaire shall include a fully prewired, 7-pin twist lock ANSI C136.41-compliant receptacle. 
Unused pins shall be connected as directed by the Manufacturer and as approved by the 
Engineer.  A shorting cap shall be provided with the luminaire that is compliant with ANSI C136.10. 
 
Vibration Testing. All luminaires shall be subjected to and pass vibration testing requirements at 
“3G” minimum zero to peak acceleration in accordance with ANSI C136.31 requirements using 
the same luminaire. To be accepted, the luminaire housing, hardware, and each individual 
component shall pass this test with no noticeable damage and the luminaire must remain fully 
operational after testing.  
 
Labels.  An internal label shall be provided indicating the luminaire is suitable for wet locations 
and indicating the luminaire is an NRTL listed product to UL1598 and UL8750. The internal label 
shall also comply with the requirements of ANSI C136.22. 
 
An external label consisting of two black characters on a white background with the dimensions 
of the label and the characters as specified in ANSI C136.15 for HPS luminaires. The first 
character shall be the alphabetical character representing the initial lumen output as specified in 
Table 1 of Article 1067.06(c). The second character shall be the numerical character representing 
the transverse light distribution type as specified in IES RP-8 (i.e. Types 1, 2, 3, 4, or 5). 
 
Hardware. All hardware shall be stainless steel or of other corrosion resistant material approved 
by the Engineer. 
 
Luminaires shall be designed to be easily serviced, having fasteners such as quarter-turn clips of 
the heavy spring-loaded type with large, deep straight slot heads, complete with a receptacle and 
shall be according to military specification MIL-f-5591. 
 
All hardware shall be captive and not susceptible to falling from the luminaire during maintenance 
operations. This shall include lens/lens frame fasteners as well hardware holding the removable 
driver and electronic components in place. 
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Provisions for any future house-side external or internal shielding should be indicated along with 
means of attachment.  
 
Circuiting shall be designed to minimize the impact of individual LED failures on the operation of 
the other LED’s. 
 
Wiring.  Wiring within the electrical enclosure shall be rated at 600v, 105°C or higher. 

 
Driver. 
 
The driver shall be integral to the luminaire shall be capable of receiving an indefinite open and 
short circuit output conditions without damage. 
 
The driver shall incorporate the use of thermal foldback circuitry to reduce output current under 
abnormal driver case temperature conditions and shall be rated for a lifetime of 100,000 hours at 
an ambient temperature exposure of 77 °F (25 °C) to the luminaire. If the driver has a thermal 
shut down feature, it shall not turn off the LEDs when operated at 104 °F (40 °C) or less. 
 
The driver shall have an input voltage range of 120 to 277 volts (± 10%) or 347 to 480 volts (± 
10%) according to the contract documents. When the driver is operating within the rated input 
voltage range and in an un-dimmed state, the power factor measurement shall be not less than 
0.9 and the THD measurement shall be no greater than 20%.  
 
The driver shall meet the requirements of the FCC Rules and Regulations, Title 47, Part 15 for 
Class A devices with regard to electromagnetic compatibility. This shall be confirmed through the 
testing methods in accordance with ANSI C63.4 for electromagnetic interference.  
 
The driver shall be dimmable using the protocol listed in the Luminaire Performance Table shown 
in the contract.  
 
Surge Protection.   The luminaire shall comply the requirements of ANSI C136.2 for electrical 
transient immunity at the “Extreme” level (20KV/10KA) and shall be equipped with a surge 
protective device (SPD) that is UL1449 compliant with indicator light. An SPD failure shall open 
the circuit to protect the driver. 
 
LED Optical Assembly 
 
The optical assembly shall have an IP 65 or higher rating in accordance with ANSI C136.25. The 
circuiting of the LED array shall be designed to minimize the effect of individual LED failures on 
the operation of other LEDs. All optical components shall be made of glass or a UV stabilized, 
non-yellowing material. 
 
The optical assembly shall utilize high brightness, long life, minimum 70 CRI, 4,000K color 
temperature (+/-300K) LEDs binned in accordance with ANSI C78.377. Lenses shall be UV-
stabilized acrylic or glass. 
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Lumen depreciation at 50,000 hours of operation shall not exceed 15% of initial lumen output at 
the specified LED drive current and an ambient temperature of 25° C.   
 
The luminaire may or may not have a glass lens over the LED modules. If a glass lens is used, it 
must be a flat lens.  Material other than glass will not be acceptable. If a glass lens is not used, 
the LED modules may not protrude lower than the luminaire housing.   
 
The assembly shall have individual serial numbers or other means for manufacturer tracking. 
 
Photometric Performance. 
 
Luminaires shall be tested according to IESNA LM-79. This testing shall be performed by a test 
laboratory holding accreditation from the National Institute of Standards and Technology (NIST) 
National Voluntary Laboratory Accreditation Program (NVLAP) for the IESNA LM-79 test 
procedure. 
 
Data reports as a minimum shall yield an isofootcandle chart, with max candela point and half 
candela trace indicated, maximum plane and maximum cone plots of candela, a candlepower 
table (house and street side), a coefficient of utilization chart, a luminous flux distribution table, 
spectral distribution plots, chromaticity plots, and other standard report outputs of the above 
mentioned tests.  
 
The luminaire shall have a BUG rating of Back Light B3 or less, Up Light rating of U0, and a Glare 
rating of G3 or less unless otherwise indicated in the luminaire performance table. 
 
Photometric Calculations. 
 
Calculations. Submitted report shall include a luminaire classification system graph with both the 
recorded lumen value and percent lumens by zone along with the BUG rating according to IESNA 
TM-15. 
 
Complete point-by-point luminance and veiling luminance calculations as well as listings of all 
indicated averages and ratios as applicable shall be provided in accordance with IESNA RP-8 
recommendations. Lighting calculations shall be performed using AGi32 software with all 
luminance calculations performed to one decimal place (i.e. x.x cd/m2). Uniformity ratios shall 
also be calculated to one decimal place (i.e. x.x:1).  Calculation results shall demonstrate that the 
submitted luminaire meets the lighting metrics specified in the project Luminaire Performance 
Table(s).  Values shall be rounded to the number of significant digits indicated in the luminaire 
performance table(s). 
 
All photometry must be photopic. Scotopic or mesopic factors will not be allowed. The AGi32 file 
shall be submitted at the request of the Engineer. 
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Independent Testing 
 
When a contract has 50 or more luminaires of the same type (distribution type and lumen 
output/wattage), that luminaire type shall be independently tested, unless otherwise noted. The 
quantity of luminaires to be tested shall be as specified in the following table.   
 

Contract 
Quantity 

Luminaires 
to be Tested 

1-49 
0 

(unless otherwise noted) 
50-100 2 

101-150 3 
151-200 4 
201-250 5 
251-300 6 
301-350 7 

 
The Contractor shall coordinate the testing with the contract schedule considering submittal, 
manufacturing, testing, and installation lead-times and deadlines. 
 
The Electrical Engineer shall select from all the project luminaires at the Contractor's or 
distributor’s storage facility, within District 1, the luminaires for testing. In all cases, the selection 
of luminaires shall be a random selection from the entire completed lot of luminaires required for 
the contract. Selections from partial lots will not be allowed.  An additional luminaire shall also be 
selected for physical inspection by the Engineer at the District Headquarters.  This luminaire will 
be available for the Contractor to pick up at a later date to be installed under this contract.  This 
luminaire is in addition to the luminaire required as a part of the submittal process specified 
elsewhere. 
 
Alternative selection process.  With the Engineer’s prior approval, the Contractor shall provide a 
list of luminaire serial numbers for all the luminaires.  The Engineer shall make a random selection 
of the required number of luminaires for testing from the serial numbers.  That luminaire must 
then be photographed clearly showing the serial number prior to shipment to the selected and 
approved testing laboratory.  The testing laboratory shall include a photograph of the luminaire 
along with the test results directly to the Engineer. 
 
Luminaires shall be tested at a National Voluntary Laboratory Accreditation Program (NVLAP) 
accredited laboratory approved for each of the required tests.  The testing facility shall not be 
associated in any way, subsidiary or otherwise, with the luminaire manufacturer.  All costs 
associated with luminaire testing shall be included in the bid price of the luminaire.    
 
The selection of the proposed independent laboratory shall be presented with the information 
submitted for review and approval. 
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The testing performed shall include photometric and electrical testing. 
 
All tests shall be conducted at the luminaire system operating voltage of 240 volts unless 
specified differently in the contract plans. 
. 
 
Photometric testing shall be according to IES recommendations, performed with a 
goniophotometer and as a minimum, shall yield an isofootcandle chart, with max candela point 
and half candela trace indicated, an isocandela diagram, maximum planned and maximum cone 
plots of candela, a candlepower table (House and street side), a coefficient of utilization chart, a 
luminous flux distribution table, BUG rating report, and complete calculations based on specified 
requirements and test results. 
 
Electrical testing shall conform to NEMA and ANSI standards and, as a minimum shall include a 
complete check of wiring connections and a table of characteristics showing input amperes, watts, 
power factor, total harmonic distortion and LED drive current. 
 
The summary report and the test results including IES photometric files shall be sent directly to 
the Resident Engineer, the Electrical Engineer, and the Contractor via email or other mutually 
agreeable means. 
 
Photometric performance shall meet or exceed that of the specified values.  If the luminaire does 
not meet the specified photometric values, the luminaire has failed regardless of whether the test 
results meet the submitted factory data.  
 
Should any of the tested luminaires of a given type, and distribution fail to satisfy the specifications 
and perform according to approved submittal information, the luminaire type of that distribution 
type and wattage shall be unacceptable and be replaced by alternate equipment meeting the 
specifications with the submittal and testing process repeated in their entirety; or corrections made 
to achieve required performance.  
 
In the case of corrections, the Contractor shall advise the Engineer of the proposed corrections 
and shall request a repeat of the specified testing and, if the corrections are deemed reasonable 
by the Engineer, the testing process shall be repeated in its entirety. 
 
The number of luminaires to be tested shall be the same quantity as originally tested as required 
in the above table. 
 
Retesting, should it become necessary, shall not be grounds for additional compensation or 
extension of time. 
 
Submittal information shall include a statement of intent to provide the testing as well as a request 
for approval of the chosen laboratory. 
  



FAU Route 3593 (I- 94) 
Project NHPP-GZ34(587) 

Section FAI 94 22 Structure 2 
Cook County 

Contract No. 62R62 
 

 
104 

 
Installation. 
 
Each luminaire shall be installed according to the luminaire manufacturer’s recommendations. 
 
Luminaires which are pole mounted shall be mounted on site such that poles and arms are not 
left unloaded. Pole mounted luminaires shall be leveled/adjusted after poles are set and vertically 
aligned before being energized. When mounted on a tenon, care shall be exercised to assure 
maximum insertion of the mounting tenon. Each luminaire shall be checked to assure compatibility 
with the project power system. When the night-time check of the lighting system by the Engineer 
indicates that any luminaires are mis-aligned, the mis-aligned luminaires shall be corrected at no 
additional cost.  
 
No luminaire shall be installed prior to approval. Where independent testing is required, full 
approval will not be given until complete test results, demonstrating compliance with the 
specifications, have been reviewed and accepted by the Engineer. 
 
Existing pole wiring and fusing shall be replaced as a part of this item. 
 
Pole wiring shall be provided with the luminaire.  Pole wire shall run from handhole to luminaire. 
Pole wire shall be sized No. 10, rated 600 V, RHW/USE-2, and have copper conductors, stranded 
in conformance with ASTM B 8. Pole wire shall be insulated with cross-linked polyethylene (XLP) 
insulation. Pole wire shall include a phase, neutral, and green ground wire.  Wire shall be trained 
within the pole or sign structure so as to avoid abrasion or damage to the insulation. 
 
Pole wire shall be extended through the pole, pole grommet, and any associated arm and tenon. 
The pole wire shall be terminated in a manner that avoids sharp kinks, pinching, pressure on the 
insulation, or any other arrangement prone to damaging insulation value and producing poor 
megger test results. Wires shall be trained away from heat sources within the luminaire. Wires 
shall be terminated so all strands are extended to the full depth of the terminal lug with the 
insulation removed far enough so it abuts against the shoulder of the lug, but is not compressed 
as the lug is tightened. 
 
Included with the pole wiring shall be fusing located in the handhole.  Fusing shall be according 
to Article 1065.01 with the exception that fuses shall be 6 amperes. 
 
Each luminaire and optical assembly shall be free of all dirt, smudges, etc. Should the optical 
assembly require cleaning, a luminaire manufacturer approved cleaning procedure shall be used.  
 
Horizontal mount luminaires shall be installed in a level, horizontal plane, with adjustments as 
needed to insure the optics are set perpendicular to the traveled roadway. 
 
When the pole is bridge mounted, a minimum size stainless steel 1/4-20NC set screw shall be 
provided to secure the luminaire to the mast arm tenon. A hole shall be drilled and tapped through 
the tenon and luminaire mounting bracket and then fitted with the screw. 
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Warranty. 
 
The entire luminaire and all of its component parts shall be covered by a 10-year warranty.   
Failure is when one or more of the following occur: 
 

1) Negligible light output from more than 10 percent of the discrete LEDs. 
2) Significant moisture that deteriorates performance of the luminaire. 
3) Driver that continues to operate at a reduced output due to overheating. 

 
The warranty period shall begin on the date of luminaire delivery.  The Contractor shall verify 
that the Resident Engineer has noted the delivery date in the daily diary.  Copy of the shipment 
and delivery documentation shall be submitted with the final documentation. 
 
The replacement luminaire shall be of the same manufacturer, model, and photometric distribution 
as the original.   
 
Method of Measurement. 
 
The rated initial minimum luminous flux (lumen output) of the light source, as installed in the 
luminaire, shall be according to the following table for each specified output designation. 
 

Designation 
Type 

Minimum Initial 
Luminous Flux 

Designation 
Type 

Minimum Initial 
Luminous Flux 

A 2,200 F 12,500 

B 3,150 G 15,500 

C 4,400 H 25,200 

D 6,300 I 33,000 

E 9,450   
 
 
 
Where delivered lumens is defined as the minimum initial delivered lumens at the specified color 
temperature. Luminaires with an initial luminous flux less than the values listed in the above table 
will not be acceptable even if they meet the requirements given in the Luminaire Performance 
table shown in the contract. 
 
Basis of Payment. 
 
This work will be paid for at the contract unit price per each for LUMINAIRE, LED, ROADWAY, 
REPLACEMENT, of the output designation specified. 
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HIGH MAST LUMINAIRE COUNTERWEIGHT 
 
Description: This item shall consist of providing a high mast luminaire counterweight as specified 
herein and as indicated in the plans. 
 
Materials. Materials shall be according to the following: 
 
Counterweight to be fabricated from A36 steel and hot dipped galvanized per A123 standards. all 
attachment hardware to be stainless steel. 
Counterweight to be supplied per empty luminaire position to ensure proper balance of luminaire 
ring. Counterweight to match weight of proposed led luminaire. Counterweights shall be 
coordinated with the luminaires to be installed. 
 
Basis of Payment: This work shall be paid for at the contract price each for HIGH MAST 
LUMINAIRE COUNTERWEIGHT, which shall be payment for the work as described herein and 
as indicated in the plans. 
 
 
 
COMBINATION CONCRETE CURB AND GUTTER, TYPE B-6.24 (SPECIAL) 
 
Description. This work shall consist of constructing standard B-6.24 concrete curb and gutter and 
the same of variable gutter flag width as shown on plans. 
 
Materials. The materials shall meet the requirements of Article 606.02 of the “Standard 
Specifications”. The unit price shall include all equipment, materials and labor required to 
construct the curb and gutter. 
 
General. The work shall be performed according to Section 606 of the “Standard Specifications”, 
IDOT Standard Drawing 606001, the special detail(s) as shown on the plans. 
 
Method of Measurement. Combination Concrete Curb and Gutter, Type B-6.24 (Special) will be 
measured for payment in FEET. The measurement will be made along the face of curb according 
to Article 606.14 of the “Standard Specifications”. 
 
Basis of Payment. This work will be paid for at the contract unit price per foot for COMBINATION 
CONCRETE CURB AND GUTTER, TYPE B-6.24 (SPECIAL). 
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FILLING EXISTING RUMBLE STRIP 
 
Description. This work shall consist of the scarification of existing shoulder rumble strips 
constructed in hot-mix asphalt shoulders, and the furnishing and placement of hot-mix asphalt in 
the scarified area, prior to placing traffic onto the shoulder in a construction stage. This work shall 
take place per the limits shown on the Plans and/or directed by the Engineer. 
 
General Requirements. The nominal depth of scarification of the hot-mix asphalt shoulders shall 
be 2 inches. Unless otherwise shown in the Plans, the width of the scarification shall be four(4) 
feet, measured from the mainline pavement longitudinal joint between the mainline pavement and 
adjoining shoulder. 
 
After removing all millings from the scarified limits, the surface shall be tacked in accordance with 
Article 406.05(c) of the Standard Specifications. 
 
The scarified area shall then be filled with hot-mix asphalt surface course and compacted flush 
with the adjoining pavement and shoulder surfaces. The mix to be used for this item shall be Hot-
Mix Asphalt Surface Course, IL9.5, Mix D, N70 unless otherwise specified in the Contract. 
 
Method of Measurement. FILLING EXISTING RUMBLE STRIP will be measured for payment in 
feet. Any portion of this work constructed outside the dimensions shown on the Plans or as 
directed by the Engineer will not be measured for payment. 
 
Basis of Payment. This work will be paid for at the contract unit price per foot for FILLING 
EXISTING RUMBLE STRIP, which payment shall constitute full compensation for scarifying the 
designated portion of hot-mix asphalt shoulder; cleaning the scarified area and removing all 
debris; applying tack; furnishing, placing, and compacting hot-mix asphalt surface mix; and for all 
labor, equipment, tools, and incidentals necessary to complete the work as specified. 
 
Traffic control required for this item will not be paid for separately but will be included in the 
Contract unit price TRAFFIC CONTROL AND PROTECTION (EXPRESSWAYS). 
 
 
RUMBLE STRIP 
 
Description: This work shall consist of constructing rumble strips in the pavement at the locations 
shown on the plans. 
 
Construction Requirements: This work shall be done according to the applicable portions of 
Section 642 of the Standard Specifications and the details on the plans. 
 
Method of Measurement: Rumble strips will be measured as each, where each is defined as a 25 
ft length installation. Basis of Payment. This work will be paid for at the contract unit price each 
for RUMBLE STRIP. 
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REMOVAL OF EXISTING STRUCTURES 
 
The work to remove the existing structure shall be in accordance with Section 501.04 of the 
Standard Specifications. Work to replace excavated material and to fill any voids shall be done in 
accordance with Section 502.10. This work includes removal of slope walls and concrete drainage 
troughs shown on the existing structure plans. 
 
This work shall be considered included in the cost for REMOVAL OF EXISTING STRUCTURES. 
 
 
STORM SEWER TO BE CLEANED 
 
Description. 
 
This work shall consist of removing earth and debris from storm sewer, of the size and location 
shown on the plans, and shall follow section 609 of the Standard Specifications. The Contractor’s 
method for performing the work shall be discussed with the Engineer prior to the work taking 
place. 
 
Basis of Payment. This work will be paid for at the contract unit price per foot for STORM 
SEWERS TO BE CLEANED, of the diameter specified. 
 
 
APPROACH SLAB REMOVAL 
 
Description: This work shall consist of furnishing all labor, materials, and equipment necessary 
for the removal of the existing reinforced concrete bridge approach slabs at the locations shown 
on the plans and/or directed by the Engineer. This work shall be done in accordance with 
applicable portions of Section 440 of the Standard Specifications or as otherwise directed by the 
Engineer. 
The existing bridge approach slabs are a minimum of 20 feet in length from the end of the vaulted 
span pile cap at each abutment location and span the full width of the existing roadway. The 
median is included as part of the slab. The approach slabs consists of reinforced concrete 
pavement approximately 10 ½ inches thick and varies to 16½” thick along the longitudinal edges. 
Beyond the 20 feet in length, the approach slab is reinforced with welded wirefabric. 
 
It shall be the responsibility of the Contractor to determine the thickness of the existing pavement 
structure, including overlays, and any appurtenances to be removed, and the extent to which they 
are reinforced. No additional compensation shall be allowed because of variations fromassumed 
thickness or quantity of reinforcement. 
 
The approach slabs, including overlays, shall be removed in their entirety. Where the subbase 
will remain, voids resulting from these removals shall be backfilled with compacted aggregate 
subgrade, 12" to the proposed subgrade elevations. 
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Method of Measurement: APPROACH SLAB REMOVAL will be measured for payment in place 
and the area computed in square yards. 
 
Basis of Payment: This work will be paid at the contract unit price per square yard for APPROACH 
SLAB REMOVAL measured in place, which price shall be considered payment in full for all labor, 
equipment, materials, removal and disposal, including any backfill as specified. 
 
 
CHAIN LINK GATES REMOVAL 
 
This work shall consist of the removal of existing chain link fence gates at locations noted on the 
plans. The gates and all equipment shall be completely removed. Any holes or depressions left 
after removing the gates shall be backfilled to proposed subgrade to the satisfaction of the 
Engineer. 
 
The removal of the existing gates shall be paid for at the contract unit price per each for CHAIN 
LINK GATES REMOVAL 
 
 
CHAIN LINK FENCE REMOVAL 
 
Description: This work consists of the removal and satisfactory disposal of existing chain link 
fence at the locations shown on the plans or as directed by the Engineer. This work shall be 
performed in accordance with the applicable portions of Section 201 of the Standard 
Specifications and as herein specified. 
 
General: Removal shall include posts, fence fabric, fittings, appurtenances, attachments and 
concrete foundations. Any holes created by removal of the foundation shall be filled with clean 
earth fill to eliminate any hazard to the public and shall be included in the cost of CHAIN LINK 
FENCE REMOVAL. 
 
Disposal of removed materials shall be in accordance with Article 202.03. 
 
Method of Measurement: Chain link fence removal shall be measured in linear feet along the top 
of the fence. 
 
Basis of Payment: This work will be paid for at the contract unit price per foot for CHAIN LINK 
FENCE REMOVAL, which price shall be payment in full for all labor, tools, equipment and 
materials necessary to remove and dispose of existing chain link fence as herein specified. 
 
 
  



FAU Route 3593 (I- 94) 
Project NHPP-GZ34(587) 

Section FAI 94 22 Structure 2 
Cook County 

Contract No. 62R62 
 

 
110 

 
CLEANING EXISTING DRAINAGE STRUCTURES 
 
Description: All existing manholes, catch basins, inlets, and end sections shall be considered as 
drainage structures insofar as the interpretation of this Special Provision is concerned. When 
specified for payment, the location of drainage structures to be cleaned will be shown on the 
plans. 
 
All existing drainage structures which are to be adjusted or reconstructed shall be cleaned 
according to Article 602.15 of the Standard Specifications. This work will be paid for according to 
accordance with Article 602.16 of the Standard Specifications. 
 
All other existing drainage structures which are specified to be cleaned on the plans will be 
cleaned according to Article 602.15 of the Standard Specifications. 
 
Basis of Payment: This work will be paid for at the contract unit price per each for CATCH BASINS 
TO BE CLEANED, CLEANING EXISTING END SECTION, CLEANING EXISTING MANHOLE 
OR HANDHOLE, and CLEANING EXISTING INLETS. 
 
 
INLETS TO BE ADJUSTED 
 
Description: This work shall consist of adjusting drainage structures with the necessary cast iron 
frames and grates or lids in accordance with Sections 602 and 1006 of the Standard 
Specifications and in accordance with the applicable IDOT and Tollway Standard Drawings and 
Plans and Details or as indicated by the Engineer. If a conflict is encountered between the 
Standard Specifications and the IDOT and Tollway’s Standard Drawings, the Standard Drawings 
shall hold over the Standard Specifications. 
 
Materials: Materials should be in accordance with Article 602.02 of the Standard Specifications. 
 
Construction Requirements: Construction shall conform to Details shown in the Plans, IDOT 
and Tollway Standard Drawings and shall be in accordance with the applicable portions of 
Sections 602 and 1006 of the Standard Specifications. Inlets with temporary adjustment shall be 
adjusted with a temporary bolt down lid. 
 
Method of Measurement: This work, constructed as shown in the plans, and in conformance 
with the Standard Specifications and as specified herein, will be measured for payment, in place, 
per each for the inlets to be adjusted with the necessary frame and grates orlids. 
 
Basis of Payment: This work will be paid for at the contract unit price per each for INLETS TO 
BE ADJUSTED of the type specified, complete in place and accepted. 
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DRAINAGE SCUPPERS, DS-11 
 
Drainage scuppers of the type and size specified shall be furnished and installed as shown on 
the plans. 
 
Drainage scuppers shall be measured for payment based on each unit furnished and installed. 
Each unit includes the grate, frame, downspout, anchor studs, bolts, washers, nuts, and 
accessories required by the drainage scupper specified in the contract plans. 
 
This work will be paid for at the contract unit price per EACH for DRAINAGE SCUPPERS, DS- 
11. 
 
 
SELECTIVE CLEARING 
 
Description. This work shall consist of extensive removal and disposal of shrubs, brush, fallen 
trees and limbs, debris (including rocks, bottles, etc.) and selected trees up to six (6) inches in 
diameter. Selective clearing shall include removal of typical amounts of litter and debris 
encountered during tree removal operations. All trees and shrubs to be saved shall be carefully 
protected as provided by Article 201.05 of the Standard Specifications. Locations for selective 
clearing and vegetation to be saved shall be designated by the Roadside Development Unit. 
Contractor shall contact a representative of the Roadside Development Unit at (847) 705-4171 at 
least 10 days prior to work. 
 
Damages to existing vegetation to remain, such as broken limbs, or other plantings or roadside 
appurtenances caused by the Contractor’s tree removal or trimming operations shall be repaired 
at the Contractor’s expense to the satisfaction of the Engineer. 
 
The undesirable trees and brush (i.e. Tree of Heaven, Siberian Elm, European Buckthorn, 
Mulberry, Russian Olive, Eurasian Honeysuckle, etc.) shall be cut flush with the ground. All 
stumps shall be cut flat with no sharp points, and less than two (2) inches of surrounding grade. 
All stumps shall be treated with an approved resprout herbicide mixed with a marking dye within 
twenty-four (24) hours of the tree being cut to prevent regrowth from those stumps. Resprout 
herbicide shall be included in the cost of SELECTIVE CLEARING. 
All herbicides shall be applied according to the manufacturer’s label specifications. Contractor’s 
personnel applying the resprout herbicide shall have a valid pesticide applicator license issued 
by the Illinois Department of Agriculture. 
 
Branches on remaining trees shall be pruned off up to six (6) feet from the ground. 
 
All cleared areas shall be graded, trimmed, smoothed, finished uniformly, and left ready to be 
seeded and blanketed to the satisfaction of the Engineer with equipment approved by the 
Engineer. The ground shall be relatively free of rocks over 1 ½ inch diameter and sticks or other 
foreign material which will prevent the close contact of the mulch or blanket. Disposal of material 
shall be done in accordance with Article 202.03. 
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Method of Measurement. Selective clearing will be measured in units of 1,000 square feet. The 
unit price shall include the cost of all material, equipment, labor, disposal and incidental items 
required to complete the work as specified herein and to the satisfaction of the Engineer. If the 
inspection discloses any work as being unsatisfactory, the Engineer will give the Contractor the 
necessary instructions for correction of same, and the Contractor shall immediately comply with 
such instructions and correct the unsatisfactory work. Areas not meeting the satisfaction of the 
Engineer shall not be measured for payment. Plan quantities are estimates only. Actual quantities 
will be measured in place. Agreement to plan quantities will not be allowed. 
 
Basis of Payment: This work will be paid for at the contract unit price per acre for SELECTIVE 
CLEARING. Payment for selective clearing shall include the cost of all minor grading, debris 
removal and disposal, trimming, pruning, smoothing, finishing, labor, materials, tools and 
equipment required to complete the work as specified herein and to the satisfaction of the 
Engineer. 
 
 
WORK RESTRICTIONS 
 
The following schedule shall govern the contract: 
 
2025: No permanent lane closures allowed on I-94. 
2026 Construction Season shall be as follows: 

 I-94 Eastbound: Only 1 permanent lane closure allowed at a time that 
will match the maintenance of traffic of mainline Bishop Ford, Contract 
62W87A 

 No permanent lane closures allowed in the Westbound direction 
All expressway lanes shall be open to traffic during the winter shutdown from December 1 to April 
15. 
Sequencing Requirements: 
 

1. The Contractor may continue to execute routine night time mainline lane, 
ramp, and shoulder closures during the winter shutdown of December 1 to 
April 15. 

2. Contract 62R62 shall be coordinated with 62W87 for mainline traffic control 
and temporary concrete barriers set up under that contract. 

 
The maximum durations of ramp closures are given in the following table: 
 

Detour No. Ramp Closure Maximum Allowable Closure 

Detour 1 Michigan City Road Stage 1, Stage 2 and Stage 3 
Detour 2 EB I-94 to WB Dolton Road Stage 1 and Stage 2 

 
Note: Detour timing adjustments to be implemented prior to ramp closure 
 
*Detour 2 shall be coordinated with Contract 62W87 and shall not conflict with EB I-94 to WB 
Dolton Road detour and WB I-94 to EB Dolton Road detour. 
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EXPOSED RACEWAYS 
Effective: January 1, 2012 
 
 
Revise the first paragraph of Article 811.03(a) of the Standard Specifications to read: 
“General. Rigid metal conduit installation shall be according to Article 810.05(a). Conduits 
terminating in junction and pull boxes shall be terminated with insulated and gasketed watertight 
threaded NEMA 4X conduit hubs. The hubs shall be Listed under UL 514B. The insulated throat 
shall be rated up to 105º C. When PVC coated conduit is utilized, the aforementioned hubs shall 
also be PVC coated.” 
 
Add the following to Article 811.03(b) of the Standard Specifications: 
 
“Where PVC coated conduit is utilized, all conduit fittings, couplings and clamps shall be PVC 
coated. All other mounting hardware and appurtenances shall be stainless steel.” 
“The personnel installing the PVC coated conduit must be trained and certified by the PVC coated 
conduit Manufacturer or Manufacturer’s representative to install PVC coated conduit. 
Documentation demonstrating this requirement must be submitted for review and approval.” 
 
 
Add the following to Article 1088.01(a) of the Standard Specifications: 
 
All iron and steel products, which are to be incorporated into the work, including conduit and all 
conduit fittings, shall be domestically manufactured or produced and fabricated as specified in 
Article 106.” 
 
Revise Article 1088.01(a)(3) of the Standard Specifications to read: 
 

a. PVC Coated Steel Conduit. The PVC coated rigid metal conduit shall be UL Listed 
(UL 6). The PVC coating must have been investigated by UL as providing the 
primary corrosion protection for the rigid metal conduit. Ferrous fittings for general 
service locations shall be UL Listed with PVC as the primary corrosion protection. 
Hazardous location fittings, prior to plastic coating shall be UL listed. 

 
b. The PVC coating shall have the following characteristics: 

 
Hardness: 85+ Shore A Durometer 
Dielectric Strength: 400V/mil @ 60 Hz 
Aging: 1,000 Hours Atlas Weatherometer 
Temperature The PVC compound shall conform at 0º F. to 

Federal Specifications PL-406b, Method 2051, 
Amendment 1 
of 25 September 1952 (ASTM D 746) 

Elongation: 200% 
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c. The exterior and interior galvanized conduit surface shall be chemically treated to 

enhance PVC coating adhesion and shall also be coated with a primer before the 
PVC coating to ensure a bond between the zinc substrate and the PVC coating. 
The bond strength created shall be greater than the tensile strength of the plastic 
coating. 

 
d. The nominal thickness of the PVC coating shall be 1 mm (40 mils). The PVC 

exterior and urethane interior coatings applied to the conduit shall afford sufficient 
flexibility to permit field bending without cracking or flaking at temperatures above 
-1°C (30°F). 

 
e. An interior urethane coating shall be uniformly and consistently applied to the 

interior of all conduit and fittings. This internal coating shall be a nominal 2 mil 
thickness. The interior coating shall be applied in a manner so there are no runs, 
drips, or pinholes at any point. The coating shall not peel, flake, or chip off after a 
cut is made in the conduit or a scratch is made in the coating. 

 
f. Conduit bodies shall have a tongue-in-groove gasket for maximum sealing 

capability. The design shall incorporate a positive placement feature to assure 
proper installation. Certified test results confirming seal performance at 15 psig 
(positive) and 25 in. of mercury (vacuum) for 72 hours shall be submitted for review 
when requested by the Engineer. 

 
g. The PVC conduit shall pass the following tests:  
 

Exterior PVC Bond test RN1: 
 

Two parallel cuts 13 mm (1/2 inch) apart and 40 mm (1 1/2 inches) in length 
shall be made with a sharp knife along the longitudinal axis. A third cut shall 
be made perpendicular to and crossing the longitudinal cuts at one end. 
The knife shall then be worked under the PVC coating for 13 mm (1/2 inch) 
to free the coating from the metal. 
 
Using pliers, the freed PVC tab shall be pulled with a force applied vertically 
and away from the conduit. The PVC tab shall tear rather than cause any 
additional PVC coating to separate from the substrate. 
 

Boil Test: 
 
Acceptable conduit coating bonds (exterior and interior) shall be confirmed 
if there is no disbondment after a minimum average of 200 hours in boiling 
water or exposure to steam vapor at one atmosphere. Certified test results 
from a national recognized independent testing laboratory shall be 
submitted for review and approval. The RN1 Bond Test and the Standard 
Method for Measuring Adhesion by Tape Test shall be utilized. 
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Exterior Adhesion. In accordance with ASTM D870, a 6" length of conduit 
test specimen shall be placed in boiling water. The specimen shall be 
periodically removed, cooled to ambient temperature and immediately 
tested according to the bond test (RN1). When the PVC coating separates 
from the substrate, the boil time to failure in hours shall be recorded. 
 
Interior Adhesion. In accordance with ASTM D3359, a 6" conduit test 
specimen shall be cut in half longitudinally and placed in boiling water or 
directly above boiling water with the urethane surface facing down. The 
specimen shall be periodically removed, cooled to ambient temperature 
and tested in accordance with the Standard Method of Adhesion by Tape 
Test (ASTM D3359). When the coating disbonds, the time to failure in 
hours shall be recorded. 
 

Heat/Humidity Test: 
 

Acceptable conduit coating bonds shall be confirmed by a minimum 
average of 30 days in the Heat and Humidity Test. The RN1 Bond Test and 
the Standard Method for Measuring Adhesion by Tape Test shall be 
utilized. 
 
Exterior Adhesion. In accordance with ASTM D1151, D1735, D2247 and 
D4585, conduit specimens shall be placed in a heat and humidity 
environment where the temperature is maintained at 150°F (66°C) and 
95% relative humidity. The specimens shall be periodically removed and a 
bond test (RN1) performed. When the PVC coating separates from the 
substrate, the exposure time to failure in days shall be recorded. 
 
Interior Adhesion. In accordance with ASTM D3359, conduit specimens 
shall be placed in a heat and humidity environment where the temperature 
is maintained at 150°F (66°C) and 95% relative humidity. When the coating 
disbonds, the time to failure in hours shall be recorded. 

 
Add the following to Article 1088.01(a)(4) of the Standard Specifications: 

“All liquid tight flexible metal conduit fittings shall have an insulated throat to prevent 
abrasion of the conductors and shall have a captive sealing O-ring gasket. The fittings 
shall be Listed under UL 514B. The insulated throat shall be rated up to 105º C.” 

 
Revise the second paragraph of Article 811.04 of the Standard Specifications to read: 
 

“Expansion fittings and LFNC will not be measured for payment.” 
Revise Article 811.05 of the Standard Specifications to read: 
 

 
“811.05 Basis of Payment. This work will be paid for at the contract unit price per meter 
(foot) for CONDUIT ATTACHED TO STRUCTURE, of the diameter specified,  RIGID  
GALVANIZED  STEEL  or  CONDUIT  ATTACHED  TO STRUCTURE, of the diameter 
specified, RIGID GALVANIZED STEEL, PVC COATED.” 
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UNDERGROUND RACEWAYS 
Effective: March 1, 2015 
 
Revise Article 810.04 of the Standard Specifications to read: 
 

“Installation. All underground conduits shall have a minimum depth of 30-inches (700 mm) 
below the finished grade.” 

 
Add the following to Article 810.04 of the Standard Specifications: 
 

“All metal conduit installed underground shall be Rigid Steel Conduit unless otherwise 
indicated on the plans.” 

 
Add the following to Article 810.04 of the Standard Specifications: 
 

“All raceways which extend outside of a structure or duct bank but are not terminated in a 
cabinet, junction box, pull box, handhole, post, pole, or pedestal shall extend a minimum 
or 300 mm (12”) or the length shown on the plans beyond the structure or duct bank. The 
end of this extension shall be capped and sealed with a cap designed for the conduit to 
be capped. 

 
The ends of rigid metal conduit to be capped shall be threaded, the threads protected with 
full galvanizing, and capped with a threaded galvanized steel cap. 
 
The ends of rigid nonmetallic conduit and coilable nonmetallic conduit shall be capped 
with a rigid PVC cap of not less than 3 mm (0.125”) thick. The cap shall be sealed to the 
conduit using a room-temperature-vulcanizing (RTV) sealant compatible with the material 
of both the cap and the conduit. A washer or similar metal ring shall be glued to the inside 
center of the cap with epoxy, and the pull cord shall be tied to this ring.” 

 
  



FAU Route 3593 (I- 94) 
Project NHPP-GZ34(587) 

Section FAI 94 22 Structure 2 
Cook County 

Contract No. 62R62 
 

 
117 

 
UNIT DUCT 
Effective: January 1, 2012 
 
Revise the first paragraph of Article 810.04 to read: 
 

“The unit duct shall be installed at a minimum depth of 30-inches (760 mm) unless 
otherwise directed by the Engineer.” 

 
Revise Article 1088.01(c) to read: 
 

“(c)  Coilable Nonmetallic Conduit. 
 
General: 

 
The duct shall be a plastic duct which is intended for underground use and which can be 
manufactured and coiled or reeled in continuous transportable lengths and uncoiled for 
further processing and/or installation without adversely affecting its properties of 
performance. The duct shall be a plastic duct which is intended for underground use and 
can be manufactured and coiled or reeled in continuous transportable lengths and 
uncoiled for further processing and/or installation without adversely affecting its properties 
of performance.   
 
The duct shall be made of high density polyethylene which shall meet the requirements of 
ASTM D 2447, for schedule 40.  The duct shall be composed of black high density 
polyethylene meeting the requirements of ASTM D 3350, Class C, Grade P33.  The wall 
thickness shall be in accordance with Table 2 for ASTM D 2447. 

 
The duct shall be UL Listed per 651-B for continuous length HDPE coiled conduit.  The 
duct shall also comply with NEC Article 354.100 and 354.120. 

 
Submittal information shall demonstrate compliance with the details of these 
requirements. 

 
Dimensions: 

 
Duct dimensions shall conform to the standards listed in ASTM D2447.  Submittal 
information shall demonstrate compliance with these requirements. 

 
Nominal Size Nominal I.D. Nominal O.D. Minimum Wall 

mm in mm in mm in mm in 
31.75 1.25 35.05 1.380 42.16 1.660 3.556  +0.51 0.140  +0.020 
38.1 1.50 40.89 1.610 48.26 1.900 3.683   +0.51 0.145  +0.020 

 
Nominal Size Pulled Tensile 

mm in N lbs 
31.75 1.25 3322 747 
38.1 1.50 3972 893 

 
  



FAU Route 3593 (I- 94) 
Project NHPP-GZ34(587) 

Section FAI 94 22 Structure 2 
Cook County 

Contract No. 62R62 
 

 
118 

 
Marking: 

 
As specified in NEMA Standard Publication No. TC-7, the duct shall be clearly and durably 
marked at least every 3.05 meters (10 feet) with the material designation (HDPE for high 
density polyethylene), nominal size of the duct and the name and/or trademark of the 
manufacturer. 

 
Performance Tests: 
 
Polyethylene Duct testing procedures and test results shall meet the requirements of UL 
651.  Certified copies of the test report shall be submitted to the Engineer prior to the 
installation of the duct.  Duct crush test results shall meet or exceed the following 
requirements: 
 

Duct 
Diameter 

Min. force required to 
deform sample 50% 

mm in N lbs 
35 1.25 4937 1110 
41 1.5 4559 1025 

 
 
WIRE AND CABLE 
Effective: January 1, 2012 
 
Add the following to the first paragraph of Article 1066.02(a): 
 

“The cable shall be rated at a minimum of 90C dry and 75C wet and shall be 
suitable for installation in wet and dry locations, and shall be resistant to oils and 
chemicals.” 

 
Revise the Aerial Electric Cable Properties table of Article 1066.03(a)(3) to read: 
 

Aerial Electric Cable Properties 
 

Phase Conductor Messenger wire 
Size Stranding Average Minimum Stranding 
AWG  Insulation Size  

  Thickness AWG  
  mm mils   

6 7 1.1 (45) 6 6/1 
4 7 1.1 (45) 4 6/1 
2 7 1.1 (45) 2 6/1 

1/0 19 1.5 (60) 1/0 6/1 
2/0 19 1.5 (60) 2/0 6/1 
3/0 19 1.5 (60) 3/0 6/1 
4/0 19 1.5 (60) 4/0 6/1 
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Add the following to Article 1066.03(b) of the Standard Specifications: 
 

“Cable sized No. 2 AWG and smaller shall be U.L. listed Type RHH/RHW and may 
be Type RHH/RHW/USE.  Cable sized larger than No. 2 AWG shall be U.L. listed 
Type RHH/RHW/USE.” 

 
Revise Article 1066.04 to read: 
 

“Aerial Cable Assembly.  The aerial cable shall be an assembly of insulated 
aluminum conductors according to Section 1066.02 and 1066.03.  Unless 
otherwise indicated, the cable assembly shall be composed of three insulated 
conductors and a steel reinforced bare aluminum conductor (ACSR) to be used as 
the ground conductor. Unless otherwise indicated, the code word designation of 
this cable assembly is “Palomino”.  The steel reinforced aluminum conductor shall 
conform to ASTM B-232.  The cable shall be assembled according to ANSI/ICEA 
S-76-474.” 

 
Revise the second paragraph of Article 1066.05 to read: 
 

“The tape shall have reinforced metallic detection capabilities consisting of a 
woven reinforced polyethylene tape with a metallic core or backing.” 

 
 
REMOVAL AND DISPOSAL OF REGULATED SUBSTANCES (PROJECT SPECIFIC) 
 
Description. This work shall consist of the removal and disposal of regulated substances 
according to Section 669 of the Standard Specifications as revised below. 
 
Contract Specific Sites. The excavated soil and groundwater within the areas listed below shall 
be managed as either “uncontaminated soil”, hazardous waste, special waste or non-special 
waste. For stationing, the lateral distance is measured from centerline and the farthest distance 
is the offset distance or construction limit, whichever is less. 
 
Soil Disposal Analysis.  When the waste material requires sampling for landfill disposal 
acceptance, the Contractor shall secure a written list of the specific analytical parameters and 
analytical methods required by the landfill. The Contractor shall collect and analyze the required 
number of samples for the parameters required by the landfill using the appropriate analytical 
procedures. A copy of the required parameters and analytical methods (from landfill email or on 
landfill letterhead) shall be provided as Attachment 4A of the BDE 2733 (Regulated Substances 
Final Construction Report). The price shall include all sampling materials and effort necessary for 
collection and management of the samples, including transportation of samples from the job site 
to the laboratory. The Contractor shall be responsible for determining the specific disposal 
facilities to be utilized; and collect and analyze any samples required for disposal facility 
acceptance using a NELAP certified analytical laboratory registered with the State of Illinois. 
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Site 3727V-1: ROW, I-94 between M.M. 71 and M.M. 73, Calumet City, Dolton, and South Holland 
(Bishop Ford Expressway between Sibley Boulevard and US 6/159th Street, Cook County. 
 Station 399+50 to Station 400+20 (CL Michigan City Road), from 0 to 80 feet LT. The Engineer 

has determined this material meets the criteria of and shall be managed in accordance with 
Article 669.05(a)(1). Contaminants of concern sampling parameter: Manganese. 

 Station 399+80 to Station 400+50 (CL Michigan City Road), from 0 to 70 feet RT. The 
Engineer has determined this material meets the criteria of and shall be managed in 
accordance with Article 669.05(a)(1). Contaminants of concern sampling parameter: 
Manganese. 

 
Site 3727V-16: Residences, 15027 Blackstone Avenue, Dolton, Cook County. 
 Station 393+00 to Station 396+45 (CL Michigan City Road), from 0 to 70 feet LT. The Engineer 

has determined this material meets the criteria of and shall be managed in accordance with 
Article 669.05(a)(2). Contaminants of concern sampling parameters: Iron, Lead, and 
Manganese. 

 Station 393+00 to Station 395+85 (CL Michigan City Road), from 0 to 60 feet RT. The 
Engineer has determined this material meets the criteria of and shall be managed in 
accordance with Article 669.05(a)(2). Contaminants of concern sampling parameters: Iron and 
Lead. 

 Station 395+85 to Station 397+35 (CL Michigan City Road), from 0 to 100 feet RT. The 
Engineer has determined this material meets the criteria of and shall be managed in 
accordance with Article 669.05(a)(3). Contaminants of concern sampling parameters: 
Benzo(a)pyrene, Benzo(a)anthracene, Benzo(b)fluoranthene, Dibenzo(a,h)anthracene, Iron, 
Lead, and Manganese. 

 Station 396+45 to Station 398+40 (CL Michigan City Road), from 0 to 100 feet LT. The 
Engineer has determined this material meets the criteria of and shall be managed in 
accordance with Article 669.05(a)(2). Contaminants of concern sampling parameters: Iron, 
Lead, and Manganese. 

 Station 397+35 to Station 398+60 (CL Michigan City Road), from 0 to 100 feet RT. The 
Engineer has determined this material meets the criteria of and shall be managed in 
accordance with Article 669.05(a)(2). Contaminants of concern sampling parameters: Iron, 
Lead, and Manganese. 

 
Site 3727V-17: Residences, 1510 Michigan City Road, Dolton, Cook County. 
 Station 398+40 to Station 399+50 (CL Michigan City Road), from 0 to 80 feet LT. The Engineer 

has determined this material meets the criteria of and shall be managed in accordance with 
Article 669.05(a)(2). Contaminants of concern sampling parameters: Iron, Lead, and 
Manganese. 

 Station 398+60 to Station 399+80 (CL Michigan City Road), from 0 to 70 feet RT. The 
Engineer has determined this material meets the criteria of and shall be managed in 
accordance with Article 669.05(a)(1). Contaminants of concern sampling parameters: Iron and 
Manganese. 
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Site 3727V-18: Residences, 15127-15155 Lincoln Avenue, 15139 East End Avenue, 524 Cornell 
Avenue, 15100-15123 Cornell Avenue, and 15125 Stony Island Avenue, Dolton and Calumet 
City, Cook County. 
 Station 400+20 to Station 401+50 (CL Michigan City Road), from 0 to 80 feet LT. The Engineer 

has determined this material meets the criteria of and shall be managed in accordance with 
Article 669.05(a)(1). Contaminants of concern sampling parameters: Iron, Manganese. 

 Station 401+50 to Station 403+35 (CL Michigan City Road), from 0 to 80 feet LT. The Engineer 
has determined this material meets the criteria of and shall be managed in accordance with 
Article 669.05(a)(3). Contaminants of concern sampling parameters: Benzo(a)anthracene, 
Benzo(a)pyrene, Benzo(b)fluoranthene, Dibenzo(a,h)anthracene, Iron, Lead, and 
Manganese. 

 Station 400+50 to Station 403+55 (CL Michigan City Road), from 0 to 70 feet RT. The 
Engineer has determined this material meets the criteria of and shall be managed in 
accordance with Article 669.05(a)(1). Contaminants of concern sampling parameters: 
Polynuclear Aromatic Hydrocarbons (PAHs) and Metals. 

 Station 403+55 to Station 406+00 (CL Michigan City Road), from 0 to 75 feet RT. The 
Engineer has determined this material meets the criteria of and shall be managed in 
accordance with Article 669.05(a)(1). Contaminants of concern sampling parameters: 
Polynuclear Aromatic Hydrocarbons (PAHs) and Metals. 

Work Zones 
Three distinct OSHA HAZWOPER work zones (exclusion, decontamination, and support) shall 
apply to projects adjacent to or within sites with documented leaking underground storage tank 
(LUST) incidents, or sites under management in accordance with the requirements of the Site 
Remediation Program (SRP), Resource Conservation and Recovery Act (RCRA), or 
Comprehensive Environmental Response, Compensation and Liability Act (CERCLA), or as 
deemed necessary. For this project, the work zones apply for the following ISGS PESA Sites: 
None 
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STORM WATER POLLUTION PREVENTION PLAN 
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DIAMOND GRINDING AND SURFACE TESTING BRIDGE SECTIONS  
Effective:  December 6, 2004      Revised:  April 15, 2022 
  
Description.  This work shall consist of diamond grinding and surface testing bridge sections.  
  
The bridge section shall consist of the bridge deck plus the bridge approach slab and pavement 
connector, if present, at each end of the bridge.  
 
Equipment.  Equipment shall be according to the following.  
  

(a) Diamond Grinder.  The diamond grinder shall be a self-propelled planing machine 
specifically designed for diamond saw grinding.  It shall be capable of accurately 
establishing the profile grade and controlling the grinding cross slope.  It shall also have 
an effective means for removing excess material and slurry from the surface and for 
preventing dust from escaping into the air.  The removal of slurry shall be continuous 
throughout the grinding operation.  The slurry shall be disposed of according to Article 
202.03.  
  
The grinding head shall be a minimum of 4 ft. (1.2 m) wide and the diamond saw blades 
shall be gang mounted on the grinding head at a rate of 50 to 60 blades / ft. (164 to 197 
blades/m).  
  

(b) Surface Testing Equipment.  Required surface testing and analysis equipment and their 
jobsite transportation shall be provided by the Contractor.  The Profile Testing Device shall 
be according to Illinois Test Procedure 701 except the trace analysis shall be based on 
traces from bridge sections.  

  
CONSTRUCTION REQUIREMENTS  

  
General.  After all components have been properly cured, the bridge section shall be ground over 
its entire length and over a width that extends to within 2 ft. (600 mm) of the curbs or parapets.  
Grinding shall be done separately before any saw cut grooving, and no concurrent combination 
of the two operations will be permitted.  Whenever possible, each subsequent longitudinal grinding 
pass shall progress down the cross slope from high to low.  The maximum thickness removed 
shall be 1/4 inch (6 mm); however, when the bridge deck thickness noted on the plans can be 
maintained, as a minimum, additional removal thickness may be permitted.  
  
The grinding process shall produce a pavement surface that is true in grade and uniform in 
appearance with longitudinal line-type texture. The line-type texture shall contain corrugations 
parallel to the outside pavement edge and present a narrow ridge corduroy type appearance. The 
peaks of the ridges shall be 1/8-inch +/- 1/16-inch (3 mm +/-  1.5 mm) higher than the bottom of 
the grinding with evenly spaced ridges.  It shall be the Contractor’s responsibility to select the 
actual number of blades per foot (meter) to be used to provide the proper surface finish for the 
aggregate type and concrete present on the project within the limits specified above. 
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The vertical difference between longitudinal passes shall be 1/8 inch (3 mm) maximum.  The 
grinding at the ends of the bridge section shall be diminished uniformly at a rate of 1:240 over the 
pavement connectors.  
  
Grinding shall be continuous through all joints.  All expansion joints and bridge components under 
the joints shall be protected from damage or contact with the grinding slurry.  
  
Surface Testing.  The diamond ground bridge section shall be surface tested in the presence of 
the Engineer prior to opening to traffic.  
  
A copy of the approval letter and recorded settings from the Profile Equipment Verification (PEV) 
Program shall be submitted to the Engineer prior to testing.  
  
The Contractor shall notify the Engineer a minimum of 24 hours prior to commencement of 
measurements. All objects and debris shall be removed from the bridge section surface prior to 
testing.  During surface testing, joint openings may be temporarily filled with material approved by 
the Engineer.  
  
Profiles shall be taken in both wheel paths of each lane, 3 ft. (1 m) from, and parallel to, the 
planned lane lines.    
  
The profile report shall have stationing indicated every 500 ft. (150 m) at a minimum. The profile 
report shall include the following information:  contract number, structure number, beginning and 
ending stationing, which lane was tested, direction of travel on the trace,  date of collection, time 
of collection, ambient air temperature at time of collection, and the device operator name(s).  The 
data file created from the testing will be submitted to the Engineer and the Bureau of Research 
for analysis.  The file shall be in a format that is compatible with ProVAL software (ERD, PPF). 
  
Trace Reduction and Bump Locating Procedure.  All traces shall be reduced using ProVal.  This 
software shall calculate the Mean International Roughness Index (MRI) in inches/mile (mm/km) 
and indicate any areas of localized roughness in excess of 200 inches/mile (3105 mm/km) on a 
continuous 25 feet (8 meters) basis.  
  
The average MRI and locations with deviations exceeding the 200 inches/mile (3105 mm/km) limit 
will be recorded on the Profile Report for Bridge Deck Smoothness.  
  
All ProVAL files shall be provided to the Engineer within two working days of completing the 
testing. Bureau of Construction Form BC 2450 shall be provided to the Engineer. An example 
Form BC 2450 is attached.  All files shall contain serial numbers for the vehicle and profiling 
equipment, the approved settings from the PEV program.  The Engineer will compare these 
settings with the approved settings from the PEV Program.  If the settings do not match, the 
results will be rejected and the section shall be retested/reanalyzed with the appropriate settings.  
  
  



FAU Route 3593 (I- 94) 
Project NHPP-GZ34(587) 

Section FAI 94 22 Structure 2 
Cook County 

Contract No. 62R62 
 

 
141 

 
Corrective Actions.  Within the bridge section, all deviations in excess of 200 inches/mile (1575 
mm) within any continuous length of 25 ft. (8 m) shall be corrected.  Correction of deviations shall 
not result in the deck thickness being less than the minimum. Where corrective work is performed, 
the bridge section shall be retested to verify that corrections have produced a MRI of 200 inch/mile 
(3105 mm/km) within an continuous length of 25 ft (8 m) or less for each lane.  The Contractor 
shall furnish and Form BC 2450 the ProVAL files to the Engineer and the Bureau of Research 
within two working days after any corrections are made.  

  
Corrective actions shall be performed at no additional cost to the department.  
  
The Engineer may perform profile testing on the surface at any time for monitoring and 
comparison purposes.  
  
Method of Measurement.  This work will be measured for payment in place and the area computed 
in square yards (square meters) of diamond grinding performed.  
  
Basis of Payment.  This work will be paid for at the contract unit price per square yard (square 
meter) for DIAMOND GRINDING (BRIDGE SECTION).  
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   Instructions for Completing Bridge Deck Smoothness Assessment Summary ALR 
 

This form shall be prepared and submitted, along with the raw data files, to the Engineer. 
 
Report Type: 
 
Initial – Testing of bridge section prior to any smoothness grinding. 
 
Intermediate – After initial pass of smoothness grinding has been completed. 
 
Final – All smoothness grinding has been completed. 
 
Other information: 
 
Submission Date – Date in which it has been submitted to the Engineer 
 
Project Type – New Deck, Microsilica Overlay, Latex Overlay, Fly Ash Overlay 
 
Specification Effective Date – revision date of the specification in the contract 
 
Begin ALR Section 1 – beginning station of ALR finding 
 
End ALR Section 1 – end station of ALR finding 
 
Distance – End ALR minus the Begin ALR station number 
 
MRI – The value of the ALR at that location. 
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BRIDGE DECK CONSTRUCTION 
Effective: October 22, 2013      Revised: December 21, 2016 
 
When Diamond Grinding of Bridge Sections is specified, hand finishing of the deck surface shall 
be limited to areas not finished by the finishing machine and to address surface corrections 
according to Article 503.16(a)(2).  Hand finishing shall be limited as previously stated solely for 
the purpose of facilitating a more timely application of the curing protection.  In addition the 
requirements of 503.16(a)(3)a. and 503.16(a)(4) will be waived. 
 
Revise the Second Paragraph of Article 503.06(b) to read as follows. 
 
 “When the Contractor uses cantilever forming brackets on exterior beams or girders, 
additional requirements shall be as follows.” 
 
Revise Article 503.06(b)(1) to read as follows. 
 

“(1) Bracket Placement.  The spacing of brackets shall be per the manufacturer’s published 
design specifications for the size of the overhang and the construction loads anticipated.  
The resulting force of the leg brace of the cantilever bracket shall bear on the web within 
6 inches (150 mm) of the bottom flange of the beam or girder.” 

 
Revise Article 503.06(b)(2) to read as follows. 

 
“(2) Beam Ties.  The top flange of exterior steel beams or girders supporting the cantilever 

forming brackets shall be tied to the bottom flange of the next interior beam.  The top 
flange of exterior concrete beams supporting the cantilever forming brackets shall be tied 
to the top flange of the next interior beam.  The ties shall be spaced at 4 ft (1.2 m) centers.  
Permanent cross frames on steel girders may be considered a tie.  Ties shall be a 
minimum of 1/2 inch (13 mm) diameter threaded rod with an adjusting mechanism for 
drawing the tie taut.  The ties shall utilize hanger brackets or clips which hook onto the 
flange of steel beams.  No welding will be permitted to the structural steel or stud shear 
connectors, or to reinforcement bars of concrete beams, for the installation of the tie bar 
system.  After installation of the ties and blocking, the tie shall be drawn taut until the tie 
does not vary from a straight line from beam to beam.  The tie system shall be approved 
by the Engineer.” 

 
Revise Article 503.06(b)(3) to read as follows. 

 

“(3) Beam Blocks.  Suitable beam blocks of 4 in x 4 in (100 x 100 mm) timbers or metal 
structural shapes of equivalent strength or better, acceptable to the Engineer, shall be 
wedged between the webs of the two beams tied together, within 6 inches (150 mm) of 
the bottom flange at each location where they are tied.  When it is not feasible to have the 
resulting force from the leg brace of the cantilever brackets transmitted to the web within 
6 inches (150 mm) of the bottom flange, then additional blocking shall be placed at each 
bracket to transmit the resulting force to within 6 inches (150 mm) of the bottom flange of 
the next interior beam or girder.” 

 
Delete the last paragraph of Article 503.06(b). 
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BRIDGE DECK GROOVING (LONGITUDINAL) 
Effective:  December 29, 2014   Revised:  March 29, 2017 
 
 
Revise Article 503.16(a)(3)b. to read as follows.  
 
b. Saw Cut Grooving.  The grooving operation shall not be started until after the expiration 
of the required curing or protection period and after correcting excessive variations by grinding or 
cutting has been completed. 
 
The grooves shall be cut into the hardened concrete, parallel to the centerline of the roadway, 
using a mechanical saw device equipped with diamond blades that will leave grooves 1/8 in. wide 
and 3/16 in. ± 1/16 in. deep (3 mm wide and 5 mm ± 1.5 mm deep), with a uniform spacing of 3/4 
in. ± 1/16 in. (20 mm ± 1.5 mm) centers.  The grooving shall typically extend the full width of the 
traffic lanes and terminate at the edge of the traffic lane or shoulder.  If the bridge has a variable 
width traffic lane, the grooving shall remain parallel to the centerline of the main roadway.  Any 
staggering of the groove terminations to accommodate the variable width shall be within the 
shoulders.  Grooves shall not be cut closer than 3 inches (75 mm) nor further than 6 inches (150 
mm) from any construction joint running parallel to the grooving.  In addition, grooves shall not be 
cut  within 6 in. ± 1 in. (150 mm ± 25 mm) from deck drains and expansion joints. 
 
The grooving machine shall contain diamond blades mounted on a multi-blade arbor on a self-
propelled machine built for grooving hardened concrete surfaces.  The grooving machine shall 
have a depth control device that detects variations in the deck surface and adjusts the cutting 
head height to maintain a specified depth of groove.  The grooving machine shall have a guide 
device to control multi-pass alignment. 
 
The removal of slurry shall be continuous throughout the grooving operations.  The grooving 
equipment shall be equipped with vacuum slurry pickup equipment which shall continuously pick 
up water and sawing dust, and pump the slurry to a collection tank.  The slurry shall be disposed 
of offsite according to Article 202.03. 
 
Cleanup shall be continuous throughout the grooving operation.  All grooved areas of the deck 
shall be flushed with water as soon as possible to remove any slurry material not collected by the 
vacuum pickup.  Flushing shall be continued until all surfaces are clean. 
 
Method of Measurement. This work shall be measured for payment according to Article 
503.21(b) except no measurement will be made for any grooving of the shoulders to 
accommodate a variable width traffic lane. 
 
Basis of Payment.  This work will be paid for at the contract unit price per square yard (square 
meter) for BRIDGE DECK GROOVING (LONGITUDINAL).  
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HOT DIP GALVANIZING FOR STRUCTURAL STEEL 
Effective:  June 22, 1999      Revised:   June 28, 2024 
 
Description.  This work shall consist of surface preparation and hot dip galvanizing all structural 
steel specified on the plans and painting of galvanized structural steel when specified on the 
plans. 
 
Materials.  Fasteners shall be ASTM F 3125, Grade 325, Type 1, High Strength bolts with 
matching nuts and washers. 
 
Fabrication Requirements.  Hot-dip galvanizing shall be indicated on the shop drawings.  The 
fabricator shall coordinate with the galvanizer to incorporate additional steel details required to 
facilitate galvanizing of the steel.  These additional details shall be indicated on the shop drawings. 
   
Additional temporary stiffeners may be added at the contractor’s expense as necessary to prevent 
distortion of the girders during galvanizing.  The contractor shall coordinate with the fabricator and 
the galvanizer to determine if additional stiffeners are necessary, and where these shall be placed.  
Any proposed changes shall be submitted to the Engineer for approval prior to making any 
changes and documented on the shop drawings. 
 
Temporary stiffener angles shall be bolted to each side of the splice ends of each girder segment 
to prevent distortion during galvanizing.  Temporary stiffener angles shall bolt or fit tight against 
top and bottom flanges and include spacer tubes to minimize damage to galvanizing during 
removal. 
 
To ensure identification after galvanizing, piece marks shall be supplemented with metal tags for 
all items where fit-up requires matching specific pieces. 
 
After fabrication (cutting, welding, drilling, etc.) is complete, all holes shall be deburred and all 
fins, scabs or other surface/edge anomalies shall be ground or repaired per ASTM A6.  The items 
shall then be cleaned per Steel Structures Painting Council's Surface Preparation Specification 
SSPC-SP1 (Solvent Cleaning) and SSPC-SP6 (Commercial Blast Cleaning).  All surfaces shall 
be inspected to verify no fins, scabs or other similar defects are present. 
 
The Contractor shall consult with the galvanizer to ensure proper removal of grease, paint and 
other deleterious materials prior to galvanizing. 
 
 
Surface Preparation and Hot Dip Galvanizing 
 
General.  Surfaces of the structural steel specified on the plans shall be prepared and hot dip 
galvanized as described herein.  
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Cleaning Structural Steel.  If rust, mill scale, dirt, oil, grease or other foreign substances have 
accumulated prior to galvanizing, steel surfaces shall be cleaned by a combination of caustic  
cleaning and cleaning according to SSPC-SP8 (Pickling). 
 
Special attention shall be given to the cleaning of corners and reentrant angles. 
 
Surface Preparation.  A flux shall be applied to all steel surfaces to be galvanized.  Any surfaces 
which will receive field-installed stud shear connectors shall not be galvanized within 2 in. (50 
mm) of the stud location.  Either the entire area receiving studs or just individual stud locations 
may be left ungalvanized.  The following steel surfaces of bearings shall not be galvanized: 
stainless steel surfaces, surfaces which will be machined (except for fixed bearing sole plates), 
and surfaces which will have TFE, elastomer, or stainless steel parts bonded to them. 
 
The cleaned surfaces shall be galvanized within 24 hours after cleaning, unless otherwise 
authorized by the Engineer.  
 
Application of Hot Dip Galvanized Coating.  Steel members, fabrications and assemblies shall be 
galvanized by the hot dip process in the shop according to AASHTO M 111. 
 
Bolts, nuts, and washers shall be galvanized according to ASTM F 2329. 
 
All steel shall be safeguarded against embrittlement according to ASTM A 143.  Water quenching 
or chromate conversion coating shall not be used on any steel work that is to be painted.  All 
galvanized steel work shall be handled in such a manner as to avoid any mechanical damage 
and to minimize distortion. 
 
Beams and girders shall be handled, stored and transported with their webs vertical and with 
proper cushioning to prevent damage to the member and coating.  Members shall be supported 
and externally stiffened during galvanizing to prevent permanent distortion. 
 
Hot Dip Galvanized Coating Requirements.  Coating weight, surface finish, appearance and 
adhesion shall conform to requirements of ASTM A 385, ASTM F2329, AASHTO M 111 or 
AASHTO M 232, as appropriate. 

Any high spots of zinc coating, such as metal drip lines and rough edges, left by the galvanizing 
operation in areas that are to be field connected or in areas that are to be painted shall be removed 
by cleaning per SSPC-SP2 (Hand Tool Cleaning) or SSPC-SP3 (Power Tool Cleaning).  The zinc 
shall be removed until it is level with the surrounding area, leaving at least the minimum required 
zinc thickness.   

Shop assemblies producing field splices shall provide 1/8 in. (3 mm) minimum gaps between ends 
of members to be galvanized.  At field splices of beams or girders, galvanizing exceeding 0.08 in. 
(2 mm) on the cross-sectional (end) face shall be partially removed until it is 0.04 in. to 0.08 in. (1 
to 2 mm) thick. 
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Testing of Hot Dip Galvanized Coating.  Inspection and testing of hot dip galvanized coatings shall 
follow the guidelines provided in the American Galvanizers Association publication “Inspection of 
Products Hot Dip Galvanized After Fabrication”.  Sampling, inspection, rejection and retesting for 
conformance with requirements shall be according to AASHTO M 111 or AASHTO M 232, as 
applicable.  Coating thickness shall be measured according to AASHTO M 111, for magnetic 
thickness gage measurement or AASHTO M 232, as applicable. 
 
All steel shall be visually inspected for finish and appearance. 
 
Bolts, nuts, washers, and steel components shall be packaged according to ASTM F 2329.  
Identity of bolts, nuts and washers shall be maintained for lot-testing after galvanizing according 
to Article 505.04(f)(2) for high strength steel bolts.  
 
A notarized certificate of compliance with the requirements listed herein shall be furnished.  The 
certificate shall include a detailed description of the material processed and a statement that the 
processes used met or exceeded the requirements for successful galvanizing of the surface, 
where applicable.  The certificate shall be signed by the galvanizer. 
 
Repair of Hot Dip Galvanized Coating.  Surfaces with inadequate zinc thickness shall be repaired 
in the shop according to ASTM A 780 and AASHTO M 111. 
 
Surfaces of galvanized steel that are damaged after the galvanizing operation shall be repaired 
according to ASTM A 780 whenever damage exceeds 3/16 in. (5 mm) in width and/or 4 in. (100 
mm) in length.  Damage that occurs in the shop shall be repaired in the shop.  Damage that occurs 
during transport or in the field shall be repaired in the field. 
 
Connection Treatment.  All bolt holes shall be reamed or drilled to their specified diameters after 
galvanizing.  All bolts shall be installed after galvanizing. 
 
Surface Preparation and Painting 
 
Surface Preparation.  When galvanized steel surfaces are specified to be painted they shall be 
clean and free of oil, grease, and other foreign substances.  Surface preparation necessary to 
provide adequate adhesion of the coating shall be performed according to ASTM D6386.  Surface 
preparation shall include, but not be limited to the following: 
 
 All galvanized steel surfaces that are to be painted shall be cleaned according to SSPC-SP1 

(Solvent Cleaning).  After cleaning, all chemicals shall be thoroughly rinsed from the surface 
with a suitable solvent.  The steel shall be allowed to completely dry prior to coating 
application. 

 
 All galvanized steel surfaces that are to be painted shall be checked for the presence of 

chromate conversion coating according to ASTM D 6386 Appendix X1.  Surfaces where 
chromate conversion coating is found shall be cleaned according to the same appendix and 
blown down with clean, compressed air according to ASTM D 6386 Section 6.1.  
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 All galvanized steel surfaces that are to be painted shall be checked for the presence of wet 

storage stain.  Surfaces where wet storage stain is found shall be cleaned, rinsed and 
completely dried according to ASTM D 6386 Section 6.2. 

 
 Following galvanizing, thickness readings shall verify the acceptable thickness of the 

galvanizing according to AASHTO M111/ASTM A123. 
 
Paint Requirements.  The paint materials (epoxy intermediate coat and aliphatic urethane finish 
coat) shall meet the requirements of the Articles 1008.05(d) and (e) of the Standard Specification. 
 
All paint materials for the shop and field shall be supplied by the same manufacturer, and samples 
of components submitted for approval by the Department, before use. 
 
Paint storage, mixing, and application shall be according to Section 506 of the Standard 
Specifications and the paint manufacturer’s written instructions and product data sheets.  In the 
event of a conflict the Contractor shall advise the Engineer and comply with the Engineer’s written 
resolution.  Until a resolution is provided, the most restrictive conditions shall apply. 
 
Shop Application of the Paint System.  The areas to be painted shall receive one full coat of an 
epoxy intermediate coat and one full coat of an aliphatic urethane finish coat.  The film thickness 
of each coat shall be according to Article 506.09(f)(2). 
 
Construction Requirements.  The contact surfaces of splice flange connections (mating flange 
faces and areas under splice bolt heads and nuts) shall be free of paint prior to assembly.  If white 
rust is visible on the mating flange surfaces, the steel shall be prepared by hand wire brushing or 
brush-off blasting according to SSPC-SP7.  Power wire brushing is not allowed. 
 
After field erection, the following areas shall be prepared by cleaning according to SSPC-SP1 
(Solvent Cleaning), tie- or wash-coated if applicable, and then painted or touched up with the 
paint specified for shop application (the intermediate coat and/or the finish coat): 
 exposed unpainted areas at bolted connections 
 areas where the shop paint has been damaged 
 any other unpainted, exposed areas as directed by the Engineer. 
 
Special Instructions.  Painting Date/System Code.  At the completion of the work, the Contractor 
shall stencil in contrasting color paint the date of painting the bridge and the paint type code from 
the Structure Information and Procedure Manual for the system used according to Article 
506.10(i).  The code designation for galvanizing is “V”.  If painting of the structural steel is not 
specified then the word “PAINTED” may be omitted, the month and year shall then correspond to 
the date the stencil is applied. 
 
Basis of Payment.  The cost of all surface preparation, galvanizing, painting and all other work 
described herein shall be considered as included in the unit price bid for the applicable pay items 
to be galvanized and painted, according to the Standard Specifications. 
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DRILLED SHAFTS 
Effective: October 5, 2015      Revised: October 27, 2023 
 
Revise Section 516 of the Standard Specifications to read: 
 

“SECTION 516. DRILLED SHAFTS 
 

516.01 Description. This work shall consist of constructing drilled shaft foundations. 
 

516.02 Materials. Materials shall be according to the following. 
 

Item Article/Section 
(a) Portland Cement Concrete (Note 1) ............................................................... 1020 
(b) Reinforcement Bars ................................................................................... 1006.10 
(c) Grout (Note 2) ........................................................................................... 1024.01 
(d) Permanent Steel Casing........................................................................ 1006.05(d) 
(e) Slurry (Note 3) 

 
Note 1. When the soil contains sulfate contaminates, ASTM C 1580 testing will be 
performed to assess the severity of sulfate exposure to the concrete. If the sulfate 
contaminate is >0.10 to < 0.20 percent by mass, a Type II (MH) cement shall be used. 
If the sulfate contaminate is >0.20 to < 2.0 percent by mass, a Type V cement shall be 
used. If the sulfate contaminate is ≥ 2.0 percent by mass, refer to ACI 201.2R for 
guidance. 

 
Note 2. The sand-cement grout mix shall be according to Section 1020 and shall be two 
to five parts sand and one part Type I or II cement. The maximum water cement ratio 
shall be sufficient to provide a flowable mixture with a typical slump of 10 in. (250 mm). 

 
Note 3. Slurry shall be bentonite, emulsified polymer, or dry polymer, and shall be 
approved by the Engineer. 

 
516.03 Equipment. Equipment shall be according to the following. 

 
Item Article/Section 

(a) Concrete Equipment 1020.03 
(b) Drilling Equipment (Note 1) 
(c) Hand Vibrator 1103.17(a) 
(d) Underwater Concrete Placement Equipment 1103.18 

 
Note 1. The drilling equipment shall have adequate capacity, including power, torque 
and down thrust, to create a shaft excavation of the maximum diameter specified to a 
depth of 20 percent beyond the depths shown on the plans. 
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516.04 Submittals. The following information shall be submitted on form BBS 133. 

 
(a) Qualifications. At the time of the preconstruction conference, the Contractor shall 

provide the following documentation. 
 

(1) References. A list containing at least three projects completed within the three years 
prior to this project’s bid date which the Contractor performing this work has installed 
drilled shafts of similar diameter, length, and site conditions to those shown in the 
plans. The list of projects shall contain names and phone numbers of owner's 
representatives who can verify the Contractor’s participation on those projects. 

 
(2) Experience. Name and experience record of the drilled shaft supervisor, responsible 

for all facets of the shaft installation, and the drill operator(s) who will be assigned 
to this project. The supervisor and operator(s) shall each have a minimum of three 
years experience in the construction of drilled shafts. 

 
(b) Installation Procedure. A detailed installation procedure shall be submitted to the 

Engineer for acceptance at least 28 days prior to drilled shaft construction and shall 
address each of the following items unless otherwise directed by the Engineer in writing. 

 
(1) Equipment List. List of proposed equipment to be used including cranes, drill rigs, 

augers, belling tools, casing, vibratory hammers, core barrels, bailing buckets, final 
cleaning equipment, slurry equipment, tremies, or concrete pumps, etc. 

 
(2) General Sequence. Details of the overall construction operation sequence, 

equipment access, and the sequence of individual shaft construction within each 
substructure bent or footing group. The submittal shall address the Contractor’s 
proposed time delay and/or the minimum concrete strength necessary before 
initiating a shaft excavation adjacent to a recently installed drilled shaft. 

 
(3) Shaft Excavation. A site specific step by step description of how the Contractor 

anticipates the shaft excavation to be advanced based on their evaluation of the 
subsurface data and conditions expected to be encountered. This sequence shall 
note the method of casing advancement, anticipated casing lengths, tip elevations 
and diameters, the excavation tools used and drilled diameters created. The 
Contractor shall indicate whether wet or dry drilling conditions are expected and if 
groundwater will be sealed from the excavation. 

 
(4) Slurry. When the use of slurry is proposed, details on the types of additives to be 

used and their manufacturers shall be provided. In addition, details covering the 
measurement and control of the hardness of the mixing water, agitation, circulation, 
de-sanding, sampling, testing, and chemical properties of the slurry shall be 
submitted. 

 
(5) Shaft Cleaning. Method(s) and sequence proposed for the shaft cleaning operation. 
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(6) Reinforcement Cage and Permanent Casing. Details of reinforcement placement 

including rolling spacers to be used and method to maintain proper elevation and 
location of the reinforcement cage within the shaft excavation during concrete 
placement. The method(s) of adjusting the reinforcement cage length and 
permanent casing if rock is encountered at an elevation other than as shown on the 
plans. As an option, the Contractor may perform soil borings and rock cores at the 
drilled shaft locations to determine the required reinforcement cage and permanent 
casing lengths. 

 
(7) Concrete Placement. Details of concrete placement including proposed operational 

procedures for free fall, tremie or pumping methods. The sequence and method of 
casing removal shall also be stated along with the top of pour elevation, and method 
of forming through water above streambed. 

 
(8) Mix Design. The proposed concrete mix design(s). 

 
(9) Disposal Plan. Containment and disposal plan for slurry and displaced water. 

Containment and disposal plan for contaminated concrete pushed out of the top of 
the shaft by uncontaminated concrete during concrete placement. 

 
(10) Access and Site Protection Plan. Details of access to the drilled shafts and 

safety measures proposed. This shall include a list of casing, scaffolding, work 
platforms, temporary walkways, railings, and other items needed to provide safe 
access to the drilled shafts. Provisions to protect open excavations during non- 
working hours shall be included. 

 
The Engineer will evaluate the drilled shaft installation procedure and notify the 
Contractor of acceptance, need for additional information, or concerns with the 
installation’s effect on the existing or proposed structure(s). 

 

CONSTRUCTION REQUIREMENTS 
 

516.05 General. Excavation for drilled shaft(s) shall not proceed until written 
authorization is received from the Engineer. The Contractor shall be responsible for verification 
of the dimensions and alignment of each shaft excavation as directed by the Engineer. 

 
Unless otherwise approved in the Contractor’s installation procedure, no shaft excavation, 

casing installation, or casing removal with a vibratory hammer shall be made within four shaft 
diameters center to center of a shaft with concrete that has a compressive strength less than 
1500 psi (10,300 kPa). The site-specific soil strengths and installation methods selected will 
determine the actual required minimum spacing, if any, to address vibration and blow out 
concerns. 

 
Lost tools shall not remain in the shaft excavation without the approval of the Engineer. 

Blasting shall not be used as a method of shaft excavation. 
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516.06 Shaft Excavation Protection Methods. The construction of drilled shafts may 
involve the use of one or more of the following methods to support the excavation during the 
various phases of shaft excavation, cleaning, and concrete placement dependent on the site 
conditions encountered. Surface water shall not flow uncontrolled into the shaft excavation, 
however water may be placed into the shaft excavation in order to meet head pressure 
requirements according to Articles 516.06(c) and 516.13. 

 
The following are general descriptions indicating the conditions when these methods may 

be used. 
 

(a) Dry Method. The dry construction method shall only be used at sites where the 
groundwater and soil conditions are suitable to permit the drilling and dewatering of the 
excavation without causing subsidence of adjacent ground, boiling of the base soils, 
squeezing, or caving of the shaft side walls. The dry method shall consist of drilling the 
shaft excavation, removing accumulated water, cleaning the shaft base, and placing the 
reinforcement cage and concrete in a predominately dry excavation. 

 
Slurry Method. The slurry construction method may be used at sites where dewatering 
the excavation would cause collapse of the shaft sidewalls or when the volume and head 
of water flowing into the shaft is likely to contaminate the concrete during placement 
resulting in a shaft defect. This method uses slurry, or in rare cases water, to maintain 
stability of the shaft sidewall while advancing the shaft excavation. After the shaft 
excavation is completed, the slurry level in the shaft shall be kept at an elevation 
to maintain stability of the shaft sidewall, maintain stability of the shaft base, and prevent 
additional groundwater from entering the shaft. The shaft base shall be cleaned, the 
reinforcement cage shall be set, and the concrete shall be discharged at the bottom of 
the shaft excavation, displacing the slurry upwards. 

 
(b) Temporary Casing Method. Temporary casing shall be used when either the dry or 

slurry methods provide inadequate support to prevent sidewall caving or excessive 
deformation of the shaft excavation. Temporary casing may be used with slurry or be 
used to reduce the flow of water into the excavation to allow dewatering and concrete 
placement in a dry shaft excavation. Temporary casing shall not be allowed to remain 
permanently without the approval of the Engineer. 

 
During removal of the temporary casing, the level of concrete in the casing shall be 
maintained at a level such that the head pressure inside the casing is a minimum of 1.25 
times the head pressure outside the casing, but in no case is less than 5 ft (1.5 m) above 
the bottom of the casing. Casing removal shall be at a slow, uniform rate with the pull 
in line with the shaft axis. Excessive rotation of the casing shall be avoided to limit 
deformation of the reinforcement cage. In addition, the slump requirements during 
casing removal shall be according to Article 516.12. 
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When called for on the plans, the Contractor shall install a permanent casing as specified. 

Permanent casing may be used as a shaft excavation support method or may be installed after 
shaft excavation is completed using one of the above methods. After construction, if voids are 
present between the permanent casing and the drilled excavation, the voids shall be filled with 
grout by means of tremie(s) or concrete pump which shall be lowered to the bottom of the 
excavation.  The contractor’s means and methods for grout placement shall fill the annular 
void(s) between the permanent casing and the surrounding earth material to restore and 
provide lateral earth resistance to the shaft.  Grout yield checks shall be performed by the 
contractor for submittal to the Engineer. Permanent casing shall not remain in place beyond 
the limits shown on the plans without the specific approval of the Engineer. 

 
When the shaft extends above the streambed through a body of water and permanent 

casing is not shown, the portion above the streambed shall be formed with removable casings, 
column forms, or other forming systems as approved by the Engineer. The forming system 
shall not scar or spall the finished concrete or leave in place any forms or casing within the 
removable form limits as shown on the plans unless approved as part of the installation 
procedure. The forming system shall not be removed until the concrete has attained a minimum 
compressive strength of 2500 psi (17,200 kPa) and cured for a minimum of 72 hours. For 
shafts extending through water, the concrete shall be protected from water action after 
placement for a minimum of seven days. 

 
516.07 Slurry. When slurry is used, the Contractor shall provide a technical 

representative of the slurry additive manufacturer at the site prior to introduction of the slurry 
into the first shaft where slurry will be used, and during drilling and completion of a minimum of 
one shaft to adjust the slurry mix to the specific site conditions. During construction, the level 
of the slurry shall be maintained a minimum of 5 feet (1.5 m) above the height required to 
prevent caving of the shaft excavation. In the event of a sudden or significant loss of slurry in 
the shaft excavation, the construction of that foundation shall be stopped and the shaft 
excavation backfilled or supported by temporary casing, until a method to stop slurry loss, or 
an alternate construction procedure, has been approved by the Engineer. 

 
(a) General Properties. The material used to make the slurry shall not be detrimental to the 

concrete or surrounding ground. Mineral slurries shall have both a mineral grain size 
that remains in suspension and sufficient viscosity and gel characteristics to transport 
excavated material to a suitable screening system. Polymer slurries shall have sufficient 
viscosity and gel characteristics to transport excavated material to suitable screening 
systems or settling tanks. The percentage and specific gravity of the material used to 
make the slurry shall be sufficient to maintain the stability of the excavation and to allow 
proper concrete placement. 

 
If approved by the Engineer, the Contractor may use water and excavated soils as 
drilling slurry. In this case, the range of acceptable values for density, viscosity and pH, 
as shown in the following table for bentonite slurry shall be met. 
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When water is used as the slurry to construct rock sockets in limestone, dolomite, 
sandstone or other formations that are not erodible, the requirements for slurry testing 
shall not apply if the entire fluid column is replaced with fresh water after drilling. To do 
so, fresh water shall be introduced at the top of the shaft excavation and existing water 
used during drilling shall be pumped out of the shaft excavation from the bottom of the 
shaft excavation until the entire volume of fluid has been replaced. 

 
(b) Preparation. Prior to introduction into the shaft excavation, the manufactured slurry 

admixture shall be pre-mixed thoroughly with clean, fresh water and for adequate time 
in accordance with the slurry admixture manufacturer’s recommendations. Slurry tanks 
of adequate capacity shall be used for slurry mixing, circulation, storage and treatment. 
No excavated slurry pits will be allowed in lieu of slurry tanks without approval from the 
Engineer. Adequate desanding equipment shall be provided to control slurry properties 
during the drilled shaft excavation in accordance with the values provided in Table 1. 

 
(c) Quality Control. Quality control tests shall be performed on the slurry to determine 

density, viscosity, sand content and pH of freshly mixed slurry, recycled slurry and slurry 
in the shaft excavation. Tests of slurry samples from within two feet of the bottom and 
at mid-height of the shaft excavation shall be conducted in each shaft excavation during 
the excavation process to measure the consistency of the slurry. A minimum of four sets 
of tests shall be conducted during the first eight hours of slurry use on the project. When 
a series of four test results do not change more than 1% from the initial test, the testing 
frequency may be decreased to one set every four hours of slurry use. Reports of all 
tests, signed by an authorized representative of the Contractor, shall be furnished to 
theEngineer upon completion of each drilled shaft. The physical properties of the slurry 
shall be as shown in Table 1. 

 
The slurry shall be sampled and tested less than 1 hour before concrete placement. Any 
heavily contaminated slurry that has accumulated at the bottom of the shaft shall be 
removed. The contractor shall perform final shaft bottom cleaning after suspended 
solids have settled from the slurry. Concrete shall not be placed if the slurry does not 
have the required physical properties. 
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Table 1 – SLURRY PROPERTIES 

 Bentonite Emulsifie 
d 
Polymer 

Dry 
Polymer 

Test Method 

Density, lb/cu ft 
(kg/cu m) (at 
introduction) 

65.2 ± 1.61 
(1043.5 ± 
25.6) 

63 
(1009.0) 
max. 

63 
(1009.0) 
max. 

ASTM 
4380 

D 

Density, lb/cu ft 
(kg/cu m) (prior 
to   concrete 
placement) 

67.0 ± 3.51 
(1073.0 ± 
56.0) 

63 
(1009.0) 
max. 

63 
(1009.0) 
max. 

ASTM 
4380 

D 

Viscosity2, 
sec/qt (sec/L) 

46 ± 14 
(48 ± 14) 

38 ± 5 
(40 ± 5) 

65 ± 15 
(69 ± 16) 

ASTM 
6910 

D 

pH 9.0 ± 1.0 9.5 ± 1.5 9.0 ± 2.0 ASTM 
4972 

D 

Sand Content, 
percent by 
volume (at 
introduction) 

4 max. 1 max. 1 max. ASTM 
4381 

D 

Sand Content, 
percent by 
volume (prior 
to   concrete 
placement) 

10 max. 1 max. 1 max. ASTM 
4381 

D 

Contact Time3, 
hours 

4 max. 72 max. 72 max  

 
Note 1. When the slurry consists of only water and excavated soils, the density 
shall not exceed 70 lb/cu ft (1121 kg/cu m). 
Note 2. Higher viscosities may be required in loose or gravelly sand deposits. 
Note 3. Contact time is the time without agitation and sidewall cleaning. 

 
516.08 Obstructions. An obstruction is an unknown isolated object that causes the 

shaft excavation method to experience a significant decrease in the actual production rate and 
requires the Contractor to core, break up, push aside, or use other means to mitigate the 
obstruction. Subsurface conditions such as boulders, cobbles, or logs and buried infrastructure 
such as footings, piling, or abandoned utilities, when shown on the plans, shall not constitute 
an obstruction. When an obstruction is encountered, the Contractor shall notify the Engineer 
immediately and upon concurrence of the Engineer, the Contractor shall mitigate the obstruction 
with an approved method. 
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516.09 Top of Rock. The top of rock will be considered as the point where rock, defined 

as bedded deposits and conglomerate deposits exhibiting the physical characteristics and 
difficulty of rock removal as determined by the Engineer, is encountered which cannot be drilled 
with augers and/or underreaming tools configured to be effective in the soils indicated in the 
contract documents. 

 
516.10 Design Modifications. If the top of rock elevation differs from that shown on 

the plans by more than 10 percent of the length of the drilled shaft above the rock, the Engineer 
shall be contacted to determine if any drilled shaft design changes may be required. In addition, 
if the type of soil or rock encountered is not similar to that shown in the subsurface exploration 
data, the Contractor may be required to extend the drilled shaft length(s) beyond those specified 
in the plans. In either case, the Engineer will determine if revisions are necessary and the 
extent of the modifications required. 

 
516.11 Excavation Cleaning and Inspection. Materials removed or generated from 

the shaft excavations shall be disposed of according to Article 202.03. 
 

After excavation, each shaft shall be cleaned. For a drilled shaft terminating in soil, the 
depth of sediment or debris shall be a maximum of 1 1/2 in. (38 mm). For a drilled shaft 
terminating in rock, the depth of sediment or debris shall be a maximum of 1/2 in. (13 mm). 

 
A shaft excavation shall be overreamed when, in the opinion of the Engineer, the sidewall 

has softened, swelled, or has a buildup of slurry cake. Overreaming may also be required to 
correct a shaft excavation which has been drilled out of tolerance. Overreaming may be 
accomplished with a grooving tool, overreaming bucket, or other approved equipment. 
Overreaming thickness shall be a minimum of 1/2 in. (13 mm) and a maximum of 3 in. (75 mm). 

 
516.12 Reinforcement. This work shall be according to Section 508 and the following. 

 
The shaft excavation shall be cleaned and inspected prior to placing the reinforcement cage. 

The reinforcement cage shall be completely assembled prior to drilling and be ready for 
adjustment in length as required by the conditions encountered. The reinforcement cage shall 
be lifted using multiple point sling straps or other approved methods to avoid reinforcement 
cage distortion or stress. Cross frame stiffeners may be required for lifting or to keep 
the reinforcement cage in proper position during lifting and concrete placement. 

 
The Contractor shall attach rolling spacers to keep the reinforcement cage centered within 

the shaft excavation during concrete placement and to ensure that at no point will the finished 
shaft have less than the minimum concrete cover(s) shown on the plans. The rolling spacers 
or other approved non-corrosive spacing devices shall be installed within 2 ft (0.6 m) of both 
the top and bottom of the drilled shaft and at intervals not exceeding 10 ft (3 m) throughout the 
length of the shaft to ensure proper reinforcement cage alignment and clearance for the entire 
shaft. The number of rolling spacers at each level shall be one for each 1.0 ft (300 mm) of shaft 
diameter, with a minimum of four rolling spacers at each level. For shafts with different shaft 
diameters throughout the length of the excavation, different sized rolling spacers shall be 
provided to ensure the reinforcement cage is properly positioned throughout the entire length 
of the shaft. 
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When a specific concrete cover between the base of the drilled shaft and the reinforcement 

cage is shown on the plans, the bottom of the reinforcement cage shall be supported so that 
the proper concrete cover is maintained. 

 
If the conditions differ such that the length of the shaft is increased, additional longitudinal 

bars shall be either mechanically spliced or lap spliced to the lower end of the reinforcement 
cage and confined with either hoop ties or spirals. The Contractor shall have additional 
reinforcement available or fabricate the reinforcement cages with additional length as 
necessary to make the required adjustments in a timely manner as dictated by the encountered 
conditions. The additional reinforcement may be non-epoxy coated. 

 
516.13 Concrete Placement. Concrete work shall be performed according to the 

following. 
 

Throughout concrete placement the head pressure inside the drilled shaft shall be at least 
1.1 times the head pressure outside the drilled shaft. 

 
Concrete placement shall begin within 1 hour of shaft cleaning and inspection. The pour 

shall be made in a continuous manner from the bottom to the top elevation of the shaft as 
shown on the contract plan or as approved in the Contractor’s installation procedure. Concrete 
placement shall continue after the shaft excavation is full and until 18 in. (450 mm) of good 
quality, uncontaminated concrete is expelled at the top of shaft. Vibration of the concrete will 
not be allowed when the concrete is displacing slurry or water. In dry excavations, the concrete 
in the top 10 ft (3 m) of the shaft shall be vibrated. 

 
When using temporary casing or placing concrete under water or slurry, a minimum of seven 

days prior to concrete placement, a 4 cu yd (3 cu m) trial batch of the concrete mixture shall be 
performed to evaluate slump retention. Temporary casing shall be withdrawn before the slump 
of the concrete drops below 6 in. (150 mm). For concrete placed using the slurry method of 
construction, the slump of all concrete placed shall be a minimum of 6 in. (150 mm) at the end 
of concrete placement. 

 
Devices used to place concrete shall have no aluminum parts in contact with concrete. 

 
When the top of the shaft is at the finished elevation and no further concrete placement 

above the finished elevation is specified, the top of the shaft shall be level and finished 
according to Article 503.15(a). 

 
Concrete shall be placed by free fall, tremie, or concrete pump subject to the following 

conditions. 
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(a) Free Fall Placement. Concrete shall only be placed by free fall when the rate of water 

infiltration into the shaft excavation is less than 12 in. (300 mm) per hour and the depth 
of water in the shaft excavation is less than 3 in. (75 mm) at the time of concrete 
placement. 

 
Concrete placed by free fall shall fall directly to the base without contacting the 
reinforcement cage, cross frame stiffeners, or shaft sidewall. Drop chutes may be used 
to direct concrete to the base during free fall placement. 

 
Drop chutes used to direct placement of free fall concrete shall consist of a smooth tube. 
Concrete may be placed through either a hopper at the top of the tube or side openings 
as the drop chute is retrieved during concrete placement. The drop chute shall be 
supported so that free fall does not exceed 60 ft (18.3 m) for conventional concrete 
or 30 ft (9.1 m) for self-consolidating concrete. If placement cannot be satisfactorily 
accomplished by free fall in the opinion of the Engineer, either a tremie or pump shall 
be used to accomplish the pour. 

 
(b) Tremie and Concrete Pump Placement. Concrete placement shall be according to 

Article 503.08, except the discharge end of the steel pipe shall remain embedded in the 
concrete a minimum of 10 ft (3.0 m) throughout concrete placement when displacing 
slurry or water. 

 
516.14 Construction Tolerances. The following construction tolerances shall apply to 

all drilled shafts. 
 

(a) Center of Shaft. The center of the drilled shaft shall be within 3 in. (75 mm) of the plan 
station and offset at the top of the shaft. 

 
(b) Center of Reinforcement Cage. The center of the reinforcement cage shall be within 

1 1/2 in. (40 mm) of plan station and offset at the top of the shaft. 
 

(c) Vertical Plumbness of Shaft. The out of vertical plumbness of the shaft shall not exceed 
1.5 percent. 

 
(d) Vertical Plumbness of Reinforcement Cage. The out of vertical plumbness of the shaft 

reinforcement cage shall not exceed 0.83 percent. 
 

(e) Top of Shaft. The top of the shaft shall be no more than 1 in. (25 mm) above and no 
more than 3 in. (75 mm) below the plan elevation. 

 
(f) Top of Reinforcement Cage. The top of the reinforcement cage shall be no more than 

1 in. (25 mm) above and no more than 3 in. (75 mm) below the plan elevation. 
 

(g) Bottom of shaft. Excavation equipment and methods used to complete the shaft 
excavation shall have a nearly planar bottom. The cutting edges of excavation 
equipment used to create the bottom of shafts in rock shall be normal to the vertical axis 
of the shaft within a tolerance of 6.25 percent. 
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516.15 Method of Measurement. This work will be measured for payment in place and 

the volume computed in cubic yards (cubic meters). The volume will be computed using the 
plan diameter of the shaft multiplied by the measured length of the shaft. The length of shaft in 
soil will be computed as the difference in elevation between the top of the drilled shaft shown 
on the plans, or as installed as part of the Contractor’s installation procedure, and the bottom 
of the shaft or the top of rock (when present) whichever is higher. The length of shaft in rock 
will be computed as the difference in elevation between the measured top of rock and the 
bottom of the shaft. 

 
When permanent casing is specified, it will be measured for payment in place, in feet 

(meters). Permanent casing installed at the Contractor’s option will not be measured for 
payment. 

 
Reinforcement furnished and installed will be measured for payment according to Article 

508.07. 
 

516.16 Basis of Payment. This work will be paid for at the contract unit price per cubic 
yard (cubic meter) for DRILLED SHAFT IN SOIL, and/or DRILLED SHAFT IN ROCK. 

 
Permanent casing will be paid for at the contract unit price per foot (meter) for PERMANENT 

CASING. 
 

Reinforcement furnished and installed will be paid for according to Article 508.08. 

Obstruction mitigation will be paid for according to Article 109.04.” 

 
 
PREFORMED PAVEMENT JOINT SEAL 
Effective:  October 4, 2016      Revised:  March 24, 2023 
 
Description.  This work shall consist of furnishing all labor, equipment and materials necessary to 
prepare the joint opening and install pavement joint seal(s) at the locations specified.  Unless 
otherwise detailed on the plans, the joint shall be sized for a rated movement of 2 inches (50 mm). 
 
Materials:  Unless otherwise specified, one of the following prefabricated joint seals will be 
permitted. 
 
(a) Preformed Elastomeric Joint Seal.  This material shall be according to Section 1053.01. 
 
(b) Preformed Pre-compressed, Silicone Coated, Self-Expanding Sealant System.  This Sealant 

system shall be comprised of three components: 1) cellular polyurethane foam impregnated 
with hydrophobic 100% acrylic, water-based emulsion, factory coated with highway-grade, 
fuel resistant silicone; 2) field-applied epoxy adhesive primer, 3) field-injected silicone sealant 
bands. 
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The preformed, pre-compressed silicone joint seal shall, as a minimum, be according to the 
following: 

 
• The joint seal shall be held in place by a non-sag, high modulus silicone adhesive. 
• The joint seal shall be compatible with the epoxy and header material. 
• The joint seal shall withstand the effects of vertical and lateral movements, skew 

movements and rotational movement without adhesive or cohesive failure. 
• The joint seal shall be designed so that, the material is capable of movement of +50%,      
      -50% (100% total) of nominal material size.   
• The gland shall not contain any open, unsealed joints along its length in its final condition. 
• Changes in plane and direction shall be executed using factory fabricated 90 degree 

transition assemblies.  The transitions shall be watertight at the inside and outside corners 
through the full movement of the product. 

• The depth of the joint shall be recessed 3/4 in. (19 mm) below the riding surface throughout 
the normal limits of joint movement. 

• The joint seal shall be resistant to ultraviolet rays. 
• The joint seal shall be resistant to abrasion, oxidation, oils, gasoline, salt, and other 

materials that may be spilled on or applied to the surface. 
• The manufacturer shall certify that the joint composition shall be free of any waxes or wax 

compounds; asphalts or asphalt compounds. 
  
 

The joint material shall meet the following physical properties: 
 

Property Requirement Test Method 

Tensile Strength of Silicone 
Coating (min) 

140 psi 
ASTM D 412 

UV Resistance of Joint System 
No Changes--2000 
Hours 

ASTM C793 

Density of Cellular Polyurethane 
Foam 

4.0 lb/ cu ft  

(200kg/cu m) 
ASTM D545 

Heat Aging Effects  (Silicone 
Coating) 

No cracking, chalking 
ASTM C 792 

Joint System Operating temp range 
(min) 

-40o F to 185o F 
ASTM C 711 
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The adhesive shall be a two-component, 100% solid, modified epoxy meeting the 
requirements of ASTM C881, Type I, Grade 3, Class B & C.  The adhesive shall also have 
the following properties: 

 
Property Requirement Test method 

Tensile Strength 2,500 psi (24 MPa) min. ASTM D638 

Compressive Strength 7000 psi (48 MPa) min. ASTM D695 

Bond Strength (Dry Cure) 2000 psi (28MPa) min ASTM C882 

Water Absorption 0.1% by weight ASTM D570 

 
 

The silicone band adhesive shall have the following properties: 
 

Property Requirement Test Method 

Movement Capability +50/-50% ASTM C 719 

Elongation at Break >600% ASTM D 5893 

Slump ≤=0.3" ASTM D 2202 

Hardness (Shore A) max. 20 ASTM C 661 

Tack free time (max) 60 minutes ASTM C 679 

Heat Aging Effects No cracking, chalking ASTM C 792 

Resilience ≥ 75% ASTM D5329 

Bond 
0% Adhesive or Cohesive Failure 
after 5 cycles @100%extension 

ASTM D 5329 
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(c) Performed Silicone Joint Seal.  The preformed silicone joint seal used for this item shall 

conform to the following specifications: 
 

Table 1 
Physical Properties of Preformed Silicone Gland 

 

Property Requirement Test Method 

Rated Movement Capability +2 ¼ inch total N/A 

Tensile Strength, psi. 1000 min ASTM D 412 

Elongation 400% min ASTM D 412 

Tear (die B) 100 ppi. min ASTM D 624 
Hardness Durometer (Shore A). 55 +/- 5 max ASTM D 2240 

Compression set at 212°F, 70 hrs 30% max ASTM D 395 

Heat Aged Properties 5pt max loss on 
Durometer 

ASTM D 573 

Tensile and Elongation % Loss 10 % max  

 
 

The color of the preformed silicone seal shall be black, made by the addition of Carbon Black 
fillers which increases UV resistance, tensile strength, and abrasion wear properties. 
 
The locking adhesive shall be non-sag, high modulus silicone adhesive conforming to the 
following specifications: 

 
Table 2 

Physical Properties of the Silicone Locking Adhesive 
 

Property Requirement Test Method 

Tensile Strength, psi.  200 min ASTM D 412 

Elongation, %  450 min ASTM D 412 

Tack Free Time, minutes. 20 max. ASTM C 679 

Cure Time ¼” bead,  hrs 24 max ASTM C 679 

Resistance to U.V. 
No cracking, chalking,or 
degradation 

ASTM C793 

VOC (g/L) 0 ASTM D 3960 
 

Any rips, tears, or bond failure will be cause for rejection. 
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The two part epoxy primer shall be supplied for application to the vertical faces of the joint 
opening. The supplied primer shall be equally as effective when bonded to concrete or steel. 
This primer shall meet the following criteria: 

 
 

Table 3 
Physical Properties of Preformed Silicone Joint System Primer 

 

Property Requirement Test Method 

Viscosity (cps) 44 ASTM D 2196 

Color Light Amber Visual 

Solids (%) 41 ASTM D 4209 

Specific Gravity 0.92 ASTM D 1217 
Product Flash Point (◦F, T.C.C.) 48 ASTM D 56 

Package Stability N/A 
One year in tightly 
sealed containers 

Cleaning N/A Mineral Spirits 
VOC (g/L) 520 ASTM D 3960 

 
 
(d)  Preformed Inverted EPDM Joint Seal. The preformed inverted EPDM joint seal used for 

this item shall conform to the following specifications: 
 

Table 1 
Physical Properties of Preformed Silicone Gland 

 

Property Requirement Test Method 

 
Rated Movement Capability 

 
Up To 5 inch total 

 
N/A 

Tensile Strength, psi. 1200 psi min ASTM D 412 

Elongation 400 % min ASTM D 412 

Tear (Die C) 150 pli. min ASTM D 624 
Durometer Content 50 +/- 5 max ASTM D 2240 

Water Resistance (70 hrs @ 100c) 10% max ASTM D 471 

Ozone Resistance 100 min ASTM D 1171 
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Table 2 

Physical Properties of the V-Epoxy-R 
 

V-Epoxy-R adhesive meets the requirements of ASTM C881 Type III, Grade 2. The 
adhesive shall also have the following properties: 

 
 

Property Requirement Test Method 

Color Gray Visual 

Viscosity  45,000 CP (typ.) N/A 

Gel Time (minutes) 30 min. ASTM C 881 

Shelf Life (Separate Sealed 
Containers) 

12 Months N/A 

Resistance to U.V. 
No cracking, chalking,or 
degradation 

ASTM C793 

VOC (g/L) 0 ASTM D 3960 
 

Any rips, tears, or bond failure will be cause for rejection. 
 
  
(e) Bonded Preformed Joint Seal.  This joint system shall consist of preformed elastomeric seal 

bonded to the side walls of the joint opening using an adhesive as specified by the 
Manufacturer of the joint seal. 

 
The bonded preformed joint seal shall be according to Table 1 of ASTM D2628 with the 
following exceptions:  Compression set shall not be over 40 percent when tested according 
to Method B (Modified) of ASTM D 395 after 70 hours at 212 ºF (100 ºC).  The Compression-
Deflection requirement will not apply to the bonded preformed joint seal. 
 
The adhesive shall be epoxy base, dual component, which resists salt, diluted acids, alkalis, 
solvents, greases, oils, moisture, sunlight and weathering.  Temperatures up to 200 ºF (93 
ºC) shall not reduce bond strength.  At 68 ºF (20 ºC), the bond strength shall be a minimum 
of 1000 psi (6.9 MPa) within 24 hours. 
 
Any primers or cleaning solutions used on the faces of the joint or on the profile of the sides 
of the bonded preformed joint seal shall be supplied by the manufacturer of the bonded 
preformed joint seal. 
 

Any additional installation materials and adhesive for splicing joint sections shall be as supplied 
by the manufacturer of the preformed joint seal. 
 
The Contractor shall submit the Manufacturer’s material certification documentation stating that 
their materials meet the applicable requirements of this specification for the joint seal(s) installed. 
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CONSTRUCTION REQUIREMENTS 

 
General. The Contractor shall furnish the Engineer with the manufacturer’s product information 
and installation procedures at least two weeks prior to installation. 
 
The minimum ambient air temperature in which the joint seal can be installed is 40° F (4.4° C) 
and rising, except for bonded preformed joint seals which shall not be installed when temperatures 
below 50 ºF (10 ºC) are predicted within a 48 hour period. 
 
The joint surface shall be completely dry before installing the Joint Seal.  For newly placed 
concrete, the concrete shall be fully cured and allowed to dry out a minimum of seven additional 
days prior to placement of the seal.  Cold, wet, inclement weather will require an extended drying 
time. 
 
The Joint Seal shall not be installed immediately after precipitation or if precipitation is forecasted 
for the day.  Joint preparation and installation of Joint Seal shall be done during the same day. 
 
  
Surface Preparation.  Surface preparation shall be according to the joint seal manufacturer’s 
written instructions. 
 
After surface preparation is completed, the joint shall be cleaned of debris using compressed air 
with a minimum pressure of 90 psi (620 kPa).  The air compressor shall be equipped with traps 
to prevent the inclusion of water and/or oil in the air line.  The compressed air shall be according 
to the cleanliness requirements of ASTM D 4285. 
 
When priming is required per the manufacturer’s instruction, this operation shall immediately 
follow cleaning. 
 
Joint Installation.  The Joint installation shall be per the manufacturer’s instructions; special 
attention shall be given to ensure the joint seal is properly recessed below the top of the riding 
surface as recommended by the manufacturer. 
 
For bonded joint seals the seal shall be inserted into the joint and held tightly against both sides 
of the joint until sufficient bond strength has been developed to resist the expected expansion 
forces. 
 
Opening to traffic.  As these joint systems are supposed to be recessed below the top of the riding 
surface, there should be no restriction, based on the joint seal installation, on when these joints 
can be reopened to traffic. 

 
 
Method of Measurement.  The installed prefabricated joint seal will not be measured for payment. 
 
Basis of Payment.  The prefabricated joint seal will not be paid for separately but shall be 
considered included in the cost of the adjacent concrete work involved. 
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BAR SPLICERS, HEADED REINFORCEMENT 
Effective: September 2, 2022 
Revised:  October 27, 2023 
  
Add the following to Article 508.08(b): 
  
When bar splicers are epoxy-coated, all damaged or uncoated areas near the threaded ends 
shall be coated with a two-part epoxy according to ASTM D 3963 (D 3963M).  All threaded ends 
of Stage II construction threaded splicer bars shall be coated according to ASTM D 3963 or 
dipped in an epoxy-mastic primer prior to joining the Stage II construction threaded splicer bar 
to the threaded coupler. 
 
Add the following Article 508.02 (d) 
 
Bar Terminators …………………………………………………………………………1006.10(a)(1)h 
 
Add the following paragraph after Article 508.08 (c): 
 
Bar terminators are threaded, headed attachments to reinforcement to form headed 
reinforcement.  When specified on the plans, a bar terminator shall be attached to the 
designated reinforcement for development. 
 
Add the following 4th paragraph to Article 508.11: 
 
Bar Terminators will be paid for at the contract unit price per each for BAR TERMINATORS. 
  
Add the following to Article 1006.10(a)(1)g: 
  
For bar splicers with welded connections between the threaded coupler and threaded rod, the 
Stage I construction threaded splicer bar shall be welded to the threaded coupler using an all-
around fillet weld. 
 
Add the following Article 1006.10(a)(1)h: 
 
Bar Terminators.  Designated bars shall use a bar terminator to form headed reinforcement.  
Headed reinforcement shall conform to ASTM A970 with threaded attachment; Class HA; and 
reinforcement bars conforming to ASTM A706, except the connection strength of the bar 
terminator to the reinforcement bar shall meet, in tension, at least 125 percent of the specified 
yield strength of the reinforcement bar.  The bar terminator shall be on the Department’s 
qualified product list. 
 
When the reinforcement bar to receive the bar terminator is epoxy coated, the bar terminator 
shall also be epoxy coated according to ASTM A 775 (A 775M)  
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AGGREGATE SUBGRADE IMPROVEMENT (BDE) 
 
Effective:  April 1, 2012      Revised:  April 1, 2022 
 
Add the following Section to the Standard Specifications: 
 

“SECTION 303.  AGGREGATE SUBGRADE IMPROVEMENT 
 

303.01 Description.  This work shall consist of constructing an aggregate subgrade 
improvement (ASI). 
 

303.02 Materials.  Materials shall be according to the following. 
 
 Item Article/Section 

(a) Coarse Aggregate  ............................................................................................... 1004.07 
(b) Reclaimed Asphalt Pavement (RAP)  ................................................................... 1031.09 

 
303.03 Equipment.  The vibratory roller shall be according to Article 1101.01, or as approved 

by the Engineer.  Vibratory machines, such as tampers, shall be used in areas where rollers do 
not fit. 
 

303.04 Soil Preparation.  The minimum immediate bearing value (IBV) of the soil below the 
improved subgrade shall be according to the Department’s “Subgrade Stability Manual” for the 
aggregate thickness specified. 
 

303.05 Placing and Compacting.  The maximum nominal lift thickness of aggregate 
gradations CA 2, CA 6, and CA 10 when compacted shall be 9 in. (225 mm).  The maximum 
nominal lift thickness of aggregate gradations CS 1, CS 2, and RR 1 when compacted shall be 
24 in. (600 mm). 
 

The top surface of the aggregate subgrade improvement shall consist of a layer of capping 
aggregate gradations CA 6 or CA 10 that is 3 in. (75 mm) thick after compaction.  Capping 
aggregate will not be required when aggregate subgrade improvement is used as a cubic yard 
pay item for undercut applications. 

 
Each lift of aggregate shall be compacted to the satisfaction of the Engineer.  If the moisture 

content of the material is such that compaction cannot be obtained, sufficient water shall be added 
so that satisfactory compaction can be obtained. 

 
303.06 Finishing and Maintenance.  The aggregate subgrade improvement shall be 

finished to the lines, grades, and cross sections shown on the plans, or as directed by the 
Engineer.  The aggregate subgrade improvement shall be maintained in a smooth and compacted 
condition. 
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303.07 Method of Measurement.  This work will be measured for payment according to 

Article 311.08. 
 
303.08 Basis of Payment.  This work will be paid for at the contract unit price per cubic yard 

(cubic meter) or ton (metric ton) for AGGREGATE SUBGRADE IMPROVEMENT or at the 
contract unit price per square yard (square meter) for AGGREGATE SUBGRADE 
IMPROVEMENT, of the thickness specified.” 
 
Add the following to Section 1004 of the Standard Specifications: 
 

“ 1004.07 Coarse Aggregate for Aggregate Subgrade Improvement (ASI).  The aggregate 
shall be according to Article 1004.01 and the following. 

 
(a) Description.  The coarse aggregate shall be crushed gravel, crushed stone, or crushed 

concrete.  In applications where greater than 24 in. (600 mm) of ASI material is required, 
gravel may be used below the top 12 in (300 mm) of ASI. 

 
(b) Quality.  The coarse aggregate shall consist of sound durable particles reasonably free of 

deleterious materials. 
 
(c) Gradation. 
 

(1) The coarse aggregate gradation for total ASI thickness less than or equal to 12 in. 
(300 mm) shall be CA 2, CA 6, CA 10, or CS 1. 

 
The coarse aggregate gradation for total ASI thickness greater than 12 in. (300 mm) 
shall be CS 1 or CS 2 as shown below or RR 1 according to Article 1005.01(c). 
 

 COARSE AGGREGATE SUBGRADE GRADATIONS 

Grad No. Sieve Size and Percent Passing 
8” 6” 4” 2” #4 

CS 1 100 97 ± 3 90 ± 10 45 ± 25 20 ± 20 
CS 2  100 80 ± 10 25 ± 15  

 
 COARSE AGGREGATE SUBGRADE GRADATIONS (Metric) 

Grad No. Sieve Size and Percent Passing 
200 mm 150 mm 100 mm 50 mm 4.75 mm 

CS 1 100 97 ± 3 90 ± 10 45 ± 25 20 ± 20 
CS 2  100 80 ± 10 25 ± 15  

 
(2) Capping aggregate shall be gradation CA 6 or CA 10.” 
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Add the following to Article 1031.09 of the Standard Specifications: 

 
“ (b) RAP in Aggregate Subgrade Improvement (ASI).  RAP in ASI shall be according to 

Articles 1031.01(a), 1031.02(a), 1031.06(a)(1), and 1031.06(a)(2), and the following.   
 
(1) The testing requirements of Article 1031.03 shall not apply. 

 
(2) Crushed RAP used for the lower lift may be mechanically blended with aggregate 

gradations CS 1, CS 2, and RR 1 but it shall be no greater than 40 percent of the total 
product volume.  RAP agglomerations shall be no greater than 4 in. (100 mm). 

 
(3) For capping aggregate, well graded RAP having 100 percent passing the 1 1/2 in. 

(38 mm) sieve may be used when aggregate gradations CS 1, CS 2, CA 2, or RR 1 
are used in the lower lift.  FRAP will not be permitted as capping material. 
 

Blending shall be through calibrated interlocked feeders or a calibrated blending plant 
such that the prescribed blending percentage is maintained throughout the blending 
process.  The calibration shall have an accuracy of ± 2.0 percent of the actual quantity of 
material delivered.” 

 
 
CEMENT, FINELY DIVIDED MINERALS, ADMIXTURES; CONCRETE, AND MORTAR (BDE) 
 
Effective:  January 1, 2025 
 
Revise the first paragraph of Article 285.05 of the Standard Specifications to read: 
 

“ 285.05 Fabric Formed Concrete Revetment Mat.  The grout shall consist of a mixture of 
cement, fine aggregate, and water so proportioned and mixed as to provide a pumpable slurry.  
Fly ash or ground granulated blast furnace (GGBF) slag, and concrete admixtures may be used 
at the option of the Contractor.  The grout shall have an air content of not less than 6.0 percent 
nor more than 9.0 percent of the volume of the grout.  The mix shall obtain a compressive strength 
of 2500 psi (17,000 kPa) at 28 days according to Article 1020.09.” 
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Revise Article 302.02 of the Standard Specifications to read: 
 

“ 302.02 Materials.  Materials shall be according to the following. 
 
 Item Article/Section 

(a) Cement  ................................................................................................................... 1001 
(b) Water  ...................................................................................................................... 1002 
(c) Hydrated Lime .................................................................................................... 1012.01 
(d) By-Product, Hydrated Lime  ................................................................................ 1012.02 
(e) By-Product, Non-Hydrated Lime  ........................................................................ 1012.03 
(f) Lime Slurry  ......................................................................................................... 1012.04 
(g) Fly Ash  .................................................................................................................... 1010 
(h) Soil for Soil Modification (Note 1)  ....................................................................... 1009.01 
(i) Bituminous Materials (Note 2)  ................................................................................. 1032 

 
Note 1.  This soil requirement only applies when modifying with lime (slurry or dry). 
 
Note 2.  The bituminous materials used for curing shall be emulsified asphalt RS-2, CRS-
2, HFE 90, or HFE 150; rapid curing liquid asphalt RC-70; or medium curing liquid asphalt 
MC-70 or MC-250.” 

 
Revise Article 312.07(c) of the Standard Specifications to read: 
 

“ (c) Cement  .................................................................................................................... 1001” 
 
Add Article 312.07(i) of the Standard Specifications to read: 

 
“ (i) Ground Granulated Blast Furnace (GGBF) Slag  ...................................................... 1010” 

 
Revise the first paragraph of Article 312.09 of the Standard Specifications to read: 
 

“ 312.09 Proportioning and Mix Design.  At least 60 days prior to start of placing CAM II, the 
Contractor shall submit samples of materials to be used in the work for proportioning and testing.  
The mixture shall contain a minimum of 200 lb (120 kg) of cement per cubic yard (cubic meter).  
Cement may be replaced with fly ash or ground granulated blast furnace (GGBF) slag according 
to Article 1020.05(c)(1) or 1020.05(c)(2), respectively, however the minimum cement content in 
the mixture shall be 170 lbs/cu yd (101 kg/cu m).  Blends of coarse and fine aggregates will be 
permitted, provided the volume of fine aggregate does not exceed the volume of coarse 
aggregate.  The Engineer will determine the proportions of materials for the mixture according to 
the “Portland Cement Concrete Level III Technician Course” manual.  However, the Contractor 
may substitute their own mix design.  Article 1020.05(a) shall apply, and a Level III PCC 
Technician shall develop the mix design.” 
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Revise Article 352.02 of the Standard Specifications to read: 
 

“ 352.02 Materials.  Materials shall be according to the following. 
 

 Item  Article/Section 
(a) Cement (Note 1)  ....................................................................................................... 1001 
(b) Soil for Soil-Cement Base Course  ....................................................................... 1009.03 
(c) Water ........................................................................................................................ 1002 
(d) Bituminous Materials (Note 2)  .................................................................................. 1032 
 

Note 1.  Bulk cement may be used for the traveling mixing plant method if the equipment 
for handling, weighing, and spreading the cement is approved by the Engineer. 

 
Note 2.  The bituminous materials used for curing shall be emulsified asphalt RS-2, CRS-2, 
HFE 90, or HFE 150; rapid curing liquid asphalt RC-70; or medium curing liquid asphalt 
MC-70 or MC-250.” 

 
Revise Article 404.02 of the Standard Specifications to read: 

 
“ 404.02 Materials.  Materials shall be according to the following. 
 

Item Article/Section 
(a) Cement  ..................................................................................................................... 1001 
(b) Water ........................................................................................................................ 1002 
(c) Fine Aggregate  .................................................................................................... 1003.08 
(d) Bituminous Material (Tack Coat)  .......................................................................... 1032.06 
(e) Emulsified Asphalts (Note 1) (Note 2)  .................................................................. 1032.06 
(f) Fiber Modified Joint Sealer  .................................................................................. 1050.05 
(g) Additives (Note 3) 

 
Note 1.  When used for slurry seal, the emulsified asphalt shall be CQS-1h according to 
Article 1032.06(b). 
 
Note 2.  When used for micro-surfacing, the emulsified asphalt shall be CQS-1hP 
according to Article 1032.06(e). 
 
Note 3.  Additives may be added to the emulsion mix or any of the component materials 
to provide the control of the quick-traffic properties.  They shall be included as part of the 
mix design and be compatible with the other components of the mix. 

 
Revise the last sentence of the fourth paragraph of Article 404.08 of the Standard Specifications 
to read: 

 
“When approved by the Engineer, the sealant may be dusted with fine sand, cement, or 

mineral filler to prevent tracking.” 
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Revise Note 2 of Article 516.02 of the Standard Specifications to read: 

 
“ Note 2.  The sand-cement grout mix shall be according to Section 1020 and shall be a 1:1 
blend of sand and cement comprised of a Type I, IL, or II cement at 185 lb/cu yd 
(110 kg/cu m).  The maximum water cement ratio shall be sufficient to provide a flowable 
mixture with a typical slump of 10 in. (250 mm).” 

 
Revise Note 2 of Article 543.02 of the Standard Specifications to read: 

 
“ Note 2.  The grout mixture shall be 6.50 hundredweight/cu yd (385 kg/cu m) of cement 
plus fine aggregate and water.  Fly ash or ground granulated blast furnace (GGBF) slag 
may replace a maximum of 5.25 hundredweight/cu yd (310 kg/cu m) of the cement.  The 
water/cement ratio, according to Article 1020.06, shall not exceed 0.60.  An air-entraining 
admixture shall be used to produce an air content, according to Article 1020.08, of not less 
than 6.0 percent nor more than 9.0 percent of the volume of the grout.  The Contractor 
shall have the option to use a water-reducing or high range water-reducing admixture.” 

 
Revise Article 583.01 of the Standard Specifications to read: 
 

“ 583.01 Description.  This work shall consist of placing cement mortar along precast, 
prestressed concrete bridge deck beams as required for fairing out any unevenness between 
adjacent deck beams prior to placing of waterproofing membrane and surfacing.” 

 
Revise Article 583.02(a) of the Standard Specifications to read: 

 
“ (a) Cement  .................................................................................................................... 1001” 
 

Revise the first paragraph of Article 583.03 of the Standard Specifications to read: 
 
“ 583.03 General.  This work shall only be performed when the air temperature is 

45 °F (7 °C) and rising.  The mixture for cement mortar shall consist of three parts sand to one 
part cement by volume.  The amount of water shall be no more than that necessary to produce a 
workable, plastic mortar.” 
 
Revise Note 2/ in Article 1003.01(b) of the Standard Specifications to read: 

. 
“ 2/ Applies only to sand.  Sand exceeding the colorimetric test standard of 11 (Illinois 

Modified AASHTO T 21) will be checked for mortar making properties according to 
Illinois Modified ASTM C 87 and shall develop a compressive strength at the age of 
14 days when using Type I, IL, or II cement of not less than 95 percent of the 
comparable standard. 

 
Revise the second sentence of Article 1003.02(e)(1) of the Standard Specifications to read: 

 
“ The test will be performed with Type I, IL, or II portland cement having a total 
equivalent alkali content (Na2O + 0.658K2O) of 0.90 percent or greater.” 
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Revise the first sentence of the second paragraph of Article 1003.02(e)(3) of the Standard 
Specifications to read: 
 

“ The ASTM C 1293 test shall be performed with Type I, IL, or II portland cement having 
a total equivalent alkali content (Na2O + 0.658K2O) of 0.80 percent or greater.” 

 
Revise the second sentence of Article 1004.02(g)(1) of the Standard Specifications to read: 

 
“ The test will be performed with Type I, IL, or II portland cement having a total 
equivalent alkali content (Na2O + 0.658K2O) of 0.90 percent or greater.” 

 
Revise Article 1017.01 of the Standard Specifications to read: 
 

“ 1017.01 Requirements.  The mortar shall be high-strength according to ASTM C 387 and 
shall have a minimum 80.0 percent relative dynamic modulus of elasticity when tested by the 
Department according to Illinois Modified AASHTO T 161 or AASHTO T 161 when tested by an 
independent lab.  The high-strength mortar shall have a water-soluble chloride ion content of less 
than 0.40 lb/cu yd (0.24 kg/cu m).  The test shall be performed according to ASTM C 1218, and 
the high-strength mortar shall have an age of 28 to 42 days at the time of test.  The ASTM C 1218 
test shall be performed by an independent lab a minimum of once every five years, and the test 
results shall be provided to the Department.  Mixing of the high-strength mortar shall be according 
to the manufacturer’s specifications.  The Department will maintain a qualified product list.” 
 
Revise the fourth sentence of Article 1018.01 of the Standard Specifications to read: 
 

“ The ASTM C 1218 test shall be performed by an independent lab a minimum of once every 
five years, and the test results shall be provided to the Department.” 

 
Revise Article 1019.02 of the Standard Specifications to read: 
 

“ 1019.02 Materials.  Materials shall be according to the following. 
 

Item Article/Section 
(a) Cement  ..................................................................................................................... 1001 
(b) Water ........................................................................................................................ 1002 
(c) Fine Aggregate for Controlled Low-Strength Material (CLSM) .............................. 1003.06 
(d) Fly Ash  ..................................................................................................................... 1010 
(e) Ground Granulated Blast Furnace (GGBF) Slag ........................................................ 1010 
(f) Admixtures (Note 1) 
 

Note 1.  The air-entraining admixture may be in powder or liquid form.  Prior to approval, 
a CLSM air-entraining admixture will be evaluated by the Department.  The admixture 
shall be able to meet the air content requirements of Mix 2.  The Department will maintain 
a qualified product list.” 
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Revise Article 1019.05 of the Standard Specifications to read: 
 

“ 1019.05 Department Mix Design.  The Department mix design shall be Mix 1, 2, or 3 and 
shall be proportioned to yield approximately one cubic yard (cubic meter). 

 

Mix 1 

Cement 50 lb (30 kg) 
Fly Ash – Class C or F, and/or GGBF Slag 125 lb (74 kg) 
Fine Aggregate – Saturated Surface Dry 2900 lb (1720 kg) 
Water 50-65 gal (248-322 L) 
Air Content No air is entrained 

 

Mix 2 

Cement 125 lb (74 kg) 
Fine Aggregate – Saturated Surface Dry 2500 lb (1483 kg) 
Water 35-50 gal (173-248 L) 
Air Content 15-25 % 

 

Mix 3 

Cement 40 lb (24 kg) 
Fly Ash – Class C or F, and/or GGBF Slag 125 lb (74 kg) 
Fine Aggregate – Saturated Surface Dry 2500 lb (1483 kg) 
Water 35-50 gal (179-248 L) 
Air Content 15-25 %” 

 
Revise Article 1020.04, Table 1, Note (8) of the Standard Specifications to read: 
 

“ (8) In addition to the Type III portland cement, 100 lb/cu yd of ground granulated 
blast-furnace slag and 50 lb/cu yd of microsilica (silica fume) shall be used.  For 
an air temperature greater than 85 ºF, the Type III portland cement may be 
replaced with Type I, IL, or II portland cement.” 

 
Revise Article 1020.04, Table 1 (Metric), Note (8) of the Standard Specifications to read: 
 

“ (8) In addition to the Type III portland cement, 60 kg/cu m of ground granulated blast-
furnace slag and 30 kg/cu m of microsilica (silica fume) shall be used.  For an air 
temperature greater than 30 ºC, the Type III portland cement may be replaced 
with Type I, IL, or II portland cement.” 
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Revise the second paragraph of Article 1020.05(a) of the Standard Specifications to read: 
 

“ For a mix design using a portland-pozzolan cement, portland blast-furnace slag cement, 
portland-limestone cement, or replacing portland cement with finely divided minerals per 
Articles 1020.05(c) and 1020.05(d), the Contractor may submit a mix design with a 
minimum portland cement content less than 400 lbs/cu yd (237 kg/cu m), but not less than 
375 lbs/cu yd (222 kg/cu m), if the mix design is shown to have a minimum relative 
dynamic modulus of elasticity of 80 percent determined according to AASHTO T 161.  
Testing shall be performed by an independent laboratory accredited by AASHTO 
re:source for Portland Cement Concrete.” 

 
Revise the first sentence of the first paragraph of Article 1020.05(b) of the Standard Specifications 
to read: 
 

“ Corrosion inhibitors and concrete admixtures shall be according to the qualified product 
lists.” 

 
Delete the fourth and fifth sentences of the second paragraph of Article 1020.05(b) of the Standard 
Specifications. 
 
Revise the third sentence of the second paragraph of Article 1020.05(b)(5) of the Standard 
Specifications to read: 
 

“ The qualified product lists of concrete admixtures shall not apply.” 
 
Revise second paragraph of Article 1020.05(b)(10) of the Standard Specifications to read: 
 

“ When calcium nitrite is used, it shall be added at the rate of 4 gal/cu yd (20 L/cu m) 
and shall be added to the mix immediately after all compatible admixtures have been 
introduced to the batch.  Other corrosion inhibitors shall be added per the 
manufacturer’s specifications.” 

 
Delete the third paragraph of Article 1020.05(b)(10) of the Standard Specifications. 
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Revise Article 1020.15(b)(1)c. of the Standard Specifications to read: 
 

“ c. The minimum portland cement content in the mixture shall be 375 lbs/cu yd 
(222 kg/cu m).  When the total of organic processing additions, inorganic 
processing additions, and limestone addition exceed 5.0 percent in the cement, 
the minimum portland cement content in the mixture shall be 400 lbs/cu yd 
(237 kg/cu m).  For a drilled shaft, foundation, footing, or substructure, the 
minimum portland cement may be reduced to as low as 330 lbs/cu yd 
(196 kg/cu m) if the concrete has adequate freeze/thaw durability.  The Contractor 
shall provide freeze/thaw test results according to AASHTO T 161, and the relative 
dynamic modulus of elasticity of the mix design shall be a minimum of 80 percent.  
Testing shall be performed by an independent laboratory accredited by AASHTO 
re:source for Portland Cement Concrete.  Freeze/thaw testing will not be required 
for concrete that will not be exposed to freezing and thawing conditions as 
determined by the Engineer.” 

 
Revise Article 1021.01 of the Standard Specifications to read: 
 

“ 1021.01 General.  Admixtures shall be furnished in liquid or powder form ready for use.  The 
admixtures shall be delivered in the manufacturer's original containers, bulk tank trucks or such 
containers or tanks as are acceptable to the Engineer.  Delivery shall be accompanied by a ticket 
which clearly identifies the manufacturer, the date of manufacture, and trade name of the material.  
Containers shall be readily identifiable as to manufacturer, the date of manufacture, and trade 
name of the material they contain. 
 

Concrete admixtures shall be on one of the Department’s qualified product lists.  Unless 
otherwise noted, admixtures shall have successfully completed and remain current with the 
AASHTO Product Eval and Audit Concrete Admixture (CADD) testing program.  For admixture 
submittals to the Department; the product brand name, manufacturer name, admixture type or 
types, an electronic link to the product’s technical data sheet, and the NTPEP testing number 
which contains an electronic link to all test data shall be provided.  In addition, a letter shall be 
submitted certifying that no changes have been made in the formulation of the material since the 
most current round of tests conducted by AASHTO Product Eval and Audit.  After 28 days of 
testing by AASHTO Product Eval and Audit, air-entraining admixtures may be provisionally 
approved and used on Departmental projects.  For all other admixtures, unless otherwise noted, 
the time period after which provisionally approved status may be earned is 6 months. 

 
The manufacturer shall include the following in the submittal to the AASHTO Product Eval and 

Audit CADD testing program:  the manufacturing range for specific gravity, the midpoint and 
manufacturing range for residue by oven drying, and manufacturing range of pH.  The submittal 
shall also include an infrared spectrophotometer trace no more than five years old.   

 
For air-entraining admixtures according to Article 1021.02, the specific gravity allowable 

manufacturing range established by the manufacturer shall be according to AASHTO M 194.  For 
residue by oven drying and pH, the allowable manufacturing range and test methods shall be 
according to AASHTO M 194. 
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For admixtures according to Articles 1021.03, 1021.04, 1021.05, 1021.06, 1021.07, and 

1021.08, the pH allowable manufacturing range established by the manufacturer shall be 
according to ASTM E 70.  For specific gravity and residue by oven drying, the allowable 
manufacturing range and test methods shall be according to AASHTO M 194. 

 
All admixtures, except chloride-based accelerators, shall contain a maximum of 0.3 percent 

chloride by weight (mass) as determined by an appropriate test method.  To verify the test result, 
the Department will use Illinois Modified AASHTO T 260, Procedure A, Method 1. 

 
Prior to final approval of an admixture, the Engineer reserves the right to request a sample for 

testing.  The test and reference concrete mixtures tested by the Engineer will contain a cement 
content of 5.65 cwt/cu yd (335 kg/cu m).  For freeze-thaw testing, the Department will perform the 
test according to Illinois Modified AASHTO T 161.  The flexural strength test will be performed 
according to AASHTO T 177.  If the Engineer decides to test the admixture, the manufacturer 
shall submit AASHTO T 197 water content and set time test results on the standard cement used 
by the Department.  The manufacturer may select their lab or an independent lab to perform this 
testing.  The laboratory is not required to be accredited by AASHTO. 

 
Random field samples may be taken by the Department to verify an admixture meets 

specification.  A split sample will be provided to the manufacturer if requested.  Admixtures that 
do not meet specification requirements or an allowable manufacturing range established by the 
manufacturer shall be replaced with new material.” 
 
Revise Article 1021.03 of the Standard Specifications to read: 
 

“ 1021.03 Retarding and Water-Reducing Admixtures.  The admixture shall be according to 
the following. 
 

(a) Retarding admixtures shall be according to AASHTO M 194, Type B (retarding) or Type 
D (water-reducing and retarding). 

 
(b) Water-reducing admixtures shall be according to AASHTO M 194, Type A. 

 
(c) High range water-reducing admixtures shall be according to AASHTO M 194, Type F (high 

range water-reducing) or Type G (high range water-reducing and retarding).” 
 
Revise Article 1021.05 of the Standard Specifications to read: 
 

“ 1021.05 Self-Consolidating Admixtures.  Self-consolidating admixture systems shall 
consist of either a high range water-reducing admixture only or a high range water-reducing 
admixture combined with a separate viscosity modifying admixture.  The one or two component 
admixture system shall be capable of producing a concrete that can flow around reinforcement 
and consolidate under its own weight without additional effort and without segregation. 
 

High range water-reducing admixtures shall be according to AASHTO M 194, Type F. 
 
Viscosity modifying admixtures shall be according to AASHTO M 194, Type S (specific 

performance).” 
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Revise Article 1021.06 of the Standard Specifications to read: 

 
“ 1021.06 Rheology-Controlling Admixture.  Rheology-controlling admixtures shall be 

capable of producing a concrete mixture with a lower yield stress that will consolidate easier for 
slipform applications used by the Contractor.  Rheology-controlling admixtures shall be according 
to AASHTO M 194, Type S (specific performance).” 

 
Revise Article 1021.07 of the Standard Specifications to read: 

 
“ 1021.07 Corrosion Inhibitor.  The corrosion inhibitor shall be according to one of the 

following. 
 

(a) Calcium Nitrite.  Corrosion inhibitors shall contain a minimum 30 percent calcium nitrite by 
weight (mass) of solution and shall comply with either the requirements of AASHTO 
M 194, Type C (accelerating) or the requirements of ASTM C 1582.  The corrosion 
inhibiting performance requirements of ASTM C 1582 shall not apply. 

 
(b) Other Materials.  The corrosion inhibitor shall be according to ASTM C 1582. 

 
For submittals requiring testing according to ASTM M 194, Type C (accelerating), the 

admixture shall meet the requirements of the AASHTO Product Eval and Audit CADD testing 
program according to Article 1021.01. 
 

For submittals requiring testing according to ASTM C 1582, a report prepared by an 
independent laboratory accredited by AASHTO re:source for portland cement concrete shall be 
provided.  The report shall show the results of physical tests conducted no more than five years 
prior to the time of submittal, according to applicable specifications.  However, ASTM G 109 test 
information specified in ASTM C 1582 is not required to be from an independent accredited lab.  
All other information in ASTM C 1582 shall be from an independent accredited lab.  Test data and 
other information required to be submitted to AASHTO Product Eval and Audit according to 
Article 1021.01, shall instead be submitted directly to the Department.” 
 
Add Article 1021.08 of the Standard Specifications as follows: 
 

“ 1021.08 Other Specific Performance Admixtures.  Other specific performance admixtures 
shall, at a minimum, be according to AASHTO M 194, Type S (specific performance).  The 
Department also reserves the right to require other testing, as determined by the Engineer, to 
show evidence of specific performance characteristics. 
 

Initial testing according to AASHTO M 194 may be conducted under the AASHTO Product 
Eval and Audit CADD testing program according to Article 1021.01, or by an independent 
laboratory accredited by AASHTO re:source for Portland Cement Concrete.  In either case, test 
data and other information required to be submitted to AASHTO Product Eval and Audit according 
to Article 1021.01, shall also be submitted directly to the Department.  The independent 
accredited lab report shall show the results of physical tests conducted no more than five years 
prior to the time of submittal, according to applicable specifications.” 
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Revise Article 1024.01 of the Standard Specifications to read: 
 

“ 1024.01 Requirements for Grout.  The grout shall be proportioned by dry volume, 
thoroughly mixed, and shall have a minimum temperature of 50 °F (10 °C).  Water shall not exceed 
the minimum needed for placement and finishing. 

 
Materials for the grout shall be according to the following. 
 

Item Article/Section 
(a) Cement  ..................................................................................................................... 1001 
(b) Water ........................................................................................................................ 1002 
(c) Fine Aggregate  .................................................................................................... 1003.02 
(d) Fly Ash  ..................................................................................................................... 1010 
(e) Ground Granulated Blast Furnace (GGBF) Slag ........................................................ 1010 
(f) Concrete Admixtures  ............................................................................................... 1021” 
 

Revise Note 1 of Article 1024.02 of the Standard Specifications to read: 
 

“ Note 1.  Nonshrink grout shall be according to Illinois Modified ASTM C 1107. 
 
The nonshrink grout shall have a water-soluble chloride ion content of less than 0.40 lb/cu yd 
(0.24 kg/cu m).  The test shall be performed according to ASTM C 1218, and the grout shall 
have an age of 28 to 42 days at the time of test.  The ASTM C 1218 test shall be performed 
by an independent lab a minimum of once every five years, and the test results shall be 
provided to the Department.  Mixing of the nonshrink grout shall be according to the 
manufacturer’s specifications.  The Department will maintain a qualified product list.” 

 
Revise Article 1029.02 of the Standard Specifications to read: 
 

“ 1029.02 Materials.  Materials shall be according to the following. 
 

Item Article/Section 
(a) Cement ...................................................................................................................... 1001 
(b) Fly Ash ...................................................................................................................... 1010 
(c) Ground Granulated Blast Furnace (GGBF) Slag ........................................................ 1010 
(d) Water......................................................................................................................... 1002 
(e) Fine Aggregate .......................................................................................................... 1003 
(f) Concrete Admixtures ................................................................................................. 1021 
(g) Foaming Agent (Note 1) 

 
Note 1.  The manufacturer shall submit infrared spectrophotometer trace and test results 
indicating the foaming agent meets the requirements of ASTM C 869 in order to be on the 
Department’s qualified product list.  Submitted data/results shall not be more than five 
years old.” 
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Revise the second paragraph of Article 1103.03(a)(4) the Standard Specifications to read: 
 

“ The dispenser system shall provide a visual indication that the liquid admixture is 
actually entering the batch, such as via a transparent or translucent section of tubing 
or by independent check with an integrated secondary metering device.  If approved 
by the Engineer, an alternate indicator may be used for admixtures dosed at rates of 
25 oz/cwt (1630 mL/100 kg) or greater, such as accelerating admixtures, corrosion 
inhibitors, and viscosity modifying admixtures.” 

 
Revise the first two sections of Check Sheet #11 of the Supplemental Specifications and 
Recurring Special Provisions to read: 

 
“ Description.  This work shall consist of filling voids beneath rigid and composite pavements 

with cement grout. 
 
Materials.  Materials shall be according to the following Articles of Division 1000 - Materials of 

the Standard Specifications: 
 

Item Article/Section 
(a) Cement  ..................................................................................................................... 1001 
(b) Water ........................................................................................................................ 1002 
(c) Fly Ash  ..................................................................................................................... 1010 
(d) Ground Granulated Blast Furnace (GGBF) Slag ........................................................ 1010 
(e) Admixtures  ............................................................................................................... 1021 
(f) Packaged Rapid Hardening Mortar or Concrete  ...................................................... 1018” 
 

Revise the third paragraph of Materials Note 2 of Check Sheet #28 of the Supplemental 
Specifications and Recurring Special Provisions to read: 

 
“ The Department will maintain a qualified product list of synthetic fibers, which will include 
the minimum required dosage rate.  For the minimum required fiber dosage rate based on 
the Illinois Modified ASTM C 1609 test, a report prepared by an independent laboratory 
accredited by AASHTO re:source for Portland Cement Concrete shall be provided.  The 
report shall show results of tests conducted no more than five years prior to the time of 
submittal.” 
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COMPENSABLE DELAY COSTS (BDE) 
 
Effective:  June 2, 2017      Revised:  April 1, 2019 
 
Revise Article 107.40(b) of the Standard Specifications to read: 
 

“ (b) Compensation.  Compensation will not be allowed for delays, inconveniences, or damages 
sustained by the Contractor from conflicts with facilities not meeting the above definition; 
or if a conflict with a utility in an unanticipated location does not cause a shutdown of the 
work or a documentable reduction in the rate of progress exceeding the limits set herein.  
The provisions of Article 104.03 notwithstanding, compensation for delays caused by a 
utility in an unanticipated location will be paid according to the provisions of this Article 
governing minor and major delays or reduced rate of production which are defined as 
follows. 
 
(1) Minor Delay.  A minor delay occurs when the work in conflict with the utility in an 

unanticipated location is completely stopped for more than two hours, but not to 
exceed two weeks. 
 

(2) Major Delay.  A major delay occurs when the work in conflict with the utility in an 
unanticipated location is completely stopped for more than two weeks. 
 

(3) Reduced Rate of Production Delay.  A reduced rate of production delay occurs when 
the rate of production on the work in conflict with the utility in an unanticipated location 
decreases by more than 25 percent and lasts longer than seven calendar days.” 

 
Revise Article 107.40(c) of the Standard Specifications to read: 
 

“ (c) Payment.  Payment for Minor, Major, and Reduced Rate of Production Delays will be made 
as follows. 
 
(1) Minor Delay.  Labor idled which cannot be used on other work will be paid for according 

to Article 109.04(b)(1) and (2) for the time between start of the delay and the minimum 
remaining hours in the work shift required by the prevailing practice in the area. 
 
Equipment idled which cannot be used on other work, and which is authorized to 
standby on the project site by the Engineer, will be paid for according to 
Article 109.04(b)(4). 
 

(2) Major Delay.  Labor will be the same as for a minor delay. 
 
Equipment will be the same as for a minor delay, except Contractor-owned equipment 
will be limited to two weeks plus the cost of move-out to either the Contractor’s yard or 
another job and the cost to re-mobilize, whichever is less.  Rental equipment may be 
paid for longer than two weeks provided the Contractor presents adequate support to 
the Department (including lease agreement) to show retaining equipment on the job is 
the most economical course to follow and in the public interest. 

  



FAU Route 3593 (I- 94) 
Project NHPP-GZ34(587) 

Section FAI 94 22 Structure 2 
Cook County 

Contract No. 62R62 
 

 
183 

 
(3) Reduced Rate of Production Delay.  The Contractor will be compensated for the 

reduced productivity for labor and equipment time in excess of the 25 percent threshold 
for that portion of the delay in excess of seven calendar days.  Determination of 
compensation will be in accordance with Article 104.02, except labor and material 
additives will not be permitted. 
 

Payment for escalated material costs, escalated labor costs, extended project overhead, 
and extended traffic control will be determined according to Article 109.13.” 

 
Revise Article 108.04(b) of the Standard Specifications to read: 
 

“ (b) No working day will be charged under the following conditions. 
 
(1) When adverse weather prevents work on the controlling item. 

 
(2) When job conditions due to recent weather prevent work on the controlling item. 

 
(3) When conduct or lack of conduct by the Department or its consultants, representatives, 

officers, agents, or employees; delay by the Department in making the site available; 
or delay in furnishing any items required to be furnished to the Contractor by the 
Department prevents work on the controlling item. 

 
(4) When delays caused by utility or railroad adjustments prevent work on the controlling 

item. 
 

(5) When strikes, lock-outs, extraordinary delays in transportation, or inability to procure 
critical materials prevent work on the controlling item, as long as these delays are not 
due to any fault of the Contractor. 

 
(6) When any condition over which the Contractor has no control prevents work on the 

controlling item.” 
 
Revise Article 109.09(f) of the Standard Specifications to read: 

 
“ (f) Basis of Payment.  After resolution of a claim in favor of the Contractor, any adjustment in 

time required for the work will be made according to Section 108.  Any adjustment in the 
costs to be paid will be made for direct labor, direct materials, direct equipment, direct 
jobsite overhead, direct offsite overhead, and other direct costs allowed by the resolution.  
Adjustments in costs will not be made for interest charges, loss of anticipated profit, 
undocumented loss of efficiency, home office overhead and unabsorbed overhead other 
than as allowed by Article 109.13, lost opportunity, preparation of claim expenses and 
other consequential indirect costs regardless of method of calculation. 
 
The above Basis of Payment is an essential element of the contract and the claim cost 
recovery of the Contractor shall be so limited.” 
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Add the following to Section 109 of the Standard Specifications. 
 

“ 109.13 Payment for Contract Delay.  Compensation for escalated material costs, escalated 
labor costs, extended project overhead, and extended traffic control will be allowed when such 
costs result from a delay meeting the criteria in the following table. 

 

Contract Type Cause of Delay Length of Delay 

Working Days 
Article 108.04(b)(3) or 
Article 108.04(b)(4) 

No working days have been charged for two 
consecutive weeks. 

Completion 
Date 

Article 108.08(b)(1) or 
Article 108.08(b)(7) 

The Contractor has been granted a minimum two 
week extension of contract time, according to 
Article 108.08. 

 
Payment for each of the various costs will be according to the following. 
 
(a) Escalated Material and/or Labor Costs.  When the delay causes work, which would have 

otherwise been completed, to be done after material and/or labor costs have increased, 
such increases will be paid.  Payment for escalated material costs will be limited to the 
increased costs substantiated by documentation furnished by the Contractor.  Payment 
for escalated labor costs will be limited to those items in Article 109.04(b)(1) and (2), 
except the 35 percent and 10 percent additives will not be permitted. 

 
(b) Extended Project Overhead.  For the duration of the delay, payment for extended project 

overhead will be paid as follows. 
 
(1) Direct Jobsite and Offsite Overhead.  Payment for documented direct jobsite overhead 

and documented direct offsite overhead, including onsite supervisory and 
administrative personnel, will be allowed according to the following table. 
 

Original Contract 
Amount 

Supervisory and Administrative 
Personnel 

Up to $5,000,000 One Project Superintendent 

Over $   5,000,000 -  
up to $25,000,000 

One Project Manager, 
One Project Superintendent or 
Engineer, and 
One Clerk 

Over $25,000,000 -  
up to $50,000,000 

One Project Manager, 
One Project Superintendent, 
One Engineer, and 
One Clerk 

Over $50,000,000 

One Project Manager, 
Two Project Superintendents, 
One Engineer, and 
One Clerk 
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(2) Home Office and Unabsorbed Overhead.  Payment for home office and unabsorbed 

overhead will be calculated as 8 percent of the total delay cost. 
 

(c) Extended Traffic Control.  Traffic control required for an extended period of time due to the 
delay will be paid for according to Article 109.04.   
 
When an extended traffic control adjustment is paid under this provision, an adjusted unit 
price as provided for in Article 701.20(a) for increase or decrease in the value of work by 
more than ten percent will not be paid. 
 

Upon payment for a contract delay under this provision, the Contractor shall assign 
subrogation rights to the Department for the Department’s efforts of recovery from any other party 
for monies paid by the Department as a result of any claim under this provision.  The Contractor 
shall fully cooperate with the Department in its efforts to recover from another party any money 
paid to the Contractor for delay damages under this provision.” 
 
 
CONCRETE SEALER (BDE) 
 
Effective:  November 1, 2023 
 
Replace Section 1026 of the Standard Specifications with the following: 
 

“SECTION 1026.  CONCRETE SEALER 
 

1026.01 General.  Sealer types shall be according to the listing in AASHTO M 224.  All 
concrete sealer types shall meet the sealer requirements of AASHTO M 224 when tested in 
accordance with AASHTO T 384.  The sealer shall be listed on the Department’s qualified product 
list.  

 
The sealer shall have a clear or amber color when dry.  
 
The Department will perform the sealer characterization properties of ATR-FTIR spectra, total 

solids, and specific gravity in accordance with AASHTO M 224.” 
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CONSTRUCTION AIR QUALITY – DIESEL RETROFIT (BDE) 
 
Effective:  June 1, 2010      Revised:  January 1, 2025 
 
The reduction of emissions of particulate matter (PM) for off-road equipment shall be 
accomplished by installing retrofit emission control devices.  The term “equipment” refers to diesel 
fuel powered devices rated at 50 hp and above, to be used on the jobsite in excess of seven 
calendar days over the course of the construction period on the jobsite (including rental 
equipment). 
 
Contractor and subcontractor diesel powered off-road equipment assigned to the contract shall 
be retrofitted according to the table below.   
 

Horsepower Range Model Year and Older 

50-99 2003 
100-299 2002 
300-599 2000 
600-749 2001 

750 and up 2005 
 
The retrofit emission control devices shall achieve a minimum PM emission reduction of 
50 percent and shall be: 
 

a) Included on the U.S. Environmental Protection Agency (USEPA) Verified Retrofit 
Technology List (https://www.epa.gov/verified-diesel-tech/verified-technologies-list-clean-
diesel),  
or verified by the California Air Resources Board (CARB) 
(http://www.arb.ca.gov/diesel/verdev/vt/cvt.htm); or 

 
b) Retrofitted with a non-verified diesel retrofit emission control device if verified retrofit 

emission control devices are not available for equipment proposed to be used on the 
project, and if the Contractor has obtained a performance certification from the retrofit 
device manufacturer that the emission control device provides a minimum PM emission 
reduction of 50 percent. 

 
Note: Large cranes (Crawler mounted cranes) which are responsible for critical lift operations are 
exempt from installing retrofit emission control devices if such devices adversely affect equipment 
operation. 
 
Diesel powered off-road equipment with engine ratings of 50 hp and above, which are unable to 
be retrofitted with verified emission control devices or if performance certifications are not 
available which will achieve a minimum 50 percent PM reduction, may be granted a waiver by the 
Department if documentation is provided showing good faith efforts were made by the Contractor 
to retrofit the equipment. 
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Construction shall not proceed until the Contractor submits a certified list of the diesel powered 
off-road equipment that will be used, and as necessary, retrofitted with emission control devices.  
The list(s) shall include (1) the equipment number, type, make, Contractor/rental company name; 
and (2) the emission control devices make, model, USEPA or CARB verification number, or 
performance certification from the retrofit device manufacturer.  Equipment reported as fitted with 
emissions control devices shall be made available to the Engineer for visual inspection of the 
device installation, prior to being used on the jobsite. 
 
The Contractor shall submit an updated list of retrofitted off-road construction equipment as 
retrofitted equipment changes or comes on to the jobsite.  The addition or deletion of any diesel 
powered equipment shall be included on the updated list. 
 
If any diesel powered off-road equipment is found to be in non-compliance with any portion of this 
special provision, the Engineer will issue the Contractor a diesel retrofit deficiency deduction. 
 
Any costs associated with retrofitting any diesel powered off-road equipment with emission control 
devices shall be considered as included in the contract unit prices bid for the various items of 
work involved and no additional compensation will be allowed.  The Contractor's compliance with 
this notice and any associated regulations shall not be grounds for a claim. 
 
Diesel Retrofit Deficiency Deduction 
 
When the Engineer determines that a diesel retrofit deficiency exists, a daily monetary deduction 
will be imposed for each calendar day or fraction thereof the deficiency continues to exist.  The 
calendar day(s) will begin when the time period for correction is exceeded and end with the 
Engineer's written acceptance of the correction.  The daily monetary deduction will be $1,000.00 
for each deficiency identified. 
 
The deficiency will be based on lack of diesel retrofit emissions control. 
 
If a Contractor accumulates three diesel retrofit deficiency deductions for the same piece of 
equipment in a contract period, the Contractor will be shutdown until the deficiency is corrected.  
Such a shutdown will not be grounds for any extension of the contract time, waiver of penalties, 
or be grounds for any claim. 
 
 
  



FAU Route 3593 (I- 94) 
Project NHPP-GZ34(587) 

Section FAI 94 22 Structure 2 
Cook County 

Contract No. 62R62 
 

 
188 

 
DISADVANTAGED BUSINESS ENTERPRISE PARTICIPATION (BDE) 
Effective:  September 1, 2000     Revised:  January 2, 2025 
 
1. OVERVIEW AND GENERAL OBLIGATION.  The Department of Transportation, as a recipient 

of federal financial assistance, is required to take all necessary and reasonable steps to 
ensure nondiscrimination in the award and administration of contracts.  Consequently, the 
federal regulatory provisions of 49 CFR Part 26 apply to this contract concerning the utilization 
of disadvantaged business enterprises.  For the purposes of this Special Provision, a 
disadvantaged business enterprise (DBE) means a business certified in accordance with the 
requirements of 49 CFR Part 26 and listed in the Illinois Unified Certification Program (IL UCP) 
DBE Directory.  Award of the contract is conditioned on meeting the requirements of 49 CFR 
Part 26, and failure by the Contractor to carry out the requirements of Part 26 is a material 
breach of the contract and may result in the termination of the contract or such other remedies 
as the Department deems appropriate. 

 
2. CONTRACTOR ASSURANCE.  All assurances set forth in FHWA 1273 are hereby 

incorporated by reference and will be physically attached to the final contract and all 
subcontracts. 

 
3. CONTRACT GOAL TO BE ACHIEVED BY THE CONTRACTOR.  The Department has 

determined the work of this contract has subcontracting opportunities that may be suitable for 
performance by DBE companies and that, in the absence of unlawful discrimination and in an 
arena of fair and open competition, DBE companies can be expected to perform 14.00% of 
the work.  This percentage is set as the DBE participation goal for this contract.  Consequently, 
in addition to the other award criteria established for this contract, the Department will only 
award this contract to a bidder who makes a good faith effort to meet this goal of DBE 
participation in the performance of the work in accordance with the requirements of 
49 CFR 26.53 and SBE Memorandum No. 24-02.   

 
4. IDENTIFICATION OF CERTIFIED DBE.  Information about certified DBE Contractors can be 

found in the Illinois UCP Directory.  Bidders can obtain additional information and assistance 
with identifying DBE-certified companies at the Department’s website or by contacting the 
Department’s Bureau of Small Business Enterprises at (217) 785-4611. 

 
5. BIDDING PROCEDURES.  Compliance with this Special Provision and SBE Policy 

Memorandum 24-02 is a material bidding requirement. The following shall be included with 
the bid. 

 
(a) DBE Utilization Plan (form SBE 2026) documenting enough DBE participation has been 

obtained to meet the goal, or a good faith effort has been made to meet the goal even 
though the efforts did not succeed in obtaining enough DBE participation to meet the goal. 

 
(b) Applicable DBE Participation Statement (form SBE 2023, 2024, and/or 2025) for each 

DBE firm the bidder has committed to perform the work to achieve the contract goal. 
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The required forms and documentation shall be submitted as a single .pdf file using the 
“Integrated Contractor Exchange (iCX)” application within the Department’s “EBids System”. 
 
The Department will not accept a bid if it does not meet the bidding procedures set forth herein 
and the bid will be declared non-responsive.  A bidder declared non-responsive for failure to 
meet the bidding procedures will not give rise to an administrative reconsideration.  In the 
event the bid is declared non-responsive, the Department may elect to cause the forfeiture of 
the penal sum of the bidder’s proposal guaranty and may deny authorization to bid the project 
if re-advertised for bids.   

 
6. UTILZATION PLAN EVALUATION.  The contract will not be awarded until the Utilization Plan 

is approved.  All information submitted by the bidder must be complete, accurate, and 
adequately document the bidder has committed to DBE participation sufficient to meet the 
goal, or that the bidder has made good faith efforts to do so, in the event the bidder cannot 
meet the goal, in order for the Department to commit to the performance of the contract by 
the bidder.   
 
The Utilization Plan will be approved by the Department if the Utilization Plan documents 
sufficient commercially useful DBE work to meet the contract goal or the Department 
determines, based  upon the documentation submitted, that the bidder has made a good faith 
effort to meet the contract goal pursuant to 49 CFR Part 26, Appendix A and the requirements 
of SBE 2026.   
 
If the Department determines that a good faith effort has not been made, the Department will 
notify the responsible company official designated in the Utilization Plan of that determination 
in accordance with SBE Policy Memorandum 24-02.     

 
7. CALCULATING DBE PARTICIPATION.  The Utilization Plan values represent work the bidder 

commits to have performed by the specified DBEs and paid for upon satisfactory completion.  
The Department is only able to count toward the achievement of the overall goal and the 
contract goal the value of payments made for the work actually performed by DBE firms.  In 
addition, a DBE must perform a commercially useful function on the contract to be counted.  
A commercially useful function is generally performed when the DBE is responsible for the 
work and is carrying out its responsibilities by actually performing, managing, and supervising 
the work involved.  The Department and Contractor are governed by the provisions of 49 CFR 
Part 26.55(c) on questions of commercially useful functions as it affects the work.  Specific 
guidelines for counting goal credit are provided in 49 CFR Part 26.55.  In evaluating Utilization 
Plans for award the Department will count goal credit as set forth in Part 26 and in accordance 
with SBE Policy Memorandum 24-02.    

  



FAU Route 3593 (I- 94) 
Project NHPP-GZ34(587) 

Section FAI 94 22 Structure 2 
Cook County 

Contract No. 62R62 
 

 
190 

 
8. CONTRACT COMPLIANCE.  The Contractor must utilize the specific DBEs listed to 

perform the work and supply the materials for which each DBE is listed in the Contractor’s 
approved Utilization Plan, unless the Contractor obtains the Department’s written consent to 
terminate the DBE or any portion of its work.  The DBE Utilization Plan approved by SBE is a 
condition-of-award, and any deviation to that Utilization Plan, the work set forth therein to be 
performed by DBE firms, or the DBE firms specified to perform that work, must be approved, 
in writing, by the Department in accordance with federal regulatory requirements.  Deviation 
from the DBE Utilization Plan condition-of-award without such written approval is a violation 
of the contract and may result in termination of the contract or such other remedy the 
Department deems appropriate. The following administrative procedures and remedies 
govern the compliance by the Contractor with the contractual obligations established by the 
Utilization Plan.  
 
(a) NOTICE OF DBE PERFORMANCE.  The Contractor shall provide the Engineer with at 

least three days advance notice of when all DBE firms are expected to perform the work 
committed under the Contractor’s Utilization Plan.   

 
(b) SUBCONTRACT.  If awarded the contract, the Contractor is required to enter into written 

subcontracts with all DBE firms indicated in the approved Utilization Plan and must provide 
copies of fully executed DBE subcontracts to the Department upon request.  
Subcontractors shall ensure that all lower tier subcontracts or agreements with DBEs to 
supply labor or materials be performed in accordance with this Special Provision. 
 

(c) PAYMENT TO DBE FIRMS.  The Department is prohibited by federal regulations from 
crediting the participation of a DBE included in the Utilization Plan toward either the 
contract goal or the Department’s overall goal until the amount to be applied toward the 
goal has been paid to the DBE.  The Contractor shall document and report all payments 
for work performed by DBE certified firms in accordance with Article 109.11 of the 
Standard Specifications.  All records of payment for work performed by DBE certified firms 
shall be made available to the Department upon request.   
 

(d) FINAL PAYMENT.  After the performance of the final item of work or trucking, or delivery 
of material by a DBE and final payment to the DBE by the Contractor, but not later than 
30 calendar days after payment has been made by the Department to the Contractor for 
such work or material, the Contractor shall submit a DBE Payment Agreement (form 
SBE 2115) to the Engineer.  If the Contractor does not have the full amount of work 
indicated in the Utilization Plan performed by the DBE companies indicated in the 
Utilization Plan and after good faith efforts are reviewed, the Department may deduct from 
contract payments to the Contractor the amount of the goal not achieved as liquidated and 
ascertained damages.   
 

(g) ENFORCEMENT.  The Department reserves the right to withhold payment to the 
Contractor to enforce the provisions of this Special Provision.  Final payment shall not be 
made on the contract until such time as the Contractor submits sufficient documentation 
demonstrating achievement of the goal in accordance with this Special Provision or after 
liquidated damages have been determined and collected. 
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FUEL COST ADJUSTMENT (BDE) 
 
Effective:  April 1, 2009      Revised:  August 1, 2017 
 
Description.  Fuel cost adjustments will be made to provide additional compensation to the 
Contractor, or a credit to the Department, for fluctuations in fuel prices when optioned by the 
Contractor.  The bidder shall indicate with their bid whether or not this special provision will be 
part of the contract.  Failure to indicate “Yes” for any category of work will make that category of 
work exempt from fuel cost adjustment. 
 
General.  The fuel cost adjustment shall apply to contract pay items as grouped by category.  The 
adjustment shall only apply to those categories of work checked “Yes”, and only when the 
cumulative plan quantities for a category exceed the required threshold.  Adjustments to work 
items in a category, either up or down, and extra work paid for by agreed unit price will be subject 
to fuel cost adjustment only when the category representing the added work was subject to the 
fuel cost adjustment.  Extra work paid for at a lump sum price or by force account will not be 
subject to fuel cost adjustment.  Category descriptions and thresholds for application and the fuel 
usage factors which are applicable to each are as follows: 
 

(a) Categories of Work. 
 
(1) Category A:  Earthwork.  Contract pay items performed under Sections 202, 204, and 

206 including any modified standard or nonstandard items where the character of the 
work to be performed is considered earthwork.  The cumulative total of all applicable 
item plan quantities shall exceed 25,000 cu yd (20,000 cu m).  Included in the fuel 
usage factor is a weighted average 0.10 gal/cu yd (0.50 liters/cu m) factor for trucking. 
 

(2) Category B:  Subbases and Aggregate Base Courses.  Contract pay items constructed 
under Sections 311, 312 and 351 including any modified standard or nonstandard 
items where the character of the work to be performed is considered construction of a 
subbase or aggregate, stabilized or modified base course.  The cumulative total of all 
applicable item plan quantities shall exceed 5000 tons (4500 metric tons).  Included in 
the fuel usage factor is a 0.60 gal/ton (2.50 liters/metric ton) factor for trucking. 
 

(3) Category C:  Hot-Mix Asphalt (HMA) Bases, Pavements and Shoulders.  Contract pay 
items constructed under Sections 355, 406, 407 and 482 including any modified 
standard or nonstandard items where the character of the work to be performed is 
considered HMA bases, pavements and shoulders.  The cumulative total of all 
applicable item plan quantities shall exceed 5000 tons (4500 metric tons).  Included in 
the fuel usage factor is 0.60 gal/ton (2.50 liters/metric ton) factor for trucking. 
 

(4) Category D:  Portland Cement Concrete (PCC) Bases, Pavements and Shoulders.  
Contract pay items constructed under Sections 353, 420, 421 and 483 including any 
modified standard or nonstandard items where the character of the work to be 
performed is considered PCC base, pavement or shoulder.  The cumulative total of all 
applicable item plan quantities shall exceed 7500 sq yd (6000 sq m).  Included in the 
fuel usage factor is 1.20 gal/cu yd (5.94 liters/cu m) factor for trucking. 
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(5) Category E:  Structures.  Structure items having a cumulative bid price that exceeds 

$250,000 for pay items constructed under Sections 502, 503, 504, 505, 512, 516 and 
540 including any modified standard or nonstandard items where the character of the 
work to be performed is considered structure work when similar to that performed 
under these sections and not included in categories A through D. 
 

(b) Fuel Usage Factors. 
 
English Units 
Category  Factor Units 
A - Earthwork   0.34 gal / cu yd 
B – Subbase and Aggregate Base courses   0.62 gal / ton 
C – HMA Bases, Pavements and Shoulders   1.05 gal / ton 
D – PCC Bases, Pavements and Shoulders   2.53 gal / cu yd 
E – Structures   8.00 gal / $1000  
 
Metric Units 
Category  Factor Units 
A - Earthwork   1.68 liters / cu m 
B – Subbase and Aggregate Base courses   2.58 liters / metric ton 
C – HMA Bases, Pavements and Shoulders   4.37 liters / metric ton 
D – PCC Bases, Pavements and Shoulders 12.52 liters / cu m  
E – Structures 30.28 liters / $1000  
 

(c) Quantity Conversion Factors. 
 
Category  Conversion Factor 
 
B sq yd to ton 0.057 ton / sq yd / in depth 
 sq m to metric ton 0.00243 metric ton / sq m / mm depth 
 
C sq yd to ton 0.056 ton / sq yd / in depth 
 sq m to metric ton 0.00239 m ton / sq m / mm depth 
 
D sq yd to cu yd 0.028 cu yd / sq yd / in depth 
 sq m to cu m 0.001 cu m / sq m / mm depth 
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Method of Adjustment.  Fuel cost adjustments will be computed as follows. 
 
CA = (FPIP - FPIL) x FUF x Q 
 
Where: CA = Cost Adjustment, $ 
 FPIP = Fuel Price Index, as published by the Department for the month the work is 

performed, $/gal ($/liter) 
 FPIL = Fuel Price Index, as published by the Department for the month prior to the 

letting for work paid for at the contract price; or for the month the agreed unit 
price letter is submitted by the Contractor for extra work paid for by agreed unit 
price, $/gal ($/liter) 

 FUF = Fuel Usage Factor in the pay item(s) being adjusted 
 Q = Authorized construction Quantity, tons (metric tons) or cu yd (cu m) 
 
The entire FUF indicated in paragraph (b) will be used regardless of use of trucking to perform 
the work. 
 
Basis of Payment.  Fuel cost adjustments may be positive or negative but will only be made when 
there is a difference between the FPIL and FPIP in excess of five percent, as calculated by: 
 
Percent Difference = {(FPIL – FPIP)  FPIL}  100 
 
Fuel cost adjustments will be calculated for each calendar month in which applicable work is 
performed; and will be paid or deducted when all other contract requirements for the items of work 
are satisfied.  The adjustments shall not apply during contract time subject to liquidated damages 
for completion of the entire contract. 
 
 
PAVEMENT MARKING INSPECTION (BDE) 
Effective:  April 1, 2025 
 
Revise the second sentence of the first paragraph of Article 780.13 of the Standard Specifications 
to read: 
 

“ In addition, thermoplastic, preformed plastic, epoxy, preformed thermoplastic, polyurea, and 
modified urethane pavement markings will be inspected following a winter performance period 
that extends from November 15 to April 1 of the next year.” 
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PERFORMANCE GRADED ASPHALT BINDER (BDE) 
 
Effective:  January 1, 2023 
 
Revise Article 1032.05 of the Standard Specifications to read: 
 

“ 1032.05 Performance Graded Asphalt Binder.  These materials will be accepted according 
to the Bureau of Materials Policy Memorandum, “Performance Graded Asphalt Binder 
Qualification Procedure.”  The Department will maintain a qualified producer list.  These materials 
shall be free from water and shall not foam when heated to any temperature below the actual 
flash point.  Air blown asphalt, recycle engine oil bottoms (ReOB), and polyphosphoric acid (PPA) 
modification shall not be used. 

 
When requested, producers shall provide the Engineer with viscosity/temperature 

relationships for the performance graded asphalt binders delivered and incorporated in the work. 
 
(a) Performance Graded (PG) Asphalt Binder.  The asphalt binder shall meet the 

requirements of AASHTO M 320, Table 1 “Standard Specification for Performance Graded 
Asphalt Binder” for the grade shown on the plans and the following.  

 

Test Parameter 

Small Strain Parameter (AASHTO PP 113) BBR, ΔTc,  
40 hrs PAV (40 hrs continuous or 2 PAV at 20 hrs) 

-5 °C min. 

 
(b) Modified Performance Graded (PG) Asphalt Binder.  The asphalt binder shall meet the 

requirements of AASHTO M 320, Table 1 “Standard Specification for Performance Graded 
Asphalt Binder” for the grade shown on the plans.   

 
Asphalt binder modification shall be performed at the source, as defined in the Bureau of 
Materials Policy Memorandum, “Performance Graded Asphalt Binder Qualification 
Procedure.”  
 
Modified asphalt binder shall be safe to handle at asphalt binder production and storage 
temperatures or HMA construction temperatures.  Safety Data Sheets (SDS) shall be 
provided for all asphalt modifiers.  

 
(1) Polymer Modification (SB/SBS or SBR).  Elastomers shall be added to the base 

asphalt binder to achieve the specified performance grade and shall be either a 
styrene-butadiene diblock, triblock copolymer without oil extension, or a styrene-
butadiene rubber.  The polymer modified asphalt binder shall be smooth, 
homogeneous, and be according to the requirements shown in Table 1 or 2 for the 
grade shown on the plans. 
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Table 1 - Requirements for Styrene-Butadiene Copolymer (SB/SBS) 
Modified Asphalt Binders 

Test 

Asphalt Grade 
SB/SBS PG 64-28 
SB/SBS PG 70-22 

Asphalt Grade 
SB/SBS PG 64-34 
SB/SBS PG 70-28 
SB/SBS PG 76-22 
SB/SBS PG 76-28 

Separation of Polymer 
ITP, "Separation of Polymer from Asphalt 
Binder" 
Difference in °F (°C) of the softening 
point between top and bottom portions 4 (2) max. 4 (2) max. 

TESTS ON RESIDUE FROM ROLLING THIN FILM OVEN TEST (AASHTO T 240) 

Elastic Recovery 
ASTM D 6084, Procedure A, 
77 °F (25 °C), 100 mm elongation, % 60 min. 70 min. 

 

Table 2 - Requirements for Styrene-Butadiene Rubber (SBR) 
Modified Asphalt Binders 

Test 

Asphalt Grade 
SBR PG 64-28 
SBR PG 70-22 

Asphalt Grade 
SB/SBS PG 64-34 
SB/SBS PG 70-28 

SBR PG 76-22 
SBR PG 76-28 

Separation of Polymer  
ITP, "Separation of Polymer from Asphalt 
Binder" 
Difference in °F (°C) of the softening point 
between top and bottom portions 4 (2) max. 4 (2) max. 

Toughness 
ASTM D 5801, 77 °F (25 °C), 
20 in./min. (500 mm/min.), in.-lbs (N-m) 110 (12.5) min. 110 (12.5) min. 

Tenacity 
ASTM D 5801, 77 °F (25 °C),  
20 in./min. (500 mm/min.), in.-lbs (N-m) 75 (8.5) min. 75 (8.5) min. 

TESTS ON RESIDUE FROM ROLLING THIN FILM OVEN TEST (AASHTO T 240) 

Elastic Recovery 
ASTM D 6084, Procedure A, 
77 °F (25 °C), 100 mm elongation, % 40 min. 50 min. 
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(2) Ground Tire Rubber (GTR) Modification.  GTR modification is the addition of recycled 

ground tire rubber to liquid asphalt binder to achieve the specified performance grade.  
GTR shall be produced from processing automobile and/or truck tires by the ambient 
grinding method or micronizing through a cryogenic process.  GTR shall not exceed 
1/16 in. (2 mm) in any dimension and shall not contain free metal particles, moisture 
that would cause foaming of the asphalt, or other foreign materials.  A mineral powder 
(such as talc) meeting the requirements of AASHTO M 17 may be added, up to a 
maximum of four percent by weight of GTR to reduce sticking and caking of the GTR 
particles.  When tested in accordance with Illinois Modified AASHTO T 27 “Standard 
Method of Test for Sieve Analysis of Fine and Coarse Aggregates” or AASHTO PP 74 
“Standard Practice for Determination of Size and Shape of Glass Beads Used in Traffic 
Markings by Means of Computerized Optical Method”, a 50 g sample of the GTR shall 
conform to the following gradation requirements. 

 

Sieve Size Percent Passing 

No. 16 (1.18 mm) 100 
No. 30 (600 µm) 95 ± 5 
No. 50 (300 µm) > 20 

 
GTR modified asphalt binder shall be tested for rotational viscosity according to 
AASHTO T 316 using spindle S27.  GTR modified asphalt binder shall be tested for 
original dynamic shear and RTFO dynamic shear according to AASHTO T 315 using 
a gap of 2 mm. 

 
The GTR modified asphalt binder shall meet the requirements of Table 3. 

 

Table 3 - Requirements for Ground Tire Rubber (GTR) 
Modified Asphalt Binders 

Test 

Asphalt Grade 
GTR PG 64-28 
GTR PG 70-22 

 

Asphalt Grade 
GTR PG 76-22 
GTR PG 76-28 
GTR PG 70-28 

TESTS ON RESIDUE FROM ROLLING THIN FILM OVEN TEST (AASHTO T 240) 

Elastic Recovery 
ASTM D 6084, Procedure A, 
77 °F (25 °C), 100 mm elongation, % 60 min. 70 min. 

 
(3) Softener Modification (SM).  Softener modification is the addition of organic 

compounds, such as engineered flux, bio-oil blends, modified vegetable oils, glycol 
amines, and fatty acid derivatives, to the base asphalt binder to achieve the specified 
performance grade.  Softeners shall be dissolved, dispersed, or reacted in the asphalt 
binder to enhance its performance and shall remain compatible with the asphalt binder 
with no separation.  Softeners shall not be added to modified PG asphalt binder as 
defined in Articles 1032.05(b)(1) or 1032.05(b)(2). 
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An Attenuated Total Reflectance-Fourier Transform Infrared spectrum (ATR-FTIR) 
shall be collected for both the softening compound as well as the softener modified 
asphalt binder at the dose intended for qualification.  The ATR-FTIR spectra shall be 
collected on unaged softener modified binder, 20-hour Pressurized Aging Vessel 
(PAV) aged softener modified binder, and 40-hour PAV aged softener modified binder.  
The ATR-FTIR shall be collected in accordance with Illinois Test Procedure 601.  The 
electronic files spectral files (in one of the following extensions or equivalent:  *.SPA, 
*.SPG, *.IRD, *.IFG, *.CSV,  *.SP, *.IRS, *.GAML, *.[0-9], *.IGM, *.ABS, *.DRT, *.SBM, 
*.RAS) shall be submitted to the Central Bureau of Materials.  
 
Softener modified asphalt binders shall meet the requirements in Table 4.  

 
Table 4 - Requirements for Softener Modified Asphalt Binders 

Test 

          Asphalt Grade 
SM PG 46-28        SM PG 46-34 
SM PG 52-28        SM PG 52-34 
SM PG 58-22        SM PG 58-28 
SM PG 64-22         

Small Strain Parameter (AASHTO PP 113) 
BBR, ΔTc, 40 hrs PAV (40 hrs continuous 
or 2 PAV at 20 hrs)  

 
-5°C min. 

Large Strain Parameter (Illinois Modified 
AASHTO T 391) DSR/LAS Fatigue 
Property, Δ|G*|peak τ, 40 hrs PAV (40 hrs 
continuous or 2 PAV at 20 hrs)  

≥ 54 % 

 
The following grades may be specified as tack coats. 
 

Asphalt Grade Use 
PG 58-22, PG 58-28, PG 64-22 Tack Coat” 

 
Revise Article 1031.06(c)(1) and 1031.06(c)(2) of the Standard Specifications to read: 
 

“ (1) RAP/RAS.  When RAP is used alone or RAP is used in conjunction with RAS, the 
percentage of virgin ABR shall not exceed the amounts listed in the following table. 

 
HMA Mixtures - RAP/RAS Maximum ABR % 1/ 2/ 

Ndesign Binder Surface 
Polymer Modified 

Binder or Surface 3/ 
30 30 30 10 
50 25 15 10 
70 15 10 10 
90 10 10 10 
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1/ For Low ESAL HMA shoulder and stabilized subbase, the RAP/RAS ABR shall not 

exceed 50 percent of the mixture. 
 
2/ When RAP/RAS ABR exceeds 20 percent, the high and low virgin asphalt binder 

grades shall each be reduced by one grade (i.e. 25 percent ABR would require a 
virgin asphalt binder grade of PG  64-22 to be reduced to a PG 58-28).   

 
3/ The maximum ABR percentages for ground tire rubber (GTR) modified mixes shall 

be equivalent to the percentages specified for SBS/SBR polymer modified mixes. 
 

(2) FRAP/RAS.  When FRAP is used alone or FRAP is used in conjunction with RAS, the 
percentage of virgin asphalt binder replacement shall not exceed the amounts listed 
in the following table. 
 

HMA Mixtures - FRAP/RAS Maximum ABR % 1/ 2/ 

Ndesign Binder Surface 
Polymer Modified 

Binder or Surface 3/ 
30 55 45 15 
50 45 40 15 
70 45 35 15 
90 45 35 15 

SMA - - - - 25 
IL-4.75 - - - - 35 

 
1/ For Low ESAL HMA shoulder and stabilized subbase, the FRAP/RAS ABR shall 

not exceed 50 percent of the mixture. 
 

2/ When FRAP/RAS ABR exceeds 20 percent for all mixes, the high and low virgin 
asphalt binder grades shall each be reduced by one grade (i.e. 25 percent ABR 
would require a virgin asphalt binder grade of PG 64-22 to be reduced to a PG 58-
28). 

 
3/ The maximum ABR percentages for GTR modified mixes shall be equivalent to the 

percentages specified for SBS/SBR polymer modified mixes.” 
 
Add the following to the end of Note 2 of Article 1030.03 of the Standard Specifications. 
 

“ A dedicated storage tank for the ground tire rubber (GTR) modified asphalt binder shall 
be provided.  This tank shall be capable of providing continuous mechanical mixing 
throughout and/or recirculation of the asphalt binder to provide a uniform mixture.  The 
tank shall be heated and capable of maintaining the temperature of the asphalt binder at 
300 F to 350 F (149 C to 177 C).  The asphalt binder metering systems of dryer drum 
plants shall be calibrated with the actual GTR modified asphalt binder material with an 
accuracy of 0.40 percent.” 
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PREFORMED PLASTIC PAVEMENT MARKING (BDE) 
 
Effective:  June 2, 2024 
 
Revise Article 1095.03(h) of the Standard Specifications to read: 
 

“ (h) Glass Beads.  Glass beads shall be colorless and uniformly distributed throughout the 
yellow and white portions of the material only.  A top coating of beads shall be bonded to 
or directly embedded into the surface of the markings such that the beads are not easily 
removed when the film is scratched firmly with a thumb nail. 

 
The glass bead refractive index shall be tested using the liquid immersion method. 

 
Type B material shall have an inner mix of glass beads with a minimum refractive index of 
1.50 and a top coating of ceramic beads bonded to top urethane wear surface with a 
minimum refractive index of 1.70.  Beads with a refractive index greater than 1.80 shall 
not be used. 

 
Type C material shall have glass beads with a minimum refractive index of 1.50 and a 
layer of skid resistant ceramic particles bonded to the top urethane wear surface.  The 
urethane wear surface shall have a nominal thickness of 5 mils (0.13 mm).” 

 
Revise Article 1095.03(n) of the Standard Specifications to read: 
 

“ (n) Sampling and Inspection. 
 

(1) Sample.  Prior to approval and use of preformed plastic pavement markings, the 
manufacturer shall submit a notarized certification from an independent laboratory, 
together with the results of all tests, stating that the material meets the requirements 
as set forth herein.  The independent laboratory test report shall state the lot tested, 
the manufacturer’s name, and the date of manufacture. 

 
After initial approval by the Department, samples and certification by the manufacturer 
shall be submitted for each subsequent batch used.  The manufacturer shall submit a 
certification stating that the material meets the requirements as set forth herein and is 
essentially identical to the material sent for qualification.  The certification shall state 
the lot tested, the manufacturer’s name, and the date of manufacture. 

 
(2) Inspection.  The Contractor shall provide a manufacturer’s certification to the Engineer 

stating the material meets all requirements of this specification.  All material samples 
for acceptance tests will be taken or witnessed by a representative of the Bureau of 
Materials and will be submitted to the Engineer of Materials, 126 East Ash Street, 
Springfield, Illinois 62704-4766 at least 30 days in advance of the pavement marking 
operations.” 
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REMOVAL AND DISPOSAL OF REGULATED SUBSTANCES (BDE) 
 
Effective:  January 1, 2024      Revised:  April 1, 2024 
 
Revise the first paragraph of Article 669.04 of the Standard Specifications to read: 
 

“ 669.04 Regulated Substances Monitoring.  Regulated substances monitoring includes 
environmental observation and field screening during regulated substances management 
activities.  The excavated soil and groundwater within the work areas shall be managed as either 
uncontaminated soil, hazardous waste, special waste, or non-special waste.   

 
As part of the regulated substances monitoring, the monitoring personnel shall perform and 

document the applicable duties listed on form BDE 2732 “Regulated Substances Monitoring Daily 
Record (RSMDR)”.” 

 
Revise the first two sentences of the nineteenth paragraph of Article 669.05 of the Standard 
Specifications to read: 
 

“ The Contractor shall coordinate waste disposal approvals with the disposal facility and provide 
the specific analytical testing requirements of that facility.  The Contractor shall make all 
arrangements for collection, transportation, and analysis of landfill acceptance testing.” 
 
Revise the last paragraph of Article 669.05 of the Standard Specifications to read: 
 

“ The Contractor shall select a permitted landfill facility or CCDD/USFO facility meeting the 
requirements of 35 Ill. Admin. Code Parts 810-814 or Part 1100, respectively.  The Department 
will review and approve or reject the facility proposed by the Contractor based upon information 
provided in BDE 2730.  The Contractor shall verify whether the selected facility is compliant with 
those applicable standards as mandated by their permit and whether the facility is presently, has 
previously been, or has never been, on the United States Environmental Protection Agency (U.S. 
EPA) National Priorities List or the Resource Conservation and Recovery Act (RCRA) List of 
Violating Facilities.  The use of a Contractor selected facility shall in no manner delay the 
construction schedule or alter the Contractor's responsibilities as set forth.” 
 
Revise the first paragraph of Article 669.07 of the Standard Specifications to read: 
 

“ 669.07 Temporary Staging.  Soil classified according to Articles 669.05(a)(2), (b)(1), or (c) 
may be temporarily staged at the Contractor’s option.  All other soil classified according to 
Articles 669.05(a)(1), (a)(3), (a)(4), (a)(5), (a)(6), or (b)(2) shall be managed and disposed of 
without temporary staging to the greatest extent practicable.  If circumstances beyond the 
Contractor’s control require temporary staging of these latter materials, the Contractor shall 
request approval from the Engineer in writing. 
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Topsoil for re-use as final cover which has been field screened and found not to exhibit PID 

readings over daily background readings as documented on the BDE 2732, visual staining or 
odors, and is classified according to Articles 669.05(a)(2), (a)(3), (a)(4), (b)(1), or (c) may be 
temporarily staged at the Contractor’s option.”   
 
Add the following paragraph after the sixth paragraph of Article 669.11 of the Standard 
Specifications. 
 

“ The sampling and testing of effluent water derived from dewatering discharges for priority 
pollutants volatile organic compounds (VOCs), priority pollutants semi-volatile organic 
compounds (SVOCs), or priority pollutants metals, will be paid for at the contract unit price per 
each for VOCS GROUNDWATER ANALYSIS using EPA Method 8260B, SVOCS 
GROUNDWATER ANALYSIS using EPA Method 8270C, or RCRA METALS GROUNDWATER 
ANALYSIS using EPA Methods 6010B and 7471A.  This price shall include transporting the 
sample from the job site to the laboratory.” 
 
Revise the first sentence of the eight paragraph of Article 669.11 of the Standard Specifications 
to read: 
 

“ Payment for temporary staging of soil classified according to Articles 669.05(a)(1), (a)(3), 
(a)(4), (a)(5), (a)(6), or (b)(2) to be managed and disposed of, if required and approved by the 
Engineer, will be paid according to Article 109.04.” 
 
 
SEEDING (BDE) 
 
Effective:  November 1, 2022 
 
Revise Article 250.07 of the Standard Specifications to read: 
 

“ 250.07 Seeding Mixtures.  The classes of seeding mixtures and combinations of mixtures 
will be designated in the plans. 
 

When an area is to be seeded with two or more seeding classes, those mixtures shall be 
applied separately on the designated area within a seven day period.  Seeding shall occur prior 
to placement of mulch cover.  A Class 7 mixture can be applied at any time prior to applying any 
seeding class or added to them and applied at the same time. 
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TABLE 1 - SEEDING MIXTURES 

Class - Type Seeds lb/acre (kg/hectare)

1 Lawn Mixture 1/ Kentucky Bluegrass 100 (110) 
  Perennial Ryegrass 60 (70) 
  Festuca rubra ssp. rubra (Creeping Red Fescue) 40 (50) 

1A Salt Tolerant Kentucky Bluegrass 60 (70) 
 Lawn Mixture 1/ Perennial Ryegrass 20 (20) 
  Festuca rubra ssp. rubra (Creeping Red Fescue)  20 (20) 
  Festuca brevipilla (Hard Fescue) 20 (20) 

  Puccinellia distans (Fults Saltgrass or Salty Alkaligrass) 60 (70) 

1B Low Maintenance Turf-Type Fine Fescue 3/ 150 (170) 
 Lawn Mixture 1/ Perennial Ryegrass 20 (20) 
  Red Top 10 (10) 
  Festuca rubra ssp. rubra (Creeping Red Fescue) 20 (20) 

2 Roadside Mixture 1/ Lolium arundinaceum (Tall Fescue) 100 (110) 
  Perennial Ryegrass 50 (55) 
  Festuca rubra ssp. rubra (Creeping Red Fescue) 40 (50) 
  Red Top 10 (10) 

2A Salt Tolerant Lolium arundinaceum (Tall Fescue) 60 (70) 
 Roadside Mixture 1/ Perennial Ryegrass 20 (20) 
  Festuca rubra ssp. rubra (Creeping Red Fescue) 30 (20) 
  Festuca brevipila (Hard Fescue)  30 (20) 

  Puccinellia distans (Fults Saltgrass or Salty Alkaligrass) 60 (70) 

3 Northern Illinois 
Slope Mixture 1/ 

Elymus canadensis 
(Canada Wild Rye) 5/ 

5 (5) 

  Perennial Ryegrass 20 (20) 
  Alsike Clover 4/ 5 (5) 
  Desmanthus illinoensis 

(Illinois Bundleflower) 4/ 5/ 
2 (2) 

  Schizachyrium scoparium 12 (12) 
  (Little Bluestem) 5/  
  Bouteloua curtipendula 10 (10) 
  (Side-Oats Grama) 5/  
  Puccinellia distans (Fults Saltgrass or Salty Alkaligrass) 30 (35) 
  Oats, Spring 50 (55) 
  Slender Wheat Grass 5/ 15 (15) 
  Buffalo Grass 5/ 7/ 5 (5) 

3A Southern Illinois Perennial Ryegrass 20 (20) 
 Slope Mixture 1/ Elymus canadensis 

(Canada Wild Rye) 5/ 
20 (20) 

  Panicum virgatum (Switchgrass) 5/ 10 (10) 
  Schizachyrium scoparium 

(Little Blue Stem) 5/ 
12 (12) 

  Bouteloua curtipendula 
(Side-Oats Grama) 5/ 

10 (10) 

  Dalea candida  
(White Prairie Clover) 4/ 5/ 

5 (5) 

  Rudbeckia hirta (Black-Eyed Susan) 5/ 5 (5) 
  Oats, Spring 50 (55) 
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Class – Type Seeds lb/acre (kg/hectare) 

4 Native Grass 2/ 6/ Andropogon gerardi 4 (4) 
  (Big Blue Stem) 5/  
  Schizachyrium scoparium 5 (5) 
  (Little Blue Stem) 5/  
  Bouteloua curtipendula 5 (5) 
  (Side-Oats Grama) 5/  
  Elymus canadensis 1 (1) 
  (Canada Wild Rye) 5/  
  Panicum virgatum (Switch Grass) 5/ 1 (1) 
  Sorghastrum nutans (Indian Grass) 5/ 2 (2) 
  Annual Ryegrass 25 (25) 
  Oats, Spring 25 (25) 
  Perennial Ryegrass 15 (15) 

4A Low Profile Schizachyrium scoparium 5 (5) 
 Native Grass 2/ 6/ (Little Blue Stem) 5/  
  Bouteloua curtipendula 5 (5) 
  (Side-Oats Grama) 5/  
  Elymus canadensis 1 (1) 
  (Canada Wild Rye) 5/  
  Sporobolus heterolepis 0.5 (0.5) 
  (Prairie Dropseed) 5/  
  Annual Ryegrass 25 (25) 
  Oats, Spring 25 (25) 
  Perennial Ryegrass 15 (15) 

4B Wetland Grass and Annual Ryegrass 25 (25) 
 Sedge Mixture 2/ 6/ Oats, Spring 25 (25) 
  Wetland Grasses (species below) 5/ 6 (6) 
    
 Species: % By Weight 
 Calamagrostis canadensis (Blue Joint Grass) 12 
 Carex lacustris (Lake-Bank Sedge) 6 
 Carex slipata (Awl-Fruited Sedge) 6 
 Carex stricta (Tussock Sedge) 6 
 Carex vulpinoidea (Fox Sedge) 6 
 Eleocharis acicularis (Needle Spike Rush) 3 
 Eleocharis obtusa (Blunt Spike Rush) 3 
 Glyceria striata (Fowl Manna Grass) 14 
 Juncus effusus (Common Rush) 6 
 Juncus tenuis (Slender Rush) 6 
 Juncus torreyi (Torrey's Rush) 6 
 Leersia oryzoides (Rice Cut Grass) 10 
 Scirpus acutus (Hard-Stemmed Bulrush) 3 
 Scirpus atrovirens (Dark Green Rush) 3 
 Bolboschoenus fluviatilis (River Bulrush) 3 
 Schoenoplectus tabernaemontani (Softstem Bulrush) 3 
 Spartina pectinata (Cord Grass) 4 
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Class – Type Seeds lb/acre (kg/hectare) 

5 Forb with Annuals Mixture (Below)  1 (1) 
 Annuals Mixture 2/ 5/ 6/ Forb Mixture (Below)  10 (10) 
   
 Annuals Mixture -  Mixture not exceeding 25 % by weight of  
 any one species, of the following:  
   
 Coreopsis lanceolata (Sand Coreopsis)  
 Leucanthemum maximum (Shasta Daisy)  
 Gaillardia pulchella (Blanket Flower)  
 Ratibida columnifera (Prairie Coneflower)  
 Rudbeckia hirta (Black-Eyed Susan)  
   
 Forb Mixture -  Mixture not exceeding 5 % by weight PLS of  
 any one species, of the following:  
   
 Amorpha canescens (Lead Plant) 4/  
 Anemone cylindrica (Thimble Weed)  
 Asclepias tuberosa (Butterfly Weed)  
 Aster azureus (Sky Blue Aster)  
 Symphyotrichum leave (Smooth Aster)  
 Aster novae-angliae (New England Aster)  
 Baptisia leucantha (White Wild Indigo) 4/  
 Coreopsis palmata (Prairie Coreopsis)  
 Echinacea pallida (Pale Purple Coneflower)  
 Eryngium yuccifolium (Rattlesnake Master)  
 Helianthus mollis (Downy Sunflower)  
 Heliopsis helianthoides (Ox-Eye)  
 Liatris aspera (Rough Blazing Star)  
 Liatris pycnostachya (Prairie Blazing Star)  
 Monarda fistulosa (Prairie Bergamot)  
 Parthenium integrifolium (Wild Quinine)  
 Dalea candida (White Prairie Clover) 4/  
 Dalea purpurea (Purple Prairie Clover) 4/  
 Physostegia virginiana (False Dragonhead)  
 Potentilla arguta (Prairie Cinquefoil)  
 Ratibida pinnata (Yellow Coneflower)  
 Rudbeckia subtomentosa (Fragrant Coneflower)  
 Silphium laciniatum (Compass Plant)  
 Silphium terebinthinaceum (Prairie Dock)  
 Oligoneuron rigidum (Rigid Goldenrod)  
 Tradescantia ohiensis (Spiderwort)  
 Veronicastrum virginicum (Culver's Root)  
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Class – Type Seeds lb/acre (kg/hectare) 

5A Large Flower Native Forb Mixture (see below) 5 (5) 
 Forb Mixture 2/ 5/ 6/   
    
 Species: % By Weight 
 Aster novae-angliae (New England Aster) 5 
 Echinacea pallida (Pale Purple Coneflower) 10 
 Helianthus mollis (Downy Sunflower) 10 
 Heliopsis helianthoides (Ox-Eye) 10 
 Liatris pycnostachya (Prairie Blazing Star) 10 
 Ratibida pinnata (Yellow Coneflower) 5 
 Rudbeckia hirta (Black-Eyed Susan) 10 
 Silphium laciniatum (Compass Plant) 10 
 Silphium terebinthinaceum (Prairie Dock) 20 
 Oligoneuron rigidum (Rigid Goldenrod) 10 

5B Wetland Forb 2/ 5/ 6/ Forb Mixture (see below)  2 (2) 
    
 Species: % By Weight 
 Acorus calamus (Sweet Flag) 3 
 Angelica atropurpurea (Angelica) 6 
 Asclepias incarnata (Swamp Milkweed) 2 
 Aster puniceus (Purple Stemmed Aster) 10 
 Bidens cernua (Beggarticks) 7 
 Eutrochium maculatum (Spotted Joe Pye Weed) 7 
 Eupatorium perfoliatum (Boneset) 7 
 Helenium autumnale (Autumn Sneeze Weed) 2 
 Iris virginica shrevei (Blue Flag Iris) 2 
 Lobelia cardinalis (Cardinal Flower) 5 
 Lobelia siphilitica (Great Blue Lobelia) 5 
 Lythrum alatum (Winged Loosestrife) 2 
 Physostegia virginiana (False Dragonhead) 5 
 Persicaria pensylvanica (Pennsylvania Smartweed) 10 
 Persicaria lapathifolia (Curlytop Knotweed) 10 
 Pychanthemum virginianum (Mountain Mint) 5 
 Rudbeckia laciniata (Cut-leaf Coneflower) 5 
 Oligoneuron riddellii (Riddell Goldenrod) 2 
 Sparganium eurycarpum (Giant Burreed) 5 

6 Conservation 
Mixture 2/ 6/ 

Schizachyrium scoparium 
(Little Blue Stem) 5/ 

5 (5) 

  Elymus canadensis 
(Canada Wild Rye) 5/ 

2 (2) 

  Buffalo Grass 5/ 7/ 5 (5) 
  Vernal Alfalfa 4/ 15 (15) 
  Oats, Spring 48 (55) 

6A Salt Tolerant 
Conservation 

Schizachyrium scoparium 
(Little Blue Stem) 5/ 

5 (5) 

 Mixture 2/ 6/ Elymus canadensis 
(Canada Wild Rye) 5/ 

2 (2) 

  Buffalo Grass 5/ 7/ 5 (5) 
  Vernal Alfalfa 4/ 15 (15) 
  Oats, Spring 48 (55) 
  Puccinellia distans (Fults Saltgrass or Salty Alkaligrass) 20 (20) 

7 Temporary Turf Perennial Ryegrass 50 (55) 
 Cover Mixture Oats, Spring  64 (70) 
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Notes: 
 

1/ Seeding shall be performed when the ambient temperature has been between 45 ⁰F 
(7 ⁰C) and 80 ⁰F (27 ⁰C) for a minimum of seven (7) consecutive days and is forecasted 
to be the same for the next five (5) days according to the National Weather Service.   

2/ Seeding shall be performed in late fall through spring beginning when the ambient 
temperature has been below 45 ⁰F (7 ⁰C) for a minimum of seven (7) consecutive days 
and ending when the ambient temperature exceeds 80 ⁰F (27 ⁰C) according to the 
National Weather Service. 

3/ Specific variety as shown in the plans or approved by the Engineer. 
4/ Inoculation required. 
5/ Pure Live Seed (PLS) shall be used. 
6/ Fertilizer shall not be used. 
7/ Seed shall be primed with KNO3 to break dormancy and dyed to indicate such. 

 
Seeding will be inspected after a period of establishment.  The period of establishment shall 

be six (6) months minimum, but not to exceed nine (9) months.  After the period of establishment, 
areas not exhibiting 75 percent uniform growth shall be interseeded or reseeded, as determined 
by the Engineer, at no additional cost to the Department.”  
 
 
SHORT TERM AND TEMPORARY PAVEMENT MARKINGS (BDE) 
 
Effective:  April 1, 2024      Revised:  April 2, 2024 
 
Revise Article 701.02(d) of the Standard Specifications to read: 
 

“(d) Pavement Marking Tapes (Note 3)  ..................................................................... 1095.06” 
 
Add the following Note to the end of Article 701.02 of the Standard Specifications: 
 

“ Note 3.  White or yellow pavement marking tape that is to remain in place longer than 
14 days shall be Type IV tape.” 

 
Revise Article 703.02(c) of the Standard Specifications to read: 
 

“(c) Pavement Marking Tapes (Note 1)  ..................................................................... 1095.06” 
 
Add the following Note to the end of Article 703.02 of the Standard Specifications: 
 

“ Note 1.  White or yellow pavement marking tape that is to remain in place longer than 
14 days shall be Type IV tape.” 
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Revise Article 1095.06 of the Standard Specifications to read: 
 

“1095.06 Pavement Marking Tapes.  Type I white or yellow marking tape shall consist of 
glass spheres embedded into a binder on a foil backing that is precoated with a pressure sensitive 
adhesive.  The spheres shall be of uniform gradation and distributed evenly over the surface of 
the tape. 

 
Type IV tape shall consist of white or yellow tape with wet reflective media incorporated to 

provide immediate and continuing retroreflection in wet and dry conditions.  The wet retroreflective 
media shall be bonded to a durable polyurethane surface.  The patterned surface shall have 
approximately 40 ± 10 percent of the surface area raised and presenting a near vertical face to 
traffic from any direction.  The channels between the raised areas shall be substantially free of 
exposed reflective elements or particles. 

 
Blackout tape shall consist of a matte black, non-reflective, patterned surface that is precoated 

with a pressure sensitive adhesive.   
 
(a) Color.  The white and yellow markings shall meet the following requirements for daylight 

reflectance and color, when tested, using a color spectrophotometer with 45 degrees 
circumferential/zero degree geometry, illuminant D65, and two degree observer angle.  
The color instrument shall measure the visible spectrum from 380 to 720 nm with a 
wavelength measurement interval and spectral bandpass of 10 nm.  

 

Color Daylight Reflectance %Y 

White 65 min. 
Yellow * 36 - 59 

  
*Shall match Aerospace Material Specification Standard 595 33538 (Orange Yellow) and 
the chromaticity limits as follows.  

 
x 0.490 0.475 0.485 0.530 
y 0.470 0.438 0.425 0.456 

 
 
(b) Retroreflectivity.  The white and yellow markings shall be retroreflective.  Reflective values 

measured in accordance with the photometric testing procedure of ASTM D 4061 shall not 
be less than those listed in the table below.  The coefficient of retroreflected luminance, 
RL, shall be expressed as average millicandelas/footcandle/sq ft (millicandelas/lux/sq m), 
measured on a 3.0 x 0.5 ft (900 mm x 150 mm) panel at 86 degree entrance angle. 

 
Coefficient of Retroreflected Luminance, RL, Dry 

Type I Type IV 
Observation 

Angle 
White Yellow 

Observation 
Angle 

White Yellow 

0.2° 2700 2400 0.2° 1300 1200 
0.5° 2250 2000 0.5° 1100 1000 
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Wet retroreflectance shall be measured for Type IV under wet conditions according to 
ASTM E 2177 and meet the following. 

 
Wet Retroreflectance, Initial RL 
Color RL 1.05/88.76 

White 300 
Yellow 200 

 
(c) Skid Resistance. The surface of Type IV and blackout markings shall provide a minimum 

skid resistance of 45 BPN when tested according to ASTM E 303. 
 

(d) Application.  The pavement marking tape shall have a precoated pressure sensitive 
adhesive and shall require no activation procedures.  Test pieces of the tape shall be 
applied according to the manufacturer's instructions and tested according to ASTM 
D 1000, Method A, except that a stiff, short bristle roller brush and heavy hand pressure 
will be substituted for the weighted rubber roller in applying the test pieces to the metal 
test panel.  Material tested as directed above shall show a minimum adhesion value of 
750 g/in. (30 g/mm) width at the temperatures specified in ASTM D 1000.  The adhesive 
shall be resistant to oils, acids, solvents, and water, and shall not leave objectionable 
stains or residue after removal.  The material shall be flexible and conformable to the 
texture of the pavement. 

 
(e) Durability.  Type IV and blackout tape shall be capable of performing for the duration of a 

normal construction season and shall then be capable of being removed intact or in large 
sections at pavement temperatures above 40 °F (4 °C) either manually or with a roll-up 
device without the use of sandblasting, solvents, or grinding.  The Contractor shall provide 
a manufacturer’s certification that the material meets the requirements for being removed 
after the following minimum traffic exposure based on transverse test decks with rolling 
traffic. 

 
(1) Time in place - 400 days 
(2) ADT per lane - 9,000 (28 percent trucks) 
(3) Axle hits - 10,000,000 minimum 

 
Samples of the material applied to standard specimen plates will be measured for 
thickness and tested for durability in accordance with ASTM D 4060, using a CS-17 wheel 
and 1000-gram load, and shall meet the following criteria showing no significant change 
in color after being tested for the number of cycles indicated. 

  



FAU Route 3593 (I- 94) 
Project NHPP-GZ34(587) 

Section FAI 94 22 Structure 2 
Cook County 

Contract No. 62R62 
 

 
209 

 

Test Type I Type IV Blackout 

Minimum Initial Thickness,  
mils (mm) 

20 (0.51) 
65 (1.65) 1/ 
20 (0.51) 2/ 

65 (1.65) 1/ 
20 (0.51) 2/ 

Durability (cycles) 5,000 1,500 1,500 
 

1/ Measured at the thickest point of the patterned surface. 
 
2/ Measured at the thinnest point of the patterned surface.  
 
The pavement marking tape, when applied according to the manufacturer's recommended 
procedures, shall be weather resistant and shall show no appreciable fading, lifting, or 
shrinkage during the useful life of the marking.  The tape, as applied, shall be of good 
appearance, free of cracks, and edges shall be true, straight, and unbroken. 

 
(f) Sampling and Inspection.   
 

(1) Sample.  Prior to approval and use of Type IV pavement marking tape, the 
manufacturer shall submit a notarized certification from an independent laboratory, 
together with the results of all tests, stating that the material meets the requirements 
as set forth herein.  The independent laboratory test report shall state the lot tested, 
the manufacturer’s name, and the date of manufacture. 

 
After initial approval by the Department, samples and certification by the manufacturer 
shall be submitted for each subsequent batch of Type IV tape used.  The manufacturer 
shall submit a certification stating that the material meets the requirements as set forth 
herein and is essentially identical to the material sent for qualification.  The certification 
shall state the lot tested, the manufacturer’s name, and the date of manufacture. 

 
(2) Inspection.  The Contractor shall provide a manufacturer’s certification to the Engineer 

stating the material meets all requirements of this specification.  All material samples 
for acceptance tests shall be taken or witnessed by a representative of the Bureau of 
Materials and shall be submitted to the Engineer of Materials, 126 East Ash Street, 
Springfield, Illinois 62704-4766 at least 30 days in advance of the pavement marking 
operations.” 
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SIGN PANELS AND APPURTENANCES (BDE) 
Effective:  January 1, 2025      Revised:  April 1, 2025 
 
Add Article 720.02(c) of the Standard Specifications to read: 
 

“ (c) Aluminum Epoxy Mastic  ..................................................................................... 1008.03” 
 
Revise the second and third paragraphs of Article 720.02 of the Standard Specifications to read: 
 

“ The sign mounting support channel shall be manufactured from steel or aluminum and shall 
be according to Standard 720001. 

 
Steel support channels shall be according to ASTM A 1011 (A 1011M), ASTM A 635 (A 635M), 

ASTM A 568 (A 568M), or ASTM A 684 (A 684M), and shall be galvanized.  Galvanizing shall be 
according to ASTM A 653 (A 653M) when galvanized before fabrication, and AASHTO M 111 
(M 111M) when galvanized after fabrication.  Field or post fabricated drilled holes shall be spot 
painted with one coat of aluminum epoxy mastic paint prior to installation.” 
 
Revise the fifth paragraph of Article 720.02 of the Standard Specifications to read: 
 

“ The stainless steel banding for mounting signs or sign support channels to light or signal 
standards shall be according to ASTM A 240 (A 240M) Type 302 stainless steel.” 
 
 
SOURCE OF SUPPLY AND QUALITY REQUIREMENTS (BDE) 
 
Effective:  January 2, 2023 
 
Add the following to Article 106.01 of the Standard Specifications: 
 

“ The final manufacturing process for construction materials and the immediately preceding 
manufacturing stage for construction materials shall occur within the United States.  Construction 
materials shall include an article, material, or supply that is or consists primarily of the following. 

 
(a) Non-ferrous metals; 
 
(b) Plastic and polymer-based products (including polyvinylchloride, composite building 

materials, and polymers used in fiber optic cables); 
 
(c) Glass (including optic glass); 
 
(d) Lumber; 
 
(e) Drywall. 
 
Items consisting of two or more of the listed construction materials that have been combined 

through a manufacturing process, and items including at least one of the listed materials 
combined with a material that is not listed through a manufacturing process shall be exempt.” 
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STEEL COST ADJUSTMENT (BDE) 
 
Effective:  April 2, 2004 Revised:  January 1, 2022 
 
Description.  Steel cost adjustments will be made to provide additional compensation to the 
Contractor, or a credit to the Department, for fluctuations in steel prices when optioned by the 
Contractor.  The bidder shall indicate with their bid whether or not this special provision will be 
part of the contract.  Failure to indicate “Yes” for any item of work will make that item of steel 
exempt from steel cost adjustment. 
 
Types of Steel Products.  An adjustment will be made for fluctuations in the cost of steel used in 
the manufacture of the following items: 
 

Metal Piling (excluding temporary sheet piling) 
Structural Steel 
Reinforcing Steel 
 

Other steel materials such as dowel bars, tie bars, welded reinforcement, guardrail, steel traffic 
signal and light poles, towers and mast arms, metal railings (excluding wire fence), and frames 
and grates will be subject to a steel cost adjustment when the pay items they are used in have a 
contract value of $10,000 or greater. 
 
The adjustments shall apply to the above items when they are part of the original proposed 
construction, or added as extra work and paid for by agreed unit prices.  The adjustments shall 
not apply when the item is added as extra work and paid for at a lump sum price or by force 
account. 
 
Documentation.  Sufficient documentation shall be furnished to the Engineer to verify the 
following: 
 

(a) The dates and quantity of steel, in lb (kg), shipped from the mill to the fabricator. 
 
(b) The quantity of steel, in lb (kg), incorporated into the various items of work covered by this 

special provision.  The Department reserves the right to verify submitted quantities. 
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Method of Adjustment.  Steel cost adjustments will be computed as follows: 
 
SCA = Q X D 
 
Where: SCA = steel cost adjustment, in dollars 

 Q = quantity of steel incorporated into the work, in lb (kg) 
 D = price factor, in dollars per lb (kg) 

 
D = MPIM – MPIL 
 
Where: MPIM = The Materials Cost Index for steel as published by the Engineering News-

Record for the month the steel is shipped from the mill.  The indices will be 
converted from dollars per 100 lb to dollars per lb (kg). 

 
 MPIL = The Materials Cost Index for steel as published by the Engineering News-

Record for the month prior to the letting for work paid for at the contract price; 
or for the month the agreed unit price letter is submitted by the Contractor for 
extra work paid for by agreed unit price,.  The indices will be converted from 
dollars per 100 lb to dollars per lb (kg). 

 
The unit weights (masses) of steel that will be used to calculate the steel cost adjustment for the 
various items are shown in the attached table. 
 
No steel cost adjustment will be made for any products manufactured from steel having a mill 
shipping date prior to the letting date. 
 
If the Contractor fails to provide the required documentation, the method of adjustment will be 
calculated as described above; however, the MPIM will be based on the date the steel arrives at 
the job site.  In this case, an adjustment will only be made when there is a decrease in steel costs. 
 
Basis of Payment.  Steel cost adjustments may be positive or negative but will only be made when 
there is a difference between the MPIL and MPIM in excess of five percent, as calculated by: 
 
Percent Difference = {(MPIL – MPIM)  MPIL}  100 
 
Steel cost adjustments will be calculated by the Engineer and will be paid or deducted when all 
other contract requirements for the items of work are satisfied.  Adjustments will only be made for 
fluctuations in the cost of the steel as described herein.  No adjustment will be made for changes 
in the cost of manufacturing, fabrication, shipping, storage, etc. 
 
The adjustments shall not apply during contract time subject to liquidated damages for completion 
of the entire contract. 
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Attachment 
Item Unit Mass (Weight) 

Metal Piling (excluding temporary sheet piling) 
Furnishing Metal Pile Shells 12 in. (305 mm), 0.179 in. (3.80 mm) wall thickness) 
Furnishing Metal Pile Shells 12 in. (305 mm), 0.250 in. (6.35 mm) wall thickness) 
Furnishing Metal Pile Shells 14 in. (356 mm), 0.250 in. (6.35 mm) wall thickness) 
Other piling 

 
23 lb/ft (34 kg/m) 
32 lb/ft (48 kg/m) 
37 lb/ft (55 kg/m) 

See plans 
Structural Steel See plans for weights 

(masses) 
Reinforcing Steel See plans for weights 

(masses) 
Dowel Bars and Tie Bars 6 lb (3 kg) each 
Welded Reinforcement 63 lb/100 sq ft (310 kg/sq m) 
Guardrail 

Steel Plate Beam Guardrail, Type A w/steel posts 
Steel Plate Beam Guardrail, Type B w/steel posts 
Steel Plate Beam Guardrail, Types A and B w/wood posts 
Steel Plate Beam Guardrail, Type 2 
Steel Plate Beam Guardrail, Type 6 
Traffic Barrier Terminal, Type 1 Special (Tangent) 
Traffic Barrier Terminal, Type 1 Special (Flared) 

 
20 lb/ft (30 kg/m) 
30 lb/ft (45 kg/m) 
8 lb/ft (12 kg/m) 

305 lb (140 kg) each 
1260 lb (570 kg) each 
730 lb (330 kg) each 
410 lb (185 kg) each 

Steel Traffic Signal and Light Poles, Towers and Mast Arms 
Traffic Signal Post 
Light Pole, Tenon Mount and Twin Mount, 30 - 40 ft (9 – 12 m) 
Light Pole, Tenon Mount and Twin Mount, 45 - 55 ft (13.5 – 16.5 m) 
Light Pole w/Mast Arm, 30 - 50 ft (9 – 15.2 m ) 
Light Pole w/Mast Arm, 55 - 60 ft (16.5 – 18 m) 
Light Tower w/Luminaire Mount, 80 - 110 ft (24 – 33.5 m) 
Light Tower w/Luminaire Mount, 120 - 140 ft (36.5 – 42.5 m) 
Light Tower w/Luminaire Mount, 150 - 160 ft (45.5 – 48.5 m) 

 
11 lb/ft (16 kg/m) 
14 lb/ft (21 kg/m) 
21 lb/ft (31 kg/m) 
13 lb/ft (19 kg/m) 
19 lb/ft (28 kg/m) 
31 lb/ft (46 kg/m) 
65 lb/ft (97 kg/m) 
80 lb/ft (119 kg/m) 

Metal Railings (excluding wire fence) 
Steel Railing, Type SM 
Steel Railing, Type S-1 
Steel Railing, Type T-1 
Steel Bridge Rail 

 
64 lb/ft (95 kg/m) 
39 lb/ft (58 kg/m) 
53 lb/ft (79 kg/m) 
52 lb/ft (77 kg/m) 

Frames and Grates 
Frame 
Lids and Grates 

 
250 lb (115 kg) 
150 lb (70 kg) 
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SUBCONTRACTOR AND DBE PAYMENT REPORTING (BDE) 
Effective:  April 2, 2018 
 
Add the following to Section 109 of the Standard Specifications. 
 

“ 109.14 Subcontractor and Disadvantaged Business Enterprise Payment Reporting.  
The Contractor shall report all payments made to the following parties: 

 
(a) first tier subcontractors; 

 
(b) lower tier subcontractors affecting disadvantaged business enterprise (DBE) goal credit; 

 
(c) material suppliers or trucking firms that are part of the Contractor’s submitted DBE 

utilization plan. 
 
The report shall be made through the Department’s on-line subcontractor payment reporting 

system within 21 days of making the payment.” 
 
 
SUBCONTRACTOR MOBILIZATION PAYMENTS (BDE) 
 
Effective:  November 2, 2017 
Revised:  April 1, 2019 
 
Replace the second paragraph of Article 109.12 of the Standard Specifications with the following: 
 

“ This mobilization payment shall be made at least seven days prior to the subcontractor starting 
work.  The amount paid shall be at the following percentage of the amount of the subcontract 
reported on form BC 260A submitted for the approval of the subcontractor’s work. 

 

Value of Subcontract Reported on Form BC 260A Mobilization Percentage 

Less than $10,000 25% 
$10,000 to less than $20,000 20% 
$20,000 to less than $40,000 18% 
$40,000 to less than $60,000 16% 
$60,000 to less than $80,000 14% 
$80,000 to less than $100,000 12% 

$100,000 to less than $250,000 10% 
$250,000 to less than $500,000 9% 

$500,000 to $750,000 8% 
Over $750,000 7%” 
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SUBMISSION OF BIDDERS LIST INFORMATION (BDE) 
Effective:  January 2, 2025      Revised:  March 2, 2025 
 
In accordance with 49 CFR 26.11(c) all DBE and non-DBEs who bid as prime contractors and 
subcontractors shall provide bidders list information, including all DBE and non-DBE firms from 
whom the bidder has received a quote or bid to work as a subcontractor, whether or not the bidder 
has relied upon that bid in placing its bid as the prime contractor.   

 
The bidders list information shall be submitted with the bid using the link provided within the 
“Integrated Contractor Exchange (iCX)” application of the Department’s “EBids System”.   
 
 
SUBMISSION OF PAYROLL RECORDS (BDE) 
 
Effective:  April 1, 2021      Revised:  November 2, 2023 
 
FEDERAL AID CONTRACTS.  Revise the following section of Check Sheet #1 of the Recurring 
Special Provisions to read: 
 
“STATEMENTS AND PAYROLLS 
 

The payroll records shall include the worker’s name, social security number, last known 
address, telephone number, email address, classification(s) of work actually performed, hourly 
rates of wages paid (including rates of contributions or costs anticipated for bona fide fringe 
benefits or cash equivalents thereof), daily and weekly number of hours actually worked in total, 
deductions made, and actual wages paid.   
 

The Contractor and each subcontractor shall submit certified payroll records to the 
Department each week from the start to the completion of their respective work, except that full 
social security numbers, last known addresses, telephone numbers, and email addresses shall 
not be included on weekly submittals.  Instead, the payrolls need only include an identification 
number for each employee (e.g., the last four digits of the employee’s social security number).  
The submittals shall be made using LCPtracker Pro software.  The software is web-based and 
can be accessed at https://lcptracker.com/.  When there has been no activity during a work week, 
a payroll record shall still be submitted with the appropriate option (“No Work”, “Suspended”, or 
“Complete”) selected.” 
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STATE CONTRACTS.  Revise Item 3 of Section IV of Check Sheet #5 of the Recurring Special 
Provisions to read: 
 

“ 3. Submission of Payroll Records.  The Contractor and each subcontractor shall, no later 
than the 15th day of each calendar month, file a certified payroll for the immediately 
preceding month to the Illinois Department of Labor (IDOL) through the Illinois Prevailing 
Wage Portal in compliance with the State Prevailing Wage Act (820 ILCS 130).  The portal 
can be found on the IDOL website at https://www2.illinois.gov/idol/Laws-
Rules/CONMED/Pages/Prevailing-Wage-Portal.aspx.  Payrolls shall be submitted in the 
format prescribed by the IDOL. 

 
In addition to filing certified payroll(s) with the IDOL, the Contractor and each 
subcontractor shall certify and submit payroll records to the Department each week from 
the start to the completion of their respective work, except that full social security numbers 
shall not be included on weekly submittals.  Instead, the payrolls shall include an 
identification number for each employee (e.g., the last four digits of the employee’s social 
security number).  In addition, starting and ending times of work each day may be omitted 
from the payroll records submitted.  The submittals shall be made using LCPtracker Pro 
software.  The software is web-based and can be accessed at https://lcptracker.com/.  
When there has been no activity during a work week, a payroll record shall still be 
submitted with the appropriate option (“No Work”, “Suspended”, or “Complete”) selected.” 

 
 
SURVEYING SERVICES (BDE) 
Effective:  April 1, 2025 
 
Delete the fourth paragraph of Article 667.04 of the Standard Specifications. 
 
Delete Section 668 of the Standard Specifications. 
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TRAINING SPECIAL PROVISIONS (BDE) 
 
Effective:  October 15, 1975 Revised:  September 2, 2021 
 
This Training Special Provision supersedes Section 7b of the Special Provision entitled “Specific 
Equal Employment Opportunity Responsibilities,” and is in implementation of 23 U.S.C. 140(a). 
 
As part of the Contractor’s equal employment opportunity affirmative action program, training shall 
be provided as follows: 
 
The Contractor shall provide on-the-job training aimed at developing full journeyman in the type 
of trade or job classification involved.  The number of trainees to be trained under this contract 
will be 5.  In the event the Contractor subcontracts a portion of the contract work, it shall determine 
how many, if any, of the trainees are to be trained by the subcontractor, provided however, that 
the Contractor shall retain the primary responsibility for meeting the training requirements 
imposed by this special provision.  The Contractor shall also ensure that this Training Special 
Provision is made applicable to such subcontract.  Where feasible, 25 percent of apprentices or 
trainees in each occupation shall be in their first year of apprenticeship or training. 
 
The number of trainees shall be distributed among the work classifications on the basis of the 
Contractor’s needs and the availability of journeymen in the various classifications within the 
reasonable area of recruitment.  Prior to commencing construction, the Contractor shall submit to 
the Illinois Department of Transportation for approval the number of trainees to be trained in each 
selected classification and training program to be used.  Furthermore, the Contractor shall specify 
the starting time for training in each of the classifications.  The Contractor will be credited for each 
trainee it employs on the contract work who is currently enrolled or becomes enrolled in an 
approved program and will be reimbursed for such trainees as provided hereinafter. 
 
Training and upgrading of minorities and women toward journeyman status is a primary objective 
of this Training Special Provision.  Accordingly, the Contractor shall make every effort to enroll 
minority trainees and women (e.g. by conducting systematic and direct recruitment through public 
and private sources likely to yield minority and women trainees) to the extent such persons are 
available within a reasonable area of recruitment.  The Contractor will be responsible for 
demonstrating the steps it has taken in pursuance thereof, prior to a determination as to whether 
the Contractor is in compliance with this Training Special Provision.  This training commitment is 
not intended, and shall not be used, to discriminate against any applicant for training, whether a 
member of a minority group or not. 
 
No employee shall be employed as a trainee in any classification in which he or she has 
successfully completed a training course leading to journeyman status or in which he or she has 
been employed as a journeyman.  The Contractor should satisfy this requirement by including 
appropriate questions in the employee application or by other suitable means.  Regardless of the 
method used, the Contractor’s records should document the findings in each case. 
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The minimum length and type of training for each classification will be as established in the 
training program selected by the Contractor and approved by the Illinois Department of 
Transportation and the Federal Highway Administration.  The Illinois Department of 
Transportation and the Federal Highway Administration shall approve a program, if it is 
reasonably calculated to meet the equal employment opportunity obligations of the Contractor 
and to qualify the average trainee for journeyman status in the classification concerned by the 
end of the training period.  Furthermore, apprenticeship programs registered with the U.S. 
Department of Labor, Bureau of Apprenticeship and Training, or with a State apprenticeship 
agency recognized by the Bureau and training programs approved by not necessarily sponsored 
by the U.S. Department of Labor Employment Training Administration shall also be considered 
acceptable provided it is being administered in a manner consistent with the equal employment 
obligations of Federal-aid highway construction contracts.  Approval or acceptance of a training 
program shall be obtained from the State prior to commencing work on the classification covered 
by the program.  It is the intention of these provisions that training is to be provided in the 
construction crafts rather than clerk-typists or secretarial-type positions.  Training is permissible 
in lower level management positions such as office engineers, estimators, timekeepers, etc., 
where the training is oriented toward construction applications.  Training in the laborer 
classification may be permitted provided that significant and meaningful training is provided and 
approved by the Illinois Department of Transportation and the Federal Highway Administration.  
Some offsite training is permissible as long as the training is an integral part of an approved 
training program and does not comprise a significant part of the overall training. 
 
Except as otherwise noted below, the Contractor will be reimbursed 80 cents per hour of training 
given an employee on this contract in accordance with an approved training program.  As 
approved by the Engineer, reimbursement will be made for training of persons in excess of the 
number specified herein.  This reimbursement will be made even though the Contractor receives 
additional training program funds from other sources, provided such other source does not 
specifically prohibit the Contractor from receiving other reimbursement.  Reimbursement for 
offsite training indicated above may only be made to the Contractor where he does one or more 
of the following and the trainees are concurrently employed on a Federal-aid project; contributes 
to the cost of the training, provides the instruction to the trainee or pays the trainee’s wages during 
the offsite training period. 
 
No payment shall be made to the Contractor if either the failure to provide the required training, 
or the failure to hire the trainee as a journeyman, is caused by the Contractor and evidences a 
lack of good faith on the part of the Contractor in meeting the requirement of this Training Special 
Provision.  It is normally expected that a trainee will begin his training on the project as soon as 
feasible after start of work utilizing the skill involved and remain on the project as long as training 
opportunities exist in his work classification or until he has completed his training program. 
 
It is not required that all trainees be on board for the entire length of the contract.  A Contractor 
will have fulfilled his responsibilities under this Training Special Provision if he has provided 
acceptable training to the number of trainees specified.  The number trained shall be determined 
on the basis of the total number enrolled on the contract for a significant period. 
  



FAU Route 3593 (I- 94) 
Project NHPP-GZ34(587) 

Section FAI 94 22 Structure 2 
Cook County 

Contract No. 62R62 
 

 
219 

 
Trainees will be paid at least 60 percent of the appropriate minimum journeyman’s rate specified 
in the contract for the first half of the training period, 75 percent for the third quarter of the training 
period, and 90 percent for the last quarter of the training period, unless apprentices or trainees in 
an approved existing program are enrolled as trainees on this project.  In that case, the 
appropriate rates approved by the Departments of Labor or Transportation in connection with the 
existing program shall apply to all trainees being trained for the same classification who are 
covered by this Training Special Provision. 
 
The Contractor shall furnish the trainee a copy of the program he will follow in providing the 
training.  The Contractor shall provide each trainee with a certification showing the type and length 
of training satisfactorily complete. 
 
The Contractor shall provide for the maintenance of records and furnish periodic reports 
documenting its performance under this Training Special Provision. 
 
For contracts with an awarded contract value of $500,000 or more, the Contractor is required to 
comply with the Illinois Works Apprenticeship Initiative (30 ILCS 559/20-20 to 20-25) and all 
applicable administrative rules to the extent permitted by Section 20-20(g).  For federally funded 
projects, the number of trainees to be trained under this contract, as stated in the Training Special 
Provisions, will be the established goal for the Illinois Works Apprenticeship Initiative 30 ILCS 
559/20-20(g).  The Contractor shall make a good faith effort to meet this goal.  For federally funded 
projects, the Illinois Works Apprenticeship Initiative will be implemented using the FHWA 
approved OJT procedures.  The Contractor must comply with the recordkeeping and reporting 
obligations of the Illinois Works Apprenticeship Initiative for the life of the project, including the 
certification as to whether the trainee/apprentice labor hour goals were met. 
 
Method of Measurement.  The unit of measurement is in hours. 
 
Basis of Payment.  This work will be paid for at the contract unit price of 80 cents per hour for 
TRAINEES.  The estimated total number of hours, unit price, and total price have been included 
in the schedule of prices. 
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IDOT TRAINING PROGRAM GRADUATE ON-THE-JOB TRAINING SPECIAL PROVISION  
 
Effective: August 1, 2012  Revised: February 2, 2017  
 
In addition to the Contractor’s equal employment opportunity (EEO) affirmative action efforts 
undertaken as required by this Contract, the Contractor is encouraged to participate in the 
incentive program described below to provide additional on-the-job training to certified graduates 
of the IDOT pre-apprenticeship training program, as outlined in this Special Provision.  
 
IDOT funds, and various Illinois community colleges operate, pre-apprenticeship training 
programs throughout the State to provide training and skill-improvement opportunities to promote 
the increased employment of minority groups, disadvantaged persons and women in all aspects 
of the highway construction industry. The intent of this IDOT Pre-Apprenticeship Training Program 
Graduate (TPG) special provision (Special Provision) is to place these certified program 
graduates on the project site for this Contract in order to provide the graduates with meaningful 
on-the-job training. Pursuant to this Special Provision, the Contractor must make every 
reasonable effort to recruit and employ certified TPG trainees to the extent such individuals are 
available within a practicable distance of the project site.  
 
Specifically, participation of the Contractor or its subcontractor in the Program entitles the 
participant to reimbursement for graduates’ hourly wages at $15.00 per hour per utilized TPG 
trainee, subject to the terms of this Special Provision. Reimbursement payment will be made even 
though the Contractor or subcontractor may also receive additional training program funds from 
other non-IDOT sources for other non-TPG trainees on the Contract, provided such other source 
does not specifically prohibit the Contractor or subcontractor from receiving reimbursement from 
another entity through another program, such as IDOT through the TPG program. With regard to 
any IDOT funded construction training program other than TPG, however, additional 
reimbursement for other IDOT programs will not be made beyond the TPG Program described in 
this Special Provision when the TPG Program is utilized.  
 
No payment will be made to the Contractor if the Contractor or subcontractor fails to provide the 
required on-site training to TPG trainees, as solely determined by IDOT. A TPG trainee must 
begin training on the project as soon as the start of work that utilizes the relevant trade skill and 
the TPG trainee must remain on the project site through completion of the Contract, so long as 
training opportunities continue to exist in the relevant work classification. Should a TPG trainee’s 
employment end in advance of the completion of the Contract, the Contractor must promptly notify 
the IDOT District EEO Officer for the Contract that the TPG’s involvement in the Contract has 
ended. The Contractor must supply a written report for the reason the TPG trainee involvement 
terminated, the hours completed by the TPG trainee on the Contract, and the number of hours for 
which the incentive payment provided under this Special Provision will be, or has been claimed 
for the separated TPG trainee.  
 
Finally, the Contractor must maintain all records it creates as a result of participation in the 
Program on the Contract, and furnish periodic written reports to the IDOT District EEO Officer that 
document its contractual performance under and compliance with this Special Provision. Finally, 
through participation in the Program and reimbursement of wages, the Contractor is not relieved 
of, and IDOT has not waived, the requirements of any federal or state labor or employment law 
applicable to TPG workers, including compliance with the Illinois Prevailing Wage Act.  
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Method of Measurement: The unit of measurement is in hours.  
 
Basis of Payment: This work will be paid for at the contract unit price of $15.00 per hour for each 
utilized certified TPG Program trainee (TRAINEES TRAINING PROGRAM GRADUATE). The 
estimated total number of hours, unit price, and total price must be included in the schedule of 
prices for the Contract submitted by Contractor prior to beginning work. The initial number of TPG 
trainees for which the incentive is available for this contract is 5. 
 
The Department has contracted with several educational institutions to provide screening, tutoring 
and pre-training to individuals interested in working as a TPG trainee in various areas of common 
construction trade work. Only individuals who have successfully completed a Pre-Apprenticeship 
Training Program at these IDOT approved institutions are eligible to be TPG trainees. To obtain 
a list of institutions that can connect the Contractor with eligible TPG trainees, the Contractor may 
contact: HCCTP TPG Program Coordinator, Office of Business and Workforce Diversity (IDOT 
OBWD), Room 319, Illinois Department of Transportation, 2300 S. Dirksen Parkway, Springfield, 
Illinois 62764. Prior to commencing construction with the utilization of a TPG trainee, the 
Contractor must submit documentation to the IDOT District EEO Officer for the Contract that 
provides the names and contact information of the TPG trainee(s) to be trained in each selected 
work classification, proof that that the TPG trainee(s) has successfully completed a Pre-
Apprenticeship Training Program, proof that the TPG is in an Apprenticeship Training Program 
approved by the U.S. Department of Labor Bureau of Apprenticeship Training, and the start date 
for training in each of the applicable work classifications.  
 
To receive payment, the Contractor must provide training opportunities aimed at developing a full 
journeyworker in the type of trade or job classification involved. During the course of performance 
of the Contract, the Contractor may seek approval from the IDOT District EEO Officer to employ 
additional eligible TPG trainees. In the event the Contractor subcontracts a portion of the 
contracted work, it must determine how many, if any, of the TPGs will be trained by the 
subcontractor. Though a subcontractor may conduct training, the Contractor retains the 
responsibility for meeting all requirements imposed by this Special Provision. The Contractor must 
also include this Special Provision in any subcontract where payment for contracted work 
performed by a TPG trainee will be passed on to a subcontractor.  
 
Training through the Program is intended to move TPGs toward journeyman status, which is the 
primary objective of this Special Provision. Accordingly, the Contractor must make every effort to 
enroll TPG trainees by recruitment through the Program participant educational institutions to the 
extent eligible TPGs are available within a reasonable geographic area of the project. The 
Contractor is responsible for demonstrating, through documentation, the recruitment efforts it has 
undertaken prior to the determination by IDOT whether the Contractor is in compliance with this 
Special Provision, and therefore, entitled to the Training Program Graduate reimbursement of 
$15.00 per hour.  
 
Notwithstanding the on-the-job training requirement of this TPG Special Provision, some minimal 
off-site training is permissible as long as the offsite training is an integral part of the work of the 
contract, and does not compromise or conflict with the required on-site training that is central to 
the purpose of the Program. No individual may be employed as a TPG trainee in any work 
classification in which he/she has previously successfully completed a training program leading 
to journeyman status in any trade, or in which he/she has worked at a journeyman level or higher. 
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VEHICLE AND EQUIPMENT WARNING LIGHTS (BDE) 
 
Effective:  November 1, 2021      Revised:  November 1, 2022 
 
Add the following paragraph after the first paragraph of Article 701.08 of the Standard 
Specifications: 
 

“ The Contractor shall equip all vehicles and equipment with high-intensity oscillating, rotating, 
or flashing, amber or amber-and-white, warning lights which are visible from all directions.  In 
accordance with 625 ILCS 5/12-215, the lights may only be in operation while the vehicle or 
equipment is engaged in construction operations.” 
 
 
WEEKLY DBE TRUCKING REPORTS (BDE) 
Effective:  June 2, 2012      Revised:  January 2, 2025 
 
The following applies to all Disadvantaged Business Enterprise (DBE) trucks on the project, 
whether they are utilized for DBE goal credit or not. 
 

The Contractor shall notify the Engineer at least three days prior to DBE trucking activity. 
 
The Contractor shall submit a weekly report of DBE trucks hired by the Contractor or 
subcontractors (i.e. not owned by the Contractor or subcontractors) to the Engineer on 
Department form “SBE 723” within ten business days following the reporting period.  The 
reporting period shall be Sunday through Saturday for each week reportable trucking activities 
occur. 
 

Any costs associated with providing weekly DBE trucking reports shall be considered as included 
in the contract unit prices bid for the various items of work involved and no additional 
compensation will be allowed. 
 
 
WORK ZONE TRAFFIC CONTROL DEVICES (BDE) 
 
Effective:  March 2, 2020      Revised: January 1, 2025 
 
Add the following to Article 701.03 of the Standard Specifications: 
 

“ (q) Temporary Sign Supports  ................................................................................... 1106.02” 
 
Revise the third paragraph of Article 701.14 of the Standard Specifications to read: 
 

“ For temporary sign supports, the Contractor shall provide a FHWA eligibility letter for each 
device used on the contract.  The letter shall provide information for the set-up and use of the 
device as well as a detailed drawing of the device.  The signs shall be supported within 20 degrees 
of vertical.  Weights used to stabilize signs shall be attached to the sign support per the 
manufacturer’s specifications.” 
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Revise the first paragraph of Article 701.15 of the Standard Specifications to read: 
 

“ 701.15 Traffic Control Devices.  For devices that must meet crashworthiness 
standards, the Contractor shall provide a manufacturer’s self-certification or a FHWA eligibility 
letter for each Category 1 device and a FHWA eligibility letter for each Category 2 and Category 3 
device used on the contract.  The self-certification or letter shall provide information for the set-
up and use of the device as well as a detailed drawing of the device.” 
 
Revise the first six paragraphs of Article 1106.02 of the Standard Specifications to read: 
 

“ 1106.02 Devices.  Work zone traffic control devices and combinations of devices 
shall meet crashworthiness standards for their respective categories.  The categories are as 
follows. 

 
Category 1 includes small, lightweight, channelizing and delineating devices that have been 

in common use for many years and are known to be crashworthy by crash testing of similar 
devices or years of demonstrable safe performance.  These include cones, tubular markers, 
plastic drums, and delineators, with no attachments (e.g. lights).  Category 1 devices shall be 
MASH compliant. 

 
Category 2 includes devices that are not expected to produce significant vehicular velocity 

change but may otherwise be hazardous.  These include vertical panels with lights, barricades, 
temporary sign supports, and Category 1 devices with attachments (e.g. drums with lights).  
Category 2 devices shall be MASH compliant.   

 
Category 3 includes devices that are expected to cause significant velocity changes or other 

potentially harmful reactions to impacting vehicles.  These include crash cushions (impact 
attenuators), truck mounted attenuators, and other devices not meeting the definitions of 
Category 1 or 2.  Category 3 devices manufactured after December 31, 2019 shall be MASH 
compliant.  Category 3 devices manufactured on or before December 31, 2019, and compliant 
with NCHRP 350, may be used on contracts let before December 31, 2029.  Category 3 devices 
shall be crash tested for Test Level 3 or the test level specified. 

 
Category 4 includes portable or trailer-mounted devices such as sign supports, speed 

feedback displays, arrow boards, changeable message signs, temporary traffic signals, and area 
lighting supports.  It is preferable for Category 4 devices manufactured after December 31, 2019 
to be MASH-16 compliant; however, there are currently no crash tested devices in this category, 
so it remains exempt from the NCHRP 350 or MASH compliance requirement. 

 
For each type of device, when no more than one MASH compliant is available, an NCHRP 350 

compliant device may be used, even if manufactured after December 31, 2019.” 
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Revise Articles 1106.02(g), 1106.02(k), and 1106.02(l) to read: 

 
“ (g) Truck Mounted/Trailer Mounted Attenuators.  The attenuator shall be approved for use at 

Test Level 3.  Test Level 2 may be used for normal posted speeds less than or equal to 
45 mph. 
 

(k) Temporary Water Filled Barrier.  The water filled barrier shall be a lightweight plastic shell 
designed to accept water ballast and be on the Department’s qualified product list. 
 
Shop drawings shall be furnished by the manufacturer and shall indicate the deflection of 
the barrier as determined by acceptance testing; the configuration of the barrier in that 
test; and the vehicle weight, velocity, and angle of impact of the deflection test.  The 
Engineer shall be provided one copy of the shop drawings. 
 

(l) Movable Traffic Barrier.  The movable traffic barrier shall be on the Department’s qualified 
product list. 
 
Shop drawings shall be furnished by the manufacturer and shall indicate the deflection of 
the barrier as determined by acceptance testing; the configuration of the barrier in that 
test; and the vehicle weight, velocity, and angle of impact of the deflection test.  The 
Engineer shall be provided one copy of the shop drawings.  The barrier shall be capable 
of being moved on and off the roadway on a daily basis.” 
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FHWA-1273 – Revised October 23, 2023 

 
REQUIRED CONTRACT PROVISIONS FEDERAL-AID CONSTRUCTION CONTRACTS 

 
 

 
I. General 
II. Nondiscrimination 
III. Non-segregated Facilities 
IV. Davis-Bacon and Related Act Provisions 
V. Contract Work Hours and Safety Standards Act 

Provisions 
VI. Subletting or Assigning the Contract 
VII. Safety: Accident Prevention 
VIII. False Statements Concerning Highway Projects 
IX. Implementation of Clean Air Act and Federal Water 

Pollution Control Act 
X. Certification Regarding Debarment, Suspension, 

Ineligibility and Voluntary Exclusion 
XI. Certification Regarding Use of Contract Funds for 

Lobbying 
XII. Use of United States-Flag Vessels: 

ATTACHMENTS 

A. Employment and Materials Preference for Appalachian 
Development Highway System or Appalachian Local Access 
Road Contracts (included in Appalachian contracts only) 
 

I. GENERAL 
 

1. Form FHWA-1273 must be physically incorporated in each 
construction contract funded under title 23, United States 
Code, as required in 23 CFR 633.102(b) (excluding 
emergency contracts solely intended for debris removal). The 
contractor (or subcontractor) must insert this form in each 
subcontract and further require its inclusion in all lower tier 
subcontracts (excluding purchase orders, rental agreements 
and other agreements for supplies or services). 23 CFR 
633.102(e). 

 
The applicable requirements of Form FHWA-1273 are 
incorporated by reference for work done under any purchase 
order, rental agreement or agreement for other services. The 
prime contractor shall be responsible for compliance by any 
subcontractor, lower-tier subcontractor or service provider. 23 
CFR 633.102(e). 
 
Form FHWA-1273 must be included in all Federal-aid design- 
build contracts, in all subcontracts and in lower tier subcontracts 
(excluding subcontracts for design services, purchase orders, 
rental agreements and other agreements for supplies or 
services) in accordance with 23 CFR 633.102. The design-
builder shall be responsible for compliance by any 
subcontractor, lower-tier subcontractor or service provider. 
 
Contracting agencies may reference Form FHWA-1273 in 
solicitation-for-bids or request-for-proposals documents, 
however, the Form FHWA-1273 must be physically incorporated 
(not referenced) in all contracts, subcontracts and lower-tier 
subcontracts (excluding purchase orders, rental agreements 
and other agreements for supplies or services related to a 
construction contract). 23 CFR 633.102(b). 
 

2. Subject to the applicability criteria noted in the following 
sections, these contract provisions shall apply to all work 

performed on the contract by the contractor's own organization 
and with the assistance of workers under the contractor's 
immediate superintendence and to all work performed on the 
contract by piecework, station work, or by subcontract. 23 CFR 
633.102(d). 
 

3. A breach of any of the stipulations contained in these 
Required Contract Provisions may be sufficient grounds for 
withholding of progress payments, withholding of final 
payment, termination of the contract, suspension / debarment 
or any other action determined to be appropriate by the 
contracting agency and FHWA. 

 
4. Selection of Labor: During the performance of this contract, 
the contractor shall not use convict labor for any purpose 
within the limits of a construction project on a Federal-aid 
highway unless it is labor performed by convicts who are on 
parole, supervised release, or probation. 23 U.S.C. 114(b). 
The term Federal-aid highway does not include roadways 
functionally classified as local roads or rural minor collectors. 
23 U.S.C. 101(a). 

 
 

II. NONDISCRIMINATION (23 CFR 230.107(a); 23 CFR Part 
230, Subpart A, Appendix A; EO 11246) 
 
The provisions of this section related to 23 CFR Part 230, 
Subpart A, Appendix A are applicable to all Federal-aid 
construction contracts and to all related construction 
subcontracts of $10,000 or more. The provisions of 23 CFR 
Part 230 are not applicable to material supply, engineering, or 
architectural service contracts. 
 
In addition, the contractor and all subcontractors must comply 
with the following policies: Executive Order 11246, 41 CFR Part 
60, 29 CFR Parts 1625-1627, 23 U.S.C. 140, Section 504 
of the Rehabilitation Act of 1973, as amended (29 U.S.C. 794), 
Title VI of the Civil Rights Act of 1964, as amended (42 U.S.C. 
2000d et seq.), and related regulations including 49 CFR Parts 
21, 26, and 27; and 23 CFR Parts 200, 230, and 633. 
 
The contractor and all subcontractors must comply with: the 
requirements of the Equal Opportunity Clause in 41 CFR 60- 
1.4(b) and, for all construction contracts exceeding $10,000, the 
Standard Federal Equal Employment Opportunity Construction 
Contract Specifications in 41 CFR 60-4.3. 
 
Note: The U.S. Department of Labor has exclusive authority to 
determine compliance with Executive Order 11246 and the 
policies of the Secretary of Labor including 41 CFR Part 60, and 
29 CFR Parts 1625-1627. The contracting agency and the 
FHWA have the authority and the responsibility to ensure 
compliance with 23 U.S.C. 140, Section 504 of the 
Rehabilitation Act of 1973, as amended (29 U.S.C. 794), and 
Title VI of the Civil Rights Act of 1964, as amended (42 U.S.C. 
2000d et seq.), and related regulations including 49 CFR Parts 
21, 26, and 27; and 23 CFR Parts 200, 230, and 633. 
 
The following provision is adopted from 23 CFR Part 230, 
Subpart A, Appendix A, with appropriate revisions to conform to 
the U.S. Department of Labor (US DOL) and FHWA 
requirements. 
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1. Equal Employment Opportunity: Equal Employment 
Opportunity (EEO) requirements not to discriminate and to 
take affirmative action to assure equal opportunity as set forth 
under laws, executive orders, rules, regulations (see 28 CFR 
Part 35, 29 CFR Part 1630, 29 CFR Parts 1625-1627, 41 CFR 

Part 60 and 49 CFR Part 27) and orders of the Secretary of 
Labor as modified by the provisions prescribed herein, and 
imposed pursuant to 23 U.S.C. 140, shall constitute the EEO 
and specific affirmative action standards for the contractor's 
project activities under this contract. The provisions of the 
Americans with Disabilities Act of 1990 (42 U.S.C. 12101 et 
seq.) set forth under 28 CFR Part 35 and 29 CFR Part 1630 are 
incorporated by reference in this contract. In the execution of this 
contract, the contractor agrees to comply with the following 
minimum specific requirement activities of EEO: 
 

a. The contractor will work with the contracting agency and 
the Federal Government to ensure that it has made every 
good faith effort to provide equal opportunity with respect to all 
of its terms and conditions of employment and in their review 
of activities under the contract. 23 CFR 230.409 (g)(4) & (5). 

 
b. The contractor will accept as its operating policy the 

following statement: 
 
"It is the policy of this Company to assure that applicants are 
employed, and that employees are treated during employment, 
without regard to their race, religion, sex, sexual orientation, 
gender identity, color, national origin, age or disability. Such 
action shall include: employment, upgrading, demotion, or 
transfer; recruitment or recruitment advertising; layoff or 
termination; rates of pay or other forms of compensation; and 
selection for training, including apprenticeship, pre-
apprenticeship, and/or on-the-job training." 
 

2. EEO Officer: The contractor will designate and make 
known to the contracting officers an EEO Officer who will have 
the responsibility for and must be capable of effectively 
administering and promoting an active EEO program and who 
must be assigned adequate authority and responsibility to do 
so. 

 
3. Dissemination of Policy: All members of the contractor's 
staff who are authorized to hire, supervise, promote, and 
discharge employees, or who recommend such action or are 
substantially involved in such action, will be made fully 
cognizant of and will implement the contractor's EEO policy 
and contractual responsibilities to provide EEO in each grade 
and classification of employment. To ensure that the above 
agreement will be met, the following actions will be taken as a 
minimum: 

 
a. Periodic meetings of supervisory and personnel office 

employees will be conducted before the start of work and then 
not less often than once every six months, at which time the 
contractor's EEO policy and its implementation will be 
reviewed and explained. The meetings will be conducted by 
the EEO Officer or other knowledgeable company official. 

 
b. All new supervisory or personnel office employees will be 

given a thorough indoctrination by the EEO Officer, covering 
all major aspects of the contractor's EEO obligations within 
thirty days following their reporting for duty with the contractor. 

 
c. All personnel who are engaged in direct recruitment for 

the project will be instructed by the EEO Officer in the 
contractor's procedures for locating and hiring minorities and 
women. 

d. Notices and posters setting forth the contractor's EEO 
policy will be placed in areas readily accessible to employees, 
applicants for employment and potential employees. 

 
e. The contractor's EEO policy and the procedures to 

implement such policy will be brought to the attention of 
employees by means of meetings, employee handbooks, or 
other appropriate means. 

 
4. Recruitment: When advertising for employees, the 
contractor will include in all advertisements for employees the 
notation: "An Equal Opportunity Employer." All such 
advertisements will be placed in publications having a large 
circulation among minorities and women in the area from 
which the project work force would normally be derived. 

 
a. The contractor will, unless precluded by a valid 

bargaining agreement, conduct systematic and direct 
recruitment through public and private employee referral 
sources likely to yield qualified minorities and women. To 
meet this requirement, the contractor will identify sources of 
potential minority group employees and establish with such 
identified sources procedures whereby minority and women 
applicants may be referred to the contractor for employment 
consideration. 

 
b. In the event the contractor has a valid bargaining 

agreement providing for exclusive hiring hall referrals, the 
contractor is expected to observe the provisions of that 
agreement to the extent that the system meets the contractor's 
compliance with EEO contract provisions. Where 
implementation of such an agreement has the effect of 
discriminating against minorities or women, or obligates the 
contractor to do the same, such implementation violates 
Federal nondiscrimination provisions. 

 
c. The contractor will encourage its present employees to 

refer minorities and women as applicants for employment. 
Information and procedures with regard to referring such 
applicants will be discussed with employees. 

 
5. Personnel Actions: Wages, working conditions, and 
employee benefits shall be established and administered, and 
personnel actions of every type, including hiring, upgrading, 
promotion, transfer, demotion, layoff, and termination, shall be 
taken without regard to race, color, religion, sex, sexual 
orientation, gender identity, national origin, age or disability. 
The following procedures shall be followed: 

 
a. The contractor will conduct periodic inspections of project 

sites to ensure that working conditions and employee facilities 
do not indicate discriminatory treatment of project site 
personnel. 

 
b. The contractor will periodically evaluate the spread of 

wages paid within each classification to determine any 
evidence of discriminatory wage practices. 

 
c. The contractor will periodically review selected personnel 

actions in depth to determine whether there is evidence of 
discrimination. Where evidence is found, the contractor will 
promptly take corrective action. If the review indicates that the 
discrimination may extend beyond the actions reviewed, such 
corrective action shall include all affected persons. 

 
d. The contractor will promptly investigate all complaints of 

alleged discrimination made to the contractor in connection 
with its obligations under this contract, will attempt to resolve 
such complaints, and will take appropriate corrective action 
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within a reasonable time. If the investigation indicates that the 
discrimination may affect persons other than the complainant, 
such corrective action shall include such other persons. Upon 
completion of each investigation, the contractor will inform every 
complainant of all of their avenues of appeal. 
 

6. Training and Promotion: 
 

a. The contractor will assist in locating, qualifying, and 
increasing the skills of minorities and women who are 
applicants for employment or current employees. Such efforts 
should be aimed at developing full journey level status 
employees in the type of trade or job classification involved. 

 
b. Consistent with the contractor's work force requirements 

and as permissible under Federal and State regulations, the 
contractor shall make full use of training programs (i.e., 
apprenticeship and on-the-job training programs for the 
geographical area of contract performance). In the event a 
special provision for training is provided under this contract, 
this subparagraph will be superseded as indicated in the 
special provision. The contracting agency may reserve 
training positions for persons who receive welfare assistance 
in accordance with 23 U.S.C. 140(a). 

 
c. The contractor will advise employees and applicants for 

employment of available training programs and entrance 
requirements for each. 

 
d. The contractor will periodically review the training and 

promotion potential of employees who are minorities and 
women and will encourage eligible employees to apply for 
such training and promotion. 

 
7. Unions: If the contractor relies in whole or in part upon 
unions as a source of employees, the contractor will use good 
faith efforts to obtain the cooperation of such unions to 
increase opportunities for minorities and women. 23 CFR 

230.409. Actions by the contractor, either directly or through a 
contractor's association acting as agent, will include the 
procedures set forth below: 
 

a. The contractor will use good faith efforts to develop, in 
cooperation with the unions, joint training programs aimed 
toward qualifying more minorities and women for membership 
in the unions and increasing the skills of minorities and women 
so that they may qualify for higher paying employment. 

 
b. The contractor will use good faith efforts to incorporate an 

EEO clause into each union agreement to the end that such 
union will be contractually bound to refer applicants without 
regard to their race, color, religion, sex, sexual orientation, 
gender identity, national origin, age, or disability. 

 
c. The contractor is to obtain information as to the referral 

practices and policies of the labor union except that to the 
extent such information is within the exclusive possession of 
the labor union and such labor union refuses to furnish such 
information to the contractor, the contractor shall so certify to 
the contracting agency and shall set forth what efforts have 
been made to obtain such information. 

 
d. In the event the union is unable to provide the contractor 

with a reasonable flow of referrals within the time limit set forth 
in the collective bargaining agreement, the contractor will, 
through independent recruitment efforts, fill the employment 
vacancies without regard to race, color, religion, sex, sexual 
orientation, gender identity, national origin, age, or disability; 
making full efforts to obtain qualified and/or qualifiable 
minorities and women. The failure of a union to provide 

sufficient referrals (even though it is obligated to provide 
exclusive referrals under the terms of a collective bargaining 
agreement) does not relieve the contractor from the 
requirements of this paragraph. In the event the union referral 
practice prevents the contractor from meeting the obligations 
pursuant to Executive Order 11246, as amended, and these 
special provisions, such contractor shall immediately notify the 
contracting agency. 
 

8. Reasonable Accommodation for Applicants / 
Employees with Disabilities: The contractor must be familiar 
with the requirements for and comply with the Americans with 
Disabilities Act and all rules and regulations established 
thereunder. Employers must provide reasonable 
accommodation in all employment activities unless to do so 
would cause an undue hardship. 

 
9. Selection of Subcontractors, Procurement of Materials 
and Leasing of Equipment: The contractor shall not 
discriminate on the grounds of race, color, religion, sex, sexual 
orientation, gender identity, national origin, age, or disability in 
the selection and retention of subcontractors, including 
procurement of materials and leases of equipment. The 
contractor shall take all necessary and reasonable steps to 
ensure nondiscrimination in the administration of this contract. 

 
a. The contractor shall notify all potential subcontractors, 

suppliers, and lessors of their EEO obligations under this 
contract. 

 
b. The contractor will use good faith efforts to ensure 

subcontractor compliance with their EEO obligations. 
 

10. Assurances Required: 
 

a. The requirements of 49 CFR Part 26 and the State 
DOT’s FHWA-approved Disadvantaged Business Enterprise 
(DBE) program are incorporated by reference. 

 
b. The contractor, subrecipient or subcontractor shall not 

discriminate on the basis of race, color, national origin, or sex 
in the performance of this contract. The contractor shall carry 
out applicable requirements of 49 CFR part 26 in the award 
and administration of DOT-assisted contracts. Failure by the 
contractor to carry out these requirements is a material breach 
of this contract, which may result in the termination of this 
contract or such other remedy as the recipient deems 
appropriate, which may include, but is not limited to: 

(1) Withholding monthly progress payments; 
(2) Assessing sanctions; 
(3) Liquidated damages; and/or 
(4) Disqualifying the contractor from future bidding as non- 

responsible. 
c. The Title VI and nondiscrimination provisions of U.S. 

DOT Order 1050.2A at Appendixes A and E are incorporated 
by reference. 49 CFR Part 21. 

 
11. Records and Reports: The contractor shall keep such 
records as necessary to document compliance with the EEO 
requirements. Such records shall be retained for a period of 
three years following the date of the final payment to the 
contractor for all contract work and shall be available at 
reasonable times and places for inspection by authorized 
representatives of the contracting agency and the FHWA. 

 
a. The records kept by the contractor shall document the 

following: 
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(1) The number and work hours of minority and non- 
minority group members and women employed in each work 
classification on the project; 

 
(2) The progress and efforts being made in cooperation 

with unions, when applicable, to increase employment 
opportunities for minorities and women; and 

 
(3) The progress and efforts being made in locating, hiring, 

training, qualifying, and upgrading minorities and women. 
 

b. The contractors and subcontractors will submit an annual 
report to the contracting agency each July for the duration of 
the project indicating the number of minority, women, and non- 
minority group employees currently engaged in each work 
classification required by the contract work. This information is 
to be reported on Form FHWA-1391. The staffing data should 
represent the project work force on board in all or any part of 
the last payroll period preceding the end of July. If on-the-job 
training is being required by special provision, the contractor 
will be required to collect and report training data. The 
employment data should reflect the work force on board during 
all or any part of the last payroll period preceding the end of 
July. 

 

III. NONSEGREGATED FACILITIES 
 
This provision is applicable to all Federal-aid construction 
contracts and to all related construction subcontracts of more 
than $10,000. 41 CFR 60-1.5. 
 
As prescribed by 41 CFR 60-1.8, the contractor must ensure 
that facilities provided for employees are provided in such a 
manner that segregation on the basis of race, color, religion, 
sex, sexual orientation, gender identity, or national origin cannot 
result. The contractor may neither require such segregated use 
by written or oral policies nor tolerate such use by employee 
custom. The contractor's obligation extends further to ensure 
that its employees are not assigned to perform their services at 
any location under the contractor's control where the facilities 
are segregated. The term "facilities" includes waiting rooms, 
work areas, restaurants and other eating areas, time clocks, 
restrooms, washrooms, locker rooms and other storage or 
dressing areas, parking lots, drinking fountains, recreation or 
entertainment areas, transportation, and housing provided for 
employees. The contractor shall provide separate or single-user 
restrooms and necessary dressing or sleeping areas to assure 
privacy between sexes. 
 

IV. DAVIS-BACON AND RELATED ACT PROVISIONS 

 
This section is applicable to all Federal-aid construction 
projects exceeding $2,000 and to all related subcontracts and 
lower-tier subcontracts (regardless of subcontract size), in 
accordance with 29 CFR 5.5. The requirements apply to all 
projects located within the right-of-way of a roadway that is 
functionally classified as Federal-aid highway. 23 U.S.C. 113. 
This excludes roadways functionally classified as local roads or 
rural minor collectors, which are exempt. 23 U.S.C. 101. 
Where applicable law requires that projects be treated as a 
project on a Federal-aid highway, the provisions of this subpart 
will apply regardless of the location of the project. Examples 
include: Surface Transportation Block Grant Program projects 
funded under 23 U.S.C. 133 [excluding recreational trails 
projects], the Nationally Significant Freight and Highway 

Projects funded under 23 U.S.C. 117, and National Highway 
Freight Program projects funded under 23 U.S.C. 167. 

 
The following provisions are from the U.S. Department of Labor 
regulations in 29 CFR 5.5 “Contract provisions and related 
matters” with minor revisions to conform to the FHWA- 1273 
format and FHWA program requirements. 

 
1. Minimum wages (29 CFR 5.5) 

 
a. Wage rates and fringe benefits. All laborers and 

mechanics employed or working upon the site of the work (or 
otherwise working in construction or development of the 
project under a development statute), will be paid 
unconditionally and not less often than once a week, and 
without subsequent deduction or rebate on any account 
(except such payroll deductions as are permitted by 
regulations issued by the Secretary of Labor under the 
Copeland Act (29 CFR part 3)), the full amount of basic hourly 
wages and bona fide fringe benefits (or cash equivalents 
thereof) due at time of payment computed at rates not less 
than those contained in the wage determination of the 
Secretary of Labor which is attached hereto and made a part 
hereof, regardless of any contractual relationship which may 
be alleged to exist between the contractor and such laborers 
and mechanics. As provided in paragraphs (d) and (e) of 29 
CFR 5.5, the appropriate wage determinations are effective by 
operation of law even if they have not been attached to the 
contract. Contributions made or costs reasonably anticipated 
for bona fide fringe benefits under the Davis-Bacon Act (40 

U.S.C. 3141(2)(B)) on behalf of laborers or mechanics are 
considered wages paid to such laborers or mechanics, subject 
to the provisions of paragraph 1.e. of this section; also, regular 
contributions made or costs incurred for more than a weekly 
period (but not less often than quarterly) under plans, funds, or 
programs which cover the particular weekly period, are deemed 
to be constructively made or incurred during such weekly period. 
Such laborers and mechanics must be paid the appropriate 
wage rate and fringe benefits on the wage determination for the 
classification(s) of work actually performed, without regard to 
skill, except as provided in paragraph 4. of this section. Laborers 
or mechanics performing work in more than one classification 
may be compensated at the rate specified for each classification 
for the time actually worked therein: Provided, That the 
employer's payroll records accurately set forth the time spent in 
each classification in which work is performed. The wage 
determination (including any additional classifications and wage 
rates conformed under paragraph 1.c. of this section) and the 
Davis-Bacon poster (WH–1321) must be posted at all times by 
the contractor and its subcontractors at the site of the work in a 
prominent and accessible place where it can be easily seen by 
the workers. 

 
b. Frequently recurring classifications. (1) In addition to wage 

and fringe benefit rates that have been determined to be 
prevailing under the procedures set forth in 29 CFR part 1, a 
wage determination may contain, pursuant to § 1.3(f), wage 
and fringe benefit rates for classifications of laborers and 
mechanics for which conformance requests are regularly 
submitted pursuant to paragraph 1.c. of this section, provided 
that: 

 
(i) The work performed by the classification is not 

performed by a classification in the wage determination for 
which a prevailing wage rate has been determined; 
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(ii) The classification is used in the area by the 
construction industry; and 

 
(iii) The wage rate for the classification bears a reasonable 

relationship to the prevailing wage rates contained in the 
wage determination. 

 
(2) The Administrator will establish wage rates for such 
classifications in accordance with paragraph 1.c.(1)(iii) of this 
section. Work performed in such a classification must be paid at 
no less than the wage and fringe benefit rate listed on the wage 
determination for such classification. 

 
c. Conformance. (1) The contracting officer must require that 

any class of laborers or mechanics, including helpers, which is 
not listed in the wage determination and which is to be 
employed under the contract be classified in conformance with 
the wage determination. Conformance of an additional 
classification and wage rate and fringe benefits is appropriate 
only when the following criteria have been met: 

 
(i) The work to be performed by the classification 

requested is not performed by a classification in the wage 
determination; and 

 
(ii) The classification is used in the area by the 

construction industry; and 

 
(iii) The proposed wage rate, including any bona fide fringe 

benefits, bears a reasonable relationship to the wage rates 
contained in the wage determination. 

 
(2) The conformance process may not be used to split, 

subdivide, or otherwise avoid application of classifications 
listed in the wage determination. 

 
(3) If the contractor and the laborers and mechanics to be 

employed in the classification (if known), or their 
representatives, and the contracting officer agree on the 
classification and wage rate (including the amount designated 
for fringe benefits where appropriate), a report of the action 
taken will be sent by the contracting officer by email to 
DBAconformance@dol.gov. The Administrator, or an 
authorized representative, will approve, modify, or disapprove 
every additional classification action within 30 days of receipt 
and so advise the contracting officer or will notify the 
contracting officer within the 30–day period that additional time 
is necessary. 

 
(4) In the event the contractor, the laborers or mechanics to 

be employed in the classification or their representatives, and 
the contracting officer do not agree on the proposed 
classification and wage rate (including the amount designated 
for fringe benefits, where appropriate), the contracting officer 
will, by email to DBAconformance@dol.gov, refer the 
questions, including the views of all interested parties and the 
recommendation of the contracting officer, to the Administrator 
for determination. The Administrator, or an authorized 
representative, will issue a determination within 30 days of 
receipt and so advise the contracting officer or will notify the 
contracting officer within the 30–day period that additional time 
is necessary. 

 
(5) The contracting officer must promptly notify the 

contractor of the action taken by the Wage and Hour Division 

under paragraphs 1.c.(3) and (4) of this section. The contractor 
must furnish a written copy of such determination to each 
affected worker or it must be posted as a part of the wage 
determination. The wage rate (including fringe benefits where 
appropriate) determined pursuant to paragraph 1.c.(3) or (4) of 
this section must be paid to all workers performing work in the 
classification under this contract from the first day on which work 
is performed in the classification. 

 
d. Fringe benefits not expressed as an hourly rate. 

Whenever the minimum wage rate prescribed in the contract 
for a class of laborers or mechanics includes a fringe benefit 
which is not expressed as an hourly rate, the contractor may 
either pay the benefit as stated in the wage determination or 
may pay another bona fide fringe benefit or an hourly cash 
equivalent thereof. 

 
e. Unfunded plans. If the contractor does not make 

payments to a trustee or other third person, the contractor may 
consider as part of the wages of any laborer or mechanic the 
amount of any costs reasonably anticipated in providing bona 
fide fringe benefits under a plan or program, Provided, That 
the Secretary of Labor has found, upon the written request of 
the contractor, in accordance with the criteria set forth in 

§ 5.28, that the applicable standards of the Davis-Bacon Act 
have been met. The Secretary of Labor may require the 
contractor to set aside in a separate account assets for the 
meeting of obligations under the plan or program. 

 
f. Interest. In the event of a failure to pay all or part of the 

wages required by the contract, the contractor will be required 
to pay interest on any underpayment of wages. 

 
2. Withholding (29 CFR 5.5) 

 
a. Withholding requirements. The contracting agency may, 

upon its own action, or must, upon written request of an 
authorized representative of the Department of Labor, withhold 
or cause to be withheld from the contractor so much of the 
accrued payments or advances as may be considered 
necessary to satisfy the liabilities of the prime contractor or any 
subcontractor for the full amount of wages and monetary relief, 
including interest, required by the clauses set forth in this 
section for violations of this contract, or to satisfy any such 
liabilities required by any other Federal contract, or federally 
assisted contract subject to Davis-Bacon labor standards, that 
is held by the same prime contractor (as defined in § 5.2). The 
necessary funds may be withheld from the contractor under 
this contract, any other Federal contract with the same prime 
contractor, or any other federally assisted contract that is 
subject to Davis-Bacon labor standards requirements and is 
held by the same prime contractor, regardless of whether the 
other contract was awarded or assisted by the same agency, 
and such funds may be used to satisfy the contractor liability 
for which the funds were withheld. In the event of a 
contractor's failure to pay any laborer or mechanic, including 
any apprentice or helper working on the site of the work all or 
part of the wages required by the contract, or upon the 
contractor's failure to submit the required records as discussed 
in paragraph 3.d. of this section, the contracting agency may 
on its own initiative and after written notice to the contractor, 
take such action as may be necessary to cause the 
suspension of any further payment, advance, or guarantee of 
funds until such violations have ceased. 

 
b. Priority to withheld funds. The Department has priority to 

funds withheld or to be withheld in accordance with paragraph 
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2.a. of this section or Section V, paragraph 3.a., or both, over 
claims to those funds by: 

 
(1) A contractor's surety(ies), including without limitation 

performance bond sureties and payment bond sureties; 

 
(2) A contracting agency for its reprocurement costs; 

 
(3) A trustee(s) (either a court-appointed trustee or a U.S. 

trustee, or both) in bankruptcy of a contractor, or a contractor's 
bankruptcy estate; 

 
(4) A contractor's assignee(s); 

 
(5) A contractor's successor(s); or 

 
(6) A claim asserted under the Prompt Payment Act, 31 

U.S.C. 3901–3907. 

 
3. Records and certified payrolls (29 CFR 5.5) 

 
a. Basic record requirements (1) Length of record retention. 

All regular payrolls and other basic records must be 
maintained by the contractor and any subcontractor during the 
course of the work and preserved for all laborers and 
mechanics working at the site of the work (or otherwise 
working in construction or development of the project under a 
development statute) for a period of at least 3 years after all 
the work on the prime contract is completed. 

 
(2) Information required. Such records must contain the 

name; Social Security number; last known address, telephone 
number, and email address of each such worker; each 
worker's correct classification(s) of work actually performed; 
hourly rates of wages paid (including rates of contributions or 
costs anticipated for bona fide fringe benefits or cash 
equivalents thereof of the types described in 40 U.S.C. 
3141(2)(B) of the Davis-Bacon Act); daily and weekly number 
of hours actually worked in total and on each covered contract; 
deductions made; and actual wages paid. 

 
(3) Additional records relating to fringe benefits. Whenever 

the Secretary of Labor has found under paragraph 1.e. of this 
section that the wages of any laborer or mechanic include the 
amount of any costs reasonably anticipated in providing 
benefits under a plan or program described in 40 U.S.C. 
3141(2)(B) of the Davis-Bacon Act, the contractor must 
maintain records which show that the commitment to provide 
such benefits is enforceable, that the plan or program is 
financially responsible, and that the plan or program has been 
communicated in writing to the laborers or mechanics affected, 
and records which show the costs anticipated or the actual 
cost incurred in providing such benefits. 

 
(4) Additional records relating to apprenticeship. Contractors 

with apprentices working under approved programs must 
maintain written evidence of the registration of apprenticeship 
programs, the registration of the apprentices, and the ratios 
and wage rates prescribed in the applicable programs. 

 
b. Certified payroll requirements (1) Frequency and method 

of submission. The contractor or subcontractor must submit 
weekly, for each week in which any DBA- or Related Acts- 
covered work is performed, certified payrolls to the contracting 

agency. The prime contractor is responsible for the submission 
of all certified payrolls by all subcontractors. A contracting 
agency or prime contractor may permit or require contractors to 
submit certified payrolls through an electronic system, as long 
as the electronic system requires a legally valid electronic 
signature; the system allows the contractor, the contracting 
agency, and the Department of Labor to access the certified 
payrolls upon request for at least 3 years after the work on the 
prime contract has been completed; and the contracting agency 
or prime contractor permits other methods of submission in 
situations where the contractor is unable or limited in its ability to 
use or access the electronic system. 

 
(2) Information required. The certified payrolls submitted 

must set out accurately and completely all of the information 
required to be maintained under paragraph 3.a.(2) of this 
section, except that full Social Security numbers and last 
known addresses, telephone numbers, and email addresses 
must not be included on weekly transmittals. Instead, the 
certified payrolls need only include an individually identifying 
number for each worker ( e.g., the last four digits of the 
worker's Social Security number). The required weekly 
certified payroll information may be submitted using Optional 
Form WH–347 or in any other format desired. Optional Form 
WH–347 is available for this purpose from the Wage and Hour 
Division website at https://www.dol.gov/sites/dolgov/files/WHD/ 
legacy/files/wh347/.pdf or its successor website. It is not a 
violation of this section for a prime contractor to require a 
subcontractor to provide full Social Security numbers and last 
known addresses, telephone numbers, and email addresses to 
the prime contractor for its own records, without weekly 
submission by the subcontractor to the contracting agency. 

 
(3) Statement of Compliance. Each certified payroll 

submitted must be accompanied by a “Statement of 
Compliance,” signed by the contractor or subcontractor, or the 
contractor's or subcontractor's agent who pays or supervises 
the payment of the persons working on the contract, and must 
certify the following: 

 
(i) That the certified payroll for the payroll period contains 

the information required to be provided under paragraph 3.b. 
of this section, the appropriate information and basic records 
are being maintained under paragraph 3.a. of this section, 
and such information and records are correct and complete; 

 
(ii) That each laborer or mechanic (including each helper 

and apprentice) working on the contract during the payroll 
period has been paid the full weekly wages earned, without 
rebate, either directly or indirectly, and that no deductions 
have been made either directly or indirectly from the full 
wages earned, other than permissible deductions as set 
forth in 29 CFR part 3; and 

 
(iii) That each laborer or mechanic has been paid not less 

than the applicable wage rates and fringe benefits or cash 
equivalents for the classification(s) of work actually 
performed, as specified in the applicable wage determination 
incorporated into the contract. 

 
(4) Use of Optional Form WH–347. The weekly submission 

of a properly executed certification set forth on the reverse 
side of Optional Form WH–347 will satisfy the requirement for 
submission of the “Statement of Compliance” required by 
paragraph 3.b.(3) of this section. 
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(5) Signature. The signature by the contractor, 
subcontractor, or the contractor's or subcontractor's agent 
must be an original handwritten signature or a legally valid 
electronic signature. 

 
(6) Falsification. The falsification of any of the above 

certifications may subject the contractor or subcontractor to 
civil or criminal prosecution under 18 U.S.C. 1001 and 31 

U.S.C. 3729. 

 
(7) Length of certified payroll retention. The contractor or 

subcontractor must preserve all certified payrolls during the 
course of the work and for a period of 3 years after all the work 
on the prime contract is completed. 

 
c. Contracts, subcontracts, and related documents. The 

contractor or subcontractor must maintain this contract or 
subcontract and related documents including, without 
limitation, bids, proposals, amendments, modifications, and 
extensions. The contractor or subcontractor must preserve 
these contracts, subcontracts, and related documents during 
the course of the work and for a period of 3 years after all the 
work on the prime contract is completed. 

 
d. Required disclosures and access (1) Required record 

disclosures and access to workers. The contractor or 
subcontractor must make the records required under 
paragraphs 3.a. through 3.c. of this section, and any other 
documents that the contracting agency, the State DOT, the 
FHWA, or the Department of Labor deems necessary to 
determine compliance with the labor standards provisions of 
any of the applicable statutes referenced by § 5.1, available for 
inspection, copying, or transcription by authorized 
representatives of the contracting agency, the State DOT, the 
FHWA, or the Department of Labor, and must permit such 
representatives to interview workers during working hours on 
the job. 

 
(2) Sanctions for non-compliance with records and worker 

access requirements. If the contractor or subcontractor fails to 
submit the required records or to make them available, or 
refuses to permit worker interviews during working hours on 
the job, the Federal agency may, after written notice to the 
contractor, sponsor, applicant, owner, or other entity, as the 
case may be, that maintains such records or that employs 
such workers, take such action as may be necessary to cause 
the suspension of any further payment, advance, or guarantee 
of funds. Furthermore, failure to submit the required records 
upon request or to make such records available, or to permit 
worker interviews during working hours on the job, may be 
grounds for debarment action pursuant to § 5.12. In addition, 
any contractor or other person that fails to submit the required 
records or make those records available to WHD within the 
time WHD requests that the records be produced will be 
precluded from introducing as evidence in an administrative 
proceeding under 29 CFR part 6 any of the required records 
that were not provided or made available to WHD. WHD will 
take into consideration a reasonable request from the 
contractor or person for an extension of the time for 
submission of records. WHD will determine the 
reasonableness of the request and may consider, among other 
things, the location of the records and the volume of 
production. 

 
(3) Required information disclosures. Contractors and 

subcontractors must maintain the full Social Security number 
and last known address, telephone number, and email address 

of each covered worker, and must provide them upon request to 
the contracting agency, the State DOT, the FHWA, the 
contractor, or the Wage and Hour Division of the Department of 
Labor for purposes of an investigation or other compliance 
action. 

 
4. Apprentices and equal employment opportunity (29 CFR 
5.5) 

 
a. Apprentices (1) Rate of pay. Apprentices will be permitted 

to work at less than the predetermined rate for the work they 
perform when they are employed pursuant to and individually 
registered in a bona fide apprenticeship program registered 
with the U.S. Department of Labor, Employment and Training 
Administration, Office of Apprenticeship (OA), or with a State 
Apprenticeship Agency recognized by the OA. A person who is 
not individually registered in the program, but who has been 
certified by the OA or a State Apprenticeship Agency (where 
appropriate) to be eligible for probationary employment as an 
apprentice, will be permitted to work at less than the 
predetermined rate for the work they perform in the first 90 
days of probationary employment as an apprentice in such a 
program. In the event the OA or a State Apprenticeship 
Agency recognized by the OA withdraws approval of an 
apprenticeship program, the contractor will no longer be 
permitted to use apprentices at less than the applicable 
predetermined rate for the work performed until an acceptable 
program is approved. 

 
(2) Fringe benefits. Apprentices must be paid fringe benefits 

in accordance with the provisions of the apprenticeship 
program. If the apprenticeship program does not specify fringe 
benefits, apprentices must be paid the full amount of fringe 
benefits listed on the wage determination for the applicable 
classification. If the Administrator determines that a different 
practice prevails for the applicable apprentice classification, 
fringe benefits must be paid in accordance with that 
determination. 

 
(3) Apprenticeship ratio. The allowable ratio of apprentices to 

journeyworkers on the job site in any craft classification must 
not be greater than the ratio permitted to the contractor as to 
the entire work force under the registered program or the ratio 
applicable to the locality of the project pursuant to paragraph 
4.a.(4) of this section. Any worker listed on a payroll at an 
apprentice wage rate, who is not registered or otherwise 
employed as stated in paragraph 4.a.(1) of this section, must 
be paid not less than the applicable wage rate on the wage 
determination for the classification of work actually performed. 
In addition, any apprentice performing work on the job site in 
excess of the ratio permitted under this section must be paid 
not less than the applicable wage rate on the wage 
determination for the work actually performed. 

 
(4) Reciprocity of ratios and wage rates. Where a contractor 

is performing construction on a project in a locality other than 
the locality in which its program is registered, the ratios and 
wage rates (expressed in percentages of the journeyworker's 
hourly rate) applicable within the locality in which the 
construction is being performed must be observed. If there is 
no applicable ratio or wage rate for the locality of the project, 
the ratio and wage rate specified in the contractor's registered 
program must be observed. 

 
b. Equal employment opportunity. The use of apprentices 

and journeyworkers under this part must be in conformity with 
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the equal employment opportunity requirements of Executive 
Order 11246, as amended, and 29 CFR part 30. 

 
c. Apprentices and Trainees (programs of the U.S. DOT). 

 
Apprentices and trainees working under apprenticeship and skill 
training programs which have been certified by the Secretary of 
Transportation as promoting EEO in connection with Federal-
aid highway construction programs are not subject to the 
requirements of paragraph 4 of this Section IV. 23 CFR 
230.111(e)(2). The straight time hourly wage rates for 
apprentices and trainees under such programs will be 
established by the particular programs. The ratio of apprentices 
and trainees to journeyworkers shall not be greater than 
permitted by the terms of the particular program. 

 
5. Compliance with Copeland Act requirements. The 
contractor shall comply with the requirements of 29 CFR part 
3, which are incorporated by reference in this contract as 
provided in 29 CFR 5.5. 

 
6. Subcontracts. The contractor or subcontractor must insert 
FHWA-1273 in any subcontracts, along with the applicable 
wage determination(s) and such other clauses or contract 
modifications as the contracting agency may by appropriate 
instructions require, and a clause requiring the subcontractors 
to include these clauses and wage determination(s) in any 
lower tier subcontracts. The prime contractor is responsible for 
the compliance by any subcontractor or lower tier 
subcontractor with all the contract clauses in this section. In 
the event of any violations of these clauses, the prime 
contractor and any subcontractor(s) responsible will be liable 
for any unpaid wages and monetary relief, including interest 
from the date of the underpayment or loss, due to any workers 
of lower-tier subcontractors, and may be subject to debarment, 
as appropriate. 29 CFR 5.5. 

 
7. Contract termination: debarment. A breach of the 
contract clauses in 29 CFR 5.5 may be grounds for termination 
of the contract, and for debarment as a contractor and a 
subcontractor as provided in 29 CFR 5.12. 

 
8. Compliance with Davis-Bacon and Related Act 
requirements. All rulings and interpretations of the Davis- 
Bacon and Related Acts contained in 29 CFR parts 1, 3, and 5 
are herein incorporated by reference in this contract as 
provided in 29 CFR 5.5. 

 
9. Disputes concerning labor standards. As provided in 29 
CFR 5.5, disputes arising out of the labor standards provisions 
of this contract shall not be subject to the general disputes 
clause of this contract. Such disputes shall be resolved in 
accordance with the procedures of the Department of Labor 
set forth in 29 CFR parts 5, 6, and 7. Disputes within the 
meaning of this clause include disputes between the contractor 
(or any of its subcontractors) and the contracting agency, the 

U.S. Department of Labor, or the employees or their 
representatives. 

 
10. Certification of eligibility. a. By entering into this contract, 
the contractor certifies that neither it nor any person or firm 
who has an interest in the contractor's firm is a person or firm 
ineligible to be awarded Government contracts by virtue of 40 

U.S.C. 3144(b) or § 5.12(a). 

b. No part of this contract shall be subcontracted to any person or 
firm ineligible for award of a Government contract by virtue of 40 
U.S.C. 3144(b) or § 5.12(a). 

 
c. The penalty for making false statements is prescribed in the 
U.S. Code, Title 18 Crimes and Criminal Procedure, 18 
U.S.C. 1001. 

 
11. Anti-retaliation. It is unlawful for any person to discharge, 
demote, intimidate, threaten, restrain, coerce, blacklist, harass, 
or in any other manner discriminate against, or to cause any 
person to discharge, demote, intimidate, threaten, restrain, 
coerce, blacklist, harass, or in any other manner discriminate 
against, any worker or job applicant for: 

 
a. Notifying any contractor of any conduct which the worker 

reasonably believes constitutes a violation of the DBA, Related 
Acts, this part, or 29 CFR part 1 or 3; 

 
b. Filing any complaint, initiating or causing to be initiated 

any proceeding, or otherwise asserting or seeking to assert on 
behalf of themselves or others any right or protection under the 
DBA, Related Acts, this part, or 29 CFR part 1 or 3; 

 
c. Cooperating in any investigation or other compliance 

action, or testifying in any proceeding under the DBA, Related 
Acts, this part, or 29 CFR part 1 or 3; or 

 
d. Informing any other person about their rights under the 

DBA, Related Acts, this part, or 29 CFR part 1 or 3. 
 
 

V. CONTRACT WORK HOURS AND SAFETY STANDARDS 
ACT 

 
Pursuant to 29 CFR 5.5(b), the following clauses apply to any 
Federal-aid construction contract in an amount in excess of 
$100,000 and subject to the overtime provisions of the Contract 
Work Hours and Safety Standards Act. These clauses shall be 
inserted in addition to the clauses required by 29 CFR 5.5(a) or 
29 CFR 4.6. As used in this paragraph, the terms laborers and 
mechanics include watchpersons and guards. 

 
1. Overtime requirements. No contractor or subcontractor 
contracting for any part of the contract work which may require 
or involve the employment of laborers or mechanics shall 
require or permit any such laborer or mechanic in any 
workweek in which he or she is employed on such work to 
work in excess of forty hours in such workweek unless such 
laborer or mechanic receives compensation at a rate not less 
than one and one-half times the basic rate of pay for all hours 
worked in excess of forty hours in such workweek. 29 CFR 
5.5. 

 
2. Violation; liability for unpaid wages; liquidated 
damages. In the event of any violation of the clause set forth 
in paragraph 1. of this section the contractor and any 
subcontractor responsible therefor shall be liable for the 
unpaid wages and interest from the date of the underpayment. 
In addition, such contractor and subcontractor shall be liable to 
the United States (in the case of work done under contract for 
the District of Columbia or a territory, to such District or to such 
territory), for liquidated damages. Such liquidated damages 
shall be computed with respect to each individual laborer or 
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mechanic, including watchpersons and guards, employed in 
violation of the clause set forth in paragraph 1. of this section, in 
the sum currently provided in 29 CFR 5.5(b)(2)* for each 
calendar day on which such individual was required or 
permitted to work in excess of the standard workweek of forty 
hours without payment of the overtime wages required by the 
clause set forth in paragraph 1. of this section. 

 
* $31 as of January 15, 2023 (See 88 FR 88 FR 2210) as may 
be adjusted annually by the Department of Labor, pursuant to 
the Federal Civil Penalties Inflation Adjustment Act of 1990. 

 
3. Withholding for unpaid wages and liquidated damages 

 
a. Withholding process. The FHWA or the contracting 

agency may, upon its own action, or must, upon written 
request of an authorized representative of the Department of 
Labor, withhold or cause to be withheld from the contractor so 
much of the accrued payments or advances as may be 
considered necessary to satisfy the liabilities of the prime 
contractor or any subcontractor for any unpaid wages; 
monetary relief, including interest; and liquidated damages 
required by the clauses set forth in this section on this 
contract, any other Federal contract with the same prime 
contractor, or any other federally assisted contract subject to 
the Contract Work Hours and Safety Standards Act that is held 
by the same prime contractor (as defined in § 5.2). The 
necessary funds may be withheld from the contractor under 
this contract, any other Federal contract with the same prime 
contractor, or any other federally assisted contract that is 
subject to the Contract Work Hours and Safety Standards Act 
and is held by the same prime contractor, regardless of 
whether the other contract was awarded or assisted by the 
same agency, and such funds may be used to satisfy the 
contractor liability for which the funds were withheld. 

 
b. Priority to withheld funds. The Department has priority to 

funds withheld or to be withheld in accordance with Section IV 
paragraph 2.a. or paragraph 3.a. of this section, or both, over 
claims to those funds by: 

 
(1) A contractor's surety(ies), including without limitation 

performance bond sureties and payment bond sureties; 

 
(2) A contracting agency for its reprocurement costs; 

 
(3) A trustee(s) (either a court-appointed trustee or a U.S. 

trustee, or both) in bankruptcy of a contractor, or a contractor's 
bankruptcy estate; 

 
(4) A contractor's assignee(s); 

 
(5) A contractor's successor(s); or 

 
(6) A claim asserted under the Prompt Payment Act, 31 

U.S.C. 3901–3907. 

 
4. Subcontracts. The contractor or subcontractor must insert 
in any subcontracts the clauses set forth in paragraphs 1. 
through 5. of this section and a clause requiring the 
subcontractors to include these clauses in any lower tier 
subcontracts. The prime contractor is responsible for 
compliance by any subcontractor or lower tier subcontractor 
with the clauses set forth in paragraphs 1. through 5. In the 

event of any violations of these clauses, the prime contractor 
and any subcontractor(s) responsible will be liable for any 
unpaid wages and monetary relief, including interest from the 
date of the underpayment or loss, due to any workers of lower- 
tier subcontractors, and associated liquidated damages and 
may be subject to debarment, as appropriate. 

 
5. Anti-retaliation. It is unlawful for any person to discharge, 
demote, intimidate, threaten, restrain, coerce, blacklist, harass, 
or in any other manner discriminate against, or to cause any 
person to discharge, demote, intimidate, threaten, restrain, 
coerce, blacklist, harass, or in any other manner discriminate 
against, any worker or job applicant for: 

 
a. Notifying any contractor of any conduct which the worker 

reasonably believes constitutes a violation of the Contract 
Work Hours and Safety Standards Act (CWHSSA) or its 
implementing regulations in this part; 

 
b. Filing any complaint, initiating or causing to be initiated 

any proceeding, or otherwise asserting or seeking to assert on 
behalf of themselves or others any right or protection under 
CWHSSA or this part; 

 
c. Cooperating in any investigation or other compliance 

action, or testifying in any proceeding under CWHSSA or this 
part; or 

 
d. Informing any other person about their rights under 

CWHSSA or this part. 
 
 

VI. SUBLETTING OR ASSIGNING THE CONTRACT 
 
This provision is applicable to all Federal-aid construction 
contracts on the National Highway System pursuant to 23 CFR 
635.116. 
 

1. The contractor shall perform with its own organization 
contract work amounting to not less than 30 percent (or a 
greater percentage if specified elsewhere in the contract) of 
the total original contract price, excluding any specialty items 
designated by the contracting agency. Specialty items may be 
performed by subcontract and the amount of any such 
specialty items performed may be deducted from the total 
original contract price before computing the amount of work 
required to be performed by the contractor's own organization 
(23 CFR 635.116). 

 
a. The term “perform work with its own organization” in 

paragraph 1 of Section VI refers to workers employed or 
leased by the prime contractor, and equipment owned or 
rented by the prime contractor, with or without operators. 
Such term does not include employees or equipment of a 
subcontractor or lower tier subcontractor, agents of the prime 
contractor, or any other assignees. The term may include 
payments for the costs of hiring leased employees from an 
employee leasing firm meeting all relevant Federal and State 
regulatory requirements. Leased employees may only be 
included in this term if the prime contractor meets all of the 
following conditions: (based on longstanding interpretation) 

 
(1) the prime contractor maintains control over the 

supervision of the day-to-day activities of the leased 
employees; 

(2) the prime contractor remains responsible for the quality 
of the work of the leased employees; 
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(3) the prime contractor retains all power to accept or 
exclude individual employees from work on the project; and 

(4) the prime contractor remains ultimately responsible for 
the payment of predetermined minimum wages, the 
submission of payrolls, statements of compliance and all 
other Federal regulatory requirements. 

 
b. "Specialty Items" shall be construed to be limited to work 

that requires highly specialized knowledge, abilities, or 
equipment not ordinarily available in the type of contracting 
organizations qualified and expected to bid or propose on the 
contract as a whole and in general are to be limited to minor 
components of the overall contract. 23 CFR 635.102. 

 
2. Pursuant to 23 CFR 635.116(a), the contract amount upon 
which the requirements set forth in paragraph (1) of Section VI 
is computed includes the cost of material and manufactured 
products which are to be purchased or produced by the 
contractor under the contract provisions. 

 
3. Pursuant to 23 CFR 635.116(c), the contractor shall furnish 

(a) a competent superintendent or supervisor who is employed 
by the firm, has full authority to direct performance of the work in 
accordance with the contract requirements, and is in charge of 
all construction operations (regardless of who performs the 
work) and (b) such other of its own organizational resources 
(supervision, management, and engineering services) as the 
contracting officer determines is necessary to assure the 
performance of the contract. 
 

4. No portion of the contract shall be sublet, assigned or 
otherwise disposed of except with the written consent of the 
contracting officer, or authorized representative, and such 
consent when given shall not be construed to relieve the 
contractor of any responsibility for the fulfillment of the 
contract. Written consent will be given only after the 
contracting agency has assured that each subcontract is 
evidenced in writing and that it contains all pertinent provisions 
and requirements of the prime contract. (based on long- 
standing interpretation of 23 CFR 635.116). 

 
5. The 30-percent self-performance requirement of paragraph 

(1) is not applicable to design-build contracts; however, 
contracting agencies may establish their own self-performance 
requirements. 23 CFR 635.116(d). 
 

VII. SAFETY: ACCIDENT PREVENTION 
 
This provision is applicable to all Federal-aid construction 
contracts and to all related subcontracts. 
 

1. In the performance of this contract the contractor shall 
comply with all applicable Federal, State, and local laws 
governing safety, health, and sanitation (23 CFR Part 635). 
The contractor shall provide all safeguards, safety devices and 
protective equipment and take any other needed actions as it 
determines, or as the contracting officer may determine, to be 
reasonably necessary to protect the life and health of 
employees on the job and the safety of the public and to 
protect property in connection with the performance of the 
work covered by the contract. 23 CFR 635.108. 

 
2. It is a condition of this contract, and shall be made a 
condition of each subcontract, which the contractor enters into 
pursuant to this contract, that the contractor and any 
subcontractor shall not permit any employee, in performance 
of the contract, to work in surroundings or under conditions 
which are unsanitary, hazardous or dangerous to his/her 
health or safety, as determined under construction safety and 

health standards (29 CFR Part 1926) promulgated by the 
Secretary of Labor, in accordance with Section 107 of the 
Contract Work Hours and Safety Standards Act (40 U.S.C. 
3704). 29 CFR 1926.10. 
 

3. Pursuant to 29 CFR 1926.3, it is a condition of this contract 
that the Secretary of Labor or authorized representative 
thereof, shall have right of entry to any site of contract 
performance to inspect or investigate the matter of compliance 
with the construction safety and health standards and to carry 
out the duties of the Secretary under Section 107 of the 
Contract Work Hours and Safety Standards Act (40 U.S.C. 
3704). 

 

VIII. FALSE STATEMENTS CONCERNING HIGHWAY 
PROJECTS 

 
This provision is applicable to all Federal-aid construction 
contracts and to all related subcontracts. 
 
In order to assure high quality and durable construction in 
conformity with approved plans and specifications and a high 
degree of reliability on statements and representations made by 
engineers, contractors, suppliers, and workers on Federal- aid 
highway projects, it is essential that all persons concerned with 
the project perform their functions as carefully, thoroughly, and 
honestly as possible. Willful falsification, distortion, or 
misrepresentation with respect to any facts related to the project 
is a violation of Federal law. To prevent any misunderstanding 
regarding the seriousness of these and similar acts, Form 
FHWA-1022 shall be posted on each Federal-aid highway 
project (23 CFR Part 635) in one or more places where it is 
readily available to all persons concerned with the project: 
 

18 U.S.C. 1020 reads as follows: 
 
"Whoever, being an officer, agent, or employee of the United 
States, or of any State or Territory, or whoever, whether a 
person, association, firm, or corporation, knowingly makes any 
false statement, false representation, or false report as to the 
character, quality, quantity, or cost of the material used or to be 
used, or the quantity or quality of the work performed or to be 
performed, or the cost thereof in connection with the submission 
of plans, maps, specifications, contracts, or costs of 
construction on any highway or related project submitted for 
approval to the Secretary of Transportation; or 
 
Whoever knowingly makes any false statement, false 
representation, false report or false claim with respect to the 
character, quality, quantity, or cost of any work performed or to 
be performed, or materials furnished or to be furnished, in 
connection with the construction of any highway or related 
project approved by the Secretary of Transportation; or 
 
Whoever knowingly makes any false statement or false 
representation as to material fact in any statement, certificate, 
or report submitted pursuant to provisions of the Federal-aid 
Roads Act approved July 11, 1916, (39 Stat. 355), as amended 
and supplemented; 
 
Shall be fined under this title or imprisoned not more than 5 years 
or both." 
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IX. IMPLEMENTATION OF CLEAN AIR ACT AND FEDERAL 
WATER POLLUTION CONTROL ACT (42 U.S.C. 7606; 2 

CFR 200.88; EO 11738) 
 
This provision is applicable to all Federal-aid construction 
contracts in excess of $150,000 and to all related subcontracts. 
48 CFR 2.101; 2 CFR 200.327. 
 
By submission of this bid/proposal or the execution of this 
contract or subcontract, as appropriate, the bidder, proposer, 
Federal-aid construction contractor, subcontractor, supplier, or 
vendor agrees to comply with all applicable standards, orders or 
regulations issued pursuant to the Clean Air Act (42 U.S.C. 
7401-7671q) and the Federal Water Pollution Control Act, as 
amended (33 U.S.C. 1251-1387). Violations must be reported to 
the Federal Highway Administration and the Regional Office of 
the Environmental Protection Agency. 2 CFR Part 200, 
Appendix II. 
 
The contractor agrees to include or cause to be included the 
requirements of this Section in every subcontract, and further 
agrees to take such action as the contracting agency may direct 
as a means of enforcing such requirements. 2 CFR 200.327. 
 

X. CERTIFICATION REGARDING DEBARMENT, 
SUSPENSION, INELIGIBILITY AND VOLUNTARY 
EXCLUSION 

 
This provision is applicable to all Federal-aid construction 
contracts, design-build contracts, subcontracts, lower-tier 
subcontracts, purchase orders, lease agreements, consultant 
contracts or any other covered transaction requiring FHWA 
approval or that is estimated to cost $25,000 or more – as 
defined in 2 CFR Parts 180 and 1200. 2 CFR 180.220 and 
1200.220. 
 

1. Instructions for Certification – First Tier Participants: 
 

a. By signing and submitting this proposal, the prospective 
first tier participant is providing the certification set out below. 

 
b. The inability of a person to provide the certification set out 

below will not necessarily result in denial of participation in this 
covered transaction. The prospective first tier participant shall 
submit an explanation of why it cannot provide the certification 
set out below. The certification or explanation will be 
considered in connection with the department or agency's 
determination whether to enter into this transaction. However, 
failure of the prospective first tier participant to furnish a 
certification or an explanation shall disqualify such a person 
from participation in this transaction. 2 CFR 180.320. 

 
c. The certification in this clause is a material representation 

of fact upon which reliance was placed when the contracting 
agency determined to enter into this transaction. If it is later 
determined that the prospective participant knowingly rendered 
an erroneous certification, in addition to other remedies 
available to the Federal Government, the contracting agency 
may terminate this transaction for cause of default. 2 CFR 
180.325. 

 
d. The prospective first tier participant shall provide 

immediate written notice to the contracting agency to whom 
this proposal is submitted if any time the prospective first tier 
participant learns that its certification was erroneous when 
submitted or has become erroneous by reason of changed 
circumstances. 2 CFR 180.345 and 180.350. 

 
e. The terms "covered transaction," "debarred," 

"suspended," "ineligible," "participant," "person," "principal," 
and "voluntarily excluded," as used in this clause, are defined 
in 2 CFR Parts 180, Subpart I, 180.900-180.1020, and 1200. 
“First Tier Covered Transactions” refers to any covered 
transaction between a recipient or subrecipient of Federal 
funds and a participant (such as the prime or general contract). 
“Lower Tier Covered Transactions” refers to any covered 
transaction under a First Tier Covered Transaction (such as 
subcontracts). “First Tier Participant” refers to the participant 
who has entered into a covered transaction with a recipient or 
subrecipient of Federal funds (such as the prime or general 
contractor). “Lower Tier Participant” refers any participant who 
has entered into a covered transaction with a First Tier 
Participant or other Lower Tier Participants (such as 
subcontractors and suppliers). 

 
f. The prospective first tier participant agrees by submitting 

this proposal that, should the proposed covered transaction be 
entered into, it shall not knowingly enter into any lower tier 
covered transaction with a person who is debarred, 
suspended, declared ineligible, or voluntarily excluded from 
participation in this covered transaction, unless authorized by 
the department or agency entering into this transaction. 2 
CFR 180.330. 

 
g. The prospective first tier participant further agrees by 

submitting this proposal that it will include the clause titled 
"Certification Regarding Debarment, Suspension, Ineligibility 
and Voluntary Exclusion-Lower Tier Covered Transactions," 
provided by the department or contracting agency, entering 
into this covered transaction, without modification, in all lower 
tier covered transactions and in all solicitations for lower tier 
covered transactions exceeding the $25,000 threshold. 2 CFR 

180.220 and 180.300. 
 

h. A participant in a covered transaction may rely upon a 
certification of a prospective participant in a lower tier covered 
transaction that is not debarred, suspended, ineligible, or 
voluntarily excluded from the covered transaction, unless it 
knows that the certification is erroneous. 2 CFR 180.300; 
180.320, and 180.325. A participant is responsible for 
ensuring that its principals are not suspended, debarred, or 
otherwise ineligible to participate in covered transactions. 2 
CFR 180.335. To verify the eligibility of its principals, as well 
as the eligibility of any lower tier prospective participants, each 
participant may, but is not required to, check the System for 
Award Management website (https://www.sam.gov/). 2 CFR 
180.300, 180.320, and 180.325. 

 
i. Nothing contained in the foregoing shall be construed to 

require the establishment of a system of records in order to 
render in good faith the certification required by this clause. 
The knowledge and information of the prospective participant 
is not required to exceed that which is normally possessed by 
a prudent person in the ordinary course of business dealings. 

 
j. Except for transactions authorized under paragraph (f) of 

these instructions, if a participant in a covered transaction 
knowingly enters into a lower tier covered transaction with a 
person who is suspended, debarred, ineligible, or voluntarily 
excluded from participation in this transaction, in addition to 
other remedies available to the Federal Government, the 
department or agency may terminate this transaction for cause 
or default. 2 CFR 180.325. 

 
* * * * * 
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2. Certification Regarding Debarment, Suspension, 
Ineligibility and Voluntary Exclusion – First Tier 
Participants: 

 
a. The prospective first tier participant certifies to the best of 

its knowledge and belief, that it and its principals: 
 

(1) Are not presently debarred, suspended, proposed for 
debarment, declared ineligible, or voluntarily excluded from 
participating in covered transactions by any Federal 
department or agency, 2 CFR 180.335;. 

 
(2) Have not within a three-year period preceding this 

proposal been convicted of or had a civil judgment rendered 
against them for commission of fraud or a criminal offense in 
connection with obtaining, attempting to obtain, or performing 
a public (Federal, State, or local) transaction or contract under 
a public transaction; violation of Federal or State antitrust 
statutes or commission of embezzlement, theft, forgery, 
bribery, falsification or destruction of records, making false 
statements, or receiving stolen property, 2 CFR 180.800; 

 
(3) Are not presently indicted for or otherwise criminally or 

civilly charged by a governmental entity (Federal, State or 
local) with commission of any of the offenses enumerated in 
paragraph (a)(2) of this certification, 2 CFR 180.700 and 
180.800; and 

 
(4) Have not within a three-year period preceding this 

application/proposal had one or more public transactions 
(Federal, State or local) terminated for cause or default. 2 
CFR 180.335(d). 

 
(5) Are not a corporation that has been convicted of a felony 

violation under any Federal law within the two-year period 
preceding this proposal (USDOT Order 4200.6 implementing 
appropriations act requirements); and 

 
(6) Are not a corporation with any unpaid Federal tax liability 

that has been assessed, for which all judicial and 
administrative remedies have been exhausted, or have lapsed, 
and that is not being paid in a timely manner pursuant to an 
agreement with the authority responsible for collecting the tax 
liability (USDOT Order 4200.6 implementing appropriations act 
requirements). 

 
b. Where the prospective participant is unable to certify to 
any of the statements in this certification, such prospective 
participant should attach an explanation to this proposal. 2 

CFR 180.335 and 180.340. 
 
* * * * * 
 

3. Instructions for Certification - Lower Tier Participants: 
 
(Applicable to all subcontracts, purchase orders, and other lower 
tier transactions requiring prior FHWA approval or estimated to 
cost $25,000 or more - 2 CFR Parts 180 and 1200). 2 CFR 
180.220 and 1200.220. 
 

a. By signing and submitting this proposal, the prospective 
lower tier participant is providing the certification set out below. 

 
b. The certification in this clause is a material representation 

of fact upon which reliance was placed when this transaction 
was entered into. If it is later determined that the prospective 
lower tier participant knowingly rendered an erroneous 
certification, in addition to other remedies available to the 
Federal Government, the department, or agency with which 

this transaction originated may pursue available remedies, 
including suspension and/or debarment. 
 

c. The prospective lower tier participant shall provide 
immediate written notice to the person to which this proposal is 
submitted if at any time the prospective lower tier participant 
learns that its certification was erroneous by reason of 
changed circumstances. 2 CFR 180.365. 

 
d. The terms "covered transaction," "debarred," 

"suspended," "ineligible," "participant," "person," "principal," 
and "voluntarily excluded," as used in this clause, are defined 
in 2 CFR Parts 180, Subpart I, 180.900 – 180.1020, and 1200. 
You may contact the person to which this proposal is 
submitted for assistance in obtaining a copy of those 
regulations. “First Tier Covered Transactions” refers to any 
covered transaction between a recipient or subrecipient of 
Federal funds and a participant (such as the prime or general 
contract). “Lower Tier Covered Transactions” refers to any 
covered transaction under a First Tier Covered Transaction 
(such as subcontracts). “First Tier Participant” refers to the 
participant who has entered into a covered transaction with a 
recipient or subrecipient of Federal funds (such as the prime or 
general contractor). “Lower Tier Participant” refers any 
participant who has entered into a covered transaction with a 
First Tier Participant or other Lower Tier Participants (such as 
subcontractors and suppliers). 

 
e. The prospective lower tier participant agrees by 

submitting this proposal that, should the proposed covered 
transaction be entered into, it shall not knowingly enter into 
any lower tier covered transaction with a person who is 
debarred, suspended, declared ineligible, or voluntarily 
excluded from participation in this covered transaction, unless 
authorized by the department or agency with which this 
transaction originated. 2 CFR 1200.220 and 1200.332. 

 
f. The prospective lower tier participant further agrees by 

submitting this proposal that it will include this clause titled 
"Certification Regarding Debarment, Suspension, Ineligibility 
and Voluntary Exclusion-Lower Tier Covered Transaction," 
without modification, in all lower tier covered transactions and 
in all solicitations for lower tier covered transactions exceeding 
the $25,000 threshold. 2 CFR 180.220 and 1200.220. 

 
g. A participant in a covered transaction may rely upon a 

certification of a prospective participant in a lower tier covered 
transaction that is not debarred, suspended, ineligible, or 
voluntarily excluded from the covered transaction, unless it 
knows that the certification is erroneous. A participant is 
responsible for ensuring that its principals are not suspended, 
debarred, or otherwise ineligible to participate in covered 
transactions. To verify the eligibility of its principals, as well as 
the eligibility of any lower tier prospective participants, each 
participant may, but is not required to, check the System for 
Award Management website (https://www.sam.gov/), which is 
compiled by the General Services Administration. 2 CFR 
180.300, 180.320, 180.330, and 180.335. 

 
h. Nothing contained in the foregoing shall be construed to 

require establishment of a system of records in order to render 
in good faith the certification required by this clause. The 
knowledge and information of participant is not required to 
exceed that which is normally possessed by a prudent person 
in the ordinary course of business dealings. 

 
i. Except for transactions authorized under paragraph e of 

these instructions, if a participant in a covered transaction 
knowingly enters into a lower tier covered transaction with a 
person who is suspended, debarred, ineligible, or voluntarily 
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excluded from participation in this transaction, in addition to 
other remedies available to the Federal Government, the 
department or agency with which this transaction originated may 
pursue available remedies, including suspension and/or 
debarment. 2 CFR 180.325. 
 
* * * * * 
 

4. Certification Regarding Debarment, Suspension, 
Ineligibility and Voluntary Exclusion--Lower Tier 
Participants: 

 
a. The prospective lower tier participant certifies, by 

submission of this proposal, that neither it nor its principals: 
 

(1) is presently debarred, suspended, proposed for 
debarment, declared ineligible, or voluntarily excluded from 
participating in covered transactions by any Federal 
department or agency, 2 CFR 180.355; 

 
(2) is a corporation that has been convicted of a felony 

violation under any Federal law within the two-year period 
preceding this proposal (USDOT Order 4200.6 implementing 
appropriations act requirements); and 

 
(3) is a corporation with any unpaid Federal tax liability that 

has been assessed, for which all judicial and administrative 
remedies have been exhausted, or have lapsed, and that is 
not being paid in a timely manner pursuant to an agreement 
with the authority responsible for collecting the tax liability. 
(USDOT Order 4200.6 implementing appropriations act 
requirements) 

 
b. Where the prospective lower tier participant is unable to 

certify to any of the statements in this certification, such 
prospective participant should attach an explanation to this 

proposal. 
 
* * * * * 
 

XI. CERTIFICATION REGARDING USE OF CONTRACT 
FUNDS FOR LOBBYING 

 
This provision is applicable to all Federal-aid construction 
contracts and to all related subcontracts which exceed 
$100,000. 49 CFR Part 20, App. A. 
 

1. The prospective participant certifies, by signing and 
submitting this bid or proposal, to the best of his or her 
knowledge and belief, that: 

 
a. No Federal appropriated funds have been paid or will be 

paid, by or on behalf of the undersigned, to any person for 
influencing or attempting to influence an officer or employee of 
any Federal agency, a Member of Congress, an officer or 
employee of Congress, or an employee of a Member of 
Congress in connection with the awarding of any Federal 
contract, the making of any Federal grant, the making of any 
Federal loan, the entering into of any cooperative agreement, 
and the extension, continuation, renewal, amendment, or 
modification of any Federal contract, grant, loan, or 
cooperative agreement. 

 
b. If any funds other than Federal appropriated funds have 

been paid or will be paid to any person for influencing or 
attempting to influence an officer or employee of any Federal 
agency, a Member of Congress, an officer or employee of 
Congress, or an employee of a Member of Congress in 
connection with this Federal contract, grant, loan, or 

cooperative agreement, the undersigned shall complete and 
submit Standard Form-LLL, "Disclosure Form to Report 
Lobbying," in accordance with its instructions. 
 

2. This certification is a material representation of fact upon 
which reliance was placed when this transaction was made or 
entered into. Submission of this certification is a prerequisite 
for making or entering into this transaction imposed by 31 

U.S.C. 1352. Any person who fails to file the required certification 
shall be subject to a civil penalty of not less than 
$10,000 and not more than $100,000 for each such failure. 
 

3. The prospective participant also agrees by submitting its 
bid or proposal that the participant shall require that the 
language of this certification be included in all lower tier 
subcontracts, which exceed $100,000 and that all such 
recipients shall certify and disclose accordingly. 

 

XII. USE OF UNITED STATES-FLAG VESSELS: 
 
This provision is applicable to all Federal-aid construction 
contracts, design-build contracts, subcontracts, lower-tier 
subcontracts, purchase orders, lease agreements, or any other 
covered transaction. 46 CFR Part 381. 
 
This requirement applies to material or equipment that is 
acquired for a specific Federal-aid highway project. 46 CFR 
381.7. It is not applicable to goods or materials that come into 
inventories independent of an FHWA funded-contract. 
 
When oceanic shipments (or shipments across the Great Lakes) 
are necessary for materials or equipment acquired for a specific 
Federal-aid construction project, the bidder, proposer, 
contractor, subcontractor, or vendor agrees: 
 

1. To utilize privately owned United States-flag commercial 
vessels to ship at least 50 percent of the gross tonnage 
(computed separately for dry bulk carriers, dry cargo liners, 
and tankers) involved, whenever shipping any equipment, 
material, or commodities pursuant to this contract, to the 
extent such vessels are available at fair and reasonable rates 
for United States-flag commercial vessels. 46 CFR 381.7. 

 
2. To furnish within 20 days following the date of loading for 
shipments originating within the United States or within 30 
working days following the date of loading for shipments 
originating outside the United States, a legible copy of a rated, 
‘on-board’ commercial ocean bill-of-lading in English for each 
shipment of cargo described in paragraph (b)(1) of this section 
to both the Contracting Officer (through the prime contractor in 
the case of subcontractor bills-of-lading) and to the Office of 
Cargo and Commercial Sealift (MAR-620), Maritime 
Administration, Washington, DC 20590. (MARAD requires 
copies of the ocean carrier's (master) bills of lading, certified 
onboard, dated, with rates and charges. These bills of lading 
may contain business sensitive information and therefore may 
be submitted directly to MARAD by the Ocean Transportation 
Intermediary on behalf of the contractor). 46 CFR 381.7. 
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ATTACHMENT A - EMPLOYMENT AND MATERIALS 
PREFERENCE FOR APPALACHIAN DEVELOPMENT HIGHWAY 
SYSTEM OR APPALACHIAN LOCAL ACCESS 
ROAD CONTRACTS (23 CFR 633, Subpart B, Appendix B) 
This provision is applicable to all Federal-aid projects funded 
under the Appalachian Regional Development Act of 1965. 
 

1. During the performance of this contract, the contractor 
undertaking to do work which is, or reasonably may be, done 

as on-site work, shall give preference to qualified persons who 
regularly reside in the labor area as designated by the DOL 

wherein the contract work is situated, or the subregion, or the 
Appalachian counties of the State wherein the contract work is 

situated, except: 
 

a. To the extent that qualified persons regularly residing in 
the area are not available. 

 
b. For the reasonable needs of the contractor to employ 

supervisory or specially experienced personnel necessary to 
assure an efficient execution of the contract work. 

 
c. For the obligation of the contractor to offer employment to 

present or former employees as the result of a lawful collective 
bargaining contract, provided that the number of nonresident 
persons employed under this subparagraph (1c) shall not 
exceed 20 percent of the total number of employees employed 
by the contractor on the contract work, except as provided in 
subparagraph (4) below. 

 
2. The contractor shall place a job order with the State 

Employment Service indicating (a) the classifications of the 
laborers, mechanics and other employees required to perform 

the contract work, (b) the number of employees required in 
each classification, (c) the date on which the participant 

estimates such employees will be required, and (d) any other 
pertinent information required by the State Employment 

Service to complete the job order form. The job order may be 
placed with the State Employment Service in writing or by 

telephone. If during the course of the contract work, the 
information submitted by the contractor in the original job order 

is substantially modified, the participant shall promptly notify 
the State Employment Service. 

 
3. The contractor shall give full consideration to all qualified 

job applicants referred to him by the State Employment 
Service. The contractor is not required to grant employment to 

any job applicants who, in his opinion, are not qualified to 
perform the classification of work required. 

 
4. If, within one week following the placing of a job order by 

the contractor with the State Employment Service, the State 
Employment Service is unable to refer any qualified job 

applicants to the contractor, or less than the number 
requested, the State Employment Service will forward a 

certificate to the contractor indicating the unavailability of 
applicants. Such certificate shall be made a part of the 

contractor's permanent project records. Upon receipt of this 
certificate, the contractor may employ persons who do not 

normally reside in the labor area to fill positions covered by the 
certificate, notwithstanding the provisions of subparagraph (1c) 

above. 
 

5. The provisions of 23 CFR 633.207(e) allow the 
contracting agency to provide a contractual preference for the 

use of mineral resource materials native to the Appalachian 
region. 

6. The contractor shall include the provisions of Sections 1 
through 4 of this Attachment A in every subcontract for work 

which is, or reasonably may be, done as on-site work. 


