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NOTICE TO BIDDERS 

 
 

1. TIME AND PLACE OF OPENING BIDS.  Electronic bids are to be submitted to the electronic bidding system 
(iCX-Integrated Contractors Exchange).  All bids must be submitted to the iCX system prior to 12:00 p.m. 
April 25, 2025 prevailing time at which time the bids will be publicly opened from the iCX SecureVault. 

 
2. DESCRIPTION OF WORK.  The proposed improvement is identified and advertised for bids in the 

Invitation for Bids as: 
 

  Contract No. 62X40 
  COOK County 
  Section (068-2323.3-CF)BR,I 24 
  Route FAI 57 
  District 1 Construction Funds 
  
 The improvement consists of structural repair of concrete on the existing piers abutments. This 
improvement consists of 8 locations: (1) location is at I-57 at Wentworth Avenue (SN 016-2028) City of 
Chicago. (2) location is at I-57 at Union Pacific Railroad (SN 016-0071) City of Chicago (3) location is at 
I-57 at RR Bike Path (SN 016-0070) City of Chicago. (4) location is at I-57 at 107th Street (SN 016-2031) 
City of Chicago. (5) location is at I-57 at Throop Street (SN 016-2032) City of Chicago. (6) location is at I-
57 at 115th Street (SN 016-2037) City of Chicago. (7) location I-57 at 119th Street (SN 016-0904) in 
Chicago and Calumet Park. (8) location is at I-57 at 125th Street (SN 016-2034) Village of Calumet Park. 
All within Cook County. 
 
 
3. INSTRUCTIONS TO BIDDERS.  (a)  This Notice, the invitation for bids, proposal and letter of award shall, 

together with all other documents in accordance with Article 101.09 of the Standard Specifications for Road 
and Bridge Construction, become part of the contract.  Bidders are cautioned to read and examine carefully 
all documents, to make all required inspections, and to inquire or seek explanation of the same prior to 
submission of a bid. 

 

(b) State law, and, if the work is to be paid wholly or in part with Federal-aid funds, Federal law requires the 
bidder to make various certifications as a part of the proposal and contract.  By execution and submission 
of the proposal, the bidder makes the certification contained therein.  A false or fraudulent certification 
shall, in addition to all other remedies provided by law, be a breach of contract and may result in 
termination of the contract. 

 

 
4. AWARD CRITERIA AND REJECTION OF BIDS.  This contract will be awarded to the lowest responsive  

and responsible bidder considering conformity with the terms and conditions established by the Department 
in the rules, Invitation for Bids and contract documents.  The issuance of plans and proposal forms for bidding 
based upon a prequalification rating shall not be the sole determinant of responsibility.  The Department 
reserves the right to determine responsibility at the time of award, to reject any or all proposals, to readvertise 
the proposed improvement, and to waive technicalities. 

 
 

       By Order of the 
       Illinois Department of Transportation 
 

       Gia Biagi,  
 Acting Secretary 
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STATE OF ILLINOIS 
______________________ 

 
SPECIAL PROVISIONS 

 
 

The following Special Provisions supplement the "Standard Specifications for Road and Bridge 
Construction," adopted January 1 2022, the latest edition of the "Manual on Uniform Traffic Control 
Devices for Streets and Highways," and the "Manual of Test Procedures for Materials" in effect 
on the date of invitation for bids, and the Supplemental Specifications and Recurring Special 
Provisions indicated on the Check Sheet included herein which apply to and govern the 
construction of FAI Route 57 (I-57), Section (068-2323.3-CF) BR, I 24, Cook County, Contract No. 
62X40, and in case of conflict with any part or parts of said Specifications, the said Special 
Provisions shall take precedence and shall govern. 
  

FAI Route 57 (I-57) 
Section (068-2323.3-CF) BR, I 24 

Cook County 
Contract No. 62X40 

 
 

LOCATION OF IMPROVEMENT 
 
This improvement consists of 8 locations. First location is at I-57 at Wentworth Avenue (SN 016-
2028) in the City of Chicago. Second location is at I-57 at Union Pacific Railroad (SN 016-0071) 
in the City of Chicago. Third location is at I-57 at RR bike path (SN 016-0070) in the City of 
Chicago. Fourth location is at I-57 at 107th Street (SN 016-2031) in the City of Chicago. Fifth 
location is at I-57 at Throop Street (SN 016-2032) in the City of Chicago. Sixth location is at I-57 
at 115th Street (SN 016-2037) in the City of Chicago. Seventh location is at I-57 at 119th Street 
(SN 016-0904) in Chicago and Calumet Park. Last location is at I-57 at 125th Street (SN 016-
2034) in the Village of Calumet Park. All within Cook County.  
 
 
DESCRIPTION OF IMPROVEMENT 
 
The improvement consists of structural repair of concrete on the existing piers, abutments, and 
any collateral or incidental work necessary to complete the improvement as shown on the plans 
and specified herein. 
  
 
  



FAI ROUTE 57 (I-57) 
SECTION (068-2323.3-CF) BR, I 24 

COOK COUNTY 
CONTRACT NO. 62X40 

 

 
2 

MAINTENANCE OF ROADWAYS (D1) 
Effective:  September 30, 1985    Revised:  November 1, 1996 
 
Beginning on the date that work begins on this project, the Contractor shall assume responsibility 
for normal maintenance of all existing roadways within the limits of the improvement. This normal 
maintenance shall include all repair work deemed necessary by the Engineer but shall not include 
snow removal operations. Traffic control and protection for maintenance of roadways will be 
provided by the Contractor as required by the Engineer. 
 
If items of work have not been provided in the contract, or otherwise specified for payment, such 
items, including the accompanying traffic control and protection required by the Engineer, will be 
paid for in accordance with Article 109.04 of the Standard Specifications. 
 
 
PUBLIC CONVENIENCE AND SAFETY (D1) 
Effective: May 1, 2012      Revised: July 15, 2012 
 
Add the following to the end of the fourth paragraph of Article 107.09: 
 

“If the holiday is on a Saturday or Sunday, and is legally observed on a Friday or Monday, 
the length of Holiday Period for Monday or Friday shall apply.” 

 
Add the following sentence after the Holiday Period table in the fourth paragraph of Article 107.09: 
 

“The Length of Holiday Period for Thanksgiving shall be from 5:00 AM the Wednesday 
prior to 11:59 PM the Sunday After” 

 
Delete the fifth paragraph of Article 107.09 of the Standard Specifications: 
 

“On weekends, excluding holidays, roadways with Average Daily Traffic of 25,000 or 
greater, all lanes shall be open to traffic from 3:00 P.M. Friday to midnight Sunday except 
where structure construction or major rehabilitation makes it impractical.” 
 

 
ENGINEER’S FIELD OFFICE TYPE A (D1) 
Effective: January 1, 2022 
 
Revise the first paragraph of Article 670.02 to read: 
 

    670.02 Engineer's Field Office Type A (D1). Type A (D1) field offices shall have a ceiling 
height of not less than 7 feet and a floor space of not less than 1000 square feet with a 
minimum of two separate offices. The office shall also have a separate storage room capable 
of being locked for the storage of the nuclear measuring devices. The office shall be provided 
with sufficient heat, natural and artificial light, and air conditioning. Doors and windows shall 
be equipped with locks approved by the Engineer. 

 
Add the following to Article 670.07 Basis of Payment. 
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The building or buildings, fully equipped, will be paid for at the contract unit price per 
CALENDAR MONTH or fraction thereof for ENGINEER'S FIELD OFFICE, TYPE A (D1). 

 
 
STRUCTURAL REPAIR OF CONCRETE 
Effective: March 15, 2006      Revised: August 9, 2019 
 
Description.  This work shall consist of structurally repairing concrete. 
 
Materials.  Materials shall be according to the following. 
 

Item Article/Section 
(a) Portland Cement Concrete (Note 1)  ......................................................................... 1020 
(b) R1, R2, or R3 Concrete (Note 2) 
(c) Normal Weight Concrete (Notes 3 and 4) 
(d) Shotcrete (High Performance) (Notes 5 and 6) 
(e) Reinforcement Bars  ............................................................................................. 1006.10 
(f) Anchor Bolts  ........................................................................................................ 1006.09 
(g) Water  ........................................................................................................................ 1002 
(h) Curing Compound  ............................................................................................... 1022.01 
(i) Cotton Mats  ......................................................................................................... 1022.02 
(j) Protective Coat  .................................................................................................... 1023.01 
(k) Epoxy (Note 7)  ......................................................................................................... 1025 
(l) Mechanical Bar Splicers  .................................................................................... 508.06(c) 

 
Note 1. The concrete shall be Class SI, except the cement factor shall be a minimum 6.65 

cwt/cu yd (395 kg/cu m), the coarse aggregate shall be a CA 16, and the strength 
shall be a minimum 4000 psi (27,500 kPa) compressive or 675 psi (4650 kPa) 
flexural at 14 days.  A high range water-reducing admixture shall be used to obtain 
a 5-7 in. (125-175 mm) slump, but a cement factor reduction according to Article 
1020.05(b)(8) is prohibited.  A self-consolidating concrete mixture is also acceptable 
per Article 1020.04, except the mix design requirements of this note regarding the 
cement factor, coarse aggregate, strength, and cement factor reduction shall apply. 

 
Note 2. The R1, R2, or R3 concrete shall be from the Department’s qualified product list of 

Packaged, Dry, Rapid Hardening, Cementitious Materials for Concrete Repairs.  The 
R1, R2, or R3 concrete shall comply with the air content and strength requirements 
for Class SI concrete as indicated in Note 1.  Mixing shall be per the manufacturer’s 
recommendations, except the water/cement ratio shall not exceed the value 
specified for Class SI concrete as indicated in Note 1.  A high range water-reducing 
admixture shall be used to obtain a 5-7 in. (125-175 mm) slump, and a retarder may 
be required to allow time to perform the required field tests.  The admixtures shall be 
per the manufacturer’s recommendation, and the Department’s qualified product list 
of Concrete Admixtures shall not apply. 

 
Note 3. The “high slump” packaged concrete mixture shall be from the Department’s 

qualified product list of Packaged, Dry, Formed, Concrete Repair Mixtures.  The 
materials and preparation of aggregate shall be according to ASTM C 387.  The 
cement factor shall be 6.65 cwt/cu yd (395 kg/cu m) minimum to 7.05 cwt/cu yd (418 
kg/cu m) maximum.  Cement replacement with fly ash or ground granulated blast-
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furnace slag shall be according to Section 1020.  The “high slump” packaged 
concrete mixture shall have a water soluble chloride ion content of less than 0.40 
lb/cu yd (0.24 kg/cu m).  The test shall be performed according to ASTM C 1218, 
and the “high slump” packaged concrete mixture shall have an age of 28 to 42 days 
at the time of test.  The ASTM C 1218 test shall be performed by an independent lab 
a minimum of once every two years, and the test results shall be provided to the 
Department.  The coarse aggregate shall be a maximum size of 1/2 in. (12.5 mm).  
The packaged concrete mixture shall comply with the air content and strength 
requirements for Class SI concrete as indicated in Note 1.  Mixing shall be per the 
manufacturer’s recommendations, except the water/cement ratio shall not exceed 
the value specified for Class SI concrete as indicated in Note 1.  A high range water-
reducing admixture shall be used to obtain a 5-7 in. (125-175 mm) slump. The 
admixture shall be per the manufacturer’s recommendation, and the Department’s 
qualified product list of Concrete Admixtures shall not apply.  A maximum slump of 
10 in. (250 mm) may be permitted if no segregation is observed by the Engineer in 
a laboratory or field evaluation. 

 
Note 4 The “self-consolidating concrete” packaged concrete mixture shall be from the 

Department’s qualified product list of Packaged, Dry, Formed, Concrete Repair 
Mixtures.  The materials and preparation of aggregate shall be according to ASTM 
C 387.  The cement factor shall be 6.65 cwt/cu yd (395 kg/cu m) minimum to 7.05 
cwt/cu yd (418 kg/cu m) maximum.  Cement replacement with fly ash or ground 
granulated blast-furnace slag shall be according to Section 1020. The “self-
consolidating concrete” packaged concrete mixture shall have a water soluble 
chloride ion content of less than 0.40 lb/cu yd (0.24 kg/cu m).  The test shall be 
performed according to ASTM C 1218, and the “self-consolidating concrete” 
packaged concrete mixture shall have an age of 28 to 42 days at the time of test.  
The ASTM C 1218 test shall be performed by an independent lab a minimum of once 
every two years, and the test results shall be provided to the Department.  The 
concrete mixture should be uniformly graded, and the coarse aggregate shall be a 
maximum size of 1/2 in. (12.5 mm).  The fine aggregate proportion shall be a 
maximum 50 percent by weight (mass) of the total aggregate used.  The packaged 
concrete mixture shall comply with the air content and strength requirements for 
Class SI concrete as indicated in Note 1.  Mixing shall be per the manufacturer’s 
recommendations, except the water/cement ratio shall not exceed the value 
specified for Class SI concrete as indicated in Note 1.  The admixtures used to 
produce self-consolidating concrete shall be per the manufacturer’s 
recommendation, and the Department’s qualified product list of Concrete Admixtures 
shall not apply.  The packaged concrete mixture shall meet the self-consolidating 
requirements of Article 1020.04. 
 

 
Note 5. Packaged shotcrete that includes aggregate shall be from the Department’s qualified 

product list of Packaged High Performance Shotcrete, and independent laboratory 
test results showing the product meets Department specifications will be required.  
The product shall be a packaged, pre-blended, and dry combination of materials, for 
the wet-mix shotcrete method according to ASTM C 1480.  A non-chloride 
accelerator may be used according to the shotcrete manufacturer’s 
recommendations.  The shotcrete shall be Type FA or CA, Grade FR, and Class I.  
The fibers shall be Type III synthetic according to ASTM C 1116. 
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The packaged shotcrete shall have a water soluble chloride ion content of less than 
0.40 lb/cu yd (0.24 kg/cu m).  The test shall be performed according to ASTM C 
1218, and the hardened shotcrete shall have an age of 28 to 42 days at the time of 
test.  The ASTM C 1218 test shall be performed by an independent lab a minimum 
of once every two years, and the test results shall be provided to the Department. 
 
Each individual aggregate used in the packaged shotcrete shall have either a 
maximum ASTM C 1260 expansion of 0.16 percent or a maximum ASTM C 1293 
expansion of 0.040 percent.  However, the ASTM C 1260 value may be increased to 
0.27 percent for each individual aggregate if the cement total equivalent alkali 
content (Na2O + 0.658K2O) does not exceed 0.60 percent.  As an alternative to these 
requirements, ASTM C 1567 testing which shows the packaged shotcrete has a 
maximum expansion of 0.16 percent may be submitted.  The ASTM C 1260, C 1293, 
or C 1567 test shall be performed a minimum of once every two years. 
 
The 7 and 28 day compressive strength requirements in ASTM C 1480 shall not 
apply.  Instead the shotcrete shall obtain a minimum compressive strength of 4000 
psi (27,500 kPa) at 14 days. 
 
The packaged shotcrete shall be limited to the following proportions: 
 
The portland cement and finely divided minerals shall be 6.05 cwt/cu yd (360 kg/cu 
m) to 8.50 cwt/cu yd (505 kg/cu m) for Type FA and 6.05 cwt/cu yd (360 kg/cu. m) to 
7.50 cwt/cu yd (445 kg/cu m) for Type CA.   The portland cement shall not be below 
4.70 cwt/cu yd (279 kg/cu m) for Type FA or CA. 
 
The finely divided mineral(s) shall constitute a maximum of 35 percent of the total 
cement plus finely divided mineral(s). 
 
Class F fly ash is optional and the maximum shall be 20 percent by weight (mass) 
of cement. 
 
Class C fly ash is optional and the maximum shall be 25 percent by weight (mass) 
of cement. 
 
Ground granulated blast-furnace slag is optional and the maximum shall be 30 
percent by weight (mass) of cement. 
 
Microsilica is required and shall be a minimum of 5 percent by weight (mass) of 
cement, and a maximum of 10 percent.  As an alternative to microsilica, high-
reactivity metakaolin may be used at a minimum of 5 percent by weight (mass) of 
cement, and a maximum of 10 percent. 
 
Fly ash shall not be used in combination with ground granulated blast-furnace slag.  
Class F fly ash shall not be used in combination with Class C fly ash.  Microsilica 
shall not be used in combination with high-reactivity metakaolin.  A finely divided 
mineral shall not be used in combination with a blended hydraulic cement, except 
for microsilica or high-reactivity metakaolin. 
 
The water/cement ratio as defined in Article 1020.06 shall be a maximum of 0.42. 
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The air content as shot shall be 4.0 – 8.0 percent. 
 

Note 6 Packaged shotcrete that does not include pre-blended aggregate shall be from the 
Department’s qualified product list of Packaged High Performance Shotcrete, and 
independent laboratory test results showing the product meets Department 
specifications will be required.  The shotcrete shall be according to Note 5, except 
the added aggregate shall be according to Articles 1003.02 and 1004.02 in addition 
to each individual aggregate meeting the maximum expansion requirements of Note 
5.  The aggregate gradation shall be according to the manufacturer.  The shotcrete 
shall be batched and mixed with added aggregate according to the manufacturer. 

 
Note 7. In addition ASTM C 881, Type IV, Grade 2 or 3, Class A, B, or C may be used. 

 
Equipment.  Equipment shall be according to Article 503.03 and the following. 
 
Chipping Hammer – The chipping hammer for removing concrete shall be a light-duty pneumatic 
or electric tool with a 15 lb. (7 kg) maximum class or less. 
 
Blast Cleaning Equipment – Blast cleaning equipment for concrete surface preparation shall be 
the abrasive type, and the equipment shall have oil traps. 
 
Hydrodemolition Equipment – Hydrodemolition equipment for removing concrete shall be 
calibrated, and shall use water according to Section 1002. 
 
High Performance Shotcrete Equipment – The batching, mixing, pumping, hose, nozzle, and 
auxiliary equipment shall be for the wet-mix shotcrete method, and shall meet the requirements 
of ACI 506R. 
 

Construction Requirements 
 
General.  The repair methods shall be either formed concrete repair or shotcrete.  The repair 
method shall be selected by the Contractor with the following rules. 
 

(a) Rule 1.  For formed concrete repair, a subsequent patch to repair the placement point after 
initial concrete placement will not be allowed.  As an example, this may occur in a vertical 
location located at the top of the repair. 

 
(b) Rule 2.  Formed concrete repair shall not be used for overhead applications. 
 
(c) Rule 3.  If formed concrete repair is used for locations that have reinforcement with less 

than 0.75 in. (19 mm) of concrete cover, the concrete mixture shall contain fly ash or 
ground granulated blast-furnace slag at the maximum cement replacement allowed. 

 
(d) Rule 4.  Shotcrete shall not be used for any repair greater than 6 in. (150 mm) in depth, 

except in horizontal applications, where the shotcrete may be placed from above in one 
lift. 

 
(e) Rule 5.  Shotcrete shall not be used for column repairs greater than 4 in. (100 mm) in 

depth, unless the shotcrete mixture contains 3/8 in. (9.5 mm) aggregate. 
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Temporary Shoring or Cribbing.  When a temporary shoring or cribbing support system is 
required, the Contractor shall provide details and computations, prepared and sealed by an Illinois 
licensed Structural Engineer, to the Department for review and approval.  When ever possible the 
support system shall be installed prior to starting the associated concrete removal.  If no system 
is specified, but during the course of removal the need for temporary shoring or cribbing becomes 
apparent or is directed by the Engineer due to a structural concern, the Contractor shall not 
proceed with any further removal work until an appropriate and approved support system is 
installed. 
 
Concrete Removal.  The Contractor shall provide ladders or other appropriate equipment for the 
Engineer to mark the removal areas.  Repair configurations will be kept simple, and squared 
corners will be preferred.  The repair perimeter shall be sawed a depth of 1/2 in. (13 mm) or less, 
as required to avoid cutting the reinforcement.  Any cut reinforcement shall be repaired or replaced 
at the expense of the Contractor.  If the concrete is broken or removed beyond the limits of the 
initial saw cut, the new repair perimeter shall be recut.  The areas to be repaired shall have all 
loose, unsound concrete removed completely by the use of chipping hammers, hydrodemolition 
equipment, or other methods approved by the Engineer.  The concrete removal shall extend along 
the reinforcement bar until the reinforcement is free of bond inhibiting corrosion.  Reinforcement 
bar with 50 percent or more exposed shall be undercut to a depth of 3/4 in. (19 mm) or the 
diameter of the reinforcement bar, whichever is greater. 
 
If sound concrete is encountered before existing reinforcement bars are exposed, further removal 
of concrete shall not be performed unless the minimum repair depth is not met. 
 
The repair depth shall be a minimum of 1 in. (25 mm).  The substrate profile shall be ± 1/16 in. 
(± 1.5 mm).  The perimeter of the repair area shall have a vertical face. 
 
If a repair is located at the ground line, any excavation required below the ground line to complete 
the repair shall be included in this work. 
 
The Contractor shall have a maximum of 14 calendar days to complete each repair location with 
concrete or shotcrete, once concrete removal has started for the repair. 
 
The Engineer shall be notified of concrete removal that exceeds 6 in. (150 mm) in depth, one 
fourth the cross section of a structural member, more than half the vertical column reinforcement 
is exposed in a cross section, more than 6 consecutive reinforcement bars are exposed in any 
direction, within 1.5 in. (38 mm) of a bearing area, or other structural concern.  Excessive 
deterioration or removal may require further evaluation of the structure or installation of temporary 
shoring and cribbing support system. 
 
Surface Preparation.  Prior to placing the concrete or shotcrete, the Contractor shall prepare the 
repair area and exposed reinforcement by blast cleaning.  The blast cleaning shall provide a 
surface that is free of oil, dirt, and loose material. 
 
If a succeeding layer of shotcrete is to be applied, the initial shotcrete surface and remaining 
exposed reinforcement shall be free of curing compound, oil, dirt, loose material, rebound (i.e. 
shotcrete material leaner than the original mixture which ricochets off the receiving surface), and 
overspray.  Preparation may be by lightly brushing or blast cleaning if the previous shotcrete 
surface is less than 36 hours old.  If more than 36 hours old, the surface shall be prepared by 
blast cleaning. 
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The repair area and perimeter vertical face shall have a rough surface.  Care shall be taken to 
ensure the sawcut face is roughened by blast cleaning.  Just prior to concrete or shotcrete 
placement, saturate the repair area with water to a saturated surface-dry condition.  Any standing 
water shall be removed. 
 
Concrete or shotcrete placement shall be done within 3 calendar days of the surface preparation 
or the repair area shall be prepared again. 
 
Reinforcement.  Exposed reinforcement bars shall be cleaned of concrete and corrosion by blast 
cleaning.  After cleaning, all exposed reinforcement shall be carefully evaluated to determine if 
replacement or additional reinforcement bars are required. 
 
Reinforcing bars that have been cut or have lost 25 percent or more of their original cross sectional 
area shall be supplemented by new in kind reinforcement bars.  New bars shall be lapped a 
minimum of 32 bar diameters to existing bars.  A mechanical bar splicer shall be used when it is 
not feasible to provide the minimum bar lap.  No welding of bars shall be performed. 
 
Intersecting reinforcement bars shall be tightly secured to each other using 0.006 in. (1.6 mm) or 
heavier gauge tie wire, and shall be adequately supported to minimize movement during concrete 
placement or application of shotcrete. 
 
For reinforcement bar locations with less than 0.75 in. (19 mm) of cover, protective coat shall be 
applied to the completed repair.  The application of the protective coat shall be according to Article 
503.19, 2nd paragraph, except blast cleaning shall be performed to remove curing compound. 
 
The Contractor shall anchor the new concrete to the existing concrete with 3/4 in. (19 mm) diameter 
hook bolts for all repair areas where the depth of concrete removal is greater than 8 in. (205 mm) 
and there is no existing reinforcement extending into the repair area.  The hook bolts shall be 
spaced at 15 in. (380 mm) maximum centers both vertically and horizontally, and shall be a 
minimum of 12 in. (305 mm) away from the perimeter of the repair.  The hook bolts shall be installed 
according to Section 584. 
 
Repair Methods.  All repair areas shall be inspected and approved by the Engineer prior to 
placement of the concrete or application of the shotcrete. 
 

(a) Formed Concrete Repair.  Falsework shall be according to Article 503.05.  Forms shall be 
according to Article 503.06.  Formwork shall provide a smooth and uniform concrete finish, 
and shall approximately match the existing concrete structure.  Formwork shall be mortar 
tight and closely fitted where they adjoin the existing concrete surface to prevent leakage.  
Air vents may be provided to reduce voids and improve surface appearance.  The 
Contractor may use exterior mechanical vibration, as approved by the Engineer, to release 
air pockets that may be entrapped. 
 
The concrete for formed concrete repair shall be a Class SI Concrete, or a packaged R1, 
R2, or R3 Concrete,, or a packaged Normal Weight Concrete at the Contractor’s option.  
The concrete shall be placed and consolidated according to Article 503.07.  The concrete 
shall not be placed when frost is present on the surface of the repair area, or the surface 
temperature of the repair area is less than 40 °F (4 °C).  All repaired members shall be 
restored as close as practicable to their original dimensions. 
 
Curing shall be done according to Article 1020.13. 
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If temperatures below 45°F (7°C) are forecast during the curing period, protection methods 
shall be used.  Protection Method I according to Article 1020.13(d)(1), or Protection 
Method II according to Article 1020.13(d)(2) shall be used during the curing period. 
 
The surfaces of the completed repair shall be finished according to Article 503.15. 
 

(b) Shotcrete.  Shotcrete shall be tested by the Engineer for air content according to Illinois 
Modified AASHTO T 152.  The sample shall be obtained from the discharge end of the 
nozzle by shooting a pile large enough to scoop a representative amount for filling the air 
meter measuring bowl.  Shotcrete shall not be shot directly into the measuring bowl for 
testing. 
 
For compressive strength of shotcrete, a 18 x 18 x 3.5 in. (457 x 457 x 89 mm) test panel 
shall be shot by the Contractor for testing by the Engineer.  A steel form test panel shall 
have a minimum thickness of 3/16 in. (5 mm) for the bottom and sides.  A wood form test 
panel shall have a minimum 3/4 in. (19 mm) thick bottom, and a minimum 1.5 in. (38 mm) 
thickness for the sides.  The test panel shall be cured according to Article 1020.13 (a) (3) 
or (5) while stored at the jobsite and during delivery to the laboratory.  After delivery to the 
laboratory for testing, curing and testing shall be according to ASTM C 1140. 
 
The method of alignment control (i.e. ground wires, guide strips, depth gages, depth 
probes, and formwork) to ensure the specified shotcrete thickness and reinforcing bar 
cover is obtained shall be according to ACI 506R.  Ground wires shall be removed after 
completion of cutting operations.  Guide strips and formwork shall be of dimensions and 
a configuration that do not prevent proper application of shotcrete.  Metal depth gauges 
shall be cut 1/4 in. (6 mm) below the finished surface.  All repaired members shall be 
restored as close as practicable to their original dimensions. 
 
For air temperature limits when applying shotcrete in cold weather, the first paragraph of 
Article 1020.14(b) shall apply.  For hot weather, shotcrete shall not be applied when the 
air temperature is greater than 90°F (32°C).  The applied shotcrete shall have a minimum 
temperature of 50°F (10°C) and a maximum temperature of 90°F (32°C).  The shotcrete 
shall not be applied during periods of rain unless protective covers or enclosures are 
installed.  The shotcrete shall not be applied when frost is present on the surface of the 
repair area, or the surface temperature of the repair area is less than 40°F (4°C).  If 
necessary, lighting shall be provided to provide a clear view of the shooting area. 
 
The shotcrete shall be applied according to ACI 506R, and shall be done in a manner that 
does not result in cold joints, laminations, sandy areas, voids, sags, or separations.  In 
addition, the shotcrete shall be applied in a manner that results in maximum densification 
of the shotcrete.  Shotcrete which is identified as being unacceptable while still plastic 
shall be removed and re-applied. 
 
The nozzle shall normally be at a distance of 2 to 5 ft. (0.6 to 1.5 m) from the receiving 
surface, and shall be oriented at right angles to the receiving surface.  Exceptions to this 
requirement will be permitted to fill corners, encase large diameter reinforcing bars, or as 
approved by the Engineer.  For any exception, the nozzle shall never be oriented more 
than 45 degrees from the surface.  Care shall be taken to keep the front face of the 
reinforcement bar clean during shooting operations.  Shotcrete shall be built up from 
behind the reinforcement bar.  Accumulations of rebound and overspray shall be 
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continuously removed prior to application of new shotcrete.  Rebound material shall not 
be incorporated in the work. 
 
Whenever possible, shotcrete shall be applied to the full thickness in a single layer.  The 
maximum thickness shall be according to Rules 4 and 5 under Construction 
Requirements, General.  When two or more layers are required, the minimum number 
shall be used and shall be done in a manner without sagging or separation.  A flash coat 
(i.e. a thin layer of up to 1/4 in. (6 mm) applied shotcrete) may be used as the final lift for 
overhead applications. 
 
Prior to application of a succeeding layer of shotcrete, the initial layer of shotcrete shall be 
prepared according to the surface preparation and reinforcement bar cleaning 
requirements.  Upon completion of the surface preparation and reinforcement bar 
treatment, water shall be applied according to the surface preparation requirements unless 
the surface is moist.  The second layer of shotcrete shall then be applied within 30 minutes. 
 
Shotcrete shall be cut back to line and grade using trowels, cutting rods, screeds or other 
suitable devices.  The shotcrete shall be allowed to stiffen sufficiently before cutting.  
Cutting shall not cause cracks or delaminations in the shotcrete.  For depressions, cut 
material may be used for small areas.  Rebound material shall not be incorporated in the 
work.  For the final finish, a wood float shall be used to approximately match the existing 
concrete texture.  A manufacturer approved finishing aid may be used.  Water shall not be 
used as a finishing aid.  All repaired members shall be restored as close as practicable to 
their original dimensions. 
 
Contractor operations for curing shall be continuous with shotcrete placement and 
finishing operations.  Curing shall be accomplished using wetted cotton mats, membrane 
curing, or a combination of both.  Cotton mats shall be applied according to Article 
1020.13(a)(5) except the exposed layer of shotcrete shall be covered within 10 minutes 
after finishing, and wet curing shall begin immediately.  Curing compound shall be applied 
according to Article 1020.13(a)(4), except the curing compound shall be applied as soon 
as the shotcrete has hardened sufficiently to prevent marring the surface, and each of the 
two separate applications shall be applied in opposite directions to ensure coverage.  The 
curing compound shall be according to Article 1022.01.  Note 5 of the Index Table in Article 
1020.13 shall apply to the membrane curing method. 
 
When a shotcrete layer is to be covered by a succeeding shotcrete layer within 36 hours, 
the repair area shall be protected with intermittent hand fogging, or wet curing with either 
burlap or cotton mats shall begin within 10 minutes.  Intermittent hand fogging may be 
used only for the first hour.  Thereafter, wet curing with burlap or cotton mats shall be used 
until the succeeding shotcrete layer is applied.  Intermittent hand fogging may be extended 
to the first hour and a half if the succeeding shotcrete layer is applied by the end of this 
time. 
 
The curing period shall be for 7 days, except when there is a succeeding layer of shotcrete.  
In this instance, the initial shotcrete layer shall be cured until the surface preparation and 
reinforcement bar treatment is started. 
 
If temperatures below 45°F (7°C) are forecast during the curing period, protection methods 
shall be used.  Protection Method I according to Article 1020.13(d)(1), or Protection 
Method II according to Article 1020.13(d)(2) shall be used during the curing period 
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Inspection of Completed Work.  The Contractor shall provide ladders or other appropriate 
equipment for the Engineer to inspect the repaired areas.  After curing but no sooner than 28 days 
after placement of concrete or shooting of shotcrete, the repair shall be examined for conformance 
with original dimensions, cracks, voids, and delaminations.  Sounding for delaminations will be 
done with a hammer or by other methods determined by the Engineer. 
 
The acceptable tolerance for conformance of a repaired area shall be within 1/4 in. (6 mm) of the 
original dimensions.  A repaired area not in dimensional conformance or with delaminations shall 
be removed and replaced. 
 
A repaired area with cracks or voids shall be considered as nonconforming.  Exceeding one or 
more of the following crack and void criteria shall be cause for removal and replacement of a 
repaired area. 
 

1. The presence of a single surface crack greater than 0.01 in. (0.25 mm) in width and greater 
than 12 in. (300 mm) in length. 

 
2. The presence of two or more surface cracks greater than 0.01 in. (0.25 mm) in width that 

total greater than 24 in. (600 mm) in length. 
 

3. The presence of map cracking in one or more regions totaling 15 percent or more of the 
gross surface area of the repair. 

 
4. The presence of two or more surface voids with least dimension 3/4 in. (19 mm) each. 

 
A repaired area with cracks or voids that do not exceed any of the above criteria may remain in 
place, as determined by the Engineer. 
 
If a nonconforming repair is allowed to remain in place, cracks greater than 0.007 in. (0.2 mm) in 
width shall be repaired with epoxy according to Section 590.  For cracks less than or equal to 
0.007 in. (0.2 mm) in width, the epoxy may be applied to the surface of the crack.  Voids shall be 
repaired according to Article 503.15. 
 
Publications and Personnel Requirements.  The Contractor shall provide a current copy of ACI 
506R to the Engineer a minimum of one week prior to start of construction. 
 
The shotcrete personnel who perform the work shall have current American Concrete Institute 
(ACI) nozzlemen certification for vertical wet and overhead wet applications, except one individual 
may be in training.  This individual shall be adequately supervised by a certified ACI nozzlemen 
as determined by the Engineer.  A copy of the nozzlemen certificate(s) shall be given to the 
Engineer. 
 
Method of Measurement.  This work will be measured for payment in place and the area computed 
in square feet (square meters).  For a repair at a corner, both sides will be measured. 
 
Basis of Payment.  This work will be paid for at the contract unit price per SQUARE FOOT (square 
meter) for STRUCTURAL REPAIR OF CONCRETE (DEPTH GREATER THAN 5 IN. (125 MM), 
STRUCTURAL REPAIR OF CONCRETE (DEPTH EQUAL TO OR LESS THAN 5 IN. (125 MM). 
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When not specified to be paid for elsewhere, the work to design, install, and remove the temporary 
shoring and cribbing will be paid for according to Article 109.04. 
 
With the exception of reinforcement damaged by the Contractor during removal, the furnishing 
and installation of supplemental reinforcement bars, mechanical bar splicers, hook bolts, and 
protective coat will be paid according to Article 109.04. 
 
 
TEMPORARY SHORING AND CRIBBING 
Effective:  July 16, 1992      Revised:   October 17, 2011 
 
Description:  This item shall consist of furnishing all material, equipment and labor to support the 
effected beam(s) during the substructure repairs as shown on the plans, as herein specified and 
as directed by the Engineer. 
 
Construction Requirements: The Contractor shall submit details and calculations, prepared and 
sealed by an Illinois Licensed Structural Engineer, of the support system he/she proposes to use 
for approval of the Engineer prior to ordering of material and implementation.  Such approval shall 
in no way relieve the Contractor of responsibility for the safety of the structure.  The supports used 
shall be such that vertical adjustments may be made in order to maintain the existing beam profile.  
Prior to starting substructure repairs, the temporary supports shall be used to place an upward 
reaction on the effected beams designated in the plans, equal to but not larger than the dead load 
reactions given in the plans, thus relieving the superstructure dead load reaction from the 
substructure unit to be repaired.  It is not the intention to raise the effected beams.  As the vertical 
load is incrementally increased to the specified load, if vertical movement is detected the load 
shall not be increased further.  
 
Additionally, if the work is to be completed under stage construction without traffic directly over 
the beams being shored then the Temporary Shoring and Cribbing shall be designed to carry the 
Dead Load plus 1/2 (Live Load + Imp) as shown in the plans. If work is to be completed with traffic 
directly over the beams being shored then the Temporary Shoring and Cribbing shall be designed 
to carry the Dead Load plus full (Live Load + Imp) as shown in the plans.  
 
Basis of Payment: The work specified herein, as shown on the plans and as directed by the 
Engineer, shall be paid for at the contract unit price per EACH for TEMPORARY SHORING AND 
CRIBBING for each beam support location required. 
 
 
TRAFFIC CONTROL PLAN (D1) 
Effective:  September 30, 1985      Revised:  January 1, 2007 
 
Traffic control shall be according to the applicable sections of the Standard Specifications, the 
Supplemental Specifications, the "Illinois Manual on Uniform Traffic Control Devices for Streets 
and Highways", any special details and highway standards contained in the plans, and the special 
provisions contained herein. 
 
Special attention is called to Article 107.09 of the Standard Specifications and the following 
highway standards, details, Recurring Special Provisions and special provisions contained herein, 
relating to traffic control. 
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The Contractor shall contact the District One Bureau of Traffic at least 72 hours in advance of 
beginning work. 
 
Standards:  
701101, 701106, 701400, 701401, 701411, 701426, 701427, 701428, 701446,  
 
Details:  
Entrance And Exit Ramp Closure Details (TC-08) 
Traffic Control Details For Freeway Single And Multi-Lane Weave (TC-09) 
Traffic Control and Protection for Side Roads, Intersections, and Driveways (TC-10) 
Typical Applications Raised Reflective Pavement Markers (Snow-Plow Resistant) (TC-11) 
Multi-Lane Freeway Pavement Marking Details (TC-12) 
District One Typical Pavement Markings (TC-13) 
Traffic Control For Freeway Shoulder Closures And Partial Ramp Closures (TC-17) 
Signing For Flagging Operations At Work Zone Openings On Freeways/Expressways (TC-18) 
 
Special Provisions:  
Maintenance of Roadways (D1) 
Public Convenience and Safety (D1) 
Keeping The Expressway Open To Traffic 
Failure To Open Traffic Lanes To Traffic 
Traffic Control And Protection (Expressways) 
Traffic Control Surveillance (Expressways) 
Temporary Information Signing  
Traffic Control For Work Zone Areas 
Speed Display Trailer (D1) 
Raised Reflective Pavement Marker, Reflector Removal 
Raised Reflective Pavement Marker, Reflector Replacement 
Short Term and Temporary Pavement Markings (BDE) 
Vehicle and Equipment Warning Lights (BDE) 
Work Zone Traffic Control Devices (BDE) 
 
TRAFFIC CONTROL AND PROTECTION (EXPRESSWAYS) 
Effective:  March 8, 1996      Revised:  January 25, 2024 
 
Description.  This work shall include furnishing, installing, maintaining, replacing, relocating, and 
removing all traffic control devices used for the purpose of regulating, warning, or directing traffic.  
Traffic control and protection shall be provided as called for in the plans, applicable highway 
standards, District One expressway details, Supplemental Specifications, these special 
provisions, or as directed by the Engineer.  
 
The governing factor in the execution and staging of work for this project is to provide the motoring 
public with the safest possible travel conditions on the expressway through the construction zone.  
The Contractor shall arrange his operations to keep the closing of lanes and/or ramps to a 
minimum. 
 
The Contractor shall be responsible for the proper location, installation, and arrangement of all 
traffic control devices.  Special attention shall be given to existing warning signs and overhead 
guide signs during all construction operations.  Warning signs and existing guide signs with down 
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arrows shall be kept consistent with the barricade placement at all times.  The Contractor shall 
immediately remove, completely cover, or turn from the motorist's view all signs which are 
inconsistent with lane assignment patterns. 
 
The Contractor shall coordinate all traffic control work on this project with adjoining or overlapping 
projects, including barricade placement necessary to provide a uniform traffic detour pattern.  
When directed by the Engineer, the Contractor shall remove all traffic control devices that were 
furnished, installed, or maintained by him under this contract, and such devices shall remain the 
property of the Contractor.  All traffic control devices shall remain in place until specific 
authorization for relocation or removal is received from the Engineer. 
 
Additional requirements for traffic control devices shall be as follows. 
 
Traffic Control Setup and Removal. The setting and removal of barricades for the taper portion of 
a lane closure shall be done under the protection of a vehicle with a truck/trailer mounted 
attenuator and arrow board per Standard 701428 and Section 701 of the Standard Specifications.  
Failure to meet this requirement will be subject to a traffic control deficiency. The deficiency will 
be calculated as outlined in Article 105.03 of the Standard Specifications. Truck/trailer mounted 
attenuators shall comply with Article 1106.02(g) or shall meet the requirements of NCHRP 350 
Test Level 3 with vehicles used in accordance with manufacturer’s recommendations and 
requirements. 

 
Sign Requirements 

 
Sign Maintenance.  Prior to the beginning of construction operations, the Contractor will be 
provided a sign log of all existing signs within the limits of the construction zone.  The Contractor 
is responsible for verifying the accuracy of the sign log.  Throughout the duration of this project, 
all existing traffic signs shall be maintained by the Contractor.  All provisions of Article 107.25 of 
the Standard Specifications shall apply. 

 
Work Zone Speed Limit Signs.  Work zone speed limit signs shall be installed as required in Article 
701.14(b) and as shown in the plans and highway standards.  Based upon the exiting posted 
speed limit, work zone speed limits shall be established and signed as follows. 

 
a. Existing Speed Limit of 55mph or Higher.  The initial work zone speed limit assembly 

located approximately 4200’ before the closure and shall be 55mph as shown in 701400.  
Additional work zone 45mph assemblies shall be used as required according to Article 
701.14(b) and as shown in the highway standards and plans.  “Work Zone Speed Limit 55 
Photo Enforced” assemblies may be omitted when this assembly would normally be 
placed within 1500 feet of the “END WORK ZONE SPEED LIMIT” sign. If existing speed 
limit is over 65mph then additional signage should be installed per 701400. 

 
b. Existing Speed Limit of 45mph.  The advance 55mph work zone speed limit assembly 

shown in 701400 shall be replaced with a 45mph assembly.  Additional work zone 45mph 
assemblies shall be used as required according to Article 701.14(b) and as shown in the 
highway standards and plans.  “WORK ZONE SPEED LIMIT 55 PHOTO ENFORCED” 
assemblies shall be eliminated in all cases.  “END WORK ZONE SPEED LIMIT” signs are 
required. 
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Exit Signs.  The exit gore signs as shown in Standard 701411 shall be a minimum size of 48 inch 
by 48 inch with 12 inch capital letters and a 20 inch arrow.  “EXIT OPEN AHEAD” signs shown in 
Standard 701411 shall be a minimum size of 48 inch by 48 inch with 8 inch capital letters. 

 
Uneven Lanes Signs.  The Contractor shall furnish and erect “UNEVEN LANES” signs (W8-11) 
on both sides of the expressway, at any time when the elevation difference between adjacent 
lanes open to traffic equals or exceeds 1 inch.  Signs shall be placed 500’ in advance of the drop-
off, within 500’ of every entrance, and a minimum of every mile. 

 
Drums/Barricades.  Check barricades shall be placed in work areas perpendicular to traffic every 
1000', one per lane and per shoulder, to prevent motorists from using work areas as a traveled 
way.  Check barricades shall also be placed in advance of each open patch, or excavation, or any 
other hazard in the work area, the first at the edge of the open traffic lane and the second centered 
in the closed lane.  Check barricades, either type I or II, or drums shall be equipped with a flashing 
light. 
 
To provide sufficient lane widths (10' minimum) for traffic and working room, the Contractor shall 
furnish and install vertical barricades, in lieu of Type II or drums, along the cold milling and asphalt 
paving operations.  The vertical barricades shall be placed at the same spacing as the drums. 
 
Vertical Barricades.  Vertical barricades shall not be used in lane closure tapers, lane shifts, exit 
ramp gores, or staged construction projects lasting more than 12 hours.  Also, vertical barricades 
shall not be used as patch barricades or check barricades.  Special attention shall be given, and 
ballast provided per manufacture’s specification, to maintain the vertical barricades in an upright 
position and in proper alignment. 
 
Temporary Concrete Barrier Wall.  Prismatic barrier wall reflectors shall be installed on both the 
face of the wall next to traffic, and the top of sections of the temporary concrete barrier wall as 
shown in Standard 704001.  The color of these reflectors shall match the color of the edgelines 
(yellow on the left and crystal or white on the right).  If the base of the temporary concrete barrier 
wall is 12 inches or less from the travel lane, then the lower slope of the wall shall also have a 6 
inch wide temporary pavement marking edgeline (yellow on the left and white on the right). 
 
Flaggers.  One flagger will be required for each separate activity of an operation that requires 
frequent construction vehicles to enter or leave a work zone to or from a lane open to traffic.  
Temporary traffic control and flagger position shall be according to District One Detail TC-18 – 
Expressway Flagging, or as directed by the Engineer. 
 
Full Expressway Closures.  Full expressway closures will only be permitted for a maximum of 15 
minutes during the allowable hours listed herein.  During full expressway closures, the Contractor 
will be required to close off all lanes except one, using freeway standard closures.  The Contractor 
will be required to provide one changeable message sign to be placed at the direction of the 
Engineer.  The sign shall display a message as directed by the Engineer.  A maintenance of traffic 
plan shall be submitted to the District One expressway traffic control supervisor 14 days in 
advance of the planned work; including all stage changes.  The maintenance of traffic plan shall 
include, but not be limited to, lane and ramp closures, existing geometrics, and equipment and 
material location.  The District One expressway traffic control supervisor (847-705-4151) shall be 
contacted at least three working days in advance of the proposed road closure and will coordinate 
the closure operation with police forces. 
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Method of Measurement.  This item of work will be measured on a lump sum basis for furnishing, 
installing, maintaining, replacing, relocating, and removing traffic control devices required in the 
plans and these special provisions.  Traffic control and protection required under Standards 
701400, 701401, 701402, 701406, 701411, 701426, 701427, 701428, 701446, 701901 and 
District details TC-8, TC-9, TC-17, TC-18 and TC-25 will be included with this item. 
 
Basis of Payment. This work will be paid for at the contract unit price per LUMP SUM for TRAFFIC 
CONTROL AND PROTECTION (EXPRESSWAYS) which price includes all labor, materials, 
transportation, handling, and incidental work necessary to furnish, install, maintain, replace, 
relocate, and remove all expressway traffic control devices required in the plans and 
specifications. 
 
In the event the sum total value of all the work items for which traffic control and protection is 
required is increased or decreased by more than 10%, the contract bid price for Traffic Control 
and Protection (Expressways) will be adjusted as follows: 

 
Adjusted contract price = .25P + .75P [1±(X-0.1)] 

 
Where: "P" is the bid unit price for Traffic Control and Protection 

 

Where: "X" = 

 Difference between original and final sum total value of all 
work items for which traffic control and protection is required 

 

 Original sum total value of all work items for which traffic 
control and protection is required. 

 

 
The value of the work items used in calculating the increase and decrease will include only items 
that have been added to or deducted from the contract under Article 104.02 of the Standard 
Specifications and only items which require use of traffic control and protection. 

 
Temporary traffic control costs due to delay will be paid for according to the Compensable Delay 
Costs (BDE) special provision. 
 
The Engineer may require additional traffic control be installed in accordance with standards 
and/or designs other than those included in the plans.  In such cases, the standards and/or 
designs will be made available to the Contractor at least one week in advance of the change in 
traffic control.  Payment for any additional traffic control required will be in accordance with Article 
109.04 of the Standard Specifications. 

 
Revisions in the phasing of construction or maintenance operations, requested by the Contractor, 
may require traffic control to be installed in accordance with standards and/or designs other than 
those included in the plans.  Revisions or modifications to the traffic control shown in the contract 
shall be submitted by the Contractor for approval by the Engineer.  No additional payment will be 
made for a Contractor requested modification. 

 
Temporary concrete barrier wall will be measured and paid for according to Section 704. 

 
Impact attenuators, temporary bridge rail, and temporary rumble strips will be paid for separately. 

 
Temporary pavement markings shown on the Standard will be measured and paid for according 
to Section 703 and Section 780. All pavement marking removal will be measured and paid for 
according to Section 703 or Section 783. Temporary pavement marking on the lower slope of the 
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temporary concrete barrier wall will be measured and paid for as Temporary Pavement Marking, 
6”. 

 
The changeable message sign required for full expressway closures shall not be paid for 
separately. 
 
 
KEEPING THE EXPRESSWAY OPEN TO TRAFFIC 
Effective: March 22, 1996      Revised:  October 9, 2020 
  
Whenever work is in progress on or adjacent to an expressway, the Contractor shall provide the 
necessary traffic control devices to warn the public and to delineate the work zone as required in 
these special provisions, the Standard Specifications, the standards, and the District Freeway 
details.  All Contractors’ personnel shall be limited to these barricaded work zones and shall not 
cross the expressway. 
 
The Contractor shall request and gain approval from the Department’s expressway traffic 
operations engineer at www.idotlcs.com 24 hours in advance of all daily lane, ramp and shoulder 
closures and seven days in advance of all permanent and weekend closures on all freeways 
and/or expressways in District One.  This advance notification is calculated based on workweek 
of Monday through Friday and shall not include weekends or holidays. 
 
Location: I-57 (I-80 to Wentworth) 
WEEK 
NIGHT 

TYPE OF 
CLOSURE 

ALLOWABLE LANE CLOSURE HOURS 
INBOUND OUTBOUND 

Sunday -  1-Lane   8:00 PM to   5:00 AM   9:00 PM to   6:00 AM 
  Thursday 2-Lane 11:00 PM to   5:00 AM 11:59 PM to   6:00 AM 
Friday 1-Lane   9:00 PM (Fri) to 10:00 AM (Sat)   9:00 PM (Fri) to 11:00 AM (Sat) 
 2-Lane 11:59 PM (Fri) to   6:00 AM (Sat) 11:59 PM (Fri) to   7:00 AM (Sat) 
Saturday 1-Lane   9:00 PM (Sat) to 10:00 AM (Sun) 10:00 PM (Sat) to     Noon  (Sun) 
 2-Lane 11:59 PM (Sat) to   8:00 AM (Sun)   1:00 AM (Sun) to   9:00 AM (Sun) 
 
Location: Dan Ryan: 95thth to 71st 

WEEK 
NIGHT 

TYPE OF 
CLOSURE 

ALLOWABLE LANE CLOSURE HOURS 
INBOUND OUTBOUND 

Sunday -  1-Lane   8:00 PM to   5:00 AM   9:00 PM to   6:00 AM 
  Thursday 2-Lane 10:00 PM to   5:00 AM 11:00 PM to   6:00 AM 
 3-Lane 11:59 PM to   5:00 AM 11:59 PM to   6:00 AM 
Friday 1-Lane   8:00 PM (Fri) to   9:00 AM (Sat)   9:00 PM (Fri) to 10:00 AM (Sat) 
 2-Lane 11:00 PM (Fri) to   7:00 AM (Sat) 11:59 PM (Fri) to   8:00 AM (Sat) 
 3-Lane   1:00 AM (Sat) to   6:00 AM (Sat)   1:00 AM (Sat) to   7:00 AM (Sat) 
Saturday 1-Lane   8:00 PM (Sat) to 11:59 AM (Sun)   9:00 PM (Sat) to 11:59 AM (Sun) 
 2-Lane 11:00 PM (Sat) to 10:00 AM (Sun) 11:59 PM (Sat) to 11:00 AM (Sun) 
 3-Lane 11:59 PM (Sat) to   8:00 AM (Sun)   1:00 AM (Sun) to   8:00 AM (Sun) 

Note: NB lane closures near the I-57/I-94 merge at 96th require special traffic control.  Allowable 
hours at the I-57/94 interchange will follow hours on the respective expressway affected (NB and 
SB). 
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Location: I-94 Bishop Ford: I-80 to 96th 
WEEKNIGHT TYPE OF 

CLOSURE 
ALLOWABLE LANE CLOSURE HOURS 
INBOUND OUTBOUND 

Sunday -  
  Thursday 

1-Lane*   8:00 PM to 5:00 AM 10:00 PM to   7:00 AM 
2-Lane 11:00 PM to 5:00 AM 11:59 PM to   6:00 AM 

Friday 1-Lane* 11:00 PM (Fri) to 8:00 AM (Sat) 11:00 PM (Fri) to   8:00 AM (Sat) 
2-Lane 11:59 PM (Fri) to 6:00 AM (Sat)   1:00 AM (Sat) to   7:00 AM (Sat) 

Saturday 1-Lane* 10:00 PM (Sat) to 9:00 AM (Sun) 10:00 PM (Sat) to 10:00 AM (Sun) 
2-Lane 11:59 PM (Sat) to 7:00 AM (Sun)   1:00 AM (Sun) to   8:00 AM (Sun) 

*Note: 1–Lane closures in the two-lane section of I-94 shall follow the two-lane closure hours 
listed in the table above. 
 
In addition to the hours noted above, temporary shoulder and non-system interchange partial 
ramp closures are allowed weekdays between 9:00 A.M. and 3:00 P.M. and between 7:00 P.M. 
and 5:00 A.M or as approved by the expressway traffic operations engineer. 
 
Narrow lanes and permanent shoulder closures will not be allowed between Dec. 1st and April 1st.  
Permanent shoulder closures per District Detail TC-17 will only be permitted if called for in the 
plans or as approved by the expressway traffic operations engineer. 
 
All stage changes requiring the stopping and/or the pacing of traffic shall take place during the 
allowable hours for full expressway closures and shall be approved by the Department. The 
Contractor shall notify the District One expressway traffic control supervisor at least three working 
days (weekends and holidays DO NOT count into this 72 hours notification) in advance of any 
proposed stage change.  
 
A maintenance of traffic plan shall be submitted to the District One expressway traffic control 
supervisor 14 days in advance of any stages changes or full expressway closures.  The 
maintenance of traffic plan shall include, but not be limited to: lane and ramp closures, existing 
geometrics, and equipment and material location. 
 
All daily lane closures shall be removed during adverse weather conditions such as rain, snow, 
and/or fog and as determined by the Engineer. Also, the Contractor shall promptly remove their 
lane closures when maintenance forces are out for snow and ice removal.  
 
Additional lane closure hour restrictions may have to be imposed to facilitate the flow of traffic to 
and from major sporting events and/or other events. 
 
All lane closure signs shall not be erected any earlier than one-half hour before the starting hours 
listed above.  Also, these signs should be taken down within one-half hour after the closure is 
removed. 
 
The Contractor will be required to cooperate with all other contractors when erecting lane closures 
on the expressway.  All lane closures (includes the taper lengths) without a 3 mile gap between 
each other, in one direction of the expressway, shall be on the same side of the pavement.  Lane 
closures on the same side of the pavement with a 1 mile or less gap between the end of one work 
zone and the start of taper of next work zone should be connected.  The maximum length of any 
lane closure on the project and combined with any adjacent projects shall be 3 miles.  Gaps 
between successive permanent lane closures shall be no less than 2 miles in length. 
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Private vehicles shall not be parked in the work zone.  Contractor's equipment and/or vehicles 
shall not be parked on the shoulders or in the median during non-working hours.  The parking of 
equipment and/or vehicles on state right-of-way will only be permitted at the locations approved 
by the Engineer. 
 
Check barricades shall be placed every 1000’ within a lane closure to prevent vehicles from 
driving through closed lanes.   
 
Temporary ramp closures for service interchanges will only be permitted at night during the 
restricted hours listed for temporary one-lane closures within the project limits.  However, no two  
adjacent entrance and exit ramps in one direction of the expressway shall be closed at the same 
time. 
 
Freeway to freeway (system interchange) full ramp closures for two lane ramps will not be 
permitted.  Partial ramp closures of system ramps may be allowed during the one-lane closure 
hours above.  System ramp full closures for single lane ramps are only permitted for a maximum 
of four hours  
 

• between the hours of 1:00 a.m. and 5:00 a.m. on Monday thru Friday 
• between the hours of 1:00 a.m. and 6:00 a.m. on Saturday, and  
• between the hours of 1:00 a.m. and 7:00 a.m. on Sunday. 

 
The Contractor shall furnish and install large (48" X 48") "DETOUR with arrow" signs as directed 
by the Engineer for all system ramp closures.  In addition, one portable changeable message sign 
will be required to be placed in advance of the ramp closure.  The cost of these signs and PCMS 
board shall be included in the cost of traffic control and protection (six static signs maximum per 
closure).   
 
 

TRAFFIC CONTROL SURVEILLANCE, EXPRESSWAYS 

Effective: October 25, 1995      Revised: January 21, 2015  
 
The Contractor shall provide a person with a vehicle to survey, inspect and maintain all temporary 
traffic control devices when a lane is closed to traffic, when hazards are present adjacent to or 
within 10 foot of the edge of pavement for more than 24 hours, or as directed by the Engineer.  
 
The surveillance person is required to drive through the project, to inspect all temporary traffic 
control devices, to correct all traffic control deficiencies, if possible, or immediately contact 
someone else to make corrections and to assist with directing traffic until such corrections are 
made, at intervals not to exceed four hours.  This person shall list every inspection on an 
inspection form, furnished by the Engineer, and shall return a completed form on the first working 
day after the inspections are made. 
 
The Contractor shall supply a telephone staffed on a 24-hour-a-day basis to receive any 
notification of any deficiencies regarding traffic control and protection or receive any request for 
improving, correcting or modifying traffic control, installations or devices, including pavement 
markings.  The Contractor shall dispatch additional men, materials and equipment as necessary 
to begin to correct, improve or modify the traffic control as directed, within one hour of notification 
by this surveillance person or by the Department.  Upon completion of such corrections and/or 
revisions, the Contractor shall notify the Department's communication center at (847) 705-4612. 
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Method of Measurement. Traffic control surveillance will be measured on calendar day basis.  
One calendar day is equal to a minimum of six inspections.  The inspections shall start within four 
hours after the lane is closed to traffic, a hazard exists within 10 foot from the edge of pavement, 
or as directed by the Engineer and shall end when the lane closure or hazard is removed or as 
directed by the Engineer.  
 
Basis of Payment. Surveillance will be paid for at the contract unit price per CALENDAR DAY or 
fraction thereof for TRAFFIC CONTROL SURVEILLANCE, EXPRESSWAYS.  The price shall 
include all labor and equipment necessary to provide the required inspection and maintenance 
on the expressway and on all cross streets which are included in the project.  The cost of the 
materials for the maintenance of traffic control devices shall be included in the traffic control pay 
items.   
 
 
TRAFFIC CONTROL FOR WORK ZONE AREAS 
Effective: September 14, 1995     Revised: January 1, 2007 

Work zone entry and exit openings shall be established daily by the Contractor with the approval 
of the Engineer. All vehicles including cars and pickup trucks shall exit the work zone at the exit 
openings. All trucks shall enter the work zone at the entry openings. These openings shall be 
signed in accordance with the details shown elsewhere in the plans and shall be under flagger 
control during working hours. 

The Contractor shall plan his trucking operations into and out of the work zone as well as on to 
and off the expressway to maintain adequate merging distance. Merging distances to cross all 
lanes of traffic shall be no less than 1/2 mile. This distance is the length from where the trucks 
enter the expressway to where the trucks enter the work zone. It is also the length from where 
the trucks exit the work zone to where the trucks exit the expressway. The stopping of expressway 
traffic to allow trucks to change lanes and/or cross the expressway is prohibited. 

Failure to comply with the above requirements will result in a traffic control deficiency charge. The 
deficiency charge will be calculated as outlined in Article 105.03 of the Standard Specifications. 
The Contractor will be assessed this daily charge for each day a deficiency is documented by the 
Engineer. 
 
 
SPEED DISPLAY TRAILER (D1) 
Effective:  April 1, 2015      Revised:  April 1, 2021 
 
Revise the third paragraph of Article 701.11 of the Standard Specifications to read: 
 

“When not being utilized to inform and direct traffic, sign trailers, speed display trailers, arrow 
boards, and portable changeable message boards shall be treated as nonoperating 
equipment.” 

 
Add the following to Article 701.15 of the Standard Specifications: 
 



FAI ROUTE 57 (I-57) 
SECTION (068-2323.3-CF) BR, I 24 

COOK COUNTY 
CONTRACT NO. 62X40 

 

 
21 

“ (m)  Speed Display Trailer.  A speed display trailer is used to enhance safety of the traveling 
public and workers in work zones by alerting drivers of their speed, thus deterring them 
from driving above the posted work zone speed limit.” 
 
Whenever the speed display trailer is not in use, it shall be considered non-operating 
equipment and shall be stored according to Article 701.11.” 
 

Add the following to Article 701.20 of the Standard Specifications: 
 

“ (k)  “Speed Display Trailer will NOT be paid for by separate pay item, but its costs shall be 
included in the contract unit price of the various traffic control pay items. 
 

Add the following to Article 1106.02 of the Standard Specifications: 
 

“ (o) Speed Display Trailer.  The speed display trailer shall consist of a LED speed indicator 
display with self-contained, one-direction radar mounted on an orange see-through trailer.  
The height of the display and radar shall be such that it will function and be visible when 
located behind concrete barrier. 
 
The speed measurement shall be by radar and provide a minimum detection distance of 
1000ft. The radar shall have an accuracy of ±1 mile per hour. 
 
The speed indicator display shall face approaching traffic and shall have a sign legend of 
“YOUR SPEED” immediately above or below the speed display.  The sign letters shall be 
between 5 and 8 in. in height.  The digital speed display shall show two digits (00 to 99) in 
mph.  The color of the changeable message legend shall be a yellow legend on a black 
background.  The minimum height of the numerals shall be 18 in., and the nominal legibility 
distance shall be at least 750 ft. 
 
The speed indicator display shall be equipped with a violation alert that flashes the 
displayed detected speed when the posted limit is exceeded.  The speed indicator shall 
have a maximum speed cutoff.  On roadway facilities with a normal posted speed limit 
greater than or equal to 45 mph, the detected speeds of vehicles traveling more than 
25mph over the work zone speed limit shall not be displayed.  On facilities with normal 
posted speed limit of less than 45 mph, the detected speeds of vehicles traveling more 
than 15 mph over the work zone speed limit shall not be displayed.  On any roadway 
facility if detected speeds are less than 25 mph, speed shall not be displayed.  The display 
shall include automatic dimming for nighttime operation. 
 
The speed indicator measurement and display functions shall be equipped with the power 
supply capable of providing 24 hours of uninterrupted service.” 
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RAISED REFLECTIVE PAVEMENT MARKER, REFLECTOR REMOVAL 
Effective:  August 1, 2023 
 
Description:  This work shall be completed in accordance with Section 783 of the Standard 
Specifications.  This work shall consist of removing the reflector unit from existing raised reflector 
pavement markers that will remain in place at the end of construction activities.  Existing reflectors 
that conflict with revised traffic patterns shall be removed immediately to facilitate a change in 
lane assignment.  If darkness or inclement weather prohibits the removal operations, such 
operation shall be resumed the next morning of when weather permits. 
 
The base casting shall remain in place in areas where no pavement rehabilitation is required, 
therefore only the reflector shall be removed.  Debris from the removal operations shall be 
removed from the pavement prior to opening the roadway to traffic. 
 
Basis of Payment:  This work will be measured for payment at the contract unit price per EACH 
for RAISED REFLECTIVE PAVEMENT MARKER, REFLECTOR REMOVAL. Payment shall be 
full compensation for materials, labor and equipment required to complete this work. 
 
 
RAISED REFLECTIVE PAVEMENT MARKER, REFLECTOR REPLACEMENT 
Effective:  August 1, 2023 
 
Description:  This work shall be completed in accordance with Section 781 of the Standard 
Specifications for Road and Bridge Construction.  This work shall consist of reinstallation of 
reflectors into the raised pavement marker castings upon completion of staging in which the 
markers were in conflict with temporary lane usage. 
 
Basis of Payment:  This work will be measured for payment at the contract unit price per EACH 
for RAISED REFLECTIVE PAVEMENT MARKER, REFLECTOR REPLACEMENT.  Payment shall 
be full compensation for materials, labor and equipment required to complete this work. 
 
 
GENERAL ELECTRICAL REQUIREMENTS (D1) 
Effective:  January 1, 2025 
 
This special provision replaces Articles 801.01 – 801.07, 801.09 – 801-16 of the Standard 
Specifications. 
 
Definition.  Codes, standards, and industry specifications cited for electrical work shall be by 
definition the latest adopted version thereof, unless indicated otherwise. 
 
Materials by definition shall include electrical equipment, fittings, devices, motors, appliances, 
fixtures, apparatus, all hardware and appurtenances, and the like, used as part of, or in connection 
with, electrical installation. 
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Standards of Installation.  Materials shall be installed according to the manufacturer’s 
recommendations, the NEC, OSHA, the NESC, and AASHTO’s Standard Specifications for 
Structural Supports for Highway Signs, Luminaires, and Traffic Signals. 
 
All like materials shall be from the same manufacturer.  Listed and labeled materials shall be used 
whenever possible.  The listing shall be according to UL or an approved equivalent. 
 
Safety and Protection.  Safety and protection requirements shall be as follows. 
 
Safety.  Electrical systems shall not be left in an exposed or otherwise hazardous condition.  All 
electrical boxes, cabinets, pole handholes, etc. which contain wiring, either energized or non-
energized, shall be closed or shall have covers in place and be locked when possible, during 
nonworking hours. 
 
Protection.  Electrical raceway or duct openings shall be capped or otherwise sealed from the 
entrance of water and dirt.  Wiring shall be protected from mechanical injury. 

 
Equipment Grounding Conductor.  All electrical systems, materials, and appurtenances shall 
be grounded.  Good ground continuity throughout the electrical system shall be assured, even 
though every detail of the requirements is not specified or shown.  Electrical circuits shall have a 
continuous insulated equipment grounding conductor.  When metallic conduit is used, it shall be 
bonded to the equipment grounding conductor, but shall not be used as the equipment grounding 
conductor. 
 
Detector loop lead-in circuits, circuits under 50 volts, and runs of fiber optic cable will not require 
an equipment grounding conductor. 
 
Where connections are made to painted surfaces, the paint shall be scraped to fully expose metal 
at the connection point.  After the connection is completed, the paint system shall be repaired to 
the satisfaction of the Engineer. 
 
Bonding of all boxes and other metallic enclosures throughout the wiring system to the equipment 
grounding conductor shall be made using a splice and pigtail connection.  Mechanical connectors 
shall have a serrated washer at the contact surface. 
 
All connections to structural steel or fencing shall be made with exothermic welds.  Care shall be 
taken not to weaken load carrying members.  Where connections are made to epoxy coated 
reinforcing steel, the epoxy coating shall be sufficiently removed to facilitate a mechanical 
connection.  The epoxy coating shall be repaired to the satisfaction of the Engineer.  Where 
connections are made to insulated conductors, the connection shall be wrapped with at least four 
layers of electrical tape extended 6 in. (150 mm) onto the conductor insulation. 

 
Submittals.  At the preconstruction meeting, the Contractor shall submit a written listing of 
manufacturers for all major electrical and mechanical items.  The list of manufacturers shall be 
binding, except by written request from the Contractor and approval by the Engineer.  The request 
shall include acceptable reasons and documentation for the change. 
 
Within 30 calendar days after contract execution, the Contractor shall submit, for approval, 
through the method as directed in the pre-construction meeting. Submittals for the materials 
for each individual pay item shall be complete in every respect.  Submittals which include multiple 
pay items shall have all submittal material for each item or group of items covered by a particular 
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specification, grouped together and the applicable pay item identified.  Various submittals shall, 
when taken together, form a complete coordinated package.  A partial submittal will be returned 
without review unless prior written permission is obtained from the Engineer. 
 
Submittals shall be provided for all items used, temporary and permanent, for review and 
approval. 
 
Equipment which will be owned and maintained by a local agency other than the State shall be 
reviewed and approved by that agency prior to submittal to the State. The submittal to the State 
shall include any comments made by the local agency. 
 
Each PDF document must be a vector format PDF from the originating supplier or program and 
not scanned images. 
 
The submittal must clearly identify the specific model number or catalog number of the item being 
proposed. 
 
The submittal shall be properly identified by Pay Item Number, Contractor, route, section, county, 
and contract number 
 
The Contractor shall have reviewed the submittal material and affixed the Contractor’s 
stamp of approval, with date and signature, for each individual item prior to submittal.  The 
Contractor’s approval stamp shall be the first page of the submittal. 
 
Illegible print, incompleteness, inaccuracy, or lack of coordination will be grounds for rejection. 
 
Items from multiple disciplines shall not be combined on a single submittal and 
transmittal.  Items for lighting, signals, surveillance, and CCTV must be in separate 
submittals since they may be reviewed by various personnel in various locations. 
 
The Department may provide a list of pay items broken out by discipline upon request for a 
particular contract. In general, the disciplines are as follows: 
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Discipline Typical Items 

ITS 

CCTV 
CCTV structures 
Communication vaults 
Fiber optic 
Fiber optic duct 
Network equipment 

Lighting 

Breakaway devices 
Light poles 
Light tower 
Lighting cables 
Lighting controllers 
Luminaires 
Unit duct 

Pump Station All pump station equipment 
Signing Signing 

Surveillance 

Loop cables 
Detector equipment & associated structures 
Ramp metering & associated structures 
Wireless pavement sensors and assoc. structures 
Radar detection 
Data Probing 
Handholes 
Dynamic Message Signs (DMS) 

Traffic Signal 

Controllers/Cabinets 
Handholes 
Illuminated signs 
Pedestrian Push Buttons 
Signal Cable 
Signal Detectors 
Signal Heads 
Signal Loop Cable 
Signal Modules 
Signal Structures 

Local Roads Lighting Same as lighting 
Local Roads Traffic Signal Same as traffic signal 
 
 
Discipline with the predominate 
amount of work in contract or ask 
Engineer. 
 

 
 
Raceways 
Electric cables 
Junction boxes 

 
The Engineer will review the submittals for conformance with the design concept of the project 
according to Article 105.04 and the following.  The Engineer will stamp the drawings indicating 
their status as “Approved”, “Approved as Noted”, “Disapproved”, “incomplete”, or “Information 
Only”.  Since the Engineer’s review is for conformance with the design concept only, it shall be 
the Contractor’s responsibility to coordinate the various items into a working system as specified.  
The Contractor shall not be relieved from responsibility for errors or omissions in the shop, 
working, or layout drawings by the Engineer’s approval thereof.  The Contractor shall still be in 
full compliance with contract and specification requirements. 
 
All submitted items reviewed and marked “Disapproved”, “Incomplete” or “Approved as Noted” 
shall be resubmitted by the Contractor in their entirety, unless otherwise indicated within the 
submittal comments. 
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Work shall not begin until the Engineer has approved the submittal.  Material installed prior to 
approval by the Engineer, will be subject to removal and replacement at no additional cost to the 
Department. 

 
Certifications.  When certifications are specified and are available prior to material manufacture, 
the certification shall be included in the submittal information.  When specified and only available 
after manufacture, the submittal shall include a statement of intent to furnish certification.  All 
certificates shall be complete with all appropriate test dates and data. 

 
Authorized Project Delay.  See Article 801.08 

 
Maintenance transfer and Preconstruction Inspection: 

 
General.  Before performing any excavation, removal, or installation work (electrical or otherwise) 
at the site, the Contractor shall request a maintenance transfer and preconstruction site inspection, 
to be held in the presence of the Engineer and a representative of the party or parties responsible 
for maintenance of any electrical systems (lighting, ITS, Pump Station, Surveillance, and traffic 
control systems) which may be affected by the work.  The request for the maintenance transfer and 
preconstruction inspection shall be made no less than fourteen (14) calendar days prior to the 
desired inspection date.  The maintenance transfer and preconstruction inspection shall: 
 
Establish the procedures for formal transfer of maintenance responsibility required for the 
construction period. 
 
Establish the approximate location and operating condition of the electrical systems which may be 
affected by the work. 
 
Marking of Existing Cable Systems.  The party responsible for maintenance of any existing electrical 
systems at the project site will, at the Contractor's request, mark and/or stake, once per location, all 
underground cable routes owned or maintained by the State.  A project may involve multiple 
"locations" where separated electrical systems are involved (i.e. different controllers).  The markings 
shall be taken to have a horizontal tolerance of at least 1 foot (304.8 mm) to either side.  The request 
for the cable locations and marking shall be made at the same time the request for the maintenance 
transfer and preconstruction inspection is made.  The Contractor shall exercise extreme caution 
where existing buried cable runs are involved.  The markings of existing systems are made strictly 
for assistance to the Contractor and this does not relieve the Contractor of responsibility for the 
repair or replacement of any cable run damaged in the course of his work, as specified elsewhere 
herein.  Note that the contractor shall be entitled to only one request for location marking of existing 
systems and that multiple requests may only be honored at the contractor's expense.  No locates 
will be made after maintenance is transferred unless it is at the contractor’s expense. 

 
Condition of Existing Systems.  The Contractor shall conduct an inventory of all existing electrical 
system equipment within the project limits, which may be affected by the work, making note of any 
parts which are found broken or missing, defective or malfunctioning.  Megger and load readings 
shall be taken for all existing circuits which will remain in place or be modified.  If a circuit is to be 
taken out in its entirety, then readings do not have to be taken.   The inventory and test data shall 
be reviewed with and approved by the Engineer and a record of the inventory shall be submitted to 
the Engineer for the record.  Without such a record, all systems transferred to the Contractor for 
maintenance during construction shall be returned at the end of construction in complete, fully 
operating condition.” 
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Maintenance and Responsibility During Construction.   
 

Lighting Operation and Maintenance Responsibility.  The scope of work shall include the 
assumption of responsibility for the continuing operation and maintenance of the existing, proposed, 
temporary, sign and navigation lighting, or other lighting systems and all appurtenances affected by 
the work as specified elsewhere herein.  Maintenance of lighting systems is specified elsewhere 
and will be paid for separately. 
 
The proposed lighting system must be operational prior to opening the roadway to traffic unless 
temporary lighting exists which is designed and installed to properly illuminate the roadway. 

 
Electrical Infrastructure During Construction.  The scope of work shall include locating and marking 
the proposed underground infrastructure installed in this contract.  
 
Energy and Demand Charges.  The payment of basic energy and demand charges by the electric 
utility for existing lighting which remains in service will continue as a responsibility of the Owner, 
unless otherwise indicated.  Unless otherwise indicated or required by the Engineer duplicate 
lighting systems (such as temporary lighting and proposed new lighting) shall not be operated 
simultaneously at the Owner's expense and lighting systems shall not be kept in operation during 
long daytime periods at the Owner's expense.  Upon written authorization from the Engineer to 
place a proposed new lighting system in service, whether the system has passed final acceptance 
or not, (such as to allow temporary lighting to be removed), the Owner will accept responsibility for 
energy and demand charges for such lighting, effective the date of authorization.  All other energy 
and demand payments to the utility shall be the responsibility of the Contractor until final 
acceptance. 

 
Damage to Electrical Systems.  Should damage occur to any existing electrical systems through 
the Contractor’s operations, the Engineer will designate the repairs as emergency or non-
emergency in nature. 
 
Emergency repairs shall be made by the Contractor, or as determined by the Engineer, the 
Department, or its agent.  Non-emergency repairs shall be performed by the Contractor within six 
working days following discovery or notification.  All repairs shall be performed in an expeditious 
manner to assure all electrical systems are operational as soon as possible.  The repairs shall be 
performed at no additional cost to the Department. 
 
Lighting.  An outage will be considered an emergency when three or more lights on a circuit or 
three successive lights are not operational.  Knocked down materials, which result in a danger to 
the motoring public, will be considered an emergency repair. 
 
Temporary aerial multi-conductor cable, with grounded messenger cable, will be permitted if it 
does not interfere with traffic or other operations, and if the Engineer determines it does not 
require unacceptable modification to existing installations. 
 
Marking Proposed Locations for Highway Lighting System.  The Contractor shall mark or 
stake the proposed locations of all poles, cabinets, junction boxes, pull boxes, handholes, cable 
routes, pavement crossings, and other items pertinent to the work.  A proposed location inspection 
by the Engineer shall be requested prior to any excavation, construction, or installation work after 
all proposed installation locations are marked.  Any work installed without location approval is 
subject to corrective action at no additional cost to the Department. 

 



FAI ROUTE 57 (I-57) 
SECTION (068-2323.3-CF) BR, I 24 

COOK COUNTY 
CONTRACT NO. 62X40 

 

 
28 

Inspection of electrical work.  Inspection of electrical work shall be according to Article 105.12 
and the following. 
 
Before any splice, tap, or electrical connection is covered in handholes, junction boxes, light poles, 
or other enclosures, the Contractor shall notify and make available such wiring for the Engineer’s 
inspection. 
 
Testing.  Before final inspection, the electrical work shall be tested.  Tests may be made 
progressively as parts of the work are completed or may be made when the work is complete.  
Tests shall be made in the presence of the Engineer.  Items which fail to test satisfactorily shall 
be repaired or replaced.  Tests shall include checks of control operation, system voltages, cable 
insulation, and ground resistance and continuity. 
 
The forms for recording test readings will be available from the Engineer in electronic format.  The 
Contractor shall provide the Engineer with a written report of all test data including the following: 

 
• Voltage Tests 
• Amperage Tests 
• Insulation Resistance Tests 
• Continuity tests 
• Resistance of Grounding Electrodes 
• Detector Loop Tests 

 
Lighting systems.  The following tests shall be made. 

 
(1) Voltage Measurements.  Voltages in the cabinet from phase to phase and phase to 

neutral, at no load and at full load, shall be measured and recorded.  Voltage readings 
at the last termination of each circuit shall be measured and recorded. 

 
(2) Insulation Resistance.  Insulation resistance to ground of each circuit at the cabinet 

shall be measured and recorded with all loads disconnected. Prior to performance of 
the insulation resistance test, the Contractor shall remove all fuses within all light pole 
bases on a circuit to segregate the luminaire loads.  

 
On tests of new cable runs, the readings shall exceed 50 megohms for phase and 
neutral conductors with a connected load over 20A and shall exceed 100 megohms 
for conductors with a connected load of 20A or less. 
 
On tests of cable runs which include cables which were existing in service prior to this 
contract, the resistance readings shall be the same or better than the readings 
recorded at the maintenance transfer at the beginning of the contract.  Measurements 
shall be taken with a megohm meter approved by the Engineer. 
 

(3) Loads.  The current of each circuit, phase main, and neutral shall be measured and 
recorded.  The Engineer may direct reasonable circuit rearrangement.  The current 
readings shall be within ten percent of the connected load based on material ratings. 

 
(4) Ground Continuity.  Resistance of the system ground as taken from the farthest 

extension of each circuit run from the controller (i.e. check of equipment ground 
continuity for each circuit) shall be measured and recorded.  Readings shall not exceed 
2.0 ohms, regardless of the length of the circuit. 
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(5) Resistance of Grounding Electrodes.  Resistance to ground of all grounding electrodes 

shall be measured and recorded.  Measurements shall be made with a ground tester 
during dry soil conditions as approved by the Engineer.  Resistance to ground shall 
not exceed 10 ohms. 

 
Surveillance. The following tests shall be made in addition to the lighting system test above.  

 
(1) Detector Loops.  Before and after permanently securing the loop in the pavement, the 

resistance, inductance, resistance to ground, and quality factor for each loop and lead-
in circuit shall be tested. 

 
(2) The loop and lead-in circuit shall have an inductance between 20 and 

2500 microhenries. 
 
(3) The resistance to ground shall be a minimum of 50 megohms under any conditions of 

weather or moisture. 
 
(4) The continuity test of the loop and loop lead-in shall not have a resistance greater than 

two (2) ohms 
 
(5) The quality factor (Q) shall be 5 or greater. 
 
Loops which fail to test satisfactorily shall be repaired or replaced. 
 
Telecommunication Cable.  Once the telecommunication cable is installed complete with 
all cable terminations complete the Contractor shall request an end-to-end test.  The 
Contractor shall request the end-to-end test at least 7 days in advance to the TSC 
Engineer.  Any lane closures and/or any other safety measures that need to be taken shall 
be provided for by the Contractor and shall be considered incidental to the cost of this 
item.  The type of test performed shall be an end-to-end test with Halcyon type equipment 
transmitting and receiving at each end of the cable.  Each pair shall be tested, and the 
results shall be recorded and submitted to the Engineer.  If any results don't fall within the 
requirements set forth in (REA) PE-39, the Contractor shall correct and re-test that cable 
pair.  Traffic Systems will tolerate only one pair out of every 100 pair of cable that doesn't 
meet or exceed specifications set forth in (REA) PE-39. 
 
Wireless In-Pavement Detection Systems shall be tested in accordance with the approved 
testing procedures provided in the catalog cut submittal. 
 

Fiber Optic Systems.   
 

The Contractor shall submit detailed test procedures for approval by the Engineer.  All 
fibers (terminated and un-terminated) shall be tested bi-directionally at both 1310 nm and 
1550 nm with both an Optical Time Domain Reflectometer (OTDR) and a power meter 
with an optical source.  For testing, intermediate breakout fibers may be concatenated and 
tested end-to-end.  Any discrepancies between the measured results and these 
specifications will be resolved to the satisfaction of the Engineer. 

 
Fibers which are not to be terminated shall be tested with a temporary fusion spliced pigtail 
fiber.   Mechanical splice or bare fiber adapters are not acceptable.  
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The Contractor shall provide the date, time and location of any tests required by this 
specification to the Engineer at least 5 working (7 calendar) days before performing the 
test.  Included with the notification shall be a record drawing of the installed fiber optic 
cable system.  The drawings shall indicate actual installed routing of the cable, the 
locations of splices, and locations of cable slack with slack quantities identified. 
 
Upon completion of the cable installation, splicing, and termination, the Contractor shall 
test all fibers for continuity, events above 0.1 dB, and total attenuation of the cable. The 
test procedure shall be as follows: 
 
A Certified Technician utilizing an Optical Time Domain Reflectometer (OTDR) and Optical 
Source/Power Meter shall conduct the installation test.  The test equipment used shall 
have been calibrated within the last two years.  Documentation shall be provided. The 
Technician is directed to conduct the test using the standard operating procedures defined 
by the manufacturer of the test equipment.  All fibers installed shall be tested in both 
directions. 
 
A fiber ring or fiber box shall be used to connect the OTDR to the fiber optic cable under 
test at both the launch and receive ends.  The tests shall be conducted at 1310 and 1550 
nm for all fibers. 
 
All testing shall be witnessed by the IDOT Engineer, and a copy of the test results (CD 
ROM or USB Drive) shall be submitted on the same day of the test.  Hardcopies shall be 
submitted as described herein with copies on CD ROM or USB Drive. 
 
At the completion of the test, the Contractor shall provide copies of the documentation of 
the test results to the Project Engineer. The test documentation shall be submitted as two 
bound copies and three CD ROM, or USB drive copies, and shall include the following: 

 
Cable & Fiber Identification: 

 
• Cable ID • Operator Name 
• Cable Location - beginning and end 

point • Date & Time 

• Fiber ID, including tube and fiber color • Setup Parameters 
• Wavelength • Range (OTDR) 
• Pulse width (OTDR) • Scale (OTDR) 

• Refractory index (OTDR) • Setup Option chosen to pass OTDR “dead 
zone” 

 
Test Results shall include: 

 
• OTDR Test results • Measured Length (Cable Marking) 
• Total Fiber Trace • Total Length (OTDR) 

• Splice Loss/Gain • Optical Source/Power Meter Total 
Attenuation (dB/km) 

• Events > 0.10 dB  
 

Sample Power Meter Tabulation: 
  



FAI ROUTE 57 (I-57) 
SECTION (068-2323.3-CF) BR, I 24 

COOK COUNTY 
CONTRACT NO. 62X40 

 

 
31 

 
Power Meter Measurements (dB) 

Location Fiber 
No. 

Cable 
Length 

(km) 
A to B B to A Bidirectional 

Average 
A B 1310 nm 1550 nm 1310 nm 1550 nm 1310 nm 1550 nm 

  1        
          
          
  2        

Maximum Loss       
Minimum Loss       

 
The OTDR test results file format must be Bellcore/Telcordia compliant according 
to GR-196-CORE Issue 2, OTDR Data Standard, GR 196, Revision 1.0, GR 196, 
Revision 1.1, GR 196, Revision 2.0 (SR-4731) in a “.SOR” file format.  A copy of the 
test equipment manufacture’s software to read the test files, OTDR and power, shall 
be provided to the Department.  These results shall also be provided in tabular form, 
see sample below: 

 
Sample OTDR Summary 

Cable 
Designation: TCF-IK-03 OTDR 

Location: Pump Sta. 67 Date: 1/1/00 
Fiber 

Number 
Event 
Type 

Event 
Location 

Event Loss (dB) 
1310 nm 1550 nm 

1 Splice 23500 Ft. .082 .078 
1 Splice 29000 Ft. .075 .063 
2 Splice 29000 Ft. .091 .082 
3 Splice 26000 Ft. .072 .061 
3 Bend 27000 Ft. .010 .009 

 
The following shall be the criteria for the acceptance of the cable: 

 
Upon completing all splicing operations for a cable span, the Contractor shall measure the 
mean bi-directional loss at each splice using an Optical Time Domain Reflectometer. 

 
When splices are made between identical cables (same manufacturer and cable type) the 
average optical loss of each splice shall not exceed 0.10 dB.  The average is determined 
by measuring the splice loss in both directions with an OTDR, adding the two readings, 
and dividing by two.  Testing should be performed for both the 1310 and 1550 nm 
wavelengths.  No individual splice loss measured in a single direction shall exceed 0.15 
dB. 

 
When splices are made between cables containing fibers of different mode field diameters, 
the average optical loss of each splice shall not exceed 0.50 dB.  The average is 
determined by measuring the splice loss in both directions with an OTDR, adding the two 
readings, and dividing by two.  Testing should be performed for both the 1310 and 1550 
nm wavelengths.  No individual splice loss measured in a single direction shall exceed 0.6 
dB. 
 
The Contractor shall measure the end-to-end attenuation of each fiber, from connector to 
connector, using an optical power meter and source. This loss shall be measured at from 
both directions and shall not exceed 0.5 dB per installed kilometer of single mode cable. 
Measurements shall be made at both 1300 and 1550 nm for single mode cable. 
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For multimode cable, power meter measurements shall be made at 850 and 1300 nm. 
The end-to-end attenuation shall not exceed 3.8 dB/installed kilometers at 850nm or 1.8 
dB per installed kilometer at 1300nm for multimode fibers. 
 
If the total loss exceeds these specifications, the Contractor shall replace or repair the 
cable run at the no additional cost to the state, both labor and materials. Elevated 
attenuation due to exceeding the pulling tension, or any other installation operation, during 
installation shall require the replacement of the cable run at no additional cost to the State, 
including labor and materials. 

 
All test results shall be furnished to the Engineer seven working days before the date the 
inspection is scheduled. 

 
Contract Guarantee.  The Contractor shall provide a written guarantee for all electrical work 
provided under the contract for a period of six months after the date of acceptance with the 
following warranties and guarantees. 

 
(a) The manufacturer’s standard written warranty for each piece of electrical material or 

apparatus furnished under the contract.  The warranty for light emitting diode (LED) 
modules, including the maintained minimum luminance, shall cover a minimum of 120 
months from the date of delivery. 

 
(b) The Contractor’s written guarantee that, for a period of six months after the date of final 

acceptance of the work, all necessary repairs to or replacement of said warranted material 
or apparatus for reasons not proven to have been caused by negligence on the part of the 
user or acts of a third party shall be made by the Contractor at no additional cost to the 
Department. 

 
(c) The Contractor’s written guarantee for satisfactory operation of all electrical systems 

furnished and constructed under the contract for a period of six months after final 
acceptance of the work. 

 
The warranty for an uninterruptable power supply (UPS) shall cover a minimum of two years from 
date the equipment is placed in operation; however, the batteries of the UPS shall be warranted 
for full replacement for a minimum of five years. 
 
Record Drawings.  Alterations and additions to the electrical installation made during the 
execution of the work shall be made on the PDF copy of the as-Let documents using a PDF editor. 
Hand drawn notations or markups and scanned plans are not acceptable. These drawings shall 
be updated daily and shall be available for inspection by the Engineer during the work.  The record 
drawings shall include the following: 
 

• Cover Sheet 
• The Electrical Maintenance Contract Management System (EMCMS) location 

designation, i.e. “L” number 
• Summary of Quantities, electrical items only 
• Legends, Schedules, and Notes 
• Plan Sheets 
• Pertinent Details 
• Single Line Diagrams 
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• Other useful information useful to locate and maintain the systems. 
 
Any modifications to the details shall be indicated.  Final quantities used shall be indicated on the 
Summary of Quantities. Foundation depths used shall also be listed. 
 
As part of the record drawings, the Contractor shall inventory all materials, new or existing, on the 
project and record information on inventory sheets provided by the Engineer. 

 
The inventory shall include: 

 
• Location of Equipment, including rack, chassis, slot as applicable. 
• Designation of Equipment 
• Equipment manufacturer 
• Equipment model number 
• Equipment Version Number 
• Equipment Configuration 

o Addressing, IP or other 
o Settings, hardware or programmed 

• Equipment Serial Number 
 

The following electronic inventory forms are available from the Engineer: 
 

• Lighting Controller Inventory 
• Lighting Inventory 
• Light Tower Inspection Checklist 
• ITS Location Inventory 

 
The information shall be entered in the forms; handwritten entries will not be acceptable; except 
for signatures.  Electronic file shall also be included in the documentation. 
 
When the work is complete, and seven days before the request for a final inspection, the set of 
contract drawings, stamped “RECORD DRAWINGS”, shall be submitted to the Engineer for 
review and approval and shall be stamped with the date and the signature of the Contractor’s 
supervising Engineer or Electrician.  The record drawings shall be submitted in PDF format via a 
mutually agreed to electronic format for review and approval.   
 
In addition to the record drawings, PDF copies of the final catalog cuts which have been Approved 
and Approved as Noted with applicable follow-up shall be submitted along with the record 
drawings.  The PDF files shall clearly indicate either by filename or PDF table of contents 
(bookmarks) the respective pay item number.  Specific part or model numbers of items which 
have been selected shall be clearly visible.  
 
During the Final Inspection, the Contractor shall provide three sets of electronically produced 
drawings in a moisture proof pouch to be kept on the inside door of the controller cabinet or other 
location approved by the Engineer. These drawings shall show the final as-built circuit 
orientation(s) of the project in the form of a single line diagram with all equipment designations 
and clearly identified. 
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Final documentation shall be submitted as a complete submittal package, i.e. record drawings, 
test results, inventory, etc. shall be submitted at the same time.  Partial piecemeal submittals will 
be rejected without review. 
 
A total of three hardcopies and two CD-ROMs or USB Drives of the final documentation shall be 
submitted.  The identical material shall also be submitted in the same manner as the catalog cut 
submittals utilizing the following final documentation pay item numbers: 
 

Pay Code Description Discipline 
FDLRD000 Record Drawings - Lighting Lighting 

FDSRD000 Record Drawings - Surveillance Surveillance 

FDTRD000 Record Drawings - Traffic Signal Traffic Signal 

FDIRD000 Record Drawings - ITS ITS 

FDLCC000 Catalog Cuts - Lighting Lighting 

FDSCC000 Catalog Cuts – Surveillance Surveillance 

FDTCC000 Catalog Cuts – Traffic Signal Traffic Signal 

FDICC000 Catalog Cuts - ITS ITS 

FDLWL000 Warranty - Lighting Lighting 

FDSWL000 Warranty - Surveillance Surveillance 

FDTWL000 Warranty - Traffic Signal Traffic Signal 

FDIWL000 Warranty - ITS ITS 

FDLTR000 Test Results - Lighting Lighting 

FDSTR000 Test Results - Surveillance Surveillance 

FDTTR000 Test Results - Traffic Signal Traffic Signal 

FDITR000 Test Results - ITS ITS 

FDLINV00 Inventory - Lighting Lighting 

FDSINV00 Inventory - Surveillance Surveillance 

FDTINV00 Inventory - Traffic Signal Traffic Signal 

FDIINV00 Inventory - ITS ITS 

FDLGPS00 GPS - Lighting Lighting 

FDSGPS00 GPS - Surveillance Surveillance 

FDTGPS00 GPS - Traffic Signal Traffic Signal 

FDIGPS00 GPS - ITS ITS 
 
Record Drawings shall include Marked up plans, controller info, Service Info, Equipment Settings, 
Manuals, Wiring Diagrams for each discipline. 
 
Test results shall be all electrical test results, fiber optic OTDR, and Fiber Optic power meter as 
applicable for each discipline. 
 
GPS Documentation.  In addition to the specified record drawings, the Contactor shall record GPS 
coordinates of the following electrical components being installed, modified or being affected in 
other ways by this contract: 

 
• All light poles and light towers. 
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• Handholes and vaults. 
• Junction Boxes 
• Conduit roadway crossings. 
• Controllers. 
• Control Buildings. 
• Structures with electrical connections, i.e. DMS, lighted signs. 
• Electric Service locations. 
• CCTV Camera installations. 
• Roadway Surveillance installations. 
• Fiber Optic Splice Locations. 
• Fiber Optic Cables.  Coordinates shall be recorded along each fiber 

optic cable route every 200 feet.   
• Fiber Optic Utility Markers 
• All fiber optic slack locations shall be identified with quantity of slack 

cable included.  When sequential cable markings are available, those 
markings shall be documented as cable marking into enclosure and 
marking out of enclosure. 

• All wireless in-pavement vehicle detectors 
 

Datum to be used shall be North American 1983. 
 

Data shall be provided electronically.  The electronic format shall be compatible with MS Excel.  
Latitude and Longitude shall be in decimal degrees with a minimum of 6 decimal places.   Each 
coordinate shall have the following information: 

 
1. District 
2. Description of item 
3. Designation 
4. Use 
5. Approximate station 
6. Contract Number 
7. Date 
8. Owner 
9. Latitude 
10. Longitude 
11. Comments 

 
A spreadsheet template will be available from the Engineer for use by the Contractor. 
 
Accuracy.  Data collected is to be mapping grade.  A handheld mapping grade GPS device shall 
be used for the data collection.  The receiver shall support differential correction and data shall 
have minimum 5 meter accuracy after post processing.  
  
GPS receivers integrated into cellular communication devices, recreational and automotive GPS 
devices are not acceptable. 
 
The GPS shall be the product of an established major GPS manufacturer having been in the 
business for a minimum of 6 years.” 
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The documents on the CD ROM, or USB Drive shall be organized by the Electrical Maintenance 
Contract Management System (EMCMS) location designation.  If multiple EMCMS locations are 
within the contract, separate folders shall be utilized for each location as follows: 

 

 
 

Extraneous information not pertaining to the specific EMCMS location shall not be included in that 
particular folder and sub-folder. 
 
The inspection will not be made until after the delivery of acceptable record drawings, specified 
certifications, and the required guarantees. 
 
The Final Acceptance Documentation Checklist shall be completed and is contained elsewhere 
herein. 
 
If CD’s are used they shall be labeled as illustrated in the CD Label Template contained herein. 
 
Acceptance.  Acceptance of electrical work will be given at the time when the Department 
assumes the responsibility to protect and maintain the work according to Article 107.30 or at the 
time of final inspection. 
 
When the electrical work is complete, tested, and fully operational, the Contractor shall schedule 
an inspection for acceptance with the Engineer no less than seven working days prior to the 
desired inspection date.  The Contractor shall furnish the necessary labor and equipment to make 
the inspection. 
 
A written record of the test readings taken by the Contractor according to Article 801.13 shall be 
furnished to the Engineer seven working days before the date the inspection is scheduled.  
Inspection will not be made until after the delivery of acceptable record drawings, specified 
certifications, and the required guarantees. 
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START

CONTRACTOR SUBMITS 3 COPIES OF 
FINAL DOCUMENTATION.  R.E. 

TRANSMITS DOCUMENTATION TO 
B.O.T.O.

REVIEW OF FINAL DOCUMENTATION BY 
ENGINEER

DOCUMENTATION 
ACCEPTABLE?

R.E. SENDS COMMENTS 
BACK TO CONTRACTOR

ISSUES?

INSPECTOR SENDS 
COMMENTS TO R.E. AND 
R.E. SENDS COMMENTS 
BACK TO CONTRACTOR

CONTRACTOR, THROUGH B.O.C., 
REQUESTS PRE-FINAL INSPECTION BY 

INSPECTOR

CONTRACTOR PERFORMS CORRECTIVE 
ACTION AND SUBMITTS FINAL 

CORRECTED DOCUMENTATION

CONTRACTOR REQUESTS FINAL 
INSPECTION WITH X COPIES OF FINAL 

CORRECTED DOCUMENTATION

PROJECT ACCEPTED FOR STATE 
MAINTENANCE

CONTRACTOR CORRECTS 
DEFICIENCIES

ENGINEER COMPLETES CONSTRUCTION 
STATUS FORM AND DISTRIBUTES FINAL 

DOCUMENTATION COPIES.

FINAL ACCEPTANCE WITH 
CONTRACTOR,

CONSTRUCTION, AND
EMC

MAJOR ISSUES

NO

YES

MINOR ISSUES

CONTRACTOR MAKES 
CORRECTIONS

PRE-FINAL INSPECTION BY B.O.T.O. 
MAINTENANCE SECTION INSPECTOR

NO ISSUES
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Final Acceptance Documentation Checklist 

LOCATION 
Route Common Name 

            
Limits Section 

            
Contract # County 

            
Controller Designation(s) EMC Database Location Number(s) 
            

 

ITEM Contractor 
(Verify) 

Resident Engineer 
(Verify) 

Record Drawings 
   -Three hardcopies (11” x 17”) 
   -Scanned to two CD-ROMs or USB 

 
 
 

 
 
 

Field Inspection Tests 
   -Voltage 
   -Amperage 
   -Cable Insulation Resistance 
   -Continuity 
   -Controller Ground Rod Resistance 
(Three Hardcopies & scanned to two CD’s or USB) 

 
 
 
 
 
 

 
 
 
 
 
 

GPS Coordinates 
  -Excel file 
(Check Special Provisions, Excel file scanned to two CD’s or 
USB) 

  

Job Warranty Letter 
(Three Hardcopies & scanned to two CD’s or USB)   

Catalog Cut Submittals 
-Approved & Approved as Noted 
(Scanned to two CD’s or USB) 

  

Lighting Inventory Form 
(Three Hardcopies & scanned to two CD’s or USB)   

Lighting Controller Inventory Form 
(Three Hardcopies & scanned to two CD’s or USB)   

Light Tower Inspection Form 
(If applicable, Three Hardcopies & scanned to two CD’s or USB)   

 
Three Hardcopies & scanned to two CD’s or USB Drives shall be submitted for all items above.  
The CD ROM shall be labeled as shown in the example contained herein. 
 
General Notes: 
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Record Drawings – The record drawings should contain contract cover sheet, summary of 
quantities showing all lighting pay item sheets, proposed lighting plans and lighting detail sheets.  
Submit hardcopies shall be 11” x 17” size.  Temporary lighting plans and removal lighting plans 
should not be part of the set. 
 
Field Inspection Tests – Testing should be done for proposed cables.  Testing shall be per standard 
specifications.  Forms shall be neatly filled out. 
 
GPS Coordinates – Check special provisions “General Electrical Requirements”.  Submit 
electronic “EXCEL” file. 
 
Job Warranty Letter – See standard specifications. 
 
Cutsheet Submittal – See special provisions “General Electrical Requirements”.  Scan Approved 
and Approved as Noted cutsheets. 
 
Lighting Inventory Form – Inventory form should include only proposed light poles, proposed light 
towers, proposed combination (traffic/light pole) lighting and proposed underpass luminaires. 
 
Lighting Controller Inventory Form – Form should be filled out for only proposed lighting 
controllers. 
 
Light Tower Safety Inspection Form – Form should be filled out for each proposed light tower. 
 
CD LABEL FORMAT TEMPLATE. 
 
Label must be printed; hand written labels are unacceptable and will be rejected. 
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PROTECTION AND MAINTENANCE OF EXISTING UNDERPASS LUMINAIRES  
Effective: July 1, 2012 
 
Description: This item shall consist of providing protection, temporary support, removal and 
reattachment as required, of the existing underpass lighting system.  The system consists of, but 
not limited to, luminaires, junction boxes, raceways, support equipment and conductors.  Any wiring 
required to maintain the operation of the underpass or other circuits feed through the underpass 
lighting system shall be included in this item. 
 
Materials.  Materials shall be according to the following Articles of Section 1000 - Materials 
 
 Item         Article/Section 
(a)  Electric Raceway Material...............................................................................1088 
(b)  Conductors.....................................................................................................1066.02 
(c)  Insulation........................................................................................................1066.03 
 

Construction Requirements 
 
General.  Before performing any work, an inventory of all missing hardware of the existing lighting 
system shall be taken jointly by the Contractor and the Engineer. 
 

Contract: 60X23 
Letting: 1/20/12 

Route: FAU 123 (IL 83) 
Limits: IL64 to IL56 

  

Section: 123N-XYZ(L)TS 
County: DuPage 

Acme Construction 

Submittal Date 
2/29/14 

  

Items 
 

Record Drawings 
Final Approved 

Submittals 
Test Results 
Inventory 

Warranty Letters 
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Protection During Deck Reconstruction:  Luminaires, junction boxes, and conduit hangers attached 
to the bridge deck shall be removed prior to the removal of the existing bridge deck.  The luminaires, 
junction boxes and the conduits shall be temporarily supported during bridge deck reconstruction.  
The method of support shall be structurally equivalent to the existing system and shall be approved 
by the Engineer.  Existing vertical clearances shall be maintained at all times. 
 
The underpass luminaires and hardware shall be protected from overhead debris during the 
removal and reconstruction of the bridge deck.  The underpass luminaire protection shall be 
coordinated with the protective shield as described elsewhere in these special provisions. 
 
The underpass lighting system shall be protected from spills and over-spray during any painting 
operations.  Spills and over-spray shall be removed by the Contractor at no additional expense to 
the State.  If spills or over-spray occur on the luminaire lens, the luminaire lens shall be replaced 
with new lens from the luminaire manufacturer at no additional cost to the State. 
 
Prior to bridge deck removal the Contractor shall measure and log the location of all existing conduit 
and luminaire hangers for reattachment purposes.  Upon completion of the bridge deck 
reconstruction, the existing underpass lighting system shall be permanently reattached at these 
locations.  New heavy duty expansion anchors, as approved by the Engineer, shall be used.  New 
hangers may be installed at the option of the Contractor.  The new hangers shall be equivalent to 
the existing hangers or as approved by the Engineer.  The cost of the new expansion anchors and 
hangers shall be included in this pay item. 
 
Protection During Concrete Repair:  Luminaires, junction boxes, and conduit attached to any 
structural concrete walls and or bridge deck shall be temporarily supported during the concrete 
repair.  The method of support shall be structurally equivalent to the existing system and shall be 
approved by the Engineer.  Existing clearances shall be maintained at all times. 
 
Prior to any equipment or raceway removal the Contractor shall measure and log the location of all 
existing equipment for reattachment purposes.  Upon completion of the concrete repair, the existing 
equipment shall be permanently reattached at these locations.  New heavy duty expansion anchors, 
as approved by the Engineer, shall be used.  The new hangers shall be equivalent to the existing 
hangers or as approved by the Engineer.  The cost of the new expansion anchors and hangers shall 
be included in this pay item. 
 
Damage to Underpass Lighting System:  Should the lighting system be damaged through the 
Contractor's operations, repairs shall be made by the Contractor at no additional cost to the State. 
 
All repairs shall be performed expeditiously and shall be approved by the Engineer.  The Contractor 
shall conduct his work in a manner as not to keep out of service any of the lighting between 4:00 
PM and 8:00 AM.  All lights shall be tested daily and any necessary repairs shall be made 
immediately without delay. 
 
Damaged cable shall be replaced in complete spans, no underground splices will be allowed.  
Temporary aerial quadraplex cable may be used to maintain luminaires operational provided it does 
not interfere with traffic or other operations as determined by the Engineer. 
 
Grounding of Existing Lighting System:  As indicated on the plans, the Contractor shall furnish and 
install a grounding conductor for the underpass lighting system in all existing conduits, junction 
boxes and luminaires.  The ground conductor shall be a 1/C #10 AWG EPR (Type-RHW) green 
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insulated conductor.  The new ground conductor shall be connected to the existing ground 
conductor in the main junction box.  The cost of this work shall be included in this pay item. 
 
The continuity and continued operation of the adjacent lighting system shall be the responsibility of 
the Contractor.  Any temporary wiring required to comply with this requirement shall be included in 
this item. 
 
Basis of Payment:  This work shall be paid for at the contract unit price per LUMP SUM for 
PROTECT AND MAINTAIN EXISTING UNDERPASS LUMINAIRE, which shall be payment for the 
work as described herein and as indicated in the plans. 
 
 
STATUS OF UTILITIES (D-1) 
Effective:  June 1, 2016       Revised: April 1, 2025 
 
Utility companies and/or municipal owners located within the construction limits of this project 
have provided the following information regarding their facilities and the proposed improvements. 
The tables below contain a description of specific conflicts to be resolved and/or facilities which 
will require some action on the part of the Contractor to proceed with work. Each table entry 
includes an identification of the action necessary and, if applicable, the estimated duration 
required for the resolution. 
 
Utilities To Be Adjusted. Conflicts noted below have been identified by following the suggested 
staging plan included in the contract. The company has been notified of all conflicts and will be 
required to obtain the necessary permits to complete their work; in some instances, resolution will 
be a function of the construction staging. The responsible agency must relocate, or complete new 
installations as noted below; this work has been deemed necessary to be complete for the 
Contractor to then work in the stage under which the item has been listed. 
 
Pre-Stage 

STAGE / 
LOCATION TYPE DESCRIPTION RESPONSIBLE 

AGENCY 
DURATION OF 

TIME 

     

 
Stage 1 

STAGE / 
LOCATION TYPE DESCRIPTION RESPONSIBLE 

AGENCY 
DURATION OF 

TIME 
     

 
Stage 2 

STAGE / 
LOCATION TYPE DESCRIPTION RESPONSIBLE 

AGENCY 
DURATION OF 

TIME 
     

No conflicts to be resolved. 
 
The following contact information is what was used during the preparation of the plans as provided 
by responsible for resolution of the conflict. 
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Agency/Company 

Responsible to 
Resolve Conflict 

Name of contact Phone E-mail address 

    
 
Utilities To Be Watched and Protected. The areas of concern noted below have been identified by 
following the suggested staging plan included for the contract.  The information provided is not a 
comprehensive list of all remaining utilities, but those which during coordination were identified 
as ones which might require the Contractor to take into consideration when making the 
determination of the means and methods that would be required to construct the proposed 
improvement.  In some instances, the Contractor will be responsible to notify the owner in advance 
of the work to take place so necessary staffing on the owner’s part can be secured.   
 
Pre-Stage 

STAGE / 
LOCATION TYPE DESCRIPTION OWNER 

    
 
Stage 1 

STAGE / 
LOCATION TYPE DESCRIPTION OWNER 

    
 
Stage 2 

STAGE / 
LOCATION TYPE DESCRIPTION OWNER 

    
 
No facilities requiring extra consideration. 
 
The following contact information is what was used during the preparation of the plans as provided 
by the owner of the facility.  
 

Agency/Company 
Responsible to 

Resolve Conflict 

Name of contact Phone E-mail address 

    
 
The above represents the best information available to the Department and is included for the 
convenience of the bidder.  The days required for conflict resolution should be considered in the 
bid as this information has also been factored into the timeline identified for the project when 
setting the completion date. The applicable portions of the Standard Specifications for Road and 
Bridge Construction shall apply.   
 
Estimated duration of time provided above for the first conflicts identified will begin on the date of 
the executed contract regardless of the status of the utility relocations.  The responsible agencies 
will be working toward resolving subsequent conflicts in conjunction with contractor activities in 
the number of days noted.  
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The estimated relocation duration must be part of the progress schedule submitted by the 
contractor.  A utility kickoff meeting will be scheduled between the Department, the Contractor, 
and the utility companies when necessary.  
 
The Contractor is responsible for contacting JULIE (or DIGGER within the City of Chicago) prior 
to any excavation work. Please note that IDOT electrical facilities are not part of the one-call 
locating services, such as JULIE or DIGGER. 
 
If the contract requires the services of an electrical contractor, it is the Contractor’s responsibility, 
at their own expense, to locate existing IDOT electrical facilities before commencing work. For 
contracts that do not require an electrical contractor, the Contractor may request one free locate 
of IDOT electrical facilities by contacting the Department’s electrical maintenance contractor. 
Additional locate requests will be at the contractor’s expense. 
 
The Department’s electrical maintenance contractor must be notified at least 72 hours in advance 
of the work by calling 773-287-7600 or emailing dispatch@meade100.com to arrange for the 
locating of underground electrical facilities. 
 
Please note, the marking of underground facilities does not absolve the Contractor of their 
responsibility to repair or replace any facilities damaged during construction at their expense. 
  

mailto:dispatch@meade100.com


FAI ROUTE 57 (I-57) 
SECTION (068-2323.3-CF) BR, I 24 

COOK COUNTY 
CONTRACT NO. 62X40 

 

 
45 

 
CEMENT, FINELY DIVIDED MINERALS, ADMIXTURES; CONCRETE, AND MORTAR (BDE) 
 
Effective:  January 1, 2025 
 
Revise the first paragraph of Article 285.05 of the Standard Specifications to read: 
 

“ 285.05 Fabric Formed Concrete Revetment Mat.  The grout shall consist of a mixture of 
cement, fine aggregate, and water so proportioned and mixed as to provide a pumpable slurry.  
Fly ash or ground granulated blast furnace (GGBF) slag, and concrete admixtures may be used 
at the option of the Contractor.  The grout shall have an air content of not less than 6.0 percent 
nor more than 9.0 percent of the volume of the grout.  The mix shall obtain a compressive strength 
of 2500 psi (17,000 kPa) at 28 days according to Article 1020.09.” 
 
Revise Article 302.02 of the Standard Specifications to read: 
 

“ 302.02 Materials.  Materials shall be according to the following. 
 
 Item Article/Section 

(a) Cement  ................................................................................................................... 1001 
(b) Water  ...................................................................................................................... 1002 
(c) Hydrated Lime .................................................................................................... 1012.01 
(d) By-Product, Hydrated Lime  ................................................................................ 1012.02 
(e) By-Product, Non-Hydrated Lime  ........................................................................ 1012.03 
(f) Lime Slurry  ......................................................................................................... 1012.04 
(g) Fly Ash  .................................................................................................................... 1010 
(h) Soil for Soil Modification (Note 1)  ....................................................................... 1009.01 
(i) Bituminous Materials (Note 2)  ................................................................................. 1032 

 
Note 1.  This soil requirement only applies when modifying with lime (slurry or dry). 
 
Note 2.  The bituminous materials used for curing shall be emulsified asphalt RS-2, CRS-
2, HFE 90, or HFE 150; rapid curing liquid asphalt RC-70; or medium curing liquid asphalt 
MC-70 or MC-250.” 

 
Revise Article 312.07(c) of the Standard Specifications to read: 
 

“ (c) Cement  .................................................................................................................... 1001” 
 
Add Article 312.07(i) of the Standard Specifications to read: 

 
“ (i) Ground Granulated Blast Furnace (GGBF) Slag  ...................................................... 1010” 

 
Revise the first paragraph of Article 312.09 of the Standard Specifications to read: 
 

“ 312.09 Proportioning and Mix Design.  At least 60 days prior to start of placing CAM II, the 
Contractor shall submit samples of materials to be used in the work for proportioning and testing.  
The mixture shall contain a minimum of 200 lb (120 kg) of cement per cubic yard (cubic meter).  
Cement may be replaced with fly ash or ground granulated blast furnace (GGBF) slag according 
to Article 1020.05(c)(1) or 1020.05(c)(2), respectively, however the minimum cement content in 
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the mixture shall be 170 lbs/cu yd (101 kg/cu m).  Blends of coarse and fine aggregates will be 
permitted, provided the volume of fine aggregate does not exceed the volume of coarse 
aggregate.  The Engineer will determine the proportions of materials for the mixture according to 
the “Portland Cement Concrete Level III Technician Course” manual.  However, the Contractor 
may substitute their own mix design.  Article 1020.05(a) shall apply, and a Level III PCC 
Technician shall develop the mix design.” 
 
Revise Article 352.02 of the Standard Specifications to read: 
 

“ 352.02 Materials.  Materials shall be according to the following. 
 

 Item  Article/Section 
(a) Cement (Note 1)  ....................................................................................................... 1001 
(b) Soil for Soil-Cement Base Course  ....................................................................... 1009.03 
(c) Water  ........................................................................................................................ 1002 
(d) Bituminous Materials (Note 2)  .................................................................................. 1032 
 

Note 1.  Bulk cement may be used for the traveling mixing plant method if the equipment 
for handling, weighing, and spreading the cement is approved by the Engineer. 

 
Note 2.  The bituminous materials used for curing shall be emulsified asphalt RS-2, CRS-2, 
HFE 90, or HFE 150; rapid curing liquid asphalt RC-70; or medium curing liquid asphalt 
MC-70 or MC-250.” 

 
Revise Article 404.02 of the Standard Specifications to read: 

 
“ 404.02 Materials.  Materials shall be according to the following. 
 

Item Article/Section 
(a) Cement  ..................................................................................................................... 1001 
(b) Water  ........................................................................................................................ 1002 
(c) Fine Aggregate  .................................................................................................... 1003.08 
(d) Bituminous Material (Tack Coat)  .......................................................................... 1032.06 
(e) Emulsified Asphalts (Note 1) (Note 2)  .................................................................. 1032.06 
(f) Fiber Modified Joint Sealer  .................................................................................. 1050.05 
(g) Additives (Note 3) 

 
Note 1.  When used for slurry seal, the emulsified asphalt shall be CQS-1h according to 
Article 1032.06(b). 
 
Note 2.  When used for micro-surfacing, the emulsified asphalt shall be CQS-1hP 
according to Article 1032.06(e). 
 
Note 3.  Additives may be added to the emulsion mix or any of the component materials 
to provide the control of the quick-traffic properties.  They shall be included as part of the 
mix design and be compatible with the other components of the mix. 

 
Revise the last sentence of the fourth paragraph of Article 404.08 of the Standard Specifications 
to read: 
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“When approved by the Engineer, the sealant may be dusted with fine sand, cement, or 
mineral filler to prevent tracking.” 

 
Revise Note 2 of Article 516.02 of the Standard Specifications to read: 

 
“ Note 2.  The sand-cement grout mix shall be according to Section 1020 and shall be a 1:1 
blend of sand and cement comprised of a Type I, IL, or II cement at 185 lb/cu yd 
(110 kg/cu m).  The maximum water cement ratio shall be sufficient to provide a flowable 
mixture with a typical slump of 10 in. (250 mm).” 

 
Revise Note 2 of Article 543.02 of the Standard Specifications to read: 

 
“ Note 2.  The grout mixture shall be 6.50 hundredweight/cu yd (385 kg/cu m) of cement 
plus fine aggregate and water.  Fly ash or ground granulated blast furnace (GGBF) slag 
may replace a maximum of 5.25 hundredweight/cu yd (310 kg/cu m) of the cement.  The 
water/cement ratio, according to Article 1020.06, shall not exceed 0.60.  An air-
entraining admixture shall be used to produce an air content, according to Article 
1020.08, of not less than 6.0 percent nor more than 9.0 percent of the volume of the 
grout.  The Contractor shall have the option to use a water-reducing or high range water-
reducing admixture.” 

 
Revise Article 583.01 of the Standard Specifications to read: 
 

“ 583.01 Description.  This work shall consist of placing cement mortar along precast, 
prestressed concrete bridge deck beams as required for fairing out any unevenness between 
adjacent deck beams prior to placing of waterproofing membrane and surfacing.” 

 
Revise Article 583.02(a) of the Standard Specifications to read: 

 
“ (a) Cement  .................................................................................................................... 1001” 
 

Revise the first paragraph of Article 583.03 of the Standard Specifications to read: 
 
“ 583.03 General.  This work shall only be performed when the air temperature is 

45 °F (7 °C) and rising.  The mixture for cement mortar shall consist of three parts sand to one 
part cement by volume.  The amount of water shall be no more than that necessary to produce a 
workable, plastic mortar.” 
 
Revise Note 2/ in Article 1003.01(b) of the Standard Specifications to read: 

. 
“ 2/ Applies only to sand.  Sand exceeding the colorimetric test standard of 11 (Illinois 

Modified AASHTO T 21) will be checked for mortar making properties according to 
Illinois Modified ASTM C 87 and shall develop a compressive strength at the age of 
14 days when using Type I, IL, or II cement of not less than 95 percent of the 
comparable standard. 

 
Revise the second sentence of Article 1003.02(e)(1) of the Standard Specifications to read: 

 
“ The test will be performed with Type I, IL, or II portland cement having a total equivalent 
alkali content (Na2O + 0.658K2O) of 0.90 percent or greater.” 

 



FAI ROUTE 57 (I-57) 
SECTION (068-2323.3-CF) BR, I 24 

COOK COUNTY 
CONTRACT NO. 62X40 

 

 
48 

Revise the first sentence of the second paragraph of Article 1003.02(e)(3) of the Standard 
Specifications to read: 
 

“ The ASTM C 1293 test shall be performed with Type I, IL, or II portland cement having 
a total equivalent alkali content (Na2O + 0.658K2O) of 0.80 percent or greater.” 

 
Revise the second sentence of Article 1004.02(g)(1) of the Standard Specifications to read: 

 
“ The test will be performed with Type I, IL, or II portland cement having a total equivalent 
alkali content (Na2O + 0.658K2O) of 0.90 percent or greater.” 

 
Revise Article 1017.01 of the Standard Specifications to read: 
 

“ 1017.01 Requirements.  The mortar shall be high-strength according to ASTM C 387 and 
shall have a minimum 80.0 percent relative dynamic modulus of elasticity when tested by the 
Department according to Illinois Modified AASHTO T 161 or AASHTO T 161 when tested by an 
independent lab.  The high-strength mortar shall have a water-soluble chloride ion content of less 
than 0.40 lb/cu yd (0.24 kg/cu m).  The test shall be performed according to ASTM C 1218, and 
the high-strength mortar shall have an age of 28 to 42 days at the time of test.  The ASTM C 1218 
test shall be performed by an independent lab a minimum of once every five years, and the test 
results shall be provided to the Department.  Mixing of the high-strength mortar shall be according 
to the manufacturer’s specifications.  The Department will maintain a qualified product list.” 
 
Revise the fourth sentence of Article 1018.01 of the Standard Specifications to read: 
 

“ The ASTM C 1218 test shall be performed by an independent lab a minimum of once every 
five years, and the test results shall be provided to the Department.” 

 
Revise Article 1019.02 of the Standard Specifications to read: 
 

“ 1019.02 Materials.  Materials shall be according to the following. 
 

Item Article/Section 
(a) Cement  ..................................................................................................................... 1001 
(b) Water  ........................................................................................................................ 1002 
(c) Fine Aggregate for Controlled Low-Strength Material (CLSM) .............................. 1003.06 
(d) Fly Ash  ..................................................................................................................... 1010 
(e) Ground Granulated Blast Furnace (GGBF) Slag ........................................................ 1010 
(f) Admixtures (Note 1) 
 

Note 1.  The air-entraining admixture may be in powder or liquid form.  Prior to approval, 
a CLSM air-entraining admixture will be evaluated by the Department.  The admixture 
shall be able to meet the air content requirements of Mix 2.  The Department will maintain 
a qualified product list.” 

 
Revise Article 1019.05 of the Standard Specifications to read: 
 

“ 1019.05 Department Mix Design.  The Department mix design shall be Mix 1, 2, or 3 and 
shall be proportioned to yield approximately one cubic yard (cubic meter). 
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Mix 1 
Cement 50 lb (30 kg) 
Fly Ash – Class C or F, and/or GGBF Slag 125 lb (74 kg) 
Fine Aggregate – Saturated Surface Dry 2900 lb (1720 kg) 
Water 50-65 gal (248-322 L) 
Air Content No air is entrained 

 
Mix 2 

Cement 125 lb (74 kg) 
Fine Aggregate – Saturated Surface Dry 2500 lb (1483 kg) 
Water 35-50 gal (173-248 L) 
Air Content 15-25 % 

 
Mix 3 

Cement 40 lb (24 kg) 
Fly Ash – Class C or F, and/or GGBF Slag 125 lb (74 kg) 
Fine Aggregate – Saturated Surface Dry 2500 lb (1483 kg) 
Water 35-50 gal (179-248 L) 
Air Content 15-25 %” 

 
Revise Article 1020.04, Table 1, Note (8) of the Standard Specifications to read: 
 

“ (8) In addition to the Type III portland cement, 100 lb/cu yd of ground granulated 
blast-furnace slag and 50 lb/cu yd of microsilica (silica fume) shall be used.  For 
an air temperature greater than 85 ºF, the Type III portland cement may be 
replaced with Type I, IL, or II portland cement.” 

 
Revise Article 1020.04, Table 1 (Metric), Note (8) of the Standard Specifications to read: 
 

“ (8) In addition to the Type III portland cement, 60 kg/cu m of ground granulated blast-
furnace slag and 30 kg/cu m of microsilica (silica fume) shall be used.  For an air 
temperature greater than 30 ºC, the Type III portland cement may be replaced 
with Type I, IL, or II portland cement.” 

 
Revise the second paragraph of Article 1020.05(a) of the Standard Specifications to read: 
 

“ For a mix design using a portland-pozzolan cement, portland blast-furnace slag cement, 
portland-limestone cement, or replacing portland cement with finely divided minerals per 
Articles 1020.05(c) and 1020.05(d), the Contractor may submit a mix design with a 
minimum portland cement content less than 400 lbs/cu yd (237 kg/cu m), but not less than 
375 lbs/cu yd (222 kg/cu m), if the mix design is shown to have a minimum relative 
dynamic modulus of elasticity of 80 percent determined according to AASHTO T 161.  
Testing shall be performed by an independent laboratory accredited by AASHTO re:source 
for Portland Cement Concrete.” 

 
Revise the first sentence of the first paragraph of Article 1020.05(b) of the Standard Specifications 
to read: 
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“ Corrosion inhibitors and concrete admixtures shall be according to the qualified product 
lists.” 

 
Delete the fourth and fifth sentences of the second paragraph of Article 1020.05(b) of the Standard 
Specifications. 
 
Revise the third sentence of the second paragraph of Article 1020.05(b)(5) of the Standard 
Specifications to read: 
 

“ The qualified product lists of concrete admixtures shall not apply.” 
 
Revise second paragraph of Article 1020.05(b)(10) of the Standard Specifications to read: 
 

“ When calcium nitrite is used, it shall be added at the rate of 4 gal/cu yd (20 L/cu m) 
and shall be added to the mix immediately after all compatible admixtures have been 
introduced to the batch.  Other corrosion inhibitors shall be added per the 
manufacturer’s specifications.” 

 
Delete the third paragraph of Article 1020.05(b)(10) of the Standard Specifications. 
 
Revise Article 1020.15(b)(1)c. of the Standard Specifications to read: 
 

“ c. The minimum portland cement content in the mixture shall be 375 lbs/cu yd 
(222 kg/cu m).  When the total of organic processing additions, inorganic 
processing additions, and limestone addition exceed 5.0 percent in the cement, 
the minimum portland cement content in the mixture shall be 400 lbs/cu yd 
(237 kg/cu m).  For a drilled shaft, foundation, footing, or substructure, the 
minimum portland cement may be reduced to as low as 330 lbs/cu yd 
(196 kg/cu m) if the concrete has adequate freeze/thaw durability.  The Contractor 
shall provide freeze/thaw test results according to AASHTO T 161, and the relative 
dynamic modulus of elasticity of the mix design shall be a minimum of 80 percent.  
Testing shall be performed by an independent laboratory accredited by AASHTO 
re:source for Portland Cement Concrete.  Freeze/thaw testing will not be required 
for concrete that will not be exposed to freezing and thawing conditions as 
determined by the Engineer.” 

 
Revise Article 1021.01 of the Standard Specifications to read: 
 

“ 1021.01 General.  Admixtures shall be furnished in liquid or powder form ready for use.  The 
admixtures shall be delivered in the manufacturer's original containers, bulk tank trucks or such 
containers or tanks as are acceptable to the Engineer.  Delivery shall be accompanied by a ticket 
which clearly identifies the manufacturer, the date of manufacture, and trade name of the material.  
Containers shall be readily identifiable as to manufacturer, the date of manufacture, and trade 
name of the material they contain. 
 

Concrete admixtures shall be on one of the Department’s qualified product lists.  Unless 
otherwise noted, admixtures shall have successfully completed and remain current with the 
AASHTO Product Eval and Audit Concrete Admixture (CADD) testing program.  For admixture 
submittals to the Department; the product brand name, manufacturer name, admixture type or 
types, an electronic link to the product’s technical data sheet, and the NTPEP testing number 
which contains an electronic link to all test data shall be provided.  In addition, a letter shall be 
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submitted certifying that no changes have been made in the formulation of the material since the 
most current round of tests conducted by AASHTO Product Eval and Audit.  After 28 days of 
testing by AASHTO Product Eval and Audit, air-entraining admixtures may be provisionally 
approved and used on Departmental projects.  For all other admixtures, unless otherwise noted, 
the time period after which provisionally approved status may be earned is 6 months. 

 
The manufacturer shall include the following in the submittal to the AASHTO Product Eval and 

Audit CADD testing program:  the manufacturing range for specific gravity, the midpoint and 
manufacturing range for residue by oven drying, and manufacturing range of pH.  The submittal 
shall also include an infrared spectrophotometer trace no more than five years old.   

 
For air-entraining admixtures according to Article 1021.02, the specific gravity allowable 

manufacturing range established by the manufacturer shall be according to AASHTO M 194.  For 
residue by oven drying and pH, the allowable manufacturing range and test methods shall be 
according to AASHTO M 194. 

 
For admixtures according to Articles 1021.03, 1021.04, 1021.05, 1021.06, 1021.07, and 

1021.08, the pH allowable manufacturing range established by the manufacturer shall be 
according to ASTM E 70.  For specific gravity and residue by oven drying, the allowable 
manufacturing range and test methods shall be according to AASHTO M 194. 

 
All admixtures, except chloride-based accelerators, shall contain a maximum of 0.3 percent 

chloride by weight (mass) as determined by an appropriate test method.  To verify the test result, 
the Department will use Illinois Modified AASHTO T 260, Procedure A, Method 1. 

 
Prior to final approval of an admixture, the Engineer reserves the right to request a sample for 

testing.  The test and reference concrete mixtures tested by the Engineer will contain a cement 
content of 5.65 cwt/cu yd (335 kg/cu m).  For freeze-thaw testing, the Department will perform the 
test according to Illinois Modified AASHTO T 161.  The flexural strength test will be performed 
according to AASHTO T 177.  If the Engineer decides to test the admixture, the manufacturer 
shall submit AASHTO T 197 water content and set time test results on the standard cement used 
by the Department.  The manufacturer may select their lab or an independent lab to perform this 
testing.  The laboratory is not required to be accredited by AASHTO. 

 
Random field samples may be taken by the Department to verify an admixture meets 

specification.  A split sample will be provided to the manufacturer if requested.  Admixtures that 
do not meet specification requirements or an allowable manufacturing range established by the 
manufacturer shall be replaced with new material.” 
 
Revise Article 1021.03 of the Standard Specifications to read: 
 

“ 1021.03 Retarding and Water-Reducing Admixtures.  The admixture shall be according to 
the following. 
 

(a) Retarding admixtures shall be according to AASHTO M 194, Type B (retarding) or Type D 
(water-reducing and retarding). 

 
(b) Water-reducing admixtures shall be according to AASHTO M 194, Type A. 

 
(c) High range water-reducing admixtures shall be according to AASHTO M 194, Type F (high 

range water-reducing) or Type G (high range water-reducing and retarding).” 
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Revise Article 1021.05 of the Standard Specifications to read: 
 

“ 1021.05 Self-Consolidating Admixtures.  Self-consolidating admixture systems shall 
consist of either a high range water-reducing admixture only or a high range water-reducing 
admixture combined with a separate viscosity modifying admixture.  The one or two component 
admixture system shall be capable of producing a concrete that can flow around reinforcement 
and consolidate under its own weight without additional effort and without segregation. 
 

High range water-reducing admixtures shall be according to AASHTO M 194, Type F. 
 
Viscosity modifying admixtures shall be according to AASHTO M 194, Type S (specific 

performance).” 
 

Revise Article 1021.06 of the Standard Specifications to read: 
 

“ 1021.06 Rheology-Controlling Admixture.  Rheology-controlling admixtures shall be 
capable of producing a concrete mixture with a lower yield stress that will consolidate easier for 
slipform applications used by the Contractor.  Rheology-controlling admixtures shall be according 
to AASHTO M 194, Type S (specific performance).” 

 
Revise Article 1021.07 of the Standard Specifications to read: 

 
“ 1021.07 Corrosion Inhibitor.  The corrosion inhibitor shall be according to one of the 

following. 
 

(a) Calcium Nitrite.  Corrosion inhibitors shall contain a minimum 30 percent calcium nitrite by 
weight (mass) of solution and shall comply with either the requirements of AASHTO 
M 194, Type C (accelerating) or the requirements of ASTM C 1582.  The corrosion 
inhibiting performance requirements of ASTM C 1582 shall not apply. 

 
(b) Other Materials.  The corrosion inhibitor shall be according to ASTM C 1582. 

 
For submittals requiring testing according to ASTM M 194, Type C (accelerating), the 

admixture shall meet the requirements of the AASHTO Product Eval and Audit CADD testing 
program according to Article 1021.01. 
 

For submittals requiring testing according to ASTM C 1582, a report prepared by an 
independent laboratory accredited by AASHTO re:source for portland cement concrete shall be 
provided.  The report shall show the results of physical tests conducted no more than five years 
prior to the time of submittal, according to applicable specifications.  However, ASTM G 109 test 
information specified in ASTM C 1582 is not required to be from an independent accredited lab.  
All other information in ASTM C 1582 shall be from an independent accredited lab.  Test data and 
other information required to be submitted to AASHTO Product Eval and Audit according to 
Article 1021.01, shall instead be submitted directly to the Department.” 
 
Add Article 1021.08 of the Standard Specifications as follows: 
 

“ 1021.08 Other Specific Performance Admixtures.  Other specific performance admixtures 
shall, at a minimum, be according to AASHTO M 194, Type S (specific performance).  The 
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Department also reserves the right to require other testing, as determined by the Engineer, to 
show evidence of specific performance characteristics. 
 

Initial testing according to AASHTO M 194 may be conducted under the AASHTO Product 
Eval and Audit CADD testing program according to Article 1021.01, or by an independent 
laboratory accredited by AASHTO re:source for Portland Cement Concrete.  In either case, test 
data and other information required to be submitted to AASHTO Product Eval and Audit according 
to Article 1021.01, shall also be submitted directly to the Department.  The independent accredited 
lab report shall show the results of physical tests conducted no more than five years prior to the 
time of submittal, according to applicable specifications.” 
 
Revise Article 1024.01 of the Standard Specifications to read: 
 

“ 1024.01 Requirements for Grout.  The grout shall be proportioned by dry volume, 
thoroughly mixed, and shall have a minimum temperature of 50 °F (10 °C).  Water shall not exceed 
the minimum needed for placement and finishing. 

 
Materials for the grout shall be according to the following. 
 

Item Article/Section 
(a) Cement  ..................................................................................................................... 1001 
(b) Water  ........................................................................................................................ 1002 
(c) Fine Aggregate  .................................................................................................... 1003.02 
(d) Fly Ash  ..................................................................................................................... 1010 
(e) Ground Granulated Blast Furnace (GGBF) Slag ........................................................ 1010 
(f) Concrete Admixtures  ............................................................................................... 1021” 
 

Revise Note 1 of Article 1024.02 of the Standard Specifications to read: 
 

“ Note 1.  Nonshrink grout shall be according to Illinois Modified ASTM C 1107. 
 
The nonshrink grout shall have a water-soluble chloride ion content of less than 0.40 lb/cu yd 
(0.24 kg/cu m).  The test shall be performed according to ASTM C 1218, and the grout shall 
have an age of 28 to 42 days at the time of test.  The ASTM C 1218 test shall be performed 
by an independent lab a minimum of once every five years, and the test results shall be 
provided to the Department.  Mixing of the nonshrink grout shall be according to the 
manufacturer’s specifications.  The Department will maintain a qualified product list.” 

 
Revise Article 1029.02 of the Standard Specifications to read: 
 

“ 1029.02 Materials.  Materials shall be according to the following. 
 

Item Article/Section 
(a) Cement ...................................................................................................................... 1001 
(b) Fly Ash ...................................................................................................................... 1010 
(c) Ground Granulated Blast Furnace (GGBF) Slag ........................................................ 1010 
(d) Water......................................................................................................................... 1002 
(e) Fine Aggregate .......................................................................................................... 1003 
(f) Concrete Admixtures ................................................................................................. 1021 
(g) Foaming Agent (Note 1) 
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Note 1.  The manufacturer shall submit infrared spectrophotometer trace and test results 
indicating the foaming agent meets the requirements of ASTM C 869 in order to be on 
the Department’s qualified product list.  Submitted data/results shall not be more than 
five years old.” 

 
Revise the second paragraph of Article 1103.03(a)(4) the Standard Specifications to read: 
 

“ The dispenser system shall provide a visual indication that the liquid admixture is 
actually entering the batch, such as via a transparent or translucent section of tubing 
or by independent check with an integrated secondary metering device.  If approved 
by the Engineer, an alternate indicator may be used for admixtures dosed at rates of 
25 oz/cwt (1630 mL/100 kg) or greater, such as accelerating admixtures, corrosion 
inhibitors, and viscosity modifying admixtures.” 

 
Revise the first two sections of Check Sheet #11 of the Supplemental Specifications and 
Recurring Special Provisions to read: 

 
“ Description.  This work shall consist of filling voids beneath rigid and composite pavements 

with cement grout. 
 
Materials.  Materials shall be according to the following Articles of Division 1000 - Materials of 

the Standard Specifications: 
 

Item Article/Section 
(a) Cement  ..................................................................................................................... 1001 
(b) Water  ........................................................................................................................ 1002 
(c) Fly Ash  ..................................................................................................................... 1010 
(d) Ground Granulated Blast Furnace (GGBF) Slag ........................................................ 1010 
(e) Admixtures  ............................................................................................................... 1021 
(f) Packaged Rapid Hardening Mortar or Concrete  ...................................................... 1018” 
 

Revise the third paragraph of Materials Note 2 of Check Sheet #28 of the Supplemental 
Specifications and Recurring Special Provisions to read: 

 
“ The Department will maintain a qualified product list of synthetic fibers, which will include 
the minimum required dosage rate.  For the minimum required fiber dosage rate based on 
the Illinois Modified ASTM C 1609 test, a report prepared by an independent laboratory 
accredited by AASHTO re:source for Portland Cement Concrete shall be provided.  The 
report shall show results of tests conducted no more than five years prior to the time of 
submittal.” 
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COMPENSABLE DELAY COSTS (BDE) 
 
Effective:  June 2, 2017      Revised:  April 1, 2019 
 
Revise Article 107.40(b) of the Standard Specifications to read: 
 

“ (b) Compensation.  Compensation will not be allowed for delays, inconveniences, or damages 
sustained by the Contractor from conflicts with facilities not meeting the above definition; 
or if a conflict with a utility in an unanticipated location does not cause a shutdown of the 
work or a documentable reduction in the rate of progress exceeding the limits set herein.  
The provisions of Article 104.03 notwithstanding, compensation for delays caused by a 
utility in an unanticipated location will be paid according to the provisions of this Article 
governing minor and major delays or reduced rate of production which are defined as 
follows. 
 
(1) Minor Delay.  A minor delay occurs when the work in conflict with the utility in an 

unanticipated location is completely stopped for more than two hours, but not to 
exceed two weeks. 
 

(2) Major Delay.  A major delay occurs when the work in conflict with the utility in an 
unanticipated location is completely stopped for more than two weeks. 
 

(3) Reduced Rate of Production Delay.  A reduced rate of production delay occurs when 
the rate of production on the work in conflict with the utility in an unanticipated location 
decreases by more than 25 percent and lasts longer than seven calendar days.” 

 
Revise Article 107.40(c) of the Standard Specifications to read: 
 

“ (c) Payment.  Payment for Minor, Major, and Reduced Rate of Production Delays will be made 
as follows. 
 
(1) Minor Delay.  Labor idled which cannot be used on other work will be paid for according 

to Article 109.04(b)(1) and (2) for the time between start of the delay and the minimum 
remaining hours in the work shift required by the prevailing practice in the area. 
 
Equipment idled which cannot be used on other work, and which is authorized to 
standby on the project site by the Engineer, will be paid for according to 
Article 109.04(b)(4). 
 

(2) Major Delay.  Labor will be the same as for a minor delay. 
 
Equipment will be the same as for a minor delay, except Contractor-owned equipment 
will be limited to two weeks plus the cost of move-out to either the Contractor’s yard or 
another job and the cost to re-mobilize, whichever is less.  Rental equipment may be 
paid for longer than two weeks provided the Contractor presents adequate support to 
the Department (including lease agreement) to show retaining equipment on the job is 
the most economical course to follow and in the public interest. 
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(3) Reduced Rate of Production Delay.  The Contractor will be compensated for the 
reduced productivity for labor and equipment time in excess of the 25 percent threshold 
for that portion of the delay in excess of seven calendar days.  Determination of 
compensation will be in accordance with Article 104.02, except labor and material 
additives will not be permitted. 
 

Payment for escalated material costs, escalated labor costs, extended project overhead, 
and extended traffic control will be determined according to Article 109.13.” 

 
Revise Article 108.04(b) of the Standard Specifications to read: 
 

“ (b) No working day will be charged under the following conditions. 
 
(1) When adverse weather prevents work on the controlling item. 

 
(2) When job conditions due to recent weather prevent work on the controlling item. 

 
(3) When conduct or lack of conduct by the Department or its consultants, representatives, 

officers, agents, or employees; delay by the Department in making the site available; 
or delay in furnishing any items required to be furnished to the Contractor by the 
Department prevents work on the controlling item. 

 
(4) When delays caused by utility or railroad adjustments prevent work on the controlling 

item. 
 

(5) When strikes, lock-outs, extraordinary delays in transportation, or inability to procure 
critical materials prevent work on the controlling item, as long as these delays are not 
due to any fault of the Contractor. 

 
(6) When any condition over which the Contractor has no control prevents work on the 

controlling item.” 
 
Revise Article 109.09(f) of the Standard Specifications to read: 

 
“ (f) Basis of Payment.  After resolution of a claim in favor of the Contractor, any adjustment in 

time required for the work will be made according to Section 108.  Any adjustment in the 
costs to be paid will be made for direct labor, direct materials, direct equipment, direct 
jobsite overhead, direct offsite overhead, and other direct costs allowed by the resolution.  
Adjustments in costs will not be made for interest charges, loss of anticipated profit, 
undocumented loss of efficiency, home office overhead and unabsorbed overhead other 
than as allowed by Article 109.13, lost opportunity, preparation of claim expenses and 
other consequential indirect costs regardless of method of calculation. 
 
The above Basis of Payment is an essential element of the contract and the claim cost 
recovery of the Contractor shall be so limited.” 

 
Add the following to Section 109 of the Standard Specifications. 
 

“ 109.13 Payment for Contract Delay.  Compensation for escalated material costs, escalated 
labor costs, extended project overhead, and extended traffic control will be allowed when such 
costs result from a delay meeting the criteria in the following table. 
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Contract Type Cause of Delay Length of Delay 

Working Days 
Article 108.04(b)(3) or 
Article 108.04(b)(4) 

No working days have been charged for two 
consecutive weeks. 

Completion 
Date 

Article 108.08(b)(1) or 
Article 108.08(b)(7) 

The Contractor has been granted a minimum two 
week extension of contract time, according to 
Article 108.08. 

 
Payment for each of the various costs will be according to the following. 
 
(a) Escalated Material and/or Labor Costs.  When the delay causes work, which would have 

otherwise been completed, to be done after material and/or labor costs have increased, 
such increases will be paid.  Payment for escalated material costs will be limited to the 
increased costs substantiated by documentation furnished by the Contractor.  Payment 
for escalated labor costs will be limited to those items in Article 109.04(b)(1) and (2), 
except the 35 percent and 10 percent additives will not be permitted. 

 
(b) Extended Project Overhead.  For the duration of the delay, payment for extended project 

overhead will be paid as follows. 
 
(1) Direct Jobsite and Offsite Overhead.  Payment for documented direct jobsite overhead 

and documented direct offsite overhead, including onsite supervisory and 
administrative personnel, will be allowed according to the following table. 
 

Original Contract 
Amount 

Supervisory and Administrative 
Personnel 

Up to $5,000,000 One Project Superintendent 

Over $   5,000,000 -  
up to $25,000,000 

One Project Manager, 
One Project Superintendent or 
Engineer, and 
One Clerk 

Over $25,000,000 -  
up to $50,000,000 

One Project Manager, 
One Project Superintendent, 
One Engineer, and 
One Clerk 

Over $50,000,000 

One Project Manager, 
Two Project Superintendents, 
One Engineer, and 
One Clerk 

 
(2) Home Office and Unabsorbed Overhead.  Payment for home office and unabsorbed 

overhead will be calculated as 8 percent of the total delay cost. 
 

(c) Extended Traffic Control.  Traffic control required for an extended period of time due to the 
delay will be paid for according to Article 109.04.   
 
When an extended traffic control adjustment is paid under this provision, an adjusted unit 
price as provided for in Article 701.20(a) for increase or decrease in the value of work by 
more than ten percent will not be paid. 
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Upon payment for a contract delay under this provision, the Contractor shall assign 

subrogation rights to the Department for the Department’s efforts of recovery from any other party 
for monies paid by the Department as a result of any claim under this provision.  The Contractor 
shall fully cooperate with the Department in its efforts to recover from another party any money 
paid to the Contractor for delay damages under this provision.” 
 
 
 
CONSTRUCTION AIR QUALITY – DIESEL RETROFIT (BDE) 
 
Effective:  June 1, 2010      Revised:  January 1, 2025 
 
The reduction of emissions of particulate matter (PM) for off-road equipment shall be 
accomplished by installing retrofit emission control devices.  The term “equipment” refers to diesel 
fuel powered devices rated at 50 hp and above, to be used on the jobsite in excess of seven 
calendar days over the course of the construction period on the jobsite (including rental 
equipment). 
 
Contractor and subcontractor diesel powered off-road equipment assigned to the contract shall 
be retrofitted according to the table below.   
 

Horsepower Range Model Year and Older 
50-99 2003 

100-299 2002 
300-599 2000 
600-749 2001 

750 and up 2005 
 
The retrofit emission control devices shall achieve a minimum PM emission reduction of 
50 percent and shall be: 
 

a) Included on the U.S. Environmental Protection Agency (USEPA) Verified Retrofit 
Technology List (https://www.epa.gov/verified-diesel-tech/verified-technologies-list-clean-
diesel),  
or verified by the California Air Resources Board (CARB) 
(http://www.arb.ca.gov/diesel/verdev/vt/cvt.htm); or 

 
b) Retrofitted with a non-verified diesel retrofit emission control device if verified retrofit 

emission control devices are not available for equipment proposed to be used on the 
project, and if the Contractor has obtained a performance certification from the retrofit 
device manufacturer that the emission control device provides a minimum PM emission 
reduction of 50 percent. 

 
Note: Large cranes (Crawler mounted cranes) which are responsible for critical lift operations are 
exempt from installing retrofit emission control devices if such devices adversely affect equipment 
operation. 
 

https://www.epa.gov/verified-diesel-tech/verified-technologies-list-clean-diesel
https://www.epa.gov/verified-diesel-tech/verified-technologies-list-clean-diesel
http://www.arb.ca.gov/diesel/verdev/vt/cvt.htm
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Diesel powered off-road equipment with engine ratings of 50 hp and above, which are unable to 
be retrofitted with verified emission control devices or if performance certifications are not 
available which will achieve a minimum 50 percent PM reduction, may be granted a waiver by the 
Department if documentation is provided showing good faith efforts were made by the Contractor 
to retrofit the equipment. 
 
Construction shall not proceed until the Contractor submits a certified list of the diesel powered 
off-road equipment that will be used, and as necessary, retrofitted with emission control devices.  
The list(s) shall include (1) the equipment number, type, make, Contractor/rental company name; 
and (2) the emission control devices make, model, USEPA or CARB verification number, or 
performance certification from the retrofit device manufacturer.  Equipment reported as fitted with 
emissions control devices shall be made available to the Engineer for visual inspection of the 
device installation, prior to being used on the jobsite. 
 
The Contractor shall submit an updated list of retrofitted off-road construction equipment as 
retrofitted equipment changes or comes on to the jobsite.  The addition or deletion of any diesel 
powered equipment shall be included on the updated list. 
 
If any diesel powered off-road equipment is found to be in non-compliance with any portion of this 
special provision, the Engineer will issue the Contractor a diesel retrofit deficiency deduction. 
 
Any costs associated with retrofitting any diesel powered off-road equipment with emission control 
devices shall be considered as included in the contract unit prices bid for the various items of 
work involved and no additional compensation will be allowed.  The Contractor's compliance with 
this notice and any associated regulations shall not be grounds for a claim. 
 
Diesel Retrofit Deficiency Deduction 
 
When the Engineer determines that a diesel retrofit deficiency exists, a daily monetary deduction 
will be imposed for each calendar day or fraction thereof the deficiency continues to exist.  The 
calendar day(s) will begin when the time period for correction is exceeded and end with the 
Engineer's written acceptance of the correction.  The daily monetary deduction will be $1,000.00 
for each deficiency identified. 
 
The deficiency will be based on lack of diesel retrofit emissions control. 
 
If a Contractor accumulates three diesel retrofit deficiency deductions for the same piece of 
equipment in a contract period, the Contractor will be shutdown until the deficiency is corrected.  
Such a shutdown will not be grounds for any extension of the contract time, waiver of penalties, 
or be grounds for any claim. 
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DISADVANTAGED BUSINESS ENTERPRISE PARTICIPATION (BDE) 
Effective:  September 1, 2000     Revised:  January 2, 2025 
 
1. OVERVIEW AND GENERAL OBLIGATION.  The Department of Transportation, as a recipient of 

federal financial assistance, is required to take all necessary and reasonable steps to ensure 
nondiscrimination in the award and administration of contracts.  Consequently, the federal regulatory 
provisions of 49 CFR Part 26 apply to this contract concerning the utilization of disadvantaged business 
enterprises.  For the purposes of this Special Provision, a disadvantaged business enterprise (DBE) 
means a business certified in accordance with the requirements of 49 CFR Part 26 and listed in the 
Illinois Unified Certification Program (IL UCP) DBE Directory.  Award of the contract is conditioned 
on meeting the requirements of 49 CFR Part 26, and failure by the Contractor to carry out the 
requirements of Part 26 is a material breach of the contract and may result in the termination of the 
contract or such other remedies as the Department deems appropriate. 

 
2. CONTRACTOR ASSURANCE.  All assurances set forth in FHWA 1273 are hereby incorporated by 

reference and will be physically attached to the final contract and all subcontracts. 
 
3. CONTRACT GOAL TO BE ACHIEVED BY THE CONTRACTOR.  The Department has 

determined the work of this contract has subcontracting opportunities that may be suitable for 
performance by DBE companies and that, in the absence of unlawful discrimination and in an 
arena of fair and open competition, DBE companies can be expected to perform _0.00_% of 
the work.  This percentage is set as the DBE participation goal for this contract.  Consequently, 
in addition to the other award criteria established for this contract, the Department will only 
award this contract to a bidder who makes a good faith effort to meet this goal of DBE 
participation in the performance of the work in accordance with the requirements of 
49 CFR 26.53 and SBE Memorandum No. 24-02.   

 
4. IDENTIFICATION OF CERTIFIED DBE.  Information about certified DBE Contractors can be 

found in the Illinois UCP Directory.  Bidders can obtain additional information and assistance 
with identifying DBE-certified companies at the Department’s website or by contacting the 
Department’s Bureau of Small Business Enterprises at (217) 785-4611. 

 
5. BIDDING PROCEDURES.  Compliance with this Special Provision and SBE Policy 

Memorandum 24-02 is a material bidding requirement. The following shall be included with 
the bid. 

 
(a) DBE Utilization Plan (form SBE 2026) documenting enough DBE participation has been 

obtained to meet the goal, or a good faith effort has been made to meet the goal even 
though the efforts did not succeed in obtaining enough DBE participation to meet the goal. 

 
(b) Applicable DBE Participation Statement (form SBE 2023, 2024, and/or 2025) for each 

DBE firm the bidder has committed to perform the work to achieve the contract goal. 
 
The required forms and documentation shall be submitted as a single .pdf file using the 
“Integrated Contractor Exchange (iCX)” application within the Department’s “EBids System”. 
 
The Department will not accept a bid if it does not meet the bidding procedures set forth herein 
and the bid will be declared non-responsive.  A bidder declared non-responsive for failure to 
meet the bidding procedures will not give rise to an administrative reconsideration.  In the 
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event the bid is declared non-responsive, the Department may elect to cause the forfeiture of 
the penal sum of the bidder’s proposal guaranty and may deny authorization to bid the project 
if re-advertised for bids.   

 
6. UTILZATION PLAN EVALUATION.  The contract will not be awarded until the Utilization Plan 

is approved.  All information submitted by the bidder must be complete, accurate, and 
adequately document the bidder has committed to DBE participation sufficient to meet the 
goal, or that the bidder has made good faith efforts to do so, in the event the bidder cannot 
meet the goal, in order for the Department to commit to the performance of the contract by 
the bidder.   
 
The Utilization Plan will be approved by the Department if the Utilization Plan documents 
sufficient commercially useful DBE work to meet the contract goal or the Department 
determines, based  upon the documentation submitted, that the bidder has made a good faith 
effort to meet the contract goal pursuant to 49 CFR Part 26, Appendix A and the requirements 
of SBE 2026.   
 
If the Department determines that a good faith effort has not been made, the Department will 
notify the responsible company official designated in the Utilization Plan of that determination 
in accordance with SBE Policy Memorandum 24-02.     

 
7. CALCULATING DBE PARTICIPATION.  The Utilization Plan values represent work the bidder 

commits to have performed by the specified DBEs and paid for upon satisfactory completion.  
The Department is only able to count toward the achievement of the overall goal and the 
contract goal the value of payments made for the work actually performed by DBE firms.  In 
addition, a DBE must perform a commercially useful function on the contract to be counted.  
A commercially useful function is generally performed when the DBE is responsible for the 
work and is carrying out its responsibilities by actually performing, managing, and supervising 
the work involved.  The Department and Contractor are governed by the provisions of 49 CFR 
Part 26.55(c) on questions of commercially useful functions as it affects the work.  Specific 
guidelines for counting goal credit are provided in 49 CFR Part 26.55.  In evaluating Utilization 
Plans for award the Department will count goal credit as set forth in Part 26 and in accordance 
with SBE Policy Memorandum 24-02.    

 
8. CONTRACT COMPLIANCE.  The Contractor must utilize the specific DBEs listed to perform the 

work and supply the materials for which each DBE is listed in the Contractor’s approved Utilization 
Plan, unless the Contractor obtains the Department’s written consent to terminate the DBE or any 
portion of its work.  The DBE Utilization Plan approved by SBE is a condition-of-award, and any 
deviation to that Utilization Plan, the work set forth therein to be performed by DBE firms, or the DBE 
firms specified to perform that work, must be approved, in writing, by the Department in accordance 
with federal regulatory requirements.  Deviation from the DBE Utilization Plan condition-of-award 
without such written approval is a violation of the contract and may result in termination of the contract 
or such other remedy the Department deems appropriate. The following administrative procedures and 
remedies govern the compliance by the Contractor with the contractual obligations established by the 
Utilization Plan.  
 
(a) NOTICE OF DBE PERFORMANCE.  The Contractor shall provide the Engineer with at least three 

days advance notice of when all DBE firms are expected to perform the work committed under the 
Contractor’s Utilization Plan.   
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(b) SUBCONTRACT.  If awarded the contract, the Contractor is required to enter into written 
subcontracts with all DBE firms indicated in the approved Utilization Plan and must provide 
copies of fully executed DBE subcontracts to the Department upon request.  
Subcontractors shall ensure that all lower tier subcontracts or agreements with DBEs to 
supply labor or materials be performed in accordance with this Special Provision. 
 

(c) PAYMENT TO DBE FIRMS.  The Department is prohibited by federal regulations from crediting 
the participation of a DBE included in the Utilization Plan toward either the contract goal or the 
Department’s overall goal until the amount to be applied toward the goal has been paid to the DBE.  
The Contractor shall document and report all payments for work performed by DBE certified firms 
in accordance with Article 109.11 of the Standard Specifications.  All records of payment for work 
performed by DBE certified firms shall be made available to the Department upon request.   
 

(d) FINAL PAYMENT.  After the performance of the final item of work or trucking, or delivery 
of material by a DBE and final payment to the DBE by the Contractor, but not later than 
30 calendar days after payment has been made by the Department to the Contractor for 
such work or material, the Contractor shall submit a DBE Payment Agreement (form 
SBE 2115) to the Engineer.  If the Contractor does not have the full amount of work 
indicated in the Utilization Plan performed by the DBE companies indicated in the 
Utilization Plan and after good faith efforts are reviewed, the Department may deduct from 
contract payments to the Contractor the amount of the goal not achieved as liquidated and 
ascertained damages.   
 

(g) ENFORCEMENT.  The Department reserves the right to withhold payment to the 
Contractor to enforce the provisions of this Special Provision.  Final payment shall not be 
made on the contract until such time as the Contractor submits sufficient documentation 
demonstrating achievement of the goal in accordance with this Special Provision or after 
liquidated damages have been determined and collected. 

 
 
 
ILLINOIS WORKS APPRENTICESHIP INITIATIVE – STATE FUNDED CONTRACTS (BDE) 
 
Effective:  June 2, 2021      Revised:  April 2, 2024 
 
Illinois Works Jobs Program Act (30 ILCS 559/20-1 et seq.).  For contracts having an awarded 
contract value of $500,000 or more, the Contractor shall comply with the Illinois Works 
Apprenticeship Initiative (30 ILCS 559/20-20 to 20-25) and all applicable administrative rules.  The 
goal of the Illinois Apprenticeship Works Initiative is that apprentices will perform either 10% of 
the total labor hours actually worked in each prevailing wage classification or 10% of the estimated 
labor hours in each prevailing wage classification, whichever is less.  Of this goal, at least 50% of 
the labor hours of each prevailing wage classification performed by apprentices shall be 
performed by graduates of the Illinois Works Pre-Apprenticeship Program, the Illinois Climate 
Works Pre-Apprenticeship Program, or the Highway Construction Careers Training Program.   
 
The Contractor may seek from the Department of Commerce and Economic Opportunity (DCEO) 
a waiver or reduction of this goal in certain circumstances pursuant to 30 ILCS 559/20-20(b).  The 
Contractor shall ensure compliance during the term of the contract and will be required to report 
on and certify its compliance.  An apprentice use plan, apprentice hours, and a compliance 
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certification shall be submitted to the Engineer on forms provided by the Department and/or 
DCEO. 
 
 
PAVEMENT MARKING INSPECTION (BDE) 
Effective:  April 1, 2025 
 
Revise the second sentence of the first paragraph of Article 780.13 of the Standard Specifications 
to read: 
 

“ In addition, thermoplastic, preformed plastic, epoxy, preformed thermoplastic, polyurea, and 
modified urethane pavement markings will be inspected following a winter performance period 
that extends from November 15 to April 1 of the next year.” 
 
 
 
RAILROAD PROTECTIVE LIABILITY INSURANCE (BDE) 
 
Effective:  December 1, 1986     Revised:  January 1, 2022 
 
Description.  Railroad Protective Liability and Property Damage Liability Insurance shall be carried 
according to Article 107.11 of the Standard Specifications.  A separate policy is required for each 
railroad unless otherwise noted. 
 
 NUMBER & SPEED OF NUMBER & SPEED OF 
NAMED INSURED & ADDRESS PASSENGER TRAINS FREIGHT TRAINS 
 
Union Pacific Railroad Company                 2 trains/day @ 40 mph         12 trains/day @ 40 mph                   
Finance/Insurance Mail Stop 1870 
1400 Douglas St.  
Omaha, NE 68179 
 
Class 1 RR (Y or N):  Y 
DOT/AAR No.:  1150 feet South of 867232L  RR Mile Post:  Approximately 11.0 
RR Division:  Great Lakes  RR Sub-Division: Villa Grove Sub 
 
For Freight/Passenger Information Contact:  Dave LaPlante Phone:  402-544-8563  
For Insurance Information Contact:  Connie Prokupek Phone:  402-544-2215  
 
 
Basis of Payment.  Providing Railroad Protective Liability and Property Damage Liability 
Insurance will be paid for at the contract unit price per Lump Sum for RAILROAD PROTECTIVE 
LIABILITY INSURANCE. 
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UNION PACIFIC RIGHT OF ENTRY 
 
EXHIBIT D 
 
TO PUBLIC ROAD CROSSING OVERPASS/UNDERPASS AGREEMENT   
 
MINIMUM CONSTRUCTION REQUIREMENTS 
 
1.01 DESCRIPTION 
 
 This project includes construction work within the right-of-way and/or properties of the 
Union Pacific Railroad Company ("UPRR") and adjacent to its tracks, wire lines and other 
facilities.  This section describes the minimum special requirements for coordination with UPRR 
when work by the Contractor will be performed upon, over or under the UPRR right-of-way or may 
impact current or future UPRR operations.  The Contractor will coordinate with UPRR while 
performing the work outlined in this Contract, and shall afford the same cooperation with UPRR 
as it does with the Agency.  All submittals and work shall be completed in accordance with UPRR 
Guidelines and AREMA recommendations as modified by these minimum special requirements 
or as directed in writing by the UPRR Designated Representative. 
 
 For purposes of this project, the UPRR Designated Representative shall be the person or 
persons designated by the UPRR Manager of Industry and Public Projects to handle specific 
tasks related to the project. 
 
1.02 DEFINITION OF AGENCY AND CONTRACTOR 
 
 As used in these UPRR requirements, the term "Agency" shall mean the Political Body. 
 
 As used in these UPRR requirements, the term "Contractor" shall mean the contractor or 
contractor's hired by the Agency to perform any project work on any portion of UPRR's property 
and shall also include the contractor's subcontractor's and the contractor's and subcontractor's 
respective officer, agents and employees, and others acting under its or their authority. 
 
1.03 UPRR CONTACTS 
 
 The primary UPRR point of contact for this project is: 
 
Chris T. Keckeisen 
1400 Douglas, MS 0910  
  Omaha, NE 68179  
 
For UPRR flagging services and track work, contact: 
 
Daryl Clark 
708-649-5273 
 
 
1.04 REQUEST FOR INFORMATION / CLARIFICATION 
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 All Requests for Information ("RFI") involving work within any UPRR right-of-way shall be 
in accordance with the procedures listed elsewhere in these bid documents.  All RFI's shall be 
submitted to the Engineer of Record.  The Engineer of Record will submit the RFI to the UPRR 
Designated Representative for review and approval for RFI’s corresponding to work within the 
UPRR right-of-way.  The Contractor shall allow four (4) weeks for the review and approval process 
by UPRR. 
 
1.05 PLANS / SPECIFICATIONS 
 
 The plans and specifications for this project, affecting the UPRR, are subject to the written 
approval by the UPRR and changes in the plans may be required after award of the Contract. 
Such changes are subject to the approval of the Agency and the UPRR. 
 
1.06 UTILITIES AND FIBER OPTICS 
 
 All installations shall be constructed in accordance with current AREMA recommendations 
and UPRR specifications and requirements.  UPRR general guidelines and the required 
application forms for utility installations can be found on the UPRR website at uprr.com. 
 
1.07 GENERAL 
 
A. Contractor shall perform all its work in compliance with all applicable UPRR and FRA rules 
and regulations.  Contractor shall arrange and conduct its work in such manner and at such times 
as shall not endanger or interfere with the safe operation of the tracks and property of UPRR and 
the traffic moving on such tracks, or the wires, signals and other property of UPRR, its tenants or 
licensees, at or in the vicinity of the Work.  UPRR shall be reimbursed by Contractor or Agency 
for train delay cost and lost revenue claims due to any delays or interruption of train operations 
resulting from Contractor’s construction or other activities. 
 
B. Construction activities will be permitted within 12 feet of the operational tracks only if 
absolutely necessary and UPRR’s Designated Representative grants approval. Construction 
activities within 12 feet of the operational track(s) must allow the tracks to stay operational. 
 
C. Track protection is required for all work equipment (including rubber tired equipment) 
operating within 25 feet from nearest rail. 
 
D. The Contractor is also advised that new railroad facilities within the project may be built 
by UPRR and that certain Contractor’s activities cannot proceed until that work is completed.  The 
Contractor shall be aware of the limits of responsibilities and allow sufficient time in the schedule 
for that work to be accomplished and shall coordinate its efforts with the UPRR. 
 
1.08  RAILROAD OPERATIONS 
 
A. The Contractor shall be advised that trains and/or equipment are expected on any track, 
at any time, in either direction.  Contractor shall be familiar with the train schedules in this location 
and structure its bid assuming intermittent track windows in this period, as defined in Paragraph 
B below.  
 
B. All railroad tracks within and adjacent to the Contract Site are active, and rail traffic over 
these facilities shall be maintained throughout the Project. Activities may include both through 
moves and switching moves to local customers.  Railroad traffic and operations will occur 
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continuously throughout the day and night on these tracks and shall be maintained at all times as 
defined herein.  The Contractor shall coordinate and schedule the work so that construction 
activities do not interfere with railroad operations. 
 
C. Work windows for this Contract shall be coordinated with the Agency’s and the UPRR’s 
Designated Representatives.  Types of work windows include Conditional Work Windows and 
Absolute Work Windows, as defined below: 
 
1. Conditional Work Window: A Conditional Work Window is a period of time that railroad 
operations have priority over construction activities. When construction activities may occur on 
and adjacent to the railroad tracks within 25 feet of the nearest track, a UPRR flag person will be 
required.  At the direction of the UPRR flag person, upon approach of a train, and when trains are 
present on the tracks, the tracks must be cleared (i.e., no construction equipment, materials or 
personnel within 25 feet, or as directed by the UPRR Designated Representative, from the tracks).  
Conditional Work Windows are available for the Project.  
 
2. Absolute Work Window:  An Absolute Work Window is a period of time that construction 
activities are given priority over railroad operations.  During this time frame the designated railroad 
track(s) will be inactive for train movements and may be fouled by the Contractor.  At the end of 
an Absolute Work Window the railroad tracks and/or signals must be completely operational for 
train operations and all UPRR, Public Utilities Commission (PUC) and Federal Railroad 
Administration (FRA) requirements, codes and regulations for operational tracks must be 
complied with.  In the situation where the operating tracks and/or signals have been affected, the 
UPRR will perform inspections of the work prior to placing that track back into service.  UPRR flag 
persons will be required for construction activities requiring an Absolute Work Window.  Absolute 
Work Windows will not generally be granted.  Any request will require a detailed explanation for 
UPRR review. 
 
1.09  RIGHT OF ENTRY, ADVANCE NOTICE AND WORK STOPPAGES 
 
A. Prior to beginning any work on or over the property of, or affecting the facilities of, the 
UPRR, the Contractor shall enter into an agreement with the UPRR in the form of the “Contractor’s 
Right of Entry Agreement”, attached as Exhibit E, or latest version thereof provided by the UPRR.  
There is a fee for processing of the agreement. This cost shall be borne by the Contractor.  
Contractor shall submit a copy of the executed agreement and the insurance policies, binders, 
certificates and endorsements set forth therein to the Agency prior to commencing work on UPRR 
property.  The right of entry agreement shall specify working time frames, flagging and inspection 
requirements, and any other items specified by the UPRR. 
 
B. The Contractor shall give the advance notice to the UPRR as required in the “Contractor’s 
Right of Entry Agreement” before commencing work in connection with construction upon or over 
UPRR’s right-of-way and shall observe UPRR’s rules and regulations with respect thereto.  
  
C. All work upon UPRR’s right-of-way shall be done at such times and in such manner as not 
to interfere with or endanger the operations of UPRR.  Whenever work may affect the operations 
or safety of trains, the method of doing such work shall first be submitted to UPRR’s Designated 
Representative for approval, but such approval shall not relieve the Contractor from liability. Any 
work to be performed by the Contractor, which requires flagging service or inspection service, 
shall be deferred until the flagging protection required by UPRR is available at the job site. See 
Section 3.18 for railroad flagging requirements. 
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D. The Contractor shall make requests in writing for both Absolute and Conditional Work 
Windows, at least two weeks in advance of any work.  The written request must include: 
 
1. Exactly what the work entails. 
2. The days and hours that work will be performed. 
3. The exact location of work, and proximity to the tracks. 
4. The type of window requested and the amount of time requested. 
5. The designated contact person. 
 
The Contractor shall provide a written confirmation notice to the UPRR at least 48 hours before 
commencing work in connection with approved work windows when work will be performed within 
25 feet of any track center line. All work shall be performed in accordance with previously 
approved work plans. 
 
E. Should a condition arising from, or in connection with the work, require that immediate and 
unusual provisions be made to protect operations and property of UPRR, the Contractor shall 
make such provisions. If in the judgment of UPRR’s Designated Representative such provisions 
are insufficient, the UPRR’s Designated Representative may require or provide such provisions 
as deemed necessary. In any event, such provisions shall be at the Contractor’s expense and 
without cost to the UPRR.  UPRR or the Agency shall have the right to order Contractor to 
temporarily cease operations in the event of an emergency or, if in the opinion of the UPRR’s 
Designated Representative, the Contractor’s operations could endanger UPRR’s operations. In 
the event such an order is given, Contractor shall immediately notify the Agency of the order. 
 
1.10   INSURANCE  
 
 Contractor shall not begin work upon or over UPRR’s right-of-way until UPRR has been 
furnished the insurance policies, binders, certificates and endorsements required by the 
“Contractor’s Right-of-Entry Agreement” and UPRR’s Designated Representative has advised the 
Agency that such insurance is in accordance with the Agreement.  The required insurance shall 
be kept in full force and effect during the performance of work and thereafter until Contractor 
removes all tools, equipment, and material from UPRR’s property and cleans the premises in a 
manner reasonably satisfactory to UPRR. 
 
1.11   RAILROAD SAFETY ORIENTATION 
 
 All personnel employed by the Contractor and all subcontractors must complete the UPRR 
course “Orientation for Contractor’s Safety”, and be registered prior to working on UPRR property.  
This orientation is available at www.contractororientation.com.  This course is required to be 
completed annually. 
 
1.12   COOPERATION 
 
 UPRR will cooperate with Contractor so that work may be conducted in an efficient 
manner, and will cooperate with Contractor in enabling use of UPRR’s right-of-way in performing 
the work. 
 
1.13   MINIMUM CONSTRUCTION CLEARANCES FOR FALSEWORK AND OTHER 
TEMPORARY STRUCTURES 
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 The Contractor shall abide by the following minimum temporary clearances during the 
course of construction: 
 
A. 12’ – 0” horizontal from centerline of track 
B. 21’ – 0” vertically above top of rail. 
 
For construction clearance less than listed above, local Operating Unit review and approval is 
required.  
 
1.14   APPROVAL OF REDUCED CLEARANCES 
 
A. The minimum track clearances to be maintained by the Contractor during construction are 
specified in Section 3.07 herein.  
 
B. Any proposed infringement on the specified minimum clearances due to the Contractor’s 
operations shall be submitted to UPRR’s Designated Representative through the Agency at least 
30 days in advance of the work and shall not be undertaken until approved in writing by the 
UPRR’s Designated Representative. 
 
C. No work shall commence until the Contractor receives in writing assurance from UPRR’s 
Designated Representative that arrangements have been made for flagging service, as may be 
necessary and receives permission from UPRR’s Designated Representative to proceed with the 
work. 
 
1.15   CONSTRUCTION AND AS-BUILT SUBMITTALS 
 
A. Submittals are required for construction materials and procedures as outlined below.  The 
submittals shall include all review comments from the Agency and the Engineer of Record. All 
design submittals shall be stamped and signed by a Professional Engineer registered in the State 
of Illinois. 
 
B. The tables below provide UPRR’s minimum submittal requirements for the construction 
items noted.  Submittal requirements are in addition to those specified elsewhere in these bid 
documents.  The minimum review times indicated below represent UPRR’s requirements only.  
The Contractor shall allow additional time for the Agency’s review time as stated elsewhere in 
these bid documents. 
 
C. Submittals shall be made by the Agency to the UPRR Manager of Industry and Public 
Projects unless otherwise directed by the Railroad. Items in Table 1 shall be submitted for both 
railroad overpass and underpass projects, as applicable.  Items in Table 2 shall be submitted for 
railroad underpass projects only. 
 
TABLE 1 
ITEM DESCRIPTION SETS REQD. UPRR’s Minimum Review Time  
1 Shoring design and details 4 4 weeks 
2 Falsework design and details 4 4 weeks 
3 Drainage design provisions 4 4 weeks 
4 Erection diagrams and sequence 4 4 weeks 
5 Demolition diagram and sequence 4 4 weeks 
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Prior to or during construction of railroad underpass structures, the UPRR requires the review of 
drawings, reports, test data and material data sheets to determine compliance with the 
specifications.  Product information for items noted in Table 2 be submitted to UPRR’s Designated 
Representative through the Agency for their own review and approval of the material.  The signed 
submittal and the Agency’s review comments will be reviewed by UPRR or their consultant.  If a 
consultant performs the reviews, the consultant may reply directly to the Agency or its Designated 
Representative after consultation with UPRR.  Review of the submittals will not be conducted until 
after review by the Agency or its Designated Representative.  Review of the submittal items will 
require a minimum of four (4) weeks after receipt from the Agency. 
 
TABLE 2 
ITEM DESCRIPTION SETS REQD. NOTES 
1 Shop drawings 4 Steel and Concrete members  
2 Bearings 4 For all structures 
3 Concrete Mix Designs 4 For all structures 
4 Rebar & Strand certifications 4 For superstructure only 
5 28 day concrete strength 4 For superstructure only 
6 Waterproofing material certifications and installation procedure 4 Waterproofing 
& protective boards 
7 Structural steel certifications 4 All fracture critical members & other members 
requiring improved notch toughness 
8 Fabrication and Test reports 4 All fracture critical members & other members 
requiring improved notch toughness 
9 Welding Procedures and Welder Certification  4 AWS requirements  
10 Foundation Construction Reports  4 Pile driving, drilled shaft construction, 
bearing pressure test reports for spread footings  
11 Compaction testing reports for backfill at abutments 4 Must meet 95% maximum dry 
density, Modified Proctor ASTM D1557 
 
D. As-Built Records shall be submitted to the UPRR within 60 days of completion of the 
structures.  These records shall consist of the following items: 
 
 Overpass Projects 
 
1. Electronic files of all structure design drawings with as-constructed modifications shown, 
in Microstation J or Acrobat .PDF format. 
2. Hard copies of all structure design drawings with as-constructed modifications shown. 
 
 Underpass Projects  
 
1. Electronic files of all structure design drawings with as-constructed modifications shown, 
in Microstation SE or Acrobat .PDF format. 
2. Hard copies of all structure design drawings with as-constructed modifications shown. 
3. Final approved copies of shop drawings for concrete and steel members. 
4. Foundation Construction Reports 
5. Compaction testing reports for backfill at abutments 
 
1.16   APPROVAL OF DETAILS 
 
 The details of the construction affecting the UPRR tracks and property not already 
included in the Contract Plans shall be submitted to UPRR’s Designated Representative through 
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the Agency for UPRR's review and written approval before such work is undertaken.  Review and 
approval of these submittals will require a minimum of four (4) weeks in addition to the Agency’s 
review time as stated elsewhere in these bid documents. 
 
1.17   MAINTENANCE OF RAILROAD FACILITIES 
 
A. The Contractor shall be required to maintain all ditches and drainage structures free of silt 
or other obstructions which may result from Contractor’s operations; to promptly repair eroded 
areas within UPRR’s right of way and to repair any other damage to the property of UPRR, or its 
tenants.  
 
B. All such maintenance and repair of damages due to the Contractor’s operations shall be 
done at the Contractor’s expense.  
 
C. The Contractor must submit a proposed method of erosion control and have the method 
reviewed by the UPRR prior to beginning any grading on the Project Site. Erosion control methods 
must comply with all applicable local, state and federal regulations. 
 
1.18   SITE INSPECTIONS BY UPRR’s DESIGNATED REPRESENTATIVE 
 
A. In addition to the office reviews of construction submittals, site inspections may be 
performed by UPRR’s Designated Representative at significant points during construction, 
including the following if applicable: 
 
1. Pre-construction meetings. 
2. Pile driving/drilling of caissons or drilled shafts. 
3. Reinforcement and concrete placement for railroad bridge substructure and/or 
superstructure. 
4. Erection of precast concrete or steel bridge superstructure. 
5. Placement of waterproofing (prior to placing ballast on bridge deck). 
6. Completion of the bridge structure. 
 
B. Site inspection is not limited to the milestone events listed above. Site visits to check 
progress of the work may be performed at any time throughout the construction as deemed 
necessary by UPRR. 
 
C. A detailed construction schedule, including the proposed temporary horizontal and vertical 
clearances and construction sequence for all work to be performed, shall be provided to the 
Agency for submittal to UPRR’s Designated Representative for review prior to commencement of 
work. This schedule shall also include the anticipated dates when the above listed events will 
occur.  This schedule shall be updated for the above listed events as necessary, but at least 
monthly so that site visits may be scheduled. 
 
1.19   UPRR REPRESENTATIVES 
 
A.  UPRR representatives, conductors, flag person or watch person will be provided by UPRR at 
expense of the Agency or Contractor (as stated elsewhere in these bid documents) to protect 
UPRR facilities, property and movements of its trains or engines.  In general, UPRR will furnish 
such personnel or other protective services as follows: 
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B. When any part of any equipment is standing or being operated within 25 feet, measured 
horizontally, from centerline of any track on which trains may operate, or when any object is off 
the ground and any dimension thereof could extend inside the 25 foot limit, or when any erection 
or construction activities are in progress within such limits, regardless of elevation above or below 
track. 
 
C. For any excavation below elevation of track subgrade if, in the opinion of UPRR’s 
Designated Representative, track or other UPRR facilities may be subject to settlement or 
movement. 
 
D. During any clearing, grubbing, excavation or grading in proximity to UPRR facilities, which, 
in the opinion of UPRR’s Designated Representative, may endanger UPRR facilities or 
operations.   
 
E. During any contractor’s operations when, in the opinion of UPRR’s Designated 
Representative, UPRR facilities, including, but not limited to, tracks, buildings, signals, wire lines, 
or pipe lines, may be endangered. 
 
F. The Contractor shall arrange with the UPRR Designated Representative to provide the 
adequate number of flag persons to accomplish the work. 
 
1.20   WALKWAYS REQUIRED 
 
 Along the outer side of each exterior track of multiple operated track, and on each side of 
single operated track, an unobstructed continuous space suitable for trainman’s use in walking 
along trains, extending to a line not less than twelve feet (12’) from centerline of track, shall be 
maintained. Any temporary impediments to walkways and track drainage encroachments or 
obstructions allowed during work hours while UPRR’s flagman service is provided shall be 
removed before the close of each work day. Walkways with railings shall be constructed by 
Contractor over open excavation areas when in close proximity of track, and railings shall not be 
closer than 8’ – 6” horizontally from center line of tangent track or 9’ – 6” horizontal from curved 
track. 
 
1.21   COMMUNICATIONS AND SIGNAL LINES 
 
 If required, UPRR will rearrange its communications and signal lines, its grade crossing 
warning devices, train signals and tracks, and facilities that are in use and maintained by UPRR’s 
forces in connection with its operation at expense of the Agency.  This work by UPRR will be done 
by its own forces and it is not a part of the Work under this Contract. 
 
1.22   TRAFFIC CONTROL 
 
 Contractor’s operations that control traffic across or around UPRR facilities shall be 
coordinated with and approved by the UPRR’s Designated Representative. 
 
1.23   CONSTRUCTION EXCAVATIONS 
 
A. The Contractor shall be required to take special precaution and care in connection with 
excavating and shoring. Excavations for construction of footings, piers, columns, walls or other 
facilities that require shoring shall comply with requirements of OSHA, AREMA and UPRR 
“Guidelines for Temporary Shoring”. 
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B. The Contractor shall contact UPRR’s “Call Before Your Dig” at least 48 hours prior to 
commencing work at 1-800-336-9193 during normal business hours (6:30 a.m. to 8:00 p.m. 
central time, Monday through Friday, except holidays - also a 24 hour, 7 day a week number for 
emergency calls) to determine location of fiber optics. If a telecommunications system is buried 
anywhere on or near UPRR property, the Contractor will co-ordinate with UPRR and the 
Telecommunication Company(ies) to arrange for relocation or other protection of the system prior 
to beginning any work on or near UPRR property. 
  
 
1.24   RAILROAD FLAGGING 
 
 Performance of any work by the Contractor in which person(s) or equipment will be within 
twenty-five (25) feet of any track, or will be near enough to any track that any equipment extension 
(such as, but not limited to, a crane boom) will reach within twenty-five (25) feet of any track, may 
require railroad flagging services or other protective measures.  Contractor shall give the advance 
notice to the UPRR as required in the “Contractor’s Right of Entry Agreement” before commencing 
any such work, so that the UPRR may determine the need for flagging or other protective 
measures to ensure the safety of the railroad’s operations.  Contractor shall comply with all other 
requirements regarding flagging services covered by the “Contractor’s Right of Entry Agreement”.  
Any costs associated with failure to abide by these requirements will be borne by the Contractor. 
 
The estimated pay rate for each flag person is $1700 per day for an 8 hour work day with time 
and one-half for overtime, Saturdays, Sundays; double time and one-half for holidays. Flagging 
rates are set by the UPRR and are subject to change. 
 
1.25   CLEANING OF RIGHT-OF-WAY 
 
 Contractor shall, upon completion of the work to be performed by Contractor upon the 
premises, over or beneath the tracks of UPRR, promptly remove from the right-of-way of UPRR 
all of Contractor’s tools, implements, and other materials whether brought upon the right-of-way 
by Contractor or any subcontractors, employee or agent of Contractor or of any subcontractor, 
and leave the right-of-way in a clean and presentable condition to satisfaction of UPRR.  
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UP’s Right of Entry Instructions to the Contractor 

 

      Before Union Pacific Railroad Company can permit you to perform work on its 
property for the Purpose, it will be necessary for you to complete and execute two 
originals of the enclosed Contractor’s Right of Entry Agreement.  
 
        Please include a check made payable to the Union Pacific Railroad Company in 
the amount of $1000.00 for the non-refundable fee.  If you require formal billing, you 
may consider this letter as a formal bill.  In compliance with the Internal Revenue 
Services' new policy regarding their Form 1099, I certify that 94-6001323 is the Railroad 
Company's correct Federal Taxpayer Identification Number and that Union Pacific 
Railroad Company is doing business as a corporation. 
 
       Under Exhibit C of the enclosed Contractor's Right of Entry Agreement, you are 
required to procure Railroad Protective Liability Insurance (RPLI) for the duration of this 
project.  Railroad Protective Liability Insurance (RPLI) may be obtained from any 
insurance company which offers such coverage.  Union Pacific has also worked with a 
national broker, Marsh USA, to make available RPLI to you or your contractor.  You can 
find additional information, premium quotes, and application forms at: 
www.uprr.marsh.com.  
 
This agreement will not be accepted by the Railroad Company until you have returned 
all of the following to the undersigned at Union Pacific Railroad Company: 
 
1.        Executed, unaltered duplicate original counterparts of the Contractor’s Right of 
Entry Agreement; 
2.        Your check in the amount of $1000.00 to pay the non-refundable fee.  (The 
Folder Number should be written on the check to insure proper credit).  If you require 
formal billing, you may consider this letter as a formal bill; 
3.        Copies of all of your up-to-date General Liability, Auto Liability & Workman’s 
Compensation Insurance Certificates (yours and all contractors’), naming Union Pacific 
Railroad Company as additional insured; 
4.        Copy of your up-to-date Railroad Protective Liability Insurance Certificate (yours 
and all contractors’), naming Union Pacific Railroad Company as the primary insured.   

 
RETURN ALL OF THESE REQUIRED ITEMS TOGETHER IN ONE ENVELOPE. 

DO NOT MAIL ANY ITEM SEPARATELY. 
  

file://illinois.gov/DOT/Shared/Design&amp;Env/Letting/CO/District_1/4-25-2025/62X40/Railroad%20Documents/www.uprr.marsh.com
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• The following items shall be completed prior to the Contractor commencing work on 

UPRR property: 
 

o The Contractor must contact a flagging company directly and schedule flaggers 
to be present during the Contractor’s work operations. Below is a link to 
information on third-party approved UPRR flagging companies: 
 
UP: Third Party Flagging Policy 
 

o The Contractor and sub-Contractor(s) shall participate in a short pre-construction 
meeting with representatives of the Engineer and the UPRR. The topics to be 
discussed include, but are not limited to, flagging, traffic control, safety, and 
badging requirements. 
 

o All Contractor and sub-Contractor employees that intend to access the UPRR 
ROW must successfully complete eRailSafe training. The Contractor and sub-
Contractor(s) shall provide copies of each employee’s successfully completed 
training certificate to the appropriate UPRR representative. Below is a link to 
information on the eRailSafe training: 
 
https://www.up.com/aboutup/community/safety/erailsafe/up-pat/index.htm 
 
The audit number referenced in the training is the REMs/Project number at the top 
right on the Maintenance Consent Letter included in the Special Provisions. 

  

https://nam12.safelinks.protection.outlook.com/?url=https%3A%2F%2Fwww.up.com%2Freal_estate%2Fthird-party-flagging%2Findex.htm&data=05%7C01%7Cchad.zimmerman%40hdrinc.com%7Ce1b3c258622441ad146108da8cf5ee7c%7C3667e201cbdc48b39b425d2d3f16e2a9%7C0%7C0%7C637977285151757688%7CUnknown%7CTWFpbGZsb3d8eyJWIjoiMC4wLjAwMDAiLCJQIjoiV2luMzIiLCJBTiI6Ik1haWwiLCJXVCI6Mn0%3D%7C3000%7C%7C%7C&sdata=NDt11B8jkJZ39ZG9IAC210e%2B0V%2Bp%2FRhv1oIsRkETp3c%3D&reserved=0
https://nam12.safelinks.protection.outlook.com/?url=https%3A%2F%2Fwww.up.com%2Faboutup%2Fcommunity%2Fsafety%2Ferailsafe%2Fup-pat%2Findex.htm&data=05%7C01%7Cchad.zimmerman%40hdrinc.com%7Ce1b3c258622441ad146108da8cf5ee7c%7C3667e201cbdc48b39b425d2d3f16e2a9%7C0%7C0%7C637977285151757688%7CUnknown%7CTWFpbGZsb3d8eyJWIjoiMC4wLjAwMDAiLCJQIjoiV2luMzIiLCJBTiI6Ik1haWwiLCJXVCI6Mn0%3D%7C3000%7C%7C%7C&sdata=%2F30A8ykURM%2Bcuz8paGfZT8Xom7fRH%2F5egWRnUa5D1Vk%3D&reserved=0
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REMOVAL AND DISPOSAL OF REGULATED SUBSTANCES (BDE) 
 
Effective:  January 1, 2024      Revised:  April 1, 2024 
 
Revise the first paragraph of Article 669.04 of the Standard Specifications to read: 
 

“ 669.04 Regulated Substances Monitoring.  Regulated substances monitoring includes 
environmental observation and field screening during regulated substances management 
activities.  The excavated soil and groundwater within the work areas shall be managed as either 
uncontaminated soil, hazardous waste, special waste, or non-special waste.   

 
As part of the regulated substances monitoring, the monitoring personnel shall perform and 

document the applicable duties listed on form BDE 2732 “Regulated Substances Monitoring Daily 
Record (RSMDR)”.” 

 
Revise the first two sentences of the nineteenth paragraph of Article 669.05 of the Standard 
Specifications to read: 
 

“ The Contractor shall coordinate waste disposal approvals with the disposal facility and provide 
the specific analytical testing requirements of that facility.  The Contractor shall make all 
arrangements for collection, transportation, and analysis of landfill acceptance testing.” 
 
Revise the last paragraph of Article 669.05 of the Standard Specifications to read: 
 

“ The Contractor shall select a permitted landfill facility or CCDD/USFO facility meeting the 
requirements of 35 Ill. Admin. Code Parts 810-814 or Part 1100, respectively.  The Department 
will review and approve or reject the facility proposed by the Contractor based upon information 
provided in BDE 2730.  The Contractor shall verify whether the selected facility is compliant with 
those applicable standards as mandated by their permit and whether the facility is presently, has 
previously been, or has never been, on the United States Environmental Protection Agency (U.S. 
EPA) National Priorities List or the Resource Conservation and Recovery Act (RCRA) List of 
Violating Facilities.  The use of a Contractor selected facility shall in no manner delay the 
construction schedule or alter the Contractor's responsibilities as set forth.” 
 
Revise the first paragraph of Article 669.07 of the Standard Specifications to read: 
 

“ 669.07 Temporary Staging.  Soil classified according to Articles 669.05(a)(2), (b)(1), or (c) 
may be temporarily staged at the Contractor’s option.  All other soil classified according to 
Articles 669.05(a)(1), (a)(3), (a)(4), (a)(5), (a)(6), or (b)(2) shall be managed and disposed of 
without temporary staging to the greatest extent practicable.  If circumstances beyond the 
Contractor’s control require temporary staging of these latter materials, the Contractor shall 
request approval from the Engineer in writing. 

 
Topsoil for re-use as final cover which has been field screened and found not to exhibit PID 

readings over daily background readings as documented on the BDE 2732, visual staining or 
odors, and is classified according to Articles 669.05(a)(2), (a)(3), (a)(4), (b)(1), or (c) may be 
temporarily staged at the Contractor’s option.”   
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Add the following paragraph after the sixth paragraph of Article 669.11 of the Standard 
Specifications. 
 

“ The sampling and testing of effluent water derived from dewatering discharges for priority 
pollutants volatile organic compounds (VOCs), priority pollutants semi-volatile organic 
compounds (SVOCs), or priority pollutants metals, will be paid for at the contract unit price per 
each for VOCS GROUNDWATER ANALYSIS using EPA Method 8260B, SVOCS 
GROUNDWATER ANALYSIS using EPA Method 8270C, or RCRA METALS GROUNDWATER 
ANALYSIS using EPA Methods 6010B and 7471A.  This price shall include transporting the 
sample from the job site to the laboratory.” 
 
Revise the first sentence of the eight paragraph of Article 669.11 of the Standard Specifications 
to read: 
 

“ Payment for temporary staging of soil classified according to Articles 669.05(a)(1), (a)(3), 
(a)(4), (a)(5), (a)(6), or (b)(2) to be managed and disposed of, if required and approved by the 
Engineer, will be paid according to Article 109.04.” 
 
 
 
SHORT TERM AND TEMPORARY PAVEMENT MARKINGS (BDE) 
 
Effective:  April 1, 2024      Revised:  April 2, 2024 
 
Revise Article 701.02(d) of the Standard Specifications to read: 
 

“(d) Pavement Marking Tapes (Note 3)  ..................................................................... 1095.06” 
 
Add the following Note to the end of Article 701.02 of the Standard Specifications: 
 

“ Note 3.  White or yellow pavement marking tape that is to remain in place longer than 
14 days shall be Type IV tape.” 

 
Revise Article 703.02(c) of the Standard Specifications to read: 
 

“(c) Pavement Marking Tapes (Note 1)  ..................................................................... 1095.06” 
 
Add the following Note to the end of Article 703.02 of the Standard Specifications: 
 

“ Note 1.  White or yellow pavement marking tape that is to remain in place longer than 
14 days shall be Type IV tape.” 

 
Revise Article 1095.06 of the Standard Specifications to read: 
 

“1095.06 Pavement Marking Tapes.  Type I white or yellow marking tape shall consist of 
glass spheres embedded into a binder on a foil backing that is precoated with a pressure sensitive 
adhesive.  The spheres shall be of uniform gradation and distributed evenly over the surface of 
the tape. 
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Type IV tape shall consist of white or yellow tape with wet reflective media incorporated to 
provide immediate and continuing retroreflection in wet and dry conditions.  The wet retroreflective 
media shall be bonded to a durable polyurethane surface.  The patterned surface shall have 
approximately 40 ± 10 percent of the surface area raised and presenting a near vertical face to 
traffic from any direction.  The channels between the raised areas shall be substantially free of 
exposed reflective elements or particles. 

 
Blackout tape shall consist of a matte black, non-reflective, patterned surface that is precoated 

with a pressure sensitive adhesive.   
 
(a) Color.  The white and yellow markings shall meet the following requirements for daylight 

reflectance and color, when tested, using a color spectrophotometer with 45 degrees 
circumferential/zero degree geometry, illuminant D65, and two degree observer angle.  
The color instrument shall measure the visible spectrum from 380 to 720 nm with a 
wavelength measurement interval and spectral bandpass of 10 nm.  

 
Color Daylight Reflectance %Y 

White 65 min. 
Yellow * 36 - 59 

  
*Shall match Aerospace Material Specification Standard 595 33538 (Orange Yellow) and 
the chromaticity limits as follows.  

 
x 0.490 0.475 0.485 0.530 
y 0.470 0.438 0.425 0.456 

 
(b) Retroreflectivity.  The white and yellow markings shall be retroreflective.  Reflective values 

measured in accordance with the photometric testing procedure of ASTM D 4061 shall not 
be less than those listed in the table below.  The coefficient of retroreflected luminance, 
RL, shall be expressed as average millicandelas/footcandle/sq ft (millicandelas/lux/sq m), 
measured on a 3.0 x 0.5 ft (900 mm x 150 mm) panel at 86 degree entrance angle. 

 
Coefficient of Retroreflected Luminance, RL, Dry 

Type I Type IV 
Observation 

Angle White Yellow Observation 
Angle White Yellow 

0.2° 2700 2400 0.2° 1300 1200 
0.5° 2250 2000 0.5° 1100 1000 

 
Wet retroreflectance shall be measured for Type IV under wet conditions according to 
ASTM E 2177 and meet the following. 

 
Wet Retroreflectance, Initial RL 
Color RL 1.05/88.76 

White 300 
Yellow 200 

 
(c) Skid Resistance. The surface of Type IV and blackout markings shall provide a minimum 

skid resistance of 45 BPN when tested according to ASTM E 303. 
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(d) Application.  The pavement marking tape shall have a precoated pressure sensitive 

adhesive and shall require no activation procedures.  Test pieces of the tape shall be 
applied according to the manufacturer's instructions and tested according to ASTM 
D 1000, Method A, except that a stiff, short bristle roller brush and heavy hand pressure 
will be substituted for the weighted rubber roller in applying the test pieces to the metal 
test panel.  Material tested as directed above shall show a minimum adhesion value of 
750 g/in. (30 g/mm) width at the temperatures specified in ASTM D 1000.  The adhesive 
shall be resistant to oils, acids, solvents, and water, and shall not leave objectionable 
stains or residue after removal.  The material shall be flexible and conformable to the 
texture of the pavement. 

 
(e) Durability.  Type IV and blackout tape shall be capable of performing for the duration of a 

normal construction season and shall then be capable of being removed intact or in large 
sections at pavement temperatures above 40 °F (4 °C) either manually or with a roll-up 
device without the use of sandblasting, solvents, or grinding.  The Contractor shall provide 
a manufacturer’s certification that the material meets the requirements for being removed 
after the following minimum traffic exposure based on transverse test decks with rolling 
traffic. 

 
(1) Time in place - 400 days 
(2) ADT per lane - 9,000 (28 percent trucks) 
(3) Axle hits - 10,000,000 minimum 

 
Samples of the material applied to standard specimen plates will be measured for 
thickness and tested for durability in accordance with ASTM D 4060, using a CS-17 wheel 
and 1000-gram load, and shall meet the following criteria showing no significant change 
in color after being tested for the number of cycles indicated. 

 
Test Type I Type IV Blackout 

Minimum Initial Thickness,  
mils (mm) 20 (0.51) 65 (1.65) 1/ 

20 (0.51) 2/ 
65 (1.65) 1/ 
20 (0.51) 2/ 

Durability (cycles) 5,000 1,500 1,500 
 

1/ Measured at the thickest point of the patterned surface. 
 
2/ Measured at the thinnest point of the patterned surface.  
 
The pavement marking tape, when applied according to the manufacturer's recommended 
procedures, shall be weather resistant and shall show no appreciable fading, lifting, or 
shrinkage during the useful life of the marking.  The tape, as applied, shall be of good 
appearance, free of cracks, and edges shall be true, straight, and unbroken. 

 
(f) Sampling and Inspection.   
 

(1) Sample.  Prior to approval and use of Type IV pavement marking tape, the 
manufacturer shall submit a notarized certification from an independent laboratory, 
together with the results of all tests, stating that the material meets the requirements 
as set forth herein.  The independent laboratory test report shall state the lot tested, 
the manufacturer’s name, and the date of manufacture. 



FAI ROUTE 57 (I-57) 
SECTION (068-2323.3-CF) BR, I 24 

COOK COUNTY 
CONTRACT NO. 62X40 

 

 
80 

 
After initial approval by the Department, samples and certification by the manufacturer 
shall be submitted for each subsequent batch of Type IV tape used.  The manufacturer 
shall submit a certification stating that the material meets the requirements as set forth 
herein and is essentially identical to the material sent for qualification.  The certification 
shall state the lot tested, the manufacturer’s name, and the date of manufacture. 

 
(2) Inspection.  The Contractor shall provide a manufacturer’s certification to the Engineer 

stating the material meets all requirements of this specification.  All material samples 
for acceptance tests shall be taken or witnessed by a representative of the Bureau of 
Materials and shall be submitted to the Engineer of Materials, 126 East Ash Street, 
Springfield, Illinois 62704-4766 at least 30 days in advance of the pavement marking 
operations.” 

 
 
 
SUBCONTRACTOR AND DBE PAYMENT REPORTING (BDE) 
Effective:  April 2, 2018 
 
Add the following to Section 109 of the Standard Specifications. 
 

“ 109.14 Subcontractor and Disadvantaged Business Enterprise Payment Reporting.  
The Contractor shall report all payments made to the following parties: 

 
(a) first tier subcontractors; 

 
(b) lower tier subcontractors affecting disadvantaged business enterprise (DBE) goal credit; 

 
(c) material suppliers or trucking firms that are part of the Contractor’s submitted DBE 

utilization plan. 
 
The report shall be made through the Department’s on-line subcontractor payment reporting 

system within 21 days of making the payment.” 
 
 
 
SUBCONTRACTOR MOBILIZATION PAYMENTS (BDE) 
 
Effective:  November 2, 2017 
Revised:  April 1, 2019 
 
Replace the second paragraph of Article 109.12 of the Standard Specifications with the following: 
 

“ This mobilization payment shall be made at least seven days prior to the subcontractor starting 
work.  The amount paid shall be at the following percentage of the amount of the subcontract 
reported on form BC 260A submitted for the approval of the subcontractor’s work. 
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Value of Subcontract Reported on Form BC 260A Mobilization Percentage 

Less than $10,000 25% 
$10,000 to less than $20,000 20% 
$20,000 to less than $40,000 18% 
$40,000 to less than $60,000 16% 
$60,000 to less than $80,000 14% 
$80,000 to less than $100,000 12% 

$100,000 to less than $250,000 10% 
$250,000 to less than $500,000 9% 

$500,000 to $750,000 8% 
Over $750,000 7%” 

 
 
 
SUBMISSION OF BIDDERS LIST INFORMATION (BDE) 
Effective:  January 2, 2025      Revised:  March 2, 2025 
 
In accordance with 49 CFR 26.11(c) all DBE and non-DBEs who bid as prime contractors and 
subcontractors shall provide bidders list information, including all DBE and non-DBE firms from whom 
the bidder has received a quote or bid to work as a subcontractor, whether or not the bidder has relied upon 
that bid in placing its bid as the prime contractor.   

 
The bidders list information shall be submitted with the bid using the link provided within the “Integrated 
Contractor Exchange (iCX)” application of the Department’s “EBids System”.   
 
 
 
SUBMISSION OF PAYROLL RECORDS (BDE) 
Effective:  April 1, 2021      Revised:  November 2, 2023 
 
FEDERAL AID CONTRACTS.  Revise the following section of Check Sheet #1 of the Recurring 
Special Provisions to read: 
 
“STATEMENTS AND PAYROLLS 
 

The payroll records shall include the worker’s name, social security number, last known 
address, telephone number, email address, classification(s) of work actually performed, hourly 
rates of wages paid (including rates of contributions or costs anticipated for bona fide fringe 
benefits or cash equivalents thereof), daily and weekly number of hours actually worked in total, 
deductions made, and actual wages paid.   
 

The Contractor and each subcontractor shall submit certified payroll records to the 
Department each week from the start to the completion of their respective work, except that full 
social security numbers, last known addresses, telephone numbers, and email addresses shall 
not be included on weekly submittals.  Instead, the payrolls need only include an identification 
number for each employee (e.g., the last four digits of the employee’s social security number).  
The submittals shall be made using LCPtracker Pro software.  The software is web-based and 
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can be accessed at https://lcptracker.com/.  When there has been no activity during a work week, 
a payroll record shall still be submitted with the appropriate option (“No Work”, “Suspended”, or 
“Complete”) selected.” 
 
STATE CONTRACTS.  Revise Item 3 of Section IV of Check Sheet #5 of the Recurring Special 
Provisions to read: 
 

“ 3. Submission of Payroll Records.  The Contractor and each subcontractor shall, no later 
than the 15th day of each calendar month, file a certified payroll for the immediately 
preceding month to the Illinois Department of Labor (IDOL) through the Illinois Prevailing 
Wage Portal in compliance with the State Prevailing Wage Act (820 ILCS 130).  The portal 
can be found on the IDOL website at https://www2.illinois.gov/idol/Laws-
Rules/CONMED/Pages/Prevailing-Wage-Portal.aspx.  Payrolls shall be submitted in the 
format prescribed by the IDOL. 

 
In addition to filing certified payroll(s) with the IDOL, the Contractor and each 
subcontractor shall certify and submit payroll records to the Department each week from 
the start to the completion of their respective work, except that full social security numbers 
shall not be included on weekly submittals.  Instead, the payrolls shall include an 
identification number for each employee (e.g., the last four digits of the employee’s social 
security number).  In addition, starting and ending times of work each day may be omitted 
from the payroll records submitted.  The submittals shall be made using LCPtracker Pro 
software.  The software is web-based and can be accessed at https://lcptracker.com/.  
When there has been no activity during a work week, a payroll record shall still be 
submitted with the appropriate option (“No Work”, “Suspended”, or “Complete”) selected.” 

 
 
 
SURVEYING SERVICES (BDE) 
Effective:  April 1, 2025 
 
Delete the fourth paragraph of Article 667.04 of the Standard Specifications. 
 
Delete Section 668 of the Standard Specifications. 
 
 
 
VEHICLE AND EQUIPMENT WARNING LIGHTS (BDE) 
Effective:  November 1, 2021      Revised:  November 1, 2022 
 
Add the following paragraph after the first paragraph of Article 701.08 of the Standard 
Specifications: 
 

“ The Contractor shall equip all vehicles and equipment with high-intensity oscillating, rotating, 
or flashing, amber or amber-and-white, warning lights which are visible from all directions.  In 
accordance with 625 ILCS 5/12-215, the lights may only be in operation while the vehicle or 
equipment is engaged in construction operations.” 
 
 

https://lcptracker.com/
https://linkprotect.cudasvc.com/url?a=https%3a%2f%2fwww2.illinois.gov%2fidol%2fLaws-Rules%2fCONMED%2fPages%2fPrevailing-Wage-Portal.aspx&c=E,1,6NlFkpeQJIQmqPMhx-q8kCzUoC1kr6AG3ySJH7qfF8nGVc0K_Gy9tsQFPhfDOPj8KIPckL_DtBuaRcU8CLLJ1CI5Mp7evFxmVyyT6awQgjOMHUsu9Rz1eBy2dTGM&typo=1
https://linkprotect.cudasvc.com/url?a=https%3a%2f%2fwww2.illinois.gov%2fidol%2fLaws-Rules%2fCONMED%2fPages%2fPrevailing-Wage-Portal.aspx&c=E,1,6NlFkpeQJIQmqPMhx-q8kCzUoC1kr6AG3ySJH7qfF8nGVc0K_Gy9tsQFPhfDOPj8KIPckL_DtBuaRcU8CLLJ1CI5Mp7evFxmVyyT6awQgjOMHUsu9Rz1eBy2dTGM&typo=1
https://lcptracker.com/
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WEEKLY DBE TRUCKING REPORTS (BDE) 
Effective:  June 2, 2012      Revised:  January 2, 2025 
 
The following applies to all Disadvantaged Business Enterprise (DBE) trucks on the project, 
whether they are utilized for DBE goal credit or not. 
 

The Contractor shall notify the Engineer at least three days prior to DBE trucking activity. 
 
The Contractor shall submit a weekly report of DBE trucks hired by the Contractor or 
subcontractors (i.e. not owned by the Contractor or subcontractors) to the Engineer on 
Department form “SBE 723” within ten business days following the reporting period.  The 
reporting period shall be Sunday through Saturday for each week reportable trucking activities 
occur. 
 

Any costs associated with providing weekly DBE trucking reports shall be considered as included 
in the contract unit prices bid for the various items of work involved and no additional 
compensation will be allowed. 
 
 
 
WORK ZONE TRAFFIC CONTROL DEVICES (BDE) 
 
Effective:  March 2, 2020      Revised: January 1, 2025 
 
Add the following to Article 701.03 of the Standard Specifications: 
 

“ (q) Temporary Sign Supports  ................................................................................... 1106.02” 
 
Revise the third paragraph of Article 701.14 of the Standard Specifications to read: 
 

“ For temporary sign supports, the Contractor shall provide a FHWA eligibility letter for each 
device used on the contract.  The letter shall provide information for the set-up and use of the 
device as well as a detailed drawing of the device.  The signs shall be supported within 20 degrees 
of vertical.  Weights used to stabilize signs shall be attached to the sign support per the 
manufacturer’s specifications.” 
 
Revise the first paragraph of Article 701.15 of the Standard Specifications to read: 
 

“ 701.15 Traffic Control Devices.  For devices that must meet crashworthiness 
standards, the Contractor shall provide a manufacturer’s self-certification or a FHWA eligibility 
letter for each Category 1 device and a FHWA eligibility letter for each Category 2 and Category 3 
device used on the contract.  The self-certification or letter shall provide information for the set-
up and use of the device as well as a detailed drawing of the device.” 
 
Revise the first six paragraphs of Article 1106.02 of the Standard Specifications to read: 
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“ 1106.02 Devices.  Work zone traffic control devices and combinations of devices 
shall meet crashworthiness standards for their respective categories.  The categories are as 
follows. 

 
Category 1 includes small, lightweight, channelizing and delineating devices that have been 

in common use for many years and are known to be crashworthy by crash testing of similar 
devices or years of demonstrable safe performance.  These include cones, tubular markers, 
plastic drums, and delineators, with no attachments (e.g. lights).  Category 1 devices shall be 
MASH compliant. 

 
Category 2 includes devices that are not expected to produce significant vehicular velocity 

change but may otherwise be hazardous.  These include vertical panels with lights, barricades, 
temporary sign supports, and Category 1 devices with attachments (e.g. drums with lights).  
Category 2 devices shall be MASH compliant.   

 
Category 3 includes devices that are expected to cause significant velocity changes or other 

potentially harmful reactions to impacting vehicles.  These include crash cushions (impact 
attenuators), truck mounted attenuators, and other devices not meeting the definitions of 
Category 1 or 2.  Category 3 devices manufactured after December 31, 2019 shall be MASH 
compliant.  Category 3 devices manufactured on or before December 31, 2019, and compliant 
with NCHRP 350, may be used on contracts let before December 31, 2029.  Category 3 devices 
shall be crash tested for Test Level 3 or the test level specified. 

 
Category 4 includes portable or trailer-mounted devices such as sign supports, speed 

feedback displays, arrow boards, changeable message signs, temporary traffic signals, and area 
lighting supports.  It is preferable for Category 4 devices manufactured after December 31, 2019 
to be MASH-16 compliant; however, there are currently no crash tested devices in this category, 
so it remains exempt from the NCHRP 350 or MASH compliance requirement. 

 
For each type of device, when no more than one MASH compliant is available, an NCHRP 350 

compliant device may be used, even if manufactured after December 31, 2019.” 
 
Revise Articles 1106.02(g), 1106.02(k), and 1106.02(l) to read: 

 
“ (g) Truck Mounted/Trailer Mounted Attenuators.  The attenuator shall be approved for use at 

Test Level 3.  Test Level 2 may be used for normal posted speeds less than or equal to 
45 mph. 
 

(k) Temporary Water Filled Barrier.  The water filled barrier shall be a lightweight plastic shell 
designed to accept water ballast and be on the Department’s qualified product list. 
 
Shop drawings shall be furnished by the manufacturer and shall indicate the deflection of 
the barrier as determined by acceptance testing; the configuration of the barrier in that 
test; and the vehicle weight, velocity, and angle of impact of the deflection test.  The 
Engineer shall be provided one copy of the shop drawings. 
 

(l) Movable Traffic Barrier.  The movable traffic barrier shall be on the Department’s qualified 
product list. 
 
Shop drawings shall be furnished by the manufacturer and shall indicate the deflection of 
the barrier as determined by acceptance testing; the configuration of the barrier in that 
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test; and the vehicle weight, velocity, and angle of impact of the deflection test.  The 
Engineer shall be provided one copy of the shop drawings.  The barrier shall be capable 
of being moved on and off the roadway on a daily basis.” 

 
 
 
WORKING DAYS (BDE) 
Effective:  January 1, 2002 
 
The Contractor shall complete the work within 50 working days. 
 
 
 



 

 
 
 
 
 
 

REVISIONS TO THE ILLINOIS PREVAILING WAGE RATES 
 
 

The Prevailing rates of wages are included in the Contract proposals which are 

subject to Check Sheet #5 of the Supplemental Specifications and Recurring 

Special Provisions.  The rates have been ascertained and certified by the 

Illinois Department of Labor for the locality in which the work is to be performed 

and for each craft or type of work or mechanic needed to execute the work of 

the Contract.  As required by Prevailing Wage Act (820 ILCS 130/0.01, et seq.) 

and Check Sheet #5 of the Contract, not less than the rates of wages 

ascertained by the Illinois Department of Labor and as revised during the 

performance of a Contract shall be paid to all laborers, workers and mechanics 

performing work under the Contract.  Post the scale of wages in a prominent 

and easily accessible place at the site of work. 

 

If the Illinois Department of Labor revises the prevailing rates of wages to be 

paid as listed in the specification of rates, the contractor shall post the revised 

rates of wages and shall pay not less than the revised rates of wages.  Current 

wage rate information shall be obtained by visiting the Illinois Department of 

Labor web site at http://www.state.il.us/agency/idol/ or by calling 312-793-

2814.  It is the responsibility of the contractor to review the rates applicable to 

the work of the contract at regular intervals in order to insure the timely payment 

of current rates.  Provision of this information to the contractor by means of the 

Illinois Department of Labor web site satisfies the notification of revisions by 

the Department to the contractor pursuant to the Act, and the contractor agrees 

that no additional notice is required.  The contractor shall notify each of its 

subcontractors of the revised rates of wages. 
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