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NOTICE TO BIDDERS 

 
 

1. TIME AND PLACE OF OPENING BIDS.   Electronic bids are to be submitted to the electronic bidding system 
(iCX-Integrated Contractors Exchange).  All bids must be submitted to the iCX system prior to 12:00 p.m.  
April 25, 2025 at which time the bids will be publicly opened from the iCX SecureVault. 

 
2. DESCRIPTION OF WORK.  The proposed improvement is identified and advertised for bids in the 

Invitation for Bids as: 
 
   Contract No. 64N98 
   OGLE County 
   Section 141-1HBR-3&(9,10)R-3 
   Project CR-D3P0(364) 
   Route FAI 39,FAP 567 
   District 2 Construction Funds 

 
 Reconstruction of the IL 38/I-39 Interchange including replacement of 2 traffic signals, construction of 
1 new signal, and new roadway lighting. The project extends on IL 38 from Dement Rd east 2,150 ft. 
 
3. INSTRUCTIONS TO BIDDERS.  (a)  This Notice, the invitation for bids, proposal and letter of award shall, 

together with all other documents in accordance with Article 101.09 of the Standard Specifications for Road 
and Bridge Construction, become part of the contract.  Bidders are cautioned to read and examine carefully 
all documents, to make all required inspections, and to inquire or seek explanation of the same prior to 
submission of a bid. 

 

(b) State law, and, if the work is to be paid wholly or in part with Federal-aid funds, Federal law requires the 
bidder to make various certifications as a part of the proposal and contract.  By execution and submission 
of the proposal, the bidder makes the certification contained therein.  A false or fraudulent certification 
shall, in addition to all other remedies provided by law, be a breach of contract and may result in 
termination of the contract. 

 

4. AWARD CRITERIA AND REJECTION OF BIDS.  This contract will be awarded to the lowest responsive 
and responsible bidder considering conformity with the terms and conditions established by the Department 
in the rules, Invitation for Bids and contract documents.  The issuance of plans and proposal forms for bidding 
based upon a prequalification rating shall not be the sole determinant of responsibility.  The Department 
reserves the right to determine responsibility at the time of award, to reject any or all proposals, to re-advertise 
the proposed improvement, and to waive technicalities. 

 
 
 

       By Order of the 
       Illinois Department of Transportation 
 

       Gia Biagi,  
 Acting Secretary 
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STATE OF ILLINOIS 
______________________ 

 
SPECIAL PROVISIONS 

 
 

 
The following Special Provisions supplement the “Standard Specifications for Road and Bridge 
Construction, adopted January 1, 2022”, the latest edition of the “Manual on Uniform Traffic 
Control Devices for Streets and Highways”, and the “Manual of Test Procedures for Materials” in 
effect on the date of invitation for bids, and the “Supplemental Specifications and Recurring 
Special Provisions” indicated on the Check Sheet included herein, which apply to and govern the 
construction of FAI Route 39 (I-39) & FAP Route 567 (IL 38), Project CR-D3P0(364), Section 141-
1HBR-3 & (9, 10)R-3, Ogle County, Contract No. 64N98 and in case of conflict with any part, or 
parts, of said Specifications, the said Special Provisions shall take precedence and shall govern. 
 
 

 
LOCATION OF PROJECT 
 
The project location is at the interchange of I-39 (FAI 39) and IL 38 (FAP 567), approximately 2 
miles north of the I-39/I-88 interchange on I-39, Township 40 North, Range 2 East, Sections 16, 
17, 20, 21 in Dement Valley Township, in Ogle County, Illinois. 
 
 
DESCRIPTION OF PROJECT 
 
The project consists of the reconstruction of the IL 38/I-39 Interchange.  Work includes 
replacement of 2 traffic signals, construction of 1 new signal, and new roadway lighting.  The 
project extends on IL 38 from Dement Road easterly to a point 2,150 feet east of Dement Road. 
 
 
TRAFFIC CONTROL PLAN 
 
Effective:  January 14, 1999 Revised: January 13, 2017 
 
Standards:  

701006 701101 701106 701400 701401 701426 

701427 701428 701431 701456 701601 701701 

701801 701901 704001    

Details:      

• Staging Plans 
• District Standard WORK ZONE SIGN DETAILS (DIST STD. 34.1) 
• District Standard TRAFFIC CONTROL AND PROTECTION AT TURN BAYS (TO 

REMAIN OPEN TO TRAFFIC) (DIST STD 94.2 
• Traffic Control at Transitions 
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Signs: 
 
When covering existing Department signs, no tape shall be used on the reflective portion of 
the sign. Contact the District sign shop for sign covering techniques. 
 
Any plates or direct applied sheeting used to alter signs shall have the same sheeting as the 
base sign. 
 
No more than one kind of alteration shall be used to alter a sign. 
 
Any post stubs without a sign in place and visible shall have a reflector placed on each post. 
 
Devices: 
 
A minimum of 3 drums spaced at 3 feet shall be placed at each return when the side road is 
open. 
 
Flaggers: 
 
Flaggers shall comply with all requirements and signaling methods contained in the 
Department’s “Traffic Control Field Manual” current at the time of letting. The flagger 
equipment listed for flaggers employed by the Illinois Department of Transportation shall 
apply to all flaggers. 
 
In addition to the flaggers shown on applicable standards, on major side roads, flaggers shall 
be required on all legs of the intersection.  The major sideroad for this project is Dement 
Road. 
 
In addition to the flaggers shown on applicable standards, a flagger shall be required on high 
volume commercial entrances.  The major high volume commercial entrance for this project 
is Pilot Travel Center. 
 
When the mainline flagger is within 200 feet of an intersection, the side road flagger shall be 
required. 
 
When the road is closed to through traffic, and it is necessary to provide access for local traffic, 
all flaggers as shown on the applicable standards will be required. No reduction in the number 
of flaggers shall be allowed. 
 
Movement of Construction Equipment on IL 38: 
 
All lanes along IL 38 must remain open to traffic from 6:00 am to 8:00 pm.  Any activity 
reducing IL 38 traffic to one lane using flaggers must occur outside of these hours.  Moving 
equipment from one side of the bridge to the other, or holding traffic for any reason, shall 
occur outside of the listed hours. 
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Changeable Message Signs: 
A changeable message sign shall be in place for a minimum of 2 weeks (14 calendar days) prior 
to the start of work, for a stage switch, for a major change in traffic patterns, and prior to activation 
of new traffic signals at the ramp terminal starting the day the signals are turned on. 
 
A changeable message sign shall be in place for a minimum of 1 week (7 calendar days) 
prior to nighttime full closures for overhead sign truss placement and sign installation or removal. 
 
For traffic signal turn-ons, the two weeks shall begin the day the traffic signals are turned on  
 
This work will be paid for at the Contract Unit Price per Calendar Day for Changeable 
Message Sign. 
 
Highway Standards Application: 
 
Traffic Control and Protection, Standard 701401 (SPECIAL) 
 
This work consists of setting up traffic control in accordance with Section 701 of the Standard 
Specification for the purpose of removing or setting overhead signs on roads open to traffic, 
the placement/removal of protective shield prior to initiating work on the IL 38 bridge over I-
39, and the painting of the beams of the IL 38 over I-39 bridge. 
 
Removing or Setting Overhead Signs on I-39 
Both SB mainline lanes and the exit ramp from SB I-39 to IL 38 lane may be closed up to 
twenty (20) minutes to remove or set sign trusses and overhead sign panels. This shall be 
done by closing one lane according to Standards 701400 and 701401. The second lane shall 
be closed by denying access to the lane for up to a twenty (20) minute period by flagger.  At 
the end of the twenty minute period, the second lane shall be opened to traffic and all queued 
traffic shall be cleared prior to closing the second lane again.  Ramps shall be closed 
according to Standard 701451. 
 
This work shall be completed during nighttime hours, 11:00 p.m. Monday to 4:00 a.m. Friday 
(11:00 p.m. to 4:00 a.m. daily).  Single Lane closures can begin at 10:00 p.m., but full closure 
shall not begin before 11:00 a.m.  Traffic control set up shall not begin prior to 9:00 p.m. on 
any day and shall be completely removed by 6:00 a.m. the following morning. No lane 
closures shall be allowed on Friday, Saturday, and Sunday evenings. During legal holidays, 
Section 107 of the Standard Specifications shall apply. 
 
Traffic control devices shall be removed from the traffic lane and all lanes shall be opened to 
traffic thirty (30) minutes after bridge beam removal and/or setting operations cease, or 
defined by work restriction hours, whichever comes first. 
 
Traffic control devices shall be removed from the traffic lane and all lanes shall be opened to 
traffic thirty (30) minutes after the overhead signs/overhead sign structure are set and/or 
setting operations cease, or defined by work restriction hours, whichever comes first. 
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Placement/Removal of Protective Shield/Painting of Bridge Beams 
This work shall be completed utilizing nightly lane closures on I-39 between the hours of 8:00 
p.m. – 6:00 a.m.  Lane closures cannot begin before 8:00 p.m. on any day and shall be 
completely removed by 6:00 a.m. the following morning. No lane closures shall be allowed 
on Friday, Saturday, and Sunday evenings. During legal holidays, section 107 of the 
Standard Specifications shall apply. 
 
This work shall be completed in accordance with the details in the plans and Highway 
Standard 701401.  In addition, the Contractor shall provide a truck-mounted attenuator at the 
upstream end of the work zone.  Work shall not begin without the attenuator in place. 
 
General 
The Contractor shall contact the District 2 Electrical Engineer, Scott Kullerstrand, at 
Ph. (815) 284- 5468 two weeks before any closure on I-39 so that messages can be put on 
the permanent message overhead message boards. 
 
One additional portable changeable message board will be required for each direction of 
travel affected during all nightly closures. 
 
The barricades shown in Standard 701401 shall not encroach on the lane open to live traffic 
at any time. 
 
The Contractor shall be liable if they fail to completely open and keep open all traffic lanes on 
I- 39 in accordance with the limitations specified. The Contractor shall be liable to the 
Department in the amount of $500 for each lane blocked as a monetary deduction damages 
for each and every fifteen (15) minute interval, or portion thereof, that a lane is blocked outside 
the allowable time limitations. Such deduction may be deducted by the Department from any 
monies due to the Contractor. These deductions shall apply during the contract time and 
during any extensions of the contract time. 
 
All traffic control signing, barricades or drums and appurtenances, vertical panels, and 
flaggers described herein shall be paid for at the contract unit price per Lump Sum for TRAFFIC 
CONTROL AND PROTECTION, STANDARD 701401 (SPECIAL). 
 
Traffic Control and Protection, Standard 701431: This work shall consist of providing the 
traffic control to taper and direct traffic through the temporary crossover, as shown on the 
plans.  This work shall be performed in accordance with IDOT Highway Standard 701431, 
District 2 Standard 72.1, the details in the plans, and as directed by the engineer. 
 
This work will be paid for at the contract unit price per Each for TRAFFIC CONTROL AND 
PROTECTION STANDARD 701431. 
 
Traffic Control and Protection Standard 701701: This work shall be done according to Section 
701 of the Standard Specifications and the Typical Application of Traffic Control Devices for 
Highway Construction, Standard 701701, and as specified herein. 
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The “left” leg of the intersection shown on this standard also applies when the right turn lane 
is closed. When the right turn lane is closed, “RIGHT TURN LANE CLOSED AHEAD” shall 
be substituted for the LEFT TURN LANE CLOSED AHEAD” and the set up would be a mirror 
image to what is shown. 
 
This work shall be included in the contract unit price per Lump Sum for TRAFFIC CONTROL 
AND PROTECTION STANDARD 701701. 
 
Interstates and multi-lane divided highways where the existing speed is greater than 45 mph: 
The Contractor shall equip all machinery and vehicles with flashing amber lights, installed so 
the illumination is visible from all directions. 
 
The median crossover will generally not be available for Contractor use. It may be used only 
when both lanes adjacent to the median are closed. Under no condition shall left turn lanes 
be made to cross the median from lanes open to traffic. Where interchanges are not available, 
the Contractor shall only be allowed to turn around where left turn lanes are present. 
 
Parking of personal vehicles within the right-of-way will be strictly prohibited. Parking of 
construction equipment within the right-of-way will be permitted only at locations approved by 
the Engineer. 
 
TEMPORARY SIGNALS: The Contractor will be required to have someone available at all 
times to receive phone calls during non-work hours and who is able to reach the job site within 
one hour of being called. This person will be able to repair the temporary signals or will be 
able to have flaggers on site within another hour to flag traffic until the signals are again in 
operation. Failure to have a person on site within an hour after the initial call out will result in 
the Contractor being charged a monetary deduction by the Department of One Thousand 
Dollars ($1,000). Failure to have traffic restored either with repaired signals or with flaggers 
within two hours after the initial call out will result in the Contractor being charged monetary 
deduction by the Department of One Thousand Dollars ($1,000) per hour until traffic is 
restored. The Contractor may use a traffic control subcontractor for the first call, however this 
does not relieve the prime Contractor from having a person on call. 
Traffic Signal Work: No traffic signal work shall begin until all of the traffic signal hardware is 
on the job site. The existing traffic signal system shall remain in operation during the 
construction work. The work shall be scheduled so that a minimum of two signal indications 
for each phase remains in operation. No signal indication shall be absent for more than seven 
calendar days. 
 
Maintenance of Traffic: 

 
The Contractor shall notify the City of Rochelle emergency response agencies (fire, 
ambulance, police), school bus companies and the Department of Transportation (Bureau of 
Project Implementation) regarding any changes in traffic control. 
 
The Contractor shall notify the City of Rochelle for any side road closure or opening. 
 
The Contractor shall be responsible for providing an article and a map to the news media 
describing the work being performed and stages closed to traffic when there are changes to 
the traffic control configuration. 
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COMPLETION DATE PLUS WORKING DAYS 
 
Effective:  December 29, 2006   Revised:  April 22, 2019 
 
Revise Article 108.05(b) of the Standard Specifications to read: 
 
“(b) Completion Date Plus Working Days. When a completion date plus working days is specified, 
the Contractor shall complete all contract items to safely open all roadways to traffic by 11:59 p.m. 
on or prior to Friday, June 25, 2027, except as specified herein. 
 
The Contractor will be allowed _15_ working days after the completion date for opening the 
roadway to traffic to complete clean-up work and punch list items. Miscellaneous items may be 
completed within the working days allowed for clean-up work and punch list items if approved by 
the Engineer. Temporary lane closures for this work (adhering to the restrictions set forth in the 
TRAFFIC CONTROL PLAN) may be allowed at the discretion of the Engineer.” 
 
 
INTERIM COMPLETION TIME DATE – PRE-STAGE CONSTRUCTION WORK 
 
The Contractor shall complete all required work associated with the pre-stage work, as detailed 
in the plans, and as directed by the Engineer, by November 21, 2025.   
 
Winter 2025 – 2026: No lane closures will be allowed between November 21, 2025 and March 
16, 2026 without Bureau of Operations approval. 
 
 
INTERIM COMPLETION TIME DATE – STAGES 1A THROUGH 1D AND STAGES 2A AND 2B 
 
The Contractor shall complete all required work associated with Stages 1A through 1D and 
2A and Stage 2B, as detailed in the plans, and directed by the Engineer, by November 20, 
2026. 
 
Traffic shall be in its final diverging diamond interchange configuration by November 20, 2026.   
 
Winter 2026 – 2027: No lane closures will be allowed between November 20, 2026 and March 
15, 2027 without Bureau of Operations approval. 
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FAILURE TO COMPLETE THE WORK ON TIME – INTERIM COMPLETION DATES, AND 
FINAL COMPLETION DATE 
 
Should the Contractor fail to complete the work on or before the interim and final completion 
dates as specified in the Special Provisions for:  
 
• INTERIM COMPLETION DATE – PRE-STAGE CONSTRUCTION WORK 
• INTERIM COMPLETION DATE – STAGES 1A THROUGH 1D AND STAGES 2A AND 

2B 
• FINAL COMPLETION DATE 

  
or within such extended time as may have been allowed by the Department, the Contractor 
shall be liable to the Department in the amount of SIX THOUSAND SEVEN HUNDRED 
SEVENTY FIVE DOLLARS ($6,775), not as a penalty but as liquidated damages, for each 
calendar day overrun in the contract time or such extended time as may have been allowed. 
Such damages may be deducted by the Department for any monies due to the Contractor. 
 
In fixing the damages set herein, the desire is to establish a certain mode of calculation for 
the work because the Department’s actual loss in the event of delay, cannot be predetermined, 
would be difficult of ascertainment, and a matter of argument and unprofitable litigation. This 
said mode is an equitable rule for measurement of the Department’s actual loss and fairly 
takes into account the loss of use of the roadway if the project is delayed in completion. The 
Department shall not be required to provide any actual loss in order to recover these liquidated 
damages provided herein, as said damages are very difficult to ascertain. Furthermore, no 
provisions of this clause shall be construed as a penalty, as such is not the intention of the 
parties. 
 
A calendar day is every day on the calendar and starts at 12:00 midnight and ends at the 
following 12:00 midnight, twenty-four hours later. 
 
 
COORDINATION WITH ADJACENT AND/ OR OVERLAPPING CONTRACTS 
 
This contract abuts and/ or overlaps with other concurrent and future Illinois Department of 
Transportation (IDOT) and Illinois Tollway Contracts as listed below. 
 
Each contract includes work items requiring close coordination between the various 
Contractors regarding the sequence and timing for execution of work items in accordance 
with Article 105.08 of the Standards Specifications and as herein noted. 
 
This contract also includes critical work items that affect the future staging of traffic and/ or 
the completion dates of other contracts. Each of the contracts depends on certain portions of 
the work to be completed by others in order to complete the program on schedule. These 
critical items along with their completion dates are listed herein. 
 
The following paragraph shall be added to the beginning of Article 105.08. “The Contractor 
shall identify such work items (including the critical items listed in the Contract and these 
Special Provisions) at the beginning of the contract and coordinate the sequence and timing 
for their execution and completion with the other Contractors through the Engineer. All of these 
work items shall be identified as separate line items in the Contractor’s proposed 
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Construction Progress Schedule. Additional compensation or the extension of contract time 
will not be allowed for the progress of the work items affected by the lack of such coordination 
by the Contractor”. 
 
The adjacent Contracts will be (but not limited to): 
Contract No.  Letting Date  Project Description 
64T04 April 2025 I-39/IL 64 – Interchange Lighting 
64T23 April 2025 I-39 under E. Twombly Road – I-39 Pavement Patching 
64T98 April 2025 Richie Road over I-39 – Bridge Deck Repairs 

 

No adjustments will be made for delay or suspension of the work due to the fault of the 
Contractor in coordinating project schedule, staging and work items with adjacent Contracts. 

 
Shared Access and Work Area 
When necessary for proper prosecution of work, each Contractor shall permit the other 
access through the overlapping construction areas and the use of any access or haul roads 
constructed by others. 
 
When necessary for the proper prosecution of work, each Contractor shall permit the other 
to work within predetermined areas of overlapping construction work areas for a 
predetermined duration. The Contractor working within the adjacent overlapping construction 
work areas will be responsible for cleaning the work area upon completion and leaving the 
work area in a suitable condition, including application of temporary erosion control measures 
as required, to the satisfaction of both Engineers. Examples of work requiring occupation of 
overlapping work areas include (but are not limited to): Earth Excavation/ Grading, 
Landscaping, Maintenance of Erosion Control Items. 
 
Any damages resulting from the shared use of access facilities or overlapping work area shall 
be repaired by the Contractor which caused the damage at his own expense and at no 
additional cost to the Contract. 
 
Basis of Payment. All expenses incurred by the Contractor by reason of compliance with 
these requirements shall be considered as included in and completely covered by the 
contract unit prices for the various items included in the contract. 
 
 
AVAILABILITY OF ELECTRONIC FILES 
 
Effective 10/16     Revised 2/10/17 
 
3D and 2D MicroStation/GEOPAK files and OpenRoads Corridor files of this project will be made 
available to the Contractor after contract award. This information will be provided upon request 
as MicroStation CADD files and Geopak coordinate geometry files ONLY. If data is required in 
other formats it will be your responsibility to make these conversions. Contractor shall coordinate 
obtaining electronic files through the Project Engineer. If there is a conflict between the electronic 
files and the printed contract plans and documents, the printed contract plans and documents 
shall take precedence over the electronic files. The Contractor shall accept all risk associated with 
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using the electronic files and shall hold the Department harmless for any errors or omissions in 
the electronic files and the data contained therein. Errors or delays resulting from the use of the 
electronic files by the Contractor shall not result in an extension of time for any interim or final 
completion date or shall not be considered cause for additional compensation. The Contractor 
shall not use, share, or distribute these electronic files except for the purpose of constructing this 
contract. Any claims by third parties due to use or errors shall be the sole responsibility of the 
Contractor. The Contractor shall include this disclaimer with the transfer of these electronic files 
to any other parties and shall include appropriate language binding them to similar responsibilities. 
 
 
CRITICAL PATH SCHEDULE 
 
Effective: February 10, 1995                               Revised: December 29, 2015 
 
The construction of this project will be planned and recorded with a conventional Critical Path 
Method (CPM) as specified in Article 108.02 of the Standard Specifications and the following: 
 

The Contractor is responsible for preparing the initial schedule in the form of an activity 
on arrow diagram which shall include activity description and duration, two copies shall 
be submitted to the Engineer at the preconstruction meeting. The construction time, as 
determined by the schedule shall not exceed the specified contract time. The schedule 
shall be updated the first of each month, when there is a delay in completion of any critical 
activity, or when the contract is modified causing addition, deletion or revision of activities 
required. 

 
 
MAINTENANCE OF ROADWAYS 
 
Effective: June 26, 2003    Revised: April 4, 2023 
 
Beginning on the date that work begins on this project, the Contractor shall assume 
responsibility for normal maintenance of all existing roadways within the limits of the 
improvement. This normal maintenance shall include all repair work such as patching, 
intermittent resurfacing, signing repairs and shoulder work deemed necessary by the 
Engineer, but shall not include snow removal operations. Traffic control and protection for 
maintenance of roadways will be provided by the Contractor as required by the Engineer. 
 
If items of work have not been provided in the contract, or otherwise specified for payment, 
such items, including the accompanying traffic control and protection required by the 
Engineer, will be paid for in accordance with Article 109.04 of the Standard Specifications. 
 
 
PCC AUTOMATIC BATCHING EQUIPMENT 
 
Effective:  January 1, 2015 Revised: January 31, 2023 
 
Portland cement concrete provided shall be produced from batch plants that conform to the 
requirements of Article 1103.03 (a) and (b) of the Standard Specifications for Road and Bridge 
Construction. Semi-automatic batching will not be allowed. 
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Plants shall have computerized batching interfaced with a printer. IDOT Producer Number, IDOT 
Design Number, Concrete Material Code, batch weights, aggregate mixtures, water added, 
amount of each admixture or additive, and percent variance from design shall be printed for each 
batch. Tickets shall state the actual water-cement ratio as batched, and the amount of water that 
can be added to the batch without exceeding the maximum water-cement ratio. Truck delivery 
tickets are still required as per Article 1020.11(a)(7) of the Standard Specifications. 
 
 
WORK ZONE PAVEMENT MARKING AND REMOVAL 
 
Effective:  December 29, 2008   Revised:  October 5, 2021 
 
This work shall consist of installing and removing temporary pavement marking according to 
Section 703 and 783 of the Standard Specifications and the following: 
 
All temporary paint on the final wearing surface shall be removed according to Article 1101.12 
Water Blaster with Vacuum Recovery and the applicable portions of Section 783 of the Standard 
Specifications and as described herein. 
 
Add the following paragraph to Article 1101.12 of the Standard Specifications. 
 

“For the high pressure water spray, the pressure at the nozzle shall be approximately 
25,000 psi with maximum flow rate of 15 gal/min.  The nozzle shall be in close 
proximity to the pavement surface.” 

 
 
PCC QC/QA ELECTRONIC REPORTS SUBMITTAL 

 
Effective: January 1, 2015                                         Revised: January 31, 2023 
 
The Contractor’s QC personnel shall be responsible for electronically submitting the following 
reports to the Department: PRO and IND data for BMPR MI654 “Concrete Air, Slump, and 
Quantity,”; PRO data for BMPR MI655 “P.C. Concrete Strength,” and PRO data for BMPR 
MI504 “Aggregate Gradation” reports to the Department. The format for the electronic 
submittals shall be the QMP package reporting program, which will be provided by the 
Department. Microsoft Excel 2007 or newer and Microsoft Outlook is required for this program 
which shall be provided by the Contractor. 
 
 
MOWING 
 
Effective:  January 1, 2002 
Revised: April 12, 2016 
 
This work consists of mowing all Seeding Class 1A and Class 2A at the completion of the project 
or before winter shut down. The vegetation must be at least 6” long before mowing. The vegetation 
shall be mowed to obtain a height of not more than 3 inches. All debris must be cleared from the 
right-of-way immediately after the mowing. 

 
This work will be paid for at the contract unit price per Acre for MOWING. 
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STORM SEWER REMOVAL 
 
Effective:  September 6, 2002   Revised:  December 29, 2015 
 
Description.  The existing storm sewer marked for removal shall be removed according to 
Section 551 of the Standard Specifications.  All storm sewer marked for removal is 24” in diameter 
or less. 
 
Method of Measurement.  Storm sewer removal of the various diameter will be measured for 
payment in feet, measured as removed. 
 
Basis of Payment.  Storm sewer removal will be paid for at the contract unit price per Foot for 
STORM SEWER REMOVAL, which includes the trench backfill. 
 
 
FIRE HYDRANTS TO BE REMOVED 
 
Description. This work shall consist of the removal and delivery of existing fire hydrant 
assemblies to the City of Rochelle Public Works facility. 
 
General. Fire hydrants shall be removed completely, including, but not limited to, the entire barrel 
section including the seat, the existing auxiliary valve, and valve box.  Fire hydrant assemblies 
shall be delivered to the City of Rochelle Public Works yard at 251 1st Ave, Rochelle, IL 61068, 
in good condition.  Good condition is defined as the material is delivered without damage to the 
joints or fittings and can be repurposed.  
 
The Contractor shall coordinate delivery of materials with the Department of Public Works a 
minimum of 48-hours prior to delivery of the materials noted above. 
 
Any materials not suitable for salvage shall be disposed of according to Article 202.03 of the 
Standard Specifications. 
 
The open excavation shall be backfilled with trench backfill or other engineer-approved materials 
(included in the cost of the work). 
 
Basis of Payment. This work will be measured in place and paid for at the contract unit price per 
each for FIRE HYDRANTS TO BE REMOVED. 
 
 
FIRE HYDRANT WITH AUXILIARY VALVE AND VALVE BOX 
 
Description. This work shall include all labor, material, and equipment necessary to furnish and 
install a fire hydrant with auxiliary valve and valve box. 
 
General. This work shall be completed in accordance with Section 564 of the Standard 
Specifications, Section 45 of the Standard Specifications for Water and Sewer Construction in 
Illinois, the details in the plans, and as specified herein. 
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Materials. Hydrant style shall be 5-1/4”, 3-way, open right (clockwise) with a 1-1/2” pentagon nut.  
It shall have 2 hose nozzles (2-1/2”), 1 pumper nozzle (4-1/2”), National Standard thread, and be 
red in color.  Acceptable manufacturers and styles are: 
  

• Mueller Super Centurion, 250 
• Clow Medallion 
• Waterous Pacer Classic with Plain End Shoe 

 
This work effort includes all materials required to fully complete the fire hydrant assembly 
installation in accordance with the plan detail including, but not limited to, fire hydrant tee, all 
hydrant lead piping, “direct assembly” auxiliary valve, mechanical joint gaskets, auxiliary valve 
box and stabilizer, thrust blocking, joint restraints and backfill, etc., except open excavations shall 
be backfilled trench backfill. 
 
The Contractor will be responsible for protecting the installed hydrants during construction.  Any 
damage to the factory installed paint shall be repaired at the factory.  Touch up paint or spray 
paint will not be an acceptable method of painting for any new hydrants. 
 
Fire hydrants shall be set plumb and level with their nozzles paralleled with or at right angles to 
the roadway, with the pumper nozzle normal to the roadway. They shall conform to the established 
grade, with nozzles at a minimum of eighteen (18) inches above finished grade.  
 
Open excavations shall be backfilled with trench backfill, which shall be included in the cost of the 
work. 
 
The new fire hydrant shall be in service the same day that the existing fire hydrant is removed. 
 
Basis of Payment. This work will be measured in place and paid for at the contract unit price per 
each for FIRE HYDRANT WITH AUXILIARY VALVE AND VALVE BOX. 
 
 
GUARDRAIL REMOVAL 
 
Effective: August 20, 1990 Revised: April 10, 2014 
 
This work shall be done according to Section 632 of the Standard Specifications except that all 
removed guardrail will become the property of the Contractor. 
 
This work will be paid for at the contract unit price per Foot for GUARDRAIL REMOVAL, measured 
from center-to-center of end posts. 
 
 
GROOVING FOR RECESSED PAVEMENT MARKING, LETTERS AND SYMBOLS 
 
This work shall be completed per Article 780.05, except that the grooving for letters and symbols 
shall be as close to the shape of the letter or symbol as possible, being a minimum of ½ inch 
wider on all sides.  Excessive boxing out for the letter or symbol shall not be allowed.   
 
This work shall be paid for at the contract unit price per SQ FT from the table below for 
GROOVING FOR RECESSED PAVEMENT MARKING, LETTERS AND SYMBOLS.  
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Grooving Area Chart (Symbols) 

SYMBOLS 

Symbol 

Pavement 
Marking 

Large Size 
(SF) 

Grooving 
(SF) 

Pavement 
Marking 

Small Size 
(SF) 

Grooving 
(SF) 

Through Arrow 11.5 12.6 6.5 7.3 
Left or Right Arrow 15.6 16.8 8.8 9.8 
2 Arrow Combination Left 
(or Right) and Through 26.0 28.2 14.7 16.2 

3 Arrow Combination 
Left, Right, and Through 38.4 41.3 20.9 23.0 

Lane Drop Arrow 41.5 43.5 -- -- 
Wrong Way Arrow 24.3 27.3 -- -- 
Railroad "R" 6ft (1.8m) 3.6 5.3 -- -- 
Railroad "X" 20ft (6.1m) 54.0 57.5 -- -- 
International Symbol of 
Accessibility 3.1 4.0 -- -- 

Bike Symbol 4.7 12.3 -- -- 
Shared Lane Symbol 8.0 16.7 -- -- 

 
 
TEMPORARY LINEAR DELINEATOR PANELS 
 
Two (2) panels shall be placed on each section of barrier wall 6 inches down from the top. 
The panels shall be alternating white and fluorescent orange and have a spacing of 18 inches 
apart and centered horizontally on each section of barrier wall. Each panel shall not be less 
than 34 inches in length and 6 inches in width. The panels shall be constructed of cube-
corner retroreflective material in standard highway colors permanently bonded to an aluminum 
substrate. The lateral edges of each panel shall be hemmed. The panel assembly shall have 
a repeating raised lateral ridge every 2.25 inches. Each ridge shall be 0.34 in. high with a 
45º profile and a 0.28 in. radius top. Each panel shall be attached/adhered to as per the 
manufacturer specifications and/or recommendations. 
 
Daytime color requirements shall be determined from measurement of the retroreflective 
sheeting applied to aluminum test panels. Daytime color shall be measured instrumentally 
using a spectrophotometer employing annular 45/0 (or equivalent 0/45) illuminating and 
viewing geometry. Measurements shall be made in accordance with ASTM E1164 for 
ordinary colors or ASTM E2153 for fluorescent colors. Chromaticity coordinates shall be 
calculated for CIE Illuminant D65 and the CIE 1931 (2o) Standard Colorimetric Observer in 
accordance with ASTM E308 for ordinary colors or ASTM E2152 for fluorescent colors. 
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Chromaticity Limits for White 

 
  

x 
 

y 
 

x 
 

y 
 

x 
 

y 
 

x 
 

y 
Limit Y (%) 
Min Max 

White 0.303 0.287 0.368 0.353 0.340 0.380 0.274 0.16 40 - 
 

Chromaticity Limits for Fluorescent Orange 
 

  
 

x 

 
 

y 

 
 

x 

 
 

y 

 
 

x 

 
 

y 

 
 

x 

 
 

y 

Total 
Luminance 
Factor Y (%) 

Min Max 
Fluor. 

Orange 
0.595 0.351 0.645 0.355 0.583 0.416 0.542 0.403 30 

 
The Temporary Linear Delineation Panels will not be paid for separately but shall be considered 
incidental to Temporary Concrete Barrier. 
 
 
CONSTRUCTION LAYOUT SPECIAL UTILIZING GPS EQUIPMENT 
 
Effective: April 1, 2017 
 
If the Contractor opts to utilize GPS equipment for Construction Layout, the Contractor shall be 
required to complete the following in addition to the requirements of the Recurring Special 
Provision Check Sheet #9 of the Standard Specifications and as directed by the Engineer. 
 

1. Submit 3D drawings or show the Engineer the digital terrain model (or proof of some 
type) that the Contractor has generated all proposed information correctly for all parts of 
the job (mainline, ramps, side roads, entrances, etc.) before starting any grading, 
structures or paving work.  This does not relieve the Contractor of responsibility of any 
possible errors made in the modeling. 

2. The Contractor shall also submit a written QC/QA plan that they must follow to provide 
quality control on the actual layout and quality assurance checks of the layout during and 
after construction.  This shall be submitted prior to the start of construction and shall 
meet the approval of the Engineer. 

3. The Engineer may perform spot checks of the machine control grading results, surveying 
calculations, records, field procedures, and actual staking.  If the Engineer determines 
the work is not being performed in a manner that will provide accurate results, the 
Engineer may order such work to be redone, to the requirements of the contract 
documents, at no additional cost to the Department. 

4. The Contractor shall check and recalibrate their GPS rover system as needed. 
5. The Contractor shall establish secondary control points at appropriate intervals and at 

locations along the length of the project and outside the project limits and/or where work 
is performed beyond the project limits as required at intervals not to exceed 1000 feet 
(300 m).  Determine the horizontal position of these points using static GPS sessions or 
by traverse connection from the original baseline control points.  Establish the elevation 
of these control points using differential leveling from the project benchmarks, forming 
closed loops.  Provide a copy of all new control point information to the Engineer prior to 
construction activities.  The Contractor is responsible for all errors resulting from their 
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efforts.  Correct all deficiencies to the satisfaction of the Engineer at no additional cost to 
the Department. 

6. The Contractor shall preserve all reference points and monuments that are established 
by the Engineer within the project limits.  Any reference points that have not been 
preserved shall be reestablished at no additional cost to the Department. 

 
Construction Layout Equipment 
 
General.  The Contractor shall furnish articles of survey equipment to be used by the Department 
for independent monitoring and verification of construction layout stakes, reference points, and 
any other horizontal and vertical control set by the Contractor.  All equipment will be for the 
exclusive use of the Department throughout the duration of the contract and will be returned to 
the Contractor at the end of the contract. 
 
Equipment.  The equipment to be furnished by the Contractor shall consist of one precision GNSS 
rover and a secondary GPS handheld controller.  The precision GNSS rover must meet or exceed 
the capabilities of, and be compatible with the Contractor’s equipment and meet the approval of 
the Engineer.  The secondary GPS handheld controller shall also meet or exceed the capabilities 
of, and be compatible with the Contractor’s equipment and meet the approval of the Engineer.  
The equipment provided shall include all software, data and any additional equipment (base 
station, repeaters, etc.) necessary to find any point on the project in station, offset and elevation 
with precision.  The Contractor will be required to supply the Department Windows-based 
software capable of downloading project data from the GPS handheld controller.  The project data 
included in the equipment will be consistent with the data used by the Contractor for layout and 
grading.  Any data revisions or software updates to the Contractor’s equipment will also be applied 
to the Department’s equipment by the Contractor. 
 
The Contractor will be responsible for providing training for three members of the Department’s 
staff on use of the equipment and software.  The Contractor shall provide one person to the 
Engineer who will be able to answer any questions and offer any necessary technical support at 
any point of the project. 
 
Basis of Payment.  This work will be paid for at the contract lump sum price for CONSTRUCTION 
LAYOUT (SPECIAL).  If the Contractor elects not to utilize GPS equipment for the use of 
construction layout, this will not be paid for. 
 
 
SLOTTED DRAIN REMOVAL 
 
Description. This work shall consist of the removal and disposal of slotted drain, including the 
concrete encasement. 
 
General. The slotted drain and concrete encasement shall be removed and disposed of in 
accordance with Article 202.03 of the Standard Specifications.  The resulting hole shall be filled 
in with trench backfill.  Trench backfill shall be placed in accordance with Section 208 of the 
Standard Specifications. 
 
Trench backfill will not be paid for separately but shall be included in the cost of the work. 
 
Method of Measurement. This work will be measured for payment in feet, measured from end 
to end of slotted drain removed. 
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Basis of Payment. This work will be paid at the contract unit price per foot for SLOTTED DRAIN 
REMOVAL. 
 
 
WASHOUT BASIN 
 
Description. This work shall consist of constructing and maintaining a washout basin for concrete 
trucks and other construction vehicles per the information shown in the plans. The locations of 
the washout basins are subject to the approval of the Engineer. 
 
General. This work will be measured for at the contract lump sum price for WASHOUT BASIN 
which price shall include general maintenance and removal of all construction debris, restoration 
of the site upon completion, and all incidentals required to complete this item of work. 
 
Method of Measurement. This work will be measured as lump sum. 
 
Basis of Payment. This work will be paid at the contract lump sum price for WASHOUT BASIN. 
 
 
STUMP REMOVAL 
 
Description: This item shall consist of the removal and disposal of existing tree stumps.  
 
Requirements: All tree stumps marked for removal by the Engineer shall be removed to a depth 
of not less than 12 inches below the elevation of the subgrade, the finished earth surface, or the 
ground line.  Removed tree stumps shall be disposed of in accordance with Article 202.03 of the 
Standard Specifications.   
 
Method of Measurement: This work will be measured for payment in units of each.   
 
Basis of Payment: This item will be paid for at the contract unit price per each for STUMP 
REMOVAL. 
 
 
EXPLORATION TRENCH (SPECIAL) 
 
Description. This item shall consist of excavating a trench for the purpose of locating existing tile 
lines or other underground facilities within the limits of the proposed improvement. 
 
General: Exploration Trench work will be done with hydro excavation equipment, unless 
otherwise directed by the Engineer. The trench shall be deep enough to expose the line but not 
more than one foot deeper than the line, and the width of the trench shall be sufficient to allow 
proper investigation to determine if the line needs to be relocated or replaced. 
 
This work shall be performed according to Article 611.03 and Section 213 of the Standard 
Specifications except as modified herein. 
 
Excavated material shall be disposed of in accordance with Article 202.03 of the Standard 
Specifications. 
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This work shall not be completed without prior approval from the Engineer. 
 
Materials. The exploration trench shall be backfilled with gradation CA-11 stone, the cost of which 
shall be included in the cost of the work. 
 
Method of Measurement. Exploration trench (special) will be measured for payment in feet of 
actual trench constructed. 
 
Basis of Payment. This work will be paid for at the contract unit price per foot for EXPLORATION 
TRENCH (SPECIAL), regardless of the depth required, and no extra compensation will be allowed 
for any delays, inconveniences or damages sustained by the Contractor in performing the work. 
 
 
TEMPORARY PAVEMENT REMOVAL 
 
Description. This work shall consist of the removal of temporary pavement. 
 
General. This work shall be in accordance with Section 440 of the Standard Specifications and 
shall consist of removing the previously installed temporary pavement, once construction staging 
allows for traffic to be shifted outside of these areas and the use of the temporary pavement is 
complete. 
 
The removal of temporary pavement shall include the base course and sub-base. 
 
Method of Measurement. TEMPORARY PAVEMENT REMOVAL will be measured for payment 
in square yards. 
 
Basis of Payment. This work will be paid for at the contract unit price per square yard for 
TEMPORARY PAVEMENT REMOVAL. 
 
 
ISLAND REMOVAL 
 
Description. This work shall consist of the removal and disposal of traffic islands. 
 
General. This work shall be completed in accordance with applicable portions of Section 440 of 
the Standard Specifications and shall include the removal of the concrete island surface, concrete 
curb & gutter, and excavation below the concrete to a depth of the bottom of the adjacent concrete 
pavement. 
 
Method of Measurement. This work will be measured in place per square foot. 
 
Basis of Payment. This work will be paid for at the contract unit price per square foot for ISLAND 
REMOVAL. 
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SHOULDER REMOVAL AND REPLACMENT (SPECIAL) 
 
Description. This work shall consist of the removal and replacement of concrete shoulders. 
 
General. Those portions of concrete shoulders to be removed and replaced, as shown in the 
plans and as directed by the Engineer, shall be sawcut, removed, and disposed of in accordance 
with Article 202.03 of the Standard Specifications.  Replacement shoulders shall be 10-1/2 inches 
in depth and meet the requirements of Section 483 of the Standard Specifications.  The shoulders 
shall be tied to the adjacent concrete shoulders/concrete pavement with #6 tie bars, drilled and 
grouted, at 36-inch centers.   
 
Method of measurement. Existing concrete shoulders are 10 feet in width.  Replacement width 
shall also be 10 feet.  This work will be measured for payment in place in feet, along the edge of 
payment. 
 
Basis of Payment. This work will be paid for at the contract unit price per foot for SHOULDER 
REMOVAL AND REPLACMENT (SPECIAL) and shall include sawcutting, tie bars and grading of 
the existing subbase. 
 
 
CLASS D PATCHES, TYPE II, 10 INCH (SPECIAL) 
 
Description. This work shall consist of the removal of concrete pavement and replacement with 
Class D patches. 
 
General. Those portions of concrete pavement to be removed and replaced, as shown in the 
plans and as directed by the Engineer, shall be sawcut, removed, and disposed of in accordance 
with Article 202.03 of the Standard Specifications.  Replacement pavement shall meet the 
requirements of Section 442 of the Standard Specifications and the HMA Mix Chart (which may 
be found in the plans). 
 
Method of measurement. Pavement removal and replacement will be measured for payment in 
place, and the area computed in square yards. 
 
Basis of Payment. This work will be paid for at the contract unit price per square yard for CLASS 
D PATCHES, of the type and thickness specified (SPECIAL) and shall include sawcutting and 
grading of the existing subbase. 
 
 
REMOVE EXISTING FLARED END SECTION 
 
Description. This work shall consist of removing existing flared end sections as shown on the 
plans and as directed by the Engineer.  
 
Requirements. Flared end sections shall be removed, regardless of size, and disposed of in 
accordance with Article 202.03 of the Standard Specifications.   
 
Backfilling. The resulting hole shall be backfilled with trench backfill or other material as 
approved by the Engineer.  Backfilling will not be paid for separately but shall be included in the 
cost of the work. 
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Basis of Payment.  This work will be paid for at the contract unit price per each for REMOVE 
EXISTING FLARED END SECTION. 
 
 
PIPE DRAINS 12” (SPECIAL) 
 
Description. This work shall consist of constructing pipe drains of the required inside diameter. 
 
General. This work shall be completed in accordance with Section 601 of the Standard 
Specifications.   
 
Materials. Material for pipe drains shall be Concrete Sewer, Storm Drain, and Culvert Pipe, Class 
3 as per Section 1042 of the Standard Specifications. 
 
Method of Measurement. Pipe drains will be measured for payment in feet, in place. 
 
Basis of Payment.  This work will be paid for at the contract unit price per foot for PIPE DRAINS 
12” (SPECIAL). 
 
 
INLETS, SPECIAL, NO. 5 
 
Description. This work shall consist of constructing inlets. 
 
General. This work shall be completed in accordance with Section 602 of the Standard 
Specifications, District 2 Standard 79.4b, and as directed by the Engineer. 
 
Method of Measurement. This work will be measured in place in units of each. 
 
Basis of Payment. This work will be paid for at the contract unit price per each for INLETS, 
SPECIAL, NO. 5, which price shall be payment in full for all equipment, labor, materials, 
fabrication, excavation and backfilling, dewatering, bedding, construction and all incidentals 
required to construct the complete INLETS (SPECIAL) to the dimensions and grades shown on 
the plans. 
 
 
SANITARY MANHOLES TO BE RECONSTRUCTED WITH NEW TYPE 1 FRAME, CLOSED 
LID 
 
Description. This work shall consist of reconstructing sanitary manholes with new frames and 
lids. 
 
General. This work shall be completed in accordance with applicable portions of Section 602 of 
the Standard Specifications and the provisions below.  The Contractor shall rotate the manhole 
opening, to the extent possible, to place the frame and lid within the pavement, and not within the 
flag of the proposed curb and gutter. 
 
Construction Requirements. The existing frames and lids shall be delivered to the City of 
Rochelle Public Works yard, or a location determined by the City.  
 



FAI Route 39 (I-39) & FAP Route 567 (IL 38) 
Project CR-D3P0(364) 

Section 141-1HBR-3 & (9, 10)R-3 
Ogle County 

Contract No. 64N98 
 

 20 

Materials. The manhole frame and lid shall be Neenah R-1713, Class 30B with solid, self-
concealing lid with concealed pick holes, continuous gasket and cast-in “sanitary” on the roadway 
face.   
 
The frame shall be set in a full bituminous mastic bed or approved rubber gasket seal.  The frame 
and lid shall be set accurately to the finished elevation so that no subsequent adjustment will be 
necessary. An internal and external chimney sealing system (Cretex or Engineer-approved equal) 
is required.   
 
Adjusting rings shall be in pre-cast concrete.  The minimum and maximum thickness for concrete 
adjusting rings shall be 2” and 8”, respectively. 
 
Basis of Payment. This work will be paid for at the contract unit price per each for SANITARY 
MANHOLES TO BE RECONSTRUCTED WITH NEW TYPE 1 FRAME, CLOSED LID. 
 
 
REMOVING INLETS (SPECIAL) 
 
Description. This work shall consist of the removal of inlets at the locations as shown in the plans 
and as directed by the Engineer. 
 
General. Existing inlets shall be removed for the full depth of structure.  The hole formed by the 
removal of the structure shall then be backfilled with sand and the sand compacted. 
 
Disposal of Excess Material. All material resulting from the removal of existing inlets shall be 
disposed of by the Contractor according to Article 202.03. 
 
Basis of Payment. This work shall be paid for at the contract unit price per each for REMOVING 
INLETS (SPECIAL). 
 
 
CONCRETE MEDIAN (SPECIAL) 
 
Description. This work shall consist of constructing concrete median with curb and gutter. 
 
Construction. This work shall be completed in accordance with Section 606 of the Standard 
Specifications, IDOT Highway Standard 606301, and the details in the plans.   
 
Method of Measurement. This work will be measured for payment in place and the area 
computed in square feet, including the curb and gutter. 
  
Basis of Payment. This work will be paid for at the contract unit price per square foot for 
CONCRETE MEDIAN (SPECIAL). 
 
 
TYPE F INLET BOX, STANDARD 610001 (SPECIAL) 
 
Description. This work shall consist of constructing shoulder inlets with curb according to the 
details shown on the plans and as specified. 
 



FAI Route 39 (I-39) & FAP Route 567 (IL 38) 
Project CR-D3P0(364) 

Section 141-1HBR-3 & (9, 10)R-3 
Ogle County 

Contract No. 64N98 
 

 21 

General. This work shall be completed in accordance with Section 610 of the Standard 
Specifications and Highway Standard 610001, except that the depth of the inlet shall be modified 
to be able to accept storm sewer that drains from the IL 38 median to the Type F Inlet Box.  
 
Shop Drawings. The Contractor shall provide shop drawings for the inlet boxes, signed and 
sealed by a professional structural engineer licensed in Illinois. 
 
Basis of Payment. This work will be paid for at the contract unit price per each for TYPE F INLET 
BOX, STANDARD 610001 (SPECIAL). 
 
 
CONCRETE BARRIER WALL (SPECIAL) 
 
Description. This work shall consist of constructing concrete barrier wall with reinforcement 
bars either on a concrete base or doweled into existing concrete pavement, as detailed in the 
Plans.  
  
General. The work shall conform to Section 637 of the Standard Specifications with the 
additional work specified herein and as shown on the plans. 
  
CONCRETE BARRIER WALL (SPECIAL) shall be constructed within the limits and to the 
dimensions as shown on the plans or as directed by the engineer. The concrete barrier walls 
shall be constructed separately and not poured monolithically with concrete barrier base. 
  
Method of Measurement. New barrier wall will be measured for payment in feet in place, along 
the center of the barrier. 
  
Basis of Payment. This work will be paid for at the contract unit price per foot for CONCRETE 
BARRIER WALL (SPECIAL) and shall include all equipment, labor, and materials necessary for 
completing the barrier as shown on the plans, including concrete, reinforcing bars, excavation, 
drilling, cutting, and dowels. 
 
 
CONCRETE BARRIER BASE (SPECIAL) 
 
Description. This work shall consist of constructing concrete barrier base, with reinforcement 
bars, as detailed in the Plans.  
  
General. The work shall conform to Section 637 of the Standard Specifications with the 
additional work specified herein and as shown on the plans. 
  
CONCRETE BARRIER BASE (SPECIAL) shall be constructed within the limits and to the 
dimensions as shown on the plans or as directed by the engineer. 
  
Method of Measurement. New barrier base will be measured for payment in feet in place, 
along the center of the base. 
  
Basis of Payment. This work will be paid for at the contract unit price per foot for CONCRETE 
BARRIER BASE (SPECIAL) and shall include all equipment, labor, and materials necessary for 
completing the barrier as shown on the plans, including concrete, reinforcing bars, excavation, 
drilling, cutting, and dowels. 
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ENGINEER’S FIELD OFFICE, TYPE A (SPECIAL) 
 
Revise the first paragraph of Article 670.02 to read: 
 
Engineer's Field Office Type A (Special). Type A (Special) field offices shall have a ceiling 
height of not less than 7 feet and a floor space of not less than 5000 square feet with a minimum 
of five separate offices.  The office shall also have a separate storage room capable of being 
locked for the storage of the nuclear measuring devices.  The office shall be provided with 
sufficient heat, natural and artificial light, and air conditioning. Doors and windows shall be 
equipped with locks approved by the Engineer. 
 
Revise the first sentence of the second paragraph of Article 670.02 to read: 
 
An electronic security system that will respond to any breach of exterior doors and windows with 
an on-site alarm shall be provided. 
 
Revise the last sentence of the third paragraph of Article 670.02 to read: 
 
Adequate all-weather parking space shall be available to accommodate a minimum of twelve 
vehicles. 
 
Revise the fifth paragraph of Article 670.02 to read: 
 
Sanitary facilities shall include hot and cold potable running water, lavatory and toilet as an integral 
part of the office.  Solid waste disposal consisting of ten waste baskets and an outside trash 
container of sufficient size to accommodate a weekly provided pick-up service.  A weekly cleaning 
service for the office shall be provided. 
 
Revise Article 670.02(a) through 670.02(r) to read: 
 

(a) Four desks with minimum working surface 42 inch x 30 inch 
each and four non- folding office chairs with upholstered 
seats, backs and will have wheels. 

 
(b) Nine desks with minimum working surface 72 inch x 36 inch 

each and nine non- folding office chairs with upholstered 
seats, backs and will have wheels. 

 
(c) Two four-post drafting tables with minimum top size of 37-½ inch x 48 inch. 

 
(d) Eight free standing four-drawer legal size file cabinets 

with lock and an underwriters' laboratories insulated file 
device 350 degrees one hour rating. 

 
(e) Twenty folding chairs and four conference tables with minimum 

top size of 44 inch x 96 inch. 
 

(f) Six 6 ft folding tables. 
 

(g) One refrigerator with a minimum size of 25 cu ft with separate 
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freezer unit. The refrigerator shall be self defrosting. 
 

(h) Three electric desk type tape printing calculator and two pocket 
scientific notation calculators with a 1000 hour battery life or 
with a portable recharger. 

 
(i) A minimum of two communication paths. The configuration shall include: 

 
(1) Internet Connection. An internet service connection using 

telephone DSL, or cable Broadband, with Business Class 
Support. Minimum speeds shall be 75Mbs download and 
20Mbs upload. The internet service shall be provided with a 
Static IP address. Additionally, a wireless router shall be 
provided for the exclusive use of the Engineer. The router 
shall support wireless standards 
802.11 b/g/n capable, have a minimum of four (4) gigabit 
ports and have VPN capability. The Engineer shall approve 
the service and equipment prior to installation. 

 
(2) Telephones lines. Three separate telephone lines including 

one line for the fax machine, and two lines for the 
exclusive use of the Engineer. All telephone lines shall 

include long distance service and all labor and materials 
necessary to install the phone lines at the locations 

directed by the Engineer. The TELCOMcompany shall 
configure ROLL/HUNT features as specified by the 
engineer. The phone lines shall have unpublished 

numbers. 
 

(j) Two plain paper color laser copiers with automatic feed and sorter/stapler 
(including maintenance agreement, software and all operating supplies). 
The units shall be capable of copying field books, 8-1/2” x 11”, 8-1/2” x 14” 
and 11” x 17” size paper. The copiers shall have the capability to be 
networked and be able to copy, print and scan color prints up to 11”x17”. 
The machines shall also be capable of a minimum of 30 ppm and have 
multiple 500 sheet storage trays and include one high capacity storage tray 
of 2000 sheets minimum. The machines shall be equipped to handle a 
minimum of 3 separate paper paths. 
 
The Engineer shall approve the equipment prior to installation. 
 

(k) One plain paper fax machine including maintenance and supplies. 
 

(l) Six two-line telephones, with touch tone, and two digital answering 
machines, for exclusive use by the Engineer. 
 

(m) One electric water cooler dispenser including water service. 
 

(n) Three 4 foot x 6 foot dry erase boards. 
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(o) One 4 foot x 6 foot framed cork board. 
 

(p) One first-aid cabinet fully equipped. 
 

(q) Two electric paper shredders. 
 

(r) One microwave oven (minimum 1000 watt) with a turntable and 1 cu ft 
minimum capacity 

 
Add the following to Article 670.07 Basis of Payment. 
 
The building or buildings, fully equipped, will be paid for at the contract unit price per calendar 
month or fraction thereof for ENGINEER'S FIELD OFFICE, TYPE A (SPECIAL). 
 
 
REMOVE AND REINSTALL SIGN PANEL  
 
Description. This work shall consist of removal and storage of existing sign panels, posts, 
hardware and appurtenances and reinstallation of each at the completion of construction. This 
work shall be performed in accordance with the applicable portions of Section 723 of the Standard 
Specifications, and as described herein.  
  
General Requirements. The Contractor shall remove and store each sign panel, posts, mounting 
hardware and all other appurtenances and reinstall each upon completion of the project. Care 
shall be taken to preserve the condition of the sign, post, hardware and appurtenances. Damaged 
signs, posts shall be replaced by the Contractor at no additional cost to the Department. The signs 
will be reinstalled at the locations shown in the plans and as directed by the Engineer.  
  
Method of Measurement. This work will be measured for payment in square feet.  
  
Basis of Payment. This work will be paid at the contract unit price per square foot for REMOVE 
AND REINSTALL SIGN PANEL.  
 
 
BOLLARDS 
 
Description. This item shall consist of furnishing and installing steel bollards.  
 
Materials and Construction Requirements. The bollards shall be 4” diameter, schedule 40 
steel, mounted at 48” above grade. The bollards shall be secured to the sidewalk with four 5/8” x 
4” concrete anchor bolts.  The bollards shall be powder coated yellow. 
 
Shop Drawings. The Contractor shall provide shop drawings to the Engineer. 
 
Basis of Payment. This work shall be paid for at the contract unit price per each for BOLLARDS. 
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STABILIZED CONSTRUCTION ENTRANCE 
 
Description. This work shall consist of constructing a stabilized construction entrance.   
 
General. The aggregate shall be a minimum of 12” in depth and placed over filter fabric.  The 
filter fabric will not be paid for separately but will be included in the cost of the work.  The gradation 
of the aggregate shall be as follows: 
 

STABILIZED CONSTRUCTION ENTRANCE – AGGREGATE 
GRADATIONS 
Sieve Size and Percent Passing 
8” 6” 4” 2” #4 
100 97 ± 3 90 ± 10 45 ± 25 20 ± 20 

 
Restoration (topsoil, seeding, etc.) of the areas impacted by the stabilized construction entrance 
with be paid for separately. 
 
This work shall also include the removal of the stabilized construction entrance.  Restoration will 
be paid for separately. 
 
Basis of Payment. This work shall be paid for at the contract unit price per square yard for 
STABILZED CONSTRUCTION ENTRANCE. 
 
 
DRILL AND GROUT #6 TIE BARS 
 
Description. This work shall consist of furnishing and placing epoxy-coated tie bars between 
proposed curb and gutter and existing concrete pavement. 
 
Materials. The tie bars shall meet the requirements of Article 1006.11 of the “Standard 
Specifications”. 
 
General. The work shall be performed according to Section 606 of the “Standard Specifications”, 
IDOT Standard Drawing 606001, IDOT Standard Drawing 420001 and the following:   
 
Tie bars shall be installed to tie together the longitudinal construction joint between the existing 
concrete pavement and the curb and gutter to be constructed abutting the pavement.  The work 
shall include drilling the existing concrete pavement to accept the tie bars, furnishing 24-inch long 
epoxy coated #6 tie bars, and grouting the tie bars into the existing pavement.  The bars shall be 
spaced 24” on center. 
 
Method of Measurement. Tie Bars will be measured for payment in place and the actual number 
of bars installed counted. 
  
Basis of Payment. This work will be paid for at the contract unit price per each for DRILL AND 
GROUT #6 TIE BARS. 
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GEOTECHNICAL REINFORCEMENT 
 
Effective:  June 17, 2022 Revised:  April 10, 2014 
 
This work consists of furnishing and installing an integrally-formed polypropylene geotechnical 
grid reinforcement material.  The geogrid shall have an aperture, rib and junction cross section 
sufficient to permit significant mechanical interlock with the material being reinforced.  There shall 
be a high continuity of tensile strength through all ribs and junctions of the grid material to reinforce 
the subbase or subgrade as shown on the plans and specifications. 
 

MATERIAL 
CHARACTERISTICS 

TEST METHOD DATA 

polymer type  polypropylene 
ultra violet stability ASTM D 4355 50%  

 
 

DIMENSIONAL 
CHARACTERISTICS 

TEST METHOD UNIT DATA 

open area CW 02215 % 75 (max.) 
unit weight ASTM D 5261 oz/yd2 5.0 (min.) 

    
 
 

   

TECHNICAL 
CHARACTERISTICS 

TEST METHOD UNIT DATA 

junction efficiency GRI-GG2 % 90 (min.) 
 
The supplier should provide a certification that their product meets the above requirements. 
 
The geotechnical reinforcement shall be placed as described herein or as shown on the cross 
sections. 
 
Geogrid shall be delivered to the jobsite in such a manner as to facilitate handling and 
incorporation into the work without damage.  Material shall be stored in such a manner as to 
prevent exposure to direct sunlight and damage by other construction activities. 
 
Prior to the installation of the geogrid, the application surface shall be cleared of debris, sharp 
objects and trees.  Tree stumps shall be cut to the level of the ground surface.  If the stumps 
cannot be cut to the ground level, they shall be completely removed.  In the case of subgrades, 
all wheel tracks or ruts in excess of 3 inches in depth shall be graded smooth or otherwise filled 
with soil to provide a reasonably smooth surface. 
 
The geotechnical reinforcement shall be placed with the “roll length” parallel to the pavement.  
Fabric of insufficient width or length to fully cover the specified area shall be lapped a minimum 
of 24 inches.  The geogrid should be secured in place. 
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Installation: 
 
The granular blanket shall be constructed to the width and depth required on the plans.  Unless 
otherwise specified, the material shall be back-dumped on the Geogrid in a sequence of 
operations beginning at the outer edges of the treatment area with subsequent placement towards 
the middle. 
 
Placement of material on the Geogrid shall be accomplished by spreading dumped material off of 
previously placed material with a bulldozer blade or endloader, in such a manner as to prevent 
tearing or shoving of the Geogrid.  Dumping of material directly on the Geogrid will only be 
permitted to establish an initial working platform.  No construction equipment shall be allowed on 
the Geogrid prior to placement of the granular blanket.  If the geogrid develops wrinkles or moves 
significantly, an alternative method of securing it shall be used. 
 
Unless otherwise specified in the plans or Special Provisions, the granular material, shall be 
placed to the full required thickness and compacted to the satisfaction of the Engineer. 
 
Geogrid which is damaged during installation or subsequent placement of granular material, due 
to failure of the Contractor to comply with these provisions, shall be repaired or replaced at his 
expense, including costs of removal and replacement of the granular material. 
 
Torn Geogrid may be patched in-place by cutting and placing a piece of the same Geogrid over 
the tear.  The dimensions of the patch shall be at least 2 feet larger than the largest dimension of 
the tear and it shall be weighted or otherwise secured to prevent the granular material from 
causing lap separation. 
 
Method of Measurement. Geotechnical Reinforcement will be measured in square yards for the 
surface area placed.  The excavation, replacement and compaction of the granular layer shall be 
paid for separately. 
 
Basis of Payment. This work will be measured in place and the area computed in square yards.  
The work will be paid for at the contract unit price per Square Yard for GEOTECHNICAL 
REINFORCEMENT. 
 
 
SLOTTED DRAIN 12” WITH VARIABLE SLOT 
 
Description. This work shall consist of furnishing and installing slotted drains at the locations 
shown in the plans. 
 
General. This work shall be completed in accordance with Section 542 of the Standard 
Specifications and District 2 Standard 68.1 (Slotted Drain Pipe), which may be found in the plans. 
 
Joints and couplers for slotted drain shall provide ring compression capability across the full width 
of the joint.  The band coupler shall butt up against the grating.  A single band bolt shall be provided 
for band tensioning. 
 
Method of Measurement. This work will be measured in place in feet. 
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Basis of Payment. This work will be paid for at the contract unit price per foot for SLOTTED 
DRAIN 12” WITH VARIABLE SLOT, which price shall include all accessories required for 
connecting the slotted drainpipes and connections to drainage structures where necessary. 
 
 
SAW CUTTING, (FULL DEPTH) 
 
Description. This work shall consist of providing full-depth saw cuts, as required to remove 
pavement to construct proposed islands and other improvements.  This work also consists of saw 
cuts required to separate existing pavements from curb and gutter that is to be removed. 
 
General. A full-depth, perpendicular, straight joint shall be sawed at the ends and all edges of 
portions of pavement, curb and gutter, etc. to be removed. Any damage done to the existing 
pavement or appurtenances to remain shall be repaired or replaced as directed by the Engineer.  
 
Saw cuts required for Class B Patches will be paid for as SAW CUTS. 
 
Equipment. The concrete saw for this work shall be equipped with a diamond blade of sufficient 
size to saw pavements, curb and gutter, etc. full-depth and be capable of accurately maintaining 
cutting depth and alignment.  
 
Method of Measurement. This work will not be measured for payment. 
 
Basis of Payment. This work will not be paid for separately but shall be included in the cost of 
the item being removed. 
 
 
TEMPORARY PAVEMENT 
 
This work shall consist of placing Hot-Mix Asphalt Binder Course or Portland Cement Concrete 
Pavement with a stabilized subbase and aggregate subgrade improvement to serve as a 
temporary widening and a temporary runaround at the locations shown on the plans.  The choice 
of material to be used for this item is left to the Contractor to choose from the following options: 
 
HOT-MIX ASPHALT OPTION 
 
This work shall consist of placing and compacting 12 inches of Aggregate Subgrade Improvement 
and constructing 9 inches of Hot-Mix Asphalt Binder Course to serve as temporary pavement and 
a temporary runaround at the locations shown on the plans.  The minimum width shall be 2 feet.   
 
This work shall consist of designing, producing and constructing an HMA Binder Course on a 
prepared base, according to Sections 311, 406, 1030 and 1102 of the Standard Specifications. 
 
Materials:  Refer to the plans for mixture requirements.  (Binder Type N70) 
 
Required Field Tests:  Density Acceptance at 95% - 102% of growth curve at the frequency 
indicated in Article 1030.05(d)(3). 
 
All work including earth excavation and materials required to complete the work listed above shall 
be included in the contract unit cost per Square Yard for TEMPORARY PAVEMENT. 
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The hot-mix asphalt and subbase shall be removed when it is no longer needed, as determined 
by the Engineer.  Removal shall be paid for separately at the contract unit price per Square Yard 
for TEMPORARY PAVEMENT REMOVAL. 
 
PORTLAND CEMENT CONCRETE OPTION 
 
This work shall consist of placing and compacting 4 inches of Subbase Granular Material, Type 
A and constructing an 8-3/4” inch thick Portland Cement Concrete Base Course to serve as a 
temporary pavement and a temporary runaround at the locations shown on the plans.  The 
minimum width shall be 2 feet.  This work shall be completed according to Sections 311, 353 and 
420 of the Standard Specifications. 
 
Welded wire reinforcement shall not be utilized in the base course. 
 
The Contractor shall saw longitudinal joints in base courses wider than 16 feet, according to 
Standard 420001, except that uncoated steel tie bars may be used instead of epoxy coated tie 
bars.  These joints shall not be sealed. 
 
The Contractor shall saw transverse joints in the base course at 20’ centers according to the detail 
for Sawed Construction Joints in Standard 420001, except that dowel bars are not required.  
These joints shall not be sealed. 
 
All work as listed above, including earth excavation, tie bars, sawed joints, and all other required 
materials shall be included in the contract unit price per Square Yard for TEMPORARY 
PAVEMENT. 
 
The base course and sub-base, shall be removed.  Removal shall be paid for separately at the 
contract unit price per Square Yard for TEMPORARY PAVEMENT REMOVAL. 
 
Method of Measurement: This work will be measured in place and the area computed in square 
yards.  The widths shall be as shown on the plans and as directed by the Engineer. 
 
Basis of Payment: This work will be paid for at the contract unit price per square yard for 
TEMPORARY PAVEMENT  
 
 
CONSTRUCTION LAYOUT SPECIAL UTILIZING GPS EQUIPMENT 
 
Effective: April 1, 2017 
 
If the Contractor opts to utilize GPS equipment for Construction Layout, the Contractor shall be 
required to complete the following in addition to the requirements of the Recurring Special 
Provision Check Sheet #9 of the Standard Specifications and as directed by the Engineer. 
 

7. Submit 3D drawings or show the Engineer the digital terrain model (or proof of some 
type) that the Contractor has generated all proposed information correctly for all parts of 
the job (mainline, ramps, side roads, entrances, etc.) before starting any grading, 
structures or paving work.  This does not relieve the Contractor of responsibility of any 
possible errors made in the modeling. 

8. The Contractor shall also submit a written QC/QA plan that they must follow to provide 
quality control on the actual layout and quality assurance checks of the layout during and 



FAI Route 39 (I-39) & FAP Route 567 (IL 38) 
Project CR-D3P0(364) 

Section 141-1HBR-3 & (9, 10)R-3 
Ogle County 

Contract No. 64N98 
 

 30 

after construction.  This shall be submitted prior to the start of construction and shall 
meet the approval of the Engineer. 

9. The Engineer may perform spot checks of the machine control grading results, surveying 
calculations, records, field procedures, and actual staking.  If the Engineer determines 
the work is not being performed in a manner that will provide accurate results, the 
Engineer may order such work to be redone, to the requirements of the contract 
documents, at no additional cost to the Department. 

10. The Contractor shall check and recalibrate their GPS rover system as needed. 
11. The Contractor shall establish secondary control points at appropriate intervals and at 

locations along the length of the project and outside the project limits and/or where work 
is performed beyond the project limits as required at intervals not to exceed 1000 feet 
(300 m).  Determine the horizontal position of these points using static GPS sessions or 
by traverse connection from the original baseline control points.  Establish the elevation 
of these control points using differential leveling from the project benchmarks, forming 
closed loops.  Provide a copy of all new control point information to the Engineer prior to 
construction activities.  The Contractor is responsible for all errors resulting from their 
efforts.  Correct all deficiencies to the satisfaction of the Engineer at no additional cost to 
the Department. 

12. The Contractor shall preserve all reference points and monuments that are established 
by the Engineer within the project limits.  Any reference points that have not been 
preserved shall be reestablished at no additional cost to the Department. 
 

 
Construction Layout Equipment 
 
General.  The Contractor shall furnish articles of survey equipment to be used by the Department 
for independent monitoring and verification of construction layout stakes, reference points, and 
any other horizontal and vertical control set by the Contractor.  All equipment will be for the 
exclusive use of the Department throughout the duration of the contract and will be returned to 
the Contractor at the end of the contract. 
 
Equipment.  The equipment to be furnished by the Contractor shall consist of one precision GNSS 
rover and a secondary GPS handheld controller.  The precision GNSS rover must meet or exceed 
the capabilities of, and be compatible with the Contractor’s equipment and meet the approval of 
the Engineer.  The secondary GPS handheld controller shall also meet or exceed the capabilities 
of, and be compatible with the Contractor’s equipment and meet the approval of the Engineer.  
The equipment provided shall include all software, data and any additional equipment (base 
station, repeaters, etc.) necessary to find any point on the project in station, offset and elevation 
with precision.  The Contractor will be required to supply the Department Windows-based 
software capable of downloading project data from the GPS handheld controller.  The project data 
included in the equipment will be consistent with the data used by the Contractor for layout and 
grading.  Any data revisions or software updates to the Contractor’s equipment will also be applied 
to the Department’s equipment by the Contractor. 
 
The Contractor will be responsible for providing training for three members of the Department’s 
staff on use of the equipment and software.  The Contractor shall provide one person to the 
Engineer who will be able to answer any questions and offer any necessary technical support at 
any point of the project. 
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Basis of Payment.  This work will be paid for at the contract lump sum price for CONSTRUCTION 
LAYOUT (SPECIAL).  If the Contractor elects not to utilize GPS equipment for the use of 
construction layout, this will not be paid for. 
 
 
COMBINATION LIGHTING CONTROLLER 
 
Description. This item shall consist of furnishing and installing a combination lighting controller 
complete with the panel assembly indicated on the drawings and wiring for the control of highway 
lighting as specified herein, shown on the Contract Drawings and as directed by the Engineer.  
 
Materials. Photo control.  The photocell shall be in accordance with Article 1068.01(e)(2) except 
that the size of the photocell shall allow mounting under the cabinet roof overhang. 
 
Overcurrent Protection.  Circuit breakers shall be 30A unless otherwise indicated.  Circuit 
breakers shall be standard listed molded case, thermal-magnetic bolt-on type circuit breakers with 
trip free indicating handles.  120 V circuit breakers shall have a listed interrupting rating of not 
less than 10,000 rms symmetrical amperes at rated circuit voltage for which the breaker is applied. 
 
Contactor.  The contactor shall be a 30A, 2-Pole, 120VAC@60Hz electrically held contactor. 
 
Hand-Off-Auto switch.  30mm. 3 position selector switch. 
 
Panel Assembly.  Threaded brass inserts shall be provided for the non-conductive inner mounting 
panel.   
 
Construction Requirements 
 
General. This item shall be constructed in full accord with Section 825 of the Standard 
Specifications and the details as indicated in the Contract Drawings.  
 
Basis of Payment. This work shall be paid for at the contract unit price per each for 
COMBINATION LIGHTING CONTROLLER which price shall be payment in full for furnishing, 
installing, shipping, handling, tools and appurtenances necessary for a complete and operational 
unit as indicated on the drawings and as approved by the Engineer 
 
 
LIGHTING UNIT COMPLETE (SPECIAL) 
 
Description, This item shall consist of furnishing and installing a new 30-foot decorative light pole 
with a single decorative arm complete (including pole, decorative base, breakaway couplings, 
luminaire arm, banner arms, flag holder, receptacle, pole wiring, fuse holders/fusing, and all 
hardware/accessories) on a concrete foundation as shown on the contract drawings. 
 
Materials. The light pole assembly shall be in accordance with the contract plan drawings. The 
structural design of the light pole assembly shall be in accordance Sections 1069.01 and 1070.04 
of the Standard Specifications, and the pole assembly shall have FHWA approval to AASHTO 
breakaway requirements. The pole wire, fuse holders, and fusing shall be in accordance with 
Sections 1065.01 and 1066.09 of the Standard Specifications.  
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Luminaire photometric Performance. 
 
Data reports as a minimum shall yield an isofootcandle chart, with max candela point and half 
candela trace indicated, maximum plane and maximum cone plots of candela, a candlepower 
table (house and street side), a coefficient of utilization chart, a luminous flux distribution table, 
spectral distribution plots, chromaticity plots, and other standard report outputs of the above 
mentioned tests.  
 
The luminaire shall have a BUG rating of Back Light B3 or less, Up Light rating of U0, and a Glare 
rating of G3 or less unless otherwise indicated in the luminaire performance table. 
 
Photometric Calculations. 
 
The submitted report shall include a luminaire classification system graph with both the recorded 
lumen value and percent lumens by zone along with the BUG rating according to IESNA TM-15. 
 
Complete point-by-point luminance and veiling luminance calculations as well as listings of all 
indicated averages and ratios as applicable shall be provided in accordance with IESNA RP-8 
recommendations. Lighting calculations shall be performed using AGi32 software with all 
luminance calculations performed to one decimal place (i.e. x.x cd/m2). Uniformity ratios shall 
also be calculated to one decimal place (i.e. x.x:1).  Calculation results shall demonstrate that the 
submitted luminaire meets the lighting metrics specified in the project Luminaire Performance 
Table(s).  Values shall be rounded to the number of significant digits indicated in the luminaire 
performance table(s). 
 
All photometry must be photopic. Scotopic or mesopic factors will not be allowed. The AGi32 file 
shall be submitted at the request of the Engineer. 
 
Construction Requirements. All work shall be installed in accordance with Sections 830 and 
838 of the Standard Specifications, contract plan drawings, NEC, and local ordinances 
 
Measurement and Payment. The work shall be paid for at the contract unit price each for  
LIGHTING UNIT COMPLETE (SPECIAL), which price shall be payment in full for all material, 
labor and any other items required to complete the work. 
 
 
MAINTENANCE OF LIGHTING SYSTEMS 
 
Replace Article 801.11 and 801.12 of the Standard Specifications with the following: 
 
Effective the date the Contractor's activities (electrical or otherwise) at the job site begin, the 
Contractor shall be responsible for the proper operation and maintenance of all existing and 
proposed lighting systems which are part of, or which may be affected by the work until final 
acceptance or as otherwise determined by the Engineer. 
 
Before performing any excavation, removal, or installation work (electrical or otherwise) at the site, 
the Contractor shall initiate a request for a maintenance transfer and preconstruction inspection, as 
specified elsewhere herein, to be held in the presence of the Engineer and a representative of the 
party or parties responsible for maintenance of any lighting systems which may be affected by the 
work.  During the maintenance preconstruction inspection, the party responsible for existing 
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maintenance shall perform testing of the existing system in accordance with Article 801.13a.   The 
Contractor shall request a date for the preconstruction inspection no less than fourteen (14) days 
prior to the desired date of the inspection. 
 
The Engineer will document all test results and note deficiencies. All substandard equipment will be 
repaired or replaced by the existing maintenance contractor, or the Engineer can direct the 
Contractor to make the necessary repairs under Section109.04.  
 
Existing lighting systems, when depicted on the plans, are intended only to indicate the general 
equipment installation of the systems involved and shall not be construed as an exact 
representation of the field conditions.  It remains the Contractor's responsibility to visit the site to 
confirm and ascertain the exact condition of the electrical equipment and systems to be maintained.  
Contract documents shall indicate the circuit limits. 
 
Maintenance of Existing Lighting Systems 
 

Existing lighting systems.  Existing lighting systems shall be defined as any lighting system 
or part of a lighting system in service at the time of contract Letting.  The contract drawings 
indicate the general extent of any existing lighting, but whether indicated or not, it remains 
the Contractor's responsibility to ascertain the extent of effort required for compliance with 
these specifications and failure to do so will not be justification for extra payment or reduced 
responsibilities. 

 
The Contractor shall be responsible for repairing any damages or outages that occur to 
the existing lighting system during the duration of the contract at the discretion of the 
Engineer.  

 
Maintenance of Proposed Lighting Systems 
 

Proposed Lighting Systems. Proposed lighting systems shall be defined as any lighting 
system or part of a lighting system, temporary or permanent, which is to be constructed 
under this contract regardless of the project limits indicated in the plans. 

 
The Contractor shall be fully responsible for maintenance of all items installed under this 
contract.  Maintenance shall include, but not be limited to, any equipment failures or 
malfunctions as well as equipment damage either by the motoring public, Contractor 
operations, vandalism, or other means.  The potential cost of replacing or repairing any 
malfunctioning, damaged, or vandalized equipment shall be included in the bid price of 
this item and will not be paid for separately.  

 
Lighting System Maintenance Operations 
 
The Contractor's responsibility shall include all applicable responsibilities of the Electrical 
Maintenance Contract, State of Illinois, Department of Transportation, Division of Highways, District 
Two.  These responsibilities shall include the maintenance of lighting units (including sign lighting), 
cable runs and lighting controls.  In the case of a pole knockdown or sign light damage, the 
Contractor shall promptly clear the lighting unit and circuit discontinuity and restore the system to 
service.  The equipment shall then be re-set by the contractor within the time limits specified herein.   
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If the existing equipment is damaged by normal vehicular traffic, not contractor operations, is beyond 
repair and cannot be re-set, the contractor shall replace the equipment in kind with payment made 
for such equipment under Article 109.04.   If the equipment damaged by any construction 
operations, not normal vehicular traffic, is beyond repair and cannot be re-set, the contractor shall 
replace the equipment in kind and the cost of the equipment shall be included in the cost of this pay 
item and shall not be paid for separately. 
 
The following chart lists the maximum response, service restoration, and permanent repair time 
the Contractor will be allowed to perform corrective action on specific lighting system equipment.  
 
 

INCIDENT 
OR 

PROBLEM 

SERVICE 
RESPONSE 

TIME 

SERVICE 
RESTORATION 

TIME 

PERMANENT 
REPAIR 

TIME 

Control cabinet out 1 hour 4 hours 7 Calendar 
days 

Hanging mast arm 1 hour to clear na 7 Calendar 
days 

Radio problem 1 hour 4 hours 7 Calendar 
days 

Motorist caused damage or leaning 
light pole 10 degrees or more 1 hour to clear 4 hours 7 Calendar 

days 

Circuit out – Needs to reset breaker 1 hour 4 hours na 

Circuit out – Cable trouble 1 hour 24 hours 21 Calendar 
days 

Outage of 3 or more successive 
lights 1 hour 4 hours na 

Outage of 75% of lights on one tower 1 hour 4 hours na 

Outage of light nearest RR crossing 
approach, Islands and gores 1 hour 4 hours na 

Outage (single or multiple) found on 
night outage survey or reported to 
EMC 

na na 7 Calendar 
days 

Navigation light outage na na 24 hours 

 
• Service Response Time -- amount of time from the initial notification to the Contractor until a 

patrolman physically arrives at the location.  
 

• Service Restoration Time – amount of time from the initial notification to the Contractor until 
the time the system is fully operational again (In cases of motorist caused damage the 
undamaged portions of the system are operational.) 

 
• Permanent Repair Time – amount of time from initial notification to the Contractor until the time 

permanent repairs are made if the Contractor was required to make temporary repairs to meet 
the service restoration requirement. 
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Failure to provide this service will result in liquidated damages of $500 per day per occurrence.  
In addition, the Department reserves the right to assign any work not completed within this 
timeframe to the Electrical Maintenance Contractor.  All costs associated to repair this 
uncompleted work shall be the responsibility of the Contractor.  Failure to pay these costs to the 
Electrical Maintenance Contractor within one month after the incident will result in additional 
liquidated damages of $500 per month per occurrence.  Unpaid bills will be deducted from any 
monies owed to the Contractor.  Repeated failures and/or a gross failure of maintenance shall 
result in the State’s Electrical Maintenance Contractor being directed to correct all deficiencies 
and the resulting costs deducted from any monies owed the contractor. 
 
Damage caused by the Contractor’s operations shall be repaired at no additional cost to the 
Contract. 
 
Operation of Lighting 
 
The lighting shall be operational every night, dusk to dawn.  Duplicate lighting systems (such as 
temporary lighting and proposed new lighting) shall not be operated simultaneously.  Lighting 
systems shall not be kept in operation during long daytime periods.   
 
Method of Measurement. The contractor shall demonstrate to the satisfaction of the Engineer that 
the lighting system is fully operational prior to submitting a pay request.  Failure to do so will be 
grounds for denying the pay request.  Months in which the lighting systems are not maintained and 
not operational will not be paid.  Payment shall not be made retroactively for months in which lighting 
systems were not operational. 
 
Basis of Payment.  Maintenance of lighting systems shall be paid for at the contract unit price 
per calendar month for MAINTENANCE OF LIGHTING SYSTEM.  
 
 
REMOVE CONDUIT ATTACHED TO STRUCTURE 
 
Description. This work shall consist of removing existing rigid galvanized steel conduit that is 
attached to a bridge structure, at the locations shown on the plans.  
 
Construction Requirements. The cables shall be disconnected from source and removed from 
the conduits prior to removal of the conduit, fasteners, clamps, supports, fittings, etc. Work to 
remove cables shall be paid for separately. The conduit along with all supports and fasteners shall 
be removed and disposed of. The Contractor shall cutoff the anchor device 1 inch below the 
surface of concrete, and fill all voids with Portland cement concrete mortar, making a smooth 
finish to the concrete surface. 
 
Measurement and Payment. This work will be paid for at the contract unit price per foot for 
REMOVE CONDUIT ATTACHED TO STRUCTURE, which price shall be payment in full for all 
material, labor and any other items required to complete the work. 
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REMOVE EXISTING CABLE 
 
Description. This work shall consist of removing existing electric cables from conduit at the 
locations shown on the plans and disposing of them. All electric cables shall be disconnected 
from their source and removed all together from the conduit. 
 
Construction Requirements. The Contractor shall be responsible for verifying the upstream 
source of power, and downstream electrical equipment connected prior to disconnecting.  
 
If cables cannot be removed from the conduit, the Contractor shall inform the engineer.  
 
Work to be performed under this pay item is indicated in contract plan drawings and shall be in 
conformance with NEC, IDOT and local ordinances. 
 
Method of Measurement. This item will be measured for payment in feet of conduit that cables 
are removed from (not by the number or total length of cables removed). 
 
Basis of Payment. The work shall be paid for at the contract unit price per foot for REMOVE 
EXISTING CABLE, which price shall be payment in full for all material, labor and any other items 
required to complete the work. 
 
 
REMOVE EXISTING JUNCTION BOX 
 
Description. This work shall consist of removing an existing junction box that is attached to a 
bridge structure, at the locations shown on the plans.  
 
Construction Requirements. The cables shall be disconnected from source and removed from 
the conduits prior to removal of the Box, fasteners, clamps, supports, fittings, etc. Work to remove 
cables and conduit shall be paid for separately. The junction box shall be removed and disposed 
of. The Contractor shall cutoff the anchor device 1 inch below the surface of concrete, and fill all 
voids with Portland cement concrete mortar, making a smooth finish to the concrete surface. 
 
Basis of Payment. This work will be paid for at the contract unit price per each for REMOVE 
EXISTING JUNCTION BOX, which price shall be payment in full for all material, labor and any 
other items required to complete the work. 
 
 
REMOVE EXISTING LIGHTING CONTROLLER AND SALVAGE 
 
Description. This work shall consist of the removal and salvage of an existing lighting controller.   
 
Construction Requirements. Contractor shall disconnect and remove the existing lighting 
controller in accordance with Article 845. Contractor shall salvage the existing lighting controller 
and deliver to IDOT storage yard, contractor to coordinate exact location with the Engineer.  
 
Basis of Payment. Removal and salvage of lighting controllers will be paid for at the contract unit 
price per each for REMOVE EXISTING LIGHTING CONTROLLER AND SALVAGE, which price 
shall be payment in full for all material, labor and any other items required to complete the work. 
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REMOVE TEMPORARY LIGHTING SYSTEM 
 
Description. This item shall consist of removing and disposing of temporary lighting installed in 
this contract where shown on the drawings. 
 
Construction Requirements. Removal of the temporary lighting includes temporary lighting on 
temporary wood traffic signal poles as well as standalone wood poles, and only includes the 
luminaires, luminaire arms and luminaire wiring. Removal of all other items related to the 
temporary lighting (wood Poles, guy wires, aerial cable, messenger wire, grounding, splicing 
power/control, etc.) will be paid for separately.  
 
All proposed intersection and roadway lighting shall be installed and operational before any 
temporary lighting can be removed.  
 
The Contractor shall be responsible for removing all equipment and material related to the 
temporary lighting off site and properly disposing of it. 
 
Basis of Payment. The work shall be paid for at the contract lump sum price for REMOVE 
TEMPORARY LIGHTING SYSTEM, which price shall be payment in full for all labor, materials, 
and equipment necessary to complete the work described above and as indicated on the 
drawings. 
 
 
TEMPORARY LIGHTING SYSTEM 
 
Description. This item shall consist of furnishing and installing temporary intersection lighting as 
shown on the drawings. The temporary lighting shall be powered from the temporary traffic signal 
cabinets at those intersections.  
 
Construction Requirements. This item includes temporary lighting on temporary wood traffic 
signal poles as well as standalone wood poles, and only includes the luminaires, luminaire arms, 
luminaire wiring and fusing. All other items related to the temporary lighting (wood Poles, guy 
wires, aerial cable, messenger wire, grounding, splicing power/control, etc.) will be paid for 
separately. 
 
The temporary lighting shall be installed and operational before any existing lighting can be 
deenergized and removed. 
 
The luminaire arm shall be installed in accordance with Section 830 of the Standard 
Specifications, and contract plan drawings. 
 
Each luminaire shall be installed according to the luminaire manufacturer’s recommendations. 
 
Luminaires which are pole mounted shall be mounted on site such that poles and arms are not 
left unloaded. Pole mounted luminaires shall be leveled/adjusted after poles are set and vertically 
aligned before being energized. When mounted on a tenon, care shall be exercised to assure 
maximum insertion of the mounting tenon. Each luminaire shall be checked to assure compatibility 
with the project power system. When the night-time check of the lighting system by the Engineer 
indicates that any luminaires are mis-aligned, the mis-aligned luminaires shall be corrected at no 
additional cost.  
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No luminaire shall be installed prior to approval. 
 
Luminaire wiring shall be provided with the luminaire.  Wire shall run from aerial cable thru arm to 
the luminaire. Wire shall be trained within the arm to avoid abrasion or damage to the insulation. 
 
The wire shall be terminated in a manner that avoids sharp kinks, pinching, pressure on the 
insulation, or any other arrangement prone to damaging insulation value and producing poor 
megger test results. Wires shall be trained away from heat sources within the luminaire. Wires 
shall be terminated so all strands are extended to the full depth of the terminal lug with the 
insulation removed far enough so it abuts against the shoulder of the lug but is not compressed 
as the lug is tightened. 
 
Each luminaire and optical assembly shall be free of all dirt, smudges, etc. Should the optical 
assembly require cleaning, a luminaire manufacturer approved cleaning procedure shall be used.  
 
Horizontal mount luminaires shall be installed in a level, horizontal plane, with adjustments as 
needed to ensure the optics are set perpendicular to the traveled roadway. 
 
Maintenance of the temporary lighting throughout construction shall be included with this work. 
 
Materials. The new mast arm shall be aluminum, 15 feet long, and be truss type. The arm shall 
be in accordance with Article 1069.02(a) of the Standard Specifications and the contract plan 
drawings. 
 
In order to expedite the roadway work, the luminaire may be new or previously used.  The 
luminaire shall have a range of 16,000-20,000 lumens with a medium cutoff type 3 optical 
distribution and a BUG rating not to exceed B3-U0-G3. 
 
The luminaire shall remain the property of the Contractor. 
 
The luminaire shall be listed for wet locations by an NRTL and shall meet the requirements of UL 
1598 and UL 8750 
 
Used luminaires shall be no older than five years old.  Documentation shall be submitted to verify 
compliance with this requirement. 
 
Submittal Requirements. The Contractor shall submit manufacturer's product data for each type 
of luminaire including descriptive literature and catalogue cuts.  
 
A sample luminaire shall also be provided upon request of the Engineer.  The sample shall be as 
proposed for the contract and shall be delivered by the Contractor to the District Headquarters.  
After review, the Contractor shall retrieve the luminaire. 
 
The luminaire shall slip-fit on a mounting arm with a 2" diameter tenon (2.375" outer diameter). 
The luminaire shall be provided with a leveling surface and shall be capable of being tilted ±5 
degrees from the axis of attachment in 2.5 degree increments and rotated to any degree with 
respect to the supporting arm.   
 
An external label consisting of two black characters on a white background with the dimensions 
of the label and the characters as specified in ANSI C136.15 for HPS luminaires. The first 
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character shall be the alphabetical character representing the initial lumen output as specified in 
Table 1 of Article 1067.06(c). The second character shall be the numerical character representing 
the transverse light distribution type as specified in IES RP-8 (i.e. Types 1, 2, 3, 4, or 5). 
 
Wiring within the electrical enclosure shall be rated at 600v, 105°C or higher. 
 
The driver shall have an input voltage range of 120 to 277 volts (± 10%) or 347 to 480 volts (± 
10%) according to the contract documents.  
 
The driver shall meet the requirements of the FCC Rules and Regulations, Title 47, Part 15 for 
Class A devices with regard to electromagnetic compatibility. This shall be confirmed through the 
testing methods in accordance with ANSI C63.4 for electromagnetic interference.  
 
Surge Protection.   The luminaire shall comply the requirements of ANSI C136.2 for electrical 
transient immunity at the “Extreme” level (20KV/10KA) and shall be equipped with a surge 
protective device (SPD) that is UL1449 compliant with indicator light. An SPD failure shall open 
the circuit to protect the driver. 
 
Wire from aerial cable to luminaire shall be sized No. 10, rated 600 V, RHW/USE-2, and have 
copper conductors, stranded in conformance with ASTM B 8. Wire shall be insulated with cross-
linked polyethylene (XLP) insulation. Wire shall include a phase, neutral, and green ground wire. 
Included with the wiring shall be fusing located on wood pole.  Fusing shall be according to Article 
1065.01 with the exception that fuses shall be 6 amperes. 
 
Basis of Payment. The work shall be paid for at the contract lump sum price for TEMPORARY 
LIGHTING SYSTEM, which price shall be payment in full for all labor, materials, and equipment 
necessary to complete the work described above and as indicated on the drawings. Removal of 
the temporary lighting will be paid for separately. 
 
 
AUTOMATIC TRANSFER SWITCH 
 
Description. This work shall consist of furnishing and installing a transfer switch on to the side 
of the traffic signal cabinet located at IL 38 and Dement Road. 
 
General. The traffic signal cabinet shall be equipped with a transfer switch on the outside of the 
cabinet, no less than 24” above ground level, for the use of an emergency generator to power the 
signals in case of a signal blackout. The transfer switch shall be in accordance with the 2002 
National Electric Code Article 702.6 to prevent feeding back to the utility source. 
 
The transfer switch shall be rated for 20 amps at 125 volt with a jumper cord for transitioned from 
the twist-lok plug in the transfer switch to the standard 120 volt plug for the generator. 
 
A circuit breaker-based switch shall be required to have overload protection in accordance with 
the National Electric Code/NFPA70. 
 
The housing shall be no less than a heavy duty 12 gauge rust and corrosion-resistant material. 
 
The housing surface shall be smooth, free of marks and scratches and provide an unpainted 
aluminum finish. 
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The housing shall be rain tight with the outlet connect underneath the box to maintain the rain 
tight rating. 
 
The Switch shall be equipped with a sliding interlock to prevent the generator and the utility from 
feeding at the same time, 
 
The Switch shall be tamper resistant with a #2 key lock system. The Transfer Switch shall come 
with a 2 year warranty. 
 
Basis of Payment. This work will be paid for at the contract unit price per each for AUTOMATIC 
TRANSFER SWITCH. 
 
 
COMMUNICATIONS CABINET AND EQUIPMENT 
 
Description. This work shall consist of furnishing and installing a traffic signal cabinet complete 
at the intersection of IL Route 38 and the I-39 Northbound Entrance / Exit Ramps, which will 
include and house all equipment required to transmit the vehicular detection data from the video 
detectors to the traffic signal controller by way of fiber optic cable. The signal cabinet will contain 
applicable peripheral equipment, power supply, and uninterruptible power supply. 
 
The controller cabinet shall be a Super P (Type IV) and be in accordance with applicable sections 
of Article 1074.03(a) as modified in CONTROLLER CABINET AND PERIPHERAL EQUIPMENT 
in Division 1000 of these specifications. 
 
The Contactor shall furnish, test, and install peripheral equipment including but not limited to a 
cabinet power supply for cabinet control equipment, signal controller, TS2 detector rack, minimum 
9 inch display screen for video feed, video detection processor cards, ethernet media switch, and 
any additional equipment required to transmit the detection data from the detector rack to the 
traffic signal controller by way of fiber optic cable. 
 
Materials shall be in accordance with applicable sections of Article 1074.03, as modified in the 
specification for FULL-ACTUATED CONTROLLER AND TYPE SUPER R CABINET. 
 
The signal controller in the communications cabinet shall be set up to have peer-to-peer 
communication with the main controller located at the I-39 southbound ramps intersection. The 
signal controller in the communications cabinet shall have the capability of both sending and 
receiving data and shall be Internet Protocol (IP) addressable to allow for future addition into an 
Advanced Traffic Management Syustem (ATMS). 
 
The traffic signal communications cabinet shall be assembled only by an approved traffic signal 
equipment supplier. The cabinet shall be new, built, tested and approved by the controller 
equipment vendor, in the vendor's District Two facility, prior to field installation. IDOT personnel 
shall be present during the testing at the vendor’s facility. The vendor shall provide the technical 
equipment and assistance as required by the Engineer to fully test this equipment. The vendor 
shall ensure that the data from the detection channels are being transmitted to the main controller 
by means of fiber optic cable and that the main controller is receiving and interpreting the data 
correctly. 
 
Method of Measurement. This will be measured per each. 
 



FAI Route 39 (I-39) & FAP Route 567 (IL 38) 
Project CR-D3P0(364) 

Section 141-1HBR-3 & (9, 10)R-3 
Ogle County 

Contract No. 64N98 
 

 41 

Basis of Payment. This work will be paid for at the contract unit price per each for 
COMMUNICATIONS CABINET AND EQUIPMENT, which shall include the cabinet housing and 
all peripheral equipment, signal controller, all fiber optic connections required to transmit the 
detection data from the video detectors by means of fiber optic cable to the main traffic signal 
controller. The fiber optic transceiver for traffic signal interconnect shall be paid for separately at 
the contract unit price for TRANSCEIVER – FIBER OPTIC. The uninterruptible power supply shall 
be paid for separately at the contract unit price for UNINTERRUPTABLE POWER SUPPLY, 
EXTENDED. The electrical service required to power the cabinet and its peripheral equipment 
shall be paid for separately at the contract unit price for SERVICE INSTALLATION, TYPE A. 
 
 
FIBER OPTIC CABLE 
 
Add the following to Article 871.01 of the Standard Specifications: 
 
The Fiber Optic cable shall be installed in conduit or as specified on the plans. 
 
Add the following to Article 871.02 of the Standard Specifications: 
 
The control cabinet distribution enclosure shall be 24 Port Fiber Wall Enclosure, unless otherwise 
indicated on plans.  The fiber optic cable shall provide twelve fibers per tube for the amount of 
fibers called for in the Fiber Optic Cable pay item in the Contract.  Fiber Optic cable may be gel 
filled or have an approved water blocking tape. 
 
Add the following to Article 871.04 of the Standard Specifications: 
 
A minimum of six multimode fibers from each cable shall be terminated with approved mechanical 
connectors at the distribution enclosure.  Fibers not being used shall be labeled “spare."  Fibers 
not attached to the distribution enclosure shall be capped.  A minimum of 13.0 feet (4m) of extra 
cable length shall be provided for controller cabinets.  The controller cabinet extra cable length 
shall be stored as directed by the Engineer. 
 
Add the following to Article 871.06 of the Standard Specifications: 
 
The distribution enclosure and all connectors will be included in the cost of the fiber optic cable. 
 
Testing shall be in accordance with Article 801.13(d).  Electronic files of OTDR signature traces 
shall be provided in the Final project documentation with certification from the Contractor that 
attenuation of each fiber does not exceed 3.5 dB/km nominal at 850nm for multimode fiber and 
0.4 bd/km nominal at 1300nm for single mode fiber. 
 
 
FULL-ACTUATED CONTROLLER AND TYPE SUPER R CABINET 
 
Description. This work shall consist of furnishing and installing a traffic actuated solid state digital 
controller in the controller cabinet of the Type Super R, meeting the requirements of Section 857 
of the Standard Specifications, as modified herein, including malfunction management unit, load 
switches and flasher relays, and all necessary connections for proper operation. 
 
If the intersection is part of an existing system and/or when specified in the plans, this work shall 
consist of furnishing and installing a "Yunex" brand traffic actuated solid state controller. 



FAI Route 39 (I-39) & FAP Route 567 (IL 38) 
Project CR-D3P0(364) 

Section 141-1HBR-3 & (9, 10)R-3 
Ogle County 

Contract No. 64N98 
 

 42 

 
Materials. Add the following to Article 857.02 of the Standard Specifications: 
 

“Controllers shall be Yunex M60 unless specified otherwise on the plans or elsewhere on 
these specifications.  Only controllers supplied by one of the District Two approved closed 
loop vendors will be allowed.  The controller shall be of the most recent approved model 
and software version supplied by the Vendor at the time of the traffic signal TURN-ON 
unless specified otherwise on the plans or these specifications.  A removable controller 
data key shall also be provided.  Individual load switches shall be provided for each 
vehicle, pedestrian, and overlap phase.  The controller shall prevent phases from being 
omitted during program changes and after all preemption events and shall inhibit 
simultaneous display of circular yellow and yellow arrow indications. 

 
For integration into an Advanced Traffic Management System (ATMS) such as Centracs, 
Tactics, or TransSuite, the controller shall have the latest version of approved NTCIP 
software installed.  For operation prior to integration into an ATMS, the controller shall 
maintain existing communications.” 

 
Revise Article 1074.03 (a) (5) paragraph “b.” to read: 
 

“Thermostatically Controlled Exhaust Fans.  The cabinet shall be equipped with two (2) 
thermostatically controlled exhaust fans.  Each fan shall have a minimum air delivery 
capacity of 100 cfm (2.8 cu m/min) and shall be mounted on self-lubricating ball bearings.  
The thermostat control shall be adjustable between 91 and 113 °F (33 and 45 °C) and 
shall be set to turn the fan on at 95 °F (35 °C).” 

 
Add the following to Article 1074.03 of the Standard Specifications: 
 

(a) (6) Cabinets shall be designed for NEMA TS2 Type 1 operation.  All cabinets shall be 
pre-wired for a minimum of eight (8) phases of vehicular, four (4) phases of pedestrian 
and four (4) phases of overlap operation. 
 

Revise the second sentence in Article 1074.03 (b) (1) paragraph “a” to read: 
 

“The malfunction management unit shall have a minimum of 16 fully programmable 
channels.” 

 
Add the following to Article 1074.03 of the Standard Specifications: 
 

(b) (5) Cabinets – Provide 1/8 in. (3.2 mm) thick unpainted aluminum alloy 5052-H32. 
The surface shall be smooth, free of marks and scratches.  All external hardware 
shall be stainless steel. 

(b) (6) Controller Harness – Provide a TS2 Type 2 “A” wired harness in addition to the 
TS2 Type 1 harness. 

(b) (7) Surge Protection – Shall be a 120 VAC Single phase Modular filter Plug-in type, 
supplied from an approved Vendor.  

(b) (8) BIU – shall be secured by mechanical means.   
(b) (9) Transfer Relays – Solid state or mechanical flash relays are acceptable. 
(b) (10) Switch Guards – All switches shall be guarded. 
(b) (11) Heating – One (1) 200 W, thermostatically-controlled, electric heater. 
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(b) (12) Lighting – One (1) LED Panel shall be placed inside the cabinet top panel and 
one (1) LED Panel shall be placed on each side of the pull-out drawer/shelf 
assembly located beneath the controller support shelf.  The LED Panels shall be 
controlled by a door switch.  The LED Panels shall be provided from an approved 
Vendor. 

(b) (13) The cabinet shall be equipped with a pull-out drawer/shelf assembly.  A 1-1/2 in. 
(38mm) deep drawer shall be provided in the cabinet, mounted directly beneath 
the controller support shelf.  The drawer shall have a hinged top cover and shall 
be capable of accommodating one (1) complete set of cabinet prints and 
manuals.  This drawer shall support 50 lb (23 kg) in weight when fully extended.  
The drawer shall open and close smoothly.  Drawer dimensions shall make 
maximum use of available depth offered by the controller shelf and be a minimum 
of 18 in. (610mm) wide. 

(b) (14) Plan & Wiring Diagrams – 12 in. x 15 in. (305mm x 406mm) moisture sealed 
container attached to door. 

(b) (15) Detector Racks – Fully wired and labeled for four (4) channels of emergency 
vehicle preemption and sixteen channels (16) of vehicular operation. 

(b) (16) Field Wiring Labels – All field wiring shall be labeled. 
(b) (17) Field Wiring Termination – Approved channel lugs required. 
(b) (18) Power Panel – Provide a nonconductive shield. 
(b) (19) Circuit Breaker – The circuit breaker shall be sized for the proposed load but 

shall not be rated less than 30 A. 
(b) (20) Police Door – Provide wiring and termination for plug in manual phase advance 

switch. 
 
Basis of Payment. This work will be paid for at the contract unit price each for FULL-ACTUATED 
CONTROLLER AND TYPE SUPER R CABINET. 
 
 
LED INTERNALLY ILLUMINATED STREET NAME SIGN & VENDOR CABLE 
 
Description. This work shall consist of furnishing and installing a LED internally illuminated 
street name sign and associated cabling. 
 
Materials. The illuminated street name sign shall be as follows. 
 
(a) Description. 

The LEDs shall be white in color. The LED internally illuminated street name sign shall 
display the designated street name clearly and legibly in the daylight hours without 
being energized and at night when energized. White translucent Type ZZ reflective 
sheeting sign faces with the street name applied in transparent green shall be installed 
on the street sign acrylic panels which shall be affixed to the interior of the sign 
enclosure. Sheeting material shall be of one continuous piece. Paneling shall not be 
allowed. Hinged door(s) shall be provided for easy access to perform general cleaning 
and maintenance operations. Illumination shall occur with LED Light Engine as 
specified. 

 
(b) Environmental Requirements. 

The LED lamp shall be rated for use in the ambient operating temperature range of -40 to 
+50°C  (-40 to +122°F) for storage in the ambient temperature range of-40 to +75°C (-40 
to  +167°F). 



FAI Route 39 (I-39) & FAP Route 567 (IL 38) 
Project CR-D3P0(364) 

Section 141-1HBR-3 & (9, 10)R-3 
Ogle County 

Contract No. 64N98 
 

 44 

 
(c) General Construction. 

1. The LED components, power supply, and wiring harness shall be arranged as to 
allow for maintenance, up to and including the replacement of all three 
components. The LED Light Engine shall be mounted in the top and/or bottom of 
the sign housing and no components of the light source shall sit between the sign 
faces. 

 
2. The assembly and manufacturing processes of the LED Light Engine shall be 

designed to ensure that all LED and electronic components are adequately 
supported to withstand mechanical shocks and vibrations in compliance with the 
specifications of the ANSI C136.31- 2001 standards. 

 
(d) Mechanical Construction. 

1. The sign shall be constructed using a weatherproof, aluminum housing consisting 
of an extruded aluminum with the maximum sign dimensions of 30" in height, 96" 
in length, 10.75" in depth (including the drip edge) and shall not weight more than 
110 pounds. All housing comers are continuous TIG (Tungsten Inert Gas) welded 
to provide a weatherproof seal. 

 
2. The sign doors shall be continuous TIG welded along the two comers with the 

other two screwed together to make one side of the door removable for installation 
of the sign face. The door is fastened to the housing on the bottom by a full length 
stainless steel hinge. The sign shall also be fabricated in a way to ensure that no 
components fall out while a technician is opening or working inside the sign 
enclosure. The door shall be held secure onto a 1" wide by 5/32" thick neoprene 
gasket by an appropriate  number of quarter-tum fasteners to form a watertight 
seal between the door and the  housing. 

 
3. The sign face shall be constructed of .125" white translucent polycarbonate or 

acrylic. Sign legend shall be according to Dl Mast Arm Mounted Street Name Sign 
detail and MUTCD. The sign face legend background shall consist of translucent 
Type ZZ white reflective sheeting and transparent green film applied to the front of 
the sign face. The legend shall be framed by a white border. A logo symbol and/or 
name of the community may be included with approval of the Engineer. 
 

4. All surfaces of the sign shall be powder coated black. 
 

5. All fasteners and hardware shall be corrosion resistant stainless steel. No special 
tools shall be required for routine maintenance. 
 

6. All wiring shall be secured by insulated wire compression nuts or barrier type 
terminal blocks. 
 

7. A wire entrance junction box shall be supplied with the sign assembly. The box 
may be supplied mounted to the exterior or interior of the sign and shall provide a 
weather tight seal. 
 

8. A photoelectric switch shall be mounted inside control cabinet to control lighting 
functions for day and night display.  Each sign shall be individually fused. 
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9. Brackets and Mounting: LED internally illuminated street name signs will be 
factory drilled to accommodate mast arm two-point support assembly mounting 
brackets unless indicated otherwise in the plans. 

 
(e) Electrical. 

1. Photocell shall be rated 105-305V, tum on at 1.5 fcs. with a 3-5 second delay. 
A manufacturer's warranty of six (6) years shall be provided. Power 
consumption shall be no greater than 1 watt at 120V. 

 
2. The LED Light Engine shall operate from a 60 +- 3 cycle AC line power over a 

voltage range of 80 to 135 Vac rms. Fluctuations in line voltage over the range of 
80 to 135 Vac shall not affect luminous intensity by more than +- 10%. 

 
3. Total harmonic distortion induced into the AC power line by the LED Light Engine, 

operated at a nominal operating voltage and at a temperature of +25°C (+77°F), 
shall not exceed 20%. 

 
 

4. The LED Light Engine shall cycled ON and OFF with a photocell as shown on the 
detail sheet and shall not exceed 120 Watts. The signs shall be installed such 
that they are not energized when traffic signals are powered by an alternate 
energy source such as a generator or uninterruptable power supply (UPS). 

 
(f) Photometric Requirements. 

1. The entire surface of the sign panel shall be evenly illuminated. The average 
maintained luminous intensity measured across the letters, operating under the 
conditions defined in Environmental Requirements and Wattage Sections shall be 
of a minimum value of 100 cd/m2• 

 
2. The manufacturer shall make available independent laboratory test results to 

verify compliance to Voltage Range and Luminous Intensity Distribution Sections. 
 

3. LED shall have a color temperature of 5200k nominal, CRI of 80 with a life 
expectancy of 75,000 hrs. 

 
(g) Quality Assurance. 

The LED Light Engine shall be manufactured in accordance with a vendor quality 
assurance (QA) program. The production QA shall include statistically controlled routine 
tests to ensure minimum performance levels of the LED Light Engine build to meet this 
specification. QA process and test result documentations shall be kept on file for a 
minimum period of seven (7) years. The LED Light Engine that does not satisfy the 
production QA testing performance requirements shall not be labeled, advertised, or 
sold as conforming to these specifications. 
Each LED Light Engine shall be identified by a manufacturer's serial number for warranty 
purposes. LED Light Engines shall be replaced or repaired if they fail to function as 
intended due to workmanship or material defects within the first sixty (60) months from 
the date of acceptance. LED Light Engines that exhibit luminous intensities less than the 
minimum value specified in Photometric Section within the first thirty-six (36) months 
from the date of acceptance shall be replaced or repaired. 

 



FAI Route 39 (I-39) & FAP Route 567 (IL 38) 
Project CR-D3P0(364) 

Section 141-1HBR-3 & (9, 10)R-3 
Ogle County 

Contract No. 64N98 
 

 46 

Installation. 
The sign shall be located on a steel traffic signal mast arm no further than 8-feet from the 
center of the pole to the center of the sign at a height of between 16 to 18-feet above traveled 
pavement.  Mounting hardware shall be from an approved vendor, utilizing stainless steel 
components. 
 
Basis of Payment. This work will be paid for at the contract unit price each for LED 
INTERNALLY ILLUMINATED STREET NAME SIGN & VENDOR CABLE, of the length as 
specified in the contract plans which shall be payment in full for furnishing and installing the 
LED internally illuminated street name sign, complete with circuitry and mounting hardware 
including photocell, circuit breaker, fusing, relay, connections and cabling as shown on the 
plans for proper operation and installation. 
 
 
MAST ARM DAMPENING DEVICE 
 
Description. This work shall consist of installing a dampening device on mast arms, greater than 
46 feet in length, equidistant between the two outermost signal heads. 
 
General Requirements. The dampening device shall consist of a 36” x 72” Type 1 unpainted 
aluminum sign stock mounted horizontally on top of the mast arm with the 36” length 
perpendicular to the arm. 
 
Method of Measurement. This work will not be measured separately for payment. 
 
Basis of Payment. This work will not be paid for separately but shall be included in the unit cost, 
per each, for STEEL MAST ARM ASSEMBLY AND POLE or STEEL COMBINATION MAST ARM 
ASSEMBLY AND POLE, of the size specified. 
 
 
OPTIMIZE TRAFFIC SIGNAL SYSTEM 
 
This work shall consist of providing a Signal Coordination and Timing (SCAT) Report and 
implementing optimized timings for a new closed loop traffic signal system. Maintenance of the 
subject intersections shall not be accepted by the Department until the optimized timings and 
offsets are implemented and the signals are functioning to the satisfaction of the Engineer. 
 
The traffic signal system to be optimized includes the following intersections: 
 

• IL Route 38 and Dement Road. 
• IL Route 38 and S.B. Ent/Exit Ramp. 
• IL Route 38 and N.B. Ent/Exit Ramp. 

 
For the purposes of optimization work, an intersection shall include all traffic movements operated 
by the subject controller and cabinet. 
 
The traffic signal system shall be optimized by an approved Consultant who has previous 
experience in optimizing Closed Loop Traffic Signal Systems for District 2 of the Illinois 
Department of Transportation. The Contractor shall contact the Area Traffic Signal Operations 
Engineer for a listing of approved Consultants. Traffic signal system optimization work, including 



FAI Route 39 (I-39) & FAP Route 567 (IL 38) 
Project CR-D3P0(364) 

Section 141-1HBR-3 & (9, 10)R-3 
Ogle County 

Contract No. 64N98 
 

 47 

fine-tuning adjustments of the optimized system, shall follow the requirements stated in the most 
recent IDOT District 2 SCAT Guidelines, if available, except as note herein. 
 
A listing of existing signal equipment, interconnect information and existing phasing/timing 
patterns may be obtained from the Department if available and as appropriate. The existing SCAT 
Report is available for review at the District Two office (if one exists) and if the Consultant 
provides a blank USB flash drive (min. 64 MB), copies containing software runs for the existing 
optimized system and a timing database that includes intersection displays will be made for the 
Consultant. The Consultant shall consult with the Area Traffic Signal Operations Engineer prior 
to optimizing the system to determine if any extraordinary conditions exist that would affect traffic 
flows in the vicinity of the system; in which case, the Consultant may be instructed to wait until 
the conditions return to normal or to follow specific instructions regarding the optimization. 
 
Appropriate signal timings and offsets shall be developed for the subject intersections. 
Proposed signal timing plan for the new or modified intersection(s) shall be forwarded to IDOT 
for review prior to implementation. Consultant shall conduct on-site implementation of the timings 
at the turn-on and make fine-tuning adjustments to the timings of the subject intersection in the 
field to alleviate observed adverse operating conditions and to enhance operations. 
 
Traffic counts shall be taken at the subject intersection after the traffic signals are approved for 
operation by the Area Traffic Signal Operations Engineer. Seven day/twenty-four hour automatic 
traffic recorder counts will be required and manual turning movement counts shall be conducted 
from 6:30 a.m. to 9:30 a.m., 11:00 a.m. to 1:00 p.m., and 3:30 p.m. to 6:30 p.m. on a typical 
weekday from midday Monday to midday Friday, and if necessary, on the weekend. Additional 
manual turning movement counts may be necessary if heavy traffic flows exist during off peak 
hours. The turning movement counts shall identify cars, and single-unit, multi-unit heavy vehicles, 
transit buses, and pedestrian/bicyclist movements. 
 
As necessary, the intersections shall be re-addressed and all system detectors reassigned in the 
master controllers according to the current standard of District Two. 
 
A Capacity Analysis shall be conducted at the subject intersection to determine its level of service 
and degree of saturation. Appropriate signal timings shall be developed for the subject 
intersection. Changes to the cycle lengths and offsets for the entire system may be required 
due to the addition/modification of the subject intersection. Changes to the cycle lengths shall 
be approved by the Area Traffic Signal Operations Engineer. Both volume and occupancy shall 
be considered when developing the optimized timing program. Signal system optimization 
analyses shall be conducted utilizing PASSER II, TRANSYT 7F, SIGNAL 85, SYNCHRO 10 or 
other appropriate approved computer software. 
 
The following traffic signal timings are required: 
 

a. Confirm that all signals have minimum 4 second yellow and 2 second red and 
check that the formula meets latest MUTCD edition. 

 
b. “Zero out” all density times. 

 
c. Confirm pedestrian times meet MUTCD latest edition (3.5 seconds). 

 
d. Confirm minimum green times are 6 seconds on left turn, 8 seconds on side 

streets, and 10 seconds on main street. 
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e. Confirm all detection is “non-locking”. 

 
All the intersections shall be re-addressed according to the current standard of District Two. The 
proposed signal timing plan shall be forwarded to IDOT for review and approval seven days prior 
to the traffic signal turn on at the intersection. The timing plan shall be implemented at least two 
working days prior to the turn on of the traffic signal. The timing plan shall include a time-of- day 
program, which may be used as a back-up system. After downloading the system timings, the 
Consultant shall make fine tuning adjustments to the timing in the field to alleviate observed 
operating conditions and to enhance operations. The timing plans shall be re-evaluated after the 
signal has been turned on and traffic has had an opportunity to adjust to the new signal. Any 
necessary timing changes shall be made at that time with the approval of the Area Signal 
Engineer. 
 
The following deliverables shall be required: 
 

• Consultant shall furnish to IDOT a cover letter describing the extent of the 
optimization work performed. 

 
• Consultant shall furnish an updated intersection graphic display for the 

subject intersection to IDOT and to IDOT’s Traffic Signal Maintenance 
Contractor. 

 
• Consultant shall furnish to IDOT one (1) copy of a technical memorandum for the 

optimized system. The technical memorandum shall include the following 
elements: 

 
1) Brief description of the project. 
2) Printed copies of the analysis output from Synchro (or other 

appropriate, approved optimization software file). 
3) Turning movement and automatic traffic recorder counts, capacity analyses for 

each count period, computer optimization analyses for each count period, 
proposed implementation plans and summaries including system description, 
analysis methodology, method of effectiveness comparison results and special 
recommendations and/or observations. The new report shall follow the format 
of the old report (if available) and shall incorporate all data from the old report 
which remains unchanged. Copies of the entire database including intersection 
displays and any other displays which the system software allows shall be 
furnished to the Department and to the Department’s Traffic Signal 
Maintenance Contractor. 

 
• Consultant shall furnish to IDOT two (2) USB flash drives for the optimized system. 

The USB flash drives shall include the following elements: 
 

1) Electronic copy of the technical memorandum in PDF format. 
2) Revised Synchro files (or other appropriate, approved optimization software 

file) including the new signal and the rest of the signals in the closed loop 
system. 

3) Traffic counts conducted at the subject intersection. 
4) New or updated intersection graphic display file for the subject intersection. 
5) The USB flash drives shall be labeled (if possible) with the IDOT system 
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number and master locations, as well as the submittal date and the consultant 
logo.  

Method of Measurement. This work will be measured for payment per system as each. A 
system will consist of all the intersections listed above. 
 
Basis of Payment. This work will be paid for at the contract unit price per each for OPTIMIZE 
TRAFFIC SIGNAL SYSTEM. 
 
 
REMOVE EXISTING DOUBLE HANDHOLE 
 
Description. This work shall consist of removing an existing double handhole in accordance 
with Section 895 of the Standard Specifications. 
 
Basis of Payment. This work will be paid for at the contract unit price per each for REMOVE 
EXISTING DOUBLE HANDHOLE. 
 
 
REMOVE EXISTING TRAFFIC SIGNAL EQUIPMENT 
 
Add the following to Article 895.05 of the Standard Specifications: 
 
The traffic signal equipment which is to be removed and is to become the property of the 
Contractor shall be disposed of outside the right-of-way at the Contractor’s expense. 
 
All equipment to be returned to the State shall be delivered by the Contractor to the District Traffic 
Signal Section (815) 284-5468. The Contractor shall contact Scott Kullerstrand, (815) 284-5468 
to schedule an appointment to deliver the equipment. No equipment will be accepted without a 
prior appointment. All equipment shall be delivered within 30 days of removing it from the traffic 
signal installation. The Contractor shall provide one hard copy and one electronic file of a list of 
equipment that is to remain the property of the State, including model and serial numbers, where 
applicable. The Contractor shall also provide a copy of the Contract plan or special provision 
showing the quantities and type of equipment. Controllers and peripheral equipment from the 
same location shall be boxed together (equipment from different locations may not be mixed) and 
all boxes and controller cabinets shall be clearly marked or labeled with the location from which 
they were removed. If equipment is not returned according to these requirements, it will be 
rejected by the State. The Contractor shall be responsible for the condition of the traffic signal 
equipment from the time Contractor takes maintenance of the signal installation until the 
acceptance of a receipt drawn by the State indicating the items have been returned in good 
condition. 
 
The Contractor shall safely store and arrange for pick up or delivery of all equipment to be returned 
to agencies other than the State. The Contractor shall package the equipment and provide all 
necessary documentation as stated above. 
 
Traffic signal equipment which is lost or not returned to the Department for any reason shall be 
replaced with new equipment meeting the requirements of these Specifications at no cost to the 
contract. 
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TEMPORARY TRAFFIC SIGNAL INSTALLATION 
 
Revise Section 890.00 of the Standard Specifications to read: 
 
Description. This work shall consist of furnishing, installing, maintaining, and removing a 
temporary traffic signal installation as shown on the plans, including but not limited to temporary 
signal heads, emergency vehicle priority systems, interconnect, vehicle detectors, 
uninterruptable power supply, temp wood poles, span wire, aerial cable, and signing.  When 
temporary traffic signals will be operating within a traffic signal system, the equipment shall be 
compatible with the current operating requirements of the system.   
 
General. Only an approved controller Vendor will be allowed to assemble a temporary traffic 
signal and railroad traffic signal cabinet.  Traffic signal inspection and TURN-ON shall be 
according to 800.01TS TRAFFIC SIGNAL GENERAL REQUIREMENTS special provision.  A 
representative of the approved control equipment vendor shall be present at the temporary traffic 
signal turn-on inspection. 
 
Only controllers supplied by one of the District approved closed loop equipment manufacturers 
will be approved for use at temporary signal locations. All controllers used for temporary traffic 
signals shall be fully actuated NEMA microprocessor based with RS232 data entry ports 
compatible with existing monitoring software approved by IDOT District 2, installed in NEMA TS1 
or TS2 cabinets with 8 phase back panels, capable of supplying 255 seconds of cycle length and 
individual phase length settings up to 99 seconds. On projects with one lane open and two-way 
traffic flow, such as bridge deck repairs, the temporary signal controller shall be capable of 
providing an adjustable all red clearance setting of up to 30 seconds in length. All controllers used 
for temporary traffic signals shall meet or exceed the requirements of Section 857 of the Standard 
Specifications with regards to internal time base coordination and preemption. On projects with 
multiple temporary traffic signal installations, all controllers shall be the same Manufacturer brand 
and model number with the latest version software installed at the time of the signal TURN-ON, 
or as specified in the Contract. 
 
All temporary traffic signal cabinets shall have a closed bottom made of aluminum alloy. The 
bottom shall be sealed along the entire perimeter of the cabinet base to ensure a water, dust and 
insect-proof seal. The bottom shall provide a minimum of two (2) 100 mm (4 inch) diameter holes to 
run the electric cables through. The 100 mm (4 inch) diameter holes shall have a bushing installed 
to protect the electric cables and shall be sealed after the electric cables are installed. 
 
Grounding shall be provided for the temporary traffic signal cabinet meeting or exceeding the 
applicable portions of the National Electrical Code and Section 806 of the Standard Specifications. 
 
All traffic signal sections shall be 300 mm (12 inches). The temporary traffic signal heads shall 
be placed as indicated on the temporary traffic signal plan or as directed by the Engineer. The 
Contractor shall furnish enough cable slack to relocate heads to any position on the span wire or 
at locations illustrated on the plans for construction staging. The temporary traffic signal shall 
remain in operation during all signal head relocations. Each temporary traffic signal head shall 
have its own cable from the controller cabinet to the signal head. 
 
All temporary traffic signal installations shall have vehicular detection installed as shown on the 
plans or as directed by the Engineer. Pedestrian push buttons shall be provided for all pedestrian 
signal heads/phases as shown on the plans or as directed by the Engineer. Minor cross streets 
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shall have vehicular detection provided by Microwave Vehicle Sensors or Video Vehicle Detection 
System as shown on the plans or as directed by the Engineer. The microwave vehicle sensor or 
video vehicle detection system shall be approved by IDOT before furnishing and installing. The 
Contractor shall install, wire, and adjust the alignment of the microwave vehicle sensor or video 
vehicle detection system in accordance to the manufacturer’s recommendations and 
requirements. The Contractor shall be responsible for adjusting the alignment of the microwave 
vehicle sensor or video vehicle detection system for all construction staging changes and for 
maintaining proper alignment throughout the project. A representative of the approved control 
equipment vendor shall be present and assist the contractor in setting up and maintaining the 
microwave vehicle sensor or video vehicle detection system. 
 
Interconnect. 
  
(1) Temporary traffic signal interconnect shall be provided using fiber optic cable or wireless 

interconnect technology as specified in the Contract.  If the Contract specifies fiber optic 
cable to be used for temporary interconnect, the Contractor may request, in writing, to 
substitute the fiber optic temporary interconnect with a wireless interconnect.  The 
Contractor must provide assurances that the radio device will operate properly at all times 
and during all construction staging.  If approved for use by the Engineer, the Contractor shall 
submit marked-up traffic signal plans indicating locations of radios and antennas and 
installation details.  If wireless interconnect is used, and in the opinion of the Engineer it is 
not viable, or if it fails during testing or operations, the Contractor shall be responsible for 
installing all necessary poles, fiber optic cable, and other infrastructure for providing 
temporary fiber optic interconnect at no cost to the Contract. 
 

(2) The existing system interconnect and phone lines are to be maintained as part of the 
Temporary Traffic Signal Installation specified for on the plan.  If the existing traffic signal 
has a cellular modem, the modem shall be temporarily relocated to the temporary signal.  
The temporary signal cabinet shall have an antenna supplied by the Contractor.  Any 
existing network switches shall be temporarily relocated to the temporary signal. Any 
existing pan-tilt-zoom (PTZ) cameras shall be temporarily relocated to the temporary signal.  
The interconnect, including any required fiber splices and terminations, shall be installed into 
the temporary controller cabinet as per the notes or details on the plans.  All labor and 
equipment required to install and maintain the existing interconnect as part of the Temporary 
Traffic Signal Installation shall be included in the cost of TEMPORARY TRAFFIC SIGNAL 
INSTALLATION.  The temporary traffic signal interconnect shall maintain interconnect 
communications throughout the entire signal system for the duration of the project. 
 

(3) Temporary wireless interconnect for closed-loop systems.  The radio interconnect system 
shall be compatible with Eagle/Yunex or Econolite controller closed loop systems.  This work 
shall include all temporary wireless interconnect components at the adjacent existing traffic 
signal(s) to provide a completely operational closed loop system.  This work shall include all 
materials, labor and testing to provide the completely operational closed loop system as 
shown on the plans.  The radio interconnect system shall include the following components:   
 
a. Rack or Shelf Mounted RS-232 Frequency Hopping Spread Spectrum (FHSS) Radio 

 
b. Software for Radio Configuration (Configure Frequency and Hopping Patterns) 

 
c. Antennas (Omni Directional or Yagi Directional) 
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d. Antenna Cables, LMR400, Low Loss.  Maximum 100 ft from controller cabinet to 
antenna 
 

e. Brackets, Mounting Hardware, and Accessories Required for Installation 
 

f. RS232 Data Cable for Connection from the radio to the local or master controller 
 

g. All other components required for a fully functional radio interconnect system 
 
All controller cabinet modifications and other modifications to existing equipment that are 
required for the installation of the radio interconnect system components shall be included in 
the cost of TEMPORARY TRAFFIC SIGNAL INSTALLATION. 
 
The radio interconnect system may operate at 900Mhz (902-928) or 2.4 Ghz depending on 
the results of a site survey.  The telemetry shall have an acceptable rate of transmission 
errors, time outs, etc. comparable to that of a hardwire system. 
 
The proposed or existing master controller and telemetry module shall be configured for use 
with the radio interconnect at a minimum rate of 9600 baud. 
 
The radio interconnect system shall include all other components required for a complete and 
fully functional telemetry system and shall be installed in accordance with the Vendor’s 
recommendations. 

 
Uninterruptable Power Supply.  All temporary traffic signal installations shall have an 
Uninterruptable Power Supply (UPS).  The UPS cabinet shall be mounted to the temporary traffic 
signal cabinet and shall be according to the applicable portions of Section 862 of the Standard 
Specifications. 
 
Combination Lighting.  Two circuit breakers shall be furnished inside the temporary traffic signal 
cabinet for temporary intersection lighting circuits. Circuit breakers shall be 30A, 120V, 1-pole 
molded case type circuit breakers in accordance with Article 1068.01(e)(3) of the Standard 
Specification.  
 
Temporary lighting shall meet the requirements in the temporary lighting plan.   
 
All existing street name and intersection regulatory signs shall be removed from existing poles 
and relocated to the temporary signal span wire. If new mast arm assembly and pole(s) and posts 
are specified for the permanent signals, the signs shall be relocated to the new equipment at 
no extra cost. 
 
The energy charges for the operation of the traffic signal installation shall be paid for by others 
if the installation replaces an existing signal. Otherwise, charges shall be paid for under 109.05 
of the Standard Specifications. 
 
All control equipment for the temporary traffic signal(s) shall be furnished by the Contractor unless 
otherwise stated in the plans. On projects with multiple temporary traffic signal installations, all 
controllers shall be the same manufacturer brand and model number with current software 
installed. 
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Maintenance shall meet the requirements of Section 850 of the Standard Specifications. 
Maintenance of temporary signals and of the existing signals shall be included in the cost of 
this item. When temporary traffic signals are to be installed at locations where existing signals 
are presently operating, the Contractor shall be fully responsible for the maintenance of the 
existing signal installation as soon as he begins any physical work on the Contract or any 
portion thereof. Maintenance responsibility of the existing signals shall be included in the item 
Temporary Traffic Signal Installation(s). In addition, a minimum of seven (7) days prior to 
assuming maintenance of the existing traffic signal installation(s) under this Contract, the 
Contractor shall request that the Resident Engineer contact the Bureau of Traffic for an 
inspection of the installation(s). 
 
Temporary Traffic Signals for bridge projects shall follow the State Standards, Standard 
Specifications, and any plans for Bridge Temporary Traffic Signals included in the plans. The 
installation shall meet the above requirements for “Temporary Traffic Signal Installation”. In 
addition, all electric cable shall be aerially suspended, at a minimum height of 5.5m (18 feet), on 
temporary wood poles (Class 5 or better) of 13.7 m (45 feet), minimum height. The signal heads 
shall be span wire mounted or bracket mounted to the wood pole or as directed by the Engineer. 
The controller cabinet shall be mounted to the wood pole or as directed by the Engineer. 
Microwave vehicle sensors or video vehicle detection may be used in place of the detector loops 
as approved by the Engineer. 
 
Basis of Payment. This work shall be paid for at the contract unit price each for TEMPORARY 
TRAFFIC SIGNAL INSTALLATION. The price of which shall include all costs for the modifications 
required for traffic staging, changes in signal phasing as required in the Contract plans, microwave 
vehicle sensors, video vehicle detection system, temp wood poles, aerial cable, span wire, 
temporary interconnect, any maintenance or adjustment to the microwave vehicle sensors/video 
vehicle detection system, all material required, the installation, and complete removal of the 
temporary traffic signal.  Each location will be paid for separately.  Temporary luminaire arms 
and luminaires will be paid for separately. 
 
 
TEMPORARY TRAFFIC SIGNAL TIMING 
 
Description. This work shall consist of developing and maintaining appropriate traffic signal 
timings for the specified intersections for the duration of the temporary signalized condition, as 
well as impact to existing traffic signal timings caused by detours or other temporary conditions. 
 
All timings and adjustments necessary for this work shall be performed by an approved Consultant 
who has previous experience in optimizing Closed Loop Traffic Signal Systems for District 2 of 
the Illinois Department of Transportation. The Contractor shall contact the Traffic Signal Engineer, 
Scott Kullerstrand at (815) 284-5468 for a listing of approved Consultants. 
 
The following tasks are associated with TEMPORARY TRAFFIC SIGNAL TIMING: 
 

a. Consultant shall attend temporary traffic signal inspection (turn-on) and conduct on-site 
implementation of the traffic signal timings. Make fine tuning adjustments to the timings in 
the field to alleviate observed adverse operating conditions and to enhance operations. 

 
b. Consultant shall provide monthly observation of traffic signal operations in the field. 
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c. Consultant shall provide on-site consultation and adjust timings as necessary for 
construction stage changes, temporary traffic signal phase changes and any other 
conditions affecting timing and phasing, including lane closures, detours and other 
construction activities. 

 

d. Consultant shall make timing adjustments and prepare comment responses as directed 
by the Area Traffic Signal Operations Engineer. 

 
Basis of Payment. The work shall be paid for at the contract unit price per each for TEMPORARY 
TRAFFIC SIGNAL TIMING, which price shall be payment in full for performing all work described 
herein per intersection, per stage. When the temporary traffic signal installation is turned on and/or 
detour implemented, 50% of the bid price will be paid. The remaining 50% of the bid price will be 
paid following the removal of the temporary traffic signal installation, stage shift, and/or detour. 
 
 
WIDE AREA VIDEO DETECTION SYSTEM COMPLETE 
 
Description. This work shall consist of furnishing and installing a video vehicle detection system 
as specified and/or as shown on the plans. This pay item shall include all necessary work and 
equipment required to have a fully operational system including but not limited to the detector 
unit(s), the interface unit and all the necessary hardware, cables, and accessories required to 
complete the installation in accordance with the manufacturer’s specifications.  
 
The video vehicle detection system shall work under all weather conditions, including rain, 
freezing rain, snow, wind, dust, fog, and changes in temperature and light. It shall work in an 
ambient temperature range of –30°F to 165°F. 
 
The video vehicle detection system shall be compatible with the District’s approved traffic 
controller assemblies utilizing NEMA TS 2 controllers and cabinet components for full time 
operation. Installation conforming to NEMA TS1 standards will not be allowed. The video vehicle 
detection system shall provide a minimum of one interface unit that has Ethernet connectivity, 
surge protection and shall be capable of supporting a minimum of 2 detector units. The video 
vehicle detection system shall include a display and stand inside the cabinet that has a minimum 
9 inch screen with a minimum 1280 x 800 resolution. The display shall be temperature rated for 
the cabinet environment. 
 
The video vehicle detection system shall be one of the following systems or an approved 
equivalent: 

- Autoscope Vision 
- Iteris Vantage Next 
- Gridsmart 
- ITS Plus 

 
A representative from the supplier of the video vehicle detection system shall supervise the 
installation and testing of the video vehicle detection system and shall be present at the traffic 
signal turn-on inspection. Once the video vehicle detection system is configured, it shall not need 
reconfiguration to maintain performance, unless the roadway configuration or the application 
requirements change. 
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The mounting location(s) of the detector unit(s) shall be per the manufacturer’s recommendations. 
If an extension mounting assembly is needed, it shall be included in this item. All holes drilled into 
signal poles, mast arms, or posts shall require rubber grommets to prevent chafing of wires. 
 
The video detection system shall be warrantied for a period of three (3) years from the date of 
turn-on. This warranty shall cover all material defects and shall also provide all parts and labor as 
well as unlimited technical support. 
 
Method of Measurement. This work will be measured per each intersection. 
 
Basis of Payment. This work will not be paid for separately but shall be included in the contract 
unit price each for WIDE AREA VIDEO DETECTION SYSTEM COMPLETE, the price of which 
shall include the cost for all of the work and material described herein and includes equipment, 
furnishing, installing, delivery, handling, testing, set-up and all appurtenances and mounting 
hardware necessary for a fully operational video vehicle detection system. 
 
 
DEWATERING  
  
Description. This work shall consist of all labor, equipment, and materials necessary to construct, 
maintain, and remove dewatering systems to allow for construction in dry conditions.  The 
dewatering method shall be designed to maintain a dry condition for the work area and to pass, 
on demand, the 2-year frequency flood at a minimum as shown below.   
  
Flood Frequency.  

• The 2-year peak flow for this project is 71 cfs.  
• The Estimated Water Surface Elevation is 795.5 feet.  

  
General. The work shall be performed according to the following:  
  

• The Contractor shall determine the means and methods to accomplish the dewatering 
including the choice of products and equipment to be used. The Contractor shall be 
responsible for the design, installation, operation, and removal of the dewatering 
materials and equipment for the work site.  

  
• The above means and methods shall be subject to review by the Engineer. All products, 

equipment, and “means and methods” selected shall be adequate for the intended 
use/application.  The Engineer’s/Inspector’s review does not relieve the Contractor from 
compliance with the requirements specified herein.  

  
• Construction, maintenance and removal of COFFERDAMS shall be included in the pay 

item for DEWATERING. The cofferdams shall be constructed according to Section 502 
of the “Standard Specifications”.  

  
• The dewatering operation(s) shall be active 24 hours a day, seven days per week. This 

means that pumping may be required at any time day or night. This does not mean that 
pumping is required continuously all day and all night. The bypass pumping only needs 
to operate to keep the water level upstream below the upstream cofferdam. Continuous 
pumping may not be necessary and/or desirable if the upstream water level is not rising 
to the top of the upstream cofferdam. It is not the County’s desire to over drain the 
upstream water basin.  
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• The Contractor may wish to consider a series of pumps for the project site. For example, 

using a single pump adjustable to variable flow requirements (rising or falling water 
levels) to operate within a specified water level range for day-to-day operations and 
additional pumps on standby to handle storm events up to the 2-year frequency. To 
make sure the additional pumps can respond promptly to a storm event, day or night, 
they should be maintained in a primed condition.  

  
• The Contractor’s proposed excavation for cofferdams and/or the installation of other 

components of the proposed dewatering process shall not conflict with existing utilities. 
No additional compensation and/or time shall be allowed for delays caused by plan 
revisions due to utility conflicts.  

  
• The Contractor shall select the pumps, the rate at which the pumps discharge, and 

provide adequate protection at the pump discharge point subject to review by the 
Engineer/Inspector.  

  
• The Contractor shall ensure that downstream water quality is not impaired. The water 

shall be discharged with adequate erosion and sediment control protection at the point of 
discharge.  

  
• Water pumped or drained from the work area shall be disposed of in a safe and suitable 

manner without damage to adjacent waterways, wetlands, adjacent property or streets, 
and/or to other work under construction.  

  
• Water shall not be discharged into storm or sanitary sewers.  

  
• If possible, water shall not be discharged within 50 feet of wetland boundaries. Where 

this is impactable e.g., locations with a large wetland area downstream, the discharge 
location shall be coordinated with the Engineer/Inspector.  

  
• If possible, water shall be discharged to an upland area to allow filtration through 

vegetation.  
  

• Unless authorized by the Engineer for reuse on site, all BMPs and sediment associated 
with dewatering shall be removed and properly disposed of outside the right-of-way 
according to Article 202.03 of the “Standard Specifications”.  

  
• Any and all damages caused by dewatering the work area shall be promptly repaired by 

the Contractor.  
  
Submittals.      The Contractor shall submit to the Engineer, for review, a description of dewatering 
techniques and equipment to be used. The submittal shall include detailed drawings showing the 
lengths of discharge piping; the point(s) of discharge; and the included sediment and erosion 
control procedures using Best Management Practices (BMPs).  
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Best Management Practices.  

• Deep Sump Pits  
• Pumps, Hoses, etc.  
• Wellpoints  
• Point Source Discharge Protection (Riprap with vegetative buffer, etc.)  
• Flocculation Logs  
• Flocculation Powder  
• Erosion Control Blanket  
• Rock Checks  
• Ditch Checks  
• Geotextile Fabric  
• Dewatering Filter Bags  
• Additional erosion and sediment control BMPs as per Engineer’s direction  

  
Method of Measurement. These items of work will be measured on a lump sum basis for 
furnishing, installing, maintaining, replacing, relocating, and removing the dewatering systems 
required in the plans and these special provisions.  
  
Basis of Payment. This work will be paid for at the contract lump sum price for DEWATERING, 
which shall include all equipment, labor and materials required to furnish, construct, maintain and 
remove the dewatering system. The lump sum price shall also include the transportation and 
disposal of removed BMPs and accumulated sediment.  
 
 
ROCK FILL  
  
Effective:  May 1, 1995       Revised:  August 29, 2013  
  
This work shall consist of placing CS02 at locations shown in the plans, except for the bedding 
material provided (in Article 540.06) for box culverts or (in Article 542.04(c)) pipe culverts.  The 
granular bedding layer is included in the unit price for Precast Concrete Box Culverts and Pipe 
Culverts.  The 6 inch bedding layer under Cast-in-Place Culverts shall be gradation CA07, and 
shall be paid for as ROCK FILL.  
  
The CS02 shall consist of crushed gravel, crushed stone, or crushed concrete of sound durable 
particles, reasonably free of deleterious materials meeting the following gradation:  
  

Grad No.  Sieve Size and Percent Passing  
6”  4”  2”  

CS02  100  80±10  25±15  
  
This work shall be paid for at the contract unit price per Ton for ROCK FILL.  
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CONCRETE BOLLARDS 
  
Description. This item shall consist of furnishing and installing a concrete filled steel bollard for 
protection of a light pole at the location shown on the plans.  
  
Materials and Construction Requirements. The bollard shall be 6” diameter schedule 40 steel 
mounted at 48” above grade with a 42” minimum burial depth. The bollard shall be installed in 18” 
diameter drilled hole. The hole shall be backfilled with concrete along with the interior of the 
pipe.  The bollard shall be covered with a yellow, plastic bollard cover that is ¼” in thickness.  The 
bollard cover shall have a domed top and shall be permanently affixed to the bollard.  
  
Measurement and Basis of Payment. This work shall be paid for at the contract unit price per 
each for CONCRETE BOLLARDS. 
 
 
FLEXIBLE DELINEATORS 
  
Description. This item shall consist of furnishing and installing surface-mount flexible delineator 
posts.  
  
General. This work shall include the furnishing, installing and removal of the delineators.  Any 
delineators that are damaged during construction shall be replaced by the Contractor at no 
additional cost. 
  
Materials. Delineator posts shall be flexible, 36 inches in height, and reflective white on 
orange.  The delineators shall be attached to the pavement with a structural adhesive, as 
approved by the manufacturer and the Engineer.  Upon removal of the delineators, the structural 
adhesive shall not scar or otherwise damage the pavement. 
  
Construction Requirements. Flexible delineators shall be placed at 10-foot spacings on tangent 
and 5-foot spacings around radius returns, or as directed by the Engineer.   
  
Measurement and Basis of Payment. This work shall be paid for at the contract unit price per 
each for FLEXIBLE DELINEATORS. 
 
 
WETLAND MITIGATION BANK CREDITS 
 
The Department is required to obtain 0.4044-acre WETLAND MITIGATION BANK CREDITS for 
impacting 0.2696 acres of wetlands on this project. The Department must obtain these credits 
from a U.S. Army Corps of Engineer (USACOE) approved Wetland Mitigation Bank, prior to the 
Contractor initiating any work on this project.  Work shall not proceed prior to the ENGINEER 
being provided a Certificate of Purchase from the Contractor as proof of the purchase of 0.4044-
acre WETLAND MITIGATION BANK CREDITS by the Contractor. 
 
If there are any questions, comments or concerns about this Special Provision, please contact 
the District 2 Environmental Studies Supervisor at 815-284-5450 
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Approved Banks in District 2: 
 
Bronzeback Wetland & Stream Mitigation Bank 
Mr. Guy Groenewold 
101 Willow Street 
Forreston, IL 61030 
(815) 275-6166 
 
Or 
 
Northern Illinois Wetland LLC  
Mr. Rick Hoffman 
535 Babson Road 
Monroe Center, IL 61052 
(815) 522-3255 
 
Basis of Payment. Wetland Mitigation Bank Credits will be paid for at the contract unit price per 
acre for WETLAND MITIGATION BANK CREDITS purchased. 
 
 
SLEEPER SLAB 
 
Description. This work shall consist of constructing a sleeper slab (reinforced concrete grade 
beam) at the locations shown on the plans and as directed by the Engineer.  
 
General. This work shall be performed in accordance with the applicable portions of Section 420 
of the Standard Specifications, the details in the plans and as herein specified. 
 
Materials. Concrete shall be Class SI meeting the requirements of Section 1020. Reinforcement 
bars shall be Grade 60 and epoxy coated meeting the requirements of Section 1006.10. 
 
Method of Measurement. This work will be measured in feet along the expansion joint. 
Reinforcement bars, polyethylene bond breaker, granular subbase, and preformed expansion 
joint filler shall not be paid for separately but shall be included in the unit price for the sleeper slab. 
Excavation, except excavation in rock, shall be paid as Earth Excavation. 
 
Basis of Payment. This work will be paid for at the contract unit price per foot for SLEEPER 
SLAB, which price shall be payment in full for all materials, labor, and equipment necessary to 
complete the work as specified. 
 
 
DETECTABLE WARNINGS (SPECIAL) 
 
Description. Work under this item shall consist of furnishing and installing detectable warning 
tiles. 
 
General. Work shall be performed in accordance with Section 424 of the Standard Specifications, 
except as herein modified. 
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The cutting of detectable warning plates will only be allowed in accordance with the 
manufacturer’s specifications and recommendations.  Radius Plates shall be used as deemed 
necessary by the Engineer. 
 
The detectable warning surface panels shall be installed while the concrete is still “wet”.  The 
detectable warnings shall include anchor bolts, which will allow the individual panels to be 
replaced at a future date.  The anchor bolts shall be covered with cover caps that match the color 
of the panels. 
 
Materials. Detectable warning tiles shall be of uniform quality, and free of surface defects. The 
detectable warnings shall be constructed with high-grade homogenous glass and carbon-
reinforced polyester-based composite material. 
 
Detectable warning color shall be “yellow”. 
 
The dome size and spacing of the detectable warnings shall meet all requirements of Sections 
R305.1.1 and R305.1.2 of PROWAG. 
 
If a concrete border is required for installation of the detectable warnings, it shall comply with 
Section R305.2 of PROWAG. 
 
Shop Drawings. The Contractor shall provide shop drawings for Engineer and City of Rochelle 
approval. 
 
Responsibility of the Contractor: The contractor shall verify all dimensions with the product 
manufacturer.  If using radial units, the contractor shall verify that the radius of the detectable 
warnings supplied by the manufacturer matches that of the curb radius. 
 
The contractor shall ensure a maximum vertical transition of ¼” between the edge of the 
detectable warnings and adjacent concrete. 
 
Measurement and Payment. This work will be measured and paid for at the contract unit price 
per square foot for DETECTABLE WARNINGS (SPECIAL). 
 
 
FENCE REMOVAL 
 
Description. This item shall consist of removing and disposing of existing fence, fence posts and 
foundations. 
 
General. Existing fence, posts, and concrete foundations shall be removed and disposed of in 
accordance with Article 202.03 of the Standard Specifications.  The resulting holes shall be 
backfilled with sand. 
 
Method of Measurement. Fence removal will be measured for payment in feet along the top of 
the fence from center to center of end posts.  
 
Basis of Payment. This work will be paid for at the contract unit price per foot for FENCE 
REMOVAL. 
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SLOPE WALL CRACK SEALING 
 
Description. All open random cracks or existing joints in the existing concrete slope wall shall be 
cleaned and sealed.  Hot Joint Sealer meeting the requirements of Article 1050.02 shall be used 
for slope wall repair.  All cracks and joints shall be cleaned and filled with sealant according to 
Section 452 of the Standard Specifications.  Routing of the cracks is not required. 
 
Method of Measurement. Sealing existing cracks and joints in concrete slope wall shall be 
measured for payment along the linear distance of opening sealed and measured in feet.  
Cleaning existing cracks and joints prior to sealing will not be measured for payment but should 
be considered included in the price of SLOPE WALL CRACK SEALING. 
 
Basis of Payment. Cleaning and sealing cracks shall be paid for at the contract unit price per 
foot for SLOPE WALL CRACK SEALING. 
 
 
ROADWAY LUMINAIRE, LED 
 
Description. This work shall consist of furnishing and installing a roadway LED luminaire as 
shown on the plans, as specified herein. 
 
General. The luminaire including the housing, driver and optical assembly shall be assembled in 
the U.S.A. The luminaire shall be assembled by and manufactured by the same manufacturer. 
The luminaire shall be mechanically strong and easy to maintain. The size, weight, and shape of 
the luminaire shall be designed so as not to incite detrimental vibrations in its respective pole and 
it shall be compatible with the pole and arm. All electrical and electronic components of the 
luminaire shall comply with the requirements of Restriction of Hazardous Materials (RoHS) 
regulations. The luminaire shall be listed for wet locations by an NRTL and shall meet the 
requirements of UL 1598 and UL 8750 
 
Submittal Requirements. The Contractor shall also submit the following manufacturer's product 
data for each type of luminaire: 
 

1. Descriptive literature and catalogue cuts for luminaire, LED driver, and surge protection 
device. Completed manufacturer’s luminaire ordering form with the full catalog number 
provided 

 
2. LED drive current, total luminaire input wattage and total luminaire current at the system 

operating voltage or voltage range and ambient temperature of 25 C. 
 

3. LED efficacy per luminaire expressed in lumens per watt (l/w). 
 

4. Initial delivered lumens at the specified color temperature, drive current, and ambient  
temperature. 

 
5. IES file associated with each submitted luminaire in the IES LM-63 format. 
 
6. Computer photometric calculation reports as specified and in the luminaire performance 

table. 
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7. TM-15 BUG rating report. 
 

8. lsofootcandle chart with max candela point and half candela trace indicated. 
 

9. Documentation of manufacturers experience and verification that luminaires were 
assembled in the U.S.A. as specified. 

 
10. Written warranty. 

 
Upon request by the Engineer, the submittals shall also include any or all the following: 
 

a. TM-21 calculator spreadsheet (XLSX or PDF format) and if available, TM-28 report for the 
specified luminaire or luminaire family. Both reports shall be for 50,000 hours at an 
ambient temperature of 77 °F (25 °C). 

 
b. LM-79 report with National Voluntary Laboratory Accreditation Program (NVLAP) current 

at the time of testing in PDF format inclusive of the following: isofootcandle diagram with 
half candela contour and maximum candela point; polar plots through maximum plane and 
maximum cone; coefficient of utilization graph; candela table; and spectral distribution 
graph and chromaticity diagram. 

 
c. LM-80 report for the specified LED package in PDF format and if available, LM-84 report 

for the specified luminaire or luminaire family in PDF format. Both reports shall be 
conducted by a laboratory with NVLAP certification current at the time of testing.  

 
d. AGi32 calculation file matching the submittal package. 
 
e. In Situ Temperature Measurement Test (ISTMT) report for the specified luminaire or 

luminaire family in PDF format. 
 

f. Vibration test report in accordance with ANSI C136.31 in PDF format. 
 

g. ASTM B117/ASTM D1654 (neutral salt spray) test and sample evaluation report in PDF 
format. 

 
h. ASTM G154 (ASTM D523) gloss test report in PDF format. 

 
i. LED drive current, total luminaire input wattage, and current over the operating voltage 

range at an ambient temperature of 77 °F (25 °C). 
 

j. Power factor (pf) and total harmonic distortion (THD) at maximum and minimum supply 
and at nominal voltage for the dimmed states of 70%, 50%, and 30% full power.  

 
k. Ingress protection (IP) test reports, conducted according to ANSI C136.25 requirements, 

for the driver and optical assembly in PDF format. 
 

l. Installation, maintenance, and cleaning instructions in PDF format, including 
recommendations on periodic cleaning methods. 

 
m. Documentation in PDF format that the reporting laboratory is certified to perform the 

required tests. 
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A sample luminaire shall also be provided upon request of the Engineer.  The sample shall be as 
proposed for the contract and shall be delivered by the Contractor to the District Headquarters.  
After review, the Contractor shall retrieve the luminaire. 
 
Manufacturer Experience. 
 
The luminaire shall be designed to be incorporated into a lighting system with an expected 20-
year lifetime. The luminaire manufacturer shall have a minimum of 15 years’ experience 
manufacturing LED roadway luminaires; parking lot, architectural, or residential luminaires are not 
applicable to this requirement. The manufacturer shall have a minimum of 100,000 total LED 
roadway luminaires installed on a minimum of 100 separate installations, all within the U.S.A. 
 
Housing. 
 
Material. The luminaire shall be a single device not requiring onsite assembly for installation.  
The driver for the luminaire shall be integral to the unit. 
 
Finish. The luminaire shall have a baked acrylic enamel finish. The color of the finish shall be 
gray, unless otherwise indicated. 
 
The finish shall have a rating of six or greater according to ASTM D1654, Section 8.0 Procedure 
A – Evaluation of Rust Creepage for Scribed Samples after exposure to1000 hours of testing 
according to ASTM B117 for painted or finished surfaces under environmental exposure.  
 
The luminaire finish shall have less than or equal to 30% reduction of gloss according to ASTM 
D523 after exposure of 500 hours to ASTM G154 Cycle 6 QUV® accelerated weathering testing. 
 
The luminaire shall slip-fit on a mounting arm with a 2" diameter tenon (2.375" outer diameter), 
and shall have a barrier to limit the amount of insertion. The slip fitter clamp shall utilize four (4) 
bolts to clamp to the tenon arm. The luminaire shall be provided with a leveling surface and shall 
be capable of being tilted ±5 degrees from the axis of attachment in 2.5 degree increments and 
rotated to any degree with respect to the supporting arm.   
 
All external surfaces shall be cleaned in accordance with the manufacturer’s recommendations 
and be constructed in such a way as to discourage the accumulation of water, ice, and debris.  
 
The effective projected area of the luminaire shall not exceed 1.6 sq. ft. 
 
The total weight including accessories, shall not exceed 40 lb (18.14 kg).  
 
A passive cooling method with no moving, rotating parts, or liquids shall be employed for heat 
management. 
 
The luminaire shall include a fully prewired, 7-pin twist lock ANSI C136.41-compliant receptacle. 
Unused pins shall be connected as directed by the Manufacturer and as approved by the 
Engineer.  A shorting cap shall be provided with the luminaire that is compliant with ANSI C136.10. 
 
Vibration Testing. All luminaires shall be subjected to and pass vibration testing requirements at 
“3G” minimum zero to peak acceleration in accordance with ANSI C136.31 requirements using 
the same luminaire. To be accepted, the luminaire housing, hardware, and each individual 
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component shall pass this test with no noticeable damage and the luminaire must remain fully 
operational after testing.  
 
Labels.  An internal label shall be provided indicating the luminaire is suitable for wet locations 
and indicating the luminaire is an NRTL listed product to UL1598 and UL8750. The internal label 
shall also comply with the requirements of ANSI C136.22. 
 
An external label consisting of two black characters on a white background with the dimensions 
of the label and the characters as specified in ANSI C136.15 for HPS luminaires. The first 
character shall be the alphabetical character representing the initial lumen output as specified in 
Table 1 of Article 1067.06(c). The second character shall be the numerical character representing 
the transverse light distribution type as specified in IES RP-8 (i.e. Types 1, 2, 3, 4, or 5). 
 
Hardware. All hardware shall be stainless steel or of other corrosion resistant material approved 
by the Engineer. 
 
Luminaires shall be designed to be easily serviced, having fasteners such as quarter-turn clips of 
the heavy spring-loaded type with large, deep straight slot heads, complete with a receptacle and 
shall be according to military specification MIL-f-5591. 
 
All hardware shall be captive and not susceptible to falling from the luminaire during maintenance 
operations. This shall include lens/lens frame fasteners as well hardware holding the removable 
driver and electronic components in place. 
 
Provisions for any future house-side external or internal shielding should be indicated along with 
means of attachment.  
 
Circuiting shall be designed to minimize the impact of individual LED failures on the operation of 
the other LED’s. 
 
Wiring.  Wiring within the electrical enclosure shall be rated at 600v, 105°C or higher. 

 
Driver. 
 
The driver shall be integral to the luminaire shall be capable of receiving an indefinite open and 
short circuit output conditions without damage. 
 
The driver shall incorporate the use of thermal foldback circuitry to reduce output current under 
abnormal driver case temperature conditions and shall be rated for a lifetime of 100,000 hours at 
an ambient temperature exposure of 77 °F (25 °C) to the luminaire. If the driver has a thermal 
shut down feature, it shall not turn off the LEDs when operated at 104 °F (40 °C) or less. 
 
The driver shall have an input voltage range of 120 to 277 volts (± 10%) or 347 to 480 volts (± 
10%) according to the contract documents. When the driver is operating within the rated input 
voltage range and in an un-dimmed state, the power factor measurement shall be not less than 
0.9 and the THD measurement shall be no greater than 20%.  
 
The driver shall meet the requirements of the FCC Rules and Regulations, Title 47, Part 15 for 
Class A devices with regard to electromagnetic compatibility. This shall be confirmed through the 
testing methods in accordance with ANSI C63.4 for electromagnetic interference.  
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The driver shall be dimmable using the protocol listed in the Luminaire Performance Table shown 
in the contract.  
 
Surge Protection.   The luminaire shall comply the requirements of ANSI C136.2 for electrical 
transient immunity at the “Extreme” level (20KV/10KA) and shall be equipped with a surge 
protective device (SPD) that is UL1449 compliant with indicator light. An SPD failure shall open 
the circuit to protect the driver. 
 
LED Optical Assembly 
 
The optical assembly shall have an IP 65 or higher rating in accordance with ANSI C136.25. The 
circuiting of the LED array shall be designed to minimize the effect of individual LED failures on 
the operation of other LEDs. All optical components shall be made of glass or a UV stabilized, 
non-yellowing material. 
 
The optical assembly shall utilize high brightness, long life, minimum 70 CRI, 4,000K color 
temperature (+/-300K) LEDs binned in accordance with ANSI C78.377. Lenses shall be UV-
stabilized acrylic or glass. 
 
Lumen depreciation at 50,000 hours of operation shall not exceed 15% of initial lumen output at 
the specified LED drive current and an ambient temperature of 25° C.   
 
The luminaire may or may not have a glass lens over the LED modules. If a glass lens is used, it 
must be a flat lens.  Material other than glass will not be acceptable. If a glass lens is not used, 
the LED modules may not protrude lower than the luminaire housing.   
 
The assembly shall have individual serial numbers or other means for manufacturer tracking. 
 
Photometric Performance. 
 
Luminaires shall be tested according to IESNA LM-79. This testing shall be performed by a test 
laboratory holding accreditation from the National Institute of Standards and Technology (NIST) 
National Voluntary Laboratory Accreditation Program (NVLAP) for the IESNA LM-79 test 
procedure. 
 
Data reports as a minimum shall yield an isofootcandle chart, with max candela point and half 
candela trace indicated, maximum plane and maximum cone plots of candela, a candlepower 
table (house and street side), a coefficient of utilization chart, a luminous flux distribution table, 
spectral distribution plots, chromaticity plots, and other standard report outputs of the above 
mentioned tests.  
 
The luminaire shall have a BUG rating of Back Light B3 or less, Up Light rating of U0, and a Glare 
rating of G3 or less unless otherwise indicated in the luminaire performance table. 
 
Photometric Calculations. 
 
Calculations. Submitted report shall include a luminaire classification system graph with both the 
recorded lumen value and percent lumens by zone along with the BUG rating according to IESNA 
TM-15. 
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Complete point-by-point luminance and veiling luminance calculations as well as listings of all 
indicated averages and ratios as applicable shall be provided in accordance with IESNA RP-8 
recommendations. Lighting calculations shall be performed using AGi32 software with all 
luminance calculations performed to one decimal place (i.e. x.x cd/m2). Uniformity ratios shall 
also be calculated to one decimal place (i.e. x.x:1).  Calculation results shall demonstrate that the 
submitted luminaire meets the lighting metrics specified in the project Luminaire Performance 
Table(s).  Values shall be rounded to the number of significant digits indicated in the luminaire 
performance table(s). 
 
All photometry must be photopic. Scotopic or mesopic factors will not be allowed. The AGi32 file 
shall be submitted at the request of the Engineer. 
 
Independent Testing 
 
When a contract has 50 or more luminaires of the same type (distribution type and lumen 
output/wattage), that luminaire type shall be independently tested, unless otherwise noted. The 
quantity of luminaires to be tested shall be as specified in the following table.   
 

Contract 
Quantity 

Luminaires 
to be Tested 

1-49 0 
(unless otherwise noted) 

50-100 2 
101-150 3 
151-200 4 
201-250 5 
251-300 6 
301-350 7 

 
The Contractor shall coordinate the testing with the contract schedule considering submittal, 
manufacturing, testing, and installation lead-times and deadlines. 
 
The Electrical Engineer shall select from all the project luminaires at the Contractor's or 
distributor’s storage facility, within District 2, the luminaires for testing. In all cases, the selection 
of luminaires shall be a random selection from the entire completed lot of luminaires required for 
the contract. Selections from partial lots will not be allowed.  An additional luminaire shall also be 
selected for physical inspection by the Engineer at the District Headquarters.  This luminaire will 
be available for the Contractor to pick up at a later date to be installed under this contract.  This 
luminaire is in addition to the luminaire required as a part of the submittal process specified 
elsewhere. 
 
Alternative selection process.  With the Engineer’s prior approval, the Contractor shall provide a 
list of luminaire serial numbers for all the luminaires.  The Engineer shall make a random selection 
of the required number of luminaires for testing from the serial numbers.  That luminaire must 
then be photographed clearly showing the serial number prior to shipment to the selected and 
approved testing laboratory.  The testing laboratory shall include a photograph of the luminaire 
along with the test results directly to the Engineer. 
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Luminaires shall be tested at a National Voluntary Laboratory Accreditation Program (NVLAP) 
accredited laboratory approved for each of the required tests.  The testing facility shall not be 
associated in any way, subsidiary or otherwise, with the luminaire manufacturer.  All costs 
associated with luminaire testing shall be included in the bid price of the luminaire.    
 
The selection of the proposed independent laboratory shall be presented with the information 
submitted for review and approval. 
 
The testing performed shall include photometric and electrical testing. 
 
All tests shall be conducted at the luminaire system operating voltage of 240 volts unless 
specified differently in the contract plans. 
. 
 
Photometric testing shall be according to IES recommendations, performed with a 
goniophotometer and as a minimum, shall yield an isofootcandle chart, with max candela point 
and half candela trace indicated, an isocandela diagram, maximum planned and maximum cone 
plots of candela, a candlepower table (House and street side), a coefficient of utilization chart, a 
luminous flux distribution table, BUG rating report, and complete calculations based on specified 
requirements and test results. 
 
Electrical testing shall conform to NEMA and ANSI standards and, as a minimum shall include a 
complete check of wiring connections and a table of characteristics showing input amperes, watts, 
power factor, total harmonic distortion and LED drive current. 
 
The summary report and the test results including IES photometric files shall be sent directly to 
the Resident Engineer, the Electrical Engineer, and the Contractor via email or other mutually 
agreeable means. 
 
Photometric performance shall meet or exceed that of the specified values.  If the luminaire does 
not meet the specified photometric values, the luminaire has failed regardless of whether the test 
results meet the submitted factory data.  
 
Should any of the tested luminaires of a given type, and distribution fail to satisfy the specifications 
and perform according to approved submittal information, the luminaire type of that distribution 
type and wattage shall be unacceptable and be replaced by alternate equipment meeting the 
specifications with the submittal and testing process repeated in their entirety; or corrections made 
to achieve required performance.  
 
In the case of corrections, the Contractor shall advise the Engineer of the proposed corrections 
and shall request a repeat of the specified testing and, if the corrections are deemed reasonable 
by the Engineer, the testing process shall be repeated in its entirety. 
 
The number of luminaires to be tested shall be the same quantity as originally tested as required 
in the above table. 
 
Retesting, should it become necessary, shall not be grounds for additional compensation or 
extension of time. 
 
Submittal information shall include a statement of intent to provide the testing as well as a request 
for approval of the chosen laboratory. 
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Installation. 
 
Each luminaire shall be installed according to the luminaire manufacturer’s recommendations. 
 
Luminaires which are pole mounted shall be mounted on site such that poles and arms are not 
left unloaded. Pole mounted luminaires shall be leveled/adjusted after poles are set and vertically 
aligned before being energized. When mounted on a tenon, care shall be exercised to assure 
maximum insertion of the mounting tenon. Each luminaire shall be checked to assure compatibility 
with the project power system. When the night-time check of the lighting system by the Engineer 
indicates that any luminaires are mis-aligned, the mis-aligned luminaires shall be corrected at no 
additional cost.  
 
No luminaire shall be installed prior to approval. Where independent testing is required, full 
approval will not be given until complete test results, demonstrating compliance with the 
specifications, have been reviewed and accepted by the Engineer. 
 
Pole wiring shall be provided with the luminaire.  Pole wire shall run from handhole to luminaire. 
Pole wire shall be sized No. 10, rated 600 V, RHW/USE-2, and have copper conductors, stranded 
in conformance with ASTM B 8. Pole wire shall be insulated with cross-linked polyethylene (XLP) 
insulation. Pole wire shall include a phase, neutral, and green ground wire.  Wire shall be trained 
within the pole or sign structure so as to avoid abrasion or damage to the insulation. 
 
Pole wire shall be extended through the pole, pole grommet, luminaire ring, and any associated 
arm and tenon. The pole wire shall be terminated in a manner that avoids sharp kinks, pinching, 
pressure on the insulation, or any other arrangement prone to damaging insulation value and 
producing poor megger test results. Wires shall be trained away from heat sources within the 
luminaire. Wires shall be terminated so all strands are extended to the full depth of the terminal 
lug with the insulation removed far enough so it abuts against the shoulder of the lug, but is not 
compressed as the lug is tightened. 
 
Included with the pole wiring shall be fusing located in the handhole.  Fusing shall be according 
to Article 1065.01 with the exception that fuses shall be 6 amperes. 
 
Each luminaire and optical assembly shall be free of all dirt, smudges, etc. Should the optical 
assembly require cleaning, a luminaire manufacturer approved cleaning procedure shall be used.  
 
Horizontal mount luminaires shall be installed in a level, horizontal plane, with adjustments as 
needed to insure the optics are set perpendicular to the traveled roadway. 
 
When the pole is bridge mounted, a minimum size stainless steel 1/4-20NC set screw shall be 
provided to secure the luminaire to the mast arm tenon. A hole shall be drilled and tapped through 
the tenon and luminaire mounting bracket and then fitted with the screw. 
 
Warranty. 
 
The entire luminaire and all of its component parts shall be covered by a 10-year warranty.   
Failure is when one or more of the following occur: 
 

1) Negligible light output from more than 10 percent of the discrete LEDs. 
2) Significant moisture that deteriorates performance of the luminaire. 
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3) Driver that continues to operate at a reduced output due to overheating. 
 
The warranty period shall begin on the date of luminaire delivery.  The Contractor shall verify 
that the Resident Engineer has noted the delivery date in the daily diary.  Copy of the shipment 
and delivery documentation shall be submitted with the final documentation. 
 
The replacement luminaire shall be of the same manufacturer, model, and photometric distribution 
as the original.   
 
Method of Measurement. The rated initial minimum luminous flux (lumen output) of the light 
source, as installed in the luminaire, shall be according to the following table for each specified 
output designation. 
 

Designation 
Type 

Minimum Initial 
Luminous Flux 

Designation 
Type 

Minimum Initial 
Luminous Flux 

A 2,200 F 12,500 
B 3,150 G 16,000 
C 4,400 H 27,000 
D 6,300 I 33,000 
E 9,450   

 
 
 
Where delivered lumens is defined as the minimum initial delivered lumens at the specified color 
temperature. Luminaires with an initial luminous flux less than the values listed in the above table 
will not be acceptable even if they meet the requirements given in the Luminaire Performance 
table shown in the contract. 
 
Basis of Payment. This work will be paid for at the contract unit price per each for LUMINAIRE, 
LED, ROADWAY, of the output designation specified. 
 
 
REMOVAL AND DISPOSAL OF REGULATED SUBSTANCES 
 
Description.  This work shall consist of the removal and disposal of regulated substances 
according to Section 669 of the Standard Specifications as revised below. 
 
Contract Specific Work Areas.  For stationing, the lateral distance is measured from centerline 
and the farthest distance is the offset distance or construction limit, whichever is less. 
 
The following contract specific work areas shall be monitored by the Environmental Firm for soil 
contamination and workers protection. 
 
ISGS Site 3951-COV-6. ROW, I-39 from M.M. 98.88 to M.M. 99.41, Rochelle, Ogle County, 
Illinois 

• Station 655+50 to Station 656+70, 0 to 180 ft LT of IL 38 Centerline. The Engineer has 
determined this material meets the criteria of and shall be managed in accordance with 
Article 669.05(a)(1). Contaminants of concern sampling parameter: Beryllium, Chromium, 
Iron, Lead Manganese, Nickel, and pH.  
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• Station 656+70 to Station 659+85, 20 to 200 ft LT of IL 38 Centerline. The Engineer has 
determined this material meets the criteria of and shall be managed in accordance with 
Article 669.05(a)(1). Contaminants of concern sampling parameter: Beryllium, Chromium, 
Iron, Lead Manganese, Nickel, and pH.  

• Station 659+85 to Station 662+00, 0 to 165 ft LT of IL 38 Centerline. The Engineer has 
determined this material meets the criteria of and shall be managed in accordance with 
Article 669.05(a)(1). Contaminants of concern sampling parameter: Iron, Manganese, and 
pH.  

• Station 659+70 to Station 659+80, 0 to 170 ft RT of IL 38 Centerline. The Engineer has 
determined this material meets the criteria of and shall be managed in accordance with 
Article 669.05(a)(1). Contaminants of concern sampling parameter: Manganese, and pH.  

• Station 659+80 to Station 664+05, 20 to 170 ft RT of IL 38 Centerline. The Engineer has 
determined this material meets the criteria of and shall be managed in accordance with 
Article 669.05(a)(1). Contaminants of concern sampling parameter: Manganese, and pH.  

• Station 662+00 to Station 668+60, 0 to 160 ft LT of IL 38 Centerline. The Engineer has 
determined this material meets the criteria of and shall be managed in accordance with 
Article 669.05(a)(2). Contaminants of concern sampling parameter: Manganese. 

• Station 658+40 to Station 659+70, 20 to 190 ft RT of IL 38 Centerline. The Engineer has 
determined this material meets the criteria of and shall be managed in accordance with 
Article 669.05(a)(2). Contaminants of concern sampling parameter: Manganese.  

• Station 661+05 to Station 673+60, 0 to 170 ft RT of IL 38 Centerline. The Engineer has 
determined this material meets the criteria of and shall be managed in accordance with 
Article 669.05(a)(2). Contaminants of concern sampling parameter: Iron, Lead, and 
Manganese. 

• Station 668+60 to Station 669+55, 0 to 160 ft LT of IL 38 Centerline. The Engineer has 
determined this material meets the criteria of and shall be managed in accordance with 
Article 669.05(a)(3). Contaminants of concern sampling parameter: Benzo(a)pyrene and 
Manganese.  

• Station 669+55 to Station 670+55, 0 to 160 ft LT of IL 38 Centerline. The Engineer has 
determined this material meets the criteria of and shall be managed in accordance with 
Article 669.05(a)(2). Contaminants of concern sampling parameter: Manganese.  

• Station 670+55 to Station 672+10, 0 to 245 ft, LT of IL 38 Centerline. The Engineer has 
determined this material meets the criteria of and shall be managed in accordance with 
Article 669.05(a)(1). Contaminants of concern sampling parameter: Manganese.  

• Station 672+10 to Station 673+60, 0 to 245 ft LT of IL 38 Centerline. The Engineer has 
determined this material meets the criteria of and shall be managed in accordance with 
Article 669.05(a)(2). Contaminants of concern sampling parameter: Manganese. 

• Station 55+15 to Station 59+00, 0 to 90 ft LT of SB I-39 Exit Ramp Centerline. The 
Engineer has determined this material meets the criteria of and shall be managed in 
accordance with Article 669.05(a)(1). Contaminants of concern sampling parameter: 
Manganese and pH.  

• Station 55+15 to Station 56+65, 0 to 50 ft RT of SB I-39 Exit Ramp Centerline. The 
Engineer has determined this material meets the criteria of and shall be managed in 
accordance with Article 669.05(a)(1). Contaminants of concern sampling parameter: 
Manganese and pH.  

• Station 58+15 to Station 59+00, 0 to 75 ft RT of SB I-39 Exit Ramp Centerline. The 
Engineer has determined this material meets the criteria of and shall be managed in 
accordance with Article 669.05(a)(2). Contaminants of concern sampling parameter: 
Manganese.  
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• Station 72+00 to Station 73+15, 0 to 105 ft LT of SB I-39 Entrance Ramp Centerline. The 
Engineer has determined this material meets the criteria of and shall be managed in 
accordance with Article 669.05(a)(1). Contaminants of concern sampling parameter: 
Manganese and pH. 

• Station 73+15 to Station 74+60, 0 to 100 ft LT of SB I-39 Entrance Ramp Centerline. The 
Engineer has determined this material meets the criteria of and shall be managed in 
accordance with Article 669.05(b)(1). Contaminants of concern sampling parameter: pH.  

• Station 74+60 to Station 76+00, 0 to 75 ft LT of SB I-39 Entrance Ramp Centerline. The 
Engineer has determined this material meets the criteria of and shall be managed in 
accordance with Article 669.05(a)(1). Contaminants of concern sampling parameter: 
Manganese and pH.  

• Station 76+00 to Station 77+40, 0 to 40 ft LT of SB I-39 Entrance Ramp Centerline. The 
Engineer has determined this material meets the criteria of and shall be managed in 
accordance with Article 669.05(a)(2). Contaminants of concern sampling parameter: 
Manganese.  

 
ISGS Site 3951A-4. Petro Stopping Center, 900-904 Petro Road, Rochelle, Ogle County, 
Illinois 

• Station 637+30 to Station 638+80, 0 to 250 LT of IL 38 Centerline. The Engineer has 
determined this material meets the criteria of and shall be managed in accordance with 
Article 669.05(a)(1). Contaminants of concern sampling parameter: Iron and Manganese. 

• Station 638+80 to Station 640+35, 0 to 105 LT of IL 38 Centerline. The Engineer has 
determined this material meets the criteria of and shall be managed in accordance with 
Article 669.05(a)(1). Contaminants of concern sampling parameter: Manganese.  

o Material was re-classified by Central Office from 669.05(a)(5) to 669.05(a)(1) 
based on the professional judgement of the Engineer along with acceptance of the 
reuse onsite by the Illinois EPA for similar sites. 

• Station 640+35 to Station 641+00, 0 to 105 LT of IL 38 Centerline. The Engineer has 
determined this material meets the criteria of and shall be managed in accordance with 
Article 669.05(a)(1). Contaminants of concern sampling parameter: Iron, Lead, and 
Manganese.  

• Station 641+00 to Station 642+00, 20 to 105 LT of IL 38 Centerline. The Engineer has 
determined this material meets the criteria of and shall be managed in accordance with 
Article 669.05(a)(1). Contaminants of concern sampling parameter: Iron, Lead, and 
Manganese.  

• Station 643+80 to Station 647+40, 20 to 105 ft, LT of IL 38 Centerline. The Engineer has 
determined this material meets the criteria of and shall be managed in accordance with 
Article 669.05(a)(1). Contaminants of concern sampling parameter: Iron and Manganese.  

• Station 641+00 to Station 647+00, 20 ft LT to 20 ft RT of IL 38 Centerline. The Engineer 
has determined this material meets the criteria of and shall be managed in accordance 
with Article 669.05(a)(2). Contaminants of concern sampling parameter: Manganese.  
 

ISGS Site 3951A-5. Wendy’s, 885 IL 38, Rochelle, Ogle County, Illinois 
• Station 634+30 to Station 637+30, 0 to 250 ft LT of IL 38 Centerline. The Engineer has 

determined this material meets the criteria of and shall be managed in accordance with 
Article 669.05(a)(2). Contaminants of concern sampling parameter: Iron and Manganese. 
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ISGS Site 3951A-7. Commercial Building, 890 IL 38, Rochelle, Ogle County, Illinois 

• Station 629+75 to Station 634+35, 0 to 90 ft, RT of IL 38 Centerline. The Engineer has 
determined this material meets the criteria of and shall be managed in accordance with 
Article 669.05(a)(2). Contaminants of concern sampling parameter: Arsenic and 
Manganese.  

• Station 634+35 to Station 637+20, 0 to 150 ft, RT of IL 38 Centerline. The Engineer has 
determined this material meets the criteria of and shall be managed in accordance with 
Article 669.05(a)(1). Contaminants of concern sampling parameter: Iron, Lead, 
Manganese, and pH.  

 
 
ISGS Site 3951A-9. Macklin Incorporated, 6089 S. Dement Road, unincorporated Dement 
Township, Ogle County, Illinois  

• Station 637+20 to Station 640+80, 0 to 150 ft RT of IL 38 Centerline. The Engineer has 
determined this material meets the criteria of and shall be managed in accordance with 
Article 669.05(a)(2). Contaminants of concern sampling parameter: Manganese.  

• Station 640+80 to Station 641+00, 0 to 100 ft RT of IL 38 Centerline. The Engineer has 
determined this material meets the criteria of and shall be managed in accordance with 
Article 669.05(a)(1). Contaminants of concern sampling parameter: Manganese and pH.  

• Station 641+00 to Station 645+50, 20 to 125 ft RT of IL 38 Centerline. The Engineer has 
determined this material meets the criteria of and shall be managed in accordance with 
Article 669.05(a)(1). Contaminants of concern sampling parameter: Manganese and pH. 

• Station 645+50 to Station 648+90, 20 to 125 ft RT of IL 38 Centerline. The Engineer has 
determined this material meets the criteria of and shall be managed in accordance with 
Article 669.05(a)(2). Contaminants of concern sampling parameter: Iron and Manganese.  

• Station 648+90 to Station 650+30, 0 to 125 ft RT of IL 38 Centerline. The Engineer has 
determined this material meets the criteria of and shall be managed in accordance with 
Article 669.05(a)(2). Contaminants of concern sampling parameter: Iron and Manganese.  

• Station 647+00 to Station 648+90, 20 ft LT to 20 ft RT of IL 38 Centerline. The Engineer 
has determined this material meets the criteria of and shall be managed in accordance 
with Article 669.05(a)(2). Contaminants of concern sampling parameter: Manganese.  

• Station 650+30 to Station 653+05, 0 to 140 ft RT of IL 38 Centerline. The Engineer has 
determined this material meets the criteria of and shall be managed in accordance with 
Article 669.05(a)(1). Contaminants of concern sampling parameter: Lead, Manganese, 
and Thallium.  

• Station 653+05 to Station 656+50, 0 to 170 ft RT of IL 38 Centerline. The Engineer has 
determined this material meets the criteria of and shall be managed in accordance with 
Article 669.05(a)(2). Contaminants of concern sampling parameter: Lead and Manganese.  

• Station 656+50 to Station 656+75, 0 to 150 ft RT of IL 38 Centerline. The Engineer has 
determined this material meets the criteria of and shall be managed in accordance with 
Article 669.05(a)(1). Contaminants of concern sampling parameter: Manganese and pH.  

• Station 656+75 to Station 658+40, 20 to 200 ft RT of IL 38 Centerline. The Engineer has 
determined this material meets the criteria of and shall be managed in accordance with 
Article 669.05(a)(1). Contaminants of concern sampling parameter: Manganese and pH. 

• Station 72+00 to Station 73+15, 0 to 35 ft RT of I-39 Entrance Ramp Centerline. The 
Engineer has determined this material meets the criteria of and shall be managed in 
accordance with Article 669.05(a)(1). Contaminants of concern sampling parameter: 
Manganese and pH.  
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• Station 73+15 to Station 77+40, 0 to 40 ft RT of I-39 Entrance Ramp Centerline. The 
Engineer has determined this material meets the criteria of and shall be managed in 
accordance with Article 669.05(a)(2). Contaminants of concern sampling parameter: 
Manganese. 

 
District Environmental Commitment 
Based on discussions with District personnel, District 2 agrees that most of the material 
classified as 669.05(a)(1), 669.05(a)(2), 669.05(a)(3) and 669.05(b)(1) does not constitute a 
serious environmental concern and the material shall be reused onsite as embankment or 
fill in accordance with this special provision.  The District has committed to placing 
approximately 20,077 cubic yards of the 20,327 cubic yards of regulated substances 
material classified in the December 12, 2024 Preliminary Site Investigation Report (PSI) as 
669.05(a)(1), 669.05(a)(2), 669.05(a)(3) and 669.05(b)(1) along the roadway as fill or 
embankment within the project limits. If plans for this project change and material 
classified as 669.05(a)(1), 669.05(a)(2), 669.05(a)(3) and 669.05(b)(1) is to be removed, the 
regulated substances material referenced in this special provision will need to be managed 
using Article 109.04 as non-special waste.   The intent of the commitment is not covered 
by Section 202. 
 
Work Zones 
Three distinct OSHA HAZWOPER work zones (exclusion, decontamination, and support) shall 
apply to projects adjacent to or within sites with documented leaking underground storage tank 
(LUST) incidents, or sites under management in accordance with the requirements of the Site 
Remediation Program (SRP), Resource Conservation and Recovery Act (RCRA), or 
Comprehensive Environmental Response, Compensation and Liability Act (CERCLA), or as 
deemed necessary.  For this project, the work zones apply for the following ISGS PESA Sites:  
None 
 
Additional information on the contract specific work areas listed above collected during the 
regulated substances due-diligence process is available through the District’s Environmental 
Studies Unit (DESU). 
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JACK AND REMOVE EXISTING BEARINGS 
Effective:  April 20, 1994 
Revised:  April 13, 2018 
 
Description:  This work consists of furnishing all labor, tools and equipment for jacking and 
supporting the existing beams/slab while removing the bearing assembly.  The Contractor is 
responsible for the complete design of the bridge lifting procedures and the materials used.  The 
Contractor shall furnish and place all bracing, shoring, blocking, cribbing, temporary structural 
steel, timber, shims, wedges, hydraulic jacks, and any other materials and equipment necessary 
for safe and proper execution of the work.  The Contractor shall remove and dispose of the 
bearings according to Article 501.05 of the Standard Specifications. 
 
Construction Requirements:  The Contractor shall submit details and calculations of his/her 
proposed jacking systems and temporary support procedures for approval by the Engineer before 
commencing work.  If unforeseen field conditions preclude the execution of the approved jacking 
plan, the Engineer may require the Contractor to provide additional supports or measures.  All 
changes to the jacking plan shall be approved by the Structural Engineer that sealed the jacking 
plan.Neither added precautions nor the failure of the Engineer to order additional protection will 
in any way relieve the Contractor of sole responsibility for the safety of lives, equipment and 
structure. 
 

(a) Jack and Remove Existing Bearings with bridge deck in place.  Jacking and cribbing under 
and against the existing diaphragms, if applicable, will not be allowed.  The Contractor's 
jacking plans and procedures shall be designed and sealed by an Illinois Licensed 
Structural Engineer. 

 
In all cases, traffic shall be removed from the portion of the structure to be jacked prior to 
and during the entire time the load is being supported by the hydraulic pressure of the 
jack(s).  The minimum jack capacity per beam shall be as noted in the plans.  Whenever 
possible, traffic shall be kept off that portion of the structure during the entire bearing 
replacement operation.  The shoring or cribbing supporting the beam(s) during bearing 
replacement shall be designed to support the dead load plus one half of the live load and 
impact shown in the plans.  If traffic cannot be kept off that portion of the structure during 
the bearing replacement then the shoring or cribbing supporting the beam(s) shall be 
designed to support the dead load and full live load and impact shown in the plans. 
 
No jacking shall be allowed during the period of placement and cure time required for any 
concrete placed in the span(s) contributing loads to the bearings to be jacked and 
removed. 

 
Jacking shall be limited to 1/8 in. (4 mm) maximum when jacking one bearing at a time. 
Simultaneous jacking of all beams at one support may be performed provided the 
maximum lift is 1/4 in. (7 mm) and the maximum differential displacement between 
adjacent beams is 1/8 in. (4 mm).  Suitable gauges for the measurement of superstructure 
movement shall be furnished and installed by the Contractor. 
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(b) Jack and Remove Existing Bearings when entire bridge deck is removed.  Jacking and 

bearing removal shall be done after the removal of the existing bridge deck is complete.  
The Contractor’s plans and procedures for the proposed jacking and cribbing system shall 
be designed and sealed by an Illinois Licensed Structural Engineer, unless jacking can be 
accomplished directly from the bearing seat under the beams or girders. 

 
Jacking shall be limited to 1/4 in. (7 mm) maximum when jacking one beam at a time. 
Simultaneous jacking of all beams at one support may be performed provided the 
maximum lift is 3/4 in. (19 mm) and the maximum differential displacement between 
adjacent beams is 1/4 in. (7 mm).  When staged construction is utilized, simultaneous 
jacking of all beams shall be limited to 1/4 in. (7 mm) unless the diaphragms at the stage 
line are disconnected, in which case the maximum lift is 3/4 in. (19 mm).  Suitable gauges 
for the measurement of superstructure movement shall be furnished and installed by the 
Contractor. 

 
The Contractor shall be responsible for restoring to their original condition, prior to jacking, the 
drainage ditches, pavement, or slopewall disturbed by the cribbing footings. 
 
Basis of Payment:  This work will be paid for at the contract unit price each for JACK AND 
REMOVE EXISTING BEARINGS. 
 
Additional supports or measures resulting from unforeseen field conditions will be paid for 
according to Article 109.04. 
 
 
CLEANING AND PAINTING CONTACT SURFACE AREAS OF EXISTING STEEL 
STRUCTURES 
Effective:  June 30, 2003      Revised:  October 23, 2020 
 
Description.  This work shall consist of the surface preparation and painting of existing steel 
structures in areas that will be in contact with new steel. 
 
The existing steel at primary connections (faying surfaces) shall be prepared and primed as 
specified herein prior to connecting new structural steel to the existing structure. 
 
The existing steel at secondary connections shall be prepared, and if bare metal is exposed, 
primed as specified herein prior to connecting new structural steel to the existing structure. 
 
General.  The existing coatings shall be assumed to contain lead and may also contain other toxic 
metals.  Any plans that may be furnished for the work, and any dimensions or other information 
given regarding a structure, are only for the purpose of assisting bidders in determining the type 
and location of steel to be cleaned and painted.  It is the responsibility of the Contractor to verify 
this information and the accuracy of the information provided shall in no way affect the price bid 
for structural steel. 
 
Materials.  The Bureau of Materials and Physical Research has established a list of all products 
that have met preliminary requirements.  Each batch of material must be tested and approved 
before use. 
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The paint materials shall meet the requirements of the following articles of the Standard 
Specification: 
 

Item      Article 
a) Organic Zinc Rich Primer     1008.05 
b) Aluminum Epoxy Mastic   1008.03 
 

Submittals:  
 
a) Manufacturer's application instructions and product data sheets.  Copies of the paint 

manufacturer's application instructions and product data sheets shall be furnished to the 
Engineer at the field site before steel cleaning begins. 

 
b) Waste Management Plan.  The Waste Management Plan shall address all aspects of waste 

handling, storage, testing, hauling and disposal.  Include the names, addresses, and a contact 
person for the proposed licensed waste haulers and disposal facilities.  Submit the name and 
qualifications of the laboratory proposed for Toxicity Characteristic Leaching Procedure 
(TCLP) analysis. 

 
c) Quality Control (QC) Program.  The QC Program shall identify the following; the 

instrumentation that will be used, a schedule of required measurements and observations, 
procedures for correcting unacceptable work, and procedures for improving surface 
preparation and painting quality as a result of quality control findings. 

 
Construction Requirements.  The Contractor shall perform first line, in process QC inspections. 
The Contractor shall implement the submitted and accepted QC Program to ensure that the work 
accomplished complies with these specifications.  The designated Quality Control inspector shall 
be onsite full time during any operations that affect the quality of the coating system (e.g., surface 
preparation, coating mixing and application, and evaluations between coats and upon completion 
of the work).  The Contractor shall provide artificial lighting in areas where natural light is 
inadequate, as determined by the Engineer, to allow proper cleaning, inspection, and painting.  
Illumination for inspection shall be at least 30 foot-candles (325 LUX).  Illumination for cleaning 
and priming, including the working platforms, access, and entryways shall be at least 20 foot-
candles (215 LUX). 
 
The Contractor shall be responsible for any damage caused to persons, vehicles, or property, 
except as indemnified by the Response Action Contractor Indemnification Act.  Whenever the 
intended purposes of the protective devices are not being accomplished, as determined by the 
Engineer, work shall be immediately suspended until corrections are made.  Painted surfaces 
damaged by any Contractor's operation shall be removed and repainted, as directed by the 
Engineer, at the Contractor's expense. 
 
Weather Conditions.  Surfaces to be primed after cleaning shall remain free of moisture and other 
contaminants.  The Contractor shall control his/her operations to ensure that dust, dirt, or moisture 
does not come in contact with surfaces cleaned prior to painting.  Surfaces painted shall be 
protected until the coating is sufficiently cured to protect itself from damage. 
 
Restrictions on ambient conditions shall be as per the coating manufacturer’s written 
specifications. 
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Surface Preparation:  Prior to making connections or painting, all loose abrasives, paint, and 
residue shall be contained, collected, removed from the surface area and properly disposed of as 
specified later in this specification. 
 
Soluble Salt Remediation.  The Contractor shall implement surface preparation procedures and 
processes that will remove chloride from the surfaces to levels below 7 micrograms per square 
centimeter.  Surfaces that may be contaminated with chloride include, but are not limited to, 
expansion joints and all areas that are subject to roadway splash or runoff such as fascia beams 
and stringers.  Surfaces shall be tested for chlorides at a frequency of five tests per bearing line, 
with tests performed on both the beams and diaphragms/cross-frames at expansion joints. 
 
Methods of chloride removal may include, but are not limited to, hand washing, steam cleaning, 
or pressure washing with or without the addition of a chemical soluble salt remover as approved 
by the coating manufacturer and scrubbing before or after initial paint removal.  The Contractor 
may also elect to clean the steel and allow it to rust overnight followed by recleaning, or by utilizing 
blends of fine and coarse abrasives during blast cleaning, wet abrasive/water jetting methods of 
preparation, or combinations of the above.  If steam or water cleaning methods of chloride removal 
are utilized over surfaces where the coating has been completely removed, and the water does 
not contact any lead containing coatings, the water does not have to be collected.  The Contractor 
shall provide the proposed procedures for chloride remediation in the Surface 
Preparation/Painting Plan. 
 
Upon completion of the chloride remediation steps, the Contractor shall use cell methods of field 
chloride extraction and test procedures (e.g., silver dichromate) accepted by the Engineer, to test 
representative surfaces that were previously rusted (e.g., pitted steel) for the presence of 
remaining chlorides.  Remaining chloride levels shall be no greater than 7µg/sq cm as read 
directly from the surface without any multiplier applied to the results.  The testing must be 
performed, and the results must be acceptable, prior to painting each day. 
 
A minimum of 5 tests per 1000 sq. ft. (93 sq m) or fraction thereof completed in a given day, shall 
be conducted at project start up.  If results greater than 7 µg/sq cm are detected, the surfaces 
shall be recleaned and retested at the same frequency.  If acceptable results are achieved on 
three consecutive days in which testing is conducted, the test frequency may be reduced to 1 test 
per 1000 sq. ft. (93 sq. m) prepared each day provided the chloride remediation process remains 
unchanged.  If unacceptable results are encountered, or the methods of chloride remediation are 
changed, the Contractor shall resume testing at a frequency of 5 tests per 1000 sq. ft. (93 sq. m). 
 
Following successful chloride testing the chloride test areas shall be cleaned as specified below. 
 
Painted surfaces of new steel damaged by abrasive blasting or by the Contractor's operations 
shall be repainted, as directed by the Engineer, at the Contractor's expense. 

a) Primary Connections.  Primary connections shall be defined as faying (contact) surfaces of 
high-strength bolted connections specifically noted in plans. 
 
The surfaces of existing steel in all areas that will be in direct contact with new steel shall be 
prepared according to SSPC-SP15, Commercial Grade Power Tool Cleaning using vacuum-
shrouded power tools equipped with HEPA filtration.  The surface preparation shall remove 
all rust, mill scale, and existing paint from the contact surface.  At the Contractors option, 
vacuum blast cleaning according to SSPC-SP6, Commercial Blast Cleaning may be 
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substituted for SSPC-SP15 at no additional cost to the Department.  The surface profile for 
primary connection surfaces shall be 1.5 to 3.5 mils (38 to 90 microns). 

 
b) Secondary Connections.  Secondary connections shall be defined as all surface areas of 

existing members that will be in contact with new steel except as previously defined as primary 
connections. 

 
These surfaces of existing steel in all areas that will be in direct contact with new steel shall 
be prepared according to SSPC-SP3, Power Tool Cleaning using vacuum-shrouded power 
tools equipped with HEPA filtration.  The surface preparation shall remove all loose rust, loose 
mill scale, and loose, checked, alligatored and peeling paint from the contact surface.  At the 
Contractors option, vacuum blast cleaning according to SSPC-SP6, Commercial Blast 
Cleaning or SSPC-SP15, Commercial Grade Power Tool Cleaning may be substituted for 
SSPC-SP3 at no additional cost to the Department.  The surface profile for abrasive blast 
cleaning and Commercial Grade Power Tool Cleaning shall be 1.5 to 3.5 mils (38 to 90 
microns). 

 
Painting.  The manufacturer’s written instructions shall be followed for paint storage, mixing, 
thinning, application, ambient conditions, and drying times between coats.  The surface shall be 
free of dirt, dust, and debris prior to the application of any coat.  The coatings shall be applied as 
a continuous film of uniform thickness free of defects including, but not limited to, runs, sags, 
overspray, dryspray, pinholes, voids, skips, misses, and shadow-through.  Defects such as runs 
and sags shall be brushed out immediately during application. 

The Engineer will approve surface preparation prior to priming. 
 
a) For Primary connections the surface of the prepared steel cleaned to bare metal shall be 

primed with an organic zinc rich primer between 3.5 and 5.0 mils (90 and 125 microns) dry 
film thickness. 

 
b) For Secondary Connections the surface of the prepared steel cleaned to bare metal shall be 

painted with either one coat of epoxy mastic between 5 and 7 mils (125 microns to 180 
microns) in thickness or one coat of an organic zinc rich primer between 3.5 and 5.0 mils (90 
and 125 microns) in thickness.  Areas not cleaned to bare metal need not be painted. 

 
For primary connections, the primer on the surface of the prepared steel shall cure according to 
the manufacturers instructions prior to connecting new structural steel to the existing structure.  
For secondary connections, the primer on the surface of the prepared steel need only be dry to 
touch prior to connecting new steel to the existing structure. 
 
The surrounding coating at each prepared location shall be feathered for a minimum distance of 
1 1/2 in. (40 mm) to achieve a smooth transition between the prepared areas and the existing 
coating. 
 
Collection, Temporary Storage, Transportation and Disposal of Waste.  The Contractor and the 
Department are considered to be co-generators of the waste. 
 
The Contractor is responsible for all aspects of waste collection, testing and identification, 
handling, storage, transportation, and disposal according to these specifications and all applicable 
Federal, State, and Local regulations.  The Contractor shall provide for Engineer review and 
acceptance a Waste Management Plan that addresses all aspects of waste handling, storage, 
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and testing, and provides the names, addresses, and a contact person for the proposed licensed 
waste haulers and disposal facilities.  The Department will not perform any functions relating to 
the waste other than provide EPA identification numbers, provide the Contractor with the 
emergency response information, the emergency response telephone number required to be 
provided on the manifest, and to sign the waste manifest.  The Engineer will obtain the 
identification numbers from the state and federal environmental protection agencies for the 
bridge(s) to be painted and furnish those to the Contractor. 
 
All surface preparation/paint residues shall be collected daily and deposited in all-weather 
containers supplied by the Contractor as temporary storage.  The storage area shall be secure to 
prevent unauthorized entry or tampering with the containers.  Acceptable measures include 
storage within a fully enclosed (e.g., fenced in) and locked area, within a temporary building, or 
implementing other reasonable means to reduce the possibility of vandalism or exposure of the 
waste to the public or the environment (e.g., securing the lids or covers of waste containers and 
roll-off boxes).  Waste shall not be stored outside of the containers.  Waste shall be collected and 
transferred to bulk containers taking extra precautions as necessary to prevent the suspension of 
residues in air or contamination of surrounding surfaces.  Precautions may include the transfer of 
the material within a tarpaulin enclosure.  Transfer into roll-off boxes shall be planned to minimize 
the need for workers to enter the roll-off box. 
 
No residues shall remain on uncontained surfaces overnight.  Waste materials shall not be 
removed through floor drains or by throwing them over the side of the bridge.  Flammable 
materials shall not be stored around or under any bridge structures. 
 
The all-weather containers shall meet the requirements for the transportation of hazardous 
materials and as approved by the Department.  Acceptable containers include covered roll-off 
boxes and 55-gallon drums (17H).  The Contractor shall insure that no breaks and no deterioration 
of these containers occurs and shall maintain a written log of weekly inspections of the condition 
of the containers.  A copy of the log shall be furnished to the Engineer upon request.  The 
containers shall be kept closed and sealed from moisture except during the addition of waste.  
Each container shall be permanently identified with the date that waste was placed into the 
container, contract number, hazardous waste name and ID number, and other information 
required by the IEPA. 
 
The Contractor shall have each waste stream sampled for each project and tested by TCLP and 
according to EPA and disposal company requirements.  The Engineer shall be notified in advance 
when the samples will be collected.  The samples shall be collected and shipped for testing within 
the first week of the project, with the results due back to the Engineer within 10 days.  The costs 
of testing shall be considered included in this work.  Copies of the test results shall be provided 
to the Engineer prior to shipping the waste. 
 
The existing paint removed, together with the surface preparation media (e.g. abrasive) shall be 
handled as a hazardous waste, regardless of the TCLP results.  The waste shall be transported 
by a licensed hazardous waste transporter, treated by an IEPA permitted treatment facility to a 
non-hazardous special waste and disposed of at an IEPA permitted disposal facility in Illinois. 
 
The treatment/disposal facilities shall be approved by the Engineer and shall hold an IEPA permit 
for waste disposal and waste stream authorization for this cleaning residue.  The IEPA permit and 
waste stream authorization must be obtained prior to beginning cleaning, except that if necessary, 
limited paint removal will be permitted in order to obtain samples of the waste for the disposal 
facilities.  The waste shall be shipped to the facility within 90 days of the first accumulation of the 
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waste in the containers.  When permitted by the Engineer, waste from multiple bridges in the 
same contract may be transported by the Contractor to a central waste storage location(s) 
approved by the Engineer in order to consolidate the material for pick up, and to minimize the 
storage of waste containers at multiple remote sites after demobilization.  Arrangements for the 
final waste pickup shall be made with the waste hauler by the time blast cleaning operations are 
completed or as required to meet the 90-day limit stated above. 
 
The Contractor shall submit a waste accumulation inventory table to the Engineer no later than 
the 5th day of the month.  The table shall show the number and size of waste containers filled 
each day in the preceding month and the amount of waste shipped that month, including the dates 
of shipments. 
 
The Contractor shall prepare a manifest supplied by the IEPA for off-site treatment and disposal 
before transporting the hazardous waste off-site.  The Contractor shall prepare a land ban 
notification for the waste to be furnished to the disposal facility.  The Contractor shall obtain the 
handwritten signature of the initial transporter and date of the acceptance of the manifest.  The 
Contractor shall send one copy of the manifest to the IEPA within two working days of transporting 
the waste off-site.  The Contractor shall furnish the generator copy of the manifest and a copy of 
the land ban notification to the Engineer.  The Contractor shall give the transporter the remaining 
copies of the manifest. 
 
All other project waste shall be removed from the site according to Federal, State and Local 
regulations, with all waste removed from the site prior to final Contractor demobilization. 
 
The Contractor shall make arrangements to have other hazardous waste, which he/she 
generates, such as used paint solvent, transported to the Contractor's facility at the end of each 
day that this waste is generated.  These hazardous wastes shall be manifested using the 
Contractor's own generator number to a treatment or disposal facility from the Contractor's facility.  
The Contractor shall not combine solvents or other wastes with cleaning residue wastes.  All 
waste streams shall be stored in separate containers. 
 
The Contractor is responsible for the payment of any fines and undertaking any clean up activities 
mandated by State or federal environmental agencies for improper waste handling, storage, 
transportation, or disposal. 
 
Contractor personnel shall be trained in the proper handling of hazardous waste, and the 
necessary notification and clean up requirements in the event of a spill.  The Contractor shall 
maintain a copy of the personnel training records at each bridge site. 
 
It is understood and agreed that the cost of all work outlined above, unless otherwise specified, 
has been included in the bid, and no extra compensation will be allowed. 

Basis of Payment:  This work will be considered included in the cost of "Furnishing and Erecting 
Structural Steel”, "Erecting Structural Steel", or “Structural Steel Repair”, as applicable, according 
to the Standard Specifications, unless otherwise specified on the plans. 
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CLEANING AND PAINTING EXISTING STEEL STRUCTURES 
Effective: October 2, 2001 
Revised:  April 15, 2022 
 
Description.  This work shall consist of the preparation of all designated metal surfaces by the 
method(s) specified on the plans.  This work also includes the painting of those designated 
surfaces.  This work also includes caulking locations designated on the plans and painting with 
with the paint system(s) specified on the plans.  The Contractor shall furnish all materials, 
equipment, labor, and other essentials necessary to accomplish this work and all other work 
described herein and as directed by the Engineer. 
 
Materials.  All materials to be used on an individual structure shall be produced by the same 
manufacturer. 
 
The Bureau of Materials and Physical Research has established a list of all products that have 
met preliminary requirements.  Each batch of material, except for the penetrating sealer, shall be 
tested and assigned a MISTIC approval number before use.  The specified colors shall be 
produced in the coating manufacturer’s facility.  Tinting of the coating after it leaves the 
manufacturer’s facility is not allowed. 
 
The paint materials shall meet the following requirements of the Standard Specification and as 
noted below: 
 

Item  Article 
(a) Waterborne Acrylic 1008.04 
(b) Aluminum Epoxy Mastic 1008.03 
(c) Organic Zinc Rich Primer 1008.05 
(d) Epoxy/ Aliphatic Urethane 1008.05 
(e) Penetrating Sealer (Note 1) 
(f) Moisture Cured Zinc Rich Urethane Primer (Note 2) 
(g) Moisture Cured Aromatic/Aliphatic Urethane (Note 2) 
(h) Moisture Cured Penetrating Sealer (Note 3) 
(i)  Caulk (Polyurethane Joint Sealant)  1050.04 
 
 

Note 1: The Epoxy Penetrating Sealer shall be a cross-linked multi component sealer.  The sealer 
shall have the following properties: 

 
(a) The volume solids shall be 98 percent (plus or minus 2 percent). 
(b) Shall be clear or slightly tinted color. 

 
Note 2: These material requirements shall be according to the Special Provision for the Moisture 

Cured Urethane Paint System. 
 
Note 3: The Moisture Cured Penetrating Sealer manufacturer’s certification will be required. 
 
 
Submittals.  The Contractor shall submit for Engineer review and acceptance, the following plans 
and information for completing the work.  The submittals shall be provided within 30 days of 
execution of the contract unless given written permission by the Engineer to submit them at a 
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later date.  Work cannot proceed until the submittals are accepted by the Engineer.  Details for 
each of the plans are presented within the body of this specification. 
 

a) Contractor/Personnel Qualifications.  Evidence of Contractor qualifications and the names 
and qualifications/experience/training of the personnel managing and implementing the 
Quality Control program and conducting the quality control tests, and certifications for the 
CAS (Coating Application Specialists) on SSPC-QP1 and QP2 projects. 

 
b) Quality Control (QC) Program.  The QC Program shall identify the following; the 

instrumentation that will be used, a schedule of required measurements and observations, 
procedures for correcting unacceptable work, and procedures for improving surface 
preparation and painting quality as a result of quality control findings.  The program shall 
incorporate at a minimum, the IDOT Quality Control Daily Report form, or a Contractor 
form (paper or electronic) that provides equivalent information.  

 
c) Inspection Access Plan.  The inspection access plan for use by Contractor QC personnel 

for ongoing inspections and by the Engineer during Quality Assurance (QA) observations. 
 

d) Surface Preparation/Painting Plan.  The surface preparation/painting plan shall include 
the methods of surface preparation and type of equipment to be utilized for washing, 
hand/power tool cleaning, removal of rust, mill scale, paint or foreign matter, abrasive blast 
or water jetting, and remediation of chloride.  If detergents, additives, or inhibitors are 
incorporated into the water, the Contractor shall include the names of the materials and 
Safety Data Sheets (SDS).  The Contractor shall identify the solvents proposed for solvent 
cleaning together with SDS. 

 
If cleaning and painting over existing galvanized surfaces are specified, the plan shall 
address surface preparation, painting, and touch up/repair of the galvanized surfaces.  

 
The plan shall also include the methods of coating application and equipment to be 
utilized. 
 
If the Contractor proposes to heat or dehumidify the containment, the methods and 
equipment proposed for use shall be included in the Plan for the Engineer’s consideration. 

 
e) Paint Manufacturer Certifications and Letters.  When a sealer is used, the Contractor shall 

provide the manufacturer’s certification of compliance with IDOT testing requirements 
listed under “Materials” above.  A certification regarding the compatibility of the sealer with 
the specified paint system shall also be included. 

 
When rust inhibitors are used, the Contractor shall provide a letter from the coating 
manufacturer indicating that the inhibitor is compatible with, and will not adversely affect 
the performance of the coating system. 
 
If the use of a chemical soluble salt remover is proposed by the Contractor, provide a letter 
from the coating manufacturer indicating that the material will not adversely affect the 
performance of the coating system. 
 
The paint manufacturer's most recent application and thinning instructions, SDS and 
product data sheets shall be provided, with specific attention drawn to storage 
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temperatures, and the temperatures of the material, surface and ambient air at the time of 
application. 
 
A letter or written instructions from the coating manufacturer shall be provided indicating 
the length of time that each coat must be protected from cold or inclement weather (e.g., 
exposure to rain) during its drying period, the maximum recoat time for each coat, and the 
steps necessary to prepare each coat for overcoating if the maximum recoat time is 
exceeded.  
 

f) Abrasives.  Abrasives to be used for abrasive blast cleaning, including SDS.  For 
expendable abrasives, the Contractor shall provide certification from the abrasive supplier 
that the abrasive meets the requirements of SSPC-AB1.  For steel grit abrasives, the 
certification shall indicate that the abrasive meets the requirements of SSPC-AB3. 

 
g) Protective Coverings.  Plan for containing or controlling paint debris (droplets, spills, 

overspray, etc.).  Any tarpaulins or protective coverings proposed for use shall be fire 
retardant.  For submittal requirements involving the containment used to remove lead 
paint, the Contractor shall refer to Special Provision for Containment and Disposal of Lead 
Paint Cleaning Residues. 

 
h) Progress Schedule.  Progress schedule shall be submitted per Article 108.02 and shall 

identify all major work items (e.g., installation of rigging/containment, surface preparation, 
and coating application). 

 
When the Engineer accepts the submittals, the Contractor will receive written notification.  The 
Contractor shall not begin any paint removal work until the Engineer has accepted the submittals.  
The Contractor shall not construe Engineer acceptance of the submittals to imply approval of any 
particular method or sequence for conducting the work, or for addressing health and safety 
concerns.  Acceptance of the programs does not relieve the Contractor from the responsibility to 
conduct the work according to the requirements of Federal, State, or Local regulations and this 
specification, or to adequately protect the health and safety of all workers involved in the project 
and any members of the public who may be affected by the project.  The Contractor remains 
solely responsible for the adequacy and completeness of the programs and work practices, and 
adherence to them. 
 
Contractor Qualifications.  Unless indicated otherwise on the contract plans, for non lead 
abatement projects, the painting Contractor shall possess current SSPC–QP1 certification.  
Unless indicated otherwise on the plans, for lead abatement projects the Contractor shall also 
possess current SSPC-QP2 certification.  The Contractor shall maintain certified status 
throughout the duration of the painting work under the contract.  The Department reserves the 
right to accept Contractors documented to be currently enrolled in the SSPC-QP7, Painting 
Contractor Introductory Program, Category 2, in lieu of the QP certifications noted above.   
 
Quality Control (QC) Inspections.  The Contractor shall perform first line, in process QC 
inspections. The Contractor shall implement the submitted and accepted QC Program to ensure 
that the work accomplished complies with these specifications.  The designated Quality Control 
inspector shall be onsite full time during any operations that affect the quality of the coating system 
(e.g., surface preparation and chloride remediation, coating mixing and application, and 
evaluations between coats and upon project completion).  The Contractor shall use the IDOT 
Quality Control Daily Report form to record the results of quality control tests.  Alternative forms 
(paper or electronic) will be allowed provided they furnish equivalent documentation as the IDOT 
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form, and they are accepted as part of the QC Program submittal.  The completed reports shall 
be turned into the Engineer before work resumes the following day.  The Engineer or designated 
representative will sign the report.  The signature is an acknowledgment that the report has been 
received, but should not be construed as an agreement that any of the information documented 
therein is accurate.  
 
 
Contractor QC inspections shall include, but not be limited to the following: 
 

• Suitability of protective coverings and the means employed to control project debris and 
paint spills, overspray, etc. 

• Ambient conditions 
• Surface preparation (solvent cleaning, pressure washing including chalk tests, 

hand/power tool or abrasive blast cleaning, etc.) 
• Chloride remediation 
• Coating application (specified materials, mixing, thinning, and wet/dry film thickness) 
• Recoat times and cleanliness between coats 
• Coating continuity and coverage (freedom from runs, sags, overspray, dryspray, pinholes, 

shadow-through, skips, misses, etc.) 
 
The personnel managing the Contractor’s QC Program shall possess a minimum classification of 
Society of Protective Coatings (SSPC) BCI certified, National Association of Corrosion Engineers 
(NACE) Coating Inspector Level 2 - Certified, and shall provide evidence of successful inspection 
of 3 bridge projects of similar or greater complexity and scope that have been completed in the 
last 2 years.  Copies of the certification and experience shall be provided.  References for 
experience shall be provided and shall include the name, address, and telephone number of a 
contact person employed by the bridge owner. 
 
The personnel performing the QC tests shall be trained in coatings inspection and the use of the 
testing instruments.  Documentation of training shall be provided.  The QC personnel shall not 
perform hands on surface preparation or painting activities.  Painters shall perform wet film 
thickness measurements, with QC personnel conducting random spot checks of the wet film.  The 
Contractor shall not replace the QC personnel assigned to the project without advance notice to 
the Engineer, and acceptance of the replacement(s), by the Engineer. 
 
The Contractor shall supply all necessary equipment with current calibration certifications to 
perform the QC inspections.  Equipment shall include the following at a minimum: 
 

• Sling psychrometer or digital psychrometer for the measurement of dew point and relative 
humidity, together with all necessary weather bureau tables or psychrometric charts.  In 
the event of a conflict between readings with the sling psychrometer and the digital 
psychrometer, the readings with the sling psychrometer shall prevail. 

• Surface temperature thermometer 
• SSPC Visual Standards VIS 1, Guide and Reference Photographs for Steel Surfaces 

Prepared by Dry Abrasive Blast Cleaning; SSPC-VIS 3, Visual Standard for Power and 
Hand-Tool Cleaned Steel; SSPC-VIS 4, Guide and Reference Photographs for Steel 
Prepared by Water Jetting, and/or SSPC-VIS 5, Guide and Reference Photographs for 
Steel Prepared by Wet Abrasive Blast Cleaning, as applicable. 

• Test equipment for determining abrasive cleanliness (oil content and water-soluble 
contaminants) according to SSPC abrasive specifications AB1, AB2, and AB3.  
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• Commercially available putty knife of a minimum thickness of 40 mils (1mm) and a width 
between 1 and 3 in. (25 and 75 mm).  Note that the putty knife is only required for projects 
in which the existing coating is being feathered and tested with a dull putty knife. 

• Testex Press-O-Film Replica Tape and Micrometer compliant with Method C of ASTM 
D4417, Standard Test Methods for Field Measurement of Surface Profile of Blast Cleaned 
Steel, or digital profile depth micrometer compliant with ASTM D4417, Method B.  In the 
event of a conflict between measurements with the two instruments on abrasive blast 
cleaned steel, the results with the Testex Tape shall prevail.  Note that for measuring the 
profile of steel power tool cleaned to SSPC-SP15, Commercial Grade Power Tool 
Cleaning, the digital profile depth micrometer shall be used. 

• Bresle Cell Kits or CHLOR*TEST kits for chloride determinations, or equivalent 
• Wet Film Thickness Gage 
• Blotter paper for compressed air cleanliness checks 
• Type 2 Electronic Dry Film Thickness Gage per SSPC - PA2, Procedure for Determining 

Conformance to Dry Coating Thickness Requirements 
• Standards for verifying the accuracy of the dry film thickness gage 
• Light meter for measuring light intensity during paint removal, painting, and inspection 

activities 
• All applicable ASTM and SSPC Standards used for the work (reference list attached) 

 
The accuracy of the instruments shall be verified  by the Contractor's personnel according to the 
equipment manufacturer's recommendations and the Contractor’s QC Program.  All inspection 
equipment shall be made available to the Engineer for QA observations on an as needed basis. 
 
Hold Point Notification.  Specific inspection items throughout this specification are designated as 
Hold Points.  Unless other arrangements are made at the project site, the Contractor shall provide 
the Engineer with a minimum 4-hour notification before a Hold Point inspection will be reached.  
If the 4-hour notification is provided and the Work is ready for inspection at that time, the Engineer 
will conduct the necessary observations.  If the Work is not ready at the appointed time, unless 
other arrangements are made, an additional 4-hour notification is required.  Permission to proceed 
beyond a Hold Point without a QA inspection will be granted solely at the discretion of the 
Engineer, and only on a case by case basis. 
 
Quality Assurance (QA) Observations.  The Engineer will conduct QA observations of any or all 
phases of the work.  The presence or activity of Engineer observations in no way relieves the 
Contractor of the responsibility to provide all necessary daily QC inspections of his/her own and 
to comply with all requirements of this Specification. 
 
The Engineer has the right to reject any work that was performed without adequate provision for 
QA observations. 
 
Inspection Access and Lighting.  The Contractor shall facilitate the Engineer’s observations as 
required, including allowing ample time to view the work.  The Contractor shall furnish, erect and 
move scaffolding or other mechanical equipment to permit close observation of all surfaces to be 
cleaned and painted.  This equipment shall be provided during all phases of the work.  Examples 
of acceptable access structures include: 
 

• Mechanical lifting equipment, such as, scissor trucks, hydraulic booms, etc. 
• Platforms suspended from the structure comprised of trusses or other stiff supporting 

members and including rails and kick boards. 
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• Simple catenary supports are permitted only if independent lifelines for attaching a fall 
arrest system according to Occupational Safety and Health Administration (OSHA) 
regulations are provided. 

 
When the surface to be inspected is more than 6 ft. (1.8 m) above the ground or water surface, 
and fall prevention is not provided (e.g., guardrails are not provided), the Contractor shall provide 
the Engineer with a safety harness and a lifeline according to OSHA regulations.  The lifeline and 
attachment shall not direct the fall into oncoming traffic.  The Contractor shall provide a method 
of attaching the lifeline to the structure independent of the inspection facility or any support of the 
platform.  When the inspection facility (e.g., platform) is more than 2 1/2 ft. (800 mm) above the 
ground, the Contractor shall provide an approved means of access onto the platform. 
 
The Contractor shall provide artificial lighting in areas both inside and outside the containment 
where natural light is inadequate, as determined by the Engineer, to allow proper cleaning, 
inspection, and painting.  Illumination for inspection shall be at least 30 foot-candles (325 LUX).  
Illumination for cleaning and painting, including the working platforms, access and entryways shall 
be at least 20 foot-candles (215 LUX). General work area illumination outside the containment 
shall be employed at the discretion of the Engineer and shall be at least 5 foot-candles.  The 
exterior lighting system shall be designed and operated so as to avoid glare that interferes with 
traffic, workers, and inspection personnel. 
 
Surface Preparation and Painting Equipment.  All cleaning and painting equipment shall include 
gages capable of accurately measuring fluid and air pressures and shall have valves capable of 
regulating the flow of air, water or paint as recommended by the equipment manufacturer.  The 
equipment shall be maintained in proper working order. 
 
Diesel or gasoline powered equipment shall be positioned or vented in a manner to prevent 
deposition of combustion contaminants on any part of the structure. 
 
Hand tools, power tools, pressure washing, water jetting, abrasive blast cleaning equipment, 
brushes, rollers, and spray equipment shall be of suitable size and capacity to perform the work 
required by this specification.  All power tools shall be equipped with vacuums and High Efficiency 
Particulate Air (HEPA) filtration.  Appropriate filters, traps and dryers shall be provided for the 
compressed air used for abrasive blast cleaning and conventional spray application.  Paint pots 
shall be equipped with air operated continuous mixing devices unless prohibited by the coating 
manufacturer. 
 
Test Sections.  Prior to surface preparation, the Contractor shall prepare a test section(s) on each 
structure to be painted in a location(s) which the Engineer considers to be representative of the 
existing surface condition and steel type for the structure as a whole.  More than one test section 
may be needed to represent the various design configurations of the structure.  The purpose of 
the test section(s) is to demonstrate the use of the tools and degree of cleaning required 
(cleanliness and profile) for each method of surface preparation that will be used on the project.  
Each test section shall be approximately 10 sq. ft. (0.93 sq m).  The test section(s) shall be 
prepared using the same equipment, materials and procedures as the production operations.  The 
Contractor shall prepare the test section(s) to the specified level of cleaning according to the 
appropriate SSPC visual standards, modified as necessary to comply with the requirements of 
this specification.  The written requirements of the specification prevail in the event of a conflict 
with the SSPC visual standards.  Only after the test section(s) have been approved shall the 
Contractor proceed with surface preparation operations.  Additional compensation will not be 
allowed the Contractor for preparation of the test section(s). 



FAI Route 39 (I-39) & FAP Route 567 (IL 38) 
Project CR-D3P0(364) 

Section 141-1HBR-3 & (9, 10)R-3 
Ogle County 

Contract No. 64N98 
 

 87 

 
For the production cleaning operations, the specifications and written definitions, the test 
section(s), and the SSPC visual standards shall be used in that order for determining compliance 
with the contractual requirements. 
 
Protective Coverings and Damage.  All portions of the structure that could be damaged by the 
surface preparation and painting operations (e.g., utilities), including any sound paint that is 
allowed to remain according to the contract documents, shall be protected by covering or 
shielding.  Tarpaulins drop cloths, or other approved materials shall be employed.  The Contractor 
shall comply with the provisions of the Illinois Environmental Protection Act.  Paint drips, spills, 
and overspray are not permitted to escape into the air or onto any other surfaces or surrounding 
property not intended to be painted.  Containment shall be used to control paint drips, spills, and 
overspray, and shall be dropped and all equipment secured when sustained wind speeds of 40 
mph (64 kph) or greater occur, unless the containment design necessitates action at lower wind 
speeds.  The contractor shall evaluate project-specific conditions to determine the specific type 
and extent of containment needed to control the paint emissions and shall submit a plan for 
containing or controlling paint debris (droplets, spills, overspray, etc.) to the Engineer for 
acceptance prior to starting the work.  Acceptance by the Engineer shall not relieve the Contractor 
of their ultimate responsibility for controlling paint debris from escaping the work zone. 
 
When the protective coverings need to be attached to the structure, they shall be attached by 
bolting, clamping, or similar means.  Welding or drilling into the structure is prohibited unless 
approved by the Engineer in writing.  When removing coatings containing lead the containment 
and disposal of the residues shall be as specified in the Special Provision for Containment and 
Disposal of Lead Paint Cleaning Residues contained elsewhere in this Contract.  When removing 
coatings not containing lead the containment and disposal of the residues shall be as specified in 
the Special Provision for Containment and Disposal of Non-Lead Paint Cleaning Residues 
contained elsewhere in this Contract. 
 
 
The Contractor shall be responsible for any damage caused to persons, vehicles, or property, 
except as indemnified by the Response Action Contractor Indemnification Act.  Whenever the 
intended purposes of the controls or protective devices used by the Contractor are not being 
accomplished, work shall be immediately suspended until corrections are made.  Damage to 
vehicles or property shall be repaired by the Contractor at the Contractor’s expense.  Painted 
surfaces damaged by any Contractor's operation shall be repaired, removed and/or repainted, as 
directed by the Engineer, at the Contractor's expense. 
 
Weather Conditions.  Surfaces to be painted after cleaning shall remain free of moisture and other 
contaminants.  The Contractor shall control his/her operations to insure that dust, dirt, or moisture 
do not come in contact with surfaces cleaned or painted that day. 
 

a) The surface temperature shall be at least 5°F (3°C) above the dew point during final surface 
preparation operations.  The manufacturers’ published literature shall be followed for 
specific temperature, dew point, and humidity restrictions during the application of each 
coat. 

 
b) If the Contractor proposes to control the weather conditions inside containment, proposed 

methods and equipment for heating and/or dehumidification shall be included in the work 
plans for the Engineer’s consideration.  Only indirect fired heating equipment shall be used 
to prevent the introduction of moisture and carbon monoxide into the containment.  The 
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heating unit(s) shall be ventilated to the outside of the containment.  Any 
heating/dehumidification proposals accepted by the Engineer shall be implemented at no 
additional cost to the department. 

 
c) Cleaning and painting shall be done between April 15 and October 31 unless authorized 

otherwise by the Engineer in writing. 
 
The Contractor shall monitor temperature, dew point, and relative humidity every 4 hours during 
surface preparation and coating application in the specific areas where the work is being 
performed.  The frequency of monitoring shall increase if weather conditions are changing.  If the 
weather conditions after application and during drying are forecast to be outside the acceptable 
limits established by the coating manufacturer, coating application shall not proceed.  If the 
weather conditions are forecast to be borderline relative to the limits established by the 
manufacturer, monitoring shall continue at a minimum of 4-hour intervals throughout the drying 
period.  The Engineer has the right to reject any work that was performed, or drying that took 
place, under unfavorable weather conditions.  Rejected work shall be removed, recleaned, and 
repainted at the Contractor’s expense. 
 
Compressed Air Cleanliness.  Prior to using compressed air for abrasive blast cleaning, blowing 
down the surfaces, and painting with conventional spray, the Contractor shall verify that the 
compressed air is free of moisture and oil contamination according to the requirements of ASTM 
D 4285.  The tests shall be conducted at least one time each shift for each compressor system in 
operation.  If air contamination is evident, the Contractor shall change filters, clean traps, add 
moisture separators or filters, or make other adjustments as necessary to achieve clean, dry air.  
The Contractor shall also examine the work performed since the last acceptable test for evidence 
of defects or contamination caused by the compressed air.  Effected work shall be repaired at the 
Contractor’s expense. 
 
Low Pressure Water Cleaning and Solvent Cleaning (HOLD POINT).  The Contractor shall notify 
the Engineer 24 hours in advance of beginning surface preparation operations. 
 

a) Water Cleaning of Lead Containing Coatings Prior to Overcoating.  Prior to initiating any 
mechanical cleaning such as hand/power tool cleaning on surfaces that are painted with 
lead, all surfaces to be prepared and painted, and the tops of pier and abutment caps shall 
be washed.  Washing is not required if the surfaces will be prepared by water jetting. 

 
Washing shall involve the use of potable water at a minimum of 1000 psi (7 MPa) and less 
than 5000 psi (34 MPa) according to “Low Pressure Water Cleaning” of SSPC-SP WJ-4. 
There are no restrictions on the presence of flash rusting of bare steel after cleaning.  Paint 
spray equipment shall not be used to perform the water cleaning.  The cleaning shall be 
performed in such a manner as to remove dust, dirt, chalk, insect and animal nests, bird 
droppings, loose coating, loose mill scale, loose rust and other corrosion products, and 
other foreign matter.  Water cleaning shall be supplemented with scrubbing as necessary 
to remove the surface contaminants. .  The water, debris, and any loose paint removed 
by water cleaning shall be collected for proper disposal.  The washing shall be completed 
no more than 2 weeks prior to surface preparation. 

 
If detergents or other additives are added to the water, the detergents/additives shall be 
included in the submittals and not used until accepted by the Engineer.  When detergents 
or additives are used, the surface shall be rinsed with potable water before the detergent 
water dries. 
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After washing has been accepted by the Engineer, all traces of asphaltic cement, oil, 
grease, diesel fuel deposits, and other soluble contaminants which remain on the steel 
surfaces to be painted shall be removed by solvent cleaning according to SSPC – SP1, 
supplemented with scraping (e.g., to remove large deposits of asphaltic cement) as 
required.  The solvent(s) used for cleaning shall be compatible with the existing coating 
system.  The Contractor shall identify the proposed solvent(s) in the submittals.  If the 
existing coating is softened, wrinkled, or shows other signs of attack from the solvents, the 
Contractor shall immediately discontinue their use.  The name and composition of 
replacement solvents, together with MSDS, shall be submitted for Engineer acceptance 
prior to use. 

 
Under no circumstances shall subsequent hand/power tool cleaning or abrasive blast 
cleaning be performed in areas containing surface contaminants or in areas where the 
Engineer has not accepted the washing and solvent cleaning.  Surfaces prepared by 
hand/power tool cleaning or abrasive blast cleaning without approval of the washing and 
solvent cleaning may be rejected by the Engineer.  Rejected surfaces shall be recleaned 
with both solvent and the specified mechanical means at the Contractor’s expense. 

 
After all washing and mechanical cleaning are completed, representative areas of the 
existing coating shall be tested to verify that the surface is free of chalk and other loose 
surface debris or foreign matter.  The testing shall be performed according to ASTM 
D4214.  Cleaning shall continue until a chalk rating of 6 or better is achieved in every case. 

 
b) Water Cleaning of Non-Lead Coatings Prior to Overcoating.  Thoroughly clean the 

surfaces according to the steps defined above for “Water Cleaning of Lead Containing 
Coatings Prior to Overcoating.”  The wash water does not need to be collected, but paint 
chips, insect and animal nests, bird droppings and other foreign matter shall be collected 
for proper disposal. If the shop primer is inorganic zinc, the chalk rating does not apply.  
All other provisions are applicable. 

 
c) Water Cleaning/Debris Removal Prior to Total Coating Removal.  When total coating 

removal is specified, water cleaning of the surface prior to coating removal is not required 
by this specification and is at the option of the Contractor.  If the Contractor chooses to 
use water cleaning, the above provisions for water cleaning of lead and non-lead coatings 
apply as applicable, including collection and disposal of the waste.   

 
Whether or not the surfaces are pre-cleaned using water, the tops of the pier caps and 
abutments shall be cleaned free of dirt, paint chips, insect and animal nests, bird droppings 
and other foreign matter and the debris collected for proper disposal.  Cleaning can be 
accomplished by wet or dry methods. 

 
Prior to mechanical cleaning, oil, grease, and other soluble contaminants on bare steel or 
rusted surfaces shall be removed by solvent cleaning according to SSPC-SP1. 

 
d) Water Cleaning Between Coats.  When foreign matter has accumulated on a newly 

applied coat, washing and scrubbing shall be performed prior to the application of 
subsequent coats.  The water does not need to be collected unless it contacts existing 
lead containing coatings. 
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Laminar and Stratified Rust.  All laminar and stratified rust that has formed on the existing steel 
surfaces shall be removed.  Pack rust formed along the perimeter of mating surfaces of connected 
plates or shapes of structural steel shall be removed to the extent feasible without mechanically 
detaching the mating surface.  When caulking is specified, all rust shall be removed to a surface 
depth as directed by the Engineer to accommodate the approved sealant. Any pack rust 
remaining after cleaning the mating surfaces shall be tight and intact when examined using a dull 
putty knife.  The tools used to remove these corrosion products shall be identified in the submittals 
and accepted by the Engineer.  If the surface preparation or removal of rust results in nicks or 
gouges in the steel, the work shall be suspended, and the damaged areas repaired to the 
satisfaction of the Engineer, at the Contractor’s expense.  The Contractor shall also demonstrate 
that he/she has made the necessary adjustments to prevent a reoccurrence of the damage prior 
to resuming work.  If surface preparation reveals holes or section loss, or creates holes in the 
steel, the Contractor shall notify the Engineer.  Whenever possible, the Department will require 
that the primer be applied to preserve the area, and allow work to proceed, with repairs and touch 
up performed at a later date. 
 
Surface Preparation (HOLD POINT).  One or more of the following methods of surface preparation 
shall be used as specified on the plans.  When a method of surface preparation is specified, it 
applies to the entire surface, including areas that may be concealed by the containment 
connection points.  In each case, as part of the surface preparation process, soluble salts shall 
be remediated as specified under “Soluble Salt Remediation.”  The Contractor shall also note that 
the surface of the steel beneath the existing coating system may contain corrosion and/or mill 
scale.  Removal of said corrosion and/or mill scale, when specified, shall be considered included 
in this work and no extra compensation will be allowed. 
 
When a particular cleaning method is specified for use in distinct zones on the bridge, the cleaning 
shall extend into the existing surrounding paint until a sound border is achieved.  The edge of the 
existing paint is considered to be sound and intact after cleaning if it cannot be lifted by probing 
the edge with a dull putty knife.  The sound paint shall be feathered for a minimum of 1 1/2 in. (40 
mm) to achieve a smooth transition between the prepared steel and the existing coatings.  
Sanders with vacuum attachments, which have been approved by the Engineer, shall be used as 
necessary to accomplish the feathering. 
 

a) Limited Access Areas:  A best effort with the specified methods of cleaning shall be 
performed in limited access areas such as the backsides of rivets inside built up box 
members.  The equipment being used for the majority of the cleaning may need to be 
supplemented with other commercially available equipment, such as angle nozzles, to 
properly clean the limited access areas.  The acceptability of the best effort cleaning in 
these areas is at the sole discretion of the Engineer. 

 
b) Near-White Metal Blast Cleaning:  This surface preparation shall be accomplished 

according to the requirements of Near-White Metal Blast Cleaning SSPC-SP 10.  Unless 
otherwise specified in the contract, the designated surfaces shall be prepared by dry 
abrasive blast cleaning, wet abrasive blast cleaning, or water jetting with abrasive 
injection.  A Near-White Metal Blast Cleaned surface, when viewed without magnification, 
shall be free of all visible oil, grease, dirt, dust, mill scale, rust, paint, oxides, corrosion 
products, and other foreign matter, except for staining. 

 
Random staining shall be limited to no more than 5 percent of each 9 sq. in. (58 sq. cm) 
of surface area and may consist of light shadows, slight streaks, or minor discoloration 
caused by stains of rust, stains of mill scale, or stains of previously applied paint.  With 
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the exception of crevices as defined below, surface discoloration is considered to be a 
residue that must be removed, rather than a stain, if it possesses enough mass or 
thickness that it can be removed as a powder or in chips when scraped with a pocketknife. 
 
A surface profile shall be created on the steel as defined later under “Surface Profile.” 

 
At the discretion of the Engineer, after a best effort cleaning, slight traces of existing 
coating may be permitted to remain within crevices such as those created between the 
steel and rivets or bolts/washers/nuts, and between plates.  When traces of coating are 
permitted to remain, the coating shall be tightly bonded when examined by probing with a 
dull putty knife.  The traces of coating shall be confined to the bottom portion of the 
crevices only, and shall not extend onto the surrounding steel or plate or onto the outer 
surface of the rivets or bolts.  Pitted steel is excluded from exemption considerations and 
shall be cleaned according to SSPC-SP10. 
 
If hackles or slivers are visible on the steel surface after cleaning, the Contractor shall 
remove them by grinding followed by reblast cleaning.  At the discretion of the Engineer, 
the use of power tools to clean the localized areas after grinding, and to establish a surface 
profile acceptable to the coating manufacturer, can be used in lieu of blast cleaning. 

 
If the surfaces are prepared using wet abrasive methods, attention shall be paid to tightly 
configured areas to assure that the preparation is thorough.  After surface preparation is 
completed, the surfaces, surrounding steel, and containment materials/scaffolding shall 
be rinsed to remove abrasive dust and debris.  Potable water shall be used for all 
operations.  An inhibitor shall be added to the supply water and/or rinse water to prevent 
flash rusting.   With the submittals, the Contractor shall provide a sample of the proposed 
inhibitor together with a letter from the coating manufacturer indicating that the inhibitor is 
suitable for use with their products and that the life of the coating system will not be 
reduced due to the use of the inhibitor.  The surfaces shall be allowed to completely dry 
before the application of any coating. 

 
c) Commercial Grade Power Tool Cleaning:  This surface preparation shall be accomplished 

according to the requirements of SSPC-SP15.  The designated surfaces shall be 
completely cleaned with power tools.  A Commercial Grade Power Tool Cleaned surface, 
when viewed without magnification, is free of all visible oil, grease, dirt, rust, coating, 
oxides, mill scale, corrosion products, and other foreign matter, except for staining.  In 
previously pitted areas, slight residues of rust and paint may also be left in the bottoms of 
pits. 

 
Random staining shall be limited to no more than 33 percent of each 9 sq. in. (58 sq. cm) 
of surface area.  Allowable staining may consist of light shadows, slight streaks, or minor 
discoloration caused by stains of rust, stains of mill scale, or stains of previously applied 
paint.  Surface discoloration is considered to be a residue that must be removed, rather 
than a stain, if it possesses enough mass or thickness that it can be removed as a powder 
or in chips when scraped with a pocketknife.   
 
A surface profile shall be created on the steel as defined later under “Surface Profile.” 

 
At the Contractor’s option, Near-White Metal Blast Cleaning may be substituted for Power 
Tool Cleaning – Commercial Grade, as long as containment systems appropriate for 
abrasive blast cleaning are utilized and there is no additional cost to the Department. 
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d) Power Tool Cleaning – Modified SP3:  This surface preparation shall be accomplished 

according to the requirements of SSPC-SP3, Power Tool Cleaning except as modified as 
follows.  The designated surfaces shall be cleaned with power tools.  A power tool cleaned 
surface shall be free of all loose rust, loose mill scale, loose and peeling paint, and loose 
rust that is bleeding through and/or penetrating the coating.  All locations of visible 
corrosion and rust bleed, exposed or lifting mill scale, and lifting or loose paint shall be 
prepared using the power tools, even if the material is tight. 

 
Upon completion of the cleaning, rust, rust bleed, mill scale and surrounding paint are 
permitted to remain if they can not be lifted using a dull putty knife. 
 

e) Power Tool Cleaning of Shop Coated Steel.  When shop-coated steel requires one or more 
coats to be applied in the field, the surface of the shop coating shall be cleaned as specified 
under “Water Cleaning of Non-Lead Coatings Prior to Overcoating.” If the damage is to a 
fully applied shop system, water cleaning is not required unless stipulated in the contract.  
Damaged areas of shop coating shall be spot cleaned according to Power Tool Cleaning - 
Modified SSPC-SP3.  If the damage extends to the substrate, spot cleaning shall be 
according to SSPC-SP15. The edges of the coating surrounding all spot repairs shall be 
feathered.  
 

f) Galvanized Surfaces:   If galvanized surfaces are specified to be painted, they shall be 
prepared by brush-off blast cleaning in accordance with SSPC-SP 16 or by using 
proprietary solutions that are specifically designed to clean and etch (superficially roughen) 
the galvanized steel for painting.  If cleaning and etching solutions are selected, the 
Contractor shall submit the manufacturer’s technical product literature and SDS for 
Engineer’s review and written acceptance prior to use. 
 

 
Abrasives.  Unless otherwise specified in the contract, when abrasive blast cleaning is specified, 
it shall be performed using either expendable abrasives (other than silica sand) or recyclable steel 
grit abrasives.  Expendable abrasives shall be used one time and disposed of.  Abrasive suppliers 
shall certify that the expendable abrasives meet the requirements of SSPC-AB1 and that 
recyclable steel grit abrasives meet SSPC-AB3. Tests to confirm the cleanliness of new abrasives 
(oil and water-soluble contamination) shall be performed by the Contractor according to the 
requirements and frequencies of SSPC-AB1 and SSPC-AB3, as applicable. On a daily basis, the 
Contractor shall verify that recycled abrasives are free of oil and water-soluble contamination by 
conducting the tests specified in SSPC-AB2. 
 
All surfaces prepared with abrasives not meeting the SSPC-AB1, AB2, or AB3 requirements, as 
applicable, shall be solvent cleaned or low-pressure water cleaned as directed by the Engineer, 
and reblast cleaned at the Contractor’s expense. 
 
Surface Profile (HOLD POINT).  The abrasives used for blast cleaning shall have a gradation 
such that the abrasive will produce a uniform surface profile of 1.5 to 4.5 mils (38 to 114 microns).  
If the profile requirements of the coating manufacturer are more restrictive, advise the Engineer 
and comply with the more restrictive requirements.  For recycled abrasives, an appropriate 
operating mix shall be maintained in order to control the profile within these limits. 
 
The surface profile for SSPC-SP15 power tool cleaned surfaces shall be within the range 
specified by the coating manufacturer, but not less than 2.0 mils (50 microns). 
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The surface profile produced by abrasive blast cleaning shall be determined by replica tape or 
digital profile depth micrometer according to SSPC-PA 17 at the beginning of the work, and each 
day that surface preparation is performed.  Areas having unacceptable profile measurements 
shall be further tested to determine the limits of the deficient area.  When replica tape is used, it 
shall be attached to the daily report.  In the event of a conflict between measurements taken with 
the replica tape and digital profile depth micrometer, the measurements with the replica tape shall 
prevail.  
 
The surface profile produced by power tools to SSPC-SP15, shall be measured using the digital 
profile depth micrometer only.  Replica tape shall not be used.  
 
When unacceptable profiles are produced, work shall be suspended.  The Contractor shall submit 
a plan for the necessary adjustments to ensure that the correct surface profile is achieved on all 
surfaces.  The Contractor shall not resume work until the new profile is verified by the QA 
observations, and the Engineer confirms, in writing, that the profile is acceptable. 
 
Soluble Salt Remediation (HOLD POINT).  The Contractor shall implement surface preparation 
procedures and processes that will remove chloride from the surfaces to levels below 7 
micrograms per square centimeter.  Surfaces that may be contaminated with chloride include, but 
are not limited to, expansion joints and all areas that are subject to roadway splash or run off such 
as fascia beams and stringers.  Surfaces shall be tested for chlorides at a frequency of five tests 
per bearing line or fascia beam, with tests performed on both the beams and diaphragms/cross-
frames at expansion joints. 
 
Methods of chloride removal may include, but are not limited to, hand washing, steam cleaning, 
or pressure washing with or without the addition of a chemical soluble salt remover as approved 
by the coating manufacturer, and scrubbing before or after initial paint removal.  The Contractor 
may also elect to clean the steel and allow it to rust overnight followed by recleaning, or by utilizing 
blends of fine and coarse abrasives during blast cleaning, wet abrasive/water jetting methods of 
preparation, or combinations of the above.  If steam or water cleaning methods of chloride removal 
are utilized over surfaces where the coating has been completely removed, and the water does 
not contact any lead containing coatings, the water does not have to be collected.  The Contractor 
shall provide the proposed procedures for chloride remediation in the Surface 
Preparation/Painting Plan. 
 
Upon completion of the chloride remediation steps, the Contractor shall use cell methods of field 
chloride extraction and test procedures (e.g., silver dichromate) accepted by the Engineer, to test 
representative surfaces that were previously rusted (e.g., pitted steel) for the presence of 
remaining chlorides.  Remaining chloride levels shall be no greater than 7µg/sq cm as read 
directly from the surface without any multiplier applied to the results.  The testing must be 
performed, and the results must be acceptable, prior to painting each day. 
 
A minimum of 5 tests per 1000 sq. ft. (93 sq m) or fraction thereof completed in a given day, shall 
be conducted at project start up.  If results greater than 7 µg/sq cm are detected, the surfaces 
shall be recleaned and retested at the same frequency.  If acceptable results are achieved on 
three consecutive days in which testing is conducted, the test frequency may be reduced to 1 test 
per 1000 sq. ft. (93 sq. m) prepared each day provided the chloride remediation process remains 
unchanged.  If unacceptable results are encountered, or the methods of chloride remediation are 
changed, the Contractor shall resume testing at a frequency of 5 tests per 1000 sq. ft. (93 sq. m). 
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Following successful chloride testing the chloride test areas shall be cleaned.  SSPC-SP15, 
Commercial Grade Power Tool Cleaning can be used to clean the test locations when the 
specified degree of cleaning is SSPC-SP10. 
 
Surface Condition Prior to Painting (HOLD POINT).  Prepared surfaces shall meet the 
requirements of the respective degrees of cleaning immediately prior to painting, and shall be 
painted before rusting appears on the surface.  If rust appears or bare steel remains unpainted 
for more than 12 hours, the affected area shall be prepared again at the expense of the 
Contractor. 
 
All loose paint and surface preparation cleaning residue on bridge steel surfaces, scaffolding and 
platforms, containment materials, and tops of abutments and pier caps shall be removed prior to 
painting.  When lead paint is being disturbed, cleaning shall be accomplished by HEPA 
vacuuming unless it is conducted within a containment that is designed with a ventilation system 
capable of collecting the airborne dust and debris created by sweeping and blowing with 
compressed air. 
 
The quality of surface preparation and cleaning of surface dust and debris must be accepted by 
the Engineer prior to painting.  The Engineer has the right to reject any work that was performed 
without adequate provision for QA observations to accept the degree of cleaning.  Rejected 
coating work shall be removed and replaced at the Contractor's expense. 
 
General Paint Requirements.  Paint storage, mixing, and application shall be accomplished 
according to these specifications and as specified in the paint manufacturer's written instructions 
and product data sheets for the paint system used.  In the event of a conflict between these 
specifications and the coating manufacturers’ instructions and data sheets, the Contractor shall 
advise the Engineer and comply with the Engineer’s written resolution.  Until a resolution is 
provided, the most restrictive conditions shall apply. 
 
Unless noted otherwise, if a new concrete deck or repair to an existing deck is required, painting 
shall be done after the deck is placed and the forms have been removed. 
 

a) Paint Storage and Mixing.  All Paint shall be stored according to the manufacturer’s 
published instructions, including handling, temperatures, and warming as required prior to 
mixing.  All coatings shall be supplied in sealed containers bearing the manufacturers 
name, product designation, batch number and mixing/thinning instructions.  Leaking 
containers shall not be used.  
 
The Contractor shall only use batches of material that have an IDOT MISTIC approval 
number.  For multi-component materials, the batch number from one component is tested 
with specific batch numbers from the other component(s).  Only the same batch number 
combinations that were tested and approved shall be mixed together for use. 

 
Mixing shall be according to the manufacturer’s instructions.  Thinning shall be performed 
using thinner provided by the manufacturer, and only to the extent allowed by the 
manufacturer’s written instructions.  In no case shall thinning be permitted that would 
cause the coating to exceed the local Volatile Organic Compound (VOC) emission 
restrictions.  For multiple component paints, only complete kits shall be mixed and used.  
Partial mixing is not allowed. 
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The ingredients in the containers of paint shall be thoroughly mixed by mechanical power 
mixers according to the manufacturer’s instructions, in the original containers before use 
or mixing with other containers of paint.  The paint shall be mixed in a manner that will 
break up all lumps, completely disperse pigment and result in a uniform composition.  Paint 
shall be carefully examined after mixing for uniformity and to verify that no unmixed 
pigment remains on the bottom of the container.  Excessive skinning or partial hardening 
due to improper or prolonged storage will be cause for rejection of the paint, even though 
it may have been previously inspected and accepted and the container may have been 
unopened. 

 
Multiple component coatings shall be discarded after the expiration of the pot life.  Single 
component paint shall not remain in spray pots, paint buckets, etc. overnight.  It shall be 
stored in a covered container and remixed before use. 

 
The Engineer reserves the right to sample field paint (individual components and/or the 
mixed material) and have it analyzed.  If the paint does not meet the product requirements 
due to excessive thinning or because of other field problems, the coating shall be removed 
from that section of the structure and replaced as directed by the Engineer. 

 
b) Application Methods.  Unless prohibited by the coating manufacturer’s written instructions, 

paint may be applied by spray methods, rollers, or brushes.  If applied with conventional 
or airless spray methods, paint shall be applied in a uniform layer with overlapping at the 
edges of the spray pattern. 

 
The painters shall monitor the wet film thickness of each coat during application.  The wet 
film thickness shall be calculated based on the solids by volume of the material and the 
amount of thinner added.  When the new coating is applied over an existing system, 
routine QC inspections of the wet film thickness shall be performed in addition to the 
painter’s checks in order to establish that a proper film build is being applied. 

 
When brushes or rollers are used to apply the coating, additional applications may be 
required to achieve the specified thickness per layer. 

 
c) Field Touch Up of Shop-Coated Steel.  After cleaning, rusted and damaged areas of shop-

primed inorganic zinc shall be touched up using epoxy mastic.  Damaged areas of shop-
applied intermediate shall be touched-up using the same intermediate specified for 
painting the existing structure.  Following touch up, the remaining coats (intermediate and 
finish, or finish only, depending on the number of coats applied in the shop) shall be the 
same materials specified for painting the existing structure.  When inorganic zinc has been 
used as the shop primer, a mist coat of the intermediate coat shall be applied before the 
application of the full intermediate coat in order to prevent pinholing and bubbling. 

 
d) Recoating and Film Continuity (HOLD POINT for each coat).  Paint shall be considered 

dry for recoating according to the time/temperature/humidity criteria provided in the 
manufacturer’s instructions and when an additional coat can be applied without the 
development of film irregularities; such as lifting, wrinkling, or loss of adhesion of the under 
coat. The coating shall be considered to be too cured for recoating based on the maximum 
recoat times stipulated by the coating manufacturer.  If the maximum recoat times are 
exceeded, written instructions from the manufacturer for preparing the surface to receive 
the next coat shall be provided to the Engineer.  Surface preparation and application shall 
not proceed until the recommendations are accepted by the Engineer in writing.  If 
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surfaces are contaminated, washing shall be accomplished prior to intermediate and final 
coats.  Wash water does not have to be collected unless the water contacts existing lead 
containing coatings. 

 
Painting shall be done in a neat and workmanlike manner.  Each coat of paint shall be 
applied as a continuous film of uniform thickness free of defects including, but not limited 
to, runs, sags, overspray, dryspray, pinholes, voids, skips, misses, and shadow-through.  
Defects such as runs and sags shall be brushed out immediately during application.   Dry 
spray on the surface of previous coats shall be removed prior to the application of the next 
coat.   

 
Paint Systems.  The paint system(s) from the list below shall be applied as specified. 
 
The paint manufacturer's relative humidity, dew point, and material, surface, and ambient 
temperature restrictions shall be provided with the submittals and shall be strictly followed.  
Written recommendations from the paint manufacturer for the length of time each coat must be 
protected from cold or inclement weather (e.g., exposure to rain), during the drying period shall 
be included in the submittals.  Upon acceptance by the Engineer, these times shall be used to 
govern the duration that protection must be maintained during drying. 
 
Where stripe coats are indicated, the Contractor shall apply an additional coat to edges, rivets, 
bolts, crevices, welds, and similar surface irregularities.  The stripe coat shall be applied by brush 
or spray, but if applied by spray, it shall be followed immediately by brushing to thoroughly work 
the coating into or on the irregular surfaces, and shall extend onto the surrounding steel a 
minimum of 1 in. (25 mm) in all directions.  The purpose of the stripe coat is to assure complete 
coverage of crevices and to build additional thickness on edges and surface irregularities.  If the 
use of the brush on edges pulls the coating away, brushing of edges can be eliminated, provided 
the additional coverage is achieved by spray.  Measurement of stripe coat thickness is not 
required, but the Contractor shall visually confirm that the stripe coats are providing the required 
coverage. 
 
The stripe coat may be applied as part of the application of the full coat unless prohibited by the 
coating manufacturer.  If applied as part of the application process of the full coat, the stripe coat 
shall be allowed to dry for a minimum of 10 minutes in order to allow Contractor QC personnel to 
verify that the coat was applied.  If a wet-on-wet stripe coat is prohibited by the coating 
manufacturer or brush or roller application of the full coat pulls the underlying stripe coat, the 
stripe coat shall dry according to the manufacturers’ recommended drying times prior to the 
application of the full coat.  In the case of the prime coat, the full coat can also be applied first to 
protect the steel, followed by the stripe coat after the full coat has dried. 
 
The thicknesses of each coat as specified below shall be measured according to SSPC-PA2, 
using Coating Thickness Restriction Level 3 (spot measurements 80% of the minimum and 120% 
of the maximum, provided the entire area complies with the specified ranges). 
 

a) System 1 – OZ/E/U – for Bare Steel:  System 1 shall consist of the application of a full coat 
of organic (epoxy) zinc-rich primer, a full intermediate coat of epoxy, and a full finish coat of 
aliphatic urethane.  Stripe coats of the prime and finish coats shall be applied.  The film 
thicknesses of the full coats shall be as follows: 
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• One full coat of organic zinc-rich primer between 3.5 and 5.0 mils (90 and 125 microns) 
dry film thickness.  The prime coat shall be tinted to a color that contrasts with the steel 
surface. 

 
• One full intermediate coat of epoxy between 3.0 and 6.0 mils (75 and 150 microns) dry 

film thickness.  The intermediate coat shall be a contrasting color to both the first coat 
and finish coat. 

 
• One full finish coat of aliphatic urethane between 2.5 and 4.0 mils (65 and 100 microns) 

dry film thickness.  Finish coat color shall be according to contract plans. 
 

The total dry film thickness for this system, exclusive of areas receiving the stripe coats, 
shall be between 9.0 and 15.0 mils (225 and 375 microns). 

 
b) System 2 – PS/EM/U – for Overcoating an Existing System:  System 2 shall consist of the 

application of a full coat of epoxy penetrating sealer, a spot intermediate coat of aluminum 
epoxy mastic and a stripe and full finish coat of aliphatic urethane. 

 
A full coat of epoxy penetrating sealer shall be applied to all surfaces following surface 
preparation.  A spot intermediate coat shall consist of the application of one coat of the 
aluminum epoxy mastic on all areas where rust is evident and areas where the old paint has 
been removed, feathered and/or damaged prior to, during or after the cleaning and surface 
preparation operations.  After the spot intermediate, a stripe coat and full finish coat of 
aliphatic urethane shall be applied.  The film thicknesses shall be as follows: 

 
• One full coat of epoxy penetrating sealer between 1.0 and 2.0 mils (25 and 50 microns) 

dry film thickness. 
 

• One spot coat of aluminum epoxy mastic between 5.0 and 7.0 mils (125 and 175 
microns) dry film thickness.  The color shall contrast with the finish coat. 

 
• One full finish coat of aliphatic urethane between 2.5 and 4.0 mils (65 and 100 microns) 

dry film thickness.  Finish coat color shall be according to contract plans. 
 

The total dry film thickness for this system, exclusive of the stripe coat, shall be between 8.5 
and 13.0 mils (215 and 325 microns).  The existing coating thickness to remain under the 
overcoat must be verified in order to obtain accurate total dry film thickness measurements. 

 
c) System 3 – EM/EM/AC – for Bare Steel:  System 3 shall consist of the application of two full 

coats of aluminum epoxy mastic and a full finish coat of waterborne acrylic.  Stripe coats for 
first coat of epoxy mastic and the finish coat shall be applied.  The film thicknesses of the 
full coats shall be as follows: 

 
• One full coat of aluminum epoxy mastic between 5.0 and 7.0 mils (125 and 175 microns) 

dry film thickness.  The first coat of aluminum epoxy mastic shall be tinted a contrasting 
color with the blast cleaned surface and the second coat. 

 
• One full intermediate coat of aluminum epoxy mastic between 5.0 and 7.0 mils (125 and 

175 microns) dry film thickness.  The intermediate coat shall be a contrasting color to 
the first coat and the finish coat. 
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• A full finish coat of waterborne acrylic between 2.0 and 4.0 mils (50 and 100 microns) 

dry film thickness.  Finish coat color shall be according to contract plans. 
 

The total dry film thickness for this system, exclusive of areas receiving the stripe coats, 
shall be between 12.0 and 18.0 mils (360 and 450 microns). 

 
d) System 4 – PS/EM/AC – for Overcoating an Existing System:  System 4 shall consist of the 

application of a full coat of epoxy penetrating sealer, a spot intermediate coat of aluminum 
epoxy mastic and a stripe and full finish coat of waterborne acrylic. 

 
A full coat of epoxy penetrating sealer shall be applied to all surfaces following surface 
preparation.  A spot intermediate coat shall consist of the application of one coat of the 
aluminum epoxy mastic on all areas where rust is evident and areas where the old paint has 
been removed, feathered and/or damaged prior to, during or after the cleaning and surface 
preparation operations.  After the spot intermediate, a stripe coat and full finish coat of 
waterborne acrylic shall be applied.  The film thicknesses shall be as follows: 

 
• One full coat of epoxy penetrating sealer between 1.0 and 2.0 mils (25 and 50 microns) 

dry film thickness. 
 

• One spot coat of aluminum epoxy mastic between 5.0 and 7.0 mils (125 and 175 
microns) dry film thickness.  The color shall contrast with the finish coat. 

 
• One full finish coat of waterborne acrylic between 2.0 and 4.0 mils (50 and 100 microns) 

dry film thickness.  Finish coat color shall be according to contract plans. 
 

The total dry film thickness for this system, exclusive of the stripe coat, shall be between 8.0 
and 13.0 mils (200 and 325 microns).  The existing coating thickness to remain under the 
overcoat must be verified in order to obtain accurate total dry film thickness measurements. 
 

e) System 5 – MCU – for Bare Steel: System 5 shall consist of the application of a full coat of 
moisture cure urethane (MCU) zinc primer, a full coat of MCU intermediate, and a full coat of 
MCU finish.  Stripe coats of the prime and finish coats shall be applied.  The Contractor shall 
comply with the manufacturer’s requirements for drying times between the application of the 
stripe coats and the full coats.  The film thicknesses of the full coats shall be as follows: 

 
• One full coat of MCU zinc primer between 3.0 and 5.0 mils (75 and 125 microns) dry film 

thickness.  The prime coat shall be tinted to a color that contrasts with the steel surface. 
 
• One full MCU intermediate coat between 3.0 and 4.0 mils (75 and 100 microns) dry film 

thickness.  The intermediate coat shall be a contrasting color to both the first coat and 
finish coat. 

 
• One full MCU finish coat between 2.0 and 4.0 mils (50 and 100 microns) dry film 

thickness.  Finish coat color shall be according to contract plans. 
 

The total dry film thickness for this system, exclusive of areas receiving the stripe coats, shall 
be between 8.0 and 13.0 mils (200 and 325 microns). 

 



FAI Route 39 (I-39) & FAP Route 567 (IL 38) 
Project CR-D3P0(364) 

Section 141-1HBR-3 & (9, 10)R-3 
Ogle County 

Contract No. 64N98 
 

 99 

f) System 6 – MCU – for Overcoating an Existing System:  System 6 shall consist of the 
application of a full coat of moisture cure urethane (MCU) penetrating sealer, a spot coat of 
MCU intermediate, and a stripe and full coat of MCU finish. 

 
A full coat of MCU penetrating sealer shall be applied to all surfaces following surface 
preparation.  A spot intermediate coat shall consist of the application of one coat of MCU 
intermediate on all areas where rust is evident and areas where the old paint has been 
removed, feathered and/or damaged prior to, during or after the cleaning and surface 
preparation operations.  After the spot intermediate, a stripe coat and full coat of MCU finish 
shall be applied.  The Contractor shall comply with the manufacturer’s requirements for 
drying time between the application of the stripe coat and the full finish coat.  The film 
thicknesses shall be as follows: 

 
• One full coat of MCU sealer between 1.0 and 2.0 mils (25 and 50 microns) dry film 

thickness.   
 
• One full MCU intermediate coat between 3.0 and 4.0 mils (75 and 100 microns) dry film 

thickness.  The color shall contrast with the finish coat. 
 
• One full MCU finish coat 2.0 and 4.0 mils (50 and 100 microns) dry film thickness. Finish 

coat color shall be according to contract plans. 
 

The total dry film thickness for this system, exclusive of areas receiving the stripe coats, 
shall be between 6.0 and 10.0 mils (150 and 250 microns). The existing coating thickness 
to remain under the overcoat must be verified in order to obtain accurate total dry film 
thickness measurements. 
 

Application of Paint System over Galvanizing:  If galvanized surfaces are present and 
specified to be painted, the Contractor shall apply one of the following as designated on the plans: 
 

•  A 2-coat system consisting of a full aluminum epoxy mastic coat and a full waterborne 
acrylic finish coat from System 3.  If red rust is visible, rusted areas shall be spot primed 
with aluminum epoxy mastic prior to the application of the full coat of aluminum epoxy 
mastic.  

•  A 2-coat system consisting of a full epoxy coat and a full urethane coat from System 1. 
If red rust is visible, rusted areas shall be spot primed with organic zinc prior to the 
application of the full coat of epoxy. 

 
Surface Preparation and Painting of Galvanized Fasteners:  The Contractor shall prepare all 
fasteners (i.e., galvanized nuts, bolts, etc.) by power tool cleaning in accordance with SSPC-SP 
2 or SSPC-SP3 to remove loose material.  Following hand/power tool cleaning and prior to 
painting, the surfaces shall be solvent cleaned according to SSPC-SP 1.  Slight stains of torqueing 
compound dye may remain after cleaning provided the dye is not transferred to a cloth after 
vigorous rubbing is acceptable.  If any dye is transferred to a cloth after vigorous rubbing, 
additional cleaning is required.  
 
The fasteners shall be coated with one coat of an aluminum epoxy mastic meeting the 
requirements of Article1008.03 and the same acrylic or urethane topcoat specified above for use 
on galvanized members.  
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Repair of Damage to New Coating System and Areas Concealed by Containment.  The 
Contractor shall repair all damage to the newly installed coating system and areas concealed by 
the containment/protective covering attachment points, at no cost to the Department.  The 
process for completing the repairs shall be included in the submittals.  If the damage extends to 
the substrate and the original preparation involved abrasive blast cleaning, the damaged areas 
shall be prepared to SSPC-SP15 Power Tool Cleaning - Commercial Grade.  If the original 
preparation was other than blast cleaning or the damage does not extend to the substrate, the 
loose, fractured paint shall be cleaned to Power Tool Cleaning – Modified SP3. 
 
The surrounding coating at each repair location shall be feathered for a minimum distance of 1 
1/2 in. (40 mm) to achieve a smooth transition between the prepared areas and the existing 
coating. 
 
If the bare steel is exposed, all coats shall be applied to the prepared area.  For damaged 
galvanizing, the first coat shall be aluminum epoxy mastic. If only the intermediate and finish coats 
are damaged, the intermediate and finish shall be applied.  If only the finish coat is damaged, the 
finish shall be applied. 
 
Special Instructions. 
 

a) At the completion of the work, the Contractor shall stencil the painting date and the paint 
code on the bridge.  The letters shall be capitals, not less than 2 in. (50 mm) and not more 
than 3 in. (75 mm) in height. 

 
The stencil shall contain the following wording "PAINTED BY (insert the name of the 
Contractor)" and shall show the month and year in which the painting was completed, 
followed by the appropriate code for the coating material applied, all stenciled on successive 
lines: 

 
CODE U  (for field applied System 3 or System 4). 
 
CODE Z  (for field applied System 1 or System 2). 
 
CODE AA  (for field applied System 5 or System 6). 
 
This information shall be stenciled on the cover plate of a truss end post near the top of the 
railing, or on the outside face of an outside stringer near both ends of the bridge facing 
traffic, or at some equally visible surface near the end of the bridge, as designated by the 
Engineer. 

 
b) All surfaces painted inadvertently shall be cleaned immediately. 
 
c) Caulking complex structures. Pack rust shall be removed prior to the application of the 

approved sealant as per the Laminar and Stratified Rust article of this special provision. 
Chloride shall be remediated as specified elsewhere in this provision.  The caulk shall be 
compatible with the approved paint system, and applied in accordance with the paint 
manufacturers recommendations as described in the Contractors submittal  
 
The following coatings shall be applied prior to the application of the caulk. Stripe coat of 
organic zinc primer, full coat of organic zinc primer, intermediate epoxy stripe coat, full coat 
of epoxy intermediate, full coat of urethane finish. Apply caulk after the urethane has dried 
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for top coating. After the caulk has been applied it shall be allowed to dry to coat according 
the manufacturer’s written recommendations and a stripe coat of urethane applied to all 
areas of caulking.  
 
Alternatively, as directed by the Engineer, apply the caulking after the intermediate coat has 
dried for overcoating.  After the caulking has dried according to the manufacturer’s written 
recommendations, apply the urethane finish over the caulking and intermediate coat.  

 
1. All vertical, diagonal and horizonal lapping members shall be caulked along the top and sides. 

The bottom shall remain open for drainage. 
2. Locations where pack rust was removed leaving a gap between two steel surfaces shall also be 

caulked. Locations greater than ¼ inch in depth shall be filled with a closed cell backer rod in 
accordance with the caulking manufacturer’s instructions prior to the application of the caulk. 

 
 

It is understood and agreed that the cost of all work outlined above, unless otherwise specified, 
has been included in the bid, and no extra compensation will be allowed. 
 
Basis of Payment.  This work shall be paid for at the contract Lump Sum price for CLEANING 
AND PAINTING STEEL BRIDGE, at the designated location, or for CLEANING AND PAINTING 
the structure or portions thereof described.  Payment will not be authorized until all requirements 
for surface preparation and painting have been fulfilled as described in this specification, including 
the preparation and submittal of all QC documentation. Payment will also not be authorized for 
non-conforming work until the discrepancy is resolved in writing. 
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Appendix 1 – Reference List 
 
The Contractor shall maintain the following regulations and references on site for the duration of 
the project: 
 
• Illinois Environmental Protection Act  
• ASTM D 4214, Standard Test Method for Evaluating Degree of Chalking of Exterior Paint 

Films 
• ASTM D 4285, Standard Test Method for Indicating Oil or Water in Compressed Air 
• ASTM D4417, Standard Test Methods for Field Measurement of Surface Profile of Blast 

Cleaned Steel 
• SSPC-AB 1, Mineral and Slag Abrasives 
• SSPC-AB 2, Cleanliness of Recycled Ferrous Metallic Abrasives 
• SSPC-AB 3, Ferrous Metallic Abrasive 
• SSPC-PA 2, Procedure for Determining Conformance to Dry Coating Thickness 

Requirements 
• SSPC-PA 17, Procedure for Determining Conformance to Steel Profile/Surface 

Roughness/Peak Count Requirements 
• SSPC-QP 1, Standard Procedure for Evaluating Painting Contractors (Field Application to 

Complex Structures) 
• SSPC-QP 2, Standard Procedure for Evaluating the Qualifications of Painting Contractors 

to Remove Hazardous Paint 
• SSPC-SP 1, Solvent Cleaning 
• SSPC-SP 2, Hand Tool Cleaning 
• SSPC-SP 3, Power Tool Cleaning 
• SSPC-SP 10/NACE No. 2, Near White Metal Blast Cleaning 
• SSPC-SP WJ-4, Waterjet Cleaning of Metals – Light Cleaning 
• SSPC-SP 15, Commercial Grade Power Tool Cleaning 
• SSPC-SP 16,  Brush-Off Blast Cleaning of Coated and Uncoated Galvanized Steel, 

Stainless Steels, and Non-Ferrous Metals 
•  SSPC-VIS 1, Guide and Reference Photographs for Steel Surfaces Prepared by Dry 

Abrasive Blast Cleaning 
• SSPC-VIS 3, Visual Standard for Power- and Hand-Tool Cleaned Steel 
• SSPC-VIS 4,  Guide and Reference Photographs for Steel Cleaned by Water Jetting 
• SSPC-VIS 5, Guide and Reference Photographs for Steel Prepared by Wet Abrasive Blast 

Cleaning 
• The paint manufacturer's application instructions, MSDS and product data sheets 
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CONTAINMENT AND DISPOSAL OF LEAD PAINT CLEANING RESIDUES 
Effective:  October 2, 2001 
Revised:  April 22, 2016 
 
Description.  This work shall consist of the containment, collection, temporary storage, 
transportation and disposal of waste from lead paint removal projects.  Waste requiring 
containment and control includes, but is not limited to, old paint, spent abrasives, corrosion 
products, mill scale, dirt, dust, grease, oil, salts, and water used for cleaning the surface of existing 
lead coatings prior to overcoating. 
 
General.  The existing coatings contain lead and may also contain other toxic metals.  This 
specification provides the requirements for containment and for the protection of the public, and 
the environment from exposure to harmful levels of toxic metals that may be present in the paint 
being removed or repaired.  The Contractor shall take reasonable and appropriate precautions to 
protect the public from the inhalation or ingestion of dust or debris from the operations, and is 
responsible for the clean-up of all spills of waste at no additional cost to the Department. 
 
The Contractor shall comply with the requirements of this Specification and all applicable Federal, 
State, and Local laws, codes, and regulations, including, but not limited to the regulations of the 
United States Environmental Protection Agency (USEPA), Occupational Safety and Health 
Administration (OSHA), and Illinois Environmental Protection Agency (IEPA).  The Contractor 
shall comply with all applicable regulations even if the regulation is not specifically referenced 
herein.  If a Federal, State, or Local regulation is more restrictive than the requirements of this 
Specification, the more restrictive requirements shall prevail.  
 
Submittals.  The Contractor shall submit for Engineer review and acceptance, the following 
drawings and plans for accomplishing the work.  The submittals shall be provided within 30 days 
of execution of the contract unless given written permission by the Engineer to submit them at a 
later date.  Work cannot proceed until the submittals are accepted by the Engineer.  Details for 
each of the plans are presented within the body of this specification.  The Contractor shall also 
maintain on site, copies of the standards and regulations referenced herein (list provided in 
appendix 1). 
 
Containment Plans.  The containment plans shall include drawings, equipment specifications, and 

calculations (wind load, air flow and ventilation when negative pressure is specified.  The 
plans shall include copies of the manufacturer’s specifications for the containment materials 
and equipment that will be used to accomplish containment and ventilation. 
 
When required by the contract plans, the submittal shall provide calculations that assure the 
structural integrity of the bridge when it supports the containment and the calculations and 
drawings shall be signed and sealed by a Structural Engineer licensed in the state of Illinois. 
 
When working over the railroad or navigable waterways, the Department will notify the 
respective agencies that work is being planned.  Unless otherwise noted in the plans, the 
Contractor is responsible for follow up contact with the agencies, and shall provide evidence 
that the railroad, Coast Guard, Corps of Engineers, and other applicable agencies are satisfied 
with the clearance provided and other safety measures that are proposed. 

 
Environmental Monitoring Plan.  The Environmental Monitoring Plan shall address the visual 

inspections and clean up of the soil and water that the Contractor will perform, including final 
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project inspection and cleanup.  The plan shall address the daily visible emissions 
observations that will be performed and the corrective action that will be implemented in the 
event emissions or releases occur.   When high volume ambient air monitoring is required, an 
Ambient Air Monitoring Plan shall be developed.  The plan shall include: 
 
• Proposed monitor locations and power sources in writing.  A site sketch shall be included, 

indicating sensitive receptors, monitor locations, and distances and directions from work 
area. 

• Equipment specification sheet for monitors to be used, and a written commitment to 
calibrate and maintain the monitors.   

• Include a procedure for operation of monitors per 40 CFR 50, Appendix B, including use 
of field data chain-of-custody form.  Include a sample chain of custody form.   

• Describe qualifications/training of monitor operator.   
• The name, contact information (person’s name and number), and certification of the 

laboratory performing the filter analysis.  Laboratory shall be accredited by one of the 
following: 1) the American Industrial Hygiene Association (AIHA) for lead (metals) 
analysis, 2) Environmental Lead Laboratory Accreditation Program (ELLAP) for metals 
analysis, 3) State or federal accreditation program for ambient air analysis or, 4) the EPA 
National Lead Laboratory Accreditation Program (NLLAP) for lead analysis.  The 
laboratory shall provide evidence of certification, a sample laboratory chain-of-custody 
form, and sample laboratory report that provides the information required by this 
specification.  The laboratory shall also provide a letter committing to do the analysis per 
40 CFR 50, Appendix G.  If the analysis will not be performed per 40 CFR Appendix G, a 
proposed alternate method shall be described, together with the rationale for using it.  The 
alternate method can not be used unless specifically accepted by the Engineer in writing. 

 
Waste Management Plan.  The Waste Management Plan shall address all aspects of handling, 

storage, testing, hauling and disposal of all project waste, including waste water.   Include the 
names, addresses, and a contact person for the proposed licensed waste haulers and 
disposal facilities. Submit the name and qualifications of the laboratory proposed for Toxicity 
Characteristic Leaching Procedure (TCLP) analysis.  If the use of abrasive additives is 
proposed, provide the name of the additive, the premixed ratio of additive to abrasive being 
provided by the supplier, and a letter from the supplier of the additive indicating IEPA 
acceptance of the material.  Note that the use of any steel or iron based material, such as but 
not limited to grit, shot, fines, or filings as an abrasive additive is prohibited.  The plan shall 
address weekly inspections of waste storage, maintaining an inspection log, and preparing a 
monthly waste accumulation inventory table. 

 
Contingency Plan.  The Contractor shall prepare a contingency plan for emergencies including 

fire, accident, failure of power, failure of dust collection system, failure of supplied air system 
or any other event that may require modification of standard operating procedures during lead 
removal.  The plan shall include specific procedures to ensure safe egress and proper medical 
attention in the event of an emergency. 

 
When the Engineer accepts the submittals, the Contractor will receive written notification.  The 
Contractor shall not begin any work until the Engineer has accepted the submittals.  The 
Contractor shall not construe Engineer acceptance of the submittals to imply approval of any 
particular method or sequence for conducting the work, or for addressing health and safety 
concerns.  Acceptance of the plans does not relieve the Contractor from the responsibility to 
conduct the work according to the requirements of Federal, State, or Local regulations, this 
specification, or to adequately protect the health and safety of all workers involved in the project 
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and any members of the public who may be affected by the project.  The Contractor remains 
solely responsible for the adequacy and completeness of the programs and work practices, and 
adherence to them. 
 
Quality Control (QC) Inspections.  The Contractor shall perform first line, in process QC 
inspections of all environmental control and waste handling aspects of the project to verify 
compliance with these specification requirements and the accepted drawings and plans.  The 
Contractor shall use the IDOT Environmental Daily Report form to record the results of the 
inspections.  Alternative forms (paper or electronic) will be allowed provided they furnish 
equivalent documentation as the IDOT form, and they are accepted as part of the QC Program 
submittal.  The completed reports shall be turned into the Engineer before work resumes the 
following day.  Contractor QC inspections shall include, but not be limited to the following: 
 
• Proper installation and continued performance of the containment system(s) in accordance 

with the approved drawings. 
• Visual inspections of emissions into the air and verification that the cause(s) for any 

unacceptable emissions is corrected. 
• Set up, calibration, operation, and maintenance of the regulated area and high volume 

ambient air monitoring equipment, including proper shipment of cassettes/filters to the 
laboratory for analysis.  Included is verification that the Engineer receives the results within 
the time frames specified and that appropriate steps are taken to correct work practices or 
containment in the event of unacceptable results. 

• Visual inspections of spills or deposits of contaminated materials into the water or onto the 
ground, pavement, soil, or slope protection.  Included is verification that proper cleanup is 
undertaken and that the cause(s) of unacceptable releases is corrected. 

• Proper implementation of the waste management plan including laboratory analysis and 
providing the results to the Engineer within the time frames specified herein. 

• Proper implementation of the contingency plans for emergencies. 
 

The personnel providing the QC inspections shall poses current SSPC-C3 certification or equal, 
including the annual training necessary to maintain that certification (SSPC-C5 or equal), and 
shall provide evidence of successful completion of 2 bridge lead paint removal projects of similar 
or greater complexity and scope that have been completed in the last 2 years.  References shall 
include the name, address, and telephone number of a contact person employed by the bridge 
owner. Proof of initial certification and the current annual training shall also be provided. 
 
Quality Assurance (QA) Observations.  The Engineer will conduct QA observations of any or all 
of the QC monitoring inspections that are undertaken.  The presence or activity of Engineer 
observations in no way relieves the Contractor of the responsibility to provide all necessary daily 
QC inspections of its own and to comply with all requirements of this Specification. 
 
Containment Requirements.  The Contractor shall install and maintain containment systems 
surrounding the work for the purpose of controlling emissions of dust and debris according to the 
requirements of this specification.  Working platforms and containment materials that are used 
shall be firm and stable and platforms shall be designed to support the workers, inspectors, spent 
surface preparation media (e.g., abrasives), and equipment during all phases of surface 
preparation and painting.  Platforms, cables, and other supporting structures shall be designed 
according to OSHA regulations.  If the containment needs to be attached to the structure, the 
containment shall be attached by bolting, clamping, or similar means.  Welding or drilling into the 
structure is prohibited unless approved by the Engineer in writing. 
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The containment shall be dropped in the event of sustained winds of 40 mph (64 kph) or greater 
and all materials and equipment secured. 
 
The Contractor shall provide drawings showing the containment system and indicating the 
method(s) of supporting the working platforms and containment materials to each other and to 
the bridge.  When the use of negative pressure and airflow inside containment is specified, the 
Contractor shall provide all ventilation calculations and details on the equipment that will be used 
for achieving the specified airflow and dust collection. 
 
When directed in the contract plans, the Contractor shall submit calculations and drawings, signed 
and sealed by a Structural Engineer licensed in the state of Illinois, that assure the structural 
integrity of the bridge under the live and dead loads imposed, including the design wind loading. 
 
When working over railroads, the Contractor shall provide evidence that the proposed clearance 
and the safety provisions that will be in place (e.g., flagman) are acceptable to the railroad.  In the 
case of work over navigable waters, the Contractor shall provide evidence that the proposed 
clearance and provisions for installing or moving the containment out of navigation lanes is 
acceptable to authorities such as the Coast Guard and Army Corps of Engineers.  The Contractor 
shall include plans for assuring that navigation lighting is not obscured, or if it is obscured, that 
temporary lighting is acceptable to the appropriate authorities (e.g., Coast Guard) and will be 
utilized. 
 
Engineer review and acceptance of the drawings and calculations shall not relieve the Contractor 
from the responsibility for the safety of the working platforms and containment, and for providing 
ample ventilation to control worker and environmental exposures.  After the work platforms and 
containment materials are erected additional measures may be needed to ensure worker safety 
according to OSHA regulations.  The Contractor shall institute such measures at no additional 
cost to the Department. 
 
Containment for the cleaning operation of this contract is defined as follows: 
 
• The containment system shall maintain the work area free of visible emissions of dust and 

debris according to all provisions of this Specification, with no debris permitted outside of 
the regulated area at any time. All debris within the regulated area and within the 
containment shall be collected at the end of the last shift each day, and properly stored in 
sealed containers. Cleaning shall be accomplished by HEPA vacuuming unless it is 
conducted within a containment that is designed with a ventilation system capable of 
collecting the airborne dust and debris created by sweeping and blowing with compressed 
air.  The ventilation system shall be in operation during the cleaning. 
 

• The containment systems shall comply with the specified SSPC Guide 6 classifications as 
presented in Table 1 for the method of paint removal utilized. 
 

• TSP-lead in the air at monitoring locations selected by the Contractor shall comply with the 
requirements specified herein. 

 
The Contractor shall take appropriate action to avoid personnel injury or damage to the structure 
from the installation and use of the containment system.  If the Engineer determines that there is 
the potential for structural damage caused by the installed containment system, the Contractor 
shall take appropriate action to correct the situation. 
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In addition to complying with the specific containment requirements in Table 1 for each method 
of removal, the Contractor shall provide and maintain coverage over the ground in the areas to 
be cleaned.  This coverage shall be capable of catching and containing surface preparation 
media, paint chips, and paint dust in the event of an accidental escape from the primary 
containment.  The containment materials shall be cleaned of loose material prior to relocation or 
dismantling.  Acceptable methods of cleaning include blowing down the surfaces with compressed 
air while the ventilation system is in operation, HEPA vacuuming, and/or wet wiping.  If paint chips 
or dust is observed escaping from the containment materials during moving, all associated 
operations shall be halted and the materials and components recleaned. 
 
The containment systems shall also meet the following requirements: 
 
a) Dry Abrasive Blast Cleaning - Full Containment with Negative Pressure (SSPC Class 1A) 

 
The enclosure shall be designed, installed, and maintained to sustain maximum anticipated 
wind forces, including negative pressure.  Flapping edges of containment materials are 
prohibited and the integrity of all containment materials, seams, and seals shall be maintained 
for the duration of the project.  Airflow inside containment shall be designed to provide visibility 
and reduce worker exposures to toxic metals according to OSHA regulations and as specified 
in Table 1 and its accompanying text.  When the location of the work on the bridge, or over 
lane closures permit, the blast enclosure shall extend a minimum of 3 ft. (1 m) beyond the 
limits of surface preparation to allow the workers to blast away from, rather than into the seam 
between the containment and the structure.  The blast enclosure shall have an airlock or 
resealable door entryway to allow entrance and exit from the enclosure without allowing the 
escape of blasting residue.  

 
If recyclable metallic abrasives are used, the Contractor shall operate the equipment in a 
manner that minimizes waste generation.  Steps shall also be taken to minimize dust 
generation during the transfer of all abrasive/paint debris (expendable or recyclable abrasives) 
for recycling or disposal.  Acceptable methods include, but are not limited to vacuuming, screw 
or belt conveyance systems, or manual conveyance.  However manual conveyance is only 
permitted if the work is performed inside a containment that is equipped with an operating 
ventilation system capable of controlling the dust that is generated. 

 
Appropriate filtration shall be used on the exhaust air of dust collection and abrasive recycling 
equipment as required to comply with IEPA regulations.  The equipment shall be 
cleaned/maintained, enclosed, or replaced if visible dust and debris are being emitted and/or 
the regulated area or high volume monitor lead levels are not in compliance. 
 
Areas beneath containment connection points that were shielded from abrasive blast cleaning 
shall be prepared by vacuum blast cleaning or vacuum-shrouded power tool cleaning after 
the containment is removed. 

 
b) Vacuum Blast Cleaning within Containment (SSPC-Class 4A) 
 

Vacuum blasting equipment shall be fully automatic and capable of cleaning and recycling the 
abrasive.  The system shall be designed to deliver cleaned, recycled blasting abrasives and 
provide a closed system containment during blasting.  The removed coating, mill scale, and 
corrosion shall be separated from the abrasive, and stored for disposal.  
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The Contractor shall attach containment materials around and under the work area to catch 
and contain abrasive and waste materials in the event of an accidental escape from the 
vacuum shroud.  This containment is in addition to the ground covers specified earlier. 
 
It is possible that the close proximity of some structural steel members, such as the end 
diaphragms or end cross-frames underneath transverse deck expansion joints, preclude the 
use of the vacuum blasting equipment for the removal of the old paint.  For surfaces that are 
inaccessible for the nozzles of the vacuum blasting equipment, the Contractor shall remove 
the paint by means of full containment inside a complete enclosure as directed by the 
Engineer. 
 

c) Vacuum-Shrouded Power Tool Cleaning within Containment (SSPC-Class 3P) 
 

The Contractor shall utilize power tools equipped with vacuums and High Efficiency 
Particulate Air (HEPA) filters.  The Contractor shall attach containment walls around the work 
area, and install containment materials beneath the work area to catch and contain waste 
materials in the event of an accidental escape from the vacuum shroud.  This containment is 
in addition to the ground covers specified earlier and shall be installed within 10 ft. (3m) of the 
areas being cleaned. 

 
d)   Power Tool Cleaning without Vacuum, within Containment (SSPC-Class 2P) 
 

When the use of power tools without vacuum attachments is authorized by the Engineer, the 
Contractor shall securely install containment walls and flooring around the work area to 
capture and collect all debris that is generated.  The containment material requirements for 
this Class 2P are similar to Class 3P used for vacuum-shrouded tools, but the supporting 
structure will be more substantial in Class 2P to better secure the containment materials from 
excessive movement that could lead to the loss of waste paint chips and debris.  Containment 
beneath the work shall be within 10 ft. (3m) of the areas being cleaned, and is in addition to 
the ground covers specified earlier. 

 
Water Washing, Water Jetting or Wet Abrasive Blast Cleaning within Containment 

(SSPC Class 2W-3W) 
 

Water washing of the bridge for the purpose of removing chalk, dirt, grease, oil, bird nests, 
and other surface debris, and water jetting or wet abrasive blast cleaning for the purpose of 
removing paint and surface debris shall be conducted within a containment designed, 
installed, and maintained in order to capture and contain all water and waste materials.  The 
containment shall consist of impermeable floors and lower walls to prevent the water and 
debris from escaping.  Permeable upper walls and ceilings are acceptable provided the paint 
chips, debris, and water, other than mists, are collected.  A fine mist passing through the 
permeable upper walls is acceptable, provided the environmental controls specified below are 
met.  If paint chips, debris, or water, other than mists, escape the containment system, 
impermeable walls and ceilings shall be installed. 
 
When water is used for surface cleaning, the collected water shall be filtered to separate the 
particulate from the water.  Recycling of the water is preferred in order to reduce the volume 
of waste that is generated.  The water after filtration shall be collected and disposed of 
according to the waste handling portions of this specification. 
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When a slurry is created by injecting water into the abrasive blast stream, the slurry need not 
be filtered to separate water from the particulate. 

 
Environmental Controls and Monitoring. The Contractor shall prepare and submit to the Engineer 
for review and acceptance, an Environmental Monitoring Plan.  The purpose of the plan is to 
address the observations and equipment monitoring undertaken by the Contractor to confirm that 
project dust and debris are not escaping the containment into the surrounding air, soil, and water. 
 
a) Soil and Water.  Containment systems shall be maintained to prevent the escape of paint 

chips, abrasives, and other debris into the water, and onto the ground, soil, slope protection, 
and pavements.  Releases or spills of, paint chips, abrasives, dust and debris that have 
become deposited on surrounding property, structures, equipment or vehicles, and bodies of 
water are unacceptable.  If there are inadvertent spills or releases, the Contractor shall 
immediately shut down the emissions-producing operations, clean up the debris, and change 
work practices, modify the containment, or take other appropriate corrective action as needed 
to prevent similar releases from occurring in the future. 

 
Water booms, boats with skimmers, or other means as necessary shall be used to capture 
and remove paint chips or project debris that falls or escapes into the water. 
 
At the end of each workday at a minimum, the work area inside and outside of containment, 
including ground tarpaulins, shall be inspected to verify that paint debris is not present.  If 
debris is observed, it shall be removed by hand and HEPA-vacuuming.  If wet methods of 
preparation are used, the damp debris can remain overnight provided it is protected from 
accidental release by securely covering the waste, folding the waste into the ground tarps, or 
by other acceptable methods.  Prior to commencing work the next day, the debris from the 
folded ground tarps shall be removed. 
 
Upon project completion, the ground and water in and around the project site are considered 
to have been properly cleaned if paint chips, paint removal media (e.g., spent abrasives), fuel, 
materials of construction, litter, or other project debris have been removed. 
  
NOTE: All project debris must be removed even if the debris (e.g.,spent abrasive and paint 
chips) was a pre-existing condition. 

 
b) Visible Emissions.  The Contractor shall conduct observations of visible emissions and 

releases on an ongoing daily basis when dust-producing activities are underway, such as 
paint removal, clean up, waste handling, and containment dismantling or relocation.  Note that 
visible emissions observations do not apply to the fine mist that may escape through 
permeable containment materials when wet methods of preparation are used. 

 
Visible emissions in excess of SSPC-TU7, Method A (Timing Method), Level 1 (1% of the 
workday) are unacceptable.  In an 8-hour workday, this equates to emissions of a cumulative 
duration no greater than 5 minutes..  This criterion applies to scattered, random emissions of 
short duration.  Sustained emissions from a given location (e.g., 1 minute or longer), 
regardless of the total length of emissions for the workday, are unacceptable and action shall 
be initiated to halt the emission. 
 
If unacceptable visible emissions or releases are observed, the Contractor shall immediately 
shut down the emission-producing operations, clean up the debris, and change work 
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practices, modify the containment, or take other appropriate corrective action as needed to 
prevent similar releases from occurring in the future. 

 
c) Ambient Air Monitoring.  The Contractor shall perform ambient air monitoring according to the 

following:   
 

• Monitor Siting.  The Contractor shall collect and analyze air samples to evaluate levels of 
TSP-lead if there are sensitive receptors within 5 times the height of the structure or within 
1000 ft. (305 m) of the structure, whichever is greater.  If sensitive receptors are not 
located within these limits, monitoring is not required.  Sensitive receptors are areas of 
public presence or access including, but not limited to, homes, schools, parks, 
playgrounds, shopping areas, livestock areas, and businesses.  The motoring public is not 
considered to be a sensitive receptor for the purpose of ambient air monitoring.  

 
The Contractor shall locate the monitors according to Section 7.3 of SSPC-TU-7, in areas 
of public exposure and in areas that will capture the maximum pollutant emissions 
resulting from the work.  The Contractor shall identify the recommended monitoring sites 
in the Ambient Air Monitoring Plan, including a sketch identifying the above.  The monitors 
shall not be sited until the Engineer accepts the proposed locations.  When possible, 
monitors shall be placed at least 30 feet (9 m) away from highway traffic.  
 

• Equipment Provided by Contractor.  The Contractor shall provide up to 4 monitors per 
work site and all necessary calibration and support equipment, power to operate them, 
security (or arrangements to remove and replace the monitors daily), filters, flow chart 
recorders and overnight envelopes for shipping the filters to the laboratory.  The number 
of monitors required will be indicated in the Plan Notes.  Each monitor shall be tagged with 
the calibration date. 

 
• Duration of Monitoring.  Monitoring shall be performed for the duration of dust-producing 

operations (e.g., paint removal, waste handling, containment clean-up and movement, 
etc.) or a minimum of 8 hours each day (when work is performed). 
 
The monitoring schedule shall be as follows: 
 
1. For dry abrasive blast cleaning monitoring shall be conducted full time during all days 

of dust-producing operations (e.g., paint removal, waste handling, containment 
movement, etc.). 

2. For wet abrasive blast cleaning, water jetting, or power tool cleaning, monitoring shall 
be conducted for the first 5 days of dust producing operations.  If the results after 5 
days are acceptable, monitoring may be discontinued.  If the results are unacceptable, 
corrective action shall be initiated to correct the cause of the emissions, and monitoring 
shall continue for an additional 5 days.  If the results are still unacceptable, the 
Engineer may direct that the monitoring continue full time. 
 
When monitoring is discontinued, if visible emissions are observed and/or the 
Contractor’s containment system changes during the course of the project, then air 
monitoring will again be required for a minimum of two consecutive days until 
compliance is shown. 

 
• Background Monitoring. Background samples shall be collected for two days prior to the 

start of work while no dust producing operations are underway to provide a baseline. The 
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background monitoring shall include one weekday and one weekend day. The background 
monitoring shall coincide with the anticipated working hours for the paint removal 
operations, but shall last for a minimum of 8 hours each day.   

 
• Monitor Operation and Laboratory Analysis.   

 
The Contractor shall calibrate the monitors according to the manufacturer’s written 
instructions upon mobilization to the site and quarterly.  Each monitor shall be tagged with 
the calibration date, and calibration information shall be provided to the Engineer upon 
request. 
 
All ambient air monitoring shall be performed by the Contractor according to the accepted 
Ambient Air Monitoring Plan and according to EPA regulations 40 CFR Part 50 Appendix 
B, Reference Method for the Determination of Suspended Particulate Matter in the 
Atmosphere (High-Volume Method), and 40 CFR Part 50 Appendix G, Reference Method 
for the Determination of Lead in Suspended Particulate Matter Collected from Ambient 
Air. 
 
Filters shall be placed in monitors and monitors operated each day prior to start of dust-
producing operations and the filters removed upon completion each day.  The Contractor 
shall advise the Engineer in advance when the filters will be removed and replaced.  The 
monitor operator shall record the following information, at a minimum, on field data and 
laboratory chain-of-custody forms (or equivalent): 
 
1. Monitor location and serial number 
2. Flow rate, supported by flow charts 
3. Start, stop times and duration of monitoring 
4. Work activities and location of work during the monitoring period  
5. Wind direction/speed 

 
For the first 5 days of monitoring, the Contractor shall submit the filters, field data and 
laboratory chain-of-custody forms together with the flow chart recorders (i.e. monitor flow 
rate and the duration of monitoring) on a daily basis in an overnight envelope to the 
laboratory for analysis.  The laboratory must provide the Engineer with written results no 
later than 72 hours after the completion of each day’s monitoring.   At the discretion of the 
Engineer, if the initial 5 days of monitoring on full time monitoring projects is acceptable, 
the filters may be sent to the laboratory every 3 days rather than every day. Written results 
must be provided to the Engineer no later than 5 days after the completion of monitoring 
for the latest of the 3 days. 

 
• Ambient Air Monitoring Results. The laboratory shall provide the report directly to the 

Engineer with a copy to the contractor. The report shall include: 
 

1. Monitor identification and location 
2. Work location and activities performed during monitoring period 
3. Monitor flow rate, duration, and volume of air sampled 
4. Laboratory methods used for filter digestion / analysis 
5. Sample results for the actual duration of monitoring  
6. Sample results expressed in terms of a 24 hour time weighted average.  Assume zero 

for period not monitored.  
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7. Comparison of the results with the acceptance criteria indicating whether the 
emissions are compliant. 

8. Field data and chain-of-custody records used to derive results. 
 

Should revised reports or any information regarding the analysis be issued by the 
laboratory directly to the Contractor at any time, the contractor shall immediately provide 
a copy to the Engineer and advise the laboratory that the Engineer is to receive all 
information directly from the laboratory. 

 
 

 
• Acceptance Criteria.  TSP-lead results at each monitor location shall be less than 1.5 

µg/cu m per calendar quarter converted to a daily allowance using the formulas from 
SSPC- TU7 as follows, except that the maximum 24-hour daily allowance shall be no 
greater than 6 µg/cu m. 

 
The formula for determining a 24-hour daily value based on the actual number of paint 
disturbance days expected to occur during the 90-day quarter is: 
 

DA = (90 ÷ PD) x 1.5 µg/cu m, where 
 

DA is the daily allowance, and 
PD is the number of preparation days anticipated in the 90-day period 
If the DA calculation is > 6.0 µg/cu m, use 6.0 µg/cu m. 

 
Regulated Areas.  Physically demarcated regulated area(s) shall be established around exposure 
producing operations at the OSHA Action Level for the toxic metal(s) present in the coating.  The 
Contractor shall provide all required protective clothing and personal protective equipment for 
personnel entering into a regulated area.  Unprotected street clothing is not permitted within the 
regulated areas. 
 
Hygiene Facilities/Protective Clothing/Blood Tests.  The Contractor shall provide clean lavatory 
and hand washing facilities according to OSHA regulations and confirm that employees wash 
hands, forearms, and face before breaks. The facilities shall be located at the perimeter of the 
regulated area in close proximity to the paint removal operation.  Shower facilities shall be 
provided when workers’ exposures exceed the Permissible Exposure Limit.  Showers shall be 
located at each bridge site, or if allowed by OSHA regulations, at a central location to service 
multiple bridges. The shower and wash facilities shall be cleaned at least daily during use. 
 
All wash and shower water shall be filtered and containerized.  The Contractor is responsible for 
filtration, testing, and disposal of the water. 
 
The Contractor shall make available to all IDOT project personnel a base line and post project 
blood level screening for lead and zinc protoporphyrin (ZPP) (or the most current OSHA 
requirement) levels as determined by the whole blood lead method, utilizing the Vena-Puncture 
technique.  This screening shall be made available every 2 months for the first 6 months, and 
every 6 months thereafter. 

 
The Contractor shall provide IDOT project personnel with all required protective clothing and 
equipment, including disposal or cleaning.  Clothing and equipment includes but is not limited to 
disposable coveralls with hood, booties, disposable surgical gloves, hearing protection, and safety 
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glasses.  The protective clothing and equipment shall be provided and maintained on the job site 
for the exclusive, continuous and simultaneous use by the IDOT personnel.  This equipment shall 
be suitable to allow inspection access to any area in which work is being performed. 
 
All handwash and shower facilities shall be fully available for use by IDOT project personnel. 

 
Site Emergencies. 
 
a) Stop Work.  The Contractor shall stop work at any time the conditions are not within 

specifications and take the appropriate corrective action.  The stoppage will continue until 
conditions have been corrected.  Standby time and cost required for corrective action is at the 
Contractor's expense.  The occurrence of the following events shall be reported in writing to 
IDOT and shall require the Contractor to automatically stop lead paint removal and initiate 
clean up activities. 

 
• Airborne lead levels at any of the high volume ambient air monitoring locations that 

exceed the limits in this specification, or airborne lead in excess of the OSHA Action 
Level at the boundary of the regulated area.  

• Break in containment barriers. 
• Visible emissions in excess of the specification tolerances. 
• Loss of negative air pressure when negative air pressure is specified (e.g., for dry 

abrasive blast cleaning). 
• Serious injury within the containment area. 
• Fire or safety emergency 
• Respiratory system failure 
• Power failure 

 
b) Contingency Plans and Arrangements.  The Engineer will refer to the contingency plan for site 

specific instructions in the case of emergencies. 
 
The Contractor shall prepare a contingency plan for emergencies including fire, accident, 
failure of power, failure of dust collection system, failure of supplied air system or any other 
event that may require modification of standard operating procedures during lead removal.  
The plan shall include specific procedures to ensure safe egress and proper medical attention 
in the event of an emergency.  The Contractor shall post the telephone numbers and locations 
of emergency services including fire, ambulance, doctor, hospital, police, power company and 
telephone company on clean side of personnel decontamination area. 
 
A two-way radio, or equal, as approved by the Engineer, capable of summoning emergency 
assistance shall be available at each bridge during the time the Contractor's personnel are at 
the bridge site under this contract.  The following emergency response equipment described 
in the contingency plan (generic form attached) shall be available during this time as well: an 
appropriate portable fire extinguisher, a 55 gal (208 L) drum, a 5 gal (19 L) pail, a long handled 
shovel, absorbent material (one bag). 
 
A copy of the contingency plan shall be maintained at each bridge during cleaning operations 
and during the time the Contractor's personnel are at the bridge site under this contract.  The 
Contractor shall designate the emergency coordinator(s) required who shall be responsible 
for the activities described. 
 



FAI Route 39 (I-39) & FAP Route 567 (IL 38) 
Project CR-D3P0(364) 

Section 141-1HBR-3 & (9, 10)R-3 
Ogle County 

Contract No. 64N98 
 

 114 

An example of a contingency plan is included at the end of this Special Provision. 
 

Collection, Temporary Storage, Transportation and Disposal of Waste.  The Contractor and the 
Department are considered to be co-generators of the waste. 
 
The Contractor is responsible for all aspects of waste collection, testing and identification, 
handling, storage, transportation, and disposal according to these specifications and all applicable 
Federal, State, and Local regulations. The Contractor shall provide for Engineer review and 
acceptance a Waste Management Plan that addresses all aspects of waste handling, storage, 
and testing, and provides the names, addresses, and a contact person for the proposed licensed 
waste haulers and disposal facilities.  The Department will not perform any functions relating to 
the waste other than provide EPA identification numbers, provide the Contractor with the 
emergency response information, the emergency response telephone number required to be 
provided on the manifest, and to sign the waste manifest.  The Engineer will obtain the 
identification numbers from the state and federal environmental protection agencies for the 
bridge(s) to be painted and furnish those to the Contractor. 
 
All surface preparation/paint residues shall be collected daily and deposited in all-weather 
containers supplied by the Contractor as temporary storage.  The storage area shall be secure to 
prevent unauthorized entry or tampering with the containers.  Acceptable measures include 
storage within a fully enclosed (e.g., fenced in) and locked area, within a temporary building, or 
implementing other reasonable means to reduce the possibility of vandalism or exposure of the 
waste to the public or the environment (e.g., securing the lids or covers of waste containers and 
roll-off boxes). Waste shall not be stored outside of the containers.  Waste shall be collected and 
transferred to bulk containers taking extra precautions as necessary to prevent the suspension of 
residues in air or contamination of surrounding surfaces.  Precautions may include the transfer of 
the material within a tarpaulin enclosure.  Transfer into roll-off boxes shall be planned to minimize 
the need for workers to enter the roll-off box. 
 
No residues shall remain on surfaces overnight, either inside or outside of containment.  Waste 
materials shall not be removed through floor drains or by throwing them over the side of the bridge.  
Flammable materials shall not be stored around or under any bridge structures. 
 
The all-weather containers shall meet the requirements for the transportation of hazardous 
materials and as approved by the Department.  Acceptable containers include covered roll-off 
boxes and 55-gallon drums (17H).  The Contractor shall insure that no breaks and no deterioration 
of these containers occurs and shall maintain a written log of weekly inspections of the condition 
of the containers.  A copy of the log shall be furnished to the Engineer upon request.  The 
containers shall be kept closed and sealed from moisture except during the addition of waste.  
Each container shall be permanently identified with the date that waste was placed into the 
container, contract number, hazardous waste name and ID number, and other information 
required by the IEPA. 
 
The Contractor shall have each waste stream sampled for each project and tested by TCLP and 
according to EPA and disposal company requirements.  The Engineer shall be notified in advance 
when the samples will be collected.  The samples shall be collected and shipped for testing within 
the first week of the project, with the results due back to the Engineer within 10 days.  Testing 
shall be considered included in the pay item for “Containment and Disposal of Lead Paint Cleaning 
Residues.”  Copies of the test results shall be provided to the Engineer prior to shipping the waste. 
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Waste water generated from bridge washing, hygiene purposes, and cleaning of equipment shall 
be filtered on site to remove particulate and disposed of at a Publicly Owned Treatment Works 
(POTW) according to State regulations.  The Contractor shall provide the Engineer with a letter 
from the POTW indicating that they will accept the waste water.  If the POTW allows the filtered 
water to be placed into the sanitary sewer system, the Contractor shall provide a letter from the 
POTW indicating that based on the test results of the water, disposal in the sanitary sewer is 
acceptable to them.  Water shall not be disposed of until the above letter(s) are provided to, and 
accepted by, the Engineer. 
 
If approved abrasive additives are used that render the waste non-hazardous as determined by 
TCLP testing, the waste shall be classified as a non-hazardous special waste, transported by a 
licensed waste transporter, and disposed of at an IEPA permitted disposal facility in Illinois. 
 
When paint is removed from the bridge without the use of abrasive additives, the paint, together 
with the surface preparation media (e.g. abrasive) shall be handled as a hazardous waste, 
regardless of the TCLP results.  The waste shall be transported by a licensed hazardous waste 
transporter, treated by an IEPA permitted treatment facility to a non-hazardous special waste and 
disposed of at an IEPA permitted disposal facility in Illinois. 
 
The treatment/disposal facilities shall be approved by the Engineer, and shall hold an IEPA permit 
for waste disposal and waste stream authorization for this cleaning residue.  The IEPA permit and 
waste stream authorization must be obtained prior to beginning cleaning, except that if necessary, 
limited paint removal will be permitted in order to obtain samples of the waste for the disposal 
facilities.  The waste shall be shipped to the facility within 90 days of the first accumulation of the 
waste in the containers.  When permitted by the Engineer, waste from multiple bridges in the 
same contract may be transported by the Contractor to a central waste storage location(s) 
approved by the Engineer in order to consolidate the material for pick up, and to minimize the 
storage of waste containers at multiple remote sites after demobilization.  Arrangements for the 
final waste pickup shall be made with the waste hauler by the time blast cleaning operations are 
completed or as required to meet the 90 day limit stated above. 
 
The Contractor shall submit a waste accumulation inventory table to the Engineer no later than 
the 5th day of the month.  The table shall show the number and size of waste containers filled 
each day in the preceding month and the amount of waste shipped that month, including the dates 
of shipments. 
 
The Contractor shall prepare a manifest supplied by the IEPA for off-site treatment and disposal 
before transporting the hazardous waste off-site.  The Contractor shall prepare a land ban 
notification for the waste to be furnished to the disposal facility.  The Contractor shall obtain the 
handwritten signature of the initial transporter and date of the acceptance of the manifest.  The 
Contractor shall send one copy of the manifest to the IEPA within two working days of transporting 
the waste off-site.  The Contractor shall furnish the generator copy of the manifest and a copy of 
the land ban notification to the Engineer.  The Contractor shall give the transporter the remaining 
copies of the manifest. 
 
All other project waste shall be removed from the site according to Federal, State and Local 
regulations, with all waste removed from the site prior to final Contractor demobilization. 
 
The Contractor shall make arrangements to have other hazardous waste, which he/she 
generates, such as used paint solvent, transported to the Contractor's facility at the end of each 
day that this waste is generated.  These hazardous wastes shall be manifested using the 
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Contractor's own generator number to a treatment or disposal facility from the Contractor's facility.  
The Contractor shall not combine solvents or other wastes with cleaning residue wastes.  All 
waste streams shall be stored in separate containers. 
 
The Contractor is responsible for the payment of any fines and undertaking any clean up activities 
mandated by State or federal environmental agencies for improper waste handling, storage, 
transportation, or disposal. 
 
Contractor personnel shall be trained in the proper handling of hazardous waste, and the 
necessary notification and clean up requirements in the event of a spill.  The Contractor shall 
maintain a copy of the personnel training records at each bridge site. 
 
Basis of Payment.  The soil, water, and air monitoring, containment, collection, temporary storage, 
transportation, testing and disposal of all project waste, and all other work described herein will 
be paid for at the contract lump sum price for CONTAINMENT AND DISPOSAL OF LEAD PAINT 
CLEANING RESIDUES at the designated location.  Payment will not be authorized until all 
requirements have been fulfilled as described in this specification, including the preparation and 
submittal of all QC documentation, submittal of environmental monitoring and waste test results, 
and disposal of all waste. 
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Appendix 1 – Reference List 
 
The Contractor shall maintain the following reference standards and regulations on site for the 
duration of the project: 
 
• Illinois Environmental Protection Agency – Information Statement on the Removal of Lead-

Based Paint from Exterior Surfaces, latest revision 
 
• Illinois Environmental Protection Act 
 
• SSPC Guide 6, Guide for Containing Debris Generated During Paint Removal Operations 

 
• 29 CFR 1926.62, Lead in Construction  
 
• 40 CFR Part 50, Appendix B, Reference Method for the Determination of Suspended 

Particulate Matter in the Atmosphere (High-Volume Method) 
 
• 40 CFR Part 50, Appendix G, Reference Method for the Determination of Lead in Suspended 

Particulate Matter Collected from Ambient Air 
 
• SSPC Guide 16, Guide to Specifying and Selecting Dust Collectors 

 
• SSPC TU-7, Conducting Ambient Air, Soil, and Water Sampling Activities During Surface 

Preparation and Paint Disturbance Activities.  
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Table 1 
Containment Criteria for Removal of Paint Containing Lead and Other Toxic Metals1 

 
Removal 
Method 

 
SSPC 
Class2 

Containment 
Material 
Flexibility 

Containment 
Material 
Permeability3 

Containment 
Support 
Structure 

Containment 
Material 
Joints4 

Hand Tool 
Cleaning 

3P6 Rigid or 
Flexible 

Permeable or 
Impermeable 

Minimal Partially 
Sealed 

Power Tool 
Cleaning w/ 
Vacuum 

3P6 Rigid or 
Flexible 

Permeable or 
Impermeable 

Minimal Partially 
Sealed 

Power Tool 
Cleaning w/o 
Vacuum 

2P Rigid or 
Flexible 

Permeable or 
Impermeable 

Rigid or 
Flexible 

Fully or 
Partially 
Sealed 

Water Jetting 
Wet Ab Blast 
Water Cleaning7 

2W-3W Rigid or 
Flexible 

Permeable and 
Impermeable7 

Rigid, Flexible, 
or Minimal 

Fully and 
Partially 
Sealed 

Abrasive Blast 
Cleaning 

1A Rigid or 
Flexible 

Impermeable Rigid or 
Flexible 

Fully 
Sealed 

Vacuum Blast 
Cleaning 

4A6 Rigid or 
Flexible 

Permeable Minimal Partially 
Sealed 

 
 
 

Table 1 (Continued) 
Containment Criteria for Removal of Paint Containing Lead and Other Toxic Metals1 

 
Removal 
Method 

 
SSPC 
Class2 

 
Containment 
Entryway 

Ventilation 
System 
Required5 

Negative 
Pressure 
Required 

Exhaust 
Filtration 
Required 

Hand Tool 
Cleaning 

3P6 Overlapping or 
Open Seam 

Natural No No 

Power Tool 
Cleaning w/ 
Vacuum 

3P6 Overlapping or 
Open Seam 

Natural No No 

Power Tool 
Cleaning w/o 
Vacuum 

2P Overlapping or 
Open Seam 

Natural No No 

Water Jetting 
Wet Ab Blast 
Water Cleaning7 

2W-3W Overlapping or 
Open Seam 

Natural No No 

Abrasive Blast 
Cleaning 

1A Airlock or 
Resealable 

Mechanical Yes Yes 

Vacuum Blast 
Cleaning 

4A6 Open Seam Natural No No 
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Notes: 
 
1This table provides general design criteria only.  It does not guarantee that specific controls 
over emissions will occur because unique site conditions must be considered in the design.  
Other combinations of materials may provide controls over emissions equivalent to or greater 
than those combinations shown above. 
 
2The SSPC Classification is based on SSPC Guide 6.  Note that for work over water, water 
booms or boats with skimmers must be employed, where feasible, to contain spills or releases.  
Debris must be removed daily at a minimum. 
 
3Permeability addresses both air and water as appropriate.  In the case of water removal 
methods, the containment materials must be resistant to water.  Ground covers should always  
impermeable, and of sufficient strength to withstand the impact and weight of the debris and the 
equipment used for collection and clean-up.  Ground covers must also extend beyond the 
containment boundary to capture escaping debris. 
  
4 If debris escapes through the seams, then additional sealing of the seams and joints is 
required. 
 
5When “Natural” is listed, ventilation is not required provided the emissions are controlled as 
specified in this Special Provision, and provided worker exposures are properly controlled.  If 
unacceptable emissions or worker exposures to lead or other toxic metals occur, incorporate a 
ventilation system into the containment. 
 
6Ground covers and wall tarpaulins may provide suitable controls over emissions without the 
need to completely enclose the work area. 
 

7This method applies to water cleaning to remove surface contaminants, and water jetting (with 
and without abrasive) and wet abrasive blast cleaning where the goal is to remove paint.  
Although both permeable and impermeable containment materials are included, ground covers 
and the lower portions of the containment must be water impermeable with fully sealed joints, 
and of sufficient strength and integrity to facilitate the collection and holding of the water and 
debris for proper disposal.  If water or debris, other than mist, escape through upper sidewalls 
or ceiling areas constructed of permeable materials, they shall be replaced with impermeable 
materials.  Permeable materials for the purpose of this specification are defined as materials 
with openings measuring 25 mils (1 micron) or less in greatest dimension. 
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A. Containment Components - The basic components that make up containment 
systems are defined below.  The components are combined in Table 1 to establish 
the minimum containment system requirements for the method(s) of paint removal 
specified for the Contract. 

 
1. Rigidity of Containment Materials - Rigid containment materials consist of 

solid panels of plywood, aluminum, rigid metal, plastic, fiberglass, 
composites, or similar materials.  Flexible materials consist of screens, 
tarps, drapes, plastic sheeting, or similar materials.  When directed by the 
Engineer, do not use flexible materials for horizontal surfaces directly over 
traffic lanes or vertical surfaces in close proximity to traffic lanes.  If the 
Engineer allows the use of flexible materials, The Contractor shall take 
special precautions to completely secure the materials to prevent any 
interference with traffic. 

 
2. Permeability of Containment Materials - The containment materials are 

identified as air impenetrable if they are impervious to dust or wind such as 
provided by rigid panels, coated solid tarps, or plastic sheeting.  Air 
penetrable materials are those that are formed or woven to allow air flow.  
Water impermeable materials are those that are capable of containing and 
controlling water when wet methods of preparation are used.  Water 
permeable materials allow the water to pass through.  Chemical resistant 
materials are those resistant to chemical and solvent stripping solutions.  
Use fire retardant materials in all cases.  

 
3. Support Structure - Rigid support structures consist of scaffolding and 

framing to which the containment materials are affixed to minimize 
movement of the containment cocoon.  Flexible support structures are 
comprised of cables, chains, or similar systems to which the containment 
materials are affixed.  Use fire retardant materials in all cases. 

 
4. Containment Joints - Fully sealed joints require that mating surfaces 

between the containment materials and to the structure being prepared are 
completely sealed.  Sealing measures include tape, caulk, Velcro, clamps, 
or other similar material capable of forming a continuous, impenetrable or 
impermeable seal.  When materials are overlapped, a minimum overlap of 
8 in. (200 mm) is required. 

 
5. Entryway - An airlock entryway involves a minimum of one stage that is 

fully sealed to the containment and which is maintained under negative 
pressure using the ventilation system of the containment.  Resealable door 
entryways involve the use of flexible or rigid doors capable of being 
repeatedly opened and resealed.  Sealing methods include the use of 
zippers, Velcro, clamps, or similar fasteners.  Overlapping door tarpaulin 
entryways consist of two or three overlapping door tarpaulins. 

 
6. Mechanical Ventilation - The requirement for mechanical ventilation is to 

ensure that adequate air movement is achieved to reduce worker exposure 
to toxic metals to as low as feasible according to OSHA regulations (e.g., 
29 CFR 1926.62), and to enhance visibility.  Design the system with proper 
exhaust ports or plenums, adequately sized ductwork, adequately sized 
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discharge fans and air cleaning devices (dust collectors) and properly sized 
and distributed make-up air points to achieve a uniform air flow inside 
containment for visibility.  The design target for airflow shall be a minimum 
of 100 ft. (30.5m) per minute cross-draft or 60 ft. (18.3 m) per minute 
downdraft.  Increase these minimum airflow requirements if necessary to 
address worker lead exposures.  Natural ventilation does not require the 
use of mechanical equipment for moving dust and debris through the work 
area. 

 
7. Negative Pressure - When specified, achieve a minimum of 0.03 in. (7.5 

mm) water column (W.C.) relative to ambient conditions, or confirm through 
visual assessments for the concave appearance of the containment 
enclosure. 

 
8. Exhaust Ventilation - When mechanical ventilation systems are used, 

provide filtration of the exhaust air, to achieve a filtration efficiency of 99.9 
percent at 0.02 mils (0.5 microns). 
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HAZARDOUS WASTE 
CONTINGENCY PLAN 

FOR 
LEAD BASED PAINT REMOVAL PROJECTS 

 
Bridge No.:    
Location:    
USEPA Generator No.:    
IEPA Generator No.:    
 
 
Note: 
 
1. A copy of this plan must be kept at the bridge while the Contractor's employees are at the 

site. 
 
2. A copy of the plan must be mailed to the police and fire departments and hospital identified 

herein. 
 
Primary Emergency Coordinator 
 
Name:    
Address:    
City:    
Phone: (Work)    
 (Home)    
 
 
Alternate Emergency Coordinator 
 
Name:    
Address:    
City:    
Phone: (Work)    
 (Home)    
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Emergency Response Agencies 

 
POLICE: 
 
1. State Police (if bridge not in city)  Phone:______________________ 
 
 District No.  ________________ 
 
 Address:  ________________________________________________ 
 
2. County Sheriff   Phone:    
 
 County:    
 
 Address:    
 
3. City Police   Phone:   
 
 District No.    
 
 Address:    
 
Arrangements made with police:  (Describe arrangements or refusal by police to make 
arrangements): 
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FIRE: 
 
1. City   Phone:    
 
 Name:    
 
 Address:  
 
2. Fire District   Phone:    
 
 Name:    
 
 Address:    
 
3. Other   Phone:    
 
 Name:    
 
 Address:    
 
Arrangements made with fire departments:  (Describe arrangements or refusal by fire 
departments to make arrangements): 
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HOSPITAL: 
 
 Name:   Phone:    
 
 Address:  
 
Arrangements made with hospital:  (Describe arrangements or refusal by hospital to make 
arrangements): 
  
  
 
Properties of waste and hazard to health: 
 
 
Places where employees working: 
 
 
Location of Bridge: 
 
 
Types of injuries or illness which could result: 
 
 
Appropriate response to release of waste to the soil: 
 
 
Appropriate response to release of waste to surface water: 
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Emergency Equipment at Bridge 
 

Emergency 
Equipment List 

Location of 
Equipment 

Description of 
Equipment 

Capability of 
Equipment 

1.  Two-way radio Truck  Communication 
 

2.  Portable Fire 
Extinguisher 
 

Truck  Extinguishes Fire 

3.  Absorbent 
Material 

Truck  Absorbs Paint or 
Solvent Spills 
 

4.  Hand Shovel Truck  Scooping Material 
 

5.  55 Gallon (208 
L) Drum 

Truck  Storing Spilled 
Material 
 

6.  5 Gallon (19 L) 
Pail 

Truck  Storing Spilled 
Material 
 

 
Emergency Procedure 
 
1. Notify personnel at the bridge of the emergency and implement emergency procedure. 
 
2. Identify the character, source, amount and extent of released materials. 
 
3. Assess possible hazards to health or environment. 
 
4. Contain the released waste or extinguish fire.  Contact the fire department if appropriate. 
 
5. If human health or the environment is threatened, contact appropriate police and fire 

department.  In addition, the Emergency Services and Disaster Agency needs to be called 
using their 24-hour toll free number (800-782-7860) and the National Response Center 
using their 24-hour toll free number (800-824-8802). 

 
6. Notify the Engineer that an emergency has occurred. 
 
7. Store spilled material and soil contaminated by spill, if any, in a drum or pail.  Mark and 

label the drum or pail for disposal. 
 
8. Write a full account of the spill or fire incident including date, time, volume, material, and 

response taken. 
 
9. Replenish stock of absorbent material or other equipment used in response.  
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STRUCTURAL REPAIR OF CONCRETE 
Effective: March 15, 2006       Revised: August 9, 2019 
 
Description.  This work shall consist of structurally repairing concrete. 
 
Materials.  Materials shall be according to the following. 
 

Item Article/Section 
(a) Portland Cement Concrete (Note 1)  ......................................................................... 1020 
(b) R1, R2, or R3 Concrete (Note 2) 
(c) Normal Weight Concrete (Notes 3 and 4) 
(d) Shotcrete (High Performance) (Notes 5 and 6) 
(e) Reinforcement Bars  ............................................................................................. 1006.10 
(f) Anchor Bolts  ........................................................................................................ 1006.09 
(g) Water ........................................................................................................................ 1002 
(h) Curing Compound  ............................................................................................... 1022.01 
(i) Cotton Mats  ......................................................................................................... 1022.02 
(j) Protective Coat  .................................................................................................... 1023.01 
(k) Epoxy (Note 7)  ......................................................................................................... 1025 
(l) Mechanical Bar Splicers  .................................................................................... 508.06(c) 

 
Note 1. The concrete shall be Class SI, except the cement factor shall be a minimum 6.65 

cwt/cu yd (395 kg/cu m), the coarse aggregate shall be a CA 16, and the strength 
shall be a minimum 4000 psi (27,500 kPa) compressive or 675 psi (4650 kPa) 
flexural at 14 days.  A high range water-reducing admixture shall be used to obtain 
a 5-7 in. (125-175 mm) slump, but a cement factor reduction according to Article 
1020.05(b)(8) is prohibited.  A self-consolidating concrete mixture is also acceptable 
per Article 1020.04, except the mix design requirements of this note regarding the 
cement factor, coarse aggregate, strength, and cement factor reduction shall apply. 

 
Note 2. The R1, R2, or R3 concrete shall be from the Department’s qualified product list of 

Packaged, Dry, Rapid Hardening, Cementitious Materials for Concrete Repairs.  The 
R1, R2, or R3 concrete shall comply with the air content and strength requirements 
for Class SI concrete as indicated in Note 1.  Mixing shall be per the manufacturer’s 
recommendations, except the water/cement ratio shall not exceed the value 
specified for Class SI concrete as indicated in Note 1.  A high range water-reducing 
admixture shall be used to obtain a 5-7 in. (125-175 mm) slump, and a retarder may 
be required to allow time to perform the required field tests.  The admixtures shall be 
per the manufacturer’s recommendation, and the Department’s qualified product list 
of Concrete Admixtures shall not apply. 

 
Note 3. The “high slump” packaged concrete mixture shall be from the Department’s 

qualified product list of Packaged, Dry, Formed, Concrete Repair Mixtures.  The 
materials and preparation of aggregate shall be according to ASTM C 387.  The 
cement factor shall be 6.65 cwt/cu yd (395 kg/cu m) minimum to 7.05 cwt/cu yd (418 
kg/cu m) maximum.  Cement replacement with fly ash or ground granulated blast-
furnace slag shall be according to Section 1020.  The “high slump” packaged 
concrete mixture shall have a water soluble chloride ion content of less than 0.40 
lb/cu yd (0.24 kg/cu m).  The test shall be performed according to ASTM C 1218, 
and the “high slump” packaged concrete mixture shall have an age of 28 to 42 days 
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at the time of test.  The ASTM C 1218 test shall be performed by an independent lab 
a minimum of once every two years, and the test results shall be provided to the 
Department.  The coarse aggregate shall be a maximum size of 1/2 in. (12.5 mm).  
The packaged concrete mixture shall comply with the air content and strength 
requirements for Class SI concrete as indicated in Note 1.  Mixing shall be per the 
manufacturer’s recommendations, except the water/cement ratio shall not exceed 
the value specified for Class SI concrete as indicated in Note 1.  A high range water-
reducing admixture shall be used to obtain a 5-7 in. (125-175 mm) slump. The 
admixture shall be per the manufacturer’s recommendation, and the Department’s 
qualified product list of Concrete Admixtures shall not apply.  A maximum slump of 
10 in. (250 mm) may be permitted if no segregation is observed by the Engineer in 
a laboratory or field evaluation. 

 
Note 4 The “self-consolidating concrete” packaged concrete mixture shall be from the 

Department’s qualified product list of Packaged, Dry, Formed, Concrete Repair 
Mixtures.  The materials and preparation of aggregate shall be according to ASTM 
C 387.  The cement factor shall be 6.65 cwt/cu yd (395 kg/cu m) minimum to 7.05 
cwt/cu yd (418 kg/cu m) maximum.  Cement replacement with fly ash or ground 
granulated blast-furnace slag shall be according to Section 1020. The “self-
consolidating concrete” packaged concrete mixture shall have a water soluble 
chloride ion content of less than 0.40 lb/cu yd (0.24 kg/cu m).  The test shall be 
performed according to ASTM C 1218, and the “self-consolidating concrete” 
packaged concrete mixture shall have an age of 28 to 42 days at the time of test.  
The ASTM C 1218 test shall be performed by an independent lab a minimum of once 
every two years, and the test results shall be provided to the Department.  The 
concrete mixture should be uniformly graded, and the coarse aggregate shall be a 
maximum size of 1/2 in. (12.5 mm).  The fine aggregate proportion shall be a 
maximum 50 percent by weight (mass) of the total aggregate used.  The packaged 
concrete mixture shall comply with the air content and strength requirements for 
Class SI concrete as indicated in Note 1.  Mixing shall be per the manufacturer’s 
recommendations, except the water/cement ratio shall not exceed the value 
specified for Class SI concrete as indicated in Note 1.  The admixtures used to 
produce self-consolidating concrete shall be per the manufacturer’s 
recommendation, and the Department’s qualified product list of Concrete Admixtures 
shall not apply.  The packaged concrete mixture shall meet the self-consolidating 
requirements of Article 1020.04. 
 

Note 5. Packaged shotcrete that includes aggregate shall be from the Department’s qualified 
product list of Packaged High Performance Shotcrete, and independent laboratory 
test results showing the product meets Department specifications will be required.  
The product shall be a packaged, pre-blended, and dry combination of materials, for 
the wet-mix shotcrete method according to ASTM C 1480.  A non-chloride 
accelerator may be used according to the shotcrete manufacturer’s 
recommendations.  The shotcrete shall be Type FA or CA, Grade FR, and Class I.  
The fibers shall be Type III synthetic according to ASTM C 1116. 
 
The packaged shotcrete shall have a water soluble chloride ion content of less than 
0.40 lb/cu yd (0.24 kg/cu m).  The test shall be performed according to ASTM C 
1218, and the hardened shotcrete shall have an age of 28 to 42 days at the time of 
test.  The ASTM C 1218 test shall be performed by an independent lab a minimum 
of once every two years, and the test results shall be provided to the Department. 
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Each individual aggregate used in the packaged shotcrete shall have either a 
maximum ASTM C 1260 expansion of 0.16 percent or a maximum ASTM C 1293 
expansion of 0.040 percent.  However, the ASTM C 1260 value may be increased 
to 0.27 percent for each individual aggregate if the cement total equivalent alkali 
content (Na2O + 0.658K2O) does not exceed 0.60 percent.  As an alternative to these 
requirements, ASTM C 1567 testing which shows the packaged shotcrete has a 
maximum expansion of 0.16 percent may be submitted.  The ASTM C 1260, C 1293, 
or C 1567 test shall be performed a minimum of once every two years. 
 
The 7 and 28 day compressive strength requirements in ASTM C 1480 shall not 
apply.  Instead the shotcrete shall obtain a minimum compressive strength of 4000 
psi (27,500 kPa) at 14 days. 
 
The packaged shotcrete shall be limited to the following proportions: 
 
The portland cement and finely divided minerals shall be 6.05 cwt/cu yd (360 kg/cu 
m) to 8.50 cwt/cu yd (505 kg/cu m) for Type FA and 6.05 cwt/cu yd (360 kg/cu. m) 
to 7.50 cwt/cu yd (445 kg/cu m) for Type CA.   The portland cement shall not be 
below 4.70 cwt/cu yd (279 kg/cu m) for Type FA or CA. 
 
The finely divided mineral(s) shall constitute a maximum of 35 percent of the total 
cement plus finely divided mineral(s). 
 
Class F fly ash is optional and the maximum shall be 20 percent by weight (mass) 
of cement. 
 
Class C fly ash is optional and the maximum shall be 25 percent by weight (mass) 
of cement. 
 
Ground granulated blast-furnace slag is optional and the maximum shall be 30 
percent by weight (mass) of cement. 
 
Microsilica is required and shall be a minimum of 5 percent by weight (mass) of 
cement, and a maximum of 10 percent.  As an alternative to microsilica, high-
reactivity metakaolin may be used at a minimum of 5 percent by weight (mass) of 
cement, and a maximum of 10 percent. 
 
Fly ash shall not be used in combination with ground granulated blast-furnace slag.  
Class F fly ash shall not be used in combination with Class C fly ash.  Microsilica 
shall not be used in combination with high-reactivity metakaolin.  A finely divided 
mineral shall not be used in combination with a blended hydraulic cement, except 
for microsilica or high-reactivity metakaolin. 
 
The water/cement ratio as defined in Article 1020.06 shall be a maximum of 0.42. 
 
The air content as shot shall be 4.0 – 8.0 percent. 

 
Note 6 Packaged shotcrete that does not include pre-blended aggregate shall be from the 

Department’s qualified product list of Packaged High Performance Shotcrete, and 
independent laboratory test results showing the product meets Department 
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specifications will be required.  The shotcrete shall be according to Note 5, except 
the added aggregate shall be according to Articles 1003.02 and 1004.02 in addition 
to each individual aggregate meeting the maximum expansion requirements of Note 
5.  The aggregate gradation shall be according to the manufacturer.  The shotcrete 
shall be batched and mixed with added aggregate according to the manufacturer. 

 
Note 7. In addition ASTM C 881, Type IV, Grade 2 or 3, Class A, B, or C may be used. 

 
Equipment.  Equipment shall be according to Article 503.03 and the following. 
 
Chipping Hammer – The chipping hammer for removing concrete shall be a light-duty pneumatic 
or electric tool with a 15 lb. (7 kg) maximum class or less. 
 
Blast Cleaning Equipment – Blast cleaning equipment for concrete surface preparation shall be 
the abrasive type, and the equipment shall have oil traps. 
 
Hydrodemolition Equipment – Hydrodemolition equipment for removing concrete shall be 
calibrated, and shall use water according to Section 1002. 
 
High Performance Shotcrete Equipment – The batching, mixing, pumping, hose, nozzle, and 
auxiliary equipment shall be for the wet-mix shotcrete method, and shall meet the requirements 
of ACI 506R. 
 
 

Construction Requirements 
 
General.  The repair methods shall be either formed concrete repair or shotcrete.  The repair 
method shall be selected by the Contractor with the following rules. 
 

(a) Rule 1.  For formed concrete repair, a subsequent patch to repair the placement point 
after initial concrete placement will not be allowed.  As an example, this may occur in a 
vertical location located at the top of the repair. 

 
(b) Rule 2.  Formed concrete repair shall not be used for overhead applications. 
 
(c) Rule 3.  If formed concrete repair is used for locations that have reinforcement with less 

than 0.75 in. (19 mm) of concrete cover, the concrete mixture shall contain fly ash or 
ground granulated blast-furnace slag at the maximum cement replacement allowed. 

 
(d) Rule 4.  Shotcrete shall not be used for any repair greater than 6 in. (150 mm) in depth, 

except in horizontal applications, where the shotcrete may be placed from above in one 
lift. 

 
(e) Rule 5.  Shotcrete shall not be used for column repairs greater than 4 in. (100 mm) in 

depth, unless the shotcrete mixture contains 3/8 in. (9.5 mm) aggregate. 
 

Temporary Shoring or Cribbing.  When a temporary shoring or cribbing support system is 
required, the Contractor shall provide details and computations, prepared and sealed by an Illinois 
licensed Structural Engineer, to the Department for review and approval.  When ever possible the 
support system shall be installed prior to starting the associated concrete removal.  If no system 
is specified, but during the course of removal the need for temporary shoring or cribbing becomes 
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apparent or is directed by the Engineer due to a structural concern, the Contractor shall not 
proceed with any further removal work until an appropriate and approved support system is 
installed. 
 
Concrete Removal.  The Contractor shall provide ladders or other appropriate equipment for the 
Engineer to mark the removal areas.  Repair configurations will be kept simple, and squared 
corners will be preferred.  The repair perimeter shall be sawed a depth of 1/2 in. (13 mm) or less, 
as required to avoid cutting the reinforcement.  Any cut reinforcement shall be repaired or replaced 
at the expense of the Contractor.  If the concrete is broken or removed beyond the limits of the 
initial saw cut, the new repair perimeter shall be recut.  The areas to be repaired shall have all 
loose, unsound concrete removed completely by the use of chipping hammers, hydrodemolition 
equipment, or other methods approved by the Engineer.  The concrete removal shall extend along 
the reinforcement bar until the reinforcement is free of bond inhibiting corrosion.  Reinforcement 
bar with 50 percent or more exposed shall be undercut to a depth of 3/4 in. (19 mm) or the 
diameter of the reinforcement bar, whichever is greater. 
 
If sound concrete is encountered before existing reinforcement bars are exposed, further removal 
of concrete shall not be performed unless the minimum repair depth is not met. 
 
The repair depth shall be a minimum of 1 in. (25 mm).  The substrate profile shall be ± 1/16 in. 
(± 1.5 mm).  The perimeter of the repair area shall have a vertical face. 
 
If a repair is located at the ground line, any excavation required below the ground line to complete 
the repair shall be included in this work. 
 
The Contractor shall have a maximum of 14 calendar days to complete each repair location with 
concrete or shotcrete, once concrete removal has started for the repair. 
 
The Engineer shall be notified of concrete removal that exceeds 6 in. (150 mm) in depth, one 
fourth the cross section of a structural member, more than half the vertical column reinforcement 
is exposed in a cross section, more than 6 consecutive reinforcement bars are exposed in any 
direction, within 1.5 in. (38 mm) of a bearing area, or other structural concern.  Excessive 
deterioration or removal may require further evaluation of the structure or installation of temporary 
shoring and cribbing support system. 
 
Surface Preparation.  Prior to placing the concrete or shotcrete, the Contractor shall prepare the 
repair area and exposed reinforcement by blast cleaning.  The blast cleaning shall provide a 
surface that is free of oil, dirt, and loose material. 
 
If a succeeding layer of shotcrete is to be applied, the initial shotcrete surface and remaining 
exposed reinforcement shall be free of curing compound, oil, dirt, loose material, rebound (i.e. 
shotcrete material leaner than the original mixture which ricochets off the receiving surface), and 
overspray.  Preparation may be by lightly brushing or blast cleaning if the previous shotcrete 
surface is less than 36 hours old.  If more than 36 hours old, the surface shall be prepared by 
blast cleaning. 
 
The repair area and perimeter vertical face shall have a rough surface.  Care shall be taken to 
ensure the sawcut face is roughened by blast cleaning.  Just prior to concrete or shotcrete 
placement, saturate the repair area with water to a saturated surface-dry condition.  Any standing 
water shall be removed. 
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Concrete or shotcrete placement shall be done within 3 calendar days of the surface preparation 
or the repair area shall be prepared again. 
 
Reinforcement.  Exposed reinforcement bars shall be cleaned of concrete and corrosion by blast 
cleaning.  After cleaning, all exposed reinforcement shall be carefully evaluated to determine if 
replacement or additional reinforcement bars are required. 
 
Reinforcing bars that have been cut or have lost 25 percent or more of their original cross sectional 
area shall be supplemented by new in kind reinforcement bars.  New bars shall be lapped a 
minimum of 32 bar diameters to existing bars.  A mechanical bar splicer shall be used when it is 
not feasible to provide the minimum bar lap.  No welding of bars shall be performed. 
 
Intersecting reinforcement bars shall be tightly secured to each other using 0.006 in. (1.6 mm) or 
heavier gauge tie wire, and shall be adequately supported to minimize movement during concrete 
placement or application of shotcrete. 
 
For reinforcement bar locations with less than 0.75 in. (19 mm) of cover, protective coat shall be 
applied to the completed repair.  The application of the protective coat shall be according to Article 
503.19, 2nd paragraph, except blast cleaning shall be performed to remove curing compound. 
 
The Contractor shall anchor the new concrete to the existing concrete with 3/4 in. (19 
mm) diameter hook bolts for all repair areas where the depth of concrete removal is 
greater than 8 in. (205 mm) and there is no existing reinforcement extending into the 
repair area.  The hook bolts shall be spaced at 15 in. (380 mm) maximum centers both 
vertically and horizontally, and shall be a minimum of 12 in. (305 mm) away from the 
perimeter of the repair.  The hook bolts shall be installed according to Section 584. 
 
Repair Methods.  All repair areas shall be inspected and approved by the Engineer prior to 
placement of the concrete or application of the shotcrete. 
 

(a) Formed Concrete Repair.  Falsework shall be according to Article 503.05.  Forms shall be 
according to Article 503.06.  Formwork shall provide a smooth and uniform concrete finish, 
and shall approximately match the existing concrete structure.  Formwork shall be mortar 
tight and closely fitted where they adjoin the existing concrete surface to prevent leakage.  
Air vents may be provided to reduce voids and improve surface appearance.  The 
Contractor may use exterior mechanical vibration, as approved by the Engineer, to release 
air pockets that may be entrapped. 
 
The concrete for formed concrete repair shall be a Class SI Concrete, or a packaged R1, 
R2, or R3 Concrete,, or a packaged Normal Weight Concrete at the Contractor’s option.  
The concrete shall be placed and consolidated according to Article 503.07.  The concrete 
shall not be placed when frost is present on the surface of the repair area, or the surface 
temperature of the repair area is less than 40 °F (4 °C).  All repaired members shall be 
restored as close as practicable to their original dimensions. 
 
Curing shall be done according to Article 1020.13. 
 
If temperatures below 45°F (7°C) are forecast during the curing period, protection methods 
shall be used.  Protection Method I according to Article 1020.13(d)(1), or Protection 
Method II according to Article 1020.13(d)(2) shall be used during the curing period. 
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The surfaces of the completed repair shall be finished according to Article 503.15. 
 

(b) Shotcrete.  Shotcrete shall be tested by the Engineer for air content according to Illinois 
Modified AASHTO T 152.  The sample shall be obtained from the discharge end of the 
nozzle by shooting a pile large enough to scoop a representative amount for filling the air 
meter measuring bowl.  Shotcrete shall not be shot directly into the measuring bowl for 
testing. 
 
For compressive strength of shotcrete, a 18 x 18 x 3.5 in. (457 x 457 x 89 mm) test panel 
shall be shot by the Contractor for testing by the Engineer.  A steel form test panel shall 
have a minimum thickness of 3/16 in. (5 mm) for the bottom and sides.  A wood form test 
panel shall have a minimum 3/4 in. (19 mm) thick bottom, and a minimum 1.5 in. (38 mm) 
thickness for the sides.  The test panel shall be cured according to Article 1020.13 (a) (3) 
or (5) while stored at the jobsite and during delivery to the laboratory.  After delivery to the 
laboratory for testing, curing and testing shall be according to ASTM C 1140. 
 
The method of alignment control (i.e. ground wires, guide strips, depth gages, depth 
probes, and formwork) to ensure the specified shotcrete thickness and reinforcing bar 
cover is obtained shall be according to ACI 506R.  Ground wires shall be removed after 
completion of cutting operations.  Guide strips and formwork shall be of dimensions and 
a configuration that do not prevent proper application of shotcrete.  Metal depth gauges 
shall be cut 1/4 in. (6 mm) below the finished surface.  All repaired members shall be 
restored as close as practicable to their original dimensions. 
 
For air temperature limits when applying shotcrete in cold weather, the first paragraph of 
Article 1020.14(b) shall apply.  For hot weather, shotcrete shall not be applied when the 
air temperature is greater than 90°F (32°C).  The applied shotcrete shall have a minimum 
temperature of 50°F (10°C) and a maximum temperature of 90°F (32°C).  The shotcrete 
shall not be applied during periods of rain unless protective covers or enclosures are 
installed.  The shotcrete shall not be applied when frost is present on the surface of the 
repair area, or the surface temperature of the repair area is less than 40°F (4°C).  If 
necessary, lighting shall be provided to provide a clear view of the shooting area. 
 
The shotcrete shall be applied according to ACI 506R, and shall be done in a manner that 
does not result in cold joints, laminations, sandy areas, voids, sags, or separations.  In 
addition, the shotcrete shall be applied in a manner that results in maximum densification 
of the shotcrete.  Shotcrete which is identified as being unacceptable while still plastic 
shall be removed and re-applied. 
 
The nozzle shall normally be at a distance of 2 to 5 ft. (0.6 to 1.5 m) from the receiving 
surface, and shall be oriented at right angles to the receiving surface.  Exceptions to this 
requirement will be permitted to fill corners, encase large diameter reinforcing bars, or as 
approved by the Engineer.  For any exception, the nozzle shall never be oriented more 
than 45 degrees from the surface.  Care shall be taken to keep the front face of the 
reinforcement bar clean during shooting operations.  Shotcrete shall be built up from 
behind the reinforcement bar.  Accumulations of rebound and overspray shall be 
continuously removed prior to application of new shotcrete.  Rebound material shall not 
be incorporated in the work. 
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Whenever possible, shotcrete shall be applied to the full thickness in a single layer.  The 
maximum thickness shall be according to Rules 4 and 5 under Construction 
Requirements, General.  When two or more layers are required, the minimum number 
shall be used and shall be done in a manner without sagging or separation.  A flash coat 
(i.e. a thin layer of up to 1/4 in. (6 mm) applied shotcrete) may be used as the final lift for 
overhead applications. 
 
Prior to application of a succeeding layer of shotcrete, the initial layer of shotcrete shall be 
prepared according to the surface preparation and reinforcement bar cleaning 
requirements.  Upon completion of the surface preparation and reinforcement bar 
treatment, water shall be applied according to the surface preparation requirements unless 
the surface is moist.  The second layer of shotcrete shall then be applied within 30 minutes. 
 
Shotcrete shall be cut back to line and grade using trowels, cutting rods, screeds or other 
suitable devices.  The shotcrete shall be allowed to stiffen sufficiently before cutting.  
Cutting shall not cause cracks or delaminations in the shotcrete.  For depressions, cut 
material may be used for small areas.  Rebound material shall not be incorporated in the 
work.  For the final finish, a wood float shall be used to approximately match the existing 
concrete texture.  A manufacturer approved finishing aid may be used.  Water shall not be 
used as a finishing aid.  All repaired members shall be restored as close as practicable to 
their original dimensions. 
 
Contractor operations for curing shall be continuous with shotcrete placement and 
finishing operations.  Curing shall be accomplished using wetted cotton mats, membrane 
curing, or a combination of both.  Cotton mats shall be applied according to Article 
1020.13(a)(5) except the exposed layer of shotcrete shall be covered within 10 minutes 
after finishing, and wet curing shall begin immediately.  Curing compound shall be applied 
according to Article 1020.13(a)(4), except the curing compound shall be applied as soon 
as the shotcrete has hardened sufficiently to prevent marring the surface, and each of the 
two separate applications shall be applied in opposite directions to ensure coverage.  The 
curing compound shall be according to Article 1022.01.  Note 5 of the Index Table in Article 
1020.13 shall apply to the membrane curing method. 
 
When a shotcrete layer is to be covered by a succeeding shotcrete layer within 36 hours, 
the repair area shall be protected with intermittent hand fogging, or wet curing with either 
burlap or cotton mats shall begin within 10 minutes.  Intermittent hand fogging may be 
used only for the first hour.  Thereafter, wet curing with burlap or cotton mats shall be used 
until the succeeding shotcrete layer is applied.  Intermittent hand fogging may be extended 
to the first hour and a half if the succeeding shotcrete layer is applied by the end of this 
time. 
 
The curing period shall be for 7 days, except when there is a succeeding layer of shotcrete.  
In this instance, the initial shotcrete layer shall be cured until the surface preparation and 
reinforcement bar treatment is started. 
 
If temperatures below 45°F (7°C) are forecast during the curing period, protection methods 
shall be used.  Protection Method I according to Article 1020.13(d)(1), or Protection 
Method II according to Article 1020.13(d)(2) shall be used during the curing period 

 
Inspection of Completed Work.  The Contractor shall provide ladders or other appropriate 
equipment for the Engineer to inspect the repaired areas.  After curing but no sooner than 28 days 
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after placement of concrete or shooting of shotcrete, the repair shall be examined for conformance 
with original dimensions, cracks, voids, and delaminations.  Sounding for delaminations will be 
done with a hammer or by other methods determined by the Engineer. 
 
The acceptable tolerance for conformance of a repaired area shall be within 1/4 in. (6 mm) of the 
original dimensions.  A repaired area not in dimensional conformance or with delaminations shall 
be removed and replaced. 
 
A repaired area with cracks or voids shall be considered as nonconforming.  Exceeding one or 
more of the following crack and void criteria shall be cause for removal and replacement of a 
repaired area. 
 

1. The presence of a single surface crack greater than 0.01 in. (0.25 mm) in width and greater 
than 12 in. (300 mm) in length. 

 
2. The presence of two or more surface cracks greater than 0.01 in. (0.25 mm) in width that 

total greater than 24 in. (600 mm) in length. 
 

3. The presence of map cracking in one or more regions totaling 15 percent or more of the 
gross surface area of the repair. 

 
4. The presence of two or more surface voids with least dimension 3/4 in. (19 mm) each. 

 
A repaired area with cracks or voids that do not exceed any of the above criteria may remain in 
place, as determined by the Engineer. 
 
If a nonconforming repair is allowed to remain in place, cracks greater than 0.007 in. (0.2 mm) in 
width shall be repaired with epoxy according to Section 590.  For cracks less than or equal to 
0.007 in. (0.2 mm) in width, the epoxy may be applied to the surface of the crack.  Voids shall be 
repaired according to Article 503.15. 
 
Publications and Personnel Requirements.  The Contractor shall provide a current copy of ACI 
506R to the Engineer a minimum of one week prior to start of construction. 
 
The shotcrete personnel who perform the work shall have current American Concrete Institute 
(ACI) nozzlemen certification for vertical wet and overhead wet applications, except one individual 
may be in training.  This individual shall be adequately supervised by a certified ACI nozzlemen 
as determined by the Engineer.  A copy of the nozzlemen certificate(s) shall be given to the 
Engineer. 
 
Method of Measurement.  This work will be measured for payment in place and the area computed 
in square feet (square meters).  For a repair at a corner, both sides will be measured. 
 
Basis of Payment.  This work will be paid for at the contract unit price per square foot (square 
meter) for STRUCTURAL REPAIR OF CONCRETE (DEPTH GREATER THAN 5 IN. (125 MM), 
STRUCTURAL REPAIR OF CONCRETE (DEPTH EQUAL TO OR LESS THAN 5 IN. (125 MM). 
 
When not specified to be paid for elsewhere, the work to design, install, and remove the temporary 
shoring and cribbing will be paid for according to Article 109.04. 
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With the exception of reinforcement damaged by the Contractor during removal, the furnishing 
and installation of supplemental reinforcement bars, mechanical bar splicers, hook bolts, and 
protective coat will be paid according to Article 109.04. 
 
 
SLIPFORM PARAPET 
Effective:  June 1, 2007  
Revised:  April 15, 2022 
 
 
The following shall be added to the end of Article 503.16(b) of the Standard Specifications. 
 
(3) Slipforming parapets.  Unless otherwise prohibited herein or on the plans, at the option of the 

Contractor, concrete parapets on bridge decks may be constructed by slipforming in lieu of 
the conventional forming methods.  Slipforming will not be permitted for curved parapets on a 
radius of 1500 ft (457 m) or less. 
 
The slipform machine shall be self-propelled and have automatic horizontal and vertical grade 
control. For 34 in. (864 mm) and 39 in. (991 mm) tall parapets the machine shall be equipped 
with a minimum of four (4) vibrators.  For 42 in. (1.067 m) and 44 in. (1.118 m) tall parapets 
the machine shall be equipped with a minimum of five (5) vibrators.  The equipment shall be 
approved by the Engineer before use. 
 
If the Contractor wishes to use the slipform parapet option for 42 in. (1.067 m) or 44 in. (1.118 
m) tall parapets he/she shall construct an acceptable test section in a temporary location to 
demonstrate his/her ability to construct the parapets without defect.  The test section shall be 
constructed under similar anticipated weather conditions, using the same means and 
methods, equipment, equipment vibrator settings, travel speed, operator, concrete plant, 
concrete mix design, and slump as proposed for the permanent slipform parapets.   
 
The test section shall be at least 30 feet (9 meters) in length and shall be of the same cross 
section shown on the plans.  The contractor shall place all of the reinforcement embedded in 
the parapet as shown on the plans.  Upon completion of the test section, the Contractor shall 
saw cut the test section into 2 ft (600 mm) segments and separate the segments for inspection 
by the Engineer.  Test sections containing segments showing voids adjacent to a 
reinforcement bar, 1/4 square inch (160 square millimeters) or more in area and extending 
along the reinforcement bar into the section, or showing excessive voids not adjacent to 
reinforcement bars 1/4 square inch (160 square millimeters) or more in area, or showing 
cracking extending through a segment, shall be considered unacceptable. 
 
The test section shall demonstrate to the satisfaction of the Engineer that the Contractor can 
slipform the parapets on this project without defects.  The acceptance of the test section does 
not constitute acceptance of the slipform parapets in place. 
 
The concrete mix design may combine two or more coarse aggregate sizes, consisting of CA-
7, CA-11, CA-13, CA-14, and CA-16, provided a CA-7 or CA-11 is included in the blend in a 
proportion approved by the Engineer. 
 
The slipform machine travel speed shall not exceed the lesser of 3 ft (0.9 m) per minute, or 
the speed used to construct the acceptable test section.  Any time the speed of the machine 
drops below 0.5 ft (150 mm) per minute will be considered a stoppage of the slipforming 
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operation, portions of parapet placed with three or more intermittent stoppages within any 15 
ft (4.6 m) length will be rejected.  The contractor shall schedule concrete delivery to maintain 
a uniform delivery rate of concrete into the slipform machine.  If delivery of concrete from the 
truck into the slipforming machine is interrupted by more than 15 minutes, the portion of the 
wall within the limits of the slipform machine will be rejected. 

 
If the Contractor elects to slipform, the parapet cross-sectional area and reinforcement bar 
clearances shall be revised according to the details for the Concrete Parapet Slipforming 
Option.  In addition, if embedded conduit(s) are detailed, then the contractor shall utilize the 
alternate reinforcement as detailed. 
 
The use of cast-in-place anchorage devices for attaching appurtenances and/or railings to the 
parapets will not be allowed in conjunction with slipforming of parapets.  Alternate means for 
making these attachments shall be as detailed on the plans or as approved by the Engineer. 
 
All reinforcement bar intersections within the parapet cross section shall be 100 percent tied 
utilizing saddle ties, wrap and saddle ties, or figure eight ties to maintain rigidity during 
concrete placement.  At pre-planned sawcut joints in the parapet, Glass Fiber Reinforced 
Polymer (GFRP) reinforcement shall be used to maintain the rigidity of the reinforcement cage 
across the proposed joints as detailed for the Concrete Parapet Slipforming Option. 

 
Glass Fiber Reinforced Polymer (GFRP) reinforcement shall be subject to approval by the 
Engineer.  Other non-ferrous reinforcement may be proposed for use but shall be subject to 
approval by the Engineer. GFRP reinforcement shall be tied the same as stated in the 
previous paragraph. 
 
The Contractor may propose supplemental reinforcement for stiffening to prevent movement 
of the reinforcement cage and/or for conduit support subject to approval by the Engineer. 
 
Clearances for these bars shall be the same as shown for the required bars and these bars 
shall be epoxy coated.  If the additional reinforcement is used, it shall be at no additional cost 
to the Department. 
 
For projects with plan details specifying parapet joints spaced greater than 20 ft (6 m) apart, 
additional sawcut joints, spaced between 10 ft (3 m) and 20 ft (6 m), shall be placed as directed 
by the Engineer.  The horizontal reinforcement extending through the proposed joints shall be 
precut to provide a minimum of 4 in. (100 mm) gap, centered over the joint, between rebar 
ends.  The ends of the reinforcement shall be repaired according to Article 508.04. 
 
After the slipform machine has been set to proper grade and prior to concrete placement, the 
clearance between the slipform machine inside faces and reinforcement bars shall be 
checked during a dry run by the Contractor in the presence of the Engineer.  The dry run shall 
not begin until the entire reinforcing cage has been tied and the Engineer has verified and 
approved the placement and tying of the reinforcing bars.  Any reinforcement bars found to 
be out of place by more than ½ in. (13 mm), or any dimensions between bars differing from 
the plans by more than ½ in. (13 mm) shall be re-tied to the plan dimensions. 
 
During the dry run and in the presence of the Engineer, the Contractor shall check the 
clearance of the reinforcement bars from the inside faces of the slipform mold.  In all locations, 
the Contractor shall ensure the reinforcement bars have the minimum cover distance shown 
on the plans.  This dry run check shall be made for the full distance that is anticipated to be 
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placed in the subsequent pour.  Reinforcement bars found to have less than the minimum 
clearance shall be adjusted, and the dry run will be performed again, at least in any locations 
that have been readjusted. 
 
For parapets adjacent to the watertable, the contractor shall, for the duration of the 
construction and curing of the parapet, provide and maintain an inspection platform along the 
back face of the parapet.  The inspection platform shall be rigidly attached to the bridge 
superstructure and be of such design to allow ready movement of inspection personnel along 
the entire length of the bridge. 
 
The aluminum cracker plates as detailed in the plans shall be securely tied in place and shall 
be coated or otherwise treated to minimize their potential reaction with wet concrete.  In lieu 
of chamfer strips at horizontal and vertical edges, radii may be used.  Prior to slipforming, the 
Contractor shall verify proper operation of the vibrators using a mechanical measuring device 
subject to approval by the Engineer. 

 
The top portion of the joint shall be sawcut as shown in the details for the Concrete Parapet 
Slipforming Option.  Sawing of the joints shall commence as soon as the concrete has 
hardened sufficiently to permit sawing without excessive raveling.  All joints shall be sawed to 
the full thickness before uncontrolled shrinkage cracking takes place, but no later than 8 hours 
after concrete placement.  The sawcut shall be approximately 3/8 in. (10 mm) wide and shall 
be performed with a power circular concrete saw.  The joints shall be sealed with an approved 
polyurethane sealant, conforming to ASTM C 920, Type S, Grade NS, Class 25, Use T, to a 
minimum depth of 1/2 in. (12 mm), with surface preparation and installation according to the 
manufacturer’s written instructions.  Cork, hemp, or other compressible material may be used 
as a backer.  The sawcut will not require chamfered edges. 
 
Ends of the parapet shall be formed and the forms securely braced.  When slipforming of 
parapets with cross sectional discontinuities such as light standards, junction boxes or other 
embedded appurtenances except for name plates, is allowed, the parapet shall be formed for 
a minimum distance of 4 ft (1.2 m) on each side of the discontinuity. 
 
For acceptance and rejection purposes a parapet section shall be defined as the length of 
parapet between adjacent vertical parapet joints. 
 
The maximum variance of actual to proposed longitudinal alignment shall not exceed ±3/4 in. 
(20 mm) with no more than 1/4 inch in 10 ft (6 mm in 3 m).  Notwithstanding this tolerance, 
abrupt variance in actual alignment of 1/2 inch in 10 ft (13 mm in 3 m) will be cause for rejection 
of the parapet section. 
 
In addition, all surfaces shall be checked with a 10 ft (3 m) straight edge furnished and used 
by the Contractor as the concrete is extruded from the slipform mold.  Continued variations in 
the barrier surface exceeding 1/4 in. in 10 ft (6 mm in 3 m) will not be permitted and remedial 
action shall immediately be taken to correct the problem. 

 
The use of equipment or methods which result in dimensions outside the tolerance limits shall 
be discontinued.  Parapet sections having dimensions outside the tolerance limits will be 
rejected. 
 
Any visible indication that less than specified cover of concrete over the reinforcing bars has 
been obtained, or of any cracking, tearing, or honeycombing of the plastic concrete, or any 
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location showing diagonal or horizontal cracking will be cause for rejection of the parapet 
section in which they are found.   
 
The vertical surfaces at the base of the barrier within 3 in. (75 mm) of the deck surface shall 
be trowelled true after passage of the slipform machine.  Hand finishing of minor sporadic 
surface defects may be allowed at the discretion of the Engineer.  All surfaces of the parapet 
except the top shall receive a final vertical broom finish.  Any deformations or bulges remaining 
after the initial set shall be removed by grinding after the concrete has hardened.   
 
Slipformed parapets shall be wet cured according to either Article 1020.13(a)(3) or Article 
1020.13(a)(5).  For either method, the concrete surface shall be covered within 30 minutes 
after it has been finished.  The cotton mat or burlap covering shall be held in place with 
brackets or another method approved by the Engineer.  The Contractor shall have the option, 
during the period from April 16 through October 31, to delay the start of wet curing by applying 
a linseed oil emulsion curing compound.  Exercising this option waives the requirement for 
protective coat according to Article 503.19.  The linseed oil emulsion shall be according to 
Article 1022.01 and shall be applied according to Articles 1020.13 Notes-General 8/ and 
1020.13(a)(4).  The delay for wet curing shall not exceed 3 hours after application of the 
linseed oil emulsion.  
 
A maximum of three random 4 in. (100 mm) diameter cores per 100 ft (30 m) of parapet shall 
be taken as directed by the Engineer, but no less than two random cores shall be taken for 
each parapet pour.  At least one core shall be located to intercept a horizontal bar in the upper 
half of the parapet.  Unless otherwise directed by the Engineer, coring shall be accomplished 
within 48 hours following each parapet pour.  Separate parapets poured on the same date 
shall be considered separate pours.  Random cores will not be measured for payment. 
 
The Engineer will mark additional locations for cores where, in the sole opinion of the 
Engineer, the quality of the slipformed parapet is suspect. 
 
The Engineer or his/her representative will be responsible for evaluation the cores.  Any cores 
showing voids adjacent to a reinforcement bar 1/4 square inch (160 square millimeters) or 
more in area and extending along the reinforcement bar into the section, or showing excessive 
voids not adjacent to reinforcement bars 1/4 square inch (160 square millimeters) or more in 
area, or showing cracking, shall be considered unacceptable and the parapet section from 
which it was taken will be rejected.  Parapets with less than 1½ inches of concrete cover over 
the reinforcement shall be rejected.  

 
Rejected parapet sections shall be removed and replaced for the full depth cross-section of 
the parapet except that concrete cover between 1 inch and 1½ inches may be open to 
remedial action subject to the approval of the Engineer.  Such action could entail up to and 
including removal and replacement. 
 
The minimum length of parapet removed and replaced shall be 3 ft (1 m).  Cores may be 
required to determine the longitudinal extent of removal and replacement if it can not be 
determined and agreed upon by other means (i.e. visual, sounding, non-destructive testing, 
etc.). 
 
Any parapet section with more than one half of its length rejected or with remaining segments 
less than 10 ft (3 m) in length shall be removed and replaced in its entirety. 
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If reinforcement bars are damaged during the removal and replacement, additional removal 
and replacement shall be done, as necessary, to ensure minimum splice length of 
replacement bars.  Any damage to epoxy coating of bars shall be repaired according to Article 
508.04. 
 
All remaining core holes will be filled with a non-shrink grout meeting the requirements of 
Section 1024. 
 

Basis of Payment.  When the Contractor, at his/her option, constructs the parapet using 
slipforming methods, no adjustment in the quantities for Concrete Superstructures and 
Reinforcement Bars, Epoxy Coated to accommodate this option will be allowed.  Compensation 
under the contract bid items for Concrete Superstructures and Reinforcement Bars, Epoxy Coated 
shall cover the cost of all work required for the construction of the parapet and any test section(s) 
required, and for any additional costs of work or materials associated with slipforming methods. 
 
 
BRIDGE DECK CONSTRUCTION 
Effective: October 22, 2013      Revised: December 21, 2016 
 
When Diamond Grinding of Bridge Sections is specified, hand finishing of the deck surface shall 
be limited to areas not finished by the finishing machine and to address surface corrections 
according to Article 503.16(a)(2).  Hand finishing shall be limited as previously stated solely for 
the purpose of facilitating a more timely application of the curing protection.  In addition the 
requirements of 503.16(a)(3)a. and 503.16(a)(4) will be waived. 
 
Revise the Second Paragraph of Article 503.06(b) to read as follows. 
 
 “When the Contractor uses cantilever forming brackets on exterior beams or girders, 
additional requirements shall be as follows.” 
 
Revise Article 503.06(b)(1) to read as follows. 
 

“(1) Bracket Placement.  The spacing of brackets shall be per the manufacturer’s published 
design specifications for the size of the overhang and the construction loads anticipated.  
The resulting force of the leg brace of the cantilever bracket shall bear on the web within 
6 inches (150 mm) of the bottom flange of the beam or girder.” 

 
Revise Article 503.06(b)(2) to read as follows. 

 
“(2) Beam Ties.  The top flange of exterior steel beams or girders supporting the cantilever 

forming brackets shall be tied to the bottom flange of the next interior beam.  The top 
flange of exterior concrete beams supporting the cantilever forming brackets shall be tied 
to the top flange of the next interior beam.  The ties shall be spaced at 4 ft (1.2 m) centers.  
Permanent cross frames on steel girders may be considered a tie.  Ties shall be a 
minimum of 1/2 inch (13 mm) diameter threaded rod with an adjusting mechanism for 
drawing the tie taut.  The ties shall utilize hanger brackets or clips which hook onto the 
flange of steel beams.  No welding will be permitted to the structural steel or stud shear 
connectors, or to reinforcement bars of concrete beams, for the installation of the tie bar 
system.  After installation of the ties and blocking, the tie shall be drawn taut until the tie 
does not vary from a straight line from beam to beam.  The tie system shall be approved 
by the Engineer.” 
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Revise Article 503.06(b)(3) to read as follows. 

 

“(3) Beam Blocks.  Suitable beam blocks of 4 in x 4 in (100 x 100 mm) timbers or metal 
structural shapes of equivalent strength or better, acceptable to the Engineer, shall be 
wedged between the webs of the two beams tied together, within 6 inches (150 mm) of 
the bottom flange at each location where they are tied.  When it is not feasible to have the 
resulting force from the leg brace of the cantilever brackets transmitted to the web within 
6 inches (150 mm) of the bottom flange, then additional blocking shall be placed at each 
bracket to transmit the resulting force to within 6 inches (150 mm) of the bottom flange of 
the next interior beam or girder.” 

 
Delete the last paragraph of Article 503.06(b). 
 
 
PREFORMED PAVEMENT JOINT SEAL 
Effective:  October 4, 2016      Revised:  March 24, 2023 
 
Description.  This work shall consist of furnishing all labor, equipment and materials necessary to 
prepare the joint opening and install pavement joint seal(s) at the locations specified.  Unless 
otherwise detailed on the plans, the joint shall be sized for a rated movement of 2 inches (50 mm). 
 
Materials:  Unless otherwise specified, one of the following prefabricated joint seals will be 
permitted. 
 
(a) Preformed Elastomeric Joint Seal.  This material shall be according to Section 1053.01. 
 
(b) Preformed Pre-compressed, Silicone Coated, Self-Expanding Sealant System.  This Sealant 

system shall be comprised of three components: 1) cellular polyurethane foam impregnated 
with hydrophobic 100% acrylic, water-based emulsion, factory coated with highway-grade, 
fuel resistant silicone; 2) field-applied epoxy adhesive primer, 3) field-injected silicone sealant 
bands. 

 
The preformed, pre-compressed silicone joint seal shall, as a minimum, be according to the 
following: 

 
• The joint seal shall be held in place by a non-sag, high modulus silicone adhesive. 
• The joint seal shall be compatible with the epoxy and header material. 
• The joint seal shall withstand the effects of vertical and lateral movements, skew 

movements and rotational movement without adhesive or cohesive failure. 
• The joint seal shall be designed so that, the material is capable of movement of +50%,      
      -50% (100% total) of nominal material size.   
• The gland shall not contain any open, unsealed joints along its length in its final condition. 
• Changes in plane and direction shall be executed using factory fabricated 90 degree 

transition assemblies.  The transitions shall be watertight at the inside and outside corners 
through the full movement of the product. 

• The depth of the joint shall be recessed 3/4 in. (19 mm) below the riding surface throughout 
the normal limits of joint movement. 

• The joint seal shall be resistant to ultraviolet rays. 
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• The joint seal shall be resistant to abrasion, oxidation, oils, gasoline, salt, and other 
materials that may be spilled on or applied to the surface. 

• The manufacturer shall certify that the joint composition shall be free of any waxes or wax 
compounds; asphalts or asphalt compounds. 

  
 

The joint material shall meet the following physical properties: 
 

Property Requirement Test Method 

Tensile Strength of Silicone 
Coating (min) 

140 psi ASTM D 412 

UV Resistance of Joint System 
No Changes--2000 
Hours ASTM C793 

Density of Cellular Polyurethane 
Foam 

4.0 lb/ cu ft  
(200kg/cu m) 

ASTM D545 

Heat Aging Effects  (Silicone 
Coating) 

No cracking, chalking ASTM C 792 

Joint System Operating temp range 
(min) 

-40o F to 185o F ASTM C 711 

 
 

The adhesive shall be a two-component, 100% solid, modified epoxy meeting the 
requirements of ASTM C881, Type I, Grade 3, Class B & C.  The adhesive shall also have 
the following properties: 

 
Property Requirement Test method 

Tensile Strength 2,500 psi (24 MPa) min. ASTM D638 

Compressive Strength 7000 psi (48 MPa) min. ASTM D695 

Bond Strength (Dry Cure) 2000 psi (28MPa) min ASTM C882 

Water Absorption 0.1% by weight ASTM D570 
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The silicone band adhesive shall have the following properties: 
 

Property Requirement Test Method 
Movement Capability +50/-50% ASTM C 719 

Elongation at Break >600% ASTM D 5893 

Slump ≤=0.3" ASTM D 2202 

Hardness (Shore A) max. 20 ASTM C 661 
Tack free time (max) 60 minutes ASTM C 679 
Heat Aging Effects No cracking, chalking ASTM C 792 

Resilience ≥ 75% ASTM D5329 

Bond 0% Adhesive or Cohesive Failure 
after 5 cycles @100%extension ASTM D 5329 

 
 
(c) Performed Silicone Joint Seal.  The preformed silicone joint seal used for this item shall 

conform to the following specifications: 
 

Table 1 
Physical Properties of Preformed Silicone Gland 

 
Property Requirement Test Method 

Rated Movement Capability +2 ¼ inch total N/A 

Tensile Strength, psi. 1000 min ASTM D 412 

Elongation 400% min ASTM D 412 

Tear (die B) 100 ppi. min ASTM D 624 
Hardness Durometer (Shore A). 55 +/- 5 max ASTM D 2240 

Compression set at 212°F, 70 hrs 30% max ASTM D 395 

Heat Aged Properties 5pt max loss on 
Durometer 

ASTM D 573 

Tensile and Elongation % Loss 10 % max  

 
 

The color of the preformed silicone seal shall be black, made by the addition of Carbon Black 
fillers which increases UV resistance, tensile strength, and abrasion wear properties. 
 
The locking adhesive shall be non-sag, high modulus silicone adhesive conforming to the 
following specifications: 
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Table 2 

Physical Properties of the Silicone Locking Adhesive 
 

Property Requirement Test Method 

Tensile Strength, psi.  200 min ASTM D 412 

Elongation, %  450 min ASTM D 412 

Tack Free Time, minutes. 20 max. ASTM C 679 
Cure Time ¼” bead,  hrs 24 max ASTM C 679 

Resistance to U.V. No cracking, chalking,or 
degradation 

ASTM C793 

VOC (g/L) 0 ASTM D 3960 
 

Any rips, tears, or bond failure will be cause for rejection. 
 
The two part epoxy primer shall be supplied for application to the vertical faces of the joint 
opening. The supplied primer shall be equally as effective when bonded to concrete or steel. 
This primer shall meet the following criteria: 

 
 

Table 3 
Physical Properties of Preformed Silicone Joint System Primer 

 
Property Requirement Test Method 

Viscosity (cps) 44 ASTM D 2196 
Color Light Amber Visual 
Solids (%) 41 ASTM D 4209 
Specific Gravity 0.92 ASTM D 1217 
Product Flash Point (◦F, T.C.C.) 48 ASTM D 56 

Package Stability N/A One year in tightly 
sealed containers 

Cleaning N/A Mineral Spirits 
VOC (g/L) 520 ASTM D 3960 
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(d)  Preformed Inverted EPDM Joint Seal. The preformed inverted EPDM joint seal used for 

this item shall conform to the following specifications: 
 

Table 1 
Physical Properties of Preformed Silicone Gland 

 
Property Requirement Test Method 

 
Rated Movement Capability 

 
Up To 5 inch total 

 
N/A 

Tensile Strength, psi. 1200 psi min ASTM D 412 

Elongation 400 % min ASTM D 412 
Tear (Die C) 150 pli. min ASTM D 624 
Durometer Content 50 +/- 5 max ASTM D 2240 

Water Resistance (70 hrs @ 100c) 10% max ASTM D 471 

Ozone Resistance 100 min ASTM D 1171 

 
 

Table 2 
Physical Properties of the V-Epoxy-R 
 

V-Epoxy-R adhesive meets the requirements of ASTM C881 Type III, Grade 2. The 
adhesive shall also have the following properties: 

 
 

Property Requirement Test Method 

Color Gray Visual 

Viscosity  45,000 CP (typ.) N/A 

Gel Time (minutes) 30 min. ASTM C 881 
Shelf Life (Separate Sealed 
Containers) 

12 Months N/A 

Resistance to U.V. No cracking, chalking,or 
degradation 

ASTM C793 

VOC (g/L) 0 ASTM D 3960 
 

Any rips, tears, or bond failure will be cause for rejection. 
 
  
(e) Bonded Preformed Joint Seal.  This joint system shall consist of preformed elastomeric seal 

bonded to the side walls of the joint opening using an adhesive as specified by the 
Manufacturer of the joint seal. 

 
The bonded preformed joint seal shall be according to Table 1 of ASTM D2628 with the 
following exceptions:  Compression set shall not be over 40 percent when tested according 
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to Method B (Modified) of ASTM D 395 after 70 hours at 212 ºF (100 ºC).  The Compression-
Deflection requirement will not apply to the bonded preformed joint seal. 
 
The adhesive shall be epoxy base, dual component, which resists salt, diluted acids, alkalis, 
solvents, greases, oils, moisture, sunlight and weathering.  Temperatures up to 200 ºF (93 
ºC) shall not reduce bond strength.  At 68 ºF (20 ºC), the bond strength shall be a minimum 
of 1000 psi (6.9 MPa) within 24 hours. 
 
Any primers or cleaning solutions used on the faces of the joint or on the profile of the sides 
of the bonded preformed joint seal shall be supplied by the manufacturer of the bonded 
preformed joint seal. 
 

Any additional installation materials and adhesive for splicing joint sections shall be as supplied 
by the manufacturer of the preformed joint seal. 
 
The Contractor shall submit the Manufacturer’s material certification documentation stating that 
their materials meet the applicable requirements of this specification for the joint seal(s) installed. 
 
 

CONSTRUCTION REQUIREMENTS 
 
General. The Contractor shall furnish the Engineer with the manufacturer’s product information 
and installation procedures at least two weeks prior to installation. 
 
The minimum ambient air temperature in which the joint seal can be installed is 40° F (4.4° C) 
and rising, except for bonded preformed joint seals which shall not be installed when temperatures 
below 50 ºF (10 ºC) are predicted within a 48 hour period. 
 
The joint surface shall be completely dry before installing the Joint Seal.  For newly placed 
concrete, the concrete shall be fully cured and allowed to dry out a minimum of seven additional 
days prior to placement of the seal.  Cold, wet, inclement weather will require an extended drying 
time. 
 
The Joint Seal shall not be installed immediately after precipitation or if precipitation is forecasted 
for the day.  Joint preparation and installation of Joint Seal shall be done during the same day. 
 
  
Surface Preparation.  Surface preparation shall be according to the joint seal manufacturer’s 
written instructions. 
 
After surface preparation is completed, the joint shall be cleaned of debris using compressed air 
with a minimum pressure of 90 psi (620 kPa).  The air compressor shall be equipped with traps 
to prevent the inclusion of water and/or oil in the air line.  The compressed air shall be according 
to the cleanliness requirements of ASTM D 4285. 
 
When priming is required per the manufacturer’s instruction, this operation shall immediately 
follow cleaning. 
 
Joint Installation.  The Joint installation shall be per the manufacturer’s instructions; special 
attention shall be given to ensure the joint seal is properly recessed below the top of the riding 
surface as recommended by the manufacturer. 
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For bonded joint seals the seal shall be inserted into the joint and held tightly against both sides 
of the joint until sufficient bond strength has been developed to resist the expected expansion 
forces. 
 
Opening to traffic.  As these joint systems are supposed to be recessed below the top of the riding 
surface, there should be no restriction, based on the joint seal installation, on when these joints 
can be reopened to traffic. 

 
 
Method of Measurement.  The installed prefabricated joint seal will not be measured for payment. 
 
Basis of Payment.  The prefabricated joint seal will not be paid for separately but shall be 
considered included in the cost of the adjacent concrete work involved. 
 
 
 
WARRANTY FOR CLEANING AND PAINTING STEEL STRUCTURES 
Effective: March 3, 2000     Revised:  November 24, 2004 
 
 
Description.  This work consists of providing a warranty for the cleaning and painting of existing 
steel structures as performed under the following pay items; CLEANING AND PAINTING STEEL 
BRIDGE and CONTAINMENT AND DISPOSAL OF LEAD PAINT CLEANING RESIDUES, and/or 
CONTAINMENT AND DISPOSAL OF NON-LEAD PAINT CLEANING RESIDUES at the 
designated location(s). 
 
The Contractor shall unconditionally warrant to the Illinois Department of Transportation (IDOT) 
that all work completed under the above contract pay items, including all materials and 
workmanship furnished by the Contractor and subcontractors, shall comply with the Contract, and 
that the cleaning and painting system applied to the bridge be free of defects, as hereinafter 
defined for a period of two years after the Warranty Period Start Date. 
 
The work associated with the above stated pay items shall be accomplished according to all 
contract documents and the Special Provisions for Cleaning and Painting Existing Steel 
Structures and Containment and Disposal of Lead Paint Cleaning Residues.  Acceptance by the 
Engineer, of any portion of the work during the original contract for cleaning and painting, will not 
relieve the Contractor of the requirements of this warranty. 
 
The Contractor guarantees that after receipt of notice from the Department as provided herein, 
he/she shall perform the warranty work specified in the notice in accordance with the original 
specifications including all necessary incidental work to complete the work and restore the 
complete facility.  The Contractor shall also guarantee to repair all damage to adjoining structures 
caused by failure of the warranted work, including but not limited to removal, engineering, material 
procurement, reinstallation, or replacement all at the Contractor’s cost and expense.  The 
Department’s remedies under this warranty are not exclusive but are in addition to any other 
remedies provided by this contract or law.  The additional obligations undertaken by the 
Contractor to provide this express warranty and to perform in accordance herewith shall be 
secured by a performance and payment bond provided by the Contractor in a form furnished by 
the Department, and said bond to remain in full force and effect for the duration of the warranty 
period. 
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Definitions. 
 

Conflict Resolution Team (CRT).  A three-member team responsible for resolving 
disputes between the Department and the Contractor regarding any claims of non-
compliance of the warranty requirements. 
 
Warranty Bond.  A bond that guarantees the cleaning and painting installed under the 
contract, against defects in materials and/or workmanship, which may develop after the 
Warranty Period Start Date for the specified Warranty Period.  The warranty bond shall be 
in force continuously, from the date of the first Warranty Period Start Date, until release 
from the warranty on the last warranted portion of the work. 
 
Warranted Distress.  The cleaning and painting will be considered distressed if any 
occurrence of visible rust or rust breakthrough, paint blistering, peeling, or scaling are 
discovered during the Warranty Period. 
 
Warranty Period.  A two year duration initiating on the Warranty Period Start Date. 
 
Warranty Period Start Date.  The date the Engineer and Contractor document and 
execute the final inspection will constitute the start date for the warranty period for the 
project. 
 
Under Contracts where the cleaning and painting of more than one structure is to be 
warranted under this item, the Warranty Period Start Date shall be the date the final 
inspection is executed for the last structure to be cleaned and painted. 
 
Warranty Work.  Corrective action taken to bring the Warranted Distress into compliance 
for release of the Warranty Bond.  If corrective action is required for more than 40 percent 
of the structure during the warranty period, the paint system for the entire structure or 
structures shall be removed and replaced as directed by the Department. 
 
Working Days.  Any calendar day between May 1 and November 30 inclusive except 
Saturdays, Sundays, or legal holidays observed by the Contractor’s entire workforce in 
Illinois. 
 

Commencement of Warranty Period.  At the final inspection according to Article 105.13, the 
Engineer and Contractor shall review the cleaning and painting for compliance with the contract, 
including any written documentation from the Contractor required by the contract.  The Engineer 
and the Contractor shall document and execute the final inspection on a form furnished by the 
Department when the cleaning and painting of the structure(s) is determined by the Engineer to 
be in compliance with the Contract.  This date is then the Warranty Period Start Date. 
 
Acceptance by the Engineer of work that used material from deficient lots, or otherwise accepted 
per Article 105.03, will not relieve the Contractor of meeting the warranty requirements for the 
cleaning and painting of the structure(s). 
 
Warranty Bond.  The Contractor shall furnish the Department a performance and payment bond 
with good and sufficient sureties in the full amount equal to 20 percent of the as bid total for all 
the applicable pay items related to the cleaning and painting of the structure(s) in this contract as 
the penal sum.  The surety shall be acceptable to the Department, shall waive notice of any 
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changes and extensions of time, and shall submit its bond on the form furnished by the 
Department.  The bond will ensure completion of required Warranty Work, including payments for 
all labor, equipment, materials, and closure periods used to remediate any Warranted Distress. 
 
At the end of the two year Warranty Period and remedy of any distress occurring within the 
Warranty Period, the Contractor will be released, in writing, from further Warranty Work, provided 
all previous Warranty Work has been completed and approved by the Engineer. 
 
Warranty Requirements.  During the warranty period, the Contractor may monitor the warranted 
work using non-destructive procedures.  All laboratories and equipment used for independent 
testing shall be approved by the Department. 
 
The Department will notify the Contractor of the need for Warranty Work.  If the Contractor 
disputes the Department’s request for Warranty Work written notification of the dispute shall be 
provided to the Department within 30 days.  However, any dispute by the Contractor shall be 
based on the appraisals and technical merit of a NACE Certified Inspector.  If the Contractor and 
the Department are not able to resolve the matter between them, either party may seek resolution 
of the dispute by the Conflict Resolution Team (CRT).  The Department will provide final 
notification to the Contractor within 14 days of receipt of the CRT’s final judgment. 
 
The Contractor shall perform Warranty Work promptly as defined in the notification.  The 
notification will provide a requested start date for performance of Warranty Work covered by the 
notice, and a number of working days estimated to complete the Warranty Work.  The Department 
and the Contractor may agree upon a start date and a reasonable period of performance to define 
prompt completion. 
 
If the Contractor fails to promptly complete the warranty work specified in the notice or as specified 
by the CRT, or otherwise breaches its obligations under this provision, the Department may 
declare the Contractor to be in default, and may proceed to terminate the rights of the Contractor 
and to cause the completion of the work in the manner approved in Article 108.10 of the Standard 
Specifications.  The Contractor agrees to indemnify and hold harmless the Department on 
account of default, including but not limited to the cost and expense of any future warranty work 
required. 
 
The Contractor shall repair all distressed areas, identified by the Engineer, according to the 
original painting specifications.  A repair procedure shall be submitted in writing to the Engineer 
for review and approval prior to commencing any work.  All paint repair work will be done the 
same season as the inspection, unless the seasonal limitations stated in the painting 
specifications prevents the completion that season.  In this case, the corrective work will be 
completed the following season.  The Engineer shall be allowed full inspection of all operations 
and provided safe access to the areas being repaired. 
 
The Contractor may perform preventative action with the approval of the Department, at no cost 
to the Department.  Prior to proceeding with any work, the Contractor shall obtain a permit from 
the Department.  A Traffic Control Plan shall be submitted and approved by the Department prior 
to any lane closures.  The Department may restrict the time of work according to the traffic needs 
surrounding the structure. 
 
Evaluation of the warranted work will be accomplished on a per bridge basis.  Warranty work by 
the Contractor shall be approved by the Department and meet the same requirements of the 
original warranted work specified herein. 
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If warranty work or elective preventative action performed by the Contractor necessitates a 
corrective action to the structure, then such corrective action to those areas shall be the 
responsibility of the Contractor. 
 
The Department may perform routine maintenance during the warranty such as Bridge washing, 
applying de-icing chemicals, repairs to safety appurtenances, etc.  Such work shall not relieve the 
Contractor of their responsibilities as specified herein. 
 
Rights and Responsibilities of the Department.  
 
The Department: 
 

a. Is responsible for notifying the Contractor, in writing, of any required warranty work. 
b. Reserves the right to approve the date(s) and time(s) requested by the Contractor to 

perform preventative maintenance and warranty work. 
c. Reserves the right to approve all materials and methods used in preventative 

maintenance and warranty work. 
d. Reserves the right to determine if warranty work performed by the Contractor meets 

the contract requirements. 
e. Reserves the right to perform, or have performed, routine maintenance during the 

warranty period.  This routine maintenance will not relieve the Contractor from meeting 
the warranty requirement of this Special Provision. 

f. Shall document the condition of the paint system prior to and after any warranty work. 
 
Rights and Responsibilities of the Contractor. 
 
The Contractor: 
 

a. Shall unconditionally warrant to the Department that the cleaning and painting of the 
structural steel shall be free of defects in materials and workmanship as defined by 
the warranty requirements as set forth above, for a period of two years from the 
Warranty Period Start Date for the project. 

b. Shall submit to the Department the warranty and the Warranty Bond, on forms 
furnished by the Department, prior to the Warranty Period Start Date. 

c. Is responsible for performing all warranty work, including, but not limited to, traffic 
control, obtaining railroad liability insurance where applicable at no additional cost to 
the Department. 

d. Shall retain all records for a period of one year beyond the end of the Warranty Period 
or the completion of any warranted repairs, whichever is later. 

e. Is responsible for replacing all temporary repairs, resulting from the painting system 
being in non-compliance with the warranty requirements, with Department approved 
materials and methods. 

f. Shall follow all traffic control and work zone safety requirements of the contract when 
any warranty work is performed. 

g. Shall complete all warranty work in a neat and uniform manner and shall meet the 
requirements specified in the contract. 

h. Is required to supply to the Department original documentation pursuant to Section 
107 of the Standard Specifications that all insurance required by the contract is in 
effect during the period(s) that any warranty work is being performed. 
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i. Shall notify the Department and shall submit a written course of action proposing 
appropriate corrective measures for the needed warranty work.  Approval by the 
Department must be obtained prior to the anticipated commencement of any warranty 
work. 

 
Conflict Resolution Team.  The sole responsibility of the Conflict Resolution Team (CRT) is to 
provide a decision on disputed matters between the Department and the Contractor regarding the 
interpretation of non-compliance of the warranty requirements.  It is the intention of the parties 
that the CRT be assembled with the full cooperation of both parties, and that the Contractor and 
Department will devote their full attention to the prompt consideration of the matter by the CRT.  
Neither party shall neglect its obligation of good faith hereunder nor shall unreasonable delay be 
imposed that would hinder the prompt decision of the CRT.  The decision of the CRT shall be final 
and binding on the Contractor and Department. 
 
The CRT will consist of three members: 
 

a. One selected, provided and compensated by the Department. 
b. One selected, provided and compensated by the Contractor. 
c. One third party, mutually selected by the Department and the Contractor.  

Compensation for the third party member will be equally shared by the Department 
and the Contractor. 

 
The team members will be identified in writing at the preconstruction meeting and will be 
knowledgeable in the terms and conditions of this warranty, as well as the methods used to 
determine paint system distress. Changes to the team membership will be made in writing for the 
warranty period. 
 
Basis of Payment.  This work will be paid for at the contract unit price per lump sum for BRIDGE 
CLEANING AND PAINTING WARRANTY, at the designated location(s).  Payment will be made 
at the commencement of the warranty period, after the Warranty Bond form has been submitted. 
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ILLINOIS 
DEPARTMENT OF TRANSPORTATION 

DIVISION OF HIGHWAYS 
 
 

WARRANTY 
PAINT QUALITY 

1 OF 2 
 
 
 
 

THIS WARRANTY, made by __________________________________ 
                                                (Contractor) 
 
of ______________________________________________________________ hereinafter 
called “Warrantor”, in favor of the Illinois Department of Transportation, hereinafter called 
“Department”; 
 
WITNESSETH: 
 
RECITALS: 
 
The Department has contracted for the cleaning and painting structural steel on the 
 
___________________________ Bridge(s) on the ___________________ Highway in 
 
_____________________ County, Illinois. 
 
Under the provision of Contract No. _______________________, pertaining in part to painting 
of structural steel, entered into by 
 
__________________________________________________, and the Department, 
  (Contractor) 
 
the ___________________________________________________ is required 
       (Contractor) 
to furnish the Department a written warranty for the paint system warranting against defect as 
stated in said contract for a period(s) of two years from the date(s) of final inspection by the  
 
Engineer, of ________________________________________’s work under said contract. 
                     (Contractor) 
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ILLINOIS 
DEPARTMENT OF TRANSPORTATION 

DIVISION OF HIGHWAYS 
 
 

WARRANTY 
PAINT QUALITY 

2 OF 2 
 
 
 
 

NOW, THEREFORE, in consideration of the foregoing, Warrantor hereby agrees and warrants 
that in every case in which any defect, as described in Contract Number  
 
____________________________________, occurs within said two years period(s), Warrantor 
shall, forthwith upon receipt of written notice of such defect, repair said defective area. 
 
It is expressly understood and agreed that the warranty and obligations herein set forth are made 
and undertaken by warrantor to and for the benefit of the Department. 
 
IN WITNESS WHEREOF, Warrantor have set his/her hands as of this 
 
 
__________________________ day of _______________________, 20____. 
 
 
 _____________________________ 
        (Contractor) 
 
 
ATTEST: By: __________________________ 
 
 
__________________________ Title: _________________________ 
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ILLINOIS 
DEPARTMENT OF TRANSPORTATION 

DIVISION OF HIGHWAYS 
 
 

SUPPLEMENTAL PERFORMANCE BOND 
1 OF 2 

 
 
 
 

KNOW ALL MEN BY THESE PRESENTS, 
 
That we _______________________as principal,  
 
and __________________________________________________as surety, a corporation duly 
organized and existing under and by virtue of the laws of the State of  
 
________________________ and duly authorized to transact the business of surety in the State 
of Illinois, are jointly and severally held and bound unto the Illinois Department of  
 
Transportation in the sum of ____________________________________________ Dollars, for 
the payment of which we jointly and severally bind ourselves, our heirs and executors, 
administrators, successors and assigns firmly by these presents.  
 
Whereas, the principal herein has, on the ___________ day of ________________, 20___, made 
and entered into a certain agreement with the State of Illinois, by and through the Illinois 
Department of Transportation, which agreement is more fully described as  
 
___________________________________________________________________________, 
 
Contract Number ______________, underwhich agreement the principal agrees to furnish certain 
materials and to perform certain work which he agrees to do in accordance with the terms, 
conditions, and requirements as set out in said agreement, and whereas, in connection with said 
contract, the principal has executed a written warranty, a copy of which warranty is attached 
hereto and by this reference made a part hereof; 
 
 And, whereas, the principal has therein undertaken to warrant the work of cleaning and painting 
structural steel against any defects, as therein defined, for a period(s) of at least two years form 
the date(s) of final inspection of the project by the Engineer. 
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ILLINOIS 
DEPARTMENT OF TRANSPORTATION 

DIVISION OF HIGHWAYS 
 
 

SUPPLEMENTAL PERFORMANCE BOND 
2 OF 2 

 
 
 
 
 

NOW, THEREFORE, THE CONDITION OF THIS BOND IS SUCH THAT if the principal herein 
shall faithfully and truly observe and comply with the terms of such warranty and shall well and 
truly perform all matters and things by him/her undertaken to be performed under said warranty 
upon the terms proposed therein and shall do all things required of said principal by the laws of 
this state and shall indemnify and save the harmless the State of Illinois and Illinois Department 
of Transportation against any direct or indirect damages of every kind and description that shall 
be suffered or claimed to be suffered in connection with or arising out of the performance of the 
said warranty by the Contractor or subcontractors, then this obligation is to be void, otherwise to 
remain in full force and effect. 
 
In no event shall the obligations under this bond be terminated without written consent of Illinois 
Department of Transportation. 
 
Signed and sealed this ___________ day of ________________, 20___. 
 
 
SURETY_____________________ PRINCIPAL ___________________________ 
 
 
BY _________________________ BY _________________________________ 
       (Attorney-in-fact)                             (Official Capacity) 
 
Countersigned: 
 
 
____________________________ Attest: ______________________________ 
 (Resident Agent)                                          (Secretary) 
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BAR SPLICERS, HEADED REINFORCEMENT 
Effective: September 2, 2022 
Revised:  October 27, 2023 
  
Add the following to Article 508.08(b): 
  
When bar splicers are epoxy-coated, all damaged or uncoated areas near the threaded ends 
shall be coated with a two-part epoxy according to ASTM D 3963 (D 3963M).  All threaded ends 
of Stage II construction threaded splicer bars shall be coated according to ASTM D 3963 or 
dipped in an epoxy-mastic primer prior to joining the Stage II construction threaded splicer bar 
to the threaded coupler. 
 
Add the following Article 508.02 (d) 
 
Bar Terminators …………………………………………………………………………1006.10(a)(1)h 
 
Add the following paragraph after Article 508.08 (c): 
 
Bar terminators are threaded, headed attachments to reinforcement to form headed 
reinforcement.  When specified on the plans, a bar terminator shall be attached to the 
designated reinforcement for development. 
 
Add the following 4th paragraph to Article 508.11: 
 
Bar Terminators will be paid for at the contract unit price per each for BAR TERMINATORS. 
  
Add the following to Article 1006.10(a)(1)g: 
  
For bar splicers with welded connections between the threaded coupler and threaded rod, the 
Stage I construction threaded splicer bar shall be welded to the threaded coupler using an all-
around fillet weld. 
 
Add the following Article 1006.10(a)(1)h: 
 
Bar Terminators.  Designated bars shall use a bar terminator to form headed reinforcement.  
Headed reinforcement shall conform to ASTM A970 with threaded attachment; Class HA; and 
reinforcement bars conforming to ASTM A706, except the connection strength of the bar 
terminator to the reinforcement bar shall meet, in tension, at least 125 percent of the specified 
yield strength of the reinforcement bar.  The bar terminator shall be on the Department’s 
qualified product list. 
 
When the reinforcement bar to receive the bar terminator is epoxy coated, the bar terminator 
shall also be epoxy coated according to ASTM A 775 (A 775M)  
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ACCESSIBLE PEDESTRIAN SIGNALS (APS) (BDE) 
 
Effective:  April 1, 2003     Revised:  January 1, 2022 
 
Description.  This work shall consist of furnishing and installing accessible pedestrian signals 
(APS).  Each APS shall consist of an interactive vibrotactile pedestrian pushbutton with speaker, 
an informational sign, a light emitting diode (LED) indicator light, a solid-state electronic control 
board, a power supply, wiring, and mounting hardware.  The APS shall meet the requirements of 
the MUTCD and Sections 801 and 888 of the Standard Specifications, except as modified herein. 
 
Electrical Requirements.  The APS shall operate with systems providing 95 to 130 VAC, 60 Hz 
and throughout an ambient air temperature range of -29 to +160 °F (-34 to +70 °C). 
 
The APS shall contain a power protection circuit consisting of both fuse and transient protection. 
 
Audible Indications.  A pushbutton locator tone shall sound at each pushbutton and shall be 
deactivated during the associated walk indication and when associated traffic signals are in 
flashing mode.  Pushbutton locator tones shall have a duration of 0.15 seconds or less and shall 
repeat at 1-second intervals.  Each actuation of the pushbutton shall be accompanied by the 
speech message “Wait”. 
 
If two accessible pedestrian pushbuttons are placed less than 10 ft (3 m) apart or placed 
on the same pole, the audible walk indication shall be a speech walk message.  This 
message shall sound throughout the WALK interval only.  The verbal message shall be modeled 
after: “’Street Name.’  Walk Sign is on to cross “Street Name’.”  For signalized intersections 
utilizing exclusive pedestrian phasing, the verbal message shall be “Walk sign is on for all 
crossings”.  In addition, a speech pushbutton information message shall be provided by actuating 
the APS pushbutton when the WALK interval is not timing.  This verbal message shall be modeled 
after: “Wait.  Wait to cross ‘Street Name’ at ‘Street Name’”. 
 
Where two accessible pedestrian pushbuttons are separated by at least 10 ft (3 m), the walk 
indication shall be an audible percussive tone.  It shall repeat at 8 to 10 ticks per second with a 
dominant frequency of 880 Hz. 
 
Automatic volume adjustments in response to ambient traffic sound level shall be provided up to 
a maximum volume of 100 dBA.  Locator tone and verbal messages shall be no more than 5 dB 
louder than ambient sound. 
 
At locations with railroad interconnection, an additional speech message stating “Walk time 
shortened when train approaches” shall be used after the speech walk message.  At locations 
with emergency vehicle preemption, an additional speech message “Walk time shortened when 
emergency vehicle approaches” shall be used after the speech walk message. 
 
Pedestrian Pushbutton.  Pedestrian pushbuttons shall be at least 2 in. (50 mm) in diameter or 
width.  The force required to activate the pushbutton shall be no greater than 3.5 lb (15.5 N). 
 
A red LED shall be located on or near the pushbutton which, when activated, acknowledges the 
pedestrians request to cross the street. 
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Signage.  A sign shall be located immediately above the pedestrian pushbutton and parallel to 
the crosswalk controlled by the pushbutton.  The sign shall conform to one of the following 
standard MUTCD designs:  R10-3, R10-3a, R10-3e, R10-3i, R10-4, and R10-4a. 
 
Tactile Arrow.  A tactile arrow, pointing in the direction of travel controlled by a pushbutton, shall 
be provided on the pushbutton. 
 
Vibrotactile Feature.  The pushbutton shall pulse when depressed and shall vibrate continuously 
throughout the WALK interval. 
 
Method of Measurement.  This work will be measured for payment as each, per pushbutton. 
 
Basis of Payment.  This work will be paid for at the contract unit price per each for ACCESSIBLE 
PEDESTRIAN SIGNALS. 
 
 
AGGREGATE SUBGRADE IMPROVEMENT (BDE) 
 
Effective:  April 1, 2012      Revised:  April 1, 2022 
 
Add the following Section to the Standard Specifications: 
 

“SECTION 303.  AGGREGATE SUBGRADE IMPROVEMENT 
 

303.01 Description.  This work shall consist of constructing an aggregate subgrade 
improvement (ASI). 
 

303.02 Materials.  Materials shall be according to the following. 
 
 Item Article/Section 

(a) Coarse Aggregate  ............................................................................................... 1004.07 
(b) Reclaimed Asphalt Pavement (RAP)  ................................................................... 1031.09 

 
303.03 Equipment.  The vibratory roller shall be according to Article 1101.01, or as approved 

by the Engineer.  Vibratory machines, such as tampers, shall be used in areas where rollers do 
not fit. 
 

303.04 Soil Preparation.  The minimum immediate bearing value (IBV) of the soil below the 
improved subgrade shall be according to the Department’s “Subgrade Stability Manual” for the 
aggregate thickness specified. 
 

303.05 Placing and Compacting.  The maximum nominal lift thickness of aggregate 
gradations CA 2, CA 6, and CA 10 when compacted shall be 9 in. (225 mm).  The maximum 
nominal lift thickness of aggregate gradations CS 1, CS 2, and RR 1 when compacted shall be 
24 in. (600 mm). 
 

The top surface of the aggregate subgrade improvement shall consist of a layer of capping 
aggregate gradations CA 6 or CA 10 that is 3 in. (75 mm) thick after compaction.  Capping 
aggregate will not be required when aggregate subgrade improvement is used as a cubic yard 
pay item for undercut applications. 
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Each lift of aggregate shall be compacted to the satisfaction of the Engineer.  If the moisture 
content of the material is such that compaction cannot be obtained, sufficient water shall be added 
so that satisfactory compaction can be obtained. 

 
303.06 Finishing and Maintenance.  The aggregate subgrade improvement shall be 

finished to the lines, grades, and cross sections shown on the plans, or as directed by the 
Engineer.  The aggregate subgrade improvement shall be maintained in a smooth and compacted 
condition. 

 
303.07 Method of Measurement.  This work will be measured for payment according to 

Article 311.08. 
 
303.08 Basis of Payment.  This work will be paid for at the contract unit price per cubic yard 

(cubic meter) or ton (metric ton) for AGGREGATE SUBGRADE IMPROVEMENT or at the 
contract unit price per square yard (square meter) for AGGREGATE SUBGRADE 
IMPROVEMENT, of the thickness specified.” 
 
Add the following to Section 1004 of the Standard Specifications: 
 

“ 1004.07 Coarse Aggregate for Aggregate Subgrade Improvement (ASI).  The aggregate 
shall be according to Article 1004.01 and the following. 

 
(a) Description.  The coarse aggregate shall be crushed gravel, crushed stone, or crushed 

concrete.  In applications where greater than 24 in. (600 mm) of ASI material is required, 
gravel may be used below the top 12 in (300 mm) of ASI. 

 
(b) Quality.  The coarse aggregate shall consist of sound durable particles reasonably free of 

deleterious materials. 
 
(c) Gradation. 
 

(1) The coarse aggregate gradation for total ASI thickness less than or equal to 12 in. 
(300 mm) shall be CA 2, CA 6, CA 10, or CS 1. 

 
The coarse aggregate gradation for total ASI thickness greater than 12 in. (300 mm) 
shall be CS 1 or CS 2 as shown below or RR 1 according to Article 1005.01(c). 
 

 COARSE AGGREGATE SUBGRADE GRADATIONS 

Grad No. Sieve Size and Percent Passing 
8” 6” 4” 2” #4 

CS 1 100 97 ± 3 90 ± 10 45 ± 25 20 ± 20 
CS 2  100 80 ± 10 25 ± 15  

 
 COARSE AGGREGATE SUBGRADE GRADATIONS (Metric) 

Grad No. Sieve Size and Percent Passing 
200 mm 150 mm 100 mm 50 mm 4.75 mm 

CS 1 100 97 ± 3 90 ± 10 45 ± 25 20 ± 20 
CS 2  100 80 ± 10 25 ± 15  

 
(2) Capping aggregate shall be gradation CA 6 or CA 10.” 
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Add the following to Article 1031.09 of the Standard Specifications: 

 
“ (b) RAP in Aggregate Subgrade Improvement (ASI).  RAP in ASI shall be according to 

Articles 1031.01(a), 1031.02(a), 1031.06(a)(1), and 1031.06(a)(2), and the following.   
 
(1) The testing requirements of Article 1031.03 shall not apply. 

 
(2) Crushed RAP used for the lower lift may be mechanically blended with aggregate 

gradations CS 1, CS 2, and RR 1 but it shall be no greater than 40 percent of the total 
product volume.  RAP agglomerations shall be no greater than 4 in. (100 mm). 

 
(3) For capping aggregate, well graded RAP having 100 percent passing the 1 1/2 in. 

(38 mm) sieve may be used when aggregate gradations CS 1, CS 2, CA 2, or RR 1 
are used in the lower lift.  FRAP will not be permitted as capping material. 
 

Blending shall be through calibrated interlocked feeders or a calibrated blending plant 
such that the prescribed blending percentage is maintained throughout the blending 
process.  The calibration shall have an accuracy of ± 2.0 percent of the actual quantity of 
material delivered.” 

 
 
BITUMINOUS MATERIALS COST ADJUSTMENTS (BDE) 
Effective:  November 2, 2006  Revised:  August 1, 2017 
 
Description.  Bituminous material cost adjustments will be made to provide additional 
compensation to the Contractor, or credit to the Department, for fluctuations in the cost of 
bituminous materials when optioned by the Contractor.  The bidder shall indicate with their bid 
whether or not this special provision will be part of the contract. 
 
The adjustments shall apply to permanent and temporary hot-mix asphalt (HMA) mixtures, 
bituminous surface treatments (cover and seal coats), and preventative maintenance type surface 
treatments that are part of the original proposed construction, or added as extra work and paid 
for by agreed unit prices.  The adjustments shall not apply to bituminous prime coats, tack coats, 
crack filling/sealing, joint filling/sealing, or extra work paid for at a lump sum price or by force 
account. 
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Method of Adjustment.  Bituminous materials cost adjustments will be computed as follows. 
 
CA = (BPIP - BPIL) x (%ACV  / 100) x Q 
 
Where: CA = Cost Adjustment, $. 
 BPIP = Bituminous Price Index, as published by the Department for the month the work 

is performed, $/ton ($/metric ton). 
 BPIL = Bituminous Price Index, as published by the Department for the month prior to 

the letting for work paid for at the contract price; or for the month the agreed 
unit price letter is submitted by the Contractor for extra work paid for by agreed 
unit price, $/ton ($/metric ton). 

 %ACV = Percent of virgin Asphalt Cement in the Quantity being adjusted.  For HMA 
mixtures, the % ACV will be determined from the adjusted job mix formula.  For 
bituminous materials applied, a performance graded or cutback asphalt will be 
considered to be 100% ACV and undiluted emulsified asphalt will be considered 
to be 65% ACV. 

 Q = Authorized construction Quantity, tons (metric tons) (see below). 
 
For HMA mixtures measured in square yards:  Q, tons = A x D x (Gmb x 46.8) / 2000.  For HMA 
mixtures measured in square meters:  Q, metric tons = A x D x (Gmb x 1) / 1000.  When computing 
adjustments for full-depth HMA pavement, separate calculations will be made for the binder and 
surface courses to account for their different Gmb and % ACV. 
 
For bituminous materials measured in gallons: Q, tons = V x 8.33 lb/gal x SG / 2000 
For bituminous materials measured in liters: Q, metric tons = V x 1.0 kg/L x SG / 1000 
 
Where: A = Area of the HMA mixture, sq yd (sq m). 
 D = Depth of the HMA mixture, in. (mm). 
 Gmb = Average bulk specific gravity of the mixture, from the approved mix design. 
 V = Volume of the bituminous material, gal (L). 
 SG = Specific Gravity of bituminous material as shown on the bill of lading. 
 
Basis of Payment.  Bituminous materials cost adjustments may be positive or negative but will 
only be made when there is a difference between the BPIL and BPIP in excess of five percent, as 
calculated by: 
 
Percent Difference = {(BPIL – BPIP) ÷ BPIL} × 100 
 
Bituminous materials cost adjustments will be calculated for each calendar month in which 
applicable bituminous material is placed; and will be paid or deducted when all other contract 
requirements for the work placed during the month are satisfied.  The adjustments shall not apply 
during contract time subject to liquidated damages for completion of the entire contract. 
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CEMENT, FINELY DIVIDED MINERALS, ADMIXTURES; CONCRETE, AND MORTAR (BDE) 
 
Effective:  January 1, 2025 
 
Revise the first paragraph of Article 285.05 of the Standard Specifications to read: 
 

“ 285.05 Fabric Formed Concrete Revetment Mat.  The grout shall consist of a mixture of 
cement, fine aggregate, and water so proportioned and mixed as to provide a pumpable slurry.  
Fly ash or ground granulated blast furnace (GGBF) slag, and concrete admixtures may be used 
at the option of the Contractor.  The grout shall have an air content of not less than 6.0 percent 
nor more than 9.0 percent of the volume of the grout.  The mix shall obtain a compressive strength 
of 2500 psi (17,000 kPa) at 28 days according to Article 1020.09.” 
 
Revise Article 302.02 of the Standard Specifications to read: 
 

“ 302.02 Materials.  Materials shall be according to the following. 
 
 Item Article/Section 

(a) Cement  ................................................................................................................... 1001 
(b) Water  ...................................................................................................................... 1002 
(c) Hydrated Lime .................................................................................................... 1012.01 
(d) By-Product, Hydrated Lime  ................................................................................ 1012.02 
(e) By-Product, Non-Hydrated Lime  ........................................................................ 1012.03 
(f) Lime Slurry  ......................................................................................................... 1012.04 
(g) Fly Ash  .................................................................................................................... 1010 
(h) Soil for Soil Modification (Note 1)  ....................................................................... 1009.01 
(i) Bituminous Materials (Note 2)  ................................................................................. 1032 

 
Note 1.  This soil requirement only applies when modifying with lime (slurry or dry). 
 
Note 2.  The bituminous materials used for curing shall be emulsified asphalt RS-2, CRS-
2, HFE 90, or HFE 150; rapid curing liquid asphalt RC-70; or medium curing liquid asphalt 
MC-70 or MC-250.” 

 
Revise Article 312.07(c) of the Standard Specifications to read: 
 

“ (c) Cement  .................................................................................................................... 1001” 
 
Add Article 312.07(i) of the Standard Specifications to read: 

 
“ (i) Ground Granulated Blast Furnace (GGBF) Slag  ...................................................... 1010” 

 
Revise the first paragraph of Article 312.09 of the Standard Specifications to read: 
 

“ 312.09 Proportioning and Mix Design.  At least 60 days prior to start of placing CAM II, the 
Contractor shall submit samples of materials to be used in the work for proportioning and testing.  
The mixture shall contain a minimum of 200 lb (120 kg) of cement per cubic yard (cubic meter).  
Cement may be replaced with fly ash or ground granulated blast furnace (GGBF) slag according 
to Article 1020.05(c)(1) or 1020.05(c)(2), respectively, however the minimum cement content in 
the mixture shall be 170 lbs/cu yd (101 kg/cu m).  Blends of coarse and fine aggregates will be 
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permitted, provided the volume of fine aggregate does not exceed the volume of coarse 
aggregate.  The Engineer will determine the proportions of materials for the mixture according to 
the “Portland Cement Concrete Level III Technician Course” manual.  However, the Contractor 
may substitute their own mix design.  Article 1020.05(a) shall apply, and a Level III PCC 
Technician shall develop the mix design.” 
 
Revise Article 352.02 of the Standard Specifications to read: 
 

“ 352.02 Materials.  Materials shall be according to the following. 
 

 Item  Article/Section 
(a) Cement (Note 1)  ....................................................................................................... 1001 
(b) Soil for Soil-Cement Base Course  ....................................................................... 1009.03 
(c) Water ........................................................................................................................ 1002 
(d) Bituminous Materials (Note 2)  .................................................................................. 1032 
 

Note 1.  Bulk cement may be used for the traveling mixing plant method if the equipment 
for handling, weighing, and spreading the cement is approved by the Engineer. 

 
Note 2.  The bituminous materials used for curing shall be emulsified asphalt RS-2, CRS-2, 
HFE 90, or HFE 150; rapid curing liquid asphalt RC-70; or medium curing liquid asphalt 
MC-70 or MC-250.” 

 
Revise Article 404.02 of the Standard Specifications to read: 

 
“ 404.02 Materials.  Materials shall be according to the following. 
 

Item Article/Section 
(a) Cement  ..................................................................................................................... 1001 
(b) Water ........................................................................................................................ 1002 
(c) Fine Aggregate  .................................................................................................... 1003.08 
(d) Bituminous Material (Tack Coat)  .......................................................................... 1032.06 
(e) Emulsified Asphalts (Note 1) (Note 2)  .................................................................. 1032.06 
(f) Fiber Modified Joint Sealer  .................................................................................. 1050.05 
(g) Additives (Note 3) 

 
Note 1.  When used for slurry seal, the emulsified asphalt shall be CQS-1h according to 
Article 1032.06(b). 
 
Note 2.  When used for micro-surfacing, the emulsified asphalt shall be CQS-1hP 
according to Article 1032.06(e). 
 
Note 3.  Additives may be added to the emulsion mix or any of the component materials 
to provide the control of the quick-traffic properties.  They shall be included as part of the 
mix design and be compatible with the other components of the mix. 

 
Revise the last sentence of the fourth paragraph of Article 404.08 of the Standard Specifications 
to read: 

 
“When approved by the Engineer, the sealant may be dusted with fine sand, cement, or 

mineral filler to prevent tracking.” 
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Revise Note 2 of Article 516.02 of the Standard Specifications to read: 

 
“ Note 2.  The sand-cement grout mix shall be according to Section 1020 and shall be a 1:1 
blend of sand and cement comprised of a Type I, IL, or II cement at 185 lb/cu yd 
(110 kg/cu m).  The maximum water cement ratio shall be sufficient to provide a flowable 
mixture with a typical slump of 10 in. (250 mm).” 

 
Revise Note 2 of Article 543.02 of the Standard Specifications to read: 

 
“ Note 2.  The grout mixture shall be 6.50 hundredweight/cu yd (385 kg/cu m) of cement 
plus fine aggregate and water.  Fly ash or ground granulated blast furnace (GGBF) slag may 
replace a maximum of 5.25 hundredweight/cu yd (310 kg/cu m) of the cement.  The 
water/cement ratio, according to Article 1020.06, shall not exceed 0.60.  An air-entraining 
admixture shall be used to produce an air content, according to Article 1020.08, of not less than 
6.0 percent nor more than 9.0 percent of the volume of the grout.  The Contractor shall have 
the option to use a water-reducing or high range water-reducing admixture.” 

 
Revise Article 583.01 of the Standard Specifications to read: 
 

“ 583.01 Description.  This work shall consist of placing cement mortar along precast, 
prestressed concrete bridge deck beams as required for fairing out any unevenness between 
adjacent deck beams prior to placing of waterproofing membrane and surfacing.” 

 
Revise Article 583.02(a) of the Standard Specifications to read: 

 
“ (a) Cement  .................................................................................................................... 1001” 
 

Revise the first paragraph of Article 583.03 of the Standard Specifications to read: 
 
“ 583.03 General.  This work shall only be performed when the air temperature is 

45 °F (7 °C) and rising.  The mixture for cement mortar shall consist of three parts sand to one 
part cement by volume.  The amount of water shall be no more than that necessary to produce a 
workable, plastic mortar.” 
 
Revise Note 2/ in Article 1003.01(b) of the Standard Specifications to read: 

. 
“ 2/ Applies only to sand.  Sand exceeding the colorimetric test standard of 11 (Illinois 

Modified AASHTO T 21) will be checked for mortar making properties according to 
Illinois Modified ASTM C 87 and shall develop a compressive strength at the age of 
14 days when using Type I, IL, or II cement of not less than 95 percent of the 
comparable standard. 

 
Revise the second sentence of Article 1003.02(e)(1) of the Standard Specifications to read: 

 
“ The test will be performed with Type I, IL, or II portland cement having a total 
equivalent alkali content (Na2O + 0.658K2O) of 0.90 percent or greater.” 
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Revise the first sentence of the second paragraph of Article 1003.02(e)(3) of the Standard 
Specifications to read: 
 

“ The ASTM C 1293 test shall be performed with Type I, IL, or II portland cement having 
a total equivalent alkali content (Na2O + 0.658K2O) of 0.80 percent or greater.” 

 
Revise the second sentence of Article 1004.02(g)(1) of the Standard Specifications to read: 

 
“ The test will be performed with Type I, IL, or II portland cement having a total 
equivalent alkali content (Na2O + 0.658K2O) of 0.90 percent or greater.” 

 
Revise Article 1017.01 of the Standard Specifications to read: 
 

“ 1017.01 Requirements.  The mortar shall be high-strength according to ASTM C 387 and 
shall have a minimum 80.0 percent relative dynamic modulus of elasticity when tested by the 
Department according to Illinois Modified AASHTO T 161 or AASHTO T 161 when tested by an 
independent lab.  The high-strength mortar shall have a water-soluble chloride ion content of less 
than 0.40 lb/cu yd (0.24 kg/cu m).  The test shall be performed according to ASTM C 1218, and 
the high-strength mortar shall have an age of 28 to 42 days at the time of test.  The ASTM C 1218 
test shall be performed by an independent lab a minimum of once every five years, and the test 
results shall be provided to the Department.  Mixing of the high-strength mortar shall be according 
to the manufacturer’s specifications.  The Department will maintain a qualified product list.” 
 
Revise the fourth sentence of Article 1018.01 of the Standard Specifications to read: 
 

“ The ASTM C 1218 test shall be performed by an independent lab a minimum of once every 
five years, and the test results shall be provided to the Department.” 

 
Revise Article 1019.02 of the Standard Specifications to read: 
 

“ 1019.02 Materials.  Materials shall be according to the following. 
 

Item Article/Section 
(a) Cement  ..................................................................................................................... 1001 
(b) Water ........................................................................................................................ 1002 
(c) Fine Aggregate for Controlled Low-Strength Material (CLSM) .............................. 1003.06 
(d) Fly Ash  ..................................................................................................................... 1010 
(e) Ground Granulated Blast Furnace (GGBF) Slag ........................................................ 1010 
(f) Admixtures (Note 1) 
 

Note 1.  The air-entraining admixture may be in powder or liquid form.  Prior to approval, 
a CLSM air-entraining admixture will be evaluated by the Department.  The admixture 
shall be able to meet the air content requirements of Mix 2.  The Department will maintain 
a qualified product list.” 
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Revise Article 1019.05 of the Standard Specifications to read: 
 

“ 1019.05 Department Mix Design.  The Department mix design shall be Mix 1, 2, or 3 and 
shall be proportioned to yield approximately one cubic yard (cubic meter). 

 
Mix 1 

Cement 50 lb (30 kg) 
Fly Ash – Class C or F, and/or GGBF Slag 125 lb (74 kg) 
Fine Aggregate – Saturated Surface Dry 2900 lb (1720 kg) 
Water 50-65 gal (248-322 L) 
Air Content No air is entrained 

 
Mix 2 

Cement 125 lb (74 kg) 
Fine Aggregate – Saturated Surface Dry 2500 lb (1483 kg) 
Water 35-50 gal (173-248 L) 
Air Content 15-25 % 

 
Mix 3 

Cement 40 lb (24 kg) 
Fly Ash – Class C or F, and/or GGBF Slag 125 lb (74 kg) 
Fine Aggregate – Saturated Surface Dry 2500 lb (1483 kg) 
Water 35-50 gal (179-248 L) 
Air Content 15-25 %” 

 
Revise Article 1020.04, Table 1, Note (8) of the Standard Specifications to read: 
 

“ (8) In addition to the Type III portland cement, 100 lb/cu yd of ground granulated 
blast-furnace slag and 50 lb/cu yd of microsilica (silica fume) shall be used.  For 
an air temperature greater than 85 ºF, the Type III portland cement may be 
replaced with Type I, IL, or II portland cement.” 

 
Revise Article 1020.04, Table 1 (Metric), Note (8) of the Standard Specifications to read: 
 

“ (8) In addition to the Type III portland cement, 60 kg/cu m of ground granulated blast-
furnace slag and 30 kg/cu m of microsilica (silica fume) shall be used.  For an air 
temperature greater than 30 ºC, the Type III portland cement may be replaced 
with Type I, IL, or II portland cement.” 

 
Revise the second paragraph of Article 1020.05(a) of the Standard Specifications to read: 
 

“ For a mix design using a portland-pozzolan cement, portland blast-furnace slag cement, 
portland-limestone cement, or replacing portland cement with finely divided minerals per 
Articles 1020.05(c) and 1020.05(d), the Contractor may submit a mix design with a 
minimum portland cement content less than 400 lbs/cu yd (237 kg/cu m), but not less than 
375 lbs/cu yd (222 kg/cu m), if the mix design is shown to have a minimum relative 
dynamic modulus of elasticity of 80 percent determined according to AASHTO T 161.  
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Testing shall be performed by an independent laboratory accredited by AASHTO 
re:source for Portland Cement Concrete.” 

 
Revise the first sentence of the first paragraph of Article 1020.05(b) of the Standard Specifications 
to read: 
 

“ Corrosion inhibitors and concrete admixtures shall be according to the qualified product 
lists.” 

 
Delete the fourth and fifth sentences of the second paragraph of Article 1020.05(b) of the Standard 
Specifications. 
 
Revise the third sentence of the second paragraph of Article 1020.05(b)(5) of the Standard 
Specifications to read: 
 

“ The qualified product lists of concrete admixtures shall not apply.” 
 
Revise second paragraph of Article 1020.05(b)(10) of the Standard Specifications to read: 
 

“ When calcium nitrite is used, it shall be added at the rate of 4 gal/cu yd (20 L/cu m) 
and shall be added to the mix immediately after all compatible admixtures have been 
introduced to the batch.  Other corrosion inhibitors shall be added per the 
manufacturer’s specifications.” 

 
Delete the third paragraph of Article 1020.05(b)(10) of the Standard Specifications. 
 
Revise Article 1020.15(b)(1)c. of the Standard Specifications to read: 
 

“ c. The minimum portland cement content in the mixture shall be 375 lbs/cu yd 
(222 kg/cu m).  When the total of organic processing additions, inorganic 
processing additions, and limestone addition exceed 5.0 percent in the cement, 
the minimum portland cement content in the mixture shall be 400 lbs/cu yd 
(237 kg/cu m).  For a drilled shaft, foundation, footing, or substructure, the 
minimum portland cement may be reduced to as low as 330 lbs/cu yd 
(196 kg/cu m) if the concrete has adequate freeze/thaw durability.  The Contractor 
shall provide freeze/thaw test results according to AASHTO T 161, and the relative 
dynamic modulus of elasticity of the mix design shall be a minimum of 80 percent.  
Testing shall be performed by an independent laboratory accredited by AASHTO 
re:source for Portland Cement Concrete.  Freeze/thaw testing will not be required 
for concrete that will not be exposed to freezing and thawing conditions as 
determined by the Engineer.” 

 
Revise Article 1021.01 of the Standard Specifications to read: 
 

“ 1021.01 General.  Admixtures shall be furnished in liquid or powder form ready for use.  The 
admixtures shall be delivered in the manufacturer's original containers, bulk tank trucks or such 
containers or tanks as are acceptable to the Engineer.  Delivery shall be accompanied by a ticket 
which clearly identifies the manufacturer, the date of manufacture, and trade name of the material.  
Containers shall be readily identifiable as to manufacturer, the date of manufacture, and trade 
name of the material they contain. 
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Concrete admixtures shall be on one of the Department’s qualified product lists.  Unless 
otherwise noted, admixtures shall have successfully completed and remain current with the 
AASHTO Product Eval and Audit Concrete Admixture (CADD) testing program.  For admixture 
submittals to the Department; the product brand name, manufacturer name, admixture type or 
types, an electronic link to the product’s technical data sheet, and the NTPEP testing number 
which contains an electronic link to all test data shall be provided.  In addition, a letter shall be 
submitted certifying that no changes have been made in the formulation of the material since the 
most current round of tests conducted by AASHTO Product Eval and Audit.  After 28 days of 
testing by AASHTO Product Eval and Audit, air-entraining admixtures may be provisionally 
approved and used on Departmental projects.  For all other admixtures, unless otherwise noted, 
the time period after which provisionally approved status may be earned is 6 months. 

 
The manufacturer shall include the following in the submittal to the AASHTO Product Eval and 

Audit CADD testing program:  the manufacturing range for specific gravity, the midpoint and 
manufacturing range for residue by oven drying, and manufacturing range of pH.  The submittal 
shall also include an infrared spectrophotometer trace no more than five years old.   

 
For air-entraining admixtures according to Article 1021.02, the specific gravity allowable 

manufacturing range established by the manufacturer shall be according to AASHTO M 194.  For 
residue by oven drying and pH, the allowable manufacturing range and test methods shall be 
according to AASHTO M 194. 

 
For admixtures according to Articles 1021.03, 1021.04, 1021.05, 1021.06, 1021.07, and 

1021.08, the pH allowable manufacturing range established by the manufacturer shall be 
according to ASTM E 70.  For specific gravity and residue by oven drying, the allowable 
manufacturing range and test methods shall be according to AASHTO M 194. 

 
All admixtures, except chloride-based accelerators, shall contain a maximum of 0.3 percent 

chloride by weight (mass) as determined by an appropriate test method.  To verify the test result, 
the Department will use Illinois Modified AASHTO T 260, Procedure A, Method 1. 

 
Prior to final approval of an admixture, the Engineer reserves the right to request a sample for 

testing.  The test and reference concrete mixtures tested by the Engineer will contain a cement 
content of 5.65 cwt/cu yd (335 kg/cu m).  For freeze-thaw testing, the Department will perform the 
test according to Illinois Modified AASHTO T 161.  The flexural strength test will be performed 
according to AASHTO T 177.  If the Engineer decides to test the admixture, the manufacturer 
shall submit AASHTO T 197 water content and set time test results on the standard cement used 
by the Department.  The manufacturer may select their lab or an independent lab to perform this 
testing.  The laboratory is not required to be accredited by AASHTO. 

 
Random field samples may be taken by the Department to verify an admixture meets 

specification.  A split sample will be provided to the manufacturer if requested.  Admixtures that 
do not meet specification requirements or an allowable manufacturing range established by the 
manufacturer shall be replaced with new material.” 
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Revise Article 1021.03 of the Standard Specifications to read: 
 

“ 1021.03 Retarding and Water-Reducing Admixtures.  The admixture shall be according to 
the following. 
 

(a) Retarding admixtures shall be according to AASHTO M 194, Type B (retarding) or Type 
D (water-reducing and retarding). 

 
(b) Water-reducing admixtures shall be according to AASHTO M 194, Type A. 

 
(c) High range water-reducing admixtures shall be according to AASHTO M 194, Type F (high 

range water-reducing) or Type G (high range water-reducing and retarding).” 
 
Revise Article 1021.05 of the Standard Specifications to read: 
 

“ 1021.05 Self-Consolidating Admixtures.  Self-consolidating admixture systems shall 
consist of either a high range water-reducing admixture only or a high range water-reducing 
admixture combined with a separate viscosity modifying admixture.  The one or two component 
admixture system shall be capable of producing a concrete that can flow around reinforcement 
and consolidate under its own weight without additional effort and without segregation. 
 

High range water-reducing admixtures shall be according to AASHTO M 194, Type F. 
 
Viscosity modifying admixtures shall be according to AASHTO M 194, Type S (specific 

performance).” 
 

Revise Article 1021.06 of the Standard Specifications to read: 
 

“ 1021.06 Rheology-Controlling Admixture.  Rheology-controlling admixtures shall be 
capable of producing a concrete mixture with a lower yield stress that will consolidate easier for 
slipform applications used by the Contractor.  Rheology-controlling admixtures shall be according 
to AASHTO M 194, Type S (specific performance).” 

 
Revise Article 1021.07 of the Standard Specifications to read: 

 
“ 1021.07 Corrosion Inhibitor.  The corrosion inhibitor shall be according to one of the 

following. 
 

(a) Calcium Nitrite.  Corrosion inhibitors shall contain a minimum 30 percent calcium nitrite by 
weight (mass) of solution and shall comply with either the requirements of AASHTO 
M 194, Type C (accelerating) or the requirements of ASTM C 1582.  The corrosion 
inhibiting performance requirements of ASTM C 1582 shall not apply. 

 
(b) Other Materials.  The corrosion inhibitor shall be according to ASTM C 1582. 

 
For submittals requiring testing according to ASTM M 194, Type C (accelerating), the 

admixture shall meet the requirements of the AASHTO Product Eval and Audit CADD testing 
program according to Article 1021.01. 
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For submittals requiring testing according to ASTM C 1582, a report prepared by an 
independent laboratory accredited by AASHTO re:source for portland cement concrete shall be 
provided.  The report shall show the results of physical tests conducted no more than five years 
prior to the time of submittal, according to applicable specifications.  However, ASTM G 109 test 
information specified in ASTM C 1582 is not required to be from an independent accredited lab.  
All other information in ASTM C 1582 shall be from an independent accredited lab.  Test data and 
other information required to be submitted to AASHTO Product Eval and Audit according to 
Article 1021.01, shall instead be submitted directly to the Department.” 
 
Add Article 1021.08 of the Standard Specifications as follows: 
 

“ 1021.08 Other Specific Performance Admixtures.  Other specific performance admixtures 
shall, at a minimum, be according to AASHTO M 194, Type S (specific performance).  The 
Department also reserves the right to require other testing, as determined by the Engineer, to 
show evidence of specific performance characteristics. 
 

Initial testing according to AASHTO M 194 may be conducted under the AASHTO Product 
Eval and Audit CADD testing program according to Article 1021.01, or by an independent 
laboratory accredited by AASHTO re:source for Portland Cement Concrete.  In either case, test 
data and other information required to be submitted to AASHTO Product Eval and Audit according 
to Article 1021.01, shall also be submitted directly to the Department.  The independent 
accredited lab report shall show the results of physical tests conducted no more than five years 
prior to the time of submittal, according to applicable specifications.” 
 
Revise Article 1024.01 of the Standard Specifications to read: 
 

“ 1024.01 Requirements for Grout.  The grout shall be proportioned by dry volume, 
thoroughly mixed, and shall have a minimum temperature of 50 °F (10 °C).  Water shall not exceed 
the minimum needed for placement and finishing. 

 
Materials for the grout shall be according to the following. 
 

Item Article/Section 
(a) Cement  ..................................................................................................................... 1001 
(b) Water ........................................................................................................................ 1002 
(c) Fine Aggregate  .................................................................................................... 1003.02 
(d) Fly Ash  ..................................................................................................................... 1010 
(e) Ground Granulated Blast Furnace (GGBF) Slag ........................................................ 1010 
(f) Concrete Admixtures  ............................................................................................... 1021” 
 

Revise Note 1 of Article 1024.02 of the Standard Specifications to read: 
 

“ Note 1.  Nonshrink grout shall be according to Illinois Modified ASTM C 1107. 
 
The nonshrink grout shall have a water-soluble chloride ion content of less than 0.40 lb/cu yd 
(0.24 kg/cu m).  The test shall be performed according to ASTM C 1218, and the grout shall 
have an age of 28 to 42 days at the time of test.  The ASTM C 1218 test shall be performed 
by an independent lab a minimum of once every five years, and the test results shall be 
provided to the Department.  Mixing of the nonshrink grout shall be according to the 
manufacturer’s specifications.  The Department will maintain a qualified product list.” 
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Revise Article 1029.02 of the Standard Specifications to read: 
 

“ 1029.02 Materials.  Materials shall be according to the following. 
 

Item Article/Section 
(a) Cement ...................................................................................................................... 1001 
(b) Fly Ash ...................................................................................................................... 1010 
(c) Ground Granulated Blast Furnace (GGBF) Slag ........................................................ 1010 
(d) Water......................................................................................................................... 1002 
(e) Fine Aggregate .......................................................................................................... 1003 
(f) Concrete Admixtures ................................................................................................. 1021 
(g) Foaming Agent (Note 1) 

 
Note 1.  The manufacturer shall submit infrared spectrophotometer trace and test results 
indicating the foaming agent meets the requirements of ASTM C 869 in order to be on 
the Department’s qualified product list.  Submitted data/results shall not be more than 
five years old.” 

 
Revise the second paragraph of Article 1103.03(a)(4) the Standard Specifications to read: 
 

“ The dispenser system shall provide a visual indication that the liquid admixture is 
actually entering the batch, such as via a transparent or translucent section of tubing 
or by independent check with an integrated secondary metering device.  If approved 
by the Engineer, an alternate indicator may be used for admixtures dosed at rates of 
25 oz/cwt (1630 mL/100 kg) or greater, such as accelerating admixtures, corrosion 
inhibitors, and viscosity modifying admixtures.” 

 
Revise the first two sections of Check Sheet #11 of the Supplemental Specifications and 
Recurring Special Provisions to read: 

 
“ Description.  This work shall consist of filling voids beneath rigid and composite pavements 

with cement grout. 
 
Materials.  Materials shall be according to the following Articles of Division 1000 - Materials of 

the Standard Specifications: 
 

Item Article/Section 
(a) Cement  ..................................................................................................................... 1001 
(b) Water ........................................................................................................................ 1002 
(c) Fly Ash  ..................................................................................................................... 1010 
(d) Ground Granulated Blast Furnace (GGBF) Slag ........................................................ 1010 
(e) Admixtures  ............................................................................................................... 1021 
(f) Packaged Rapid Hardening Mortar or Concrete  ...................................................... 1018” 
 

Revise the third paragraph of Materials Note 2 of Check Sheet #28 of the Supplemental 
Specifications and Recurring Special Provisions to read: 

 
“ The Department will maintain a qualified product list of synthetic fibers, which will include 
the minimum required dosage rate.  For the minimum required fiber dosage rate based on 
the Illinois Modified ASTM C 1609 test, a report prepared by an independent laboratory 
accredited by AASHTO re:source for Portland Cement Concrete shall be provided.  The 
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report shall show results of tests conducted no more than five years prior to the time of 
submittal.” 

 
 
COMPENSABLE DELAY COSTS (BDE) 
 
Effective:  June 2, 2017      Revised:  April 1, 2019 
 
Revise Article 107.40(b) of the Standard Specifications to read: 
 

“ (b) Compensation.  Compensation will not be allowed for delays, inconveniences, or damages 
sustained by the Contractor from conflicts with facilities not meeting the above definition; 
or if a conflict with a utility in an unanticipated location does not cause a shutdown of the 
work or a documentable reduction in the rate of progress exceeding the limits set herein.  
The provisions of Article 104.03 notwithstanding, compensation for delays caused by a 
utility in an unanticipated location will be paid according to the provisions of this Article 
governing minor and major delays or reduced rate of production which are defined as 
follows. 
 
(1) Minor Delay.  A minor delay occurs when the work in conflict with the utility in an 

unanticipated location is completely stopped for more than two hours, but not to 
exceed two weeks. 
 

(2) Major Delay.  A major delay occurs when the work in conflict with the utility in an 
unanticipated location is completely stopped for more than two weeks. 
 

(3) Reduced Rate of Production Delay.  A reduced rate of production delay occurs when 
the rate of production on the work in conflict with the utility in an unanticipated location 
decreases by more than 25 percent and lasts longer than seven calendar days.” 

 
Revise Article 107.40(c) of the Standard Specifications to read: 
 

“ (c) Payment.  Payment for Minor, Major, and Reduced Rate of Production Delays will be made 
as follows. 
 
(1) Minor Delay.  Labor idled which cannot be used on other work will be paid for according 

to Article 109.04(b)(1) and (2) for the time between start of the delay and the minimum 
remaining hours in the work shift required by the prevailing practice in the area. 
 
Equipment idled which cannot be used on other work, and which is authorized to 
standby on the project site by the Engineer, will be paid for according to 
Article 109.04(b)(4). 
 

(2) Major Delay.  Labor will be the same as for a minor delay. 
 
Equipment will be the same as for a minor delay, except Contractor-owned equipment 
will be limited to two weeks plus the cost of move-out to either the Contractor’s yard or 
another job and the cost to re-mobilize, whichever is less.  Rental equipment may be 
paid for longer than two weeks provided the Contractor presents adequate support to 
the Department (including lease agreement) to show retaining equipment on the job is 
the most economical course to follow and in the public interest. 
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(3) Reduced Rate of Production Delay.  The Contractor will be compensated for the 

reduced productivity for labor and equipment time in excess of the 25 percent threshold 
for that portion of the delay in excess of seven calendar days.  Determination of 
compensation will be in accordance with Article 104.02, except labor and material 
additives will not be permitted. 
 

Payment for escalated material costs, escalated labor costs, extended project overhead, 
and extended traffic control will be determined according to Article 109.13.” 

 
Revise Article 108.04(b) of the Standard Specifications to read: 
 

“ (b) No working day will be charged under the following conditions. 
 
(1) When adverse weather prevents work on the controlling item. 

 
(2) When job conditions due to recent weather prevent work on the controlling item. 

 
(3) When conduct or lack of conduct by the Department or its consultants, representatives, 

officers, agents, or employees; delay by the Department in making the site available; 
or delay in furnishing any items required to be furnished to the Contractor by the 
Department prevents work on the controlling item. 

 
(4) When delays caused by utility or railroad adjustments prevent work on the controlling 

item. 
 

(5) When strikes, lock-outs, extraordinary delays in transportation, or inability to procure 
critical materials prevent work on the controlling item, as long as these delays are not 
due to any fault of the Contractor. 

 
(6) When any condition over which the Contractor has no control prevents work on the 

controlling item.” 
 
Revise Article 109.09(f) of the Standard Specifications to read: 

 
“ (f) Basis of Payment.  After resolution of a claim in favor of the Contractor, any adjustment in 

time required for the work will be made according to Section 108.  Any adjustment in the 
costs to be paid will be made for direct labor, direct materials, direct equipment, direct 
jobsite overhead, direct offsite overhead, and other direct costs allowed by the resolution.  
Adjustments in costs will not be made for interest charges, loss of anticipated profit, 
undocumented loss of efficiency, home office overhead and unabsorbed overhead other 
than as allowed by Article 109.13, lost opportunity, preparation of claim expenses and 
other consequential indirect costs regardless of method of calculation. 
 
The above Basis of Payment is an essential element of the contract and the claim cost 
recovery of the Contractor shall be so limited.” 
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Add the following to Section 109 of the Standard Specifications. 
 

“ 109.13 Payment for Contract Delay.  Compensation for escalated material costs, escalated 
labor costs, extended project overhead, and extended traffic control will be allowed when such 
costs result from a delay meeting the criteria in the following table. 

 
Contract Type Cause of Delay Length of Delay 

Working Days 
Article 108.04(b)(3) or 
Article 108.04(b)(4) 

No working days have been charged for two 
consecutive weeks. 

Completion 
Date 

Article 108.08(b)(1) or 
Article 108.08(b)(7) 

The Contractor has been granted a minimum two 
week extension of contract time, according to 
Article 108.08. 

 
Payment for each of the various costs will be according to the following. 
 
(a) Escalated Material and/or Labor Costs.  When the delay causes work, which would have 

otherwise been completed, to be done after material and/or labor costs have increased, 
such increases will be paid.  Payment for escalated material costs will be limited to the 
increased costs substantiated by documentation furnished by the Contractor.  Payment 
for escalated labor costs will be limited to those items in Article 109.04(b)(1) and (2), 
except the 35 percent and 10 percent additives will not be permitted. 

 
(b) Extended Project Overhead.  For the duration of the delay, payment for extended project 

overhead will be paid as follows. 
 
(1) Direct Jobsite and Offsite Overhead.  Payment for documented direct jobsite overhead 

and documented direct offsite overhead, including onsite supervisory and 
administrative personnel, will be allowed according to the following table. 
 

Original Contract 
Amount 

Supervisory and Administrative 
Personnel 

Up to $5,000,000 One Project Superintendent 

Over $   5,000,000 -  
up to $25,000,000 

One Project Manager, 
One Project Superintendent or 
Engineer, and 
One Clerk 

Over $25,000,000 -  
up to $50,000,000 

One Project Manager, 
One Project Superintendent, 
One Engineer, and 
One Clerk 

Over $50,000,000 

One Project Manager, 
Two Project Superintendents, 
One Engineer, and 
One Clerk 
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(2) Home Office and Unabsorbed Overhead.  Payment for home office and unabsorbed 

overhead will be calculated as 8 percent of the total delay cost. 
 

(c) Extended Traffic Control.  Traffic control required for an extended period of time due to the 
delay will be paid for according to Article 109.04.   
 
When an extended traffic control adjustment is paid under this provision, an adjusted unit 
price as provided for in Article 701.20(a) for increase or decrease in the value of work by 
more than ten percent will not be paid. 
 

Upon payment for a contract delay under this provision, the Contractor shall assign 
subrogation rights to the Department for the Department’s efforts of recovery from any other party 
for monies paid by the Department as a result of any claim under this provision.  The Contractor 
shall fully cooperate with the Department in its efforts to recover from another party any money 
paid to the Contractor for delay damages under this provision.” 
 
 
CONCRETE BARRIER (BDE) 
 
Effective:  January 1, 2025 
 
Revise the second paragraph of Article 637.12 of the Standard Specifications to read: 
 

“ When a double face concrete barrier with a variable cross-section is required, and the 
variation exceeds 1/2 in. (13 mm), the barrier will be paid for at the contract unit price per foot 
(meter) for CONCRETE BARRIER, VARIABLE CROSS-SECTION, of the height specified.” 
 
 
DISADVANTAGED BUSINESS ENTERPRISE PARTICIPATION (BDE) 
Effective:  September 1, 2000     Revised:  January 2, 2025 
 
1. OVERVIEW AND GENERAL OBLIGATION.  The Department of Transportation, as a recipient 

of federal financial assistance, is required to take all necessary and reasonable steps to 
ensure nondiscrimination in the award and administration of contracts.  Consequently, the 
federal regulatory provisions of 49 CFR Part 26 apply to this contract concerning the utilization 
of disadvantaged business enterprises.  For the purposes of this Special Provision, a 
disadvantaged business enterprise (DBE) means a business certified in accordance with the 
requirements of 49 CFR Part 26 and listed in the Illinois Unified Certification Program (IL UCP) 
DBE Directory.  Award of the contract is conditioned on meeting the requirements of 49 CFR 
Part 26, and failure by the Contractor to carry out the requirements of Part 26 is a material 
breach of the contract and may result in the termination of the contract or such other remedies 
as the Department deems appropriate. 

 
2. CONTRACTOR ASSURANCE.  All assurances set forth in FHWA 1273 are hereby 

incorporated by reference and will be physically attached to the final contract and all 
subcontracts. 
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3. CONTRACT GOAL TO BE ACHIEVED BY THE CONTRACTOR.  The Department has 

determined the work of this contract has subcontracting opportunities that may be suitable for 
performance by DBE companies and that, in the absence of unlawful discrimination and in an 
arena of fair and open competition, DBE companies can be expected to perform 2.00% of the 
work.  This percentage is set as the DBE participation goal for this contract.  Consequently, 
in addition to the other award criteria established for this contract, the Department will only 
award this contract to a bidder who makes a good faith effort to meet this goal of DBE 
participation in the performance of the work in accordance with the requirements of 
49 CFR 26.53 and SBE Memorandum No. 24-02.   

 
4. IDENTIFICATION OF CERTIFIED DBE.  Information about certified DBE Contractors can be 

found in the Illinois UCP Directory.  Bidders can obtain additional information and assistance 
with identifying DBE-certified companies at the Department’s website or by contacting the 
Department’s Bureau of Small Business Enterprises at (217) 785-4611. 

 
5. BIDDING PROCEDURES.  Compliance with this Special Provision and SBE Policy 

Memorandum 24-02 is a material bidding requirement. The following shall be included with 
the bid. 

 
(a) DBE Utilization Plan (form SBE 2026) documenting enough DBE participation has been 

obtained to meet the goal, or a good faith effort has been made to meet the goal even 
though the efforts did not succeed in obtaining enough DBE participation to meet the goal. 

 
(b) Applicable DBE Participation Statement (form SBE 2023, 2024, and/or 2025) for each 

DBE firm the bidder has committed to perform the work to achieve the contract goal. 
 
The required forms and documentation shall be submitted as a single .pdf file using the 
“Integrated Contractor Exchange (iCX)” application within the Department’s “EBids System”. 
 
The Department will not accept a bid if it does not meet the bidding procedures set forth herein 
and the bid will be declared non-responsive.  A bidder declared non-responsive for failure to 
meet the bidding procedures will not give rise to an administrative reconsideration.  In the 
event the bid is declared non-responsive, the Department may elect to cause the forfeiture of 
the penal sum of the bidder’s proposal guaranty and may deny authorization to bid the project 
if re-advertised for bids.   

 
6. UTILZATION PLAN EVALUATION.  The contract will not be awarded until the Utilization Plan 

is approved.  All information submitted by the bidder must be complete, accurate, and 
adequately document the bidder has committed to DBE participation sufficient to meet the 
goal, or that the bidder has made good faith efforts to do so, in the event the bidder cannot 
meet the goal, in order for the Department to commit to the performance of the contract by 
the bidder.   
 
The Utilization Plan will be approved by the Department if the Utilization Plan documents 
sufficient commercially useful DBE work to meet the contract goal or the Department 
determines, based  upon the documentation submitted, that the bidder has made a good faith 
effort to meet the contract goal pursuant to 49 CFR Part 26, Appendix A and the requirements 
of SBE 2026.   
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If the Department determines that a good faith effort has not been made, the Department will 
notify the responsible company official designated in the Utilization Plan of that determination 
in accordance with SBE Policy Memorandum 24-02.     

 
7. CALCULATING DBE PARTICIPATION.  The Utilization Plan values represent work the bidder 

commits to have performed by the specified DBEs and paid for upon satisfactory completion.  
The Department is only able to count toward the achievement of the overall goal and the 
contract goal the value of payments made for the work actually performed by DBE firms.  In 
addition, a DBE must perform a commercially useful function on the contract to be counted.  
A commercially useful function is generally performed when the DBE is responsible for the 
work and is carrying out its responsibilities by actually performing, managing, and supervising 
the work involved.  The Department and Contractor are governed by the provisions of 49 CFR 
Part 26.55(c) on questions of commercially useful functions as it affects the work.  Specific 
guidelines for counting goal credit are provided in 49 CFR Part 26.55.  In evaluating Utilization 
Plans for award the Department will count goal credit as set forth in Part 26 and in accordance 
with SBE Policy Memorandum 24-02.    

 
8. CONTRACT COMPLIANCE.  The Contractor must utilize the specific DBEs listed to 

perform the work and supply the materials for which each DBE is listed in the Contractor’s 
approved Utilization Plan, unless the Contractor obtains the Department’s written consent to 
terminate the DBE or any portion of its work.  The DBE Utilization Plan approved by SBE is a 
condition-of-award, and any deviation to that Utilization Plan, the work set forth therein to be 
performed by DBE firms, or the DBE firms specified to perform that work, must be approved, 
in writing, by the Department in accordance with federal regulatory requirements.  Deviation 
from the DBE Utilization Plan condition-of-award without such written approval is a violation 
of the contract and may result in termination of the contract or such other remedy the 
Department deems appropriate. The following administrative procedures and remedies 
govern the compliance by the Contractor with the contractual obligations established by the 
Utilization Plan.  
 
(a) NOTICE OF DBE PERFORMANCE.  The Contractor shall provide the Engineer with at 

least three days advance notice of when all DBE firms are expected to perform the work 
committed under the Contractor’s Utilization Plan.   

 
(b) SUBCONTRACT.  If awarded the contract, the Contractor is required to enter into written 

subcontracts with all DBE firms indicated in the approved Utilization Plan and must provide 
copies of fully executed DBE subcontracts to the Department upon request.  
Subcontractors shall ensure that all lower tier subcontracts or agreements with DBEs to 
supply labor or materials be performed in accordance with this Special Provision. 
 

(c) PAYMENT TO DBE FIRMS.  The Department is prohibited by federal regulations from 
crediting the participation of a DBE included in the Utilization Plan toward either the 
contract goal or the Department’s overall goal until the amount to be applied toward the 
goal has been paid to the DBE.  The Contractor shall document and report all payments 
for work performed by DBE certified firms in accordance with Article 109.11 of the 
Standard Specifications.  All records of payment for work performed by DBE certified firms 
shall be made available to the Department upon request.   
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(d) FINAL PAYMENT.  After the performance of the final item of work or trucking, or delivery 

of material by a DBE and final payment to the DBE by the Contractor, but not later than 
30 calendar days after payment has been made by the Department to the Contractor for 
such work or material, the Contractor shall submit a DBE Payment Agreement (form 
SBE 2115) to the Engineer.  If the Contractor does not have the full amount of work 
indicated in the Utilization Plan performed by the DBE companies indicated in the 
Utilization Plan and after good faith efforts are reviewed, the Department may deduct from 
contract payments to the Contractor the amount of the goal not achieved as liquidated and 
ascertained damages.   
 

(g) ENFORCEMENT.  The Department reserves the right to withhold payment to the 
Contractor to enforce the provisions of this Special Provision.  Final payment shall not be 
made on the contract until such time as the Contractor submits sufficient documentation 
demonstrating achievement of the goal in accordance with this Special Provision or after 
liquidated damages have been determined and collected. 

 
 
FUEL COST ADJUSTMENT (BDE) 
 
Effective:  April 1, 2009      Revised:  August 1, 2017 
 
Description.  Fuel cost adjustments will be made to provide additional compensation to the 
Contractor, or a credit to the Department, for fluctuations in fuel prices when optioned by the 
Contractor.  The bidder shall indicate with their bid whether or not this special provision will be 
part of the contract.  Failure to indicate “Yes” for any category of work will make that category of 
work exempt from fuel cost adjustment. 
 
General.  The fuel cost adjustment shall apply to contract pay items as grouped by category.  The 
adjustment shall only apply to those categories of work checked “Yes”, and only when the 
cumulative plan quantities for a category exceed the required threshold.  Adjustments to work 
items in a category, either up or down, and extra work paid for by agreed unit price will be subject 
to fuel cost adjustment only when the category representing the added work was subject to the 
fuel cost adjustment.  Extra work paid for at a lump sum price or by force account will not be 
subject to fuel cost adjustment.  Category descriptions and thresholds for application and the fuel 
usage factors which are applicable to each are as follows: 
 

(a) Categories of Work. 
 
(1) Category A:  Earthwork.  Contract pay items performed under Sections 202, 204, and 

206 including any modified standard or nonstandard items where the character of the 
work to be performed is considered earthwork.  The cumulative total of all applicable 
item plan quantities shall exceed 25,000 cu yd (20,000 cu m).  Included in the fuel 
usage factor is a weighted average 0.10 gal/cu yd (0.50 liters/cu m) factor for trucking. 
 

(2) Category B:  Subbases and Aggregate Base Courses.  Contract pay items constructed 
under Sections 311, 312 and 351 including any modified standard or nonstandard 
items where the character of the work to be performed is considered construction of a 
subbase or aggregate, stabilized or modified base course.  The cumulative total of all 
applicable item plan quantities shall exceed 5000 tons (4500 metric tons).  Included in 
the fuel usage factor is a 0.60 gal/ton (2.50 liters/metric ton) factor for trucking. 



FAI Route 39 (I-39) & FAP Route 567 (IL 38) 
Project CR-D3P0(364) 

Section 141-1HBR-3 & (9, 10)R-3 
Ogle County 

Contract No. 64N98 
 

 179 

 
(3) Category C:  Hot-Mix Asphalt (HMA) Bases, Pavements and Shoulders.  Contract pay 

items constructed under Sections 355, 406, 407 and 482 including any modified 
standard or nonstandard items where the character of the work to be performed is 
considered HMA bases, pavements and shoulders.  The cumulative total of all 
applicable item plan quantities shall exceed 5000 tons (4500 metric tons).  Included in 
the fuel usage factor is 0.60 gal/ton (2.50 liters/metric ton) factor for trucking. 
 

(4) Category D:  Portland Cement Concrete (PCC) Bases, Pavements and Shoulders.  
Contract pay items constructed under Sections 353, 420, 421 and 483 including any 
modified standard or nonstandard items where the character of the work to be 
performed is considered PCC base, pavement or shoulder.  The cumulative total of all 
applicable item plan quantities shall exceed 7500 sq yd (6000 sq m).  Included in the 
fuel usage factor is 1.20 gal/cu yd (5.94 liters/cu m) factor for trucking. 
 

(5) Category E:  Structures.  Structure items having a cumulative bid price that exceeds 
$250,000 for pay items constructed under Sections 502, 503, 504, 505, 512, 516 and 
540 including any modified standard or nonstandard items where the character of the 
work to be performed is considered structure work when similar to that performed 
under these sections and not included in categories A through D. 
 

(b) Fuel Usage Factors. 
 
English Units 
Category  Factor Units 
A - Earthwork   0.34 gal / cu yd 
B – Subbase and Aggregate Base courses   0.62 gal / ton 
C – HMA Bases, Pavements and Shoulders   1.05 gal / ton 
D – PCC Bases, Pavements and Shoulders   2.53 gal / cu yd 
E – Structures   8.00 gal / $1000  
 
Metric Units 
Category  Factor Units 
A - Earthwork   1.68 liters / cu m 
B – Subbase and Aggregate Base courses   2.58 liters / metric ton 
C – HMA Bases, Pavements and Shoulders   4.37 liters / metric ton 
D – PCC Bases, Pavements and Shoulders 12.52 liters / cu m  
E – Structures 30.28 liters / $1000  
 

(c) Quantity Conversion Factors. 
 
Category  Conversion Factor 
 
B sq yd to ton 0.057 ton / sq yd / in depth 
 sq m to metric ton 0.00243 metric ton / sq m / mm depth 
 
C sq yd to ton 0.056 ton / sq yd / in depth 
 sq m to metric ton 0.00239 m ton / sq m / mm depth 
 
D sq yd to cu yd 0.028 cu yd / sq yd / in depth 
 sq m to cu m 0.001 cu m / sq m / mm depth 
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Method of Adjustment.  Fuel cost adjustments will be computed as follows. 
 
CA = (FPIP - FPIL) x FUF x Q 
 
Where: CA = Cost Adjustment, $ 
 FPIP = Fuel Price Index, as published by the Department for the month the work is 

performed, $/gal ($/liter) 
 FPIL = Fuel Price Index, as published by the Department for the month prior to the 

letting for work paid for at the contract price; or for the month the agreed unit 
price letter is submitted by the Contractor for extra work paid for by agreed unit 
price, $/gal ($/liter) 

 FUF = Fuel Usage Factor in the pay item(s) being adjusted 
 Q = Authorized construction Quantity, tons (metric tons) or cu yd (cu m) 
 
The entire FUF indicated in paragraph (b) will be used regardless of use of trucking to perform 
the work. 
 
Basis of Payment.  Fuel cost adjustments may be positive or negative but will only be made when 
there is a difference between the FPIL and FPIP in excess of five percent, as calculated by: 
 
Percent Difference = {(FPIL – FPIP) ÷ FPIL} × 100 
 
Fuel cost adjustments will be calculated for each calendar month in which applicable work is 
performed; and will be paid or deducted when all other contract requirements for the items of work 
are satisfied.  The adjustments shall not apply during contract time subject to liquidated damages 
for completion of the entire contract. 
 
 
HOT-MIX ASPHALT (BDE) 
 
Effective:  January 1, 2024      Revised:  January 1, 2025 
 
Revise the first and second paragraphs of Articles 1030.06(c)(2) of the Standard Specifications 
to read: 
 

“ (2) Personnel. The Contractor shall provide a QC Manager who shall have overall 
responsibility and authority for quality control.  This individual shall maintain active 
certification as a Hot-Mix Asphalt Level II technician.  

 
In addition to the QC Manager, the Contractor shall provide sufficient personnel to 
perform the required visual inspections, sampling, testing, and documentation in a 
timely manner.  Mix designs shall be developed by personnel with an active 
certification as a Hot-Mix Asphalt Level III technician.  Technicians performing mix 
design testing and plant sampling/testing shall maintain active certification as a Hot-
Mix Asphalt Level I technician.  The Contractor may provide a technician trainee who 
has successfully completed the Department’s “Hot-Mix Asphalt Trainee Course” to 
assist in the activities completed by a Hot-Mix Asphalt Level I technician for a period 
of one year after the course completion date.  The Contractor may also provide a 
Gradation Technician who has successfully completed the Department's "Gradation 
Technician Course" to run gradation tests only under the supervision of a Hot-Mix 
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Asphalt Level II Technician.  The Contractor shall provide a Hot-Mix Asphalt Density 
Tester who has successfully completed the Department's "Nuclear Density Testing” 
course to run all nuclear density tests on the job site.” 

 
Revise the second paragraph of Articles 1030.07(a)(11) and 1030.08(a)(9) of the Standard 
Specifications to read: 
 

“ When establishing the target density, the HMA maximum theoretical specific gravity 
(Gmm) will be based on the running average of four available Department test results 
for that project.  If less than four Gmm test results are available, an average of all 
available Department test results for that project will be used.  The initial Gmm will be 
the last available Department test result from a QMP project.  If there is no available 
Department test result from a QMP project, the Department mix design verification test 
result will be used as the initial Gmm.” 

 
Revise Article 1030.09(g)(2) of the Standard Specifications to read: 
 

“ (2) The Contractor shall complete split verification sample tests listed in the Limits of 
Precision table in Article 1030.09(h)(1).” 

In the Supplemental Specifications, replace the revision for the end of the third paragraph of 
Article 1030.09(h)(2) with the following: 

 
“ When establishing the target density, the HMA maximum theoretical specific gravity 
(Gmm) will be the Department mix design verification test result.” 

 
Revise the tenth paragraph of Article 1030.10 of the Standard Specifications to read: 
 

“ Production is not required to stop after a test strip has been constructed.” 
 
 
PAVEMENT MARKING INSPECTION (BDE) 
Effective:  April 1, 2025 
 
Revise the second sentence of the first paragraph of Article 780.13 of the Standard Specifications 
to read: 
 

“ In addition, thermoplastic, preformed plastic, epoxy, preformed thermoplastic, polyurea, and 
modified urethane pavement markings will be inspected following a winter performance period 
that extends from November 15 to April 1 of the next year.” 
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PERFORMANCE GRADED ASPHALT BINDER (BDE) 
 
Effective:  January 1, 2023 
 
Revise Article 1032.05 of the Standard Specifications to read: 
 

“ 1032.05 Performance Graded Asphalt Binder.  These materials will be accepted according 
to the Bureau of Materials Policy Memorandum, “Performance Graded Asphalt Binder 
Qualification Procedure.”  The Department will maintain a qualified producer list.  These materials 
shall be free from water and shall not foam when heated to any temperature below the actual 
flash point.  Air blown asphalt, recycle engine oil bottoms (ReOB), and polyphosphoric acid (PPA) 
modification shall not be used. 

 
When requested, producers shall provide the Engineer with viscosity/temperature 

relationships for the performance graded asphalt binders delivered and incorporated in the work. 
 
(a) Performance Graded (PG) Asphalt Binder.  The asphalt binder shall meet the 

requirements of AASHTO M 320, Table 1 “Standard Specification for Performance Graded 
Asphalt Binder” for the grade shown on the plans and the following.  

 
Test Parameter 

Small Strain Parameter (AASHTO PP 113) BBR, ΔTc,  
40 hrs PAV (40 hrs continuous or 2 PAV at 20 hrs) -5 °C min. 

 
(b) Modified Performance Graded (PG) Asphalt Binder.  The asphalt binder shall meet the 

requirements of AASHTO M 320, Table 1 “Standard Specification for Performance Graded 
Asphalt Binder” for the grade shown on the plans.   

 
Asphalt binder modification shall be performed at the source, as defined in the Bureau of 
Materials Policy Memorandum, “Performance Graded Asphalt Binder Qualification 
Procedure.”  
 
Modified asphalt binder shall be safe to handle at asphalt binder production and storage 
temperatures or HMA construction temperatures.  Safety Data Sheets (SDS) shall be 
provided for all asphalt modifiers.  

 
(1) Polymer Modification (SB/SBS or SBR).  Elastomers shall be added to the base 

asphalt binder to achieve the specified performance grade and shall be either a 
styrene-butadiene diblock, triblock copolymer without oil extension, or a styrene-
butadiene rubber.  The polymer modified asphalt binder shall be smooth, 
homogeneous, and be according to the requirements shown in Table 1 or 2 for the 
grade shown on the plans. 
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Table 1 - Requirements for Styrene-Butadiene Copolymer (SB/SBS) 
Modified Asphalt Binders 

Test 

Asphalt Grade 
SB/SBS PG 64-28 
SB/SBS PG 70-22 

Asphalt Grade 
SB/SBS PG 64-34 
SB/SBS PG 70-28 
SB/SBS PG 76-22 
SB/SBS PG 76-28 

Separation of Polymer 
ITP, "Separation of Polymer from Asphalt 
Binder" 
Difference in °F (°C) of the softening 
point between top and bottom portions 4 (2) max. 4 (2) max. 

TESTS ON RESIDUE FROM ROLLING THIN FILM OVEN TEST (AASHTO T 240) 

Elastic Recovery 
ASTM D 6084, Procedure A, 
77 °F (25 °C), 100 mm elongation, % 60 min. 70 min. 

 
Table 2 - Requirements for Styrene-Butadiene Rubber (SBR) 

Modified Asphalt Binders 

Test 

Asphalt Grade 
SBR PG 64-28 
SBR PG 70-22 

Asphalt Grade 
SB/SBS PG 64-34 
SB/SBS PG 70-28 

SBR PG 76-22 
SBR PG 76-28 

Separation of Polymer  
ITP, "Separation of Polymer from Asphalt 
Binder" 
Difference in °F (°C) of the softening point 
between top and bottom portions 4 (2) max. 4 (2) max. 

Toughness 
ASTM D 5801, 77 °F (25 °C), 
20 in./min. (500 mm/min.), in.-lbs (N-m) 110 (12.5) min. 110 (12.5) min. 

Tenacity 
ASTM D 5801, 77 °F (25 °C),  
20 in./min. (500 mm/min.), in.-lbs (N-m) 75 (8.5) min. 75 (8.5) min. 

TESTS ON RESIDUE FROM ROLLING THIN FILM OVEN TEST (AASHTO T 240) 

Elastic Recovery 
ASTM D 6084, Procedure A, 
77 °F (25 °C), 100 mm elongation, % 40 min. 50 min. 

 
(2) Ground Tire Rubber (GTR) Modification.  GTR modification is the addition of recycled 

ground tire rubber to liquid asphalt binder to achieve the specified performance grade.  
GTR shall be produced from processing automobile and/or truck tires by the ambient 
grinding method or micronizing through a cryogenic process.  GTR shall not exceed 
1/16 in. (2 mm) in any dimension and shall not contain free metal particles, moisture 
that would cause foaming of the asphalt, or other foreign materials.  A mineral powder 
(such as talc) meeting the requirements of AASHTO M 17 may be added, up to a 
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maximum of four percent by weight of GTR to reduce sticking and caking of the GTR 
particles.  When tested in accordance with Illinois Modified AASHTO T 27 “Standard 
Method of Test for Sieve Analysis of Fine and Coarse Aggregates” or AASHTO PP 74 
“Standard Practice for Determination of Size and Shape of Glass Beads Used in Traffic 
Markings by Means of Computerized Optical Method”, a 50 g sample of the GTR shall 
conform to the following gradation requirements. 

 
Sieve Size Percent Passing 

No. 16 (1.18 mm) 100 
No. 30 (600 µm) 95 ± 5 
No. 50 (300 µm) > 20 

 
GTR modified asphalt binder shall be tested for rotational viscosity according to 
AASHTO T 316 using spindle S27.  GTR modified asphalt binder shall be tested for 
original dynamic shear and RTFO dynamic shear according to AASHTO T 315 using 
a gap of 2 mm. 

 
The GTR modified asphalt binder shall meet the requirements of Table 3. 

 
Table 3 - Requirements for Ground Tire Rubber (GTR) 

Modified Asphalt Binders 

Test 
Asphalt Grade 
GTR PG 64-28 
GTR PG 70-22 

 

Asphalt Grade 
GTR PG 76-22 
GTR PG 76-28 
GTR PG 70-28 

TESTS ON RESIDUE FROM ROLLING THIN FILM OVEN TEST (AASHTO T 240) 

Elastic Recovery 
ASTM D 6084, Procedure A, 
77 °F (25 °C), 100 mm elongation, % 60 min. 70 min. 

 
(3) Softener Modification (SM).  Softener modification is the addition of organic compounds, such as 

engineered flux, bio-oil blends, modified vegetable oils, glycol amines, and fatty acid derivatives, to the 
base asphalt binder to achieve the specified performance grade.  Softeners shall be dissolved, dispersed, 
or reacted in the asphalt binder to enhance its performance and shall remain compatible with the asphalt 
binder with no separation.  Softeners shall not be added to modified PG asphalt binder as defined in 
Articles 1032.05(b)(1) or 1032.05(b)(2). 

 
An Attenuated Total Reflectance-Fourier Transform Infrared spectrum (ATR-FTIR) 
shall be collected for both the softening compound as well as the softener modified 
asphalt binder at the dose intended for qualification.  The ATR-FTIR spectra shall be 
collected on unaged softener modified binder, 20-hour Pressurized Aging Vessel 
(PAV) aged softener modified binder, and 40-hour PAV aged softener modified binder.  
The ATR-FTIR shall be collected in accordance with Illinois Test Procedure 601.  The 
electronic files spectral files (in one of the following extensions or equivalent:  *.SPA, 
*.SPG, *.IRD, *.IFG, *.CSV,  *.SP, *.IRS, *.GAML, *.[0-9], *.IGM, *.ABS, *.DRT, *.SBM, 
*.RAS) shall be submitted to the Central Bureau of Materials.  
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Softener modified asphalt binders shall meet the requirements in Table 4.  

 
Table 4 - Requirements for Softener Modified Asphalt Binders 

Test 

          Asphalt Grade 
SM PG 46-28        SM PG 46-34 
SM PG 52-28        SM PG 52-34 
SM PG 58-22        SM PG 58-28 
SM PG 64-22         

Small Strain Parameter (AASHTO PP 113) 
BBR, ΔTc, 40 hrs PAV (40 hrs continuous 
or 2 PAV at 20 hrs)  

 
-5°C min. 

Large Strain Parameter (Illinois Modified 
AASHTO T 391) DSR/LAS Fatigue 
Property, Δ|G*|peak τ, 40 hrs PAV (40 hrs 
continuous or 2 PAV at 20 hrs)  

≥ 54 % 

 
The following grades may be specified as tack coats. 
 

Asphalt Grade Use 
PG 58-22, PG 58-28, PG 64-22 Tack Coat” 

 
Revise Article 1031.06(c)(1) and 1031.06(c)(2) of the Standard Specifications to read: 
 

“ (1) RAP/RAS.  When RAP is used alone or RAP is used in conjunction with RAS, the 
percentage of virgin ABR shall not exceed the amounts listed in the following table. 

 
HMA Mixtures - RAP/RAS Maximum ABR % 1/ 2/ 

Ndesign Binder Surface Polymer Modified 
Binder or Surface 3/ 

30 30 30 10 
50 25 15 10 
70 15 10 10 
90 10 10 10 

 
1/ For Low ESAL HMA shoulder and stabilized subbase, the RAP/RAS ABR shall not 

exceed 50 percent of the mixture. 
 
2/ When RAP/RAS ABR exceeds 20 percent, the high and low virgin asphalt binder 

grades shall each be reduced by one grade (i.e. 25 percent ABR would require a 
virgin asphalt binder grade of PG  64-22 to be reduced to a PG 58-28).   

 
3/ The maximum ABR percentages for ground tire rubber (GTR) modified mixes shall 

be equivalent to the percentages specified for SBS/SBR polymer modified mixes. 
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(2) FRAP/RAS.  When FRAP is used alone or FRAP is used in conjunction with RAS, the 

percentage of virgin asphalt binder replacement shall not exceed the amounts listed 
in the following table. 
 

HMA Mixtures - FRAP/RAS Maximum ABR % 1/ 2/ 

Ndesign Binder Surface Polymer Modified 
Binder or Surface 3/ 

30 55 45 15 
50 45 40 15 
70 45 35 15 
90 45 35 15 

SMA - - - - 25 
IL-4.75 - - - - 35 

 
1/ For Low ESAL HMA shoulder and stabilized subbase, the FRAP/RAS ABR shall 

not exceed 50 percent of the mixture. 
 

2/ When FRAP/RAS ABR exceeds 20 percent for all mixes, the high and low virgin 
asphalt binder grades shall each be reduced by one grade (i.e. 25 percent ABR 
would require a virgin asphalt binder grade of PG 64-22 to be reduced to a PG 58-
28). 

 
3/ The maximum ABR percentages for GTR modified mixes shall be equivalent to the 

percentages specified for SBS/SBR polymer modified mixes.” 
 
Add the following to the end of Note 2 of Article 1030.03 of the Standard Specifications. 
 

“ A dedicated storage tank for the ground tire rubber (GTR) modified asphalt binder shall 
be provided.  This tank shall be capable of providing continuous mechanical mixing 
throughout and/or recirculation of the asphalt binder to provide a uniform mixture.  The 
tank shall be heated and capable of maintaining the temperature of the asphalt binder at 
300 °F to 350 °F (149 °C to 177 °C).  The asphalt binder metering systems of dryer drum 
plants shall be calibrated with the actual GTR modified asphalt binder material with an 
accuracy of ±0.40 percent.” 

 
 
PREFORMED PLASTIC PAVEMENT MARKING (BDE) 
 
Effective:  June 2, 2024 
 
Revise Article 1095.03(h) of the Standard Specifications to read: 
 

“ (h) Glass Beads.  Glass beads shall be colorless and uniformly distributed throughout the 
yellow and white portions of the material only.  A top coating of beads shall be bonded to 
or directly embedded into the surface of the markings such that the beads are not easily 
removed when the film is scratched firmly with a thumb nail. 

 
The glass bead refractive index shall be tested using the liquid immersion method. 
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Type B material shall have an inner mix of glass beads with a minimum refractive index of 
1.50 and a top coating of ceramic beads bonded to top urethane wear surface with a 
minimum refractive index of 1.70.  Beads with a refractive index greater than 1.80 shall 
not be used. 

 
Type C material shall have glass beads with a minimum refractive index of 1.50 and a 
layer of skid resistant ceramic particles bonded to the top urethane wear surface.  The 
urethane wear surface shall have a nominal thickness of 5 mils (0.13 mm).” 

 
Revise Article 1095.03(n) of the Standard Specifications to read: 
 

“ (n) Sampling and Inspection. 
 

(1) Sample.  Prior to approval and use of preformed plastic pavement markings, the 
manufacturer shall submit a notarized certification from an independent laboratory, 
together with the results of all tests, stating that the material meets the requirements 
as set forth herein.  The independent laboratory test report shall state the lot tested, 
the manufacturer’s name, and the date of manufacture. 

 
After initial approval by the Department, samples and certification by the manufacturer 
shall be submitted for each subsequent batch used.  The manufacturer shall submit a 
certification stating that the material meets the requirements as set forth herein and is 
essentially identical to the material sent for qualification.  The certification shall state 
the lot tested, the manufacturer’s name, and the date of manufacture. 

 
(2) Inspection.  The Contractor shall provide a manufacturer’s certification to the Engineer 

stating the material meets all requirements of this specification.  All material samples 
for acceptance tests will be taken or witnessed by a representative of the Bureau of 
Materials and will be submitted to the Engineer of Materials, 126 East Ash Street, 
Springfield, Illinois 62704-4766 at least 30 days in advance of the pavement marking 
operations.” 

 
 
REMOVAL AND DISPOSAL OF REGULATED SUBSTANCES (BDE) 
 
Effective:  January 1, 2024      Revised:  April 1, 2024 
 
Revise the first paragraph of Article 669.04 of the Standard Specifications to read: 
 

“ 669.04 Regulated Substances Monitoring.  Regulated substances monitoring includes 
environmental observation and field screening during regulated substances management 
activities.  The excavated soil and groundwater within the work areas shall be managed as either 
uncontaminated soil, hazardous waste, special waste, or non-special waste.   

 
As part of the regulated substances monitoring, the monitoring personnel shall perform and 

document the applicable duties listed on form BDE 2732 “Regulated Substances Monitoring Daily 
Record (RSMDR)”.” 

 
Revise the first two sentences of the nineteenth paragraph of Article 669.05 of the Standard 
Specifications to read: 
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“ The Contractor shall coordinate waste disposal approvals with the disposal facility and provide 
the specific analytical testing requirements of that facility.  The Contractor shall make all 
arrangements for collection, transportation, and analysis of landfill acceptance testing.” 
 
Revise the last paragraph of Article 669.05 of the Standard Specifications to read: 
 

“ The Contractor shall select a permitted landfill facility or CCDD/USFO facility meeting the 
requirements of 35 Ill. Admin. Code Parts 810-814 or Part 1100, respectively.  The Department 
will review and approve or reject the facility proposed by the Contractor based upon information 
provided in BDE 2730.  The Contractor shall verify whether the selected facility is compliant with 
those applicable standards as mandated by their permit and whether the facility is presently, has 
previously been, or has never been, on the United States Environmental Protection Agency (U.S. 
EPA) National Priorities List or the Resource Conservation and Recovery Act (RCRA) List of 
Violating Facilities.  The use of a Contractor selected facility shall in no manner delay the 
construction schedule or alter the Contractor's responsibilities as set forth.” 
 
Revise the first paragraph of Article 669.07 of the Standard Specifications to read: 
 

“ 669.07 Temporary Staging.  Soil classified according to Articles 669.05(a)(2), (b)(1), or (c) 
may be temporarily staged at the Contractor’s option.  All other soil classified according to 
Articles 669.05(a)(1), (a)(3), (a)(4), (a)(5), (a)(6), or (b)(2) shall be managed and disposed of 
without temporary staging to the greatest extent practicable.  If circumstances beyond the 
Contractor’s control require temporary staging of these latter materials, the Contractor shall 
request approval from the Engineer in writing. 

 
Topsoil for re-use as final cover which has been field screened and found not to exhibit PID 

readings over daily background readings as documented on the BDE 2732, visual staining or 
odors, and is classified according to Articles 669.05(a)(2), (a)(3), (a)(4), (b)(1), or (c) may be 
temporarily staged at the Contractor’s option.”   
 
Add the following paragraph after the sixth paragraph of Article 669.11 of the Standard 
Specifications. 
 

“ The sampling and testing of effluent water derived from dewatering discharges for priority 
pollutants volatile organic compounds (VOCs), priority pollutants semi-volatile organic 
compounds (SVOCs), or priority pollutants metals, will be paid for at the contract unit price per 
each for VOCS GROUNDWATER ANALYSIS using EPA Method 8260B, SVOCS 
GROUNDWATER ANALYSIS using EPA Method 8270C, or RCRA METALS GROUNDWATER 
ANALYSIS using EPA Methods 6010B and 7471A.  This price shall include transporting the 
sample from the job site to the laboratory.” 
 
Revise the first sentence of the eight paragraph of Article 669.11 of the Standard Specifications 
to read: 
 

“ Payment for temporary staging of soil classified according to Articles 669.05(a)(1), (a)(3), 
(a)(4), (a)(5), (a)(6), or (b)(2) to be managed and disposed of, if required and approved by the 
Engineer, will be paid according to Article 109.04.” 
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SEEDING (BDE) 
 
Effective:  November 1, 2022 
 
Revise Article 250.07 of the Standard Specifications to read: 
 

“ 250.07 Seeding Mixtures.  The classes of seeding mixtures and combinations of mixtures 
will be designated in the plans. 
 

When an area is to be seeded with two or more seeding classes, those mixtures shall be 
applied separately on the designated area within a seven day period.  Seeding shall occur prior 
to placement of mulch cover.  A Class 7 mixture can be applied at any time prior to applying any 
seeding class or added to them and applied at the same time. 
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TABLE 1 - SEEDING MIXTURES 
Class - Type Seeds lb/acre (kg/hectare) 
1 Lawn Mixture 1/ Kentucky Bluegrass 100 (110) 
  Perennial Ryegrass 60 (70) 
  Festuca rubra ssp. rubra (Creeping Red Fescue) 40 (50) 
1A Salt Tolerant Kentucky Bluegrass 60 (70) 
 Lawn Mixture 1/ Perennial Ryegrass 20 (20) 
  Festuca rubra ssp. rubra (Creeping Red Fescue)  20 (20) 
  Festuca brevipilla (Hard Fescue) 20 (20) 
  Puccinellia distans (Fults Saltgrass or Salty Alkaligrass) 60 (70) 
1B Low Maintenance Turf-Type Fine Fescue 3/ 150 (170) 
 Lawn Mixture 1/ Perennial Ryegrass 20 (20) 
  Red Top 10 (10) 
  Festuca rubra ssp. rubra (Creeping Red Fescue) 20 (20) 
2 Roadside Mixture 1/ Lolium arundinaceum (Tall Fescue) 100 (110) 
  Perennial Ryegrass 50 (55) 
  Festuca rubra ssp. rubra (Creeping Red Fescue) 40 (50) 
  Red Top 10 (10) 
2A Salt Tolerant Lolium arundinaceum (Tall Fescue) 60 (70) 
 Roadside Mixture 1/ Perennial Ryegrass 20 (20) 
  Festuca rubra ssp. rubra (Creeping Red Fescue) 30 (20) 
  Festuca brevipila (Hard Fescue)  30 (20) 
  Puccinellia distans (Fults Saltgrass or Salty Alkaligrass) 60 (70) 
3 Northern Illinois 

Slope Mixture 1/ 
Elymus canadensis 

(Canada Wild Rye) 5/ 
5 (5) 

  Perennial Ryegrass 20 (20) 
  Alsike Clover 4/ 5 (5) 
  Desmanthus illinoensis 

(Illinois Bundleflower) 4/ 5/ 
2 (2) 

  Schizachyrium scoparium 12 (12) 
  (Little Bluestem) 5/  
  Bouteloua curtipendula 10 (10) 
  (Side-Oats Grama) 5/  
  Puccinellia distans (Fults Saltgrass or Salty Alkaligrass) 30 (35) 
  Oats, Spring 50 (55) 
  Slender Wheat Grass 5/ 15 (15) 
  Buffalo Grass 5/ 7/ 5 (5) 
3A Southern Illinois Perennial Ryegrass 20 (20) 
 Slope Mixture 1/ Elymus canadensis 

(Canada Wild Rye) 5/ 
20 (20) 

  Panicum virgatum (Switchgrass) 5/ 10 (10) 
  Schizachyrium scoparium 

(Little Blue Stem) 5/ 
12 (12) 

  Bouteloua curtipendula 
(Side-Oats Grama) 5/ 

10 (10) 

  Dalea candida  
(White Prairie Clover) 4/ 5/ 

5 (5) 

  Rudbeckia hirta (Black-Eyed Susan) 5/ 5 (5) 
  Oats, Spring 50 (55) 
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Class – Type Seeds lb/acre (kg/hectare) 
4 Native Grass 2/ 6/ Andropogon gerardi 4 (4) 
  (Big Blue Stem) 5/  
  Schizachyrium scoparium 5 (5) 
  (Little Blue Stem) 5/  
  Bouteloua curtipendula 5 (5) 
  (Side-Oats Grama) 5/  
  Elymus canadensis 1 (1) 
  (Canada Wild Rye) 5/  
  Panicum virgatum (Switch Grass) 5/ 1 (1) 
  Sorghastrum nutans (Indian Grass) 5/ 2 (2) 
  Annual Ryegrass 25 (25) 
  Oats, Spring 25 (25) 
  Perennial Ryegrass 15 (15) 
4A Low Profile Schizachyrium scoparium 5 (5) 
 Native Grass 2/ 6/ (Little Blue Stem) 5/  
  Bouteloua curtipendula 5 (5) 
  (Side-Oats Grama) 5/  
  Elymus canadensis 1 (1) 
  (Canada Wild Rye) 5/  
  Sporobolus heterolepis 0.5 (0.5) 
  (Prairie Dropseed) 5/  
  Annual Ryegrass 25 (25) 
  Oats, Spring 25 (25) 
  Perennial Ryegrass 15 (15) 
4B Wetland Grass and Annual Ryegrass 25 (25) 
 Sedge Mixture 2/ 6/ Oats, Spring 25 (25) 
  Wetland Grasses (species below) 5/ 6 (6) 
    
 Species: % By Weight 
 Calamagrostis canadensis (Blue Joint Grass) 12 
 Carex lacustris (Lake-Bank Sedge) 6 
 Carex slipata (Awl-Fruited Sedge) 6 
 Carex stricta (Tussock Sedge) 6 
 Carex vulpinoidea (Fox Sedge) 6 
 Eleocharis acicularis (Needle Spike Rush) 3 
 Eleocharis obtusa (Blunt Spike Rush) 3 
 Glyceria striata (Fowl Manna Grass) 14 
 Juncus effusus (Common Rush) 6 
 Juncus tenuis (Slender Rush) 6 
 Juncus torreyi (Torrey's Rush) 6 
 Leersia oryzoides (Rice Cut Grass) 10 
 Scirpus acutus (Hard-Stemmed Bulrush) 3 
 Scirpus atrovirens (Dark Green Rush) 3 
 Bolboschoenus fluviatilis (River Bulrush) 3 
 Schoenoplectus tabernaemontani (Softstem Bulrush) 3 
 Spartina pectinata (Cord Grass) 4 
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Class – Type Seeds lb/acre (kg/hectare) 
5 Forb with Annuals Mixture (Below)  1 (1) 
 Annuals Mixture 2/ 5/ 6/ Forb Mixture (Below)  10 (10) 
   
 Annuals Mixture -  Mixture not exceeding 25 % by weight of  
 any one species, of the following:  
   
 Coreopsis lanceolata (Sand Coreopsis)  
 Leucanthemum maximum (Shasta Daisy)  
 Gaillardia pulchella (Blanket Flower)  
 Ratibida columnifera (Prairie Coneflower)  
 Rudbeckia hirta (Black-Eyed Susan)  
   
 Forb Mixture -  Mixture not exceeding 5 % by weight PLS of  
 any one species, of the following:  
   
 Amorpha canescens (Lead Plant) 4/  
 Anemone cylindrica (Thimble Weed)  
 Asclepias tuberosa (Butterfly Weed)  
 Aster azureus (Sky Blue Aster)  
 Symphyotrichum leave (Smooth Aster)  
 Aster novae-angliae (New England Aster)  
 Baptisia leucantha (White Wild Indigo) 4/  
 Coreopsis palmata (Prairie Coreopsis)  
 Echinacea pallida (Pale Purple Coneflower)  
 Eryngium yuccifolium (Rattlesnake Master)  
 Helianthus mollis (Downy Sunflower)  
 Heliopsis helianthoides (Ox-Eye)  
 Liatris aspera (Rough Blazing Star)  
 Liatris pycnostachya (Prairie Blazing Star)  
 Monarda fistulosa (Prairie Bergamot)  
 Parthenium integrifolium (Wild Quinine)  
 Dalea candida (White Prairie Clover) 4/  
 Dalea purpurea (Purple Prairie Clover) 4/  
 Physostegia virginiana (False Dragonhead)  
 Potentilla arguta (Prairie Cinquefoil)  
 Ratibida pinnata (Yellow Coneflower)  
 Rudbeckia subtomentosa (Fragrant Coneflower)  
 Silphium laciniatum (Compass Plant)  
 Silphium terebinthinaceum (Prairie Dock)  
 Oligoneuron rigidum (Rigid Goldenrod)  
 Tradescantia ohiensis (Spiderwort)  
 Veronicastrum virginicum (Culver's Root)  
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Class – Type Seeds lb/acre (kg/hectare) 
5A Large Flower Native Forb Mixture (see below) 5 (5) 
 Forb Mixture 2/ 5/ 6/   
    
 Species: % By Weight 
 Aster novae-angliae (New England Aster) 5 
 Echinacea pallida (Pale Purple Coneflower) 10 
 Helianthus mollis (Downy Sunflower) 10 
 Heliopsis helianthoides (Ox-Eye) 10 
 Liatris pycnostachya (Prairie Blazing Star) 10 
 Ratibida pinnata (Yellow Coneflower) 5 
 Rudbeckia hirta (Black-Eyed Susan) 10 
 Silphium laciniatum (Compass Plant) 10 
 Silphium terebinthinaceum (Prairie Dock) 20 
 Oligoneuron rigidum (Rigid Goldenrod) 10 
5B Wetland Forb 2/ 5/ 6/ Forb Mixture (see below)  2 (2) 
    
 Species: % By Weight 
 Acorus calamus (Sweet Flag) 3 
 Angelica atropurpurea (Angelica) 6 
 Asclepias incarnata (Swamp Milkweed) 2 
 Aster puniceus (Purple Stemmed Aster) 10 
 Bidens cernua (Beggarticks) 7 
 Eutrochium maculatum (Spotted Joe Pye Weed) 7 
 Eupatorium perfoliatum (Boneset) 7 
 Helenium autumnale (Autumn Sneeze Weed) 2 
 Iris virginica shrevei (Blue Flag Iris) 2 
 Lobelia cardinalis (Cardinal Flower) 5 
 Lobelia siphilitica (Great Blue Lobelia) 5 
 Lythrum alatum (Winged Loosestrife) 2 
 Physostegia virginiana (False Dragonhead) 5 
 Persicaria pensylvanica (Pennsylvania Smartweed) 10 
 Persicaria lapathifolia (Curlytop Knotweed) 10 
 Pychanthemum virginianum (Mountain Mint) 5 
 Rudbeckia laciniata (Cut-leaf Coneflower) 5 
 Oligoneuron riddellii (Riddell Goldenrod) 2 
 Sparganium eurycarpum (Giant Burreed) 5 

6 Conservation 
Mixture 2/ 6/ 

Schizachyrium scoparium 
(Little Blue Stem) 5/ 

5 (5) 

  Elymus canadensis 
(Canada Wild Rye) 5/ 

2 (2) 

  Buffalo Grass 5/ 7/ 5 (5) 
  Vernal Alfalfa 4/ 15 (15) 
  Oats, Spring 48 (55) 
6A Salt Tolerant 

Conservation 
Schizachyrium scoparium 

(Little Blue Stem) 5/ 
5 (5) 

 Mixture 2/ 6/ Elymus canadensis 
(Canada Wild Rye) 5/ 

2 (2) 

  Buffalo Grass 5/ 7/ 5 (5) 
  Vernal Alfalfa 4/ 15 (15) 
  Oats, Spring 48 (55) 
  Puccinellia distans (Fults Saltgrass or Salty Alkaligrass) 20 (20) 
7 Temporary Turf Perennial Ryegrass 50 (55) 
 Cover Mixture Oats, Spring  64 (70) 
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Notes: 
 

1/ Seeding shall be performed when the ambient temperature has been between 45 ⁰F 
(7 ⁰C) and 80 ⁰F (27 ⁰C) for a minimum of seven (7) consecutive days and is forecasted 
to be the same for the next five (5) days according to the National Weather Service.   

2/ Seeding shall be performed in late fall through spring beginning when the ambient 
temperature has been below 45 ⁰F (7 ⁰C) for a minimum of seven (7) consecutive days 
and ending when the ambient temperature exceeds 80 ⁰F (27 ⁰C) according to the 
National Weather Service. 

3/ Specific variety as shown in the plans or approved by the Engineer. 
4/ Inoculation required. 
5/ Pure Live Seed (PLS) shall be used. 
6/ Fertilizer shall not be used. 
7/ Seed shall be primed with KNO3 to break dormancy and dyed to indicate such. 

 
Seeding will be inspected after a period of establishment.  The period of establishment shall 

be six (6) months minimum, but not to exceed nine (9) months.  After the period of establishment, 
areas not exhibiting 75 percent uniform growth shall be interseeded or reseeded, as determined 
by the Engineer, at no additional cost to the Department.”  
 
 
SHORT TERM AND TEMPORARY PAVEMENT MARKINGS (BDE) 
 
Effective:  April 1, 2024      Revised:  April 2, 2024 
 
Revise Article 701.02(d) of the Standard Specifications to read: 
 

“(d) Pavement Marking Tapes (Note 3)  ..................................................................... 1095.06” 
 
Add the following Note to the end of Article 701.02 of the Standard Specifications: 
 

“ Note 3.  White or yellow pavement marking tape that is to remain in place longer than 
14 days shall be Type IV tape.” 

 
Revise Article 703.02(c) of the Standard Specifications to read: 
 

“(c) Pavement Marking Tapes (Note 1)  ..................................................................... 1095.06” 
 
Add the following Note to the end of Article 703.02 of the Standard Specifications: 
 

“ Note 1.  White or yellow pavement marking tape that is to remain in place longer than 
14 days shall be Type IV tape.” 

 
Revise Article 1095.06 of the Standard Specifications to read: 
 

“1095.06 Pavement Marking Tapes.  Type I white or yellow marking tape shall consist of 
glass spheres embedded into a binder on a foil backing that is precoated with a pressure sensitive 
adhesive.  The spheres shall be of uniform gradation and distributed evenly over the surface of 
the tape. 
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Type IV tape shall consist of white or yellow tape with wet reflective media incorporated to 
provide immediate and continuing retroreflection in wet and dry conditions.  The wet retroreflective 
media shall be bonded to a durable polyurethane surface.  The patterned surface shall have 
approximately 40 ± 10 percent of the surface area raised and presenting a near vertical face to 
traffic from any direction.  The channels between the raised areas shall be substantially free of 
exposed reflective elements or particles. 

 
Blackout tape shall consist of a matte black, non-reflective, patterned surface that is precoated 

with a pressure sensitive adhesive.   
 
(a) Color.  The white and yellow markings shall meet the following requirements for daylight reflectance and 

color, when tested, using a color spectrophotometer with 45 degrees circumferential/zero degree geometry, 
illuminant D65, and two degree observer angle.  The color instrument shall measure the visible spectrum 
from 380 to 720 nm with a wavelength measurement interval and spectral bandpass of 10 nm.  

 
Color Daylight Reflectance %Y 

White 65 min. 
Yellow * 36 - 59 

  
*Shall match Aerospace Material Specification Standard 595 33538 (Orange Yellow) and 
the chromaticity limits as follows.  

 
x 0.490 0.475 0.485 0.530 
y 0.470 0.438 0.425 0.456 

 
(b) Retroreflectivity.  The white and yellow markings shall be retroreflective.  Reflective values 

measured in accordance with the photometric testing procedure of ASTM D 4061 shall not 
be less than those listed in the table below.  The coefficient of retroreflected luminance, 
RL, shall be expressed as average millicandelas/footcandle/sq ft (millicandelas/lux/sq m), 
measured on a 3.0 x 0.5 ft (900 mm x 150 mm) panel at 86 degree entrance angle. 

 
Coefficient of Retroreflected Luminance, RL, Dry 

Type I Type IV 
Observation 

Angle White Yellow Observation 
Angle White Yellow 

0.2° 2700 2400 0.2° 1300 1200 
0.5° 2250 2000 0.5° 1100 1000 

 
Wet retroreflectance shall be measured for Type IV under wet conditions according to 
ASTM E 2177 and meet the following. 

 
Wet Retroreflectance, Initial RL 
Color RL 1.05/88.76 

White 300 
Yellow 200 
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(c) Skid Resistance. The surface of Type IV and blackout markings shall provide a minimum 

skid resistance of 45 BPN when tested according to ASTM E 303. 
 

(d) Application.  The pavement marking tape shall have a precoated pressure sensitive 
adhesive and shall require no activation procedures.  Test pieces of the tape shall be 
applied according to the manufacturer's instructions and tested according to ASTM 
D 1000, Method A, except that a stiff, short bristle roller brush and heavy hand pressure 
will be substituted for the weighted rubber roller in applying the test pieces to the metal 
test panel.  Material tested as directed above shall show a minimum adhesion value of 
750 g/in. (30 g/mm) width at the temperatures specified in ASTM D 1000.  The adhesive 
shall be resistant to oils, acids, solvents, and water, and shall not leave objectionable 
stains or residue after removal.  The material shall be flexible and conformable to the 
texture of the pavement. 

 
(e) Durability.  Type IV and blackout tape shall be capable of performing for the duration of a 

normal construction season and shall then be capable of being removed intact or in large 
sections at pavement temperatures above 40 °F (4 °C) either manually or with a roll-up 
device without the use of sandblasting, solvents, or grinding.  The Contractor shall provide 
a manufacturer’s certification that the material meets the requirements for being removed 
after the following minimum traffic exposure based on transverse test decks with rolling 
traffic. 

 
(1) Time in place - 400 days 
(2) ADT per lane - 9,000 (28 percent trucks) 
(3) Axle hits - 10,000,000 minimum 

 
Samples of the material applied to standard specimen plates will be measured for 
thickness and tested for durability in accordance with ASTM D 4060, using a CS-17 wheel 
and 1000-gram load, and shall meet the following criteria showing no significant change 
in color after being tested for the number of cycles indicated. 

 
Test Type I Type IV Blackout 

Minimum Initial Thickness,  
mils (mm) 20 (0.51) 65 (1.65) 1/ 

20 (0.51) 2/ 
65 (1.65) 1/ 
20 (0.51) 2/ 

Durability (cycles) 5,000 1,500 1,500 
 

1/ Measured at the thickest point of the patterned surface. 
 
2/ Measured at the thinnest point of the patterned surface.  
 
The pavement marking tape, when applied according to the manufacturer's recommended 
procedures, shall be weather resistant and shall show no appreciable fading, lifting, or 
shrinkage during the useful life of the marking.  The tape, as applied, shall be of good 
appearance, free of cracks, and edges shall be true, straight, and unbroken. 
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(f) Sampling and Inspection.   
 

(1) Sample.  Prior to approval and use of Type IV pavement marking tape, the 
manufacturer shall submit a notarized certification from an independent laboratory, 
together with the results of all tests, stating that the material meets the requirements 
as set forth herein.  The independent laboratory test report shall state the lot tested, 
the manufacturer’s name, and the date of manufacture. 

 
After initial approval by the Department, samples and certification by the manufacturer 
shall be submitted for each subsequent batch of Type IV tape used.  The manufacturer 
shall submit a certification stating that the material meets the requirements as set forth 
herein and is essentially identical to the material sent for qualification.  The certification 
shall state the lot tested, the manufacturer’s name, and the date of manufacture. 

 
(2) Inspection.  The Contractor shall provide a manufacturer’s certification to the Engineer 

stating the material meets all requirements of this specification.  All material samples 
for acceptance tests shall be taken or witnessed by a representative of the Bureau of 
Materials and shall be submitted to the Engineer of Materials, 126 East Ash Street, 
Springfield, Illinois 62704-4766 at least 30 days in advance of the pavement marking 
operations.” 

 
 
SIGN PANELS AND APPURTENANCES (BDE) 
Effective:  January 1, 2025      Revised:  April 1, 2025 
 
Add Article 720.02(c) of the Standard Specifications to read: 
 

“ (c) Aluminum Epoxy Mastic  ..................................................................................... 1008.03” 
 
Revise the second and third paragraphs of Article 720.02 of the Standard Specifications to read: 
 

“ The sign mounting support channel shall be manufactured from steel or aluminum and shall 
be according to Standard 720001. 

 
Steel support channels shall be according to ASTM A 1011 (A 1011M), ASTM A 635 (A 635M), 

ASTM A 568 (A 568M), or ASTM A 684 (A 684M), and shall be galvanized.  Galvanizing shall be 
according to ASTM A 653 (A 653M) when galvanized before fabrication, and AASHTO M 111 
(M 111M) when galvanized after fabrication.  Field or post fabricated drilled holes shall be spot 
painted with one coat of aluminum epoxy mastic paint prior to installation.” 
 
Revise the fifth paragraph of Article 720.02 of the Standard Specifications to read: 
 

“ The stainless steel banding for mounting signs or sign support channels to light or signal 
standards shall be according to ASTM A 240 (A 240M) Type 302 stainless steel.” 
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SOURCE OF SUPPLY AND QUALITY REQUIREMENTS (BDE) 
 
Effective:  January 2, 2023 
 
Add the following to Article 106.01 of the Standard Specifications: 
 

“ The final manufacturing process for construction materials and the immediately preceding 
manufacturing stage for construction materials shall occur within the United States.  Construction 
materials shall include an article, material, or supply that is or consists primarily of the following. 

 
(a) Non-ferrous metals; 
 
(b) Plastic and polymer-based products (including polyvinylchloride, composite building 

materials, and polymers used in fiber optic cables); 
 
(c) Glass (including optic glass); 
 
(d) Lumber; 
 
(e) Drywall. 
 
Items consisting of two or more of the listed construction materials that have been combined 

through a manufacturing process, and items including at least one of the listed materials 
combined with a material that is not listed through a manufacturing process shall be exempt.” 
 
 
SPEED DISPLAY TRAILER (BDE) 
 
Effective:  April 2, 2014     Revised:  January 1, 2022 
 
Revise the last paragraph of Article 701.11 of the Standard Specifications to read: 
 

“ When not being utilized to inform and direct traffic, sign trailers, speed display trailers, arrow 
boards, and portable changeable message boards shall be treated as nonoperating equipment.” 
 
Add the following to Article 701.15 of the Standard Specifications: 
 

“ (m) Speed Display Trailer.  A speed display trailer is used to enhance safety of the traveling 
public and workers in work zones by alerting drivers of their speed, thus deterring them 
from driving above the posted work zone speed limit.” 
 

Add the following to Article 701.20 of the Standard Specifications: 
 

“ (k) When speed display trailers are shown on the Standard, this work will not be paid for 
separately but shall be considered as included in the cost of the Standard. 

 
For all other speed display trailers, this work will be paid for at the contract unit price per 
calendar month or fraction thereof for each trailer as SPEED DISPLAY TRAILER.” 
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Add the following to Article 1106.02 of the Standard Specifications: 
 

“ (o) Speed Display Trailer.  The speed display trailer shall consist of a LED speed indicator 
display with self-contained, one-direction radar mounted on an orange see-through trailer.  
The height of the display and radar shall be such that it will function and be visible when 
located behind concrete barrier. 
 
The speed measurement shall be by radar and provide a minimum detection distance of 
1000 ft (300 m).  The radar shall have an accuracy of ±1 mile per hour. 
 
The speed indicator display shall face approaching traffic and shall have a sign legend of 
“YOUR SPEED” immediately above or below the speed display.  The sign letters shall be 
between 5 and 8 in. (125 and 200 mm) in height.  The digital speed display shall show two 
digits (00 to 99) in mph.  The color of the changeable message legend shall be a yellow 
legend on a black background.  The minimum height of the numerals shall be 18 in. 
(450 mm), and the nominal legibility distance shall be at least 750 ft (250 m). 
 
The speed indicator display shall be equipped with a violation alert that flashes the 
displayed detected speed when the work zone posted speed limit is exceeded.  The speed 
indicator shall have a maximum speed cutoff.  On roadway facilities with a normal posted 
speed limit greater than or equal to 45 mph, the detected speeds of vehicles traveling 
more than 25 mph over the work zone speed limit shall not be displayed.  On facilities with 
normal posted speed limit of less than 45 mph, the detected speeds of vehicles traveling 
more than 15 mph over the work zone speeds limit shall not be displayed.  On any 
roadway facility if detected speeds are less than 25 mph, they shall not be displayed.  The 
display shall include automatic dimming for nighttime operation. 
 
The speed indicator measurement and display functions shall be equipped with the power 
supply capable of providing 24 hours of uninterrupted service.” 
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STEEL COST ADJUSTMENT (BDE) 
 
Effective:  April 2, 2004 Revised:  January 1, 2022 
 
Description.  Steel cost adjustments will be made to provide additional compensation to the 
Contractor, or a credit to the Department, for fluctuations in steel prices when optioned by the 
Contractor.  The bidder shall indicate with their bid whether or not this special provision will be 
part of the contract.  Failure to indicate “Yes” for any item of work will make that item of steel 
exempt from steel cost adjustment. 
 
Types of Steel Products.  An adjustment will be made for fluctuations in the cost of steel used in 
the manufacture of the following items: 
 

Metal Piling (excluding temporary sheet piling) 
Structural Steel 
Reinforcing Steel 
 

Other steel materials such as dowel bars, tie bars, welded reinforcement, guardrail, steel traffic 
signal and light poles, towers and mast arms, metal railings (excluding wire fence), and frames 
and grates will be subject to a steel cost adjustment when the pay items they are used in have a 
contract value of $10,000 or greater. 
 
The adjustments shall apply to the above items when they are part of the original proposed 
construction, or added as extra work and paid for by agreed unit prices.  The adjustments shall 
not apply when the item is added as extra work and paid for at a lump sum price or by force 
account. 
 
Documentation.  Sufficient documentation shall be furnished to the Engineer to verify the 
following: 
 

(a) The dates and quantity of steel, in lb (kg), shipped from the mill to the fabricator. 
 
(b) The quantity of steel, in lb (kg), incorporated into the various items of work covered by this 

special provision.  The Department reserves the right to verify submitted quantities. 
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Method of Adjustment.  Steel cost adjustments will be computed as follows: 
 
SCA = Q X D 
 
Where: SCA = steel cost adjustment, in dollars 

 Q = quantity of steel incorporated into the work, in lb (kg) 
 D = price factor, in dollars per lb (kg) 

 
D = MPIM – MPIL 
 
Where: MPIM = The Materials Cost Index for steel as published by the Engineering News-

Record for the month the steel is shipped from the mill.  The indices will be 
converted from dollars per 100 lb to dollars per lb (kg). 

 
 MPIL = The Materials Cost Index for steel as published by the Engineering News-

Record for the month prior to the letting for work paid for at the contract price; 
or for the month the agreed unit price letter is submitted by the Contractor for 
extra work paid for by agreed unit price,.  The indices will be converted from 
dollars per 100 lb to dollars per lb (kg). 

 
The unit weights (masses) of steel that will be used to calculate the steel cost adjustment for the 
various items are shown in the attached table. 
 
No steel cost adjustment will be made for any products manufactured from steel having a mill 
shipping date prior to the letting date. 
 
If the Contractor fails to provide the required documentation, the method of adjustment will be 
calculated as described above; however, the MPIM will be based on the date the steel arrives at 
the job site.  In this case, an adjustment will only be made when there is a decrease in steel costs. 
 
Basis of Payment.  Steel cost adjustments may be positive or negative but will only be made when 
there is a difference between the MPIL and MPIM in excess of five percent, as calculated by: 
 
Percent Difference = {(MPIL – MPIM) ÷ MPIL} × 100 
 
Steel cost adjustments will be calculated by the Engineer and will be paid or deducted when all 
other contract requirements for the items of work are satisfied.  Adjustments will only be made for 
fluctuations in the cost of the steel as described herein.  No adjustment will be made for changes 
in the cost of manufacturing, fabrication, shipping, storage, etc. 
 
The adjustments shall not apply during contract time subject to liquidated damages for completion 
of the entire contract. 
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Attachment 
Item Unit Mass (Weight) 

Metal Piling (excluding temporary sheet piling) 
Furnishing Metal Pile Shells 12 in. (305 mm), 0.179 in. (3.80 mm) wall thickness) 
Furnishing Metal Pile Shells 12 in. (305 mm), 0.250 in. (6.35 mm) wall thickness) 
Furnishing Metal Pile Shells 14 in. (356 mm), 0.250 in. (6.35 mm) wall thickness) 
Other piling 

 
23 lb/ft (34 kg/m) 
32 lb/ft (48 kg/m) 
37 lb/ft (55 kg/m) 

See plans 
Structural Steel See plans for weights 

(masses) 
Reinforcing Steel See plans for weights 

(masses) 
Dowel Bars and Tie Bars 6 lb (3 kg) each 
Welded Reinforcement 63 lb/100 sq ft (310 kg/sq m) 
Guardrail 

Steel Plate Beam Guardrail, Type A w/steel posts 
Steel Plate Beam Guardrail, Type B w/steel posts 
Steel Plate Beam Guardrail, Types A and B w/wood posts 
Steel Plate Beam Guardrail, Type 2 
Steel Plate Beam Guardrail, Type 6 
Traffic Barrier Terminal, Type 1 Special (Tangent) 
Traffic Barrier Terminal, Type 1 Special (Flared) 

 
20 lb/ft (30 kg/m) 
30 lb/ft (45 kg/m) 
8 lb/ft (12 kg/m) 

305 lb (140 kg) each 
1260 lb (570 kg) each 
730 lb (330 kg) each 
410 lb (185 kg) each 

Steel Traffic Signal and Light Poles, Towers and Mast Arms 
Traffic Signal Post 
Light Pole, Tenon Mount and Twin Mount, 30 - 40 ft (9 – 12 m) 
Light Pole, Tenon Mount and Twin Mount, 45 - 55 ft (13.5 – 16.5 m) 
Light Pole w/Mast Arm, 30 - 50 ft (9 – 15.2 m ) 
Light Pole w/Mast Arm, 55 - 60 ft (16.5 – 18 m) 
Light Tower w/Luminaire Mount, 80 - 110 ft (24 – 33.5 m) 
Light Tower w/Luminaire Mount, 120 - 140 ft (36.5 – 42.5 m) 
Light Tower w/Luminaire Mount, 150 - 160 ft (45.5 – 48.5 m) 

 
11 lb/ft (16 kg/m) 
14 lb/ft (21 kg/m) 
21 lb/ft (31 kg/m) 
13 lb/ft (19 kg/m) 
19 lb/ft (28 kg/m) 
31 lb/ft (46 kg/m) 
65 lb/ft (97 kg/m) 
80 lb/ft (119 kg/m) 

Metal Railings (excluding wire fence) 
Steel Railing, Type SM 
Steel Railing, Type S-1 
Steel Railing, Type T-1 
Steel Bridge Rail 

 
64 lb/ft (95 kg/m) 
39 lb/ft (58 kg/m) 
53 lb/ft (79 kg/m) 
52 lb/ft (77 kg/m) 

Frames and Grates 
Frame 
Lids and Grates 

 
250 lb (115 kg) 
150 lb (70 kg) 
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SUBCONTRACTOR AND DBE PAYMENT REPORTING (BDE) 
Effective:  April 2, 2018 
 
Add the following to Section 109 of the Standard Specifications. 
 

“ 109.14 Subcontractor and Disadvantaged Business Enterprise Payment Reporting.  
The Contractor shall report all payments made to the following parties: 

 
(a) first tier subcontractors; 

 
(b) lower tier subcontractors affecting disadvantaged business enterprise (DBE) goal credit; 

 
(c) material suppliers or trucking firms that are part of the Contractor’s submitted DBE 

utilization plan. 
 
The report shall be made through the Department’s on-line subcontractor payment reporting 

system within 21 days of making the payment.” 
 
 
SUBCONTRACTOR MOBILIZATION PAYMENTS (BDE) 
 
Effective:  November 2, 2017 
Revised:  April 1, 2019 
 
Replace the second paragraph of Article 109.12 of the Standard Specifications with the following: 
 

“ This mobilization payment shall be made at least seven days prior to the subcontractor starting 
work.  The amount paid shall be at the following percentage of the amount of the subcontract 
reported on form BC 260A submitted for the approval of the subcontractor’s work. 

 
Value of Subcontract Reported on Form BC 260A Mobilization Percentage 

Less than $10,000 25% 
$10,000 to less than $20,000 20% 
$20,000 to less than $40,000 18% 
$40,000 to less than $60,000 16% 
$60,000 to less than $80,000 14% 
$80,000 to less than $100,000 12% 

$100,000 to less than $250,000 10% 
$250,000 to less than $500,000 9% 

$500,000 to $750,000 8% 
Over $750,000 7%” 
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SUBMISSION OF BIDDERS LIST INFORMATION (BDE) 
Effective:  January 2, 2025      Revised:  March 2, 2025 
 
In accordance with 49 CFR 26.11(c) all DBE and non-DBEs who bid as prime contractors and 
subcontractors shall provide bidders list information, including all DBE and non-DBE firms from 
whom the bidder has received a quote or bid to work as a subcontractor, whether or not the bidder 
has relied upon that bid in placing its bid as the prime contractor.   

 
The bidders list information shall be submitted with the bid using the link provided within the 
“Integrated Contractor Exchange (iCX)” application of the Department’s “EBids System”.   
 
 
SUBMISSION OF PAYROLL RECORDS (BDE) 
 
Effective:  April 1, 2021      Revised:  November 2, 2023 
 
FEDERAL AID CONTRACTS.  Revise the following section of Check Sheet #1 of the Recurring 
Special Provisions to read: 
 
“STATEMENTS AND PAYROLLS 
 

The payroll records shall include the worker’s name, social security number, last known 
address, telephone number, email address, classification(s) of work actually performed, hourly 
rates of wages paid (including rates of contributions or costs anticipated for bona fide fringe 
benefits or cash equivalents thereof), daily and weekly number of hours actually worked in total, 
deductions made, and actual wages paid.   
 

The Contractor and each subcontractor shall submit certified payroll records to the 
Department each week from the start to the completion of their respective work, except that full 
social security numbers, last known addresses, telephone numbers, and email addresses shall 
not be included on weekly submittals.  Instead, the payrolls need only include an identification 
number for each employee (e.g., the last four digits of the employee’s social security number).  
The submittals shall be made using LCPtracker Pro software.  The software is web-based and 
can be accessed at https://lcptracker.com/.  When there has been no activity during a work week, 
a payroll record shall still be submitted with the appropriate option (“No Work”, “Suspended”, or 
“Complete”) selected.” 
 
STATE CONTRACTS.  Revise Item 3 of Section IV of Check Sheet #5 of the Recurring Special 
Provisions to read: 
 

“ 3. Submission of Payroll Records.  The Contractor and each subcontractor shall, no later 
than the 15th day of each calendar month, file a certified payroll for the immediately 
preceding month to the Illinois Department of Labor (IDOL) through the Illinois Prevailing 
Wage Portal in compliance with the State Prevailing Wage Act (820 ILCS 130).  The portal 
can be found on the IDOL website at https://www2.illinois.gov/idol/Laws-
Rules/CONMED/Pages/Prevailing-Wage-Portal.aspx.  Payrolls shall be submitted in the 
format prescribed by the IDOL. 

  

https://lcptracker.com/
https://linkprotect.cudasvc.com/url?a=https%3a%2f%2fwww2.illinois.gov%2fidol%2fLaws-Rules%2fCONMED%2fPages%2fPrevailing-Wage-Portal.aspx&c=E,1,6NlFkpeQJIQmqPMhx-q8kCzUoC1kr6AG3ySJH7qfF8nGVc0K_Gy9tsQFPhfDOPj8KIPckL_DtBuaRcU8CLLJ1CI5Mp7evFxmVyyT6awQgjOMHUsu9Rz1eBy2dTGM&typo=1
https://linkprotect.cudasvc.com/url?a=https%3a%2f%2fwww2.illinois.gov%2fidol%2fLaws-Rules%2fCONMED%2fPages%2fPrevailing-Wage-Portal.aspx&c=E,1,6NlFkpeQJIQmqPMhx-q8kCzUoC1kr6AG3ySJH7qfF8nGVc0K_Gy9tsQFPhfDOPj8KIPckL_DtBuaRcU8CLLJ1CI5Mp7evFxmVyyT6awQgjOMHUsu9Rz1eBy2dTGM&typo=1
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In addition to filing certified payroll(s) with the IDOL, the Contractor and each 
subcontractor shall certify and submit payroll records to the Department each week from 
the start to the completion of their respective work, except that full social security numbers 
shall not be included on weekly submittals.  Instead, the payrolls shall include an 
identification number for each employee (e.g., the last four digits of the employee’s social 
security number).  In addition, starting and ending times of work each day may be omitted 
from the payroll records submitted.  The submittals shall be made using LCPtracker Pro 
software.  The software is web-based and can be accessed at https://lcptracker.com/.  
When there has been no activity during a work week, a payroll record shall still be 
submitted with the appropriate option (“No Work”, “Suspended”, or “Complete”) selected.” 

 
 
SURFACE TESTING OF PAVEMENTS – IRI (BDE) 
 
Effective:  January 1, 2021      Revised:  January 1, 2023 
 
Description.  This work shall consist of testing the ride quality of the finished surface of pavement 
sections with new concrete pavement, PCC overlays, full-depth HMA, and HMA overlays with at 
least 2.25 in. (57 mm) total thickness of new HMA combined with either HMA binder or HMA 
surface removal, according to Illinois Test Procedure 701, “Ride Quality Testing Using the 
International Roughness Index (IRI)”.  Work shall be according to Sections 406, 407, or 420 of 
the Standard Specifications, except as modified herein. 
 
 
Hot-Mix Asphalt (HMA) Overlays 
 
Add the following to Article 406.03 of the Standard Specifications: 
 

“ (n) Pavement Surface Grinding Equipment ............................................................... 1101.04” 
 
Revise Article 406.11 of the Standard Specifications to read: 
 

“406.11 Surface Tests.  Prior to HMA overlay pavement improvements, the Engineer will 
measure the smoothness of the existing high-speed mainline pavement.  The Contractor shall 
measure the smoothness of the finished high-speed mainline, low-speed mainline, and 
miscellaneous pavements after the pavement improvement is complete but within the same 
construction season.  Testing shall be performed in the presence of the Engineer and according 
to Illinois Test Procedure 701.  The pavement will be identified as high-speed mainline, low-speed 
mainline, or miscellaneous as follows. 
 

(a) Test Sections. 
 

(1) High-Speed Mainline Pavement.  High-speed mainline pavement consists of 
pavements, ramps, and loops with a posted speed limit greater than 45 mph.  These 
sections shall be tested with an inertial profiling system (IPS). 

 
(2) Low-Speed Mainline Pavement.  Low-speed mainline pavement consists of 

pavements, ramps, and loops with a posted speed limit of 45 mph or less.  These 
sections shall be tested using a 16 ft (5 m) straightedge or with an IPS analyzed using 
the rolling 16 ft (5 m) straightedge simulation in ProVAL. 

https://lcptracker.com/
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(3) Miscellaneous Pavement.  Miscellaneous pavement are segments that either cannot 

readily be tested by an IPS or conditions beyond the control of the Contractor preclude 
the achievement of smoothness levels typically achievable with mainline pavement 
construction.  This may include the following examples or as determined by the 
Engineer. 

 
a. Pavement on horizontal curves with a centerline radius of curvature of less than or 

equal to 1,000 ft (300 m) and the pavement within the superelevation transition of 
such curves; 
 

b. Pavement on vertical curves having a length less than or equal to 200 ft (60 m) in 
combination with an algebraic change in tangent grade greater than or equal to 
3 percent as may occur on urban ramps or other constricted-space facilities; 

 
c. The first and last 50 ft (15 m) of a pavement section where the Contractor is not 

responsible for the adjoining surface; 
 

d. Intersections and the 25 ft (7.6 m) before and after an intersection or end of radius 
return; 

 
e. Variable width pavements; 

 
f. Side street returns, to the end of radius return; 

 
g. Crossovers; 
 
h. Pavement connector for bridge approach slab; 

 
i. Bridge approach slab; 

 
j. Pavement that must be constructed in segments of 600 ft (180 m) or less; 

 
k. Pavement within 25 ft (7.6 m) of manholes, utility structures, at-grade railroad 

crossings, or other appurtenances; 
 

l. Turn lanes; and 
 
m. Pavement within 5 ft (1.5 m) of jobsite sampling locations for HMA volumetric 

testing that fall within the wheel path. 
 
Miscellaneous pavement shall be tested using a 16 ft (5 m) straightedge. 

 
(4) International Roughness Index (IRI).  An index computed from a longitudinal profile 

measurement using a quarter-car simulation at a simulation speed of 50 mph 
(80 km/h). 

 
(5) Mean Roughness Index (MRI).  The average of the IRI values for the right and left 

wheel tracks. 
 

a. MRIO.  The MRI of the existing pavement prior to construction. 
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b. MRII.  The MRI value that warrants an incentive payment. 
 
c. MRIF.  The MRI value that warrants full payment. 
 
d. MRID.  The MRI value that warrants a financial disincentive. 

 
(6) Areas of Localized Roughness (ALR).  Isolated areas of roughness, which can cause significant increase 

in the calculated MRI for a given sublot. 
 

(7) Sublot.  A continuous strip of pavement 0.1 mile (160 m) long and one lane wide.  A partial sublot 
greater than or equal to 264 ft (80 m) will be subject to the same evaluation as a whole sublot.  Partial 
sublots less than 264 ft (80 m) shall be included with the previous sublot for evaluation purposes.   

 
(b) Corrective Work.  Corrective work shall be completed according to the following. 

 
(1) High-Speed Mainline Pavement.  For high-speed mainline pavement, any 25 ft (7.6 m) interval with an 

ALR in excess of 200 in./mile (3,200 mm/km) will be identified by the Engineer and shall be corrected 
by the Contractor.  Any sublot having a MRI greater than MRID, including ALR, shall be corrected to 
reduce the MRI to the MRIF, or replaced at the Contractor’s option. 
 

(2) Low-Speed Mainline Pavement.  Surface variations in low-speed mainline pavement which exceed the 
5/16 in. (8 mm) tolerance will be identified by the Engineer and shall be corrected by the Contractor. 
 

(3) Miscellaneous Pavements.  Surface variations in miscellaneous pavement which exceed the 5/16 in. 
(8 mm) tolerance will be identified by the Engineer and shall be corrected by the Contractor. 

 
Corrective work shall be completed with pavement surface grinding equipment or by 
removing and replacing the pavement.  Corrective work shall be applied to the full lane 
width.  When completed, the corrected area shall have uniform texture and appearance, 
with the beginning and ending of the corrected area perpendicular to the centerline of the 
paved surface. 
 
Upon completion of the corrective work, the surface of the sublot(s) shall be retested.  The 
Contractor shall furnish the data and reports to the Engineer within 2 working days after 
corrections are made.  If the MRI and/or ALR still do not meet the requirements, additional 
corrective work shall be performed. 
 
Corrective work shall be at no additional cost to the Department. 

 
(c) Smoothness Assessments.  Assessments will be paid to or deducted from the Contractor 

for each sublot of high-speed mainline pavement per the Smoothness Assessment 
Schedule.  Assessments will be based on the MRI of each sublot prior to performing any 
corrective work unless the Contractor has chosen to remove and replace the pavement.  
For pavement that is replaced, assessments will be based on the MRI determined after 
replacement. 
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The upper MRI thresholds for high-speed mainline pavement are dependent on the MRI 
of the existing pavement before construction (MRI0) and shall be determined as follows. 

 

Upper MRI Thresholds 1/ 
MRI Thresholds (High-Speed, HMA Overlay) 

MRI0 ≤ 125.0 in./mile 
(≤ 1,975 mm/km) 

MRI0 > 125.0 in./mile 1/ 
(> 1,975 mm/km) 

Incentive (MRII) 45.0 in./mile (710 mm/km) 0.2 × MRI0 + 20 
Full Pay (MRIF) 75.0 in./mile (1,190 mm/km) 0.2 × MRI0 + 50 
Disincentive (MRID) 100.0 in./mile (1,975 mm/km) 0.2 × MRI0 + 75 

 
1/ MRI0, MRII, MRIF, and MRID shall be in in./mile for calculation. 

 
Smoothness assessments for high-speed mainline pavement shall be determined as 
follows.  
 

SMOOTHNESS ASSESSMENT SCHEDULE (High-Speed, HMA Overlay) 

Mainline Pavement MRI Range Assessment Per Sublot 1/ 

MRI ≤ MRII + (MRII – MRI) × $20.00 2/ 
MRII < MRI ≤ MRIF + $0.00 
MRIF < MRI ≤ MRID – (MRI – MRIF) × $8.00 

MRI > MRID – $200.00 
 

1/ MRI, MRII, MRIF, and MRID shall be in in./mile for calculation. 
 
2/ The maximum incentive amount shall not exceed $300.00. 

 
Smoothness assessments will not be paid or deducted until all other contract requirements 
for the pavement are satisfied.  Pavement that is corrected or replaced for reasons other 
than smoothness, shall be retested as stated herein.” 

 
 
Hot-Mix Asphalt (HMA) Pavement (Full-Depth) 
 
Revise the first paragraph of Article 407.03 of the Standard Specifications to read: 
 

“407.03 Equipment.  Equipment shall be according to Article 406.03.” 
 
Revise Article 407.09 of the Standard Specifications to read: 
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“407.09 Surface Tests.  The finished surface of the pavement shall be tested for smoothness 

according to Article 406.11, except as follows:  
 
The testing of the existing pavement prior to improvements shall not apply and the 

smoothness assessment for high-speed mainline pavement shall be determined according to 
the following table.  

 
SMOOTHNESS ASSESSMENT SCHEDULE (High-Speed, Full-Depth HMA) 

Mainline Pavement MRI, in./mile (mm/km) Assessment Per Sublot 1/ 

≤ 45.0 (710) + (45 – MRI) × $45.00 2/ 
> 45.0 (710) to 75.0 (1,190) + $0.00 

> 75.0 (1,190) to 100.0 (1,580) – (MRI – 75) × $20.00 
> 100.0 (1,580) – $500.00 

 
1/ MRI shall be in in./mile for calculation. 
 
2/ The maximum incentive amount shall not exceed $800.00.” 

 
 
Portland Cement Concrete Pavement 
 
Delete Article 420.03(i) of the Standard Specifications.   
 
Revise Article 420.10 of the Standard Specifications to read: 
 

“ 420.10 Surface Tests.  The finished surface of the pavement shall be tested for smoothness 
according to Article 406.11, except as follows. 

 
The testing of the existing pavement prior to improvements shall not apply.  The Contractor 

shall measure the smoothness of the finished surface of the pavement after the pavement has 
attained a flexural strength of 250 psi (3,800 kPa) or a compressive strength of 1,600 psi 
(20,700 kPa). 

 
Membrane curing damaged during testing shall be repaired as directed by the Engineer at no 

additional cost to the Department. 
 
(a) Corrective Work.  No further texturing for skid resistance will be required for areas 

corrected by grinding.  Protective coat shall be reapplied to areas ground according to 
Article 420.18 at no additional cost to the Department. 
 
Jointed portland cement concrete pavement corrected by removal and replacement, 
shall be corrected in full panel sizes. 
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(b) Smoothness Assessments.  Smoothness assessment for high-speed mainline pavement 

shall be determined as follows.  
 

SMOOTHNESS ASSESSMENT SCHEDULE (High-Speed, PCC) 

Mainline Pavement MRI, in./mile (mm/km) 3/ Assessment Per Sublot 1/ 

≤ 45.0 (710) + (45 – MRI) × $60.00 2/ 
> 45.0 (710) to 75.0 (1,190) + $0.00 

> 75.0 (1,190) to 100.0 (1,580) – (MRI – 75) × $37.50 
> 100.0 (1,580) – $750.00 

 
1/ MRI shall be in in./mile for calculation. 
 
2/ The maximum incentive amount shall not exceed $1200.00. 
 
3/ If pavement is constructed with traffic in the lane next to it, then an additional 

10 in./mile will be added to the upper thresholds.” 
 
 
Removal of Existing Pavement and Appurtenances 
 
Revise the first paragraph of Article 440.04 of the Standard Specifications to read: 
 

“ 440.04 HMA Surface Removal for Subsequent Resurfacing.  The existing HMA surface 
shall be removed to the depth specified on the plans with a self-propelled milling machine.  The 
removal depth may be varied slightly at the discretion of the Engineer to satisfy the smoothness 
requirements of the finished pavement.  The temperature at which the work is performed, the 
nature and condition of the equipment, and the manner of performing the work shall be such that 
the milled surface is not torn, gouged, shoved or otherwise damaged by the milling operation.  
Sufficient cutting passes shall be made so that all irregularities or high spots are eliminated to the 
satisfaction of the Engineer.  When tested with a 16 ft (5 m) straightedge, the milled surface shall 
have no surface variations in excess of 3/16 in. (5 mm).” 
 
General Equipment 
 
Revise Article 1101.04 of the Standard Specifications to read: 
 

“ 1101.04 Pavement Surface Grinding Equipment.  The pavement surface grinding device 
shall have a minimum effective head width of 3 ft (0.9 m). 

 
(a) Diamond Saw Blade Machine.  The machine shall be self-propelled with multiple diamond 

saw blades. 
 
(b) Profile Milling Machine.  The profile milling machine shall be a drum device with carbide 

or diamond teeth with spacing of 0.315 in. (8 mm) or less and maintain proper forward 
speed for surface texture according to the manufacturer’s specifications.” 
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SURVEYING SERVICES (BDE) 
Effective:  April 1, 2025 
 
Delete the fourth paragraph of Article 667.04 of the Standard Specifications. 
 
Delete Section 668 of the Standard Specifications. 
 
 
TRAINING SPECIAL PROVISIONS (BDE) 
 
Effective:  October 15, 1975 Revised:  September 2, 2021 
 
This Training Special Provision supersedes Section 7b of the Special Provision entitled “Specific 
Equal Employment Opportunity Responsibilities,” and is in implementation of 23 U.S.C. 140(a). 
 
As part of the Contractor’s equal employment opportunity affirmative action program, training shall 
be provided as follows: 
 
The Contractor shall provide on-the-job training aimed at developing full journeyman in the type 
of trade or job classification involved.  The number of trainees to be trained under this contract 
will be 4.  In the event the Contractor subcontracts a portion of the contract work, it shall determine 
how many, if any, of the trainees are to be trained by the subcontractor, provided however, that 
the Contractor shall retain the primary responsibility for meeting the training requirements 
imposed by this special provision.  The Contractor shall also ensure that this Training Special 
Provision is made applicable to such subcontract.  Where feasible, 25 percent of apprentices or 
trainees in each occupation shall be in their first year of apprenticeship or training. 
 
The number of trainees shall be distributed among the work classifications on the basis of the 
Contractor’s needs and the availability of journeymen in the various classifications within the 
reasonable area of recruitment.  Prior to commencing construction, the Contractor shall submit to 
the Illinois Department of Transportation for approval the number of trainees to be trained in each 
selected classification and training program to be used.  Furthermore, the Contractor shall specify 
the starting time for training in each of the classifications.  The Contractor will be credited for each 
trainee it employs on the contract work who is currently enrolled or becomes enrolled in an 
approved program and will be reimbursed for such trainees as provided hereinafter. 
 
Training and upgrading of minorities and women toward journeyman status is a primary objective 
of this Training Special Provision.  Accordingly, the Contractor shall make every effort to enroll 
minority trainees and women (e.g. by conducting systematic and direct recruitment through public 
and private sources likely to yield minority and women trainees) to the extent such persons are 
available within a reasonable area of recruitment.  The Contractor will be responsible for 
demonstrating the steps it has taken in pursuance thereof, prior to a determination as to whether 
the Contractor is in compliance with this Training Special Provision.  This training commitment is 
not intended, and shall not be used, to discriminate against any applicant for training, whether a 
member of a minority group or not. 
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No employee shall be employed as a trainee in any classification in which he or she has 
successfully completed a training course leading to journeyman status or in which he or she has 
been employed as a journeyman.  The Contractor should satisfy this requirement by including 
appropriate questions in the employee application or by other suitable means.  Regardless of the 
method used, the Contractor’s records should document the findings in each case. 
 
The minimum length and type of training for each classification will be as established in the 
training program selected by the Contractor and approved by the Illinois Department of 
Transportation and the Federal Highway Administration.  The Illinois Department of 
Transportation and the Federal Highway Administration shall approve a program, if it is 
reasonably calculated to meet the equal employment opportunity obligations of the Contractor 
and to qualify the average trainee for journeyman status in the classification concerned by the 
end of the training period.  Furthermore, apprenticeship programs registered with the U.S. 
Department of Labor, Bureau of Apprenticeship and Training, or with a State apprenticeship 
agency recognized by the Bureau and training programs approved by not necessarily sponsored 
by the U.S. Department of Labor Employment Training Administration shall also be considered 
acceptable provided it is being administered in a manner consistent with the equal employment 
obligations of Federal-aid highway construction contracts.  Approval or acceptance of a training 
program shall be obtained from the State prior to commencing work on the classification covered 
by the program.  It is the intention of these provisions that training is to be provided in the 
construction crafts rather than clerk-typists or secretarial-type positions.  Training is permissible 
in lower level management positions such as office engineers, estimators, timekeepers, etc., 
where the training is oriented toward construction applications.  Training in the laborer 
classification may be permitted provided that significant and meaningful training is provided and 
approved by the Illinois Department of Transportation and the Federal Highway Administration.  
Some offsite training is permissible as long as the training is an integral part of an approved 
training program and does not comprise a significant part of the overall training. 
 
Except as otherwise noted below, the Contractor will be reimbursed 80 cents per hour of training 
given an employee on this contract in accordance with an approved training program.  As 
approved by the Engineer, reimbursement will be made for training of persons in excess of the 
number specified herein.  This reimbursement will be made even though the Contractor receives 
additional training program funds from other sources, provided such other source does not 
specifically prohibit the Contractor from receiving other reimbursement.  Reimbursement for 
offsite training indicated above may only be made to the Contractor where he does one or more 
of the following and the trainees are concurrently employed on a Federal-aid project; contributes 
to the cost of the training, provides the instruction to the trainee or pays the trainee’s wages during 
the offsite training period. 
 
No payment shall be made to the Contractor if either the failure to provide the required training, 
or the failure to hire the trainee as a journeyman, is caused by the Contractor and evidences a 
lack of good faith on the part of the Contractor in meeting the requirement of this Training Special 
Provision.  It is normally expected that a trainee will begin his training on the project as soon as 
feasible after start of work utilizing the skill involved and remain on the project as long as training 
opportunities exist in his work classification or until he has completed his training program. 
 
It is not required that all trainees be on board for the entire length of the contract.  A Contractor 
will have fulfilled his responsibilities under this Training Special Provision if he has provided 
acceptable training to the number of trainees specified.  The number trained shall be determined 
on the basis of the total number enrolled on the contract for a significant period. 
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Trainees will be paid at least 60 percent of the appropriate minimum journeyman’s rate specified 
in the contract for the first half of the training period, 75 percent for the third quarter of the training 
period, and 90 percent for the last quarter of the training period, unless apprentices or trainees in 
an approved existing program are enrolled as trainees on this project.  In that case, the 
appropriate rates approved by the Departments of Labor or Transportation in connection with the 
existing program shall apply to all trainees being trained for the same classification who are 
covered by this Training Special Provision. 
 
The Contractor shall furnish the trainee a copy of the program he will follow in providing the 
training.  The Contractor shall provide each trainee with a certification showing the type and length 
of training satisfactorily complete. 
 
The Contractor shall provide for the maintenance of records and furnish periodic reports 
documenting its performance under this Training Special Provision. 
 
For contracts with an awarded contract value of $500,000 or more, the Contractor is required to 
comply with the Illinois Works Apprenticeship Initiative (30 ILCS 559/20-20 to 20-25) and all 
applicable administrative rules to the extent permitted by Section 20-20(g).  For federally funded 
projects, the number of trainees to be trained under this contract, as stated in the Training Special 
Provisions, will be the established goal for the Illinois Works Apprenticeship Initiative 30 ILCS 
559/20-20(g).  The Contractor shall make a good faith effort to meet this goal.  For federally funded 
projects, the Illinois Works Apprenticeship Initiative will be implemented using the FHWA 
approved OJT procedures.  The Contractor must comply with the recordkeeping and reporting 
obligations of the Illinois Works Apprenticeship Initiative for the life of the project, including the 
certification as to whether the trainee/apprentice labor hour goals were met. 
 
Method of Measurement.  The unit of measurement is in hours. 
 
Basis of Payment.  This work will be paid for at the contract unit price of 80 cents per hour for 
TRAINEES.  The estimated total number of hours, unit price, and total price have been included 
in the schedule of prices. 
 
 
IDOT TRAINING PROGRAM GRADUATE ON-THE-JOB TRAINING SPECIAL PROVISION  
 
Effective: August 1, 2012  Revised: February 2, 2017  
 
In addition to the Contractor’s equal employment opportunity (EEO) affirmative action efforts 
undertaken as required by this Contract, the Contractor is encouraged to participate in the 
incentive program described below to provide additional on-the-job training to certified graduates 
of the IDOT pre-apprenticeship training program, as outlined in this Special Provision.  
 
IDOT funds, and various Illinois community colleges operate, pre-apprenticeship training 
programs throughout the State to provide training and skill-improvement opportunities to promote 
the increased employment of minority groups, disadvantaged persons and women in all aspects 
of the highway construction industry. The intent of this IDOT Pre-Apprenticeship Training Program 
Graduate (TPG) special provision (Special Provision) is to place these certified program 
graduates on the project site for this Contract in order to provide the graduates with meaningful 
on-the-job training. Pursuant to this Special Provision, the Contractor must make every 
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reasonable effort to recruit and employ certified TPG trainees to the extent such individuals are 
available within a practicable distance of the project site.  
 
Specifically, participation of the Contractor or its subcontractor in the Program entitles the 
participant to reimbursement for graduates’ hourly wages at $15.00 per hour per utilized TPG 
trainee, subject to the terms of this Special Provision. Reimbursement payment will be made even 
though the Contractor or subcontractor may also receive additional training program funds from 
other non-IDOT sources for other non-TPG trainees on the Contract, provided such other source 
does not specifically prohibit the Contractor or subcontractor from receiving reimbursement from 
another entity through another program, such as IDOT through the TPG program. With regard to 
any IDOT funded construction training program other than TPG, however, additional 
reimbursement for other IDOT programs will not be made beyond the TPG Program described in 
this Special Provision when the TPG Program is utilized.  
 
No payment will be made to the Contractor if the Contractor or subcontractor fails to provide the 
required on-site training to TPG trainees, as solely determined by IDOT. A TPG trainee must 
begin training on the project as soon as the start of work that utilizes the relevant trade skill and 
the TPG trainee must remain on the project site through completion of the Contract, so long as 
training opportunities continue to exist in the relevant work classification. Should a TPG trainee’s 
employment end in advance of the completion of the Contract, the Contractor must promptly notify 
the IDOT District EEO Officer for the Contract that the TPG’s involvement in the Contract has 
ended. The Contractor must supply a written report for the reason the TPG trainee involvement 
terminated, the hours completed by the TPG trainee on the Contract, and the number of hours for 
which the incentive payment provided under this Special Provision will be, or has been claimed 
for the separated TPG trainee.  
 
Finally, the Contractor must maintain all records it creates as a result of participation in the 
Program on the Contract, and furnish periodic written reports to the IDOT District EEO Officer that 
document its contractual performance under and compliance with this Special Provision. Finally, 
through participation in the Program and reimbursement of wages, the Contractor is not relieved 
of, and IDOT has not waived, the requirements of any federal or state labor or employment law 
applicable to TPG workers, including compliance with the Illinois Prevailing Wage Act.  
 
Method of Measurement: The unit of measurement is in hours.  
 
Basis of Payment: This work will be paid for at the contract unit price of $15.00 per hour for each 
utilized certified TPG Program trainee (TRAINEES TRAINING PROGRAM GRADUATE). The 
estimated total number of hours, unit price, and total price must be included in the schedule of 
prices for the Contract submitted by Contractor prior to beginning work. The initial number of TPG 
trainees for which the incentive is available for this contract is 4. 
 
The Department has contracted with several educational institutions to provide screening, tutoring 
and pre-training to individuals interested in working as a TPG trainee in various areas of common 
construction trade work. Only individuals who have successfully completed a Pre-Apprenticeship 
Training Program at these IDOT approved institutions are eligible to be TPG trainees. To obtain 
a list of institutions that can connect the Contractor with eligible TPG trainees, the Contractor may 
contact: HCCTP TPG Program Coordinator, Office of Business and Workforce Diversity (IDOT 
OBWD), Room 319, Illinois Department of Transportation, 2300 S. Dirksen Parkway, Springfield, 
Illinois 62764. Prior to commencing construction with the utilization of a TPG trainee, the 
Contractor must submit documentation to the IDOT District EEO Officer for the Contract that 
provides the names and contact information of the TPG trainee(s) to be trained in each selected 
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work classification, proof that that the TPG trainee(s) has successfully completed a Pre-
Apprenticeship Training Program, proof that the TPG is in an Apprenticeship Training Program 
approved by the U.S. Department of Labor Bureau of Apprenticeship Training, and the start date 
for training in each of the applicable work classifications.  
 
To receive payment, the Contractor must provide training opportunities aimed at developing a full 
journeyworker in the type of trade or job classification involved. During the course of performance 
of the Contract, the Contractor may seek approval from the IDOT District EEO Officer to employ 
additional eligible TPG trainees. In the event the Contractor subcontracts a portion of the 
contracted work, it must determine how many, if any, of the TPGs will be trained by the 
subcontractor. Though a subcontractor may conduct training, the Contractor retains the 
responsibility for meeting all requirements imposed by this Special Provision. The Contractor must 
also include this Special Provision in any subcontract where payment for contracted work 
performed by a TPG trainee will be passed on to a subcontractor.  
 
Training through the Program is intended to move TPGs toward journeyman status, which is the 
primary objective of this Special Provision. Accordingly, the Contractor must make every effort to 
enroll TPG trainees by recruitment through the Program participant educational institutions to the 
extent eligible TPGs are available within a reasonable geographic area of the project. The 
Contractor is responsible for demonstrating, through documentation, the recruitment efforts it has 
undertaken prior to the determination by IDOT whether the Contractor is in compliance with this 
Special Provision, and therefore, entitled to the Training Program Graduate reimbursement of 
$15.00 per hour.  
 
Notwithstanding the on-the-job training requirement of this TPG Special Provision, some minimal 
off-site training is permissible as long as the offsite training is an integral part of the work of the 
contract, and does not compromise or conflict with the required on-site training that is central to 
the purpose of the Program. No individual may be employed as a TPG trainee in any work 
classification in which he/she has previously successfully completed a training program leading 
to journeyman status in any trade, or in which he/she has worked at a journeyman level or higher. 
 
 
VEHICLE AND EQUIPMENT WARNING LIGHTS (BDE) 
 
Effective:  November 1, 2021      Revised:  November 1, 2022 
 
Add the following paragraph after the first paragraph of Article 701.08 of the Standard 
Specifications: 
 

“ The Contractor shall equip all vehicles and equipment with high-intensity oscillating, rotating, 
or flashing, amber or amber-and-white, warning lights which are visible from all directions.  In 
accordance with 625 ILCS 5/12-215, the lights may only be in operation while the vehicle or 
equipment is engaged in construction operations.” 
 
  



FAI Route 39 (I-39) & FAP Route 567 (IL 38) 
Project CR-D3P0(364) 

Section 141-1HBR-3 & (9, 10)R-3 
Ogle County 

Contract No. 64N98 
 

 216 

 
WEEKLY DBE TRUCKING REPORTS (BDE) 
Effective:  June 2, 2012      Revised:  January 2, 2025 
 
The following applies to all Disadvantaged Business Enterprise (DBE) trucks on the project, 
whether they are utilized for DBE goal credit or not. 
 

The Contractor shall notify the Engineer at least three days prior to DBE trucking activity. 
 
The Contractor shall submit a weekly report of DBE trucks hired by the Contractor or 
subcontractors (i.e. not owned by the Contractor or subcontractors) to the Engineer on 
Department form “SBE 723” within ten business days following the reporting period.  The 
reporting period shall be Sunday through Saturday for each week reportable trucking activities 
occur. 
 

Any costs associated with providing weekly DBE trucking reports shall be considered as included 
in the contract unit prices bid for the various items of work involved and no additional 
compensation will be allowed. 
 
 
WOOD SIGN SUPPORT (BDE) 
 
Effective:  November 1, 2023 
 
Add the following to Article 730.02 of the Standard Specifications: 
 

“(c) Preservative Treatment  ...................................................................................... 1007.12” 
 
Revise the first paragraph of Article 730.03 of the Standard Specifications to read: 
 

“ 730.03 General.  Wood sign supports shall be treated.  When the 4 x 6 in. (100 x 
150 mm) posts are used, they shall be modified to satisfy the breakaway requirements by drilling 
1 1/2 in. (38 mm) diameter holes centered at 4 and 18 in. (100 and 450 mm) above the groundline 
and perpendicular to the centerline of the roadway.” 
 
 
WORK ZONE TRAFFIC CONTROL DEVICES (BDE) 
 
Effective:  March 2, 2020      Revised: January 1, 2025 
 
Add the following to Article 701.03 of the Standard Specifications: 
 

“ (q) Temporary Sign Supports  ................................................................................... 1106.02” 
 
Revise the third paragraph of Article 701.14 of the Standard Specifications to read: 
 

“ For temporary sign supports, the Contractor shall provide a FHWA eligibility letter for each 
device used on the contract.  The letter shall provide information for the set-up and use of the 
device as well as a detailed drawing of the device.  The signs shall be supported within 20 degrees 
of vertical.  Weights used to stabilize signs shall be attached to the sign support per the 
manufacturer’s specifications.” 
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Revise the first paragraph of Article 701.15 of the Standard Specifications to read: 
 

“ 701.15 Traffic Control Devices.  For devices that must meet crashworthiness standards, 
the Contractor shall provide a manufacturer’s self-certification or a FHWA eligibility letter for each 
Category 1 device and a FHWA eligibility letter for each Category 2 and Category 3 device used 
on the contract.  The self-certification or letter shall provide information for the set-up and use of 
the device as well as a detailed drawing of the device.” 
 
Revise the first six paragraphs of Article 1106.02 of the Standard Specifications to read: 
 

“ 1106.02 Devices.  Work zone traffic control devices and combinations of devices shall meet 
crashworthiness standards for their respective categories.  The categories are as follows. 

 
Category 1 includes small, lightweight, channelizing and delineating devices that have been 

in common use for many years and are known to be crashworthy by crash testing of similar 
devices or years of demonstrable safe performance.  These include cones, tubular markers, 
plastic drums, and delineators, with no attachments (e.g. lights).  Category 1 devices shall be 
MASH compliant. 

 
Category 2 includes devices that are not expected to produce significant vehicular velocity 

change but may otherwise be hazardous.  These include vertical panels with lights, barricades, 
temporary sign supports, and Category 1 devices with attachments (e.g. drums with lights).  
Category 2 devices shall be MASH compliant.   

 
Category 3 includes devices that are expected to cause significant velocity changes or other 

potentially harmful reactions to impacting vehicles.  These include crash cushions (impact 
attenuators), truck mounted attenuators, and other devices not meeting the definitions of 
Category 1 or 2.  Category 3 devices manufactured after December 31, 2019 shall be MASH 
compliant.  Category 3 devices manufactured on or before December 31, 2019, and compliant 
with NCHRP 350, may be used on contracts let before December 31, 2029.  Category 3 devices 
shall be crash tested for Test Level 3 or the test level specified. 

 
Category 4 includes portable or trailer-mounted devices such as sign supports, speed 

feedback displays, arrow boards, changeable message signs, temporary traffic signals, and area 
lighting supports.  It is preferable for Category 4 devices manufactured after December 31, 2019 
to be MASH-16 compliant; however, there are currently no crash tested devices in this category, 
so it remains exempt from the NCHRP 350 or MASH compliance requirement. 

 
For each type of device, when no more than one MASH compliant is available, an NCHRP 350 

compliant device may be used, even if manufactured after December 31, 2019.” 
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Revise Articles 1106.02(g), 1106.02(k), and 1106.02(l) to read: 

 
“ (g) Truck Mounted/Trailer Mounted Attenuators.  The attenuator shall be approved for use at 

Test Level 3.  Test Level 2 may be used for normal posted speeds less than or equal to 
45 mph. 
 

(k) Temporary Water Filled Barrier.  The water filled barrier shall be a lightweight plastic shell 
designed to accept water ballast and be on the Department’s qualified product list. 
 
Shop drawings shall be furnished by the manufacturer and shall indicate the deflection of 
the barrier as determined by acceptance testing; the configuration of the barrier in that 
test; and the vehicle weight, velocity, and angle of impact of the deflection test.  The 
Engineer shall be provided one copy of the shop drawings. 
 

(l) Movable Traffic Barrier.  The movable traffic barrier shall be on the Department’s qualified 
product list. 
 
Shop drawings shall be furnished by the manufacturer and shall indicate the deflection of 
the barrier as determined by acceptance testing; the configuration of the barrier in that 
test; and the vehicle weight, velocity, and angle of impact of the deflection test.  The 
Engineer shall be provided one copy of the shop drawings.  The barrier shall be capable 
of being moved on and off the roadway on a daily basis.” 
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FHWA-1273 – Revised October 23, 2023 

 
REQUIRED CONTRACT PROVISIONS FEDERAL-AID CONSTRUCTION CONTRACTS 

 
 

 
I. General 
II. Nondiscrimination 
III. Non-segregated Facilities 
IV. Davis-Bacon and Related Act Provisions 
V. Contract Work Hours and Safety Standards Act 

Provisions 
VI. Subletting or Assigning the Contract 
VII. Safety: Accident Prevention 
VIII. False Statements Concerning Highway Projects 
IX. Implementation of Clean Air Act and Federal Water 

Pollution Control Act 
X. Certification Regarding Debarment, Suspension, 

Ineligibility and Voluntary Exclusion 
XI. Certification Regarding Use of Contract Funds for 

Lobbying 
XII. Use of United States-Flag Vessels: 

ATTACHMENTS 

A. Employment and Materials Preference for Appalachian 
Development Highway System or Appalachian Local Access 
Road Contracts (included in Appalachian contracts only) 
 

I. GENERAL 
 

1. Form FHWA-1273 must be physically incorporated in each 
construction contract funded under title 23, United States 
Code, as required in 23 CFR 633.102(b) (excluding 
emergency contracts solely intended for debris removal). The 
contractor (or subcontractor) must insert this form in each 
subcontract and further require its inclusion in all lower tier 
subcontracts (excluding purchase orders, rental agreements 
and other agreements for supplies or services). 23 CFR 
633.102(e). 

 
The applicable requirements of Form FHWA-1273 are 
incorporated by reference for work done under any purchase 
order, rental agreement or agreement for other services. The 
prime contractor shall be responsible for compliance by any 
subcontractor, lower-tier subcontractor or service provider. 23 
CFR 633.102(e). 
 
Form FHWA-1273 must be included in all Federal-aid design- 
build contracts, in all subcontracts and in lower tier subcontracts 
(excluding subcontracts for design services, purchase orders, 
rental agreements and other agreements for supplies or 
services) in accordance with 23 CFR 633.102. The design-
builder shall be responsible for compliance by any 
subcontractor, lower-tier subcontractor or service provider. 
 
Contracting agencies may reference Form FHWA-1273 in 
solicitation-for-bids or request-for-proposals documents, 
however, the Form FHWA-1273 must be physically incorporated 
(not referenced) in all contracts, subcontracts and lower-tier 
subcontracts (excluding purchase orders, rental agreements 
and other agreements for supplies or services related to a 
construction contract). 23 CFR 633.102(b). 
 

2. Subject to the applicability criteria noted in the following 
sections, these contract provisions shall apply to all work 

performed on the contract by the contractor's own organization 
and with the assistance of workers under the contractor's 
immediate superintendence and to all work performed on the 
contract by piecework, station work, or by subcontract. 23 CFR 
633.102(d). 
 

3. A breach of any of the stipulations contained in these 
Required Contract Provisions may be sufficient grounds for 
withholding of progress payments, withholding of final 
payment, termination of the contract, suspension / debarment 
or any other action determined to be appropriate by the 
contracting agency and FHWA. 

 
4. Selection of Labor: During the performance of this contract, 
the contractor shall not use convict labor for any purpose 
within the limits of a construction project on a Federal-aid 
highway unless it is labor performed by convicts who are on 
parole, supervised release, or probation. 23 U.S.C. 114(b). 
The term Federal-aid highway does not include roadways 
functionally classified as local roads or rural minor collectors. 
23 U.S.C. 101(a). 

 
 

II. NONDISCRIMINATION (23 CFR 230.107(a); 23 CFR Part 
230, Subpart A, Appendix A; EO 11246) 
 
The provisions of this section related to 23 CFR Part 230, 
Subpart A, Appendix A are applicable to all Federal-aid 
construction contracts and to all related construction 
subcontracts of $10,000 or more. The provisions of 23 CFR 
Part 230 are not applicable to material supply, engineering, or 
architectural service contracts. 
 
In addition, the contractor and all subcontractors must comply 
with the following policies: Executive Order 11246, 41 CFR Part 
60, 29 CFR Parts 1625-1627, 23 U.S.C. 140, Section 504 
of the Rehabilitation Act of 1973, as amended (29 U.S.C. 794), 
Title VI of the Civil Rights Act of 1964, as amended (42 U.S.C. 
2000d et seq.), and related regulations including 49 CFR Parts 
21, 26, and 27; and 23 CFR Parts 200, 230, and 633. 
 
The contractor and all subcontractors must comply with: the 
requirements of the Equal Opportunity Clause in 41 CFR 60- 
1.4(b) and, for all construction contracts exceeding $10,000, the 
Standard Federal Equal Employment Opportunity Construction 
Contract Specifications in 41 CFR 60-4.3. 
 
Note: The U.S. Department of Labor has exclusive authority to 
determine compliance with Executive Order 11246 and the 
policies of the Secretary of Labor including 41 CFR Part 60, and 
29 CFR Parts 1625-1627. The contracting agency and the 
FHWA have the authority and the responsibility to ensure 
compliance with 23 U.S.C. 140, Section 504 of the 
Rehabilitation Act of 1973, as amended (29 U.S.C. 794), and 
Title VI of the Civil Rights Act of 1964, as amended (42 U.S.C. 
2000d et seq.), and related regulations including 49 CFR Parts 
21, 26, and 27; and 23 CFR Parts 200, 230, and 633. 
 
The following provision is adopted from 23 CFR Part 230, 
Subpart A, Appendix A, with appropriate revisions to conform to 
the U.S. Department of Labor (US DOL) and FHWA 
requirements. 
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1. Equal Employment Opportunity: Equal Employment 
Opportunity (EEO) requirements not to discriminate and to 
take affirmative action to assure equal opportunity as set forth 
under laws, executive orders, rules, regulations (see 28 CFR 
Part 35, 29 CFR Part 1630, 29 CFR Parts 1625-1627, 41 CFR 

Part 60 and 49 CFR Part 27) and orders of the Secretary of 
Labor as modified by the provisions prescribed herein, and 
imposed pursuant to 23 U.S.C. 140, shall constitute the EEO 
and specific affirmative action standards for the contractor's 
project activities under this contract. The provisions of the 
Americans with Disabilities Act of 1990 (42 U.S.C. 12101 et 
seq.) set forth under 28 CFR Part 35 and 29 CFR Part 1630 are 
incorporated by reference in this contract. In the execution of this 
contract, the contractor agrees to comply with the following 
minimum specific requirement activities of EEO: 
 

a. The contractor will work with the contracting agency and 
the Federal Government to ensure that it has made every 
good faith effort to provide equal opportunity with respect to all 
of its terms and conditions of employment and in their review 
of activities under the contract. 23 CFR 230.409 (g)(4) & (5). 

 
b. The contractor will accept as its operating policy the 

following statement: 
 
"It is the policy of this Company to assure that applicants are 
employed, and that employees are treated during employment, 
without regard to their race, religion, sex, sexual orientation, 
gender identity, color, national origin, age or disability. Such 
action shall include: employment, upgrading, demotion, or 
transfer; recruitment or recruitment advertising; layoff or 
termination; rates of pay or other forms of compensation; and 
selection for training, including apprenticeship, pre-
apprenticeship, and/or on-the-job training." 
 

2. EEO Officer: The contractor will designate and make 
known to the contracting officers an EEO Officer who will have 
the responsibility for and must be capable of effectively 
administering and promoting an active EEO program and who 
must be assigned adequate authority and responsibility to do 
so. 

 
3. Dissemination of Policy: All members of the contractor's 
staff who are authorized to hire, supervise, promote, and 
discharge employees, or who recommend such action or are 
substantially involved in such action, will be made fully 
cognizant of and will implement the contractor's EEO policy 
and contractual responsibilities to provide EEO in each grade 
and classification of employment. To ensure that the above 
agreement will be met, the following actions will be taken as a 
minimum: 

 
a. Periodic meetings of supervisory and personnel office 

employees will be conducted before the start of work and then 
not less often than once every six months, at which time the 
contractor's EEO policy and its implementation will be 
reviewed and explained. The meetings will be conducted by 
the EEO Officer or other knowledgeable company official. 

 
b. All new supervisory or personnel office employees will be 

given a thorough indoctrination by the EEO Officer, covering 
all major aspects of the contractor's EEO obligations within 
thirty days following their reporting for duty with the contractor. 

 
c. All personnel who are engaged in direct recruitment for 

the project will be instructed by the EEO Officer in the 
contractor's procedures for locating and hiring minorities and 
women. 

d. Notices and posters setting forth the contractor's EEO 
policy will be placed in areas readily accessible to employees, 
applicants for employment and potential employees. 

 
e. The contractor's EEO policy and the procedures to 

implement such policy will be brought to the attention of 
employees by means of meetings, employee handbooks, or 
other appropriate means. 

 
4. Recruitment: When advertising for employees, the 
contractor will include in all advertisements for employees the 
notation: "An Equal Opportunity Employer." All such 
advertisements will be placed in publications having a large 
circulation among minorities and women in the area from 
which the project work force would normally be derived. 

 
a. The contractor will, unless precluded by a valid 

bargaining agreement, conduct systematic and direct 
recruitment through public and private employee referral 
sources likely to yield qualified minorities and women. To 
meet this requirement, the contractor will identify sources of 
potential minority group employees and establish with such 
identified sources procedures whereby minority and women 
applicants may be referred to the contractor for employment 
consideration. 

 
b. In the event the contractor has a valid bargaining 

agreement providing for exclusive hiring hall referrals, the 
contractor is expected to observe the provisions of that 
agreement to the extent that the system meets the contractor's 
compliance with EEO contract provisions. Where 
implementation of such an agreement has the effect of 
discriminating against minorities or women, or obligates the 
contractor to do the same, such implementation violates 
Federal nondiscrimination provisions. 

 
c. The contractor will encourage its present employees to 

refer minorities and women as applicants for employment. 
Information and procedures with regard to referring such 
applicants will be discussed with employees. 

 
5. Personnel Actions: Wages, working conditions, and 
employee benefits shall be established and administered, and 
personnel actions of every type, including hiring, upgrading, 
promotion, transfer, demotion, layoff, and termination, shall be 
taken without regard to race, color, religion, sex, sexual 
orientation, gender identity, national origin, age or disability. 
The following procedures shall be followed: 

 
a. The contractor will conduct periodic inspections of project 

sites to ensure that working conditions and employee facilities 
do not indicate discriminatory treatment of project site 
personnel. 

 
b. The contractor will periodically evaluate the spread of 

wages paid within each classification to determine any 
evidence of discriminatory wage practices. 

 
c. The contractor will periodically review selected personnel 

actions in depth to determine whether there is evidence of 
discrimination. Where evidence is found, the contractor will 
promptly take corrective action. If the review indicates that the 
discrimination may extend beyond the actions reviewed, such 
corrective action shall include all affected persons. 

 
d. The contractor will promptly investigate all complaints of 

alleged discrimination made to the contractor in connection 
with its obligations under this contract, will attempt to resolve 
such complaints, and will take appropriate corrective action 
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within a reasonable time. If the investigation indicates that the 
discrimination may affect persons other than the complainant, 
such corrective action shall include such other persons. Upon 
completion of each investigation, the contractor will inform every 
complainant of all of their avenues of appeal. 
 

6. Training and Promotion: 
 

a. The contractor will assist in locating, qualifying, and 
increasing the skills of minorities and women who are 
applicants for employment or current employees. Such efforts 
should be aimed at developing full journey level status 
employees in the type of trade or job classification involved. 

 
b. Consistent with the contractor's work force requirements 

and as permissible under Federal and State regulations, the 
contractor shall make full use of training programs (i.e., 
apprenticeship and on-the-job training programs for the 
geographical area of contract performance). In the event a 
special provision for training is provided under this contract, 
this subparagraph will be superseded as indicated in the 
special provision. The contracting agency may reserve 
training positions for persons who receive welfare assistance 
in accordance with 23 U.S.C. 140(a). 

 
c. The contractor will advise employees and applicants for 

employment of available training programs and entrance 
requirements for each. 

 
d. The contractor will periodically review the training and 

promotion potential of employees who are minorities and 
women and will encourage eligible employees to apply for 
such training and promotion. 

 
7. Unions: If the contractor relies in whole or in part upon 
unions as a source of employees, the contractor will use good 
faith efforts to obtain the cooperation of such unions to 
increase opportunities for minorities and women. 23 CFR 

230.409. Actions by the contractor, either directly or through a 
contractor's association acting as agent, will include the 
procedures set forth below: 
 

a. The contractor will use good faith efforts to develop, in 
cooperation with the unions, joint training programs aimed 
toward qualifying more minorities and women for membership 
in the unions and increasing the skills of minorities and women 
so that they may qualify for higher paying employment. 

 
b. The contractor will use good faith efforts to incorporate an 

EEO clause into each union agreement to the end that such 
union will be contractually bound to refer applicants without 
regard to their race, color, religion, sex, sexual orientation, 
gender identity, national origin, age, or disability. 

 
c. The contractor is to obtain information as to the referral 

practices and policies of the labor union except that to the 
extent such information is within the exclusive possession of 
the labor union and such labor union refuses to furnish such 
information to the contractor, the contractor shall so certify to 
the contracting agency and shall set forth what efforts have 
been made to obtain such information. 

 
d. In the event the union is unable to provide the contractor 

with a reasonable flow of referrals within the time limit set forth 
in the collective bargaining agreement, the contractor will, 
through independent recruitment efforts, fill the employment 
vacancies without regard to race, color, religion, sex, sexual 
orientation, gender identity, national origin, age, or disability; 
making full efforts to obtain qualified and/or qualifiable 
minorities and women. The failure of a union to provide 

sufficient referrals (even though it is obligated to provide 
exclusive referrals under the terms of a collective bargaining 
agreement) does not relieve the contractor from the 
requirements of this paragraph. In the event the union referral 
practice prevents the contractor from meeting the obligations 
pursuant to Executive Order 11246, as amended, and these 
special provisions, such contractor shall immediately notify the 
contracting agency. 
 

8. Reasonable Accommodation for Applicants / 
Employees with Disabilities: The contractor must be familiar 
with the requirements for and comply with the Americans with 
Disabilities Act and all rules and regulations established 
thereunder. Employers must provide reasonable 
accommodation in all employment activities unless to do so 
would cause an undue hardship. 

 
9. Selection of Subcontractors, Procurement of Materials 
and Leasing of Equipment: The contractor shall not 
discriminate on the grounds of race, color, religion, sex, sexual 
orientation, gender identity, national origin, age, or disability in 
the selection and retention of subcontractors, including 
procurement of materials and leases of equipment. The 
contractor shall take all necessary and reasonable steps to 
ensure nondiscrimination in the administration of this contract. 

 
a. The contractor shall notify all potential subcontractors, 

suppliers, and lessors of their EEO obligations under this 
contract. 

 
b. The contractor will use good faith efforts to ensure 

subcontractor compliance with their EEO obligations. 
 

10. Assurances Required: 
 

a. The requirements of 49 CFR Part 26 and the State 
DOT’s FHWA-approved Disadvantaged Business Enterprise 
(DBE) program are incorporated by reference. 

 
b. The contractor, subrecipient or subcontractor shall not 

discriminate on the basis of race, color, national origin, or sex 
in the performance of this contract. The contractor shall carry 
out applicable requirements of 49 CFR part 26 in the award 
and administration of DOT-assisted contracts. Failure by the 
contractor to carry out these requirements is a material breach 
of this contract, which may result in the termination of this 
contract or such other remedy as the recipient deems 
appropriate, which may include, but is not limited to: 

(1) Withholding monthly progress payments; 
(2) Assessing sanctions; 
(3) Liquidated damages; and/or 
(4) Disqualifying the contractor from future bidding as non- 

responsible. 
c. The Title VI and nondiscrimination provisions of U.S. 

DOT Order 1050.2A at Appendixes A and E are incorporated 
by reference. 49 CFR Part 21. 

 
11. Records and Reports: The contractor shall keep such 
records as necessary to document compliance with the EEO 
requirements. Such records shall be retained for a period of 
three years following the date of the final payment to the 
contractor for all contract work and shall be available at 
reasonable times and places for inspection by authorized 
representatives of the contracting agency and the FHWA. 

 
a. The records kept by the contractor shall document the 

following: 
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(1) The number and work hours of minority and non- 
minority group members and women employed in each work 
classification on the project; 

 
(2) The progress and efforts being made in cooperation 

with unions, when applicable, to increase employment 
opportunities for minorities and women; and 

 
(3) The progress and efforts being made in locating, hiring, 

training, qualifying, and upgrading minorities and women. 
 

b. The contractors and subcontractors will submit an annual 
report to the contracting agency each July for the duration of 
the project indicating the number of minority, women, and non- 
minority group employees currently engaged in each work 
classification required by the contract work. This information is 
to be reported on Form FHWA-1391. The staffing data should 
represent the project work force on board in all or any part of 
the last payroll period preceding the end of July. If on-the-job 
training is being required by special provision, the contractor 
will be required to collect and report training data. The 
employment data should reflect the work force on board during 
all or any part of the last payroll period preceding the end of 
July. 

 

III. NONSEGREGATED FACILITIES 
 
This provision is applicable to all Federal-aid construction 
contracts and to all related construction subcontracts of more 
than $10,000. 41 CFR 60-1.5. 
 
As prescribed by 41 CFR 60-1.8, the contractor must ensure 
that facilities provided for employees are provided in such a 
manner that segregation on the basis of race, color, religion, 
sex, sexual orientation, gender identity, or national origin cannot 
result. The contractor may neither require such segregated use 
by written or oral policies nor tolerate such use by employee 
custom. The contractor's obligation extends further to ensure 
that its employees are not assigned to perform their services at 
any location under the contractor's control where the facilities 
are segregated. The term "facilities" includes waiting rooms, 
work areas, restaurants and other eating areas, time clocks, 
restrooms, washrooms, locker rooms and other storage or 
dressing areas, parking lots, drinking fountains, recreation or 
entertainment areas, transportation, and housing provided for 
employees. The contractor shall provide separate or single-user 
restrooms and necessary dressing or sleeping areas to assure 
privacy between sexes. 
 

IV. DAVIS-BACON AND RELATED ACT PROVISIONS 

 
This section is applicable to all Federal-aid construction 
projects exceeding $2,000 and to all related subcontracts and 
lower-tier subcontracts (regardless of subcontract size), in 
accordance with 29 CFR 5.5. The requirements apply to all 
projects located within the right-of-way of a roadway that is 
functionally classified as Federal-aid highway. 23 U.S.C. 113. 
This excludes roadways functionally classified as local roads or 
rural minor collectors, which are exempt. 23 U.S.C. 101. 
Where applicable law requires that projects be treated as a 
project on a Federal-aid highway, the provisions of this subpart 
will apply regardless of the location of the project. Examples 
include: Surface Transportation Block Grant Program projects 
funded under 23 U.S.C. 133 [excluding recreational trails 
projects], the Nationally Significant Freight and Highway 

Projects funded under 23 U.S.C. 117, and National Highway 
Freight Program projects funded under 23 U.S.C. 167. 

 
The following provisions are from the U.S. Department of Labor 
regulations in 29 CFR 5.5 “Contract provisions and related 
matters” with minor revisions to conform to the FHWA- 1273 
format and FHWA program requirements. 

 
1. Minimum wages (29 CFR 5.5) 

 
a. Wage rates and fringe benefits. All laborers and 

mechanics employed or working upon the site of the work (or 
otherwise working in construction or development of the 
project under a development statute), will be paid 
unconditionally and not less often than once a week, and 
without subsequent deduction or rebate on any account 
(except such payroll deductions as are permitted by 
regulations issued by the Secretary of Labor under the 
Copeland Act (29 CFR part 3)), the full amount of basic hourly 
wages and bona fide fringe benefits (or cash equivalents 
thereof) due at time of payment computed at rates not less 
than those contained in the wage determination of the 
Secretary of Labor which is attached hereto and made a part 
hereof, regardless of any contractual relationship which may 
be alleged to exist between the contractor and such laborers 
and mechanics. As provided in paragraphs (d) and (e) of 29 
CFR 5.5, the appropriate wage determinations are effective by 
operation of law even if they have not been attached to the 
contract. Contributions made or costs reasonably anticipated 
for bona fide fringe benefits under the Davis-Bacon Act (40 

U.S.C. 3141(2)(B)) on behalf of laborers or mechanics are 
considered wages paid to such laborers or mechanics, subject 
to the provisions of paragraph 1.e. of this section; also, regular 
contributions made or costs incurred for more than a weekly 
period (but not less often than quarterly) under plans, funds, or 
programs which cover the particular weekly period, are deemed 
to be constructively made or incurred during such weekly period. 
Such laborers and mechanics must be paid the appropriate 
wage rate and fringe benefits on the wage determination for the 
classification(s) of work actually performed, without regard to 
skill, except as provided in paragraph 4. of this section. Laborers 
or mechanics performing work in more than one classification 
may be compensated at the rate specified for each classification 
for the time actually worked therein: Provided, That the 
employer's payroll records accurately set forth the time spent in 
each classification in which work is performed. The wage 
determination (including any additional classifications and wage 
rates conformed under paragraph 1.c. of this section) and the 
Davis-Bacon poster (WH–1321) must be posted at all times by 
the contractor and its subcontractors at the site of the work in a 
prominent and accessible place where it can be easily seen by 
the workers. 

 
b. Frequently recurring classifications. (1) In addition to wage 

and fringe benefit rates that have been determined to be 
prevailing under the procedures set forth in 29 CFR part 1, a 
wage determination may contain, pursuant to § 1.3(f), wage 
and fringe benefit rates for classifications of laborers and 
mechanics for which conformance requests are regularly 
submitted pursuant to paragraph 1.c. of this section, provided 
that: 

 
(i) The work performed by the classification is not 

performed by a classification in the wage determination for 
which a prevailing wage rate has been determined; 
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(ii) The classification is used in the area by the 
construction industry; and 

 
(iii) The wage rate for the classification bears a reasonable 

relationship to the prevailing wage rates contained in the 
wage determination. 

 
(2) The Administrator will establish wage rates for such 
classifications in accordance with paragraph 1.c.(1)(iii) of this 
section. Work performed in such a classification must be paid at 
no less than the wage and fringe benefit rate listed on the wage 
determination for such classification. 

 
c. Conformance. (1) The contracting officer must require that 

any class of laborers or mechanics, including helpers, which is 
not listed in the wage determination and which is to be 
employed under the contract be classified in conformance with 
the wage determination. Conformance of an additional 
classification and wage rate and fringe benefits is appropriate 
only when the following criteria have been met: 

 
(i) The work to be performed by the classification 

requested is not performed by a classification in the wage 
determination; and 

 
(ii) The classification is used in the area by the 

construction industry; and 

 
(iii) The proposed wage rate, including any bona fide fringe 

benefits, bears a reasonable relationship to the wage rates 
contained in the wage determination. 

 
(2) The conformance process may not be used to split, 

subdivide, or otherwise avoid application of classifications 
listed in the wage determination. 

 
(3) If the contractor and the laborers and mechanics to be 

employed in the classification (if known), or their 
representatives, and the contracting officer agree on the 
classification and wage rate (including the amount designated 
for fringe benefits where appropriate), a report of the action 
taken will be sent by the contracting officer by email to 
DBAconformance@dol.gov. The Administrator, or an 
authorized representative, will approve, modify, or disapprove 
every additional classification action within 30 days of receipt 
and so advise the contracting officer or will notify the 
contracting officer within the 30–day period that additional time 
is necessary. 

 
(4) In the event the contractor, the laborers or mechanics to 

be employed in the classification or their representatives, and 
the contracting officer do not agree on the proposed 
classification and wage rate (including the amount designated 
for fringe benefits, where appropriate), the contracting officer 
will, by email to DBAconformance@dol.gov, refer the 
questions, including the views of all interested parties and the 
recommendation of the contracting officer, to the Administrator 
for determination. The Administrator, or an authorized 
representative, will issue a determination within 30 days of 
receipt and so advise the contracting officer or will notify the 
contracting officer within the 30–day period that additional time 
is necessary. 

 
(5) The contracting officer must promptly notify the 

contractor of the action taken by the Wage and Hour Division 

under paragraphs 1.c.(3) and (4) of this section. The contractor 
must furnish a written copy of such determination to each 
affected worker or it must be posted as a part of the wage 
determination. The wage rate (including fringe benefits where 
appropriate) determined pursuant to paragraph 1.c.(3) or (4) of 
this section must be paid to all workers performing work in the 
classification under this contract from the first day on which work 
is performed in the classification. 

 
d. Fringe benefits not expressed as an hourly rate. 

Whenever the minimum wage rate prescribed in the contract 
for a class of laborers or mechanics includes a fringe benefit 
which is not expressed as an hourly rate, the contractor may 
either pay the benefit as stated in the wage determination or 
may pay another bona fide fringe benefit or an hourly cash 
equivalent thereof. 

 
e. Unfunded plans. If the contractor does not make 

payments to a trustee or other third person, the contractor may 
consider as part of the wages of any laborer or mechanic the 
amount of any costs reasonably anticipated in providing bona 
fide fringe benefits under a plan or program, Provided, That 
the Secretary of Labor has found, upon the written request of 
the contractor, in accordance with the criteria set forth in 

§ 5.28, that the applicable standards of the Davis-Bacon Act 
have been met. The Secretary of Labor may require the 
contractor to set aside in a separate account assets for the 
meeting of obligations under the plan or program. 

 
f. Interest. In the event of a failure to pay all or part of the 

wages required by the contract, the contractor will be required 
to pay interest on any underpayment of wages. 

 
2. Withholding (29 CFR 5.5) 

 
a. Withholding requirements. The contracting agency may, 

upon its own action, or must, upon written request of an 
authorized representative of the Department of Labor, withhold 
or cause to be withheld from the contractor so much of the 
accrued payments or advances as may be considered 
necessary to satisfy the liabilities of the prime contractor or any 
subcontractor for the full amount of wages and monetary relief, 
including interest, required by the clauses set forth in this 
section for violations of this contract, or to satisfy any such 
liabilities required by any other Federal contract, or federally 
assisted contract subject to Davis-Bacon labor standards, that 
is held by the same prime contractor (as defined in § 5.2). The 
necessary funds may be withheld from the contractor under 
this contract, any other Federal contract with the same prime 
contractor, or any other federally assisted contract that is 
subject to Davis-Bacon labor standards requirements and is 
held by the same prime contractor, regardless of whether the 
other contract was awarded or assisted by the same agency, 
and such funds may be used to satisfy the contractor liability 
for which the funds were withheld. In the event of a 
contractor's failure to pay any laborer or mechanic, including 
any apprentice or helper working on the site of the work all or 
part of the wages required by the contract, or upon the 
contractor's failure to submit the required records as discussed 
in paragraph 3.d. of this section, the contracting agency may 
on its own initiative and after written notice to the contractor, 
take such action as may be necessary to cause the 
suspension of any further payment, advance, or guarantee of 
funds until such violations have ceased. 

 
b. Priority to withheld funds. The Department has priority to 

funds withheld or to be withheld in accordance with paragraph 
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2.a. of this section or Section V, paragraph 3.a., or both, over 
claims to those funds by: 

 
(1) A contractor's surety(ies), including without limitation 

performance bond sureties and payment bond sureties; 

 
(2) A contracting agency for its reprocurement costs; 

 
(3) A trustee(s) (either a court-appointed trustee or a U.S. 

trustee, or both) in bankruptcy of a contractor, or a contractor's 
bankruptcy estate; 

 
(4) A contractor's assignee(s); 

 
(5) A contractor's successor(s); or 

 
(6) A claim asserted under the Prompt Payment Act, 31 

U.S.C. 3901–3907. 

 
3. Records and certified payrolls (29 CFR 5.5) 

 
a. Basic record requirements (1) Length of record retention. 

All regular payrolls and other basic records must be 
maintained by the contractor and any subcontractor during the 
course of the work and preserved for all laborers and 
mechanics working at the site of the work (or otherwise 
working in construction or development of the project under a 
development statute) for a period of at least 3 years after all 
the work on the prime contract is completed. 

 
(2) Information required. Such records must contain the 

name; Social Security number; last known address, telephone 
number, and email address of each such worker; each 
worker's correct classification(s) of work actually performed; 
hourly rates of wages paid (including rates of contributions or 
costs anticipated for bona fide fringe benefits or cash 
equivalents thereof of the types described in 40 U.S.C. 
3141(2)(B) of the Davis-Bacon Act); daily and weekly number 
of hours actually worked in total and on each covered contract; 
deductions made; and actual wages paid. 

 
(3) Additional records relating to fringe benefits. Whenever 

the Secretary of Labor has found under paragraph 1.e. of this 
section that the wages of any laborer or mechanic include the 
amount of any costs reasonably anticipated in providing 
benefits under a plan or program described in 40 U.S.C. 
3141(2)(B) of the Davis-Bacon Act, the contractor must 
maintain records which show that the commitment to provide 
such benefits is enforceable, that the plan or program is 
financially responsible, and that the plan or program has been 
communicated in writing to the laborers or mechanics affected, 
and records which show the costs anticipated or the actual 
cost incurred in providing such benefits. 

 
(4) Additional records relating to apprenticeship. Contractors 

with apprentices working under approved programs must 
maintain written evidence of the registration of apprenticeship 
programs, the registration of the apprentices, and the ratios 
and wage rates prescribed in the applicable programs. 

 
b. Certified payroll requirements (1) Frequency and method 

of submission. The contractor or subcontractor must submit 
weekly, for each week in which any DBA- or Related Acts- 
covered work is performed, certified payrolls to the contracting 

agency. The prime contractor is responsible for the submission 
of all certified payrolls by all subcontractors. A contracting 
agency or prime contractor may permit or require contractors to 
submit certified payrolls through an electronic system, as long 
as the electronic system requires a legally valid electronic 
signature; the system allows the contractor, the contracting 
agency, and the Department of Labor to access the certified 
payrolls upon request for at least 3 years after the work on the 
prime contract has been completed; and the contracting agency 
or prime contractor permits other methods of submission in 
situations where the contractor is unable or limited in its ability to 
use or access the electronic system. 

 
(2) Information required. The certified payrolls submitted 

must set out accurately and completely all of the information 
required to be maintained under paragraph 3.a.(2) of this 
section, except that full Social Security numbers and last 
known addresses, telephone numbers, and email addresses 
must not be included on weekly transmittals. Instead, the 
certified payrolls need only include an individually identifying 
number for each worker ( e.g., the last four digits of the 
worker's Social Security number). The required weekly 
certified payroll information may be submitted using Optional 
Form WH–347 or in any other format desired. Optional Form 
WH–347 is available for this purpose from the Wage and Hour 
Division website at https://www.dol.gov/sites/dolgov/files/WHD/ 
legacy/files/wh347/.pdf or its successor website. It is not a 
violation of this section for a prime contractor to require a 
subcontractor to provide full Social Security numbers and last 
known addresses, telephone numbers, and email addresses to 
the prime contractor for its own records, without weekly 
submission by the subcontractor to the contracting agency. 

 
(3) Statement of Compliance. Each certified payroll 

submitted must be accompanied by a “Statement of 
Compliance,” signed by the contractor or subcontractor, or the 
contractor's or subcontractor's agent who pays or supervises 
the payment of the persons working on the contract, and must 
certify the following: 

 
(i) That the certified payroll for the payroll period contains 

the information required to be provided under paragraph 3.b. 
of this section, the appropriate information and basic records 
are being maintained under paragraph 3.a. of this section, 
and such information and records are correct and complete; 

 
(ii) That each laborer or mechanic (including each helper 

and apprentice) working on the contract during the payroll 
period has been paid the full weekly wages earned, without 
rebate, either directly or indirectly, and that no deductions 
have been made either directly or indirectly from the full 
wages earned, other than permissible deductions as set 
forth in 29 CFR part 3; and 

 
(iii) That each laborer or mechanic has been paid not less 

than the applicable wage rates and fringe benefits or cash 
equivalents for the classification(s) of work actually 
performed, as specified in the applicable wage determination 
incorporated into the contract. 

 
(4) Use of Optional Form WH–347. The weekly submission 

of a properly executed certification set forth on the reverse 
side of Optional Form WH–347 will satisfy the requirement for 
submission of the “Statement of Compliance” required by 
paragraph 3.b.(3) of this section. 
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(5) Signature. The signature by the contractor, 
subcontractor, or the contractor's or subcontractor's agent 
must be an original handwritten signature or a legally valid 
electronic signature. 

 
(6) Falsification. The falsification of any of the above 

certifications may subject the contractor or subcontractor to 
civil or criminal prosecution under 18 U.S.C. 1001 and 31 

U.S.C. 3729. 

 
(7) Length of certified payroll retention. The contractor or 

subcontractor must preserve all certified payrolls during the 
course of the work and for a period of 3 years after all the work 
on the prime contract is completed. 

 
c. Contracts, subcontracts, and related documents. The 

contractor or subcontractor must maintain this contract or 
subcontract and related documents including, without 
limitation, bids, proposals, amendments, modifications, and 
extensions. The contractor or subcontractor must preserve 
these contracts, subcontracts, and related documents during 
the course of the work and for a period of 3 years after all the 
work on the prime contract is completed. 

 
d. Required disclosures and access (1) Required record 

disclosures and access to workers. The contractor or 
subcontractor must make the records required under 
paragraphs 3.a. through 3.c. of this section, and any other 
documents that the contracting agency, the State DOT, the 
FHWA, or the Department of Labor deems necessary to 
determine compliance with the labor standards provisions of 
any of the applicable statutes referenced by § 5.1, available for 
inspection, copying, or transcription by authorized 
representatives of the contracting agency, the State DOT, the 
FHWA, or the Department of Labor, and must permit such 
representatives to interview workers during working hours on 
the job. 

 
(2) Sanctions for non-compliance with records and worker 

access requirements. If the contractor or subcontractor fails to 
submit the required records or to make them available, or 
refuses to permit worker interviews during working hours on 
the job, the Federal agency may, after written notice to the 
contractor, sponsor, applicant, owner, or other entity, as the 
case may be, that maintains such records or that employs 
such workers, take such action as may be necessary to cause 
the suspension of any further payment, advance, or guarantee 
of funds. Furthermore, failure to submit the required records 
upon request or to make such records available, or to permit 
worker interviews during working hours on the job, may be 
grounds for debarment action pursuant to § 5.12. In addition, 
any contractor or other person that fails to submit the required 
records or make those records available to WHD within the 
time WHD requests that the records be produced will be 
precluded from introducing as evidence in an administrative 
proceeding under 29 CFR part 6 any of the required records 
that were not provided or made available to WHD. WHD will 
take into consideration a reasonable request from the 
contractor or person for an extension of the time for 
submission of records. WHD will determine the 
reasonableness of the request and may consider, among other 
things, the location of the records and the volume of 
production. 

 
(3) Required information disclosures. Contractors and 

subcontractors must maintain the full Social Security number 
and last known address, telephone number, and email address 

of each covered worker, and must provide them upon request to 
the contracting agency, the State DOT, the FHWA, the 
contractor, or the Wage and Hour Division of the Department of 
Labor for purposes of an investigation or other compliance 
action. 

 
4. Apprentices and equal employment opportunity (29 CFR 
5.5) 

 
a. Apprentices (1) Rate of pay. Apprentices will be permitted 

to work at less than the predetermined rate for the work they 
perform when they are employed pursuant to and individually 
registered in a bona fide apprenticeship program registered 
with the U.S. Department of Labor, Employment and Training 
Administration, Office of Apprenticeship (OA), or with a State 
Apprenticeship Agency recognized by the OA. A person who is 
not individually registered in the program, but who has been 
certified by the OA or a State Apprenticeship Agency (where 
appropriate) to be eligible for probationary employment as an 
apprentice, will be permitted to work at less than the 
predetermined rate for the work they perform in the first 90 
days of probationary employment as an apprentice in such a 
program. In the event the OA or a State Apprenticeship 
Agency recognized by the OA withdraws approval of an 
apprenticeship program, the contractor will no longer be 
permitted to use apprentices at less than the applicable 
predetermined rate for the work performed until an acceptable 
program is approved. 

 
(2) Fringe benefits. Apprentices must be paid fringe benefits 

in accordance with the provisions of the apprenticeship 
program. If the apprenticeship program does not specify fringe 
benefits, apprentices must be paid the full amount of fringe 
benefits listed on the wage determination for the applicable 
classification. If the Administrator determines that a different 
practice prevails for the applicable apprentice classification, 
fringe benefits must be paid in accordance with that 
determination. 

 
(3) Apprenticeship ratio. The allowable ratio of apprentices to 

journeyworkers on the job site in any craft classification must 
not be greater than the ratio permitted to the contractor as to 
the entire work force under the registered program or the ratio 
applicable to the locality of the project pursuant to paragraph 
4.a.(4) of this section. Any worker listed on a payroll at an 
apprentice wage rate, who is not registered or otherwise 
employed as stated in paragraph 4.a.(1) of this section, must 
be paid not less than the applicable wage rate on the wage 
determination for the classification of work actually performed. 
In addition, any apprentice performing work on the job site in 
excess of the ratio permitted under this section must be paid 
not less than the applicable wage rate on the wage 
determination for the work actually performed. 

 
(4) Reciprocity of ratios and wage rates. Where a contractor 

is performing construction on a project in a locality other than 
the locality in which its program is registered, the ratios and 
wage rates (expressed in percentages of the journeyworker's 
hourly rate) applicable within the locality in which the 
construction is being performed must be observed. If there is 
no applicable ratio or wage rate for the locality of the project, 
the ratio and wage rate specified in the contractor's registered 
program must be observed. 

 
b. Equal employment opportunity. The use of apprentices 

and journeyworkers under this part must be in conformity with 
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the equal employment opportunity requirements of Executive 
Order 11246, as amended, and 29 CFR part 30. 

 
c. Apprentices and Trainees (programs of the U.S. DOT). 

 
Apprentices and trainees working under apprenticeship and skill 
training programs which have been certified by the Secretary of 
Transportation as promoting EEO in connection with Federal-
aid highway construction programs are not subject to the 
requirements of paragraph 4 of this Section IV. 23 CFR 
230.111(e)(2). The straight time hourly wage rates for 
apprentices and trainees under such programs will be 
established by the particular programs. The ratio of apprentices 
and trainees to journeyworkers shall not be greater than 
permitted by the terms of the particular program. 

 
5. Compliance with Copeland Act requirements. The 
contractor shall comply with the requirements of 29 CFR part 
3, which are incorporated by reference in this contract as 
provided in 29 CFR 5.5. 

 
6. Subcontracts. The contractor or subcontractor must insert 
FHWA-1273 in any subcontracts, along with the applicable 
wage determination(s) and such other clauses or contract 
modifications as the contracting agency may by appropriate 
instructions require, and a clause requiring the subcontractors 
to include these clauses and wage determination(s) in any 
lower tier subcontracts. The prime contractor is responsible for 
the compliance by any subcontractor or lower tier 
subcontractor with all the contract clauses in this section. In 
the event of any violations of these clauses, the prime 
contractor and any subcontractor(s) responsible will be liable 
for any unpaid wages and monetary relief, including interest 
from the date of the underpayment or loss, due to any workers 
of lower-tier subcontractors, and may be subject to debarment, 
as appropriate. 29 CFR 5.5. 

 
7. Contract termination: debarment. A breach of the 
contract clauses in 29 CFR 5.5 may be grounds for termination 
of the contract, and for debarment as a contractor and a 
subcontractor as provided in 29 CFR 5.12. 

 
8. Compliance with Davis-Bacon and Related Act 
requirements. All rulings and interpretations of the Davis- 
Bacon and Related Acts contained in 29 CFR parts 1, 3, and 5 
are herein incorporated by reference in this contract as 
provided in 29 CFR 5.5. 

 
9. Disputes concerning labor standards. As provided in 29 
CFR 5.5, disputes arising out of the labor standards provisions 
of this contract shall not be subject to the general disputes 
clause of this contract. Such disputes shall be resolved in 
accordance with the procedures of the Department of Labor 
set forth in 29 CFR parts 5, 6, and 7. Disputes within the 
meaning of this clause include disputes between the contractor 
(or any of its subcontractors) and the contracting agency, the 

U.S. Department of Labor, or the employees or their 
representatives. 

 
10. Certification of eligibility. a. By entering into this contract, 
the contractor certifies that neither it nor any person or firm 
who has an interest in the contractor's firm is a person or firm 
ineligible to be awarded Government contracts by virtue of 40 

U.S.C. 3144(b) or § 5.12(a). 

b. No part of this contract shall be subcontracted to any person or 
firm ineligible for award of a Government contract by virtue of 40 
U.S.C. 3144(b) or § 5.12(a). 

 
c. The penalty for making false statements is prescribed in the 
U.S. Code, Title 18 Crimes and Criminal Procedure, 18 
U.S.C. 1001. 

 
11. Anti-retaliation. It is unlawful for any person to discharge, 
demote, intimidate, threaten, restrain, coerce, blacklist, harass, 
or in any other manner discriminate against, or to cause any 
person to discharge, demote, intimidate, threaten, restrain, 
coerce, blacklist, harass, or in any other manner discriminate 
against, any worker or job applicant for: 

 
a. Notifying any contractor of any conduct which the worker 

reasonably believes constitutes a violation of the DBA, Related 
Acts, this part, or 29 CFR part 1 or 3; 

 
b. Filing any complaint, initiating or causing to be initiated 

any proceeding, or otherwise asserting or seeking to assert on 
behalf of themselves or others any right or protection under the 
DBA, Related Acts, this part, or 29 CFR part 1 or 3; 

 
c. Cooperating in any investigation or other compliance 

action, or testifying in any proceeding under the DBA, Related 
Acts, this part, or 29 CFR part 1 or 3; or 

 
d. Informing any other person about their rights under the 

DBA, Related Acts, this part, or 29 CFR part 1 or 3. 
 
 

V. CONTRACT WORK HOURS AND SAFETY STANDARDS 
ACT 

 
Pursuant to 29 CFR 5.5(b), the following clauses apply to any 
Federal-aid construction contract in an amount in excess of 
$100,000 and subject to the overtime provisions of the Contract 
Work Hours and Safety Standards Act. These clauses shall be 
inserted in addition to the clauses required by 29 CFR 5.5(a) or 
29 CFR 4.6. As used in this paragraph, the terms laborers and 
mechanics include watchpersons and guards. 

 
1. Overtime requirements. No contractor or subcontractor 
contracting for any part of the contract work which may require 
or involve the employment of laborers or mechanics shall 
require or permit any such laborer or mechanic in any 
workweek in which he or she is employed on such work to 
work in excess of forty hours in such workweek unless such 
laborer or mechanic receives compensation at a rate not less 
than one and one-half times the basic rate of pay for all hours 
worked in excess of forty hours in such workweek. 29 CFR 
5.5. 

 
2. Violation; liability for unpaid wages; liquidated 
damages. In the event of any violation of the clause set forth 
in paragraph 1. of this section the contractor and any 
subcontractor responsible therefor shall be liable for the 
unpaid wages and interest from the date of the underpayment. 
In addition, such contractor and subcontractor shall be liable to 
the United States (in the case of work done under contract for 
the District of Columbia or a territory, to such District or to such 
territory), for liquidated damages. Such liquidated damages 
shall be computed with respect to each individual laborer or 
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mechanic, including watchpersons and guards, employed in 
violation of the clause set forth in paragraph 1. of this section, in 
the sum currently provided in 29 CFR 5.5(b)(2)* for each 
calendar day on which such individual was required or 
permitted to work in excess of the standard workweek of forty 
hours without payment of the overtime wages required by the 
clause set forth in paragraph 1. of this section. 

 
* $31 as of January 15, 2023 (See 88 FR 88 FR 2210) as may 
be adjusted annually by the Department of Labor, pursuant to 
the Federal Civil Penalties Inflation Adjustment Act of 1990. 

 
3. Withholding for unpaid wages and liquidated damages 

 
a. Withholding process. The FHWA or the contracting 

agency may, upon its own action, or must, upon written 
request of an authorized representative of the Department of 
Labor, withhold or cause to be withheld from the contractor so 
much of the accrued payments or advances as may be 
considered necessary to satisfy the liabilities of the prime 
contractor or any subcontractor for any unpaid wages; 
monetary relief, including interest; and liquidated damages 
required by the clauses set forth in this section on this 
contract, any other Federal contract with the same prime 
contractor, or any other federally assisted contract subject to 
the Contract Work Hours and Safety Standards Act that is held 
by the same prime contractor (as defined in § 5.2). The 
necessary funds may be withheld from the contractor under 
this contract, any other Federal contract with the same prime 
contractor, or any other federally assisted contract that is 
subject to the Contract Work Hours and Safety Standards Act 
and is held by the same prime contractor, regardless of 
whether the other contract was awarded or assisted by the 
same agency, and such funds may be used to satisfy the 
contractor liability for which the funds were withheld. 

 
b. Priority to withheld funds. The Department has priority to 

funds withheld or to be withheld in accordance with Section IV 
paragraph 2.a. or paragraph 3.a. of this section, or both, over 
claims to those funds by: 

 
(1) A contractor's surety(ies), including without limitation 

performance bond sureties and payment bond sureties; 

 
(2) A contracting agency for its reprocurement costs; 

 
(3) A trustee(s) (either a court-appointed trustee or a U.S. 

trustee, or both) in bankruptcy of a contractor, or a contractor's 
bankruptcy estate; 

 
(4) A contractor's assignee(s); 

 
(5) A contractor's successor(s); or 

 
(6) A claim asserted under the Prompt Payment Act, 31 

U.S.C. 3901–3907. 

 
4. Subcontracts. The contractor or subcontractor must insert 
in any subcontracts the clauses set forth in paragraphs 1. 
through 5. of this section and a clause requiring the 
subcontractors to include these clauses in any lower tier 
subcontracts. The prime contractor is responsible for 
compliance by any subcontractor or lower tier subcontractor 
with the clauses set forth in paragraphs 1. through 5. In the 

event of any violations of these clauses, the prime contractor 
and any subcontractor(s) responsible will be liable for any 
unpaid wages and monetary relief, including interest from the 
date of the underpayment or loss, due to any workers of lower- 
tier subcontractors, and associated liquidated damages and 
may be subject to debarment, as appropriate. 

 
5. Anti-retaliation. It is unlawful for any person to discharge, 
demote, intimidate, threaten, restrain, coerce, blacklist, harass, 
or in any other manner discriminate against, or to cause any 
person to discharge, demote, intimidate, threaten, restrain, 
coerce, blacklist, harass, or in any other manner discriminate 
against, any worker or job applicant for: 

 
a. Notifying any contractor of any conduct which the worker 

reasonably believes constitutes a violation of the Contract 
Work Hours and Safety Standards Act (CWHSSA) or its 
implementing regulations in this part; 

 
b. Filing any complaint, initiating or causing to be initiated 

any proceeding, or otherwise asserting or seeking to assert on 
behalf of themselves or others any right or protection under 
CWHSSA or this part; 

 
c. Cooperating in any investigation or other compliance 

action, or testifying in any proceeding under CWHSSA or this 
part; or 

 
d. Informing any other person about their rights under 

CWHSSA or this part. 
 
 

VI. SUBLETTING OR ASSIGNING THE CONTRACT 
 
This provision is applicable to all Federal-aid construction 
contracts on the National Highway System pursuant to 23 CFR 
635.116. 
 

1. The contractor shall perform with its own organization 
contract work amounting to not less than 30 percent (or a 
greater percentage if specified elsewhere in the contract) of 
the total original contract price, excluding any specialty items 
designated by the contracting agency. Specialty items may be 
performed by subcontract and the amount of any such 
specialty items performed may be deducted from the total 
original contract price before computing the amount of work 
required to be performed by the contractor's own organization 
(23 CFR 635.116). 

 
a. The term “perform work with its own organization” in 

paragraph 1 of Section VI refers to workers employed or 
leased by the prime contractor, and equipment owned or 
rented by the prime contractor, with or without operators. 
Such term does not include employees or equipment of a 
subcontractor or lower tier subcontractor, agents of the prime 
contractor, or any other assignees. The term may include 
payments for the costs of hiring leased employees from an 
employee leasing firm meeting all relevant Federal and State 
regulatory requirements. Leased employees may only be 
included in this term if the prime contractor meets all of the 
following conditions: (based on longstanding interpretation) 

 
(1) the prime contractor maintains control over the 

supervision of the day-to-day activities of the leased 
employees; 

(2) the prime contractor remains responsible for the quality 
of the work of the leased employees; 
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(3) the prime contractor retains all power to accept or 
exclude individual employees from work on the project; and 

(4) the prime contractor remains ultimately responsible for 
the payment of predetermined minimum wages, the 
submission of payrolls, statements of compliance and all 
other Federal regulatory requirements. 

 
b. "Specialty Items" shall be construed to be limited to work 

that requires highly specialized knowledge, abilities, or 
equipment not ordinarily available in the type of contracting 
organizations qualified and expected to bid or propose on the 
contract as a whole and in general are to be limited to minor 
components of the overall contract. 23 CFR 635.102. 

 
2. Pursuant to 23 CFR 635.116(a), the contract amount upon 
which the requirements set forth in paragraph (1) of Section VI 
is computed includes the cost of material and manufactured 
products which are to be purchased or produced by the 
contractor under the contract provisions. 

 
3. Pursuant to 23 CFR 635.116(c), the contractor shall furnish 

(a) a competent superintendent or supervisor who is employed 
by the firm, has full authority to direct performance of the work in 
accordance with the contract requirements, and is in charge of 
all construction operations (regardless of who performs the 
work) and (b) such other of its own organizational resources 
(supervision, management, and engineering services) as the 
contracting officer determines is necessary to assure the 
performance of the contract. 
 

4. No portion of the contract shall be sublet, assigned or 
otherwise disposed of except with the written consent of the 
contracting officer, or authorized representative, and such 
consent when given shall not be construed to relieve the 
contractor of any responsibility for the fulfillment of the 
contract. Written consent will be given only after the 
contracting agency has assured that each subcontract is 
evidenced in writing and that it contains all pertinent provisions 
and requirements of the prime contract. (based on long- 
standing interpretation of 23 CFR 635.116). 

 
5. The 30-percent self-performance requirement of paragraph 

(1) is not applicable to design-build contracts; however, 
contracting agencies may establish their own self-performance 
requirements. 23 CFR 635.116(d). 
 

VII. SAFETY: ACCIDENT PREVENTION 
 
This provision is applicable to all Federal-aid construction 
contracts and to all related subcontracts. 
 

1. In the performance of this contract the contractor shall 
comply with all applicable Federal, State, and local laws 
governing safety, health, and sanitation (23 CFR Part 635). 
The contractor shall provide all safeguards, safety devices and 
protective equipment and take any other needed actions as it 
determines, or as the contracting officer may determine, to be 
reasonably necessary to protect the life and health of 
employees on the job and the safety of the public and to 
protect property in connection with the performance of the 
work covered by the contract. 23 CFR 635.108. 

 
2. It is a condition of this contract, and shall be made a 
condition of each subcontract, which the contractor enters into 
pursuant to this contract, that the contractor and any 
subcontractor shall not permit any employee, in performance 
of the contract, to work in surroundings or under conditions 
which are unsanitary, hazardous or dangerous to his/her 
health or safety, as determined under construction safety and 

health standards (29 CFR Part 1926) promulgated by the 
Secretary of Labor, in accordance with Section 107 of the 
Contract Work Hours and Safety Standards Act (40 U.S.C. 
3704). 29 CFR 1926.10. 
 

3. Pursuant to 29 CFR 1926.3, it is a condition of this contract 
that the Secretary of Labor or authorized representative 
thereof, shall have right of entry to any site of contract 
performance to inspect or investigate the matter of compliance 
with the construction safety and health standards and to carry 
out the duties of the Secretary under Section 107 of the 
Contract Work Hours and Safety Standards Act (40 U.S.C. 
3704). 

 

VIII. FALSE STATEMENTS CONCERNING HIGHWAY 
PROJECTS 

 
This provision is applicable to all Federal-aid construction 
contracts and to all related subcontracts. 
 
In order to assure high quality and durable construction in 
conformity with approved plans and specifications and a high 
degree of reliability on statements and representations made by 
engineers, contractors, suppliers, and workers on Federal- aid 
highway projects, it is essential that all persons concerned with 
the project perform their functions as carefully, thoroughly, and 
honestly as possible. Willful falsification, distortion, or 
misrepresentation with respect to any facts related to the project 
is a violation of Federal law. To prevent any misunderstanding 
regarding the seriousness of these and similar acts, Form 
FHWA-1022 shall be posted on each Federal-aid highway 
project (23 CFR Part 635) in one or more places where it is 
readily available to all persons concerned with the project: 
 

18 U.S.C. 1020 reads as follows: 
 
"Whoever, being an officer, agent, or employee of the United 
States, or of any State or Territory, or whoever, whether a 
person, association, firm, or corporation, knowingly makes any 
false statement, false representation, or false report as to the 
character, quality, quantity, or cost of the material used or to be 
used, or the quantity or quality of the work performed or to be 
performed, or the cost thereof in connection with the submission 
of plans, maps, specifications, contracts, or costs of 
construction on any highway or related project submitted for 
approval to the Secretary of Transportation; or 
 
Whoever knowingly makes any false statement, false 
representation, false report or false claim with respect to the 
character, quality, quantity, or cost of any work performed or to 
be performed, or materials furnished or to be furnished, in 
connection with the construction of any highway or related 
project approved by the Secretary of Transportation; or 
 
Whoever knowingly makes any false statement or false 
representation as to material fact in any statement, certificate, 
or report submitted pursuant to provisions of the Federal-aid 
Roads Act approved July 11, 1916, (39 Stat. 355), as amended 
and supplemented; 
 
Shall be fined under this title or imprisoned not more than 5 years 
or both." 
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IX. IMPLEMENTATION OF CLEAN AIR ACT AND FEDERAL 
WATER POLLUTION CONTROL ACT (42 U.S.C. 7606; 2 

CFR 200.88; EO 11738) 
 
This provision is applicable to all Federal-aid construction 
contracts in excess of $150,000 and to all related subcontracts. 
48 CFR 2.101; 2 CFR 200.327. 
 
By submission of this bid/proposal or the execution of this 
contract or subcontract, as appropriate, the bidder, proposer, 
Federal-aid construction contractor, subcontractor, supplier, or 
vendor agrees to comply with all applicable standards, orders or 
regulations issued pursuant to the Clean Air Act (42 U.S.C. 
7401-7671q) and the Federal Water Pollution Control Act, as 
amended (33 U.S.C. 1251-1387). Violations must be reported to 
the Federal Highway Administration and the Regional Office of 
the Environmental Protection Agency. 2 CFR Part 200, 
Appendix II. 
 
The contractor agrees to include or cause to be included the 
requirements of this Section in every subcontract, and further 
agrees to take such action as the contracting agency may direct 
as a means of enforcing such requirements. 2 CFR 200.327. 
 

X. CERTIFICATION REGARDING DEBARMENT, 
SUSPENSION, INELIGIBILITY AND VOLUNTARY 
EXCLUSION 

 
This provision is applicable to all Federal-aid construction 
contracts, design-build contracts, subcontracts, lower-tier 
subcontracts, purchase orders, lease agreements, consultant 
contracts or any other covered transaction requiring FHWA 
approval or that is estimated to cost $25,000 or more – as 
defined in 2 CFR Parts 180 and 1200. 2 CFR 180.220 and 
1200.220. 
 

1. Instructions for Certification – First Tier Participants: 
 

a. By signing and submitting this proposal, the prospective 
first tier participant is providing the certification set out below. 

 
b. The inability of a person to provide the certification set out 

below will not necessarily result in denial of participation in this 
covered transaction. The prospective first tier participant shall 
submit an explanation of why it cannot provide the certification 
set out below. The certification or explanation will be 
considered in connection with the department or agency's 
determination whether to enter into this transaction. However, 
failure of the prospective first tier participant to furnish a 
certification or an explanation shall disqualify such a person 
from participation in this transaction. 2 CFR 180.320. 

 
c. The certification in this clause is a material representation 

of fact upon which reliance was placed when the contracting 
agency determined to enter into this transaction. If it is later 
determined that the prospective participant knowingly rendered 
an erroneous certification, in addition to other remedies 
available to the Federal Government, the contracting agency 
may terminate this transaction for cause of default. 2 CFR 
180.325. 

 
d. The prospective first tier participant shall provide 

immediate written notice to the contracting agency to whom 
this proposal is submitted if any time the prospective first tier 
participant learns that its certification was erroneous when 
submitted or has become erroneous by reason of changed 
circumstances. 2 CFR 180.345 and 180.350. 

 
e. The terms "covered transaction," "debarred," 

"suspended," "ineligible," "participant," "person," "principal," 
and "voluntarily excluded," as used in this clause, are defined 
in 2 CFR Parts 180, Subpart I, 180.900-180.1020, and 1200. 
“First Tier Covered Transactions” refers to any covered 
transaction between a recipient or subrecipient of Federal 
funds and a participant (such as the prime or general contract). 
“Lower Tier Covered Transactions” refers to any covered 
transaction under a First Tier Covered Transaction (such as 
subcontracts). “First Tier Participant” refers to the participant 
who has entered into a covered transaction with a recipient or 
subrecipient of Federal funds (such as the prime or general 
contractor). “Lower Tier Participant” refers any participant who 
has entered into a covered transaction with a First Tier 
Participant or other Lower Tier Participants (such as 
subcontractors and suppliers). 

 
f. The prospective first tier participant agrees by submitting 

this proposal that, should the proposed covered transaction be 
entered into, it shall not knowingly enter into any lower tier 
covered transaction with a person who is debarred, 
suspended, declared ineligible, or voluntarily excluded from 
participation in this covered transaction, unless authorized by 
the department or agency entering into this transaction. 2 
CFR 180.330. 

 
g. The prospective first tier participant further agrees by 

submitting this proposal that it will include the clause titled 
"Certification Regarding Debarment, Suspension, Ineligibility 
and Voluntary Exclusion-Lower Tier Covered Transactions," 
provided by the department or contracting agency, entering 
into this covered transaction, without modification, in all lower 
tier covered transactions and in all solicitations for lower tier 
covered transactions exceeding the $25,000 threshold. 2 CFR 

180.220 and 180.300. 
 

h. A participant in a covered transaction may rely upon a 
certification of a prospective participant in a lower tier covered 
transaction that is not debarred, suspended, ineligible, or 
voluntarily excluded from the covered transaction, unless it 
knows that the certification is erroneous. 2 CFR 180.300; 
180.320, and 180.325. A participant is responsible for 
ensuring that its principals are not suspended, debarred, or 
otherwise ineligible to participate in covered transactions. 2 
CFR 180.335. To verify the eligibility of its principals, as well 
as the eligibility of any lower tier prospective participants, each 
participant may, but is not required to, check the System for 
Award Management website (https://www.sam.gov/). 2 CFR 
180.300, 180.320, and 180.325. 

 
i. Nothing contained in the foregoing shall be construed to 

require the establishment of a system of records in order to 
render in good faith the certification required by this clause. 
The knowledge and information of the prospective participant 
is not required to exceed that which is normally possessed by 
a prudent person in the ordinary course of business dealings. 

 
j. Except for transactions authorized under paragraph (f) of 

these instructions, if a participant in a covered transaction 
knowingly enters into a lower tier covered transaction with a 
person who is suspended, debarred, ineligible, or voluntarily 
excluded from participation in this transaction, in addition to 
other remedies available to the Federal Government, the 
department or agency may terminate this transaction for cause 
or default. 2 CFR 180.325. 

 
* * * * * 
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2. Certification Regarding Debarment, Suspension, 
Ineligibility and Voluntary Exclusion – First Tier 
Participants: 

 
a. The prospective first tier participant certifies to the best of 

its knowledge and belief, that it and its principals: 
 

(1) Are not presently debarred, suspended, proposed for 
debarment, declared ineligible, or voluntarily excluded from 
participating in covered transactions by any Federal 
department or agency, 2 CFR 180.335;. 

 
(2) Have not within a three-year period preceding this 

proposal been convicted of or had a civil judgment rendered 
against them for commission of fraud or a criminal offense in 
connection with obtaining, attempting to obtain, or performing 
a public (Federal, State, or local) transaction or contract under 
a public transaction; violation of Federal or State antitrust 
statutes or commission of embezzlement, theft, forgery, 
bribery, falsification or destruction of records, making false 
statements, or receiving stolen property, 2 CFR 180.800; 

 
(3) Are not presently indicted for or otherwise criminally or 

civilly charged by a governmental entity (Federal, State or 
local) with commission of any of the offenses enumerated in 
paragraph (a)(2) of this certification, 2 CFR 180.700 and 
180.800; and 

 
(4) Have not within a three-year period preceding this 

application/proposal had one or more public transactions 
(Federal, State or local) terminated for cause or default. 2 
CFR 180.335(d). 

 
(5) Are not a corporation that has been convicted of a felony 

violation under any Federal law within the two-year period 
preceding this proposal (USDOT Order 4200.6 implementing 
appropriations act requirements); and 

 
(6) Are not a corporation with any unpaid Federal tax liability 

that has been assessed, for which all judicial and 
administrative remedies have been exhausted, or have lapsed, 
and that is not being paid in a timely manner pursuant to an 
agreement with the authority responsible for collecting the tax 
liability (USDOT Order 4200.6 implementing appropriations act 
requirements). 

 
b. Where the prospective participant is unable to certify to 
any of the statements in this certification, such prospective 
participant should attach an explanation to this proposal. 2 

CFR 180.335 and 180.340. 
 
* * * * * 
 

3. Instructions for Certification - Lower Tier Participants: 
 
(Applicable to all subcontracts, purchase orders, and other lower 
tier transactions requiring prior FHWA approval or estimated to 
cost $25,000 or more - 2 CFR Parts 180 and 1200). 2 CFR 
180.220 and 1200.220. 
 

a. By signing and submitting this proposal, the prospective 
lower tier participant is providing the certification set out below. 

 
b. The certification in this clause is a material representation 

of fact upon which reliance was placed when this transaction 
was entered into. If it is later determined that the prospective 
lower tier participant knowingly rendered an erroneous 
certification, in addition to other remedies available to the 
Federal Government, the department, or agency with which 

this transaction originated may pursue available remedies, 
including suspension and/or debarment. 
 

c. The prospective lower tier participant shall provide 
immediate written notice to the person to which this proposal is 
submitted if at any time the prospective lower tier participant 
learns that its certification was erroneous by reason of 
changed circumstances. 2 CFR 180.365. 

 
d. The terms "covered transaction," "debarred," 

"suspended," "ineligible," "participant," "person," "principal," 
and "voluntarily excluded," as used in this clause, are defined 
in 2 CFR Parts 180, Subpart I, 180.900 – 180.1020, and 1200. 
You may contact the person to which this proposal is 
submitted for assistance in obtaining a copy of those 
regulations. “First Tier Covered Transactions” refers to any 
covered transaction between a recipient or subrecipient of 
Federal funds and a participant (such as the prime or general 
contract). “Lower Tier Covered Transactions” refers to any 
covered transaction under a First Tier Covered Transaction 
(such as subcontracts). “First Tier Participant” refers to the 
participant who has entered into a covered transaction with a 
recipient or subrecipient of Federal funds (such as the prime or 
general contractor). “Lower Tier Participant” refers any 
participant who has entered into a covered transaction with a 
First Tier Participant or other Lower Tier Participants (such as 
subcontractors and suppliers). 

 
e. The prospective lower tier participant agrees by 

submitting this proposal that, should the proposed covered 
transaction be entered into, it shall not knowingly enter into 
any lower tier covered transaction with a person who is 
debarred, suspended, declared ineligible, or voluntarily 
excluded from participation in this covered transaction, unless 
authorized by the department or agency with which this 
transaction originated. 2 CFR 1200.220 and 1200.332. 

 
f. The prospective lower tier participant further agrees by 

submitting this proposal that it will include this clause titled 
"Certification Regarding Debarment, Suspension, Ineligibility 
and Voluntary Exclusion-Lower Tier Covered Transaction," 
without modification, in all lower tier covered transactions and 
in all solicitations for lower tier covered transactions exceeding 
the $25,000 threshold. 2 CFR 180.220 and 1200.220. 

 
g. A participant in a covered transaction may rely upon a 

certification of a prospective participant in a lower tier covered 
transaction that is not debarred, suspended, ineligible, or 
voluntarily excluded from the covered transaction, unless it 
knows that the certification is erroneous. A participant is 
responsible for ensuring that its principals are not suspended, 
debarred, or otherwise ineligible to participate in covered 
transactions. To verify the eligibility of its principals, as well as 
the eligibility of any lower tier prospective participants, each 
participant may, but is not required to, check the System for 
Award Management website (https://www.sam.gov/), which is 
compiled by the General Services Administration. 2 CFR 
180.300, 180.320, 180.330, and 180.335. 

 
h. Nothing contained in the foregoing shall be construed to 

require establishment of a system of records in order to render 
in good faith the certification required by this clause. The 
knowledge and information of participant is not required to 
exceed that which is normally possessed by a prudent person 
in the ordinary course of business dealings. 

 
i. Except for transactions authorized under paragraph e of 

these instructions, if a participant in a covered transaction 
knowingly enters into a lower tier covered transaction with a 
person who is suspended, debarred, ineligible, or voluntarily 
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excluded from participation in this transaction, in addition to 
other remedies available to the Federal Government, the 
department or agency with which this transaction originated may 
pursue available remedies, including suspension and/or 
debarment. 2 CFR 180.325. 
 
* * * * * 
 

4. Certification Regarding Debarment, Suspension, 
Ineligibility and Voluntary Exclusion--Lower Tier 
Participants: 

 
a. The prospective lower tier participant certifies, by 

submission of this proposal, that neither it nor its principals: 
 

(1) is presently debarred, suspended, proposed for 
debarment, declared ineligible, or voluntarily excluded from 
participating in covered transactions by any Federal 
department or agency, 2 CFR 180.355; 

 
(2) is a corporation that has been convicted of a felony 

violation under any Federal law within the two-year period 
preceding this proposal (USDOT Order 4200.6 implementing 
appropriations act requirements); and 

 
(3) is a corporation with any unpaid Federal tax liability that 

has been assessed, for which all judicial and administrative 
remedies have been exhausted, or have lapsed, and that is 
not being paid in a timely manner pursuant to an agreement 
with the authority responsible for collecting the tax liability. 
(USDOT Order 4200.6 implementing appropriations act 
requirements) 

 
b. Where the prospective lower tier participant is unable to 

certify to any of the statements in this certification, such 
prospective participant should attach an explanation to this 

proposal. 
 
* * * * * 
 

XI. CERTIFICATION REGARDING USE OF CONTRACT 
FUNDS FOR LOBBYING 

 
This provision is applicable to all Federal-aid construction 
contracts and to all related subcontracts which exceed 
$100,000. 49 CFR Part 20, App. A. 
 

1. The prospective participant certifies, by signing and 
submitting this bid or proposal, to the best of his or her 
knowledge and belief, that: 

 
a. No Federal appropriated funds have been paid or will be 

paid, by or on behalf of the undersigned, to any person for 
influencing or attempting to influence an officer or employee of 
any Federal agency, a Member of Congress, an officer or 
employee of Congress, or an employee of a Member of 
Congress in connection with the awarding of any Federal 
contract, the making of any Federal grant, the making of any 
Federal loan, the entering into of any cooperative agreement, 
and the extension, continuation, renewal, amendment, or 
modification of any Federal contract, grant, loan, or 
cooperative agreement. 

 
b. If any funds other than Federal appropriated funds have 

been paid or will be paid to any person for influencing or 
attempting to influence an officer or employee of any Federal 
agency, a Member of Congress, an officer or employee of 
Congress, or an employee of a Member of Congress in 
connection with this Federal contract, grant, loan, or 

cooperative agreement, the undersigned shall complete and 
submit Standard Form-LLL, "Disclosure Form to Report 
Lobbying," in accordance with its instructions. 
 

2. This certification is a material representation of fact upon 
which reliance was placed when this transaction was made or 
entered into. Submission of this certification is a prerequisite 
for making or entering into this transaction imposed by 31 

U.S.C. 1352. Any person who fails to file the required certification 
shall be subject to a civil penalty of not less than 
$10,000 and not more than $100,000 for each such failure. 
 

3. The prospective participant also agrees by submitting its 
bid or proposal that the participant shall require that the 
language of this certification be included in all lower tier 
subcontracts, which exceed $100,000 and that all such 
recipients shall certify and disclose accordingly. 

 

XII. USE OF UNITED STATES-FLAG VESSELS: 
 
This provision is applicable to all Federal-aid construction 
contracts, design-build contracts, subcontracts, lower-tier 
subcontracts, purchase orders, lease agreements, or any other 
covered transaction. 46 CFR Part 381. 
 
This requirement applies to material or equipment that is 
acquired for a specific Federal-aid highway project. 46 CFR 
381.7. It is not applicable to goods or materials that come into 
inventories independent of an FHWA funded-contract. 
 
When oceanic shipments (or shipments across the Great Lakes) 
are necessary for materials or equipment acquired for a specific 
Federal-aid construction project, the bidder, proposer, 
contractor, subcontractor, or vendor agrees: 
 

1. To utilize privately owned United States-flag commercial 
vessels to ship at least 50 percent of the gross tonnage 
(computed separately for dry bulk carriers, dry cargo liners, 
and tankers) involved, whenever shipping any equipment, 
material, or commodities pursuant to this contract, to the 
extent such vessels are available at fair and reasonable rates 
for United States-flag commercial vessels. 46 CFR 381.7. 

 
2. To furnish within 20 days following the date of loading for 
shipments originating within the United States or within 30 
working days following the date of loading for shipments 
originating outside the United States, a legible copy of a rated, 
‘on-board’ commercial ocean bill-of-lading in English for each 
shipment of cargo described in paragraph (b)(1) of this section 
to both the Contracting Officer (through the prime contractor in 
the case of subcontractor bills-of-lading) and to the Office of 
Cargo and Commercial Sealift (MAR-620), Maritime 
Administration, Washington, DC 20590. (MARAD requires 
copies of the ocean carrier's (master) bills of lading, certified 
onboard, dated, with rates and charges. These bills of lading 
may contain business sensitive information and therefore may 
be submitted directly to MARAD by the Ocean Transportation 
Intermediary on behalf of the contractor). 46 CFR 381.7. 
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ATTACHMENT A - EMPLOYMENT AND MATERIALS 
PREFERENCE FOR APPALACHIAN DEVELOPMENT HIGHWAY 
SYSTEM OR APPALACHIAN LOCAL ACCESS 
ROAD CONTRACTS (23 CFR 633, Subpart B, Appendix B) 
This provision is applicable to all Federal-aid projects funded 
under the Appalachian Regional Development Act of 1965. 
 

1. During the performance of this contract, the contractor 
undertaking to do work which is, or reasonably may be, done 

as on-site work, shall give preference to qualified persons who 
regularly reside in the labor area as designated by the DOL 

wherein the contract work is situated, or the subregion, or the 
Appalachian counties of the State wherein the contract work is 

situated, except: 
 

a. To the extent that qualified persons regularly residing in 
the area are not available. 

 
b. For the reasonable needs of the contractor to employ 

supervisory or specially experienced personnel necessary to 
assure an efficient execution of the contract work. 

 
c. For the obligation of the contractor to offer employment to 

present or former employees as the result of a lawful collective 
bargaining contract, provided that the number of nonresident 
persons employed under this subparagraph (1c) shall not 
exceed 20 percent of the total number of employees employed 
by the contractor on the contract work, except as provided in 
subparagraph (4) below. 

 
2. The contractor shall place a job order with the State 

Employment Service indicating (a) the classifications of the 
laborers, mechanics and other employees required to perform 

the contract work, (b) the number of employees required in 
each classification, (c) the date on which the participant 

estimates such employees will be required, and (d) any other 
pertinent information required by the State Employment 

Service to complete the job order form. The job order may be 
placed with the State Employment Service in writing or by 

telephone. If during the course of the contract work, the 
information submitted by the contractor in the original job order 

is substantially modified, the participant shall promptly notify 
the State Employment Service. 

 
3. The contractor shall give full consideration to all qualified 

job applicants referred to him by the State Employment 
Service. The contractor is not required to grant employment to 

any job applicants who, in his opinion, are not qualified to 
perform the classification of work required. 

 
4. If, within one week following the placing of a job order by 

the contractor with the State Employment Service, the State 
Employment Service is unable to refer any qualified job 

applicants to the contractor, or less than the number 
requested, the State Employment Service will forward a 

certificate to the contractor indicating the unavailability of 
applicants. Such certificate shall be made a part of the 

contractor's permanent project records. Upon receipt of this 
certificate, the contractor may employ persons who do not 

normally reside in the labor area to fill positions covered by the 
certificate, notwithstanding the provisions of subparagraph (1c) 

above. 
 

5. The provisions of 23 CFR 633.207(e) allow the 
contracting agency to provide a contractual preference for the 

use of mineral resource materials native to the Appalachian 
region. 

6. The contractor shall include the provisions of Sections 1 
through 4 of this Attachment A in every subcontract for work 

which is, or reasonably may be, done as on-site work. 
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