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1.

2.

llinois Department NOTICE TO BIDDERS
of Transportation

TIME AND PLACE OF OPENING BIDS. Electronic bids are to be submitted to the electronic bidding system
(iCX-Integrated Contractors Exchange). All bids must be submitted to the iCX system prior to 10:00 a.m.
April 26, 2019 at which time the bids will be publicly opened from the iCX SecureVault.

DESCRIPTION OF WORK. The proposed improvement is identified and advertised for bids in the
Invitation for Bids as:

Contract No. 87689

DEKALB County

Section 14-06122-00-BR
Project 6L9P-648 ()

Route TR 61 (Base Line Road)
District 3 Construction Funds

Replace the bridge carrying Base Line Road over Coon Creek, located 0.25 mile west of the Kane
County Line.

3.

INSTRUCTIONS TO BIDDERS. (a) This Notice, the invitation for bids, proposal and letter of award shall,
together with all other documents in accordance with Article 101.09 of the Standard Specifications for Road
and Bridge Construction, become part of the contract. Bidders are cautioned to read and examine carefully
all documents, to make all required inspections, and to inquire or seek explanation of the same prior to
submission of a bid.

(b) State law, and, if the work is to be paid wholly or in part with Federal-aid funds, Federal law requires the
bidder to make various certifications as a part of the proposal and contract. By execution and submission
of the proposal, the bidder makes the certification contained therein. A false or fraudulent certification
shall, in addition to all other remedies provided by law, be a breach of contract and may result in
termination of the contract.

AWARD CRITERIA AND REJECTION OF BIDS. This contract will be awarded to the lowest responsive
and responsible bidder considering conformity with the terms and conditions established by the Department
in the rules, Invitation for Bids and contract documents. The issuance of plans and proposal forms for bidding
based upon a prequalification rating shall not be the sole determinant of responsibility. The Department
reserves the right to determine responsibility at the time of award, to reject any or all proposals, to readvertise
the proposed improvement, and to waive technicalities.

By Order of the
lllinois Department of Transportation

Omer Osman,
Acting Secretary



CONTRACT 87689
INDEX
FOR
SUPPLEMENTAL SPECIFICATIONS
AND RECURRING SPECIAL PROVISIONS

Adopted January 1, 2019

This index contains a listing of SUPPLEMENTAL SPECIFICATIONS, frequently used RECURRING SPECIAL
PROVISIONS, and LOCAL ROADS AND STREETS RECURRING SPECIAL PROVISIONS.

ERRATA  Standard Specifications for Road and Bridge Construction (Adopted 4-1-16) (Revised 1-1-19)

SUPPLEMENTAL SPECIFICATIONS

Std. Spec. Sec. Page No.
106 CONrOl Of MAEEIIAIS ....uueeiiii s nnnnnnnnnnnnnnnnnnnnnn 1
107 Legal Regulations and Responsibility t0 PUDIIC ........occ.eiiiiiiii e 2
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420 Portland Cement CONCIEte PAVEMENT ........uveueeeeeieeeieieeeeeerereeeeeeeeeerrereseseereresereseserseeeeesresrrsrersesrrererree 26
424  Portland Cement CONCIete SIAEWAIK ..........eueeerueereeereireeereeereereeeeeeeerereeeseereresereeeserreeeeeereresererreerrerrree 28
442  Pavement PatChing ......ccoooiiiiiiiii ettt e et e e e e naeee s 29
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586 Sand Backfill for Vaulted ADUIMENTS ........eeeueeeieieieiiieieieieieeeeeeeeeeeeeeerreeeseerereeereeeserreeeeeerererrrerreereeerrree 37
602 Catch Basin, Manhole, Inlet, Drainage Structure, and Valve Vault Construction, Adjustment, and

R (Yoo 415 (0[] o] o N 39

630 Steel Plate Beam GUAIIAI .........oovviiiiiiiiiieiiiieiieeeeeeeeeeeeeeeeeeeeeeeeeeeeesesesesessesssesesssssssssssssesssssssssssessnrrnes 40
631 Traffic Barrier TEIMUNGIS .....oooviiiiiiiiiieiieeeeeeee ettt eee et eeeeeeeeeeeeesesesesessssssesesssesssssssssssssnsssssnsssnnrrnns 43
670 Engineer’s Field Office and LabOratory .........coc.coooiiiiiiiiiieiiee et 44
701 Work Zone Traffic Control and ProteCHON .........oeeveiiiiiiiiiiiiiiiieeeeeeeeeeeeeeeeeeeeeeeeeeeeeeeeeeeeeseseessessseseeeaeeees 45
704 Temporary CONCIEte BaITIEr .......coouiiiiiiiie ettt ettt e et e aee e 46
780  Pavement SHDING ...ooooeiiiieii et b e bt et b et e ae e b e nae e e b e e e ae e e 48
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1101 General EQUIPMENT ...ttt ab et e e ettt e e e ae e e e s ra bt e e e anbe e e e sneeeeennneee s 67
1102  Hot-Mix Asphalt EQUIPMENT ....coiiiiiiiie ettt sttt e ne e e s nnneee s 68
1103 Portland Cement Concrete EQUIPMENT .......viiiiiiii e 70
1105 Pavement Marking EQUIDMENT ......ooi et e e s 72

1106  Work Zone Traffic CONrOl DEVICES ......uuuuee s 74



RECURRING SPECIAL PROVISIONS

The following RECURRING SPECIAL PROVISIONS indicated by an “X” are applicable to this contract and are
included by reference:

CHECK SHEET # PAGE NO.
1 X Additional State Requirements for Federal-Aid Construction Contracts ..........cccccevveenierneeeneenne 75
2 X Subletting of Contracts (Federal-Aid CONLractS) .......coceiiiruiiiiiiiiee e 78
B X BB e bbb h bbbt 79
4 Specific EEO Responsibilities Non Federal-Aid CoONtracts .........cccceevvieiiinieniiiieeeceee e 89
5 Required Provisions - State CONIACES .......c.ueeiiiiiiiiiiie et 94
6 Asbestos Bearing Pad REMOVaA .........coooiiiiiiiie e 100
7 Asbestos Waterproofing Membrane and Asbestos HMA Surface Removal .........ccccovceiniieneenee 101
8 X Temporary Stream Crossings and In-Stream Work Pads ..........ccccoiiiiiiiniinieeeee e, 102
9 Construction Layout Stakes EXCept fOr BridgES .......ceerueiiiiieriiiiiee ettt 103

10 X ConStruction Layout STAKES .....cc.coiiiiiiiiiiiii ettt ettt sae e nane s 106
11 Use of Geotextile Fabric for Railroad CroSSiNG .......ccceeeiiiiieiiiiiieeriiee et 109
12 Subsealing of Concrete PAVeMENTS .........iiiiiiiiiiiie e 111
13 Hot-Mix Asphalt Surface COrrECHION ........cooiiiiiiiiiii e 115
14 Pavement and Shoulder RESUMACING .....ciiiiuiiiiiiiii e 117
15 Patching with Hot-Mix Asphalt Overlay REmMOVal ..........c.ooiiiiiiiiiiiieeeee e 118
16 POIYMET CONCIEIE ...ttt ettt b bt e st sae e st e e sab e e sareesnne s 120
17 LY O o= 10 =T PSP SUPR PSP 122
18 BICYCIE RACKS ...eiiiiii ittt ettt e e e e e e e e rreeeaan 123
19 Temporary Portable Bridge Traffic SIgNalS .......oooiiiiiiiiiii e 125
20 Work Zone Public INfOrmation SigNS .........eeiiiiiiiie e 127
21 Nighttime Inspection of Roadway Lighting .....c.coceiiiiiiiiiie e 128
22 English Substitution of Metric BOIS ........ooiiiiiiii e 129
23 Calcium Chloride Accelerator for Portland Cement CONCrete .......oocveiiieeriieiiiieeniee e 130
24 Quality Control of Concrete Mixtures at the Plant ..o 131
25 X Quality Control/Quality Assurance of Concrete MIXIUrES ........occveiieeiiiieiieinieerie e 139
26 Digital Terrain Modeling for Earthwork CalCulations ...........cccoiiieiiiiiiienieeeee e 155
27 RESEIVEA ...ttt ettt nr e nare s 157
28 Preventive Maintenance — Bituminous Surface Treatment (A-1) ...occoveiiiiie i 158
29 RESEIVEA ...ttt ettt nr e n 164
30 RESEIVEA ...ttt n 165
31 RESEIVEA ..ot e e e e e e e e e e e e aan 166
32 Temporary Raised Pavement Markers ... 167
33 Restoring Bridge Approach Pavements Using High-Density Foam ..........ccccociiiiiiine s 168
34 Portland Cement Concrete Inlay or OVEFIAY ..........ooiiiiiiiiiiieie et 171

35 Portland Cement Concrete Partial Depth Hot-Mix Asphalt Patching .........cccoocveiiiiiineiiieees 175



LOCAL ROADS AND STREETS RECURRING SPECIAL PROVISIONS

The following LOCAL ROADS AND STREETS RECURRING SPECIAL PROVISIONS indicated by an “X” are
applicable to this contract and are included by reference:

CHECK SHEET # PAGE NO.
LRS1 RESEIVEA ...ttt 179
LRS2 Furnished EXCAVAiON ........c.coooiiiiiiiiie e 180
LRS3 Work Zone Traffic Control SUrveillanCe ............oociiiiiiiiiiiiee e 181
LRS4 FIaggers iN WOrK ZONES .......coo ittt et e e aaee s 182
LRS5 (@700 (= Vo3 03 =13 - RS 183
LRS6 Bidding Requirements and Conditions for Contract Proposals .........cccccvvveenieiiiieneenniieeneeee 184
LRS7 Bidding Requirements and Conditions for Material Proposals ..........cccccvuieieniiienieniieeneeee 190
LRS8 RESEIVEA ...ttt e oottt et e e e e e ettt e e e e e e e e e aneaeeeeeaeea e ntnneeaeaeeaanna 196
LRS9 Bituminous SUrface TreatMENTS .......c.eiiiiiiieeiiee e eeee e s e e e seee e ee e e s eeee e e esneeee e eneeeesnnneeenn 197
LRS10 RESEIVEA ...ttt ettt 198
LRS11 EMPIOYyMENT PraCliCES ...ooiviiiiiiiii et et et s 199
LRS12 Wages of Employees on PUDBIIC WOTKS .......uiiiiiiiiiiiiee e 201
LRS13 SElECHON OF LADOK ..ottt 203
LRS14 Paving Brick and Concrete Paver Pavements and Sidewalks ..........ccccccveviiiieeniiieenieee e 204
LRS15 Partial PaQyMENTS ..ot n 207
LRS16 Protests 0N LOCal LELNGS ....coiiiiiiiiieie et 208
LRS17 Substance Abuse Prevention Program ... e 209
LRS18 Multigrade Cold Mix ASPREAIL ......eeiiieie e et 210



INDEX OF SPECIAL PROVISIONS
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EQUIPMENT ILLUMINATION ... .ottt 5
TEMPORARY INFORMATION SIGNING.......coctieiiiiiiie et 5
TRAFFIC CONTROL AND PROTECTION (SPECIAL)......coiciieiiie e 5
IDNR STATEWIDE PERMIT MEMO ...ttt 7
FLOOD DAMAGE CERTIFICATE ...ttt 10
GEOTECHNICAL REPORT ...ttt sttt e s e 11
LR T07-4 e 41
LR 702, . e 42



BDE SPECIAL PROVISIONS

The following special provisions indicated by an “X” are applicable to this contract. An * indicates a new or revised special
provision for the letting.

File Pa. Special Provision Title Effective Revised
Name
80099 Accessible Pedestrian Signals (APS) April 1, 2003  Jan. 1, 2014
80274 Aggregate Subgrade Improvement April 1, 2012 April 1, 2016
80192 Automated Flagger Assistance Device Jan. 1, 2008
80173 Bituminous Materials Cost Adjustments Nov. 2, 2006  Aug. 1, 2017
80241 Bridge Demolition Debris July 1, 2009
5026l Building Removal-Case | (Non-Friable and Friable Asbestos) Sept. 1, 1990  April 1, 2010
5048l Building Removal-Case Il (Non-Friable Asbestos) Sept. 1, 1990  April 1, 2010
5049 Building Removal-Case lll (Friable Asbestos) Sept. 1, 1990  April 1, 2010
5053 Building Removal-Case IV (No Asbestos) Sept. 1, 1990  April 1, 2010
80404 Coarse Aggregate Quality for Micro-Surfacing and Cape Seals Jan. 1, 2019
* 80384 45 | X | Compensable Delay Costs June 2,2017  April 1, 2019
80198 Completion Date (via calendar days) April 1, 2008
80199 Completion Date (via calendar days) Plus Working Days April 1, 2008
80293 Concrete Box Culverts with Skews > 30 Degrees and Design Fills £5 April 1,2012  July 1, 2016
Feet
80311 Concrete End Sections for Pipe Culverts Jan. 1,2013  April 1, 2016
80277 Concrete Mix Design — Department Provided Jan. 11,2012  April 1, 2016
80261 Construction Air Quality — Diesel Retrofit June 1,2010 Nov. 1, 2014
80387 Contrast Preformed Plastic Pavement Marking Nov. 1, 2017
* 80029 49 | X |Disadvantaged Business Enterprise Participation Sept. 1,2000 Mar. 2, 2019
80402 59 | X |Disposal Fees Nov. 1, 2018
80378 Dowel Bar Inserter Jan. 11,2017 Jan.1,2018
80405 Elastomeric Bearings Jan. 1, 2019
80388 61 | X | Equipment Parking and Storage Nov. 1, 2017
80229 Fuel Cost Adjustment April 1, 2009  Aug. 1, 2017
80304 Grooving for Recessed Pavement Markings Nov. 1,2012  Nov. 1, 2017
80246 62 | X |Hot-Mix Asphalt — Density Testing of Longitudinal Joints Jan. 11,2010 Aug. 1,2018
80398 Hot-Mix Asphalt — Longitudinal Joint Sealant Aug. 1,2018 Jan. 1,2019
80406 Hot-Mix Asphalt — Mixture Design Verification and Production Jan. 1, 2019
(Modified for I-FIT Projects)
80399 64 | X |Hot-Mix Asphalt — Oscillatory Roller Aug. 1,2018 Nov. 1,2018
80347 Hot-Mix Asphalt — Pay for Performance Using Percent Nov. 1,2014  Aug. 1, 2018
Within Limits — Jobsite Sampling
80383 Hot-Mix Asphalt — Quality Control for Performance April 1,2017  Jan. 1, 2019
80376 66 | X |Hot-Mix Asphalt — Tack Coat Nov. 1, 2016
80392 67 | X |Lights on Barricades Jan. 1, 2018
80336 Longitudinal Joint and Crack Patching April 1, 2014 April 1, 2016
* 80411 Luminaires, LED April 1, 2019
* 80393 Manholes, Valve Vaults, and Flat Slab Tops Jan.1,2018 Mar. 1, 2019
80400 Mast Arm Assembly and Pole Aug. 1, 2018
80045 Material Transfer Device June 15,1999  Aug. 1, 2014
80394 69 | X | Metal Flared End Section for Pipe Culverts Jan. 1,2018  April 1, 2018
80165 Moisture Cured Urethane Paint System Nov. 1,2006 Jan. 1,2010
80349 Pavement Marking Blackout Tape Nov. 1, 2014  April 1, 2016
80371 Pavement Marking Removal July 1, 2016
80390 70 | X |Payments to Subcontractors Nov. 2, 2017
80389 71 | X |Portland Cement Concrete Nov. 1, 2017
80359 72 | X |Portland Cement Concrete Bridge Deck Curing April 1,2015  Nov. 1, 2017




File
Name
80300
80328
34261
80157

80306

80407
80395
80340
80127
80408
80397
* 80391
80317
80298
20338
80403
80409
80410
80318
80288
80302
80071

The following special provisions are in the 2019 Supplemental Specifications and Recurring Special Provisions.

File
Name
80382

80366
80386

80396
80377

80385

Pg.

74

75

85

97
100
101
102

103
104

105
107
108

Adjusting Frames and Grates

Butt Joints
Calcium Aluminate Cement for Class PP-5

X

X[ X[ XX

XX

X
X
X

Special Provision Title

Preformed Plastic Pavement Marking Type D - Inlaid

Progress Payments

Railroad Protective Liability Insurance

Railroad Protective Liability Insurance (5 and 10)

Reclaimed Asphalt Pavement (RAP) and Reclaimed
Asphalt Shingles (RAS)

Removal and Disposal of Regulated Substances

Sloped Metal End Section for Pipe Culverts

Speed Display Trailer

Steel Cost Adjustment

Steel Plate Beam Guardrail Manufacturing

Subcontractor and DBE Payment Reporting

Subcontractor Mobilization Payments

Surface Testing of Hot-Mix Asphalt Overlays

Temporary Pavement Marking

Training Special Provision

Traffic Barrier Terminal, Type 1 Special

Traffic Control Devices — Cones

Traffic Spotters

Traversable Pipe Grate for Concrete End Sections

Warm Mix Asphalt

Weekly DBE Trucking Reports

Working Days

Special Provision Title

New Location(s)

Concrete Patching

Class A and B Patching
Portable Changeable Message Signs

Portland Cement Concrete Sidewalk

1106.02(i)

The following special provision has been deleted from use.

File

Name
80401

Special Provision Title

Portland Cement Concrete Pavement Connector for Bridge
Approach Slab

Articles 602.02(s) and (t),
1043.04, and 1043.05
Article 406.08(c)

Article 1001.01(e)

Articles 442.06(a)(1) and (2)
Articles 701.20(h) and

Article 424.12

Effective Revised
April 1, 2012 April 1, 2016
Nov. 2, 2013
Dec. 1,1986 Jan. 1, 2006
Jan. 1, 2006
Nov. 1, 2012 Jan. 1, 2019
Jan. 1, 2019
Jan. 1, 2018
April 2, 2014 Jan. 1, 2017
April 2, 2014  Aug. 1, 2017
Jan. 1, 2019
April 2, 2018
Nov. 2, 2017  April 1, 2019
Jan. 1,2013  April 1, 2016
April 1,2012  April 1, 2017
Oct. 15,1975
Nov. 1, 2018
Jan. 1, 2019
Jan. 1, 2019
Jan. 1, 2013 Jan. 1, 2018
Jan. 1,2012  April 1, 2016
June 2,2012  April 2, 2015
Jan. 1, 2002
Effective Revised
April 1, 2017
July 1, 2016
Nov. 1, 2017
Jan. 1,2018 Nov. 11,2018
Nov. 1, 2016 April 1, 2017
Aug. 1, 2017
Effective Revised
Aug. 1, 2018



GUIDE BRIDGE SPECIAL PROVISION INDEX/CHECK SHEET

Effective as of the: April 26, 2019 Letting

Pa File Name | Title Effective Revised
#
GBSP 4 Polymer Modified Portland Cement Mortar June 7,1994 | Apr 1, 2016
GBSP 12 | Drainage System June 10, 1994 | Jun 24, 2015
GBSP 13 | High-Load Multi-Rotational Bearings Oct 13,1988 | Apr 1, 2016
GBSP 14 | Jack and Remove Existing Bearings April 20, 1994 | April 13,2018
GBSP 15 | Three Sided Precast Concrete Structure July 12,1994 | Dec 21, 2016
GBSP 16 | Jacking Existing Superstructure Jan 11,1993 | April 13,2018
GBSP 17 | Bonded Preformed Joint Seal July 12,1994 | Jan 1, 2007
GBSP 18 | Modular Expansion Joint May 19, 1994 | Dec 29, 2014
GBSP 21 | Cleaning and Painting Contact Surface Areas of Existing Steel | June 30, 2003 | April 13, 2018
Structures
GBSP 25 | Cleaning and Painting Existing Steel Structures Oct 2, 2001 Apr 22, 2016
GBSP 26 | Containment and Disposal of Lead Paint Cleaning Residues Oct 2, 2001 Apr 22, 2016
GBSP 28 | Deck Slab Repair May 15, 1995 | April 13, 2018
GBSP 29 | Bridge Deck Microsilica Concrete Overlay May 15, 1995 | March 1, 2019
GBSP 30 | Bridge Deck Latex Concrete Overlay May 15, 1995 | Oct 20, 2017
GBSP 31 | Bridge Deck High-Reactivity Metakaolin (HRM) Conc Overlay Jan 21, 2000 | March 1, 2019
GBSP 33 | Pedestrian Truss Superstructure Jan 13,1998 | Dec 29, 2014
109 GBSP 34 | Concrete Wearing Surface June 23, 1994 | Oct 4, 2016
GBSP 35 | Silicone Bridge Joint Sealer Aug 1, 1995 Oct 15, 2011
GBSP 45 | Bridge Deck Thin Polymer Overlay May 7, 1997 Feb 6, 2013
111 GBSP 51 Pipe Underdrain for Structures May 17,2000 | Jan 22, 2010
GBSP 53 | Structural Repair of Concrete Mar 15, 2006 | Apr 1, 2016
GBSP 55 | Erection of Curved Steel Structures June 1, 2007
GBSP 56 | Setting Piles in Rock Nov 14, 1996 | Apr 1, 2016
GBSP 59 | Diamond Grinding and Surface Testing Bridge Sections Dec 6, 2004 Mar 29, 2017
GBSP 60 | Containment and Disposal of Non-Lead Paint Cleaning Nov 25, 2004 | Apr 22,2016
Residues
GBSP 61 | Slipform Parapet June 1, 2007 | March 1, 2019
GBSP 67 | Structural Assessment Reports for Contractor's Means and Mar 6, 2009 Oct 5, 2015
Methods
GBSP 71 | Aggregate Column Ground Improvement Jan 15,2009 | Oct 15, 2011
GBSP 72 | Bridge Deck Fly Ash or GGBF Slag Concrete Overlay Jan 18, 2011 March 1, 2019
GBSP 75 | Bond Breaker for Prestressed Concrete Bulb-T Beams April 19, 2012
112 GBSP 77 | Weep Hole Drains for Abutments, Wingwalls, Retaining Walls April 19, 2012 | Oct 22, 2013
And Culverts
GBSP 78 | Bridge Deck Construction Oct 22,2013 | Dec 21, 2016
GBSP 79 | Bridge Deck Grooving (Longitudinal) Dec 29, 2014 | Mar 29, 2017
GBSP 81 Membrane Waterproofing for Buried Structures Oct 4, 2016 March 1, 2019
GBSP 82 | Metallizing of Structural Steel Oct 4, 2016 Oct 20, 2017
GBSP 83 | Hot Dip Galvanizing for Structural Steel Oct 4, 2016 Oct 20, 2017
GBSP 85 | Micropiles Apr 19, 1996 Oct 5, 2015
GBSP 86 | Drilled Shafts Oct 5, 2015 Oct 4, 2016
GBSP 87 | Lightweight Cellular Concrete Fill Nov 11,2011 | Apr 1, 2016
GBSP 88 | Corrugated Structural Plate Structures Apr 22,2016 | April 13,2018
GBSP 89 | Preformed Pavement Joint Seal Oct 4, 2016 March 1, 2019
GBSP 90 | Three Sided Precast Concrete Structure (Special) Dec 21,2016 | April 13, 2018
GBSP 91 | Crosshole Sonic Logging Testing of Drilled Shafts Apr 20, 2016
GBSP 92 | Thermal Integrity Profile Testing of Drilled Shafts Apr 20, 2016




Pg | V | File Name | Title Effective Revised
#
GBSP 93 | Preformed Bridge Joint Seal Dec 21, 2016 | March 1, 2019
GBSP 94 | Warranty for Cleaning and Painting Steel Structures Mar 3, 2000 Nov 24, 2004
GBSP 95 | Bituminous Coated Aggregate Slopewall Mar 21, 1997 | Mar 19, 2018
LIST ANY ADDITIONAL SPECIAL PROVISIONS BELOW
The following Guide Bridge Special Provisions have been incorporated into the 2016 Standard
Specifications:
File Title Std Spec
Name Location
GBSP32 | Temporary Sheet Piling 522
GBSP38 | Mechanically Stabilized Earth Retaining Walls 522
GBSP42 | Drilled Soldier Pile Retaining Wall 522
GBSP43 | Driven Soldier Pile Retaining Wall 522
GBSP44 | Temporary Soil Retention System 522
GBSP46 | Geotextile Retaining Walls 522
GBSP57 | Temporary Mechanically Stabilized Earth Retaining Walls 522
GBSP62 | Concrete Deck Beams 504
GBSP64 | Segmental Concrete Block Wall 522
GBSP65 | Precast Modular Retaining Wall 522
GBSP73 | Cofferdams 2017 Supp
GBSP74 | Permanent Steel Sheet Piling (LRFD) 522
GBSP76 | Granular Backfill for Structures 2017 Supp
GBSP80 | Fabric Reinforced Elastomeric 1028
GBSP84 | Precast, Prestressed Concrete Beams 2017 Supp
The following Guide Bridge Special Provisions have been discontinued or have been superseded:
File Title Disposition:
Name
GBSP70 | Braced Excavation Use TSRS per Sec 522
GBSP95 | Bridge Deck Concrete Sealer Use July 1, 2012 version for

Repair projects only




GBSP 91 & 92 — Bridge Office to issue ABD Memo regarding usage. Shaft needs to be 42
GBSP 93 — Maintenance / Replacing existing joint seal
GBSP 94 — Optional; should be complete removal and replacement of paint for the entire structure

GBSP 95 — To be used with GBSP 59 & GBSP 79



Base Line Road

Section No.: 14-06122-00-BR
Project No.: 6L9P(648)
Contract Number: 87689
DeKalb County

STATE OF ILLINOIS

SPECIAL PROVISIONS

The following Special Provisions supplement the “Standard Specifications for Road and Bridge
Construction, Adopted April 1, 2016”7, the latest edition of the “Manual on Uniform Traffic Control
Devices for Streets and Highways”, and the “Manual of Test Procedures for Materials” in effect
on the date of invitation for bids, and the “Supplemental Specifications and Recurring Special
Provisions” indicated on the Check Sheet included herein, which apply to and govern the
construction of TR Route 61, Section 14-06122-00-BR, in DeKalb County, and in case of conflict
with any part, or parts, of said Specifications, the said Special Provisions shall take precedence
and shall govern.

Contract No. 87689
LOCATION OF PROJECT

The project is located on Base Line Road between Harding Road and Taft Road, which is located
over Coon Creek. The total net length of the project is 750 feet and the total gross length of the
project is 750 feet for the reconstruction of the Base Line Road bridge crossings in the Township
of Genoa, DeKalb County, lllinois.

DESCRIPTION OF PROJECT

The work consists of removing and replacing the existing bridge structure crossing Coon Creek
along Base Line Road, removing and replacing hot-mix asphalt pavement as necessary along the
bridge approaches, adding shoulder, installing new guardrail, regrading roadside ditches as
necessary, and other miscellaneous items to be constructed along the length of the project in
accordance with the Drawings, Standard Specifications, and these Special Provisions for
furnishing all labor, materials, equipment, and other incidentals necessary for completion of the
project.

IMPACTS TO ACCESS

Notify property owners at least two days prior to restricting access and three days prior to closing
access. Schedule removal and replacement of field entrances so that the time lapse between
removal and replacement is minimal.

AIRPORT COORDINATION

Notify the Aero Lake Estates Airport if any type of crane or lift is to be used. When notifying the
airport, provide the height of the crane or lift to be used and for what period it will be used. If the
schedule for using the crane or lift changes, immediately contact the airport to make them aware
of the change. Provide a minimum of five working days’ notice to Ron Stock, Airport
Manager, (630) 520-2529.



Base Line Road

Section No.: 14-06122-00-BR
Project No.: 6L9P(648)
Contract Number: 87689
DeKalb County

COMED COORDINATION

Existing ComEd aerial distribution lines (£ 34 kV) are located along the south side of Base Line
Road as shown in the contract drawings and shall be in service throughout the project duration.
Contractor shall follow all OSHA and ComEd requirements while working around these overhead
facilities. If these requirements cannot be met with the anticipated construction equipment to be
used, Contractor shall coordinate directly with ComEd any necessary deenergizing of ComEd’s
distribution lines. Contractor shall be responsible for planning around any associated
deenergizing lead time and any potential costs. Costs associated with deenergizing shall be
considered incidental to other items of work and no additional payment will be made. No additional
working days or time extensions shall be granted for delays caused by necessary ComEd
deenergizing. Contractor shall work with ComEd to schedule this work so as to minimize the
duration of any outages.

Contractor shall contact ComEd at 1 (800) EDISONL1 in order to coordinate any necessary
overhead line de-energizing.

INSPECTION FOR BATS
(Effective: March 29, 2016)

Description. This work shall consist of conducting an inspection for signs of bats in culverts with
a height of four feet or more, bridges, structures and buildings. Inspections shall be conducted in
accordance with the Bridge Inspection Form in the Federal Highway Administration and Federal
Railroad Administration Range-Wide Biological Assessment for Transportation Projects for
Indiana Bat and Northern Long-Eared Bat and available at:
http://www.fws.gov/midwest/endangered/section7/fhwa/index.html

Construction Requirements. The work shall be completed in accordance with Section 107.23
of the Standard Specifications and the following:

If work which could disturb bats is scheduled to begin April 1 through September 30, Contractor
shall inspect the culvert/bridge/structure/building for signs of bats prior to initiation of work. The
inspection shall be completed no more than seven business days prior to initiation of work at each
culvert/bridge/structure/building location. Contractor shall submit the completed form to the
Resident Engineer no later than two business days before work is initiated at each
culvert/bridge/structure/building location.

To reduce potential project schedule delays, Contractor shall conduct an additional initial
inspection on a date determined during the preconstruction meeting by the Engineer.

Work shall not begin on any culvert/bridge/structure/building suspected of providing habitat for
any species of bat until such time that IDOT has obtained clearance from the United States Fish
and Wildlife Service, if required. Additional studies may be undertaken by IDOT to determine what
species may be using each structure identified as supporting bats prior to allowing any
construction to proceed. Estimates of numbers of bats observed should be placed in the Notes
column.
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Methods. Those individuals conducting inspections shall follow the Bridge Inspection Guidance
and complete the Bridge/Structure Inspection Form in the Federal Highway Administration and
Federal Railroad Administration Range-Wide Biological Assessment for Transportation Projects
for Indiana Bat and Northern Long-Eared Bat (April 17, 2015). The Bridge Inspection Guidance
and the Bridge Inspection Form are available at:
http://www.fws.gov/midwest/endangered/section7/fhwa/index.html

If portions of a culvert/bridge/structure/building are unsafe to inspect or are inaccessible,
inspectors should avoid that section and base their determination on the portion that is safe to
survey. If possible, a partial inspection should be combined with night observation. If the entire
culvert/bridge/structure/building (or a significant portion) is unsafe, night observation should be
used to determine if bats are using the location.

Basis of Payment. No additional compensation will be given for compliance with this inspection
requirement. The costs associated with performing the inspection shall be considered as included
in the contract unit prices bid for the various culvert/bridge/structure/building items of work.

Basis of payment shall be in accordance with Article 109.04 if additional studies are necessary.
Additional studies may be necessary where a culvert/bridge/structure/building is suspected of
providing habitat for any species of bat. Additional studies may require the service of a trained
mammologist and use of special equipment, such as a snooper.

EMBANKMENT
(Effective July 1, 1990; Revised July 23, 2018)

This work shall be performed in accordance with Section 205 of the Standard Specifications,
except the embankment material shall not be placed and compacted at moisture contents in
excess of 110 percent of optimum moisture unless authorized, in writing, by the Engineer.

Topsoil material shall not be placed in the embankment within 12 inches of the pavement structure.

AGGREGATE SURFACE COURSE, TYPE B
(Effective January 1, 2007)

Add the following to Article 402.07 of the Standard Specifications:
The top layer shall be given a final rolling with a roller meeting the requirements of Article 1101.01.

AGGREGATE SHOULDERS TYPE B
(Effective July 1, 1990; Revised January 1, 2007)

The aggregate shoulder shall be constructed according to Section 481 of the Standard
Specifications. The shoulder shall be constructed in two lifts. The first lift shall be placed and
compacted flush with the top of the adjacent HMA shoulder or leveling binder. Placement of the
HMA surface course will not be allowed until the first lift of aggregate shoulder is constructed.
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SHOULDER STABILIZATION AT GUARDRAIL
(Effective February 7, 2013)

Replace the last sentence of the second, third and fourth paragraphs of Article 630.06 with the
following:

The void around each post shall be backfilled with earth or aggregate and capped with
3 inches (75 mm) of grout.

TRAFFIC CONTROL PLAN
(Revised October 1, 2018)

Traffic control shall be in accordance with the applicable sections of the Standard Specifications
for Road and Bridge Construction, the applicable guidelines contained in the lllinois Manual on
Uniform Traffic Control Devices for Streets and Highways, these special provisions, and any
special details and highway standards herein and in the plans.

Special attention is called to the following sections of the Standard Specifications, the highway
standards, and the special provisions relating to traffic control:

Standard Specifications:
Section 701-Work Zone Traffic Control and Protection
Section 1106-Work Zone Traffic Control Devices

Highway Standards:
701901 - Traffic Control Devices
BLR 22 - Typical Application of Traffic Control Devices for Construction on Rural Local
Highways

In addition, the following also relate to traffic control for this project:

ERRATA-Standard Specifications for Road and Bridge Construction
(Adopted 4-1-16) (Revised 1-1-18)

SUPPLEMENTAL SPECIFICATIONS
Temporary Concrete Barrier
Work Zone Traffic Control and Protection
Work Zone Traffic Control Devices

SPECIAL PROVISIONS
Equipment lllumination
Equipment Parking and Storage (BDE)
Temporary Bridge Traffic Signals
Temporary Information Signing
Traffic Control Devices—Cones (BDE)
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EQUIPMENT ILLUMINATION
(Revised January 26, 1998; Revised January 1, 2016)

Contractor shall equip all vehicles entering and exiting the work area with flashing amber lights,
installed so the illumination is visible from all directions.

TEMPORARY INFORMATION SIGNING
(Effective: September 24, 2013)

Description. This work shall consist of the furnishing, installation, maintenance, and removal of
temporary information signs.

Materials. Materials shall be according to the applicable portions of Section 701 of the Standard
Specifications and as shown on the plans.

Construction Requirements. Temporary information signs shall be in place at least one week prior
to the beginning of construction activities that impact traffic flow and shall remain in place until the
completion of the project. If all lanes are open for an extended period of time during the project,
such as a winter shutdown, Contractor shall cover the signs until lane closures resume.

Signs shall be installed according to the requirements of Section 701.

Method of Measurement: This work will be measured for payment in square feet in place. The
auxiliary sign panel will not be measured for payment.

Basis of Payment. This work will be paid for at the contract unit price per square foot for
TEMPORARY INFORMATION SIGNING.

TRAFFIC CONTROL AND PROTECTION (SPECIAL)

Base Line Road shall be closed to traffic within the project limits as indicated in the plans and as
described herein. Local access to properties along Base Line Road shall be maintained at all
times. The roadway shall be re-opened to traffic no later than November 22, 2019. All work shall
be completed in accordance with the special provision for Working Days.

Road closure information signing shall be installed as shown in the plans one week prior to the
closing of Base Line Road. The Contractor shall notify the Townships of Genoa and Sycamore
and the DeKalb County Highway Department two weeks in advance of closing the road. The
Contractor should take particular note of the applicable portions of Article 107.09 of the Standard
Specifications. All signs shall be post mounted in accordance with Standard 720001 and Standard
720006.

Placement and maintenance of all traffic control devices shall be in accordance with the applicable
parts of Section 701 of the Standard Specifications, the lllinois Manual on Uniform Traffic Control
Devices for Streets and Highways, special details, and Highway Standards contained herein.

All traffic control and protection will be measured for payment on a lump sum basis for furnishing,
installing, maintaining, replacing, relocating, and removing the traffic control devices required in
the plans and these Special Provisions.
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Basis of Payment: All traffic control and protection will be paid at the contract lump sum price for
TRAFFIC CONTROL AND PROTECTION (SPECIAL), which price shall be payment in full for the
temporary detour and all labor, materials, transportation, handling, and incidentals necessary to
furnish, install, maintain, replace, relocate, and remove all traffic control indicated in the plans and
specifications. The salvage value of the materials removed shall be reflected in the bid price for
this item.
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Illinois DNR-OWR Statewide Permit (SWP) #12
MEMORANDUM USACE Nationwide Permit (NWP) #3
IEPA Notice of Intent (NOI) Non-submittal

TO: Files and DeKalb County Division of Transportation/IDOT Programming
FROM: Strand Associates, Inc. (AMS)
DATE: January 7,2019

RE: IDNR-OWR Statewide Permit #12, USACE Nationwide Permit #3 concurrence, and Notice of
Intent (NOI) non-submittal to IEPA.

Let this memo serve as documentation of the permit requirements for the below listed bridge replacement
project at the Base Line Road crossing of Coon Creek in rural DeKalb County, IL. The project title and latitude
and longitude of the bridge location is noted below:

Base Line Road, Town Road No. 61

Coon Creek: Lat: 42.066517 Long: -88.607036

Bridge Replacement of Structure No. 019-4203

Section No. 14-06122-00-BR, Project No. 6L9P(648), Job No. C-93-004-19

Section 1, Township 41 N, Range 5 East, 3rd Principal Meriden (Hampshire Quadrangle)
DeKalb County, Illinois, and Illinois Department of Transportation
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ZONE A 100-YR FLOODPLAIN AS MAPPED PER FEMA FIRM PANEL NO. 17037C0200E
A NORTH, Not to Scale  Source: online  https://msc.fema.gov/portal

The total drainage area of the creek at the existing structure is 12.0 square miles. This is larger than 10.0 square
miles, and as such will require an IDNR-OWR Floodway Permit per IDNR requirements. The project appears
to be qualified for an IDNR-OWR Statewide Permit #12 (Bridge and Culvert Replacement Structures and
Bridge Widenings); therefore, an individual permit submittal will not be required for this project. The
following IDNR-OWR Statewide Permit #12 requirements are all met by this project:

S:\JOL\6000--6099\6094\004\Designs-Studies-Reports\Hydraulics\Permitting\IDNR-OWR Floodway Permit\PT_SAI_AMS_IDNR-OWR Statewide Permit 12
Memo_01072019.docx
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1. No buildings or structures have been impacted by the backwater induced by the existing structure, and there
is no record of complaints of flood damages associated with the existing structure.

2. The proposed structure will provide a greater effective waterway opening than the existing structure. The
proposed bridge widening pier extensions will be in line with the direction of the approaching flow upstream
of the bridge.

3. The project does not include any appreciable raising of the approach roads.
4. The project does not involve the straightening, enlargement, or relocation of the existing stream channel.

Environmental clearance for the project has been received from IDOT Bureau of Design and Engineering for
Biological. See the attached clearance letter from IDOT dated November 14, 2018 along with the letter
attachments as applicable. No wetlands are mapped as existing within the project according to the United States
Fish & Wildlife Service wetland mapper. At the project location, Coon Creek is a permanent blue-line USGS
mapped waterway. Per IDOT’s environmental review of the project area, no wetlands are shown in the project
area, although hydric soils are mapped near the structure. However, the absence of wetlands was determined
by IDOT due to the highly channelized and deeply entrenched stream, and the wetland review under Part 1090
has been terminated.

Strand staff recently contacted USACE about the project and has received confirmation from Donna Jones at
USACE that the project does fall within the allowances for Nationwide Permit #3. It was also confirmed that
a Pre-Construction Notification (PCN) will not be required as part of this project. See the attached Email
correspondence with USACE as applicable.

The project will comply with IDOT standard specifications, including items related to screening,
environmental protection, in-stream work, and reconstruction standards. Review of Section 7 (IDNR Permits)
from IDOT Local Roads guidance was also performed. Please note the following items for the project:

1. The length of structure will be slightly extended from a 39°-2 1/2” clear span to a proposed 50°-6 1/2” to
avoid the existing abutment areas and pilings. The existing stream is incised and stream bottoms and slopes
have eroded to below the elevations of the past construction. The profile of the bridge will not change from
the current road surface elevation of 856.35 at the center of structure.

2. Standard IDOT/County standards, bidding and letting will apply. The total disturbance area, while not yet
finalized, will likely be less than 1.0 acre; therefore, a NPDES Notice of Intent (NOI), will not be required for
this project, and a Stormwater Pollution Prevention Plan (SWPPP) will not be developed.

3. No outstanding resource waters are located on this project. Coon Creek is listed as a 303(d) impaired water
per the IEPA for sedimentation/siltation; however, the total disturbed area for the project will be less than 1.0
acre, so no SWPPP will need to be developed for this project, and no further action is required.

4. NWP #3 conditions requiring the ecological compliance assessment tool (ECOCAT) evaluation, per and to
meet IEPA Water Quality Certification, have been met according to the attached IDOT Biological and
Historical Clearances. No potential impacts to state threatened or endangered species have been identified. No
IDNR threatened and endangered species coordination is required.

Initials\S:\JOL\6000--6099\6094\004\Designs-Studies-Reports\Hydraulics\Permitting\IDNR-OWR Floodway Permit\PT_SAI AMS IDNR-OWR
Statewide Permit 12 Memo_01072019.docx
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5. IEPA - No separate contact was initiated with IEPA in Springfield (217-782-3362) because of the above
described conditions. One standing condition of the general conditions for the NWP #3 is noted regarding in-
stream work. “MATERIAL EXCAVATED FROM THE CHANNEL SHALL NOT BE RETURNED TO THE
WATERWAY OR PLACED IN WETLANDS”. No extended stream bank stabilization or other in-stream
work is anticipated for the project at this time. This hydraulic report is being drafted as of early January 2019.

Initials\S:\JOL\6000--6099\6094\004\Designs-Studies-Reports\Hydraulics\Permitting\IDNR-OWR Floodway Permit\PT_SAI AMS IDNR-OWR
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DEKALB COUNTY HIGHWAY DEPARTMENT

Office of
County Engineer
1826 Barber Greene Road
DeKalb, Illinois 60115
NATHAN F. SCHWARTZ, P.E. Office Phone: (815) 756-9513
County Engineer Fax: (815) 756-8705
December 26, 2018
Re: Base Line Road over Coon Creek

019-4203

Genoa Township Road District
14-06122-00-BR

Flood Damage Certification

I hereby certify that the existing Base Line Road bridge over Coon Creek in DeKalb County, IL has not been the
cause of demonstrable flood damage and that:
No buildings or structures have been impacted by the backwater induced by the existing structure; and
there is no record of complaints of flood damage associated with the existing structure.
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PROJECT INFORMATION

Rubino Engineering, Inc. (Rubino) understands that DeKalb County is planning to construct a
bridge over Coon Creek on Baseline Road in DeKalb County, lllinois.

Project Correspondence:
e RFP Email from Anthony Standish of Strand Associates via email on September 3, 2018.
e Authorization to proceed via Agreement of Professional Services dated November 7,
2018; signed and authorized by Matthew S. Richards of Strand Associates, Inc. on
November 7%, 2018.

The geotechnical recommendations presented in this report are based on the available project
information and the subsurface materials described in this report. If any of the information on which
this report is based is incorrect, please inform Rubino in writing so that we may amend the
recommendations presented in this report (if appropriate, and if desired by the client). Rubino will
not be responsible for the implementation of our recommendations if we are not notified of changes
in the project.

Purpose / Scope of Services

The purpose of this study was to explore the subsurface conditions at the site in order to prepare
geotechnical recommendations for foundation design and general site development for the proposed
construction. Rubino’s scope of services included the following drilling program:

Table 1: Drilling Scope

NUMBER OF DEPTH
BORINGS (FEET BEG¥) LOCATION
2 50 -55 See Boring Location Plan

*BEG = below existing grade

Representative soil samples obtained during the field exploration program were transported to
the laboratory for additional classification and laboratory testing. This report briefly outlines the
following:

e Summary of client-provided project information and report basis
e Overview of encountered subsurface conditions
e Overview of field and laboratory tests performed including results
e Geotechnical recommendations pertaining to:

e Subgrade preparation and cut / fill recommendations

o Deep foundations, including suitable foundation type(s), LRFD Pile capacities, and
estimated settlement

e Seismic design site classification parameters
e Construction considerations, including temporary excavation and construction control of water

Rubino Engineering, Inc. Rubino Project No. G18.138 REV1
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DRILLING, FIELD, AND LABORATORY TEST PROCEDURES

The boring locations and depths are in accordance with the IDOT Geotechnical Manual. Rubino
located the borings in the field by measuring distances from known fixed site features. The
borings were advanced utilizing 3 ¥4 inch inside-diameter, hollow stem auger drilling methods and
soil samples were routinely obtained during the drilling process.

Selected soil samples were tested in the laboratory to determine material properties for this report.
Drilling, sampling, and laboratory tests were accomplished in general accordance with ASTM
procedures. The following items are further described in the Appendix of this report.

» Field Penetration Tests and Split-Barrel Sampling of Soils (ASTM D1586)

= Field Water Level Measurements

= Laboratory Determination of Water (Moisture) Content of Soil by Mass (ASTM D2216)
= Laboratory Determination of Atterberg Limits (ASTM D4318)

= Laboratory Determination of Particle Size (Hydrometer) Analysis of Soils (ASTM D422)
= Laboratory Organic Content by Loss on Ignition (ASTM D2974)

The laboratory testing program was conducted in general accordance with applicable ASTM
specifications. The results of these tests are to be found on the accompanying boring logs located
in the Appendix.

EXECUTIVE SUMMARY OF GEOTECHNICAL CONSIDERATIONS

The main geotechnical design and construction considerations at this site are:

SUBSURFACE SOILS

e Subgrade soils generally consisted of undocumented fill underlain by brown to gray, very
soft to stiff silty clay and gray, loose to medium dense, gray sand and gravel. See Subsurface
Conditions section for more detailed information.

0 Possible Undocumented fill soils were observed within some of the borings. See
Undocumented Fill Discussion section for more detailed information.

BRIDGE STRUCTURE

e Recommendations for driven pipe piles have been provided after considering multiple deep
foundation options. See Deep Foundation Recommendations section for more detailed
information.

The geotechnical-related recommendations in this report are presented based on the subsurface
conditions encountered and Rubino’s understanding of the project. Should changes in the project
criteria occur, a review must be made by Rubino to determine if modifications to our
recommendations will be necessary.

Rubino Engineering, Inc. Rubino Project No. G18.138 REV1
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SITE AND SUBSURFACE CONDITIONS

Site Location and Description

The bridge along Base Line Road over Coon Creek is located between Harding Road and Walker
Road in Genoa, lllinois and the bridge itself is oriented East to West. Coon Creek is generally
oriented North-South. Water in the creek flows north. The banks on either side of the creek are
steep and covered with large cobble to boulder size rocks and large pieces of concrete. The area
around the bridge is heavily farmed.
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The bridge site has an approximate latitude and longitude of 42.066504° N and -88.607011° W,
respectively.

Rubino Engineering, Inc. Rubino Project No. G18.138_REV1
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Geology / Pedology

The project site has a ground elevation of approximately 850 to 855 feet at the Base Line Road
Bridge over Coon Creek. Coon Creek flows northwards and empties into the Kishwaukee River in
Boone County, lllinois. Glacial and postglacial deposits overlie the bedrock at the site location. The
general area is located at the western flank of the glacial Tiskilwa Formation of the Wedron group
that has had postglacial sediment deposited over it.

The postglacial deposits at the site location consist of Alluvium, from the Cahokia formation, and
Lake sediment, of the Equality formation deposited during the Hudson Episode (14,700 years to the
present). The Cahokia formation is made up of stratified sand, silt, and clay containing beds of sandy
gravel less than 10 feet thick; the Equality formation consist of clay and silt with sand beds up to 10
feet thick.

The glacial deposits at the site consist of till and ice-marginal sediment of the Tiskilwa Formation
deposited during the Wisconsin Episode (290,000 to 14,000 years B.P.). The Tiskilwa formation
consists of diamicton, pebbly loam to clay loam, gray to reddish brown up to 150 feet thick in places.
The bedrock lies unconformably beneath the glacial deposits and consists of Ordivician aged
limestone.

Surface Conditions

Borings were taken within existing paved areas and the surface conditions are as follows:

Table 2: Existing Pavement Section Summary

TOTAL OBSERVED TOTAL OBSERVED
PAVEMENT BASE STONE
LOCATION / BORING #
OCATION / BORING THICKNESS THICKNESS
(IN) (IN)
B-01 and B-02 6 INCHES ASPHALT 8 INCHES OF GRAVEL BASE

The above referenced thicknesses are considered approximate and based on visual
classifications. Pavement and sub-base type and thickness may vary between core locations.

Subsurface Conditions

Beneath the existing surficial pavement, undocumented fill soils, or gravel, subsurface conditions
generally consisted of brown and/or gray silty clay and gray sand and gravel.

e The undocumented fill soils were generally cohesive in nature with a consistency between
very soft and medium stiff

Rubino Engineering, Inc. Rubino Project No. G18.138 REV1
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e The native silty clay soils were generally soft to very stiff in consistency

Page-5-

e The granular soils were generally loose to medium dense in apparent density

Table 3: Subsurface Conditions Summary

ELEVATION \?ZLES MOISTURE
RANGE SoIL DESCRIPTION (BLOWS CONTENT
0,
(FEET BEG¥) PER FOOT) (%)

Soft to medium, brown to black silty CLAY,
854 - 850 little sand and gravel 2-6 21 -32

*POSSIBLE FILL

Very soft to medium stiff, brown and gray
1/ - 1
85172-846 %2 silty CLAY to SILTY CLAY LOAM

Loose to medium dense, gray and brown
846 - 834 SAND, transitioning to gravel

Medium stiff to very stiff, pinkish-gray
841 -802 SILTY CLAY LOAM

807 — 800 Loose to medium dense, gray SAND, some
gravel

*BEG = Below existing grade

UNCONFINED
COMPRESSIVE
STRENGTH (TSF)

n/a

0.7 -1.2tsf

$=28-34°

1.9-3.6tsf

¢=28-31°

The native soils were visually classified as silty clay (CL), well-graded gravel (GW), and well-
graded sand (SW) according to the Unified Soil Classification System (USCS). The above table
is a general summary of subsurface conditions. Please refer to the boring logs for more detailed

information.

Estimated shear strength of clay soils is based on empirical correlations using N-values, moisture

content, and unconfined compressive strength.

Groundwater Conditions

Groundwater was encountered in some of the borings during drilling operations. The following table

summarizes groundwater observations from the field:

Table 4: Groundwater Observation Summary

GROUNDWATER LEVEL ~ GROUNDWATER LEVEL

BORING NUMBER DURING DRILLING UPON AUGER REMOVAL
(FEET*) (FEET*)
B-01 11/ Elev 845 ft n/a
B-02 11/ Elev 845 ft n/a

*BEG = Below existing grade

Rubino Engineering, Inc. Rubino Project No. G18.138 REV1
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Water added during drilling process to combat heaving sands made it unable to obtain
groundwater level measurement upon auger removal.

It should be noted that fluctuations in the groundwater level should be anticipated throughout the
year depending on variations in climatological conditions and other factors not apparent at the time
the borings were performed. Groundwater may not have been observed in some areas due to the
low permeability of soils. Additionally, discontinuous zones of perched water may exist within the
soils. The possibility of groundwater level fluctuation should be considered when developing the
design and construction plans for the project.

EVALUATION AND RECOMMENDATIONS

The geotechnical-related recommendations in this report are presented based on the subsurface
conditions encountered and Rubino’s understanding of the project. Should changes in the project
criteria occur, a review must be made by Rubino to determine if modifications to our
recommendations will be necessary.

Undocumented Fill Discussion

Possible undocumented fill was observed in the
borings to depths ranging from about 3 % to 6 feet
below existing grade. Undocumented fill was likely
placed during original bridge construction.

Undocumented fill is defined as fill that
has been placed without being
documented as to its placed density and
moisture content.

Deleterious materials were not observed within the
undocumented fill materials during the drilling
operations. Although deleterious materials were not
encountered in the undocumented fill materials, this
does not eliminate the possibility that deleterious
materials could be present within the undocumented fill materials at other locations along the
project.

Deleterious materials could include,
but are not limited to, bricks, asphalt,
concrete, metal, wood, or other building
debris.

Organic Soils Discussion

Organic soils are defined as soils

Organic content testing did not result in organic soil
classification at this site.

Organic soils can later cause settlement or stability
problems. If encountered during construction,
Rubino recommends that organic soils be removed
and replaced with a compacted and documented
engineered fill.

Rubino Engineering, Inc.

containing greater than 10% organic
matter, typically consisting of
decomposed plant material accumulated
under conditions of excessive moisture.
Organic soils are dark colored in nature
and may exhibit the odor of decaying
vegetation.

Rubino Project No. G18.138 REV1
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Table 5: Organic Content by Location

DEPTH RANGE Organic Loss on

Boring Number

(FEET BEG*) |gniti0n LOI%
B-01 3%-6 4%
B-02 1-3% 4%

*BEG = Below existing grade

Dewatering Recommendations

Dewatering may be necessary during excavation of saturated soils due to presence of sand
seams or other conditions not apparent at the time of drilling. Shoring or trench boxes may be
required where the soils are saturated or have low shear strengths. Please reference the
anticipated groundwater levels on the attached boring logs and in the Groundwater Conditions
section of this report.

Deep Foundation Discussion

The following table summarizes pros and cons for three deep foundation options:

Drilled Piers / Augered Cast-in-

Driven Steel H-Piles Place (ACIP) Piers

Driven Metal Shell

Recommended Possible Option Not recommended

Considerations: Considerations: Considerations:
Drilled piers may be less desirable

for the following reasons:

Driven H-Piles are a possibility at
this site however,

Driven metal shell piles are
recommended based on:

Provide more resistance per pile

Piles can be prefabricated prior
to arriving at the site

No spoils are generated during
driving

Precast Piles are difficult to
splice

Additional Notes:

e Capacity per pile is less than
with the pipe piles.

¢ Piles can be prefabricated
prior to arriving at the site

e These are more suitable for
driving to a pre-determined
hard layer or bedrock

The presence of shallow
groundwater

No hard layer was
encountered

Drilled Piers produce spoils
that would need to be hauled
off site.

Driven piles involve cutting off extra lengths or adding more lengths which could increase cost
due to the possibility of soil variability across the site.

As a part of the foundation selection process, there is a cost/benefit evaluation. Although we are
recommending a specific foundation type, we have not performed a cost/benefit evaluation.

Rubino Engineering, Inc.
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Deep Foundation — Driven Metal Shell Piles

Based on the factors considered above, Rubino is providing the following geotechnical
recommendations for driven metal shell piles with the capacity mainly obtained from skin friction.

The driven metal shell piles should be designed to be at least 3 diameters apart from each other
or group reduction factors will need to be employed in the design capacity of these members.
Based on the subgrade information obtained during this investigation, vertical capacities of
multiple types of driven metal shell piles for each boring were calculated and can be found in
the Appendix.

The capacities were derived using the IDOT Static Method of Estimating Pile Length Spreadsheet
(Modified 10/18/2011) and the procedure outlined in the IDOT Design Guide AGMU 10-2
Geotechnical Pile Design.

The IDOT Static Method of Estimating Pile Length Spreadsheet calculates the factored resistance
available in the boring using LRFD and the WSDOT Method for calculating pile capacities. The
spreadsheet contains the more conservative data from both borings and is included in the
Appendix to this report. The following excerpt can be found in the above referenced Design
Guide:

The Geotechnical Resistance Factor (¢c) shall be selected to represent the reliability of the
construction method used to verify that the Rn has been developed. Our analysis using both
national and local driving records and load tests indicated a ¢¢ of 0.55 should be used to compute
Rr if the WSDOT formula is specified for construction verification. When more accurate
construction verification methods are proposed, such as with static load test or a Pile Driving
Analyzer (PDA), the resistance factor used may be increased to the values provided in the
AASHTO specifications.

The WSDOT spreadsheets with ranges of factored pile resistances, corresponding nominal
required bearings, and estimated pile lengths can be found in the Appendix. The following table
summarizes the minimum depth that the two types of recommended piles need to be driven to
achieve the desired factored load for each pile location.

Table 6. Driven Pile Capacity Summary

Pile Cutoff ~ END BEARING Il?\lgnl]lirr]:cli Rlzez(i:;?a:ﬁge Estimated
Boring Pile Type Elevation SolL qu i lable: Pile Length
(feet) DESCRIPTION Bearing;  Avallable; Re (feet)
Ry (Kips) (kips)
Metal Shell . .
B-01 with 12° ¢ 851.71 Gray Clay Loam = 353 kips 114 — 135 kips 34 — 40 ft
B-01 '\cveittﬁ'&r,ﬁ” 851.71  GrayClayLoam 413kips 114-135kips = 34-40ft
B-02 '\cveittﬁ'f;‘? 851.71  GrayClayLoam 353kips 116-130kips = 34-40ft
B-02 '\cveittﬁ'&r,ﬁ” 851.71  GrayClayLoam 413kips 116-130kips = 34-40ft

Rubino Engineering, Inc. Rubino Project No. G18.138 REV1
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Uplift Capacity

The uplift resistance of a single pile shall be determined by taking the nominal skin friction
generated on the pile at least 5 feet below the pile cap multiplied by a resistance factor of 0.5 and
adding the static weight of the pile itself.

Lateral Loads

Rubino does not anticipate there to be a lateral load large enough to mobilize the lateral capacity of
the surficial undocumented fill soils. In general, the upper 5-feet below grade of the slab is typically
ignored in a lateral capacity analysis. Please notify Rubino if lateral capacity of the piles is an issue
at this site.

Pile Settlement Estimate

Based on the results of laboratory testing and field investigation, the total settlement per pile using
the above capacities, is expected to be less than 1-inch.

Pile Load Test

The pile capacities recommended in this report are based on empirical methods using LRFD
reduction factors. Load bearing properties of at least one of the driven piles at each abutment
should be evaluated by performing a load test, in general accordance with the, “Standard Method
of Testing Piles under Axial Compressive Load” (ASTM D1143), prior to constructing the
remaining pile foundations. Procedures required for constructing the test pile should be observed
to establish desirable procedures for constructing the remaining piles. Accurate records of the
driven pile installations shall be obtained during construction and in accordance with the
observation requirements listed in this report.

The capacity of a driven pile can also be analyzed with a Pile Driving Analyzer which performs a
dynamic monitoring of the installation processes. The dynamic monitoring should be conducted
in general accordance with the Standard Test Method for High-Strain Dynamic Testing of Piles
(ASTM D4945). This monitoring will reduce the potential for the allowable stresses to be
exceeded in the pile member during driving and provide a measurement of the pile capacity. This
procedure is often performed in conjunction with a static load test.

A pre-construction wave equation analysis should be performed to assess if the proposed
hammer system is compatible with the project specifications and site conditions. The analysis
can also provide a driving criteria and an estimate of the driving lengths to achieve the design
capacity based on the PDA results, the CAPWAP analyses, and the in situ soil conditions.

Driven piles frequently have tendency to “freeze” in place when the pile driving operations are
stopped. Therefore, each pile should be driven to the desired tip elevation and driving resistance
without interruptions in the driving operations. Accurate records of the final tip elevations and
driving resistance should be obtained during the pile driving operations in accordance with the
observation requirements listed in this report.

Rubino Engineering, Inc. Rubino Project No. G18.138 REV1
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Observation and Testing

Rubino should be retained to provide observation and testing of construction activities involved in
the foundation, earthwork, and related activities of this project. Rubino cannot accept responsibility
for conditions that deviate from those described in this report, nor for the performance of the
foundation system if not engaged to also provide construction observation and testing for this project.

Scour

Scour Reductions have not been applied to the structure pile foundation calculations at this time. If
scour is an issue at this site, please notify Rubino so that we can modify our pile capacity
recommendations.

Seismic Site Classification

The 2015 International Building Code requiréS  pesign Code Reference Document [8C-2015
a site class for the calculation of earthquake
design forces. This class is a function of soil
type (i.e., depth of soil and strata types). Based | S5ite Class D - Stiff Soil
on the estimated depth to rock and the

estimated shear strength of the soil at the Type Value Description

boring locations, Site Class “D" is ¢ g
recommended.

Risk Category 1l

MCER ground mation. (for 0.2 second pernod)
59 0.061 MCEg ground motion. (for 1.0z period)

This site class is recommended based on | Sus 0.227 Site-madifizd spectral acceleration value
Rubino’s opinion and experience in the area
that the consistency of the soils below the depth
explored remain consistent or improve in Sps 0132 MNumeric seismic design value at 0.2 second 54
density. Actual determination of soil properties  5z1 0.098  Numeric seizmic design value at 1.0 second SA
to a depth of 100 feet was beyond the scope of

this project. Type Value Description

S 0147 Site-modified spectral acceleration value

spC B Seizmic desi
The USGS-NEHRP probabilistic ground motion eismic design category

values near latitude 42.066506° and longitude F= 1.6 Site amplification factor at 0.2 second
-88.606980° are as follows: Fy 24 Site amplification factor at 1.0 secand

CLOSING

The recommendations submitted are based on the available subsurface information obtained by
Rubino Engineering, Inc. and design details furnished by Strand Associates, Inc. for the proposed
project. If there are any revisions to the plans for this project or if deviations from the subsurface
conditions noted in this report are encountered during construction, Rubino should be notified
immediately to determine if changes in the foundation recommendations are required. If Rubino is

Rubino Engineering, Inc. Rubino Project No. G18.138 REV1
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not retained to perform these functions, we will not be responsible for the impact of those conditions
on the project.

The scope of services did not include an environmental assessment to determine the presence
or absence of wetlands, or hazardous or toxic materials in the soil, bedrock, surface water,
groundwater or air, on, or below or around this site. Any statements in this report and/or on the
boring logs regarding odors, colors, and/or unusual or suspicious items or conditions are strictly
for informational purposes.

After the plans and specifications are more complete, the geotechnical engineer should be
retained and provided the opportunity to review the final design plans and specifications to check
that our engineering recommendations have been properly incorporated into the design
documents. At this time, it may be necessary to submit supplementary recommendations. This
report has been prepared for the exclusive use of Strand Associates, Inc. and their consultants
for the specific application to the proposed Base Line Road Bridge Replacement over Coon Creek
in DeKalb County, lllinois.

Rubino Engineering, Inc. Rubino Project No. G18.138 REV1




APPENDIX A - DRILLING, FIELD, AND LABORATORY TEST PROCEDURES

ASTM D1586 Penetration Tests and Split-Barrel Sampling of Soils
During the sampling procedure, Standard Penetration Tests (SPT’'s) were performed at regular intervals to obtain the
standard penetration (N-value) of the soil. The results of the standard penetration test are used to estimate the relative
strength and compressibility of the soil profile components through empirical correlations to the soils’ relative density
and consistency. The split-barrel sampler obtains a soil sample for classification purposes and laboratory testing, as
appropriate for the type of soil obtained.

Water Level Measurements
Water level observations were attempted during and upon completion of the drilling operation using a 100-foot tape
measure. The depths of observed water levels in the boreholes are noted on the boring logs presented in the appendix
of this report. In the borings where water is unable to be observed during the field activities, in relatively impervious
soils, the accurate determination of the groundwater elevation may not be possible even after several days of
observation. Seasonal variations, temperature and recent rainfall conditions may influence the levels of the
groundwater table and volumes of water will depend on the permeability of the sails.

ASTM D2166 Unconfined Compressive Strength
Unconfined compression tests are used to obtain approximate compressive strength of cohesive soils by recording the
maximum load attained per unit area of a soil sample at failure or at 15% axial strain, whichever occurs first. A
compression device may be a platform weighing scale equipped with a device with sufficient capacity and control to
provide a specific rate of loading.

ASTM D2216 Water (Moisture) Content of Soil by Mass (Laboratory)
The water content is an important index property used in expressing the phase relationship of solids, water, and air in a
given volume of material and can be used to correlate soil behavior with its index properties. In fine grained cohesive
soils, the behavior of a given soil type often depends on its natural water content. The water content of a cohesive soil
along with its liquid and plastic limits as determined by Atterberg Limit testing are used to express the soil's relative
consistency or liquidity index.

ASTM D2974 Standard Test Method for Organic Soils using Loss on Ignition (Laboratory)
These test methods cover the measurement of moisture content, ash content, and organic matter in peats and other
organic soils, such as organic clays, silts, and mucks. Ash content of a peat or organic soil sample is determined by
igniting the oven-dried sample from the moisture content determination in a muffle furnace at 440°C (Method C) or
750°C (Method D). The substance remaining after ignition is the ash. The ash content is expressed as a percentage of
the mass of the oven-dried sample. 2.4 Organic matter is determined by subtracting percent ash content from 100.

ASTM D4318 Atterberg Limits (Laboratory)
Atterberg limit testing defines the liquid limit (LL) and plastic limit (PL) states of a given soil. These limits are used to
determine the moisture content limits where the soil characteristics changes from behaving more like a fluid on the
liquid limit end to where the soil behaves more like individual soil particles on the plastic limit end. The liquid limit is
often used to determine if a soil is a low or high plasticity soil. The plasticity index (PI) is difference between the liquid
limit and the plastic limit. The plasticity index is used in conjunction with the liquid limit to determine if the material will
behave like a silt or clay.

ASTM D422 Particle Size Analysis (Laboratory)
The Particle Size Analysis of Soils determines the distribution of particle sizes in order to further classify the soil. The
distribution of particle sizes larger than 75um (retained on the No. 200 sieve) is determined by sieving, while the
distribution of particle sizes smaller than 75um is determined by a sedimentation process, using a hydrometer to secure
the necessary data. These soils are then classified more accurately based on the distribution information.

rubino
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APPENDIX B - REPORT LIMITATIONS

Subsurface Conditions:

The subsurface description is of a generalized nature to highlight the major subsurface stratification
features and material characteristics. The boring logs included in the appendix should be reviewed for
specific information at individual boring locations. These records include soil descriptions, stratifications,
penetration resistances, locations of the samples and laboratory test data as well as water level
information. The stratifications shown on the boring logs represent the conditions only at the actual
boring locations. Variations may occur and should be expected between boring locations. The
stratifications represent the approximate boundary between subsurface materials and the actual
transition between layers may be gradual. The samples, which were not altered by laboratory testing,
will be retained for up to 60 days from the date of this report and then will be discarded.

Geotechnical Risk:

The concept of risk is an important aspect of the geotechnical evaluation. The primary reason for this is that
the analytical methods used to develop geotechnical recommendations do not comprise an exact science.
The analytical tools that geotechnical engineers use are generally empirical and must be used in conjunction
with engineering judgment and experience. Therefore, the solutions and recommendations presented in the
geotechnical evaluation should not be considered risk-free, and more importantly, are not a guarantee that
the interaction between the soils and the proposed structure will perform as planned. The engineering
recommendations, presented in the preceding section, constitute Rubino’s professional estimate of the
necessary measures for the proposed structure to perform according to the proposed design based on the
information generated and reference during this evaluation, and Rubino’s experience in working with these
conditions.

Warranty:

The geotechnical engineer warrants that the findings, recommendations, specifications, or professional
advice contained herein have been made in accordance with generally accepted professional geotechnical
engineering practices in the local area. No other warranties are implied or expressed.

Federal Excavation Requlations:

In Federal Register, Volume 54, No. 209 (October 1989), the United States Department of Labor,
Occupational Safety and Health Administration (OSHA) amended its "Construction Standards for
Excavations, 29 CFR, part 1926, Subpart P". This document was issued to better insure the safety of
workmen entering trenches or excavations. This federal regulation mandates that all excavations, whether
they be utility trenches, basement excavation or footing excavations, be constructed in accordance with the
new OSHA guidelines. It is our understanding that these regulations are being strictly enforced and if they
are not closely followed, the owner and the contractor could be liable for substantial penalties.

The contractor is solely responsible for designing and constructing stable, temporary excavations and
should shore, slope, or bench the sides of the excavations as required to maintain stability of both the
excavation sides and bottom. The contractor's "responsible person,” as defined in 29 CFR Part 1926,
should evaluate the soil exposed in the excavations as part of the contractor's safety procedures. In no
case should slope height, slope inclination, or excavation depth, including utility trench excavation depth,
exceed those specified in local, state, and federal safety regulations. Rubino is providing this information
solely as a service to our client. Rubino is not assuming responsibility for construction site safety or the
contractor's activities; such responsibility is not being implied and should not be inferred.

rubino
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APPENDIX C - SOIL CLASSIFICATION GENERAL NOTES

DRILLING & SAMPLING SYMBOLS:

SS: Split Spoon - 1 3/8”" 1.D., 2" O.D., unless otherwise noted PS: Piston Sample

ST: Thin-Walled Tube - 3" O.D., Unless otherwise noted WS:  Wash Sample

PM: Pressuremeter HA: Hand Auger

RB: Rock Bit HS: Hollow Stem Auger
DB: Diamond Bit - 4”, N, B BS: Bulk Sample

Standard “N” Penetration: Blows per foot of a 140-pound hammer falling 30 inches on a 2-inch O.D. split spoon
sampler (SS), except where noted.

WATER LEVEL MEASUREMENT SYMBOLS:

Water levels indicated on the boring logs are the levels measured in the borings at the times indicated. In pervious
soils, the indicated levels may reflect the location of groundwater. In low permeability soils, the accurate determination
of ground water levels is not possible with only short-term observations.

DESCRIPTIVE SOIL CLASSIFICATION:

Soil Classification is based on the Unified Soil Classification System as defined in ASTM D-2487 and D-2488.
Coarse Grained Soils have more than 50% of their dry weight retained on a #200 sieve; they are described as:
boulders, cobbles, gravel or sand. Fine Grained Soils have less than 50% of their dry weight retained on a #200
sieve; they are described as: clays, if they are plastic, and silts if they are slightly plastic or non-plastic. Major
constituents may be added as modifiers and minor constituents may be added according to the relative proportions
based on grain size. In addition to gradation, coarse grained soils are defined on the basis of their relative in-place
density and fine grained soils on the basis of their consistency. Example: Lean clay with sand, trace gravel, stiff
(CL); silty sand, trace gravel, medium dense (SM).

RELATIVE DENSITY OF COARSE-GRAINED

CONSISTENCY OF FINE-GRAINED SOILS: SOILS

Uncg?rfér:]z?h(,:grspztrsefs)yve N-Blows/ft. Consistency N-Blows/ft. Relative Density
<2 Very Soft Very Loose
2 Soft Loose
4 Medium Stiff Medium Dense
8 Stiff Dense
15 Very Stiff Very Dense
30 Hard

RELATIVE PROPORTIONS OF SAND & GRAVEL GRAIN SIZE TERMINOLOGY

Descriptive Term % of Dry Weight Major Component Size Range
Boulders Over 12 in. (300mm)
Trace 15 Cobbles 12 in. To 3iin.
With 29 (300mm to 75mm)
Modifier 30 Gravel 3in. To #4 sieve
(75mm to 4.75mm)
RELATIVE PROPORTIONS OF FINES Sand #4 to #200 sieve
Descriptive Term % of Dry Weight (4.75mm to 0.75mm)
Trace < 5
With 5 - 12
Modifier > 12
*Descriptive Terms apply to components also present in sample

rubino
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APPENDIX D - SOIL CLASSIFICATION CHART

SOIL CLASSIFICATION CHART

MAJOR DIVISIONS

NOTE: DUAL SYMBOLS ARE USED TO INDICATE BORDERLINE SOIL CLASSIFICATIONS

SYMBOLS

TYPICAL
DESCRIPTIONS

COARSE
GRAINED
SOILS

MORE THAN 50%
OF MATERIAL IS
LARGER THAN
NO. 200 SIEVE
SIZE

GRAVEL
AND
GRAVELLY
SOILS

MORE THAN 50%
OF COARSE
FRACTION

RETAINED ON NO.

4 SIEVE

CLEAN
GRAVELS

(LITTLE OR NO FINES)

GRAPH | LETTER
. .

WELL-GRADED GRAVELS, GRAVEL -
SAND MIXTURES, LITTLE OR NO
FINES

POORLY-GRADED GRAVELS,
GRAVEL - SAND MIXTURES, LITTLE
OR NO FINES

GRAVELS WITH
FINES

(APPRECIABLE
AMOUNT OF FINES)

SILTY GRAVELS, GRAVEL - SAND -
SILT MIXTURES

CLAYEY GRAVELS, GRAVEL - SAND -
CLAY MIXTURES

MORE THAN 50%
OF COARSE
FRACTION
PASSING ON NO.
4 SIEVE

CLEAN SANDS

(LITTLE OR NO FINES)

WELL-GRADED SANDS, GRAVELLY
SANDS, LITTLE OR NO FINES

POORLY-GRADED SANDS,
GRAVELLY SAND, LITTLE OR NO
FINES

SANDS WITH
FINES

(APPRECIABLE
AMOUNT OF FINES)

SILTY SANDS, SAND - SILT
MIXTURES

CLAYEY SANDS, SAND - CLAY
MIXTURES

MORE THAN 50%
OF MATERIAL IS
SMALLER THAN
NO. 200 SIEVE
SIZE

LIQUID LIMIT
LESS THAN 50

INORGANIC SILTS AND VERY FINE
SANDS, ROCK FLOUR, SILTY OR
CLAYEY FINE SANDS OR CLAYEY
SILTS WITH SLIGHT PLASTICITY

INORGANIC CLAYS OF LOW TO
MEDIUM PLASTICITY, GRAVELLY
CLAYS, SANDY CLAYS, SILTY
CLAYS, LEAN CLAYS

ORGANIC SILTS AND ORGANIC
SILTY CLAYS OF LOW PLASTICITY

LIQUID LIMIT
GREATER THAN 50

INORGANIC SILTS, MICACEOUS OR
DIATOMACEQUS FINE SAND OR
SILTY SOILS

INORGANIC CLAYS OF HIGH
PLASTICITY

ORGANIC CLAYS OF MEDIUM TO
HIGH PLASTICITY, ORGANIC SILTS

HIGHLY ORGANIC SOILS

Aol

PEAT, HUMUS, SWAMP SOILS WITH
HIGH ORGANIC CONTENTS

rubino
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APPENDIX E — SITE VICINITY MAP & BORING L OCATION PLAN
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APPENDIX F— BORING L OGS
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rubino

ENGINEERING INC.

Rubino Engineering, Inc.
425 Shepard Drive

Elgin, IL 60123
Telephone: 847-931-1555

LOG OF BORING B-01

Fax: 847-931-1560 Sheet 1 of 2
Rubino Job No.:  G18.138 Drilling Method: 3 %™ Hollow Stem Auger WATER LEVELS
Project: Base Line Road Bridge Sampling Method:Split Spoon Y While Drilling 11 FT
Location: Base Line Road over Coon Creek Hammer Type:  Automatic .
City, State: Genoa, lllinois Boring Location: West of Bridge, South of Base Line %atépon Completion N/A N/A
Client: Strand Associates Inc. Y Delay N/A
Station: N/A - STANDARD PENETRATION
. ’g,: Offset: N/A 5 g TEST DATA
$|5/8|8s|$ e = °
= @ J |22 £ 5 3 g | X Moisture 4 PL
5 Z 12l gl = MATERIAL DESCRIPTION 2 P 5 & LL Additional
2 _%_ 5 |g 2 S o g 3 |0 25 50 Remarks
2 S| S|l 3| 3 0 o g [ [ I
o a| o |p 9| o 2 =
w & 3 % STRENGTH, tsf
R Surface Elev.: 855.73 ft o A Q 20 x ap 40
M Approximately 6 inches of ASPHALT
855  _kosn Approximately 8 inches of GRAVEL BASE
Very soft to medium stiff, brown to black silty
- 11 M | CLAY, little sand and gravel [ X
*Possible Fill B
CL
T % 2| 8 122 |32|© X
- 5 N=4
850—_
Very soft to medium stiff, brown and gray
I 3 | 13 | mottled SILTY CLAY LOAM 0,1,1 28 @ X X Qp=1.5 tsf
N=2
L CL
T % 4 |1 7 013 |23|0© X
0000 Loose, brown SAND, little gravel N=4
845 . V4
. 5| 10 223 [10] © X
Z% SW N=5
. 6 | 16 434 13 ©
Medium stiff to very stiff, pinkish-gray SILTY N=7
CLAY LOAM
840— |
L 7 |10 2,34 12
N=7
. Xr s | 6 456 (14| ©
- 20 N=11
835— |
I % 9| 14 345 |13 © X Qp=2.3 tsf
N=9
o % 101 14 344 |12 © A Qp=1.9 tsf
- 25 - N=8
830— |
I 11| 18 4,45 A Qp=1.9 tsf
N=9
T 12| 18 44,7 13 © X Qp=2.6 tsf
L 30 N=11
30 Continued Next Page
Completion Depth: 50.0 ft Sample Types: Latitude: 42.066481°
Date Boring Started: 12/6/18 ) Longitude: -88.607106°
Auger Cuttin Shelby Tube il Rig:
Date Boring Completed: 12/6/18 g 9 o y Drill Rig: _Geoprobe 7822DT -
Logged By: AT Split-Spoon Y Hand Auger Eemgrks. V\(ljater added during drilling to combat
: e h eaving sands.
Drilling Contractor: Rubino Engineering, Inc. Rock Core I Direct Push 9

The stratification lines represent approximate boundaries. The transition may be gradual.
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Rubino Engineering,

>
l' u ln u 425 Shepard Drive
Elgin, IL 60123

ENGINEERING INC.

Inc.

Telephone: 847-931-1555

LOG OF BORING B-01

Fax: 847-931-1560 Sheet 2 of 2
Rubino Job No.:  G18.138 Drilling Method: 3 %™ Hollow Stem Auger WATER LEVELS
Project: Base Line Road Bridge Sampling Method:Split Spoon Y While Drilling 11 FT
Location: Base Line Road over Coon Creek Hammer Type:  Automatic .
City, State: Genoa, lllinois Boring Location: West of Bridge, South of Base Line %atépon Completion N/A N/A
Client: Strand Associates Inc. Y Delay N/A
Station: N/A - STANDARD PENETRATION
_ % | Offset: N/A 5 g TEST DATA
3 |3|2(8s|% g P ©
= @ J |22 £ 5 E :i X' Moisture 4 PL
5 Z 12l gl = MATERIAL DESCRIPTION 8 P 5 & Ll Additional
2 _%_ 5 |g 2 S o g 3 |0 25 50 Remarks
2 S| S|l 3| 3 0 o g [ [ I
Qo a| o |p 9| o 2 —
w & 3 o STRENGTH, tsf
@ A Qu X Qp
an 0 2.0 4.0
i Medium stiff to very stiff, pinkish-gray SILTY
825— | CLAY LOAM
CL
T % 13| 18 4,6,8 11 © X Qp=2.5 tsf
35 N=14
820— |
L Color changes to gray at approximately 38%
14| 18 | feet below existing grade 457 |12 X |Qp=3.4tsf
- 40 N=12
815— |
T % 15| 16 56,10 |12 © X |Qp=3.6 tsf
- 45 N=16
810— |
L] Loose, gray SAND with gravel
16| 6 Heaving Sands, Blow-in sands, unable to SwW 0,3,3 22 X
L 50 advance augers N=6
End of boring at approximately 50 feet below
exisitng grade.
No free groundwater observed during drilling
operations.
Completion Depth: 50.0 ft Sample Types: Latitude: 42.066481°
Date Boring Started: 12/6/18 ) Longitude: -88.607106°
Auger Cuttin Shelby Tube il Ria:
Date Boring Completed: 12/6/18 g 9 o y Drill Rig: _Geoprobe 7822DT -
Logged By: AT Split-Spoon Y Hand Auger Eemgrks. V\(ljater added during drilling to combat
: e h eaving sands.
Drilling Contractor: Rubino Engineering, Inc. Rock Core I Direct Push 9

The stratification lines represent approximate boundaries. The transition may be gradual.
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rubino

ENGINEERING INC.

Rubino Engineering, Inc.
425 Shepard Drive

Elgin, IL 60123
Telephone: 847-931-1555

LOG OF BORING B-02

Fax: 847-931-1560 Sheet 1 of 2
Rubino Job No.:  G18.138 Drilling Method: 3 %" Hollow Stem Auger WATER LEVELS
Project: Base Line Road Bridge Sampling Method:Split Spoon Y While Drilling 11 FT
Location: Base Line Road over Coon Creek Hammer Type:  Automatic .
City, State: Genoa, lllinois Boring Location: East of Bridge, North of Base Line %cypon Completion  N/A N/A
Client: Strand Associates Inc. 19 inches from edge of pavement Y Delay N/A
Station: N/A ; STANDARD PENETRATION
- ™ Offset: N/A s e TEST DATA
g 2! 218 o g 8 ¢ S ©
= @ i E 5 E :i X' Moisture 4 PL
5 Z 12l gl = MATERIAL DESCRIPTION 2 P 5 & LL Additional
= S|lalge| s o H 2 |0 25 50 Remarks
2 S| S|l 3| 3 0 o g [ [ I
e || 0 |fla| 3 2 —
w & 3 % STRENGTH, tsf
A Surface Elev.: 855.24 ft LA ke
855— "V Approximately 6 inches of ASPHALT
L kg Approximately 8 inches of GRAVEL BASE
XX UNDOCUMENTED FILL: Gray gravel
S 1| 13 | “Medium stiff, brown fo black silty CLAY, frace 122 25| QX Qp=07 tsf
sand and gravel CL
] *Possible Fill
L Soft to medium stiff, brown to gray silty CLAY,
2 | 14 | trace sand and gravel 1,11 |26 |© K Qp=1.2 tsf
L 5 =2
850 °
- CL
R % 3|13 0,2,2 12 | @K Qp=0.7 tsf
N=4
B N\Color changes to gray at 8 'z feet
4 | 14 | Loose to medium dense, gray and brown 445 8 )
L SAND, little gravel N=9
845—
- VA
B 5 8 4,54 10
SW N=9
i 6|0 7,74 |10
L N=11
840—
B Medium dense, gray GRAVEL, little sand
L 7 | 16 10,7,8 |12
N=15
GW
B 8 | 10 3,1,9 11
L N=10
835—
B 5 Stiff, grayish brown SILTY CLAY LOAM, trace
L 9 | 11 | gravel 357 |11 X Qp=3.2 tsf
N=12
m XI 10| 15 56,9 |11 X |Qp=34tsf
L o5 | N=15
830 2°
L % 11| 12 4,6,8 © b Qp=2.9 tsf
N=14
m H 12| 18 368 |11 © >IT Qp=3.0 tsf
L 20 N=14
30 Continued Next Page |
Completion Depth: 55.0 ft Sample Types: Latitude: 42.0665376
Date Boring Started: 11/15/18 ) Longitude: -88.6068811
Auger Cuttin Shelby Tube il Rig:
Date Boring Completed: 11/16/18 g g o y Drill Rig: Geoprobe 7822DT -
Logged By: i Split-Spoon Y Hand Auger Remarks: Water added during drilling to combat
: - . heaving sands.
Drilling Contractor: Rubino Engineering, Inc. Rock Core I Direct Push 9

The stratification lines represent approximate boundaries. The transition may be gradual.
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ENGINEERING INC.

Rubino Engineering, Inc.
425 Shepard Drive

Elgin, IL 60123
Telephone: 847-931-1555

LOG OF BORING B-02

Fax: 847-931-1560 Sheet 2 of 2
Rubino Job No.:  G18.138 Drilling Method: 3 %" Hollow Stem Auger WATER LEVELS
Project: Base Line Road Bridge Sampling Method:Split Spoon Y While Drilling 11 FT
Location: Base Line Road over Coon Creek Hammer Type:  Automatic .
City, State: Genoa, lllinois Boring Location: East of Bridge, North of Base Line %&Jpon Completion N/A N/A
Client: Strand Associates Inc. 19 inches from edge of pavement Y Delay N/A
Station: N/A - STANDARD PENETRATION
. ’g,: Offset: N/A 5 g TEST DATA
3 T 218 sl 5 8 & S ©
= @ J |22 £ 5 E :i X' Moisture 4 PL
5 | L el 2| T MATERIAL DESCRIPTION 2 P 5 & LL Additional
= £| 5|8 8% o H @ o 25 50 Remarks
> S| © % T | 3 0 3 g [ [ [
e || 0 |fla| 3 2 —
w & 3 o STRENGTH, tsf
@ A Qu X Qp
An 0 2.0 4.0
825— VY Stiff, grayish brown SILTY CLAY LOAM, trace
L gravel
T % 13| 11 348 |12 X |ap=33tsf
L 25 | N=12
820 3°
T CL
T % 14 | 17 3,6,7 12 Xg X Qp=2.6 tsf
L a0 4 N=13
815 40
T % 15| 18 358 |12 p o) X Qp=2.3 tsf
L a5 N=13
810 4°
T 16| 0 6,7,8 O
L 50 4 /\ N=15
805 20
L] Medium dense, gray SAND, some gravel $
17 | 18 | Heaving Sands, Blow-in sands, unable to Sw 56,7 |13
L 55 advance augers N=13
End of boring at approximately 55 feet below
exisitng grade.
Completion Depth: 55.0 ft Sample Types: Latitude: 42.0665376
Date Boring Started: 11/15/18 ) Longitude: -88.6068811
Auger Cuttin Shelby Tube il Rig:
Date Boring Completed: 11/16/18 g 9 o y Drill Rig: _Geoprobe 7822DT -
Logged By: il Split-Spoon Y Hand Auger Eemgrks. V\(ljater added during drilling to combat
: o h eaving sands.
Drilling Contractor: Rubino Engineering, Inc. Rock Core I Direct Push 9

The stratification lines represent approximate boundaries. The transition may be gradual.
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ENGINEERING INC. (G18.138 Proposed Base Line Road Bridge over Coon Creek —DeKalb County, IL




Proposed Base Line Road Bridge Replacement -DeKalb County, IL
Rubino Project No. G18.138

January 11, 2019
IDOT STATIC METHOD OF ESTIMATING PILE LENGTH
1.D.0.T. BBS FOUNDATIONS AND GEOTECHNICAL UNIT Modified 10/18/2011

SUBSTRUCTURE: Base Line Road over Coon Crt . . )

REFERENGCE BORING B-01 MAX. REQUIRED BEARING & RESISTANCE for Selected Pile, Soil Profile, & Losses
LRFD or ASD or SEISMIC LRFD Maximum Nominal Maximum Nominal Maximum Factored Maximum Pile

PILE CUTOFF ELEV. 849.71 ft Req'd Bearing of Pile |Req.d Bearing of Borind Resistance Available in Boring| Driveable Length in Boring
GROUND SURFACE ELEV. AGAINST PILE DURING DRI 855.73 ft 353 KIPS 228 KIPS 125 KIPS *** Below Boring

GEOTECHNICAL LOSS TYPE (None, Scour, Liquef., DD) None
BOTTOM ELEV. OF SCOUR, LIQUEF., or DD ====
TOP ELEV. OF LIQUEF. (so layers above apply DD) ==

TOTAL FACTORED SUBSTRUCTURE LOAD ========= 662 kips
TOTAL LENGTH OF SUBSTRUCTURE (along skew)==== 31.50 ft
NUMBER OF ROWS OF PILES PER SUBSTRUCTURE = 1
Approx. Factored Loading Applied per pile at 8 ft. Cts = 168.00 KIPS
= 63.00 KIPS
PILE TYPE AND SIZE ==========: Metal Shell 12"® w/.25" walls
Pile Perimeter 3.142 FT.
Pile End Bearing Are 0.785 SQFT.
BOT. NOMINAL FACTORED | FACTORED
OF UNCONF. | S.P.T. GRANULAR NOMINAL | GEOTECH. GEOTECH. | FACTORED | ESTIMATED
LAYER | LAYER [ COMPR. N OR ROCK LAYER SIDE  [ENDBRG/| TOTAL REQD LOSS FROM | LOSS LOAD | RESISTANCE PILE
ELEV. | THICK. | STRENGTH | VALUE DESCRIPTION RESIST. | RESIST.| RESIST. BEARING | SCOURorDD | FROMDD | AVAILABLE LENGTH
(FT.) (FT.) (TSF.) | (BLOWS) (KIPS) (KIPS) (KIPS) (KIPS) (KIPS) (KIPS) (KIPS) (FT.)
853.23 2.50 0.0 0.0 0 0 0 0 -4
850.73 2.50 0.0 0.0 0.0 0 0 0 0 -1
848.23 2.50 0.0 0.0 19.8 20 0 0 11 1
845.73 2.50 4 Medium Sand 29 19.8 27.6 28 0 0 15 4
843.23 2.50 5 Medium Sand 3.6 24.7 19.4 19 0 0 11 6
840.73 2.50 1.50 7 11.8 129 313 31 0 0 17 9
838.23 2.50 1.50 7 11.8 129 43.1 43 0 0 24 11
835.73 2.50 1.50 11 11.8 129 61.8 62 0 0 34 14
833.23 2.50 2.30 9 15.7 19.8 74.0 74 0 0 41 16
830.73 | 2.50 1.90 8 13.9 16.4 87.9 88 0 0 48 19
828.23 | 2.50 1.90 9 13.9 16.4 107.7 108 0 0 59 21
825.73 | 2.50 2.60 11 17.0 22.4 123.9 124 0 0 68 24
820.73 5.00 2.50 14 33.1 21.5 164.8 165 0 0 91 29
815.73 | 5.00 3.40 12 41.2 29.3 207.7 208 0 0 114 34
810.73 5.00 3.60 16 43.0 31.0 249.4 249 0 0 137 39
805.73 5.00 6 Fine Sand 8.2 29.7 227.9 228 0 0 125 44
800.73 5.00 0.0 0.0 227.9 228 0 0 125 49
795.73 5.00 0.0 0.0 227.9 228 0 0 125 54
790.73 5.00 0.0 0.0 227.9 228 0 0 125 59
785.73 5.00 0.0 0.0 227.9 228 0 0 125 64
780.73 5.00 0.0 0.0 227.9 228 0 0 125 69
775.73 5.00 0.0 0.0 227.9 228 0 0 125 74
770.73 5.00 0.0 0.0 227.9 228 0 0 125 79
765.73 5.00 0.0 0.0 227.9 228 0 0 125 84
760.73 5.00 0.0 0.0 227.9 228 0 0 125 89
755.73 | 5.00 0.0
1/11/2019 Pile Length vs. Capacity Analysis (18.138 Base Line Road Modified IDOT Pile Length B-01.xIs

37




Proposed Base Line Road Bridge Replacement ~DeKalb County, IL
Rubino Project No. G18.138
January 11, 2019

IDOT STATIC METHOD OF ESTIMATING PILE LENGTH

1.D.0.T. BBS FOUNDATIONS AND GEOTECHNICAL UNIT Modified 10/18/2011
SUBSTRUCTURE: Base Line Road over Coon Crt . . )
REFERENGCE BORING B-02 MAX. REQUIRED BEARING & RESISTANCE for Selected Pile, Soil Profile, & Losses
LRFD or ASD or SEISMIC LRFD Maximum Nominal Maximum Nominal Maximum Factored Maximum Pile
PILE CUTOFF ELEV. 849.71 ft Req'd Bearing of Pile |Req.d Bearing of Borind Resistance Available in Boring| Driveable Length in Boring
GROUND SURFACE ELEV. AGAINST PILE DURING DRI 855.74 ft 353 KIPS 272 KIPS 150 KIPS *** Below Boring

GEOTECHNICAL LOSS TYPE (None, Scour, Liquef., DD) None
BOTTOM ELEV. OF SCOUR, LIQUEF., or DD ====
TOP ELEV. OF LIQUEF. (so layers above apply DD) ==

TOTAL FACTORED SUBSTRUCTURE LOAD ========= 662 kips
TOTAL LENGTH OF SUBSTRUCTURE (along skew)==== 31.50 ft
NUMBER OF ROWS OF PILES PER SUBSTRUCTURE = 1
Approx. Factored Loading Applied per pile at 8 ft. Cts = 168.00 KIPS
= 63.00 KIPS
PILE TYPE AND SIZE ==========: Metal Shell 12"® w/.25" walls
Pile Perimeter 3.142 FT.
Pile End Bearing Are 0.785 SQFT.
BOT. NOMINAL FACTORED | FACTORED
OF UNCONF. | S.P.T. GRANULAR NOMINAL | GEOTECH. GEOTECH. | FACTORED | ESTIMATED
LAYER | LAYER [ COMPR. N OR ROCK LAYER SIDE  [ENDBRG/| TOTAL REQD LOSS FROM | LOSS LOAD | RESISTANCE PILE
ELEV. | THICK. | STRENGTH | VALUE DESCRIPTION RESIST. | RESIST.| RESIST. BEARING | SCOURorDD | FROMDD | AVAILABLE LENGTH
(FT.) (FT.) (TSF.) | (BLOWS) (KIPS) (KIPS) (KIPS) (KIPS) (KIPS) (KIPS) (KIPS) (FT.)
853.24 2.50 0.0 0.0 0 0 0 0 -4
850.74 2.50 0.0 0.0 0.0 0 0 0 0 -1
848.24 2.50 0.0 0.0 44.5 44 0 0 24 1
845.74 | 2.50 9 Medium Sand 6.5 445 51.0 51 0 0 28 4
843.24 | 2.50 9 Medium Sand 6.5 445 67.4 67 0 0 37 6
840.74 | 2.50 11 Medium Sand 8.0 54.4 95.1 95 0 0 52 9
838.24 | 2.50 15 Medium Sand 10.8 74.2 81.3 81 0 0 45 11
835.74 2.50 10 Sandy Gravel 9.3 49.4 100.4 100 0 0 55 14
833.24 2.50 12 Sandy Gravel 11.1 59.3 79.8 80 0 0 44 16
830.74 | 2.50 3.20 15 19.7 27.6 101.2 101 0 0 56 19
828.24 | 2.50 3.40 14 20.6 29.3 117.5 118 0 0 65 21
825.74 | 2.50 2.90 14 18.4 25.0 136.7 137 0 0 75 24
820.74 5.00 3.00 12 37.6 25.8 176.9 177 0 0 97 29
815.74 | 5.00 3.30 13 40.3 28.4 210.4 210 0 0 116 34
810.74 5.00 2.50 13 33.1 215 241.8 242 0 0 133 39
805.74 | 5.00 2.30 15 313 19.8 317.5 318 0 0 175 44
800.74 5.00 13 Medium Sand 18.8 64.3 272.1 272 0 0 150 49
795.74 5.00 0.0 0.0 272.1 272 0 0 150 54
790.74 5.00 0.0 0.0 272.1 272 0 0 150 59
785.74 5.00 0.0 0.0 272.1 272 0 0 150 64
780.74 5.00 0.0 0.0 272.1 272 0 0 150 69
775.74 | 5.00 0.0 0.0 272.1 272 0 0 150 74
770.74 5.00 0.0 0.0 272.1 272 0 0 150 79
765.74 5.00 0.0 0.0 272.1 272 0 0 150 84
760.74 5.00 0.0 0.0 272.1 272 0 0 150 89
755.74 | 5.00 0.0
1/11/2019 Pile Length vs. Capacity Analysis (18.138 Base Line Road Modified IDOT Pile Length B-02.xIs
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Proposed Base Line Road Bridge Replacement -DeKalb County, IL
Rubino Project No. G18.138

January 11, 2019
IDOT STATIC METHOD OF ESTIMATING PILE LENGTH
1.D.0.T. BBS FOUNDATIONS AND GEOTECHNICAL UNIT Modified 10/18/2011

SUBSTRUCTURE: Base Line Road over Coon Crt . . )

REFERENGCE BORING B-01 MAX. REQUIRED BEARING & RESISTANCE for Selected Pile, Soil Profile, & Losses
LRFD or ASD or SEISMIC LRFD Maximum Nominal Maximum Nominal Maximum Factored Maximum Pile

PILE CUTOFF ELEV. 849.71 ft Req'd Bearing of Pile |Req.d Bearing of Borind Resistance Available in Boring| Driveable Length in Boring
GROUND SURFACE ELEV. AGAINST PILE DURING DRI 855.73 ft 413 KIPS 266 KIPS 146 KIPS *** Below Boring

GEOTECHNICAL LOSS TYPE (None, Scour, Liquef., DD) None
BOTTOM ELEV. OF SCOUR, LIQUEF., or DD ====
TOP ELEV. OF LIQUEF. (so layers above apply DD) ==

TOTAL FACTORED SUBSTRUCTURE LOAD ========= 662 kips
TOTAL LENGTH OF SUBSTRUCTURE (along skew)==== 31.50 ft
NUMBER OF ROWS OF PILES PER SUBSTRUCTURE = 1
Approx. Factored Loading Applied per pile at 8 ft. Cts = 168.00 KIPS
= 63.00 KIPS
PILE TYPE AND SIZE ==========: Metal Shell 14"® w/.25" walls
Pile Perimeter 3.665 FT.
Pile End Bearing Are 1.069 SQFT.
BOT. NOMINAL FACTORED | FACTORED
OF UNCONF. | S.P.T. GRANULAR NOMINAL | GEOTECH. GEOTECH. | FACTORED | ESTIMATED
LAYER | LAYER [ COMPR. N OR ROCK LAYER SIDE  [ENDBRG/| TOTAL REQD LOSS FROM | LOSS LOAD | RESISTANCE PILE
ELEV. | THICK. | STRENGTH | VALUE DESCRIPTION RESIST. | RESIST.| RESIST. BEARING | SCOURorDD | FROMDD | AVAILABLE LENGTH
(FT.) (FT.) (TSF.) | (BLOWS) (KIPS) (KIPS) (KIPS) (KIPS) (KIPS) (KIPS) (KIPS) (FT.)
853.23 2.50 0.0 0.0 0 0 0 0 -4
850.73 2.50 0.0 0.0 0.0 0 0 0 0 -1
848.23 2.50 0.0 0.0 23.1 23 0 0 13 1
845.73 2.50 4 Medium Sand 3.4 23.1 37.0 37 0 0 20 4
843.23 2.50 5 Medium Sand 4.2 33.6 25.2 25 0 0 14 6
840.73 2.50 1.50 7 13.8 17.6 39.0 39 0 0 21 9
838.23 2.50 1.50 7 13.8 17.6 52.8 53 0 0 29 11
835.73 2.50 1.50 11 13.8 17.6 75.9 76 0 0 42 14
833.23 2.50 2.30 9 18.3 27.0 89.5 90 0 0 49 16
830.73 | 2.50 1.90 8 16.2 223 105.7 106 0 0 58 19
828.23 | 2.50 1.90 9 16.2 223 130.1 130 0 0 72 21
825.73 | 2.50 2.60 11 19.8 305 148.7 149 0 0 82 24
820.73 5.00 2.50 14 38.6 29.3 197.9 198 0 0 109 29
815.73 | 5.00 3.40 12 48.1 39.9 248.3 248 0 0 137 34
810.73 5.00 3.60 16 50.2 42.2 296.7 297 0 0 163 39
805.73 5.00 6 Fine Sand 9.5 40.4 265.8 266 0 0 146 44
800.73 5.00 0.0 0.0 265.8 266 0 0 146 49
795.73 5.00 0.0 0.0 265.8 266 0 0 146 54
790.73 5.00 0.0 0.0 265.8 266 0 0 146 59
785.73 5.00 0.0 0.0 265.8 266 0 0 146 64
780.73 5.00 0.0 0.0 265.8 266 0 0 146 69
775.73 5.00 0.0 0.0 265.8 266 0 0 146 74
770.73 5.00 0.0 0.0 265.8 266 0 0 146 79
765.73 5.00 0.0 0.0 265.8 266 0 0 146 84
760.73 5.00 0.0 0.0 265.8 266 0 0 146 89
755.73 | 5.00 0.0
1/11/2019 Pile Length vs. Capacity Analysis (18.138 Base Line Road Modified IDOT Pile Length B-01.xIs
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Proposed Base Line Road Bridge Replacement -DeKalb County, IL
Rubino Project No. G18.138
January 11, 2019

IDOT STATIC METHOD OF ESTIMATING PILE LENGTH

1.D.0.T. BBS FOUNDATIONS AND GEOTECHNICAL UNIT Modified 10/18/2011
SUBSTRUCTURE: Base Line Road over Coon Crt . . )
REFERENGCE BORING B-02 MAX. REQUIRED BEARING & RESISTANCE for Selected Pile, Soil Profile, & Losses
LRFD or ASD or SEISMIC LRFD Maximum Nominal Maximum Nominal Maximum Factored Maximum Pile
PILE CUTOFF ELEV. 849.71 ft Req'd Bearing of Pile |Req.d Bearing of Borind Resistance Available in Boring| Driveable Length in Boring
GROUND SURFACE ELEV. AGAINST PILE DURING DRI 855.74 ft 413 KIPS 317 KIPS 175 KIPS *** Below Boring

GEOTECHNICAL LOSS TYPE (None, Scour, Liquef., DD) None
BOTTOM ELEV. OF SCOUR, LIQUEF., or DD ====
TOP ELEV. OF LIQUEF. (so layers above apply DD) ==

TOTAL FACTORED SUBSTRUCTURE LOAD ========= 662 kips
TOTAL LENGTH OF SUBSTRUCTURE (along skew)==== 31.50 ft
NUMBER OF ROWS OF PILES PER SUBSTRUCTURE = 1
Approx. Factored Loading Applied per pile at 8 ft. Cts = 168.00 KIPS
= 63.00 KIPS
PILE TYPE AND SIZE ==========: Metal Shell 14"® w/.25" walls
Pile Perimeter 3.665 FT.
Pile End Bearing Are 1.069 SQFT.
BOT. NOMINAL FACTORED | FACTORED
OF UNCONF. | S.P.T. GRANULAR NOMINAL | GEOTECH. GEOTECH. | FACTORED | ESTIMATED
LAYER | LAYER [ COMPR. N OR ROCK LAYER SIDE  [ENDBRG/| TOTAL REQD LOSS FROM | LOSS LOAD | RESISTANCE PILE
ELEV. | THICK. | STRENGTH | VALUE DESCRIPTION RESIST. | RESIST.| RESIST. BEARING | SCOURorDD | FROMDD | AVAILABLE LENGTH
(FT.) (FT.) (TSF.) | (BLOWS) (KIPS) (KIPS) (KIPS) (KIPS) (KIPS) (KIPS) (KIPS) (FT.)
853.24 2.50 0.0 0.0 0 0 0 0 -4
850.74 2.50 0.0 0.0 0.0 0 0 0 0 -1
848.24 2.50 0.0 0.0 51.9 52 0 0 29 1
845.74 2.50 9 Medium Sand 7.6 51.9 68.2 68 0 0 37 4
843.24 2.50 9 Medium Sand 7.6 60.6 89.2 89 0 0 49 6
840.74 | 2.50 11 Medium Sand 9.3 74.0 125.4 125 0 0 69 9
838.24 | 2.50 15 Medium Sand 12.7 100.9 104.4 104 0 0 57 11
835.74 2.50 10 Sandy Gravel 10.8 67.3 128.7 129 0 0 71 14
833.24 2.50 12 Sandy Gravel 13.0 80.8 98.4 98 0 0 54 16
830.74 | 2.50 3.20 15 23.0 375 123.8 124 0 0 68 19
828.24 | 2.50 3.40 14 24.0 39.9 142.0 142 0 0 78 21
825.74 | 2.50 2.90 14 21.4 34.0 164.5 165 0 0 90 24
820.74 5.00 3.00 12 43.9 35.2 211.9 212 0 0 117 29
815.74 | 5.00 3.30 13 47.0 38.7 249.6 250 0 0 137 34
810.74 5.00 2.50 13 38.6 29.3 285.9 286 0 0 157 39
805.74 5.00 2.30 15 36.5 27.0 382.9 383 0 0 211 44
800.74 | 5.00 13 Medium Sand 21.9 87.5 317.4 317 0 0 175 49
795.74 | 5.00 0.0 0.0 317.4 317 0 0 175 54
790.74 | 5.00 0.0 0.0 317.4 317 0 0 175 59
785.74 | 5.00 0.0 0.0 317.4 317 0 0 175 64
780.74 5.00 0.0 0.0 317.4 317 0 0 175 69
775.74 | 5.00 0.0 0.0 317.4 317 0 0 175 74
770.74 | 5.00 0.0 0.0 317.4 317 0 0 175 79
765.74 | 5.00 0.0 0.0 317.4 317 0 0 175 84
760.74 5.00 0.0 0.0 317.4 317 0 0 175 89
755.74 | 5.00 0.0
1/11/2019 Pile Length vs. Capacity Analysis (18.138 Base Line Road Modified IDOT Pile Length B-02.xIs
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LR107-4
Page 1 of 1

State of lllinois
Department of Transportation
Bureau of Local Roads and Streets

SPECIAL PROVISION
FOR
INSURANCE

Effective: February 1, 2007
| Revised: August 1, 2007

All references to Sections or Articles in this specification shall be construed to mean specific
Section or Article of the Standard Specifications for Road and Bridge Construction, adopted by
the Department of Transportation.

The Contractor shall name the following entities as additional insured under the Contractor’s
general liability insurance policy in accordance with Article 107.27:

DeKalb County Highway Department

Genoa Township Road Commission

| The entities listed above and their officers, employees, and agents shall be indemnified and
held harmless in accordance with Article 107.26.
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LR 702
Page 1 of 1

State of lllinois
Department of Transportation
Bureau of Local Roads and Streets

SPECIAL PROVISION
FOR
CONSTRUCTION AND MAINTENANCE SIGNS

Effective: January 1, 2004
Revised: June 1, 2007

All references to Sections or Articles in this specification shall be construed to mean a specific

Section or Article of the Standard Specifications for Road and Bridge Construction, adopted by
the Department of Transportation.

701.14. Signs. Add the following paragraph to Article 701.14:

All warning signs shall have minimum dimensions of 1200 mm x 1200 mm (48" x 48") and
have a black legend on a fluorescent orange reflectorized background, meeting, as a
minimum, Type AP reflectivity requirements of Table 1091-2 in Article 1091.02.
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LR1030
Page 1 of 2

State of lllinois
DEPARTMENT OF TRANSPORTATION
Bureau of Local Roads & Streets

SPECIAL PROVISION
FOR
GROWTH CURVE

Effective: March 1, 2008
Revised: January 1, 2010

All references to Sections and Articles in this Special Provision shall be construed to mean
specific Sections and Articles in the Standard Specifications for Road and Bridge Construction
adopted by the Department of Transportation.

The Contractor shall perform a growth curve at the beginning of placement of each type of mix
and each lift. The growth curve for each type of mix and each lift shall be performed within the
first 200 tons (180 metric tons). If an adjustment is made to the specific mix design, the
Engineer reserves the right to request an additional growth curve and supporting tests at the
Contractor's expense.

Compaction of the growth curve shall commence immediately after the course is placed and at
a temperature of not less than 280 °F (140 °C). The growth curve, consisting of a plot of Ib/cu ft
(kg/cu m) vs. number of passes with the project breakdown roller, shall be developed. Roller
speed during the growth curve testing shall be the same as the normal paving operation. This
curve shall be established by use of a nuclear gauge. Tests shall be taken after each pass until
the highest Ib/cu ft (kg/cu m) is obtained. This value shall be the target density provided the
HMA Gyratory air voids are within acceptable limits. If the HMA Gyratory air voids are not within
the specified limits, corrective action shall be taken, and a new target density shall be
established.

A new growth curve is required if the breakdown roller used on the growth curve is replaced with
a new roller during production. The target density shall apply only to the specific gauge used. If
additional gauges are to be used to determine density specification compliance, the Contractor
shall establish a unique minimum allowable target density from the growth curve location for
each gauge.

At least one core sample per day shall be taken at a location specified by the Engineer. Core
densities will be determined using the lllinois-Modified AASHTO T 166 or T 275 procedure by
the Department. The core density shall be according to Articles 1030.05(d)(4) and (d)(7). The
QA Manager is responsible for assuring and documenting that the determined number of roller
passes has been accomplished. The Engineer reserves the right to take core samples at any
time to verify density from the nuclear gauge,

All lifts and confined longitudinal joint edges shall be compacted to an average nuclear gauge
density of not less than 95 percent nor greater than 102 percent of the target density obtained
on the growth curve. Unconfined longitudinal joint edges shall be compacted to an average
nuclear gauge density of not less than 93 percent nor greater than 102 percent of the target
density obtained on the growth curve. The average nuclear gauge density shall be based on
tests representing one day's production.

43



LR1030
| Page 2 of 2

| Quality Control density tests shall be performed at randomly selected locations within 1/2 mile
(800 m) intervals per lift per lane. In no case shall more than one half day's production be
completed without density testing being performed. Longitudinal joint density testing shall be
performed at each random density test location. Longitudinal joint testing shall be located at a
distance equal to the lift thickness or a minimum of 2 in. (50 mm) from each pavement edge.

If the Contractor is not controlling the compaction process and is making no effort to take
corrective action, the operation shall stop as directed by the Engineer.
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COMPENSABLE DELAY COSTS (BDE)

Effective: June 2, 2017
Revised: April 1, 2019

Revise Article 107.40(b) of the Standard Specifications to read:

“(b) Compensation. Compensation will not be allowed for delays, inconveniences, or
damages sustained by the Contractor from conflicts with facilities not meeting the above
definition; or if a conflict with a utility in an unanticipated location does not cause a
shutdown of the work or a documentable reduction in the rate of progress exceeding the
limits set herein. The provisions of Article 104.03 notwithstanding, compensation for
delays caused by a utility in an unanticipated location will be paid according to the
provisions of this Article governing minor and major delays or reduced rate of production
which are defined as follows.

(1) Minor Delay. A minor delay occurs when the work in conflict with the utility in an
unanticipated location is completely stopped for more than two hours, but not to
exceed two weeks.

(2) Major Delay. A major delay occurs when the work in conflict with the utility in an
unanticipated location is completely stopped for more than two weeks.

(3) Reduced Rate of Production Delay. A reduced rate of production delay occurs when
the rate of production on the work in conflict with the utility in an unanticipated
location decreases by more than 25 percent and lasts longer than seven calendar
days.”

Revise Article 107.40(c) of the Standard Specifications to read:

“(c) Payment. Payment for Minor, Major, and Reduced Rate of Production Delays will be
made as follows.

(1) Minor Delay. Labor idled which cannot be used on other work will be paid for
according to Article 109.04(b)(1) and (2) for the time between start of the delay and
the minimum remaining hours in the work shift required by the prevailing practice in
the area.

Equipment idled which cannot be used on other work, and which is authorized to
standby on the project site by the Engineer, will be paid for according to
Article 109.04(b)(4).

(2) Major Delay. Labor will be the same as for a minor delay.

Equipment will be the same as for a minor delay, except Contractor-owned
equipment will be limited to two weeks plus the cost of move-out to either the
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Contractor’s yard or another job and the cost to re-mobilize, whichever is less.
Rental equipment may be paid for longer than two weeks provided the Contractor
presents adequate support to the Department (including lease agreement) to show
retaining equipment on the job is the most economical course to follow and in the
public interest.

(3) Reduced Rate of Production Delay. The Contractor will be compensated for the
reduced productivity for labor and equipment time in excess of the 25 percent
threshold for that portion of the delay in excess of seven calendar days.
Determination of compensation will be in accordance with Article 104.02, except
labor and material additives will not be permitted.

Payment for escalated material costs, escalated labor costs, extended project overhead,
and extended traffic control will be determined according to Article 109.13.”

Revise Article 108.04(b) of the Standard Specifications to read:
“(b) No working day will be charged under the following conditions.
(1) When adverse weather prevents work on the controlling item.
(2) When job conditions due to recent weather prevent work on the controlling item.

(3) When conduct or lack of conduct by the Department or its consultants,
representatives, officers, agents, or employees; delay by the Department in making
the site available; or delay in furnishing any items required to be furnished to the
Contractor by the Department prevents work on the controlling item.

(4) When delays caused by utility or railroad adjustments prevent work on the controlling
item.

(5) When strikes, lock-outs, extraordinary delays in transportation, or inability to procure
critical materials prevent work on the controlling item, as long as these delays are not
due to any fault of the Contractor.

(6) When any condition over which the Contractor has no control prevents work on the
controlling item.”

Revise Article 109.09(f) of the Standard Specifications to read:

“(f) Basis of Payment. After resolution of a claim in favor of the Contractor, any adjustment
in time required for the work will be made according to Section 108. Any adjustment in
the costs to be paid will be made for direct labor, direct materials, direct equipment,
direct jobsite overhead, direct offsite overhead, and other direct costs allowed by the
resolution. Adjustments in costs will not be made for interest charges, loss of anticipated
profit, undocumented loss of efficiency, home office overhead and unabsorbed overhead
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other than as allowed by Article 109.13, lost opportunity, preparation of claim expenses
and other consequential indirect costs regardless of method of calculation.

The above Basis of Payment is an essential element of the contract and the claim cost
recovery of the Contractor shall be so limited.”

Add the following to Section 109 of the Standard Specifications.
“109.13 Payment for Contract Delay. Compensation for escalated material costs,

escalated labor costs, extended project overhead, and extended traffic control will be allowed
when such costs result from a delay meeting the criteria in the following table.

Contract Type Cause of Delay Length of Delay

Article 108.04(b)(3) or | No working days have been charged for two
Article 108.04(b)(4) consecutive weeks.
. . The Contractor has been granted a minimum
Completion | Article 108.08(b)(1) or ¢ K extensi f contract ti di
Date Article 108.08(b)(7) wo week extension of contract time, according
to Article 108.08.

Working Days

Payment for each of the various costs will be according to the following.

(a) Escalated Material and/or Labor Costs. When the delay causes work, which would have
otherwise been completed, to be done after material and/or labor costs have increased,
such increases will be paid. Payment for escalated material costs will be limited to the
increased costs substantiated by documentation furnished by the Contractor. Payment
for escalated labor costs will be limited to those items in Article 109.04(b)(1) and (2),
except the 35 percent and 10 percent additives will not be permitted.

(b) Extended Project Overhead. For the duration of the delay, payment for extended project
overhead will be paid as follows.

(1) Direct Jobsite and Offsite Overhead. Payment for documented direct jobsite
overhead and documented direct offsite overhead, including onsite supervisory and
administrative personnel, will be allowed according to the following table.

Original Contract Supervisory and Administrative
Amount Personnel

Up to $5,000,000 One Project Superintendent
One Project Manager,

Over $ 5,000,000 - One Project Superintendent or

up to $25,000,000 Engineer, and
One Clerk
One Project Manager,

Over $25,000,000 - ! .

up to $50.000.000 One PrOJ_ect Superintendent,
One Engineer, and
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One Clerk

One Project Manager,

Two Project Superintendents,
One Engineer, and

One Clerk

Over $50,000,000

(2) Home Office and Unabsorbed Overhead. Payment for home office and unabsorbed
overhead will be calculated as 8 percent of the total delay cost.

(c) Extended Traffic Control. Traffic control required for an extended period of time due to
the delay will be paid for according to Article 109.04.

When an extended traffic control adjustment is paid under this provision, an adjusted unit
price as provided for in Article 701.20(a) for increase or decrease in the value of work by
more than ten percent will not be paid.

Upon payment for a contract delay under this provision, the Contractor shall assign
subrogation rights to the Department for the Department’s efforts of recovery from any other
party for monies paid by the Department as a result of any claim under this provision. The
Contractor shall fully cooperate with the Department in its efforts to recover from another party
any money paid to the Contractor for delay damages under this provision.”

80384
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DISADVANTAGED BUSINESS ENTERPRISE PARTICIPATION (BDE)

Effective: September 1, 2000
Revised: March 2, 2019

FEDERAL OBLIGATION. The Department of Transportation, as a recipient of federal financial
assistance, is required to take all necessary and reasonable steps to ensure nondiscrimination
in the award and administration of contracts. Consequently, the federal regulatory provisions of
49 CFR Part 26 apply to this contract concerning the utilization of disadvantaged business
enterprises. For the purposes of this Special Provision, a disadvantaged business enterprise
(DBE) means a business certified by the Department in accordance with the requirements of
49 CFR Part 26 and listed in the lllinois Unified Certification Program (IL UCP) DBE Directory.

STATE OBLIGATION. This Special Provision will also be used by the Department to satisfy the
requirements of the Business Enterprise for Minorities, Females, and Persons with Disabilities
Act, 30 ILCS 575. When this Special Provision is used to satisfy state law requirements on
100 percent state-funded contracts, the federal government has no involvement in such
contracts (not a federal-aid contract) and no responsibility to oversee the implementation of this
Special Provision by the Department on those contracts. DBE participation on 100 percent
state-funded contracts will not be credited toward fulfilling the Department’s annual overall DBE
goal required by the US Department of Transportation to comply with the federal DBE program
requirements.

CONTRACTOR ASSURANCE. The Contractor makes the following assurance and agrees to
include the assurance in each subcontract the Contractor signs with a subcontractor.

The Contractor, subrecipient, or subcontractor shall not discriminate on the basis of race,
color, national origin, or sex in the performance of this contract. The Contractor shall carry
out applicable requirements of 49 CFR Part 26 in the award and administration of contracts
funded in whole or in part with federal or state funds. Failure by the Contractor to carry out
these requirements is a material breach of this contract, which may result in the termination
of this contract or such other remedy as the recipient deems appropriate, which may
include, but is not limited to:

(a) Withholding progress payments;

(b) Assessing sanctions;

(c) Liquidated damages; and/or

(d) Disqualifying the Contractor from future bidding as non-responsible.
OVERALL GOAL SET FOR THE DEPARTMENT. As a requirement of compliance with 49 CFR
Part 26, the Department has set an overall goal for DBE participation in its federally assisted

contracts. That goal applies to all federal-aid funds the Department will expend in its federally
assisted contracts for the subject reporting fiscal year. The Department is required to make a
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good faith effort to achieve the overall goal. The dollar amount paid to all approved DBE
companies performing work called for in this contract is eligible to be credited toward fulfillment
of the Department’s overall goal.

CONTRACT GOAL TO BE ACHIEVED BY THE CONTRACTOR. This contract includes a
specific DBE utilization goal established by the Department. The goal has been included
because the Department has determined the work of this contract has subcontracting
opportunities that may be suitable for performance by DBE companies. The determination is
based on an assessment of the type of work, the location of the work, and the availability of
DBE companies to do a part of the work. The assessment indicates, in the absence of unlawful
discrimination and in an arena of fair and open competition, DBE companies can be expected to
perform 4.00 % of the work. This percentage is set as the DBE participation goal for this
contract. Consequently, in addition to the other award criteria established for this contract, the
Department will only award this contract to a bidder who makes a good faith effort to meet this
goal of DBE participation in the performance of the work. A bidder makes a good faith effort for
award consideration if either of the following is done in accordance with the procedures set for
in this Special Provision:

(a) The bidder documents enough DBE participation has been obtained to meet the goal or,

(b) The bidder documents a good faith effort has been made to meet the goal, even though
the effort did not succeed in obtaining enough DBE participation to meet the goal.

DBE LOCATOR REFERENCES. Bidders shall consult the IL UCP DBE Directory as a
reference source for DBE-certified companies. In addition, the Department maintains a letting
and item specific DBE locator information system whereby DBE companies can register their
interest in providing quotes on particular bid items advertised for letting. Information concerning
DBE companies willing to quote work for particular contracts may be obtained by contacting the
Department’s Bureau of Small Business Enterprises at telephone number (217) 785-4611, or by
visiting the Department’s website at:
http://www.idot.illinois.gov/doing-business/certifications/disadvantaged-business-enterprise-
certification/il-ucp-directory/index.

BIDDING PROCEDURES. Compliance with this Special Provision is a material bidding
requirement and failure of the bidder to comply will render the bid not responsive.

The bidder shall submit a DBE Utilization Plan (form SBE 2026), and a DBE Participation
Statement (form SBE 2025) for each DBE company proposed for the performance of work to
achieve the contract goal, with the bid. If the Utilization Plan indicates the contract goal will not
be met, documentation of good faith efforts shall also be submitted. The documentation of good
faith efforts must include copies of each DBE and non-DBE subcontractor quote submitted to
the bidder when a non-DBE subcontractor is selected over a DBE for work on the contract. The
required forms and documentation must be submitted as a single .pdf file using the “Integrated
Contractor Exchange (iCX)” application within the Department’s “EBids System”.
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The Department will not accept a Utilization Plan if it does not meet the bidding procedures set
forth herein and the bid will be declared not responsive. In the event the bid is declared not
responsive, the Department may elect to cause the forfeiture of the penal sum of the bidder’s
proposal guaranty and may deny authorization to bid the project if re-advertised for bids.

GOOD FAITH EFFORT PROCEDURES. The contract will not be awarded until the Utilization
Plan is approved. All information submitted by the bidder must be complete, accurate and
adequately document enough DBE participation has been obtained or document the good faith
efforts of the bidder, in the event enough DBE participation has not been obtained, before the
Department will commit to the performance of the contract by the bidder. The Utilization Plan
will be approved by the Department if the Utilization Plan documents sufficient commercially
useful DBE work to meet the contract goal or the bidder submits sufficient documentation of a
good faith effort to meet the contract goal pursuant to 49 CFR Part 26, Appendix A. This means
the bidder must show that all necessary and reasonable steps were taken to achieve the
contract goal. Necessary and reasonable steps are those which, by their scope, intensity and
appropriateness to the objective, could reasonably be expected to obtain sufficient DBE
participation, even if they were not successful. The Department will consider the quality,
quantity, and intensity of the kinds of efforts the bidder has made. Mere pro forma efforts, in
other words efforts done as a matter of form, are not good faith efforts; rather, the bidder is
expected to have taken genuine efforts that would be reasonably expected of a bidder actively
and aggressively trying to obtain DBE participation sufficient to meet the contract goal.

(a) The following is a list of types of action that the Department will consider as part of the
evaluation of the bidder’s good faith efforts to obtain participation. These listed factors
are not intended to be a mandatory checklist and are not intended to be exhaustive.
Other factors or efforts brought to the attention of the Department may be relevant in
appropriate cases and will be considered by the Department.

(1) Soliciting through all reasonable and available means (e.g. attendance at pre-bid
meetings, advertising and/or written notices) the interest of all certified DBE
companies that have the capability to perform the work of the contract. The bidder
must solicit this interest within sufficient time to allow the DBE companies to respond
to the solicitation. The bidder must determine with certainty if the DBE companies
are interested by taking appropriate steps to follow up initial solicitations.

(2) Selecting portions of the work to be performed by DBE companies in order to
increase the likelihood that the DBE goals will be achieved. This includes, where
appropriate, breaking out contract work items into economically feasible units to
facilitate DBE participation, even when the Contractor might otherwise prefer to
perform these work items with its own forces.

(3) Providing interested DBE companies with adequate information about the plans,

specifications, and requirements of the contract in a timely manner to assist them in
responding to a solicitation.
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(4) a. Negotiating in good faith with interested DBE companies. It is the bidder’s
responsibility to make a portion of the work available to DBE subcontractors and
suppliers and to select those portions of the work or material needs consistent
with the available DBE subcontractors and suppliers, so as to facilitate DBE
participation. Evidence of such negotiation includes the names, addresses, and
telephone numbers of DBE companies that were considered; a description of the
information provided regarding the plans and specifications for the work selected
for subcontracting; and evidence as to why additional agreements could not be
reached for DBE companies to perform the work.

b. A bidder using good business judgment would consider a number of factors in
negotiating with subcontractors, including DBE subcontractors, and would take a
firm’s price and capabilities as well as contract goals into consideration.
However, the fact that there may be some additional costs involved in finding and
using DBE companies is not in itself sufficient reason for a bidder’s failure to
meet the contract DBE goal, as long as such costs are reasonable. Also the
ability or desire of a bidder to perform the work of a contract with its own
organization does not relieve the bidder of the responsibility to make good faith
efforts. Bidders are not, however, required to accept higher quotes from DBE
companies if the price difference is excessive or unreasonable. In accordance
with the above Bidding Procedures, the documentation of good faith efforts must
include copies of each DBE and non-DBE subcontractor quote submitted to the
bidder when a non-DBE subcontractor was selected over a DBE for work on the
contract.

(5) Not rejecting DBE companies as being unqualified without sound reasons based on
a thorough investigation of their capabilites. The bidder's standing within its
industry, membership in specific groups, organizations, or associations and political
or social affiliations (for example union vs. non-union employee status) are not
legitimate causes for the rejection or non-solicitation of bids in the bidder’s efforts to
meet the project goal.

(6) Making efforts to assist interested DBE companies in obtaining bonding, lines of
credit, or insurance as required by the recipient or Contractor.

(7) Making efforts to assist interested DBE companies in obtaining necessary
equipment, supplies, materials, or related assistance or services.

(8) Effectively using the services of available minority/women community organizations;
minority/women contractors’ groups; local, state, and federal minority/women
business assistance offices; and other organizations as allowed on a case-by-case
basis to provide assistance in the recruitment and placement of DBE companies.

(b) If the Department determines the bidder has made a good faith effort to secure the work

commitment of DBE companies to meet the contract goal, the Department will award the
contract provided it is otherwise eligible for award. If the Department determines the
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bidder has failed to meet the requirements of this Special Provision or that a good faith
effort has not been made, the Department will notify the responsible company official
designated in the Utilization Plan that the bid is not responsive. The notification will also
include a statement of reasons for the adverse determination. If the Utilization Plan is
not approved because it is deficient as a technical matter, unless waived by the
Department, the bidder will be notified and will be allowed no more than a five calendar
day period to cure the deficiency.

(c) The bidder may request administrative reconsideration of an adverse determination by
emailing the Department at “DOT.DBE.UP@illinois.gov” within the five calendar days
after the receipt of the notification of the determination. The determination shall become
final if a request is not made on or before the fifth calendar day. A request may provide
additional written documentation or argument concerning the issues raised in the
determination statement of reasons, provided the documentation and arguments
address efforts made prior to submitting the bid. The request will be reviewed by the
Department’s Reconsideration Officer. The Reconsideration Officer will extend an
opportunity to the bidder to meet in person to consider all issues of documentation and
whether the bidder made a good faith effort to meet the goal. After the review by the
Reconsideration Officer, the bidder will be sent a written decision within ten working
days after receipt of the request for reconsideration, explaining the basis for finding that
the bidder did or did not meet the goal or make adequate good faith efforts to do so. A
final decision by the Reconsideration Officer that a good faith effort was made shall
approve the Utilization Plan submitted by the bidder and shall clear the contract for
award. A final decision that a good faith effort was not made shall render the bid not
responsive.

CALCULATING DBE PARTICIPATION. The Utilization Plan values represent work anticipated
to be performed and paid for upon satisfactory completion. The Department is only able to
count toward the achievement of the overall goal and the contract goal the value of payments
made for the work actually performed by DBE companies. In addition, a DBE must perform a
commercially useful function on the contract to be counted. A commercially useful function is
generally performed when the DBE is responsible for the work and is carrying out its
responsibilities by actually performing, managing, and supervising the work involved. The
Department and Contractor are governed by the provisions of 49 CFR Part 26.55(c) on
questions of commercially useful functions as it affects the work. Specific counting guidelines
are provided in 49 CFR Part 26.55, the provisions of which govern over the summary contained
herein.

(a) DBE as the Contractor: 100 percent goal credit for that portion of the work performed by
the DBE’s own forces, including the cost of materials and supplies. Work that a DBE
subcontracts to a non-DBE does not count toward the DBE goals.

(b) DBE as a joint venture Contractor: 100 percent goal credit for that portion of the total

dollar value of the contract equal to the distinct, clearly defined portion of the work
performed by the DBE’s own forces.
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(c) DBE as a subcontractor: 100 percent goal credit for the work of the subcontract
performed by the DBE’s own forces, including the cost of materials and supplies,
excluding the purchase of materials and supplies or the lease of equipment by the DBE
subcontractor from the Contractor or its affiliates. Work that a DBE subcontractor in turn
subcontracts to a non-DBE does not count toward the DBE goal.

(d) DBE as a trucker: 100 percent goal credit for trucking participation provided the DBE is
responsible for the management and supervision of the entire trucking operation for
which it is responsible. At least one truck owned, operated, licensed, and insured by the
DBE must be used on the contract. Credit will be given for the following:

(1) The DBE may lease trucks from another DBE firm, including an owner-operator who
is certified as a DBE. The DBE who leases trucks from another DBE receives credit
for the total value of the transportation services the lessee DBE provides on the
contract.

(2) The DBE may also lease trucks from a non-DBE firm, including from an owner-
operator. The DBE who leases trucks from a non-DBE is entitled to credit only for
the fee or commission is receives as a result of the lease arrangement.

(e) DBE as a material supplier:

(1) 60 percent goal credit for the cost of the materials or supplies purchased from a DBE
regular dealer.

(2) 100 percent goal credit for the cost of materials of supplies obtained from a DBE
manufacturer.

(3) 100 percent credit for the value of reasonable fees and commissions for the
procurement of materials and supplies if not a DBE regular dealer or DBE
manufacturer.

CONTRACT COMPLIANCE. Compliance with this Special Provision is an essential part of the
contract. The Department is prohibited by federal regulations from crediting the participation of
a DBE included in the Utilization Plan toward either the contract goal or the Department’s overall
goal until the amount to be applied toward the goals has been paid to the DBE. The following
administrative procedures and remedies govern the compliance by the Contractor with the
contractual obligations established by the Utilization Plan. After approval of the Utilization Plan
and award of the contract, the Utilization Plan and individual DBE Participation Statements
become part of the contract. If the Contractor did not succeed in obtaining enough DBE
participation to achieve the advertised contract goal, and the Utilization Plan was approved and
contract awarded based upon a determination of good faith, the total dollar value of DBE work
calculated in the approved Utilization Plan as a percentage of the awarded contract value shall
become the amended contract goal. All work indicated for performance by an approved DBE
shall be performed, managed, and supervised by the DBE executing the DBE Participation
Commitment Statement.
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(@) NO AMENDMENT. No amendment to the Utilization Plan may be made without prior
written approval from the Department’'s Bureau of Small Business Enterprises. All
requests for amendment to the Utilization Plan shall be emailed to the Department at
DOT.DBE.UP@illinois.gov.

(b) CHANGES TO WORK. Any deviation from the DBE condition-of-award or contract
plans, specifications, or special provisions must be approved, in writing, by the
Department as provided elsewhere in the Contract. The Contractor shall notify affected
DBEs in writing of any changes in the scope of work which result in a reduction in the
dollar amount condition-of-award to the contract. Where the revision includes work
committed to a new DBE subcontractor, not previously involved in the project, then a
Request for Approval of Subcontractor, Department form BC 260A or AER 260A, must
be signed and submitted. If the commitment of work is in the form of additional tasks
assigned to an existing subcontract, a new Request for Approval of Subcontractor will
not be required. However, the Contractor must document efforts to assure the existing
DBE subcontractor is capable of performing the additional work and has agreed in
writing to the change.

(c) SUBCONTRACT. The Contractor must provide copies of DBE subcontracts to the
Department upon request. Subcontractors shall ensure that all lower tier subcontracts or
agreements with DBEs to supply labor or materials be performed in accordance with this
Special Provision.

(d) ALTERNATIVE WORK METHODS. In addition to the above requirements for reductions
in the condition of award, additional requirements apply to the two cases of Contractor-
initiated work substitution proposals. Where the contract allows alternate work methods
which serve to delete or create underruns in condition of award DBE work, and the
Contractor selects that alternate method or, where the Contractor proposes a substitute
work method or material that serves to diminish or delete work committed to a DBE and
replace it with other work, then the Contractor must demonstrate one of the following:

(1) The replacement work will be performed by the same DBE (as long as the DBE is
certified in the respective item of work) in a modification of the condition of award; or

(2) The DBE is aware its work will be deleted or will experience underruns and has
agreed in writing to the change. If this occurs, the Contractor shall substitute other
work of equivalent value to a certified DBE or provide documentation of good faith
efforts to do so; or

(3) The DBE is not capable of performing the replacement work or has declined to
perform the work at a reasonable competitive price. If this occurs, the Contractor
shall substitute other work of equivalent value to a certified DBE or provide
documentation of good faith efforts to do so.
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(e) TERMINATION AND REPLACEMENT PROCEDURES. The Contractor shall not
terminate or replace a DBE listed on the approved Utilization Plan, or perform with other
forces work designated for a listed DBE except as provided in this Special Provision.
The Contractor shall utilize the specific DBEs listed to perform the work and supply the
materials for which each is listed unless the Contractor obtains the Department’s written
consent as provided in subsection (a) of this part. Unless Department consent is
provided for termination of a DBE subcontractor, the Contractor shall not be entitled to
any payment for work or material unless it is performed or supplied by the DBE in the
Utilization Plan.

As stated above, the Contractor shall not terminate or replace a DBE subcontractor
listed in the approved Utilization Plan without prior written consent. This includes, but is
not limited to, instances in which the Contractor seeks to perform work originally
designated for a DBE subcontractor with its own forces or those of an affiliate, a non-
DBE firm, or with another DBE firm. Written consent will be granted only if the Bureau of
Small Business Enterprises agrees, for reasons stated in its concurrence document, that
the Contractor has good cause to terminate or replace the DBE firm. Before transmitting
to the Bureau of Small Business Enterprises any request to terminate and/or substitute a
DBE subcontractor, the Contractor shall give notice in writing to the DBE subcontractor,
with a copy to the Bureau, of its intent to request to terminate and/or substitute, and the
reason for the request. The Contractor shall give the DBE five days to respond to the
Contractor’s notice. The DBE so notified shall advise the Bureau and the Contractor of
the reasons, if any, why it objects to the proposed termination of its subcontract and why
the Bureau should not approve the Contractor’s action. If required in a particular case
as a matter of public necessity, the Bureau may provide a response period shorter than
five days.

For purposes of this paragraph, good cause includes the following circumstances:
(1) The listed DBE subcontractor fails or refuses to execute a written contract;

(2) The listed DBE subcontractor fails or refuses to perform the work of its subcontract in
a way consistent with normal industry standards. Provided, however, that good
cause does not exist if the failure or refusal of the DBE subcontractor to perform its
work on the subcontract results from the bad faith or discriminatory action of the
Contractor;

(3) The listed DBE subcontractor fails or refuses to meet the Contractor’s reasonable,
nondiscriminatory bond requirements;

(4) The listed DBE subcontractor becomes bankrupt, insolvent, or exhibits credit
unworthiness;

(5) The listed DBE subcontractor is ineligible to work on public works projects because

of suspension and debarment proceedings pursuant 2 CFR Parts 180, 215 and 1200
or applicable state law.
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(6) The Contractor has determined the listed DBE subcontractor is not a responsible
contractor;

(7) The listed DBE subcontractor voluntarily withdraws from the projects and provides
written notice to the Contractor of its withdrawal;

(8) The listed DBE is ineligible to receive DBE credit for the type of work required;

(9) A DBE owner dies or becomes disabled with the result that the listed DBE
subcontractor is unable to complete its work on the contract;

(10) Other documented good cause that compels the termination of the DBE
subcontractor. Provided, that good cause does not exist if the Contractor seeks to
terminate a DBE it relied upon to obtain the contract so that the Contractor can self-
perform the work for which the DBE contractor was engaged or so that the
Contractor can substitute another DBE or non-DBE contractor after contract award.

When a DBE is terminated or fails to complete its work on the Contract for any
reason, the Contractor shall make a good faith effort to find another DBE to
substitute for the original DBE to perform at least the same amount of work under the
contract as the terminated DBE to the extent needed to meet the established
Contract goal. The good faith efforts shall be documented by the Contractor. If the
Department requests documentation under this provision, the Contractor shall submit
the documentation within seven days, which may be extended for an additional
seven days if necessary at the request of the Contractor. The Department will
provide a written determination to the Contractor stating whether or not good faith
efforts have been demonstrated.

(f) EINAL PAYMENT. After the performance of the final item of work or delivery of material
by a DBE and final payment therefore to the DBE by the Contractor, but not later than
30 calendar days after payment has been made by the Department to the Contractor for
such work or material, the Contractor shall submit a DBE Payment Agreement on
Department form SBE 2115 to the Resident Engineer. If full and final payment has not
been made to the DBE, the DBE Payment Agreement shall indicate whether a
disagreement as to the payment required exists between the Contractor and the DBE or
if the Contractor believes the work has not been satisfactorily completed. If the
Contractor does not have the full amount of work indicated in the Utilization Plan
performed by the DBE companies indicated in the Utilization Plan and after good faith
efforts are reviewed, the Department may deduct from contract payments to the
Contractor the amount of the goal not achieved as liquidated and ascertained damages.
The Contractor may request an administrative reconsideration of any amount deducted
as damages pursuant to subsection (h) of this part.

(g) ENFORCEMENT. The Department reserves the right to withhold payment to the
Contractor to enforce the provisions of this Special Provision. Final payment shall not be
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made on the contract until such time as the Contractor submits sufficient documentation
demonstrating achievement of the goal in accordance with this Special Provision or after
liquidated damages have been determined and collected.

(h) RECONSIDERATION. Notwithstanding any other provision of the contract, including but

80029

not limited to Article 109.09 of the Standard Specifications, the Contractor may request
administrative reconsideration of a decision to deduct the amount of the goal not
achieved as liquidated damages. A request to reconsider shall be delivered to the
Contract Compliance Section and shall be handled and considered in the same manner
as set forth in paragraph (c) of “Good Faith Effort Procedures” of this Special Provision,
except a final decision that a good faith effort was not made during contract performance
to achieve the goal agreed to in the Utilization Plan shall be the final administrative
decision of the Department. The result of the reconsideration process is not
administratively appealable to the U.S. Department of Transportation.
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DISPOSAL FEES (BDE)
Effective: November 1, 2018
Replace Articles 109.04(b)(5) — 109.04(b)(8) of the Standard Specifications with the following:

“(5) Disposal Fees. When the extra work performed includes paying for disposal fees at a
clean construction and demolition debris facility, an uncontaminated soil fill operation or
a landfill, the Contractor shall receive, as administrative costs, an amount equal to five
percent of the first $10,000 and one percent of any amount over $10,000 of the total
approved costs of such fees.

(6) Miscellaneous. No additional allowance will be made for general superintendence, the
use of small tools, or other costs for which no specific allowance is herein provided.

(7) Statements. No payment will be made for work performed on a force account basis until
the Contractor has furnished the Engineer with itemized statements of the cost of such
force account work. Statements shall be accompanied and supported by invoices for all
materials used and transportation charges. However, if materials used on the force
account work are not specifically purchased for such work but are taken from the
Contractor’s stock, then in lieu of the invoices, the Contractor shall furnish an affidavit
certifying that such materials were taken from his/her stock, that the quantity claimed
was actually used, and that the price and transportation claimed represent the actual
cost to the Contractor.

ltemized statements at the cost of force account work shall be detailed as follows.
a. Name, classification, date, daily hours, total hours, rate, and extension for each
laborer and foreman. Payrolls shall be submitted to substantiate actual wages paid if

so requested by the Engineer.

b. Designation, dates, daily hours, total hours, rental rate, and extension for each unit of
machinery and equipment.

c. Quantities of materials, prices and extensions.
d. Transportation of materials.

e. Cost of property damage, liability and workmen’s compensation insurance premiums,
unemployment insurance contributions, and social security tax.

(8) Work Performed by an Approved Subcontractor. When extra work is performed by an
approved subcontractor, the Contractor shall receive, as administrative costs, an amount
equal to five percent of the total approved costs of such work with the minimum payment
being $100.
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(9) All statements of the cost of force account work shall be furnished to the Engineer not

80402

later than 60 days after receipt of the Central Bureau of Construction form “Extra Work
Daily Report”. If the statement is not received within the specified time frame, all
demands for payment for the extra work are waived and the Department is released
from any and all such demands. It is the responsibility of the Contractor to ensure that
all statements are received within the specified time regardless of the manner or method

of delivery.”
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EQUIPMENT PARKING AND STORAGE (BDE)

Effective: November 1, 2017

Replace the first paragraph of Article 701.11 of the Standard Specifications with the following.
“701.11 Equipment Parking and Storage. During working hours, all vehicles and/or

nonoperating equipment which are parked, two hours or less, shall be parked at least 8 ft

(2.5 m) from the open traffic lane. For other periods of time during working and for all

nonworking hours, all vehicles, materials, and equipment shall be parked or stored as follows.

(a) When the project has adequate right-of-way, vehicles, materials, and equipment shall be
located a minimum of 30 ft (9 m) from the pavement.

(b) When adequate right-of-way does not exist, vehicles, materials, and equipment shall be
located a minimum of 15 ft (4.5 m) from the edge of any pavement open to traffic.

(c) Behind temporary concrete barrier, vehicles, materials, and equipment shall be located a
minimum of 24 in. (600 mm) behind free standing barrier or a minimum of 6 in. (150 mm)
behind barrier that is either pinned or restrained according to Article 704.04. The 24 in.
or 6 in. measurement shall be from the base of the non-traffic side of the barrier.

(d) Behind other man-made or natural barriers meeting the approval of the Engineer.”

80388
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HOT-MIX ASPHALT - DENSITY TESTING OF LONGITUDINAL JOINTS (BDE)

Effective: January 1, 2010
Revised: August 1, 2018

Description. This work shall consist of testing the density of longitudinal joints as part of the
guality control/quality assurance (QC/QA) of hot-mix asphalt (HMA). Work shall be according to
Section 1030 of the Standard Specifications except as follows.

Quality Control/Quality Assurance (QC/QA). Delete the second and third sentence of the third
paragraph of Article 1030.05(d)(3) of the Standard Specifications.

Add the following paragraphs to the end of Article 1030.05(d)(3) of the Standard Specifications:

“Longitudinal joint density testing shall be performed at each random density test
location. Longitudinal joint testing shall be located at a distance equal to the lift
thickness or a minimum of 4 in. (100 mm), from each pavement edge. (i.e. for a5 in.
(125 mm) lift the near edge of the density gauge or core barrel shall be within 5 in.
(125 mm) from the edge of pavement.) Longitudinal joint density testing shall be
performed using either a correlated nuclear gauge or cores.

a. Confined Edge. Each confined edge density shall be represented by a one-
minute nuclear density reading or a core density and shall be included in the
average of density readings or core densities taken across the mat which
represents the Individual Test.

b. Unconfined Edge. Each unconfined edge joint density shall be represented by
an average of three one-minute density readings or a single core density at the
given density test location and shall meet the density requirements specified
herein. The three one-minute readings shall be spaced 10ft (3 m) apart
longitudinally along the unconfined pavement edge and centered at the random
density test location.

When a longitudinal joint sealant (LJS) is applied, longitudinal joint density testing will
not be required on the joint(s) sealed.”

Revise the Density Control Limits table in Article 1030.05(d)(4) of the Standard Specifications to
read:

“Mixture Parameter Individual Test Unconfined Edge
Composition (includes confined Joint Density
edges) Minimum
IL-4.75 Ndesign = 50 93.0-97.4% Y 91.0%
IL-9.5 Ndesign = 90 92.0 — 96.0% 90.0%
IL-9.5,IL-9.5L Ndesign < 90 92.5-97.4% 90.0%
IL-19.0 Ndesign = 90 93.0 — 96.0% 90.0%
IL-19.0, IL-19.0L Ndesign < 90 93.0 - 97.4% 90.0%
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| SMA | Ndesign =50 & 80 | 93.5 — 97.4% | 91.0%”
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HOT-MIX ASPHALT — OSCILLATORY ROLLER (BDE)

Effective: August 1, 2018
Revised: November 1, 2018

Add the following to Article 406.03 of the Standard Specifications:
“() OSCIllAatory ROIEE ... 1101.01”

Revise Table 1 and Note 3/ of Table 1 in Article 406.07(a) of the Standard Specifications to
read:

“TABLE 1 - MINIMUM ROLLER REQUIREMENTS FOR HMA
Breakdown Roller | Intermediate Final Roller Density
(one of the Roller (one or more of Requirement
following) the following)

Level Binder: pP3 -- Vs, P ¥, Tg, Tk, To the
(When the density 3W, Or satisfaction of
requirements of the Engineer.
Article 406.05(c) do
not apply.)

Binder and Surface v e

Vp, P ¥, Tg, 3W, P 3% Or, Os Vs, Tg, Te, Or As spgcmed in

Level Binder ¥ Or, Os Articles:
(When the density 1030.05(d)(3),
requirements of (d)(4), and
Article 406.05(c) (@)().
apply.)

IL-4.75 and SMA 45 Ts, 3W, Or -- Tr, 3W, Or

: 2 o As specified in

Bridge Decks Te Te Articles 582.05

and 582.06.

3/ A vibratory roller (Vp) or oscillatory roller (Or or Og) may be used in lieu of the pneumatic-
tired roller on mixtures containing polymer modified asphalt binder.”

Add the following to EQUIPMENT DEFINITION in Article 406.07(a) contained in the Errata of
the Supplemental Specifications:

“Or - Oscillatory roller, tangential impact mode. Maximum speed is 3.0 mph (4.8 km/h) or
264 ft/min (80 m/min).

Og - Oscillatory roller, tangential and vertical impact mode, operated at a speed to produce
not less than 10 vertical impacts/ft (30 impacts/m).”
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Add the following to Article 1101.01 of the Standard Specifications:

“(h) Oscillatory Roller. The oscillatory roller shall be self-propelled and provide a smooth

80399

operation when starting, stopping, or reversing directions. The oscillatory roller shall be
able to operate in a mode that will provide tangential impact force with or without vertical
impact force by using at least one drum. The oscillatory roller shall be equipped with
water tanks and sprinkling devices, or other approved methods, which shall be used to
wet the drums to prevent material pickup. The drum(s) amplitude and frequency of the
tangential and vertical impact force shall be approximately the same in each direction
and meet the following requirements:

(1) The minimum diameter of the drum(s) shall be 42 in. (1070 mm)48 in. (1200 mm);

(2) The minimum length of the drum(s) shall be 57 in. (1480 mm)66 in. (1650 mm);

(3) The minimum unit static force on the drum(s) shall be 125 Ib/in. (22 N/m); and

(4) The minimum force on the oscillatory drum shall be 18,000 Ib (80 kN).”; and

(5) Self-adjusting eccentrics, and reversible eccentrics on non-driven drum(s).”
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HOT-MIX ASPHALT — TACK COAT (BDE)
Effective: November 1, 2016
Revise Article 1032.06(a) of the Standard Specifications to read:
“(a) Anionic Emulsified Asphalt.  Anionic emulsified asphalts shall be according to

AASHTO M 140. SS-1h emulsions used as a tack coat shall have the cement mixing
test waived.”

80376
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LIGHTS ON BARRICADES (BDE)
Effective: January 1, 2018
Revise Article 701.16 of the Standard Specifications to read:

“701.16 Lights. Lights shall be used on devices as required in the plans, the traffic control
plan, and the following table.

Circumstance Lights Required

Daylight operations None

First two warning signs on each approach
to the work involving a nighttime lane
closure and “ROUGH GROOVED
SURFACE” (W8-1107) signs

Devices delineating isolated obstacles,
excavations, or hazards at night Flashing bi-directional lights
(Does not apply to patching)

Devices delineating obstacles,
excavations, or hazards exceeding

100 ft (30 m) in length at night

(Does not apply to widening)
Channelizing devices for nighttime lane
closures on two-lane roads
Channelizing devices for nighttime lane
closures on multi-lane roads
Channelizing devices for nighttime lane
closures on multi-lane roads separating None
opposing directions of traffic
Channelizing devices for nighttime along
lane shifts on multilane roads
Channelizing devices for night time along
lane shifts on two lane roads

Devices in nighttime lane closure tapers
on Standards 701316 and 701321

Devices in nighttime lane closure tapers Steady burn mono-directional lights
Devices delineating a widening trench None

Devices delineating patches at night on
roadways with an ADT less than 25,000

Devices delineating patches at night on
roadways with an ADT of 25,000 or more

Flashing mono-directional lights

Steady burn bi-directional lights

None

None

Steady burn mono-directional lights

Steady burn bi-directional lights

Steady burn bi-directional lights

None

None

Batteries for the lights shall be replaced on a group basis at such times as may be specified
by the Engineer.”

Delete the fourth sentence of the first paragraph of Article 701.17(c)(2) of the Standard
Specifications.

Revise the first paragraph of Article 603.07 of the Standard Specifications to read:
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“603.07 Protection Under Traffic. After the casting has been adjusted and Class Sl
concrete has been placed, the work shall be protected by a barricade for at least 72 hours.”

80392
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METAL FLARED END SECTION FOR PIPE CULVERTS (BDE)

Effective: January 1, 2018
Revised: April 1, 2018

Revise the first sentence of Article 542.07(c) of the Standard Specifications to read:

“(c) Metal Flared End Sections. Metal flared end sections shall be fabricated of aluminum or
steel, and all component parts shall be of the same material.”

Revise the eighth and ninth paragraph of Article 542.11 of the Standard Specifications to read:
“When specified on the plans, steel end sections and aluminum end sections will be paid for
at the contract unit price per each for STEEL FLARED END SECTIONS and ALUMINUM
FLARED END SECTIONS, respectively, of the diameter or equivalent round size specified.
End sections for polyvinylchloride (PVC) and polyethylene (PE) culvert pipes will be paid for

at the contract unit price per each for METAL FLARED END SECTIONS, of the diameter or
equivalent round size specified.”
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PAYMENTS TO SUBCONTRACTORS (BDE)
Effective: November 2, 2017

Add the following to the end of the fourth paragraph of Article 109.11 of the Standard
Specifications:

“If reasonable cause is asserted, written notice shall be provided to the applicable
subcontractor and/or material supplier and the Engineer within five days of the Contractor
receiving payment. The written notice shall identify the contract number, the subcontract or
material purchase agreement, a detailed reason for refusal, the value of payment being
withheld, and the specific remedial actions required of the subcontractor and/or material supplier
so that payment can be made.”
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PORTLAND CEMENT CONCRETE (BDE)

Effective: November 1, 2017

Revise the Air Content % of Class PP Concrete in Table 1 Classes of Concrete and Mix Design
Criteria in Article 1020.04 of the Standard Specifications to read:

“TABLE 1. CLASSES OF CONCRETE AND
MIX DESIGN CRITERIA

Class Use Air
of Content
Conc. %

PP Pavement Patching
Bridge Deck Patching (10)
PP-1
PP-2
PP-3 4.0-8.0"
PP-4
PP-5

Revise Note (4) at the end of Table 1 Classes of Concrete and Mix Design Criteria in Article
1020.04 of the Standard Specifications to read:

“(4) For all classes of concrete, the maximum slump may be increased to 7 in (175 mm)
when a high range water-reducing admixture is used. For Class SC, the maximum
slump may be increased to 8 in. (200 mm). For Class PS, the maximum slump may be

increased to 8 1/2in. (215 mm) if the high range water-reducing admixture is the
polycarboxylate type.”

80389
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PORTLAND CEMENT CONCRETE BRIDGE DECK CURING (BDE)

Effective: April 1, 2015
| Revised: November 1, 2017

Revise the following two entries in the table in Article 1020.13 of the Standard Specifications to

read:

“INDEX TABLE OF CURING AND PROTECTION OF CONCRETE CONSTRUCTION

CURING LOW AIR
CURING TEMPERATURE
TYPE OF CONSTRUCTION METHODS PSARlY%D PROTECTION
METHODS
Superstructure (Approach Slab)| 1020.13(a)(5)(6) " 3 1020.13(d)(1)(2) "
Deck 1020.13(a)(5)(6) " 7 1020.13(d)(1)(2) "

Add the following footnote to the end of the Index Table of Curing and Protection of Concrete

Construction in Article 1020.13 of the Standard Specifications:

“19/ The cellulose polyethylene or synthetic fiber with polymer polyethylene blanket
method shall not be used on latex modified concrete.”

Revise Article 1020.13(a)(5) of the Standard Specifications to read:

“(5) Wetted Cotton Mat Method. After the surface of concrete has been textured or
finished, it shall be covered immediately with dry or damp cotton mats. Cotton mats
in poor condition will not be allowed. The cotton mats shall be placed in a manner
which will not create indentations greater than 1/4 in. (6 mm) in the concrete surface.
Minor marring of the surface is tolerable and is secondary to the importance of timely
curing. The cotton mats shall then be wetted immediately and thoroughly soaked
with a gentle spray of water. Thereafter, the cotton mats shall be covered with white

polyethylene sheeting or burlap-polyethylene blankets.

kept saturated with water.

The cotton mats shall be

a. Bridge Decks. For bridge decks, a foot bridge shall be used to place and wet the
cotton mats. The cotton mats shall be maintained in a wetted condition until the
concrete has hardened sufficiently to place soaker hoses without indentations to
the concrete surface. The soaker hoses shall be placed on top of the cotton
mats at a maximum 4 ft (1.2 m) spacing. The cotton mats shall be kept wet with
a continuous supply of water for the remainder of the curing period. Other
continuous wetting systems may be used if approved by the Engineer.

For areas inaccessible to the cotton mats, curing shall be according to
Article 1020.13(a)(3).”
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Add the following to Article 1020.13(a) of the Standard Specifications.

“(6) Cellulose Polyethylene Blanket Method and Synthetic Fiber with Polymer
Polyethylene Blanket Method. After the surface of concrete has been textured or
finished, it shall be covered immediately with a cellulose polyethylene or synthetic
fiber with polymer polyethylene blanket. Damaged blankets will not be allowed. The
blankets shall be installed with the white perforated polyethylene side facing up.
Adjoining blankets shall overlap a minimum of 8 in. (200 mm). Any air bubbles
trapped during placement shall be removed. The blankets fiber side shall be wetted
immediately prior to placement or as the blanket is being placed, and the polyethylene
side shall be thoroughly soaked with a gentle spray of water immediately after
placement. Thereafter, the blankets shall be kept saturated with water. For bridge
decks, the blankets shall be placed and kept wet according to Article 1020.13(a)(5)a.”

Revise the first paragraph of Article 1022.03 of the Standard Specifications to read:

“1022.03 Waterproof Paper Blankets, White Polyethylene Sheeting, Burlap-
Polyethylene Blankets, Cellulose Polyethylene Blankets, and Synthetic Fiber with
Polymer Polyethylene Blankets. These materials shall be white and according to
ASTM C 171.

The cellulose polyethylene blanket shall consist of a perforated white polyethylene sheeting
with cellulose fiber backing and shall be limited to single use only. The cellulose polyethylene
blankets shall be delivered to the jobsite unused and in the manufacturer's unopened packaging
until ready for installation. Each roll shall be clearly labeled with product name, manufacturer,
and manufacturer’s certification of compliance with ASTM C 171.

The synthetic fiber with polymer polyethylene blanket shall consist of a perforated white
polyethylene sheeting with absorbent synthetic fibers and super absorbent polymer backing,
and shall be limited to single use only. The synthetic fiber with polymer polyethylene blankets
shall be delivered to the jobsite unused and in the manufacturer's unopened packaging until
ready for installation. Each roll shall be clearly labeled on the product with product name,
manufacturer, and manufacturer’s certification of compliance with ASTM C 171.”
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PROGRESS PAYMENTS (BDE)

Effective: November 2, 2013

Revise Article 109.07(a) of the Standard Specifications to read:

“(a)

80328

Progress Payments. At least once each month, the Engineer will make a written
estimate of the quantity of work performed in accordance with the contract, and the
value thereof at the contract unit prices. The amount of the estimate approved as due
for payment will be vouchered by the Department and presented to the State
Comptroller for payment. No amount less than $1000.00 will be approved for payment
other than the final payment.

Progress payments may be reduced by liens filed pursuant to Section 23(c) of the
Mechanics’ Lien Act, 770 ILCS 60/23(c).

If a Contractor or subcontractor has defaulted on a loan issued under the Department’s
Disadvantaged Business Revolving Loan Program (20 ILCS 2705/2705-610), progress
payments may be reduced pursuant to the terms of that loan agreement. In such cases,
the amount of the estimate related to the work performed by the Contractor or
subcontractor, in default of the loan agreement, will be offset, in whole or in part, and
vouchered by the Department to the Working Capital Revolving Fund or designated
escrow account. Payment for the work shall be considered as issued and received by
the Contractor or subcontractor on the date of the offset voucher. Further, the amount of
the offset voucher shall be a credit against the Department’s obligation to pay the
Contractor, the Contractor’s obligation to pay the subcontractor, and the Contractor’s or
subcontractor’s total loan indebtedness to the Department. The offset shall continue
until such time as the entire loan indebtedness is satisfied. The Department will notify
the Contractor and Fund Control Agent in a timely manner of such offset. The
Contractor or subcontractor shall not be entitled to additional payment in consideration of
the offset.

The failure to perform any requirement, obligation, or term of the contract by the

Contractor shall be reason for withholding any progress payments until the Department
determines that compliance has been achieved.”
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RECLAIMED ASPHALT PAVEMENT AND RECLAIMED ASPHALT SHINGLES (BDE)

Effective: November 1, 2012
Revise: January 1, 2019

Revise Section 1031 of the Standard Specifications to read:

“SECTION 1031. RECLAIMED ASPHALT PAVEMENT AND RECLAIMED ASPHALT

SHINGLES

1031.01 Description. Reclaimed asphalt pavement and reclaimed asphalt shingles shall
be according to the following.

(@)

(b)

Reclaimed Asphalt Pavement (RAP). RAP is the material produced by cold milling or
crushing an existing hot-mix asphalt (HMA) pavement. The Contractor shall supply
written documentation that the RAP originated from routes or airfields under federal,
state, or local agency jurisdiction.

Reclaimed Asphalt Shingles (RAS). Reclaimed asphalt shingles (RAS). RAS is from
the processing and grinding of preconsumer or post-consumer shingles. RAS shall be a
clean and uniform material with a maximum of 0.5 percent unacceptable material, as
defined in Central Bureau of Materials Policy Memorandum, “Reclaimed Asphalt Shingle
(RAS) Sources”, by weight of RAS. All RAS used shall come from a Central Bureau of
Materials approved processing facility where it shall be ground and processed to
100 percent passing the 3/8 in. (9.5 mm) sieve and 93 percent passing the #4 (4.75 mm)
sieve based on a dry shake gradation. RAS shall be uniform in gradation and asphalt
binder content and shall meet the testing requirements specified herein. In addition,
RAS shall meet the following Type 1 or Type 2 requirements.

(1) Type 1. Type 1 RAS shall be processed, preconsumer asphalt shingles salvaged
from the manufacture of residential asphalt roofing shingles.

(2) Type 2. Type 2 RAS shall be processed post-consumer shingles only, salvaged
from residential, or four unit or less dwellings not subject to the National Emission
Standards for Hazardous Air Pollutants (NESHAP).

1031.02 Stockpiles. RAP and RAS stockpiles shall be according to the following.

(@)

RAP Stockpiles. The Contractor shall construct individual, sealed RAP stockpiles
meeting one of the following definitions. No additional RAP shall be added to the pile
after the pile has been sealed. Stockpiles shall be sufficiently separated to prevent
intermingling at the base. Stockpiles shall be identified by signs indicating the type as
listed below (i.e. “Homogeneous Surface”).

Prior to milling, the Contractor shall request the District provide documentation on the
guality of the RAP to clarify the appropriate stockpile.
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(1) Fractionated RAP (FRAP). FRAP shall consist of RAP from Class I, HMA (High and
Low ESAL) mixtures. The coarse aggregate in FRAP shall be crushed aggregate
and may represent more than one aggregate type and/or quality, but shall be at least
C quality. All FRAP shall be fractionated prior to testing by screening into a minimum
of two size fractions with the separation occurring on or between the #4 (4.75 mm)
and 1/2in. (12.5 mm) sieves. Agglomerations shall be minimized such that
100 percent of the RAP shall pass the sieve size specified below for the mix into
which the FRAP will be incorporated.

Mixture FRAP will be used in: Sieve Size that 100 %
of FRAP Shall Pass
IL-19.0 11/2in. (40 mm)
IL-9.5 3/4 in. (20 mm)
IL-4.75 1/2 in. (13 mm)

(2) Homogeneous. Homogeneous RAP stockpiles shall consist of RAP from Class |,
HMA (High and Low ESAL) mixtures and represent: 1) the same aggregate quality,
but shall be at least C quality; 2) the same type of crushed aggregate (either crushed
natural aggregate, ACBF slag, or steel slag); 3) similar gradation; and 4) similar
asphalt binder content. If approved by the Engineer, combined single pass
surface/binder millings may be considered “homogeneous” with a quality rating
dictated by the lowest coarse aggregate quality present in the mixture.

(3) Conglomerate. Conglomerate RAP stockpiles shall consist of RAP from Class |,
HMA (High and Low ESAL) mixtures. The coarse aggregate in this RAP shall be
crushed aggregate and may represent more than one aggregate type and/or quality,
but shall be at least C quality. This RAP may have an inconsistent gradation and/or
asphalt binder content prior to processing. All conglomerate RAP shall be processed
prior to testing by crushing to where all RAP shall pass the 5/8 in. (16 mm) or smaller
screen. Conglomerate RAP stockpiles shall not contain steel slag.

(4) Non-Quality. RAP stockpiles that do not meet the requirements of the stockpile
categories listed above shall be classified as “Non-Quality”.

RAP/FRAP containing contaminants, such as earth, brick, sand, concrete, sheet asphalt,
bituminous surface treatment (i.e. chip seal), pavement fabric, joint sealants, etc., will be
unacceptable unless the contaminants are removed to the satisfaction of the Engineer.
Sheet asphalt shall be stockpiled separately.

(b) RAS Stockpiles. Type 1 and Type 2 RAS shall be stockpiled separately and shall not be
intermingled. Each stockpile shall be signed indicating what type of RAS is present.

Unless otherwise specified by the Engineer, mechanically blending manufactured sand

(FM 20 or FM 22) up to an equal weight of RAS with the processed RAS will be
permitted to improve workability. The sand shall be “B Quality” or better from an
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approved Aggregate Gradation Control System source. The sand shall be accounted for
in the mix design and during HMA production.

Records identifying the shingle processing facility supplying the RAS, RAS type, and lot
number shall be maintained by project contract number and kept for a minimum of
three years.

1031.03 Testing. RAP/FRAP and RAS testing shall be according to the following.

(@)

(b)

RAP/FRAP Testing. When used in HMA, the RAP/FRAP shall be sampled and tested
either during or after stockpiling.

(1) During Stockpiling. For testing during stockpiling, washed extraction samples shall
be run at the minimum frequency of one sample per 500 tons (450 metric tons) for
the first 2000tons (1800 metrictons) and one sample per 2000 tons
(1800 metric tons) thereafter. A minimum of five tests shall be required for stockpiles
less than 4000 tons (3600 metric tons).

(2) After Stockpiling. For testing after stockpiling, the Contractor shall submit a plan for
approval to the District proposing a satisfactory method of sampling and testing the
RAP/FRAP pile either in-situ or by restockpiling. The sampling plan shall meet the
minimum frequency required above and detail the procedure used to obtain
representative samples throughout the pile for testing.

Each sample shall be split to obtain two equal samples of test sample size. One of the
two test samples from the final split shall be labeled and stored for Department use. The
Contractor shall extract the other test sample according to Department procedure. The
Engineer reserves the right to test any sample (split or Department-taken) to verify
Contractor test results.

RAS Testing. RAS or RAS blended with manufactured sand shall be sampled and
tested during stockpiling according to Central Bureau of Materials Policy Memorandum,
“Reclaimed Asphalt Shingle (RAS) Source”.

Samples shall be collected during stockpiling at the minimum frequency of one sample
per 200 tons (180 metric tons) for the first 1000 tons (900 metric tons) and one sample
per 250 tons (225 metric tons) thereafter. A minimum of five samples are required for
stockpiles less than 1000 tons (900 metric tons). Once a < 1000 ton (900 metric ton),
five-sample/test stockpile has been established it shall be sealed. Additional incoming
RAS or RAS blended with manufactured sand shall be stockpiled in a separate working
pile as designated in the Quality Control plan and only added to the sealed stockpile
when the test results of the working pile are complete and are found to meet the
tolerances specified herein for the original sealed RAS stockpile.

Before testing, each sample shall be split to obtain two test samples. One of the two test
samples from the final split shall be labeled and stored for Department use. The
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Contractor shall perform a washed extraction and test for unacceptable materials on the
other test sample according to Department procedures. The Engineer reserves the right
to test any sample (split or Department-taken) to verify Contractor test results.

If the sampling and testing was performed at the shingle processing facility in
accordance with the QC Plan, the Contractor shall obtain and make available all of the
test results from start of the initial stockpile.

1031.04 Evaluation of Tests. Evaluation of test results shall be according to the following.

(@)

(b)

Evaluation of RAP/FRAP Test Results. All of the extraction results shall be compiled
and averaged for asphalt binder content and gradation, and when applicable Gmm.
Individual extraction test results, when compared to the averages, will be accepted if
within the tolerances listed below.

Parameter FRAP/Homogeneous/
Conglomerate

lin. (25 mm)

1/2 in. (12.5 mm) +8%

No. 4 (4.75 mm) 6%

No. 8 (2.36 mm) +5%

No. 16 (1.18 mm)

No. 30 (600 um) +5%

No. 200 (75 pm) +2.0%

Asphalt Binder +0.4%Y

Gmm + 0.03

1/ The tolerance for FRAP shall be + 0.3 %.

If more than 20 percent of the individual sieves and/or asphalt binder content tests are
out of the above tolerances, the RAP/FRAP shall not be used in HMA unless the
RAP/FRAP representing the failing tests is removed from the stockpile. All test data and
acceptance ranges shall be sent to the District for evaluation.

With the approval of the Engineer, the ignition oven may be substituted for extractions
according to the ITP, “Calibration of the Ignition Oven for the Purpose of Characterizing
Reclaimed Asphalt Pavement (RAP)”.

Evaluation of RAS and RAS Blended with Manufactured Sand Test Results. All of the
test results, with the exception of percent unacceptable materials, shall be compiled and
averaged for asphalt binder content and gradation. Individual test results, when
compared to the averages, will be accepted if within the tolerances listed below.

Parameter RAS
No. 8 (2.36 mm) +5%
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No. 16 (1.18 mm) +5%

No. 30 (600 pm) +4 %

No. 200 (75 pum) +2.0%
Asphalt Binder Content +15%

If more than 20 percent of the individual sieves and/or asphalt binder content tests are
out of the above tolerances, or if the percent unacceptable material exceeds 0.5 percent
by weight of material retained on the # 4 (4.75 mm) sieve, the RAS or RAS blend shall
not be used in Department projects. All test data and acceptance ranges shall be sent
to the District for evaluation.

1031.05 Quality Designation of Aggregate in RAP/FRAP.

(a) RAP. The aggregate quality of the RAP for homogeneous and conglomerate stockpiles
shall be set by the lowest quality of coarse aggregate in the RAP stockpile and are
designated as follows.

(1) RAP from Class |, Superpave/HMA (High ESAL), or (Low ESAL) IL-9.5L surface
mixtures are designated as containing Class B quality coarse aggregate.

(2) RAP from Class | binder, Superpave/HMA (High ESAL) binder, or (Low ESAL)
IL-19.0L binder mixtures are designated as containing Class C quality coarse
aggregate.

(b) FRAP. If the Engineer has documentation of the quality of the FRAP aggregate, the
Contractor shall use the assigned quality provided by the Engineer.

If the quality is not known, the quality shall be determined as follows. Coarse and fine
FRAP stockpiles containing plus #4 (4.75 mm) sieve coarse aggregate shall have a
maximum tonnage of 5000 tons (4500 metric tons). The Contractor shall obtain a
representative sample witnessed by the Engineer. The sample shall be a minimum of
50Ib (25kg). The sample shall be extracted according to lllinois Modified
AASHTO T 164 by a consultant laboratory prequalified by the Department for the
specified testing. The consultant laboratory shall submit the test results along with the
recovered aggregate to the District Office. The cost for this testing shall be paid by the
Contractor. The District will forward the sample to the Central Bureau of Materials
Aggregate Lab for MicroDeval Testing, according to ITP 327. A maximum loss of
15.0 percent will be applied for all HMA applications.

1031.06 Use of RAP/FRAP and/or RAS in HMA. The use of RAP/FRAP and/or RAS shall
be the Contractor’s option when constructing HMA in all contracts.

(@) RAP/FRAP. The use of RAP/FRAP in HMA shall be as follows.

(1) Coarse Aggregate Size. The coarse aggregate in all RAP shall be equal to or less
than the nominal maximum size requirement for the HMA mixture to be produced.

79



(2) Steel Slag Stockpiles. Homogeneous RAP stockpiles containing steel slag will be
approved for use in all HMA (High ESAL and Low ESAL) Surface and Binder Mixture
applications.

(3) Use in HMA Surface Mixtures (High and Low ESAL). RAP/FRAP stockpiles for use
in HMA surface mixtures (High and Low ESAL) shall be FRAP or homogeneous in
which the coarse aggregate is Class B quality or better. FRAP from Conglomerate
stockpiles shall be considered equivalent to limestone for frictional considerations.
Known frictional contributions from plus #4 (4.75 mm) homogeneous FRAP
stockpiles will be accounted for in meeting frictional requirements in the specified
mixture.

(4) Use in HMA Binder Mixtures (High and Low ESAL), HMA Base Course, and HMA
Base Course Widening. RAP/FRAP stockpiles for use in HMA binder mixtures (High
and Low ESAL), HMA base course, and HMA base course widening shall be FRAP,
homogeneous, or conglomerate, in which the coarse aggregate is Class C quality or
better.

(5) Use in Shoulders and Subbase. RAP/FRAP stockpiles for use in HMA shoulders
and stabilized subbase (HMA) shall be FRAP, homogeneous, or conglomerate.

(6) When the Contractor chooses the RAP option, the percentage of RAP shall not
exceed the amounts indicated in Article 1031.06(c)(1) below for a given Ndesign.

(b) RAS. RAS meeting Type 1 or Type 2 requirements will be permitted in all HMA
applications as specified herein.

(c) RAP/FRAP and/or RAS Usage Limits. Type 1 or Type 2 RAS may be used alone or in
conjunction with RAP or FRAP in HMA mixtures up to a maximum of 5.0 percent by
weight of the total mix.

(1) RAP/RAS. When RAP is used alone or RAP is used in conjunction with RAS, the
percentage of virgin asphalt binder replacement shall not exceed the amounts listed
in the Max RAP/RAS ABR table listed below for the given Ndesign.

RAP/RAS Maximum Asphalt Binder Replacement (ABR) Percentage

HMA I\//Ii)/(tures RAP/RAS Maximum ABR %
1/,2
Ndesign Binder/Leveling Surface Polymer Modified
Binder

30 30 30 10
50 25 15 10
70 15 10 10
90 10 10 10
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1/ For Low ESAL HMA shoulder and stabilized subbase, the RAP/RAS ABR shall
not exceed 50 percent of the mixture.

2/ When RAP/RAS ABR exceeds 20 percent, the high and low virgin asphalt binder
grades shall each be reduced by one grade (i.e. 25 percent ABR would require a
virgin asphalt binder grade of PG 64-22 to be reduced to a PG 58-28). If warm
mix asphalt (WMA) technology is utilized and production temperatures do not
exceed 275 °F (135 °C), the high and low virgin asphalt binder grades shall each
be reduced by one grade when RAP/RAS ABR exceeds 25 percent (i.e.
26 percent RAP/RAS ABR would require a virgin asphalt binder grade of
PG 64-22 to be reduced to a PG 58-28).

(2) FRAP/RAS. When FRAP is used alone or FRAP is used in conjunction with RAS,
the percentage of virgin asphalt binder replacement shall not exceed the amounts
listed in the FRAP/RAS table listed below for the given Ndesign.

FRAP/RAS Maximum Asphalt Binder Replacement (ABR) Percentage

HMA Mixtures FRAP/RAS Maximum ABR %
1,2/
Ndesign Binder/Leveling Binder Surface Polymer Modified
w/o I-FIT | with I-FIT | w/o I-FIT | with I-FIT | w/o I-FIT | with I-FIT
30 50 55 40 45 10 15
50 40 45 35 40 10 15
70 40 45 30 35 10 15
90 40 45 30 35 10 15
SMA - - - - - - - - 20 25
IL-4.75 - - - - - - - - 30 35

1/ For Low ESAL HMA shoulder and stabilized subbase, the FRAP/RAS ABR shall
not exceed 50 percent of the mixture.

2/ When FRAP/RAS ABR exceeds 20 percent for all mixes, the high and low virgin
asphalt binder grades shall each be reduced by one grade (i.e. 25 percent ABR
would require a virgin asphalt binder grade of PG 64-22 to be reduced to a
PG 58-28). If warm mix asphalt (WMA) technology is utilized and production
temperatures do not exceed 275 °F (135 °C), the high and low virgin asphalt
binder grades shall each be reduced by one grade when FRAP/RAS ABR
exceeds 25 percent (i.e. 26 percent ABR would require a virgin asphalt binder
grade of PG 64-22 to be reduced to a PG 58-28).

1031.07 HMA Mix Designs. At the Contractor’s option, HMA mixtures may be constructed
utilizing RAP/FRAP and/or RAS material meeting the detailed requirements specified herein.
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(@)

(b)

RAP/FRAP and/or RAS. RAP/FRAP and/or RAS mix designs shall be submitted for
verification. If additional RAP/FRAP and/or RAS stockpiles are tested and found that no
more than 20 percent of the results, as defined under “Testing” herein, are outside of the
control tolerances set for the original RAP/FRAP and/or RAS stockpile and HMA mix
design, and meets all of the requirements herein, the additional RAP/FRAP and/or RAS
stockpiles may be used in the original mix design at the percent previously verified.

RAS. Type 1 and Type 2 RAS are not interchangeable in a mix design.

The RAP, FRAP, and RAS stone bulk specific gravities (Gsp) shall be according to the
“Determination of Aggregate Bulk (Dry) Specific Gravity (Gs,) of Reclaimed Asphalt Pavement
(RAP) and Reclaimed Asphalt Shingles (RAS)” procedure in the Department’s Manual of Test
Procedures for Materials.

1031.08 HMA Production. HMA production utilizing RAP/FRAP and/or RAS shall be as

follows.

(@)

(b)

(c)

RAP/FRAP. The coarse aggregate in all RAP/FRAP used shall be equal to or less than
the nominal maximum size requirement for the HMA mixture being produced.

To remove or reduce agglomerated material, a scalping screen, gator, crushing unit, or
comparable sizing device approved by the Engineer shall be used in the RAP feed
system to remove or reduce oversized material.

If the RAP/FRAP control tolerances or QC/QA test results require corrective action, the
Contractor shall cease production of the mixture containing RAP/FRAP and either switch
to the virgin aggregate design or submit a new RAP/FRAP design.

RAS. RAS shall be incorporated into the HMA mixture either by a separate weight
depletion system or by using the RAP weigh belt. Either feed system shall be
interlocked with the aggregate feed or weigh system to maintain correct proportions for
all rates of production and batch sizes. The portion of RAS shall be controlled
accurately to within £ 0.5 percent of the amount of RAS utilized. When using the weight
depletion system, flow indicators or sensing devices shall be provided and interlocked
with the plant controls such that the mixture production is halted when RAS flow is
interrupted.

RAP/FRAP and/or RAS. HMA plants utilizing RAP/FRAP and/or RAS shall be capable
of automatically recording and printing the following information.

(1) Dryer Drum Plants.
a. Date, month, year, and time to the nearest minute for each print.

b. HMA mix number assigned by the Department.
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c. Accumulated weight of dry aggregate (combined or individual) in tons
(metric tons) to the nearest 0.1 ton (0.1 metric ton).

d. Accumulated dry weight of RAP/FRAP/RAS in tons (metric tons) to the nearest
0.1 ton (0.1 metric ton).

e. Accumulated mineral filler in revolutions, tons (metric tons), etc. to the nearest
0.1 unit.

f. Accumulated asphalt binder in gallons (liters), tons (metric tons), etc. to the
nearest 0.1 unit.

g. Residual asphalt binder in the RAP/FRAP material as a percent of the total mix to
the nearest 0.1 percent.

h. Aggregate and RAP/FRAP moisture compensators in percent as set on the
control panel. (Required when accumulated or individual aggregate and
RAP/FRAP are printed in wet condition.)

(2) Batch Plants.

a. Date, month, year, and time to the nearest minute for each print.

b. HMA mix number assigned by the Department.

c. Individual virgin aggregate hot bin batch weights to the nearest pound (kilogram).

d. Mineral filler weight to the nearest pound (kilogram).

e. RAP/FRAP/RAS weight to the nearest pound (kilogram).

f. Virgin asphalt binder weight to the nearest pound (kilogram).

g. Residual asphalt binder in the RAP/FRAP/RAS material as a percent of the total
mix to the nearest 0.1 percent.

The printouts shall be maintained in a file at the plant for a minimum of one year or as
directed by the Engineer and shall be made available upon request. The printing system
will be inspected by the Engineer prior to production and verified at the beginning of
each construction season thereafter.

1031.09 RAP in Aggregate Surface Course and Aggregate Wedge Shoulders, Type B.

The use of RAP in aggregate surface course (temporary access entrances only) and aggregate
wedge shoulders, Type B shall be as follows.
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(a) Stockpiles and Testing. RAP stockpiles may be any of those listed in Article 1031.02,
except “Non-Quality” and “FRAP”. The testing requirements of Article 1031.03 shall not
apply. RAP used shall be according to the current Central Bureau of Materials Policy
Memorandum, “Reclaimed Asphalt Pavement (RAP) for Aggregate Applications”.

(b) Gradation. One hundred percent of the RAP material shall pass the 1 1/2 in. (37.5 mm)
sieve. The RAP material shall be reasonably well graded from coarse to fine. RAP
material that is gap-graded or single sized will not be accepted.”

80306
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REMOVAL AND DISPOSAL OF REGULATED SUBSTANCES (BDE)
Effective: January 1, 2019
Revise Section 669 of the Standard Specifications to read:
“SECTION 669. REMOVAL AND DISPOSAL OF REGULATED SUBSTANCES

669.01 Description. This work shall consist of the transportation and proper disposal of
contaminated soil and groundwater. This work shall also consist of the removal, transportation,
and proper disposal of underground storage tanks (UST), their content and associated
underground piping to the point where the piping is above the ground, including determining the
content types and estimated quantities.

669.02 Equipment. The Contractor shall notify the Engineer of the delivery of all excavation,
storage, and transportation equipment to a work area location. The equipment shall comply with
OSHA and American Petroleum Institute (API) guidelines and shall be furnished in a clean
condition. Clean condition means the equipment does not contain any residual material classified
as a non-special waste, non-hazardous special waste, or hazardous waste. Residual materials
include, but are not limited to, petroleum products, chemical products, sludges, or any other
material present in or on equipment.

Before beginning any associated soil or groundwater management activity, the Contractor
shall provide the Engineer with the opportunity to visually inspect and approve the equipment. If
the equipment contains any contaminated residual material, decontamination shall be performed
on the equipment as appropriate to the regulated substance and degree of contamination present
according to OSHA and API guidelines. All cleaning fluids used shall be treated as the
contaminant unless laboratory testing proves otherwise.

669.03 Pre-construction Submittals. Prior to beginning this work, or working in areas with
regulated substances, the Contractor shall submit a Regulated Substance Pre-Construction Plan
(RSPCP) to the Engineer for review and approval using form BDE 2730. The form shall be signed
by an lllinois licensed Professional Engineer or Professional Geologist.

As part of the RSPCP, the gualifications of Contractor(s) or firm(s) performing the following
work shall be listed.

(a) On-Site Monitoring. Qualification for on-site monitoring of regulated substance work and
on-site monitoring of UST removal requires either pre-qualification in Hazardous Waste
by the Department or demonstration of acceptable project experience in remediation and
special waste operations for contaminated sites in accordance with applicable Federal,
State, or local regulatory requirements.

Quialification for each individual performing on-site monitoring requires a minimum of one-
year of experience in similar activities as those required for the project.
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(b) Underground Storage Tank. Qualification for underground storage tank (UST) work
requires licensing and certification with the Office of the State Fire Marshall (OSFM) and
possession of all permits required to perform the work. A copy of the permit shall be
provided to the Engineer prior to tank removal.

The qualified Contractor(s) or firm(s) shall also document it does not have any current or
former ties with any of the properties contained within, adjoining, or potentially affecting the work.

The Engineer will require up to 30 calendar days for review of the RSPCP. The review may
involve rejection or revision and resubmittal; in which case, an additional 30 days will be required
for each subsequent review. Work shall not commence until the RSPCP has been approved by
the Engineer. After approval, the RSPCP shall be revised as necessary to reflect changed
conditions in the field.

CONSTRUCTION REQUIREMENTS

669.04 Contaminated Soil and/or Groundwater Monitoring.  Prior to beginning
excavation, the Contractor shall mark the limits of removal for approval by the Engineer. Once
excavation begins, the work and work area involving regulated substances shall be monitored by
gualified personnel. The qualified personnel shall be on-site continuously during excavation and
loading of material containing regulated substances. The qualified personnel shall be equipped
with either a photoionization detector (PID) (minimum 10.6eV lamp), or a flame ionization detector
(FID), and other equipment, as appropriate, to monitor for potential contaminants associated with
volatile organic compounds (VOCSs) or semi-volatile organic compounds (SVOCs). The PID or
FID meter shall be calibrated on-site and background level readings taken and recorded daily,
and as field and weather conditions change. Any field screen reading on the PID or FID in excess
of background levels indicates the potential presence of contaminated material requiring handling
as a non-special waste, special waste, or hazardous waste. PID or FID readings may be used
as the basis of increasing the limits of removal with the approval of the Engineer but shall in no
case be used to decrease the limits.

The qualified personnel shall document field activities using form BDE 2732 (Regulated
Substances Monitoring Daily Record) including the name(s) of personnel conducting the
monitoring, weather conditions, PID or FID calibration records, a list of equipment used on-site, a
narrative of activities completed, photo log sheets, manifests and landfill tickets, monitoring
results, how regulated substances were managed and other pertinent information.

Samples will be collected in accordance with the RSPCP. Samples shall be analyzed for the
contaminants of concern (COCs), including pH, based on the property's land use history, the
encountered abnormality and/or the parameters listed in the maximum allowable concentration
(MAC) for chemical constituents in uncontaminated soil established pursuant to Subpart F of
351ll. Adm. Code 1100.605. The analytical results shall serve to document the level of
contamination.
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Samples shall be grab samples (not combined with other locations). The samples shall be
taken with decontaminated or disposable instruments. The samples shall be placed in sealed
containers and transported in an insulated container to the laboratory. The container shall
maintain a temperature of 39 °F (4 °C). All samples shall be clearly labeled. The labels shall
indicate the sample number, date sampled, collection location and depth, and any other relevant
observations.

The laboratory shall use analytical methods which are able to meet the lowest appropriate
practical quantitation limits (PQL) or estimated quantitation limit (EQL) specified in "Test Methods
for Evaluating Solid Wastes, Physical/Chemical Methods", EPA Publication
No. SW-846; "Methods for the Determination of Organic Compounds in Drinking Water", EPA,
EMSL, EPA-600/4-88/039; and “Methods for the Determination of Organic Compounds in
Drinking Water, Supplement 111", EPA 600/R-95/131, August 1995. For parameters where the
specified cleanup objective is below the acceptable detection limit (ADL), the ADL shall serve as
the cleanup objective. For other parameters the ADL shall be equal to or below the specified
cleanup objective.

669.05 Contaminated Soil and/or Groundwater Management and Disposal. The
management and disposal of contaminated soil and/or groundwater shall be according to the
following:

(a) Soil Analytical Results Exceed Most Stringent MAC. When the soil analytical results
indicate that detected levels exceed the most stringent maximum allowable concentration
(MAC) for chemical constituents in uncontaminated soil established pursuant to Subpart
F of 35 lllinois Administrative Code 1100.605, the soil shall be managed as follows:

(1) When analytical results indicate inorganic chemical constituents exceed the most
stringent MAC but they are still considered within area background levels by the
Engineer, the excavated soil can be utilized within the construction limits as fill, when
suitable. If the soils cannot be utilized within the construction limits, they shall be
managed and disposed of off-site as a non-special waste, special waste, or hazardous
waste as applicable.

(2) When analytical results indicate chemical constituents exceed the most stringent MAC
but do not exceed the MAC for a Metropolitan Statistical Area (MSA) County, the
excavated soil can be utilized within the construction limits as fill, when suitable, or
managed and disposed of off-site as “uncontaminated soil” at a clean construction and
demolition debris (CCDD) facility or an uncontaminated soil fill operation (USFO)
within an MSA County provided the pH of the soil is within the range of 6.25 - 9.0,
inclusive.

(3) When analytical results indicate chemical constituents exceed the most stringent MAC
but do not exceed the MAC for an MSA County excluding Chicago, or the MAC within
the Chicago corporate limits, the excavated soil can be utilized within the construction
limits as fill, when suitable, or managed and disposed of off-site as “uncontaminated
soil” at a CCDD facility or an USFO within an MSA County excluding Chicago or within
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the Chicago corporate limits provided the pH of the soil is within the range of 6.25 -
9.0, inclusive.

(4) When analytical results indicate chemical constituents exceed the most stringent MAC
but do not exceed the MAC for an MSA County excluding Chicago, the excavated soil
can be utilized within the construction limits as fill, when suitable, or managed and
disposed of off-site as “uncontaminated soil” at a CCDD facility or an USFO within an
MSA County excluding Chicago provided the pH of the soil is within the range of 6.25
- 9.0, inclusive.

(5) When the Engineer determines soil cannot be managed according to Articles
669.05(a)(1) through (a)(4) above, the soil shall be managed and disposed of off-site
as a non-special waste, special waste, or hazardous waste as applicable.

(b) Soil Analytical Results Do Not Exceed Most Stringent MAC. When the soil analytical

(c)

results indicate that detected levels do not exceed the most stringent MAC, the excavated
soil can be utilized within the construction limits or managed and disposed off-site as
“uncontaminated soil” according to Article 202.03. However, the excavated soil cannot be
taken to a CCDD facility or an USFO for any of the following reasons.

(1) The pH of the soil is less than 6.25 or greater than 9.0.
(2) The soil exhibited PID or FID readings in excess of background levels.

Soil Analytical Results Exceed Most Stringent MAC but Do Not Exceed Tiered Approach
to Corrective Action Objectives (TACO) Residential. When the soil analytical results
indicate that detected levels exceed the most stringent MAC but do not exceed TACO Tier
1 Soil Remediation Objectives for Residential Properties pursuant to 35 IAC 742 Appendix
B Table A, the excavated soil can be utilized within the right-of-way or managed and
disposed off-site as “uncontaminated soil” according to Article 202.03. However, the
excavated soil cannot be taken to a CCDD facility or an USFO.

(d) Groundwater. When groundwater analytical results indicate the detected levels are above

Appendix B, Table E of 35 lllinois Administrative Code 742, the most stringent Tier 1
Groundwater Remediation Objectives for Groundwater Component of the Groundwater
Ingestion Route for Class 1 groundwater, the groundwater shall be managed off-site as a
special waste. The groundwater shall be containerized and trucked to an off-site treatment
facility or may be discharged to a sanitary sewer or combined sewer when permitted by
the local sewer authority. Groundwater discharged to a sewer shall be pre-treated to
remove particulates and measured with a calibrated flow meter to comply with applicable
discharge limits. A copy of the permit shall be provided to the Engineer prior to discharging
groundwater to the sewer.

All groundwater encountered within trenches may be managed within the trench and

allowed to infiltrate back into the ground. If the groundwater cannot be managed within
the trench it must be removed as a special or hazardous waste. The Contractor is

88



prohibited from managing groundwater within the trench by discharging it through any
existing or new storm sewer. The Contractor shall install backfill plugs within the area of
groundwater contamination.

One backfill plug shall be placed down gradient to the area of groundwater contamination.
Backfill plugs shall be installed at intervals not to exceed 50 ft (15 m). Backfill plugs are
to be 4 ft (1.2 m) long, measured parallel to the trench, full trench width and depth. Backfill
plugs shall not have any fine aggregate bedding or backfill, but shall be entirely cohesive
soil or any class of concrete. The Contractor shall provide test data that the material has
a permeability of less than 10 cm/sec according to ASTM D 5084, Method A or per
another test method approved by the Engineer.

The Contractor shall use due care when transferring contaminated material from the area of
origin to the transporter. Should releases of contaminated material to the environment occur (i.e.,
spillage onto the ground, etc.), the Contractor shall clean-up spilled material and place in the
appropriate storage containers as previously specified. Clean-up shall include, but not be limited
to, sampling beneath the material staging area to determine complete removal of the spilled
material.

The Contractor shall be responsible for transporting and disposing all material classified as a
non-special waste, special waste, or hazardous waste from the job site to an appropriately
permitted landfill facility. The transporter and the vehicles used for transportation shall comply
with all federal, state, and local rules and regulations governing the transportation of non-special
waste, special waste, or hazardous waste.

All equipment used by the Contractor to haul contaminated material to the landfill facility shall
be lined with a 6 mil (150 micron) polyethylene liner and securely covered during transportation.
The Contractor shall obtain all documentation including any permits and/or licenses required to
transport the contaminated material to the disposal facility.

The Contractor shall provide engineered barriers, when required, and shall include materials
sufficient to completely line excavation surfaces, including sloped surfaces, bottoms, and sidewall
faces, within the areas designated for protection.

The Engineer shall coordinate with the Contractor on the completion of all documentation.
The Contractor shall make all arrangements for collection and analysis of landfill acceptance
testing. The Contractor shall coordinate for waste disposal approval with the disposal facility.
After the Contractor completes these activities and upon receipt of authorization from the
Engineer, the Contractor shall initiate the disposal process.

The Contractor shall provide the Engineer with all transport-related documentation within two
days of transport or receipt of said document(s). The Engineer shall maintain the file for all such
documentation. For management of special or hazardous waste, the Contractor shall provide the
Engineer with documentation the Contractor (or subcontractor, if a subcontractor is used for
transportation) is operating with a valid Illinois special waste transporter permit at least two weeks
before transporting the first load of contaminated material.
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The Contractor shall schedule and arrange the transport and disposal of each load of
contaminated material produced. The Contractor shall make all transport and disposal
arrangements so no contaminated material remains within the project area at the close of
business each day. Exceptions to this specification require prior approval from the Engineer
within 24 hours of close of business. The Contractor shall be responsible for all other pre-
disposal/transport preparations necessary daily to accomplish management activities.

Any waste generated as a special or hazardous waste from a non-fixed facility shall be
manifested off-site using the Department's county generator number. An authorized
representative of the Department shall sign all manifests for the disposal of the contaminated
material and confirm the Contractor's transported volume. Any waste generated as a
non-special waste may be managed off-site without a manifest, a special waste transporter, or a
generator number.

The Contractor shall select a landfill mandated by definition of the contaminant within the State
of lllinois. The Department will review and approve or reject the facility proposed by the Contractor
to use as a landfill. The Contractor shall verify whether the selected disposal facility is compliant
with those applicable standards as mandated by definition of the contaminant and whether the
disposal facility is presently, has previously been, or has never been, on the United States
Environmental Protection Agency (U.S. EPA) National Priorities List or the Resource
Conservation and Recovery Act (RCRA) List of Violating Facilities. The Contractor shall be
responsible for coordinating permits with the IEPA. The use of a Contractor selected landfill shall
in no manner delay the construction schedule or alter the Contractor's responsibilities as set forth.

669.06 Non-Special Waste Certification. An authorized representative of the Department
shall sign and date all non-special waste certifications. The Contractor shall be responsible for
providing the Engineer with the required information that will allow the Engineer to certify the
waste is not a special waste.

(a) Definition. A waste is considered a non-special waste as long as it is not:

(1) a potentially infectious medical waste;

(2) a hazardous waste as defined in 35 IAC 721,

(3) an industrial process waste or pollution control waste that contains liquids, as
determined using the paint filter test set forth in subdivision (3)(A) of subsection (m) of

35 IAC 811.107;

(4) a regulated asbestos-containing waste material, as defined under the National
Emission Standards for Hazardous Air Pollutants in 40 CFR 61.141,

(5) a material containing polychlorinated biphenyls (PCB's) regulated pursuant to 40 CFR
Part 761;
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(6) a material subject to the waste analysis and recordkeeping requirements of
35 IAC 728.107 under land disposal restrictions of 35 IAC 728;

(7) a waste material generated by processing recyclable metals by shredding and
required to be managed as a special waste under Section 22.29 of the Environmental
Protection Act; or

(8) an empty portable device or container in which a special or hazardous waste has been
stored, transported, treated, disposed of, or otherwise handled.

(b) Certification Information. All information used to determine the waste is not a special
waste shall be attached to the certification. The information shall include but not be limited
to:

(1) the means by which the generator has determined the waste is not a hazardous waste;
(2) the means by which the generator has determined the waste is not a liquid;

(3) if the waste undergoes testing, the analytic results obtained from testing, signed and
dated by the person responsible for completing the analysis;

(4) if the waste does not undergo testing, an explanation as to why no testing is needed;
(5) a description of the process generating the waste; and
(6) relevant material safety data sheets.

669.07 Temporary Staging. The Contractor shall excavate and dispose of all waste material
as mandated by the contaminants without temporary staging. If circumstances require temporary
staging, he/she shall request in writing, approval from the Engineer.

When approved, the Contractor shall prepare a secure location within the project area capable
of housing containerized waste materials. The Contractor shall contain all waste material in leak-
proof storage containers such as lined roll-off boxes or 55 gal (208 L) drums, or stored in bulk
fashion on storage pads. The design and construction of such storage pad(s) for bulk materials
shall be subject to approval by the Engineer. The Contractor shall place the staged storage
containers on an all-weather gravel-packed, asphalt, or concrete surface. The Contractor shall
maintain a clearance both above and beside the storage units to provide maneuverability during
loading and unloading. The Contractor shall provide any assistance or equipment requested by
the Engineer for authorized personnel to inspect and/or sample contents of each storage
container. All containers and their contents shall remain intact and undisturbed by unauthorized
persons until the manner of disposal is determined. The Contractor shall keep the storage
containers covered, except when access is requested by authorized personnel of the Department.
The Engineer shall authorize any additional material added to the contents of any storage
container before being filled.
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The Contractor shall ensure the staging area is enclosed (by a fence or other structure) to
ensure direct access to the area is restricted, and he/she shall procure and place all required
regulatory identification signs applicable to an area containing the waste material. The Contractor
shall be responsible for all activities associated with the storage containers including, but not
limited to, the procurement, transport, and labeling of the containers. The Contractor shall clearly
mark all containers in permanent marker or paint with the date of waste generation, location and/or
area of waste generation, and type of waste (e.g., decontamination water, contaminated clothing,
etc.). The Contractor shall place these identifying markings on an exterior side surface of the
container. The Contractor shall separately containerize each contaminated medium, i.e.
contaminated clothing is placed in a separate container from decontamination water. Containers
used to store liquids shall not be filled in excess of 80 percent of the rated capacity. The
Contractor shall not use a storage container if visual inspection of the container reveals the
presence of free liquids or other substances that could classify the material as a hazardous waste
in the container.

The Department will not be responsible for any additional costs incurred, if mismanagement
of the staging area, storage containers, or their contents by the Contractor results in excess cost
expenditure for disposal or other material management requirements.

669.08 Underground Storage Tank Removal. For the purposes of this section, an
underground storage tank (UST) includes the underground storage tank, piping, electrical
controls, pump island, vent pipes and appurtenances.

Prior to removing an UST, the Engineer shall determine whether the Department is considered
an "owner" or "operator" of the UST as defined by the UST regulations (41 Ill. Adm. Code Part
176). Ownership of the UST refers to the Department's owning title to the UST during storage,
use or dispensing of regulated substances. The Department may be considered an "operator"” of
the UST if it has control of, or has responsibility for, the daily operation of the UST. The
Department may however voluntarily undertake actions to remove an UST from the ground
without being deemed an "operator" of the UST.

In the event the Department is deemed not to be the "owner" or "operator" of the UST, the
OSFM removal permit shall reflect who was the past "owner" or "operator" of the UST. If the
"owner" or "operator" cannot be determined from past UST registration documents from OSFM,
then the OSFM removal permit will state the "owner" or "operator" of the UST is the Department.
The Department’s Office of Chief Counsel (OCC) will review all UST removal permits prior to
submitting any removal permit to the OSFM. If the Department is not the “owner” or “operator” of
the UST then it will not register the UST or pay any registration fee.

The Contractor shall be responsible for obtaining all permits required for removing the UST,
notification to the OSFM, using an OSFM certified tank contractor, removal and disposal of the
UST and its contents, and preparation and submittal of the OSFM Site Assessment Report in
accordance with 41 1ll. Adm. Code Part 176.330.

The Contractor shall contact the Engineer and the OSFM's office at least 72 hours prior to
removal to confirm the OSFM inspector's presence during the UST removal. Removal, transport,
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and disposal of the UST shall be according to the applicable portions of the latest revision of the
"American Petroleum Institute (API) Recommended Practice 1604".

The Contractor shall collect and analyze tank content (sludge) for disposal purposes. The
Contractor shall remove as much of the regulated substance from the UST system as necessary
to prevent further release into the environment. All contents within the tank shall be removed,
transported and disposed of, or recycled. The tank shall be removed and rendered empty
according to IEPA definition.

The Contractor shall collect soil samples from the bottom and sidewalls of the excavated area
in accordance with 35 lll. Adm. Code Part 734.210(h) after the required backfill has been removed
during the initial response action, to determine the level of contamination remaining in the ground,
regardless if a release is confirmed or not by the OSFM on-site inspector.

In the event the UST is designated a leaking underground storage tank (LUST) by the OSFM’s
inspector, or confirmation by analytical results, the Contractor shall notify the Engineer and the
DESU. Upon confirmation of a release of contaminants from the UST and notifications to the
Engineer and DESU, the Contractor shall report the release to the lllinois Emergency
Management Agency (IEMA) (e.g., by telephone or electronic mail) and provide them with
whatever information is available (“owner” or “operator” shall be stated as the past registered

“owner” or “operator”, or the IDOT District in which the UST is located and the DESU Manager);

The Contractor shall perform the following initial response actions if a release is indicated by
the OSFM inspector:

(a) Take immediate action to prevent any further release of the regulated substance to the
environment, which may include removing, at the Engineer’s discretion, and disposing of
up to 4 ft (1.2 m) of the contaminated material, as measured from the outside dimension
of the tank

(b) Identify and mitigate fire, explosion and vapor hazards;

(c) Visually inspect any above ground releases or exposed below ground releases and
prevent further migration of the released substance into surrounding soils and
groundwater; and

(d) Continue to monitor and mitigate any additional fire and safety hazards posed by vapors
and free product that have migrated from the UST excavation zone and entered into
subsurface structures (such as sewers or basements).

The UST excavation shall be backfilled according to applicable portions of Sections 205, 208,
and 550 with a material that will compact and develop stability. The material shall be approved
prior to placement. All uncontaminated concrete and soil removed during tank extraction may be
used to backfill the excavation, at the discretion of the Engineer.

After backfilling the excavation, the site shall be graded and cleaned.
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669.09 Regulated Substance Final Construction Report. Not later than 90 days after
completing this work, the Contractor shall submit a Regulated Substance Final Construction
Report (RSFCR) to the Engineer using form BDE 2733 and required attachments. The form shall
be signed by an lllinois licensed Professional Engineer or Professional Geologist.

669.10 Method of Measurement. Non-special waste, special waste, and hazardous waste
soil will be measured for payment according to Article 202.07(b) when performing earth
excavation, Article 502.12(b) when excavating for structures, or by computing the volume of the
trench using the maximum trench width permitted and the actual depth of the trench.

Groundwater containerized and transported off-site for management, storage, and disposal
will be measured for payment in gallons (liters).

Backfill plugs will be measured in cubic yards (cubic meters) in place, except the quantity for
which payment will be made shall not exceed the volume of the trench, as computed by using the
maximum width of trench permitted by the Specifications and the actual depth of the trench, with
a deduction for the volume of the pipe.

Engineered Barriers will be measured for payment in square yards (square meters).

669.11 Basis of Payment. The work of preparing, submitting and administering a Regulated
Substances Pre-Construction Plan will be paid for at the contract lump sum price for REGULATED
SUBSTANCES PRE-CONSTRUCTION PLAN.

On-site monitoring of regulated substances, including completion of form BDE 2732 for each
day of work, will be paid for at the contract unit price per calendar day, or faction thereof, for
ON-SITE MONITORING OF REGULATED SUBSTANCES.

The installation of engineered barriers will be paid for at the contract unit price per square
yard (square meter) for ENGINEERED BARRIER.

The work of removing a UST, soil excavation, soil and content sampling, and the excavated
soil, UST content, and UST disposal will be paid for at the contract unit price per each for
UNDERGROUND STORAGE TANK REMOVAL.

The transportation and disposal of soil and other materials from an excavation determined to
be contaminated will be paid for at the contract unit price per cubic yard (cubic meter) for
NON-SPECIAL WASTE DISPOSAL, SPECIAL WASTE DISPOSAL, or HAZARDOUS WASTE
DISPOSAL.

The transportation and disposal of groundwater from an excavation determined to be
contaminated will be paid for at the contract unit price per gallon (liter) for SPECIAL WASTE
GROUNDWATER DISPOSAL or HAZARDOUS WASTE GROUNDWATER DISPOSAL. When
groundwater is discharged to a sanitary or combined sewer by permit, the cost will be paid for
according to Article 109.05.
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Backfill plugs will be paid for at the contract unit price per cubic yard (cubic meter) for
BACKFILL PLUGS.

Payment for temporary staging, if required, will be paid for according to Article 109.04.

Payment for accumulated stormwater removal and disposal will be according to
Article 109.04. Payment will only be allowed if appropriate stormwater and erosion control
methods were used.

Payment for decontamination, labor, material, and equipment for monitoring areas beyond the
specified areas, with the Engineer's prior written approval, will be according to Article 109.04.

The sampling and testing associated with this work will be paid for as follows.

(@)

(b)

(c)

(d)

(e)

BETX Soil/Groundwater Analysis. When the contaminants of concern are gasoline only,
soil or groundwater samples shall be analyzed for benzene, ethylbenzene, toluene, and
xylenes (BETX). The analysis will be paid for at the contract unit price per each for BETX
SOIL ANALYSIS and/or BETX GROUNDWATER ANALYSIS using EPA Method 8021B.

BETX-PNAS Soil/Groundwater Analysis. When the contaminants of concern are middle
distillate and heavy ends, soil or groundwater samples shall be analyzed for BETX and
polynuclear aromatics (PNAS). The analysis will be paid for at the contract unit price per
each for BETX-PNAS SOIL ANALYSIS and/or BETX-PNAS GROUNDWATER
ANALYSIS using EPA Method 8021B for BETX and EPA Method 8310 for PNAs.

Priority Pollutants Soil Analysis. When the contaminants of concern are used oils, soil
samples shall be analyzed for priority pollutant VOCs, priority pollutants SVOCs, and
priority pollutants metals. The analysis will be paid for at the contract unit price per each
for PRIORITY POLLUTANTS SOIL ANALYSIS using EPA Method 8260B for VOCs, EPA
Method 8270C for SVOCs, and using an ICP instrument and EPA Methods 6010B and
7471A for metals.

Priority Pollutant Groundwater Analysis. When the contaminants of concern are used oils,
non-petroleum material, or unknowns, groundwater samples shall be analyzed for priority
pollutant VOCs, priority pollutants SVOCs, and priority pollutants metals. The analysis will
be paid for at the contract unit price per each for PRIORITY POLLUTANTS
GROUNDWATER ANALYSIS using EPA Method 8260B for VOCs, EPA Method 8270C
for SVOCs, and EPA Methods 6010B and 7470A for metals.

Target Compound List (TCL) Soil Analysis. When the contaminants of concern are
unknowns or non-petroleum material, soil samples shall be analyzed for priority pollutant
VOCs, priority pollutants SVOCS, priority pollutants metals, pesticides, and Resource
Conservation and Recovery Act (RCRA) metals by the toxicity characteristic leaching
procedure (TCLP). The analysis will be paid for at the contract unit price per each for TCL
SOIL ANALYSIS using EPA Method 8260B for VOCs, EPA Method 8270C for SVOCs,
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EPA Method 8081 for pesticides, and ICP instrument and EPA Methods 6010B, 7471A,
1311 (extraction), 6010B, and 7470A for metals.

(f) Soil Disposal Analysis. When the waste material for disposal requires sampling for
disposal acceptance, the samples shall be analyzed for TCLP VOCs, SVOCs, RCRA
metals, pH, ignitability, and paint filter test. The analysis will be paid for at the contract
unit price per each for SOIL DISPOSAL ANALYSIS using EPA Methods 1311 (extraction),
8260B for VOCs, 8270C for SVOCs, 6010B and 7470A for RCRA metals, 9045C for pH,
1030 for ignitability, and 9095A for paint filter.

The work of preparing, submitting and administering a Regulated Substances Final
Construction Report will be paid for at the contract lump sum price REGULATED SUBSTANCES
FINAL CONSTRUCTION REPORT.”

80407
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| STEEL COST ADJUSTMENT (BDE)

Effective: April 2, 2004
| Revised: August 1, 2017

Description. Steel cost adjustments will be made to provide additional compensation to the
Contractor, or a credit to the Department, for fluctuations in steel prices when optioned by the
Contractor. The bidder shall indicate with their bid whether or not this special provision will be
part of the contract. Failure to indicate “Yes” for any item of work will make that item of steel
exempt from steel cost adjustment.

Types of Steel Products. An adjustment will be made for fluctuations in the cost of steel used in
the manufacture of the following items:

Metal Piling (excluding temporary sheet piling)
Structural Steel
Reinforcing Steel

Other steel materials such as dowel bars, tie bars, mesh reinforcement, guardrail, steel traffic
signal and light poles, towers and mast arms, metal railings (excluding wire fence), and frames
and grates will be subject to a steel cost adjustment when the pay items they are used in have a

contract value of $10,000 or greater.

The adjustments shall apply to the above items when they are part of the original proposed
construction, or added as extra work and paid for by agreed unit prices. The adjustments shall
not apply when the item is added as extra work and paid for at a lump sum price or by force

account.

Documentation. Sufficient documentation shall be furnished to the Engineer to verify the
following:

(a) The dates and quantity of steel, in Ib (kg), shipped from the mill to the fabricator.

(b) The quantity of steel, in Ib (kg), incorporated into the various items of work covered by
this special provision. The Department reserves the right to verify submitted quantities.

Method of Adjustment. Steel cost adjustments will be computed as follows:

SCA=QXD

Where: SCA = steel cost adjustment, in dollars
Q = quantity of steel incorporated into the work, in Ib (kg)
D = price factor, in dollars per Ib (kg)

D = MPIy — MPI,
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Where: MPly=  The Materials Cost Index for steel as published by the Engineering News-
Record for the month the steel is shipped from the mill. The indices will be
converted from dollars per 100 Ib to dollars per Ib (kg).

MPI_ = The Materials Cost Index for steel as published by the Engineering News-
Record for the month prior to the letting for work paid for at the contract
price; or for the month the agreed unit price letter is submitted by the
Contractor for extra work paid for by agreed unit price,. The indices will be
converted from dollars per 100 Ib to dollars per Ib (kg).

The unit weights (masses) of steel that will be used to calculate the steel cost adjustment for the
various items are shown in the attached table.

No steel cost adjustment will be made for any products manufactured from steel having a mill
shipping date prior to the letting date.

If the Contractor fails to provide the required documentation, the method of adjustment will be
calculated as described above; however, the MPIy will be based on the date the steel arrives at
the job site. In this case, an adjustment will only be made when there is a decrease in steel
costs.

Basis of Payment. Steel cost adjustments may be positive or negative but will only be made
when there is a difference between the MPI_ and MPly in excess of five percent, as calculated
by:

Percent Difference = {(MPI_ — MPly) + MPI.} x 100

Steel cost adjustments will be calculated by the Engineer and will be paid or deducted when all
other contract requirements for the items of work are satisfied. Adjustments will only be made
for fluctuations in the cost of the steel as described herein. No adjustment will be made for
changes in the cost of manufacturing, fabrication, shipping, storage, etc.

The adjustments shall not apply during contract time subject to liquidated damages for
completion of the entire contract.
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Attachment

ltem

Unit Mass (Weight)

Metal Piling (excluding temporary sheet piling)
Furnishing Metal Pile Shells 12 in. (305 mm), 0.179 in. (3.80 mm) wall thickness)
Furnishing Metal Pile Shells 12 in. (305 mm), 0.250 in. (6.35 mm) wall thickness)
Furnishing Metal Pile Shells 14 in. (356 mm), 0.250 in. (6.35 mm) wall thickness)

23 Ib/ft (34 kg/m)
32 Ib/ft (48 kg/m)
37 Ib/ft (55 kg/m)

Other piling See plans
Structural Steel See plans for weights
(masses)
Reinforcing Steel See plans for weights
(masses)

Dowel Bars and Tie Bars

6 Ib (3 kg) each

Mesh Reinforcement

63 Ib/100 sq ft (310 kg/sq m)

Guardrail
Steel Plate Beam Guardrail, Type A w/steel posts
Steel Plate Beam Guardrail, Type B w/steel posts
Steel Plate Beam Guardrail, Types A and B w/wood posts
Steel Plate Beam Guardrail, Type 2
Steel Plate Beam Guardrail, Type 6
Traffic Barrier Terminal, Type 1 Special (Tangent)
Traffic Barrier Terminal, Type 1 Special (Flared)

20 Ib/ft (30 kg/m)

30 Ib/ft (45 kg/m)

8 Ib/ft (12 kg/m)
305 Ib (140 kg) each
1260 Ib (570 kg) each
730 Ib (330 kg) each
410 Ib (185 kg) each

Steel Traffic Signal and Light Poles, Towers and Mast Arms
Traffic Signal Post
Light Pole, Tenon Mount and Twin Mount, 30 - 40 ft (9 - 12 m)
Light Pole, Tenon Mount and Twin Mount, 45 - 55 ft (13.5 — 16.5m)
Light Pole w/Mast Arm, 30 - 50 ft (9 — 15.2m)
Light Pole w/Mast Arm, 55 - 60 ft (16.5 - 18 m)
Light Tower w/Luminaire Mount, 80 - 110 ft (24 — 33.5 m)
Light Tower w/Luminaire Mount, 120 - 140 ft (36.5 — 42.5 m)
Light Tower w/Luminaire Mount, 150 - 160 ft (45.5 — 48.5 m)

11 Ib/ft (16 kg/m)
14 b/t (21 kg/m)
21 Ib/ft (31 kg/m)
13 Ib/ft (19 kg/m)
19 Ib/ft (28 kg/m)
31 Ib/ft (46 kg/m)
65 Ib/ft (97 kg/m)
80 Ib/ft (119 kg/m)

Metal Railings (excluding wire fence)
Steel Railing, Type SM
Steel Railing, Type S-1
Steel Railing, Type T-1
Steel Bridge Rail

64 Ib/ft (95 kg/m)
39 Ib/ft (58 kg/m)
53 Ib/ft (79 kg/m)
52 Ib/ft (77 kg/m)

Frames and Grates

Frame 250 Ib (115 kg)
Lids and Grates 150 Ib (70 kg)
80127
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STEEL PLATE BEAM GUARDRAIL MANUFACTURING (BDE)

Effective: January 1, 2019

Revise the first three paragraphs of Article 1006.25 of the Standard Specifications to read:
“1006.25 Steel Plate Beam Guardrail. Steel plate beam guardrail, including bolts, nuts,

and washers, shall be according to AASHTO M 180. The guardrail shall be Class A, with a

Type Il galvanized coating.

Steel plates for mounting guardrail on existing culverts shall be according to
AASHTO M 270 Grade 36 (M 270M Grade 250) and zinc coated according to AASHTO M 111.

The Department will accept guardrail based on the “Brand Registration and Guarantee”
requirements of AASHTO M 180 and the manufacturer shall be listed as compliant through the
NTPEP Program. The Department will maintain a qualified product list.”

80408
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SUBCONTRACTOR AND DBE PAYMENT REPORTING (BDE)
Effective: April 2, 2018
Add the following to Section 109 of the Standard Specifications.

“109.14 Subcontractor and Disadvantaged Business Enterprise Payment Reporting.
The Contractor shall report all payments made to the following parties:

(a) first tier subcontractors;
(b) lower tier subcontractors affecting disadvantaged business enterprise (DBE) goal credit;

(c) material suppliers or trucking firms that are part of the Contractor's submitted DBE
utilization plan.

The report shall be made through the Department’s on-line subcontractor payment reporting

system within 21 days of making the payment.”

80397
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SUBCONTRACTOR MOBILIZATION PAYMENTS (BDE)

Effective: November 2, 2017
Revised: April 1, 2019

Replace the second paragraph of Article 109.12 of the Standard Specifications with the
following:

“This mobilization payment shall be made at least seven days prior to the subcontractor
starting work. The amount paid shall be at the following percentage of the amount of the
subcontract reported on form BC 260A submitted for the approval of the subcontractor’'s work.

Value of Subcontract Reported on Form BC 260A Mobilization Percentage
Less than $10,000 25%
$10,000 to less than $20,000 20%
$20,000 to less than $40,000 18%
$40,000 to less than $60,000 16%
$60,000 to less than $80,000 14%
$80,000 to less than $100,000 12%
$100,000 to less than $250,000 10%
$250,000 to less than $500,000 9%
$500,000 to $750,000 8%
Over $750,000 7%

80391
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TRAFFIC BARRIER TERMINAL, TYPE 1 SPECIAL (BDE)
Effective: November 1, 2018
Revise Article 631.04 of the Supplemental Specifications to read:

“631.04 Traffic Barrier Terminal, Type 1 Special (Tangent) and Traffic Barrier Terminal,
Type 1 Special (Flared). These terminals shall be on the Department’s qualified product list.

The terminal shall be installed according to the manufacturer's specifications. The
beginning length of need point of the terminal shall be placed within 12 ft 6 in (3.8 m) of the
length of need point shown on the plans.

The terminal shall be delineated with a terminal marker direct applied. No other guardrail
delineation shall be attached to the terminal section.”

Revise the first paragraph of Article 631.12 of the Standard Specifications to read:

“631.12 Method of Measurement. The various types of traffic barrier terminals will be
measured for payment, complete in place, in units of each. The pay limit between the traffic
barrier terminal and the adjacent guardrail shall be as shown on the plans, except for the
following:

(a) Traffic Barrier Type 1, Special. The pay limit for a traffic barrier, Type 1 special shall be
as shown on the manufacturer’s drawing(s).

(b) Traffic Barrier Type 10. The pay limit for the traffic barrier terminal, Type 10 shall be at

the centerline of the end shoe splice.”

80403
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TRAFFIC CONTROL DEVICES - CONES (BDE)
Effective: January 1, 2019
Revise Article 701.15(a) of the Standard Specifications to read:

“(a) Cones. Cones are used to channelize traffic. Cones used to channelize traffic at night
shall be reflectorized; however, cones shall not be used in nighttime lane closure tapers
or nighttime lane shifts.”

Revise Article 1106.02(b) of the Standard Specifications to read:

“(b) Cones. Cones shall be predominantly orange. Cones used at night that are 28 to 36 in.
(700 to 900 mm) in height shall have two white circumferential stripes. If non-reflective
spaces are left between the stripes, the spaces shall be no more than 2 in. (50mm) in
width. Cones used at night that are taller than 36 in. (900 mm) shall have a minimum of
two white and two fluorescent orange alternating, circumferential stripes with the top
stripe being fluorescent orange. If non-reflective spaces are left between the stripes, the
spaces shall be no more than 3 in. (75 mm) in width.

The minimum weights for the various cone heights shall be 4 |b for 18 in. (2 kg for
450 mm), 7 Ib for 28 in. (3 kg for 700 mm), and 10 Ib for 36 in. (5 kg for 900 mm) with a
minimum of 60 percent of the total weight in the base. Cones taller than 36 in. shall be
weighted per the manufacturer’s specifications such that they are not moved by wind or
passing traffic.”

80409
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WARM MIX ASPHALT (BDE)

Effective: January 1, 2012
Revised: April 1, 2016

Description. This work shall consist of designing, producing and constructing Warm Mix Asphalt
(WMA) in lieu of Hot Mix Asphalt (HMA) at the Contractor’s option. Work shall be according to
Sections 406, 407, 408, 1030, and 1102 of the Standard Specifications, except as modified
herein. In addition, any references to HMA in the Standard Specifications, or the special
provisions shall be construed to include WMA.

WMA is an asphalt mixture which can be produced at temperatures lower than aillowed for HMA
utilizing approved WMA technologies. WMA technologies are defined as the use of additives or
processes which allow a reduction in the temperatures at which HMA mixes are produced and
placed. WMA is produced by the use of additives, a water foaming process, or combination of
both. Additives include minerals, chemicals or organics incorporated into the asphalt binder
stream in a dedicated delivery system. The process of foaming injects water into the asphait
binder stream, just prior to incorporation of the asphalt binder with the aggregate.

Approved WMA technologies may also be used in HMA provided all the requirements specified
herein, with the exception of temperature, are met. However, asphalt mixtures produced at
temperatures in excess of 275 °F (135 °C) will not be considered WMA when determining the
grade reduction of the virgin asphalt binder grade.

Equipment.

Revise the first paragraph of Article 1102.01 of the Standard Specifications to read:

“1102.01 Hot-Mix Asphalt Plant. The hot-mix asphalt (HMA) plant shaill be the batch-type,
continuous-type, or dryer drum plant. The plants shall be evaluated for prequalification rating
and approval to produce HMA according to the current Bureau of Materials and Physical
Research Policy Memorandum, “Approval of Hot-Mix Asphalt Plants and Equipment”. Once
approved, the Contractor shall notify the Bureau of Materials and Physical Research to obtain
approval of all plant modifications. The plants shall not be used to produce mixtures
concurrently for more than one project or for private work unless permission is granted in writing
by the Engineer. The plant units shall be so designed, coordinated and operated that they will
function properly and produce HMA having uniform temperatures and compositions within the
tolerances specified. The plant units shall meet the following requirements.”

Add the following to Article 1102.01(a) of the Standard Specifications.
“(11) Equipment for Warm Mix Technologies.
a. Foaming. Metering equipment for foamed asphalt shall have an accuracy of

+ 2 percent of the actual water metered. The foaming control system shall be
electronically interfaced with the asphalt binder meter.
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b. Additives. Additives shall be infroduced into the plant according fo the supplier’s
recommendations and shall be approved by the Engineer. The system for
introducing the WMA additive shall be interlocked with the aggregate feed or
weigh system to maintain correct proportions for all rates of production and batch
sizes.”

Mix Design Verification.

Add the following to Article 1030.04 of the Standard Specifications.
“(e) Warm Mix Technologies.
(1) Foaming. WMA mix design verification will not be required when foaming technology
is used alone (without WMA additives). However, the foaming technology shall only

be used on HMA designs previously approved by the Department.

(2) Additives. WMA mix designs utilizing additives shall be submitted to the Engineer for
mix design verification.”

Construction Reguirements.
Revise the second paragraph of Article 406.06(b)(1) of the Standard Specifications to read:

“The HMA shall be delivered at a temperature of 250 to 350 °F (120 to 175 °C).
WMA shall be delivered at a minimum temperature of 215 °F (102 °C).”

Basis of Payment.

This work will be paid at the contract unit price bid for the HMA pay items involved. Anti-strip
will not be paid for separately, but shall be considered as included in the cost of the work.

80288
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WEEKLY DBE TRUCKING REPORTS (BDE)

Effective: June 2, 2012
Revised: April 2, 2015

The Contractor shall submit a weekly report of Disadvantaged Business Enterprise (DBE) trucks
hired by the Contractor or subcontractors (i.e. not owned by the Contractor or subcontractors)
that are used for DBE goal credit.

The report shall be submitted to the Engineer on Department form “SBE 723" within ten
business days following the reporting period. The reporting period shall be Monday through
Sunday for each week reportable trucking activities occur.

Any costs associated with providing weekly DBE trucking reports shall be considered as

included in the contract unit prices bid for the various items of work involved and no additional
compensation will be allowed.

80302
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WORKING DAYS (BDE)
Effective: January 1, 2002

The Contractor shall complete the work within 40 working days.

80071
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CONCRETE WEARING SURFACE
Effective: June 23, 1994
Revised: October 4, 2016

Description. This work consists of placing a concrete wearing surface, to the specified
thickness, on precast concrete members such as deck beams and deck panels. Included in this
work is cleaning and preparing the precast concrete surface prior to placement of the concrete
wearing surface. This work shall be according to the applicable articles of Section 503 and the
following.

Materials. The concrete wearing surface shall be class BS concrete, except as follows, when
Steel Bridge Rail is used in conjunction with concrete wearing surface, the 14 day mix design
shall be replaced by a 28 day mix design with a compressive strength of 5000 psi (34,500 kPa)
and a design flexural strength of 800 psi (5,500 kPa).

Equipment: The equipment used shall be subject to the approval of the Engineer and shall
meet the following requirements:

(a) Surface Preparation Equipment. Surface preparation equipment shall be according to
the applicable portions of Section 1100 and the following:

(1) Hand-Held Blast Cleaning Equipment. Blast cleaning using hand-held equipment
may be performed by high-pressure waterblasting or abrasive blasting. Hand-held
blast cleaning equipment shall have oil traps.

Hand-held high-pressure waterblasting equipment shall have a minimum water
pressure of 7000 psi (48 MPa).

(2) Vacuum Cleanup Equipment. The equipment shall be equipped with fugitive dust
control devices capable of removing wet debris and water all in the same pass.

Vacuum equipment shall also be capable of washing the deck with pressurized water
prior to the vacuum operation to dislodge all debris and slurry from the deck surface.

(b) Concrete Equipment: Equipment for proportioning and mixing the concrete shall be
according to Article 1020.03.

(c) Finishing Equipment. Finishing equipment shall be according to Article 503.03.

(d) Mechanical Fogging Equipment. Mechanical fogging equipment shall be according to
503.03.
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CONSTRUCTION REQUIREMENTS

Surface Preparation. Prior to placement of the concrete wearing surface, the top surface of the
precast concrete members shall be clean and free of all foreign material.

All debris of every type, including dirty water, resulting from the cleaning operation shall be
reasonably confined during the performance of the cleaning work and shall be immediately and
thoroughly removed from the cleaned surfaces and all other areas where debris may have
accumulated.

Prior to placement of the concrete wearing surface, the Engineer will inspect the cleaned
surface, all areas still contaminated shall be cleaned again at the Contractor's expense.

Wearing Surface Placement. The concrete wearing surface placement shall be according to
Article 503.16 of the Standard Specifications. Areas to receive the overlay shall be either
thoroughly or continuously wetted with water at least one hour before placement of the concrete
wearing surface is started. When the surface is pre-wetted any accumulations of water shall be
dispersed or removed prior to placement of the concrete wearing surface.

Plans for anchoring support rails and the mixture-placing procedure shall be submitted to the
Engineer for approval.

Curing and Protection. The concrete shall be continuously wet cured for at least 14 days
according to Article 1020.13(a)(5). However, if the minimum specified compressive strength or
flexural strength is obtained prior to 14 days, the cure time may be reduced, but at no time shall
the wet cure be less than 7 days. The concrete shall be protected from low air temperatures
according to Article1020.13(d)(1) or (2), except the protection method shall remain in place for
the entire curing period.

Opening to Traffic. The concrete wearing surface without Steel Bridge Rail attached may be
opened to traffic when test specimens have obtained a minimum compressive strength of 4000
psi (27,500 kPa) or a minimum flexural strength of 675 psi (4650 kPa), but not prior to the
completion of the wet cure. When Steel Bridge Rail is utilized, the concrete wearing surface
may be opened when test specimens have obtained a minimum compressive strength of 5000
psi (34,500 kPa) or a minimum flexural strength of 800 psi (5500 kPa),but not prior to the
completion of the wet cure.

Method of Measurement. Concrete wearing surface will be measured for payment in place and
the area computed in square yards (square meters).

Basis of Payment. This work including cleaning and surface preparation will be paid for at the
contract unit price per square yard (square meter) for CONCRETE WEARING SURFACE, of the
thickness specified.
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PIPE UNDERDRAINS FOR STRUCTURES
Effective: May 17, 2000
Revised: January 22, 2010

Description. This work shall consist of furnishing and installing a pipe underdrain system as
shown on the plans, as specified herein, and as directed by the Engineer.

Materials. Materials shall meet the requirements as set forth below:

The perforated pipe underdrain shall be according to Article 601.02 of the Standard
Specifications. Outlet pipes or pipes connecting to a separate storm sewer system shall not be
perforated.

The drainage aggregate shall be a combination of one or more of the following gradations, FAL,
FA2, CA5, CA7, CA8, CAll, or CA13 thru 16, according to Sections 1003 and 1004 of the
Standard Specifications.

The fabric surrounding the drainage aggregate shall be Geotechnical Fabric for French Drains
according to Article 1080.05 of the Standard Specifications.

Construction Requirements. All work shall be according to the applicable requirements of
Section 601 of the Standard Specifications except as modified below.

The pipe underdrains shall consist of a perforated pipe drain situated at the bottom of an area of
drainage aggregate wrapped completely in geotechnical fabric and shall be installed to the lines
and gradients as shown on the plans.

Method of Measurement. Pipe Underdrains for Structures shall be measured for payment in feet
(meters), in place. Measurement shall be along the centerline of the pipe underdrains. All
connectors, outlet pipes, elbows, and all other miscellaneous items shall be included in the
measurement. Concrete headwalls shall be included in the cost of Pipe Underdrains for
Structures, but shall not be included in the measurement for payment.

Basis of Payment. This work will be paid for at the contract unit price per foot (meter) for PIPE
UNDERDRAINS FOR STRUCTURES of the diameter specified. Furnishing and installation of
the drainage aggregate, geotechnical fabric, forming holes in structural elements and any
excavation required, will not be paid for separately, but shall be included in the cost of the pipe
underdrains for structures.
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WEEP HOLE DRAINS FOR ABUTMENTS, WINGWALLS, RETAINING WALLS AND
CULVERTS

Effective: April 19, 2012

Revised: October 22, 2013

Delete the last paragraphs of Articles 205.05 and 502.10 and replace with the following.

“If a geocomposite wall drain according to Section 591 is not specified, a prefabricated
geocomposite strip drain according to Section 1040.07 shall be placed at the back of each drain
hole. The strip drain shall be 24 inches (600 mm) wide and 48 inches (1.220 m) tall. The strip
drain shall be centered over the drain hole with the bottom located 12 inches (300 mm) below
the bottom of the drain hole. All form boards or other obstructions shall be removed from the
drain holes before placing any geocomposite strip drain.”

Revise the last sentence of the first paragraph of Article 503.11 to read as follows.

“Drain holes shall be covered to prevent the leakage of backfill material according to Article
502.10.”

Revise the title of Article 1040.07 to Geocomposite Wall Drains and Strip Drains.

112



FHWA-1273 -- Revised May 1, 2012

REQUIRED CONTRACT PROVISIONS
FEDERAL-AID CONSTRUCTION CONTRACTS

. General

II. Nondiscrimination

Ill.  Nonsegregated Facilities

IV.  Davis-Bacon and Related Act Provisions

V.  Contract Work Hours and Safety Standards Act Provisions

VI.  Subletting or Assigning the Contract

VII.  Safety: Accident Prevention

VIIl. False Statements Concerning Highway Projects

IX.  Implementation of Clean Air Act and Federal Water Pollution
Control Act

X.  Compliance with Governmentwide Suspension and Debarment
Requirements

XI.  Certification Regarding Use of Contract Funds for Lobbying

ATTACHMENTS

A. Employment and Materials Preference for Appalachian Development
Highway System or Appalachian Local Access Road Contracts (included
in Appalachian contracts only)

. GENERAL

1. Form FHWA-1273 must be physically incorporated in each
construction contract funded under Title 23 (excluding emergency
contracts solely intended for debris removal). The contractor (or
subcontractor) must insert this form in each subcontract and further
require its inclusion in all lower tier subcontracts (excluding purchase
orders, rental agreements and other agreements for supplies or
services).

The applicable requirements of Form FHWA-1273 are incorporated by
reference for work done under any purchase order, rental agreement or
agreement for other services. The prime contractor shall be responsible
for compliance by any subcontractor, lower-tier subcontractor or service
provider.

Form FHWA-1273 must be included in all Federal-aid design-build
contracts, in all subcontracts and in lower tier subcontracts (excluding
subcontracts for design services, purchase orders, rental agreements
and other agreements for supplies or services). The design-builder shall
be responsible for compliance by any subcontractor, lower-tier
subcontractor or service provider.

Contracting agencies may reference Form FHWA-1273 in bid proposal
or request for proposal documents, however, the Form FHWA-1273 must
be physically incorporated (not referenced) in all contracts, subcontracts
and lower-tier subcontracts (excluding purchase orders, rental
agreements and other agreements for supplies or services related to a
construction contract).

2. Subject to the applicability criteria noted in the following sections,
these contract provisions shall apply to all work performed on the
contract by the contractor's own organization and with the assistance of
workers under the contractor's immediate superintendence and to all
work performed on the contract by piecework, station work, or by
subcontract.

3. A breach of any of the stipulations contained in these Required
Contract Provisions may be sufficient grounds for withholding of progress
payments, withholding of final payment, termination of the contract,
suspension / debarment or any other action determined to be appropriate
by the contracting agency and FHWA.

4. Selection of Labor: During the performance of this contract, the
contractor shall not use convict labor for any purpose within the limits of
a construction project on a Federal-aid highway unless it is labor

performed by convicts who are on parole, supervised release, or
probation. The term Federal-aid highway does not include roadways
functionally classified as local roads or rural minor collectors.

1. NONDISCRIMINATION

The provisions of this section related to 23 CFR Part 230 are applicable
to all Federal-aid construction contracts and to all related construction
subcontracts of $10,000 or more. The provisions of 23 CFR Part 230 are
not applicable to material supply, engineering, or architectural service
contracts.

In addition, the contractor and all subcontractors must comply with the
following policies: Executive Order 11246, 41 CFR 60, 29 CFR 1625-
1627, Title 23 USC Section 140, the Rehabilitation Act of 1973, as
amended (29 USC 794), Title VI of the Civil Rights Act of 1964, as
amended, and related regulations including 49 CFR Parts 21, 26 and 27;
and 23 CFR Parts 200, 230, and 633.

The contractor and all subcontractors must comply with: the
requirements of the Equal Opportunity Clause in 41 CFR 60-1.4(b) and,
for all construction contracts exceeding $10,000, the Standard Federal
Equal Employment Opportunity Construction Contract Specifications in
41 CFR 60-4.3.

Note: The U.S. Department of Labor has exclusive authority to determine
compliance with Executive Order 11246 and the policies of the Secretary
of Labor including 41 CFR 60, and 29 CFR 1625-1627. The contracting
agency and the FHWA have the authority and the responsibility to
ensure compliance with Title 23 USC Section 140, the Rehabilitation Act
of 1973, as amended (29 USC 794), and Title VI of the Civil Rights Act of
1964, as amended, and related regulations including 49 CFR Parts 21,
26 and 27; and 23 CFR Parts 200, 230, and 633.

The following provision is adopted from 23 CFR 230, Appendix A, with
appropriate revisions to conform to the U.S. Department of Labor (US
DOL) and FHWA requirements.

1. Equal Employment Opportunity: Equal employment opportunity
(EEO) requirements not to discriminate and to take affirmative action to
assure equal opportunity as set forth under laws, executive orders, rules,
regulations (28 CFR 35, 29 CFR 1630, 29 CFR 1625-1627, 41 CFR 60
and 49 CFR 27) and orders of the Secretary of Labor as modified by the
provisions prescribed herein, and imposed pursuant to 23 U.S.C. 140
shall constitute the EEO and specific affirmative action standards for the
contractor's project activities under this contract. The provisions of the
Americans with Disabilities Act of 1990 (42 U.S.C. 12101 et seq.) set
forth under 28 CFR 35 and 29 CFR 1630 are incorporated by reference
in this contract. In the execution of this contract, the contractor agrees to
comply with the following minimum specific requirement activities of
EEO:

a. The contractor will work with the contracting agency and the Federal
Government to ensure that it has made every good faith effort to provide
equal opportunity with respect to all of its terms and conditions of
employment and in their review of activities under the contract.

b. The contractor will accept as its operating policy the following
statement:

"It is the policy of this Company to assure that applicants are
employed, and that employees are treated during employment, without
regard to their race, religion, sex, color, national origin, age or
disability. Such action shall include: employment, upgrading,
demotion, or transfer; recruitment or recruitment advertising; layoff or
termination; rates of pay or other forms of compensation; and selection



for training, including apprenticeship, pre-apprenticeship, and/or on-
the-job training."

2. EEO Officer: The contractor will designate and make known to the
contracting officers an EEO Officer who will have the responsibility for
and must be capable of effectively administering and promoting an active
EEO program and who must be assigned adequate authority and
responsibility to do so.

3. Dissemination of Policy: All members of the contractor's staff who
are authorized to hire, supervise, promote, and discharge employees, or
who recommend such action, or who are substantially involved in such
action, will be made fully cognizant of, and will implement, the
contractor's EEO policy and contractual responsibilities to provide EEO
in each grade and classification of employment. To ensure that the
above agreement will be met, the following actions will be taken as a
minimum:

a. Periodic meetings of supervisory and personnel office employees
will be conducted before the start of work and then not less often than
once every six months, at which time the contractor's EEO policy and its
implementation will be reviewed and explained. The meetings will be
conducted by the EEO Officer.

b. All new supervisory or personnel office employees will be given a
thorough indoctrination by the EEO Officer, covering all major aspects of
the contractor's EEO obligations within thirty days following their
reporting for duty with the contractor.

c. All personnel who are engaged in direct recruitment for the project
will be instructed by the EEO Officer in the contractor's procedures for
locating and hiring minorities and women.

d. Notices and posters setting forth the contractor's EEO policy will be
placed in areas readily accessible to employees, applicants for
employment and potential employees.

e. The contractor's EEO policy and the procedures to implement such
policy will be brought to the attention of employees by means of
meetings, employee handbooks, or other appropriate means.

4. Recruitment: When advertising for employees, the contractor will
include in all advertisements for employees the notation: "An Equal
Opportunity Employer." All such advertisements will be placed in
publications having a large circulation among minorities and women in
the area from which the project work force would normally be derived.

a. The contractor will, unless precluded by a valid bargaining
agreement, conduct systematic and direct recruitment through public and
private employee referral sources likely to yield qualified minorities and
women. To meet this requirement, the contractor will identify sources of
potential minority group employees, and establish with such identified
sources procedures whereby minority and women applicants may be
referred to the contractor for employment consideration.

b. In the event the contractor has a valid bargaining agreement
providing for exclusive hiring hall referrals, the contractor is expected to
observe the provisions of that agreement to the extent that the system
meets the contractor's compliance with EEO contract provisions. Where
implementation of such an agreement has the effect of discriminating
against minorities or women, or obligates the contractor to do the same,
such implementation violates Federal nondiscrimination provisions.

c. The contractor will encourage its present employees to refer
minorities and women as applicants for employment. Information and
procedures with regard to referring such applicants will be discussed with
employees.

5. Personnel Actions: Wages, working conditions, and employee
benefits shall be established and administered, and personnel actions of
every type, including hiring, upgrading, promotion, transfer, demotion,
layoff, and termination, shall be taken without regard to race, color,
religion, sex, national origin, age or disability. The following procedures
shall be followed:

a. The contractor will conduct periodic inspections of project sites to
insure that working conditions and employee facilities do not indicate
discriminatory treatment of project site personnel.

b. The contractor will periodically evaluate the spread of wages paid
within each classification to determine any evidence of discriminatory
wage practices.

c. The contractor will periodically review selected personnel actions in
depth to determine whether there is evidence of discrimination. Where
evidence is found, the contractor will promptly take corrective action. If
the review indicates that the discrimination may extend beyond the
actions reviewed, such corrective action shall include all affected
persons.

d. The contractor will promptly investigate all complaints of alleged
discrimination made to the contractor in connection with its obligations
under this contract, will attempt to resolve such complaints, and will take
appropriate corrective action within a reasonable time. If the
investigation indicates that the discrimination may affect persons other
than the complainant, such corrective action shall include such other
persons. Upon completion of each investigation, the contractor will
inform every complainant of all of their avenues of appeal.

6. Training and Promotion:

a. The contractor will assist in locating, qualifying, and increasing the
skills of minorities and women who are applicants for employment or
current employees. Such efforts should be aimed at developing full
journey level status employees in the type of trade or job classification
involved.

b. Consistent with the contractor's work force requirements and as
permissible under Federal and State regulations, the contractor shall
make full use of training programs, i.e., apprenticeship, and on-the-job
training programs for the geographical area of contract performance. In
the event a special provision for training is provided under this contract,
this subparagraph will be superseded as indicated in the special
provision. The contracting agency may reserve training positions for
persons who receive welfare assistance in accordance with 23 U.S.C.
140(a).

c. The contractor will advise employees and applicants for
employment of available training programs and entrance requirements
for each.

d. The contractor will periodically review the training and promotion
potential of employees who are minorities and women and will
encourage eligible employees to apply for such training and promotion.

7. Unions: If the contractor relies in whole or in part upon unions as a
source of employees, the contractor will use good faith efforts to obtain
the cooperation of such unions to increase opportunities for minorities
and women. Actions by the contractor, either directly or through a
contractor's association acting as agent, will include the procedures set
forth below:

a. The contractor will use good faith efforts to develop, in cooperation
with the unions, joint training programs aimed toward qualifying more
minorities and women for membership in the unions and increasing the
skills of minorities and women so that they may qualify for higher paying
employment.

b. The contractor will use good faith efforts to incorporate an EEO
clause into each union agreement to the end that such union will be
contractually bound to refer applicants without regard to their race, color,
religion, sex, national origin, age or disability.

c. The contractor is to obtain information as to the referral practices
and policies of the labor union except that to the extent such information
is within the exclusive possession of the labor union and such labor
union refuses to furnish such information to the contractor, the contractor
shall so certify to the contracting agency and shall set forth what efforts
have been made to obtain such information.



d. Inthe event the union is unable to provide the contractor with a
reasonable flow of referrals within the time limit set forth in the collective
bargaining agreement, the contractor will, through independent
recruitment efforts, fill the employment vacancies without regard to race,
color, religion, sex, national origin, age or disability; making full efforts to
obtain qualified and/or qualifiable minorities and women. The failure of a
union to provide sufficient referrals (even though it is obligated to provide
exclusive referrals under the terms of a collective bargaining agreement)
does not relieve the contractor from the requirements of this paragraph.
In the event the union referral practice prevents the contractor from
meeting the obligations pursuant to Executive Order 11246, as
amended, and these special provisions, such contractor shall
immediately notify the contracting agency.

8. Reasonable Accommodation for Applicants / Employees with
Disabilities: The contractor must be familiar with the requirements for
and comply with the Americans with Disabilities Act and all rules and
regulations established there under. Employers must provide
reasonable accommodation in all employment activities unless to do so
would cause an undue hardship.

9. Selection of Subcontractors, Procurement of Materials and
Leasing of Equipment: The contractor shall not discriminate on the
grounds of race, color, religion, sex, national origin, age or disability in
the selection and retention of subcontractors, including procurement of
materials and leases of equipment. The contractor shall take all
necessary and reasonable steps to ensure nondiscrimination in the
administration of this contract.

a. The contractor shall notify all potential subcontractors and suppliers
and lessors of their EEO obligations under this contract.

b. The contractor will use good faith efforts to ensure subcontractor
compliance with their EEO obligations.

10. Assurance Required by 49 CFR 26.13(b):

a. The requirements of 49 CFR Part 26 and the State DOT’s U.S.
DOT-approved DBE program are incorporated by reference.

b. The contractor or subcontractor shall not
discriminate on the basis of race, color, national origin, or sex in the
performance of this contract. The contractor shall carry out applicable
requirements of 49 CFR Part 26 in the award and administration of DOT-
assisted contracts. Failure by the contractor to carry out these
requirements is a material breach of this contract, which may result in the
termination of this contract or such other remedy as the contracting
agency deems appropriate.

11. Records and Reports: The contractor shall keep such records as
necessary to document compliance with the EEO requirements. Such
records shall be retained for a period of three years following the date of
the final payment to the contractor for all contract work and shall be
available at reasonable times and places for inspection by authorized
representatives of the contracting agency and the FHWA.

a. The records kept by the contractor shall document the following:

(1) The number and work hours of minority and non-
minority group members and women employed in each work
classification on the project;

(2) The progress and efforts being made in cooperation with unions,
when applicable, to increase employment opportunities for minorities
and women; and

(3) The progress and efforts being made in locating, hiring, training,
qualifying, and upgrading minorities and women;

b. The contractors and subcontractors will submit an annual report to
the contracting agency each July for the duration of the project,
indicating the number of minority, women, and non-minority group
employees currently engaged in each work classification required by the
contract work. This information is to be reported on Form FHWA-1391.

The staffing data should represent the project work force on board in all
or any part of the last payroll period preceding the end of July. If on-the-
job training is being required by special provision, the contractor will be
required to collect and report training data. The employment data should
reflect the work force on board during all or any part of the last payroll
period preceding the end of July.

Ill. NONSEGREGATED FACILITIES

This provision is applicable to all Federal-aid construction contracts and
to all related construction subcontracts of $10,000 or more.

The contractor must ensure that facilities provided for employees are
provided in such a manner that segregation on the basis of race, color,
religion, sex, or national origin cannot result. The contractor may neither
require such segregated use by written or oral policies nor tolerate such
use by employee custom. The contractor's obligation extends further to
ensure that its employees are not assigned to perform their services at
any location, under the contractor's control, where the facilities are
segregated. The term "facilities" includes waiting rooms, work areas,
restaurants and other eating areas, time clocks, restrooms, washrooms,
locker rooms, and other storage or dressing areas, parking lots, drinking
fountains, recreation or entertainment areas, transportation, and housing
provided for employees. The contractor shall provide separate or single-
user restrooms and necessary dressing or sleeping areas to assure
privacy between sexes.

IV. DAVIS-BACON AND RELATED ACT PROVISIONS

This section is applicable to all Federal-aid construction projects
exceeding $2,000 and to all related subcontracts and lower-tier
subcontracts (regardless of subcontract size). The requirements apply to
all projects located within the right-of-way of a roadway that is
functionally classified as Federal-aid highway. This excludes roadways
functionally classified as local roads or rural minor collectors, which are
exempt. Contracting agencies may elect to apply these requirements to
other projects.

The following provisions are from the U.S. Department of Labor
regulations in 29 CFR 5.5 “Contract provisions and related matters” with
minor revisions to conform to the FHWA-1273 format and FHWA
program requirements.

1. Minimum wages

a. All laborers and mechanics employed or working upon the site of
the work, will be paid unconditionally and not less often than once a
week, and without subsequent deduction or rebate on any account
(except such payroll deductions as are permitted by regulations issued
by the Secretary of Labor under the Copeland Act (29 CFR part 3)), the
full amount of wages and bona fide fringe benefits (or cash equivalents
thereof) due at time of payment computed at rates not less than those
contained in the wage determination of the Secretary of Labor which is
attached hereto and made a part hereof, regardless of any contractual
relationship which may be alleged to exist between the contractor and
such laborers and mechanics.

Contributions made or costs reasonably anticipated for bona fide fringe
benefits under section 1(b)(2) of the Davis-Bacon Act on behalf of
laborers or mechanics are considered wages paid to such laborers or
mechanics, subject to the provisions of paragraph 1.d. of this section;
also, regular contributions made or costs incurred for more than a weekly
period (but not less often than quarterly) under plans, funds, or programs
which cover the particular weekly period, are deemed to be
constructively made or incurred during such weekly period. Such
laborers and mechanics shall be paid the appropriate wage rate and
fringe benefits on the wage determination for the classification of work
actually performed, without regard to skill, except as provided in 29 CFR
5.5(a)(4). Laborers or mechanics performing work in more than one
classification may be compensated at the rate specified for each



classification for the time actually worked therein: Provided, That the
employer's payroll records accurately set forth the time spent in each
classification in which work is performed. The wage determination
(including any additional classification and wage rates conformed under
paragraph 1.b. of this section) and the Davis-Bacon poster (WH-1321)
shall be posted at all times by the contractor and its subcontractors at the
site of the work in a prominent and accessible place where it can be
easily seen by the workers.

b. (1) The contracting officer shall require that any class of
laborers or mechanics, including helpers, which is not listed in the wage
determination and which is to be employed under the contract shall be
classified in conformance with the wage determination. The contracting
officer shall approve an additional classification and wage rate and fringe
benefits therefore only when the following criteria have been met:

(i) The work to be performed by the classification requested is not
performed by a classification in the wage determination; and

(i) The classification is utilized in the area by the construction
industry; and

(iii) The proposed wage rate, including any bona fide fringe
benefits, bears a reasonable relationship to the wage rates contained
in the wage determination.

(2) If the contractor and the laborers and mechanics to be employed
in the classification (if known), or their representatives, and the
contracting officer agree on the classification and wage rate (including
the amount designated for fringe benefits where appropriate), a report
of the action taken shall be sent by the contracting officer to the
Administrator of the Wage and Hour Division, Employment Standards
Administration, U.S. Department of Labor, Washington, DC 20210. The
Administrator, or an authorized representative, will approve, modify, or
disapprove every additional classification action within 30 days of
receipt and so advise the contracting officer or will notify the
contracting officer within the 30-day period that additional time is
necessary.

(3) In the event the contractor, the laborers or mechanics to be
employed in the classification or their representatives, and the
contracting officer do not agree on the proposed classification and
wage rate (including the amount designated for fringe benefits, where
appropriate), the contracting officer shall refer the questions, including
the views of all interested parties and the recommendation of the
contracting officer, to the Wage and Hour Administrator for
determination. The Wage and Hour Administrator, or an authorized
representative, will issue a determination within 30 days of receipt and
so advise the contracting officer or will notify the contracting officer
within the 30-day period that additional time is necessary.

(4) The wage rate (including fringe benefits where appropriate)
determined pursuant to paragraphs 1.b.(2) or 1.b.(3) of this section,
shall be paid to all workers performing work in the classification under
this contract from the first day on which work is performed in the
classification.

c. Whenever the minimum wage rate prescribed in the contract for a
class of laborers or mechanics includes a fringe benefit which is not
expressed as an hourly rate, the contractor shall either pay the benefit as
stated in the wage determination or shall pay another bona fide fringe
benefit or an hourly cash equivalent thereof.

d. If the contractor does not make payments to a trustee or other third
person, the contractor may consider as part of the wages of any laborer
or mechanic the amount of any costs reasonably anticipated in providing
bona fide fringe benefits under a plan or program, Provided, That the
Secretary of Labor has found, upon the written request of the contractor,
that the applicable standards of the Davis-Bacon Act have been met.
The Secretary of Labor may require the contractor to set aside in a

separate account assets for the meeting of obligations under the plan or
program.

2. Withholding

The contracting agency shall upon its own action or upon written request
of an authorized representative of the Department of Labor, withhold or
cause to be withheld from the contractor under this contract, or any other
Federal contract with the same prime contractor, or any other federally-
assisted contract subject to Davis-Bacon prevailing wage requirements,
which is held by the same prime contractor, so much of the accrued
payments or advances as may be considered necessary to pay laborers
and mechanics, including apprentices, trainees, and helpers, employed
by the contractor or any subcontractor the full amount of wages required
by the contract. In the event of failure to pay any laborer or mechanic,
including any apprentice, trainee, or helper, employed or working on the
site of the work, all or part of the wages required by the contract, the
contracting agency may, after written notice to the contractor, take such
action as may be necessary to cause the suspension of any further
payment, advance, or guarantee of funds until such violations have
ceased.

3. Payrolls and basic records

a. Payrolls and basic records relating thereto shall be maintained by
the contractor during the course of the work and preserved for a period
of three years thereafter for all laborers and mechanics working at the
site of the work. Such records shall contain the name, address, and
social security number of each such worker, his or her correct
classification, hourly rates of wages paid (including rates of contributions
or costs anticipated for bona fide fringe benefits or cash equivalents
thereof of the types described in section 1(b)(2)(B) of the Davis-Bacon
Act), daily and weekly number of hours worked, deductions made and
actual wages paid. Whenever the Secretary of Labor has found under 29
CFR 5.5(a)(1)(iv) that the wages of any laborer or mechanic include the
amount of any costs reasonably anticipated in providing benefits under a
plan or program described in section 1(b)(2)(B) of the Davis-Bacon Act,
the contractor shall maintain records which show that the commitment to
provide such benefits is enforceable, that the plan or program is
financially responsible, and that the plan or program has been
communicated in writing to the laborers or mechanics affected, and
records which show the costs anticipated or the actual cost incurred in
providing such benefits. Contractors employing apprentices or trainees
under approved programs shall maintain written evidence of the
registration of apprenticeship programs and certification of trainee
programs, the registration of the apprentices and trainees, and the ratios
and wage rates prescribed in the applicable programs.

b. (1) The contractor shall submit weekly for each week in which
any contract work is performed a copy of all payrolls to the contracting
agency. The payrolls submitted shall set out accurately and completely
all of the information required to be maintained under 29 CFR
5.5(a)(3)(i), except that full social security numbers and home addresses
shall not be included on weekly transmittals. Instead the payrolls shall
only need to include an individually identifying number for each
employee ( e.g., the last four digits of the employee's social security
number). The required weekly payroll information may be submitted in
any form desired. Optional Form WH-347 is available for this purpose
from the Wage and Hour Division Web site at
http://www.dol.gov/esa/whd/forms/wh347instr.htm or its successor site.
The prime contractor is responsible for the submission of copies of
payrolls by all subcontractors. Contractors and subcontractors shall
maintain the full social security number and current address of each
covered worker, and shall provide them upon request to the contracting
agency for transmission to the State DOT, the FHWA or the Wage and
Hour Division of the Department of Labor for purposes of an investigation
or audit of compliance with prevailing wage requirements. It is not a
violation of this section for a prime contractor to require a subcontractor
to provide addresses and social security numbers to the prime contractor
for its own records, without weekly submission to the contracting
agency..



(2) Each payroll submitted shall be accompanied by a “Statement of
Compliance,” signed by the contractor or subcontractor or his or her
agent who pays or supervises the payment of the persons employed
under the contract and shall certify the following:

(i) That the payroll for the payroll period contains the information
required to be provided under §5.5 (a)(3)(ii) of Regulations, 29 CFR
part 5, the appropriate information is being maintained under §5.5
(a)(3)(i) of Regulations, 29 CFR part 5, and that such information is
correct and complete;

(ii) That each laborer or mechanic (including each helper,
apprentice, and trainee) employed on the contract during the payroll
period has been paid the full weekly wages earned, without rebate,
either directly or indirectly, and that no deductions have been made
either directly or indirectly from the full wages earned, other than
permissible deductions as set forth in Regulations, 29 CFR part 3;

(iii) That each laborer or mechanic has been paid not less than the
applicable wage rates and fringe benefits or cash equivalents for the
classification of work performed, as specified in the applicable wage
determination incorporated into the contract.

(3) The weekly submission of a properly executed certification set
forth on the reverse side of Optional Form WH-347 shall satisfy the
requirement for submission of the “Statement of Compliance” required
by paragraph 3.b.(2) of this section.

(4) The falsification of any of the above certifications may subject the
contractor or subcontractor to civil or criminal prosecution under
section 1001 of title 18 and section 231 of title 31 of the United States
Code.

c. The contractor or subcontractor shall make the records required
under paragraph 3.a. of this section available for inspection, copying, or
transcription by authorized representatives of the contracting agency, the
State DOT, the FHWA, or the Department of Labor, and shall permit
such representatives to interview employees during working hours on the
job. If the contractor or subcontractor fails to submit the required records
or to make them available, the FHWA may, after written notice to the
contractor, the contracting agency or the State DOT, take such action as
may be necessary to cause the suspension of any further payment,
advance, or guarantee of funds. Furthermore, failure to submit the
required records upon request or to make such records available may be
grounds for debarment action pursuant to 29 CFR 5.12.

4. Apprentices and trainees

a. Apprentices (programs of the USDOL).

Apprentices will be permitted to work at less than the predetermined rate
for the work they performed when they are employed pursuant to and
individually registered in a bona fide apprenticeship program registered
with the U.S. Department of Labor, Employment and Training
Administration, Office of Apprenticeship Training, Employer and Labor
Services, or with a State Apprenticeship Agency recognized by the
Office, or if a person is employed in his or her first 90 days of
probationary employment as an apprentice in such an apprenticeship
program, who is not individually registered in the program, but who has
been certified by the Office of Apprenticeship Training, Employer and
Labor Services or a State Apprenticeship Agency (where appropriate) to
be eligible for probationary employment as an apprentice.

The allowable ratio of apprentices to journeymen on the job site in any
craft classification shall not be greater than the ratio permitted to the
contractor as to the entire work force under the registered program. Any
worker listed on a payroll at an apprentice wage rate, who is not
registered or otherwise employed as stated above, shall be paid not less
than the applicable wage rate on the wage determination for the
classification of work actually performed. In addition, any apprentice

performing work on the job site in excess of the ratio permitted under the
registered program shall be paid not less than the applicable wage rate
on the wage determination for the work actually performed. Where a
contractor is performing construction on a project in a locality other than
that in which its program is registered, the ratios and wage rates
(expressed in percentages of the journeyman's hourly rate) specified in
the contractor's or subcontractor's registered program shall be observed.

Every apprentice must be paid at not less than the rate specified in the
registered program for the apprentice's level of progress, expressed as a
percentage of the journeymen hourly rate specified in the applicable
wage determination. Apprentices shall be paid fringe benefits in
accordance with the provisions of the apprenticeship program. If the
apprenticeship program does not specify fringe benefits, apprentices
must be paid the full amount of fringe benefits listed on the wage
determination for the applicable classification. If the Administrator
determines that a different practice prevails for the applicable apprentice
classification, fringes shall be paid in accordance with that determination.

In the event the Office of Apprenticeship Training, Employer and Labor
Services, or a State Apprenticeship Agency recognized by the Office,
withdraws approval of an apprenticeship program, the contractor will no
longer be permitted to utilize apprentices at less than the applicable
predetermined rate for the work performed until an acceptable program
is approved.

b. Trainees (programs of the USDOL).

Except as provided in 29 CFR 5.16, trainees will not be permitted to work
at less than the predetermined rate for the work performed unless they
are employed pursuant to and individually registered in a program which
has received prior approval, evidenced by formal certification by the U.S.
Department of Labor, Employment and Training Administration.

The ratio of trainees to journeymen on the job site shall not be greater
than permitted under the plan approved by the Employment and Training
Administration.

Every trainee must be paid at not less than the rate specified in the
approved program for the trainee's level of progress, expressed as a
percentage of the journeyman hourly rate specified in the applicable
wage determination. Trainees shall be paid fringe benefits in accordance
with the provisions of the trainee program. If the trainee program does
not mention fringe benefits, trainees shall be paid the full amount of
fringe benefits listed on the wage determination unless the Administrator
of the Wage and Hour Division determines that there is an
apprenticeship program associated with the corresponding journeyman
wage rate on the wage determination which provides for less than full
fringe benefits for apprentices. Any employee listed on the payroll at a
trainee rate who is not registered and participating in a training plan
approved by the Employment and Training Administration shall be paid
not less than the applicable wage rate on the wage determination for the
classification of work actually performed. In addition, any trainee
performing work on the job site in excess of the ratio permitted under the
registered program shall be paid not less than the applicable wage rate
on the wage determination for the work actually performed.

In the event the Employment and Training Administration withdraws
approval of a training program, the contractor will no longer be permitted
to utilize trainees at less than the applicable predetermined rate for the
work performed until an acceptable program is approved.

c. Equal employment opportunity. The utilization of apprentices,
trainees and journeymen under this part shall be in conformity with the
equal employment opportunity requirements of Executive Order 11246,
as amended, and 29 CFR part 30.

d. Apprentices and Trainees (programs of the U.S. DOT).



Apprentices and trainees working under apprenticeship and skill training
programs which have been certified by the Secretary of Transportation
as promoting EEO in connection with Federal-aid highway construction
programs are not subject to the requirements of paragraph 4 of this
Section IV. The straight time hourly wage rates for apprentices and
trainees under such programs will be established by the particular
programs. The ratio of apprentices and trainees to journeymen shall not
be greater than permitted by the terms of the particular program.

5. Compliance with Copeland Act requirements. The contractor shall
comply with the requirements of 29 CFR part 3, which are incorporated
by reference in this contract.

6. Subcontracts. The contractor or subcontractor shall insert Form
FHWA-1273 in any subcontracts and also require the subcontractors to
include Form FHWA-1273 in any lower tier subcontracts. The prime
contractor shall be responsible for the compliance by any subcontractor
or lower tier subcontractor with all the contract clauses in 29 CFR 5.5.

7. Contract termination: debarment. A breach of the contract clauses
in 29 CFR 5.5 may be grounds for termination of the contract, and for
debarment as a contractor and a subcontractor as provided in 29 CFR
5.12.

8. Compliance with Davis-Bacon and Related Act requirements. All
rulings and interpretations of the Davis-Bacon and Related Acts
contained in 29 CFR parts 1, 3, and 5 are herein incorporated by
reference in this contract.

9. Disputes concerning labor standards. Disputes arising out of the
labor standards provisions of this contract shall not be subject to the
general disputes clause of this contract. Such disputes shall be resolved
in accordance with the procedures of the Department of Labor set forth
in 29 CFR parts 5, 6, and 7. Disputes within the meaning of this clause
include disputes between the contractor (or any of its subcontractors)
and the contracting agency, the U.S. Department of Labor, or the
employees or their representatives.

10. Certification of eligibility.

a. By entering into this contract, the contractor certifies that neither it (nor
he or she) nor any person or firm who has an interest in the contractor's
firm is a person or firm ineligible to be awarded Government contracts by
virtue of section 3(a) of the Davis-Bacon Act or 29 CFR 5.12(a)(1).

b. No part of this contract shall be subcontracted to any person or firm
ineligible for award of a Government contract by virtue of section 3(a) of
the Davis-Bacon Act or 29 CFR 5.12(a)(1).

c¢. The penalty for making false statements is prescribed in the U.S.
Criminal Code, 18 U.S.C. 1001.

V. CONTRACT WORK HOURS AND SAFETY STANDARDS ACT

The following clauses apply to any Federal-aid construction contract in
an amount in excess of $100,000 and subject to the overtime provisions
of the Contract Work Hours and Safety Standards Act. These clauses
shall be inserted in addition to the clauses required by 29 CFR 5.5(a) or
29 CFR 4.6. As used in this paragraph, the terms laborers and
mechanics include watchmen and guards.

1. Overtime requirements. No contractor or subcontractor contracting
for any part of the contract work which may require or involve the
employment of laborers or mechanics shall require or permit any such
laborer or mechanic in any workweek in which he or she is employed on
such work to work in excess of forty hours in such workweek unless such
laborer or mechanic receives compensation at a rate not less than one

and one-half times the basic rate of pay for all hours worked in excess of
forty hours in such workweek.

2. Violation; liability for unpaid wages; liquidated damages. In the
event of any violation of the clause set forth in paragraph (1.) of this
section, the contractor and any subcontractor responsible therefor shall
be liable for the unpaid wages. In addition, such contractor and
subcontractor shall be liable to the United States (in the case of work
done under contract for the District of Columbia or a territory, to such
District or to such territory), for liquidated damages. Such liquidated
damages shall be computed with respect to each individual laborer or
mechanic, including watchmen and guards, employed in violation of the
clause set forth in paragraph (1.) of this section, in the sum of $10 for
each calendar day on which such individual was required or permitted to
work in excess of the standard workweek of forty hours without payment
of the overtime wages required by the clause set forth in paragraph (1.)
of this section.

3. Withholding for unpaid wages and liquidated damages. The
FHWA or the contacting agency shall upon its own action or upon written
request of an authorized representative of the Department of Labor
withhold or cause to be withheld, from any moneys payable on account
of work performed by the contractor or subcontractor under any such
contract or any other Federal contract with the same prime contractor, or
any other federally-assisted contract subject to the Contract Work Hours
and Safety Standards Act, which is held by the same prime contractor,
such sums as may be determined to be necessary to satisfy any
liabilities of such contractor or subcontractor for unpaid wages and
liquidated damages as provided in the clause set forth in paragraph (2.)
of this section.

4. Subcontracts. The contractor or subcontractor shall insert in any
subcontracts the clauses set forth in paragraph (1.) through (4.) of this
section and also a clause requiring the subcontractors to include these
clauses in any lower tier subcontracts. The prime contractor shall be
responsible for compliance by any subcontractor or lower tier
subcontractor with the clauses set forth in paragraphs (1.) through (4.) of
this section.

VI. SUBLETTING OR ASSIGNING THE CONTRACT

This provision is applicable to all Federal-aid construction contracts on
the National Highway System.

1. The contractor shall perform with its own organization contract work
amounting to not less than 30 percent (or a greater percentage if
specified elsewhere in the contract) of the total original contract price,
excluding any specialty items designated by the contracting agency.
Specialty items may be performed by subcontract and the amount of any
such specialty items performed may be deducted from the total original
contract price before computing the amount of work required to be
performed by the contractor's own organization (23 CFR 635.116).

a. The term “perform work with its own organization” refers to workers
employed or leased by the prime contractor, and equipment owned or
rented by the prime contractor, with or without operators. Such term
does not include employees or equipment of a subcontractor or lower tier
subcontractor, agents of the prime contractor, or any other assignees.
The term may include payments for the costs of hiring leased employees
from an employee leasing firm meeting all relevant Federal and State
regulatory requirements. Leased employees may only be included in this
term if the prime contractor meets all of the following conditions:

(1) the prime contractor maintains control over the
supervision of the day-to-day activities of the leased employees;
(2) the prime contractor remains responsible for the quality of the
work of the leased employees;
(3) the prime contractor retains all power to accept
or exclude individual employees from work on the project; and



(4) the prime contractor remains ultimately responsible for the
payment of predetermined minimum wages, the submission of
payrolls, statements of compliance and all other Federal regulatory
requirements.

b. "Specialty ltems" shall be construed to be limited to work that
requires highly specialized knowledge, abilities, or equipment not
ordinarily available in the type of contracting organizations qualified and
expected to bid or propose on the contract as a whole and in general are
to be limited to minor components of the overall contract.

2. The contract amount upon which the requirements set forth in
paragraph (1) of Section VI is computed includes the cost of material and
manufactured products which are to be purchased or produced by the
contractor under the contract provisions.

3. The contractor shall furnish (a) a competent superintendent or
supervisor who is employed by the firm, has full authority to direct
performance of the work in accordance with the contract requirements,
and is in charge of all construction operations (regardless of who
performs the work) and (b) such other of its own organizational
resources (supervision, management, and engineering services) as the
contracting officer determines is necessary to assure the performance of
the contract.

4. No portion of the contract shall be sublet, assigned or otherwise
disposed of except with the written consent of the contracting officer, or
authorized representative, and such consent when given shall not be
construed to relieve the contractor of any responsibility for the fulfillment
of the contract. Written consent will be given only after the contracting
agency has assured that each subcontract is evidenced in writing and
that it contains all pertinent provisions and requirements of the prime
contract.

5. The 30% self-performance requirement of paragraph (1) is not
applicable to design-build contracts; however, contracting agencies may
establish their own self-performance requirements.

VII. SAFETY: ACCIDENT PREVENTION

This provision is applicable to all Federal-aid construction contracts and
to all related subcontracts.

1. In the performance of this contract the contractor shall comply with all
applicable Federal, State, and local laws governing safety, health, and
sanitation (23 CFR 635). The contractor shall provide all safeguards,
safety devices and protective equipment and take any other needed
actions as it determines, or as the contracting officer may determine, to
be reasonably necessary to protect the life and health of employees on
the job and the safety of the public and to protect property in connection
with the performance of the work covered by the contract.

2. ltis a condition of this contract, and shall be made a condition of each
subcontract, which the contractor enters into pursuant to this contract,
that the contractor and any subcontractor shall not permit any employee,
in performance of the contract, to work in surroundings or under
conditions which are unsanitary, hazardous or dangerous to his/her
health or safety, as determined under construction safety and health
standards (29 CFR 1926) promulgated by the Secretary of Labor, in
accordance with Section 107 of the Contract Work Hours and Safety
Standards Act (40 U.S.C. 3704).

3. Pursuant to 29 CFR 1926.3, it is a condition of this contract that the
Secretary of Labor or authorized representative thereof, shall have right
of entry to any site of contract performance to inspect or investigate the
matter of compliance with the construction safety and health standards
and to carry out the duties of the Secretary under Section 107 of the
Contract Work Hours and Safety Standards Act (40 U.S.C.3704).

VIIl. FALSE STATEMENTS CONCERNING HIGHWAY PROJECTS

This provision is applicable to all Federal-aid construction contracts and
to all related subcontracts.

In order to assure high quality and durable construction in conformity
with approved plans and specifications and a high degree of reliability on
statements and representations made by engineers, contractors,
suppliers, and workers on Federal-aid highway projects, it is essential
that all persons concerned with the project perform their functions as
carefully, thoroughly, and honestly as possible. Willful falsification,
distortion, or misrepresentation with respect to any facts related to the
project is a violation of Federal law. To prevent any misunderstanding
regarding the seriousness of these and similar acts, Form FHWA-1022
shall be posted on each Federal-aid highway project (23 CFR 635) in
one or more places where it is readily available to all persons concerned
with the project:

18 U.S.C. 1020 reads as follows:

"Whoever, being an officer, agent, or employee of the United States, or
of any State or Territory, or whoever, whether a person, association, firm,
or corporation, knowingly makes any false statement, false
representation, or false report as to the character, quality, quantity, or
cost of the material used or to be used, or the quantity or quality of the
work performed or to be performed, or the cost thereof in connection with
the submission of plans, maps, specifications, contracts, or costs of
construction on any highway or related project submitted for approval to
the Secretary of Transportation; or

Whoever knowingly makes any false statement, false representation,
false report or false claim with respect to the character, quality, quantity,
or cost of any work performed or to be performed, or materials furnished
or to be furnished, in connection with the construction of any highway or
related project approved by the Secretary of Transportation; or

Whoever knowingly makes any false statement or false representation
as to material fact in any statement, certificate, or report submitted
pursuant to provisions of the Federal-aid Roads Act approved July 1,
1916, (39 Stat. 355), as amended and supplemented;

Shall be fined under this title or imprisoned not more than 5 years or
both."

IX. IMPLEMENTATION OF CLEAN AIR ACT AND FEDERAL WATER
POLLUTION CONTROL ACT

This provision is applicable to all Federal-aid construction contracts and
to all related subcontracts.

By submission of this bid/proposal or the execution of this contract, or
subcontract, as appropriate, the bidder, proposer, Federal-aid
construction contractor, or subcontractor, as appropriate, will be deemed
to have stipulated as follows:

1. That any person who is or will be utilized in the performance of this
contract is not prohibited from receiving an award due to a violation of
Section 508 of the Clean Water Act or Section 306 of the Clean Air Act.

2. That the contractor agrees to include or cause to be included the
requirements of paragraph (1) of this Section X in every subcontract, and
further agrees to take such action as the contracting agency may direct
as a means of enforcing such requirements.

X. CERTIFICATION REGARDING DEBARMENT, SUSPENSION,
INELIGIBILITY AND VOLUNTARY EXCLUSION

This provision is applicable to all Federal-aid construction contracts,
design-build contracts, subcontracts, lower-tier subcontracts, purchase
orders, lease agreements, consultant contracts or any other covered
transaction requiring FHWA approval or that is estimated to cost $25,000
or more — as defined in 2 CFR Parts 180 and 1200.

1. Instructions for Certification — First Tier Participants:



a. By signing and submitting this proposal, the prospective first tier
participant is providing the certification set out below.

b. The inability of a person to provide the certification set out below will
not necessarily result in denial of participation in this covered transaction.
The prospective first tier participant shall submit an explanation of why it
cannot provide the certification set out below. The certification or
explanation will be considered in connection with the department or
agency's determination whether to enter into this transaction. However,
failure of the prospective first tier participant to furnish a certification or
an explanation shall disqualify such a person from participation in this
transaction.

c. The certification in this clause is a material representation of fact
upon which reliance was placed when the contracting agency
determined to enter into this transaction. If it is later determined that the
prospective participant knowingly rendered an erroneous certification, in
addition to other remedies available to the Federal Government, the
contracting agency may terminate this transaction for cause of default.

d. The prospective first tier participant shall provide immediate written
notice to the contracting agency to whom this proposal is submitted if
any time the prospective first tier participant learns that its certification
was erroneous when submitted or has become erroneous by reason of
changed circumstances.

e. The terms "covered transaction," "debarred," "suspended,”
"ineligible," "participant,” "person," "principal," and "voluntarily excluded,"
as used in this clause, are defined in 2 CFR Parts 180 and 1200. “First
Tier Covered Transactions” refers to any covered transaction between a
grantee or subgrantee of Federal funds and a participant (such as the
prime or general contract). “Lower Tier Covered Transactions” refers to
any covered transaction under a First Tier Covered Transaction (such as
subcontracts). “First Tier Participant” refers to the participant who has
entered into a covered transaction with a grantee or subgrantee of
Federal funds (such as the prime or general contractor). “Lower Tier
Participant” refers any participant who has entered into a covered
transaction with a First Tier Participant or other Lower Tier Participants
(such as subcontractors and suppliers).

f. The prospective first tier participant agrees by submitting this
proposal that, should the proposed covered transaction be entered into,
it shall not knowingly enter into any lower tier covered transaction with a
person who is debarred, suspended, declared ineligible, or voluntarily
excluded from participation in this covered transaction, unless authorized
by the department or agency entering into this transaction.

g. The prospective first tier participant further agrees by submitting this
proposal that it will include the clause titled "Certification Regarding
Debarment, Suspension, Ineligibility and Voluntary Exclusion-Lower Tier
Covered Transactions," provided by the department or contracting
agency, entering into this covered transaction, without modification, in all
lower tier covered transactions and in all solicitations for lower tier
covered transactions exceeding the $25,000 threshold.

h. A participant in a covered transaction may rely upon a certification
of a prospective participant in a lower tier covered transaction that is not
debarred, suspended, ineligible, or voluntarily excluded from the covered
transaction, unless it knows that the certification is erroneous. A
participant is responsible for ensuring that its principals are not
suspended, debarred, or otherwise ineligible to participate in covered
transactions. To verify the eligibility of its principals, as well as the
eligibility of any lower tier prospective participants, each participant may,
but is not required to, check the Excluded Parties List System website
(https://www.epls.gov/), which is compiled by the General Services
Administration.

i. Nothing contained in the foregoing shall be construed to require the
establishment of a system of records in order to render in good faith the
certification required by this clause. The knowledge and information of
the prospective participant is not required to exceed that which is
normally possessed by a prudent person in the ordinary course of
business dealings.
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j- Except for transactions authorized under paragraph (f) of these
instructions, if a participant in a covered transaction knowingly enters into
a lower tier covered transaction with a person who is suspended,
debarred, ineligible, or voluntarily excluded from participation in this
transaction, in addition to other remedies available to the Federal
Government, the department or agency may terminate this transaction
for cause or default.
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2. Certification Regarding Debarment, Suspension, Ineligibility and
Voluntary Exclusion — First Tier Participants:

a. The prospective first tier participant certifies to the best of its
knowledge and belief, that it and its principals:

(1) Are not presently debarred, suspended, proposed for debarment,
declared ineligible, or voluntarily excluded from participating in covered
transactions by any Federal department or agency;

(2) Have not within a three-year period preceding this proposal been
convicted of or had a civil judgment rendered against them for
commission of fraud or a criminal offense in connection with obtaining,
attempting to obtain, or performing a public (Federal, State or local)
transaction or contract under a public transaction; violation of Federal or
State antitrust statutes or commission of embezzlement, theft, forgery,
bribery, falsification or destruction of records, making false statements,
or receiving stolen property;

(3) Are not presently indicted for or otherwise criminally or civilly
charged by a governmental entity (Federal, State or local) with
commission of any of the offenses enumerated in paragraph (a)(2) of this
certification; and

(4) Have not within a three-year period preceding this
application/proposal had one or more public transactions (Federal, State
or local) terminated for cause or default.

b. Where the prospective participant is unable to certify to any of the
statements in this certification, such prospective participant shall attach
an explanation to this proposal.

2. Instructions for Certification - Lower Tier Participants:

(Applicable to all subcontracts, purchase orders and other lower tier
transactions requiring prior FHWA approval or estimated to cost $25,000
or more - 2 CFR Parts 180 and 1200)

a. By signing and submitting this proposal, the prospective lower tier is
providing the certification set out below.

b. The certification in this clause is a material representation of fact
upon which reliance was placed when this transaction was entered into.
If it is later determined that the prospective lower tier participant
knowingly rendered an erroneous certification, in addition to other
remedies available to the Federal Government, the department, or
agency with which this transaction originated may pursue available
remedies, including suspension and/or debarment.

c. The prospective lower tier participant shall provide immediate
written notice to the person to which this proposal is submitted if at any
time the prospective lower tier participant learns that its certification was
erroneous by reason of changed circumstances.

d. The terms "covered transaction," "debarred," "suspended,"
"ineligible," "participant,” "person," "principal,” and "voluntarily excluded,"
as used in this clause, are defined in 2 CFR Parts 180 and 1200. You
may contact the person to which this proposal is submitted for assistance
in obtaining a copy of those regulations. “First Tier Covered
Transactions” refers to any covered transaction between a grantee or
subgrantee of Federal funds and a participant (such as the prime or
general contract). “Lower Tier Covered Transactions” refers to any
covered transaction under a First Tier Covered Transaction (such as
subcontracts). “First Tier Participant” refers to the participant who has
entered into a covered transaction with a grantee or subgrantee of



Federal funds (such as the prime or general contractor). “Lower Tier
Participant” refers any participant who has entered into a covered
transaction with a First Tier Participant or other Lower Tier Participants
(such as subcontractors and suppliers).

e. The prospective lower tier participant agrees by submitting this
proposal that, should the proposed covered transaction be entered into,
it shall not knowingly enter into any lower tier covered transaction with a
person who is debarred, suspended, declared ineligible, or voluntarily
excluded from participation in this covered transaction, unless authorized
by the department or agency with which this transaction originated.

f. The prospective lower tier participant further agrees by submitting
this proposal that it will include this clause titled "Certification Regarding
Debarment, Suspension, Ineligibility and Voluntary Exclusion-Lower Tier
Covered Transaction," without modification, in all lower tier covered
transactions and in all solicitations for lower tier covered transactions
exceeding the $25,000 threshold.

g. A participant in a covered transaction may rely upon a certification
of a prospective participant in a lower tier covered transaction that is not
debarred, suspended, ineligible, or voluntarily excluded from the covered
transaction, unless it knows that the certification is erroneous. A
participant is responsible for ensuring that its principals are not
suspended, debarred, or otherwise ineligible to participate in covered
transactions. To verify the eligibility of its principals, as well as the
eligibility of any lower tier prospective participants, each participant may,
but is not required to, check the Excluded Parties List System website
(https://www.epls.gov/), which is compiled by the General Services
Administration.

h. Nothing contained in the foregoing shall be construed to require
establishment of a system of records in order to render in good faith the
certification required by this clause. The knowledge and information of
participant is not required to exceed that which is normally possessed by
a prudent person in the ordinary course of business dealings.

i. Except for transactions authorized under paragraph e of these
instructions, if a participant in a covered transaction knowingly enters into
a lower tier covered transaction with a person who is suspended,
debarred, ineligible, or voluntarily excluded from participation in this
transaction, in addition to other remedies available to the Federal
Government, the department or agency with which this transaction
originated may pursue available remedies, including suspension and/or
debarment.

* ok koK Kk

Certification Regarding Debarment, Suspension, Ineligibility and
Voluntary Exclusion--Lower Tier Participants:

1. The prospective lower tier participant certifies, by submission of this
proposal, that neither it nor its principals is presently debarred,
suspended, proposed for debarment, declared ineligible, or voluntarily
excluded from participating in covered transactions by any Federal
department or agency.

2. Where the prospective lower tier participant is unable to certify to any
of the statements in this certification, such prospective participant shall
attach an explanation to this proposal.

* ok kK Kk

XI. CERTIFICATION REGARDING USE OF CONTRACT FUNDS FOR
LOBBYING

This provision is applicable to all Federal-aid construction contracts and
to all related subcontracts which exceed $100,000 (49 CFR 20).

1. The prospective participant certifies, by signing and submitting this
bid or proposal, to the best of his or her knowledge and belief, that:

a. No Federal appropriated funds have been paid or will be paid, by or
on behalf of the undersigned, to any person for influencing or attempting
to influence an officer or employee of any Federal agency, a Member of
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Congress, an officer or employee of Congress, or an employee of a
Member of Congress in connection with the awarding of any Federal
contract, the making of any Federal grant, the making of any Federal
loan, the entering into of any cooperative agreement, and the extension,
continuation, renewal, amendment, or modification of any Federal
contract, grant, loan, or cooperative agreement.

b. If any funds other than Federal appropriated funds have been paid
or will be paid to any person for influencing or attempting to influence an
officer or employee of any Federal agency, a Member of Congress, an
officer or employee of Congress, or an employee of a Member of
Congress in connection with this Federal contract, grant, loan, or
cooperative agreement, the undersigned shall complete and submit
Standard Form-LLL, "Disclosure Form to Report Lobbying," in
accordance with its instructions.

2. This certification is a material representation of fact upon which
reliance was placed when this transaction was made or entered into.
Submission of this certification is a prerequisite for making or entering
into this transaction imposed by 31 U.S.C. 1352. Any person who fails to
file the required certification shall be subject to a civil penalty of not less
than $10,000 and not more than $100,000 for each such failure.

3. The prospective participant also agrees by submitting its bid or
proposal that the participant shall require that the language of this
certification be included in all lower tier subcontracts, which exceed
$100,000 and that all such recipients shall certify and disclose
accordingly.



ATTACHMENT A - EMPLOYMENT AND MATERIALS PREFERENCE
FOR APPALACHIAN DEVELOPMENT HIGHWAY SYSTEM OR
APPALACHIAN LOCAL ACCESS ROAD CONTRACTS

This provision is applicable to all Federal-aid projects funded under the
Appalachian Regional Development Act of 1965.

1. During the performance of this contract, the contractor undertaking to
do work which is, or reasonably may be, done as on-site work, shall give
preference to qualified persons who regularly reside in the labor area as
designated by the DOL wherein the contract work is situated, or the
subregion, or the Appalachian counties of the State wherein the contract
work is situated, except:

a. To the extent that qualified persons regularly residing in the area
are not available.

b. For the reasonable needs of the contractor to employ supervisory or
specially experienced personnel necessary to assure an efficient
execution of the contract work.

c. For the obligation of the contractor to offer employment to present
or former employees as the result of a lawful collective bargaining
contract, provided that the number of nonresident persons employed
under this subparagraph (1c) shall not exceed 20 percent of the total
number of employees employed by the contractor on the contract work,
except as provided in subparagraph (4) below.

2. The contractor shall place a job order with the State Employment
Service indicating (a) the classifications of the laborers, mechanics and
other employees required to perform the contract work, (b) the number of
employees required in each classification, (c) the date on which the
participant estimates such employees will be required, and (d) any other
pertinent information required by the State Employment Service to
complete the job order form. The job order may be placed with the State
Employment Service in writing or by telephone. If during the course of
the contract work, the information submitted by the contractor in the
original job order is substantially modified, the participant shall promptly
notify the State Employment Service.

3. The contractor shall give full consideration to all qualified job
applicants referred to him by the State Employment Service. The
contractor is not required to grant employment to any job applicants who,
in his opinion, are not qualified to perform the classification of work
required.

4. If, within one week following the placing of a job order by the
contractor with the State Employment Service, the State Employment
Service is unable to refer any qualified job applicants to the contractor, or
less than the number requested, the State Employment Service will
forward a certificate to the contractor indicating the unavailability of
applicants. Such certificate shall be made a part of the contractor's
permanent project records. Upon receipt of this certificate, the contractor
may employ persons who do not normally reside in the labor area to fill
positions covered by the certificate, notwithstanding the provisions of
subparagraph (1c) above.

5. The provisions of 23 CFR 633.207(e) allow the contracting
agency to provide a contractual preference for the use of mineral
resource materials native to the Appalachian region.

6. The contractor shall include the provisions of Sections 1 through 4 of

this Attachment A in every subcontract for work which is, or reasonably
may be, done as on-site work.
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Contract Provision - Cargo Preference Requirements
In accordance with Title 46 CFR § 381.7 (b), the contractor agrees—

“(1) To utilize privately owned United States-flag commercial vessels to ship at least 50 percent of the gross tonnage
(computed separately for dry bulk carriers, dry cargo liners, and tankers) involved, whenever shipping any equipment,
material, or commodities pursuant to this contract, to the extent such vessels are available at fair and reasonable rates for
United States-flag commercial vessels.

(2) To furnish within 20 days following the date of loading for shipments originating within the United States or within 30
working days following the date of loading for shipments originating outside the United States, a legible copy of a rated,
‘on-board’ commercial ocean bill-of-lading in English for each shipment of cargo described in paragraph (b) (1) of this
section to both the Contracting Officer (through the prime contractor in the case of subcontractor bills-of-lading) and to the
Division of National Cargo, Office of Market Development, Maritime Administration, Washington, DC 20590.

(3) To insert the substance of the provisions of this clause in all subcontracts issued pursuant to this contract.”

Provisions (1) and (2) apply to materials or equipment that are acquired solely for the project. The two provisions do not
apply to goods or materials that come into inventories independent of the project, such as shipments of Portland
cement, asphalt cement, or aggregates, when industry suppliers and contractors use these materials to replenish
existing inventories.
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MINIMUM WAGES FOR FEDERAL AND FEDERALLY
ASSISTED CONSTRUCTION CONTRACTS

This project is funded, in part, with Federal-aid funds and, as such, is subject to the provisions of the Davis-Bacon Act of March 3, 1931, as
amended (46 Sta. 1494, as amended, 40 U.S.C. 276a) and of other Federal statutes referred to in a 29 CFR Part 1, Appendix A, as well as such
additional statutes as may from time to time be enacted containing provisions for the payment of wages determined to be prevailing by the
Secretary of Labor in accordance with the Davis-Bacon Act and pursuant to the provisions of 29 CFR Part 1. The prevailing rates and fringe
benefits shown in the General Wage Determination Decisions issued by the U.S. Department of Labor shall, in accordance with the provisions
of the foregoing statutes, constitute the minimum wages payable on Federal and federally assisted construction projects to laborers and
mechanics of the specified classes engaged on contract work of the character and in the localities described therein.

General Wage Determination Decisions, modifications and supersedes decisions thereto are to be used in accordance with the provisions of 29
CFR Parts 1 and 5. Accordingly, the applicable decision, together with any modifications issued, must be made a part of every contract for
performance of the described work within the geographic area indicated as required by an applicable DBRA Federal prevailing wage law and 29
CFR Part 5. The wage rates and fringe benefits contained in the General Wage Determination Decision shall be the minimum paid by contractors
and subcontractors to laborers and mechanics.
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