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NOTICE TO BIDDERS 

 
 

1. TIME AND PLACE OF OPENING BIDS.   Electronic bids are to be submitted to the electronic bidding system 
(iCX-Integrated Contractors Exchange).  All bids must be submitted to the iCX system prior to 12:00 p.m.  
April 29, 2022 at which time the bids will be publicly opened from the iCX SecureVault. 

 
2. DESCRIPTION OF WORK.  The proposed improvement is identified and advertised for bids in the 

Invitation for Bids as: 
 
   Contract No. 62P32 
   COOK County 
   Section 2021-107-RS&SW 
   Project STP-8FDH(946) 
   Route FAU 1332 
   District 1 Construction Funds 

 
 (2.056-Mile) Designed Overlay, ADA Improvements: HMA removal, pavement patching , HMA 
resurfacing, curb ramps improvements, PMK. FAU 1332: Oakton St, from Waukegan Rd to Long Ave in 
the Villages of Niles, Morton Grove and Skokie. 
 
3. INSTRUCTIONS TO BIDDERS.  (a)  This Notice, the invitation for bids, proposal and letter of award shall, 

together with all other documents in accordance with Article 101.09 of the Standard Specifications for Road 
and Bridge Construction, become part of the contract.  Bidders are cautioned to read and examine carefully 
all documents, to make all required inspections, and to inquire or seek explanation of the same prior to 
submission of a bid. 

 

(b) State law, and, if the work is to be paid wholly or in part with Federal-aid funds, Federal law requires the 
bidder to make various certifications as a part of the proposal and contract.  By execution and submission 
of the proposal, the bidder makes the certification contained therein.  A false or fraudulent certification 
shall, in addition to all other remedies provided by law, be a breach of contract and may result in 
termination of the contract. 

 

4. AWARD CRITERIA AND REJECTION OF BIDS.  This contract will be awarded to the lowest responsive 
and responsible bidder considering conformity with the terms and conditions established by the Department 
in the rules, Invitation for Bids and contract documents.  The issuance of plans and proposal forms for bidding 
based upon a prequalification rating shall not be the sole determinant of responsibility.  The Department 
reserves the right to determine responsibility at the time of award, to reject any or all proposals, to re-advertise 
the proposed improvement, and to waive technicalities. 

 
 
 

       By Order of the 
       Illinois Department of Transportation 
 

       Omer Osman,  
 Secretary 
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STATE OF ILLINOIS 
______________________ 

 
SPECIAL PROVISIONS 

 
 
 

The following Special Provisions supplement the "Standard Specifications for Road and Bridge 
Construction," adopted January 1 2022, the latest edition of the "Manual on Uniform Traffic 
Control Devices for Streets and Highways," and the "Manual of Test Procedures for Materials" 
in effect on the date of invitation for bids, and the Supplemental Specifications and Recurring 
Special Provisions indicated on the Check Sheet included herein which apply to and govern the 
construction of FAU Route 1332 (Oakton St), Project STP-8FDH(946),  
Section 2021-107-RS&SW, Cook County, Contract No. 62P32 and in case of conflict with any 
part or parts of said Specifications, the said Special Provisions shall take precedence and shall 
govern. 
  
 

FAU Route 1332 (Oakton St) 
Project STP-8FDH(946) 

Section 2021-107-RS&SW 
Cook County 

Contract No. 62P32 
 
 

LOCATION OF PROJECT 
 
This project begins on the centerline of Oakton Street, approximately 108 feet east of the 
intersection with Waukegan Rd and extends easterly, along Oakton Street, to a point 
approximately 42 feet east of the intersection with Long Ave. The project has a gross length of 
10,856 feet (2.056 miles) and a net length of 10,401 feet (1.970 miles). The project is located 
within the Village of Niles, the Village of Morton Grove, and the Village of Skokie in Cook 
County. 
  
 
DESCRIPTION OF PROJECT 
 
This is a designed overlay and ADA improvements project and the work to be performed under 
this contract consists of pavement patching, hot-mix asphalt surface removal, resurfacing with 
hot-mix asphalt surface course and binder course, curb and gutter removal and replacement, 
placement of thermoplastic pavement markings, spot pavement marking improvements, 
detector loop replacement, installation of raised reflective pavement markers, curb ramps for 
sidewalks (ADA) improvement, and all incidental and collateral work necessary to complete the 
project as shown in the plans and as described herein. 
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MAINTENANCE OF ROADWAYS (D1) 
Effective:  September 30, 1985  Revised:  November 1, 1996 
 
Beginning on the date that work begins on this project, the Contractor shall assume 
responsibility for normal maintenance of all existing roadways within the limits of the 
improvement.  This normal maintenance shall include all repair work deemed necessary by the 
Engineer, but shall not include snow removal operations.  Traffic control and protection for 
maintenance of roadways will be provided by the Contractor as required by the Engineer. 
 
If items of work have not been provided in the contract, or otherwise specified for payment, such 
items, including the accompanying traffic control and protection required by the Engineer, will be 
paid for in accordance with Article 109.04 of the Standard Specifications. 
 
 
 
PUBLIC CONVENIENCE AND SAFETY (D1) 
Effective: May 1, 2012 
Revised: July 15, 2012 
 
Add the following to the end of the fourth paragraph of Article 107.09: 
 

“If the holiday is on a Saturday or Sunday, and is legally observed on a Friday or 
Monday, the length of Holiday Period for Monday or Friday shall apply.” 

 

Add the following sentence after the Holiday Period table in the fourth paragraph of Article 
107.09: 
 

“The Length of Holiday Period for Thanksgiving shall be from 5:00 AM the Wednesday 
prior to 11:59 PM the Sunday After” 

 
Delete the fifth paragraph of Article 107.09 of the Standard Specifications: 
 

“On weekends, excluding holidays, roadways with Average Daily Traffic of 25,000 or 
greater, all lanes shall be open to traffic from 3:00 P.M. Friday to midnight Sunday 
except where structure construction or major rehabilitation makes it impractical.” 
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STATUS OF UTILITIES (D1) 
Effective:  June 1, 2016 
Revised:  January 1, 2020 
 
 
Utility companies and/or municipal owners located within the construction limits of this project 
have provided the following information regarding their facilities and the proposed 
improvements.  The tables below contain a description of specific conflicts to be resolved and/or 
facilities which will require some action on the part of the Department’s contractor to proceed 
with work.  Each table entry includes an identification of the action necessary and, if applicable, 
the estimated duration required for the resolution. 
 
 
UTILITIES TO BE ADJUSTED 
 
 
Conflicts noted below have been identified by following the suggested staging plan included in 
the contract.  The company has been notified of all conflicts and will be required to obtain the 
necessary permits to complete their work; in some instances, resolution will be a function of the 
construction staging.  The responsible agency must relocate, or complete new installations as 
noted below; this work has been deemed necessary to be complete for the Department’s 
contractor to then work in the stage under which the item has been listed. 
 
 

 

STAGE / 
LOCATION 

TYPE DESCRIPTION 
RESPONSIBLE 

AGENCY 
DURATION OF 

TIME 

STA 37+70 RT 

 

Manhole 
frame/lid 

Adjustment 

 
AT&T 

To be coordinated 
with contractor/RE 

STA 92+10 LT 

At Oakton St and 

Lehigh Ave, NW 

quadrant 

Manhole 
frame/lid 

Adjustment 
 

AT&T 
To be coordinated 
with contractor/RE 

STA 103+89 RT 

At Oakton St and 

Austin Ave, SE 

quadrant 

Manhole 
frame/lid 

Adjustment ComEd 
To be coordinated 
with contractor/RE 

 
No conflicts to be resolved (or if there are conflicts they are to be listed as noted above) 
 
Pre-Stage: ________ Days Total Installation 
Stage 1: ________ Days Total Installation 
Stage 2: ________ Days Total Installation 
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The following contact information is what was used during the preparation of the plans as 
provided by the Agency/Company responsible for resolution of the conflict. 
 

Agency/Company 
Responsible to 

Resolve Conflict 

Name of contact Phone E-mail address 

AT&T Janet C. Ahern 630.573.6414 Jal763@att.com, G05256@att.com 
ComEd Connor Austell  Connor.Austell@Comed.com 

    
    

 
 
UTILITIES TO BE WATCHED AND PROTECTED 
 
The areas of concern noted below have been identified by following the suggested staging plan 
included for the contract.  The information provided is not a comprehensive list of all remaining 
utilities, but those which during coordination were identified as ones which might require the 
Department’s contractor to take into consideration when making the determination of the means 
and methods that would be required to construct the proposed improvement.  In some 
instances, the contractor will be responsible to notify the owner in advance of the work to take 
place so necessary staffing on the owner’s part can be secured.   
 
 

STAGE / 
LOCATION 

TYPE DESCRIPTION 
RESPONSIBLE 

AGENCY 
DURATION OF 

TIME 

      

 
 
No facilities requiring extra consideration (or listed as noted above) 
 
The following contact information is what was used during the preparation of the plans as 
provided by the owner of the facility.  

Agency/Company 
Responsible to 

Resolve Conflict 

Name of contact Phone E-mail address 

    
    
    
    

 
 
The above represents the best information available to the Department and is included for the 
convenience of the bidder.  The days required for conflict resolution should be considered in the 
bid as this information has also been factored into the timeline identified for the project when 
setting the completion date. The applicable portions of the Standard Specifications for Road and 
Bridge Construction shall apply.   
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Estimated duration of time provided above for the first conflicts identified will begin on the date 
of the executed contract regardless of the status of the utility relocations.  The responsible 
agencies will be working toward resolving subsequent conflicts in conjunction with contractor 
activities in the number of days noted.  
 
The estimated relocation duration must be part of the progress schedule submitted by the 
contractor.  A utility kickoff meeting will be scheduled between the Department, the 
Department’s contractor and the utility companies when necessary.  The Department’s 
contractor is responsible for contacting J.U.L.I.E. prior to all excavation work. 
 
 
WORK RESTRICTIONS 
 
Village of Morton Grove, Shared-Use Path Project: The IDOT Contractor for contract No. 
62P32 shall begin the improvements at the project limit near Oakton Street and Waukegan 
Road as to avoid construction conflicts and delays. 
 
In case of a scheduling conflict of Morton Grove’s shared-used path improvement project with 
contract No. 62P32, the schedule and scope of work for 62P32 on Oakton Street between 
Waukegan Road and Long Avenue shall be determined by the IDOT Resident Engineer in the 
field. 
 
 
CONTRACTOR COOPERATION 

 
It is anticipated that this contract will be constructed simultaneously with other roadway 
projects in the same area.  The projects that may be concurrent with this project are: 
 
IDOT – Lehigh Avenue, from Oakton Street to Touhy Avenue.  
Designed Overlay. Contract 62P30. April 2022 letting.  
 
IDOT – Oakton Street, from Busse Highway to Waukegan Road.  
Designed /Standard Overlay and ADA Improvements. Contract 62M46. April 2022 
letting.  
 
IDOT – Waukegan Road, from Oakton Street to Milwaukee Avenue.  
Standard Overlay and ADA Improvements. Contract 62M48. April 2022 letting.  
 
Village of Morton Grove – Oakton Street and Caldwell Avenue.  
Shared-Use Path. Target letting as of January 28, 2022: June 17, 2022. 
 
Villages of Morton Grove and Skokie – Oakton Street and Austin Avenue. 
Traffic Modernization, Drainage, and Resurfacing. Targeting FFY2023. 
 
The IDOT Contractor for this contract shall schedule her/ his work to minimize any conflicts 
that may arise between contracts, as specified in Article 105.08 of the Standard 
Specifications.  No additional compensation will be allowed for delays or inconveniences 
resulting from activities of other contractors. 
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HOT-MIX ASPHALT BINDER AND SURFACE COURSE (D1) 
 
Effective:  November 1, 2019 
Revised:  December 1, 2021 
 
 
Revise Article 1004.03(c) to read: 
 

“(c) Gradation.  The coarse aggregate gradations shall be as listed in the following table. 
 

Use Size/Application Gradation No. 

Class A-1, A-2, & A-3 3/8 in. (10 mm) Seal CA 16 or CA 20 

Class A-1 1/2 in. (13 mm) Seal CA 15 

Class A-2 & A-3 Cover Coat CA 14 

HMA High ESAL 

IL-19.0; 

Stabilized Subbase IL-19.0 

CA 11 1/ 

SMA 12.5 2/ CA 134/, CA 14, or CA 16 

SMA 9.5 2/ CA 133/4/ or CA 163/ 

IL-9.5 CA 16, CM 134/ 

IL-9.5FG CA 16 

HMA Low ESAL 
IL-19.0L CA 11 1/ 

IL-9.5L CA 16 

 
1/ CA 16 or CA 13 may be blended with the CA 11. 

 
2/ The coarse aggregates used shall be capable of being combined with the fine 

aggregates and mineral filler to meet the approved mix design and the mix 
requirements noted herein. 

 
3/ The specified coarse aggregate gradations may be blended. 

 
4/ CA 13 shall be 100 percent passing the 1/2 in. (12.5mm) sieve.” 
 

Revise Article 1004.03(e) of the Supplemental Specifications to read: 
 
 “(e) Absorption. For SMA the coarse aggregate shall also have water absorption  
 ≤ 2.0 percent.” 
 
Revise the “High ESAL” portion of the table in Article 1030.01 to read: 
 

“High ESAL 
Binder Courses 

IL-19.0, IL-9.5, IL-9.5FG, IL-4.75, SMA 
12.5,  
Stabilized Subbase IL-19.0  

Surface Courses 
IL-9.5, IL-9.5FG, 
SMA 12.5, SMA 9.5” 
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Revise Note 2. and add Note 6 to Article 1030.02 of the Standard Specifications to read: 
 

               “Item                                                                                  Article/Section 
 
(g)Performance Graded Asphalt Binder (Note 6)                                   1032 
(h) Fibers (Note 2) 

 
Note 2. A stabilizing additive such as cellulose or mineral fiber shall be added to the 
SMA mixture according to Illinois Modified AASHTO M 325.  The stabilizing additive 
shall meet the Fiber Quality Requirements listed in Illinois Modified AASHTO M 325.  
Prior to approval and use of fibers, the Contractor shall submit a notarized certification 
by the producer of these materials stating they meet these requirements. Reclaimed 
Asphalt Shingles (RAS) may be used in Stone Matrix Asphalt (SMA) mixtures designed 
with an SBA polymer modifier as a fiber additive if the mix design with RAS included 
meets AASHTO T305 requirements. The RAS shall be from a certified source that 
produces either Type I or Type 2. Material shall meet requirements noted herein and the 
actual dosage rate will be determined by the Engineer. 
 
Note 6. The asphalt binder shall be an SBS PG 76-28 when the SMA is used on a full-
depth asphalt pavement and SBS PG 76-22 when used as an overlay, except where 
modified herein. The asphalt binder shall be a SBS PG 76-22 for IL-4.75, except where 
modified herein..” 

  



FAU Route 1332 (Oakton St) 
Project STP-8FDH(946) 

Section 2021-107-RS&SW 
Cook County 

Contract No. 62P32 
 

 
8 

 
Revise table in Article 1030.05(a) of the Standard Specifications to read: 
 

“MIXTURE COMPOSITION (% PASSING) 1/ 

Sieve 
Size 

IL-19.0 mm SMA 12.5 SMA 9.5 IL-9.5mm IL-9.5FG IL-4.75 mm 

min max min max min max min max min max min max 

1 1/2 in 
(37.5 mm) 

          
  

1 in. 
(25 mm)  100       

  
  

3/4 in. 
(19 mm) 90 100  100     

  
  

1/2 in. 
(12.5 mm) 75 89 80 100  100  100  100  100 

3/8 in. 
(9.5 mm)    65 90 100 90 100 90 100  100 

#4 
(4.75 mm) 40 60 20 30 36 50 34 69 60 756/ 90 100 

#8 
(2.36 mm) 20 42 16 24 4/ 16 324/ 34 5/ 52 2/ 45 606/ 70 90 

#16 
(1.18 mm) 15 30     10 32 25 40 50 65 

#30 
(600 µm)   12 16 12 18   15 30   

#50 
(300 µm) 6 15     4 15 8 15 15 30 

#100 
(150 µm) 4 9     3 10 6 10 10 18 

#200 
(75 µm) 3.0 6.0 7.0 9.0 3/ 7.5 9.5 3/ 4.0 6.0 4.0 6.5 7.0 9.0 3/ 

#635 
(20 µm) 

  ≤ 3.0 ≤ 3.0       

Ratio Dust/Asphalt 
Binder 

 1.0  1.5  1.5  1.0 

 

1.0  1.0 

 
1/ Based on percent of total aggregate weight. 
 
2/ The mixture composition shall not exceed 44 percent passing the #8 (2.36 mm) 

sieve for surface courses with Ndesign = 90. 
3/ Additional minus No. 200 (0.075 mm) material required by the mix design shall 

be mineral filler, unless otherwise approved by the Engineer. 
4/ When establishing the Adjusted Job Mix Formula (AJMF) the percent passing the 

#8 (2.36 mm) sieve shall not be adjusted above the percentage stated on the 
table.  
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5/ When establishing the Adjusted Job Mix Formula (AJMF) the percent passing the 

#8 (2.36 mm) sieve shall not be adjusted below 34 percent. 
6/ When the mixture is used as a binder, the maximum shall be increased by 0.5 

percent passing.” 
 

Revise Article 1030.05(b) of the Standard Specifications to read: 
  

(b) Volumetric Requirements.  The target value for the air voids of the HMA shall be 4.0 percent, 
for IL-4.75 and SMA mixtures it shall be 3.5 percent and for Stabilized Subbase it shall be 
3.0 percent at the design number of gyrations.  The voids in the mineral aggregate (VMA) 
and voids filled with asphalt binder (VFA) of the HMA design shall be based on the nominal 
maximum size of the aggregate in the mix and shall conform to the following requirements. 

 
     

 Voids in the Mineral Aggregate (VMA), 
% Minimum for Ndesign 

Mix Design 30 50 70 80 90 
IL-19.0  13.5 13.5  13.5 
IL-9.5  15.0 15.0   
IL-9.5FG  15.0 15.0   
IL-4.751/  18.5    
SMA-12.51/2/5/    17.03//16.04/  
SMA-9.51/2/5/    17.03//16.04/  
IL-19.0L 13.5     
IL-9.5L 15.0     

 
 

1/ Maximum draindown shall be 0.3 percent according to Illinois Modified 
AASHTO T 305. 
 

2/ The draindown shall be determined at the JMF asphalt binder content at 
the mixing temperature plus 30°F. 
 

3/ Applies when specific gravity of coarse aggregate is ≥ 2.760. 
 

4/ Applies when specific gravity of coarse aggregate is < 2.760. 
 

5/ For surface course, the coarse aggregate can be crushed steel slag, 
crystalline crushed stone or crushed sandstone. For binder course, coarse 
aggregate shall be crushed stone (dolomite), crushed gravel, crystalline 
crushed stone, or crushed sandstone” 
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Revise the last paragraph of Article 1102.01 (a) (5) of the Standard Specifications to read: 
 
 “IL-4.75 and Stone Matrix Asphalt (SMA) mixtures which contain aggregate having 
absorptions greater than or equal to 2.0 percent, or which contain steal slag sand, shall have 
minimum surge bin storage plus haul time of 1.5 hours.” 
 
 
Add after third sentence of Article 1030.09(b) to read: 
 
“ If the Contractor and Engineer agree the nuclear density test method is not appropriate for the 
mixture, cores shall be taken at random locations determined according to the QC/QA 
document "Determination of Random Density Test Site Locations".  Core densities shall be 
determined using the Illinois Modified AASHTO T 166 or T 275 procedure.” 

 
 
Revise Table 1 and Note 4/ of Table 1 in Article 406.07(a) of the Standard Specifications to 
read: 
 Breakdown/Intermediate 

Roller  

(one of the following) 

Final Roller 
(one or more of  
the following) 

Density Requirement 

IL-9.5, IL-9.5FG, 
IL-19.01/  

VD, P , TB, 3W, OT, OB VS, TB, TF, OT As specified in 
Section 1030 

IL-4.75 and SMA 
3/ 4/ 

TB, 3W, OT TF, 3W As specified in 
Section 1030 

Mixtures on 
Bridge Decks 2/ 

TB TF As specified in 
Articles 582.05 and 

582.06. 

 
“4/  The Contractor shall provide a minimum of two steel-wheeled tandem rollers (T B), and/or 

three-wheel (3W) rollers for breakdown, except one of the (TB) or (3W) rollers shall be 84 
inches (2.14 m) wide and a weight of 315 pound per linear inch (PLI) (5.63 kg/mm) and one 
of the (TB) or (3W) rollers can be substituted for an oscillatory roller (OT). TF rollers shall be a 
minimum of 280 lb/in. (50 N/mm). The 3W and TB rollers shall be operated at a uniform 
speed not to exceed 3 mph (5 km/h), with the drive roll for TB rollers nearest the paver and 
maintain an effective rolling distance of not more than 150 ft (45 m) behind the paver.” 

 
Add the following after the fourth paragraph of Article 406.13 (b): 
 
“The plan quantities of SMA mixtures shall be adjusted using the actual approved binder and 

surface Mix Design’s Gmb.” 
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Revise first paragraph of Article 1030.10 of the Standard Specifications to read: 
 

“A test strip of 300 ton (275 metric tons), except for SMA mixtures it will be 400 ton (363 
metric ton), will be required for each mixture on each contract at the beginning of HMA 
production for each construction year according to the Manual of Test Procedures for Materials 
“Hot Mix Asphalt Test Strip Procedures”. At the request of the Producer, the Engineer may 
waive the test strip if previous construction during the current construction year has 
demonstrated the constructability of the mix using Department test results.” 
 
Revise third paragraph of Article 1030.10 of the Standard Specifications to read: 
 
 “When a test strip is constructed, the Contractor shall collect and split the mixture 
according to the document “Hot-Mix Asphalt Test Strip Procedures”. The Engineer, or a 
representative, shall deliver split sample to the District Laboratory for verification testing. The 
Contractor shall complete mixture tests stated in Article 1030.09(a). Mixture sampled shall 
include enough material for the Department to conduct mixture tests detailed in Article 
1030.09(a) and in the document “Hot-Mix Asphalt Mixture Design Verification Procedure” 
Section 3.3. The mixture test results shall meet the requirements of Articles 1030.05(b) and 
1030.05(d), except Hamburg wheel tests will only be conducted on High ESAL mixtures during 
production.” 
 
 
HOT-MIX ASPHALT – MIXTURE DESIGN VERIFICATION AND PRODUCTION (D1) 
 
Effective:  January 1, 2019 
Revised:  December 1, 2021 
 
Add to Article 1030.05 (d)(3) of the Standard Specifications to read: 
 

“ During mixture design, prepared samples shall be submitted to the District laboratory by 
the Contractor for verification testing.  The required testing, and number and size of 
prepared samples submitted, shall be according to the following tables.  

 

High ESAL – Required Samples for Verification Testing 

Mixture Hamburg Wheel and I-FIT Testing 1/ 2/ 

Binder total of 3 - 160 mm tall bricks 

Surface total of 4 - 160 mm tall bricks  
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Low ESAL – Required Samples for Verification Testing 

Mixture I-FIT Testing 1/ 2/ 

Binder 1 - 160 mm tall brick 

Surface 2 - 160 mm tall bricks  

 
1/ The compacted gyratory bricks for Hamburg wheel and I-FIT testing shall be 

7.5 ± 0.5 percent air voids. 
 
2/ If the Contractor does not possess the equipment to prepare the 160 mm tall brick(s), 

twice as many 115 mm tall compacted gyratory bricks will be acceptable. 
 

Revise the fourth paragraph of Article 1030.10 of the Standard Specifications to read:  
 
“When a test strip is not required, each HMA mixture shall still be sampled on the first day of 
production: I-FIT and Hamburg wheel testing for High ESAL; I-FIT testing for Low ESAL. Within 
two working days after sampling the mixture, the Contractor shall deliver gyratory cylinders to 
the District laboratory for Department verification testing. The High ESAL mixture test results 
shall meet the requirements of Articles 1030.05(d)(3) and 1030.05(d)(4). The Low ESAL mixture 
test results shall meet the requirements of Article 1030.05(d)(4). The required number and size 
of prepared samples submitted for the Hamburg wheel and I-FIT testing shall be according to 
the “High ESAL - Required Samples for Verification Testing” table in Article 1030.05(d)(3) 
above.” 
Add the following to the end of Article 1030.10 of the Standard Specifications to read: 
 

“Mixture sampled during first day of production shall include approximately 60 lb (27 kg) 
of additional material for the Department to conduct Hamburg wheel testing and 
approximately 80 lb (36 kg) of additional material for the Department to conduct I-FIT 
testing.  Within two working days after sampling, the Contractor shall deliver prepared 
samples to the District laboratory for verification testing.  The required number and size 
of prepared samples submitted for the Hamburg wheel and I-FIT testing shall be 
according to the “High ESAL - Required Samples for Verification Testing” table in Article 
1030.05(d)(3) above.” 
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FRICTION AGGREGATE (D1) 
 
Effective:  January 1, 2011 
Revised:  December 1, 2021 
 
Revise Article 1004.03(a) of the Standard Specifications to read: 
 
“1004.03 Coarse Aggregate for Hot-Mix Asphalt (HMA).  The aggregate shall be 
according to Article 1004.01 and the following. 
 

(a) Description.  The coarse aggregate for HMA shall be according to the following table. 
 
 
 

Use Mixture Aggregates Allowed 

Class A Seal or Cover Allowed Alone or in Combination 5/: 

Gravel 
Crushed Gravel 
Carbonate Crushed Stone 
Crystalline Crushed Stone 
Crushed Sandstone 
Crushed Slag (ACBF) 
Crushed Steel Slag 
Crushed Concrete 

HMA 
Low ESAL 

Stabilized Subbase  

or Shoulders 

Allowed Alone or in Combination 5/: 

Gravel 
Crushed Gravel 
Carbonate Crushed Stone 
Crystalline Crushed Stone 
Crushed Sandstone 
Crushed Slag (ACBF) 
Crushed Steel Slag1/  

Crushed Concrete 

HMA 
High ESAL 
Low ESAL 

Binder 
IL-19.0 
or IL-19.0L 
 
SMA Binder 

Allowed Alone or in Combination 5/ 6/: 

Crushed Gravel 
Carbonate Crushed Stone2/ 
Crystalline Crushed Stone 
Crushed Sandstone 
Crushed Slag (ACBF) 
Crushed Concrete3/ 
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Use Mixture Aggregates Allowed 

HMA 
High ESAL 
Low ESAL 

C Surface and  Binder  
IL-9.5  
IL-9.5FG  
or IL-9.5L 
 
 

Allowed Alone or in Combination 5/: 

Crushed Gravel 
Carbonate Crushed Stone2/ 
Crystalline Crushed Stone 
Crushed Sandstone 
Crushed Slag (ACBF) 
Crushed Steel Slag4/  
Crushed Concrete3/ 

HMA 
High ESAL 

D Surface and Binder  
IL-9.5  
or IL-9.5FG 
 
 

Allowed Alone or in Combination 5/: 

Crushed Gravel 
Carbonate Crushed Stone (other than 
Limestone)2/ 
Crystalline Crushed Stone 
Crushed Sandstone 
Crushed Slag (ACBF) 
Crushed Steel Slag4/ 
 

Other Combinations Allowed: 

Up to...  With... 

25% Limestone Dolomite 

50% Limestone Any Mixture D 
aggregate other 
than Dolomite 

75% Limestone Crushed Slag 
(ACBF) or Crushed 
Sandstone 

HMA 
High ESAL 

E Surface 
IL-9.5 
 
SMA 
Ndesign 80 
Surface 

Allowed Alone or in Combination 5/ 6/: 

Crushed Gravel 

Crystalline Crushed Stone  
Crushed Sandstone 
Crushed Slag (ACBF) 
Crushed Steel Slag 
 
No Limestone. 
 

Other Combinations Allowed: 

Up to... With... 

50% Dolomite2/ Any Mixture E 
aggregate 
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Use Mixture Aggregates Allowed 

75% Dolomite2/ Crushed Sandstone, 
Crushed Slag 
(ACBF), Crushed 
Steel Slag, or 
Crystalline Crushed 
Stone 

75% Crushed 
Gravel2/  

Crushed Sandstone, 
Crystalline Crushed 
Stone, Crushed Slag 
(ACBF), or Crushed 
Steel Slag 

HMA 
High ESAL 

F Surface 
IL-9.5 
 
SMA 
Ndesign 80 
Surface 

Allowed Alone or in Combination 5/ 6/: 
 
Crystalline Crushed Stone 
Crushed Sandstone  
Crushed Slag (ACBF) 
Crushed Steel Slag 
No Limestone. 

Other Combinations Allowed:  

Up to... With... 

50% Crushed 
Gravel2/ or 
Dolomite2/  

Crushed Sandstone, 
Crushed Slag 
(ACBF), Crushed 
Steel Slag, or 
Crystalline Crushed 
Stone 

 
1/ Crushed steel slag allowed in shoulder surface only. 
2/ Carbonate crushed stone (limestone) and/or crushed gravel shall not be used in SMA 

Ndesign 80.  
3/ Crushed concrete will not be permitted in SMA mixes. 
4/ Crushed steel slag shall not be used as binder. 
5/ When combinations of aggregates are used, the blend percent measurements shall be 

by volume.” 
6/ Combining different types of aggregate will not be permitted in SMA Ndesign 80.” 
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GROUND TIRE RUBBER (GTR) MODIFIED ASPHALT BINDER (D1) 
Effective:  June 26, 2006 
Revised:  December 1, 2021 
 
Add the following to the end of article 1032.05 of the Standard Specifications: 

 
“(c) Ground Tire Rubber (GTR) Modified Asphalt Binder.  A quantity of 10.0 to 14.0 percent 
GTR (Note 1) shall be blended by dry unit weight with a PG 64-28 to make a GTR 70-28 or 
a PG 58-28 to make a GTR 64-28.  The base PG 64-28 and PG 58-28 asphalt binders shall 
meet the requirements of Article 1032.05(a).  Compatible polymers may be added during 
production. The GTR modified asphalt binder shall meet the requirements of the following 
table. 

 

Test 
Asphalt Grade 
GTR 70-28 

Asphalt Grade  
GTR 64-28 

Flash Point (C.O.C.), 
     AASHTO T 48, °F (°C), min. 

450 (232) 450 (232) 

Rotational Viscosity,  
    AASHTO T 316 @ 275 °F (135 °C), Poises, 

Pa∙s, max. 
30 (3) 30 (3) 

Softening Point,  
    AASHTO T 53, °F (°C),  min. 

135 (57) 130 (54) 

Elastic Recovery, 
  ASTM D 6084, Procedure A (sieve waived) 
  @ 77 °F, (25 °C), aged, ss, 
100 mm elongation, 5 cm/min., 
cut immediately, %, min.  

65 65 

 
Note 1. GTR shall be produced from processing automobile and/or light truck tires by the 
ambient grinding method.  GTR shall not exceed 1/16 in. (2 mm) in any dimension and 
shall contain no free metal particles or other materials.  A mineral powder (such as talc) 
meeting the requirements of AASHTO M 17 may be added, up to a maximum of four 
percent by weight of GTR to reduce sticking and caking of the GTR particles.  When tested 
in accordance with Illinois modified AASHTO T 27, a 50 g sample of the GTR shall conform 
to the following gradation requirements: 
 

Sieve Size Percent Passing 

No. 16 (1.18 mm) 100 

No. 30 (600 µm) 95 ± 5 

No. 50 (300 µm) > 20 
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Add the following to the end of Note 1. of article 1030.03 of the Standard Specifications: 

 
“A dedicated storage tank for the Ground Tire Rubber (GTR) modified asphalt binder shall 
be provided.  This tank must be capable of providing continuous mechanical mixing 
throughout by continuous agitation and recirculation of the asphalt binder to provide a 
uniform mixture.  The tank shall be heated and capable of maintaining the temperature of 
the asphalt binder at 300 °F to 350 °F (149 °C to 177 °C).  The asphalt binder metering 
systems of dryer drum plants shall be calibrated with the actual GTR modified asphalt 
binder material with an accuracy of ± 0.40 percent.” 
 
 

ADJUSTMENTS AND RECONSTRUCTIONS (D1) 
Effective:  March 15, 2011 
 
Revise the first paragraph of Article 602.04 to read: 
 

“602.04  Concrete.  Cast-in-place concrete for structures shall be constructed of Class SI 
concrete according to the applicable portions of Section 503.  Cast-in-place concrete for 
pavement patching around adjustments and reconstructions shall be constructed of Class PP-1 
concrete, unless otherwise noted in the plans, according to the applicable portions of Section 
1020.” 
 
Revise the third, fourth and fifth sentences of the second paragraph of Article 602.11(c) to read: 
 
“Castings shall be set to the finished pavement elevation so that no subsequent adjustment will 
be necessary, and the space around the casting shall be filled with Class PP-1 concrete, unless 
otherwise noted in the plans, to the elevation of the surface of the base course or binder course.  
HMA surface or binder course material shall not be allowed.  The pavement may be opened to 
traffic according to Article 701.17(e)(3)b.” 
 
Revise Article 603.05 to read: 
 

“603.05  Replacement of Existing Flexible Pavement.  After the castings have been 
adjusted, the surrounding space shall be filled with Class PP-1 concrete, unless otherwise noted 
in the plans, to the elevation of the surface of the base course or binder course.  HMA surface 
or binder course material shall not be allowed.  The pavement may be opened to traffic 
according to Article 701.17(e)(3)b.” 
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Revise Article 603.06 to read: 
 

“603.06  Replacement of Existing Rigid Pavement.  After the castings have been 
adjusted, the pavement and HMA that was removed, shall be replaced with Class PP-1 
concrete, unless otherwise noted in the plans, not less than 9 in. (225 mm) thick.  The pavement 
may be opened to traffic according to Article 701.17(e)(3)b. 

 
The surface of the Class PP concrete shall be constructed flush with the adjacent surface.” 
 
Revise the first sentence of Article 603.07 to read: 
 

“603.07  Protection Under Traffic.  After the casting has been adjusted and the Class PP 
concrete has been placed, the work shall be protected by a barricade and two lights according 
to Article 701.17(e)(3)b.” 
 
 
DRAINAGE AND INLET PROTECTION UNDER TRAFFIC (D1) 
 
Effective:  April 1, 2011 
Revised:  April 2, 2011 
 
Add the following to Article 603.02 of the Standard Specifications: 
 

“ (i) Temporary Hot-Mix Asphalt (HMA) Ramp (Note 1) ………………………………. ....... 1030 
(j) Temporary Rubber Ramps (Note 2) 

 
Note 1. The HMA shall have maximum aggregate size of 3/8 in. (95 mm). 
 
Note 2. The rubber material shall be according to the following. 

 

Property Test Method Requirement 

Durometer Hardness, Shore A ASTM D 2240 75 ±15 
Tensile Strength, psi (kPa) ASTM D 412 300 (2000) min 
Elongation, percent ASTM D 412 90 min 
Specific Gravity ASTM D 792 1.0 - 1.3 

Brittleness, °F (°C) ASTM D 746 -40 (-40)” 

 
Revise Article 603.07 of the Standard Specifications to read: 
 

“603.07 Protection Under Traffic.  After the casting has been adjusted and the Class PP 
concrete has been placed, the work shall be protected by a barricade and two lights according 
to Article 701.17(e)(3)b. 

 
When castings are under traffic before the final surfacing operation has been started, 

properly sized temporary ramps shall be placed around the drainage and/or utility castings 
according to the following methods.  
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(a) Temporary Asphalt Ramps.  Temporary hot-mix asphalt ramps shall be placed 

around the casting, flush with its surface and decreasing to a featheredge in a 
distance of 2 ft (600 mm) around the entire surface of the casting.  
 

(b) Temporary Rubber Ramps.  Temporary rubber ramps shall only be used on 
roadways with permanent posted speeds of 40 mph or less and when the height of 
the casting to be protected meets the proper sizing requirements for the rubber 
ramps as shown below. 
 

 

Dimension Requirement 

Inside Opening Outside dimensions of casting + 1 in. (25 mm) 
Thickness at inside 
edge 

Height of casting  ± 1/4 in. (6 mm) 

Thickness at 
outside edge 

1/4 in. (6 mm) max. 

Width, measured 
from inside opening 
to outside edge 

8 1/2 in. (215 mm) min 

 
Placement shall be according to the manufacturer’s specifications. 
 
Temporary ramps for castings shall remain in place until surfacing operations are 

undertaken within the immediate area of the structure.  Prior to placing the surface course, the 
temporary ramp shall be removed.  Excess material shall be disposed of according to Article 
202.03.” 
 
 
CURB OR COMBINATION CURB AND GUTTER REMOVAL AND REPLACEMENT (D1) 
 
Effective:  November 1, 2020 
 
Description.  This work shall consist of the complete removal and replacement of curb or 
combination curb and gutter.  Work shall be according to Sections 440 and 606 of the Standard 
Specifications, State Standard 606001, District Detail BD-24 and as directed by the Engineer 
except as modified herein.  
 
Curb or combination curb and gutter removal and replacement shall match the type of the 
existing curb or combination curb and gutter.  Types may be variable and are to meet existing 
dimensions and field conditions.  Locations of removal and replacement shall be determined by 
the Resident Engineer at the time of construction. 
 
Unsuitable material to be removed, as directed by the Engineer, shall be replaced with subbase 
granular material, type B or additional thickness of concrete.  Suitable backfill material, when 
required, shall be replaced as directed by the Engineer. 
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Epoxy coated tie bars, #6 (20) - 24” (610) long at 24” (610) centers, shall be used except when 
adjacent to flexible pavement.  Longitudinal bars, if encountered, are not to be replaced.   
 
Hot-mix asphalt surface removal on the existing gutter flag, if encountered, shall be included in 
the removal of the curb and gutter. 
 
Saw cuts shall be according to Article 440.03 of the Standard Specifications. 
 
½” (13) preformed expansion joints shall be used at concrete sidewalks, driveways and 
medians.  
 
Method of Measurement.  Concrete curb removal and replacement, or combination concrete 
curb and gutter removal and replacement will be measured for payment in feet (meters) along 
the face of concrete curb. A minimum replacement length of 4 feet is required. 
 
Basis of Payment.  This item will be paid for at the contract unit price per foot (meter) for CURB 
REMOVAL AND REPLACEMENT or COMBINATION CURB AND GUTTER REMOVAL AND 
REPLACEMENT for lengths greater than 10 feet and CURB REMOVAL AND REPLACMENT 
LESS THAN OR EQUAL TO 10 FEET or COMBINATION CURB AND GUTTER REMOVAL 
AND REPLACMENT LESS THAN OR EQUAL TO 10 FEET for lengths less than or equal to 10 
feet.   
 
Where unsuitable material is encountered in the subgrade or subbase and its removal and 
replacement is required by the Engineer, such removal and replacement will be paid for 
according to Article 109.04. 
 
Sidewalk removal, driveway pavement removal and median surface removal will be paid for 
according to Article 440.08 of the Standard Specifications. 
 
Portland cement concrete sidewalk will be paid for according to Article 424.13 of the Standard 
Specifications. 
 
Portland cement concrete driveway pavement will be paid for according to Article 423.11 of the 
Standard Specifications. 
 
Hot-mix asphalt driveway will be paid for according to Article 355.11 and 406.14 of the Standard 
Specifications. 
 
Concrete median surface will be paid for according to Article 606.15 of the Standard 
Specifications. 
 
Topsoil will be paid for according to Article 211.08 of the Standard Specifications. 
 
Sodding will be paid for according to Article 252.13 of the Standard Specifications.  Fertilizer for 
the placement of sod is not required. 
 
  



FAU Route 1332 (Oakton St) 
Project STP-8FDH(946) 

Section 2021-107-RS&SW 
Cook County 

Contract No. 62P32 
 

 
21 

 
CLEANING EXISTING DRAINAGE STRUCTURES (D1) 
Effective:  September 30, 1985 
Revised:   December 1, 2011 
 
All existing storm sewers, pipe culverts, manholes, catch basins and inlets shall be considered 
as drainage structures insofar as the interpretation of this Special Provision is concerned. When 
specified for payment, the location of drainage structures to be cleaned will be shown on the 
plans. 
 
All existing drainage structures which are to be adjusted or reconstructed shall be cleaned 
according to Article 602.15 of the Standard Specifications.  This work will be paid for according 
to accordance with Article 602.16 of the Standard Specifications. 
 
All other existing drainage structures which are specified to be cleaned on the plans will be 
cleaned according to Article 602.15 of the Standard Specifications. 
 
Basis of Payment.  This work will be paid for at the contract unit price each for DRAINAGE 
STRUCTURES TO BE CLEANED, and at the contract unit price per foot (meter) for STORM 
SEWERS TO BE CLEANED, of the diameter specified. 
 
REMOVAL AND DISPOSAL OF REGULATED SUBSTANCES (PROJECT SPECIFIC) 
 
Description.  This work shall consist of the removal and disposal of regulated substances 
according to Section 669 of the Standard Specifications as revised below. 
 
Contract Specific Sites.  The excavated soil and groundwater within the areas listed below 
shall be managed as either “uncontaminated soil”, hazardous waste, special waste or non-
special waste.  For stationing, the lateral distance is measured from centerline and the farthest 
distance is the offset distance or construction limit, whichever is less. 
 
Soil Disposal Analysis.  When the waste material requires sampling for landfill disposal 
acceptance, the Contractor shall secure a written list of the specific analytical parameters and 
analytical methods required by the landfill  The Contractor shall collect and analyze the required 
number of samples for the parameters required by the landfill using the appropriate analytical 
procedures.  A copy of the required parameters and analytical methods (from landfill email or on 
landfill letterhead) shall be provided as Attachment 4A of the BDE 2733 (Regulated Substances 
Final Construction Report). The price shall include all sampling materials and effort necessary 
for collection and management of the samples, including transportation of samples from the job 
site to the laboratory.  The Contractor shall be responsible for determining the specific disposal 
facilities to be utilized; and collect and analyze any samples required for disposal facility 
acceptance using a NELAP certified analytical laboratory registered with the State of Illinois. 
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Intersection of Oakton Street and Lehigh Avenue, Morton Grove, Cook County 
• All excavation planned at the northwest quadrant at the intersection of Oakton Street and 

Lehigh Avenue.  The Engineer has determined this material meets the criteria of and shall 
be managed in accordance with Article 669.05(a)(1). Potential contaminants of concern 
sampling parameters: VOCs, SVOCs and Metals. 

 
Intersection of Oakton Street and Commercial Entrance Drive east of Lehigh Avenue, Skokie, 
Cook County 
• All excavation planned at the southwest quadrant, and southeast quadrant at the 

intersection of Oakton Street and Commercial Entrance Drive east of Lehigh Avenue.  The 
Engineer has determined this material meets the criteria of and shall be managed in 
accordance with Article 669.05(a)(1). Potential contaminants of concern sampling 
parameters: VOCs, SVOCs and Metals. 

 
Intersection of Oakton Street and Austin Avenue, Morton Grove/Skokie, Cook County 
• All excavation planned at the northwest quadrant, and southwest quadrant at the 

intersection of Oakton Street and Austin Avenue.  The Engineer has determined this 
material meets the criteria of and shall be managed in accordance with Article 669.05(a)(5). 
Potential contaminants of concern sampling parameters: VOCs, SVOCs and Metals. 

• All excavation planned at the northeast quadrant, and southeast quadrant at the intersection 
of Oakton Street and Austin Avenue.  The Engineer has determined this material meets the 
criteria of and shall be managed in accordance with Article 669.05(a)(1). Potential 
contaminants of concern sampling parameters: VOCs, SVOCs and Metals. 

 
Intersection of Oakton Street and Maramora Avenue, Morton Grove/Skokie, Cook County 
• All excavation planned at the northwest quadrant, northeast quadrant, southwest quadrant, 

and southeast quadrant at the intersection of Oakton Street and Maramora Avenue.  The 
Engineer has determined this material meets the criteria of and shall be managed in 
accordance with Article 669.05(a)(1). Potential contaminants of concern sampling 
parameters: VOCs, SVOCs and Metals. 

 
Intersection of Oakton Street and Menard Avenue, Morton Grove/Skokie, Cook County 
• All excavation planned at the northwest quadrant, and southwest quadrant at the 

intersection of Oakton Street and Menard Avenue.  The Engineer has determined this 
material meets the criteria of and shall be managed in accordance with Article 669.05(a)(1). 
Potential contaminants of concern sampling parameters: VOCs, SVOCs and Metals. 

 
Intersection of Oakton Street and Frontage Road, Morton Grove/Skokie, Cook County 
• All excavation planned at the northwest quadrant, southwest quadrant, and southeast 

quadrant at the intersection of Oakton Street and Frontage Road.  The Engineer has 
determined this material meets the criteria of and shall be managed in accordance with 
Article 669.05(a)(1). Potential contaminants of concern sampling parameters: VOCs, SVOCs 
and Metals. 
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Intersection of Oakton Street and Luna Avenue, Morton Grove, Cook County 
• All excavation planned at the southwest quadrant, and southeast quadrant at the 

intersection of Oakton Street and Luna Avenue.  The Engineer has determined this material 
meets the criteria of and shall be managed in accordance with Article 669.05(a)(1). Potential 
contaminants of concern sampling parameters: VOCs, SVOCs and Metals. 

 
Intersection of Oakton Street and Linder Avenue, Morton Grove, Cook County 
• All excavation planned at the northwest quadrant, northeast quadrant, southwest quadrant, 

and southeast quadrant at the intersection of Oakton Street and Linder Avenue.  The 
Engineer has determined this material meets the criteria of and shall be managed in 
accordance with Article 669.05(a)(1). Potential contaminants of concern sampling 
parameters: VOCs, SVOCs and Metals. 

 
Intersection of Oakton Street and Lotus Avenue, Morton Grove, Cook County 
• All excavation planned at the southwest quadrant, and southeast quadrant at the 

intersection of Oakton Street and Lotus Avenue.  The Engineer has determined this material 
meets the criteria of and shall be managed in accordance with Article 669.05(a)(1). Potential 
contaminants of concern sampling parameters: VOCs, SVOCs and Metals. 

 
Intersection of Oakton Street and Long Avenue, Morton Grove, Cook County 
• All excavation planned at the northwest quadrant, northeast quadrant, southwest quadrant, 

and southeast quadrant at the intersection of Oakton Street and Long Avenue.  The 
Engineer has determined this material meets the criteria of and shall be managed in 
accordance with Article 669.05(a)(1). Potential contaminants of concern sampling 
parameters: VOCs, SVOCs and Metals. 

 
Intersection of Oakton Street and Niles Public Library Entrance Drive, Niles, Cook County 
• All excavation planned at the northwest quadrant, and northeast quadrant at the intersection 

of Oakton Street and Niles Public Library Entrance Drive.  The Engineer has determined this 
material meets the criteria of and shall be managed in accordance with Article 669.05(a)(1). 
Potential contaminants of concern sampling parameters: VOCs, SVOCs and Metals. 

 
Intersection of Oakton Street and Civic Center Drive, Niles, Cook County 
• All excavation planned at the northwest quadrant, northeast quadrant, southwest quadrant, 

and southeast quadrant at the intersection of Oakton Street and Civic Center Drive.  The 
Engineer has determined this material meets the criteria of and shall be managed in 
accordance with Article 669.05(a)(1). Potential contaminants of concern sampling 
parameters: VOCs, SVOCs and Metals. 

 
Intersection of Oakton Street and Civic Center Drive, Niles, Cook County 
• All excavation planned at the northwest quadrant, northeast quadrant, southwest quadrant, 

and southeast quadrant at the intersection of Oakton Street and Civic Center Drive.  The 
Engineer has determined this material meets the criteria of and shall be managed in 
accordance with Article 669.05(a)(1). Potential contaminants of concern sampling 
parameters: VOCs, SVOCs and Metals. 
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Intersection of Oakton Street and Clarence E. Culver School Entrance Drive, Niles, Cook 
County 
• All excavation planned at the southwest quadrant, and southeast quadrant at the 

intersection of Oakton Street and Clarence E. Culver School Entrance Drive.  The Engineer 
has determined this material meets the criteria of and shall be managed in accordance with 
Article 669.05(a)(1). Potential contaminants of concern sampling parameters: VOCs, SVOCs 
and Metals. 

 
Intersection of Oakton Street and New England Avenue, Niles, Cook County 
• All excavation planned at the southwest quadrant, and southeast quadrant at the 

intersection of Oakton Street and New England Avenue.  The Engineer has determined this 
material meets the criteria of and shall be managed in accordance with Article 669.05(a)(1). 
Potential contaminants of concern sampling parameters: VOCs, SVOCs and Metals. 

 
Intersection of Oakton Street and Nordica Avenue, Niles, Cook County 
• All excavation planned at the southwest quadrant, and southeast quadrant at the 

intersection of Oakton Street and Nordica Avenue.  The Engineer has determined this 
material meets the criteria of and shall be managed in accordance with Article 669.05(a)(1). 
Potential contaminants of concern sampling parameters: VOCs, SVOCs and Metals. 

 
Work Zones 
Three distinct OSHA HAZWOPER work zones (exclusion, decontamination, and support) shall 
apply to projects adjacent to or within sites with documented leaking underground storage tank 
(LUST) incidents, or sites under management in accordance with the requirements of the Site 
Remediation Program (SRP), Resource Conservation and Recovery Act (RCRA), or 
Comprehensive Environmental Response, Compensation and Liability Act (CERCLA), or as 
deemed necessary.  For this project, the work zones apply for the following ISGS PESA Sites:  
None 
 
 
CONSTRUCTION LAYOUT SPECIAL FOR RESURFACING WITH ADA AND STAND ALONE 
ADA (D1) 
 
Effective:  January 1, 2017 
Revised:  April 17, 2017 
 
Description. This work shall consist of furnishing and placing construction layout stakes for the 
construction of ADA Ramps shown in the plans.  The Contractor shall furnish and place stakes 
marking the locations and elevations of points indicated in the plans for ADA Ramp 
Construction. 
 
The Contractor shall locate all reference points as shown on the plans and listed herein.  Any 
additional control points required will be identified in the field by the Contractor and all field 
notes will be kept in the office of the Resident Engineer. 
 
The Contractor shall provide field forces, equipment, and material to set all additional stakes for 
this project, which are needed to establish offset stakes, reference points, and any other 
horizontal and vertical controls necessary to secure a correct layout for the work. 
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Layout stakes shall be set to assure conformance to the ADA Ramp design shown on the plans 
and shall meet the approval of the Engineer. 
 
The Contractor shall be responsible for having the finished work conform to the lines, grades, 
elevations, and dimensions called for in the plans.  Any inspection or checking of the 
Contractor’s layout by the Engineer and the acceptance of all or any part of it shall not relieve 
the Contractor of his/her responsibility to secure the proper dimensions, grades, and elevations 
of the work.  The Contractor shall exercise care in the preservation of stakes and bench marks 
and shall have them reset when any are damaged, lost, displaced, removed or otherwise 
obliterated.   
 
Responsibility of the Department. 
 
The Department will make random checks of the Contractor’s staking to determine if the work is 
in conformance with the plans.  When the Contractor’s work will tie into work that is being or will 
be done by others, checks will be made to determine if the work is in conformance with the 
proposed overall grade and horizontal alignment. 
 
Where the Contractor, in setting construction stakes, discovers discrepancies, the Department 
will check to determine their nature and make whatever revisions are necessary to the plans.  
Any additional restaking required by the Engineer will be the responsibility of the Contractor.  
The additional restaking done by the Contractor will be paid for according to Article 109.04 of 
the Standard Specifications. 
 
The Department will be responsible for the accuracy of the initial reference points shown in the 
plans. 
 
It is not the responsibility of the Department, except as provided herein, to check the 
correctness of the Contractor’s stakes.  Any apparent errors will be immediately called to the 
Contractor’s attention and the Contractor will be required to make the necessary correction 
before the stakes are used for construction purposes.  The Contractor shall provide the 
Engineer a copy of any field notes and layout diagrams produced during the course of the 
project. 
  
Responsibility of the Contractor. 
 
The Contractor shall establish from the given survey points and contract plan information, all the 
control points or reference points necessary to layout the ADA Ramp elements.  The Contractor 
shall furnish and place the layout stakes.  The Contractor shall notify the Engineer when the 
stakes are complete and available for review and approval by the Engineer at least 3 working 
days in advance of the actual construction. 
 
Field notes shall be kept in standard survey field notebooks and those books shall become the 
property of the Department at the completion of the project.  All notes shall be neat, orderly, and 
in accepted form. 
 
Measurement and Payment. This work will be paid for at the contract lump sum price for 
CONSTRUCTION LAYOUT (SPECIAL). 
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ENGINEER’S FIELD OFFICE TYPE A (D1) 
Effective: January 1, 2022 
 
Revise the first paragraph of Article 670.02 to read: 
 

    670.02 Engineer's Field Office Type A (D1). Type A (D1) field offices shall have 
a ceiling height of not less than 7 feet and a floor space of not less than 1000 square 
feet with a minimum of two separate offices. The office shall also have a separate 
storage room capable of being locked for the storage of the nuclear measuring devices. 
The office shall be provided with sufficient heat, natural and artificial light, and air 
conditioning. Doors and windows shall be equipped with locks approved by the 
Engineer. 

 
Add the following to Article 670.07 Basis of Payment. 
 

The building or buildings, fully equipped, will be paid for at the contract unit price per 
calendar month or fraction thereof for ENGINEER'S FIELD OFFICE, TYPE A (D1). 
 

 
TEMPORARY RAMP (SPECIAL) 
 
Description.  This work shall consist of the construction and removal of temporary HMA ramps.   
 
The ramps shall be constructed at all driveway entrances and side streets immediately upon 
completion of the milling operation and when the drop-off is greater than 2.5 in. (64mm).  
Ramps shall be 2 in. (51mm) in height by 24 in. (600mm) in width along the full width of the 
driveway.  Work shall be to the satisfaction of the Engineer.  
 
The contractor shall use HMA according to Section 406 of the Standard Specifications, and 
other applicable HMA special provisions as contained herein.  The HMA mixtures to be used 
shall be specified in the plans. 
 
The temporary ramps shall be removed just prior to placing the proposed binder course. 
 
Method of Measurement.  Temporary Ramp (Special) will be measured for payment in place 
and the area computed in square yards (square meters). 
 
Basis of Payment.  Temporary Ramp (Special) will be paid for at the contract unit price per 
square yard (square meter) for TEMPORARY RAMP (SPECIAL) 
 
 
  



FAU Route 1332 (Oakton St) 
Project STP-8FDH(946) 

Section 2021-107-RS&SW 
Cook County 

Contract No. 62P32 
 

 
27 

 
TRAFFIC CONTROL PLAN (D1) 
Effective:  September 30, 1985 
Revised:  January 1, 2007 
 
Traffic Control shall be according to the applicable sections of the Standard Specifications, the 
Supplemental Specifications, the "Illinois Manual on Uniform Traffic Control Devices for Streets 
and Highways", any special details and Highway Standards contained in the plans, and the 
Special Provisions contained herein. 
 
Special attention is called to Article 107.09 of the Standard Specifications and the following 
Highway Standards, Details, Quality Standard for Work Zone Traffic Control Devices, Recurring 
Special Provisions and Special Provisions contained herein, relating to traffic control. 
 
The Contractor shall contact the District One Bureau of Traffic at least 72 hours in advance of 
beginning work. 
 
STANDARDS: 
701006, 701011, 701101, 701301, 701311, 701427, 701501, 701601, 701602, 701606, 701701, 
701901 
 
DETAILS: 
TC-10: Traffic Control and Protection for Side Roads, Intersection & Driveways 
TC-11: Typical Applications Raised Reflective Pavement Markers (Snow-Plow Resistant) 
TC-13: District One Typical Pavement Markings 
TC-14: Traffic Control and Protection at Turn Bays (To Remain Open to Traffic) 
TC-16: Pavement Marking Letters and Symbols for Traffic Staging 
TC-17: Traffic Control for Shoulder Closures and Partial Ramp Closures 
TC-22: Arterial Road Information Sign 
TC-23: Typical Supplemental Signing and Pavement Marking Treatment for Railroad Crossing 
TC-26: Driveway Entrance Signing  
 
SPECIAL PROVISIONS:  
Pavement and Shoulder Resurfacing (Recurring SP CS#13) 
Maintenance of Roadways (D-1) 
Public Convenience and Safety (D-1) 
Failure to Open Traffic Lanes to Traffic (D-1) 
Keeping Arterial Roadways Open to Traffic (lane closures only) (D-1) 
Keeping the Expressway Open to Traffic (D-1) 
Traffic Control and Protection (Expressways) (D-1) 
Traffic Control for Work Zone Areas (D-1) 
Temporary Information Signing (D-1) 
Vehicle and Equipment Warning Lights (BDE) 
Work Zone Traffic Control Devices (BDE) 
 
  



FAU Route 1332 (Oakton St) 
Project STP-8FDH(946) 

Section 2021-107-RS&SW 
Cook County 

Contract No. 62P32 
 

 
28 

 
KEEPING ARTERIAL ROADWAYS OPEN TO TRAFFIC (LANE CLOSURES ONLY) 
Effective: January 22, 2003 
Revised:  August 10, 2017 
 
The Contractor shall provide the necessary traffic control devices to warn the public and to 
delineate the work zone as required in these Special Provisions, the Standard Specifications, 
the State Standards, and the District Details. 
 
Arterial lane closures shall be in accordance with the Standard Specifications, Highway 
Standards, District Details, and the direction of the Engineer.  The Contractor shall request and 
gain approval from the Engineer seventy–two (72) hours in advance of all long-term (24 hrs. or 
longer) lane closures.   
 
Arterial lane closures not shown in the staging plans will not be permitted during peak traffic 
volume hours. 
 
Peak traffic volume hours are defined as weekdays (Monday through Friday) from  
6:00 AM to 8:30 AM and 4:30 PM to 6:00 PM. 
 
Private vehicles shall not be parked in the work zone.  Contractor’s equipment and/or vehicles 
shall not be parked on the shoulders or in the median during non-working hours.  The parking of 
equipment and/or vehicles on State right-of-way will only be permitted at locations approved by 
the Engineer in accordance with Articles 701.08 and 701.11 of the Standard Specifications. 

 
Should the Contractor fail to completely open and keep open all the traffic lanes to traffic in 
accordance with the limitations specified above, the Contractor shall be liable to the Department 
for the amount of: 
 

One lane or ramp blocked = $ (Designer to calculate based on Traffic Volumes, but use 
$1,000 minimum.) 

 
Two lanes blocked = $ (If applicable, designer to calculate based on Traffic Volumes, but 
use $2,500 minimum.) 
 

Not as a penalty but as liquidated and ascertained damages for each and every 15 minute 
interval or a portion thereof that a lane is blocked outside the allowable time limitations.  Such 
damages may be deducted by the Department from any monies due the Contractor.  These 
damages shall apply during the contract time and during any extensions of the contract time. 
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FAILURE TO OPEN TRAFFIC LANES TO TRAFFIC 
Effective: March 22, 1996 
Revised: February 9, 2005 

 
Should the Contractor fail to completely open and keep open all the traffic lanes to traffic in 
accordance with the limitations specified under the Special Provisions for "Keeping the 
Expressway Open to Traffic", the Contractor shall be liable to the Department for the amount of: 
 

One lane or ramp blocked = $750/hr or $188/15 min 
 

Two lanes blocked = $1500/hr or $375/15 min 
 

Not as a penalty but as liquidated and ascertained damages for each and every 15 minute 
interval or a portion thereof that a lane is blocked outside the allowable time limitations.  Such 
damages may be deducted by the Department from any monies due the Contractor.  These 
damages shall apply during the contract time and during any extensions of the contract time. 
 
 
TRAFFIC CONTROL AND PROTECTION (EXPRESSWAYS) 
Effective:  March 8, 1996 
Revised:  April 1, 2019 
 
Description.  This work shall include furnishing, installing, maintaining, replacing, relocating, and 
removing all traffic control devices used for the purpose of regulating, warning, or directing 
traffic.  Traffic control and protection shall be provided as called for in the plans, applicable 
Highway Standards, District One Expressway details, Standards and Supplemental 
Specifications, these Special Provisions, or as directed by the Engineer.  
 
General.  The governing factor in the execution and staging of work for this project is to provide 
the motoring public with the safest possible travel conditions on the expressway through the 
construction zone.  The Contractor shall arrange his operations to keep the closing of lanes 
and/or ramps to a minimum. 
 
The Contractor shall be responsible for the proper location, installation, and arrangement of all 
traffic control devices.  Special attention shall be given to existing warning signs and overhead 
guide signs during all construction operations.  Warning signs and existing guide signs with 
down arrows shall be kept consistent with the barricade placement at all times.  The Contractor 
shall immediately remove, completely cover, or turn from the motorist's view all signs which are 
inconsistent with lane assignment patterns. 
 
The Contractor shall coordinate all traffic control work on this project with adjoining or 
overlapping projects, including barricade placement necessary to provide a uniform traffic 
detour pattern.  When directed by the Engineer, the Contractor shall remove all traffic control 
devices that were furnished, installed, or maintained by him under this contract, and such 
devices shall remain the property of the Contractor.  All traffic control devices shall remain in 
place until specific authorization for relocation or removal is received from the Engineer. 
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Additional requirements for traffic control devices shall be as follows. 
 

(a) Traffic Control Setup and Removal.  The setting and removal of barricades for the taper 
portion of a lane closure shall be done under the protection of a vehicle with a 
truck/trailer mounted attenuator and arrow board per State Standard 701428 and 
Section 701 of the Standard Specifications.  Failure to meet this requirement will be 
subject to a Traffic Control Deficiency.  The deficiency will be calculated as outlined in 
Article 105.03 of the Standard Specifications.  Truck/trailer mounted attenuators shall 
comply with Article 1106.02(g) or shall meet the requirements of NCHRP 350 Test Level 
3 with vehicles used in accordance with manufacturer’s recommendations and 
requirements. 

 
(b) Sign Requirements 

 
(1) Sign Maintenance.  Prior to the beginning of construction operations, the Contractor 

will be provided a sign log of all existing signs within the limits of the construction 
zone.  The Contractor is responsible for verifying the accuracy of the sign log.  
Throughout the duration of this project, all existing traffic signs shall be maintained 
by the Contractor.  All provisions of Article 107.25 of the Standard Specifications 
shall apply. 

 
(2) Work Zone Speed Limit Signs.  Work zone speed limit signs shall be installed as 

required in Article 701.14(b) and as shown in the plans and Highway Standards.  
Based upon the exiting posted speed limit, work zone speed limits shall be 
established and signed as follows. 

 
a. Existing Speed Limit of 55mph or higher.  The initial work zone speed limit 

assembly, located approximately 4200’ before the closure, and shall be 55mph 
as shown in 701400.  Additional work zone 45mph assemblies shall be used as 
required according to Article 701.14(b) and as shown in the Highway Standards 
and plans.  WORK ZONE SPEED LIMIT 55 PHOTO ENFORCED assemblies 
may be omitted when this assembly would normally be placed within 1500 feet of 
the END WORK ZONE SPEED LIMIT sign. If existing speed limit is over 65mph 
then additional signage should be installed per 701400. 

 
b. Existing Speed Limit of 45mph.  The advance 55mph work zone speed limit 

assembly shown in 701400 shall be replaced with a 45mph assembly.  Additional 
work zone 45mph assemblies shall be used as required according to Article 
701.14(b) and as shown in the Highway Standards and plans.  WORK ZONE 
SPEED LIMIT 55 PHOTO ENFORCED assemblies shall be eliminated in all 
cases.  END WORK ZONE SPEED LIMIT signs are required. 

 
(3) Exit Signs.  The exit gore signs as shown in Standard 701411 shall be a minimum 

size of 48 inch by 48 inch with 12 inch capital letters and a 20 inch arrow.  EXIT 
OPEN AHEAD signs shown in Standard 701411 shall be a minimum size of 48 inch 
by 48 inch with 8 inch capital letters. 
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(4) Uneven Lanes Signs.  The Contractor shall furnish and erect “UNEVEN LANES” 

signs (W8-11) on both sides of the expressway, at any time when the elevation 
difference between adjacent lanes open to traffic equals or exceeds one inch.  Signs 
shall be placed 500’ in advance of the drop-off, within 500’ of every entrance, and a 
minimum of every mile. 

 
(c) Drums/Barricades.  Check barricades shall be placed in work areas perpendicular to 

traffic every 1000', one per lane and per shoulder, to prevent motorists from using work 
areas as a traveled way.  Check barricades shall also be placed in advance of each 
open patch, or excavation, or any other hazard in the work area, the first at the edge of 
the open traffic lane and the second centered in the closed lane.  Check barricades, 
either Type I or II, or drums shall be equipped with a flashing light. 

 
To provide sufficient lane widths (10' minimum) for traffic and also working room, the 
Contractor shall furnish and install vertical barricades, in lieu of Type II or drums, along 
the cold milling and asphalt paving operations.  The vertical barricades shall be placed at 
the same spacing as the drums. 
 

(d) Vertical Barricades.  Vertical barricades shall not be used in lane closure tapers, lane 
shifts, exit ramp gores, or staged construction projects lasting more than 12 hours.  Also, 
vertical barricades shall not be used as patch barricades or check barricades.  Special 
attention shall be given, and ballast provided per manufacture’s specification, to maintain 
the vertical barricades in an upright position and in proper alignment. 

(e) Temporary Concrete Barrier Wall.  Prismatic barrier wall reflectors shall be installed on 
both the face of the wall next to traffic, and the top of sections of the temporary concrete 
barrier wall as shown in Standard 704001.  The color of these reflectors shall match the 
color of the edgelines (yellow on the left and crystal or white on the right).  If the base of 
the temporary concrete barrier wall is 12 inches or less from the travel lane, then the 
lower slope of the wall shall also have a 6 inch wide temporary pavement marking 
edgeline (yellow on the left and white on the right). 

(f)  Flaggers.  One flagger will be required for each separate activity of an operation that 
requires frequent construction vehicles to enter or leave a work zone to or from a lane 
open to traffic.  Temporary traffic control and flagger position shall be according to 
District One Detail TC-18 – Expressway Flagging, or as directed by the Engineer. 

(g) Full Expressway Closures.  Full Expressway Closures will only be permitted for a 
maximum of 15 minutes during the allowable hours listed in the Keeping the Expressway 
Open to Traffic Special Provision.  During Full Expressway Closures, the Contractor will 
be required to close off all lanes except one, using Freeway Standard Closures.  The 
Contractor will be required to provide one changeable message sign to be placed at the 
direction of the Engineer.  The sign shall display a message as directed by the Engineer.  
A Maintenance of Traffic Plan shall be submitted to the District One Expressway Traffic 
Control Supervisor 14 days in advance of the planned work; including all stage changes.  
The Maintenance of Traffic Plan shall include, but not be limited to: lane and ramp 
closures, existing geometrics, and equipment and material location.  The District One 
Expressway Traffic Control Supervisor (847-705-4151) shall be contacted at least 3 
working days in advance of the proposed road closure and will coordinate the closure 
operation with police forces. 
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Method of Measurement.  This item of work will be measured on a lump sum basis for 
furnishing, installing, maintaining, replacing, relocating, and removing traffic control devices 
required in the plans and these Special Provisions.  Traffic control and protection required under 
Standards 701101, 701400, 701401, 701402, 701406, 701411, 701416, 701426, 701428, 
701446, 701901 and District details TC-8, TC-9, TC-17, TC-18 and TC-25 will be included with 
this item. 
 
Basis of Payment. 

 
(a) This work will be paid for at the contract lump sum price for TRAFFIC CONTROL AND 

PROTECTION (EXPRESSWAYS).  This price shall be payment in full for all labor, 
materials, transportation, handling, and incidental work necessary to furnish, install, 
maintain, replace, relocate, and remove all Expressway traffic control devices required in 
the plans and specifications. 

 
In the event the sum total value of all the work items for which traffic control and 
protection is required is increased or decreased by more than ten percent (10%), the 
contract bid price for TRAFFIC CONTROL AND PROTECTION (EXPRESSWAYS) will 
be adjusted as follows: 

 
Adjusted contract price = .25P + .75P [1±(X-0.1)] 

 
Where: "P" is the bid unit price for Traffic Control and Protection 

 

Where: "X" = 

Difference between original and final sum total value of all 
work items for which traffic control and protection is required 
Original sum total value of all work items for which traffic 
control and protection is required. 

 
The value of the work items used in calculating the increase and decrease will include 
only items that have been added to or deducted from the contract under Article 104.02 of 
the Standard Specifications and only items which require use of Traffic Control and 
Protection. 
 
Temporary traffic control costs due to delay will be paid for according to the 
Compensable Delay Costs (BDE) Special Provision. 

 
(b) The Engineer may require additional traffic control be installed in accordance with 

standards and/or designs other than those included in the plans.  In such cases, the 
standards and/or designs will be made available to the Contractor at least one week in 
advance of the change in traffic control.  Payment for any additional traffic control 
required will be in accordance with Article 109.04 of the Standard Specifications. 
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(c) Revisions in the phasing of construction or maintenance operations, requested by the 

Contractor, may require traffic control to be installed in accordance with standards 
and/or designs other than those included in the plans.  Revisions or modifications to the 
traffic control shown in the contract shall be submitted by the Contractor for approval by 
the Engineer.  No additional payment will be made for a Contractor requested 
modification. 

 
(d) Temporary concrete barrier wall will be measured and paid for according to Section 704. 
 
(e) Impact attenuators, temporary bridge rail, and temporary rumble strips will be paid for 

separately. 
 
(f) Temporary pavement markings shown on the Standard will be measured and paid for 

according to Section 703 and Section 780. 
 
(g) All pavement marking removal will be measured and paid for according to Section 703 or 

Section 783. 
 
(h) Temporary pavement marking on the lower slope of the temporary concrete barrier wall 

will be measured and paid for as TEMPORARY PAVEMENT MARKING, 6”. 
 
(i) All barrier wall reflectors will be measured and paid for according to Section 782. 
 
(j)  The Changeable Message Sign required for Full Expressway Closures shall not be paid 

for separately. 
 
 
KEEPING THE EXPRESSWAY OPEN TO TRAFFIC 
Effective: March 22, 1996 
Revised:  October 9, 2020 
  
Whenever work is in progress on or adjacent to an expressway, the Contractor shall provide the 
necessary traffic control devices to warn the public and to delineate the work zone as required 
in these Special Provisions, the Standard Specifications, the State Standards and the District 
Freeway details.  All Contractors’ personnel shall be limited to these barricaded work zones and 
shall not cross the expressway. 
 
The Contractor shall request and gain approval from the Illinois Department of Transportation's 
Expressway Traffic Operations Engineer at www.idotlcs.com twenty-four (24) hours in advance 
of all daily lane, ramp and shoulder closures and 7 days in advance of all permanent and 
weekend closures on all Freeways and/or Expressways in District One.  This advance 
notification is calculated based on workweek of Monday through Friday and shall not include 
weekends or Holidays. 
  



FAU Route 1332 (Oakton St) 
Project STP-8FDH(946) 

Section 2021-107-RS&SW 
Cook County 

Contract No. 62P32 
 

 
34 

 
LOCATION:  

   
     
     
     
     
     
     

 
 
In addition to the hours noted above, temporary shoulder and non-system interchange partial 
ramp closures are allowed weekdays between 9:00 A.M. and 3:00 P.M. and between 7:00 P.M. 
and 5:00 A.M or as approved by the Expressway Traffic Operations Engineer. 
 
Narrow Lanes and permanent shoulder closures will not be allowed between Dec. 1st and April 
1st.  Permanent shoulder closures per District Detail TC-17 will only be permitted if called for in 
the plans or as approved by the Expressway Traffic Operations Engineer. 
 
Full Expressway Closures will only be permitted for a maximum of 15 minutes at a time during 
the low traffic volume hours of 1:00 A.M. to 5:00 A.M. Monday thru Friday and from 1:00 A.M. to 
7:00 A.M. on Sunday.  During Full Expressway Closures, the Contractor will be required to close 
off all lanes except one, using Freeway Standard Closures.  Police forces should be notified and 
requested to close off the remaining lane at which time the work item may be removed or set in 
place.  The District One Expressway Traffic Control Supervisor (847-705-4151) shall be notified 
at least 3 working days (weekends and holidays DO NOT count into this 72 hours notification) in 
advance of the proposed road closure and will coordinate the closure operations with police 
forces.  Liquidated Damages as specified in the Failure to Open Traffic Lanes to Traffic for One 
lane or ramp blocked shall be assessed to the Contract for every 15 minutes beyond the initial 
15 minutes all lanes are blocked. 
 
All stage changes requiring the stopping and/or the pacing of traffic shall take place during the 
allowable hours for Full Expressway Closures and shall be approved by the Department. The 
Contractor shall notify the District One Expressway Traffic Control Supervisor at least 3 working 
days (weekends and holidays DO NOT count into this 72 hours notification) in advance of any 
proposed stage change.  
 
A Maintenance of Traffic Plan shall be submitted to the District One Expressway Traffic Control 
Supervisor 14 days in advance of any stages changes or full expressway closures.  The 
Maintenance of Traffic Plan shall include, but not be limited to: lane and ramp closures, existing 
geometrics, and equipment and material location. 
 
All daily lane closures shall be removed during adverse weather conditions such as rain, snow, 
and/or fog and as determined by the Engineer. Also, the contractor shall promptly remove their 
lane closures when Maintenance forces are out for snow and ice removal.  
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Additional lane closure hour restrictions may have to be imposed to facilitate the flow of traffic to 
and from major sporting events and/or other events. 
 
All lane closure signs shall not be erected any earlier than one-half (1/2) hour before the starting 
hours listed above.  Also, these signs should be taken down within one-half (1/2) hour after the 
closure is removed. 
 
The Contractor will be required to cooperate with all other contractors when erecting lane 
closures on the expressway.  All lane closures (includes the taper lengths) without a three (3) 
mile gap between each other, in one direction of the expressway, shall be on the same side of 
the pavement.  Lane closures on the same side of the pavement with a one (1) mile or less gap 
between the end of one work zone and the start of taper of next work zone should be 
connected.  The maximum length of any lane closure on the project and combined with any 
adjacent projects shall be three (3) miles.  Gaps between successive permanent lane closures 
shall be no less than two (2) miles in length. 
 
Private vehicles shall not be parked in the work zone.  Contractor's equipment and/or vehicles 
shall not be parked on the shoulders or in the median during non-working hours.  The parking of 
equipment and/or vehicles on State right-of-way will only be permitted at the locations approved 
by the Engineer. 
 
Check barricades shall be placed every 1000’ within a lane closure to prevent vehicles from 
driving through closed lanes.   
 
Temporary ramp closures for service interchanges will only be permitted at night during the 
restricted hours listed for temporary one-lane closures within the project limits.  However, no two 
(2) adjacent entrance and exit ramps in one direction of the expressway shall be closed at the 
same time. 
 
Freeway to freeway (system interchange) full ramp closures for two lane ramps will not be 
permitted.  Partial ramp closures of system ramps may be allowed during the 1-lane closure 
hours above.  System ramp full closures for single lane ramps are only permitted for a maximum 
of four (4) hours  
 

• between the hours of 1:00 a.m. and 5:00 a.m. on Monday thru Friday 
• between the hours of 1:00 a.m. and 6:00 a.m. on Saturday, and  
• between the hours of 1:00 a.m. and 7:00 a.m. on Sunday. 

 
The Contractor shall furnish and install large (48" X 48") "DETOUR with arrow" signs as directed 
by the Engineer for all system ramp closures.  In addition, one portable changeable message 
sign will be required to be placed in advance of the ramp closure.  The cost of these signs and 
PCMS board shall be included in the cost of traffic control and protection (6 static signs 
maximum per closure).   
 
Should the Contractor fail to completely open, and keep open, the ramps to traffic in accordance 
with the above limitations, the Contractor shall be liable to the Department for liquidated 
damages as noted under the Special Provision, "Failure to Open Traffic Lanes to Traffic". 
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TRAFFIC CONTROL FOR WORK ZONE AREAS 
Effective: September 14, 1995 
Revised: January 1, 2007 

Work zone entry and exit openings shall be established daily by the Contractor with the 
approval of the Engineer. All vehicles including cars and pickup trucks shall exit the work zone 
at the exit openings. All trucks shall enter the work zone at the entry openings. These openings 
shall be signed in accordance with the details shown elsewhere in the plans and shall be under 
flagger control during working hours. 

The Contractor shall plan his trucking operations into and out of the work zone as well as on to 
and off the expressway to maintain adequate merging distance. Merging distances to cross all 
lanes of traffic shall be no less than 1/2 mile. This distance is the length from where the trucks 
enter the expressway to where the trucks enter the work zone. It is also the length from where 
the trucks exit the work zone to where the trucks exit the expressway. The stopping of 
expressway traffic to allow trucks to change lanes and/or cross the expressway is prohibited. 

Failure to comply with the above requirements will result in a Traffic Control Deficiency charge. 
The deficiency charge will be calculated as outlined in Article 105.03 of the Standard 
Specifications. The Contractor will be assessed this daily charge for each day a deficiency is 
documented by the Engineer. 
 
 
MAINTENANCE OF EXISTING TRAFFIC SIGNAL AND FLASHING BEACON 
INSTALLATION 
Effective: May 22, 2002 
Revised: July 1, 2015 
850.01TS 
 
General. 

1. Full maintenance responsibility shall start as soon as the Contractor begins any physical 
work on the Contract or any portion thereof. If Contract work is started prior to a traffic 
signal inspection, maintenance of the traffic signal installation(s) will be transferred to the 
Contractor without an inspection.  

 
2. The Contractor shall have electricians with IMSA Level II certification on staff to provide 

signal maintenance.  A copy of the certification shall be immediately available upon 
request of the Engineer. 

 
3. This item shall include maintenance of all traffic signal equipment and other connected 

and related equipment such as flashing beacons, emergency vehicle pre-emption 
equipment, master controllers, uninterruptable power supply (UPS and batteries), PTZ 
cameras, vehicle detection, handholes, lighted signs, telephone service installations, 
communication cables, conduits to adjacent intersections, and other traffic signal 
equipment.   
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4. Regional transit, County and other agencies may also have equipment connected to 

existing traffic signal or peripheral equipment such as PTZ cameras, switches, transit 
signal priority (TSP and BRT) servers, radios and other devices that shall be included 
with traffic signal maintenance at no additional cost to the contract.   

 
5. Maintenance shall not include Automatic Traffic Enforcement equipment, such as Red 

Light Enforcement cameras, detectors, or peripheral equipment.  This equipment is 
operated and maintained by the local municipality and should be de-activated while on 
contractor maintenance. 

 
6. The energy charges for the operation of the traffic signal installation shall be paid for by 

the Contractor.   
 
Maintenance. 

1. The Contractor shall check all controllers every two (2) weeks, which will include visually 
inspecting all timing intervals, relays, detectors, and pre-emption equipment to ensure 
that they are functioning properly.  The Contractor shall check signal system 
communications and phone lines to assure proper operation. This item includes, as 
routine maintenance, all portions of emergency vehicle pre-emption equipment.  The 
Contractor shall maintain in stock at all times a sufficient amount of materials and 
equipment to provide effective temporary and permanent repairs. Prior to the traffic 
signal maintenance transfer, the contractor shall supply a detailed maintenance 
schedule that includes dates, locations, names of electricians providing the required 
checks and inspections along with any other information requested by the Engineer. 

 
2. The Contractor is advised that the existing and/or span wire traffic signal installation 

must remain in operation during all construction stages, except for the most essential 
down time.  Any shutdown of the traffic signal installation, which exceeds fifteen (15) 
minutes, must have prior approval of the Engineer.  Approval to shut down the traffic 
signal installation will only be granted during the period extending from 10:00 a.m. to 
3:00 p.m. on weekdays.  Shutdowns shall not be allowed during inclement weather or 
holiday periods. 

 
3. The Contractor shall provide immediate corrective action when any part or parts of the 

system fail to function properly.  Two far side heads facing each approach shall be 
considered the minimum acceptable signal operation pending permanent repairs.  When 
repairs at a signalized intersection require that the controller be disconnected or 
otherwise removed from normal operation, and power is available, the Contractor shall 
place the traffic signal installation on flashing operation.  The signals shall flash RED for 
all directions unless a different indication has been specified by the Engineer.  The 
Contractor shall be required to place stop signs (R1-1-36) at each approach of the 
intersection as a temporary means of regulating traffic.  When the signals operate in 
flash, the Contractor shall furnish and equip all their vehicles assigned to the 
maintenance of traffic signal installations with a sufficient number of stop signs as 
specified herein.  The Contractor shall maintain a sufficient number of spare stop signs 
in stock at all times to replace stop signs which may be damaged or stolen. 
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4. The Contractor shall provide the Engineer with 2 (two) 24 hour telephone numbers for 

the maintenance of the traffic signal installation and for emergency calls by the Engineer. 
 

5. Traffic signal equipment which is lost or not returned to the Department for any reason 
shall be replaced with new equipment meeting the requirements of the Standard 
Specifications and these special provisions. 

 
6. The Contractor shall respond to all emergency calls from the Department or others 

within one (1) hour after notification and provide immediate corrective action.  When 
equipment has been damaged or becomes faulty beyond repair, the Contractor shall 
replace it with new and identical equipment. The cost of furnishing and installing the 
replaced equipment shall be borne by the Contractor at no additional charge to the 
contract. The Contractor may institute action to recover damages from a responsible 
third party. If at any time the Contractor fails to perform all work as specified herein to 
keep the traffic signal installation in proper operating condition or if the Engineer cannot 
contact the Contractor's designated personnel, the Engineer shall have the State's 
Electrical Maintenance Contractor perform the maintenance work.  The Contractor shall 
be responsible for all of the State’s Electrical Maintenance Contractor’s costs and 
liquidated damages of $1000 per day per occurrence.  The State's Electrical 
Maintenance Contractor shall bill the Contractor for the total cost of the work. The 
Contractor shall pay this bill within thirty (30) days of the date of receipt of the invoice or 
the cost of such work will be deducted from the amount due the Contractor.  The 
Contractor shall allow the Electrical Maintenance Contractor to make reviews of the 
Existing Traffic Signal Installation that has been transferred to the Contractor for 
Maintenance.  

 
7. Any proposed activity in the vicinity of a highway-rail grade crossing must adhere to the 

guidelines set forth in the current edition of the Manual on Uniform Traffic Control 
Devices (MUTCD) regarding work in temporary traffic control zones in the vicinity of 
highway-rail grade crossings which states that lane restrictions, flagging, or other 
operations shall not create conditions where vehicles can be queued across the railroad 
tracks. If the queuing of vehicles across the tracks cannot be avoided, a uniformed law 
enforcement officer or flagger shall be provided at the crossing to prevent vehicles from 
stopping on the tracks, even if automatic warning devices are in place. 

 
8. Equipment included in this item that is damaged or not operating properly from any 

cause shall be replaced with new equipment meeting current District One traffic signal 
specifications and provided by the Contractor at no additional cost to the Contract and/or 
owner of the traffic signal system, all as approved by the Engineer.  Final replacement of 
damaged equipment must meet the approval of the Engineer prior to or at the time of 
final inspection otherwise the traffic signal installation will not be accepted.  Cable 
splices outside the controller cabinet shall not be allowed.   
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9. Automatic Traffic Enforcement equipment, such as Red Light Enforcement cameras, 

detectors, and peripheral equipment, damaged or not operating properly from any 
cause, shall be the responsibility of the municipality or the Automatic Traffic Enforcement 
Company per Permit agreement. 

 
10. The Contractor shall be responsible to clear snow, ice, dirt, debris or other condition that 

obstructs visibility of any traffic signal display or access to traffic signal equipment. 
 

11. The Contractor shall maintain the traffic signal in normal operation during short or long 
term loss of utility or battery back-up power at critical locations designated by the 
Engineer.  Critical locations may include traffic signals interconnected to railroad warning 
devices, expressway ramps, intersection with an SRA route, critical corridors or other 
locations identified by the Engineer.  Temporary power to the traffic signal must meet 
applicable NEC and OSHA guidelines and may include portable generators and/or 
replacement batteries.  Temporary power to critical  locations shall not be paid for 
separately but shall be included in the contract. 

 
12. Temporary replacement of damaged or knockdown of a mast arm pole assembly shall 

require construction of a full or partial span wire signal installation or other method 
approved by the Engineer to assure signal heads are located overhead and over 
traveled pavement.  Temporary replacement of mast arm mount signals with post mount 
signals will not be permitted. 

 
        
Basis of Payment. 
This work will be paid for at the contract unit price per each for MAINTENANCE OF EXISTING 
TRAFFIC SIGNAL INSTALLATION.  Each intersection will be paid for separately. Maintenance 
of a standalone and or not connected flashing beacon shall be paid for at the contract unit price 
for MAINTENANCE OF EXISITNG FLASHING BEACON INSTALLATION. Each flashing 
beacon will be paid for separately.  
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DETECTOR LOOP REPLACEMENT AND/OR INSTALLATION (ROADWAY GRINDING, 
RESURFACING, & PATCHING OPERATIONS) 
Effective: January 1, 1985 
Revised: January 5, 2016 
886.02TS 
 
The following Traffic Signal Special Provisions and the “District 1 Standard Traffic Signal Design 
Details” supplement the requirements of the State of Illinois “Standard Specifications for Road 
and Bridge Construction” Sections 810, 886, 1079 and 1088. 
 
The intent of this Special Provision is to prescribe the materials and construction methods 
commonly used to replace traffic signal detector loops and replace magnetic signal detectors 
with detector loops during roadway resurfacing, grinding and patching operations.  Loop 
detector replacement will not require the transfer of traffic signal maintenance from the District 
Electrical Maintenance Contractor to this contract’s electrical contractor.  Replacement of 
magnetic detector will require wiring revisions inside the control cabinet and therefore the 
transfer of maintenance will be required.  All material furnished shall be new.  The locations and 
the details of all installations shall be as indicated on the Plans or as directed by the Engineer. 
 
The work to be provided under this contract consists of furnishing and installing all traffic signal 
work as specified on the Plans and as specified herein in a manner acceptable and approved by 
the Engineer. 
 
Notification of Intent to Work.  
Contracts such as pavement grinding or patching which result in the destruction of traffic signal 
detection require a notification of intent to work and an inspection.  A minimum of seven (7) 
working days prior to the detection removal, the Contractor shall notify the: 
 

• Traffic Signal Maintenance and Operations Engineer at (847)705-4424 
• IDOT Electrical Maintenance Contractor at (773) 287-7600 

 
at which time arrangements will be made to adjust the traffic controller timing to compensate for 
the absence of detection. 
 
Failure to provide proper notification may require the District’s Electrical Maintenance Contractor 
to be called to investigate complaints of inadequate traffic signal timing.  All costs associated 
with these expenses will be paid for by the Contractor at no additional expense to the 
Department according to Section 109 of the “Standard Specifications.” 
 
Acceptance of Material. 
The Contractor shall provide: 

1. All material approval requests shall be submitted a minimum of seven (7) days prior 
to the delivery of equipment to the job site, or within 30 consecutive calendar days 
after the contract is awarded, or within 15 consecutive calendar days after the 
preconstruction meeting, whichever is first. 

2. Four (4) copies of a letter listing the vendor’s name and model numbers of the 
proposed equipment shall be supplied.  The letter will be reviewed by the Traffic 
Design Engineer to determine whether the equipment to be used is approved.  The 
letters will be stamped as approved or not approved accordingly and returned to the 
Contractor. 
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3. One (1) copy of material catalog cuts. 
4. The contract number, permit number or intersection location must be on each sheet 

of the letter and material catalog cuts as required in items 2 and 3. 
 
Inspection of Construction. 
When the road is open to traffic, except as otherwise provided in Section 801 and 850 of the 
Standard Specifications, the Contractor must request a turn-on and inspection of the completed 
detector loop installation at each separate location.  This request must be made to the Traffic 
Signal Maintenance and Operations Engineer at (847)705-4424 a minimum of seven (7) 
working days prior to the time of the requested inspection. 
 
Acceptance of the traffic signal equipment by the Department shall be based upon inspection 
results at the traffic signal “turn on.”  If approved, traffic signal acceptance shall be verbal at the 
“turn on” inspection followed by written correspondence from the Engineer.  If this work is not 
completed in time, the Department reserves the right to have the work completed by others at 
the Contractor’s expense. 
 
All cost of work and materials required to comply with the above requirements shall be included 
in the pay item bid price, under which the subject materials and signal equipment are paid, and 
no additional compensation will be allowed.  Materials and signal equipment not complying with 
the above requirements will be subject to removal and disposal at the Contractor's expense. 
 
Restoration of Work Area. 
Restoration of the traffic signal work area due to the detector loop installation and/or 
replacement shall be included in the cost of this item.  All roadway surfaces such as shoulders, 
medians, sidewalks, pavement shall be replaced as shown in the plans or in kind.  All damage 
to mowed lawns shall be replaced with an approved sod, and all damage to unmowed fields 
shall be seeded. 
 
Removal, Disposal and Salvage of Existing Traffic Signal Equipment. 
The removal, disposal, and salvage of existing traffic signal equipment shall be included in the 
cost of this item.  All material and equipment removed shall become the property of the 
Contractor and disposed of by the Contractor outside the State’s right-of-way.  No additional 
compensation shall be provided to the Contractor for removal, disposal or salvage expense for 
the work in this contract. 
 
DETECTOR LOOP REPLACEMENT.  
This work shall consist of replacing existing detector loops which are destroyed during grinding, 
resurfacing, or patching operations. 
 
If damage to the detector loop is unavoidable, replacement of the existing detection system will 
be necessary.  This work shall be completed by an approved Electrical Contractor as directed 
by the Engineer. 
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Replacement of the loops shall be accomplished in the following manner:  The Engineer shall 
mark the location of the replacement loops.  The Traffic Signal Maintenance and Operations 
Engineer shall be called to approve loop locations prior to the cutting of the pavement.  The 
Contractor may reuse the existing coilable non-metallic conduit (CNC) located between the 
existing handhole and the pavement if it hasn’t been damaged.  CNC meeting the requirements 
of NEC Article 353 shall be used for detector loop raceways to the handholes. All burrs shall be 
removed from the edges of the existing conduit which could cause damage to the new detector 
loop during installation.  If the existing conduit is damaged beyond repair, if it cannot be located, 
or if additional conduits are required for each proposed loop; the Contractor shall be required to 
drill through the existing pavement into the appropriate handhole, and install 1” (25 mm) CNC.  
This work and the required materials shall not be paid for separately but shall be included in the 
pay item Detector Loop Replacement.  Once suitable CNC raceways is established, the loop 
may be cut, installed, sealed and spliced to the twisted-shielded lead-in cable in the handhole. 
All loops installed in new asphalt pavement shall be installed in the binder course and not in the 
surface course.  The edge of pavement or the curb shall be cut with a 1/4” (6.3 mm) deep x 4” 
(100 mm) saw-cut to mark location of each loop lead-in. 
 
A minimum of seven (7) working days prior to the Contractor cutting loops, the Contractor shall 
have the proposed loop locations marked and contact the Traffic Signal Maintenance and 
Operations Engineer (847)705-4424 to inspect and approve the layout. 
 
Loop detectors shall be installed according to the requirements of the “District 1 Standard Traffic 
Signal Design Details.”  Saw-cuts from the loop to the edge of pavement shall be made 
perpendicular to the edge of pavement when possible in order to minimize the length of the 
saw-cut unless directed otherwise by the Engineer or as shown on the plan. 
 
The detector loop cable insulation shall be labeled with the cable specifications. 
 
Each loop detector lead-in wire shall be labeled in the handhole using a water proof tag, from an 
approved vendor, secured to each wire with nylon ties. The lead-in wire, including all necessary 
connections for proper operation, from the edge of pavement to the handhole, shall be included 
in the detector loop pay item. 
 
Loop sealant shall be a two-component thixotropic chemically cured polyurethane.  The sealant 
shall be installed 1/8” (3 mm) below the pavement surface.  If installed above the surface the 
excess shall be removed immediately. 
 
Round loop(s) 6 ft (1.8 m) diameter may be substituted for 6 ft (1.8 m) by 6 ft (1.8 m) square 
loop(s) and shall be paid for as 24 feet (7.2 m) of detector loop. 
 
Resistance to ground shall be a minimum of 100 mega-ohms under any conditions of weather 
or moisture.  Inductance shall be more than 50 and less than 700 microhenries.  Quality 
readings shall be more than 5.  
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Heat shrink splices shall be used according to the “District 1 Standard Traffic Signal Design 
Details.” 
 
Detector loop replacement shall be measured along the sawed slot in the pavement containing 
the loop cable up to the edge of pavement, rather than the actual length of the wire in the slot.   
Drilling handholes, sawing the pavement, furnishing and installing CNC to the appropriate 
handhole, cable splicing to provide a fully operable detector loop, testing and all trench and 
backfill shall be included in this item. 
 
Basis of Payment.   
Detector Loop Replacement shall be paid for at the contract unit price per foot (meter) of 
DETECTOR LOOP REPLACEMENT. 
  
MAGNETIC DETECTOR REMOVAL AND DETECTOR LOOP INSTALLATION.   
This work shall consist of the removal of existing magnetic detectors, magnetic detector lead-in 
cable and magnetic detection amplifiers and related control equipment wiring, installation of 
detector lead-in cable, detector loops, detector amplifiers and related equipment wiring.  The 
detector loop, cable, and amplifier shall be installed according to the applicable portions of the 
“Standard Specifications” and the applicable portions of the Special Provision for “Detector Loop 
Replacement.”  All drilling of handholes, furnishing and installing CNC, cable splicing, trench 
and backfill, removal of equipment, and removing cable from conduit shall be included in this 
item. 
 
Basis of Payment.   
Magnetic Detector Removal and Detector Loop Installation shall be paid for at the contract unit 
price per foot (meter) for DETECTOR LOOP, TYPE I, per each for INDUCTIVE LOOP 
DETECTOR, and foot (meter) for ELECTRIC CABLE IN CONDUIT, LEAD-IN, NO. 14  1 PAIR.   
 
 
REBUILD EXISTING HANDHOLE 
Effective: January 1, 2002 
Revised: July 1, 2015 
895.04TS 
 
This item shall consist of rebuilding and bringing to grade a handhole at a location shown on the 
plans or as directed by the Engineer.  The work shall consist of removing the handhole frame 
and cover and the walls of the handhole to a depth of eight (8) inches below the finished grade. 
 
Upon completion of the above work, four (4) holes, four (4) inches in depth and one half (1/2) 
inch in diameter, shall be drilled into the remaining concrete; one hole centered on each of the 
four handhole walls.  Four (4) #3 steel dowels, eight (8) inches in length, shall be furnished and 
shall be installed in the drilled holes with a masonry epoxy. 
 
All concrete debris shall be disposed of outside the right-of-way. 
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The area adjacent to each side of the handhole shall be excavated to allow forming.  All steel 
hooks, handhole frame, cover, and concrete shall be provided to construct a rebuilt handhole 
according to applicable portions of Section 814 of the Standard Specification and as modified in 
814.01TS HANDHOLES Special Provision.  The existing frame and cover shall be replaced if it 
was damaged during removal or as determined by the Engineer. 
 
Basis of Payment. 
This work shall be paid for at the contract unit price each for REBUILD EXISTING HANDHOLE, 
which price shall be payment in full for all labor, materials, and equipment necessary to 
complete the work described above and as indicated on the drawings. 
 
 
REBUILD EXISTING DOUBLE HANDHOLE  
 
This item shall consist of rebuilding and bringing to grade a handhole at a location shown on the 
plans or as directed by the Engineer. The work shall consist of removing the handhole frame 
and cover and the walls of the handhole to a depth of eight (8) inches below the finished grade. 
 
Upon completion of the above work, four (4) holes, four (4) inches in depth and one half (1/2) 
inch in diameter, shall be drilled into the remaining concrete; one hole centered on each of the 
four handhole walls. Four (4) #3 steel dowels, eight (8) inches in length, shall be furnished and 
shall be installed in the drilled holes with a masonry epoxy. 
 
All concrete debris shall be disposed of outside the right-of-way. 
 
The area adjacent to each side of the handhole shall be excavated to allow forming. All steel 
hooks, handhole frame, cover, and concrete shall be provided to construct a rebuilt handhole 
according to applicable portions of Section 814 of the Standard Specification and as modified in 
814.01TS HANDHOLES Special Provision. The existing frame and cover shall be replaced if it 
was damaged during removal or as determined by the Engineer. 
 
Basis of Payment.  
This work shall be paid for at the contract unit price each for REBUILD EXISTING DOUBLE 
HANDHOLE, which price shall be payment in full for all labor, materials, and equipment 
necessary to complete the work described above and as indicated on the drawings. 
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RELOCATE EXISTING PEDESTRIAN PUSH-BUTTON 
Effective: August 4, 2017 
895.06TS 
 
Relocation. 
Revise the last paragraph of Article 895.02 of the Standard Specifications to read: 
 
When relocating an existing pedestrian push-button, the related sign shall be removed and 
installed at the new location. The push-button shall be installed according to Article 888.03. 
Mounting / extension brackets shall be used to assure that the push button is accessible from a 
paved or concrete surface and is in full compliance with ADA. Mounting / extension brackets 
shall not be paid for separately but shall be included in the cost of the RELOCATE EXISTING 
PEDESTRIAN PUSH-BUTTON pay item.  
 
 
TEMPORARY INFORMATION SIGNING 
Effective: November 13, 1996 
Revised: January 29, 2020 
 
Description. 
This work shall consist of furnishing, installing, maintaining, relocating for various states of 
construction and eventually removing temporary informational signs.  Included in this item may 
be ground mount signs, skid mount signs, truss mount signs, bridge mount signs, and overlay 
sign panels which cover portions of existing signs. 
 
Materials. 
Materials shall be according to the following Articles of Section 1000 - Materials: 
 

 Item Article/Section 
a.) Sign Base (Note 1) 1090 
b.) Sign Face (Note 2) 1091 
c.) Sign Legends 1091 
d.) Sign Supports 1093 
e.) Overlay Panels (Note 3) 1090.02 

 
Note 1. The Contractor may use 5/8 inch (16 mm) instead of 3/4 inch (19 mm) thick 

plywood. 
Note 2. The sign face material shall be in accordance with the Department’s Fabrication 

of Highway Signs Policy. 
Note 3. The overlay panels shall be 0.08 inch (2 mm) thick. 
  

 
GENERAL CONSTRUCTION REQUIREMENTS 

Installation. 
The sign sizes and legend sizes shall be verified by the Contractor prior to fabrication. 
  



FAU Route 1332 (Oakton St) 
Project STP-8FDH(946) 

Section 2021-107-RS&SW 
Cook County 

Contract No. 62P32 
 

 
46 

 
Signs which are placed along the roadway and/or within the construction zone shall be installed 
according to the requirements of Article 701.14 and Article 720.04.  The signs shall be 7 ft (2.1 
m) above the near edge of the pavement and shall be a minimum of 2 ft (600 mm) beyond the 
edge of the paved shoulder.  A minimum of two (2) posts shall be used. 
 
The attachment of temporary signs to existing bridges, sign structures or sign panels shall be 
approved by the Engineer.  Any damage to the existing signs and/or structures due to the 
Contractor's operations shall be repaired or signs replaced, as determined by the Engineer, at 
the Contractor's expense. 
 
Method of Measurement. 
This work shall be measured for payment in square feet (square meters) edge to edge 
(horizontally and vertically). 
 
All hardware, posts or skids, supports, bases for ground mounted signs, connections, which are 
required for mounting these signs will be included as part of this pay item. 
 
Basis Of Payment. 
This work shall be paid for at the contract unit price per square foot (square meter) for 
TEMPORARY INFORMATION SIGNING. 
 
 
GENERAL REQUIREMENTS FOR WEED CONTROL SPRAYING 
 
Experience 
 
The Contractor shall have previous experience with the use of weed control chemicals.  He/she 
shall have had at least three (3) season’s experience in ecological restoration and the ability to 
identify and differentiate between targeted weeds and vegetation to remain.  The Contractor 
shall observe and comply with all sections of the Illinois Custom Spray Law, including licensing. 
Contractor personnel applying herbicides shall have a valid pesticide applicator license issued 
by the Illinois Department of Agriculture.   
 
The licensed pesticide applicator shall attend the preconstruction meeting and submit 
their current license to the Engineer. The licensed pesticide applicator shall be qualified 
at a minimum in Right-of-Way and Aquatics.  The licensed applicator shall work on-site. 
 
 
Equipment 
The equipment used shall consist of a vehicle-mounted tank, pump, spray bar and handgun, 
plus any other accessories needed to complete the specified work.  Spraying shall be done 
through multiple low-pressure flooding or broad jet nozzles mounted on spray bars operated not 
more than 36” above the ground.  If different sizes or types of nozzles are used to make up the 
spray pattern, the pressure, sizes and capacities shall be adjusted to provide a uniform rate of 
application for each segment of the spray pattern.  Hand spray guns may be used for spraying 
areas around traffic control devices, lighting standard and similar inaccessible areas.  Maximum 
speed of the spray vehicle during application of chemical shall be ten (10) miles per hour. 
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Pumps used shall have a volume and pressure capacity range sufficient to deliver the mixture at 
a pressure to provide the required coverage and to keep the spray pattern full and steady 
without pulsation or excessive pressure as to cause fogging.  Maximum pressure for application 
shall be 15 PSI.  Quick acting shut-off valves and spring-loaded ball check valves shall be 
provided to stop the spray pattern with a minimum of nozzle drip.  In areas where the spray 
vehicle must traverse the right-of-way, a four-wheel drive vehicle with flotation tires will be 
required to minimize damage to the ground surface. 
 
Additional equipment used shall consist of swiping gloves, wicks, wands, hand spray guns 
and/or backpack sprayers, plus any other accessories needed to complete the specified work as 
directed by the Engineer.  Wick applicators, swiping gloves, or other such devices may be 
required to ensure herbicides are applied only to target species.  If hand spray guns used are 
attached to spray vehicle, maximum speed of the spray vehicle during application of chemical 
shall be five (5) miles per hour.  In areas where a vehicle is needed to traverse the right-of-way, 
a four-wheel drive vehicle with flotation tires will be required to minimize damage to the ground 
surface.   
 
Prior to beginning work, the Contractor shall obtain approval from the Engineer of the spraying 
equipment proposed for completing this work.  The proposed equipment shall be in an 
operational condition and available for inspection by the Engineer at least two (2) weeks prior to 
the proposed starting time.  If requested by the Engineer, the Contractor shall demonstrate the 
calibration of the equipment. 
 
The equipment must provide consistently uniform coverage and keep the spray mixture 
sufficiently agitated or the work will be suspended until the equipment is repaired or replaced. 
 
Spraying Areas 
 
This work includes roadsides and other types of right-of-way of various widths and gradients.  
Spray areas often extend more than thirty (30) feet from the edge of the roadway, requiring both 
spray bar and hand gun applications. 
 
When the description of work requires weed control of a stated species, such as teasel, the 
chemical shall be applied only to locations where the stated species is present.  When the 
description of work requires general weed control within a bed or area, such as broadleaf weed 
control in turf, then the chemical shall be applied to the entire bed or area. 
 
Exclusion of Spraying Areas 
 
Areas where weed control spraying is inappropriate or detrimental to the environment, desirable 
planting, or private property shall be excluded from the spray area. 
 
Spraying will not be permitted over any drainage swales or waterways, or other areas where the 
chemical label prohibits application.  Spraying within 150 feet of a natural area or site where 
endangered or threatened species occur. 
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Responsibility for Prevention of Damage to Private Property 
 
The Contractor shall, at all times, exercise extreme caution to prevent damage to residential 
plantings, flower or vegetable gardens, vegetable crops, farm crops, orchard or desirable plants 
adjacent to the roadside. 
 
The Contractor or Department receives a complaint; the Contractor shall contact a complaint 
within ten (10) days after receiving a claim for damages, either in person or by letter.  The 
Contractor, or his authorized representative, shall make a personal contact with the complainant 
within twenty (20) days.  The Engineer shall also be notified by the Contractor of all claims for 
damage he received and shall keep the Engineer informed as to the progress in arriving at a 
settlement for such claims. 
 
Communication with the Engineer 
 
The Contractor is required to communicate with the Engineer to receive all required approvals in 
a timely way and to assure that the Engineer can accurately document the work performed. 
 
All herbicide application shall be directly supervised by the Engineer for quality 
assurance and for payment purposes.  If the Contractor performs work without the 
Engineer’s supervision, work will not be paid for. 
 
It shall be the Contractor’s responsibility to assure that all chemical containers are opened and 
added to the spray mixture in the presence of the Engineer. 
 
The Contractor shall obtain approval from the Engineer to proceed with spraying at each 
location 24 hours prior to the proposed spray operations. 
 
The Contractor’s superintendent shall closely coordinate work with the Engineer at all times in 
accordance with Article 105.06. The superintendent shall attend weekly progress meetings with 
the Engineer at the Engineer’s office or other mutually agreed upon location. The 
superintendent shall communicate with the Engineer in the field during weed control activities to 
facilitate accurate completion of work while it is occurring. At the request of the Engineer, the 
Contractor shall provide a cell phone number where the superintendent can be reached during 
working hours. The Contractor shall notify the Engineer at least twenty-four (24) hours in 
advance of either discontinuing or resuming operations.  
 
Pesticide Application Daily Spray Record   
 
The Contractor will be required to properly track pesticide applications as required by the ILG87 
Permit.  Reported data from this form will be collected and complied annually and reported to 
the IEPA as required. 
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Within 48 hours of the application of pesticides, including but not limited to herbicides, 
insecticides, algaecides, and fungicides, the Contractor shall complete and return to the 
Engineer, Operations form “OPER 2720”.  OPER 2720 may be found at the following link: 
 
http://www.idot.illinois.gov/Assets/uploads/files/IDOT-Forms/OPER/OPER%202720.docx 
 
 
 
PRUNING FOR SAFETY AND EQUIPMENT CLEARANCE  
Modified: February 9, 2021 
 
Description:  All work, materials, and equipment shall conform to Section 201 of the Standard 
Specifications except as modified herein.    
 
Pruning will be done on trees where safety and equipment clearance is needed along forest 
preserves and/or heavily wooded roadsides.  All pruning shall be done according to the current 
ANSI A300 (Part 1) – Pruning standard.  Plant material shall be pruned to provide a minimum 
vertical clearance of 20 ft from the finished surface of the roadbed and shoulders.  Pruning for 
sight distance and other safety purposes shall be as shown on the plans or as directed by the 
Engineer.  
 
If a dead and/or hazardous limb is found to be at a higher elevation than the pruning clearance 
requirement, the Contractor shall prune the limb and will not be paid separately.  
 
 
Method of Measurement:  Pruning for safety and equipment clearance will be measured per 
unit of linear feet per traffic direction, where one (1) unit is equal to one hundred (100) linear 
feet.  
 
The start and end points of measurement will be from outer edge to outer edge of tree as 
determined by the Engineer.  If pruning operations exceed (25) linear feet or more until the next 
tree canopy to be pruned, measurement will not be considered beyond the edge of canopy. 
Measurement will continue when pruning operations continue until the next tree canopy is 
worked on.     
 
Basis of Payment:  Pruning for Safety and Equipment Clearance will be paid for at the contract 
unit price per unit of linear feet for PRUNING FOR SAFETY AND EQUIPMENT CLEARANCE. 
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SELECTIVE CLEARING 
 
Description:  This work shall consist of extensive removal and disposal of shrubs, brush, weed 
material, debris (including trash, bottles, etc.) and selected trees up to six (6) inches in diameter.  
Selective clearing shall include removal of typical amounts of litter and debris encountered 
during tree removal operations.  All trees and shrubs to be saved shall be carefully protected as 
provided by Article 201.05 of the Standard Specifications.  Locations for Selective Clearing and 
vegetation to be cleared or saved shall be designated by the Roadside Development Unit.  
Contractor shall contact a representative of the Roadside Development Unit at (847) 705-4171 
at least 2 weeks prior to work. 
 
Contractor shall provide the Engineer with a list of herbicides, surfactants, water conditioners, 
dyes, pH balancers, and other chemicals and adjuvants to be used for implementation of this 
project for prior approval.  
 
The undesirable trees and brush (i.e. Tree of Heaven, Callery Pear, Siberian Elm, European 
Buckthorn, Mulberry, Ash, Russian Olive, Eurasian Honeysuckle, etc.) shall be cut flush with the 
ground.  All stumps shall be cut flat with no sharp points, and less than two (2) inches of 
surrounding grade.   
 
All stumps shall be treated with an approved resprout herbicide mixed with a marking dye within 
twenty-four (24) hours of the tree being cut to prevent regrowth from those stumps.  Resprout 
herbicide shall be included in the cost of SELECTIVE CLEARING. 
 
All herbicides shall be applied according to the manufacturer’s label specifications.  Contractor’s 
personnel applying the resprout herbicide shall have a valid pesticide applicator license issued 
by the Illinois Department of Agriculture.   
 
Branches on remaining trees shall be pruned off up to 6 feet from the ground. 
 
Damages to existing vegetation to remain, such as broken limbs, or other plantings or roadside 
appurtenances caused by the Contractor’s tree removal or trimming operations shall be repaired 
at the Contractor’s expense to the satisfaction of the Engineer. 
 
All cleared areas shall be graded, trimmed, smoothed, finished uniformly, and left ready to be 
seeded and blanketed to the satisfaction of the Engineer with equipment approved by the 
Engineer.  The ground shall be relatively free of trash, slash, and woody debris or other foreign 
material which will prevent the close contact of the mulch or blanket.  Disposal of material shall 
be done in accordance with Article 202.03.  The Engineer shall have the ultimate authority to 
approve the final condition of slash.  In areas where seeding will take place the use of a forestry 
mower to manage minor woody vegetation, grind slash, stumps under 6”, and any remaining 
woody plant debris down to the surface of the soil to prepare the site for future seeding may be 
needed. 
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Protection of soils from compaction, erosion, and disturbance are the Contractor’s responsibility 
prior to start of work.  Any damage caused by Contractor including but not limited to tire ruts, 
damage to turf, damage to drainage swales, damage to fence, damage to road pavement, etc. 
shall be repaired by the Contractor at the Contractor’s expense to the satisfaction of the 
Engineer. 
 
 
Method of Measurement:  Selective Clearing will be measured in units of 1 ACRE.  The unit 
price shall include the cost of all material, equipment, labor, disposal and incidental items 
required to complete the work as specified herein and to the satisfaction of the Engineer.   
 
If the inspection discloses any work as being unsatisfactory, the Engineer will give the 
Contractor the necessary instructions for correction of same, and the Contractor shall 
immediately comply with such instructions and correct the unsatisfactory work.  Areas not 
meeting the satisfaction of the Engineer shall not be measured for payment.  Plan quantities are 
estimates only.  Actual quantities will be measured in place.  Agreement to plan quantities will 
not be allowed. 
 
Basis of Payment:  This work will be paid for at the contract unit price per acre for SELECTIVE 
CLEARING.  Payment for Selective Clearing shall include the cost of all minor grading, debris 
removal and disposal, trimming, pruning, smoothing, finishing, labor, materials, tools and 
equipment required to complete the work as specified herein and to the satisfaction of the 
Engineer. 
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62P32 – METRA at Oakton St. in Morton Grove, Cook COUNTY; 06/09/2021 
 

RAILROAD PROTECTIVE LIABILITY INSURANCE (PROJECT SPECIFIC) 
Revised:  June 6, 2021 
 
Description.  Railroad Protective Liability and Property Damage Liability Insurance shall be 
carried according to Article 107.11 of the Standard Specifications.  A separate policy is required 
for each railroad unless otherwise noted. 
 
   

 NAMED INSURED &            NUMBER & SPEED OF         NUMBER & SPEED OF 
        ADDRESS                                       PASSENGER TRAINS    FREIGHT TRAINS 
____________________________________________________________________________ 
 

METRA**                                                   74 trains/day @ 79 mph       8 trains/day @ 79 mph 
547 West Jackson Blvd.                                        
Chicago, IL 60661 
 
DOT/AAR No.:  386 395R RR Mile Post:       13.75 
RR Division:     MWD RR Sub-Division:  C&M SUB 
 
For Freight/Passenger Information Contact:  Lynn Dion Phone:  312-322-2987 
For Insurance Information Contact:  Marilyn Schlismann Phone:  312-322-7093 
 
 
 
Approval of Insurance.  The original and one certified copy of each required policy shall be 
submitted to the following address for approval: 
 
Illinois Department of Transportation 
Bureau of Design and Environment 
2300 South Dirksen Parkway, Room 326 
Springfield, Illinois 62764 
 
The Contractor will be advised when the Department has received approval of the insurance 
from the railroad(s).  Before any work begins on railroad right-of-way, the Contractor shall 
submit to the Engineer evidence that the required insurance has been approved by the 
railroad(s).  The Contractor shall also provide the Engineer with the expiration date of each 
required policy. 
 
Basis of Payment.  Providing Railroad Protective Liability and Property Damage Liability 
Insurance will be paid for at the contract unit price per Lump Sum for RAILROAD PROTECTIVE 
LIABILITY INSURANCE. 
 
** “The Commuter Rail Division of the Regional Transportation Authority, a division of an Illinois 
municipal corporation, and its affiliated separate public corporation known as the Northeast 
Illinois Regional Commuter Railroad Corporation, both operating under the service mark Metra, 
as now exists or may hereafter be constituted or acquired, and the Regional Transportation 
Authority, an Illinois municipal corporation.” 
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METRA APPLICATION FOR RIGHT OF ENTRY 
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RIGHT OF ENTRY AGREEMENT 
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BITUMINOUS MATERIALS COST ADJUSTMENTS (BDE) 
Effective:  November 2, 2006  Revised:  August 1, 2017 
 
Description.  Bituminous material cost adjustments will be made to provide additional 
compensation to the Contractor, or credit to the Department, for fluctuations in the cost of 
bituminous materials when optioned by the Contractor.  The bidder shall indicate with their bid 
whether or not this special provision will be part of the contract. 
 
The adjustments shall apply to permanent and temporary hot-mix asphalt (HMA) mixtures, 
bituminous surface treatments (cover and seal coats), and preventative maintenance type 
surface treatments that are part of the original proposed construction, or added as extra work 
and paid for by agreed unit prices.  The adjustments shall not apply to bituminous prime coats, 
tack coats, crack filling/sealing, joint filling/sealing, or extra work paid for at a lump sum price or 
by force account. 
 
Method of Adjustment.  Bituminous materials cost adjustments will be computed as follows. 
 
CA = (BPIP - BPIL) x (%ACV  / 100) x Q 
 
Where: CA = Cost Adjustment, $. 
 BPIP = Bituminous Price Index, as published by the Department for the month the 

work is performed, $/ton ($/metric ton). 
 BPIL = Bituminous Price Index, as published by the Department for the month prior 

to the letting for work paid for at the contract price; or for the month the 
agreed unit price letter is submitted by the Contractor for extra work paid for 
by agreed unit price, $/ton ($/metric ton). 

 %ACV = Percent of virgin Asphalt Cement in the Quantity being adjusted.  For HMA 
mixtures, the % ACV will be determined from the adjusted job mix formula.  
For bituminous materials applied, a performance graded or cutback asphalt 
will be considered to be 100% ACV and undiluted emulsified asphalt will be 
considered to be 65% ACV. 

 Q = Authorized construction Quantity, tons (metric tons) (see below). 
 
For HMA mixtures measured in square yards:  Q, tons = A x D x (Gmb x 46.8) / 2000.  For HMA 
mixtures measured in square meters:  Q, metric tons = A x D x (Gmb x 1) / 1000.  When 
computing adjustments for full-depth HMA pavement, separate calculations will be made for the 
binder and surface courses to account for their different Gmb and % ACV. 
 
For bituminous materials measured in gallons: Q, tons = V x 8.33 lb/gal x SG / 2000 
For bituminous materials measured in liters: Q, metric tons = V x 1.0 kg/L x SG / 1000 
 
Where: A = Area of the HMA mixture, sq yd (sq m). 
 D = Depth of the HMA mixture, in. (mm). 
 Gmb = Average bulk specific gravity of the mixture, from the approved mix design. 
 V = Volume of the bituminous material, gal (L). 
 SG = Specific Gravity of bituminous material as shown on the bill of lading. 
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Basis of Payment.  Bituminous materials cost adjustments may be positive or negative but will 
only be made when there is a difference between the BPIL and BPIP in excess of five percent, 
as calculated by: 
 
Percent Difference = {(BPIL – BPIP) ÷ BPIL} × 100 
 
Bituminous materials cost adjustments will be calculated for each calendar month in which 
applicable bituminous material is placed; and will be paid or deducted when all other contract 
requirements for the work placed during the month are satisfied.  The adjustments shall not 
apply during contract time subject to liquidated damages for completion of the entire contract. 
 
 
BLENDED FINELY DIVIDED MINERALS (BDE) 
 
Effective:  April 1, 2021 
 
Revise the second paragraph of Article 1010.01 of the Standard Specifications to read: 
 

“ Different sources or types of finely divided minerals shall not be mixed or used alternately in 
the same item of construction, except as a blended finely divided mineral product according to 
Article 1010.06.” 
 
Add the following article to Section 1010 of the Standard Specifications: 
 

“ 1010.06 Blended Finely Divided Minerals.  Blended finely divided minerals shall be the 
product resulting from the blending or intergrinding of two or three finely divided minerals.  
Blended finely divided minerals shall be according to ASTM C 1697, except as follows. 
 

(a) Blending shall be accomplished by mechanically or pneumatically intermixing the 
constituent finely divided minerals into a uniform mixture that is then discharged into a 
silo for storage or tanker for transportation. 
 

(b) The blended finely divided mineral product will be classified according to its predominant 
constituent or the manufacturer’s designation and shall meet the chemical requirements 
of its classification.  The other finely divided mineral constituent(s) will not be required to 
conform to their individual standards.” 
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COMPENSABLE DELAY COSTS (BDE) 
 
Effective:  June 2, 2017      Revised:  April 1, 2019 
 
Revise Article 107.40(b) of the Standard Specifications to read: 
 

“ (b) Compensation.  Compensation will not be allowed for delays, inconveniences, or 
damages sustained by the Contractor from conflicts with facilities not meeting the above 
definition; or if a conflict with a utility in an unanticipated location does not cause a 
shutdown of the work or a documentable reduction in the rate of progress exceeding the 
limits set herein.  The provisions of Article 104.03 notwithstanding, compensation for 
delays caused by a utility in an unanticipated location will be paid according to the 
provisions of this Article governing minor and major delays or reduced rate of production 
which are defined as follows. 
 
(1) Minor Delay.  A minor delay occurs when the work in conflict with the utility in an 

unanticipated location is completely stopped for more than two hours, but not to 
exceed two weeks. 
 

(2) Major Delay.  A major delay occurs when the work in conflict with the utility in an 
unanticipated location is completely stopped for more than two weeks. 
 

(3) Reduced Rate of Production Delay.  A reduced rate of production delay occurs when 
the rate of production on the work in conflict with the utility in an unanticipated 
location decreases by more than 25 percent and lasts longer than seven calendar 
days.” 

 
Revise Article 107.40(c) of the Standard Specifications to read: 
 

“ (c) Payment.  Payment for Minor, Major, and Reduced Rate of Production Delays will be 
made as follows. 
 
(1) Minor Delay.  Labor idled which cannot be used on other work will be paid for 

according to Article 109.04(b)(1) and (2) for the time between start of the delay and 
the minimum remaining hours in the work shift required by the prevailing practice in 
the area. 
 
Equipment idled which cannot be used on other work, and which is authorized to 
standby on the project site by the Engineer, will be paid for according to 
Article 109.04(b)(4). 
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(2) Major Delay.  Labor will be the same as for a minor delay. 

 
Equipment will be the same as for a minor delay, except Contractor-owned 
equipment will be limited to two weeks plus the cost of move-out to either the 
Contractor’s yard or another job and the cost to re-mobilize, whichever is less.  
Rental equipment may be paid for longer than two weeks provided the Contractor 
presents adequate support to the Department (including lease agreement) to show 
retaining equipment on the job is the most economical course to follow and in the 
public interest. 
 

(3) Reduced Rate of Production Delay.  The Contractor will be compensated for the 
reduced productivity for labor and equipment time in excess of the 25 percent 
threshold for that portion of the delay in excess of seven calendar days.  
Determination of compensation will be in accordance with Article 104.02, except 
labor and material additives will not be permitted. 
 

Payment for escalated material costs, escalated labor costs, extended project overhead, 
and extended traffic control will be determined according to Article 109.13.” 

 
Revise Article 108.04(b) of the Standard Specifications to read: 
 

“ (b) No working day will be charged under the following conditions. 
 
(1) When adverse weather prevents work on the controlling item. 

 
(2) When job conditions due to recent weather prevent work on the controlling item. 

 
(3) When conduct or lack of conduct by the Department or its consultants, 

representatives, officers, agents, or employees; delay by the Department in making 
the site available; or delay in furnishing any items required to be furnished to the 
Contractor by the Department prevents work on the controlling item. 

 
(4) When delays caused by utility or railroad adjustments prevent work on the controlling 

item. 
 

(5) When strikes, lock-outs, extraordinary delays in transportation, or inability to procure 
critical materials prevent work on the controlling item, as long as these delays are not 
due to any fault of the Contractor. 

 
(6) When any condition over which the Contractor has no control prevents work on the 

controlling item.” 
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Revise Article 109.09(f) of the Standard Specifications to read: 

 
“ (f) Basis of Payment.  After resolution of a claim in favor of the Contractor, any adjustment 

in time required for the work will be made according to Section 108.  Any adjustment in 
the costs to be paid will be made for direct labor, direct materials, direct equipment, 
direct jobsite overhead, direct offsite overhead, and other direct costs allowed by the 
resolution.  Adjustments in costs will not be made for interest charges, loss of anticipated 
profit, undocumented loss of efficiency, home office overhead and unabsorbed overhead 
other than as allowed by Article 109.13, lost opportunity, preparation of claim expenses 
and other consequential indirect costs regardless of method of calculation. 
 
The above Basis of Payment is an essential element of the contract and the claim cost 
recovery of the Contractor shall be so limited.” 

 
Add the following to Section 109 of the Standard Specifications. 
 

“ 109.13 Payment for Contract Delay.  Compensation for escalated material costs, 
escalated labor costs, extended project overhead, and extended traffic control will be allowed 
when such costs result from a delay meeting the criteria in the following table. 

 

Contract Type Cause of Delay Length of Delay 

Working Days 
Article 108.04(b)(3) or 
Article 108.04(b)(4) 

No working days have been charged for two 
consecutive weeks. 

Completion 
Date 

Article 108.08(b)(1) or 
Article 108.08(b)(7) 

The Contractor has been granted a minimum 
two week extension of contract time, according 
to Article 108.08. 

 
Payment for each of the various costs will be according to the following. 
 
(a) Escalated Material and/or Labor Costs.  When the delay causes work, which would have 

otherwise been completed, to be done after material and/or labor costs have increased, 
such increases will be paid.  Payment for escalated material costs will be limited to the 
increased costs substantiated by documentation furnished by the Contractor.  Payment 
for escalated labor costs will be limited to those items in Article 109.04(b)(1) and (2), 
except the 35 percent and 10 percent additives will not be permitted. 

 
(b) Extended Project Overhead.  For the duration of the delay, payment for extended project 

overhead will be paid as follows. 
 
(1) Direct Jobsite and Offsite Overhead.  Payment for documented direct jobsite 

overhead and documented direct offsite overhead, including onsite supervisory and 
administrative personnel, will be allowed according to the following table. 

  



FAU Route 1332 (Oakton St) 
Project STP-8FDH(946) 

Section 2021-107-RS&SW 
Cook County 

Contract No. 62P32 
 

 
70 

 

Original Contract 
Amount 

Supervisory and Administrative 
Personnel 

Up to $5,000,000 One Project Superintendent 

Over $   5,000,000 -  
up to $25,000,000 

One Project Manager, 
One Project Superintendent or 
Engineer, and 
One Clerk 

Over $25,000,000 -  
up to $50,000,000 

One Project Manager, 
One Project Superintendent, 
One Engineer, and 
One Clerk 

Over $50,000,000 

One Project Manager, 
Two Project Superintendents, 
One Engineer, and 
One Clerk 

 
(2) Home Office and Unabsorbed Overhead.  Payment for home office and unabsorbed 

overhead will be calculated as 8 percent of the total delay cost. 
 

(c) Extended Traffic Control.  Traffic control required for an extended period of time due to 
the delay will be paid for according to Article 109.04.   
 
When an extended traffic control adjustment is paid under this provision, an adjusted unit 
price as provided for in Article 701.20(a) for increase or decrease in the value of work by 
more than ten percent will not be paid. 
 

Upon payment for a contract delay under this provision, the Contractor shall assign 
subrogation rights to the Department for the Department’s efforts of recovery from any other 
party for monies paid by the Department as a result of any claim under this provision.  The 
Contractor shall fully cooperate with the Department in its efforts to recover from another party 
any money paid to the Contractor for delay damages under this provision.” 
 
 
CONSTRUCTION AIR QUALITY – DIESEL RETROFIT (BDE) 
Effective:  June 1, 2010 Revised:  November 1, 2014 
 
The reduction of emissions of particulate matter (PM) for off-road equipment shall be 
accomplished by installing retrofit emission control devices.  The term “equipment” refers to 
diesel fuel powered devices rated at 50 hp and above, to be used on the jobsite in excess of 
seven calendar days over the course of the construction period on the jobsite (including rental 
equipment). 
 
Contractor and subcontractor diesel powered off-road equipment assigned to the contract shall 
be retrofitted using the phased in approach shown below.  Equipment that is of a model year 
older than the year given for that equipment’s respective horsepower range shall be retrofitted: 
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Effective Dates Horsepower Range Model Year 

   
June 1, 2010 1/ 600-749 2002 

 750 and up 2006 
   

June 1, 2011 2/ 100-299 2003 
 300-599 2001 
 600-749 2002 
 750 and up 2006 
   

June 1, 2012 2/ 50-99 2004 
 100-299 2003 
 300-599 2001 
 600-749 2002 
 750 and up 2006 

1/ Effective dates apply to Contractor diesel powered off-road equipment assigned to the 
contract. 

2/ Effective dates apply to Contractor and subcontractor diesel powered off-road 
equipment assigned to the contract. 

 
The retrofit emission control devices shall achieve a minimum PM emission reduction of 50 
percent and shall be: 
 

a) Included on the U.S. Environmental Protection Agency (USEPA) Verified Retrofit 
Technology List (http://www.epa.gov/cleandiesel/verification/verif-list.htm),  
or verified by the California Air Resources Board (CARB) 
(http://www.arb.ca.gov/diesel/verdev/vt/cvt.htm); or 

 
b) Retrofitted with a non-verified diesel retrofit emission control device if verified retrofit 

emission control devices are not available for equipment proposed to be used on the 
project, and if the Contractor has obtained a performance certification from the retrofit 
device manufacturer that the emission control device provides a minimum PM emission 
reduction of 50 percent. 

 
Note: Large cranes (Crawler mounted cranes) which are responsible for critical lift operations 
are exempt from installing retrofit emission control devices if such devices adversely affect 
equipment operation. 
 
Diesel powered off-road equipment with engine ratings of 50 hp and above, which are unable to 
be retrofitted with verified emission control devices or if performance certifications are not 
available which will achieve a minimum 50 percent PM reduction, may be granted a waiver by 
the Department if documentation is provided showing good faith efforts were made by the 
Contractor to retrofit the equipment. 
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Construction shall not proceed until the Contractor submits a certified list of the diesel powered 
off-road equipment that will be used, and as necessary, retrofitted with emission control devices.  
The list(s) shall include (1) the equipment number, type, make, Contractor/rental company 
name; and (2) the emission control devices make, model, USEPA or CARB verification number, 
or performance certification from the retrofit device manufacturer.  Equipment reported as fitted 
with emissions control devices shall be made available to the Engineer for visual inspection of 
the device installation, prior to being used on the jobsite. 
 
The Contractor shall submit an updated list of retrofitted off-road construction equipment as 
retrofitted equipment changes or comes on to the jobsite.  The addition or deletion of any diesel 
powered equipment shall be included on the updated list. 
 
If any diesel powered off-road equipment is found to be in non-compliance with any portion of 
this special provision, the Engineer will issue the Contractor a diesel retrofit deficiency 
deduction. 
 
Any costs associated with retrofitting any diesel powered off-road equipment with emission 
control devices shall be considered as included in the contract unit prices bid for the various 
items of work involved and no additional compensation will be allowed.  The Contractor's 
compliance with this notice and any associated regulations shall not be grounds for a claim. 
 
Diesel Retrofit Deficiency Deduction 
 
When the Engineer determines that a diesel retrofit deficiency exists, a daily monetary 
deduction will be imposed for each calendar day or fraction thereof the deficiency continues to 
exist.  The calendar day(s) will begin when the time period for correction is exceeded and end 
with the Engineer's written acceptance of the correction.  The daily monetary deduction will be 
$1,000.00 for each deficiency identified. 
 
The deficiency will be based on lack of diesel retrofit emissions control. 
 
If a Contractor accumulates three diesel retrofit deficiency deductions for the same piece of 
equipment in a contract period, the Contractor will be shutdown until the deficiency is corrected.  
Such a shutdown will not be grounds for any extension of the contract time, waiver of penalties, 
or be grounds for any claim. 
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DISADVANTAGED BUSINESS ENTERPRISE PARTICIPATION (BDE) 
 
Effective:  September 1, 2000     Revised:  March 2, 2019 
 
FEDERAL OBLIGATION.  The Department of Transportation, as a recipient of federal financial 
assistance, is required to take all necessary and reasonable steps to ensure nondiscrimination 
in the award and administration of contracts.  Consequently, the federal regulatory provisions of 
49 CFR Part 26 apply to this contract concerning the utilization of disadvantaged business 
enterprises.  For the purposes of this Special Provision, a disadvantaged business enterprise 
(DBE) means a business certified by the Department in accordance with the requirements of 
49 CFR Part 26 and listed in the Illinois Unified Certification Program (IL UCP) DBE Directory. 
 
STATE OBLIGATION.  This Special Provision will also be used by the Department to satisfy the 
requirements of the Business Enterprise for Minorities, Females, and Persons with Disabilities 
Act, 30 ILCS 575.  When this Special Provision is used to satisfy state law requirements on 
100 percent state-funded contracts, the federal government has no involvement in such 
contracts (not a federal-aid contract) and no responsibility to oversee the implementation of this 
Special Provision by the Department on those contracts.  DBE participation on 100 percent 
state-funded contracts will not be credited toward fulfilling the Department’s annual overall DBE 
goal required by the US Department of Transportation to comply with the federal DBE program 
requirements. 
 
CONTRACTOR ASSURANCE.  The Contractor makes the following assurance and agrees to 
include the assurance in each subcontract the Contractor signs with a subcontractor. 
 

The Contractor, subrecipient, or subcontractor shall not discriminate on the basis of race, 
color, national origin, or sex in the performance of this contract.  The Contractor shall carry 
out applicable requirements of 49 CFR Part 26 in the award and administration of contracts 
funded in whole or in part with federal or state funds.  Failure by the Contractor to carry out 
these requirements is a material breach of this contract, which may result in the termination 
of this contract or such other remedy as the recipient deems appropriate, which may 
include, but is not limited to: 
 
(a) Withholding progress payments; 

 
(b) Assessing sanctions; 

 
(c) Liquidated damages; and/or 

 
(d) Disqualifying the Contractor from future bidding as non-responsible. 

 
OVERALL GOAL SET FOR THE DEPARTMENT.  As a requirement of compliance with 49 CFR 
Part 26, the Department has set an overall goal for DBE participation in its federally assisted 
contracts.  That goal applies to all federal-aid funds the Department will expend in its federally 
assisted contracts for the subject reporting fiscal year.  The Department is required to make a 
good faith effort to achieve the overall goal.  The dollar amount paid to all approved DBE 
companies performing work called for in this contract is eligible to be credited toward fulfillment 
of the Department’s overall goal. 
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CONTRACT GOAL TO BE ACHIEVED BY THE CONTRACTOR.  This contract includes a 
specific DBE utilization goal established by the Department.  The goal has been included 
because the Department has determined the work of this contract has subcontracting 
opportunities that may be suitable for performance by DBE companies.  The determination is 
based on an assessment of the type of work, the location of the work, and the availability of 
DBE companies to do a part of the work.  The assessment indicates, in the absence of unlawful 
discrimination and in an arena of fair and open competition, DBE companies can be expected to 
perform 18.00% of the work.  This percentage is set as the DBE participation goal for this 
contract.  Consequently, in addition to the other award criteria established for this contract, the 
Department will only award this contract to a bidder who makes a good faith effort to meet this 
goal of DBE participation in the performance of the work.  A bidder makes a good faith effort for 
award consideration if either of the following is done in accordance with the procedures set for 
in this Special Provision: 
 

(a) The bidder documents enough DBE participation has been obtained to meet the goal or, 
 

(b) The bidder documents a good faith effort has been made to meet the goal, even though 
the effort did not succeed in obtaining enough DBE participation to meet the goal. 
 

DBE LOCATOR REFERENCES.  Bidders shall consult the IL UCP DBE Directory as a 
reference source for DBE-certified companies.  In addition, the Department maintains a letting 
and item specific DBE locator information system whereby DBE companies can register their 
interest in providing quotes on particular bid items advertised for letting.  Information concerning 
DBE companies willing to quote work for particular contracts may be obtained by contacting the 
Department’s Bureau of Small Business Enterprises at telephone number (217) 785-4611, or by 
visiting the Department’s website at: 
http://www.idot.illinois.gov/doing-business/certifications/disadvantaged-business-enterprise-
certification/il-ucp-directory/index. 
 
BIDDING PROCEDURES.  Compliance with this Special Provision is a material bidding 
requirement and failure of the bidder to comply will render the bid not responsive. 
 
The bidder shall submit a DBE Utilization Plan (form SBE 2026), and a DBE Participation 
Statement (form SBE 2025) for each DBE company proposed for the performance of work to 
achieve the contract goal, with the bid.  If the Utilization Plan indicates the contract goal will not 
be met, documentation of good faith efforts shall also be submitted.  The documentation of good 
faith efforts must include copies of each DBE and non-DBE subcontractor quote submitted to 
the bidder when a non-DBE subcontractor is selected over a DBE for work on the contract.  The 
required forms and documentation must be submitted as a single .pdf file using the “Integrated 
Contractor Exchange (iCX)” application within the Department’s “EBids System”. 
 
The Department will not accept a Utilization Plan if it does not meet the bidding procedures set 
forth herein and the bid will be declared not responsive.  In the event the bid is declared not 
responsive, the Department may elect to cause the forfeiture of the penal sum of the bidder’s 
proposal guaranty and may deny authorization to bid the project if re-advertised for bids.   
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GOOD FAITH EFFORT PROCEDURES.  The contract will not be awarded until the Utilization 
Plan is approved.  All information submitted by the bidder must be complete, accurate and 
adequately document enough DBE participation has been obtained or document the good faith 
efforts of the bidder, in the event enough DBE participation has not been obtained, before the 
Department will commit to the performance of the contract by the bidder.  The Utilization Plan 
will be approved by the Department if the Utilization Plan documents sufficient commercially 
useful DBE work to meet the contract goal or the bidder submits sufficient documentation of a 
good faith effort to meet the contract goal pursuant to 49 CFR Part 26, Appendix A.  This means 
the bidder must show that all necessary and reasonable steps were taken to achieve the 
contract goal.  Necessary and reasonable steps are those which, by their scope, intensity and 
appropriateness to the objective, could reasonably be expected to obtain sufficient DBE 
participation, even if they were not successful.  The Department will consider the quality, 
quantity, and intensity of the kinds of efforts the bidder has made.  Mere pro forma efforts, in 
other words efforts done as a matter of form, are not good faith efforts; rather, the bidder is 
expected to have taken genuine efforts that would be reasonably expected of a bidder actively 
and aggressively trying to obtain DBE participation sufficient to meet the contract goal. 
 

(a) The following is a list of types of action that the Department will consider as part of the 
evaluation of the bidder’s good faith efforts to obtain participation.  These listed factors 
are not intended to be a mandatory checklist and are not intended to be exhaustive.  
Other factors or efforts brought to the attention of the Department may be relevant in 
appropriate cases and will be considered by the Department. 
 
(1) Soliciting through all reasonable and available means (e.g. attendance at pre-bid 

meetings, advertising and/or written notices) the interest of all certified DBE 
companies that have the capability to perform the work of the contract.  The bidder 
must solicit this interest within sufficient time to allow the DBE companies to respond 
to the solicitation.  The bidder must determine with certainty if the DBE companies 
are interested by taking appropriate steps to follow up initial solicitations. 
 

(2) Selecting portions of the work to be performed by DBE companies in order to 
increase the likelihood that the DBE goals will be achieved.  This includes, where 
appropriate, breaking out contract work items into economically feasible units to 
facilitate DBE participation, even when the Contractor might otherwise prefer to 
perform these work items with its own forces. 
 

(3) Providing interested DBE companies with adequate information about the plans, 
specifications, and requirements of the contract in a timely manner to assist them in 
responding to a solicitation. 
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(4) a. Negotiating in good faith with interested DBE companies.  It is the bidder’s 

responsibility to make a portion of the work available to DBE subcontractors and 
suppliers and to select those portions of the work or material needs consistent 
with the available DBE subcontractors and suppliers, so as to facilitate DBE 
participation.  Evidence of such negotiation includes the names, addresses, and 
telephone numbers of DBE companies that were considered; a description of the 
information provided regarding the plans and specifications for the work selected 
for subcontracting; and evidence as to why additional agreements could not be 
reached for DBE companies to perform the work. 
 

b. A bidder using good business judgment would consider a number of factors in 
negotiating with subcontractors, including DBE subcontractors, and would take a 
firm’s price and capabilities as well as contract goals into consideration.  
However, the fact that there may be some additional costs involved in finding and 
using DBE companies is not in itself sufficient reason for a bidder’s failure to 
meet the contract DBE goal, as long as such costs are reasonable.  Also the 
ability or desire of a bidder to perform the work of a contract with its own 
organization does not relieve the bidder of the responsibility to make good faith 
efforts.  Bidders are not, however, required to accept higher quotes from DBE 
companies if the price difference is excessive or unreasonable.  In accordance 
with the above Bidding Procedures, the documentation of good faith efforts must 
include copies of each DBE and non-DBE subcontractor quote submitted to the 
bidder when a non-DBE subcontractor was selected over a DBE for work on the 
contract. 
 

(5) Not rejecting DBE companies as being unqualified without sound reasons based on 
a thorough investigation of their capabilities.  The bidder’s standing within its 
industry, membership in specific groups, organizations, or associations and political 
or social affiliations (for example union vs. non-union employee status) are not 
legitimate causes for the rejection or non-solicitation of bids in the bidder’s efforts to 
meet the project goal. 
 

(6) Making efforts to assist interested DBE companies in obtaining bonding, lines of 
credit, or insurance as required by the recipient or Contractor. 
 

(7) Making efforts to assist interested DBE companies in obtaining necessary 
equipment, supplies, materials, or related assistance or services. 
 

(8) Effectively using the services of available minority/women community organizations; 
minority/women contractors’ groups; local, state, and federal minority/women 
business assistance offices; and other organizations as allowed on a case-by-case 
basis to provide assistance in the recruitment and placement of DBE companies. 
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(b) If the Department determines the bidder has made a good faith effort to secure the work 

commitment of DBE companies to meet the contract goal, the Department will award the 
contract provided it is otherwise eligible for award.  If the Department determines the 
bidder has failed to meet the requirements of this Special Provision or that a good faith 
effort has not been made, the Department will notify the responsible company official 
designated in the Utilization Plan that the bid is not responsive.  The notification will also 
include a statement of reasons for the adverse determination.  If the Utilization Plan is 
not approved because it is deficient as a technical matter, unless waived by the 
Department, the bidder will be notified and will be allowed no more than a five calendar 
day period to cure the deficiency. 
 

(c) The bidder may request administrative reconsideration of an adverse determination by 
emailing the Department at “DOT.DBE.UP@illinois.gov” within the five calendar days 
after the receipt of the notification of the determination.  The determination shall become 
final if a request is not made on or before the fifth calendar day.  A request may provide 
additional written documentation or argument concerning the issues raised in the 
determination statement of reasons, provided the documentation and arguments 
address efforts made prior to submitting the bid.  The request will be reviewed by the 
Department’s Reconsideration Officer.  The Reconsideration Officer will extend an 
opportunity to the bidder to meet in person to consider all issues of documentation and 
whether the bidder made a good faith effort to meet the goal.  After the review by the 
Reconsideration Officer, the bidder will be sent a written decision within ten working 
days after receipt of the request for reconsideration, explaining the basis for finding that 
the bidder did or did not meet the goal or make adequate good faith efforts to do so.  A 
final decision by the Reconsideration Officer that a good faith effort was made shall 
approve the Utilization Plan submitted by the bidder and shall clear the contract for 
award.  A final decision that a good faith effort was not made shall render the bid not 
responsive. 
 

CALCULATING DBE PARTICIPATION.  The Utilization Plan values represent work anticipated 
to be performed and paid for upon satisfactory completion.  The Department is only able to 
count toward the achievement of the overall goal and the contract goal the value of payments 
made for the work actually performed by DBE companies.  In addition, a DBE must perform a 
commercially useful function on the contract to be counted.  A commercially useful function is 
generally performed when the DBE is responsible for the work and is carrying out its 
responsibilities by actually performing, managing, and supervising the work involved.  The 
Department and Contractor are governed by the provisions of 49 CFR Part 26.55(c) on 
questions of commercially useful functions as it affects the work.  Specific counting guidelines 
are provided in 49 CFR Part 26.55, the provisions of which govern over the summary contained 
herein. 
 

(a) DBE as the Contractor:  100 percent goal credit for that portion of the work performed by 
the DBE’s own forces, including the cost of materials and supplies.  Work that a DBE 
subcontracts to a non-DBE does not count toward the DBE goals. 
 

(b) DBE as a joint venture Contractor:  100 percent goal credit for that portion of the total 
dollar value of the contract equal to the distinct, clearly defined portion of the work 
performed by the DBE’s own forces. 
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(c) DBE as a subcontractor:  100 percent goal credit for the work of the subcontract 

performed by the DBE’s own forces, including the cost of materials and supplies, 
excluding the purchase of materials and supplies or the lease of equipment by the DBE 
subcontractor from the Contractor or its affiliates.  Work that a DBE subcontractor in turn 
subcontracts to a non-DBE does not count toward the DBE goal. 
 

(d) DBE as a trucker:  100 percent goal credit for trucking participation provided the DBE is 
responsible for the management and supervision of the entire trucking operation for 
which it is responsible.  At least one truck owned, operated, licensed, and insured by the 
DBE must be used on the contract.  Credit will be given for the following: 
 
(1) The DBE may lease trucks from another DBE firm, including an owner-operator who 

is certified as a DBE.  The DBE who leases trucks from another DBE receives credit 
for the total value of the transportation services the lessee DBE provides on the 
contract. 
 

(2) The DBE may also lease trucks from a non-DBE firm, including from an owner-
operator.  The DBE who leases trucks from a non-DBE is entitled to credit only for 
the fee or commission is receives as a result of the lease arrangement. 
 

(e) DBE as a material supplier: 
 
(1) 60 percent goal credit for the cost of the materials or supplies purchased from a DBE 

regular dealer. 
 

(2) 100 percent goal credit for the cost of materials of supplies obtained from a DBE 
manufacturer. 
 

(3) 100 percent credit for the value of reasonable fees and commissions for the 
procurement of materials and supplies if not a DBE regular dealer or DBE 
manufacturer. 
 

CONTRACT COMPLIANCE.  Compliance with this Special Provision is an essential part of the 
contract.  The Department is prohibited by federal regulations from crediting the participation of 
a DBE included in the Utilization Plan toward either the contract goal or the Department’s overall 
goal until the amount to be applied toward the goals has been paid to the DBE.  The following 
administrative procedures and remedies govern the compliance by the Contractor with the 
contractual obligations established by the Utilization Plan.  After approval of the Utilization Plan 
and award of the contract, the Utilization Plan and individual DBE Participation Statements 
become part of the contract.  If the Contractor did not succeed in obtaining enough DBE 
participation to achieve the advertised contract goal, and the Utilization Plan was approved and 
contract awarded based upon a determination of good faith, the total dollar value of DBE work 
calculated in the approved Utilization Plan as a percentage of the awarded contract value shall 
become the amended contract goal.  All work indicated for performance by an approved DBE 
shall be performed, managed, and supervised by the DBE executing the DBE Participation 
Commitment Statement. 
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(a) NO AMENDMENT.  No amendment to the Utilization Plan may be made without prior 

written approval from the Department’s Bureau of Small Business Enterprises.  All 
requests for amendment to the Utilization Plan shall be emailed to the Department at 
DOT.DBE.UP@illinois.gov. 
 

(b) CHANGES TO WORK.  Any deviation from the DBE condition-of-award or contract 
plans, specifications, or special provisions must be approved, in writing, by the 
Department as provided elsewhere in the Contract.  The Contractor shall notify affected 
DBEs in writing of any changes in the scope of work which result in a reduction in the 
dollar amount condition-of-award to the contract.  Where the revision includes work 
committed to a new DBE subcontractor, not previously involved in the project, then a 
Request for Approval of Subcontractor, Department form BC 260A or AER 260A, must 
be signed and submitted.  If the commitment of work is in the form of additional tasks 
assigned to an existing subcontract, a new Request for Approval of Subcontractor will 
not be required.  However, the Contractor must document efforts to assure the existing 
DBE subcontractor is capable of performing the additional work and has agreed in 
writing to the change. 
 

(c) SUBCONTRACT.  The Contractor must provide copies of DBE subcontracts to the 
Department upon request.  Subcontractors shall ensure that all lower tier subcontracts or 
agreements with DBEs to supply labor or materials be performed in accordance with this 
Special Provision. 
 

(d) ALTERNATIVE WORK METHODS.  In addition to the above requirements for reductions 
in the condition of award, additional requirements apply to the two cases of Contractor-
initiated work substitution proposals.  Where the contract allows alternate work methods 
which serve to delete or create underruns in condition of award DBE work, and the 
Contractor selects that alternate method or, where the Contractor proposes a substitute 
work method or material that serves to diminish or delete work committed to a DBE and 
replace it with other work, then the Contractor must demonstrate one of the following: 
 
(1) The replacement work will be performed by the same DBE (as long as the DBE is 

certified in the respective item of work) in a modification of the condition of award; or 
 

(2) The DBE is aware its work will be deleted or will experience underruns and has 
agreed in writing to the change.  If this occurs, the Contractor shall substitute other 
work of equivalent value to a certified DBE or provide documentation of good faith 
efforts to do so; or 
 

(3) The DBE is not capable of performing the replacement work or has declined to 
perform the work at a reasonable competitive price.  If this occurs, the Contractor 
shall substitute other work of equivalent value to a certified DBE or provide 
documentation of good faith efforts to do so. 
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(e) TERMINATION AND REPLACEMENT PROCEDURES.  The Contractor shall not 

terminate or replace a DBE listed on the approved Utilization Plan, or perform with other 
forces work designated for a listed DBE except as provided in this Special Provision.  
The Contractor shall utilize the specific DBEs listed to perform the work and supply the 
materials for which each is listed unless the Contractor obtains the Department’s written 
consent as provided in subsection (a) of this part.  Unless Department consent is 
provided for termination of a DBE subcontractor, the Contractor shall not be entitled to 
any payment for work or material unless it is performed or supplied by the DBE in the 
Utilization Plan. 
 
As stated above, the Contractor shall not terminate or replace a DBE subcontractor 
listed in the approved Utilization Plan without prior written consent.  This includes, but is 
not limited to, instances in which the Contractor seeks to perform work originally 
designated for a DBE subcontractor with its own forces or those of an affiliate, a non-
DBE firm, or with another DBE firm.  Written consent will be granted only if the Bureau of 
Small Business Enterprises agrees, for reasons stated in its concurrence document, that 
the Contractor has good cause to terminate or replace the DBE firm.  Before transmitting 
to the Bureau of Small Business Enterprises any request to terminate and/or substitute a 
DBE subcontractor, the Contractor shall give notice in writing to the DBE subcontractor, 
with a copy to the Bureau, of its intent to request to terminate and/or substitute, and the 
reason for the request.  The Contractor shall give the DBE five days to respond to the 
Contractor’s notice.  The DBE so notified shall advise the Bureau and the Contractor of 
the reasons, if any, why it objects to the proposed termination of its subcontract and why 
the Bureau should not approve the Contractor’s action.  If required in a particular case 
as a matter of public necessity, the Bureau may provide a response period shorter than 
five days. 
 
For purposes of this paragraph, good cause includes the following circumstances: 
 
(1) The listed DBE subcontractor fails or refuses to execute a written contract; 

 
(2) The listed DBE subcontractor fails or refuses to perform the work of its subcontract in 

a way consistent with normal industry standards.  Provided, however, that good 
cause does not exist if the failure or refusal of the DBE subcontractor to perform its 
work on the subcontract results from the bad faith or discriminatory action of the 
Contractor; 
 

(3) The listed DBE subcontractor fails or refuses to meet the Contractor’s reasonable, 
nondiscriminatory bond requirements; 
 

(4) The listed DBE subcontractor becomes bankrupt, insolvent, or exhibits credit 
unworthiness; 
 

(5) The listed DBE subcontractor is ineligible to work on public works projects because 
of suspension and debarment proceedings pursuant 2 CFR Parts 180, 215 and 1200 
or applicable state law. 
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(6) The Contractor has determined the listed DBE subcontractor is not a responsible 

contractor; 
 

(7) The listed DBE subcontractor voluntarily withdraws from the projects and provides 
written notice to the Contractor of its withdrawal; 
 

(8) The listed DBE is ineligible to receive DBE credit for the type of work required; 
 

(9) A DBE owner dies or becomes disabled with the result that the listed DBE 
subcontractor is unable to complete its work on the contract; 
 

(10) Other documented good cause that compels the termination of the DBE 
subcontractor.  Provided, that good cause does not exist if the Contractor seeks to 
terminate a DBE it relied upon to obtain the contract so that the Contractor can self-
perform the work for which the DBE contractor was engaged or so that the 
Contractor can substitute another DBE or non-DBE contractor after contract award. 
 
When a DBE is terminated or fails to complete its work on the Contract for any 
reason, the Contractor shall make a good faith effort to find another DBE to 
substitute for the original DBE to perform at least the same amount of work under the 
contract as the terminated DBE to the extent needed to meet the established 
Contract goal.  The good faith efforts shall be documented by the Contractor.  If the 
Department requests documentation under this provision, the Contractor shall submit 
the documentation within seven days, which may be extended for an additional 
seven days if necessary at the request of the Contractor.  The Department will 
provide a written determination to the Contractor stating whether or not good faith 
efforts have been demonstrated. 

 
(f) FINAL PAYMENT.  After the performance of the final item of work or delivery of material 

by a DBE and final payment therefore to the DBE by the Contractor, but not later than 
30 calendar days after payment has been made by the Department to the Contractor for 
such work or material, the Contractor shall submit a DBE Payment Agreement on 
Department form SBE 2115 to the Resident Engineer.  If full and final payment has not 
been made to the DBE, the DBE Payment Agreement shall indicate whether a 
disagreement as to the payment required exists between the Contractor and the DBE or 
if the Contractor believes the work has not been satisfactorily completed.  If the 
Contractor does not have the full amount of work indicated in the Utilization Plan 
performed by the DBE companies indicated in the Utilization Plan and after good faith 
efforts are reviewed, the Department may deduct from contract payments to the 
Contractor the amount of the goal not achieved as liquidated and ascertained damages.  
The Contractor may request an administrative reconsideration of any amount deducted 
as damages pursuant to subsection (h) of this part. 
 

(g) ENFORCEMENT.  The Department reserves the right to withhold payment to the 
Contractor to enforce the provisions of this Special Provision.  Final payment shall not be 
made on the contract until such time as the Contractor submits sufficient documentation 
demonstrating achievement of the goal in accordance with this Special Provision or after 
liquidated damages have been determined and collected. 
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(h) RECONSIDERATION.  Notwithstanding any other provision of the contract, including but 

not limited to Article 109.09 of the Standard Specifications, the Contractor may request 
administrative reconsideration of a decision to deduct the amount of the goal not 
achieved as liquidated damages.  A request to reconsider shall be delivered to the 
Contract Compliance Section and shall be handled and considered in the same manner 
as set forth in paragraph (c) of “Good Faith Effort Procedures” of this Special Provision, 
except a final decision that a good faith effort was not made during contract performance 
to achieve the goal agreed to in the Utilization Plan shall be the final administrative 
decision of the Department.  The result of the reconsideration process is not 
administratively appealable to the U.S. Department of Transportation. 

 
 
FUEL COST ADJUSTMENT (BDE) 
Effective:  April 1, 2009       Revised:  August 1, 2017 
 
Description.  Fuel cost adjustments will be made to provide additional compensation to the 
Contractor, or a credit to the Department, for fluctuations in fuel prices when optioned by the 
Contractor.  The bidder shall indicate with their bid whether or not this special provision will be 
part of the contract.  Failure to indicate “Yes” for any category of work will make that category of 
work exempt from fuel cost adjustment. 
 
General.  The fuel cost adjustment shall apply to contract pay items as grouped by category.  
The adjustment shall only apply to those categories of work checked “Yes”, and only when the 
cumulative plan quantities for a category exceed the required threshold.  Adjustments to work 
items in a category, either up or down, and extra work paid for by agreed unit price will be 
subject to fuel cost adjustment only when the category representing the added work was subject 
to the fuel cost adjustment.  Extra work paid for at a lump sum price or by force account will not 
be subject to fuel cost adjustment.  Category descriptions and thresholds for application and the 
fuel usage factors which are applicable to each are as follows: 
 

(a) Categories of Work. 
 
(1) Category A:  Earthwork.  Contract pay items performed under Sections 202, 204, 

and 206 including any modified standard or nonstandard items where the character 
of the work to be performed is considered earthwork.  The cumulative total of all 
applicable item plan quantities shall exceed 25,000 cu yd (20,000 cu m).  Included in 
the fuel usage factor is a weighted average 0.10 gal/cu yd (0.50 liters/cu m) factor for 
trucking. 
 

(2) Category B:  Subbases and Aggregate Base Courses.  Contract pay items 
constructed under Sections 311, 312 and 351 including any modified standard or 
nonstandard items where the character of the work to be performed is considered 
construction of a subbase or aggregate, stabilized or modified base course.  The 
cumulative total of all applicable item plan quantities shall exceed 5000 tons 
(4500 metric tons).  Included in the fuel usage factor is a 0.60 gal/ton 
(2.50 liters/metric ton) factor for trucking. 
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(3) Category C:  Hot-Mix Asphalt (HMA) Bases, Pavements and Shoulders.  Contract 

pay items constructed under Sections 355, 406, 407 and 482 including any modified 
standard or nonstandard items where the character of the work to be performed is 
considered HMA bases, pavements and shoulders.  The cumulative total of all 
applicable item plan quantities shall exceed 5000 tons (4500 metric tons).  Included 
in the fuel usage factor is 0.60 gal/ton (2.50 liters/metric ton) factor for trucking. 
 

(4) Category D:  Portland Cement Concrete (PCC) Bases, Pavements and Shoulders.  
Contract pay items constructed under Sections 353, 420, 421 and 483 including any 
modified standard or nonstandard items where the character of the work to be 
performed is considered PCC base, pavement or shoulder.  The cumulative total of 
all applicable item plan quantities shall exceed 7500 sq yd (6000 sq m).  Included in 
the fuel usage factor is 1.20 gal/cu yd (5.94 liters/cu m) factor for trucking. 
 

(5) Category E:  Structures.  Structure items having a cumulative bid price that exceeds 
$250,000 for pay items constructed under Sections 502, 503, 504, 505, 512, 516 and 
540 including any modified standard or nonstandard items where the character of the 
work to be performed is considered structure work when similar to that performed 
under these sections and not included in categories A through D. 
 

(b) Fuel Usage Factors. 
 
English Units 
Category  Factor Units 
A - Earthwork   0.34 gal / cu yd 
B – Subbase and Aggregate Base courses   0.62 gal / ton 
C – HMA Bases, Pavements and Shoulders   1.05 gal / ton 
D – PCC Bases, Pavements and Shoulders   2.53 gal / cu yd 
E – Structures   8.00 gal / $1000  
 
Metric Units 
Category  Factor Units 
A - Earthwork   1.68 liters / cu m 
B – Subbase and Aggregate Base courses   2.58 liters / metric ton 
C – HMA Bases, Pavements and Shoulders   4.37 liters / metric ton 
D – PCC Bases, Pavements and Shoulders 12.52 liters / cu m  
E – Structures 30.28 liters / $1000  
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(c) Quantity Conversion Factors. 

 
Category  Conversion Factor 
 
B sq yd to ton 0.057 ton / sq yd / in depth 
 sq m to metric ton 0.00243 metric ton / sq m / mm depth 
 
C sq yd to ton 0.056 ton / sq yd / in depth 
 sq m to metric ton 0.00239 m ton / sq m / mm depth 
 
D sq yd to cu yd 0.028 cu yd / sq yd / in depth 
 sq m to cu m 0.001 cu m / sq m / mm depth 

 
Method of Adjustment.  Fuel cost adjustments will be computed as follows. 
 
CA = (FPIP - FPIL) x FUF x Q 
 
Where: CA = Cost Adjustment, $ 
 FPIP = Fuel Price Index, as published by the Department for the month the work is 

performed, $/gal ($/liter) 
 FPIL = Fuel Price Index, as published by the Department for the month prior to the 

letting for work paid for at the contract price; or for the month the agreed unit 
price letter is submitted by the Contractor for extra work paid for by agreed 
unit price, $/gal ($/liter) 

 FUF = Fuel Usage Factor in the pay item(s) being adjusted 
 Q = Authorized construction Quantity, tons (metric tons) or cu yd (cu m) 
 
The entire FUF indicated in paragraph (b) will be used regardless of use of trucking to perform 
the work. 
 
Basis of Payment.  Fuel cost adjustments may be positive or negative but will only be made 
when there is a difference between the FPIL and FPIP in excess of five percent, as calculated 
by: 
 
Percent Difference = {(FPIL – FPIP) ÷ FPIL} × 100 
 
Fuel cost adjustments will be calculated for each calendar month in which applicable work is 
performed; and will be paid or deducted when all other contract requirements for the items of 
work are satisfied.  The adjustments shall not apply during contract time subject to liquidated 
damages for completion of the entire contract. 
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HOT-MIX ASPHALT – PATCHING (BDE) 
 
Effective:  April 1, 2022 
 
Replace Article 442.08(b) of the Standard Specifications with the following: 
 

“ (b) Density.  The density of the compacted HMA shall be according to Articles 1030.06, 
1030.09(b), 1030.09(c), and 1030.09(f).” 

 
 
PORTLAND CEMENT CONCRETE – HAUL TIME (BDE) 
 
Effective:  July 1, 2020 
 
Revise Article 1020.11(a)(7) of the Standard Specifications to read: 
 

“ (7) Haul Time.  Haul time shall begin when the delivery ticket is stamped.  The delivery 
ticket shall be stamped no later than five minutes after the addition of the mixing 
water to the cement, or after the addition of the cement to the aggregate when the 
combined aggregates contain free moisture in excess of two percent by weight 
(mass).  If more than one batch is required for charging a truck using a stationary 
mixer, the time of haul shall start with mixing of the first batch.  Haul time shall end 
when the truck is emptied for incorporation of the concrete into the work.  The 
maximum haul time shall be as follows. 
 

Concrete Temperature 
at Point of Discharge, 

°F (°C) 

Maximum Haul Time 1/ 

(minutes) 

Truck Mixer or  
Truck Agitator 

Nonagitator  
Truck 

50 - 64 (10 - 17.5) 90 45 

> 64 (> 17.5) - without retarder 60 30 

> 64 (> 17.5) - with retarder 90 45 

 
1/ To encourage start-up testing for mix adjustments at the plant, the first two trucks 

will be allowed an additional 15 minutes haul time whenever such testing is 
performed. 

 
For a mixture which is not mixed on the jobsite, a delivery ticket shall be required for 
each load.  The following information shall be recorded on each delivery ticket: (1) 
ticket number; (2) name of producer and plant location; (3) contract number; (4) 
name of Contractor; (5) stamped date and time batched; (6) truck number; (7) 
quantity batched; (8) amount of admixture(s) in the batch; (9) amount of water in the 
batch; and (10) Department mix design number. 
 
For concrete mixed in jobsite stationary mixers, the above delivery ticket may be 
waived, but a method of verifying the haul time shall be established to the 
satisfaction of the Engineer.” 
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SUBCONTRACTOR AND DBE PAYMENT REPORTING (BDE) 
Effective:  April 2, 2018 
 
Add the following to Section 109 of the Standard Specifications. 
 

“ 109.14 Subcontractor and Disadvantaged Business Enterprise Payment Reporting.  
The Contractor shall report all payments made to the following parties: 

 
(a) first tier subcontractors; 

 
(b) lower tier subcontractors affecting disadvantaged business enterprise (DBE) goal credit; 

 
(c) material suppliers or trucking firms that are part of the Contractor’s submitted DBE 

utilization plan. 
 
The report shall be made through the Department’s on-line subcontractor payment reporting 

system within 21 days of making the payment.” 
 
 
SUBCONTRACTOR MOBILIZATION PAYMENTS (BDE) 
 
Effective:  November 2, 2017 
Revised:  April 1, 2019 
 
Replace the second paragraph of Article 109.12 of the Standard Specifications with the 
following: 
 

“ This mobilization payment shall be made at least seven days prior to the subcontractor 
starting work.  The amount paid shall be at the following percentage of the amount of the 
subcontract reported on form BC 260A submitted for the approval of the subcontractor’s work. 

 

Value of Subcontract Reported on Form BC 260A Mobilization Percentage 

Less than $10,000 25% 
$10,000 to less than $20,000 20% 
$20,000 to less than $40,000 18% 
$40,000 to less than $60,000 16% 
$60,000 to less than $80,000 14% 

$80,000 to less than $100,000 12% 
$100,000 to less than $250,000 10% 
$250,000 to less than $500,000 9% 

$500,000 to $750,000 8% 
Over $750,000 7%” 
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SURFACE TESTING OF PAVEMENTS – IRI (BDE) 
 
Effective:  January 1, 2021     Revised:  January 1, 2022 
 
Description.  This work shall consist of testing the ride quality of the finished surface of 
pavements, according to Illinois Test Procedure 701, “Ride Quality Testing Using the 
International Roughness Index (IRI)”.  Work shall be according to Sections 406, 407, or 420 of 
the Standard Specifications, except as modified herein. 
 
 
Hot-Mix Asphalt (HMA) Overlays 
 
Add Article 406.03(n) to the Standard Specifications: 
 

“ (n) Pavement Surface Grinding Equipment ............................................................... 1101.04” 
 
Revise Article 406.11 of the Standard Specifications to read: 
 

“406.11 Surface Tests.  Prior to pavement improvements, the Engineer will measure the 
smoothness of the existing high-speed mainline pavement.  The Contractor shall measure the 
smoothness of the finished high-speed mainline, low-speed mainline, and miscellaneous 
pavements within seven days of paving.  Testing shall be performed in the presence of the 
Engineer and according to Illinois Test Procedure 701.  The pavement will be identified as high-
speed mainline, low-speed mainline, or miscellaneous as follows. 
 

(a) Test Sections 
 

(1) High-Speed Mainline Pavement.  High-speed mainline pavement shall consist of 
pavements, ramps, and loops with a posted speed limit greater than 45 mph.  These 
sections shall be tested with an inertial profiling system (IPS). 

 
(2) Low-Speed Mainline Pavement.  Low-speed mainline pavement shall consist of 

pavements, ramps, and loops with a posted speed limit of 45 mph or less.  These 
sections shall be tested with an IPS and will be analyzed using the rolling 16 ft (5 m) 
straightedge simulation in ProVAL. 

 
(3) Miscellaneous Pavement.  Miscellaneous pavement includes segments that either 

cannot readily be tested by an IPS or conditions beyond the control of the contractor 
preclude the achievement of smoothness levels typically achievable with mainline 
pavement construction.  This may include the following examples or as determined 
by the Engineer. 

 
(a) Pavement on horizontal curves with a centerline radius of curvature of less than 

or equal to 1,000 ft (300 m) and the pavement within the superelevation transition 
of such curves; 
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(b) Pavement on vertical curves having a length less than or equal to 200 ft (60 m) in 

combination with an algebraic change in tangent grade greater than or equal to 
3 percent as may occur on urban ramps or other constricted-space facilities; 

 
(c) The first and last 50 ft (15 m) of a pavement section where the Contractor is not 

responsible for the adjoining surface; 
 

(d) Intersections and the 25 ft (7.6 m) before and after an intersection or end of 
radius return; 

 
(e) Variable width pavements; 

 
(f) Side street returns, to the end of radius return; 

 
(g) Crossovers; 

 
(h) Connector pavement from the mainline pavement expansion joint to the bridge 

approach slab; 
 

(i) Bridge approach slab; 
 

(j) Pavement that must be constructed in multiple short segments, typically defined 
as 600 ft (180 m) or less; 

 
(k) Pavement within 25 ft (7.6 m) of manholes, utility structures, or other 

appurtenances; 
 

(l) Turn lanes; and 
 
(m) Pavement within 5 ft (1.5 m) of jobsite sampling locations for HMA volumetric 

testing that fall within the wheel path. 
 

Miscellaneous pavement shall be tested using a 16 ft (5 m) straightedge. 
 

(4) International Roughness Index (IRI).  An index computed from a longitudinal profile 
measurement using a quarter-car simulation at a simulation speed of 50 mph 
(80 km/h). 

 
(5) Mean Roughness Index (MRI).  The average of the IRI values for the right and left 

wheel tracks. 
 
(6) Areas of Localized Roughness (ALR).  Isolated areas of roughness, which can cause 

significant increase in the calculated MRI for a given sublot. 
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(7) Lot.  A lot will be defined as a continuous strip of pavement 1 mile (1,600 m) long 

and one lane wide.  When the length of a continuous strip of pavement is less than 
1 mile (1,600 m), that pavement will be included in an adjacent lot.  Structures will be 
omitted when measuring pavement length, but will not be considered as a 
discontinuity and the numbering of sublots will not restart.  The limits of the structure 
shall include the entire length between the outside ends of both connector 
pavements. 

 
(8) Sublot.  Lots will be divided into 0.1 mile (160 m) sublots.  A partial sublot greater 

than or equal to 264 ft (80 m) resulting from an interruption in the pavement will be 
subject to the same evaluation as a whole sublot.  Partial sublots less than 264 ft 
(80 m) shall be included with the previous sublot for evaluation purposes. 

 
(b) Corrective Work.  Corrective work shall be completed according to the following. 

 
(1) High-Speed Mainline Pavement.  For high-speed mainline pavement, any 25 ft 

(7.6 m) interval with an ALR in excess of 150 in./mile (2,400 mm/km) will be identified 
by the Engineer and shall be corrected by the Contractor.  Any sublot having a MRI 
greater than MRID, including ALR, shall be corrected to reduce the MRI to the MRIF, 
or replaced at the Contractor’s option. 
 

(2) Low-Speed Mainline Pavement.  Bumps in low-speed mainline pavement which 
exceed the 5/16 in. (8 mm) tolerance using a simulated 16 ft (5 m) straightedge will 
be identified by the Engineer and shall be corrected by the Contractor. 
 

(3) Miscellaneous Pavements.  Bumps in miscellaneous pavement which exceed the 
5/16 in. (8 mm) tolerance on a 16 ft (5 m) straightedge will be identified by the 
Engineer and shall be corrected by the Contractor. 

 
Corrective work shall be completed with pavement surface grinding equipment or by 
removing and replacing the pavement.  Corrective work shall be applied to the full lane 
width.  When completed, the corrected area shall have uniform texture and appearance, 
with the beginning and ending of the corrected area normal to the centerline of the 
paved surface. 
 
Upon completion of the corrective work, the surface of the sublot(s) shall be retested.  
The Contractor shall furnish the data and reports to the Engineer within 2 working days 
after corrections are made.  If the MRI and/or ALR still do not meet the requirements, 
additional corrective work shall be performed. 
 
Corrective work shall be at no additional cost to the Department. 
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(c) Smoothness Assessments.  Assessments will be paid to or deducted from the 

Contractor for each sublot of high-speed mainline pavement per the Smoothness 
Assessment Schedule.  Assessments will be based on the MRI of each sublot prior to 
performing any corrective work unless the Contractor has chosen to remove and replace 
the sublot.  For sublots that are replaced, assessments will be based on the MRI 
determined after replacement. 
  
The upper MRI thresholds for high-speed mainline pavement are dependent on the MRI 
of the existing pavement before construction (MRI0) and shall be determined as follows. 

 

Upper MRI Thresholds 1/ 

MRI Thresholds (High-Speed, HMA Overlay) 

MRI0 ≤ 125.0 in./mile 
(≤ 1,975 mm/km) 

MRI0 > 125.0 in./mile 1/ 
(> 1,975 mm/km) 

Incentive (MRII) 45.0 in./mile (710 mm/km) 0.2 × MRI0 + 20 

Full Pay (MRIF) 75.0 in./mile (1,190 mm/km) 0.2 × MRI0 + 50 

Disincentive (MRID) 100.0 in./mile (1,975 mm/km) 0.2 × MRI0 + 75 

 
1/ MRI0, MRII, MRIF, and MRID shall be in in./mile for calculation. 

 
Smoothness assessments for high-speed mainline pavement shall be determined as 
follows.  
 

SMOOTHNESS ASSESSMENT SCHEDULE (High-Speed, HMA Overlay) 

Mainline Pavement MRI Range Assessment Per Sublot 1/ 

MRI ≤ MRII + (MRII – MRI) × $33.00 2/ 

MRII < MRI ≤ MRIF + $0.00 

MRIF < MRI ≤ MRID – (MRI – MRIF) × $20.00 

MRI > MRID – $500.00 

 
1/ MRI, MRII, MRIF, and MRID shall be in in./mile for calculation. 
 
2/ The maximum incentive amount shall not exceed $500.00. 

 
Smoothness assessments will not be paid or deducted until all other contract 
requirements for the pavement are satisfied.  Pavement that is corrected or replaced for 
reasons other than smoothness, shall be retested as stated herein.” 
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Hot-Mix Asphalt (HMA) Pavement (Full-Depth) 
 
Revise the first paragraph of Article 407.03 of the Standard Specifications to read: 
 

“407.03 Equipment.  Equipment shall be according to Article 406.03.” 
 
Revise Article 407.09 of the Standard Specifications to read: 
 

“407.09 Surface Tests.  The finished surface of the pavement shall be tested for 
smoothness according to Article 406.11, except as follows:  

 
The testing of the existing pavement prior to improvements shall not apply and the 

smoothness assessment for high-speed mainline pavement shall be determined according to 
the following table.  

 
SMOOTHNESS ASSESSMENT SCHEDULE (High-Speed, Full-Depth HMA) 

Mainline Pavement MRI, in./mile (mm/km) Assessment Per Sublot 1/ 

≤ 45.0 (710) + (45 – MRI) × $80.00 2/ 

> 45.0 (710) to 75.0 (1,190) + $0.00 

> 75.0 (1,190) to 100.0 (1,580) – (MRI – 75) × $30.00 

> 100.0 (1,580) – $750.00 

 
1/ MRI shall be in in./mile for calculation. 
 
2/ The maximum incentive amount shall not exceed $1,200.00.” 

 
 
Portland Cement Concrete Pavement 
 
Delete Article 420.03(i) of the Standard Specifications.   
 
Revise Article 420.03(j) of the Standard Specifications to read: 
 

“ (i) Coring Machine (Note 1)” 
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Revise Article 420.10 of the Standard Specifications to read: 
 

“ 420.10 Surface Tests.  The finished surface of the pavement shall be tested for 
smoothness according to Article 406.11, except as follows. 

 
The testing of the existing pavement prior to improvements shall not apply.  The Contractor 

shall measure the smoothness of the finished surface of the pavement after the pavement has 
attained a flexural strength of 250 psi (3,800 kPa) or a compressive strength of 1,600 psi 
(20,700 kPa). 

 
Membrane curing damaged during testing shall be repaired as directed by the Engineer at 

no additional cost to the Department. 
 
(a) Corrective Work.  No further texturing for skid resistance will be required for areas 

corrected by grinding.  Protective coat shall be reapplied to ground areas according to 
Article 420.18 at no additional cost to the Department. 
 
Pavement corrected by removal and replacement, shall be corrected in full panel sizes. 
 

(b) Smoothness Assessments.  Smoothness assessment for high-speed mainline pavement 
shall be determined as follows.  

 
SMOOTHNESS ASSESSMENT SCHEDULE (High-Speed, PCC) 

Mainline Pavement MRI, in./mile (mm/km) 3/ Assessment Per Sublot 1/ 

≤ 45.0 (710) + (45 – MRI) × $120.00 2/ 

> 45.0 (710) to 75.0 (1,190) + $0.00 

> 75.0 (1,190) to 100.0 (1,580) – (MRI – 75) × $45.00 

> 100.0 (1,580) – $1,125.00 

 
1/ MRI shall be in in./mile for calculation. 
 
2/ The maximum incentive amount shall not exceed $1,800.00. 
 
3/ If pavement is constructed with traffic in the lane next to it, then an additional 

10 in./mile will be added to the upper thresholds.” 
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Removal of Existing Pavement and Appurtenances 
 
Revise the first paragraph of Article 440.04 of the Standard Specifications to read: 
 

“ 440.04 HMA Surface Removal for Subsequent Resurfacing.  The existing HMA surface 
shall be removed to the depth specified on the plans with a self-propelled milling machine.  The 
removal depth may be varied slightly at the discretion of the Engineer to satisfy the smoothness 
requirements of the finished pavement.  The temperature at which the work is performed, the 
nature and condition of the equipment, and the manner of performing the work shall be such 
that the milled surface is not torn, gouged, shoved or otherwise damaged by the milling 
operation.  Sufficient cutting passes shall be made so that all irregularities or high spots are 
eliminated to the satisfaction of the Engineer.  When tested with a 16 ft (5 m) straightedge, the 
milled surface shall have no surface variations in excess of 3/16 in. (5 mm).” 
 
 
TRAINING SPECIAL PROVISIONS (BDE) 
 
Effective:  October 15, 1975 Revised:  September 2, 2021 
 
This Training Special Provision supersedes Section 7b of the Special Provision entitled “Specific 
Equal Employment Opportunity Responsibilities,” and is in implementation of 23 U.S.C. 140(a). 
 
As part of the Contractor’s equal employment opportunity affirmative action program, training 
shall be provided as follows: 
 
The Contractor shall provide on-the-job training aimed at developing full journeyman in the type 
of trade or job classification involved.  The number of trainees to be trained under this contract 
will be 1.  In the event the Contractor subcontracts a portion of the contract work, it shall 
determine how many, if any, of the trainees are to be trained by the subcontractor, provided 
however, that the Contractor shall retain the primary responsibility for meeting the training 
requirements imposed by this special provision.  The Contractor shall also ensure that this 
Training Special Provision is made applicable to such subcontract.  Where feasible, 25 percent 
of apprentices or trainees in each occupation shall be in their first year of apprenticeship or 
training. 
 
The number of trainees shall be distributed among the work classifications on the basis of the 
Contractor’s needs and the availability of journeymen in the various classifications within the 
reasonable area of recruitment.  Prior to commencing construction, the Contractor shall submit 
to the Illinois Department of Transportation for approval the number of trainees to be trained in 
each selected classification and training program to be used.  Furthermore, the Contractor shall 
specify the starting time for training in each of the classifications.  The Contractor will be 
credited for each trainee it employs on the contract work who is currently enrolled or becomes 
enrolled in an approved program and will be reimbursed for such trainees as provided 
hereinafter. 
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Training and upgrading of minorities and women toward journeyman status is a primary 
objective of this Training Special Provision.  Accordingly, the Contractor shall make every effort 
to enroll minority trainees and women (e.g. by conducting systematic and direct recruitment 
through public and private sources likely to yield minority and women trainees) to the extent 
such persons are available within a reasonable area of recruitment.  The Contractor will be 
responsible for demonstrating the steps it has taken in pursuance thereof, prior to a 
determination as to whether the Contractor is in compliance with this Training Special Provision.  
This training commitment is not intended, and shall not be used, to discriminate against any 
applicant for training, whether a member of a minority group or not. 
 
No employee shall be employed as a trainee in any classification in which he or she has 
successfully completed a training course leading to journeyman status or in which he or she has 
been employed as a journeyman.  The Contractor should satisfy this requirement by including 
appropriate questions in the employee application or by other suitable means.  Regardless of 
the method used, the Contractor’s records should document the findings in each case. 
 
The minimum length and type of training for each classification will be as established in the 
training program selected by the Contractor and approved by the Illinois Department of 
Transportation and the Federal Highway Administration.  The Illinois Department of 
Transportation and the Federal Highway Administration shall approve a program, if it is 
reasonably calculated to meet the equal employment opportunity obligations of the Contractor 
and to qualify the average trainee for journeyman status in the classification concerned by the 
end of the training period.  Furthermore, apprenticeship programs registered with the U.S. 
Department of Labor, Bureau of Apprenticeship and Training, or with a State apprenticeship 
agency recognized by the Bureau and training programs approved by not necessarily 
sponsored by the U.S. Department of Labor Employment Training Administration shall also be 
considered acceptable provided it is being administered in a manner consistent with the equal 
employment obligations of Federal-aid highway construction contracts.  Approval or acceptance 
of a training program shall be obtained from the State prior to commencing work on the 
classification covered by the program.  It is the intention of these provisions that training is to be 
provided in the construction crafts rather than clerk-typists or secretarial-type positions.  
Training is permissible in lower level management positions such as office engineers, 
estimators, timekeepers, etc., where the training is oriented toward construction applications.  
Training in the laborer classification may be permitted provided that significant and meaningful 
training is provided and approved by the Illinois Department of Transportation and the Federal 
Highway Administration.  Some offsite training is permissible as long as the training is an 
integral part of an approved training program and does not comprise a significant part of the 
overall training. 
 
Except as otherwise noted below, the Contractor will be reimbursed 80 cents per hour of 
training given an employee on this contract in accordance with an approved training program.  
As approved by the Engineer, reimbursement will be made for training of persons in excess of 
the number specified herein.  This reimbursement will be made even though the Contractor 
receives additional training program funds from other sources, provided such other source does 
not specifically prohibit the Contractor from receiving other reimbursement.  Reimbursement for 
offsite training indicated above may only be made to the Contractor where he does one or more 
of the following and the trainees are concurrently employed on a Federal-aid project; contributes 
to the cost of the training, provides the instruction to the trainee or pays the trainee’s wages 
during the offsite training period. 
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No payment shall be made to the Contractor if either the failure to provide the required training, 
or the failure to hire the trainee as a journeyman, is caused by the Contractor and evidences a 
lack of good faith on the part of the Contractor in meeting the requirement of this Training 
Special Provision.  It is normally expected that a trainee will begin his training on the project as 
soon as feasible after start of work utilizing the skill involved and remain on the project as long 
as training opportunities exist in his work classification or until he has completed his training 
program. 
 
It is not required that all trainees be on board for the entire length of the contract.  A Contractor 
will have fulfilled his responsibilities under this Training Special Provision if he has provided 
acceptable training to the number of trainees specified.  The number trained shall be 
determined on the basis of the total number enrolled on the contract for a significant period. 
 
Trainees will be paid at least 60 percent of the appropriate minimum journeyman’s rate specified 
in the contract for the first half of the training period, 75 percent for the third quarter of the 
training period, and 90 percent for the last quarter of the training period, unless apprentices or 
trainees in an approved existing program are enrolled as trainees on this project.  In that case, 
the appropriate rates approved by the Departments of Labor or Transportation in connection 
with the existing program shall apply to all trainees being trained for the same classification who 
are covered by this Training Special Provision. 
 
The Contractor shall furnish the trainee a copy of the program he will follow in providing the 
training.  The Contractor shall provide each trainee with a certification showing the type and 
length of training satisfactorily complete. 
 
The Contractor shall provide for the maintenance of records and furnish periodic reports 
documenting its performance under this Training Special Provision. 
 
For contracts with an awarded contract value of $500,000 or more, the Contractor is required to 
comply with the Illinois Works Apprenticeship Initiative (30 ILCS 559/20-20 to 20-25) and all 
applicable administrative rules to the extent permitted by Section 20-20(g).  For federally funded 
projects, the number of trainees to be trained under this contract, as stated in the Training 
Special Provisions, will be the established goal for the Illinois Works Apprenticeship Initiative 30 
ILCS 559/20-20(g).  The Contractor shall make a good faith effort to meet this goal.  For 
federally funded projects, the Illinois Works Apprenticeship Initiative will be implemented using 
the FHWA approved OJT procedures.  The Contractor must comply with the recordkeeping and 
reporting obligations of the Illinois Works Apprenticeship Initiative for the life of the project, 
including the certification as to whether the trainee/apprentice labor hour goals were met. 
 
Method of Measurement.  The unit of measurement is in hours. 
 
Basis of Payment.  This work will be paid for at the contract unit price of 80 cents per hour for 
TRAINEES.  The estimated total number of hours, unit price, and total price have been included 
in the schedule of prices. 
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IDOT TRAINING PROGRAM GRADUATE ON-THE-JOB TRAINING SPECIAL PROVISION  
 
Effective: August 1, 2012  Revised: February 2, 2017  
 
In addition to the Contractor’s equal employment opportunity (EEO) affirmative action efforts 
undertaken as required by this Contract, the Contractor is encouraged to participate in the 
incentive program described below to provide additional on-the-job training to certified 
graduates of the IDOT pre-apprenticeship training program, as outlined in this Special Provision.  
 
IDOT funds, and various Illinois community colleges operate, pre-apprenticeship training 
programs throughout the State to provide training and skill-improvement opportunities to 
promote the increased employment of minority groups, disadvantaged persons and women in 
all aspects of the highway construction industry. The intent of this IDOT Pre-Apprenticeship 
Training Program Graduate (TPG) special provision (Special Provision) is to place these 
certified program graduates on the project site for this Contract in order to provide the graduates 
with meaningful on-the-job training. Pursuant to this Special Provision, the Contractor must 
make every reasonable effort to recruit and employ certified TPG trainees to the extent such 
individuals are available within a practicable distance of the project site.  
 
Specifically, participation of the Contractor or its subcontractor in the Program entitles the 
participant to reimbursement for graduates’ hourly wages at $15.00 per hour per utilized TPG 
trainee, subject to the terms of this Special Provision. Reimbursement payment will be made 
even though the Contractor or subcontractor may also receive additional training program funds 
from other non-IDOT sources for other non-TPG trainees on the Contract, provided such other 
source does not specifically prohibit the Contractor or subcontractor from receiving 
reimbursement from another entity through another program, such as IDOT through the TPG 
program. With regard to any IDOT funded construction training program other than TPG, 
however, additional reimbursement for other IDOT programs will not be made beyond the TPG 
Program described in this Special Provision when the TPG Program is utilized.  
 
No payment will be made to the Contractor if the Contractor or subcontractor fails to provide the 
required on-site training to TPG trainees, as solely determined by IDOT. A TPG trainee must 
begin training on the project as soon as the start of work that utilizes the relevant trade skill and 
the TPG trainee must remain on the project site through completion of the Contract, so long as 
training opportunities continue to exist in the relevant work classification. Should a TPG 
trainee’s employment end in advance of the completion of the Contract, the Contractor must 
promptly notify the IDOT District EEO Officer for the Contract that the TPG’s involvement in the 
Contract has ended. The Contractor must supply a written report for the reason the TPG trainee 
involvement terminated, the hours completed by the TPG trainee on the Contract, and the 
number of hours for which the incentive payment provided under this Special Provision will be, 
or has been claimed for the separated TPG trainee.  
 
Finally, the Contractor must maintain all records it creates as a result of participation in the 
Program on the Contract, and furnish periodic written reports to the IDOT District EEO Officer 
that document its contractual performance under and compliance with this Special Provision. 
Finally, through participation in the Program and reimbursement of wages, the Contractor is not 
relieved of, and IDOT has not waived, the requirements of any federal or state labor or 
employment law applicable to TPG workers, including compliance with the Illinois Prevailing 
Wage Act.  
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Method of Measurement: The unit of measurement is in hours.  
 
Basis of Payment: This work will be paid for at the contract unit price of $15.00 per hour for 
each utilized certified TPG Program trainee (TRAINEES TRAINING PROGRAM GRADUATE). 
The estimated total number of hours, unit price, and total price must be included in the schedule 
of prices for the Contract submitted by Contractor prior to beginning work. The initial number of 

TPG trainees for which the incentive is available for this contract is 1. 
 
The Department has contracted with several educational institutions to provide screening, 
tutoring and pre-training to individuals interested in working as a TPG trainee in various areas of 
common construction trade work. Only individuals who have successfully completed a Pre-
Apprenticeship Training Program at these IDOT approved institutions are eligible to be TPG 
trainees. To obtain a list of institutions that can connect the Contractor with eligible TPG 
trainees, the Contractor may contact: HCCTP TPG Program Coordinator, Office of Business 
and Workforce Diversity (IDOT OBWD), Room 319, Illinois Department of Transportation, 2300 
S. Dirksen Parkway, Springfield, Illinois 62764. Prior to commencing construction with the 
utilization of a TPG trainee, the Contractor must submit documentation to the IDOT District EEO 
Officer for the Contract that provides the names and contact information of the TPG trainee(s) to 
be trained in each selected work classification, proof that that the TPG trainee(s) has 
successfully completed a Pre-Apprenticeship Training Program, proof that the TPG is in an 
Apprenticeship Training Program approved by the U.S. Department of Labor Bureau of 
Apprenticeship Training, and the start date for training in each of the applicable work 
classifications.  
 
To receive payment, the Contractor must provide training opportunities aimed at developing a 
full journeyworker in the type of trade or job classification involved. During the course of 
performance of the Contract, the Contractor may seek approval from the IDOT District EEO 
Officer to employ additional eligible TPG trainees. In the event the Contractor subcontracts a 
portion of the contracted work, it must determine how many, if any, of the TPGs will be trained 
by the subcontractor. Though a subcontractor may conduct training, the Contractor retains the 
responsibility for meeting all requirements imposed by this Special Provision. The Contractor 
must also include this Special Provision in any subcontract where payment for contracted work 
performed by a TPG trainee will be passed on to a subcontractor.  
 
Training through the Program is intended to move TPGs toward journeyman status, which is the 
primary objective of this Special Provision. Accordingly, the Contractor must make every effort 
to enroll TPG trainees by recruitment through the Program participant educational institutions to 
the extent eligible TPGs are available within a reasonable geographic area of the project. The 
Contractor is responsible for demonstrating, through documentation, the recruitment efforts it 
has undertaken prior to the determination by IDOT whether the Contractor is in compliance with 
this Special Provision, and therefore, entitled to the Training Program Graduate reimbursement 
of $15.00 per hour.  
 
Notwithstanding the on-the-job training requirement of this TPG Special Provision, some 
minimal off-site training is permissible as long as the offsite training is an integral part of the 
work of the contract, and does not compromise or conflict with the required on-site training that 
is central to the purpose of the Program. No individual may be employed as a TPG trainee in 
any work classification in which he/she has previously successfully completed a training 
program leading to journeyman status in any trade, or in which he/she has worked at a 
journeyman level or higher.  
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VEHICLE AND EQUIPMENT WARNING LIGHTS (BDE) 
 
Effective:  November 1, 2021 
 
Add the following paragraph after the first paragraph of Article 701.08 of the Standard 
Specifications: 
 

“ The Contractor shall equip all vehicles and equipment with high-intensity oscillating, rotating, 
or flashing, amber or amber-and-white, warning lights which are visible from all directions.  The 
lights shall be in operation while the vehicle or equipment is engaged in construction 
operations.” 
 
 
WEEKLY DBE TRUCKING REPORTS (BDE) 
 
Effective:  June 2, 2012      Revised:  November 1, 2021 
 
The Contractor shall submit a weekly report of Disadvantaged Business Enterprise (DBE) trucks 
hired by the Contractor or subcontractors (i.e. not owned by the Contractor or subcontractors) 
that are used for DBE goal credit. 
 
The report shall be submitted to the Engineer on Department form “SBE 723” within ten 
business days following the reporting period.  The reporting period shall be Sunday through 
Saturday for each week reportable trucking activities occur. 
 
Any costs associated with providing weekly DBE trucking reports shall be considered as 
included in the contract unit prices bid for the various items of work involved and no additional 
compensation will be allowed. 
 
 
WORK ZONE TRAFFIC CONTROL DEVICES (BDE) 
 
Effective:  March 2, 2020 
 
Add the following to Article 701.03 of the Standard Specifications: 
 

“ (q) Temporary Sign Supports  ................................................................................... 1106.02” 
 
Revise the third paragraph of Article 701.14 of the Standard Specifications to read: 
 

“ For temporary sign supports, the Contractor shall provide a FHWA eligibility letter for each 
device used on the contract.  The letter shall provide information for the set-up and use of the 
device as well as a detailed drawing of the device.  The signs shall be supported within 20 
degrees of vertical.  Weights used to stabilize signs shall be attached to the sign support per the 
manufacturer’s specifications.” 
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Revise the first paragraph of Article 701.15 of the Standard Specifications to read: 
 

“701.15 Traffic Control Devices.  For devices that must meet crashworthiness standards, 
the Contractor shall provide a manufacturer’s self-certification or a FHWA eligibility letter for 
each Category 1 device and a FHWA eligibility letter for each Category 2 and Category 3 device 
used on the contract.  The self-certification or letter shall provide information for the set-up and 
use of the device as well as a detailed drawing of the device.” 
 
Revise the first six paragraphs of Article 1106.02 of the Standard Specifications to read: 
 

“1106.02 Devices.  Work zone traffic control devices and combinations of devices shall 
meet crashworthiness standards for their respective categories.  The categories are as follows. 

 
Category 1 includes small, lightweight, channelizing and delineating devices that have been 

in common use for many years and are known to be crashworthy by crash testing of similar 
devices or years of demonstrable safe performance.  These include cones, tubular markers, 
plastic drums, and delineators, with no attachments (e.g. lights).  Category 1 devices 
manufactured after December 31, 2019 shall be MASH-16 compliant.  Category 1 devices 
manufactured on or before December 31, 2019, and compliant with NCHRP 350 or 
MASH 2009, may be used on contracts let before December 31, 2024. 

 
Category 2 includes devices that are not expected to produce significant vehicular velocity 

change but may otherwise be hazardous.  These include vertical panels with lights, barricades, 
temporary sign supports, and Category 1 devices with attachments (e.g. drums with lights).  
Category 2 devices manufactured after December 31, 2019 shall be MASH-16 compliant.  
Category 2 devices manufactured on or before December 31, 2019, and compliant with 
NCHRP 350 or MASH 2009, may be used on contracts let before December 31, 2024. 

 
Category 3 includes devices that are expected to cause significant velocity changes or other 

potentially harmful reactions to impacting vehicles.  These include crash cushions (impact 
attenuators), truck mounted attenuators, and other devices not meeting the definitions of 
Category 1 or 2.  Category 3 devices manufactured after December 31, 2019 shall be MASH-16 
compliant.  Category 3 devices manufactured on or before December 31, 2019, and compliant 
with NCHRP 350 or MASH 2009, may be used on contracts let before December 31, 2029.  
Category 3 devices shall be crash tested for Test Level 3 or the test level specified. 

 
Category 4 includes portable or trailer-mounted devices such as arrow boards, changeable 

message signs, temporary traffic signals, and area lighting supports.  It is preferable for 
Category 4 devices manufactured after December 31, 2019 to be MASH-16 compliant; 
however, there are currently no crash tested devices in this category, so it remains exempt from 
the NCHRP 350 or MASH compliance requirement. 

 
For each type of device, when no more than one MASH-16 compliant is available, an 

NCHRP 350 or MASH-2009 compliant device may be used, even if manufactured after 
December 31, 2019.” 
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Revise Articles 1106.02(g), 1106.02(k), and 1106.02(l) to read: 

 
“ (g) Truck Mounted/Trailer Mounted Attenuators.  The attenuator shall be approved for use 

at Test Level 3.  Test Level 2 may be used for normal posted speeds less than or equal 
to 45 mph. 
 

(k) Temporary Water Filled Barrier.  The water filled barrier shall be a lightweight plastic 
shell designed to accept water ballast and be on the Department’s qualified product list. 
 
Shop drawings shall be furnished by the manufacturer and shall indicate the deflection of 
the barrier as determined by acceptance testing; the configuration of the barrier in that 
test; and the vehicle weight, velocity, and angle of impact of the deflection test.  The 
Engineer shall be provided one copy of the shop drawings. 
 

(l) Movable Traffic Barrier.  The movable traffic barrier shall be on the Department’s 
qualified product list. 
 
Shop drawings shall be furnished by the manufacturer and shall indicate the deflection of 
the barrier as determined by acceptance testing; the configuration of the barrier in that 
test; and the vehicle weight, velocity, and angle of impact of the deflection test.  The 
Engineer shall be provided one copy of the shop drawings.  The barrier shall be capable 
of being moved on and off the roadway on a daily basis.” 

 
 
WORKING DAYS (BDE) 
Effective:  January 1, 2002 
 
The Contractor shall complete the work within 80 working days. 
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FHWA-1273 --  Revised May 1, 2012  
 
 

REQUIRED CONTRACT PROVISIONS  
FEDERAL-AID CONSTRUCTION CONTRACTS 

I.  General   
II.  Nondiscrimination 
III. Nonsegregated Facilities 
IV. Davis-Bacon and Related Act Provisions 
V. Contract Work Hours and Safety Standards Act Provisions 
VI.  Subletting or Assigning the Contract 
VII. Safety: Accident Prevention 
VIII.  False Statements Concerning Highway Projects 
IX. Implementation of Clean Air Act and Federal Water Pollution 

Control Act 
X.  Compliance with Governmentwide Suspension and Debarment 

Requirements 
XI.  Certification Regarding Use of Contract Funds for Lobbying 
 
ATTACHMENTS 
 
A. Employment and Materials Preference for Appalachian Development 
Highway System or Appalachian Local Access Road Contracts (included 
in Appalachian contracts only) 
 
 
I.  GENERAL 
 
1.  Form FHWA-1273 must be physically incorporated in each 
construction contract funded under Title 23 (excluding emergency 
contracts solely intended for debris removal).  The contractor (or 
subcontractor) must insert this form in each subcontract and further 
require its inclusion in all lower tier subcontracts (excluding purchase 
orders, rental agreements and other agreements for supplies or 
services).   
 
The applicable requirements of Form FHWA-1273 are incorporated by 
reference for work done under any purchase order, rental agreement or 
agreement for other services.  The prime contractor shall be responsible 
for compliance by any subcontractor, lower-tier subcontractor or service 
provider.   
 
Form FHWA-1273 must be included in all Federal-aid design-build 
contracts, in all subcontracts and in lower tier subcontracts (excluding 
subcontracts for design services, purchase orders, rental agreements 
and other agreements for supplies or services).  The design-builder shall 
be responsible for compliance by any subcontractor, lower-tier 
subcontractor or service provider. 
  
Contracting agencies may reference Form FHWA-1273 in bid proposal 
or request for proposal documents, however, the Form FHWA-1273 must 
be physically incorporated (not referenced) in all contracts, subcontracts 
and lower-tier subcontracts (excluding purchase orders, rental 
agreements and other agreements for supplies or services related to a 
construction contract). 
 
2.  Subject to the applicability criteria noted in the following sections, 
these contract provisions shall apply to all work performed on the 
contract by the contractor's own organization and with the assistance of 
workers under the contractor's immediate superintendence and to all 
work performed on the contract by piecework, station work, or by 
subcontract. 
  
3.   A breach of any of the stipulations contained in these Required 
Contract Provisions may be sufficient grounds for withholding of progress 
payments, withholding of final payment, termination of the contract, 
suspension / debarment or any other action determined to be appropriate 
by the contracting agency and FHWA. 
 
4.  Selection of Labor: During the performance of this contract, the 
contractor shall not use convict labor for any purpose within the limits of 
a construction project on a Federal-aid highway unless it is labor 

performed by convicts who are on parole, supervised release, or 
probation.  The term Federal-aid highway does not include roadways 
functionally classified as local roads or rural minor collectors. 
 
 
II.  NONDISCRIMINATION 
 
The provisions of this section related to 23 CFR Part 230 are applicable 
to all Federal-aid construction contracts and to all related construction 
subcontracts of $10,000 or more.  The provisions of 23 CFR Part 230 are 
not applicable to material supply, engineering, or architectural service 
contracts.   
 
In addition, the contractor and all subcontractors must comply with the 
following policies: Executive Order 11246, 41 CFR 60, 29 CFR 1625-
1627, Title 23 USC Section 140, the Rehabilitation Act of 1973, as 
amended (29 USC 794), Title VI of the Civil Rights Act of 1964, as 
amended, and related regulations including 49 CFR Parts 21, 26 and 27; 
and 23 CFR Parts 200, 230, and 633. 
 
The contractor and all subcontractors must comply with:  the 
requirements of the Equal Opportunity Clause in 41 CFR 60-1.4(b) and, 
for all construction contracts exceeding $10,000, the Standard Federal 
Equal Employment Opportunity Construction Contract Specifications in 
41 CFR 60-4.3. 
 
Note: The U.S. Department of Labor has exclusive authority to determine 
compliance with Executive Order 11246 and the policies of the Secretary 
of Labor including 41 CFR 60, and 29 CFR 1625-1627.  The contracting 
agency and the FHWA have the authority and the responsibility to 
ensure compliance with Title 23 USC Section 140, the Rehabilitation Act 
of 1973, as amended (29 USC 794), and Title VI of the Civil Rights Act of 
1964, as amended, and related regulations including 49 CFR Parts 21, 
26 and 27; and 23 CFR Parts 200, 230, and 633. 
 
The following provision is adopted from 23 CFR 230, Appendix A, with 
appropriate revisions to conform to the U.S. Department of Labor (US 
DOL) and FHWA requirements.   
 
1. Equal Employment Opportunity: Equal employment opportunity 
(EEO) requirements not to discriminate and to take affirmative action to 
assure equal opportunity as set forth under laws, executive orders, rules, 
regulations (28 CFR 35, 29 CFR 1630, 29 CFR 1625-1627, 41 CFR 60 
and 49 CFR 27) and orders of the Secretary of Labor as modified by the 
provisions prescribed herein, and imposed pursuant to 23 U.S.C. 140 
shall constitute the EEO and specific affirmative action standards for the 
contractor's project activities under this contract. The provisions of the 
Americans with Disabilities Act of 1990 (42 U.S.C. 12101 et seq.) set 
forth under 28 CFR 35 and 29 CFR 1630 are incorporated by reference 
in this contract. In the execution of this contract, the contractor agrees to 
comply with the following minimum specific requirement activities of 
EEO: 
 

a. The contractor will work with the contracting agency and the Federal 
Government to ensure that it has made every good faith effort to provide 
equal opportunity with respect to all of its terms and conditions of 
employment and in their review of activities under the contract. 
 
    b. The contractor will accept as its operating policy the following 
statement: 
 

"It is the policy of this Company to assure that applicants are 
employed, and that employees are treated during employment, without 
regard to their race, religion, sex, color, national origin, age or 
disability.  Such action shall include: employment, upgrading, 
demotion, or transfer; recruitment or recruitment advertising; layoff or 
termination; rates of pay or other forms of compensation; and selection 
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for training, including apprenticeship, pre-apprenticeship, and/or on-
the-job training." 

 
2.  EEO Officer: The contractor will designate and make known to the 
contracting officers an EEO Officer who will have the responsibility for 
and must be capable of effectively administering and promoting an active 
EEO program and who must be assigned adequate authority and 
responsibility to do so. 
 
3.  Dissemination of Policy: All members of the contractor's staff who 
are authorized to hire, supervise, promote, and discharge employees, or 
who recommend such action, or who are substantially involved in such 
action, will be made fully cognizant of, and will implement, the 
contractor's EEO policy and contractual responsibilities to provide EEO 
in each grade and classification of employment.  To ensure that the 
above agreement will be met, the following actions will be taken as a 
minimum: 
 

a.  Periodic meetings of supervisory and personnel office employees 
will be conducted before the start of work and then not less often than 
once every six months, at which time the contractor's EEO policy and its 
implementation will be reviewed and explained.  The meetings will be 
conducted by the EEO Officer. 
  

b.  All new supervisory or personnel office employees will be given a 
thorough indoctrination by the EEO Officer, covering all major aspects of 
the contractor's EEO obligations within thirty days following their 
reporting for duty with the contractor. 
 

c.  All personnel who are engaged in direct recruitment for the project 
will be instructed by the EEO Officer in the contractor's procedures for 
locating and hiring minorities and women. 
  

d.  Notices and posters setting forth the contractor's EEO policy will be 
placed in areas readily accessible to employees, applicants for 
employment and potential employees. 
 

e.  The contractor's EEO policy and the procedures to implement such 
policy will be brought to the attention of employees by means of 
meetings, employee handbooks, or other appropriate means. 
 
4. Recruitment: When advertising for employees, the contractor will 
include in all advertisements for employees the notation: "An Equal 
Opportunity Employer."  All such advertisements will be placed in 
publications having a large circulation among minorities and women in 
the area from which the project work force would normally be derived. 
 

a.  The contractor will, unless precluded by a valid bargaining 
agreement, conduct systematic and direct recruitment through public and 
private employee referral sources likely to yield qualified minorities and 
women.  To meet this requirement, the contractor will identify sources of 
potential minority group employees, and establish with such identified 
sources procedures whereby minority and women applicants may be 
referred to the contractor for employment consideration. 
 

b.  In the event the contractor has a valid bargaining agreement 
providing for exclusive hiring hall referrals, the contractor is expected to 
observe the provisions of that agreement to the extent that the system 
meets the contractor's compliance with EEO contract provisions.  Where 
implementation of such an agreement has the effect of discriminating 
against minorities or women, or obligates the contractor to do the same, 
such implementation violates Federal nondiscrimination provisions. 
 

c.  The contractor will encourage its present employees to refer 
minorities and women as applicants for employment.  Information and 
procedures with regard to referring such applicants will be discussed with 
employees. 
 
5. Personnel Actions: Wages, working conditions, and employee 
benefits shall be established and administered, and personnel actions of 
every type, including hiring, upgrading, promotion, transfer, demotion, 
layoff, and termination, shall be taken without regard to race, color, 
religion, sex, national origin, age or disability.  The following procedures 
shall be followed: 
 

a.  The contractor will conduct periodic inspections of project sites to 
insure that working conditions and employee facilities do not indicate 
discriminatory treatment of project site personnel. 
 

b.  The contractor will periodically evaluate the spread of wages paid 
within each classification to determine any evidence of discriminatory 
wage practices. 
 

c.  The contractor will periodically review selected personnel actions in 
depth to determine whether there is evidence of discrimination.  Where 
evidence is found, the contractor will promptly take corrective action.  If 
the review indicates that the discrimination may extend beyond the 
actions reviewed, such corrective action shall include all affected 
persons. 
 

d.  The contractor will promptly investigate all complaints of alleged 
discrimination made to the contractor in connection with its obligations 
under this contract, will attempt to resolve such complaints, and will take 
appropriate corrective action within a reasonable time.  If the 
investigation indicates that the discrimination may affect persons other 
than the complainant, such corrective action shall include such other 
persons.  Upon completion of each investigation, the contractor will 
inform every complainant of all of their avenues of appeal. 
 
6. Training and Promotion: 
 

a.  The contractor will assist in locating, qualifying, and increasing the 
skills of minorities and women who are applicants for employment or 
current employees.  Such efforts should be aimed at developing full 
journey level status employees in the type of trade or job classification 
involved.  
 

b.  Consistent with the contractor's work force requirements and as 
permissible under Federal and State regulations, the contractor shall 
make full use of training programs, i.e., apprenticeship, and on-the-job 
training programs for the geographical area of contract performance.  In 
the event a special provision for training is provided under this contract, 
this subparagraph will be superseded as indicated in the special 
provision.  The contracting agency may reserve training positions for 
persons who receive welfare assistance in accordance with 23 U.S.C. 
140(a). 
 

c.  The contractor will advise employees and applicants for 
employment of available training programs and entrance requirements 
for each. 
 

d.  The contractor will periodically review the training and promotion 
potential of employees who are minorities and women and will 
encourage eligible employees to apply for such training and promotion. 
 
7. Unions: If the contractor relies in whole or in part upon unions as a 
source of employees, the contractor will use good faith efforts to obtain 
the cooperation of such unions to increase opportunities for minorities 
and women.  Actions by the contractor, either directly or through a 
contractor's association acting as agent, will include the procedures set 
forth below: 
 

a.  The contractor will use good faith efforts to develop, in cooperation 
with the unions, joint training programs aimed toward qualifying more 
minorities and women for membership in the unions and increasing the 
skills of minorities and women so that they may qualify for higher paying 
employment. 
 

b.  The contractor will use good faith efforts to incorporate an EEO 
clause into each union agreement to the end that such union will be 
contractually bound to refer applicants without regard to their race, color, 
religion, sex, national origin, age or disability. 
 

c.  The contractor is to obtain information as to the referral practices 
and policies of the labor union except that to the extent such information 
is within the exclusive possession of the labor union and such labor 
union refuses to furnish such information to the contractor, the contractor 
shall so certify to the contracting agency and shall set forth what efforts 
have been made to obtain such information. 
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d.  In the event the union is unable to provide the contractor with a 
reasonable flow of referrals within the time limit set forth in the collective 
bargaining agreement, the contractor will, through independent 
recruitment efforts, fill the employment vacancies without regard to race, 
color, religion, sex, national origin, age or disability; making full efforts to 
obtain qualified and/or qualifiable minorities and women.  The failure of a 
union to provide sufficient referrals (even though it is obligated to provide 
exclusive referrals under the terms of a collective bargaining agreement) 
does not relieve the contractor from the requirements of this paragraph.   
In the event the union referral practice prevents the contractor from 
meeting the obligations pursuant to Executive Order 11246, as 
amended, and these special provisions, such contractor shall 
immediately notify the contracting agency. 
 
8.  Reasonable Accommodation for Applicants / Employees with 
Disabilities:  The contractor must be familiar with the requirements for 
and comply with the Americans with Disabilities Act and all rules and 
regulations established there under.  Employers must provide 
reasonable accommodation in all employment activities unless to do so 
would cause an undue hardship. 
 
9. Selection of Subcontractors, Procurement of Materials and 
Leasing of Equipment: The contractor shall not discriminate on the 
grounds of race, color, religion, sex, national origin, age or disability in 
the selection and retention of subcontractors, including procurement of 
materials and leases of equipment.  The contractor shall take all 
necessary and reasonable steps to ensure nondiscrimination in the 
administration of this contract. 
 

a.  The contractor shall notify all potential subcontractors and suppliers 
and lessors of their EEO obligations under this contract. 
 

b.  The contractor will use good faith efforts to ensure subcontractor 
compliance with their EEO obligations. 
 
 
10. Assurance Required by 49 CFR 26.13(b): 
 

a.  The requirements of 49 CFR Part 26 and the State DOT’s U.S. 
DOT-approved DBE program are incorporated by reference. 
 

b.  The contractor or subcontractor shall not 
discriminate on the basis of race, color, national origin, or sex in the 
performance of this contract.  The contractor shall carry out applicable 
requirements of 49 CFR Part 26 in the award and administration of DOT-
assisted contracts.  Failure by the contractor to carry out these 
requirements is a material breach of this contract, which may result in the 
termination of this contract or such other remedy as the contracting 
agency deems appropriate. 
 
11. Records and Reports: The contractor shall keep such records as 
necessary to document compliance with the EEO requirements.  Such 
records shall be retained for a period of three years following the date of 
the final payment to the contractor for all contract work and shall be 
available at reasonable times and places for inspection by authorized 
representatives of the contracting agency and the FHWA. 
 

a.  The records kept by the contractor shall document the following: 
 
    (1) The number and work hours of minority and non-
minority group members and women employed in each work 
classification on the project; 
 

(2) The progress and efforts being made in cooperation with unions, 
when applicable, to increase employment opportunities for minorities 
and women; and 

 
(3) The progress and efforts being made in locating, hiring, training, 

qualifying, and upgrading minorities and women;  
 

b.  The contractors and subcontractors will submit an annual report to 
the contracting agency each July for the duration of the project, 
indicating the number of minority, women, and non-minority group 
employees currently engaged in each work classification required by the 
contract work.  This information is to be reported on Form FHWA-1391.  

The staffing data should represent the project work force on board in all 
or any part of the last payroll period preceding the end of July.  If on-the-
job training is being required by special provision, the contractor will be 
required to collect and report training data.  The employment data should 
reflect the work force on board during all or any part of the last payroll 
period preceding the end of July. 
 
 
III. NONSEGREGATED FACILITIES 
 
This provision is applicable to all Federal-aid construction contracts and 
to all related construction subcontracts of $10,000 or more. 
 
The contractor must ensure that facilities provided for employees are 
provided in such a manner that segregation on the basis of race, color, 
religion, sex, or national origin cannot result.  The contractor may neither 
require such segregated use by written or oral policies nor tolerate such 
use by employee custom.  The contractor's obligation extends further to 
ensure that its employees are not assigned to perform their services at 
any location, under the contractor's control, where the facilities are 
segregated.  The term "facilities" includes waiting rooms, work areas, 
restaurants and other eating areas, time clocks, restrooms, washrooms, 
locker rooms, and other storage or dressing areas, parking lots, drinking 
fountains, recreation or entertainment areas, transportation, and housing 
provided for employees.  The contractor shall provide separate or single-
user restrooms and necessary dressing or sleeping areas to assure 
privacy between sexes. 
 
 
IV.  DAVIS-BACON AND RELATED ACT PROVISIONS 

This section is applicable to all Federal-aid construction projects 
exceeding $2,000 and to all related subcontracts and lower-tier 
subcontracts (regardless of subcontract size).  The requirements apply to 
all projects located within the right-of-way of a roadway that is 
functionally classified as Federal-aid highway.  This excludes roadways 
functionally classified as local roads or rural minor collectors, which are 
exempt.  Contracting agencies may elect to apply these requirements to 
other projects. 

The following provisions are from the U.S. Department of Labor 
regulations in 29 CFR 5.5 “Contract provisions and related matters” with 
minor revisions to conform to the FHWA-1273 format and FHWA 
program requirements. 

1.  Minimum wages 

a.  All laborers and mechanics employed or working upon the site of 
the work, will be paid unconditionally and not less often than once a 
week, and without subsequent deduction or rebate on any account 
(except such payroll deductions as are permitted by regulations issued 
by the Secretary of Labor under the Copeland Act (29 CFR part 3)), the 
full amount of wages and bona fide fringe benefits (or cash equivalents 
thereof) due at time of payment computed at rates not less than those 
contained in the wage determination of the Secretary of Labor which is 
attached hereto and made a part hereof, regardless of any contractual 
relationship which may be alleged to exist between the contractor and 
such laborers and mechanics. 

Contributions made or costs reasonably anticipated for bona fide fringe 
benefits under section 1(b)(2) of the Davis-Bacon Act on behalf of 
laborers or mechanics are considered wages paid to such laborers or 
mechanics, subject to the provisions of paragraph 1.d. of this section; 
also, regular contributions made or costs incurred for more than a weekly 
period (but not less often than quarterly) under plans, funds, or programs 
which cover the particular weekly period, are deemed to be 
constructively made or incurred during such weekly period. Such 
laborers and mechanics shall be paid the appropriate wage rate and 
fringe benefits on the wage determination for the classification of work 
actually performed, without regard to skill, except as provided in 29 CFR 
5.5(a)(4). Laborers or mechanics performing work in more than one 
classification may be compensated at the rate specified for each 
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classification for the time actually worked therein: Provided, That the 
employer's payroll records accurately set forth the time spent in each 
classification in which work is performed. The wage determination 
(including any additional classification and wage rates conformed under 
paragraph 1.b. of this section) and the Davis-Bacon poster (WH–1321) 
shall be posted at all times by the contractor and its subcontractors at the 
site of the work in a prominent and accessible place where it can be 
easily seen by the workers. 

b. (1) The contracting officer shall require that any class of 
laborers or mechanics, including helpers, which is not listed in the wage 
determination and which is to be employed under the contract shall be 
classified in conformance with the wage determination. The contracting 
officer shall approve an additional classification and wage rate and fringe 
benefits therefore only when the following criteria have been met: 

(i) The work to be performed by the classification requested is not 
performed by a classification in the wage determination; and 

(ii) The classification is utilized in the area by the construction 
industry; and 

(iii) The proposed wage rate, including any bona fide fringe 
benefits, bears a reasonable relationship to the wage rates contained 
in the wage determination. 

(2) If the contractor and the laborers and mechanics to be employed 
in the classification (if known), or their representatives, and the 
contracting officer agree on the classification and wage rate (including 
the amount designated for fringe benefits where appropriate), a report 
of the action taken shall be sent by the contracting officer to the 
Administrator of the Wage and Hour Division, Employment Standards 
Administration, U.S. Department of Labor, Washington, DC 20210. The 
Administrator, or an authorized representative, will approve, modify, or 
disapprove every additional classification action within 30 days of 
receipt and so advise the contracting officer or will notify the 
contracting officer within the 30-day period that additional time is 
necessary. 

(3) In the event the contractor, the laborers or mechanics to be 
employed in the classification or their representatives, and the 
contracting officer do not agree on the proposed classification and 
wage rate (including the amount designated for fringe benefits, where 
appropriate), the contracting officer shall refer the questions, including 
the views of all interested parties and the recommendation of the 
contracting officer, to the Wage and Hour Administrator for 
determination. The Wage and Hour Administrator, or an authorized 
representative, will issue a determination within 30 days of receipt and 
so advise the contracting officer or will notify the contracting officer 
within the 30-day period that additional time is necessary. 

(4) The wage rate (including fringe benefits where appropriate) 
determined pursuant to paragraphs 1.b.(2) or 1.b.(3) of this section, 
shall be paid to all workers performing work in the classification under 
this contract from the first day on which work is performed in the 
classification. 

c. Whenever the minimum wage rate prescribed in the contract for a 
class of laborers or mechanics includes a fringe benefit which is not 
expressed as an hourly rate, the contractor shall either pay the benefit as 
stated in the wage determination or shall pay another bona fide fringe 
benefit or an hourly cash equivalent thereof. 

d. If the contractor does not make payments to a trustee or other third 
person, the contractor may consider as part of the wages of any laborer 
or mechanic the amount of any costs reasonably anticipated in providing 
bona fide fringe benefits under a plan or program, Provided, That the 
Secretary of Labor has found, upon the written request of the contractor, 
that the applicable standards of the Davis-Bacon Act have been met. 
The Secretary of Labor may require the contractor to set aside in a 

separate account assets for the meeting of obligations under the plan or 
program. 

2.  Withholding  

The contracting agency shall upon its own action or upon written request 
of an authorized representative of the Department of Labor, withhold or 
cause to be withheld from the contractor under this contract, or any other 
Federal contract with the same prime contractor, or any other federally-
assisted contract subject to Davis-Bacon prevailing wage requirements, 
which is held by the same prime contractor, so much of the accrued 
payments or advances as may be considered necessary to pay laborers 
and mechanics, including apprentices, trainees, and helpers, employed 
by the contractor or any subcontractor the full amount of wages required 
by the contract.  In the event of failure to pay any laborer or mechanic, 
including any apprentice, trainee, or helper, employed or working on the 
site of the work, all or part of the wages required by the contract, the 
contracting agency may, after written notice to the contractor, take such 
action as may be necessary to cause the suspension of any further 
payment, advance, or guarantee of funds until such violations have 
ceased. 

3.  Payrolls and basic records  

a.  Payrolls and basic records relating thereto shall be maintained by 
the contractor during the course of the work and preserved for a period 
of three years thereafter for all laborers and mechanics working at the 
site of the work. Such records shall contain the name, address, and 
social security number of each such worker, his or her correct 
classification, hourly rates of wages paid (including rates of contributions 
or costs anticipated for bona fide fringe benefits or cash equivalents 
thereof of the types described in section 1(b)(2)(B) of the Davis-Bacon 
Act), daily and weekly number of hours worked, deductions made and 
actual wages paid. Whenever the Secretary of Labor has found under 29 
CFR 5.5(a)(1)(iv) that the wages of any laborer or mechanic include the 
amount of any costs reasonably anticipated in providing benefits under a 
plan or program described in section 1(b)(2)(B) of the Davis-Bacon Act, 
the contractor shall maintain records which show that the commitment to 
provide such benefits is enforceable, that the plan or program is 
financially responsible, and that the plan or program has been 
communicated in writing to the laborers or mechanics affected, and 
records which show the costs anticipated or the actual cost incurred in 
providing such benefits. Contractors employing apprentices or trainees 
under approved programs shall maintain written evidence of the 
registration of apprenticeship programs and certification of trainee 
programs, the registration of the apprentices and trainees, and the ratios 
and wage rates prescribed in the applicable programs. 

b. (1) The contractor shall submit weekly for each week in which 
any contract work is performed a copy of all payrolls to the contracting 
agency.   The payrolls submitted shall set out accurately and completely 
all of the information required to be maintained under 29 CFR 
5.5(a)(3)(i), except that full social security numbers and home addresses 
shall not be included on weekly transmittals. Instead the payrolls shall 
only need to include an individually identifying number for each 
employee ( e.g. , the last four digits of the employee's social security 
number). The required weekly payroll information may be submitted in 
any form desired. Optional Form WH–347 is available for this purpose 
from the Wage and Hour Division Web site at 
http://www.dol.gov/esa/whd/forms/wh347instr.htm or its successor site. 
The prime contractor is responsible for the submission of copies of 
payrolls by all subcontractors. Contractors and subcontractors shall 
maintain the full social security number and current address of each 
covered worker, and shall provide them upon request to the contracting 
agency for transmission to the State DOT, the FHWA or the Wage and 
Hour Division of the Department of Labor for purposes of an investigation 
or audit of compliance with prevailing wage requirements. It is not a 
violation of this section for a prime contractor to require a subcontractor 
to provide addresses and social security numbers to the prime contractor 
for its own records, without weekly submission to the contracting 
agency.. 
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(2) Each payroll submitted shall be accompanied by a “Statement of 
Compliance,” signed by the contractor or subcontractor or his or her 
agent who pays or supervises the payment of the persons employed 
under the contract and shall certify the following: 

(i) That the payroll for the payroll period contains the information 
required to be provided under §5.5 (a)(3)(ii) of Regulations, 29 CFR 
part 5, the appropriate information is being maintained under §5.5 
(a)(3)(i) of Regulations, 29 CFR part 5, and that such information is 
correct and complete; 

(ii) That each laborer or mechanic (including each helper, 
apprentice, and trainee) employed on the contract during the payroll 
period has been paid the full weekly wages earned, without rebate, 
either directly or indirectly, and that no deductions have been made 
either directly or indirectly from the full wages earned, other than 
permissible deductions as set forth in Regulations, 29 CFR part 3; 

(iii) That each laborer or mechanic has been paid not less than the 
applicable wage rates and fringe benefits or cash equivalents for the 
classification of work performed, as specified in the applicable wage 
determination incorporated into the contract. 

(3) The weekly submission of a properly executed certification set 
forth on the reverse side of Optional Form WH–347 shall satisfy the 
requirement for submission of the “Statement of Compliance” required 
by paragraph 3.b.(2) of this section. 

(4) The falsification of any of the above certifications may subject the 
contractor or subcontractor to civil or criminal prosecution under 
section 1001 of title 18 and section 231 of title 31 of the United States 
Code. 

c. The contractor or subcontractor shall make the records required 
under paragraph 3.a. of this section available for inspection, copying, or 
transcription by authorized representatives of the contracting agency, the 
State DOT, the FHWA,  or the Department of Labor, and shall permit 
such representatives to interview employees during working hours on the 
job. If the contractor or subcontractor fails to submit the required records 
or to make them available, the FHWA may, after written notice to the 
contractor, the contracting agency or the State DOT, take such action as 
may be necessary to cause the suspension of any further payment, 
advance, or guarantee of funds. Furthermore, failure to submit the 
required records upon request or to make such records available may be 
grounds for debarment action pursuant to 29 CFR 5.12. 

4.  Apprentices and trainees  

a. Apprentices (programs of the USDOL).  

Apprentices will be permitted to work at less than the predetermined rate 
for the work they performed when they are employed pursuant to and 
individually registered in a bona fide apprenticeship program registered 
with the U.S. Department of Labor, Employment and Training 
Administration, Office of Apprenticeship Training, Employer and Labor 
Services, or with a State Apprenticeship Agency recognized by the 
Office, or if a person is employed in his or her first 90 days of 
probationary employment as an apprentice in such an apprenticeship 
program, who is not individually registered in the program, but who has 
been certified by the Office of Apprenticeship Training, Employer and 
Labor Services or a State Apprenticeship Agency (where appropriate) to 
be eligible for probationary employment as an apprentice.  

 The allowable ratio of apprentices to journeymen on the job site in any 
craft classification shall not be greater than the ratio permitted to the 
contractor as to the entire work force under the registered program. Any 
worker listed on a payroll at an apprentice wage rate, who is not 
registered or otherwise employed as stated above, shall be paid not less 
than the applicable wage rate on the wage determination for the 
classification of work actually performed. In addition, any apprentice 

performing work on the job site in excess of the ratio permitted under the 
registered program shall be paid not less than the applicable wage rate 
on the wage determination for the work actually performed. Where a 
contractor is performing construction on a project in a locality other than 
that in which its program is registered, the ratios and wage rates 
(expressed in percentages of the journeyman's hourly rate) specified in 
the contractor's or subcontractor's registered program shall be observed.  

 Every apprentice must be paid at not less than the rate specified in the 
registered program for the apprentice's level of progress, expressed as a 
percentage of the journeymen hourly rate specified in the applicable 
wage determination. Apprentices shall be paid fringe benefits in 
accordance with the provisions of the apprenticeship program. If the 
apprenticeship program does not specify fringe benefits, apprentices 
must be paid the full amount of fringe benefits listed on the wage 
determination for the applicable classification. If the Administrator 
determines that a different practice prevails for the applicable apprentice 
classification, fringes shall be paid in accordance with that determination.  

In the event the Office of Apprenticeship Training, Employer and Labor 
Services, or a State Apprenticeship Agency recognized by the Office, 
withdraws approval of an apprenticeship program, the contractor will no 
longer be permitted to utilize apprentices at less than the applicable 
predetermined rate for the work performed until an acceptable program 
is approved. 

b. Trainees (programs of the USDOL).  

Except as provided in 29 CFR 5.16, trainees will not be permitted to work 
at less than the predetermined rate for the work performed unless they 
are employed pursuant to and individually registered in a program which 
has received prior approval, evidenced by formal certification by the U.S. 
Department of Labor, Employment and Training Administration.  

The ratio of trainees to journeymen on the job site shall not be greater 
than permitted under the plan approved by the Employment and Training 
Administration.  

Every trainee must be paid at not less than the rate specified in the 
approved program for the trainee's level of progress, expressed as a 
percentage of the journeyman hourly rate specified in the applicable 
wage determination. Trainees shall be paid fringe benefits in accordance 
with the provisions of the trainee program. If the trainee program does 
not mention fringe benefits, trainees shall be paid the full amount of 
fringe benefits listed on the wage determination unless the Administrator 
of the Wage and Hour Division determines that there is an 
apprenticeship program associated with the corresponding journeyman 
wage rate on the wage determination which provides for less than full 
fringe benefits for apprentices. Any employee listed on the payroll at a 
trainee rate who is not registered and participating in a training plan 
approved by the Employment and Training Administration shall be paid 
not less than the applicable wage rate on the wage determination for the 
classification of work actually performed. In addition, any trainee 
performing work on the job site in excess of the ratio permitted under the 
registered program shall be paid not less than the applicable wage rate 
on the wage determination for the work actually performed.  

In the event the Employment and Training Administration withdraws 
approval of a training program, the contractor will no longer be permitted 
to utilize trainees at less than the applicable predetermined rate for the 
work performed until an acceptable program is approved. 

c. Equal employment opportunity. The utilization of apprentices, 
trainees and journeymen under this part shall be in conformity with the 
equal employment opportunity requirements of Executive Order 11246, 
as amended, and 29 CFR part 30. 

d.  Apprentices and Trainees (programs of the U.S. DOT). 
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Apprentices and trainees working under apprenticeship and skill training 
programs which have been certified by the Secretary of Transportation 
as promoting EEO in connection with Federal-aid highway construction 
programs are not subject to the requirements of paragraph 4 of this 
Section IV. The straight time hourly wage rates for apprentices and 
trainees under such programs will be established by the particular 
programs. The ratio of apprentices and trainees to journeymen shall not 
be greater than permitted by the terms of the particular program. 

5. Compliance with Copeland Act requirements.   The contractor shall 
comply with the requirements of 29 CFR part 3, which are incorporated 
by reference in this contract. 

6. Subcontracts.   The contractor or subcontractor shall insert Form 
FHWA-1273 in any subcontracts and also require the subcontractors to 
include Form FHWA-1273 in any lower tier subcontracts. The prime 
contractor shall be responsible for the compliance by any subcontractor 
or lower tier subcontractor with all the contract clauses in 29 CFR 5.5. 

7. Contract termination: debarment.   A breach of the contract clauses 
in 29 CFR 5.5 may be grounds for termination of the contract, and for 
debarment as a contractor and a subcontractor as provided in 29 CFR 
5.12. 

8. Compliance with Davis-Bacon and Related Act requirements.  All 
rulings and interpretations of the Davis-Bacon and Related Acts 
contained in 29 CFR parts 1, 3, and 5 are herein incorporated by 
reference in this contract. 

9. Disputes concerning labor standards. Disputes arising out of the 
labor standards provisions of this contract shall not be subject to the 
general disputes clause of this contract. Such disputes shall be resolved 
in accordance with the procedures of the Department of Labor set forth 
in 29 CFR parts 5, 6, and 7. Disputes within the meaning of this clause 
include disputes between the contractor (or any of its subcontractors) 
and the contracting agency, the U.S. Department of Labor, or the 
employees or their representatives. 

10. Certification of eligibility. 

a. By entering into this contract, the contractor certifies that neither it (nor 
he or she) nor any person or firm who has an interest in the contractor's 
firm is a person or firm ineligible to be awarded Government contracts by 
virtue of section 3(a) of the Davis-Bacon Act or 29 CFR 5.12(a)(1). 

b. No part of this contract shall be subcontracted to any person or firm 
ineligible for award of a Government contract by virtue of section 3(a) of 
the Davis-Bacon Act or 29 CFR 5.12(a)(1). 

c. The penalty for making false statements is prescribed in the U.S. 
Criminal Code, 18 U.S.C. 1001. 

 
 
V.   CONTRACT WORK HOURS AND SAFETY STANDARDS ACT  

The following clauses apply to any Federal-aid construction contract in 
an amount in excess of $100,000 and subject to the overtime provisions 
of the Contract Work Hours and Safety Standards Act. These clauses 
shall be inserted in addition to the clauses required by 29 CFR 5.5(a) or 
29 CFR 4.6.  As used in this paragraph, the terms laborers and 
mechanics include watchmen and guards. 

1. Overtime requirements.   No contractor or subcontractor contracting 
for any part of the contract work which may require or involve the 
employment of laborers or mechanics shall require or permit any such 
laborer or mechanic in any workweek in which he or she is employed on 
such work to work in excess of forty hours in such workweek unless such 
laborer or mechanic receives compensation at a rate not less than one 

and one-half times the basic rate of pay for all hours worked in excess of 
forty hours in such workweek. 

2. Violation; liability for unpaid wages; liquidated damages.  In the 
event of any violation of the clause set forth in paragraph (1.) of this 
section, the contractor and any subcontractor responsible therefor shall 
be liable for the unpaid wages. In addition, such contractor and 
subcontractor shall be liable to the United States (in the case of work 
done under contract for the District of Columbia or a territory, to such 
District or to such territory), for liquidated damages. Such liquidated 
damages shall be computed with respect to each individual laborer or 
mechanic, including watchmen and guards, employed in violation of the 
clause set forth in paragraph (1.) of this section, in the sum of $10 for 
each calendar day on which such individual was required or permitted to 
work in excess of the standard workweek of forty hours without payment 
of the overtime wages required by the clause set forth in paragraph (1.) 
of this section. 

3. Withholding for unpaid wages and liquidated damages. The 
FHWA or the contacting agency shall upon its own action or upon written 
request of an authorized representative of the Department of Labor 
withhold or cause to be withheld, from any moneys payable on account 
of work performed by the contractor or subcontractor under any such 
contract or any other Federal contract with the same prime contractor, or 
any other federally-assisted contract subject to the Contract Work Hours 
and Safety Standards Act, which is held by the same prime contractor, 
such sums as may be determined to be necessary to satisfy any 
liabilities of such contractor or subcontractor for unpaid wages and 
liquidated damages as provided in the clause set forth in paragraph (2.) 
of this section. 

4. Subcontracts.  The contractor or subcontractor shall insert in any 
subcontracts the clauses set forth in paragraph (1.) through (4.) of this 
section and also a clause requiring the subcontractors to include these 
clauses in any lower tier subcontracts. The prime contractor shall be 
responsible for compliance by any subcontractor or lower tier 
subcontractor with the clauses set forth in paragraphs (1.) through (4.) of 
this section. 

 
 
 
 
VI. SUBLETTING OR ASSIGNING THE CONTRACT 
 
This provision is applicable to all Federal-aid construction contracts on 
the National Highway System. 
 
1. The contractor shall perform with its own organization contract work 
amounting to not less than 30 percent (or a greater percentage if 
specified elsewhere in the contract) of the total original contract price, 
excluding any specialty items designated by the contracting agency.  
Specialty items may be performed by subcontract and the amount of any 
such specialty items performed may be deducted from the total original 
contract price before computing the amount of work required to be 
performed by the contractor's own organization (23 CFR 635.116). 
 

a.  The term “perform work with its own organization” refers to workers 
employed or leased by the prime contractor, and equipment owned or 
rented by the prime contractor, with or without operators.  Such term 
does not include employees or equipment of a subcontractor or lower tier 
subcontractor, agents of the prime contractor, or any other assignees.  
The term may include payments for the costs of hiring leased employees 
from an employee leasing firm meeting all relevant Federal and State 
regulatory requirements.  Leased employees may only be included in this 
term if the prime contractor meets all of the following conditions: 
 
  (1) the prime contractor maintains control over the 
supervision of the day-to-day activities of the leased employees; 

(2) the prime contractor remains responsible for the quality of the 
work of the leased employees; 

   (3) the prime contractor retains all power to accept 
or exclude individual employees from work on the project; and 
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(4) the prime contractor remains ultimately responsible for the 
payment of predetermined minimum wages, the submission of 
payrolls, statements of compliance and all other Federal regulatory 
requirements. 

 
b. "Specialty Items" shall be construed to be limited to work that 

requires highly specialized knowledge, abilities, or equipment not 
ordinarily available in the type of contracting organizations qualified and 
expected to bid or propose on the contract as a whole and in general are 
to be limited to minor components of the overall contract. 
 
  2. The contract amount upon which the requirements set forth in 
paragraph (1) of Section VI is computed includes the cost of material and 
manufactured products which are to be purchased or produced by the 
contractor under the contract provisions. 
 
3. The contractor shall furnish (a) a competent superintendent or 
supervisor who is employed by the firm, has full authority to direct 
performance of the work in accordance with the contract requirements, 
and is in charge of all construction operations (regardless of who 
performs the work) and (b) such other of its own organizational 
resources (supervision, management, and engineering services) as the 
contracting officer determines is necessary to assure the performance of 
the contract. 
 
4. No portion of the contract shall be sublet, assigned or otherwise 
disposed of except with the written consent of the contracting officer, or 
authorized representative, and such consent when given shall not be 
construed to relieve the contractor of any responsibility for the fulfillment 
of the contract.  Written consent will be given only after the contracting 
agency has assured that each subcontract is evidenced in writing and 
that it contains all pertinent provisions and requirements of the prime 
contract. 
 
5. The 30% self-performance requirement of paragraph (1) is not 
applicable to design-build contracts; however, contracting agencies may 
establish their own self-performance requirements. 
 
 
VII. SAFETY: ACCIDENT PREVENTION 
 
This provision is applicable to all Federal-aid construction contracts and 
to all related subcontracts. 
 
1.  In the performance of this contract the contractor shall comply with all 
applicable Federal, State, and local laws governing safety, health, and 
sanitation (23 CFR 635). The contractor shall provide all safeguards, 
safety devices and protective equipment and take any other needed 
actions as it determines, or as the contracting officer may determine, to 
be reasonably necessary to protect the life and health of employees on 
the job and the safety of the public and to protect property in connection 
with the performance of the work covered by the contract. 
 
2.  It is a condition of this contract, and shall be made a condition of each 
subcontract, which the contractor enters into pursuant to this contract, 
that the contractor and any subcontractor shall not permit any employee, 
in performance of the contract, to work in surroundings or under 
conditions which are unsanitary, hazardous or dangerous to his/her 
health or safety, as determined under construction safety and health 
standards (29 CFR 1926) promulgated by the Secretary of Labor, in 
accordance with Section 107 of the Contract Work Hours and Safety 
Standards Act (40 U.S.C. 3704). 
 
3. Pursuant to 29 CFR 1926.3, it is a condition of this contract that the 
Secretary of Labor or authorized representative thereof, shall have right 
of entry to any site of contract performance to inspect or investigate the 
matter of compliance with the construction safety and health standards 
and to carry out the duties of the Secretary under Section 107 of the 
Contract Work Hours and Safety Standards Act (40 U.S.C.3704). 
 
 
VIII. FALSE STATEMENTS CONCERNING HIGHWAY PROJECTS 
 
This provision is applicable to all Federal-aid construction contracts and 
to all related subcontracts. 

 
  In order to assure high quality and durable construction in conformity 
with approved plans and specifications and a high degree of reliability on 
statements and representations made by engineers, contractors, 
suppliers, and workers on Federal-aid highway projects, it is essential 
that all persons concerned with the project perform their functions as 
carefully, thoroughly, and honestly as possible.  Willful falsification, 
distortion, or misrepresentation with respect to any facts related to the 
project is a violation of Federal law.  To prevent any misunderstanding 
regarding the seriousness of these and similar acts, Form FHWA-1022 
shall be posted on each Federal-aid highway project (23 CFR 635) in 
one or more places where it is readily available to all persons concerned 
with the project: 
 
 
18 U.S.C. 1020 reads as follows: 
 
  "Whoever, being an officer, agent, or employee of the United States, or 
of any State or Territory, or whoever, whether a person, association, firm, 
or corporation, knowingly makes any false statement, false 
representation, or false report as to the character, quality, quantity, or 
cost of the material used or to be used, or the quantity or quality of the 
work performed or to be performed, or the cost thereof in connection with 
the submission of plans, maps, specifications, contracts, or costs of 
construction on any highway or related project submitted for approval to 
the Secretary of Transportation; or 
 
  Whoever knowingly makes any false statement, false representation, 
false report or false claim with respect to the character, quality, quantity, 
or cost of any work performed or to be performed, or materials furnished 
or to be furnished, in connection with the construction of any highway or 
related project approved by the Secretary of Transportation; or 
 
  Whoever knowingly makes any false statement or false representation 
as to material fact in any statement, certificate, or report submitted 
pursuant to provisions of the Federal-aid Roads Act approved July 1, 
1916, (39 Stat. 355), as amended and supplemented; 
 
  Shall be fined under this title or imprisoned not more than 5 years or 
both." 
 
 
IX. IMPLEMENTATION OF CLEAN AIR ACT AND FEDERAL WATER 
POLLUTION CONTROL ACT 
 
This provision is applicable to all Federal-aid construction contracts and 
to all related subcontracts. 
 
By submission of this bid/proposal or the execution of this contract, or 
subcontract, as appropriate, the bidder, proposer, Federal-aid 
construction contractor, or subcontractor, as appropriate, will be deemed 
to have stipulated as follows: 
 
  1. That any person who is or will be utilized in the performance of this 
contract is not prohibited from receiving an award due to a violation of 
Section 508 of the Clean Water Act or Section 306 of the Clean Air Act.   
  2. That the contractor agrees to include or cause to be included the 
requirements of paragraph (1) of this Section X in every subcontract, and 
further agrees to take such action as the contracting agency may direct 
as a means of enforcing such requirements. 
 
 
X. CERTIFICATION REGARDING DEBARMENT, SUSPENSION, 
INELIGIBILITY AND VOLUNTARY EXCLUSION 
 
This provision is applicable to all Federal-aid construction contracts, 
design-build contracts, subcontracts, lower-tier subcontracts, purchase 
orders, lease agreements, consultant contracts or any other covered 
transaction requiring FHWA approval or that is estimated to cost $25,000 
or more –  as defined in 2 CFR Parts 180 and 1200. 
 
 
 
  1. Instructions for Certification – First Tier Participants:  
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    a. By signing and submitting this proposal, the prospective first tier 
participant is providing the certification set out below. 
 
    b. The inability of a person to provide the certification set out below will 
not necessarily result in denial of participation in this covered transaction. 
The prospective first tier participant shall submit an explanation of why it 
cannot provide the certification set out below. The certification or 
explanation will be considered in connection with the department or 
agency's determination whether to enter into this transaction. However, 
failure of the prospective first tier participant to furnish a certification or 
an explanation shall disqualify such a person from participation in this 
transaction. 
 
    c. The certification in this clause is a material representation of fact 
upon which reliance was placed when the contracting agency 
determined to enter into this transaction. If it is later determined that the 
prospective participant knowingly rendered an erroneous certification, in 
addition to other remedies available to the Federal Government, the 
contracting agency may terminate this transaction for cause of default. 
 
    d. The prospective first tier participant shall provide immediate written 
notice to the contracting agency to whom this proposal is submitted if 
any time the prospective first tier participant learns that its certification 
was erroneous when submitted or has become erroneous by reason of 
changed circumstances. 
 
    e. The terms "covered transaction," "debarred," "suspended," 
"ineligible," "participant," "person,"  "principal," and "voluntarily excluded," 
as used in this clause, are defined in 2 CFR Parts 180 and 1200.  “First 
Tier Covered Transactions” refers to any covered transaction between a 
grantee or subgrantee of Federal funds and a participant (such as the 
prime or general contract).  “Lower Tier Covered Transactions” refers to 
any covered transaction under a First Tier Covered Transaction (such as 
subcontracts).  “First Tier Participant” refers to the participant who has 
entered into a covered transaction with a grantee or subgrantee of 
Federal funds (such as the prime or general contractor).  “Lower Tier 
Participant” refers any participant who has entered into a covered 
transaction with a First Tier Participant or other Lower Tier Participants 
(such as subcontractors and suppliers).  
 
    f. The prospective first tier participant agrees by submitting this 
proposal that, should the proposed covered transaction be entered into, 
it shall not knowingly enter into any lower tier covered transaction with a 
person who is debarred, suspended, declared ineligible, or voluntarily 
excluded from participation in this covered transaction, unless authorized 
by the department or agency entering into this transaction. 
 
    g. The prospective first tier participant further agrees by submitting this 
proposal that it will include the clause titled "Certification Regarding 
Debarment, Suspension, Ineligibility and Voluntary Exclusion-Lower Tier 
Covered Transactions," provided by the department or contracting 
agency, entering into this covered transaction, without modification, in all 
lower tier covered transactions and in all solicitations for lower tier 
covered transactions exceeding the $25,000 threshold. 
 
    h. A participant in a covered transaction may rely upon a certification 
of a prospective participant in a lower tier covered transaction that is not 
debarred, suspended, ineligible, or voluntarily excluded from the covered 
transaction, unless it knows that the certification is erroneous.  A 
participant is responsible for ensuring that its principals are not 
suspended, debarred, or otherwise ineligible to participate in covered 
transactions.  To verify the eligibility of its principals, as well as the 
eligibility of any lower tier prospective participants, each participant may, 
but is not required to, check the Excluded Parties List System website 
(https://www.epls.gov/), which is compiled by the General Services 
Administration. 
 
    i.  Nothing contained in the foregoing shall be construed to require the 
establishment of a system of records in order to render in good faith the 
certification required by this clause. The knowledge and information of 
the prospective participant is not required to exceed that which is 
normally possessed by a prudent person in the ordinary course of 
business dealings. 
 

    j. Except for transactions authorized under paragraph (f) of these 
instructions, if a participant in a covered transaction knowingly enters into 
a lower tier covered transaction with a person who is suspended, 
debarred, ineligible, or voluntarily excluded from participation in this 
transaction, in addition to other remedies available to the Federal 
Government, the department or agency may terminate this transaction 
for cause or default. 
 
* * * * * 
 
2.  Certification Regarding Debarment, Suspension, Ineligibility and 
Voluntary Exclusion – First Tier Participants: 
 
a.  The prospective first tier participant certifies to the best of its 
knowledge and belief, that it and its principals: 
 
    (1)   Are not presently debarred, suspended, proposed for debarment, 
declared ineligible, or voluntarily excluded from participating in covered 
transactions by any Federal department or agency; 
 
    (2)   Have not within a three-year period preceding this proposal been 
convicted of or had a civil judgment rendered against them for 
commission of fraud or a criminal offense in connection with obtaining, 
attempting to obtain, or performing a public (Federal, State or local) 
transaction or contract under a public transaction; violation of Federal or 
State antitrust statutes or commission of embezzlement, theft, forgery, 
bribery, falsification or destruction of records, making false statements, 
or receiving stolen property; 
 
    (3)   Are not presently indicted for or otherwise criminally or civilly 
charged by a governmental entity (Federal, State or local) with 
commission of any of the offenses enumerated in paragraph (a)(2) of this 
certification; and 
 
    (4)   Have not within a three-year period preceding this 
application/proposal had one or more public transactions (Federal, State 
or local) terminated for cause or default. 
 
  b.   Where the prospective participant is unable to certify to any of the 
statements in this certification, such prospective participant shall attach 
an explanation to this proposal. 
 
  2. Instructions for Certification - Lower Tier Participants: 
 
(Applicable to all subcontracts, purchase orders and other lower tier 
transactions requiring prior FHWA approval or estimated to cost $25,000 
or more - 2 CFR Parts 180 and 1200) 
 
    a. By signing and submitting this proposal, the prospective lower tier is 
providing the certification set out below. 
 
    b. The certification in this clause is a material representation of fact 
upon which reliance was placed when this transaction was entered into. 
If it is later determined that the prospective lower tier participant 
knowingly rendered an erroneous certification, in addition to other 
remedies available to the Federal Government, the department, or 
agency with which this transaction originated may pursue available 
remedies, including suspension and/or debarment. 
 
    c. The prospective lower tier participant shall provide immediate 
written notice to the person to which this proposal is submitted if at any 
time the prospective lower tier participant learns that its certification was 
erroneous by reason of changed circumstances. 
 
    d. The terms "covered transaction," "debarred," "suspended," 
"ineligible," "participant," "person," "principal," and "voluntarily excluded," 
as used in this clause, are defined in 2 CFR Parts 180 and 1200.  You 
may contact the person to which this proposal is submitted for assistance 
in obtaining a copy of those regulations.  “First Tier Covered 
Transactions” refers to any covered transaction between a grantee or 
subgrantee of Federal funds and a participant (such as the prime or 
general contract).  “Lower Tier Covered Transactions” refers to any 
covered transaction under a First Tier Covered Transaction (such as 
subcontracts).  “First Tier Participant” refers to the participant who has 
entered into a covered transaction with a grantee or subgrantee of 
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Federal funds (such as the prime or general contractor).  “Lower Tier 
Participant” refers any participant who has entered into a covered 
transaction with a First Tier Participant or other Lower Tier Participants 
(such as subcontractors and suppliers). 
 
    e. The prospective lower tier participant agrees by submitting this 
proposal that, should the proposed covered transaction be entered into, 
it shall not knowingly enter into any lower tier covered transaction with a 
person who is debarred, suspended, declared ineligible, or voluntarily 
excluded from participation in this covered transaction, unless authorized 
by the department or agency with which this transaction originated. 
 
    f. The prospective lower tier participant further agrees by submitting 
this proposal that it will include this clause titled "Certification Regarding 
Debarment, Suspension, Ineligibility and Voluntary Exclusion-Lower Tier 
Covered Transaction," without modification, in all lower tier covered 
transactions and in all solicitations for lower tier covered transactions 
exceeding the $25,000 threshold. 
 
    g. A participant in a covered transaction may rely upon a certification 
of a prospective participant in a lower tier covered transaction that is not 
debarred, suspended, ineligible, or voluntarily excluded from the covered 
transaction, unless it knows that the certification is erroneous. A 
participant is responsible for ensuring that its principals are not 
suspended, debarred, or otherwise ineligible to participate in covered 
transactions.  To verify the eligibility of its principals, as well as the 
eligibility of any lower tier prospective participants, each participant may, 
but is not required to, check the Excluded Parties List System website 
(https://www.epls.gov/), which is compiled by the General Services 
Administration.   
 
    h. Nothing contained in the foregoing shall be construed to require 
establishment of a system of records in order to render in good faith the 
certification required by this clause. The knowledge and information of 
participant is not required to exceed that which is normally possessed by 
a prudent person in the ordinary course of business dealings. 
 
    i. Except for transactions authorized under paragraph e of these 
instructions, if a participant in a covered transaction knowingly enters into 
a lower tier covered transaction with a person who is suspended, 
debarred, ineligible, or voluntarily excluded from participation in this 
transaction, in addition to other remedies available to the Federal 
Government, the department or agency with which this transaction 
originated may pursue available remedies, including suspension and/or 
debarment. 
 
* * * * * 
 
Certification Regarding Debarment, Suspension, Ineligibility and 
Voluntary Exclusion--Lower Tier Participants: 
 
  1. The prospective lower tier participant certifies, by submission of this 
proposal, that neither it nor its principals is presently debarred, 
suspended, proposed for debarment, declared ineligible, or voluntarily 
excluded from participating in covered transactions by any Federal 
department or agency. 
 
  2. Where the prospective lower tier participant is unable to certify to any 
of the statements in this certification, such prospective participant shall 
attach an explanation to this proposal. 
 
* * * * * 
 
XI. CERTIFICATION REGARDING USE OF CONTRACT FUNDS FOR 
LOBBYING 
 
This provision is applicable to all Federal-aid construction contracts and 
to all related subcontracts which exceed $100,000 (49 CFR 20). 
 
  1. The prospective participant certifies, by signing and submitting this 
bid or proposal, to the best of his or her knowledge and belief, that: 
 
    a. No Federal appropriated funds have been paid or will be paid, by or 
on behalf of the undersigned, to any person for influencing or attempting 
to influence an officer or employee of any Federal agency, a Member of 

Congress, an officer or employee of Congress, or an employee of a 
Member of Congress in connection with the awarding of any Federal 
contract, the making of any Federal grant, the making of any Federal 
loan, the entering into of any cooperative agreement, and the extension, 
continuation, renewal, amendment, or modification of any Federal 
contract, grant, loan, or cooperative agreement. 
 
    b. If any funds other than Federal appropriated funds have been paid 
or will be paid to any person for influencing or attempting to influence an 
officer or employee of any Federal agency, a Member of Congress, an 
officer or employee of Congress, or an employee of a Member of 
Congress in connection with this Federal contract, grant, loan, or 
cooperative agreement, the undersigned shall complete and submit 
Standard Form-LLL, "Disclosure Form to Report Lobbying," in 
accordance with its instructions. 
 
  2. This certification is a material representation of fact upon which 
reliance was placed when this transaction was made or entered into.  
Submission of this certification is a prerequisite for making or entering 
into this transaction imposed by 31 U.S.C. 1352.  Any person who fails to 
file the required certification shall be subject to a civil penalty of not less 
than $10,000 and not more than $100,000 for each such failure. 
 
  3. The prospective participant also agrees by submitting its bid or 
proposal that the participant shall require that the language of this 
certification be included in all lower tier subcontracts, which exceed 
$100,000 and that all such recipients shall certify and disclose 
accordingly. 
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ATTACHMENT A - EMPLOYMENT AND MATERIALS PREFERENCE 
FOR APPALACHIAN DEVELOPMENT HIGHWAY SYSTEM OR 
APPALACHIAN LOCAL ACCESS ROAD CONTRACTS 
This provision is applicable to all Federal-aid projects funded under the 
Appalachian Regional Development Act of 1965. 
 
  1. During the performance of this contract, the contractor undertaking to 
do work which is, or reasonably may be, done as on-site work, shall give 
preference to qualified persons who regularly reside in the labor area as 
designated by the DOL wherein the contract work is situated, or the 
subregion, or the Appalachian counties of the State wherein the contract 
work is situated, except: 
 
    a. To the extent that qualified persons regularly residing in the area 
are not available. 
 
    b. For the reasonable needs of the contractor to employ supervisory or 
specially experienced personnel necessary to assure an efficient 
execution of the contract work. 
 
    c. For the obligation of the contractor to offer employment to present 
or former employees as the result of a lawful collective bargaining 
contract, provided that the number of nonresident persons employed 
under this subparagraph (1c) shall not exceed 20 percent of the total 
number of employees employed by the contractor on the contract work, 
except as provided in subparagraph (4) below. 
 
  2. The contractor shall place a job order with the State Employment 
Service indicating (a) the classifications of the laborers, mechanics and 
other employees required to perform the contract work, (b) the number of 
employees required in each classification, (c) the date on which the 
participant estimates such employees will be required, and (d) any other 
pertinent information required by the State Employment Service to 
complete the job order form.  The job order may be placed with the State 
Employment Service in writing or by telephone.  If during the course of 
the contract work, the information submitted by the contractor in the 
original job order is substantially modified, the participant shall promptly 
notify the State Employment Service. 
 
  3. The contractor shall give full consideration to all qualified job 
applicants referred to him by the State Employment Service.  The 
contractor is not required to grant employment to any job applicants who, 
in his opinion, are not qualified to perform the classification of work 
required. 
 
  4. If, within one week following the placing of a job order by the 
contractor with the State Employment Service, the State Employment 
Service is unable to refer any qualified job applicants to the contractor, or 
less than the number requested, the State Employment Service will 
forward a certificate to the contractor indicating the unavailability of 
applicants.  Such certificate shall be made a part of the contractor's 
permanent project records.  Upon receipt of this certificate, the contractor 
may employ persons who do not normally reside in the labor area to fill 
positions covered by the certificate, notwithstanding the provisions of 
subparagraph (1c) above. 
 
    5. The provisions of 23 CFR 633.207(e) allow the contracting 
agency to provide a contractual preference for the use of mineral 
resource materials native to the Appalachian region.   
 
  6. The contractor shall include the provisions of Sections 1 through 4 of 
this Attachment A in every subcontract for work which is, or reasonably 
may be, done as on-site work. 
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Contract Provision - Cargo Preference Requirements  

In accordance with Title 46 CFR § 381.7 (b), the contractor agrees— 

“(1) To utilize privately owned United States-flag commercial vessels to ship at least 50 percent of the gross tonnage 
(computed separately for dry bulk carriers, dry cargo liners, and tankers) involved, whenever shipping any equipment, 
material, or commodities pursuant to this contract, to the extent such vessels are available at fair and reasonable rates for 
United States-flag commercial vessels. 

(2) To furnish within 20 days following the date of loading for shipments originating within the United States or within 30 
working days following the date of loading for shipments originating outside the United States, a legible copy of a rated, 
‘on-board’ commercial ocean bill-of-lading in English for each shipment of cargo described in paragraph (b) (1) of this 
section to both the Contracting Officer (through the prime contractor in the case of subcontractor bills-of-lading) and to the 
Division of National Cargo, Office of Market Development, Maritime Administration, Washington, DC 20590. 

(3) To insert the substance of the provisions of this clause in all subcontracts issued pursuant to this contract.” 

 

Provisions (1) and (2) apply to materials or equipment that are acquired solely for the project.  The two provisions do not 

apply to goods or materials that come into inventories independent of the project, such as shipments of Portland 

cement, asphalt cement, or aggregates, when industry suppliers and contractors use these materials to replenish 

existing inventories.  
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