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NOTICE TO BIDDERS 

 
 

1. TIME AND PLACE OF OPENING BIDS.   Electronic bids are to be submitted to the electronic bidding system 
(iCX-Integrated Contractors Exchange).  All bids must be submitted to the iCX system prior to 12:00 p.m.  
April 29, 2022 at which time the bids will be publicly opened from the iCX SecureVault. 

 
2. DESCRIPTION OF WORK.  The proposed improvement is identified and advertised for bids in the 

Invitation for Bids as: 
 
   Contract No. 68F87 
   WOODFORD-MARSHALL Counties 
   Section 102(3RS-2,4RS);(62-2)RS-1 
   Project NHPP-GYUQ(685) 
   Route FAI 39 
   District 4 Construction Funds 

 
 Resurface I-39 from 1 mile N of IL 116 to 2 miles S of IL 17. 
 
3. INSTRUCTIONS TO BIDDERS.  (a)  This Notice, the invitation for bids, proposal and letter of award shall, 

together with all other documents in accordance with Article 101.09 of the Standard Specifications for Road 
and Bridge Construction, become part of the contract.  Bidders are cautioned to read and examine carefully 
all documents, to make all required inspections, and to inquire or seek explanation of the same prior to 
submission of a bid. 

 

(b) State law, and, if the work is to be paid wholly or in part with Federal-aid funds, Federal law requires the 
bidder to make various certifications as a part of the proposal and contract.  By execution and submission 
of the proposal, the bidder makes the certification contained therein.  A false or fraudulent certification 
shall, in addition to all other remedies provided by law, be a breach of contract and may result in 
termination of the contract. 

 

4. AWARD CRITERIA AND REJECTION OF BIDS.  This contract will be awarded to the lowest responsive 
and responsible bidder considering conformity with the terms and conditions established by the Department 
in the rules, Invitation for Bids and contract documents.  The issuance of plans and proposal forms for bidding 
based upon a prequalification rating shall not be the sole determinant of responsibility.  The Department 
reserves the right to determine responsibility at the time of award, to reject any or all proposals, to re-advertise 
the proposed improvement, and to waive technicalities. 

 
 
 

       By Order of the 
       Illinois Department of Transportation 
 

       Omer Osman,  
 Secretary 
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STATE OF ILLINOIS 
______________________ 

 
SPECIAL PROVISIONS 

 
 

The following Special Provisions supplement the "Standard Specifications for Road and Bridge 
Construction," adopted January 1, 2022, the latest edition of the "Manual on Uniform Traffic 
Control Devices for Streets and Highways," and the "Manual of Test Procedures for Materials" in 
effect on the date of invitation for bids, and the Supplemental Specifications and Recurring Special 
Provisions indicated on the Check Sheet included herein which apply to and govern the 
construction of FAI Route 39 (I-39/US 51), Project NHPP-GYUQ(685), Section 102(3RS-
2,4RS);(62-2)RS-1, Woodford and Marshall Counties, Contract No. 68F87 and in case of conflict 
with any part or parts of said Specifications, the said Special Provisions shall take precedence 
and shall govern. 
 

 
 
 

LOCATION OF PROJECT 
 
This project is located along I-39 from 1 mile north of IL 116 to 2 miles south of IL 17 in Woodford 
and Marshall Counties. 
 
 
DESCRIPTION OF PROJECT 
 
This project is approximately 9.74 miles in length and consists of Class A patching, placement of 
5” hot-mix asphalt, minor culvert and drainage improvements, minor overpass structure 
improvements, placement of preformed plastic pavement markings along with raised reflective 
pavement markers, aggregate shoulders, and other related collateral work necessary to complete 
the project as shown in the plans and as described herein. 
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CONSTRUCTION STATION LAYOUT 
 
Effective July 30, 2010 
 
This work shall consist of all labor, materials, and equipment necessary to temporarily stake, 
maintain, and remove the roadway stationing for all mainline and ramp pavements to be overlaid 
within the project limits. 
 
Prior to any cold milling or other operations that will destroy the existing stationing stamped in the 
existing pavement, the Contractor shall have the stationing temporarily marked beyond the edge 
of shoulder or as directed by the Engineer.  Unless otherwise allowed, the stationing shall be 
legibly written on wooden lathe marked with a ribbon and driven into the ground at 200′  
(100 meter) intervals.  On 2, 3, and 5 lane pavements, the stationing shall be marked on the right 
edge of pavement in the direction of increasing stationing.  On ramp pavements, the stationing 
shall be marked along the baseline.  On multi-lane divided roadways, the stationing shall be 
marked along the outside edge of shoulder in both directions.  The stationing to be used shall be 
as shown on the plans.  The beginning and ending station and location shall be confirmed with 
the Engineer prior to staking.  Once the surface course has been stamped, the lathe shall be 
removed and disposed of in accordance with the Standard Specifications. 
 
This work will be paid for at the contract unit price per Lump Sum for CONSTRUCTION STATION 
LAYOUT and no other compensation will be allowed. 
 
 
UTILITIES – LOCATIONS/INFORMATION ON PLANS 
 
Effective:  November 8, 2013 
 
The locations of existing water mains, gas mains, sewers, electric power lines, telephone lines, 
and other utilities as shown on the plans are based on field investigation and locations provided 
by the utility companies, but they are not guaranteed.  Unless elevations are shown, all utility 
locations shown on the cross sections are based on the approximate depth supplied by the utility 
company.  It shall be the Contractor’s responsibility to ascertain their exact location from the utility 
companies and by field inspection. 
 
 
LOCATION OF UNDERGROUND STATE MAINTAINED FACILITIES 
 
Effective:  August 3, 2007 Revised:  July 31, 2009 
 
The Contractor shall be responsible for locating existing and proposed IDOT electrical facilities 
(traffic signal, overhead lighting, Intelligent Transportation System, etc.) prior to performing any 
work at his/her own expense if required.  The Contractor shall also be liable for any damage to 
IDOT facilities resulting from inaccurate locating. 
 
The Contractor may obtain, on request, plans for existing electrical facilities from the Department. 
 
The Contractor shall also be responsible for locating and providing protection for IDOT facilities 
during all phases of construction.  If at any time the facilities are damaged, the Contractor shall 
immediately notify the Department and make all necessary arrangements for repair to the 
satisfaction of the Engineer.  This work will not be paid for separately, but shall be included in the 
contract bid price. 
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PCC QC/QA ELECTRONIC REPORTS SUBMITTAL 
 
Effective April 26, 2013 Revised: April 26, 2015 
 
The Contractor’s QC personnel shall be responsible for electronically submitting PRO and IND 
MI 654 Air, Slump, Quantity Reports, PRO MI 655 PCC Strength Reports, and MI 504 Field/Lab 
Gradations to the Department.  The format for the electronic submittals will be the PCC QC/QA 
reporting program, which will be provided by the Department.  Microsoft Office 2007 or newer is 
required for this program which must be provided by the Contractor. 
 
 
PCC AUTOMATIC BATCHING EQUIPMENT 
 
Effective April 23, 2010 Revised November 7, 2014 
 
Portland cement concrete provided shall be produced from batch plants that conform to the 
requirements of Article 1103.03 (a) and (b) of the Standard Specifications for Road and Bridge 
Construction.  Semi-automatic batching will not be allowed. 
 
In addition, the batching plant shall be a computerized plant interfaced with a printer and shall 
print actual batch weights and aggregate mixtures, all water added, amount of each admixture or 
additive per batch, and percentage variance from design.  The ticket shall also state the actual 
water-cement ratio as batched, and the amount of water that can be added to the batch without 
exceeding the maximum water-cement ratio.  Truck delivery tickets will still be required as per 
Article 1020.11 (a)(7) of the Standard Specifications. 
 
 
MOWING 
 
This work shall consist of mowing the entire median up to 38’ in width, the roadway foreslopes 
of the outside lanes to the right-of-way line or fence line, and the infields of the interchange 
ramps.  The height of the mowing shall not be more than 6" (150 mm).  Equipment used shall be 
capable of completely severing all growth at the cutting height and distributing it evenly over the 
mowed area.  The Contractor will not be required to mow continuously wet ditches and drainage 
ways, slopes greater than 1:3 (V:H), or areas which may be designated by the Engineer as not 
mowable.  Mowing shall be done within the project limits during the construction of the project 
as directed by the Engineer and prior to the final inspection of the project.  Any subsequent 
mowing required to disperse mowed material shall be considered as included in the cost of the 
mowing.  Debris encountered during mowing, which interferes with the mowing operation or is 
visible from the roadway shall be removed and disposed of according to Article 202.03. 
 
Mowing will be measured for payment in acres of surface area mowed. 
 
This work will be paid for at the contract unit price per Acre for MOWING. 
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HOT-MIX ASPHALT SURFACE COURSE SURFACE TESTS 
 
Effective:  November 1, 2003 Revised January 1, 2007 
 
The Contractor shall provide a person to operate the straight edge in accordance with  
Article 406.11 of the Standard Specifications and communicate with IDOT Personnel to minimize 
the surface course bumps.  If surface course bumps cannot be removed at this time, IDOT 
personnel will record the locations and provide deductions as stated in Article 406.11. 
 
 
HOT-MIX ASPHALT JOINT TRIMMING 
 
Effective: January 1, 2022 
 

 
When specified in the plans, unconfined hot mix asphalt (HMA) edges will be placed and trimmed 
per the following guidelines: 

 
1. Place the HMA tack coat and HMA pavement/shoulder 6" wider than the  

designated lane line (centerline or edge of pavement). 
 

2. When the joint is trimmed as an independent operation, mill the excess 6" of the 
unconfined HMA to the lane line. The milling equipment must be capable of producing 
a straight line.  The depth of the milling must be controlled so as     not to gouge the 
underlying lift. The intent is to create a vertical face at the lane line and provide a 
lateral confinement for the adjacent mat. Skid-steer mounted mills will not be allowed.  
Milling and cleaning must be done prior to tacking of the adjacent HMA paving.  Milling 
the same day as HMA placement will not be allowed.  If the Engineer determines 
excessive raveling of the milled face is occurring, the contractor shall make 
adjustments to the operation such as slowing the mill speed, replacing mill teeth, or 
adjustment of mill box side plates.   

 
3. When the joint is trimmed as part of the adjacent mat milling, milling the same day as 

HMA placement will not be allowed.  If the Engineer determines excessive raveling of 
the milled face is occurring, the contractor shall make adjustments to the operation 
such as slowing the mill speed, replacing mill teeth, or adjustment of mill box side 
plates. 

 
4. Clean and prepare the surface of the adjacent mat as per Article 406.05 of the 

Standard Specification prior to the placement of the HMA. The HMA Tack Coat shall 
be sprayed the full width of the lane/shoulder and also lapped onto the adjacent mat a 
distance not to exceed 4". In addition, the vertical face of the adjacent mat shall be 
thoroughly tacked by means of a dedicated spray nozzle, mounted at a 45 degree 
angle, aimed toward the face. 

 
5. Placement of this HMA mat shall require the use of a joint-matching device in lieu of a 

longitudinal averaging ski. The compacted height of this mat shall be exactly flush, or 
not more than 1/32" higher, to the adjacent mat to ensure the joint has sufficient 
material for adequate compaction. During placement, the side plate of the screed 
shall not exceed 1/2" overlap onto the adjacent mat. 
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When milled independently, the 6" extra width at the lane line will be paid for at the contract unit 
price per Square Yard for HOT-MIX ASPHALT SURFACE REMOVAL – SPECIAL. When milled 
with the adjacent mat, the 6” extra width at the lane line will be paid for at the contract unit 
price for HOT-MIX ASPHALT SURFACE REMOVAL of the depth specified.  The extra HMA 
tack  coat will be paid for at the contract unit price per Pound for the tack coat specified in the 
plans. The extra trimmed HMA will be paid for at the contract unit price per Ton or Square Yard, 
as specified in the plans. All other extra work will not be paid for separately, but shall be included 
in the unit bid price of the various pay items and no other compensation will be allowed. 

 
 
HOT-MIX ASPHALT SHOULDER RESURFACING CONSTRUCTED SIMULTANEOUSLY 
WITH MAINLINE PAVING 
 
Effective January 22, 2001 Revised January 1, 2007 
 
If the Department allows resurfacing hot-mix asphalt shoulders simultaneously with the mainline 
pavement resurfacing, a roller meeting the requirements of Article 1101.01 shall be required.  This 
roller will be in addition to any rollers required for compaction of the mainline roadway resurfacing.  
This additional roller will not be paid for separately, but shall be included in the contract unit price 
bid for the mainline bituminous material being placed. 

 
JOINT FILLING WITH MICROSURFACING MATERIAL 
 
Description. This work shall consist of filling the centerline or edge line joint in the CRC 
pavement with micro-surfacing material. 
 
Materials. Materials shall be as according to Section 404.02 of the Standard Specifications.  
 
Equipment. Equipment shall be as according to Section 404.03 of the Standard Specifications. 
 
General. The paving mixture shall be capable of field regulation of the setting time. The 
compatibility of all ingredients in the mix, including the mix set additive, shall be certified by the 
emulsified asphalt manufacturer. 
 
Weather Limitations. Placement of the micro-surfacing shall be done when the temperature is 
at least 50 degrees Fahrenheit and rising and the forecast for the next 24 hours is above 40 
degrees Fahrenheit. 
 
Mix Design. Mix design shall be as according to Section 404.06(a) of the Standard 
Specifications. 
 
Joint Preparation. Prior to applying the micro-surfacing. The joint shall be cleared of all 
material, including old sealant. Immediately prior to the tack coat being placed, dust and debris 
shall be blown from the joint with a power brush/blower or with compressed air at a minimum 
pressure of 90 psi. When compressed air is used, the pneumatic tool lubricator must be 
bypassed and a filter installed on the discharge calve to keep water and oil out of the lines. A 
polymerized tack coat shall be applied to the pavement across the joint at a rate that will provide 
a residual rate of 0.08 lb./sq. ft. according to Article 406.05(b). The joint preparation shall be 
approved by the Engineer prior to the application of the micro-surfacing. No dry aggregate either 
spilled from the lay-down machine or existing on the road will be permitted. 
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Joint Filling. The micro-surfacing shall be applied as shown in the plans and the following. The 
micro-surfacing shall only be applied when the joint is clean and dry. The micro-surfacing shall 
be applied at a rate that will fill the entire joint and does not lead to excessive settling of the 
material. Determinations of the application rates shall be from the daily readings taken from the 
material control devices during the progress of the work. A sufficient amount of material shall be 
carried at all times in all parts of the spreader box to ensure that the joint is filled in a single 
pass. Overloading of the spreader shall be avoided. No lumps or uncoated aggregate will be 
permitted in the final mix.  
 
The micro-surfacing material on the pavement surface shall have a maximum width of one (1') 
foot and a maximum thickness of 3/16".  
 
If the micro-surfacing material settles more than 1 inch within 24 hours of placement, a second 
lift shall be placed.  
 
Adjustments to the mix design may be required during construction. The percent of mineral filler 
in the mix design may be increased or decreased by less than 0.3 percent when the 
microsurfacing is being placed if it is found to be necessary for better consistency or set times. 
The Engineer will give final approval for all adjustments. 
 
Mix Consistency. Mix consistency shall be as according to Section 404.09(c) of the 
Standard Specifications. 
 
Mix Stability. Mix stability shall be as according to Section 404.09(d) of the Standard 
Specifications. 
 
Clean-Up. The Contractor shall, on a daily basis, remove any debris associated with the 
performance of the work. 
 
Sampling and Testing. Mix design shall be as according to Section 404.12 of the Standard 
Specifications. 
 
Curing. The micro-surfacing shall cure for a minimum of 3 days before placement of the Hot 
Mix Asphalt resurfacing. 
 
Method of Measurement. 
The micro-surfacing joint filling will be measured for payment by tons of aggregate and pounds 
emulsion used. 
 
Tack coat shall not be measured separately for payment. 
 
Basis of Payment. Aggregate will be paid for at the contract unit price per Ton of 
MICROSURFACING AGGREGATE FOR CENTERLINE JOINT FILLING. 
 
Emulsion will be paid for at the contract unit price per Pound of MICRO-SURFACING 
EMULSIFIED ASPHALTS FOR CENTERLINE JOINT FILLING. 
 
Joint cleaning shall be paid for in accordance to article 109.04 of the Standard Specifications for 
Road and Bridge Construction. 
 
Tack coat shall be considered included in the cost of “EMULSIFIED ASPHALTS FOR 
CENTERLINE JOINT FILLING”. 
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BRIDGE APPROACH SHOULDER REMOVAL 
 
This work shall consist of the removal and disposal of the bridge approach shoulders with curbs 
at the locations shown in the plans. This work shall be done in accordance with the applicable 
portions of Section 440 of the Standard Specifications. 
 
Saw cuts may be required for the removal along the existing edge of pavement to cut through 
any existing tie bars. Necessary saw cuts will not be paid for separately. 
 
The removal of the inlets and pipe drain will be paid for separately. 
 
This work will be paid for at the contract unit price per Square Yard for BRIDGE APPROACH 
SHOULDER REMOVAL. 
 

 
APPROACH SLAB REMOVAL 
 
This work shall consist of the complete removal of the existing approach slab as shown in the 
plans and as directed by the Engineer. All pavement and appurtenances within the limits of the 
approach slab shall be removed. This includes, but not limited to, Portland Cement Concrete 
pavement, hot-mix asphalt overlays, reinforcement, and expansion joint material adjacent to the 
approach slab. 
 
Approach slab removal shall be performed in accordance with Section 440 of the Standard 
Specifications. 
 
This work will be measured and paid for at the contract unit price per Square Yard for 
APPROACH SLAB REMOVAL. 
 

 
CLASS C PATCHES, TYPE II, 10 INCH (SPECIAL) 
 
This work shall include all labor, equipment, and material required to construct class c patches 
as detailed in the plans and described herein.  
 
This work shall be performed in accordance with applicable portions of Section 442 and Section 
606 of the Standard Specifications and as detailed in the plans. 
 
The removal and replacement of pavement shall include the removal and replacement of 
concrete curb. The replacement curb shall be a height of 4” and a width of 5” and be 
constructed monolithically with the class c patches. 
 
This work will be measured and paid for at the contract unit price per Square Yard as CLASS C 
PATCHES, TYPE II 10 INCH (SPECIAL) and no additional compensation will be allowed. 
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P.C. CONCRETE BRIDGE APPROACH SHOULDER PAVEMENT (SPECIAL) 
 
This work shall consist of all labor, equipment, and materials necessary to construct bridge 
approach shoulder pavement, PCC Curb, and expansion joint as shown on the plan details and 
as directed by the Engineer. 
 
This work shall be in accordance with applicable portions of Section 420 and 452 of the 
Standard Specifications and plan details. 
 
All subgrade preparation, PCC shoulder pavement, reinforcement bars and tie bars as required, 
PCC curb, and joint fillers shall be considered included in the cost of this work. 
 
This work will be measured and paid for at the contract unit price per Square Yard for P.C. 
CONCRETE BRIDGE APPROACH SHOULDER PAVEMENT (SPECIAL). No additional 
compensation will be allowed. 
 

 
BRIDGE APPROACH PAVEMENT (SPECIAL) 
 
This work shall consist of all labor, equipment, and materials necessary to construction bridge 
approach pavement and expansion joint as shown on the plan details and as directed by the 
Engineer. 
 
This work shall be in accordance with applicable portions of Section 420 and 452 of the 
Standard Specifications and plan details. 
 
All subgrade preparation, PCC pavement, reinforcement bars, tie bars, and joint fillers shall be 
considered included in the cost of this work.  
 
This work shall be measured and paid for at the contract unit price per Square Yard for BRIDGE 
APPROACH PAVEMENT (SPECIAL). No additional compensation will be allowed. 
 

 
JOINT SEALER 
 
This work shall include all labor, equipment, and material necessary to clean all debris from 
existing joints and install the replacement joint seal material according to applicable portions of 
Section 452 and Article 420.12 of the Standard Specifications, at locations identified in the 
plans, and as directed by the Engineer.  
 
The joint seal material shall meet the requirements of Article 1050.02 of the Standard 
Specifications. 
 
Backer rod shall be 1/8” larger than opening. 
 
This work will be measured in place per linear foot and shall include all cleaning, preparations, 
and sealing of joints.  
 
This work will be paid for at the contract unit price per Foot for JOINT SEALER. 
 
  



FAI Route 39 (I-39/US 51) 
Project NHPP-GYUQ(685) 

Section 102(3RS-2,4RS);(62-2)RS-1 
Woodford and Marshall Counties 

Contract No. 68F87 

 9 

 
SURFACE FILLER, SPECIAL (GALLON) 
 
Effective April 23, 2010 Revised November 6, 2020 
 
This work shall consist of filling cracks over 1/32" and other surface defects such as popouts with 
a gun-grade elastomeric sealant prior to overcoating with “Protective Coat, Special”. 
 
Material.  The material shall be a 1-component, polyurethane-based, non-sag elastomeric sealant 
that meets ASTM C-920, Type S, Grade NS, Class 100/50, use T, NT, G, M. 
 
The surface filler material shall be as recommended by the Manufacturer for the "Protective Coat, 
Special" and shall be compatible with the protective coating applied to the concrete parapet as 
specified in the Special Provision for "Protective Coat, Special". 
 
Construction.  All cracks and surface defects to be repaired shall be sound, dry, and clean of any 
foreign material.  Preparation, filling, and tooling shall be according to the Manufacturer’s 
specifications.  Curing time shall be as recommended by the manufacturer, but a minimum of one 
day cure time shall be allowed prior to overcoating with "Protective Coat, Special". 
 
A manufacturer’s technical representative shall be present on the first day of surface filling 
operations to ensure correct interpretation of the Manufacturer’s specifications. 
 
Method Measurement.  The surface filler will be measured for payment in Gallons used in place 
to the nearest 0.1 Gallon. 
 
Basis of Payment.  The surface filler will be paid for at the contract unit price per Gallon for 
SURFACE FILLER, SPECIAL (GALLON). 
 
 
PROTECTIVE COAT, SPECIAL 
 
Effective April 23, 2010  Revised November 6, 2020 
 
This work consist of applying a protective coat system as specified herein, on concrete parapet 
surfaces as shown on the plans and as directed by the Engineer. 
 
Materials.  The concrete coating shall meet the following material requirements: 
 
Color – Grey 
Texture – Smooth 
Type – One-component, elastomeric, crack-bridging, anti-carbonation, water vapor permeable, 
acrylic protective coating. 
Weather Resistance – The product shall be intended for exterior applications. 
 
Acceptance of the product will be based on the Manufacturer’s Technical Data Sheet or a letter from 
the Manufacturer stating the product meets the Department’s material specifications. 
 
A. Properties of the elastomeric acrylic coating: 
 

1. Pot Life: indefinite. 
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2. Moisture Vapor permeability (ASTM E96) 14.5 perms. 

3. Tensile Properties (ASTM D-412 Modified) 
Elongation at break 700% min at 73°F (23°C) 
   300% min at 0°F (-18°C) 

4. Resistance to wind-driven rain (TT-C-555B): No passage of water through coating. 

5. Weathering (ASTM G-23) 10,000 hours excellent, no chalking or cracking. 
 
Construction.  The concrete surface to be coated shall be sound, dry and clean of any foreign material.  
Surface Preparation shall be according to the Manufacturer’s specifications, except blast cleaning or 
power washing (3,000 psi min.) will be required.  If the surface becomes soiled as determined by the 
Engineer, after either the initial cleaning or after the first coating, the Contractor shall clean the surface 
at no additional cost to the Department.  Crack and surface defect repairs to the existing concrete 
parapet shall be performed prior to coating according to the Special Provision for "Surface Filler, 
Special".  Mixing, application, and curing of the coating shall be according to the manufacturer’s 
specifications, except application by spraying will not be allowed.  A manufacturer’s technical 
representative shall be present on the first day of the surface preparation operations and the first day 
of coating operations to ensure correct interpretation of the Manufacturer’s specifications. 
 
Do not apply material if it is raining or snowing, or if such conditions are imminent.  Minimum application 
temperature 40°F (5°C) and rising. 
 
The protective coat shall be applied in two coats.  The application rate per coat shall produce a dry film 
thickness between 200-280 microns (8-11 mils).  The final dry film thickness of protective coat system 
shall be between 400-560 microns (16 and 22 mils).  Any additional coatings or removal of coatings to 
stay within the total system range shall be the Contractors responsibility and shall be accomplished at 
no additional cost to the Department. 
 
The Contractor shall protect pedestrian, vehicular, watercraft, or other traffic upon or underneath the 
structure and/or roadway and also all portions of the structure and/or roadway against damage or 
disfigurement during surface preparation and protective coat operations.  When doing surface 
preparation or applying the protective coat over waterways, the Contractor shall implement such 
controls as are necessary to avoid contamination of the water, spills into the water, or films from 
collecting on the water surface during operations.  If the Engineer determines that the protection 
methods are not effective, the Engineer will withdraw approval of operations until such time when 
protective measures are approved. 
 
Method of Measurements.  This work will be measured for payment and the area computed in Square 
Meters (Square Yards) of parapet wall surface covered, complete in place. 
 
Basis of Payment.  The protective coat will be paid for at the contract unit price per Square Yard for 
PROTECTIVE COAT, SPECIAL. 
 

 
PORTLAND CEMENT CONCRETE PAVEMENT 10” (JOINTED) SPECIAL 
 
This work shall consist of all labor, equipment, and materials necessary to construction jointed 
PCC pavement. This work shall be in accordance to Section 420 of the Standard Specifications 
and plan details. 
 
This work will be measured and paid for at the contract unit price per Square Yard for 
PORTLAND CEMENT CONCRETE PAVEMENT 10” (JOINTED) SPECIAL. 
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PIPE CULVERT REMOVAL (SPECIAL) 
 
This work shall consist of furnishing all labor, material, and equipment necessary to remove and 
dispose of existing pipe drains, end sections, and thrust blocks at locations specified in the plan 
details. This work shall conform to applicable portions of Section 501 of the Standard 
Specifications and as noted herein. 
 
Approximate dimension of removal items are as follows: pipe drains are 12”, thrust blocks are 2’ 
x 2’ x 2’ in size, and metal end sections are for 12” pipe drains. 
 
The contractor may elect to break the blocks into pieces of acceptable sizes, remove any 
reinforcement bars, and use the broken concrete as part of the proposed riprap. This work shall 
be approved by the Engineer. 
 
Any holes created from the removal of these items shall be filled with approved material and 
compacted to the satisfaction of the Engineer. This work shall conform to applicable portions of 
Section 205 of the Standard Specifications. No additional compensation will be given and shall 
be included in the cost of this work. 
 
This work shall be paid for at the contract unit price per Foot for PIPE CULVERT REMOVAL 
(SPECIAL). 
 

 
FILLING INLETS 
 
This work shall be done in accordance with Section 605 of the Standard Specifications and as 
specified herein. 
 
The bridge approach inlets specified in the plans shall be plugged at the outlet and filled to the 
top of the existing cast iron frame with Class SI Concrete. The existing grates shall be removed 
and disposed of in accordance with Article 202.03 of the Standard Specifications. 
 
The approximate dimensions of inlets for SN 102-0048 are 18” x 3’-11” x 2’ and for SN 062-
0055 are 18” x 1’-10” x 2’.  
 
This work shall be paid for at the contract unit price per Each for FILLING INLETS and no 
additional compensations will be allowed. 
 

 
REMOVE AND REINSTALL CONCRETE HEADWALL FOR PIPE DRAIN 
 
This work shall consist of furnishing all labor, material, and equipment necessary for the 
removal and reinstallation of existing concrete headwalls for pipe drains, as well as replacing 
any missing or damaged rodent screens at locations shown on the plan details. 
 
This work shall be according to the applicable portions of Section 601 of the Standard 
Specifications and as directed by the Engineer. Existing concrete headwalls for pipe drains shall 
be removed, stored, and reinstalled at the existing location or relocation as directed by the 
Engineer. When the concrete headwall has been reinstalled, the existing pipe drain shall be 
reconnected to the headwall and sealed with a concrete collar to the satisfaction of the 
Engineer. 
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This work will be measured and paid for at the unit bid price per Each for REMOVE AND 
REINSTALL CONCRETE HEADWALL FOR PIPE DRAIN. 
 

 
GRADING AND SHAPING DITCHES, SPECIAL 
 
This work shall consist of furnishing all labor, material, equipment, transportation, handling, and 
incidentals necessary for the grading and shaping of roadside ditches and medians at locations 
shown in plans and specified by the Engineer. This work shall be performed in accordance with 
Sections 202, 203, 204, 211, and 214 of the Standard Specifications and as described herein. 
 
The road ditch shall be regraded to achieve positive drainage to the existing pipe culverts. This 
will require either removal of excess material or embankment. The estimated maximum depth of 
excavation is 24”. The excess material shall be stored and used for embankment and/or topsoil.  
 
Placement of topsoil in preparation for seeding shall be included in the cost of this work. Topsoil 
locations shall be at the direction of the Engineer. 
 
Any clearing or tree removal necessary to reshape roadway ditches shall not be paid for 
separately but shall be considered included in the cost of this work. 
 
This work shall be paid for at the contract unit price per Foot for GRADING AND SHAPING 
DITCHES, SPECIAL and no additional compensation will be allowed.  
 

 
EXPLORATION TRENCH, SPECIAL 
 
This work shall consist of furnishing all labor, material, and equipment necessary to excavate a 
trench for the purpose of exploring existing erosion control problems at locations noted in the 
plans and as directed by the Engineer.  
 
Any repairs needed to the inlet, culvert, or underdrain shall be paid for in conjunction with 
project pay items or in accordance with Article 109.04 in the Standard Specifications as 
determined by the Engineer.   
 
Any earth and other debris that enters the drainage structure shall be removed and disposed of 
in accordance with the applicable portions of Article 202.03 of the Standard Specifications. No 
additional compensation will be given and shall be included in the cost of the work. 
 
After the trench has been inspected by the Engineer and repairs have been made, the 
excavated material shall be used to backfill the trench.  Any excess material shall be disposed 
of according to Article 202.03 of the Standard Specifications, and the area shall be shaped and 
trimmed according to Section 212 of the Standard Specifications. No additional compensation 
will be given and shall be included in the cost of the work. 
 
This work will be paid for at the contract unit price per Foot for EXPLORATION TRENCH, 
SPECIAL. 
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WOVEN WIRE FENCE REMOVAL AND REPLACEMENT 
 
This work shall be done in accordance with Section 665 of the Standard Specifications and shall 
include all labor, materials, and equipment required to remove and replace the existing fence 
and posts as shown on the plans and as designated by the Engineer. 
 
Fence posts shall be set in new concrete foundations. All labor and materials for new concrete 
post foundations will not be paid for separately and shall be included in the unit cost per foot for 
woven wire fence removal and replacement. No salvage. 
 
This work will be paid for at the contract unit price per Foot for WOVEN WIRE FENCE 
REMOVAL AND REPLACEMENT. 
 
 
REVETMENT MAT REMOVAL 
 
This work shall consist of furnishing all labor, material, and equipment necessary to remove and 
dispose of the existing revetment mat at the locations shown in the plans and as directed by the 
Engineer. The work shall be done in accordance with the applicable portions of Section 440 of 
the Standard Specifications. 

This work will be paid for at the contract unit price per Square Yard for REVETMENT MAT 
REMOVAL. 

 
REMOVE FRAME AND GRATES, SPECIAL 
 
This work shall consist of furnishing all labor, equipment, and material for the removal and 
disposal of the existing median inlet frame, grate, box and concrete apron at locations specified 
in the plan details and as directed by the Engineer. The materials removed shall be disposed of 
in accordance with the applicable portions of Article 202.03 of the Standard Specifications. 
 
This work will be paid for at the contract unit price per Each for REMOVE FRAME AND 
GRATES, SPECIAL. 

 
REMOVE CONCRETE END SECTION 
 
This work shall consist of furnishing all labor, material, and equipment for the removal of culvert 
end sections at locations shown in the plans, and as directed by the Engineer. The materials 
removed shall be disposed of in accordance with the applicable portions of Article 202.03 of the 
Standard Specifications. 
 
This work will be paid for at the contract unit price per Each for REMOVE CONCRETE END 
SECTION. 
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RESET GRATE 
 
This work shall consist of furnishing all labor, material, and equipment necessary to reset grates 
at locations shown in the plans, and as directed by the Engineer.  
 
This work will be paid for at the contract unit price per Each for RESET GRATE. 

 
CLEAN EXISTING END SECTION 
 
This work shall consist of furnishing all labor, material, and equipment necessary to remove all 
earth and other debris at the culvert ends and reshape the upstream and downstream flowlines 
at locations shown in the plans, and as directed by the Engineer. The materials removed shall 
be disposed of in accordance with the applicable portions of Article 202.03 of the Standard 
Specifications. 
 
This work will be paid for at the contract unit price per Each for CLEAN EXISTING END 
SECTION. 

 
MANHOLES TO BE RECONSTRUCTED (SPECIAL) 
 
This work shall consist of furnishing all labor, material, and equipment necessary for cleaning 
and reconstructing field tile manholes, and reconnecting field tiles at locations shown in the 
plans, and as directed by the Engineer.  This work may consist of, but not limited to, brick 
masonry work, concrete repairs, elevation adjustments, and replacement of existing masonry 
with concrete risers. This work shall be completed in accordance with Section 602 of the 
Standard Specifications and as describe herein. 
 
Reconstruction is considered to be a depth greater than 2’ from finished grade. 
 
Cleaning shall be performed prior to work and be in accordance with Article 602.15 of the 
Standard Specifications.   
 
Every effort shall be made to reuse the existing lid. If lids are deemed unusable, new lids shall 
be installed, paid for in accordance with Article 109.04 of the Standard Specifications.  
 
Reconnecting field tiles shall be completed in accordance with Section 602.13 of the Standard 
Specifications.   
 
All labor and materials needed for re-grading, seeding, and mulching the area around the 
repaired manhole(s) will not be paid for separately and shall be included in the unit cost of this 
work. 
 
This work will be paid for at the contract unit price per Each for MANHOLES TO BE 
RECONSTRUCTED (SPECIAL) and no additional compensation will be allowed. 
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GUARDRAIL AGGREGATE EROSION CONTROL 
 
Effective February 1, 1993 Revised January 1, 2007 
 
This work shall consist of furnishing, placing, and shaping crushed aggregate placed around and 
behind guardrail posts in accordance with plan details. 
 
Method of Measurement:  The aggregate for constructing the Guardrail Aggregate Erosion 
Control will be measured in Tons (Metric Tons). 
 
The Geotextile Fabric will not be measured for payment. 
 
Basis of Payment:  Guardrail Aggregate Erosion Control will be paid for at the contract unit price 
per Ton (Metric Ton) for GUARDRAIL AGGREGATE EROSION CONTROL measured as 
specified herein.  The Geotextile Fabric will not be measured for payment, but shall be included 
in the cost per Ton (Metric Ton) for GUARDRAIL AGGREGATE EROSION CONTROL. 
 
 
TRAFFIC BARRIER TERMINALS 
 
Effective February 1, 1996 Revised November 5, 2004 
 
Widening of existing shoulders/slopes for the construction of Traffic Barrier Terminals shall be 
completed as directed by the Engineer and paid for as specified in Article 109.04 of the Standard 
Specifications. 
 
 
RECOVERABLE DELINEATORS 
 
Effective:  April 26, 2015 
Revised:  November 1, 2018 
 
This work shall consist of furnishing and installing Recoverable Delineators in accordance to the 
following: 
 
1. Driveables 
 
 a. Ground Anchor shall be a 2" x 12 ga. x 24" piece of perforated square tubing. 
 b. Shall include a flexible square to round self-righting joint. 
 c. Post shall be composed of a minimum of 70% by volume post-consumer 

recycled materials. 
 d. Post shall be permanently flattened and sealed at the top and be a minimum of 

3"-wide and be capable of displaying a 3"-wide piece of reflective sheeting. 
 
2. Surface Mount Delineator shall be omni-directional which is self-righting and can take 

multiple vehicle hits and return to vertical. 
 
3. The mounting will be bolted and pinned to the ground anchor allowing the post to be replaced 

in less than a minute requiring no specialized tools. 
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4. Reflective sheeting on each highway delineator shall be 3" x 9" in dimension and white in 

color.  Reflective sheeting shall comply with Article 1091.03 of the Standard Specifications for 
Road and Bridge Construction.  On interchange ramps, each delineator shall also have red 
reflective sheeting on the reverse side of the delineator to indicate wrong-way direction. 

 
The highway delineators shall be installed at proposed delineator locations in accordance to the 
construction plans. 
 
All equipment necessary for the installation shall be per manufacturer’s recommendation. 
 
All materials, equipment, and labor shall be included in the agreed unit bid price per Each for 
RECOVERABLE DELINEATORS. 
 

 
DELINEATOR REMOVAL 
 
This work shall include the complete removal of the existing delineator posts and reflectors. 
Disposal shall be in accordance with Article 202.03 of the Standard Specifications. 
 
This work will be measured for payment for delineator posts removed to the satisfaction of the 
Engineer on an Each basis. 
 
This work shall be paid for at the contract unit price Each for DELINEATOR 
REMOVAL, which price shall include all labor, material, and equipment necessary to complete 
the work as specified, including disposal, and no additional compensation will be allowed. 
 
 
TRAFFIC CONTROL PLAN 
 
Effective:  February 8, 2022 
 
Traffic control shall be in accordance with the applicable sections of the "Standard Specifications 
for Road and Bridge Construction," the applicable guidelines contained in the "Illinois Manual on 
Uniform Traffic Control Devices for Streets and Highways," these Special Provisions, and any 
special details and Highway Standards contained herein and in the plans. 
 
Special attention is called to Section 701 and Articles 107.09 and 107.14 of the "Standard 
Specifications for Road and Bridge Construction" and the following Highway Standards relating 
to traffic control: 
 
701001 701006 701101 701106 701400 701401 
701406 701411 701426 701428 701451 701901 
BLR 21 Traffic Control Surveillance 
 
 
Traffic Control Notes and Working Restrictions 
 

1. The Contractor shall notify the IDOT Resident Engineer two (2) weeks prior to 
commencement of this construction project. 

 
2. Portable Changeable Message Boards shall be placed according to the Traffic Control 
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Technician and Contract Plans. Two (2) boards shall be placed at the job limits, seven 
(7) days in advance of any construction work beginning, warning motorists of the 
upcoming construction work. This is in effort to provide motorists the opportunity to take 
alternative routes and reduce the expected back-ups due to the lane closures. The cost 
of setting, moving, and maintaining the message boards shall be included in the cost per 
cal. day for "Changeable Message Sign".  

 
3. All detour signs shall be installed prior to any ramp or overpass closure as shown in the 

contract plans and as described in the special provision for Traffic Control and Protection 
(Special). 

 
4. Overpass bridge closures shall be within the time frames of June 1, 2022 thru August 

15, 2022 and June 1, 2023 thru August 15, 2023 as to not conflict with harvest and 
school bus routes. Dates of ramp and overpass closures must be approved by the 
Engineer. The Contractor may complete overhead bridge work under flaggers if 
additional work is needed outside of the allowed closure dates. 

 
5. No two (2) adjacent overpass structures shall be closed at the same time. 

 
6. If there is a drop off with SMA, the working lane will be allowed to remain closed over the 

weekend. An expedited schedule shall be implemented to keep these closures to a 
minimum. 

 
7. All polymerized binder placed must be covered with SMA binder before the lane can be 

opened to traffic. 
 

8. All mainline pavement must be covered with polymerized binder and SMA binder prior to 
placing final SMA surface. 
 

9. Prior to winter shutdown, hot-mix asphalt shoulders and aggregate shoulders shall be 
brought up to grade. 

 
10. Recoverable delineators shall be installed before winter shutdown. 

 
11. The Contractor shall be responsible for measuring bridge clearances prior to and post 

paving to confirm the proposed thicknesses and placed thicknesses are within the 
allowable clearance by policy. 
 

12. Width restriction signing as described in the special provision included herein shall be 
installed at ten (10) locations adjacent to the project. The specific locations will be 
determined by the District Traffic Control Technician at the pre-job meeting. 
 

13. The Contractor will be allowed to close the northbound on and off ramp at County 
Highway 2 for the proposed work shown in the plans for 15 consecutive calendar days.  
See Special Provisions for the Incentive/Disincentive included herein. 
 
The Contractor will be allowed to close the southbound on and off ramp at the County 
Highway 2 and County Highway 2 at the structure over I-39 for the proposed ramp and 
bridge work shown in the plans for 30 consecutive calendar days.  See Special 
Provisions for incentive/Disincentive included herein. 
 
At no time shall the northbound ramps be closed at the same time as the southbound 
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ramps and County Highway 2.  One direction of ramps shall be open at all times.  The 
northbound on and off ramp shall be closed at the same time and re-opened at the same 
time to eliminate vehicles exiting I-39 northbound and not being able to re-enter I-39 
northbound. 
 
The southbound on and off ramp shall be closed at the same time and re-opened at the 
same time to eliminate vehicles exiting I-39 southbound and not being able to re-enter I-
39 southbound. 
 
 

 
INCENTIVE/DISINCENTIVE FOR NORTHBOUND I-39 ON AND OFF RAMPS AT COUNTY 
HIGHWAY 2 INTERCHANGE 
 
The Contractor will be allowed 15 calendar days of continuous closure for the northbound I-39 
on and off ramp at the County Highway 2 interchange.  The Contractor shall schedule his/her 
operations so as to complete all work, including ramp terminal pavement, patching, HMA 
overlay, HMA shoulders, aggregate shoulders, and open all the roadway to traffic within 15 
calendar days.  The Contractor shall note that this completion date is based on an expedited 
work schedule.  The Contractor will be allowed to complete permanent pavement markings after 
the ramps are re-opened. 
 
Failure to Complete the Work on Time: Should the Contractor fail to complete the work on or 
before the specified date of completion or within such extended time allowed by the 
Department, the Contractor shall be liable to the Department in the amount of $2000 not as a 
penalty but as liquidated and ascertained damages for each calendar day beyond the 15 
calendar days or extended time as may be allowed.  Such damages may be deducted by the 
Department from the monies due to the Contractor. 
 
In fixing the damages as set out herein, the desire is to establish a certain mode of calculation 
for the work because the Departments actual loss, in the event of delay, cannot be 
predetermined, would be difficult of ascertainment, and a matter of argument and unprofitable 
litigation.  This mode is an equitable rule for measurement of the Departments actual loss and 
fairly takes into account the loss of use of the roadway if the project is delayed in completion.  
The Department shall not be required to provide any actual losses to recover these liquidated 
damages provided herein, as these damages are very difficult to ascertain.  Furthermore, no 
provision of this clause shall be construed as a penalty, as such is not the intention of the 
parties. 
 
A calendar day is every day on the calendar and starts at 12:00 midnight and ends at the 
following 12:00 midnight, twenty-four hours later.  Liquidated damages will not be assessed for 
any day less than twenty-four hours. 
 
Incentive Payment Plan:  The nature of this project is such that the use of this roadway cannot 
be safely and efficiently used until all specified work is complete.  On this basis, the Contractor 
shall be entitled to an Incentive Payment for the completion of all work as set forth by the date of 
completion. 
 
The Incentive Payment shall be paid at a rate of $2000 per calendar day for each day of early 
completion.  The maximum payment under this incentive play will be limited to 7 calendar days. 
A calendar day is every day on the calendar and starts at 12:00 midnight and ends at the 
following 12:00 midnight, twenty-four hours later.  No payment will be paid for any day less than 
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twenty-four hours. 
 
Should the Contractor be delayed in the commencement, prosecution, or completion of the work 
for any reason, there shall be no extension of the incentive payment calculation days even 
though there may be granted an extension of time for completion of the work unless significant 
extra work is added to the contract by the Department.  No Incentive Payment will be made if 
the Contractor fails to complete the work before the specified date of completion or within such 
extended time allowed by the Department.  Failure of the Contractor to complete all work as 
required by the contract before 15 calendar days shall release and discharge the State, the 
Department and all of its officers, agents and employees form an and all claims and demands 
for the payment of any incentive amount of damages arising from the refusal to pay any 
incentive amount. 
 
If the contract is part of a combination award, no Incentive Payment shall commence on this 
contract which is part of the combination until all work on contracts which are part of the 
combination award has been completed. 

 
 

INCENTIVE/DISINCENTIVE FOR SOUTHBOUND I-39 ON AND OFF RAMPS AT COUNTY 
HIGHWAY 2 INTERCHANGE AND COUNTY HIGHWAY 2 OVER I-39 
 
The Contractor will be allowed 30 calendar days of continuous closure for the southbound I-39 
on and off ramp at the County Highway 2 interchange and County Highway 2 over I-39.  The 
Contractor shall schedule his/her operations so as to complete all work, including ramp terminal 
pavement, patching, HMA overlay, HMA shoulders, aggregate shoulders, and all work on SN 
102-0047 and open all the roadway to traffic within 30 calendar days. 
 
The Contractor shall note that this completion date is based on an expedited work schedule.  
The Contractor will be allowed to complete permanent pavement markings after the ramps are 
re-opened. 
 
Failure to Complete the Work on Time: Should the Contractor fail to complete the work on or 
before the specified date of completion or within such extended time allowed by the 
Department, the Contractor shall be liable to the Department in the amount of $2000 not as a 
penalty but as liquidated and ascertained damages for each calendar day beyond the 30 
calendar days or extended time as may be allowed.  Such damages may be deducted by the 
Department from the monies due to the Contractor. 
 
In fixing the damages as set out herein, the desire is to establish a certain mode of calculation 
for the work because the Departments actual loss, in the event of delay, cannot be 
predetermined, would be difficult of ascertainment, and a matter of argument and unprofitable 
litigation.  This mode is an equitable rule for measurement of the Departments actual loss and 
fairly takes into account the loss of use of the roadway if the project is delayed in completion.  
The Department shall not be required to provide any actual losses to recover these liquidated 
damages provided herein, as these damages are very difficult to ascertain.  Furthermore, no 
provision of this clause shall be construed as a penalty, as such is not the intention of the 
parties. 
 
A calendar day is every day on the calendar and starts at 12:00 midnight and ends at the 
following 12:00 midnight, twenty-four hours later.  Liquidated damages will not be assessed for 
any day less than twenty-four hours. 
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Incentive Payment Plan:  The nature of this project is such that the use of this roadway cannot 
be safely and efficiently used until all specified work is complete.  On this basis, the Contractor 
shall be entitled to an Incentive Payment for the completion of all work as set forth by the date of 
completion. 
 
The Incentive Payment shall be paid at a rate of $2000 per calendar day for each day of early 
completion.  The maximum payment under this incentive play will be limited to 7 calendar days. 
A calendar day is every day on the calendar and starts at 12:00 midnight and ends at the 
following 12:00 midnight, twenty-four hours later.  No payment will be paid for any day less than 
twenty-four hours. 
 
Should the Contractor be delayed in the commencement, prosecution, or completion of the work 
for any reason, there shall be no extension of the incentive payment calculation days even 
though there may be granted an extension of time for completion of the work unless significant 
extra work is added to the contract by the Department.  No Incentive Payment will be made if 
the Contractor fails to complete the work before the specified date of completion or within such 
extended time allowed by the Department.  Failure of the Contractor to complete all work as 
required by the contract before 15 calendar days shall release and discharge the State, the 
Department and all of its officers, agents and employees form an and all claims and demands 
for the payment of any incentive amount or damages arising from the refusal to pay any 
incentive amount. 
 
If the contract is part of a combination award, no Incentive Payment shall commence on this 
contract which is part of the combination until all work on contracts which are part of the 
combination award has been completed. 
 

 
TRAFFIC CONTROL AND PROTECTION (SPECIAL) 
 
This work shall include all labor and equipment for furnishing, installing, maintain, relocating, 
and removal of all detour signs and changeable message signs for ramp and overpass closures 
in accordance with Section 701 of the Standard Specifications and as shown in the plans.  
 
Emergency crossovers (Designated U-turns) shall be closed with two (2) type three barricades 
each while detours are in place.  
 
Four (4) message boards shall be placed, at locations specified in the contract plans and as 
directed by the D4 Traffic Control Technician at the pre-job meeting, seven (7) days in advance 
of County Highway 2 ramps and bridge closure, warning motorists of the upcoming closure. 
Message boards shall not be paid for separately, but shall be included in the cost of TRAFFIC 
CONTROL AND PROTECTION, (SPECIAL) 
 
Basis of Payment: This work shall be paid for at the contract unit price per LUMP SUM for 
TRAFFIC CONTROL AND PROTECTION (SPECIAL). 
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WIDTH RESTRICTION SIGNING 
 
Effective November 1, 2007 Revised January 1, 2019 
 
Description.  This work shall consist of providing, placing, maintaining, and removing width 
restriction signing as shown on the plans and special provisions.  Width restriction signing shall 
be required when the roadway width will be less than 17'–6" as measured from face to face of 
temporary concrete barrier and a concrete parapet, guardrail or other fixed, immovable barrier. 
Width restriction signing may be required when the roadway width will be less than 17'–6" as 
measured from movable traffic control devices and a fixed object (concrete parapet, guardrail or 
other immovable roadside barrier). The contractor shall provide signing if the traffic control 
devices cannot be shifted (in areas of a fixed object and patching/paving/centerline work etc.) to 
accommodate a traveled way opening of 17'–6".  The Contractor shall furnish all materials, 
equipment, labor, and other essentials necessary to accomplish this work and all other work 
described herein and as directed by the Engineer. 
 
Materials.  All sign post materials shall be in accordance with Articles/Sections: 1093.01(a), 
10007.05.  Galvanizing will not be required.  The nominal size of wood posts shall be 4 in. x 4 
in. (100 m x 100 m). 
 
Equipment.  All equipment shall be in accordance with Article/Section 1106.01. 
 
Notification.  The Contractor shall notify the Traffic Control Supervisor, in writing, when the 
Contractor receives an award letter for the contract. The letter shall state the anticipated start date 
of lane width restrictions.  The twenty-one (21) day notice will start from the Award date. No width 
restrictions will be allowed until twenty-one (21) days after receiving notice from the Contractor.  
The Contractor may elect to provide the anticipated start date of lane width restrictions at the 
Preconstruction meeting so long as there is a minimum of twenty-one (21) days advanced notice. 
 

Traffic Control Supervisor Don Hoffman (309) 671-4488 
 
Failure to provide required advanced notice may delay project at the expense of the Contractor. 
 
General. The Contractor shall provide the route and directional (North, South, East and West) 
signage.  The route and directional signage shall be placed, maintained, and removed by the 
Contractor.  The route sign shall visually be the same as the existing route signs as posted by 
IDOT.  The directional signage shall be black lettering on a white background. Interstate signs 
shall have the cardinal direction signs with white on a blue background. The route and directional 
signage shall be placed below Sign W12-I103. 
 
Locations, distances and quantity of signs and shall be as shown on the plan sheets or in the 
Traffic Control Plan.  All final field locations will be marked by the Bureau of Operations, Traffic 
Control Supervisor. 
 
It shall be the Contractor’s responsibility to make arrangements for the J.U.L.I.E. locates. 
 
Basis of Payment:  This work will not be paid for separately but will be included in the cost of 
Traffic Control and Protection pay items.  This work shall consist of providing, placing, 
maintaining, and removing width restriction signing as shown on the plans and special provisions 
and no additional compensation will be allowed. 
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TRAFFIC CONTROL AND PROTECTION BLR 21 
 
Effective April 25, 2008 Revised April 24, 2020 
 
This work shall be in accordance with Section 701 of the Standard Specifications and shall include 
all material, equipment, and labor necessary to install the traffic control items as shown on the 
Highway Standard BLR 21 or as shown and described in the plans and specifications. 
 
Add the following to the first paragraph of Article 701.20(b): 
 
 "Traffic Control and Protection Standard BLR 21". 
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COOPERATION WITH OTHER CONTRACTORS 
 
Contract No. 68G57 for the painting of structures along I-39/US 51 was let on November 5, 2021. 
The anticipated work in this contract will include the cleaning and painting of overpass structures 
along I-39. SN 102-0048, 062-0055, 062-0054, and 062-0053 are the structures included in the 
painting contract. Both Contractors shall coordinate Traffic Control to minimize inconvenience to 
the public and provide safe completion of both projects. 
 
 
DECK SLAB REPAIR 
Effective:  May 15, 1995      Revised:  April 13, 2018 
 
This work shall consist of hot-mix asphalt surface removal, when required, the removal and 
disposal of all loose and deteriorated concrete from bridge deck and the replacement with new 
concrete to the original top of deck.  The work shall be done according to the applicable 
requirements of Sections 501, 503 and 1020 of the Standard Specifications and this Special 
Provision. 
 
Deck slab repairs will be classified as follows: 
 

(a) Partial-Depth.  Partial-depth repairs shall consist of removing the loose and unsound deck 
concrete, disposing of the concrete removed and replacing with new concrete.  The 
removal may be performed by chipping with power driven hand tools or by hydro-
scarification equipment.  The depth shall be measured from the top of the concrete deck 
surface, at least 3/4 in. (20 mm) but not more than 1/2 the concrete deck thickness. 
 

(b) Full-Depth.  Full-depth repairs shall consist of removing concrete full-depth of the deck, 
disposing of the concrete removed, and replacing with new concrete to the original 
concrete deck surface.  The removal may be performed with power driven hand tools, 
hydraulic impact equipment, or by hydro-scarification equipment.  Full-depth repairs shall 
be classified for payment as Full-Depth, Type I and Full-Depth, Type II according to the 
following: 
 
Type I Full-depth patches less than or equal to 5 sq. ft. (0.5 sq m) in area.  The minimum 

dimensions for a patch shall be 1 ft. x 1 ft. (300 mm x 300 mm). 
 
Type II Full-depth patches greater than 5 sq. ft. (0.5 sq. m) in area. 

 
Materials. 
 
Materials shall be according to Article 1020.02. 
 
Portland cement concrete for partial and full-depth repairs shall be according to Section 1020.  
Class PP-1, PP-2, PP-3, PP-4, PP-5 or BS concrete shall be used at the Contractor’s option 
unless noted otherwise on the contract plans.   
 
Equipment: 
 
The equipment used shall be subject to the approval of the Engineer and shall meet the following 
requirements: 
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(a) Surface Preparation Equipment.  Surface preparation and concrete removal equipment 
shall be according to the applicable portions of Section 1100 and the following: 
 
(1) Sawing Equipment.  Sawing equipment shall be a concrete saw capable of sawing 

concrete to the specified depth. 
 
(2) Blast Cleaning Equipment.  The blast cleaning may be performed by wet sandblasting, 

high-pressure waterblasting, shotblasting or abrasive blasting.  Blast cleaning 
equipment shall be capable of removing rust and old concrete from exposed 
reinforcement bars, and shall have oil traps. 

 
(3) Power-Driven Hand Tools.  Power-driven hand tools will be permitted including 

jackhammers lighter than the nominal 45 lb. (20 kg) class.  Chipping hammers heavier 
than a nominal 15 lb. (6.8 kg) class shall not be used for removing concrete from below 
any reinforcing bar for partial depth repairs, or for removal within 1 ft (300 mm) of 
existing beams, girders or other supporting structural members that are to remain in 
service or within 1 ft (300 mm) of the boundaries of full-depth repairs.  Jackhammers 
or chipping hammers shall not be operated at an angle in excess of 45 degrees 
measured from the surface of the slab. 

 
(4) Hydraulic Impact Equipment.  Hydraulic impact equipment with a maximum rated 

striking energy of 360 ft-lbs (270 J) may be permitted only in areas of full depth removal 
more than 1 ft (300 mm) away from existing beams, girders or other supporting 
structural members that are to remain in service or more than 1 ft (300 mm) from the 
boundaries of full-depth repairs. 

 
(5) Hydro-Demolition Equipment.  The hydro-demolition equipment shall consist of 

filtering and pumping units operating with a remote-controlled robotic device.  The 
equipment shall use water according to Section 1002.  The equipment shall be capable 
of being controlled to remove only unsound concrete. 

 
(b) Concrete Equipment:  Equipment for proportioning and mixing the concrete shall be 

according to Article 1020.03. 
 
(c) Finishing Equipment:  Finishing equipment shall be according to Article 1103.17.  

Adequate hand tools will be permitted for placing and consolidating concrete in the patch 
areas and for finishing small patches. 

 
Construction Requirements:  Sidewalks, curbs, drains, reinforcement and/or existing transverse 
and longitudinal joints which are to remain in place shall be protected from damage during removal 
and cleaning operations.   
 
The Contractor shall control the runoff water generated by the various construction activities in 
such a manner as to minimize, to the maximum extent practicable, the discharge of untreated 
effluent into adjacent waters, and shall properly dispose of the solids generated according to 
Article 202.03.  The Contractor shall submit a water management plan to the Engineer specifying 
the control measures to be used.  The control measures shall be in place prior to the start of runoff 
water generating activities.  Runoff water shall not be allowed to constitute a hazard to adjacent 
or underlying roadways, waterways, drainage areas or railroads nor be allowed to erode existing 
slopes. 
 

(a) Hot-Mix Asphalt Surface Removal. 
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The hot-mix asphalt surface course and all waterproofing membrane shall be removed 
and disposed of according to applicable portions of Articles 440.04 and 440.06, except 
milling equipment will not be allowed if the deck is to receive a waterproofing membrane 
system.  If the overlay or waterproofing membrane contains asbestos fibers, removal shall 
be in accordance with the Special Provision for "Asbestos Waterproofing Membrane or 
Asbestos Hot-mix Asphalt Surface Removal".  Removal of the hot-mix asphalt surface by 
the use of radiant or direct heat will not be permitted. 

 
(b) Surface Preparation: 

 
All loose, disintegrated and unsound concrete shall be removed from portions of the deck 
slab shown on the plans or as designated by the Engineer.  The Engineer will determine 
the limits of removal as the work progresses. 

 
The Contractor shall take care not to damage reinforcement bars or expansion joints which 
are to remain in place.  Any damage to reinforcement bars or expansion joints shall be 
corrected at the Contractor's expense.  All loose reinforcement bars, as determined by the 
Engineer, shall be retied at the Contractor's expense. 

 
(1) Partial-Depth.  Areas to be repaired will be determined and marked by the Engineer.  

A concrete saw shall be used to provide vertical edges approximately 3/4 in. (20 mm) 
deep around the perimeter of the area to be patched when a concrete overlay is not 
specified.  Where high steel is present, the depth may be reduced as directed by the 
Engineer.  A saw cut will not be required on those boundaries along the face of the 
curb, parapet or joint or when sharp vertical edges are provided by hydro-demolition. 

 
The loose and unsound concrete shall be removed by chipping, with power driven 
hand tools or by hydro-demolition equipment.  All exposed reinforcing bars and newly 
exposed concrete shall be thoroughly blast cleaned.  Where, in the judgment of the 
Engineer, the bond between existing concrete and reinforcement steel within the patch 
area has been destroyed, the concrete adjacent to the bar shall be removed to a depth 
that will permit new concrete to bond to the entire periphery of the exposed bar.  A 
minimum of 1 in. (25 mm) clearance will be required.  The Engineer may require 
enlarging a designated removal area should inspection indicate deterioration beyond 
the limits previously designated. In this event, a new saw cut shall be made around 
the extended area before additional removal is begun.  The removal area shall not be 
enlarged solely to correct debonded reinforcement or deficient lap lengths. 

 
(2) Full-Depth.  Concrete shall be removed as determined by the Engineer within all areas 

designated for full-depth repair and in all designated areas of partial depth repair in 
which unsound concrete is found to extend below half the concrete deck thickness.  
Full depth removal shall be performed according to Article 501.05 except that hydraulic 
impact equipment may be permitted in areas of full depth removal more than 1 ft (300 
mm) away from the edges of existing beams, girders or other supporting structural 
members or more than 1 ft (300 mm) from the boundaries of full-depth repairs.  Saw 
cuts shall be made on the top of the deck, except those boundaries along the face of 
curbs, parapets and joints or where hydro-demolition provided sharp vertical edges.  
The top saw cut may be omitted if the deck is to receive an overlay. 

 
Forms for full-depth repair may be supported by hangers with adjustable bolts or by 
blocking from the beams below.  When approved by the Engineer, forms for Type 1 
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patches may be supported by No. 9 wires or other devices attached to the 
reinforcement bars. 

 
All form work shall be removed after the curing sequence is complete and prior to 
opening to traffic. 
 

(3) Reinforcement Treatment.  Care shall be exercised during concrete removal to protect 
the reinforcement bars and structural steel from damage.  Any damage to the 
reinforcement bars or structural steel to remain in place shall be repaired or replaced.  
All existing reinforcement bars shall remain in place except as herein provided for 
corroded bars.  Tying of loose bars will be required.  Reinforcing bars which have been 
cut or have lost 25 percent or more of their original cross sectional area shall be 
supplemented by new in kind reinforcement bars.  New bars shall be lapped a 
minimum of 32 bar diameters to existing bars.  An approved mechanical bar splice 
capable of developing in tension at least 125 percent of the yield strength of the 
existing bar shall be used when it is not feasible to provide the minimum bar lap.  No 
welding of bars will be permitted. 

 
(4) Cleaning.  Immediately after completion of the concrete removal and reinforcement 

repairs, the repair areas shall be cleaned of dust and debris. Once the initial cleaning 
is completed, the repair areas shall be thoroughly blast cleaned to a roughened 
appearance free from all foreign matter.  Particular attention shall be given to removal 
of concrete fines.  Any method of cleaning which does not consistently produce 
satisfactory results shall be discontinued and replaced by an acceptable method.  All 
debris, including water, resulting from the blast cleaning shall be confined and shall be 
immediately and thoroughly removed from all areas of accumulation.  If concrete 
placement does not follow immediately after the final cleaning, the area shall be 
carefully protected with well-anchored polyethylene sheeting. 

 
Exposed reinforcement bars shall be free of dirt, detrimental scale, paint, oil, or other 
foreign substances which may reduce bond with the concrete.  A tight non-scaling 
coating of rust is not considered objectionable.  Loose, scaling rust shall be removed 
by rubbing with burlap, wire brushing, blast cleaning or other methods approved by 
the Engineer. 

 
(c) Placement & Finishing of Concrete Repair: 

 
(1) Bonding Method.  The patch area shall be cleaned to the satisfaction of the Engineer 

and shall be thoroughly wetted and maintained in a dampened condition with water for 
at least 12 hours before placement of the concrete.  Any excess water shall be 
removed by compressed air or by vacuuming prior to the beginning of concrete 
placement.  Water shall not be applied to the patch surface within one hour before or 
at any time during placement of the concrete. 

 
(2) Concrete Placement. 

 
The concrete shall be placed and consolidated according to Article 503.07 and as 
herein specified.  Article 1020.14 shall apply. 

 
When an overlay system is not specified, the patches shall be finished according to 
Article 503.16 (a), followed by a light brooming. 
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(d) Curing and Protection. 
 

Concrete patches shall be cured by the Wetted Burlap or Wetted Cotton Mat Method 
according to Article 1020.13 (a)(3) or Article 1020.13 (a)(5).  The curing period shall be 3 
days for Class PP-1, PP-2, PP-3, PP-4, and PP-5 concrete.  The curing period shall be 7 
days for Class BS concrete.  In addition to Article 1020.13, when the air temperature is 
less than 55º F (13º C), the Contractor shall cover the patch according to Article 1020.13 
(d)(1) with minimum R12 insulation.  Insulation is optional when the air temperature is 55º 
F. - 90º F (13º C - 32º C).  Insulation shall not be placed when the air temperature is 
greater than 90° F (32° C).  A 72-hour minimum drying period shall be required before 
placing waterproofing or hot-mix asphalt surfacing. 
 

(e) Opening to Traffic. 
 

No traffic will be permitted on a patch until after the specified cure period, and the concrete 
has obtained a minimum compressive strength of 4000 psi (27.6 MPa) or flexural strength 
of 675 psi (4.65 MPa). 
 
Construction equipment will be permitted on a patch during the cure period if the concrete 
has obtained the minimum required strength.  In this instance, the strength specimens 
shall be cured with the patch. 

 
Method of Measurement. 
 
When specified, hot-mix asphalt surface removal and full or partial depth repairs will be measured 
for payment and computed in square yards (square meters). 
 
Basis of Payment. 
 
The hot-mix asphalt surface removal will be paid for at the contract unit price per square yard 
(square meter) for HOT-MIX ASPHALT SURFACE REMOVAL (DECK).  Areas removed and 
replaced up to and including a depth of half the concrete deck thickness will be paid for at the 
contract unit price per square yard (square meter) for DECK SLAB REPAIR (PARTIAL).  Areas 
requiring removal greater than a depth of half the concrete deck thickness shall be removed and 
replaced full depth and will be paid for at the contract unit price per square yard (square meter) 
for DECK SLAB REPAIR (FULL DEPTH, TYPE I) and/or DECK SLAB REPAIR (FULL DEPTH, 
TYPE II). 
 
When corroded reinforcement bars are encountered in the performance of this work and 
replacement is required, the Contractor will be paid according to Article 109.04. 
 
No payment will be allowed for removal and replacement of reinforcement bars damaged by the 
Contractor in the performance of his/her work or for any increases in dimensions needed to 
provide splices for these replacement bars. 
 
Removal and disposal of asbestos waterproofing and/or asbestos bituminous concrete will be 
paid for as specified in the Special Provision for “Asbestos Waterproofing Membrane or Asbestos 
Hot-Mix Asphalt Surface Removal”. 
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STRUCTURAL REPAIR OF CONCRETE 
Effective: March 15, 2006       Revised: August 9, 2019 
 
Description.  This work shall consist of structurally repairing concrete. 
 
Materials.  Materials shall be according to the following. 
 

Item Article/Section 
(a) Portland Cement Concrete (Note 1)  ......................................................................... 1020 
(b) R1, R2, or R3 Concrete (Note 2) 
(c) Normal Weight Concrete (Notes 3 and 4) 
(d) Shotcrete (High Performance) (Notes 5 and 6) 
(e) Reinforcement Bars  ............................................................................................. 1006.10 
(f) Anchor Bolts  ........................................................................................................ 1006.09 
(g) Water ........................................................................................................................ 1002 
(h) Curing Compound  ............................................................................................... 1022.01 
(i) Cotton Mats  ......................................................................................................... 1022.02 
(j) Protective Coat  .................................................................................................... 1023.01 
(k) Epoxy (Note 7)  ......................................................................................................... 1025 
(l) Mechanical Bar Splicers  .................................................................................... 508.06(c) 

 
Note 1. The concrete shall be Class SI, except the cement factor shall be a minimum 6.65 

cwt/cu yd (395 kg/cu m), the coarse aggregate shall be a CA 16, and the strength 
shall be a minimum 4000 psi (27,500 kPa) compressive or 675 psi (4650 kPa) 
flexural at 14 days.  A high range water-reducing admixture shall be used to obtain 
a 5-7 in. (125-175 mm) slump, but a cement factor reduction according to Article 
1020.05(b)(8) is prohibited.  A self-consolidating concrete mixture is also acceptable 
per Article 1020.04, except the mix design requirements of this note regarding the 
cement factor, coarse aggregate, strength, and cement factor reduction shall apply. 

 
Note 2. The R1, R2, or R3 concrete shall be from the Department’s qualified product list of 

Packaged, Dry, Rapid Hardening, Cementitious Materials for Concrete Repairs.  The 
R1, R2, or R3 concrete shall comply with the air content and strength requirements 
for Class SI concrete as indicated in Note 1.  Mixing shall be per the manufacturer’s 
recommendations, except the water/cement ratio shall not exceed the value 
specified for Class SI concrete as indicated in Note 1.  A high range water-reducing 
admixture shall be used to obtain a 5-7 in. (125-175 mm) slump, and a retarder may 
be required to allow time to perform the required field tests.  The admixtures shall be 
per the manufacturer’s recommendation, and the Department’s qualified product list 
of Concrete Admixtures shall not apply. 

 
Note 3. The “high slump” packaged concrete mixture shall be from the Department’s 

qualified product list of Packaged, Dry, Formed, Concrete Repair Mixtures.  The 
materials and preparation of aggregate shall be according to ASTM C 387.  The 
cement factor shall be 6.65 cwt/cu yd (395 kg/cu m) minimum to 7.05 cwt/cu yd (418 
kg/cu m) maximum.  Cement replacement with fly ash or ground granulated blast-
furnace slag shall be according to Section 1020.  The “high slump” packaged 
concrete mixture shall have a water soluble chloride ion content of less than 0.40 
lb/cu yd (0.24 kg/cu m).  The test shall be performed according to ASTM C 1218, 
and the “high slump” packaged concrete mixture shall have an age of 28 to 42 days 
at the time of test.  The ASTM C 1218 test shall be performed by an independent lab 
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a minimum of once every two years, and the test results shall be provided to the 
Department.  The coarse aggregate shall be a maximum size of 1/2 in. (12.5 mm).  
The packaged concrete mixture shall comply with the air content and strength 
requirements for Class SI concrete as indicated in Note 1.  Mixing shall be per the 
manufacturer’s recommendations, except the water/cement ratio shall not exceed 
the value specified for Class SI concrete as indicated in Note 1.  A high range water-
reducing admixture shall be used to obtain a 5-7 in. (125-175 mm) slump. The 
admixture shall be per the manufacturer’s recommendation, and the Department’s 
qualified product list of Concrete Admixtures shall not apply.  A maximum slump of 
10 in. (250 mm) may be permitted if no segregation is observed by the Engineer in 
a laboratory or field evaluation. 

 
Note 4 The “self-consolidating concrete” packaged concrete mixture shall be from the 

Department’s qualified product list of Packaged, Dry, Formed, Concrete Repair 
Mixtures.  The materials and preparation of aggregate shall be according to ASTM 
C 387.  The cement factor shall be 6.65 cwt/cu yd (395 kg/cu m) minimum to 7.05 
cwt/cu yd (418 kg/cu m) maximum.  Cement replacement with fly ash or ground 
granulated blast-furnace slag shall be according to Section 1020. The “self-
consolidating concrete” packaged concrete mixture shall have a water soluble 
chloride ion content of less than 0.40 lb/cu yd (0.24 kg/cu m).  The test shall be 
performed according to ASTM C 1218, and the “self-consolidating concrete” 
packaged concrete mixture shall have an age of 28 to 42 days at the time of test.  
The ASTM C 1218 test shall be performed by an independent lab a minimum of once 
every two years, and the test results shall be provided to the Department.  The 
concrete mixture should be uniformly graded, and the coarse aggregate shall be a 
maximum size of 1/2 in. (12.5 mm).  The fine aggregate proportion shall be a 
maximum 50 percent by weight (mass) of the total aggregate used.  The packaged 
concrete mixture shall comply with the air content and strength requirements for 
Class SI concrete as indicated in Note 1.  Mixing shall be per the manufacturer’s 
recommendations, except the water/cement ratio shall not exceed the value 
specified for Class SI concrete as indicated in Note 1.  The admixtures used to 
produce self-consolidating concrete shall be per the manufacturer’s 
recommendation, and the Department’s qualified product list of Concrete Admixtures 
shall not apply.  The packaged concrete mixture shall meet the self-consolidating 
requirements of Article 1020.04. 
 

Note 5. Packaged shotcrete that includes aggregate shall be from the Department’s qualified 
product list of Packaged High Performance Shotcrete, and independent laboratory 
test results showing the product meets Department specifications will be required.  
The product shall be a packaged, pre-blended, and dry combination of materials, for 
the wet-mix shotcrete method according to ASTM C 1480.  A non-chloride 
accelerator may be used according to the shotcrete manufacturer’s 
recommendations.  The shotcrete shall be Type FA or CA, Grade FR, and Class I.  
The fibers shall be Type III synthetic according to ASTM C 1116. 
 
The packaged shotcrete shall have a water soluble chloride ion content of less than 
0.40 lb/cu yd (0.24 kg/cu m).  The test shall be performed according to ASTM C 
1218, and the hardened shotcrete shall have an age of 28 to 42 days at the time of 
test.  The ASTM C 1218 test shall be performed by an independent lab a minimum 
of once every two years, and the test results shall be provided to the Department. 
 



FAI Route 39 (I-39/US 51) 
Project NHPP-GYUQ(685) 

Section 102(3RS-2,4RS);(62-2)RS-1 
Woodford and Marshall Counties 

Contract No. 68F87 

 30 

Each individual aggregate used in the packaged shotcrete shall have either a 
maximum ASTM C 1260 expansion of 0.16 percent or a maximum ASTM C 1293 
expansion of 0.040 percent.  However, the ASTM C 1260 value may be increased 
to 0.27 percent for each individual aggregate if the cement total equivalent alkali 
content (Na2O + 0.658K2O) does not exceed 0.60 percent.  As an alternative to these 
requirements, ASTM C 1567 testing which shows the packaged shotcrete has a 
maximum expansion of 0.16 percent may be submitted.  The ASTM C 1260, C 1293, 
or C 1567 test shall be performed a minimum of once every two years. 
 
The 7 and 28 day compressive strength requirements in ASTM C 1480 shall not 
apply.  Instead the shotcrete shall obtain a minimum compressive strength of 4000 
psi (27,500 kPa) at 14 days. 
 
The packaged shotcrete shall be limited to the following proportions: 
 
The portland cement and finely divided minerals shall be 6.05 cwt/cu yd (360 kg/cu 
m) to 8.50 cwt/cu yd (505 kg/cu m) for Type FA and 6.05 cwt/cu yd (360 kg/cu. m) 
to 7.50 cwt/cu yd (445 kg/cu m) for Type CA.   The portland cement shall not be 
below 4.70 cwt/cu yd (279 kg/cu m) for Type FA or CA. 
 
The finely divided mineral(s) shall constitute a maximum of 35 percent of the total 
cement plus finely divided mineral(s). 
 
Class F fly ash is optional and the maximum shall be 20 percent by weight (mass) 
of cement. 
 
Class C fly ash is optional and the maximum shall be 25 percent by weight (mass) 
of cement. 
 
Ground granulated blast-furnace slag is optional and the maximum shall be 30 
percent by weight (mass) of cement. 
 
Microsilica is required and shall be a minimum of 5 percent by weight (mass) of 
cement, and a maximum of 10 percent.  As an alternative to microsilica, high-
reactivity metakaolin may be used at a minimum of 5 percent by weight (mass) of 
cement, and a maximum of 10 percent. 
 
Fly ash shall not be used in combination with ground granulated blast-furnace slag.  
Class F fly ash shall not be used in combination with Class C fly ash.  Microsilica 
shall not be used in combination with high-reactivity metakaolin.  A finely divided 
mineral shall not be used in combination with a blended hydraulic cement, except 
for microsilica or high-reactivity metakaolin. 
 
The water/cement ratio as defined in Article 1020.06 shall be a maximum of 0.42. 
 
The air content as shot shall be 4.0 – 8.0 percent. 

 
Note 6 Packaged shotcrete that does not include pre-blended aggregate shall be from the 

Department’s qualified product list of Packaged High Performance Shotcrete, and 
independent laboratory test results showing the product meets Department 
specifications will be required.  The shotcrete shall be according to Note 5, except 
the added aggregate shall be according to Articles 1003.02 and 1004.02 in addition 
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to each individual aggregate meeting the maximum expansion requirements of Note 
5.  The aggregate gradation shall be according to the manufacturer.  The shotcrete 
shall be batched and mixed with added aggregate according to the manufacturer. 

 
Note 7. In addition ASTM C 881, Type IV, Grade 2 or 3, Class A, B, or C may be used. 

 
Equipment.  Equipment shall be according to Article 503.03 and the following. 
 
Chipping Hammer – The chipping hammer for removing concrete shall be a light-duty pneumatic 
or electric tool with a 15 lb. (7 kg) maximum class or less. 
 
Blast Cleaning Equipment – Blast cleaning equipment for concrete surface preparation shall be 
the abrasive type, and the equipment shall have oil traps. 
 
Hydrodemolition Equipment – Hydrodemolition equipment for removing concrete shall be 
calibrated, and shall use water according to Section 1002. 
 
High Performance Shotcrete Equipment – The batching, mixing, pumping, hose, nozzle, and 
auxiliary equipment shall be for the wet-mix shotcrete method, and shall meet the requirements 
of ACI 506R. 
 
 

Construction Requirements 
 
General.  The repair methods shall be either formed concrete repair or shotcrete.  The repair 
method shall be selected by the Contractor with the following rules. 
 

(a) Rule 1.  For formed concrete repair, a subsequent patch to repair the placement point 
after initial concrete placement will not be allowed.  As an example, this may occur in a 
vertical location located at the top of the repair. 

 
(b) Rule 2.  Formed concrete repair shall not be used for overhead applications. 
 
(c) Rule 3.  If formed concrete repair is used for locations that have reinforcement with less 

than 0.75 in. (19 mm) of concrete cover, the concrete mixture shall contain fly ash or 
ground granulated blast-furnace slag at the maximum cement replacement allowed. 

 
(d) Rule 4.  Shotcrete shall not be used for any repair greater than 6 in. (150 mm) in depth, 

except in horizontal applications, where the shotcrete may be placed from above in one 
lift. 

 
(e) Rule 5.  Shotcrete shall not be used for column repairs greater than 4 in. (100 mm) in 

depth, unless the shotcrete mixture contains 3/8 in. (9.5 mm) aggregate. 
 

Temporary Shoring or Cribbing.  When a temporary shoring or cribbing support system is 
required, the Contractor shall provide details and computations, prepared and sealed by an Illinois 
licensed Structural Engineer, to the Department for review and approval.  When ever possible the 
support system shall be installed prior to starting the associated concrete removal.  If no system 
is specified, but during the course of removal the need for temporary shoring or cribbing becomes 
apparent or is directed by the Engineer due to a structural concern, the Contractor shall not 
proceed with any further removal work until an appropriate and approved support system is 
installed. 
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Concrete Removal.  The Contractor shall provide ladders or other appropriate equipment for the 
Engineer to mark the removal areas.  Repair configurations will be kept simple, and squared 
corners will be preferred.  The repair perimeter shall be sawed a depth of 1/2 in. (13 mm) or less, 
as required to avoid cutting the reinforcement.  Any cut reinforcement shall be repaired or replaced 
at the expense of the Contractor.  If the concrete is broken or removed beyond the limits of the 
initial saw cut, the new repair perimeter shall be recut.  The areas to be repaired shall have all 
loose, unsound concrete removed completely by the use of chipping hammers, hydrodemolition 
equipment, or other methods approved by the Engineer.  The concrete removal shall extend along 
the reinforcement bar until the reinforcement is free of bond inhibiting corrosion.  Reinforcement 
bar with 50 percent or more exposed shall be undercut to a depth of 3/4 in. (19 mm) or the 
diameter of the reinforcement bar, whichever is greater. 
 
If sound concrete is encountered before existing reinforcement bars are exposed, further removal 
of concrete shall not be performed unless the minimum repair depth is not met. 
 
The repair depth shall be a minimum of 1 in. (25 mm).  The substrate profile shall be ± 1/16 in. 
(± 1.5 mm).  The perimeter of the repair area shall have a vertical face. 
 
If a repair is located at the ground line, any excavation required below the ground line to complete 
the repair shall be included in this work. 
 
The Contractor shall have a maximum of 14 calendar days to complete each repair location with 
concrete or shotcrete, once concrete removal has started for the repair. 
 
The Engineer shall be notified of concrete removal that exceeds 6 in. (150 mm) in depth, one 
fourth the cross section of a structural member, more than half the vertical column reinforcement 
is exposed in a cross section, more than 6 consecutive reinforcement bars are exposed in any 
direction, within 1.5 in. (38 mm) of a bearing area, or other structural concern.  Excessive 
deterioration or removal may require further evaluation of the structure or installation of temporary 
shoring and cribbing support system. 
 
Surface Preparation.  Prior to placing the concrete or shotcrete, the Contractor shall prepare the 
repair area and exposed reinforcement by blast cleaning.  The blast cleaning shall provide a 
surface that is free of oil, dirt, and loose material. 
 
If a succeeding layer of shotcrete is to be applied, the initial shotcrete surface and remaining 
exposed reinforcement shall be free of curing compound, oil, dirt, loose material, rebound (i.e. 
shotcrete material leaner than the original mixture which ricochets off the receiving surface), and 
overspray.  Preparation may be by lightly brushing or blast cleaning if the previous shotcrete 
surface is less than 36 hours old.  If more than 36 hours old, the surface shall be prepared by 
blast cleaning. 
 
The repair area and perimeter vertical face shall have a rough surface.  Care shall be taken to 
ensure the sawcut face is roughened by blast cleaning.  Just prior to concrete or shotcrete 
placement, saturate the repair area with water to a saturated surface-dry condition.  Any standing 
water shall be removed. 
 
Concrete or shotcrete placement shall be done within 3 calendar days of the surface preparation 
or the repair area shall be prepared again. 
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Reinforcement.  Exposed reinforcement bars shall be cleaned of concrete and corrosion by blast 
cleaning.  After cleaning, all exposed reinforcement shall be carefully evaluated to determine if 
replacement or additional reinforcement bars are required. 
 
Reinforcing bars that have been cut or have lost 25 percent or more of their original cross sectional 
area shall be supplemented by new in kind reinforcement bars.  New bars shall be lapped a 
minimum of 32 bar diameters to existing bars.  A mechanical bar splicer shall be used when it is 
not feasible to provide the minimum bar lap.  No welding of bars shall be performed. 
 
Intersecting reinforcement bars shall be tightly secured to each other using 0.006 in. (1.6 mm) or 
heavier gauge tie wire, and shall be adequately supported to minimize movement during concrete 
placement or application of shotcrete. 
 
For reinforcement bar locations with less than 0.75 in. (19 mm) of cover, protective coat shall be 
applied to the completed repair.  The application of the protective coat shall be according to Article 
503.19, 2nd paragraph, except blast cleaning shall be performed to remove curing compound. 
 
The Contractor shall anchor the new concrete to the existing concrete with 3/4 in. (19 mm) 
diameter hook bolts for all repair areas where the depth of concrete removal is greater than 8 in. 
(205 mm) and there is no existing reinforcement extending into the repair area.  The hook bolts 
shall be spaced at 15 in. (380 mm) maximum centers both vertically and horizontally, and shall 
be a minimum of 12 in. (305 mm) away from the perimeter of the repair.  The hook bolts shall be 
installed according to Section 584. 
 
Repair Methods.  All repair areas shall be inspected and approved by the Engineer prior to 
placement of the concrete or application of the shotcrete. 
 

(a) Formed Concrete Repair.  Falsework shall be according to Article 503.05.  Forms shall be 
according to Article 503.06.  Formwork shall provide a smooth and uniform concrete finish, 
and shall approximately match the existing concrete structure.  Formwork shall be mortar 
tight and closely fitted where they adjoin the existing concrete surface to prevent leakage.  
Air vents may be provided to reduce voids and improve surface appearance.  The 
Contractor may use exterior mechanical vibration, as approved by the Engineer, to release 
air pockets that may be entrapped. 
 
The concrete for formed concrete repair shall be a Class SI Concrete, or a packaged R1, 
R2, or R3 Concrete,, or a packaged Normal Weight Concrete at the Contractor’s option.  
The concrete shall be placed and consolidated according to Article 503.07.  The concrete 
shall not be placed when frost is present on the surface of the repair area, or the surface 
temperature of the repair area is less than 40 °F (4 °C).  All repaired members shall be 
restored as close as practicable to their original dimensions. 
 
Curing shall be done according to Article 1020.13. 
 
If temperatures below 45°F (7°C) are forecast during the curing period, protection methods 
shall be used.  Protection Method I according to Article 1020.13(d)(1), or Protection 
Method II according to Article 1020.13(d)(2) shall be used during the curing period. 
 
The surfaces of the completed repair shall be finished according to Article 503.15. 
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(b) Shotcrete.  Shotcrete shall be tested by the Engineer for air content according to Illinois 
Modified AASHTO T 152.  The sample shall be obtained from the discharge end of the 
nozzle by shooting a pile large enough to scoop a representative amount for filling the air 
meter measuring bowl.  Shotcrete shall not be shot directly into the measuring bowl for 
testing. 
 
For compressive strength of shotcrete, a 18 x 18 x 3.5 in. (457 x 457 x 89 mm) test panel 
shall be shot by the Contractor for testing by the Engineer.  A steel form test panel shall 
have a minimum thickness of 3/16 in. (5 mm) for the bottom and sides.  A wood form test 
panel shall have a minimum 3/4 in. (19 mm) thick bottom, and a minimum 1.5 in. (38 mm) 
thickness for the sides.  The test panel shall be cured according to Article 1020.13 (a) (3) 
or (5) while stored at the jobsite and during delivery to the laboratory.  After delivery to the 
laboratory for testing, curing and testing shall be according to ASTM C 1140. 
 
The method of alignment control (i.e. ground wires, guide strips, depth gages, depth 
probes, and formwork) to ensure the specified shotcrete thickness and reinforcing bar 
cover is obtained shall be according to ACI 506R.  Ground wires shall be removed after 
completion of cutting operations.  Guide strips and formwork shall be of dimensions and 
a configuration that do not prevent proper application of shotcrete.  Metal depth gauges 
shall be cut 1/4 in. (6 mm) below the finished surface.  All repaired members shall be 
restored as close as practicable to their original dimensions. 
 
For air temperature limits when applying shotcrete in cold weather, the first paragraph of 
Article 1020.14(b) shall apply.  For hot weather, shotcrete shall not be applied when the 
air temperature is greater than 90°F (32°C).  The applied shotcrete shall have a minimum 
temperature of 50°F (10°C) and a maximum temperature of 90°F (32°C).  The shotcrete 
shall not be applied during periods of rain unless protective covers or enclosures are 
installed.  The shotcrete shall not be applied when frost is present on the surface of the 
repair area, or the surface temperature of the repair area is less than 40°F (4°C).  If 
necessary, lighting shall be provided to provide a clear view of the shooting area. 
 
The shotcrete shall be applied according to ACI 506R, and shall be done in a manner that 
does not result in cold joints, laminations, sandy areas, voids, sags, or separations.  In 
addition, the shotcrete shall be applied in a manner that results in maximum densification 
of the shotcrete.  Shotcrete which is identified as being unacceptable while still plastic 
shall be removed and re-applied. 
 
The nozzle shall normally be at a distance of 2 to 5 ft. (0.6 to 1.5 m) from the receiving 
surface, and shall be oriented at right angles to the receiving surface.  Exceptions to this 
requirement will be permitted to fill corners, encase large diameter reinforcing bars, or as 
approved by the Engineer.  For any exception, the nozzle shall never be oriented more 
than 45 degrees from the surface.  Care shall be taken to keep the front face of the 
reinforcement bar clean during shooting operations.  Shotcrete shall be built up from 
behind the reinforcement bar.  Accumulations of rebound and overspray shall be 
continuously removed prior to application of new shotcrete.  Rebound material shall not 
be incorporated in the work. 
 
Whenever possible, shotcrete shall be applied to the full thickness in a single layer.  The 
maximum thickness shall be according to Rules 4 and 5 under Construction 
Requirements, General.  When two or more layers are required, the minimum number 
shall be used and shall be done in a manner without sagging or separation.  A flash coat 
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(i.e. a thin layer of up to 1/4 in. (6 mm) applied shotcrete) may be used as the final lift for 
overhead applications. 
 
Prior to application of a succeeding layer of shotcrete, the initial layer of shotcrete shall be 
prepared according to the surface preparation and reinforcement bar cleaning 
requirements.  Upon completion of the surface preparation and reinforcement bar 
treatment, water shall be applied according to the surface preparation requirements unless 
the surface is moist.  The second layer of shotcrete shall then be applied within 30 minutes. 
 
Shotcrete shall be cut back to line and grade using trowels, cutting rods, screeds or other 
suitable devices.  The shotcrete shall be allowed to stiffen sufficiently before cutting.  
Cutting shall not cause cracks or delaminations in the shotcrete.  For depressions, cut 
material may be used for small areas.  Rebound material shall not be incorporated in the 
work.  For the final finish, a wood float shall be used to approximately match the existing 
concrete texture.  A manufacturer approved finishing aid may be used.  Water shall not be 
used as a finishing aid.  All repaired members shall be restored as close as practicable to 
their original dimensions. 
 
Contractor operations for curing shall be continuous with shotcrete placement and 
finishing operations.  Curing shall be accomplished using wetted cotton mats, membrane 
curing, or a combination of both.  Cotton mats shall be applied according to Article 
1020.13(a)(5) except the exposed layer of shotcrete shall be covered within 10 minutes 
after finishing, and wet curing shall begin immediately.  Curing compound shall be applied 
according to Article 1020.13(a)(4), except the curing compound shall be applied as soon 
as the shotcrete has hardened sufficiently to prevent marring the surface, and each of the 
two separate applications shall be applied in opposite directions to ensure coverage.  The 
curing compound shall be according to Article 1022.01.  Note 5 of the Index Table in Article 
1020.13 shall apply to the membrane curing method. 
 
When a shotcrete layer is to be covered by a succeeding shotcrete layer within 36 hours, 
the repair area shall be protected with intermittent hand fogging, or wet curing with either 
burlap or cotton mats shall begin within 10 minutes.  Intermittent hand fogging may be 
used only for the first hour.  Thereafter, wet curing with burlap or cotton mats shall be used 
until the succeeding shotcrete layer is applied.  Intermittent hand fogging may be extended 
to the first hour and a half if the succeeding shotcrete layer is applied by the end of this 
time. 
 
The curing period shall be for 7 days, except when there is a succeeding layer of shotcrete.  
In this instance, the initial shotcrete layer shall be cured until the surface preparation and 
reinforcement bar treatment is started. 
 
If temperatures below 45°F (7°C) are forecast during the curing period, protection methods 
shall be used.  Protection Method I according to Article 1020.13(d)(1), or Protection 
Method II according to Article 1020.13(d)(2) shall be used during the curing period 

 
Inspection of Completed Work.  The Contractor shall provide ladders or other appropriate 
equipment for the Engineer to inspect the repaired areas.  After curing but no sooner than 28 days 
after placement of concrete or shooting of shotcrete, the repair shall be examined for conformance 
with original dimensions, cracks, voids, and delaminations.  Sounding for delaminations will be 
done with a hammer or by other methods determined by the Engineer. 
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The acceptable tolerance for conformance of a repaired area shall be within 1/4 in. (6 mm) of the 
original dimensions.  A repaired area not in dimensional conformance or with delaminations shall 
be removed and replaced. 
 
A repaired area with cracks or voids shall be considered as nonconforming.  Exceeding one or 
more of the following crack and void criteria shall be cause for removal and replacement of a 
repaired area. 
 

1. The presence of a single surface crack greater than 0.01 in. (0.25 mm) in width and greater 
than 12 in. (300 mm) in length. 

 
2. The presence of two or more surface cracks greater than 0.01 in. (0.25 mm) in width that 

total greater than 24 in. (600 mm) in length. 
 

3. The presence of map cracking in one or more regions totaling 15 percent or more of the 
gross surface area of the repair. 

 
4. The presence of two or more surface voids with least dimension 3/4 in. (19 mm) each. 

 
A repaired area with cracks or voids that do not exceed any of the above criteria may remain in 
place, as determined by the Engineer. 
 
If a nonconforming repair is allowed to remain in place, cracks greater than 0.007 in. (0.2 mm) in 
width shall be repaired with epoxy according to Section 590.  For cracks less than or equal to 
0.007 in. (0.2 mm) in width, the epoxy may be applied to the surface of the crack.  Voids shall be 
repaired according to Article 503.15. 
 
Publications and Personnel Requirements.  The Contractor shall provide a current copy of ACI 
506R to the Engineer a minimum of one week prior to start of construction. 
 
The shotcrete personnel who perform the work shall have current American Concrete Institute 
(ACI) nozzlemen certification for vertical wet and overhead wet applications, except one individual 
may be in training.  This individual shall be adequately supervised by a certified ACI nozzlemen 
as determined by the Engineer.  A copy of the nozzlemen certificate(s) shall be given to the 
Engineer. 
 
Method of Measurement.  This work will be measured for payment in place and the area computed 
in square feet (square meters).  For a repair at a corner, both sides will be measured. 
 
Basis of Payment.  This work will be paid for at the contract unit price per square foot (square 
meter) for STRUCTURAL REPAIR OF CONCRETE (DEPTH GREATER THAN 5 IN. (125 MM), 
STRUCTURAL REPAIR OF CONCRETE (DEPTH EQUAL TO OR LESS THAN 5 IN. (125 MM). 
 
When not specified to be paid for elsewhere, the work to design, install, and remove the temporary 
shoring and cribbing will be paid for according to Article 109.04. 
 
With the exception of reinforcement damaged by the Contractor during removal, the furnishing 
and installation of supplemental reinforcement bars, mechanical bar splicers, hook bolts, and 
protective coat will be paid according to Article 109.04. 
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BITUMINOUS MATERIALS COST ADJUSTMENTS (BDE) 
Effective:  November 2, 2006  Revised:  August 1, 2017 
 
Description.  Bituminous material cost adjustments will be made to provide additional 
compensation to the Contractor, or credit to the Department, for fluctuations in the cost of 
bituminous materials when optioned by the Contractor.  The bidder shall indicate with their bid 
whether or not this special provision will be part of the contract. 
 
The adjustments shall apply to permanent and temporary hot-mix asphalt (HMA) mixtures, 
bituminous surface treatments (cover and seal coats), and preventative maintenance type surface 
treatments that are part of the original proposed construction, or added as extra work and paid 
for by agreed unit prices.  The adjustments shall not apply to bituminous prime coats, tack coats, 
crack filling/sealing, joint filling/sealing, or extra work paid for at a lump sum price or by force 
account. 
 
Method of Adjustment.  Bituminous materials cost adjustments will be computed as follows. 
 
CA = (BPIP - BPIL) x (%ACV  / 100) x Q 
 
Where: CA = Cost Adjustment, $. 
 BPIP = Bituminous Price Index, as published by the Department for the month the work 

is performed, $/ton ($/metric ton). 
 BPIL = Bituminous Price Index, as published by the Department for the month prior to 

the letting for work paid for at the contract price; or for the month the agreed 
unit price letter is submitted by the Contractor for extra work paid for by agreed 
unit price, $/ton ($/metric ton). 

 %ACV = Percent of virgin Asphalt Cement in the Quantity being adjusted.  For HMA 
mixtures, the % ACV will be determined from the adjusted job mix formula.  For 
bituminous materials applied, a performance graded or cutback asphalt will be 
considered to be 100% ACV and undiluted emulsified asphalt will be considered 
to be 65% ACV. 

 Q = Authorized construction Quantity, tons (metric tons) (see below). 
 
For HMA mixtures measured in square yards:  Q, tons = A x D x (Gmb x 46.8) / 2000.  For HMA 
mixtures measured in square meters:  Q, metric tons = A x D x (Gmb x 1) / 1000.  When computing 
adjustments for full-depth HMA pavement, separate calculations will be made for the binder and 
surface courses to account for their different Gmb and % ACV. 
 
For bituminous materials measured in gallons: Q, tons = V x 8.33 lb/gal x SG / 2000 
For bituminous materials measured in liters: Q, metric tons = V x 1.0 kg/L x SG / 1000 
 
Where: A = Area of the HMA mixture, sq yd (sq m). 
 D = Depth of the HMA mixture, in. (mm). 
 Gmb = Average bulk specific gravity of the mixture, from the approved mix design. 
 V = Volume of the bituminous material, gal (L). 
 SG = Specific Gravity of bituminous material as shown on the bill of lading. 
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Basis of Payment.  Bituminous materials cost adjustments may be positive or negative but will 
only be made when there is a difference between the BPIL and BPIP in excess of five percent, as 
calculated by: 
 
Percent Difference = {(BPIL – BPIP) ÷ BPIL} × 100 
 
Bituminous materials cost adjustments will be calculated for each calendar month in which 
applicable bituminous material is placed; and will be paid or deducted when all other contract 
requirements for the work placed during the month are satisfied.  The adjustments shall not apply 
during contract time subject to liquidated damages for completion of the entire contract. 
 
 
 
BLENDED FINELY DIVIDED MINERALS (BDE) 
 
Effective:  April 1, 2021 
 
Revise the second paragraph of Article 1010.01 of the Standard Specifications to read: 
 

“ Different sources or types of finely divided minerals shall not be mixed or used alternately in 
the same item of construction, except as a blended finely divided mineral product according to 
Article 1010.06.” 
 
Add the following article to Section 1010 of the Standard Specifications: 
 

“ 1010.06 Blended Finely Divided Minerals.  Blended finely divided minerals shall be the 
product resulting from the blending or intergrinding of two or three finely divided minerals.  
Blended finely divided minerals shall be according to ASTM C 1697, except as follows. 
 

(a) Blending shall be accomplished by mechanically or pneumatically intermixing the 
constituent finely divided minerals into a uniform mixture that is then discharged into a silo 
for storage or tanker for transportation. 

 
(b) The blended finely divided mineral product will be classified according to its predominant 

constituent or the manufacturer’s designation and shall meet the chemical requirements 
of its classification.  The other finely divided mineral constituent(s) will not be required to 
conform to their individual standards.” 

 
 
COMPENSABLE DELAY COSTS (BDE) 
 
Effective:  June 2, 2017      Revised:  April 1, 2019 
 
Revise Article 107.40(b) of the Standard Specifications to read: 
 

“ (b) Compensation.  Compensation will not be allowed for delays, inconveniences, or damages 
sustained by the Contractor from conflicts with facilities not meeting the above definition; 
or if a conflict with a utility in an unanticipated location does not cause a shutdown of the 
work or a documentable reduction in the rate of progress exceeding the limits set herein.  
The provisions of Article 104.03 notwithstanding, compensation for delays caused by a 
utility in an unanticipated location will be paid according to the provisions of this Article 
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governing minor and major delays or reduced rate of production which are defined as 
follows. 
 
(1) Minor Delay.  A minor delay occurs when the work in conflict with the utility in an 

unanticipated location is completely stopped for more than two hours, but not to 
exceed two weeks. 
 

(2) Major Delay.  A major delay occurs when the work in conflict with the utility in an 
unanticipated location is completely stopped for more than two weeks. 
 

(3) Reduced Rate of Production Delay.  A reduced rate of production delay occurs when 
the rate of production on the work in conflict with the utility in an unanticipated location 
decreases by more than 25 percent and lasts longer than seven calendar days.” 

 
Revise Article 107.40(c) of the Standard Specifications to read: 
 

“ (c) Payment.  Payment for Minor, Major, and Reduced Rate of Production Delays will be made 
as follows. 
 
(1) Minor Delay.  Labor idled which cannot be used on other work will be paid for according 

to Article 109.04(b)(1) and (2) for the time between start of the delay and the minimum 
remaining hours in the work shift required by the prevailing practice in the area. 
 
Equipment idled which cannot be used on other work, and which is authorized to 
standby on the project site by the Engineer, will be paid for according to 
Article 109.04(b)(4). 
 

(2) Major Delay.  Labor will be the same as for a minor delay. 
 
Equipment will be the same as for a minor delay, except Contractor-owned equipment 
will be limited to two weeks plus the cost of move-out to either the Contractor’s yard or 
another job and the cost to re-mobilize, whichever is less.  Rental equipment may be 
paid for longer than two weeks provided the Contractor presents adequate support to 
the Department (including lease agreement) to show retaining equipment on the job is 
the most economical course to follow and in the public interest. 
 

(3) Reduced Rate of Production Delay.  The Contractor will be compensated for the 
reduced productivity for labor and equipment time in excess of the 25 percent threshold 
for that portion of the delay in excess of seven calendar days.  Determination of 
compensation will be in accordance with Article 104.02, except labor and material 
additives will not be permitted. 
 

Payment for escalated material costs, escalated labor costs, extended project overhead, 
and extended traffic control will be determined according to Article 109.13.” 

 
Revise Article 108.04(b) of the Standard Specifications to read: 
 

“ (b) No working day will be charged under the following conditions. 
 
(1) When adverse weather prevents work on the controlling item. 

 
(2) When job conditions due to recent weather prevent work on the controlling item. 
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(3) When conduct or lack of conduct by the Department or its consultants, representatives, 

officers, agents, or employees; delay by the Department in making the site available; 
or delay in furnishing any items required to be furnished to the Contractor by the 
Department prevents work on the controlling item. 

 
(4) When delays caused by utility or railroad adjustments prevent work on the controlling 

item. 
 

(5) When strikes, lock-outs, extraordinary delays in transportation, or inability to procure 
critical materials prevent work on the controlling item, as long as these delays are not 
due to any fault of the Contractor. 

 
(6) When any condition over which the Contractor has no control prevents work on the 

controlling item.” 
 
Revise Article 109.09(f) of the Standard Specifications to read: 

 
“ (f) Basis of Payment.  After resolution of a claim in favor of the Contractor, any adjustment in 

time required for the work will be made according to Section 108.  Any adjustment in the 
costs to be paid will be made for direct labor, direct materials, direct equipment, direct 
jobsite overhead, direct offsite overhead, and other direct costs allowed by the resolution.  
Adjustments in costs will not be made for interest charges, loss of anticipated profit, 
undocumented loss of efficiency, home office overhead and unabsorbed overhead other 
than as allowed by Article 109.13, lost opportunity, preparation of claim expenses and 
other consequential indirect costs regardless of method of calculation. 
 
The above Basis of Payment is an essential element of the contract and the claim cost 
recovery of the Contractor shall be so limited.” 

 
Add the following to Section 109 of the Standard Specifications. 
 

“ 109.13 Payment for Contract Delay.  Compensation for escalated material costs, escalated 
labor costs, extended project overhead, and extended traffic control will be allowed when such 
costs result from a delay meeting the criteria in the following table. 

 
Contract Type Cause of Delay Length of Delay 

Working Days 
Article 108.04(b)(3) or 
Article 108.04(b)(4) 

No working days have been charged for two 
consecutive weeks. 

Completion 
Date 

Article 108.08(b)(1) or 
Article 108.08(b)(7) 

The Contractor has been granted a minimum two 
week extension of contract time, according to 
Article 108.08. 

 
Payment for each of the various costs will be according to the following. 
 
(a) Escalated Material and/or Labor Costs.  When the delay causes work, which would have 

otherwise been completed, to be done after material and/or labor costs have increased, 
such increases will be paid.  Payment for escalated material costs will be limited to the 
increased costs substantiated by documentation furnished by the Contractor.  Payment 
for escalated labor costs will be limited to those items in Article 109.04(b)(1) and (2), 
except the 35 percent and 10 percent additives will not be permitted. 
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(b) Extended Project Overhead.  For the duration of the delay, payment for extended project 

overhead will be paid as follows. 
 
(1) Direct Jobsite and Offsite Overhead.  Payment for documented direct jobsite overhead 

and documented direct offsite overhead, including onsite supervisory and 
administrative personnel, will be allowed according to the following table. 
 

Original Contract 
Amount 

Supervisory and Administrative 
Personnel 

Up to $5,000,000 One Project Superintendent 

Over $   5,000,000 -  
up to $25,000,000 

One Project Manager, 
One Project Superintendent or 
Engineer, and 
One Clerk 

Over $25,000,000 -  
up to $50,000,000 

One Project Manager, 
One Project Superintendent, 
One Engineer, and 
One Clerk 

Over $50,000,000 

One Project Manager, 
Two Project Superintendents, 
One Engineer, and 
One Clerk 

 
(2) Home Office and Unabsorbed Overhead.  Payment for home office and unabsorbed 

overhead will be calculated as 8 percent of the total delay cost. 
 

(c) Extended Traffic Control.  Traffic control required for an extended period of time due to the 
delay will be paid for according to Article 109.04.   
 
When an extended traffic control adjustment is paid under this provision, an adjusted unit 
price as provided for in Article 701.20(a) for increase or decrease in the value of work by 
more than ten percent will not be paid. 
 

Upon payment for a contract delay under this provision, the Contractor shall assign 
subrogation rights to the Department for the Department’s efforts of recovery from any other party 
for monies paid by the Department as a result of any claim under this provision.  The Contractor 
shall fully cooperate with the Department in its efforts to recover from another party any money 
paid to the Contractor for delay damages under this provision.” 
 
 
CONCRETE END SECTIONS FOR PIPE CULVERTS (BDE) 
Effective:  January 1, 2013 Revised:  April 1, 2016 
 
Description.  This work shall consist of constructing cast-in-place concrete and precast concrete 
end sections for pipe culverts.  These end sections are shown on the plans as Highway Standard 
542001 or 542011.  This work shall be according to Section 542 of the Standard Specifications 
except as modified herein. 
  



FAI Route 39 (I-39/US 51) 
Project NHPP-GYUQ(685) 

Section 102(3RS-2,4RS);(62-2)RS-1 
Woodford and Marshall Counties 

Contract No. 68F87 

 42 

 
Materials.  Materials shall be according to the following Articles of Division 1000 – Materials of 
the Standard Specifications. 
 

Item Article/Section 
(a) Portland Cement Concrete (Note 1)  ......................................................................... 1020 
(b) Precast Concrete End Sections (Note 2) 
(c) Coarse Aggregate (Note 3)  .................................................................................. 1004.05 
(d) Structural Steel (Note 4)  ...................................................................................... 1006.04 
(e) Anchor Bolts and Rods (Note 5)  .......................................................................... 1006.09 
(f) Reinforcement Bars  ......................................................................................... 1006.10(a) 
(g) Nonshrink Grout  .................................................................................................. 1024.02 
(h) Chemical Adhesive Resin System  ............................................................................ 1027 
(i) Mastic Joint Sealer for Pipe  ...................................................................................... 1055 
(j) Hand Hole Plugs  ................................................................................................. 1042.16 

 
Note 1.  Cast-in-place concrete end sections shall be Class SI, except the 14 day mix 
design shall have a compressive strength of 5000 psi (34,500 kPa) or a flexural strength 
of (800 psi) 5500 kPa and a minimum cement factor of 6.65 cwt/cu yd (395 kg/cu m). 
 
Note 2.  Precast concrete end sections shall be according to Articles 1042.02 and 
1042.03(b)(c)(d)(e) of the Standard Specifications.  The concrete shall be Class PC 
according to Section 1020, and shall have a minimum compressive strength of 5000 psi 
(34,000 kPa) at 28 days. 
 
Joints between precast sections shall be produced with reinforced tongue and groove 
ends according to the requirements of ASTM C 1577. 
 
Note 3.  The granular bedding placed below a precast concrete end section shall be 
gradation CA 6, CA 9, CA 10, CA 12, CA 17, CA 18, or CA 19. 
 
Note 4.  All components of the culvert tie detail shall be galvanized according to the 
requirements of AASHTO M 111 or M 232 as applicable. 
 
Note 5.  The anchor rods for the culvert ties shall be according to the requirements of 
ASTM F 1554, Grade 105 (Grade 725). 

 
CONSTRUCTION REQUIREMENTS 

 
The concrete end sections may be precast or cast-in-place construction.  Toe walls shall be either 
precast or cast-in-place, and shall be in proper position and backfilled according to the applicable 
paragraphs of Article 502.10 of the Standard Specifications prior to the installation of the concrete 
end sections.  If soil conditions permit, cast-in-place toe walls may be poured directly against the 
soil.  When poured directly against the soil, the clear cover of the sides and bottom of the toe wall 
shall be increased to 3 in. (75 mm) by increasing the thickness of the toe wall. 
 

(a) Cast-In-Place Concrete End Sections.  Cast-in-place concrete end sections shall be 
constructed according to the requirements of Section 503 of the Standard Specifications 
and as shown on the plans. 
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(b) Precast Concrete End Sections.  When the concrete end sections will be precast, shop 
drawings detailing the slab thickness and reinforcement layout shall be submitted to the 
Engineer for review and approval. 
 
The excavation and backfilling for precast concrete end sections shall be according to the 
requirements of Section 502 of the Standard Specifications, except a layer of granular 
bedding at least 6 in. (150 mm) in thickness shall be placed below the elevation of the 
bottom of the end section.  The granular bedding shall extend a minimum of 2 ft (600 mm) 
beyond each side of the end section. 
 
Anchor rods connecting precast sections shall be brought to a snug tight condition 
followed by an additional 2/3 turn on one of the nuts.  Match marks shall be provided on 
the bolt and nut to verify relative rotation between the bolt and the nut. 
 
When individual, precast end sections are placed side-by-side for a multi-pipe culvert 
installation, a 3 in. (75 mm) space shall be left between adjacent end section walls and 
the space(s) filled with Class SI concrete. 
 

Method of Measurement.  This work will be measured for payment as each, with each end of 
each culvert being one each. 
 
Basis of Payment.  This work will be paid for at the contract unit price per each for CONCRETE 
END SECTION, STANDARD 542001 or CONCRETE END SECTION, 542011, of the pipe 
diameter and slope specified. 
 
 
DISADVANTAGED BUSINESS ENTERPRISE PARTICIPATION (BDE) 
 
Effective:  September 1, 2000     Revised:  March 2, 2019 
 
FEDERAL OBLIGATION.  The Department of Transportation, as a recipient of federal financial 
assistance, is required to take all necessary and reasonable steps to ensure nondiscrimination in 
the award and administration of contracts.  Consequently, the federal regulatory provisions of 
49 CFR Part 26 apply to this contract concerning the utilization of disadvantaged business 
enterprises.  For the purposes of this Special Provision, a disadvantaged business enterprise 
(DBE) means a business certified by the Department in accordance with the requirements of 
49 CFR Part 26 and listed in the Illinois Unified Certification Program (IL UCP) DBE Directory. 
 
STATE OBLIGATION.  This Special Provision will also be used by the Department to satisfy the 
requirements of the Business Enterprise for Minorities, Females, and Persons with Disabilities 
Act, 30 ILCS 575.  When this Special Provision is used to satisfy state law requirements on 
100 percent state-funded contracts, the federal government has no involvement in such contracts 
(not a federal-aid contract) and no responsibility to oversee the implementation of this Special 
Provision by the Department on those contracts.  DBE participation on 100 percent state-funded 
contracts will not be credited toward fulfilling the Department’s annual overall DBE goal required 
by the US Department of Transportation to comply with the federal DBE program requirements. 
 
CONTRACTOR ASSURANCE.  The Contractor makes the following assurance and agrees to 
include the assurance in each subcontract the Contractor signs with a subcontractor. 
 

The Contractor, subrecipient, or subcontractor shall not discriminate on the basis of race, 
color, national origin, or sex in the performance of this contract.  The Contractor shall carry 
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out applicable requirements of 49 CFR Part 26 in the award and administration of contracts 
funded in whole or in part with federal or state funds.  Failure by the Contractor to carry out 
these requirements is a material breach of this contract, which may result in the termination 
of this contract or such other remedy as the recipient deems appropriate, which may include, 
but is not limited to: 
 
(a) Withholding progress payments; 

 
(b) Assessing sanctions; 

 
(c) Liquidated damages; and/or 

 
(d) Disqualifying the Contractor from future bidding as non-responsible. 

 
OVERALL GOAL SET FOR THE DEPARTMENT.  As a requirement of compliance with 49 CFR 
Part 26, the Department has set an overall goal for DBE participation in its federally assisted 
contracts.  That goal applies to all federal-aid funds the Department will expend in its federally 
assisted contracts for the subject reporting fiscal year.  The Department is required to make a 
good faith effort to achieve the overall goal.  The dollar amount paid to all approved DBE 
companies performing work called for in this contract is eligible to be credited toward fulfillment 
of the Department’s overall goal. 
 
CONTRACT GOAL TO BE ACHIEVED BY THE CONTRACTOR.  This contract includes a 
specific DBE utilization goal established by the Department.  The goal has been included because 
the Department has determined the work of this contract has subcontracting opportunities that 
may be suitable for performance by DBE companies.  The determination is based on an 
assessment of the type of work, the location of the work, and the availability of DBE companies 
to do a part of the work.  The assessment indicates, in the absence of unlawful discrimination and 
in an arena of fair and open competition, DBE companies can be expected to perform 2.00% of 
the work.  This percentage is set as the DBE participation goal for this contract.  Consequently, 
in addition to the other award criteria established for this contract, the Department will only award 
this contract to a bidder who makes a good faith effort to meet this goal of DBE participation in 
the performance of the work.  A bidder makes a good faith effort for award consideration if either 
of the following is done in accordance with the procedures set for in this Special Provision: 
 

(a) The bidder documents enough DBE participation has been obtained to meet the goal or, 
 

(b) The bidder documents a good faith effort has been made to meet the goal, even though 
the effort did not succeed in obtaining enough DBE participation to meet the goal. 
 

DBE LOCATOR REFERENCES.  Bidders shall consult the IL UCP DBE Directory as a reference 
source for DBE-certified companies.  In addition, the Department maintains a letting and item 
specific DBE locator information system whereby DBE companies can register their interest in 
providing quotes on particular bid items advertised for letting.  Information concerning DBE 
companies willing to quote work for particular contracts may be obtained by contacting the 
Department’s Bureau of Small Business Enterprises at telephone number (217) 785-4611, or by 
visiting the Department’s website at: 
http://www.idot.illinois.gov/doing-business/certifications/disadvantaged-business-enterprise-
certification/il-ucp-directory/index. 
 
BIDDING PROCEDURES.  Compliance with this Special Provision is a material bidding 
requirement and failure of the bidder to comply will render the bid not responsive. 

http://www.idot.illinois.gov/doing-business/certifications/disadvantaged-business-enterprise-certification/il-ucp-directory/index
http://www.idot.illinois.gov/doing-business/certifications/disadvantaged-business-enterprise-certification/il-ucp-directory/index
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The bidder shall submit a DBE Utilization Plan (form SBE 2026), and a DBE Participation 
Statement (form SBE 2025) for each DBE company proposed for the performance of work to 
achieve the contract goal, with the bid.  If the Utilization Plan indicates the contract goal will not 
be met, documentation of good faith efforts shall also be submitted.  The documentation of good 
faith efforts must include copies of each DBE and non-DBE subcontractor quote submitted to the 
bidder when a non-DBE subcontractor is selected over a DBE for work on the contract.  The 
required forms and documentation must be submitted as a single .pdf file using the “Integrated 
Contractor Exchange (iCX)” application within the Department’s “EBids System”. 
 
The Department will not accept a Utilization Plan if it does not meet the bidding procedures set 
forth herein and the bid will be declared not responsive.  In the event the bid is declared not 
responsive, the Department may elect to cause the forfeiture of the penal sum of the bidder’s 
proposal guaranty and may deny authorization to bid the project if re-advertised for bids.   
 
GOOD FAITH EFFORT PROCEDURES.  The contract will not be awarded until the Utilization 
Plan is approved.  All information submitted by the bidder must be complete, accurate and 
adequately document enough DBE participation has been obtained or document the good faith 
efforts of the bidder, in the event enough DBE participation has not been obtained, before the 
Department will commit to the performance of the contract by the bidder.  The Utilization Plan will 
be approved by the Department if the Utilization Plan documents sufficient commercially useful 
DBE work to meet the contract goal or the bidder submits sufficient documentation of a good faith 
effort to meet the contract goal pursuant to 49 CFR Part 26, Appendix A.  This means the bidder 
must show that all necessary and reasonable steps were taken to achieve the contract goal.  
Necessary and reasonable steps are those which, by their scope, intensity and appropriateness 
to the objective, could reasonably be expected to obtain sufficient DBE participation, even if they 
were not successful.  The Department will consider the quality, quantity, and intensity of the kinds 
of efforts the bidder has made.  Mere pro forma efforts, in other words efforts done as a matter of 
form, are not good faith efforts; rather, the bidder is expected to have taken genuine efforts that 
would be reasonably expected of a bidder actively and aggressively trying to obtain DBE 
participation sufficient to meet the contract goal. 
 

(a) The following is a list of types of action that the Department will consider as part of the 
evaluation of the bidder’s good faith efforts to obtain participation.  These listed factors are 
not intended to be a mandatory checklist and are not intended to be exhaustive.  Other 
factors or efforts brought to the attention of the Department may be relevant in appropriate 
cases and will be considered by the Department. 
 
(1) Soliciting through all reasonable and available means (e.g. attendance at pre-bid 

meetings, advertising and/or written notices) the interest of all certified DBE 
companies that have the capability to perform the work of the contract.  The bidder 
must solicit this interest within sufficient time to allow the DBE companies to respond 
to the solicitation.  The bidder must determine with certainty if the DBE companies are 
interested by taking appropriate steps to follow up initial solicitations. 
 

(2) Selecting portions of the work to be performed by DBE companies in order to increase 
the likelihood that the DBE goals will be achieved.  This includes, where appropriate, 
breaking out contract work items into economically feasible units to facilitate DBE 
participation, even when the Contractor might otherwise prefer to perform these work 
items with its own forces. 
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(3) Providing interested DBE companies with adequate information about the plans, 
specifications, and requirements of the contract in a timely manner to assist them in 
responding to a solicitation. 
 

(4) a. Negotiating in good faith with interested DBE companies.  It is the bidder’s 
responsibility to make a portion of the work available to DBE subcontractors and 
suppliers and to select those portions of the work or material needs consistent with 
the available DBE subcontractors and suppliers, so as to facilitate DBE 
participation.  Evidence of such negotiation includes the names, addresses, and 
telephone numbers of DBE companies that were considered; a description of the 
information provided regarding the plans and specifications for the work selected 
for subcontracting; and evidence as to why additional agreements could not be 
reached for DBE companies to perform the work. 
 

b. A bidder using good business judgment would consider a number of factors in 
negotiating with subcontractors, including DBE subcontractors, and would take a 
firm’s price and capabilities as well as contract goals into consideration.  However, 
the fact that there may be some additional costs involved in finding and using DBE 
companies is not in itself sufficient reason for a bidder’s failure to meet the contract 
DBE goal, as long as such costs are reasonable.  Also the ability or desire of a 
bidder to perform the work of a contract with its own organization does not relieve 
the bidder of the responsibility to make good faith efforts.  Bidders are not, 
however, required to accept higher quotes from DBE companies if the price 
difference is excessive or unreasonable.  In accordance with the above Bidding 
Procedures, the documentation of good faith efforts must include copies of each 
DBE and non-DBE subcontractor quote submitted to the bidder when a non-DBE 
subcontractor was selected over a DBE for work on the contract. 
 

(5) Not rejecting DBE companies as being unqualified without sound reasons based on a 
thorough investigation of their capabilities.  The bidder’s standing within its industry, 
membership in specific groups, organizations, or associations and political or social 
affiliations (for example union vs. non-union employee status) are not legitimate 
causes for the rejection or non-solicitation of bids in the bidder’s efforts to meet the 
project goal. 
 

(6) Making efforts to assist interested DBE companies in obtaining bonding, lines of credit, 
or insurance as required by the recipient or Contractor. 
 

(7) Making efforts to assist interested DBE companies in obtaining necessary equipment, 
supplies, materials, or related assistance or services. 
 

(8) Effectively using the services of available minority/women community organizations; 
minority/women contractors’ groups; local, state, and federal minority/women business 
assistance offices; and other organizations as allowed on a case-by-case basis to 
provide assistance in the recruitment and placement of DBE companies. 
 

(b) If the Department determines the bidder has made a good faith effort to secure the work 
commitment of DBE companies to meet the contract goal, the Department will award the 
contract provided it is otherwise eligible for award.  If the Department determines the 
bidder has failed to meet the requirements of this Special Provision or that a good faith 
effort has not been made, the Department will notify the responsible company official 
designated in the Utilization Plan that the bid is not responsive.  The notification will also 
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include a statement of reasons for the adverse determination.  If the Utilization Plan is not 
approved because it is deficient as a technical matter, unless waived by the Department, 
the bidder will be notified and will be allowed no more than a five calendar day period to 
cure the deficiency. 
 

(c) The bidder may request administrative reconsideration of an adverse determination by 
emailing the Department at “DOT.DBE.UP@illinois.gov” within the five calendar days after 
the receipt of the notification of the determination.  The determination shall become final 
if a request is not made on or before the fifth calendar day.  A request may provide 
additional written documentation or argument concerning the issues raised in the 
determination statement of reasons, provided the documentation and arguments address 
efforts made prior to submitting the bid.  The request will be reviewed by the Department’s 
Reconsideration Officer.  The Reconsideration Officer will extend an opportunity to the 
bidder to meet in person to consider all issues of documentation and whether the bidder 
made a good faith effort to meet the goal.  After the review by the Reconsideration Officer, 
the bidder will be sent a written decision within ten working days after receipt of the request 
for reconsideration, explaining the basis for finding that the bidder did or did not meet the 
goal or make adequate good faith efforts to do so.  A final decision by the Reconsideration 
Officer that a good faith effort was made shall approve the Utilization Plan submitted by 
the bidder and shall clear the contract for award.  A final decision that a good faith effort 
was not made shall render the bid not responsive. 
 

CALCULATING DBE PARTICIPATION.  The Utilization Plan values represent work anticipated 
to be performed and paid for upon satisfactory completion.  The Department is only able to count 
toward the achievement of the overall goal and the contract goal the value of payments made for 
the work actually performed by DBE companies.  In addition, a DBE must perform a commercially 
useful function on the contract to be counted.  A commercially useful function is generally 
performed when the DBE is responsible for the work and is carrying out its responsibilities by 
actually performing, managing, and supervising the work involved.  The Department and 
Contractor are governed by the provisions of 49 CFR Part 26.55(c) on questions of commercially 
useful functions as it affects the work.  Specific counting guidelines are provided in 49 CFR Part 
26.55, the provisions of which govern over the summary contained herein. 
 

(a) DBE as the Contractor:  100 percent goal credit for that portion of the work performed by 
the DBE’s own forces, including the cost of materials and supplies.  Work that a DBE 
subcontracts to a non-DBE does not count toward the DBE goals. 
 

(b) DBE as a joint venture Contractor:  100 percent goal credit for that portion of the total 
dollar value of the contract equal to the distinct, clearly defined portion of the work 
performed by the DBE’s own forces. 
 

(c) DBE as a subcontractor:  100 percent goal credit for the work of the subcontract performed 
by the DBE’s own forces, including the cost of materials and supplies, excluding the 
purchase of materials and supplies or the lease of equipment by the DBE subcontractor 
from the Contractor or its affiliates.  Work that a DBE subcontractor in turn subcontracts 
to a non-DBE does not count toward the DBE goal. 
 

(d) DBE as a trucker:  100 percent goal credit for trucking participation provided the DBE is 
responsible for the management and supervision of the entire trucking operation for which 
it is responsible.  At least one truck owned, operated, licensed, and insured by the DBE 
must be used on the contract.  Credit will be given for the following: 
 

mailto:DOT.DBE.UP@illinois.gov
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(1) The DBE may lease trucks from another DBE firm, including an owner-operator who 
is certified as a DBE.  The DBE who leases trucks from another DBE receives credit 
for the total value of the transportation services the lessee DBE provides on the 
contract. 
 

(2) The DBE may also lease trucks from a non-DBE firm, including from an owner-
operator.  The DBE who leases trucks from a non-DBE is entitled to credit only for the 
fee or commission is receives as a result of the lease arrangement. 
 

(e) DBE as a material supplier: 
 
(1) 60 percent goal credit for the cost of the materials or supplies purchased from a DBE 

regular dealer. 
 

(2) 100 percent goal credit for the cost of materials of supplies obtained from a DBE 
manufacturer. 
 

(3) 100 percent credit for the value of reasonable fees and commissions for the 
procurement of materials and supplies if not a DBE regular dealer or DBE 
manufacturer. 
 

CONTRACT COMPLIANCE.  Compliance with this Special Provision is an essential part of the 
contract.  The Department is prohibited by federal regulations from crediting the participation of a 
DBE included in the Utilization Plan toward either the contract goal or the Department’s overall 
goal until the amount to be applied toward the goals has been paid to the DBE.  The following 
administrative procedures and remedies govern the compliance by the Contractor with the 
contractual obligations established by the Utilization Plan.  After approval of the Utilization Plan 
and award of the contract, the Utilization Plan and individual DBE Participation Statements 
become part of the contract.  If the Contractor did not succeed in obtaining enough DBE 
participation to achieve the advertised contract goal, and the Utilization Plan was approved and 
contract awarded based upon a determination of good faith, the total dollar value of DBE work 
calculated in the approved Utilization Plan as a percentage of the awarded contract value shall 
become the amended contract goal.  All work indicated for performance by an approved DBE 
shall be performed, managed, and supervised by the DBE executing the DBE Participation 
Commitment Statement. 
 

(a) NO AMENDMENT.  No amendment to the Utilization Plan may be made without prior 
written approval from the Department’s Bureau of Small Business Enterprises.  All 
requests for amendment to the Utilization Plan shall be emailed to the Department at 
DOT.DBE.UP@illinois.gov. 
 

(b) CHANGES TO WORK.  Any deviation from the DBE condition-of-award or contract plans, 
specifications, or special provisions must be approved, in writing, by the Department as 
provided elsewhere in the Contract.  The Contractor shall notify affected DBEs in writing 
of any changes in the scope of work which result in a reduction in the dollar amount 
condition-of-award to the contract.  Where the revision includes work committed to a new 
DBE subcontractor, not previously involved in the project, then a Request for Approval of 
Subcontractor, Department form BC 260A or AER 260A, must be signed and submitted.  
If the commitment of work is in the form of additional tasks assigned to an existing 
subcontract, a new Request for Approval of Subcontractor will not be required.  However, 
the Contractor must document efforts to assure the existing DBE subcontractor is capable 
of performing the additional work and has agreed in writing to the change. 

mailto:DOT.DBE.UP@illinois.gov


FAI Route 39 (I-39/US 51) 
Project NHPP-GYUQ(685) 

Section 102(3RS-2,4RS);(62-2)RS-1 
Woodford and Marshall Counties 

Contract No. 68F87 

 49 

 
(c) SUBCONTRACT.  The Contractor must provide copies of DBE subcontracts to the 

Department upon request.  Subcontractors shall ensure that all lower tier subcontracts or 
agreements with DBEs to supply labor or materials be performed in accordance with this 
Special Provision. 
 

(d) ALTERNATIVE WORK METHODS.  In addition to the above requirements for reductions 
in the condition of award, additional requirements apply to the two cases of Contractor-
initiated work substitution proposals.  Where the contract allows alternate work methods 
which serve to delete or create underruns in condition of award DBE work, and the 
Contractor selects that alternate method or, where the Contractor proposes a substitute 
work method or material that serves to diminish or delete work committed to a DBE and 
replace it with other work, then the Contractor must demonstrate one of the following: 
 
(1) The replacement work will be performed by the same DBE (as long as the DBE is 

certified in the respective item of work) in a modification of the condition of award; or 
 

(2) The DBE is aware its work will be deleted or will experience underruns and has agreed 
in writing to the change.  If this occurs, the Contractor shall substitute other work of 
equivalent value to a certified DBE or provide documentation of good faith efforts to 
do so; or 
 

(3) The DBE is not capable of performing the replacement work or has declined to perform 
the work at a reasonable competitive price.  If this occurs, the Contractor shall 
substitute other work of equivalent value to a certified DBE or provide documentation 
of good faith efforts to do so. 
 

(e) TERMINATION AND REPLACEMENT PROCEDURES.  The Contractor shall not 
terminate or replace a DBE listed on the approved Utilization Plan, or perform with other 
forces work designated for a listed DBE except as provided in this Special Provision.  The 
Contractor shall utilize the specific DBEs listed to perform the work and supply the 
materials for which each is listed unless the Contractor obtains the Department’s written 
consent as provided in subsection (a) of this part.  Unless Department consent is provided 
for termination of a DBE subcontractor, the Contractor shall not be entitled to any payment 
for work or material unless it is performed or supplied by the DBE in the Utilization Plan. 
 
As stated above, the Contractor shall not terminate or replace a DBE subcontractor listed 
in the approved Utilization Plan without prior written consent.  This includes, but is not 
limited to, instances in which the Contractor seeks to perform work originally designated 
for a DBE subcontractor with its own forces or those of an affiliate, a non-DBE firm, or with 
another DBE firm.  Written consent will be granted only if the Bureau of Small Business 
Enterprises agrees, for reasons stated in its concurrence document, that the Contractor 
has good cause to terminate or replace the DBE firm.  Before transmitting to the Bureau 
of Small Business Enterprises any request to terminate and/or substitute a DBE 
subcontractor, the Contractor shall give notice in writing to the DBE subcontractor, with a 
copy to the Bureau, of its intent to request to terminate and/or substitute, and the reason 
for the request.  The Contractor shall give the DBE five days to respond to the Contractor’s 
notice.  The DBE so notified shall advise the Bureau and the Contractor of the reasons, if 
any, why it objects to the proposed termination of its subcontract and why the Bureau 
should not approve the Contractor’s action.  If required in a particular case as a matter of 
public necessity, the Bureau may provide a response period shorter than five days. 
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For purposes of this paragraph, good cause includes the following circumstances: 
 
(1) The listed DBE subcontractor fails or refuses to execute a written contract; 

 
(2) The listed DBE subcontractor fails or refuses to perform the work of its subcontract in 

a way consistent with normal industry standards.  Provided, however, that good cause 
does not exist if the failure or refusal of the DBE subcontractor to perform its work on 
the subcontract results from the bad faith or discriminatory action of the Contractor; 
 

(3) The listed DBE subcontractor fails or refuses to meet the Contractor’s reasonable, 
nondiscriminatory bond requirements; 
 

(4) The listed DBE subcontractor becomes bankrupt, insolvent, or exhibits credit 
unworthiness; 
 

(5) The listed DBE subcontractor is ineligible to work on public works projects because of 
suspension and debarment proceedings pursuant 2 CFR Parts 180, 215 and 1200 or 
applicable state law. 
 

(6) The Contractor has determined the listed DBE subcontractor is not a responsible 
contractor; 
 

(7) The listed DBE subcontractor voluntarily withdraws from the projects and provides 
written notice to the Contractor of its withdrawal; 
 

(8) The listed DBE is ineligible to receive DBE credit for the type of work required; 
 

(9) A DBE owner dies or becomes disabled with the result that the listed DBE 
subcontractor is unable to complete its work on the contract; 
 

(10) Other documented good cause that compels the termination of the DBE subcontractor.  
Provided, that good cause does not exist if the Contractor seeks to terminate a DBE it 
relied upon to obtain the contract so that the Contractor can self-perform the work for 
which the DBE contractor was engaged or so that the Contractor can substitute 
another DBE or non-DBE contractor after contract award. 
 
When a DBE is terminated or fails to complete its work on the Contract for any reason, 
the Contractor shall make a good faith effort to find another DBE to substitute for the 
original DBE to perform at least the same amount of work under the contract as the 
terminated DBE to the extent needed to meet the established Contract goal.  The good 
faith efforts shall be documented by the Contractor.  If the Department requests 
documentation under this provision, the Contractor shall submit the documentation 
within seven days, which may be extended for an additional seven days if necessary 
at the request of the Contractor.  The Department will provide a written determination 
to the Contractor stating whether or not good faith efforts have been demonstrated. 

 
(f) FINAL PAYMENT.  After the performance of the final item of work or delivery of material 

by a DBE and final payment therefore to the DBE by the Contractor, but not later than 
30 calendar days after payment has been made by the Department to the Contractor for 
such work or material, the Contractor shall submit a DBE Payment Agreement on 
Department form SBE 2115 to the Resident Engineer.  If full and final payment has not 
been made to the DBE, the DBE Payment Agreement shall indicate whether a 
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disagreement as to the payment required exists between the Contractor and the DBE or 
if the Contractor believes the work has not been satisfactorily completed.  If the Contractor 
does not have the full amount of work indicated in the Utilization Plan performed by the 
DBE companies indicated in the Utilization Plan and after good faith efforts are reviewed, 
the Department may deduct from contract payments to the Contractor the amount of the 
goal not achieved as liquidated and ascertained damages.  The Contractor may request 
an administrative reconsideration of any amount deducted as damages pursuant to 
subsection (h) of this part. 
 

(g) ENFORCEMENT.  The Department reserves the right to withhold payment to the 
Contractor to enforce the provisions of this Special Provision.  Final payment shall not be 
made on the contract until such time as the Contractor submits sufficient documentation 
demonstrating achievement of the goal in accordance with this Special Provision or after 
liquidated damages have been determined and collected. 
 

(h) RECONSIDERATION.  Notwithstanding any other provision of the contract, including but 
not limited to Article 109.09 of the Standard Specifications, the Contractor may request 
administrative reconsideration of a decision to deduct the amount of the goal not achieved 
as liquidated damages.  A request to reconsider shall be delivered to the Contract 
Compliance Section and shall be handled and considered in the same manner as set forth 
in paragraph (c) of “Good Faith Effort Procedures” of this Special Provision, except a final 
decision that a good faith effort was not made during contract performance to achieve the 
goal agreed to in the Utilization Plan shall be the final administrative decision of the 
Department.  The result of the reconsideration process is not administratively appealable 
to the U.S. Department of Transportation. 

 
 
FUEL COST ADJUSTMENT (BDE) 
Effective:  April 1, 2009       Revised:  August 1, 2017 
 
Description.  Fuel cost adjustments will be made to provide additional compensation to the 
Contractor, or a credit to the Department, for fluctuations in fuel prices when optioned by the 
Contractor.  The bidder shall indicate with their bid whether or not this special provision will be 
part of the contract.  Failure to indicate “Yes” for any category of work will make that category of 
work exempt from fuel cost adjustment. 
 
General.  The fuel cost adjustment shall apply to contract pay items as grouped by category.  The 
adjustment shall only apply to those categories of work checked “Yes”, and only when the 
cumulative plan quantities for a category exceed the required threshold.  Adjustments to work 
items in a category, either up or down, and extra work paid for by agreed unit price will be subject 
to fuel cost adjustment only when the category representing the added work was subject to the 
fuel cost adjustment.  Extra work paid for at a lump sum price or by force account will not be 
subject to fuel cost adjustment.  Category descriptions and thresholds for application and the fuel 
usage factors which are applicable to each are as follows: 
 

(a) Categories of Work. 
 
(1) Category A:  Earthwork.  Contract pay items performed under Sections 202, 204, and 

206 including any modified standard or nonstandard items where the character of the 
work to be performed is considered earthwork.  The cumulative total of all applicable 
item plan quantities shall exceed 25,000 cu yd (20,000 cu m).  Included in the fuel 
usage factor is a weighted average 0.10 gal/cu yd (0.50 liters/cu m) factor for trucking. 
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(2) Category B:  Subbases and Aggregate Base Courses.  Contract pay items constructed 

under Sections 311, 312 and 351 including any modified standard or nonstandard 
items where the character of the work to be performed is considered construction of a 
subbase or aggregate, stabilized or modified base course.  The cumulative total of all 
applicable item plan quantities shall exceed 5000 tons (4500 metric tons).  Included in 
the fuel usage factor is a 0.60 gal/ton (2.50 liters/metric ton) factor for trucking. 
 

(3) Category C:  Hot-Mix Asphalt (HMA) Bases, Pavements and Shoulders.  Contract pay 
items constructed under Sections 355, 406, 407 and 482 including any modified 
standard or nonstandard items where the character of the work to be performed is 
considered HMA bases, pavements and shoulders.  The cumulative total of all 
applicable item plan quantities shall exceed 5000 tons (4500 metric tons).  Included in 
the fuel usage factor is 0.60 gal/ton (2.50 liters/metric ton) factor for trucking. 
 

(4) Category D:  Portland Cement Concrete (PCC) Bases, Pavements and Shoulders.  
Contract pay items constructed under Sections 353, 420, 421 and 483 including any 
modified standard or nonstandard items where the character of the work to be 
performed is considered PCC base, pavement or shoulder.  The cumulative total of all 
applicable item plan quantities shall exceed 7500 sq yd (6000 sq m).  Included in the 
fuel usage factor is 1.20 gal/cu yd (5.94 liters/cu m) factor for trucking. 
 

(5) Category E:  Structures.  Structure items having a cumulative bid price that exceeds 
$250,000 for pay items constructed under Sections 502, 503, 504, 505, 512, 516 and 
540 including any modified standard or nonstandard items where the character of the 
work to be performed is considered structure work when similar to that performed 
under these sections and not included in categories A through D. 
 

(b) Fuel Usage Factors. 
 
English Units 
Category  Factor Units 
A - Earthwork   0.34 gal / cu yd 
B – Subbase and Aggregate Base courses   0.62 gal / ton 
C – HMA Bases, Pavements and Shoulders   1.05 gal / ton 
D – PCC Bases, Pavements and Shoulders   2.53 gal / cu yd 
E – Structures   8.00 gal / $1000  
 
Metric Units 
Category  Factor Units 
A - Earthwork   1.68 liters / cu m 
B – Subbase and Aggregate Base courses   2.58 liters / metric ton 
C – HMA Bases, Pavements and Shoulders   4.37 liters / metric ton 
D – PCC Bases, Pavements and Shoulders 12.52 liters / cu m  
E – Structures 30.28 liters / $1000  
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(c) Quantity Conversion Factors. 

 
Category  Conversion Factor 
 
B sq yd to ton 0.057 ton / sq yd / in depth 
 sq m to metric ton 0.00243 metric ton / sq m / mm depth 
 
C sq yd to ton 0.056 ton / sq yd / in depth 
 sq m to metric ton 0.00239 m ton / sq m / mm depth 
 
D sq yd to cu yd 0.028 cu yd / sq yd / in depth 
 sq m to cu m 0.001 cu m / sq m / mm depth 

 
Method of Adjustment.  Fuel cost adjustments will be computed as follows. 
 
CA = (FPIP - FPIL) x FUF x Q 
 
Where: CA = Cost Adjustment, $ 
 FPIP = Fuel Price Index, as published by the Department for the month the work is 

performed, $/gal ($/liter) 
 FPIL = Fuel Price Index, as published by the Department for the month prior to the 

letting for work paid for at the contract price; or for the month the agreed unit 
price letter is submitted by the Contractor for extra work paid for by agreed unit 
price, $/gal ($/liter) 

 FUF = Fuel Usage Factor in the pay item(s) being adjusted 
 Q = Authorized construction Quantity, tons (metric tons) or cu yd (cu m) 
 
The entire FUF indicated in paragraph (b) will be used regardless of use of trucking to perform 
the work. 
 
Basis of Payment.  Fuel cost adjustments may be positive or negative but will only be made 
when there is a difference between the FPIL and FPIP in excess of five percent, as calculated by: 
 
Percent Difference = {(FPIL – FPIP) ÷ FPIL} × 100 
 
Fuel cost adjustments will be calculated for each calendar month in which applicable work is 
performed; and will be paid or deducted when all other contract requirements for the items of work 
are satisfied.  The adjustments shall not apply during contract time subject to liquidated damages 
for completion of the entire contract. 
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HOT-MIX ASPHALT – START OF PRODUCTION (BDE) 
 
Effective:  January 1, 2022 
 
Add the following paragraph between the third and four paragraphs of Article 1030.10 of the 
Standard Specifications: 
 

“ When a test strip is not required, each HMA mixture with a quantity of 3,000 tons (2,750 metric 
tons) or more shall still be sampled on the first day of production:  I-FIT and Hamburg wheel 
testing for High ESAL; I-FIT testing for Low ESAL.  Within two working days after sampling the 
mixture, the Contractor shall deliver gyratory cylinders to the District laboratory for Department 
verification testing.  The High ESAL mixture test results shall meet the requirements of Articles 
1030.05(d)(3) and 1030.05(d)(4).  The Low ESAL mixture test results shall meet the requirements 
of Article 1030.05(d)(4).” 
 
 
MATERIAL TRANSFER DEVICE (BDE) 
 
Effective:  June 15, 1999     Revised:  January 1, 2022 
 
Add the following to Article 406.03 of the Standard Specifications: 
 

“ (n) Material Transfer Device ..................................................................................... 1102.02” 
 
Add the following to the end of Article 406.06(f) of the Standard Specifications: 
 

“ When required, a material transfer device (MTD) shall be used to transfer the HMA from 
the haul trucks to the spreading and finishing machine.  The particular HMA mixtures for 
which an MTD is required will be specified in the plans.  When not required, an MTD may 
still be used at the Contractor’s option, subject to the requirements and restrictions herein.  
Use of MTDs shall be according to the following. 
 

MTD Category Usage 
Category I Any resurfacing application 

Full-Depth HMA where the in-place binder thickness is 
≥ 10 in. (250 mm) 

Category II Full-Depth HMA where the in-place binder thickness is 
< 10 in. (250 mm) 

 
Category I MTD’s will only be allowed to travel over structures under the following 
conditions: 

 
(1) Approval will be given by the Engineer. 
 
(2) The MTD shall be emptied of HMA material prior to crossing the structure and shall 

travel at crawl speed across the structure. 
 
(3) The tires of the MTD shall travel on or in close proximity and parallel to the beam 

and/or girder lines of the structure.” 
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Add the following to the end of Article 406.13(b) of the Standard Specifications: 
 

“ The required use of an MTD will be measured for payment in tons (metric tons) of the 
HMA mixtures placed with the MTD.  The use of an MTD at the Contractor’s option will not 
be measured for payment.” 

 
Add the following between the second and third paragraphs of Article 406.14 of the Standard 
Specifications: 
 

“ The required use of an MTD will be paid for at the contract unit price per ton (metric ton) for 
MATERIAL TRANSFER DEVICE.  The HMA mixtures placed with the MTD will be paid for 
separately according to their respective specifications.” 
 
Revise Article 1102.02 of the Standard Specifications to read: 
 

“ 1102.02 Material Transfer Device (MTD).  The MTD shall be according to the following. 
 

(a) Requirements.  The MTD shall have a minimum surge capacity of 15 tons 
(13.5 metric tons), shall be self-propelled and capable of moving independent of the paver, 
and shall be equipped with the following. 

 
(1) Front-Dump Hopper and Conveyor.  The conveyor shall provide a positive restraint 

along the sides of the conveyor to prevent material spillage.  MTDs having paver style 
hoppers shall have a horizontal bar restraint placed across the foldable wings which 
prevents the wings from being folded. 

 
(2) Paver Hopper Insert.  The paver hopper insert shall have a minimum capacity of 

14 tons (12.7 metric tons). 
 
(3) Mixer/Agitator Mechanism.  This re-mixing mechanism shall consist of a segmented, 

anti-segregation, re-mixing auger.  
 

(b) Qualification and Designation.  The MTD shall be on the Department’s qualified product 
list with one of the following designations. 
 
(1) Category I.  The MTD has a documented maximum HMA carrying capacity contact 

pressure greater than 25 psi and has a central surge hopper of sufficient capacity to 
mix upstream HMA with downstream HMA. 
 

(2) Category II.  The MTD has a documented maximum HMA carrying capacity contact 
pressure less than or equal to 25 psi.” 
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PORTLAND CEMENT CONCRETE – HAUL TIME (BDE) 
 
Effective:  July 1, 2020 
 
Revise Article 1020.11(a)(7) of the Standard Specifications to read: 
 

“ (7) Haul Time.  Haul time shall begin when the delivery ticket is stamped.  The delivery 
ticket shall be stamped no later than five minutes after the addition of the mixing water 
to the cement, or after the addition of the cement to the aggregate when the combined 
aggregates contain free moisture in excess of two percent by weight (mass).  If more 
than one batch is required for charging a truck using a stationary mixer, the time of 
haul shall start with mixing of the first batch.  Haul time shall end when the truck is 
emptied for incorporation of the concrete into the work.  The maximum haul time shall 
be as follows. 
 

Concrete Temperature 
at Point of Discharge, 

°F (°C) 

Maximum Haul Time 1/ 
(minutes) 

Truck Mixer or  
Truck Agitator 

Nonagitator  
Truck 

50 - 64 (10 - 17.5) 90 45 
> 64 (> 17.5) - without retarder 60 30 
> 64 (> 17.5) - with retarder 90 45 

 
1/ To encourage start-up testing for mix adjustments at the plant, the first two trucks 

will be allowed an additional 15 minutes haul time whenever such testing is 
performed. 

 
For a mixture which is not mixed on the jobsite, a delivery ticket shall be required for 
each load.  The following information shall be recorded on each delivery ticket: (1) 
ticket number; (2) name of producer and plant location; (3) contract number; (4) name 
of Contractor; (5) stamped date and time batched; (6) truck number; (7) quantity 
batched; (8) amount of admixture(s) in the batch; (9) amount of water in the batch; and 
(10) Department mix design number. 
 
For concrete mixed in jobsite stationary mixers, the above delivery ticket may be 
waived, but a method of verifying the haul time shall be established to the satisfaction 
of the Engineer.” 
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SPEED DISPLAY TRAILER (BDE) 
 
Effective:  April 2, 2014     Revised:  January 1, 2022 
 
Revise the last paragraph of Article 701.11 of the Standard Specifications to read: 
 

“ When not being utilized to inform and direct traffic, sign trailers, speed display trailers, arrow 
boards, and portable changeable message boards shall be treated as nonoperating equipment.” 
 
Add the following to Article 701.15 of the Standard Specifications: 
 

“ (m) Speed Display Trailer.  A speed display trailer is used to enhance safety of the traveling 
public and workers in work zones by alerting drivers of their speed, thus deterring them 
from driving above the posted work zone speed limit.” 
 

Add the following to Article 701.20 of the Standard Specifications: 
 

“ (k) When speed display trailers are shown on the Standard, this work will not be paid for 
separately but shall be considered as included in the cost of the Standard. 

 
For all other speed display trailers, this work will be paid for at the contract unit price per 
calendar month or fraction thereof for each trailer as SPEED DISPLAY TRAILER.” 
 

Add the following to Article 1106.02 of the Standard Specifications: 
 

“ (o) Speed Display Trailer.  The speed display trailer shall consist of a LED speed indicator 
display with self-contained, one-direction radar mounted on an orange see-through trailer.  
The height of the display and radar shall be such that it will function and be visible when 
located behind concrete barrier. 
 
The speed measurement shall be by radar and provide a minimum detection distance of 
1000 ft (300 m).  The radar shall have an accuracy of ±1 mile per hour. 
 
The speed indicator display shall face approaching traffic and shall have a sign legend of 
“YOUR SPEED” immediately above or below the speed display.  The sign letters shall be 
between 5 and 8 in. (125 and 200 mm) in height.  The digital speed display shall show two 
digits (00 to 99) in mph.  The color of the changeable message legend shall be a yellow 
legend on a black background.  The minimum height of the numerals shall be 18 in. 
(450 mm), and the nominal legibility distance shall be at least 750 ft (250 m). 
 
The speed indicator display shall be equipped with a violation alert that flashes the 
displayed detected speed when the work zone posted speed limit is exceeded.  The speed 
indicator shall have a maximum speed cutoff.  On roadway facilities with a normal posted 
speed limit greater than or equal to 45 mph, the detected speeds of vehicles traveling 
more than 25 mph over the work zone speed limit shall not be displayed.  On facilities with 
normal posted speed limit of less than 45 mph, the detected speeds of vehicles traveling 
more than 15 mph over the work zone speeds limit shall not be displayed.  On any 
roadway facility if detected speeds are less than 25 mph, they shall not be displayed.  The 
display shall include automatic dimming for nighttime operation. 
 
The speed indicator measurement and display functions shall be equipped with the power 
supply capable of providing 24 hours of uninterrupted service.” 
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STEEL COST ADJUSTMENT (BDE) 
 
Effective:  April 2, 2004 Revised:  January 1, 2022 
 
Description.  Steel cost adjustments will be made to provide additional compensation to the 
Contractor, or a credit to the Department, for fluctuations in steel prices when optioned by the 
Contractor.  The bidder shall indicate with their bid whether or not this special provision will be 
part of the contract.  Failure to indicate “Yes” for any item of work will make that item of steel 
exempt from steel cost adjustment. 
 
Types of Steel Products.  An adjustment will be made for fluctuations in the cost of steel used in 
the manufacture of the following items: 
 

Metal Piling (excluding temporary sheet piling) 
Structural Steel 
Reinforcing Steel 
 

Other steel materials such as dowel bars, tie bars, welded reinforcement, guardrail, steel traffic 
signal and light poles, towers and mast arms, metal railings (excluding wire fence), and frames 
and grates will be subject to a steel cost adjustment when the pay items they are used in have a 
contract value of $10,000 or greater. 
 
The adjustments shall apply to the above items when they are part of the original proposed 
construction, or added as extra work and paid for by agreed unit prices.  The adjustments shall 
not apply when the item is added as extra work and paid for at a lump sum price or by force 
account. 
 
Documentation.  Sufficient documentation shall be furnished to the Engineer to verify the 
following: 
 

(a) The dates and quantity of steel, in lb (kg), shipped from the mill to the fabricator. 
 
(b) The quantity of steel, in lb (kg), incorporated into the various items of work covered by this 

special provision.  The Department reserves the right to verify submitted quantities. 
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Method of Adjustment.  Steel cost adjustments will be computed as follows: 
 
SCA = Q X D 
 
Where: SCA = steel cost adjustment, in dollars 

 Q = quantity of steel incorporated into the work, in lb (kg) 
 D = price factor, in dollars per lb (kg) 

 
D = MPIM – MPIL 
 
Where: MPIM = The Materials Cost Index for steel as published by the Engineering News-

Record for the month the steel is shipped from the mill.  The indices will be 
converted from dollars per 100 lb to dollars per lb (kg). 

 
 MPIL = The Materials Cost Index for steel as published by the Engineering News-

Record for the month prior to the letting for work paid for at the contract price; 
or for the month the agreed unit price letter is submitted by the Contractor for 
extra work paid for by agreed unit price,.  The indices will be converted from 
dollars per 100 lb to dollars per lb (kg). 

 
The unit weights (masses) of steel that will be used to calculate the steel cost adjustment for the 
various items are shown in the attached table. 
 
No steel cost adjustment will be made for any products manufactured from steel having a mill 
shipping date prior to the letting date. 
 
If the Contractor fails to provide the required documentation, the method of adjustment will be 
calculated as described above; however, the MPIM will be based on the date the steel arrives at 
the job site.  In this case, an adjustment will only be made when there is a decrease in steel costs. 
 
Basis of Payment.  Steel cost adjustments may be positive or negative but will only be made when 
there is a difference between the MPIL and MPIM in excess of five percent, as calculated by: 
 
Percent Difference = {(MPIL – MPIM) ÷ MPIL} × 100 
 
Steel cost adjustments will be calculated by the Engineer and will be paid or deducted when all 
other contract requirements for the items of work are satisfied.  Adjustments will only be made for 
fluctuations in the cost of the steel as described herein.  No adjustment will be made for changes 
in the cost of manufacturing, fabrication, shipping, storage, etc. 
 
The adjustments shall not apply during contract time subject to liquidated damages for completion 
of the entire contract. 
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Attachment 
Item Unit Mass (Weight) 

Metal Piling (excluding temporary sheet piling) 
Furnishing Metal Pile Shells 12 in. (305 mm), 0.179 in. (3.80 mm) wall thickness) 
Furnishing Metal Pile Shells 12 in. (305 mm), 0.250 in. (6.35 mm) wall thickness) 
Furnishing Metal Pile Shells 14 in. (356 mm), 0.250 in. (6.35 mm) wall thickness) 
Other piling 

 
23 lb/ft (34 kg/m) 
32 lb/ft (48 kg/m) 
37 lb/ft (55 kg/m) 

See plans 
Structural Steel See plans for weights 

(masses) 
Reinforcing Steel See plans for weights 

(masses) 
Dowel Bars and Tie Bars 6 lb (3 kg) each 
Welded Reinforcement 63 lb/100 sq ft (310 kg/sq m) 
Guardrail 

Steel Plate Beam Guardrail, Type A w/steel posts 
Steel Plate Beam Guardrail, Type B w/steel posts 
Steel Plate Beam Guardrail, Types A and B w/wood posts 
Steel Plate Beam Guardrail, Type 2 
Steel Plate Beam Guardrail, Type 6 
Traffic Barrier Terminal, Type 1 Special (Tangent) 
Traffic Barrier Terminal, Type 1 Special (Flared) 

 
20 lb/ft (30 kg/m) 
30 lb/ft (45 kg/m) 
8 lb/ft (12 kg/m) 

305 lb (140 kg) each 
1260 lb (570 kg) each 
730 lb (330 kg) each 
410 lb (185 kg) each 

Steel Traffic Signal and Light Poles, Towers and Mast Arms 
Traffic Signal Post 
Light Pole, Tenon Mount and Twin Mount, 30 - 40 ft (9 – 12 m) 
Light Pole, Tenon Mount and Twin Mount, 45 - 55 ft (13.5 – 16.5 m) 
Light Pole w/Mast Arm, 30 - 50 ft (9 – 15.2 m ) 
Light Pole w/Mast Arm, 55 - 60 ft (16.5 – 18 m) 
Light Tower w/Luminaire Mount, 80 - 110 ft (24 – 33.5 m) 
Light Tower w/Luminaire Mount, 120 - 140 ft (36.5 – 42.5 m) 
Light Tower w/Luminaire Mount, 150 - 160 ft (45.5 – 48.5 m) 

 
11 lb/ft (16 kg/m) 
14 lb/ft (21 kg/m) 
21 lb/ft (31 kg/m) 
13 lb/ft (19 kg/m) 
19 lb/ft (28 kg/m) 
31 lb/ft (46 kg/m) 
65 lb/ft (97 kg/m) 
80 lb/ft (119 kg/m) 

Metal Railings (excluding wire fence) 
Steel Railing, Type SM 
Steel Railing, Type S-1 
Steel Railing, Type T-1 
Steel Bridge Rail 

 
64 lb/ft (95 kg/m) 
39 lb/ft (58 kg/m) 
53 lb/ft (79 kg/m) 
52 lb/ft (77 kg/m) 

Frames and Grates 
Frame 
Lids and Grates 

 
250 lb (115 kg) 
150 lb (70 kg) 

 
 
 
SUBCONTRACTOR AND DBE PAYMENT REPORTING (BDE) 
Effective:  April 2, 2018 
 
Add the following to Section 109 of the Standard Specifications. 
 

“ 109.14 Subcontractor and Disadvantaged Business Enterprise Payment Reporting.  
The Contractor shall report all payments made to the following parties: 

 
(a) first tier subcontractors; 

 
(b) lower tier subcontractors affecting disadvantaged business enterprise (DBE) goal credit; 

 
(c) material suppliers or trucking firms that are part of the Contractor’s submitted DBE 

utilization plan. 
 
The report shall be made through the Department’s on-line subcontractor payment reporting 

system within 21 days of making the payment.” 
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SUBCONTRACTOR MOBILIZATION PAYMENTS (BDE) 
 
Effective:  November 2, 2017 
Revised:  April 1, 2019 
 
Replace the second paragraph of Article 109.12 of the Standard Specifications with the following: 
 

“ This mobilization payment shall be made at least seven days prior to the subcontractor starting 
work.  The amount paid shall be at the following percentage of the amount of the subcontract 
reported on form BC 260A submitted for the approval of the subcontractor’s work. 

 
Value of Subcontract Reported on Form BC 260A Mobilization Percentage 

Less than $10,000 25% 
$10,000 to less than $20,000 20% 
$20,000 to less than $40,000 18% 
$40,000 to less than $60,000 16% 
$60,000 to less than $80,000 14% 
$80,000 to less than $100,000 12% 

$100,000 to less than $250,000 10% 
$250,000 to less than $500,000 9% 

$500,000 to $750,000 8% 
Over $750,000 7%” 

 
 
SURFACE TESTING OF PAVEMENTS – IRI (BDE) 
 
Effective:  January 1, 2021     Revised:  January 1, 2022 
 
Description.  This work shall consist of testing the ride quality of the finished surface of pavements, 
according to Illinois Test Procedure 701, “Ride Quality Testing Using the International Roughness 
Index (IRI)”.  Work shall be according to Sections 406, 407, or 420 of the Standard Specifications, 
except as modified herein. 
 
 
Hot-Mix Asphalt (HMA) Overlays 
 
Add Article 406.03(n) to the Standard Specifications: 
 

“ (n) Pavement Surface Grinding Equipment ............................................................... 1101.04” 
 
Revise Article 406.11 of the Standard Specifications to read: 
 

“406.11 Surface Tests.  Prior to pavement improvements, the Engineer will measure the 
smoothness of the existing high-speed mainline pavement.  The Contractor shall measure the 
smoothness of the finished high-speed mainline, low-speed mainline, and miscellaneous 
pavements within seven days of paving.  Testing shall be performed in the presence of the 
Engineer and according to Illinois Test Procedure 701.  The pavement will be identified as high-
speed mainline, low-speed mainline, or miscellaneous as follows. 
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(a) Test Sections 
 

(1) High-Speed Mainline Pavement.  High-speed mainline pavement shall consist of 
pavements, ramps, and loops with a posted speed limit greater than 45 mph.  These 
sections shall be tested with an inertial profiling system (IPS). 

 
(2) Low-Speed Mainline Pavement.  Low-speed mainline pavement shall consist of 

pavements, ramps, and loops with a posted speed limit of 45 mph or less.  These 
sections shall be tested with an IPS and will be analyzed using the rolling 16 ft (5 m) 
straightedge simulation in ProVAL. 

 
(3) Miscellaneous Pavement.  Miscellaneous pavement includes segments that either 

cannot readily be tested by an IPS or conditions beyond the control of the contractor 
preclude the achievement of smoothness levels typically achievable with mainline 
pavement construction.  This may include the following examples or as determined by 
the Engineer. 

 
(a) Pavement on horizontal curves with a centerline radius of curvature of less than or 

equal to 1,000 ft (300 m) and the pavement within the superelevation transition of 
such curves; 
 

(b) Pavement on vertical curves having a length less than or equal to 200 ft (60 m) in 
combination with an algebraic change in tangent grade greater than or equal to 
3 percent as may occur on urban ramps or other constricted-space facilities; 

 
(c) The first and last 50 ft (15 m) of a pavement section where the Contractor is not 

responsible for the adjoining surface; 
 

(d) Intersections and the 25 ft (7.6 m) before and after an intersection or end of radius 
return; 

 
(e) Variable width pavements; 

 
(f) Side street returns, to the end of radius return; 

 
(g) Crossovers; 

 
(h) Connector pavement from the mainline pavement expansion joint to the bridge 

approach slab; 
 

(i) Bridge approach slab; 
 

(j) Pavement that must be constructed in multiple short segments, typically defined 
as 600 ft (180 m) or less; 

 
(k) Pavement within 25 ft (7.6 m) of manholes, utility structures, or other 

appurtenances; 
 

(l) Turn lanes; and 
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(m) Pavement within 5 ft (1.5 m) of jobsite sampling locations for HMA volumetric 

testing that fall within the wheel path. 
 

Miscellaneous pavement shall be tested using a 16 ft (5 m) straightedge. 
 

(4) International Roughness Index (IRI).  An index computed from a longitudinal profile 
measurement using a quarter-car simulation at a simulation speed of 50 mph 
(80 km/h). 

 
(5) Mean Roughness Index (MRI).  The average of the IRI values for the right and left 

wheel tracks. 
 
(6) Areas of Localized Roughness (ALR).  Isolated areas of roughness, which can cause 

significant increase in the calculated MRI for a given sublot. 
 

(7) Lot.  A lot will be defined as a continuous strip of pavement 1 mile (1,600 m) long and 
one lane wide.  When the length of a continuous strip of pavement is less than 1 mile 
(1,600 m), that pavement will be included in an adjacent lot.  Structures will be omitted 
when measuring pavement length, but will not be considered as a discontinuity and 
the numbering of sublots will not restart.  The limits of the structure shall include the 
entire length between the outside ends of both connector pavements. 

 
(8) Sublot.  Lots will be divided into 0.1 mile (160 m) sublots.  A partial sublot greater than 

or equal to 264 ft (80 m) resulting from an interruption in the pavement will be subject 
to the same evaluation as a whole sublot.  Partial sublots less than 264 ft (80 m) shall 
be included with the previous sublot for evaluation purposes. 

 
(b) Corrective Work.  Corrective work shall be completed according to the following. 

 
(1) High-Speed Mainline Pavement.  For high-speed mainline pavement, any 25 ft (7.6 m) 

interval with an ALR in excess of 150 in./mile (2,400 mm/km) will be identified by the 
Engineer and shall be corrected by the Contractor.  Any sublot having a MRI greater 
than MRID, including ALR, shall be corrected to reduce the MRI to the MRIF, or 
replaced at the Contractor’s option. 
 

(2) Low-Speed Mainline Pavement.  Bumps in low-speed mainline pavement which 
exceed the 5/16 in. (8 mm) tolerance using a simulated 16 ft (5 m) straightedge will be 
identified by the Engineer and shall be corrected by the Contractor. 
 

(3) Miscellaneous Pavements.  Bumps in miscellaneous pavement which exceed the 
5/16 in. (8 mm) tolerance on a 16 ft (5 m) straightedge will be identified by the 
Engineer and shall be corrected by the Contractor. 

 
Corrective work shall be completed with pavement surface grinding equipment or by 
removing and replacing the pavement.  Corrective work shall be applied to the full lane 
width.  When completed, the corrected area shall have uniform texture and appearance, 
with the beginning and ending of the corrected area normal to the centerline of the paved 
surface. 
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Upon completion of the corrective work, the surface of the sublot(s) shall be retested.  The 
Contractor shall furnish the data and reports to the Engineer within 2 working days after 
corrections are made.  If the MRI and/or ALR still do not meet the requirements, additional 
corrective work shall be performed. 
 
Corrective work shall be at no additional cost to the Department. 

 
(c) Smoothness Assessments.  Assessments will be paid to or deducted from the Contractor 

for each sublot of high-speed mainline pavement per the Smoothness Assessment 
Schedule.  Assessments will be based on the MRI of each sublot prior to performing any 
corrective work unless the Contractor has chosen to remove and replace the sublot.  For 
sublots that are replaced, assessments will be based on the MRI determined after 
replacement. 

  
The upper MRI thresholds for high-speed mainline pavement are dependent on the 
MRI of the existing pavement before construction (MRI0) and shall be determined 
as follows. 

 

Upper MRI Thresholds 1/ 
MRI Thresholds (High-Speed, HMA Overlay) 

MRI0 ≤ 125.0 in./mile 
(≤ 1,975 mm/km) 

MRI0 > 125.0 in./mile 1/ 
(> 1,975 mm/km) 

Incentive (MRII) 45.0 in./mile (710 mm/km) 0.2 × MRI0 + 20 
Full Pay (MRIF) 75.0 in./mile (1,190 mm/km) 0.2 × MRI0 + 50 
Disincentive (MRID) 100.0 in./mile (1,975 mm/km) 0.2 × MRI0 + 75 

 
1/ MRI0, MRII, MRIF, and MRID shall be in in./mile for calculation. 

 
Smoothness assessments for high-speed mainline pavement shall be determined as 
follows.  
 

SMOOTHNESS ASSESSMENT SCHEDULE (High-Speed, HMA Overlay) 

Mainline Pavement MRI Range Assessment Per Sublot 1/ 

MRI ≤ MRII + (MRII – MRI) × $33.00 2/ 
MRII < MRI ≤ MRIF + $0.00 
MRIF < MRI ≤ MRID – (MRI – MRIF) × $20.00 

MRI > MRID – $500.00 
 

1/ MRI, MRII, MRIF, and MRID shall be in in./mile for calculation. 
 
2/ The maximum incentive amount shall not exceed $500.00. 

 
Smoothness assessments will not be paid or deducted until all other contract requirements 
for the pavement are satisfied.  Pavement that is corrected or replaced for reasons other 
than smoothness, shall be retested as stated herein.” 
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Hot-Mix Asphalt (HMA) Pavement (Full-Depth) 
 
Revise the first paragraph of Article 407.03 of the Standard Specifications to read: 
 

“407.03 Equipment.  Equipment shall be according to Article 406.03.” 
 
Revise Article 407.09 of the Standard Specifications to read: 
 

“407.09 Surface Tests.  The finished surface of the pavement shall be tested for smoothness 
according to Article 406.11, except as follows:  

 
The testing of the existing pavement prior to improvements shall not apply and the 

smoothness assessment for high-speed mainline pavement shall be determined according to the 
following table.  

 
SMOOTHNESS ASSESSMENT SCHEDULE (High-Speed, Full-Depth HMA) 

Mainline Pavement MRI, in./mile (mm/km) Assessment Per Sublot 1/ 

≤ 45.0 (710) + (45 – MRI) × $80.00 2/ 
> 45.0 (710) to 75.0 (1,190) + $0.00 

> 75.0 (1,190) to 100.0 (1,580) – (MRI – 75) × $30.00 
> 100.0 (1,580) – $750.00 

 
1/ MRI shall be in in./mile for calculation. 
 
2/ The maximum incentive amount shall not exceed $1,200.00.” 

 
 
Portland Cement Concrete Pavement 
 
Delete Article 420.03(i) of the Standard Specifications.   
 
Revise Article 420.03(j) of the Standard Specifications to read: 
 

“ (i) Coring Machine (Note 1)” 
 
Revise Article 420.10 of the Standard Specifications to read: 
 

“ 420.10 Surface Tests.  The finished surface of the pavement shall be tested for smoothness 
according to Article 406.11, except as follows. 

 
The testing of the existing pavement prior to improvements shall not apply.  The Contractor 

shall measure the smoothness of the finished surface of the pavement after the pavement has 
attained a flexural strength of 250 psi (3,800 kPa) or a compressive strength of 1,600 psi 
(20,700 kPa). 

 
Membrane curing damaged during testing shall be repaired as directed by the Engineer at no 

additional cost to the Department. 
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(a) Corrective Work.  No further texturing for skid resistance will be required for areas 

corrected by grinding.  Protective coat shall be reapplied to ground areas according to 
Article 420.18 at no additional cost to the Department. 

 
Pavement corrected by removal and replacement, shall be corrected in full panel 
sizes. 

 
(b) Smoothness Assessments.  Smoothness assessment for high-speed mainline pavement 

shall be determined as follows.  
 

SMOOTHNESS ASSESSMENT SCHEDULE (High-Speed, PCC) 

Mainline Pavement MRI, in./mile (mm/km) 3/ Assessment Per Sublot 1/ 

≤ 45.0 (710) + (45 – MRI) × $120.00 2/ 
> 45.0 (710) to 75.0 (1,190) + $0.00 

> 75.0 (1,190) to 100.0 (1,580) – (MRI – 75) × $45.00 
> 100.0 (1,580) – $1,125.00 

 
1/ MRI shall be in in./mile for calculation. 
 
2/ The maximum incentive amount shall not exceed $1,800.00. 
 
3/ If pavement is constructed with traffic in the lane next to it, then an additional 

10 in./mile will be added to the upper thresholds.” 
 
 
Removal of Existing Pavement and Appurtenances 
 
Revise the first paragraph of Article 440.04 of the Standard Specifications to read: 
 

“ 440.04 HMA Surface Removal for Subsequent Resurfacing.  The existing HMA surface 
shall be removed to the depth specified on the plans with a self-propelled milling machine.  The 
removal depth may be varied slightly at the discretion of the Engineer to satisfy the smoothness 
requirements of the finished pavement.  The temperature at which the work is performed, the 
nature and condition of the equipment, and the manner of performing the work shall be such that 
the milled surface is not torn, gouged, shoved or otherwise damaged by the milling operation.  
Sufficient cutting passes shall be made so that all irregularities or high spots are eliminated to the 
satisfaction of the Engineer.  When tested with a 16 ft (5 m) straightedge, the milled surface shall 
have no surface variations in excess of 3/16 in. (5 mm).” 
 
 
TRAFFIC SPOTTERS (BDE) 
Effective:  January 1, 2019 
 
Revise Article 701.13 of the Standard Specifications to read: 
 

“ 701.13 Flaggers and Spotters.  Flaggers shall be certified by an agency approved by the 
Department.  While on the job site, each flagger shall have in his/her possession a current driver’s 
license and a current flagger certification I.D. card.  For non-drivers, the Illinois Identification Card 
issued by the Secretary of State will meet the requirement for a current driver’s license.  This 
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certification requirement may be waived by the Engineer for emergency situations that arise due 
to actions beyond the Contractor's control where flagging is needed to maintain safe traffic control 
on a temporary basis.  Spotters are defined as certified flaggers that provide support to workers 
by monitoring traffic. 

 
Flaggers and spotters shall be stationed to the satisfaction of the Engineer and be equipped 

with a fluorescent orange, fluorescent yellow/green, or a combination of fluorescent orange and 
fluorescent yellow/green vest meeting the requirements of ANSI/ISEA 107-2004 or ANSI/ISEA 
107-2010 for Conspicuity Class 2 garments.  Flaggers shall be equipped with a stop/slow traffic 
control sign.  Spotters shall be equipped with a loud warning device.  The warning sound shall be 
identifiable by workers so they can take evasive action when necessary.  Other types of garments 
may be substituted for the vest as long as the garments have a manufacturer’s tag identifying 
them as meeting the ANSI Class 2 requirement.  The longitudinal placement of the flagger may 
be increased up to 100 ft (30 m) from that shown on the plans to improve the visibility of the 
flagger.  Flaggers shall not encroach on the open lane of traffic unless traffic has been stopped.  
Spotters shall not encroach on the open lane of traffic, nor interact with or control the flow of traffic. 

 
For nighttime flagging, flaggers shall be illuminated by an overhead light source providing a 

minimum vertical illuminance of 10 fc (108 lux) measured 1 ft (300 mm) out from the flagger’s 
chest.  The bottom of any luminaire shall be a minimum of 10 ft (3 m) above the pavement.  
Luminaire(s) shall be shielded to minimize glare to approaching traffic and trespass light to 
adjoining properties.  Nighttime flaggers shall be equipped with fluorescent orange or fluorescent 
orange and fluorescent yellow/green apparel meeting the requirements of ANSI/ISEA 107-2004 
or ANSI/ISEA 107-2010 for Conspicuity Class 3 garments. 

 
Flaggers and spotters shall be provided per the traffic control plan and as follows. 
 
(a) Two-Lane Highways.  Two flaggers will be required for each separate operation where 

two-way traffic is maintained over one lane of pavement.  Work operations controlled by 
flaggers shall be no more than 1 mile (1600 m) in length.  Flaggers shall be in sight of 
each other or in direct communication at all times.  Direct communication shall be obtained 
by using portable two-way radios or walkie-talkies. 
 
The Engineer will determine when a side road or entrance shall be closed to traffic.  A 
flagger will be required at each side road or entrance remaining open to traffic within the 
operation where two-way traffic is maintained on one lane of pavement.  The flagger shall 
be positioned as shown on the plans or as directed by the Engineer. 
 

(b) Multi-Lane Highways.  At all times where traffic is restricted to less than the normal number 
of lanes on a multilane pavement with a posted speed limit greater than 40 mph and the 
workers are present, but not separated from the traffic by physical barriers, a flagger or 
spotter shall be furnished as shown on the plans.  Flaggers shall warn and direct traffic.  
Spotters shall monitor traffic conditions and warn workers of errant approaching vehicles 
or other hazardous conditions as they occur.  One flagger will be required for each 
separate activity of an operation that requires frequent encroachment in a lane open to 
traffic.  One spotter will be required for each separate activity with workers near the edge 
of the open lane or with their backs facing traffic. 
 

Flaggers will not be required when no work is being performed, unless there is a lane closure 
on two-lane, two-way pavement.” 
 
  



FAI Route 39 (I-39/US 51) 
Project NHPP-GYUQ(685) 

Section 102(3RS-2,4RS);(62-2)RS-1 
Woodford and Marshall Counties 

Contract No. 68F87 

 68 

 
TRAINING SPECIAL PROVISIONS (BDE) 
 
Effective:  October 15, 1975 Revised:  September 2, 2021 
 
This Training Special Provision supersedes Section 7b of the Special Provision entitled “Specific 
Equal Employment Opportunity Responsibilities,” and is in implementation of 23 U.S.C. 140(a). 
 
As part of the Contractor’s equal employment opportunity affirmative action program, training shall 
be provided as follows: 
 
The Contractor shall provide on-the-job training aimed at developing full journeyman in the type 
of trade or job classification involved.  The number of trainees to be trained under this contract 
will be 2.  In the event the Contractor subcontracts a portion of the contract work, it shall determine 
how many, if any, of the trainees are to be trained by the subcontractor, provided however, that 
the Contractor shall retain the primary responsibility for meeting the training requirements 
imposed by this special provision.  The Contractor shall also ensure that this Training Special 
Provision is made applicable to such subcontract.  Where feasible, 25 percent of apprentices or 
trainees in each occupation shall be in their first year of apprenticeship or training. 
 
The number of trainees shall be distributed among the work classifications on the basis of the 
Contractor’s needs and the availability of journeymen in the various classifications within the 
reasonable area of recruitment.  Prior to commencing construction, the Contractor shall submit to 
the Illinois Department of Transportation for approval the number of trainees to be trained in each 
selected classification and training program to be used.  Furthermore, the Contractor shall specify 
the starting time for training in each of the classifications.  The Contractor will be credited for each 
trainee it employs on the contract work who is currently enrolled or becomes enrolled in an 
approved program and will be reimbursed for such trainees as provided hereinafter. 
 
Training and upgrading of minorities and women toward journeyman status is a primary objective 
of this Training Special Provision.  Accordingly, the Contractor shall make every effort to enroll 
minority trainees and women (e.g. by conducting systematic and direct recruitment through public 
and private sources likely to yield minority and women trainees) to the extent such persons are 
available within a reasonable area of recruitment.  The Contractor will be responsible for 
demonstrating the steps it has taken in pursuance thereof, prior to a determination as to whether 
the Contractor is in compliance with this Training Special Provision.  This training commitment is 
not intended, and shall not be used, to discriminate against any applicant for training, whether a 
member of a minority group or not. 
 
No employee shall be employed as a trainee in any classification in which he or she has 
successfully completed a training course leading to journeyman status or in which he or she has 
been employed as a journeyman.  The Contractor should satisfy this requirement by including 
appropriate questions in the employee application or by other suitable means.  Regardless of the 
method used, the Contractor’s records should document the findings in each case. 
 
The minimum length and type of training for each classification will be as established in the 
training program selected by the Contractor and approved by the Illinois Department of 
Transportation and the Federal Highway Administration.  The Illinois Department of 
Transportation and the Federal Highway Administration shall approve a program, if it is 
reasonably calculated to meet the equal employment opportunity obligations of the Contractor 
and to qualify the average trainee for journeyman status in the classification concerned by the 
end of the training period.  Furthermore, apprenticeship programs registered with the U.S. 
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Department of Labor, Bureau of Apprenticeship and Training, or with a State apprenticeship 
agency recognized by the Bureau and training programs approved by not necessarily sponsored 
by the U.S. Department of Labor Employment Training Administration shall also be considered 
acceptable provided it is being administered in a manner consistent with the equal employment 
obligations of Federal-aid highway construction contracts.  Approval or acceptance of a training 
program shall be obtained from the State prior to commencing work on the classification covered 
by the program.  It is the intention of these provisions that training is to be provided in the 
construction crafts rather than clerk-typists or secretarial-type positions.  Training is permissible 
in lower level management positions such as office engineers, estimators, timekeepers, etc., 
where the training is oriented toward construction applications.  Training in the laborer 
classification may be permitted provided that significant and meaningful training is provided and 
approved by the Illinois Department of Transportation and the Federal Highway Administration.  
Some offsite training is permissible as long as the training is an integral part of an approved 
training program and does not comprise a significant part of the overall training. 
 
Except as otherwise noted below, the Contractor will be reimbursed 80 cents per hour of training 
given an employee on this contract in accordance with an approved training program.  As 
approved by the Engineer, reimbursement will be made for training of persons in excess of the 
number specified herein.  This reimbursement will be made even though the Contractor receives 
additional training program funds from other sources, provided such other source does not 
specifically prohibit the Contractor from receiving other reimbursement.  Reimbursement for 
offsite training indicated above may only be made to the Contractor where he does one or more 
of the following and the trainees are concurrently employed on a Federal-aid project; contributes 
to the cost of the training, provides the instruction to the trainee or pays the trainee’s wages during 
the offsite training period. 
 
No payment shall be made to the Contractor if either the failure to provide the required training, 
or the failure to hire the trainee as a journeyman, is caused by the Contractor and evidences a 
lack of good faith on the part of the Contractor in meeting the requirement of this Training Special 
Provision.  It is normally expected that a trainee will begin his training on the project as soon as 
feasible after start of work utilizing the skill involved and remain on the project as long as training 
opportunities exist in his work classification or until he has completed his training program. 
 
It is not required that all trainees be on board for the entire length of the contract.  A Contractor 
will have fulfilled his responsibilities under this Training Special Provision if he has provided 
acceptable training to the number of trainees specified.  The number trained shall be determined 
on the basis of the total number enrolled on the contract for a significant period. 
 
Trainees will be paid at least 60 percent of the appropriate minimum journeyman’s rate specified 
in the contract for the first half of the training period, 75 percent for the third quarter of the training 
period, and 90 percent for the last quarter of the training period, unless apprentices or trainees in 
an approved existing program are enrolled as trainees on this project.  In that case, the 
appropriate rates approved by the Departments of Labor or Transportation in connection with the 
existing program shall apply to all trainees being trained for the same classification who are 
covered by this Training Special Provision. 
 
The Contractor shall furnish the trainee a copy of the program he will follow in providing the 
training.  The Contractor shall provide each trainee with a certification showing the type and length 
of training satisfactorily complete. 
 
The Contractor shall provide for the maintenance of records and furnish periodic reports 
documenting its performance under this Training Special Provision. 



FAI Route 39 (I-39/US 51) 
Project NHPP-GYUQ(685) 

Section 102(3RS-2,4RS);(62-2)RS-1 
Woodford and Marshall Counties 

Contract No. 68F87 

 70 

 
For contracts with an awarded contract value of $500,000 or more, the Contractor is required to 
comply with the Illinois Works Apprenticeship Initiative (30 ILCS 559/20-20 to 20-25) and all 
applicable administrative rules to the extent permitted by Section 20-20(g).  For federally funded 
projects, the number of trainees to be trained under this contract, as stated in the Training Special 
Provisions, will be the established goal for the Illinois Works Apprenticeship Initiative 30 ILCS 
559/20-20(g).  The Contractor shall make a good faith effort to meet this goal.  For federally funded 
projects, the Illinois Works Apprenticeship Initiative will be implemented using the FHWA 
approved OJT procedures.  The Contractor must comply with the recordkeeping and reporting 
obligations of the Illinois Works Apprenticeship Initiative for the life of the project, including the 
certification as to whether the trainee/apprentice labor hour goals were met. 
 
Method of Measurement.  The unit of measurement is in hours. 
 
Basis of Payment.  This work will be paid for at the contract unit price of 80 cents per hour for 
TRAINEES.  The estimated total number of hours, unit price, and total price have been included 
in the schedule of prices. 
 
 
IDOT TRAINING PROGRAM GRADUATE ON-THE-JOB TRAINING SPECIAL PROVISION  
 
Effective: August 1, 2012  Revised: February 2, 2017  
 
In addition to the Contractor’s equal employment opportunity (EEO) affirmative action efforts 
undertaken as required by this Contract, the Contractor is encouraged to participate in the 
incentive program described below to provide additional on-the-job training to certified graduates 
of the IDOT pre-apprenticeship training program, as outlined in this Special Provision.  
 
IDOT funds, and various Illinois community colleges operate, pre-apprenticeship training 
programs throughout the State to provide training and skill-improvement opportunities to promote 
the increased employment of minority groups, disadvantaged persons and women in all aspects 
of the highway construction industry. The intent of this IDOT Pre-Apprenticeship Training Program 
Graduate (TPG) special provision (Special Provision) is to place these certified program 
graduates on the project site for this Contract in order to provide the graduates with meaningful 
on-the-job training. Pursuant to this Special Provision, the Contractor must make every 
reasonable effort to recruit and employ certified TPG trainees to the extent such individuals are 
available within a practicable distance of the project site.  
 
Specifically, participation of the Contractor or its subcontractor in the Program entitles the 
participant to reimbursement for graduates’ hourly wages at $15.00 per hour per utilized TPG 
trainee, subject to the terms of this Special Provision. Reimbursement payment will be made even 
though the Contractor or subcontractor may also receive additional training program funds from 
other non-IDOT sources for other non-TPG trainees on the Contract, provided such other source 
does not specifically prohibit the Contractor or subcontractor from receiving reimbursement from 
another entity through another program, such as IDOT through the TPG program. With regard to 
any IDOT funded construction training program other than TPG, however, additional 
reimbursement for other IDOT programs will not be made beyond the TPG Program described in 
this Special Provision when the TPG Program is utilized.  
 
No payment will be made to the Contractor if the Contractor or subcontractor fails to provide the 
required on-site training to TPG trainees, as solely determined by IDOT. A TPG trainee must 
begin training on the project as soon as the start of work that utilizes the relevant trade skill and 
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the TPG trainee must remain on the project site through completion of the Contract, so long as 
training opportunities continue to exist in the relevant work classification. Should a TPG trainee’s 
employment end in advance of the completion of the Contract, the Contractor must promptly notify 
the IDOT District EEO Officer for the Contract that the TPG’s involvement in the Contract has 
ended. The Contractor must supply a written report for the reason the TPG trainee involvement 
terminated, the hours completed by the TPG trainee on the Contract, and the number of hours for 
which the incentive payment provided under this Special Provision will be, or has been claimed 
for the separated TPG trainee.  
 
Finally, the Contractor must maintain all records it creates as a result of participation in the 
Program on the Contract, and furnish periodic written reports to the IDOT District EEO Officer that 
document its contractual performance under and compliance with this Special Provision. Finally, 
through participation in the Program and reimbursement of wages, the Contractor is not relieved 
of, and IDOT has not waived, the requirements of any federal or state labor or employment law 
applicable to TPG workers, including compliance with the Illinois Prevailing Wage Act.  
 
Method of Measurement: The unit of measurement is in hours.  
 
Basis of Payment: This work will be paid for at the contract unit price of $15.00 per hour for each 
utilized certified TPG Program trainee (TRAINEES TRAINING PROGRAM GRADUATE). The 
estimated total number of hours, unit price, and total price must be included in the schedule of 
prices for the Contract submitted by Contractor prior to beginning work. The initial number of TPG 
trainees for which the incentive is available for this contract is 2. 
 
The Department has contracted with several educational institutions to provide screening, tutoring 
and pre-training to individuals interested in working as a TPG trainee in various areas of common 
construction trade work. Only individuals who have successfully completed a Pre-Apprenticeship 
Training Program at these IDOT approved institutions are eligible to be TPG trainees. To obtain 
a list of institutions that can connect the Contractor with eligible TPG trainees, the Contractor may 
contact: HCCTP TPG Program Coordinator, Office of Business and Workforce Diversity (IDOT 
OBWD), Room 319, Illinois Department of Transportation, 2300 S. Dirksen Parkway, Springfield, 
Illinois 62764. Prior to commencing construction with the utilization of a TPG trainee, the 
Contractor must submit documentation to the IDOT District EEO Officer for the Contract that 
provides the names and contact information of the TPG trainee(s) to be trained in each selected 
work classification, proof that that the TPG trainee(s) has successfully completed a Pre-
Apprenticeship Training Program, proof that the TPG is in an Apprenticeship Training Program 
approved by the U.S. Department of Labor Bureau of Apprenticeship Training, and the start date 
for training in each of the applicable work classifications.  
 
To receive payment, the Contractor must provide training opportunities aimed at developing a full 
journeyworker in the type of trade or job classification involved. During the course of performance 
of the Contract, the Contractor may seek approval from the IDOT District EEO Officer to employ 
additional eligible TPG trainees. In the event the Contractor subcontracts a portion of the 
contracted work, it must determine how many, if any, of the TPGs will be trained by the 
subcontractor. Though a subcontractor may conduct training, the Contractor retains the 
responsibility for meeting all requirements imposed by this Special Provision. The Contractor must 
also include this Special Provision in any subcontract where payment for contracted work 
performed by a TPG trainee will be passed on to a subcontractor.  
 
Training through the Program is intended to move TPGs toward journeyman status, which is the 
primary objective of this Special Provision. Accordingly, the Contractor must make every effort to 
enroll TPG trainees by recruitment through the Program participant educational institutions to the 
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extent eligible TPGs are available within a reasonable geographic area of the project. The 
Contractor is responsible for demonstrating, through documentation, the recruitment efforts it has 
undertaken prior to the determination by IDOT whether the Contractor is in compliance with this 
Special Provision, and therefore, entitled to the Training Program Graduate reimbursement of 
$15.00 per hour.  
 
Notwithstanding the on-the-job training requirement of this TPG Special Provision, some minimal 
off-site training is permissible as long as the offsite training is an integral part of the work of the 
contract, and does not compromise or conflict with the required on-site training that is central to 
the purpose of the Program. No individual may be employed as a TPG trainee in any work 
classification in which he/she has previously successfully completed a training program leading 
to journeyman status in any trade, or in which he/she has worked at a journeyman level or higher. 
 
 
VEHICLE AND EQUIPMENT WARNING LIGHTS (BDE) 
 
Effective:  November 1, 2021 
 
Add the following paragraph after the first paragraph of Article 701.08 of the Standard 
Specifications: 
 

“ The Contractor shall equip all vehicles and equipment with high-intensity oscillating, rotating, 
or flashing, amber or amber-and-white, warning lights which are visible from all directions.  The 
lights shall be in operation while the vehicle or equipment is engaged in construction operations.” 
 
 
WEEKLY DBE TRUCKING REPORTS (BDE) 
 
Effective:  June 2, 2012      Revised:  November 1, 2021 
 
The Contractor shall submit a weekly report of Disadvantaged Business Enterprise (DBE) trucks 
hired by the Contractor or subcontractors (i.e. not owned by the Contractor or subcontractors) 
that are used for DBE goal credit. 
 
The report shall be submitted to the Engineer on Department form “SBE 723” within ten business 
days following the reporting period.  The reporting period shall be Sunday through Saturday for 
each week reportable trucking activities occur. 
 
Any costs associated with providing weekly DBE trucking reports shall be considered as included 
in the contract unit prices bid for the various items of work involved and no additional 
compensation will be allowed. 
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WORK ZONE TRAFFIC CONTROL DEVICES (BDE) 
 
Effective:  March 2, 2020 
 
Add the following to Article 701.03 of the Standard Specifications: 
 

“ (q) Temporary Sign Supports  ................................................................................... 1106.02” 
 
Revise the third paragraph of Article 701.14 of the Standard Specifications to read: 
 

“ For temporary sign supports, the Contractor shall provide a FHWA eligibility letter for each 
device used on the contract.  The letter shall provide information for the set-up and use of the 
device as well as a detailed drawing of the device.  The signs shall be supported within 20 degrees 
of vertical.  Weights used to stabilize signs shall be attached to the sign support per the 
manufacturer’s specifications.” 
 
Revise the first paragraph of Article 701.15 of the Standard Specifications to read: 
 

“701.15 Traffic Control Devices.  For devices that must meet crashworthiness standards, 
the Contractor shall provide a manufacturer’s self-certification or a FHWA eligibility letter for each 
Category 1 device and a FHWA eligibility letter for each Category 2 and Category 3 device used 
on the contract.  The self-certification or letter shall provide information for the set-up and use of 
the device as well as a detailed drawing of the device.” 
 
Revise the first six paragraphs of Article 1106.02 of the Standard Specifications to read: 
 

“1106.02 Devices.  Work zone traffic control devices and combinations of devices shall meet 
crashworthiness standards for their respective categories.  The categories are as follows. 

 
Category 1 includes small, lightweight, channelizing and delineating devices that have been 

in common use for many years and are known to be crashworthy by crash testing of similar 
devices or years of demonstrable safe performance.  These include cones, tubular markers, 
plastic drums, and delineators, with no attachments (e.g. lights).  Category 1 devices 
manufactured after December 31, 2019 shall be MASH-16 compliant.  Category 1 devices 
manufactured on or before December 31, 2019, and compliant with NCHRP 350 or MASH 2009, 
may be used on contracts let before December 31, 2024. 

 
Category 2 includes devices that are not expected to produce significant vehicular velocity 

change but may otherwise be hazardous.  These include vertical panels with lights, barricades, 
temporary sign supports, and Category 1 devices with attachments (e.g. drums with lights).  
Category 2 devices manufactured after December 31, 2019 shall be MASH-16 compliant.  
Category 2 devices manufactured on or before December 31, 2019, and compliant with 
NCHRP 350 or MASH 2009, may be used on contracts let before December 31, 2024. 
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Category 3 includes devices that are expected to cause significant velocity changes or other 

potentially harmful reactions to impacting vehicles.  These include crash cushions (impact 
attenuators), truck mounted attenuators, and other devices not meeting the definitions of 
Category 1 or 2.  Category 3 devices manufactured after December 31, 2019 shall be MASH-16 
compliant.  Category 3 devices manufactured on or before December 31, 2019, and compliant 
with NCHRP 350 or MASH 2009, may be used on contracts let before December 31, 2029.  
Category 3 devices shall be crash tested for Test Level 3 or the test level specified. 

 
Category 4 includes portable or trailer-mounted devices such as arrow boards, changeable 

message signs, temporary traffic signals, and area lighting supports.  It is preferable for 
Category 4 devices manufactured after December 31, 2019 to be MASH-16 compliant; however, 
there are currently no crash tested devices in this category, so it remains exempt from the 
NCHRP 350 or MASH compliance requirement. 

 
For each type of device, when no more than one MASH-16 compliant is available, an 

NCHRP 350 or MASH-2009 compliant device may be used, even if manufactured after 
December 31, 2019.” 
 
Revise Articles 1106.02(g), 1106.02(k), and 1106.02(l) to read: 

 
“ (g) Truck Mounted/Trailer Mounted Attenuators.  The attenuator shall be approved for use at 

Test Level 3.  Test Level 2 may be used for normal posted speeds less than or equal to 
45 mph. 
 

(k) Temporary Water Filled Barrier.  The water filled barrier shall be a lightweight plastic shell 
designed to accept water ballast and be on the Department’s qualified product list. 
 
Shop drawings shall be furnished by the manufacturer and shall indicate the deflection of 
the barrier as determined by acceptance testing; the configuration of the barrier in that 
test; and the vehicle weight, velocity, and angle of impact of the deflection test.  The 
Engineer shall be provided one copy of the shop drawings. 
 

(l) Movable Traffic Barrier.  The movable traffic barrier shall be on the Department’s qualified 
product list. 
 
Shop drawings shall be furnished by the manufacturer and shall indicate the deflection of 
the barrier as determined by acceptance testing; the configuration of the barrier in that 
test; and the vehicle weight, velocity, and angle of impact of the deflection test.  The 
Engineer shall be provided one copy of the shop drawings.  The barrier shall be capable 
of being moved on and off the roadway on a daily basis.” 

 
 
WORKING DAYS (BDE) 
Effective:  January 1, 2002 
 
The Contractor shall complete the work within 130 working days. 
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PROJECT LABOR AGREEMENT 
Effective:  May 18, 2007 Revised:   August 1, 2019 
 
Description.  The Illinois Project Labor Agreements Act, 30 ILCS 571, states that the State of 
Illinois has a compelling interest in awarding public works contracts so as to ensure the highest 
standards of quality and efficiency at the lowest responsible cost.  A project labor agreement 
(PLA) is a form of pre-hire collective bargaining agreement covering all terms and conditions of 
employment on a specific project that is intended to support this compelling interest.  It has been 
determined by the Department that a PLA is appropriate for the project that is the subject of this 
contract.  The PLA document, provided below, only applies to the construction site for this 
contract.  It is the policy of the Department on this contract, and all construction projects, to allow 
all contractors and subcontractors to compete for contracts and subcontracts without regard to 
whether they are otherwise parties to collective bargaining agreements. 
 
Execution of Letter of Assent.  A copy of the PLA applicable to this project is included as part 
of this special provision.  As a condition of the award of the contract, the successful bidder and 
each of its subcontractors shall execute a “Contractor Letter of Assent”, in the form attached to 
the PLA as Exhibit A.  The successful bidder shall submit a Subcontractor’s Contractor Letter of 
Assent to the Department prior to the subcontractor’s performance of work on the project.  Upon 
request, copies of the applicable collective bargaining agreements will be provided by the 
appropriate signatory labor organization at the pre-job conference. 
 
Quarterly Reporting.  Section 37 of the Illinois Project Labor Agreements Act requires the 
Department to submit quarterly reports regarding the number of minorities and females employed 
under PLAs. To assist in this reporting effort, the Contractor shall provide a quarterly workforce 
participation report for all minority and female employees working under the PLA of this contract. 
The data shall be reported on Construction Form BC 820, Project Labor Agreement (PLA) 
Workforce Participation Quarterly Reporting Form available on the Department’s website 
http://www.idot.illinois.gov/Assets/uploads/files/IDOT-Forms/BC/BC%20820.docx.   
 
The report shall be submitted no later than the 15th of the month following the end of each quarter 
(i.e., April 15 for the January – March reporting period). The form shall be emailed to 
DOT.PLA.Reporting@illinois.gov or faxed to (217) 524-4922.  
 
Any costs associated with complying with this provision shall be considered as included in the 
contract unit prices bid for the various items of work involved and no additional compensation will 
be allowed. 
 
 
  

http://www.idot.illinois.gov/Assets/uploads/files/IDOT-Forms/BC/BC%20820.docx.T
mailto:DOT.PLA.Reporting@illinois.gov
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Illinois Department of Transportation 
PROJECT LABOR AGREEMENT 

 
This Project Labor Agreement (“PLA” or “Agreement”) is entered into this            day of 
 
, 2022, by and between the Illinois Department of Transportation (“IDOT” or “Department”) in 
its proprietary capacity, and each relevant Illinois AFL-CIO Building Trades signatory hereto as 
determined by the Illinois AFL-CIO Statewide Project Labor Agreement Committee on behalf 
of each of its affiliated members (individually and collectively, the “Unions”). This PLA shall apply 
to Construction Work (as defined herein) to be performed by IDOT’s Prime Contractor and each 
of its subcontractors of whatever tier (“Subcontractor” or “Subcontractors”) on Contract No. 
(hereinafter, the “Project”). 

 
ARTICLE I - INTENT AND PURPOSES 

 

1.1 This PLA is entered into in accordance with the Project Labor Agreement Act (“Act”, 30 
ILCS 571). It is mutually understood and agreed that the terms and conditions of this 
PLA are intended to promote the public interest in obtaining timely and economical 
completion of the Project by encouraging productive and efficient construction 
operations; by establishing a spirit of harmony and cooperation among the parties; and 
by providing for peaceful and prompt settlement of any and all labor grievances or 
jurisdictional disputes of any kind without strikes, lockouts, slowdowns, delays, or other 
disruptions to the prosecution of the work. The parties acknowledge the obligations of 
the Contractors and Subcontractors to comply with the provisions of the Act. The parties 
will work with the Contractors and Subcontractors within the parameters of other 
statutory and regulatory requirements to implement the Act’s goals and objectives. 

 
1.2 As a condition of the award of the contract for performance of work on the Project, IDOT's 

Prime Contractor and each of its Subcontractors shall execute a “Contractor Letter of 
Assent”, in the form attached hereto as Exhibit A, prior to commencing Construction 
Work on the Project. The Contractor shall submit a Subcontractor’s Contractor Letter of 
Assent to the Department prior to the Subcontractor’s performance of Construction 
Work on the Project. Upon request copies of the applicable collective bargaining 
agreements will be provided by the appropriate signatory labor organization consistent 
with this Agreement and at the pre-job conference referenced in Article III, Section 3.1. 
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1.3 Each Union affiliate and separate local representing workers engaged in Construction 

Work on the Project in accordance with this PLA are bound to this agreement by the 
Illinois AFL-CIO Statewide Project Labor Agreement Committee which is the central 
committee established with full authority to negotiate and sign PLAs with the State on 
behalf of all respective crafts. Upon their signing the Contractor Letter of Assent, the 
Prime Contractor, each Subcontractor, and the individual Unions shall thereafter be 
deemed a party to this PLA. No party signatory to this PLA shall, contract or subcontract, 
nor permit any other person, firm, company, or entity to contract or subcontract for the 
performance of Construction Work for the Project to any person, firm, company, or entity 
that does not agree in writing to become bound for the term of this Project by the terms 
of this PLA prior to commencing such work and to the applicable area-wide collective 
bargaining agreement(s) with the Union(s) signatory hereto. 

 
1.4 It is understood that the Prime Contractor(s) and each Subcontractor will be considered 

and accepted by the Unions as separate employers for the purposes of collective 
bargaining, and it is further agreed that the employees working under this PLA shall 
constitute a bargaining unit separate and distinct from all others. The parties hereto also 
agree that this PLA shall be applicable solely with respect to this Project, and shall have 
no bearing on the interpretation of any other collective bargaining agreement or as to 
the recognition of any bargaining unit other than for the specific purposes of this Project. 

 
1.5 In the event of a variance or conflict, whether explicit or implicit, between the terms and 

conditions of this PLA and the provisions of any other applicable national, area, or local 
collective bargaining agreement, the terms and conditions of this PLA shall supersede 
and control. For any work performed under the NTL Articles of Agreement, the National 
Stack/Chimney Agreement, the National Cooling Tower Agreement, the National 
Agreement of the International Union of Elevator Constructors, and for any instrument 
calibration work and loop checking performed under the UA/IBEW Joint National 
Agreement for Instrument and Control Systems Technicians, the preceding sentence 
shall apply only with respect to Articles I, II, V, VI, and VII. 
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1.6 Subject to the provisions of paragraph 1.5 of this Article, it is the parties’ intent to respect 

the provisions of any other collective bargaining agreements that may now or hereafter 
pertain, whether between the Prime Contractor and one or more of the Unions or 
between a Subcontractor and one or more of the Unions. Accordingly, except and to 
the extent of any contrary provision set forth in this PLA, the Prime Contractor and each 
of its Subcontractors agrees to be bound and abide by the terms of the following in order 
of precedence: (a) the applicable collective bargaining agreement between the Prime 
Contractor and one or more of the Unions made signatory hereto; (b) the applicable 
collective bargaining agreement between a Subcontractor and one or more of the 
Unions made signatory hereto; or (c) the current applicable area collective bargaining 
agreement for the relevant Union that is the agreement certified by the Illinois 
Department of Labor for purposes of establishing the Prevailing Wage applicable to the 
Project. The Union will provide copies of the applicable collective bargaining 
agreements pursuant to part (c) of the preceding sentence to the Prime Contractor. 
Assignments by the Contractors or Subcontractors amongst the trades shall be 
consistent with area practices; in the event of unresolved disagreements as to the 
propriety of such assignments, the provisions of Article VI shall apply. 

 
1.7 Subject to the limitations of paragraphs 1.4 to 1.6 of this Article, the terms of each 

applicable collective bargaining agreement as determined in accordance with 
paragraph 1.6 are incorporated herein by reference, and the terms of this PLA shall be 
deemed incorporated into such other applicable collective bargaining agreements only 
for purposes of their application to the Project. 

 
1.8 To the extent necessary to comply with the requirements of any fringe benefit fund to 

which the Prime Contractor or Subcontractor is required to contribute under the terms 
of an applicable collective bargaining agreement pursuant to the preceding paragraph, 
the Prime Contractor or Subcontractor shall execute all “Participation Agreements” as 
may be reasonably required by the Union to accomplish such purpose; provided, 
however, that such Participation Agreements shall, when applicable to the Prime 
Contractor or Subcontractor solely as a result of this PLA, be amended as reasonably 
necessary to reflect such fact. Upon written notice in the form of a lien of a Contractor’s 
or Subcontractor’s delinquency from any applicable fringe benefit fund, IDOT will 
withhold from the Contractor’s periodic pay request an amount sufficient to extinguish 
any delinquency obligation of the Contractor or Subcontractor arising out of the Project. 

 
1.9 In the event that the applicable collective bargaining agreement between a Prime 

Contractor and the Union or between the Subcontractor and the Union expires prior to 
the completion of this Project, the expired applicable contract’s terms will be maintained 
until a new applicable collective bargaining agreement is ratified. The wages and fringe 
benefits included in any new applicable collective bargaining agreement will apply on 
and after the effective date of the newly negotiated collective bargaining agreement, 
except to the extent wage and fringe benefit retroactivity is specifically agreed upon by 
the relevant bargaining parties. 
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ARTICLE II – APPLICABILITY, RECOGNITION, AND COMMITMENTS 

 

2.1 The term Construction Work as used herein shall include all “construction, demolition, 
rehabilitation, renovation, or repair” work performed by a “laborer or mechanic” at the 
“site of the work” for the purpose of “building” the specific structures and improvements 
that constitute the Project. Terms appearing within quotation marks in the preceding 
sentence shall have the meaning ascribed to them pursuant to 29 CFR Part 5 and Illinois 
labor laws. 

 
2.2 By executing the Letters of Assent, Prime Contractor and each of its Subcontractors 

recognizes the Unions signatory to this PLA as the sole and exclusive bargaining 
representatives for their craft employees employed on the jobsite for this Project. Unions 
who are signatory to this PLA will have recognition on the Project for their craft. 

 
2.3 The Prime Contractor and each of its Subcontractors retains and shall be permitted to 

exercise full and exclusive authority and responsibility for the management of its 
operations, except as expressly limited by the terms of this PLA or by the terms and 
conditions of the applicable collective bargaining agreement. 

 
2.4 Except to the extent contrary to an express provision of the relevant collective 

bargaining agreement, equipment or materials used in the Project may be pre-
assembled or pre- fabricated, and there shall be no refusal by the Union to handle, 
transport, install, or connect such equipment or materials. Equipment or materials 
delivered to the job-site will be unloaded and handled promptly without regard to 
potential jurisdictional disputes; any such disputes shall be handled in accordance with 
the provisions of this PLA. 

 
2.5 The parties are mutually committed to promoting a safe working environment for all 

personnel at the job-site. It shall be the responsibility of each employer to which this 
PLA applies to provide and maintain safe working conditions for its employees, and to 
comply with all applicable federal, state, and local health and safety laws and 
regulations. 

 
2.6 The use or furnishing of alcohol or drugs and the conduct of any other illegal activity at 

the job-site is strictly prohibited. The parties shall take every practical measure 
consistent with the terms of applicable collective bargaining agreements to ensure that 
the job-site is free of alcohol and drugs. 

 
2.7 All parties to this PLA agree that they will not discriminate against any employee based 

on race, creed, religion, color, national origin, union activity, age, gender or sexual 
orientation and shall comply with all applicable federal, state, and local laws. 
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2.8 In accordance with the Act and to promote diversity in employment, IDOT will establish, 

in cooperation with the other parties, the apprenticeship hours which are to be performed 
by minorities and females on the Project. IDOT shall consider the total hours to be 
performed by these underrepresented groups, as a percentage of the workforce, and 
create aspirational goals for each Project, based on the level of underutilization for the 
service area of the Project (together “Project Employment Objectives”). IDOT shall 
provide a quarterly report regarding the racial and gender composition of the workforce 
on the Project. 

 
Persons currently lacking qualifications to enter apprenticeship programs will have the 
opportunity to obtain skills through basic training programs as have been established 
by the Department. The parties will endeavor to support such training programs to allow 
participants to obtain the requisite qualifications for the Project Employment Objectives. 

 
The parties agree that all Contractors and Subcontractors working on the Project shall 
be encouraged to utilize the maximum number of apprentices as permitted under the 
terms of the applicable collective bargaining agreements to realize the Project 
Employment Objectives. 

 
The Unions shall assist the Contractor and each Subcontractor in efforts to satisfy 
Project Employment Objectives. A Contractor or Subcontractor may request from a 
Union specific categories of workers necessary to satisfy Project Employment 
Objectives. The application of this section shall be consistent with all local Union 
collective bargaining agreements, and the hiring hall rules and regulations established 
for the hiring of personnel, as well as the apprenticeship standards set forth by each 
individual Union. 

 
2.9 The parties hereto agree that engineering consultants and materials testing employees, 

to the extent subject to the terms of this PLA, shall be fully expected to objectively and 
responsibly perform their duties and obligations owed to the Department without regard 
to the potential union affiliation of such employees or of other employees on the Project. 

 
2.10 This Agreement shall not apply to IDOT employees or employees of any other 

governmental entity. 
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ARTICLE III - ADMINISTRATION OF AGREEMENT 

 

3.1 In order to assure that all parties have a clear understanding of the PLA, and to promote 
harmony, at the request of the Unions a post-award pre-job conference will be held 
among the Prime Contractor, all Subcontractors and Union representatives prior to the 
start of any Construction Work on the Project. No later than the conclusion of such pre-
job conference, the parties shall, among other matters, provide to one another contact 
information for their respective representatives (including name, address, phone 
number, facsimile number, e-mail). Nothing herein shall be construed to limit the right 
of the Department to discuss or explain the purpose and intent of this PLA with 
prospective bidders or other interested parties prior to or following its award of the job. 

 
3.2 Representatives of the Prime Contractor and the Unions shall meet as often as 

reasonably necessary following award until completion of the Project to assure the 
effective implementation of this PLA. 

 
3.3 Any notice contemplated under Article VI and VII of this Agreement to a signatory labor 

organization shall be made in writing to the Local Union with copies to the local union’s 
International Representative. 

 
ARTICLE IV - HOURS OF WORK AND GENERAL CONDITIONS 
 

4.1 The standard work day and work week for Construction Work on the Project shall be 
consistent with the respective collective bargaining agreements. In the event Project 
site or other job conditions dictate a change in the established starting time and/or a 
staggered lunch period for portions of the Project or for specific crafts, the Prime 
Contractor, relevant Subcontractors and business managers of the specific crafts 
involved shall confer and mutually agree to such changes as appropriate. If proposed 
work schedule changes cannot be mutually agreed upon between the parties, the hours 
fixed at the time of the pre-job meeting shall prevail. 

 
4.2 Shift work may be established and directed by the Prime Contractor or relevant 

Subcontractor as reasonably necessary or appropriate to fulfill the terms of its contract 
with the Department. If used, shift hours, rates and conditions shall be as provided in 
the applicable collective bargaining agreement. 

 
4.3 The parties agree that chronic and/or unexcused absenteeism is undesirable and must 

be controlled in accordance with procedures established by the applicable collective 
bargaining agreement. Any employee disciplined for absenteeism in accordance with 
such procedures shall be suspended from all work on the Project for not less than the 
maximum period permitted under the applicable collective bargaining agreement. 
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4.4 Except as may be otherwise expressly provided by the applicable collective bargaining 

agreement, employment begins and ends at the Project site; employees shall be at their 
place of work at the starting time; and employees shall remain at their place of work 
until quitting time. 

 
4.5 Except as may be otherwise expressly provided by the applicable collective bargaining 

agreement, there shall be no limit on production by workmen, no restrictions on the full 
use of tools or equipment, and no restrictions on efficient use of manpower or techniques 
of construction other than as may be required by safety regulations. 

 
4.6 The parties recognize that specialized or unusual equipment may be installed on the 

Project. In such cases, the Union recognizes the right of the Prime Contractor or 
Subcontractor to involve the equipment supplier or vendor’s personnel in supervising 
the setting up of the equipment, making modifications and final alignment, and 
performing similar activities that may be reasonably necessary prior to and during the 
start-up procedure in order to protect factory warranties. The Prime Contractor or 
Subcontractor shall notify the Union representatives in advance of any work at the job-
site by such vendor personnel in order to promote a harmonious relationship between 
the equipment vendor’s personnel and other Project employees. 

 
4.7 For the purpose of promoting full and effective implementation of this PLA, authorized 

Union representatives shall have access to the Project job-site during scheduled work 
hours. Such access shall be conditioned upon adherence to all reasonable visitor and 
security rules of general applicability that may be established for the Project site at the 
pre-job conference or from time to time thereafter. 

 
 

ARTICLE V – GRIEVANCE PROCEDURES FOR DISPUTES ARISING UNDER A 
PARTICULAR COLLECTIVE BARGAINING AGREEMENT 

 

5.1 In the event a dispute arises under a particular collective bargaining agreement 
specifically not including jurisdictional disputes referenced in Article VI below, said 
dispute shall be resolved by the Grievance/Arbitration procedure of the applicable 
collective bargaining agreement. The resulting determination from this process shall be 
final and binding on all parties bound to its process.  

 
 
5.2 Employers covered under this Agreement shall have the right to discharge or discipline 

any employee who violates the provisions of this Agreement. Such discharge or 
discipline by a contractor or subcontractor shall be subject to Grievance/Arbitration 
procedure of the applicable collective bargaining agreement only as to the fact of such 
violation of this agreement. If such fact is established, the penalty imposed shall not be 
disturbed. Work at the Project site shall continue without disruption or hindrance of any 
kind as a result of a Grievance/Arbitration procedure under this Article. 
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5.3 In the event there is a deadlock in the foregoing procedure, the parties agree that the 

matter shall be submitted to arbitration for the selection and decision of an Arbitrator 
governed under paragraph 6.8. 

 
 

ARTICLE VI –DISPUTES: GENERAL PRINCIPLES 
 

6.1 This Agreement is entered into to prevent strikes, lost time, lockouts and to facilitate the 
peaceful adjustment of jurisdictional disputes in the building and construction industry 
and to prevent waste and unnecessary avoidable delays and expense, and for the 
further purpose of at all times securing for the employer sufficient skilled workers. 

 
6.2 A panel of Permanent Arbitrators are attached as addendum (A) to this agreement. By 

mutual agreement between IDOT and the Unions, the parties can open this section of 
the agreement as needed to make changes to the list of permanent arbitrators. 

 
The arbitrator is not authorized to award back pay or any other damages for a miss 
assignment of work. Nor may any party bring an independent action for back pay or any 
other damages, based upon a decision of an arbitrator. 

 
6.3 The PLA Jurisdictional Dispute Resolution Process (“Process”) sets forth the 

procedures below to resolve jurisdictional disputes between and among Contractors, 
Subcontractors, and Unions engaged in the building and construction industry. Further, 
the Process will be followed for any grievance or dispute arising out of the interpretation 
or application of this PLA by the parties except for the prohibition on attorneys contained 
in 6.11. All decisions made through the Process are final and binding upon all parties. 

 
 

DISPUTE PROCESS 
 

6.4 Administrative functions under the Process shall be performed through the offices of 
the President and/or Secretary-Treasurer of the Illinois State Federation of Labor, or 
their designated representative, called the Administrator. In no event shall any officer, 
employee, agent, attorney, or other representative of the Illinois Federation of Labor, 
AFL- CIO be subject to any subpoena to appear or testify at any jurisdictional dispute 
hearing. 

 
6.5 There shall be no abandonment of work during any case participating in this Process or 

in violation of the arbitration decision. All parties to this Process release the Illinois State 
Federation of Labor (“Federation”) from any liability arising from its action or inaction 
and covenant not to sue the Federation, nor its officers, employees, agents or attorneys. 
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6.6 In the event of a dispute relating to trade or work jurisdiction, all parties, including the 

employers, Contractors or Subcontractors, agree that a final and binding resolution of 
the 
dispute shall be resolved as follows: 

 
(a) Representatives of the affected trades and the Contractor or Subcontractor shall 

meet on the job site within two (2) business days after receiving written notice in an 
effort to resolve the dispute. (In the event there is a dispute between local unions 
affiliated with the same International Union, the decision of the General President, 
or his/her designee, as the internal jurisdictional authority of that International 
Union, shall constitute a final and binding decision and determination as to the 
jurisdiction of work.) 

 
(b) If no settlement is achieved subsequent to the preceding Paragraph, the matter 

shall be referred to the local area Building & Construction Trades Council, which 
shall meet with the affected trades within two (2) business days subsequent to 
receiving written notice. In the event the parties do not wish to avail themselves of 
the local Building & Construction Trades Council, the parties may elect to invoke 
the services of their respective International Representatives with no extension of 
the time limitations. An agreement reached at this Step shall be final and binding 
upon all parties. 

 
(c) If no settlement agreement is reached during the proceedings contemplated by 

Paragraphs “a” or “b” above, the matter shall be immediately referred to the Illinois 
Jurisdictional Dispute Process for final and binding resolution of said dispute. Said 
referral submission shall be in writing and served upon the Illinois State Federation 
of Labor, or the Administrator, pursuant to paragraph 6.4 of this agreement. The 
Administrator shall, within three (3) days, provide for the selection of an available 
Arbitrator to hear said dispute within this time period. Upon good cause shown and 
determined by the Administrator, an additional three (3) day extension for said 
hearing shall be granted at the sole discretion of the Administrator. Only upon 
mutual agreement of all parties may the Administrator extend the hearing for a 
period in excess of the time frames contemplated under this Paragraph. Business 
days are defined as Monday through Friday, excluding contract holidays. 

 
6.7 The primary concern of the Process shall be the adjustment of jurisdictional disputes 

arising out of the Project. A sufficient number of Arbitrators shall be selected from list of 
approved Arbitrators as referenced Sec. 6.2 and shall be assigned per Sec. 6.8. 
Decisions shall be only for the Project and shall become effective immediately upon 
issuance and complied with by all parties. The authority of the Arbitrator shall be 
restricted and limited specifically to the terms and provisions of Article VI and generally 
to this Agreement as a whole. 
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6.8 Arbitrator chosen shall be randomly selected based on the list of Arbitrators in Sec. 6.2 

and geographical location of the jurisdictional dispute and upon his/her availability, and 
ability to conduct a Hearing within two (2) business days of said notice. The Arbitrator 
may issue a “bench” decision immediately following the Hearing or he/she may elect to 
only issue a written decision, said decision must be issued within two (2) business days 
subsequent to the completion of the Hearing. Copies of all notices, pleadings, 
supporting memoranda, decisions, etc. shall be provided to all disputing parties and the 
Illinois State Federation of Labor. 

 
Any written decision shall be in accordance with this Process and shall be final and 
binding upon all parties to the dispute and may be a “short form” decision. Fees and 
costs of the arbitrator shall be divided evenly between the contesting parties except that 
any party wishing a full opinion and decision beyond the short form decision shall bear 
the reasonable fees and costs of such full opinion. The decision of the Arbitrator shall 
be final and binding upon the parties hereto, their members, and affiliates. 

 
In cases of jurisdictional disputes or other disputes between a signatory labor 
organization and another labor organization, both of which is an affiliate or member of 
the same International Union, the matter or dispute shall be settled in the manner set 
forth by their International Constitution and/or as determined by the International 
Union’s General President whose decision shall be final and binding upon all parties. In 
no event shall there be an abandonment of work. 

 
6.9 In rendering a decision, the Arbitrator shall determine: 

 
(a) First, whether a previous agreement of record or applicable agreement, 

including a disclaimer agreement, between National or International Unions to 
the dispute or agreements between local unions involved in the dispute, 
governs; 

 
(b) Only if the Arbitrator finds that the dispute is not covered by an appropriate or 

applicable agreement of record or agreement between the crafts to the dispute, 
he shall then consider the established trade practice in the industry and 
prevailing practice in the locality. Where there is a previous decision of record 
governing the case, the Arbitrator shall give equal weight to such decision of 
record, unless the prevailing practice in the locality in the past ten years favors 
one craft. In that case, the Arbitrator shall base his decision on the prevailing 
practice in the locality. Except, that if the Arbitrator finds that a craft has 
improperly obtained the prevailing practice in the locality through raiding, the 
undercutting of wages or by the use of vertical agreements, the Arbitrator shall 
rely on the decision of record and established trade practice in the industry 
rather than the prevailing practice in the locality; and, 
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(c) Only if none of the above criteria is found to exist, the Arbitrator shall then 

consider that because efficiency, cost or continuity and good management are 
essential to the well being of the industry, the interests of the consumer or the 
past practices of the employer shall not be ignored. 

 
(d) The arbitrator is not authorized to award back pay or any other damages for a 

mis-assignment of work. Nor may any party bring an independent action for back 
pay or any other damages, based upon a decision of an arbitrator. 

 
6.10 The Arbitrator shall set forth the basis for his/her decision and shall explain his/her 

findings regarding the applicability of the above criteria. If lower ranked criteria are relied 
upon, the Arbitrator shall explain why the higher-ranked criteria were not deemed 
applicable. The Arbitrator’s decision shall only apply to the Project. Agreements of 
Record, for other PLA projects, are applicable only to those parties signatory to such 
agreements. Decisions of Record are those that were either attested to by the former 
Impartial Jurisdictional Disputes Board or adopted by the National Arbitration Panel. 

 
6.11 All interested parties, as determined by the Arbitrator, shall be entitled to make 

presentations to the Arbitrator. Any interested labor organization affiliated to the PLA 
Committee and party present at the Hearing, whether making a presentation or not, by 
such presence shall be deemed to accept the jurisdiction of the Arbitrator and to agree 
to be bound by its decision. In addition to the representative of the local labor 
organization, a representative of the labor organization’s International Union may 
appear on behalf of the parties. Each party is responsible for arranging for its witnesses. 
In the event an Arbitrator’s subpoena is required, the party requiring said subpoena 
shall prepare the subpoena for the Arbitrator to execute. Service of the subpoena upon 
any witness shall be the responsibility of the issuing party. 

 
Attorneys shall not be permitted to attend or participate in any portion of a Hearing. 

 
The parties are encouraged to determine, prior to Hearing, documentary evidence 
which may be presented to the Arbitrator on a joint basis. 

 
6.12 The Order of Presentation in all Hearings before an Arbitrator shall be 

 
I. Identification and Stipulation of the Parties 
II. Unions(s) claiming the disputed work presents its case 
III. Union(s) assigned the disputed work presents its case 
IV. Employer assigning the disputed work presents its case 
V. Evidence from other interested parties (i.e., general contractor, project 

manager, owner) 
VI. Rebuttal by union(s) claiming the disputed work 
VII. Additional submissions permitted and requested by 
Arbitrator VIII.Closing arguments by the parties 
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6.13 All parties bound to the provisions of this Process hereby release the Illinois State 

Federation of Labor and IDOT, their respective officers, agents, employees or 
designated representatives, specifically including any Arbitrator participating in said 
Process, from any and all liability or claim, of whatsoever nature, and specifically 
incorporating the protections provided in the Illinois Arbitration Act, as amended from 
time to time. 

 
6.14 The Process, as an arbitration panel, nor its Administrator, shall have any authority to 

undertake any action to enforce its decision(s). Rather, it shall be the responsibility of 
the prevailing party to seek appropriate enforcement of a decision, including findings, 
orders or awards of the Arbitrator or Administrator determining non-compliance with a 
prior award or decision. 

 
6.15 If at any time there is a question as to the jurisdiction of the Illinois Jurisdictional Dispute 

Resolution Process, the primary responsibility for any determination of the arbitrability 
of a dispute and the jurisdiction of the Arbitrator shall be borne by the party requesting 
the Arbitrator to hear the underlying jurisdictional dispute. The affected party or parties 
may proceed before the Arbitrator even in the absence or one or more stipulated parties 
with the issue of jurisdiction as an additional item to be decided by the Arbitrator. The 
Administrator may participate in proceedings seeking a declaration or determination 
that the underlying dispute is subject to the jurisdiction and process of the Illinois 
Jurisdictional Dispute Resolution Process. In any such proceedings, the non-prevailing 
party and/or the party challenging the jurisdiction of the Illinois Jurisdictional Dispute 
Resolution Process shall bear all the costs, expenses and attorneys’ fees incurred by 
the Illinois Jurisdictional Dispute Resolution Process and/or its Administrator in 
establishing its jurisdiction. 

 
 

ARTICLE VII - WORK STOPPAGES AND LOCKOUTS 
 

7.1 During the term of this PLA, no Union or any of its members, officers, stewards, 
employees, agents or representatives shall instigate, support, sanction, maintain, or 
participate in any strike, picketing, walkout, work stoppage, slow down or other activity 
that interferes with the routine and timely prosecution of work at the Project site or at 
any other contractor’s or supplier’s facility that is necessary to performance of work at 
the Project site. Hand billing at the Project site during the designated lunch period and 
before commencement or following conclusion of the established standard workday 
shall not, in itself, be deemed an activity that interferes with the routine and timely 
prosecution of work on the Project. 
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7.2 Should any activity prohibited by paragraph 7.1 of this Article occur, the Union shall 

undertake all steps reasonably necessary to promptly end such prohibited activities. 
 

7.2.A No Union complying with its obligations under this Article shall be liable for acts 
of employees for which it has no responsibility or for the unauthorized acts of 
employees it represents. Any employee who participates or encourages any 
activity prohibited by paragraph 7.1 shall be immediately suspended from all 
work on the Project for a period equal to the greater of (a) 60 days; or (b) the 
maximum disciplinary period allowed under the applicable collective bargaining 
agreement for engaging in comparable unauthorized or prohibited activity. 

 
7.2.B Neither the PLA Committee nor its affiliates shall be liable for acts of employees 

for which it has no responsibility. The principal officer or officers of the PLA 
Committee will immediately instruct, order and use the best efforts of his office 
to cause the affiliated union or unions to cease any violations of this Article. The 
PLA Committee in its compliance with this obligation shall not liable for acts of 
its affiliates. The principal officer or officers of any involved affiliate will 
immediately instruct, order or use the best effort of his office to cause the 
employees the union represents to cease any violations of this Article. A union 
complying with this obligation shall not be liable for unauthorized acts of 
employees it represents. The failure of the Contractor to exercise its rights in 
any instance shall not be deemed a waiver of its rights in any other instance. 

 
During the term of this PLA, the Prime Contractor and its Subcontractors shall not 
engage in any lockout at the Project site of employees covered by this Agreement. 

 
7.3 Upon notification of violations of this Article, the principal officer or officers of the local 

area Building and Construction Trades Council, and the Illinois AFL-CIO Statewide 
Project Labor Agreement Committee as appropriate, will immediately instruct, order and 
use their best efforts to cause the affiliated union or unions to cease any violations of this 
Article. A Trades Council and the Committee otherwise in compliance with the 
obligations under this paragraph shall not be liable for unauthorized acts of its affiliates. 

 
7.4 In the event that activities in violation of this Article are not immediately halted through 

the efforts of the parties, any aggrieved party may invoke the special arbitration 
provisions set forth in paragraph 7.5 of this Article. 
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7.5 Upon written notice to the other involved parties by the most expeditious means 

available, any aggrieved party may institute the following special arbitration procedure 
when a breech of this Article is alleged: 

 
7.5.A The party invoking this procedure shall notify the individual designated as the 

Permanent Arbitrator pursuant to paragraph 6.8 of the nature of the alleged 
violation; such notice shall be by the most expeditious means possible. The 
initiating party may also furnish such additional factual information as may be 
reasonably necessary for the Permanent Arbitrator to understand the relevant 
circumstances. Copies of any written materials provided to the arbitrator shall 
also be contemporaneously provided by the most expeditious means possible 
to the party alleged to be in violation and to all other involved parties. 

 
7.5.B Upon receipt of said notice the Permanent Arbitrator shall set and hold a hearing 

within twenty-four (24) hours if it is contended the violation is ongoing, but not 
before twenty-four (24) hours after the written notice to all parties involved as 
required above. 

 
7.5.C The Permanent Arbitrator shall notify the parties by facsimile or any other 

effective written means, of the place and time chosen by the Permanent 
Arbitrator for this hearing. Said hearing shall be completed in one session. A 
failure of any party or parties to attend said hearing shall not delay the hearing 
of evidence or issuance of an Award by the Permanent Arbitrator. 

 
7.5.D The sole issue at the hearing shall be whether a violation of this Article has, in 

fact, occurred. An Award shall be issued in writing within three (3) hours after the 
close of the hearing, and may be issued without a written opinion. If any party 
desires a written opinion, one shall be issued within fifteen (15) days, but its 
issuance shall not delay compliance with, or enforcement of, the Award. The 
Permanent Arbitrator may order cessation of the violation of this Article, and such 
Award shall be served on all parties by hand or registered mail upon issuance. 

 
7.5.E Such Award may be enforced by any court of competent jurisdiction upon the 

filing of the Award and such other relevant documents as may be required. 
Facsimile or other hardcopy written notice of the filing of such enforcement 
proceedings shall be given to the other relevant parties. In a proceeding to obtain 
a temporary order enforcing the Permanent Arbitrator’s Award as issued under 
this Article, all parties waive the right to a hearing and agree that such 
proceedings may be ex parte. Such agreement does not waive any party’s right 
to participate in a hearing for a final order of enforcement. The Court’s order or 
orders enforcing the Permanent Arbitrator’s Award shall be served on all parties 
by hand or by delivery to their last known address or by registered mail. 
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7.6 Individuals found to have violated the provisions of this Article are subject to immediate 

termination. In addition, IDOT reserves the right to terminate this PLA as to any party 
found to have violated the provisions of this Article. 

 
7.7 Any rights created by statue or law governing arbitration proceedings inconsistent with 

the above procedure or which interfere with compliance therewith are hereby waived by 
parties to whom they accrue. 

 
7.8 The fees and expenses of the Permanent Arbitrator shall be borne by the party or 

parties found in violation, or in the event no violation is found, such fees and expenses 
shall be borne by the moving party. 

 
 

ARTICLE VIII – TERMS OF AGREEMENT 
 

8.1 If any Article or provision of this Agreement shall be declared invalid, inoperative or 
unenforceable by operation of law or by any of the above mentioned tribunals of 
competent jurisdiction, the remainder of this Agreement or the application of such Article 
or provision to persons or circumstances other than those as to which it has been held 
invalid, inoperative or unenforceable shall not be affected thereby. 

 
8.2 This Agreement shall be in full force as of and from the date of the Notice of Award until 

the Project contract is closed. 
 
8.3 This PLA may not be changed or modified except by the subsequent written agreement 

of the parties. All parties represent that they have the full legal authority to enter into 
this PLA. This PLA may be executed by the parties in one or more counterparts. 

 
8.4 Any liability arising out of this PLA shall be several and not joint. IDOT shall not be liable 

to any person or other party for any violation of this PLA by any other party, and no 
Contractor or Union shall be liable for any violation of this PLA by any other Contractor 
or Union. 

 
8.5 The failure or refusal of a party to exercise its rights hereunder in one or more instances 

shall not be deemed a waiver of any such rights in respect of a separate instance of the 
same or similar nature. 

 
 

[The Balance of This Page Intentionally Left Blank] 
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Addendum A 
 

IDOT Slate of Permanent Arbitrators 
 

1. Bruce Feldacker 
 
2. Thomas F. Gibbons 

 
3. Edward J. Harrick 

 
4. Brent  L. Motchan 

 
5. Robert Perkovich 

 
6. Byron Yaffee 

 
7. Glenn A. Zipp 
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Execution Page 

 
Illinois Department of Transportation 
 
  
Director of Highways Project Implementation 

 
 
Director of Finance & Administration 

 
 
Yangsu Kim, Chief Counsel 

 
 
Omer Osman, Secretary (Date) 

 
Illinois AFL-CIO Statewide Project Labor Agreement Committee, representing the Unions 
listed below: 
 
 
 

(Date) 
 

List Unions: 
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Exhibit A - Contractor Letter of Assent 

 
 
(Date) 

 
To All Parties: 

 
In accordance with the terms and conditions of the contract for Construction Work on 

[Contract No. ], this Letter of Assent hereby confirms that the undersigned Prime Contractor or 
Subcontractor agrees to be bound by the terms and conditions of the Project Labor Agreement 
established and entered into by the Illinois Department of Transportation in connection with 
said Project. 

 
It is the understanding and intent of the undersigned party that this Project Labor 

Agreement shall pertain only to the identified Project. In the event it is necessary for the 
undersigned party to become signatory to a collective bargaining agreement to which it is not 
otherwise a party in order that it may lawfully make certain required contributions to applicable 
fringe benefit funds, the undersigned party hereby expressly conditions its acceptance of and 
limits its participation in such collective bargaining agreement to its work on the Project. 

 
 
 

(Authorized Company Officer) 
 
 

(Company) 
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SWPPP 
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FHWA-1273 --  Revised May 1, 2012  
 
 

REQUIRED CONTRACT PROVISIONS  
FEDERAL-AID CONSTRUCTION CONTRACTS 

I.  General   
II.  Nondiscrimination 
III. Nonsegregated Facilities 
IV. Davis-Bacon and Related Act Provisions 
V. Contract Work Hours and Safety Standards Act Provisions 
VI.  Subletting or Assigning the Contract 
VII. Safety: Accident Prevention 
VIII.  False Statements Concerning Highway Projects 
IX. Implementation of Clean Air Act and Federal Water Pollution 

Control Act 
X.  Compliance with Governmentwide Suspension and Debarment 

Requirements 
XI.  Certification Regarding Use of Contract Funds for Lobbying 
 
ATTACHMENTS 
 
A. Employment and Materials Preference for Appalachian Development 
Highway System or Appalachian Local Access Road Contracts (included 
in Appalachian contracts only) 
 
 
I.  GENERAL 
 
1.  Form FHWA-1273 must be physically incorporated in each 
construction contract funded under Title 23 (excluding emergency 
contracts solely intended for debris removal).  The contractor (or 
subcontractor) must insert this form in each subcontract and further 
require its inclusion in all lower tier subcontracts (excluding purchase 
orders, rental agreements and other agreements for supplies or 
services).   
 
The applicable requirements of Form FHWA-1273 are incorporated by 
reference for work done under any purchase order, rental agreement or 
agreement for other services.  The prime contractor shall be responsible 
for compliance by any subcontractor, lower-tier subcontractor or service 
provider.   
 
Form FHWA-1273 must be included in all Federal-aid design-build 
contracts, in all subcontracts and in lower tier subcontracts (excluding 
subcontracts for design services, purchase orders, rental agreements 
and other agreements for supplies or services).  The design-builder shall 
be responsible for compliance by any subcontractor, lower-tier 
subcontractor or service provider. 
  
Contracting agencies may reference Form FHWA-1273 in bid proposal 
or request for proposal documents, however, the Form FHWA-1273 must 
be physically incorporated (not referenced) in all contracts, subcontracts 
and lower-tier subcontracts (excluding purchase orders, rental 
agreements and other agreements for supplies or services related to a 
construction contract). 
 
2.  Subject to the applicability criteria noted in the following sections, 
these contract provisions shall apply to all work performed on the 
contract by the contractor's own organization and with the assistance of 
workers under the contractor's immediate superintendence and to all 
work performed on the contract by piecework, station work, or by 
subcontract. 
  
3.   A breach of any of the stipulations contained in these Required 
Contract Provisions may be sufficient grounds for withholding of progress 
payments, withholding of final payment, termination of the contract, 
suspension / debarment or any other action determined to be appropriate 
by the contracting agency and FHWA. 
 
4.  Selection of Labor: During the performance of this contract, the 
contractor shall not use convict labor for any purpose within the limits of 
a construction project on a Federal-aid highway unless it is labor 

performed by convicts who are on parole, supervised release, or 
probation.  The term Federal-aid highway does not include roadways 
functionally classified as local roads or rural minor collectors. 
 
 
II.  NONDISCRIMINATION 
 
The provisions of this section related to 23 CFR Part 230 are applicable 
to all Federal-aid construction contracts and to all related construction 
subcontracts of $10,000 or more.  The provisions of 23 CFR Part 230 are 
not applicable to material supply, engineering, or architectural service 
contracts.   
 
In addition, the contractor and all subcontractors must comply with the 
following policies: Executive Order 11246, 41 CFR 60, 29 CFR 1625-
1627, Title 23 USC Section 140, the Rehabilitation Act of 1973, as 
amended (29 USC 794), Title VI of the Civil Rights Act of 1964, as 
amended, and related regulations including 49 CFR Parts 21, 26 and 27; 
and 23 CFR Parts 200, 230, and 633. 
 
The contractor and all subcontractors must comply with:  the 
requirements of the Equal Opportunity Clause in 41 CFR 60-1.4(b) and, 
for all construction contracts exceeding $10,000, the Standard Federal 
Equal Employment Opportunity Construction Contract Specifications in 
41 CFR 60-4.3. 
 
Note: The U.S. Department of Labor has exclusive authority to determine 
compliance with Executive Order 11246 and the policies of the Secretary 
of Labor including 41 CFR 60, and 29 CFR 1625-1627.  The contracting 
agency and the FHWA have the authority and the responsibility to 
ensure compliance with Title 23 USC Section 140, the Rehabilitation Act 
of 1973, as amended (29 USC 794), and Title VI of the Civil Rights Act of 
1964, as amended, and related regulations including 49 CFR Parts 21, 
26 and 27; and 23 CFR Parts 200, 230, and 633. 
 
The following provision is adopted from 23 CFR 230, Appendix A, with 
appropriate revisions to conform to the U.S. Department of Labor (US 
DOL) and FHWA requirements.   
 
1. Equal Employment Opportunity: Equal employment opportunity 
(EEO) requirements not to discriminate and to take affirmative action to 
assure equal opportunity as set forth under laws, executive orders, rules, 
regulations (28 CFR 35, 29 CFR 1630, 29 CFR 1625-1627, 41 CFR 60 
and 49 CFR 27) and orders of the Secretary of Labor as modified by the 
provisions prescribed herein, and imposed pursuant to 23 U.S.C. 140 
shall constitute the EEO and specific affirmative action standards for the 
contractor's project activities under this contract. The provisions of the 
Americans with Disabilities Act of 1990 (42 U.S.C. 12101 et seq.) set 
forth under 28 CFR 35 and 29 CFR 1630 are incorporated by reference 
in this contract. In the execution of this contract, the contractor agrees to 
comply with the following minimum specific requirement activities of 
EEO: 
 

a. The contractor will work with the contracting agency and the Federal 
Government to ensure that it has made every good faith effort to provide 
equal opportunity with respect to all of its terms and conditions of 
employment and in their review of activities under the contract. 
 
    b. The contractor will accept as its operating policy the following 
statement: 
 

"It is the policy of this Company to assure that applicants are 
employed, and that employees are treated during employment, without 
regard to their race, religion, sex, color, national origin, age or 
disability.  Such action shall include: employment, upgrading, 
demotion, or transfer; recruitment or recruitment advertising; layoff or 
termination; rates of pay or other forms of compensation; and selection 
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for training, including apprenticeship, pre-apprenticeship, and/or on-
the-job training." 

 
2.  EEO Officer: The contractor will designate and make known to the 
contracting officers an EEO Officer who will have the responsibility for 
and must be capable of effectively administering and promoting an active 
EEO program and who must be assigned adequate authority and 
responsibility to do so. 
 
3.  Dissemination of Policy: All members of the contractor's staff who 
are authorized to hire, supervise, promote, and discharge employees, or 
who recommend such action, or who are substantially involved in such 
action, will be made fully cognizant of, and will implement, the 
contractor's EEO policy and contractual responsibilities to provide EEO 
in each grade and classification of employment.  To ensure that the 
above agreement will be met, the following actions will be taken as a 
minimum: 
 

a.  Periodic meetings of supervisory and personnel office employees 
will be conducted before the start of work and then not less often than 
once every six months, at which time the contractor's EEO policy and its 
implementation will be reviewed and explained.  The meetings will be 
conducted by the EEO Officer. 
  

b.  All new supervisory or personnel office employees will be given a 
thorough indoctrination by the EEO Officer, covering all major aspects of 
the contractor's EEO obligations within thirty days following their 
reporting for duty with the contractor. 
 

c.  All personnel who are engaged in direct recruitment for the project 
will be instructed by the EEO Officer in the contractor's procedures for 
locating and hiring minorities and women. 
  

d.  Notices and posters setting forth the contractor's EEO policy will be 
placed in areas readily accessible to employees, applicants for 
employment and potential employees. 
 

e.  The contractor's EEO policy and the procedures to implement such 
policy will be brought to the attention of employees by means of 
meetings, employee handbooks, or other appropriate means. 
 
4. Recruitment: When advertising for employees, the contractor will 
include in all advertisements for employees the notation: "An Equal 
Opportunity Employer."  All such advertisements will be placed in 
publications having a large circulation among minorities and women in 
the area from which the project work force would normally be derived. 
 

a.  The contractor will, unless precluded by a valid bargaining 
agreement, conduct systematic and direct recruitment through public and 
private employee referral sources likely to yield qualified minorities and 
women.  To meet this requirement, the contractor will identify sources of 
potential minority group employees, and establish with such identified 
sources procedures whereby minority and women applicants may be 
referred to the contractor for employment consideration. 
 

b.  In the event the contractor has a valid bargaining agreement 
providing for exclusive hiring hall referrals, the contractor is expected to 
observe the provisions of that agreement to the extent that the system 
meets the contractor's compliance with EEO contract provisions.  Where 
implementation of such an agreement has the effect of discriminating 
against minorities or women, or obligates the contractor to do the same, 
such implementation violates Federal nondiscrimination provisions. 
 

c.  The contractor will encourage its present employees to refer 
minorities and women as applicants for employment.  Information and 
procedures with regard to referring such applicants will be discussed with 
employees. 
 
5. Personnel Actions: Wages, working conditions, and employee 
benefits shall be established and administered, and personnel actions of 
every type, including hiring, upgrading, promotion, transfer, demotion, 
layoff, and termination, shall be taken without regard to race, color, 
religion, sex, national origin, age or disability.  The following procedures 
shall be followed: 
 

a.  The contractor will conduct periodic inspections of project sites to 
insure that working conditions and employee facilities do not indicate 
discriminatory treatment of project site personnel. 
 

b.  The contractor will periodically evaluate the spread of wages paid 
within each classification to determine any evidence of discriminatory 
wage practices. 
 

c.  The contractor will periodically review selected personnel actions in 
depth to determine whether there is evidence of discrimination.  Where 
evidence is found, the contractor will promptly take corrective action.  If 
the review indicates that the discrimination may extend beyond the 
actions reviewed, such corrective action shall include all affected 
persons. 
 

d.  The contractor will promptly investigate all complaints of alleged 
discrimination made to the contractor in connection with its obligations 
under this contract, will attempt to resolve such complaints, and will take 
appropriate corrective action within a reasonable time.  If the 
investigation indicates that the discrimination may affect persons other 
than the complainant, such corrective action shall include such other 
persons.  Upon completion of each investigation, the contractor will 
inform every complainant of all of their avenues of appeal. 
 
6. Training and Promotion: 
 

a.  The contractor will assist in locating, qualifying, and increasing the 
skills of minorities and women who are applicants for employment or 
current employees.  Such efforts should be aimed at developing full 
journey level status employees in the type of trade or job classification 
involved.  
 

b.  Consistent with the contractor's work force requirements and as 
permissible under Federal and State regulations, the contractor shall 
make full use of training programs, i.e., apprenticeship, and on-the-job 
training programs for the geographical area of contract performance.  In 
the event a special provision for training is provided under this contract, 
this subparagraph will be superseded as indicated in the special 
provision.  The contracting agency may reserve training positions for 
persons who receive welfare assistance in accordance with 23 U.S.C. 
140(a). 
 

c.  The contractor will advise employees and applicants for 
employment of available training programs and entrance requirements 
for each. 
 

d.  The contractor will periodically review the training and promotion 
potential of employees who are minorities and women and will 
encourage eligible employees to apply for such training and promotion. 
 
7. Unions: If the contractor relies in whole or in part upon unions as a 
source of employees, the contractor will use good faith efforts to obtain 
the cooperation of such unions to increase opportunities for minorities 
and women.  Actions by the contractor, either directly or through a 
contractor's association acting as agent, will include the procedures set 
forth below: 
 

a.  The contractor will use good faith efforts to develop, in cooperation 
with the unions, joint training programs aimed toward qualifying more 
minorities and women for membership in the unions and increasing the 
skills of minorities and women so that they may qualify for higher paying 
employment. 
 

b.  The contractor will use good faith efforts to incorporate an EEO 
clause into each union agreement to the end that such union will be 
contractually bound to refer applicants without regard to their race, color, 
religion, sex, national origin, age or disability. 
 

c.  The contractor is to obtain information as to the referral practices 
and policies of the labor union except that to the extent such information 
is within the exclusive possession of the labor union and such labor 
union refuses to furnish such information to the contractor, the contractor 
shall so certify to the contracting agency and shall set forth what efforts 
have been made to obtain such information. 
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d.  In the event the union is unable to provide the contractor with a 
reasonable flow of referrals within the time limit set forth in the collective 
bargaining agreement, the contractor will, through independent 
recruitment efforts, fill the employment vacancies without regard to race, 
color, religion, sex, national origin, age or disability; making full efforts to 
obtain qualified and/or qualifiable minorities and women.  The failure of a 
union to provide sufficient referrals (even though it is obligated to provide 
exclusive referrals under the terms of a collective bargaining agreement) 
does not relieve the contractor from the requirements of this paragraph.   
In the event the union referral practice prevents the contractor from 
meeting the obligations pursuant to Executive Order 11246, as 
amended, and these special provisions, such contractor shall 
immediately notify the contracting agency. 
 
8.  Reasonable Accommodation for Applicants / Employees with 
Disabilities:  The contractor must be familiar with the requirements for 
and comply with the Americans with Disabilities Act and all rules and 
regulations established there under.  Employers must provide 
reasonable accommodation in all employment activities unless to do so 
would cause an undue hardship. 
 
9. Selection of Subcontractors, Procurement of Materials and 
Leasing of Equipment: The contractor shall not discriminate on the 
grounds of race, color, religion, sex, national origin, age or disability in 
the selection and retention of subcontractors, including procurement of 
materials and leases of equipment.  The contractor shall take all 
necessary and reasonable steps to ensure nondiscrimination in the 
administration of this contract. 
 

a.  The contractor shall notify all potential subcontractors and suppliers 
and lessors of their EEO obligations under this contract. 
 

b.  The contractor will use good faith efforts to ensure subcontractor 
compliance with their EEO obligations. 
 
 
10. Assurance Required by 49 CFR 26.13(b): 
 

a.  The requirements of 49 CFR Part 26 and the State DOT’s U.S. 
DOT-approved DBE program are incorporated by reference. 
 

b.  The contractor or subcontractor shall not 
discriminate on the basis of race, color, national origin, or sex in the 
performance of this contract.  The contractor shall carry out applicable 
requirements of 49 CFR Part 26 in the award and administration of DOT-
assisted contracts.  Failure by the contractor to carry out these 
requirements is a material breach of this contract, which may result in the 
termination of this contract or such other remedy as the contracting 
agency deems appropriate. 
 
11. Records and Reports: The contractor shall keep such records as 
necessary to document compliance with the EEO requirements.  Such 
records shall be retained for a period of three years following the date of 
the final payment to the contractor for all contract work and shall be 
available at reasonable times and places for inspection by authorized 
representatives of the contracting agency and the FHWA. 
 

a.  The records kept by the contractor shall document the following: 
 
    (1) The number and work hours of minority and non-
minority group members and women employed in each work 
classification on the project; 
 

(2) The progress and efforts being made in cooperation with unions, 
when applicable, to increase employment opportunities for minorities 
and women; and 

 
(3) The progress and efforts being made in locating, hiring, training, 

qualifying, and upgrading minorities and women;  
 

b.  The contractors and subcontractors will submit an annual report to 
the contracting agency each July for the duration of the project, 
indicating the number of minority, women, and non-minority group 
employees currently engaged in each work classification required by the 
contract work.  This information is to be reported on Form FHWA-1391.  

The staffing data should represent the project work force on board in all 
or any part of the last payroll period preceding the end of July.  If on-the-
job training is being required by special provision, the contractor will be 
required to collect and report training data.  The employment data should 
reflect the work force on board during all or any part of the last payroll 
period preceding the end of July. 
 
 
III. NONSEGREGATED FACILITIES 
 
This provision is applicable to all Federal-aid construction contracts and 
to all related construction subcontracts of $10,000 or more. 
 
The contractor must ensure that facilities provided for employees are 
provided in such a manner that segregation on the basis of race, color, 
religion, sex, or national origin cannot result.  The contractor may neither 
require such segregated use by written or oral policies nor tolerate such 
use by employee custom.  The contractor's obligation extends further to 
ensure that its employees are not assigned to perform their services at 
any location, under the contractor's control, where the facilities are 
segregated.  The term "facilities" includes waiting rooms, work areas, 
restaurants and other eating areas, time clocks, restrooms, washrooms, 
locker rooms, and other storage or dressing areas, parking lots, drinking 
fountains, recreation or entertainment areas, transportation, and housing 
provided for employees.  The contractor shall provide separate or single-
user restrooms and necessary dressing or sleeping areas to assure 
privacy between sexes. 
 
 
IV.  DAVIS-BACON AND RELATED ACT PROVISIONS 

This section is applicable to all Federal-aid construction projects 
exceeding $2,000 and to all related subcontracts and lower-tier 
subcontracts (regardless of subcontract size).  The requirements apply to 
all projects located within the right-of-way of a roadway that is 
functionally classified as Federal-aid highway.  This excludes roadways 
functionally classified as local roads or rural minor collectors, which are 
exempt.  Contracting agencies may elect to apply these requirements to 
other projects. 

The following provisions are from the U.S. Department of Labor 
regulations in 29 CFR 5.5 “Contract provisions and related matters” with 
minor revisions to conform to the FHWA-1273 format and FHWA 
program requirements. 

1.  Minimum wages 

a.  All laborers and mechanics employed or working upon the site of 
the work, will be paid unconditionally and not less often than once a 
week, and without subsequent deduction or rebate on any account 
(except such payroll deductions as are permitted by regulations issued 
by the Secretary of Labor under the Copeland Act (29 CFR part 3)), the 
full amount of wages and bona fide fringe benefits (or cash equivalents 
thereof) due at time of payment computed at rates not less than those 
contained in the wage determination of the Secretary of Labor which is 
attached hereto and made a part hereof, regardless of any contractual 
relationship which may be alleged to exist between the contractor and 
such laborers and mechanics. 

Contributions made or costs reasonably anticipated for bona fide fringe 
benefits under section 1(b)(2) of the Davis-Bacon Act on behalf of 
laborers or mechanics are considered wages paid to such laborers or 
mechanics, subject to the provisions of paragraph 1.d. of this section; 
also, regular contributions made or costs incurred for more than a weekly 
period (but not less often than quarterly) under plans, funds, or programs 
which cover the particular weekly period, are deemed to be 
constructively made or incurred during such weekly period. Such 
laborers and mechanics shall be paid the appropriate wage rate and 
fringe benefits on the wage determination for the classification of work 
actually performed, without regard to skill, except as provided in 29 CFR 
5.5(a)(4). Laborers or mechanics performing work in more than one 
classification may be compensated at the rate specified for each 
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classification for the time actually worked therein: Provided, That the 
employer's payroll records accurately set forth the time spent in each 
classification in which work is performed. The wage determination 
(including any additional classification and wage rates conformed under 
paragraph 1.b. of this section) and the Davis-Bacon poster (WH–1321) 
shall be posted at all times by the contractor and its subcontractors at the 
site of the work in a prominent and accessible place where it can be 
easily seen by the workers. 

b. (1) The contracting officer shall require that any class of 
laborers or mechanics, including helpers, which is not listed in the wage 
determination and which is to be employed under the contract shall be 
classified in conformance with the wage determination. The contracting 
officer shall approve an additional classification and wage rate and fringe 
benefits therefore only when the following criteria have been met: 

(i) The work to be performed by the classification requested is not 
performed by a classification in the wage determination; and 

(ii) The classification is utilized in the area by the construction 
industry; and 

(iii) The proposed wage rate, including any bona fide fringe 
benefits, bears a reasonable relationship to the wage rates contained 
in the wage determination. 

(2) If the contractor and the laborers and mechanics to be employed 
in the classification (if known), or their representatives, and the 
contracting officer agree on the classification and wage rate (including 
the amount designated for fringe benefits where appropriate), a report 
of the action taken shall be sent by the contracting officer to the 
Administrator of the Wage and Hour Division, Employment Standards 
Administration, U.S. Department of Labor, Washington, DC 20210. The 
Administrator, or an authorized representative, will approve, modify, or 
disapprove every additional classification action within 30 days of 
receipt and so advise the contracting officer or will notify the 
contracting officer within the 30-day period that additional time is 
necessary. 

(3) In the event the contractor, the laborers or mechanics to be 
employed in the classification or their representatives, and the 
contracting officer do not agree on the proposed classification and 
wage rate (including the amount designated for fringe benefits, where 
appropriate), the contracting officer shall refer the questions, including 
the views of all interested parties and the recommendation of the 
contracting officer, to the Wage and Hour Administrator for 
determination. The Wage and Hour Administrator, or an authorized 
representative, will issue a determination within 30 days of receipt and 
so advise the contracting officer or will notify the contracting officer 
within the 30-day period that additional time is necessary. 

(4) The wage rate (including fringe benefits where appropriate) 
determined pursuant to paragraphs 1.b.(2) or 1.b.(3) of this section, 
shall be paid to all workers performing work in the classification under 
this contract from the first day on which work is performed in the 
classification. 

c. Whenever the minimum wage rate prescribed in the contract for a 
class of laborers or mechanics includes a fringe benefit which is not 
expressed as an hourly rate, the contractor shall either pay the benefit as 
stated in the wage determination or shall pay another bona fide fringe 
benefit or an hourly cash equivalent thereof. 

d. If the contractor does not make payments to a trustee or other third 
person, the contractor may consider as part of the wages of any laborer 
or mechanic the amount of any costs reasonably anticipated in providing 
bona fide fringe benefits under a plan or program, Provided, That the 
Secretary of Labor has found, upon the written request of the contractor, 
that the applicable standards of the Davis-Bacon Act have been met. 
The Secretary of Labor may require the contractor to set aside in a 

separate account assets for the meeting of obligations under the plan or 
program. 

2.  Withholding  

The contracting agency shall upon its own action or upon written request 
of an authorized representative of the Department of Labor, withhold or 
cause to be withheld from the contractor under this contract, or any other 
Federal contract with the same prime contractor, or any other federally-
assisted contract subject to Davis-Bacon prevailing wage requirements, 
which is held by the same prime contractor, so much of the accrued 
payments or advances as may be considered necessary to pay laborers 
and mechanics, including apprentices, trainees, and helpers, employed 
by the contractor or any subcontractor the full amount of wages required 
by the contract.  In the event of failure to pay any laborer or mechanic, 
including any apprentice, trainee, or helper, employed or working on the 
site of the work, all or part of the wages required by the contract, the 
contracting agency may, after written notice to the contractor, take such 
action as may be necessary to cause the suspension of any further 
payment, advance, or guarantee of funds until such violations have 
ceased. 

3.  Payrolls and basic records  

a.  Payrolls and basic records relating thereto shall be maintained by 
the contractor during the course of the work and preserved for a period 
of three years thereafter for all laborers and mechanics working at the 
site of the work. Such records shall contain the name, address, and 
social security number of each such worker, his or her correct 
classification, hourly rates of wages paid (including rates of contributions 
or costs anticipated for bona fide fringe benefits or cash equivalents 
thereof of the types described in section 1(b)(2)(B) of the Davis-Bacon 
Act), daily and weekly number of hours worked, deductions made and 
actual wages paid. Whenever the Secretary of Labor has found under 29 
CFR 5.5(a)(1)(iv) that the wages of any laborer or mechanic include the 
amount of any costs reasonably anticipated in providing benefits under a 
plan or program described in section 1(b)(2)(B) of the Davis-Bacon Act, 
the contractor shall maintain records which show that the commitment to 
provide such benefits is enforceable, that the plan or program is 
financially responsible, and that the plan or program has been 
communicated in writing to the laborers or mechanics affected, and 
records which show the costs anticipated or the actual cost incurred in 
providing such benefits. Contractors employing apprentices or trainees 
under approved programs shall maintain written evidence of the 
registration of apprenticeship programs and certification of trainee 
programs, the registration of the apprentices and trainees, and the ratios 
and wage rates prescribed in the applicable programs. 

b. (1) The contractor shall submit weekly for each week in which 
any contract work is performed a copy of all payrolls to the contracting 
agency.   The payrolls submitted shall set out accurately and completely 
all of the information required to be maintained under 29 CFR 
5.5(a)(3)(i), except that full social security numbers and home addresses 
shall not be included on weekly transmittals. Instead the payrolls shall 
only need to include an individually identifying number for each 
employee ( e.g. , the last four digits of the employee's social security 
number). The required weekly payroll information may be submitted in 
any form desired. Optional Form WH–347 is available for this purpose 
from the Wage and Hour Division Web site at 
http://www.dol.gov/esa/whd/forms/wh347instr.htm or its successor site. 
The prime contractor is responsible for the submission of copies of 
payrolls by all subcontractors. Contractors and subcontractors shall 
maintain the full social security number and current address of each 
covered worker, and shall provide them upon request to the contracting 
agency for transmission to the State DOT, the FHWA or the Wage and 
Hour Division of the Department of Labor for purposes of an investigation 
or audit of compliance with prevailing wage requirements. It is not a 
violation of this section for a prime contractor to require a subcontractor 
to provide addresses and social security numbers to the prime contractor 
for its own records, without weekly submission to the contracting 
agency.. 
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(2) Each payroll submitted shall be accompanied by a “Statement of 
Compliance,” signed by the contractor or subcontractor or his or her 
agent who pays or supervises the payment of the persons employed 
under the contract and shall certify the following: 

(i) That the payroll for the payroll period contains the information 
required to be provided under §5.5 (a)(3)(ii) of Regulations, 29 CFR 
part 5, the appropriate information is being maintained under §5.5 
(a)(3)(i) of Regulations, 29 CFR part 5, and that such information is 
correct and complete; 

(ii) That each laborer or mechanic (including each helper, 
apprentice, and trainee) employed on the contract during the payroll 
period has been paid the full weekly wages earned, without rebate, 
either directly or indirectly, and that no deductions have been made 
either directly or indirectly from the full wages earned, other than 
permissible deductions as set forth in Regulations, 29 CFR part 3; 

(iii) That each laborer or mechanic has been paid not less than the 
applicable wage rates and fringe benefits or cash equivalents for the 
classification of work performed, as specified in the applicable wage 
determination incorporated into the contract. 

(3) The weekly submission of a properly executed certification set 
forth on the reverse side of Optional Form WH–347 shall satisfy the 
requirement for submission of the “Statement of Compliance” required 
by paragraph 3.b.(2) of this section. 

(4) The falsification of any of the above certifications may subject the 
contractor or subcontractor to civil or criminal prosecution under 
section 1001 of title 18 and section 231 of title 31 of the United States 
Code. 

c. The contractor or subcontractor shall make the records required 
under paragraph 3.a. of this section available for inspection, copying, or 
transcription by authorized representatives of the contracting agency, the 
State DOT, the FHWA,  or the Department of Labor, and shall permit 
such representatives to interview employees during working hours on the 
job. If the contractor or subcontractor fails to submit the required records 
or to make them available, the FHWA may, after written notice to the 
contractor, the contracting agency or the State DOT, take such action as 
may be necessary to cause the suspension of any further payment, 
advance, or guarantee of funds. Furthermore, failure to submit the 
required records upon request or to make such records available may be 
grounds for debarment action pursuant to 29 CFR 5.12. 

4.  Apprentices and trainees  

a. Apprentices (programs of the USDOL).  

Apprentices will be permitted to work at less than the predetermined rate 
for the work they performed when they are employed pursuant to and 
individually registered in a bona fide apprenticeship program registered 
with the U.S. Department of Labor, Employment and Training 
Administration, Office of Apprenticeship Training, Employer and Labor 
Services, or with a State Apprenticeship Agency recognized by the 
Office, or if a person is employed in his or her first 90 days of 
probationary employment as an apprentice in such an apprenticeship 
program, who is not individually registered in the program, but who has 
been certified by the Office of Apprenticeship Training, Employer and 
Labor Services or a State Apprenticeship Agency (where appropriate) to 
be eligible for probationary employment as an apprentice.  

 The allowable ratio of apprentices to journeymen on the job site in any 
craft classification shall not be greater than the ratio permitted to the 
contractor as to the entire work force under the registered program. Any 
worker listed on a payroll at an apprentice wage rate, who is not 
registered or otherwise employed as stated above, shall be paid not less 
than the applicable wage rate on the wage determination for the 
classification of work actually performed. In addition, any apprentice 

performing work on the job site in excess of the ratio permitted under the 
registered program shall be paid not less than the applicable wage rate 
on the wage determination for the work actually performed. Where a 
contractor is performing construction on a project in a locality other than 
that in which its program is registered, the ratios and wage rates 
(expressed in percentages of the journeyman's hourly rate) specified in 
the contractor's or subcontractor's registered program shall be observed.  

 Every apprentice must be paid at not less than the rate specified in the 
registered program for the apprentice's level of progress, expressed as a 
percentage of the journeymen hourly rate specified in the applicable 
wage determination. Apprentices shall be paid fringe benefits in 
accordance with the provisions of the apprenticeship program. If the 
apprenticeship program does not specify fringe benefits, apprentices 
must be paid the full amount of fringe benefits listed on the wage 
determination for the applicable classification. If the Administrator 
determines that a different practice prevails for the applicable apprentice 
classification, fringes shall be paid in accordance with that determination.  

In the event the Office of Apprenticeship Training, Employer and Labor 
Services, or a State Apprenticeship Agency recognized by the Office, 
withdraws approval of an apprenticeship program, the contractor will no 
longer be permitted to utilize apprentices at less than the applicable 
predetermined rate for the work performed until an acceptable program 
is approved. 

b. Trainees (programs of the USDOL).  

Except as provided in 29 CFR 5.16, trainees will not be permitted to work 
at less than the predetermined rate for the work performed unless they 
are employed pursuant to and individually registered in a program which 
has received prior approval, evidenced by formal certification by the U.S. 
Department of Labor, Employment and Training Administration.  

The ratio of trainees to journeymen on the job site shall not be greater 
than permitted under the plan approved by the Employment and Training 
Administration.  

Every trainee must be paid at not less than the rate specified in the 
approved program for the trainee's level of progress, expressed as a 
percentage of the journeyman hourly rate specified in the applicable 
wage determination. Trainees shall be paid fringe benefits in accordance 
with the provisions of the trainee program. If the trainee program does 
not mention fringe benefits, trainees shall be paid the full amount of 
fringe benefits listed on the wage determination unless the Administrator 
of the Wage and Hour Division determines that there is an 
apprenticeship program associated with the corresponding journeyman 
wage rate on the wage determination which provides for less than full 
fringe benefits for apprentices. Any employee listed on the payroll at a 
trainee rate who is not registered and participating in a training plan 
approved by the Employment and Training Administration shall be paid 
not less than the applicable wage rate on the wage determination for the 
classification of work actually performed. In addition, any trainee 
performing work on the job site in excess of the ratio permitted under the 
registered program shall be paid not less than the applicable wage rate 
on the wage determination for the work actually performed.  

In the event the Employment and Training Administration withdraws 
approval of a training program, the contractor will no longer be permitted 
to utilize trainees at less than the applicable predetermined rate for the 
work performed until an acceptable program is approved. 

c. Equal employment opportunity. The utilization of apprentices, 
trainees and journeymen under this part shall be in conformity with the 
equal employment opportunity requirements of Executive Order 11246, 
as amended, and 29 CFR part 30. 

d.  Apprentices and Trainees (programs of the U.S. DOT). 
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Apprentices and trainees working under apprenticeship and skill training 
programs which have been certified by the Secretary of Transportation 
as promoting EEO in connection with Federal-aid highway construction 
programs are not subject to the requirements of paragraph 4 of this 
Section IV. The straight time hourly wage rates for apprentices and 
trainees under such programs will be established by the particular 
programs. The ratio of apprentices and trainees to journeymen shall not 
be greater than permitted by the terms of the particular program. 

5. Compliance with Copeland Act requirements.   The contractor shall 
comply with the requirements of 29 CFR part 3, which are incorporated 
by reference in this contract. 

6. Subcontracts.   The contractor or subcontractor shall insert Form 
FHWA-1273 in any subcontracts and also require the subcontractors to 
include Form FHWA-1273 in any lower tier subcontracts. The prime 
contractor shall be responsible for the compliance by any subcontractor 
or lower tier subcontractor with all the contract clauses in 29 CFR 5.5. 

7. Contract termination: debarment.   A breach of the contract clauses 
in 29 CFR 5.5 may be grounds for termination of the contract, and for 
debarment as a contractor and a subcontractor as provided in 29 CFR 
5.12. 

8. Compliance with Davis-Bacon and Related Act requirements.  All 
rulings and interpretations of the Davis-Bacon and Related Acts 
contained in 29 CFR parts 1, 3, and 5 are herein incorporated by 
reference in this contract. 

9. Disputes concerning labor standards. Disputes arising out of the 
labor standards provisions of this contract shall not be subject to the 
general disputes clause of this contract. Such disputes shall be resolved 
in accordance with the procedures of the Department of Labor set forth 
in 29 CFR parts 5, 6, and 7. Disputes within the meaning of this clause 
include disputes between the contractor (or any of its subcontractors) 
and the contracting agency, the U.S. Department of Labor, or the 
employees or their representatives. 

10. Certification of eligibility. 

a. By entering into this contract, the contractor certifies that neither it (nor 
he or she) nor any person or firm who has an interest in the contractor's 
firm is a person or firm ineligible to be awarded Government contracts by 
virtue of section 3(a) of the Davis-Bacon Act or 29 CFR 5.12(a)(1). 

b. No part of this contract shall be subcontracted to any person or firm 
ineligible for award of a Government contract by virtue of section 3(a) of 
the Davis-Bacon Act or 29 CFR 5.12(a)(1). 

c. The penalty for making false statements is prescribed in the U.S. 
Criminal Code, 18 U.S.C. 1001. 

 
 
V.   CONTRACT WORK HOURS AND SAFETY STANDARDS ACT  

The following clauses apply to any Federal-aid construction contract in 
an amount in excess of $100,000 and subject to the overtime provisions 
of the Contract Work Hours and Safety Standards Act. These clauses 
shall be inserted in addition to the clauses required by 29 CFR 5.5(a) or 
29 CFR 4.6.  As used in this paragraph, the terms laborers and 
mechanics include watchmen and guards. 

1. Overtime requirements.   No contractor or subcontractor contracting 
for any part of the contract work which may require or involve the 
employment of laborers or mechanics shall require or permit any such 
laborer or mechanic in any workweek in which he or she is employed on 
such work to work in excess of forty hours in such workweek unless such 
laborer or mechanic receives compensation at a rate not less than one 

and one-half times the basic rate of pay for all hours worked in excess of 
forty hours in such workweek. 

2. Violation; liability for unpaid wages; liquidated damages.  In the 
event of any violation of the clause set forth in paragraph (1.) of this 
section, the contractor and any subcontractor responsible therefor shall 
be liable for the unpaid wages. In addition, such contractor and 
subcontractor shall be liable to the United States (in the case of work 
done under contract for the District of Columbia or a territory, to such 
District or to such territory), for liquidated damages. Such liquidated 
damages shall be computed with respect to each individual laborer or 
mechanic, including watchmen and guards, employed in violation of the 
clause set forth in paragraph (1.) of this section, in the sum of $10 for 
each calendar day on which such individual was required or permitted to 
work in excess of the standard workweek of forty hours without payment 
of the overtime wages required by the clause set forth in paragraph (1.) 
of this section. 

3. Withholding for unpaid wages and liquidated damages. The 
FHWA or the contacting agency shall upon its own action or upon written 
request of an authorized representative of the Department of Labor 
withhold or cause to be withheld, from any moneys payable on account 
of work performed by the contractor or subcontractor under any such 
contract or any other Federal contract with the same prime contractor, or 
any other federally-assisted contract subject to the Contract Work Hours 
and Safety Standards Act, which is held by the same prime contractor, 
such sums as may be determined to be necessary to satisfy any 
liabilities of such contractor or subcontractor for unpaid wages and 
liquidated damages as provided in the clause set forth in paragraph (2.) 
of this section. 

4. Subcontracts.  The contractor or subcontractor shall insert in any 
subcontracts the clauses set forth in paragraph (1.) through (4.) of this 
section and also a clause requiring the subcontractors to include these 
clauses in any lower tier subcontracts. The prime contractor shall be 
responsible for compliance by any subcontractor or lower tier 
subcontractor with the clauses set forth in paragraphs (1.) through (4.) of 
this section. 

 
 
 
 
VI. SUBLETTING OR ASSIGNING THE CONTRACT 
 
This provision is applicable to all Federal-aid construction contracts on 
the National Highway System. 
 
1. The contractor shall perform with its own organization contract work 
amounting to not less than 30 percent (or a greater percentage if 
specified elsewhere in the contract) of the total original contract price, 
excluding any specialty items designated by the contracting agency.  
Specialty items may be performed by subcontract and the amount of any 
such specialty items performed may be deducted from the total original 
contract price before computing the amount of work required to be 
performed by the contractor's own organization (23 CFR 635.116). 
 

a.  The term “perform work with its own organization” refers to workers 
employed or leased by the prime contractor, and equipment owned or 
rented by the prime contractor, with or without operators.  Such term 
does not include employees or equipment of a subcontractor or lower tier 
subcontractor, agents of the prime contractor, or any other assignees.  
The term may include payments for the costs of hiring leased employees 
from an employee leasing firm meeting all relevant Federal and State 
regulatory requirements.  Leased employees may only be included in this 
term if the prime contractor meets all of the following conditions: 
 
  (1) the prime contractor maintains control over the 
supervision of the day-to-day activities of the leased employees; 

(2) the prime contractor remains responsible for the quality of the 
work of the leased employees; 

   (3) the prime contractor retains all power to accept 
or exclude individual employees from work on the project; and 
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(4) the prime contractor remains ultimately responsible for the 
payment of predetermined minimum wages, the submission of 
payrolls, statements of compliance and all other Federal regulatory 
requirements. 

 
b. "Specialty Items" shall be construed to be limited to work that 

requires highly specialized knowledge, abilities, or equipment not 
ordinarily available in the type of contracting organizations qualified and 
expected to bid or propose on the contract as a whole and in general are 
to be limited to minor components of the overall contract. 
 
  2. The contract amount upon which the requirements set forth in 
paragraph (1) of Section VI is computed includes the cost of material and 
manufactured products which are to be purchased or produced by the 
contractor under the contract provisions. 
 
3. The contractor shall furnish (a) a competent superintendent or 
supervisor who is employed by the firm, has full authority to direct 
performance of the work in accordance with the contract requirements, 
and is in charge of all construction operations (regardless of who 
performs the work) and (b) such other of its own organizational 
resources (supervision, management, and engineering services) as the 
contracting officer determines is necessary to assure the performance of 
the contract. 
 
4. No portion of the contract shall be sublet, assigned or otherwise 
disposed of except with the written consent of the contracting officer, or 
authorized representative, and such consent when given shall not be 
construed to relieve the contractor of any responsibility for the fulfillment 
of the contract.  Written consent will be given only after the contracting 
agency has assured that each subcontract is evidenced in writing and 
that it contains all pertinent provisions and requirements of the prime 
contract. 
 
5. The 30% self-performance requirement of paragraph (1) is not 
applicable to design-build contracts; however, contracting agencies may 
establish their own self-performance requirements. 
 
 
VII. SAFETY: ACCIDENT PREVENTION 
 
This provision is applicable to all Federal-aid construction contracts and 
to all related subcontracts. 
 
1.  In the performance of this contract the contractor shall comply with all 
applicable Federal, State, and local laws governing safety, health, and 
sanitation (23 CFR 635). The contractor shall provide all safeguards, 
safety devices and protective equipment and take any other needed 
actions as it determines, or as the contracting officer may determine, to 
be reasonably necessary to protect the life and health of employees on 
the job and the safety of the public and to protect property in connection 
with the performance of the work covered by the contract. 
 
2.  It is a condition of this contract, and shall be made a condition of each 
subcontract, which the contractor enters into pursuant to this contract, 
that the contractor and any subcontractor shall not permit any employee, 
in performance of the contract, to work in surroundings or under 
conditions which are unsanitary, hazardous or dangerous to his/her 
health or safety, as determined under construction safety and health 
standards (29 CFR 1926) promulgated by the Secretary of Labor, in 
accordance with Section 107 of the Contract Work Hours and Safety 
Standards Act (40 U.S.C. 3704). 
 
3. Pursuant to 29 CFR 1926.3, it is a condition of this contract that the 
Secretary of Labor or authorized representative thereof, shall have right 
of entry to any site of contract performance to inspect or investigate the 
matter of compliance with the construction safety and health standards 
and to carry out the duties of the Secretary under Section 107 of the 
Contract Work Hours and Safety Standards Act (40 U.S.C.3704). 
 
 
VIII. FALSE STATEMENTS CONCERNING HIGHWAY PROJECTS 
 
This provision is applicable to all Federal-aid construction contracts and 
to all related subcontracts. 

 
  In order to assure high quality and durable construction in conformity 
with approved plans and specifications and a high degree of reliability on 
statements and representations made by engineers, contractors, 
suppliers, and workers on Federal-aid highway projects, it is essential 
that all persons concerned with the project perform their functions as 
carefully, thoroughly, and honestly as possible.  Willful falsification, 
distortion, or misrepresentation with respect to any facts related to the 
project is a violation of Federal law.  To prevent any misunderstanding 
regarding the seriousness of these and similar acts, Form FHWA-1022 
shall be posted on each Federal-aid highway project (23 CFR 635) in 
one or more places where it is readily available to all persons concerned 
with the project: 
 
 
18 U.S.C. 1020 reads as follows: 
 
  "Whoever, being an officer, agent, or employee of the United States, or 
of any State or Territory, or whoever, whether a person, association, firm, 
or corporation, knowingly makes any false statement, false 
representation, or false report as to the character, quality, quantity, or 
cost of the material used or to be used, or the quantity or quality of the 
work performed or to be performed, or the cost thereof in connection with 
the submission of plans, maps, specifications, contracts, or costs of 
construction on any highway or related project submitted for approval to 
the Secretary of Transportation; or 
 
  Whoever knowingly makes any false statement, false representation, 
false report or false claim with respect to the character, quality, quantity, 
or cost of any work performed or to be performed, or materials furnished 
or to be furnished, in connection with the construction of any highway or 
related project approved by the Secretary of Transportation; or 
 
  Whoever knowingly makes any false statement or false representation 
as to material fact in any statement, certificate, or report submitted 
pursuant to provisions of the Federal-aid Roads Act approved July 1, 
1916, (39 Stat. 355), as amended and supplemented; 
 
  Shall be fined under this title or imprisoned not more than 5 years or 
both." 
 
 
IX. IMPLEMENTATION OF CLEAN AIR ACT AND FEDERAL WATER 
POLLUTION CONTROL ACT 
 
This provision is applicable to all Federal-aid construction contracts and 
to all related subcontracts. 
 
By submission of this bid/proposal or the execution of this contract, or 
subcontract, as appropriate, the bidder, proposer, Federal-aid 
construction contractor, or subcontractor, as appropriate, will be deemed 
to have stipulated as follows: 
 
  1. That any person who is or will be utilized in the performance of this 
contract is not prohibited from receiving an award due to a violation of 
Section 508 of the Clean Water Act or Section 306 of the Clean Air Act.   
  2. That the contractor agrees to include or cause to be included the 
requirements of paragraph (1) of this Section X in every subcontract, and 
further agrees to take such action as the contracting agency may direct 
as a means of enforcing such requirements. 
 
 
X. CERTIFICATION REGARDING DEBARMENT, SUSPENSION, 
INELIGIBILITY AND VOLUNTARY EXCLUSION 
 
This provision is applicable to all Federal-aid construction contracts, 
design-build contracts, subcontracts, lower-tier subcontracts, purchase 
orders, lease agreements, consultant contracts or any other covered 
transaction requiring FHWA approval or that is estimated to cost $25,000 
or more –  as defined in 2 CFR Parts 180 and 1200. 
 
 
 
  1. Instructions for Certification – First Tier Participants:  
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    a. By signing and submitting this proposal, the prospective first tier 
participant is providing the certification set out below. 
 
    b. The inability of a person to provide the certification set out below will 
not necessarily result in denial of participation in this covered transaction. 
The prospective first tier participant shall submit an explanation of why it 
cannot provide the certification set out below. The certification or 
explanation will be considered in connection with the department or 
agency's determination whether to enter into this transaction. However, 
failure of the prospective first tier participant to furnish a certification or 
an explanation shall disqualify such a person from participation in this 
transaction. 
 
    c. The certification in this clause is a material representation of fact 
upon which reliance was placed when the contracting agency 
determined to enter into this transaction. If it is later determined that the 
prospective participant knowingly rendered an erroneous certification, in 
addition to other remedies available to the Federal Government, the 
contracting agency may terminate this transaction for cause of default. 
 
    d. The prospective first tier participant shall provide immediate written 
notice to the contracting agency to whom this proposal is submitted if 
any time the prospective first tier participant learns that its certification 
was erroneous when submitted or has become erroneous by reason of 
changed circumstances. 
 
    e. The terms "covered transaction," "debarred," "suspended," 
"ineligible," "participant," "person,"  "principal," and "voluntarily excluded," 
as used in this clause, are defined in 2 CFR Parts 180 and 1200.  “First 
Tier Covered Transactions” refers to any covered transaction between a 
grantee or subgrantee of Federal funds and a participant (such as the 
prime or general contract).  “Lower Tier Covered Transactions” refers to 
any covered transaction under a First Tier Covered Transaction (such as 
subcontracts).  “First Tier Participant” refers to the participant who has 
entered into a covered transaction with a grantee or subgrantee of 
Federal funds (such as the prime or general contractor).  “Lower Tier 
Participant” refers any participant who has entered into a covered 
transaction with a First Tier Participant or other Lower Tier Participants 
(such as subcontractors and suppliers).  
 
    f. The prospective first tier participant agrees by submitting this 
proposal that, should the proposed covered transaction be entered into, 
it shall not knowingly enter into any lower tier covered transaction with a 
person who is debarred, suspended, declared ineligible, or voluntarily 
excluded from participation in this covered transaction, unless authorized 
by the department or agency entering into this transaction. 
 
    g. The prospective first tier participant further agrees by submitting this 
proposal that it will include the clause titled "Certification Regarding 
Debarment, Suspension, Ineligibility and Voluntary Exclusion-Lower Tier 
Covered Transactions," provided by the department or contracting 
agency, entering into this covered transaction, without modification, in all 
lower tier covered transactions and in all solicitations for lower tier 
covered transactions exceeding the $25,000 threshold. 
 
    h. A participant in a covered transaction may rely upon a certification 
of a prospective participant in a lower tier covered transaction that is not 
debarred, suspended, ineligible, or voluntarily excluded from the covered 
transaction, unless it knows that the certification is erroneous.  A 
participant is responsible for ensuring that its principals are not 
suspended, debarred, or otherwise ineligible to participate in covered 
transactions.  To verify the eligibility of its principals, as well as the 
eligibility of any lower tier prospective participants, each participant may, 
but is not required to, check the Excluded Parties List System website 
(https://www.epls.gov/), which is compiled by the General Services 
Administration. 
 
    i.  Nothing contained in the foregoing shall be construed to require the 
establishment of a system of records in order to render in good faith the 
certification required by this clause. The knowledge and information of 
the prospective participant is not required to exceed that which is 
normally possessed by a prudent person in the ordinary course of 
business dealings. 
 

    j. Except for transactions authorized under paragraph (f) of these 
instructions, if a participant in a covered transaction knowingly enters into 
a lower tier covered transaction with a person who is suspended, 
debarred, ineligible, or voluntarily excluded from participation in this 
transaction, in addition to other remedies available to the Federal 
Government, the department or agency may terminate this transaction 
for cause or default. 
 
* * * * * 
 
2.  Certification Regarding Debarment, Suspension, Ineligibility and 
Voluntary Exclusion – First Tier Participants: 
 
a.  The prospective first tier participant certifies to the best of its 
knowledge and belief, that it and its principals: 
 
    (1)   Are not presently debarred, suspended, proposed for debarment, 
declared ineligible, or voluntarily excluded from participating in covered 
transactions by any Federal department or agency; 
 
    (2)   Have not within a three-year period preceding this proposal been 
convicted of or had a civil judgment rendered against them for 
commission of fraud or a criminal offense in connection with obtaining, 
attempting to obtain, or performing a public (Federal, State or local) 
transaction or contract under a public transaction; violation of Federal or 
State antitrust statutes or commission of embezzlement, theft, forgery, 
bribery, falsification or destruction of records, making false statements, 
or receiving stolen property; 
 
    (3)   Are not presently indicted for or otherwise criminally or civilly 
charged by a governmental entity (Federal, State or local) with 
commission of any of the offenses enumerated in paragraph (a)(2) of this 
certification; and 
 
    (4)   Have not within a three-year period preceding this 
application/proposal had one or more public transactions (Federal, State 
or local) terminated for cause or default. 
 
  b.   Where the prospective participant is unable to certify to any of the 
statements in this certification, such prospective participant shall attach 
an explanation to this proposal. 
 
  2. Instructions for Certification - Lower Tier Participants: 
 
(Applicable to all subcontracts, purchase orders and other lower tier 
transactions requiring prior FHWA approval or estimated to cost $25,000 
or more - 2 CFR Parts 180 and 1200) 
 
    a. By signing and submitting this proposal, the prospective lower tier is 
providing the certification set out below. 
 
    b. The certification in this clause is a material representation of fact 
upon which reliance was placed when this transaction was entered into. 
If it is later determined that the prospective lower tier participant 
knowingly rendered an erroneous certification, in addition to other 
remedies available to the Federal Government, the department, or 
agency with which this transaction originated may pursue available 
remedies, including suspension and/or debarment. 
 
    c. The prospective lower tier participant shall provide immediate 
written notice to the person to which this proposal is submitted if at any 
time the prospective lower tier participant learns that its certification was 
erroneous by reason of changed circumstances. 
 
    d. The terms "covered transaction," "debarred," "suspended," 
"ineligible," "participant," "person," "principal," and "voluntarily excluded," 
as used in this clause, are defined in 2 CFR Parts 180 and 1200.  You 
may contact the person to which this proposal is submitted for assistance 
in obtaining a copy of those regulations.  “First Tier Covered 
Transactions” refers to any covered transaction between a grantee or 
subgrantee of Federal funds and a participant (such as the prime or 
general contract).  “Lower Tier Covered Transactions” refers to any 
covered transaction under a First Tier Covered Transaction (such as 
subcontracts).  “First Tier Participant” refers to the participant who has 
entered into a covered transaction with a grantee or subgrantee of 
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Federal funds (such as the prime or general contractor).  “Lower Tier 
Participant” refers any participant who has entered into a covered 
transaction with a First Tier Participant or other Lower Tier Participants 
(such as subcontractors and suppliers). 
 
    e. The prospective lower tier participant agrees by submitting this 
proposal that, should the proposed covered transaction be entered into, 
it shall not knowingly enter into any lower tier covered transaction with a 
person who is debarred, suspended, declared ineligible, or voluntarily 
excluded from participation in this covered transaction, unless authorized 
by the department or agency with which this transaction originated. 
 
    f. The prospective lower tier participant further agrees by submitting 
this proposal that it will include this clause titled "Certification Regarding 
Debarment, Suspension, Ineligibility and Voluntary Exclusion-Lower Tier 
Covered Transaction," without modification, in all lower tier covered 
transactions and in all solicitations for lower tier covered transactions 
exceeding the $25,000 threshold. 
 
    g. A participant in a covered transaction may rely upon a certification 
of a prospective participant in a lower tier covered transaction that is not 
debarred, suspended, ineligible, or voluntarily excluded from the covered 
transaction, unless it knows that the certification is erroneous. A 
participant is responsible for ensuring that its principals are not 
suspended, debarred, or otherwise ineligible to participate in covered 
transactions.  To verify the eligibility of its principals, as well as the 
eligibility of any lower tier prospective participants, each participant may, 
but is not required to, check the Excluded Parties List System website 
(https://www.epls.gov/), which is compiled by the General Services 
Administration.   
 
    h. Nothing contained in the foregoing shall be construed to require 
establishment of a system of records in order to render in good faith the 
certification required by this clause. The knowledge and information of 
participant is not required to exceed that which is normally possessed by 
a prudent person in the ordinary course of business dealings. 
 
    i. Except for transactions authorized under paragraph e of these 
instructions, if a participant in a covered transaction knowingly enters into 
a lower tier covered transaction with a person who is suspended, 
debarred, ineligible, or voluntarily excluded from participation in this 
transaction, in addition to other remedies available to the Federal 
Government, the department or agency with which this transaction 
originated may pursue available remedies, including suspension and/or 
debarment. 
 
* * * * * 
 
Certification Regarding Debarment, Suspension, Ineligibility and 
Voluntary Exclusion--Lower Tier Participants: 
 
  1. The prospective lower tier participant certifies, by submission of this 
proposal, that neither it nor its principals is presently debarred, 
suspended, proposed for debarment, declared ineligible, or voluntarily 
excluded from participating in covered transactions by any Federal 
department or agency. 
 
  2. Where the prospective lower tier participant is unable to certify to any 
of the statements in this certification, such prospective participant shall 
attach an explanation to this proposal. 
 
* * * * * 
 
XI. CERTIFICATION REGARDING USE OF CONTRACT FUNDS FOR 
LOBBYING 
 
This provision is applicable to all Federal-aid construction contracts and 
to all related subcontracts which exceed $100,000 (49 CFR 20). 
 
  1. The prospective participant certifies, by signing and submitting this 
bid or proposal, to the best of his or her knowledge and belief, that: 
 
    a. No Federal appropriated funds have been paid or will be paid, by or 
on behalf of the undersigned, to any person for influencing or attempting 
to influence an officer or employee of any Federal agency, a Member of 

Congress, an officer or employee of Congress, or an employee of a 
Member of Congress in connection with the awarding of any Federal 
contract, the making of any Federal grant, the making of any Federal 
loan, the entering into of any cooperative agreement, and the extension, 
continuation, renewal, amendment, or modification of any Federal 
contract, grant, loan, or cooperative agreement. 
 
    b. If any funds other than Federal appropriated funds have been paid 
or will be paid to any person for influencing or attempting to influence an 
officer or employee of any Federal agency, a Member of Congress, an 
officer or employee of Congress, or an employee of a Member of 
Congress in connection with this Federal contract, grant, loan, or 
cooperative agreement, the undersigned shall complete and submit 
Standard Form-LLL, "Disclosure Form to Report Lobbying," in 
accordance with its instructions. 
 
  2. This certification is a material representation of fact upon which 
reliance was placed when this transaction was made or entered into.  
Submission of this certification is a prerequisite for making or entering 
into this transaction imposed by 31 U.S.C. 1352.  Any person who fails to 
file the required certification shall be subject to a civil penalty of not less 
than $10,000 and not more than $100,000 for each such failure. 
 
  3. The prospective participant also agrees by submitting its bid or 
proposal that the participant shall require that the language of this 
certification be included in all lower tier subcontracts, which exceed 
$100,000 and that all such recipients shall certify and disclose 
accordingly. 
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ATTACHMENT A - EMPLOYMENT AND MATERIALS PREFERENCE 
FOR APPALACHIAN DEVELOPMENT HIGHWAY SYSTEM OR 
APPALACHIAN LOCAL ACCESS ROAD CONTRACTS 
This provision is applicable to all Federal-aid projects funded under the 
Appalachian Regional Development Act of 1965. 
 
  1. During the performance of this contract, the contractor undertaking to 
do work which is, or reasonably may be, done as on-site work, shall give 
preference to qualified persons who regularly reside in the labor area as 
designated by the DOL wherein the contract work is situated, or the 
subregion, or the Appalachian counties of the State wherein the contract 
work is situated, except: 
 
    a. To the extent that qualified persons regularly residing in the area 
are not available. 
 
    b. For the reasonable needs of the contractor to employ supervisory or 
specially experienced personnel necessary to assure an efficient 
execution of the contract work. 
 
    c. For the obligation of the contractor to offer employment to present 
or former employees as the result of a lawful collective bargaining 
contract, provided that the number of nonresident persons employed 
under this subparagraph (1c) shall not exceed 20 percent of the total 
number of employees employed by the contractor on the contract work, 
except as provided in subparagraph (4) below. 
 
  2. The contractor shall place a job order with the State Employment 
Service indicating (a) the classifications of the laborers, mechanics and 
other employees required to perform the contract work, (b) the number of 
employees required in each classification, (c) the date on which the 
participant estimates such employees will be required, and (d) any other 
pertinent information required by the State Employment Service to 
complete the job order form.  The job order may be placed with the State 
Employment Service in writing or by telephone.  If during the course of 
the contract work, the information submitted by the contractor in the 
original job order is substantially modified, the participant shall promptly 
notify the State Employment Service. 
 
  3. The contractor shall give full consideration to all qualified job 
applicants referred to him by the State Employment Service.  The 
contractor is not required to grant employment to any job applicants who, 
in his opinion, are not qualified to perform the classification of work 
required. 
 
  4. If, within one week following the placing of a job order by the 
contractor with the State Employment Service, the State Employment 
Service is unable to refer any qualified job applicants to the contractor, or 
less than the number requested, the State Employment Service will 
forward a certificate to the contractor indicating the unavailability of 
applicants.  Such certificate shall be made a part of the contractor's 
permanent project records.  Upon receipt of this certificate, the contractor 
may employ persons who do not normally reside in the labor area to fill 
positions covered by the certificate, notwithstanding the provisions of 
subparagraph (1c) above. 
 
    5. The provisions of 23 CFR 633.207(e) allow the contracting 
agency to provide a contractual preference for the use of mineral 
resource materials native to the Appalachian region.   
 
  6. The contractor shall include the provisions of Sections 1 through 4 of 
this Attachment A in every subcontract for work which is, or reasonably 
may be, done as on-site work. 
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Contract Provision - Cargo Preference Requirements  

In accordance with Title 46 CFR § 381.7 (b), the contractor agrees— 

“(1) To utilize privately owned United States-flag commercial vessels to ship at least 50 percent of the gross tonnage 
(computed separately for dry bulk carriers, dry cargo liners, and tankers) involved, whenever shipping any equipment, 
material, or commodities pursuant to this contract, to the extent such vessels are available at fair and reasonable rates for 
United States-flag commercial vessels. 

(2) To furnish within 20 days following the date of loading for shipments originating within the United States or within 30 
working days following the date of loading for shipments originating outside the United States, a legible copy of a rated, 
‘on-board’ commercial ocean bill-of-lading in English for each shipment of cargo described in paragraph (b) (1) of this 
section to both the Contracting Officer (through the prime contractor in the case of subcontractor bills-of-lading) and to the 
Division of National Cargo, Office of Market Development, Maritime Administration, Washington, DC 20590. 

(3) To insert the substance of the provisions of this clause in all subcontracts issued pursuant to this contract.” 

 

Provisions (1) and (2) apply to materials or equipment that are acquired solely for the project.  The two provisions do not 

apply to goods or materials that come into inventories independent of the project, such as shipments of Portland 

cement, asphalt cement, or aggregates, when industry suppliers and contractors use these materials to replenish 

existing inventories.  
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