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EXISTING HAUL ROAD
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NOTES:

1. SEE CONSTRUCTION ACTMITY PLAN
g gEE'INERAL NOTES AND DETAILS
HEET.

2, AT THE CONTRACTOR'S OPTION,
PHASE 1 AND PHASE 2 MAY BE
CONSTRUCTED CONCURRENTLY,

LEGEND

K:\ChampoignAp\(30530302 Apron Rehob 2\Drow\S
FILE: CONACTO2.dwg

UPDATE BY: Seon Smith

PLOT DATE: 4/17/2008 7:51 PM
bosefines

CMiBaseEOPOEL

Mark—f

el pr{}=——{}—— HIGH PROFILE BARRICADES

LATHE LINE
CONTRACTOR ACCESS
AIRCRAFT TRAFFIC

PHASE WORK LIMITS

[T A
SOOES]  PRIORITY WORK AREA

7 / TEMPORARY EQUIPMENT &
/7] MATERIALS STORAGE

ham.d

EXISTING HAUL _ROAD — DQ_NOT
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THIS SHEET

PRIORITY WORK AREA
CONTRACTOR TO EXPEDITE

WORK IN THIS LOCATION TO
ALLOW REOPENING OF TAXIWAY A
WITHIN 10 CALENDAR DAYS
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THIS BAR IS EQUAL TO 2"
AT FULL SCALE (34X22).

UNIVERSITY OF ILLINOIS
WILLARD AIRPORT
REHABILITATE AIR CARRIER RAMP, PHASE 2
CONSTRUCTION ACTIVITY PLAN
PHASE 2
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