PRELIMINARY STAGE - SUGGESTED CONSTRUCTION SEQUENCE

THREE CHANGEABLE MESSAGE SIGNS, ONE FOR EACH END OF THE PROPOSED
PROJECT AND ONE FOR THE IL 97/ IL 125 INTERSECTION, SHALL BE PLACED ONE WEEK
BEFORE ANY CONSTRUCTION ACTIVITY TAKES PLACE. LOCATIONS SHALL BE DETERMINED
BY THE ENGINEER.

INSTALLATION OF PROPOSED STEEL BEAM BRACING FOR THE EXISTING PRAIRIE
CREEK STRUCTURE SHALL BE PREFORMED PRIOR TO THE SETUP FOR STAGE 1
TRAFFIC CONTROL. STANDARD 701006 FOR OFF-ROAD OPERATIONS AND STANDARDS
701201 & 701301 FOR LANE CLOSURE SHALL BE UTILIZED.

PLACE ““MAX WIDTH” SIGNING AT THE LOCATIONS SHOWN IN THESE
PLANS,

INSTALL TEMPORARY SIGNALIZATION SYSTEMS AT THE LOCATIONS CALLED OUT
IN THESE PLANS.

SET UP STAGE 1 TRAFFIC CONTROL UTILIZING THESE PLANS IN
CONJUNCTION WITH HIGHWAY STANDARD 701321. PLACE TEMPORARY CONCRETE BARRIER,
IMPACT ATTENUATORS, VERTICAL PANELS, AND PAVEMENT MARKINGS (STOP BARS, LANE
LINES, ETC.) IN ACCORDANCE TO THESE PLANS,

STAGE I - SUGGESTED CONSTRUCTION SEQUENCE

PERFORM STAGE 1 SUPERSTRUCTURE REMOVAL AND PROPOSED CONSTRUCTION
FOR THE PRAIRIE CREEK STRUCTURE (S.N. 084~0046).

REMOVE THE EXISTING GUARDRAIL ON THE NORTHERN SIDES OF IL 97 AS SHOWN
IN THESE PLANS. )

EXCAVATE EXISTING EARTHEN SHOULDER MATERIAL ALONG THE NORTHERN SIDES
OF IL 97, EAST & WEST OF THE PRAIRIE CREEK STRUCTURE, REPLACE WITH
HOT-MIX ASPHALT BASE COURSE (4’-0” WIDTH, 10" DEPTH).

INSTALL PROPOSED GUARDRAIL AND TERMINALS ALONG THE NORTHERN SIDES OF
IL 97 AS SHOWN IN THESE PLANS.

STAGE II - SUGGESTED CONSTRUCTION SEQUENCE

FOLLOWING THE COMPLETION OF STAGE 1 CONSTRUCTION, RELOCATE THE
TEMPORARY CONCRETE BARRIER WALL AND IMPACT ATTENUATORS, REMOVE
STAGE I TEMPORARY PAVEMENT MARKING, AND PLACE STAGE II TEMPORARY
PAVEMENT MARKING, ERECT VERTICAL PANELS, AND ADJUST "“MAX WIDTH” SIGNS IN
ACCORDANCE TO THESE PLANS.

PERFORM STAGE 2 STRUCTURE REMOVAL AND PROPOSED CONSTRUCTION FOR
THE PRAIRIE CREEK STRUCTURE.

REMOVE THE EXISTING GUARDRAIL ON THE SOUTHERN SIDES OF IL 97 AS SHOWN
IN THESE PLANS.

EXCAVATE EXISTING EARTHEN SHOULDER MATERIAL ALONG THE SOUTHERN SIDES
OF IL 97, EAST & WEST OF THE PRAIRIE CREEK STRUCTURE, REPLACE WITH
HOT-MIX ASPHALT BASE COURSE (4'-0” WIDTH, 10” DEPTH).

INSTALL PROPOSED GUARDRAIL AND TERMINALS ALONG THE SOUTHERN SIDES OF
IL 97 AS SHOWN IN THESE PLANS,

STAGE III - SUGGESTED CONSTRUCTION SEQUENCE

EXISTING GUARDRAIL TO

BE REMOVED & REPLACED.
SEE PROPOSED PLAN LAYQUT
SHEET.

PROPOSED_HOT-MIX

SEE SHEET8 & 9 FOR
SHOULDER DETAILS
© .

TRAFFIC STAGING NOTES

SIGNS STATING “UNEVEN LANES” AND “SIGNALS
AHEAD” SHALL BE ERECTED DURING STAGE CONSTRUCTION
BY THE CONTRACTOR AT LOCATIONS AS DIRECTED BY
THE ENGINEER. THESE SIGNS ARE INCIDENTAL TO THE
COST OF THE CONTRACT.

DURING STAGE CONSTRUCTION, EXTRA FLAGGERS ARE
NECESSARY FOR BRIDGE DECK PAVING OPERATIONS.

EXTRA FLASHERS AND WARNINGS ARE NEEDED FOR TRAFFIC
CONTROL AT NIGHT DUE TO THE VERTICAL RISE SOUTHEAST
OF THE PRAIRIE CREEK STRUCTURE,

THIS TRAFFIC CONTROL PLAN SHALL BE USED IN CONJUNCTION WITH
STANDARD 701321 AND AS DIRECTED BY THE ENGINEER.

TEMPORARY RUMBLE STRIPS, TEMPORARY SIGNING, TEMPORARY BARRIER
WALL REFLECTORS, SHALL BE INSTALLED IN ACCORDANCE WITH STANDARD
701321 OR AS DIRECTED BY THE ENGINEER.

THE CONTRACTOR SHALL NOTIFY DISTRICT 6 TRAFFIC SECTION OF THE BUREAU
OF OPERATIONS (PH. 217-782-7314) AT LEAST ONE WEEK PRIOR TO IMPLEMENTING
STAGE TRAFFIC CONTROL.

THE FIRST AND LAST SECTION OF EVERY RUN OF TEMPORARY CONCRETE
BARRIER WALL SHALL BE SECURED TO THE PAVEMENT WITH DOWEL BARS

ASPHALT BASE COURSE, 10
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REMOVED & REPLACED. SEE
PROPOSED PLAN LAYOUT SHEET.

&S PROPOSED _HOT-MIX
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