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NOTICE TO BIDDERS 

 
 

1. TIME AND PLACE OF OPENING BIDS.  Electronic bids are to be submitted to the electronic bidding system 
(iCX-Integrated Contractors Exchange).  All bids must be submitted to the iCX system prior to 12:00 p.m. 
June 13, 2025 prevailing time at which time the bids will be publicly opened from the iCX SecureVault. 

 
2. DESCRIPTION OF WORK.  The proposed improvement is identified and advertised for bids in the 

Invitation for Bids as: 
 

  Contract No. 64U52 
  WINNEBAGO County 
  Section ((201-3)R&(4-1,5)R)PP 
  Route FAI 39,FAP 301 
  District 2 Construction Funds 
  
 4.3 miles of pavement patching, widening, and fence repairs on I-39 from 0.8 mi north_of Blackhawk 
Rd to 0.4 mi north of Harrison Ave (including interchange ramps) & US 20 from 0.6 miles west of 
Mulford Rd to I-39. 
 
 
3. INSTRUCTIONS TO BIDDERS.  (a)  This Notice, the invitation for bids, proposal and letter of award shall, 

together with all other documents in accordance with Article 101.09 of the Standard Specifications for Road 
and Bridge Construction, become part of the contract.  Bidders are cautioned to read and examine carefully 
all documents, to make all required inspections, and to inquire or seek explanation of the same prior to 
submission of a bid. 

 

(b) State law, and, if the work is to be paid wholly or in part with Federal-aid funds, Federal law requires the 
bidder to make various certifications as a part of the proposal and contract.  By execution and submission 
of the proposal, the bidder makes the certification contained therein.  A false or fraudulent certification 
shall, in addition to all other remedies provided by law, be a breach of contract and may result in 
termination of the contract. 

 

 
4. AWARD CRITERIA AND REJECTION OF BIDS.  This contract will be awarded to the lowest responsive  

and responsible bidder considering conformity with the terms and conditions established by the Department 
in the rules, Invitation for Bids and contract documents.  The issuance of plans and proposal forms for bidding 
based upon a prequalification rating shall not be the sole determinant of responsibility.  The Department 
reserves the right to determine responsibility at the time of award, to reject any or all proposals, to readvertise 
the proposed improvement, and to waive technicalities. 

 
 

       By Order of the 
       Illinois Department of Transportation 
 

       Gia Biagi,  
 Acting Secretary 
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STATE OF ILLINOIS 
______________________ 

 
SPECIAL PROVISIONS 

 
The following Special Provisions supplement the "Standard Specifications for Road and Bridge 
Construction," adopted January 1 2022, the latest edition of the "Manual on Uniform Traffic 
Control Devices for Streets and Highways," and the "Manual of Test Procedures for Materials" in 
effect on the date of invitation for bids, and the Supplemental Specifications and Recurring Special 
Provisions indicated on the Check Sheet included herein which apply to and govern the 
construction of FAI Route 39 (I-39) & FAP Route 301 (US 20), Section ((201-3)R & (4-1,5)R)PP, 
Winnebago County, Contract No. 64U52 and in case of conflict with any part or parts of said 
Specifications, the said Special Provisions shall take precedence and shall govern. 
 
 
 
LOCATION OF PROJECT 
 
This project location starts at the interchange of I-39 (FAI Route 39) and US 20 (FAP Route 301), 
approximately 2.7 miles north of the I-39 and Baxter Road interchange on I-39 and ends at the 
interchange of I-39 (FAI Route 39) and I-90 (FAI Route 90), T43N & T44N, R2E, sections 16, 9, 
10, 11, 3, 2, 35, and 36 in Cherry Valley Township, in Winnebago County, IL. 
 
 
DESCRIPTION OF PROJECT 
 
This project consists of the patching and widening of existing pavement for the shift of the I-39 
SB lanes at the Perryville Road bridge. The project also consists of roadway patching on I-39, the 
I-39/Harrison Avenue interchange ramps, the I-39/US 20 interchange ramps, and the I-39/I-90 
interchange ramps as needed.  
  
Improvements consist of, but are not limited, to the following: 
 

• I-39 – patching and widening of existing pavement and reconfiguration of the SB lane shift 
at Perryville Road bridge 

o Pavement removal 
o Shoulder removal 
o PCC pavement patches 
o PCC shoulder patches 
o Earth excavation 
o Aggregate subgrade 

 
The project also includes pavement patching, earthwork, ditch grading, traffic control, erosion and 
sediment control, landscaping, pavement marking, signing, and other associated items necessary 
to complete the project as shown in the Plans and described herein. 
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Existing structures listed below are within the project limits but no work is proposed. 
 

Structure Location Existing Structure No. 
NB I-39 over CNRR SN 101-0067 
SB I-39 over CNRR SN 101-0068 
NB I-39 over UPRR SN 101-0070 
SB I-39 over UPRR SN 101-0069 
NB I-39 over Harrison Avenue SN 101-0071 
SB I-39 over Harrison Avenue SN 101-0072 
Ramp BD over US 20 SN 101-0215 
Ramp DB over Linden Rd SN 101-0212 
Ramp DA over Ramp BD SN 101-0204 

 
 
WORKING DAYS (BDE) 
Effective: January 1, 2002 
 
The Contractor shall complete the work within _60_ working days. 
 
 
INTERIM COMPLETION VIA CALENDAR DAYS – PERRYVILLE TAPER 
 
The Contractor must complete the proposed travel lane pavement Class B patching and widening 
within 14 calendar days from the start of the proposed work. The calendar days restriction shall 
begin when any portion or element of the proposed travel lane pavement work is started including 
travel lane pavement removal. The new travel lane pavement must be in place at the end of the 
calendar days restriction. The calendar days restriction shall end when all proposed travel lane 
pavement is in place. If a holiday, as stated in Article 107.09, falls within the 14 day calendar 
period, the holiday day will not count towards the 14 day calendar period. The number of calendar 
days it takes to complete the Perryville Taper work will count towards the total working days of 
the contract. 
 
This work shall be started no later than September 1, 2025. 
 
The Contractor may elect to complete the proposed shoulder with the proposed travel lane 
pavement or the proposed shoulder can be completed after the proposed travel lane pavement is 
in place. 
 
Grading, seeding, and any other work that can be completed without a lane closure may be 
completed after the proposed pavement and shoulder is in place. This work must be complete 
within 7 calendar days after the completion of the pavement work. This work would count against 
the Contract working days. 
 
 
INTERIM COMPLETION DATE – WINTER SHUTDOWN 2025 
 
All traffic control shall be removed on or before 11:59PM Friday, November 21, 2025. All 
barricades, drums, vertical panels, etc. shall be removed. These Winter Shutdown work 
restrictions will be valid in order to not have traffic in a staged configuration over the Winter of 
2025. Work may start on or after 12:01AM Monday, March 16, 2026. Work may start before March 
16, 2026, if approved by Operations. 
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The work associated with the Winter Shutdown shall be per the Special Provision for TRAFFIC 
CONTROL PLAN Winter Shutdown. 
 
 
FAILURE TO COMPLETE THE WORK ON TIME – INTERIM COMPLETION 
 
Should the Contractor fail to complete the work within the time restrictions as specified in the 
Special Provisions for PERRYVILLE TAPER or WINTER SHUTDOWN 2025, or within such 
extended time as may have been allowed by the Department, the Contractor shall be liable to the 
Department in the amount of SIXTY THOUSAND DOLLARS ($60,000), not as a penalty but as 
liquidated damages, for each calendar day overrun in the contract time or such extended time as 
may have been allowed. Such damages may be deducted by the Department for any monies due 
to the Contractor. 
 
In fixing the damages set herein, the desire is to establish a certain mode of calculation for the 
work because the Department’s actual loss in the event of delay, cannot be predetermined, would 
be difficult of ascertainment, and a matter of argument and unprofitable litigation. This said mode 
is an equitable rule for measurement of the Department’s actual loss and fairly takes into account 
the loss of use of the roadway if the project is delayed in completion. The Department shall not be 
required to provide any actual loss in order to recover these liquidated damages provided herein, 
as said damages are very difficult to ascertain. Furthermore, no provisions of this clause shall be 
construed as a penalty, as such is not the intention of the parties. 
 
A calendar day is every day on the calendar and starts at 12:00 midnight and ends at the following 
12:00 midnight, twenty-four hours later. 
 
 
FAILURE TO OPEN TRAFFIC LANES TO TRAFFIC 
 
Should the Contractor fail to completely open and keep open all the traffic lanes to traffic in 
accordance with the limitations listed under the work restrictions in the special provision for 
TRAFFIC CONTROL PLAN, the Contractor shall be liable to the Department for the amount of: 
 
 One lane or ramp blocked = $ 4,800 
 
Not as a penalty but as liquidated damages for each and every 15 minute internal or portion thereof 
that a lane is blocked outside the allowable restrictions. Such damages may be deducted by the 
Department for any monies due to the Contractor. These damages shall apply during the contract 
time and during any extensions of the contract time. 
 
 
COORDINATION WITH ADJACENT AND/ OR OVERLAPPING CONTRACTS  
 
This contract abuts and/ or overlaps with other concurrent and future Illinois Department of 
Transportation (IDOT) and Illinois Tollway Contracts as listed below. 
 
Each contract includes work items requiring close coordination between the various Contractors 
regarding the sequence and timing for execution of work items in accordance with Article 105.08 
of the Standards Specifications and as herein noted.  
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This contract also includes critical work items that affect the future staging of traffic and/ or the 
completion dates of other contracts. Each of the contracts depends on certain portions of the work 
to be completed by others in order to complete the program on schedule. These critical items 
along with their completion dates are listed herein.  
 
The following paragraph shall be added to the beginning of Article 105.08. “The Contractor shall 
identify such work items (including the critical items listed in the Contract and these Special 
Provisions) at the beginning of the contract and coordinate the sequence and timing for their 
execution and completion with the other Contractors through the Engineer. All of these work items 
shall be identified as separate line items in the Contractor’s proposed Construction Progress 
Schedule. Additional compensation or the extension of contract time will not be allowed for the 
progress of the work items affected by the lack of such coordination by the Contractor”.  
 
The adjacent and/or overlapping Contracts will be (but not limited to):  
 

• I-39 Reconstruction Contracts: 
o IDOT Contract 64R71 (Harrison Avenue)  
o IDOT Contract 64T74 (Kishwaukee Tree Removal) 
o IDOT Contract 64C24 (I-39 Mainline Paving and Bridges & Noise Wall) 

• Other Adjacent Contracts: 
o IDOT Contract 64R15 (FAP 525 (US 20) Hot-Mix Asphalt Resurfacing) 
o Tollway Project Wheeler/Ipsen Road 

No adjustments will be made for delay or suspension of the work due to the fault of the Contractor 
in coordinating project schedule, staging and work items with adjacent Contracts.  
 
Some of the Contracts noted above may have detours implemented. The anticipated seasons or 
timeframe of the detours are listed below: 

• 64R71 
o No detours anticipated 

• 64R15 
o No known detours 

• 64T74 
o No known detours 

• 64C24 
o No known detours 

• Tollway Project Wheeler/Ipsen Road 
o No known detours 

The list below indicates all such items of the work which have specific completion dates. It is 
essential that the Contractor responsible for the work complete these items on or before the date 
indicated so that other contracts may plan and execute their work accordingly. 
 
Coordination with Adjacent Contract 64R71 
The construction limits for Contract 64R71 and Contract 64U52 will overlap. 
 
Contract 64R71 is scheduled to be completed and open to traffic by Friday, November 21, 2025 
(plus an additional 30 Working Days for cleanup and punch list). Therefore, it is anticipated that 
the 64R71 and 64U52 Contractors will overlap during the same time period. 
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Contract 64R71 is anticipated to complete all construction activities associated with the proposed 
Ramp D, and Ramp D shall be open to traffic by Monday, June 30, 2025. The construction items 
that are to be completed in Contract 64R71 prior to June 30, 2025, are to include, but may not be 
limited to:  
 

• All Ramp D pavement and shoulders from STA 400+00.00 to STA 412+00.00. 
• All Ramp D temporary pavement from STA 412+00.00 to STA 416+33.00 to remain in 

place. 
• All Ramp D Final pavement markings in place 
• Installation of all drainage structures, storm sewer, pipes, and culverts along and under 

Ramp D from STA 400+00.00 to STA 412+00.00. 
• All Clearing, Utility Removal, Tree Removal, Non-Special Waste Removal, Debris 

Removal, and general site grading required.  
• All appropriate Erosion Control measures in place.  
• All Construction equipment, materials and vehicles belonging to Contract 64R71 

Contractor shall be removed from the area southwest of the Ramp B terminus at STA 
412+00.00. 

Two weeks after 64U52 Contractor Notice to Proceed, on a date specified by the Resident 
Engineers of both Contract 64R71 and Contract 64U52, the Resident Engineers and one 
representative from each Contractor shall conduct a joint inspection of the completed Contract 
64R71 construction. The Resident Engineers shall jointly develop a punch list for items that the 
Contract 64R71 Contractor must complete, or remedy, prior to the Contract 64R71 Contractor 
vacation of the work area near the interface between the 64R71 and 64U52 Contracts. This punch 
list must be completed by the Contract 64R71 Contractor within two weeks after the inspection, 
and prior to the Contract 64U52 Contractor occupation of said work area. 
 
Coordination with Adjacent Contract 64T74 
The construction limits for Contract 64U52 and Contract 64T74 will not overlap. 
 
Coordination between the two contracts may be required to minimize/eliminate conflicts in traffic 
staging, and to maximize safety of both the traveling public and of the respective work zones. 
 
Coordination with Adjacent Contract 64R15 
The construction limits for Contract 64U52 and Contract 64R15 will not overlap. It is anticipated 
that Contract 64R15 will begin during the 2025 Construction Season. The 64R15 asphalt overlay 
work will be approximately 0.4 miles east of Mill Road.   
 
Coordination between the two contracts may be required to minimize/eliminate conflicts in traffic 
staging, and to maximize safety of both the traveling public and of the respective work zones. 
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Coordination with Overlapping Contract 64C24 
The construction limits for Contract 64U52 and Contract 64C24 will overlap. It is anticipated that 
Contract 64C24 will begin during the 2026 Construction Season at the latest. Regular coordination 
will be required between the two contracts in order to minimize/eliminate conflicts in traffic staging, 
contract work, and to maximize safety of both the traveling public and of the respective work 
zones along I-39/US 20. 
 
Contract 64C24 will be required to coordinate with 64U52. The Resident Engineers of both 
contracts and one representative from each Contractor shall conduct a joint inspection of 
completed 64U52 work. The Resident Engineers shall jointly develop a punch list for items that 
the Contract 64U52 Contractor must complete, or remedy, prior to the Contract 64U52 Contractor 
vacation of the work area interface between the 64U52 and 64C24 Contracts. This punch list must 
be completed by the 64U52 Contractor within two weeks of receiving the punch list, prior to the 
Contract 64C24 Contractor occupation of said work area. 
 
Coordination with Adjacent Tollway Wheeler/Ipsen Road Contract 
The construction limits for Contract 64U52 and the Tollway Contract are not anticipated to overlap. 
This contract is anticipated to begin construction in 2026.  
 
Shared Access and Work Area  
When necessary for proper prosecution of work, each Contractor shall permit the other access 
through the overlapping construction areas and the use of any access or haul roads constructed 
by others.  
 
When necessary for the proper prosecution of work, each Contractor shall permit the other to 
work within predetermined areas of overlapping construction work areas for a predetermined 
duration. The Contractor working within the adjacent overlapping construction work areas will be 
responsible for cleaning the work area upon completion and leaving the work area in a suitable 
condition, including application of temporary erosion control measures as required, to the 
satisfaction of both Engineers. Examples of work requiring occupation of overlapping work areas 
include (but are not limited to): Earth Excavation/ Grading, Landscaping, Maintenance of Erosion 
Control Items.  
 
Any damages resulting from the shared use of access facilities or overlapping work area shall be 
repaired by the Contractor which caused the damage at his own expense and at no additional 
cost to the Contract.  
 
Basis of Payment. All expenses incurred by the Contractor by reason of compliance with these 
requirements shall be considered as included in and completely covered by the contract unit 
prices for the various items included in the contract. 
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AVAILABILITY OF ELECTRONIC FILES 
 
Effective: October 2016  
Revised:  January 29, 2025 
 
Electronic files of this project will be made available to the Contractor after the contract has been 
awarded. This information will be provided upon request in a Bentley CONNECT Platform 
software format ONLY.  If data is required in other formats, it will be your responsibility to make 
these conversions. The Contractor shall coordinate obtaining electronic files through the Project 
Engineer.  If there is a conflict between the electronic files and the printed contract plans and 
documents, the printed contract plans and documents shall take precedence over the electronic 
files.  The Contractor shall accept all risk associated with using the electronic files and shall hold 
the Department harmless for any errors or omissions in the electronic files and the data contained 
therein.  Errors or delays resulting from the use of the electronic files by the Contractor shall not 
result in an extension of time for any interim or final completion date or shall not be considered 
cause for additional compensation. The Contractor shall not use, share, or distribute these 
electronic files except for the purpose of constructing this contract.  Any claims by third parties 
due to use or errors shall be the sole responsibility of the Contractor. The Contractor shall include 
this disclaimer with the transfer of these electronic files to any other parties and shall include 
appropriate language binding them to similar responsibilities. 
 
 
3D MODEL – CONTRACTOR SUPPLIED 
 
Effective:  January 29, 2025 
 
If the Contractor develops a 3D model of the project site, then it shall be provided to the Resident 
Engineer. 3D models developed by the Contractor shall be provided to the Resident Engineer at 
no additional cost to the Department. 
 
 
STATUS OF UTILITIES 
 
Utility companies and/or municipal owners located within the construction limits of this project 
have provided the following information regarding their facilities and the proposed improvements 
for the 64U52 contract.  The table below contains a description of specific conflicts to be resolved 
and/or facilities which will require some action on the part of the Department’s contractor to 
proceed with work.  Each table entry includes an identification of the action necessary and, if 
applicable, the estimated duration required for the resolution. 
 
UTILITIES TO BE WATCHED AND PROTECTED 
 
The areas of concern noted below have been identified by following the suggested staging plan 
included for the contract.  The information provided is not a comprehensive list of all remaining 
utilities, but those which during coordination were identified as ones which might require the 
Department’s contractor to take into consideration when making the determination of the means 
and methods that would be required to construct the proposed improvement.  In some instances, 
the contractor will be responsible to notify the owner in advance of the work to take place so 
necessary staffing on the owner’s part can be secured.   
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LOCATION TYPE DESCRIPTION RESPONSIBLE 
AGENCY 

PR I-39 STA 2665+70 
to 2666+00 Telephone 

Existing cable/fiber in area, use 
caution when completing work 
in the area. 

Frontier 

PR I-39 STA 2665+70 
to 2666+00 CATV 

Existing CATV in area, use 
caution when completing work 
in the area. 

Comcast 

PR I-39 STA 2663+00 
to 2666+00 Watermain 

Existing watermain in area, use 
caution when completing work 
in the area. 

Village of Cherry 
Valley 

PR I-39 STA 2711+57 6” gas main 

Gas line is exposed in existing 
ditch bottom on west side of I-
39. Use extreme caution when 
placing fill material above gas 
line. 

Nicor 

 
The following contact information is what was used during the preparation of the plans as provided 
by the Agency/Company responsible for resolution of the conflict. 
 
Agency/Company 
Responsible to 
Resolve Conflict 

Name of contact Phone E-mail address 

Nicor Brian Schor  630-918-1657  bschorr@southernco.com 
 
The above represents the best information available to the Department and is included for the 
convenience of the bidder.   
 
 
TRAFFIC CONTROL PLAN 
 
Effective:  January 14, 1999  
Revised:  January 13, 2017 
 
Traffic Control shall be according to the applicable sections of the Standard Specifications for 
Road and Bridge Construction, the applicable guidelines contained in the National Manual on 
Uniform Traffic Control Devices for Streets and Highways, Illinois Supplement to the National 
Manual on Uniform Traffic Control Devices, these special provisions, and any special details and 
Highway Standards contained herein and in the Plans. 
 
Special attention is called to Articles 107.09 and 107.14 of the Standard Specifications for Road 
and Bridge Construction and the following Highway Standards relating to traffic control. 
 
Standards: 
 
 701101 701106 701400 701401 701411 701426

 701428 701456 701901   

  



FAI Route 39 (I-39) & FAP Route 301 (US 20) 
Section ((201-3)R & (4-1,5)R)PP 

Winnebago County 
Contract No. 64U52 

 

9 

 

Details: 

• Staging Plans 
• District Standard TRAFFIC CONTROL TYPICAL WEAVE (DIST STD 39.1) 

 
Signs: 
 
When covering existing Department signs, no tape shall be used on the reflective portion of the 
sign. Contact the District sign shop for covering techniques. 
 
Any plates or direct applied sheeting used to alter signs shall have the same sheeting as the base 
sign. 
 
No more than one kind of alteration shall be used to alter a sign. 
 
Any post stubs without a sign in place and visible shall have a reflector placed on each post. 
 
Flaggers: 
 
Flaggers shall comply with all requirements and signaling methods contained in the Department’s 
“Traffic Control Field Manual” current at the time of letting. The flagger equipment listed for 
flaggers employed by the Illinois Department of Transportation shall apply to all flaggers. 
 
In addition to the flaggers shown on applicable standards, on major sideroads, flaggers shall be 
required on all legs of the intersection.  
 
When the mainline flagger is within 200 feet of an intersection, the sideroad flagger shall be 
required. 
 
When the road is closed to through traffic and it is necessary to provide access for local traffic, all 
flaggers as shown on the applicable standards will be required. No reduction in the number of 
flaggers shall be allowed. 
 
Pavement Marking: 
 
Temporary pavement markings shall be paid for separately at the contract unit prices of specified 
temporary pavement marking items. 
 
Changeable Message Signs: 
 
A changeable message sign shall be in place for a minimum of 2 weeks (14 calendar days) prior 
to the start of work, for a stage switch, for a major change in traffic patterns, and prior to beginning 
construction. Locations for change in traffic patterns are to be determined by the engineer. 
 
This work will be paid for at the Contract Unit Price per Calendar Day for Changeable Message 
Sign.  
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Highway Standards Application: 
 
Traffic Control and Protection, Standard 701400: 
 
This work shall be done according to Standard 701400, staging details, and Section 701 of the 
Standard Specification and as contained herein.  
  
Lane closures will not be implemented except during allowable lane closure hours per Work 
Restrictions. 
 
Advance signing shall be placed at locations shown in the Plans. The Road Construction Ahead 
sign shall include a cardinal direction and a route shield below the sign. 
 
This work will not be measured for payment. 
 
Traffic Control and Protection, Standard 701401, Lump Sum: 
 
This work shall be done according to Standard 701401, staging details, and Section 701 of the 
Standard Specification and as contained herein. This work consists of closing traffic lanes to 
conduct Class B patching on SB I-39 near the Perryville Road bridge during nighttime operations 
as detailed in the plans.  
 
Lane closures shall only be implemented during allowable lane closure hours per Work 
Restrictions.  
 
One additional portable changeable message board will be required for each direction of travel 
affected during all nightly closures and shall be included in the contract unit price per Lump Sum 
for TRAFFIC CONTROL AND PROTECTION, STANDARD 701401. 
 
Any additional and miscellaneous costs associated with Maintenance of Traffic are included in 
the contract unit price per Lump Sum for TRAFFIC CONTROL AND PROTECTION, STANDARD 
701401. 
 
Traffic Control and Protection, Standard 701401, Each: 
 
This work shall be done according to Standard 701401, staging details, and Section 701 of the 
Standard Specification and as contained herein. This work consists of closing traffic lanes to 
conduct Class A patching on I-39 during nighttime operations as specified by the Engineer.  
 
Lane closures shall only be implemented during allowable lane closure hours per Work 
Restrictions.  
 
One additional portable changeable message board will be required for each direction of travel 
affected during all nightly closures and shall be included in the contract unit price per Each for 
TRAFFIC CONTROL AND PROTECTION, STANDARD 701401. 
 
Any additional and miscellaneous costs associated with Maintenance of Traffic are included in 
the contract unit price per Each for TRAFFIC CONTROL AND PROTECTION, STANDARD 
701401. 
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Traffic Control and Protection, Standard 701411: 
 
This work shall be done according to Section 701 of the Standard Specifications and Standard 
701411 and as contained herein. This work shall consist of closing lanes near entrance or exit 
ramps as needed to conduct Class A patching on I-39 during nighttime operations as specified 
by the Engineer. 
 
Lane closures shall only be implemented during allowable lane closure hours per Work 
Restrictions. 
 
Method of Measurement. As per the Standard Specifications for TRAFFIC CONTROL AND 
PROTECTION, STANDARD 701411.  
 
All traffic control signing, barricades or drums and appurtenances shown in the Plans and 
described herein shall be included in the contract unit price per Each for TRAFFIC CONTROL 
AND PROTECTION, STANDARD 701411. 
 
Traffic Control and Protection, Standard 701456: 
 
This work shall be done according to Standard 701456, staging details, and Section 701 of the 
Standard Specification and as contained herein. This work consists of partial ramp closures to 
conduct Class A Patching during nighttime operations as detailed in the plans.  
 
Lane closures shall only be implemented during allowable lane closure hours per Work 
Restrictions.  
 
One additional portable changeable message board will be required for each direction of travel 
affected during all nightly closures and shall be included in the contract unit price per Lump Sum 
for TRAFFIC CONTROL AND PROTECTION, STANDARD 701456. 
 
Any additional and miscellaneous costs associated with Maintenance of Traffic shall be included 
in the contract unit price per Lump Sum for TRAFFIC CONTROL AND PROTECTION, 
STANDARD 701456. 
 
Traffic Control and Protection, Standard 701406 (Special): 

This work shall include furnishing, installing, maintaining, and removing contractor access location 
for access to and from I-39 to and from the stockpile. 
 
The stockpile is located in the southwest quadrant of the I-39/US 20 System Interchange. 

 
The Contractor shall be limited to one entrance and one exit access location along EB US 20 to 
and from the Stockpile quadrant, subject to the following restrictions: 

• Access to the Stockpile shall NOT be allowed to or from Linden Rd. 
• Access to the Stockpile to and from EB US 20 outside shoulder shall be located 

approximately between Sta. 1147+00 to Sta. 1156+00 
• The EB US 20 outside shoulder will be closed to traffic, and access to and from 

EB US 20 shall be a right in and right out configuration. 
• Construction vehicle acceleration and deceleration shall be designed to take place 

primarily on the EB US 20 outside shoulder (outside the travel lane). 
• Construction vehicle acceleration and deceleration lane shall be a minimum of 16’ 

in width. 
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• Construction equipment, or any other roadside obstacles, shall not be left within 
30’ clear zone of the EB US 20 travel lanes. 

• For any proposed shift in EB US 20 travel lanes in order to achieve full outside 
acceleration and deceleration shoulder width, all pavement marking (installation 
and removal), all rumble strip (removal and installation), and all advance signing 
and other considerations and shall be included in the cost of TRAFFIC CONTROL 
AND PROTECTION, STANDARD 701406 (SPECIAL). 

 
The Access entrance/exits may ultimately be left in place and not removed at the conclusion of 
64U52.  Contractor shall coordinate with the Engineer prior to removing the entrance/exits for final 
confirmation 
 
All temporary concrete barrier, impact attenuators, signs, devices, flaggers and work necessary 
to meet the requirement of the work described herein shall be included in the contract unit price 
per unit price per Lump Sum for TRAFFIC CONTROL AND PROTECTION, STANDARD 701406 
(SPECIAL). 
 
District Standards Application: 
 
District 2 Standard 39.1, Traffic Control Typical Weave 
 
This Standard shall be used in conjunction with Traffic Control and Protection, Standard 701401 
to shift one lane of traffic to conduct nighttime operations as detailed in the plans. 
 
Maintenance of Traffic:   
 
The Contractor shall notify the Tollway, Village of Cherry Valley, City of Rockford, Cherry Valley 
Township and Rockford Township emergency response agencies (fire, ambulance, police), 
school bus companies and the Department of Transportation (Bureau of Project Implementation) 
regarding any changes in traffic control. 
 
The Contractor shall be responsible for providing an article and a map to the news media 
describing the work being performed and stages closed to traffic when there are changes to the 
traffic control configuration. 
 
Work Restrictions:  
 
The Contractor shall have all lanes open on I-39/US 20 and all ramps as shown in the Plans 
unless prior approval is obtained from the Resident Engineer. 
 
There shall be no I-39/US 20 or Ramp Lane Closures allowed at the following times: 

• Sunday: 10:00 am to 8:00 pm 
• Monday through Friday: 6:00 am to 8:00 pm 
• Saturday: 9:00 am to 6:00 pm 

 
Two lanes of I-39 mainline thru traffic in each direction must be open during daytime hours per the 
lane closure restrictions.  
 
Any work directly adjacent to open lanes during the day shall be as noted in the plans. 
 
Setting and removal of traffic control, and placement and removal of temporary pavement 
markings must follow the lane closure restrictions. 
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Additional restrictions due to local events or inclement weather may also be imposed. 
 
Any additional lane closures on other than what is shown on the Plans shall be approved by Traffic 
Operations in advance.  
 
Any drop-offs directly adjacent to an open lane of traffic must be graded with an Aggregate 
Wedge. The work will be paid for as TEMPORARY AGGREGATE WEDGE. In locations of drop 
off areas, long leg barricades shall be placed at a height per Standard 701901. 
 
Interstates and multi-lane divided highways where the existing speed is greater than 45 mph: The 
Contractor shall equip all machinery and vehicles with flashing amber lights, installed so the 
illumination is visible from all directions. 
 
The median crossover will generally not be available for Contractor use. It may be used only when 
both lanes adjacent to the median are closed. Under no condition shall left turn lanes be made to 
cross the median from lanes open to traffic. Where interchanges are not available, the Contractor 
shall only be allowed to turn around where left turn lanes are present. 
 
Parking of personal vehicles within the right-of-way will be strictly prohibited. Parking of 
construction equipment within the right-of-way will be permitted only at locations approved by the 
Engineer. 
 
 
REMOVAL AND DISPOSAL OF REGULATED SUBSTANCES 
 
Description. This work shall consist of the removal and disposal of regulated substances 
according to Section 669 of the Standard Specifications as revised below. 
 
Contract Specific Work Areas.  For stationing, the lateral distance is measured from centerline 
and the farthest distance is the offset distance or construction limit, whichever is less. 
 
The following contract specific work areas shall be monitored by the Environmental Firm for soil 
contamination and workers protection. 
 
ISGS Site 1681V3-1 – I-39 ROW – Rockford/Cherry Valley, Winnebago County   

• Station 2655+00 to Station 2659+00, 0 to 75 feet RT/LT. The Engineer has determined 
this material from 0 to 5 feet bgs in the vicinity of the station and off-set meets the criteria 
of and shall be managed in accordance with Article 669.05(c). Contaminants of concern 
sampling parameters include: iron.  

• Station 2659+00 to Station 2661+00, 0 to 75 feet RT/LT. The Engineer has determined 
this material from 0 to 5 feet bgs in the vicinity of the station and off-set meets the criteria 
of and shall be managed in accordance with Article 669.05(a)(2). Contaminants of concern 
sampling parameters include: TCLP cadmium, TCLP/SPLP lead.  

• Station 2661+00 to Station 2665+00, 0 to 75 feet RT/LT. The Engineer has determined 
this material from 5 to 10 feet bgs in the vicinity of the station and off-set meets the criteria 
of and shall be managed in accordance with Article 669.05(a)(1). Contaminants of concern 
sampling parameters include: iron, manganese, pH, and TCLP/SPLP lead.  

• Station 2675+00 to Station 2677+00, 0 to 75 feet RT/LT. The Engineer has determined 
this material from 0 to 5 feet bgs in the vicinity of the station and off-set meets the criteria 
of and shall be managed in accordance with Article 669.05(c). Contaminants of concern 
sampling parameters include: iron.  
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• Station 2675+00 to Station 2677+00, 0 to 75 feet RT/LT. The Engineer has determined 
this material from 5 to 10 feet bgs in the vicinity of the station and off-set meets the criteria 
of and shall be managed in accordance with Article 669.05(a)(1). Contaminants of concern 
sampling parameters include: chromium, iron.  

 
Additional information on the contract specific work areas listed above collected during the 
regulated substances due-diligence process is available through the District’s Environmental 
Studies Unit (DESU). 
 
 
TEMPORARY AGGREGATE WEDGE 
 
Description. This work shall include the installation and removal of an aggregate wedge placed 
for drop-offs directly adjacent to an open lane of traffic as detailed in the plans, or directed by the 
Engineer, in accordance with applicable portions of Section 481 of the Standard Specifications. 
Material shall be selected in accordance with Article 1004.04 (c) Aggregate Shoulders. If the 
Engineer determines the aggregate shall be wasted, the material shall be removed and disposed 
of in accordance with Article 202.03 of the Standard Specifications. 
 
General. An aggregate wedge shall be placed for any drop-offs that will be present next to an 
open lane of traffic. The aggregate wedge must be graded at a 3:1 side slope. 
 
Method of Measurement. This work will be measured for payment in tons according to Article 
311.08, except payment will not be made for aggregate outside the plan width.  
 
Basis of Payment. This work will be paid for at the contract unit price per ton for TEMPORARY 
AGGREGATE WEDGE. If removed, the removal and disposal of excess material shall be 
considered included in the contract unit price for TEMPORARY AGGREGATE WEDGE. 
 
It is possible that during construction, the Contractor may place a TEMPORARY AGGREGATE 
WEDGE in the same location more than once. Multiple placements of TEMPORARY 
AGGREGATE WEDGE in the same location will not be paid for separately. TEMPORARY 
AGGREGATE WEDGE will only be paid for once per location. 
 
 
WORK ZONE PAVEMENT MARKING AND REMOVAL 
 
Effective:  December 29, 2008    
Revised:  October 5, 2021 
 
This work shall consist of installing and removing temporary pavement marking according to 
Section 703 and 783 of the Standard Specifications and the following: 
 
All temporary paint on the final wearing surface shall be removed according to Article 1101.12 
Water Blaster with Vacuum Recovery and the applicable portions of Section 783 of the Standard 
Specifications and as described herein. 
 
Add the following paragraph to Article 1101.12 of the Standard Specifications. 
 

“For the high-pressure water spray, the pressure at the nozzle shall be approximately 
25,000 psi with maximum flow rate of 15 gal/min.  The nozzle shall be in close 
proximity to the pavement surface.” 
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EARTH EXCAVATION 
 
All excess soil from the Perryville taper work must either be graded into the site or taken to the 
stockpile area at the southwest quadrant of the I-39/US 20 System Interchange. Access 
information for the stockpile site is given in more detail in the TRAFFIC CONTROL PLAN special 
provision. 
 
For surplus excavation that includes dirt and aggregate – these materials may remain combined 
for hauling to the stockpile site. Material dumped at the stockpile site must be separated and be 
kept separate from other materials on site. 
 
This work will not be paid for separately but shall be included in the cost of the earth excavation 
pay item. 
 
It is possible that due to Contractor operations, the Contractor may handle earthwork materials 
more than once. Multiple handlings (temporary stockpiles) of all earthwork related materials is 
included in the work of the applicable pay item within the contract and will not be paid for 
separately. 
 
 
CLASS B PATCHES 
 
This work shall be according to the requirements of Section 442 except as modified herein or 
as directed by the Engineer. These modifications shall apply only to Class B Patches. 
 
A full depth saw cut adjacent to the HMA shoulder that is next to the existing PCC pavement to 
be replaced will not be required. 
 
Add this paragraph to Article 442.06(a)(2)(a): 
 
Whenever dowel bar assemblies, according to Article 420.05(c)(2) are used to construct 
contraction joints within Class B patches, the dowel bar assemblies will be paid for at the 
contract unit price per each for DOWEL BAR ASSEMBLY which price shall include the 
assembly basket and the number of dowel bars for the lane width as shown in the 420101 
standard or shoulder width (ten(10) dowel bars). 
 
Add this sentence to the last paragraph of Article 442.06(e): 
 
The current year need only be placed on the patch furthest to the north of the proposed 
placement limits. 
 
Add this sentence to the end of Article 442.09: 
 
Patches must be open to traffic during daytime hours per lane closure restrictions noted in the 
TRAFFIC CONTROL PLAN special provision. 
 
Revise the first paragraph of Article 442.10 to be: 
 
Method of Measurement. Pavement replacement of the class B patch and various types will be 
measured for payment in place, and the area computed in square yards. 
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Pavement and shoulder removal will be paid for separately under PAVEMENT REMOVAL and 
PAVED SHOULDER REMOVAL. 
 
Revise the first sentence of the fourth paragraph of Article 442.10: 
 
If additional pavement, subbase, or subgrade material is removed due to negligence on part of 
the Contractor for existing pavement to remain, the additional quantity of pavement removal 
and replacement or subgrade material will not be measured for payment. 
 
Revise the fourth paragraph of Article 442.11 to be: 
 
Excavation and new aggregate base is required for the installation of CLASS B PATCHES. This 
work will be paid for as shown in the plans and detailed in the special provisions. 
 
 
CHAIN LINK FENCE, 6’ 
 
Description. This work shall consist of installing new chain link fence with fabric at locations as 
shown in the plans or as directed by the Engineer. All material and accessories shall conform to 
the requirements of Standard 664001 and Section 664. Also included in this work is any removal 
of debris, including clearing of shrubs, brush, branches, weeds, and any other vegetation 
encountered that is in conflict with the proposed work. Trees 3” or greater in diameter at breast 
height will not be removed during chain link fence installation. 
 
Method of Measurement. This work will be measured for payment in feet, along the top of the 
fence from center to center of end posts, excluding any length occupied by gates. 
 
Basis of Payment. This item shall be paid for at the contract unit price per foot of CHAIN LINK 
FENCE, 6’. 
 
 
STABILIZED CONSTRUCTION ENTRANCE 
 
Description. This work consists of constructing, maintaining and removing a stabilized pad of 
course aggregate underlain with geotechnical fabric at the locations where construction traffic will 
be entering and leaving the work zone. The locations of the stabilized pad are subject to the 
approval of the Engineer. Also included is the removal and satisfactory disposal of the stabilized 
construction entrance when no longer required. This work shall be performed in accordance with 
the applicable portions of Sections 202, 210, 1004 and 1080 of the Standard Specifications, the 
details in the plans or as directed by the Engineer.  
 
Materials. Aggregate shall consist of course aggregate gradations CA-1, CA-2, CA-3, or CA-4 
meeting the requirements of Article 1004.04. Aggregate thickness shall be as detailed on the 
plans. 
 
Geotechnical fabric shall meet the requirements of Article 1080.02. 
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General. Excess or unsuitable excavated materials shall be disposed of in accordance with Article 
202.03. 
 
The course aggregate surface coarse shall be compacted to the satisfaction of the Engineer. 
 
Restoration will be paid for separately under applicable pay items.  
 
Method of Measurement. The stabilized construction entrance will be measured in place and 
the area computed in square yards. 
 
Basis of Payment. This work will be paid for at the contract unit price per square yard for 
STABILIZED CONSTRUCTION ENTRANCE, which price shall be payment in full for all 
excavation, except excavation in rock; removal and disposal of excavated materials; geotechnical 
fabric; furnishing, placing, compacting, and disposing of coarse aggregate; and for all labor, tools 
and equipment necessary to construct the work as specified. 
 
 
GEOTECHNICAL REINFORCEMENT 
 
Effective: June 17, 2022   
Revised: April 10, 2014 
 
This work consists of furnishing and installing an integrally-formed polypropylene geotechnical 
grid reinforcement material. The geogrid shall have an aperture, rib and junction cross section 
sufficient to permit significant mechanical interlock with the material being reinforced. There shall 
be a high continuity of tensile strength through all ribs and junctions of the grid material to reinforce 
the subbase or subgrade as shown on the Plans and specifications. 
 
MATERIAL 
CHARACTERISTICS 

TEST METHOD DATA 

polymer type  polypropylene 
Ultra violet stability ASTM D 4355 50% 

 
 
DIMENSIONAL 
CHARACTERISTICS 

TEST METHOD UNIT DATA 

open area CW 02215 % 75 (max.) 
unit weight ASTM D 5261 oz/yd2 5.0 (min.) 
    
    
TECHNICAL 
CHARACTERISTICS 

TEST METHOD UNIT DATA 

junction efficiency GRI-GG2 % 90 (min.) 
 
The supplier should provide a certification that their product meets the above requirements. 
The geotechnical reinforcement shall be placed as described herein or as shown on the typical 
sections. 
 
Geogrid shall be delivered to the jobsite in such a manner as to facilitate handling and 
incorporation into the work without damage. Material shall be stored in such a manner as to 
prevent exposure to direct sunlight and damage by other construction activities. 
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Prior to the installation of the geogrid, the application surface shall be cleared of debris, sharp 
objects and trees. Tree stumps shall be cut to the level of the ground surface. If the stumps cannot 
be cut to the ground level, they shall be completely removed. In the case of subgrades, all wheel 
tracks or ruts in excess of 3 inches in depth shall be graded smooth or otherwise filled with soil to 
provide a reasonably smooth surface. 
 
The geotechnical reinforcement shall be placed with the “roll length” parallel to the pavement. 
Fabric of insufficient width or length to fully cover the specified area shall be lapped a minimum 
of 24 inches. The geogrid should be secured in place. 
 
Installation: The granular blanket shall be constructed to the width and depth required on the 
plans. Unless otherwise specified, the material shall be back-dumped on the Geogrid in a 
sequence of operations beginning at the outer edges of the treatment area with subsequent 
placement towards the middle. 
 
Placement of material on the Geogrid shall be accomplished by spreading dumped material off of 
previously placed material with a bulldozer blade or endloader, in such a manner as to prevent 
tearing or shoving of the Geogrid. Dumping of material directly on the Geogrid will only be 
permitted to establish an initial working platform. No construction equipment shall be allowed on 
the Geogrid prior to placement of the subgrade aggregate. If the geogrid develops wrinkles or 
moves significantly, an alternative method of securing it shall be used. 
 
Unless otherwise specified in the Plans or Special Provisions, the granular material, shall be 
placed to the full required thickness and compacted to the satisfaction of the Engineer. 
 
Geogrid which is damaged during installation or subsequent placement of granular material, due 
to failure of the Contractor to comply with these provisions, shall be repaired or replaced at their 
expense, including costs of removal and replacement of the granular material. 
 
Torn Geogrid may be patched in-place by cutting and placing a piece of the same Geogrid over 
the tear. The dimensions of the patch shall be at least 2 feet larger than the largest dimension of 
the tear and it shall be weighted or otherwise secured to prevent the granular material from 
causing lap separation. 
 
Method of Measurement.  Geotechnical Reinforcement will be measured in square yards for the 
surface area placed.  The excavation, replacement and compaction of the granular layer shall be 
paid for separately. 
 
Basis of Payment.  This work will be measured in place and the area computed in square yards.  
The work will be paid for at the contract unit price per square yard for GEOTECHNICAL 
REINFORCEMENT. 
 
 
CONSTRUCTION LAYOUT SPECIAL UTILIZING GPS EQUIPMENT 
 
Effective: April 1, 2017 
 
If the Contractor opts to utilize GPS equipment for Construction Layout, the Contractor shall be 
required to complete the following in addition to the requirements of the Recurring Special 
Provision Check Sheet #9 of the Standard Specifications and as directed by the Engineer. 
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1. Submit 3D drawings or show the Engineer the digital terrain model (or proof of some type) 
that the Contractor has generated all proposed information correctly for all parts of the job 
(mainline, ramps, side roads, entrances, etc.) before starting any grading, structures or 
paving work.  This does not relieve the Contractor of responsibility of any possible errors 
made in the modeling. 
 

2. The Contractor shall also submit a written QC/QA plan that they must follow to provide 
quality control on the actual layout and quality assurance checks of the layout during and 
after construction.  This shall be submitted prior to the start of construction and shall meet 
the approval of the Engineer. 

 
3. The Engineer may perform spot checks of the machine control grading results, surveying 

calculations, records, field procedures, and actual staking.  If the Engineer determines the 
work is not being performed in a manner that will provide accurate results, the Engineer 
may order such work to be redone, to the requirements of the contract documents, at no 
additional cost to the Department. 

 
4. The Contractor shall check and recalibrate their GPS rover system as needed. 

 
5. The Contractor shall establish secondary control points at appropriate intervals and at 

locations along the length of the project and outside the project limits and/or where work 
is performed beyond the project limits as required at intervals not to exceed 1000 feet (300 
m).  Determine the horizontal position of these points using static GPS sessions or by 
traverse connection from the original baseline control points.  Establish the elevation of 
these control points using differential leveling from the project benchmarks, forming closed 
loops.  Provide a copy of all new control point information to the Engineer prior to 
construction activities.  The Contractor is responsible for all errors resulting from their 
efforts.  Correct all deficiencies to the satisfaction of the Engineer at no additional cost to 
the Department. 

 
6. The Contractor shall preserve all reference points and monuments that are established by 

the Engineer within the project limits.  Any reference points that have not been preserved 
shall be reestablished at no additional cost to the Department. 

 
Construction Layout Equipment 
 
General.  The Contractor shall furnish articles of survey equipment to be used by the Department 
for independent monitoring and verification of construction layout stakes, reference points, and 
any other horizontal and vertical control set by the Contractor.  All equipment will be for the 
exclusive use of the Department throughout the duration of the contract and will be returned to 
the Contractor at the end of the contract. 
 
Equipment.  The equipment to be furnished by the Contractor shall consist of one precision GNSS 
rover and a secondary GPS handheld controller.  The precision GNSS rover must meet or exceed 
the capabilities of, and be compatible with the Contractor’s equipment and meet the approval of 
the Engineer.  The secondary GPS handheld controller shall also meet or exceed the capabilities 
of, and be compatible with the Contractor’s equipment and meet the approval of the Engineer.  
The equipment provided shall include all software, data and any additional equipment (base 
station, repeaters, etc.) necessary to find any point on the project in station, offset and elevation 
with precision.  The Contractor will be required to supply the Department Windows-based 
software capable of downloading project data from the GPS handheld controller.  The project data 
included in the equipment will be consistent with the data used by the Contractor for layout and 
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grading.  Any data revisions or software updates to the Contractor’s equipment will also be applied 
to the Department’s equipment by the Contractor. 
 
The Contractor will be responsible for providing training for three members of the Department’s 
staff on use of the equipment and software.  The Contractor shall provide one person to the 
Engineer who will be able to answer any questions and offer any necessary technical support at 
any point of the project. 
 
Method of Measurement. This work will be measured as lump sum. 
 
Basis of Payment.  This work shall be paid for at the contract lump sum price for 
CONSTRUCTION LAYOUT (SPECIAL). If the Contractor elects not to utilize GPS equipment for 
the use of construction layout then requirements of the Recurring Special Provision Check Sheet 
#9 shall be followed and will be paid for at the contract lump sum price for CONSTRUCTION 
LAYOUT (SPECIAL). 
 
 
WASHOUT BASIN 
 
Description. This work shall consist of constructing and maintaining washout basins for concrete 
trucks and other construction vehicles per the information shown in the plans. The locations of 
the washout basins are subject to the approval of the Engineer. 
 
General. This work will be measured for at the contract lump sum price for WASHOUT BASIN 
which price shall include general maintenance and removal of all construction debris, restoration 
of the site upon completion, and all incidentals required to complete this item of work. 
 
Method of Measurement. This work will be measured as lump sum. 
 
Basis of Payment. This work will be paid for at the contract unit price per lump sum for 
WASHOUT BASIN. 
 
 
SEEDING, CLASS 4A AND 5 
Issued 1/03/2024 
 
The work shall consist of planting seed by a no till method. No till methods that are acceptable 
include a seed drill, or hydraulic seeder. The application of the herbicide shall be applied first 
before planting any permanent seeding. The seed mixture is listed below and should be applied 
at 14 lbs/acre. 
 
Mixture shall include the following species: 
Prairie Bergamot (Monarda fistulosa) 
Butterfly Milkweed (Asclepias tuberosa) 
Sky Blue Aster (Aster azureus) 
Smooth Aster (Aster laevis) 
New England Aster (Aster novae-angliae) 
Spiderwort (Tradescantia Ohiensis) 
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Class 4A and Class 5 mixtures shall be used in conjunction on all back slopes and foreslopes 
within the construction limits and on disturbed soils. Contractor shall abide by the specs in Section 
250 on planting and soil preparation. Class 5 Annuals Mixture shall not exceed 20% by weight of 
any one species. Forb Mixture not exceeding 10% by weight PLS of any one species. 
 
Thirty days prior to the time of seeding, the Contractor shall provide the following. 
 

a. Name and location of the seed supplier. 
b. Origin and date of harvest of each of the various kinds of seed. 
c. A statement of the purity and germination of the seeds. 
d. The estimated number of seeds/lb of each of the kinds of seed to be furnished. 

 

 
Equipment. The capacity of the equipment shall be sufficient to perform the work and in the time 
period as specified herein, and as approved by the Engineer. 
 
Method of Measurement. Seeding of the class specified will be measured in acres of surface 
area seeded or mowed. 
 
Basis of Payment. This work will be paid for at contract unit price per acre for SEEDING, CLASS 
4A and SEEDING, CLASS 5.  
 
 
FENCE REMOVAL (SPECIAL) 
 
Description. This work shall consist of the complete removal and disposal of existing fence in 
locations as shown on the Plans or as directed by the Engineer from the project site regardless 
of the fence type. 
 
General. The Contractor shall remove all components of the existing fence including any concrete 
used to anchor fence posts, bracing guy wires, posts, and/or gates. All removed materials shall 
be disposed of outside the limits of the right-of-way according to Article 202.03. 
 
Fence sections to remain in place shall be left in a sound and stable condition. The Contractor 
shall replace any fence sections to remain that were damaged during the removal process without 
additional payment.  
 
This work also includes restoration of holes and surfaces disturbed during removal. 
 
Method of Measurement. This work will be measured for payment in feet, along the top of the 
existing fence to be removed including any length occupied by gates. 
 
Basis of Payment. This work will be paid for at the contract unit price per foot for FENCE 
REMOVAL (SPECIAL). The unit price shall include all equipment, materials and labor required to 
remove and dispose of the fence and restore the affected area. 
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CHAIN LINK FABRIC, SPECIAL, 6’-0” 
 
Description. Chain link fabric to be placed along fence as shown in the plans and as directed by 
the Engineer shall be the same material described under Section 664.  
 
General. Installation shall conform to all other details relating to erection as delineated on 
Standard 664001. Stretcher bars, fabric ties and tension wire, top and bottom, terminal to terminal, 
shall be considered included as part of the fabric and no additional compensation provided. 
 
Method of Measurement. This work will be measured for payment in feet, along the top of the 
fence from end to end of the fabric placed. 
 
Basis of Payment. This item shall be paid for at the contract unit price per foot of CHAIN LINK 
FABRIC, SPECIAL, 6’-0”. The unit price shall include all equipment, materials, and labor required 
to complete this work. 
 
 
ENGINEER’S FIELD OFFICE, TYPE A (SPECIAL) 
 
Revise the first paragraph of Article 670.02 to read: 
 
670.02 Engineer's Field Office Type A (Special). Type A (Special) field offices shall have a 
ceiling height of not less than 7 feet and a floor space of not less than 5000 square feet with a 
minimum of five separate offices. The office shall also have a separate storage room capable of 
being locked for the storage of the nuclear measuring devices. The office shall be provided with 
sufficient heat, natural and artificial light, and air conditioning. Doors and windows shall be 
equipped with locks approved by the Engineer. 
 
Revise the first sentence of the second paragraph of Article 670.02 to read: 
 
An electronic security system that will respond to any breach of exterior doors and windows with 
an on-site alarm shall be provided. 
 
Revise the last sentence of the third paragraph of Article 670.02 to read: 
 
Adequate all-weather parking space shall be available to accommodate a minimum of twelve 
vehicles. 
 
Revise the fifth paragraph of Article 670.02 to read: 
 
Sanitary facilities shall include hot and cold potable running water, lavatory and toilet as an integral 
part of the office. Solid waste disposal consisting of ten waste baskets and an outside trash 
container of sufficient size to accommodate a weekly provided pick-up service. A weekly cleaning 
service for the office shall be provided. 
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Revise Article 670.02(a) through 670.02(r) to read: 
 

(a) Four desks with minimum working surface 42-inch x 30 inch each and four non-
folding office chairs with upholstered seats, backs and will have wheels. 

 
(b) Nine desks with minimum working surface 72 inch x 36 inch each and nine non-

folding office chairs with upholstered seats, backs and will have wheels. 
 

(c) Two four-post drafting tables with minimum top size of 37-½ inch x 48 inch. 
 

(d) Eight free standing four-drawer legal size file cabinets with lock and an underwriters' 
laboratories insulated file device 350 degrees one hour rating. 

 
(e) Twenty folding chairs and four conference tables with minimum top size of 44 inch x 

96 inch. 
 

(f) Six 6 ft folding tables. 
 

(g) One refrigerator with a minimum size of 25 cu ft with separate freezer unit. The 
refrigerator shall be self defrosting. 

 
(h) Three electric desk type tape printing calculator and two pocket scientific notation 

calculators with a 1000 hour battery life or with a portable recharger. 
 

(i) A minimum of two communication paths. The configuration shall include: 
 

(1) Internet Connection. An internet service connection using telephone DSL, or 
cable Broadband, with Business Class Support. Minimum speeds shall be 75Mbs 
download and 20Mbs upload. The internet service shall be provided with a Static 
IP address. Additionally, a wireless router shall be provided for the exclusive use 
of the Engineer. The router shall support wireless standards 802.11 b/g/n 
capable, have a minimum of four (4) gigabit ports and have VPN capability. The 
Engineer shall approve the service and equipment prior to installation. 

 
(2) Telephones lines. Three separate telephone lines including one line for the fax 

machine, and two lines for the exclusive use of the Engineer. All telephone lines 
shall include long distance service and all labor and materials necessary to install 
the phone lines at the locations directed by the Engineer. The TELCOM company 
shall configure ROLL/HUNT features as specified by the engineer. The phone 
lines shall have unpublished numbers. 

 
(j) Two plain paper color laser copiers with automatic feed and sorter/stapler (including 

maintenance agreement, software and all operating supplies). The units shall be 
capable of copying field books, 8-1/2” x 11”, 8-1/2” x 14” and 11” x 17” size paper. 
The copiers shall have the capability to be networked and be able to copy, print and 
scan color prints up to 11”x17”. The machines shall also be capable of a minimum of 
30 ppm and have multiple 500 sheet storage trays and include one high capacity 
storage tray of 2000 sheets minimum. The machines shall be equipped to handle a 
minimum of 3 separate paper paths. 

 
The Engineer shall approve the equipment prior to installation. 
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(k) One plain paper fax machine including maintenance and supplies. 

 
(l) Six two-line telephones, with touch tone, and two digital answering machines, for 

exclusive use by the Engineer. 
 

(m) One electric water cooler dispenser including water service. 
 

(n) Three 4-foot x 6-foot dry erase boards. 
 

(o) One 4-foot x 6-foot framed cork board. 
 

(p) One first-aid cabinet fully equipped. 
 

(q) Two electric paper shredders. 
 

(r) One microwave oven (minimum 1000 watt) with a turntable and 1 cu ft minimum 
capacity 

 
Add the following to Article 670.07 Basis of Payment. 
 
The building or buildings, fully equipped, will be paid for at the contract unit price per calendar 
month or fraction thereof for ENGINEER'S FIELD OFFICE, TYPE A (SPECIAL). 
 
 
REMOVE AND REINSTALL SIGN PANEL 
 
Description. This work shall consist of removing and storing as needed existing sign panels, 
telescoping steel sign supports, hardware and appurtenances, and re-installing the sign panels 
and telescoping steel sign supports into new telescoping steel support bases at the locations 
indicated in the plans. This work shall be performed in accordance with the applicable Articles of 
Sections 723, 724, and 728 of the Standard Specifications, and as described herein. 
 
General Requirements. The Contractor shall remove and store as needed each sign panel, 
supports, mounting hardware, and all appurtenances and reinstall as needed for the project. Care 
shall be taken to preserve the condition of the sign, supports, hardware and appurtenances. 
Damaged signs, supports, etc. shall be replaced by the Contractor at their expense. The signs 
will be reinstalled at the locations shown in the plans and as directed by the Engineer. 
 
Method of Measurement. This work will be measured for payment in square foot.  
 
Basis of Payment. This work will be paid for at the contract unit price per square foot for 
REMOVE AND REINSTALL SIGN PANEL, which price shall include all equipment and labor 
required to remove, store, and reinstall sign panels. The new telescoping steel sign support bases 
in which the steel sign supports will be installed shall be paid for at the contract unit price per foot 
for TELESCOPING STEEL SIGN SUPPORT. 
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AGGREGATE SUBGRADE IMPROVEMENT (BDE) 
 
Effective:  April 1, 2012      Revised:  April 1, 2022 
 
Add the following Section to the Standard Specifications: 
 

“SECTION 303.  AGGREGATE SUBGRADE IMPROVEMENT 
 

303.01 Description.  This work shall consist of constructing an aggregate subgrade 
improvement (ASI). 
 

303.02 Materials.  Materials shall be according to the following. 
 
 Item Article/Section 

(a) Coarse Aggregate  ............................................................................................... 1004.07 
(b) Reclaimed Asphalt Pavement (RAP)  ................................................................... 1031.09 

 
303.03 Equipment.  The vibratory roller shall be according to Article 1101.01, or as approved 

by the Engineer.  Vibratory machines, such as tampers, shall be used in areas where rollers do 
not fit. 
 

303.04 Soil Preparation.  The minimum immediate bearing value (IBV) of the soil below the 
improved subgrade shall be according to the Department’s “Subgrade Stability Manual” for the 
aggregate thickness specified. 
 

303.05 Placing and Compacting.  The maximum nominal lift thickness of aggregate 
gradations CA 2, CA 6, and CA 10 when compacted shall be 9 in. (225 mm).  The maximum 
nominal lift thickness of aggregate gradations CS 1, CS 2, and RR 1 when compacted shall be 
24 in. (600 mm). 
 

The top surface of the aggregate subgrade improvement shall consist of a layer of capping 
aggregate gradations CA 6 or CA 10 that is 3 in. (75 mm) thick after compaction.  Capping 
aggregate will not be required when aggregate subgrade improvement is used as a cubic yard 
pay item for undercut applications. 

 
Each lift of aggregate shall be compacted to the satisfaction of the Engineer.  If the moisture 

content of the material is such that compaction cannot be obtained, sufficient water shall be added 
so that satisfactory compaction can be obtained. 

 
303.06 Finishing and Maintenance.  The aggregate subgrade improvement shall be 

finished to the lines, grades, and cross sections shown on the plans, or as directed by the 
Engineer.  The aggregate subgrade improvement shall be maintained in a smooth and compacted 
condition. 

 
303.07 Method of Measurement.  This work will be measured for payment according to 

Article 311.08. 
 
303.08 Basis of Payment.  This work will be paid for at the contract unit price per cubic yard 

(cubic meter) or ton (metric ton) for AGGREGATE SUBGRADE IMPROVEMENT or at the 
contract unit price per square yard (square meter) for AGGREGATE SUBGRADE 
IMPROVEMENT, of the thickness specified.” 
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Add the following to Section 1004 of the Standard Specifications: 
 

“ 1004.07 Coarse Aggregate for Aggregate Subgrade Improvement (ASI).  The aggregate 
shall be according to Article 1004.01 and the following. 

 
(a) Description.  The coarse aggregate shall be crushed gravel, crushed stone, or crushed 

concrete.  In applications where greater than 24 in. (600 mm) of ASI material is required, 
gravel may be used below the top 12 in (300 mm) of ASI. 

 
(b) Quality.  The coarse aggregate shall consist of sound durable particles reasonably free of 

deleterious materials. 
 
(c) Gradation. 
 

(1) The coarse aggregate gradation for total ASI thickness less than or equal to 12 in. 
(300 mm) shall be CA 2, CA 6, CA 10, or CS 1. 

 
The coarse aggregate gradation for total ASI thickness greater than 12 in. (300 mm) 
shall be CS 1 or CS 2 as shown below or RR 1 according to Article 1005.01(c). 
 

 COARSE AGGREGATE SUBGRADE GRADATIONS 

Grad No. Sieve Size and Percent Passing 
8” 6” 4” 2” #4 

CS 1 100 97 ± 3 90 ± 10 45 ± 25 20 ± 20 
CS 2  100 80 ± 10 25 ± 15  

 
 COARSE AGGREGATE SUBGRADE GRADATIONS (Metric) 

Grad No. Sieve Size and Percent Passing 
200 mm 150 mm 100 mm 50 mm 4.75 mm 

CS 1 100 97 ± 3 90 ± 10 45 ± 25 20 ± 20 
CS 2  100 80 ± 10 25 ± 15  

 
(2) Capping aggregate shall be gradation CA 6 or CA 10.” 
 

Add the following to Article 1031.09 of the Standard Specifications: 
 

“ (b) RAP in Aggregate Subgrade Improvement (ASI).  RAP in ASI shall be according to 
Articles 1031.01(a), 1031.02(a), 1031.06(a)(1), and 1031.06(a)(2), and the following.   
 
(1) The testing requirements of Article 1031.03 shall not apply. 

 
(2) Crushed RAP used for the lower lift may be mechanically blended with aggregate 

gradations CS 1, CS 2, and RR 1 but it shall be no greater than 40 percent of the total 
product volume.  RAP agglomerations shall be no greater than 4 in. (100 mm). 

 
(3) For capping aggregate, well graded RAP having 100 percent passing the 1 1/2 in. 

(38 mm) sieve may be used when aggregate gradations CS 1, CS 2, CA 2, or RR 1 
are used in the lower lift.  FRAP will not be permitted as capping material. 
 

Blending shall be through calibrated interlocked feeders or a calibrated blending plant 
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such that the prescribed blending percentage is maintained throughout the blending 
process.  The calibration shall have an accuracy of ± 2.0 percent of the actual quantity of 
material delivered.” 

 
 
CEMENT, FINELY DIVIDED MINERALS, ADMIXTURES; CONCRETE, AND MORTAR (BDE) 
 
Effective:  January 1, 2025 
 
Revise the first paragraph of Article 285.05 of the Standard Specifications to read: 
 

“ 285.05 Fabric Formed Concrete Revetment Mat.  The grout shall consist of a mixture of 
cement, fine aggregate, and water so proportioned and mixed as to provide a pumpable slurry.  
Fly ash or ground granulated blast furnace (GGBF) slag, and concrete admixtures may be used 
at the option of the Contractor.  The grout shall have an air content of not less than 6.0 percent 
nor more than 9.0 percent of the volume of the grout.  The mix shall obtain a compressive strength 
of 2500 psi (17,000 kPa) at 28 days according to Article 1020.09.” 
 
Revise Article 302.02 of the Standard Specifications to read: 
 

“ 302.02 Materials.  Materials shall be according to the following. 
 
 Item Article/Section 

(a) Cement  ................................................................................................................... 1001 
(b) Water  ...................................................................................................................... 1002 
(c) Hydrated Lime .................................................................................................... 1012.01 
(d) By-Product, Hydrated Lime  ................................................................................ 1012.02 
(e) By-Product, Non-Hydrated Lime  ........................................................................ 1012.03 
(f) Lime Slurry  ......................................................................................................... 1012.04 
(g) Fly Ash  .................................................................................................................... 1010 
(h) Soil for Soil Modification (Note 1)  ....................................................................... 1009.01 
(i) Bituminous Materials (Note 2)  ................................................................................. 1032 

 
Note 1.  This soil requirement only applies when modifying with lime (slurry or dry). 
 
Note 2.  The bituminous materials used for curing shall be emulsified asphalt RS-2, CRS-
2, HFE 90, or HFE 150; rapid curing liquid asphalt RC-70; or medium curing liquid asphalt 
MC-70 or MC-250.” 

 
Revise Article 312.07(c) of the Standard Specifications to read: 
 

“ (c) Cement  .................................................................................................................... 1001” 
 
Add Article 312.07(i) of the Standard Specifications to read: 

 
“ (i) Ground Granulated Blast Furnace (GGBF) Slag  ...................................................... 1010” 

 
Revise the first paragraph of Article 312.09 of the Standard Specifications to read: 
 

“ 312.09 Proportioning and Mix Design.  At least 60 days prior to start of placing CAM II, the 
Contractor shall submit samples of materials to be used in the work for proportioning and testing.  
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The mixture shall contain a minimum of 200 lb (120 kg) of cement per cubic yard (cubic meter).  
Cement may be replaced with fly ash or ground granulated blast furnace (GGBF) slag according 
to Article 1020.05(c)(1) or 1020.05(c)(2), respectively, however the minimum cement content in 
the mixture shall be 170 lbs/cu yd (101 kg/cu m).  Blends of coarse and fine aggregates will be 
permitted, provided the volume of fine aggregate does not exceed the volume of coarse 
aggregate.  The Engineer will determine the proportions of materials for the mixture according to 
the “Portland Cement Concrete Level III Technician Course” manual.  However, the Contractor 
may substitute their own mix design.  Article 1020.05(a) shall apply, and a Level III PCC 
Technician shall develop the mix design.” 
 
Revise Article 352.02 of the Standard Specifications to read: 
 

“ 352.02 Materials.  Materials shall be according to the following. 
 

 Item  Article/Section 
(a) Cement (Note 1)  ....................................................................................................... 1001 
(b) Soil for Soil-Cement Base Course  ....................................................................... 1009.03 
(c) Water ........................................................................................................................ 1002 
(d) Bituminous Materials (Note 2)  .................................................................................. 1032 
 

Note 1.  Bulk cement may be used for the traveling mixing plant method if the equipment 
for handling, weighing, and spreading the cement is approved by the Engineer. 

 
Note 2.  The bituminous materials used for curing shall be emulsified asphalt RS-2, CRS-2, 
HFE 90, or HFE 150; rapid curing liquid asphalt RC-70; or medium curing liquid asphalt 
MC-70 or MC-250.” 

 
Revise Article 404.02 of the Standard Specifications to read: 

 
“ 404.02 Materials.  Materials shall be according to the following. 
 

Item Article/Section 
(a) Cement  ..................................................................................................................... 1001 
(b) Water ........................................................................................................................ 1002 
(c) Fine Aggregate  .................................................................................................... 1003.08 
(d) Bituminous Material (Tack Coat)  .......................................................................... 1032.06 
(e) Emulsified Asphalts (Note 1) (Note 2)  .................................................................. 1032.06 
(f) Fiber Modified Joint Sealer  .................................................................................. 1050.05 
(g) Additives (Note 3) 

 
Note 1.  When used for slurry seal, the emulsified asphalt shall be CQS-1h according to 
Article 1032.06(b). 
 
Note 2.  When used for micro-surfacing, the emulsified asphalt shall be CQS-1hP 
according to Article 1032.06(e). 
 
Note 3.  Additives may be added to the emulsion mix or any of the component materials 
to provide the control of the quick-traffic properties.  They shall be included as part of the 
mix design and be compatible with the other components of the mix. 
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Revise the last sentence of the fourth paragraph of Article 404.08 of the Standard Specifications 
to read: 

 
“When approved by the Engineer, the sealant may be dusted with fine sand, cement, or 

mineral filler to prevent tracking.” 
 

Revise Note 2 of Article 516.02 of the Standard Specifications to read: 
 

“ Note 2.  The sand-cement grout mix shall be according to Section 1020 and shall be a 1:1 
blend of sand and cement comprised of a Type I, IL, or II cement at 185 lb/cu yd 
(110 kg/cu m).  The maximum water cement ratio shall be sufficient to provide a flowable 
mixture with a typical slump of 10 in. (250 mm).” 

 
Revise Note 2 of Article 543.02 of the Standard Specifications to read: 

 
“ Note 2.  The grout mixture shall be 6.50 hundredweight/cu yd (385 kg/cu m) of cement 
plus fine aggregate and water.  Fly ash or ground granulated blast furnace (GGBF) slag 
may replace a maximum of 5.25 hundredweight/cu yd (310 kg/cu m) of the cement.  The 
water/cement ratio, according to Article 1020.06, shall not exceed 0.60.  An air-
entraining admixture shall be used to produce an air content, according to Article 
1020.08, of not less than 6.0 percent nor more than 9.0 percent of the volume of the 
grout.  The Contractor shall have the option to use a water-reducing or high range water-
reducing admixture.” 

 
Revise Article 583.01 of the Standard Specifications to read: 
 

“ 583.01 Description.  This work shall consist of placing cement mortar along precast, 
prestressed concrete bridge deck beams as required for fairing out any unevenness between 
adjacent deck beams prior to placing of waterproofing membrane and surfacing.” 

 
Revise Article 583.02(a) of the Standard Specifications to read: 

 
“ (a) Cement  .................................................................................................................... 1001” 
 

Revise the first paragraph of Article 583.03 of the Standard Specifications to read: 
 
“ 583.03 General.  This work shall only be performed when the air temperature is 45 °F 

(7 °C) and rising.  The mixture for cement mortar shall consist of three parts sand to one part 
cement by volume.  The amount of water shall be no more than that necessary to produce a 
workable, plastic mortar.” 
 
Revise Note 2/ in Article 1003.01(b) of the Standard Specifications to read: 

. 
“ 2/ Applies only to sand.  Sand exceeding the colorimetric test standard of 11 (Illinois 

Modified AASHTO T 21) will be checked for mortar making properties according to 
Illinois Modified ASTM C 87 and shall develop a compressive strength at the age of 
14 days when using Type I, IL, or II cement of not less than 95 percent of the 
comparable standard. 
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Revise the second sentence of Article 1003.02(e)(1) of the Standard Specifications to read: 

 
“ The test will be performed with Type I, IL, or II portland cement having a total 
equivalent alkali content (Na2O + 0.658K2O) of 0.90 percent or greater.” 

 
Revise the first sentence of the second paragraph of Article 1003.02(e)(3) of the Standard 
Specifications to read: 
 

“ The ASTM C 1293 test shall be performed with Type I, IL, or II portland cement having 
a total equivalent alkali content (Na2O + 0.658K2O) of 0.80 percent or greater.” 

 
Revise the second sentence of Article 1004.02(g)(1) of the Standard Specifications to read: 

 
“ The test will be performed with Type I, IL, or II portland cement having a total 
equivalent alkali content (Na2O + 0.658K2O) of 0.90 percent or greater.” 

 
Revise Article 1017.01 of the Standard Specifications to read: 
 

“ 1017.01 Requirements.  The mortar shall be high-strength according to ASTM C 387 and 
shall have a minimum 80.0 percent relative dynamic modulus of elasticity when tested by the 
Department according to Illinois Modified AASHTO T 161 or AASHTO T 161 when tested by an 
independent lab.  The high-strength mortar shall have a water-soluble chloride ion content of less 
than 0.40 lb/cu yd (0.24 kg/cu m).  The test shall be performed according to ASTM C 1218, and 
the high-strength mortar shall have an age of 28 to 42 days at the time of test.  The ASTM C 1218 
test shall be performed by an independent lab a minimum of once every five years, and the test 
results shall be provided to the Department.  Mixing of the high-strength mortar shall be according 
to the manufacturer’s specifications.  The Department will maintain a qualified product list.” 
 
Revise the fourth sentence of Article 1018.01 of the Standard Specifications to read: 
 

“ The ASTM C 1218 test shall be performed by an independent lab a minimum of once every 
five years, and the test results shall be provided to the Department.” 

 
Revise Article 1019.02 of the Standard Specifications to read: 
 

“ 1019.02 Materials.  Materials shall be according to the following. 
 

Item Article/Section 
(a) Cement  ..................................................................................................................... 1001 
(b) Water ........................................................................................................................ 1002 
(c) Fine Aggregate for Controlled Low-Strength Material (CLSM) .............................. 1003.06 
(d) Fly Ash  ..................................................................................................................... 1010 
(e) Ground Granulated Blast Furnace (GGBF) Slag ........................................................ 1010 
(f) Admixtures (Note 1) 
 

Note 1.  The air-entraining admixture may be in powder or liquid form.  Prior to approval, 
a CLSM air-entraining admixture will be evaluated by the Department.  The admixture 
shall be able to meet the air content requirements of Mix 2.  The Department will maintain 
a qualified product list.” 
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Revise Article 1019.05 of the Standard Specifications to read: 
 

“ 1019.05 Department Mix Design.  The Department mix design shall be Mix 1, 2, or 3 and 
shall be proportioned to yield approximately one cubic yard (cubic meter). 

 
Mix 1 

Cement 50 lb (30 kg) 
Fly Ash – Class C or F, and/or GGBF Slag 125 lb (74 kg) 
Fine Aggregate – Saturated Surface Dry 2900 lb (1720 kg) 
Water 50-65 gal (248-322 L) 
Air Content No air is entrained 

 
Mix 2 

Cement 125 lb (74 kg) 
Fine Aggregate – Saturated Surface Dry 2500 lb (1483 kg) 
Water 35-50 gal (173-248 L) 
Air Content 15-25 % 

 
Mix 3 

Cement 40 lb (24 kg) 
Fly Ash – Class C or F, and/or GGBF Slag 125 lb (74 kg) 
Fine Aggregate – Saturated Surface Dry 2500 lb (1483 kg) 
Water 35-50 gal (179-248 L) 
Air Content 15-25 %” 

 
Revise Article 1020.04, Table 1, Note (8) of the Standard Specifications to read: 
 

“ (8) In addition to the Type III portland cement, 100 lb/cu yd of ground granulated 
blast-furnace slag and 50 lb/cu yd of microsilica (silica fume) shall be used.  For 
an air temperature greater than 85 ºF, the Type III portland cement may be 
replaced with Type I, IL, or II portland cement.” 

 
Revise Article 1020.04, Table 1 (Metric), Note (8) of the Standard Specifications to read: 
 

“ (8) In addition to the Type III portland cement, 60 kg/cu m of ground granulated blast-
furnace slag and 30 kg/cu m of microsilica (silica fume) shall be used.  For an air 
temperature greater than 30 ºC, the Type III portland cement may be replaced 
with Type I, IL, or II portland cement.” 

 
Revise the second paragraph of Article 1020.05(a) of the Standard Specifications to read: 
 

“ For a mix design using a portland-pozzolan cement, portland blast-furnace slag cement, 
portland-limestone cement, or replacing portland cement with finely divided minerals per 
Articles 1020.05(c) and 1020.05(d), the Contractor may submit a mix design with a 
minimum portland cement content less than 400 lbs/cu yd (237 kg/cu m), but not less than 
375 lbs/cu yd (222 kg/cu m), if the mix design is shown to have a minimum relative 
dynamic modulus of elasticity of 80 percent determined according to AASHTO T 161.  
Testing shall be performed by an independent laboratory accredited by AASHTO 
re:source for Portland Cement Concrete.” 
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Revise the first sentence of the first paragraph of Article 1020.05(b) of the Standard Specifications 
to read: 
 

“ Corrosion inhibitors and concrete admixtures shall be according to the qualified product 
lists.” 

 
Delete the fourth and fifth sentences of the second paragraph of Article 1020.05(b) of the Standard 
Specifications. 
 
Revise the third sentence of the second paragraph of Article 1020.05(b)(5) of the Standard 
Specifications to read: 
 

“ The qualified product lists of concrete admixtures shall not apply.” 
 
Revise second paragraph of Article 1020.05(b)(10) of the Standard Specifications to read: 
 

“ When calcium nitrite is used, it shall be added at the rate of 4 gal/cu yd (20 L/cu m) 
and shall be added to the mix immediately after all compatible admixtures have been 
introduced to the batch.  Other corrosion inhibitors shall be added per the 
manufacturer’s specifications.” 

 
Delete the third paragraph of Article 1020.05(b)(10) of the Standard Specifications. 
 
Revise Article 1020.15(b)(1)c. of the Standard Specifications to read: 
 

“ c. The minimum portland cement content in the mixture shall be 375 lbs/cu yd 
(222 kg/cu m).  When the total of organic processing additions, inorganic 
processing additions, and limestone addition exceed 5.0 percent in the cement, 
the minimum portland cement content in the mixture shall be 400 lbs/cu yd 
(237 kg/cu m).  For a drilled shaft, foundation, footing, or substructure, the 
minimum portland cement may be reduced to as low as 330 lbs/cu yd 
(196 kg/cu m) if the concrete has adequate freeze/thaw durability.  The Contractor 
shall provide freeze/thaw test results according to AASHTO T 161, and the relative 
dynamic modulus of elasticity of the mix design shall be a minimum of 80 percent.  
Testing shall be performed by an independent laboratory accredited by AASHTO 
re:source for Portland Cement Concrete.  Freeze/thaw testing will not be required 
for concrete that will not be exposed to freezing and thawing conditions as 
determined by the Engineer.” 

 
Revise Article 1021.01 of the Standard Specifications to read: 
 

“ 1021.01 General.  Admixtures shall be furnished in liquid or powder form ready for use.  The 
admixtures shall be delivered in the manufacturer's original containers, bulk tank trucks or such 
containers or tanks as are acceptable to the Engineer.  Delivery shall be accompanied by a ticket 
which clearly identifies the manufacturer, the date of manufacture, and trade name of the material.  
Containers shall be readily identifiable as to manufacturer, the date of manufacture, and trade 
name of the material they contain. 
 

Concrete admixtures shall be on one of the Department’s qualified product lists.  Unless 
otherwise noted, admixtures shall have successfully completed and remain current with the 
AASHTO Product Eval and Audit Concrete Admixture (CADD) testing program.  For admixture 
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submittals to the Department; the product brand name, manufacturer name, admixture type or 
types, an electronic link to the product’s technical data sheet, and the NTPEP testing number 
which contains an electronic link to all test data shall be provided.  In addition, a letter shall be 
submitted certifying that no changes have been made in the formulation of the material since the 
most current round of tests conducted by AASHTO Product Eval and Audit.  After 28 days of 
testing by AASHTO Product Eval and Audit, air-entraining admixtures may be provisionally 
approved and used on Departmental projects.  For all other admixtures, unless otherwise noted, 
the time period after which provisionally approved status may be earned is 6 months. 

 
The manufacturer shall include the following in the submittal to the AASHTO Product Eval and 

Audit CADD testing program:  the manufacturing range for specific gravity, the midpoint and 
manufacturing range for residue by oven drying, and manufacturing range of pH.  The submittal 
shall also include an infrared spectrophotometer trace no more than five years old.   

 
For air-entraining admixtures according to Article 1021.02, the specific gravity allowable 

manufacturing range established by the manufacturer shall be according to AASHTO M 194.  For 
residue by oven drying and pH, the allowable manufacturing range and test methods shall be 
according to AASHTO M 194. 

 
For admixtures according to Articles 1021.03, 1021.04, 1021.05, 1021.06, 1021.07, and 

1021.08, the pH allowable manufacturing range established by the manufacturer shall be 
according to ASTM E 70.  For specific gravity and residue by oven drying, the allowable 
manufacturing range and test methods shall be according to AASHTO M 194. 

 
All admixtures, except chloride-based accelerators, shall contain a maximum of 0.3 percent 

chloride by weight (mass) as determined by an appropriate test method.  To verify the test result, 
the Department will use Illinois Modified AASHTO T 260, Procedure A, Method 1. 

 
Prior to final approval of an admixture, the Engineer reserves the right to request a sample for 

testing.  The test and reference concrete mixtures tested by the Engineer will contain a cement 
content of 5.65 cwt/cu yd (335 kg/cu m).  For freeze-thaw testing, the Department will perform the 
test according to Illinois Modified AASHTO T 161.  The flexural strength test will be performed 
according to AASHTO T 177.  If the Engineer decides to test the admixture, the manufacturer 
shall submit AASHTO T 197 water content and set time test results on the standard cement used 
by the Department.  The manufacturer may select their lab or an independent lab to perform this 
testing.  The laboratory is not required to be accredited by AASHTO. 

 
Random field samples may be taken by the Department to verify an admixture meets 

specification.  A split sample will be provided to the manufacturer if requested.  Admixtures that 
do not meet specification requirements or an allowable manufacturing range established by the 
manufacturer shall be replaced with new material.” 
 
Revise Article 1021.03 of the Standard Specifications to read: 
 

“ 1021.03 Retarding and Water-Reducing Admixtures.  The admixture shall be according to 
the following. 
 

(a) Retarding admixtures shall be according to AASHTO M 194, Type B (retarding) or Type 
D (water-reducing and retarding). 

 
(b) Water-reducing admixtures shall be according to AASHTO M 194, Type A. 
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(c) High range water-reducing admixtures shall be according to AASHTO M 194, Type F (high 
range water-reducing) or Type G (high range water-reducing and retarding).” 

 
Revise Article 1021.05 of the Standard Specifications to read: 
 

“ 1021.05 Self-Consolidating Admixtures.  Self-consolidating admixture systems shall 
consist of either a high range water-reducing admixture only or a high range water-reducing 
admixture combined with a separate viscosity modifying admixture.  The one or two component 
admixture system shall be capable of producing a concrete that can flow around reinforcement 
and consolidate under its own weight without additional effort and without segregation. 
 

High range water-reducing admixtures shall be according to AASHTO M 194, Type F. 
 
Viscosity modifying admixtures shall be according to AASHTO M 194, Type S (specific 

performance).” 
 

Revise Article 1021.06 of the Standard Specifications to read: 
 

“ 1021.06 Rheology-Controlling Admixture.  Rheology-controlling admixtures shall be 
capable of producing a concrete mixture with a lower yield stress that will consolidate easier for 
slipform applications used by the Contractor.  Rheology-controlling admixtures shall be according 
to AASHTO M 194, Type S (specific performance).” 

 
Revise Article 1021.07 of the Standard Specifications to read: 

 
“ 1021.07 Corrosion Inhibitor.  The corrosion inhibitor shall be according to one of the 

following. 
 

(a) Calcium Nitrite.  Corrosion inhibitors shall contain a minimum 30 percent calcium nitrite by 
weight (mass) of solution and shall comply with either the requirements of AASHTO 
M 194, Type C (accelerating) or the requirements of ASTM C 1582.  The corrosion 
inhibiting performance requirements of ASTM C 1582 shall not apply. 

 
(b) Other Materials.  The corrosion inhibitor shall be according to ASTM C 1582. 

 
For submittals requiring testing according to ASTM M 194, Type C (accelerating), the 

admixture shall meet the requirements of the AASHTO Product Eval and Audit CADD testing 
program according to Article 1021.01. 
 

For submittals requiring testing according to ASTM C 1582, a report prepared by an 
independent laboratory accredited by AASHTO re:source for portland cement concrete shall be 
provided.  The report shall show the results of physical tests conducted no more than five years 
prior to the time of submittal, according to applicable specifications.  However, ASTM G 109 test 
information specified in ASTM C 1582 is not required to be from an independent accredited lab.  
All other information in ASTM C 1582 shall be from an independent accredited lab.  Test data and 
other information required to be submitted to AASHTO Product Eval and Audit according to 
Article 1021.01, shall instead be submitted directly to the Department.” 
 
Add Article 1021.08 of the Standard Specifications as follows: 
 

“ 1021.08 Other Specific Performance Admixtures.  Other specific performance admixtures 
shall, at a minimum, be according to AASHTO M 194, Type S (specific performance).  The 
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Department also reserves the right to require other testing, as determined by the Engineer, to 
show evidence of specific performance characteristics. 
 

Initial testing according to AASHTO M 194 may be conducted under the AASHTO Product 
Eval and Audit CADD testing program according to Article 1021.01, or by an independent 
laboratory accredited by AASHTO re:source for Portland Cement Concrete.  In either case, test 
data and other information required to be submitted to AASHTO Product Eval and Audit according 
to Article 1021.01, shall also be submitted directly to the Department.  The independent 
accredited lab report shall show the results of physical tests conducted no more than five years 
prior to the time of submittal, according to applicable specifications.” 
 
Revise Article 1024.01 of the Standard Specifications to read: 
 

“ 1024.01 Requirements for Grout.  The grout shall be proportioned by dry volume, 
thoroughly mixed, and shall have a minimum temperature of 50 °F (10 °C).  Water shall not exceed 
the minimum needed for placement and finishing. 

 
Materials for the grout shall be according to the following. 
 

Item Article/Section 
(a) Cement  ..................................................................................................................... 1001 
(b) Water ........................................................................................................................ 1002 
(c) Fine Aggregate  .................................................................................................... 1003.02 
(d) Fly Ash  ..................................................................................................................... 1010 
(e) Ground Granulated Blast Furnace (GGBF) Slag ........................................................ 1010 
(f) Concrete Admixtures  ............................................................................................... 1021” 
 

Revise Note 1 of Article 1024.02 of the Standard Specifications to read: 
 

“ Note 1.  Nonshrink grout shall be according to Illinois Modified ASTM C 1107. 
 
The nonshrink grout shall have a water-soluble chloride ion content of less than 0.40 lb/cu yd 
(0.24 kg/cu m).  The test shall be performed according to ASTM C 1218, and the grout shall 
have an age of 28 to 42 days at the time of test.  The ASTM C 1218 test shall be performed 
by an independent lab a minimum of once every five years, and the test results shall be 
provided to the Department.  Mixing of the nonshrink grout shall be according to the 
manufacturer’s specifications.  The Department will maintain a qualified product list.” 

 
Revise Article 1029.02 of the Standard Specifications to read: 
 

“ 1029.02 Materials.  Materials shall be according to the following. 
 

Item Article/Section 
(a) Cement ...................................................................................................................... 1001 
(b) Fly Ash ...................................................................................................................... 1010 
(c) Ground Granulated Blast Furnace (GGBF) Slag ........................................................ 1010 
(d) Water......................................................................................................................... 1002 
(e) Fine Aggregate .......................................................................................................... 1003 
(f) Concrete Admixtures ................................................................................................. 1021 
(g) Foaming Agent (Note 1) 
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Note 1.  The manufacturer shall submit infrared spectrophotometer trace and test results 
indicating the foaming agent meets the requirements of ASTM C 869 in order to be on 
the Department’s qualified product list.  Submitted data/results shall not be more than 
five years old.” 

 
Revise the second paragraph of Article 1103.03(a)(4) the Standard Specifications to read: 
 

“ The dispenser system shall provide a visual indication that the liquid admixture is 
actually entering the batch, such as via a transparent or translucent section of tubing 
or by independent check with an integrated secondary metering device.  If approved 
by the Engineer, an alternate indicator may be used for admixtures dosed at rates of 
25 oz/cwt (1630 mL/100 kg) or greater, such as accelerating admixtures, corrosion 
inhibitors, and viscosity modifying admixtures.” 

 
Revise the first two sections of Check Sheet #11 of the Supplemental Specifications and 
Recurring Special Provisions to read: 

 
“ Description.  This work shall consist of filling voids beneath rigid and composite pavements 

with cement grout. 
 
Materials.  Materials shall be according to the following Articles of Division 1000 - Materials of 

the Standard Specifications: 
 

Item Article/Section 
(a) Cement  ..................................................................................................................... 1001 
(b) Water ........................................................................................................................ 1002 
(c) Fly Ash  ..................................................................................................................... 1010 
(d) Ground Granulated Blast Furnace (GGBF) Slag ........................................................ 1010 
(e) Admixtures  ............................................................................................................... 1021 
(f) Packaged Rapid Hardening Mortar or Concrete  ...................................................... 1018” 
 

Revise the third paragraph of Materials Note 2 of Check Sheet #28 of the Supplemental 
Specifications and Recurring Special Provisions to read: 

 
“ The Department will maintain a qualified product list of synthetic fibers, which will include 
the minimum required dosage rate.  For the minimum required fiber dosage rate based on 
the Illinois Modified ASTM C 1609 test, a report prepared by an independent laboratory 
accredited by AASHTO re:source for Portland Cement Concrete shall be provided.  The 
report shall show results of tests conducted no more than five years prior to the time of 
submittal.” 

 
 
COMPENSABLE DELAY COSTS (BDE) 
 
Effective:  June 2, 2017      Revised:  April 1, 2019 
 
Revise Article 107.40(b) of the Standard Specifications to read: 
 

“ (b) Compensation.  Compensation will not be allowed for delays, inconveniences, or damages 
sustained by the Contractor from conflicts with facilities not meeting the above definition; 
or if a conflict with a utility in an unanticipated location does not cause a shutdown of the 
work or a documentable reduction in the rate of progress exceeding the limits set herein.  
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The provisions of Article 104.03 notwithstanding, compensation for delays caused by a 
utility in an unanticipated location will be paid according to the provisions of this Article 
governing minor and major delays or reduced rate of production which are defined as 
follows. 
 
(1) Minor Delay.  A minor delay occurs when the work in conflict with the utility in an 

unanticipated location is completely stopped for more than two hours, but not to 
exceed two weeks. 
 

(2) Major Delay.  A major delay occurs when the work in conflict with the utility in an 
unanticipated location is completely stopped for more than two weeks. 
 

(3) Reduced Rate of Production Delay.  A reduced rate of production delay occurs when 
the rate of production on the work in conflict with the utility in an unanticipated location 
decreases by more than 25 percent and lasts longer than seven calendar days.” 

 
Revise Article 107.40(c) of the Standard Specifications to read: 
 

“ (c) Payment.  Payment for Minor, Major, and Reduced Rate of Production Delays will be made 
as follows. 
 
(1) Minor Delay.  Labor idled which cannot be used on other work will be paid for according 

to Article 109.04(b)(1) and (2) for the time between start of the delay and the minimum 
remaining hours in the work shift required by the prevailing practice in the area. 
 
Equipment idled which cannot be used on other work, and which is authorized to 
standby on the project site by the Engineer, will be paid for according to 
Article 109.04(b)(4). 
 

(2) Major Delay.  Labor will be the same as for a minor delay. 
 
Equipment will be the same as for a minor delay, except Contractor-owned equipment 
will be limited to two weeks plus the cost of move-out to either the Contractor’s yard or 
another job and the cost to re-mobilize, whichever is less.  Rental equipment may be 
paid for longer than two weeks provided the Contractor presents adequate support to 
the Department (including lease agreement) to show retaining equipment on the job is 
the most economical course to follow and in the public interest. 
 

(3) Reduced Rate of Production Delay.  The Contractor will be compensated for the 
reduced productivity for labor and equipment time in excess of the 25 percent threshold 
for that portion of the delay in excess of seven calendar days.  Determination of 
compensation will be in accordance with Article 104.02, except labor and material 
additives will not be permitted. 
 

Payment for escalated material costs, escalated labor costs, extended project overhead, 
and extended traffic control will be determined according to Article 109.13.” 

 
Revise Article 108.04(b) of the Standard Specifications to read: 
 

“ (b) No working day will be charged under the following conditions. 
 
(1) When adverse weather prevents work on the controlling item. 
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(2) When job conditions due to recent weather prevent work on the controlling item. 

 
(3) When conduct or lack of conduct by the Department or its consultants, representatives, 

officers, agents, or employees; delay by the Department in making the site available; 
or delay in furnishing any items required to be furnished to the Contractor by the 
Department prevents work on the controlling item. 

 
(4) When delays caused by utility or railroad adjustments prevent work on the controlling 

item. 
 

(5) When strikes, lock-outs, extraordinary delays in transportation, or inability to procure 
critical materials prevent work on the controlling item, as long as these delays are not 
due to any fault of the Contractor. 

 
(6) When any condition over which the Contractor has no control prevents work on the 

controlling item.” 
 
Revise Article 109.09(f) of the Standard Specifications to read: 

 
“ (f) Basis of Payment.  After resolution of a claim in favor of the Contractor, any adjustment in 

time required for the work will be made according to Section 108.  Any adjustment in the 
costs to be paid will be made for direct labor, direct materials, direct equipment, direct 
jobsite overhead, direct offsite overhead, and other direct costs allowed by the resolution.  
Adjustments in costs will not be made for interest charges, loss of anticipated profit, 
undocumented loss of efficiency, home office overhead and unabsorbed overhead other 
than as allowed by Article 109.13, lost opportunity, preparation of claim expenses and 
other consequential indirect costs regardless of method of calculation. 
 
The above Basis of Payment is an essential element of the contract and the claim cost 
recovery of the Contractor shall be so limited.” 

 
Add the following to Section 109 of the Standard Specifications. 
 

“ 109.13 Payment for Contract Delay.  Compensation for escalated material costs, escalated 
labor costs, extended project overhead, and extended traffic control will be allowed when such 
costs result from a delay meeting the criteria in the following table. 

 
Contract Type Cause of Delay Length of Delay 

Working Days 
Article 108.04(b)(3) or 
Article 108.04(b)(4) 

No working days have been charged for two 
consecutive weeks. 

Completion 
Date 

Article 108.08(b)(1) or 
Article 108.08(b)(7) 

The Contractor has been granted a minimum 
two week extension of contract time, according 
to Article 108.08. 

 
Payment for each of the various costs will be according to the following. 
 
(a) Escalated Material and/or Labor Costs.  When the delay causes work, which would have 

otherwise been completed, to be done after material and/or labor costs have increased, 
such increases will be paid.  Payment for escalated material costs will be limited to the 
increased costs substantiated by documentation furnished by the Contractor.  Payment 
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for escalated labor costs will be limited to those items in Article 109.04(b)(1) and (2), 
except the 35 percent and 10 percent additives will not be permitted. 

 
(b) Extended Project Overhead.  For the duration of the delay, payment for extended project 

overhead will be paid as follows. 
 
(1) Direct Jobsite and Offsite Overhead.  Payment for documented direct jobsite overhead 

and documented direct offsite overhead, including onsite supervisory and 
administrative personnel, will be allowed according to the following table. 
 

Original Contract 
Amount 

Supervisory and Administrative 
Personnel 

Up to $5,000,000 One Project Superintendent 

Over $   5,000,000 -  
up to $25,000,000 

One Project Manager, 
One Project Superintendent or 
Engineer, and 
One Clerk 

Over $25,000,000 -  
up to $50,000,000 

One Project Manager, 
One Project Superintendent, 
One Engineer, and 
One Clerk 

Over $50,000,000 

One Project Manager, 
Two Project Superintendents, 
One Engineer, and 
One Clerk 

 
(2) Home Office and Unabsorbed Overhead.  Payment for home office and unabsorbed 

overhead will be calculated as 8 percent of the total delay cost. 
 

(c) Extended Traffic Control.  Traffic control required for an extended period of time due to the 
delay will be paid for according to Article 109.04.   
 
When an extended traffic control adjustment is paid under this provision, an adjusted unit 
price as provided for in Article 701.20(a) for increase or decrease in the value of work by 
more than ten percent will not be paid. 
 

Upon payment for a contract delay under this provision, the Contractor shall assign 
subrogation rights to the Department for the Department’s efforts of recovery from any other party 
for monies paid by the Department as a result of any claim under this provision.  The Contractor 
shall fully cooperate with the Department in its efforts to recover from another party any money 
paid to the Contractor for delay damages under this provision.” 
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DISADVANTAGED BUSINESS ENTERPRISE PARTICIPATION (BDE) 
Effective:  September 1, 2000     Revised:  January 2, 2025 
 
1. OVERVIEW AND GENERAL OBLIGATION.  The Department of Transportation, as a recipient 

of federal financial assistance, is required to take all necessary and reasonable steps to 
ensure nondiscrimination in the award and administration of contracts.  Consequently, the 
federal regulatory provisions of 49 CFR Part 26 apply to this contract concerning the utilization 
of disadvantaged business enterprises.  For the purposes of this Special Provision, a 
disadvantaged business enterprise (DBE) means a business certified in accordance with the 
requirements of 49 CFR Part 26 and listed in the Illinois Unified Certification Program (IL UCP) 
DBE Directory.  Award of the contract is conditioned on meeting the requirements of 49 CFR 
Part 26, and failure by the Contractor to carry out the requirements of Part 26 is a material 
breach of the contract and may result in the termination of the contract or such other remedies 
as the Department deems appropriate. 

 
2. CONTRACTOR ASSURANCE.  All assurances set forth in FHWA 1273 are hereby 

incorporated by reference and will be physically attached to the final contract and all 
subcontracts. 

 
3. CONTRACT GOAL TO BE ACHIEVED BY THE CONTRACTOR.  The Department has 

determined the work of this contract has subcontracting opportunities that may be suitable for 
performance by DBE companies and that, in the absence of unlawful discrimination and in an 
arena of fair and open competition, DBE companies can be expected to perform 2.00% of the 
work.  This percentage is set as the DBE participation goal for this contract.  Consequently, 
in addition to the other award criteria established for this contract, the Department will only 
award this contract to a bidder who makes a good faith effort to meet this goal of DBE 
participation in the performance of the work in accordance with the requirements of 
49 CFR 26.53 and SBE Memorandum No. 24-02.   

 
4. IDENTIFICATION OF CERTIFIED DBE.  Information about certified DBE Contractors can be 

found in the Illinois UCP Directory.  Bidders can obtain additional information and assistance 
with identifying DBE-certified companies at the Department’s website or by contacting the 
Department’s Bureau of Small Business Enterprises at (217) 785-4611. 

 
5. BIDDING PROCEDURES.  Compliance with this Special Provision and SBE Policy 

Memorandum 24-02 is a material bidding requirement. The following shall be included with 
the bid. 

 
(a) DBE Utilization Plan (form SBE 2026) documenting enough DBE participation has been 

obtained to meet the goal, or a good faith effort has been made to meet the goal even 
though the efforts did not succeed in obtaining enough DBE participation to meet the goal. 

 
(b) Applicable DBE Participation Statement (form SBE 2023, 2024, and/or 2025) for each 

DBE firm the bidder has committed to perform the work to achieve the contract goal. 
 
The required forms and documentation shall be submitted as a single .pdf file using the 
“Integrated Contractor Exchange (iCX)” application within the Department’s “EBids System”. 
 
The Department will not accept a bid if it does not meet the bidding procedures set forth herein 
and the bid will be declared non-responsive.  A bidder declared non-responsive for failure to 
meet the bidding procedures will not give rise to an administrative reconsideration.  In the 
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event the bid is declared non-responsive, the Department may elect to cause the forfeiture of 
the penal sum of the bidder’s proposal guaranty and may deny authorization to bid the project 
if re-advertised for bids.   

 
6. UTILZATION PLAN EVALUATION.  The contract will not be awarded until the Utilization Plan 

is approved.  All information submitted by the bidder must be complete, accurate, and 
adequately document the bidder has committed to DBE participation sufficient to meet the 
goal, or that the bidder has made good faith efforts to do so, in the event the bidder cannot 
meet the goal, in order for the Department to commit to the performance of the contract by 
the bidder.   
 
The Utilization Plan will be approved by the Department if the Utilization Plan documents 
sufficient commercially useful DBE work to meet the contract goal or the Department 
determines, based  upon the documentation submitted, that the bidder has made a good faith 
effort to meet the contract goal pursuant to 49 CFR Part 26, Appendix A and the requirements 
of SBE 2026.   
 
If the Department determines that a good faith effort has not been made, the Department will 
notify the responsible company official designated in the Utilization Plan of that determination 
in accordance with SBE Policy Memorandum 24-02.     

 
7. CALCULATING DBE PARTICIPATION.  The Utilization Plan values represent work the bidder 

commits to have performed by the specified DBEs and paid for upon satisfactory completion.  
The Department is only able to count toward the achievement of the overall goal and the 
contract goal the value of payments made for the work actually performed by DBE firms.  In 
addition, a DBE must perform a commercially useful function on the contract to be counted.  
A commercially useful function is generally performed when the DBE is responsible for the 
work and is carrying out its responsibilities by actually performing, managing, and supervising 
the work involved.  The Department and Contractor are governed by the provisions of 49 CFR 
Part 26.55(c) on questions of commercially useful functions as it affects the work.  Specific 
guidelines for counting goal credit are provided in 49 CFR Part 26.55.  In evaluating Utilization 
Plans for award the Department will count goal credit as set forth in Part 26 and in accordance 
with SBE Policy Memorandum 24-02.    

 
8. CONTRACT COMPLIANCE.  The Contractor must utilize the specific DBEs listed to perform 

the work and supply the materials for which each DBE is listed in the Contractor’s approved 
Utilization Plan, unless the Contractor obtains the Department’s written consent to terminate 
the DBE or any portion of its work.  The DBE Utilization Plan approved by SBE is a condition-
of-award, and any deviation to that Utilization Plan, the work set forth therein to be performed 
by DBE firms, or the DBE firms specified to perform that work, must be approved, in writing, 
by the Department in accordance with federal regulatory requirements.  Deviation from the 
DBE Utilization Plan condition-of-award without such written approval is a violation of the 
contract and may result in termination of the contract or such other remedy the Department 
deems appropriate. The following administrative procedures and remedies govern the 
compliance by the Contractor with the contractual obligations established by the Utilization 
Plan.  
 
(a) NOTICE OF DBE PERFORMANCE.  The Contractor shall provide the Engineer with at 

least three days advance notice of when all DBE firms are expected to perform the work 
committed under the Contractor’s Utilization Plan.   
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(b) SUBCONTRACT.  If awarded the contract, the Contractor is required to enter into written 

subcontracts with all DBE firms indicated in the approved Utilization Plan and must provide 
copies of fully executed DBE subcontracts to the Department upon request.  
Subcontractors shall ensure that all lower tier subcontracts or agreements with DBEs to 
supply labor or materials be performed in accordance with this Special Provision. 
 

(c) PAYMENT TO DBE FIRMS.  The Department is prohibited by federal regulations from 
crediting the participation of a DBE included in the Utilization Plan toward either the 
contract goal or the Department’s overall goal until the amount to be applied toward the 
goal has been paid to the DBE.  The Contractor shall document and report all payments 
for work performed by DBE certified firms in accordance with Article 109.11 of the 
Standard Specifications.  All records of payment for work performed by DBE certified firms 
shall be made available to the Department upon request.   
 

(d) FINAL PAYMENT.  After the performance of the final item of work or trucking, or delivery 
of material by a DBE and final payment to the DBE by the Contractor, but not later than 
30 calendar days after payment has been made by the Department to the Contractor for 
such work or material, the Contractor shall submit a DBE Payment Agreement (form 
SBE 2115) to the Engineer.  If the Contractor does not have the full amount of work 
indicated in the Utilization Plan performed by the DBE companies indicated in the 
Utilization Plan and after good faith efforts are reviewed, the Department may deduct from 
contract payments to the Contractor the amount of the goal not achieved as liquidated and 
ascertained damages.   
 

(g) ENFORCEMENT.  The Department reserves the right to withhold payment to the 
Contractor to enforce the provisions of this Special Provision.  Final payment shall not be 
made on the contract until such time as the Contractor submits sufficient documentation 
demonstrating achievement of the goal in accordance with this Special Provision or after 
liquidated damages have been determined and collected. 

 
 
ILLINOIS WORKS APPRENTICESHIP INITIATIVE – STATE FUNDED CONTRACTS (BDE) 
 
Effective:  June 2, 2021      Revised:  April 2, 2024 
 
Illinois Works Jobs Program Act (30 ILCS 559/20-1 et seq.).  For contracts having an awarded 
contract value of $500,000 or more, the Contractor shall comply with the Illinois Works 
Apprenticeship Initiative (30 ILCS 559/20-20 to 20-25) and all applicable administrative rules.  The 
goal of the Illinois Apprenticeship Works Initiative is that apprentices will perform either 10% of 
the total labor hours actually worked in each prevailing wage classification or 10% of the estimated 
labor hours in each prevailing wage classification, whichever is less.  Of this goal, at least 50% of 
the labor hours of each prevailing wage classification performed by apprentices shall be 
performed by graduates of the Illinois Works Pre-Apprenticeship Program, the Illinois Climate 
Works Pre-Apprenticeship Program, or the Highway Construction Careers Training Program.   
 
The Contractor may seek from the Department of Commerce and Economic Opportunity (DCEO) 
a waiver or reduction of this goal in certain circumstances pursuant to 30 ILCS 559/20-20(b).  The 
Contractor shall ensure compliance during the term of the contract and will be required to report 
on and certify its compliance.  An apprentice use plan, apprentice hours, and a compliance 
certification shall be submitted to the Engineer on forms provided by the Department and/or 
DCEO. 
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PAVEMENT MARKING INSPECTION (BDE) 
Effective:  April 1, 2025 
 
Revise the second sentence of the first paragraph of Article 780.13 of the Standard Specifications 
to read: 
 

“ In addition, thermoplastic, preformed plastic, epoxy, preformed thermoplastic, polyurea, and 
modified urethane pavement markings will be inspected following a winter performance period 
that extends from November 15 to April 1 of the next year.” 
 
 
REMOVAL AND DISPOSAL OF REGULATED SUBSTANCES (BDE) 
 
Effective:  January 1, 2024      Revised:  April 1, 2024 
 
Revise the first paragraph of Article 669.04 of the Standard Specifications to read: 
 

“ 669.04 Regulated Substances Monitoring.  Regulated substances monitoring includes 
environmental observation and field screening during regulated substances management 
activities.  The excavated soil and groundwater within the work areas shall be managed as either 
uncontaminated soil, hazardous waste, special waste, or non-special waste.   

 
As part of the regulated substances monitoring, the monitoring personnel shall perform and 

document the applicable duties listed on form BDE 2732 “Regulated Substances Monitoring Daily 
Record (RSMDR)”.” 

 
Revise the first two sentences of the nineteenth paragraph of Article 669.05 of the Standard 
Specifications to read: 
 

“ The Contractor shall coordinate waste disposal approvals with the disposal facility and provide 
the specific analytical testing requirements of that facility.  The Contractor shall make all 
arrangements for collection, transportation, and analysis of landfill acceptance testing.” 
 
Revise the last paragraph of Article 669.05 of the Standard Specifications to read: 
 

“ The Contractor shall select a permitted landfill facility or CCDD/USFO facility meeting the 
requirements of 35 Ill. Admin. Code Parts 810-814 or Part 1100, respectively.  The Department 
will review and approve or reject the facility proposed by the Contractor based upon information 
provided in BDE 2730.  The Contractor shall verify whether the selected facility is compliant with 
those applicable standards as mandated by their permit and whether the facility is presently, has 
previously been, or has never been, on the United States Environmental Protection Agency (U.S. 
EPA) National Priorities List or the Resource Conservation and Recovery Act (RCRA) List of 
Violating Facilities.  The use of a Contractor selected facility shall in no manner delay the 
construction schedule or alter the Contractor's responsibilities as set forth.” 
 
Revise the first paragraph of Article 669.07 of the Standard Specifications to read: 
 

“ 669.07 Temporary Staging.  Soil classified according to Articles 669.05(a)(2), (b)(1), or (c) 
may be temporarily staged at the Contractor’s option.  All other soil classified according to 
Articles 669.05(a)(1), (a)(3), (a)(4), (a)(5), (a)(6), or (b)(2) shall be managed and disposed of 
without temporary staging to the greatest extent practicable.  If circumstances beyond the 
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Contractor’s control require temporary staging of these latter materials, the Contractor shall 
request approval from the Engineer in writing. 

 
Topsoil for re-use as final cover which has been field screened and found not to exhibit PID 

readings over daily background readings as documented on the BDE 2732, visual staining or 
odors, and is classified according to Articles 669.05(a)(2), (a)(3), (a)(4), (b)(1), or (c) may be 
temporarily staged at the Contractor’s option.”   
 
Add the following paragraph after the sixth paragraph of Article 669.11 of the Standard 
Specifications. 
 

“ The sampling and testing of effluent water derived from dewatering discharges for priority 
pollutants volatile organic compounds (VOCs), priority pollutants semi-volatile organic 
compounds (SVOCs), or priority pollutants metals, will be paid for at the contract unit price per 
each for VOCS GROUNDWATER ANALYSIS using EPA Method 8260B, SVOCS 
GROUNDWATER ANALYSIS using EPA Method 8270C, or RCRA METALS GROUNDWATER 
ANALYSIS using EPA Methods 6010B and 7471A.  This price shall include transporting the 
sample from the job site to the laboratory.” 
 
Revise the first sentence of the eight paragraph of Article 669.11 of the Standard Specifications 
to read: 
 

“ Payment for temporary staging of soil classified according to Articles 669.05(a)(1), (a)(3), 
(a)(4), (a)(5), (a)(6), or (b)(2) to be managed and disposed of, if required and approved by the 
Engineer, will be paid according to Article 109.04.” 
 
 
SEEDING (BDE) 
 
Effective:  November 1, 2022 
 
Revise Article 250.07 of the Standard Specifications to read: 
 

“ 250.07 Seeding Mixtures.  The classes of seeding mixtures and combinations of mixtures 
will be designated in the plans. 
 

When an area is to be seeded with two or more seeding classes, those mixtures shall be 
applied separately on the designated area within a seven day period.  Seeding shall occur prior 
to placement of mulch cover.  A Class 7 mixture can be applied at any time prior to applying any 
seeding class or added to them and applied at the same time. 
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TABLE 1 - SEEDING MIXTURES 
Class - Type Seeds lb/acre (kg/hectare) 
1 Lawn Mixture 1/ Kentucky Bluegrass 100 (110) 
  Perennial Ryegrass 60 (70) 
  Festuca rubra ssp. rubra (Creeping Red Fescue) 40 (50) 
1A Salt Tolerant Kentucky Bluegrass 60 (70) 
 Lawn Mixture 1/ Perennial Ryegrass 20 (20) 
  Festuca rubra ssp. rubra (Creeping Red Fescue)  20 (20) 
  Festuca brevipilla (Hard Fescue) 20 (20) 
  Puccinellia distans (Fults Saltgrass or Salty Alkaligrass) 60 (70) 
1B Low Maintenance Turf-Type Fine Fescue 3/ 150 (170) 
 Lawn Mixture 1/ Perennial Ryegrass 20 (20) 
  Red Top 10 (10) 
  Festuca rubra ssp. rubra (Creeping Red Fescue) 20 (20) 
2 Roadside Mixture 1/ Lolium arundinaceum (Tall Fescue) 100 (110) 
  Perennial Ryegrass 50 (55) 
  Festuca rubra ssp. rubra (Creeping Red Fescue) 40 (50) 
  Red Top 10 (10) 
2A Salt Tolerant Lolium arundinaceum (Tall Fescue) 60 (70) 
 Roadside Mixture 1/ Perennial Ryegrass 20 (20) 
  Festuca rubra ssp. rubra (Creeping Red Fescue) 30 (20) 
  Festuca brevipila (Hard Fescue)  30 (20) 
  Puccinellia distans (Fults Saltgrass or Salty Alkaligrass) 60 (70) 
3 Northern Illinois 

Slope Mixture 1/ 
Elymus canadensis 

(Canada Wild Rye) 5/ 
5 (5) 

  Perennial Ryegrass 20 (20) 
  Alsike Clover 4/ 5 (5) 
  Desmanthus illinoensis 

(Illinois Bundleflower) 4/ 5/ 
2 (2) 

  Schizachyrium scoparium 12 (12) 
  (Little Bluestem) 5/  
  Bouteloua curtipendula 10 (10) 
  (Side-Oats Grama) 5/  
  Puccinellia distans (Fults Saltgrass or Salty Alkaligrass) 30 (35) 
  Oats, Spring 50 (55) 
  Slender Wheat Grass 5/ 15 (15) 
  Buffalo Grass 5/ 7/ 5 (5) 
3A Southern Illinois Perennial Ryegrass 20 (20) 
 Slope Mixture 1/ Elymus canadensis 

(Canada Wild Rye) 5/ 
20 (20) 

  Panicum virgatum (Switchgrass) 5/ 10 (10) 
  Schizachyrium scoparium 

(Little Blue Stem) 5/ 
12 (12) 

  Bouteloua curtipendula 
(Side-Oats Grama) 5/ 

10 (10) 

  Dalea candida  
(White Prairie Clover) 4/ 5/ 

5 (5) 

  Rudbeckia hirta (Black-Eyed Susan) 5/ 5 (5) 
  Oats, Spring 50 (55) 
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Class – Type Seeds lb/acre (kg/hectare) 
4 Native Grass 2/ 6/ Andropogon gerardi 4 (4) 
  (Big Blue Stem) 5/  
  Schizachyrium scoparium 5 (5) 
  (Little Blue Stem) 5/  
  Bouteloua curtipendula 5 (5) 
  (Side-Oats Grama) 5/  
  Elymus canadensis 1 (1) 
  (Canada Wild Rye) 5/  
  Panicum virgatum (Switch Grass) 5/ 1 (1) 
  Sorghastrum nutans (Indian Grass) 5/ 2 (2) 
  Annual Ryegrass 25 (25) 
  Oats, Spring 25 (25) 
  Perennial Ryegrass 15 (15) 
4A Low Profile Schizachyrium scoparium 5 (5) 
 Native Grass 2/ 6/ (Little Blue Stem) 5/  
  Bouteloua curtipendula 5 (5) 
  (Side-Oats Grama) 5/  
  Elymus canadensis 1 (1) 
  (Canada Wild Rye) 5/  
  Sporobolus heterolepis 0.5 (0.5) 
  (Prairie Dropseed) 5/  
  Annual Ryegrass 25 (25) 
  Oats, Spring 25 (25) 
  Perennial Ryegrass 15 (15) 
4B Wetland Grass and Annual Ryegrass 25 (25) 
 Sedge Mixture 2/ 6/ Oats, Spring 25 (25) 
  Wetland Grasses (species below) 5/ 6 (6) 
    
 Species: % By Weight 
 Calamagrostis canadensis (Blue Joint Grass) 12 
 Carex lacustris (Lake-Bank Sedge) 6 
 Carex slipata (Awl-Fruited Sedge) 6 
 Carex stricta (Tussock Sedge) 6 
 Carex vulpinoidea (Fox Sedge) 6 
 Eleocharis acicularis (Needle Spike Rush) 3 
 Eleocharis obtusa (Blunt Spike Rush) 3 
 Glyceria striata (Fowl Manna Grass) 14 
 Juncus effusus (Common Rush) 6 
 Juncus tenuis (Slender Rush) 6 
 Juncus torreyi (Torrey's Rush) 6 
 Leersia oryzoides (Rice Cut Grass) 10 
 Scirpus acutus (Hard-Stemmed Bulrush) 3 
 Scirpus atrovirens (Dark Green Rush) 3 
 Bolboschoenus fluviatilis (River Bulrush) 3 
 Schoenoplectus tabernaemontani (Softstem Bulrush) 3 
 Spartina pectinata (Cord Grass) 4 
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Class – Type Seeds lb/acre (kg/hectare) 
5 Forb with Annuals Mixture (Below)  1 (1) 
 Annuals Mixture 2/ 5/ 6/ Forb Mixture (Below)  10 (10) 
   
 Annuals Mixture -  Mixture not exceeding 25 % by weight of  
 any one species, of the following:  
   
 Coreopsis lanceolata (Sand Coreopsis)  
 Leucanthemum maximum (Shasta Daisy)  
 Gaillardia pulchella (Blanket Flower)  
 Ratibida columnifera (Prairie Coneflower)  
 Rudbeckia hirta (Black-Eyed Susan)  
   
 Forb Mixture -  Mixture not exceeding 5 % by weight PLS of  
 any one species, of the following:  
   
 Amorpha canescens (Lead Plant) 4/  
 Anemone cylindrica (Thimble Weed)  
 Asclepias tuberosa (Butterfly Weed)  
 Aster azureus (Sky Blue Aster)  
 Symphyotrichum leave (Smooth Aster)  
 Aster novae-angliae (New England Aster)  
 Baptisia leucantha (White Wild Indigo) 4/  
 Coreopsis palmata (Prairie Coreopsis)  
 Echinacea pallida (Pale Purple Coneflower)  
 Eryngium yuccifolium (Rattlesnake Master)  
 Helianthus mollis (Downy Sunflower)  
 Heliopsis helianthoides (Ox-Eye)  
 Liatris aspera (Rough Blazing Star)  
 Liatris pycnostachya (Prairie Blazing Star)  
 Monarda fistulosa (Prairie Bergamot)  
 Parthenium integrifolium (Wild Quinine)  
 Dalea candida (White Prairie Clover) 4/  
 Dalea purpurea (Purple Prairie Clover) 4/  
 Physostegia virginiana (False Dragonhead)  
 Potentilla arguta (Prairie Cinquefoil)  
 Ratibida pinnata (Yellow Coneflower)  
 Rudbeckia subtomentosa (Fragrant Coneflower)  
 Silphium laciniatum (Compass Plant)  
 Silphium terebinthinaceum (Prairie Dock)  
 Oligoneuron rigidum (Rigid Goldenrod)  
 Tradescantia ohiensis (Spiderwort)  
 Veronicastrum virginicum (Culver's Root)  
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Class – Type Seeds lb/acre (kg/hectare) 
5A Large Flower Native Forb Mixture (see below) 5 (5) 
 Forb Mixture 2/ 5/ 6/   
    
 Species: % By Weight 
 Aster novae-angliae (New England Aster) 5 
 Echinacea pallida (Pale Purple Coneflower) 10 
 Helianthus mollis (Downy Sunflower) 10 
 Heliopsis helianthoides (Ox-Eye) 10 
 Liatris pycnostachya (Prairie Blazing Star) 10 
 Ratibida pinnata (Yellow Coneflower) 5 
 Rudbeckia hirta (Black-Eyed Susan) 10 
 Silphium laciniatum (Compass Plant) 10 
 Silphium terebinthinaceum (Prairie Dock) 20 
 Oligoneuron rigidum (Rigid Goldenrod) 10 
5B Wetland Forb 2/ 5/ 6/ Forb Mixture (see below)  2 (2) 
    
 Species: % By Weight 
 Acorus calamus (Sweet Flag) 3 
 Angelica atropurpurea (Angelica) 6 
 Asclepias incarnata (Swamp Milkweed) 2 
 Aster puniceus (Purple Stemmed Aster) 10 
 Bidens cernua (Beggarticks) 7 
 Eutrochium maculatum (Spotted Joe Pye Weed) 7 
 Eupatorium perfoliatum (Boneset) 7 
 Helenium autumnale (Autumn Sneeze Weed) 2 
 Iris virginica shrevei (Blue Flag Iris) 2 
 Lobelia cardinalis (Cardinal Flower) 5 
 Lobelia siphilitica (Great Blue Lobelia) 5 
 Lythrum alatum (Winged Loosestrife) 2 
 Physostegia virginiana (False Dragonhead) 5 
 Persicaria pensylvanica (Pennsylvania Smartweed) 10 
 Persicaria lapathifolia (Curlytop Knotweed) 10 
 Pychanthemum virginianum (Mountain Mint) 5 
 Rudbeckia laciniata (Cut-leaf Coneflower) 5 
 Oligoneuron riddellii (Riddell Goldenrod) 2 
 Sparganium eurycarpum (Giant Burreed) 5 

6 Conservation 
Mixture 2/ 6/ 

Schizachyrium scoparium 
(Little Blue Stem) 5/ 

5 (5) 

  Elymus canadensis 
(Canada Wild Rye) 5/ 

2 (2) 

  Buffalo Grass 5/ 7/ 5 (5) 
  Vernal Alfalfa 4/ 15 (15) 
  Oats, Spring 48 (55) 
6A Salt Tolerant 

Conservation 
Schizachyrium scoparium 

(Little Blue Stem) 5/ 
5 (5) 

 Mixture 2/ 6/ Elymus canadensis 
(Canada Wild Rye) 5/ 

2 (2) 

  Buffalo Grass 5/ 7/ 5 (5) 
  Vernal Alfalfa 4/ 15 (15) 
  Oats, Spring 48 (55) 
  Puccinellia distans (Fults Saltgrass or Salty Alkaligrass) 20 (20) 
7 Temporary Turf Perennial Ryegrass 50 (55) 
 Cover Mixture Oats, Spring  64 (70) 
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Notes: 
 

1/ Seeding shall be performed when the ambient temperature has been between 45 ⁰F 
(7 ⁰C) and 80 ⁰F (27 ⁰C) for a minimum of seven (7) consecutive days and is forecasted 
to be the same for the next five (5) days according to the National Weather Service.   

2/ Seeding shall be performed in late fall through spring beginning when the ambient 
temperature has been below 45 ⁰F (7 ⁰C) for a minimum of seven (7) consecutive days 
and ending when the ambient temperature exceeds 80 ⁰F (27 ⁰C) according to the 
National Weather Service. 

3/ Specific variety as shown in the plans or approved by the Engineer. 
4/ Inoculation required. 
5/ Pure Live Seed (PLS) shall be used. 
6/ Fertilizer shall not be used. 
7/ Seed shall be primed with KNO3 to break dormancy and dyed to indicate such. 

 
Seeding will be inspected after a period of establishment.  The period of establishment shall 

be six (6) months minimum, but not to exceed nine (9) months.  After the period of establishment, 
areas not exhibiting 75 percent uniform growth shall be interseeded or reseeded, as determined 
by the Engineer, at no additional cost to the Department.”  
 
 
SHORT TERM AND TEMPORARY PAVEMENT MARKINGS (BDE) 
 
Effective:  April 1, 2024      Revised:  April 2, 2024 
 
Revise Article 701.02(d) of the Standard Specifications to read: 
 

“(d) Pavement Marking Tapes (Note 3)  ..................................................................... 1095.06” 
 
Add the following Note to the end of Article 701.02 of the Standard Specifications: 
 

“ Note 3.  White or yellow pavement marking tape that is to remain in place longer than 
14 days shall be Type IV tape.” 

 
Revise Article 703.02(c) of the Standard Specifications to read: 
 

“(c) Pavement Marking Tapes (Note 1)  ..................................................................... 1095.06” 
 
Add the following Note to the end of Article 703.02 of the Standard Specifications: 
 

“ Note 1.  White or yellow pavement marking tape that is to remain in place longer than 
14 days shall be Type IV tape.” 

 
Revise Article 1095.06 of the Standard Specifications to read: 
 

“1095.06 Pavement Marking Tapes.  Type I white or yellow marking tape shall consist of 
glass spheres embedded into a binder on a foil backing that is precoated with a pressure sensitive 
adhesive.  The spheres shall be of uniform gradation and distributed evenly over the surface of 
the tape. 
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Type IV tape shall consist of white or yellow tape with wet reflective media incorporated to 

provide immediate and continuing retroreflection in wet and dry conditions.  The wet retroreflective 
media shall be bonded to a durable polyurethane surface.  The patterned surface shall have 
approximately 40 ± 10 percent of the surface area raised and presenting a near vertical face to 
traffic from any direction.  The channels between the raised areas shall be substantially free of 
exposed reflective elements or particles. 

 
Blackout tape shall consist of a matte black, non-reflective, patterned surface that is precoated 

with a pressure sensitive adhesive.   
 
(a) Color.  The white and yellow markings shall meet the following requirements for daylight 

reflectance and color, when tested, using a color spectrophotometer with 45 degrees 
circumferential/zero degree geometry, illuminant D65, and two degree observer angle.  
The color instrument shall measure the visible spectrum from 380 to 720 nm with a 
wavelength measurement interval and spectral bandpass of 10 nm.  

 
Color Daylight Reflectance %Y 

White 65 min. 
Yellow * 36 - 59 

  
*Shall match Aerospace Material Specification Standard 595 33538 (Orange Yellow) and 
the chromaticity limits as follows.  

 
x 0.490 0.475 0.485 0.530 
y 0.470 0.438 0.425 0.456 

 
(b) Retroreflectivity.  The white and yellow markings shall be retroreflective.  Reflective values 

measured in accordance with the photometric testing procedure of ASTM D 4061 shall not 
be less than those listed in the table below.  The coefficient of retroreflected luminance, 
RL, shall be expressed as average millicandelas/footcandle/sq ft (millicandelas/lux/sq m), 
measured on a 3.0 x 0.5 ft (900 mm x 150 mm) panel at 86 degree entrance angle. 

 
Coefficient of Retroreflected Luminance, RL, Dry 

Type I Type IV 
Observation 

Angle White Yellow Observation 
Angle White Yellow 

0.2° 2700 2400 0.2° 1300 1200 
0.5° 2250 2000 0.5° 1100 1000 

 
Wet retroreflectance shall be measured for Type IV under wet conditions according to 
ASTM E 2177 and meet the following. 

 
Wet Retroreflectance, Initial RL 
Color RL 1.05/88.76 

White 300 
Yellow 200 
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(c) Skid Resistance. The surface of Type IV and blackout markings shall provide a minimum 

skid resistance of 45 BPN when tested according to ASTM E 303. 
 

(d) Application.  The pavement marking tape shall have a precoated pressure sensitive 
adhesive and shall require no activation procedures.  Test pieces of the tape shall be 
applied according to the manufacturer's instructions and tested according to ASTM 
D 1000, Method A, except that a stiff, short bristle roller brush and heavy hand pressure 
will be substituted for the weighted rubber roller in applying the test pieces to the metal 
test panel.  Material tested as directed above shall show a minimum adhesion value of 
750 g/in. (30 g/mm) width at the temperatures specified in ASTM D 1000.  The adhesive 
shall be resistant to oils, acids, solvents, and water, and shall not leave objectionable 
stains or residue after removal.  The material shall be flexible and conformable to the 
texture of the pavement. 

 
(e) Durability.  Type IV and blackout tape shall be capable of performing for the duration of a 

normal construction season and shall then be capable of being removed intact or in large 
sections at pavement temperatures above 40 °F (4 °C) either manually or with a roll-up 
device without the use of sandblasting, solvents, or grinding.  The Contractor shall provide 
a manufacturer’s certification that the material meets the requirements for being removed 
after the following minimum traffic exposure based on transverse test decks with rolling 
traffic. 

 
(1) Time in place - 400 days 
(2) ADT per lane - 9,000 (28 percent trucks) 
(3) Axle hits - 10,000,000 minimum 

 
Samples of the material applied to standard specimen plates will be measured for 
thickness and tested for durability in accordance with ASTM D 4060, using a CS-17 wheel 
and 1000-gram load, and shall meet the following criteria showing no significant change 
in color after being tested for the number of cycles indicated. 

 
Test Type I Type IV Blackout 

Minimum Initial Thickness,  
mils (mm) 20 (0.51) 65 (1.65) 1/ 

20 (0.51) 2/ 
65 (1.65) 1/ 
20 (0.51) 2/ 

Durability (cycles) 5,000 1,500 1,500 
 

1/ Measured at the thickest point of the patterned surface. 
 
2/ Measured at the thinnest point of the patterned surface.  
 
The pavement marking tape, when applied according to the manufacturer's recommended 
procedures, shall be weather resistant and shall show no appreciable fading, lifting, or 
shrinkage during the useful life of the marking.  The tape, as applied, shall be of good 
appearance, free of cracks, and edges shall be true, straight, and unbroken. 
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(f) Sampling and Inspection.   
 

(1) Sample.  Prior to approval and use of Type IV pavement marking tape, the 
manufacturer shall submit a notarized certification from an independent laboratory, 
together with the results of all tests, stating that the material meets the requirements 
as set forth herein.  The independent laboratory test report shall state the lot tested, 
the manufacturer’s name, and the date of manufacture. 

 
After initial approval by the Department, samples and certification by the manufacturer 
shall be submitted for each subsequent batch of Type IV tape used.  The manufacturer 
shall submit a certification stating that the material meets the requirements as set forth 
herein and is essentially identical to the material sent for qualification.  The certification 
shall state the lot tested, the manufacturer’s name, and the date of manufacture. 

 
(2) Inspection.  The Contractor shall provide a manufacturer’s certification to the Engineer 

stating the material meets all requirements of this specification.  All material samples 
for acceptance tests shall be taken or witnessed by a representative of the Bureau of 
Materials and shall be submitted to the Engineer of Materials, 126 East Ash Street, 
Springfield, Illinois 62704-4766 at least 30 days in advance of the pavement marking 
operations.” 

 
 
SIGN PANELS AND APPURTENANCES (BDE) 
Effective:  January 1, 2025      Revised:  April 1, 2025 
 
Add Article 720.02(c) of the Standard Specifications to read: 
 

“ (c) Aluminum Epoxy Mastic  ..................................................................................... 1008.03” 
 
Revise the second and third paragraphs of Article 720.02 of the Standard Specifications to read: 
 

“ The sign mounting support channel shall be manufactured from steel or aluminum and shall 
be according to Standard 720001. 

 
Steel support channels shall be according to ASTM A 1011 (A 1011M), ASTM A 635 (A 

635M), ASTM A 568 (A 568M), or ASTM A 684 (A 684M), and shall be galvanized.  Galvanizing 
shall be according to ASTM A 653 (A 653M) when galvanized before fabrication, and AASHTO 
M 111 (M 111M) when galvanized after fabrication.  Field or post fabricated drilled holes shall 
be spot painted with one coat of aluminum epoxy mastic paint prior to installation.” 
 
Revise the fifth paragraph of Article 720.02 of the Standard Specifications to read: 
 

“ The stainless steel banding for mounting signs or sign support channels to light or signal 
standards shall be according to ASTM A 240 (A 240M) Type 302 stainless steel.” 
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SPEED DISPLAY TRAILER (BDE) 
 
Effective:  April 2, 2014     Revised:  January 1, 2022 
 
Revise the last paragraph of Article 701.11 of the Standard Specifications to read: 
 

“ When not being utilized to inform and direct traffic, sign trailers, speed display trailers, arrow 
boards, and portable changeable message boards shall be treated as nonoperating equipment.” 
 
Add the following to Article 701.15 of the Standard Specifications: 
 

“ (m) Speed Display Trailer.  A speed display trailer is used to enhance safety of the traveling 
public and workers in work zones by alerting drivers of their speed, thus deterring them 
from driving above the posted work zone speed limit.” 
 

Add the following to Article 701.20 of the Standard Specifications: 
 

“ (k) When speed display trailers are shown on the Standard, this work will not be paid for 
separately but shall be considered as included in the cost of the Standard. 

 
For all other speed display trailers, this work will be paid for at the contract unit price per 
calendar month or fraction thereof for each trailer as SPEED DISPLAY TRAILER.” 
 

Add the following to Article 1106.02 of the Standard Specifications: 
 

“ (o) Speed Display Trailer.  The speed display trailer shall consist of a LED speed indicator 
display with self-contained, one-direction radar mounted on an orange see-through trailer.  
The height of the display and radar shall be such that it will function and be visible when 
located behind concrete barrier. 
 
The speed measurement shall be by radar and provide a minimum detection distance of 
1000 ft (300 m).  The radar shall have an accuracy of ±1 mile per hour. 
 
The speed indicator display shall face approaching traffic and shall have a sign legend of 
“YOUR SPEED” immediately above or below the speed display.  The sign letters shall be 
between 5 and 8 in. (125 and 200 mm) in height.  The digital speed display shall show two 
digits (00 to 99) in mph.  The color of the changeable message legend shall be a yellow 
legend on a black background.  The minimum height of the numerals shall be 18 in. 
(450 mm), and the nominal legibility distance shall be at least 750 ft (250 m). 
 
The speed indicator display shall be equipped with a violation alert that flashes the 
displayed detected speed when the work zone posted speed limit is exceeded.  The speed 
indicator shall have a maximum speed cutoff.  On roadway facilities with a normal posted 
speed limit greater than or equal to 45 mph, the detected speeds of vehicles traveling 
more than 25 mph over the work zone speed limit shall not be displayed.  On facilities with 
normal posted speed limit of less than 45 mph, the detected speeds of vehicles traveling 
more than 15 mph over the work zone speeds limit shall not be displayed.  On any 
roadway facility if detected speeds are less than 25 mph, they shall not be displayed.  The 
display shall include automatic dimming for nighttime operation. 
 
The speed indicator measurement and display functions shall be equipped with the power 
supply capable of providing 24 hours of uninterrupted service.” 
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SUBCONTRACTOR AND DBE PAYMENT REPORTING (BDE) 
Effective:  April 2, 2018 
 
Add the following to Section 109 of the Standard Specifications. 
 

“ 109.14 Subcontractor and Disadvantaged Business Enterprise Payment Reporting.  
The Contractor shall report all payments made to the following parties: 

 
(a) first tier subcontractors; 

 
(b) lower tier subcontractors affecting disadvantaged business enterprise (DBE) goal credit; 

 
(c) material suppliers or trucking firms that are part of the Contractor’s submitted DBE 

utilization plan. 
 
The report shall be made through the Department’s on-line subcontractor payment reporting 

system within 21 days of making the payment.” 
 
 
SUBCONTRACTOR MOBILIZATION PAYMENTS (BDE) 
 
Effective:  November 2, 2017 
Revised:  April 1, 2019 
 
Replace the second paragraph of Article 109.12 of the Standard Specifications with the following: 
 

“ This mobilization payment shall be made at least seven days prior to the subcontractor starting 
work.  The amount paid shall be at the following percentage of the amount of the subcontract 
reported on form BC 260A submitted for the approval of the subcontractor’s work. 

 
Value of Subcontract Reported on Form BC 260A Mobilization Percentage 

Less than $10,000 25% 
$10,000 to less than $20,000 20% 
$20,000 to less than $40,000 18% 
$40,000 to less than $60,000 16% 
$60,000 to less than $80,000 14% 
$80,000 to less than $100,000 12% 

$100,000 to less than $250,000 10% 
$250,000 to less than $500,000 9% 

$500,000 to $750,000 8% 
Over $750,000 7%” 
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SUBMISSION OF BIDDERS LIST INFORMATION (BDE) 
Effective:  January 2, 2025      Revised:  March 2, 2025 
 
In accordance with 49 CFR 26.11(c) all DBE and non-DBEs who bid as prime contractors and 
subcontractors shall provide bidders list information, including all DBE and non-DBE firms from 
whom the bidder has received a quote or bid to work as a subcontractor, whether or not the bidder 
has relied upon that bid in placing its bid as the prime contractor.   

 
The bidders list information shall be submitted with the bid using the link provided within the 
“Integrated Contractor Exchange (iCX)” application of the Department’s “EBids System”.   
 
 
SUBMISSION OF PAYROLL RECORDS (BDE) 
 
Effective:  April 1, 2021      Revised:  November 2, 2023 
 
FEDERAL AID CONTRACTS.  Revise the following section of Check Sheet #1 of the Recurring 
Special Provisions to read: 
 
“STATEMENTS AND PAYROLLS 
 

The payroll records shall include the worker’s name, social security number, last known 
address, telephone number, email address, classification(s) of work actually performed, hourly 
rates of wages paid (including rates of contributions or costs anticipated for bona fide fringe 
benefits or cash equivalents thereof), daily and weekly number of hours actually worked in total, 
deductions made, and actual wages paid.   
 

The Contractor and each subcontractor shall submit certified payroll records to the 
Department each week from the start to the completion of their respective work, except that full 
social security numbers, last known addresses, telephone numbers, and email addresses shall 
not be included on weekly submittals.  Instead, the payrolls need only include an identification 
number for each employee (e.g., the last four digits of the employee’s social security number).  
The submittals shall be made using LCPtracker Pro software.  The software is web-based and 
can be accessed at https://lcptracker.com/.  When there has been no activity during a work week, 
a payroll record shall still be submitted with the appropriate option (“No Work”, “Suspended”, or 
“Complete”) selected.” 
 
STATE CONTRACTS.  Revise Item 3 of Section IV of Check Sheet #5 of the Recurring Special 
Provisions to read: 
 

“ 3. Submission of Payroll Records.  The Contractor and each subcontractor shall, no later 
than the 15th day of each calendar month, file a certified payroll for the immediately 
preceding month to the Illinois Department of Labor (IDOL) through the Illinois Prevailing 
Wage Portal in compliance with the State Prevailing Wage Act (820 ILCS 130).  The portal 
can be found on the IDOL website at https://www2.illinois.gov/idol/Laws-
Rules/CONMED/Pages/Prevailing-Wage-Portal.aspx.  Payrolls shall be submitted in the 
format prescribed by the IDOL. 

  

https://lcptracker.com/
https://linkprotect.cudasvc.com/url?a=https%3a%2f%2fwww2.illinois.gov%2fidol%2fLaws-Rules%2fCONMED%2fPages%2fPrevailing-Wage-Portal.aspx&c=E,1,6NlFkpeQJIQmqPMhx-q8kCzUoC1kr6AG3ySJH7qfF8nGVc0K_Gy9tsQFPhfDOPj8KIPckL_DtBuaRcU8CLLJ1CI5Mp7evFxmVyyT6awQgjOMHUsu9Rz1eBy2dTGM&typo=1
https://linkprotect.cudasvc.com/url?a=https%3a%2f%2fwww2.illinois.gov%2fidol%2fLaws-Rules%2fCONMED%2fPages%2fPrevailing-Wage-Portal.aspx&c=E,1,6NlFkpeQJIQmqPMhx-q8kCzUoC1kr6AG3ySJH7qfF8nGVc0K_Gy9tsQFPhfDOPj8KIPckL_DtBuaRcU8CLLJ1CI5Mp7evFxmVyyT6awQgjOMHUsu9Rz1eBy2dTGM&typo=1
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In addition to filing certified payroll(s) with the IDOL, the Contractor and each 
subcontractor shall certify and submit payroll records to the Department each week from 
the start to the completion of their respective work, except that full social security numbers 
shall not be included on weekly submittals.  Instead, the payrolls shall include an 
identification number for each employee (e.g., the last four digits of the employee’s social 
security number).  In addition, starting and ending times of work each day may be omitted 
from the payroll records submitted.  The submittals shall be made using LCPtracker Pro 
software.  The software is web-based and can be accessed at https://lcptracker.com/.  
When there has been no activity during a work week, a payroll record shall still be 
submitted with the appropriate option (“No Work”, “Suspended”, or “Complete”) selected.” 

 
 
SURVEYING SERVICES (BDE) 
Effective:  April 1, 2025 
 
Delete the fourth paragraph of Article 667.04 of the Standard Specifications. 
 
Delete Section 668 of the Standard Specifications. 
 
 
VEHICLE AND EQUIPMENT WARNING LIGHTS (BDE) 
 
Effective:  November 1, 2021      Revised:  November 1, 2022 
 
Add the following paragraph after the first paragraph of Article 701.08 of the Standard 
Specifications: 
 

“ The Contractor shall equip all vehicles and equipment with high-intensity oscillating, rotating, 
or flashing, amber or amber-and-white, warning lights which are visible from all directions.  In 
accordance with 625 ILCS 5/12-215, the lights may only be in operation while the vehicle or 
equipment is engaged in construction operations.” 
 
 
WEEKLY DBE TRUCKING REPORTS (BDE) 
Effective:  June 2, 2012      Revised:  January 2, 2025 
 
The following applies to all Disadvantaged Business Enterprise (DBE) trucks on the project, 
whether they are utilized for DBE goal credit or not. 
 

The Contractor shall notify the Engineer at least three days prior to DBE trucking activity. 
 
The Contractor shall submit a weekly report of DBE trucks hired by the Contractor or 
subcontractors (i.e. not owned by the Contractor or subcontractors) to the Engineer on 
Department form “SBE 723” within ten business days following the reporting period.  The 
reporting period shall be Sunday through Saturday for each week reportable trucking activities 
occur. 
 

Any costs associated with providing weekly DBE trucking reports shall be considered as included 
in the contract unit prices bid for the various items of work involved and no additional 
compensation will be allowed. 
 

https://lcptracker.com/
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WORK ZONE TRAFFIC CONTROL DEVICES (BDE) 
 
Effective:  March 2, 2020      Revised: January 1, 2025 
 
Add the following to Article 701.03 of the Standard Specifications: 
 

“ (q) Temporary Sign Supports  ................................................................................... 1106.02” 
 
Revise the third paragraph of Article 701.14 of the Standard Specifications to read: 
 

“ For temporary sign supports, the Contractor shall provide a FHWA eligibility letter for each 
device used on the contract.  The letter shall provide information for the set-up and use of the 
device as well as a detailed drawing of the device.  The signs shall be supported within 20 
degrees of vertical.  Weights used to stabilize signs shall be attached to the sign support per the 
manufacturer’s specifications.” 
 
Revise the first paragraph of Article 701.15 of the Standard Specifications to read: 
 

“ 701.15 Traffic Control Devices.  For devices that must meet crashworthiness standards, 
the Contractor shall provide a manufacturer’s self-certification or a FHWA eligibility letter for 
each Category 1 device and a FHWA eligibility letter for each Category 2 and Category 3 device 
used on the contract.  The self-certification or letter shall provide information for the set-up and 
use of the device as well as a detailed drawing of the device.” 
 
Revise the first six paragraphs of Article 1106.02 of the Standard Specifications to read: 
 

“ 1106.02 Devices.  Work zone traffic control devices and combinations of devices shall 
meet crashworthiness standards for their respective categories.  The categories are as follows. 

 
Category 1 includes small, lightweight, channelizing and delineating devices that have been 

in common use for many years and are known to be crashworthy by crash testing of similar 
devices or years of demonstrable safe performance.  These include cones, tubular markers, 
plastic drums, and delineators, with no attachments (e.g. lights).  Category 1 devices shall be 
MASH compliant. 

 
Category 2 includes devices that are not expected to produce significant vehicular velocity 

change but may otherwise be hazardous.  These include vertical panels with lights, barricades, 
temporary sign supports, and Category 1 devices with attachments (e.g. drums with lights).  
Category 2 devices shall be MASH compliant.   

 
Category 3 includes devices that are expected to cause significant velocity changes or other 

potentially harmful reactions to impacting vehicles.  These include crash cushions (impact 
attenuators), truck mounted attenuators, and other devices not meeting the definitions of 
Category 1 or 2.  Category 3 devices manufactured after December 31, 2019 shall be MASH 
compliant.  Category 3 devices manufactured on or before December 31, 2019, and compliant 
with NCHRP 350, may be used on contracts let before December 31, 2029.  Category 3 devices 
shall be crash tested for Test Level 3 or the test level specified. 
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Category 4 includes portable or trailer-mounted devices such as sign supports, speed 

feedback displays, arrow boards, changeable message signs, temporary traffic signals, and 
area lighting supports.  It is preferable for Category 4 devices manufactured after December 31, 
2019 to be MASH-16 compliant; however, there are currently no crash tested devices in this 
category, so it remains exempt from the NCHRP 350 or MASH compliance requirement. 

 
For each type of device, when no more than one MASH compliant is available, an 

NCHRP 350 compliant device may be used, even if manufactured after December 31, 2019.” 
 
Revise Articles 1106.02(g), 1106.02(k), and 1106.02(l) to read: 

 
“ (g) Truck Mounted/Trailer Mounted Attenuators.  The attenuator shall be approved for use 

at Test Level 3.  Test Level 2 may be used for normal posted speeds less than or equal 
to 45 mph. 
 

(k) Temporary Water Filled Barrier.  The water filled barrier shall be a lightweight plastic 
shell designed to accept water ballast and be on the Department’s qualified product list. 
 
Shop drawings shall be furnished by the manufacturer and shall indicate the deflection of 
the barrier as determined by acceptance testing; the configuration of the barrier in that 
test; and the vehicle weight, velocity, and angle of impact of the deflection test.  The 
Engineer shall be provided one copy of the shop drawings. 
 

(l) Movable Traffic Barrier.  The movable traffic barrier shall be on the Department’s 
qualified product list. 
 
Shop drawings shall be furnished by the manufacturer and shall indicate the deflection of 
the barrier as determined by acceptance testing; the configuration of the barrier in that 
test; and the vehicle weight, velocity, and angle of impact of the deflection test.  The 
Engineer shall be provided one copy of the shop drawings.  The barrier shall be capable 
of being moved on and off the roadway on a daily basis.” 
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REVISIONS TO THE ILLINOIS PREVAILING WAGE RATES 
 
 

The Prevailing rates of wages are included in the Contract proposals which are 

subject to Check Sheet #5 of the Supplemental Specifications and Recurring 

Special Provisions.  The rates have been ascertained and certified by the 

Illinois Department of Labor for the locality in which the work is to be performed 

and for each craft or type of work or mechanic needed to execute the work of 

the Contract.  As required by Prevailing Wage Act (820 ILCS 130/0.01, et seq.) 

and Check Sheet #5 of the Contract, not less than the rates of wages 

ascertained by the Illinois Department of Labor and as revised during the 

performance of a Contract shall be paid to all laborers, workers and mechanics 

performing work under the Contract.  Post the scale of wages in a prominent 

and easily accessible place at the site of work. 

 

If the Illinois Department of Labor revises the prevailing rates of wages to be 

paid as listed in the specification of rates, the contractor shall post the revised 

rates of wages and shall pay not less than the revised rates of wages.  Current 

wage rate information shall be obtained by visiting the Illinois Department of 

Labor web site at http://www.state.il.us/agency/idol/ or by calling 312-793-

2814.  It is the responsibility of the contractor to review the rates applicable to 

the work of the contract at regular intervals in order to insure the timely payment 

of current rates.  Provision of this information to the contractor by means of the 

Illinois Department of Labor web site satisfies the notification of revisions by 

the Department to the contractor pursuant to the Act, and the contractor agrees 

that no additional notice is required.  The contractor shall notify each of its 

subcontractors of the revised rates of wages. 
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