
INSTRUCTIONS 
 
ABOUT IDOT PROPOSALS: All proposals are potential bidding proposals.  Each proposal contains all 
certifications and affidavits, a proposal signature sheet and a proposal bid bond. 

 
PREQUALIFICATION 

Any contractor who desires to become pre-qualified to bid on work advertised by IDOT must submit the 
properly completed pre-qualification forms to the Bureau of Construction no later than 4:30 p.m. prevailing 
time twenty-one days prior to the letting of interest. This pre-qualification requirement applies to first time 
contractors, contractors renewing expired ratings, contractors maintaining continuous pre-qualification or 
contractors requesting revised ratings. To be eligible to bid, existing pre-qualification ratings must be effective 
through the date of letting. 
 

WHO CAN BID ? 
Bids will be accepted from only those companies that request and receive written Authorization to Bid from 
IDOT’s Central Bureau of Construction. This does not apply to Small Business Set-Asides. 
 

REQUESTS FOR AUTHORIZATION TO BID 
Contractors wanting to bid on items included in a particular letting must submit the properly completed 
“Request for Authorization to Bid/or Not For Bid Status” (BDE 124) and the ORIGINAL “Affidavit of 
Availability” (BC 57) to the proper office no later than 4:30 p.m. prevailing time, three (3) days prior to the 
letting date. This does not apply to Small Business Set-Asides. 

 
WHAT CONSTITUTES WRITTEN AUTHORIZATION TO BID?:  When a prospective prime bidder 
submits a "Request for Authorization to Bid/or Not For Bid Status”(BDE 124) he/she must indicate at that 
time which items are being requested For Bidding purposes.  Only those items requested For Bidding 
will be analyzed.  After the request has been analyzed, the bidder will be issued an Authorization to 
Bid or Not for Bid Report, approved by the Central Bureau of Construction that indicates which items 
have been approved For Bidding.  If Authorization to Bid cannot be approved, the Authorization to 
Bid or Not for Bid Report will indicate the reason for denial. 
 
ABOUT AUTHORIZATION TO BID:  Firms that have not received an Authorization to Bid or Not For Bid 
Report within a reasonable time of complete and correct original document submittal should contact the 
department as to the status.  Firms unsure as to authorization status should call the Prequalification 
Section of the Bureau of Construction at the number listed at the end of these instructions.  These 
documents must be received three days before the letting date.   

 
ADDENDA AND REVISIONS: It is the bidder’s responsibility to determine which, if any, addenda or 
revisions pertain to any project they may be bidding.  Failure to incorporate all relevant addenda or 
revisions may cause the bid to be declared unacceptable. 
 
Each addendum or revision will be included with the Electronic Plans and Proposals.  Addenda and 
revisions will also be placed on the Addendum/Revision Checklist and each subscription service 
subscriber will be notified by e-mail of each addendum and revision issued.   
 
The Internet is the Department’s primary way of doing business.  The subscription server e-mails are an 
added courtesy the Department provides.  It is suggested that bidders check IDOT’s website at 
http://www.dot.il.gov/desenv/delett.html before submitting final bid information.     
 

IDOT IS NOT RESPONSIBLE FOR ANY E-MAIL FAILURES. 
 
Addenda questions may be directed to the Plans and Contracts Office at (217)782-7806 or 
D&Econtracts@dot.il.gov    
 
Technical questions about downloading these files may be directed to Tim Garman at (217)524-1642 or 
Timothy.Garman@illinois.gov. 

  



BID SUBMITTAL GUIDELINES AND CHECKLIST 
In an effort to eliminate confusion and standardize the bid submission process the Contracts Office has 
created the following guidelines and checklist for submitting bids.  
 
This information has been compiled from questions received from contractors and from inconsistencies noted 
on submitted bids.  If you have additional questions please refer to the contact information listed below. 
 
ABOUT SUBMITTING BIDS:  It is recommended that bidders deliver bid proposals in person to ensure they 
arrive at the proper location prior to the time specified for the receipt of bids.  Any proposals received at the 
place of letting after the time specified will not be read. 
 
STANDARD GUIDELINES FOR SUBMITTING BIDS  

• All pages should be single sided. 
• Use the Cover Page that is provided in the Bid Proposal (posted on the IDOT Web Site) as the first 

page of your submitted bid.  This page has the Item number in the upper left-hand corner and lines 
provided for your company name and address in the upper right-hand corner. 

• Do not use report covers, presentation folders or special bindings and do not staple multiple times on 
left side like a book.  Use only 1 staple in the upper left hand corner.  Make sure all elements of your 
bid are stapled together including the bid bond or guaranty check (if required). 

• Do not include any certificates of eligibility, your authorization to bid, Addendum Letters or affidavit of 
availability. 

• Do not include the Subcontractor Documentation with your bid (pages i – iii and pages a – g).  This 
documentation is required only after you are awarded the contract.  

• Use the envelope cover sheet (provided with the proposal) as the cover for the proposal envelope. 
• Do not rely on overnight services to deliver your proposal prior to 10 AM on letting day.  It will not be 

read if it is delivered after 10 AM. 
• Do not submit your Substance Abuse Prevention Program (SAPP) with your bid.  If you are awarded 

the contract this form is to be submitted to the district engineer at the pre-construction conference. 
 
Use the following checklist to ensure completeness and the correct order in assembling your bid 
 
 

 Cover page followed by the Pay Items.  If you are using special software or CBID to generate your 
schedule of prices, do not include the blank schedule of prices.  
 

 Page 4 (Item 9) – Check “YES” if you will use a subcontractor(s).  Include the subcontractor(s) name, 
address and the dollar amount (if over $25,000).  If you will use subcontractor(s) but are uncertain who or the 
dollar amount; check “YES” but leave the lines blank.  
 

 After page 4, Insert your Cost Adjustments for Steel, Bituminous and Fuel (if applicable), and your State 
Board of Elections certificate of registration. 
 

 Page 10 (Paragraph J) – Check “YES” or “NO” whether your company has any business in Iran. 
 

 Page 10 (Paragraph K) – List the Union Local Name and number or certified training programs that you 
have in place.  Do not include certificates with your bid.  Keep the certificates in your office in case they are 
requested by IDOT. 
 

 Page 11 (Paragraph L) - Insert a copy of your State Board of Elections certificate of registration after 
page 4 of the bid proposal.  Only include the page that has the date stamp on it. Do not include any other 
certificates or forms showing that you are an Illinois business. 
 

 Page 11 (Paragraph M) – Indicate if your company has hired a lobbyist in connection with the job for 
which you are submitting the bid proposal. 
 

 Page 12 (Paragraph C) – This is a work sheet to determine if a completed Form A is required.  It is not 
part of the form and you do not need to make copies for each Form A that is filled out. 
 



 Pages 14-17 (Form A) – One Form A (4 pages) is required for each applicable person in your company.  
Copies of the Forms can be used and only need to be changed when the financial information changes.  The 
certification signature and date must be original for each letting.  Do not staple the forms together.  
 
If you answered “NO” to all of the questions in Paragraph C (page 12), complete the first section (page 14) 
with your company information and then sign and date the Not Applicable statement on page 17. 
 

 Page 18 (Form B) - If you check “YES” to having other current or pending contracts it is acceptable to use 
the phrase, “See Affidavit of Availability on file”. 
 

 Page 20 (Workforce Projection) – Be sure to include the Duration of the Project.  It is acceptable to use 
the phrase “Per Contract Specifications”. 
 

 Bid Bond – Submit your bid bond using the current Bid Bond Form provided in the proposal package.  
The Power of Attorney page should be stapled to the Bid Bond.  If you are using an electronic bond, include 
your bid bond number on the form and attach the Proof of Insurance printed from the Surety 2000 Web Site. 
 

 Disadvantaged Business Utilization Plan and/or Good Faith Effort – The last item in your bid should 
be the DBE Utilization Plan (SBE 2026), DBE Participation Statement (SBE 2025) and supporting paperwork.  
If you have documentation for a Good Faith Effort, it should follow the SBE Forms. 
 
 
 
 
 
 
The Bid Letting is now available in streaming Audio/Video from the IDOT Web Site.  A link to the stream 
will be placed on the main page of the current letting on the day of the Letting.  The stream will not begin until 
10 AM. The actual reading of the bids does not begin until approximately 10:20 AM.  
 
Following the Letting, the As-Read Tabulation of Bids will be posted by the end of the day.  You will find the 
link on the main page of the current letting. 
 
 
 
 
QUESTIONS: pre-letting up to execution of the contract 
 
Contractor/Subcontractor pre-qualification -------------------------------------------------------------- 217-782-3413 
Small Business, Disadvantaged Business Enterprise (DBE) --------------------------------------- 217-785-4611 
Contracts, Bids, Letting process or Internet downloads ---------------------------------------------- 217-785-0230 
Estimates Unit -------------------------------------------------------------------------------------------------- 217-785-3483 
 
 
QUESTIONS: following contract execution 
 
Including Subcontractor documentation, payments --------------------------------------------------- 217-782-3413 
Railroad Insurance -------------------------------------------------------------------------------------------- 217-785-0275 
 



 RETURN WITH BID 
Proposal Submitted By 

Name 

Address 

City 

  

 Letting June 15, 2012 
 
  NOTICE TO PROSPECTIVE BIDDERS 
  This proposal can be used for bidding purposes by only 
  those companies that request and receive written 
  AUTHORIZATION TO BID from IDOT’s Central Bureau 
  of Construction.  This does not apply to Small Business  
  Set-Asides. 
  BIDDERS NEED NOT RETURN THE ENTIRE PROPOSAL 

Notice to Bidders, 
Specifications, 
Proposal, Contract 
and Contract Bond 

 
         Springfield, Illinois 62764 
 

    Contract No. 72829 
  SANGAMON/CHRISTIAN Counties 
  Section 84-12; 11-3 
  Route FAP 75 
  Project ACF-HPP-0075(156) 
  District 6 Construction Funds 

 
 

 

PLEASE MARK THE APPROPRIATE BOX BELOW: 
 

  
  

  A Bid Bond is included. 
 

 

  Prepared by 
  A Cashier’s Check or a Certified Check is included F 

  Checked by 
                             (Printed by authority of the State of Illinois) 

217 
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RETURN WITH BID 
 

 
PROPOSAL 

 
 
TO THE DEPARTMENT OF TRANSPORTATION 
 
 
1. Proposal of _______________________________________________________________ 
 

_________________________________________________________________________ 
 

Taxpayer Identification Number (Mandatory)  _______________________________________  
 
for the improvement identified and advertised for bids in the Invitation for Bids as: 
 

 
  Contract No. 72829 
  SANGAMON/CHRISTIAN Counties 
  Section 84-12; 11-3 
  Project ACF-HPP-0075(156) 
  Route FAP 75 
  District 6 Construction Funds 
 
 This project consists of the construction of approximately 7.25 miles of new four-lane rural 

expressway along existing Illinois Route 29 from south of Berry to south of Edinburg, including the 
construction of a by-pass around the village of Edinburg. 

 
 
2. The undersigned bidder will furnish all labor, material and equipment to complete the above described 

project in a good and workmanlike manner as provided in the contract documents provided by the 
Department of Transportation. This proposal will become part of the contract and the terms and conditions 
contained in the contract documents shall govern performance and payments. 

 
 
 
 
 
 
 
 
 
 
 
 
 
BD 353A (Rev. 12/2005) 
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RETURN WITH BID 
 
3. ASSURANCE OF EXAMINATION AND INSPECTION/WAIVER.  The undersigned further declares that he/she has carefully 

examined the proposal, plans, specifications, addenda form of contract and contract bond, and special provisions, and that he/she 
has inspected in detail the site of the proposed work, and that he/she has familiarized themselves with all of the local conditions 
affecting the contract and the detailed requirements of construction, and understands that in making this proposal he/she waives 
all right to plead any misunderstanding regarding the same. 
 

4. EXECUTION OF CONTRACT AND CONTRACT BOND.  The undersigned further agrees to execute a contract for this work and 
present the same to the department within fifteen (15) days after the contract has been mailed to him/her.  The undersigned further 
agrees that he/she and his/her surety will execute and present within fifteen (15) days after the contract has been mailed to him/her 
contract bond satisfactory to and in the form prescribed by the Department of Transportation, in the penal sum of the full amount of 
the contract, guaranteeing the faithful performance of the work in accordance with the terms of the contract. 

 
5. PROPOSAL GUARANTY.  Accompanying this proposal is either a bid bond on the department form, executed by a corporate 

surety company satisfactory to the department, or a proposal guaranty check consisting of a bank cashier’s check or a properly 
certified check for not less than 5 per cent of the amount bid or for the amount specified in the following schedule: 

 
 Proposal Proposal 
 Amount of Bid Guaranty Amount of Bid Guaranty 
 
 Up to  $5,000 ..................... $150 $2,000,000 to $3,000,000 .................. $100,000 
 $5,000 to $10,000 ..................... $300 $3,000,000 to $5,000,000 .................. $150,000 
 $10,000 to $50,000 .................. $1,000 $5,000,000 to $7,500,000 .................. $250,000 
 $50,000 to $100,000 .................. $3,000 $7,500,000 to $10,000,000 .................. $400,000 
 $100,000 to $150,000 .................. $5,000 $10,000,000 to $15,000,000 .................. $500,000 
 $150,000 to $250,000 .................. $7,500 $15,000,000 to $20,000,000 .................. $600,000 
 $250,000 to $500,000 ................ $12,500 $20,000,000 to $25,000,000 ...... ............$700,000 
 $500,000 to $1,000,000 ................ $25,000 $25,000,000 to $30,000,000 .................. $800,000 
$1,000,000 to $1,500,000 ................ $50,000 $30,000,000 to $35,000,000 .................. $900,000 
$1,500,000 to $2,000,000 ................ $75,000 over  $35,000,000 ............... $1,000,000 
 
 
Bank cashier’s checks or properly certified checks accompanying proposals shall be made payable to the Treasurer, State of Illinois, when the state is 
awarding authority; the county treasurer, when a county is the awarding authority; or the city, village, or town treasurer, when a city, village, or town is 
the awarding authority. 
 
If a combination bid is submitted, the proposal guaranties which accompany the individual proposals making up the combination will be considered as 
also covering the combination bid. 
 
The amount of the proposal guaranty check is _________________________________________ $(                               ).  If this proposal is accepted 
and the undersigned shall fail to execute a contract bond as required herein, it is hereby agreed that the amount of the proposal guaranty shall become 
the property of the State of Illinois, and shall be considered as payment of damages due to delay and other causes suffered by the State because of the 
failure to execute said contract and contract bond; otherwise, the bid bond shall become void or the proposal guaranty check shall be returned to the 
undersigned. 
 
 

Attach Cashier’s Check or Certified Check Here 
 
In the event that one proposal guaranty check is intended to cover two or more proposals, the amount must be equal to the sum  
of the proposal guaranties which would be required for each individual proposal.  If the guaranty check is placed in another proposal, 
state below where it may be found. 
 
The proposal guaranty check will be found in the proposal for:  Item   _______________________________ 
 
           Section No.  ________________________________ 
 
                  County  ________________________________ 
 
 
Mark the proposal cover sheet as to the type of proposal guaranty submitted. 
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RETURN WITH BID 
 
6. COMBINATION BIDS.  The undersigned further agrees that if awarded the contract for the sections contained in the following 

combination, he/she will perform the work in accordance with the requirements of each individual proposal comprising the 
combination bid specified in the schedule below, and that the combination bid shall be prorated against each section in 
proportion to the bid submitted for the same.  If an error is found to exist in the gross sum bid for one or more of the individual 
sections included in a combination, the combination bid shall be corrected as provided in the specifications. 

 
 

 
When a combination bid is submitted, the schedule below must be completed in each proposal 
comprising the combination. 
 
If alternate bids are submitted for one or more of the sections comprising the combination, a 
combination bid must be submitted for each alternate. 
 
 

 
 

Schedule of Combination Bids 
 
Combination

No. 
 

Sections Included in Combination 
             Combination Bid

              Dollars                 Cents 
 
 

   

 
 

   

 
 

   

 
 

   

 
 
 
7. SCHEDULE OF PRICES.  The undersigned bidder submits herewith, in accordance with the rules and instructions, a 

schedule of prices for the items of work for which bids are sought.  The unit prices bid are in U.S. dollars and cents, and 
all extensions and summations have been made.  The bidder understands that the quantities appearing in the bid 
schedule are approximate and are provided for the purpose of obtaining a gross sum for the comparison of bids.  If there 
is an error in the extension of the unit prices, the unit prices shall govern.  Payment to the contractor awarded the contract 
will be made only for actual quantities of work performed and accepted or materials furnished according to the contract.  
The scheduled quantities of work to be done and materials to be furnished may be increased, decreased or omitted as 
provided elsewhere in the contract. 

 
8. AUTHORITY TO DO BUSINESS IN ILLINOIS.  Section 20-43 of the Illinois Procurement Code (30 ILCS 500/20-43) 

provides that a person (other than an individual acting as a sole proprietor) must be a legal entity authorized to do 
business in the State of Illinois prior to submitting the bid. 

 
9. The services of a subcontractor will or may be used. 
 
 Check box  Yes  
 Check box  No  
 

For known subcontractors with subcontracts with an annual value of more than $25,000, the contract shall include 
their name, address, and the dollar allocation for each subcontractor. 

 
  

  
 

10. EXECUTION OF CONTRACT:  The Department of Transportation will, in accordance with the rules governing Department 
procurements, execute the contract and shall be the sole entity having the authority to accept performance and make 
payments under the contract.  Execution of the contract by the Chief Procurement Officer or the State Purchasing Officer is for 
approval of the procurement process and execution of the contract by the Department.  Neither the Chief Procurement Officer 
nor the State Purchasing Officer shall be responsible for administration of the contract or determinations respecting 
performance or payment there under except as otherwise permitted in the Illinois Procurement Code. 
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ILLINOIS DEPARTMENT OF TRANSPORTATION
SCHEDULE OF PRICES

CONTRACT
 NUMBER - 

Page 1
05/22/2012

72829
State Job # - C-96-505-07

Project Number Route
County Name - CHRISTIAN- SANGAMON- ACF-HPP-0075/156/ FAP 75
Code - 21 - 167 - 
District - 6 - 6 - 
Section Number - 84-12; 11-3 232

232
Item 

Number Pay Item Description
Unit of 

Measure Quantity x Unit Price = Total Price

X0321309 CONCRETE PAD SQ YD 672.000

X0325451 NON-SHRINK GROUT CU FT 50.000

X0327395 ID DISP EXIST RR TIES L SUM 1.000

X2020105 GRADING & SHAP BIKWAY UNIT 109.000

X2020500 EARTH EXC - ROCKFILL CU YD 2,670.000

X2111100 TOPSOIL EXC & PLAC SP CU YD 4,555.000

X2130010 EXPLOR TRENCH SPL FOOT 71,780.000

X2503000 MAINTENANCE MOWING ACRE 488.000

X2503321 INTERSEED CL  5  MOD ACRE 20.000

X4021000 TEMP ACCESS- PRIV ENT EACH 8.000

X4022000 TEMP ACCESS- COM ENT EACH 3.000

X4023000 TEMP ACCESS- ROAD EACH 6.000

X4024000 TEMP ACCESS- FLD ENT EACH 50.000

X4401198 HMA SURF REM VAR DP SQ YD 26,816.000

X5011100 FOUNDATION REM EACH 1.000



ILLINOIS DEPARTMENT OF TRANSPORTATION
SCHEDULE OF PRICES

CONTRACT
 NUMBER - 

Page 2
05/22/2012

72829
State Job # - C-96-505-07

Project Number Route
County Name - CHRISTIAN- SANGAMON- ACF-HPP-0075/156/ FAP 75
Code - 21 - 167 - 
District - 6 - 6 - 
Section Number - 84-12; 11-3 232

232
Item 

Number Pay Item Description
Unit of 

Measure Quantity x Unit Price = Total Price

X5401207 PCBC  12X7 SPECIAL FOOT 390.000

X5420642 PIPE CULV CLEANED  42 FOOT 29.000

X6660410 REMOVE ROW MARKERS EACH 15.000

X7010216 TRAF CONT & PROT SPL L SUM 1.000

X7830072 GRV RCSD PVT MRKG   6 FOOT 205,756.000

X8410102 TEMP LIGHTING SYSTEM L SUM 1.000

Z0005010 HMA F PATCH (C M) TON 100.000

Z0007601 BLDG REMOV NO   1 L SUM 1.000

Z0007602 BLDG REMOV NO   2 L SUM 1.000

Z0007603 BLDG REMOV NO   3 L SUM 1.000

Z0013798 CONSTRUCTION LAYOUT L SUM 1.000

Z0022800 FENCE REMOVAL FOOT 1,427.000

Z0023602 GRAN CULVERT BACKFILL CU YD 2,856.000

Z0026305 FUR & MAIN AUTO VEH CAL MO 60.000

Z0030260 IMP ATTN TEMP FRN TL3 EACH 2.000



ILLINOIS DEPARTMENT OF TRANSPORTATION
SCHEDULE OF PRICES

CONTRACT
 NUMBER - 

Page 3
05/22/2012

72829
State Job # - C-96-505-07

Project Number Route
County Name - CHRISTIAN- SANGAMON- ACF-HPP-0075/156/ FAP 75
Code - 21 - 167 - 
District - 6 - 6 - 
Section Number - 84-12; 11-3 232

232
Item 

Number Pay Item Description
Unit of 

Measure Quantity x Unit Price = Total Price

Z0034105 MATL TRANSFER DEVICE TON 46,072.000

Z0041500 PLUG EX CULVERTS EACH 1.000

Z0049901 R&D NON-FR ASB BLD  1 L SUM 1.000

Z0054515 ROCK FILL - EMBANK TON 5,150.000

Z0054517 ROCK FILL - FOUNDATN TON 4,875.000

Z0073002 TEMP SOIL RETEN SYSTM SQ FT 364.000

20100110 TREE REMOV 6-15 UNIT 62.000

20100210 TREE REMOV OVER 15 UNIT 226.000

20100500 TREE REMOV ACRES ACRE 4.500

20101000 TEMPORARY FENCE FOOT 12,094.000

20200100 EARTH EXCAVATION CU YD 317,981.000

20300100 CHANNEL EXCAVATION CU YD 400.000

20400800 FURNISHED EXCAVATION CU YD 382,586.000

20700220 POROUS GRAN EMBANK CU YD 1,711.000

20800150 TRENCH BACKFILL CU YD 4,385.000



ILLINOIS DEPARTMENT OF TRANSPORTATION
SCHEDULE OF PRICES

CONTRACT
 NUMBER - 

Page 4
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72829
State Job # - C-96-505-07

Project Number Route
County Name - CHRISTIAN- SANGAMON- ACF-HPP-0075/156/ FAP 75
Code - 21 - 167 - 
District - 6 - 6 - 
Section Number - 84-12; 11-3 232

232
Item 

Number Pay Item Description
Unit of 

Measure Quantity x Unit Price = Total Price

21101505 TOPSOIL EXC & PLAC CU YD 78,371.000

21400100 GRADING & SHAP DITCH FOOT 1,000.000

25000200 SEEDING CL  2 ACRE 188.000

25000350 SEEDING CL  7 ACRE 244.000

25000400 NITROGEN FERT NUTR POUND 16,932.000

25000500 PHOSPHORUS FERT NUTR POUND 16,932.000

25000600 POTASSIUM FERT NUTR POUND 16,932.000

25000700 AGR GROUND LIMESTONE TON 376.300

25100115 MULCH METHOD 2 ACRE 432.000

25100630 EROSION CONTR BLANKET SQ YD 286,804.000

25200200 SUPPLE WATERING UNIT 1,786.000

28000200 EARTH EXC - EROS CONT CU YD 1,000.000

28000250 TEMP EROS CONTR SEED POUND 12,200.000

28000305 TEMP DITCH CHECKS FOOT 4,858.000

28000400 PERIMETER EROS BAR FOOT 19,706.000



ILLINOIS DEPARTMENT OF TRANSPORTATION
SCHEDULE OF PRICES

CONTRACT
 NUMBER - 
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72829
State Job # - C-96-505-07

Project Number Route
County Name - CHRISTIAN- SANGAMON- ACF-HPP-0075/156/ FAP 75
Code - 21 - 167 - 
District - 6 - 6 - 
Section Number - 84-12; 11-3 232

232
Item 

Number Pay Item Description
Unit of 

Measure Quantity x Unit Price = Total Price

28000500 INLET & PIPE PROTECT EACH 151.000

28001000 AGGREGATE - EROS CONT TON 500.000

28100107 STONE RIPRAP CL A4 SQ YD 1,530.000

28100109 STONE RIPRAP CL A5 SQ YD 3,170.000

28100125 STONE RIPRAP CL B3 SQ YD 5,309.000

28200200 FILTER FABRIC SQ YD 17,249.000

30200650 PROCESS MOD SOIL 12 SQ YD 362,836.000

30201500 LIME TON 7,256.600

31101200 SUB GRAN MAT B  4 SQ YD 8,481.000

31101900 SUB GRAN MAT C TON 29,676.700

35100300 AGG BASE CSE A  4 SQ YD 80.000

35100900 AGG BASE CSE A 10 SQ YD 56,922.000

35101100 AGG BASE CSE A 12 SQ YD 4,865.000

40200800 AGG SURF CSE B TON 2,946.000

40300100 BIT MATLS PR CT GALLON 9,821.000
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State Job # - C-96-505-07
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County Name - CHRISTIAN- SANGAMON- ACF-HPP-0075/156/ FAP 75
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232
Item 

Number Pay Item Description
Unit of 

Measure Quantity x Unit Price = Total Price

40300300 BIT MATLS C&S CT GALLON 29,463.000

40300500 COVER COAT AGG TON 491.000

40300600 SEAL COAT AGG TON 245.500

40600200 BIT MATLS PR CT TON 514.700

40600300 AGG PR CT TON 65.800

40600625 LEV BIND MM N50 TON 1,126.300

40600895 CONSTRUC TEST STRIP EACH 6.000

40600990 TEMPORARY RAMP SQ YD 436.000

40603080 HMA BC IL-19.0  N50 TON 969.700

40603310 HMA SC "C"   N50 TON 2,834.300

40701871 HMA PAVT FD    9 1/2 SQ YD 35,072.000

40701881 HMA PAVT FD   10 SQ YD 7,922.000

40701956 HMA PAVT FD   13 3/4 SQ YD 215,383.000

44000100 PAVEMENT REM SQ YD 85,715.000

44000157 HMA SURF REM    2 SQ YD 1,859.000
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State Job # - C-96-505-07

Project Number Route
County Name - CHRISTIAN- SANGAMON- ACF-HPP-0075/156/ FAP 75
Code - 21 - 167 - 
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232
Item 

Number Pay Item Description
Unit of 

Measure Quantity x Unit Price = Total Price

44004250 PAVED SHLD REMOVAL SQ YD 6,897.000

44200970 CL B PATCH T2 10 SQ YD 1,500.000

44201765 CL D PATCH T2 10 SQ YD 1,572.000

44201769 CL D PATCH T3 10 SQ YD 82.000

44201771 CL D PATCH T4 10 SQ YD 100.000

48100100 AGGREGATE SHLDS A TON 19,044.600

48100700 AGGREGATE SHLDS A  8 SQ YD 19,265.000

48203005 HMA SHOULDERS   2 SQ YD 1,904.000

48203029 HMA SHOULDERS   8 SQ YD 115,163.000

50100100 REM EXIST STRUCT EACH 15.000

50800105 REINFORCEMENT BARS POUND 132,780.000

50800205 REINF BARS, EPOXY CTD POUND 230.000

54003000 CONC BOX CUL CU YD 640.000

54010402 PCBC   4X2 FOOT 168.000

54010503 PCBC   5X3 FOOT 450.000
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232
Item 

Number Pay Item Description
Unit of 

Measure Quantity x Unit Price = Total Price

54011005 PCBC  10X5 FOOT 336.000

54011006 PCBC  10X6 FOOT 324.000

542A0220 P CUL CL A 1    15 FOOT 57.000

542A0223 P CUL CL A 1    18 FOOT 211.000

542A0229 P CUL CL A 1    24 FOOT 993.000

542A1057 P CUL CL A 2    12 FOOT 28.000

542A1063 P CUL CL A 2    18 FOOT 119.000

542A1069 P CUL CL A 2    24 FOOT 4,702.000

542A1081 P CUL CL A 2    36 FOOT 117.000

542A5479 P CUL CL A 1 EQRS  24 FOOT 145.000

542A5491 P CUL CL A 1 EQRS  36 FOOT 118.000

542D0217 P CUL CL D 1    12 FOOT 414.000

542D0220 P CUL CL D 1    15 FOOT 1,008.000

542D0223 P CUL CL D 1    18 FOOT 57.000

542D0229 P CUL CL D 1    24 FOOT 104.000
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542D1069 P CUL CL D 2    24 FOOT 105.000

5421D024 P CUL CL D 1  24 TEMP FOOT 576.000

5421D036 P CUL CL D 1  36 TEMP FOOT 50.000

5421D048 P CUL CL D 1  48 TEMP FOOT 107.000

54213660 PRC FLAR END SEC 15 EACH 2.000

54213663 PRC FLAR END SEC 18 EACH 13.000

54213669 PRC FLAR END SEC 24 EACH 77.000

54213681 PRC FLAR END SEC 36 EACH 5.000

54214719 PRCF END S EL EQRS 24 EACH 8.000

54214731 PRCF END S EL EQRS 36 EACH 6.000

54215547 MET END SEC 12 EACH 10.000

54215550 MET END SEC 15 EACH 36.000

54215553 MET END SEC 18 EACH 2.000

54215559 MET END SEC 24 EACH 6.000

54244405 FL INLT BX MED 542546 EACH 6.000
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54245205 INLET BOX 542511 EACH 4.000

550A0120 STORM SEW CL A 1  24 FOOT 196.000

550A0410 STORM SEW CL A 2  24 FOOT 94.000

550B0090 STORM SEW CL B 1  18 FOOT 3,804.000

550B0340 STORM SEW CL B 2  12 FOOT 500.000

550B0380 STORM SEW CL B 2  18 FOOT 8,263.000

550B0680 STORM SEW CL B 3  18 FOOT 5,735.000

55200600 STORM SEWERS JKD   18 FOOT 638.000

59300100 CONTR LOW-STRENG MATL CU YD 20.000

60100060 CONC HDWL FOR P DRAIN EACH 351.000

60100915 PIPE DRAINS   6 FOOT 250.000

60100925 PIPE DRAINS   8 FOOT 250.000

60100935 PIPE DRAINS  10 FOOT 250.000

60100945 PIPE DRAINS  12 FOOT 250.000

60100955 PIPE DRAINS  15 FOOT 250.000
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60100965 PIPE DRAINS  18 FOOT 250.000

60107600 PIPE UNDERDRAINS  4 FOOT 130,062.000

60108100 PIPE UNDERDRAIN  4 SP FOOT 4,038.000

60221100 MAN TA 5 DIA T1F CL EACH 10.000

60222805 MAN TA 5D M IN 604106 EACH 46.000

60238305 INLET TA M INL 604101 EACH 2.000

60246805 MED INLET (604106) EACH 8.000

61100605 MISC CONCRETE CU YD 50.000

61101007 STORM SEW PROT A   6 FOOT 1,500.000

61101009 STORM SEW PROT A   8 FOOT 500.000

61101013 STORM SEW PROT A   12 FOOT 5,000.000

61101017 STORM SEW PROT A   15 FOOT 1,000.000

61101020 STORM SEW PROT A   18 FOOT 1,000.000

61101026 STORM SEW PROT A   24 FOOT 2,500.000

61133100 FLD TILE JUN VAULT 2D EACH 25.000
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61133200 FLD TILE JUN VAULT 3D EACH 50.000

61133300 FLD TILE JUN VAULT 4D EACH 50.000

61133400 FLD TILE JUN VAULT 5D EACH 25.000

61139900 STORM SEWER SPEC   6 FOOT 1,500.000

61140000 STORM SEWER SPEC   8 FOOT 500.000

61140100 STORM SEWER SPEC  10 FOOT 1,500.000

61140200 STORM SEWER SPEC  12 FOOT 2,500.000

61140400 STORM SEWER SPEC  15 FOOT 500.000

61140600 STORM SEWER SPEC  18 FOOT 500.000

61140900 STORM SEWER SPEC  24 FOOT 1,500.000

63000001 SPBGR TY A  6FT POSTS FOOT 172.500

63000025 SPBGR ATTACH TO STR FOOT 40.000

63100167 TR BAR TRM T1 SPL TAN EACH 3.000

63100169 TR BAR TRM T1 SPL FLR EACH 1.000

63200310 GUARDRAIL REMOV FOOT 600.000
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63500105 DELINEATORS EACH 105.000

64200116 SHOULDER RUM STRIP 16 FOOT 128,408.000

66300105 CALCIUM CHLORIDE APLD TON 114.000

66600105 FUR ERECT ROW MARKERS EACH 219.000

66700205 PERM SURV MKRS T1 EACH 9.000

66700305 PERM SURV MKRS T2 EACH 14.000

67000400 ENGR FIELD OFFICE A CAL MO 30.000

67000600 ENGR FIELD LAB CAL MO 30.000

67100100 MOBILIZATION L SUM 1.000

70103815 TR CONT SURVEILLANCE CAL DA 365.000

70106800 CHANGEABLE MESSAGE SN CAL MO 112.000

70300100 SHORT TERM PAVT MKING FOOT 33,893.000

70300210 TEMP PVT MK LTR & SYM SQ FT 2,335.000

70300230 TEMP PVT MK LINE 5 FOOT 494,145.000

70300240 TEMP PVT MK LINE 6 FOOT 115.000
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70300260 TEMP PVT MK LINE 12 FOOT 1,394.000

70300280 TEMP PVT MK LINE 24 FOOT 533.000

70301000 WORK ZONE PAVT MK REM SQ FT 85,213.000

70400100 TEMP CONC BARRIER FOOT 562.500

72000100 SIGN PANEL T1 SQ FT 2,208.000

72000200 SIGN PANEL T2 SQ FT 240.000

72800100 TELES STL SIN SUPPORT FOOT 4,793.000

72900100 METAL POST TY A FOOT 288.000

73000100 WOOD SIN SUPPORT FOOT 78.000

78001120 PAINT PVT MK LINE  5 FOOT 20,457.000

78004200 PREF PL PM TB INL L&S SQ FT 1,976.000

78004220 PREF PL PM TB INL L5 FOOT 22,240.000

78004230 PREF PL PM TB INL L6 FOOT 7,974.000

78004240 PREF PL PM TB INL L8 FOOT 4,193.000

78004250 PREF PL PM TB INL L12 FOOT 1,533.000
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78004280 PREF PL PM TB INL L24 FOOT 533.000

78009005 MOD URETH PM LINE  5 FOOT 205,756.000

78100100 RAISED REFL PAVT MKR EACH 1,511.000

78200410 GUARDRAIL MKR TYPE A EACH 8.000

78200530 BAR WALL MKR TYPE C EACH 96.000

78201000 TERMINAL MARKER - DA EACH 4.000

78300100 PAVT MARKING REMOVAL SQ FT 12,857.000

78300200 RAISED REF PVT MK REM EACH 200.000

80400100 ELECT SERV INSTALL EACH 8.000

81028760 UNDRGRD C CNC   2 1/2 FOOT 1,814.000

81028780 UNDRGRD C CNC   3 1/2 FOOT 32.000

81603000 UD 2#8 #8G XLPUSE 3/4 FOOT 13,287.000

82102250 LUM SV HOR MT 250W EACH 79.000

82500310 LT CONT PM    240V 60 EACH 8.000

83003600 LT P A 45MH 15DA EACH 79.000
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83600355 LP F M  15BC  8" X 6' EACH 79.000

83800650 BKWY DEV COU SS SCRN EACH 316.000

84200500 REM LT UNIT SALV EACH 21.000

84200804 REM POLE FDN EACH 21.000

84500110 REMOV LIGHTING CONTR EACH 2.000

84500120 REMOV ELECT SERV INST EACH 2.000

84500130 REMOV LTG CONTR FDN EACH 2.000



CONTRACT NUMBER 72829

THIS IS THE TOTAL BID $

NOTES:
1.  Each PAY ITEM should have a UNIT PRICE and a TOTAL PRICE.
2.  The UNIT PRICE shall govern if no TOTAL PRICE is shown or if there is a 
     discrepancy between the product of the UNIT PRICE multiplied by the QUANTITY.
3.  If a UNIT PRICE is omitted, the TOTAL PRICE will be divided by the QUANTITY 
     in order to establish a UNIT PRICE.
4.  A bid may be declared UNACCEPTABLE if neither a unit price nor a total price is shown.
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STATE REQUIRED ETHICAL 
STANDARDS GOVERNING CONTRACT 

PROCUREMENT: ASSURANCES, CERTIFICATIONS 
AND DISCLOSURES 

 
I.  GENERAL 
 

A.  Article 50 of the Illinois Procurement Code establishes the duty of all State chief procurement officers, State purchasing officers, and their 
designees to maximize the value of the expenditure of public moneys in procuring goods, services, and contracts for the State of Illinois and to act 
in a manner that maintains the integrity and public trust of State government.  In discharging this duty, they are charged by law to use all available 
information, reasonable efforts, and reasonable actions to protect, safeguard, and maintain the procurement process of the State of Illinois. 

 
B.  In order to comply with the provisions of Article 50 and to carry out the duty established therein, all bidders are to adhere to ethical standards 
established for the procurement process, and to make such assurances, disclosures and certifications required by law.  Except as otherwise 
required in  subsection III, paragraphs J-M, by execution of the Proposal Signature Sheet, the bidder indicates that each of the mandated 
assurances have been read and understood, that each certification is made and understood, and that each disclosure requirement has been 
understood and completed. 
 
C.  In addition to all other remedies provided by law, failure to comply with any assurance, failure to make any disclosure or the making of a false 
certification shall be grounds for the chief procurement officer to void the contract, or subcontract, and may result in the suspension or debarment of 
the bidder or subcontractor. 

 
II.  ASSURANCES 
 

The assurances hereinafter made by the bidder are each a material representation of fact upon which reliance is placed should the Department 
enter into the contract with the bidder. 

 
A.  Conflicts of Interest 

 
1.  The Illinois Procurement Code provides in pertinent part: 
 
Section 50-13.  Conflicts of Interest. 
 
(a) Prohibition.  It is unlawful for any person holding an elective office in this State, holding a seat in the General Assembly, or appointed to or 
employed in any of the offices or agencies of state government and who receives compensation for such employment in excess of 60% of the 
salary of the Governor of the State of Illinois, or who is an officer or employee of the Capital Development Board or the Illinois Toll Highway 
Authority, or who is the spouse or minor child of any such person to have or acquire any contract, or any direct pecuniary interest in any 
contract therein, whether for stationery, printing, paper, or any services, materials, or supplies, that will be wholly or partially satisfied by the 
payment of funds appropriated by the General Assembly of the State of Illinois or in any contract of the Capital Development Board or the 
Illinois Toll Highway authority. 
 
(b) Interests.  It is unlawful for any firm, partnership, association or corporation, in which any person listed in subsection (a) is entitled to 
receive (i) more than 7 1/2% of the total distributable income or (ii) an amount in excess of the salary of the Governor, to have or acquire any 
such contract or direct pecuniary interest therein. 
 
(c) Combined interests.  It is unlawful for any firm, partnership, association, or corporation, in which any person listed in subsection (a) 
together with his or her spouse or minor children is entitled to receive (i) more than 15%, in the aggregate, of the total distributable income or 
(ii) an amount in excess of 2 times the salary of the Governor, to have or acquire any such contract or direct pecuniary interest therein. 
 
(d) Securities.  Nothing in this Section invalidates the provisions of any bond or other security previously offered or to be offered for sale or 
sold by or for the State of Illinois. 
 
(e) Prior interests.  This Section does not affect the validity of any contract made between the State and an officer or employee of the State or 
member of the General Assembly, his or her spouse, minor child or any combination of those persons if that contract was in existence before 
his or her election or employment as an officer, member, or employee.  The contract is voidable, however, if it cannot be completed within 365 
days after the officer, member, or employee takes office or is employed. 
 
The current salary of the Governor is $177,412.00. Sixty percent of the salary is $106,447.20. 
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2.  The bidder assures the Department that the award and execution of the contract would not cause a violation of Section 50-13, or that an 
effective exemption has been issued by the Board of Ethics to any individual subject to the Section 50-13 prohibitions pursuant to the 
provisions of Section 50-20 of the Code and Executive Order Number 3 (1998).  Information concerning the exemption process is available 
from the Department upon request. 

 
B.  Negotiations 
 

1.  The Illinois Procurement Code provides in pertinent part: 
 

Section 50-15.  Negotiations. 
 

(a) It is unlawful for any person employed in or on a continual contractual relationship with any of the offices or agencies of State government 
to participate in contract negotiations on behalf of that office or agency with any firm, partnership, association, or corporation with whom that 
person has a contract for future employment or is negotiating concerning possible future employment. 

 
2.  The bidder assures the Department that the award and execution of the contract would not cause a violation of Section 50-15, and that the 
bidder has no knowledge of any facts relevant to the kinds of acts prohibited therein. 

 
C.  Inducements 
 

1.  The Illinois Procurement Code provides: 
 

Section 50-25.  Inducement.  Any person who offers or pays any money or other valuable thing to any person to induce him or her not to bid 
for a State contract or as recompense for not having bid on a State contract is guilty of a Class 4 felony.  Any person who accepts any money 
or other valuable thing for not bidding for a State contract or who withholds a bid in consideration of the promise for the payment of money or 
other valuable thing is guilty of a Class 4 felony. 

 
2.  The bidder assures the Department that the award and execution of the contract would not cause a violation of Section 50-25, and that the 
bidder has no knowledge of any facts relevant to the kinds of acts prohibited therein. 
 

 
D.  Revolving Door Prohibition 
 

1.  The Illinois Procurement Code provides: 
 

Section 50-30.  Revolving door prohibition.  Chief procurement officers, State purchasing officers, procurement compliance monitors, their 
designees whose principal duties are directly related to State procurement, and executive officers confirmed by the Senate are expressly 
prohibited for a period of 2 years after terminating an affected position from engaging in any procurement activity relating to the State agency 
most recently employing them in an affected position for a period of at least 6 months.  The prohibition includes, but is not limited to: lobbying 
the procurement process; specifying; bidding; proposing bid, proposal, or contract documents; on their own behalf or on behalf of any firm, 
partnership, association, or corporation.  This Section applies only to persons who terminate an affected position on or after January 15, 1999. 

 
2.  The bidder assures the Department that the award and execution of the contract would not cause a violation of Section 50-30, and that the 
bidder has no knowledge of any facts relevant to the kinds of acts prohibited therein. 

 
E.  Reporting Anticompetitive Practices 
 

1.  The Illinois Procurement Code provides: 
 

Section 50-40.  Reporting anticompetitive practices.  When, for any reason, any vendor, bidder, contractor, chief procurement officer, State 
purchasing officer, designee, elected official, or State employee suspects collusion or other anticompetitive practice among any bidders, 
offerors, contractors, proposers, or employees of the State, a notice of the relevant facts shall be transmitted to the Attorney General and the 
chief procurement officer. 

 
2.  The bidder assures the Department that it has not failed to report any relevant facts concerning the practices addressed in Section 50-40 
which may involve the contract for which the bid is submitted. 

 
F.  Confidentiality 
 

1.  The Illinois Procurement Code provides: 
 

Section 50-45.  Confidentiality.  Any chief procurement officer, State purchasing officer, designee, or executive officer who willfully uses or 
allows the use of specifications, competitive bid documents, proprietary competitive information, proposals, contracts, or selection information 
to compromise the fairness or integrity of the procurement, bidding, or contract process shall be subject to immediate dismissal, regardless of 
the Personnel code, any contract, or any collective bargaining agreement, and may in addition be subject to criminal prosecution. 

 
2.  The bidder assures the Department that it has no knowledge of any fact relevant to the practices addressed in Section 50-45 which may 
involve the contract for which the bid is submitted. 
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G.  Insider Information 
 

1.  The Illinois Procurement Act provides: 
 

Section 50-50.  Insider information.  It is unlawful for any current or former elected or appointed State official or State employee to knowingly 
use confidential information available only by virtue of that office or employment for actual or anticipated gain for themselves or another 
person. 

 
2.  The bidder assures the Department that it has no knowledge of any facts relevant to the practices addressed in Section 50-50 which may 
involve the contract for which the bid is submitted. 

 
III.  CERTIFICATIONS 

 
The certifications hereinafter made by the bidder are each a material representation of fact upon which reliance is placed should the Department 
enter into the contract with the bidder.  Section 50-2 of the Illinois Procurement Code provides that every person that has entered into a multi-year 
contract and every subcontractor with a multi-year subcontract shall certify, by July 1 of each fiscal year covered by the contract after the initial 
fiscal year, to the responsible chief procurement officer whether it continues to satisfy the requirements of Article 50 pertaining to the eligibility for a 
contract award.  If a contractor or subcontractor is not able to truthfully certify that it continues to meet all requirements, it shall provide with its 
certification a detailed explanation of the circumstances leading to the change in certification status.  A contractor or subcontractor that makes a 
false statement material to any given certification required under Article 50 is, in addition to any other penalties or consequences prescribed by law, 
subject to liability under the Whistleblower Reward and Protection Act for submission of a false claim. 
 
A.  Bribery 

 
1.  The Illinois Procurement Code provides: 
 
Section 50-5.  Bribery. 
 
(a) Prohibition.  No person or business shall be awarded a contract or subcontract under this Code who: 
 

(1) has been convicted under the laws of Illinois or any other state of bribery or attempting to bribe an officer or employee of the State of 
Illinois or any other state in that officer’s or employee’s official capacity; or  
 
(2) has made an admission of guilt of that conduct that is a matter of record but has not been prosecuted for that conduct. 

 
(b) Businesses.  No business shall be barred from contracting with any unit of State or local government, or subcontracting under such a 
contract, as a result of a conviction under this Section of any employee or agent of the business if the employee or agent is no longer 
employed by the business and: 

 
(1)  the business has been finally adjudicated not guilty; or  
 
(2)  the business demonstrates to the governmental entity with which it seeks to contract, or which is signatory to the contract which the 
subcontract relates, and that entity finds that the commission of the offense was not authorized, requested, commanded, or performed by 
a director, officer, or high managerial agent on behalf of the business as provided in paragraph (2) of subsection (a) of Section 5-4 of the 
Criminal Code of 1961. 
 

(c) Conduct on behalf of business.  For purposes of this Section, when an official, agent, or employee of a business committed the bribery or 
attempted bribery on behalf of the business and in accordance with the direction or authorization of a responsible official of the business, the 
business shall be chargeable with the conduct. 
 
(d) Certification.  Every bid submitted to and contract executed by the State, and every subcontract subject to Section 20-120 of the 
Procurement Code shall contain a certification by the contractor or the subcontractor, respectively, that the contractor or subcontractor is not 
barred from being awarded a contract or subcontract under this Section and acknowledges that the chief procurement officer may declare the 
related contract void if any certifications required by this Section are false.  A contractor who makes a false statement, material to the 
certification, commits a Class 3 felony. 
 
2.  The contractor or subcontractor certifies that it is not barred from being awarded a contract under Section 50.5. 
 

 
B.  Felons 
 

1.  The Illinois Procurement Code provides: 
 

Section 50-10.  Felons.  Unless otherwise provided, no person or business convicted of a felony shall do business with the State of Illinois or 
any State agency, or enter into a subcontract, from the date of conviction until 5 years after the date of completion of the sentence for that 
felony, unless no person held responsible by a prosecutorial office for the facts upon which the conviction was based continues to have any 
involvement with the business. 
 

1. Certification.  Every bid submitted to and contract executed by the State and every subcontract subject to Section 20-120 of the Procurement 
Code shall contain a certification by the bidder or contractor or subcontractor, respectively, that the bidder, contractor, or subcontractor is not 
barred from being awarded a contract or subcontract under this Section and acknowledges that the chief procurement officer may declare the 
related contract void if any of the certifications required by this Section are false. 
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C.  Debt Delinquency 

 
1.  The Illinois Procurement Code provides: 

 
Section 50-11 and 50-12. Debt Delinquency. 

The contractor or bidder or subcontractor, respectively, certifies that it, or any affiliate, is not barred from being awarded a contract 
or subcontract under the Procurement Code.  Section 50-11 prohibits a person from entering into a contract with a State agency, or 
entering into a subcontract, if it knows or should know that it, or any affiliate, is delinquent in the payment of any debt to the State as 
defined by the Debt Collection Board.  Section 50-12 prohibits a person from entering into a contract with a State agency, or 
entering into a subcontract, if it, or any affiliate, has failed to collect and remit Illinois Use Tax on all sales of tangible personal 
property into the State of Illinois in accordance with the provisions of the Illinois Use Tax Act. The bidder or contractor or 
subcontractor, respectively, further acknowledges that the chief procurement officer may declare the related contract void if this 
certification is false or if the bidder, contractor, or subcontractor, or any affiliate, is determined to be delinquent in the payment of any 
debt to the State during the term of the contract. 

 
D.  Prohibited Bidders, Contractors and Subcontractors 

 
1.  The Illinois Procurement Code provides: 
 
Section 50-10.5 and 50-60(c).  Prohibited bidders, contractors and subcontractors. 
The bidder or contractor or subcontractor, respectively, certifies in accordance with 30 ILCS 500/50-10.5 that no officer, director, 
partner or other managerial agent of the contracting business has been convicted of a felony under the Sarbanes-Oxley Act of 2002 
or a Class 3 or Class 2 felony under the Illinois Securities Law of 1953 or if in violation of Subsection (c) for a period of five years 
from the date of conviction.  Every bid submitted to and contract executed by the State and every subcontract subject to Section 20-
120 of the Procurement Code shall contain a certification by the bidder, contractor, or subcontractor, respectively, that the bidder, 
contractor, or subcontractor is not barred from being awarded a contract or subcontract under this Section and acknowledges that 
the chief procurement officer shall declare the related contract void if any of the certifications completed pursuant to this Section are 
false. 
 

 
E.  Section 42 of the Environmental Protection Act 

 
The bidder or contractor or subcontractor, respectively, certifies in accordance with 30 ILCS 500/50-12 that the bidder, contractor, or 
subcontractor, is not barred from being awarded a contract or entering into a subcontract under this Section which prohibits the 
bidding on or entering into contracts with the State of Illinois or a State agency, or entering into any subcontract, that is subject to 
the Procurement Code by a person or business found by a court or the Pollution Control Board to have committed a willful or 
knowing violation of Section 42 of the Environmental Protection Act for a period of five years from the date of the order.  The bidder 
or contractor or subcontractor, respectively, acknowledges that the chief procurement officer may declare the contract void if this 
certification is false.  
 

F.  Educational Loan 
 

1.  Section 3 of the Educational Loan Default Act provides: 
 
§ 3. No State agency shall contract with an individual for goods or services if that individual is in default, as defined in Section 2 of this Act, on 
an educational loan.  Any contract used by any State agency shall include a statement certifying that the individual is not in default on an 
educational loan as provided in this Section. 
 
2.  The bidder, if an individual as opposed to a corporation, partnership or other form of business organization, certifies that the bidder is not in 
default on an educational loan as provided in Section 3 of the Act. 
 

G.  Bid-Rigging/Bid Rotating 
 

1.  Section 33E-11 of the Criminal Code of 1961 provides: 
 
§ 33E-11. (a) Every bid submitted to and public contract executed pursuant to such bid by the State or a unit of local government shall contain 
a certification by the prime contractor that the prime contractor is not barred from contracting with any unit of State or local government as a 
result of a violation of either Section 33E-3 or 33E-4 of this Article.  The State and units of local government shall provide the appropriate 
forms for such certification. 
 
(b) A contractor who makes a false statement, material to the certification, commits a Class 3 felony. 
 
A violation of Section 33E-3 would be represented by a conviction of the crime of bid-rigging which, in addition to Class 3 felony sentencing, 
provides that any person convicted of this offense or any similar offense of any state or the United States which contains the same elements 
as this offense shall be barred for 5 years from the date of conviction from contracting with any unit of State or local government.  No 
corporation shall be barred from contracting with any unit of State or local government as a result of a conviction under this Section of any 
employee or agent of such corporation if the employee so convicted is no longer employed by the corporation and: (1) it has been finally 
adjudicated not guilty or (2) if it demonstrates to the governmental entity with which it seeks to contract and that entity finds that the 
commission of the offense was neither authorized, requested, commanded, nor performed by a director, officer or a high managerial agent in 
behalf of the corporation. 
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A violation of Section 33E-4 would be represented by a conviction of the crime of bid-rotating which, in addition to Class 2 felony sentencing, 
provides that any person convicted of this offense or any similar offense of any state or the United States which contains the same elements 
as this offense shall be permanently barred from contracting with any unit of State or local government.  No corporation shall be barred from 
contracting with any unit of State or local government as a result of a conviction under this Section of any employee or agent of such 
corporation if the employee so convicted is no longer employed by the corporation and: (1) it has been finally adjudicated not guilty or (2) if it 
demonstrates to the governmental entity with which it seeks to contract and that entity finds that the commission of the offense was neither 
authorized, requested, commanded, nor performed by a director, officer or a high managerial agent in behalf of the corporation. 

 
2.  The bidder certifies that it is not barred from contracting with the Department by reason of a violation of either Section 33E-3 or Section 
33E-4. 
 

H.  International Anti-Boycott 
 
1.  Section 5 of the International Anti-Boycott Certification Act provides: 
 
§ 5.  State contracts.  Every contract entered into by the State of Illinois for the manufacture, furnishing, or purchasing of supplies, material, or 
equipment or for the furnishing of work, labor, or services, in an amount exceeding the threshold for small purchases according to the 
purchasing laws of this State or $10,000.00, whichever is less, shall contain certification, as a material condition of the contract, by which the 
contractor agrees that neither the contractor nor any substantially-owned affiliated company is participating or shall participate in an 
international boycott in violation of the provisions of the U.S. Export Administration Act of 1979 or the regulations of the U.S. Department of 
Commerce promulgated under that Act. 
 
2.  The bidder makes the certification set forth in Section 5 of the Act. 
 

I.  Drug Free Workplace 
 
1.  The Illinois “Drug Free Workplace Act” applies to this contract and it is necessary to comply with the provisions of the “Act” if the contractor 
is a corporation, partnership, or other entity (including a sole proprietorship) which has 25 or more employees. 
 
2.  The bidder certifies that if awarded a contract in excess of $5,000 it will provide a drug free workplace by: 
 
(a) Publishing a statement notifying employees that the unlawful manufacture, distribution, dispensation, possession or use of a controlled 
substance, including cannabis, is prohibited in the contractor’s workplace; specifying the actions that will be taken against employees for 
violations of such prohibition; and notifying the employee that, as a condition of employment on such contract, the employee shall abide by the 
terms of the statement, and notify the employer of any criminal drug statute conviction for a violation occurring in the workplace no later than 
five (5) days after such conviction. 
 
(b) Establishing a drug free awareness program to inform employees about the dangers of drug abuse in the workplace; the contractor’s policy 
of maintaining a drug free workplace; any available drug counseling, rehabilitation, and employee assistance programs; and the penalties that 
may be imposed upon employees for drug violations. 
 
(c) Providing a copy of the statement required by subparagraph (1) to each employee engaged in the performance of the contract and to post 
the statement in a prominent place in the workplace. 
 
(d) Notifying the Department within ten (10) days after receiving notice from an employee or otherwise receiving actual notice of the conviction 
of an employee for a violation of any criminal drug statute occurring in the workplace. 
 
(e) Imposing or requiring, within 30 days after receiving notice from an employee of a conviction or actual notice of such a conviction, an 
appropriate personnel action, up to and including termination, or the satisfactory participation in a drug abuse assistance or rehabilitation 
program approved by a federal, state or local health, law enforcement or other appropriate agency. 
 
(f) Assisting employees in selecting a course of action in the event drug counseling, treatment, and rehabilitation is required and indicating that 
a trained referral team is in place. 
 
(g) Making a good faith effort to continue to maintain a drug free workplace through implementation of the actions and efforts stated in this 
certification. 
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J.  Disclosure of Business Operations in Iran 
 
Section 50-36 of the Illinois Procurement Code, 30ILCS 500/50-36 provides that each bid, offer, or proposal submitted for a State contract 
shall include a disclosure of whether or not the Company acting as the bidder, offeror, or proposing entity, or any of its corporate parents or 
subsidiaries, within the 24 months before submission of the bid, offer, or proposal had business operations that involved contracts with or 
provision of supplies or services to the Government of Iran, companies in which the Government of Iran has any direct or indirect equity share, 
consortiums or projects commissioned by the Government of Iran, or companies involved in consortiums or projects commissioned by the 
Government of Iran and either of the following conditions apply:  
     
(1) More than 10% of the Company's revenues produced in or assets located in Iran involve oil-related activities or mineral-extraction 

activities; less than 75% of the Company's revenues produced in or assets located in Iran involve contracts with or provision of oil-related 
or mineral-extraction products or services to the Government of Iran or a project or consortium created exclusively by that government; 
and the Company has failed to take substantial action. 

  
(2) The Company has, on or after August 5, 1996, made an investment of $20 million or more, or any combination of investments of at least 

$10 million each that in the aggregate equals or exceeds $20 million in any 12-month period, which directly or significantly contributes to 
the enhancement of Iran's ability to develop petroleum resources of Iran.  

 
The terms “Business operations”, “Company”, “Mineral-extraction activities”, “Oil-related activities”, “Petroleum resources”, and “Substantial 
action” are all defined in the Code. 
 
Failure to make the disclosure required by the Code shall cause the bid, offer or proposal to be considered not responsive. The disclosure will 
be considered when evaluating the bid, offer, or proposal or awarding the contract.  The name of each Company disclosed as doing business 
or having done business in Iran will be provided to the State Comptroller. 
  
Check the appropriate statement: 
 
 /___/  Company has no business operations in Iran to disclose. 
 

  /___/  Company has business operations in Iran as disclosed the attached document. 
 

 
K.  Apprenticeship and Training Certification (Does not apply to federal aid projects) 

 
In accordance with the provisions of Section 30-22 (6) of the Illinois Procurement Code, the bidder certifies that it is a participant, 
either as an individual or as part of a group program, in the approved apprenticeship and training programs applicable to each type 
of work or craft that the bidder will perform with its own forces. The bidder further certifies for work that will be performed by 
subcontract that each of its subcontractors submitted for approval either (a) is, at the time of such bid, participating in an approved, 
applicable apprenticeship and training program; or (b) will, prior to commencement of performance of work pursuant to this contract, 
begin participation in an approved apprenticeship and training program applicable to the work of the subcontract. The Department, 
at any time before or after award, may require the production of a copy of each applicable Certificate of Registration issued by the 
United States Department of Labor evidencing such participation by the contractor and any or all of its subcontractors. Applicable 
apprenticeship and training programs are those that have been approved and registered with the United States Department of 
Labor. The bidder shall list in the space below, the official name of the program sponsor holding the Certificate of Registration for all 
of the types of work or crafts in which the bidder is a participant and that will be performed with the bidder’s forces. Types of work or 
craft work that will be subcontracted shall be included and listed as subcontract work. The list shall also indicate any type of work or 
craft job category that does not have an applicable apprenticeship or training program.  The bidder is responsible for making a 
complete report and shall make certain that each type of work or craft job category that will be utilized on the project as 
reported on the Construction Employee Workforce Projection (Form BC-1256) and returned with the bid is accounted for 
and listed. 
 
  __________NA-FEDERAL ____________________________________________________________________________  

 ________________________________________________________________________________________________________  

 ________________________________________________________________________________________________________  

The requirements of this certification and disclosure are a material part of the contract, and the contractor shall require this 
certification provision to be included in all approved subcontracts. In order to fulfill this requirement, it shall not be necessary that an 
applicable program sponsor be currently taking or that it will take applications for apprenticeship, training or employment during the 
performance of the work of this contract. 
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L.  Political Contributions and Registration with the State Board of Elections 

 
Sections 20-160 and 50-37 of the Illinois Procurement Code regulate political contributions from business entities and any affiliated entities or 
affiliated persons bidding on or contracting with the state.  Generally under Section 50-37, any business entity, and any affiliated entity or 
affiliated person of the business entity, whose current year contracts with all state agencies exceed an awarded value of $50,000, are 
prohibited from making any contributions to any political committees established to promote the candidacy of the officeholder responsible for 
the awarding of the contracts or any other declared candidate for that office for the duration of the term of office of the incumbent officeholder 
or a period 2 years after the termination of the contract, whichever is longer.  Any business entity and affiliated entities or affiliated persons 
whose state contracts in the current year do not exceed an awarded value of $50,000, but whose aggregate pending bids and proposals on 
state contracts exceed $50,000, either alone or in combination with contracts not exceeding $50,000, are prohibited from making any political 
contributions to any political committee established to promote the candidacy of the officeholder responsible for awarding the pending contract 
during the period beginning on the date the invitation for bids or request for proposals is issued and ending on the day after the date of award 
or selection if the entity was not awarded or selected.  Section 20-160 requires certification of registration of affected business entities in 
accordance with procedures found in Section 9-35 of The Election Code.    
 
By submission of a bid, the contractor business entity acknowledges and agrees that it has read and understands Sections 20-160 and 50-37 
of the Illinois Procurement Code, and that it makes the following certification: 
 
The undersigned business entity certifies that it has registered as a business with the State Board of Elections and acknowledges a 
continuing duty to update the registration in accordance with the above referenced statutes.  A copy of the certificate of registration 
shall be submitted with the bid.  The bidder is cautioned that the Department will not award a contract without submission of the 
certificate of registration.   
 
These requirements and compliance with the above referenced statutory sections are a material part of the contract, and any breach thereof 
shall be cause to void the contract under Section 50-60 of the Illinois Procurement Code.  This provision does not apply to Federal-aid 
contracts. 
 

M.  Lobbyist Disclosure   
 

Section 50-38 of the Illinois Procurement Code requires that any bidder or offeror on a State contract that hires a person required to register 
under the Lobbyist Registration Act to assist in obtaining a contract shall: 
 

(i) Disclose all costs, fees, compensation, reimbursements, and other remunerations paid or to be paid to the lobbyist related to the 
contract,  
(ii) Not bill or otherwise cause the State of Illinois to pay for any of the lobbyist’s costs, fees, compensation, reimbursements, or 
 other remuneration, and 
(iii) Sign a verification certifying that none of the lobbyist’s costs, fees, compensation, reimbursements, or other remuneration were 
billed to the State.   

This information, along with all supporting documents, shall be filed with the agency awarding the contract and with the Secretary of State.  
The chief procurement officer shall post this information, together with the contract award notice, in the online Procurement Bulletin.   
 
Pursuant to Subsection (c) of this Section, no person or entity shall retain a person or entity to attempt to influence the outcome of a 
procurement decision made under the Procurement Code for compensation contingent in whole or in part upon the decision or procurement.  
Any person who violates this subsection is guilty of a business offense and shall be fined not more than $10,000. 
 
Bidder acknowledges that it is required to disclose the hiring of any person required to register pursuant to the Illinois Lobbyist Registration Act 
(25 ILCS 170) in connection with this contract. 
 

  Bidder has not hired any person required to register pursuant to the Illinois Lobbyist Registration Act in connection with this 
 contract. 

 
Or 
 

 Bidder has hired the following persons required to register pursuant to the Illinois Lobbyist  Registration Act in connection with the 
 contract: 
 
Name and address of person:             
All costs, fees, compensation, reimbursements and other remuneration paid to said person:                      
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IV.  DISCLOSURES 

 
A.  The disclosures hereinafter made by the bidder are each a material representation of fact upon which reliance is placed should the Department enter 

into the contract with the bidder.  The bidder further certifies that the Department has received the disclosure forms for each bid.   
 
 The chief procurement officer may void the bid, contract, or subcontract, respectively, if it is later determined that the bidder or subcontractor 

rendered a false or erroneous disclosure.  A contractor or subcontractor may be suspended or debarred for violations of the Procurement Code.  
Furthermore, the chief procurement officer may void the contract and the surety providing the performance bond shall be responsible for completion 
of the contract. 

 
B.  Financial Interests and Conflicts of Interest 

 
1.  Section 50-35 of the Illinois Procurement Code provides that all bids of more than $25,000 shall be accompanied by disclosure of the financial 
interests of the bidder.  This disclosed information for the successful bidder, will be maintained as public information subject to release by request 
pursuant to the Freedom of Information Act, filed with the Procurement Policy Board, and shall be incorporated as a material term of the contract.  
Furthermore, pursuant to Section 5-5, the Procurement Policy Board may review a proposal, bid, or contract and issue a recommendation to void a 
contract or reject a proposal or bid based on any violation of the Procurement Code or the existence of a conflict of interest as provided in 
subsections (b) and (d) of Section 50-35. 
 
The financial interests to be disclosed shall include ownership or distributive income share that is in excess of 5%, or an amount greater than 60% 
of the annual salary of the Governor, of the bidding entity or its parent entity, whichever is less, unless the contractor or bidder is a publicly traded 
entity subject to Federal 10K reporting, in which case it may submit its 10K disclosure in place of the prescribed disclosure.  If a bidder is a privately 
held entity that is exempt from Federal 10K reporting, but has more than 200 shareholders, it may submit the information that Federal 10K 
companies are required to report, and list the names of any person or entity holding any ownership share that is in excess of 5%.  The disclosure 
shall include the names, addresses, and dollar or proportionate share of ownership of each person making the disclosure, their instrument of 
ownership or beneficial relationship, and notice of any potential conflict of interest resulting from the current ownership or beneficial interest of each 
person making the disclosure having any of the relationships identified in Section 50-35 and on the disclosure form. 
The current annual salary of the Governor is $177,412.00. 

 
In addition, all disclosures shall indicate any other current or pending contracts, proposals, leases, or other ongoing procurement relationships the 
bidding entity has with any other unit of state government and shall clearly identify the unit and the contract, proposal, lease, or other relationship. 

 
2.  Disclosure Forms.  Disclosure Form A is attached for use concerning the individuals meeting the above ownership or distributive share 
requirements.  A separate Disclosure Form A must be submitted with the bid for each individual meeting the above requirements.  In addition, a 
second form (Disclosure Form B) provides for the disclosure of current or pending procurement relationships with other (non-IDOT) state agencies 
and a total ownership certification.  The forms must be included with each bid. 

 
C. Disclosure Form Instructions 
 

Form A Instructions for Financial Information & Potential Conflicts of Interest 
 
If the bidder is a publicly traded entity subject to Federal 10K reporting, the 10K Report may be submitted to meet the requirements of Form A.  If a 
bidder is a privately held entity that is exempt from Federal 10K reporting, but has more than 200 shareholders, it may submit the information that 
Federal 10K companies are required to report, and list the names of any person or entity holding any ownership share that is in excess of 5%.  If a 
bidder is not subject to Federal 10K reporting, the bidder must determine if any individuals are required by law to complete a financial disclosure 
form.  To do this, the bidder should answer each of the following questions.  A “YES” answer indicates Form A must be completed.  If the answer to 
each of the following questions is “NO”, then the NOT APPLICABLE STATEMENT on Form A must be signed and dated by a person that is 
authorized to execute contracts for the bidding company.  Note:  These questions are for assistance only and are not required to be completed. 
 

 1. Does anyone in your organization have a direct or beneficial ownership share of greater than 5% of the bidding entity or parent  
  entity?  YES        NO       
 2. Does anyone in your organization have a direct or beneficial ownership share of less than 5%, but which has a value greater 
  than 60% of the annual salary of the Governor?  YES       NO      
 3. Does anyone in your organization receive more than 60% of the annual salary of the Governor of the bidding entity’s or parent entity’s  
  distributive income? YES         NO __ 

 4. Does anyone in your organization receive greater than 5% of the bidding entity’s or parent entity’s total distributive income, 
  but which is less than 60% of the annual salary of the Governor?  YES         NO __ 

(Note:  Only one set of forms needs to be completed per person per bid even if a specific individual would require a yes answer to more 
than one question.) 

 
A “YES” answer to any of these questions requires the completion of Form A.  The bidder must determine each individual in the bidding entity or 
the bidding entity’s parent company that would cause the questions to be answered “Yes”.  Each form must be signed and dated by a person that is 
authorized to execute contracts for your organization.  Photocopied or stamped signatures are not acceptable.  The person signing can be, but 
does not have to be, the person for which the form is being completed.  The bidder is responsible for the accuracy of any information provided. 
 
If the answer to each of the above questions is “NO”, then the NOT APPLICABLE STATEMENT of Form A must be signed and dated by a person 
that is authorized to execute contracts for your company. 
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Form B: Instructions for Identifying Other Contracts & Procurement Related Information    
 
Disclosure Form B must be completed for each bid submitted by the bidding entity.  Note:  Checking the NOT APPLICABLE STATEMENT on Form 
A does not allow the bidder to ignore Form B.  Form B must be completed, checked, and dated or the bidder may be considered nonresponsive 
and the bid will not be accepted. 
 
The Bidder shall identify, by checking Yes or No on Form B, whether it has any pending contracts (including leases), bids, proposals, or other 
ongoing procurement relationship with any other (non-IDOT) State of Illinois agency.  If “No” is checked, the bidder only needs to complete the 
check box on the bottom of Form B.  If “Yes” is checked, the bidder must do one of the following: 
 
Option I:   If the bidder did not submit an Affidavit of Availability to obtain authorization to bid, the bidder must list all non-IDOT State of Illinois 
agency pending contracts, leases, bids, proposals, and other ongoing procurement relationships.  These items may be listed on Form B or on an 
attached sheet(s).  Do not include IDOT contracts.  Contracts with cities, counties, villages, etc. are not considered State of Illinois agency contracts 
and are not to be included.  Contracts with other State of Illinois agencies such as the Department of Natural Resources or the Capital 
Development Board must be included.   Bidders who submit Affidavits of Availability are suggested to use Option II. 
 
Option II: If the bidder is required and has submitted an Affidavit of Availability in order to obtain authorization to bid, the bidder may write or type 
“See Affidavit of Availability” which indicates that the Affidavit of Availability is incorporated by reference and includes all non-IDOT State of Illinois 
agency pending contracts, leases, bids, proposals, and other ongoing procurement relationships.  For any contracts that are not covered by the 
Affidavit of Availability, the bidder must identify them on Form B or on an attached sheet(s).  These might be such things as leases. 
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ILLINOIS DEPARTMENT 
OF TRANSPORTATION 

Form A 
Financial Information & 

Potential Conflicts of Interest 
Disclosure 

Contractor Name 
      
Legal Address 
      
City, State, Zip 
      
Telephone Number 
      

Email Address Fax Number (if available) 
      

 

Disclosure of the information contained in this Form is required by the Section 50-35 of the Illinois Procurement Code (30 
ILCS 500).  Vendors desiring to enter into a contract with the State of Illinois must disclose the financial information and 
potential conflict of interest information as specified in this Disclosure Form.  This information shall become part of the 
publicly available contract file.  This Form A must be completed for bids in excess of $25,000, and for all open-ended 
contracts.  A publicly traded company may submit a 10K disclosure (or equivalent if applicable) in satisfaction of 
the requirements set forth in Form A.  See Disclosure Form Instructions. 
The current annual salary of the Governor is $177,412.00. 
 

DISCLOSURE  OF   FINANCIAL  INFORMATION 
 

1. Disclosure of Financial Information.  The individual named below has an interest in the BIDDER (or its parent) in 
terms of ownership or distributive income share in excess of 5%, or an interest which has a value of more than 60% of 
the annual salary of the Governor. (Make copies of this form as necessary and attach a separate Disclosure 
Form A for each individual meeting these requirements) 

 
FOR INDIVIDUAL (type or print information) 
  

NAME: 
 
      

  
ADDRESS 

 
      

   
      

 Type of ownership/distributable income share:
 

 stock        sole proprietorship        Partnership      other:  (explain on separate sheet): 
 % or $ value of ownership/distributable income share:      
 

 
2.  Disclosure of Potential Conflicts of Interest.  Check  “Yes”  or  “No”  to indicate which, if any, of the following 
potential conflict of interest relationships apply.  If the answer to any question is “Yes”, please attach additional pages and 
describe. 
 
 (a)  State employment, currently or in the previous 3 years, including contractual employment of services. 
           Yes       No __ 

      If your answer is yes, please answer each of the following questions. 
 

1. Are you currently an officer or employee of either the Capitol Development Board or the Illinois State 
Toll Highway Authority?        Yes       No __ 
 

2. Are you  currently appointed to or  employed by  any agency  of the  State of Illinois?  If you are 
      currently appointed to or employed by any agency of the State of Illinois, and your annual salary 

exceeds 60% of the annual salary of the Governor provide the name the State 
agency for which you are employed and your annual salary. ___________________________ 
___________________________________________________________________________ 
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3. If you are currently appointed to or employed by any agency of the State of Illinois, and your annual 
salary exceeds 60% of the annual salary of the Governor, are you entitled to receive 
(i)  more than  7 1/2%  of  the  total  distributable income  of your firm, partnership,  association or  
corporation, or (ii) an amount in excess of 100% of the annual salary of the Governor? Yes       No __ 
 

4. If you are currently appointed to or employed by any agency of the State of Illinois, and your annual 
salary exceeds 60% of the annual salary of the Governor, are you and your spouse 
or minor children entitled to receive (i) more than 15% in aggregate of the total distributable income 
of your firm, partnership, association or corporation, or (ii) an amount in excess of two times the   
salary of the Governor?       Yes       No __ 

_______________________________________________________________________________________ 
(b)  State employment of spouse, father, mother, son, or daughter, including contractual employment for services 

in the previous 2 years. 
           Yes       No __ 
       If your answer is yes, please answer each of the following questions. 
 
  1.  Is your spouse or any minor children currently an officer or employee of the Capitol Development 
       Board or the Illinois State Toll Highway Authority?   Yes       No __ 

 
2.  Is your spouse or any minor children currently appointed to or employed by any agency of the State 
    of Illinois?  If your spouse or minor children  is/are  currently appointed to  or employed  by any  
    agency of the  State of  Illinois, and  his/her  annual salary exceeds 60%  of the    
    annual salary of the Governor, provide the name of the spouse  and/or  minor children, the name 

                 of the State agency for which he/she is employed and his/her annual salary. __________________ 
     _______________________________________________________________________________ 
 

3.  If your spouse or any minor children is/are currently appointed to or employed by any agency of the  
    State of Illinois, and  his/her annual salary exceeds 60% of the annual salary of the Governor, 

      are you entitled to receive (i) more than 71/2% of the total distributable income of your 
firm,  partnership,  association or corporation, or (ii) an amount in excess 100% of the 
annual salary of the Governor?      Yes       No __ 
 

4.  If your spouse or any minor children  are currently appointed  to or employed by any agency of the 
    State of Illinois, and his/her annual salary exceeds 60% of the annual salary of the Governor, are you 

                 and your spouse or any minor children entitled to receive  (i) more than 15% in the 
                 aggregate of the total distributable income from your firm, partnership, association or corporation, or 
                 (ii) an amount in excess of two times the salary of the Governor?   

         Yes       No __ 
___________________________________________________________________________________ 

 (c) Elective status; the holding of elective office of the State of Illinois, the government of the United States, any 
     unit of local  government authorized by the  Constitution of the State of  Illinois or the statutes of the State of  
     Illinois currently or in the previous 3 years.     Yes       No __ 

 ________________________________________________________________________________________ 
 (d) Relationship to anyone holding elective office currently or in the previous 2 years; spouse, father, mother,  

     son, or daughter.        Yes       No __ 
 ________________________________________________________________________________________ 

(e) Appointive office; the holding of any appointive government office of the State of Illinois, the United State of 
     America, or any unit of local government authorized by the Constitution of the State of Illinois or  the statues 
     of the State of Illinois, which office entitles the holder to compensation in excess of the expenses incurred in 
     the discharge of that office currently or in the previous 3 years.  Yes       No __ 
________________________________________________________________________________________ 

        (f) Relationship to anyone holding appointive office currently or in the previous 2 years; spouse, father, mother, 
            son, or daughter.        Yes       No __ 
 ________________________________________________________________________________________ 
 (g) Employment, currently or in the previous 3 years, as or by any registered lobbyist of the State government. 
           Yes       No __ 

________________________________________________________________________________________ 
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 (h) Relationship to anyone who is or was a registered lobbyist in the previous 2 years; spouse, father, mother,  
      son, or daughter.        Yes       No __ 
 ________________________________________________________________________________________ 
 (i) Compensated  employment, currently  or in the previous 3  years, by any registered election  or reelection  
      committee registered with the Secretary of State or any county clerk of the State  of Illinois, or any political  
            action committee registered with either the Secretary of State or the Federal Board of Elections. 
           Yes       No __ 
 ________________________________________________________________________________________ 
 (j) Relationship to anyone; spouse, father, mother, son, or daughter; who was a compensated employee in the 
            last 2 years by any registered election or re-election committee registered with the Secretary of State or any 

    county clerk of the State of Illinois,  or any political action committee  registered with either the Secretary of 
    State or the Federal Board of Elections. 

           Yes       No __ 
 ________________________________________________________________________________________ 
 
3.  Communication Disclosure.   

 
Disclose the name and address of each lobbyist and other agent of the bidder or offeror who is not identified in 
Section 2 of this form, who is has communicated, is communicating, or may communicate with any State officer or 
employee concerning the bid or offer.  This disclosure is a continuing obligation and must be promptly supplemented 
for accuracy throughout the process and throughout the term of the contract.  If no person is identified, enter “None” 
on the line below: 

 
Name and address of person(s):            
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4.  Debarment Disclosure.  For each of the persons identified under Sections 2 and 3 of this form, disclose whether 
any of the following has occurred within the previous 10 years:  debarment from contracting with any governmental 
entity; professional licensure discipline; bankruptcies; adverse civil judgments and administrative findings; and 
criminal felony convictions.  This disclosure is a continuing obligation and must be promptly supplemented for 
accuracy throughout the procurement process and term of the contract.  If no person is identified, enter “None” on the 
line below: 
 
 

 
Name of person(s):             
 
Nature of disclosure:                           
             
             
      
 

 
 
 
 
 
 
 
 
 
 

 
 

APPLICABLE STATEMENT 
This Disclosure Form A is submitted on behalf of the INDIVIDUAL named on previous page.  Under 
penalty of perjury, I certify the contents of this disclosure to be true and accurate to the best of my 
knowledge.  

 
Completed by:                 

 Signature of Individual or Authorized Representative           Date 

 
NOT APPLICABLE STATEMENT 

Under penalty of perjury, I have determined that no individuals associated with this organization meet 
the criteria that would require the completion of this Form A. 
 
This Disclosure Form A is submitted on behalf of the CONTRACTOR listed on the previous page. 

 
               

 Signature of Authorized Representative           Date 

   

 
 

The bidder has a continuing obligation to supplement these disclosures under Sec. 50-35 of the Procurement Code. 
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ILLINOIS DEPARTMENT 
OF TRANSPORTATION 

Form B 
Other Contracts & 

Financial Related Information 
Disclosure 

 
Contractor Name 
      
Legal Address 
      
City, State, Zip 
      
Telephone Number 
      

Email Address Fax Number (if available) 
      

Disclosure of the information contained in this Form is required by the  Section 50-35  of the Illinois Procurement  
Act (30 ILCS 500).  This information shall become part of the publicly available contract file. This Form B must 
be completed for bids in excess of $25,000, and for all open-ended contracts. 

 
DISCLOSURE OF OTHER CONTRACTS AND PROCUREMENT RELATED INFORMATION 

 
1.  Identifying Other Contracts & Procurement Related Information. The BIDDER shall identify whether it 
has any pending contracts (including leases), bids, proposals, or other ongoing procurement relationship with  
any other State of Illinois agency:   Yes       No __ 
If “No” is checked, the bidder only needs to complete the signature box on the bottom of this page. 
 
2.  If “Yes” is checked. Identify each such relationship by showing State of Illinois agency name and other descriptive 
information such as bid or project number (attach additional pages as necessary).  SEE DISCLOSURE FORM 
INSTRUCTIONS: 
  
 
 
 
 

THE FOLLOWING STATEMENT MUST BE CHECKED 
 

 
     

               

 Signature of Authorized Representative          Date 

   

 
 
 
 

OWNERSHIP CERTIFICATION 
 

 
Please certify that the following statement is true if the individuals for all submitted Form A disclosures do not total 
100% of ownership. 

Any remaining ownership interest is held by individuals receiving less than $106,447.20 of the bidding 
entity’s or parent entity’s distributive income or holding less than a 5% ownership interest. 

 

  Yes  No  N/A (Form A disclosure(s) established 100% ownership) 
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SPECIAL NOTICE TO CONTRACTORS 
 
The following requirements of the Illinois Department of Human Rights' Rules and Regulations are applicable to bidders 
on all construction contracts advertised by the Illinois Department of Transportation: 
 

 
CONSTRUCTION EMPLOYEE UTILIZATION PROJECTION 

 
(a) All bidders on construction contracts shall complete and submit, along with and as part of their bids, a Bidder's 

Employee Utilization Form (Form BC-1256) setting forth a projection and breakdown of the total workforce intended to 
be hired and/or allocated to such contract work by the bidder including a projection of minority and female employee 
utilization in all job classifications on the contract project. 

 
(b) The Department of Transportation shall review the Employee Utilization Form, and workforce projections contained 

therein, of the contract awardee to determine if such projections reflect an underutilization of minority persons and/or 
women in any job classification in accordance with the Equal Employment Opportunity Clause and Section 7.2 of the 
Illinois Department of Human Rights' Rules and Regulations for Public Contracts adopted as amended on September 
17, 1980.  If it is determined that the contract awardee's projections reflect an underutilization of minority persons 
and/or women in any job classification, it shall be advised in writing of the manner in which it is underutilizing and such 
awardee shall be considered to be in breach of the contract unless, prior to commencement of work on the contract 
project, it submits revised satisfactory projections or an acceptable written affirmative action plan to correct such 
underutilization including a specific timetable geared to the completion stages of the contract. 

 
(c) The Department of Transportation shall provide to the Department of Human Rights a copy of the contract awardee's 

Employee Utilization Form, a copy of any required written affirmative action plan, and any written correspondence 
related thereto.  The Department of Human Rights may review and revise any action taken by the Department of 
Transportation with respect to these requirements. 
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        Contract No. 72829 
        SANGAMON/CHRISTIAN Counties 
        Section 84-12; 11-3 
        Project ACF-HPP-0075(156) 
        Route FAP 75 
        District 6 Construction Funds 
PART I. IDENTIFICATION 
Dept. Human Rights # _______________________________  Duration of Project:  ________________________________________ 

Name of Bidder:  _____________________________________________________________________________________________ 

PART II.  WORKFORCE PROJECTION 
A. The undersigned bidder has analyzed minority group and female populations, unemployment rates and availability of workers for the location in 
which this contract work is to be performed, and for the locations from which the bidder recruits employees, and hereby submits the following workforce 
projection including a projection for minority and female employee utilization in all job categories in the workforce to be allocated to this contract: 
                                                                               TABLE A                                                                                                              TABLE B 

TOTAL Workforce Projection for Contract  CURRENT EMPLOYEES 
TO BE ASSIGNED 
TO CONTRACT     

 MINORITY EMPLOYEES TRAINEES  
JOB TOTAL   *OTHER APPREN- ON THE JOB  TOTAL  MINORITY 

CATEGORIES EMPLOYEES BLACK HISPANIC MINOR. TICES TRAINEES  EMPLOYEES  EMPLOYEES 
 M F M F M F M F M F M F  M F  M F 
OFFICIALS                   
(MANAGERS)                   

SUPERVISORS                   
                  

FOREMEN                   
                  

CLERICAL                   
                  

EQUIPMENT                   
OPERATORS                   

MECHANICS                   
                  

TRUCK DRIVERS                   
                  

IRONWORKERS                   
                  

CARPENTERS                   
                  

CEMENT MASONS                   
                  

ELECTRICIANS                   
                  

PIPEFITTERS,                   
PLUMBERS                   

PAINTERS                   
                  

LABORERS,                   
SEMI-SKILLED                   
LABORERS,                   
UNSKILLED                   
                   

TOTAL                   
                                            TABLE C 

TOTAL Training Projection for Contract 
EMPLOYEES TOTAL   *OTHER 

IN EMPLOYEES BLACK HISPANIC MINOR. 
TRAINING M F M F M F M F 

APPRENTICES         
         
ON THE JOB         
TRAINEES         

*Other minorities are defined as Asians (A) or Native Americans (N). 
  Please specify race of each employee shown in Other Minorities column.                                                         BC 1256 (Rev. 12/11/07) 
 

Note:  See instructions on page 2 
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RETURN WITH BID  Contract No. 72829 
  SANGAMON/CHRISTIAN Counties 
  Section 84-12; 11-3 
  Project ACF-HPP-0075(156) 
  Route FAP 75 
  District 6 Construction Funds 
PART II. WORKFORCE PROJECTION - continued 
 
 B. Included in “Total Employees” under Table A is the total number of new hires that would be employed in the 

event the undersigned bidder is awarded this contract. 
 
  The undersigned bidder projects that:  (number) ____________________________________ new hires would be 

recruited from the area in which the contract project is located; and/or (number) 
_______________________________ new hires would be recruited from the area in which the bidder’s principal 
office or base of operation is located. 

 
 C. Included in “Total Employees” under Table A is a projection of numbers of persons to be employed directly by the 

undersigned bidder as well as a projection of numbers of persons to be employed by subcontractors. 
 
  The undersigned bidder estimates that (number) _________________________________________ persons will 

be directly employed by the prime contractor and that (number) __________________________ persons will be 
employed by subcontractors. 

 
PART III. AFFIRMATIVE ACTION PLAN 
 

A. The undersigned bidder understands and agrees that in the event the foregoing minority and female employee 
utilization projection included under PART II is determined to be an underutilization of minority persons or women 
in any job category, and in the event that the undersigned bidder is awarded this contract, he/she will, prior to 
commencement of work, develop and submit a written Affirmative Action Plan including a specific timetable 
(geared to the completion stages of the contract) whereby deficiencies in minority and/or female employee 
utilization are corrected.  Such Affirmative Action Plan will be subject to approval by the contracting agency and 
the Department of Human Rights. 

 
B. The undersigned bidder understands and agrees that the minority and female employee utilization projection 

submitted herein, and the goals and timetable included under an Affirmative Action Plan if required, are deemed 
to be part of the contract specifications. 

 

Company ________________________________________               Telephone Number ___________________ 

                 _________________________________________ 

Address  _________________________________________ 

 
Instructions: All tables must include subcontractor personnel in addition to prime contractor personnel. 

 
Table A -  Include both the number of employees that would be hired to perform the contract work and the total number currently employed 

(Table B) that will be allocated to contract work, and include all apprentices and on-the-job trainees.  The “Total Employees” column 
should include all employees including all minorities, apprentices and on-the-job trainees to be employed on the contract work. 

 
Table B -  Include all employees currently employed that will be allocated to the contract work including any apprentices and on-the-job trainees 

currently employed. 
 

Table C -  Indicate the racial breakdown of the total apprentices and on-the-job trainees shown in Table A. 
 

BC-1256 (Rev. 12/11/07) 
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NOTICE REGARDING SIGNATURE 

The Bidder’s signature on the Proposal Signature Sheet will constitute the signing of this form.  The following signature block needs 
to be completed only if revisions are required. 
 
Signature:  ____________________________________________ Title:  ______________________ Date:  _____________ 
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ADDITIONAL FEDERAL REQUIREMENTS 
 
 
In addition to the Required Contract Provisions for Federal-Aid Construction Contracts (FHWA 1273), all 
bidders make the following certifications. 
 
A. By the execution of this proposal, the signing bidder certifies that the bidding entity has not, either 

directly or indirectly, entered into any agreement, participated in any collusion, or otherwise taken any 
action, in restraint of free competitive bidding in connection with the submitted bid.  This statement 
made by the undersigned bidder is true and correct under penalty of perjury under the laws of the 
United States. 

 
B. CERTIFICATION, EQUAL EMPLOYMENT OPPORTUNITY: 
 

1. Have you participated in any previous contracts or subcontracts subject to the equal 
opportunity clause.  YES _____  NO _____ 
 

2. If answer to #1 is yes, have you filed with the Joint Reporting Committee, the Director of 
OFCC, any Federal agency, or the former President’s Committee on Equal Employment 
Opportunity, all reports due under the applicable filing requirements of those organizations?  
YES _____  NO _____ 
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RETURN WITH BID  Contract No. 72829 
 SANGAMON/CHRISTIAN Counties 
  Section 84-12; 11-3 
  Project ACF-HPP-0075(156) 
  Route FAP 75 
  District 6 Construction Funds 

 
PROPOSAL SIGNATURE SHEET 

 
The undersigned bidder hereby makes and  submits this bid on the subject Proposal, thereby assuring the Department that all requirements of 
the Invitation for Bids and rules of the Department have been met, that there is no misunderstanding of the requirements of paragraph 3 of this 
Proposal, and that the contract will be executed in accordance with the rules of the Department if an award is made on this bid. 
 
 Firm Name  
  
(IF AN INDIVIDUAL) Signature of Owner  
 
 Business Address  
  
  

 
   
 Firm Name  
  
 By  
 
(IF A CO-PARTNERSHIP) Business Address  
  
  
 Name and Address of All Members of the Firm: 
    
 
    
 
 
 Corporate Name  
 
 By  
  Signature of Authorized Representative 
(IF A CORPORATION)   
   

Typed or printed name and title of Authorized Representative 
 
 
 Attest  

 Signature 
(IF A JOINT VENTURE, USE THIS SECTION   
FOR THE MANAGING PARTY AND THE  Business Address  
SECOND PARTY SHOULD SIGN BELOW)  
 
 
 
 Corporate Name  
 
 By  
(IF A JOINT VENTURE) Signature of Authorized Representative 
 
   
  Typed or printed name and title of Authorized Representative 
   
   
 Attest  

Signature 
 
 Business Address  
  
  
If more than two parties are in the joint venture, please attach an additional signature sheet. 
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Return with Bid Division of Highways 
Proposal Bid Bond 
(Effective November 1, 1992) 

 Item No.       

 Letting Date       

KNOW ALL MEN BY THESE PRESENTS,  That We       

      

as PRINCIPAL, and       

      as SURETY, are 
held jointly, severally and firmly bound unto the STATE OF ILLINOIS in the penal sum of 5 percent of the total bid price, or for the amount 
specified in the bid proposal under “Proposal Guaranty” in effect on the date of the Invitation for Bids, whichever is the lesser sum, well and truly 
to be paid unto said STATE OF ILLINOIS, for the payment of which we bind ourselves, our heirs, executors, administrators, successors and 
assigns. 

THE CONDITION OF THE FOREGOING OBLIGATION IS SUCH, that whereas, the PRINCIPAL has submitted a bid proposal to the 
STATE OF ILLINOIS, acting through the Department of Transportation, for the improvement designated by the Transportation Bulletin Item 
Number and Letting Date indicated above. 

NOW, THEREFORE, if the Department shall accept the bid proposal of the PRINCIPAL; and if the PRINCIPAL shall, within the time 
and as specified in the bidding and contract documents, submit a DBE Utilization Plan that is accepted and approved by the Department; and if, 
after award by the Department, the PRINCIPAL shall enter into a contract in accordance with the terms of the bidding and contract documents 
including evidence of the required insurance coverages and providing such bond as specified with good and sufficient surety for the faithful 
performance of such contract and for the prompt payment of labor and material furnished in the prosecution thereof; or if, in the event of the 
failure of the PRINCIPAL to make the required DBE submission or to enter into such contract and to give the specified bond, the PRINCIPAL pays 
to the Department the difference not to exceed the penalty hereof between the amount specified in the bid proposal and such larger amount for 
which the Department may contract with another party to perform the work covered by said bid proposal, then this obligation shall be null and 
void, otherwise, it shall remain in full force and effect.  

IN THE EVENT the Department determines the PRINCIPAL has failed to comply with any requirement as set forth in the preceding 
paragraph, then Surety shall pay the penal sum to the Department within fifteen (15) days of written demand therefor.  If Surety does not make full 
payment within such period of time, the Department may bring an action to collect the amount owed.  Surety is liable to the Department for all its 
expenses, including attorney’s fees, incurred in any litigation in which it prevails either in whole or in part. 

In TESTIMONY WHEREOF, the said PRINCIPAL and the said SURETY have caused this instrument to be signed by  

their respective officers this        day of        A.D.,      . 

PRINCIPAL SURETY
             

 (Company Name)  (Company Name) 

By   By:  
 (Signature & Title)   (Signature of Attorney-in-Fact) 

Notary Certification for Principal and Surety
STATE OF ILLINOIS,  
County of        

I,        , a Notary Public in and for said County, do hereby certify that 

       and       
(Insert names of individuals signing on behalf of PRINCIPAL & SURETY) 

who are each personally known to me to be the same persons whose names are subscribed to the foregoing instrument on behalf of PRINCIPAL 
and SURETY, appeared before me this day in person and acknowledged respectively, that they signed and delivered said instrument as their free 
and voluntary act for the uses and purposes therein set forth. 

Given under my hand and notarial seal this       day of       A.D.      

My commission expires              
  Notary Public 
In lieu of completing the above section of the Proposal Bid Form, the Principal may file an Electronic Bid Bond.  By signing the proposal and 
marking the check box next to the Signature and Title line below, the Principal is ensuring the identified electronic bid bond has been executed 
and the Principal and Surety are firmly bound unto the State of Illinois under the conditions of the bid bond as shown above. 

               
Electronic Bid Bond ID#  Company / Bidder Name  Signature and Title 
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DBE Utilization Plan

 
(1)  Policy 
 
It is public policy that disadvantaged businesses as defined in 49 CFR Part 26 and the Special Provision shall have the maximum 
opportunity to participate in the performance of contracts financed in whole or in part with Federal or State funds.  Consequently the 
requirements of 49 CFR Part 26 apply to this contract. 
 
(2)  Obligation 
 
The contractor agrees to ensure that disadvantaged businesses as defined in 49 CFR Part 26 and the Special Provision have the maximum 
opportunity to participate in the performance of contracts or subcontracts financed in whole or in part with Federal or State funds.  The 
contractor shall take all necessary and reasonable steps in accordance with 49 CFR Part 26 and the Special Provision to ensure that said 
businesses have the maximum opportunity to compete for and perform under this contract.  The contractor shall not discriminate on the 
basis of race, color, national origin or sex in the award and performance of contracts. 
 
(3)  Project and Bid Identification 
 
Complete the following information concerning the project and bid:
 
Route        Total Bid  

Section        Contract DBE Goal        
(Percent) (Dollar Amount)

Project        

County        

Letting Date        

Contract No.        

Letting Item No.        
 
(4)  Assurance 
 
I, acting in my capacity as an officer of the undersigned bidder (or bidders if a joint venture), hereby assure the Department that on this 
project my company :  (check one) 
 
  Meets  or exceeds contract award goals and has provided documented participation as follows: 
 Disadvantaged Business Participation     percent
 
  

 
 

 

Attached are the signed  participation statements, forms SBE 2025, required by the Special Provision evidencing availability and 
use of each business participating in this plan and assuring that each business will perform a commercially useful function in the 
work of the contract. 
Failed to meet contract award goals and has included good faith effort documentation to meet the goals and that my company has 
provided participation as follows: 

 Disadvantaged Business Participation     percent
 
 The contract goals should be accordingly modified or waived.  Attached is all information required by the Special Provision in 

support of this request including good faith effort.  Also attached  are the signed participation statements, forms SBE 2025, 
required by the Special Provision evidencing availability and use of each business participating in this plan and assuring that each 
business will perform a commercially useful function in the work of the contract. 

 

        
Company  The “as read” Low Bidder is required to comply with the Special Provision. 

 
Submit only one utilization plan for each project.  The utilization plan shall be 
submitted in accordance with the special provision. 
 
Bureau of Small Business Enterprises Local Let Projects 
2300 South Dirksen Parkway Submit forms to the 
Springfield, Illinois  62764 Local Agency 

 By 
 
 Title 
 

 Date  

The Department of Transportation is requesting disclosure of information that is necessary to accomplish the purpose as outlined under State and Federal law.  Disclosure of this information is 
REQUIRED.  Failure to provide any information will result in the contract not being awarded.  This form has been approved by the State Forms Manager Center. 

SBE 2026 (Rev. 11/23/09) 
  



 

  
  

 DBE Participation Statement

Subcontractor Registration       Letting    

Participation Statement Item No.  

(1)  Instructions Contract 

This form must be completed for each disadvantaged business participating in the Utilization Plan.  This form  shall 
be submitted in accordance with the special provision and will be attached to the Utilization Plan form..  If 
additional space is needed complete an additional form for the firm. 
 

(2)  Work 

Pay Item   
No. Description Quantity Unit Price Total

                
                
                
                
                
                
  Total
 

(3)  Partial Payment Items 
For any of the above items which are partial pay items, specifically describe the work and subcontract dollar 
amount: 
      
 
 
 
(4) Commitment 
 

The undersigned certify that the information included herein is true and correct, and that the DBE firm listed below 
has agreed to perform a commercially useful function in the work of the contract item(s) listed above and to 
execute a contract with the prime contractor.  The undersigned further understand that no changes to this 
statement may be made without prior approval from the Department’s Bureau of Small Business Enterprises and 
that complete and accurate information regarding actual work performed on this project and the payment therefore 
must be provided to the Department. 
 
 

Signature for Prime Contractor   Signature for DBE Firm 

 
Title       Title

Date       Date

Contact       Contact Person       

Phone       Phone

Firm Name       Firm Name   

Address       Address

City/State/Zip       City/State/Zip      

 E

The Department of Transportation is requesting disclosure of information that is necessary to accomplish the statutory purpose as outlined under the state and federal 
law.  Disclosure of this information is REQUIRED.  Failure to provide any information will result in the contract not being awarded.  This form has been approved by 
the State Forms Management Center. 

WC       
 

SBE 2025 (Rev. 11/03/09) 



 

 
PROPOSAL ENVELOPE 

 

 
 
 
 

PROPOSALS 
 
for construction work advertised for bids by the 
Illinois Department of Transportation 
 
 
 

Item No. Item No. Item No. 
   
   
   
   
   
   
   
   

 
                                                             Submitted By: 
 

Name:   

Address: 

 

 

Phone No. 

 
Bidders should use an IDOT proposal envelope or affix this form to the front of a 10” x 13” envelope for the 
submittal of bids.  If proposals are mailed, they should be enclosed in a second or outer envelope addressed 
to: 
 

Engineer of Design and Environment - Room 326 
Illinois Department of Transportation 
2300 South Dirksen Parkway 
Springfield, Illinois  62764 

 
 

NOTICE 
 

   Individual bids, including Bid Bond and/or supplemental information 
   if required, should be securely stapled. 



 

 
 

CONTRACTOR OFFICE COPY OF 
CONTRACT SPECIFICATIONS 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
   Contract No. 72829 
   SANGAMON/CHRISTIAN Counties 
   Section 84-12; 11-3 
   Project ACF-HPP-0075(156) 
   Route FAP 75 
   District 6 Construction Funds 
 
 
 
 
 
 

 

 
NOTICE 

 
None of the following material needs to be returned with the bid package unless the 
special provisions require documentation and/or other information to be submitted. 
 



 

SUBCONTRACTOR DOCUMENTATION 
 

 
 
Public Acts 96-0795 and 96-0920, enacted substantial changes to the provisions of the 
Illinois Procurement Code (30 ILCS 500).  Among the changes are provisions affecting 
subcontractors.  The Contractor awarded this contract will be required as a material 
condition of the contract to implement and enforce the contract requirements 
applicable to subcontractors approved in accordance with article 108.01 of the 
Standard Specifications for Road and Bridge Construction. 
 
If the Contractor seeks approval of subcontractors to perform a portion of the work, and 
approval is granted by the Department, the Contractor shall provide a copy of the 
subcontract to the Chief Procurement Officer within 20 calendar days after execution of 
the subcontract. 
 
The subcontract shall contain the certifications required to be made by subcontractors 
pursuant to Article 50 of the Illinois Procurement Code.  This Notice to Bidders includes 
a document incorporating all required subcontractor certifications and disclosures for 
use by the Contractor in compliance with this mandate.  The document is entitled State 
Required Ethical Standards Governing Subcontractors.       
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STATE ETHICAL STANDARDS 

GOVERNING SUBCONTRACTORS 
 

 
Article 50 of the Illinois Procurement Code establishes the duty of all State chief procurement officers, State purchasing officers, and their 
designees to maximize the value of the expenditure of public moneys in procuring goods, services, and contracts for the State of Illinois and to act 
in a manner that maintains the integrity and public trust of State government.  In discharging this duty, they are charged by law to use all available 
information, reasonable efforts, and reasonable actions to protect, safeguard, and maintain the procurement process of the State of Illinois.   
 
The certifications hereinafter made by the subcontractor are each a material representation of fact upon which reliance is placed should the 
Department approve the subcontractor.  The chief procurement officer may terminate or void the subcontract approval if it is later determined that 
the bidder or subcontractor rendered a false or erroneous certification. 
 
Section 50-2 of the Illinois Procurement Code provides that every person that has entered into a multi-year contract and every subcontractor with a 
multi-year subcontract shall certify, by July 1 of each fiscal year covered by the contract after the initial fiscal year, to the responsible chief 
procurement officer whether it continues to satisfy the requirements of Article 50 pertaining to the eligibility for a contract award.  If a contractor or 
subcontractor is not able to truthfully certify that it continues to meet all requirements, it shall provide with its certification a detailed explanation of 
the circumstances leading to the change in certification status.  A contractor or subcontractor that makes a false statement material to any given 
certification required under Article 50 is, in addition to any other penalties or consequences prescribed by law, subject to liability under the 
Whistleblower Reward and Protection Act for submission of a false claim. 
 
 
A.  Bribery 

 
1.  The Illinois Procurement Code provides: 
 
Section 50-5.  Bribery. 
 
(a) Prohibition.  No person or business shall be awarded a contract or subcontract under this Code who: 
 

(1) has been convicted under the laws of Illinois or any other state of bribery or attempting to bribe an officer or employee of the State of 
Illinois or any other state in that officer’s or employee’s official capacity; or  
 
(2) has made an admission of guilt of that conduct that is a matter of record but has not been prosecuted for that conduct. 

 
(b) Businesses.  No business shall be barred from contracting with any unit of State or local government, or subcontracting under such a 
contract, as a result of a conviction under this Section of any employee or agent of the business if the employee or agent is no longer 
employed by the business and: 

 
(1)  the business has been finally adjudicated not guilty; or  
 
(2)  the business demonstrates to the governmental entity with which it seeks to contract, or which is signatory to the contract to which 
the subcontract relates, and that entity finds that the commission of the offense was not authorized, requested, commanded, or 
performed by a director, officer, or high managerial agent on behalf of the business as provided in paragraph (2) of subsection (a) of 
Section 5-4 of the Criminal Code of 1961. 
 

(c) Conduct on behalf of business.  For purposes of this Section, when an official, agent, or employee of a business committed the bribery or 
attempted bribery on behalf of the business and in accordance with the direction or authorization of a responsible official of the business, the 
business shall be chargeable with the conduct. 
 
(d) Certification.  Every bid submitted to and contract executed by the State, and every subcontract subject to Section 20-120 of the 
Procurement Code shall contain a certification by the contractor or the subcontractor, respectively, that the contractor or subcontractor is not 
barred from being awarded a contract or subcontract under this Section and acknowledges that the chief procurement officer may declare the 
related contract void if any certifications required by this Section are false.  A contractor who makes a false statement, material to the 
certification, commits a Class 3 felony. 
 
2.  The contractor or subcontractor certifies that it is not barred from being awarded a contract under Section 50.5. 
 

 
B.  Felons 
 

1.  The Illinois Procurement Code provides: 
 

Section 50-10.  Felons.  Unless otherwise provided, no person or business convicted of a felony shall do business with the State of Illinois or 
any State agency, or enter into a subcontract, from the date of conviction until 5 years after the date of completion of the sentence for that 
felony, unless no person held responsible by a prosecutorial office for the facts upon which the conviction was based continues to have any 
involvement with the business. 
 
2.  Certification.  Every bid submitted to and contract executed by the State and every subcontract subject to Section 20-120 of the 
Procurement Code shall contain a certification by the bidder or contractor or subcontractor, respectively, that the bidder, contractor, or 
subcontractor is not barred from being awarded a contract or subcontract under this Section and acknowledges that the chief procurement 
officer may declare the related contract void if any of the certifications required by this Section are false. 
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C.  Debt Delinquency 

 
1.  The Illinois Procurement Code provides: 

 
Section 50-11 and 50-12. Debt Delinquency. 

The contractor or bidder or subcontractor, respectively, certifies that it, or any affiliate, is not barred from being awarded a contract 
or subcontract under the Procurement Code.  Section 50-11 prohibits a person from entering into a contract with a State agency, or 
entering into a subcontract, if it knows or should know that it, or any affiliate, is delinquent in the payment of any debt to the State as 
defined by the Debt Collection Board.  Section 50-12 prohibits a person from entering into a contract with a State agency, or 
entering into a subcontract, if it, or any affiliate, has failed to collect and remit Illinois Use Tax on all sales of tangible personal 
property into the State of Illinois in accordance with the provisions of the Illinois Use Tax Act. The bidder or contractor or 
subcontractor, respectively, further acknowledges that the chief procurement officer may declare the related contract void if this 
certification is false or if the bidder, contractor, or subcontractor, or any affiliate, is determined to be delinquent in the payment of any 
debt to the State during the term of the contract. 

 
D.  Prohibited Bidders, Contractors and Subcontractors 

 
1.  The Illinois Procurement Code provides: 
 
Section 50-10.5 and 50-60(c).  Prohibited bidders, contractors and subcontractors. 
The bidder or contractor or subcontractor, respectively, certifies in accordance with 30 ILCS 500/50-10.5 that no officer, director, 
partner or other managerial agent of the contracting business has been convicted of a felony under the Sarbanes-Oxley Act of 2002 
or a Class 3 or Class 2 felony under the Illinois Securities Law of 1953 or if in violation of Subsection (c) for a period of five years 
from the date of conviction..  Every bid submitted to and contract executed by the State and every subcontract subject to Section 20-
120 of the Procurement Code shall contain a certification by the bidder, contractor, or subcontractor, respectively, that the bidder, 
contractor, or subcontractor is not barred from being awarded a contract or subcontract under this Section and acknowledges that 
the chief procurement officer shall declare the related contract void if any of the certifications completed pursuant to this Section are 
false. 
 

 
E.  Section 42 of the Environmental Protection Act 

 
The bidder or contractor or subcontractor, respectively, certifies in accordance with 30 ILCS 500/50-12 that the bidder, contractor, or 
subcontractor, is not barred from being awarded a contract or entering into a subcontract under this Section which prohibits the 
bidding on or entering into contracts with the State of Illinois or a State agency, or entering into any subcontract, that is subject to 
the Procurement Code by a person or business found by a court or the Pollution Control Board to have committed a willful or 
knowing violation of Section 42 of the Environmental Protection Act for a period of five years from the date of the order.  The bidder 
or contractor or subcontractor, respectively, acknowledges that the chief procurement officer may declare the contract void if this 
certification is false.  

 
 
 
 
 
 
 
 

The undersigned, on behalf of the subcontracting company, has read and  
understands the above certifications and makes the certifications as required by law. 

 
     

 Name of Subcontracting Company 
 
 
 

   

 Authorized Officer           Date 
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SUBCONTRACTOR DISCLOSURES 
 

I.  DISCLOSURES 
 

A.  The disclosures hereinafter made by the subcontractor are each a material representation of fact upon which reliance is placed.  The subcontractor 
further certifies that the Department has received the disclosure forms for each subcontract.   

 
 The chief procurement officer may void the bid, contract, or subcontract, respectively, if it is later determined that the bidder or subcontractor 

rendered a false or erroneous disclosure.  A contractor or subcontractor may be suspended or debarred for violations of the Procurement Code.  
Furthermore, the chief procurement officer may void the contract or subcontract. 

 
B.  Financial Interests and Conflicts of Interest 

 
1.  Section 50-35 of the Illinois Procurement Code provides that all subcontracts with a total value of $25,000 or more, from subcontractors 
identified in Section 20-120 of the Illinois Procurement Code, shall be accompanied by disclosure of the financial interests of the subcontractor.  
This disclosed information for the subcontractor, will be maintained as public information subject to release by request pursuant to the Freedom of 
Information Act, filed with the Procurement Policy Board, and shall be incorporated as a material term of the Prime Contractor’s contract.  
Furthermore, pursuant to this Section, the Procurement Policy Board may recommend to allow or void a contract or subcontract based on a 
potential conflict of interest. 
 
The financial interests to be disclosed shall include ownership or distributive income share that is in excess of 5%, or an amount greater than 60% 
of the annual salary of the Governor, of the subcontracting entity or its parent entity, whichever is less, unless the subcontractor is a publicly traded 
entity subject to Federal 10K reporting, in which case it may submit its 10K disclosure in place of the prescribed disclosure.  If a subcontractor is a 
privately held entity that is exempt from Federal 10K reporting, but has more than 200 shareholders, it may submit the information that Federal 10K 
companies are required to report, and list the names of any person or entity holding any ownership share that is in excess of 5%.  The disclosure 
shall include the names, addresses, and dollar or proportionate share of ownership of each person making the disclosure, their instrument of 
ownership or beneficial relationship, and notice of any potential conflict of interest resulting from the current ownership or beneficial interest of each 
person making the disclosure having any of the relationships identified in Section 50-35 and on the disclosure form. 
The current annual salary of the Governor is $177,412.00. 

 
In addition, all disclosures shall indicate any other current or pending contracts, subcontracts, proposals, leases, or other ongoing procurement 
relationships the subcontracting entity has with any other unit of state government and shall clearly identify the unit and the contract, subcontract, 
proposal, lease, or other relationship. 

 
2.  Disclosure Forms.  Disclosure Form A is attached for use concerning the individuals meeting the above ownership or distributive share 
requirements.  A separate Disclosure Form A must be submitted with the bid for each individual meeting the above requirements.  In addition, a 
second form (Disclosure Form B) provides for the disclosure of current or pending procurement relationships with other (non-IDOT) state agencies 
and a total ownership certification.  The forms must be included with each bid. 

 
C. Disclosure Form Instructions 
 

Form A Instructions for Financial Information & Potential Conflicts of Interest 
 
If the subcontractor is a publicly traded entity subject to Federal 10K reporting, the 10K Report may be submitted to meet the requirements of Form 
A.  If a subcontractor is a privately held entity that is exempt from Federal 10K reporting, but has more than 200 shareholders, it may submit the 
information that Federal 10K companies are required to report, and list the names of any person or entity holding any ownership share that is in 
excess of 5%.  If a subcontractor is not subject to Federal 10K reporting, the subcontractor must determine if any individuals are required by law to 
complete a financial disclosure form.  To do this, the subcontractor should answer each of the following questions.  A “YES” answer indicates Form 
A must be completed.  If the answer to each of the following questions is “NO”, then the NOT APPLICABLE STATEMENT on the second page of 
Form A must be signed and dated by a person that is authorized to execute contracts for the subcontracting company.  Note:  These questions are 
for assistance only and are not required to be completed. 
 

 1. Does anyone in your organization have a direct or beneficial ownership share of greater than 5% of the bidding entity or parent  
  entity?  YES        NO       
 2. Does anyone in your organization have a direct or beneficial ownership share of less than 5%, but which has a value greater 
  than 60% of the annual salary of the Governor?  YES       NO      
 3. Does anyone in your organization receive more than 60% of the annual salary of the Governor of the subcontracting entity’s or parent 

entity’s distributive income?  YES         NO __ 

  (Note: Distributive income is, for these purposes, any type of distribution of profits.  An annual salary is not distributive  
  income.)   

 4. Does anyone in your organization receive greater than 5% of the subcontracting entity’s or parent entity’s total distributive income, 
  but which is less than 60% of the annual salary of the Governor?  YES         NO __ 

(Note:  Only one set of forms needs to be completed per person per subcontract even if a specific individual would require a yes answer 
to more than one question.) 

 
A “YES” answer to any of these questions requires the completion of Form A.  The subcontractor must determine each individual in the 
subcontracting entity or the subcontracting entity’s parent company that would cause the questions to be answered “Yes”.  Each form must be 
signed and dated by a person that is authorized to execute contracts for your organization.  Photocopied or stamped signatures are not 
acceptable.  The person signing can be, but does not have to be, the person for which the form is being completed.  The subcontractor is 
responsible for the accuracy of any information provided. 
 
If the answer to each of the above questions is “NO”, then the NOT APPLICABLE STATEMENT on page 2 of Form A must be signed and dated by 
a person that is authorized to execute contracts for your company. 

-a-  



 

RETURN WITH SUBCONTRACT 
 
Form B: Instructions for Identifying Other Contracts & Procurement Related Information    
 
Disclosure Form B must be completed for each subcontract submitted by the subcontracting entity.  Note:  Checking the NOT APPLICABLE 
STATEMENT on Form A does not allow the subcontractor to ignore Form B.  Form B must be completed, checked, and dated or the subcontract 
will not be approved. 
 
The Subcontractor shall identify, by checking Yes or No on Form B, whether it has any pending contracts, subcontracts, leases, bids, proposals, or 
other ongoing procurement relationship with any other (non-IDOT) State of Illinois agency.  If “No” is checked, the subcontractor only needs to 
complete the check box on the bottom of Form B.  If “Yes” is checked, the subcontractor must list all non-IDOT State of Illinois agency pending 
contracts, subcontracts, leases, bids, proposals, and other ongoing procurement relationships.  These items may be listed on Form B or on an 
attached sheet(s).  Contracts with cities, counties, villages, etc. are not considered State of Illinois agency contracts and are not to be included.  
Contracts or subcontracts with other State of Illinois agencies such as the Department of Natural Resources or the Capital Development Board 
must be included.    
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

-b-



 

RETURN WITH SUBCONTRACT 

ILLINOIS DEPARTMENT 
OF TRANSPORTATION 

Form A 
Subcontractor: Financial  

Information & Potential Conflicts  
of Interest Disclosure 

Subcontractor Name 
      
Legal Address 
      
City, State, Zip 
      
Telephone Number 
      

Email Address Fax Number (if available) 
      

 

Disclosure of the information contained in this Form is required by the Section 50-35 of the Illinois Procurement 
Code (30 ILCS 500).  Subcontractors desiring to enter into a subcontract of a State of Illinois contract must 
disclose the financial information and potential conflict of interest information as specified in this Disclosure 
Form.  This information shall become part of the publicly available contract file.  This Form A must be completed 
for subcontracts with a total value of $25,000 or more, from subcontractors identified in Section 20-120 of the 
Illinois Procurement Code, and for all open-ended contracts.  A publicly traded company may submit a 10K 
disclosure (or equivalent if applicable) in satisfaction of the requirements set forth in Form A.  See 
Disclosure Form Instructions. 
The current annual salary of the Governor is $177,412.00. 
 

DISCLOSURE  OF   FINANCIAL  INFORMATION 
 

1.  Disclosure of Financial Information.  The individual named below has an interest in the SUBCONTRACTOR (or 
its parent) in terms of ownership or distributive income share in excess of 5%, or an interest which has a value of 
more than 60% of the annual salary of the Governor.  (Make copies of this form as necessary and attach a 
separate Disclosure Form A for each individual meeting these requirements) 

 
FOR INDIVIDUAL (type or print information) 
  

NAME: 
 
      

  
ADDRESS 

 
      

   
      

 Type of ownership/distributable income share:
 

 stock        sole proprietorship       Partnership      other:  (explain on separate sheet): 
 % or $ value of ownership/distributable income share:      
 

 
2.  Disclosure of Potential Conflicts of Interest.  Check “Yes” or “No” to indicate which, if any, of the following 
potential conflict of interest relationships apply.  If the answer to any question is “Yes”, please attach additional 
pages and describe. 

 
 (a) State employment, currently or in the previous 3 years, including contractual employment of services. 
           Yes       No __ 
      If your answer is yes, please answer each of the following questions. 
 

1.  Are you currently an officer or employee of either the Capitol Development Board or the Illinois State 
Toll Highway Authority?       Yes       No __ 

 
  2.  Are you currently  appointed to  or employed by  any agency of the  State of Illinois?  If you  are 
       currently appointed to or employed by any agency of the State of Illinois, and your annual salary 
       exceeds 60% of the annual salary of the Governor, provide the name the State 
       agency for which you are employed and your annual salary. ____________________________ 
       ____________________________________________________________________________  

-c-  
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  3.  If you are currently appointed to or employed by any agency of the State of Illinois, and your annual 
       salary exceeds 60% of the annual salary of the Governor, are you entitled to receive 
       (i)  more  than 7 1/2% of  the total distributable  income  of your  firm,  partnership,  association  or 
       corporation, or (ii) an amount in excess of 100% of the annual salary of the Governor?  

Yes      No __ 
 
  4.  If you are currently appointed to or employed by any agency of the State of Illinois, and your annual 
       salary exceeds 60% of the annual salary of the Governor, are you and your spouse 

     or minor children  entitled to receive  (i)  more than 15 %  in the aggregate of  the total distributable   
     income of your  firm, partnership, association or corporation, or (ii) an amount in excess of two times 
     the salary of the Governor?       Yes       No __ 

__________________________________________________________________________________________  
(b)  State employment of  spouse, father, mother, son, or daughter,  including contractual employment services 
       in the previous 2 years. 

           Yes       No __ 
         If your answer is yes, please answer each of the following questions. 

 
  1.  Is your spouse or any minor children currently an officer or employee of  the Capitol Development 

     Board or the Illinois State Toll Highway Authority?   Yes       No __ 
 
  2.  Is your spouse or any minor children currently appointed to or employed by any agency of the State 

     of  Illinois?   If  your  spouse  or  minor  children  is/are  currently  appointed to  or employed  by any 
    agency  of  the  State  of  Illinois,  and  his/her  annual  salary  exceeds  60% of the  

annual salary of the Governor, provide the  name of your spouse and/or minor children, the name 
     of the State agency for which he/she is employed and his/her annual salary. __________________ 
     _______________________________________________________________________________ 
 
3.  If your spouse or any minor children is/are currently appointed  to or employed by any agency of the  
     State of Illinois, and his/her annual salary exceeds 60% of the annual salary of the Governor, 
     are you entitled to receive (i) more than 71/2% of the total distributable income of your 
     firm,  partnership,  association  or  corporation,  or  (ii)  an amount  in  excess  of of 100% of the 

annual salary of the Governor?      Yes       No __ 
 
  4.  If your spouse  or any minor children are currently  appointed to or employed  by any agency of  the 

    State of Illinois, and his/her annual salary exceeds 60% of the annual salary of the Governor,  
    are you and  your spouse  or minor  children  entitled to receive  (i) more  than 15 %  in the  
    aggregate of  the total distributable income of your  firm,  partnership,  association or corporation, or 
    (ii) an amount in excess of two times the salary of the Governor?       

 Yes       No __ 
 ________________________________________________________________________________________ 

(c)  Elective status; the holding of elective office of the State of Illinois, the government of the United States, any 
              unit of local government authorized by the Constitution of the State of  Illinois or the statutes of  the State  of 
              Illinois currently or in the previous 3 years.     Yes       No __ 

_________________________________________________________________________________________ 
(d)  Relationship to anyone holding elective office currently or in the previous 2 years; spouse, father, mother,  

              son, or daughter.        Yes       No __ 
_________________________________________________________________________________________ 
(e)  Appointive office; the holding of any appointive government office of the State of Illinois, the United States of 
      America, or any unit of local government authorized by the Constitution of  the State of Illinois or the statutes 

              of the State of Illinois,  which office entitles the holder to compensation in excess of the expenses incurred in 
              the discharge of that office currently or in the previous 3 years.  Yes       No __ 
  _______________________________________________________________________________________ 

(f)  Relationship to anyone holding appointive office currently or in the previous 2 years; spouse, father, mother, 
             son, or daughter.        Yes       No __ 
 ________________________________________________________________________________________ 
        (g)  Employment, currently or in the previous 3 years, as or by any registered lobbyist of the State government. 
           Yes       No __ 
 ________________________________________________________________________________________ 

 
-d- 
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 (h)  Relationship to anyone who is or was a registered lobbyist in the previous 2 years; spouse, father, mother, 
             son, or daughter.        Yes       No __ 
 ________________________________________________________________________________________ 
       (i)  Compensated employment,  currently or  in the previous 3 years,  by any  registered  election  or  reelection 
      committee  registered with  the Secretary of State or any county clerk of the State of Illinois, or any political 
             action committee registered with either the Secretary of State or the Federal Board of Elections. 
           Yes       No __ 
 ________________________________________________________________________________________ 
 (j)  Relationship to anyone; spouse, father, mother, son, or daughter; who was a compensated employee in the 

     last 2 years by any registered election or re-election committee registered with the Secretary of State or any 
     county clerk of the State of Illinois,  or any political action  committee registered with either the Secretary of 
     State or the Federal Board of Elections. 

           Yes       No __ 
 ________________________________________________________________________________________ 

 
3 Communication Disclosure. 

 
Disclose the name and address of each lobbyist and other agent of the bidder or offeror who is not identified in 
Section 2 of this form, who is has communicated, is communicating, or may communicate with any State officer or 
employee concerning the bid or offer.  This disclosure is a continuing obligation and must be promptly 
supplemented for accuracy throughout the process and throughout the term of the contract.  If no person is 
identified, enter “None” on the line below: 

 
Name and address of person(s):            
                            
             
              
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

-e-
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4.  Debarment Disclosure.  For each of the persons identified under Sections 2 and 3 of this form, disclose 
whether any of the following has occurred within the previous 10 years:  debarment from contracting with any 
governmental entity; professional licensure discipline; bankruptcies; adverse civil judgments and administrative 
findings; and criminal felony convictions.  This disclosure is a continuing obligation and must be promptly 
supplemented for accuracy throughout the procurement process and term of the contract.  If no person is 
identified, enter “None” on the line below: 
 
 

 
Name of person(s):             
 
Nature of disclosure:                           
             
             
      
 

 
 

APPLICABLE STATEMENT 
This Disclosure Form A is submitted on behalf of the INDIVIDUAL named on previous page.  Under 
penalty of perjury, I certify the contents of this disclosure to be true and accurate to the best of my 
knowledge. 

 
Completed by:                

 Signature of Individual or Authorized Officer           Date 

 
NOT APPLICABLE STATEMENT 

Under penalty of perjury, I have determined that no individuals associated with this organization meet 
the criteria that would require the completion of this Form A. 
 
This Disclosure Form A is submitted on behalf of the SUBCONTRACTOR listed on the previous page. 

 
               

 Signature of Authorized Officer           Date 

   

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

-f-
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ILLINOIS DEPARTMENT 
OF TRANSPORTATION 

Form B 
Subcontractor:  Other Contracts & 

Financial Related Information 
Disclosure 

 
Subcontractor Name 
      
Legal Address 
      
City, State, Zip 
      
Telephone Number 
      

Email Address Fax Number (if available) 
      

 
Disclosure of the information contained in this Form is required by the Section 50-35 of the Illinois Procurement Act (30 
ILCS 500).  This information shall become part of the publicly available contract file.  This Form B must be completed for 
subcontracts with a total value of $25,000 or more, from subcontractors identified in Section 20-120 of the Illinois 
Procurement Code, and for all open-ended contracts. 
  

DISCLOSURE OF OTHER CONTRACTS, SUBCONTRACTS, AND PROCUREMENT RELATED INFORMATION 
 

1.  Identifying Other Contracts & Procurement Related Information. The SUBCONTRACTOR shall identify whether it has 
any pending contracts, subcontracts, including leases, bids, proposals, or other ongoing procurement relationship with 
any other State of Illinois agency:   Yes       No __ 
If “No” is checked, the subcontractor only needs to complete the signature box on the bottom of this page. 
 
2.  If “Yes” is checked. Identify each such relationship by showing State of Illinois agency name and other descriptive 
information such as bid or project number (attach additional pages as necessary).  SEE DISCLOSURE FORM 
INSTRUCTIONS: 

  
 
 
 

THE FOLLOWING STATEMENT MUST BE CHECKED 
 

 
               

 Signature of Authorized Officer          Date 

   

 
 
 

OWNERSHIP CERTIFICATION 
 

 
Please certify that the following statement is true if the individuals for all submitted Form A disclosures do not total 100% 
of ownership 

Any remaining ownership interest is held by individuals receiving less than $106,447.20 of the bidding entity’s or 
parent entity’s distributive income or holding less than a 5% ownership interest. 

 

  Yes  No  N/A (Form A disclosure(s) established 100% ownership) 
 
 
 
 
 

-g-  



 

 

NOTICE TO BIDDERS

 
 
1. TIME AND PLACE OF OPENING BIDS.   Sealed proposals for the improvement described herein will be 

received by the Department of Transportation at the Harry R. Hanley Building, 2300 South Dirksen 
Parkway, in Springfield, Illinois until 10:00 o’clock a.m., June 15, 2012.  All bids will be gathered, sorted, 
publicly opened and read in the auditorium at the Department of Transportation’s Harry R. Hanley Building 
shortly after the 10:00 a.m. cut off time. 

 
2. DESCRIPTION OF WORK.  The proposed improvement is identified and advertised for bids in the 

Invitation for Bids as: 
 
   Contract No. 72829 
   SANGAMON/CHRISTIAN Counties 
   Section 84-12; 11-3 
   Project ACF-HPP-0075(156) 
   Route FAP 75 
   District 6 Construction Funds 

 
 This project consists of the construction of approximately 7.25 miles of new four-lane rural 
expressway along existing Illinois Route 29 from south of Berry to south of Edinburg, including the 
construction of a by-pass around the village of Edinburg. 
 
3. INSTRUCTIONS TO BIDDERS.  (a)  This Notice, the invitation for bids, proposal and letter of award shall, 

together with all other documents in accordance with Article 101.09 of the Standard Specifications for Road 
and Bridge Construction, become part of the contract.  Bidders are cautioned to read and examine carefully 
all documents, to make all required inspections, and to inquire or seek explanation of the same prior to 
submission of a bid. 

 
(b) State law, and, if the work is to be paid wholly or in part with Federal-aid funds, Federal law requires the 

bidder to make various certifications as a part of the proposal and contract.  By execution and 
submission of the proposal, the bidder makes the certification contained therein.  A false or fraudulent 
certification shall, in addition to all other remedies provided by law, be a breach of contract and may 
result in termination of the contract. 

 
4. AWARD CRITERIA AND REJECTION OF BIDS.  This contract will be awarded to the lowest responsive 

and responsible bidder considering conformity with the terms and conditions established by the 
Department in the rules, Invitation for Bids and contract documents.  The issuance of plans and proposal 
forms for bidding based upon a prequalification rating shall not be the sole determinant of responsibility.  
The Department reserves the right to determine responsibility at the time of award, to reject any or all 
proposals, to readvertise the proposed improvement, and to waive technicalities. 

 
 
 
       By Order of the 
       Illinois Department of Transportation 
 
       Ann L. Schneider,  
 Secretary 
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RECURRING SPECIAL PROVISIONS 
 

The following RECURRING SPECIAL PROVISIONS indicated by an “X” are applicable to this 
contract and are included by reference: 
 

CHECK SHEET # PAGE NO. 
1 X Additional State Requirements for Federal-Aid Construction Contracts 

(Eff. 2-1-69) (Rev. 1-1-10)  .................................................................................... 1
2 X Subletting of Contracts (Federal-Aid Contracts) (Eff. 1-1-88) (Rev. 5-1-93)  .............. 4
3 X EEO (Eff. 7-21-78) (Rev. 11-18-80)  ........................................................................... 5
4  Specific Equal Employment Opportunity Responsibilities  

Non Federal-Aid Contracts (Eff. 3-20-69) (Rev. 1-1-94)  ...................................... 15
5  Required Provisions - State Contracts (Eff. 4-1-65) (Rev. 1-1-12)  ............................ 20
6  Asbestos Bearing Pad Removal (Eff. 11-1-03)  .......................................................... 25
7  Asbestos Waterproofing Membrane and Asbestos Hot-Mix Asphalt  

Surface Removal (Eff. 6-1-89) (Rev. 1-1-09) ........................................................ 26
8  Haul Road Stream Crossings, Other Temporary Stream Crossings, and 

In-Stream Work Pads (Eff. 1-2-92) (Rev. 1-1-98)  ................................................ 27
9 X Construction Layout Stakes Except for Bridges (Eff. 1-1-99) (Rev. 1-1-07)  .............. 28

10  Construction Layout Stakes (Eff. 5-1-93) (Rev. 1-1-07) ............................................. 31
11  Use of Geotextile Fabric for Railroad Crossing (Eff. 1-1-95) (Rev. 1-1-07)  ............... 34
12  Subsealing of Concrete Pavements (Eff. 11-1-84) (Rev. 1-1-07)  .............................. 36
13  Hot-Mix Asphalt Surface Correction (Eff. 11-1-87) (Rev. 1-1-09)  .............................. 40
14 X Pavement and Shoulder Resurfacing (Eff. 2-1-00) (Rev. 1-1-09)  .............................. 42
15  PCC Partial Depth Hot-Mix Asphalt Patching (Eff. 1-1-98) (Rev. 1-1-07)  .................. 43
16  Patching with Hot-Mix Asphalt Overlay Removal (Eff. 10-1-95) (Rev. 1-1-07)  .......... 45
17  Polymer Concrete (Eff. 8-1-95) (Rev. 1-1-08)  ............................................................ 46
18  PVC Pipeliner (Eff. 4-1-04) (Rev. 1-1-07)  .................................................................. 48
19  Pipe Underdrains (Eff. 9-9-87) (Rev. 1-1-07)  ............................................................. 49
20  Guardrail and Barrier Wall Delineation (Eff. 12-15-93) (Rev. 1-1-12)  ........................ 50
21  Bicycle Racks (Eff. 4-1-94) (Rev. 1-1-12)  .................................................................. 54
22  Temporary Modular Glare Screen System (Eff. 1-1-00) (Rev. 1-1-07)  ...................... 56
23  Temporary Portable Bridge Traffic Signals (Eff. 8-1-03) (Rev. 1-1-07)  ...................... 58
24  Work Zone Public Information Signs (Eff. 9-1-02) (Rev. 1-1-07)  ............................... 60
25  Night Time Inspection of Roadway Lighting (Eff. 5-1-96)  .......................................... 61
26  English Substitution of Metric Bolts (Eff. 7-1-96)  ....................................................... 62
27  English Substitution of Metric Reinforcement Bars (Eff. 4-1-96) (Rev. 1-1-03)  ......... 63
28 X Calcium Chloride Accelerator for Portland Cement Concrete (Eff. 1-1-01)  ............... 64
29  Portland Cement Concrete Inlay or Overlay for Pavements (Eff. 11-1-08) (Rev. 1-

1-12)  ..........................................................................................................................
65

30 X Quality Control of Concrete Mixtures at the Plant(Eff. 8-1-00) (Rev. 1-1-11)  ............ 68
31  Quality Control/Quality Assurance of Concrete Mixtures(Eff. 4-1-92) (Rev. 1-1-11)  . 76
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STATE OF ILLINOIS 
 

SPECIAL PROVISIONS 
 
 

The following Special Provisions supplement the "Standard Specifications for Road and Bridge 
Construction, Adopted January 1, 2012", the latest edition of the "Manual on Uniform Traffic 
Control Devices for Streets and Highways", and the "Manual of Test Procedures for Materials" 
in effect on the date of invitation for bids, and the "Supplemental Specifications and Recurring 
Special Provisions" indicated on the Check Sheet included herein, which apply to and govern 
the construction of FAP Route 75 (IL 29), Project ACF-HPP-0075(156), Section 84-12; 11-3, 
Sangamon and Christian Counties, Contract No. 72829 and in case of conflict with any part, or 
parts, of said Specifications, the said Special Provisions shall take precedence and shall 
govern. 
 
 
LOCATION OF PROJECT  
 
This project begins 0.8 miles south of the town of Berry and extends to 1.2 miles south of the 
Village of Edinburg.  The overall project length is 7.25 miles in Sangamon and Christian 
Counties. 
 
FAP Route 75 is classified as “Minor Arterial”.  The Average Daily Traffic (ADT) of FAP Route 
75 in 1995 was 7,200 vehicles per day with a projected ADT of 8,600 vehicles per day for the 
year 2005 and 15,000 vehicles per day for the year 2025. 
 
 
DESCRIPTION OF PROJECT  
 
The project consists of the construction of approximately 7.25 miles of new four-lane rural 
expressway along existing Illinois Route 29 from south of Berry to south of Edinburg, including 
the construction of a by-pass around the village of Edinburg within Sangamon County and 
Christian County, Illinois.  This work includes construction of full-depth bituminous pavement 
with paved shoulders on lime-modified and aggregate subgrade; construction of storm water 
detention facilities and off-site drainage outlets; construction of pre-cast and cast-in-place 
concrete box culverts, pipe culverts and storm sewer, underdrain with drainage structure 
appurtenances, including storm sewer jacked in place; removal of existing guardrail; furnishing, 
set-up and maintenance of all traffic control devices for three maintenance of traffic stages 
including construction of temporary pavement for traffic transitions; temporary and permanent 
pavement marking, including raised reflective pavement markers and guardrail markers and 
delineators, installation of temporary and permanent roadway lighting including the removal and 
salvage of existing roadway lighting fixtures. 
 
 
COMPLETION DATE 
 
All work required in this contract shall be completed by October 17, 2014, with the following 
interim completion dates: 
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 All temporary and permanent seeding shall be completed by October1 for each of the 

respective construction years.  Highly erodible areas shall not be disturbed again until 
after winter shut down periods as determined by the Engineer. 
 

If the Contractor fails to complete the required work by the completion date or within the number 
of additional working days stated herein, he/she shall be liable to the Department for liquidated 
damages in accordance with Article 108.09 of the Standard Specifications and other special 
provisions which may be attached herein which supplements article 108.09.  The Contractor will 
also be liable for additional items of work made necessary by not meeting the completion date 
or additional working days allowed.  Such items include, but are not restricted to, temporary 
pavement marking, temporary erosion control and temporary seeding.   
 
A construction progress schedule indicating key project milestones shall be completed and 
strictly adhered to by the Contractor unless a request to modify the schedule is submitted in 
writing and approved by the Engineer.  The contractor shall include all necessary utility 
relocations as shown within the special provisions as part of the progress schedule. 
 
 
TEMPORARY FENCE 
 
Temporary fence shall be installed at locations shown with plans as directed by the Engineer to 
protect the existing Illinois native prairie grass from encroachment of the proposed construction 
activities.   
 
This work shall meet the requirements of Article 201.05 (a) and shall include maintenance of the 
fencing for the duration of the contract and shall also include the removal of temporary fencing 
and posts as directed by the Engineer. 
 
 
EARTH EXCAVATION 
 
This work shall consist of excavating earth, gravel, hot-mix asphalt, etc., in accordance with 
Section 202 of the Standard Specifications.  Work includes cutting or filling to the subgrade 
limits shown in the plans. 
 
This work shall also consist of the removal and disposal of all oil and chip pavements, paved 
driveway pavement, sidewalk, debris, brush, riprap, stone, concrete slabs, etc., not paid for 
specifically in the plans. 
 
This work shall be considered as included in the contract unit price per cubic yard for EARTH 
EXCAVATION. 
 
 
CLEARING 
 
This work shall consist of the removal and disposal of all obstructions such as fences, riprap, 
walls, foundations, accumulations of rubbish of whatever nature, logs, shrubs, saplings, grass, 
weeds, and other vegetation and stumps of a diameter less than 6” not paid for specifically in 
the plans. The removal shall be in accordance with Section 201 of the Standard Specifications. 
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This work shall be considered as included in the contract unit price per cubic yard for EARTH 
EXCAVATION. 
 
 
GRADING 
 
Grading shall be done by hand around light poles, utility poles, sign posts, existing shrubs and 
trees, or other man-made objects where shallow fill or cuts are adjacent to the items.   The 
decision as to if items are to remain in place or not shall be as directed by the Engineer. 
 
This work shall be considered as included in the contract unit price per cubic yard for EARTH 
EXCAVATION. 
 
 
EARTH EXCAVATION (WIDENING) 
 
This work shall consist of the excavation and removal of all existing earth, aggregate, asphalt 
shoulders, etc. for the construction of base course widening in accordance with applicable 
portions of Section 202 of the Standard Specifications, as shown in the plans, and as directed 
by the Engineer. 
 
Excavation for widening shall be measured for payment to the limits and thickness of the 
widening and volume computed in cubic yards. 
 
This work shall be paid for at the contract unit price per cubic yard for EARTH EXCAVATION. 
 
 
PIPE CULVERT REMOVAL 
 
This work shall consist of the removal and satisfactory disposal of culverts at locations shown 
on the plans and as required to complete the project meeting the requirements of Section 501 of 
the Standard Specifications.  This work shall include the removal of existing concrete pipe 
culverts with headwalls, all existing clay pipe culverts with headwalls, clay pipe encased in 
concrete with headwalls, P.E., P.V.C. or other “plastic” pipes, corrugated metal pipes and rigid 
metal pipes with headwalls specified for removal will not be measured for payment, but shall be 
considered included in the contract unit price for EARTH EXCAVATION, as noted within the 
construction drawings.   
 
 
GEOTECHNICAL DATA  2/10/04 
 
A subsurface investigation has been performed for this project.  Geotechnical data including 
boring logs and laboratory test results are available for Contractor review prior to bidding.  The 
data can be reviewed at the District 6 annex located at 2713 Stevenson Drive in Springfield.  
Contact the District Geotechnical Engineer at 217-782-6709. 
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EMBANKMENT  05/28/10 
 
Embankments shall be constructed according to Section 205 of the Standard Specifications, 
except as modified by this Special Provision. 
 
When embankments are to be constructed on hillsides or existing slopes which are steeper than 
3H:1V, steps shall be cut into the existing slope as shown in the plans or as directed by the 
Engineer. 
 
All material proposed for use in embankment construction shall be approved by the Engineer.  
Soils exhibiting the following properties shall not be allowed: 
 

Standard Dry Density (AASHTO T 99) less than 90 pcf. 
Organic Content (AASHTO T 194) greater than 10 percent. 
Liquid Limit (AASHTO T 89) greater than 60. 

 
Soils exhibiting the following properties shall be restricted to the interior of the embankment: 
 

Less than 35% passing the #200 sieve. 
Liquid Limit (AASHTO T 89) greater than 50 but less than 60. 
Plasticity Index (AASHTO T 90) less than 12. 

 
The Engineer may restrict or prohibit the use of materials other than those identified above, 
which exhibit potential for significant erosion or excessive volume change. 
 
Restricted soils shall be encapsulated by 6 to 8 ft, measured horizontally, of unrestricted soil as 
shown in the plans or directed by the Engineer.  The encapsulation shall be placed concurrently 
with restricted soils.  The difference in elevation between the restricted soil and encapsulation 
shall not exceed 3 ft without the Engineer’s approval.  Topsoil or rip rap shall not be included in 
the encapsulation. 
 
The quantity and size of stones or rock fragments incorporated with soil materials shall not 
prevent placement in the required lift thickness, disking, or achieving uniform compaction.  If the 
Engineer determines the rock material quantity and gradation minimizes potential void formation 
and the soil quantity is insufficient to affect performance, the material may be considered rock 
embankment.  Rock embankment shall be placed in 12 inch lifts.  Lifts shall be compacted or 
seated using a method approved by the Engineer.  Shale shall be placed, broken down, and 
compacted in the same manner as soil.  The addition of water may be required to break down 
shale. 
 
Where lime modified soil is shown on the plans, materials placed in the top 2 ft of embankments 
shall have a clay content greater than or equal to 15% over the width of improved subgrade.  
Clay is defined according to AASHTO M 145.  Clay content shall be determined according to 
AASHTO T 88.  In addition to the clay content requirement, no rock, stones or broken concrete 
more than 2 inches in largest dimension shall be allowed in the top 2 ft.   
 
All embankment lifts shall be compacted to not less than 95% of the standard laboratory 
density.  The standard laboratory density shall be the maximum dry density determined 
according to AASHTO T 99 (Method C) or AASHTO T 272.   
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If embankment lifts are unstable after achieving the required density, the Contractor shall 
reprocess and compact the unstable material as directed by the Engineer.  The Engineer may 
determine a maximum moisture content to correct or prevent stability problems during 
embankment construction. 
 
This work will not be paid for separately, but shall be considered included in the unit prices for 
Earth Excavation, Borrow, and/or Furnished Excavation. 
 
 
SOIL MODIFICATION (D6) 
 
This work shall be performed according to Section 302 of the Standard Specifications with the 
following modifications.  The laboratory standard dry density of modified soils may also be 
determined according to AASHTO T 272.  The IBV following curing shall be a minimum of 8. 
 
 
REMOVAL AND DISPOSAL OF UNSUITABLE MATERIALS 
 
This work shall conform to the applicable portions of Section 202 of the Standard Specifications 
and shall include the removal and satisfactory disposal of unsuitable soils as shown in the plans 
and at locations as directed by the Engineer. 
 
Unsuitable soil shall be excavated according to Article 202.03 of the Standard Specifications.  
Upon approval of the Engineer, the Contractor may choose to waste this material on-site 
utilizing all excavated material for topsoil placement, prepared in accordance with Article 211 of 
the Standard Specifications. 
 
This work shall be measured and paid for at the contract unit price per cubic yard for REMOVAL 
AND DISPOSAL OF UNSUITABLE MATERIALS.  All material used for topsoil will not be paid 
for separately but shall be considered included in the cost for REMOVAL AND DISPOSAL OF 
UNSUITABLE MATERIALS.   
 
 
CLEANING CULVERTS AND RIPRAP BASINS AT COMPLETION 
 
At the end of construction all culverts and riprap basins shall be cleaned from excess debris 
from erosion and siltation to the satisfaction of the Engineer. 
Proper erosion control methods shall be utilized during construction to prevent this occurrence. 
This work will not be paid for separately, but shall be included in the contract unit price per cubic 
yard for EARTH EXCAVATION. 

 
 
REMOVAL OF EROSION CONTROL ITEMS 
 
This work shall include all labor and equipment necessary to remove and dispose of all 
temporary erosion control measures including riprap associated with stage construction.  This 
work shall be done in accordance with Section 202 of the Standard Specifications and as 
directed by the Engineer. 
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This work will not be paid for separately, but shall be included in the contract unit price per cubic 
yard for EARTH EXCAVATION. 
 
 
POROUS GRANULAR EMBANKMENT 
 
Porous granular embankment used as culvert backfil l  to provide a free draining 
aggregate medium shall meet the requirements of Section 207 and Article 1004.05 of the 
Standard Specifications except the gradation shall be CA-7. This work will be measured and 
paid for according to Section 207. 
 
 
TOPSOIL EXCAVATION AND PLACEMENT 
 
This work consists of the excavation, stockpiling and re-spreading of existing topsoil found on-
site  within the areas identified in the plans and as directed by the Engineer in accordance with 
Section 211 of the Standard Specifications. It is anticipated that the site conditions will result in 
balanced topsoil excavation and placement volumes within the project limits.   
 
In accordance with the specifications for Embankment, the top 2 ft. of the proposed roadway 
embankment shall have a specified clay content that would not likely be met with a topsoil-type 
material. At locations where there is not a minimum of 2 ft. clearance between the existing 
grade and the proposed bottom of pavement, the existing topsoil shall be stripped to a sufficient 
depth for stockpiling and re-spreading.  The depth of topsoil excavation shall allow for the 
placement of 2 ft. of embankment meeting the contract requirements.  In the event that the 
existing topsoil layer is not sufficiently deep, additional earth excavation may be required as 
directed by the Engineer  
 
This work shall be measured and paid for in accordance with Article 211.08 of the Standard 
Specifications for TOPSOIL EXCAVATION AND PLACEMENT. In the event that additional 
excavation is required below the limits the existing topsoil, this work will be measured and paid 
for at the Contract unit price per cubic yard for EARTH EXCAVATION, 
 
 
PREPARING EXISTING GROUND SURFACE IN EXISTING DITCHES 
 
This work shall consist of removing and disposing of sediment and debris of varying depths, 
from  existing  roadside  ditches,  as  directed  by  the  Engineer  in  locations  of  proposed 
embankment directly under the proposed roadway (pavement and shoulder areas). 
 
Existing roadside ditches that lie within the limits of the proposed roadbed shall be undercut to 
remove the loose, organic debris down to a compatible soil as directed by the Engineer. 
 
The material removed shall be spread out, and dried to be used in areas of topsoil placement. 
 
This work will be measured and paid for at the Contract unit price per cubic yard for 
TOPSOIL EXCAVATION AND PLACEMENT. 
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GRADING AND SHAPING DITCHES 
 
This work shall consist of furnishing all labor, materials, and equipment necessary for grading 
and shaping ditches to improve drainage and /or to remove existing erosion gullies on side 
slopes and in ditches and dispose of excess excavation beyond the labeled limit of 
improvements in accordance with applicable portions of Section 214 of the Standard 
Specifications and as directed by the Engineer. 
 
Prior to beginning any grading work, the Engineer will determine and layout the proposed ditch 
grades.  Excavation should be anticipated to be between 2.0’ and 4.0’ along the entire ditch 
grading length.  Side slopes shall be shaped to blend the proposed grading into the existing 
slopes not to exceed 1:3 on the foreslopes and 1:2 on the backslopes. Excavated material shall 
be disposed of outside the right-of-way or wasted on existing backslopes within the right-of-way 
at locations approved by the Engineer. 
 
This work will be paid for at the contract unit price per foot for GRADING AND SHAPING 
DITCHES. 
 
 
TEMPORARY SEEDING AND MULCH 
 
Two Methods of Temporary Seeding shall be utilized: 
 

TEMPORARY EROSION CONTROL SEEDING shall be used during brief halts due to 
the earthwork.  It will be as detailed in Article 280 at the rate of 50 lbs./Acre. 

  
SEEDING CLASS 7 shall be utilized during winter and prolonged shutdowns according 
to Section 250 except that seed bed preparation will be required.  MULCH METHOD 2 
will be required as per Section 251. 

 
This work shall be performed in accordance with Sections 250 and 251 of the Standard 
Specifications, as shown in the plans, and as follows: 
 
(a) Class 7 Seeding (Temporary Turf Cover Mixture) shall be used as a temporary erosion 
control method when permanent seeding cannot be accomplished so as to limit the surface area 
of erodible earth material exposed by clearing, grubbing, excavation, borrow, and embankment 
operations. The following seed mixture and rates per acre shall be used during the time of year 
indicated: 
 
Seed Mixture Spring 

3/1 to 7/31 
Lb./Acre 

Fall 
8/1 to 11/15 
Lb./Acre 

Winter 
11/15 to 2/28 

Perennial Ryegrass 50 50 Temporary 
Spring Oats 64 - Straw 
Winter Wheat - 64 Mulching Only 
 
(b) Fertilizer and agricultural ground limestone shall be uniformly spread over the designated 
areas immediately prior to seed bed preparation at the following rates per acre: 
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40 lbs. of Nitrogen Fertilizer Nutrients 
0 lb. of Phosphorus Fertilizer Nutrients 
0 lb. of Potassium Fertilizer Nutrients 
0 tons of Agricultural Ground Limestone 
 

(c) Straw mulch shall be applied to all seeded areas at the rate of 2 tons per acre of Method 2. 
 
The quantities listed in the plans are estimates.  The actual quantities required will be as 
ordered by the Engineer. 
 
 
TEMPORARY DITCH CHECKS 
 
This work shall consist of constructing temporary ditch checks for the purpose of erosion control 
in accordance with article 280.04 of the Standard Specifications, except that only Aggregate 
ditch checks will be allowed per the SWPPP drawings.  Hay or straw bales, rolled excelsior or 
Urethane foam/geotextile ditch checks will not be allowed unless site conditions warrant their 
use and prior approval is provided by the Engineer. 
 
 
PAVEMENT REMOVAL 
 
This work shall consist of the complete removal of existing pavement in accordance with 
applicable portions of Section 440 of the Standard Specifications, as shown in the plans, and as 
directed by the Engineer. 
 
Existing paved shoulders and/or mailbox turnouts adjacent to the pavement that are to be 
removed shall be included in the pavement removal area. 
 
Required saw cuts shall not be measured for 
payment. 
 
Removal of oil and chip pavement shall not be measured for 
payment. 
 
This work shall be paid for at the contract unit price per square yard for PAVEMENT REMOVAL 
which price includes the cost of the saw 
cuts. 
 
 
PAVED SHOULDER REMOVAL 
 
Paved shoulder removal shall consist of the removal and satisfaction disposal of all existing 
bituminous shoulder pavement and base at the location shown in the plans and as directed by 
the Engineer. 
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This work shall meet the requirements of Section 440 of the Standard Specifications.  When 
portions of the existing pavement and appurtenances are to remain in place, the contractor shall 
form a perpendicular straight joint by full-depth machine sawing at the ends and at all edges of 
portions to be removed to prevent surface spalling when the pavement is broken out. 
 
Sawcutting will not be measured and paid for separately but shall be considered included in the 
cost for PAVED SHOULDER REMOVAL. 
 
This work will be paid for at the contract unit price per square yard for PAVED SHOULDER 
REMOVAL which shall include removing and disposing of the entire pavement structure. 
 
 
SAWCUTS 
 
Sawed cuts or joints will be required in conjunction with several work items, for the removal and 
patching or widening of the various bituminous and concrete items involved.  Saw cuts shall be 
made at locations shown on the plans or at locations as designated by the Engineer and in 
accordance with Article 440.02 of the Standard Specifications. 
 
Saw cuts for all types of Class B and Class D pavement patches shall not be measured but 
shall be considered included in the cost for the patching item.   
 
Sawed joints for all other removals and butt joints will not be paid for separately, but the cost will 
be considered included in the cost for item being removed. 
 
 
PAVEMENT STATIONING NUMBERS AND PLACEMENT 
 
The Contractor shall provide labor and materials required to imprint pavement station numbers 
in the finished surface of the pavement and /or overlay. The numbers shall be approximately 20 
mm (3/4 inch) wide, 125 mm (5 inches) high and 15 mm (5/8 inch) deep. 
 

The pavement station numbers shall be installed as specified herein: 

Interval – 100 meters (metric stationing) or 250 feet (English 

stationing) 

Bottom of Numbers -- 150 mm (6 inches) from the inside edge of the pavement 
marking and/or resurfacing joint. 

 
Location: 

• 2-Lane Pavements – At center line in direction of increasing stations. 
• 3 and 5-Lane Pavements – Left edge of center lane in direction of 

increasing stations. 
• Multi-Lane Divided Roadways – Outside edge of pavement in both 
directions. 
• Ramps – Along baseline edge of pavement. 
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Position – Stations shall be placed so they can be read from the adjacent shoulder. 

Format – Metric [English] pavement stations shall use this format (XX+XOO 

[XO”]) 
where X represents the pavement station. 

 
This work will not be paid for separately, but will be considered included in the cost of the 
associated pavement and/or overlay pay items. 
 
 
HOT MIX ASPHALT – MIXTURE DESIGN REQUIREMENTS (D6) 
 
In addition to the requirements of Article 1030.04, all High ESAL mixtures shall meet the 
Hamburg Wheel Test (IL Modified AASHTO T 324) and Tensile Strength (IL Modified AASHTO 
T 283) criteria described in the Special Provision for HOT MIX ASPHALT-MIXTURE DESIGN 
VERIFICATION AND PRODUCTION. 
 
High ESAL mixtures placed for temporary pavement that will be removed during this contract 
are not required to meet Hamburg Wheel criteria. 
 
If the mix fails the Department’s verification test, the Contractor shall make necessary changes 
to the mixture to ensure it meets the required criteria.  The Contractor may utilize a private 
laboratory for additional testing.  The Contractor may also provide the Department four gyratory 
specimens meeting the preparation requirements of Illinois Modified AASHTO T 324.  The 
Department will perform up to two additional Hamburg Wheel tests.  The Department will 
provide results within 15 calendar days of submittal.  If the Department’s third test fails, the 
Contractor shall make the necessary changes and utilize a private laboratory to confirm passing 
results.  Passing test results provided by a private laboratory will be verified by the Department. 
 
This work will not be paid for separately, but shall be included in the cost of the various HMA 
items. 
 
 
HOT MIX ASPHALT - MIXTURE DESIGN VERIFICATION AND PRODUCTION (BMPR) 
 
Effective:  January 1, 2012 
 
Description.  This special provision states the requirements for Hamburg Wheel and Tensile 
Strength testing for High ESAL, IL-4.75, and SMA hot mix asphalt (HMA) mixes during mix 
design verification and production.  This special provision also states the plant requirements for 
hydrated lime addition systems used in the production of High ESAL, IL-4.75, and SMA mixes. 
 
When the options of Warm Mix Asphalt, Reclaimed Asphalt Shingles, or Reclaimed Asphalt 
Pavement are used by the Contractor, the Hamburg Wheel and tensile strength requirements in 
this special provision will be superseded by the special provisions for Warm Mix Asphalt, 
Reclaimed Asphalt Shingles, or Reclaimed Asphalt Pavement as applicable. 
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In addition to the requirements in the December 1, 2011 HMA Special Provisions for Pay for 
Performance Using Percent Within Limits, a Hamburg Wheel test and tensile strength test will 
be conducted during mix design on mixtures used for Pay For Performance projects. 
 
Mix Design Testing.  Add the following to Article 1030.04 of the Standard Specifications: 
 

“ (d) Verification Testing.  High ESAL, IL-4.75, and SMA mix designs submitted for verification 
will be tested to ensure that the resulting mix designs will pass the required criteria for 
the Hamburg Wheel Test (IL mod AASHTO T-324) and the Tensile Strength Test (IL 
mod AASHTO T-283).  The Department will perform a verification test on gyratory 
specimens compacted by the Contractor.  If the mix fails the Department’s verification 
test, the Contractor shall make necessary changes to the mix and provide passing 
Hamburg Wheel and Tensile Strength test results from a private lab.  The Department 
will verify the passing results. 
 
All new and renewal mix designs shall meet the following requirements for verification 
testing. 
 
(1) Hamburg Wheel Test criteria.  The maximum allowable rut depth shall be 0.5 in. 

(12.5 mm).  The minimum number of wheel passes at the 0.5 in. (12.5 mm) rut depth 
criteria shall be based on the high temperature binder grade of the mix as specified 
in the plans for the mix design. 
 

PG Grade Number of Passes 
PG 64-xx  (or lower) 10,000 

PG 70-xx 15,000 
PG 76-xx  (or higher) 20,000 

 
(2) Tensile Strength Criteria.  The minimum allowable conditioned tensile strength shall 

be 415 kPa (60 psi) for non-polymer modified performance graded (PG) asphalt 
binder and 550 kPa (80 psi) for polymer modified PG asphalt binder.  The maximum 
allowable unconditioned tensile strength shall be 1380 kPa (200 psi).” 

 
Production Testing.  Add the following to Article 1030.06 of the Standard Specifications: 
 

“ (c) Hamburg Wheel Test.  A Hamburg Wheel test will be conducted on each High ESAL, IL-
4.75, and SMA mix produced that has been verified by the Hamburg Wheel process. 
The Contractor shall obtain a sample during the startup for each mix and compact 
gyratory specimens to the air void percentage as specified in IL-modified AASHTO  
T-324 to be provided to the Department for testing.  The Department may conduct 
additional Hamburg Wheel Tests on production material as determined by the Engineer.” 
 

System for Hydrated Lime Addition.  Revise the last sentence of the third paragraph of Article 
1030.04(c) of the Standard Specifications to read: 
 

“The method of application shall be according to Article 1102.01(a)(10).” 
 
Revise the first three sentences of the second paragraph of Article 1102.01(a)(10) of the 
Standard Specifications to read: 
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“ When hydrated lime is used as the anti-strip additive, a separate bin or tank and 
feeder system shall be provided to store and accurately proportion the lime onto the 
aggregate either as a slurry, as dry lime applied to damp aggregates, or as dry lime 
injected onto the hot aggregates prior to adding the liquid asphalt cement.  If the 
hydrated lime is added either as a slurry or as dry lime on damp aggregates, the lime 
and aggregates shall be mixed by a power driven pugmill to provide a uniform 
coating of the lime prior to entering the dryer.  If dry hydrated lime is added to the hot 
dry aggregates in a drum plant, the lime will be added in such a manner that the lime 
will not become entrained into the air stream of the dryer and that thorough dry 
mixing will occur prior to the injection point of the liquid asphalt.  When a batch plant 
is used, the hydrated lime shall be added to the mixture in the weigh hopper or as 
approved by the Engineer.” 

 
Basis of Payment.  Revise the seventh paragraph of Article 406.14 of the Standard 
Specifications to read: 
 
“For mixes designed and verified under the Hamburg Wheel criteria, the cost of furnishing and 
introducing anti-stripping additives in the HMA will not be paid for separately, but shall be 
considered as included in the contract unit price of the HMA item involved. 
 
If an anti-stripping additive is required for any other HMA mix, the cost of the additive will be 
paid for according to Article 109.04.  The cost incurred in introducing the additive into the HMA 
will not be paid for separately, but shall be considered as included in the contract unit price of 
the HMA item involved. 
No additional compensation will be awarded to the Contractor because of reduced production 
rates associated with the addition of the anti-stripping additive.”  
 
 
HOT MIX ASPHALT - PAY FOR PERFORMANCE USING PERCENT WITHIN LIMITS -
JOBSITE SAMPLING (BMPR)  
Effective: April 4, 2008      Revised: December 1, 2011 
 
Description.  This special provision describes the procedures used for production, placement 
and payment for hot-mix asphalt (HMA).  This special provision shall apply to all pay items for 
High ESAL and Low ESAL HMA and SMA mixtures that individually have a minimum quantity of 
8000 tons (7260 metric tons) and are placed at a minimum nominal thickness equal to or 
greater than three times the nominal maximum aggregate size.  This special provision shall not 
apply to shoulders, temporary pavements and patching.  This work shall be according to the 
Standard Specifications except as specified herein. 
 
Delete Articles:  406.06(b), 2nd  paragraph (Temperature requirements) 

406.06 (e), 3rd paragraph (Pavers speed requirements) 
406.07    (Compaction) 
1030.04, last two sentences of first paragraph    (Mix design verification) 
1030.05(a)(4, 5, 7, 8, 9, & 10)(QC/QA Documents) 
1030.05(d)(2)a.  (Plant Tests) 
1030.05(d)(2)b.  (Dust-to-Asphalt and Moisture Content)  
1030.05(d)(2)d.  (Small Tonnage) 

  



FAP Route 75 (IL 29) 
Project ACF-HPP-0075(156) 

Section 84-12; 11-3 
Sangamon and Christian Counties 

Contract No. 72829 
 

 13

1030.05(d)(2)f.  (HMA Sampling) 
1030.05(d)(3)   (Required Field Tests) 
1030.05(d)(4)   (Control Limits) 
1030.05(d)(5)   (Control Charts) 
1030.05(d)(6)   (Corrective Action for Required Plant Tests) 
1030.05(d)(7)   (Corrective Action for Field Tests (Density)) 
1030.05(e)   (Quality Assurance by the Engineer) 
1030.05(f)   (Acceptance by the Engineer) 
1030.06(a), 3rd paragraph      (Before start-up…) 
1030.06(a), 7th paragraph      (After an acceptable…) 
1030.06(a), 8th paragraph      (If a mixture…) 
1030.06(a), 9th paragraph      (A nuclear/core…) 

 
Definitions: 

 
(a) Quality Control (QC):  All production and construction activities by the Contractor 

required to achieve the required level of quality. 
 
(b) Quality Assurance (QA):  All monitoring and testing activities by the Engineer required to 

assess product quality, level of payment, and acceptability of the product.  
 
(c) Percent Within Limits (PWL):  The percentage of material within the quality limits for a 

given quality characteristic. 
 
(d) Quality Characteristic:  The characteristics that are evaluated by the Department for 

payment using PWL.  The quality characteristics for this project are field Voids in the 
Mineral Aggregate (VMA), voids, and density.  Field VMA will be calculated using the 
combined Aggregates Bulk Specific Gravity (Gsb) from the mix design 

 
(e) Quality Level Analysis (QLA):  QLA is a statistical procedure for estimating the amount of 

product within specification limits. 
 
(f) Sublot: A sublot for field VMA, and voids, will be 1000 tons (910 metric tons), or adjusted 

to achieve a minimum of 10 tests. If a sublot consists of less than 200 tons (180 metric 
tons), it shall be combined with the previous sublot. 

 
(g) Density Testing Interval:  The interval for density testing will be 0.2 mile (320 m) for lift 

thickness equal to or less than 3 in. (75 mm) and 0.1 mile (160 m) for lift thickness 
greater than 3 in. (75 mm).  If a density testing interval is less than 200 ft (60 m), it will 
be combined with the previous test interval. 

 
(h) Lot:  A lot consists of 10 sublots or 30 density intervals.  If seven or less sublots or 19 or 

less density intervals remain at the end of production of a mixture, the test results for 
these sublots will be combined with the previous lot for evaluation of percent within limits 
and pay factors.  Lots for mixture testing are independent of lots for density testing. 

 
(i) Density Test:  A density test consists of a core taken at a random longitudinal and 

transverse offset within each density testing interval.  The HMA maximum theoretical 
gravity (Gmm) will be based on the running average of four including the current day of 
production.  Initial Gmm will be based on the average of the first four test results.   
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The random transverse offset excludes the outer 1.0 ft (300 mm) from an unconfined 
edge.  For confined edges, the random transverse offset excludes a distance from the 
outer edge equal to the lift thickness or a minimum of 4 in. (100 mm). 

 
Pre-production Meeting: 
 
The Engineer will schedule a pre-production meeting a minimum of seven calendar days prior to 
the start of production.  The HMA QC Plan, test frequencies, random test locations, and 
responsibilities of all parties involved in testing and determining the PWL will be addressed.  
Personnel attending the meetings will include the following: 
 

(a) Resident Engineer 
 
(b) District Mixture Control Representative 
 
(c) QC Manager 
 
(d) Contractor Paving Superintendent 
 
(e) Any consultant involved in any part of the HMA sampling or testing on this project 

Quality Control (QC) by the Contractor: 
 
The Contractor’s quality control plan shall include the schedule of testing for both quality 
characteristics and non-quality characteristics required to control the product such as binder 
content and mixture gradation.  The schedule shall include sample location.  The minimum test 
frequency shall not be less than outlined in the Minimum Quality Control Sampling and Testing 
Requirements table below. 
 

Minimum Quality Control Sampling and Testing Requirements 

Quality Characteristic 
Minimum Test 

Frequency 
Sampling Location 

Mixture Gradation 
1/day 

 
per QC Plan 

 
Binder Content 

Gmm 
Gmb 

Density per QC plan per QC Plan 
 
The Contractor shall submit QC test results to the Engineer within 24 hours of the time of 
sampling. 
 
Initial Production Testing:  The Contractor shall split and test the first two samples with the 
Department for comparison purposes regardless of whether a test strip is used.  The Contractor 
shall complete all tests and report all results to the Engineer within two working days of 
sampling.  The Engineer will make Department test results of the initial production testing 
available to the Contractor within two working days from the receipt of the samples.  PFP will 
begin after an acceptable test strip, if one is used. 
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Quality Assurance (QA) by the Engineer:  The Engineer will test each sublot for field VMA, 
voids, dust/ac ratio and density interval for density to determine payment for each lot.  A sublot 
shall begin once an acceptable test-strip has been completed and the AJMF has been 
determined.  If the test strip is waived, a sublot shall begin with the start of production.  All 
Department testing will be performed in a qualified laboratory by personnel who have 
successfully completed the Department HMA Level I training. 
 
Voids, field VMA, and Dust/AC ratio:  The mixture sublot size is 1000 tons (910 metric tons).  
The Engineer will determine the random tonnage and the Contractor shall be responsible for 
obtaining the sample according to the “PFP Hot-Mix Asphalt Random Jobsite Sampling” 
procedure. 
 
Density:  The Engineer will identify the random locations for each density testing interval.  The 
Contractor shall be responsible for obtaining the four inch cores within the same day and prior to 
opening to traffic unless otherwise approved by the Engineer according to the “PFP Random 
Density Procedure”.  The locations will be identified after final rolling and cores shall be obtained 
under the supervision of the Engineer.  All core holes shall be filled immediately upon 
completion of coring. All water shall be removed from the core holes prior to filling.  All core 
holes shall be filled with a rapid hardening mortar or concrete which shall be mixed in a 
separate container prior to placement in the hole. Any depressions in the surface of the filled 
core holes greater than 1/4 inch at the time of final inspection will require removal of the fill 
material to the depth of the lift thickness and replacement.  
 
Test Results:  The Department test results for the first sublot, or density testing interval, of every 
lot will be available to the Contractor within three working days from the time the secured 
sample from the sublot or density testing interval has been delivered, by the Contractor, to a 
Department’s Testing Facility or a location designated by the Engineer.  Test results for the 
completed lot will be available to the Contractor within 10 working days from the time the last 
sublot or density testing interval has been delivered to a Department testing facility or a location 
designated by the Engineer. 
 
The Engineer will maintain a complete record of all Department test results. Copies will be 
furnished upon request.  The records will contain, as a minimum, the originals of all Department 
test results and raw data, random numbers used and resulting calculations for sampling 
locations, and quality level analysis calculations. 
 
Dispute Resolution:  Dispute resolution testing will only be permitted when; 1) the Contractor 
submits their split sample test results prior to receiving Department split sample test results and  
2) the difference between the Contractor and Department split test results exceed the precision 
limits listed below or are outside acceptable limits.   For density disputes, the Contractor shall 
use the Department’s running average for Gmm when determining compliance with the Limits of 
Precision. 
 

Test Parameter Limits of Precision 
Voids 1.0 % 
VMA  1.0% 

Ratio - Dust / Asphalt Binder 0.2 
Core Density 1.0 % 

If dispute resolution is necessary, the Contractor shall submit a request in writing within four 
working days of receipt of the results of the quality index analysis for the lot.    The Engineer will 
document receipt of the request.  The Bureau of Materials and Physical Research (BMPR) 
laboratory will be used for dispute resolution testing. 
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Density cores for dispute resolution testing shall be taken at the same time as the random 
density core.  The density core for dispute resolution testing shall be taken within 1 ft (300 mm) 
longitudinally of the random density core and at the same transverse offset. 
 
If three or more consecutive mix sublots are contested, corresponding density results will be 
recalculated with the new Gmm. 
 
All dispute resolution results will replace original quality assurance test results for pay factor 
recalculation.   Test results from the dispute resolution testing will replace voids, VMA and 
Dust/AC results from the original quality assurance testing. The lot pay factor for the lot under 
dispute resolution will be recalculated.  If the recalculated lot pay factor is less than or equal to 
the original lot pay factor, laboratory costs listed below will be borne by the Contractor. The 
effect on the lot pay factor will be determined for each individually disputed sample in the order 
of increasing sublot/density interval. 
 

Test Cost 

Mix Testing $1000.00 / sublot 
Core Density $300.00 / core 

 
Acceptance by the Engineer and Basis of Payment:  The Engineer may cease production if the 
Contractor is not following the approved QC plan.  The Engineer may reject material produced 
under the following circumstances: 
 

(a) If PWL for any quality characteristic is below 50 percent for any lot 
 
(b) If visible pavement distress is present such as, but not limited to, segregation, excessive 

visible coarse aggregate fracturing in cores or flushing 
(c) If any test exceeds the acceptable limits listed below: 

 
Acceptable Limits 

Parameter Acceptable Range 
Field VMA -1.0 – +3.0%1/ 
Voids 2.0 – 6.0% 2/

Density: 
IL-19.0, IL-25.0,IL-9.5, IL-12.5 

IL-4.75, SMA 

 
90.0 – 98.0% 
92.0 – 98.0% 

Dust / AC Ratio 0.4 – 1.63/ 
1/  Based on minimum required VMA from mix design 

 2/  The acceptable range for SMA mixtures shall be 2.0% - 5.0% 
 3/  Does not apply to SMA 
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Payment will be based on the calculation of the Composite Pay Factor for each mix according to 
the “PFP Quality Level Analysis” document.  Payment for full depth pavement will be based on 
the calculation of the Full Depth Pay Factor according to the “PFP Quality Level Analysis” 
document. 
 
Dust / AC Ratio.  In addition to the PWL on VMA, voids, and density, a monetary deduction will 
be made using the pay adjustment table below for dust/AC ratios that deviate from the 0.6 to 1.2 
range. 
 
Dust / AC Pay Adjustment Table1/ 

Range Deduct / sublot 

0.6 ≤ X ≤ 1.2 $0 
0.5 ≤ X < 0.6  or  1.2 < X ≤ 1.4 $1000 

0.4 ≤ X < 0.5  or  1.4 < X ≤ 1.6 $3000 
X < 0.4  or  X  > 1.6 Shall be removed and replaced 

 1/  Does not apply to SMA 
 
 
HMA – PAY FOR PERFORMANCE USING PERCENT WITHIN LIMITS APPLICABLE ITEMS 
 
The special provision for HMA-Pay for Performance Using Percent Within Limits applies to the 
following pay item: 
 
HOT MIX ASPHALT PAVEMENT (Full Depth), 13 3/4" 
 
 
TEMPORARY PAVEMENT 
 
All temporary bituminous pavement to be used for the purpose of maintaining traffic as shown in 
the plans shall be exempt from the Pavement Thickness Determination for Payment as defined 
in Article 407.10 of the Standard Specifications.  Temporary pavement applies to HOT-MIX 
ASPHALT PAVEMENT (FULL-DEPTH), 10”.  Removal of all temporary pavements constructed 
under this item shall be paid for at the contract unit price per square yard for PAVEMENT 
REMOVAL. 
 
 
REMOVAL OF EXISTING STRUCTURES 
 
This work shall consist of the removal and satisfactory disposal of existing reinforced concrete 
box culverts, headwalls and other miscellaneous structures in accordance with applicable 
portions of Section 501 of the Standard Specifications as shown in the plans and as directed by 
the Engineer.  The structures are identified below: 
 
Location No.   Location    Description                  

1   CH 23- Sta.483+33, CL  84” CMP with Headwalls 
 2   CH 23- Sta. 479+30, 38’ LT.  6’h x 8’v RCBC 
 3   TR 73 Conn.- Sta. 297+00, CL 3’h x 1.5’v RCBC 
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 4   TR 73- Sta.180+92.54, CL  2’h x 2’h RCBC  

5   Ex. IL 29- Sta. 469+98.71, CL  2’h x 2’v RCBC 
 6   IL 29- Sta. 1623+50, 143’ LT  2’h x 2’v RCBC 
 7   IL 29- Sta. 1656+18, 69’ LT  7’h x 8’v RCBC 

8  IL 29- Sta. 1656+30, 147’ LT  2- 5’ Dia. CMP w/slope walls 
 9   IL 29- Sta. 1656+30, 147’ LT.  Buried timber RR trestle 
 10   IL 29- Sta. 7+21, 68’ LT  2’h x 1.5’v RCBC 
 11   IL 29- Sta. 37+16, 68’ LT  2’h x 2’v RCBC 
 12   IL 29- Sta. 49+71, 65’ LT  2’h x 1.5’v RCBC 
 13   IL 29- Sta. 60+66, 1’ LT  2’h x 2’v RCBC 
 14   IL 29- Sta. 81+90, 53’ RT  3’h x 1.5’v RCBC  
 15   IL 29- Sta. 1431+64.64, LT  2’h x 2’v RCBC 
 
No additional compensation shall be given for the removal of headwalls, partial removal or 
variations in size from what is listed in the plans. 
No additional compensation shall be given for partial removal due to stage construction. 
 
Removal of existing box culverts will be paid for at the contract unit price per each for 
REMOVAL OF EXISTING STRUCTURES regardless of the size of the structure, or 
accompanying appurtenances to be removed.   
 
 
QC/QA OF CONCRETE MIXTURES – APPLICABLE ITEMS  72829 
 
Quality Control / Quality Assurance of Concrete Mixtures shall only apply to self-consolidating 
concrete used for cast-in-place construction. 
 
 
PRECAST CONCRETE BOX CULVERTS 
 
This work shall consist of construction of PRECAST CONCRETE BOX CULVERTS as shown in 
the plans and as directed by the Engineer. This work shall be in accordance with the applicable 
portions of Section 540 of the Standard Specifications. 
 
This work shall be paid for at the unit cost per foot for PRECAST CONCRETE BOX CULVERT 
of the size shown which price shall include all materials, labor, and equipment necessary as 
specified in Station 540.08. 
 
 
STORM SEWER, CLASS B,  12” AND 18” 
 
Storm sewer class B shall be constructed according to Section 550 of the Standard 
Specifications with the following exceptions: 
 
Rigid pipes are not allowed.   
 
Compaction of bedding aggregate is not required.  Backfill aggregate shall be compacted to the 
satisfaction of the Engineer.  
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At locations where the proposed field tile junction vault ties into the proposed STORM SEWER, 
CLASS B 18”, the connection shall be made from the outlet of the field tile junction vault to the 
proposed Storm Sewer Class B using Storm Sewer Class B and fittings necessary to make the 
proposed connections.  All fittings (pipe tees, wyes, elbows) used from the downstream side of 
the Field Tile Junction Vaults to the proposed Storm Sewer Class B shall have a secure 
connection to the pipe and shall be supplied by the same manufacturer as the Storm Sewer 
Class B materials. Fittings will not be measured for payment but shall be considered in the total 
length of STORM SEWER CLASS B, 12” or 18” as measured.  Pipe sizing shall be as 
determined by the Engineer based on site conditions. 
 
Deflection testing is not required. 
 
Storm Sewer Types:  
 
 Type 1  Fill Height 5.5’ and less 
 Type 2  Fill Height Greater than 5.5’ not exceeding10’ 
 Type 3  Fill Height Greater than 10’ 
 
Storm Sewer Type 1:  Storm Sewer Type 1 shall consist of perforated pipe.  Fine aggregate 
shall be used for bedding and backfill. In the event that Storm Sewer Type 1 is constructed 
within 2’ horizontally of proposed paved surfaces the pipe shall be non-perforated and the 
backfill shall be course aggregate placed to a height of 18” above the top of pipe and capped 
with trench backfill. 
 
Storm Sewer Types 2 and 3.  Storm Sewer Types 2 and 3 shall consist of non-perforated pipe.  
Coarse aggregate shall be used for bedding and backfill.  Aggregate backfill shall be placed to a 
height of 18 inches above the top of pipe. 
 
 
FIELD CONNECTIONS TO CROSS ROAD DRAINAGE STRUCTURES 
 
Pipe culverts, pipe drains, and storm sewers shown on the plans to be connected to cross road 
drainage structures shall be field connected to the cross road drainage structure in a manner 
approved by the Engineer. 
 
The cost of this field connection will not be paid for separately, but shall be included in the 
length of pipe culvert, pipe drain, or storm sewer of the type and size shown on the plans and no 
additional compensation will be allowed. 
 
 
CONTROLLED LOW-STRENGTH MATERIAL 
 
This work shall consist of furnishing and placing controlled low-strength material to fill existing 
pipes to remain in place or to fill excavations in accordance with Section 593 of the standard 
Specifications, at locations shown in the plans, and as directed by the Engineer. 
 
This work shall be paid for at the contract unit price per cubic yard for CONTROLLED LOW-
STRENGTH MATERIAL 
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FIELD TILE 
 
All reported field tiles have been shown on the plans, however, it is suspected that additional 
field tile exists within the proposed construction limits.  Treatment of existing field tile shall be in 
accordance with the applicable articles of Section 611 of the standard specifications and the 
details provided in the plans. 
 
Portions of Sections 611 of the Standard Specifications shall be revised in accordance with the 
following: 
 

• Storm Sewer, Protected shall be utilized to replace field tile that is not intercepted by 
the proposed roadway ditches and runs from right-of-way line to right-of-way line 
under the proposed roadway.  This storm sewer shall be a consistent run of the same 
material as specified for Storm Sewer, Protected between proposed Field Tile Junction 
Vaults (pipe risers or concrete manholes) located at the right-of-way lines.  The 
Engineer shall try to combine several existing field tile crossings into one storm 
sewer run if possible to reduce the number of crossings. This work will be paid at 
the contract unit price per foot for STORM SEWER, PROTECTED of the size required. 

• Field Tile Junction Vaults shall be constructed as detailed in the plans and will be 
paid for at the contract unit price each for FIELD TILE JUNCTION VAULTS, of the 
diameter specified.  The Contractor shall coordinate with the Engineer in determining 
the appropriate sizing for the Field Tile Junction Vaults.  The Highway Standard Details 
shall be used for Tile Junction Vaults 4 and 5 foot in diameter and shall consist of a flat 
top slab with an IDOT type one closed lid with access steps. Field tile junction vaults 
shall be placed at the proposed right of way line to allow for access and maintenance 
purposes by the adjacent property owners without encroachment on to State right-of-
way. At locations where the proposed field tile junction vault ties into the proposed 
STORM SEWER, CLASS B 18”, the connection shall be made from the outlet of the 
field tile junction vault to the proposed Storm Sewer Class B using Storm Sewer Class 
B and fittings necessary to make the proposed connections.  All fittings (pipe tees, 
wyes, elbows) used from the downstream side of the Field Tile Junction Vaults to the 
proposed Storm Sewer Class B shall have a secure connection to the pipe and shall 
be supplied by the same manufacturer as the Storm Sewer Class B materials.  

• Trench backfill will only be paid for backfilling of trenches crossing under the 
proposed pavement and shoulder and within 2 feet of the proposed edge of 
stabilized shoulder, and shall be in accordance with applicable portions of Section 208 
of the Standard Specifications. Backfilling of remaining trenches shall be completed to 
the satisfaction of the Engineer and will not be paid for separately for trenches outside 
of 2 feet from the outside edge of stabilized shoulder. This cost shall be reflected in 
the contract unit price per foot for EXPLORATION TRENCH, of depth specified, or 
STORM SEWER, PROTECTED or PIPE DRAIN of the size specified. 

• Storm Sewer, Protected shall continue through the shallow cover areas under 
ditches and be protected in these areas by a proposed wide concrete slab as 
detailed in the plans, which will be paid for at the contract unit price per cubic yard for 
MISCELLANEOUS CONCRETE, which price additionally includes all reinforcement, 
excavation, and backfilling required. 
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• Concrete headwalls, concrete slabs, and paved ditch sections required for this work 
will be paid for at the contract unit price per cubic yard for MISCELLANEOUS 
CONCRETE, which price shall include all labor, equipment, and materials involved.  
Reinforcement, excavation, and backfill will not be paid for separately. 

• Pipe Drains instead of Storm Sewer (Special) shall be used to replace field tile 
within right-of-way where it will not cross the roadway.  Pipe Drains will also be 
utilized within the right-of-way to replace and outlet field tile termini into ditches. 

 
If the property owner desires to install a new field tile trunk line outside and parallel to our right- 
of-way to reduce the number of outlets into our ditches or number of storm sewer runs across 
State  right-of-way,  they  first  must  obtain  estimates  from  field  tile  contractors,  and  when 
agreeable to the Engineer, proceed with the relocation on their own and retain full responsibility 
of the relocation not to exceed the price quoted.  The property owner shall be reimbursed for 
their expenses through the Contractor in accordance with Article 109.05 of the Standard 
Specifications. No additional compensation will be allowed. 
 
Prior to beginning construction activities, the Engineer will contact the property owners/tenants 
to determine anticipated locations of existing filed tile.  EXPLORATORY TRENCH (SPECIAL) 
shall be used as directed by the Engineer in order to locate and remove existing field tile.   An 
estimated quantity of exploratory trenching is included in the plans for this purpose.   
 
 
In addition to EXPLORATORY TRENCH (SPECIAL), estimated quantities have been included 
in the plans for the following items: 
  
 MISCELLANEOUS CONCRETE    (CU YD) 

STORM SEWER PROTECTED, CLASS A, 6”   (FOOT) 
 STORM SEWER PROTECTED, CLASS A, 8”   (FOOT) 
 STORM SEWER PROTECTED, CLASS A, 12”   (FOOT) 
 STORM SEWER PROTECTED, CLASS A, 24”   (FOOT) 

STORM SEWERS, SPECIAL 6”      (FOOT) 
STORM SEWERS, SPECIAL 8”      (FOOT) 
STORM SEWERS, SPECIAL 10”      (FOOT) 

 STORM SEWERS, SPECIAL 12”      (FOOT) 
 STORM SEWERS, SPECIAL 15”      (FOOT) 
 STORM SEWERS, SPECIAL 18”   (FOOT) 
 STORM SEWERS, SPECIAL 24”   (FOOT) 

PIPE DRAINS 6”     (FOOT) 
PIPE DRAINS 8”     (FOOT) 
PIPE DRAINS 10”     (FOOT) 
PIPE DRAINS 12”     (FOOT) 
PIPE DRAINS 15”     (FOOT) 
PIPE DRAINS 18”     (FOOT)  

 TRENCH BACKFILL       (CU YD) 
 FIELD TILE JUNCTION VAULTS, 2’ DIA.   (EACH) 
 FIELD TILE JUNCTION VAULTS, 3’ DIA.   (EACH) 

FIELD TILE JUNCTION VAULTS, 4’ DIA.   (EACH) 
 FIELD TILE JUNCTION VAULTS, 5’ DIA.   (EACH) 
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These estimated quantities are based on reported field tile as identified in the plans and their 
anticipated relocation, however, it is understood that these quantities are only estimates and are 
subject to change.  Changes in the actual quantities used  (increase or decrease) will not be 
subject to adjustment in the established contract unit prices, nor will requests for delays in 
contract time be considered.    
 
 
CALCIUM CHLORIDE APPLIED 
 
A nominal quantity of Calcium Chloride has been added to the Contract for the purpose of 
stabilizing aggregate surfaces to remain open to traffic for an extended period of time.  In 
addition to the requirements of Section 663 of the Standard Specifications,  Calcium Chloride 
shall be applied to the surface of the finished aggregate course at a rate of 2 to 4 lbs. per sq. yd. 
according to Section 663.  Also, prior to opening to traffic and subsequent to the application of 
the Calcium Chloride, the aggregate lift shall be rolled with a pneumatic tired roller to the 
satisfaction of the Engineer. 
 
 
FURNISHING AND ERECTING RIGHT-OF-WAY MARKERS 
Effective:  November 1, 1984 
 
This item consists of furnishing and erecting right-of-way markers in accordance with Section 
666 of the Standard Specifications except as follows:  The Contractor shall furnish and erect the 
right-of-way markers as soon as the locations have been designated by the Engineer.  The 
Contractor shall take adequate precautions in preserving and protecting the markers after they 
have been erected.  Markers which become displaced or damaged shall be replaced at the 
Contractor's expense. 
 
 
PERMANENT SURVEY MARKERS 
 
In addition to the requirements of Section 667 of the Standard Specifications, Permanent 
Survey Markers Type 1 shall be used to re-establish existing section and sub-section corner 
monuments anticipated to be impacted by the proposed construction activities.  Where section 
or sub-section markers are encountered the engineer shall be notified before such monuments 
are removed.  The Contractor shall protect and carefully preserve all section or sub-section 
markers until the engineer and a registered land surveyor licensed in the State of Illinois (as an 
agent of the Contractor) has witnessed or otherwise referenced their location.  The contractor 
shall be responsible for resetting the section and sub-section markers as identified in the plans 
or as directed by the engineer in accordance with the requirements of Section 667 of the 
Standard Specifications.  Upon request, the Chief of Surveys for District 6 shall provide to the 
engineer “IDOT” aluminum disc’s necessary for setting field monuments.   Final description of 
the monuments and locations (referenced by state plane coordinates and by station and offset 
to the nearest centerline alignment in the plans) shall be provided to the engineer.  Furthermore, 
monument records shall be prepared by a registered land surveyor and recorded with the 
Christian County courthouse. 
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This work for Permanent Survey Markers to be used for setting section and sub-section markers 
shall be paid for at the Contract unit price per each for PERMANENT SURVEY MARKERS 
TYPE I, which price shall include verification and documentation of existing monument to be 
removed, resetting the necessary monuments, preparation and recording of monument records, 
including all necessary recording fees and documentation which shall be prepared by a 
registered land surveyor licensed in the State of Illinois. 
 
 
ENGINEER’S FIELD OFFICE, TYPE A 

 
In addition to the requirements of Article 670.02 of the Standard Specifications, the following 
items shall be provided: 
 

1. Field Office shall have a floor space not less than 500 sq. ft. 
2. A minimum of six (6) desks meeting the requirements of Article 607.02 (a). 
 
 

ENGINEER’S FIELD LABORATORY 
 
In addition to the items listed in Article 670.05, the Contractor shall furnish a 20+ inch box fan 
and a microwave oven having a variable power output up to at least 700 watts.  The microwave 
oven shall enable the operator to directly input cooking time.   
 
These items will not be paid for separately but shall be included in the unit price per calendar 
month for ENGINEER’S FIELD LABORATORY. 
 
 
WORK ZONE PAVEMENT MARKING REMOVAL 
 
This work shall consist of removing all short-term and temporary pavement markings installed 
for stage construction in accordance with the applicable portions of Section 703 of the Standard 
Specifications.  The short-term and temporary pavement markings shall be removed at the time 
they conflict with the traffic control staging as shown in the Maintenance of traffic Plan and as 
directed by the Engineer.  This work will be measured and paid for at the contract unit price per 
square foot for WORK ZONE PAVEMENT MARKING REMOVAL. 
 
 
GUARDRAIL REFLECTORS 
 
All proposed guardrail markers shall meet the requirements of Type A, Reflectors; installed and 
paid for in accordance with Check Sheet No. 20 of the Recurring Special Provisions.  No 
additional compensation will be allowed. 
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PAVEMENT MARKING REMOVAL 
 
This work shall be done in accordance with the Section 783 of the Standard Specifications. This 
work will consist of removing existing permanent pavement markings at the time they conflict 
with the traffic control staging as shown in the Maintenance of Traffic Plan and as directed by 
the Engineer.  Removal of existing pavement marking letters and symbols will be measure at 
the contract unit price per square foot for PAVEMENT MARKING REMOVAL. The letter and 
symbol area shall be based on the calculated square footage using Std. 780001 (Typical 
Pavement Markings). All pavement marking lines, regardless of the size, material or width of the 
line to be removed, will be measured and paid for at the contract unit price per lineal foot for 
PAVEMENT MARKING REMOVAL. 
 
 
CONCRETE PAD 
 
Concrete pads shall be constructed for the purpose of protecting existing utility pipeline facilities 
located with the existing right-of-way limits at the locations shown in the plans or as directed by 
the Engineer.  The concrete pads shall be constructed of Class SI concrete and welded wire 
fabric detailed as shown in the plan details.  The construction may be grade formed should the 
existing soil conditions provide sufficient lateral support without collapsing.  The finished surface 
shall be thoroughly worked during the operations of placing in such a manner as to provide a 
steel trough finish free of honeycomb and with a minimum of water and air pockets. 
 
 
This work will be paid for at the contract unit price per square yard for CONCRETE PAD which 
shall include all labor materials and equipment necessary to complete the work as specified.  
 
 
NON-SHRINK GROUT 
 
This work shall consist of filling all holes in existing HMA pavements in adjacent contracts that 
were previously cored for the purpose of installing permanent traffic control signage.  Upon 
removal of the sign post, all water and loose debris shall be removed and the holes then filled 
with a rapid hardening mortar or concrete.  The material shall be mixed in a separate container, 
placed in the hole, consolidated by rodding, and struck-off flush with the adjacent pavement. 
 
This work shall meet the requirements of Article 407.02 and Section 1018 of the Standard 
Specifications.  
 
This work shall be paid for at the contract unit price per cubic foot for NON-SHRINK GROUT.  
 
 
EARTH EXCAVATION (ROCKFILL)  
 
This work shall consist of any earth excavation required for placement of AGGREGATE 
IMPROVED SUBGRADE or ROCKFILL-EMBANKMENT.  When shown on the plans, the 
excavation limits and thickness shall be confirmed by the Engineer prior to excavating below the 
theoretical top of aggregate line.  Excavation shall be performed according to Section 202 of the 
Standard Specifications.  This work will be measured for payment according to Article 202.07.   
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This work will be paid for at the contract unit price per cubic yard for EARTH EXCAVATION 
(ROCKFILL).  This price shall include the disposal of all surplus, unstable, and unsuitable 
materials not placed within the right-of-way. 
 
 
TOPSOIL EXCAVATION AND PLACEMENT, SPECIAL 
 
This work consists of the excavation, stockpiling and re-spreading of existing topsoil found 
within the areas identified as Illinois native prairie located along the existing abandoned railroad 
embankment throughout the project limits in accordance with Section 211 of the Standard 
Specifications. 
 
Prior to beginning the work activities John Wilker with the Illinois Department of Natural 
Resources shall be notified in order to coordinate field surveys and to delineate the exact limits 
of work.  Operations for the topsoil excavation and placement will be monitored by the Illinois 
Department of Natural Resources. 
The exact limits of TOPSOIL EXCAVATION AND PLACEMENT, SPECIAL will be marked in the 
field by the Engineer through coordination with the Illinois Department of Natural Resources.  
The areas identified for Topsoil Excavation and Placement, Special shall be mowed prior to the 
excavation activities. The prairie topsoil will be excavated to a nominal minimum depth of 12 
inches or as directed by the Engineer. The excavation activities shall be restricted to late fall 
and winter months unless otherwise approved by the Engineer.  This range is defined as 
October 15th to March 31st.  
 
Topsoil excavated for later re-spreading shall be stockpiled at the locations identified in the 
plans.  There shall be no restrictions to the height of the topsoil stockpiles or compaction 
requirements.  Once the topsoil has been excavated and stockpiled, the stockpiles shall be 
completely covered with tarps as to avoid germination of the existing plant material for the 
duration of the topsoil storage.  The tarp shall consist of an impermeable material and shall be 
able to be securely fastened in place for the duration of the topsoil storage.  All seams in the 
tarp sections shall be sealed as to avoid exposure of the topsoil.  Upon completion of topsoil 
excavation and stockpiling, Temporary “No Intrusion” signs shall be installed along the toe of 
slope of the stockpile and the perimeter of the stockpile shall be protected with erosion control 
measures as identified in the plans. 
 
Placement of the prairie topsoil shall be at locations specified by the Engineer, but will generally 
follow the foreslopes of the proposed bike path embankment as identified in the plans.  The 
existing ground shall be prepared in accordance with Article 211.04 of the Standard 
Specifications prior to the topsoil placement activities.  The topsoil shall be re-spread to a depth 
of 4 inches or as directed by the Engineer.  The re-spreading activities shall be restricted to late 
fall and winter months.  This range is defined as October 15th to March 31st.  The re-spread 
prairie topsoil will be seeded with a temporary mix of annual rye or winter wheat  with Mulch 
Method 1 as directed by the Engineer in order to stabilize the area prior to permanent  
interseeding.  Final over seeding will be performed in accordance with the appropriate articles of 
Section 250 of the Standard Specifications with INTERSEEDING CLASS 5 (MODIFIED).  
Permanent prairie grass signing shall be installed around the perimeter of this restored prairie 
area in accordance with the signing plans. 
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Measurement for payment will be made at such time that the topsoil is stockpiled. The 
Contractor shall notify the Engineer prior to beginning stockpiling activities in order to survey 
existing cross sections, and once again when the final stock pile is constructed prior to covering 
the topsoil with the tarp. No additional compensation will be allowed for settlement or 
compaction as a result of the construction of the stockpile.  
 
The cost of all labor, equipment and materials for the prairie topsoil excavation and placement, 
including mowing, stockpiling, tarps, seedbed preparation, spreading of topsoil and temporary 
seeding and mulch will be included in the unit bid price per cubic yard for TOPSOIL 
EXCAVATION AND PLACEMENT, SPECIAL.  This price shall also include the cost for restoring 
the stockpile areas to the original grades and conditions to the satisfaction of the Engineer.  
 
The Contractor shall note that the exact location of this work is subject to change based on field 
conditions and surveys to be performed by the Illinois Department of Natural Resources prior to 
this work.  Changes in the location of this work within the contract limits will not be subject for 
additional compensation. 
 
 
EXPLORATION TRENCH, SPECIAL 
 
This work shall consist of constructing a trench for the purpose of verifying clearances and 
locations of existing utilities and locating/removing field tile within the limits of the proposed 
improvements.  The exploration trench shall be constructed as directed by the Engineer. 
 
The depth of the trench shall be variable as directed by the Engineer.  The width of the trench 
shall be sufficient to allow proper investigation of the entire trench and the facility to be 
investigated.  The Contractor may have the option to construct the exploratory trench either 
before or after final grades are established.  Any disturbance to the newly constructed ditches 
shall be repaired and stabilized within three days of excavation of the trench.  Cost for 
restoration shall be considered included in the trench item. 
 
After the trench has been inspected by the Engineer, the excavated material shall be used to 
backfill the trench in a manner satisfactory to the Engineer.  At locations where the trench is 
within 2’ of existing pavement to remain or proposed pavement, the trench shall be backfilled 
with TRENCH BACKFILL in accordance with Section 208 of the Standard Specifications.  Any 
excess materials shall be disposed of in accordance with Article 202.03. 
 
This work shall be paid for at the contract unit price per foot for EXPLORATION TRENCH, 
SPECIAL. 
 
Granular material used to backfill trenches within 2’ of existing or proposed pavement shall be 
paid for at the at the Contract unit price per cubic yard for TRENCH BACKFILL. 
 
 
MAINTENANCE MOWING 
 
This work shall consist of mowing all areas of existing turf within 20’ of the outside shoulder 
point and 15’ of the median shoulder point along all pavement to a height of not more than 3”.  
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The equipment used shall be capable of completely severing all growth at the cutting height and 
distributing it evenly over the mowed area.  The cut material shall not be windrowed or left in a 
lumpy or bunched condition.   Subsequently, mowing may be required, as directed by the 
Engineer, on certain areas in order to disperse the mowed material.  The Contractor will not be 
required to mow continuously wet ditches and drainage ways, slopes 1:3 (V:H) and greater, or 
areas which may be designated as not mowable by the Engineer.   More than one cycle of 
mowing may be required during the duration of this contract. 
 
Debris encountered during the mowing operation which hamper the operation or are visible from 
the roadway shall be removed and disposed of according to Article 250.05.   Damage to the 
right-of-way and turf, such as ruts or wheel tracks more than 2” in depth, shall be repaired to the 
satisfaction of the Engineer prior to final inspection. 
 
Each mowing cycle will be paid for at the contract unit price per acre for MAINTENANCE 
MOWING.   Any subsequent mowing required to obtain a height of not more than 3” or to 
disperse mowed material will be considered as included in the cost of the initial mowing. 
Removal and disposal of debris and any repairs due to damage of the right-of-way or turf will 
not be paid for separately but will be considered as included in the cost of the mowing. 
 
 
INTERSEEDING, CLASS 5 (MODIFIED) 
 
This work shall be performed in accordance with Sections 250 of the Standard Specifications, 
as shown in the plans, and as follows: 
 
(a) Interseeding, Class 5 (Modified) shall be used at the locations shown in the plans and as 
directed by the Engineer. The following seed mixture and rates per acre shall be used: 
 
The seed mixture shall be in accordance with the Class 5 seed mixture per Article 250.07 of the 
Standard Specifications with the following exceptions or additions: 
 
 Application Rate:  Annuals Mixture 2 lb./acre 
    Forb Mixture  18 lb./acre 
 

Annuals Mixture:   Per Standard Specifications. 
 
Forb Mixture:  The following species shall be added to the Standard 

Specifications: 
   

    Dalea purpureum (Purple Prairie Clover) 
    Desmodium canadense (Showy Ticktrefoil) 
    Liatris pycnostachya (Tall Gayfeather) 
    Silphium intergrifolium (Rosinweed) 
    Zizea aurea (Golder Alaxander) 
    Penstemon digitalis (Foxglove Beard Tongue) 
    
Additional seed may be provided by the Illinois Department of Natural Resources for use with 
the above seed mixture. 
 
(a) No Fertilizer or Agricultural Limestone shall be applied with this seeding mixture.   
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AGGREGATE SURFACE COURSE FOR TEMPORARY ACCESS  
 
Revise Article 402.10 of the Standard Specifications to read:   
 
 “402.10 For Temporary Access.  The contractor shall construct and maintain 
aggregate surface course for temporary access to private entrances, commercial entrances and 
roads according to Article 402.07 and as directed by the Engineer.   
 
 The aggregate surface course shall be constructed to the dimensions and grades 
specified below, except as modified by the plans or as directed by the Engineer.   
 

(a) Private Entrance.  The minimum width shall be 3.6 m (12 ft.).  The minimum 
compacted thickness shall be 150 mm (6 in.).  The maximum grade shall be eight 
percent, except as required to match the existing grade.   

 
(b) Commercial/Field Entrance.  The minimum width shall be 7.2 m (24 ft.).  The 

minimum compacted thickness shall be 230 mm (9 in.).  The maximum grade 
shall be six percent, except as required to match the existing grade. 

 
(c) Road.  The minimum width shall be 7.2 m (24 ft.).  The minimum compacted 

thickness shall be 230 mm (12 in.).  The grade and elevation shall be the same 
as the removed pavement, except as required to meet the grade of any new 
pavement constructed. 

 
 Maintaining the temporary access shall include relocating and/or regarding the 
aggregate surface coarse for any operation that may disturb or remove the temporary access.  
The same type and gradation of material used to construct the temporary access shall be used 
to maintain it. 
 
 When use of the temporary access is discontinued, the aggregate shall be removed and 
utilized in the permanent construction or disposed of according to Article 202.03.” 
 
Add the following to Article 402.12 of the Standard Specifications:   
 
 “Aggregate surface course for temporary access will be measured for payment as each 
for every private entrance, commercial entrance or road constructed for the purpose of 
temporary access.  If a residential drive, commercial entrance, or road is to be constructed 
under multiple stages, the aggregate needed to construct the second or subsequent stages will 
not be measured for payment but shall be included in the cost per each of the type specified.” 
 
Revise the second paragraph of Article 402.13 of the Standard Specifications to read:   
 
 “Aggregate surface course for temporary access will be paid for at the contract unit price 
per each for TEMPORARY ACCESS (PRIVATE ENTRANCE), TEMPORARY ACCESS (FIELD 
ENTRANCE), TEMPORARY ACCESS (COMMERCIAL ENTRANCE) or TEMPORARY 
ACCESS (ROAD). 
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 Partial payment of the each amount bid for temporary access, of the type specified, will 
be paid according to the following schedule:   
 

(a) Upon construction of the temporary access, sixty percent of the contract unit 
price per each, of the type constructed, will be paid. 

(b) Subject to the approval of the Engineer for the adequate maintenance and 
removal of the temporary access, the remaining forty percent of the pay item will 
be paid upon the permanent removal of the temporary access.” 

 
 
HOT-MIX ASPHALT SURFACE REMOVAL, VARIABLE DEPTH 
 
This work shall consist of the partial depth removal of hot-mix asphalt surfaces of variable 
depths in preparation for subsequent resurfacing.  All work shall be performed in accordance 
with the applicable Articles of Section 440 of the Standard Specifications.   
 
This work will be performed along existing Illinois Route 29 through the village of Edinburg from 
the proposed TR 88 connector to the proposed TR 73 connector.  The depth of milling shall be 
sufficient to remove existing surface deflections as directed by the engineer but is anticipated to 
be in the range of ½” to ¾” in depth fin preparation of resurfacing activities.  
 
Measurement and payment will be in accordance with Articles 440.07 and 440.08 for HOT-MIX 
ASPHALT SURFACE REMOVAL, VARIABLE DEPTH. 
 
 
FOUNDATION REMOVAL 
 
This work shall be performed in accordance with Section 501 of the Standard Specifications as 
herein specified. 
 
Included in this work shall be the removal of existing concrete/rock foundations at the locations 
shown in the plans.  Removal shall be to a depth of 2’-0” below the proposed finished grade as 
shown in the plans.  Any portion of the structure which interferes with the proposed construction 
shall be removed as necessary, regardless of the required depth. 
 
It is understood and agreed that it shall be the responsibility of the Contractor to determine the 
size and thickness of the existing foundations and the extent to which they may be reinforced. 
 
All material, equipment, and labor necessary to complete this work as specified above will be 
included in the unit bid price per each for FOUNDATION REMOVAL. 
 
 
REMOVE RIGHT-OF-WAY MARKERS 
 
This work shall consist of the complete removal and satisfactory disposal of existing right-of-way 
markers. 
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The Engineer shall identify all right-of-way markers to be removed prior to beginning earthwork 
activities.  A listing of right-of-way markers to be removed shall be provided to the Contractor 
and, all markers not identified for removal shall be protected from damage during construction 
operations. 
 
The location of the existing markers shall be certified by a registered surveyor and shall be 
provided to the Engineer in both a station/offset and northing/easting format for documentation 
purposes. 
 
This work shall be paid for at the contract unit price per each for REMOVE RIGHT-OF-WAY 
MARKERS which shall include documentation of the existing location by a registered surveyor 
and the complete removal and disposal of the marker. 
 
 
TRAFFIC CONTROL PLAN 
 
Traffic control shall be in accordance with the applicable sections of the Standard Specifications 
for Road and Bridge Construction, the applicable guidelines contained in the Illinois Manual on 
Uniform Traffic Control Devices for Streets and Highways, these Special provisions, and any 
special details and Highway Standards contained herein and in the Plans. 
 
Special attention is called to Sections 107 and 701 through 704 of the Standard Specifications 
for Road and Bridge Construction, and as amended by the Supplemental Specifications,  
 
Recurring Special Provision, the Special Provisions contained herein, and the following Highway 
Standards relating to traffic control: 
 
Traffic Control Standards: 
 
 701001  701006  701011   701101 
 701106  701201  701206   701301 
 701306  701311  701326   701421 
 701422  701426  701901   704001 
 B.L.R. 21  B.L.R. 22  
 

 
 Traffic control standards shall be applied as directed by the Engineer. Suggested 

applications for each standard are as follows: 
 
701201   This standard should be used when the Contractor's work will encroach in the 
area between the centerline and a line 24” outside the edge of pavement. Work 
performed for this traffic control application will not be paid for separately, but shall be 
included in the cost for TRAFFIC CONTROL AND PROTECTION, (SPECIAL) Lump 
Sum. 
 
Anticipated major operations for application of this standard: 
Placement of temporary concrete barrier, pavement patching operations, and temporary 
culvert operations along existing IL. Rte. 29. 
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701206   This standard should be used during construction of isolated patches, 
crossroad drainage structures, temporary culvert pipes or other operations that require a 
night closure (off-peak hours) of a traffic lane.  Nighttime flaggers will be in accordance 
with the Standard Specifications and will be required with properly lighted stations and 
ANSI class III vests.  This standard will only be used when directed by the Engineer.  
Work performed for this traffic control application will not be paid for separately, but shall 
be included in the cost for TRAFFIC CONTROL AND PROTECTION, (SPECIAL) Lump 
Sum. 
 
Anticipated major operations for application of this standard: 
Temporary culvert installation and patching, partial storm sewer lateral installation and 
patching and permanent culvert crossing and patching. 
 

 701306  This standard should be used on two-lane roadways when the Contractor 
applies prime coat, paves surface course, binder course, and aggregate shoulders under 
traffic on a two-lane, two-way roadway.  If the Contractor's earthwork operations require 
hauling across the pavement, this standard will also be applicable.  
Work performed for this traffic control application will not be paid for separately, but shall 
be included in the cost for TRAFFIC CONTROL AND PROTECTION, (SPECIAL) Lump 
Sum. 
 
Anticipated major operations for application of this standard: 
Construction of temporary pavement for maintenance of traffic operations and 
resurfacing of existing Illinois Route 29 for maintenance of traffic operations, placement 
of final surface course along TR 73 and TR 88. 

 
701326   This standard is appropriate for use during construction or removal of base 
course widening, temporary pavements, gutter or stabilized shoulders. All work 
performed utilizing this traffic control application will not be paid for separately, but shall 
be included in the cost for TRAFFIC CONTROL AND PROTECTION, (SPECIAL) Lump 
Sum.  
 
Anticipated major operations for application of this standard:  
Construction of the full depth bituminous pavement adjacent to the existing roadway 
pavement on existing IL Rte 29. 
 
B.L.R. 21   This standard should be used on minor road closures when the construction 
operations require that the existing roadway be closed. All closures performed utilizing 
this traffic control application will be included in the cost for TRAFFIC CONTROL AND 
PROTECTION, (SPECIAL) Lump Sum. 

 
 Anticipated major operations for application of this standard: 

Temporary closure of all township and county roads 
 
 B.L.R. 22   This standard should be used on minor road closures when the construction 
operations require that the existing roadway be closed. All closures performed utilizing this 
traffic control application will be included in the cost for TRAFFIC CONTROL AND 
PROTECTION, (SPECIAL) Lump Sum. 
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Anticipated major operations for application of this standard: 
Temporary closure of all township and county roads.  
 

Plan Details: 
Construction Staging Plan – Stage 1,2 & 3 
Maintenance of Traffic Plan – Stage 1,2 & 3  
Temporary Pavement Transitions 
Traffic Control Device Details (Miscellaneous Construction Details) 

 
Contacts: The Contractor will be required to coordinate all maintenance of traffic operations with 
all municipality, township and county entities within the project limits. The following are the 
contacts for the Christian County Highway Department, the Sangamon County Highway 
Department, the Buckhart and Cooper Township Road Districts and the Village of Edinburg. 

 
Buckhart Township  
Sam Bowsher- Road Commissioner 
P.O. Box 296 
Edinburg, Illinois 62531 
(217) 623-4314 

 
Cooper Township 
Joe Taylor- Road Commissioner 
11307 Breckenridge Road 
Rochester, Illinois 62563 
(217) 623-4115 

 
Village of Edinburg 
David Luttrell- Edinburg Village Board President  
P.O. Box 350 
Edinburg, Illinois 62531 
Phone 623-5542 

 
Christian County  
Clifford Frye- County Engineer 
1000 North Cheney St. 
Taylorville, Illinois 62568 
(217) 824-2606 
 
Sangamon County  
Timothy Zahrn- County Engineer 
3303 Terminal Avenue 
Springfield, Illinois 62707 
(217) 535-3070 

 
Limitations of Construction:  The Contractor shall coordinate the items of work in order to keep 
hazards and traffic inconveniences to a minimum, as specified below: 
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During the construction of this section at least one lane in each direction on IL. Rte. 29 shall 
remain open at all times during the peak traffic hours established herein.  No lane closures will 
be allowed on two-lane, two-way roadways without flagger protection. All flagger protection shall 
be in accordance with the Standard Specifications. 
 
The Contractor shall be aware of any ordinances within the Village of Edinburg restricting 
construction activities to established daylight hours.  This will apply to construction along CH 21 
and CH 23 adjacent to existing residential structures.  
 
The Contractor shall provide, erect, and maintain all the necessary signs, barricades, cones, 
drums, and lights for the warning and protection of traffic, as required by Sections 107 and 701 
through 703 of the Standard Specifications, and as modified. 
 
Sign posts must be 4” x 4” wood posts according to Article 1007.05.  The use of metal posts will 
not be permitted. 
 
All required fluorescent orange signs shall be 48” x 48” on this project unless otherwise noted in 
the plans. 
 
All staggered Type III barricades shall be equipped with bi-directional steady burning Type A 
lights and have high intensity striping on both sides. 
 
In addition to the flagmen required by the various standards, additional flagmen shall be 
provided by the Contractor, if required by the Engineer.  Additional flagmen shall be paid for in 
accordance with article 109.04 of the Standard Specifications.  Flagmen will be required 
whenever a lane is closed. 
 
The Contractor shall furnish and erect “Road Construction Ahead” signs (W20-1(O)-48) at both 
ends of the project and at all side roads within the limits of this section when working in the 
vicinity of the side road intersection. 
 
Drop-offs at the edge of any lane will not be allowed during winter shutdown.  The Contractor 
shall schedule his operations so that leveling binder or surface course can be constructed 
across all adjacent lanes prior to winter shutdown. 
 
The contractor will be responsible for the traffic control devices at all times during construction 
activities and throughout any winter shutdown periods. 
 
A portable, changeable message board will be required for each direction of travel on IL. Rte. 29 
in which construction will occur.  The board(s) shall be placed and operating in advance on the 
project limits two weeks prior to beginning work.  As work ensues, the board(s) shall be 
relocated and operating in advance of the first operation requiring a lane closure, or as directed 
by the Engineer. Messages to be displayed on the board shall be provided by the Engineer. 
 
Uneven pavement signs (W8-1I (4848)) shall be required whenever there is a difference in 
elevation between centerlines of pavement for the open traffic.  This sign should be used at the 
beginning of the lane differential and at every mile after in each direction or as directed by the 
Engineer.  These signs will not be paid for separately, but shall be considered included in the 
unit price for TRAFFIC CONTROL AND PROTECTION, (SPECIAL) Lump Sum. 
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Bump signs (W8-1 (4848)) shall be placed by the contractor at locations where the Engineer 
deems necessary. Locations may include, but not be limited to, temporary ramps, butt joints 
pavement transitions, and other pavement joints and ramps created as a result of construction 
operations These signs will not be paid for separately, but shall be considered included in the 
unit price for TRAFFIC CONTROL AND PROTECTION, (SPECIAL) Lump Sum. 
 
Barricades and Signing for Sideroad Closure and Partial Closure:  Prior to any construction 
activities of a sideroad, Type III barricades with “Road Closed to Thru Traffic” signs (R11-1-
4830) in accordance with BLR Standard 22 shall be placed at the first township or county road 
intersections located in opposite direction of the mainline as directed by the engineer. 
 
When the distance to the nearest crossroad intersection closure is more than 2000’, an extra set 
of R11-3(6030) signs will be required, mounted on 100 mm x 100 mm (4x4 inches) wood posts 
according to Article 1007.05 or Type III barricades with steady burning lights.  The use of metal 
posts will not be permitted. 
 
Type III barricades with “Road Closed” signs (R11-2-4830) in accordance with BLR Standard 21 
shall be placed on the limits of improvement of each township or county road, when total closure 
is required. 
 
Barricading Mainline Pregrade and Final Grade after Completion of Sideroad Improvements: 
Type III barricades with “Road Closed” signs (R11-2-4830 shall be installed on the mainline 
lanes at all sideroads and entrances where access is to be provided as directed by the 
Engineer. 
 
Type III Barricades with “Road Closed to All Thru Traffic” signs (R11-4-4830) shall be installed 
on the mainline lanes at all sideroad intersections where access is to be provided as directed by 
the Engineer.  These barricades shall be staggered to allow access for farm equipment. 
 
Suitable Access:  All commercial, private and field entrances which are part of this improvement 
shall have suitable access as determined by the Engineer, at all times during construction of this 
project.  Estimated quantities have been included in the plans for this purpose.  The Contractor 
shall begin placement of the aggregate within 2 hours of notice to proceed from the Engineer or 
he/she will be liable for liquidated damages in accordance with Article 108.09 of the Standard 
Specifications. 
 
Access to Commercial and Residential Properties:  All commercial, private and field entrances 
shall have all weather access at all times and be stage constructed.  All weather access shall be 
a minimum of 10.0 foot wide. The Contract or may not deviate from this provision, except when 
he/she has written permission form the owner./tenant to cut off access to their property for a 
specific period of time. 
 
Keeping Roads Open To Traffic:  The Contractor shall schedule his sequence of operations to 
permit the construction of this section with the least inconvenience to the traveling public.  The 
Contractor’s schedule shall reflect the following requirements and sequence of construction.  
These requirements follow the Construction Staging Plan and the Maintenance of Traffic Plan 
included in the drawings.   
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If the Contractor must deviate from this schedule to permit the construction of this section with 
the least inconvenience to the traveling public, written permission must be granted from the 
Engineer.  Illinois Rte. 29 shall be kept open to two lanes of traffic during the established peak 
hours for the duration of the construction of this project. 
 
Illinois Rte. 29 may be closed to one lane during Off-Peak hours with the prior approval of the 
Engineer.  The “Off-Peak” hours are defined as 10:00 P.M. to 6:00 A.M. the following morning 
on Monday, Tuesday, Wednesday and Thursday.  The requirements of Standard Specification 
107.09 shall override the “Off-Peak” hours defined herein, which shall also include the Illinois 
State Fair. Work activities which are anticipated to be performed under “Off-Peak” hours include 
the following: 

 
Installation of temporary culverts and storm sewers as identified in the maintenance of 
traffic plan, including backfilling with trench backfill and construction of Class D patches 
as shown. 
 
Placement of temporary pavement markings and traffic control devices necessary to 
switch traffic between construction stages, including the placement and relocation of pre-
cast concrete barrier wall and reusable energy absorbing crash terminals, if necessary. 
 
Installation of temporary sheet piling necessary for culvert construction.   
 
Pavement widening activities during which work activities are anticipated to encroach 
upon adjacent lanes of traffic. 

 
Rural side-roads may be temporarily closed for the purpose constructing the roadway 
realignment. Closure of these side roads shall be limited to one road at one time. Multiple 
closures may also be considered so long as the closures are not adjacent to each other. All 
closures shall be coordinated with the Resident Engineer, Christian County Highway 
Department, Sangamon County Highway Department, the Buckhart and Cooper Township 
Road Districts and all affected School Districts, Emergency Response Districts and the United 
States Post Office.  Rural road closures shall be limited to June 15th through August 31st.   No 
individual road closure will be for a period greater than 7 consecutive calendar days counted 
from the day the roadway is officially closed unless written approval of the local agency having 
jurisdiction of roadway is provided.  Access shall be maintained for all residences, businesses 
and for field access within the construction limits of the improvements unless temporary 
arrangements can be provided. These requirements apply to the following roads: 
 

TR 81 (2000N)  TR 73 (2050N) 
CH 21 (2100N)  CH 23 (800E) 
TR 88 (725E)   TR 63 (2300N) 
TR 74 (625E)   TR 321 (7.5S) 

 TR 486(11.5E)  TR 299(7S) 
 Existing IL 29 (Upon placement of Traffic along the Bypass) 
 Breckenridge (Elm St, First Street, Second Street)    
  
Access to field, private and commercial entrances shall remain open at all times.  On properties 
that have more than one access, one entrance may be temporarily closed, however, vehicular 
access must remain open to traffic for the opposite entrance.  
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Sequence of Construction: In general, the staging of construction for this section shall be as 
follows: 
 
Stage 1 
 

 Install erosion control devices as required prior to beginning construction activities. 
 Existing topsoil (including prairie topsoil) shall be excavated and stockpiled for future re-

spreading. 
 Before beginning work activities for this stage, coordinate all side road construction such 

that only one side-road is closed to traffic at one time.  Construction activities will need to 
be coordinated in advance with the Engineer, the Village of Edinburg, Christian County 
and Sangamon County highway Departments, and all Road District Commissioners as 
appropriate. 

 Construct temporary cross road culverts as identified in the Stage 1 Maintenance of 
Traffic Plans. 

 Construct 18” Storm Sewer Class B and manhole structures along the northern and 
southern right-of-way line of Illinois Route 29, including the construction of a temporary 
outlet to the existing creek at Station 1655+15 +/- LT. 

 Begin construction of Stage 1 southbound roadway / bikepath embankment and 
drainage structures, including all earthwork and drainage improvements for the 
temporary pavement cross-overs throughout the project limits. 

 Begin construction of all major drainage structures located along the bypass of Edinburg 
(SN 011-2514, SN 011-2515, and the proposed box culvert structure along existing CH 
23 north of Masonic Drive) SN 011-7052. 

 Complete lime modified sub-base improvements and bituminous paving operations, 
excluding the final lift of the surface course southbound lanes of Illinois Route 29. 

 Construct all temporary pavement for the maintenance of traffic cross-overs as identified 
within the Construction Staging and Maintenance of Traffic Plans.  

 Construct permanent embankment, drainage and pavement concurrent with Illinois 
Route 29 paving operations for Elm Street. 

 Apply temporary pavement marking for the Stage 2 traffic configuration as identified in 
the Stage 2 Maintenance of Traffic Plan. 

 Complete final restoration, landscaping and site cleanup within the Stage 1 construction 
limits.  

 
Stage 2 
 

 Switch traffic to the Stage 2 traffic patterns as shown in the Maintenance of Traffic Plans. 
 Install erosion control devices as required prior to beginning construction activities. 
 Existing topsoil (including prairie topsoil) shall be excavated and stockpiled for future re-

spreading. 
 Before beginning work activities for this stage, coordinate all side road construction such 

that only one side-road is closed to traffic at one time.  Construction activities will need to 
be coordinated in advance with the Engineer, the Village of Edinburg, Christian County 
and Sangamon County highway Departments, and all Road District Commissioners as 
appropriate. 

 Construct temporary cross road culverts as identified in the Stage 2 Maintenance of 
Traffic Plans. 
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 Construct remaining 18” Storm Sewer Class B and Manhole structures along the 

southern right-of-way line of Illinois Route 29 from Station 57+00 north through 
Breckenridge. 
 

 Begin partial construction (Stage 1) of major drainage structure located north of the 
Edinburg bypass (SN 011-7053). 

 Begin construction of Stage 2 northbound and southbound roadway / bikepath 
embankment and drainage structures along the Edinburg bypass.  Continue construction 
of the northbound roadway embankment and drainage structures from Station 
1626+80.52 to Station 130+00.00. 

 Complete lime modified sub-base improvements and bituminous paving operations, 
excluding the final lift of the surface course for northbound and southbound lanes of 
Illinois Route 29 as identified within Stage 2 Maintenance of Traffic Plans. 

 Construct permanent embankment, drainage and pavement concurrent with Illinois 
Route 29 paving operations for TR81 North, TR 73 partial, CH 21, CH 23, TR 88 partial 
TR 63/TR 74 North, TR 321/TR486, TR299 and North Frontage Road. 

 Apply temporary pavement marking and detour signing for the Stage 3 traffic 
configuration as identified in the Stage 3 Maintenance of Traffic Plan. 

 Complete final restoration, landscaping and site cleanup within the Stage 2 construction 
limits.  

 
Stage 3 
 

 Switch traffic to the Stage 3 traffic patterns as shown in the Maintenance of Traffic Plans. 
 Install erosion control devices as required prior to beginning construction activities. 
 Existing topsoil (including prairie topsoil) shall be excavated and stockpiled for future re-

spreading. 
 Before beginning work activities for this stage, coordinate all side road construction such 

that only one side-road is closed to traffic at one time.  Construction activities will need to 
be coordinated in advance with the Engineer, the Village of Edinburg, Christian County 
and Sangamon County highway Departments, and all Road District Commissioners as 
appropriate. 

 Construct temporary cross road culverts as identified in the Stage 3 Maintenance of 
Traffic Plans. 

 Complete partial construction of major drainage structure located north of the Edinburg 
bypass SN 011-7053 (Stage 2). 

 Begin construction of Stage 3 northbound and southbound roadway / bikepath 
embankment and drainage structures.   

 Complete lime modified sub-base improvements and bituminous paving operations, 
excluding the final lift of the surface course for northbound and southbound lanes of 
Illinois Route 29 as identified within Stage 3 Maintenance of Traffic Plans. 

 Construct permanent embankment, drainage and pavement concurrent with Illinois 
Route 29 paving operations for TR81 South, TR 73 connection, TR 88 connection, and 
TR63/TR74 South. 

 Complete final restoration, landscaping and site cleanup within the Stage 2 construction 
limits.  
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Post-Stage 3 
 

 Switch Traffic to final lane configurations. 
 Remove all temporary pavement used in Stage 3 and construct final bituminous 

shoulders along mainline Illinois Route 29 at these locations. 
 Place final surface lift of full depth bituminous pavement for all Illinois Route 29 and side 

road pavement. 
 Construct improvements along existing IL Route 29 through Edinburg, including HMA 

shoulders and HMA surface removal and overlay, pavement marking and guardrail. 
 Complete final pavement marking with raised reflective pavement markers and install 

any additional final roadway signage. 
 Complete all final restoration items and remove all temporary erosion control items, 

signing and fencing upon approval of the Engineer. 
 
Basis of Payment:  Traffic Control and Protection for this project will be measured and paid for 
at the contract lump sum price for TRAFFIC CONTROL AND PROTECTION, (SPECIAL) Lump 
Sum. This price shall be payment in full for all labor, materials, transportation, signs, drums and 
barricades and included work necessary to furnish, install, maintain and remove all traffic control 
as shown in the plans and as required in these Special Provisions. 
 
 
CONSTRUCTION ACCESS 
 
The Engineer shall determine the locations where construction machinery and vehicles may 
enter into the IL  Route 29 traffic from the construction site.  Preferred locations shall be off of 
sideroads, service drives, and the existing IL Route 29 roadway once traffic has been 
rerouted to the new pavement. 
 
These construction entrances shall consist of a minimum of 100 feet of stabilized material. 
These entrances are to minimize the amount of dirt and debris tracked onto traffic lanes in use. 
The cost of furnishing, constructing, and maintaining these entrances shall be incidental to the 
contract. 
 
“Trucks Entering and Leaving Highway” warning signs, (W21-I104/105) 48” x 48” in size and 
fluorescent orange in color, shall be placed a minimum of 100 feet prior to any construction 
entrance and the intersection with a sideroad having a construction entrance and as directed by 
the Engineer.  These warning signs shall remain the property of the Contractor and will not be 
measured for payment. 
 
 
REMOVAL OF EXISTING SIGNS 
 
This work shall include all labor and equipment necessary to remove all existing traffic signs and 
supports located throughout the project and as directed by the Engineer.  Locations of sign  
and sign assembly removals has been noted in the removal plans and the pavement marking 
and signing plans  and is for informational purposes only.  Unless otherwise directed by the 
Engineer, all signs shall become the property of the Department and stored at a location 
designated by the Engineer. 
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This work will not be paid for  separately, but  shall be  included per  cubic yard for  Earth 
Excavation 
 
 
REMOVING BARRICADES 
 
This item of work consists of the Contractor removing barricades and barricade signage at the 
locations where the previous contracts left Type III barricades in place for temporary 
traffic control. 
 
The barricades shall be removed at the proper time according to the staging plan as directed by 
the Engineer.  These barricades shall be stock piled on the job at a location as directed by the 
Engineer.  The Engineer shall contact District Six Operations, Sign Shop, at (217) 785-0288, to 
have the barricades and signs picked up and removed from the job site. 
 
This work will not be measured for payment but shall be considered included in the cost for 
TRAFFIC CONTROL AND PROTECTION (SPECIAL), LUMP SUM which price shall be 
payment in full for all labor and equipment required to complete this item as specified. 
 
 
TEMPORARY LIGHTING SYSTEM 
 
This work shall consist of providing a temporary lighting system at the project locations specified 
in the plans.  The Contractor shall provide all labor, material, and equipment necessary to 
furnish, install, maintain, and remove the temporary lighting system.  This work shall also 
include the relocation of temporary lighting facilities as necessary to accommodate the various 
stages of construction and removal of all temporary lighting facilities at the completion of the 
project.  All work shall be performed in accordance with the plans, Standard Specifications, and 
as directed herein.   
 
The Contractor shall submit for the District's approval, any modifications to the lighting design 
plan showing the proposed locations of all temporary poles for each stage of construction 
associated with each phase of the project.  Any modifications by the Contractor to the lighting 
design shall meet the requirements of Department's BDE Design Manual, Chapter 56 and no 
poles shall be installed until the Contractor's revised detailed lighting design plan is approved by 
the Engineer. 
 
The Contractor shall not purchase temporary lighting facilities until the Contractor has submitted 
shop drawings and received the Engineer's approval to proceed.  All temporary lighting facilities 
shall become the property of the Department and shall be delivered to 701 North MacArthur 
Boulevard in Springfield, IL.  Any temporary lighting materials used by the Contractor which 
come from stock rather than being purchased new for this project shall require written approval 
by the Engineer. 
 
The Contractor shall be responsible to maintain the temporary lighting system throughout the 
project and no additional compensation will be allowed for this work, no matter how many times 
temporary and/or permanent lighting facilities are relocated.  The Contractor shall furnish to the 
Engineer the names and phone numbers of two persons responsible for call-out work on the 
lighting system on a 24/7 basis. 
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Dragging cable on the ground will not be permitted.  Splices shall be rated for and designed to 
connect aluminum conductors to copper (or aluminum as applicable) conductors of the size 
range required.  The cable shall be installed in one continuous length with no splices where 
possible.  Underground portions of temporary lighting circuits shall be installed as shown on the 
plans with unit duct according to Section 816.  No underground splicing of cable will be 
permitted.  The cable shall be carefully installed in trench or conduit as indicated on the plans 
and according to manufacturer's recommendations.  The installation shall be inspected by the 
Engineer before it is backfilled. 
 
Cable splicing, luminaire fusing, and lighting protection shall be submitted for approval.  All work 
required to keep the temporary lighting system operational shall be at the Contractor's expense. 
No lighting circuit or portion thereof shall be removed from nighttime operation without the 
approval of the Engineer. 
 
An inspection and approval by the Engineer shall take place before the temporary lighting 
system or modified system is approved for operation.  Any damage to the existing lighting units 
and their circuitry as a result of the Contractor's negligence shall be repaired or replaced to the 
satisfaction of the Engineer at no cost to the Department.  All burnouts shall be replaced on a 
next day basis and temporary wiring shall be installed as necessary to keep all lights functioning 
every night.   
 
The Contractor shall not be responsible for any utility charges for establishing a point of service 
from the power company at the location(s) shown on the plans.  The Contractor shall be 
responsible for all costs associated with removal of the temporary electric service when the 
project is complete.  The Contractor shall pay the energy costs until such time as the project is 
final inspected and accepted by IDOT.  Any energy charges which the Contractor would like to 
present to the Department for reimbursement shall be properly metered, billed, and prorated by 
the Contractor at no cost to the Department.  The Contractor shall be reimbursed for repair of 
accident damage according to Articles 105.13 and 107.30 of the Standard Specifications. 
 
 
Basis of Payment:  This work shall be paid for at the contract lump sum price for TEMPORARY 
LIGHTING SYSTEM. 
 
 
HOT-MIX ASPHALT MIXTURE FOR PATCHING POTHOLES (COLD MIX) 
 
This work shall consist of filling potholes on roadways within this section with bituminous cold 
mix.  The material shall be approved by the Engineer. 
 
This work shall be paid for at the contract unit price per ton for HOT-MIX ASPHALT MIXTURE 
FOR PATCHING POTHOLES (COLD MIX) which price shall include all materials, equipment, 
and labor required to complete this work, including all necessary traffic control items. 
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CONSTRUCTION LAYOUT RESPONSIBILITY 
 
This special provision is included in addition to Check Sheet #9 of the recurring special 
provisions, special provision for Construction Layout Stakes, to clearly define the responsibility 
of the Contractor for construction layout. 
 
It shall additionally be the responsibility of the Contractor to check the plans to assure the plans 
are accurate and that all roadway elements will fit the final proposed slopes.  When the 
Contractor determines a portion of the plans is incorrect or a portion does not agree with 
another portion, he/she shall contact the Engineer to have the problem resolved and additional 
work, if any agreed upon.  The Contractor shall not proceed until authority is received from the 
Engineer and problems are resolved.  The Engineer/Contractor shall contact the District Studies 
and Plans Section if need be. 
 
The Contractor shall set all horizontal control points at the end of construction and provide cross 
ties in a hardback survey book to the Engineer. 
 
The Contractor shall also set an provide the Engineer with a list of final benchmarks in a 
hardback survey book at the end of constriction for future vertical control. 
 
No additional compensation will be allowed for complying with this special provision, but all 
costs shall be included in the contract lump sum price for CONSTRUCTION LAYOUT. 
 
 
CONSTRUCTION LAYOUT UTILIZING GPS EQUIPMENT 
 
If the contractor opts to utilize GPS equipment for Construction Layout, the Contractor shall be 
required to complete the following in addition to the requirement of Check sheet #9 of the 
recurring Special Provisions and as directed by the Engineer: 

 
 Submit 3D drawings or show the Engineer the digital Terrain model (or proof of some 

type) that the Contractor has generated all proposed information correctly for all parts of 
the job (Mainline, ramps, sideroads, entrances, etc…) before starting any grading, 
structures, or paving work.  This does not relieve the Contractor of responsibility of any 
possible errors made in the modeling. 

 The Contractor shall also submit a QC/QA written plan that the will be following to 
provide quality control on the actual layout and quality assurance checks of the layout 
during and after being completed. This will be required to be submitted at the beginning 
of construction and shall meet the approval of the Engineer. 

  Stationing lathes shall be placed and maintained along the right-of-way lines, centerline 
of the median, and agreed offset from other baselines such as interchange ramps and 
side roads, all throughout the duration of the contract. 

 An individual with a portable GPS unit as a means to check grade, locate stationing, and 
offsets shall be on the job the majority of the time and shall be available within a 24 hour 
notice as requested by the Engineer.  This individual shall be available o the engineer 
when checking the Contractor’s final grades for acceptance. 
 

No additional compensation will be allowed for complying with this special provision, but all 
costs shall be included in the contract lump sum price for CONSTRUCTION LAYOUT. 
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CULVERT TO BE CLEANED 
 
As noted in the plans or as directed by the Engineer, all existing culverts to remain in place in 
the final condition shall be cleaned of any accumulation of silt or other foreign matte, and shall 
be free from such accumulations at the time of final inspection and acceptance.  All removed 
material shall be properly collected and disposed of in accordance with the project Storm Water 
Pollution Prevention Plan and NPDES permit requirements. 
 
This work shall be paid for at the Contract unit price per each for CULVERT TO BE CLEANED. 
 
 
FENCE REMOVAL 
 
This work shall consist of removing all existing fencing, posts, supports, foundations and 
associated hardware at the locations shown on the plans or as directed by the Engineer.  All 
material included with this removal shall be disposed of off-site by the Contractor.  All work shall 
be completed in accordance with the applicable portions of Section 201 of the Standard 
Specifications.   
 
All fence material requiring removal within the project construction limits will not be measured 
for payment but shall be considered included in the cost for EARTH EXCAVATION.  All fence 
material to be removed within the right-of-way limits, but outside project construction limits, as 
directed by the Engineer, will be measured and paid for at the contract unit price per foot for 
FENCE REMOVAL.  
 
Prior to beginning fence removal operations, the Contractor shall notify the adjacent property 
owners in addition to the Engineer in order to ensure that livestock operations are properly 
contained outside of the right-of-way limits. 
 
 
GRANULAR CULVERT BACKFILL 
 
This work consists of backfilling box culverts with granular materials. This work shall be 
performed at the locations shown on the plans or as directed by the Engineer. 
 
Backfilling shall be performed according to Article 502.10.  The backfill material shall meet the 
requirements of Article 1004.06, except that the gradation shall be CA-06 or CA-10. 
 
Granular culvert backfill will be measured for payment in cubic yards compacted in place.  
Additional material required to backfill excavation outside the limits shown on the plans will not 
be measured for payment.  This work shall be paid for at the contract unit price per cubic yard 
for GRANULAR CULVERT BACKFILL.  
 
 
FURNISHING AND MAINTAINING AUTOMOTIVE VEHICLES 
 
Description.  This item shall consist of furnishing, servicing and maintaining in good repair two 
(2) unmarked 1/2 ton pickup truck with four-wheel drive as approved by IDOT.  These vehicles  
are for use by IDOT personnel in conformance with Illinois Department Order 11-2, Vehicle 
Operator's Manual concerning the use and operation of vehicles. 
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General Requirements.  The vehicles shall be equipped with air conditioning, power steering 
and brakes, automatic transmission, strobe light bar, AM/FM radio, cruise control, seat belts and 
equipment boxes on the sides and front of the pickup truck bed.  The vehicles will be used for 
the duration of the project.  The vehicles shall be late model, low mileage or new and shall have 
a valid certificate of safety affixed to the windshield if required by the Illinois Vehicle Code. 
 
Additional items associated with the vehicles and/or maintenance of the vehicles such as gas, 
oil, filters and lubrication shall be the responsibility of the contractor. 
 
Insurance shall be provided by the contractor meeting the requirements of Article 107.27 of the 
Standard Specifications for Road and Bridge Construction.  IDOT shall be named as an 
additional insured on the policy.  A copy of the required vehicle insurance shall be submitted to 
IDOT prior to the performance of any work.   
If the vehicle is withdrawn from service for more than one working day for mechanical repairs or 
body damage, the contractor shall provide a substitute vehicle of similar quality.   
 
Basis of Payment.  This work shall be paid for at the contract unit price per calendar month or 
portion thereof for FURNISHING AND MAINTAINING AUTOMOTIVE VEHICLES, per each 
vehicle. 
 
 
PLUG EXISTING CULVERTS 
 
This work shall consist of plugging existing culverts noted and located on the plans and as 
specified herein. 
 
The ends of the culvert shall be excavated, if necessary, to the bottom flowline and to a 
minimum of 18” inside the barrel of the culvert.  The inside of the culvert at the excavated ends 
shall be cleaned of all earth and debris to the satisfaction of the Engineer. 
 
The Contractor shall construct a suitable permanent or temporary bulkhead at the opening of 
the downstream end of the culvert consisting of mortared concrete masonry blocks; a cured 
Class SI Concrete plug; or forms and bracing capable of containing the proposed Controlled 
Low-Strength Material in accordance to Section 593 of the Standard Specifications. 
 
A suitable partial or offset bulkhead shall be constructed at the upstream end of the culvert with 
an opening large enough for the conveyance equipment to access the culvert barrel.  Suitable 
forms and bracing may also be installed at the upstream end of the culvert near the end of the 
filling operations. 
 
The cost of cleaning the culvert ends and constructing suitable permanent or temporary 
bulkheads at the upstream and downstream ends of the culvert will be paid for at the contract 
unit  price  per  each  for  PLUG  EXISTING  CULVERTS which  price  shall  include  both  the 
upstream and downstream ends. 
 
Controlled Low-Strength Material will be paid for 
separately. 
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ROCKFILL - FOUNDATION 
 
This work consists of constructing a layer of rockfill below culverts or spread footings having 
unstable or unsuitable soil conditions.  When shown on the plans, the rockfill limits and 
thickness shall be confirmed by the Engineer prior to excavating below the theoretical top of 
rockfill line. 
 
Materials shall meet the requirements of the following Articles of the Standard Specifications: 
 

Bedding or Capping Material ................... 1003.04 or 1004.05 

                       
Rockfill materials other bedding and capping material shall be crushed stone or crushed 
concrete consisting of sound durable particles reasonably free of deleterious materials. 
 
The gradation of rockfill shall be selected based on layer thickness as shown below: 
 

Less than or equal to 1 ft ............ Gradations with a max size of 4 inchesa 

a Gradations with a maximum size of 2 inches or smaller shall have less than 6% 
passing the No. 200 sieve.   

 
Greater than 1 ft shall be RR 01 or according to the table below. 
 
 

 ROCKFILL GRADATIONS 

Grad No. Sieve Size and Percent Passing 
8” 6” 4” 2” #4 #200 

CS 01 10 97 ± 3 90 ± 10 45 ± 25 20 ± 20 5 ± 5 
CS 02  100 80 ± 10 25 ± 15   

 
Excavation shall be performed according to Section 202 of the Standard Specifications.  
 
The method of rockfill placement shall be approved by the Engineer.  Rockfill shall be capped 
according to application as shown below:   
 

Spread Footing ................ 4 to 6 inches CA-6 
Cast-In-Place Box Culverts ................ 4 to 6 inches CA-7 or CA-11 

Pre-Cast Box Culverts ................ Porous Granular Bedding Material (Article 540.02) 
Pre-Cast Pipe Culverts ................ Coarse or Fine Aggregate Bedding (Article 542.04) 

 
In spread footing applications, the CA-6 cap shall be compacted to the satisfaction of the 
Engineer.  No compaction of rockfill is required for culvert applications. 
 
This work will be measured and paid for at the contract unit price per ton for ROCKFILL - 
FOUNDATION.  The contract price for ROCKFILL-FOUNDATION shall include excavation, 
aggregate materials, aggregate material placement, and placement of excavated materials 
within right-of-way or disposal off right-of-way.  Excavation will not be measured or paid for 
separately or as part of EARTH EXCAVATION.  For precast concrete box culverts, porous 
granular bedding material and the excavation volume required for bedding will be paid for 
according to Article 540.08.  For pipe culverts, the aggregate bedding material and excavation 
volume required for the aggregate bedding material will be paid for according to Article 542.11. 
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ROCKFILL – EMBANKMENT 
 
This work consists of constructing a layer of rockfill to provide a stable platform for earth 
embankment construction.  When shown on the plans, the rockfill limits and thickness shall be 
confirmed by the Engineer prior to starting this work. 
 
When shown on the plans, the rockfill limits and thickness shall be confirmed by the Engineer 
prior to placing rockfill or excavating below the theoretical top of rockfill line.  When directed by 
the Engineer, ditches shall be cut to plan grade and the existing ground shall be disked to a 
depth of 12 inches each day for three consecutive drying days prior to determining rockfill limits. 
 
Rockfill materials shall meet the requirements of Article 1005.01 of the Standard Specifications. 
The gradation of rockfill shall be primary crusher run.  Shot rock may be used in rockfill layers 
exceeding 2 ft thick.  The maximum shot rock dimension shall be 18 inches.  All rockfill shall be 
well graded.  Rockfill may contain broken pavement or rock excavation with the approval of the 
Engineer. 
 
Where  shown  on  the  plans  or  directed  by  the  Engineer,  excavation  shall  be  performed 
according to Section 202 of the Standard Specifications.  Excavated material may be placed in 
fills according to Article 202.03 with the approval of the Engineer. 
 
Rockfill  shall  be  placed  starting  at  one  end  of  the  designated area  and  advancing from 
previously placed material.  No compaction of rockfill is required.  When rockfill is placed above 
the existing ground line, the slope shall be capped with a minimum of 2 ft of unrestricted soil 
measured horizontally. 
 
Rockfill shall not be incorporated within the top 2 ft of embankments unless shown on the plans 
or approved by the Engineer. 
 
This work will be measured and paid for at the contract unit price per ton for ROCKFILL - 
EMBANKMENT, per cubic yard for EARTH EXCAVATION (ROCKFILL).  The contract price for 
EARTH EXCAVATION (ROCKFILL) shall include excavation and placement of excavated 
materials within right-of-way or disposal off right-of-way. 
 
 
IDENTIFICATION AND DISPOSAL OF EXISTING RAILROAD TIES 
 
The Contractor shall be aware of the potential presence of existing railroad ties in the vicinity of 
the abandoned railroad bed which may require waste classification testing and proper disposal.   
 
Identification and testing shall be per the Department’s Technical Environmental Memorandum 
No. I-6-94, Entitled: Waste Classification of Railroad Ties, Dated June 21, 1994 as follows:  
 

The waste classification of the railroad ties is dependent upon the physical 
appearance of the tie.  Railroad ties are commonly preserved with Cresol, 
Pentachlorophenol, or CCA (Copper, Chromium, and Arsenic).  These 
compounds could exhibit characteristics of a Resource Conservation and 
Recovery Act (RCRA) hazardous waste. 
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Each railroad tie that is completely dry and shows no visible wood treatment 
(cresol or pentachlorophenol) residue is considered solid waste and can be 
disposed of as demolition debris.  Any railroad tie that contains visible wood 
treatment residue should be sampled and analyzed to determine the toxicity 
characteristics using the toxicity characteristic leaching procedure (TCLP) test 
method.  The railroad tie is considered a RCRA hazardous waste if the toxicity 
characteristics exceed 200 milligrams per liter (mg/l) for either o-Cresol, m-
Cresol, p-Cresol, or total Cresol;  200mg/l for pentachlorophenol;  5.0 mg/l for 
Chromium; and 5.0 mg/l for Arsenic (35 Illinois Administrative Code 721.124). 

 
All identification, testing and disposal shall be measured and paid for at the contract unit price, 
Lump Sum for IDENTIFICATION AND DISPOSAL OF EXISTING RAILROAD TIES.  The 
contractor shall be responsible for completing field investigations prior to, and necessary for, 
bidding this item. 
 
 
GRADING AND SHAPING BIKEWAY 
 
This work shall consist of grading the top surface of the existing abandoned railroad 
embankment to the details shown in the plans or as directed by the Engineer.  Grading activities 
shall be performed in with the appropriate articles of Section 202 of the Standard Specifications. 
 
Access to this work shall be limited to the locations as identified on the plans, including existing 
side road crossings. Extreme care shall be given as to avoid disturbance of the existing Illinois 
native prairie grass located on either foreslope of the railroad embankment.  Any surplus 
material removed as part of the grading and shaping activities shall be shall be transported 
along the top of the embankment to the designated access points where it shall be properly 
disposed.  The Contractor shall not transversely cross the existing embankment unless 
specifically authorized by the Engineer. 
 
All disturbed areas shall be seeded and mulched as specified and payment for GRADING AND 
SHAPING BIKEWAY shall not be made until all disturbed areas are stabilized.  
 
This work will be paid for at the contract unit price per Unit (100 feet) for GRADING AND 
SHAPING BIKEWAY which shall include disposal of excess materials, labor and equipment 
necessary to complete the work. 
 
 
UTILITIES 
 
Add the following after the first paragraph of Article 105.07 of the Standard Specifications: 
 
Underground utilities have been plotted from available surveys and records and, therefore, their 
locations must be considered approximate only. There also may be utilities for which the 
locations are unknown. Verification of locations of underground utilities, shown or not shown, 
will be the responsibility of the Contractor.  Utility companies that have facilities within the 
project limits which will require adjustment are as shown on the Status of Utilities to be Adjusted 
in the plans. 
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Additional utility information may be obtained by calling the “Joint Utility Location Information for 
Excavators” phone number, 800-892-0123 or 811.  This project is located in Cooper Township 
in Sangamon County and Buckhart Township in Christian County. 
 
The following utility companies have facilities within the project limits, which will require 
adjustment: 
 
 
Name & Address of Utility Type 

 
Estimated Date 
Adjustment 
Completed 

Shelby Electric Cooperative 
Route 128 & North Sixth Street 
P.O. Box 560 
Shelbyville, IL 62565  
Attn: Jim Matlock 
Phone: (217) 774-3986 

Primary overhead lines 
(poles) 

 

 

08-01-2012 

Location: 

Along south side of CH 21, east of the proposed IL Rte 29 crossing; Along the west side of 
TR 74, south of IL Rte 29; along the north side of TR 63, south of IL Rte 29; along the east 
side of TR 74 north of IL Rte 29 

   

Panhandle Eastern Pipeline Co. 
11615 Old Route 66 
Glenarm, Illinois 62536 
Attn: David F. Hagemann 
Phone: (217) 625-2841 x 222 
Phone: (217) 483-3236 x 222 
   

22” dia. PEPL, 22” dia. 
PEPL; 26” dia PEPL; 30” 
dia. PEPL 

 

 

05-01-2013 

Location: 

Natural Gas pipe line crossings at station Proposed IL Route 29 Station 4+50, Station 5+09, 
Station 10+89, Station 11+56 

 
Central Illinois Light Co. 
825 North MacArthur 
Springfield, Illinois 62702 
Attn: George Sommer 
Phone: (217)753-6458 
 

Gas main supply to 
Edinburg 

 

 

10-01-2012 

Location: 
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Illinois Consolidated Telephone Co. 
1000 South Spresser St. 
Taylorville, Illinois 62568-1955 
Attn: Doug Houchin 
Phone: (217)824-9909 
Pager: (888)412-0312 
Fax: (217)824-3400 
Cell: (217)820-9909 
 

Buried underground cable 
and pedestals and buried 
fiber optic line. 

 

 

 

 

10-01-2012 

Location:  

Along eastern right-of-way line of existing IL Rte 29 from station 180+00 south to TR 81; 
along the south side of TR 73 from existing IL Rte 29 east approximately 550’; Along the 
north side of CH 21 through out project limits; Along west side of CH 23 through project limits; 
Along west side of TR 88 through project limits; Along the south side of TR 69 through project 
limits; along the west side of TR 74 south of IL Rte 29; along the east side of TR 74 north of 
IL Rte 29 ; along the northerly side of TR 321/TR 486 northerly of IL Rte 29; Along the north 
side of TR 299 through project limits; along the northerly side of IL Rte 29 from TR 299 to 
AVS building. 

 

Along the west side of CH 23 through project limits; along the north side of TR 299 through 
project limits; along the west side of IL Rte. 29 from TR 299 north to station 97+50. 

 
Commonwealth-Edison Co. 
2 Lincoln Center 
Oak Brook Terrace, Illinois 60181 
Attn: Tyler Peterson 
Phone: (630)576-6967 
Cell: (630)437-3384 
 

345KV overhead 
transmission lines 

 

 

05-01-2013 

Location: 

345KV overhead transmission conductors crossing at IL Rte 29 station 1564+75; 345KV 
overhead transmission conductors crossing at IL Rte 29 station 29+10. 

 
AmerenCIPS 
420 N. 2400 East Road 
Pana, Illinois 62557 
Attn: Clint Frederick 
Phone: (217)562-1441 EX 22441 
Fax: (217)562-1406 
Cell: (217)246-0213 
Email: 
 

Primary overhead lines 
(poles) 

 

 

08-15-2012 

Location: 

Along the north side of TR 73 east of existing IL Route 29; Along the north side of TR 321 
and the east side of TR 486 all north of IL Rte 29; Along the south side of TR 299 east and 
west of IL Route 29 
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Windstream 
102 E Shafer Street 
Forsyth, Illinois 62535 
Attn: Carl Atterberry,  Supervisor- Outdoor Plant 
Phone: (217)876-7194 x 223 
Fax: (217)876-7282 
Cell: (217)519-0464 
 

Fiber Optic Cable  

Location: 

 

 
Rural Electric Convenience Co-Op. 
3973 West State Route 104 
P.O. Box 19 
Auburn, Illinois 62615 
Attn: Tom Jones 
Phone: (217)438-6197 
Email: Thomas.jones@recc.coop 
 

Overhead Electric   

 

07-01-2012 

Location: 

 

 
Benton and Associates, Inc. 
1970 West Lafayette Avenue 
Jacksonville, IL 62650-1097 
Attn: Steve Gilbreath 
Phone: (217)245-4146 
Fax: (217)245-4149 
 

Rural Water  No conflicts, 
current planning 
operations with 
future water lines 
to be discussed 
during 
construction.  

Location: N/A 

 

 
Village of Edinburg 
205 W. Washington 
PO Box 350 
Edinburg, Illinois 62531 
Attn: David Luttrell- Mayor 
Phone: (217)623-5542 
Pager:  
Fax:  
Cell:  
Email: 
 

4” steel gas main +/- 60” 
deep; 1” gas main +/- 24” 
deep, 12” watermain line 
along Masonic Drive 

 

Location: 

4” steel gas main located west of CH 23 from Masonic Drive north through project limits;1” 
gas main located along the south side of CH 21 through project limits. 12” watermain running 
through existing box culvert beneath the pavement of existing Masonic Drive at the CH 23 
intersection. 
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Kinder Morgan, Inc. 
370 Van Gordon Street 
Lakewood, Colorado 80228 
Attn: Greg Smith, Project Management Group 
Phone: (303)914-7848 
 
Kinder Morgan, Inc. 
Station 206 Rt. 2 Box 142B, 
St. Elmo, IL 62458. 
Attn: Patrick Lewis- Sr. Pipeline Engineer 
Phone. (618)829-3224 ext.226 
 
Kinder Morgan, Inc. 
Station 311 586 E US HWY 36 
Hammond, IL 61929 
Attn: Gary Davis- Damage Prevention Engineer 
Phone. (217)262-3298 ext. 225 
Cell: (217)494-8395 
 

42” dia. steel pipeline No conflicts.  Bore 
and jack 
operations 
beneath the 
pipelines will 
require 
construction 
observation. 

Location: 

Pipeline crossing at Proposed IL Route 29 Station 3+55 +/-. 

 
North Region Land & R/W 
23725 W. County Farm Rd. 
Shorewood, IL 60431 
Attn: Ray Hustad 
Phone: (815)272-9136 
Fax: (815)272-9126 
 

Pipeline   

Location:  

 

 
Additional utility information may be obtained by calling the "Joint Utility Location Information for 
Excavators" phone number, 800-892-0123.   
 
Add the following after the first paragraph of Article 107.31 of the Standard Specifications: 
 
The Contractor is advised that this project includes areas of highway illumination and/or 
signalized intersections.  These areas have underground cable or conduit throughout which is to 
remain in service.  Before driving any posts or beginning any excavation operations, the 
Contractor shall locate, uncover by hand and relocate any wiring which conflicts with the 
proposed work.  Any cable or conduit which is damaged as a result of the Contractor's 
operations shall be replaced by him at his expense.  Replacement material and methods shall 
meet or exceed the original specifications for the wiring.  Splicing will not be permitted. 
 
The above information represents the best information of the Department and is only included 
for the convenience of the bidder.  The applicable provisions of Sections 102, 103, and Articles 
105.07, 107.20, 107.31, and 108.02 of the Standard Specifications for Road and Bridge 
Construction shall apply. 
 
The estimated utility relocation dates should be part of the progress schedule submitted by the 
Contractor.  If any utility adjustments or relocations have not been completed by the above 
dates specified and when required by the Contractor’s operations after these dates, the 
Contractor shall notify the Engineer in writing.  A request for an extension of time will be 
considered to the extent the Contractor’s critical path schedule is affected. 
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BUILDING REMOVAL - CASE IV (NO ASBESTOS) (BDE) 
Effective:  September 1, 1990     Revised:  April 1, 2010 
 
BUILDING REMOVAL:  This work shall consist of the removal and disposal of 2 building(s), 
together with all foundations, retaining walls, and piers, down to a plane 1 ft (300 mm) below the 
ultimate or existing grade in the area and also all incidental and collateral work necessary to 
complete the removal of the building(s) in a manner approved by the Engineer.  Any holes, such 
as basements, shall be filled with a suitable granular material.  The building(s) are identified as 
follows: 
 
   Parcel   
Bldg. No.    No.      Location   Description 
2 6041364 Southwest side of IL 29 Commercial Building 
  Breckenridge, IL 
 
3 6041363 Lot 8, Block One SW side Commercial Building 
  Of IL 29, Breckenridge, IL 
 
Discontinuance of Utilities:  The Contractor shall arrange for the discontinuance of all utility 
services and the removal of the metering devices that serve the building(s) according to the 
respective requirements and regulations of the City, County, or utility companies involved.  The 
Contractor shall disconnect and seal, in an approved manner, all service outlets that serve any 
building(s) he/she is to remove. 
 
Signs:  Immediately upon execution of the contract and prior to the wrecking of any structures, 
the Contractor shall be required to paint or stencil, in contrasting colors of an oil base paint, on 
all four sides of each residence and two opposite sides of other structures, the following sign: 
 

PROPERTY ACQUIRED FOR 
HIGHWAY  CONSTRUCTION 
TO BE DEMOLISHED BY THE 

 
VANDALS WILL BE PROSECUTED 

 
The signs shall be positioned in a prominent location on the structure so that they can be easily 
seen and read and at a sufficient height to prevent defacing.  The Contractor shall not paint 
signs nor start demolition of any building(s) prior to the time that the State becomes the owner 
of the respective building(s). 
 
Basis of Payment:  This work will be paid for at the contract lump sum unit price for BUILDING 
REMOVAL, numbers as listed above, which price shall be payment in full for complete removal 
of the buildings and structures, including any necessary backfilling material as specified herein.  
The lump sum unit price(s) for this work shall represent the cost of demolition.  Any salvage 
value shall be reflected in the contract unit price for this item. 
 
Notifications:  The "Demolition/Renovation Notice" form, which can be obtained from the IEPA 
office, shall be completed and submitted to the address listed below at least ten days prior to 
commencement of any demolition activity. 
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 Asbestos Demolition/Renovation Coordinator 
 Illinois Environmental Protection Agency 
 Division of Air Pollution Control 
 P. O. Box 19276 
 Springfield, Illinois 62794-9276 
 (217)785-1743 
 

Notices shall be updated if there is a change in the starting date or the amount of asbestos 
changes by more than 20 percent. 
 
Submittals: 
 

A. All submittals and notices shall be made to the Engineer except where otherwise 
specified herein. 

 
B. Prior to starting work, the Contractor shall submit proof of written notification and 

compliance with the “Notifications” paragraph. 
 
 

BUILDING REMOVAL - CASE II (NON-FRIABLE ASBESTOS ABATEMENT) (BDE) 
Effective: September 1, 1990      Revised:  April 1, 2010 
 
BUILDING REMOVAL:  This work shall consist of the removal and disposal of 1 building(s), 
together with all foundations, retaining walls, and piers, down to a plane 1 ft (300 mm) below the 
ultimate or existing grade in the area and also all incidental and collateral work necessary to 
complete the removal of the building(s) in a manner approved by the Engineer.  Any holes, such 
as basements, shall be filled with a suitable granular material.  The building(s) are identified as 
follows: 
 
   Parcel   
Bldg. No.     No.   Location   Description 
 
1 6041364 Southwest side of IL 29 Commercial Building 
  Breckenridge, IL 
 
Discontinuance of Utilities:  The Contractor shall arrange for the discontinuance of all utility 
services and the removal of the metering devices that serve the building(s) according to the 
respective requirements and regulations of the City, County, or utility companies involved.  The 
Contractor shall disconnect and seal, in an approved manner, all service outlets that serve any 
building(s) he/she is to remove. 
 
Signs:  Immediately upon execution of the contract and prior to the wrecking of any structures, 
the Contractor shall be required to paint or stencil, in contrasting colors of an oil base paint, on 
all four sides of each residence and two opposite sides of other structures, the following sign: 
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PROPERTY ACQUIRED FOR 
HIGHWAY  CONSTRUCTION 
TO BE DEMOLISHED BY THE 

 
VANDALS WILL BE PROSECUTED 

 
The signs shall be positioned in a prominent location on the structure so that they can be easily 
seen and read and at a sufficient height to prevent defacing.  The Contractor shall not paint 
signs nor start demolition of any building(s) prior to the time that the State becomes the owner 
of the respective building(s). 
 
The Contractor has the option of removing the non-friable asbestos prior to demolition or 
demolishing the building(s) with the non-friable asbestos in place.  Refer to the Special 
Provisions titled “Asbestos Abatement (General Conditions)” and “Removal and Disposal of 
Non-Friable Asbestos Building No. 1“ contained herein. 
 
Basis of Payment:  This work will be paid for at the contract lump sum unit price for BUILDING 
REMOVAL, numbers as listed above, which price shall be payment in full for complete removal 
of the buildings and structures, including any necessary backfilling material as specified herein.  
The lump sum unit price(s) for this work shall represent the cost of demolition and disposal 
assuming all non-friable asbestos is removed prior to demolition.  Any salvage value shall be 
reflected in the contract unit price for this item. 
 
EXPLANATION OF BIDDING TERMS:  Two separate contract unit price items have been 
established for the removal of each building.  They are: 
 
 1. BUILDING REMOVAL NO. 1    
 
 2. REMOVAL AND DISPOSAL OF NON-FRIABLE ASBESTOS, BUILDING NO. 1  
 
The Contractor shall have two options available for the removal and disposal of the non-friable 
asbestos. 
 
The pay item for removal and disposal of non-friable asbestos will not be deleted regardless of 
the option chosen by the Contractor. 
 
ASBESTOS ABATEMENT (GENERAL CONDITIONS):  This work consists of the removal and 
disposal of non-friable asbestos from the building(s) to be demolished.  All work shall be done 
according to the requirements of the U.S. Environmental Protection Agency (USEPA), the 
Illinois Environmental Protection Agency (IEPA), the Occupational Safety and Health 
Administration (OSHA), the Special Provision for "Removal and Disposal of Non-Friable 
Asbestos, Building No. 1," and as outlined herein. 
 
Sketches indicating the location of Asbestos Containing Material (ACM) are included in the 
plans on Sheet 406.  Also refer to the Materials Description Table on Sheet 406 for a brief 
description and location of the various materials.  Also included is a Materials Quantities Table 
on Sheet 406.  This table states the ACM is non-friable and gives the approximate quantity.  
The quantities are given only for information and it shall be the Contractor's responsibility to 
determine the exact quantities prior to submitting his/her bid. 
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The work involved in the removal and disposal of non-friable asbestos if done prior to 
demolition, shall be performed by a Contractor or Sub-Contractor prequalified with the Illinois 
Capital Development Board. 
 
The Contractor shall provide a shipping manifest, similar to the one shown on page 58, to the 
Engineer for the disposal of all ACM wastes. 
 
Permits:  The Contractor shall apply for permit(s) in compliance with applicable regulations of 
the Illinois Environmental Protection Agency.  Any and all other permits required by other 
federal, state, or local agencies for carrying on the work shall be the responsibility of the 
Contractor.  Copies of the permit(s) shall be sent to the district office and the Engineer. 
 
Notifications:  The "Demolition/Renovation Notice" form, which can be obtained from the IEPA 
office, shall be completed and submitted to the address listed below at least ten days prior to 
commencement of any asbestos removal or demolition activity.  Separate notices shall be sent 
for the asbestos removal work and the building demolition if they are done as separate 
operations. 
 

 Asbestos Demolition/Renovation Coordinator 
 Illinois Environmental Protection Agency 
 Division of Air Pollution Control 
 P. O. Box 19276 
 Springfield, Illinois 62794-9276 
 (217) 785-1743 
 

Notices shall be updated if there is a change in the starting date or the amount of asbestos 
changes by more than 20 percent. 
 
Submittals:   
 

A. All submittals and notices shall be made to the Engineer except where otherwise 
specified herein. 

 
B. Submittals that shall be made prior to start of work: 

 
1. Submittals required under Asbestos Abatement Experience. 
 
2. Submit documentation indicating that all employees have had medical examinations 

and instruction on the hazards of asbestos exposure, on use and fitting of 
respirators, on protective dress, on use of showers, on entry and exit from work 
areas, and on all aspects of work procedures and protective measures as specified 
in Worker Protection Procedures. 

 
3. Submit manufacturer's certification stating that vacuums, ventilation equipment, and 

other equipment required to contain airborne fibers conform to ANSI 29.2. 
 
4. Submit to the Engineer the brand name, manufacturer, and specification of all 

sealants or surfactants to be used.  Testing under existing conditions will be 
required at the direction of the Engineer. 
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5. Submit proof that all required permits, site locations, and arrangements for transport 

and disposal of asbestos-containing or asbestos-contaminated materials, supplies, 
and the like have been obtained (i.e., a letter of authorization to utilize designated 
landfill). 

 
6. Submit a list of penalties, including liquidated damages, incurred through non-

compliance with asbestos abatement project specifications. 
 
7. Submit a detailed plan of the procedures proposed for use in complying with the 

requirements of this specification.  Include in the plan the location and layout of 
decontamination units, the sequencing of work, the respiratory protection plan to be 
used during this work, a site safety plan, a disposal plan including the location of an 
approved disposal site, and a detailed description of the methods to be used to 
control pollution.  The plan shall be submitted to the Engineer prior to the start of 
work. 

 
8. Submit proof of written notification and compliance with the “Notifications” 

paragraph. 
 

C. Submittals that shall be made upon completion of abatement work: 
 

1. Submit copies of all waste chain-of-custodies, trip tickets, and disposal receipts for 
all asbestos waste materials removed from the work area; 

 
2. Submit daily copies of work site entry logbooks with information on worker and 

visitor access; 
 
3. Submit logs documenting filter changes on respirators, HEPA vacuums, negative 

pressure ventilation units, and other engineering controls; and 
 
4. Submit results of any bulk material analysis and air sampling data collected during 

the course of the abatement including results of any on-site testing by any federal, 
state, or local agency. 

 
Certificate of Insurance: 
 

A. The Contractor shall document general liability insurance for personal injury, 
occupational disease and sickness or death, and property damage. 

 
B. The Contractor shall document current Workmen's Compensation Insurance coverage. 
 
C. The Contractor shall supply insurance certificates as specified by the Department. 
 

Asbestos Abatement Experience: 
 

A. Company Experience.  Prior to starting work, the Contractor shall supply evidence that 
he/she has been prequalified with the Illinois Capital Development Board and that 
he/she has been included on the Illinois Department of Public Health's list of approved 
Contractors. 
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B. Personnel Experience: 
 

1. For Superintendent, the Contractor shall supply: 
 

a. Evidence of knowledge of applicable regulations in safety and environmental 
protection is required as well as training in asbestos abatement as evidenced 
by the successful completion of a training course in supervision of asbestos 
abatement as specified in 40 CFR 763, Subpart E, Appendix C, EPA Model 
Contractor Accreditation Plan.  A copy of the certificate of successful 
completion shall be provided to the Engineer prior to the start of work. 

 
b. Documentation of experience with abatement work in a supervisory position as 

evidenced through supervising at least two asbestos abatement projects; 
provide names, contact, phone number, and locations of two projects in which 
the individual(s) has worked in a supervisory capacity. 

 
2. For workers involved in the removal of asbestos, the Contractor shall provide 

training as evidenced by the participation and successful completion of an 
accredited training course for asbestos abatement workers as specified in 40 CFR 
763, Subpart E, Appendix C, EPA Model Contractor Accreditation Plan.  A copy of 
the certificate of successful completion shall be provided to all employees who will 
be working on this project. 
 

ABATEMENT AIR MONITORING:  The Contractor shall comply with the following: 
 

A. Personal Monitoring.  All personal monitoring shall be conducted per specifications listed 
in OSHA regulation, Title 29, Code of Federal Regulation 1926.58.  All area sampling 
shall be conducted according to 40 CFR Part 763.90.  All air monitoring equipment shall 
be calibrated and maintained in proper operating condition.  Excursion limits shall be 
monitored daily.  Personal monitoring is the responsibility of the Contractor.  Additional 
personal samples may be required by the Engineer at any time during the project. 
 

B. Interior Non-Friable Asbestos-Containing Materials.  The Contractor shall perform 
personal air monitoring during removal of all non-friable Transite and floor tile removal 
operations.  The Engineer will also have the option to require additional personal 
samples and/or clearance samples during this type of work. 
 

C. Exterior Non-Friable Asbestos-Containing Materials.  The Contractor shall perform 
personal air monitoring during removal of all non-friable cementitious panels, piping, 
roofing felts, and built up roofing materials that contain asbestos. 
 
The Contractor shall conduct down wind area sampling to monitor airborne fiber levels at 
a frequency of no less than three per day. 
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D. Air Monitoring Professional 
 

1. All air sampling shall be conducted by a qualified Air Sampling Professional 
supplied by the Contractor.  The Air Sampling Professional shall submit 
documentation of successful completion of the National Institute for Occupational 
Safety and Health (NIOSH) course #582 - "Sampling and Evaluating Airborne 
Asbestos Dust". 

 
2. Air sampling shall be conducted according to NIOSH Method 7400.  The results of 

these tests shall be provided to the Engineer within 24 hours of the collection of air 
samples. 

 
REMOVAL AND DISPOSAL OF NON-FRIABLE ASBESTOS, BUILDING NO. 1:  The 
Contractor has the option of removing and disposing of the non-friable asbestos prior to 
demolition of the building(s) or demolishing the building(s) with the non-friable asbestos in 
place. 
 
Option #1 - If the Contractor chooses to remove all non-friable asbestos prior to demolition, the 
work shall be done according to the Special Provision titled "Asbestos Abatement (General 
Conditions)". 
 
Option #2 - If the Contractor chooses to demolish the building(s) with the non-friable asbestos in 
place, the following provisions shall apply: 
 

1. Continuously wet all non-friable ACM and other building debris with water during 
demolition. 

 
2. Dispose of all demolition debris as asbestos containing material by placing it in lined, 

covered transport haulers and placing it in an approved landfill. 
 

This work will be paid for at the contract unit price per lump sum for REMOVAL AND DISPOSAL 
OF NON-FRIABLE ASBESTOS, BUILDING NO. 1, as shown. 
 
The cost for this work shall be determined as follows: 
 

Option #1 - Actual cost of removal and disposal of non-friable asbestos. 
 
Option #2 - The difference in cost between removing and disposing of the building if all non-

friable asbestos is left in place and removing and disposing of the building 
assuming all non-friable asbestos is removed prior to demolition. 

 
The cost of removing and disposing of the building(s), assuming all non-friable asbestos is 
removed first, shall be represented by the pay item "BUILDING REMOVAL NO.  1 ". 
 

Regardless of the option chosen by the Contractor, this pay item will not be deleted, nor will the 
pay item BUILDING REMOVAL NO. 1 be deleted. 
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APPENDIX D 
SHIPPING MANIFEST 

Generator 
1.  Work Site Name and Mailing Address Owner’s Name     Owner’s 

Telephone No. 
2.  Operator’s Name and Address   Operator’s. 

Telephone No 
3.  Waste Disposal Site (WDS) Name 
     Mailing Address, and Physical 
     Site Location 

       WDS 
Telephone No. 
 

4.  Name and Address of Responsible Agency 
 
5.  Description of Materials 
 
6.  Containers   No.      Type  

 
7.  Total Quantity    M3      (Yd3)  

 
8.  Special Handling Instructions and Additional Information 
 
9.  OPERATOR’S CERTIFICATION:  I hereby declare that the contents of this 
     consignment are fully and accurately described above by proper shipping 
     name and are classified, packed, marked, and labeled, and are in all respects 
     in proper condition for transport by highway according to applicable international 
     and government regulations. 
Printed/Typed Name & Title      Signature Month  Day  Year 

Transporter 
10.  Transporter 1 (Acknowledgement of Receipt of Materials) 
       Printed/Typed Name & Title 
 
      Address and Telephone No. 
 

     Signature Month  Day  Year 
 
 

11.  Transporter 2 (Acknowledgement of Receipt of Materials) 
       Printed/Typed Name & Title 
 
      Address and Telephone No. 

     Signature Month  Day  Year 
 
 

Disposal Site 
12.  Discrepancy Indication Space 
13.  Waste Disposal Site Owner or Operator:  Certification of Receipt of Asbestos 
                                                                         Materials Covered By This Manifest 
                                                                         Except As Noted in Item 12 
Printed/Typed Name & Title      Signature Month  Day  Year 
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TEMPORARY SOIL RETENTION SYSTEM 
Effective:  December 30, 2002     Revised:  May 11, 2009 
 
Description.  This work shall consist of designing, furnishing, installing, adjusting for stage 
construction when required and subsequent removal of the temporary soil retention system 
according to the dimensions and details shown on the plans and in the approved design submittal. 
 
General.  The temporary soil retention system shall be designed by the Contractor as a minimum, 
to retain the exposed surface area specified in the plans or as directed by the Engineer. 
 
The design calculations and details for the temporary soil retention system proposed by the 
Contractor shall be submitted to the Engineer for approval.  The calculations shall be prepared 
and sealed by an Illinois Licensed Structural Engineer.  This approval will not relieve the 
Contractor of responsibility for the safety of the excavation.  Approval shall be contingent upon 
acceptance by all involved utilities and/or railroads. 
 
Construction.  The Contractor shall verify locations of all underground utilities before installing any 
of the soil retention system components or commencing any excavation.  Any disturbance or 
damage to existing structures, utilities or other property, caused by the Contractor’s operation, 
shall be repaired by the Contractor in a manner satisfactory to the Engineer at no additional cost 
to the Department.  The soil retention system shall be installed according to the Contractor’s 
approved design, or as directed by the Engineer, prior to commencing any related excavation.  If 
unable to install the temporary soil retention system as specified in the approved design, the 
Contractor shall have the adequacy of the design re-evaluated.  Any reevaluation shall be 
submitted to the Engineer for approval prior to commencing the excavation adjacent to the area in 
question.  The Contractor shall not excavate below the maximum excavation line shown in the 
approved design without the prior permission of the Engineer.  The temporary soil retention 
system shall remain in place until the Engineer determines it is no longer required. 
 
The temporary soil retention system shall be removed and disposed of by the Contractor when 
directed by the Engineer.  When allowed, the Contractor may elect to cut off a portion of the 
temporary soil retention system leaving the remainder in place.  The remaining temporary soil 
retention system shall be removed to a depth which will not interfere with the new construction, 
and as a minimum, to a depth of 12 in. (300 mm) below the finished grade, or as directed by the 
Engineer.  Removed system components shall become the property of the Contractor. 
 
When an obstruction is encountered, the Contractor shall notify the Engineer and upon 
concurrence of the Engineer, the Contractor shall begin working to break up, push aside, or 
remove the obstruction.  An obstruction shall be defined as any object (such as but not limited to, 
boulders, logs, old foundations etc.) where its presence was not obvious or specifically noted on 
the plans prior to bidding, that cannot be driven or installed through or around, with normal driving 
or installation procedures, but requires additional excavation or other procedures to remove or 
miss the obstruction. 
 
Method of Measurement.  The temporary soil retention system furnished and installed according 
to the Contractor’s approved design or as directed by the Engineer will be measured for payment 
in place, in square feet (square meters).  The area measured shall be the vertical exposed 
surface area envelope of the excavation supported by temporary soil retention system.  Portions 
of the temporary soil retention system left in place for reuse in later stages of construction shall 
only be measured for payment once. 
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Any temporary soil retention system installed beyond those dimensions shown on the contract 
plans or the approved contractor’s design without the written permission of the Engineer, shall not 
be measured for payment but shall be done at the contractor’s own expense. 
 
Basis of Payment.  This work will be paid for at the contract unit price per square foot (square 
meter) for TEMPORARY SOIL RETENTION SYSTEM. 
 
Payment for any excavation, related solely to the installation and removal of the temporary soil 
retention system and/or its components, shall not be paid for separately but shall be included in 
the unit bid price for TEMPORARY SOIL RETENTION SYSTEM.  Other excavation, performed 
in conjunction with this work, will not be included in this item but shall be paid for as specified 
elsewhere in this contract. 
 
Obstruction mitigation shall be paid for according to Article 109.04 of the Standard 
Specifications. 
 
 
AGREEMENT TO PLAN QUANTITY (BDE) 
Effective:  January 1, 2012 
 
Revise the second paragraph of Article 202.07(a) of the Standard Specifications to read: 
 

“ When the plans or work have been altered, or when disagreement exists between the 
Contractor and the Engineer as to the accuracy of the plan quantities, either party shall, 
before any work is started which would affect the measurement, have the right to 
request in writing and thereby cause the quantities involved to be measured.  When plan 
quantities are revised by the issuance of revised plan sheets that are made part of the 
contract, and the Contractor and the Engineer have agreed in writing that the revised 
quantities are accurate, no further measurement will be required and payment will be 
made for the revised quantities shown.” 

 
 
CONCRETE BOX CULVERTS WITH SKEWS > 30 DEGREES AND DESIGN FILLS ≤ 5 FEET 
(BDE) 
Effective:  April 1, 2012 
 
Revise the second paragraph of Article 540.04 of the Standard Specifications to read: 
 

“ Unless otherwise noted on the plans, the Contractor shall have the option, when a cast-in-
place concrete box culvert is specified, of constructing the box culvert using precast box culvert 
sections when the design cover is 6 in. (150 mm) minimum.  The precast box culvert sections 
shall be designed for the same design cover shown on the plans for cast-in-place box culvert; 
shall be of equal or larger size opening, and shall satisfy the design requirements of 
ASTM C 1577.” 
 
Revise the fourth paragraph of Article 540.06 of the Standard Specifications to read: 
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“ The excavation and backfilling for precast concrete box culverts shall be according to the 
requirements of Section 502, except where the design fill is less than or equal to 8 ft (2.4 m), or 
the design fill is less than the clear span of the box.  In these cases ASTM C 1577 requires a 
select granular backfill (porous granular material) over the box.  If a porous granular backfill is 
required but is not detailed on the plans for the culvert(s), the Contractor shall have the option of 
either furnishing porous granular backfill where required to satisfy ASTM C 1577, or submitting 
an alternate design, sealed by an Illinois licensed Structural Engineer, which precludes the use 
of a porous granular backfill.  In addition for all precast boxes a layer of porous granular 
material, at least 6 in. (150 mm) in thickness, shall be placed below the elevation of the bottom 
of the box.  The porous granular material shall extend at least 2 ft (600 mm) beyond each side 
of the box.  The precast concrete box culvert shall be laid according to the applicable 
requirements of Article 542.04(d).  After installation, the interior and exterior joint gap between 
precast concrete box culvert sections shall be a maximum of 1 1/2 in. (38 mm).” 
 
Add the following after the seventh paragraph of Article 540.06 of the Standard Specifications: 
 

“ Precast concrete box culverts with skews greater than 30 degrees and having design covers 
less than or equal to 5 feet are not covered by the standard design table shown in 
ASTM C 1577.  The design table provided herein is provided to address this design range.  The 
same notes, reinforcement configurations, clearances, and requirements of ASTM C 1577 apply 
to this special design table.  A box designated 7 x 6 x 8 indicates a span of 7 ft, a rise of 6 ft, 
and top slab, bottom slab, walls and haunches of 8 in. unless otherwise noted on the tables. 
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3 ft by 2 ft by 4 in. 

Design 
Earth 

Cover, ft. 

Circumferential Reinforcement Areas, sq in./ ft. 

As1 As2 As3 As4 As5 As6 As7 As8 “M”, in. 

0<2* 0.168 0.900 0.295 0.096 0.269 0.168 0.853 0.144  

2<3 0.134 0.180 0.182 0.096     31 

3-5 0.096 0.115 0.117 0.096     29 

*top slab 7 in., bottom slab 6.0 in. 
 

3 ft by 3 ft by 4 in. 

Design 
Earth 

Cover, ft. 

Circumferential Reinforcement Areas, sq in./ ft. 

As1 As2 As3 As4 As5 As6 As7 As8 “M”, in. 

0<2* 0.168 0.956 0.326 0.096 0.290 0.168 0.849 0.144  

2<3 0.101 0.214 0.218 0.096     31 

3-5 0.096 0.136 0.140 0.096     31 

*top slab 7.0 in., bottom slab 6.0 in. 
 

4 ft by 2 ft by 5 in. 

Design 
Earth 

Cover, ft. 

Circumferential Reinforcement Areas, sq in./ ft. 

As1 As2 As3 As4 As5 As6 As7 As8 “M”, in. 

0<2* 0.204 0.790 0.262 0.120 0.268 0.180 0.846 0.144  

2<3 0.201 0.203 0.196 0.120     32 

3-5 0.129 0.134 0.136 0.120     32 

*top slab 7.5 in., bottom slab 6.0 in. 
 

4 ft by 3 ft by 5 in. 

Design 
Earth 

Cover, ft. 

Circumferential Reinforcement Areas, sq in./ ft. 

As1 As2 As3 As4 As5 As6 As7 As8 “M”, in. 

0<2* 0.180 0.876 0.303 0.120 0.305 0.180 0.831 0.144  

2<3 0.160 0.245 0.238 0.120     38 

3-5 0.120 0.161 0.165 0.120     35 

*top slab 7.5 in., bottom slab 6.0 in. 
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4 ft by 4 ft by 5 in. 

Design 
Earth 

Cover, ft. 

Circumferential Reinforcement Areas, sq in./ ft. 

As1 As2 As3 As4 As5 As6 As7 As8 “M”, in. 

0<2* 0.180 0.927 0.334 0.120 0.327 0.180 0.822 0.144  

2<3 0.130 0.277 0.270 0.120     38 

3-5 0.120 0.181 0.188 0.120     38 

*top slab 7.5 in., bottom slab 6.0 in. 
 

5 ft by 3 ft by 6 in. 

Design 
Earth 

Cover, ft. 

Circumferential Reinforcement Areas, sq in./ ft. 

As1 As2 As3 As4 As5 As6 As7 As8 “M”, in. 

0<2* 0.197 0.682 0.269 0.144 0.280 0.192 0.705 0.168  

2<3 0.206 0.259 0.246 0.144     37 

3-5 0.144 0.180 0.179 0.144     35 

*top slab 8.0 in., bottom slab 7.0 in. 
 

5 ft by 4 ft by 6 in. 

Design 
Earth 

Cover, ft. 

Circumferential Reinforcement Areas, sq in./ ft. 

As1 As2 As3 As4 As5 As6 As7 As8 “M”, in. 

0<2* 0.192 0.735 0.299 0.144 0.307 0.192 0.693 0.168  

2<3 0.180 0.294 0.282 0.144     46 

3-5 0.144 0.204 0.205 0.144     40 

*top slab 8.0 in., bottom slab 7.0 in. 
 

5 ft by 5 ft by 6 in. 

Design 
Earth 

Cover, ft. 

Circumferential Reinforcement Areas, sq in./ ft. 

As1 As2 As3 As4 As5 As6 As7 As8 “M”, in. 

0<2* 0.192 0.774 0.324 0.144 0.327 0.192 0.685 0.168  

2<3 0.155 0.322 0.312 0.144     45 

3-5 0.144 0.224 0.228 0.144     45 

*top slab 8.0 in., bottom slab 7.0 in. 
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6 ft by 3 ft by 7 in. 

Design 
Earth 

Cover, ft. 

Circumferential Reinforcement Areas, sq in./ ft. 

As1 As2 As3 As4 As5 As6 As7 As8 “M”, in. 

0<2* 0.270 0.566 0.257 0.168 0.263 0.192 0.575 0.168  

2<3 0.260 0.269 0.273 0.168     41 

3-5 0.186 0.192 0.197 0.168     39 

*top slab 8.0 in. 
 

6 ft by 4 ft by 7 in. 

Design 
Earth 

Cover, ft. 

Circumferential Reinforcement Areas, sq in./ ft. 

As1 As2 As3 As4 As5 As6 As7 As8 “M”, in. 

0<2* 0.245 0.617 0.297 0.168 0.293 0.192 0.565 0.168  

2<3 0.225 0.305 0.313 0.168     42 

3-5 0.168 0.220 0.227 0.168     41 

*top slab 8.0 in. 
 

6 ft by 5 ft by 7 in. 

Design 
Earth 

Cover, ft. 

Circumferential Reinforcement Areas, sq in. / ft. 

As1 As2 As3 As4 As5 As6 As7 As8 “M”, in. 

0<2* 0.226 0.657 0.331 0.168 0.317 0.192 0.551 0.168  

2<3 0.198 0.338 0.348 0.168     59 

3-5 0.168 0.242 0.252 0.168     48 

*top slab 8.0 in. 
 

6 ft by 6 ft by 7 in. 

Design 
Earth 

Cover, ft. 

Circumferential Reinforcement Areas, sq in./ ft. 

As1 As2 As3 As4 As5 As6 As7 As8 “M”, in. 

0<2* 0.208 0.692 0.363 0.168 0.337 0.192 0.540 0.168  

2<3 0.176 0.364 0.379 0.168     52 

3-5 0.168 0.261 0.275 0.168     52 

*top slab 8.0 in. 
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7 ft by 4 ft by 8 in. 

Design 
Earth 

Cover, ft. 

Circumferential Reinforcement Areas, sq in./ ft. 

As1 As2 As3 As4 As5 As6 As7 As8 “M”, in. 

0<2 0.339 0.599 0.372 0.192 0.271 0.192 0.697 0.192  

2<3 0.287 0.335 0.342 0.192     44 

3-5 0.206 0.241 0.248 0.192     42 

 
 

7 ft by 5 ft by 8 in. 

Design 
Earth 

Cover, ft. 

Circumferential Reinforcement Areas, sq in./ ft. 

As1 As2 As3 As4 As5 As6 As7 As8 “M”, in. 

0<2 0.317 0.637 0.417 0.192 0.293 0.192 0.684 0.192  

2<3 0.256 0.370 0.381 0.192     49 

3-5 0.192 0.266 0.276 0.192     46 

 
 

7 ft by 6 ft by 8 in. 

Design 
Earth 

Cover, ft. 

Circumferential Reinforcement Areas, sq in./ ft. 

As1 As2 As3 As4 As5 As6 As7 As8 “M”, in. 

0<2 0.296 0.672 0.458 0.192 0.312 0.192 0.658 0.192  

2<3 0.230 0.401 0.416 0.192     59 

3-5 0.192 0.288 0.302 0.192     55 

 
 

7 ft by 7 ft by 8 in. 

Design 
Earth 

Cover, ft. 

Circumferential Reinforcement Areas, sq in./ ft. 

As1 As2 As3 As4 As5 As6 As7 As8 “M”, in. 

0<2 0.276 0.703 0.496 0.192 0.330 0.192 0.653 0.192  

2<3 0.210 0.428 0.447 0.192     59 

3-5 0.192 0.307 0.326 0.192     59 

 
  



FAP Route 75 (IL 29) 
Project ACF-HPP-0075(156) 

Section 84-12; 11-3 
Sangamon and Christian Counties 

Contract No. 72829 
 

 66

8 ft by 4 ft by 8 in. 

Design 
Earth 

Cover, ft. 

Circumferential Reinforcement Areas, sq in./ ft. 

As1 As2 As3 As4 As5 As6 As7 As8 “M”, in. 

0<2 0.397 0.510 0.400 0.192 0.283 0.192 0.568 0.192  

2<3 0.399 0.415 0.423 0.192     45 

3-5 0.285 0.298 0.306 0.192     45 

 
 

8 ft by 5 ft by 8 in. 

Design 
Earth 

Cover, ft. 

Circumferential Reinforcement Areas, sq in./ ft. 

As1 As2 As3 As4 As5 As6 As7 As8 “M”, in. 

0<2 0.368 0.555 0.446 0.192 0.305 0.192 0.559 0.192  

2<3 0.360 0.458 0.470 0.192     48 

3-5 0.259 0.328 0.340 0.192     45 

 
 

8 ft by 6 ft by 8 in. 

Design 
Earth 

Cover, ft. 

Circumferential Reinforcement Areas, sq in./ ft. 

As1 As2 As3 As4 As5 As6 As7 As8 “M”, in. 

0<2 0.342 0.596 0.488 0.192 0.325 0.192 0.556 0.192  

2<3 0.328 0.496 0.512 0.192     56 

3-5 0.237 0.355 0.371 0.192     50 

 
 

8 ft by 7 ft by 8 in. 

Design 
Earth 

Cover, ft. 

Circumferential Reinforcement Areas, sq in./ ft. 

As1 As2 As3 As4 As5 As6 As7 As8 “M”, in. 

0<2 0.319 0.633 0.527 0.192 0.343 0.192 0.555 0.192  

2<3 0.301 0.529 0.551 0.192     65 

3-5 0.219 0.379 0.399 0.192     61 
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8 ft by 8 ft by 8 in. 

Design 
Earth 

Cover, ft. 

Circumferential Reinforcement Areas, sq in./ ft. 

As1 As2 As3 As4 As5 As6 As7 As8 “M”, in. 

0<2 0.297 0.668 0.565 0.192 0.360 0.192 0.531 0.192  

2<3 0.280 0.560 0.587 0.192     65 

3-5 0.204 0.400 0.427 0.192     65 

 
 

9 ft by 5 ft by 9 in. 

Design 
Earth 

Cover, ft. 

Circumferential Reinforcement Areas, sq in./ ft. 

As1 As2 As3 As4 As5 As6 As7 As8 “M”, in. 

0<2 0.361 0.411 0.416 0.216 0.275 0.216 0.465 0.216  

2<3 0.425 0.484 0.496 0.216     49 

3-5 0.306 0.348 0.360 0.216     49 

 
 

9 ft by 6 ft by 9 in. 

Design 
Earth 

Cover, ft. 

Circumferential Reinforcement Areas, sq in. / ft. 

As1 As2 As3 As4 As5 As6 As7 As8 “M”, in. 

0<2 0.335 0.439 0.455 0.216 0.294 0.216 0.467 0.216  

2<3 0.390 0.524 0.541 0.216     55 

3-5 0.282 0.376 0.393 0.216     52 

 
 

9 ft by 7 ft by 9 in. 

Design 
Earth 

Cover, ft. 

Circumferential Reinforcement Areas, sq in. / ft. 

As1 As2 As3 As4 As5 As6 As7 As8 “M”, in. 

0<2 0.313 0.464 0.491 0.216 0.311 0.216 0.453 0.216  

2<3 0.360 0.561 0.583 0.216     64 

3-5 0.262 0.402 0.423 0.216     58 
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9 ft by 8 ft by 9 in. 

Design 
Earth 

Cover, ft. 

Circumferential Reinforcement Areas, sq in./ ft. 

As1 As2 As3 As4 As5 As6 As7 As8 “M”, in. 

0<2 0.286 0.488 0.514 0.216 0.327 0.216 0.454 0.216  

2<3 0.336 0.594 0.621 0.216     72 

 3-5 0.244 0.426 0.453 0.216     73 

 
 

9 ft by 9 ft by 9 in. 

Design 
Earth 

Cover, ft. 

Circumferential Reinforcement Areas, sq in./ ft. 

As1 As2 As3 As4 As5 As6 As7 As8 “M”, in. 

0<2 0.274 0.511 0.557 0.216 0.342 0.216 0.452 0.216  

2<3 0.316 0.625 0.659 0.216     72 

3-5 0.231 0.448 0.481 0.216     72 

 
 

10 ft by 5 ft by 10 in. 

Design 
Earth 

Cover, ft. 

Circumferential Reinforcement Areas, sq in./ ft. 

As1 As2 As3 As4 As5 As6 As7 As8 “M”, in. 

0<2 0.370 0.393 0.392 0.240 0.263 0.240 0.240 0.240  

2<3 0.492 0.509 0.522 0.240     52 

3-5 0.354 0.366 0.379 0.240     52 

 
 

10 ft by 6 ft by 10 in. 

Design 
Earth 

Cover, ft. 

Circumferential Reinforcement Areas, sq in./ ft. 

As1 As2 As3 As4 As5 As6 As7 As8 “M”, in. 

0<2 0.348 0.420 0.432 0.240 0.282 0.240 0.418 0.240  

2<3 0.455 0.552 0.570 0.240     56 

3-5 0.329 0.397 0.414 0.240     52 
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10 ft by 7 ft by 10 in. 

Design 
Earth 

Cover, ft. 

Circumferential Reinforcement Areas, sq in./ ft. 

As1 As2 As3 As4 As5 As6 As7 As8 “M”, in. 

0<2 0.321 0.445 0.463 0.240 0.298 0.240 0.240 0.240  

2<3 0.423 0.591 0.614 0.240     59 

3-5 0.307 0.425 0.447 0.240     56 

 
 

10 ft by 8 ft by 10 in. 

Design 
Earth 

Cover, ft. 

Circumferential Reinforcement Areas, sq in. / ft. 

As1 As2 As3 As4 As5 As6 As7 As8 “M”, in. 

0<2 0.301 0.469 0.496 0.240 0.314 0.240 0.240 0.240  

2<3 0.394 0.627 0.655 0.240     72 

3-5 0.288 0.451 0.478 0.240     66 

 
 

10 ft by 9 ft by 10 in. 

Design 
Earth 

Cover, ft. 

Circumferential Reinforcement Areas, sq in./ ft. 

As1 As2 As3 As4 As5 As6 As7 As8 “M”, in. 

0<2 0.284 0.492 0.527 0.240 0.329 0.240 0.240 0.240  

2<3 0.371 0.660 0.694 0.240     79 

3-5 0.272 0.475 0.508 0.240     85 

 
 

10 ft by 10 ft by 10 in. 

Design 
Earth 

Cover, ft. 

Circumferential Reinforcement Areas, sq in./ ft. 

As1 As2 As3 As4 As5 As6 As7 As8 “M”, in. 

0<2 0.272 0.514 0.559 0.240 0.344 0.240 0.240 0.240  

2<3 0.353 0.691 0.732 0.240     79 

3-5 0.259 0.497 0.537 0.240     79 
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11 ft by 4 ft by 11 in. 

Design 
Earth 

Cover, ft. 

Circumferential Reinforcement Areas, sq in./ ft. 

As1 As2 As3 As4 As5 As6 As7 As8 “M”, in. 

0<2 0.414 0.341 0.333 0.264 0.264 0.264 0.264 0.264  

2<3 0.609 0.481 0.491 0.264     60 

3-5 0.436 0.348 0.357 0.264     56 

 
 

11 ft by 6 ft by 11 in. 

Design 
Earth 

Cover, ft. 

Circumferential Reinforcement Areas, sq in./ ft. 

As1 As2 As3 As4 As5 As6 As7 As8 “M”, in. 

0<2 0.356 0.399 0.407 0.264 0.265 0.264 0.264 0.264  

2<3 0.521 0.580 0.597 0.264     56 

3-5 0.377 0.418 0.435 0.264     56 

 
 

11 ft by 8 ft by 11 in. 

Design 
Earth 

Cover, ft. 

Circumferential Reinforcement Areas, sq in./ ft. 

As1 As2 As3 As4 As5 As6 As7 As8 “M”, in. 

0<2 0.314 0.449 0.471 0.264 0.298 0.264 0.264 0.264  

2<3 0.457 0.659 0.687 0.264     67 

3-5 0.333 0.475 0.502 0.264     63 

 
 

11 ft by 10 ft by 11 in. 

Design 
Earth 

Cover, ft. 

Circumferential Reinforcement Areas, sq in./ ft. 

As1 As2 As3 As4 As5 As6 As7 As8 “M”, in. 

0<2 0.285 0.494 0.532 0.264 0.328 0.264 0.264 0.264  

2<3 0.409 0.727 0.769 0.264     86 

3-5 0.300 0.524 0.565 0.264     86 
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11 ft by 11 ft by 11 in. 

Design 
Earth 

Cover, ft. 

Circumferential Reinforcement Areas, sq in./ ft. 

As1 As2 As3 As4 As5 As6 As7 As8 “M”, in. 

0<2 0.276 0.516 0.562 0.264 0.342 0.264 0.264 0.264  

2<3 0.391 0.758 0.808 0.264     86 

3-5 0.289 0.548 0.596 0.264     86 

 
 

12 ft by 4 ft by 12 in. 

Design 
Earth 

Cover, ft. 

Circumferential Reinforcement Areas, sq in./ ft. 

As1 As2 As3 As4 As5 As6 As7 As8 “M”, in. 

0<2 0.426 0.329 0.316 0.288 0.288 0.288 0.321 0.288  

2<3 0.682 0.503 0.512 0.288     64 

3-5 0.489 0.364 0.373 0.288     60 

 
 

12 ft by 6 ft by 12 in. 

Design 
Earth 

Cover, ft. 

Circumferential Reinforcement Areas, sq in./ ft. 

As1 As2 As3 As4 As5 As6 As7 As8 “M”, in. 

0<2 0.367 0.385 0.387 0.288 0.288 0.288 0.320 0.288  

2<3 0.590 0.606 0.624 0.288     60 

3-5 0.427 0.438 0.456 0.288     56 

 
 

12 ft by 8 ft by 12 in. 

Design 
Earth 

Cover, ft. 

Circumferential Reinforcement Areas, sq in./ ft. 

As1 As2 As3 As4 As5 As6 As7 As8 “M”, in. 

0<2 0.326 0.435 0.449 0.288 0.288 0.288 0.288 0.288  

2<3 0.521 0.690 0.719 0.288     67 

3-5 0.381 0.499 0.527 0.288     64 
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12 ft by 10 ft by 12 in. 

Design 
Earth 

Cover, ft. 

Circumferential Reinforcement Areas, sq in./ ft. 

As1 As2 As3 As4 As5 As6 As7 As8 “M”, in. 

0<2 0.298 0.481 0.507 0.288 0.305 0.288 0.288 0.288  

2<3 0.467 0.762 0.804 0.288     93 

3-5 0.344 0.551 0.592 0.288     79 

 
 

12 ft by 12 ft by 12 in. 

Design 
Earth 

Cover, ft. 

Circumferential Reinforcement Areas, sq in./ ft. 

As1 As2 As3 As4 As5 As6 As7 As8 “M”, in. 

0<2 0.288 0.525 0.566 0.288 0.333 0.288 0.288 0.288  

2<3 0.431 0.827 0.886 0.288     93 

3-5 0.320 0.599 0.656 0.288     93” 
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CONCRETE BOX CULVERTS WITH SKEWS ≤ 30 DEGREES REGARDLESS OF DESIGN 
FILL AND SKEWS > 30 DEGREES WITH DESIGN FILLS > 5 FEET (BDE) 
Effective:  April 1, 2012 
 
Revise the second paragraph of Article 540.04 of the Standard Specifications to read: 
 

“ Unless otherwise noted on the plans, the Contractor shall have the option, when a cast-in-
place concrete box culvert is specified, of constructing the box culvert using precast box culvert 
sections when the design cover is 6 in. (150 mm) minimum.  The precast box culvert sections 
shall be designed for the same design cover shown on the plans for cast-in-place box culvert; 
shall be of equal or larger size opening, and shall satisfy the design requirements of 
ASTM C 1577.” 
 
Revise the fourth paragraph of Article 540.06 of the Standard Specifications to read: 
 

“ The excavation and backfilling for precast concrete box culverts shall be according to the 
requirements of Section 502, except where the design fill is less than or equal to 8 ft (2.4 m), or 
the design fill is less than the clear span of the box.  In these cases ASTM C 1577 requires a 
select granular backfill (porous granular material) over the box.  If a porous granular backfill is 
required but is not detailed on the plans for the culvert(s), the Contractor shall have the option of 
either furnishing porous granular backfill where required to satisfy ASTM C 1577, or submitting 
an alternate design, sealed by an Illinois licensed Structural Engineer, which precludes the use 
of a porous granular backfill.  In addition for all precast boxes a layer of porous granular 
material, at least 6 in. (150 mm) in thickness, shall be placed below the elevation of the bottom 
of the box.  The porous granular material shall extend at least 2 ft (600 mm) beyond each side 
of the box.  The precast concrete box culvert shall be laid according to the applicable 
requirements of Article 542.04(d).  After installation, the interior and exterior joint gap between 
precast concrete box culvert sections shall be a maximum of 1 1/2 in. (38 mm).” 
 
 
CONSTRUCTION AIR QUALITY - DIESEL VEHICLE EMISSIONS CONTROL (BDE) 
Effective:  April 1, 2009      Revised:  January 2, 2012 
 
Diesel Vehicle Emissions Control.  The reduction of construction air emissions shall be 
accomplished by using cleaner burning diesel fuel.  The term “equipment” refers to any and all 
diesel fuel powered devices rated at 50 hp and above, to be used on the project site in excess 
of seven calendar days over the course of the construction period on the project site (including 
any “rental” equipment). 
 
All equipment on the jobsite, with engine ratings of 50 hp and above, shall be required to: use 
Ultra Low Sulfur Diesel fuel (ULSD) exclusively (15 ppm sulfur content or less). 
 
Diesel powered equipment in non-compliance will not be allowed to be used on the project site, 
and is also subject to a notice of non-compliance as outlined below. 
 
The Contractor shall certify that only ULSD will be used in all jobsite equipment.  The 
certification shall be presented to the Department prior to the commencement of the work. 
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If any diesel powered equipment is found to be in non-compliance with any portion of this 
specification, the Engineer will issue the Contractor a notice of non-compliance and identify an 
appropriate period of time, as outlined below under environmental deficiency deduction, in 
which to bring the equipment into compliance or remove it from the project site.   
 
Any costs associated with bringing any diesel powered equipment into compliance with these 
diesel vehicle emissions controls shall be considered as included in the contract unit prices bid 
for the various items of work involved and no additional compensation will be allowed.  The 
Contractor's compliance with this notice and any associated regulations shall also not be 
grounds for a claim. 
 
Environmental Deficiency Deduction.  When the Engineer is notified, or determines that an 
environmental control deficiency exists, he/she will notify the Contractor in writing, and direct the 
Contractor to correct the deficiency within a specified time period.  The specified time-period, 
which begins upon Contractor notification, will be from 1/2 hour to 24 hours long, based on the 
urgency of the situation and the nature of the deficiency.  The Engineer shall be the sole judge 
regarding the time period. 
 
The deficiency will be based on lack of repair, maintenance and diesel vehicle emissions 
control. 
 
If the Contractor fails to correct the deficiency within the specified time frame, a daily monetary 
deduction will be imposed for each calendar day or fraction thereof the deficiency continues to 
exist.  The calendar day(s) will begin when the time period for correction is exceeded and end 
with the Engineer's written acceptance of the correction.  The daily monetary deduction will be 
$1,000.00 for each deficiency identified. 
 
If a Contractor or subcontractor accumulates three environmental deficiency deductions in a 
contract period, the Contractor will be shutdown until the deficiency is corrected.  Such a 
shutdown will not be grounds for any extension of contract time, waiver of penalties, or be 
grounds for any claim. 
 
 
CONSTRUCTION AIR QUALITY - IDLING RESTRICTIONS (BDE) 
Effective:  April 1, 2009 
 
Idling Restrictions.  The Contractor shall establish truck-staging areas for all diesel powered 
vehicles that are waiting to load or unload material at the jobsite.  Staging areas shall be located 
where the diesel emissions from the equipment will have a minimum impact on adjacent 
sensitive receptors.  The Department will review the selection of staging areas, whether within 
or outside the existing highway right-of-way, to avoid locations near sensitive areas or 
populations to the extent possible.  Sensitive receptors include, but are not limited to, hospitals, 
schools, residences, motels, hotels, daycare facilities, elderly housing and convalescent 
facilities.  Diesel powered engines shall also be located as far away as possible from fresh air 
intakes, air conditioners, and windows.  The Engineer will approve staging areas before 
implementation. 
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Diesel powered vehicle operators may not cause or allow the motor vehicle, when it is not in 
motion, to idle for more than a total of 10 minutes within any 60 minute period, except under any 
of the following circumstances:  
 

1) The motor vehicle has a gross vehicle weight rating of less than 8000 lb (3630 kg). 
2) The motor vehicle idles while forced to remain motionless because of on-highway traffic, 

an official traffic control device or signal, or at the direction of a law enforcement official. 
3) The motor vehicle idles when operating defrosters, heaters, air conditioners, or other 

equipment solely to prevent a safety or health emergency. 
4) A police, fire, ambulance, public safety, other emergency or law enforcement motor 

vehicle, or any motor vehicle used in an emergency capacity, idles while in an 
emergency or training mode and not for the convenience of the vehicle operator. 

5) The primary propulsion engine idles for maintenance, servicing, repairing, or diagnostic 
purposes if idling is necessary for such activity. 

6) A motor vehicle idles as part of a government inspection to verify that all equipment is in 
good working order, provided idling is required as part of the inspection. 

7) When idling of the motor vehicle is required to operate auxiliary equipment to accomplish 
the intended use of the vehicle (such as loading, unloading, mixing, or processing cargo; 
controlling cargo temperature; construction operations, lumbering operations; oil or gas 
well servicing; or farming operations), provided that this exemption does not apply when 
the vehicle is idling solely for cabin comfort or to operate non-essential equipment such 
as air conditioning, heating, microwave ovens, or televisions. 

8) When the motor vehicle idles due to mechanical difficulties over which the operator has 
no control. 

9) The outdoor temperature is less than 32 °F (0 °C) or greater than 80 °F (26 °C). 
 
When the outdoor temperature is greater than or equal to 32 °F (0 °C) or less than or equal to 
80 °F (26 °C), a person who operates a motor vehicle operating on diesel fuel shall not cause or 
allow the motor vehicle to idle for a period greater than 30 minutes in any 60 minute period while 
waiting to weigh, load, or unload cargo or freight, unless the vehicle is in a line of vehicles that 
regularly and periodically moves forward. 
 
The above requirements do not prohibit the operation of an auxiliary power unit or generator set 
as an alternative to idling the main engine of a motor vehicle operating on diesel fuel. 
 
Environmental Deficiency Deduction.  When the Engineer is notified, or determines that an 
environmental control deficiency exists based on non-compliance with the idling restrictions, 
he/she will notify the Contractor, and direct the Contractor to correct the deficiency. 
 
If the Contractor fails to correct the deficiency a monetary deduction will be imposed.  The 
monetary deduction will be $1,000.00 for each deficiency identified. 
 
 
DISADVANTAGED BUSINESS ENTERPRISE PARTICIPATION (BDE) 
Effective:  September 1, 2000     Revised:  August 2, 2011 
 
FEDERAL OBLIGATION.  The Department of Transportation, as a recipient of federal financial 
assistance, is required to take all necessary and reasonable steps to ensure nondiscrimination 
in the award and administration of contracts.   
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Consequently, the federal regulatory provisions of 49 CFR Part 26 apply to this contract 
concerning the utilization of disadvantaged business enterprises.  For the purposes of this 
Special Provision, a disadvantaged business enterprise (DBE) means a business certified by 
the Department in accordance with the requirements of 49 CFR Part 26 and listed in the Illinois 
Unified Certification Program (IL UCP) DBE Directory. 
 
STATE OBLIGATION.  This Special Provision will also be used by the Department to satisfy the 
requirements of the Business Enterprise for Minorities, Females, and Persons with Disabilities 
Act, 30 ILCS 575.  When this Special Provision is used to satisfy state law requirements on 
100 percent state-funded contracts, the federal government has no involvement in such 
contracts (not a federal-aid contract) and no responsibility to oversee the implementation of this 
Special Provision by the Department on those contracts.  DBE participation on 100 percent 
state-funded contracts will not be credited toward fulfilling the Department’s annual overall DBE 
goal required by the US Department of Transportation to comply with the federal DBE program 
requirements. 
 
CONTRACTOR ASSURANCE.  The Contractor makes the following assurance and agrees to 
include the assurance in each subcontract that the Contractor signs with a subcontractor. 
 

The Contractor, subrecipient, or subcontractor shall not discriminate on the basis of race, 
color, national origin, or sex in the performance of this contract.  The Contractor shall carry 
out applicable requirements of 49 CFR Part 26 in the award and administration of contracts 
funded in whole or in part with federal or state funds.  Failure by the Contractor to carry out 
these requirements is a material breach of this contract, which may result in the termination 
of this contract or such other remedy as the recipient deems appropriate. 
 

OVERALL GOAL SET FOR THE DEPARTMENT.  As a requirement of compliance with 49 CFR 
Part 26, the Department has set an overall goal for DBE participation in its federally assisted 
contracts.  That goal applies to all federal-aid funds the Department will expend in its federally 
assisted contracts for the subject reporting fiscal year.  The Department is required to make a 
good faith effort to achieve the overall goal.  The dollar amount paid to all approved DBE 
companies performing work called for in this contract is eligible to be credited toward fulfillment 
of the Department’s overall goal. 
 
CONTRACT GOAL TO BE ACHIEVED BY THE CONTRACTOR.  This contract includes a 
specific DBE utilization goal established by the Department.  The goal has been included 
because the Department has determined that the work of this contract has subcontracting 
opportunities that may be suitable for performance by DBE companies.  The determination is 
based on an assessment of the type of work, the location of the work, and the availability of 
DBE companies to do a part of the work.  The assessment indicates that, in the absence of 
unlawful discrimination, and in an arena of fair and open competition, DBE companies can be 
expected to perform 8.00% of the work.  This percentage is set as the DBE participation goal for 
this contract.  Consequently, in addition to the other award criteria established for this contract, 
the Department will only award this contract to a bidder who makes a good faith effort to meet 
this goal of DBE participation in the performance of the work.  A bidder makes a good faith effort 
for award consideration if either of the following is done in accordance with the procedures set 
for in this Special Provision: 
 

(a) The bidder documents that enough DBE participation has been obtained to meet the 
goal: or 
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(b) The bidder documents that a good faith effort has been made to meet the goal, even 
though the effort did not succeed in obtaining enough DBE participation to meet the 
goal. 

 
DBE LOCATOR REFERENCES.  Bidders shall consult the IL UCP DBE Directory as a 
reference source for DBE-certified companies.  In addition, the Department maintains a letting 
and item specific DBE locator information system whereby DBE companies can register their 
interest in providing quotes on particular bid items advertised for letting.  Information concerning 
DBE companies willing to quote work for particular contracts may be obtained by contacting the 
Department’s Bureau of Small Business Enterprises at telephone number (217)785-4611, or by 
visiting the Department’s website at www.dot.il.gov. 
 
BIDDING PROCEDURES.  Compliance with this Special Provision is a material bidding 
requirement.  The failure of the bidder to comply will render the bid not responsive. 
 

(a) The bidder shall submit a Disadvantaged Business Utilization Plan on Department forms 
SBE 2025 and 2026 with the bid. 

 
(b) The Utilization Plan shall indicate that the bidder either has obtained sufficient DBE 

participation commitments to meet the contract goal or has not obtained enough DBE 
participation commitments in spite of a good faith effort to meet the goal.  The Utilization 
Plan shall further provide the name, telephone number, and telefax number of a 
responsible official of the bidder designated for purposes of notification of plan approval 
or disapproval under the procedures of this Special Provision. 

 
(c) The Utilization Plan shall include a DBE Participation Commitment Statement, 

Department form SBE 2025, for each DBE proposed for the performance of work to 
achieve the contract goal.  For bidding purposes, submission of the completed SBE 
2025 forms, signed by the DBEs and faxed to the bidder will be acceptable as long as 
the original is available and provided upon request.  All elements of information indicated 
on the said form shall be provided, including but not limited to the following: 
 
(1) The names and addresses of DBE firms that will participate in the contract; 
 
(2) A description, including pay item numbers, of the work each DBE will perform; 
 
(3) The dollar amount of the participation of each DBE firm participating.  The dollar 

amount of participation for identified work shall specifically state the quantity, unit 
price, and total subcontract price for the work to be completed by the DBE.  If partial 
pay items are to be performed by the DBE, indicate the portion of each item, a unit 
price where appropriate and the subcontract price amount; 

 
(4) DBE Participation Commitment Statements, form SBE 2025, signed by the bidder 

and each participating DBE firm documenting the commitment to use the DBE 
subcontractors whose participation is submitted to meet the contract goal; 

 
(5) if the bidder is a joint venture comprised of DBE companies and non-DBE 

companies, the plan must also include a clear identification of the portion of the work 
to be performed by the DBE partner(s); and, 
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(6) If the contract goal if not met, evidence of good faith efforts. 
 

GOOD FAITH EFFORT PROCEDURES.  The contract will not be awarded until the Utilization 
Plan submitted by the apparent successful bidder is approved.  All information submitted by the 
bidder must be complete, accurate and adequately document that enough DBE participation 
has been obtained or document that good faith efforts of the bidder, in the event enough DBE 
participation has not been obtained, before the Department will commit to the performance of 
the contract by the bidder.  The Utilization Plan will be approved by the Department if the 
Utilization Plan documents sufficient commercially useful DBE work performance to meet the 
contract goal or the bidder submits sufficient documentation of a good faith effort to meet the 
contract goal pursuant to 49 CFR Part 26, Appendix A.  The Utilization Plan will not be approved 
by the Department if the Utilization Plan does not document sufficient DBE participation to meet 
the contract goal unless the apparent successful bidder documented in the Utilization Plan that 
it made a good faith effort to meet the goal.  This means that the bidder must show that all 
necessary and reasonable steps were taken to achieve the contract goal.  Necessary and 
reasonable steps are those which, by their scope, intensity and appropriateness to the 
objective, could reasonably be expected to obtain sufficient DBE participation, even if they were 
not successful.  The Department will consider the quality, quantity, and intensity of the kinds of 
efforts that the bidder has made.  Mere pro forma efforts, in other words, efforts done as a 
matter of form, are not good faith efforts; rather, the bidder is expected to have taken genuine 
efforts that would be reasonably expected of a bidder actively and aggressively trying to obtain 
DBE participation sufficient to meet the contract goal. 
 

(a) The following is a list of types of action that the Department will consider as part of the 
evaluation of the bidder’s good faith efforts to obtain participation.  These listed factors 
are not intended to be a mandatory checklist and are not intended to be exhaustive.  
Other factors or efforts brought to the attention of the Department may be relevant in 
appropriate cases, and will be considered by the Department. 

 
(1) Soliciting through all reasonable and available means (e.g. attendance at pre-bid 

meetings, advertising and/or written notices) the interest of all certified DBE 
companies that have the capability to perform the work of the contract.  The bidder 
must solicit this interest within sufficient time to allow the DBE companies to respond 
to the solicitation.  The bidder must determine with certainty if the DBE companies 
are interested by taking appropriate steps to follow up initial solicitations. 

 
(2) Selecting portions of the work to be performed by DBE companies in order to 

increase the likelihood that the DBE goals will be achieved.  This includes, where 
appropriate, breaking out contract work items into economically feasible units to 
facilitate DBE participation, even when the prime Contractor might otherwise prefer 
to perform these work items with its own forces. 

 
(3) Providing interested DBE companies with adequate information about the plans, 

specifications, and requirements of the contract in a timely manner to assist them in 
responding to a solicitation. 
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(4) a. Negotiating in good faith with interested DBE companies.  It is the bidder’s 
responsibility to make a portion of the work available to DBE subcontractors and 
suppliers and to select those portions of the work or material needs consistent 
with the available DBE subcontractors and suppliers, so as to facilitate DBE 
participation.  Evidence of such negotiation includes the names, addresses, and 
telephone numbers of DBE companies that were considered; a description of the 
information provided regarding the plans and specifications for the work selected 
for subcontracting; and evidence as to why additional agreements could not be 
reached for DBE companies to perform the work. 

 
 b. A bidder using good business judgment would consider a number of factors in 

negotiating with subcontractors, including DBE subcontractors, and would take a 
firm’s price and capabilities as well as contract goals into consideration.  
However, the fact that there may be some additional costs involved in finding and 
using DBE companies is not in itself sufficient reason for a bidder’s failure to 
meet the contract DBE goal, as long as such costs are reasonable.  Also the 
ability or desire of a bidder to perform the work of a contract with its own 
organization does not relieve the bidder of the responsibility to make good faith 
efforts.  Bidders are not, however, required to accept higher quotes from DBE 
companies if the price difference is excessive or unreasonable. 

 
(5) Not rejecting DBE companies as being unqualified without sound reasons based on 

a thorough investigation of their capabilities.  The bidder’s standing within its 
industry, membership in specific groups, organizations, or associations and political 
or social affiliations (for example union vs. non-union employee status) are not 
legitimate causes for the rejection or non-solicitation of bids in the bidder’s efforts to 
meet the project goal. 

 
(6) Making efforts to assist interested DBE companies in obtaining bonding, lines of 

credit, or insurance as required by the recipient or Contractor. 
 
(7) Making efforts to assist interested DBE companies in obtaining necessary 

equipment, supplies, materials, or related assistance or services. 
 
(8) Effectively using the services of available minority/women community organizations; 

minority/women contractors’ groups; local, state, and federal minority/women 
business assistance offices; and other organizations as allowed on a case-by-case 
basis to provide assistance in the recruitment and placement of DBE companies. 

 
(b) If the Department determines that the apparent successful bidder has made a good faith 

effort to secure the work commitment of DBE companies to meet the contract goal, the 
Department will award the contract provided that it is otherwise eligible for award.  If the 
Department determines that the bidder has failed to meet the requirements of this 
Special Provision or that a good faith effort has not been made, the Department will 
notify the responsible company official designated in the Utilization Plan that the bid is 
not responsive.  The notification shall include a statement of reasons for the 
determination. 
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(c) The bidder may request administrative reconsideration of a determination adverse to the 
bidder within the five working days after the receipt of the notification date of the 
determination by delivering the request to the Department of Transportation, Bureau of 
Small Business Enterprises, Contract Compliance Section, 2300 South Dirksen 
Parkway, Room 319, Springfield, Illinois 62764 (Telefax: (217)785-1524).  Deposit of the 
request in the United States mail on or before the fifth business day shall not be deemed 
delivery.  The determination shall become final if a request is not made and delivered.  A 
request may provide additional written documentation and/or argument concerning the 
issues raised in the determination statement of reasons, provided the documentation 
and arguments address efforts made prior to submitting the bid.  The request will be 
forwarded to the Department’s Reconsideration Officer.  The Reconsideration Officer will 
extend an opportunity to the bidder to meet in person in order to consider all issues of 
documentation and whether the bidder made a good faith effort to meet the goal.  After 
the review by the Reconsideration Officer, the bidder will be sent a written decision 
within ten working days after receipt of the request for consideration, explaining the 
basis for finding that the bidder did or did not meet the goal or make adequate good faith 
efforts to do so.  A final decision by the Reconsideration Officer that a good faith effort 
was made shall approve the Utilization Plan submitted by the bidder and shall clear the 
contract for award.  A final decision that a good faith effort was not made shall render the 
bid not responsive. 

 
CALCULATING DBE PARTICIPATION.  The Utilization Plan values represent work anticipated 
to be performed and paid for upon satisfactory completion.  The Department is only able to 
count toward the achievement of the overall goal and the contract goal the value of payments 
made for the work actually performed by DBE companies.  In addition, a DBE must perform a 
commercially useful function on the contract to be counted.  A commercially useful function is 
generally performed when the DBE is responsible for the work and is carrying out its 
responsibilities by actually performing, managing, and supervising the work involved.  The 
Department and Contractor are governed by the provisions of 49 CFR Part 26.55(c) on 
questions of commercially useful functions as it affects the work.  Specific counting guidelines 
are provided in 49 CFR Part 26.55, the provisions of which govern over the summary contained 
herein. 
 

(a) DBE as the Contractor:  100 percent goal credit for that portion of the work performed by 
the DBE’s own forces, including the cost of materials and supplies.  Work that a DBE 
subcontracts to a non-DBE does not count toward the DBE goals. 

 
(b) DBE as a joint venture Contractor:  100 percent goal credit for that portion of the total 

dollar value of the contract equal to the distinct, clearly defined portion of the work 
performed by the DBE’s own forces. 

 
(c) DBE as a subcontractor:  100 percent goal credit for the work of the subcontract 

performed by the DBE’s own forces, including the cost of materials and supplies, 
excluding the purchase of materials and supplies or the lease of equipment by the DBE 
subcontractor from the prime Contractor or its affiliates.  Work that a DBE subcontractor 
in turn subcontracts to a non-DBE does not count toward the DBE goal. 
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(d) DBE as a trucker:  100 percent goal credit for trucking participation provided the DBE is 
responsible for the management and supervision of the entire trucking operation for 
which it is responsible.  At least one truck owned, operated, licensed, and insured by the 
DBE must be used on the contract.  Credit will be given for the following: 

 
(1) The DBE may lease trucks from another DBE firm, including an owner-operator who 

is certified as a DBE.  The DBE who leases trucks from another DBE receives credit 
for the total value of the transportation services the lessee DBE provides on the 
contract. 

 
(2) The DBE may also lease trucks from a non-DBE firm, including from an owner-

operator.  The DBE who leases trucks from a non-DBE is entitled to credit only for 
the fee or commission is receives as a result of the lease arrangement. 

 
(e) DBE as a material supplier: 
 

(1) 60 percent goal credit for the cost of the materials or supplies purchased from a DBE 
regular dealer. 

 
(2) 100 percent goal credit for the cost of materials of supplies obtained from a DBE 

manufacturer. 
 
(3) 100 percent credit for the value of reasonable fees and commissions for the 

procurement of materials and supplies if not a regular dealer or manufacturer. 
 

CONTRACT COMPLIANCE.  Compliance with this Special Provision is an essential part of the 
contract.  The Department is prohibited by federal regulations from crediting the participation of 
a DBE included in the Utilization Plan toward either the contract goal or the Department’s overall 
goal until the amount to be applied toward the goals has been paid to the DBE.  The following 
administrative procedures and remedies govern the compliance by the Contractor with the 
contractual obligations established by the Utilization Plan.  After approval of the Utilization Plan 
and award of the contract, the Utilization Plan and individual DBE Participation Statements 
become part of the contract.  If the Contractor did not succeed in obtaining enough DBE 
participation to achieve the advertised contract goal, and the Utilization Plan was approved and 
contract awarded based upon a determination of good faith, the total dollar value of DBE work 
calculated in the approved Utilization Plan as a percentage of the awarded contract value shall 
become the amended contract goal.  All work indicated for performance by an approved DBE 
shall be performed, managed, and supervised by the DBE executing the Participation 
Statement. 
 

(a) NO AMENDMENT.  No amendment to the Utilization Plan may be made without prior 
written approval from the Department’s Bureau of Small Business Enterprises.  All 
requests for amendment to the Utilization Plan shall be submitted to the Department of 
Transportation, Bureau of Small Business Enterprises, Contract Compliance Section, 
2300 South Dirksen Parkway, Room 319, Springfield, Illinois 62764.  Telephone number 
(217)785-4611.  Telefax number (217)785-1524. 

 
(b) TERMINATION OR REPLACEMENT.  The Contractor shall not terminate or replace a 

DBE listed on the approved Utilization Plan, or perform with other forces work 
designated for a listed DBE except as provided in the Special Provision. 
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(c) CHANGES TO WORK.  Any deviation from the DBE condition-of-award or contract 

plans, specifications, or special provisions must be approved, in writing, by the 
Department as provided elsewhere in the Contract.  The Contractor shall notify affected 
DBEs in writing of any changes in the scope of work which result in a reduction in the 
dollar amount condition-of-award to the contract.  Where the revision includes work 
committed to a new DBE subcontractor, not previously involved in the project, then a 
Request for Approval of Subcontractor, Department form BC 260A, must be signed and 
submitted.  If the commitment of work is in the form of additional tasks assigned to an 
existing subcontract, than a new Request for Approval of Subcontractor shall not be 
required.  However, the Contractor must document efforts to assure that the existing 
DBE subcontractor is capable of performing the additional work and has agreed in 
writing to the change. 

 
(d) ALTERNATIVE WORK METHODS.  In addition to the above requirements for reductions 

in the condition of award, additional requirements apply to the two cases of Contractor-
initiated work substitution proposals.  Where the contract allows alternate work methods 
which serve to delete or create underruns in condition of award DBE work, and the 
Contractor selects that alternate method or, where the Contractor proposes a substitute 
work method or material that serves to diminish or delete work committed to a DBE and 
replace it with other work, then the Contractor must demonstrate one of the following: 

 
(1) That the replacement work will be performed by the same DBE (as long as the DBE 

is certified in the respective item of work) in a modification of the condition of award; 
or 

 
(2) That the DBE is aware that its work will be deleted or will experience underruns and 

has agreed in writing to the change.  If this occurs, the Contractor shall substitute 
other work of equivalent value to a certified DBE or provide documentation of good 
faith efforts to do so; or 

 
(3) That the DBE is not capable of performing the replacement work or has declined to 

perform the work at a reasonable competitive price.  If this occurs, the Contractor 
shall substitute other work of equivalent value to a certified DBE or provide 
documentation of good faith efforts to do so. 

 
(e) TERMINATION AND REPLACEMENT PROCEDURES.  The Contractor shall not 

terminate or replace a DBE subcontractor listed in the approved Utilization Plan without 
prior written consent.  This includes, but is not limited to, instances in which the 
Contractor seeks to perform work originally designated for a DBE subcontractor with its 
own forces or those of an affiliate, a non-DBE firm, or with another DBE firm.  Written 
consent will be granted only if the Bureau of Small Business Enterprises agrees, for 
reasons stated in its concurrence document, that the Contractor has good cause to 
terminate or replace the DBE firm.  Before transmitting to the Bureau of Small Business 
Enterprises any request to terminate and/or substitute a DBE subcontractor, the 
Contractor shall give notice in writing to the DBE subcontractor, with a copy to the 
Bureau, of its intent to request to terminate and/or substitute, and the reason for the 
request.  The Contractor shall give the DBE five days to respond to the Contractor’s 
notice.   
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The DBE so notified shall advise the Bureau and the Contractor of the reasons, if any, 
why it objects to the proposed termination of its subcontract and why the Bureau should 
not approve the Contractor’s action.  If required in a particular case as a matter of public 
necessity, the Bureau may provide a response period shorter than five days. 
 
For purposes of this paragraph, good cause includes the following circumstances: 
 
(1) The listed DBE subcontractor fails or refuses to execute a written contract; 
 
(2) The listed DBE subcontractor fails or refuses to perform the work of its subcontract in 

a way consistent with normal industry standards.  Provided, however, that good 
cause does not exist if the failure or refusal of the DBE subcontractor to perform its 
work on the subcontract results from the bad faith or discriminatory action of the 
prime contractor; 

 
(3) The listed DBE subcontractor fails or refuses to meet the prime Contractor’s 

reasonable, nondiscriminatory bond requirements; 
 
(4) The listed DBE subcontractor becomes bankrupt, insolvent, or exhibits credit 

unworthiness; 
 
(5) The listed DBE subcontractor is ineligible to work on public works projects because 

of suspension and debarment proceedings pursuant 2 CFR Parts 180, 215 and 
1,200 or applicable state law. 

 
(6) You have determined that the listed DBE subcontractor is not a responsible 

contractor; 
 
(7) The listed DBE subcontractor voluntarily withdraws from the projects and provides to 

you written notice of its withdrawal; 
 
(8) The listed DBE is ineligible to receive DBE credit for the type of work required; 
 
(9) A DBE owner dies or becomes disabled with the result that the listed DBE contractor 

is unable to complete its work on the contract; 
 

(10) Other documented good cause that compels the termination of the DBE 
subcontractor.  Provided, that good cause does not exist if the prime Contractor 
seeks to terminate a DBE it relied upon to obtain the contract so that the prime 
Contractor can self-perform the work for which the DBE contractor was engaged or 
so that the prime Contractor can substitute another DBE or non-DBE contractor after 
contract award. 
 
When a DBE is terminated, or fails to complete its work on the Contract for any 
reason the Contractor shall make a good faith effort to find another DBE to substitute 
for the original DBE to perform at least the same amount of work under the contract 
as the terminated DBE to the extent needed to meet the established Contract goal. 
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(f) PAYMENT RECORDS.  The Contractor shall maintain a record of payments for work 
performed to the DBE participants.  The records shall be made available to the 
Department for inspection upon request.  After the performance of the final item of work 
or delivery of material by a DBE and final payment therefore to the DBE by the 
Contractor, but not later than thirty calendar days after payment has been made by the 
Department to the Contractor for such work or material, the Contractor shall submit a 
DBE Payment Agreement on Department form SBE 2115 to the Regional Engineer.  If 
full and final payment has not been made to the DBE, the DBE Payment Agreement 
shall indicate whether a disagreement as to the payment required exists between the 
Contractor and the DBE or if the Contractor believes that the work has not been 
satisfactorily completed.  If the Contractor does not have the full amount of work 
indicated in the Utilization Plan performed by the BDE companies indicated in the 
Utilization Plan and after good faith efforts are reviewed, the Department may deduct 
from contract payments to the Contractor the amount of the goal not achieved as 
liquidated and ascertained damages.  The Contractor may request an administrative 
reconsideration of any amount deducted as damages pursuant to subsection (h) of this 
part. 

 
(g) ENFORCEMENT.  The Department reserves the right to withhold payment to the 

Contractor to enforce the provisions of this Special Provision.  Final payment shall not be 
made on the contract until such time as the Contractor submits sufficient documentation 
demonstrating achievement of the goal in accordance with this Special Provision or after 
liquidated damages have been determined and collected. 

 
(h) RECONSIDERATION.  Notwithstanding any other provision of the contract, including but 

not limited to Article 109.09 of the Standard Specifications, the Contractor my request 
administrative reconsideration of a decision to deduct the amount of the goal not 
achieved as liquidated damages.  A request to reconsider shall be delivered to the 
Contract Compliance Section and shall be handled and considered in the same manner 
as set forth in paragraph (c) of “Good Faith Effort Procedures” of this Special Provision, 
except a final decision that a good faith effort was not made during contract performance 
to achieve the goal agreed to in the Utilization Plan shall be the final administrative 
decision of the Department. 

 
 
ERRATA FOR THE 2012 STANDARD SPECIFICATIONS (BDE) 
Effective:  April 1, 2012 
 
Page 337 Article 505.04.  Revise the subparagraph “(i)  Match Making.” to read “(i) Match 

Marking.”. 
 
Page 360 Article 506.07.  In the first line of the second paragraph change 

“AASHTO/AWS D1.5/D1.5:” to “AASHTO/AWS D1.5M/D1.5:”. 
 
Page 361 Article 506.08.  In the third line of the sixth paragraph change “506.08(a)” to 

“506.08(b)”. 
 
Page 531 Article 609.07.  In the first paragraph delete “TYPE B, C, or D INLET BOX 

STANDARD 609001 or”. 
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Page 609 Article 703.05.  In the first line of the second paragraph delete “or Type II”. 
 
Page 989 Article 1083.02(a).  In the seventh line of the first paragraph change 

“Table 14.7.5.2-2” to “Table 14.7.5.2-1”. 
 
 
FLAGGER AT SIDE ROADS AND ENTRANCES (BDE) 
Effective:  April 1, 2009 
 
Revise the second paragraph of Article 701.13(a) of the Standard Specifications to read: 
 

“ The Engineer will determine when a side road or entrance shall be closed to traffic.  A 
flagger will be required at each side road or entrance remaining open to traffic within the 
operation where two-way traffic is maintained on one lane of pavement.  The flagger 
shall be positioned as shown on the plans or as directed by the Engineer.” 

 
Revise the first and second paragraph of Article 701.20(i) of the Standard Specifications to read: 
 

“ Signs, barricades, or other traffic control devices required by the Engineer over and 
above those specified will be paid for according to Article 109.04.  All flaggers required 
at side roads and entrances remaining open to traffic including those that are shown on 
the Highway Standards and/or additional barricades required by the Engineer to close 
side roads and entrances will be paid for according to Article 109.04.” 

 
 
FRICTION AGGREGATE (BDE) 
Effective:  January 1, 2011 
 
Revise Article 1004.01(a)(4) of the Standard Specifications to read: 
 

“(4) Crushed Stone.  Crushed stone shall be the angular fragments resulting from 
crushing undisturbed, consolidated deposits of rock by mechanical means.  Crushed 
stone shall be divided into the following, when specified. 

 
a. Carbonate Crushed Stone.  Carbonate crushed stone shall be either dolomite or 

limestone.  Dolomite shall contain 11.0 percent or more magnesium oxide (MgO).  
Limestone shall contain less than 11.0 percent magnesium oxide (MgO). 

b. Crystalline Crushed Stone.  Crystalline crushed stone shall be either 
metamorphic or igneous stone, including but is not limited to, quartzite, granite, 
rhyolite and diabase.” 

 
Revise Article 1004.03(a) of the Standard Specifications to read: 
 

“1004.03 Coarse Aggregate for Hot-Mix Asphalt (HMA).  The aggregate shall be 
according to Article 1004.01 and the following. 

 
(a) Description.  The coarse aggregate for HMA shall be according to the following table. 
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Use Mixture Aggregates Allowed 

Class A Seal or Cover Allowed Alone or in Combination: 

Gravel 
Crushed Gravel 
Carbonate Crushed Stone 
Crystalline Crushed Stone 
Crushed Sandstone 
Crushed Slag (ACBF) 
Crushed Steel Slag 
Crushed Concrete 

HMA 
All Other 

Stabilized Subbase 
or Shoulders 

Allowed Alone or in Combination: 

Gravel 
Crushed Gravel 
Carbonate Crushed Stone 
Crystalline Crushed Stone 
Crushed Sandstone 
Crushed Slag (ACBF) 
Crushed Steel Slag1/  

Crushed Concrete 

HMA 
High ESAL 
Low ESAL 

Binder 
IL-25.0, IL-19.0, 
or IL-19.0L 
 
SMA Binder 

Allowed Alone or in Combination: 

Crushed Gravel 
Carbonate Crushed Stone2/ 
Crystalline Crushed Stone 
Crushed Sandstone 
Crushed Slag (ACBF) 
Crushed Concrete3/ 

HMA 
High ESAL 
Low ESAL 

C Surface and  
Leveling Binder 
IL-12.5,IL-9.5, 
or IL-9.5L 
 
SMA  
Ndesign 50 Surface 

Allowed Alone or in Combination: 

Crushed Gravel 
Carbonate Crushed Stone2/ 
Crystalline Crushed Stone 
Crushed Sandstone 
Crushed Slag (ACBF) 
Crushed Steel Slag4/  
Crushed Concrete3/ 

HMA 
High ESAL 

D Surface and 
Leveling Binder 
IL-12.5 or 
IL-9.5 
 
SMA 
Ndesign 50 
Surface 

Allowed Alone or in Combination: 

Crushed Gravel 
Carbonate Crushed Stone (other than 
Limestone)2/ 
Crystalline Crushed Stone 
Crushed Sandstone 
Crushed Slag (ACBF) 5/ 
Crushed Steel Slag4/ 5/ 
Crushed Concrete3/ 
 
Other Combinations Allowed: 
Up to...  With... 

25% Limestone Dolomite 

50% Limestone Any Mixture D aggregate 
other than Dolomite 
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Use Mixture Aggregates Allowed 

75% Limestone Crushed Slag (ACBF)5/ or 
Crushed Sandstone 

HMA 
High ESAL 

E Surface 
IL-12.5 or 
IL-9.5 
 
SMA 
Ndesign 80 
Surface 

Allowed Alone or in Combination: 

Crushed Gravel 
Crystalline Crushed Stone  
Crushed Sandstone 
Crushed Slag (ACBF)5/ 
Crushed Steel Slag5/ 
Crushed Concrete3/ 
 
No Limestone. 
Other Combinations Allowed: 
Up to... With... 

50% Dolomite2/ Any Mixture E aggregate 

75% Dolomite2/ Crushed Sandstone, 
Crushed Slag (ACBF)5/, 
Crushed Steel Slag5/, or 
Crystalline Crushed Stone 

75% Crushed 
Gravel or 
Crushed 
Concrete3/ 

Crushed Sandstone, 
Crystalline Crushed Stone, 
Crushed Slag (ACBF)5/, or 
Crushed Steel Slag5/ 

HMA 
High ESAL 

F Surface 
IL-12.5 or 
IL-9.5 
 
SMA 
Ndesign 80 
Surface 

Allowed Alone or in Combination: 
 
Crystalline Crushed Stone 
Crushed Sandstone  
Crushed Slag (ACBF)5/ 
Crushed Steel Slag5/ 
No Limestone. 
Other Combinations Allowed:  
Up to... With... 

50% Crushed 
Gravel, Crushed 
Concrete3/, or 
Dolomite2/ 

Crushed Sandstone, 
Crushed Slag (ACBF)5/, 
Crushed Steel Slag5/, or 
Crystalline Crushed Stone 

 
1/ Crushed steel slag allowed in shoulder surface only. 
2/ Carbonate crushed stone shall not be used in SMA Ndesign 80.  In SMA Ndesign 50, carbonate 

crushed stone shall not be blended with any of the other aggregates allowed alone in Ndesign 50 
SMA binder or Ndesign 50 SMA surface. 

3/ Crushed concrete will not be permitted in SMA mixes. 
4/ Crushed steel slag shall not be used as leveling binder. 
5/ When either slag is used, the blend percentages listed shall be by volume.” 
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HOT-MIX ASPHALT - DENSITY TESTING OF LONGITUDINAL JOINTS (BDE) 
Effective:  January 1, 2010      Revised:  April 1, 2012 
 
Description.  This work shall consist of testing the density of longitudinal joints as part of the 
quality control/quality assurance (QC/QA) of hot-mix asphalt (HMA).  Work shall be according to 
Section 1030 of the Standard Specifications except as follows. 
 
Quality Control/Quality Assurance (QC/QA).  Delete the second and third sentence of the third 
paragraph of Article 1030.05(d)(3) of the Standard Specifications. 
 
Add the following paragraphs to the end of Article 1030.05(d)(3) of the Standard Specifications: 
 

“ Longitudinal joint density testing shall be performed at each random density test 
location.  Longitudinal joint testing shall be located at a distance equal to the lift 
thickness or a minimum of 4 in. (100 mm), from each pavement edge.  (i.e. for a 5 in. 
(125 mm) lift the near edge of the density gauge or core barrel shall be within 5 in. 
(125 mm) from the edge of pavement.)  Longitudinal joint density testing shall be 
performed using either a correlated nuclear gauge or cores. 

 
a. Confined Edge.  Each confined edge density shall be represented by a one-

minute nuclear density reading or a core density and shall be included in the 
average of density readings or core densities taken across the mat which 
represents the Individual Test. 

 
b. Unconfined Edge.  Each unconfined edge joint density shall be represented by 

an average of three one-minute density readings or a single core density at the 
given density test location and shall meet the density requirements specified 
herein.  The three one-minute readings shall be spaced ten feet apart 
longitudinally along the unconfined pavement edge and centered at the random 
density test location.” 

 
Revise the Density Control Limits table in Article 1030.05(d)(4) of the Standard Specifications to 
read: 
 

“Mixture Composition Parameter Individual Test 
(includes confined edges) 

Unconfined Edge 
Joint Density Minimum 

IL-4.75 Ndesign = 50 93.0 – 97.4% 91.0% 

IL-9.5, IL-12.5 Ndesign ≥ 90 92.0 – 96.0% 90.0% 

IL-9.5,IL-9.5L, IL-12.5 Ndesign < 90 92.5 – 97.4% 90.0% 

IL-19.0, IL-25.0 Ndesign ≥ 90 93.0 – 96.0% 90.0% 

IL-19.0, IL-19.0L, IL-25.0 Ndesign < 90 93.0 – 97.4% 90.0% 

SMA Ndesign = 50 & 80 93.5 – 97.4% 91.0% 

All Other Ndesign = 30 93.0 - 97.4% 90.0%” 
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IMPACT ATTENUATORS, TEMPORARY (BDE) 
Effective:  November 1, 2003      Revised:  January 1, 2012 
 
Description.  This work shall consist of furnishing, installing, maintaining, and removing 
temporary impact attenuators of the category and test level specified. 
 
Materials.  Materials shall be according to the impact attenuator manufacturer’s specifications 
and the following: 
 

Item Article/Section 
(a) Fine Aggregate (Note 1) ......................................................................................... 1003.01 
(b) Steel Posts, Structural Shapes, and Plates ........................................................... 1006.04 
(c) Rail Elements, End Section Plates, and Splice Plates ........................................... 1006.25 
(d) Bolts, Nuts, Washers and Hardware ...................................................................... 1006.25 
(e) Hollow Structural Tubing .................................................................................... 1006.27(b) 
(f) Wood Posts and Wood Blockouts ............................................ 1007.01, 1007.02, 1007.06 
(g) Preservative Treatment .......................................................................................... 1007.12 
(h) Packaged Rapid Hardening Mortar  ....................................................................... 1018.01 

 
Note 1.  Fine aggregate shall be FA 1 or FA 2, Class A quality.  The sand shall be unbagged 
and shall have a maximum moisture content of five percent. 

 
CONSTRUCTION REQUIREMENTS 

 
General.  Impact Attenuators shall meet the testing criteria contained in either the National 
Cooperative Highway Research Program (NCHRP) Report 350 or MASH and shall be on the 
Department’s approved list. 
 
Installation.  Impact attenuators shall be installed according to the manufacturer’s specifications 
and include all necessary transitions between the impact attenuator and the item to which it is 
attached.  Regrading of slopes or approaches for the installation shall be as shown on the 
plans. 
 
Attenuator bases, when required by the manufacturer, shall be constructed on a prepared 
subgrade according to the manufacturer’s specifications.  The surface of the base shall be 
slightly sloped or crowned to facilitate drainage. 
 
When water filled attenuators are used between November 1 and April 15, they shall contain 
anti-freeze according to the manufacturer’s recommendations. 
 

Markings.  Sand module impact attenuators shall be striped with alternating reflectorized 
Type AA or Type AP fluorescent orange and reflectorized white horizontal, circumferential 
stripes.  There shall be at least two of each stripe on each module. 
 

Other types of impact attenuators shall have a terminal marker applied to their nose and 
reflectors along their sides. 
 
Maintenance.  All maintenance of the impact attenuators shall be the responsibility of the 
Contractor until removal is directed by the Engineer. 
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Relocate.  When relocation of temporary impact attenuators is specified, they shall be removed, 
relocated and reinstalled at the new location.  The reinstallation requirements shall be the same 
as those for a new installation. 
 
Removal.  When the Engineer determines the temporary impact attenuators are no longer 
required, the installation shall be dismantled with all hardware becoming the property of the 
Contractor. 
 
Surplus material shall be disposed of according to Article 202.03.  Anti-freeze, when present, 
shall be disposed of/recycled according to local ordinances. 
 
When impact attenuators have been anchored to the pavement, the anchor holes shall be 
repaired with rapid set mortar; only enough water to permit placement and consolidation by 
rodding shall be used and the material shall be struck-off flush. 
 
Method of Measurement.  This work will be measured for payment as each, where each is 
defined as one complete installation. 
 
Basis of Payment.  This work will be paid for at the contract unit price per each for IMPACT 
ATTENUATORS, TEMPORARY (FULLY REDIRECTIVE, NARROW); IMPACT 
ATTENUATORS, TEMPORARY (FULLY REDIRECTIVE, WIDE); IMPACT ATTENUATORS, 
TEMPORARY (FULLY REDIRECTIVE, RESETTABLE); IMPACT ATTENUATORS, 
TEMPORARY (SEVERE USE, NARROW); IMPACT ATTENUATORS, TEMPORARY (SEVERE 
USE, WIDE); or IMPACT ATTENUATORS, TEMPORARY (NON-REDIRECTIVE) of the test 
level specified. 
 
Relocation of the devices will be paid for at the contract unit price per each for IMPACT 
ATTENUATORS, RELOCATE (FULLY REDIRECTIVE); IMPACT ATTENUATORS, RELOCATE 
(SEVERE USE); or IMPACT ATTENUATORS, RELOCATE (NON-REDIRECTIVE); of the test 
level specified. 
 
Regrading of slopes or approaches will be paid for according to Section 202 and/or Section 204 
of the Standard Specifications. 
 
 
MATERIAL TRANSFER DEVICE (BDE) 
Effective Date:  June 15, 1999    Revised Date:  January 1, 2009 
 
Description.  This work shall consist of placing HOT-MIX ASPHALT PAVEMENT (FULL-
DEPTH), 13 ¾” (top two lifts only – 4 ¼” total), except that these materials shall be placed using 
a material transfer device. 
 
Materials and Equipment.  The material transfer device shall have a minimum surge capacity of 
15 tons (13.5 metric tons), shall be self-propelled and capable of moving independent of the 
paver, and shall be equipped with the following: 
 

(a) Front-Dump Hopper and Conveyor.  The conveyor shall provide a positive restraint 
along the sides of the conveyor to prevent material spillage.  Material Transfer devices 
having paver style hoppers shall have a horizontal bar restraint placed across the 
foldable wings which prevents the wings from being folded. 
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(b) Paver Hopper Insert.  The paver hopper insert shall have a minimum capacity of 14 tons 

(12.7 metric tons). 
 
(c) Mixer/Agitator Mechanism.  This re-mixing mechanism shall consist of a segmented, 

anti-segregation, re-mixing auger or two full-length longitudinal paddle mixers designed 
for the purpose of re-mixing the hot-mix asphalt (HMA).  The longitudinal paddle mixers 
shall be located in the paver hopper insert. 

 
CONSTRUCTION REQUIREMENTS 

 
General.  The material transfer device shall be used for the placement of hot-mix asphalt binder 
and surface course specified herein and located along the IL 29 mainline.  The material transfer 
device speed shall be adjusted to the speed of the paver to maintain a continuous, non-stop 
paving operation. 
 
Use of a material transfer device with a roadway contact pressure exceeding 20 psi (138 kPa) 
will be limited to partially completed segments of full-depth HMA pavement where the thickness 
of binder in place is 10 in. (250 mm) or greater. 
 
Structures.  The material transfer device may be allowed to travel over structures under the 
following conditions: 
 

(a) Approval will be given by the Engineer. 
 
(b) The vehicle shall be emptied of HMA material prior to crossing the structure and shall 

travel at crawl speed across the structure. 
 
(c) The tires of the vehicle shall travel on or in close proximity and parallel to the beam 

and/or girder lines of the structure. 
 

Method of Measurement.  This work will be measured for payment in tons (metric tons) for hot-
mix asphalt materials placed with a material transfer device. 
 
Basis of Payment.  This work will be paid for at the contract unit price per ton (metric ton) for 
MATERIAL TRANSFER DEVICE. 
 
The various HMA mixtures placed with the material transfer device will be paid for as specified 
in their respective specifications.  The Contractor may choose to use the material transfer 
device for other applications on this project; however, no additional compensation will be 
allowed. 
 
 
MODIFIED URETHANE PAVEMENT MARKING (BDE) 
Effective:  April 1, 2012 
 
Add the following to Article 780.02 of the Standard Specifications: 
 

“ (h) Modified Urethane Pavement Marking  ................................................................. 1095.09” 
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Add the following to Article 780.03 of the Standard Specifications: 
 

“ (e) Modified Urethane  ................................................................................................ 1105.04” 
 
Revise Article 780.11 of the Standard Specifications to read: 

 
“ 780.11 Modified Urethane.  The pavement shall be cleaned of all dirt, grease, glaze, or 

any other material that would reduce the adhesion of the markings with minimum or no damage 
to the pavement.  New PCC pavements shall be blast-cleaned to remove all curing compounds.  
New asphalt and seal coated shall be in place a minimum of two weeks prior to marking 
applications. 

 
Markings shall be applied on the same calendar day that the pavement surface is cleaned.  

If this cannot be accomplished, the surface shall be re-cleaned prior to applying the markings.  
Existing pavement markings shall be at least 90 percent removed.  No markings shall be 
applied until the Engineer approves the cleaning. 

 
Widths, lengths, and shapes of the cleaned surface shall be prepared wider than the 

modified urethane pavement marking material to be applied, such that a prepared area is on all 
sides of the urethane pavement marking material after application. 

 
The Contractor shall notify the Engineer 72 hours prior to the placement of the markings in 

order than an inspector can be present during the operation.  At the time of this notification, the 
Contractor shall indicate the manufacturer and lot numbers of urethane and reflective media that 
will be used.  The Engineer will ensure that the approved lot numbers appear on the material 
package. 

 
The pavement markings shall be applied during conditions of dry weather and subsequently 

dry pavement surfaces at a minimum uniform wet thickness of 25 mils (0.64 mm) according to 
the manufacturer’s installation instructions.  The application and combination of reflective media 
(glass beads and/or reflective elements) shall be applied at a rate specified by the 
manufacturer.  At the time of installation the pavement surface temperature shall be 40 °F (5 °C) 
and rising and the ambient temperature shall be 35 °F (2 °C) and rising.  The pavement surface 
temperature and the ambient temperatures shall be determined and documented before the 
start of each of marking operation.  The pavement markings shall not be applied if the pavement 
shows any visible signs of moisture or it is anticipated that moisture, such as rain showers, may 
occur during the installation and curing periods.” 

 
Revise Article 780.12 of the Standard Specifications to read: 

 
“ 780.12 Inspection.  The epoxy, thermoplastic, preformed thermoplastic, preformed plastic 

Type B or C, polyurea, and modified urethane pavement markings will be inspected following 
installation, but no later than October 15 for preformed plastic markings, November 1 for 
thermoplastic and preformed thermoplastic markings, and December 15 for epoxy, polyurea, 
and modified urethane markings.  In addition, they will be inspected following a winter 
performance period that extends 180 days from November 1. 

 
Within 15 calendar days after the end of the winter performance period, a final performance 

inspection will be made.  Final acceptance requirements are as follows. 
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(a) Lane lines:  90 percent intact by area of each individual dashed line segment. 

 
(b) Crosswalks, stop lines, arrows, and words:  90 percent intact by area of each individual 

line, symbol, or letter. 
 

(c) Center lines, edge lines, gore markings, and channelizing lines:  90 percent intact by 
area measured over any 10 ft (3 m) length of any individual line regardless of width. 

 
(d) Entire project:  measured in its entirety according to (a), (b), and (c) above, the entire 

project shall be 95 percent intact. 
 

Upon completion of the final performance inspection, or after satisfactory completion of any 
necessary correction, the Engineer will notify the Contractor, in writing, of the date of such final 
performance inspection and release him/her from further performance responsibility. 
 

If this inspection discloses any work, in whole or in part, which does not meet the inspection 
requirements, the Contractor shall, within 30 calendar days, completely repair or replace such 
work to the satisfaction of the Engineer. 
 

This performance inspection and performance acceptance of the epoxy, thermoplastic, 
preformed thermoplastic, preformed plastic Type B and C pavement, polyurea, and modified 
urethane markings shall not delay acceptance of the entire project and final payment due if the 
Contractor requires and receives from the subcontractor a third party "performance" bond 
naming the Department as obligee in the full amount of all pavement marking quantities listed in 
the contract, multiplied by the contract unit price.  The bond shall be executed prior to 
acceptance and final payment of the non-pavement marking items and shall be in full force and 
effect until final performance inspection and performance acceptance of the epoxy, 
thermoplastic, preformed thermoplastic, preformed plastic, polyurea, and modified urethane 
pavement markings.  Execution of the third party bond shall be the option of the Contractor.” 

 
Revise Article 780.13 of the Standard Specifications to read: 

 
“ 780.13 Method of Measurement.  This work will be measured for payment as follows. 

 
(a) Contract Quantities.  The requirements for the use of contract quantities shall be 

according to Article 202.07(a). 
 

(b) Measured Quantities.  Lines will be measured for payment in place in feet (meters).  
Double yellow lines will be measured as two separate lines. 
 
Words and symbols shall conform to the sizes and dimensions specified in the Illinois 
Manual on Uniform Traffic Control Devices and Standard 780001 and will be measured 
based on the total areas indicated in Table 1 or as specified in the plans. 
 

Removal of existing pavement markings will be measured for payment according to 
Article 783.05.” 
 
Add the following to Section 780 of the Standard Specifications: 
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“ 780.14 Basis of Payment.  This work will be paid for at the contract unit prices per foot 

(meter) of applied line width, as specified, for THERMOPLASTIC PAVEMENT MARKING - 
LINE; PAINT PAVEMENT MARKING - LINE; EPOXY PAVEMENT MARKING - LINE; 
PREFORMED PLASTIC PAVEMENT MARKING - LINE - TYPE B, C, or B - INLAID; 
PREFORMED THERMOPLASTIC PAVEMENT MARKING – LINE; POLYUREA PAVEMENT 
MARKING TYPE I – LINE; POLYUREA PAVEMENT MARKING TYPE II - LINE; MODIFIED 
URETHANE PAVEMENT MARKING – LINE; and/or per square foot (square meter) for 
THERMOPLASTIC PAVEMENT MARKING - LETTERS AND SYMBOLS; PAINT PAVEMENT 
MARKING - LETTERS AND SYMBOLS; EPOXY PAVEMENT MARKING - LETTERS AND 
SYMBOLS; PREFORMED PLASTIC PAVEMENT MARKING - TYPE B, C, or B - INLAID - 
LETTERS AND SYMBOLS; PREFORMED THERMOPLASTIC PAVEMENT MARKING - 
LETTERS AND SYMBOLS; MODIFIED URETHANE PAVEMENT MARKING – LETTERS AND 
SYMBOLS. 
 

When the Contractor has the option of applying Permanent Pavement Marking it shall be 
Thermoplastic, Preformed Plastic (Type B, C, or B - Inlaid), Epoxy, Preformed Thermoplastic, 
Polyurea, or Modified Urethane Pavement Markings.  It will be paid for at the contract unit price 
per foot (meter) of applied line for PERMANENT PAVEMENT MARKING - LINE 4 (100), 
5 (125), 6 (150), 8 (200), 12 (300), 16 (400), or 24 in. (600 mm) and per square foot (square 
meter) for PERMANENT PAVEMENT MARKING - LETTERS AND SYMBOLS. 
 

Temporary pavement markings placed in lieu of permanent will be paid for according to 
Article 703.07. 

 
Removal of existing pavement markings will be paid for according to Article 783.06. 
 

*TABLE 1 
 

LETTERS 
sq ft (sq m) 

 
Size A B C D E F G H I 
6 ft 3.1 4.0 2.7 3.4 3.3 2.6 3.3 3.4 1.5 

(1.8 m) (0.28) (0.37) (0.25) (0.31) (0.31) (0.24) (0.31) (0.31) (0.14) 
8 ft 5.5 7.1 4.8 6.1 5.9 4.7 5.8 6.0 2.6 

(2.4 m) (0.51) (0.66) (0.45) (0.57) (0.55) (0.44) (0.54) (0.56) (0.24) 
 
 

Size J K L M N O P Q R 
6 ft 2.1 3.1 2.2 4.2 4.0 3.4 3.0 3.6 3.6 

(1.8 m) (0.2) (0.28) (0.20) (0.39) (0.37) (0.31) (0.28) (0.33) (0.33) 
8 ft 3.7 5.7 3.8 7.4 7.1 6.0 5.3 6.3 6.3 

(2.4 m) (0.34) (0.53) (0.45) (0.69) (0.65) (0.56) (0.49) (0.59) (0.59) 
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Size S T U V W X Y Z 
6 ft 3.2 2.2 3.2 2.7 4.2 2.7 2.2 2.9 

(1.8 m) (0.30) (0.20) (0.30) (0.25) (0.39) (0.25) (0.20) (0.26)
8 ft 5.7 3.8 5.6 4.8 7.3 4.8 3.9 5.1 

(2.4 m) (0.53) (0.35) (0.52) (0.45) (0.68) (0.45) (0.36) (0.47)
 

NUMBERS 
sq ft (sq m) 

 
Size 1 2 3 4 5 
6 ft 1.5 3.3 3.3 2.9 3.5 

(1.8 m) (0.14) (0.31) (0.31) (0.26) (0.33)
8 ft 2.6 5.8 5.8 5.1 6.1 

(2.4 m) (0.24) (0.54) (0.54) (0.47) (0.57)
 
 

Size 6 7 8 9 0 
6 ft 3.5 2.2 3.8 3.5 3.4 

(1.8 m) (0.33) (0.20) (0.35) (0.33) (0.31)
8 ft 6.2 3.8 6.7 6.2 6.0 

(2.4 m) (0.58) (0.35) (0.62) (0.58) (0.56)
 
 

SYMBOLS 
 

Symbol Large Size 
sq ft (sq m) 

Small Size 
sq ft (sq m) 

Through Arrow 11.5 (1.07) 6.5 (0.60) 
Left or Right Arrow 15.6 (1.47) 8.8 (0.82) 
2 Arrow Combination 
Left (or Right) and Through 26.0 (2.42) 14.7 (1.37) 

3 Arrow Combination 
Left, Right, and Through 38.4 (3.56) 20.9 (1.94) 

Lane Drop Arrow 41.5 (3.86) -- 
Wrong Way Arrow 24.3 (2.26) -- 
Railroad "R" 6 ft (1.8 m) 3.6 (0.33) -- 
Railroad "X" 20 ft (6.1 m) 54.0 (5.02) -- 
Handicapped Symbol 4.6 (0.43) -- 

 
*Table applies to all types of pavement marking materials.” 

 
Add the following Section to Section 1095 of the Standard Specifications: 
 

“ 1095.09 Modified Urethane Pavement Marking.  The modified urethane pavement 
marking material shall consist of a homogenous blend of modified urethane resins and pigments 
designed to provide a simple volumetric mixing ratio of two components (must be two volumes 
of Part A to one volume of Part B).  No volatile solvent or fillers will be allowed. 
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(a) Pigmentation.  The pigment content by weight (mass) of Part A shall be determined by 
low temperature ashing according to ASTM D 3723.  The pigment content shall not vary 
more than ± two percent from the pigment content of the original qualified paint. 
 
White pigment shall be Titanium Dioxide meeting ASTM D 476 Type II, Rutile. 
 
Yellow pigment shall be Organic Yellow containing no heavy metals. 
 

(b) Environmental.  Upon heating to application temperature, the material shall not exude 
fumes which are toxic or injurious persons or property when handled according to 
manufacturer specifications.  The modified urethane pavement marking material 
compositions shall not contain free isocyanate functionality. 

 
(c) Daylight Reflectance.  The daylight directional reflectance of the cured modified 

urethane material (without reflective media) shall be a minimum of 80 percent (white) 
and 50 percent (yellow) relative to magnesium oxide when tested using a color 
spectrophotometer with a 45 degree circumferential / zero degrees geometry, 
illuminant C, and two degrees observer angle.  The color instrument shall measure the 
visible spectrum from 380 to 720 nm with a wavelength measurement interval and 
spectral bandpass of 10 nm.  In addition, the color of the yellow modified urethane shall 
visually match Color Number 33538 of Federal Standard 595a with chromaticity limits as 
follows: 
 

x 0.490 0.475 0.485 0.539 
y 0.470 0.438 0.425 0.456 

 
(d) Weathering Resistance.  The modified urethane, when mixed in the proper ratio and 

applied at 14 to 16 mils (0.35 to 0.41 mm) wet film thickness to an aluminum alloy panel 
(Federal Test Std. No. 141, Method 2013) and allowed to cure for 72 hours at room 
temperature, shall be subjected to accelerated weathering for 75 hours.  The 
accelerated weathering shall be completed by using the light and water exposure 
apparatus (fluorescent UV – condensation type) and tested according to ASTM G 53. 
 
The cycle shall consist of four hours UV exposure at 122 °F (50 °C) and four hours of 
condensation at 104 °F (40 °C).  UVB 313 bulbs shall be used.  At the end of the 
exposure period, the material shall show no substantial change in color or gloss. 
 

(e) Drying Time.  The modified urethane material, when mixed in the proper ratio and 
applied at 14 to 16 mils (0.35 to 0.41 mm) wet film thickness and with the proper 
saturation of glass beads, shall exhibit a no-tracking time of four minutes or less when 
tested according to ASTM D 711. 

 
(f) Adhesion.  The catalyzed modified urethane pavement marking materials when applied 

to a 4 x 4 x 2 in. (100 x 100 x 50 mm) concrete block shall have a degree of adhesion 
which results in a 100 percent concrete failure in the performance of this test. 
 
The concrete block shall be brushed on one side and have a minimum strength of 
3,500 psi (24,100 kPa).  A 2 in. (50 mm) square film of the mixed modified urethane shall 
be applied to the brushed surface and allowed to cure for 72 hours at room temperature.   
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A 2 in. (50 mm) cube shall be affixed to the surface of the modified urethane by means 
of an epoxy glue.  After the glue has cured for 24 hours, the modified urethane specimen 
shall be placed on a dynamic testing machine in such a fashion so that the specimen 
block is in a fixed position and the 2 in. (50 mm) cube (glued to the modified urethane 
surface) is attached to the dynamometer head.  Direct upward pressure shall be slowly 
applied until the modified urethane system fails.  The location of the break and the 
amount of concrete failure shall be recorded. 

 
(g) Hardness.  The modified urethane marking materials, when tested according to 

ASTM D 2240, shall have a Shore D Hardness greater than 75.  Films shall be cast on a 
rigid substrate at 14 to 16 mils (0.35 to 0.41 mm) in thickness and allowed to cure at 
room temperature for 72 hours before testing. 
 

(h) Abrasion.  The abrasion resistance shall be evaluated according to ASTM D 4060 using 
a Taber Abrader with a 1,000 gram load and CS 17 wheels.  The duration of test shall be 
1,000 cycles.  The loss shall be calculated by difference and be less than 80.  The tests 
shall be run on cured samples of modified urethane material which have been applied at 
a film thickness of 14 to 16 mils (0.35 to 0.41) to code S-16 stainless steel plates.  The 
films shall be allowed to cure at room temperature for at least 72 hours and not more 
than 96 hours before testing. 
 

(i) Tensile.  When tested according to ASTM D 638, the modified urethane pavement 
marking materials shall have an average tensile strength of not less than 6000 psi 
(41,300 kPa).  The Type IV specimens shall be pulled at a rate of 1/4 in. (6.3 mm) per 
minute by a suitable dynamic testing machine.  The samples shall be allowed to cure at 
75 °F ± 2 °F (24 °C ± 1 °C) for a minimum of 24 hours and a maximum of 72 hours prior 
to performing the indicated tests. 

 
(j) Compressive Strength. When tested according to ASTM D 695, the catalyzed modified 

urethane pavement marking materials shall have a compressive strength of not less than 
12,000 psi (83,000 kPa).  The cast sample shall be conditioned at 75 °F ± 2 °F (24 °C ± 
1 °C) for a minimum of 72 hours before performing the indicated tests.  The rate of 
compression of these samples shall be no more than 1/4 in. (6.3 mm) per minute. 

 
(k) Glass Beads.  The glass beads shall meet the requirements of Article 1095.04(m) and 

Article 1095.07 for first drop and second drop glass beads. 
 
(l) Packaging.  The material shall be shipped to the jobsite in substantial containers and 

shall be plainly marked with the manufacturer’s name and address, the name and color 
of the material, date of manufacture and batch number. 

 
(m) Verification.  Prior to approval and use of the modified urethane pavement marking 

materials, the manufacturer shall submit a notarized certification of an independent 
laboratory, together with the results of all tests, stating these materials meet the 
requirements as set forth herein.  The certification test report shall state the lot tested, 
manufacturer’s name, brand name of modified urethane and date of manufacture.  The 
certification shall be accompanied by 1 pt (1/2 L) samples each of Part A and Part B.  
Samples shall be sent in the appropriate volumes for complete mixing of Part A and Part 
B. 
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After approval by the Department, certification by the modified urethane manufacturer 
shall be submitted for each batch used.  New independent laboratory certified test 
results and samples for testing by the Department shall be submitted any time the 
manufacturing process or paint formulation is changed. 
 

(n) Acceptance samples.  Acceptance samples shall consist of 1 pt (1/2 L) samples of 
Part A and Part B, of each lot of paint.  Samples shall be sent in the appropriate volumes 
for complete mixing of Part A and Part B.  The samples shall be submitted to the 
Department for testing, together with a manufacturer’s certification.  The certification 
shall state the formulation for the lot represented is essentially identical to that used for 
qualification testing.  All, acceptance samples will be taken by a representative of the 
Illinois Department of Transportation.  The modified urethane pavement marking 
materials shall not be used until tests are completed and they have met the 
requirements as set forth herein. 
 

(o) Material Retainage.  The manufacturer shall retain the test sample for a minimum of 
18 months.” 

 
Add the following to Section 1105 of the Standard Specifications: 
 

“ 1105.04 Modified Urethane.  The modified urethane pavement marking compounds shall 
be applied through equipment specifically designed to precisely meter the two components in 
the ratio of 2:1 and approved by the manufacturer of the material.  The equipment shall produce 
the required amount of heat at the mixing head and gun tip and maintain those temperatures 
within the tolerances specified.  The equipment shall also have as an integral part of the gun 
carriage, a high pressure air spray capable of cleaning the pavement immediately prior to the 
marking application. 

 
The equipment shall be capable of spraying both yellow and white modified urethane, 

according to the manufacturer’s recommended proportions and be mounted on a truck of 
sufficient size and stability with an adequate power source to produce lines of uniform 
dimensions and prevent application failure.  The truck shall have at least two urethane tanks 
each of 110 gal (415 L) minimum capacity and shall be equipped with hydraulic systems.  It 
shall be capable of placing stripes on the left and right sides and placing two lines on a three-
line system simultaneously with either line in a solid or intermittent pattern, in yellow or white, 
and applying glass beads by the double drop pressurized bead system.  The system shall apply 
both the first drop glass beads and the second drop glass beads at a rate of 1.2 kg/L (10 lb/gal).  
The equipment shall be equipped with pressure gauges for each proportioning pump.  All guns 
shall be in full view of operators at all times.  The equipment shall have a metering device to 
register the accumulated installed quantities for each gun, each day.  Each vehicle shall include 
at least one operator who shall be a technical expert in equipment operations and urethane 
application techniques.  Certification of equipment shall be provided at the preconstruction 
conference.” 
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PAVEMENT PATCHING (BDE) 
Effective:  January 1, 2010 
 
Revise the first sentence of the second paragraph of Article 701.17(e)(1) of the Standard 
Specifications to read: 
 

“ In addition to the traffic control and protection shown elsewhere in the contract for 
pavement, two devices shall be placed immediately in front of each open patch, open hole, and 
broken pavement where temporary concrete barriers are not used to separate traffic from the 
work area.” 
 
 
PAYMENTS TO SUBCONTRACTORS (BDE) 
Effective:  June 1, 2000 Revised:  January 1, 2006 
 
Federal regulations found at 49 CFR §26.29 mandate the Department to establish a contract 
clause to require Contractors to pay subcontractors for satisfactory performance of their 
subcontracts and to set the time for such payments. 
 
State law also addresses the timing of payments to be made to subcontractors and material 
suppliers.  Section 7 of the Prompt Payment Act, 30 ILCS 540/7, requires that when a 
Contractor receives any payment from the Department, the Contractor shall make 
corresponding, proportional payments to each subcontractor and material supplier performing 
work or supplying material within 15 calendar days after receipt of the Department payment.  
Section 7 of the Act further provides that interest in the amount of two percent per month, in 
addition to the payment due, shall be paid to any subcontractor or material supplier by the 
Contractor if the payment required by the Act is withheld or delayed without reasonable cause.  
The Act also provides that the time for payment required and the calculation of any interest due 
applies to transactions between subcontractors and lower-tier subcontractors and material 
suppliers throughout the contracting chain. 
 
This Special Provision establishes the required federal contract clause, and adopts the 15 
calendar day requirement of the State Prompt Payment Act for purposes of compliance with the 
federal regulation regarding payments to subcontractors.  This contract is subject to the 
following payment obligations. 
 
When progress payments are made to the Contractor according to Article 109.07 of the 
Standard Specifications, the Contractor shall make a corresponding payment to each 
subcontractor and material supplier in proportion to the work satisfactorily completed by each 
subcontractor and for the material supplied to perform any work of the contract.  The 
proportionate amount of partial payment due to each subcontractor and material supplier 
throughout the contracting chain shall be determined by the quantities measured or otherwise 
determined as eligible for payment by the Department and included in the progress payment to 
the Contractor.  Subcontractors and material suppliers shall be paid by the Contractor within 15 
calendar days after the receipt of payment from the Department.  The Contractor shall not hold 
retainage from the subcontractors.  These obligations shall also apply to any payments made by 
subcontractors and material suppliers to their subcontractors and material suppliers; and to all 
payments made to lower tier subcontractors and material suppliers throughout the contracting 
chain.  Any payment or portion of a payment subject to this provision may only be withheld from 
the subcontractor or material supplier to whom it is due for reasonable cause. 
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This Special Provision does not create any rights in favor of any subcontractor or material 
supplier against the State or authorize any cause of action against the State on account of any 
payment, nonpayment, delayed payment, or interest claimed by application of the State Prompt 
Payment Act.  The Department will not approve any delay or postponement of the 15 day 
requirement except for reasonable cause shown after notice and hearing pursuant to 
Section 7(b) of the State Prompt Payment Act.  State law creates other and additional remedies 
available to any subcontractor or material supplier, regardless of tier, who has not been paid for 
work properly performed or material furnished.  These remedies are a lien against public funds 
set forth in Section 23(c) of the Mechanics Lien Act, 770 ILCS 60/23(c), and a recovery on the 
Contractor’s payment bond according to the Public Construction Bond Act, 30 ILCS 550. 
 
 
PORTLAND CEMENT CONCRETE (BDE) 
Effective:  January 1, 2012 
 
Revise Notes 1 and 2 of Article 312.24 of the Standard Specifications to read: 
 

“Note 1. Coarse aggregate shall be gradation CA 6, CA 7, CA 9, CA 10, or CA 11, 
Class D quality or better.  Article 1020.05(d) shall apply. 

Note 2. Fine aggregate shall be FA 1 or FA 2.  Article 1020.05(d) shall apply.” 
 
Revise the first paragraph of Article 312.26 of the Standard Specifications to read: 
 

“312.26 Proportioning and Mix Design.  At least 60 days prior to start of placing CAM II, 
the Contractor shall submit samples of materials for proportioning and testing.  The mixture shall 
contain a minimum of 200 lb (90 kg) of cement per cubic yard (cubic meter).  Portland cement 
may be replaced with fly ash according to Article 1020.05(c)(1).  Blends of coarse and fine 
aggregates will be permitted, provided the volume of fine aggregate does not exceed the 
volume of coarse aggregate.  The Engineer will determine the proportions of materials for the 
mixture.  However, the Contractor may substitute their own mix design.  Article 1020.05(a) shall 
apply and a Level III PCC Technician shall develop the mix design.” 
 
Revise the second paragraph of Article 503.22 of the Standard Specifications to read: 
 

Other cast-in-place concrete for structures will be paid for at the contract unit price per cubic 
yard (cubic meter) for CONCRETE HANDRAIL, CONCRETE ENCASEMENT, and SEAL COAT 
CONCRETE.” 
 
Add the following to Article 1003.02 of the Standard Specifications: 
 

(e) Alkali Reaction. 
 

(1) ASTM C 1260.  Each fine aggregate will be tested by the Department for alkali 
reaction according to ASTM C 1260.  The test will be performed with Type I or II 
portland cement having a total equivalent alkali content (Na2O + 0.658K2O) of 
0.90 percent or greater.  The Engineer will determine the assigned expansion value 
for each aggregate, and these values will be made available on the Department’s 
Alkali-Silica Potential Reactivity Rating List.   
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The Engineer may differentiate aggregate based on ledge, production method, 
gradation number, or other factors.  An expansion value of 0.03 percent will be 
assigned to limestone or dolomite fine aggregates (manufactured stone sand).  
However, the Department reserves the right to perform the ASTM C 1260 test. 

 
(2) ASTM C 1293 by Department.  In some instances, such as chert natural sand or 

other fine aggregates, testing according to ASTM C 1260 may not provide accurate 
test results.  In this case, the Department may only test according to ASTM C 1293. 

 
(3) ASTM C 1293 by Contractor.  If an individual aggregate has an ASTM C 1260 

expansion value that is unacceptable to the Contractor, an ASTM C 1293 test may 
be performed by the Contractor to evaluate the Department’s ASTM C 1260 test 
result.  The laboratory performing the ASTM C 1293 test shall be approved by the 
Department according to the current Bureau of Materials and Physical Research 
Policy Memorandum “Minimum Laboratory Requirements for Alkali-Silica Reactivity 
(ASR) Testing”. 
 
The ASTM C 1293 test shall be performed with Type I or II portland cement having a 
total equivalent alkali content (Na2O + 0.658K2O) of 0.80 percent or greater.  The 
interior vertical wall of the ASTM C 1293 recommended container (pail) shall be half 
covered with a wick of absorbent material consisting of blotting paper.  If the testing 
laboratory desires to use an alternate container, wick of absorbent material, or 
amount of coverage inside the container with blotting paper, ASTM C 1293 test 
results with an alkali-reactive aggregate of known expansion characteristics shall be 
provided to the Engineer for review and approval.  If the expansion is less than 
0.040 percent after one year, the aggregate will be assigned an ASTM C 1260 
expansion value of 0.08 percent that will be valid for two years, unless the Engineer 
determines the aggregate has changed significantly.  If the aggregate is 
manufactured into multiple gradation numbers, and the other gradation numbers 
have the same or lower ASTM C 1260 value, the ASTM C 1293 test result may apply 
to multiple gradation numbers. 
 
The Engineer reserves the right to verify a Contractor’s ASTM C 1293 test result.  
When the Contractor performs the test, a split sample shall be provided to the 
Engineer.  The Engineer may also independently obtain a sample at any time.  The 
aggregate will be considered reactive if the Contractor or Engineer obtains an 
expansion value of 0.040 percent or greater. 

 
Revise Article 1004.02(d) of the Standard Specifications to read: 
 

“(d) Combining Sizes.  Each size shall be stored separately and care shall be taken to 
prevent them from being mixed until they are ready to be proportioned.  Separate 
compartments shall be provided to proportion each size. 
 
(1) When Class BS concrete is to be pumped, the coarse aggregate gradation shall 

have a minimum of 45 percent passing the 1/2 in. (12.5 mm) sieve.  The Contractor 
may combine two or more coarse aggregate sizes, consisting of CA 7, CA 11, 
CA 13, CA 14, and CA 16, provided a CA 7 or CA 11 is included in the blend. 
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(2) If the coarse aggregate is furnished in separate sizes, they shall be combined in 

proportions to provide a uniformly graded coarse aggregate grading within the 
following limits. 
 

Class 
of 

Concrete 1/ 

Combined 
Sizes 

Sieve Size and Percent Passing 
2 1/2

in. 
2 
in. 

1 3/4
in. 

1 1/2 
in. 

1 
in. 

1/2 
in. 

No. 
4 

PV 2/         
 CA 5 & CA 7 --- --- 100 98±2 72±22 22±12 3±3 
 CA 5 & CA 11 --- --- 100 98±2 72±22 22±12 3±3 

SI and SC 2/         
 CA 3 & CA 7 100 95±5 --- --- 55±25 20±10 3±3 
 CA 3 & CA 11 100 95±5 --- --- 55±25 20±10 3±3 
 CA 5 & CA 7 --- --- 100 98±2 72±22 22±12 3±3 
 CA 5 & CA 11 --- --- 100 98±2 72±22 22±12 3±3 

 
Class 

of 
Concrete 1/ 

Combined 
Sizes 

Sieve Size (metric) and Percent Passing 
63 

mm
50 

mm 
45 

mm
37.5 
mm 

25 
mm 

12.5 
mm 

4.75
mm

PV 2/         
 CA 5 & CA 7 --- --- 100 98±2 72±22 22±12 3±3 
 CA 5 & CA 11 --- --- 100 98±2 72±22 22±12 3±3 

SI and SC 2/         
 CA 3 & CA 7 100 95±5 --- --- 55±25 20±10 3±3 
 CA 3 & CA 11 100 95±5 --- --- 55±25 20±10 3±3 
 CA 5 & CA 7 --- --- 100 98±2 72±22 22±12 3±3 
 CA 5 & CA 11 --- --- 100 98±2 72±22 22±12 3±3 

 
1/ See Table 1 of Article 1020.04. 
2/ Any of the listed combination of sizes may be used.” 

 
Add the following to Article 1004.02 of the Standard Specifications: 
 

(g) Alkali Reaction. 
 

(1) Each coarse aggregate will be tested by the Department for alkali reaction according 
to ASTM C 1260.  The test will be performed with Type I or II portland cement having 
a total equivalent alkali content (Na2O + 0.658K2O) of 0.90 percent or greater.  The 
Engineer will determine the assigned expansion value for each aggregate, and these 
values will be made available on the Department’s Alkali-Silica Potential Reactivity 
Rating List.  The Engineer may differentiate aggregate based on ledge, production 
method, gradation number, or other factors.  An expansion value of 0.05 percent will 
be assigned to limestone or dolomite coarse aggregates.  However, the Department 
reserves the right to perform the ASTM C 1260 test. 
 

(2) ASTM C 1293 by Department.  In some instances testing a coarse aggregate 
according to ASTM C 1260 may not provide accurate test results.  In this case, the 
Department may only test according to ASTM C 1293. 

 
(3) ASTM C 1293 by Contractor.  If an individual aggregate has an ASTM C 1260 

expansion value that is unacceptable to the Contractor, an ASTM C 1293 test may 
be performed by the Contractor according to Article 1003.02(e)(3). 
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Revise the first paragraph of Article 1019.06 of the Standard Specifications to read: 
 

“1019.06 Contractor Mix Design.  A Contractor may submit their own mix design and 
may propose alternate fine aggregate materials, fine aggregate gradations, or material 
proportions.  Article 1020.05(a) shall apply and a Level III PCC Technician shall develop the mix 
design.” 
 
Revise Section 1020 of the Standard Specifications to read: 
 

“SECTION 1020.  PORTLAND CEMENT CONCRETE 
 

1020.01 Description.  This item shall consist of the materials, mix design, production, 
testing, curing, low air temperature protection, and temperature control of concrete. 
 

1020.02 Materials.  Materials shall be according to the following. 
 

Item Article/Section 
(a) Cement  ....................................................................................................................... 1001 
(b) Water  .......................................................................................................................... 1002 
(c) Fine Aggregate  ........................................................................................................... 1003 
(d) Coarse Aggregate  ...................................................................................................... 1004 
(e) Concrete Admixtures  .................................................................................................. 1021 
(f) Finely Divided Minerals  .............................................................................................. 1010 
(g) Concrete Curing Materials  ......................................................................................... 1022 
(h) Straw  ............................................................................................................ 1081.06(a)(1) 
(i) Calcium Chloride  ................................................................................................... 1013.01 

 
1020.03 Equipment.  Equipment shall be according to the following. 

 
Item Article/Section 

(a) Concrete Mixers and Trucks  ................................................................................. 1103.01 
(b) Batching and Weighing Equipment  ....................................................................... 1103.02 
(c) Automatic and Semi-Automatic Batching Equipment  ............................................ 1103.03 
(d) Water Supply Equipment  ...................................................................................... 1103.11 
(e) Membrane Curing Equipment  ............................................................................... 1101.09 
(f) Mobile Portland Cement Concrete Plants  ............................................................. 1103.04 

 
1020.04 Concrete Classes and General Mix Design Criteria.  The classes of concrete 

shown in Table 1 identify the various mixtures by the general uses and mix design criteria.  If 
the class of concrete for a specific item of construction is not specified, Class SI concrete shall 
be used. 

 
For the minimum cement factor in Table 1, it shall apply to portland cement, portland-

pozzolan cement, and portland blast-furnace slag except when a particular cement is specified 
in the Table. 

 
The Contractor shall not assume that the minimum cement factor indicated in Table 1 will 

produce a mixture that will meet the specified strength.  In addition, the Contractor shall not 
assume that the maximum finely divided mineral allowed in a mix design according to Article 
1020.05(c) will produce a mixture that will meet the specified strength.   
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The Contractor shall select a cement factor within the allowable range that will obtain the 
specified strength.  The Contractor shall take into consideration materials selected, seasonal 
temperatures, and other factors which may require the Contractor to submit multiple mix 
designs. 

 
For a portland-pozzolan cement, portland blast-furnace slag cement, or when replacing 

portland cement with finely divided minerals per Articles 1020.05(c) and 1020.05(d), the 
portland cement content in the mixture shall be a minimum of 375 lbs/cu yd (222 kg/cu m).  
When the total of organic processing additions, inorganic processing additions, and limestone 
addition exceed 5.0 percent in the cement, the minimum portland cement content in the mixture 
shall be 400 lbs/cu yd (237 kg/cu m).  When calculating the portland cement portion in the 
portland-pozzolan or portland blast-furnace slag cement, the AASHTO M 240 tolerance may be 
ignored. 

 
Special classifications may be made for the purpose of including the concrete for a particular 

use or location as a separate pay item in the contract.  The concrete used in such cases shall 
conform to this section. 
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TABLE 1.  CLASSES OF CONCRETE AND MIX DESIGN CRITERIA 
 

Class 
of 

Conc. 

 
Use 

 
Specification

Section 
Reference 

 
Cement 
Factor 

 
cwt/cu yd 

(3) 

 
Water / 
Cement 

Ratio 
 

lb/lb 

S 
l 
u 
m 
p 
 

in. 
(4) 

Mix Design 
Compressive 

Strength 
(Flexural Strength) 

 
psi, minimum 

 
Air 

Content 
% 

 
Coarse 

Aggregate 
Gradations 

(14) 

Days 
Min. Max 3 14 28 

 
 

PV 

Pavement 
Base Course 
Base Course Widening 
Driveway Pavement 
Shoulders 
Shoulder Curb 

420 or 421 
353 
354 
423 
483 
662 

 
 

5.65 (1) 
6.05 (2) 

 
 

7.05 

 
 

0.32 - 0.42

 
 

2 - 4 
(5) 

 
Ty III 
3500 
(650) 

 
3500 
(650) 

  
 

5.0 - 8.0 

 
CA 5 & CA 7, 
CA 5 & CA 11, 
CA 7, CA 11, 
or CA 14 

PP 
Pavement Patching 
Bridge Deck Patching (10) 

 
442 

    3200 
(600) 

Article 701.17(e)(3)b.

  
 
 
CA 7, CA 11, 
CA 13, CA 14, 
or CA 16 

   PP-1 
6.50 

6.20 (Ty III) 
7.50 

7.20 (Ty III) 0.32 - 0.44 2 - 4 at 48 hours 4.0 - 7.0 

   PP-2 7.35 7.35 0.32 - 0.38 2 - 6 at 24 hours 4.0 - 6.0 
   PP-3 7.35 (Ty III) (8) 7.35 (Ty III) (8) 0.32 - 0.35 2 - 4 at 16 hours 4.0 - 6.0 
   PP-4 6.00 (9) 6.25 (9) 0.32 - 0.50 2 - 6 at 8 hours 4.0 - 6.0 
   PP-5 6.75 (9) 6.75 (9) 0.32 - 0.40 2 - 8 at 4 hours 4.0 - 6.0 CA 13, CA 14, or 

CA 16 

RR Railroad Crossing 422 
6.50 

6.20 (Ty III) 
7.50 

7.20 (Ty III) 0.32 - 0.44 2 - 4 
3500 (650) 
at 48 hours 4.0 - 7.0 

CA 7, CA 11, 
or CA 14 

BS 
Bridge Superstructure 
Bridge Approach Slab 503 6.05 7.05 0.32 - 0.44

2 - 4 
(5) 

 4000 
(675) 

 
5.0 - 8.0 

CA 7, CA 11, 
or CA 14  (7) 

 
PC 

Various Precast Concrete Items 
   Wet Cast 
   Dry Cast 

 
1042 

 
5.65 

5.65 (TY III) 

 
7.05 

7.05 (TY III) 

 
0.32 - 0.44
0.25 - 0.40

 
1 - 4 
0 - 1 

 
See Section 1042 

 

 
5.0 - 8.0 

N/A 

CA7, CA11,CA 13, 
CA 14, CA 16, or 
CA 7 & CA 16 

 
PS 

Precast Prestressed Members 504 
5.65 

5.65 (TY III) 
7.05 

7.05 (TY III) 

 
0.32 - 0.44

 
1 - 4 

  Plans
5.0 - 8.0 

 

CA 11 (11),  
CA 13, CA 14 (11), 
or CA 16 

Precast Prestressed Piles and 
Extensions 

512 5000

Precast Prestressed Sight Screen 639 3500

 
TABLE 1.  CLASSES OF CONCRETE AND MIX DESIGN CRITERIA 

 
Class 

of 
Conc. 

 
Use 

 
Specification

Section 
Reference 

 
Cement 
Factor 

 
cwt/cu yd 

(3) 

 
Water / 
Cement 

Ratio 
 

lb/lb 

S 
l 
u 
m 
p 
 

in. 
(4) 

 
Mix Design 

Compressive Strength 
(Flexural Strength) 

 
psi, minimum 

 
Air 

Content
% 

 
Coarse 

Aggregate 
Gradations 

(14) 

Days 
Min. Max 3 14 28 

 
DS 

 
Drilled Shaft (12) 
Metal Shell Piles (12) 
Sign Structures 
   Drilled Shaft (12) 
Light Tower Foundation (12) 

 
516 
512 
734 

 
837 

 
6.65 

 
7.05 

 
0.32 - 0.44

 
6 - 8 
(6) 

  
4000 
(675) 

  
5.0 - 8.0

 
CA 13, CA 14, 
CA 16, or a blend 
of these gradations. 

 
SC 

 
Seal Coat 

 
503 

5.65 (1) 
6.05 (2) 

 
7.05 

 
0.32 - 0.44

 
3 - 5 

  
3500 
(650) 

  
Optional
6.0 max.

CA 3 & CA 7, 
CA 3 & CA 11, 
CA 5 & CA 7, 
CA 7 & CA 11, 
CA 7, or CA 11 

 
 
 
 
 

SI 

Structures (except Superstructure) 
Sidewalk 
Slope Wall 
Encasement 
Box Culverts 
End Section and Collar 
Curb, Gutter, Curb & Gutter, 
   Median, and Paved Ditch 
Concrete Barrier 
Sign Structures 
   Spread Footing 
   Concrete Foundation 
Pole Foundation (12) 
Traffic Signal Foundation 
   Drilled Shaft (12) 
   Square or Rectangular 

503 
424 
511 
512 
540 
542 

 
606 
637 
734 

 
 

836 
878 

 

 
 
 
 
 

5.65 (1) 
6.05 (2) 

 
 
 
 
 

7.05 

 
 
 
 
 

0.32 - 0.44

 
 
 
 
 

2 - 4 
(5) 

  
 
 
 
 

3500 
(650) 

  
 
 
 
 

5.0 - 8.0

 
 
 
 
 
CA 3 & CA 7,  
CA 3 & CA 11, 
CA 5 & CA 7, 
CA 5 & CA 11, 
CA 7, CA 11, CA 13, 
CA 14, or CA 16 

(13) 
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Notes: (1) Central-mixed. 
(2) Truck-mixed or shrink-mixed.  Shrink-mixed concrete will not be permitted for Class PV concrete. 
(3) For Class SC concrete and for any other class of concrete that is to be placed underwater, except Class 

DS concrete, the cement factor shall be increased by ten percent. 
(4) The maximum slump may be increased to 7 in. when a high range water-reducing admixture is used for 

all classes of concrete, except Class PV, SC, and PP.  For Class SC, the maximum slump may be 
increased to 8 in.  For Class PP-1, the maximum slump may be increased to 6 in.  For Class PS, the 
7 in. maximum slump may be increased to 8 1/2 in. if the high range water-reducing admixture is the 
polycarboxylate type. 

(5) The slump range for slipform construction shall be 1/2 to 1 1/2 in. 
(6) If concrete is placed to displace drilling fluid, or against temporary casing, the slump shall be 8 - 10 in. at 

the point of placement.  If a water-reducing admixture is used in lieu of a high range water-reducing 
admixture according to Article 1020.05(b)(7), the slump shall be 2 - 4 in. 

(7) For Class BS concrete used in bridge deck patching, the coarse aggregate gradation shall be CA 13, 
CA 14, or CA 16, except CA 11 may be used for full-depth patching. 

(8) In addition to the Type III portland cement, 100 lb/cu yd of ground granulated blast-furnace slag and 
50 lb/cu yd of microsilica (silica fume) shall be used.  For an air temperature greater than 85 ºF, the 
Type III portland cement may be replaced with Type I or II portland cement. 

(9) The cement shall be a rapid hardening cement from the Department’s “Approved List of Packaged, Dry, 
Rapid Hardening Cementitious Materials for Concrete Repairs” for PP-4 and calcium aluminate cement 
for PP-5. 

(10) For Class PP concrete used in bridge deck patching, the aggregate gradation shall be CA 13, CA 14, or 
CA 16, except CA 11 may be used for full-depth patching.  In addition, the mix design shall have 72 
hours to obtain a 4,000 psi compressive or 675 psi flexural strength for all PP mix designs. 

(11) The nominal maximum size permitted is 3/4 in.  Nominal maximum size is defined as the largest sieve 
which retains any of the aggregate sample particles. 

(12) The concrete mix shall be designed to remain fluid throughout the anticipated duration of the pour plus 
one hour.  At the Engineer’s discretion, the Contractor may be required to conduct a minimum 2 cu yd 
trial batch to verify the mix design. 

(13) CA 3 or CA 5 may be used when the nominal maximum size does not exceed two-thirds the clear 
distance between parallel reinforcement bars, or between the reinforcement bar and the form.  Nominal 
maximum size is defined in Note 11. 

(14) Alternate combinations of gradations sizes may be used with the approval of the Engineer.  Refer also 
to Article 1004.02(d) for additional information on combining sizes. 
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TABLE 1.  CLASSES OF CONCRETE AND MIX DESIGN CRITERIA (metric) 
 

Class 
of 

Conc. 

 
Use 

 
Specification

Section 
Reference 

 
Cement 
Factor 

 
kg/cu m 

(3) 

 
Water / 
Cement 

Ratio 
 

kg/kg 

S 
l 
u 
m 
p 
 

mm (4) 

Mix Design 
Compressive Strength 

(Flexural Strength) 
 

kPa, minimum 

 
Air 

Content
% 

 
Coarse 

Aggregate 
Gradations 

(14) 

Days 
Min. Max 3 14 28 

 
 

PV 

Pavement 
Base Course 
Base Course Widening 
Driveway Pavement 
Shoulders 
Shoulder Curb 

420 or 421 
353 
354 
423 
483 
662 

 
 

335 (1) 
360 (2) 

 
 

418 

 
 

0.32 - 0.42

 
 

50 - 100
(5) 

 
Ty III 

24,000 
(4500) 

 
24,000 
(4500) 

  
 

5.0 - 8.0

 
CA 5 & CA 7,  
CA 5 & CA 11, 
CA 7, CA 11, or 
CA 14 

PP 
Pavement Patching 
Bridge Deck Patching (10) 

 
442 

    22,100 
(4150) 

Article 701.17(e)(3)b. 

  
 
 
CA 7, CA 11, 
CA 13, CA 14, 
or CA 16 

   PP-1 
385 

365 (Ty III) 
445 

425 (Ty III) 0.32 - 0.44 50 - 100 at 48 hours 4.0 - 7.0

   PP-2 435 435 0.32 - 0.38 50 - 150 at 24 hours 4.0 - 6.0
   PP-3 435 (Ty III) (8) 435 (Ty III) (8) 0.32 - 0.35 50 - 100 at 16 hours 4.0 - 6.0
   PP-4 355 (9) 370 (9) 0.32 - 0.50 50 - 150 at 8 hours 4.0 - 6.0
   PP-5 400 (9) 400 (9) 0.32 – 0.40 50 - 200 at 4 hours 4.0 – 6.0 CA 13, CA 14, or 

CA 16 

RR Railroad Crossing 422 
385 

365 (Ty III) 
445 

425 (Ty III) 0.32 - 0.44 50 - 100
24,000 (4500) 

at 48 hours 4.0 - 7.0
CA 7, CA 11, 
or CA 14 

BS 
Bridge Superstructure 
Bridge Approach Slab 503 360 418 0.32 - 0.44

50 - 100
(5) 

 27,500 
(4650) 

 
5.0 - 8.0

CA 7, CA 11, 
or CA 14  (7) 

 
PC 

Various Precast Concrete Items 
   Wet Cast 
   Dry Cast 

 
1042 

 
335 

335 (TY III) 

 
418 

418 (TY III) 

 
0.32 - 0.44
0.25 - 0.40

 
25 - 100
0 - 25 

 
See Section 1042 

 
5.0 - 8.0

N/A 

CA7, CA11, CA13, 
CA 14, CA 16, or 
CA 7 & CA 16 

 
PS 

Precast Prestressed Members 504 
335 

335 (TY III) 
418 

418 (TY III) 

 
0.32 - 0.44

 
25 - 100

  Plans 
5.0 - 8.0

 

CA 11 (11),  
CA 13, CA 14 (11),
 or CA 16 

Precast Prestressed Piles and 
Extensions 

512 34,500

Precast Prestressed Sight Screen 639 24,000

 
TABLE 1.  CLASSES OF CONCRETE AND MIX DESIGN CRITERIA (metric) 

 
Class 

of 
Conc. 

 
 

Use 

 
Specification

Section 
Reference 

 
Cement 
Factor 

 
kg/cu m 

(3) 

 
Water / 
Cement 

Ratio 
 

kg/kg 

S 
l 
u 
m 
p 
 

mm 
(4) 

 
Mix Design 

Compressive Strength 
(Flexural Strength) 

 
kPa, minimum 

 
Air 

Content
% 

 
Coarse 

Aggregate 
Gradations 

(14) 

Days 
Min. Max 3 14 28 

 
DS 

 
Drilled Shaft (12) 
Metal Shell Piles (12) 
Sign Structures 
   Drilled Shaft (12) 
Light Tower Foundation (12) 

 
516 
512 
734 

 
837 

 
395 

 
418 

 
0.32 - 0.44

 
150 -200

(6) 

  
27,500 
(4650) 

  
5.0 - 8.0

 
CA 13, CA 14, 
CA 16, or a  
blend of these 
gradations. 

 
SC 

 
Seal Coat 

 
503 

335 (1) 
360 (2) 

 
418 

 
0.32 - 0.44

 
75 - 125

  
24,000 
(4500) 

  
Optional
6.0 max.

CA 3 & CA 7, 
CA 3 & CA 11, 
CA 5 & CA 7, 
CA 7 & CA 11, 
CA 7, or CA 11 

 
 
 
 
 

SI 

Structures (except Superstructure) 
Sidewalk 
Slope Wall 
Encasement 
Box Culverts 
End Section and Collar 
Curb, Gutter, Curb & Gutter,  
   Median, and Paved Ditch 
Concrete Barrier 
Sign Structures 
   Spread Footing 
   Concrete Foundation 
Pole Foundation (12) 
Traffic Signal Foundation 
   Drilled Shaft (12) 
   Square or Rectangular 

503 
424 
511 
512 
540 
542 

 
606 
637 
734 

 
 

836 
878 

 

 
 
 
 
 

335 (1) 
360 (2) 

 
 
 
 
 

418 

 
 
 
 
 

0.32 - 0.44

 
 
 
 
 

50 - 100 
(5) 

  
 
 
 
 

24,000 
(4500) 

  
 
 
 
 

5.0 - 8.0

 
 
 
 
CA 3 & CA 7, 
CA 3 & CA 11, 
CA 5 & CA 7, 
CA 5 7 CA 11, 
CA 7, CA 11,  
CA 13, CA 14, or 
CA 16 
(13) 
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Notes: (1) Central-mixed. 

(2) Truck-mixed or shrink-mixed.  Shrink-mixed concrete will not be permitted for Class PV concrete. 
(3) For Class SC concrete and for any other class of concrete that is to be placed underwater, except Class 

DS concrete, the cement factor shall be increased by ten percent. 
(4) The maximum slump may be increased to 175 mm when a high range water-reducing admixture is used 

for all classes of concrete except Class PV, SC, and PP.  For Class SC, the maximum slump may be 
increased to 200 mm.  For Class PP-1, the maximum slump may be increased to 150 mm.  For Class 
PS, the 175 mm maximum slump may be increased to 215 mm if the high range water-reducing 
admixture is the polycarboxylate type. 

(5) The slump range for slipform construction shall be 13 to 40 mm. 
(6) If concrete is placed to displace drilling fluid, or against temporary casing, the slump shall be 200 - 

250 mm at the point of placement.  If a water-reducing admixture is used in lieu of a high range water-
reducing admixture according to Article 1020.05(b)(7), the slump shall be 50 – 100 mm. 

(7) For Class BS concrete used in bridge deck patching, the coarse aggregate gradation shall be CA 13, 
CA 14, or CA 16, except CA 11 may be used for full-depth patching. 

(8) In addition to the Type III portland cement, 60 kg/cu m of ground granulated blast-furnace slag and 
30 kg/cu m of microsilica (silica fume) shall be used.  For an air temperature greater than 30 ºC, the 
Type III portland cement may be replaced with Type I or II portland cement. 

(9) The cement shall be a rapid hardening cement from the Department’s “Approved List of Packaged, Dry, 
Rapid Hardening Cementitious Materials for Concrete Repairs” for PP-4 and calcium aluminate cement 
for PP-5. 

(10) For Class PP concrete used in bridge deck patching, the aggregate gradation shall be CA 13, CA 14, or 
CA 16, except CA 11 may be used for full-depth patching.  In addition, the mix design shall have 72 
hours to obtain a 27,500 kPa compressive or 4,650 kPa flexural. 

(11) The nominal maximum size permitted is 19 mm.  Nominal maximum size is defined as the largest sieve 
which retains any of the aggregate sample particles. 

(12) The concrete mix shall be designed to remain fluid throughout the anticipated duration of the pour plus 
one hour.  At the Engineer's discretion, the Contractor may be required to conduct a minimum 1.5 cu m 
trial batch to verify the mix design. 

(13) CA 3 or CA 5 may be used when the nominal maximum size does not exceed two-thirds the clear 
distance between parallel reinforcement bars, or between the reinforcement bar and the form.  Nominal 
maximum size is defined in Note 11. 

(14) Alternate combinations of gradation sizes may be used with the approval of the Engineer.  Refer also to 
Article 1004.02(d) for additional information on combining sizes. 
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1020.05 Other Concrete Criteria.  The concrete shall be according to the following. 
 

(a) Proportioning and Mix Design.  For all Classes of concrete, it shall be the Contractors 
responsibility to determine mix design material proportions and to proportion each batch 
of concrete.  A Level III PCC Technician shall develop the mix design for all Classes of 
concrete, except Classes PC and PS.  The mix design, submittal information, trial batch, 
and Engineer verification shall be according to the “Portland Cement Concrete Level III 
Technician” course material. 
 
The Contractor shall provide the mix designs a minimum of 45 calendar days prior to 
production.  More than one mix design may be submitted for each class of concrete. 
 
The Engineer will verify the mix design submitted by the Contractor.  Verification of a mix 
design shall in no manner be construed as acceptance of any mixture produced.  Once a 
mix design has been verified, the Engineer shall be notified of any proposed changes. 
 
Tests performed at the jobsite will determine if a mix design can meet specifications.  If 
the tests indicate it cannot, the Contractor shall make adjustments to a mix design, or 
submit a new mix design if necessary, to comply with the specifications. 
 

(b) Admixtures.  The Contractor shall be responsible for using admixtures and determining 
dosages for all Classes of concrete, cement aggregate mixture II, and controlled low-
strength material that will produce a mixture with suitable workability, consistency, and 
plasticity.  In addition, admixture dosages shall result in the mixture meeting the 
specified plastic and hardened properties.  The Contractor shall obtain approval from the 
Engineer to use an accelerator when the concrete temperature is greater than 60 °F 
(16 °C).  However, this accelerator approval will not be required for Class PP, RR, PC, 
and PS concrete.  The accelerator shall be the non-chloride type unless otherwise 
specified in the contract plans. 
 
The Department will maintain an Approved List of Corrosion Inhibitors.  Corrosion 
inhibitor dosage rates shall be according to Article 1020.05(b)(10).  For information on 
approved controlled low-strength material air-entraining admixtures, refer to 
Article 1019.02.  The Department will also maintain an Approved List of Concrete 
Admixtures, and an admixture technical representative shall be consulted by the 
Contractor prior to the pour when determining an admixture dosage from this list or when 
making minor admixture dosage adjustments at the jobsite.  The dosage shall be within 
the range indicated on the approved list unless the influence by other admixtures, jobsite 
conditions (such as a very short haul time), or other circumstances warrant a dosage 
outside the range.  The Engineer shall be notified when a dosage is proposed outside 
the range.  To determine an admixture dosage, air temperature, concrete temperature, 
cement source and quantity, finely divided mineral sources and quantity, influence of 
other admixtures, haul time, placement conditions, and other factors as appropriate shall 
be considered.  The Engineer may request the Contractor to have a batch of concrete 
mixed in the lab or field to verify the admixture dosage is correct.  An admixture dosage 
or combination of admixture dosages shall not delay the initial set of concrete by more 
than one hour.  When a retarding admixture is required or appropriate for a bridge deck 
or bridge deck overlay pour, the initial set time shall be delayed until the deflections due 
to the concrete dead load are no longer a concern for inducing cracks in the completed 
work.   
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However, a retarding admixture shall not be used to further extend the pour time and 
justify the alteration of a bridge deck pour sequence. 
 
When determining water in admixtures for water/cement ratio, the Contractor shall 
calculate 70 percent of the admixture dosage as water, except a value of 50 percent 
shall be used for a latex admixture used in bridge deck latex concrete overlays. 

 
The sequence, method, and equipment for adding the admixtures shall be approved by 
the Engineer.  Admixtures shall be added to the concrete separately.  An accelerator 
shall always be added prior to a high range water-reducing admixture, if both are used. 

 
Admixture use shall be according to the following. 

 
(1) When the atmosphere or concrete temperature is 65 °F (18 °C) or higher, a retarding 

admixture shall be used in the Class BS concrete and concrete bridge deck overlays.  
The proportions of the ingredients of the concrete shall be the same as without the 
retarding admixture, except that the amount of mixing water shall be reduced, as 
may be necessary, in order to maintain the consistency of the concrete as required.  
In addition, a high range water-reducing admixture shall be used in bridge deck 
concrete.  At the option of the Contractor, a water-reducing admixture may be used 
with the high range water-reducing admixture in Class BS concrete. 

 
(2) At the Contractor’s option, admixtures in addition to an air-entraining admixture may 

be used for Class PP-1 or RR concrete.  When the air temperature is less than 55 °F 
(13 °C) and an accelerator is used, the non-chloride accelerator shall be calcium 
nitrite. 

 
(3) When Class C fly ash or ground granulated blast-furnace slag is used in Class PP-1 

or RR concrete, a water-reducing or high range water-reducing admixture shall be 
used. 

 
(4) For Class PP-2 or PP-3 concrete, a non-chloride accelerator followed by a high 

range water-reducing admixture shall be used, in addition to the air-entraining 
admixture.  The Contractor has the option to use a water-reducing admixture with the 
high range water-reducing admixture.  For Class PP-3 concrete, the non-chloride 
accelerator shall be calcium nitrite.  For Class PP-2 concrete, the non-chloride 
accelerator shall be calcium nitrite when the air temperature is less than 55 °F 
(13 °C). 
 

(5) For Class PP-4 concrete, a high range water-reducing admixture shall be used in 
addition to the air-entraining admixture.  The Contractor has the option to use a 
water-reducing admixture with the high range water-reducing admixture.  An 
accelerator shall not be used.  For stationary or truck-mixed concrete, a retarding 
admixture shall be used to allow for haul time.  The Contractor has the option to use 
a mobile portland cement concrete plant, but a retarding admixture shall not be used 
unless approved by the Engineer. 

 
For PP-5 concrete, a non-chloride accelerator, high range water-reducing admixture, 
and air-entraining admixture shall be used.   

  



FAP Route 75 (IL 29) 
Project ACF-HPP-0075(156) 

Section 84-12; 11-3 
Sangamon and Christian Counties 

Contract No. 72829 
 

 111

The accelerator, high range water-reducing admixture, and air-entraining admixture 
shall be per the Contractor’s recommendation and dosage.  The approved list of 
concrete admixtures shall not apply.  A mobile portland cement concrete plant shall 
be used to produce the patching mixture. 

 
(6) When a calcium chloride accelerator is specified in the contract, the maximum 

chloride dosage shall be 1.0 quart (1.0 L) of solution per 100 lb (45 kg) of cement.  
The dosage may be increased to a maximum 2.0 quarts (2.0 L) per 100 lb (45 kg) of 
cement if approved by the Engineer.  When a calcium chloride accelerator for Class 
PP-2 concrete is specified in the contract, the maximum chloride dosage shall be 
1.3 quarts (1.3 L) of solution per 100 lb (45 kg) of cement.  The dosage may be 
increased to a maximum 2.6 quarts (2.6 L) per 100 lb (45 kg) of cement if approved 
by the Engineer. 

 
(7) For Class DS concrete a retarding admixture and a high range water-reducing 

admixture shall be used.  For dry excavations that are 10 ft (3 m) or less, the high 
range water-reducing admixture may be replaced with a water-reducing admixture if 
the concrete is vibrated.  The use of admixtures shall take into consideration the 
slump loss limits specified in Article 516.12 and the fluidity requirement in 
Article 1020.04 (Note 12). 

 
(8) At the Contractor's option, when a water-reducing admixture or a high range water-

reducing admixture is used for Class PV, PP-1, RR, SC, and SI concrete, the cement 
factor may be reduced a maximum 0.30 hundredweight/cu yd (18 kg/cu m).  
However, a cement factor reduction will not be allowed for concrete placed 
underwater. 

 
(9) When Type F or Type G high range water-reducing admixtures are used, the initial 

slump shall be a minimum of 1 1/2 in. (40 mm) prior to addition of the Type F or 
Type G admixture, except as approved by the Engineer. 

 
(10) When specified, a corrosion inhibitor shall be added to the concrete mixture utilized 

in the manufacture of precast, prestressed concrete members and/or other 
applications.  It shall be added, at the same rate, to all grout around post-tensioning 
steel when specified. 
 
When calcium nitrite is used, it shall be added at the rate of 4 gal/cu yd (20 L/cu m), 
and shall be added to the mix immediately after all compatible admixtures have been 
introduced to the batch. 
 
When Rheocrete 222+ is used, it shall be added at the rate of 1.0 gal/cu yd 
(5.0 L/cu m), and the batching sequence shall be according to the manufacturer's 
instructions. 

 
(c) Finely Divided Minerals.  Use of finely divided minerals shall be according to the 

following. 
 

(1) Fly Ash.  At the Contractor's option, fly ash from approved sources may partially 
replace portland cement in cement aggregate mixture II, Class PV, PP-1, PP-2, RR, 
BS, PC, PS, DS, SC, and SI concrete. 
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The use of fly ash shall be according to the following. 
 
a. Measurements of fly ash and portland cement shall be rounded up to the nearest 

5 lb (2.5 kg). 
b. When Class F fly ash is used in cement aggregate mixture II, Class PV, BS, PC, 

PS, DS, SC, and SI concrete, the amount of portland cement replaced shall not 
exceed 25 percent by weight (mass). 

c. When Class C fly ash is used in cement aggregate mixture II, Class PV, PP-1, 
PP-2, RR, BS, PC, PS, DS, SC, and SI concrete, the amount of portland cement 
replaced shall not exceed 30 percent by weight (mass). 

d. Fly ash may be used in concrete mixtures when the air temperature is below 
40 °F (4 °C), but the Engineer may request a trial batch of the concrete mixture to 
show the mix design strength requirement will be met. 

 
(2) Ground Granulated Blast-Furnace (GGBF) Slag.  At the Contractor’s option, GGBF 

slag may partially replace portland cement in concrete mixtures, for Class PV, PP-1, 
PP-2, RR, BS, PC, PS, DS, SC, and SI concrete.  For Class PP-3 concrete, GGBF 
slag shall be used according to Article 1020.04. 
 
The use of GGBF slag shall be according to the following. 
 
a. Measurements of GGBF slag and portland cement shall be rounded up to the 

nearest 5 lb (2.5 kg). 
 

b. When GGBF slag is used in Class PV, PP-1, PP-2, RR, BS, PC, PS, DS, SC and 
SI concrete, the amount of portland cement replaced shall not exceed 35 percent 
by weight (mass). 
 

c. GGBF slag may be used in concrete mixtures when the air temperature is below 
40 °F (4 °C), but the Engineer may request a trial batch of the concrete mixture to 
show the mix design strength requirement will be met. 

 
(3) Microsilica.  At the Contractor’s option, microsilica may be added at a maximum of 

5.0 percent by weight (mass) of the cement and finely divided minerals summed 
together. 

 
Microsilica shall be used in Class PP-3 concrete according to Article 1020.04. 

 
(4) High Reactivity Metakaolin (HRM).  At the Contractor’s option, HRM may be added 

at a maximum of 5.0 percent by weight (mass) of the cement and finely divided 
minerals summed together. 

 
(5) Mixtures with Multiple Finely Divided Minerals.  Except as specified for Class PP-3 

concrete, the Contractor has the option to use more than one finely divided mineral 
in Class PV, PP-1, PP-2, RR, BS, PC, PS, DS, SC, and SI concrete as follows. 
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a. The mixture shall contain a maximum of two finely divided minerals.  The finely 
divided mineral in portland-pozzolan cement or portland blast-furnace slag 
cement shall count toward the total number of finely divided minerals allowed.  
The finely divided minerals shall constitute a maximum of 35.0 percent of the 
total cement plus finely divided minerals.  The fly ash portion shall not exceed 
30.0 percent for Class C fly ash or 25.0 percent for Class F fly ash.  The Class C 
and F fly ash combination shall not exceed 30.0 percent.  The ground granulated 
blast-furnace slag portion shall not exceed 35.0 percent.  The microsilica or high-
reactivity metakaolin portion used together or separately shall not exceed 
ten percent.  The finely divided mineral in the portland-pozzolan cement or 
portland blast-furnace slag blended cement shall apply to the maximum 
35.0 percent. 

 
b. Central Mixed.  For Class PV, SC, and SI concrete, the mixture shall contain a 

minimum of 565 lbs/cu yd (335 kg/cu m) of cement and finely divided minerals 
summed together.  If a water-reducing or high-range water-reducing admixture is 
used, the Contractor has the option to use a minimum of 535 lbs/cu yd 
(320 kg/cu m). 

 
c. Truck-Mixed or Shrink-Mixed.  For Class PV (only truck-mixed permitted), SC, 

and SI concrete, the mixture shall contain a minimum of 605 lbs/cu yd 
(360 kg/cu m) of cement and finely divided minerals summed together.  If a 
water-reducing or high-range water-reducing admixture is used, the Contractor 
has the option to use a minimum of 575 lbs/cu yd (345 kg/cu m). 

 
d. Central-Mixed, Truck-Mixed or Shrink-Mixed.  For Class PP-1 and RR concrete, 

the mixture shall contain a minimum of 650 lbs/cu yd (385 kg/cu m) of cement 
and finely divided minerals summed together.  For Class PP-1 and RR concrete 
using Type III portland cement, the mixture shall contain a minimum of 
620 lbs/cu yd (365 kg/cu m). 
 
For Class PP-2 concrete, the mixture shall contain a minimum of 735 lbs/cu yd 
(435 kg/cu m) of cement and finely divided minerals summed together.  For 
Class BS concrete, the mixture shall contain a minimum of 605 lbs/cu yd 
(360 kg/cu m).  For Class DS concrete, the mixture shall contain a minimum of 
665 lbs/cu yd (395 kg/cu m). 
 
If a water-reducing or high range water-reducing admixture is used in Class PP-1 
and RR concrete, the Contractor has the option to use a minimum of 
620 lbs/cu yd (365 kg/cu m) of cement and finely divided minerals summed 
together.  If a water-reducing or high-range water-reducing admixture is used 
with Type III portland cement in Class PP-1 and RR concrete, the Contractor has 
the option to use a minimum of 590 lbs/cu yd (350 kg/cu m). 

 
e. Central-Mixed or Truck-Mixed.  For Class PC and PS concrete, the mixture shall 

contain a minimum of 565 lbs/cu yd (335 kg/cu m) of cement and finely divided 
minerals summed together. 
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f. The mixture shall contain a maximum of 705 lbs/cu yd (418 kg/cu m) of cement 
and finely divided mineral(s) summed together for Class PV, BS, PC, PS, DS, 
SC, and SI concrete.  For Class PP-1 and RR concrete, the mixture shall contain 
a maximum of 750 lbs/cu yd (445 kg/cu m).  For Class PP-1 and RR concrete 
using Type III portland cement, the mixture shall contain a maximum of 
720 lbs/cu yd (425 kg/cu m).  For Class PP-2 concrete, the mixture shall contain 
a maximum of 735 lbs/cu yd (435 kg/cu m). 

 
g. For Class SC concrete and for any other class of concrete that is to be placed 

underwater, except Class DS concrete, the allowable cement and finely divided 
minerals summed together shall be increased by ten percent. 

 
h. The combination of cement and finely divided minerals shall comply with Article 

1020.05(d). 
 

(d) Alkali-Silica Reaction.  For cast-in-place (includes cement aggregate mixture II), precast, 
and precast prestressed concrete, one of the mixture options provided in 
Article 1020.05(d)(2) shall be used to reduce the risk of a deleterious alkali-silica 
reaction in concrete exposed to humid or wet conditions.  The mixture options are not 
intended or adequate for concrete exposed to potassium acetate, potassium formate, 
sodium acetate, or sodium formate.  The mixture options will not be required for the dry 
environment (humidity less than 60 percent) found inside buildings for residential or 
commercial occupancy. 

 
The mixture options shall not apply to concrete revetment mats, insertion lining of pipe 
culverts, portland cement mortar fairing course, controlled low-strength material, 
miscellaneous grouts that are not prepackaged, Class PP-3 concrete, Class PP-4 
concrete, and Class PP-5 concrete. 

 
(1) Aggregate Groups.  Each combination of aggregates used in a mixture will be 

assigned to an aggregate group.  The point at which the coarse aggregate and fine 
aggregate expansion values intersect in the following table will determine the group. 
 

Aggregate Groups 
Coarse Aggregate or 

Coarse Aggregate 
Blend 

 
ASTM C 1260 

Expansion 

Fine Aggregate Or 
Fine Aggregate Blend 

 
ASTM C 1260 Expansion 

 
≤0.16% 

 
>0.16% - 0.27% 

 
>0.27% 

≤0.16% Group I Group II Group III 
>0.16% - 0.27% Group II Group II Group III 

>0.27% Group III Group III Group IV 
 

(2) Mixture Options.  Based upon the aggregate group, the following mixture options 
shall be used.  However, the Department may prohibit a mixture option if field 
performance shows a deleterious alkali-silika reaction or Department testing 
indicates the mixture may experience a deleterious alkali-silica reaction. 

  



FAP Route 75 (IL 29) 
Project ACF-HPP-0075(156) 

Section 84-12; 11-3 
Sangamon and Christian Counties 

Contract No. 72829 
 

 115

 
Group I – Mixture options are not applicable.  Use any cement or finely divided 

mineral. 
Group II –   Mixture options 1, 2, 3, 4, or 5 shall be used. 
Group III –  Mixture options 1, combine 2 with 3, 4 or 5 shall be used. 
Group IV – Mixture options 1, combine 2 with 4, or 5 shall be used. 
 
a. Mixture Option 1.  The coarse or fine aggregates shall be blended to place the 

material in a group that will allow the selected cement or finely divided mineral to 
be used.  Coarse aggregate may only be blended with another coarse aggregate.  
Fine aggregate may only be blended with another fine aggregate.  Blending of 
coarse with fine aggregate to place the material in another group will not be 
permitted. 
 
When a coarse for fine aggregate is blended, the weighted expansion value shall 
be calculated separately for the coarse and fine aggregate as follows: 

 
Weighted Expansion Value = (a/100 x A) + (b/100 x B) + (c/100 x C) + … 

 
Where: a, b, c… = percentage of aggregate in the blend; 

 A, B, C… = expansion value for that aggregate. 
 

b. Mixture Option 2.  A finely divided mineral shall be used as described in 1), 2), 3), 
or 4) that follow. 
 
1. Class F Fly Ash.  For cement aggregate mixture II, Class PV, BS, PC, PS, 

MS, DS, SC and SI concrete, the Class F fly ash shall be a minimum 
25.0 percent by weight (mass) of the cement and finely divided minerals 
summed together. 
 
If the maximum total equivalent available alkali content (Na2O + 0.658K2O) 
exceeds 4.50 percent for the Class F fly ash, it may be used only if it 
complies with Mixture Option 5. 
 

2. Class C Fly Ash.  For cement aggregate mixture II, Class PV, PP-1, PP-2, 
RR, BS, PC, PS, DS, SC, and SI concrete, Class C fly ash shall be a 
minimum of 25.0 percent by weight (mass) of the cement and finely divided 
minerals summed together. 
 
If the maximum total equivalent available alkali content (Na2O + 0.658K2O) 
exceeds 4.50 percent or the calcium oxide exceeds 26.50 percent for the 
Class C fly ash, it may be used only per Mixture Option 5. 
 

3. Ground Granulated Blast-Furnace Slag.  For Class PV, PP-1, PP-2, RR, BS, 
PC, PS, DS, SC, and SI concrete, ground granulated blast-furnace slag shall 
be a minimum of 25.0 percent by weight (mass) of the cement and finely 
divided minerals summed together. 
 

  



FAP Route 75 (IL 29) 
Project ACF-HPP-0075(156) 

Section 84-12; 11-3 
Sangamon and Christian Counties 

Contract No. 72829 
 

 116

If the maximum total equivalent available alkali content (Na2O + 0.658K2O) 
exceeds 1.00 percent for the ground granulated blast-furnace slag, it may be 
used only per Mixture Option 5. 
 

4. Microsilica or High Reactivity Metakaolin,  Microsilica solids or high reactivity 
metakaolin shall be a minimum 5.0 percent by weight (mass) of the cement 
and finely divided minerals summed together. 
 
If the maximum total equivalent available alkali content (Na2O + 0.658K2O) 
exceeds 1.00 percent for the Microsilica or High Reactivity Metakaolin, it may 
be used only if it complies with Mixture Option 5. 
 

c. Mixture Option 3.  The cement used shall have a maximum total equivalent alkali 
content (Na2O + 0.658K2O) of 0.60 percent.  When aggregate in Group II is 
involved and the Contractor desires to use a finely divided mineral, any finely 
divided mineral may be used with the cement unless the maximum total 
equivalent available alkali content (Na2O + 0.658K2O) exceeds 4.50 percent for 
the fly ash; or 1.00 percent for the ground granulated blast-furnace slag, 
microsilica or high reactivity metakaolin.  If the alkali content is exceeded, the 
finely divided mineral may be used only per Mixture Option 5. 
 

d. Mixture option 4.  The cement used shall have a maximum total equivalent alkali 
content (Na2O + 0.658K2O) of 0.45 percent.  When aggregate in Group II or III is 
involved and the Contractor desires to use a finely divided mineral, any finely 
divided mineral may be used with the cement unless the maximum total 
equivalent available alkali content (Na2O + 0.658K2O) exceeds 4.50 percent for 
the fly ash; or 1.00 percent for the ground granulated blast-furnace slag, 
microsilica, or high reactivity metakaolin.  If the alkali content is exceeded, the 
finely divided mineral may be used only per Mixture Option 5. 
 

e. Mixture Option 5.  The proposed cement or finely divided mineral may be used if 
the ASTM C 1567 expansion value is ≤ 0.16 percent when performed on the 
aggregate in the concrete mixture with the highest ASTM C 1260 test result.  The 
laboratory performing the ASTM C 1567 test shall be approved by the 
Department according to the current Bureau of Materials and Physical Research 
Policy Memorandum “Minimum Laboratory Requirements for Alkali-Silica 
Reactivity (ASR) Testing”.  The ASTM C 1567 test will be valid for two years, 
unless the Engineer determines the materials have changed significantly.  For 
latex concrete, the ASTM C 1567 test shall be performed without the latex.  The 
0.20 percent autoclave expansion limit in ASTM C 1567 shall not apply. 
 
If during the two year time period the Contractor needs to replace the cement, 
and the replacement cement has an equal or lower total equivalent alkali content 
(Na2O + 0.658K2O), a new ASTM C 1567 test will not be required. 
 
The Engineer reserved the right to verify a Contractor’s ASTM C 1567 test result.  
When the Contractor performs the test, a split sample may be requested by the 
Engineer.  The Engineer may also independently obtain a sample at any time.  
The proposed cement or finely divided mineral will not be allowed for use if the 
Contractor or Engineer obtains an expansion value greater than 0.16 percent. 
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1020.06 Water/Cement Ratio.  The water/cement ratio shall be determined on a weight 

(mass) basis.  When a maximum water/cement ratio is specified, the water shall include mixing 
water, water in admixtures, free moisture on the aggregates, and water added at the jobsite.  
The quantity of water may be adjusted within the limit specified to meet slump requirements. 
 

When fly ash, ground granulated blast-furnace slag, high-reactivity metakaolin, or microsilica 
(silica fume) are used in a concrete mix, the water/cement ratio will be based on the total 
cement and finely divided minerals contained in the mixture. 
 

1020.07 Slump.  The slump shall be determined according to Illinois Modified 
AASHTO T 119. 
 

If the measured slump falls outside the limits specified, a check test will be made.  In the 
event of a second failure, the Engineer may refuse to permit the use of the batch of concrete 
represented. 
 

If the Contractor is unable to add water to prepare concrete of the specified slump without 
exceeding the maximum design water/cement ratio, additional cement or water-reducing 
admixture shall be added. 

 
1020.08 Air Content.  The air content shall be determined according to Illinois Modified 

AASHTO T 152 or Illinois Modified AASHTO T 196.  The air-entrainment shall be obtained by 
the use of cement with an approved air-entraining admixture added during the mixing of the 
concrete or the use of air-entraining cement. 
 

If the air-entraining cement furnished is found to produce concrete having an air content 
outside the limits specified, its use shall be discontinued immediately and the Contractor shall 
provide other air-entraining cement which will produce air contents within the specified limits. 
 

If the air content obtained is above the specified maximum limit at the jobsite, the 
Contractor, with the Engineer's approval, may add to the truck mixer non air-entraining cement 
in the proportion necessary to bring the air content within the specified limits, or the concrete 
may be further mixed, within the limits of time and revolutions specified, to reduce the air 
content.  If the air content obtained is below the specified minimum limit, the Contractor may 
add to the concrete a sufficient quantity of an approved air-entraining admixture at the jobsite to 
bring the air content within the specified limits. 
 

1020.09 Strength Tests.  The specimens shall be molded and cured according to Illinois 
Modified AASHTO T 23.  Specimens shall be field cured with the construction item as specified 
in Illinois Modified AASHTO T 23.  The compressive strength shall be determined according to 
Illinois Modified AASHTO T 22.  The flexural strength shall be determined according to Illinois 
Modified AASHTO T 177. 

 
Except for Class PC and PS concrete, the Contractor shall transport the strength specimens 

from the site of the work to the field laboratory or other location as instructed by the Engineer.  
During transportation in a suitable light truck, the specimens shall be embedded in straw, 
burlap, or other acceptable material in a manner meeting with the approval of the Engineer to 
protect them from damage; care shall be taken to avoid impacts during hauling and handling.  
For strength specimens, the Contractor shall provide a water storage tank for curing. 
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1020.10 Handling, Measuring, and Batching Materials.  Aggregates shall be handled in 

a manner to prevent mixing with soil and other foreign material. 
 

Aggregates shall be handled in a manner which produces a uniform gradation, before 
placement in the plant bins.  Aggregates delivered to the plant in a nonuniform gradation 
condition shall be stockpiled.  The stockpiled aggregate shall be mixed uniformly before 
placement in the plant bins. 

 
Aggregates shall have a uniform moisture content before placement in the plant bins.  This 

may require aggregates to be stockpiled for 12 hours or more to allow drainage, or water added 
to the stockpile, or other methods approved by the Engineer.  Moisture content requirements for 
crushed slag or lightweight aggregate shall be according to Article 1004.01(e). 

 
Aggregates, cement, and finely divided minerals shall be measured by weight (mass).  

Water and admixtures shall be measured by volume or weight (mass). 
 
The Engineer may permit aggregates, cement, and finely divided minerals to be measured 

by volume for small isolated structures and for miscellaneous items.  Aggregates, cement, and 
finely divided minerals shall be measured individually.  The volume shall be based upon dry, 
loose materials. 

 
1020.11 Mixing Portland Cement Concrete.  The mixing of concrete shall be according 

to the following. 
 
(a) Ready-Mixed Concrete.  Ready-mixed concrete is central-mixed, truck-mixed, or shrink-

mixed concrete transported and delivered in a plastic state ready for placement in the 
work and shall be according to the following. 

 
(1) Central-Mixed Concrete.  Central-mixed concrete is concrete which has been 

completely mixed in a stationary mixer and delivered in a truck agitator, a truck mixer 
operating at agitating speed, or a nonagitator truck. 

 
The stationary mixer shall operate at the drum speed for which it was designed.  The 
batch shall be charged into the drum so that some of the water shall enter in 
advance of the cement, finely divided minerals, and aggregates.  The flow of the 
water shall be uniform and all water shall be in the drum by the end of the first 
15 seconds of the mixing period.  Water shall begin to enter the drum from zero to 
two seconds in advance of solid material and shall stop flowing within two seconds of 
the beginning of mixing time. 

 
Some coarse aggregate shall enter in advance of other solid materials.  For the 
balance of the charging time for solid materials, the aggregates, finely divided 
minerals, and cement (to assure thorough blending) shall each flow at acceptably 
uniform rates, as determined by visual observation.  Coarse aggregate shall enter 
two seconds in advance of other solid materials and a uniform rate of flow shall 
continue to within two seconds of the completion of charging time. 

 
The entire contents of the drum, or of each single compartment of a multiple-drum 
mixer, shall be discharged before the succeeding batch is introduced. 
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The volume of concrete mixed per batch shall not exceed the mixer's rated capacity 
as shown on the standard rating plate on the mixer by more than ten percent. 

 
The minimum mixing time shall be 75 seconds for a stationary mixer having a 
capacity greater than 2 cu yd (1.5 cu m).  For a mixer with a capacity equal to or less 
than 2 cu yd (1.5 cu m) the mixing time shall be 60 seconds.  Transfer time in 
multiple drum mixers is included in the mixing time.  Mixing time shall begin when all 
materials are in the mixing compartment and shall end when the discharge of any 
part of the batch is started.  The required mixing times will be established by the 
Engineer for all types of stationary mixers. 

 
When central-mixed concrete is to be transported in a truck agitator or a truck mixer, 
the stationary-mixed batch shall be transferred to the agitating unit without delay and 
without loss of any portion of the batch.  Agitating shall start immediately thereafter 
and shall continue without interruption until the batch is discharged from the agitator.  
The ingredients of the batch shall be completely discharged from the agitator before 
the succeeding batch is introduced.  Drums and auxiliary parts of the equipment shall 
be kept free from accumulations of materials. 
 
The vehicles used for transporting the mixed concrete shall be of such capacity, or 
the batches shall be so proportioned, that the entire contents of the mixer drum can 
be discharged into each vehicle load. 

 
(2) Truck-Mixed Concrete.  Truck-mixed concrete is completely mixed and delivered in a 

truck mixer.  When the mixer is charged with fine and coarse aggregates 
simultaneously, not less than 60 nor more than 100 revolutions of the drum or blades 
at mixing speed shall be required, after all of the ingredients including water are in 
the drum.  When fine and coarse aggregates are charged separately, not less than 
70 revolutions will be required.  Additional mixing beyond 100 revolutions shall be at 
agitating speed unless additions of water, admixtures, cement, or other materials are 
made at the jobsite.  The mixing operation shall begin immediately after the cement 
and water, or the cement and wet aggregates, come in contact.  The ingredients of 
the batch shall be completely discharged from the drum before the succeeding batch 
is introduced.  The drum and auxiliary parts of the equipment shall be kept free from 
accumulations of materials.  If additional water or an admixture is added at the 
jobsite, the concrete batch shall be mixed a minimum of 40 additional revolutions 
after each addition. 

 
(3) Shrink-Mixed Concrete.  Shrink-mixed concrete is mixed partially in a stationary 

mixer and completed in a truck mixer for delivery.  The mixing time of the stationary 
mixer may be reduced to a minimum of 30 seconds to intermingle the ingredients, 
before transferring to the truck mixer.  All ingredients for the batch shall be in the 
stationary mixer and partially mixed before any of the mixture is discharged into the 
truck mixer.  The partially mixed batch shall be transferred to the truck mixer without 
delay and without loss of any portion of the batch, and mixing in the truck mixer shall 
start immediately.  The mixing time in the truck mixer shall be not less than 50 nor 
more than 100 revolutions of the drum or blades at mixing speed.  Additional mixing 
beyond 100 revolutions shall be at agitating speed, unless additions of water, 
admixtures, cement, or other materials are made at the jobsite.   
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 Units designed as agitators shall not be used for shrink mixing.  The ingredients of 
the batch shall be completely discharged from the drum before the succeeding batch 
is introduced.  The drum and auxiliary parts of the equipment shall be kept free from 
accumulations of materials.  If additional water or an admixture is added at the 
jobsite, the concrete batch shall be mixed a minimum of 40 additional revolutions 
after each addition. 

 
(4) Mixing Water.  Wash water shall be completely discharged from the drum or 

container before a batch is introduced.  All mixing water shall be added at the plant 
and any adjustment of water at the jobsite by the Contractor shall not exceed the 
specified maximum water/cement ratio or slump.  If strength specimens have been 
made for a batch of concrete, and subsequently during discharge there is more water 
added, additional strength specimens shall be made for the batch of concrete.  No 
additional water may be added at the jobsite to central-mixed concrete if the mix 
design has less than 565 lbs/cu yd (335 kg/cu m) of cement and finely divided 
minerals summed together. 
 

(5) Mixing and Agitating Speeds.  The mixing or agitating speeds used for truck mixers 
or truck agitators shall be per the manufacturer’s rating plate. 

 
(6) Capacities.  The volume of plastic concrete in a given batch will be determined 

according to AASHTO T 121, based on the total weight (mass) of the batch, 
determined either from the weight (masses) of all materials, including water, entering 
the batch or directly from the net weight (mass) of the concrete in the batch as 
delivered. 

 
The volume of mixed concrete in truck mixers or truck agitators shall in no case be 
greater than the rated capacity determined according to the Truck Mixer, Agitator, 
and Front Discharge Concrete Carrier Standards of the Truck Mixer Manufacturer's 
Bureau, as shown by the rating plate attached to the truck.  If the truck mixer does 
not have a rating plate, the volume of mixed concrete shall not exceed 63 percent of 
the gross volume of the drum or container, disregarding the blades.  For truck 
agitators, the value is 80 percent. 

 
(7) Time of Haul.  Haul time shall begin when the delivery ticket is stamped.  The 

delivery ticket shall be stamped no later than five minutes after the addition of the 
mixing water to the cement, or after the addition of the cement to the aggregate 
when the combined aggregates contain free moisture in excess of two percent by 
weight (mass).  If more than one batch is required for charging a truck using a 
stationary mixer, the time of haul shall start with mixing of the first batch.  Haul time 
shall end when the truck is emptied for incorporation of the concrete into the work. 

 
The time elapsing from when water is added to the mix until it is deposited in place at 
the site of the work shall not exceed 30 minutes when the concrete is transported in 
nonagitating trucks. 

 
The maximum haul time for concrete transported in truck mixers or truck agitators 
shall be according to the following. 
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Concrete Temperature at Point 
of Discharge °F (°C) 

Haul Time 
Hours Minutes

50-64 (10-17.5) 1 30 
>64 (>17.5) - without retarder 1 0 

>64 (>17.5) - with retarder 1 30 
 

To encourage start-up testing for mix adjustments at the plant, the first two trucks will 
be allowed an additional 15 minutes haul time whenever such testing is performed. 

 
For a mixture which is not mixed on the jobsite, a delivery ticket shall be required for 
each load.  The following information shall be recorded on each delivery ticket: (1) 
ticket number; (2) name of producer and plant location; (3) contract number; (4) 
name of Contractor; (5) stamped date and time batched; (6) truck number; (7) 
quantity batched; (8) amount of admixture(s) in the batch; (9) amount of water in the 
batch; and (10) Department mix design number. 
 
For concrete mixed in jobsite stationary mixers, the above delivery ticket may be 
waived, but a method of verifying the haul time shall be established to the 
satisfaction of the Engineer. 
 

(8) Production and Delivery.  The production of ready-mixed concrete shall be such that 
the operations of placing and finishing will be continuous insofar as the job 
operations require.  The Contractor shall be responsible for producing concrete that 
will have the required workability, consistency, and plasticity when delivered to the 
work.  Concrete which is unsuitable for placement as delivered will be rejected.  The 
Contractor shall minimize the need to adjust the mixture at the jobsite, such as 
adding water, admixtures, and cement prior to discharging. 

 
(9) Use of Multiple Plants in the Same Construction Item.  The Contractor may 

simultaneously use central-mixed, truck-mixed, and shrink-mixed concrete from more 
than one plant, for the same construction item, on the same day, and in the same 
pour.  However, the following criteria shall be met. 
 
a. Each plant shall use the same cement, finely divided minerals, aggregates, 

admixtures, and fibers. 
 

b. Each plant shall use the same mix design.  However, material proportions may 
be altered slightly in the field to meet slump and air content criteria.  Field water 
adjustments shall not result in a difference that exceeds 0.02 between plants for 
water/cement ratio.  The required cement factor for central-mixed concrete shall 
be increased to match truck-mixed or shrink-mixed concrete, if the latter two 
types of mixed concrete are used in the same pour. 
 

c. The maximum slump difference between deliveries of concrete shall be 3/4 in. 
(19 mm) when tested at the jobsite.  If the difference is exceeded, but test results 
are within specification limits, the concrete may be used.  The Contractor shall 
take immediate corrective action and shall test subsequent deliveries of concrete 
until the slump difference is corrected.   
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For each day, the first three truck loads of delivered concrete from each plant 
shall be tested for slump by the Contractor.  Thereafter, when a specified test 
frequency for slump is to be performed, it shall be conducted for each plant at the 
same time. 
 

d. The maximum air content difference between deliveries of concrete shall be 
1.5 percent when tested at the jobsite.  If the difference is exceeded, but test 
results are within specification limits, the concrete may be used.  The Contractor 
shall take immediate corrective action and shall test subsequent deliveries of 
concrete until the air content difference is corrected.  For each day, the first three 
truck loads of delivered concrete from each plant shall be tested for air content 
by the Contractor.  Thereafter, when a specified test frequency for air content is 
to be performed, it shall be conducted for each plant at the same time. 
 

e. Strength tests shall be performed and taken at the jobsite for each plant.  When a 
specified strength test is to be performed, it shall be conducted for each plant at 
the same time.  The difference between plants for strength shall not exceed 
900 psi (6200 kPa) compressive and 90 psi (620 kPa) flexural.  If the strength 
difference requirements are exceeded, the Contractor shall take corrective 
action. 
 

f. The maximum haul time difference between deliveries of concrete shall be 
15 minutes.  If the difference is exceeded, but haul time is within specification 
limits, the concrete may be used.  The Contractor shall take immediate corrective 
action and check subsequent deliveries of concrete. 

 
(b) Class PC Concrete.  The concrete shall be central-mixed or truck-mixed.  Variations in 

plastic concrete properties shall be minimized between batches. 
 

(c) Class PV Concrete.  The concrete shall be central-mixed or truck-mixed. 
 

The required mixing time for stationary mixers with a capacity greater than 2 cu yd 
(1.5 cu m) may be less than 75 seconds upon satisfactory completion of a mixer 
performance test.  Mixer performance tests may be requested by the Contractor when 
the quantity of concrete to be placed exceeds 50,000 sq yd (42,000 sq m).  The testing 
shall be conducted according to the current Bureau of Materials and Physical 
Research’s Policy Memorandum, ”Field Test Procedures for Mixer Performance and 
Concrete Uniformity Tests”. 

 
The Contractor will be allowed to test two mixing times within a range of 50 to 
75 seconds.  If satisfactory results are not obtained from the required tests, the mixing 
time shall continue to be 75 seconds for the remainder of the contract.  If satisfactory 
results are obtained, the mixing time may be reduced.  In no event will mixing time be 
less than 50 seconds. 

 
The Contractor shall furnish the labor, equipment, and material required to perform the 
testing according to the current Bureau of Materials and Physical Research’s Policy 
Memorandum, “Field Test Procedures for Mixer Performance and Concrete Uniformity 
Tests”. 
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A contract which has 12 ft (3.6 m) wide pavement or base course, and a continuous 
length of 1/2 mile (0.8 km) or more, shall have the following additional requirements. 
 
(1) The plant and truck delivery operation shall be able to provide a minimum of 50 cu yd 

(38 cu m) of concrete per hour. 
(2) The plant shall have automatic or semi-automatic batching equipment. 

 
(d) All Other Classes of Concrete.  The concrete shall be central-mixed, truck-mixed, or 

shrink-mixed concrete. 
 

1020.12 Mobile Portland Cement Concrete Plants.  The use of a mobile portland 
cement concrete plant may be approved under the provisions of Article 1020.10 for volumetric 
proportioning in small isolated structures, thin overlays, and for miscellaneous and incidental 
concrete items. 

 
The first 1 cu ft (0.03 cu m) of concrete produced may not contain sufficient mortar and shall 

not be incorporated in the work.  The side plate on the cement feeder shall be removed 
periodically (normally the first time the mixer is used each day) to see if cement is building up on 
the feed drum. 

 
Sufficient mixing capacity of mixers shall be provided to enable continuous placing and 

finishing insofar as the job operations and the specifications require. 
 
Slump and air tests made immediately after discharge of the mix may be misleading, since 

the aggregates may absorb a significant amount of water for four or five minutes after mixing. 
 
1020.13 Curing and Protection.  The method of curing, curing period, and method of 

protection for each type of concrete construction is included in the following Index Table. 
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INDEX TABLE OF CURING AND PROTECTION OF CONCRETE CONSTRUCTION 
 CURING CURING LOW AIR 
TYPE OF CONSTRUCTION METHODS PERIOD TEMPERATURE 
  DAYS PROTECTION METHODS 

Cast-in-Place Concrete 11/    
Pavement    
Shoulder 1020.13(a)(1)(2)(3)(4)(5) 3/ 5/ 3 1020.13(c) 
Base Course    
Base Course Widening 1020.13(a)(1)(2)(3)(4)(5) 2/ 3 1020.13(c) 
Driveway    
Median    
Barrier    
Curb    
Gutter 1020.13(a)(1)(2)(3)(4)(5) 4/ 5/ 3 1020.13(c) 16/

Curb & Gutter    
Sidewalk    
Slope Wall    
Paved Ditch    
Catch Basin    
Manhole 1020.13(a)(1)(2)(3)(4)(5) 4/ 3 1020.13(c) 
Inlet    
Valve Vault    

Pavement Patching 

Bridge Deck Patching 

1020.13(a)(1)(2)(3)(4)(5) 2/ 

1020.13(a)(3)(5) 

3 12/ 

3 or 7 12/ 

1020.13(c) 

1020.13(c) 

Railroad Crossing 1020.13(a)(3)(5) 1 1020.13(c) 

Piles and Drilled Shafts 1020.13(a)(3)(5) 7 1020.13(d)(1)(2)(3) 
Foundations & Footings 
Seal Coat 

 
1020.13(a)(1)(2)(3)(4)(5) 4/ 6/ 

 
7 

 
1020.13(d)(1)(2)(3) 

Substructure 1020.13(a)(1)(2)(3)(4)(5) 1/ 7/ 7 1020.13(d)(1)(2)(3) 

Superstructure (except deck) 1020.13(a)(1)(2)(3)(5) 8/ 7 1020.13(d)(1)(2) 

Deck    

Bridge Approach Slab 1020.13(a)(5) 7 1020.13(d)(1)(2) 17/ 

Retaining Walls 1020.13(a)(1)(2)(3)(4)(5) 1/ 7/ 7 1020.13(d)(1)(2) 

Pump Houses 1020.13(a)(1)(2)(3)(4)(5) 1/ 7 1020.13(d)(1)(2) 

Culverts 1020.13(a)(1)(2)(3)(4)(5) 4/ 6/ 7 1020.13(d)(1)(2) 18/ 

Other Incidental Concrete 1020.13(a)(1)(2)(3)(5) 3 1020.13(c) 

Precast Concrete 11/    
Bridge Slabs    
Piles and Pile Caps 1020.13(a)(3)(5) 9/ 10/ As 13/ 9/ 
Other Structural Members  Required 

All Other Precast Items 1020.13(a)(3)(4)(5) 2/ 9/ 10/ As 14/ 

Required 
9/ 

Precast, Prestressed Concrete 11/    
  Until Strand  
All Items 1020(a)(3)(5) 9/ 10/ Tensioning is 9/ 
  Released15/

 
Notes-General: 
 

1/ Type I, membrane curing only 
 

2/ Type II, membrane curing only 
 

3/ Type III, membrane curing only 
 

4/ Type I, II and III membrane curing 
 
5/ Membrane Curing will not be permitted between November 1 and April 15. 
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6/ The use of water to inundate foundations and footings, seal coats or the bottom slab 

of culverts is permissible when approved by the Engineer, provided the water 
temperature can be maintained at 45 °F (7 °C) or higher. 

 
7/ Asphalt emulsion for waterproofing may be used in lieu of other curing methods 

when specified and permitted according to Article 503.18. 
 
8/ On non-traffic surfaces which receive protective coat according to Article 503.19, a 

linseed oil emulsion curing compound may be used as a substitute for protective coat 
and other curing methods.  The linseed oil emulsion curing compound will be 
permitted between April 16 and October 31 of the same year, provided it is applied 
with a mechanical sprayer according to Article 1101.09(b). 

 
9/ Steam, supplemental heat, or insulated blankets (with or without steam/supplemental 

heat) are acceptable and shall be according to the Bureau of Materials and Physical 
Research’s Policy Memorandum “Quality Control/Quality Assurance Program for 
Precast Concrete Products” and the “Manual for Fabrication of Precast, Prestressed 
Concrete Products”. 

 
10/ A moist room according to AASHTO M 201 is acceptable for curing. 
 
11/ If curing is required and interrupted because of form removal for cast-in-place 

concrete items, precast concrete products, or precast prestressed concrete products, 
the curing shall be resumed within two hours from the start of the form removal. 
 

12/ Curing maintained only until opening strength is attained for pavement patching, with 
a maximum curing period of three days.  For bridge deck patching the curing period 
shall be three days if Class PP concrete is used and 7 days if Class BS concrete is 
used. 

 
13/ The curing period shall end when the concrete has attained the mix design strength.  

The producer has the option to discontinue curing when the concrete has attained 
80 percent of the mix design strength or after seven days.  All strength test 
specimens shall remain with the units and shall be subjected to the same curing 
method and environmental condition as the units, until the time of testing. 

 
14/ The producer shall determine the curing period or may elect to not cure the product.  

All strength test specimens shall remain with the units and shall be subjected to the 
same curing method and environmental condition as the units, until the time of 
testing. 

 
15/ The producer has the option to continue curing after strand release. 
 
16/ When structural steel or structural concrete is in place above slope wall, 

Article 1020.13(c) shall not apply.  The protection method shall be according to 
Article 1020.13(d)(1). 
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17/ When Article 1020.13(d)(2) is used to protect the deck, the housing may enclose 
only the bottom and sides.  The top surface shall be protected according to 
Article 1020.13(d)(1). 

 
18/ For culverts having a waterway opening of 10 sq ft (1 sq m) or less, the culverts may 

be protected according to Article 1020.13(d)(3). 
 

(a) Methods of Curing.  Except as provided for in the Index Table of Curing and Protection 
of Concrete Construction, curing shall be accomplished by one of the following 
described methods.  When water is required to wet the surface, it shall be applied as a 
fine spray so that it will not mar or pond on the surface.  Except where otherwise 
specified, the curing period shall be at least 72 hours. 

 
(1) Waterproof Paper Method.  The surface of the concrete shall be covered with 

waterproof paper as soon as the concrete has hardened sufficiently to prevent 
marring the surface.  The surface of the concrete shall be wetted immediately before 
the paper is placed.  The blankets shall be lapped at least 12 in. (300 mm) end to 
end, and these laps shall be securely weighted with a windrow of earth, or other 
approved method, to form a closed joint.  The same requirements shall apply to the 
longitudinal laps where separate strips are used for curing edges, except the lap 
shall be at least 9 in. (225 mm).  The edges of the blanket shall be weighted securely 
with a continuous windrow of earth or any other means satisfactory to the Engineer 
to provide an air-tight cover.  Any torn places or holes in the paper shall be repaired 
immediately by patches cemented over the openings, using a bituminous cement 
having a melting point of not less than 180 °F (82 °C).  The blankets may be reused, 
provided they are air-tight and kept serviceable by proper repairs. 

 
A longitudinal pleat shall be provided in the blanket to permit shrinkage where the 
width of the blanket is sufficient to cover the entire surface.  The pleat will not be 
required where separate strips are used for the edges.  Joints in the blanket shall be 
sewn or cemented together in such a manner that they will not separate during use.  
 

(2) Polyethylene Sheeting Method.  The surface of the concrete shall be covered with 
white polyethylene sheeting as soon as the concrete has hardened sufficiently to 
prevent marring the surface.  The surface of the concrete shall be wetted 
immediately before the sheeting is placed.  The edges of the sheeting shall be 
weighted securely with a continuous windrow of earth or any other means 
satisfactory to the Engineer to provide an air-tight cover.  Adjoining sheets shall 
overlap not less than 12 in. (300 mm) and the laps shall be securely weighted with 
earth, or any other means satisfactory to the Engineer, to provide an air tight cover.  
For surface and base course concrete, the polyethylene sheets shall be not less than 
100 ft (30 m) in length nor longer than can be conveniently handled, and shall be of 
such width that, when in place, they will cover the full width of the surface, including 
the edges, except that separate strips may be used to cover the edges.  Any tears or 
holes in the sheeting shall be repaired.  When sheets are no longer serviceable as a 
single unit, the Contractor may select from such sheets and reuse those which will 
serve for further applications, provided two sheets are used as a single unit; 
however, the double sheet units will be rejected when the Engineer deems that they 
no longer provide an air tight cover. 

  



FAP Route 75 (IL 29) 
Project ACF-HPP-0075(156) 

Section 84-12; 11-3 
Sangamon and Christian Counties 

Contract No. 72829 
 

 127

 
(3) Wetted Burlap Method.  The surface of the concrete shall be covered with wetted 

burlap blankets as soon as the concrete has hardened sufficiently to prevent marring 
the surface.  The blankets shall overlap 6 in. (150 mm).  At least two layers of wetted 
burlap shall be placed on the finished surface.  The burlap shall be kept saturated by 
means of a mechanically operated sprinkling system.  In place of the sprinkling 
system, at the Contractor's option, two layers of burlap covered with impermeable 
covering shall be used.  The burlap shall be kept saturated with water.  Plastic 
coated burlap may be substituted for one layer of burlap and impermeable covering. 
 
The blankets shall be placed so that they are in contact with the edges of the 
concrete, and that portion of the material in contact with the edges shall be kept 
saturated with water. 
 

(4) Membrane Curing Method.  Membrane curing will not be permitted where a 
protective coat, concrete sealer, or waterproofing is to be applied, or at areas where 
rubbing or a normal finish is required, or at construction joints other than those 
necessary in pavement or base course.  Concrete at these locations shall be cured 
by another method specified in Article 1020.13(a). 
 
After the concrete has been finished and the water sheen has disappeared from the 
surface, the concrete shall be immediately sealed with membrane curing compound 
of the type specified.  The seal shall be maintained for the specified curing period.  
The edges of the concrete shall, likewise, be sealed immediately after the forms are 
removed.  Two separate applications, applied at least one minute apart, each at the 
rate of not less than 1 gal/250 sq ft (0.16 L/sq m) will be required upon the surfaces 
and edges of the concrete.  These applications shall be made with the mechanical 
equipment specified.  Type III compound shall be agitated immediately before and 
during the application. 
 

At locations where the coating is discontinuous or where pin holes show or where the 
coating is damaged due to any cause and on areas adjacent to sawed joints, 
immediately after sawing is completed, an additional coating of membrane curing 
compound shall be applied at the above specified rate.  The equipment used may be 
of the same type as that used for coating variable widths of pavement.  Before the 
additional coating is applied adjacent to sawed joints, the cut faces of the joint shall 
be protected by inserting a suitable flexible material in the joint, or placing an 
adhesive width of impermeable material over the joint, or by placing the permanent 
sealing compound in the joint.  Material, other than the permanent sealing 
compound, used to protect cut faces of the joint, shall remain in place for the 
duration of the curing period.  In lieu of applying the additional coating, the area of 
the sawed joint may be cured according to any other method permitted. 
 
When rain occurs before an application of membrane curing compound has dried, 
and the coating is damaged, the Engineer may require another application be made 
in the same manner and at the same rate as the original coat.  The Engineer may 
order curing by another method specified, if unsatisfactory results are obtained with 
membrane curing compound. 

  



FAP Route 75 (IL 29) 
Project ACF-HPP-0075(156) 

Section 84-12; 11-3 
Sangamon and Christian Counties 

Contract No. 72829 
 

 128

 
(5) Wetted Cotton Mat Method.  After the surface of concrete has been textured or 

finished, it shall be covered immediately with dry or damp cotton mats.  The cotton 
mats shall be placed in a manner which will not mar the concrete surface.  A texture 
resulting from the cotton mat material is acceptable.  The cotton mats shall then be 
wetted immediately and thoroughly soaked with a gentle spray of water.  For bridge 
decks, a foot bridge shall be used to place and wet the cotton mats. 
 
The cotton mats shall be maintained in a wetted condition until the concrete has 
hardened sufficiently to place soaker hoses without marring the concrete surface.  
The soaker hoses shall be placed on top of the cotton mats at a maximum 4 ft 
(1.2 m) spacing.  The cotton mats shall be kept wet with a continuous supply of water 
for the remainder of the curing period.  Other continuous wetting systems may be 
used if approved by the Engineer. 
 
After placement of the soaker hoses, the cotton mats shall be covered with white 
polyethylene sheeting or burlap-polyethylene blankets. 
 
For construction items other than bridge decks, soaker hoses or a continuous wetting 
system will not be required if the alternative method keeps the cotton mats wet.  
Periodic wetting of the cotton mats is acceptable. 
 
For areas inaccessible to the cotton mats on bridge decks, curing shall be according 
to Article 1020.13(a)(3). 
 

(b) Removing and Replacing Curing Covering.  When curing methods specified above in 
Article 1020.13(a), (1), (2), or (3) are used for concrete pavement, the curing covering for 
each day's paving shall be removed to permit testing of the pavement surface with a 
profilograph or straightedge, as directed by the Engineer. 
 
Immediately after testing, the surface of the pavement shall be wetted thoroughly and 
the curing coverings replaced.  The top surface and the edges of the concrete shall not 
be left unprotected for a period of more than 1/2 hour. 
 

(c) Protection of Concrete, Other Than Structures, From Low Air Temperatures.  When the 
official National Weather Service forecast for the construction area predicts a low of 
32 °F (0 °C), or lower, or if the actual temperature drops to 32 °F (0 °C), or lower, 
concrete less than 72 hours old shall be provided at least the following protection. 

 
Minimum Temperature Protection 

25 – 32 °F (-4 – 0 °C) Two layers of polyethylene sheeting, one layer of 
polyethylene and one layer of burlap, or two layers 
of waterproof paper. 

Below 25 °F (-4 °C) 6 in. (150 mm) of straw covered with one layer of 
polyethylene sheeting or waterproof paper. 

 
These protective covers shall remain in place until the concrete is at least 96 hours old.  
When straw is required on pavement cured with membrane curing compound, the 
compound shall be covered with a layer of burlap, polyethylene sheeting or waterproof 
paper before the straw is applied. 
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After September 15, there shall be available to the work within four hours, sufficient 
clean, dry straw to cover at least two days production.  Additional straw shall be provided 
as needed to afford the protection required.  Regardless of the precautions taken, the 
Contractor shall be responsible for protection of the concrete placed and any concrete 
damaged by cold temperatures shall be removed and replaced. 
 

(d) Protection of Concrete Structures From Low Air Temperatures.  When the official 
National Weather Service forecast for the construction area predicts a low below 45 °F 
(7 °C), or if the actual temperature drops below 45 °F (7 °C), concrete less than 72 hours 
old shall be provided protection.  Concrete shall also be provided protection when placed 
during the winter period of December 1 through March 15.  Concrete shall not be placed 
until the materials, facilities, and equipment for protection are approved by the Engineer. 
 
When directed by the Engineer, the Contractor may be required to place concrete during 
the winter period.  When winter construction is specified, the Contractor shall proceed 
with the construction, including excavation, pile driving, concrete, steel erection, and all 
appurtenant work required for the complete construction of the item, except at times 
when weather conditions make such operations impracticable. 
 
Regardless of the precautions taken, the Contractor shall be responsible for protection of 
the concrete placed and any concrete damaged by cold temperatures shall be removed 
and replaced. 

 
(1) Protection Method I.  The concrete shall be completely covered with insulating 

material such as fiberglass, rock wool, or other approved commercial insulating 
material having the minimum thermal resistance R, as defined in ASTM C 168, for 
the corresponding minimum dimension of the concrete unit being protected as shown 
in the following table. 

 
Minimum Pour Dimension Thermal 

Resistance R in. (mm) 

6 or less (150 or less) R=16 

> 6 to 12 (> 150 to 300) R=10 

> 12 to 18 (> 300 to 450) R=6 

> 18 (> 450) R=4 

 
The insulating material manufacturer shall clearly mark the insulating material with 
the thermal resistance R value. 
 
The insulating material shall be completely enclosed on sides and edges with an 
approved waterproof liner and shall be maintained in a serviceable condition.  Any 
tears in the liner shall be repaired in a manner approved by the Engineer.  The 
Contractor shall provide means for checking the temperature of the surface of the 
concrete during the protection period. 
 
On formed surfaces, the insulating material shall be attached to the outside of the 
forms with wood cleats or other suitable means to prevent any circulation of air under 
the insulation and shall be in place before the concrete is placed.   
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The blanket insulation shall be applied tightly against the forms.  The edges and 
ends shall be attached so as to exclude air and moisture.  If the blankets are 
provided with nailing flanges, the flanges shall be attached to the studs with cleats.  
Where tie rods or reinforcement bars protrude, the areas adjacent to the rods or bars 
shall be adequately protected in a manner satisfactory to the Engineer.  Where 
practicable, the insulation shall overlap any previously placed concrete by at least 
1 ft (300 mm).  Insulation on the underside of floors on steel members shall cover the 
top flanges of supporting members.  On horizontal surfaces, the insulating material 
shall be placed as soon as the concrete has set, so that the surface will not be 
marred and shall be covered with canvas or other waterproof covering.  The 
insulating material shall remain in place for a period of seven days after the concrete 
is placed. 
 
The Contractor may remove the forms, providing the temperature is 35 °F (2 °C) and 
rising and the Contractor is able to wrap the particular section within two hours from 
the time of the start of the form removal.  The insulation shall remain in place for the 
remainder of the seven days curing period. 
 

(2) Protection Method II.  The concrete shall be enclosed in adequate housing and the 
air surrounding the concrete kept at a temperature of not less than 50 °F (10 °C) nor 
more than 80 °F (27 °C) for a period of seven days after the concrete is placed.  The 
Contractor shall provide means for checking the temperature of the surface of the 
concrete or air temperature within the housing during the protection period.  All 
exposed surfaces within the housing shall be cured according to the Index Table. 

 
The Contractor shall provide adequate fire protection where heating is in progress 
and such protection shall be accessible at all times.  The Contractor shall maintain 
labor to keep the heating equipment in continuous operation. 
 
At the close of the heating period, the temperature shall be decreased to the 
approximate temperature of the outside air at a rate not to exceed 15 °F (8 °C) per 
12 hour period, after which the housing maybe removed.  The surface of the 
concrete shall be permitted to dry during the cooling period. 

 
(3) Protection Method III.  As soon as the surface is sufficiently set to prevent marring, 

the concrete shall be covered with 12 in. (300 mm) of loose, dry straw followed by a 
layer of impermeable covering.  The edges of the covering shall be sealed to prevent 
circulation of air and prevent the cover from flapping or blowing.  The protection shall 
remain in place until the concrete is seven days old.  If construction operations 
require removal, the protection removed shall be replaced immediately after 
completion or suspension of such operations. 

 
1020.14 Temperature Control for Placement.  Temperature control for concrete 

placement shall be according to the following. 
 

(a) Concrete other than Structures.  Concrete may be placed when the air temperature is 
above 35 °F (2 °C) and rising, and concrete placement shall stop when the falling 
temperature reaches 40 °F (4 °C) or below, unless otherwise approved by the Engineer. 
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The temperature of concrete immediately before placement shall be a minimum of 50 °F 
(10 °C) and a maximum of 90 °F (32 °C).  If concrete is pumped, the temperature of the 
concrete as placed in the forms shall be a minimum of 50 °F (10 °C) and a maximum of 
90 °F (32 °C).  A maximum concrete temperature shall not apply to Class PP concrete. 
 

(b) Concrete in Structures.  Concrete may be placed when the air temperature is above 
40 °F (4 °C) and rising, and concrete placement shall stop when the falling temperature 
reaches 45 °F (7 °C) or below, unless otherwise approved by the Engineer. 

 
The temperature of the concrete immediately before placement shall be a minimum of 
50 °F (10 °C) and a maximum of 90 °F (32 °C).  If concrete is pumped, the temperature 
of the concrete as placed in the forms shall be a minimum of 50 °F (10 °C) and a 
maximum of 90 °F (32 °C). 
 
When insulated forms are used, the maximum temperature of the concrete mixture 
immediately before placement shall be 80 °F (25 °C).   
 
When concrete is placed in contact with previously placed concrete, the temperature of 
the mixed concrete may be increased  to 80 °F (25 °C) by the Contractor to offset 
anticipated heat loss. 
 

(c) All Classes of Concrete.  Aggregates and water shall be heated or cooled uniformly and 
as necessary to produce concrete within the specified temperature limits.  No frozen 
aggregates shall be used in the concrete. 

 
(d) Temperature.  The concrete temperature shall be determined according to Illinois 

Modified AASHTO T 309. 
 
1020.15 Heat of Hydration Control for Concrete Structures.  The Contractor shall 

control the heat of hydration for concrete structures when the least dimension for a drilled shaft, 
foundation, footing, substructure, or superstructure concrete pour exceeds 5.0 ft (1.5 m).  The 
work shall be according to the following. 

 
(a) Temperature Restrictions.  The maximum temperature of the concrete after placement 

shall not exceed 150 °F (66 °C).  The maximum temperature differential between the 
internal concrete core and concrete 2 to 3 in. (50 to 75 mm) from the exposed surface 
shall not exceed 35 °F (19 °C).  The Contractor shall perform temperature monitoring to 
ensure compliance with the temperature restrictions. 

 
(b) Thermal Control Plan.  The Contractor shall provide a thermal control plan a minimum of 

28 calendar days prior to concrete placement for review by the Engineer.  Acceptance of 
the thermal control plan by the Engineer shall not preclude the Contractor from 
specification compliance, and from preventing cracks in the concrete.  At a minimum, the 
thermal control plan shall provide detailed information on the following requested items 
and shall comply with the specific specifications indicated for each item. 

 
(1) Concrete mix design(s) to be used.  Grout mix design if post-cooling with embedded 

pipe. 
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The mix design requirements in Articles 1020.04 and 1020.05 shall be revised to 
include the following additional requirements to control the heat of hydration. 
 
a. The concrete mixture shall be uniformly graded and preference for larger size 

aggregate shall be used in the mix design.  Article 1004.02(d)(2) and information 
in the “Portland Cement Concrete Level III Technician Course – Manual of 
Instructions for Design of Concrete Mixtures” shall be used to develop the 
uniformly graded mixture. 

 
b. The following shall apply to all concrete except Class DS concrete or when self-

consolidating concrete is desired.  For central-mixed concrete, the Contractor 
shall have the option to develop a mixture with a minimum of 520 lbs/cu yd 
(309 kg/cu m) of cement and finely divided minerals summed together.  For 
truck-mixed or shrink-mixed concrete, the Contractor shall have the option to 
develop a mixture with a minimum of 550 lbs/cu yd (326 kg/cu m) of cement and 
finely divided minerals summed together.  A water-reducing or high range water-
reducing admixture shall be used in the central mixed, truck-mixed or shrink-
mixed concrete mixture.  For any mixture to be placed underwater, the minimum 
cement and finely divided minerals shall be 550 lbs/cu yd (326 kg/cu m) for 
central-mixed concrete, and 580 lbs/cu yd (344 kg/cu m) for truck-mixed or 
shrink-mixed concrete. 
 
For Class DS concrete, CA 11 may be used.  If CA 11 is used, the Contractor 
shall have the option to develop a mixture with a minimum cement and finely 
divided minerals of 605 lbs/cu yd (360 kg/cu m) summed together.  If CA 11 is 
used and either Class DS concrete is placed underwater or a self-consolidating 
concrete mixture is desired, the Contractor shall have the option to develop a 
mixture with a minimum cement and finely divided minerals of 635 lbs/cu yd 
(378 kg/cu m) summed together. 
 

c. The minimum portland cement content in the mixture shall be 375 lbs/cu yd 
(222 kg/cu m).  When the total of organic processing additions, inorganic 
processing additions, and limestone addition exceed 5.0 percent in the cement, 
the minimum portland cement content in the mixture shall be 400 lbs/cu yd 
(237 kg/cu m).  For a drilled shaft, foundation, footing, or substructure, the 
minimum portland cement may be reduced to as low as 330 lbs/cu yd 
(196 kg/cu m) if the concrete has adequate freeze/thaw durability.  The 
Contractor shall provide freeze/thaw test results according to AASHTO T 161 
Procedure A or B, and the relative dynamic modulus of elasticity of the mix 
design shall be a minimum of 80 percent.  Freeze/thaw testing will not be 
required for concrete that will not be exposed to freezing and thawing conditions 
as determined by the Engineer. 

 
d. The maximum cement replacement with fly ash shall be 40.0 percent.  The 

maximum cement replacement with ground granulated blast-furnace slag shall 
be 65.0 percent.  When cement replacement with ground granulated blast-
furnace slag exceeds 35.0 percent, only Grade 100 shall be used. 
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e. The mixture may contain a maximum of two finely divided minerals.  The finely 

divided mineral in portland-pozzolan cement or portland blast-furnace slag 
cement shall count toward the total number of finely divided minerals allowed.  
The finely divided minerals shall constitute a maximum of 65.0 percent of the 
total cement plus finely divided minerals.  The fly ash portion shall not exceed 
40.0 percent.  The ground granulated blast-furnace slag portion shall not exceed 
65.0 percent.  The microsilica or high-reactivity metakaolin portion used together 
or separately shall not exceed 5.0 percent. 

 
f. The time to obtain the specified strength may be increased to a maximum 

56 days, provided the curing period specified in Article 1020.13 is increased to a 
minimum of 14 days. 

 
The minimum grout strength for filling embedded pipe shall be as specified for the 
concrete, and testing shall be according to AASHTO T 106. 
 

(2) The selected mathematical method for evaluating heat of hydration thermal effects, 
which shall include the calculated adiabatic temperature rise, calculated maximum 
concrete temperature, and calculated maximum temperature differential between the 
internal concrete core and concrete 2 to 3 in. (50 to 75 mm) from the exposed 
surface.  The time when the maximum concrete temperature and maximum 
temperature differential will occur is required if the time frame will be more than 
seven days. 
 
Acceptable mathematical methods include ACI 207.2R “Report on Thermal and 
Volume Change Effects on Cracking of Mass Concrete” as well as other proprietary 
methods.  The Contractor shall perform heat of hydration testing on the cement and 
finely divided minerals to be used in the concrete mixture.  The test shall be 
according to ASTM C 186 or other applicable test methods, and the result for heat 
shall be used in the equation to calculate adiabatic temperature rise. 
 
The Contractor has the option to propose a higher maximum temperature differential 
between the internal concrete core and concrete 2 to 3 in. (50 to 75 mm) from the 
exposed surface, but the proposed value shall not exceed 50 °F (10 °C).  In addition, 
based on strength gain of the concrete, multiple maximum temperature differentials 
at different times may be proposed.  The proposed value shall be justified through a 
mathematical method. 
 

(3) Proposed maximum concrete temperature or temperature range prior to placement. 
 
Article 1020.14 shall apply except a minimum 40 °F (10 °C) concrete temperature 
will be permitted. 
 

(4) Pre-cooling, post-cooling, and surface insulation methods that will be used to ensure 
the concrete will comply with the specified maximum temperature and specified or 
proposed temperature differential.  For reinforcement that extends beyond the limits 
of the pour, the Contractor shall indicate if the reinforcement is required to be 
covered with insulation. 
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Refer to ACI 207.4R “Cooling and Insulating Systems for Mass Concrete” for 
acceptable methods that will be permitted.  A copy of the ACI document shall be 
provided to the Engineer at the construction site.  If embedded pipe is used for post-
cooling, the material shall be polyvinyl chloride or polyethylene.  The embedded pipe 
system shall be properly supported, and the Contractor shall subsequently inspect 
glued joints to ensure they are able to withstand free falling concrete.  The 
embedded pipe system shall be leak tested after inspection of the glued joints, and 
prior to the concrete placement.  The leak test shall be performed at maximum 
service pressure or higher for a minimum of 15 minutes.  All leaks shall be repaired.  
The embedded pipe cooling water may be from natural sources such as streams and 
rivers, but shall be filtered to prevent system stoppages.  When the embedded pipe 
is no longer needed, the surface connections to the pipe shall be removed to a depth 
of 4 in. (100 mm) below the surface of the concrete.  The remaining pipe shall be 
completely filled with grout.  The 4 in. (100 mm) deep concrete hole shall be filled 
with nonshrink grout.  Form and insulation removal shall be done in a manner to 
prevent cracking and ensure the maximum temperature differential is maintained.  
Insulation shall be in good condition as determined by the Engineer and properly 
attached. 

 
(5) Dimensions of each concrete pour, location of construction joints, placement 

operations, pour pattern, lift heights, and time delays between lifts. 
 
Refer to ACI 207.1R “Guide to Mass Concrete” for acceptable placement operations 
that will be permitted.  A copy of the ACI document shall be provided to the Engineer 
at the construction site. 

 
(6) Type of temperature monitoring system, the number of temperature sensors, and 

location of sensors. 
 
A minimum of two independent temperature monitoring systems and corresponding 
sensors shall be used. 
 
The temperature monitoring system shall have a minimum temperature range of 
32 °F (0 °C) to 212 °F (100 °C), an accuracy of ± 2 °F (± 1 °C), and be able to 
automatically record temperatures without external power.  Temperature monitoring 
shall begin once the sensor is encased in concrete, and with a maximum interval of 
one hour.  Temperature monitoring may be discontinued after the maximum concrete 
temperature has been reached, post-cooling is no longer required, and the maximum 
temperature differential between the internal concrete core and the ambient air 
temperature does not exceed 35 °F (19 °C).  The Contractor has the option to select 
a higher maximum temperature differential, but the proposed value shall not exceed 
50 °F (28 °C).  The proposed value shall be justified through a mathematical method. 
 
At a minimum, a temperature sensor shall be located at the theoretical hottest 
portion of the concrete, normally the geometric center, and at the exterior face that 
will provide the maximum temperature differential.  At the exterior face, the sensor 
shall be located 2 to 3 in. (50 to 75 mm) from the surface of the concrete.  Sensors 
shall also be located a minimum of 1 in. (25 mm) away from reinforcement, and 
equidistant between cooling pipes if either applies.   
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A sensor will also be required to measure ambient air temperature.  The entrant/exit 
cooling water temperature for embedded pipe shall also be monitored. 
 
Temperature monitoring results shall be provided to the Engineer a minimum of once 
each day and whenever requested by the Engineer.  The report may be electronic or 
hard copy.  The report shall indicate the location of each sensor, the temperature 
recorded, and the time recorded.  The report shall be for all sensors and shall include 
ambient air temperature and entrant/exit cooling water temperatures.  The 
temperature data in the report may be provided in tabular or graphical format, and 
the report shall indicate any corrective actions during the monitoring period.  At the 
completion of the monitoring period, the Contractor shall provide the Engineer a final 
report that includes all temperature data and corrective actions. 

 
(7) Indicate contingency operations to be used if the maximum temperature or 

temperature differential of the concrete is reached after placement. 
 

(c) Temperature Restriction Violations.  If the maximum temperature of the concrete after 
placement exceeds 150 °F (66 °C), but is less than 158 °F (70 °C), the concrete will be 
accepted if no cracking or other unacceptable defects are identified.  If cracking or 
unacceptable defects are identified, Article 105.03 shall apply.  If the concrete 
temperature exceeds 158 °F (70 °C), Article 105.03 shall apply. 
 
If a temperature differential between the internal concrete core and concrete 2 to 3 in. 
(50 to 75 mm) from the exposed surface exceeds the specified or proposed maximum 
value allowed, the concrete will be accepted if no cracking or other unacceptable defects 
are identified.  If unacceptable defects are identified, Article 105.03 shall apply. 
 
When the maximum 150 °F (66 °C) concrete temperature or the maximum allowed 
temperature differential is violated, the Contractor shall implement corrective action prior 
to the next pour.  In addition, the Engineer reserves the right to request a new thermal 
control plan for acceptance before the Contractor is allowed to pour again. 
 

(d) Inspection and Repair of Cracks.  The Engineer will inspect the concrete for cracks after 
the temperature monitoring is discontinued, and the Contractor shall provide access for 
the Engineer to do the inspection.  A crack may require repair by the Contractor as 
determined by the Engineer.  The Contractor shall be responsible for the repair of all 
cracks.  Protective coat or a concrete sealer shall be applied to a crack less than 
0.007 in. (0.18 mm) in width.  A crack that is 0.007 in. (0.18 mm) or greater shall be 
pressure injected with epoxy according to Section 590. 

 
 
QUALITY CONTROL/QUALITY ASSURANCE OF CONCRETE MIXTURES (BDE) 
Effective:  January 1, 2012 
 
Add the following to Section 1020 of the Standard Specifications: 
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“1020.16 Quality Control/Quality Assurance of Concrete Mixtures.  This Article 
specifies the quality control responsibilities of the Contractor for concrete mixtures (except 
Class PC and PS concrete), cement aggregate mixture II, and controlled low-strength material 
incorporated in the project, and defines the quality assurance and acceptance responsibilities of 
the Engineer. 

 
A list of quality control/quality assurance (QC/QA) documents is provided in 

Article 1020.16(g), Schedule D. 
 
A Level I Portland Cement Concrete (PCC) Technician shall be defined as an individual who 

has successfully completed the Department’s training for concrete testing. 
 
A Level II Portland Cement Concrete (PCC) Technician shall be defined as an individual 

who has successfully completed the Department’s training for concrete proportioning. 
 
A Level III Portland Cement Concrete (PCC) Technician shall be defined as an individual 

who has successfully completed the Department’s training for concrete mix design. 
 
A Concrete Tester shall be defined as an individual who has successfully completed the 

Department’s training to assist with concrete testing and is monitored on a daily basis. 
 
Aggregate Technician shall be defined as an individual who has successfully completed the 

Department’s training for gradation testing involving aggregate production and mixtures. 
 
Mixture Aggregate Technician shall be defined as an individual who has successfully 

completed the Department’s training for gradation testing involving mixtures. 
 
Gradation Technician shall be defined as an individual who has successfully completed the 

Department’s training to assist with gradation testing and is monitored on a daily basis. 
 
(a) Equipment/Laboratory.  The Contractor shall provide a laboratory and test equipment to 

perform their quality control testing. 
 
The laboratory shall be of sufficient size and be furnished with the necessary equipment, 
supplies, and current published test methods for adequately and safely performing all 
required tests.  The laboratory will be approved by the Engineer according to the current 
Bureau of Materials and Physical Research Policy Memorandum “Minimum Private 
Laboratory Requirements for Construction Materials Testing or Mix Design”.  Production 
of a mixture shall not begin until the Engineer provides written approval of the laboratory.  
The Contractor shall refer to the Department's "Required Sampling and Testing 
Equipment for Concrete" for equipment requirements. 
 
Test equipment shall be maintained and calibrated as required by the appropriate test 
method, and when required by the Engineer.  This information shall be documented on 
the Department's "Calibration of Concrete Testing Equipment" form. 
 
Test equipment used to determine compressive or flexural strength shall be calibrated 
each 12 month period by an independent agency, using calibration equipment traceable 
to the National Institute of Standards and Technology (NIST).  The Contractor shall have 
the calibration documentation available at the test equipment location. 
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The Engineer will have unrestricted access to the plant and laboratory at any time to 
inspect measuring and testing equipment, and will notify the Contractor of any 
deficiencies.  Defective equipment shall be immediately repaired or replaced by the 
Contractor. 

 
(b) Quality Control Plan.  The Contractor shall submit, in writing, a proposed Quality Control 

(QC) Plan to the Engineer.  The QC Plan shall be submitted a minimum of 45 calendar 
days prior to the production of a mixture.  The QC Plan shall address the quality control 
of the concrete, cement aggregate mixture II, and controlled low-strength material 
incorporated in the project.  The Contractor shall refer to the Department's "Model 
Quality Control Plan for Concrete Production" to prepare a QC Plan.  The Engineer will 
respond in writing to the Contractor’s proposed QC Plan within 15 calendar days of 
receipt. 
 
Production of a mixture shall not begin until the Engineer provides written approval of the 
QC Plan.  The approved QC Plan shall become a part of the contract between the 
Department and the Contractor, but shall not be construed as acceptance of any mixture 
produced. 
 
The QC Plan may be amended during the progress of the work, by either party, subject 
to mutual agreement.  The Engineer will respond in writing to a Contractor’s proposed 
QC Plan amendment within 15 calendar days of receipt.  The response will indicate the 
approval or denial of the Contractor's proposed QC Plan amendment. 

 
(c) Quality Control by Contractor.  The Contractor shall perform quality control inspection, 

sampling, testing, and documentation to meet contract requirements.  Quality control 
includes the recognition of obvious defects and their immediate correction.  Quality 
control also includes appropriate action when passing test results are near specification 
limits, or to resolve test result differences with the Engineer.  Quality control may require 
increased testing, communication of test results to the plant or the jobsite, modification 
of operations, suspension of mixture production, rejection of material, or other actions as 
appropriate.  The Engineer shall be immediately notified of any failing tests and 
subsequent remedial action.  Passing tests shall be reported no later than the start of the 
next work day. 
 
When a mixture does not comply with specifications, the Contractor shall reject the 
material; unless the Engineer accepts the material for incorporation in the work, 
according to Article 105.03. 
 
(1) Personnel Requirements.  The Contractor shall provide a Quality Control (QC) 

Manager who will have overall responsibility and authority for quality control.  The 
jobsite and plant personnel shall be able to contact the QC Manager by cellular 
phone, two-way radio or other methods approved by the Engineer. 
 
The QC Manager shall visit the jobsite a minimum of once a week.  A visit shall be 
performed the day of a bridge deck pour, the day a non-routine mixture is placed as 
determined by the Engineer, or the day a plant is anticipated to produce more than 
1000 cu yd (765 cu m).  Any of the three required visits may be used to meet the 
once per week minimum requirement. 
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The Contractor shall provide personnel to perform the required inspections, 
sampling, testing and documentation in a timely manner.  The Contractor shall refer 
to the Department’s “Qualifications and Duties of Concrete Quality Control 
Personnel” document. 
 
A Level I PCC Technician shall be provided at the jobsite during mixture production 
and placement, and may supervise concurrent pours on the project.  For concurrent 
pours, a minimum of one Concrete Tester shall be required at each pour location.  If 
the Level I PCC Technician is at one of the pour locations, a Concrete Tester is still 
required at the same location.  Each Concrete Tester shall be able to contact the 
Level I PCC Technician by cellular phone, two-way radio or other methods approved 
by the Engineer.  A single Level I PCC Technician shall not supervise concurrent 
pours for multiple contracts. 
 
A Level II PCC Technician shall be provided at the plant, or shall be available, during 
mixture production and placement.  A Level II PCC Technician may supervise a 
maximum of three plants.  Whenever the Level II PCC Technician is not at the plant 
during mixture production and placement, a Concrete Tester or Level I PCC 
Technician shall be present at the plant to perform any necessary concrete tests.  
The Concrete Tester, Level I PCC Technician, or other individual shall also be 
trained to perform any necessary aggregate moisture tests, if the Level II PCC 
Technician is not at the plant during mixture production and placement.  The 
Concrete Tester, Level I PCC Technician, plant personnel, and jobsite personnel 
shall have the ability to contact the Level II PCC Technician by cellular phone, two-
way radio, or other methods approved by the Engineer. 
 
For a mixture which is produced and placed with a mobile portland cement concrete 
plant as defined in Article 1103.04, a Level II PCC Technician shall be provided.  The 
Level II PCC Technician shall be present at all times during mixture production and 
placement. 
 
A Concrete Tester, Mixture Aggregate Technician, and Aggregate Technician may 
provide assistance with sampling and testing.  A Gradation Technician may provide 
assistance with testing.  A Concrete Tester shall be supervised by a Level I or Level 
II PCC Technician.  A Gradation Technician shall be supervised by a Level II PCC 
Technician, Mixture Aggregate Technician, or Aggregate Technician. 
 

(2) Required Plant Tests.  Sampling and testing shall be performed at the plant, or at a 
location approved by the Engineer, to control the production of a mixture.  The 
required minimum Contractor plant sampling and testing is indicated in 
Article 1020.16(g) Schedule A. 

 
(3) Required Field Tests.  Sampling and testing shall be performed at the jobsite to 

control the production of a mixture, and to comply with specifications for placement.  
For standard curing, after initial curing, and for strength testing; the location shall be 
approved by the Engineer.  The required minimum Contractor jobsite sampling and 
testing is indicated in Article 1020.16(g), Schedule B. 
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(d) Quality Assurance by Engineer.  The Engineer will perform quality assurance tests on 
independent samples and split samples.  An independent sample is a field sample 
obtained and tested by only one party.  A split sample is one of two equal portions of a 
field sample, where two parties each receive one portion for testing.  The Engineer may 
request the Contractor to obtain a split sample.  Aggregate split samples and any failing 
strength specimen shall be retained until permission is given by the Engineer for 
disposal.  The results of all quality assurance tests by the Engineer will be made 
available to the Contractor.  However, Contractor split sample test results shall be 
provided to the Engineer before Department test results are revealed.  The Engineer's 
quality assurance independent sample and split sample testing is indicated in Article 
1020.16(g), Schedule C. 

 
(1) Strength Testing.  For strength testing, Article 1020.09 shall apply, except the 

Contractor and Engineer beam strength specimens may be cured in the same tank. 
 
(2) Comparing Test Results.  Differences between the Engineer's and the Contractor's 

split sample test results will not be considered extreme if within the following limits: 
 

Test Parameter Acceptable Limits of Precision 

Slump 0.75 in. (20 mm) 
Air Content 0.9% 
Compressive Strength 900 psi (6200 kPa) 
Flexural Strength 90 psi (620 kPa) 

Aggregate Gradation 
See "Guideline for Sample Comparison" in 
Appendix "A" of the Manual of Test 
Procedures for Materials. 

 
When acceptable limits of precision have been met, but only one party is within 
specification limits, the failing test shall be resolved before the material may be 
considered for acceptance. 
 

(3) Test Results and Specification Limits. 
 

a. Split Sample Testing.  If either the Engineer’s or the Contractor’s split sample test 
result is not within specification limits, and the other party is within specification 
limits; immediate retests on a split sample shall be performed for slump, air 
content, or aggregate gradation.  A passing retest result by each party will 
require no further action.  If either the Engineer’s or Contractor’s slump, air 
content, or aggregate gradation split sample retest result is a failure; or if either 
the Engineer’s or Contractor’s strength test result is a failure, and the other party 
is within specification limits; the following actions shall be initiated to investigate 
the test failure: 
 
1. The Engineer and the Contractor shall investigate the sampling method, test 

procedure, equipment condition, equipment calibration, and other factors. 
2. The Engineer or the Contractor shall replace test equipment, as determined 

by the Engineer. 
3. The Engineer and the Contractor shall perform additional testing on split 

samples, as determined by the Engineer. 
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For aggregate gradation, jobsite slump, and jobsite air content; if the failing split 
sample test result is not resolved according to 1., 2., or 3., and the mixture has 
not been placed, the Contractor shall reject the material; unless the Engineer 
accepts the material for incorporation in the work according to Article 105.03.  If 
the mixture has already been placed, or if a failing strength test result is not 
resolved according to 1., 2., or 3., the material will be considered unacceptable. 
 
If a continued trend of difference exists between the Engineer’s and the 
Contractor’s split sample test results, or if split sample test results exceed the 
acceptable limits of precision, the Engineer and the Contractor shall investigate 
according to items 1, 2, and 3. 
 

b. Independent Sample Testing.  For aggregate gradation, jobsite slump, and 
jobsite air content; if the result of a quality assurance test on a sample 
independently obtained by the Engineer is not within specification limits, and the 
mixture has not been placed, the Contractor shall reject the material, unless the 
Engineer accepts the material for incorporation in the work according to 
Article 105.03.  If the mixture has already been placed or the Engineer obtains a 
failing strength test result, the material will be considered unacceptable. 

 
(e) Acceptance by the Engineer.  Final acceptance will be based on the Standard 

Specifications and the following: 
 
(1) The Contractor's compliance with all contract documents for quality control. 
 
(2) Validation of Contractor quality control test results by comparison with the Engineer’s 

quality assurance test results using split samples.  Any quality control or quality 
assurance test determined to be flawed may be declared invalid only when reviewed 
and approved by the Engineer.  The Engineer will declare a test result invalid only if 
it is proven that improper sampling or testing occurred.  The test result is to be 
recorded and the reason for declaring the test invalid will be provided by the 
Engineer. 

 
(3) Comparison of the Engineer’s quality assurance test results with specification limits 

using samples independently obtained by the Engineer. 
 

The Engineer may suspend mixture production, reject materials, or take other appropriate 
action if the Contractor does not control the quality of concrete, cement aggregate mixture II, or 
controlled low-strength material for acceptance.  The decision will be determined according to 
(1), (2), or (3). 

 
(f) Documentation. 
 

(1) Records.  The Contractor shall be responsible for documenting all observations, 
inspections, adjustments to the mix design, test results, retest results, and corrective 
actions in a bound hardback field book, bound hardback diary, or appropriate 
Department form, which shall become the property of the Department.  The 
documentation shall include a method to compare the Engineer’s test results with the 
Contractor’s results.   
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The Contractor shall be responsible for the maintenance of all permanent records 
whether obtained by the Contractor, the consultants, the subcontractors, or the 
producer of the mixture.  The Contractor shall provide the Engineer full access to all 
documentation throughout the progress of the work. 
 
The Department's form MI 504M, form BMPR MI654, and form BMPR MI655 shall be 
completed by the Contractor, and shall be submitted to the Engineer weekly or as 
required by the Engineer.  A correctly completed form MI 504M, form BMPR MI654, 
and form BMPR MI655 are required to authorize payment by the Engineer, for 
applicable pay items. 

 
(2) Delivery Truck Ticket.  The following information shall be recorded on each delivery 

ticket or in a bound hardback field book:  initial/final revolution counter reading, at the 
jobsite, if the mixture is truck-mixed; time discharged at the jobsite; total amount of 
each admixture added at the jobsite; total amount of water added at the jobsite; and 
total amount of cement added at the jobsite if the air content needed adjustment. 

 
(g) Basis of Payment and Schedules.  Quality Control/Quality Assurance of portland cement 

concrete mixtures will not be paid for separately, but shall be considered as included in 
the cost of the various concrete contract items. 



FAP Route 75 (IL 29) 
Project ACF-HPP-0075(156) 

Section 84-12; 11-3 
Sangamon and Christian Counties 

Contract No. 72829 
 

 142

SCHEDULE A 
 

CONTRACTOR PLANT SAMPLING AND TESTING 

Item Test Frequency 
IL Modified AASHTO 
or Department Test Method 1/ 

Aggregates 
(Arriving at Plant) 

Gradation 2/ 
As needed to check source 
for each gradation number 

 
T 2, T 11, T 27, and  
T 248 

Aggregates 
(Stored at Plant in 
Stockpiles or Bins) 

Gradation 2/ 
2,500 cu yd  
(1,900 cu m) for each 
gradation number 3/ 

T 2, T 11, T 27, and  
T 248 

Aggregates 
(Stored at Plant in 
Stockpiles or Bins) 

Moisture 4/: 
Fine Aggregate 

Once per week for moisture 
sensor, otherwise daily for 
each gradation number 

Flask, Dunagan, 
Pychnometer Jar, 
or T 255 

 
 
 

Moisture 4/: 
Coarse Aggregate 

As needed to control 
production for each 
gradation number 

Dunagan, 
Pychnometer Jar, 
or T 255 

Mixture 5/ 
Slump, 
Air Content, 
Unit Weight / Yield, 
and Temperature 

As needed to control 
production 

T 141 and T 119 
T 141 and T 152 or  
T 196 
T 141 and T 121 
T 141 and T 309 

 
1/ Refer to the Department’s “Manual of Test Procedures for Materials”. 
2/ All gradation tests shall be washed.  Testing shall be completed no later than 24 hours 

after the aggregate has been sampled. 
3/ One per week (Sunday through Saturday) minimum unless the stockpile has not 

received additional aggregate material since the previous test. 
One per day minimum for a bridge deck pour unless the stockpile has not received 
additional aggregate material since the previous test.  The sample shall be taken and 
testing completed prior to the pour.  The bridge deck aggregate sample may be taken 
the day before the pour or as approved by the Engineer. 

4/ If the moisture test and moisture sensor disagree by more than 0.5 percent, retest.  If the 
difference remains, adjust the moisture sensor to an average of two or more moisture 
tests, using the Dunagan or Illinois Modified AASHTO T 255 test method.  The 
Department's "Water/Cement Ratio Worksheet" form shall be completed when 
applicable. 

5/ The Contractor may also perform strength testing according to Illinois Modified 
AASHTO T 141, T 23, and T 22 or T 177; or water content testing according to Illinois 
Modified AASHTO T 318; or other tests at the plant to control mixture production. 
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SCHEDULE B 
 

CONTRACTOR JOBSITE SAMPLING & TESTING 1/ 

Item Measured 
Property 

Random Sample 
Testing Frequency 
per Mix Design and 

per Plant 2/ 

IL Modified 
AASHTO Test 

Method 

Pavement, 
Shoulder, 
Base Course, 
Base Course Widening, 
Driveway Pavement, 
Railroad Crossing, 
Cement Aggregate 

Mixture II 

Slump 3/ 4/ 
1 per 500 cu yd  
(400 cu m) or 

minimum 1/day 
T 141 and T 119 

Air Content 3/ 5/ 

6/ 

1 per 100 cu yd  
(80 cu m) or 

minimum 1/day 

T 141 
And 

T 152 or T 196 
Compressive 
Strength 7/ 8/ 

or 
Flexural 

Strength 7/ 8/ 

1 per 1250 cu yd  
(1000 cu m) or 
minimum 1/day 

T 141, T 22 and  
T 23 
Or 

T 141, T 177 and 
T 23 

Bridge Approach Slab 9/, 
Bridge Deck 9/, 
Bridge Deck Overlay 9/, 
Superstructure 9/, 
Substructure, 
Culvert, 
Miscellaneous Drainage 

Structures, 
Retaining Wall, 
Building Wall, 
Drilled Shaft 
Pile & Encasement 
Footing, 
Foundation, 
Pavement Patching, 
Structural Repairs 

Slump 3/ 4/ 
1 per 50 cu yd  
(40 cu m) or 

minimum 1/day 
T 141 and T 119 

Air Content 3/ 5/ 

6/ 

1 per 50 cu yd  
(40 cu m) or 

minimum 1/day 

T 141 
And 

T 152 or T 196 

Compressive 
Strength 7/ 8/ 

or 
Flexural 

Strength 7/ 8/ 

1 per 250 cu yd  
(200 cu m) or 

minimum 1/day 

 
 

T 141, T 22 and  
T 23 
Or 

T 141, T 177 and 
T 23 

 
Seal Coat 

 
Slump 3/ 

1 per 250 cu yd 
(200 cu m) 

or 
minimum 1/day 

 
T 141 and T 119 

Air Content 3/  6/ As needed to control 
production 

T 141 
And 

T 152 or T 196 
Compressive 
Strength 7/ 8/ 

or 
Flexural 

Strength 7/ 8/ 

1 per 250 cu yd  
(200 cu m) 

or 
minimum 1/day 

T 141, T 22 and  
T 23 
Or 

T 141, T 177 and 
T 23 
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CONTRACTOR JOBSITE SAMPLING & TESTING 1/ 

Curb, 
Gutter, 
Median, 
Barrier, 
Sidewalk, 
Slope Wall, 
Paved Ditch, 
Fabric Formed 

Concrete Revetment 
Mat 10/, 

Miscellaneous Items, 
Incidental Items 

Slump 3/ 4/ 
1 per 100 cu yd  

(80 cu m) or 
minimum 1/day 

T 141 and T 119 

Air Content 3/ 5/ 6/ 
1 per 50 cu yd  
(40 cu m) or 

minimum 1/day 

T 141 
And 

T 152 or T 196 
Compressive 
Strength 7/ 8/ 

or 
Flexural 

Strength 7/ 8/ 

1 per 400 cu yd  
(300 cu m) 

or minimum 1/day 

T 141, T 22 and T 23 
Or 

T 141, T 177 and 
T 23 

All Temperature 3/ As needed to control 
production 

T 141 and 
T 309 

Controlled Low-Strength 
Material (CLSM) 

Flow, Air Content 
and 

Compressive 
Strength 

As needed to control 
production 

Illinois Test Procedure 
307 

 
1/ Sampling and testing of small quantities of curb, gutter, median, barrier, sidewalk, slope 

wall, paved ditch, miscellaneous items, and incidental items may be waived by the 
Engineer if requested by the Contractor.  However, quality control personnel are still 
required according to Article 1020.16(c)(1)  The Contractor shall also provide recent 
evidence that similar material has been found to be satisfactory under normal sampling 
and testing procedures.  The total quantity that may be waived for testing shall not 
exceed 100 cu yd (76 cu m) per contract. 

 
2/ If one mix design is being used for several construction items during a day's production, 

one testing frequency may be selected to include all items.  The construction items shall 
have the same slump, air content, and water/cement ratio specifications.  The frequency 
selected shall equal or exceed the testing required for the construction item. 
 
One sufficiently sized sample shall be taken to perform the required test(s).  Random 
numbers shall be determined according to the Department's "Method for Obtaining 
Random Samples for Concrete".  The Engineer will provide random sample locations. 

 
3/ The temperature, slump, and air content tests shall be performed on the first truck load 

delivered, for each pour.  Unless a random sample is required for the first truck load, 
testing the first truck load does not satisfy random sampling requirements. 

 
4/ The slump random sample testing frequency shall be a minimum 1/day for a construction 

item which is slipformed. 
 
5/ If a pump or conveyor is used for placement, a correction factor shall be established to 

allow for a loss of air content during transport.  The first three truck loads delivered shall 
be tested, before and after transport by the pump or conveyor, to establish the correction 
factor.  Once the correction is determined, it shall be re-checked after an additional 
50 cu yd (40 cu m) is pumped, or an additional 100 cu yd (80 cu m) is conveyored.  This 
shall continue throughout the pour.  If the re-check indicates the correction factor has 
changed, a minimum of two truckloads is required to re-establish the correction factor.   
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The correction factor shall also be re-established when significant changes in 
temperature, distance, pump or conveyor arrangement, and other factors have occurred.  
If the correction factor is 3.0 percent or more, the Contractor shall take corrective action 
to reduce the loss of air content during transport by the pump or conveyor.  The 
Contractor shall record all air content test results, correction factors and corrected air 
contents.  The corrected air content shall be reported on form BMPR MI654. 

 
6/ If the Contractor's or Engineer's air content test result is within the specification limits, 

and 0.2 percent or closer to either limit, the next truck load delivered shall be tested by 
the Contractor.  For example, if the specified air content range is 5.0 to 8.0 percent and 
the test result is 5.0, 5.1, 5.2, 7.8, 7.9 or 8.0 percent, the next truck shall be tested by the 
Contractor. 
 
If the Contractor's or Engineer's air content or slump test result is not within the 
specification limits, all subsequent truck loads delivered shall be tested by the Contractor 
until the problem is corrected. 

 
7/ The test of record for strength shall be the day indicated in Article 1020.04.  For cement 

aggregate mixture II, a strength requirement is not specified and testing is not required.  
Additional strength testing to determine early falsework and form removal, early 
pavement or bridge opening to traffic, or to monitor strengths is at the discretion of the 
Contractor.  Strength shall be defined as the average of at least two cylinder or two 
beam breaks for field tests. 

 
8/ In addition to the strength test, an air test, slump test, and temperature test shall be 

performed on the same sample.  For mixtures pumped or conveyored, the Contractor 
shall sample according to Illinois Modified AASHTO T 141. 

 
9/ The air content test will be required for each delivered truck load. 
 
10/ For fabric formed concrete revetment mat, the slump test is not required and the flexural 

strength test is not applicable. 
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SCHEDULE C 
 

ENGINEER QUALITY ASSURANCE INDEPENDENT SAMPLE TESTING 

Location Measured Property Testing Frequency 1/ 

Plant Gradation of aggregates stored in 
stockpiles or bins, Slump and Air Content 

As determined by the 
Engineer. 

Jobsite Slump, Air Content and Strength As determined by the 
Engineer. 

 
ENGINEER QUALITY ASSURANCE SPLIT SAMPLE TESTING 

Location Measured Property Testing Frequency 1/ 

 
 
 
Plant 

Gradation of 
aggregates stored in 
stockpiles or bins 2/ 

At the beginning of the project, the first test 
performed by the Contractor.  Thereafter, a 
minimum of 10% of total tests required of the 
Contractor will be performed per aggregate 
gradation number and per plant. 

Slump and 
Air Content 

As determined by the Engineer. 

 
 
 
 
 
Jobsite 

 
 
Slump 2/ and 
Air Content 2/ 3/ 

At the beginning of the project, the first three 
tests performed by the Contractor.  
Thereafter, a minimum of 20% of total tests 
required of the Contractor will be performed 
per plant, which will include a minimum of one 
test per mix design. 

 
 
Strength 2/ 

At the beginning of the project, the first test 
performed by the Contractor.  Thereafter, a 
minimum of 20% of total tests required of the 
Contractor will be performed per plant, which 
will include a minimum of one test per mix 
design. 

 
1/ The Engineer will perform the testing throughout the period of quality control testing by 

the Contractor. 
2/ The Engineer will witness and take immediate possession of or otherwise secure the 

Department’s split sample obtained by the Contractor. 
3/ Before transport by pump or conveyor, a minimum of 20 percent of total tests required of 

the Contractor will be performed per mix design and per plant.  After transport by pump 
or conveyor, a minimum of 20 percent of total tests required of the Contractor will be 
performed per mix design and per plant. 
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SCHEDULE D 
 
 

CONCRETE QUALITY CONTROL AND QUALITY ASSURANCE DOCUMENTS 
 
 

(a) Model Quality Control Plan for Concrete Production (*) 
 
(b) Qualifications and Duties of Concrete Quality Control Personnel (*) 
 
(c) Development of Gradation Bands on Incoming Aggregate at Mix Plants (*) 
 
(d) Required Sampling and Testing Equipment for Concrete (*) 
 
(e) Method for Obtaining Random Samples for Concrete (*) 
 
(f) Calibration of Concrete Testing Equipment (BMPR PCCQ01 through BMPR PCCQ09) (*) 
 
(g) Water/Cement Ratio Worksheet (BMPR PCCW01) (*) 
 
(h) Field/Lab Gradations (MI 504M) (*) 
 
(i) Concrete Air, Slump and Quantity (BMPR MI654) (*) 
 
(j) P.C. Concrete Strengths (BMPR MI655) (*) 
 
(k) Aggregate Technician Course or Mixture Aggregate Technician Course (*) 
 
(l) Portland Cement Concrete Tester Course (*) 
 
(m) Portland Cement Concrete Level I Technician Course - Manual of Instructions for Concrete 

Testing (*) 
 
(n) Portland Cement Concrete Level II Technician Course - Manual of Instructions for Concrete 

Proportioning (*) 
 
(o) Portland Cement Concrete Level III Technician Course - Manual of Instructions for Design of 

Concrete Mixtures (*) 
 
(p) Manual of Test Procedures for Materials 
 
 
* Refer to Appendix C of the Manual of Test Procedures for Materials for more information.” 
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RECLAIMED ASPHALT PAVEMENT (RAP) (BDE) 
Effective:  January 1, 2007      Revised:  January 1, 2012 
 
Revise Section 1031 of the Standard Specifications to read: 
 

“SECTION 1031.  RECLAIMED ASPHALT PAVEMENT 
 

1031.01 Description.  Reclaimed asphalt pavement (RAP) is from the material produced by 
cold milling or crushing of an existing hot-mix asphalt (HMA) pavement.  The Contractor shall 
supply written documentation that the RAP originated from routes or airfields under federal, 
state, or local agency jurisdiction. 

 
1031.02 Stockpiles.  The Contractor shall construct individual, sealed RAP stockpiles 

meeting one of the following definitions.  No additional RAP shall be added to the pile after the 
pile has been sealed.  Stockpiles shall be sufficiently separated to prevent intermingling at the 
base.  Stockpiles shall be identified by signs indicating the type as listed below (i.e. 
“Homogeneous Surface”). 

 
Prior to milling, the Contractor shall request the District to provide verification of the quality 

of the RAP to clarify appropriate stockpile. 
 
(a) Fractionated RAP (FRAP).  FRAP shall consist of RAP from Class I, HMA (High and 

Low ESAL) mixtures.  The coarse aggregate in FRAP shall be crushed aggregate and 
may represent more than one aggregate type and/or quality but shall be at least C 
quality.  All FRAP shall be fractionated prior to testing by screening into a minimum of 
two size fractions with the separation occurring on or between the #4 (4.75 mm) and 
1/2 in. (12.5 mm) sieves.  Agglomerations shall be minimized such that 100 percent of 
the RAP shall pass the sieve size specified below for the mix the FRAP will be used in. 

 
Mixture FRAP will be used in: Sieve Size that 100% of FRAP Shall Pass 

IL-25.0 2 in. (50 mm) 
IL-19.0 1 1/2 in. (40 mm) 
IL-12.5 1 in. (25 mm) 
IL-9.5 3/4 in. (20 mm) 

IL-4.75 1/2 in. (13 mm) 
 
(b) Homogeneous.  Homogeneous RAP stockpiles shall consist of RAP from Class I, HMA 

(High and Low ESAL) mixtures and represent:  1) the same aggregate quality, but shall 
be at least C quality; 2) the same type of crushed aggregate (either crushed natural 
aggregate, ACBF slag, or steel slag); 3) similar gradation; and 4) similar asphalt binder 
content.  If approved by the Engineer, combined single pass surface/binder millings may 
be considered “homogenous” with a quality rating dictated by the lowest coarse 
aggregate quality present in the mixture. 
 

(c) Conglomerate.  Conglomerate RAP stockpiles shall consist of RAP from Class I, HMA 
(High and Low ESAL) mixtures.  The coarse aggregate in this RAP shall be crushed 
aggregate and may represent more than one aggregate type and/or quality but shall be 
at least C quality.  This RAP may have an inconsistent gradation and/or asphalt binder 
content prior to processing.   
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All conglomerate RAP shall be processed prior to testing by crushing to where all RAP 
shall pass the 5/8 in. (16 mm) or smaller screen.  Conglomerate RAP stockpiles shall not 
contain steel slag or other expansive material as determined by the Department. 

 
(d) Conglomerate “D” Quality (DQ).  Conglomerate DQ RAP stockpiles shall consist of RAP 

from Class I, HMA (High or Low ESAL), or ”All Other” (as defined by 
Article 1030.04(a)(3)) mixtures.  The coarse aggregate in this RAP may be crushed or 
round but shall be at least D quality.  This RAP may have an inconsistent gradation 
and/or asphalt binder content.  Conglomerate DQ RAP stockpiles shall not contain steel 
slag or other expansive material as determined by the Department. 
 

(e) Non-Quality.  RAP stockpiles that do not meet the requirements of the stockpile 
categories listed above shall be classified as “Non-Quality”. 
 

RAP/FRAP containing contaminants, such as earth, brick, sand, concrete, sheet asphalt, 
bituminous surface treatment (i.e. chip seal), pavement fabric, joint sealants, etc., will be 
unacceptable unless the contaminants are removed to the satisfaction of the Engineer.  Sheet 
asphalt shall be stockpiled separately. 

 
1031.03 Testing.  When used in HMA, the RAP/FRAP shall be sampled and tested either 

during or after stockpiling. 
 
For testing during stockpiling, washed extraction samples shall be run at the minimum 

frequency of one sample per 500 tons (450 metric tons) for the first 2000 tons 
(1800 metric tons) and one sample per 2000 tons (1800 metric tons) thereafter.  A minimum of 
five tests shall be required for stockpiles less than 4000 tons (3600 metric tons). 

 
For testing after stockpiling, the Contractor shall submit a plan for approval to the District 

proposing a satisfactory method of sampling and testing the RAP/FRAP pile either in-situ or by 
restockpiling.  The sampling plan shall meet the minimum frequency required above and detail 
the procedure used to obtain representative samples throughout the pile for testing. 

 
Before extraction, each field sample shall be split to obtain two samples of test sample size.  

One of the two test samples from the final split shall be labeled and stored for Department use.  
The Contractor shall extract the other test sample according to Department procedure.  The 
Engineer reserves the right to test any sample (split or Department-taken) to verify Contractor 
test results. 

 
Evaluation of Test Results.  All of the extraction results shall be compiled and averaged for 

asphalt binder content and gradation and, when applicable Gmm.  Individual extraction test 
results, when compared to the averages, will be accepted if within the tolerances listed below. 
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Parameter FRAP/Homogeneous/Conglomerate Conglomerate “D” Quality 
1 in. (25 mm)   5 % 
1/2 in. (12.5 mm)  8 %  15 % 
No. 4 (4.75 mm)  6 %  13 % 
No. 8 (2.36 mm)  5 %  
No. 16 (1.18 mm)   15 % 
No. 30 (600 m)  5 %  
No. 200 (75 m)  2.0 %  4.0 % 
Asphalt Binder  0.4 % 1/  0.5 % 
Gmm  0.03  

 
1/ The tolerance for FRAP shall be  0.3 %. 
 

If more than 20 percent of the individual sieves are out of the gradation tolerances, or if 
more than 20 percent of the asphalt binder content test results fall outside the appropriate 
tolerances, the RAP/FRAP shall not be used in HMA unless the RAP/FRAP representing the 
failing tests is removed from the stockpile.  All test data and acceptance ranges shall be sent to 
the District for evaluation. 

 
With the approval of the Engineer, the ignition oven may be substituted for extractions 

according to the Illinois Test Procedure, “Calibration of the Ignition Oven for the Purpose of 
Characterizing Reclaimed Asphalt Pavement (RAP)”. 

 
1031.04 Quality Designation of Aggregate in RAP/FRAP. 
 
(a) The aggregate quality of the RAP for homogenous, conglomerate, and conglomerate “D” 

quality stockpiles shall be set by the lowest quality of coarse aggregate in the RAP 
stockpile and are designated as follows. 

 
(1) RAP from Class I, Superpave (High ESAL)/HMA (High ESAL), or HMA (Low ESAL) 

IL-9.5L surface mixtures are designated as containing Class B quality coarse 
aggregate. 

 
(2) RAP from Superpave (Low ESAL)/HMA (Low ESAL) IL-19.0L binder mixture is 

designated as Class D quality coarse aggregate. 
 
(3) RAP from Class I, Superpave (High ESAL), or HMA (High ESAL) binder mixtures, 

bituminous base course mixtures, and bituminous base course widening mixtures 
are designated as containing Class C quality coarse aggregate. 

 
(4) RAP from bituminous stabilized subbase and BAM shoulders are designated as 

containing Class D quality coarse aggregate. 
 

(b) The aggregate quality of FRAP shall be determined as follows. 
 

(1) If the Engineer has documentation of the quality of the FRAP aggregate, the 
Contractor shall use the assigned quality provided by the Engineer.  If the quality is 
not known, the quality shall be determined according to Article 1031.04(b)(2). 
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(2) Coarse and fine FRAP stockpiles containing plus #4 (4.75 mm) sieve coarse 

aggregate shall have a maximum tonnage of 5000 tons (4500 metric tons).  The 
Contractor shall obtain a representative sample witnessed by the Engineer.  The 
sample shall be a minimum of 50 lb (25 kg).  The sample shall be extracted 
according to Illinois Modified AASHTO T 164 by a consultant prequalified by the 
Department for the specified testing.  The consultant shall submit the test results 
along with the recovered aggregate to the District Office.  The cost for this testing 
shall be paid by the Contractor.  The District will forward the sample to the BMPR 
Aggregate Lab for MicroDeval Testing, according to Illinois Modified AASHTO T 327.  
A maximum loss of 15.0 percent will be applied for all HMA applications.” 

 
1031.05 Use of RAP/FRAP in HMA.  The use of RAP/FRAP shall be a Contractor’s option 

when constructing HMA in all contracts.  The use of RAP/FRAP in HMA shall be as follows. 
 
(a) Coarse Aggregate Size.  The coarse aggregate in all RAP shall be equal to or less than 

the nominal maximum size requirement for the HMA mixture to be produced. 
 

(b) Steel Slag Stockpiles.  RAP stockpiles containing steel slag or other expansive material, 
as determined by the Department, shall be homogeneous and will be approved for use 
in HMA (High ESAL and Low ESAL) surface mixtures only. 
 

(c) Use in HMA Surface Mixtures (High and Low ESAL).  RAP/FRAP stockpiles for use in 
HMA surface mixtures (High and Low ESAL) shall be FRAP or homogeneous in which 
the coarse aggregate is Class B quality or better.  RAP/FRAP shall be considered 
equivalent to limestone for frictional considerations unless produced/screened to minus 
3/8 in. (10 mm). 
 

(d) Use in HMA Binder Mixtures (High and Low ESAL), HMA Base Course, and HMA Base 
Course Widening.  RAP/FRAP stockpiles for use in HMA binder mixtures (High and Low 
ESAL), HMA base course, and HMA base course widening shall be FRAP, 
homogeneous, or conglomerate, in which the coarse aggregate is Class C quality or 
better. 
 

(e) Use in Shoulders and Subbase.  RAP/FRAP stockpiles for use in HMA shoulders and 
stabilized subbase (HMA) shall be FRAP, homogeneous, conglomerate, or 
conglomerate DQ. 
 

(f) When the Contractor chooses the RAP option, the percentage of RAP shall not exceed 
the amounts indicated in the table below for a given N Design. 
 

Max RAP Percentage 
HMA Mixtures 1/, 3/ Maximum % RAP  

Ndesign Binder/Leveling Binder Surface Polymer Modified  
30 30 30 10  
50 25 15 10  
70 15 / 25 2/ 10 / 15 2/ 10  
90 10 10  10  

105 10 10 10  
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1/ For HMA “All Other” (shoulder and stabilized subbase) N-30, the amount of RAP 

shall not exceed 50% of the mixture. 
 

2/ Value of Max % RAP if homogeneous RAP stockpile of IL-9.5 RAP is utilized. 
 

3/ When RAP exceeds 20 percent, the high and low virgin asphalt binder grades shall 
each be reduced by one grade (i.e. 25 percent RAP would require a virgin asphalt 
binder grade of PG64-22 to be reduced to a PG58-28).  If warm mix asphalt (WMA) 
technology is utilized, and production temperatures do not exceed 275 °F (135 °C) 
the high and low virgin asphalt binder grades shall each be reduced by one grade 
when RAP exceeds 25 percent (i.e. 26 percent RAP would require a virgin asphalt 
binder grade of PG64-22 to be reduced to a PG58-28). 

 
(g) When the Contractor chooses the FRAP option, the percentage of FRAP shall not 

exceed the amounts indicated in the table below for a given N Design. 
 
(1) Level 1 Maximum FRAP Percentage. 
 

HMA Mixtures 1/, 2/ Level 1 - Maximum % FRAP  

Ndesign Binder/Leveling Binder Surface Polymer Modified 3/, 4/ 
30 35 35 10  
50 30 25 10  
70 25 20 10  
90 20 15  10  
105 10 10 10  

 
1/ For HMA “All Other” (shoulder and stabilized subbase) N30, the amount of FRAP 

shall not exceed 50 percent of the mixture. 
 

2/ When FRAP exceeds 20 percent for all mixes, except for SMA and IL-4.75, the high 
and low virgin asphalt binder grades shall each be reduced by one grade (i.e. 
25 percent FRAP would require a virgin asphalt binder grade of PG64-22 to be 
reduced to a PG58-28).  If warm mix asphalt (WMA) technology is utilized, and 
production temperatures do not exceed 275 °F (135 °C) the high and low virgin 
asphalt binder grades shall each be reduced by one grade when FRAP exceeds 
25 percent (i.e. 26 percent FRAP would require a virgin asphalt binder grade of 
PG64-22 to be reduced to a PG58-28). 

 
3/ For SMA the maximum FRAP shall be 20 percent.  When the FRAP usage in SMA 

exceeds 10 percent, the high and low virgin asphalt binder grade shall each be 
reduced by one grade (i.e. 15 percent asphalt binder replacement would require a 
virgin asphalt binder grade of PG76-22 to be reduced to a PG70-28). 

 
4/ For IL-4.75 mix the amount of minus #4 fine fraction FRAP shall not exceed 

20 percent.  When the FRAP usage in IL-4.75 exceeds 10 percent, the high and low 
virgin asphalt binder grade shall each be reduced by one grade (i.e. 15 percent 
asphalt binder replacement would require a virgin asphalt binder grade of PG76-22 
to be reduced to a PG70-28). 
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(2) Level 2 Maximum FRAP percentage. 
 

HMA Mixtures 1/, 2/ Level 1 - Maximum % FRAP  

Ndesign Binder/Leveling Binder Surface Polymer Modified 3/, 4/ 
30 40 40 10  
50 40 30 10  
70 30 20 10  
90 30 20  10  
105 30 15 10  

 
1/ For HMA “All Other” (shoulder and stabilized subbase) N30, the amount of FRAP 

shall not exceed 50 percent of the mixture. 
 

2/ When FRAP exceeds 20 percent for all mixes, except for SMA and IL-4.75, the high 
and low virgin asphalt binder grades shall each be reduced by one grade (i.e. 
25 percent FRAP would require a virgin asphalt binder grade of PG64-22 to be 
reduced to a PG58-28).  If warm mix asphalt (WMA) technology is utilized, and 
production temperatures do not exceed 275 °F (135 °C) the high and low virgin 
asphalt binder grades shall each be reduced by one grade when FRAP exceeds 
25 percent (i.e. 26 percent FRAP would require a virgin asphalt binder grade of 
PG64-22 to be reduced to a PG58-28). 

 
3/ For SMA the maximum FRAP shall be 20 percent.  When the FRAP usage in SMA 

exceeds 10 percent, the high and low virgin asphalt binder grade shall each be 
reduced by one grade (i.e. 15 percent asphalt binder replacement would require a 
virgin asphalt binder grade of PG76-22 to be reduced to a PG70-28). 

 
4/ For IL-4.75 mix the amount of minus #4 fine fraction FRAP shall not exceed 

30 percent.  When the FRAP usage in IL-4.75 exceeds 10 percent, the high and low 
virgin asphalt binder grade shall each be reduced by one grade (i.e. 15 percent 
asphalt binder replacement would require a virgin asphalt binder grade of PG76-22 
to be reduced to a PG70-28). 

 
1031.06 HMA Mix Designs.  At the Contractor’s option, HMA mixtures may be constructed 

utilizing RAP/FRAP material meeting the above detailed requirements. 
 
FRAP mix designs exceeding the Level 1 FRAP percentages shall be tested prior to 

submittal for verification, according to Illinois Modified AASHTO T324 (Hamburg Wheel) and 
shall meet the following requirements. 

 
Asphalt Binder Grade # Repetitions Max. Rut Depth in. (mm) 

PG76-XX 20,000 1/2 (12.5) 
PG70-XX 15,000 1/2 (12.5) 
PG64-XX 10,000 1/2 (12.5) 
PG58-XX 10,000 1/2 (12.5) 
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RAP/FRAP designs shall be submitted for volumetric verification.  If additional RAP/FRAP 
stockpiles are tested and found that no more than 20 percent of the results, as defined under 
“Testing” herein, are outside of the control tolerances set for the original RAP/FRAP stockpile 
and HMA mix design, and meets all of the requirements herein, the additional RAP/FRAP 
stockpiles may be used in the original mix design at the percent previously verified. 

 
1031.07 HMA Production.  Mixture production where the FRAP percentage exceeds the 

Level 1 limits shall be sampled within the first 500 tons (450 metric tons) on the first day of 
production with a split reserved for the Department.  The mix sample shall be tested according 
to the Illinois Modified AASHTO T324 and shall meet the requirements specified herein.  FRAP 
mix production shall not exceed 1500 tons (1350 metric tons) or one days production, whichever 
comes first, until the testing is completed and the mixture is found to be in conformance.  The 
requirement to cease mix production may be waived if the plant produced FRAP mixture 
conformance is demonstrated prior to start of mix production for the contract. 

 
The coarse aggregate in all RAP used shall be equal to or less than the nominal maximum 

size requirement for the HMA mixture being produced. 
 
To remove or reduce agglomerated material, a scalping screen, gator, crushing unit, or 

comparable sizing device approved by the Engineer shall be used in the RAP feed system to 
remove or reduce oversized material.  If material passing the sizing device adversely affects the 
mix production or quality of the mix, the sizing device shall be set at a size specified by the 
Engineer. 

 
If the RAP/FRAP control tolerances or QC/QA test results require corrective action, the 

Contractor shall cease production of the mixture containing RAP/FRAP and either switch to the 
virgin aggregate design or submit a new RAP/FRAP design. 

 
HMA plants utilizing RAP/FRAP shall be capable of automatically recording and printing the 

following information. 
 
(a) Dryer Drum Plants. 

 
(1) Date, month, year, and time to the nearest minute for each print. 

 
(2) HMA mix number assigned by the Department. 

 
(3) Accumulated weight of dry aggregate (combined or individual) in tons (metric tons) to 

the nearest 0.1 ton (0.1 metric ton). 
 

(4) Accumulated dry weight of RAP/FRAP in tons (metric tons) to the nearest 0.1 ton 
(0.1 metric ton). 
 

(5) Accumulated mineral filler in revolutions, tons (metric tons), etc. to the nearest 
0.1 unit. 
 

(6) Accumulated asphalt binder in gallons (liters), tons (metric tons), etc. to the nearest 
0.1 unit. 
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(7) Residual asphalt binder in the RAP/FRAP material as a percent of the total mix to the 

nearest 0.1 percent. 
 

(8) Aggregate and RAP/FRAP moisture compensators in percent as set on the control 
panel.  (Required when accumulated or individual aggregate and RAP/FRAP are 
printed in wet condition.) 
 

(b) Batch Plants. 
 
(1) Date, month, year, and time to the nearest minute for each print. 
(2) HMA mix number assigned by the Department. 
(3) Individual virgin aggregate hot bin batch weights to the nearest pound (kilogram). 
(4) Mineral filler weight to the nearest pound (kilogram). 
(5) RAP/FRAP weight to the nearest pound (kilogram). 
(6) Virgin asphalt binder weight to the nearest pound (kilogram). 
(7) Residual asphalt binder in the RAP/FRAP material as a percent of the total mix to the 

nearest 0.1 percent. 
 

The printouts shall be maintained in a file at the plant for a minimum of one year or as 
directed by the Engineer and shall be made available upon request.  The printing system will be 
inspected by the Engineer prior to production and verified at the beginning of each construction 
season thereafter. 

 
1031.08 RAP in Aggregate Surface Course and Aggregate Shoulders.  The use of RAP 

in aggregate surface course and aggregate shoulders shall be as follows. 
 
(a) Stockpiles and Testing.  RAP stockpiles may be any of those listed in Article 1031.02, 

except “Non-Quality” and “FRAP”.  The testing requirements of Article 1031.03 shall not 
apply. 
 

(b) Gradation.  One hundred percent of the RAP material shall pass the 1 1/2 in. (37.5 mm) 
sieve.  The RAP material shall be reasonably well graded from coarse to fine.  RAP 
material that is gap-graded or single sized will not be accepted.” 

 
 
RECLAIMED ASPHALT SHINGLES (RAS) (BDE) 
Effective:  January 1, 2012 
 
Description.  Reclaimed asphalt shingles (RAS) meeting the requirements herein will be 
permitted in all HMA mixtures used for overlay applications only.  RAS shall not be used in full-
depth HMA pavement.  When RAS is used in conjunction with Reclaimed Asphalt Pavement 
(RAP), the RAP shall be according to the special provision, “Reclaimed Asphalt Pavement 
(RAP)” 
 
Definitions.  RAS shall be a clean and uniform material with a maximum of 0.5 percent 
unacceptable materials, as defined in Bureau of Materials and Physical Research Policy 
Memorandum “Reclaimed Asphalt Shingle (RAS) Sources”, by weight of RAS.   
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All RAS used shall come from a Bureau of Materials and Physical Research approved 
processing facility where it shall be ground and processed to 100 percent passing the 3/8 in. 
(9.5 mm) sieve and 93 percent passing the #4 (4.75 mm) sieve based on a dry shake gradation.  
RAS shall be uniform in gradation and asphalt binder content and shall meet the testing 
requirements specified herein.  In addition, RAS shall meet the following Type 1 or Type 2 
requirements. 
 

(a) Type 1.  Type 1 RAS shall be processed, preconsumer asphalt shingles salvaged from 
the manufacture of residential asphalt roofing shingles. 

 
(b) Type 2.  Type 2 RAS shall be processed post-consumer shingles only, salvaged from 

residential, or four unit or less dwellings not subject to the National Emission Standards 
for Hazardous Air Pollutants (NESHAP). 

 
Stockpiles.  Type 1 and Type 2 RAS shall be stockpiled separately and shall not be 
intermingled.  Each stockpile shall be signed indicating what type of RAS is present. 
 
Unless otherwise approved by the Engineer, mechanically blending manufactured sand (FM 20 
or FM 22) up to an equal weight of RAS with the processed RAS will be permitted to improve 
workability.  The sand shall be “B Quality” or better from an approved Aggregate Gradation 
Control System source.  The sand shall be accounted for in the mix design and during HMA 
production. 
 
Records identifying the shingle processing facility supplying the RAS, RAS type and lot number 
shall be maintained by project contract number and kept for a minimum of 3 years. 
 
Testing.  RAS shall be sampled and tested during stockpiling. 
 
For testing during stockpiling, washed extraction, and testing for unacceptable materials shall be 
run at the minimum frequency of one sample per 200 tons (180 metric tons) for the first 
1000 tons (900 metric tons) and one sample per 250 tons (225 metric tons) thereafter.  A 
minimum of five tests are required for stockpiles less than 1000 tons (900 metric tons).  Once a 
≤ 1000 ton (900 metric ton), five-test stockpile has been established it shall be sealed.  
Additional incoming RAS shall be stockpiled in a separate working pile as designated in the 
Quality Control plan and only added to the sealed stockpile when the test results of the working 
pile are complete and are found to meet the tolerances specified herein for the original sealed 
RAS stockpile. 
 
Before testing, each field sample shall be split to obtain two samples.  One of the two test 
samples from the final split shall be labeled and stored for Department use.  The Contractor 
shall extract the other test sample according to Department procedures.  The Engineer reserves 
the right to test any sample (split or Department-taken) to verify Contractor test results. 
 
Evaluation of Test Results.  All of the test results, with the exception of percent unacceptable 
materials, shall be compiled and averaged for asphalt binder content and gradation.  Individual 
test results, when compared to the averages, will be accepted if within the tolerances listed 
below. 
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Parameter RAS 

No. 8 (2.36 mm) ± 5% 
No. 16 (1.18 mm) ± 5% 
No. 30 (600 µm) ± 4% 
No. 200 (75 µm) ± 2.0% 

Asphalt Binder Content ± 1.5% 
 
If more than 20 percent of the individual sieves are out of the gradation tolerances, or if more 
than 20 percent of the asphalt binder content, or if the percent unacceptable materials exceeds 
0.5 percent by weight of material retained on the # 4 (4.75 mm) sieve, the RAS shall not be 
used in Department projects.  All test data and acceptance ranges shall be sent to the District 
for evaluation. 
 
Use of RAS in HMA.  Type 1 or Type 2 RAS may be used alone or in conjunction with 
Reclaimed Asphalt Pavement (RAP) in all HMA mixtures up to a maximum of 5.0 percent by 
weight of total mix. 
 

(a) Level 1 asphalt binder replacement.  The maximum Level 1 RAS or RAS/RAP blend 
usage will be dictated by the Level 1 – Maximum Asphalt Binder Replacement (MABR) 
table listed below. 

 
HMA Mixtures 1/, 2/ Level 1 – Maximum Asphalt Binder Replacement, % 

Ndesign Binder/Leveling Binder Surface Polymer Modified 3/, 4/ 
30 35 35 10 
50 30 25 10 
70 25 20 10 
90 20 15 10 
105 10 10 10 

 
1/ For HMA shoulder and stabilized subbase (HMA “All Other”) N-30, the maximum 

binder replacement shall be 50 percent. 
 
2/ When the asphalt binder replacement exceeds 20 percent for all mixtures, except for 

SMA and IL-4.75, the high and low virgin asphalt binder grade shall each be reduced 
by one grade (i.e. 25 percent asphalt binder replacement would require a virgin 
asphalt binder grade of PG64-22 to be reduced to a PG58-28). 

 
3/ For SMA the maximum asphalt binder replacement shall be 20 percent.  When the 

binder replacement exceeds 10 percent, the high and low virgin asphalt binder grade 
shall each be reduced by one grade (i.e. 15 percent asphalt binder replacement 
would require a virgin asphalt binder grade of PG76-22 to be reduced to PG70-28). 

 
4/ For IL-4.75 mix the maximum asphalt binder replacement shall not exceed 

20 percent.  When the asphalt binder replacement exceeds 10 percent, the high and 
low virgin asphalt binder grade shall each be reduced by one grade (i.e. 15 percent 
asphalt binder replacement would require a virgin asphalt binder grade of PG76-22 
to be reduced to a PG70-28). 
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(b) Level 2 asphalt binder replacement.  The maximum Level 2 RAS or RAS/RAP blend 
usage will be dictated by the Level 2 – MABR table listed below. 

 
HMA Mixtures 1/, 2/ Level 2 – Maximum Asphalt Binder Replacement, % 

Ndesign Binder/Leveling Binder Surface Polymer Modified 3/, 4/ 
30 40 40 10 
50 40 30 10 
70 30 20 10 
90 30 20 10 
105 30 15 10 

 
1/ For HMA shoulder and stabilized subbase (HMA “All Other”) N-30, the maximum 

binder replacement shall be 50 percent. 
 
2/ When the asphalt binder replacement exceeds 20 percent for all mixtures, except for 

SMA and IL-4.75, the high and low virgin asphalt binder grade shall each be reduced 
by one grade (i.e. 25 percent asphalt binder replacement would require a virgin 
asphalt binder grade of PG64-22 to be reduced to a PG58-28). 

 
3/ For SMA the maximum asphalt binder replacement shall be 20 percent.  When the 

binder replacement exceeds 10 percent, the high and low virgin asphalt binder grade 
shall each be reduced by one grade (i.e. 15 percent asphalt binder replacement 
would require a virgin asphalt binder grade of PG76-22 to be reduced to PG70-28). 

 
4/ For IL-4.75 mix the maximum asphalt binder replacement shall not exceed 

30 percent.  When the asphalt binder replacement exceeds 10 percent, the high and 
low virgin asphalt binder grade shall each be reduced by one grade (i.e. 15 percent 
asphalt binder replacement would require a virgin asphalt binder grade of PG76-22 
to be reduced to a PG70-28). 

 
HMA Mix Designs.  RAS and RAS/RAP designs shall be submitted for volumetric verification.  
Type 1 and Type 2 RAS are not interchangeable in a mix design.  A RAS stone bulk specific 
gravity (Gsb) of 2.500 shall be used for mix design purposes. 
 
RAS and RAS/RAP mix designs with asphalt binder replacements exceeding the Level 1 – 
MABR limits specified herein, shall be tested prior to submittal for verification, according to 
Illinois Modified AASHTO T324 (Hamburg Wheel).  RAS and RAS/RAP mixtures exceeding the 
Level 1 MABR limits shall meet the following requirements. 
 

Asphalt Binder Grade # Repetitions Maximum Rut Depth 
in. (mm) 

PG76-XX 20,000 1/2 (12.5) 
PG70-XX 15,000 1/2 (12.5) 
PG64-XX 10,000 1/2 (12.5) 
PG58-XX 10,000 1/2 (12.5) 

 
HMA Production.  Mixture production, where the RAS and RAS/RAP asphalt binder 
replacement exceeds the Level 1 MABR, shall be sampled within the first 500 tons 
(450 metric tons) on the first day of production with a split reserved for the Department.  The mix 
sample shall be tested according to Illinois Modified AASHTO T324 and shall meet the 
requirements specified herein.   
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RAS and RAS/RAP mix production shall not exceed 1500 tons (1350 metric tons) or one day’s 
production, whichever comes first, until the testing is completed and the mixture is found to be in 
conformance.  The requirement to cease mix production may be waived if the RAS and 
RAS/RAP plant produced mixture conformance is demonstrated prior to start of mix production 
for a State contract. 
 
RAS shall be incorporated into the HMA mixture either by a separate weight depletion system or 
by using the RAP weigh belt.  Either feed system shall be interlocked with the aggregate feed or 
weigh system to maintain correct proportions for all rates of production and batch sizes.  The 
portion of RAS shall be controlled accurately to within ± 0.5 percent of the amount of RAS 
utilized.  When using the weight depletion system, flow indicators or sensing devices shall be 
provided and interlocked with the plant controls such that the mixture production is halted when 
RAS flow is interrupted. 
 
When producing HMA containing RAS, a positive duct control system shall be utilized. 
 
HMA plants utilizing RAS shall be capable of automatically recording and printing the following 
information. 
 

(a) Dryer Drum Plants. 
 

(1) Date, month, year, and time to the nearest minute for each print. 
 
(2) HMA mix number assigned by the Department. 
 
(3) Accumulated weight of dry aggregate (combined or individual) in tons (metric tons) to 

the nearest 0.1 ton (0.1 metric ton). 
 
(4) Accumulated dry weight of RAS in tons (metric tons) to the nearest 0.1 ton 

(0.1 metric ton). 
 
(5) Accumulated mineral filler in revolutions, tons (metric tons), etc. to the nearest 

0.1 unit. 
 
(6) Accumulated asphalt binder in gallons (liters), tons (metric tons), etc. to the nearest 

0.1 unit. 
 
(7) Residual asphalt binder in the RAS material as a percent of the total mix to the 

nearest 0.1 percent. 
 
(8) Aggregate and RAS moisture compensators in percent as set on the control panel.  

(Required when accumulated or individual aggregate and RAS are printed in wet 
condition.) 

 
(b) Batch Plants. 
 

(1) Date, month, year, and time to the nearest minute for each print. 
(2) HMA mix number assigned by the Department. 
(3) Individual virgin aggregate hot bin batch weights to the nearest pound (kilogram). 
(4) Mineral Filler weight to the nearest pound (kilogram). 
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(5) RAS weight to the nearest pound (kilogram). 
(6) Virgin asphalt binder weight to the nearest pound (kilogram). 
(7) Residual asphalt binder in the RAS material as a percent of the total mix to the 

nearest 0.1 percent. 
 
The printouts shall be maintained in a file at the plant for a minimum of one year or as directed 
by the Engineer and shall be made available upon request.  The printing will be inspected by the 
Engineer prior to production and verified at the beginning of each construction season 
thereafter. 
 
 
SELF-CONSOLIDATING CONCRETE FOR CAST-IN-PLACE CONSTRUCTION (BDE) 
Effective:  November 1, 2005      Revised:  April 1, 2012 
 
Description.  This work shall consist of constructing cast-in-place items involving Class DS or SI 
concrete with self-consolidating concrete.  The concrete shall be according to the special 
provision, “Portland Cement Concrete”, except as modified herein. 
 
Definition.  Self-consolidating concrete is a flowable mixture that does not require mechanical 
vibration for consolidation. 
 
Mix Design Criteria.  Article 1020.04 shall apply, except as follows: 
 

(a) The slump requirements shall not apply. 
 
(b) The concrete mixture shall be uniformly graded, and information in the “Portland Cement 

Concrete Level III Technician Course – Manual of Instructions for Design of Concrete 
Mixtures” shall be used to develop the uniformly graded mix design.  The coarse 
aggregate gradations shall be CA 11, CA 13, CA 14, CA 16, or a blend of these 
gradations.  However, the final gradation when using a single coarse aggregate or 
combination of coarse aggregates shall have 100 percent pass the 1 in. (25 mm) sieve, 
and 95 percent pass the 3/4 in. (19 mm) sieve.  The fine aggregate proportion shall be a 
maximum 50 percent by weight (mass) of the total aggregate used. 

 
(c) The slump flow range shall be 22 in. (560 mm) minimum to 28 in. (710 mm) maximum. 
 
(d) The visual stability index shall be a maximum of 1. 
 
(e) The J-ring value shall be a maximum of 2 in. (50 mm). 
 
(f) The L-box blocking ratio shall be a minimum of 80 percent. 
 
(g) The hardened visual stability index shall be a maximum of 1. 
 

Test Methods.  Illinois Test Procedures SCC-1, SCC-2, SCC-3, SCC-4, SCC-6, SCC-8 (Option 
C) and Illinois Modified AASHTO T 22, 23, 121, 141, 152, 177, 196, and 309 shall be used for 
testing of self-consolidating concrete mixtures. 
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Mixing Portland Cement Concrete.  In addition to Article 1020.11, the mixing time for central-
mixed concrete shall not be reduced as a result of a mixer performance test.  Truck-mixed or 
shrink-mixed concrete shall be mixed in a truck mixer for a minimum of 100 revolutions. 
 
The batch sequence, mixing speed, and mixing time shall be appropriate to prevent cement 
balls and mix foaming for central-mixed, truck-mixed, and shrink-mixed concrete. 
 
Falsework and Forms.  In addition to Articles 503.05 and 503.06 of the Standard Specifications, 
the Contractor shall ensure the design of the falsework and forms is adequate for the additional 
form pressure caused by the fluid concrete.  Forms shall be tight to prevent leakage of fluid 
concrete. 
 
When the form height for placing the self-consolidating concrete is greater than 10.0 ft (3.0 m), 
direct monitoring of form pressure shall be performed according to Illinois Test Procedure SCC-
10.  The monitoring requirement is a minimum, and the Contractor shall remain responsible for 
adequate design of the falsework and forms.  The Contractor shall record the formwork 
pressure during concrete placement.  This information shall be used by the Contractor to 
prevent the placement rate from exceeding the maximum formwork pressure allowed, to monitor 
the thixotropic change in the concrete during the pour, and to make appropriate adjustments to 
the mix design.  This information shall be provided to the Engineer during the pour. 
 
Placing and Consolidating.  Concrete placement and consolidation shall be according to 
Article 503.07 of the Standard Specifications, except as follows: 
 
Revise the third paragraph of Article 503.07 of the Standard Specifications to read: 
 

“ Open troughs and chutes shall extend as nearly as practicable to the point of deposit.  The 
drop distance of concrete shall not exceed 5 ft (1.5 m).  If necessary, a tremie shall be used to 
meet this requirement.  The maximum distance of horizontal flow from the point of deposit shall 
be 25 ft (7.6 m).  However, when the maximum distance of horizontal flow from the point of 
discharge exceeds 15 ft (4.6 m), the dynamic segregation index shall be a maximum 
10.0 percent.  If the maximum is exceeded, the maximum distance of horizontal flow from the 
point of deposit will not be allowed to exceed 15 ft (4.6 m).  For drilled shafts, free fall placement 
will not be permitted.” 
 
Delete the seventh, eighth, ninth, and tenth paragraphs of Article 503.07 of the Standard 
Specifications. 
 
Add to the end of the eleventh paragraph of Article 503.07 of the Standard Specifications the 
following: 
 
“Concrete shall be rodded with a piece of lumber, conduit, or vibrator if the material has lost its 
fluidity prior to placement of additional concrete.  The vibrator will be permitted if it can be used 
in a manner that does not cause coarse aggregate separation from the mortar as determined by 
the Engineer.  Any other method for restoring the fluidity of the concrete shall be approved by 
the Engineer.” 
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If the contract requires QC/QA for concrete, the following four sections shall supplement the 
special provision Quality Control/Quality Assurance of Concrete Mixtures.  If QC/QC is not 
required, the following four sections shall be disregarded by the Contractor and the Engineer will 
perform QA testing as appropriate. 
 
Quality Control by Contractor at Plant.  The specified test frequencies for aggregate gradation, 
aggregate moisture, air content, unit weight/yield, and temperature shall be performed as 
indicated in the contract. 
 
Slump flow, visual stability index, and J-ring or L-box tests shall be performed as needed to 
control production.  The hardened visual stability index test will not be required to be performed 
at the plant. 
 
Quality Control by Contractor at Jobsite.  The specified test frequencies for air content, strength, 
and temperature shall be performed as indicated in the contract. 
 
Slump flow, visual stability index, and J-ring or L-box tests shall be performed on the first two 
truck deliveries of the day, and every 50 cu yd (40 cu m) thereafter.  The Contractor shall select 
either the J-ring or L-box test for jobsite testing. 
 
If the self-consolidating concrete horizontal flow will exceed 15 ft (4.6 m), the dynamic 
segregation index test shall be performed at start of production for each mix design and per 
contract. 
 
The hardened visual stability index test shall be performed on the first truck delivery of the day, 
and every 300 cu yd (230 cu m) thereafter.  Slump flow, visual stability index, J-ring value or L-
box blocking ratio, air content, and concrete temperature shall be recorded for each hardened 
visual stability index test. 
 
The Contractor shall retain all hardened visual stability index cut cylinder specimens until the 
Engineer notifies the Contractor that the specimens may be discarded. 
 
If mix foaming or other potential detrimental material is observed during placement or at the 
completion of the pour, the material shall be removed while the concrete is still plastic. 
 
Quality Assurance by Engineer at Plant.  For air content and aggregate gradation, quality 
assurance independent sample testing and split sample testing will be performed as indicated in 
the contract. 
 
For slump flow, visual stability index, and J-ring or L-box tests, quality assurance independent 
sample testing and split sample testing will be performed as determined by the Engineer. 
 
Quality Assurance by Engineer at Jobsite.  For air content and strength, quality assurance 
independent sample testing and split sample testing will be performed as indicated in the 
contract. 
 
For slump flow, visual stability index, J-ring or L-box, dynamic segregation index, and hardened 
visual stability index tests, quality assurance independent sample testing will be performed as 
determined by the Engineer. 
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For slump flow and visual stability index quality assurance split sample testing, the Engineer will 
perform tests at the beginning of the project on the first three tests performed by the Contractor.  
Thereafter, a minimum of ten percent of total tests required of the Contractor will be performed 
per plant, which will include a minimum of one test per mix design.  The acceptable limit of 
precision will be 1.5 in. (40 mm) for slump flow and a limit of precision will not apply to the visual 
stability index. 
 
For the J-ring or the L-box quality assurance split sample testing, a minimum of 80 percent of 
the total tests required of the Contractor will be witnessed by the Engineer per plant, which will 
include a minimum of one witnessed test per mix design.  The Engineer reserves the right to 
conduct quality assurance split sample testing.  The acceptable limit of precision will be 1.5 in. 
(40 mm) for the J-ring value and ten percent for the L-box blocking ratio. 
 
For dynamic segregation index, quality assurance split sample testing will be performed as 
determined by the Engineer.  The acceptable limit of precision will be 1.0 percent. 
 
For each hardened visual stability index test performed by the Contractor, the cut cylinders shall 
be presented to the Engineer for determination of the rating.  The Engineer reserves the right to 
conduct quality assurance split sample testing.  A limit of precision will not apply to the 
hardened visual stability index. 
 
 
SELF-CONSOLIDATING CONCRETE FOR PRECAST AND PRECAST PRESTRESSED 
PRODUCTS (BDE) 
Effective:  July 1, 2004      Revised:  April 1, 2012 
 
Description.  This work shall consist of constructing precast and precast prestressed concrete 
products with self-consolidating concrete.  The concrete shall be according to the special 
provision, “Portland Cement Concrete”, except as modified herein. 
 
Definition.  Self-consolidating concrete is a flowable mixture that does not require mechanical 
vibration for consolidation. 
 
Mix Design Criteria.  Article 1020.04 shall apply, except as follows: 
 

(a) If the maximum cement factor is not specified for the product, it shall not exceed 
7.05 cwt/cu yd (418 kg/cu m). 

 
(b) If the maximum allowable water/cement ratio is not specified for the product, it shall not 

exceed 0.44. 
 
(c) The slump requirements shall not apply. 
 
(d) The concrete mixture shall be uniformly graded, and information in the “Portland Cement 

Concrete Level III Technician Course – Manual of Instructions for Design of Concrete 
Mixtures” shall be used to develop the uniformly graded mix design.  The coarse 
aggregate gradations shall be CA 11, CA 13, CA 14, CA 16, or a blend of these 
gradations.   
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However, the final gradation when using a single coarse aggregate or combination of 
coarse aggregates shall have 100 percent pass the 1 in. (25 mm) sieve, and 95 percent 
pass the 3/4 in. (19 mm) sieve.  The fine aggregate proportion shall be a maximum 
50 percent by weight (mass) of the total aggregate used. 

 
(e) The slump flow range shall be 22 in. (560 mm) minimum to 28 in. (710 mm) maximum. 
 
(f) The visual stability index shall be a maximum of 1. 
 
(g) The J-ring value shall be a maximum of 2 in. (50 mm). 
 
(h) The L-box blocking ratio shall be a minimum of 80 percent. 
 
(i) The hardened visual stability index shall be a maximum of 1. 
 

Test Methods.  Illinois Test Procedures SCC-1, SCC-2, SCC-3, SCC-4, SCC-6, SCC-8, (Option 
C) and Illinois Modified AASHTO T 22, 23, 121, 141, 152, 196, and 309 shall be used for testing 
of self-consolidating mixtures. 
 
Mixing Portland Cement Concrete.  In addition to Article 1020.11, the mixing time for central-
mixed concrete shall not be reduced as a result of a mixer performance test.  Truck-mixed 
concrete shall be mixed in a truck mixer for a minimum of 100 revolutions. 
 
The batch sequence, mixing speed, and mixing time shall be appropriate to prevent cement 
balls and mix foaming for central-mixed and truck-mixed concrete. 
 
Concrete Placement for Precast Products.  The maximum distance of horizontal flow from the 
point of deposit shall not exceed 25 ft (7.6 m) for precast products.  However, when the 
maximum distance of horizontal flow from the point of discharge exceeds 15 ft (4.6 m), the 
dynamic segregation index shall be a maximum 10.0 percent.  If the maximum is exceeded, the 
maximum distance of horizontal flow from the point of deposit will not be allowed to exceed 15 ft 
(4.6 m). 
 
Concrete Placement for Precast Prestressed Products.  The maximum distance of horizontal 
flow from the point of deposit shall not exceed 15 ft (4.6 m) for precast prestressed products.  In 
addition, the placement operation shall be moved as required to ensure the leading edge of the 
flowing concrete does not exceed 15 ft (4.6 m).  For a bed of beams, a single beam shall be 
completely filled with concrete before placement of concrete in the next beam.  For deck beams 
with void tubes installed in place prior to the pour, the concrete shall be placed on one side of 
the void tube until the concrete flows completely under the void tube to the other side.  Once 
this has been completed, the concrete placement operation may be moved to the other side. 
 
Consolidation.  Concrete shall be rodded with a piece of lumber, conduit, or vibrator if the 
material has lost its fluidity prior to placement of additional concrete.  The vibrator will be 
permitted if it can be used in a manner that does not cause coarse aggregate separation from 
the mortar as determined by the Engineer.  Any other method for restoring the fluidity of the 
concrete shall be approved by the Engineer. 
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SUBCONTRACTOR MOBILIZATION PAYMENTS (BDE) 
Effective:  April 2, 2005      Revised:  April 1, 2011 
 
To account for the preparatory work and operations necessary for the movement of 
subcontractor personnel, equipment, supplies, and incidentals to the project site and for all other 
work or operations that must be performed or costs incurred when beginning work approved for 
subcontracting according to Article 108.01 of the Standard Specifications, the Contractor shall 
make a mobilization payment to each subcontractor. 
 
This mobilization payment shall be made at least 14 days prior to the subcontractor starting 
work.  The amount paid shall be equal to 3 percent of the amount of the subcontract reported on 
form BC 260A submitted for the approval of the subcontractor’s work. 
 
The mobilization payment to the subcontractor is an advance payment of the reported amount 
of the subcontract and is not a payment in addition to the amount of the subcontract; therefore, 
the amount of the advance payment will be deducted from future progress payments. 
 
This provision shall be incorporated directly or by reference into each subcontract approved by 
the Department. 
 
 
TEMPORARY EROSION AND SEDIMENT CONTROL (BDE) 
Effective:  January 1, 2012 
 
Revise the first paragraph of Article 280.04(f) of the Standard Specifications to read: 
 

“ (f) Temporary Erosion Control Seeding.  This system consists of seeding all erodible/bare 
areas to minimize the amount of exposed surface area.  Seed bed preparation will not 
be required if the surface of the soil is uniformly smooth and in a loose condition.  Light 
disking shall be done if the soil is hard packed or caked.  Erosion rills greater than 1 in. 
(25 mm) in depth shall be filled and area blended with the surrounding soil.  Fertilizer 
nutrients will not be required.” 

 
Delete the last sentence of Article 280.08(e) of the Standard Specifications. 
 
 
TRAFFIC CONTROL DEFICIENCY DEDUCTION (BDE) 
Effective:  August 1, 2011 
 
Revise the third sentence of the third paragraph of Article 105.03(b) of the Standard 
Specifications to read: 
 

“The daily monetary deduction will be $2,500.” 
 
 
UTILITY COORDINATION AND CONFLICTS (BDE) 
Effective:  April 1, 2011      Revised:  January 1, 2012 
 
Revise Article 105.07 of the Standard Specifications to read: 
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“ 105.07 Cooperation with Utilities.  The Department reserves the right at any time to allow 

work by utilities on or near the work covered by the contract.  The Contractor shall conduct 
his/her work so as not to interfere with or hinder the progress or completion of the work being 
performed by utilities.  The Contractor shall also arrange the work and shall place and dispose 
of the materials being used so as not to interfere with the operations of utility work in the area. 

 
The Contractor shall cooperate with the owners of utilities in their removal and 

rearrangement operations so work may progress in a reasonable manner, duplication or 
rearrangement of work may be reduced to a minimum, and services rendered by those parties 
will not be unnecessarily interrupted. 

 
The Contractor shall coordinate with any planned utility adjustment or new installation and 

the Contractor shall take all precautions to prevent disturbance or damage to utility facilities.  
Any failure on the part of the utility owner, or their representative, to proceed with any planned 
utility adjustment or new installation shall be reported promptly by the Contractor to the 
Engineer.” 

 
Revise the first sentence of the last paragraph of Article 107.19 of the Standard Specifications 
to read: 
 

“ When the Contractor encounters unexpected regulated substances due to the presence of 
utilities in unanticipated locations, the provisions of Article 107.40 shall apply; otherwise, if the 
Engineer does not direct a resumption of operations, the provisions of Article 108.07 shall 
apply.” 

 
Revise Article107.31 of the Standard Specification to read: 
 

“ 107.31 Reserved.” 
 

Add the following four Articles to Section 107 of the Standard Specifications: 
 

“ 107.37 Locations of Utilities within the Project Limits.  All known utilities existing within 
the limits of construction are either indicated on the plans or visible above ground.  For the 
purpose of this Article, the limits of proposed construction are defined as follows: 

 
(a) Limits of Proposed Construction for Utilities Paralleling the Roadway. 
 

(1) The horizontal limits shall be a vertical plane, outside of, parallel to, and 2 ft 
(600 mm) distant at right angles from the plan or revised slope limits. 
 
In cases where the limits of excavation for structures are not shown on the plans, the 
horizontal limits shall be a vertical plane 4 ft (1.2 m) outside the edges of structure 
footings or the structure where no footings are required. 
 

(2) The upper vertical limits shall be the regulations governing the roadbed clearance for 
the specific utility involved. 
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(3) The lower vertical limits shall be either the top of the utility at the depth below the 
proposed grade as prescribed by the governing agency or the limits of excavation, 
whichever is less. 
 

(b) Limits of Proposed Construction for Utilities Crossing the Roadway in a Generally 
Transverse Direction. 
 
(1) Utilities crossing excavations for structures that are normally made by trenching such 

as sewers, underdrains, etc. and all minor structures such as manholes, inlets, 
foundations for signs, foundations for traffic signals, etc., the limits shall be the space 
to be occupied by the proposed permanent construction, unless otherwise required 
by the regulations governing the specific utility involved. 
 

(2) For utilities crossing the proposed site of major structures such as bridges, sign 
trusses, etc., the limits shall be as defined above for utilities extending in the same 
general direction as the roadway. 
 

It is understood and agreed that the Contractor has considered in the bid all of the 
permanent and temporary utilities in their present and/or adjusted positions as indicated in the 
contract.  It is further understood the actual location of the utilities may be located anywhere 
within the tolerances provided in 220 ILCS 50/2.8 or Administrative Code Title 92 
Part 530.40(c), and the proximity of some utilities to construction may require extraordinary 
measures by the Contractor to protect those utilities. 

 
No additional compensation will be allowed for any delays, inconveniences, or damages 

sustained by the Contractor due to the presence of or any claimed interference from known 
utility facilities or any adjustment of them, except as specifically provided in the contract. 

 
107.38 Adjustments of Utilities within the Project Limits.  The adjustment of utilities 

consists of the relocation, removal, replacement, rearrangements, reconstruction, improvement, 
disconnection, connection, shifting, new installation, or altering of an existing utility facility in any 
manner. 

 
Utilities which are to be adjusted shall be adjusted by the utility owner or the owner’s 

representative or by the Contractor as a contract item.  Generally, arrangements for adjusting 
known utilities will be made by the Department prior to project construction; however, utilities will 
not necessarily be adjusted in advance of project construction and, in some cases, utilities will 
not be removed from the proposed construction limits as described in Article 107.37.  When 
utility adjustments must be performed in conjunction with construction, the utility adjustment 
work will be indicated in the contract. 

 
The Contractor may make arrangements for adjustment of utilities indicated in the contract, 

but not scheduled by the Department for adjustment, provided the Contractor furnishes the 
Department with a signed agreement with the utility owner covering the adjustments to be 
made.  The cost of any such adjustments shall be the responsibility of the Contractor. 
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107.39 Contractor’s Responsibility for Locating and Protecting Utility Property and 
Services.  At points where the Contractor’s operations are adjacent to properties or facilities of 
utility companies, or are adjacent to other property, damage to which might result in 
considerable expense, loss, or inconvenience, work shall not be commenced until all 
arrangements necessary for the protection thereof have been made. 

 
Within the State of Illinois, a State-Wide One Call Notice System has been established for 

notifying utilities.  Outside the city limits of the City of Chicago, the system is known as the Joint 
Utility Locating Information for Excavators (JULIE) System.  Within the city limits of the City of 
Chicago the system is known as DIGGER.  All utility companies and municipalities which have 
buried utility facilities in the State of Illinois are a part of this system. 

 
The Contractor shall call JULIE (800-892-0123) or DIGGER (312-744-7000), a minimum of 

48 hours in advance of work being done in the area, and they will notify all member utility 
companies involved their respective utility should be located. 

 
For utilities which are not members of JULIE or DIGGER, the Contractor shall contact the 

owners directly.  The plan general notes will indicate which utilities are not members of JULIE or 
DIGGER. 

 
The following table indicates the color of markings required of the State-Wide One Call 

Notification System. 
 

Utility Service Color 

Electric Power, Distribution and Transmission Safety Red 

Municipal Electric Systems Safety Red 

Gas Distribution and Transmission High Visibility Safety Yellow 

Oil Distribution and Transmission High Visibility Safety Yellow 

Telephone and Telegraph System Safety Alert Orange 

Community Antenna Television Systems Safety Alert Orange 

Water Systems Safety Precaution Blue 

Sewer Systems Safety Green 

Non-Potable Water and Slurry Lines Safety Purple 

Temporary Survey Safety Pink 

Proposed Excavation 
Safety White 

(Black when snow is on the ground) 
 
The State-Wide One Call Notification System will provide for horizontal locations of utilities.  

When it is determined that the vertical location of the utility is necessary to facilitate 
construction, the Engineer may make the request for location from the utility after receipt of 
notice from the Contractor.  If the utility owner does not field locate their facilities to the 
satisfaction of the Engineer, the Engineer will authorize the Contractor in writing to proceed to 
locate the facilities in the most economical and reasonable manner, subject to the approval of 
the Engineer, and be paid according to Article 109.04. 

 
The Contractor shall be responsible for maintaining the excavations or markers provided by 

the utility owners. 
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The Contractor shall take all necessary precautions for the protection of the utility facilities. 

The Contractor shall be responsible for any damage or destruction of utility facilities resulting 
from neglect, misconduct, or omission in the Contractor’s manner or method of execution or 
non-execution of the work, or caused by defective work or the use of unsatisfactory materials.  
Whenever any damage or destruction of a utility facility occurs as a result of work performed by 
the Contractor, the utility company will be immediately notified.  The utility company will make 
arrangements to restore such facility to a condition equal to that existing before any such 
damage or destruction was done. 

 
In the event of interruption of utility services as a result of accidental breakage or as a result 

of being exposed or unsupported, the Contractor shall promptly notify the proper authority and 
shall cooperate with the said authority in the restoration of service.  If water service is 
interrupted, repair work shall be continuous until the service is restored.  No work shall be 
undertaken around fire hydrants until provisions for continued service have been approved by 
the local fire authority. 

 
107.40 Conflicts with Utilities.  Except as provided hereinafter, the discovery of a utility in 

an unanticipated location will be evaluated according to Article 104.03.  It is understood and 
agreed that the Contractor has considered in the bid all facilities not meeting the definition of a 
utility in an unanticipated location and no additional compensation will be allowed for any delays, 
inconveniences, or damages sustained by the Contractor due to the presence of or any claimed 
interference from such facilities. 

 
When the Contractor discovers a utility in an unanticipated location, the Contractor shall not 

interfere with said utility, shall take proper precautions to prevent damage or interruption of the 
utility, and shall promptly notify the Engineer of the nature and location of said utility. 

 
(a) Definition.  A utility in an unanticipated location is defined as an active or inactive utility, 

which is either: 
 
(1) Located underground and (a) not shown in any way in any location on the contract 

documents; (b) not identified in writing by the Department to the Contractor prior to 
the letting; or (c) not located relative to the location shown in the contract within the 
tolerances provided in 220 ILCS 50/2.8 or Administrative Code Title 92 
Part 530.40(c); or 
 

(2) Located above ground or underground and not relocated as provided in the contract. 
 

Service connections shall not be considered to be utilities in unanticipated locations. 
 
(b) Compensation.  Compensation will not be allowed for delays, inconveniences, or 

damages sustained by the Contractor from conflicts with facilities not meeting the above 
definition; or if a conflict with a utility in an unanticipated location does not cause a 
shutdown of the work applicable to the utility or a documentable reduction in the rate of 
progress exceeding the limits set herein.  The provisions of Article 104.03 
notwithstanding, compensation for delays caused by a utility in an unanticipated location 
will be paid according to the provisions of this Article governing minor and major delays 
or reduced rate of production which are defined as follows: 
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(1) Minor Delay.  A minor delay occurs when the Contractor’s operation is completely 

stopped by a utility in an unanticipated location for more than two hours, but not to 
exceed three weeks. 
 

(2) Major Delay.  A major delay occurs when the Contractor’s operation is completely 
stopped by a utility in an unanticipated location for more than three weeks. 
 

(3) Reduced Rate of Production Delay.  A reduced rate of production delay occurs when 
the contractor’s rate of production decreases by more than 25 percent and lasts 
longer than seven days. 
 

(c) Payment.  Payment for Minor, Major and Reduced Rate of Production Delays will be 
made as follows. 
 
(1) Minor Delay.  Labor idled which cannot be used on other work will be paid for 

according to Article 109.04(b)(1) and (2) for the time between start of the delay and 
the minimum remaining hours in the work shift required by the prevailing practice in 
the area. 
 
Equipment idled which cannot be used on other work, and which is authorized to 
standby on the project site by the Engineer, will be paid for according to 
Article 109.04(b)(4). 
 

(2) Major Delay.  Labor will be the same as for a minor delay. 
 
Equipment will be the same as for a minor delay, except Contractor-owned 
equipment will be limited to three weeks plus the cost of move-out to either the 
Contractor’s yard or another job, whichever is less.  Rental equipment may be paid 
for longer than three weeks provided the Contractor presents adequate support to 
the Department (including lease agreement) to show retaining equipment on the job 
is the most economical course to follow and in the public interest. 
 

(3) Reduced Rate of Production Delay.  The Contractor will be compensated for the 
reduced productivity for labor and equipment time in excess of the 25 percent 
threshold for that portion of the delay in excess of seven days.  Determination of 
compensation will be in accordance with Article 104.02, except labor and material 
additives will not be permitted. 
 

Whether covered by (1), (2) or (3) above, additional traffic control required as a result of 
the operation(s) delayed will be paid for according to Article 109.04 for the total length of 
the delay. 
 
If the delay is clearly shown to have caused work, which would have otherwise been 
completed, to be done after material or labor costs have increased, such increases may 
be paid.  Payment for materials will be limited to increased cost substantiated by 
documentation furnished by the Contractor.  Payment for increased labor rates will 
include those items in Article 109.04(b)(1) and (2), except the 35 percent and ten percent 
additives will not be permitted.   
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On a working day contract, a delay occurring between November 30 and May 1, when 
work has not started, will not be considered as eligible for payment of measured labor 
and material costs. 
 
Project overhead (not including interest) will be allowed when all progress on the 
contract has been delayed, and will be calculated as 15 percent of the delay claim. 
 

(d) Other Obligations of Contractor.  Upon payment of a claim under this provision, the 
Contractor shall assign subrogation rights to the Department for the Department’s efforts 
of recovery from any other party for monies paid by the Department as a result of any 
claim under this Provision.  The Contractor shall fully cooperate with the Department in 
its efforts to recover from another party any money paid to the Contractor for delay 
damages under this Provision.” 

 
 
WARM MIX ASPHALT (BDE) 
Effective:  January 1, 2012 
 
Description.  This work shall consist of designing, producing and constructing Warm Mix Asphalt 
(WMA) in lieu of Hot Mix Asphalt (HMA) for N30, N50, and N70 mixtures at the Contractor’s 
option.  Work shall be according to Sections 406, 407, 408, 1030, and 1102 of the Standard 
Specifications, except as modified herein.  In addition, any references to HMA in the Standard 
Specifications, or the special provisions shall be construed to include WMA. 
 
WMA is an asphalt mixture which can be produced at temperatures lower than allowed for HMA 
utilizing approved WMA technologies.  WMA technologies are defined as the use of additives or 
processes which allow a reduction in the temperatures at which HMA mixes are produced and 
placed.  WMA is produced by the use of additives, a water foaming process, or combination of 
both.  Additives include minerals, chemicals or organics incorporated into the asphalt binder 
stream in a dedicated delivery system.  The process of foaming injects water into the asphalt 
binder stream, just prior to incorporation of the asphalt binder with the aggregate. 
 
Approved WMA technologies may also be used in HMA provided all the requirements specified 
herein, with the exception of temperature, are met.  However, asphalt mixtures produced at 
temperatures in excess of 275 °F (135 °C) will not be considered WMA when determining the 
grade reduction of the virgin asphalt binder grade. 
 
Materials. 
 
Add the following to Article 1030.02 of the Standard Specifications. 
 

“ (h) Warm Mix Asphalt (WMA) Technologies (Note 3)” 
 
Add the following note to Article 1030.02 of the Standard Specifications. 
 

“ Note 3.  Warm mix additives or foaming processes shall be selected from the current Bureau 
of Materials and Physical Research Approved List, “Warm-Mix Asphalt Technologies”.” 
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Equipment. 
 
Revise the first paragraph of Article 1102.01 of the Standard Specifications to read: 
 

“1102.01 Hot-Mix Asphalt Plant.  The hot-mix asphalt (HMA) plant shall be the batch-type, 
continuous-type, or dryer drum plant.  The plants shall be evaluated for prequalification rating 
and approval to produce HMA according to the current Bureau of Materials and Physical 
Research Policy Memorandum, “Approval of Hot-Mix Asphalt Plants and Equipment”.  Once 
approved, the Contractor shall notify the Bureau of Materials and Physical Research to obtain 
approval of all plant modifications.  The plants shall not be used to produce mixtures 
concurrently for more than one project or for private work unless permission is granted in writing 
by the Engineer.  The plant units shall be so designed, coordinated and operated that they will 
function properly and produce HMA having uniform temperatures and compositions within the 
tolerances specified.  The plant units shall meet the following requirements.” 
 
Add the following to Article 1102.01(a) of the Standard Specifications. 
 

“(13) Equipment for Warm Mix Technologies. 
 

a. Foaming.  Metering equipment for foamed asphalt shall have an accuracy of 
± 2 percent of the actual water metered.  The foaming control system shall be 
electronically interfaced with the asphalt binder meter. 

 
b. Additives.  Additives shall be introduced into the plant according to the supplier’s 

recommendations and shall be approved by the Engineer.  The system for 
introducing the WMA additive shall be interlocked with the aggregate feed or 
weigh system to maintain correct proportions for all rates of production and batch 
sizes.” 

 
Mix Design Verification. 
 
Add the following to Article 1030.04 of the Standard Specifications. 
 

“ (d) Warm Mix Technologies. 
 

(1) Foaming.  WMA mix design verification will not be required when foaming technology 
is used alone (without WMA additives).  However, the foaming technology shall only 
be used on HMA designs previously approved by the Department. 

 
(2) Additives.  WMA mix designs utilizing additives shall be submitted to the Engineer for 

mix design verification.  Additional mixture verification requirements include Hamburg 
Wheel testing according to Illinois Modified AASHTO T324 and tensile strength 
testing according to Illinois Modified AASHTO T283 which shall meet the criteria in 
Tables 1 and 2 respectively herein.  The Contractor shall provide the additional 
material as follows: 
 
a. Four gyratory specimens to be prepared in the Contractor’s lab according to 

Illinois Modified AASHTO T324. 
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b. Sufficient mixture to conduct tensile strength testing according to Illinois Modified 
AASHTO T283. 

 
Table 1.  Illinois Modified AASHTO T324 Requirements 1/ 

Asphalt Binder 
Grade 

# Wheel 
Passes 

Max Rut Depth 
in. (mm) 

PG 76-XX 20,000 1/2 in. (12.5 mm) 
PG 70-XX 15,000 1/2 in. (12.5 mm) 
PG 64-XX 10,000 1/2 in. (12.5 mm) 
PG 58-XX 

 
1/ Loose WMA shall be oven aged at 270 ± 5 °F (132 ± 3 °C) for two hours prior 

to gyratory compaction of Hamburg Wheel specimens. 
 

Table 2.  Tensile Strength Requirements 
Asphalt Binder 

Grade 
Tensile Strength psi (kPa) 

Minimum Maximum 
PG 76-XX 80 (552) 200 (1379) 
PG 70-XX 
PG 64-XX 60 (414) 200 (1379)” 
PG 58-XX 

 
Production. 
 
Revise the second paragraph of Article 1030.06(a) of the Standard Specifications to read: 
 

“ At the start of mix production for HMA, WMA, and HMA using WMA technologies, 
QC/QA mixture start-up will be required for the following situations; at the beginning of 
production of a new mix of a new mixture design, at the beginning of each production 
season, and at every plant utilized to produce mixtures, regardless of the mix.” 

 
Insert the following after the sixth paragraph of Article 1030.06(a) of the Standard 
Specifications: 
 

“ Warm mix technologies shall be as follows. 
 
(1) Mixture sampled to represent the test strip shall include additional material sufficient 

for the Department to conduct Hamburg Wheel testing according to Illinois Modified 
AASHTO T324 and tensile strength testing according to Illinois Modified 
AASHTO T283 (approximately 110 lb (50 kg) total). 

 
(2) Upon completion of the start-up, WMA production shall cease.  The Contractor may 

revert to HMA production provided a start-up has been previously completed for the 
current construction season for the mix design.  WMA may resume once all the test 
results, including Hamburg Wheel results are completed and found acceptable by the 
Engineer.” 

 
Add the following after the first paragraph of Article 1030.05(d)(2)c. of the Standard 
Specifications: 
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“ During production of each WMA mixture or HMA utilizing WMA technologies, the 
Engineer will request a minimum of one randomly located sample, identified by 
the Engineer, for Hamburg Wheel testing to determine compliance with the 
requirements specified in Table 1 herein.” 

 
Quality Control/Quality Assurance Testing. 
 
Revise the table in Article 1030.05(d)(2)a. of the Standard Specifications to read: 
 

 
 

Parameter 

Frequency of Tests 
 
High ESAL Mixture 
Low ESAL Mixture 

Frequency of Tests 
 

All Other Mixtures 

Test Method 
See Manual of 

Test Procedures 
for Materials 

Aggregate 
Gradation 
 
 
 
% passing sieves: 
1/2 in. (12.5 mm),  
No. 4 (4.75 mm),  
No. 8 (2.36 mm),  
No. 30 (600 m)  
No. 200 (75 m) 
 
Note 1. 

 
1 washed ignition 
oven test on the mix 
per half day of 
production 
 
Note 4. 

 
1 washed ignition 
oven test on the mix 
per day of 
production 
 
Note 4. 

 
Illinois 
Procedure  

Asphalt Binder 
Content by Ignition 
Oven 
 
Note 2. 

 
1 per half day of 
production 

 
1 per day 

 
Illinois-Modified 
AASHTO T 308 
 

VMA 

Note 3. 

Day’s production  
≥ 1200 tons: 
 
1 per half day of 
production 
 
 

N/A  Illinois-Modified 
AASHTO R 35 

Day’s production 
< 1200 tons: 
 
1 per half day of 
production for first 
2 days and 1 per 
day thereafter (first 
sample of the day) 

Air Voids 
 
Bulk Specific 
Gravity 
of Gyratory Sample  
 
Note 5. 

Day’s production  
≥ 1200 tons: 
 
1 per half day of 
production 
 

 
 

1 per day 
 

 
 
Illinois-Modified 
AASHTO T 312  
 

Day’s production 
< 1200 tons: 
 
1 per half day of 
production for first 
2 days and 1 per 
day thereafter (first 
sample of the day) 

 
Maximum Specific 
Gravity of Mixture 
 

Day’s production  
≥ 1200 tons: 
 
1 per half day of 
production 
 

 
1 per day 

 
Illinois-Modified 
AASHTO T 209 
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Parameter 

Frequency of Tests 
 
High ESAL Mixture 
Low ESAL Mixture 

Frequency of Tests 
 

All Other Mixtures 

Test Method 
See Manual of 

Test Procedures 
for Materials 

Day’s production 
< 1200 tons: 
 
1 per half day of 
production for first 
2 days and 1 per 
day thereafter (first 
sample of the day) 

 
Note 1.  The No. 8 (2.36 mm) and No. 30 (600 µm) sieves are not required for All 
Other Mixtures. 
 
Note 2.  The Engineer may waive the ignition oven requirement for asphalt binder 
content if the aggregates to be used are known to have ignition asphalt binder 
content calibration factors which exceed 1.5 percent.  If the ignition oven 
requirement is waived, other Department approved methods shall be used to 
determine the asphalt binder content. 
 
Note 3.  The Gsb used in the voids in the mineral aggregate (VMA) calculation 
shall be the same average Gsb value listed in the mix design. 
 
Note 4.  The Engineer reserves the right to require additional hot bin gradations 
for batch 
 
Note 5.  The WMA compaction temperature for mixture volumetric testing shall 
be 270 ± 5 °F (132 ± 3 °C) for quality control testing.  The WMA compaction 
temperature for quality assurance testing will be 270 ± 5 °F (132 ± 3 °C) if the 
mixture is not allowed to cool to room temperature.  If the mixture is allowed to 
cool to room temperature it shall be reheated to standard HMA compaction 
temperatures.” 

 
Construction Requirements. 
 
Revise the second paragraph of Article 406.06(b)(1) of the Standard Specifications to read: 
 

“ The HMA shall be delivered at a temperature of 250 to 350 °F (120 to 175 °C).  
WMA shall be delivered at a minimum temperature of 215 °F (102 °C).” 

 
Basis of Payment. 
 
This work will be paid at the contract unit price bid for the HMA pay items involved.  Anti-strip 
will not be paid for separately, but shall be considered as included in the cost of the work. 
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BITUMINOUS MATERIALS COST ADJUSTMENTS (BDE) (RETURN FORM WITH BID) 
Effective:  November 2, 2006      Revised:  January 1, 2012 
 
Description.  Bituminous material cost adjustments will be made to provide additional 
compensation to the Contractor, or credit to the Department, for fluctuations in the cost of 
bituminous materials when optioned by the Contractor.  The adjustments shall apply to 
permanent and temporary hot-mix asphalt (HMA) mixtures, bituminous surface treatments 
(cover and seal coats), and preventative maintenance type surface treatments.  The 
adjustments shall not apply to bituminous prime coats, tack coats, crack filling/sealing, or joint 
filling/sealing. 
 
The bidder shall indicate on the attached form whether or not this special provision will be part 
of the contract and submit the completed form with his/her bid.  Failure to submit the form, or 
failure to fill out the form completely, shall make this contract exempt of bituminous materials 
cost adjustments. 
 
Method of Adjustment.  Bituminous materials cost adjustments will be computed as follows. 
 
CA = (BPIP - BPIL) x (%ACV  / 100) x Q 
 
Where: CA = Cost Adjustment, $. 
 BPIP = Bituminous Price Index, as published by the Department for the month the 

work is performed, $/ton ($/metric ton). 
 BPIL = Bituminous Price Index, as published by the Department for the month prior 

to the letting, $/ton ($/metric ton). 
 %ACV = Percent of virgin Asphalt Cement in the Quantity being adjusted.  For HMA 

mixtures, the % ACV will be determined from the adjusted job mix formula.  
For bituminous materials applied, a performance graded or cutback asphalt 
will be considered to be 100% ACV and undiluted emulsified asphalt will be 
considered to be 65% ACV. 

 Q = Authorized construction Quantity, tons (metric tons) (see below). 
 
For HMA mixtures measured in square yards:  Q, tons = A x D x (Gmb x 46.8) / 2000.  For HMA 
mixtures measured in square meters:  Q, metric tons = A x D x (Gmb x 24.99) / 1000.  When 
computing adjustments for full-depth HMA pavement, separate calculations will be made for the 
binder and surface courses to account for their different Gmb and % ACV. 
 
For bituminous materials measured in gallons: Q, tons = V x 8.33 lb/gal x SG / 2000 
For bituminous materials measured in liters: Q, metric tons = V x 1.0 kg/L x SG / 1000 
 
Where: A = Area of the HMA mixture, sq yd (sq m). 
 D = Depth of the HMA mixture, in. (mm). 
 Gmb = Average bulk specific gravity of the mixture, from the approved mix design. 
 V = Volume of the bituminous material, gal (L). 
 SG = Specific Gravity of bituminous material as shown on the bill of lading. 
 
Basis of Payment.  Bituminous materials cost adjustments may be positive or negative but will 
only be made when there is a difference between the BPIL and BPIP in excess of five percent, 
as calculated by: 
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Percent Difference = {(BPIL – BPIP)  BPIL}  100 
 
Bituminous materials cost adjustments will be calculated for each calendar month in which 
applicable bituminous material is placed; and will be paid or deducted when all other contract 
requirements for the work placed during the month are satisfied.  The adjustments shall not 
apply during contract time subject to liquidated damages for completion of the entire contract. 
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Return With Bid 
 
 

ILLINOIS DEPARTMENT 
OF TRANSPORTATION 

OPTION FOR 
BITUMINOUS MATERIALS COST ADJUSTMENTS 

 

The bidder shall submit this completed form with his/her bid.  Failure to submit the form, or 
failure to fill out the form completely, shall make this contract exempt of bituminous materials 
cost adjustments.  After award, this form, when submitted, shall become part of the contract. 
 
 
Contract No.: _______________________  
 
 
Company Name: ______________________________________________________________  
 
 
Contractor’s Option: 
 
Is your company opting to include this special provision as part of the contract? 
 
  Yes   No  
 
 
Signature: ____________________________________________   Date: _________________  
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FUEL COST ADJUSTMENT (BDE) (RETURN FORM WITH BID) 
Effective:  April 1, 2009     Revised:  July 1, 2009 
 
Description.  Fuel cost adjustments will be made to provide additional compensation to the 
Contractor, or a credit to the Department, for fluctuations in fuel prices when optioned by the 
Contractor.  The bidder shall indicate on the attached form whether or not this special provision 
will be part of the contract and submit the completed form with his/her bid.  Failure to submit the 
form or failure to indicate contract number, company name and sign and date the form shall 
make this contract exempt of fuel cost adjustments for all categories of work.  Failure to indicate 
“Yes” for any category of work will make that category of work exempt from fuel cost 
adjustment. 
 
General.  The fuel cost adjustment shall apply to contract pay items as grouped by category.  
The adjustment shall only apply to those categories of work checked “Yes”, and only when the 
cumulative plan quantities for a category exceed the required threshold.  Adjustments to work 
items in a category, either up or down, and work added by adjusted unit price will be subject to 
fuel cost adjustment only when the category representing the added work was subject to the 
fuel cost adjustment.  Added work paid for by time and materials will not be subject to fuel cost 
adjustment.  Category descriptions and thresholds for application and the fuel usage factors 
which are applicable to each are as follows: 
 

(a) Categories of Work. 
 

(1) Category A:  Earthwork.  Contract pay items performed under Sections 202, 204, 
and 206 including any modified standard or nonstandard items where the character 
of the work to be performed is considered earthwork.  The cumulative total of all 
applicable item plan quantities shall exceed 25,000 cu yd (20,000 cu m).  Included in 
the fuel usage factor is a weighted average 0.10 gal/cu yd (0.50 liters/cu m) factor for 
trucking. 

 
(2) Category B:  Subbases and Aggregate Base Courses.  Contract pay items 

constructed under Sections 311, 312 and 351 including any modified standard or 
nonstandard items where the character of the work to be performed is considered 
construction of a subbase or aggregate, stabilized or modified base course.  The 
cumulative total of all applicable item plan quantities shall exceed 5000 tons 
(4500 metric tons).  Included in the fuel usage factor is a 0.60 gal/ton 
(2.50 liters/metric ton) factor for trucking. 

 
(3) Category C:  Hot-Mix Asphalt (HMA) Bases, Pavements and Shoulders.  Contract 

pay items constructed under Sections 355, 406, 407 and 482 including any modified 
standard or nonstandard items where the character of the work to be performed is 
considered HMA bases, pavements and shoulders.  The cumulative total of all 
applicable item plan quantities shall exceed 5000 tons (4500 metric tons).  Included 
in the fuel usage factor is 0.60 gal/ton (2.50 liters/metric ton) factor for trucking. 

 
(4) Category D:  Portland Cement Concrete (PCC) Bases, Pavements and Shoulders.  

Contract pay items constructed under Sections 353, 420, 421 and 483 including any 
modified standard or nonstandard items where the character of the work to be 
performed is considered PCC base, pavement or shoulder.   
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The cumulative total of all applicable item plan quantities shall exceed 7500 sq yd 
(6000 sq m).  Included in the fuel usage factor is 1.20 gal/cu yd (5.94 liters/cu m) 
factor for trucking. 

 
(5) Category E:  Structures.  Structure items having a cumulative bid price that exceeds 

$250,000 for pay items constructed under Sections 502, 503, 504, 505, 512, 516 and 
540 including any modified standard or nonstandard items where the character of the 
work to be performed is considered structure work when similar to that performed 
under these sections and not included in categories A through D. 

 
(b) Fuel Usage Factors. 
 

 English Units 
Category  Factor Units 
A - Earthwork   0.34 gal / cu yd 
B – Subbase and Aggregate Base courses   0.62 gal / ton 
C – HMA Bases, Pavements and Shoulders   1.05 gal / ton 
D – PCC Bases, Pavements and Shoulders   2.53 gal / cu yd 
E – Structures   8.00 gal / $1000  

 
Metric Units 
Category  Factor Units 
A - Earthwork   1.68 liters / cu m 
B – Subbase and Aggregate Base courses   2.58 liters / metric ton 
C – HMA Bases, Pavements and Shoulders   4.37 liters / metric ton 
D – PCC Bases, Pavements and Shoulders 12.52 liters / cu m  
E – Structures 30.28 liters / $1000  
 

(c) Quantity Conversion Factors. 
 

Category  Conversion Factor 
 
B  sq yd to ton 0.057 ton / sq yd / in depth 
 sq m to metric ton 0.00243 metric ton / sq m / mm depth 
 
C  sq yd to ton 0.056 ton / sq yd / in depth 
 sq m to metric ton 0.00239 m ton / sq m / mm depth 
 
D  sq yd to cu yd 0.028 cu yd / sq yd / in depth 
 sq m to cu m 0.001 cu m / sq m / mm depth 

  
Method of Adjustment.  Fuel cost adjustments will be computed as follows. 
 
CA = (FPIP - FPIL) x FUF x Q 
 
Where: CA = Cost Adjustment, $ 
 FPIP = Fuel Price Index, as published by the Department for the month the work is 

performed, $/gal ($/liter) 
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 FPIL = Fuel Price Index, as published by the Department for the month prior to the 

letting, $/gal ($/liter) 
 FUF = Fuel Usage Factor in the pay item(s) being adjusted 
 Q = Authorized construction Quantity, tons (metric tons) or cu yd (cu m) 
 
The entire FUF indicated in paragraph (b) will be used regardless of use of trucking to perform 
the work. 
 
Progress Payments.  Fuel cost adjustments will be calculated for each calendar month in which 
applicable work is performed; and will be paid or deducted when all other contract requirements 
for the items of work are satisfied.  The adjustments shall not apply during contract time subject 
to liquidated damages for completion of the entire contract. 
 
Final Quantities.  Upon completion of the work and determination of final pay quantities, an 
adjustment will be prepared to reconcile any differences between estimated quantities 
previously paid and the final quantities.  The value for the balancing adjustment will be based on 
a weighted average of FPIP and Q only for those months requiring the cost adjustment.  The 
cost adjustment will be applicable to the final measured quantities of all applicable pay items. 
 
Basis of Payment.  Fuel cost adjustments may be positive or negative but will only be made 
when there is a difference between the FPIL and FPIP in excess of five percent, as calculated 
by: 
 
Percent Difference = {(FPIL – FPIP)  FPIL}  100 
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Return With Bid 
 
 

ILLINOIS DEPARTMENT 
OF TRANSPORTATION 

OPTION FOR  
FUEL COST ADJUSTMENT 

 

The bidder shall submit this completed form with his/her bid.  Failure to submit the form or 
properly complete contract number, company name, and sign and date the form shall make this 
contract exempt of fuel cost adjustments in all categories.  Failure to indicate “Yes” for any 
category of work at the time of bid will make that category of work exempt from fuel cost 
adjustment.  After award, this form, when submitted shall become part of the contract. 
 
 
Contract No.: _______________________  
 
 
Company Name: ________________________________________________________  
 
 
Contractor’s Option: 
 
Is your company opting to include this special provision as part of the contract plans for the 
following categories of work? 
 
Category A  Earthwork.     Yes  
 
Category B  Subbases and Aggregate Base Courses Yes  
 
Category C  HMA Bases, Pavements and Shoulders Yes  
 
Category D  PCC Bases, Pavements and Shoulders Yes  
 
Category E  Structures      Yes  
 
 
Signature: ____________________________________________   Date: _________________  
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STEEL COST ADJUSTMENT (BDE) (RETURN FORM WITH BID) 
Effective:  April 2, 2004     Revised:  April 1, 2009 
 
Description.  Steel cost adjustments will be made to provide additional compensation to the 
Contractor, or a credit to the Department, for fluctuations in steel prices when optioned by the 
Contractor.  The bidder shall indicate on the attached form whether or not this special provision 
will be part of the contract and submit the completed form with his/her bid.  Failure to submit the 
form or failure to indicate contract number, company name, and sign and date the form shall 
make this contract exempt of steel cost adjustments for all items of steel.  Failure to indicate 
“Yes” for any item of work will make that item of steel exempt from steel cost adjustment. 
 
Types of Steel Products.  An adjustment will be made for fluctuations in the cost of steel used in 
the manufacture of the following items: 
 

Metal Piling (excluding temporary sheet piling) 
Structural Steel 
Reinforcing Steel 
 

Other steel materials such as dowel bars, tie bars, mesh reinforcement, guardrail, steel traffic 
signal and light poles, towers and mast arms, metal railings (excluding wire fence), and frames 
and grates will be subject to a steel cost adjustment when the pay items they are used in has a 
contract value of $10,000 or greater. 
 
Documentation.  Sufficient documentation shall be furnished to the Engineer to verify the 
following: 
 

(a) The dates and quantity of steel, in lb (kg), shipped from the mill to the fabricator. 
 
(b) The quantity of steel, in lb (kg), incorporated into the various items of work covered by 

this special provision.  The Department reserves the right to verify submitted quantities. 
 
Method of Adjustment.  Steel cost adjustments will be computed as follows: 
 
SCA = Q X D 
 
Where: SCA = steel cost adjustment, in dollars 

 Q = quantity of steel incorporated into the work, in lb (kg) 
 D = price factor, in dollars per lb (kg) 

 
D = MPIM – MPIL 
 
Where: MPIM = The Materials Cost Index for steel as published by the Engineering News-

Record for the month the steel is shipped from the mill.  The indices will be 
converted from dollars per 100 lb to dollars per lb (kg). 

 
 MPIL = The Materials Cost Index for steel as published by the Engineering News-

Record for the month prior to the letting.  The indices will be converted from 
dollars per 100 lb to dollars per lb (kg). 
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The unit weights (masses) of steel that will be used to calculate the steel cost adjustment for the 
various items are shown in the attached table. 
 
No steel cost adjustment will be made for any products manufactured from steel having a mill 
shipping date prior to the letting date. 
 
If the Contractor fails to provide the required documentation, the method of adjustment will be 
calculated as described above; however, the MPIM will be based on the date the steel arrives at 
the job site.  In this case, an adjustment will only be made when there is a decrease in steel 
costs. 
 
Basis of Payment.  Steel cost adjustments may be positive or negative but will only be made 
when there is a difference between the MPIL and MPIM in excess of five percent, as calculated 
by: 
 
Percent Difference = {(MPIL – MPIM)  MPIL}  100 
 
Steel cost adjustments will be calculated by the Engineer and will be paid or deducted when all 
other contract requirements for the items of work are satisfied.  Adjustments will only be made 
for fluctuations in the cost of the steel as described herein.  No adjustment will be made for 
changes in the cost of manufacturing, fabrication, shipping, storage, etc. 
 
The adjustments shall not apply during contract time subject to liquidated damages for 
completion of the entire contract. 
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Attachment 
Item Unit Mass (Weight) 

Metal Piling (excluding temporary sheet piling) 
Furnishing Metal Pile Shells 12 in. (305 mm), 0.179 in. (3.80 mm) wall thickness) 
Furnishing Metal Pile Shells 12 in. (305 mm), 0.250 in. (6.35 mm) wall thickness) 
Furnishing Metal Pile Shells 14 in. (356 mm), 0.250 in. (6.35 mm) wall thickness) 
Other piling 

 
23 lb/ft (34 kg/m) 
32 lb/ft (48 kg/m) 
37 lb/ft (55 kg/m) 

See plans 
Structural Steel See plans for weights 

(masses) 
Reinforcing Steel See plans for weights 

(masses) 
Dowel Bars and Tie Bars 6 lb (3 kg) each 
Mesh Reinforcement 63 lb/100 sq ft (310 kg/sq m) 
Guardrail 

Steel Plate Beam Guardrail, Type A w/steel posts 
Steel Plate Beam Guardrail, Type B w/steel posts 
Steel Plate Beam Guardrail, Types A and B w/wood posts 
Steel Plate Beam Guardrail, Type 2 
Steel Plate Beam Guardrail, Type 6 
Traffic Barrier Terminal, Type 1 Special (Tangent) 
Traffic Barrier Terminal, Type 1 Special (Flared) 

 
20 lb/ft (30 kg/m) 
30 lb/ft (45 kg/m) 
8 lb/ft (12 kg/m) 

305 lb (140 kg) each 
1260 lb (570 kg) each 
730 lb (330 kg) each 
410 lb (185 kg) each 

Steel Traffic Signal and Light Poles, Towers and Mast Arms 
Traffic Signal Post 
Light Pole, Tenon Mount and Twin Mount, 30 - 40 ft (9 – 12 m) 
Light Pole, Tenon Mount and Twin Mount, 45 - 55 ft (13.5 – 16.5 m) 
Light Pole w/Mast Arm, 30 - 50 ft (9 – 15.2 m ) 
Light Pole w/Mast Arm, 55 - 60 ft (16.5 – 18 m) 
Light Tower w/Luminaire Mount, 80 - 110 ft (24 – 33.5 m) 
Light Tower w/Luminaire Mount, 120 - 140 ft (36.5 – 42.5 m) 
Light Tower w/Luminaire Mount, 150 - 160 ft (45.5 – 48.5 m) 

 
11 lb/ft (16 kg/m) 
14 lb/ft (21 kg/m) 
21 lb/ft (31 kg/m) 
13 lb/ft (19 kg/m) 
19 lb/ft (28 kg/m) 
31 lb/ft (46 kg/m) 
65 lb/ft (97 kg/m) 

80 lb/ft (119 kg/m) 
Metal Railings (excluding wire fence) 

Steel Railing, Type SM 
Steel Railing, Type S-1 
Steel Railing, Type T-1 
Steel Bridge Rail 

 
64 lb/ft (95 kg/m) 
39 lb/ft (58 kg/m) 
53 lb/ft (79 kg/m) 
52 lb/ft (77 kg/m) 

Frames and Grates 
Frame 
Lids and Grates 

 
250 lb (115 kg) 
150 lb (70 kg) 
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RETURN WITH BID 
 
 

ILLINOIS DEPARTMENT 
OF TRANSPORTATION 

OPTION FOR  
STEEL COST ADJUSTMENT 

 

The bidder shall submit this completed form with his/her bid.  Failure to submit the form or 
properly complete contract number, company name, and sign and date the form shall make this 
contract exempt of steel cost adjustments for all items of steel.  Failure to indicate “Yes” for any 
item of work will make that item of steel exempt from steel cost adjustment.  After award, this 
form, when submitted shall become part of the contract. 
 
 
Contract No.: _______________________  
 
 
Company Name: ________________________________________________________  
 
 
Contractor’s Option: 
 
Is your company opting to include this special provision as part of the contract plans for the 
following items of work? 
 
Metal Piling        Yes  
 
Structural Steel       Yes  
 
Reinforcing Steel       Yes  
 
Dowel Bars, Tie Bars and Mesh Reinforcement   Yes  
 
Guardrail        Yes  
 
Steel Traffic Signal and Light Poles, Towers and Mast Arms Yes  
 
Metal Railings (excluding wire fence)     Yes  
 
Frames and Grates       Yes  
 
 
Signature: ______________________________________   Date: _________________  
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404 PERMIT 
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PROJECT LABOR AGREEMENT - QUARTERLY EMPLOYMENT REPORT 
 
Public Act 97-0199 requires the Department to submit quarterly reports regarding the number of 
minorities and females employed under Project Labor Agreements.  To assist in this reporting 
effort, the Contractor shall provide a quarterly workforce participation report for all minority and 
female employees working under the project labor agreement of this contract.  The data shall be 
reported on Construction Form BC 820, Project Labor Agreement (PLA) Workforce Participation 
Quarterly Reporting Form available on the Department’s website 
http://www.dot.il.gov/const/conforms.html. 
 
The report shall be submitted no later than the 15th of the month following the end of each 
quarter (i.e. April 15 for the January – March reporting period).  The form shall be emailed to 
DOT.PLA.Reporting@illinois.gov or faxed to (217) 524-4922. 
 
Any costs associated with complying with this provision shall be considered as included in the 
contract unit prices bid for the various items of work involved and no additional compensation 
will be allowed. 
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Illinois Department of Transportation 
PROJECT LABOR AGREEMENT 

 
This Project Labor Agreement (“PLA”) is entered into this             day of                     , by and 
between the Illinois Department of Transportation (“IDOT” or “Department”) in its proprietary 
capacity, and each relevant Illinois AFL-CIO Building Trades Council made signatory hereto by 
the Illinois AFL-CIO Statewide Project Labor Agreement Committee on behalf of itself and each 
of its affiliated members (individually and collectively, the “Union”).   This PLA shall apply to 
Construction Work (as defined herein) to be performed by IDOT’s Prime Contractor and each of 
its relevant subcontractors of whatever tier (“Subcontractor” or “Subcontractors”) on Project 
Name (hereinafter, the “Project”). 
 
ARTICLE 1 - INTENT AND PURPOSES 
 

1.1. This PLA is entered into in furtherance of Illinois Executive Order No. 2010-03 and P.A. 
097-0199.  It is mutually understood and agreed that the terms and conditions of this 
PLA are intended to promote the public interest in obtaining timely and economical 
completion of the Project by encouraging productive and efficient construction 
operations; by establishing a spirit of harmony and cooperation among the parties; and 
by providing for peaceful and prompt settlement of any and all labor grievances or 
jurisdictional disputes of any kind without strikes, lockouts, slowdowns, delays or other 
disruptions to the prosecution of the work.   
 

1.2. As a condition of the award of the contract for performance of work on the Project, 
IDOT's Prime Contractor and each of its Subcontractors shall be required to sign a 
“Contractor Letter of Assent”, in the form attached hereto as Exhibit A, prior to 
commencing Construction Work on the Project.  Each Union affiliate and separate local 
representing workers engaged in Construction Work on the Project in accordance with 
this PLA are bound to this agreement by the Illinois AFL-CIO Statewide Project Labor 
Agreement Committee which is the central committee established with full authority to 
negotiate and sign PLAs with the State on behalf of all respective crafts.  Upon their 
signing the Letter of Assent, the Prime Contractor, each Subcontractor, and the 
individual Unions shall thereafter be deemed a party to this PLA.  No party signatory to 
this PLA shall, contract or subcontract, nor permit any other person, firm, company or 
entity to contract or subcontract for the performance of Construction Work for the Project 
to any person, firm, company or entity that does not agree in writing to become bound by 
the terms of this PLA prior to commencing such work. 

 
1.3. It is understood that the Prime Contractor(s) and each Subcontractor will be considered 

and accepted by the Unions as separate employers for the purposes of collective 
bargaining, and it is further agreed that the employees working under this PLA shall 
constitute a bargaining unit separate and distinct from all others.  The Parties hereto also 
agree that this PLA shall be applicable solely with respect to this Project, and shall have 
no bearing on the interpretation of any other collective bargaining agreement or as to the 
recognition of any bargaining unit other than for the specific purposes of this Project.  

 
1.4. In the event of a variance or conflict, whether explicit or implicit, between the terms and 

conditions of this PLA and the provisions of any other applicable national, area, or local 
collective bargaining agreement, the terms and conditions of this PLA shall supersede 
and control.   
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For any work performed under the NTL Articles of Agreement, the National 
Stack/Chimney Agreement, the National Cooling Tower Agreement, the National 
Agreement of the International Union of Elevator Constructors, and for any instrument 
calibration work and loop checking performed under the UA/IBEW Joint National 
Agreement for Instrument and Control Systems Technicians, the preceding sentence 
shall apply only with respect to Articles I, II, V, VI, and VII.   

 
1.5. Subject to the provisions of paragraph 1.4 of this Article, it is the parties’ intent to respect 

the provisions of any other collective bargaining agreements that may now or hereafter 
pertain, whether between the Prime Contractor and one or more of the Unions or 
between a Subcontractor and one or more of the Unions.  Accordingly, except and to the 
extent of any contrary provision set forth in this PLA, the Prime Contractor and each of 
its Subcontractors agrees to be bound and abide by the terms of the following in order of 
precedence: (a) the applicable collective bargaining agreement between the Prime 
Contractor and one or more of the Unions made signatory hereto; (b) the applicable 
collective bargaining agreement between a Subcontractor and one or more of the 
Unions made signatory hereto; or (c) the current applicable area collective bargaining 
agreement for the relevant Union that is the agreement certified by the Illinois 
Department of Labor for purposes of establishing the Prevailing Wage applicable to the 
Project. The Union will provide copies of the applicable collective bargaining agreements 
pursuant to part (c) of the preceding sentence to the Prime Contractor.  Assignments by 
the Contractors amongst the trades shall be consistent with area practices; in the event 
of unresolved disagreements as to the propriety of such assignments, the provisions of 
Article VI shall apply.    

 
1.6. Subject to the limitations of paragraphs 1.4 and 1.5 of this Article, the terms of each 

applicable collective bargaining agreement as determined in accordance with paragraph 
1.5 are incorporated herein by reference, and the terms of this PLA shall be deemed 
incorporated into such other applicable collective bargaining agreements only for 
purposes of their application to the Project.   

 
1.7. To the extent necessary to comply with the requirements of any fringe benefit fund to 

which the Prime Contractor or Subcontractor is required to contribute under the terms of 
an applicable collective bargaining agreement pursuant to the preceding paragraph, the 
Prime Contractor or Subcontractor shall execute all “Participation Agreements” as may 
be reasonably required by the Union to accomplish such purpose; provided, however, 
that such Participation Agreements shall, when applicable to the Prime Contractor or 
Subcontractor solely as a result of this PLA, be amended as reasonably necessary to 
reflect such fact.  Upon written notice from any applicable fringe benefit fund, IDOT will 
withhold from the Prime Contractor payment of any delinquencies arising from this 
Project. 

 
1.8. In the event that the applicable collective bargaining agreement between a Prime 

Contractor and the Union or between the Subcontractor and the Union expires prior to 
the completion of this Project, the expired applicable contract’s terms will be maintained 
until a new applicable collective bargaining agreement is ratified.  The wages and fringe 
benefits included in any new applicable collective bargaining agreement will apply on 
and after the effective date of the newly negotiated collective bargaining agreement, 
except to the extent wage and fringe benefit retroactivity is specifically agreed upon by 
the relevant bargaining parties. 
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ARTICLE II – APPLICABILITY, RECOGNITION, AND COMMITMENTS 
 

2.1 The term Construction Work as used herein shall include all “construction, prosecution, 
completion, or repair” work performed by a “laborer or mechanic” at the “site of the work” 
for the purpose of “building” the specific structures and improvements that constitute the 
Project.  Terms appearing within quotation marks in the preceding sentence shall have 
the meaning ascribed to them pursuant to 29 CFR Part 5.     
 

2.2 By executing the Letters of Assent, Prime Contractor and each of its Subcontractors 
recognizes the Unions signatory to this PLA as the sole and exclusive bargaining 
representatives for their craft employees employed on the jobsite for this Project.  
Unions who are signatory to this PLA will have recognition on the Project for their craft. 

 
2.3 The Prime Contractor and each of its Subcontractors retains and shall be permitted to 

exercise full and exclusive authority and responsibility for the management of its 
operations, except as expressly limited by the terms of this PLA or by the terms and 
conditions of the applicable collective bargaining agreement. 

 
2.4 Except to the extent contrary to an express provision of the relevant collective bargaining 

agreement, equipment or materials used in the Project may be pre-assembled or pre-
fabricated, and there shall be no refusal by the Union to handle, transport, install, or 
connect such equipment or materials.  Equipment or materials delivered to the job-site 
will be unloaded and handled promptly without regard to potential jurisdictional disputes; 
any such disputes shall be handled in accordance with the provisions of this PLA. 

 
2.5 Unions commit to furnishing qualified and skilled craft persons as required by the Prime 

Contractor and its Subcontractors in fulfillment of their obligations to complete the 
Project.  In order to promote the long-term development of a skilled and knowledgeable 
work force, the parties are encouraged to utilize apprentices to the maximum extent 
permitted by the applicable collective bargaining agreement.   

 
2.6 The parties are mutually committed to promoting a safe working environment for all 

personnel at the job site.  It shall be the responsibility of each employer to which this 
PLA applies to provide and maintain safe working conditions for its employees, and to 
comply with all applicable federal, state, and local health and safety laws and 
regulations. 

 
2.7 The use or furnishing of alcohol or drugs and the conduct of any other illegal activity at 

the job-site is strictly prohibited.  The parties shall take every practical measure 
consistent with the terms of applicable collective bargaining agreements to ensure that 
the job-site is free of alcohol and drugs.  

 
2.8 All parties to this PLA agree that they shall not discriminate against any employee based 

on race, creed, color, national origin, union activity, age, or gender as required by all 
applicable federal, state, and local laws.  

 
2.9 The Parties hereto agree that engineering consultants and materials testing employees, 

to the extent subject to the terms of this PLA, shall be fully expected to objectively and 
responsibly perform their duties and obligations owed to the Department without regard 
to the potential union affiliation of such employees or of other employees on the Project. 
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ARTICLE III - ADMINISTRATION OF AGREEMENT 
 

3.1 In order to assure that all parties have a clear understanding of the PLA and to promote 
harmony, a post-award pre-job conference will be held among the Prime Contractor, all 
Subcontractors and Union representatives prior to the start of any Construction Work on 
the Project.  No later than the conclusion of such pre-job conference, the parties shall, 
among other matters, provide to one another contact information for their respective 
representatives (including name, address, phone number, facsimile number, e-mail).  
Nothing herein shall be construed to limit the right of the Department to discuss or 
explain the purpose and intent of this PLA with prospective bidders or other interested 
parties prior to or following its award of the job. 

 
3.2 Representatives of the Prime Contractor and the Unions shall meet as often as 

reasonably necessary following award until completion of the Project to assure the 
effective implementation of this PLA. 

 
3.3 Not less than once per month, Prime Contractor and all Subcontractors shall make 

available in writing to the Unions a Project status report that shall include, though not 
necessarily be limited to, planned activities for the next 30 day period and estimated 
numbers of employees by craft required for the next 30 day period.  The purpose of this 
Project status report is to promote effective workforce planning and to facilitate 
resolution of any potential jurisdictional or other problems.   

 
3.4 Not later than the earlier of (a) five business days following the pre-job conference, or (b) 

commencement of Construction Work, the Unions and Prime Contractor (on behalf of 
itself and all its subcontractors of whatever tier) shall confer and jointly designate a slate 
of three (3) permanent arbitrators (each a “Permanent Arbitrator”) for the purpose of 
hearing disputes pursuant to Articles V and VII of this PLA.  The slate of Permanent 
Arbitrators shall be selected from among the following individuals:  Thomas F. Gibbons, 
Robert Perkovich, Byron Yaffee, and Glenn A. Zipp.  In the event that the Unions and 
Prime Contractor are not able to agree on a full slate of three Permanent Arbitrators, the 
Department, after consultation with the Unions and Prime Contractor, shall designate 
such additional Permanent Arbitrators as may be necessary to establish the full slate.  A 
single Permanent Arbitrator shall be selected from the slate of three on a rotating basis 
to adjudicate each arbitrable matter as it arises.  In the event a Permanent Arbitrator is 
not available to adjudicate a particular matter in the order of rotation, the arbitration 
assignment shall pass to the next available Permanent Arbitrator.   

 
ARTICLE IV - HOURS OF WORK AND GENERAL CONDITIONS 
 

4.1 The standard work day for Construction Work on the Project shall be an established 
consecutive eight (8) hour period between the hours of 7:00 a.m. and 5:00 p.m. with 
one-half hour designated as unpaid period for lunch.  The standard work week shall be 
five (5) consecutive days of work commencing on Monday.  Starting time shall be 
established at the pre-job conference, and shall be applicable to all craft employees on 
the Project unless otherwise expressly agreed in writing.  In the event Project site or 
other job conditions dictate a change in the established starting time and/or a staggered 
lunch period for portions of the Project or for specific crafts, the Prime Contractor, 
relevant Subcontractors and business managers of the specific crafts involved shall 
confer and mutually agree to such changes as appropriate.   
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If proposed work schedule changes cannot be mutually agreed upon between the 
parties, the hours fixed at the time of the pre-job meeting shall prevail.  
 

4.2 Shift work may be established and directed by the Prime Contractor or relevant 
Subcontractor as reasonably necessary or appropriate to fulfill the terms of its contract 
with the Department.  If used, shift hours, rates and conditions shall be as provided in 
the applicable collective bargaining agreement. 

 
4.3 The parties agree that chronic and/or unexcused absenteeism is undesirable and must 

be controlled in accordance with procedures established by the applicable collective 
bargaining agreement.  Any employee disciplined for absenteeism in accordance with 
such procedures shall be suspended from all work on the Project for not less than the 
maximum period permitted under the applicable collective bargaining agreement.   

 
4.4 Except as may be otherwise expressly provided by the applicable collective bargaining 

agreement, employment begins and ends at the Project site; employees shall be at their 
place of work at the starting time; and employees shall remain at their place of work until 
quitting time.   

 
4.5 Except as may be otherwise expressly provided by the applicable collective bargaining 

agreement, there shall be no limit on production by workmen, no restrictions on the full 
use of tools or equipment, and no restrictions on efficient use of manpower or 
techniques of construction other than as may be required by safety regulations. 

 
4.6 The parties recognize that specialized or unusual equipment may be installed on the 

Project.  In such cases, the Union recognizes the right of the Prime Contractor or 
Subcontractor to involve the equipment supplier or vendor’s personnel in supervising the 
setting up of the equipment, making modifications and final alignment, and performing 
similar activities that may be reasonably necessary prior to and during the start-up 
procedure in order to protect factory warranties.  The Prime Contractor or Subcontractor 
shall notify the Union representatives in advance of any work at the job-site by such 
vendor personnel in order to promote a harmonious relationship between the equipment 
vendor’s personnel and other Project employees.  
 

4.7 For the purpose of promoting full and effective implementation of this PLA, authorized 
Union representatives shall have access to the Project job-site during scheduled work 
hours.  Such access shall be conditioned upon adherence to all reasonable visitor and 
security rules of general applicability that may be established for the Project site at the 
pre-job conference or from time to time thereafter.  

 
ARTICLE V - GRIEVANCE AND ARBITRATION PROCEDURES 
 

5.1 Except as provided in Articles VI or VII, it is specifically agreed among the parties that 
any grievance or dispute arising out of the interpretation or application of this PLA shall 
be settled by means of the expedited arbitration process set forth in Paragraph 5.2 
below.  No such grievance or dispute shall be recognized unless called to the attention 
of the Prime Contractor and relevant Subcontractor by the Union or to the Union by the 
Prime Contractor or relevant Subcontractor within five (5) working days after the alleged 
violation was committed or discovered by the grieving party. 
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5.2 Grievances shall be settled according to the following procedure: 
 

5.2.A. Step 1.  The dispute shall be referred to the Steward of the craft union involved 
and a representative of the Prime Contractor and relevant Subcontractor at the 
job-site. 

 
5.2.B. Step 2.  In the event that the Steward and the contractors’ representatives at the 

job-site cannot reach agreement within two (2) working days after a meeting is 
arranged and held, the matter shall be referred to the Union Business Manager 
and to executive representatives of the Prime Contractor and relevant 
Subcontractor. 

 
5.2.C. Step 3.  In the event the dispute is not resolved within five (5) working days after 

completion of Step 2, the relevant parties shall request a Permanent Arbitrator as 
determined in accordance with paragraph 3.4 of this PLA, who shall, within ten 
(10) working days, hear the grievance and make a written decision.  Such 
decisions shall be final and binding on all parties.  The parties shall each pay the 
expense of their own representative. The expense of the Permanent Arbitrator 
shall be divided equally between (1) the Prime Contractor and/or relevant 
Subcontractor, and (2) the involved Union. 

 
5.3 Any failure of a party to comply fully with such final and binding decision of the 

Permanent Arbitrator may result in removal of the non-complying party from the site, in a 
holdback from the Prime Contractor or Subcontractor of any amounts awarded, or in 
such other relief as the Department may reasonably determine is necessary to promote 
final resolution of the dispute. 

 
5.4 In the event any dispute or grievance should arise, the parties expressly agree that it 

shall be resolved without occurrence of any strike, work stoppage, slow-down or other 
prohibited activities as provided in Article VII of this PLA.  Individuals or parties violating 
this section shall be subject to immediate discharge or other discipline. 

 
ARTICLE VI - JURISDICTIONAL DISPUTES 
 

6.1 As used in this Agreement, the term “jurisdictional dispute” shall be defined as any 
dispute, difference or disagreement involving the assignment of particular work to one 
class or craft of employees rather than to a different class or craft of employees, 
regardless of that Contractor’s contractual relationship to any other employer, contractor, 
or organization on the site. 

 
6.2 It is agreed by and between the parties to this Agreement that any and all jurisdictional 

disputes shall be resolved in the following manner; each of the steps hereinafter listed 
shall be initiated by the parties in sequence as set forth: 

 
(a) Negotiation by and between the Local Business Representative of the disputing 

Union and Employer shall take place within two (2) business days.  Business 
days are defined as Monday through Friday excluding contract holidays.  Such 
negotiations shall be pursued until it is apparent that the dispute cannot be 
resolved at the local level. 
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(b) The International Representatives of the disputing Union shall meet or confer and 
attempt to resolve said dispute.  This meeting shall take place within two (2) 
business days.  Business days are defined as Monday through Friday excluding 
contract holidays. 

 
(c) The parties to the Jurisdictional Dispute shall submit the dispute directly to an 

Arbitrator after complying with paragraph (2b) above.  The parties shall meet with 
the Arbitrator within three (3) business days.  Business days are defined as 
Monday through Friday excluding contract holidays.  An Arbitrator will be 
selected based on availability from the slate of permanent Arbitrators.  The 
Arbitrator’s bench decision will be given the day of the hearing and will be final 
and legally binding on this project only.  The Arbitrator’s bench decision will be 
implemented without delay.  The cost of Arbitration will be shared equally by the 
disputing parties.  Any party to the dispute can require that a “long form” written 
decision be provided from the Arbitrator, however the cost of the “long form” 
written decision will be the responsibility of the party making the request. 
 
Notes: 

 
 A jurisdictional dispute may be submitted based upon a pre-job 

assignment. 
 If any party to the jurisdictional disputes does not fully comply with the 

steps and time limits with each step, then the party in non-compliance will 
lose by “automatic default”. 

 Time limits at any step can be extended if all parties to the jurisdictional 
dispute mutually agree in writing. 

 All parties to a jurisdictional dispute can mutually agree to waive the time 
limits in steps (a) and (b) and proceed directly to an expedited arbitration 
hearing. 

 
(d) In rendering his decision, the Arbitrator shall determine: 
 

(1) First whether a previous agreement of record or applicable agreement, 
including a disclaimer agreement, between the National or International 
Unions to the dispute governs; 

 
(2) Only if the Arbitrator finds that the dispute is not covered by an 

appropriate or applicable agreement of record or agreement between the 
crafts to the dispute, he shall then consider whether there is a previous 
decision of record governing the case; 

 
(3) If the Arbitrator finds that a previous decision of record governs the case, 

the Arbitrator shall apply the decision of record in rendering his decision 
except under the following circumstances.   
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After notice to the other parties to the dispute prior to the hearing that it 
intends to challenge the decision of record, if a trade challenging the 
decision of record is able to demonstrate that the recognized and 
established prevailing practice in the locality of the work has been 
contrary to the applicable decision of record, and that historically in that 
locality the work in dispute has not been performed by the other craft or 
crafts, the Arbitrator may rely on such prevailing practice rather than the 
decision of record.  If the craft relying on the decision of record 
demonstrates that it has performed the work in dispute in the locality of 
the job, then the Arbitrator shall apply the decision of record in rendering 
his decision.  If the Arbitrator finds that a craft has improperly obtained the 
prevailing practice in the locality through raiding, the undercutting of 
wagers or by the use of vertical agreements, the Arbitrator shall rely on 
the decision of record rather than the prevailing practice in the locality. 

 
(4) If no decision of record is applicable, the Arbitrator shall then consider the 

established trade practice in the industry and prevailing practice in the 
locality; and  

 
(5) Only if none of the above criteria is found to exist, the Arbitrator shall then 

consider that because efficiency, cost or continuity and good 
management are essential to the well being of the industry, the interest of 
the consumer or the past practice of the employer shall not be ignored. 

 
The Arbitrator shall set forth the basis for his decision and shall explain 
his findings regarding the applicability of the above criteria.  If lower-
ranked criteria are relied upon, the Arbitrator shall explain why the higher-
ranked criteria were not deemed applicable.  The Arbitrator’s decision 
shall only apply to the job in dispute. 

 
(6) Agreements of record are applicable only to the party’s signatory to such 

agreements.  Decisions of record are applicable to all trades. 
 

(7) The Arbitrator is not authorized to award back pay or any other damages 
for a mis-assignment of work.  Nor may any party bring an independent 
action for back pay or any other damages, based upon a decision of an 
Arbitrator. 

 
6.3 The signatory parties to this Agreement agree that jurisdictional disputes cannot and 

shall not interfere with the efficient and continuous operations required for the successful 
application of this Agreement.  In the event a dispute arises, the Contractor’s assignment 
shall be followed until the dispute is resolved. 

 
6.4 Equipment or material delivered to the job site will be unloaded promptly without regard 

to jurisdictional disputes which will be handled as per the provisions of this Agreement.  
The Contractor will supply the Union with delivery schedules, allowing as much time as 
possible to insure the appropriate crafts will be available to unload the materials or 
equipment. 
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6.5 All signatory affiliates agree that upon request, a representative shall be assigned 

without delay to attempt a settlement in the event of a question on assignments. 
 
ARTICLE VII - WORK STOPPAGES AND LOCKOUTS 
 

7.1 During the term of this PLA, no Union or any of its members, officers, stewards, 
employees, agents or representatives shall instigate, support, sanction, maintain, or 
participate in any strike, picketing, walkout, work stoppage, slow down or other activity 
that interferes with the routine and timely prosecution of work at the Project site or at any 
other contractor’s or supplier’s facility that is necessary to performance of work at the 
Project site.  Hand billing at the Project site during the designated lunch period and 
before commencement or following conclusion of the established standard workday shall 
not, in itself, be deemed an activity that interferes with the routine and timely prosecution 
of work on the Project. 
 

7.2 Should any activity prohibited by paragraph 7.1 of this Article occur, the Union shall 
undertake all steps reasonably necessary to promptly end such prohibited activities.  No 
Union complying with its obligations under this Article shall be liable for acts of 
employees for which it has no responsibility or for the unauthorized acts of employees it 
represents.  Any employee who participates in or encourages any activity prohibited by 
paragraph 7.1 shall be immediately suspended from all work on the Project for a period 
equal to the greater of (a) 60 days; or (b) the maximum disciplinary period allowed under 
the applicable collective bargaining agreement for engaging in comparable unauthorized 
or prohibited activity. 

 
7.3 During the term of this PLA, the Prime Contractor and its Subcontractors shall not 

engage in any lockout at the Project site of employees covered by this Agreement. 
 

7.4 Upon notification of violations of this Article, the principal officer or officers of the local 
area Building and Construction Trades Council, and the Illinois AFL-CIO Statewide 
Project Labor Agreement Committee as appropriate, will immediately instruct, order and 
use their best efforts to cause the affiliated union or unions to cease any violations of this 
Article.  A Trades Council and the Committee otherwise in compliance with the 
obligations under this paragraph shall not be liable for unauthorized acts of its affiliates. 

 
7.5 In the event that activities in violation of this Article are not immediately halted through 

the efforts of the parties, any aggrieved party may invoke the special arbitration 
provisions set forth in paragraph 7.6 of this Article.     

 
7.6 Upon written notice to the other involved parties by the most expeditious means 

available, any aggrieved party may institute the following special arbitration procedure 
when a breach of this Article is alleged:  

 
7.6.A The party invoking this procedure shall notify the individual designated as the 

Permanent Arbitrator pursuant to Article III of the nature of the alleged violation; 
such notice shall be by the most expeditious means possible.   
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The initiating party may also furnish such additional factual information as may 
be reasonably necessary for the Permanent Arbitrator to understand the 
relevant circumstances. Copies of any written materials provided to the 
arbitrator shall also be contemporaneously provided by the most expeditious 
means possible to the party alleged to be in violation and to all other involved 
parties. 

 
7.6.B Upon receipt of said notice the Permanent Arbitrator shall set and hold a hearing 

within twenty-four (24) hours if it is contended the violation is ongoing, but not 
before twenty-four (24) hours after the written notice to all parties involved as 
required above. 

 
7.6.C The Permanent Arbitrator shall notify the parties by facsimile or any other 

effective written means, of the place and time chosen by the Permanent 
Arbitrator for this hearing.  Said hearing shall be completed in one session.  A 
failure of any party or parties to attend said hearing shall not delay the hearing 
of evidence or issuance of an Award by the Permanent Arbitrator. 

 
 
7.6.D The sole issue at the hearing shall be whether a violation of this Article 
has, in fact, occurred.  An Award shall be issued in writing within three (3) hours 
after the close of the hearing, and may be issued without a written opinion.  If 
any party desires a written opinion, one shall be issued within fifteen (15) days, 
but its issuance shall not delay compliance with, or enforcement of, the Award.  
The Permanent Arbitrator may order cessation of the violation of this Article, and 
such Award shall be served on all parties by hand or registered mail upon 
issuance. 

 
7.6.E Such Award may be enforced by any court of competent jurisdiction upon 
the filing of the Award and such other relevant documents as may be required.  
Facsimile or other hardcopy written notice of the filing of such enforcement 
proceedings shall be given to the other relevant parties.  In a proceeding to 
obtain a temporary order enforcing the Permanent Arbitrator’s Award as issued 
under this Article, all parties waive the right to a hearing and agree that such 
proceedings may be ex parte.  Such agreement does not waive any party’s right 
to participate in a hearing for a final order of enforcement.  The Court’s order or 
orders enforcing the Permanent Arbitrator’s Award shall be served on all parties 
by hand or by delivery to their last known address or by registered mail. 

 
7.7 Individuals found to have violated the provisions of this Article are subject to immediate 

termination.  In addition, IDOT reserves the right to terminate this PLA as to any party 
found to have violated the provisions of this Article. 

 
7.8 Any rights created by statue or law governing arbitration proceedings inconsistent with 

the above procedure or which interfere with compliance therewith are hereby waived by 
parties to whom they accrue. 

 
7.9 The fees and expenses of the Permanent Arbitrator shall be borne by the party or parties 

found in violation, or in the event no violation is found, such fees and expenses shall be 
borne by the moving party. 
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ARTICLE VIII – MISCELLANEOUS  
 

8.1 If any Article or provision of this PLA shall be declared invalid, inoperative or 
unenforceable by operation of law or by final non-appealable order of any tribunal of 
competent jurisdiction, such provision shall be deemed severed or limited, but only to the 
extent required to render the remaining provisions of this PLA enforceable consistent 
with the intent of the parties.  The remainder of this PLA or the application of such Article 
or provision to persons or circumstances other than those as to which it has been held 
invalid, inoperative or unenforceable shall not be affected thereby.   

 
8.2 The term of this PLA shall commence as of and from the date of the notice of award to 

the Prime Contractor and shall end upon final acceptance by IDOT of all work on the 
Project by the parties hereto. 

 
8.3  This PLA may not be changed or modified except by the subsequent written agreement 

of the parties.  All parties represent that they have the full legal authority to enter into this 
PLA.  This PLA may be executed by the parties in one or more counterparts. 

 
8.4 Any liability arising out of this PLA shall be several and not joint.  IDOT shall not be liable 

to any person or other party for any violation of this PLA by any other party, and no 
Contractor or Union shall be liable for any violation of this PLA by any other Contractor 
or Union. 

 
8.5 The failure or refusal of a party to exercise its rights hereunder in one or more instances 

shall not be deemed a waiver of any such rights in respect of a separate instance of the 
same or similar nature. 

 
 

[The Balance of This Page Intentionally Left Blank] 
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Illinois Department of Transportation 
 
 
     ______ 
William R. Frey, Interim Director of Highways 
 
 
_____________________________________ 
Matthew R. Hughes, Director - Finance & Administration 
 
 
_____________________________________ 
Ellen Schanzle-Haskins, Chief Counsel 
 
 
_____________________________________ ___________ 
Ann L. Schneider, Secretary    (Date) 
 
 
Illinois AFL-CIO Statewide Project Labor Agreement Committee, representing the local unions 
listed below:  
 
 
____________________________________ ______________________________ 

   (Date) 
 
List Union Locals: 
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** RETURN WITH BID ** 
 

Exhibit A – Contractor Letter of Assent 
 
________________________ 
(Date) 
 
 
To All Parties: 
 
 In accordance with the terms and conditions of the contract for Construction Work on [   
], this Letter of Assent hereby confirms that the undersigned Prime Contractor or Subcontractor 
agrees to be bound by the terms and conditions of the Project Labor Agreement established 
and entered into by the Illinois Department of Transportation in connection with said Project.  
 
 It is the understanding and intent of the undersigned party that this Project Labor 
Agreement shall pertain only to the identified Project.  In the event it is necessary for the 
undersigned party to become signatory to a collective bargaining agreement to which it is not 
otherwise a party in order that it may lawfully make certain required contributions to applicable 
fringe benefit funds, the undersigned party hereby expressly conditions its acceptance of and 
limits its participation in such collective bargaining agreement to its work on the Project. 
 
 
 
 
         
 (Authorized Company Officer) 
  
 
 
      
 ____________________________________ 
       (Company) 
 
 
 

 
** RETURN WITH BID ** 
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ATTACHMENTS 
 
        A.      Employment Preference for Appalachian Contracts  
                   (included in Appalachian contracts only) 
 
I.   GENERAL 
 
 1. These contract provisions shall apply to all word performed on the 
contract by the contractor’s own organization and with the assistance of 
workers under the contractor’s immediate superintendence and to all 
work performed on the contract by piecework, station work, or by 
subcontract. 
 
 2.  Except as otherwise provided for in each section, the contractor shall 
insert in each subcontract all of the stipulations contained in these 
Required Contract Provisions, and further require their inclusion in any 
lower tier subcontract or purchase order that may in turn be made.  The 
Required Contract Provisions shall not be incorporated by reference in 
any case.  The prime contractor shall be responsible for compliance by 
any subcontractor or lower tier subcontractor with these Required 
Contract Provisions. 
 
 3.  A breach of any of the stipulations contained in these Required 
Contract Provisions shall be sufficient grounds for termination of the 
contract. 
 
 4.  A breach of the following clauses of the Required Contract Provisions 
may also be grounds for debarment as provided in 29 CFR 5.12: 
 
 Section I, paragraph 2; 
 Section IV, paragraphs 1, 2, 3, 4 and 7; 
 Section V, paragraphs 1 and 2a through 2g. 
 
 5.  Disputes arising out of the labor standards provisions of Section IV 
(except paragraph 5) and Section V of these Required Contract 
Provisions shall not be subject to the general disputes clause of this 
contract.  Such disputes shall be resolved in accordance with the 
procedures of the U.S. Department of Labor (DOL) as set forth in 29 
CFR 5, 6 and 7.  Disputes within the meaning of this clause include 
disputes between the contractor (or any of its subcontractors) and the 
contracting agency, the DOL, or the contractor’s employees or their 
representatives. 
 
 6.  Selection of Labor: During the performance of this contract, the 
contractor shall not: 
 
      a.  Discriminate against labor from any other State, possession, or 
      territory of the United States (except for employment preference for 
      Appalachian contracts, when applicable, as  specified in Attachment  
      A), or 
      b.  Employ convict labor for any purpose within the limits of the 
      project unless it is labor performed by convicts who are on parole,  
      supervised release, or probation. 
 
II.  NONDISCRIMINATION 
  (Applicable to all Federal-aid construction contracts and to all   
  related subcontracts of $10,000 or more.) 

 
  1.  Equal Employment Opportunity:  Equal employment opportunity 
(EEO) requirements not to discriminate and to take affirmative action to 
assure equal opportunity as set forth under laws, executive orders, rules, 
regulations (28 CFR 35, 29 CFR 1630 and 41 CFR 60 (and orders of the 
Secretary of Labor as modified by the provisions prescribed herein, and 
imposed pursuant to 23 U.S.C. 140 shall constitute the EEO and specific 
affirmative action standards for the contractor’s project activities under 
this contract.  The Equal Opportunity Construction Contract 
Specifications set forth under 41 CFR 60-4.3 and the provisions of the 
American Disabilities Act of 1990 (42 U.S.C. 12101 et seq.) set forth 
under 28 CFR 35 and 29 CFR 1630 are incorporated by reference in this 
contract.  In the execution of this contract, the contractor agrees to 
comply with the following minimum specific requirement activities of 
EEO: 
 
      a.  The contractor will work with the State highway agency (SHA) and  
      the Federal Government in carrying out EEO obligations and in their  
      review of his/her activities under the contract. 
      b.  The contractor will accept as his operating policy the following 
       statement: “It is the policy of this Company to assure that applicants  
      are employed, and that employees are treated during employment,  
      without regard to their race, religion, sex, color, national origin, age or  
      disability.  Such action shall include: employment, upgrading,  
      demotion, or transfer; recruitment or recruitment advertising; layoff or  
      termination; rates of pay or other forms of compensation; and  
      selection for training, including apprenticeship, preapprenticeship,  
      and/or on-the-job-training.” 
 
  2.  EEO Officer:  The contractor will designate and make known to the 
SHA contracting officers an EEO Officer who will have the responsibility 
for an must be capable of effectively administering and promoting an 
active contractor program of EEO and who must be assigned adequate 
authority and responsibility to do so. 
 
  3.  Dissemination of Policy:  All members of the contractor’s staff who 
are authorized to hire, supervise, promote, and discharge employees, or 
who recommend such action, or who are substantially involved in such 
action, will be made fully cognizant of, and will implement, the 
contractor’s EEO policy and contractual responsibilities to provide EEO 
in each grade and classification of employment. To ensure that the 
above agreement will be met, the following actions will be taken as a 
minimum: 
 
      a.  Periodic meetings of supervisory and personnel office 
      employees will be conducted before the start of work and then  
      not less often than once every six months, at which time the  
      contractor’s EEO policy and its implementation will be  
      reviewed and explained.  The meetings will be conducted by  
      the EEO Officer. 
      b.  All new supervisory or personnel office employees will be  
      given a thorough indoctrination by the EEO Officer, covering all  
      major aspects of the contractor’s EEO obligations within thirty  
      days following their reporting for duty with the contractor. 
      c.  All personnel who are engaged in direct recruitment for the  
      project will be instructed by the EEO Officer in the contractor’s  
      procedures for locating and hiring minority group employees. 
      d.  Notices and posters setting forth the contractor’s EEO  
      policy will be placed in areas readily accessible to employees,  
      applicants for employment and potential employees. 
      e.  The contractor’s EEO policy and the procedures to  
      implement such policy will be brought to the attention of  
      employees by means of meetings, employee handbooks, or  
      other appropriate means. 
 
   4.  Recruitment:  When advertising for employees, the contractor will 
include in all advertisements for employees the notation:  “An Equal 
Opportunity Employer.”  All such advertisements will be placed in 
publications having a large circulation among minority groups in the area 
from which the project work force would normally be derived. 
 
      a.  The contractor will, unless precluded by a valid bargaining 
      agreement, conduct systematic and direct recruitment through  
      public and private employees referral sources likely to yield  
      qualified minority group applicants.  To meet this requirement, 
      the contractor will identify sources of potential minority group  
      employees, and establish which such identified sources  
      procedures whereby minority group applicants may be referred  



 

      to the contractor for employment consideration. 
      b.  In the event the contractor has a valid bargaining  
      agreement providing for exclusive hiring hall referrals, he is  
      expected to observe the provisions of that agreement to the  
      extent that the system permits the contractor’s compliance  
      with EEO contract provisions.  (The DOL has held that where  
      implementation of such agreements have the effect of  
      discriminating against minorities or women, or obligates the  
      contractor to do the same, such implementation violates  
      Executive Order 11246, as amended.) 
      c.  The contractor will encourage his present employees to  
      refer minority group applicants for employment.  Information  
      and procedures with regard to referring minority group  
      applicants will be discussed with employees. 
 
  5.  Personnel Actions:  Wages, working conditions, and employee 
benefits shall be established and administered, and personnel actions of 
every type, including hiring, upgrading, promotion, transfer, demotion, layoff, 
and termination, shall be taken without regard to race, color, religion, sex, 
national origin, age or disability.  The following procedures shall be followed: 
 
      a.  The contractor will conduct periodic inspections of project  
      sites to insure that working conditions and employee facilities  
      do not indicate discriminatory treatment of project site  
      personnel. 
      b.  The contractor will periodically evaluate the spread of  
      wages paid within each classification to determine any  
      evidence of discriminatory wage practices. 
      c.  The contractor will periodically review selected personnel  
      actions in depth to determine whether there is evidence of  
      discrimination.  Where evidence is found, the contractor will  
      promptly take corrective action.  If the review indicates that  
      the discrimination may extend beyond the actions reviewed,  
      such corrective action shall include all affected persons. 
      d.  The contractor will promptly investigate all complaints of  
      alleged discrimination made to the contractor in connection  
      with his obligations under this contract, will attempt to resolve  
      such complaints, and will take appropriate corrective action  
      within a reasonable time.  If the investigation indicates that the  
      discrimination may affect persons other than the complainant,  
      such corrective action shall include such other persons.  Upon  
      completion of each investigation, the contractor will inform  
      every complainant of all of his avenues of appeal. 
 
  6.  Training and Promotion: 
 
      a.  The contractor will assist in locating, qualifying, and  
      increasing the skills of minority group and women employees,  
      and applicants for employment. 
      b.  Consistent with the contractor’s work force requirements  
      and as permissible under Federal and State regulations, the  
      contractor shall make full use of training programs, i.e.,  
      apprenticeship, and on-the-job training programs for the  
      geographical area of contract performance.  Where feasible, 25  
      percent of apprentices or trainees in each occupation shall be  
      in their first year of apprenticeship or training.  In the event a  
      special provision for training is provided under this contract,  
      this subparagraph will be superseded as indicated in the special  
      provision. 
      c.  The contractor will advise employees and applicants for  
      employment of available training programs and entrance  
      requirements for each. 
      d.  The contractor will periodically review the training and  
      promotion potential of minority group and women employees  
      and will encourage eligible employees to apply for such training  
      and promotion. 
 
  7.  Unions:  If the contractor relies in whole or in part upon 
unions as a source of employees, the contractor will use his/her best 
efforts to obtain the cooperation of such unions to increase opportunities 
for minority groups and women within the unions, and to effect referrals 
by such unions of minority and female employees.  Actions by the 
contractor either directly or through a contractor’s association acting as 
agent will include the procedures set forth below: 
 
      a.  The contractor will use best efforts to develop, in  
      cooperation with the unions, joint training programs aimed  
      toward qualifying more minority group members and women  

      for membership in the unions and increasing the skills of  
      minority group employees and women so that they may qualify  
      for higher paying employment. 
      b.  The contractor will use best efforts to incorporate an EEO  
      clause into each union agreement to the end that such union  
      will be contractually bound to refer applicants without regard  
      to their race, color, religion, sex, national origin, age or  
      disability. 
      c.  The contractor is to obtain information as to the referral  
      practices and policies of the labor union except that to the  
      extent such information is within the exclusive possession of  
      the labor union and such labor union refuses to furnish such  
      information to the contractor, the contractor shall so certify to  
      the SHA and shall set forth what efforts have been made to  
      obtain such information. 
      d.  In the event the union is unable to provide the contractor  
      with a reasonable flow of minority and women referrals within  
      the time limit set forth in the collective bargaining agreement,     
      the contractor will, through independent recruitment efforts, fill  
      the employment vacancies without regard to race, color,  
      religion, sex, national origin, age or disability; making full  
      efforts to obtain qualified and/or quailifiable minority group  
      persons and women.  (The DOL has held that it shall be no  
      excuse that the union with which the contractor has a  
      collective bargaining agreement providing for exclusive referral  
      failed to refer minority employees.)  In the event the union  
      referral practice prevents the contractor from meeting the  
      obligations pursuant to Executive Order 11246, as amended,  
      and these special provisions, such contractor shall immediately  
      notify the SHA. 

 
  8.  Selection of Subcontractors, Procurement of Materials and 
Leasing of Equipment:  The contractor shall not discriminate on the 
grounds of race, color, religion, sex, national origin, age or disability in 
the selection and retention of subcontractors, including procurement of 
materials and leases of equipment. 
 
      a.  The contractor shall notify all potential subcontractors and  
      suppliers of his/her EEO obligations under this contract. 
      b.  Disadvantaged business enterprises (DBE), as defined in 49  
      CFR 23, shall have equal opportunity to compete for and perform  
      subcontracts which the contractor enters into pursuant to this  
      contract.  The contractor will use his best efforts to solicit bids from  
      and to utilize DBE subcontractors or subcontractors with meaningful  
      minority group and female representation among their employees.   
      Contractors shall obtain lists of DBE construction firms from SHA  
      personnel. 
      c.  The contractor will use his best efforts to ensure  
      subcontractor compliance with their EEO obligations. 

 
  9.  Records and Reports:  The contractor shall keep such records as 
necessary to document compliance with the EEO requirements.  Such 
records shall be retained for a period of three years following completion 
of the contract work and shall be available at reasonable times and 
places for inspection by authorized representatives of the SHA and the 
FHWA. 

 
      a.  The records kept by the contractor shall document the following: 
        (1)  The number of minority and non-minority group members  
        and women employed in each work classification on the project; 
        (2)  The progress and efforts being made in cooperation with  
        unions, when applicable, to increase employment  
        opportunities for minorities and women; 
        (3)  The progress and efforts being made in locating, hiring, training, 
       qualifying, and upgrading minority and female employees; and 
        (4)  The progress and efforts being made in securing the services of 
        DBE subcontractors or subcontractors with meaningful minority and  
        female representation among their employees. 
     b.  The contractors will submit an annual report to the SHA  
     each July for the duration of the project, indicating the number  
     of minority, women, and non-minority group employees  
      currently engaged in each work classification required by the  



 

      contract work.  This information is to be reported on Form  
      FHWA-1391.  If on-the-job training is being required by special  
      provision, the contractor will be required to collect and report  
      training data. 
 
III.  NONSEGREGATED FACILITIES 
    (Applicable to all Federal-aid construction contracts and to all related 
subcontracts of $10,000 or more.) 
 
      a.  By submission of this bid, the execution of this contract or 
subcontract, or the consummation of this material supply agreement or 
purchase order, as appropriate, the bidder, Federal-aid construction 
contractor, subcontractor, material supplier, or vendor, as appropriate, 
certifies that the firm does not maintain or provide for its employees any 
segregated facilities at any of its establishments, and that the firm does 
not permit its employees to perform their services at any location, under 
its control, where segregated facilities are maintained.  The firm agrees 
that a breach of this certification is a violation of the EEO provisions of 
this contract.  The firm further certifies that no employee will be denied 
access to adequate facilities on the basis of sex or disability. 
      b.  As used in this certification, the term “segregated facilities” means 
any waiting rooms, work areas, restrooms and washrooms, restaurants 
and other eating areas, timeclocks, locker rooms, and other storage or 
dressing areas, parking lots, drinking fountains, recreation or 
entertainment areas, transportation, and housing facilities provided for 
employees which are segregated by explicit directive, or are, in fact, 
segregated on the basis of race, color, religion, national origin, age or 
disability, because of habit, local custom, or otherwise.  The only 
exception will be for the disabled when the demands for accessibility 
override (e.g. disabled parking). 
      c.  The contractor agrees that it has obtained or will obtain identical 
certification from proposed subcontractors or material suppliers prior to 
award of subcontracts or consummation of material supply agreements 
of $10,000 or more and that it will retain such certifications in its files. 
 
IV.  PAYMENT OF PREDETERMINED MINIMUM WAGE 
    (Applicable to all Federal-aid construction contracts exceeding $2,000 
and to all related subcontracts, except for projects located on roadways 
classified as local roads or rural minor collectors, which are exempt.) 
 
  1.  General: 
 
      a.  All mechanics and laborers employed or working upon the  
      site of the work will be paid unconditionally and not less often  
      than once a week and without subsequent deduction or rebate  
      on any account [except such payroll deductions as are  
      permitted by regulations (29 CFR 3) issued by the Secretary of  
      Labor under the Copeland Act (40 U.S.C. 276c)] the full  
      amounts of wages and bona fide fringe benefits (or cash  
      equivalents thereof) due at time of payment.  The payment  
      shall be computed at wage rates not less than those contained  
      in the wage determination of the Secretary of Labor  
      (hereinafter “the wage determination”) which is attached  
      hereto and made a part hereof, regardless of any contractual  
      relationship which may be alleged to exist between the  
      contractor or its subcontractors and such laborers and  
      mechanics.  The wage determination (including any additional  
      classifications and wage rates conformed under paragraph 2 of  
      this Section IV and the DOL poster (WH-1321) or Form FHWA- 
      1495) shall be posted at all times by the contractor and its  
      subcontractors at the site of the work in a prominent and  
      accessible place where it can be easily seen by the workers.   
      For the purpose of this Section, contributions made or costs  
      reasonably anticipated for bona fide fringe benefits under  
      Section 1(b)(2) of the Davis-Bacon Act (40 U.S.C. 276a) on  
      behalf of laborers or mechanics are considered wages paid to  
      such laborers or mechanics, subject to the provisions of  
      Section IV, paragraph 3b, hereof.  Also, for the purpose of this  
      Section, regular contributions made or costs incurred for more  
      than a weekly period (but not less often than quarterly) under  
      plans, funds, or programs, which cover the particular weekly  
      period, are deemed to be constructively made or incurred  

      during such weekly period.  Such laborers and mechanics shall  
      be paid the appropriate wage rate and fringe benefits on the  
      wage determination for the classification of work actually  
      performed, without regard to skill, except as provided in  
      paragraphs 4 and 5 of this Section IV. 
      b.  Laborers or mechanics performing work in more than one  
      classification may be compensated at the rate specified for  
      each classification for the time actually worked therein,  
      provided, that the employer’s payroll records accurately set  
      forth the time spent in each classification in which work is  
      performed. 
      c.  All rulings and interpretations of the Davis-Bacon Act and  
      related acts contained in 29 CFR 1, 3, and 5 are herein  
      incorporated by reference in this contract. 
 
  2.  Classification: 
 
      a.  The SHA contracting officer shall require that any class of  
      laborers or mechanics employed under the contract, which is  
      not listed in the wage determination, shall be classified in  
      conformance with the wage determination. 
      b.  The contracting officer shall approve an additional  
      classification, wage rate and fringe benefits only when the  
      following criteria have been met: 
        (1)  the work to be performed by the additional classification  
        requested is not performed by a classification in the wage  
        determination; 
        (2)  the additional classification is utilized in the area by the  
        construction industry; 
        (3)  the proposed wage rate, including any bona fide fringe  
        benefits, bears a reasonable relationship to the wage rates  
        contained in the wage determination; and 
        (4)  with respect to helpers, when such a classification  
        prevails in the area in which the work is performed. 
      c.  If the contractor or subcontractors, as appropriate, the  
      laborers and mechanics (if known) to be employed in the  
      additional classification or their representatives, and the  
      contracting officer agree on the classification and wage rate  
      (including the amount designated for fringe benefits where  
      appropriate), a report of the action taken shall be sent by the  
      contracting officer to the DOL, Administrator of the Wage and  
      Hour Division, Employment Standards Administration,  
      Washington, D.C. 20210.  The Wage and Hour Administrator,  
      or an authorized representative, will approve, modify, or  
      disapprove every additional classification action within 30 days  
      of receipt and so advise the contracting officer or will notify  
      the contracting officer within the 30-day period that additional  
      time is necessary. 
      d. In the event the contractor or subcontractors, as  
      appropriate, the laborers or mechanics to be employed in the  
      additional classification or their representatives, and the  
      contracting officer do not agree on the proposed classification  
      and wage rate (including the amount designated for fringe  
      benefits, where appropriate), the contracting officer shall refer  
      the question, including the views of all interested parties and 
      the recommendation of the contracting officer, to the Wage 
      and Hour Administrator for determination. Said Administrator,  
      or an authorized representative, will issue a determination  
      within 30 days of receipt and so advised the contracting  
      officer or will notify the contracting officer within the 30-day  
      period that additional time is necessary. 
      e.  The wage rate (including fringe benefits where appropriate)  
      determined pursuant to paragraph 2c or 2d of this Section IV  
      shall be paid to all workers performing work in the additional  
      classification from the first day on which work is performed in  
      the classification. 
 
  3.  Payment of Fringe Benefits: 
 
      a.  Whenever the minimum wage rate prescribed in the contract for a  
      class of laborers or mechanics includes a fringe  benefit which is not  
      expressed as an hourly rate, the contractor or subcontractors, as  



 

      appropriate, shall either pay the benefit as stated in the wage  
      determination or shall pay another bona fide fringe benefit or an  
      hourly case equivalent thereof. 
      b.  If the contractor or subcontractor, as appropriate, does not  
      make payments to a trustee or other third person, he/she may  
      consider as a part of the wages of any laborer or mechanic the  
      amount of any cost reasonably anticipated in providing bona  
      fide fringe benefits under a plan or program, provided that the  
      Secretary of Labor has found, upon the written request of the  
      contractor, that the applicable standards of the Davis-Bacon  
      Act have been met.  The Secretary of Labor may require the  
      contractor to set aside in a separate account assets for the  
      meeting of obligations under the plan or program. 
 
  4.  Apprentices and Trainees (Programs of the U.S. DOL) and    
       Helpers: 
 
      a.  Apprentices: 
        (1)  Apprentices will be permitted to work at less than the 
        predetermined rate for the work they performed when they  
        are employed pursuant to and individually registered in a bona  
        fide apprenticeship program registered with the DOL,  
        Employment and Training Administration, Bureau of  
        Apprenticeship and Training, or with a State apprenticeship  
        agency recognized by the Bureau, or if a person is employed  
        in his/her first 90 days of probationary employment as an  
        apprentice in such an apprenticeship program, who is not  
        individually registered in the program, but who has been  
        certified by the Bureau of Apprenticeship and Training or a  
        State apprenticeship agency (where appropriate) to be eligible  
        for probationary employment as an apprentice. 
        (2)  The allowable ratio of apprentices to journeyman-level  
        employees on the job site in any craft classification shall not  
        be greater than the ratio permitted to the contractor as to the  
        entire work force under the registered program.  Any  
        employee listed on a payroll at an apprentice wage rate, who  
        is not registered or otherwise employed as stated above, shall  
        be paid not less than the applicable wage rate listed in the  
        wage determination for the classification of work actually  
        performed.  In addition, any apprentice performing work on  
        the job site in excess of the ratio permitted under the  
        registered program shall be paid not less than the applicable  
        wage rate on the wage determination for the work actually  
        performed.  Where a contractor or subcontractor is  
        performing construction on a project in a locality other than       
        that in which its program is registered, the ratios and wage  
        rates (expressed in percentages of the journeyman-level  
        hourly rate) specified in the contractor’s or subcontractor’s  
        registered program shall be observed. 
        (3)  Every apprentice must be paid at not less than the rate        
        specified in the registered program for the apprentice’s level  
        of progress, expressed as a percentage of the journeyman- 
        level hourly rate specified in the applicable wage determination.   
        Apprentices shall be paid fringe benefits in accordance with the  
        provisions of the apprenticeship program.  If the apprenticeship  
        program does not specify fringe benefits, apprentices must be paid  
        the full amount of fringe benefits listed on the wage determination  
        for the applicable classification.  If the Administrator for the Wage  
        and Hour Division determines that a different practice prevails for  
        the applicable apprentice classification, fringes shall be paid in  
        accordance with that determination.  
        (4)  In the event the Bureau of Apprenticeship and Training,  
    or a State apprenticeship agency recognized by the Bureau,  
    withdraws approval of an apprenticeship program, the  
    contractor or subcontractor will no longer be permitted to  
    utilize apprentices at less than the applicable predetermined  
    rate for the comparable work performed by regular employees  
    until an acceptable program is approved. 
      b.  Trainees: 
        (1)  Except as provided in 29 CFR 5.16, trainees will not be  
    permitted to work at less than the predetermined rate for the  
    work performed unless they are employed pursuant to and  

    individually registered in a program which has received prior  
    approval, evidenced by formal certification by the DOL,  
    Employment and Training Administration. 
        (2)  The ratio of trainees to journeyman-level employees on  
    the job site shall not be greater than permitted under the plan  
    approved by the Employment and Training Administration.   
    Any employee listed on the payroll at a trainee rate who is not 
    registered and participating in a training plan approved by the 
    Employment and Training Administration shall be paid not less 
    than the applicable wage rate on the wage determination for 
    the classification of work actually performed.  In addition, any 
    trainee performing work on the job site in excess of the ratio 
    permitted under the registered program shall be paid not less 
    than the applicable wage rate on the wage determination for 
    the work actually performed. 
        (3)  Every trainee must be paid at not less than the rate  
    specified in the approved program for his/her level of progress, 
    expressed as a percentage of the journeyman-level hourly rate  
    specified in the applicable wage determination. Trainees shall be  
    paid fringe benefits in accordance with the provisions of the  
    trainee program.  If the trainee program does not mention fringe      
    benefits, trainees shall be paid the full amount of fringe benefits  
    listed on the wage determination unless the Administrator of the  
    Wage and Hour Division determines that there is an  
    apprenticeship program associated with the corresponding  
    journeyman-level wage rate on the wage determination which  
    provides for less than full fringe benefits for apprentices, in  
    which cases such trainees shall receive the same fringe benefits  
    as apprentices. 
 
        (4)  In the event the Employment and Training Administration  
    withdraws approval of a training program, the contractor or  
    subcontractor will no longer be permitted to utilize trainees at          
    less than the applicable predetermined rate for the work  
    performed until an acceptable program is approved. 
     c.  Helpers: 
      Helpers will be permitted to work on a project if the helper  
      classification is specified and defined on the applicable wage  
      determination or is approved pursuant to the conformance  
      procedure set forth in Section IV. 2.  Any worker listed on a  
      payroll at a helper wage rate, who is not a helper under a  
      approved definition, shall be paid not less than the applicable  
      wage rate on the wage determination for the classification of  
      work actually performed.  
 
  5.  Apprentices and Trainees (Programs of the U.S. DOT): 
 
 Apprentices and trainees working under apprenticeship and skill 
training programs which have been certified by the Secretary of 
Transportation as promoting EEO in connection with Federal-aid 
highway construction programs are not subject to the requirements of 
paragraph 4 of this Section IV.  The straight time hourly wage rates for 
apprentices and trainees under such programs will be established by the 
particular programs.  The ratio of apprentices and trainees to journeymen 
shall not be greater than permitted by the terms of the particular 
program. 
 
  6.  Withholding: 
 
 The SHA shall upon its own action or upon written request of an 
authorized representative of the DOL withhold, or cause to be withheld, 
from the contractor or subcontractor under this contract or any other 
Federal contract with the same prime contractor or any other Federally-
assisted contract subject to Davis-Bacon prevailing wage requirements 
which is held by the same prime contractor, as much of the accrued 
payments or advances as may be considered necessary to pay laborers 
and mechanics, including apprentices, trainee’s and helpers, employed 
by the contractor or any subcontractor the full amount of wages required 
by the contract.  In the event of failure to pay any laborer or mechanic, 
including any apprentice, trainee, or helper, employed or working on the 
site of the work, all or part of the wages required by the contract, the 
SHA contracting officer may, after written notice to the contractor, take 



 

such action as may be necessary to cause the suspension of any further 
payment, advance, or guarantee of funds until such violations have 
ceased. 
 
  7.  Overtime Requirements: 
 
 No contractor or subcontractor contracting for any part of the 
contract work which may require or involve the employment of laborers, 
mechanics, watchmen, or guards (including apprentices, trainees, and 
helpers described in paragraphs 4 and 5 above) shall require or permit 
any laborer, mechanic, watchman, or guard in any workweek in which 
he/she is employed on such work, to work in excess of 40 hours in such 
workweek unless such laborer, mechanic, watchman, or guard receives 
compensation at a rate not less than one-and-one-half times his/her 
basic rate of pay for all hours worked in excess of 40 hours in such 
workweek. 
 
  8.  Violation: 
 
 Liability for Unpaid Wages; Liquidated Damages:  In the event of 
any violation of the clause set forth in paragraph 7 above, the contractor 
and any subcontractor responsible thereof shall be liable to the affected 
employee for his/her unpaid wages.  In addition, such contractor and 
subcontractor shall be liable to the United States (in the case of work 
done under contract for the District of Columbia or a territory, to such 
District or to such territory) for liquidated damages.  Such liquidated 
damages shall be computed with respect to each individual laborer, 
mechanic, watchman, or guard employed in violation of the clause set 
forth in paragraph 7, in the sum of $10 for each calendar day on which 
such employee was required or permitted to work in excess of the 
standard work week of 40 hours without payment of the overtime wages 
required by the clause set forth in paragraph 7. 
 
  
 9. Withholding for Unpaid Wages and Liquidated Damages: 
 
      The SHA shall; upon its own action or upon written request of  
any authorized representative of the DOL withhold, or cause to be 
withheld, from any monies payable on account of work performed 
by the contractor or subcontractor under any such  contract or any  
other Federal contract with the same prime contractor, or any other  
Federally-assisted contract subject to the Contract Work Hours and  
Safety Standards Act, which is held by the same prime contractor,  
such sums as may be determined to be necessary to satisfy any  
liabilities of such contractor or subcontractor for unpaid wages and 
liquidated damages as provided in the clause set forth in paragraph 8 
above. 
 
V. STATEMENTS AND PAYROLLS 
 
  (Applicable to all Federal-aid construction contracts exceeding   
  $2,000 and to all related subcontracts, except for projects  
  located on roadways classified as local roads or rural collectors,  
  which are exempt.) 
 
  1. Compliance with Copeland Regulations (29 CFR 3): 
       
      The contractor shall comply with the Copeland Regulations of  
      the Secretary of Labor which are herein incorporated by  
      reference. 
 
  2. Payrolls and Payroll Records: 
 
      a.  Payrolls and basic records relating thereto shall be  
      maintained by the contractor and each subcontractor during  
      the course of the work and preserved for a period of 3 years  
      from the date of completion of the contract for all laborers,  
      mechanics, apprentices, trainees, watchmen, helpers, and    
      guards working at the site of the work. 
      b.  The payroll records shall contain the name, social security  
      number, and address of each such employee; his or her correct  
      classification; hourly rates of wages paid (including rates of  

      contributions or costs anticipated for bona fide fringe benefits  
      or cash equivalent thereof the types described in Section  
      1(b)(2)(B) of the Davis Bacon Act); daily and weekly number of  
      hours worked; deductions made; and actual wages paid.  In  
      addition, for Appalachian contracts, the payroll records shall  
      contain a notation indicating whether the employee does, or  
      does not, normally reside in the labor area as defined in  
      Attachment A, paragraph 1.  Whenever the Secretary of Labor,  
      pursuant to Section IV, paragraph 3b, has found that the  
      wages of any laborer or mechanic include the amount of any  
      costs reasonably anticipated in providing benefits under a plan 
      or program described in Section 1(b)(2)(B) of the Davis Bacon  
      Act, the contractor and each subcontractor shall maintain  
      records which show that the commitment to provide such  
      benefits is enforceable, that the plan or program is financially  
      responsible, that the plan or program has been communicated      
      in writing to the laborers or mechanics affected, and show the  
      cost anticipated or the actual cost incurred in providing  
      benefits.  Contractors or subcontractors employing apprentices  
      or trainees under approved programs shall maintain written  
      evidence of the registration of apprentices and trainees, and  
      ratios and wage rates prescribed in the applicable programs. 
      c.  Each contractor and subcontractor shall furnish, each week  
      in which any contract work is performed, to the SHA resident  
      engineer a payroll of wages paid each of its employees 
      (including apprentices trainees, and helpers, described in  
      Section IV, paragraphs 4 and 5, and watchmen and guards  
      engaged on work during the preceding weekly payroll period).   
      The payroll submitted shall set out accurately and completely  
      all of the information required to be maintained under  
      paragraph 2b of this Section V. This information may be 
      submitted in any form desired. Optional Form WH-347 is  
      available for this purpose and may be purchased from the  
      Superintendent of Documents (Federal stock number 029-005- 
      0014-1), U.S. Government Printing Office, Washington, D.C.  
      20402.  The prime contractor is responsible for submitting  
      payroll copies of all subcontractors. 
      d.  Each payroll submitted shall be accompanied by a  
      “Statement of Compliance,” signed by the Contractor or  
      subcontractor or his/her agent who pays or supervises the  
      payment of the persons employed under the contract and shall  
      certify the following: 
        (1)  that the payroll for the payroll period contains the  
        information required to be maintained under paragraph 2b  
        of this Section V and that such information is correct and complete; 
        (2)  that such laborer or mechanic (including each helper,  
        apprentice, and trainee) employed  on the contract during  
        the payroll period has been paid the full weekly wages 
        earned, without rebate, either directly or indirectly, and that  
        no deductions have been made either directly or indirectly  
        from the full wages earned, other than permissible deductions  
        as set forth in the Regulations, 29 CFR 3; 
        (3)  that each laborer or mechanic has been paid not less that  
        the applicable wage rate and fringe benefits or cash equivalent for  
        the classification of worked performed, as specified in the applicable  
        wage determination incorporated into the contract. 
      e.  The weekly submission of a properly executed certification  
      set forth on the reverse side of Optional Form WH-347 shall  
      satisfy the requirement for submission of the “Statement of 
      Compliance” required by paragraph 2d of this Section V. 
      f.  The falsification of any of the above certifications may  
      subject the contractor to civil or criminal prosecution under 18  
      U/S. C. 1001 and 31 U.S.C. 231. 
      g.  The contractor or subcontractor shall make the records  
      required under paragraph 2b of this Section V available for 
      inspection, copying, or transcription by authorized   
      representatives of the SHA, the FHWA, or the DOL, and shall  
      permit such representatives to interview  employees during  
      working hours on the job.  If the contractor or subcontractor  
      fails to submit the required records or to make them available,   
      the SHA, the FHWA, the DOL, or all may, after written notice  
      to the contractor, sponsor, applicant, or owner, take such  



 

      actions as may be necessary to cause the suspension of any  
      further payment, advance, or guarantee of funds. Furthermore,  
      failure to submit the required records upon request or to make  
      such records available may be grounds for debarment action  
      pursuant to 29 CFR 5.12. 
 
VI. RECORD OF MATERIALS, SUPPLIES, AND LABOR 
 
  1.  On all federal-aid contracts on the national highway system,  
except those which provide solely for the installation of protective  
devices at railroad grade crossings, those which are constructed  
on a force account or direct labor basis, highway beautification  
contracts, and contracts for which the total final construction 
cost for roadway and bridge is less than $1,000,000 (23 CFR  
635) the contractor shall: 
      a.  Become familiar with the list of specific materials and  
      supplies contained in Form FHWA-47, “Statement of Materials  
      and Labor Used by Contractor of Highway Construction  
      Involving Federal Funds,” prior to the commencement of work  
      under this contract. 
      b.  Maintain a record of the total cost of all materials and  
      supplies purchased for and incorporated in the work, and also  
      of the quantities of those specific materials and supplies listed  
      on Form FHWA-47, and in the units shown on Form FHWA-47. 
      c.  Furnish, upon the completion of the contract, to the SHA  
      resident engineer on /Form FHWA-47 together with the data  
      required in paragraph 1b relative to materials and supplies, a  
      final labor summary of all contract work indicating the total  
      hours worked and the total amount earned. 
  2.  At the prime contractor’s option, either a single report  
covering all contract work or separate reports for the contractor  
and for each subcontract shall be submitted. 
 
 
VII. SUBLETTING OR ASSIGNING THE CONTRACT 
 
  1.  The contractor shall perform with its own organization  
contract work amounting to not less than 30 percent (or a greater  
percentage if specified elsewhere in the contract) of the total  
original contract price, excluding any specialty items designated  
by the State.  Specialty items may be performed by subcontract  
and the amount of any such specialty items performed may be  
deducted from the total original contract price before computing  
the amount of work required to be performed by the contractors’  
own organization (23 CFR 635). 
 
      a.  “Its own organization” shall be construed to include only     
      workers employed and paid directly by the prime contractor  
      and equipment owned or rented by the prime contractor, with  
      or without operators.  Such term does not include employees  
      or equipment of a subcontractor, assignee, or agent of the  
      prime contractor. 
      b.  “Specialty Items” shall be construed to be limited to work  
      that requires highly specialized knowledge, abilities, or 
      equipment not ordinarily available in the type of contracting  
      organizations qualified and expected to bid on the contract as a  
    whole and in general are to be limited to minor components of  
    the overall contract. 
 
  2.  The contract amount upon which the requirements set forth in  
paragraph 1 of Section VII is computed includes the cost of  
material and manufactured products which are to be purchased or  
produced by the contractor under the contract provisions. 
   
  3.  The contractor shall furnish (a) a competent superintendent or  
supervisor who is employed by the firm, has full authority to   
direct performance of the work in accordance with the contract  
requirements, and is in charge of all construction operations  
(regardless of who performs the work) and (b) such other of its  
own organizational resources (supervision, management, and  
engineering services) as the SHA contracting officer determines is  
necessary to assure the performance of the contract. 

 
  4.  No portion of the contract shall be sublet, assigned or  
otherwise disposed of except with the written consent of the 
SHA contracting officer, or authorized representative, and such 
consent when given shall not be construed to relieve the 
contractor of any responsibility for the fulfillment of the contract. 
Written consent will be given only after the SHA has assured that  
each subcontract is evidenced in writing and that it contains all  
pertinent provisions and requirements of the prime contract. 
 
VIII. SAFETY:  ACCIDENT PREVENTION 
 
  1.  In the performance of this contract the contractor shall comply  
with all applicable Federal, State, and local laws governing safety,  
health, and sanitation (23 CFR 635).  The contractor shall provide  
all safeguards, safety devices and protective equipment and take  
any other needed actions as it determines, or as the SHA  
contracting officer may determine, to be reasonably necessary to  
protect the life and health of employees on the job and the safety  
of the public and to protect property in connection with the  
performance of the work covered by the contract. 
 
  2.  It is a condition of this contract, and shall be made a condition  
of each subcontract, which the contractor enters into pursuant to  
this contract, that the contractor and any subcontractor shall not  
permit any employee, in performance of the contract, to work in  
surroundings or under conditions which are unsanitary, hazardous  
or dangerous to his/her health or safety, as determined under  
construction safety and health standards (29 CFR 1926)  
promulgated by the Secretary of Labor, in accordance with  
Section 107 of the Contract Work Hours and Safety Standards  
Act (40 U.S. C. 333). 
 
  3.  Pursuant to 29 CFR 1926.3, it is a condition of this contract  
that the Secretary of Labor or authorized representative thereof,  
shall have right of entry to any site of contract performance to  
inspect or investigate the matter of compliance with the  
construction safety and health standards and to carry out the  
duties of the Secretary under Section 107 of the Contract Work  
Hours and Safety Standards Act (40 U.S.C. 333). 
 
IX. FALSE STATEMENTS CONCERNING HIGHWAY PROJECTS 
 
      In order to assure high quality and durable construction in  
      conformity with approved plans and specifications and a high  
      degree of reliability on statements and representations made by  
      engineers, contractors, suppliers, and workers on Federal-aid  
      highway projects, it is essential that all persons concerned  
      with the project perform their functions as carefully,  
      thoroughly, and honestly as possible.  Willful falsification,  
      distortion, or misrepresentation with respect to any facts  
      related to the project is a violation of Federal law.  To prevent  
      any misunderstanding regarding the seriousness of these and  
      similar acts, the following notice shall be posted on each  
      Federal-aid highway project (23 CFR 635) in one or more  
      places where it is readily available to all persons concerned  
      with the project: 
 

NOTICE TO ALL PERSONNEL ENGAGED ON FEDERAL-AID 
HIGHWAY PROJECTS 

 
18 U.S.C. 1020 reads as follows: 
 
“Whoever, being an officer, agent or employee of the United States, or of 
any State or Territory, or whoever, whether a person, association, firm, 
or corporation, knowingly makes any false statement, false 
representation, or false report as to the character, quality, quantity, or 
cost of the material used or to be used, or the quantity or quality of the 
work performed or to be performed, or the cost thereof in connection with 
the submission of plans, maps, specifications, contracts, or costs of 
construction on any highway or related project submitted for approval to 
the Secretary of Transportation; or 



 

 
Whoever knowingly makes any false statement, false representation, 
false report or false claim with respect to the character, quality, quantity, 
or cost of any work performed or to be performed, or materials furnished 
or to be furnished, in connection with the construction of any highway or 
related project approved by the Secretary of Transportation; or 
 
Whoever knowingly makes any false statement or false representation 
as to material fact in any statement, certificate, or report submitted 
pursuant to provisions of the Federal-aid Roads Act approved July 1, 
1916, (39 Stat. 355), as amended and supplemented; 
 
Shall be fined not more than $10,000 or imprisoned not more  
than 5 years or both.” 
 
 
X. IMPLEMENTATION OF CLEAN AIR ACT AND FEDERAL  
       WATER POLLUTION CONTROL ACT 
 
  (Applicable to all Federal-aid construction contracts and to all  
  related subcontracts of $100,000 or more). 
 
  By submission of this bid or the execution of this contract, or  
  subcontract, as appropriate, the bidder, Federal-aid construction  
  contractor, or subcontractor, as appropriate, will be deemed to  
  have stipulated as follows: 
 
  1.  That any facility that is or will be utilized in the performance  
of this contract, unless such contract is exempt under the Clean  
Air Act, as amended (42 U.S.C. 1857 et seq., as amended by  
Pub.L. 91-604), and under the Federal Water Pollution Control  
Act, as amended (33 U.S.C. 1251 et seq., as amended by Pub.L.  
92-500), Executive Order 11738, and regulations in  
implementation thereof (40 CFR 15) is not listed, on the date of  
contract award, on the U.S. Environmental Protection Agency  
(EPA) List of Violating Facilities pursuant to 40 CFR 15.20. 
 
  2.  That the firm agrees to comply and remain in compliance with  
all the requirements of Section 114 of the Clean Air Act and  
Section 308 of the Federal Water Pollution Control Act and all  
regulations and guidelines listed thereunder. 
 
  3.  That the firm shall promptly notify the SHA of the receipt of 
any communication from the Director, Office of Federal Activities,  
EPA indicating that a facility that is or will be utilized for the  
contract is under consideration to be listed on the EPA List of  
Violating Facilities. 
 
  4.  That the firm agrees to include or cause to be included the  
requirements of paragraph 1 through 4 of this Section X in every  
nonexempt subcontract, and further agrees to take such action as  
the government may direct as a means of enforcing such  
requirements. 
 
XI. CERTIFICATION REGARDING DEBARMENT, SUSPENSION,   
       INELIGIBILITY AND VOLUNTARY EXCLUSION 
 
  1.  Instructions for Certification - Primary Covered Transactions: 
 
      (Applicable to all Federal-aid contracts - 49 CFR 29) 
 
      a.  By signing and submitting this proposal, the prospective  
      primary participant is providing the certification set out below. 
      b.  The inability of a person to provide the certification set out 
      below will not necessarily result in denial of participation in this  
      covered transaction.  The prospective participant shall submit    
      an an explanation of why it cannot provide the certification set  
      out below.  The certification or explanation will be considered  
      in connection with the department or agency’s determination  
      whether to enter into this transaction.  However, failure of the  
      prospective primary participant to furnish a certification or an  
      explanation shall disqualify such a person from participation in  

      this transaction. 
      c.  The certification in this clause is a material representation  
      of fact upon which reliance was placed when the department  
      or agency determined to enter into this transaction.  If it is  
      later determined that the prospective primary participant  
      knowingly rendered an erroneous certification, in addition to  
      other remedies available to the Federal Government, the  
      department or agency may terminate this transaction for cause  
      of default. 
      d.  The prospective primary participant shall provide immediate  
      written notice to the department or agency to whom this proposal is  
      submitted if any time the prospective primary participant learns that  
      its certification was erroneous when submitted or has become  
      erroneous by reason of changed circumstances. 
      e.  The terms “covered transaction,” “debarred,” “suspended,”  
      “ineligible,””lower tier covered transaction,” “participant,”  
      “person,” “primary covered transaction,” “principal,”  
      “proposal,” and “voluntarily excluded,” as used in this clause,  
      have the meanings set out in the Definitions and Coverage  
      sections of rules implementing Executive Order 12549.  You  
      may contact the department or agency to which this proposal  
      is submitted for assistance in obtaining a copy of those regulations. 
      f.  The prospective primary participant agrees by submitting  
      this proposal that, should the proposed covered transaction be  
      entered into, it shall not knowingly enter into any lower tier  
      covered transaction with a person who is debarred, suspended,  
      declared ineligible, or voluntarily excluded from participation in  
      this covered transaction, unless authorized by the department  
      or agency entering into this transaction. 
      g.  The prospective primary participant further agrees by  
      submitting this proposal that it will include the clause titled  
     “Certification Regarding Debarment, Suspension, Ineligibility  
      and Voluntary Exclusion-Lower Tier Covered Transaction,”  
      provided by the department or agency entering into this covered   
      transaction, without modification in all lower tier covered transactions  
      and in all solicitations for lower tier covered transactions. 
      h.  A participant in a covered transaction may rely upon a  
      certification of a prospective participant in a lower tier covered  
      transaction that is not debarred, suspended, ineligible, or  
      voluntarily excluded from the covered transaction, unless it  
      knows that the certification is erroneous.  A participant may  
      decide the method and frequency by which it determines the  
      eligibility of its principals.  Each participant may, but is not  
      required to, check the nonprocurement portion of the “Lists of  
      Parties Excluded from Federal Procurement or Nonprocurement  
      Programs” (Nonprocurement List) which is compiled by the  
      General Services Administration. 
      i.  Nothing contained in the foregoing shall be construed to  
      require establishment of a system of records in order to render  
      in good faith the certification required by this clause.  The  
      knowledge and information of participant is not required to  
      exceed that which is normally possessed by a prudent person  
      in  the ordinary course of business dealings. 
      j.  Except for transactions authorized under paragraph f of  
      these instructions, if a participant in a covered transaction  
      knowingly enters into a lower tier covered transaction with a  
      person who is suspended, debarred, ineligible, or voluntarily  
      excluded from participation in this transaction, in addition to  
      other remedies available to the Federal Government, the  
      department or agency may terminate this transaction for cause  
      or default. 

****** 
 
 
Certification Regarding Debarment, Suspension, Ineligibility and 
Voluntary Exclusion-Primary Covered Transactions 
 
  1.  The prospective primary participant certifies to the best of its  
knowledge and belief, that it and its principals: 
 
      a.  Are not presently debarred, suspended, proposed for  
      debarment, declared ineligible, or voluntarily excluded from  



 

      covered transactions by any Federal department or agency; 
      b.  Have not within a 3-year period preceding this proposal  
      been convicted of or had a civil judgment rendered against  
      them for commission of fraud or a criminal offense in  
      connection with obtaining, attempting to obtain, or performing  
      a public (Federal, State or local) transaction or contract under a  
      public transaction; violation of Federal or State antitrust  
      statutes or commission of embezzlement, theft, forgery,  
      bribery, falsification or destruction of records, making false  
      statements, or receiving stolen property; 
       c.  Are not presently indicted for or otherwise criminally or  
      civilly charged by a governmental entity (Federal, State or  
      local) with commission of any of the offenses enumerated in  
      paragraph 1b of this certification; and 
      d.  Have not within a 3-year period preceding this  
      application/proposal had one or more public transactions  
      (Federal, State or local) terminated for cause or default. 
 
  2.  Where the prospective primary participant is unable to certify  
to any of the statements in this certification, such prospective  
participant shall attach an explanation to this proposal. 

****** 
 
 
  2.  Instructions for Certification - Lower Tier Covered     
       Transactions: 
 
      (Applicable to all subcontracts, purchase orders and other  
     lower tier transactions of $25,000 or more - 49 CFR 29) 
      a.  By signing and submitting this proposal, the prospective  
      lower tier is providing the certification set out below. 
      b.  The certification in this clause is a material representation  
      of fact upon which reliance was placed when this transaction  
      was entered into.  If it is later determined that the prospective  
      lower tier participant knowingly rendered an erroneous  
      certification, in addition to other remedies available to the  
      Federal Government, the department, or agency with which  
      this transaction originated may pursue available remedies,  
      including suspension and/or debarment. 
      c.  The prospective lower tier participant shall provide  
      immediate written notice to the person to which this proposal  
      is submitted if at any time the prospective lower tier 
      participant learns that its certification was erroneous by reason  
      of changed circumstances. 
      d.  The terms “covered transaction,” “debarred,”  
      “suspended,” “ineligible,” “primary covered transaction,”  
      “participant,” “person,” “principal,” “proposal,” and  
      “voluntarily excluded,” as used in this clause, have the  
      meanings set out in the Definitions and Coverage sections of  
      rules implementing Executive Order 12549.  You may contact  
      the person to which this proposal is submitted for assistance in  
      obtaining a copy of those regulations. 
      e.  The prospective lower tie participant agrees by submitting  
      this proposal that, should the proposed covered transaction be  
      entered into, it shall not knowingly enter into any lower tier  
      covered transaction with a person who is debarred, suspended,  
      declared ineligible, or voluntarily excluded from participation in  
      this covered transaction, unless authorized by the department  
      or agency with which this transaction originated. 
      f.  The prospective lower tier participant further agrees by  
      submitting this proposal that it will include this clause titled  
      “Certification Regarding Debarment, Suspension, Ineligibility  
      and Voluntary Exclusion-Lower Tier Covered Transaction,”  
      without modification, in all lower tier covered transactions and  
      in all solicitations for lower tier covered transactions. 
      g.  A participant in a covered transaction may rely upon a  
      certification of a prospective participant in a lower tier covered  
      transaction that is not debarred, suspended, ineligible, or  
      voluntarily excluded from the covered transaction, unless it  
      knows that the certification is erroneous.  A participant may  
      decide the method and frequency by which it determines the  
      eligibility of its principals.  Each participant may, but is not  

      required to, check the Nonprocurement List. 
      h.  Nothing contained in the foregoing shall be construed to  
      require establishment of a system of records in order to render  
      in good faith the certification required by this clause.  The  
      knowledge and information of participant is not required to  
      exceed that which is normally possessed by a prudent person  
      in the ordinary course of business dealing. 
      i.  Except for transactions authorized under paragraph e of  
      these instructions, if a participant in a covered transaction  
      knowingly enters into a lower tier covered transaction with a  
      person who is suspended, debarred, ineligible, or voluntarily  
      excluded from participation in this transaction, in addition to  
      other remedies available to the Federal Government, the  
      department or agency with which this transaction originated  
      may pursue available remedies, including suspension and/or  
      debarment. 

****** 
 
 

Certification Regarding Debarment, Suspension, Ineligibility And 
Voluntary Exclusion-Lower Tier Covered Transactions: 

 
  1.  The prospective lower tier participant certifies, by submission  
of this proposal, that neither it nor its principals is presently  
debarred, suspended, proposed for debarment, declared ineligible,  
or voluntarily excluded from participation in this transaction by  
any Federal department or agency. 
   
  2.  Where the prospective lower tier participant is unable to  
certify to any of the statements in this certification, such  
prospective participant shall attach an explanation to this  
proposal. 

****** 
 
 
XII. CERTIFICATION REGARDING USE OF CONTRACT FUNDS FOR 
LOBBYING 
 
  (Applicable to all Federal-aid construction contracts and to all    
  related subcontracts which exceed $100,000 - 49 CFR 20) 
 
  1.  The prospective participant certifies, by signing and submitting  
this bid or proposal, to the best of his or her knowledge and  
belief, that: 
 
      a.  No Federal appropriated funds have been paid or will be  
      paid, by or on behalf of the undersigned, to any person for  
      influencing or attempting to influence an officer or employee of  
      any Federal agency, a Member of Congress, an officer or  
      employee of Congress, or an employee of a Member of  
      Congress in connection with the awarding of any Federal  
      contract, the making of any Federal grant, the making of any  
      Federal loan, the entering into of any cooperative agreement,  
      and the extension, continuation, renewal, amendment, or  
      modification of any Federal contract, grant, loan, or  
      cooperative agreement. 
      b.  If any funds other than Federal appropriated funds have  
      been paid or will be paid to any person for influencing or  
      attempting to influence an officer or employee of any Federal  
      agency, a Member of Congress, an officer or employee of  
      Congress, or an employee of a Member of Congress in  
      connection with this Federal contract, grant, loan, or  
      cooperative agreement, the undersigned shall complete and  
      submit Standard Form-LLL, “Disclosure Form to Report  
      Lobbying,” in accordance with its instructions. 
 
  2.  This certification is a material representation of fact upon  
which reliance was placed when this transaction was made or  
entered into.  Submission of this certification is a prerequisite for  
making or entering into this transaction imposed by 31 U.S.C.  
1352.  Any person who fails to file the required certification shall  
be subject to a civil penalty of not less than $10,000 and not  



 

more than $100,000 for each such failure. 
 
 
  3.  The prospective participant also agrees by submitting his or  
her bid or proposal that he or she shall require that the language  
of this certification be included in all lower tier subcontracts,  
which exceed $100,000 and that all such recipients shall certify  
and disclose accordingly. 
 
 



 

MINIMUM WAGES FOR FEDERAL AND FEDERALLY 
ASSISTED CONSTRUCTION CONTRACTS 

 
This project is funded, in part, with Federal-aid funds and, as such, is subject to the provisions of the Davis-Bacon Act of March 3, 1931, as amended (46 
Sta. 1494, as amended, 40 U.S.C. 276a) and of other Federal statutes referred to in a 29 CFR Part 1, Appendix A, as well as such additional statutes as 
may from time to time be enacted containing provisions for the payment of wages determined to be prevailing by the Secretary of Labor in accordance 
with the Davis-Bacon Act and pursuant to the provisions of 29 CFR Part 1.  The prevailing rates and fringe benefits shown in the General Wage 
Determination Decisions issued by the U.S. Department of Labor shall, in accordance with the provisions of the foregoing statutes, constitute the 
minimum wages payable on Federal and federally assisted construction projects to laborers and mechanics of the specified classes engaged on contract 
work of the character and in the localities described therein. 
 
General Wage Determination Decisions, modifications and supersedes decisions thereto are to be used in accordance with the provisions of 29 CFR 
Parts 1 and 5.  Accordingly, the applicable decision, together with any modifications issued, must be made a part of every contract for performance of 
the described work within the geographic area indicated as required by an applicable DBRA Federal prevailing wage law and 29 CFR Part 5.  The wage 
rates and fringe benefits contained in the General Wage Determination Decision shall be the minimum paid by contractors and subcontractors to 
laborers and mechanics. 
 
 
               NOTICE 
 
The most current General Wage Determination Decisions (wage rates) are available on the IDOT web site. They are located on the Letting and 
Bidding page at http://www.dot.state.il.us/desenv/delett.html.   
 
In addition, ten (10) days prior to the letting, the applicable Federal wage rates will be e-mailed to subscribers.  It is recommended that all contractors 
subscribe to the Federal Wage Rates List or the Contractor’s Packet through IDOT’s subscription service. 
 
PLEASE NOTE: if you have already subscribed to the Contractor’s Packet you will automatically receive the Federal Wage Rates. 
 
The instructions for subscribing are at http://www.dot.state.il.us/desenv/subsc.html. 
 
If you have any questions concerning the wage rates, please contact IDOT’s Chief Contract Official at 217-782-7806.  
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