
BID PROPOSAL INSTRUCTIONS 
 
ABOUT IDOT PROPOSALS: All proposals are potential bidding proposals.  Each proposal contains all certifications and 
affidavits, a proposal signature sheet and a proposal bid bond. 

 
PREQUALIFICATION 

Any contractor who desires to become pre-qualified to bid on work advertised by IDOT must submit the properly 
completed pre-qualification forms to the Bureau of Construction no later than 4:30 p.m. prevailing time twenty-one days 
prior to the letting of interest. This pre-qualification requirement applies to first time contractors, contractors renewing 
expired ratings, contractors maintaining continuous pre-qualification or contractors requesting revised ratings. To be 
eligible to bid, existing pre-qualification ratings must be effective through the date of letting. 
 

WHO CAN BID ? 
Bids will be accepted from only those companies that request and receive written Authorization to Bid from IDOT’s Central 
Bureau of Construction.  
 

REQUESTS FOR AUTHORIZATION TO BID 
Contractors wanting to bid on items included in a particular letting must submit the properly completed “Request for 
Authorization to Bid/or Not For Bid Status” (BDE 124) and the ORIGINAL “Affidavit of Availability” (BC 57) to the proper 
office no later than 4:30 p.m. prevailing time, three (3) days prior to the letting date.  
 

WHAT CONSTITUTES WRITTEN AUTHORIZATION TO BID? 
When a prospective prime bidder submits a "Request for Authorization to Bid/or Not For Bid Status”(BDE 124) 
he/she must indicate at that time which items are being requested For Bidding purposes.  Only those items 
requested For Bidding will be analyzed.  After the request has been analyzed, the bidder will be issued an 
Authorization to Bid or Not for Bid Report, approved by the Central Bureau of Construction and the Chief 
Procurement Officer that indicates which items have been approved For Bidding.  If Authorization to Bid cannot be 
approved, the Authorization to Bid or Not for Bid Report will indicate the reason for denial. 
 

ABOUT AUTHORIZATION TO BID 
Firms that have not received an Authorization to Bid or Not For Bid Report within a reasonable time of complete and 
correct original document submittal should contact the Department as to the status.  Firms unsure as to authorization 
status should call the Prequalification Section of the Bureau of Construction at the number listed at the end of these 
instructions.     

 
ADDENDA AND REVISIONS 

It is the bidder’s responsibility to determine which, if any, addenda or revisions pertain to any project they may be 
bidding.  Failure to incorporate all relevant addenda or revisions may cause the bid to be declared unacceptable. 
 
Each addendum or revision will be included with the Electronic Plans and Proposals.  Addenda and revisions will also 
be placed on the Addendum/Revision Checklist and each subscription service subscriber will be notified by e-mail of 
each addendum and revision issued.   
 
The Internet is the Department’s primary way of doing business.  The subscription service emails are an added 
courtesy the Department provides.  It is suggested that bidders check IDOT’s website at 
http://www.idot.illinois.gov/doing-business/procurements/construction-services/construction-bulletins/transportation-
bulletin/index#TransportationBulletin before submitting final bid information.     
 
 

IDOT IS NOT RESPONSIBLE FOR ANY E-MAIL FAILURES. 

 
 
Addenda questions may be directed to the Contracts Office at (217)782-7806 or DOT.DE-Contracts@Illinois.gov    
 
Technical questions about downloading these files may be directed to Tim Garman at (217)524-1642 or 
Timothy.Garman@illinois.gov. 



STANDARD GUIDELINES FOR SUBMITTING PAPER BIDS 

• All pages should be single sided. 
• Use the Cover Page that is provided in the Bid Proposal (posted on the IDOT Web Site) as the first page of your submitted 

bid.  It has the item number in large bold type in the upper left-hand corner and lines provided for your company name and 
address in the upper right-hand corner. 

• Do not use report covers, presentation folders or special bindings and do not staple multiple times on left side like a book.  
Use only 1 staple in the upper left hand corner.  Make sure all elements of your bid are stapled together including the bid 
bond or guaranty check (if required). 

• Do not include any certificates of eligibility, your authorization to bid, Addendum Letters or affidavit of availability. 

• Do not include the Subcontractor Documentation with your bid (pages i – iii and pages a – g).  This documentation is required 
only if you are awarded the project. 

• Use the envelope cover sheet (provided with the proposal) as the cover for the proposal envelope. 
• Do not rely on overnight services to deliver your proposal prior to 10 AM on letting day.  It will not be read if it is delivered 

after 10 AM. 
• Do not submit your Substance Abuse Prevention Program (SAPP) with your bid.  If you are awarded the contract this form is 

to be submitted to the district engineer at the pre-construction conference. 
 
BID SUBMITTAL CHECKLIST  
 

 Cover page (the sheet that has the item number on it) – This should be the first page of your bid proposal, followed by your 
bid (the Schedule of Prices/Pay Items).  If you are using special software or CBID to generate your schedule of prices, do 
not include the blank pages of the schedule of prices that came with the proposal package.  

 
 Page 4 (Item 9) – Check “YES” if you will use a subcontractor(s) with an annual value over $50,000.  Include the 
subcontractor(s) name, address, general type of work to be performed and the dollar amount.  If you will use subcontractor(s) 
but are uncertain who or the dollar amount; check “YES” but leave the lines blank.  

 
 After page 4 – Insert the following documents: Cost Adjustments for Steel, Bituminous and Fuel (if applicable) and the 
Contractor Letter of Assent (if applicable).  The general rule should be, if you don’t know where it goes, put it after page 4. 

 
 Page 10 (Paragraph J) – Check “YES” or “NO” whether your company has any business in Iran. 

 
 Page 10 (Paragraph K) – (Not applicable to federally funded projects) List the name of the apprenticeship and training 
program sponsor holding the certificate of registration from the US Department of Labor.  If no applicable program exists, 
please indicate the work/job category.  Do not include certificates with your bid.  Keep the certificates in your office in 
case they are requested by IDOT. 

 
 Page 11 (Paragraph L) – Your State Board of Elections certificate of registration is no longer required with your bid. 

 
 Page 11 (Paragraph M) – Indicate if your company has hired a lobbyist in connection with the job for which you are 
submitting the bid proposal. 

 
 Page 12 (Paragraph C) – This is a work sheet to determine if a completed Form A is required.  It is not part of the form and 
you do not need to make copies for each completed Form A. 

 
 Pages 14-17 (Form A) – One Form A (4 pages) is required for each applicable person in your company.  Copies of the forms 
can be used and only need to be changed when the information changes.  The certification signature and date must be 
original for each letting.  Do not staple the forms together.  If you answered “NO” to all of the questions in Paragraph C 
(page 12), complete the first section (page 14) with your company information and then sign and date the Not Applicable 
statement on page 17. 

 
 Page 18 (Form B) - If you check “YES” to having other current or pending contracts it is acceptable to use the phrase, “See 
Affidavit of Availability on file”.  Ownership Certification (at the bottom of the page) - Check N/A if the Form A(s) you 
submitted accounts for 100 percent of the company ownership.  Check YES if any percentage of ownership falls outside of 
the parameters that require reporting on the Form A. Checking NO indicates that the Form A(s) you submitted is not correct 
and you will be required to submit a revised Form A. 

 
 Page 20 (Workforce Projection) – Be sure to include the Duration of the Project.  It is acceptable to use the phrase “Per 
Contract Specifications”. 

 
 
  



 Proposal Bid Bond – (Insert after the proposal signature page) Submit your Proposal Bid Bond (if applicable) using the 
current Proposal Bid Bond form provided in the proposal package.  The Power of Attorney page should be stapled to the 
Proposal Bid Bond.  If you are using an electronic bond, include your bid bond number on the Proposal Bid Bond and attach 
the Proof of Insurance printed from the Surety’s Web Site. 

 
 Disadvantaged Business Utilization Plan and/or Good Faith Effort – Do Not Submit with Bid  The bidder shall submit a 
Disadvantaged Business Utilization Plan on completed Department forms SBE 2025 and 2026.  (1) The final Utilization Plan 
must be submitted within five calendar days after the date of the letting. (2) To meet the five day requirement, the bidder may 
send the Utilization Plan electronically by scanning and sending to DOT.DBE.UP@illinois.gov or faxing to (217) 785-1524. 
The subject line must include the bid Item Number and the Letting date. The Utilization Plan should be sent as one .pdf file, 
rather than multiple files and emails for the same Item Number. It is the responsibility of the bidder to obtain confirmation of 
email or fax delivery. 
 
Alternatively, the Utilization Plan may be sent by certified mail or delivery service within the five calendar day period. If a 
question arises concerning the mailing date of a Utilization Plan, the mailing date will be established by the U.S. Postal 
Service postmark on the certified mail receipt from the U.S. Postal Service or the receipt issued by a delivery service. It is the 
responsibility of the bidder to ensure the postmark or receipt date is affixed within the five days if the bidder intends to rely 
upon mailing or delivery to satisfy the submission day requirement. The Utilization Plan is to be submitted to: 
 

Illinois Department of Transportation 
Bureau of Small Business Enterprises 
Contract Compliance Section 
2300 South Dirksen Parkway, Room 319 
Springfield, Illinois 62764 

 
 
The Bid Letting is now available in streaming Audio/Video from the IDOT Web Site.  A link to the stream will be placed on 
the main page of the current letting on the day of the Letting.  The stream will not begin until 10 AM.  
 
Following the Letting, the As-Read Tabulation of Bids will be posted by the end of the day.  You will find the link on the main 
Web page for the current letting. 
 
 
QUESTIONS: pre-letting up to execution of the contract 
 

Contractor pre-qualification .................................................................................................... 217-782-3413 
Small Business, Disadvantaged Business Enterprise (DBE) ................................................. 217-785-4611 
Contracts, Bids, Letting process or Internet downloads ......................................................... 217-782-7806 
Estimates Unit......................................................................................................................... 217-785-3483 
Aeronautics ............................................................................................................................. 217-785-8515 
IDNR (Land Reclamation, Water Resources, Natural Resources) ......................................... 217-782-6302 

 
 
QUESTIONS: following contract execution 
 

Subcontractor documentation, payments ............................................................................... 217-782-3413 
Railroad Insurance ................................................................................................................. 217-785-0275 

 



 RETURN WITH BID 
Proposal Submitted By 

Name 

Address 

City 

  

 Letting June 16, 2017 
 

  NOTICE TO PROSPECTIVE BIDDERS 

  This proposal can be used for bidding purposes by only 
  those companies that request and receive written 
  AUTHORIZATION TO BID from IDOT’s Central Bureau 
  of Construction.   
  BIDDERS NEED NOT RETURN THE ENTIRE PROPOSAL 

Notice to Bidders, 
Specifications, 
Proposal, Contract 
and Contract Bond 

 
         Springfield, Illinois 62764 
 

    Contract No. 60X40 
  LAKE County 
  Section 12(VB-1&2)&12R-1HB-2(BR)&12-RS-2 
  Route FAP 342/FAP 333 
  Project NHPP-000V(120) 
  District 1 Construction Funds 

 
 

 

PLEASE MARK THE APPROPRIATE BOX BELOW: 
 

  
  

  A Bid Bond is included.  
  Prepared by 

  A Cashier’s Check or a Certified Check is included F 
  Checked by 

  An Annual Bid Bond is included or is on file with IDOT.   
                             (Printed by authority of the State of Illinois) 

118 
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RETURN WITH BID 
 

 

PROPOSAL 
 
 
TO THE DEPARTMENT OF TRANSPORTATION 
 
 
1. Proposal of _______________________________________________________________ 
 

_________________________________________________________________________ 
 

 Taxpayer Identification Number (Mandatory)  ____________________________________  
 
For the improvement identified and advertised for bids in the Invitation for Bids as: 
 

 
  Contract No. 60X40 
  LAKE County 
  Section 12(VB-1&2)&12R-1HB-2(BR)&12-RS-2 
  Project NHPP-000V(120) 
  Route FAP 342/FAP 333 
  District 1 Construction Funds 
 
 Bridge deck replacement and substructure rehabilitation of both IL 120 over Canadian Pacific Railroad 

& Greenleaf Ave ramps. Resurfacing on IL 120 from Canadian Pacific Railroad to just east of 
Greenleaf Ave and overhead sign replacement along IL 120. 

 
 
2. The undersigned bidder will furnish all labor, material and equipment to complete the above described 

project in a good and workmanlike manner as provided in the contract documents provided by the 
Department of Transportation. This proposal will become part of the contract and the terms and conditions 
contained in the contract documents will govern performance and payments. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
BD 353A (Rev. 8/2012) 
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RETURN WITH BID 
 
3. ASSURANCE OF EXAMINATION AND INSPECTION/WAIVER.  The undersigned bidder further declares that he/she has 

carefully examined the proposal, plans, specifications, addenda form of contract and contract bond, and special provisions, and 
that he/she has inspected in detail the site of the proposed work, and that he/she has familiarized themselves with all of the local 
conditions affecting the contract and the detailed requirements of construction, and understands that in making this bid proposal 
he/she waives all right to plead any misunderstanding regarding the same. 
 

4. EXECUTION OF CONTRACT AND CONTRACT BOND.  The undersigned bidder further agrees to execute a contract for this 
work and present the same to the department within fifteen (15) days after the contract has been mailed to him/her.  The 
undersigned further agrees that he/she and his/her surety will execute and present within fifteen (15) days after the contract has 
been mailed to him/her contract bond satisfactory to and in the form prescribed by the Department of Transportation, in the penal 
sum of the full amount of the contract, or as specified in the special provisions, guaranteeing the faithful performance of the work in 
accordance with the terms of the contract. 

 
5. PROPOSAL GUARANTY.  Accompanying this proposal is either a bid bond on the department form, executed by a corporate 

surety company satisfactory to the department, or a proposal guaranty check consisting of a bank cashier’s check or a properly 
certified check for not less than 5 per cent of the amount bid or for the amount specified in the following schedule: 

 
 Proposal Proposal 
 Amount of Bid Guaranty Amount of Bid Guaranty 
 
 Up to  $5,000 ..................... $150 $2,000,000 to $3,000,000 .................. $100,000 
 $5,000 to $10,000 ..................... $300 $3,000,000 to $5,000,000 .................. $150,000 
 $10,000 to $50,000 .................. $1,000 $5,000,000 to $7,500,000 .................. $250,000 
 $50,000 to $100,000 .................. $3,000 $7,500,000 to $10,000,000 .................. $400,000 
 $100,000 to $150,000 .................. $5,000 $10,000,000 to $15,000,000 .................. $500,000 
 $150,000 to $250,000 .................. $7,500 $15,000,000 to $20,000,000 .................. $600,000 
 $250,000 to $500,000 ................ $12,500 $20,000,000 to $25,000,000 ...... ............$700,000 
 $500,000 to $1,000,000 ................ $25,000 $25,000,000 to $30,000,000 .................. $800,000 
$1,000,000 to $1,500,000 ................ $50,000 $30,000,000 to $35,000,000 .................. $900,000 
$1,500,000 to $2,000,000 ................ $75,000 over  $35,000,000 ............... $1,000,000 
 
 
Bank cashier’s checks or properly certified checks accompanying bid proposals will be made payable to the Treasurer, State of Illinois. 
 
If a combination bid is submitted, the proposal guaranties which accompany the individual bid proposals making up the combination will be considered 
as also covering the combination bid. 
 
The amount of the proposal guaranty check is _________________________________________ $(                               ).  If this proposal is accepted 
and the undersigned will fail to execute a contract bond as required herein, it is hereby agreed that the amount of the proposal guaranty will become the 
property of the State of Illinois, and shall be considered as payment of damages due to delay and other causes suffered by the State because of the 
failure to execute said contract and contract bond; otherwise, the bid bond will become void or the proposal guaranty check will be returned to the 
undersigned. 
 

 

Attach Cashier’s Check or Certified Check Here 
 
In the event that one proposal guaranty check is intended to cover two or more bid proposals, the amount must be equal to the sum  
of the proposal guaranties which would be required for each individual bid proposal.  If the guaranty check is placed in another bid  
proposal, state below where it may be found. 

 
The proposal guaranty check will be found in the bid proposal for:  Item   _______________________________ 
 
           Section No.  ________________________________ 
 
                  County  ________________________________ 

 

 
Mark the proposal cover sheet as to the type of proposal guaranty submitted. 
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RETURN WITH BID 
 
6. COMBINATION BIDS.  The undersigned bidder further agrees that if awarded the contract for the sections contained in the 

following combination, he/she will perform the work in accordance with the requirements of each individual contract comprising 
the combination bid specified in the schedule below, and that the combination bid shall be prorated against each section in 
proportion to the bid submitted for the same.  If an error is found to exist in the gross sum bid for one or more of the individual 
sections included in a combination, the combination bid shall be corrected as provided in the specifications. 

 
 

 
When a combination bid is submitted, the schedule below must be completed in each proposal 
comprising the combination. 
 
If alternate bids are submitted for one or more of the sections comprising the combination, a 
combination bid must be submitted for each alternate. 
 

 
 

 
Schedule of Combination Bids 

 
Combination

No. 
 

Sections Included in Combination 
              Combination Bid 

              Dollars                 Cents 

 
 

   

 
 

   

 
 

   

 
 

   

 
 

 
7. SCHEDULE OF PRICES.  The undersigned bidder submits herewith, in accordance with the rules and instructions, a 

schedule of prices for the items of work for which bids are sought.  The unit prices bid are in U.S. dollars and cents, and 
all extensions and summations have been made.  The bidder understands that the quantities appearing in the bid 
schedule are approximate and are provided for the purpose of obtaining a gross sum for the comparison of bids.  If there 
is an error in the extension of the unit prices, the unit prices will govern.  Payment to the contractor awarded the contract 
will be made only for actual quantities of work performed and accepted or materials furnished according to the contract.  
The scheduled quantities of work to be done and materials to be furnished may be increased, decreased or omitted as 
provided elsewhere in the contract. 

 
8. AUTHORITY TO DO BUSINESS IN ILLINOIS.  Section 20-43 of the Illinois Procurement Code (the Code) (30 ILCS 

500/20-43) provides that a person (other than an individual acting as a sole proprietor) must be a legal entity authorized to 
transact business or conduct affairs in the State of Illinois prior to submitting the bid. 

 
9. EXECUTION OF CONTRACT:  The Department of Transportation will, in accordance with the rules governing 

Department procurements, execute the contract and shall be the sole entity having the authority to accept performance 
and make payments under the contract.  Execution of the contract by the Chief Procurement Officer (CPO) or the State 
Purchasing Officer (SPO) is for approval of the procurement process and execution of the contract by the 
Department.  Neither the CPO nor the SPO shall be responsible for administration of the contract or determinations 
respecting performance or payment there under except as otherwise permitted in the Code. 

 
10. The services of a subcontractor will be used. 
 
 Check box  Yes  
 Check box  No  
 

For known subcontractors with subcontracts with an annual value of more than $50,000, the contract shall include 
their name, address, general type of work to be performed, and the dollar allocation for each subcontractor.  
(30 ILCS 500/20-120) 
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ILLINOIS DEPARTMENT OF TRANSPORTATION
SCHEDULE OF PRICES

CONTRACT
 NUMBER - 

Page 1
05/24/2017

60X40
State Job # - C-91-089-14

Project Number Route
County Name - LAKE- - NHPP-000V/120/ FAP 333
Code - 97 -  - FAP 342
District - 1 -  - 
Section Number - 12(VB-1&2)&12R-1HB-2(BR)RS-2 176

176
Item 

Number Pay Item Description
Unit of 

Measure Quantity x Unit Price = Total Price

X0327349 TEMP WP 40 CL 4 EACH 6.000

X0327980 PAVMT MRKG REM WTR BL SQ FT 11,107.000

X1400190 REM HM LUMNRS SALVAGE EACH 4.000

X2511630 EROS CONT BLANKET SPL SQ YD 6,165.000

X5860110 GRANULAR BACKFILL STR CU YD 867.000

X6380200 REL MOD GLAR SCRN SYS FOOT 3,375.000

X6700410 ENGR FLD OFF A  SPL CAL MO 14.000

X7010216 TRAF CONT & PROT SPL L SUM 1.000

X7010240 TR CONT SURVEILL  SPL CAL DA 215.000

X7010410 SPEED DISPLAY TRAILER CAL MO 10.000

X7015005 CHANGEABLE MESSAGE SN CAL DA 270.000

X7030005 TEMP PAVT MKING REMOV SQ FT 11,809.000

X7040125 PIN TEMP CONC BARRIER EACH 1,926.000

X8130125 REM EX JUNCTION BOX EACH 2.000

X8420502 REM LT TOWER NO SALV EACH 1.000



ILLINOIS DEPARTMENT OF TRANSPORTATION
SCHEDULE OF PRICES

CONTRACT
 NUMBER - 

Page 2
05/24/2017

60X40
State Job # - C-91-089-14

Project Number Route
County Name - LAKE- - NHPP-000V/120/ FAP 333
Code - 97 -  - FAP 342
District - 1 -  - 
Section Number - 12(VB-1&2)&12R-1HB-2(BR)RS-2 176

176
Item 

Number Pay Item Description
Unit of 

Measure Quantity x Unit Price = Total Price

X8420510 REM TOWER FDN EACH 2.000

Z0001899 JACK & REM EX BEARING EACH 136.000

Z0001903 STRUCT STEEL REMOV POUND 3,480.000

Z0004552 APPROACH SLAB REM SQ YD 772.000

Z0010400 CLEANING BRIDGE SEATS SQ FT 1,531.000

Z0012754 STR REP CON DP = <  5 SQ FT 394.200

Z0012755 STR REP CON DP OVER 5 SQ FT 129.000

Z0013798 CONSTRUCTION LAYOUT L SUM 1.000

Z0018002 DRAINAGE SCUPPR DS-11 EACH 12.000

Z0018800 DRAINAGE SYSTEM L SUM 1.000

Z0019600 DUST CONTROL WATERING UNIT 10.000

Z0030850 TEMP INFO SIGNING SQ FT 397.000

Z0033028 MAINTAIN LIGHTING SYS CAL MO 14.000

Z0046304 P UNDR FOR STRUCT  4 FOOT 885.000

Z0048665 RR PROT LIABILITY INS L SUM 1.000



ILLINOIS DEPARTMENT OF TRANSPORTATION
SCHEDULE OF PRICES

CONTRACT
 NUMBER - 

Page 3
05/24/2017

60X40
State Job # - C-91-089-14

Project Number Route
County Name - LAKE- - NHPP-000V/120/ FAP 333
Code - 97 -  - FAP 342
District - 1 -  - 
Section Number - 12(VB-1&2)&12R-1HB-2(BR)RS-2 176

176
Item 

Number Pay Item Description
Unit of 

Measure Quantity x Unit Price = Total Price

Z0062456 TEMP PAVEMENT SQ YD 3,695.000

Z0064800 SELECTIVE CLEARING UNIT 9.000

Z0073510 TEMP TR SIGNAL TIMING EACH 7.000

20101000 TEMPORARY FENCE FOOT 1,540.000

20200100 EARTH EXCAVATION CU YD 1,815.000

20201200 REM & DISP UNS MATL CU YD 1,155.000

20800150 TRENCH BACKFILL CU YD 195.000

21101615 TOPSOIL F & P  4 SQ YD 6,165.000

25000210 SEEDING CL  2A ACRE 1.350

25000400 NITROGEN FERT NUTR POUND 122.000

25000600 POTASSIUM FERT NUTR POUND 122.000

25100115 MULCH METHOD 2 ACRE 1.350

28000250 TEMP EROS CONTR SEED POUND 405.000

28000305 TEMP DITCH CHECKS FOOT 200.000

28000400 PERIMETER EROS BAR FOOT 2,460.000



ILLINOIS DEPARTMENT OF TRANSPORTATION
SCHEDULE OF PRICES

CONTRACT
 NUMBER - 

Page 4
05/24/2017

60X40
State Job # - C-91-089-14

Project Number Route
County Name - LAKE- - NHPP-000V/120/ FAP 333
Code - 97 -  - FAP 342
District - 1 -  - 
Section Number - 12(VB-1&2)&12R-1HB-2(BR)RS-2 176

176
Item 

Number Pay Item Description
Unit of 

Measure Quantity x Unit Price = Total Price

28000500 INLET & PIPE PROTECT EACH 2.000

28000510 INLET FILTERS EACH 32.000

28100105 STONE RIPRAP CL A3 SQ YD 446.000

28100107 STONE RIPRAP CL A4 SQ YD 129.000

28200200 FILTER FABRIC SQ YD 637.000

30300112 AGG SUBGRADE IMPR  12 SQ YD 2,938.000

31101200 SUB GRAN MAT B  4 SQ YD 3,695.000

31102100 SUB GRAN MAT C  4 SQ YD 270.000

40600290 BIT MATLS TACK CT POUND 12,276.000

40600827 P LB MM IL-4.75  N50 TON 224.000

40603565 P HMA SC "E"   N70 TON 1,338.000

42000080 PVT CON PCC BR APP SL SQ YD 811.000

42001300 PROTECTIVE COAT SQ YD 871.000

44000100 PAVEMENT REM SQ YD 4,705.000

44000157 HMA SURF REM    2 SQ YD 13,651.000



ILLINOIS DEPARTMENT OF TRANSPORTATION
SCHEDULE OF PRICES

CONTRACT
 NUMBER - 

Page 5
05/24/2017

60X40
State Job # - C-91-089-14

Project Number Route
County Name - LAKE- - NHPP-000V/120/ FAP 333
Code - 97 -  - FAP 342
District - 1 -  - 
Section Number - 12(VB-1&2)&12R-1HB-2(BR)RS-2 176

176
Item 

Number Pay Item Description
Unit of 

Measure Quantity x Unit Price = Total Price

44000159 HMA SURF REM    2 1/2 SQ YD 8,705.000

44000400 GUTTER REM FOOT 305.000

44000500 COMB CURB GUTTER REM FOOT 116.000

44004250 PAVED SHLD REMOVAL SQ YD 1,552.000

44201353 CL C PATCH T2 10 SQ YD 191.000

44201359 CL C PATCH T4 10 SQ YD 67.000

44201721 CL D PATCH T3  6 SQ YD 16.000

44201723 CL D PATCH T4  6 SQ YD 231.000

48101620 AGGREGATE SHLDS B  10 SQ YD 1,341.000

48102100 AGG WEDGE SHLD TYPE B TON 282.000

48203005 HMA SHOULDERS   2 SQ YD 6,381.000

48203007 HMA SHOULDERS   2 1/2 SQ YD 3,377.000

48203021 HMA SHOULDERS   6 SQ YD 887.000

48203037 HMA SHOULDERS  10 SQ YD 1,936.000

50102400 CONC REM CU YD 191.000



ILLINOIS DEPARTMENT OF TRANSPORTATION
SCHEDULE OF PRICES

CONTRACT
 NUMBER - 

Page 6
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60X40
State Job # - C-91-089-14

Project Number Route
County Name - LAKE- - NHPP-000V/120/ FAP 333
Code - 97 -  - FAP 342
District - 1 -  - 
Section Number - 12(VB-1&2)&12R-1HB-2(BR)RS-2 176

176
Item 

Number Pay Item Description
Unit of 

Measure Quantity x Unit Price = Total Price

50104000 BRIDGE RAIL REMOVAL FOOT 1,040.000

50104650 SLOPE WALL REMOV SQ YD 1,152.000

50104701 REM EX CONC DECK  N1 EACH 1.000

50104702 REM EX CONC DECK  N2 EACH 1.000

50104703 REM EX CONC DECK  N3 EACH 1.000

50104704 REM EX CONC DECK  N4 EACH 1.000

50104705 REM EX CONC DECK  N5 EACH 1.000

50104706 REM EX CONC DECK  N6 EACH 1.000

50157300 PROTECTIVE SHIELD SQ YD 5,002.000

50200100 STRUCTURE EXCAVATION CU YD 1,210.000

50300100 FLOOR DRAINS EACH 32.000

50300225 CONC STRUCT CU YD 359.000

50300255 CONC SUP-STR CU YD 1,608.500

50300260 BR DECK GROOVING SQ YD 6,255.000

50300300 PROTECTIVE COAT SQ YD 7,609.000



ILLINOIS DEPARTMENT OF TRANSPORTATION
SCHEDULE OF PRICES

CONTRACT
 NUMBER - 
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60X40
State Job # - C-91-089-14

Project Number Route
County Name - LAKE- - NHPP-000V/120/ FAP 333
Code - 97 -  - FAP 342
District - 1 -  - 
Section Number - 12(VB-1&2)&12R-1HB-2(BR)RS-2 176

176
Item 

Number Pay Item Description
Unit of 

Measure Quantity x Unit Price = Total Price

50301350 CONC SUPSTR APP SLAB CU YD 739.600

50500405 F & E STRUCT STEEL POUND 32,520.000

50500505 STUD SHEAR CONNECTORS EACH 14,460.000

50800205 REINF BARS, EPOXY CTD POUND 633,410.000

50800515 BAR SPLICERS EACH 362.000

51100100 SLOPE WALL   4 SQ YD 1,200.000

51500100 NAME PLATES EACH 6.000

52000110 PREF JT STRIP SEAL FOOT 603.000

52100010 ELAST BEARING ASSY T1 EACH 104.000

52100520 ANCHOR BOLTS    1 EACH 544.000

5421A012 P CUL CL A 1  12 TEMP FOOT 411.000

54213657 PRC FLAR END SEC 12 EACH 3.000

54215547 MET END SEC 12 EACH 8.000

54244405 FL INLT BX MED 542546 EACH 1.000

550A0050 STORM SEW CL A 1  12 FOOT 825.000
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55100300 STORM SEWER REM   8 FOOT 108.000

58700300 CONCRETE SEALER SQ FT 818.000

59000200 EPOXY CRACK INJECTION FOOT 67.000

59100100 GEOCOMPOSITE WALL DR SQ YD 443.000

60100945 PIPE DRAINS  12 FOOT 466.000

60201340 CB TA 4 DIA T24F&G EACH 12.000

60208240 CB TC T24F&G EACH 12.000

60218300 MAN TA 4 DIA T1F OL EACH 1.000

60500060 REMOV INLETS EACH 8.000

60600605 CONC CURB TB FOOT 360.000

60610400 COMB CC&G TM6.24 FOOT 157.000

61000050 CONC THRUST BLOCKS EACH 8.000

63000001 SPBGR TY A  6FT POSTS FOOT 200.000

63000003 SPBGR TY A  9FT POSTS FOOT 3,638.000

63100045 TRAF BAR TERM T2 EACH 1.000
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63100070 TRAF BAR TERM T5 EACH 7.000

63100085 TRAF BAR TERM T6 EACH 12.000

63100167 TR BAR TRM T1 SPL TAN EACH 7.000

63200310 GUARDRAIL REMOV FOOT 4,768.000

63800920 MOD GLAR SCR SYS TEMP FOOT 3,413.000

66900200 NON SPL WASTE DISPOSL CU YD 1,550.250

66900450 SPL WASTE PLNS/REPORT L SUM 1.000

66900530 SOIL DISPOSAL ANALY EACH 6.000

67100100 MOBILIZATION L SUM 1.000

70300100 SHORT TERM PAVT MKING FOOT 1,960.000

70300150 SHRT TRM PAVT MK REM SQ FT 653.000

70300210 TEMP PVT MK LTR & SYM SQ FT 36.000

70300220 TEMP PVT MK LINE 4 FOOT 31,412.000

70300240 TEMP PVT MK LINE 6 FOOT 130.000

70300250 TEMP PVT MK LINE 8 FOOT 4,102.000
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70300260 TEMP PVT MK LINE 12 FOOT 310.000

70400100 TEMP CONC BARRIER FOOT 3,738.000

70400200 REL TEMP CONC BARRIER FOOT 9,075.000

70500100 TEMP SPBGR TY A FOOT 1,080.000

70500690 TEMP TR BAR TERM T11 EACH 20.000

70600260 IMP ATTN TEMP FRN TL3 EACH 1.000

70600270 IMP ATTN TEMP FRW TL3 EACH 2.000

70600330 IMP ATTN REL FRD  TL3 EACH 1.000

72000300 SIGN PANEL T3 SQ FT 1,495.000

72400330 REMOV SIGN PANEL T3 SQ FT 1,558.000

72501000 TERMINAL MARKER - DA EACH 7.000

72700100 STR STL SIN SUP BA POUND 3,496.000

73300300 OVHD SIN STR-SPAN T3A FOOT 158.000

73302210 OSS CANT 3CA 3-0X7-0 FOOT 68.000

73400100 CONC FOUNDATION CU YD 8.400
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73400200 DRILL SHAFT CONC FDN CU YD 41.100

73600100 REMOV OH SIN STR-SPAN EACH 2.000

73600200 REMOV OH SIN STR-CANT EACH 4.000

73700300 REM CONC FDN-OVHD EACH 11.000

78000200 THPL PVT MK LINE  4 FOOT 14,690.000

78000400 THPL PVT MK LINE  6 FOOT 66.000

78000500 THPL PVT MK LINE  8 FOOT 5,802.000

78000600 THPL PVT MK LINE 12 FOOT 1,013.000

78005110 EPOXY PVT MK LINE  4 FOOT 5,368.000

78008210 POLYUREA PM T1 LN   4 FOOT 3,127.000

78008240 POLYUREA PM T1 LN   8 FOOT 392.000

78008250 POLYUREA PM T1 LN  12 FOOT 26.000

78100100 RAISED REFL PAVT MKR EACH 307.000

78200005 GRDRAIL REF TYPE A EACH 59.000

78200011 BARR WALL REF TYPE C EACH 299.000
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78300200 RAISED REF PVT MK REM EACH 260.000

81300550 JUN BX SS AS 12X12X6 EACH 3.000

81603047 UD 3#6#6G XLPUSE 1.25 FOOT 495.000

81603081 UD 3#2#4GXLPUSE 1.5 P FOOT 1,459.000

81800300 A CBL 3-1C2 MESS WIRE FOOT 1,072.000

82105700 LUM SV HM HOR MT 750W EACH 8.000

83503500 LT TOWER 110MH LM 8 EACH 2.000

83700300 LT TOWER FDN 48D FOOT 32.000

84100110 REM TEMP LIGHT UNIT EACH 2.000

84200600 REM LT U NO SALV EACH 23.000

84400405 RELOC EX WOOD POLES EACH 3.000
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STATE REQUIRED ETHICAL 
STANDARDS GOVERNING CONTRACT 

PROCUREMENT: ASSURANCES, CERTIFICATIONS 
AND DISCLOSURES 

 
I.  GENERAL 
 

A.  Article 50 of the Code establishes the duty of all State CPOs, SPOs, and their designees to maximize the value of the expenditure of public 
moneys in procuring goods, services, and contracts for the State of Illinois and to act in a manner that maintains the integrity and public trust of 
State government.  In discharging this duty, they are charged by law to use all available information, reasonable efforts, and reasonable actions to 
protect, safeguard, and maintain the procurement process of the State of Illinois. 

 
B.  In order to comply with the provisions of Article 50 and to carry out the duty established therein, all bidders are to adhere to ethical standards 
established for the procurement process, and to make such assurances, disclosures and certifications required by law.  Except as otherwise 
required in  subsection III, paragraphs J-M, by execution of the Proposal Signature Sheet, the bidder indicates that each of the mandated 
assurances have been read and understood, that each certification is made and understood, and that each disclosure requirement has been 
understood and completed. 
 
C.  In addition to all other remedies provided by law, failure to comply with any assurance, failure to make any disclosure or the making of a false 
certification shall be grounds for the CPO to void the contract, and may result in the suspension or debarment of the bidder or subcontractor.  If a 
false certification is made by a subcontractor the contractor’s submitted bid and the executed contract may not be declared void unless the 
contractor refuses to terminate the subcontract upon the State’s request after a finding that the subcontractor’s certification was false. 

 

  I acknowledge, understand and accept these terms and conditions. 
 
II.  ASSURANCES 
 

The assurances hereinafter made by the bidder are each a material representation of fact upon which reliance is placed should the Department 
enter into the contract with the bidder. 

 
A.  Conflicts of Interest 

 
Section 50-13.  Conflicts of Interest. 
 
(a) Prohibition.  It is unlawful for any person holding an elective office in this State, holding a seat in the General Assembly, or appointed to or 
employed in any of the offices or agencies of state government and who receives compensation for such employment in excess of 60% of the 
salary of the Governor of the State of Illinois, or who is an officer or employee of the Capital Development Board or the Illinois State Toll 
Highway Authority, or who is the spouse or minor child of any such person to have or acquire any contract, or any direct pecuniary interest in 
any contract therein, whether for stationery, printing, paper, or any services, materials, or supplies, that will be wholly or partially satisfied by 
the payment of funds appropriated by the General Assembly of the State of Illinois or in any contract of the Capital Development Board or the 
Illinois State Toll Highway Authority. 
 
(b) Interests.  It is unlawful for any firm, partnership, association or corporation, in which any person listed in subsection (a) is entitled to 
receive (i) more than 7 1/2% of the total distributable income or (ii) an amount in excess of the salary of the Governor, to have or acquire any 
such contract or direct pecuniary interest therein. 
 
(c) Combined interests.  It is unlawful for any firm, partnership, association, or corporation, in which any person listed in subsection (a) 
together with his or her spouse or minor children is entitled to receive (i) more than 15%, in the aggregate, of the total distributable income or 
(ii) an amount in excess of 2 times the salary of the Governor, to have or acquire any such contract or direct pecuniary interest therein. 
 
(d) Securities.  Nothing in this Section invalidates the provisions of any bond or other security previously offered or to be offered for sale or 
sold by or for the State of Illinois. 
 
(e) Prior interests.  This Section does not affect the validity of any contract made between the State and an officer or employee of the State or 
member of the General Assembly, his or her spouse, minor child or any combination of those persons if that contract was in existence before 
his or her election or employment as an officer, member, or employee.  The contract is voidable, however, if it cannot be completed within 365 
calendar days after the officer, member, or employee takes office or is employed.  The current salary of the Governor is $177,412.00.  Sixty 
percent of the salary is $106,447.20. 
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The bidder assures the Department that the award and execution of the contract would not cause a violation of Section 50-13, or that an 
effective exemption has been issued by the Board of Ethics to any individual subject to the Section 50-13 prohibitions pursuant to the 
provisions of Section 50-20 of the Code.  Information concerning the exemption process is available from the Department upon request. 

 
B.  Negotiations 
 

Section 50-15.  Negotiations. 
 

It is unlawful for any person employed in or on a continual contractual relationship with any of the offices or agencies of State government to 
participate in contract negotiations on behalf of that office or agency with any firm, partnership, association, or corporation with whom that 
person has a contract for future employment or is negotiating concerning possible future employment. 

 
The bidder assures the Department that the award and execution of the contract would not cause a violation of Section 50-15, and that the 
bidder has no knowledge of any facts relevant to the kinds of acts prohibited therein. 

 
C.  Inducements 
 

Section 50-25.  Inducement. 
 
Any person who offers or pays any money or other valuable thing to any person to induce him or her not to provide a submission to a vendor 
portal or to bid for a State contract or as recompense for not having bid on a State contract is guilty of a Class 4 felony.  Any person who 
accepts any money or other valuable thing for not bidding for a State contract, not making a submission to a vendor portal, or who withholds a 
bid or submission to a vendor portal in consideration of the promise for the payment of money or other valuable thing is guilty of a Class 4 
felony. 

 
The bidder assures the Department that the award and execution of the contract would not cause a violation of Section 50-25, and that the 
bidder has no knowledge of any facts relevant to the kinds of acts prohibited therein. 
 

 
D.  Revolving Door Prohibition 
 

Section 50-30.  Revolving door prohibition. 
 
CPOs, SPOs, procurement compliance monitors, their designees whose principal duties are directly related to State procurement, and 
executive officers confirmed by the Senate are expressly prohibited for a period of 2 years after terminating an affected position from engaging 
in any procurement activity relating to the State agency most recently employing them in an affected position for a period of at least 6 months.  
The prohibition includes, but is not limited to: lobbying the procurement process; specifying; bidding; proposing bid, proposal, or contract 
documents; on their own behalf or on behalf of any firm, partnership, association, or corporation.  This Section applies only to persons who 
terminate an affected position on or after January 15, 1999. 

 
The bidder assures the Department that the award and execution of the contract would not cause a violation of Section 50-30, and that the 
bidder has no knowledge of any facts relevant to the kinds of acts prohibited therein. 

 
E.  Reporting Anticompetitive Practices 
 

Section 50-40.  Reporting anticompetitive practices. 
 
When, for any reason, any vendor, bidder, contractor, CPO, SPO, designee, elected official, or State employee suspects collusion or other 
anticompetitive practice among any bidders, offerors, contractors, proposers, or employees of the State, a notice of the relevant facts shall be 
transmitted to the Attorney General and the CPO. 

 
The bidder assures the Department that it has not failed to report any relevant facts concerning the practices addressed in Section 50-40 
which may involve the contract for which the bid or submission to a vendor portal is submitted. 

 
F.  Confidentiality 
 

Section 50-45.  Confidentiality.   
 
Any CPO, SPO, designee, or executive officer who willfully uses or allows the use of specifications, competitive bid documents, proprietary 
competitive information, proposals, contracts, or selection information to compromise the fairness or integrity of the procurement, bidding, or 
contract process shall be subject to immediate dismissal, regardless of the Personnel code, any contract, or any collective bargaining 
agreement, and may in addition be subject to criminal prosecution. 

 
The bidder assures the Department that it has no knowledge of any fact relevant to the practices addressed in Section 50-45 which may 
involve the contract for which the bid is submitted. 
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G.  Insider Information 
 

Section 50-50.  Insider information.   
 
It is unlawful for any current or former elected or appointed State official or State employee to knowingly use confidential information available 
only by virtue of that office or employment for actual or anticipated gain for themselves or another person. 

 
The bidder assures the Department that it has no knowledge of any facts relevant to the practices addressed in Section 50-50 which may 
involve the contract for which the bid is submitted. 
 

  I acknowledge, understand and accept these terms and conditions for the above assurances. 
 

III.  CERTIFICATIONS 
 

The certifications hereinafter made by the bidder are each a material representation of fact upon which reliance is placed should the Department 
enter into the contract with the bidder.  Section 50-2 of the Code provides that every person that has entered into a multi-year contract and every 
subcontractor with a multi-year subcontract shall certify, by July 1 of each fiscal year covered by the contract after the initial fiscal year, to the 
responsible CPO whether it continues to satisfy the requirements of Article 50 pertaining to the eligibility for a contract award.  If a contractor or 
subcontractor is not able to truthfully certify that it continues to meet all requirements, it shall provide with its certification a detailed explanation of 
the circumstances leading to the change in certification status.  A contractor or subcontractor that makes a false statement material to any given 
certification required under Article 50 is, in addition to any other penalties or consequences prescribed by law, subject to liability under the 
Whistleblower Reward and Protection Act for submission of a false claim. 
 
A.  Bribery 

 
Section 50-5.  Bribery. 
 
(a) Prohibition.  No person or business shall be awarded a contract or subcontract under this Code who: 
 

(1) has been convicted under the laws of Illinois or any other state of bribery or attempting to bribe an officer or employee of the State of 
Illinois or any other state in that officer’s or employee’s official capacity; or  
 
(2) has made an admission of guilt of that conduct that is a matter of record but has not been prosecuted for that conduct. 

 
(b) Businesses.  No business shall be barred from contracting with any unit of State or local government, or subcontracting under such a 
contract, as a result of a conviction under this Section of any employee or agent of the business if the employee or agent is no longer 
employed by the business and: 

 
(1)  the business has been finally adjudicated not guilty; or  
 
(2)  the business demonstrates to the governmental entity with which it seeks to contract, or which is signatory to the contract which the 
subcontract relates, and that entity finds that the commission of the offense was not authorized, requested, commanded, or performed by 
a director, officer, or high managerial agent on behalf of the business as provided in paragraph (2) of subsection (a) of Section 5-4 of the 
Criminal Code of 2012. 
 

(c) Conduct on behalf of business.  For purposes of this Section, when an official, agent, or employee of a business committed the bribery or 
attempted bribery on behalf of the business and in accordance with the direction or authorization of a responsible official of the business, the 
business shall be chargeable with the conduct. 
 
(d) Certification.  Every bid submitted to and contract executed by the State, and every subcontract subject to Section 20-120 of the Code shall 
contain a certification by the contractor or the subcontractor, respectively, that the contractor or subcontractor is not barred from being 
awarded a contract or subcontract under this Section and acknowledges that the CPO may declare the related contract void if any 
certifications required by this Section are false.  A contractor who makes a false statement, material to the certification, commits a Class 3 
felony. 
 
The contractor or subcontractor certifies that it is not barred from being awarded a contract under Section 50-5. 
 

 
B.  Felons 
 

 
Section 50-10.  Felons.   
 
(a) Unless otherwise provided, no person or business convicted of a felony shall do business with the State of Illinois or any State agency, or 

enter into a subcontract, from the date of conviction until 5 years after the date of completion of the sentence for that felony, unless no 
person held responsible by a prosecutorial office for the facts upon which the conviction was based continues to have any involvement 
with the business. 

 
(b) Certification.  Every bid submitted to and contract executed by the State and every subcontract subject to Section 20-120 of the Code and 

every vendor’s submission to a vendor portal shall contain a certification by the bidder or contractor or subcontractor, respectively, that the 
bidder, contractor, or subcontractor is not barred from being awarded a contract or subcontract under this Section and acknowledges that 
the CPO may declare the related contract void if any of the certifications required by this Section are false. 
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C.  Debt Delinquency 

 
Section 50-11 and 50-12. Debt Delinquency. 
 
The contractor or bidder or subcontractor, respectively, certifies that it, or any affiliate, is not barred from being awarded a contract or 
subcontract under the Code.  Section 50-11 prohibits a person from entering into a contract with a State agency, or entering into a 
subcontract, if it knows or should know that it, or any affiliate, is delinquent in the payment of any debt to the State as defined by the Debt 
Collection Board.  Section 50-12 prohibits a person from entering into a contract with a State agency, or entering into a subcontract, if it, or any 
affiliate, has failed to collect and remit Illinois Use Tax on all sales of tangible personal property into the State of Illinois in accordance with the 
provisions of the Illinois Use Tax Act. The bidder or contractor or subcontractor, respectively, further acknowledges that the CPO may declare 
the related contract void if this certification is false or if the bidder, contractor, or subcontractor, or any affiliate, is determined to be delinquent 
in the payment of any debt to the State during the term of the contract. 

 
D.  Prohibited Bidders, Contractors and Subcontractors 

 
Section 50-10.5 and 50-60(c).  Prohibited bidders, contractors and subcontractors. 
 
The bidder or contractor or subcontractor, respectively, certifies in accordance with Section 50-10.5 that no officer, director, partner or other 
managerial agent of the contracting business has been convicted of a felony under the Sarbanes-Oxley Act of 2002 or a Class 3 or Class 2 
felony under the Illinois Securities Law of 1953 or if in violation of Subsection (c) for a period of five years from the date of conviction.  Every 
bid submitted to and contract executed by the State and every subcontract subject to Section 20-120 of the Code shall contain a certification 
by the bidder, contractor, or subcontractor, respectively, that the bidder, contractor, or subcontractor is not barred from being awarded a 
contract or subcontract under this Section and acknowledges that the CPO shall declare the related contract void if any of the certifications 
completed pursuant to this Section are false. 
 

 
E.  Section 42 of the Environmental Protection Act 

 
Section 50-14 Environmental Protection Act violations. 
 
The bidder or contractor or subcontractor, respectively, certifies in accordance with Section 50-14 that the bidder, contractor, or subcontractor, 
is not barred from being awarded a contract or entering into a subcontract under this Section which prohibits the bidding on or entering into 
contracts with the State of Illinois or a State agency, or entering into any subcontract, that is subject to the Code by a person or business 
found by a court or the Pollution Control Board to have committed a willful or knowing violation of Section 42 of the Environmental Protection 
Act for a period of five years from the date of the order.  The bidder or contractor or subcontractor, respectively, acknowledges that the CPO 
may declare the contract void if this certification is false.  
 

F.  Educational Loan 
 

Section 3 of the Educational Loan Default Act, 5 ILCS 385/3. 
 

Pursuant to the Educational Loan Default Act no State agency shall contract with an individual for goods or services if that individual is in 
default on an educational loan. 
 
The bidder, if an individual as opposed to a corporation, partnership or other form of business organization, certifies that the bidder is not in 
default on an educational loan as provided in Section 3 of the Act. 
 

G.  Bid-Rigging/Bid Rotating 
 

Section 33E-11 of the Criminal Code of 2012, 720 ILCS 5/3BE-11. 
 
 
(a) Every bid submitted to and public contract executed pursuant to such bid by the State or a unit of local government shall contain a 
certification by the prime contractor that the prime contractor is not barred from contracting with any unit of State or local government as a 
result of a violation of either Section 33E-3 or 33E-4 of this Article. 
 
(b) A contractor who makes a false statement, material to the certification, commits a Class 3 felony. 
 
A violation of Section 33E-3 would be represented by a conviction of the crime of bid-rigging which, in addition to Class 3 felony sentencing, 
provides that any person convicted of this offense or any similar offense of any state or the United States which contains the same elements 
as this offense shall be barred for 5 years from the date of conviction from contracting with any unit of State or local government.  No 
corporation shall be barred from contracting with any unit of State or local government as a result of a conviction under this Section of any 
employee or agent of such corporation if the employee so convicted is no longer employed by the corporation and: (1) it has been finally 
adjudicated not guilty or (2) if it demonstrates to the governmental entity with which it seeks to contract and that entity finds that the 
commission of the offense was neither authorized, requested, commanded, nor performed by a director, officer or a high managerial agent in 
behalf of the corporation. 

 
The bidder certifies that it is not barred from contracting with the Department by reason of a violation of either Section 33E-3 or Section 33E-4. 
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H.  International Anti-Boycott 
 
Section 5 of the International Anti-Boycott Certification Act provides  every contract entered into by the State of Illinois for the manufacture, 
furnishing, or purchasing of supplies, material, or equipment or for the furnishing of work, labor, or services, in an amount exceeding the 
threshold for small purchases according to the purchasing laws of this State or $10,000.00, whichever is less, shall contain certification, as a 
material condition of the contract, by which the contractor agrees that neither the contractor nor any substantially-owned affiliated company is 
participating or shall participate in an international boycott in violation of the provisions of the U.S. Export Administration Act of 1979 or the 
regulations of the U.S. Department of Commerce promulgated under that Act. 
 
The bidder makes the certification set forth in Section 5 of the Act. 
 

I.  Drug Free Workplace 
 
The Illinois “Drug Free Workplace Act” applies to this contract and it is necessary to comply with the provisions of the “Act” if the contractor is a 
corporation, partnership, or other entity (including a sole proprietorship) which has 25 or more employees. 
 
The bidder certifies that if awarded a contract in excess of $5,000 it will provide a drug free workplace in compliance with the provisions of the 
Act. 
 

J.  Disclosure of Business Operations in Iran 
 
Section 50-36 of the Code provides that each bid, offer, or proposal submitted for a State contract shall include a disclosure of whether or not 
the Company acting as the bidder, offeror, or proposing entity, or any of its corporate parents or subsidiaries, within the 24 months before 
submission of the bid, offer, or proposal had business operations that involved contracts with or provision of supplies or services to the 
Government of Iran, companies in which the Government of Iran has any direct or indirect equity share, consortiums or projects commissioned 
by the Government of Iran, or companies involved in consortiums or projects commissioned by the Government of Iran and either of the 
following conditions apply:  
     
(1) More than 10% of the Company's revenues produced in or assets located in Iran involve oil-related activities or mineral-extraction 

activities; less than 75% of the Company's revenues produced in or assets located in Iran involve contracts with or provision of oil-related 
or mineral-extraction products or services to the Government of Iran or a project or consortium created exclusively by that government; 
and the Company has failed to take substantial action. 

  
(2) The Company has, on or after August 5, 1996, made an investment of $20 million or more, or any combination of investments of at least 

$10 million each that in the aggregate equals or exceeds $20 million in any 12-month period, which directly or significantly contributes to 
the enhancement of Iran's ability to develop petroleum resources of Iran.  

 
The terms “Business operations”, “Company”, “Mineral-extraction activities”, “Oil-related activities”, “Petroleum resources”, and “Substantial 
action” are all defined in the Code. 
 
Failure to make the disclosure required by the Code may cause the bid, offer or proposal to be considered not responsive. The disclosure will 
be considered when evaluating the bid or awarding the contract.  The name of each Company disclosed as doing business or having done 
business in Iran will be provided to the State Comptroller. 
  
Check the appropriate statement: 
 
 /___/  Company has no business operations in Iran to disclose. 
 

  /___/  Company has business operations in Iran as disclosed on the attached document. 
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K.  Apprenticeship and Training Certification (Does not apply to federal aid projects) 

 
In accordance with the provisions of Section 30-22 (6) of the Code, the bidder certifies that it is a participant, either as an individual or as part 
of a group program, in the approved apprenticeship and training programs applicable to each type of work or craft that the bidder will perform 
with its own forces. The bidder further certifies for work that will be performed by subcontract that each of its subcontractors submitted for 
approval either (a) is, at the time of such bid, participating in an approved, applicable apprenticeship and training program; or (b) will, prior to 
commencement of performance of work pursuant to this contract, begin participation in an approved apprenticeship and training program 
applicable to the work of the subcontract. The Department, at any time before or after award, may require the production of a copy of each 
applicable Certificate of Registration issued by the United States Department of Labor evidencing such participation by the contractor and any 
or all of its subcontractors. Applicable apprenticeship and training programs are those that have been approved and registered with the United 
States Department of Labor. The bidder shall list in the space below, the official name of the program sponsor holding the Certificate of 
Registration for all of the types of work or crafts in which the bidder is a participant and that will be performed with the bidder’s forces. Types of 
work or craft work that will be subcontracted shall be included and listed as subcontract work. The list shall also indicate any type of work or 
craft job category that does not have an applicable apprenticeship or training program.  The bidder is responsible for making a complete 
report and shall make certain that each type of work or craft job category that will be utilized on the project as reported on the 
Construction Employee Workforce Projection (Form BC-1256) and returned with the bid is accounted for and listed. 
 
Addtionally, Section 30-22 of the Code requires that the bidder certify that an Illinois office be maintained as the primary place of employment 
for persons employed for this contract. 
 

  __________NA-FEDERAL ____________________________________________________________________________  

 ________________________________________________________________________________________________________  

 ________________________________________________________________________________________________________  

The requirements of these certifications and disclosures are a material part of the contract, and the contractor shall require these certification 
provisions to be included in all approved subcontracts. In order to fulfill this requirement, it shall not be necessary that an applicable program 
sponsor be currently taking, or that it will take applications for apprenticeship, training or employment during the performance of the work of 
this contract. 
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L.  Political Contributions and Registration with the State Board of Elections 

 
Sections 20-160 and 50-37 of the Code regulate political contributions from business entities and any affiliated entities or affiliated persons 
bidding on or contracting with the state.  Generally under Section 50-37, any business entity, and any affiliated entity or affiliated person of the 
business entity, whose current year contracts with all state agencies exceed an awarded value of $50,000, are prohibited from making any 
contributions to any political committees established to promote the candidacy of the officeholder responsible for the awarding of the contracts 
or any other declared candidate for that office for the duration of the term of office of the incumbent officeholder or a period 2 years after the 
termination of the contract, whichever is longer.  Any business entity and affiliated entities or affiliated persons whose state contracts in the 
current year do not exceed an awarded value of $50,000, but whose aggregate pending bids and proposals on state contracts exceed 
$50,000, either alone or in combination with contracts not exceeding $50,000, are prohibited from making any political contributions to any 
political committee established to promote the candidacy of the officeholder responsible for awarding the pending contract during the period 
beginning on the date the invitation for bids or request for proposals or any other procurement opportunity is issued and ending on the day 
after the date of award or selection if the entity was not awarded or selected.  Section 20-160 requires certification of registration of affected 
business entities in accordance with procedures found in Section 9-35 of The Election Code.    
 
By submission of a bid, the contractor business entity acknowledges and agrees that it has read and understands Sections 20-160 and 50-37 
of the Code, and that it makes the following certification: 
 
The undersigned bidder certifies that it has registered as a business with the State Board of Elections and acknowledges a 
continuing duty to update the registration in accordance with the above referenced statutes.  If the business entity is required to 
register, the CPO shall verify that it is in compliance on the date the bid or proposal is due.  The CPO shall not accept a bid or 
proposal if the business entity is not in compliance with the registration requirements.   
 
These requirements and compliance with the above referenced statutory sections are a material part of the contract, and any breach thereof 
shall be cause to void the contract under Section 50-60 of the Code.  This provision does not apply to Federal-aid contracts. 
 

M.  Lobbyist Disclosure   
 

Section 50-38 of the Code requires that any bidder or offeror on a State contract that hires a person required to register under the Lobbyist 
Registration Act to assist in obtaining a contract shall: 
 

(i) Disclose all costs, fees, compensation, reimbursements, and other remunerations paid or to be paid to the lobbyist related to the 

contract,  

(ii) Not bill or otherwise cause the State of Illinois to pay for any of the lobbyist’s costs, fees, compensation, reimbursements, or 

 other remuneration, and 

(iii) Sign a verification certifying that none of the lobbyist’s costs, fees, compensation, reimbursements, or other remuneration were 

billed to the State.   

This information, along with all supporting documents, shall be filed with the agency awarding the contract and with the Secretary of State.  
The CPO shall post this information, together with the contract award notice, in the online Procurement Bulletin.   
 
Pursuant to Subsection (c) of this Section, no person or entity shall retain a person or entity to attempt to influence the outcome of a 
procurement decision made under the Code for compensation contingent in whole or in part upon the decision or procurement.  Any person 
who violates this subsection is guilty of a business offense and shall be fined not more than $10,000. 
 
Bidder acknowledges that it is required to disclose the hiring of any person required to register pursuant to the Illinois Lobbyist Registration Act 
(25 ILCS 170) in connection with this contract. 
 

  Bidder has not hired any person required to register pursuant to the Illinois Lobbyist Registration Act in connection with this 
 contract. 

 
Or 
 

 Bidder has hired the following persons required to register pursuant to the Illinois Lobbyist  Registration Act in connection with the 
 contract: 
 
Name and address of person:              
All costs, fees, compensation, reimbursements and other remuneration paid to said person:                      
              
              
               
 

 
  I acknowledge, understand and accept these terms and conditions for the above certifications. 
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IV.  DISCLOSURES 

 
A.  The disclosures hereinafter made by the bidder are each a material representation of fact upon which reliance is placed should the Department enter 

into the contract with the bidder.  The bidder further certifies that the Department has received the disclosure forms for each bid.   
 
 The CPO may void the bid, or contract, respectively, if it is later determined that the bidder or subcontractor rendered a false or erroneous 

disclosure.  A contractor or subcontractor may be suspended or debarred for violations of the Code.  Furthermore, the CPO may void the contract 
and the surety providing the performance bond shall be responsible for completion of the contract. 

 
B.  Financial Interests and Conflicts of Interest 

 
1.  Section 50-35 of the Code provides that all bids of more than $50,000 and all submissions to a vendor portal shall be accompanied by 
disclosure of the financial interests of the bidder.  This disclosed information for the successful bidder, will be maintained as public information 
subject to release by request pursuant to the Freedom of Information Act, filed with the Procurement Policy Board, and shall be incorporated as a 
material term of the contract.  Furthermore, pursuant to Section 5-5, the Procurement Policy Board may review a proposal, bid, or contract and 
issue a recommendation to void a contract or reject a proposal or bid based on any violation of the Code or the existence of a conflict of interest as 
provided in subsections (b) and (d) of Section 50-35. 
 
The financial interests to be disclosed shall include ownership or distributive income share that is in excess of 5%, or an amount greater than 60% 
of the annual salary of the Governor, of the bidding entity or its parent entity, whichever is less, unless the contractor or bidder is a publicly traded 
entity subject to Federal 10K reporting, in which case it may submit its 10K disclosure in place of the prescribed disclosure.  If a bidder is a privately 
held entity that is exempt from Federal 10K reporting, but has more than 100 shareholders, it may submit the information that Federal 10K 
companies are required to report, and list the names of any individual or entity holding any ownership share that is in excess of 5%.  The disclosure 
shall include the names, addresses, and dollar or proportionate share of ownership of each individual making the disclosure, their instrument of 
ownership or beneficial relationship, and notice of any potential conflict of interest resulting from the current ownership or beneficial interest of each 
individual making the disclosure having any of the relationships identified in Section 50-35 and on the disclosure form. 
The current annual salary of the Governor is $177,412.00. 

 
In addition, all disclosures shall indicate any other current or pending contracts, proposals, leases, or other ongoing procurement relationships the 
bidding entity has with any other unit of state government and shall clearly identify the unit and the contract, proposal, lease, or other relationship. 

 
2.  Disclosure Forms.  Disclosure Form A is attached for use concerning the individuals meeting the above ownership or distributive share 
requirements.  A separate Disclosure Form A must be submitted with the bid for each individual meeting the above requirements.  In addition, a 
second form (Disclosure Form B) provides for the disclosure of current or pending procurement relationships with other (non-IDOT) state agencies 
and a total ownership certification.  The forms must be included with each bid. 

 
C. Disclosure Form Instructions 
 

Form A Instructions for Financial Information & Potential Conflicts of Interest 
 
If the bidder is a publicly traded entity subject to Federal 10K reporting, the 10K Report may be submitted to meet the requirements of Form A.  If a 
bidder is a privately held entity that is exempt from Federal 10K reporting, but has more than 100 shareholders, it may submit the information that 
Federal 10K companies are required to report, and list the names of any individual or entity holding any ownership share that is in excess of 5%.  If 
a bidder is not subject to Federal 10K reporting, the bidder must determine if any individuals are required by law to complete a financial disclosure 
form.  To do this, the bidder should answer each of the following questions.  A “YES” answer indicates Form A must be completed.  If the answer to 
each of the following questions is “NO”, then the NOT APPLICABLE STATEMENT on Form A must be signed and dated by an individual that is 
authorized to execute contracts for the bidding company.  Note:  These questions are for assistance only and are not required to be completed. 
 

 1. Does anyone in your organization have a direct or beneficial ownership share of greater than 5% of the bidding entity or parent  
  entity?  YES        NO       

 2. Does anyone in your organization have a direct or beneficial ownership share of less than 5%, but which has a value greater 
  than 60% of the annual salary of the Governor?  YES       NO      

 3. Does anyone in your organization receive more than 60% of the annual salary of the Governor of the bidding entity’s or parent entity’s  
  distributive income? YES         NO __ 

 4. Does anyone in your organization receive greater than 5% of the bidding entity’s or parent entity’s total distributive income, 
  but which is less than 60% of the annual salary of the Governor?  YES         NO __ 

(Note:  Only one set of forms needs to be completed per individual per bid even if a specific individual would require a yes answer to 
more than one question.) 

 
A “YES” answer to any of these questions requires the completion of Form A.  The bidder must determine each individual in the bidding entity or 
the bidding entity’s parent company that would cause the questions to be answered “Yes”.  Each form must be signed and dated by an individual 
that is authorized to execute contracts for your organization.  The individual signing can be, but does not have to be, the individual for which the 
form is being completed.  The bidder is responsible for the accuracy of any information provided. 
 
If the answer to each of the above questions is “NO”, then the NOT APPLICABLE STATEMENT of Form A must be signed and dated by an 
individual that is authorized to execute contracts for your company. 
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Form B: Instructions for Identifying Other Contracts & Procurement Related Information    
 
Disclosure Form B must be completed for each bid submitted by the bidding entity.  Note:  Checking the NOT APPLICABLE STATEMENT on Form 
A does not allow the bidder to ignore Form B.  Form B must be completed, checked, and dated or the bidder may be considered nonresponsive 
and the bid will not be accepted. 
 
The Bidder shall identify, by checking Yes or No on Form B, whether it has any pending contracts (including leases), bids, proposals, or other 
ongoing procurement relationship with any other (non-IDOT) State of Illinois agency.  If “No” is checked, the bidder only needs to complete the 
check box on the bottom of Form B.  If “Yes” is checked, the bidder must do one of the following: 
 
Option I:   If the bidder did not submit an Affidavit of Availability to obtain authorization to bid, the bidder must list all non-IDOT State of Illinois 
agency pending contracts, leases, bids, proposals, and other ongoing procurement relationships.  These items may be listed on Form B or on an 
attached sheet(s).  Do not include IDOT contracts.  Contracts with cities, counties, villages, etc. are not considered State of Illinois agency contracts 
and are not to be included.  Contracts with other State of Illinois agencies such as the Department of Natural Resources or the Capital 
Development Board must be included.   Bidders who submit Affidavits of Availability are suggested to use Option II. 
 
Option II: If the bidder is required and has submitted an Affidavit of Availability in order to obtain authorization to bid, the bidder may write or type 
“See Affidavit of Availability” which indicates that the Affidavit of Availability is incorporated by reference and includes all non-IDOT State of Illinois 
agency pending contracts, leases, bids, proposals, and other ongoing procurement relationships.  For any contracts that are not covered by the 
Affidavit of Availability, the bidder must identify them on Form B or on an attached sheet(s).  These might be such things as leases. 

 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

-13-



 

RETURN WITH BID 

ILLINOIS DEPARTMENT 
OF TRANSPORTATION 

Form A 
Financial Information & 

Potential Conflicts of Interest 
Disclosure 

 
Contractor Name 

      
Legal Address 

      
City, State, Zip 

      
Telephone Number 

      
Email Address Fax Number (if available) 

      
 

Disclosure of the information contained in this Form is required by Section 50-35 of the Code (30 ILCS 500).  Vendors 
desiring to enter into a contract with the State of Illinois must disclose the financial information and potential conflict of 
interest information as specified in this Disclosure Form.  This information shall become part of the publicly available 
contract file.  This Form A must be completed for bids in excess of $50,000, and for all open-ended contracts.  A publicly 
traded company may submit a 10K disclosure (or equivalent if applicable) in satisfaction of the requirements set 
forth in Form A.  See Disclosure Form Instructions. 

The current annual salary of the Governor is $177,412.00. 

 

DISCLOSURE  OF   FINANCIAL  INFORMATION 
 

1. Disclosure of Financial Information.  The individual named below has an interest in the BIDDER (or its parent) in 
terms of ownership or distributive income share in excess of 5%, or an interest which has a value of more than 60% of 
the annual salary of the Governor. (Make copies of this form as necessary and attach a separate Disclosure 
Form A for each individual meeting these requirements) 

 

FOR INDIVIDUAL (type or print information) 
  

NAME: 
 
      

  
ADDRESS 

 
      

   
      

 Type of ownership/distributable income share: 
 

 stock        sole proprietorship        Partnership       other:  (explain on separate sheet): 

 % or $ value of ownership/distributable income share:       
 

 

2.  Disclosure of Potential Conflicts of Interest.  Check  “Yes”  or  “No”  to indicate which, if any, of the following 
potential conflict of interest relationships apply.  If the answer to any question is “Yes”, please attach additional pages and 
describe. 
 

 (a)  State employment, currently or in the previous 3 years, including contractual employment of services. 
           Yes       No __ 

      If your answer is yes, please answer each of the following questions. 
 

1. Are you currently an officer or employee of either the Capitol Development Board or the Illinois State 
Toll Highway Authority?        Yes       No __ 
 

2. Are you  currently appointed to or  employed by  any agency  of the  State of Illinois?  If you are 
      currently appointed to or employed by any agency of the State of Illinois, and your annual salary 

exceeds 60% of the annual salary of the Governor provide the name the State 
agency for which you are employed and your annual salary. ___________________________ 
___________________________________________________________________________ 
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3. If you are currently appointed to or employed by any agency of the State of Illinois, and your annual 
salary exceeds 60% of the annual salary of the Governor, are you entitled to receive 
(i)  more than  7 1/2%  of  the  total  distributable income  of your firm, partnership,  association or  
corporation, or (ii) an amount in excess of 100% of the annual salary of the Governor? Yes       No __ 
 

4. If you are currently appointed to or employed by any agency of the State of Illinois, and your annual 
salary exceeds 60% of the annual salary of the Governor, are you and your spouse 
or minor children entitled to receive (i) more than 15% in aggregate of the total distributable income 
of your firm, partnership, association or corporation, or (ii) an amount in excess of two times the   
salary of the Governor?       Yes       No __ 

_______________________________________________________________________________________ 
(b)  State employment of spouse, father, mother, son, or daughter, including contractual employment for services 

in the previous 2 years. 
           Yes       No __ 
       If your answer is yes, please answer each of the following questions. 
 
  1.  Is your spouse or any minor children currently an officer or employee of the Capitol Development 
       Board or the Illinois State Toll Highway Authority?   Yes       No __ 

 
2.  Is your spouse or any minor children currently appointed to or employed by any agency of the State 
    of Illinois?  If your spouse or minor children  is/are  currently appointed to  or employed  by any  
    agency of the  State of  Illinois, and  his/her  annual salary exceeds 60%  of the    
    annual salary of the Governor, provide the name of the spouse  and/or  minor children, the name 

                 of the State agency for which he/she is employed and his/her annual salary. __________________ 
     _______________________________________________________________________________ 
 

3.  If your spouse or any minor children is/are currently appointed to or employed by any agency of the  
    State of Illinois, and  his/her annual salary exceeds 60% of the annual salary of the Governor, 

      are you entitled to receive (i) more than 71/2% of the total distributable income of your 
firm,  partnership,  association or corporation, or (ii) an amount in excess 100% of the 
annual salary of the Governor?      Yes       No __ 
 

4.  If your spouse or any minor children  are currently appointed  to or employed by any agency of the 
    State of Illinois, and his/her annual salary exceeds 60% of the annual salary of the Governor, are you 

                 and your spouse or any minor children entitled to receive  (i) more than 15% in the 
                 aggregate of the total distributable income from your firm, partnership, association or corporation, or 
                 (ii) an amount in excess of two times the salary of the Governor?   

         Yes       No __ 
___________________________________________________________________________________ 

 (c) Elective status; the holding of elective office of the State of Illinois, the government of the United States, any 
     unit of local  government authorized by the  Constitution of the State of  Illinois or the statutes of the State of  
     Illinois currently or in the previous 3 years.     Yes       No __ 

 ________________________________________________________________________________________ 
 (d) Relationship to anyone holding elective office currently or in the previous 2 years; spouse, father, mother,  

     son, or daughter.        Yes       No __ 
 ________________________________________________________________________________________ 

(e) Appointive office; the holding of any appointive government office of the State of Illinois, the United State of 
     America, or any unit of local government authorized by the Constitution of the State of Illinois or  the statues 
     of the State of Illinois, which office entitles the holder to compensation in excess of the expenses incurred in 
     the discharge of that office currently or in the previous 3 years.  Yes       No __ 
________________________________________________________________________________________ 

        (f) Relationship to anyone holding appointive office currently or in the previous 2 years; spouse, father, mother, 
            son, or daughter.        Yes       No __ 
 ________________________________________________________________________________________ 
 (g) Employment, currently or in the previous 3 years, as or by any registered lobbyist of the State government. 
           Yes       No __ 

________________________________________________________________________________________ 
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 (h) Relationship to anyone who is or was a registered lobbyist in the previous 2 years; spouse, father, mother,  
      son, or daughter.        Yes       No __ 
 ________________________________________________________________________________________ 
 (i) Compensated  employment, currently  or in the previous 3  years, by any registered election  or reelection  
      committee registered with the Secretary of State or any county clerk of the State  of Illinois, or any political  
            action committee registered with either the Secretary of State or the Federal Board of Elections. 
           Yes       No __ 
 ________________________________________________________________________________________ 
 (j) Relationship to anyone; spouse, father, mother, son, or daughter; who was a compensated employee in the 
            last 2 years by any registered election or re-election committee registered with the Secretary of State or any 

    county clerk of the State of Illinois,  or any political action committee  registered with either the Secretary of 
    State or the Federal Board of Elections. 

           Yes       No __ 
 ________________________________________________________________________________________ 
 
3.  Communication Disclosure.   

 
Disclose the name and address of each lobbyist and other agent of the bidder or offeror who is not identified in 
Section 2 of this form, who is has communicated, is communicating, or may communicate with any State officer or 
employee concerning the bid or offer.  This disclosure is a continuing obligation and must be promptly 
supplemented for accuracy throughout the process and throughout the term of the contract.  If no person is 
identified, enter “None” on the line below: 

 
Name and address of person(s):            
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4.  Suspension or Debarment Disclosure.  For each of the persons identified under Sections 2 and 3 of this form, 
disclose whether any of the following has occurred within the previous 10 years:  suspension or debarment from 
contracting with any governmental entity; professional licensure discipline; bankruptcies; adverse civil judgments and 
administrative findings; and criminal felony convictions.  This disclosure is a continuing obligation and must be 
promptly supplemented for accuracy throughout the procurement process and term of the contract.  If no person is 
identified, enter “None” on the line below: 
 
 

 
Name of person(s):             
 
Nature of disclosure:                           
             
             
      
 

 
 
 
 
 
 
 
 
 
 

 
 

APPLICABLE STATEMENT 
This Disclosure Form A is submitted on behalf of the INDIVIDUAL named on previous page.  Under 
penalty of perjury, I certify the contents of this disclosure to be true and accurate to the best of my 
knowledge.  

 

Completed by:                 

 Signature of Individual or Authorized Representative           Date 

 

NOT APPLICABLE STATEMENT 

Under penalty of perjury, I have determined that no individuals associated with this organization meet 
the criteria that would require the completion of this Form A. 
 
This Disclosure Form A is submitted on behalf of the CONTRACTOR listed on the previous page. 

 

               

 Signature of Authorized Representative           Date 

   

 
 

The bidder has a continuing obligation to supplement these disclosures under Sec. 50-35 of the Code. 
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ILLINOIS DEPARTMENT 
OF TRANSPORTATION 

Form B 
Other Contracts & 

Financial Related Information 
Disclosure 

           
Contractor Name 

      
Legal Address 

      
City, State, Zip 

      
Telephone Number 

      
Email Address Fax Number (if available) 

      
Disclosure of the information contained in this Form is required by Section 50-35  of the Code (30 ILCS 500).  
This information shall become part of the publicly available contract file. This Form B must be completed for all bids.  
 

 
DISCLOSURE OF OTHER CONTRACTS AND PROCUREMENT RELATED INFORMATION 

 
1.  Identifying Other Contracts & Procurement Related Information. The BIDDER shall identify whether it 
has any pending contracts (including leases), bids, proposals, or other ongoing procurement relationship with  
any other State of Illinois agency:   Yes       No __ 
If “No” is checked, the bidder only needs to complete the signature box on this page. 
 
2.  If “Yes” is checked. Identify each such relationship by showing State of Illinois agency name and other descriptive 
information such as bid or project number (attach additional pages as necessary).  SEE DISCLOSURE FORM 
INSTRUCTIONS: 
 
 
 
 
 
 

THE FOLLOWING STATEMENT MUST BE CHECKED 
 

 

     

               

 Signature of Authorized Representative          Date 

   

 
 
 
 

OWNERSHIP CERTIFICATION 
 

 

Please certify that the following statement is true if the individuals for all submitted Form A disclosures do not total 
100% of ownership. 

Any remaining ownership interest is held by individuals receiving less than $106,447.20 of the bidding 
entity’s or parent entity’s distributive income or holding less than a 5% ownership interest. 

 

  Yes  No  N/A (Form A disclosure(s) established 100% ownership) 
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SPECIAL NOTICE TO CONTRACTORS 
 
The following requirements of the Illinois Human Rights Act (775 ILCS 5/et seq), and applicable administrative rules apply: 

 
 
 

CONSTRUCTION EMPLOYEE UTILIZATION PROJECTION 
 
(a) All bidders on construction contracts shall complete and submit, along with and as part of their bids, a Bidder's 

Employee Utilization Form (Form BC-1256) setting forth a projection and breakdown of the total workforce intended to 
be hired and/or allocated to such contract work by the bidder including a projection of minority and female employee 
utilization in all job classifications on the contract project. 

 
(b) The Department of Transportation shall review the Employee Utilization Form, and workforce projections contained 

therein, of the contract awardee to determine if such projections reflect an underutilization of minority persons and/or 
women in any job classification in accordance with the Equal Employment Opportunity Clause and Title 44, Illinois 
Administrative Code, Section 750.120.  If it is determined that the contract awardee's projections reflect an 
underutilization of minority persons and/or women in any job classification, it shall be advised in writing of the manner 
in which it is underutilizing and such awardee shall be considered to be in breach of the contract unless, prior to 
commencement of work on the contract project, it submits revised satisfactory projections or an acceptable written 
affirmative action plan to correct such underutilization including a specific timetable geared to the completion stages of 
the contract. 

 
(c) The Department of Transportation shall provide to the Department of Human Rights a copy of the contract awardee's 

Employee Utilization Form, a copy of any required written affirmative action plan, and any written correspondence 
related thereto.  The Department of Human Rights may review and revise any action taken by the Department of 
Transportation with respect to these requirements. 
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        Contract No. 60X40 
        LAKE County 
        Section 12(VB-1&2)&12R-1HB-2(BR)&12-RS-2 
        Project NHPP-000V(120) 
        Route FAP 342/FAP 333 
        District 1 Construction Funds 
PART I. IDENTIFICATION 

Dept. of Human Rights # _______________________________  Duration of Project:  ______________________________________ 

Name of Bidder:  _____________________________________________________________________________________________ 

PART II.  WORKFORCE PROJECTION 
A. The undersigned bidder has analyzed minority group and female populations, unemployment rates and availability of workers for the location in 
which this contract work is to be performed, and for the locations from which the bidder recruits employees, and hereby submits the following workforce 
projection including a projection for minority and female employee utilization in all job categories in the workforce to be allocated to this contract: 
                                                                               TABLE A                                                                                                              TABLE B 

TOTAL Workforce Projection for Contract  CURRENT EMPLOYEES 
TO BE ASSIGNED 

TO CONTRACT 
    

 MINORITY EMPLOYEES TRAINEES  

JOB TOTAL   *OTHER APPREN- ON THE JOB  TOTAL  MINORITY 
CATEGORIES EMPLOYEES BLACK HISPANIC MINOR. TICES TRAINEES  EMPLOYEES  EMPLOYEES 

 M F M F M F M F M F M F  M F  M F 
OFFICIALS                   
(MANAGERS)                   

SUPERVISORS 
                  
                  

FOREMEN 
                  
                  

CLERICAL 
                  
                  

EQUIPMENT                   
OPERATORS                   

MECHANICS 
                  
                  

TRUCK DRIVERS 
                  
                  

IRONWORKERS 
                  
                  

CARPENTERS 
                  
                  

CEMENT MASONS 
                  
                  

ELECTRICIANS 
                  
                  

PIPEFITTERS,                   
PLUMBERS                   

PAINTERS 
                  
                  

LABORERS,                   
SEMI-SKILLED                   

LABORERS,                   
UNSKILLED                   

                   

TOTAL                   

                                            TABLE C 

TOTAL Training Projection for Contract 

EMPLOYEES TOTAL   *OTHER 
IN EMPLOYEES BLACK HISPANIC MINOR. 

TRAINING M F M F M F M F 

APPRENTICES         
         

ON THE JOB         
TRAINEES         

*Other minorities are defined as Asians (A) or Native Americans (N). 

  Please specify race of each employee shown in Other Minorities column.                                                         BC 1256 (Rev. 12/11/07) 

 
Note:  See instructions on page 2 
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  LAKE County 
  Section 12(VB-1&2)&12R-1HB-2(BR)&12-RS-2 
  Project NHPP-000V(120) 
  Route FAP 342/FAP 333 
  District 1 Construction Funds 

PART II. WORKFORCE PROJECTION - continued 
 
 B. Included in “Total Employees” under Table A is the total number of new hires that would be employed in the 

event the undersigned bidder is awarded this contract. 
 

  The undersigned bidder projects that:  (number) ____________________________________ new hires would be 
recruited from the area in which the contract project is located; and/or (number) 
_______________________________ new hires would be recruited from the area in which the bidder’s principal 
office or base of operation is located. 

 

 C. Included in “Total Employees” under Table A is a projection of numbers of persons to be employed directly by the 
undersigned bidder as well as a projection of numbers of persons to be employed by subcontractors. 

 

  The undersigned bidder estimates that (number) _________________________________________ persons will 
be directly employed by the prime contractor and that (number) __________________________ persons will be 
employed by subcontractors. 

 

PART III. AFFIRMATIVE ACTION PLAN 
 

A. The undersigned bidder understands and agrees that in the event the foregoing minority and female employee 
utilization projection included under PART II is determined to be an underutilization of minority persons or women 
in any job category, and in the event that the undersigned bidder is awarded this contract, he/she will, prior to 
commencement of work, develop and submit a written Affirmative Action Plan including a specific timetable 
(geared to the completion stages of the contract) whereby deficiencies in minority and/or female employee 
utilization are corrected.  Such Affirmative Action Plan will be subject to approval by the contracting agency and 
the Illinois Department of Human Rights. 

 

B. The undersigned bidder understands and agrees that the minority and female employee utilization projection 
submitted herein, and the goals and timetable included under an Affirmative Action Plan if required, are deemed 
to be part of the contract specifications. 

 

Company ________________________________________               Telephone Number ___________________ 

                 _________________________________________ 

Address  _________________________________________ 

 
Instructions: All tables must include subcontractor personnel in addition to prime contractor personnel. 

 
Table A -  Include both the number of employees that would be hired to perform the contract work and the total number currently employed 

(Table B) that will be allocated to contract work, and include all apprentices and on-the-job trainees.  The “Total Employees” column 
should include all employees including all minorities, apprentices and on-the-job trainees to be employed on the contract work. 

 
Table B -  Include all employees currently employed that will be allocated to the contract work including any apprentices and on-the-job trainees 

currently employed. 
 

Table C -  Indicate the racial breakdown of the total apprentices and on-the-job trainees shown in Table A. 
 

BC-1256 (Rev. 12/11/07) 
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NOTICE REGARDING SIGNATURE 

The Bidder’s signature on the Proposal Signature Sheet will constitute the signing of this form.  The following signature block needs 
to be completed only if revisions are required. 
 
Signature:  ____________________________________________ Title:  ______________________ Date:  _____________ 
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ADDITIONAL FEDERAL REQUIREMENTS 
 
 
In addition to the Required Contract Provisions for Federal-Aid Construction Contracts (FHWA 1273), all 
bidders make the following certifications. 
 
A. By the execution of this proposal, the signing bidder certifies that the bidding entity has not, either 

directly or indirectly, entered into any agreement, participated in any collusion, or otherwise taken any 
action, in restraint of free competitive bidding in connection with the submitted bid.  This statement 
made by the undersigned bidder is true and correct under penalty of perjury under the laws of the 
United States. 

 
B. CERTIFICATION, EQUAL EMPLOYMENT OPPORTUNITY: 
 

1. Have you participated in any previous contracts or subcontracts subject to the equal 
opportunity clause.  YES _____  NO _____ 
 

2. If answer to #1 is yes, have you filed with the Joint Reporting Committee, the Director of 
OFCC, any Federal agency, or the former President’s Committee on Equal Employment 
Opportunity, all reports due under the applicable filing requirements of those organizations?  
YES _____  NO _____ 
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 LAKE County 
  Section 12(VB-1&2)&12R-1HB-2(BR)&12-RS-2 
  Project NHPP-000V(120) 
  Route FAP 342/FAP 333 
  District 1 Construction Funds 

 
PROPOSAL SIGNATURE SHEET 

 
The undersigned bidder hereby makes and  submits this bid on the subject Proposal, thereby assuring the Department that all requirements of 
the Invitation for Bids and rules of the Department have been met, that there is no misunderstanding of the requirements of paragraph 3 of this 
Proposal, and that the contract will be executed in accordance with the rules of the Department if an award is made on this bid. 
 
 Firm Name  
  
(IF AN INDIVIDUAL) Signature of Owner  
 
 Business Address  
  
  

 

   
 Firm Name  

  
 By  

 
(IF A CO-PARTNERSHIP) Business Address  

  
  
 Name and Address of All Members of the Firm: 
    
 
    
 

 
 Corporate Name  
 
 By  
  Signature of Authorized Representative 
(IF A CORPORATION)   
   

Typed or printed name and title of Authorized Representative 
 
 
 Attest  

 Signature 
(IF A JOINT VENTURE, USE THIS SECTION   
FOR THE MANAGING PARTY AND THE  Business Address  
SECOND PARTY SHOULD SIGN BELOW)  
 
 
 
 Corporate Name  
 
 By  
(IF A JOINT VENTURE) Signature of Authorized Representative 
 
   
  Typed or printed name and title of Authorized Representative 
   
   
 Attest  

Signature 
 
 Business Address  
  
  
If more than two parties are in the joint venture, please attach an additional signature sheet. 
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Office of Program Development 
     Annual Proposal Bid Bond 

 
This Annual Proposal Bid Bond shall become effective at 12:01 AM (CDST) on       and shall be valid until       11:59 PM (CDST). 

 
KNOW ALL PERSONS BY THESE PRESENTS, That We       

 
as PRINCIPAL, and       

 
as SURETY, and held jointly, severally and firmly bound unto the STATE OF ILLINOIS in the penal sum of 5 percent of the total bid 
price, or for the amount specified in the bid proposal under “Proposal Guaranty” in effect on the date of the Invitation for Bids, 
whichever is the lesser sum, well and truly to be paid unto said STATE OF ILLINOIS, for the payment of which we bind ourselves, 
our heirs, executors, administrators, successors and assigns. 
 
 THE CONDITION OF THE FOREGOING OBLIGATION IS SUCH that whereas, the PRINCIPAL may submit bid proposal(s) to 
the STATE OF ILLINOIS, acting through the Department of Transportation, for various improvements published in the 
Transportation Bulletin during the effective term indicated above. 
 
 NOW, THEREFORE, if the Department shall accept the bid proposal(s) of the PRINCIPAL; and if the PRINCIPAL shall, within 
the time and as specified in the bidding and contract documents; and if, after award by the Department, the PRINCIPAL shall enter 
into a contract in accordance with the terms of the bidding and contract documents including evidence of the required insurance 
coverages and providing such bond as specified with good and sufficient surety for the faithful performance of such contract and for 
the prompt payment of labor and material furnished in the prosecution thereof; or if, in the event of the failure of the PRINCIPAL to 
enter into such contract and to give the specified bond, the PRINCIPAL pays to the Department the difference not to exceed the 
penalty hereof between the amount specified in the bid proposal and such larger amount for which the Department may contract 
with another party to perform the work covered by said bid proposal, then this obligation shall be null and void, otherwise, it shall 
remain in full force and effect. 
 
 IN THE EVENT the Department determines the PRINCIPAL has failed to comply with any requirement as set forth in the 
preceding paragraph, then Surety shall pay the penal sum to the Department within fifteen (15) days of written demand therefor. If 
Surety does not make full payment within such period of time, the Department may bring an action to collect the amount owed. 
Surety is liable to the Department for all its expenses, including attorney’s fees, incurred in any litigation in which it prevails either in 
whole or in part. 
 
 
In TESTIMONY WHEREOF, the said PRINCIPAL has 
caused this instrument to be signed by its officer 

 In TESTIMONY WHEREOF, the said SURETY has caused this 
instrument to be signed by its officer 

    day of       A.D.,     .      day of       A.D.,     . 

 
               

(Company Name)  (Company Name) 

 
By        By       

 (Signature and Title)   (Signature of Attorney-in-Fact) 

 
Notary for PRINCIPAL  Notary for SURETY 

 
STATE OF        STATE OF       

COUNTY OF        COUNTY OF       

 
Signed and attested before me on       (date)  Signed and attested before me on       (date) 

   
by        by       

(Name of Notary Public)  (Name of Notary Public) 

   

   

   

   

   

(Seal)   (Seal)  

 (Signature of Notary Public)   (Signature of Notary Public) 

 
               

 (Date Commission Expires)   (Date Commission Expires) 
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In lieu of completing the above section of the Annual Proposal Bid Bond form, the Principal may file an Electronic Bid Bond. By 
signing the proposal(s) the Principal is ensuring the identified electronic bid bond has been executed and the Principal and Surety 
are firmly bound unto the State of Illinois under the conditions of the bid bond as shown above. 
 
               

Electronic Bid Bond ID #  Company/Bidder Name  Signature and Title 

 
This bond may be terminated, at Surety’s request, upon giving not less than thirty (30) days prior written notice of the 
cancellation/termination of the bond. Said written notice shall be issued to the Illinois Department of Transportation, Chief Contracts 
Official, 2300 South Dirksen Parkway, Springfield, Illinois, 62764, and shall be served in person, by receipted courier delivery or 
certified or registered mail, return receipt requested. Said notice period shall commence on the first calendar day following the 
Department’s receipt of written cancellation/termination notice. Surety shall remain firmly bound to all obligations herein for 
proposals submitted prior to the cancellation/termination. Surety shall be released and discharged from any obligation(s) for 
proposals submitted for any letting or date after the effective date of cancellation/termination. 
 

Page 2 of 2 BDE 356A (Rev. 06/16/16)  

  



 

 

Return with Bid  
Office of Program Development 
 Proposal Bid Bond 

 Item No.       

 
 Letting Date       

 
KNOW ALL PERSONS BY THESE PRESENTS, That We       

 
as PRINCIPAL, and        

 
as SURETY, and held jointly, severally and firmly bound unto the STATE OF ILLINOIS in the penal sum of 5 percent of the total bid price, or for 
the amount specified in the bid proposal under “Proposal Guaranty” in effect on the date of the Invitation for Bids, whichever is the lesser sum, well 
and truly to be paid unto said STATE OF ILLINOIS, for the payment of which we bind ourselves, our heirs, executors, administrators, successors 
and assigns. 
 
 THE CONDITION OF THE FOREGOING OBLIGATION IS SUCH that whereas, the PRINCIPAL has submitted a bid proposal to the STATE OF 
ILLINOIS, acting through the Department of Transportation, for the improvement designated by the Transportation Bulletin Item Number and Letting 
Date indicated above. 
 
 NOW, THEREFORE, if the Department shall accept the bid proposal of the PRINCIPAL; and if the PRINCIPAL shall, within the time and as 
specified in the bidding and contract documents; and if, after award by the Department, the PRINCIPAL shall enter into a contract in accordance 
with the terms of the bidding and contract documents including evidence of the required insurance coverages and providing such bond as specified 
with good and sufficient surety for the faithful performance of such contract and for the prompt payment of labor and material furnished in the 
prosecution thereof; or if, in the event of the failure of the PRINCIPAL to enter into such contract and to give the specified bond, the PRINCIPAL 
pays to the Department the difference not to exceed the penalty hereof between the amount specified in the bid proposal and such larger amount for 
which the Department may contract with another party to perform the work covered by said bid proposal, then this obligation shall be null and void, 
otherwise, it shall remain in full force and effect. 
 
 IN THE EVENT the Department determines the PRINCIPAL has failed to comply with any requirement as set forth in the preceding paragraph, 
then Surety shall pay the penal sum to the Department within fifteen (15) days of written demand therefor. If Surety does not make full payment 
within such period of time, the Department may bring an action to collect the amount owed. Surety is liable to the Department for all its expenses, 
including attorney’s fees, incurred in any litigation in which it prevails either in whole or in part. 

 
In TESTIMONY WHEREOF, the said PRINCIPAL has 
caused this instrument to be signed by its officer 

 In TESTIMONY WHEREOF, the said SURETY has caused this 
instrument to be signed by its officer 

    day of       A.D.,     .      day of       A.D.,     . 

 
               

(Company Name)  (Company Name) 

 
By        By       

 (Signature and Title)   (Signature of Attorney-in-Fact) 

 
Notary for PRINCIPAL  Notary for SURETY 

 
STATE OF        STATE OF       

COUNTY OF        COUNTY OF       

 
Signed and attested before me on  (date)  Signed and attested before me on  (date) 

by   by  

(Name of Notary Public)  (Name of Notary Public) 

   

   

   

(Seal)   (Seal)  

 (Signature of Notary Public)   (Signature of Notary Public) 

 
     
 (Date Commission Expires)   (Date Commission Expires) 
 
In lieu of completing the above section of the Proposal Bid Bond form, the Principal may file an Electronic Bid Bond. By signing the 
proposal the Principal is ensuring the identified electronic bid bond has been executed and the Principal and Surety are firmly 
bound unto the State of Illinois under the conditions of the bid bond as shown above. 
 
     

Electronic Bid Bond ID #  Company/Bidder Name  Signature and Title 
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DBE Utilization Plan 

 

(1)  Policy 
 

It is public policy that disadvantaged businesses as defined in 49 CFR Part 26 and the Special Provision shall have the maximum 
opportunity to participate in the performance of contracts financed in whole or in part with Federal or State funds.  Consequently the 
requirements of 49 CFR Part 26 apply to this contract. 
 

(2)  Obligation 
 

The contractor agrees to ensure that disadvantaged businesses as defined in 49 CFR Part 26 and the Special Provision have the maximum 
opportunity to participate in the performance of contracts or subcontracts financed in whole or in part with Federal or State funds.  The 
contractor shall take all necessary and reasonable steps in accordance with 49 CFR Part 26 and the Special Provision to ensure that said 
businesses have the maximum opportunity to compete for and perform under this contract.  The contractor shall not discriminate on the 
basis of race, color, national origin or sex in the award and performance of contracts. 
 

(3)  Project and Bid Identification 
 

Complete the following information concerning the project and bid: 
 

Route        Total Bid        

 

Section        Contract DBE Goal              
 (Percent)  (Dollar Amount) 

Project        

 

County        

 

Letting Date        

 

Contract No.        

 

Letting Item No.        

 

(4)  Assurance 
 

I, acting in my capacity as an officer of the undersigned bidder (or bidders if a joint venture), hereby assure the Department that on this 
project my company :  (check one) 

 

  Meets  or exceeds contract award goals and has provided documented participation as follows: 

 Disadvantaged Business Participation     percent 
 

  
 
 

 

Attached are the signed  participation statements, forms SBE 2025, required by the Special Provision evidencing availability and 
use of each business participating in this plan and assuring that each business will perform a commercially useful function in the 
work of the contract. 

Failed to meet contract award goals and has included good faith effort documentation to meet the goals and that my company has 
provided participation as follows: 

 Disadvantaged Business Participation     percent 
 

 The contract goals should be accordingly modified or waived.  Attached is all information required by the Special Provision in 
support of this request including good faith effort.  Also attached  are the signed participation statements, forms SBE 2025, 
required by the Special Provision evidencing availability and use of each business participating in this plan and assuring that each 
business will perform a commercially useful function in the work of the contract. 

 

        

Company  The “as read” Low Bidder is required to comply with the Special Provision. 
 

Submit only one utilization plan for each project.  The utilization plan shall be 
submitted in accordance with the special provision. 
 
Bureau of Small Business Enterprises Local Let Projects 
2300 South Dirksen Parkway Submit forms to the 
Springfield, Illinois  62764 Local Agency 

 By       
 

 Title       
 

 Date        

The Department of Transportation is requesting disclosure of information that is necessary to accomplish the purpose as outlined under State and Federal law.  Disclosure of this information is 
REQUIRED.  Failure to provide any information will result in the contract not being awarded.  This form has been approved by the State Forms Manager Center. 

SBE 2026 (Rev. 11/23/09) 
  

DO NOT SUBMIT WITH BID 



 

 

  
  

 DBE Participation Statement 

Subcontractor Registration Number        Letting       

   
Participation Statement Item No.       

   
(1)  Instructions Contract No.       

 
This form must be completed for each disadvantaged business participating in the Utilization Plan.  This form shall be submitted in 
accordance with the special provision and will be attached to the Utilization Plan form.  If additional space is needed complete an 
additional form for the firm.  Trucking participation items; description must list what is anticipated towards goal credit. 
 

(2)  Work: 

Please indicate: J/V       Manufacturer       Supplier (60%)       Subcontractor       Trucking       
  
Pay Item     

No. Description (Anticipated items for trucking)* Quantity Unit Price Total 
                         
                         
                         
                         
                         
                         
   Total  
(3)  Partial Payment Items (For any of the above items which are partial pay items) 
Description must be sufficient to determine a Commercially Useful Function, specifically describe the work and subcontract dollar amount: 
*Applies to trucking only 
      
      
 (4) Commitment 
When a DBE is to be a second-tier subcontractor, or if the first-tier DBE subcontractor is going to be subcontracting a portion of its 
subcontract, it must be clearly indicated on the DBE Participation Statement, and the details of the transaction fully explained.  
 

In the event a DBE subcontractor second-tiers a portion of its subcontract to one or more subcontractors during the work of a 
contract, the prime must submit a DBE Participation Statement, with the details of the transaction(s) fully explained. 
 

The undersigned certify that the information included herein is true and correct, and that the DBE firm listed below has agreed to 
perform a commercially useful function in the work of the contract item(s) listed above and to execute a contract with the prime 
contractor or 1st Tier subcontractor.  The undersigned further understand that no changes to this statement may be made without 
prior approval from the Department’s Bureau of Small Business Enterprises and that complete and accurate information regarding 
actual work performed on this project and the payment therefore must be provided to the Department. 

    
Signature for Contractor __ 1st Tier __ 2nd Tier   Signature for DBE Firm __ 1st Tier __ 2nd Tier 

Date        Date       

 
Contact Person        Contact Person       

 
Title        Title       

 
Firm Name        Firm Name       

 
Address        Address       

 
City/State/Zip        City/State/Zip       

 
Phone        Phone       

Email Address        Email Address       
 
 E       

 
The Department of Transportation is requesting disclosure of information that is necessary to accomplish the statutory purpose as outlined under the state and 
federal law.  Disclosure of this information is REQUIRED.  Failure to provide any information will result in the contract not being awarded.  This form has been 
approved by the State Forms Management Center. 

 

WC       

 

 

SBE 2025 (Rev. 03/23/15) 
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PROPOSAL ENVELOPE 

 

 
 
 
 

PROPOSALS 
 
for construction work advertised for bids by the 
Illinois Department of Transportation 
 
 
 

Item No. Item No. Item No. 
   
   
   
   
   
   
   
   

 
                                                             Submitted By: 
 

Name:   

Address: 

 

 

Phone No. 

 
Bidders should use an IDOT proposal envelope or affix this form to the front of a 10” x 13” envelope for the 
submittal of bids.  If proposals are mailed, they should be enclosed in a second or outer envelope addressed 
to: 
 

Engineer of Design and Environment - Room 326 
Illinois Department of Transportation 
2300 South Dirksen Parkway 
Springfield, Illinois  62764 

 
 

NOTICE 
 

   Individual bids, including Bid Bond and/or supplemental information 
   if required, should be securely stapled. 



 

 
 

CONTRACTOR OFFICE COPY OF 

CONTRACT SPECIFICATIONS 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

 
 
 
 
 
   Contract No. 60X40 
   LAKE County 
   Section 12(VB-1&2)&12R-1HB-2(BR)&12-RS-2 
   Project NHPP-000V(120) 
   Route FAP 342/FAP 333 
   District 1 Construction Funds 
 
 
 
 
 
 

 

 

NOTICE 

 

None of the following material needs to be returned with the bid package unless the 
special provisions require documentation and/or other information to be submitted. 
 



 

SUBCONTRACTOR DOCUMENTATION 
 

 
 
Public Acts 96-0795, 96-0920, and 97-0895 enacted substantial changes to the 
provisions of the Code (30 ILCS 500).  Among the changes are provisions affecting 
subcontractors.  The Contractor awarded this contract will be required as a material 
condition of the contract to implement and enforce the contract requirements 
applicable to subcontractors that entered into a contractual agreement with a total 
value of $50,000 or more with a person or entity who has a contract subject to the 
Code and approved in accordance with article 108.01 of the Standard Specifications 
for Road and Bridge Construction. 
 
If the Contractor seeks approval of subcontractors to perform a portion of the work, and 
approval is granted by the Department, the Contractor shall provide a copy of the 
subcontract to the Illinois Department of Transportation’s CPO upon request within 15 
calendar days after execution of the subcontract. 
 
Financial disclosures required pursuant to Sec. 50-35 of the Code must be submitted 
for all applicable subcontractors.  The subcontract shall contain the certifications 
required to be made by subcontractors pursuant to Article 50 of the Code.  This Notice 
to Bidders includes a document incorporating all required subcontractor certifications 
and disclosures for use by the Contractor in compliance with this mandate.  The 
document is entitled State Required Ethical Standards Governing Subcontractors.       
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STATE ETHICAL STANDARDS 
GOVERNING SUBCONTRACTORS 

 
 

Article 50 of the Code establishes the duty of all State CPOs, SPOs, and their designees to maximize the value of the expenditure of public moneys 
in procuring goods, services, and contracts for the State of Illinois and to act in a manner that maintains the integrity and public trust of State 
government.  In discharging this duty, they are charged by law to use all available information, reasonable efforts, and reasonable actions to 
protect, safeguard, and maintain the procurement process of the State of Illinois.   
 
The certifications hereinafter made by the subcontractor are each a material representation of fact upon which reliance is placed should the 
Department approve the subcontractor.  The CPO may terminate or void the contract approval if it is later determined that the bidder or 
subcontractor rendered a false or erroneous certification.  If a false certification is made by a subcontractor the contractor’s submitted bid and the 
executed contract may not be declared void unless the contractor refuses to terminate the subcontract upon the State’s request after a finding that 
the subcontractor’s certification was false. 
 
Section 50-2 of the Code provides that every person that has entered into a multi-year contract and every subcontractor with a multi-year 
subcontract shall certify, by July 1 of each fiscal year covered by the contract after the initial fiscal year, to the responsible CPO whether it 
continues to satisfy the requirements of Article 50 pertaining to the eligibility for a contract award.  If a contractor or subcontractor is not able to 
truthfully certify that it continues to meet all requirements, it shall provide with its certification a detailed explanation of the circumstances leading to 
the change in certification status.  A contractor or subcontractor that makes a false statement material to any given certification required under 
Article 50 is, in addition to any other penalties or consequences prescribed by law, subject to liability under the Whistleblower Reward and 
Protection Act for submission of a false claim. 
 
 
A.  Bribery 

 
Section 50-5.  Bribery. 
 
(a) Prohibition.  No person or business shall be awarded a contract or subcontract under this Code who: 
 

(1) has been convicted under the laws of Illinois or any other state of bribery or attempting to bribe an officer or employee of the State of 
Illinois or any other state in that officer’s or employee’s official capacity; or  
 
(2) has made an admission of guilt of that conduct that is a matter of record but has not been prosecuted for that conduct. 

 
(b) Businesses.  No business shall be barred from contracting with any unit of State or local government, or subcontracting under such a 
contract, as a result of a conviction under this Section of any employee or agent of the business if the employee or agent is no longer 
employed by the business and: 

 
(1)  the business has been finally adjudicated not guilty; or  
 
(2)  the business demonstrates to the governmental entity with which it seeks to contract, or which is signatory to the contract to which 
the subcontract relates, and that entity finds that the commission of the offense was not authorized, requested, commanded, or 
performed by a director, officer, or high managerial agent on behalf of the business as provided in paragraph (2) of subsection (a) of 
Section 5-4 of the Criminal Code of 2012. 
 

(c) Conduct on behalf of business.  For purposes of this Section, when an official, agent, or employee of a business committed the bribery or 
attempted bribery on behalf of the business and in accordance with the direction or authorization of a responsible official of the business, the 
business shall be chargeable with the conduct. 
 
(d) Certification.  Every bid submitted to and contract executed by the State, and every subcontract subject to Section 20-120 of the Code shall 
contain a certification by the contractor or the subcontractor, respectively, that the contractor or subcontractor is not barred from being 
awarded a contract or subcontract under this Section and acknowledges that the CPO may declare the related contract void if any 
certifications required by this Section are false.  A contractor who makes a false statement, material to the certification, commits a Class 3 
felony. 
 
The contractor or subcontractor certifies that it is not barred from being awarded a contract under Section 50-5. 
 

 
B.  Felons 
 

Section 50-10.  Felons.   
 
(a) Unless otherwise provided, no person or business convicted of a felony shall do business with the State of Illinois or any State agency, or 
enter into a subcontract, from the date of conviction until 5 years after the date of completion of the sentence for that felony, unless no person 
held responsible by a prosecutorial office for the facts upon which the conviction was based continues to have any involvement with the 
business. 
 
(b) Certification.  Every bid submitted to and contract executed by the State and every subcontract subject to Section 20-120 of the Code shall 
contain a certification by the bidder or contractor or subcontractor, respectively, that the bidder, contractor, or subcontractor is not barred from 
being awarded a contract or subcontract under this Section and acknowledges that the CPO may declare the related contract void if any of the 
certifications required by this Section are false. 
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C.  Debt Delinquency 

 
Section 50-11 and 50-12. Debt Delinquency. 
 
The contractor or bidder or subcontractor, respectively, certifies that it, or any affiliate, is not barred from being awarded a contract or 
subcontract under the Code.  Section 50-11 prohibits a person from entering into a contract with a State agency, or entering into a 
subcontract, if it knows or should know that it, or any affiliate, is delinquent in the payment of any debt to the State as defined by the Debt 
Collection Board.  Section 50-12 prohibits a person from entering into a contract with a State agency, or entering into a subcontract, if it, or any 
affiliate, has failed to collect and remit Illinois Use Tax on all sales of tangible personal property into the State of Illinois in accordance with the 
provisions of the Illinois Use Tax Act. The bidder or contractor or subcontractor, respectively, further acknowledges that the CPO may declare 
the related contract void if this certification is false or if the bidder, contractor, or subcontractor, or any affiliate, is determined to be delinquent 
in the payment of any debt to the State during the term of the contract. 

 
D.  Prohibited Bidders, Contractors and Subcontractors 

 
Section 50-10.5 and 50-60(c).  Prohibited bidders, contractors and subcontractors. 
 
The bidder or contractor or subcontractor, respectively, certifies in accordance with 30 ILCS 500/50-10.5 that no officer, director, partner or 
other managerial agent of the contracting business has been convicted of a felony under the Sarbanes-Oxley Act of 2002 or a Class 3 or 
Class 2 felony under the Illinois Securities Law of 1953 or if in violation of Subsection (c) for a period of five years from the date of conviction.  
Every bid submitted to and contract executed by the State and every subcontract subject to Section 20-120 of the Code shall contain a 
certification by the bidder, contractor, or subcontractor, respectively, that the bidder, contractor, or subcontractor is not barred from being 
awarded a contract or subcontract under this Section and acknowledges that the CPO shall declare the related contract void if any of the 
certifications completed pursuant to this Section are false. 
 

 
E.  Section 42 of the Environmental Protection Act 

 
The bidder or contractor or subcontractor, respectively, certifies in accordance with 30 ILCS 500/50-14 that the bidder, contractor, or 
subcontractor, is not barred from being awarded a contract or entering into a subcontract under this Section which prohibits the bidding on or 
entering into contracts with the State of Illinois or a State agency, or entering into any subcontract, that is subject to the Code by a person or 
business found by a court or the Pollution Control Board to have committed a willful or knowing violation of Section 42 of the Environmental 
Protection Act for a period of five years from the date of the order.  The bidder or contractor or subcontractor, respectively, acknowledges that 
the CPO may declare the contract void if this certification is false.  

 
 
 
 
 
 
 
 

The undersigned, on behalf of the subcontracting company, has read and  
understands the above certifications and makes the certifications as required by law. 

 

     

 Name of Subcontracting Company 

 
 
 

   

 Authorized Officer           Date 
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SUBCONTRACTOR DISCLOSURES 
 

I.  DISCLOSURES 
 

A.  The disclosures hereinafter made by the subcontractor are each a material representation of fact upon which reliance is placed.  The subcontractor 
further certifies that the Department has received the disclosure forms for each subcontract.   

 
 The CPO may void the bid, contract, or subcontract, respectively, if it is later determined that the bidder or subcontractor rendered a false or 

erroneous disclosure.  A contractor or subcontractor may be scuspended or debarred for violations of the Code.  Furthermore, the CPO may void the 
contract. 

 
B.  Financial Interests and Conflicts of Interest 

 
1.  Section 50-35 of the Code provides that all subcontracts with a total value of $50,000 or more, from subcontractors identified in Section 20-120 
of the Code, shall be accompanied by disclosure of the financial interests of the subcontractor.  This disclosed information for the subcontractor, will 
be maintained as public information subject to release by request pursuant to the Freedom of Information Act, filed with the Procurement Policy 
Board, and shall be incorporated as a material term of the Prime Contractor’s contract.  Furthermore, pursuant to this Section, the Procurement 
Policy Board may recommend to allow or void a contract or subcontract based on a potential conflict of interest. 
 
The financial interests to be disclosed shall include ownership or distributive income share that is in excess of 5%, or an amount greater than 60% 
of the annual salary of the Governor, of the subcontracting entity or its parent entity, whichever is less, unless the subcontractor is a publicly traded 
entity subject to Federal 10K reporting, in which case it may submit its 10K disclosure in place of the prescribed disclosure.  If a subcontractor is a 
privately held entity that is exempt from Federal 10K reporting, but has more than 100 shareholders, it may submit the information that Federal 10K 
companies are required to report, and list the names of any individual or entity holding any ownership share that is in excess of 5%.  The disclosure 
shall include the names, addresses, and dollar or proportionate share of ownership of each individual making the disclosure, their instrument of 
ownership or beneficial relationship, and notice of any potential conflict of interest resulting from the current ownership or beneficial interest of each 
individual making the disclosure having any of the relationships identified in Section 50-35 and on the disclosure form. 
The current annual salary of the Governor is $177,412.00. 

 
In addition, all disclosures shall indicate any other current or pending contracts, subcontracts, proposals, leases, or other ongoing procurement 
relationships the subcontracting entity has with any other unit of state government and shall clearly identify the unit and the contract, subcontract, 
proposal, lease, or other relationship. 

 
2.  Disclosure Forms.  Disclosure Form A is attached for use concerning the individuals meeting the above ownership or distributive share 
requirements.  A separate Disclosure Form A must be submitted with the bid for each individual meeting the above requirements.  In addition, a 
second form (Disclosure Form B) provides for the disclosure of current or pending procurement relationships with other (non-IDOT) state agencies 
and a total ownership certification.  

 
C. Disclosure Form Instructions 
 

Form A Instructions for Financial Information & Potential Conflicts of Interest 
 
If the subcontractor is a publicly traded entity subject to Federal 10K reporting, the 10K Report may be submitted to meet the requirements of Form 
A.  If a subcontractor is a privately held entity that is exempt from Federal 10K reporting, but has more than 100 shareholders, it may submit the 
information that Federal 10K companies are required to report, and list the names of any individual or entity holding any ownership share that is in 
excess of 5%.  If a subcontractor is not subject to Federal 10K reporting, the subcontractor must determine if any individuals are required by law to 
complete a financial disclosure form.  To do this, the subcontractor should answer each of the following questions.  A “YES” answer indicates Form 
A must be completed.  If the answer to each of the following questions is “NO”, then the NOT APPLICABLE STATEMENT on the second page of 
Form A must be signed and dated by an individual that is authorized to execute contracts for the subcontracting company.  Note:  These questions 
are for assistance only and are not required to be completed. 
 

 1. Does anyone in your organization have a direct or beneficial ownership share of greater than 5% of the bidding entity or parent  
  entity?  YES        NO       

 2. Does anyone in your organization have a direct or beneficial ownership share of less than 5%, but which has a value greater 
  than 60% of the annual salary of the Governor?  YES       NO      

 3. Does anyone in your organization receive more than 60% of the annual salary of the Governor of the subcontracting entity’s or parent 
entity’s distributive income?  YES         NO __ 

  (Note: Distributive income is, for these purposes, any type of distribution of profits.  An annual salary is not distributive  
  income.)   

 4. Does anyone in your organization receive greater than 5% of the subcontracting entity’s or parent entity’s total distributive income, 
  but which is less than 60% of the annual salary of the Governor?  YES         NO __ 

(Note:  Only one set of forms needs to be completed per individual per subcontract even if a specific individual would require a yes 
answer to more than one question.) 

 
A “YES” answer to any of these questions requires the completion of Form A.  The subcontractor must determine each individual in the 
subcontracting entity or the subcontracting entity’s parent company that would cause the questions to be answered “Yes”.  Each form must be 
signed and dated by an individual that is authorized to execute contracts for your organization.  The individual signing can be, but does not have to 
be, the individual for which the form is being completed.  The subcontractor is responsible for the accuracy of any information provided. 
 
If the answer to each of the above questions is “NO”, then the NOT APPLICABLE STATEMENT on page 2 of Form A must be signed and dated by 
an individual that is authorized to execute contracts for your company. 

-a-  
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Form B: Instructions for Identifying Other Contracts & Procurement Related Information    
 
Disclosure Form B must be completed for each subcontract submitted by the subcontracting entity.  Note:  Checking the NOT APPLICABLE 
STATEMENT on Form A does not allow the subcontractor to ignore Form B.  Form B must be completed, checked, and dated or the subcontract 
will not be approved. 
 
The Subcontractor shall identify, by checking Yes or No on Form B, whether it has any pending contracts, subcontracts, leases, bids, proposals, or 
other ongoing procurement relationship with any other (non-IDOT) State of Illinois agency.  If “No” is checked, the subcontractor only needs to 
complete the check box on the bottom of Form B.  If “Yes” is checked, the subcontractor must list all non-IDOT State of Illinois agency pending 
contracts, subcontracts, leases, bids, proposals, and other ongoing procurement relationships.  These items may be listed on Form B or on an 
attached sheet(s).  Contracts with cities, counties, villages, etc. are not considered State of Illinois agency contracts and are not to be included.  
Contracts or subcontracts with other State of Illinois agencies such as the Department of Natural Resources or the Capital Development Board 
must be included.    
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

-b-
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ILLINOIS DEPARTMENT 
OF TRANSPORTATION 

Form A 
Subcontractor: Financial  

Information & Potential Conflicts  
of Interest Disclosure 

 
Subcontractor Name 

      
Legal Address 

      
City, State, Zip 

      
Telephone Number 

      
Email Address Fax Number (if available) 

      
 

Disclosure of the information contained in this Form is required by Section 50-35 of the Code (30 ILCS 500).  
Subcontractors desiring to enter into a subcontract of a State of Illinois contract must disclose the financial 
information and potential conflict of interest information as specified in this Disclosure Form.  This information 
shall become part of the publicly available contract file.  This Form A must be completed for subcontracts with a 
total value of $50,000 or more, from subcontractors identified in Section 20-120 of the Code, and for all open-
ended contracts.  A publicly traded company may submit a 10K disclosure (or equivalent if applicable) in 
satisfaction of the requirements set forth in Form A.  See Disclosure Form Instructions. 

The current annual salary of the Governor is $177,412.00. 

 
DISCLOSURE  OF   FINANCIAL  INFORMATION 

 

1.  Disclosure of Financial Information.  The individual named below has an interest in the SUBCONTRACTOR (or 
its parent) in terms of ownership or distributive income share in excess of 5%, or an interest which has a value of 
more than 60% of the annual salary of the Governor.  (Make copies of this form as necessary and attach a 
separate Disclosure Form A for each individual meeting these requirements) 

 

FOR INDIVIDUAL (type or print information) 
  

NAME: 
 
      

  
ADDRESS 

 
      

   
      

 Type of ownership/distributable income share: 
 

 stock        sole proprietorship        Partnership       other:  (explain on separate sheet): 

 % or $ value of ownership/distributable income share:       
 

 

2.  Disclosure of Potential Conflicts of Interest.  Check “Yes” or “No” to indicate which, if any, of the following 
potential conflict of interest relationships apply.  If the answer to any question is “Yes”, please attach additional 
pages and describe. 

 

 (a) State employment, currently or in the previous 3 years, including contractual employment of services. 
           Yes       No __ 
      If your answer is yes, please answer each of the following questions. 
 

1.  Are you currently an officer or employee of either the Capitol Development Board or the Illinois State 
Toll Highway Authority?       Yes       No __ 

 
  2.  Are you currently  appointed to  or employed by  any agency of the  State of Illinois?  If you  are 
       currently appointed to or employed by any agency of the State of Illinois, and your annual salary 
       exceeds 60% of the annual salary of the Governor, provide the name the State 
       agency for which you are employed and your annual salary. ____________________________ 
       ____________________________________________________________________________  

-c-  
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  3.  If you are currently appointed to or employed by any agency of the State of Illinois, and your annual 
       salary exceeds 60% of the annual salary of the Governor, are you entitled to receive 
       (i)  more  than 7 1/2% of  the total distributable  income  of your  firm,  partnership,  association  or 
       corporation, or (ii) an amount in excess of 100% of the annual salary of the Governor?  

Yes      No __ 
 
  4.  If you are currently appointed to or employed by any agency of the State of Illinois, and your annual 
       salary exceeds 60% of the annual salary of the Governor, are you and your spouse 

     or minor children  entitled to receive  (i)  more than 15 %  in the aggregate of  the total distributable   
     income of your  firm, partnership, association or corporation, or (ii) an amount in excess of two times 
     the salary of the Governor?       Yes       No __ 

__________________________________________________________________________________________  
(b)  State employment of  spouse, father, mother, son, or daughter,  including contractual employment services 
       in the previous 2 years. 

           Yes       No __ 
         If your answer is yes, please answer each of the following questions. 

 
  1.  Is your spouse or any minor children currently an officer or employee of  the Capitol Development 

     Board or the Illinois State Toll Highway Authority?   Yes       No __ 
 
  2.  Is your spouse or any minor children currently appointed to or employed by any agency of the State 

     of  Illinois?   If  your  spouse  or  minor  children  is/are  currently  appointed to  or employed  by any 
    agency  of  the  State  of  Illinois,  and  his/her  annual  salary  exceeds  60% of the  

annual salary of the Governor, provide the  name of your spouse and/or minor children, the name 
     of the State agency for which he/she is employed and his/her annual salary. __________________ 
     _______________________________________________________________________________ 
 
3.  If your spouse or any minor children is/are currently appointed  to or employed by any agency of the  
     State of Illinois, and his/her annual salary exceeds 60% of the annual salary of the Governor, 
     are you entitled to receive (i) more than 71/2% of the total distributable income of your 
     firm,  partnership,  association  or  corporation,  or  (ii)  an amount  in  excess  of of 100% of the 

annual salary of the Governor?      Yes       No __ 
 
  4.  If your spouse  or any minor children are currently  appointed to or employed  by any agency of  the 

    State of Illinois, and his/her annual salary exceeds 60% of the annual salary of the Governor,  
    are you and  your spouse  or minor  children  entitled to receive  (i) more  than 15 %  in the  
    aggregate of  the total distributable income of your  firm,  partnership,  association or corporation, or 
    (ii) an amount in excess of two times the salary of the Governor?       

 Yes       No __ 
 ________________________________________________________________________________________ 

(c)  Elective status; the holding of elective office of the State of Illinois, the government of the United States, any 
              unit of local government authorized by the Constitution of the State of  Illinois or the statutes of  the State  of 
              Illinois currently or in the previous 3 years.     Yes       No __ 

_________________________________________________________________________________________ 
(d)  Relationship to anyone holding elective office currently or in the previous 2 years; spouse, father, mother,  

              son, or daughter.        Yes       No __ 
_________________________________________________________________________________________ 
(e)  Appointive office; the holding of any appointive government office of the State of Illinois, the United States of 
      America, or any unit of local government authorized by the Constitution of  the State of Illinois or the statutes 

              of the State of Illinois,  which office entitles the holder to compensation in excess of the expenses incurred in 
              the discharge of that office currently or in the previous 3 years.  Yes       No __ 
  _______________________________________________________________________________________ 

(f)  Relationship to anyone holding appointive office currently or in the previous 2 years; spouse, father, mother, 
             son, or daughter.        Yes       No __ 
 ________________________________________________________________________________________ 
        (g)  Employment, currently or in the previous 3 years, as or by any registered lobbyist of the State government. 
           Yes       No __ 
 ________________________________________________________________________________________ 

 
-d- 
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 (h)  Relationship to anyone who is or was a registered lobbyist in the previous 2 years; spouse, father, mother, 
             son, or daughter.        Yes       No __ 
 ________________________________________________________________________________________ 
       (i)  Compensated employment,  currently or  in the previous 3 years,  by any  registered  election  or  reelection 
      committee  registered with  the Secretary of State or any county clerk of the State of Illinois, or any political 
             action committee registered with either the Secretary of State or the Federal Board of Elections. 
           Yes       No __ 
 ________________________________________________________________________________________ 
 (j)  Relationship to anyone; spouse, father, mother, son, or daughter; who was a compensated employee in the 

     last 2 years by any registered election or re-election committee registered with the Secretary of State or any 
     county clerk of the State of Illinois,  or any political action  committee registered with either the Secretary of 
     State or the Federal Board of Elections. 

           Yes       No __ 
 ________________________________________________________________________________________ 

 
3 Communication Disclosure. 

 
Disclose the name and address of each lobbyist and other agent of the bidder or offeror who is not identified in 
Section 2 of this form, who is has communicated, is communicating, or may communicate with any State officer or 
employee concerning the bid or offer.  This disclosure is a continuing obligation and must be promptly 
supplemented for accuracy throughout the process and throughout the term of the contract.  If no person is 
identified, enter “None” on the line below: 

 
Name and address of person(s):            
                            
             
              
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

-e-
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4.  Suspension or Debarment Disclosure.  For each of the persons identified under Sections 2 and 3 of this 
form, disclose whether any of the following has occurred within the previous 10 years:  suspension or debarment 
from contracting with any governmental entity; professional licensure discipline; bankruptcies; adverse civil 
judgments and administrative findings; and criminal felony convictions.  This disclosure is a continuing obligation 
and must be promptly supplemented for accuracy throughout the procurement process and term of the contract.  
If no person is identified, enter “None” on the line below: 
 
 

 
Name of person(s):             
 
Nature of disclosure:                           
             
             
      
 

 
 

APPLICABLE STATEMENT 
This Disclosure Form A is submitted on behalf of the INDIVIDUAL named on previous page.  Under 
penalty of perjury, I certify the contents of this disclosure to be true and accurate to the best of my 
knowledge. 

 

Completed by:                

 Signature of Individual or Authorized Officer           Date 

 

NOT APPLICABLE STATEMENT 

Under penalty of perjury, I have determined that no individuals associated with this organization meet 
the criteria that would require the completion of this Form A. 
 
This Disclosure Form A is submitted on behalf of the SUBCONTRACTOR listed on the previous page. 

 

               

 Signature of Authorized Officer           Date 

   

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

-f-
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ILLINOIS DEPARTMENT 
OF TRANSPORTATION 

Form B 
Subcontractor:  Other Contracts & 

Financial Related Information 
Disclosure 

           
Subcontractor Name 

      
Legal Address 

      
City, State, Zip 

      
Telephone Number 

      
Email Address Fax Number (if available) 

      
 

Disclosure of the information contained in this Form is required by Section 50-35 of the Code (30 ILCS 500).  This 
information shall become part of the publicly available contract file.  This Form B must be completed for subcontracts with 
a total value of $50,000 or more, from subcontractors identified in Section 20-120 of the Code, and for all open-ended 
contracts. 
 
 

DISCLOSURE OF OTHER CONTRACTS, SUBCONTRACTS, AND PROCUREMENT RELATED INFORMATION 

 
1.  Identifying Other Contracts & Procurement Related Information. The SUBCONTRACTOR shall identify whether it has 
any pending contracts, subcontracts, including leases, bids, proposals, or other ongoing procurement relationship with 
any other State of Illinois agency:   Yes       No __ 
If “No” is checked, the subcontractor only needs to complete the signature box on this page. 
 
2.  If “Yes” is checked. Identify each such relationship by showing State of Illinois agency name and other descriptive 
information such as bid or project number (attach additional pages as necessary).  SEE DISCLOSURE FORM 
INSTRUCTIONS: 

 
 
 
 
 

THE FOLLOWING STATEMENT MUST BE CHECKED 
 

 

               

 Signature of Authorized Officer          Date 

   

 
 
 

OWNERSHIP CERTIFICATION 
 

 

Please certify that the following statement is true if the individuals for all submitted Form A disclosures do not total 100% 
of ownership 

Any remaining ownership interest is held by individuals receiving less than $106,447.20 of the bidding entity’s or 
parent entity’s distributive income or holding less than a 5% ownership interest. 

 

  Yes  No  N/A (Form A disclosure(s) established 100% ownership) 
 
 
 
 
 

-g-  



 

 

 

NOTICE TO BIDDERS 

 
 

1. TIME AND PLACE OF OPENING BIDS.   Sealed proposals for the improvement described herein will be 
received by the Department of Transportation.  Electronic bids are to be submitted to the electronic bidding 
system (iCX-Integrated Contractors Exchange).  Paper-based bids are to be submitted to the Chief 
Procurement Officer for the Department of Transportation in care of the Chief Contracts Official at the 
Harry R. Hanley Building, 2300 South Dirksen Parkway, in Springfield, Illinois until 10:00 a.mJune 16, 
2017.  All bids will be gathered, sorted, publicly opened and read in the auditorium at the Department of 
Transportation’s Harry R. Hanley Building shortly after 10:00 a.m. 

 
2. DESCRIPTION OF WORK.  The proposed improvement is identified and advertised for bids in the 

Invitation for Bids as: 
 
   Contract No. 60X40 
   LAKE County 
   Section 12(VB-1&2)&12R-1HB-2(BR)&12-RS-2 
   Project NHPP-000V(120) 
   Route FAP 342/FAP 333 
   District 1 Construction Funds 

 
 Bridge deck replacement and substructure rehabilitation of both IL 120 over Canadian Pacific Railroad 
& Greenleaf Ave ramps. Resurfacing on IL 120 from Canadian Pacific Railroad to just east of Greenleaf 
Ave and overhead sign replacement along IL 120. 
 
3. INSTRUCTIONS TO BIDDERS.  (a)  This Notice, the invitation for bids, proposal and letter of award shall, 

together with all other documents in accordance with Article 101.09 of the Standard Specifications for Road 
and Bridge Construction, become part of the contract.  Bidders are cautioned to read and examine carefully 
all documents, to make all required inspections, and to inquire or seek explanation of the same prior to 
submission of a bid. 

 

(b) State law, and, if the work is to be paid wholly or in part with Federal-aid funds, Federal law requires the 
bidder to make various certifications as a part of the proposal and contract.  By execution and 
submission of the proposal, the bidder makes the certification contained therein.  A false or fraudulent 
certification shall, in addition to all other remedies provided by law, be a breach of contract and may 
result in termination of the contract. 

 

4. AWARD CRITERIA AND REJECTION OF BIDS.  This contract will be awarded to the lowest responsive 
and responsible bidder considering conformity with the terms and conditions established by the 
Department in the rules, Invitation for Bids and contract documents.  The issuance of plans and proposal 
forms for bidding based upon a prequalification rating shall not be the sole determinant of responsibility.  
The Department reserves the right to determine responsibility at the time of award, to reject any or all 
proposals, to readvertise the proposed improvement, and to waive technicalities. 

 
 
 

       By Order of the 
       Illinois Department of Transportation 
 

       Randall S. Blankenhorn,  
 Secretary 
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This index contains a listing of SUPPLEMENTAL SPECIFICATIONS and frequently used RECURRING SPECIAL 
PROVISIONS. 
 
ERRATA Standard Specifications for Road and Bridge Construction (Adopted 4-1-16)  (Revised 1-1-17) 
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Std. Spec. Sec. Page No. 
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RECURRING SPECIAL PROVISIONS 
 
The following RECURRING SPECIAL PROVISIONS indicated by an “X” are applicable to this contract and are 
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STATE OF ILLINOIS 
______________________ 

 
SPECIAL PROVISIONS 

 
The following Special Provisions supplement the "Standard Specifications for Road and Bridge 
Construction," adopted January 1, 2012, the latest edition of the "Manual on Uniform Traffic 
Control Devices for Streets and Highways," and the "Manual of Test Procedures for Materials" 
in effect on the date of invitation for bids, and the Supplemental Specifications and Recurring 
Special Provisions indicated on the Check Sheet included herein which apply to and govern the 
construction of FAP Route 342/FAP Route 333 (IL 120), Project NHPP-000V(120), Section 
12(VB-1&2) &12R-1HB-2(BR)RS-2, Lake County, Contract No. 60X40, and in case of conflict 
with any part or parts of said Specifications, the said Special Provisions shall take precedence 
and shall govern. 
 

FAP Route 342/FAP Route 333 (IL 120) 
Project NHPP-000V(120) 

Section 12(VB-1&2) &12R-1HB-2(BR)RS-2 
Lake County 

Contract No. 60X40 
 
 

LOCATION OF PROJECT 
 
The project begins on the centerline if IL 120, 1250 feet west of O’Plaine Road and extends 
easterly 5,800 feet to Station 485+00 where it meets improvements under Contract 60X39 and 
is located in the Village of Gurnee and Cities of Waukegan and Park City, all in Lake County, 
Illinois.  
 
 
DESCRIPTION OF PROJECT 
 
This is a bridge rehabilitation project and the work to be performed under this contract shall 
consist of bridge deck replacements, resurfacing and related roadway improvements; drainage; 
roadway lighting, traffic control; landscaping; overhead and ground mount signing; pavement 
marking; erosion and sediment control; and all incidental and collateral work necessary to 
complete the project as shown on the plans and as described herein. 
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MAINTENANCE OF ROADWAYS 
Effective:  September 30, 1985 Revised:  November 1, 1996 
 
Beginning on the date that work begins on this project, the Contractor shall assume 
responsibility for normal maintenance of all existing roadways within the limits of the 
improvement.  This normal maintenance shall include all repair work deemed necessary by the 
Engineer, but shall not include snow removal operations.  Traffic control and protection for 
maintenance of roadways will be provided by the Contractor as required by the Engineer. 
 
If items of work have not been provided in the contract, or otherwise specified for payment, such 
items, including the accompanying traffic control and protection required by the Engineer, will be 
paid for in accordance with Article 109.04 of the Standard Specifications. 
 
 
STATUS OF UTILITIES (D-1) 
Effective:  June 1, 2016 
 
Utility companies and/or municipal owners located within the construction limits of this project 
have provided the following information in regard to their facilities and the proposed 
improvements.  The tables below contain a description of specific conflicts to be resolved and/or 
facilities which will require some action on the part of the Department’s contractor to proceed 
with work.  Each table entry includes an identification of the action necessary and, if applicable, 
the estimated duration required for the resolution. 
 
UTILTIES TO BE ADJUSTED 
 
Conflicts noted below have been identified by following the suggested staging plan included in 
the contract.  The company has been notified of all conflicts and will be required to obtain the 
necessary permits to complete their work; in some instances resolution will be a function of the 
construction staging.  The responsible agency must relocate or complete new installations as 
noted in the action column; this work has been deemed necessary to be complete for the 
Department’s contractor to then work in the stage under which the item has been listed. 
 
Pre-Stage 
 

STAGE / 
LOCATION 

TYPE DESCRIPTION 
RESPONSIBLE 

AGENCY 
ACTION 

IL 120 
Sta. 453+41, 1’ LT 
TO 
Sta. 457+56, 0’ RT 
Sta. 463+12, 0’ RT 
TO 
Sta. 466+58, 1’ RT 

Electrical 
Cable 

Existing Electrical 
Cable for Lighting 
System is in conflict 
with proposed median 
drainage sewer. 

IDOT 
(IDOT IS NOT A 
PART OF J.U.L.I.E.). 
CONTACT IDOT 
EMC 708-524-2145 
FOR LOCATE. 

Contractor shall 
install temporary 
lighting system with 
new lighting system 
constructed later in 
project. 
2 day installation 
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Stage 1 
 

STAGE / 
LOCATION 

TYPE DESCRIPTION 
RESPONSIBLE 

AGENCY 
ACTION 

     

 
Stage 2 
 

STAGE / 
LOCATION 

TYPE DESCRIPTION 
RESPONSIBLE 

AGENCY 
ACTION 

     

 
No conflicts to be resolved (or if there are conflicts they are to be listed as noted above) 
 
Pre-Stage: ___2_____ Days Total Installation 
Stage 1: ________ Days Total Installation 
Stage 2: ________ Days Total Installation 
 
The following contact information is what was used during the preparation of the plans as 
provided by the Agency/Company responsible for resolution of the conflict. 
 
Agency/Company 
Responsible to 
Resolve Conflict 

Name of contact Address  Phone  e-mail address 

     

 
UTILITIES TO BE WATCHED AND PROTECTED 
 
The areas of concern noted below have been identified by following the suggested staging plan 
included for the contract.  The information provided is not a comprehensive list of all remaining 
utilities, but those which during coordination were identified as ones which might require the 
Department’s contractor to take into consideration when making the determination of the means 
and methods that would be required to construct the proposed improvement.  In some instances 
the contractor will be responsible to notify the owner in advance of the work to take place so 
necessary staffing on the owners part can be secured.   
 
Pre-Stage 
 

STAGE / LOCATION TYPE DESCRIPTION OWNER ACTION 
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Stage 1 
 

STAGE / LOCATION TYPE DESCRIPTION OWNER ACTION 

Ramp KW 
Sta. 560+80, 60’ LT 
 

4” Gas 

Existing Gas Line 
is crossing below 
proposed storm 
sewer 
 

North Shore Gas 
 
 

Storm 
sewer 
installation 
shall take 
care not to 
disturb gas 
main. 

IL 120 
Sta. 462+40, 10’ RT to 
137’ LT 

Aerial Utility 
Line 

Existing Aerial 
Utility Line 
Passes Below 
Bridge Deck. 

Unknown 

Contractor 
shall not 
disturb 
aerial utility 
line. 

IL 120 
Sta. 475+26, 0’ RT 

Underground 
Electrical 
Cable 
 

Existing Electrical 
Cable 
is in conflict with 
guardrail 
installation 
 
 

IDOT 
(IDOT IS NOT A 
PART OF 
J.U.L.I.E.). 
CONTACT IDOT 
EMC 708-524-
2145 FOR 
LOCATE. 
 
 

Spacing of 
guardrail 
posts shall 
accommoda
te pass-
through of 
electrical 
cable. 
 

IL 120 
Sta. 476+33, 0’ RT to 
Sta. 477+11, 0’ RT 

Underground 
Electrical 
Cable 
 

Existing Electrical 
Cable 
is crossing 
beneath 
temporary 
pavement 
 
 

IDOT 
(IDOT IS NOT A 
PART OF 
J.U.L.I.E.). 
CONTACT IDOT 
EMC 708-524-
2145 FOR 
LOCATE. 
 
 

Protect 
electrical 
line during 
installation 
of 
temporary 
pavement. 
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Stage 2 
 

STAGE / LOCATION TYPE DESCRIPTION OWNER ACTION 

IL 120 
Sta. 427+02, 5’ RT 

Underground 
Electrical 
Cable 

Existing 
Underground 
Electrical Cable is 
in conflict with high 
mast sign 
relocation 

Tollway/Village of 
Gurnee 

Contractor to 
coordinate with 
Tollway and 
Village to not to 
disturb their 
facilities while 
removing the 
high mast sign. 

IL 120 
Sta. 449+32, 11’ LT 
and 13’ RT 
 

Underground 
Telephone 
Fiber 
 

Existing Telephone 
Fiber is in conflict 
with guardrail 
installation 
 
 

AT&T 
 
 
 

Spacing of 
guardrail posts 
shall 
accommodate 
pass-through of 
telephone fiber. 
 

IL 120 
Sta. 451+02, 11.6’ LT 

Underground 
Electrical 
Cable 

Existing 
Underground 
Electrical Cable is 
in conflict with 
guardrail 
installation 
 

IDOT 
(IDOT IS NOT A 
PART OF 
J.U.L.I.E.). 
CONTACT IDOT 
EMC 708-524-
2145 FOR 
LOCATE. 
 
 

Spacing of 
guardrail posts 
shall 
accommodate 
pass-through of 
electrical cable. 
 

IL 120 
Sta. 462+40, 15’ RT to 
121’ RT 

Aerial Utility 
Line 

Existing Aerial 
Utility Line Passes 
Below Bridge 
Deck. 

Unknown 
Contractor shall 
not disturb aerial 
utility line. 

IL 120 
Sta. 472+00, 69’ RT 

Underground 
Electrical 
Cable 

Existing 
Underground 
Electrical Cable 
crosses below 
storm sewer 
installation 
 

IDOT 
(IDOT IS NOT A 
PART OF 
J.U.L.I.E.). 
CONTACT IDOT 
EMC 708-524-
2145 FOR 
LOCATE. 
 
 

Electrical Line 
shall be 
protected. 
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IL 120 
Sta. 474+83, 73’ RT 

Underground 
Electrical 
Cable 

Existing 
Underground 
Electrical Cable 
crosses below 
storm sewer 
installation 
 

IDOT 
(IDOT IS NOT A 
PART OF 
J.U.L.I.E.). 
CONTACT IDOT 
EMC 708-524-
2145 FOR 
LOCATE. 
 
 

Electrical Line 
shall be 
protected. 

IL 120 
Sta. 475+05, 8’ RT and 
66’ RT 
 

Underground 
Electrical 
Cable 
 

Existing Electrical 
Cable 
is in conflict with 
guardrail 
installation 
 
 

IDOT 
(IDOT IS NOT A 
PART OF 
J.U.L.I.E.). 
CONTACT IDOT 
EMC 708-524-
2145 FOR 
LOCATE. 
 
 

Spacing of 
guardrail posts 
shall 
accommodate 
pass-through of 
electrical cable. 
 

IL 120 
Sta. 475+09, 0’ RT 

Underground 
Electrical 
Cable 
 

Existing Electrical 
Cable 
is in conflict with 
guardrail 
installation 
 
 

IDOT 
(IDOT IS NOT A 
PART OF 
J.U.L.I.E.). 
CONTACT IDOT 
EMC 708-524-
2145 FOR 
LOCATE. 
 
 

Spacing of 
guardrail posts 
shall 
accommodate 
pass-through of 
electrical cable. 
 

IL 120 
Sta. 475+85, 0’ RT to 
Sta. 476+61, 0’ RT 

Underground 
Electrical 
Cable 
 

Existing Electrical 
Cable 
is beneath 
temporary 
pavement 
 
 

IDOT 
(IDOT IS NOT A 
PART OF 
J.U.L.I.E.). 
CONTACT IDOT 
EMC 708-524-
2145 FOR 
LOCATE. 
 
 

Protect electrical 
line during 
installation of 
temporary 
pavement. 
 

 
  



FAP Route 342/FAP Route 333 (IL 120) 
Project NHPP-000V(120) 

Section 12(VB-1&2) &12R-1HB-2(BR)RS-2 
Lake County 

Contract No. 60X40 
 

 7

The following contact information is what was used during the preparation of the plans as 
provided by the owner of the facility.  
 
Agency/Company 
Responsible to 
Resolve Conflict 

Name of 
contact 

Address  Phone  e-mail address 

AT&T Hector Garcia AT&T Engineering 
1000 Commerce Dr 
Oak Brook, IL 

630-573-5465 Hg2929@att.com 

NORTH SHORE GAS     

Tollway or Village of 
Gurnee 
(mast sign electrical 
cable) 

    

 
The above represents the best information available to the Department and is included for the 
convenience of the bidder.  The days required for conflict resolution should be taken into 
account in the bid as this information has also been factored into the timeline identified for the 
project when setting the completion date. The applicable portions of the Standard Specifications 
for Road and Bridge Construction shall apply.   
 
Estimated duration of time provided in the action column for the first conflicts identified will begin 
on the date of the executed contract regardless of the status of the utility relocations.  The 
responsible agencies will be working toward resolving subsequent conflicts in conjunction with 
contractor activities in the number of days noted.  
 
The estimated relocation dates must be part of the progress schedule submitted by the 
contractor.  A utility kickoff meeting will be scheduled between the Department, the 
Department’s contractor and the utility companies.  The Department’s contractor is responsible 
for contacting J.U.L.I.E. prior to any and all excavation work. 
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PUBLIC CONVENIENCE AND SAFETY (DIST 1) 
Effective: May 1, 2012 Revised: July 15, 2012 
 
Add the following to the end of the fourth paragraph of Article 107.09: 
 

“If the holiday is on a Saturday or Sunday, and is legally observed on a Friday or 
Monday, the length of Holiday Period for Monday or Friday shall apply.” 

 
Add the following sentence after the Holiday Period table in the fourth paragraph of Article 
107.09: 
 

“The length of Holiday Period for Thanksgiving shall be from 5:00 AM the Wednesday 
prior to 11:59 PM the Sunday after” 

 
Delete the fifth paragraph of Article 107.09 of the Standard Specifications: 
 

“On weekends, excluding holidays, roadways with Average Daily Traffic of 25,000 or 
greater, all lanes shall be open to traffic from 3:00 P.M. Friday to midnight Sunday 
except where structure construction or major rehabilitation makes it impractical.” 

 
 
COOPERATION WITH ADJACENT CONTRACTS 
Effective: May 30, 2003 Revised: June 26, 2003 
 
This contract abuts and/or overlaps with other concurrent and future contracts as listed below. 
Each contract includes work items requiring close coordination between the various contractors 
regarding the sequence and timing for execution of such items. The contract also includes 
critical work items that affect the future staging of traffic and the completion dates of other 
contracts. These critical items along with their completion dates are listed after each contract. 
 
Contract 60X39, FAP 342/IL 120 over US 41, UPRR and Old Skokie Road, Bridge 
Rehabilitation Project 
Completion Date: October 31, 2019 
 
Add the following paragraph to the beginning of Article 105.08; “The contractor shall identify all 
such work items (including the critical items listed above) at the beginning of the contract and 
coordinate the sequence and timing of their execution and completion with the other Contractor 
through the Engineer. All of these work items shall be identified as separate line items in the 
Contractor’s proposed Construction Progress schedule. Additional compensation or the 
extension of contract time will not be allowed for the progress of work items affected by the lack 
of such coordination by the Contractor. 
 
The Contractor shall complete Stage 1 by October 31, 2018. 
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START OF WORK 
 
The Contractor shall not proceed with any construction operations which would require 
permanent (24 hours per day) lane closures, lane shifts, and/ or shoulder closures on Illinois 
Route 120 and Ramps prior to April 1. 
 
The Engineer’s written approval shall be obtained by the Contractor before proceeding with any 
work that interferes with traffic prior to the above date. 
 
COMPLETION DATE PLUS WORKING DAYS 
Effective:  September 30, 1985 Revised:   January 1, 2007 
 
Revise Article 108.05 (b) of the Standard Specifications as follows: 
 

"When a completion date plus working days is specified, the Contractor shall complete all 
contract items and safely open all roadways to traffic by 11:59 PM on, October 31, 2019 
except as specified herein. 

 
The Contractor will be allowed to complete all clean-up work and punch list items within 5 
working days after the completion date for opening the roadway to traffic.  Under 
extenuating circumstances the Engineer may direct that certain items of work, not affecting 
the safe opening of the roadway to traffic, may be completed within the working days 
allowed for clean-up work and punch list items.  Temporary lane closures for this work may 
be allowed at the discretion of the Engineer. 

 
Article 108.09 or the Special Provision for “Failure to Complete the Work on Time”, if included in 
this contract, shall apply to both the completion date and the number of working days. 
 
 
RESTRICTION ON WORKING DAYS AFTER A COMPLETION DATE 
Effective: January 21, 2003 Revised:  January 1, 2007 
 
All temporary lane closures during the period governed by working days after a completion date 
will not be permitted during the hours of 6:00 a.m. to 9:00 a.m. and 3:00 p.m. to 6:00 p.m. 
Monday through Friday. 
 
All lane closure signs shall not be erected any earlier than one-half (1/2) hour before the starting 
hours listed above.  Also, these signs should be taken down within one-half (1/2) hour after the 
closure is removed. 
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Failure to Open Traffic Lanes to Traffic: Should the Contractor fail to completely open and keep 
open all the traffic lanes to traffic in accordance with the limitations specified above, the 
Contractor shall be liable and shall pay to the Department the amount of $250 per lane blocked, 
not as a penalty but as liquidated and ascertained damages, for each and every 15 minute 
interval or a portion thereof that a lane is blocked outside the allowable time limitations.  The 
Department may deduct such damages from any monies due the Contractor.  These damages 
shall apply during the period governed by working days after a completion date and any 
extensions of that contract time. 
 
 
CONTRACTOR COOPERATION 
 
It is anticipated that this contract will be constructed concurrently with another project(s) in the 
same area.  The project that may be under contract concurrent with this project is as follows: 
 
Contract No. 60X39 (FAP 342/IL 120 over US 41, UPRR and Old Skokie Road; Bridge 
Rehabilitation Project) 
 
The Contractor shall schedule their work in order to minimize any conflicts that may arise 
between contracts as specified in Article 105.08 of the Standard Specifications.  No additional 
compensation will be allowed for delays or inconveniences resulting from activities of other 
contractors. 
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RAILROAD PROTECTIVE LIABILITY INSURANCE (5 AND 10) (BDE) 
Revised:  January 1, 2006 
 
Description.  Railroad Protective Liability and Property Damage Liability Insurance shall be 
carried according to Article 107.11 of the Standard Specifications, except the limits shall be a 
minimum of $5,000,000 combined single limit per occurrence for bodily injury liability and 
property damage liability with an aggregate limit of $10,000,000 over the life of the policy.  A 
separate policy is required for each railroad unless otherwise noted. 
 

 NUMBER & SPEED OF NUMBER & SPEED OF 
NAMED INSURED & ADDRESS PASSENGER TRAINS FREIGHT TRAINS 
 

Dakota, Minnesota and Eastern                 14 trains/day @ 79mph    
Railroad Company doing business   
as Canadian Pacific Railroad 
 
11306 Franklin Ave.    
Franklin Park, IL 60131 
 
DOT/AAR No.:  388 073J RR Mile Post:  36.90  
RR Division:  Chicago RR Sub-Division:  C & M 
 
For Freight/Passenger Information Contact:   Edward Oom Phone:  630-860-4975  
For Insurance Information Contact:   Edward Oom Phone:  630-860-4975  
 
 
Approval of Insurance.  The original and one certified copy of each required policy shall be 
submitted to the following address for approval: 
 
Illinois Department of Transportation 
Bureau of Design and Environment 
2300 South Dirksen Parkway, Room 326 
Springfield, Illinois 62764 
 
The Contractor will be advised when the Department has received approval of the insurance 
from the railroad(s). Before any work begins on railroad right-of-way, the Contractor shall submit 
to the Engineer evidence that the required insurance has been approved by the railroad(s). The 
Contractor shall also provide the Engineer with the expiration date of each required policy. 
 
Basis of Payment. Providing Railroad Protective Liability and Property Damage Liability 
Insurance will be paid for at the contract unit price per Lump Sum for RAILROAD PROTECTIVE 
LIABILITY INSURANCE. 
  



FAP Route 342/FAP Route 333 (IL 120) 
Project NHPP-000V(120) 

Section 12(VB-1&2) &12R-1HB-2(BR)RS-2 
Lake County 

Contract No. 60X40 
 

 12

RIGHT OF ENTRY LICENSE AGREEMENT 
 
THIS LICENSE AGREEMENT is made by and between Canadian Pacific and ……(contractor 
name)……………….. 
 
1. PARTIES: 
 
Dakota, Minnesota and Eastern Railroad Corp., doing business as Canadian Pacific with 
general offices at: 
 

Address Contact Info 
 
 
 

Name:    
Phone:  
Fax:  
Email:  

   
 
hereinafter called “CP,”    
 
and ….( contractors name)……………….whose address is: 
 

Address Contact Info 
 
 

Name:  
Phone:  
Fax:  
Mobile: (>) > 

 Email:  
 
hereinafter called “Licensee.” 
  
 
2. PROPERTY; SCHEDULE; GRANT OF LICENSE; 
 2.1. Property 

CP hereby grants Licensee a license to enter in and upon certain property owned or 
controlled by CP in ….(city)….(county)…., …(state)…. near railroad mile post …… on 
the …………. Subdivision, ……………….. Service Area as shown upon the map 
labeled Exhibit A that is attached hereto and made a part hereof (the “Property”)  

 
2.2. Work Schedule: 

for the sole for the purpose of performing, generally, the following activities: 
……..p(project description) within the scope and in the manner described by the 
…….( city, state, DOT, etc.) in approved detailed plans, specifications and special 
provisions affecting the interest of CP and subject to approval by CP’s authorized 
representative.    
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2.3. Grant of License: 
This license is granted subject to all the terms and conditions set forth below and 
apply to all Work and activities upon the Property that may be performed by Licensee 
through its employees, agents, and contractors. For the purposes of this Agreement, 
the actions and omissions of such employees, agents, and contractors shall be 
deemed the actions and omissions of Licensee. 

   
 2.4. Agreement To Be Available At Work Site:   

Licensee shall keep a copy of this Agreement at the Work site and shall make it 
available upon demand by any employee or agent of CP. 

 
3. TERM, EFFECTIVE DATE, EXPIRATION & TERMINATION 
 

3.1. Term: The term of this Agreement shall 
  

Commence at 12:01 am on ……………… 2012, the “Commencement Date;” and 
  

Expire at 11:59 pm on …………………… 2012, the “Expiration Date;”  
 

the “Term.”  Upon agreement between CP and Licensee, the Term may be lengthen 
or shorten without affecting any other provisions of this Agreement 

 
3.2. Effective Date: 

 
  This Agreement shall be effective upon the date that it has been signed by both 
parties. 
 

3.3. Expiration:  
This Agreement will expire at the Expiration Date, or when the Work is completed, 
whichever occurs first.  Notwithstanding any other provision of this Agreement, the 
preceding sentence shall not terminate or limit any claim by CP against Licensee 
arising prior to the Expiration Date.  If the Work includes monitoring wells, and if such 
wells remain on the Property after the Expiration Date, this Agreement shall remain in 
effect for those wells until the earlier of the following:   
(i)  the date they are properly closed (i.e., sealed and abandoned in accordance with 
applicable legal requirements) by Licensee or  
(ii) the date CP assumes ownership of such wells pursuant to section 10.8. 
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3.4. TERMINATION; EXCLUSION:   
NOTHWITHSTANDING ANYTHING TO THE CONTRARY CONTAINED HEREIN, 
this Agreement is terminable by CP prior to the Expiration Date in the event Licensee 
breaches any of its obligations under this Agreement.  If CP elects to terminate this 
Agreement, it shall give Licensee notice of termination, which notice shall specify the 
obligation or obligations breached by Licensee; and this Agreement shall terminate 
30 days after such notice is given (provided, however, that this Agreement shall not 
terminate if the breach is cured within said 20 day period).  This Agreement is also 
subject to early termination pursuant to paragraph 21.  The early termination of this 
Agreement shall not terminate or limit any claim by CP against Licensee arising prior 
to such termination.  If Licensee is in breach of any of its obligations under this 
Agreement, any employee or agent of CP may order Licensee off the Property, in 
which case Licensee shall immediately leave the Property; moreover,  Licensee shall 
leave the property immediately upon receipt of a notice given pursuant to this 
paragraph 3(D); and in either case, Licensee shall not re-enter the Property until such 
time as the breach is cured. 

 
4. PAYMENTS 

4.1. License Fee. 
In consideration of the permissions herein granted, the Licensee shall with its 
execution hereof pay to CP the sum of ………….(dollar amount)……….. $....... 
Dollars.  

 
4.2. Utilities. 

Licensee shall assume and timely pay for any gas, electrical, telephone, computer, 
sewer, water, storm water, waste or trash removal or any other service or commodity 
connected with the Work, collectively “Utility Service.”   If any Utility Service fee is in 
common with CP or other parties, Licensee shall be liable for its proportionate share 
of any such Utility Service Fee and upon receipt of a bill therefor, promptly pay CP or 
such other party for its share.   It shall be a default in the terms of this lease if it can 
be shown that Licensee has not made such payments within 30 days if due to CP, or 
within 60 days if payable to any other party. 

 
 4.3.  Mechanics' And Materialmen's Liens:   

If any mechanics' or materialmen's lien, or similar lien, is asserted against the 
Property, or any other property of CP, as a consequence of the Work, Licensee shall 
immediately satisfy, defend, or obtain the release of such lien, all at Licensee's 
expense, and Licensee shall indemnify and defend CP against any Claims arising out 
of or connected with such lien. 

 
 4.4.  Additional Charges. 

Licensee shall within 30 days of receipt of a bill therefor, pay to CP costs for flagging, 
track changes or damage, or other such charges as may be provided by this 
Agreement or that CP may reasonably impose in connection with Licensee’s Work. 
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 4.5.  Due Dates; Penalties; Other Charges 
 
 4.3.1.  Due Dates 

Any item, submission or payment required to be made shall be deemed timely 
made if received by the other party on or before the specified due date, or prior 
to expiration of the applicable period for compliance, submission or payment. 

 
 4.3.2.  Late Fees 

In addition to any amounts payable by Licensee to CP, Licensee shall pay CP a 
late fee for any payment not timely made by Licensee.  The late fee shall be at 
the rate for overdue accounts set by CP’s Accounting Department that is in 
effect at the time that that any such payment is due.  Said late fee shall initially 
be an amount equal to 1% of the invoice amount per month.    

   
 4.3.3.  Fines & Service Fees 

In addition to any other amounts payable by Licensee to CP, Licensee shall pay 
CP for any bank fines or service incurred by it in connection with the handling, 
non-payment, return or currency conversion incurred by CP in connection with 
processing of any payment made by Licensee to CP. 

 
4.6. Work At No Cost To CP:   

The Work completed by Licensee shall be performed at no cost to CP. 
 
5. CONTACT, NOTICES, ETC. 

5.1. Contact Persons; Communications:   
Communications pursuant to this Agreement shall be directed to the contact persons 
designated in Section 1 or their designees.  Either party may change its contact 
person, or the address(es), telephone number, or fax number for the contact person, 
by notice to the other party. 

  
5.2. Notices:   

Except as otherwise provided in this Agreement, all notices pursuant to this 
Agreement shall be in writing and shall be effective upon delivery to the address or 
fax number of the contact person for the party to whom notice is being given.  If 
notice is given by fax, the notice shall not be deemed effective until received in legible 
form. 

 
5.3. Notification Prior To Beginning Work:   

Licensee must notify CP's contact person by telephone at least three working days 
prior to beginning any separate phase of the Work, and again promptly after such 
phase of the Work has been completed. 
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6. PERMITTED & PROHIBITED USES; RIGHTS OF CP 
 

6.1. Permitted Uses: 
 

6.1.1. The Work: 
The use of Property by Licensee shall be limited to the completion of the Work 
set forth in Section 2.2., or such other kind of activities as may be approved by 
CP in writing. 

 
 6.1.2. Government Authorities. 

Licensee may permit governmental authorities with jurisdiction over the Work to 
enter the Property for the purpose of inspecting or monitoring the Work. 
Whenever possible, Licensee shall advise CP (by telephone or other means 
calculated to bring the matter to CP's immediate attention) prior to permitting 
such governmental authorities to enter the Property for such purposes.  The 
actions and omissions of such governmental authorities while on the Property 
for such inspections and monitoring shall be deemed the actions and omissions 
of Licensee.  Licensee is not authorized to permit governmental authorities to 
enter the Property for any other purpose. 

 
 6.2. Prohibited Uses and Activities. 

The Licensee shall not use, occupy or permit the Property to be used for any 
purpose, activity or improvement except as provided in this Agreement or as may be 
approved of in writing by CP.  Specifically, Licensee shall not: 

 
 6.2.1. Advertising 

 permit any advertisements or signs upon the Property; 
  
 6.2.2. Use of Hazardous Substances 

without prior written disclosure to and approval by CP, Use or authorize the Use 
of any Hazardous Substance on the Property, including installation of any above 
or underground storage tanks; subject thereto, the Licensee shall arrange at its 
own cost for the lawful transportation and off-site disposal of any and all 
Hazardous Substances that it shall Use or generate; 

 
6.2.3. Use of Premises for waste treatment or as storage or disposal facility 

cause or allow the Property or any of CP's adjacent property to become a 
hazardous waste treatment, storage or disposal facility within the meaning of, or 
to otherwise bring any such property within the ambit of the Resource 
Conservation and Recovery Act, 42 U.S.C. § 6901 et seq. or any similar state 
statute or local ordinance; or 

 
6.2.4. Subleasing is prohibited. 
  sublease the Property or the permissions or rights herein granted in any manner 

or form. 
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 6.3. Reservations and Rights of CP: 
 

6.3.1. Railroad Activities Take Priority over Work 
All Work by Licensee shall always and all times be subordinate to the needs of 
CP in connection with the operation and movement of railroad trains and 
equipment, and the repair of railroad track, structures, communications and 
appurtenances thereto.  

 
6.3.2. Reservation of prior and future uses not inconsistent with Licensee’s 

activities. 
The rights herein granted to Licensee are subject to the rights granted in all 
other licenses, permits and easements for tracks, roads, walkways, poles, wires, 
pipelines, sewers, billboards and other improvements that exist or may be 
placed upon, across, above or underneath the Property by CP, or its employees, 
agents, licensees, grantees, representatives or invitees.  Further, CP reserves 
unto itself the right to place (or to give others the right to place) additional tracks, 
roads, walkways, poles, wires, pipelines, sewers and billboards upon, across, 
above or underneath the Property in any manner that does not unreasonably 
interfere with Licensee’s Work. 

 
6.3.3. Monitoring 

 CP may elect to be present during the conduct of the Work and to monitor same. 
 

7. COVENANTS, CONDUCT & RESPONSIBILITIES 
 
 7.1 Definitions 
 
  7.1.1 "Claim” or "Claims” means any and all liabilities, suits, claims, counterclaims, 

causes of action, demands, penalties, debts, obligations, promises, acts, fines, 
judgments, damages, consequential damages, losses, costs, and expenses of 
every kind (including without limitation any attorney’s fees, consultants’ fees, 
response costs, remedial action costs, cleanup costs and expenses which may 
be related to any Claims); 

 
  7.1.2 "Environmental Law” or "Environmental Laws” means the Comprehensive 

Environmental Response, Compensation and Liability Act (“CERCLA”), 42 
U.S.C. § 9601 et seq., the Resource Conservation and Recovery Act, 42 U.S.C. 
§ 6901 et seq., the Federal Water Pollution Control Act, 33 U.S.C. §1251 et 
seq., the Clean Water Act, 33 U.S.C. '§1321 et seq., the Clean Air Act, 42 
U.S.C. § 7401 et seq., the Toxic Substances Control Act, 15 U.S.C. § 2601 et 
seq., all as amended from time to time, and any other federal, state, local or 
other governmental statute, regulation, rule, law, ordinance, order or decree 
dealing with the protection of human health, safety, natural resources or the 
environment now existing or hereafter enacted; 
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7.1.3 "Hazardous Substance” or "Hazardous Substances” means any pollutant, 
contaminant, hazardous substance or waste, solid waste, petroleum product, 
distillate, or fraction, radioactive material, chemical known to cause cancer or 
reproductive toxicity, polychlorinated biphenyl or any other chemical, substance 
or material listed or identified in or regulated by any Environmental Law; 

 
7.1.4 "Release” or "Released” means any actual or threatened spilling, leaking, 

pumping, pouring, emitting, emptying, discharging, injecting, escaping, leaching, 
dumping, disposing or spreading of any Hazardous Substance into the 
environment, as "environment” is defined in CERCLA; 

 
7.1.5 “Response” or "Respond” means action taken in compliance with 

Environmental Laws to correct, remove, remediate, cleanup, prevent, mitigate, 
monitor, evaluate, investigate, assess or abate the Release of a Hazardous 
Substance; 

 
7.1.6 "Use” means to manage, generate, manufacture, process, treat, store, use, re-

use, refine, recycle, reclaim, blend or burn for energy recovery, incinerate, 
accumulate speculatively, transport, transfer, dispose of, or abandon. 

 
7.2 Investigation; Compliance with Laws; Safety Requirements. 
 

7.2.1 Tenants and Licensees in possession of Property. 
Before entering the Property, Licensee shall secure the consent of all persons or 
entities who are using or occupying any portion of the Property.  CP will 
cooperate with Licensee to obtain consent from any such person or entity who 
unreasonably withholds consent. 

 
  7.2.2 Underground Utilities And Structures:   

a. Licensee shall be responsible for determining the location of all 
underground utilities (electric lines, telephone lines, gas lines, steam lines, 
sewer lines, water lines, fiber optic cables, pipes, wires, and the like) and 
underground structures.   

 
b. Licensee shall call CP “ONE CALL” at 1-866-291-0741 and Roger 

Communication “ONE CALL” at  1-888-625-8702 a minimum of 5 
business prior to commencing any excavation or boring on the Property. 

 
c. CP will cooperate with Licensee to identify the location of underground 

utilities and structures known to CP, but such cooperation shall not relieve 
Licensee from its primary responsibility to determine the locations of such 
utilities and structures. 
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  7.2.3 Permits And Licenses; Compliance With Laws:   
Licensee shall secure, at no expense to CP, any permits or licenses required in 
connection with the Work and shall comply with all laws applicable to the Work 
and the Property, including (but not limited to) any laws, standards, regulations, 
and permit requirements relating to environmental pollution or contamination or 
to occupational health and safety.  Licensee shall indemnify and defend CP 
against any and all Claims arising out of or connected with the violation of any 
law by Licensee while on or about the Property. 

  
7.2.4 Compliance With CP Safety Requirements; Identification:  

a. While on the Property, Licensee shall comply with the safety requirements 
of CP, as such requirements may be amended from time to time during the 
duration of the Work, all at no expense to CP.  CP's safety requirements 
are set forth “Exhibit B” titled “MINIMUM SAFETY REQUIREMENTS FOR 
CONTRACTORS WORKING ON RAILWAY PROPERTY” and in CP 's 
current safety handbook.  One free copy of the current safety handbook will 
be provided to the Licensee by the CP contact person.  Additional copies 
will be provided at Licensee's expense.  Licensee shall be responsible for 
ensuring that any person performing any of the Work for or on behalf of 
Licensee shall comply with the CP safety requirements that would apply to 
a CP employee performing similar work. 

 
b. Prior to any entry onto the Property, Licensee and every employee, agent 

or subcontractor who carries out any part of the Work on the Property shall 
successfully complete the safety training available through the e-railsafe 
program at www.e-railsafe.com in respect to requirements for Canadian 
Pacific operations. 

 
c. Licensee and every employee, agent or subcontractor who carries out any 

part of the Work on the Property shall at all times wear and visibly display 
the identification badge issued to them following successful completion of 
the e-railsafe safety training together with whatever additional identification 
materials that CP may reasonable require. 

 
7.3  Work In Close Proximity To Railroad Operations; 
 
 7.3.1 Interference With Railroad Operations:   

Licensee shall keep CP fully apprised of its proposed activities on the Property 
so as to prevent any interference with the operations of CP's trains or equipment 
(or trains or equipment of others) operating on or near the Property. 

 
  7.3.2 Drainage;  

Licensee shall not make any changes to existing drainage patterns on or 
adjacent to railroad property without written approval by CP. Licensee shall not 
perform work that modifies capacity of drainage conveyance systems.   
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  7.3.3 Clearance;  
No work shall be done or any equipment or other obstruction placed over or 
within 25 feet laterally of the centerline of any track without advance notification 
to CP prior to performing such work or placing such equipment or obstruction.   

 
  7.3.4 Flagging: 

Licensee must make arrangements with CP for such flagging or watchman 
service as CP deems necessary for the protection of railroad traffic.  All such 
flagging and watchman service shall be provided by CP at Licensee’s expense. 
The fact that CP provides such service shall not relieve Licensee from any 
liability under this Agreement.  CP's labor and material additives are subject to 
change without notice to Licensee, and CP shall be reimbursed based upon its 
labor and material additives actually in effect as of the date of such service. 

 
  7.3.5 Certain Work Close To Track Not Permitted; Lateral Support:   

  
   a. Unless otherwise agreed to in writing by CP, excavations, borings, wells, 

pits, test holes, probe sites, and the like shall not be located closer than 25 
feet from the centerline of the nearest railroad track on or adjacent to the 
Property nor shall it take or allow any action upon the Property that would 
materially impair the lateral or subadjacent support of adjacent lands or 
railroad tracks.; 

 
 b. Unless otherwise agreed to in writing by CP, drilling and excavating 

equipment and related equipment shall not be located closer than 25 feet 
from the nearest rail of any such track; 

 
 c. In the event that CP permits excavations, borings, wells, pits, test holes, 

probe sites, or the like in close proximity to tracks, embankments or other 
features providing lateral or subadjacent support to land or tracks, then 
notwithstanding anything to the contrary in this license, Licensee shall be 
responsible for designing and constructing at no cost to CP any measure 
that is required to prevent the collapse, erosion or impairment to said land 
or tracks. 

 
  7.3.6 Storm Water  

Licensee shall not, without the advance written approval of CP, make any 
changes to the Property that would either increase the historic flow rate of storm 
water from the Property or create an impediment to the historic flow of storm 
water to the Property.  Unless otherwise agreed in writing, Between CP and the 
Licensee it is understood and agreed that Licensee shall at Licensee’s cost and 
expense be liable to CP for the construction, maintenance, repair and 
replacement upon the real property or other land not belonging to Grantor such 
storm sewer lines, manholes, mains, rip rap, boulders, wing walls, ditches and 
related 
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  7.3.7 Fencing  <not applicable> 
   Licensee shall, at no cost to CP, construct and maintain during the term hereof a 

fence acceptable to CP in the location(s) designated on Exhibit A.  Following 
completion of the Work, the Licensee shall remove the fencing, remove any post 
footings or concrete, and fill and tamp any post holes with clean fill material. 

 
 7.4 Conduct 
 
  7.4.1. Property clean, safe and free from nuisances 

The Licensee shall not permit the existence of any nuisance upon the Property 
and shall at all times keep the Property in a proper, clean, safe and sanitary 
condition, and free from accumulations of waste materials, debris or refuse. 

 
7.4.2. Release of Hazardous Substances: 

The Licensee shall not cause or allow the Release or threat of Release of any 
Hazardous Substance on, to, or from the Property. 

 
  7.4.3. Response Actions 

The Licensee shall promptly take all necessary action in Response to any 
Release or Use of a Hazardous Substance at the Property caused by, or 
attributable to, any act or omission of the Licensee (or the Licensee's 
employees, agents, representatives or invitees) that could: 

 a. give rise to any Claim under any Environmental Law,  
 b. cause a public health or workplace hazard, or  
 c.  create a nuisance. 

 
 7.5.  Required Notices/Disclosures 
 
  7.5.1 Transportation and Disposal Contracts 

The Licensee shall, upon written request by CP, provide CP with copies of 
transportation and disposal contracts and manifests for Hazardous Waste, any 
permits issued under any Environmental Laws, and any other documents 
demonstrating that the Licensee has complied with all Environmental Laws 
relating to the Property 

 
  7.5.2 Releases or Suspected Releases 

The Licensee shall promptly notify CP of any actual or suspected Release of 
any Hazardous Substance on, to, or from the Property, regardless of the cause 
of the Release. 
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7.5.3. Notices, summons citations, etc. 
The Licensee shall promptly provide CP with copies of all summons, citations, 
directives, information inquiries or requests, notices of potential responsibility, 
notices of violation or deficiency, orders or decrees, claims, causes of action, 
complaints, investigations, judgments, letters, notices of environmental liens or 
Response actions in progress, and other communications, written or oral, actual 
or threatened, from the United States Environmental Protection Agency, the 
United States Occupational Safety and Health Administration, or other federal, 
state or local agency or authority, or any other entity or individual, concerning: 

 a. any Release of a Hazardous Substance on, to or from the Property,  
 b. the imposition of any lien on the Property, or  

   c. any alleged violation of or responsibility under any Environmental Law 
relating to the Property. 

 
  7.5.4. Other Reports  <not applicable> 

Licensee shall, at CP’s option, provide CP, at no cost to CP, a copy of any other 
report, summary or written test results, collectively “Report,” pertaining to the 
Work.  If any such Report is to be filed or made available to any governmental 
agency acting in a regulatory capacity, then Licensee shall also give CP a 
reasonable time (not less than 5 working days) to review and comment on a 
draft of such Report and when preparing any such final Report pertaining to the 
Work, Licensee or its contractor shall give due consideration to CP's comments 
with respect to the draft of that Report.  Licensee will promptly provide CP with a 
copy of any final Report.   

 
7.6.  CP’s right to Participate in Response Actions 

Following receipt of any notice, order, claim, investigation, information request, letter, 
summons, citation, directive, or other communication identified in 7.D.iii connection 
with any action taken pursuant to section 7.C.iv, Licensee shall notify CP of and 
permit CP to participate in any and all investigations, telephone conferences, 
settlement discussions, remediation plans and all other interactions, direct or indirect, 
with governmental or regulatory officials, and Licensee shall take all action necessary 
to ensure that any indemnification, release, waiver, covenant not to sue, or hold 
harmless agreement benefiting Licensee and arising out of such activities, whether 
from a governmental or regulatory entity or from a private entity, also benefits CP to 
at least the same extent as Licensee.   

 
 7.7.  Restoration of Property;  

Upon completion of the Work or expiration or early termination of this Agreement, 
whichever occurs first, Licensee shall remove any debris resulting therefrom and shall 
restore the Property to the condition it was in prior to the commencement of the Work 
(or such other condition as is satisfactory to CP).  All excavations are to be backfilled 
and tamped. All borings shall be backfilled with grout.  Drill cuttings shall not be used 
as backfill.  Licensee shall dispose of all drill cuttings, soil and sediment samples, 
purge water, dewatering effluent, and water samples and all excess excavation 
material in a manner acceptable to CP and in accordance with all applicable laws, all 
at no expense to CP. 
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8. LIABILITY 
 
 8.1.  Damage To Tracks, Facilities, And Equipment:   

If any tracks, facilities, or equipment owned, used, or maintained by CP are damaged 
in connection with the Work, CP shall repair (or arrange for the repair of) such 
damage and Licensee shall pay the full cost of such repair within 30 days after CP 
shall tender a bill therefor. 

 
 8.2.  Assumption Of Risk:   

Licensee is fully aware of the dangers of working on and about railroad property and 
railroad operations and knowingly and willingly assumes the risk of harm (e.g., injury 
to or death of persons and damage to or destruction of property) that may occur 
while on and about the Property.  Without in any way limiting the scope of the 
preceding sentence, Licensee assumes the risk that monitoring wells, elevation 
bench marks, reference points, and other installations located on the Property may 
be disturbed, damaged, or destroyed by CP or third persons, and Licensee shall not 
make any claim against CP on account of same, even if such disturbance, damage, 
or destruction arises from the negligence of CP or its employees, agents, or invitees.  
Licensee assumes full responsibility for protecting its installations and personal 
property from theft and vandalism while such installations and personal property are 
on the Property. 

 
 8.3.  Indemnity:   

To the maximum extent permitted by applicable law, Licensee shall indemnify and 
defend the Indemnified Parties (as defined below) against all claims, demands, 
actions, suits, judgments, losses, damages (including, but not limited to, lost profits 
and other actual, compensatory, direct, consequential, punitive, and exemplary 
damages), expenses, penalties, fines, sanctions, court costs, litigation costs, and 
attorneys' fees (collectively, Claims) arising out of or relating to any destruction of (or 
damage to) any property or natural resource, any injury to (or death of) any person, 
or any environmental pollution or contamination whatsoever, where such destruction, 
damage, injury, death, pollution, or contamination actually or allegedly arises in 
whole or in part from the Work, any action or omission of Licensee while on or about 
the Property pursuant to this Agreement, or the exercise by Licensee of the license 
granted by this Agreement.  As used in this Agreement, Indemnified Parties means 
the following businesses and their officers, directors, employees, and agents:  Soo 
Line Railroad Company, Soo Line Corporation, Canadian Pacific Railway Company, 
any company doing business as Canadian Pacific Railway, and any railway company 
or contractor operating trains or rail equipment upon railway tracks in close proximity 
to the Property, together with the parent companies, subsidiaries, and affiliated 
companies of all of the foregoing. 
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9. INSURANCE. 
Licensee shall procure and maintain in effect (or shall cause its contractor to procure and 
maintain in effect), at any time when any portion of the Work is being performed, the 
following insurance: 

 
9.1.  Comprehensive General Liability Insurance: 

Comprehensive general liability insurance with a policy limit of not less than 
$2,000,000 per occurrence and $5,000,000 aggregate for bodily injury, death, and 
damage to or destruction of property (including the loss of use thereof).  The policy 
will include those policy extensions commonly referred to as broad form completed 
operations, contractor's protective, collapse, and underground damage.  The policy 
shall by its wording or by endorsement insure those liabilities and obligations which 
this Agreement contemplates will be assumed by Licensee, including liabilities and 
obligations to indemnify the Indemnified Parties.  The policy shall be endorsed to 
require that CP be given not less than 30 days written notice in advance of 
cancellation or termination of the policy or of any change or amendment to the policy 
that restricts or reduces coverage.  The policy shall be endorsed with a cross liability 
(severability of interest) endorsement in substantially the following form:  "This policy 
shall insure each person, firm, or corporation hereunder in the same manner and to 
the same extent as if a separate policy had been issued to each, but the inclusion 
herein of more than one insured shall not operate to increase the limits of the 
insurance company's liabilities."  The policy shall be endorsed to add the following as 
additional insureds:  Soo Line Railroad Company, Soo Line corporation Canadian 
Pacific Railway Company, any company doing business as Canadian Pacific 
Railway, and any railway company or contractor operating trains or rail equipment 
upon railway tracks in close proximity to the Property, together with the parent 
companies, subsidiaries, and affiliated companies of all of the foregoing (collectively, 
the Protected Parties).  The policy shall also be endorsed to waive subrogation rights 
against the Protected Parties. 

 
9.2.  Automobile Liability and Property Damage Insurance: 

Automobile liability and property damage insurance in an amount not less than 
$2,000,000, personal injury and property damage combined, covering the ownership, 
use, and operation of any motor vehicles and trailers licensed for use on public 
highways which are owned, leased, or controlled by Licensee or its contractor and 
used in connection with the Work.  The policy shall be endorsed to require that CP 
be given not less than 30 days written notice in advance of cancellation or 
termination of the policy or of any change or amendment to the policy that restricts or 
reduces coverage. 

 
9.3.  Workers Compensation Insurance: 

 Workers compensation insurance that meets the requirements of applicable state 
law. 

 
9.4.  Railroad Protective Liability Insurance:   

Railroad protective liability insurance (occurrence form), in the name of Soo Line 
Railroad Company and Canadian Pacific Railway Company, with limits of no less 
than $2,000,000 per occurrence and $6,000,000 aggregate for personal injury and 
property damage. 
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9.5.  Environmental Pollution Impairment Liability Insurance:  <not applicable> 
Contractor's environmental Pollution Impairment liability insurance with a policy limit 
of not less than $5,000,000 per occurrence.  The policy shall be endorsed to require 
that CP be given not less than 30 days written notice in advance of cancellation or 
termination of the policy or of any change or amendment to the policy that restricts or 
reduces coverage.  The policy shall be endorsed with a cross liability (severability of 
interest) endorsement in substantially the following form:  "This policy shall insure 
each person, firm, or corporation hereunder in the same manner and to the same 
extent as if a separate policy had been issued to each, but the inclusion herein of 
more than one insured shall not operate to increase the limits of the insurance 
company's liabilities."  The policy shall be endorsed to add the Protected Parties as 
additional insureds and to waive subrogation rights against the Protected Parties. 

 
 9.6.  Other Policies of Insurance:  <not applicable> 

Such other insurance as may be necessary to protect the Protected Parties against 
certain other claims arising out of the Work, to wit:   

 a. claims under any workers' compensation law,  
 b. claims under the Federal Employer's Liability Act, and  
 c. any other claims for damages for personal injury or death. 

 
 9.7.  Contractual Endorsement 

Each policy of insurance required in 9.1 and 9.2 shall include the following 
endorsement upon the certificate, or within the binder, policy or other contractual 
evidence signed by the insurer and in form acceptable to CP: 

 
“It is agreed that the policy or policies of insurance evidenced by this 
certificate covers the liability assumed by the insured in connection 
with work pursuant to the Right of Entry Agreement dated 
_______________, 2010 by and between …….(contractors 
name)…………… and Dakota Minnesota and Eastern Railroad Corp., 
including work upon railroad property, within railroad right of way 
and in close proximity operating railroad tracks.” 
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Before Licensee enters the Property, CP must receive and approve certificates of 
insurance evidencing the coverage’s required by sections 9.1, 9.2, and endorsements 
9.7 and CP must also receive and approve either the policy required by subparagraph 
9.4 or a binder evidencing that that policy is in effect.  CP reserves the right to 
demand a certified copy of any required policy, and Licensee or its contractor shall 
provide such copy within 10 working days after CP shall give notice to Licensee 
demanding such copy.  All of the required policies shall be issued by insurers 
acceptable to CP and shall be acceptable to CP in both form and substance.  
Licensee shall not enter the Property until all of the required policies have been 
approved in writing by CP.  If the comprehensive general liability and automobile 
policies are procured by Licensee's contractor, Licensee shall be added as an 
additional insured party under such policies.  If the contractor uses a subcontractor, 
the contractor shall provide the required policies and shall, in addition, either require 
the subcontractor to provide insurance equivalent to that described herein (except 
that only one policy required by subparagraph 9.4 need be provided for the Work) or 
obtain endorsements to the contractor's policies naming the subcontractor as an 
additional insured party.  If a subcontractor uses a sub-subcontractor, the sub-
subcontractor shall either provide insurance equivalent to that required of the 
subcontractor or shall be named as an additional insured party on the contractor's or 
subcontractor's policies.  In the event any required policy lapses, CP shall have the 
option of immediately terminating the License, with or without notice to Licensee; 
such termination shall be without prejudice to CP's rights and privileges under this 
Agreement.  The insurance coverage obtained pursuant to section 9 and its sub-
sections shall in no manner restrict or limit the liabilities assumed by Licensee under 
this Agreement. 

 
10. ENTIRE AGREEMENT 
 
 10.1. Survival Of Indemnity Provisions:   

  The indemnification provisions of this Agreement shall survive its expiration or 
termination. 
 
 10.2. Mere License:   

The permissions encompassed by this Agreement is a mere license to use the 
Property for the specified purpose and does not create any estate or interest in the 
Property. 

 
 10.3. No Warranty Of Title:   

  CP does not warrant that it has good title to the Property. 
 
 10.4. Assignment; Binding Effect:   

This Agreement may not be assigned by Licensee without the advance written 
consent of CP.  Subject to the preceding sentence, this Agreement shall be binding 
upon, and inure to the benefit of, the parties' respective successors and assigns. 
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 10.5. Governing Law:   
This Agreement shall be construed and interpreted in accordance with the laws of 
the state in which the Property is located, without reference to the choice of law rules 
of that state. 

 
 10.6. Entire Agreement:   

This Agreement is the full, complete, and entire Agreement of the parties with 
respect to the subjects hereof, and any and all prior writings, representations, and 
negotiations with respect to those subjects are superseded by this Agreement.  

 
 10.7. Headings:   

The headings used in this Agreement are provided solely as a convenient means of 
reference.  They are not intended to, and do not, limit or expand the purpose or 
effect of the paragraphs to which they are appended.  The headings shall not be 
used to construe or interpret this Agreement. 
  

 10.8. Singular And Plural:   
As used in this Agreement, the singular form of a word includes the plural form of 
that word, and vice versa, and this Agreement shall be deemed to include such 
changes to the accompanying verbiage as may be necessary to conform to the 
change from singular to plural, or vice versa. 

 
10.9. Duplicate Copies & Counterparts. 

This Agreement may be executed in counterparts, which together shall constitute 
one and the same document.  The parties may execute more than one copy of this 
Agreement, each of which shall constitute an original. 
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11. SIGNATURES. 
 
THE PARTIES HERETO have executed this Agreement as evidence of their agreement to the 
terms herein. 
 
 
 

……. (contractors name)…….. 

 

 
 

 
DAKOTA MINNESOTA & EASTERN 

RAILROAD CORP. 

doing business as Canadian Pacific Railway 
    
By 

 
 

 
 

    
By 

 
 

 
Its 

 
 

 
 

 
Its   

 
 
Date 

 
 

 
 

 
Date 

 
 

 
 

********************************************************************* 
 

EXHIBIT A 
 

{map of the Property marked to show ……….. and working limits, etc.}  
 

********************************************************************* 
 

EXHIBIT B 
 

{minimum safety rules for work on railroad property} 
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EROSION CONTROL BLANKET (SPECIAL) 
 
This Special Provision revises Section 251 of the Standard Specifications for Road and Bridge 
Construction to eliminate the use of Excelsior Blanket for Erosion Control Blanket.  This work 
shall consist of furnishing, transporting, and placing 100 % biodegradable erosion control 
blanket over seeded areas as detailed on the plans, according to Section 251 except as 
modified herein. 
 
Delete Article 1081.10(a) Excelsior Blanket. 
 
Delete the first paragraph of Article 1081.10 (b) Knitted Straw Mat and substitute the following: 
 

Knitted Straw Mat.  Knitted straw mat shall be a machine-produced mat of 100% clean, 
weed free agricultural straw.  The blanket shall be of consistent thickness with the straw 
evenly distributed over the entire area of the blanket.  The blanket shall be covered on 
top and bottom sides with a 100% biodegradable woven natural organic fiber netting 
such as North American Green S150BN or equal.  No plastic netting will be allowed.  
The top netting shall consist of machine directional strands formed from two intertwined 
yarns with cross directional strands interwoven through the twisted machine stands to 
form an approximate 0.50 x 1.0 (1.27 x 2.54 cm) mesh.  The blanket shall be sewn 
together on 1.50 inch (3.81 cm) centers with degradable thread.  The blanket shall be 
manufactured with a colored thread stitched along both outer edges (approximately 2-5 
inches (5-12.5cm) from the edge) as an overlap guide for adjacent mats. 
 
Short-term photodegradable erosion control blanket will not be allowed. 

 
Delete Article 1081.10(d) Wire Staples. 
 
Add the following to Article 1081.10 (e) Wood Stakes: 

Biodegradable plastic stakes will be allowed.  The biodegradable plastic anchor shall be 
approximately 6 in (15.24 cm) in length.  No metal wire stakes will be allowed. 

 
 
AGGREGATE SUBGRADE IMPROVEMENT (D-1) 
Effective:  February 22, 2012 Revised:  April 1, 2016 
 
Add the following Section to the Standard Specifications: 

 
“SECTION 303.  AGGREGATE SUBGRADE IMPROVEMENT 

 
303.01 Description.  This work shall consist of constructing an aggregate subgrade 

improvement. 
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303.02 Materials.  Materials shall be according to the following. 
 
 Item Article/Section 

(a) Coarse Aggregate  ................................................................................................. 1004.07 
(b) Reclaimed Asphalt Pavement (RAP) (Notes 1, 2 and 3) ............................................ 1031 
 
 Note 1.  Crushed RAP, from either full depth or single lift removal, may be mechanically 

blended with aggregate gradation CS 01 but shall not exceed 40 percent by weight of 
the total product.  The top size of the Coarse RAP shall be less than 4 in. (100 mm) and 
well graded. 

 
 Note 2.  RAP having 100 percent passing the 1 1/2 in (37.5 mm) sieve and being well 

graded, may be used as capping aggregate in the top 3 in. (75 mm) when aggregate 
gradation CS 01 is used in lower lifts. When RAP is blended with any of the coarse 
aggregates, the blending shall be done with mechanically calibrated feeders.  The final 
product shall not contain more than 40 percent by weight of RAP. 

 
 Note 3. The RAP used for aggregate subgrade improvement shall be according to the 

current Bureau of Materials and Physical Research Policy Memorandum, “Reclaimed 
Asphalt Pavement (RAP) for Aggregate Applications”. 

 
303.03 Equipment.  The vibratory machine shall be according to Article 1101.01, or as 

approved by the Engineer.  The calibration for the mechanical feeders shall have an accuracy of 
± 2.0 percent of the actual quantity of material delivered. 
 

303.04 Soil Preparation.  The stability of the soil shall be according to the Department’s 
Subgrade Stability Manual for the aggregate thickness specified. 
 

303.05 Placing Aggregate.  The maximum nominal lift thickness of aggregate gradation 
CS 01 shall be 24 in. (600 mm). 
 

303.06 Capping Aggregate.  The top surface of the aggregate subgrade shall consist of a 
minimum 3 in. (75 mm) of aggregate gradations CA 06 or CA 10. When Reclaimed Asphalt 
Pavement (RAP) is used, it shall be crushed and screened where 100 percent is passing the 
1 1/2 in. (37.5 mm) sieve and being well graded. RAP that has been fractionated to size will not 
be permitted for use in capping. Capping aggregate will not be required when the aggregate 
subgrade improvement is used as a cubic yard pay item for undercut applications. When RAP is 
blended with any of the coarse aggregates, the blending shall be done with mechanically 
calibrated feeders. 

 
303.07 Compaction.  All aggregate lifts shall be compacted to the satisfaction of the 

Engineer.  If the moisture content of the material is such that compaction cannot be obtained, 
sufficient water shall be added so that satisfactory compaction can be obtained. 

 
303.08 Finishing and Maintenance of Aggregate Subgrade Improvement.  The 

aggregate subgrade improvement shall be finished to the lines, grades, and cross sections 
shown on the plans, or as directed by the Engineer.  The aggregate subgrade improvement 
shall be maintained in a smooth and compacted condition. 
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303.09 Method of Measurement.  This work will be measured for payment according to 
Article 311.08. 

 
303.10 Basis of Payment.  This work will be paid for at the contract unit price per cubic 

yard (cubic meter) for AGGREGATE SUBGRADE IMPROVEMENT or at the contract unit price 
per square yard (square meter) for AGGREGATE SUBGRADE IMPROVEMENT, of the 
thickness specified. 

 
Add the following to Section 1004 of the Standard Specifications: 
 

“ 1004.07 Coarse Aggregate for Aggregate Subgrade Improvement.  The aggregate shall 
be according to Article 1004.01 and the following. 

(a) Description.  The coarse aggregate shall be crushed gravel, crushed stone, or crushed 
concrete. The top 12 inches of the aggregate subgrade improvement shall be 3 inches of 
capping material and 9 inches of crushed gravel, crushed stone or crushed concrete.  In 
applications where greater than 36 inches of subgrade material is required, rounded 
gravel, meeting the CS01 gradation, may be used beginning at a depth of 12 inches 
below the bottom of pavement. 

(b) Quality.  The coarse aggregate shall consist of sound durable particles reasonably free 
of deleterious materials.  Non-mechanically blended RAP may be allowed up to a 
maximum of 5.0 percent. 

(c) Gradation. 

(1) The coarse aggregate gradation for total subgrade thicknesses of 12 in. (300 mm) or 
greater shall be CS 01. 
 

 COARSE AGGREGATE SUBGRADE GRADATIONS 
Sieve Size and Percent Passing 

Grad No. 
8” 6” 4” 2” #4 

CS 01 100 97 ± 3 90 ± 10 45 ± 25 20 ± 20 
 

 COARSE AGGREGATE SUBGRADE GRADATIONS (Metric) 

Grad No. Sieve Size and Percent Passing 
200 mm 150 mm 100 mm 50 mm 4.75 mm 

CS 01 100 97 ± 3 90 ± 10 45 ± 25 20 ± 20 
 

(2) The 3 in. (75 mm) capping aggregate shall be gradation CA 6 or CA 10. 
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TRAFFIC CONTROL PLAN 
Effective:  September 30, 1985 Revised:  January 1, 2007 
 
Traffic Control shall be according to the applicable sections of the Standard Specifications, the 
Supplemental Specifications, the "Illinois Manual on Uniform Traffic Control Devices for Streets 
and Highways", any special details and Highway Standards contained in the plans, and the 
Special Provisions contained herein. 
 
Special attention is called to Article 107.09 of the Standard Specifications and the following 
Highway Standards, Details, Quality Standard for Work Zone Traffic Control Devices, Recurring 
Special Provisions and Special Provisions contained herein, relating to traffic control. 
 
The Contractor shall contact the District One Traffic Control Supervisor at (847) 705-4470 a 
minimum of 72 hours in advance of beginning work. 
 
STANDARDS: 701101, 701106, 701411, 701421, 701422, 701426, 701431, 701601, 701701, 
and 701901 
 
DETAILS:  

Maintenance of Traffic plans  
Entrance and Exit Ramp Closure Details (TC-08) 
Traffic Control and Protection for Sideroads, Intersections and Driveways (TC-10) 
Raised Reflective Pavement Markers (Snow Plow Resistant) (TC-11) 
Multilane Freeway Pavement Marking details (TC 12) 
District One Typical Pavement Markings (TC-13) 
Traffic Control and Protection at Turn Bays (To Remain Open to traffic (TC 14) 
Pavement Marking Letters and Symbols for Traffic Staging (TC-16) 
Traffic Control for Shoulder Closures and Partial Ramp Closures (TC-17) 
Detour Signing For Closing State Highways (TC-21)  
Arterial Road Information Sign (TC-22) 

 
SPECIAL PROVISIONS:  
 Portable Changeable Message Signs (BDE) 
 Temporary Pavement Marking (BDE) 
 Temporary Pavement 
 Temporary Traffic Signal Timing 
 Temporary Traffic Barrier Terminal, Type 11 
 Keeping Arterial Roadways Open to Traffic (Lane Closures Only) 
 Traffic Control and Protection (Arterials) 
 Maintenance of Roadways 
 Temporary Information Signing 
 Public Convenience and Safety (District One) 
 Speed Display Trailer (BDE) 
 Cooperation with Adjacent Contracts 
 Pavement and Shoulder Resurfacing (BDE Recurring SP #14) 
 Pavement Marking Removal (BDE) 
 Traffic Control Surveillance (Special)  
 Contractor Cooperation  
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TRAFFIC CONTROL AND PROTECTION (ARTERIALS) 
Effective: February 1, 1996 Revised: March 1, 2011 
 
Specific traffic control plan details and Special Provisions have been prepared for this contract. 
This work shall include all labor, materials, transportation, handling and incidental work 
necessary to furnish, install, maintain and remove all traffic control devices required as indicated 
in the plans and as approved by the Engineer. 
 
When traffic is to be directed over a detour route, the Contractor shall furnish, erect, maintain 
and remove all applicable traffic control devices along the detour route according to the details 
shown in the plans. 
 
Method of Measurement:  All traffic control (except Traffic Control and Protection 
(Expressways)) and temporary pavement markings) indicated on the traffic control plan details 
and specified in the Special Provisions will be measured for payment on a lump sum basis. 
 
Basis of Payment:  All traffic control and protection will be paid for at the contract lump sum 
price for TRAFFIC CONTROL AND PROTECTION (SPECIAL). 
 
Temporary pavement markings will be paid for separately unless shown on a Standard. 
 
 
TRAFFIC CONTROL SURVEILLANCE (SPECIAL) 
 
The contractor shall provide a person with a vehicle to survey, inspect and maintain all 
temporary traffic control devices when a lane is closed to traffic, when hazards are present 
adjacent to or within 8 feet of the edge of pavement for more than 24 hours, or as directed by 
the Engineer, during all hours when the Contractor is not engaged in construction operations on 
site or otherwise unable to maintain the traffic control devices. 
 
The surveillance person is required to drive through the entire project (which goes beyond the 
specific contract limits, including any and all adjacent concurrent contracts and all detour signing 
along detour routes included in the contract), to inspect all temporary traffic control devices, to 
correct all traffic control deficiencies, if possible, or immediately contact someone else to make 
corrections and to assist with directing traffic until such corrections are made, at intervals not to 
exceed 4 hours. This person shall list every inspection on an inspection form, furnished by the 
Engineer, and shall return a completed form on the first working day after the inspections are 
made. 
 
The Contractor shall supply a telephone staffed on a 24-hour-a-day basis to receive any 
notification of any deficiencies regarding traffic control and protection or receive any request for 
improving, correcting or modifying traffic control, installations or devices, including pavement 
markings. The Contractor shall dispatch additional personnel, materials, and equipment as 
necessary to begin to correct, improve, or modify the traffic control as directed, within one hour 
of notification by this surveillance person or by the Department. Upon completion of such 
corrections and/or revisions, the Contractor shall notify the Department's Communication Center 
at (847) 705-4612. 
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Method of Measurement. 
Traffic Control Surveillance will be measured on a calendar day basis. The inspections shall 
start within 4 hours after the lane is closed to traffic, when a hazard exists within 8 feet from the 
edge of pavement, or as directed by the Engineer, during all hours when the Contractor is not 
engaged in construction operations on site or otherwise unable to maintain the traffic control 
devices, and shall end when the lane closure or hazard is removed or as directed by the 
Engineer. 
 
Basis of Payment. 
Surveillance will be paid for at the contract unit price per calendar day or fraction thereof for 
TRAFFIC CONTROL SURVEILLANCE (SPECIAL). The price shall include all labor and 
equipment necessary to provide the required inspection and maintenance on the mainline route 
and on all cross streets which are included in the entire project. The cost of the materials for the 
maintenance of traffic control devices shall be included in the traffic control pay items. 
 
 
TEMPORARY INFORMATION SIGNING 
Effective: November 13, 1996 Revised: January 2, 2007 
 
Description. This work shall consist of furnishing, installing, maintaining, relocating for various 
states of construction and eventually removing temporary informational signs.  Included in this 
item may be ground mount signs, skid mount signs, truss mount signs, bridge mount signs, and 
overlay sign panels which cover portions of existing signs. 
 
Materials. Materials shall be according to the following Articles of Section 1000 - Materials: 
 

 Item Article/Section 
a.) Sign Base (Notes 1 & 2) 1090 
b.) Sign Face ( Note 3) 1091 
c.) Sign Legends 1092 
d.) Sign Supports 1093 
e.) Overlay Panels (Note 4) 1090.02 

 
Note 1. The Contractor may use 5/8 inch (16 mm) instead of 3/4 inch (19 mm) thick 

plywood. 
Note 2. Type A sheeting can be used on the plywood base. 
Note 3. All sign faces shall be Type A except all orange signs shall meet the 

requirements of Article 1106.01. 
Note 4. The overlay panels shall be 0.08 inch (2 mm) thick. 
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GENERAL CONSTRUCTION REQUIRMENTS 
 
Installation. 
The sign sizes and legend sizes shall be verified by the Contractor prior to fabrication. 
 
Signs which are placed along the roadway and/or within the construction zone shall be installed 
according to the requirements of Article 701.14 and Article 720.04.  The signs shall be 7 ft (2.1 
m) above the near edge of the pavement and shall be a minimum of 2 ft (600 mm) beyond the 
edge of the paved shoulder.  A minimum of two (2) posts shall be used. 
 
The attachment of temporary signs to existing sign structures or sign panels shall be approved 
by the Engineer.  Any damage to the existing signs due to the Contractor's operations shall be 
repaired or signs replaced, as determined by the Engineer, at the Contractor's expense. 
 
Signs which are placed on overhead bridge structures shall be fastened to the handrail with 
stainless steel bands.  These signs shall rest on the concrete parapet where possible.  The 
Contractor shall furnish mounting details for approval by the Engineer. 
 
Method of Measurement. This work shall be measured for payment in square feet (square 
meters) edge to edge (horizontally and vertically). 
 
All hardware, posts or skids, supports, bases for ground mounted signs, connections, which are 
required for mounting these signs will be included as part of this pay item. 
 
Basis of Payment. 
This work shall be paid for at the contract unit price per square foot (square meter) for 
TEMPORARY INFORMATION SIGNING. 
 
 
KEEPING ARTERIAL ROADWAYS OPEN TO TRAFFIC (LANE CLOSURES ONLY) 
Effective: January 22, 2003 Revised:  February 20, 2015 
 
The Contractor shall provide the necessary traffic control devices to warn the public and to 
delineate the work zone as required in these Special Provisions, the Standard Specifications, 
the State Standards, and the District Details. 
 
Arterial lane closures shall be in accordance with the Standard Specifications, Highway 
Standards, District Details, and the direction of the Engineer.  The Contractor shall request and 
gain approval from the Illinois Department of Transportation’s Arterial Traffic Control Supervisor 
at 847-705-4470 seventy–two (72) hours in advance of all long-term (24 hrs. or longer) lane 
closures.  This advance notification is calculated based on a Monday through Friday workweek 
and shall not include weekends or state holidays. 
 
Arterial lane closures not shown in the staging plans will not be permitted during peak traffic 
volume hours. 
 
Peak traffic volume hours are defined as weekdays (Monday through Friday) from  
6:00 AM to 9:00 AM and 3:00 PM to 6:00 PM. 
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Private vehicles shall not be parked in the work zone.  Contractor’s equipment and/or vehicles 
shall not be parked on the shoulders or in the median during non-working hours.  The parking of 
equipment and/or vehicles on State right-of-way will only be permitted at locations approved by 
the Engineer in accordance with Articles 701.08 and 701.11 of the Standard Specifications. 
 
Should the Contractor fail to completely open and keep open all the traffic lanes to traffic in 
accordance with the limitations specified above, the Contractor shall be liable to the Department 
for the amount of: 
 

One lane or ramp blocked:    
 

IL 120 at Greenleaf Ave. 
 

$1,000 / 15-Minutes 

 
Two lanes blocked: 
 

IL 120 at Greenleaf Ave. 
 

$2,500 / 15-Minutes 

 
Not as a penalty but as liquidated and ascertained damages for each and every 15 minute 
interval or a portion thereof that a lane is blocked outside the allowable time limitations.  Such 
damages may be deducted by the Department from any monies due the Contractor.  These 
damages shall apply during the contract time and during any extensions of the contract time. 
 
 
TEMPORARY TRAFFIC BARRIER TERMINAL, TYPE 11 
 
Description. This work will consist of constructing a connection between existing Guardrail and 
Temporary Concrete Barrier. The work shall be performed according to Sections 631 and 705 of 
the Standard Specifications. The work shall also be performed according to Highway Standard 
631051 except that the connection will be made between existing Guardrail and the Traffic 
Barrier Terminal. 
Basis of Payment. The work will be paid at the contract unit price each for TEMPORARY 
TRAFFIC BARRIER TERMINAL TYPE 11. 
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COARSE AGGREGATE FOR BACKFILL, TRENCH BACKFILL AND BEDDING (D-1) 
Effective:  November 1, 2011 Revised: November 1, 2013 
 
This work shall be according to Section 1004.05 of the Standard Specifications except for the 
following: 
 
Reclaimed Asphalt Pavement (RAP) maybe blended with gravel, crushed gravel, crushed stone 
crushed concrete, crushed slag, chats, crushed sand stone or wet bottom boiler slag. The RAP 
used shall be according to the current Bureau of Materials and Physical Research Policy 
Memorandum, “Reclaimed Asphalt Pavement (RAP) for Aggregate Applications”. The RAP shall 
be uniformly graded and shall pass the 1.0 in. (25 mm) screen. When RAP is blended with any 
of the coarse aggregate listed above, the blending shall be done mechanically with calibrated 
feeders. The feeders shall have an accuracy of + 2.0 percent of the actual quantity of material 
delivered. The final blended product shall not contain more than 40 percent by weight RAP.  

 
The coarse aggregate listed above shall meet CA 6 and CA 10 gradations prior to being 
blended with the processed and uniformly graded RAP. Gradation deleterious count shall not 
exceed 10% of total RAP and 5% of other by total weight. 
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FRICTION AGGREGATE (D-1) 
Effective:  January 1, 2011 Revised:  April 29, 2016 
 
Revise Article 1004.03(a) of the Standard Specifications to read: 
 
“1004.03 Coarse Aggregate for Hot-Mix Asphalt (HMA).  The aggregate shall be 
according to Article 1004.01 and the following. 
 

(a) Description.  The coarse aggregate for HMA shall be according to the following table. 
 

Use Mixture Aggregates Allowed 

Class A Seal or Cover Allowed Alone or in Combination 5/: 

Gravel 
Crushed Gravel 
Carbonate Crushed Stone 
Crystalline Crushed Stone 
Crushed Sandstone 
Crushed Slag (ACBF) 
Crushed Steel Slag 
Crushed Concrete 

HMA 
Low ESAL 

Stabilized Subbase 
or Shoulders 

Allowed Alone or in Combination 5/: 

Gravel 
Crushed Gravel 
Carbonate Crushed Stone 
Crystalline Crushed Stone 
Crushed Sandstone 
Crushed Slag (ACBF) 
Crushed Steel Slag1/  

Crushed Concrete 

HMA 
High ESAL 
Low ESAL 

Binder 
IL-19.0 
or IL-19.0L 
 
SMA Binder 

Allowed Alone or in Combination 5/ 6/: 

Crushed Gravel 
Carbonate Crushed Stone2/ 
Crystalline Crushed Stone 
Crushed Sandstone 
Crushed Slag (ACBF) 
Crushed Concrete3/ 

HMA 
High ESAL 
Low ESAL 

C Surface and  
Leveling Binder 
IL-9.5 or IL-9.5L 
 
SMA  
Ndesign 50 Surface 

Allowed Alone or in Combination 5/: 

Crushed Gravel 
Carbonate Crushed Stone2/ 
Crystalline Crushed Stone 
Crushed Sandstone 
Crushed Slag (ACBF) 
Crushed Steel Slag4/  
Crushed Concrete3/ 
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Use Mixture Aggregates Allowed 

HMA 
High ESAL 

D Surface and 
Leveling Binder 
IL-9.5 
 
SMA 
Ndesign 50 
Surface 

Allowed Alone or in Combination 5/: 

Crushed Gravel 
Carbonate Crushed Stone (other than 
Limestone)2/ 
Crystalline Crushed Stone 
Crushed Sandstone 
Crushed Slag (ACBF) 
Crushed Steel Slag4/ 
Crushed Concrete3/ 
 

Other Combinations Allowed: 

Up to...  With... 

25% Limestone Dolomite 

50% Limestone Any Mixture D 
aggregate other than 
Dolomite 

75% Limestone Crushed Slag (ACBF) 

or Crushed 
Sandstone 

HMA 
High ESAL 

E Surface 
IL-9.5 
 
SMA 
Ndesign 80 
Surface 

Allowed Alone or in Combination 5/ 6/: 

 
Crystalline Crushed Stone  
Crushed Sandstone 
Crushed Slag (ACBF) 
Crushed Steel Slag 
 
No Limestone. 
 

Other Combinations Allowed: 

Up to... With... 

50% Dolomite2/ Any Mixture E 
aggregate 

75% Dolomite2/ Crushed Sandstone, 
Crushed Slag (ACBF), 
Crushed Steel Slag, or 
Crystalline Crushed 
Stone 

75% Crushed Gravel2/ 
or Crushed Concrete3/ 

Crushed Sandstone, 
Crystalline Crushed 
Stone, Crushed Slag 
(ACBF), or Crushed 
Steel Slag 
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Use Mixture Aggregates Allowed 

HMA 
High ESAL 

F Surface 
IL-9.5 
 
SMA 
Ndesign 80 
Surface 

Allowed Alone or in Combination 5/ 6/: 
 
Crystalline Crushed Stone 
Crushed Sandstone  
Crushed Slag (ACBF) 
Crushed Steel Slag 
No Limestone. 

Other Combinations Allowed:  

Up to... With... 

50% Crushed Gravel2/, 
Crushed Concrete3/, or 
Dolomite2/  

Crushed Sandstone, 
Crushed Slag (ACBF), 
Crushed Steel Slag, or 
Crystalline Crushed 
Stone 

 
1/ Crushed steel slag allowed in shoulder surface only. 
2/ Carbonate crushed stone (limestone) and/or crushed gravel shall not be used in SMA 

Ndesign 80.  In SMA Ndesign 50, carbonate crushed stone shall not be blended with any 
of the other aggregates allowed alone in Ndesign 50 SMA binder or Ndesign 50 SMA 
surface. 

3/ Crushed concrete will not be permitted in SMA mixes. 
4/ Crushed steel slag shall not be used as leveling binder. 
5/ When combinations of aggregates are used, the blend percent measurements shall be 

by volume.” 
6/ Combining different types of aggregate will not be permitted in SMA Ndesign 80.” 

 
 
HMA MIXTURE DESIGN REQUIREMENTS (D-1) 
Effective:  January 1, 2013 Revised: April 1, 2016 

 
1) Design Composition and Volumetric Requirements 
 
Revise the table in Article 406.06(d) of the Standard Specifications to read: 
 

“MINIMUM COMPACTED LIFT THICKNESS 

Mixture Composition Thickness, in. (mm) 

IL-4.75 3/4 (19) 
SMA-9.5, IL-9.5, IL-9.5L 1 1/2 (38) 

SMA-12.5 2 (50) 
IL-19.0, IL-19.0L 2 1/4 (57)” 
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Revise the table in Article 1004.03(c) of the Standard Specifications to read: 
 

“Use Size/Application Gradation No. 

Class A-1, 2, & 3 3/8 in. (10 mm) Seal CA 16 
Class A-1 1/2 in. (13 mm) Seal CA 15 
Class A-2 & 3 Cover CA 14 
HMA High ESAL IL-19.0 

IL-9.5 
CA 11 1/ 

CA 16, CA 133/ 

HMA Low ESAL IL-19.0L 
IL-9.5L 

Stabilized Subbase 
or Shoulders 

CA 11 1/ 

CA 16 

SMA2/ 1/2 in. (12.5mm) 
Binder & Surface 

IL 9.5 
Surface 

CA133/, CA14 or CA16 
 

CA16, CA 133/ 

 
1/ CA 16 or CA 13 may be blended with the gradations listed. 
2/ The coarse aggregates used shall be capable of being 

combined with stone sand, slag sand, or steel slag sand 
meeting the FA/FM 20 gradation and mineral filler to meet 
the approved mix design and the mix requirements noted 
herein. 

3/ CA 13 shall be 100 percent passing the 1/2 in. (12.5mm) sieve. 
 

Revise Article 1004.03(e) of the Supplemental Specifications to read: 
 
 “(e) Absorption. For SMA the coarse aggregate shall also have water absorption  
  ≤ 2.0 percent.” 
 
Revise the last paragraph of Article 1102.01 (a) (5) of the Standard Specifications to read: 
 
 “IL-4.75 and Stone Matrix Asphalt (SMA) mixtures which contain aggregate having 

absorptions greater than or equal to 2.0 percent, or which contain steal slag sand, 
shall have minimum surge bin storage plus haul time of 1.5 hours.” 
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Revise the nomenclature table in Article 1030.01 of the Standard Specifications to read: 
 

“High ESAL IL-19.0 binder; 
IL-9.5 surface; IL-4.75; SMA-12.5, 

SMA-9.5 
Low ESAL IL-19.0L binder; IL-9.5L surface; 

Stabilized Subbase (HMA)1/; 
HMA Shoulders2/ 

 
1/ Uses 19.0L binder mix. 
 
2/ Uses 19.0L for lower lifts and 9.5L for surface lift.” 

 
Revise Article 1030.02 of the Standard Specifications and Supplemental Specifications to read: 
 

“1030.02 Materials.  Materials shall be according to the following. 
 

Item .................................................................................................. Article/Section 
(a) Coarse Aggregate  ................................................................................................. 1004.03 
(b) Fine Aggregate  ...................................................................................................... 1003.03 
(c) RAP Material  .............................................................................................................. 1031 
(d) Mineral Filler  ............................................................................................................... 1011 
(e) Hydrated Lime  ....................................................................................................... 1012.01 
(f) Slaked Quicklime (Note 1) 
(g) Performance Graded Asphalt Binder (Note 2)  ........................................................... 1032 
(h) Fibers (Note 3) 
(i) Warm Mix Asphalt (WMA) Technologies (Note 4) 

 
Note 1.  Slaked quicklime shall be according to ASTM C 5. 
 
Note 2.  The asphalt binder shall be an SBS PG 76-28 when the SMA is used on a full-
depth asphalt pavement and SBS PG 76-22 when used as an overlay, except where 
modified herein. The asphalt binder shall be an Elvaloy or SBS PG 76-22 for IL-4.75, 
except where modified herein. The elastic recovery shall be a minimum of 80. 
 
Note 3.  A stabilizing additive such as cellulose or mineral fiber shall be added to the 
SMA mixture according to Illinois Modified AASHTO M 325.  The stabilizing additive 
shall meet the Fiber Quality Requirements listed in Illinois Modified AASHTO M 325.  
Prior to approval and use of fibers, the Contractor shall submit a notarized certification 
by the producer of these materials stating they meet these requirements. Reclaimed 
Asphalt Shingles (RAS) may be used in Stone Matrix Asphalt (SMA) mixtures designed 
with an SBA polymer modifier as a fiber additive if the mix design with RAS included 
meets AASHTO T305 requirements. The RAS shall be from a certified source that 
produces either Type I or Type 2. Material shall meet requirements noted herein and the 
actual dosage rate will be determined by the Engineer. 
 
Note 4.  Warm mix additives or foaming processes shall be selected from the current 
Bureau of Materials and Physical Research Approved List, “Warm Mix Asphalt 
Technologies”.” 
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Revise Article 1030.04(a)(1) of the Standard Specifications and the Supplemental Specifications 
to read: 

 
“ (1) High ESAL Mixtures.  The Job Mix Formula (JMF) shall fall within the following limits. 

 
High ESAL, MIXTURE COMPOSITION (% PASSING) 1/ 

Sieve 
Size 

IL-19.0 mm SMA 4/  
IL-12.5 mm 

SMA 4/ 
IL-9.5 mm 

IL-9.5 mm IL-4.75 mm 

min max min max min max min max min max 
1 1/2 in 

(37.5 mm) 
  

    
    

1 in. 
(25 mm) 

 100 
    

    

3/4 in. 
(19 mm) 

90 100  100       

1/2 in. 
(12.5 mm) 

75 89 80 100  100  100  100 

3/8 in. 
(9.5 mm) 

   65 90 100 90 100  100 

#4 
(4.75 mm) 

40 60 20 30 36 50 34 69 90 100 

#8 
(2.36 mm) 20  42 16 24 5/ 16 325/ 34 6/  52 2/ 70 90 

#16 
(1.18 mm) 

15 30     10 32 50 65 

#30 
(600 m) 

  12 16 12 18     

#50 
(300 m) 

6 15     4 15 15 30 

#100 
(150 m) 

4 9     3 10 10 18 

#200 
(75 m) 

3 6 7.0 9.0 3/ 7.5 9.5 3/ 4 6 7 9 3/ 

Ratio 
Dust/Asphalt 

Binder 
 1.0  1.5  1.5  1.0  1.0  

 
1/ Based on percent of total aggregate weight. 

 
2/ The mixture composition shall not exceed 44 percent passing the #8 

(2.36 mm) sieve for surface courses with Ndesign = 90. 
 

3/ Additional minus No. 200 (0.075 mm) material required by the mix 
design shall be mineral filler, unless otherwise approved by the 
Engineer.  
 

4/ The maximum percent passing the #635 (20 µm) sieve shall be ≤ 3 
percent. 
 

5/ When establishing the Adjusted Job Mix Formula (AJMF) the percent 
passing the #8 (2.36 mm) sieve shall not be adjusted above the 
percentage stated on the table.  
 

6/ When establishing the Adjusted Job Mix Formula (AJMF) the percent 
passing the #8 (2.36 mm) sieve shall not be adjusted below 34 
percent. 
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Revise Article 1030.04(b)(1) of the Standard Specifications to read: 
  

“(1) High ESAL Mixtures.  The target value for the air voids of the HMA shall be 4.0 
percent and for IL-4.75 it shall be 3.5 percent at the design number of gyrations.  
The VMA and VFA of the HMA design shall be based on the nominal maximum 
size of the aggregate in the mix, and shall conform to the following requirements. 

 
VOLUMETRIC REQUIREMENTS 

High ESAL 
 Voids in the Mineral Aggregate 

(VMA), 
% minimum 

Voids Filled 
with Asphalt 

Binder 
(VFA), 

% 
Ndesign  

IL-19.0 
 

IL-9.5 
IL-4.751/ 

50 
 

13.5 
 

15.0 

18.5 65 – 78 2/ 

70 
 65 - 75 

90 
     

1/ Maximum Draindown for IL-4.75 shall be 0.3 percent 
 

2/ VFA for IL-4.75 shall be 72-85 percent” 
 

Replace Article 1030.04(b)(3) of the Standard Specifications with the following: 
  

“(3) SMA Mixtures. 
 

Volumetric Requirements 
SMA 1/ 

Ndesign Design Air Voids 
Target % 

Voids in the 
Mineral Aggregate  

(VMA), % min.  

Voids Filled  
with Asphalt  

(VFA), % 

80 4/ 3.5 
17.0 2/ 

75 - 83 16.0 3/ 

 
1/ Maximum draindown shall be 0.3 percent. The draindown shall be 

determined at the JMF asphalt binder content at the mixing temperature 
plus 30 °F. 
 

2/ Applies when specific gravity of coarse aggregate is ≥ 2.760. 
 

3/ Applies when specific gravity of coarse aggregate is < 2.760. 
 

4/ Blending of different types of aggregate will not be permitted. 
For surface course, the coarse aggregate can be crushed steel slag, 
crystalline crushed stone or crushed sandstone. For binder course, coarse 
aggregate shall be crushed stone (dolomite), crushed gravel, crystalline 
crushed stone, or crushed sandstone. 
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Add to the end of Article 1030.05 (d) (2) a. of the Standard Specifications: 
 

“During production, the Contractor shall test SMA mixtures for draindown according to 
AASHTO T305 at a frequency of 1 per day of production.” 

 
Delete last sentence of the second paragraph of Article 1102.01(a) (4) b. 2. 
 
Add to the end of Article 1102.01 (a) (4) b. 2.: 
 

“As an option, collected dust (baghouse) may be used in lieu of manufactured mineral 
filler according to the following: 
 

(a.) Sufficient collected dust (baghouse) is available for production of the SMA mix 
for the entire project. 
 

(b.) A mix design was prepared based on collected dust (baghouse).  
 

2) Design Verification and Production 
 
Revise Article 1030.04 (d) of the Standard Specifications to read: 
 

“(d) Verification Testing.  High ESAL, IL-4.75, and SMA mix designs submitted for 
verification will be tested to ensure that the resulting mix designs will pass the 
required criteria for the Hamburg Wheel Test (IL mod AASHTO T-324) and the 
Tensile Strength Test (IL mod AASHTO T-283). The Department will perform a 
verification test on gyratory specimens compacted by the Contractor. If the mix fails 
the Department’s verification test, the Contractor shall make the necessary changes 
to the mix and resubmit compacted specimens to the Department for verification. If 
the mix fails again, the mix design will be rejected.  
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All new and renewal mix designs will be required to be tested, prior to submittal for 
Department verification and shall meet the following requirements: 

 
(1)Hamburg Wheel Test criteria. The maximum allowable rut depth shall be 0.5 in. 

(12.5 mm).  The minimum number of wheel passes at the 0.5 in. (12.5 mm) rut 
depth criteria shall be based on the high temperature binder grade of the mix as 
specified in the mix requirements table of the plans. 

 
Illinois Modified AASHTO T 324 Requirements 1/ 

 

Asphalt Binder Grade # Repetitions Max Rut Depth (mm) 

PG 70 -XX (or higher) 20,000 12.5 

PG 64 -XX (or lower) 10,000 12.5 

 
1/ When produced at temperatures of 275 ± 5 °F (135 ± 3 °C) or less, loose 

Warm Mix Asphalt shall be oven aged at 270 ± 5 °F (132 ± 3 °C) for two 
hours prior to gyratory compaction of Hamburg Wheel specimens. 

 
Note: For SMA Designs (N-80) the maximum rut depth is 6.0 mm at 20,000 

repetitions. 
For IL 4.75mm Designs (N-50) the maximum rut depth is 9.0mm at 15,000 
repetitions. 

 
(2) Tensile Strength Criteria.  The minimum allowable conditioned tensile strength 

shall be 60 psi (415 kPa) for non-polymer modified performance graded (PG) 
asphalt binder and 80 psi (550 kPa) for polymer modified PG asphalt binder.  The 
maximum allowable unconditioned tensile strength shall be 200 psi (1380 kPa).” 

 
Production Testing.  Revise first paragraph of Article 1030.06(a) of the Standard Specifications 
to read: 
 

“(a) High ESAL, IL-4.75, WMA, and SMA Mixtures.  For each contract, a 300 ton (275 metric 
tons) test strip, except for SMA mixtures it will be 400 ton (363 metric ton), will be 
required at the beginning of HMA production for each mixture with a quantity of 3000 
tons (2750 metric tons) or more according to the Manual of Test Procedures for 
Materials “Hot Mix Asphalt Test Strip Procedures”. 
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Add the following after the sixth paragraph in Article 1030.06 (a) of the Standard Specifications: 
 

“The Hamburg Wheel test shall also be conducted on all HMA mixtures from a sample taken 
within the first 500 tons (450 metric tons) on the first day of production or during start up with 
a split reserved for the Department.  The mix sample shall be tested according to the Illinois 
Modified AASHTO T 324 and shall meet the requirements specified herein.  Mix production 
shall not exceed 1500 tons (1350 metric tons) or one day’s production, whichever comes 
first, until the testing is completed and the mixture is found to be in conformance.  The 
requirement to cease mix production may be waived if the plant produced mixture 
demonstrates conformance prior to start of mix production for a contract. 
 
If the mixture fails to meet the Hamburg Wheel criteria, no further mixture will be accepted 
until the Contractor takes such action as is necessary to furnish a mixture meeting the 
criteria” 

 
Method of Measurement: 
 
Add the following after the fourth paragraph of Article 406.13 (b): 
 
“The plan quantities of SMA mixtures shall be adjusted using the actual approved binder and 

surface Mix Design’s Gmb.” 
 
Basis of Payment.  
 
Replace the fourth paragraph of Article 406.14 of the Standard Specifications with the following: 
 

“Stone matrix asphalt will be paid for at the contract unit price per ton (metric ton) for 
POLYMERIZED HOT-MIX ASPHALT SURFACE COURSE, STONE MATRIX ASPHALT, of 
the mixture composition and Ndesign specified; and POLYMERIZED HOT-MIX ASPHALT 
BINDER COURSE, STONE MATRIX ASPHALT, of the mixture composition and Ndesign 
specified.” 
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RECLAIMED ASPHALT PAVEMENT AND RECLAIMED ASPHALT SHINGLES (D-1) 
Effective:  November 1, 2012 Revise:  April 1, 2017 
 
Revise Section 1031 of the Standard Specifications to read: 
 

“SECTION 1031.  RECLAIMED ASPHALT PAVEMENT AND RECLAIMED ASPHALT 
SHINGLES 

 
1031.01 Description.  Reclaimed asphalt pavement and reclaimed asphalt shingles shall 

be according to the following. 
 
(a) Reclaimed Asphalt Pavement (RAP).  RAP is the material resulting from cold milling or 

crushing an existing hot-mix asphalt (HMA) pavement.  RAP will be considered 
processed FRAP after completion of both crushing and screening to size.  The 
Contractor shall supply written documentation that the RAP originated from routes or 
airfields under federal, state, or local agency jurisdiction. 

 
(b) Reclaimed Asphalt Shingles (RAS).  Reclaimed asphalt shingles (RAS).  RAS is from 

the processing and grinding of preconsumer or post-consumer shingles.  RAS shall be a 
clean and uniform material with a maximum of 0.5 percent unacceptable material, as 
defined in Bureau of Materials and Physical Research Policy Memorandum, “Reclaimed 
Asphalt Shingle (RAS) Sources”, by weight of RAS.  All RAS used shall come from a 
Bureau of Materials and Physical Research approved processing facility where it shall 
be ground and processed to 100 percent passing the 3/8 in. (9.5 mm) sieve and 
90 percent passing the #4 (4.75 mm) sieve.  RAS shall meet the testing requirements 
specified herein.  In addition, RAS shall meet the following Type 1 or Type 2 
requirements. 

 
(1) Type 1.  Type 1 RAS shall be processed, preconsumer asphalt shingles salvaged 

from the manufacture of residential asphalt roofing shingles. 
 
(2) Type 2.  Type 2 RAS shall be processed post-consumer shingles only, salvaged 

from residential, or four unit or less dwellings not subject to the National Emission 
Standards for Hazardous Air Pollutants (NESHAP). 

 
  



FAP Route 342/FAP Route 333 (IL 120) 
Project NHPP-000V(120) 

Section 12(VB-1&2) &12R-1HB-2(BR)RS-2 
Lake County 

Contract No. 60X40 
 

 49

1031.02 Stockpiles.  RAP and RAS stockpiles shall be according to the following. 
 
(a) RAP Stockpiles.  The Contractor shall construct individual, sealed RAP stockpiles 

meeting one of the following definitions.  Additional processed RAP (FRAP) shall be 
stockpiled in a separate working pile, as designated in the QC Plan, and only added to 
the sealed stockpile when test results for the working pile are complete and are found to 
meet tolerances specified herein for the original sealed FRAP stockpile.  Stockpiles shall 
be sufficiently separated to prevent intermingling at the base.  All stockpiles (including 
unprocessed RAP and FRAP) shall be identified by signs indicating the type as listed 
below (i.e. “Non- Quality, FRAP -#4 or Type 2 RAS”, etc…). 
 
(1) Fractionated RAP (FRAP).  FRAP shall consist of RAP from Class I, Superpave 

HMA (High and Low ESAL) or equivalent mixtures.  The coarse aggregate in FRAP 
shall be crushed aggregate and may represent more than one aggregate type and/or 
quality, but shall be at least C quality.  All FRAP shall be processed prior to testing 
and sized into fractions with the separation occurring on or between the #4 
(4.75 mm) and 1/2 in. (12.5 mm) sieves.  Agglomerations shall be minimized such 
that 100 percent of the RAP in the coarse fraction shall pass the maximum sieve size 
specified for the mix the FRAP will be used in. 

 
(2) Restricted FRAP (B quality) stockpiles shall consist of RAP from Class I, Superpave 

(High ESAL), or HMA (High ESAL).  If approved by the Engineer, the aggregate from 
a maximum 3.0 in. (75 mm) single combined pass of surface/binder milling will be 
classified as B quality.  All millings from this application will be processed into FRAP 
as described previously. 

 
(3) Conglomerate.  Conglomerate RAP stockpiles shall consist of RAP from Class I, 

Superpave HMA (High and Low ESAL) or equivalent mixtures.  The coarse 
aggregate in this RAP shall be crushed aggregate and may represent more than one 
aggregate type and/or quality, but shall be at least C quality.  This RAP may have an 
inconsistent gradation and/or asphalt binder content prior to processing.  All 
conglomerate RAP shall be processed (FRAP) prior to testing.  Conglomerate RAP 
stockpiles shall not contain steel slag or other expansive material as determined by 
the Department. 

 
(4) Conglomerate “D” Quality (DQ).  Conglomerate DQ RAP stockpiles shall consist of 

RAP from HMA shoulders, bituminous stabilized subbases or Superpave (Low 
ESAL)/HMA (Low ESAL) IL-19.0L binder mixture.  The coarse aggregate in this RAP 
may be crushed or round but shall be at least D quality.  This RAP may have an 
inconsistent gradation and/or asphalt binder content.  Conglomerate DQ RAP 
stockpiles shall not contain steel slag or other expansive material as determined by 
the Department. 

 
(5) Non-Quality.  RAP stockpiles that do not meet the requirements of the stockpile 

categories listed above shall be classified as “Non-Quality”. 
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RAP or FRAP containing contaminants, such as earth, brick, sand, concrete, sheet 
asphalt, bituminous surface treatment (i.e. chip seal), pavement fabric, joint sealants, 
plant cleanout etc., will be unacceptable unless the contaminants are removed to the 
satisfaction of the Engineer.  Sheet asphalt shall be stockpiled separately. 
 

(b) RAS Stockpiles. Type 1 and Type 2 RAS shall be stockpiled separately and shall be 
sufficiently separated to prevent intermingling at the base.  Each stockpile shall be 
signed indicating what type of RAS is present. 

 
However, a RAS source may submit a written request to the Department for approval to 
blend mechanically a specified ratio of Type 1 RAS with Type 2 RAS.  The source will 
not be permitted to change the ratio of the blend without the Department prior written 
approval.  The Engineer’s written approval will be required, to mechanically blend RAS 
with any fine aggregate produced under the AGCS, up to an equal weight of RAS, to 
improve workability.  The fine aggregate shall be “B Quality” or better from an approved 
Aggregate Gradation Control System source.  The fine aggregate shall be one that is 
approved for use in the HMA mixture and accounted for in the mix design and during 
HMA production. 
 
Records identifying the shingle processing facility supplying the RAS, RAS type, and lot 
number shall be maintained by project contract number and kept for a minimum of 
three years. 

 
1031.03 Testing.  FRAP and RAS testing shall be according to the following. 
 
(a) FRAP Testing.  When used in HMA, the FRAP shall be sampled and tested either during 

processing or after stockpiling. It shall also be sampled during HMA production. 
 
(1) During Stockpiling.  For testing during stockpiling, washed extraction samples shall 

be run at the minimum frequency of one sample per 500 tons (450 metric tons) for 
the first 2000 tons (1800 metric tons) and one sample per 2000 tons 
(1800 metric tons) thereafter.  A minimum of five tests shall be required for stockpiles 
less than 4000 tons (3600 metric tons). 

 
(2) Incoming Material. For testing as incoming material, washed extraction samples shall 

be run at a minimum frequency of one sample per 2000 tons (1800 metric tons) or 
once per week, whichever comes first. 

 
(3) After Stockpiling.  For testing after stockpiling, the Contractor shall submit a plan for 

approval to the District proposing a satisfactory method of sampling and testing the 
RAP/FRAP pile either in-situ or by restockpiling.  The sampling plan shall meet the 
minimum frequency required above and detail the procedure used to obtain 
representative samples throughout the pile for testing. 
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Before extraction, each field sample of FRAP, shall be split to obtain two samples of test 
sample size.  One of the two test samples from the final split shall be labeled and stored 
for Department use.  The Contractor shall extract the other test sample according to 
Department procedure.  The Engineer reserves the right to test any sample (split or 
Department-taken) to verify Contractor test results. 

 
(b) RAS Testing.  RAS shall be sampled and tested during stockpiling according to Bureau 

of Materials and Physical Research Policy Memorandum, “Reclaimed Asphalt Shingle 
(RAS) Sources”.  The Contractor shall also sample as incoming material at the HMA 
plant. 
 
(1) During Stockpiling.  Washed extraction and testing for unacceptable materials shall 

be run at the minimum frequency of one sample per 200 tons (180 metric tons) for 
the first 1000 tons (900 metric tons) and one sample per 1000 tons (900 metric tons) 
thereafter.  A minimum of five samples are required for stockpiles less than 
1000 tons (900 metric tons).  Once a ≤ 1000 ton (900 metric ton), five-sample/test 
stockpile has been established it shall be sealed.  Additional incoming RAS shall be 
in a separate working pile as designated in the Quality Control plan and only added 
to the sealed stockpile when the test results of the working pile are complete and are 
found to meet the tolerances specified herein for the original sealed RAS stockpile. 

 
(2) Incoming Material.  For testing as incoming material at the HMA plant, washed 

extraction shall be run at the minimum frequency of one sample per 250 tons 
(227 metric tons).  A minimum of five samples are required for stockpiles less than 
1000 tons (900 metric tons).  The incoming material test results shall meet the 
tolerances specified herein. 

 
The Contractor shall obtain and make available all test results from start of the initial 
stockpile sampled and tested at the shingle processing facility in accordance with the 
facility’s QC Plan. 
 
Before extraction, each field sample shall be split to obtain two samples of test sample 
size.  One of the two test samples from the final split shall be labeled and stored for 
Department use.  The Contractor shall extract the other test sample according to 
Department procedures.  The Engineer reserves the right to test any sample (split or 
Department-taken) to verify Contractor test results. 
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1031.04 Evaluation of Tests.  Evaluation of test results shall be according to the following. 
 

(a) Evaluation of FRAP Test Results.  All test results shall be compiled to include asphalt 
binder content, gradation and, when applicable (for slag), Gmm.  A five test average of 
results from the original pile will be used in the mix designs.  Individual extraction test 
results run thereafter, shall be compared to the average used for the mix design, and will 
be accepted if within the tolerances listed below. 
 

Parameter FRAP 

No. 4 (4.75 mm)  6 % 
No. 8 (2.36 mm)  5 % 
No. 30 (600 m)  5 % 
No. 200 (75 m)  2.0 % 
Asphalt Binder  0.3 % 
Gmm  0.03 1/ 

 
1/ For stockpile with slag or steel slag present as determined in the current 

Manual of Test Procedures Appendix B 21, “Determination of Reclaimed 
Asphalt Pavement Aggregate Bulk Specific Gravity”. 

 
If any individual sieve and/or asphalt binder content tests are out of the above tolerances 
when compared to the average used for the mix design, the FRAP stockpile shall not be 
used in Hot-Mix Asphalt unless the FRAP representing those tests is removed from the 
stockpile.  All test data and acceptance ranges shall be sent to the District for evaluation. 
 
The Contractor shall maintain a representative moving average of five tests to be used 
for Hot-Mix Asphalt production. 
 
With the approval of the Engineer, the ignition oven may be substituted for extractions 
according to the ITP, “Calibration of the Ignition Oven for the Purpose of Characterizing 
Reclaimed Asphalt Pavement (RAP)” or Illinois Modified AASHTO T-164-11, Test 
Method A. 

 
(b) Evaluation of RAS Test Results.  All of the test results, with the exception of percent 

unacceptable materials, shall be compiled and averaged for asphalt binder content and 
gradation.  A five test average of results from the original pile will be used in the mix 
designs.  Individual test results run thereafter, when compared to the average used for 
the mix design, will be accepted if within the tolerances listed below. 
 

Parameter RAS 
No. 8 (2.36 mm) ± 5 % 

No. 16 (1.18 mm) ± 5 % 
No. 30 (600 µm) ± 4 % 
No. 200 (75 µm) ± 2.5 % 

Asphalt Binder Content ± 2.0 % 
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If any individual sieve and/or asphalt binder content tests are out of the above tolerances 
when compared to the average used for the mix design, the RAS shall not be used in 
Hot-Mix Asphalt unless the RAS representing those tests is removed from the stockpile.  
All test data and acceptance ranges shall be sent to the District for evaluation. 
 

(c) Quality Assurance by the Engineer.  The Engineer may witness the sampling and 
splitting conduct assurance tests on split samples taken by the Contractor for quality 
control testing a minimum of once a month. 
 
The overall testing frequency will be performed over the entire range of Contractor 
samples for asphalt binder content and gradation.  The Engineer may select any or all 
split samples for assurance testing.  The test results will be made available to the 
Contractor as soon as they become available. 
 
The Engineer will notify the Contractor of observed deficiencies. 
 
Differences between the Contractor’s and the Engineer’s split sample test results will be 
considered acceptable if within the following limits. 
 

Test Parameter Acceptable Limits of Precision 

% Passing:1/ 
FRAP RAS 

1/2 in. 5.0%  
No. 4 5.0%  
No. 8 3.0% 4.0% 
No. 30 2.0% 4.0% 
No. 200 2.2% 4.0% 
Asphalt Binder Content 0.3% 3.0% 
Gmm 0.030  
 

1/ Based on washed extraction. 
 

In the event comparisons are outside the above acceptable limits of precision, the 
Engineer will immediately investigate. 
 

(d) Acceptance by the Engineer.  Acceptable of the material will be based on the validation 
of the Contractor’s quality control by the assurance process. 

 
1031.05 Quality Designation of Aggregate in RAP and FRAP. 
 
(a) RAP.  The aggregate quality of the RAP for homogeneous, conglomerate, and 

conglomerate “D” quality stockpiles shall be set by the lowest quality of coarse 
aggregate in the RAP stockpile and are designated as follows. 

 
(1) RAP from Class I, Superpave/HMA (High ESAL), or (Low ESAL) IL-9.5L surface 

mixtures are designated as containing Class B quality coarse aggregate. 
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(2) RAP from Superpave/HMA (Low ESAL) IL-19.0L binder mixture is designated as 
Class D quality coarse aggregate. 

 
(3) RAP from Class I, Superpave/HMA (High ESAL) binder mixtures, bituminous base 

course mixtures, and bituminous base course widening mixtures are designated as 
containing Class C quality coarse aggregate. 

 
(4) RAP from bituminous stabilized subbase and BAM shoulders are designated as 

containing Class D quality coarse aggregate. 
 

(b) FRAP.  If the Engineer has documentation of the quality of the FRAP aggregate, the 
Contractor shall use the assigned quality provided by the Engineer. 

 
If the quality is not known, the quality shall be determined as follows.  Fractionated RAP 
stockpiles containing plus #4 (4.75 mm) sieve coarse aggregate shall have a maximum 
tonnage of 5,000 tons (4,500 metric tons).  The Contractor shall obtain a representative 
sample witnessed by the Engineer.  The sample shall be a minimum of 50 lb (25 kg).  
The sample shall be extracted according to Illinois Modified AASHTO T 164 by a 
consultant laboratory prequalified by the Department for the specified testing.  The 
consultant laboratory shall submit the test results along with the recovered aggregate to 
the District Office.  The cost for this testing shall be paid by the Contractor.  The District 
will forward the sample to the Bureau of Materials and Physical Research Aggregate Lab 
for MicroDeval Testing, according to ITP 327.  A maximum loss of 15.0 percent will be 
applied for all HMA applications. The fine aggregate portion of the fractionated RAP shall 
not be used in any HMA mixtures that require a minimum of “B” quality aggregate or 
better, until the coarse aggregate fraction has been determined to be acceptable thru a 
MicroDeval Testing. 
 

1031.06 Use of FRAP and/or RAS in HMA.  The use of FRAP and/or RAS shall be the 
Contractor’s option when constructing HMA in all contracts. 

 
(a) FRAP.  The use of FRAP in HMA shall be as follows. 
 

(1) Coarse Aggregate Size (after extraction).  The coarse aggregate in all FRAP shall be 
equal to or less than the nominal maximum size requirement for the HMA mixture to 
be produced. 

 
(2) Steel Slag Stockpiles.  FRAP stockpiles containing steel slag or other expansive 

material, as determined by the Department, shall be homogeneous and will be 
approved for use in HMA (High ESAL and Low ESAL) mixtures regardless of lift or 
mix type. 

 
(3) Use in HMA Surface Mixtures (High and Low ESAL).  FRAP stockpiles for use in 

HMA surface mixtures (High and Low ESAL) shall have coarse aggregate that is 
Class B quality or better.  FRAP shall be considered equivalent to limestone for 
frictional considerations unless produced/screened to minus 3/8 inch. 
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(4) Use in HMA Binder Mixtures (High and Low ESAL), HMA Base Course, and HMA 
Base Course Widening.  FRAP stockpiles for use in HMA binder mixtures (High and 
Low ESAL), HMA base course, and HMA base course widening shall be FRAP in 
which the coarse aggregate is Class C quality or better. 

 
(5) Use in Shoulders and Subbase.  FRAP stockpiles for use in HMA shoulders and 

stabilized subbase (HMA) shall be FRAP, Restricted FRAP, conglomerate, or 
conglomerate DQ. 

 
(b) RAS.  RAS meeting Type 1 or Type 2 requirements will be permitted in all HMA 

applications as specified herein. 
 

(c) FRAP and/or RAS Usage Limits. Type 1 or Type 2 RAS may be used alone or in 
conjunction with FRAP in HMA mixtures up to a maximum of 5.0 percent by weight of 
the total mix. 
 
When FRAP is used alone or FRAP is used in conjunction with RAS, the percent of 
virgin asphalt binder replacement (ABR) shall not exceed the amounts indicated in the 
table below for a given N Design. 

 
Max Asphalt Binder Replacement for FRAP with RAS Combination 

 

HMA Mixtures 1/ 2/ 4/ Maximum % ABR  

Ndesign Binder/Leveling 
Binder  

Surface  Polymer 
Modified 3/ 

30L 50 40 30 
50 40 35 30 
70 40 30 30 
90 40 30  30 

4.75 mm N-50   40 
SMA N-80   30 

1/ For Low ESAL HMA shoulder and stabilized subbase, the percent 
asphalt binder replacement shall not exceed 50 % of the total asphalt 
binder in the mixture. 

2/ When the binder replacement exceeds 15 % for all mixes, except for 
SMA and IL-4.75, the high and low virgin asphalt binder grades shall 
each be reduced by one grade (i.e. 25 % binder replacement using a 
virgin asphalt binder grade of PG64-22 will be reduced to a PG58-28).  
When constructing full depth HMA and the ABR is less than 15 %, the 
required virgin asphalt binder grade shall be PG64-28. 

3/ When the ABR for SMA or IL-4.75 is 15 % or less, the required virgin 
asphalt binder shall be SBS PG76-22 and the elastic recovery shall 
be a minimum of 80.  When the ABR for SMA or IL-4.75 exceeds 
15%, the virgin asphalt binder grade shall be SBS PG70-28 and the 
elastic recovery shall be a minimum of 80. 

4/ When FRAP or RAS is used alone, the maximum percent asphalt 
binder replacement designated on the table shall be reduced by 10 %. 
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1031.07 HMA Mix Designs.  At the Contractor’s option, HMA mixtures may be constructed 
utilizing RAP/FRAP and/or RAS material meeting the detailed requirements specified herein. 

 
(a) FRAP and/or RAS.  FRAP and /or RAS mix designs shall be submitted for verification.  If 

additional FRAP or RAS stockpiles are tested and found to be within tolerance, as 
defined under “Evaluation of Tests” herein, and meet all requirements herein, the 
additional FRAP or RAS stockpiles may be used in the original design at the percent 
previously verified. 
 

(b) RAS.  Type 1 and Type 2 RAS are not interchangeable in a mix design.  A RAS stone 
bulk specific gravity (Gsb) of 2.300 shall be used for mix design purposes. 

 
1031.08 HMA Production. HMA production utilizing FRAP and/or RAS shall be as follows. 
 
To remove or reduce agglomerated material, a scalping screen, gator, crushing unit, or 

comparable sizing device approved by the Engineer shall be used in the RAS and FRAP feed 
system to remove or reduce oversized material.  If material passing the sizing device adversely 
affects the mix production or quality of the mix, the sizing device shall be set at a size specified 
by the Engineer. 

 
If during mix production, corrective actions fail to maintain FRAP, RAS or QC/QA test results 

within control tolerances or the requirements listed herein the Contractor shall cease production 
of the mixture containing FRAP or RAS and conduct an investigation that may require a new 
mix design. 

 
(a) RAS.  RAS shall be incorporated into the HMA mixture either by a separate weight 

depletion system or by using the RAP weigh belt.  Either feed system shall be 
interlocked with the aggregate feed or weigh system to maintain correct proportions for 
all rates of production and batch sizes.  The portion of RAS shall be controlled 
accurately to within ± 0.5 percent of the amount of RAS utilized.  When using the weight 
depletion system, flow indicators or sensing devices shall be provided and interlocked 
with the plant controls such that the mixture production is halted when RAS flow is 
interrupted. 

 
(b) HMA Plant Requirements.  HMA plants utilizing FRAP and/or RAS shall be capable of 

automatically recording and printing the following information. 
 

(1) Dryer Drum Plants. 
 

a. Date, month, year, and time to the nearest minute for each print. 
 
b. HMA mix number assigned by the Department. 
 
c. Accumulated weight of dry aggregate (combined or individual) in tons 

(metric tons) to the nearest 0.1 ton (0.1 metric ton). 
 
d. Accumulated dry weight of RAS and FRAP in tons (metric tons) to the nearest 

0.1 ton (0.1 metric ton). 
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e. Accumulated mineral filler in revolutions, tons (metric tons), etc. to the nearest 
0.1 unit. 

 
f. Accumulated asphalt binder in gallons (liters), tons (metric tons), etc. to the 

nearest 0.1 unit. 
 
g. Residual asphalt binder in the RAS and FRAP material as a percent of the total 

mix to the nearest 0.1 percent. 
 
h. Aggregate RAS and FRAP moisture compensators in percent as set on the 

control panel.  (Required when accumulated or individual aggregate and RAS 
and FRAP are printed in wet condition.) 

 
i. When producing mixtures with FRAP and/or RAS, a positive dust control system 

shall be utilized. 
 
j. Accumulated mixture tonnage. 
 
k. Dust Removed (accumulated to the nearest 0.1 ton (0.1 metric ton))  
 

(2) Batch Plants. 
a. Date, month, year, and time to the nearest minute for each print. 
 
b. HMA mix number assigned by the Department. 
 
c. Individual virgin aggregate hot bin batch weights to the nearest pound (kilogram). 
 
d. Mineral filler weight to the nearest pound (kilogram). 
 
f. RAS and FRAP weight to the nearest pound (kilogram). 
 
g. Virgin asphalt binder weight to the nearest pound (kilogram). 
 
h. Residual asphalt binder in the RAS and FRAP material as a percent of the total 

mix to the nearest 0.1 percent. 
 
The printouts shall be maintained in a file at the plant for a minimum of one year or as 
directed by the Engineer and shall be made available upon request.  The printing system 
will be inspected by the Engineer prior to production and verified at the beginning of 
each construction season thereafter. 
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1031.09 RAP in Aggregate Surface Course and Aggregate Wedge Shoulders, Type B.  
The use of RAP or FRAP in aggregate surface course and aggregate shoulders shall be as 
follows. 

 
(a) Stockpiles and Testing.  RAP stockpiles may be any of those listed in Article 1031.02, 

except “Non-Quality” and “FRAP”.  The testing requirements of Article 1031.03 shall not 
apply. RAP used shall be according to the current Bureau of Materials and Physical 
Research Policy Memorandum, “Reclaimed Asphalt Pavement (RAP) for Aggregate 
Applications”. 
 

(b) Gradation.  The RAP material shall meet the gradation requirements for CA 6 according 
to Article 1004.01(c), except the requirements for the minus No. 200 (75 µm) sieve shall 
not apply.  The sample for the RAP material shall be air dried to constant weight prior to 
being tested for gradation.” 

GROUND TIRE RUBBER (GTR) MODIFIED ASPHALT BINDER (D-1) 
Effective:  June 26, 2006 Revised:  April 1, 2016 
 
Add the following to the end of article 1032.05 of the Standard Specifications: 

 
“(c) Ground Tire Rubber (GTR) Modified Asphalt Binder.  A quantity of 10.0 to 14.0 percent 
GTR (Note 1) shall be blended by dry unit weight with a PG 64-28 to make a GTR 70-28 or 
a PG 58-28 to make a GTR 64-28.  The base PG 64-28 and PG 58-28 asphalt binders shall 
meet the requirements of Article 1032.05(a).  Compatible polymers may be added during 
production. The GTR modified asphalt binder shall meet the requirements of the following 
table. 

 

Test 
Asphalt Grade 
GTR 70-28 

Asphalt Grade  
GTR 64-28 

Flash Point (C.O.C.), 
     AASHTO T 48, °F (°C), min. 

450 (232) 450 (232) 

Rotational Viscosity,  
    AASHTO T 316 @ 275 °F (135 °C), Poises, 

Pa·s, max. 
30 (3) 30 (3) 

Softening Point,  
    AASHTO T 53, °F (°C),  min. 

135 (57) 130 (54) 

Elastic Recovery, 
  ASTM D 6084, Procedure A (sieve waived) 
  @ 77 °F, (25 °C), aged, ss, 
100 mm elongation, 5 cm/min., 
cut immediately, %, min.  

65 65 

 
Note 1. GTR shall be produced from processing automobile and/or light truck tires by the 
ambient grinding method.  GTR shall not exceed 1/16 in. (2 mm) in any dimension and 
shall contain no free metal particles or other materials.  A mineral powder (such as talc) 
meeting the requirements of AASHTO M 17 may be added, up to a maximum of four 
percent by weight of GTR to reduce sticking and caking of the GTR particles.  When tested 
in accordance with Illinois modified AASHTO T 27, a 50 g sample of the GTR shall conform 
to the following gradation requirements: 
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Sieve Size Percent Passing 

No. 16 (1.18 mm) 100 
No. 30 (600 m) 95  5 
No. 50 (300 m) > 20 
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Add the following to the end of Note 1. of article 1030.03 of the Standard Specifications: 
 
“A dedicated storage tank for the Ground Tire Rubber (GTR) modified asphalt binder shall 
be provided.  This tank must be capable of providing continuous mechanical mixing 
throughout by continuous agitation and recirculation of the asphalt binder to provide a 
uniform mixture.  The tank shall be heated and capable of maintaining the temperature of 
the asphalt binder at 300 F to 350 F (149 C to 177 C).  The asphalt binder metering 
systems of dryer drum plants shall be calibrated with the actual GTR modified asphalt 
binder material with an accuracy of  0.40 percent.” 
 

Revise 1030.02(c) of the Standard Specifications to read: 
 

“(c)   RAP Materials (Note 5) ………………………………………………..…..1031” 
 

Add the following note to 1030.02 of the Standard Specifications: 
 

Note 5. When using reclaimed asphalt pavement and/or reclaimed asphalt shingles, 
the maximum asphalt binder replacement percentage shall be according to the most 
recent special provision for recycled materials. 
 

 
ENGINEER’S FIELD OFFICE TYPE A (SPECIAL) 
Effective: December 1, 2011 Revised: May 1, 2013 
 
Revise the first paragraph of Article 670.02 to read: 
 

    670.02 Engineer's Field Office Type A (Special). Type A (Special) field offices 
shall have a ceiling height of not less than 7 feet and a floor space of not less than 3000 
square feet with a minimum of two separate offices. The office shall also have a 
separate storage room capable of being locked for the storage of the nuclear measuring 
devices. The office shall be provided with sufficient heat, natural and artificial light, and 
air conditioning. Doors and windows shall be equipped with locks approved by the 
Engineer. 

 
Revise the first sentence of the second paragraph of Article 670.02 to read: 
 

An electronic security system that will respond to any breach of exterior doors and 
windows with an on-site alarm shall be provided. 
 

Revise the last sentence of the third paragraph of Article 670.02 to read:   
  

Adequate all-weather parking space shall be available to accommodate a minimum of 
twelve vehicles. 
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Revise the fifth paragraph of Article 670.02 to read:   
 

Sanitary facilities shall include hot and cold potable running water, lavatory and toilet as 
an integral part of the office where available.  Solid waste disposal consisting of seven 
waste baskets and an outside trash container of sufficient size to accommodate a 
weekly provided pick-up service.  A weekly cleaning service for the office shall be 
provided. 

 
Revise subparagraph (a) of Article 670.02 to read: 
 

(a)  Twelve desks with minimum working surface 42 inch x 30 inch each and twelve non-
folding chairs with upholstered seats and backs. 

 
Revise the first sentence of subparagraph (c) of Article 670.02 to read: 
 

(c)  Two four-post drafting tables with minimum top size of 37-½ inch x 48 inch. 
 

Revise subparagraph (d) of Article 670.02 to read: 
 

(d)  Eight free standing four-drawer legal size file cabinets with lock and an underwriters' 
laboratories insulated file device 350 degrees one hour rating. 

 
Revise subparagraph (e) of Article 670.02 to read: 
 

(e)  Twenty folding chairs and two conference tables with minimum top size of 44 inch x 
96 inch. 

 
Revise subparagraph (h) of Article 670.02 to read: 
 

(h)  Three electric desk type tape printing calculator and two pocket scientific notation 
calculators with a 1000 hour battery life or with a portable recharger. 

 
Revise subparagraph (i)(2) of Article 670.02 to read: 
 

(i)(2)  Telephones lines.  Five separate telephone lines including one line for the fax 
machine, and two lines for the exclusive use of the Engineer. All telephone lines 
shall include long distance service and all labor and materials necessary to install 
the phone lines at the locations directed by the Engineer. The TELCOM company 
shall configure ROLL/HUNT features as specified by the engineer.  

 
Revise subparagraph (j) of Article 670.02 to read: 
 

(j)   Two plain paper network multi-function printer/copier/scanner machines capable of 
reproducing prints up to 11 inch x 17 inch within automatic feed tray capable of 
sorting 30 sheets of paper.  Letter size and 11 inch x 17 inch paper shall be 
provided.  The contractor shall provide the multi-function machines with IT support 
for setup and maintenance. 
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Revise subparagraph (k) of Article 670.02 to read: 
 

(k)  One plain paper fax machine including maintenance and supplies.   
 

Revise subparagraph (l) of Article 670.02 to read: 
 

(l)   Six four-line telephones, with touch tone, where available, and two digital answering 
machines, for exclusive use by the Engineer. 

 
Revise subparagraph (m) of Article 670.02 to read: 
 

(m)  One electric water cooler dispenser including water service.   
 

Add the following subparagraphs to Article 670.02: 
 

(s)  One 4 foot x 6 foot chalkboard or dry erase board. 
 
(t)  One 4 foot x 6 foot framed cork board. 
 

Add the following to Article 670.07 Basis of Payment. 
 

The building or buildings, fully equipped, will be paid for at the contract unit price per 
calendar month or fraction thereof for ENGINEER'S FIELD OFFICE, TYPE A 
(SPECIAL). 

 
 
AERIAL CABLE 
 
Description. This work shall consist of furnishing, installing and connecting aerial cable complete 
with all splicing, identifications, and termination per Section 818 for temporary lighting.  This 
item shall also include all relocations of the aerial cable as necessary for different construction 
stages and substages.  This item shall also include the removal and disposal of the aerial cable 
once the new lighting system is fully implemented. 
 
 
GENERAL ELECTRIC REQUIREMENTS 
Effective:  June 1, 2016 
 
This special provision replaces Articles 801.01 – 801.07, 801.09 – 801-16 of the Standard 
Specifications. 
 
Definition.  Codes, standards, and industry specifications cited for electrical work shall be by 
definition the latest adopted version thereof, unless indicated otherwise. 

 
Materials by definition shall include electrical equipment, fittings, devices, motors, appliances, 
fixtures, apparatus, all hardware and appurtenances, and the like, used as part of, or in 
connection with, electrical installation. 
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Standards of Installation.  Materials shall be installed according to the manufacturer’s 
recommendations, the NEC, OSHA, the NESC, and AASHTO’s Standard Specifications for 
Structural Supports for Highway Signs, Luminaires, and Traffic Signals. 

 
All like materials shall be from the same manufacturer.  Listed and labeled materials shall be 
used whenever possible.  The listing shall be according to UL or an approved equivalent. 
 
Safety and Protection.  Safety and protection requirements shall be as follows. 

 
Safety.  Electrical systems shall not be left in an exposed or otherwise hazardous condition.  All 
electrical boxes, cabinets, pole handholes, etc. which contain wiring, either energized or non-
energized, shall be closed or shall have covers in place and be locked when possible, during 
nonworking hours. 
 
Protection.  Electrical raceway or duct openings shall be capped or otherwise sealed from the 
entrance of water and dirt.  Wiring shall be protected from mechanical injury. 

 
Equipment Grounding Conductor.  All electrical systems, materials, and appurtenances shall be 
grounded.  Good ground continuity throughout the electrical system shall be assured, even 
though every detail of the requirements is not specified or shown.  Electrical circuits shall have a 
continuous insulated equipment grounding conductor.  When metallic conduit is used, it shall be 
bonded to the equipment grounding conductor, but shall not be used as the equipment 
grounding conductor. 

 
Detector loop lead-in circuits, circuits under 50 volts, and runs of fiber optic cable will not require 
an equipment grounding conductor. 

 
Where connections are made to painted surfaces, the paint shall be scraped to fully expose 
metal at the connection point.  After the connection is completed, the paint system shall be 
repaired to the satisfaction of the Engineer. 
 

 
Bonding of all boxes and other metallic enclosures throughout the wiring system to the 
equipment grounding conductor shall be made using a splice and pigtail connection.  
Mechanical connectors shall have a serrated washer at the contact surface. 

 
All connections to structural steel or fencing shall be made with exothermic welds.  Care shall 
be taken not to weaken load carrying members.  Where connections are made to epoxy coated 
reinforcing steel, the epoxy coating shall be sufficiently removed to facilitate a mechanical 
connection.  The epoxy coating shall be repaired to the satisfaction of the Engineer.  Where 
connections are made to insulated conductors, the connection shall be wrapped with at least 
four layers of electrical tape extended 6 in. (150 mm) onto the conductor insulation. 

 
Submittals.  At the preconstruction meeting, the Contractor shall submit a written listing of 
manufacturers for all major electrical and mechanical items.  The list of manufacturers shall be 
binding, except by written request from the Contractor and approval by the Engineer.  The 
request shall include acceptable reasons and documentation for the change. 
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Major items shall include, but not limited to the following: 
 

Type of Work 
(discipline) 

Item 

All Electrical Work Electric Service Metering 
Emergency Standby System 
Transformers 
Cable 
Unit Duct 
Splices 
Conduit 
Surge Suppression System 

Lighting Tower 
Pole 
Luminaire 
Foundation 
Breakaway Device 
Controllers 
Control Cabinet and Peripherals 

ITS Controller Cabinet and Peripherals 
CCTV Cameras 
Camera Structures 
Ethernet Switches 
Detectors 
Detector Loop 
Fiber Optic Cable 

 
Within 30 calendar days after contract execution, the Contractor shall submit, for approval, one 
copy each of the manufacturer’s product data (for standard products and components) and 
detailed shop drawings (for fabricated items).  Submittals for the materials for each individual 
pay item shall be complete in every respect.  Submittals which include multiple pay items shall 
have all submittal material for each item or group of items covered by a particular specification, 
grouped together and the applicable pay item identified.  Various submittals shall, when taken 
together, form a complete coordinated package.  A partial submittal will be returned without 
review unless prior written permission is obtained from the Engineer. 

 
The submittal shall be properly identified by route, section, county, and contract number. 

 
The Contractor shall have reviewed the submittal material and affixed his/her stamp of approval, 
with date and signature, for each individual item.  In case of subcontractor submittal, both the 
subcontractor and the Contractor shall review, sign, and stamp their approval on the submittal. 

 
Illegible print, incompleteness, inaccuracy, or lack of coordination will be grounds for rejection. 
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Items from multiple disciplines shall not be combined on a single submittal and 
transmittal.  Items for lighting, signals, surveillance and CCTV must be in separate 
submittals since they may be reviewed by various personnel in various locations. 

 
The Engineer will review the submittals for conformance with the design concept of the project 
according to Article 105.04 and the following.  The Engineer will stamp the drawings indicating 
their status as “Approved”, “Approved as Noted”, “Disapproved”, or “Information Only”.  Since 
the Engineer’s review is for conformance with the design concept only, it shall be the 
Contractor’s responsibility to coordinate the various items into a working system as specified.  
The Contractor shall not be relieved from responsibility for errors or omissions in the shop, 
working, or layout drawings by the Engineer’s approval thereof.  The Contractor shall still be in 
full compliance with contract and specification requirements. 

 
All submitted items reviewed and marked “Disapproved” or “Approved as Noted” shall be 
resubmitted by the Contractor in their entirety, unless otherwise indicated within the submittal 
comments. 

 
Work shall not begin until the Engineer has approved the submittal.  Material installed prior to 
approval by the Engineer, will be subject to removal and replacement at no additional cost to the 
Department. 

 
Unless otherwise approved by the Engineer, all of the above items shall be submitted to the 
Engineer at the same time.  Each item shall be properly identified by route, section, and contract 
number. 

 
Certifications.  When certifications are specified and are available prior to material 
manufacture, the certification shall be included in the submittal information.  When specified and 
only available after manufacture, the submittal shall include a statement of intent to furnish 
certification.  All certificates shall be complete with all appropriate test dates and data. 

 
Authorized Project Delay.  See Article 801.08 

 
Maintenance transfer and Preconstruction Inspection: 

 
General.  Before performing any excavation, removal, or installation work (electrical or otherwise) 
at the site, the Contractor shall request a maintenance transfer and preconstruction site 
inspection, to be held in the presence of the Engineer and a representative of  the party or parties 
responsible for maintenance of any lighting and/or traffic control systems which may be affected 
by the work.  The request for the maintenance transfer and preconstruction inspection shall be 
made no less than seven (7) calendar days prior to the desired inspection date.  The maintenance 
transfer and preconstruction inspection shall: 

 
Establish the procedures for formal transfer of maintenance responsibility required for the 
construction period. 

 
Establish the approximate location and operating condition of lighting and/or traffic control 
systems which may be affected by the work 
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Marking of Existing Cable Systems.  The party responsible for maintenance of any existing 
lighting and/or traffic control systems at the project site will, at the Contractor's request, mark 
and/or stake, once per location, all underground cable routes owned or maintained by the State.  
A project may involve multiple "locations" where separated electrical systems are involved (i.e. 
different controllers).  The markings shall be taken to have a horizontal tolerance of at least 304.8 
mm (one (1) foot) to either side..  The request for the cable locations and marking shall be made 
at the same time the request for the maintenance transfer and preconstruction inspection is made.  
The Contractor shall exercise extreme caution where existing buried cable runs are involved.  The 
markings of existing systems are made strictly for assistance to the Contractor and this does not 
relieve the Contractor of responsibility for the repair or replacement of any cable run damaged in 
the course of his work, as specified elsewhere herein.  Note that the contractor shall be entitled to 
only one request for location marking of existing systems and that multiple requests may only be 
honored at the contractor's expense.  No locates will be made after maintenance is transferred, 
unless it is at the contractor’s expense. 

 
Condition of Existing Systems.  The Contractor shall conduct an inventory of all existing electrical 
system equipment within the project limits, which may be affected by the work, making note of any 
parts which are found broken or missing, defective or malfunctioning.  Megger and load readings 
shall be taken for all existing circuits which will remain in place or be modified.  If a circuit is to be 
taken out in its entirety, then readings do not have to be taken.   The inventory and test data shall 
be reviewed with and approved by the Engineer and a record of the inventory shall be submitted 
to the Engineer for the record.  Without such a record, all systems transferred to the Contractor for 
maintenance during construction shall be returned at the end of construction in complete, fully 
operating condition.” 

 
Marking Proposed Locations for Highway Lighting System.  The Contractor shall mark or stake 
the proposed locations of all poles, cabinets, junction boxes, pull boxes, handholes, cable 
routes, pavement crossings, and other items pertinent to the work.  A proposed location 
inspection by the Engineer shall be requested prior to any excavation, construction, or 
installation work after all proposed installation locations are marked.  Any work installed without 
location approval is subject to corrective action at no additional cost to the Department. 

 
Inspection of electrical work.  Inspection of electrical work shall be according to Article 105.12 
and the following. 

 
Before any splice, tap, or electrical connection is covered in handholes, junction boxes, light 
poles, or other enclosures, the Contractor shall notify and make available such wiring for the 
Engineer’s inspection. 
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Maintenance and Responsibility During Construction.   
 

Lighting Operation and Maintenance Responsibility.  The scope of work shall include the 
assumption of responsibility for the continuing operation and maintenance of the existing, 
proposed, temporary, sign and navigation lighting, or other lighting systems and all appurtenances 
affected by the work as specified elsewhere herein.  Maintenance of lighting systems is specified 
elsewhere and will be paid for separately 
 
The proposed lighting system must be operational prior to opening the roadway to traffic unless 
temporary lighting exists which is designed and installed to properly illuminate the roadway. 

 
Energy and Demand Charges.  The payment of basic energy and demand charges by the electric 
utility for existing lighting which remains in service will continue as a responsibility of the Owner, 
unless otherwise indicated.  Unless otherwise indicated or required by the Engineer duplicate 
lighting systems (such as temporary lighting and proposed new lighting) shall not be operated 
simultaneously at the Owner's expense and lighting systems shall not be kept in operation during 
long daytime periods at the Owner's expense.  Upon written authorization from the Engineer to 
place a proposed new lighting system in service, whether the system has passed final acceptance 
or not, (such as to allow temporary lighting to be removed), the Owner will accept responsibility for 
energy and demand charges for such lighting, effective the date of authorization.  All other energy 
and demand payments to the utility shall be the responsibility of the Contractor until final 
acceptance. 

 
Damage to Electrical Systems.  Should damage occur to any existing electrical systems through 
the Contractor’s operations, the Engineer will designate the repairs as emergency or non-
emergency in nature. 
 
Emergency repairs shall be made by the Contractor, or as determined by the Engineer, the 
Department, or its agent.  Non-emergency repairs shall be performed by the Contractor within 
six working days following discovery or notification.  All repairs shall be performed in an 
expeditious manner to assure all electrical systems are operational as soon as possible.  The 
repairs shall be performed at no additional cost to the Department. 
 
Lighting.  An outage will be considered an emergency when three or more lights on a circuit or 
three successive lights are not operational.  Knocked down materials, which result in a danger 
to the motoring public, will be considered an emergency repair. 
 
Temporary aerial multi-conductor cable, with grounded messenger cable, will be permitted if it 
does not interfere with traffic or other operations, and if the Engineer determines it does not 
require unacceptable modification to existing installations. 

 
Testing.  Before final inspection, the electrical work shall be tested.  Tests may be made 
progressively as parts of the work are completed, or may be made when the work is complete.  
Tests shall be made in the presence of the Engineer.  Items which fail to test satisfactorily shall 
be repaired or replaced.  Tests shall include checks of control operation, system voltages, cable 
insulation, and ground resistance and continuity. 
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The forms for recording test readings will be available from the Engineer in electronic format.  
The Contractor shall provide the Engineer with a written report of all test data including the 
following: 

 
 Voltage Tests 
 Amperage Tests 
 Insulation Resistance Tests 
 Continuity tests 
 Detector Loop Tests 

 
Lighting systems.  The following tests shall be made. 

 
(1) Voltage Measurements.  Voltages in the cabinet from phase to phase and phase to 

neutral, at no load and at full load, shall be measured and recorded.  Voltage 
readings at the last termination of each circuit shall be measured and recorded. 

 
(2) Insulation Resistance.  Insulation resistance to ground of each circuit at the cabinet, 

with all loads connected, shall be measured and recorded. 
 
On tests of new cable runs, the readings shall exceed 50 megohms for phase and 
neutral conductors with a connected load over 20 A, and shall exceed 100 megohms 
for conductors with a connected load of 20 A or less. 
 
On tests of cable runs which include cables which were existing in service prior to 
this contract, the resistance readings shall be the same or better than the readings 
recorded at the maintenance transfer at the beginning of the contract.  
Measurements shall be taken with a megohm meter approved by the Engineer. 
 

(3) Loads.  The current of each circuit, phase main, and neutral shall be measured and 
recorded.  The Engineer may direct reasonable circuit rearrangement.  The current 
readings shall be within ten percent of the connected load based on material ratings. 

 
(4) Ground Continuity.  Resistance of the system ground as taken from the farthest 

extension of each circuit run from the controller (i.e. check of equipment ground 
continuity for each circuit) shall be measured and recorded.  Readings shall not 
exceed 2.0 ohms, regardless of the length of the circuit. 

 
(5) Resistance of Grounding Electrodes.  Resistance to ground of all grounding 

electrodes shall be measured and recorded.  Measurements shall be made with a 
ground tester during dry soil conditions as approved by the Engineer.  Resistance to 
ground shall not exceed 10 ohms. 
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ITS.  The following test shall be made in addition to the lighting system test above.  
 
 Detector Loops.  Before and after permanently securing the loop in the pavement, 

the resistance, inductance, resistance to ground, and quality factor for each loop and 
lead-in circuit shall be tested.  The loop and lead-in circuit shall have an inductance 
between 20 and 2500 microhenries.  The resistance to ground shall be a minimum of 
50 megohms under any conditions of weather or moisture.  The quality factor (Q) 
shall be 5 or greater. 

 
Fiber Optic Systems.  Fiber optic testing shall be performed as required in the fiber optic cable 
special provision and the fiber optic splice special provision. 

 
All test results shall be furnished to the Engineer seven working days before the date the 
inspection is scheduled. 

 
Contract Guarantee.  The Contractor shall provide a written guarantee for all electrical work 
provided under the contract for a period of six months after the date of acceptance with the 
following warranties and guarantees. 

 
(a) The manufacturer’s standard written warranty for each piece of electrical material or 

apparatus furnished under the contract.  The warranty for light emitting diode (LED) 
modules, including the maintained minimum luminance, shall cover a minimum of 60 
months from the date of delivery. 

 
(b) The Contractor’s written guarantee that, for a period of six months after the date of final 

acceptance of the work, all necessary repairs to or replacement of said warranted 
material or apparatus for reasons not proven to have been caused by negligence on the 
part of the user or acts of a third party shall be made by the Contractor at no additional 
cost to the Department. 

 
(c) The Contractor’s written guarantee for satisfactory operation of all electrical systems 

furnished and constructed under the contract for a period of six months after final 
acceptance of the work. 

 
The warranty for an uninterruptable power supply (UPS) shall cover a minimum of two years 
from date the equipment is placed in operation; however, the batteries of the UPS shall be 
warranted for full replacement for a minimum of five years. 
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Record Drawings.  Alterations and additions to the electrical installation made during the 
execution of the work shall be neatly and plainly marked in red by the Contractor on the full-size 
set of record drawings kept at the Engineer’s field office for the project.  These drawings shall 
be updated on a daily basis and shall be available for inspection by the Engineer during the 
course of the work.  The record drawings shall include the following: 
 

 Cover Sheet 
 Summary of Quantities, electrical items only 
 Legends, Schedules and Notes 
 Plan Sheet 
 Pertinent Details 
 Single Line Diagram 
 Other useful information useful to locate and maintain the systems. 

 
Any modifications to the details shall be indicated.  Final quantities used shall be indicated on the 
Summary of Quantities. Foundation depths used shall also be listed. 
 
As part of the record drawings, the Contractor shall inventory all materials, new or existing, on 
the project and record information on inventory sheets provided by the Engineer. 

 
The inventory shall include: 

 
 Location of Equipment, including rack, chassis, slot as applicable. 
 Designation of Equipment 
 Equipment manufacturer 
 Equipment model number 
 Equipment Version Number 
 Equipment Configuration 

o Addressing, IP or other 
o Settings, hardware or programmed 

 Equipment Serial Number 
 

The following electronic inventory forms are available from the Engineer: 
 

 Lighting Controller Inventory 
 Lighting Inventory 
 Light Tower Inspection Checklist 
 ITS Location Inventory 

 
The information shall be entered in the forms; handwritten entries will not be acceptable; except 
for signatures.  Electronic file shall also be included in the documentation. 
 
When the work is complete, and seven days before the request for a final inspection, the set of 
contract drawings, stamped “RECORD DRAWINGS”, shall be submitted to the Engineer for 
review and approval and shall be stamped with the date and the signature of the Contractor’s 
supervising Engineer or electrician.  The record drawings shall be submitted in PDF format on 
CDROM as well as hardcopy’s for review and approval.   
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In addition to the record drawings, PDF copies of the final catalog cuts which have been 
Approved and Approved as Noted with applicable follow-up shall be submitted along with the 
record drawings.  The PDF files shall clearly indicate either by filename or PDF table of contents 
the respective pay item number.  Specific part or model numbers of items which have been 
selected shall be clearly visible. Hard copies of the catalog are not required with this submittal. 
 
The Contractor shall provide two sets of electronically produced drawings in a moisture proof 
pouch to be kept on the inside door of the controller cabinet or other location approved by the 
Engineer. These drawings shall show the final as-built circuit orientation(s) of the project in the 
form of a single line diagram with all luminaires numbered and clearly identified for each circuit. 
 
Final documentation shall be submitted as a complete submittal package, i.e. record drawings, 
test results, inventory, etc. shall be submitted at the same time.  Partial piecemeal submittals will 
be rejected without review.  A total of five hardcopies and CDROMs of the final documentation 
shall be submitted. 
 
GPS Documentation.  In addition to the specified record drawings, the Contactor shall record GPS 
coordinates of the following electrical components being installed, modified or being affected in 
other ways by this contract: 

 
 All light poles and light towers. 
 Handholes and vaults. 
 Junction Boxes 
 Conduit roadway crossings. 
 Controllers. 
 Control Buildings. 
 Structures with electrical connections, i.e. DMS, lighted signs. 
 Electric Service locations. 
 CCTV Camera installations. 
 Roadway Surveillance installations. 
 Fiber Optic Splice Locations. 
 Fiber Optic Cables.  Coordinates shall be recorded along each fiber 

optic cable route every 200 feet.   
 All fiber optic slack locations shall be identified with quantity of slack 

cable included.  When sequential cable markings are available, those 
markings shall be documented as cable marking into enclosure and 
marking out of enclosure. 

 
Datum to be used shall be North American 1983. 
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Data shall be provided electronically and in print form.  The electronic format shall be 
compatible with MS Excel.  Latitude and Longitude shall be in decimal degrees with a minimum 
of 6 decimal places.   Each coordinate shall have the following information: 

 
1. District 
2. Description of item 
3. Designation 
4. Use 
5. Approximate station 
6. Contract Number 
7. Date 
8. Owner 
9. Latitude 
10. Longitude 
11. Comments 

 
A spreadsheet template will be available from the Engineer for use by the Contractor. 
 
Prior to the collection of data, the contractor shall provide a sample data collection of at 
least six data points of known locations to be reviewed and verified by the Engineer to be 
accurate within 20 feet.  Upon verification, data collection can begin.  Data collection can be 
made as construction progresses, or can be collected after all items are installed.  If the data is 
unacceptable the contractor shall make corrections to the data collection equipment and or 
process and submit the data for review and approval as specified.  Data collection prior to the 
submittal and review of the sample data of existing data points will be unacceptable and 
rejected. 
 
Accuracy.  Data collected is to be mapping grade.  A handheld mapping grade GPS device shall 
be used for the data collection.  The receiver shall support differential correction and data shall 
have minimum 5 meter accuracy after post processing.  
  
GPS receivers integrated into cellular communication devices, recreational and automotive GPS 
devices are not acceptable. 
 
The GPS shall be the product of an established major GPS manufacturer having been in the 
business for a minimum of 6 years.” 
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The documents on the CD shall be organized by the Electrical Maintenance Contract 
Management System (EMCMS) location designation.  If multiple EMCMS locations are within 
the contract, separate folders shall be utilized for each location as follows: 

 

 
 

Extraneous information not pertaining to the specific EMCMS location shall not be included in 
that particular folder and sub-folder. 
 
The inspection will not be made until after the delivery of acceptable record drawings, specified 
certifications, and the required guarantees. 
 
The Final Acceptance Documentation Checklist shall be completed and is contained elsewhere 
herein. 
 
All CD’s shall be labeled as illustrated in the CD Label Template contained herein. 
 
Acceptance.  Acceptance of electrical work will be given at the time when the Department 
assumes the responsibility to protect and maintain the work according to Article 107.30 or at the 
time of final inspection. 

 
When the electrical work is complete, tested, and fully operational, the Contractor shall schedule 
an inspection for acceptance with the Engineer no less than seven working days prior to the 
desired inspection date.  The Contractor shall furnish the necessary labor and equipment to 
make the inspection. 
 
A written record of the test readings taken by the Contractor according to Article 801.13 shall be 
furnished to the Engineer seven working days before the date the inspection is scheduled.  
Inspection will not be made until after the delivery of acceptable record drawings, specified 
certifications, and the required guarantees. 
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START

CONTRACTOR SUBMITS 3 COPIES OF 
FINAL DOCUMENTATION.  R.E. 

TRANSMITS DOCUMENTATION TO 
B.O.T.O.

REVIEW OF FINAL DOCUMENTATION BY 
ENGINEER

DOCUMENTATION 
ACCEPTABLE?

R.E. SENDS COMMENTS 
BACK TO CONTRACTOR

ISSUES?

INSPECTOR SENDS 
COMMENTS TO R.E. AND 
R.E. SENDS COMMENTS 
BACK TO CONTRACTOR

CONTRACTOR, THROUGH B.O.C., 
REQUESTS PRE-FINAL INSPECTION BY 

INSPECTOR

CONTRACTOR PERFORMS CORRECTIVE 
ACTION AND SUBMITTS FINAL 

CORRECTED DOCUMENTATION

CONTRACTOR REQUESTS FINAL 
INSPECTION WITH X COPIES OF FINAL 

CORRECTED DOCUMENTATION

PROJECT ACCEPTED FOR STATE 
MAINTENANCE

CONTRACTOR CORRECTS 
DEFICIENCIES

ENGINEER COMPLETES CONSTRUCTION 
STATUS FORM AND DISTRIBUTES FINAL 

DOCUMENTATION COPIES.

FINAL ACCEPTANCE WITH 
CONTRACTOR,

CONSTRUCTION, AND
EMC

MAJOR ISSUES

NO

YES

MINOR ISSUES

CONTRACTOR MAKES 
CORRECTIONS

PRE-FINAL INSPECTION BY B.O.T.O. 
MAINTENANCE SECTION INSPECTOR

NO ISSUES
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Final Acceptance Documentation Checklist 

LOCATION 
Route Common Name 

            
Limits Section 

            
Contract # County 

            
Controller Designation(s) EMC Database Location Number(s) 

            
 

ITEM Contractor 
(Verify) 

Resident Engineer 
(Verify) 

Record Drawings 

   -Four hardcopies (11” x 17”) 

   -Scanned to two CD-ROMs 

 

 

 

 

 

 

Field Inspection Tests 

   -Voltage 

   -Amperage 

   -Cable Insulation Resistance 

   -Continuity 

   -Controller Ground Rod Resistance 
(Four Hardcopies & scanned to two CD’s) 

 

 

 

 

 

 

 

 

 

 

 

 

GPS Coordinates 

  -Excel file 
(Check Special Provisions, Excel file scanned to two 
CD’s) 

  

Job Warranty Letter 
(Four Hardcopies & scanned to two CD’s) 

  

Catalog Cut Submittals 

-Approved & Approved as Noted 
(Scanned to two CD’s) 

  

Lighting Inventory Form 
(Four Hardcopies & scanned to two CD’s) 

  

Lighting Controller Inventory Form 
(Four Hardcopies & scanned to two CD’s) 

  

Light Tower Inspection Form 
(If applicable, Four Hardcopies & scanned to two CD’s) 

  

 
Four Hardcopies & scanned to two CD’s shall be submitted for all items above.  The CD ROM 
shall be labeled as shown in the example contained herein. 
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GENERAL NOTES: 
 
Record Drawings – The record drawings should contain contract cover sheet, summary of 
quantities showing all lighting pay item sheets, proposed lighting plans and lighting detail 
sheets.  Submit hardcopies 11 x 17 size.  Include the original “red-ink” copy.  The red-ink 
markup should be neatly drawn.  Record drawings copies should be legible.  Blurred copies will 
not be acceptable.  Temporary lighting plans and removal lighting plans should not be part of 
the set. 
 
Field Inspection Tests – Testing should be done for proposed cables.  Testing shall be per 
standard specifications.  Forms shall be neatly filled out. 
 
GPS Coordinates – Check special provisions “General Electrical Requirements”.  Submit 
electronic “EXCEL” file. 
 
Job Warranty Letter – See standard specifications. 
 
Cutsheet Submittal – See special provisions “General Electrical Requirements”.  Scan Approved 
and Approved as Noted cutsheets. 
 
Lighting Inventory Form – Inventory form should include only proposed light poles, proposed 
light towers, proposed combination (traffic/light pole) lighting and proposed underpass 
luminaires. 
 
Lighting Controller Inventory Form – Form should be filled out for only proposed lighting 
controllers. 
 
Light Tower Safety Inspection Form – Form should be filled out for each proposed light tower. 
 
 



FAP Route 342/FAP Route 333 (IL 120) 
Project NHPP-000V(120) 

Section 12(VB-1&2) &12R-1HB-2(BR)RS-2 
Lake County 

Contract No. 60X40 
 

 77

CD LABEL FORMAT TEMPLATE. 
 
Label must be printed; hand written labels are unacceptable and will be rejected. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
  

Contract: 60X23 
Letting: 1/20/12 

Route: FAU 123 (IL 83) 
Limits: IL64 to IL56 

  

Section: 123N-XYZ(L)TS 
County: DuPage 

Acme Construction 

Submittal Date 
2/29/14 

Items 
 

Record Drawings 
Final Approved 

Submittals 
Test Results 
Inventory 

Warranty Letters 
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LUMINAIRE 
Effective:  November 01, 2016 
 
Add the following to first paragraph of Article 1067(c) of the Standard Specifications: 
 

“The reflector shall not be altered by paint or other opaque coatings which would 
cover or coat the reflecting surface.  Control of the light distribution by any 
method other than the reflecting material and the aforementioned clear protective 
coating that will alter the reflective properties of the reflecting surface is 
unacceptable” 

 
Add the following to Article 1067(f) of the Standard Specifications: 
 

“The ballast shall be a High Pressure Sodium, high power factor, constant 
wattage auto-regulator, lead type (CWA) for operation on a nominal 240 volt 
system.”   
 
“Where otherwise identified on plans, high mast luminaires shall operate on 
nominal 277 volt for the high mast towers 4VBDE2 and 4VBDE3 located at 
IL120 at Greenleaf St.  There shall be eight (8) 750 Watt high mast luminaires 
that will operate on 277 Volt. 
 

Revise Article 1067(f)(1) of the Standard Specifications to read: 
 

“The high pressure sodium, auto-regulator, lead type (CWA) ballast shall be 
designed to ANSI Standards and shall be designed and rated for operation on a 
nominal 240 volt system.  The ballast shall provide positive lamp ignition at the input 
voltage of 216 volts.  It shall operate the lamp over a range of input voltages from 
216 to 264 volts without damage to the ballast.  (For 277 luminaire operating 
voltage; voltage range should be 249.3 to 304.7).  It shall provide lamp operation 
within lamp specifications for rated lamp life at input design voltage range.   
Operating characteristics shall produce output regulation not exceeding the 
following values: 
  

Nominal Ballast 
Wattage 

Maximum Ballast 
Regulation 

750 25% 

400 26% 

310 26% 

250 26% 

150 24% 

70 18% 

 
  



FAP Route 342/FAP Route 333 (IL 120) 
Project NHPP-000V(120) 

Section 12(VB-1&2) &12R-1HB-2(BR)RS-2 
Lake County 

Contract No. 60X40 
 

 79

For this measure, regulation shall be defined as the ratio of the lamp watt 
difference between the upper and lower operating curves to the nominal lamp 
watts; with the lamp watt difference taken within the ANSI trapezoid at the 
nominal lamp operating voltage point parallel to the minimum lamp volt line: 
 

 
 

  

100RegulationBallast 



LampN

LampLLampH

W

WW
 

 
where:  
WLampH   = lamp watts at +10% line voltage when Lamp voltage = LVH 
WLampL  = lamp watts at - 10% line voltage when lamp voltage = LVL 
WlampN  = lamp watts at nominal lamp operating voltage = LVN 

 

Wattage 
Nominal 

Lamp Voltage, LVN 
LVL LVH 

750 120v 115v 125v 
400 100v 95v 105v 
310 100v 95v 105v 
250 100v 95v 105v 
150 55v 50v 60v 
70 52v 47v 57v 
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Ballast losses, based on cold bench tests, shall not exceed the following values: 
 

Nominal Ballast 
Wattage 

Maximum 
Ballast Losses 

750 15% 

400 20% 

310 21% 

250 24% 

150 26% 

70 34% 

 
Ballast losses shall be calculated based on input watts and lamp watts at nominal 
system voltage as indicated in the following equation:  

 

100LossesBallast 



Lamp

LampLine

W

WW
 

 
where: 
Wline   = line watts at nominal system voltage 
Wlamp  = lamp watts at nominal system voltage 

 
Ballast output to lamp. At nominal system voltage and nominal lamp voltage, the 
ballast shall deliver lamp wattage with the variation specified in the following 
table. 
 

Nominal Ballast 
Wattage 

Output to 
lamp variation 

750 ± 7.5% 

400 ± 7.5% 

310 ± 7.5% 

250 ± 7.5% 

150 ± 7.5% 

70 ± 7.5% 
 

Example: For a 400w luminaire, the ballast shall deliver 400 watts ±7.5% at a 
lamp voltage of 100v for the nominal system voltage of 240v which is the range 
of 370w to 430w. 
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Ballast output over lamp life.  Over the life of the lamp the ballast shall produce 
average output wattage of the nominal lamp rating as specified in the following 
table.  Lamp wattage readings shall be taken at 5-volt increments throughout the 
ballast trapezoid.  Reading shall begin at the lamp voltage (LV) specified in the 
table and continue at 5 volt increments until the right side of the trapezoid is 
reached.  The lamp wattage values shall then be averaged and shall be within 
the specified value of the nominal ballast rating.  Submittal documents shall 
include a tabulation of the lamp wattage vs. lamp voltage readings. 

 
Nominal 

Ballast Wattage 
LV Readings 

begin at 
Maximum Wattage 

Variation 

750 110v ± 7.5% 

400 90v ± 7.5% 

310 90v ± 7.5% 

250 90v ± 7.5% 

150 50v ± 7.5% 

70 45v ± 7.5% 
 

Example: For a 400w luminaire, the averaged lamp wattage reading shall not 
exceed the range of ±7.5% which is 370w to 430w” 

 
Add the following to Article 1067(h) of the Standard Specifications: 
 

“Independent Testing.  Independent testing of luminaires shall be required 
whenever the pay item quantity of luminaires of a given pay item, as indicated on 
the plans, is 50 or more.  For each luminaire type to be so tested, one luminaire 
plus one luminaire for each 50 luminaires shall be tested.  Example:  A plan pay 
item quantity of 75 luminaires for a specific pay item would dictate that 2 be 
tested; 135 luminaires would dictate that three be tested.”  If the luminaire 
performance table is missing from the contract documents, the luminaire(s) shall 
be tested and the test results shall be evaluated against the manufacturer’s data 
as provided in the approved material submittal.  The test luminaire(s) results shall 
be equal to or better than the published data.  If the test results indicated 
performance not meeting the published data, the test luminaire will be designated 
as failed and corrective action as described herein shall be performed. 

 
The Contractor shall be responsible for all costs associated with the specified 
testing, including but not limited to shipping, travel and lodging costs as well as the 
costs of the tests themselves, all as part of the bid unit price for this item.  Travel, 
lodging and other associated costs for travel by the Engineer shall be direct-billed 
to or shall be pre-paid by the Contractor, requiring no direct reimbursement to the 
Engineer or the independent witness, as applicable” 
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The Contractor shall select one of the following options for the required testing with 
the Engineer's approval: 
 
a. Engineer Factory Selection for Independent Lab: The Contractor may 

select this option if the luminaire manufacturing facility is within the state 
of Illinois.  The Contractor shall propose an independent test laboratory 
for approval by the Engineer.  The selected luminaires shall be marked by 
the Engineer and shipped to the independent laboratory for tests. 

 
b. Engineer Witness of Independent Lab Test: The Contractor may select 

this option if the independent testing laboratory is within the state of 
Illinois.  The Engineer shall select, from the project luminaires at the 
manufacturer’s facility or at the Contractor's storage facility, luminaires for 
testing by the independent laboratory. 

 
c. Independent Witness of Manufacturer Testing:  The independent witness 

shall select from the project luminaires at the manufacturers facility or at 
the Contractor's storage facility, the luminaires for testing.  The Contractor 
shall propose a qualified independent agent, familiar with the luminaire 
requirements and test procedures, for approval by the Engineer, to 
witness the required tests as performed by the luminaire manufacturer. 

 
The independent witness shall as a minimum meet the following 
requirements: 

 
 Have been involved with roadway lighting design for at least 15 years. 
 Not have been the employee of a luminaire or ballast manufacturer 

within the last 5 years. 
 Not associated in any way (plan preparation, construction or supply) 

with the particular project being tested. 
 Be a member of IESNA in good standing. 
 Provide a list of professional references. 

 
This list is not an all inclusive list and the Engineer will make the final 
determination as to the acceptability of the proposed independent witness. 

 
d. Engineer Factory Selection and Witness of Manufacturer Testing: The 

Contractor may select this option if the luminaire manufacturing facility is 
within the state of Illinois.  At the Manufacturer’s facility, the Engineer shall 
select the luminaires to be tested and shall be present during the testing 
process.  The Contractor shall schedule travel by the Engineer to and from 
the Manufacturer’s laboratory to witness the performance of the required 
tests. 
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Should any of the tested luminaires fail to satisfy the specifications and 
perform according to approved submittal information, the luminaire shall be 
unacceptable and be replaced by alternate equipment meeting the 
specifications with the submittal and testing process repeated in their 
entirety; or corrections made to achieve required performance.  In the case 
of corrections, the Contractor shall advise the Engineer of corrections made 
and shall request a repeat of the specified testing and, if the corrections are 
deemed reasonable by the Engineer, the testing process shall be repeated.  
The number of luminaires to be tested shall be the same quantity as 
originally tested; i.e. if three luminaires were tested originally, one, two or 
three failed, another three must be tested after corrective action is taken.  

 
Revise Article 1067.06(a)(1) of the Standard Specifications to read: 
 

“The lamps shall be of the clear type and shall have a color of 1900° to 2200° 
Kelvin.” 
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Add the following table(s) to Article 1067 of the Standard Specifications: 
 

IDOT DISTRICT 1 LUMINAIRE PERFORMANCE TABLE 
 

750 Watt High Mast Luminaire 
 

GIVEN CONDITIONS 
 

ROADWAY DATA Pavement Width (Calculation Area) 48 (ft)  
 Number of Lanes Left Side of Median 4 
 Number of Lanes Right Side of Median 4 
 Lane Width 12 ft. 
 Median Width 38 
 I.E.S. Surface Classification R3 
 Q-Zero Value .07 
   
LIGHT POLE DATA Mounting Height 110 (ft) 
 Mast Arm Length 5 (ft) 
 Pole Set-Back From Edge of Pavement 19 (ft) 
   
LUMINAIRE DATA Lamp Type HPS 
 Wattage 750W 
 Number of Luminaires on each Tower 4 
 Lamp Lumens (each luminaire) 105,000 
 I.E.S. Vertical Distribution Medium 
 I.E.S. Control Of Distribution Cutoff 
 I.E.S. Lateral Distribution Type III 
 Total Light Loss Factor 0.7 
   
LAYOUT DATA Spacing 500 (ft) 
 Configuration Opposite 
   
   
NOTE:  Variations from the above specified I.E.S. distribution pattern may be requested and 
acceptance of variations will be subject to review by the Engineer based on how well the performance 
requirements are met. 
   

PERFORMANCE REQUIREMENTS 
   
NOTE:  These performance requirements shall be the minimum acceptable standards of photometric 
performance for the luminaire, based on the given conditions listed above. 
   
   
LUMINANCE Average Luminance,  LAVE 0.9 Cd/m2 
 Uniformity Ratio,  LAVE/LMIN  3.0  (Max) 
 Uniformity Ratio,  LMAX/LMIN 5.0  (Max) 
 Veiling Luminance Ratio,  LV/LAVE 0.3  (Max) 
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LIGHT TOWER 
Effective: April 1, 2016 
 
1. Description.  This work shall consist of furnishing and delivering a light tower complete 

with lowering device, and all appurtenances required for a complete operating unit.  
 
2. Definitions. 
 

Light Tower: The complete light tower shaft and lowering device as one integral 
working system. 
Shaft: The light tower shaft. 
Lowering Device: The components involved with the mounting, operation, and raising 
and lowering of the luminaire ring, luminaires. 
Tower Height: The height of the tower shall be measured from the bottom of the base 
plate to the center-line of the luminaire tenon arm.  This dimension is also referred to as 
Mounting Height. 

 
3. Materials.  Materials shall be as specified elsewhere herein. 
 
4. Submittals and Certifications.  Shop drawings, product data and certifications shall be 

submitted.  The submitted information shall be complete and shall include information 
relative to all specified requirements suitable for verification of compliance. 

 
THE SUBMITTALS SHALL BE ARRANGED AND CROSS-REFERENCED TO THE 
SPECIAL PROVISIONS.  FAILURE TO CROSS-REFERENCE THE SUBMITTAL 
INFORMATION WITH THE SPECIAL PROVISIONS WILL RESULT IN THE 
SUBMITTAL BEING RETURNED WITHOUT REVIEW. 
 
The submittal information shall be dated, current, project specific, identified as to the 
project, and shall also include the following calculations and certifications: 

 
 Shaft design calculations, including Registered Engineer Certification. 
 Lowering device seating force calculations. 
 Certification of intent to provide domestic steel in accordance with Article 106.01 

of the Standard Specifications. 
 Welding details and procedures. 
 Letter of intent to provide specified weld inspection reports. 
 Confirmation of coordination between anchor rod supplier and tower 

manufacturer for adequacy of anchor rod assembly. 
 Manufacturer’s recommended installation procedures. 
 Letter of intent to provide manufacturer’s representative during installation and to 

provide specified installation certification. 
 

All certifications shall be notarized.  A PDF format copy of the submittal shall be provided 
with all submittals, including resubmittals, on CDROM.  Light tower submittals will 
require a longer review time than other items as and such the review period referenced 
in Article 105.04 shall be 60 days. 
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5. Deleted  
 
6. Light Tower 
 

6.1 General.  Light towers (high mast poles) shall consist of any poles 24 m (80 ft) or 
more in length. 

 
Each light tower shall be complete with internal, integral motorized lowering 
mechanism, luminaire ring, pole top hood, internal electric power cables, 
luminaire counter-weight (when applicable), and all appurtenances required for a 
complete operating unit. 

 
The design shall be based upon AASHTO “LRFD Specifications for Structural 
Supports for Highway Signs, Luminaires and Traffic Signals” in effect on the date 
of invitation for bids, however the width of reinforced opening requirement in 
Chapter 5, Section 5.6.6.1 shall not apply.  Light Towers shall be designed for 
ADT > 10,000, Risk Category Typical, and Fatigue Importance Category I. 
 
A minimum total combined luminaire weight of 600 lb (272 kg) shall be used plus 
a combined hood area and lowering ring weight of 400 lb (181 kg). The 
associated total projected area shall be 24 sq ft (2.23 sq m) and 10 sq ft (0.93 sq 
m) respectively. Additional weights and areas shall be added when necessary for 
such things as luminaire shields. Project specific weights and areas shall be used 
in the design calculations when they exceed the above minimums. 
 
Light towers shall be designed and constructed so no structural member or other 
component is applied in excess of the manufacturer's recommended rating (when 
applicable) or the published rating, whichever is lower. 

 
The light towers shall be of a height and luminaire capacity as indicated and shall 
be of the non-latching ring support design.  A latching-type ring support will not 
be acceptable. 

 
The tower shall be provided as a single coordinated assembly, with one entity 
responsible as manufacturer of the whole.  One entity must be the manufacturer 
of the lowering device or the tower shaft, or both, shall warrant the entire 
coordinated assembly. 
 

  



FAP Route 342/FAP Route 333 (IL 120) 
Project NHPP-000V(120) 

Section 12(VB-1&2) &12R-1HB-2(BR)RS-2 
Lake County 

Contract No. 60X40 
 

 88

6.2 Deflection.  The design of the tower shaft shall achieve a maximum, fully loaded 
deflection at the top of the pole, which is not greater than the following 
percentage of the tower height: 

 
Light Tower Maximum Deflection 

Tower Height Maximum Deflection as 
% of Tower Height Meters Feet 

49 160 13.70 
46 150 10.04 
43 140 7.80 
40 130 6.02 
36 120 10.75 
33 110 7.80 
30 100 5.30 
27 90 4.50 
24 80 3.50 

 
6.3 Shaft. 

 
6.3.1 The tower shaft shall be a low deflection tapered shaft having polysided, 

circular, or elliptical cross sections. The shaft cross section at the top 
shall be not less than 7.5 in. (190 mm) in diameter. The shaft cross 
section at the bottom shall not be greater than that which is compatible 
with the base plate bolt circle specified, and shall not be less than 24 in. 
(600 mm) in diameter for new installations. The minimum wall thickness 
of the bottom portion of the tower shaft shall be 0.2391 in. (3 gauge). 

 
6.3.2 All tower shaft components shall be fabricated from high strength, low 

alloy, steel according to AASHTO M 270 (M 270M); ASTM A 595 (A 
595M), Grade A or B; ASTM A 1011 (A 1011M); ASTM A 606 (A 606M); 
ASTM A 588 (A 588M), or ASTM A 871 (A 871M) Grade 65, with a 
minimum yield strength of 50,000 psi (345,000 kPa). 

 
All tower shaft hardware, such as ground lugs, hardware for the handhole 
door, including the clamp assemblies, hinge and door stop, shall be 
stainless steel according to Article 1006.31. Ground lugs shall be 
protected by removable plastic plugs or caps. 
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6.3.3 Each tower shaft shall be constructed of not more than the following 
welded or slip fitted sections: 

 
Maximum Light Tower Sections 

Tower Height Maximum Number 
of Sections Meters Feet 

49 160 4 
46 150 4 
43 140 4 
40 130 4 
36 120 3 
33 110 3 
30 100 3 
27 90 3 
24 80 2 

 
6.3.4 Sections which are slip fitted shall have slip joints with a minimum overlap 

of 1.5 times the diameter of the bottom of the upper section at the slip 
joint.  Towers having slip joint construction shall be pre-fitted and match 
marked at the factory and shall be shipped disassembled for assembly at 
the job site.  Slip joints shall be marked with a scribe to allow verification 
that 1.5 times diameter insertion is provided.  A copper bonding jumper, 
included with the tower, shall bond slip fit pole sections together with a flat 
copper mesh and UL Listed ground lugs.  The bonding jumper shall not 
interfere with the operation of the luminaire ring. 

 
6.4 Handhole. 

 
6.4.1 Each tower shaft shall be constructed with a handhole/access door for 

access to power connections and lowering mechanism equipment.  The 
handhole shall be large enough to make the following items visible from 
an extended operating position and accessible for maintenance: cable 
drum, transition plate, and the drive train oil level indicator.  The handhole 
shall be sized and arranged to permit removal of the lowering mechanism 
without excessive dismantling of the equipment.  The handhole may be a 
reinforced opening in the pole shaft as detailed on the plans or may be a 
part of a flared shaft base assembly as approved by the Engineer.  The 
flared base shall not be considered a separate section of the tower shaft. 

 
 Minimum opening dimension for the handhole shall be 300 mm x 900 mm 

(12 in.  x 36 in.) and it shall have a lockable door.  The handhole shall be 
located so as to not interfere with the operation of the door clamps, and it 
shall be positioned on the tower shaft to align on center with one of the 
anchor bolt (rod) positions and at a minimum height, as detailed on the 
plans, to facilitate access to mounting nuts with tools required for 
installation. 
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6.4.2 The handholes in the pole shafts shall have rounded corners and shall be 
reinforced to maintain the original strength of the tower shaft.  Flared 
base assemblies shall maintain the strength of the shaft and have no non-
round protrusions. 

 
6.4.3 Handhole Door.  The handhole shall have a door with a full-height 

stainless steel piano hinge, or with not less than two stainless steel 
hinges.  A bolt through a door and frame eyelet shall not constitute an 
acceptable hinge.  Hinges shall be heavy duty, suitable for the weight of 
the handhole door.  The handhole door shall not be warped in any 
direction.  The door hinge shall be attached with stainless steel nuts and 
bolts. 

 
6.4.4 Handhole door gasket.  The door/opening shall be gasketed in a manner 

which will prevent the entry of water into the tower and the door shall 
have a tight compressive seal employing a tubular gasket to assure 
compressibility.  The gasket shall be a one piece design and shall be 
jointed by chemical fusion at the bottom of the opening.  The gasket shall 
be attached mechanically.  Adhesives alone are not acceptable. 

 
6.4.5 Handhole door clamps.  The door shall be held closed with a 12 gauge 

captive adjustable, spring loaded, stainless steel clamp assembly.  The 
clamps shall have a depth stop feature to insure uniform sealing pressure 
at all clamp points.  A minimum of five clamps shall be used around the 
non-hinged sides of the door assembly.  The door clamp locations and 
handhole shall be coordinated with the tower so that the clamps can 
operate over their full range of movement without any interference from 
other tower components including anchor bolts which may protrude up to 
6” above the top surface of the base plate.  The door clamps shall be 
attached with stainless steel nuts and bolts. 

 
6.4.6 Padlock provision.  A stainless steel padlock hasp and staple shall be 

provided for locking the door.  Door hardware shall be stainless steel.  
The door shall be equipped with an integral door stop/hold-open 
mechanism. 

 
6.4.7 Rain Shield.  A rain shield shall be placed above the handhole to direct 

water away from the handhole.  The shield shall be fabricated of the 
same material as the pole shaft, shall have rounded corners, and shall be 
permanently welded to the shaft.  The rain shield cannot interfere with 
operation of the handhole door or door clamps.  Details of the 
configuration and welding shall be submitted for the Engineer's approval. 
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6.4.8 Cable Hook.  A cable hook/cradle, readily accessible from the front of the 
tower, shall be provided to hang the control operator cable assembly 
when not in use.  The hook or cradle shall be made from steel rod no less 
than ½-inch in diameter and shall be galvanized as the pole is.  This hook 
or cradle shall be large enough to hold 25 ft. (7.5m) of power cable and 
positioned for practical in-field use.  The hook shall not have sharp edges 
or protrusions that could damage the cable and it shall not interfere with 
the operation of the lowering mechanism. 

 
6.4.9 Each tower shaft shall have a handhole accessible ground pad welded to 

the shaft for connection of ground conductors. The pad shall be NEMA 2-
hole pad and accessible with the lowering device installed. 

 
6.4.10 Interior Bolt Exposure.  Bolts attaching the various components to the 

tower, handhole, and handhole door shall be properly sized and 
coordinated with the matching nuts so that no more than 0.25” of thread is 
exposed past the nut when properly tightened. 

 
6.5 Deleted. 

 
6.6 Base Plate. 

 
6.6.1 The base plate shall be factory predrilled (slotted) for the number and 

configuration of anchor rods as provided in the following table: 
 

Base Plate Configuration 
Tower Height Min, number 

anchor rods 
Rod Circle 

Meters Feet mm inches 
49 160 8 965 38 
46 150 8 965 38 
43 140 8 914 36 
40 130 8 914 36 
36 120 8 914 36 
33 110 8 762 30 
30 100 8 762 30 
27 90 8 762 30 
24 80 6 762 30 

 
The base plate shall have a round (disk) shape of the specified outer 
diameter or as otherwise approved by the Engineer.  The minimum 
thickness of the base plate shall be 50 mm (2.0 in.).  The base plate shall 
be circumferentially welded to the tower shaft. A backer ring shall be used 
for this circumferential weld. All crevices at the backer ring shall be 
completely sealed to moisture and corrosion.  The plate shall be oriented 
such that one anchor rod is aligned with the vertical center line of the 
handhole. 
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7. Welding. 
 

7.1 Manufacturer Welding Requirements.   
 

7.1.1 Circumferential welds.  Circumferential welds, including top flange welds, 
shall be full penetration welds. 

 
7.1.2 Longitudinal welds.  Longitudinal welds shall have a minimum of 60 

percent penetration, except the longitudinal welds on both the male and 
female shaft sections shall be full penetration welds within a distance of 
two diameters of overlap joints. 

  
Minimum preheats for welds shall be 40º C (100º F) for fillets, 65º C (150º 
F) for seams, and 110º C (225º F) for circumferential welds. 

 
Weld procedure specifications for seams and circumferential welds must 
be qualified according to Section 4, Part B of AWS D1.1.  Charpy V-Notch 
(CVN) impact specimens shall be tested according to Table III-1 (note 2) 
of Appendix III for minimum values of 34 J (25 ft lb) at 4º C (40º F).  Fillet 
weld procedures shall be tested according to Table 4.4 of AWS D1.1. 

 
The welds shall be smooth and thoroughly cleaned of flux and spatter and 
be according to the AWS. 

 
All full penetration welds shall be inspected for soundness by the 
ultrasonic method and all partial penetration welds shall be inspected by 
the magnetic particle method.  Welding inspection reports shall be 
submitted to the Engineer for approval.  The welding symbols and 
complete information regarding location, type, size, welding sequence, 
and WPSs shall be shown on all shop drawings.  The Contractor shall 
submit the manufacturer's welding procedures, including inspection 
procedures, to the Engineer for approval. 

 
7.2 Independent Welding Inspection.  In addition to manufacturer's own welding 

inspection, the Contractor shall have welding inspected by an independent 
Certified Welding Inspector (CWI).  The selected inspector shall be approved by 
the Engineer before any inspecting is performed.  The NDE inspector(s) shall be 
independent nondestructive testing inspector(s), certified as level II in RT, UT, 
and/or MT as applicable.  The methods for testing full penetration and partial 
penetration welds by the independent welding inspector(s) shall be the same as 
specified above in section 7.1 
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The independent welding inspector shall send the test results directly to the 
Engineers, as follows: Illinois Department of Transportation, Attn: Engineer of 
Structural Services, 2300 S.  Dirksen Parkway, Bureau of Bridges & Structures, 
Springfield, Illinois 62764 and to: Illinois Department of Transportation, District 1, 
Attn: Electrical Design Section Chief, Bureau of Traffic Operations, 201 West 
Center Court, Schaumburg, Illinois 60196.  All welds must pass inspection.  Any 
deficient welds must be brought to the attention of the Engineer and corrective 
measures must be outlined. 

 
8. Light Tower Finish. 
 

The light tower shall be hot-dip galvanized including the handhole, handhole 
door, base plate, mounting plate and all other elements welded to the shaft 
according to AASHTO M 111.  Stainless steel components shall remain the 
natural stainless steel finish. 

 
9. Head Frame. 
 

9.1 Each tower shall be equipped with a head frame assembly to support and guide 
the luminaire ring assembly. 

 
9.2 The head frame and luminaire ring shall have a positive mating/alignment 

interface at which the seating force is applied at each support cable.  The 
interface shall be designed to operate with not less than 1.3 kN (300 lbs.) of total 
seating force distributed among the interface points.  Manufacturer calculations 
shall be submitted to confirm this requirement.  The stop used at the top of the 
tower shall not deform with the full force applied. 

 
9.3 All head frame members and components, including support arms, shall be 

fabricated of steel of the same type as specified for the tower shafts or stainless 
steel of appropriate strength.  The head frame shall have a head plate, a support, 
and 2 pulleys for each support cable.  All openings in the head frame assembly 
shall be machined smooth and free from any burrs and sharp edges which could 
damage the support cables and power cable. 

 
The head frame plate and attached components shall be fabricated of the same 
type of steel as the tower shaft or of Type 201L or Type 304 stainless steel. It 
shall then be hot-dipped galvanized according to AASHTO M 111 or painted as 
specified for the tower shaft or fabricated from stainless steel. 

 
9.4 The head frame shall have a power cable pulley arrangement placed between 

and roughly equidistant from two support arms, and allow a minimum cable 
bending radius of not less than 6 1/2 in. (163 mm). The head frame shall have a 
minimum diameter of 36 in. (1 m). 
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9.5 The power cable shall pass through the head frame assembly utilizing a four-way 
roller guide assembly sized to accommodate the outside diameter of the power 
cable. 

 
9.6 Pulleys shall be constructed to allow associated cables to ride freely within pulley 

grooves and cable guides shall be incorporated to prevent cables from riding out 
of pulleys. 

 
9.7 Pulleys, attachment hardware, latches, hinges and the like shall be stainless 

steel.  Pulleys shall be made of Unified Numbering System type 300 stainless 
steel and have permanently lubricated sealed bearings except the power cable 
pulleys may be cast aluminum or high-strength nylon. 

 
9.8 The head frame assembly shall be equipped with an aluminum hood with a 

minimum thickness of 0.125 in. (3 mm).  The hood shall protect the operating 
head frame components from damage or deterioration from weather but shall 
permit pole ventilation while preventing the entry of birds.  The hood shall have a 
strong secure mechanical means to open/raise the hood for the future 
maintenance of the head frame such as a spin screw mount, and shall have a 
double-secured latching system to assure closure.  The Design shall be such as 
to minimize the risk that the hood will be displaced from gusts of wind.  The head 
frame assembly shall be match-marked to its tower shaft and shall be attached to 
the shaft by stainless steel hardware. 

 
10. Luminaire Ring. 
 

10.1 Each tower shall be provided with a luminaire ring suitable for eight (8) or twelve 
(12) luminaires of the type, and orientation specified.  The ring shall mate/align 
with the head frame and shall be coordinated relative to seating force. 

 
10.2 The ring shall be designed for lowering to a position with the center line of 

luminaire arms 1.4 m (54 inches) or less above the top of the tower base plate.  
The exact fully-lowered position shall be adjustable in the field.  Wiring shall be 
fully enclosed in a metal raceway. 

 
10.3 The ring shall be equipped with spring loaded bumpers, spring loaded rollers, 

spring-loaded outriggers or other shock-absorbing mechanism to guide the ring 
during the raising/lowering operations.  The guide mechanism shall be spring 
loaded and shall be designed to minimize shock to the luminaire during raising 
and lowering.  These devices shall be attached in a secure manner.  The 
mechanism does not have to maintain constant contact with the tower shaft. 
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10.4 Arms for the attachment of luminaires shall be standard 50 mm (2-inch) diameter 
tenon arms.  The arms shall be attached to the ring in a secure manner either by 
welding or by means of stainless steel bolts, nuts, lock washers and hardware 
such that a permanent rigid attachment is achieved.  Arms shall be coordinated 
with luminaire size and configuration and shall be arranged so that the overall 
diameter of the ring, including the luminaire, does not exceed 3.4 m (11 ft.).  
Tenon arm ends shall be threaded to accept a PVC pipe cap.  All tenon arms 
shall be capped.  The tenon arms shall be level when the ring is in the raised 
position. 

 
10.5 The ring raceway shall be arranged with screened weep holes of not less than ½-

inch diameter at no less than 90 degree intervals around the ring. 
 

10.6 The ring shall be equipped with an enclosed wire raceway and a stainless steel 
NEMA 4X terminal box for wiring of the luminaires. 

 
10.6.1 Junction Box.  The box shall be made of Type 304 stainless steel, not 

less than 2.03 mm (14 gauge), with all seams continuously welded with 
stainless steel weld wire and ground smooth.  Exterior surfaces shall 
have a smooth polished finish.  The box shall be UL 50 "Junction and Pull 
Box", "Junction Box", or "Pull Box". 

 
A grounding lug shall be provided for the connection of the equipment 
grounding conductors as required by NEC Article 250-114. 

 
The box shall have an overlapping stainless steel cover and shall be 
secured to the box with a continuous stainless steel hinge and a minimum 
of 4 captive stainless steel clamps utilizing captive stainless steel hex-
head bolts or deep slotted stainless steel screws. 

 
Be suitable for surface mounting, complete with external stainless steel 
mounting lugs or brackets welded to the enclosure. 

 
The box cover shall have a continuous formed, seamless, urethane, oil-
resistant gasket. The gasket shall be extruded directly onto the junction 
box cover.  The gasket shall adhere to the cover without the use of 
adhesives.  A neoprene strip gasket, or urethane strip gasket cut out of a 
larger sheet and glued to the junction box will not be acceptable. 
 
The box shall have a UL Listed stainless steel vent drain mounted in the 
bottom of the box.  This vent drain shall also function as an air pressure 
equalizer.  The vent drain shall maintain the NEMA rating of the junction 
box when installed. 

 
  



FAP Route 342/FAP Route 333 (IL 120) 
Project NHPP-000V(120) 

Section 12(VB-1&2) &12R-1HB-2(BR)RS-2 
Lake County 

Contract No. 60X40 
 

 96

10.6.2 The box shall be arranged and connected to the top of the ring from the 
top of the box in a manner that precludes moisture draining from the ring 
into the box.  All fittings penetrating the box shall be watertight hubs with 
an integral O-ring.  The hubs shall be watertight and corrosion resistant 
NEMA 4X and have an insulated polycarbonate throat.  The insulated 
throat shall be rated up to 105º C.  The hubs shall be UL Listed and 
comply with UL Standard 514B. 

 
10.6.3 The box shall be equipped with a hinged door and a latch or with captive 

stainless steel closure hardware acceptable to the Engineer and an 
external special fixed-mount plug with a retained cap as specified 
elsewhere herein to accept a test power connection when the ring is in 
the lowered position. 

 
10.6.4 The box shall, on the side, have the main tower cable entry and the entry 

for the luminaire wires; it shall also contain a terminal strip with identified 
terminals for connection of the main power cord, luminaires, and the test 
power receptacle. The terminal strip shall have terminals sized to 
accommodate the cables to be connected and shall have luminaire 
connection terminals to accommodate the usage of all luminaire 
positions. 

 
10.7 The ring shall facilitate ease of wiring to the arms by the use of removable 

gasketed covers, physical arrangement, or other means acceptable to the 
Engineer. Arms shall be factory or field wired according to NEC Article 410-31. 

 
 The arms shall be wired using No. 12 AWG, Type SOOW. The cord shall have 

three conductor, flexible CPE jacketed construction according to UL 62 and be 
MSHA approved. The cord shall be rated 600 V and -58 to 221 °F (-50 to 105 
°C). Each conductor shall be No.12 AWG stranded annealed copper per ASTM B 
174 with EPDM insulation. 

 
Wiring shall be color coded (black, red, white, and green, as applicable) with 
coloring via outer material color or by painting with a process approved by the 
Engineer.  Wire rating information shall be visible in a contrasting color.  Wires 
shall be installed to all luminaire arms. 
 
Luminaire wires shall extend 600 mm (24 inches) longer than their respective 
tenon arm and shall be trained back into the arm which shall then be closed with 
a protective cap for shipment of the jobsite.  All wires shall be capped and 
crimped with sealant and heat-shrink insulating sleeves (wire nuts, tape, crimps, 
etc. will not be acceptable.).  Wiring shall alternate circuits to the luminaire arms 
so that adjacent arms are not on the same circuit.  All ring wires shall be tagged 
with wire markers at both ends.  The tenon arms shall also be tagged 
corresponding to the wiring contained within. 
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10.8 The luminaire ring shall be factory checked and marked for proper positioning 
and luminaire orientation.  Catalog cuts and shop drawings shall indicate the 
orientation of the luminaire ring, handhole, and bolt circle in relation to each other 
on a single drawing. 

 
10.9 The ring shall be complete with a counterweight for each unmatched luminaire to 

maintain ring balance.  Counterweights shall be coordinated with the luminaires 
to be installed. 

 
10.10 All luminaire rings shall be arranged to accommodate the complete indicated 

compliment of luminaires, regardless of the number actually to be installed, to 
facilitate luminaire positioning and orientation.   

 
10.11 The fully enclosed luminaire ring and attached components shall be fabricated of 

the same type of steel as the tower shaft or of Type 201L or Type 304 stainless 
steel. If it is not fabricated of stainless steel, it shall then be hot-dip galvanized 
according to AASHTO M 111 or painted according to Article 1069.08(c)(1). An 
open ring system shall be fabricated of Type 201L or Type 304 stainless steel. 

 
11. Lowering and Support Mechanism. 
 

11.1 The support shall be of the non-latching design. 
 

11.2 The mechanism shall operate to raise the luminaire ring to its fully raised position 
and to lower the ring to a position with the centerline of the luminaire tenon arms 
1.4 m (54 inches) or less above the top of the tower base plate.  The exact fully-
lowered position shall be adjustable in the field. 

 
11.3 The lowering and support mechanism shall include, but not be limited to the 

support cables, power cable, pulleys, winch, gear reducer, mechanical clutch, 
electric motor, control and all accessories and appurtenances for a coordinated 
operating system. 

 
11.4 The lowering and support scheme shall be of the 2-cable or 3-cable type as 

specified. 
 

11.5 Three-cable mechanisms shall incorporate 3 support cables joined via an 
appropriate proven transition design to a single hoist cable wound around a 
single hoist winch.  The transition design shall be such to prevent twisting of the 
support cables, to assure smooth winding of the cables on the winch and to 
prevent binding on the inside of the tower shaft. 

 
11.6 Two-cable mechanisms shall incorporate 2 support/hoist cables wound around a 

dual winch assembly.  The design shall be such to prevent twisting of the cables 
and to assure smooth winding of the cables on their respective winches and to 
prevent binding on the inside of the tower shaft. 

 
  



FAP Route 342/FAP Route 333 (IL 120) 
Project NHPP-000V(120) 

Section 12(VB-1&2) &12R-1HB-2(BR)RS-2 
Lake County 

Contract No. 60X40 
 

 98

11.7 The hoisting system shall be securely mounted and the lower assembly, i.e. 
motor, winch, mechanical clutch, gear reducer, etc., shall be designed to allow 
ease in removal of the equipment via the tower handhole without dismantling the 
system.  Individual components shall be accessible and removable without the 
removal of other components.  Mounting plates and other mounting templates 
and provisions shall have standardized dimensions to facilitate removal and 
interchangeability from unit to unit.  Mounting hardware shall have an abundant 
strength safety factor and shall be positioned for even distribution of load. 

 
11.8 The lowering device shall tightly position the luminaire mounting ring against the 

head assembly frame by applying a holding force evenly distributed among the 
seating/interface points.  The total force required by the system must not be less 
than 1.3 kN (300 lbs.) greater than the weight of the luminaire mounting ring with 
all luminaire positions occupied by luminaires.  There shall be a positive 
indication at the handhole that the required force has been applied, visible from 
the extended operating position away from the handhole and not under the ring.  
Submittal information shall include load and seating force calculations to 
demonstrate compliance with specified requirements. 

 
11.9 The mechanism shall be equipped with a multipoint safety chain and hook 

assembly to hold the luminaire ring in place during maintenance. All hardware 
shall be stainless steel. Chains shall be stainless steel. Two chains are required 
for each tower with each chain having sufficient strength as to independently 
withstand the weight of the entire luminaire ring assembly and seating force. 

 
11.10 The system shall be designed so that unbroken power cable, suspension and/or 

hoist cable can be replaced from ground level. 
 

11.11 Support and Hoist Cables. 
 

11.11.1 Cables (wire rope) shall be manufactured from Type 304 or Type 302 
stainless steel and shall be stranded assembly coated with a friction-
limiting non-corrosive lubricant. 

 
11.11.2 Cables shall be 7x19 wire strand and have no strand joints or strand 

splices. 
 

11.11.3 Cables shall be manufactured and listed for compliance with military 
specification MIL-W-83420, Type 1, Composition B. 
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11.11.4 Cable terminals shall be stainless steel whenever possible, shall be 
compatible with the cable, and shall be as recommended by the cable 
manufacturer. The terminals, swaging, etc. shall meet the 
requirements of military specification MIL-DTL-781. Stainless steel 
oval sleeves shall be according to military specification MS51844.  
Care shall be exercised to assure a match of connector sizes to the 
wire rope size(s), and, to the extent possible, connectors shall have 
visible size markings. 

 
11.11.5 For 3-cable systems, the support cables shall each be not less than 5 

mm (3/16 inch) in diameter and the hoist cable shall not be less than 8 
mm (5/16 inch) in diameter. 

 
11.11.6 For 2-cable systems, the support/hoist cables shall each be not less 

than 6 mm (1/4 inch) in diameter. 
 

11.11.7 As part of the tower shop drawings and product data submitted for 
approval, support and hoist cable information shall be provided.  
Submittals without such information will be incomplete and will be 
rejected.  The information shall include, but not limited to: 

 
 Catalog information to confirm sizing, stranding and other specified 

requirements. 
 Evidence of listing as military specification cable as specified. 
 Certification of compliance with all specification requirements made by 

the cable manufacturer. 
 

Documentation of arrangement to provide a sample of the support 
cable to an independent laboratory as selected by the Engineer for 
testing to the military specifications listed herein, with results to be 
sent directly to the Engineer, all included incidental to this item.  
Copies of recent test reports made on identical cable indicating 
compliance with military specification requirements shall be submitted. 
The test reports shall include as a minimum, the following: 

 
 Breaking Strength test. 
 Endurance test. 
 Stretch test. 
 Test load. 
 Chemical Composition. 
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11.12 Winch. 
 

11.12.1 Drum.  The winch/gear reducer assembly shall have a drum suitable 
for the hoist of support/hoist cables, arranged to provide smooth 
winding of the cable and to prevent slippage.  The drum shall be 
stainless steel or cast/ductile iron and shall have a diameter not less 
than 18 times the diameter of its respective cable (wire rope).  The 
winch drum shall be designed with cable guides for a smooth cable 
take-up of level lays and to prevent the cable from riding over the drum 
flange.  The drum shall have the end of the cable attached by means 
of a swaged connection and one full layer of cable shall be wound on 
the drum even when the ring is in the fully lowered position.  The drum 
flange axle shall be supported at both ends. 

 
11.12.2 Gear Reducer.  Each assembly shall incorporate a gear reducer 

having a reduction ratio which will prevent free fall of the luminaire ring 
upon failure or disengagement of the drive unit and which will produce 
a travel rate of 3 m (10 ft.) to 4.6 m (15 ft.) per minute under normal 
operation. 

 
11.12.3 The unit shall have a worm gear which is totally enclosed in a 

lubricating reservoir.  The lubricant shall have a viscosity range 
suitable for proper operation in ambient temperatures from -40º C to 
49º C (-40º F. to 120º F.) 

 
11.12.4 The worm shall be manufactured of case hardened ground alloy steel 

or cast iron. 
 

11.12.5 The gear shall be of bronze alloy or of a proven alternate material and 
design acceptable to the Engineer with and the gear shall be keyed to 
the output shaft.  The output shaft shall be high quality medium carbon 
steel ground to close tolerances.  The worm and output shaft shall be 
mounted on anti-friction bearings.  All shaft extensions shall be 
equipped with a lip-type synthetic element and oil seals. 

 
11.12.6 The unit shall have provisions to verify oil levels in all gear boxes, and 

oil level indication shall be visible from the handhole when the unit is 
installed. 

 
11.13 Clutch.  The mechanism shall incorporate a mechanical clutch, installed between 

the winch/gear reducer and the cable winch assembly.  The clutch shall be of 
mechanical type, in a sealed cast metal housing.  The clutch torque shall be 
factory calibrated and coordinated with the electric motor.  The clutch shall act to 
limit the seating force of the raised ring to 300 lb (1.3 kN).  The clutch shall be 
suitable for the application and torque limitation and shall not deteriorate with 
use. 
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11.14 Motor. 
 

11.14.1 The electric motor shall be matched to the load and torque 
characteristics required for a fully loaded luminaire ring and shall not 
be less than 746 watts (1 horsepower). 

 
11.14.2 The motor shall be capable of producing torque in excess of the clutch 

maximum torque rating.  The motor shall be totally enclosed fan cooled 
(TEFC), shall be reversible to operate the lowering mechanism in both 
directions, and shall be suitable for operation on the power supply 
characteristics shown on the drawings.  Submittal information shall 
include complete motor data, including, but not limited to: 

 
 Manufacturer 
 Nameplate Rated Watts (Horsepower) 
 Rated Voltage 
 Full Load RPM 
 Full Load Current 
 Locked Rotor Current 
 NEMA Design Letter 
 Insulation Class 
 Torque Data 
 Dimensional Data 
 Calculations to verify the compatibility of the drive unit components 

(motor, gear reducer, clutch and winch). Calculations shall verify the 300 
lb (1.3 kN) seating force. 

 
11.15 Lowering Device Control. 

 
11.15.1 The lowering device control shall consist of motor short circuit and 

motor running overcurrent protection and motor control complete with 
all appurtenances and interconnecting wiring.  The control may 
incorporate a reversing motor starter or a suitably-rated reversing 
control station. 

 
11.15.2 The lowering device control may be provided in a separate NEMA 4X 

stainless steel enclosure or in the enclosure with the tower main 
Electrical breaker, provided the remote control station is a separate 
remote device. 

 
11.15.3 The lowering device motor shall have a motor disconnecting means 

circuit and running overload protection according to N.E.C. 
requirements.  The motor disconnect and short circuit protection shall 
be achieved by a molded case thermal magnetic bolt-on circuit breaker 
rated at 600 volts, of an ampere rating suitable for the motor and 
having a UL-listed interrupting rating of not less than 14,000 rms 
symmetrical amperes at 480 volts and 10,000 rms symmetrical 
amperes at 277 volts. 
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11.15.4 Running overcurrent protection shall be according to N.E.C.  
requirements.  Motor overload protection shall be achieved by an 
appropriate dual element fuse in a spring-loaded screw-in type small-
dimension fuse holder mounted within the enclosure in a suitable box 
or other arrangement approved by the Engineer. 

 
11.15.5 The motor starter, if incorporated, shall not be smaller than NEMA size 

1, shall be rated 600 volts and shall be full voltage, reversing type, with 
arc-extinguishing characteristics and renewable silver-to-silver 
contacts.  A reversing control switch, if incorporated, shall be rated well 
in excess of the duty required and in no case less than 2,240 watts (3 
horsepower) at 277 volts.  The control shall be momentary contact, 
raise-stop-lower with a neutral stop condition, requiring positive action 
by the person operating the device to keep the motor energized.  The 
control shall have auxiliary contacts as indicated and as required for 
the control. 

 
 

11.15.6 The enclosure shall have an exterior position-indicating trip-free  
operating handle for the motor circuit breaker.  The enclosure(s) shall 
have exterior nameplates to read "LOWERING DEVICE CONTROL" 
and "MOTOR CIRCUIT BREAKER" as well as an interior nameplate 
"MOTOR OVERLOAD FUSE" which shall also be inscribed with the 
applicable fuse type and ratings.  Nameplates shall be engraved, 2-
color, attached with screws. 

 
11.15.7 The line side power to the lowering device control shall be obtained via 

a plug extended connection to the power distribution cord/receptacle. 
 

11.15.8 The control shall be complete with a cable-connected remote control 
station.  The control station shall incorporate heavy duty control 
devices in a non-metallic impact-resistant NEMA 4X enclosure.  The 
control shall be "dead man" type with "RAISE" and "LOWER" controls, 
requiring the operator to hold the respective control depressed in 
position for movement of the ring in either direction and with release of 
the control to stop the mechanism.  The cord shall incorporate a No.  
12 ground wire and the number of conductors required for a control, 
with control conductors not less than No. 14.  The cord shall be 
weatherproof with watertight connections at either end and it shall be 
long enough to allow the operator to stand 7.5 m (25 ft.) away from the 
lowered luminaire ring.  Provisions for storage of the control station 
and cord such as a suitable hanger cradle, shall be provided in a 
manner easily accessible at the handhole and in a location which 
precludes interference with the internal components of the lowering 
mechanism. 
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11.15.9 Cables extended from the enclosure shall be passed through a 
watertight sealing bushing and the cable shall be supported and 
arranged to preclude interference with the lowering mechanism.  
Wiring shall be in compliance with NEC requirements.  Motor wires 
shall not be less than No.  12 and motor wiring shall be extended in 
UL-listed extra-flexible, weatherproof cord or other cord approved by 
the Engineer with suitable fittings, bushings and supports.  All 
equipment shall be grounded and bonded via an appropriately sized 
equipment ground wire. 

 
11.16 Electric Power Distribution. 

 
11.16.1 Electric power for motorized operation of the lowering mechanism and 

for the power supply to the lighting shall be taken from the lighting 
circuitry feeding the tower.  The distribution shall provide termination of 
the supply feeder, extension to a tower main breaker and distribution 
to lighting and the lowering device.  The power cable extension from 
the branch circuit feeding the light tower shall be a sealed with a multi-
leg heat shrink break out boot.  The power cord extension shall be 
included as a part of this item. 

 
11.16.2 The tower shall be equipped with a main circuit breaker.  The circuit 

breaker shall be molded case, 2-pole, 40-ampere thermal magnetic, 
bolt-on type having a UL-listed interrupting rating of not less than 
14,000 rms symmetrical amperes at 480 volts.  The breaker shall 
indicate "ON", "OFF" and "TRIPPED" conditions and the handle shall 
be trip-free. 

 
11.16.3 The main breaker shall be housed in NEMA 4X stainless steel 

enclosure with an external, position-indicating operating handle with 
padlock provisions.  The enclosure shall have a 2-color engraved 
nameplate  to read "MAIN BREAKER", attached with screws.  The box 
shall have openings and suitable bushings for cable extensions. 

 
11.16.4 The main breaker shall be arranged for line-side connection to 

incoming feeder conductors entering the base of the tower via an 
extension of multi-conductor cable.  The load side of the main breaker 
shall be connected to a cord and receptacle which shall be arranged 
for connection to either the luminaire ring main power, the lowered 
luminaire ring test power or the lowering device control. 

 
11.16.5 Each connection to the main breaker shall be made with the specified 

electric power cable, extended from the enclosure through a watertight 
sealing/support bushing.  The cables shall be arranged and secured to 
preclude any interference with the lowering device operation. 
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11.17 Electric Power Cable. 
 

11.17.1 The electric power cable shall consist of a 4-conductor jacketed extra 
flexible cable, (2 phase conductors, neutral conductor and a ground 
conductor). 

 
 11.17.2 The power cable shall be Type W industrial grade portable power cord 

and shall be No. 8 AWG or larger. The cord shall have a multi-
conductor, extra flexible CPE or CSPE jacketed construction with 
reinforced fillers to maintain a smooth round surface according to ICEA 
S-75-381, NEMA WC 58, UL 1650, and be MSHA approved. The cord 
shall be rated 2000 V and -40 to 194 °F (-40 to 90 °C). Each conductor 
shall be No. 8 AWG rope lay stranded annealed copper per ASTM B 
172 or ASTM B 173. 

 
11.17.3 Each individual conductor's insulation shall be color coded; one black, 

one red, one white and one green. 
 

11.17.4 The individual conductors shall be assembled in a cable, with non-
hydroscopic reinforced rubber fillers to maintain a smooth round outer 
surface, with a jacket applied overall.  The jacket shall be a heavy duty 
jacket manufactured according to ASTM D 752 and shall be imprinted 
with the manufacturer, conductor size number of conductors, type of 
cable, voltage rating. 

 
12. Ground Continuity. 
 

12.1 A flexible copper braid connector of #2 copper equivalent shall be attached with 
studs and exothermic welds at tower shaft sections or the shafts shall be 
electrically joined by other means approved by the Engineer.  Towers shall 
include all materials to achieve this bond. 

 
13. Power Receptacles and Plugs. 
 

13.1 Power receptacles and plugs shall be circuit-breaking devices which shall mate 
with each other.  The plugs and receptacles shall be 4-wire 4-pole, 600 volt, 60 
ampere weatherproof devices according to UL Standard 498 and International 
Electrical Commission Standard 309.  The devices shall be listed by the 
manufacturer as suitable for make and break operation at rated current. 

 
13.2 Components and insert assemblies shall be interchangeable to accept either pin 

or socket inserts to allow either plug or receptacle to be configured in an 
energized or de-energized condition, i.e.  reverse-contact configurations shall be 
available.  Locations of reverse-contact devices shall be as indicated. 
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13.3 Each plug or receptacle connection to a power cord shall be complete with a 
suitable non-metallic sealing connector body with a wire mesh strain relief.  Other 
plugs and receptacles shall be complete with suitable sealing angle-adapter 
panel of box mounting bodies, as applicable and shall be complete with back-
boxes if so dictated by the power distribution configuration. 

 
13.4 Each plug and each receptacle shall be complete with a retained flap-type or 

retained screw-on cover. 
 

13.5 Plugs and receptacles shall be water-tight, dust-tight, and chemical resistant and 
be suitable for use when exposed to the weather and shall be applicable for safe 
use in harsh, wet weather conditions.  The Engineer shall be the judge of 
applicability. 

 
14. Shipment and Installation. 
 

14.1 The light tower, luminaire ring, etc., and hardware shall be packaged during 
shipment to protect all surfaces from being scratched, marred, chipped, or 
damaged in any way. Prior to installation, the tower and all its components will be 
inspected by the Engineer and any parts found to be damaged or defective shall 
be replaced.  Any minor damage to a completely painted light tower surface shall 
be touched up in a professional manner as approved by the paint manufacturer. 

 
14.2 The tower shall be set plumb on the foundation and fastened to the anchor rods 

with double nuts and washers.  Flat washers shall be installed below and above 
the base plate of the pole.  Locknuts with nylon or steel inserts shall be installed 
on top of the top nut.  The nuts shall be tightened in compliance with torque 
specifications recommended by the manufacturer of the lighting unit. 

 
The use of jam nuts will not be allowed. 

 
14.3 The space between the finished top of the foundation and the bottom of the base 

plate of the pole shall be enclosed with an expanded metal screen made of 
stainless steel.  The size of the mesh of the screen shall be 1/4 in. (6 mm) or less 
and #18 gauge (1.22 mm) thick, or heavier as approved by the Engineer.  The 
screen shall be held in place with a stainless steel band installed around the 
tower base plate.  The band shall be held tight by a ratchet-type device. Grouting 
shall not be used to enclose the above described space. 

 
14.4 The light tower shall be straight and centered on its longitudinal axis, under no-

wind conditions, so, when examined with a transit from any direction, the 
deviation from the normal shall not exceed 1/8 in. in 3 ft (3 mm in 1 m) within any 
5 ft (1.5 m) of height, with total deviation not to exceed 3 in. (75 mm) from the 
vertical axis through the center of the pole base. 
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14.5 When the luminaire position and orientation has been confirmed and approved 
by the Engineer, the luminaire shall be anchored with a minimum size 1/4-20NC 
stainless steel set screw installed through tapped holes in the tenon and 
mounting bracket of the luminaire. Counterweights on un-used tenons shall be 
mounted in a similar manner. 

 
14.6 The assembly and installation of light towers shall be supervised by a qualified 

representative of the tower or lowering device manufacturer. On-site supervision 
shall be provided on the first day of tower assembly and installation. Support by 
telephone shall be available thereafter. At the time of the final inspection, the 
Contractor shall provide to the Engineer the manufacturer’s written certification, 
signed by their supervising representative, that all towers and lowering devices 
have been properly installed. The entire coordinated assembly shall be 
warranted by the tower or lowering device manufacturer. 

 
15. Inspection. 
 

Light tower inspection shall include the complete operational demonstration of each light 
tower.  The contractor shall provide sufficient manpower to perform this demonstration 
as a part on this item.  Inspection check sheets will be provided. 

 
16. Method of Measurement.  Each light tower which is delivered and installed shall be 

counted as a unit for payment. 
 
17. Basis of Payment.  This work will be paid for at the contract unit price each for LIGHT 

TOWER of the mounting height, LUMINAIRE MT – 8 or LUMINAIRE MT – 12 as 
specified. 

 
 
MAINTENANCE OF LIGHTING SYSTEMS 
Effective:  March 1, 2017 
 
Replace Article 801.11 and 801.12 of the Standard Specifications with the following: 
 
Effective the date the Contractor's activities (electrical or otherwise) at the job site begin, the 
Contractor shall be responsible for the proper operation and maintenance of all existing and 
proposed lighting systems which are part of, or which may be affected by the work until final 
acceptance or as otherwise determined by the Engineer. 
 
Before performing any excavation, removal, or installation work (electrical or otherwise) at the site, 
the Contractor shall initiate a request for a maintenance transfer and preconstruction inspection, 
as specified elsewhere herein, to be held in the presence of the Engineer and a representative of 
the party or parties responsible for maintenance of any lighting systems which may be affected by 
the work.  During the maintenance preconstruction inspection, the party responsible for existing 
maintenance shall perform testing of the existing system in accordance with Article 801.13a.   The 
Contractor shall request a date for the preconstruction inspection no less than fourteen (14) days 
prior to the desired date of the inspection. 
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The Engineer will document all test results and note deficiencies. All substandard equipment will 
be repaired or replaced by the existing maintenance contractor, or the Engineer can direct the 
Contractor to make the necessary repairs under Section109.04.  
 
Existing lighting systems, when depicted on the plans, are intended only to indicate the general 
equipment installation of the systems involved and shall not be construed as an exact 
representation of the field conditions.  It remains the Contractor's responsibility to visit the site to 
confirm and ascertain the exact condition of the electrical equipment and systems to be 
maintained.  Contract documents shall indicate the circuit limits. 
 
Maintenance of Existing Lighting Systems 
 

Existing lighting systems.  Existing lighting systems shall be defined as any lighting 
system or part of a lighting system in service at the time of contract Letting.  The contract 
drawings indicate the general extent of any existing lighting, but whether indicated or not, it 
remains the Contractor's responsibility to ascertain the extent of effort required for 
compliance with these specifications and failure to do so will not be justification for extra 
payment or reduced responsibilities. 

 
Extent of Maintenance. 
 

Partial Maintenance.  Unless otherwise ‘indicated, if the number of circuits 
affected by the contract is equal to or less than 40% of the total number of 
circuits in a given controller and the controller is not part of the contract work, the 
Contractor needs only to maintain the affected circuits within the project limits.   
The project limits are defined as those limits indicated in the contract plans.  
Equipment outside of the project limits, on the affected circuits shall be 
maintained and paid for under Article 109.04. The affected circuits shall be 
isolated by means of in-line waterproof fuse holders as specified elsewhere and as 
approved by the Engineer.  The unaffected circuits and the controller will remain 
under the maintenance of the State. 

 
Full Maintenance. If the number of circuits affected by the contract is greater 
than 40% of the total number of circuits in a given controller, or if the controller is 
modified in any way under the contract work, the Contractor shall maintain the 
entire controller and all associated circuits within the project limits.  Equipment 
outside of the project limits shall be maintained and paid for under Article 109.04. 
 

If the existing equipment is damaged by normal vehicular traffic, not contractor operations, 
is beyond repair and cannot be re-set, the contractor shall replace the equipment in kind 
with payment made for such equipment under Article 109.04.   If the equipment damaged 
by any construction operations, not normal vehicular traffic, is beyond repair and cannot 
be re-set, the contractor shall replace the equipment in kind and the cost of the equipment 
shall be included in the cost of this pay item and shall not be paid for separately. 
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Maintenance of Proposed Lighting Systems 
 

Proposed Lighting Systems. Proposed lighting systems shall be defined as any 
lighting system or part of a lighting system, temporary or permanent, which is to be 
constructed under this contract regardless of the project limits indicated in the plans. 

 
The Contractor shall be fully responsible for maintenance of all items installed under this 
contract.  Maintenance shall include, but not be limited to, any equipment failures or 
malfunctions as well as equipment damage either by the motoring public, Contractor 
operations, vandalism, or other means.  The potential cost of replacing or repairing any 
malfunctioning, damaged, or vandalized equipment shall be included in the bid price of 
this item and will not be paid for separately.  

 
Lighting System Maintenance Operations 
 
The Contractor's responsibility shall include all applicable responsibilities of the Electrical 
Maintenance Contract, State of Illinois, Department of Transportation, Division of Highways, 
District One.  These responsibilities shall include the maintenance of lighting units (including sign 
lighting), cable runs and lighting controls.  In the case of a pole knockdown or sign light damage, 
the Contractor shall promptly clear the lighting unit and circuit discontinuity and restore the system 
to service.  The equipment shall then be re-set by the contractor within the time limits specified 
herein.   
 
If the existing equipment is damaged by normal vehicular traffic, not contractor operations, is 
beyond repair and cannot be re-set, the contractor shall replace the equipment in kind with 
payment made for such equipment under Article 109.04.   If the equipment damaged by any 
construction operations, not normal vehicular traffic, is beyond repair and cannot be re-set, the 
contractor shall replace the equipment in kind and the cost of the equipment shall be included in 
the cost of this pay item and shall not be paid for separately. 
 
Responsibilities shall also include weekly night-time patrol of the lighting system, with patrol 
reports filed immediately with the Engineer and with deficiencies corrected within 24 hours of the 
patrol.  Patrol reports shall be presented on standard forms as designated by the Engineer.  
Uncorrected deficiencies may be designated by the Engineer as necessitating emergency repairs 
as described elsewhere herein. 
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The following chart lists the maximum response, service restoration, and permanent repair time 
the Contractor will be allowed to perform corrective action on specific lighting system equipment.  
 

INCIDENT 
OR 

PROBLEM 

SERVICE 
RESPONSE 

TIME 

SERVICE 
RESTORATION 

TIME 

PERMANENT 
REPAIR 

TIME 

Control cabinet out 1 hour 4 hours 
7 Calendar 

days 

Hanging mast arm 1 hour to clear na 
7 Calendar 

days 

Radio problem 1 hour 4 hours 
7 Calendar 

days 

Motorist caused damage or leaning 
light pole 10 degrees or more 

1 hour to clear 4 hours 
7 Calendar 

days 

Circuit out – Needs to reset breaker 1 hour 4 hours na 

Circuit out – Cable trouble 1 hour 24 hours 
21 Calendar 

days 

Outage of 3 or more successive 
lights 

1 hour 4 hours na 

Outage of 75% of lights on one 
tower 

1 hour 4 hours na 

Outage of light nearest RR crossing 
approach, Islands and gores 

1 hour 4 hours na 

Outage (single or multiple) found on 
night outage survey or reported to 
EMC 

na na 
7 Calendar 

days 

Navigation light outage na na 24 hours 

 
 Service Response Time -- amount of time from the initial notification to the Contractor until 

a patrolman physically arrives at the location.  
 

 Service Restoration Time – amount of time from the initial notification to the Contractor until 
the time the system is fully operational again (In cases of motorist caused damage the 
undamaged portions of the system are operational.) 

 
 Permanent Repair Time – amount of time from initial notification to the Contractor until the 

time permanent repairs are made if the Contractor was required to make temporary repairs 
to meet the service restoration requirement. 

 
Failure to provide this service will result in liquidated damages of $500 per day per occurrence.  
In addition, the Department reserves the right to assign any work not completed within this 
timeframe to the Electrical Maintenance Contractor.  All costs associated to repair this 
uncompleted work shall be the responsibility of the Contractor.  Failure to pay these costs to the 
Electrical Maintenance Contractor within one month after the incident will result in additional 
liquidated damages of $500 per month per occurrence.  Unpaid bills will be deducted from any 
monies owed to the Contractor.  Repeated failures and/or a gross failure of maintenance shall 
result in the State’s Electrical Maintenance Contractor being directed to correct all deficiencies 
and the resulting costs deducted from any monies owed the contractor. 
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Damage caused by the Contractor’s operations shall be repaired at no additional cost to the 
Contract. 
 
Operation of Lighting 
 
The lighting shall be operational every night, dusk to dawn.  Duplicate lighting systems (such as 
temporary lighting and proposed new lighting) shall not be operated simultaneously.  Lighting 
systems shall not be kept in operation during long daytime periods.   
 
Method of Measurement 
 
The contractor shall demonstrate to the satisfaction of the Engineer that the lighting system is fully 
operational prior to submitting a pay request.  Failure to do so will be grounds for denying the pay 
request.  Months in which the lighting systems are not maintained and not operational will not be 
paid.  Payment shall not be made retroactively for months in which lighting systems were not 
operational. 
 
Basis of Payment.  Maintenance of lighting systems shall be paid for at the contract unit price 
per calendar month for MAINTENANCE OF LIGHTING SYSTEM.  
 
 
REMOVAL OF HIGH MAST LUMINAIRES, SALVAGE 
Effective: March 09, 2016 
 
Description. This work shall consist of the removal and salvaging of existing high mast 
luminaires from existing light towers that are being removed. 
 

CONSTRUCTION REQUIREMENTS 
 

General. No removal work will be permitted without approval from the Engineer. Removal shall 
start as soon as the temporary lighting or permanent lighting, as applicable, is placed in 
approved operation. An inspection and approval by the Engineer will take place before any 
associated proposed permanent or temporary lighting is approved for operation. 
 
Removal of luminaires.   The Contractor shall confirm all luminaire orientations with the engineer 
prior to removal.  The luminaire ring shall be lowered and the luminaire orientations marked.  
When the proposed tower and proposed luminaries are installed this document of existing 
luminaire orientations shall be used as a guide to match with the proposed luminaire orientations 
on the proposed towers. 

 
The existing high mast luminaire shall be disconnected and removed from the existing high mast 
luminaire tenon arm.  Any damage resulting from the removal and/or transportation of the 
lighting luminaire and associated hardware, shall be repaired or replaced in kind. The Engineer 
will be the sole judge to determine the extent of damage and the suitability of repair and/or 
replacement.  The removal of tower mounted luminaries shall include the luminaries, lamps and 
associated hardware and appurtenances. 
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Salvage.  When indicated, luminaries, and all associated hardware and appurtenances shall 
remain the property of the Department and shall be delivered to a Department facility within the 
District 1 and unloaded and stacked there, as directed by the Engineer.   Wood blocking, 
banding, or other appurtenant items required for proper stacking and protection shall be 
included.  Luminaires shall be removed, boxed in new containers, approved by the Engineer, 
and delivered to a Department facility, as designated by the Engineer.  The contractor shall call 
IDOT EMC at (708) 524-2145 to schedule the delivery date and location. 
 
Method of Measurement.  Each high mast luminaire unit which is removed and delivered to a 
Department storage facility will be counted as a unit for payment. 
 
Basis of Payment. Removal of luminaires will be paid for at the contract unit price per each for 
REMOVAL OF HIGH MAST LUMINAIRES, SALVAGE. 
 
 
REMOVAL OF LIGHT TOWER, NO SALVAGE 
Effective: June 21, 2016 
 
Description. This work shall consist of the removal and disposal of existing high mast light 
towers.  (It shall not include the removal of existing high mast luminaires.  Removal of existing 
high mast luminaires are paid under a separate pay item.) 
 

CONSTRUCTION REQUIREMENTS 
 

General. No removal work will be permitted without approval from the Engineer. Removal shall 
start as soon as the temporary lighting or permanent lighting, as applicable, is placed in 
approved operation. An inspection and approval by the Engineer will take place before any 
associated proposed permanent or temporary lighting is approved for operation. 
 
Removal of Light Towers.  
The removal of light towers shall include the light tower shaft, head frame, luminaire ring, 
lowering device, support and hoist cables, winch, gear reducer, clutch, motor controls, power 
supply, cords and connectors, and associated hardware and appurtenances. 
 
When indicated on plans, light towers (except the high mast luminaire), and all associated 
hardware and appurtenances shall become the property of the Contractor and shall be disposed 
of according to Article 202.03. 
 
Abandoned underground electric cables shall be removed with conduit and duct to a depth of 1 
ft (300 mm) below ground level and the hole shall be backfilled.  Cables in a unit duct may be 
removed from the duct and become the property of the  Contractor. The empty duct shall be 
removed to 1 ft (300 mm) below ground level and the hole backfilled. 
 
Where the conduit system is removed from parapet walls and other concrete surfaces, the 
Contractor shall cut off the anchor device 1 in. (25 mm) below the surface of the concrete, and 
fill all voids with portland cement concrete mortar, making a smooth finish to the concrete 
surface.  Unprotected bridge steel which is exposed by the removal of the conduit system 
shall be touched up using a paint and procedure approved by the Engineer. 
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Method of Measurement. Each high mast light tower which is removed and disposed of as 
indicated, will be counted as a unit for payment. 
 
Basis of Payment. Removal and disposal of light tower will be paid for at the contract unit price 
per each for REMOVAL OF LIGHT TOWER, NO SALVAGE. 
 
 
REMOVAL OF TEMPORARY LIGHTING UNIT 
Effective: March 16, 2016 
 
Description. This work shall consist of the disconnection and removal of the temporary lighting 
system. 

CONSTRUCTION REQUIREMENTS 
 

Removal. Removal shall include the removal of temporary poles (which may be wood, concrete, 
steel, or aluminum), aerial cable, and all associated apparatus and connections. This removal 
shall also include removal of all wiring and connections to the associated lighting controller. 
Aerial cable and connections shall be removed as part of this item and shall become property of 
the Contractor and shall be removed from the site. 
 
Temporary poles, mast arms, and luminaries, shall remain the property of the Department and 
shall be delivered to a Department facility within the District 1 and unloaded and stacked there, 
as directed by the Engineer. Wood blocking, banding, or other appurtenant items required for 
proper stacking and protection shall be included.  All luminaires will be inspected by the 
Engineer. Non-operating or damaged luminaires shall be repaired or replaced in kind.  
Luminaires shall be removed, boxed in new containers approved by the Engineer, and delivered 
and unloaded at a storage facility of the Department, as designated by the Engineer.  The 
contractor shall call IDOT EMC at (708) 524-2145 to schedule the delivery date and location. 
 
The void caused by the removal of the pole shall be backfilled with suitable excavated material 
approved by the Engineer. Backfill shall be deposited in uniform lifts not exceeding 6 in. (150 
mm) thick loose measure and compacted. 
 
Backfill material for areas in the subgrade of the proposed improvement, and for areas outside 
of the subgrade where the inner edge of the void is within 2 ft (600 mm) of the edge of the 
proposed pavement, curb, gutter, curb and gutter, stabilized shoulder or sidewalk shall be fine 
aggregate, gradation FA 6. 
Disposal of surplus material shall be according to Article 202.03. 
 
With the approval of the Engineer, the Contractor may partially remove the temporary lighting 
system after parts of the permanent lighting system are operational. Any modifications to the 
temporary system to keep the temporary lighting system and permanent lighting system 
operational shall be performed at no additional cost to the Department. 
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Method of Measurement. Units will be measured for payment as each on a per pole basis, 
regardless of pole material, mounting height, the number and type of mast arm(s), luminaires 
and other appurtenant items attached thereto 
 
841.04 Basis of Payment. This work will be paid for at the contract unit price per each for 
REMOVAL OF TEMPORARY LIGHTING UNIT. 
 
 
REMOVAL OF TOWER FOUNDATION 
Effective: May 19, 2016 
 
Description. This work shall consist of the removal and disposal of existing high mast light tower 
foundations. 
 

CONSTRUCTION REQUIREMENTS 
 

General. No removal work will be permitted without approval from the Engineer. Removal shall 
start as soon as the temporary lighting or permanent lighting, as applicable, is placed in 
approved operation. An inspection and approval by the Engineer will take place before any 
associated proposed permanent or temporary lighting is approved for operation. 
 
Removal of Tower Foundation. Concrete foundations shall be removed to at least 2 ft (600 mm) 
below grade, with removed material disposed of according to Article 202.03. The removal shall 
extend deeper where required to facilitate roadway construction at no additional cost to the 
Department.   Underground conduits and cables shall be separated from the foundation at 2.5 ft 
(750 mm) below grade and shall be abandoned or re-used as indicated. 
 
The void caused by the removal of the foundations shall be backfilled according to Article 
841.02. 
 
Method of Measurement.   Each foundation which is removed or disposed of as indicated, will 
be counted as a unit for payment. 
 
Basis of Payment.   Foundation removal will be paid for at the contract unit price per each for 
REMOVAL OF TOWER FOUNDATION. 
 
 
TEMPORARY WOOD POLE 
 
Description. This work shall consist of the furnishing and installation of temporary wood poles to 
maintain the existing lighting system during construction per Section 830.  This item shall also 
include the removal and disposal of the temporary wood poles once the new lighting system is 
fully implemented.  The wood poles supplied by the Contractor shall be kept by the Contractor. 
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UNDERGROUND RACEWAYS 
Effective: March 1, 2015 
 
Revise Article 810.04 of the Standard Specifications to read: 
 

“Installation.  All underground conduits shall have a minimum depth of 30-inches 
(700 mm) below the finished grade.” 

 
Add the following to Article 810.04 of the Standard Specifications: 
 

“All metal conduit installed underground shall be Rigid Steel Conduit unless 
otherwise indicated on the plans.” 

 
Add the following to Article 810.04 of the Standard Specifications: 
 

“All raceways which extend outside of a structure or duct bank but are not 
terminated in a cabinet, junction box, pull box, handhole, post, pole, or pedestal 
shall extend a minimum or 300 mm (12”) or the length shown on the plans 
beyond the structure or duct bank.  The end of this extension shall be capped 
and sealed with a cap designed for the conduit to be capped. 
 
The ends of rigid metal conduit to be capped shall be threaded, the threads 
protected with full galvanizing, and capped with a threaded galvanized steel cap.   
 
The ends of rigid nonmetallic conduit and coilable nonmetallic conduit shall be 
capped with a rigid PVC cap of not less than 3 mm (0.125”) thick.  The cap shall 
be sealed to the conduit using a room-temperature-vulcanizing (RTV) sealant 
compatible with the material of both the cap and the conduit.  A washer or similar 
metal ring shall be glued to the inside center of the cap with epoxy, and the pull 
cord shall be tied to this ring.” 

 
 
UNIT DUCT 
Effective: January 1, 2012 
 
Revise the first paragraph of Article 810.04 to read: 
 

“The unit duct shall be installed at a minimum depth of 30-inches (760 mm) 
unless otherwise directed by the Engineer.” 
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Revise Article 1088.01(c) to read: 
 

“(c)  Coilable Nonmetallic Conduit. 
 
General: 

 
The duct shall be a plastic duct which is intended for underground use and which can be 
manufactured and coiled or reeled in continuous transportable lengths and uncoiled for 
further processing and/or installation without adversely affecting its properties of 
performance. The duct shall be a plastic duct which is intended for underground use and 
can be manufactured and coiled or reeled in continuous transportable lengths and 
uncoiled for further processing and/or installation without adversely affecting its 
properties of performance.   
 
The duct shall be made of high density polyethylene which shall meet the requirements 
of ASTM D 2447, for schedule 40.  The duct shall be composed of black high density 
polyethylene meeting the requirements of ASTM D 3350, Class C, Grade P33.  The wall 
thickness shall be in accordance with Table 2 for ASTM D 2447. 

 
The duct shall be UL Listed per 651-B for continuous length HDPE coiled conduit.  The 
duct shall also comply with NEC Article 354.100 and 354.120. 

 
Submittal information shall demonstrate compliance with the details of these 
requirements. 

 
Dimensions: 

 
Duct dimensions shall conform to the standards listed in ASTM D2447.  Submittal 
information shall demonstrate compliance with these requirements. 

 
Nominal Size Nominal I.D. Nominal O.D. Minimum Wall 

mm in mm in mm in mm in 
31.75 1.25 35.05 1.380 42.16 1.660 3.556  +0.51 0.140  +0.020 
38.1 1.50 40.89 1.610 48.26 1.900 3.683   +0.51 0.145  +0.020 

 
Nominal Size Pulled Tensile 

mm in N lbs 
31.75 1.25 3322 747 
38.1 1.50 3972 893 

 
Marking: 

 
As specified in NEMA Standard Publication No. TC-7, the duct shall be clearly and 
durably marked at least every 3.05 meters (10 feet) with the material designation (HDPE 
for high density polyethylene), nominal size of the duct and the name and/or trademark 
of the manufacturer. 
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Performance Tests: 
 
Polyethylene Duct testing procedures and test results shall meet the requirements of UL 
651.  Certified copies of the test report shall be submitted to the Engineer prior to the 
installation of the duct.  Duct crush test results shall meet or exceed the following 
requirements: 
 

Duct 
Diameter 

Min. force required to 
deform sample 50% 

mm in N lbs 
35 1.25 4937 1110 
41 1.5 4559 1025 

 
 
WIRE AND CABLE 
Effective: January 1, 2012 
 
Add the following to the first paragraph of Article 1066.02(a): 
 

“The cable shall be rated at a minimum of 90C dry and 75C wet and shall be 
suitable for installation in wet and dry locations, and shall be resistant to oils and 
chemicals.” 

 
Revise the Aerial Electric Cable Properties table of Article 1066.03(a)(3) to read: 
 

Aerial Electric Cable Properties 
 

Phase Conductor Messenger wire 
Size Stranding Average Minimum Stranding 
AWG  Insulation Size  

  Thickness AWG  
  mm mils   
6 7 1.1 (45) 6 6/1 
4 7 1.1 (45) 4 6/1 
2 7 1.1 (45) 2 6/1 

1/0 19 1.5 (60) 1/0 6/1 
2/0 19 1.5 (60) 2/0 6/1 
3/0 19 1.5 (60) 3/0 6/1 
4/0 19 1.5 (60) 4/0 6/1 

 
Add the following to Article 1066.03(b) of the Standard Specifications: 
 

“Cable sized No. 2 AWG and smaller shall be U.L. listed Type RHH/RHW and may 
be Type RHH/RHW/USE.  Cable sized larger than No. 2 AWG shall be U.L. listed 
Type RHH/RHW/USE.” 
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Revise Article 1066.04 to read: 
 

“Aerial Cable Assembly.  The aerial cable shall be an assembly of insulated 
aluminum conductors according to Section 1066.02 and 1066.03.  Unless 
otherwise indicated, the cable assembly shall be composed of three insulated 
conductors and a steel reinforced bare aluminum conductor (ACSR) to be used 
as the ground conductor. Unless otherwise indicated, the code word designation 
of this cable assembly is “Palomino”.  The steel reinforced aluminum conductor 
shall conform to ASTM B-232.  The cable shall be assembled according to 
ANSI/ICEA S-76-474.” 

 
Revise the second paragraph of Article 1066.05 to read: 
 

“The tape shall have reinforced metallic detection capabilities consisting of a 
woven reinforced polyethylene tape with a metallic core or backing.” 

 
 
REMOVAL AND DISPOSAL OF REGULATED SUBSTANCES 
 
This work shall be according to Article 669 of the Standard Specifications and the following:  
 
Qualifications.  The term environmental firm shall mean an environmental firm with at least five 
(5) documented leaking underground storage tank (LUST) cleanups or that is pre-qualified in 
hazardous waste by the Department.  Documentation includes but not limited to verifying 
remediation and special waste operations for sites contaminated with gasoline, diesel, or waste 
oil in accordance with all Federal, State, or local regulatory requirements and shall be provided 
to the Engineer for approval.  The environmental firm selected shall not be a former or current 
consultant or have any ties with any of the properties contained within and/or adjacent to this 
construction project. 
 
General.  This Special Provision will likely require the Contractor to subcontract for the 
execution of certain activities. 
 
All contaminated materials shall be managed as either “uncontaminated soil” or non-special 
waste.  This work shall include monitoring and potential sampling, analytical testing, and 
management of a material contaminated by regulated substances.  The Environmental Firm 
shall continuously monitor all soil excavation for worker protection and soil contamination.  
Phase I Preliminary Engineering information is available through the District’s 
Environmental Studies Unit.  Soil samples or analysis without the approval of the Engineer 
will be at no additional cost to the Department.  The lateral distance is measured from centerline 
and the farthest distance is the offset distance or construction limit whichever is less.   
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The Contractor shall manage any excavated soils and sediment within the following areas: 
 
Site 2709-1 (Retention Pond and Residences) 
 Station 450+20 to Station 460+30 (CL IL Route 120 / Belvidere Road), 0 to 20 feet LT 

(Retention Pond and Residences, PESA Site 2709-1, 4200-4300 Blocks of Eastwood 
Avenue and 4204 Eastwood Avenue, Gurnee).  This material meets the criteria of Article 
669.09(a)(2) and shall be managed in accordance to Article 669.09.  Contaminants of 
concern sampling parameters: Lead and Manganese. 

 
Site 2709-2 (Residences) 
 Station 426+50 to Station 427+50 (CL IL Route 120 / Belvidere Road), 0 to 100 feet RT 

(Residences, PESA Site 2709-2, 4363-4373 Kennedy Drive and 4300 Block of Kennedy 
Drive, Waukegan).  This material meets the criteria of Article 669.09(a)(2) and shall be 
managed in accordance to Article 669.09.  Contaminants of concern sampling parameters: 
Manganese. 

 Station 450+20 to Station 451+35 (CL IL Route 120 / Belvidere Road), 0 to 100 feet RT 
(Residences, PESA Site 2709-2, 4363-4373 Kennedy Drive and 4300 Block of Kennedy 
Drive, Waukegan).  This material meets the criteria of Article 669.09(a)(5) and shall be 
managed in accordance to Article 669.09.  Contaminants of concern sampling parameters: 
Arsenic and Manganese. 

 Station 451+35 to Station 452+70 (CL IL Route 120 / Belvidere Road), 0 to 20 feet RT 
(Residences, PESA Site 2709-2, 4363-4373 Kennedy Drive and 4300 Block of Kennedy 
Drive, Waukegan).  This material meets the criteria of Article 669.09(a)(5) and shall be 
managed in accordance to Article 669.09.  Contaminants of concern sampling parameters: 
Arsenic and Manganese. 

 Station 452+70 to Station 460+30 (CL IL Route 120 / Belvidere Road), 0 to 20 feet RT 
(Residences, PESA Site 2709-2, 4363-4373 Kennedy Drive and 4300 Block of Kennedy 
Drive, Waukegan).  This material meets the criteria of Article 669.09(a)(2) and shall be 
managed in accordance to Article 669.09.  Contaminants of concern sampling parameters: 
Lead and Manganese. 
 

Site 2709-3 (CP Railroad / Former CMSTP Railroad) 
 Station 460+30 to Station 462+00 (CL IL Route 120 / Belvidere Road), 0 to 40 feet RT (CP 

Railroad / Former CMSTP Railroad, PESA Site 2709-3, 4100 Block of Belvidere Road, 
Waukegan).  This material meets the criteria of Article 669.09(a)(2) and shall be managed in 
accordance to Article 669.09.  Contaminants of concern sampling parameters: Manganese. 

 Station 460+30 to Station 462+00 (CL IL Route 120 / Belvidere Road), 40 to 190 feet RT 
(CP Railroad / Former CMSTP Railroad, PESA Site 2709-3, 4100 Block of Belvidere Road, 
Waukegan).  This material meets the criteria of Article 669.09(a)(1) and shall be managed in 
accordance to Article 669.09.  Contaminants of concern sampling parameters: Manganese. 

 Station 462+00 to Station 463+65 (CL IL Route 120 / Belvidere Road), 0 to 190 feet RT (CP 
Railroad / Former CMSTP Railroad, PESA Site 2709-3, 4100 Block of Belvidere Road, 
Waukegan).  This material meets the criteria of Article 669.09(a)(2) and shall be managed in 
accordance to Article 669.09.  Contaminants of concern sampling parameters: Manganese. 

 Station 460+30 to Station 462+55 (CL IL Route 120 / Belvidere Road), 0 to 180 feet LT (CP 
Railroad / Former CMSTP Railroad, PESA Site 2709-3, 4100 Block of Belvidere Road, 
Waukegan).  This material meets the criteria of Article 669.09(a)(2) and shall be managed in 
accordance to Article 669.09.  Contaminants of concern sampling parameters: Manganese. 
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Site 2709-4 (Wilson Railing and Metal) 
 Station 462+55 to Station 463+65 (CL IL Route 120 / Belvidere Road), 0 to 160 feet LT 

(Wilson Railing and Metal, PESA Site 2709-4, 640 Wilson Avenue, Park City).  This material 
meets the criteria of Article 669.09(a)(2) and shall be managed in accordance to Article 
669.09.  Contaminants of concern sampling parameters: Manganese. 

 Station 463+65 to Station 466+70 (CL IL Route 120 / Belvidere Road), 0 to 160 feet LT 
(Wilson Railing and Metal, PESA Site 2709-4, 640 Wilson Avenue, Park City).  This material 
meets the criteria of Article 669.09(a)(2) and shall be managed in accordance to Article 
669.09.  Contaminants of concern sampling parameters: Manganese. 
 

Site 2709-6 (Sundance Saloon) 
 Station 463+65 to Station 466+70 (CL IL Route 120 / Belvidere Road), 0 to 20 feet RT 

(Sundance Saloon, PESA Site 2709-6, 300 Lakehurst Road, Waukegan).  This material 
meets the criteria of Article 669.09(a)(2) and shall be managed in accordance to Article 
669.09.  Contaminants of concern sampling parameters: Manganese. 

 Station 470+20 to Station 471+10 (CL IL Route 120 / Belvidere Road), 0 to 160 feet RT 
(Sundance Saloon, PESA Site 2709-6, 300 Lakehurst Road, Waukegan).  This material 
meets the criteria of Article 669.09(a)(2) and shall be managed in accordance to Article 
669.09.  Contaminants of concern sampling parameters: Manganese. 

 Station 471+10 to Station 472+50 (CL IL Route 120 / Belvidere Road), 0 to 160 feet RT 
(Sundance Saloon, PESA Site 2709-6, 300 Lakehurst Road, Waukegan).  This material 
meets the criteria of Article 669.09(a)(1) and shall be managed in accordance to Article 
669.09.  Contaminants of concern sampling parameters: Lead and Manganese. 

 
Site 2709-7 (Residences) 
 Station 471+90 to Station 472+90 (CL IL Route 120 / Belvidere Road), 0 to 220 feet LT 

(Residences, PESA Site 2709-7, 635 Wilson Avenue and 613-624 Thorndale Avenue, Park 
City).  This material meets the criteria of Article 669.09(a)(1) and shall be managed in 
accordance to Article 669.09.  Contaminants of concern sampling parameters: Manganese. 

 
Site 2709-8 (Residences and Vacant Land) 
 Station 472+90 to Station 475+10 (CL IL Route 120 / Belvidere Road), 0 to 220 feet LT 

(Residences and Vacant Land, PESA Site 2709-8, 3900 Block of Belvidere Road, 622-623 
Greenview Avenue, 611-622 Bryn Mawr Street, 612-616 Valene Drive and 3810-3824 
Belvidere Street, Park City).  This material meets the criteria of Article 669.09(a)(2) and shall 
be managed in accordance to Article 669.09.  Contaminants of concern sampling 
parameters: Manganese. 

 Station 475+90 to Station 482+20 (CL IL Route 120 / Belvidere Road), 0 to 220 feet LT 
(Residences and Vacant Land, PESA Site 2709-8, 3900 Block of Belvidere Road, 622-623 
Greenview Avenue, 611-622 Bryn Mawr Street, 612-616 Valene Drive and 3810-3824 
Belvidere Street, Park City).  This material meets the criteria of Article 669.09(a)(2) and shall 
be managed in accordance to Article 669.09.  Contaminants of concern sampling 
parameters: Manganese. 
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 Station 472+50 to Station 473+10 (CL IL Route 120 / Belvidere Road), 0 to 210 feet RT 
(Residences and Vacant Land, PESA Site 2709-8, 3900 Block of Belvidere Road, 622-623 
Greenview Avenue, 611-622 Bryn Mawr Street, 612-616 Valene Drive and 3810-3824 
Belvidere Street, Park City).  This material meets the criteria of Article 669.09(a)(1) and shall 
be managed in accordance to Article 669.09.  Contaminants of concern sampling 
parameters: Manganese. 

 Station 473+10 to Station 474+00 (CL IL Route 120 / Belvidere Road), 0 to 160 feet RT 
(Residences and Vacant Land, PESA Site 2709-8, 3900 Block of Belvidere Road, 622-623 
Greenview Avenue, 611-622 Bryn Mawr Street, 612-616 Valene Drive and 3810-3824 
Belvidere Street, Park City).  This material meets the criteria of Article 669.09(a)(1) and shall 
be managed in accordance to Article 669.09.  Contaminants of concern sampling 
parameters: Manganese. 
 

Site 2709-9 (Commercial Building / Deals Discount) 
 Station 474+00 to Station 474+70 (CL IL Route 120 / Belvidere Road), 0 to 160 feet RT 

(Commercial Building / Deals Discount, PESA Site 2709-9, 4044-4062 Northpoint 
Boulevard, Waukegan).  This material meets the criteria of Article 669.09(a)(2) and shall be 
managed in accordance to Article 669.09.  Contaminants of concern sampling parameters: 
Manganese. 

 Station 475+10 to Station 476+60 (CL IL Route 120 / Belvidere Road), 0 to 160 feet RT 
(Commercial Building / Deals Discount, PESA Site 2709-9, 4044-4062 Northpoint 
Boulevard, Waukegan).  This material meets the criteria of Article 669.09(a)(2) and shall be 
managed in accordance to Article 669.09.  Contaminants of concern sampling parameters: 
Manganese. 
 

Site 2709-10 (Vacant Building) 
 Station 476+60 to Station 478+70 (CL IL Route 120 / Belvidere Road), 0 to 20 feet RT 

(Vacant Building, PESA Site 2709-10, 4030 Northpoint Boulevard, Waukegan).  This 
material meets the criteria of Article 669.09(a)(2) and shall be managed in accordance to 
Article 669.09.  Contaminants of concern sampling parameters: Manganese. 
 

Site 2709-11 (First Midwest Bank) 
 Station 478+70 to Station 480+60 (CL IL Route 120 / Belvidere Road), 0 to 20 feet RT and 0 

to 10 LT (First Midwest Bank, PESA Site 2709-11, 4000 Northpoint Boulevard, Waukegan).  
The work includes the installation of a light tower foundation at approximately Station 
480+00.  This material meets the criteria of Article 669.09(a)(5) and shall be managed in 
accordance to Article 669.09.  Contaminants of concern sampling parameters: SVOCs and 
Metals. 

 Station 484+60 to Station 485+00 (CL IL Route 120 / Belvidere Road), 0 to 10 feet RT and 0 
to 10 LT (First Midwest Bank, PESA Site 2709-11, 4000 Northpoint Boulevard, Waukegan), 
for construction of a light tower foundation at approximately Station 484+80.  This material 
meets the criteria of Article 669.09(a)(5) and shall be managed in accordance to Article 
669.09.  Contaminants of concern sampling parameters: SVOCs and Metals. 
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STORM SEWERS 
 
The cost for connecting proposed storm sewer to existing storm sewer or to existing drainage 
structures will not be paid for separately but included in the cost of the various storm sewer 
items. 
 
 
TEMPORARY PAVEMENT 
Effective: March 1, 2003 Revised: April 10, 2008 
 
Description.  This work shall consist of constructing a temporary pavement at the locations 
shown on the plans or as directed by the engineer. 
 
The contractor shall use either Portland cement concrete according to Sections 353 and 354 of 
the Standard Specifications or HMA according to Sections 355, 356, 406 of the Standard 
Specifications, and other applicable HMA special provisions as contained herein.  The HMA 
mixtures to be used shall be specified in the plans.  The thickness of the Temporary Pavement 
shall be as described in the plans.  The contractor shall have the option of constructing either 
material type if both Portland cement concrete and HMA are shown in the plans. 
 
Articles 355.08 and 406.11 of the Standard Specifications shall not apply. 
 
The removal of the Temporary Pavement, if required, shall conform to Section 440 of the 
Standard Specification. 
 
Method of Measurement. Temporary pavement will be measured in place and the area 
computed in square yards (square meters). 
 
Basis of Payment. This work will be paid for at the contract unit price per square yard (square 
meter) for TEMPORARY PAVEMENT and TEMPORARY PAVEMENT (INTERSTATE). 
 
Removal of temporary pavement will be paid for at the contract unit price per square yard 
(square meter) for PAVEMENT REMOVAL. 
 
 
TEMPORARY TRAFFIC SIGNAL TIMING 
Effective: May 22, 2002 Revised: January 1, 2015 
 
Description. 
This work shall consist of developing and maintaining appropriate traffic signal timings for the 
specified intersection for the duration of the temporary signalized condition, as well as impact to 
existing traffic signal timings caused by detours or other temporary conditions. 
 
All timings and adjustments necessary for this work shall be performed by an approved 
Consultant who has previous experience in optimizing Closed Loop Traffic signal Systems for 
District One of the Illinois Department of Transportation.  The Contractor shall contact the Traffic 
Signal Engineer at (847) 705-4424 for a listing of approved Consultants. 
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The following tasks are associated with TEMPORARY TRAFFIC SIGNAL TIMING. 
(a) Consultant shall attend temporary traffic signal inspection (turn-on) and/or detour 

meeting and conduct on-site implementation of the traffic signal timings.  Make fine-
turning adjustments to the timings in the field to alleviate observed adverse operating 
conditions and to enhance operations. 

 
(b) Consultant shall provide monthly observation of traffic signal operations in the field.   
 
(c) Consultant shall provide on-site consultation and adjust timings as necessary for 

construction stage changes, temporary traffic signal phase changes, and any other 
conditions affecting timing and phasing, including lane closures, detours, and other 
construction activities. 

 
(d) Consultant shall make timing adjustments and prepare comment responses as 

directed by the Area Traffic Signal Operations Engineer. 
 

Basis of Payment. 
The work shall be paid for at the contract unit price each for TEMPORARY TRAFFIC SIGNAL 
TIMING, which price shall be payment in full for performing all work described herein per 
intersection.  When the temporary traffic signal installation is turned on and/or detour 
implemented, 50 percent of the bid price will be paid.  The remaining 50 percent of the bid price 
will be paid following the removal of the temporary traffic signal installation and/or detour. 
 
 
SIGN SHOP DRAWING SUBMITTAL 
Effective: January 22, 2013 Revised: January 1, 2015 
 
Add the following paragraph to Article 720.03 of the Standard Specifications: 
 
 Shop drawings will be required, according to Article 105.04, for all Arterials/Expressways 
signs except standard highway signs covered in the MUTCD.  Shop drawings shall be submitted 
to the Engineer for review and approval prior to fabrication. The shop drawings shall include 
dimensions, letter sizing, font type, colors and materials. 
 
 
APPROACH SLAB REMOVAL 
Effective January 1, 2007 
 
Approach slab removal shall be performed in accordance with Section 440 and Article 442.05(a) 
of the Standard Specifications and the following provisions. 
 
This work includes the satisfactory removal of the concrete pavement, reinforcement, stabilized 
sub-base and expansion joint material adjacent to the approach pavement, bituminous overlays, 
and sleeper slabs as shown on plan details.  The removed materials shall be disposed of off the 
right of way. 
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To the extent possible, the contract documents contain information on the thickness of the 
existing pavement including subsequent resurfacing(s).  In the event the average combined 
thickness of the existing pavement and overlays in an area to be removed differs from the 
thickness shown on the plans, the Engineer will adjust the pay quantity, meeting this 
requirement as indicated by the following chart.  The quantities will be increased when the 
thickness is greater and decreased when the thickness is less. 
 
 % Change of Thickness % Change of Quantity 

 0 to less than 15  0 
 15 to less than 20  10 
 20 to less than 30  15 
 30 and greater   20 
 
No other compensation will be allowed for variations in thickness from that shown on the plans. 
 
Contract Quantities.  The requirements for the use of Contract Quantities shall conform to 
Article 202.07(a) of the Standard Specifications. 
 
Method of Measurement:  Approach Slab Removal will be measured for payment in place, and 
the area computed in square yards. 
 
Basis of Payment.  This work will be paid for at the contract unit price per square yard for 
APPROACH SLAB REMOVAL.  The contract unit price for Approach Slab Removal shall 
include removing and disposing of the entire approach slab, reinforcement stabilized sub-base 
and expansion joint material including transition areas as shown on the plans. 
 
 
STRUCTURAL STEEL REMOVAL 
Effective:  October 3, 1997 Revised:   January 1, 2007 
 
Description.  This work shall consist of the satisfactory removal and disposal of structural steel 
members as shown on the plans.  This work shall be performed according to Section 501 of the 
Standard Specifications. 
 
Burning of existing rivets or bolts will only be allowed near steel surfaces which are to be 
removed and discarded.  Burning of existing rivets or bolts will not be allowed for members to 
remain in place and members that are to be removed and reinstalled at a later date.  When 
burning of rivets or bolts is not allowed the head of the rivet or bolt shall be sheared off and the 
shank driven or drilled out.  Extreme care shall be taken while removing the rivets or bolts so as 
not to damage the existing structural steel which is to remain.  Unless noted otherwise on the 
plans, the cost of rivet and bolt removal shall be included in this item.  All damage to existing 
members which are to remain shall be repaired or the member replaced to the satisfaction of 
the Engineer.  Repair or replacement of damaged members shall be at the Contractor’s 
expense and at no additional cost to the State. 
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Method of Measurement.  Structural steel removal will not be measured for payment.  Payment 
will be based upon the pounds (kilograms) of structural steel removal shown on the plans. 
 
Basis of Payment.  This work will be paid for at the contract unit price per pound (kilogram) for 
STRUCTURAL STEEL REMOVAL. 
 
 
TOLLWAY PERMIT AND BOND 
Effective:  January 13, 1989 
 
The Contractor will be required to obtain a permit from the Illinois State Toll Highway Authority 
(ISTHA) according to Article 107.04 of the Standard Specifications prior to initiating any lane 
closures on the Tollway or doing any work on the ISTHA right of way.  As part of the permit, the 
Contractor will be required to post a surety bond with the ISTHA. 
 
The Contractor will furnish a copy of the authorized permit to the Engineer. 
 
 
DRAINAGE SYSTEM 
Effective:  June 10, 1994 Revised:  June 24, 2015 
 
Description.  This work shall consist of furnishing and installing a bridge drainage system as 
shown on the plans, including all piping, fittings, support brackets, inserts, bolts, and splash 
blocks when specified. 
 
Material.  The pipe and fittings shall be reinforced fiberglass according to ASTM D 2996 RTRP 
with a 30,000 psi (207 MPa) minimum short-time rupture strength hoop tensile stress.  The 
reinforced fiberglass shall also have an apparent stiffness factor at 5 percent deflection 
exceeding 200 cu in.-lbf/sq. in. (22.6 cu mm-kPa) and a minimum wall thickness of 0.10 in. (2.54 
mm).  The adhesive for joining pipe and fittings shall be as recommended by the manufacturer.  
All pipe supports and associated hardware shall be hot dip galvanized according to AASHTO M 
232 (M 232M).  The fiberglass pipe and fittings furnished shall be pigmented through out, or 
have a resin-rich pigmented exterior coat, specifically designed for overcoating fiberglass, as 
recommended by the manufacturer.  The color shall be as specified by the Engineer.  The resin 
in either case shall have an ultraviolet absorber designed to prevent ultraviolet degradation.  
The ultraviolet protection shall be designed to withstand a minimum of 2,500 hours of 
accelerated weathering when tested in conformance with the requirements in ASTM 
Designation: G 154. Lamps shall be UV-8 (313 nm wavelength).  The resting cycle shall be 4 
hours of ultraviolet exposure at 140°F (60°C), and then 4 hours of condensate exposure at 
120°F (49°C).  After testing, the surface of the pipe shall exhibit no fiber exposure, crazing, or 
checking, and only a slight chalking or color change.  The supplier shall certify the material 
supplied meets or exceeds these requirements. 
 
Design.  The drainage system shall be designed as an open system with allowances for the 
differential expansion and contraction expected between the superstructure and the 
substructure to which the drainage system is attached. 
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Installation.  All connections of pipes and fittings shown on the plans to facilitate future removal 
for maintenance cleanout or flushing shall be made with a threaded, gasketed coupler or a 
bolted gasketed flange system.  Adhesive bonded joints will be permitted for runs of pipe 
between such connections.  The end run connection shall feature a minimum nominal 6 in. (150 
mm) female threaded fiberglass outlet.  Straight runs may utilize a 45 degree reducing saddle 
bonded to the pipe.  The female outlet shall be filled with a male threaded PVC plug. 
 
Runs of pipe shall be supported at spacings not exceeding those recommended by the 
manufacturer of the pipe.  Supports that have point contact or narrow supporting areas shall be 
avoided.  Standard slings, clamps, clevis hangers and shoe supports designed for use with steel 
pipe may be used.  A minimum strap width for hangers shall be 1 1/2 in. (40 mm) for all pipe 
under 12 in. (300 mm) in diameter and 2 in. (50 mm) for diameters 12 in. (300 mm) or greater.  
Straps shall have 120 degrees of contact with the pipe.  Pipes supported on less than 120 
degrees of contact shall have a split fiberglass pipe protective sleeve bonded in place with 
adhesive. 
 
All reinforced fiberglass pipe, fittings, and expansion joints shall be handled and installed 
according to guidelines and procedures recommended by the manufacturer or supplier of the 
material. 
 
Basis of Payment.  This work will be paid for at the contract lump sum price for DRAINAGE 
SYSTEM. 
 
 
JACK AND REMOVE EXISTING BEARINGS 
Effective:  April 20, 1994 Revised:  January 1, 2007 
 
Description:  This work consists of furnishing all labor, tools and equipment for jacking and 
supporting the existing beams/slab while removing the bearing assembly.  The Contractor is 
responsible for the complete design of the bridge lifting procedures and the materials used.  The 
Contractor shall furnish and place all bracing, shoring, blocking, cribbing, temporary structural 
steel, timber, shims, wedges, hydraulic jacks, and any other materials and equipment necessary 
for safe and proper execution of the work.  The Contractor shall remove and dispose of the 
bearings according to Article 501.05 of the Standard Specifications. 
 
Construction Requirements:  The Contractor shall submit details and calculations of his/her 
proposed jacking systems and temporary support procedures for approval by the Engineer 
before commencing work.  At any time during the bridge raising operations, the Engineer may 
require the Contractor to provide additional supports or measures in order to furnish an added 
degree of safety.  The Contractor shall provide such additional supports or measures at no 
additional cost to the Department.  Neither added precautions nor the failure of the Engineer to 
order additional protection will in any way relieve the Contractor of sole responsibility for the 
safety of lives, equipment and structure. 
 

(a) Jack and Remove Existing Bearings with bridge deck in place.  Jacking and cribbing 
under and against the existing diaphragms, if applicable, will not be allowed.  The 
Contractor's jacking plans and procedures shall be designed and sealed by an Illinois 
Licensed Structural Engineer. 
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In all cases, traffic shall be removed from the portion of the structure to be jacked prior to 
and during the entire time the load is being supported by the hydraulic pressure of the 
jack(s).  The minimum jack capacity per beam shall be as noted in the plans.  Whenever 
possible, traffic shall be kept off that portion of the structure during the entire bearing 
replacement operation.  The shoring or cribbing supporting the beam(s) during bearing 
replacement shall be designed to support the dead load plus one half of the live load and 
impact shown in the plans.  If traffic cannot be kept off that portion of the structure during 
the bearing replacement then the shoring or cribbing supporting the beam(s) shall be 
designed to support the dead load and full live load and impact shown in the plans. 
 
No jacking shall be allowed during the period of placement and cure time required for 
any concrete placed in the span(s) contributing loads to the bearings to be jacked and 
removed. 

 
Jacking shall be limited to 1/8 in. (4 mm) maximum when jacking one bearing at a time. 
Simultaneous jacking of all beams at one support may be performed provided the 
maximum lift is 1/4 in. (7 mm) and the maximum differential displacement between 
adjacent beams is 1/8 in. (4 mm).  Suitable gauges for the measurement of 
superstructure movement shall be furnished and installed by the Contractor. 
 

(b) Jack and Remove Existing Bearings when entire bridge deck is removed.  Jacking and 
bearing removal shall be done after the removal of the existing bridge deck is complete.  
The Contractor’s plans and procedures for the proposed jacking and cribbing system 
shall be designed and sealed by an Illinois Licensed Structural Engineer, unless jacking 
can be accomplished directly from the bearing seat under the beams or girders. 

 
Jacking shall be limited to 1/4 in. (7 mm) maximum when jacking one beam at a time. 
Simultaneous jacking of all beams at one support may be performed provided the 
maximum lift is 3/4 in. (19 mm) and the maximum differential displacement between 
adjacent beams is 1/4 in. (7 mm).  When staged construction is utilized, simultaneous 
jacking of all beams shall be limited to 1/4 in. (7 mm) unless the diaphragms at the stage 
line are disconnected, in which case the maximum lift is 3/4 in. (19 mm).  Suitable 
gauges for the measurement of superstructure movement shall be furnished and 
installed by the Contractor. 

 
The Contractor shall be responsible for restoring to their original condition, prior to jacking, the 
drainage ditches, pavement, or slopewall disturbed by the cribbing footings. 
 
Basis of Payment:  This work will be paid for at the contract unit price each for JACK AND 
REMOVE EXISTING BEARINGS. 
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CLEANING AND PAINTING CONTACT SURFACE AREAS OF EXISTING STEEL 
STRUCTURES 
Effective:  June 30, 2003 Revised:  May 18, 2011 
 
Description.  This work shall consist of the surface preparation and painting of existing steel 
structures in areas that will be in contact with new steel. 
 
The existing steel at primary connections (faying surfaces) shall be prepared, and primed as 
specified herein prior to connecting new structural steel to the existing structure. 
 
The existing steel at secondary connections shall be prepared, and if bare metal is exposed, 
primed as specified herein prior to connecting new structural steel to the existing structure. 
 
General.  The existing coatings shall be assumed to contain lead and may also contain other 
toxic metals.  Any plans that may be furnished for the work, and any dimensions or other 
information given regarding a structure, are only for the purpose of assisting bidders in 
determining the type and location of steel to be cleaned and painted.  It is the responsibility of 
the Contractor to verify this information and the accuracy of the information provided shall in no 
way affect the price bid for structural steel. 
 
Materials.  The Bureau of Materials and Physical Research has established a list of all products 
that have met preliminary requirements.  Each batch of material must be tested and approved 
before use. 
 
The paint materials shall meet the requirements of the following articles of the Standard 
Specification: 
 

Item      Article 
a) Organic Zinc Rich Primer     1008.05 
b) Aluminum Epoxy Mastic   1008.03 
 

Submittals:  
 
a) Manufacturer's application instructions and product data sheets.  Copies of the paint 

manufacturer's application instructions and product data sheets shall be furnished to the 
Engineer at the field site before steel cleaning begins. 

b) Waste Management Plan.  The Waste Management Plan shall address all aspects of waste 
handling, storage, testing, hauling and disposal.  Include the names, addresses, and a 
contact person for the proposed licensed waste haulers and disposal facilities.  Submit the 
name and qualifications of the laboratory proposed for Toxicity Characteristic Leaching 
Procedure (TCLP) analysis. 

 
c) Quality Control (QC) Program.  The QC Program shall identify the following; the 

instrumentation that will be used, a schedule of required measurements and observations, 
procedures for correcting unacceptable work, and procedures for improving surface 
preparation and painting quality as a result of quality control findings. 
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Construction Requirements.  The Contractor shall perform first line, in process QC inspections. 
The Contractor shall implement the submitted and accepted QC Program to insure that the work 
accomplished complies with these specifications.  The designated Quality Control inspector 
shall be onsite full time during any operations that affect the quality of the coating system (e.g., 
surface preparation, coating mixing and application, and evaluations between coats and upon 
completion of the work).  The Contractor shall provide artificial lighting in areas where natural 
light is inadequate, as determined by the Engineer, to allow proper cleaning, inspection, and 
painting.  Illumination for inspection shall be at least 30 foot candles (325 LUX).  Illumination for 
cleaning and priming, including the working platforms, access, and entryways shall be at least 
20 foot candles (215 LUX). 
 
The Contractor shall be responsible for any damage caused to persons, vehicles, or property, 
except as indemnified by the Response Action Contractor Indemnification Act.  Whenever the 
intended purposes of the protective devices are not being accomplished, as determined by the 
Engineer, work shall be immediately suspended until corrections are made.  Painted surfaces 
damaged by any Contractor's operation shall be removed and repainted, as directed by the 
Engineer, at the Contractor's expense. 
 
Weather Conditions.  Surfaces to be primed after cleaning shall remain free of moisture and 
other contaminants.  The Contractor shall control his/her operations to insure that dust, dirt, or 
moisture does not come in contact with surfaces cleaned prior to painting.  Surfaces painted 
shall be protected until the coating is sufficiently cured to protect itself from damage. 
 
Restrictions on ambient conditions shall be as per the coating manufacturer’s written 
specifications. 
 
Surface Preparation:  Prior to making connections or painting, all loose abrasives, paint, and 
residue shall be contained, collected, removed from the surface area and properly disposed of 
as specified later in this specification. 
 
Soluble Salt Remediation.  The Contractor shall implement surface preparation procedures and 
processes that will remove chloride from the surfaces.  Surfaces that may be contaminated with 
chloride include, but are not limited to, expansion joints and all areas that are subject to 
roadway splash or runoff such as fascia beams and stringers. 
 
Methods of chloride removal may include, but are not limited to, steam cleaning or pressure 
washing with or without the addition of a chemical soluble salt remover as approved by the 
coating manufacturer, and scrubbing before or after initial paint removal.  The Contractor may 
also elect to clean the steel and allow it to rust overnight followed by recleaning, or by utilizing 
blends of fine and coarse abrasives during blast cleaning, wet abrasive/water jetting methods of 
preparation, or combinations of the above.  If steam or water cleaning methods of chloride 
removal are utilized over surfaces where the coating has been completely removed, and the 
water does not contact any lead containing coatings, the water does not have to be collected.  
The Contractor shall provide the proposed procedures for chloride remediation in the Surface 
Preparation/Painting Plan. 
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Upon completion of the chloride remediation steps, the Contractor shall use cell methods of field 
chloride extraction and test procedures (e.g., silver dichromate) accepted by the Engineer, to 
test representative surfaces that were previously rusted (e.g., pitted steel) for the presence of 
remaining chlorides.  Remaining chloride levels shall be no greater than 7µg/sq cm as read 
directly from the surface without any multiplier applied to the results.  The testing must be 
performed, and the results must be acceptable, prior to painting each day. 
 
A minimum of 5 tests per 1000 sq. ft. (93 sq m) or fraction thereof completed in a given day, 
shall be conducted at project start up.  If results greater than 7 µg/sq cm are detected, the 
surfaces shall be recleaned and retested at the same frequency.  If acceptable results are 
achieved on three consecutive days in which testing is conducted, the test frequency may be 
reduced to 1 test per 1000 sq. ft. (93 sq. m) prepared each day provided the chloride 
remediation process remains unchanged.  If unacceptable results are encountered, or the 
methods of chloride remediation are changed, the Contractor shall resume testing at a 
frequency of 5 tests per 1000 sq. ft. (93 sq. m). 
 
Following successful chloride testing the chloride test areas shall be cleaned as specified below. 
 
Painted surfaces of new steel damaged by abrasive blasting or by the Contractor's operations 
shall be repainted, as directed by the Engineer, at the Contractor's expense. 

a) Primary Connections.  Primary connections shall be defined as faying (contact) surfaces of 
high-strength bolted splices in main, load-carrying members, end diaphragms, end cross-
frames, and other areas specifically noted in plans (such as cross-frame connections on 
curved girders, etc.).  These will typically occur where existing splices are replaced or new 
splices are added. 
 
The surfaces of existing steel in all areas that will be in direct contact with new steel shall be 
prepared according to SSPC-SP15, Commercial Grade Power Tool Cleaning using vacuum-
shrouded power tools equipped with HEPA filtration.  The surface preparation shall remove 
all rust, mill scale, and existing paint from the contact surface.  At the Contractors option, 
vacuum blast cleaning according to SSPC-SP6, Commercial Blast Cleaning may be 
substituted for SSPC-SP15 at no additional cost to the Department.  The surface profile for 
primary connection surfaces shall be 1.5 to 3.5 mils (38 to 90 microns). 

 
b) Secondary Connections.  Secondary connections shall be defined as all surface areas of 

existing members that will be in contact with new steel except as previously defined as 
primary connections. 

 
These surfaces of existing steel in all areas that will be in direct contact with new steel shall 
be prepared according to SSPC-SP3, Power Tool Cleaning using vacuum-shrouded power 
tools equipped with HEPA filtration.  The surface preparation shall remove all loose rust, 
loose mill scale, and loose, checked, alligatored and peeling paint from the contact surface.  
At the Contractors option, vacuum blast cleaning according to SSPC-SP6, Commercial Blast 
Cleaning or SSPC-SP15, Commercial Grade Power Tool Cleaning may be substituted for 
SSPC-SP3 at no additional cost to the Department.  The surface profile for abrasive blast 
cleaning and Commercial Grade Power Tool Cleaning shall be 1.5 to 3.5 mils (38 to 90 
microns). 
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Painting.  The manufacturer’s written instructions shall be followed for paint storage, mixing, 
thinning, application, ambient conditions, and drying times between coats.  The surface shall be 
free of dirt, dust, and debris prior to the application of any coat.  The coatings shall be applied 
as a continuous film of uniform thickness free of defects including, but not limited to, runs, sags, 
overspray, dryspray, pinholes, voids, skips, misses, and shadow-through.  Defects such as runs 
and sags shall be brushed out immediately during application. 

The Engineer will approve surface preparation prior to priming. 
 
a) For Primary connections the surface of the prepared steel cleaned to bare metal shall be 

primed with an organic zinc rich primer between 3.5 and 5.0 mils (90 and 125 microns) dry 
film thickness. 

 
b) For Secondary Connections the surface of the prepared steel cleaned to bare metal shall be 

painted with one coat of epoxy mastic between 5 and 7 mils (125 microns to 180 microns) in 
thickness.  Areas not cleaned to bare metal need not be painted. 

 
The primer shall cure according to the manufacturers instructions prior to connecting new 
structural steel to the existing structure. 
 
The surrounding coating at each prepared location shall be feathered for a minimum distance of 
1 1/2 in. (40 mm) to achieve a smooth transition between the prepared areas and the existing 
coating. 
 
Collection, Temporary Storage, Transportation and Disposal of Waste.  The Contractor and the 
Department are considered to be co-generators of the waste. 
 
The Contractor is responsible for all aspects of waste collection, testing and identification, 
handling, storage, transportation, and disposal according to these specifications and all 
applicable Federal, State, and Local regulations.  The Contractor shall provide for Engineer 
review and acceptance a Waste Management Plan that addresses all aspects of waste 
handling, storage, and testing, and provides the names, addresses, and a contact person for the 
proposed licensed waste haulers and disposal facilities.  The Department will not perform any 
functions relating to the waste other than provide EPA identification numbers, provide the 
Contractor with the emergency response information, the emergency response telephone 
number required to be provided on the manifest, and to sign the waste manifest.  The Engineer 
will obtain the identification numbers from the state and federal environmental protection 
agencies for the bridge(s) to be painted and furnish those to the Contractor. 
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All surface preparation/paint residues shall be collected daily and deposited in all-weather 
containers supplied by the Contractor as temporary storage.  The storage area shall be secure 
to prevent unauthorized entry or tampering with the containers.  Acceptable measures include 
storage within a fully enclosed (e.g., fenced in) and locked area, within a temporary building, or 
implementing other reasonable means to reduce the possibility of vandalism or exposure of the 
waste to the public or the environment (e.g., securing the lids or covers of waste containers and 
roll-off boxes).  Waste shall not be stored outside of the containers.  Waste shall be collected 
and transferred to bulk containers taking extra precautions as necessary to prevent the 
suspension of residues in air or contamination of surrounding surfaces.  Precautions may 
include the transfer of the material within a tarpaulin enclosure.  Transfer into roll-off boxes shall 
be planned to minimize the need for workers to enter the roll-off box. 
 
No residues shall remain on uncontained surfaces overnight.  Waste materials shall not be 
removed through floor drains or by throwing them over the side of the bridge.  Flammable 
materials shall not be stored around or under any bridge structures. 
 
The all-weather containers shall meet the requirements for the transportation of hazardous 
materials and as approved by the Department.  Acceptable containers include covered roll-off 
boxes and 55-gallon drums (17H).  The Contractor shall insure that no breaks and no 
deterioration of these containers occurs and shall maintain a written log of weekly inspections of 
the condition of the containers.  A copy of the log shall be furnished to the Engineer upon 
request.  The containers shall be kept closed and sealed from moisture except during the 
addition of waste.  Each container shall be permanently identified with the date that waste was 
placed into the container, contract number, hazardous waste name and ID number, and other 
information required by the IEPA. 
 
The Contractor shall have each waste stream sampled for each project and tested by TCLP and 
according to EPA and disposal company requirements.  The Engineer shall be notified in 
advance when the samples will be collected.  The samples shall be collected and shipped for 
testing within the first week of the project, with the results due back to the Engineer within 10 
days.  The costs of testing shall be considered included in this work.  Copies of the test results 
shall be provided to the Engineer prior to shipping the waste. 
 
The existing paint removed, together with the surface preparation media (e.g. abrasive) shall be 
handled as a hazardous waste, regardless of the TCLP results.  The waste shall be transported 
by a licensed hazardous waste transporter, treated by an IEPA permitted treatment facility to a 
non-hazardous special waste and disposed of at an IEPA permitted disposal facility in Illinois. 
 
The treatment/disposal facilities shall be approved by the Engineer, and shall hold an IEPA 
permit for waste disposal and waste stream authorization for this cleaning residue.  The IEPA 
permit and waste stream authorization must be obtained prior to beginning cleaning, except that 
if necessary, limited paint removal will be permitted in order to obtain samples of the waste for 
the disposal facilities.  The waste shall be shipped to the facility within 90 days of the first 
accumulation of the waste in the containers.  When permitted by the Engineer, waste from 
multiple bridges in the same contract may be transported by the Contractor to a central waste 
storage location(s) approved by the Engineer in order to consolidate the material for pick up, 
and to minimize the storage of waste containers at multiple remote sites after demobilization.  
Arrangements for the final waste pickup shall be made with the waste hauler by the time blast 
cleaning operations are completed or as required to meet the 90 day limit stated above. 
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The Contractor shall submit a waste accumulation inventory table to the Engineer no later than 
the 5th day of the month.  The table shall show the number and size of waste containers filled 
each day in the preceding month and the amount of waste shipped that month, including the 
dates of shipments. 
 
The Contractor shall prepare a manifest supplied by the IEPA for off-site treatment and disposal 
before transporting the hazardous waste off-site.  The Contractor shall prepare a land ban 
notification for the waste to be furnished to the disposal facility.  The Contractor shall obtain the 
handwritten signature of the initial transporter and date of the acceptance of the manifest.  The 
Contractor shall send one copy of the manifest to the IEPA within two working days of 
transporting the waste off-site.  The Contractor shall furnish the generator copy of the manifest 
and a copy of the land ban notification to the Engineer.  The Contractor shall give the 
transporter the remaining copies of the manifest. 
 
All other project waste shall be removed from the site according to Federal, State and Local 
regulations, with all waste removed from the site prior to final Contractor demobilization. 
 
The Contractor shall make arrangements to have other hazardous waste, which he/she 
generates, such as used paint solvent, transported to the Contractor's facility at the end of each 
day that this waste is generated.  These hazardous wastes shall be manifested using the 
Contractor's own generator number to a treatment or disposal facility from the Contractor's 
facility.  The Contractor shall not combine solvents or other wastes with cleaning residue 
wastes.  All waste streams shall be stored in separate containers. 
 
The Contractor is responsible for the payment of any fines and undertaking any clean up 
activities mandated by State or federal environmental agencies for improper waste handling, 
storage, transportation, or disposal. 
 
Contractor personnel shall be trained in the proper handling of hazardous waste, and the 
necessary notification and clean up requirements in the event of a spill.  The Contractor shall 
maintain a copy of the personnel training records at each bridge site. 
 
It is understood and agreed that the cost of all work outlined above, unless otherwise specified, 
has been included in the bid, and no extra compensation will be allowed. 
 
Basis of Payment:  This work will be considered included in the cost of "Furnishing and Erecting 
Structural Steel”, "Erecting Structural Steel", or “Structural Steel Repair”, as applicable, 
according to the Standard Specifications, unless otherwise specified on the plans. 
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PIPE UNDERDRAINS FOR STRUCTURES 
Effective: May 17, 2000 Revised: January 22, 2010 
 
Description.  This work shall consist of furnishing and installing a pipe underdrain system as 
shown on the plans, as specified herein, and as directed by the Engineer. 
 
Materials.  Materials shall meet the requirements as set forth below: 
 
The perforated pipe underdrain shall be according to Article 601.02 of the Standard 
Specifications.  Outlet pipes or pipes connecting to a separate storm sewer system shall not be 
perforated. 
 
The drainage aggregate shall be a combination of one or more of the following gradations, FA1, 
FA2, CA5, CA7, CA8, CA11, or CA13 thru 16, according to Sections 1003 and 1004 of the 
Standard Specifications. 
 
The fabric surrounding the drainage aggregate shall be Geotechnical Fabric for French Drains 
according to Article 1080.05 of the Standard Specifications. 
 
Construction Requirements.  All work shall be according to the applicable requirements of 
Section 601 of the Standard Specifications except as modified below. 
 
The pipe underdrains shall consist of a perforated pipe drain situated at the bottom of an area of 
drainage aggregate wrapped completely in geotechnical fabric and shall be installed to the lines 
and gradients as shown on the plans. 
 
Method of Measurement. Pipe Underdrains for Structures shall be measured for payment in feet 
(meters), in place.  Measurement shall be along the centerline of the pipe underdrains.  All 
connectors, outlet pipes, elbows, and all other miscellaneous items shall be included in the 
measurement.  Concrete headwalls shall be included in the cost of Pipe Underdrains for 
Structures, but shall not be included in the measurement for payment. 
 
Basis of Payment.  This work will be paid for at the contract unit price per foot (meter) for PIPE 
UNDERDRAINS FOR STRUCTURES of the diameter specified.  Furnishing and installation of 
the drainage aggregate, geotechnical fabric, forming holes in structural elements and any 
excavation required, will not be paid for separately, but shall be included in the cost of the pipe 
underdrains for structures. 
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STRUCTURAL REPAIR OF CONCRETE 
Effective: March 15, 2006 Revised: April 1, 2016 
 
Description.  This work shall consist of structurally repairing concrete. 
 
Materials.  Materials shall be according to the following. 
 

Item Article/Section 
(a) Portland Cement Concrete (Note 1)  ........................................................................... 1020 
(b) R1 or R2 Concrete (Note 2) 
(c) Normal Weight Concrete (Notes 3 and 4) 
(d) Shotcrete (High Performance) (Notes 5 and 6) 
(e) Reinforcement Bars  .............................................................................................. 1006.10 
(f) Anchor Bolts  .......................................................................................................... 1006.09 
(g) Water  .......................................................................................................................... 1002 
(h) Curing Compound  ................................................................................................. 1022.01 
(i) Cotton Mats  ........................................................................................................... 1022.02 
(j) Protective Coat  ...................................................................................................... 1023.01 
(k) Epoxy (Note 7)  ........................................................................................................... 1025 
(l) Mechanical Bar Splicers  ...................................................................................... 508.06(c) 

 
Note 1. The concrete shall be Class SI, except the cement factor shall be a minimum 6.65 

cwt/cu yd (395 kg/cu m), the coarse aggregate shall be a CA 16, and the strength 
shall be a minimum 4000 psi (27,500 kPa) compressive or 675 psi (4650 kPa) 
flexural at 14 days.  A high range water-reducing admixture shall be used to obtain 
a 5-7 in. (125-175 mm) slump, but a cement factor reduction according to Article 
1020.05(b)(8) is prohibited.  A self-consolidating concrete mixture is also 
acceptable per Article 1020.04, except the mix design requirements of this note 
regarding the cement factor, coarse aggregate, strength, and cement factor 
reduction shall apply. 

 
Note 2. The R1 or R2 concrete shall be from the Department’s approved list of Packaged, 

Dry, Rapid Hardening, Cementitious Materials for Concrete Repairs.  The R1 or R2 
concrete shall comply with the air content and strength requirements for Class SI 
concrete as indicated in Note 1.  Mixing shall be per the manufacturer’s 
recommendations, except the water/cement ratio shall not exceed the value 
specified for Class SI concrete as indicated in Note 1.  A high range water-reducing 
admixture shall be used to obtain a 5-7 in. (125-175 mm) slump, and a retarder 
may be required to allow time to perform the required field tests.  The admixtures 
shall be per the manufacturer’s recommendation, and the Department’s approved 
list of Concrete Admixtures shall not apply. 
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Note 3. The “high slump” packaged concrete mixture shall be from the Department’s 
approved list of Packaged, Dry, Formed, Concrete Repair Mixtures.  The materials 
and preparation of aggregate shall be according to ASTM C 387.  The cement 
factor shall be 6.65 cwt/cu yd (395 kg/cu m) minimum to 7.05 cwt/cu yd (418 kg/cu 
m) maximum.  Cement replacement with fly ash or ground granulated blast-furnace 
slag shall be according to Section 1020.  The “high slump” packaged concrete 
mixture shall have a water soluble chloride ion content of less than 0.40 lb/cu yd 
(0.24 kg/cu m).  The test shall be performed according to ASTM C 1218, and the 
“high slump” packaged concrete mixture shall have an age of 28 to 42 days at the 
time of test.  The ASTM C 1218 test shall be performed by an independent lab a 
minimum of once every two years, and the test results shall be provided to the 
Department.  The coarse aggregate shall be a maximum size of 1/2 in. (12.5 mm).  
The packaged concrete mixture shall comply with the air content and strength 
requirements for Class SI concrete as indicated in Note 1.  Mixing shall be per the 
manufacturer’s recommendations, except the water/cement ratio shall not exceed 
the value specified for Class SI concrete as indicated in Note 1.  A high range 
water-reducing admixture shall be used to obtain a 5-7 in. (125-175 mm) slump. 
The admixture shall be per the manufacturer’s recommendation, and the 
Department’s approved list of Concrete Admixtures shall not apply.  A maximum 
slump of 10 in. (250 mm) may be permitted if no segregation is observed by the 
Engineer in a laboratory or field evaluation. 

 
Note 4 The “self-consolidating concrete” packaged concrete mixture shall be from the 

Department’s approved list of Packaged, Dry, Formed, Concrete Repair Mixtures.  
The materials and preparation of aggregate shall be according to ASTM C 387.  
The cement factor shall be 6.65 cwt/cu yd (395 kg/cu m) minimum to 7.05 cwt/cu 
yd (418 kg/cu m) maximum.  Cement replacement with fly ash or ground 
granulated blast-furnace slag shall be according to Section 1020. The “self-
consolidating concrete” packaged concrete mixture shall have a water soluble 
chloride ion content of less than 0.40 lb/cu yd (0.24 kg/cu m).  The test shall be 
performed according to ASTM C 1218, and the “self-consolidating concrete” 
packaged concrete mixture shall have an age of 28 to 42 days at the time of test.  
The ASTM C 1218 test shall be performed by an independent lab a minimum of 
once every two years, and the test results shall be provided to the Department.  
The concrete mixture should be uniformly graded, and the coarse aggregate shall 
be a maximum size of 1/2 in. (12.5 mm).  The fine aggregate proportion shall be a 
maximum 50 percent by weight (mass) of the total aggregate used.  The packaged 
concrete mixture shall comply with the air content and strength requirements for 
Class SI concrete as indicated in Note 1.  Mixing shall be per the manufacturer’s 
recommendations, except the water/cement ratio shall not exceed the value 
specified for Class SI concrete as indicated in Note 1.  The admixtures used to 
produce self-consolidating concrete shall be per the manufacturer’s 
recommendation, and the Department’s approved list of Concrete Admixtures shall 
not apply.  The packaged concrete mixture shall meet the self-consolidating 
requirements of Article 1020.04. 
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Note 5. Packaged shotcrete that includes aggregate shall be from the Department’s 
approved list of Packaged High Performance Shotcrete, and independent 
laboratory test results showing the product meets Department specifications will be 
required.  The product shall be a packaged, pre-blended, and dry combination of 
materials, for the wet-mix shotcrete method according to ASTM C 1480.  A non-
chloride accelerator may be used according to the shotcrete manufacturer’s 
recommendations.  The shotcrete shall be Type FA or CA, Grade FR, and Class I.  
The fibers shall be Type III synthetic according to ASTM C 1116. 
 
The packaged shotcrete shall have a water soluble chloride ion content of less 
than 0.40 lb/cu yd (0.24 kg/cu m).  The test shall be performed according to ASTM 
C 1218, and the hardened shotcrete shall have an age of 28 to 42 days at the time 
of test.  The ASTM C 1218 test shall be performed by an independent lab a 
minimum of once every two years, and the test results shall be provided to the 
Department. 
 
Each individual aggregate used in the packaged shotcrete shall have either a 
maximum ASTM C 1260 expansion of 0.16 percent or a maximum ASTM C 1293 
expansion of 0.040 percent.  However, the ASTM C 1260 value may be increased 
to 0.27 percent for each individual aggregate if the cement total equivalent alkali 
content (Na2O + 0.658K2O) does not exceed 0.60 percent.  As an alternative to 
these requirements, ASTM C 1567 testing which shows the packaged shotcrete 
has a maximum expansion of 0.16 percent may be submitted.  The ASTM C 1260, 
C 1293, or C 1567 test shall be performed a minimum of once every two years. 
 
The 7 and 28 day compressive strength requirements in ASTM C 1480 shall not 
apply.  Instead the shotcrete shall obtain a minimum compressive strength of 4000 
psi (27,500 kPa) at 14 days. 
 
The packaged shotcrete shall be limited to the following proportions: 
 
The portland cement and finely divided minerals shall be 6.05 cwt/cu yd (360 kg/cu 
m) to 8.50 cwt/cu yd (505 kg/cu m) for Type FA and 6.05 cwt/cu yd (360 kg/cu. m) 
to 7.50 cwt/cu yd (445 kg/cu m) for Type CA.   The portland cement shall not be 
below 4.70 cwt/cu yd (279 kg/cu m) for Type FA or CA. 
 
The finely divided mineral(s) shall constitute a maximum of 35 percent of the total 
cement plus finely divided mineral(s). 
 
Class F fly ash is optional and the maximum shall be 20 percent by weight (mass) 
of cement. 
 
Class C fly ash is optional and the maximum shall be 25 percent by weight (mass) 
of cement. 
 
Ground granulated blast-furnace slag is optional and the maximum shall be 30 
percent by weight (mass) of cement. 
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Microsilica is required and shall be a minimum of 5 percent by weight (mass) of 
cement, and a maximum of 10 percent.  As an alternative to microsilica, high-
reactivity metakaolin may be used at a minimum of 5 percent by weight (mass) of 
cement, and a maximum of 10 percent. 
 
Fly ash shall not be used in combination with ground granulated blast-furnace slag.  
Class F fly ash shall not be used in combination with Class C fly ash.  Microsilica 
shall not be used in combination with high-reactivity metakaolin.  A finely divided 
mineral shall not be used in combination with a blended hydraulic cement, except 
for microsilica or high-reactivity metakaolin. 
 
The water/cement ratio as defined in Article 1020.06 shall be a maximum of 0.42. 
 
The air content as shot shall be 4.0 – 8.0 percent. 

 
Note 6 Packaged shotcrete that does not include pre-blended aggregate shall be from the 

Department’s approved list of Packaged High Performance Shotcrete, and 
independent laboratory test results showing the product meets Department 
specifications will be required.  The shotcrete shall be according to Note 5, except 
the added aggregate shall be according to Articles 1003.02 and 1004.02 in addition 
to each individual aggregate meeting the maximum expansion requirements of 
Note 5.  The aggregate gradation shall be according to the manufacturer.  The 
shotcrete shall be batched and mixed with added aggregate according to the 
manufacturer. 

 
Note 7. In addition ASTM C 881, Type IV, Grade 2 or 3, Class A, B, or C may be used. 

 
Equipment.  Equipment shall be according to Article 503.03 and the following. 
 
Chipping Hammer – The chipping hammer for removing concrete shall be a light-duty 
pneumatic or electric tool with a 15 lb. (7 kg) maximum class or less. 
 
Blast Cleaning Equipment – Blast cleaning equipment for concrete surface preparation shall be 
the abrasive type, and the equipment shall have oil traps. 
 
Hydrodemolition Equipment – Hydrodemolition equipment for removing concrete shall be 
calibrated, and shall use water according to Section 1002. 
 
High Performance Shotcrete Equipment – The batching, mixing, pumping, hose, nozzle, and 
auxiliary equipment shall be for the wet-mix shotcrete method, and shall meet the requirements 
of ACI 506R. 
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Construction Requirements 
 
General.  The repair methods shall be either formed concrete repair or shotcrete.  The repair 
method shall be selected by the Contractor with the following rules. 
 

(a) Rule 1.  For formed concrete repair, a subsequent patch to repair the placement point 
after initial concrete placement will not be allowed.  As an example, this may occur in a 
vertical location located at the top of the repair. 

 
(b) Rule 2.  Formed concrete repair shall not be used for overhead applications. 
 
(c) Rule 3.  If formed concrete repair is used for locations that have reinforcement with less 

than 0.75 in. (19 mm) of concrete cover, the concrete mixture shall contain fly ash or 
ground granulated blast-furnace slag at the maximum cement replacement allowed. 

 
(d) Rule 4.  Shotcrete shall not be used for any repair greater than 6 in. (150 mm) in depth, 

except in horizontal applications, where the shotcrete may be placed from above in one 
lift. 

 
(e) Rule 5.  Shotcrete shall not be used for column repairs greater than 4 in. (100 mm) in 

depth, unless the shotcrete mixture contains 3/8 in. (9.5 mm) aggregate. 
 

Temporary Shoring or Cribbing.  When a temporary shoring or cribbing support system is 
required, the Contractor shall provide details and computations, prepared and sealed by an 
Illinois licensed Structural Engineer, to the Department for review and approval.  When ever 
possible the support system shall be installed prior to starting the associated concrete removal.  
If no system is specified, but during the course of removal the need for temporary shoring or 
cribbing becomes apparent or is directed by the Engineer due to a structural concern, the 
Contractor shall not proceed with any further removal work until an appropriate and approved 
support system is installed. 
 
Concrete Removal.  The Contractor shall provide ladders or other appropriate equipment for the 
Engineer to mark the removal areas.  Repair configurations will be kept simple, and squared 
corners will be preferred.  The repair perimeter shall be sawed a depth of 1/2 in. (13 mm) or 
less, as required to avoid cutting the reinforcement.  Any cut reinforcement shall be repaired or 
replaced at the expense of the Contractor.  If the concrete is broken or removed beyond the 
limits of the initial saw cut, the new repair perimeter shall be recut.  The areas to be repaired 
shall have all loose, unsound concrete removed completely by the use of chipping hammers, 
hydrodemolition equipment, or other methods approved by the Engineer.  The concrete removal 
shall extend along the reinforcement bar until the reinforcement is free of bond inhibiting 
corrosion.  Reinforcement bar with 50 percent or more exposed shall be undercut to a depth of 
3/4 in. (19 mm) or the diameter of the reinforcement bar, whichever is greater. 
 
If sound concrete is encountered before existing reinforcement bars are exposed, further 
removal of concrete shall not be performed unless the minimum repair depth is not met. 
 
The repair depth shall be a minimum of 1 in. (25 mm).  The substrate profile shall be ± 1/16 in. 
(± 1.5 mm).  The perimeter of the repair area shall have a vertical face. 
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If a repair is located at the ground line, any excavation required below the ground line to 
complete the repair shall be included in this work. 
 
The Contractor shall have a maximum of 14 calendar days to complete each repair location with 
concrete or shotcrete, once concrete removal has started for the repair. 
 
The Engineer shall be notified of concrete removal that exceeds 6 in. (150 mm) in depth, one 
fourth the cross section of a structural member, more than half the vertical column 
reinforcement is exposed in a cross section, more than 6 consecutive reinforcement bars are 
exposed in any direction, within 1.5 in. (38 mm) of a bearing area, or other structural concern.  
Excessive deterioration or removal may require further evaluation of the structure or installation 
of temporary shoring and cribbing support system. 
 
Surface Preparation.  Prior to placing the concrete or shotcrete, the Contractor shall prepare the 
repair area and exposed reinforcement by blast cleaning.  The blast cleaning shall provide a 
surface that is free of oil, dirt, and loose material. 
 
If a succeeding layer of shotcrete is to be applied, the initial shotcrete surface and remaining 
exposed reinforcement shall be free of curing compound, oil, dirt, loose material, rebound (i.e. 
shotcrete material leaner than the original mixture which ricochets off the receiving surface), and 
overspray.  Preparation may be by lightly brushing or blast cleaning if the previous shotcrete 
surface is less than 36 hours old.  If more than 36 hours old, the surface shall be prepared by 
blast cleaning. 
 
The repair area and perimeter vertical face shall have a rough surface.  Care shall be taken to 
ensure the sawcut face is roughened by blast cleaning.  Just prior to concrete or shotcrete 
placement, saturate the repair area with water to a saturated surface-dry condition.  Any 
standing water shall be removed. 
 
Concrete or shotcrete placement shall be done within 3 calendar days of the surface 
preparation or the repair area shall be prepared again. 
 
Reinforcement.  Exposed reinforcement bars shall be cleaned of concrete and corrosion by 
blast cleaning.  After cleaning, all exposed reinforcement shall be carefully evaluated to 
determine if replacement or additional reinforcement bars are required. 
 
Reinforcing bars that have been cut or have lost 25 percent or more of their original cross 
sectional area shall be supplemented by new in kind reinforcement bars.  New bars shall be 
lapped a minimum of 32 bar diameters to existing bars.  A mechanical bar splicer shall be used 
when it is not feasible to provide the minimum bar lap.  No welding of bars shall be performed. 
 
Intersecting reinforcement bars shall be tightly secured to each other using 0.006 in. (1.6 mm) 
or heavier gauge tie wire, and shall be adequately supported to minimize movement during 
concrete placement or application of shotcrete. 
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For reinforcement bar locations with less than 0.75 in. (19 mm) of cover, protective coat shall be 
applied to the completed repair.  The application of the protective coat shall be according to 
Article 503.19, 2nd paragraph, except blast cleaning shall be performed to remove curing 
compound. 
 
The Contractor shall anchor the new concrete to the existing concrete with 3/4 in. (19 mm) 
diameter hook bolts for all repair areas where the depth of concrete removal is greater than 8 in. 
(205 mm) and there is no existing reinforcement extending into the repair area.  The hook bolts 
shall be spaced at 15 in. (380 mm) maximum centers both vertically and horizontally, and shall 
be a minimum of 12 in. (305 mm) away from the perimeter of the repair.  The hook bolts shall be 
installed according to Section 584. 
 
Repair Methods.  All repair areas shall be inspected and approved by the Engineer prior to 
placement of the concrete or application of the shotcrete. 
 

(a) Formed Concrete Repair.  Falsework shall be according to Article 503.05.  Forms shall 
be according to Article 503.06.  Formwork shall provide a smooth and uniform concrete 
finish, and shall approximately match the existing concrete structure.  Formwork shall be 
mortar tight and closely fitted where they adjoin the existing concrete surface to prevent 
leakage.  Air vents may be provided to reduce voids and improve surface appearance.  
The Contractor may use exterior mechanical vibration, as approved by the Engineer, to 
release air pockets that may be entrapped. 
 
The concrete for formed concrete repair shall be a Class SI Concrete, or a packaged R1 
or R2 Concrete with coarse aggregate added, or a packaged Normal Weight Concrete at 
the Contractor’s option.  The concrete shall be placed and consolidated according to 
Article 503.07.  The concrete shall not be placed when frost is present on the surface of 
the repair area, or the surface temperature of the repair area is less than 40 F (4 C).  
All repaired members shall be restored as close as practicable to their original 
dimensions. 
 
Curing shall be done according to Article 1020.13. 
 
If temperatures below 45F (7C) are forecast during the curing period, protection 
methods shall be used.  Protection Method I according to Article 1020.13(d)(1), or 
Protection Method II according to Article 1020.13(d)(2) shall be used during the curing 
period. 
 
The surfaces of the completed repair shall be finished according to Article 503.15. 
 

(b) Shotcrete.  Shotcrete shall be tested by the Engineer for air content according to Illinois 
Modified AASHTO T 152.  The sample shall be obtained from the discharge end of the 
nozzle by shooting a pile large enough to scoop a representative amount for filling the air 
meter measuring bowl.  Shotcrete shall not be shot directly into the measuring bowl for 
testing. 
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For compressive strength of shotcrete, a 18 x 18 x 3.5 in. (457 x 457 x 89 mm) test 
panel shall be shot by the Contractor for testing by the Engineer.  A steel form test panel 
shall have a minimum thickness of 3/16 in. (5 mm) for the bottom and sides.  A wood 
form test panel shall have a minimum 3/4 in. (19 mm) thick bottom, and a minimum 1.5 
in. (38 mm) thickness for the sides.  The test panel shall be cured according to Article 
1020.13 (a) (3) or (5) while stored at the jobsite and during delivery to the laboratory.  
After delivery to the laboratory for testing, curing and testing shall be according to ASTM 
C 1140. 
 
The method of alignment control (i.e. ground wires, guide strips, depth gages, depth 
probes, and formwork) to ensure the specified shotcrete thickness and reinforcing bar 
cover is obtained shall be according to ACI 506R.  Ground wires shall be removed after 
completion of cutting operations.  Guide strips and formwork shall be of dimensions and 
a configuration that do not prevent proper application of shotcrete.  Metal depth gauges 
shall be cut 1/4 in. (6 mm) below the finished surface.  All repaired members shall be 
restored as close as practicable to their original dimensions. 
 
For air temperature limits when applying shotcrete in cold weather, the first paragraph of 
Article 1020.14(b) shall apply.  For hot weather, shotcrete shall not be applied when the 
air temperature is greater than 90F (32C).  The applied shotcrete shall have a 
minimum temperature of 50F (10C) and a maximum temperature of 90F (32C).  The 
shotcrete shall not be applied during periods of rain unless protective covers or 
enclosures are installed.  The shotcrete shall not be applied when frost is present on the 
surface of the repair area, or the surface temperature of the repair area is less than 40F 
(4C).  If necessary, lighting shall be provided to provide a clear view of the shooting 
area. 
 
The shotcrete shall be applied according to ACI 506R, and shall be done in a manner 
that does not result in cold joints, laminations, sandy areas, voids, sags, or separations.  
In addition, the shotcrete shall be applied in a manner that results in maximum 
densification of the shotcrete.  Shotcrete which is identified as being unacceptable while 
still plastic shall be removed and re-applied. 
 
The nozzle shall normally be at a distance of 2 to 5 ft. (0.6 to 1.5 m) from the receiving 
surface, and shall be oriented at right angles to the receiving surface.  Exceptions to this 
requirement will be permitted to fill corners, encase large diameter reinforcing bars, or as 
approved by the Engineer.  For any exception, the nozzle shall never be oriented more 
than 45 degrees from the surface.  Care shall be taken to keep the front face of the 
reinforcement bar clean during shooting operations.  Shotcrete shall be built up from 
behind the reinforcement bar.  Accumulations of rebound and overspray shall be 
continuously removed prior to application of new shotcrete.  Rebound material shall not 
be incorporated in the work. 
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Whenever possible, shotcrete shall be applied to the full thickness in a single layer.  The 
maximum thickness shall be according to Rules 4 and 5 under Construction 
Requirements, General.  When two or more layers are required, the minimum number 
shall be used and shall be done in a manner without sagging or separation.  A flash coat 
(i.e. a thin layer of up to 1/4 in. (6 mm) applied shotcrete) may be used as the final lift for 
overhead applications. 
 
Prior to application of a succeeding layer of shotcrete, the initial layer of shotcrete shall 
be prepared according to the surface preparation and reinforcement bar cleaning 
requirements.  Upon completion of the surface preparation and reinforcement bar 
treatment, water shall be applied according to the surface preparation requirements 
unless the surface is moist.  The second layer of shotcrete shall then be applied within 
30 minutes. 
 
Shotcrete shall be cut back to line and grade using trowels, cutting rods, screeds or 
other suitable devices.  The shotcrete shall be allowed to stiffen sufficiently before 
cutting.  Cutting shall not cause cracks or delaminations in the shotcrete.  For 
depressions, cut material may be used for small areas.  Rebound material shall not be 
incorporated in the work.  For the final finish, a wood float shall be used to approximately 
match the existing concrete texture.  A manufacturer approved finishing aid may be 
used.  Water shall not be used as a finishing aid.  All repaired members shall be restored 
as close as practicable to their original dimensions. 
 
Contractor operations for curing shall be continuous with shotcrete placement and 
finishing operations.  Curing shall be accomplished using wetted cotton mats, membrane 
curing, or a combination of both.  Cotton mats shall be applied according to Article 
1020.13(a)(5) except the exposed layer of shotcrete shall be covered within 10 minutes 
after finishing, and wet curing shall begin immediately.  Curing compound shall be 
applied according to Article 1020.13(a)(4), except the curing compound shall be applied 
as soon as the shotcrete has hardened sufficiently to prevent marring the surface, and 
each of the two separate applications shall be applied in opposite directions to ensure 
coverage.  The curing compound shall be according to Article 1022.01.  Note 5 of the 
Index Table in Article 1020.13 shall apply to the membrane curing method. 
 
When a shotcrete layer is to be covered by a succeeding shotcrete layer within 36 hours, 
the repair area shall be protected with intermittent hand fogging, or wet curing with either 
burlap or cotton mats shall begin within 10 minutes.  Intermittent hand fogging may be 
used only for the first hour.  Thereafter, wet curing with burlap or cotton mats shall be 
used until the succeeding shotcrete layer is applied.  Intermittent hand fogging may be 
extended to the first hour and a half if the succeeding shotcrete layer is applied by the 
end of this time. 
 
The curing period shall be for 7 days, except when there is a succeeding layer of 
shotcrete.  In this instance, the initial shotcrete layer shall be cured until the surface 
preparation and reinforcement bar treatment is started. 
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If temperatures below 45F (7C) are forecast during the curing period, protection 
methods shall be used.  Protection Method I according to Article 1020.13(d)(1), or 
Protection Method II according to Article 1020.13(d)(2) shall be used during the curing 
period 

 
Inspection of Completed Work.  The Contractor shall provide ladders or other appropriate 
equipment for the Engineer to inspect the repaired areas.  After curing but no sooner than 28 
days after placement of concrete or shooting of shotcrete, the repair shall be examined for 
conformance with original dimensions, cracks, voids, and delaminations.  Sounding for 
delaminations will be done with a hammer or by other methods determined by the Engineer. 
 
The acceptable tolerance for conformance of a repaired area shall be within 1/4 in. (6 mm) of 
the original dimensions.  A repaired area not in dimensional conformance or with delaminations 
shall be removed and replaced. 
 
A repaired area with cracks or voids shall be considered as nonconforming.  Exceeding one or 
more of the following crack and void criteria shall be cause for removal and replacement of a 
repaired area. 
 

1. The presence of a single surface crack greater than 0.01 in. (0.25 mm) in width and 
greater than 12 in. (300 mm) in length. 

 
2. The presence of two or more surface cracks greater than 0.01 in. (0.25 mm) in width that 

total greater than 24 in. (600 mm) in length. 
 

3. The presence of map cracking in one or more regions totaling 15 percent or more of the 
gross surface area of the repair. 

 
4. The presence of two or more surface voids with least dimension 3/4 in. (19 mm) each. 

 
A repaired area with cracks or voids that do not exceed any of the above criteria may remain in 
place, as determined by the Engineer. 
 
If a nonconforming repair is allowed to remain in place, cracks greater than 0.007 in. (0.2 mm) in 
width shall be repaired with epoxy according to Section 590.  For cracks less than or equal to 
0.007 in. (0.2 mm) in width, the epoxy may be applied to the surface of the crack.  Voids shall 
be repaired according to Article 503.15. 
 
Publications and Personnel Requirements.  The Contractor shall provide a current copy of ACI 
506R to the Engineer a minimum of one week prior to start of construction. 
 
The shotcrete personnel who perform the work shall have current American Concrete Institute 
(ACI) nozzlemen certification for vertical wet and overhead wet applications, except one 
individual may be in training.  This individual shall be adequately supervised by a certified ACI 
nozzlemen as determined by the Engineer.  A copy of the nozzlemen certificate(s) shall be 
given to the Engineer. 
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Method of Measurement.  This work will be measured for payment in place and the area 
computed in square feet (square meters).  For a repair at a corner, both sides will be measured. 
 
Basis of Payment.  This work will be paid for at the contract unit price per square foot (square 
meter) for STRUCTURAL REPAIR OF CONCRETE (DEPTH GREATER THAN 5 IN. (125 MM), 
STRUCTURAL REPAIR OF CONCRETE (DEPTH EQUAL TO OR LESS THAN 5 IN. (125 MM). 
 
When not specified to be paid for elsewhere, the work to design, install, and remove the 
temporary shoring and cribbing will be paid for according to Article 109.04. 
 
With the exception of reinforcement damaged by the Contractor during removal, the furnishing 
and installation of supplemental reinforcement bars, mechanical bar splicers, hook bolts, and 
protective coat will be paid according to Article 109.04. 
 
 
BRIDGE DECK CONSTRUCTION 
Effective: October 22, 2013 Revised: December 21, 2016 
 
When Diamond Grinding of Bridge Sections is specified, hand finishing of the deck surface shall 
be limited to areas not finished by the finishing machine and to address surface corrections 
according to Article 503.16(a)(2).  Hand finishing shall be limited as previously stated solely for 
the purpose of facilitating a more timely application of the curing protection.  In addition the 
requirements of 503.16(a)(3)a. and 503.16(a)(4) will be waived. 
 
Revise the Second Paragraph of Article 503.06(b) to read as follows. 
 
 “When the Contractor uses cantilever forming brackets on exterior beams or girders, 
additional requirements shall be as follows.” 
 
Revise Article 503.06(b)(1) to read as follows. 
 

“(1) Bracket Placement.  The spacing of brackets shall be per the manufacturer’s published 
design specifications for the size of the overhang and the construction loads anticipated.  
The resulting force of the leg brace of the cantilever bracket shall bear on the web within 
6 inches (150 mm) of the bottom flange of the beam or girder.” 
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Revise Article 503.06(b)(2) to read as follows. 
 

“(2) Beam Ties.  The top flange of exterior steel beams or girders supporting the cantilever 
forming brackets shall be tied to the bottom flange of the next interior beam.  The top 
flange of exterior concrete beams supporting the cantilever forming brackets shall be 
tied to the top flange of the next interior beam.  The ties shall be spaced at 4 ft (1.2 m) 
centers.  Permanent cross frames on steel girders may be considered a tie.  Ties shall 
be a minimum of 1/2 inch (13 mm) diameter threaded rod with an adjusting mechanism 
for drawing the tie taut.  The ties shall utilize hanger brackets or clips which hook onto 
the flange of steel beams.  No welding will be permitted to the structural steel or stud 
shear connectors, or to reinforcement bars of concrete beams, for the installation of the 
tie bar system.  After installation of the ties and blocking, the tie shall be drawn taut until 
the tie does not vary from a straight line from beam to beam.  The tie system shall be 
approved by the Engineer.” 

 
Revise Article 503.06(b)(3) to read as follows. 

 
“(3) Beam Blocks.  Suitable beam blocks of 4 in x 4 in (100 x 100 mm) timbers or metal 

structural shapes of equivalent strength or better, acceptable to the Engineer, shall be 
wedged between the webs of the two beams tied together, within 6 inches (150 mm) of 
the bottom flange at each location where they are tied.  When it is not feasible to have 
the resulting force from the leg brace of the cantilever brackets transmitted to the web 
within 6 inches (150 mm) of the bottom flange, then additional blocking shall be placed 
at each bracket to transmit the resulting force to within 6 inches (150 mm) of the bottom 
flange of the next interior beam or girder.” 

 
Delete the last paragraph of Article 503.06(b). 
 
 
PREFORMED PAVEMENT JOINT SEAL 
Effective:  October 4, 2016 
 
Description.  This work shall consist of furnishing all labor, equipment and materials necessary 
to prepare the joint opening and install pavement joint seal(s) at the locations specified.  Unless 
otherwise detailed on the plans, the joint shall be sized for a rated movement of 2 inches (50 
mm). 
 
Materials:  Unless otherwise specified, one of the following prefabricated joint seals will be 
permitted. 
 
(a) Preformed Elastomeric Joint Seal.  This material shall be according to Section 1053.01. 
 
(b) Preformed Pre-compressed, Silicone Coated, Self-Expanding Sealant System.  This Sealant 

system shall be comprised of three components: 1) cellular polyurethane foam impregnated 
with hydrophobic 100% acrylic, water-based emulsion, factory coated with highway-grade, 
fuel resistant silicone; 2) field-applied epoxy adhesive primer, 3) field-injected silicone 
sealant bands. 
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The preformed, pre-compressed silicone joint seal shall, as a minimum, be according to the 
following: 

 
• The joint seal shall be held in place by a non-sag, high modulus silicone adhesive. 
• The joint seal shall be compatible with the epoxy and header material. 
• The joint seal shall withstand the effects of vertical and lateral movements, skew 

movements and rotational movement without adhesive or cohesive failure. 
• The joint seal shall be designed so that, the material is capable of movement of +50%, -

50% (100% total) of nominal material size.   
• Changes in plane and direction shall be executed using factory fabricated 90 degree 

transition assemblies.  The transitions shall be watertight at the inside and outside 
corners through the full movement of the product. 

• The depth of the joint shall be recessed 3/4 in. (19 mm) below the riding surface 
throughout the normal limits of joint movement. 

• The joint seal shall be resistant to ultraviolet rays. 
• The joint seal shall be resistant to abrasion, oxidation, oils, gasoline, salt, and other 

materials that may be spilled on or applied to the surface. 
• The manufacturer shall certify that the joint composition shall be free of any waxes or 

wax compounds; asphalts or asphalt compounds. 
 

The joint material shall meet the following physical properties: 
 

Property Requirement Test Method 

Tensile Strength of Silicone Coating 
(min) 

140 psi 
ASTM D 412 

UV Resistance of Joint System 
No Changes--2000 
Hours 

ASTM G155-00A 

Density of Cellular Polyurethane 
Foam 

12.5lb/ cu ft  

(200kg/cu m) 
ASTM D545 

Heat Aging Effects  (Silicone 
Coating) 

No cracking, chalking 
ASTM C 792 

Resilience (Silicone Coating) ≥ 95% ASTM D 5329 

Joint System Operating temp range 
(min) 

-40o F to 185o F 
ASTM C 711 
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The adhesive shall be a two-component, 100% solid, modified epoxy meeting the 
requirements of ASTM C881, Type I, Grade 3, Class B & C.  The adhesive shall also have 
the following properties: 

 
Property Requirement Test method 

Tensile Strength 2,500 psi (24 MPa) min. ASTM D638 

Compressive Strength 7000 psi (48 MPa) min. ASTM D695 

Bond Strength (Dry Cure) 2000 psi (28MPa) min ASTM C882 

Water Absorption 0.1% by weight ASTM D570 

 
The silicone band adhesive shall have the following properties: 

 

Property Requirement Test Method 

Movement Capability +100/-50% ASTM C 719 

Elongation at Break >1400% ASTM D 412 

Slump ≤=0.3" ASTM D 2202 

Hardness (Shore A) max. 20 ASTM C 661 

Tack free time (max) 60 minutes ASTM C 679 

Heat Aging Effects No cracking, chalking ASTM C 792 

Resilience ≥ 95% ASTM D5329 

Bond 
0% Adhesive or Cohesive Failure 
after 5 cycles @100%extension 

ASTM D 5329 
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(c) Performed Silicone Joint Seal.  The preformed silicone joint seal used for this item shall 
conform to the following specifications: 

 
Table 1 

Physical Properties of Preformed Silicone Gland 
 

Property Requirement Test Method 

Rated Movement Capability +2 ¼ inch total N/A 

Tensile Strength, psi. 1000 min ASTM D 412 

Elongation 400% min ASTM D 412 

Tear (die B) 100 ppi. min ASTM D 624 
Hardness Durometer (Shore A). 55 +/- 5 max ASTM D 2240 

Compression set at 212°F, 70 hrs 30% max ASTM D 395 

Heat Aged Properties 5pt max loss on 
Durometer 

ASTM D 573 

Tensile and Elongation % Loss 10 % max  

Color Black Visual 

 
The color of the preformed silicone seal shall be black, made by the addition of Carbon 
Black fillers which increases UV resistance, tensile strength, and abrasion wear properties. 
 
The locking adhesive shall be non-sag, high modulus silicone adhesive conforming to the 
following specifications: 

 
Table 2 

Physical Properties of the Silicone Locking Adhesive 
 

Property Requirement Test Method 

Tensile Strength, psi.  200 min ASTM D 412 

Elongation, %  450 min ASTM D 412 

Tack Free Time, minutes. 20 max. ASTM C 679 

Cure Time ¼” bead,  hrs 24 max ASTM C 679 

Resistance to U.V. 
No cracking, chalking,or 
degradation 

ASTM C793 

VOC (g/L) 0 ATSM D 3960 
 

Any rips, tears, or bond failure will be cause for rejection. 
 
The two part epoxy primer shall be supplied for application to the vertical faces of the joint 
opening. The supplied primer shall be equally as effective when bonded to concrete or steel. 
This primer shall meet the following criteria: 
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Table 3 
Physical Properties of Preformed Silicone Joint System Primer 

 

Property Requirement Test Method 

Viscosity (cps) 44 ASTM D 2196 

Color Light Amber Visual 

Solids (%) 41 ASTM D 4209 

Specific Gravity 0.92 ATSM D 1217 
Product Flash Point (◦F, T.C.C.) 48 ATSM D 56 

Package Stability N/A 
One year in tightly 
sealed containers 

Cleaning N/A Mineral Spirits 
VOC (g/L) 520 ATSM D 3960 

 
 (d) Bonded Preformed Joint Seal.  This joint system shall consist of preformed elastomeric seal 

bonded to the side walls of the joint opening using an adhesive as specified by the 
Manufacturer of the joint seal. 

 
The bonded preformed joint seal shall be according to Table 1 of ASTM D2628 with the 
following exceptions:  Compression set shall not be over 40 percent when tested according 
to Method B (Modified) of ASTM D 395 after 70 hours at 212 ºF (100 ºC).  The 
Compression-Deflection requirement will not apply to the bonded preformed joint seal. 
 
The adhesive shall be epoxy base, dual component, which resists salt, diluted acids, alkalis, 
solvents, greases, oils, moisture, sunlight and weathering.  Temperatures up to 200 ºF (93 
ºC) shall not reduce bond strength.  At 68 ºF (20 ºC), the bond strength shall be a minimum 
of 1000 psi (6.9 MPa) within 24 hours. 
 
Any primers or cleaning solutions used on the faces of the joint or on the profile of the sides 
of the bonded preformed joint seal shall be supplied by the manufacturer of the bonded 
preformed joint seal. 
 

Any additional installation materials and adhesive for splicing joint sections shall be as supplied 
by the manufacturer of the preformed joint seal. 
 
The Contractor shall submit the Manufacturer’s material certification documentation stating that 
their materials meet the applicable requirements of this specification for the joint seal(s) 
installed. 
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CONSTRUCTION REQUIREMENTS 
 
General. The Contractor shall furnish the Engineer with the manufacturer’s product information 
and installation procedures at least two weeks prior to installation. 
 
The minimum ambient air temperature in which the joint seal can be installed is 40° F (4.4° C) 
and rising, except for bonded preformed joint seals which shall not be installed when 
temperatures below 50 ºF (10 ºC) are predicted within a 48 hour period. 
 
The joint surface shall be completely dry before installing the Joint Seal.  For newly placed 
concrete, the concrete shall be fully cured and allowed to dry out a minimum of seven additional 
days prior to placement of the seal.  Cold, wet, inclement weather will require an extended 
drying time. 
 
The Joint Seal shall not be installed immediately after precipitation or if precipitation is 
forecasted for the day.  Joint preparation and installation of Joint Seal shall be done during the 
same day. 
 
Surface Preparation.  Surface preparation shall be according to the joint seal manufacturer’s 
written instructions. 
 
After surface preparation is completed, the joint shall be cleaned of debris using compressed air 
with a minimum pressure of 90 psi (620 kPa).  The air compressor shall be equipped with traps 
to prevent the inclusion of water and/or oil in the air line.  The compressed air shall be according 
to the cleanliness requirements of ASTM D 4285. 
 
When priming is required per the manufacturer’s instruction, this operation shall immediately 
follow cleaning. 
 
Joint Installation.  The Joint installation shall be per the manufacturer’s instructions; special 
attention shall be given to insure the joint seal is properly recessed below the top of the riding 
surface as recommended by the manufacturer. 
 
For bonded joint seals the seal shall be inserted into the joint and held tightly against both sides 
of the joint until sufficient bond strength has been developed to resist the expected expansion 
forces. 
 
Opening to traffic.  As these joint systems are supposed to be recessed below the top of the 
riding surface, there should be no restriction, based on the joint seal installation, on when these 
joints can be reopened to traffic. 

 
 
Method of Measurement.  The installed prefabricated joint seal will not be measured for 
payment. 
 
Basis of Payment.  The prefabricated joint seal will not be paid for separately but shall be 
considered included in the cost of the adjacent concrete work involved. 
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BUTT JOINTS (BDE) 
Effective:  July 1, 2016 
 
Add the following to Article 406.08 of the Standard Specifications. 
 

“ (c) Temporary Plastic Ramps.  Temporary plastic ramps shall be made of high density 
polyethylene meeting the properties listed below.  Temporary plastic ramps shall only be 
used on roadways with permanent posted speeds of 55 mph or less.  The ramps shall 
have a minimum taper rate of 1:30 (V:H).  The leading edge of the plastic ramp shall 
have a maximum thickness of 1/4 in. (6 mm) and the trailing edge shall match the height 
of the adjacent pavement ± 1/4 in. (± 6 mm). 
 
The ramp will be accepted by certification.  The Contractor shall furnish a certification 
from the manufacturer stating the temporary plastic ramp meets the following 
requirements. 
 

Physical Property Test Method Requirement 

Melt Index ASTM D 1238 8.2 g/10 minutes 
Density ASTM D 1505 0.965 g/cc 
Tensile Strength @ Break ASTM D 638 2223 psi (15 MPa) 
Tensile Strength @ Yield ASTM D 638 4110 psi (28 MPa) 
Elongation @ Yield 1/, percent ASTM D 638 7.3 min. 
Durometer Hardness, Shore D ASTM D 2240 65 
Heat Deflection Temperature, 66 psi ASTM D 648 176 ⁰F (80 ⁰C) 
Low Temperature Brittleness, F50 ASTM D 746 <-105 ⁰F (<-76 ⁰C) 

 
1/ Crosshead speed -2 in./minute 
 
The temporary plastic ramps shall be installed according to the manufacturer’s 
specifications and fastened with anchors meeting the manufacturer’s recommendations.  
Temporary plastic ramps that fail to stay in place or create a traffic hazard shall be 
replaced immediately with temporary HMA ramps at the Contractor’s expense.” 
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COMPENSABLE DELAY COSTS (BDE) 
Effective:  June 2, 2017 
 
Revise Article 107.40(b) of the Standard Specifications to read: 
 

“ (b) Compensation.  Compensation will not be allowed for delays, inconveniences, or 
damages sustained by the Contractor from conflicts with facilities not meeting the above 
definition; or if a conflict with a utility in an unanticipated location does not cause a 
shutdown of the work or a documentable reduction in the rate of progress exceeding the 
limits set herein.  The provisions of Article 104.03 notwithstanding, compensation for 
delays caused by a utility in an unanticipated location will be paid according to the 
provisions of this Article governing minor and major delays or reduced rate of production 
which are defined as follows. 
 
(1) Minor Delay.  A minor delay occurs when the work in conflict with the utility in an 

unanticipated location is completely stopped for more than two hours, but not to 
exceed two weeks. 
 

(2) Major Delay.  A major delay occurs when the work in conflict with the utility in an 
unanticipated location is completely stopped for more than two weeks. 
 

(3) Reduced Rate of Production Delay.  A reduced rate of production delay occurs when 
the rate of production on the work in conflict with the utility in an unanticipated 
location decreases by more than 25 percent and lasts longer than seven calendar 
days.” 

 
Revise Article 107.40(c) of the Standard Specifications to read: 
 

“ (c) Payment.  Payment for Minor, Major, and Reduced Rate of Production Delays will be 
made as follows. 
 
(1) Minor Delay.  Labor idled which cannot be used on other work will be paid for 

according to Article 109.04(b)(1) and (2) for the time between start of the delay and 
the minimum remaining hours in the work shift required by the prevailing practice in 
the area. 
 
Equipment idled which cannot be used on other work, and which is authorized to 
standby on the project site by the Engineer, will be paid for according to 
Article 109.04(b)(4). 
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(2) Major Delay.  Labor will be the same as for a minor delay. 
 
Equipment will be the same as for a minor delay, except Contractor-owned 
equipment will be limited to two weeks plus the cost of move-out to either the 
Contractor’s yard or another job and the cost to re-mobilize, whichever is less.  
Rental equipment may be paid for longer than two weeks provided the Contractor 
presents adequate support to the Department (including lease agreement) to show 
retaining equipment on the job is the most economical course to follow and in the 
public interest. 
 

(3) Reduced Rate of Production Delay.  The Contractor will be compensated for the 
reduced productivity for labor and equipment time in excess of the 25 percent 
threshold for that portion of the delay in excess of seven calendar days.  
Determination of compensation will be in accordance with Article 104.02, except 
labor and material additives will not be permitted. 
 

Payment for escalated material costs, escalated labor costs, extended project overhead, 
and extended traffic control will be determined according to Article 109.13.” 

 
Revise Article 108.04(b) of the Standard Specifications to read: 
 

“ (b) No working day will be charged under the following conditions. 
 
(1) When adverse weather prevents work on the controlling item. 

 
(2) When job conditions due to recent weather prevent work on the controlling item. 

 
(3) When conduct or lack of conduct by the Department or its consultants, 

representatives, officers, agents, or employees; delay by the Department in making 
the site available; or delay in furnishing any items required to be furnished to the 
Contractor by the Department prevents work on the controlling item. 

 
(4) When delays caused by utility or railroad adjustments prevent work on the controlling 

item. 
 

(5) When strikes, lock-outs, extraordinary delays in transportation, or inability to procure 
critical materials prevent work on the controlling item, as long as these delays are not 
due to any fault of the Contractor. 

 
(6) When any condition over which the Contractor has no control prevents work on the 

controlling item.” 
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Revise Article 109.09(f) of the Standard Specifications to read: 
 

“ (f) Basis of Payment.  After resolution of a claim in favor of the Contractor, any adjustment 
in time required for the work will be made according to Section 108.  Any adjustment in 
the costs to be paid will be made for direct labor, direct materials, direct equipment, 
direct jobsite overhead, direct offsite overhead, and other direct costs allowed by the 
resolution.  Adjustments in costs will not be made for interest charges, loss of anticipated 
profit, undocumented loss of efficiency, home office overhead and unabsorbed overhead 
other than as allowed by Article 109.13, lost opportunity, preparation of claim expenses 
and other consequential indirect costs regardless of method of calculation. 
 
The above Basis of Payment is an essential element of the contract and the claim cost 
recovery of the Contractor shall be so limited.” 

 
Add the following to Section 109 of the Standard Specifications. 
 

“ 109.13 Payment for Contract Delay.  Compensation for escalated material costs, 
escalated labor costs, extended project overhead, and extended traffic control will be allowed 
when such costs result from a delay meeting the criteria in the following table. 

 

Contract Type Cause of Delay Length of Delay 

Working Days 
Article 108.04(b)(3) or 
Article 108.04(b)(4) 

No working days have been charged for two 
consecutive weeks. 

Completion 
Date 

Article 108.08(b)(1) or 
Article 108.08(b)(7) 

The Contractor has been granted a minimum 
two week extension of contract time, according 
to Article 108.08. 

 
Payment for each of the various costs will be according to the following. 
 
(a) Escalated Material and/or Labor Costs.  When the delay causes work, which would have 

otherwise been completed, to be done after material and/or labor costs have increased, 
such increases will be paid.  Payment for escalated material costs will be limited to the 
increased costs substantiated by documentation furnished by the Contractor.  Payment 
for escalated labor costs will be limited to those items in Article 109.04(b)(1) and (2), 
except the 35 percent and 10 percent additives will not be permitted. 
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(b) Extended Project Overhead.  For the duration of the delay, payment for extended project 
overhead will be paid as follows. 
 
(1) Direct Jobsite and Offsite Overhead.  Payment for documented direct jobsite 

overhead and documented direct offsite overhead, including onsite supervisory and 
administrative personnel, will be allowed according to the following table. 
 

Original Contract 
Amount 

Supervisory and Administrative 
Personnel 

Up to $5,000,000 One Project Superintendent 

Over $   5,000,000 -  
up to $25,000,000 

One Project Manager, 
One Project Superintendent or 
Engineer, and 
One Clerk 

Over $25,000,000 -  
up to $50,000,000 

One Project Manager, 
One Project Superintendent, 
One Engineer, and 
One Clerk 

Over $50,000,000 

One Project Manager, 
Two Project Superintendents, 
One Engineer, and 
One Clerk 

 
(2) Home Office and Unabsorbed Overhead.  Payment for home office and unabsorbed 

overhead will be calculated as 8 percent of the total delay cost. 
 

(c) Extended Traffic Control.  Traffic control required for an extended period of time due to 
the delay will be paid.  For working day contracts the payment will be made according to 
Article 109.04.  For completion date contracts, an adjustment will be determined as 
follows. 
 
Extended Traffic Control occurs between April 1 and November 30: 
 
 ETCP Adjustment ($) = TE x (%/100 x CUP / OCT) 
 
Extended Traffic Control occurs between December 1 and March 31: 
 
 ETCP Adjustment ($) = TE x 1.5 (%/100 x CUP / OCT) 
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Where: TE = Duration of approved time extension in calendar days. 
 % = Percent maintenance for the traffic control, % (see table below). 
 CUP = Contract unit price for the traffic control pay item in place during the delay. 
 OCT = Original contract time in calendar days. 

 
Original Contract Amount Percent Maintenance 

Up to $2,000,000 65% 

$2,000,000 to $10,000,000 75% 

$10,000,000 to $20,000,000 85% 

Over $20,000,000 90% 
 
When an ETCP adjustment is paid under this provision, an adjusted unit price as 
provided for in Article 701.20(a) for increase or decrease in the value of work by more 
than ten percent will not be paid. 
 

Upon payment for a contract delay under this provision, the Contractor shall assign 
subrogation rights to the Department for the Department’s efforts of recovery from any other 
party for monies paid by the Department as a result of any claim under this provision.  The 
Contractor shall fully cooperate with the Department in its efforts to recover from another party 
any money paid to the Contractor for delay damages under this provision.” 
 
 
CONSTRUCTION AIR QUALITY – DIESEL RETROFIT (BDE) 
Effective:  June 1, 2010 Revised:  November 1, 2014 
 
The reduction of emissions of particulate matter (PM) for off-road equipment shall be 
accomplished by installing retrofit emission control devices.  The term “equipment” refers to 
diesel fuel powered devices rated at 50 hp and above, to be used on the jobsite in excess of 
seven calendar days over the course of the construction period on the jobsite (including rental 
equipment). 
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Contractor and subcontractor diesel powered off-road equipment assigned to the contract shall 
be retrofitted using the phased in approach shown below.  Equipment that is of a model year 
older than the year given for that equipment’s respective horsepower range shall be retrofitted: 
 

Effective Dates Horsepower Range Model Year 
   

June 1, 2010 1/ 600-749 2002 
 750 and up 2006 
   

June 1, 2011 2/ 100-299 2003 
 300-599 2001 
 600-749 2002 
 750 and up 2006 
   

June 1, 2012 2/ 50-99 2004 
 100-299 2003 
 300-599 2001 
 600-749 2002 
 750 and up 2006 

1/ Effective dates apply to Contractor diesel powered off-road equipment assigned to the 
contract. 

2/ Effective dates apply to Contractor and subcontractor diesel powered off-road 
equipment assigned to the contract. 

 
The retrofit emission control devices shall achieve a minimum PM emission reduction of 50 
percent and shall be: 
 

a) Included on the U.S. Environmental Protection Agency (USEPA) Verified Retrofit 
Technology List (http://www.epa.gov/cleandiesel/verification/verif-list.htm),  
or verified by the California Air Resources Board (CARB) 
(http://www.arb.ca.gov/diesel/verdev/vt/cvt.htm); or 

 
b) Retrofitted with a non-verified diesel retrofit emission control device if verified retrofit 

emission control devices are not available for equipment proposed to be used on the 
project, and if the Contractor has obtained a performance certification from the retrofit 
device manufacturer that the emission control device provides a minimum PM emission 
reduction of 50 percent. 

 
Note: Large cranes (Crawler mounted cranes) which are responsible for critical lift operations 
are exempt from installing retrofit emission control devices if such devices adversely affect 
equipment operation. 
 
Diesel powered off-road equipment with engine ratings of 50 hp and above, which are unable to 
be retrofitted with verified emission control devices or if performance certifications are not 
available which will achieve a minimum 50 percent PM reduction, may be granted a waiver by 
the Department if documentation is provided showing good faith efforts were made by the 
Contractor to retrofit the equipment. 
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Construction shall not proceed until the Contractor submits a certified list of the diesel powered 
off-road equipment that will be used, and as necessary, retrofitted with emission control devices.  
The list(s) shall include (1) the equipment number, type, make, Contractor/rental company 
name; and (2) the emission control devices make, model, USEPA or CARB verification number, 
or performance certification from the retrofit device manufacturer.  Equipment reported as fitted 
with emissions control devices shall be made available to the Engineer for visual inspection of 
the device installation, prior to being used on the jobsite. 
 
The Contractor shall submit an updated list of retrofitted off-road construction equipment as 
retrofitted equipment changes or comes on to the jobsite.  The addition or deletion of any diesel 
powered equipment shall be included on the updated list. 
 
If any diesel powered off-road equipment is found to be in non-compliance with any portion of 
this special provision, the Engineer will issue the Contractor a diesel retrofit deficiency 
deduction. 
 
Any costs associated with retrofitting any diesel powered off-road equipment with emission 
control devices shall be considered as included in the contract unit prices bid for the various 
items of work involved and no additional compensation will be allowed.  The Contractor's 
compliance with this notice and any associated regulations shall not be grounds for a claim. 
 
Diesel Retrofit Deficiency Deduction 
 
When the Engineer determines that a diesel retrofit deficiency exists, a daily monetary 
deduction will be imposed for each calendar day or fraction thereof the deficiency continues to 
exist.  The calendar day(s) will begin when the time period for correction is exceeded and end 
with the Engineer's written acceptance of the correction.  The daily monetary deduction will be 
$1,000.00 for each deficiency identified. 
 
The deficiency will be based on lack of diesel retrofit emissions control. 
 
If a Contractor accumulates three diesel retrofit deficiency deductions for the same piece of 
equipment in a contract period, the Contractor will be shutdown until the deficiency is corrected.  
Such a shutdown will not be grounds for any extension of the contract time, waiver of penalties, 
or be grounds for any claim. 
 
 
DISADVANTAGED BUSINESS ENTERPRISE PARTICIPATION (BDE) 
Effective:  September 1, 2000 Revised:  July 2, 2016 
 
FEDERAL OBLIGATION.  The Department of Transportation, as a recipient of federal financial 
assistance, is required to take all necessary and reasonable steps to ensure nondiscrimination 
in the award and administration of contracts.  Consequently, the federal regulatory provisions of 
49 CFR Part 26 apply to this contract concerning the utilization of disadvantaged business 
enterprises.  For the purposes of this Special Provision, a disadvantaged business enterprise 
(DBE) means a business certified by the Department in accordance with the requirements of 
49 CFR Part 26 and listed in the Illinois Unified Certification Program (IL UCP) DBE Directory. 
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STATE OBLIGATION.  This Special Provision will also be used by the Department to satisfy the 
requirements of the Business Enterprise for Minorities, Females, and Persons with Disabilities 
Act, 30 ILCS 575.  When this Special Provision is used to satisfy state law requirements on 
100 percent state-funded contracts, the federal government has no involvement in such 
contracts (not a federal-aid contract) and no responsibility to oversee the implementation of this 
Special Provision by the Department on those contracts.  DBE participation on 100 percent 
state-funded contracts will not be credited toward fulfilling the Department’s annual overall DBE 
goal required by the US Department of Transportation to comply with the federal DBE program 
requirements. 
 
CONTRACTOR ASSURANCE.  The Contractor makes the following assurance and agrees to 
include the assurance in each subcontract that the Contractor signs with a subcontractor. 
 

The Contractor, subrecipient, or subcontractor shall not discriminate on the basis of race, 
color, national origin, or sex in the performance of this contract.  The Contractor shall carry 
out applicable requirements of 49 CFR Part 26 in the award and administration of contracts 
funded in whole or in part with federal or state funds.  Failure by the Contractor to carry out 
these requirements is a material breach of this contract, which may result in the termination 
of this contract or such other remedy as the recipient deems appropriate, which may 
include, but is not limited to: 
 
(a) Withholding progress payments; 
 
(b) Assessing sanctions; 
 
(c) Liquidated damages; and/or 
 
(d) Disqualifying the Contractor from future bidding as non-responsible. 

 
OVERALL GOAL SET FOR THE DEPARTMENT.  As a requirement of compliance with 49 CFR 
Part 26, the Department has set an overall goal for DBE participation in its federally assisted 
contracts.  That goal applies to all federal-aid funds the Department will expend in its federally 
assisted contracts for the subject reporting fiscal year.  The Department is required to make a 
good faith effort to achieve the overall goal.  The dollar amount paid to all approved DBE 
companies performing work called for in this contract is eligible to be credited toward fulfillment 
of the Department’s overall goal. 
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CONTRACT GOAL TO BE ACHIEVED BY THE CONTRACTOR.  This contract includes a 
specific DBE utilization goal established by the Department.  The goal has been included 
because the Department has determined that the work of this contract has subcontracting 
opportunities that may be suitable for performance by DBE companies.  The determination is 
based on an assessment of the type of work, the location of the work, and the availability of 
DBE companies to do a part of the work.  The assessment indicates that, in the absence of 
unlawful discrimination, and in an arena of fair and open competition, DBE companies can be 
expected to perform 20.00% of the work.  This percentage is set as the DBE participation goal 
for this contract.  Consequently, in addition to the other award criteria established for this 
contract, the Department will only award this contract to a bidder who makes a good faith effort 
to meet this goal of DBE participation in the performance of the work.  A bidder makes a good 
faith effort for award consideration if either of the following is done in accordance with the 
procedures set for in this Special Provision: 
 

(a) The bidder documents that enough DBE participation has been obtained to meet the 
goal or, 

 
(b) The bidder documents that a good faith effort has been made to meet the goal, even 

though the effort did not succeed in obtaining enough DBE participation to meet the 
goal. 

 
DBE LOCATOR REFERENCES.  Bidders shall consult the IL UCP DBE Directory as a 
reference source for DBE-certified companies.  In addition, the Department maintains a letting 
and item specific DBE locator information system whereby DBE companies can register their 
interest in providing quotes on particular bid items advertised for letting.  Information concerning 
DBE companies willing to quote work for particular contracts may be obtained by contacting the 
Department’s Bureau of Small Business Enterprises at telephone number (217) 785-4611, or by 
visiting the Department’s website at: 
http://www.idot.illinois.gov/doing-business/certifications/disadvantaged-business-enterprise-
certification/il-ucp-directory/index. 
 
BIDDING PROCEDURES.  Compliance with this Special Provision is required prior to the award 
of the contract and the failure of the low bidder to comply will render the bid not responsive. 
 
In order to assure the timely award of the contract, the low bidder shall submit: 
 

(a) The bidder shall submit a DBE Utilization Plan on completed Department forms SBE 
2025 and 2026. 

 
(1) The final Utilization Plan must be submitted within five calendar days after the date of 

the letting in accordance with subsection (a)(2) of Bidding Procedures herein. 
 

(2) To meet the five day requirement, the bidder may send the Utilization Plan 
electronically by scanning and sending to DOT.DBE.UP@illinois.gov or faxing to 
(217) 785-1524.  The subject line must include the bid Item Number and the Letting 
date.  The Utilization Plan should be sent as one .pdf file, rather than multiple files 
and emails for the same Item Number.  It is the responsibility of the bidder to obtain 
confirmation of email or fax delivery. 
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Alternatively, the Utilization Plan may be sent by certified mail or delivery service 
within the five calendar day period.  If a question arises concerning the mailing date 
of a Utilization Plan, the mailing date will be established by the U.S. Postal Service 
postmark on the certified mail receipt from the U.S. Postal Service or the receipt 
issued by a delivery service when the Utilization Plan is received by the Department.  
It is the responsibility of the bidder to ensure the postmark or receipt date is affixed 
within the five days if the bidder intends to rely upon mailing or delivery to satisfy the 
submission day requirement.  The Utilization Plan is to be submitted to: 
 

Illinois Department of Transportation 
Bureau of Small Business Enterprises 
Contract Compliance Section 
2300 South Dirksen Parkway, Room 319 
Springfield, Illinois 62764 

 
The Department will not accept a Utilization Plan if it does not meet the five day 
submittal requirement and the bid will be declared not responsive.  In the event the 
bid is declared not responsive due to a failure to submit a Utilization Plan or failure to 
comply with the bidding procedures set forth herein, the Department may elect to 
cause the forfeiture of the penal sum of the bidder’s proposal guaranty, and may 
deny authorization to bid the project if re-advertised for bids.  The Department 
reserves the right to invite any other bidder to submit a Utilization Plan at any time for 
award consideration. 

 
(b) The Utilization Plan shall indicate that the bidder either has obtained sufficient DBE 

participation commitments to meet the contract goal or has not obtained enough DBE 
participation commitments in spite of a good faith effort to meet the goal.  The Utilization 
Plan shall further provide the name, telephone number, and telefax number of a 
responsible official of the bidder designated for purposes of notification of Utilization Plan 
approval or disapproval under the procedures of this Special Provision. 

 
(c) The Utilization Plan shall include a DBE Participation Commitment Statement, 

Department form SBE 2025, for each DBE proposed for the performance of work to 
achieve the contract goal.  For bidding purposes, submission of the completed SBE 
2025 forms, signed by the DBEs and scanned or faxed to the bidder will be acceptable 
as long as the original is available and provided upon request.  All elements of 
information indicated on the said form shall be provided, including but not limited to the 
following: 
 
(1) The names and addresses of DBE firms that will participate in the contract; 
 
(2) A description, including pay item numbers, of the work each DBE will perform; 
 
(3) The dollar amount of the participation of each DBE firm participating.  The dollar 

amount of participation for identified work shall specifically state the quantity, unit 
price, and total subcontract price for the work to be completed by the DBE.  If partial 
pay items are to be performed by the DBE, indicate the portion of each item, a unit 
price where appropriate and the subcontract price amount; 
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(4) DBE Participation Commitment Statements, form SBE 2025, signed by the bidder 

and each participating DBE firm documenting the commitment to use the DBE 
subcontractors whose participation is submitted to meet the contract goal; 

 
(5) If the bidder is a joint venture comprised of DBE companies and non-DBE 

companies, the Utilization Plan must also include a clear identification of the portion 
of the work to be performed by the DBE partner(s); and, 

 
(6) If the contract goal is not met, evidence of good faith efforts; the documentation of 

good faith efforts must include copies of each DBE and non-DBE subcontractor 
quote submitted to the bidder when a non-DBE subcontractor is selected over a DBE 
for work on the contract. 

 
GOOD FAITH EFFORT PROCEDURES.  The contract will not be awarded until the Utilization 
Plan submitted by the apparent successful bidder is approved.  All information submitted by the 
bidder must be complete, accurate and adequately document that enough DBE participation 
has been obtained or document that good faith efforts of the bidder, in the event enough DBE 
participation has not been obtained, before the Department will commit to the performance of 
the contract by the bidder.  The Utilization Plan will be approved by the Department if the 
Utilization Plan documents sufficient commercially useful DBE work to meet the contract goal or 
the bidder submits sufficient documentation of a good faith effort to meet the contract goal 
pursuant to 49 CFR Part 26, Appendix A.  The Utilization Plan will not be approved by the 
Department if the Utilization Plan does not document sufficient DBE participation to meet the 
contract goal unless the apparent successful bidder documented in the Utilization Plan that it 
made a good faith effort to meet the goal.  This means that the bidder must show that all 
necessary and reasonable steps were taken to achieve the contract goal.  Necessary and 
reasonable steps are those which, by their scope, intensity and appropriateness to the 
objective, could reasonably be expected to obtain sufficient DBE participation, even if they were 
not successful.  The Department will consider the quality, quantity, and intensity of the kinds of 
efforts that the bidder has made.  Mere pro forma efforts, in other words, efforts done as a 
matter of form, are not good faith efforts; rather, the bidder is expected to have taken genuine 
efforts that would be reasonably expected of a bidder actively and aggressively trying to obtain 
DBE participation sufficient to meet the contract goal. 
 

(a) The following is a list of types of action that the Department will consider as part of the 
evaluation of the bidder’s good faith efforts to obtain participation.  These listed factors 
are not intended to be a mandatory checklist and are not intended to be exhaustive.  
Other factors or efforts brought to the attention of the Department may be relevant in 
appropriate cases, and will be considered by the Department. 

 
(1) Soliciting through all reasonable and available means (e.g. attendance at pre-bid 

meetings, advertising and/or written notices) the interest of all certified DBE 
companies that have the capability to perform the work of the contract.  The bidder 
must solicit this interest within sufficient time to allow the DBE companies to respond 
to the solicitation.  The bidder must determine with certainty if the DBE companies 
are interested by taking appropriate steps to follow up initial solicitations. 
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(2) Selecting portions of the work to be performed by DBE companies in order to 
increase the likelihood that the DBE goals will be achieved.  This includes, where 
appropriate, breaking out contract work items into economically feasible units to 
facilitate DBE participation, even when the prime Contractor might otherwise prefer 
to perform these work items with its own forces. 

 
(3) Providing interested DBE companies with adequate information about the plans, 

specifications, and requirements of the contract in a timely manner to assist them in 
responding to a solicitation. 

 
(4) a. Negotiating in good faith with interested DBE companies.  It is the bidder’s 

responsibility to make a portion of the work available to DBE subcontractors and 
suppliers and to select those portions of the work or material needs consistent 
with the available DBE subcontractors and suppliers, so as to facilitate DBE 
participation.  Evidence of such negotiation includes the names, addresses, and 
telephone numbers of DBE companies that were considered; a description of the 
information provided regarding the plans and specifications for the work selected 
for subcontracting; and evidence as to why additional agreements could not be 
reached for DBE companies to perform the work. 

 
 b. A bidder using good business judgment would consider a number of factors in 

negotiating with subcontractors, including DBE subcontractors, and would take a 
firm’s price and capabilities as well as contract goals into consideration.  
However, the fact that there may be some additional costs involved in finding and 
using DBE companies is not in itself sufficient reason for a bidder’s failure to 
meet the contract DBE goal, as long as such costs are reasonable.  Also the 
ability or desire of a bidder to perform the work of a contract with its own 
organization does not relieve the bidder of the responsibility to make good faith 
efforts.  Bidders are not, however, required to accept higher quotes from DBE 
companies if the price difference is excessive or unreasonable.  In accordance 
with subsection (c)(6) of the above Bidding Procedures, the documentation of 
good faith efforts must include copies of each DBE and non-DBE subcontractor 
quote submitted to the bidder when a non-DBE subcontractor was selected over 
a DBE for work on the contract. 

 
(5) Not rejecting DBE companies as being unqualified without sound reasons based on 

a thorough investigation of their capabilities.  The bidder’s standing within its 
industry, membership in specific groups, organizations, or associations and political 
or social affiliations (for example union vs. non-union employee status) are not 
legitimate causes for the rejection or non-solicitation of bids in the bidder’s efforts to 
meet the project goal. 

 
(6) Making efforts to assist interested DBE companies in obtaining bonding, lines of 

credit, or insurance as required by the recipient or Contractor. 
 
(7) Making efforts to assist interested DBE companies in obtaining necessary 

equipment, supplies, materials, or related assistance or services. 
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(8) Effectively using the services of available minority/women community organizations; 
minority/women contractors’ groups; local, state, and federal minority/women 
business assistance offices; and other organizations as allowed on a case-by-case 
basis to provide assistance in the recruitment and placement of DBE companies. 

 
(b) If the Department determines that the apparent successful bidder has made a good faith 

effort to secure the work commitment of DBE companies to meet the contract goal, the 
Department will award the contract provided that it is otherwise eligible for award.  If the 
Department determines that the bidder has failed to meet the requirements of this 
Special Provision or that a good faith effort has not been made, the Department will 
notify the responsible company official designated in the Utilization Plan that the bid is 
not responsive.  The notification shall include a statement of reasons for the 
determination.  If the Utilization Plan is not approved because it is deficient as a 
technical matter, unless waived by the Department, the bidder will be notified and will be 
allowed no more than a five calendar day period in order to cure the deficiency. 

 
(c) The bidder may request administrative reconsideration of a determination adverse to the 

bidder within the five working days after the receipt of the notification date of the 
determination by delivering the request to the Department of Transportation, Bureau of 
Small Business Enterprises, Contract Compliance Section, 2300 South Dirksen 
Parkway, Room 319, Springfield, Illinois 62764 (Telefax: (217) 785-1524).  Deposit of 
the request in the United States mail on or before the fifth business day shall not be 
deemed delivery.  The determination shall become final if a request is not made and 
delivered.  A request may provide additional written documentation or argument 
concerning the issues raised in the determination statement of reasons, provided the 
documentation and arguments address efforts made prior to submitting the bid.  The 
request will be forwarded to the Department’s Reconsideration Officer.  The 
Reconsideration Officer will extend an opportunity to the bidder to meet in person in 
order to consider all issues of documentation and whether the bidder made a good faith 
effort to meet the goal.  After the review by the Reconsideration Officer, the bidder will 
be sent a written decision within ten working days after receipt of the request for 
consideration, explaining the basis for finding that the bidder did or did not meet the goal 
or make adequate good faith efforts to do so.  A final decision by the Reconsideration 
Officer that a good faith effort was made shall approve the Utilization Plan submitted by 
the bidder and shall clear the contract for award.  A final decision that a good faith effort 
was not made shall render the bid not responsive. 
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CALCULATING DBE PARTICIPATION.  The Utilization Plan values represent work anticipated 
to be performed and paid for upon satisfactory completion.  The Department is only able to 
count toward the achievement of the overall goal and the contract goal the value of payments 
made for the work actually performed by DBE companies.  In addition, a DBE must perform a 
commercially useful function on the contract to be counted.  A commercially useful function is 
generally performed when the DBE is responsible for the work and is carrying out its 
responsibilities by actually performing, managing, and supervising the work involved.  The 
Department and Contractor are governed by the provisions of 49 CFR Part 26.55(c) on 
questions of commercially useful functions as it affects the work.  Specific counting guidelines 
are provided in 49 CFR Part 26.55, the provisions of which govern over the summary contained 
herein. 
 

(a) DBE as the Contractor:  100 percent goal credit for that portion of the work performed by 
the DBE’s own forces, including the cost of materials and supplies.  Work that a DBE 
subcontracts to a non-DBE does not count toward the DBE goals. 

 
(b) DBE as a joint venture Contractor:  100 percent goal credit for that portion of the total 

dollar value of the contract equal to the distinct, clearly defined portion of the work 
performed by the DBE’s own forces. 

 
(c) DBE as a subcontractor:  100 percent goal credit for the work of the subcontract 

performed by the DBE’s own forces, including the cost of materials and supplies, 
excluding the purchase of materials and supplies or the lease of equipment by the DBE 
subcontractor from the prime Contractor or its affiliates.  Work that a DBE subcontractor 
in turn subcontracts to a non-DBE does not count toward the DBE goal. 

 
(d) DBE as a trucker:  100 percent goal credit for trucking participation provided the DBE is 

responsible for the management and supervision of the entire trucking operation for 
which it is responsible.  At least one truck owned, operated, licensed, and insured by the 
DBE must be used on the contract.  Credit will be given for the following: 

 
(1) The DBE may lease trucks from another DBE firm, including an owner-operator who 

is certified as a DBE.  The DBE who leases trucks from another DBE receives credit 
for the total value of the transportation services the lessee DBE provides on the 
contract. 

 
(2) The DBE may also lease trucks from a non-DBE firm, including from an owner-

operator.  The DBE who leases trucks from a non-DBE is entitled to credit only for 
the fee or commission is receives as a result of the lease arrangement. 
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(e) DBE as a material supplier: 
 

(1) 60 percent goal credit for the cost of the materials or supplies purchased from a DBE 
regular dealer. 

 
(2) 100 percent goal credit for the cost of materials of supplies obtained from a DBE 

manufacturer. 
 
(3) 100 percent credit for the value of reasonable fees and commissions for the 

procurement of materials and supplies if not a DBE regular dealer or DBE 
manufacturer. 

 
CONTRACT COMPLIANCE.  Compliance with this Special Provision is an essential part of the 
contract.  The Department is prohibited by federal regulations from crediting the participation of 
a DBE included in the Utilization Plan toward either the contract goal or the Department’s overall 
goal until the amount to be applied toward the goals has been paid to the DBE.  The following 
administrative procedures and remedies govern the compliance by the Contractor with the 
contractual obligations established by the Utilization Plan.  After approval of the Utilization Plan 
and award of the contract, the Utilization Plan and individual DBE Participation Statements 
become part of the contract.  If the Contractor did not succeed in obtaining enough DBE 
participation to achieve the advertised contract goal, and the Utilization Plan was approved and 
contract awarded based upon a determination of good faith, the total dollar value of DBE work 
calculated in the approved Utilization Plan as a percentage of the awarded contract value shall 
become the amended contract goal.  All work indicated for performance by an approved DBE 
shall be performed, managed, and supervised by the DBE executing the DBE Participation 
Commitment Statement. 
 

(a) NO AMENDMENT.  No amendment to the Utilization Plan may be made without prior 
written approval from the Department’s Bureau of Small Business Enterprises.  All 
requests for amendment to the Utilization Plan shall be submitted to the Department of 
Transportation, Bureau of Small Business Enterprises, Contract Compliance Section, 
2300 South Dirksen Parkway, Room 319, Springfield, Illinois 62764.  Telephone number 
(217) 785-4611.  Telefax number (217) 785-1524. 

 
(b) CHANGES TO WORK.  Any deviation from the DBE condition-of-award or contract 

plans, specifications, or special provisions must be approved, in writing, by the 
Department as provided elsewhere in the Contract.  The Contractor shall notify affected 
DBEs in writing of any changes in the scope of work which result in a reduction in the 
dollar amount condition-of-award to the contract.  Where the revision includes work 
committed to a new DBE subcontractor, not previously involved in the project, then a 
Request for Approval of Subcontractor, Department form BC 260A or AER 260A, must 
be signed and submitted.  If the commitment of work is in the form of additional tasks 
assigned to an existing subcontract, than a new Request for Approval of Subcontractor 
shall not be required.  However, the Contractor must document efforts to assure that the 
existing DBE subcontractor is capable of performing the additional work and has agreed 
in writing to the change. 
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(c) SUBCONTRACT.  The Contractor must provide DBE subcontracts to IDOT upon 
request.  Subcontractors shall ensure that all lower tier subcontracts or agreements with 
DBEs to supply labor or materials be performed in accordance with this Special 
Provision. 

 
(d) ALTERNATIVE WORK METHODS.  In addition to the above requirements for reductions 

in the condition of award, additional requirements apply to the two cases of Contractor-
initiated work substitution proposals.  Where the contract allows alternate work methods 
which serve to delete or create underruns in condition of award DBE work, and the 
Contractor selects that alternate method or, where the Contractor proposes a substitute 
work method or material that serves to diminish or delete work committed to a DBE and 
replace it with other work, then the Contractor must demonstrate one of the following: 

 
(1) That the replacement work will be performed by the same DBE (as long as the DBE 

is certified in the respective item of work) in a modification of the condition of award; 
or 

 
(2) That the DBE is aware that its work will be deleted or will experience underruns and 

has agreed in writing to the change.  If this occurs, the Contractor shall substitute 
other work of equivalent value to a certified DBE or provide documentation of good 
faith efforts to do so; or 

 
(3) That the DBE is not capable of performing the replacement work or has declined to 

perform the work at a reasonable competitive price.  If this occurs, the Contractor 
shall substitute other work of equivalent value to a certified DBE or provide 
documentation of good faith efforts to do so. 

 
(e) TERMINATION AND REPLACEMENT PROCEDURES.  The Contractor shall not 

terminate or replace a DBE listed on the approved Utilization Plan, or perform with other 
forces work designated for a listed DBE except as provided in this Special Provision.  
The Contractor shall utilize the specific DBEs listed to perform the work and supply the 
materials for which each is listed unless the Contractor obtains the Department’s written 
consent as provided in subsection (a) of this part.  Unless Department consent is 
provided for termination of a DBE subcontractor, the Contractor shall not be entitled to 
any payment for work or material unless it is performed or supplied by the DBE in the 
Utilization Plan. 
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As stated above, the Contractor shall not terminate or replace a DBE subcontractor 
listed in the approved Utilization Plan without prior written consent.  This includes, but is 
not limited to, instances in which the Contractor seeks to perform work originally 
designated for a DBE subcontractor with its own forces or those of an affiliate, a non-
DBE firm, or with another DBE firm.  Written consent will be granted only if the Bureau of 
Small Business Enterprises agrees, for reasons stated in its concurrence document, that 
the Contractor has good cause to terminate or replace the DBE firm.  Before transmitting 
to the Bureau of Small Business Enterprises any request to terminate and/or substitute a 
DBE subcontractor, the Contractor shall give notice in writing to the DBE subcontractor, 
with a copy to the Bureau, of its intent to request to terminate and/or substitute, and the 
reason for the request.  The Contractor shall give the DBE five days to respond to the 
Contractor’s notice.  The DBE so notified shall advise the Bureau and the Contractor of 
the reasons, if any, why it objects to the proposed termination of its subcontract and why 
the Bureau should not approve the Contractor’s action.  If required in a particular case 
as a matter of public necessity, the Bureau may provide a response period shorter than 
five days. 
 
For purposes of this paragraph, good cause includes the following circumstances: 
 
(1) The listed DBE subcontractor fails or refuses to execute a written contract; 
 
(2) The listed DBE subcontractor fails or refuses to perform the work of its subcontract in 

a way consistent with normal industry standards.  Provided, however, that good 
cause does not exist if the failure or refusal of the DBE subcontractor to perform its 
work on the subcontract results from the bad faith or discriminatory action of the 
prime contractor; 

 
(3) The listed DBE subcontractor fails or refuses to meet the prime Contractor’s 

reasonable, nondiscriminatory bond requirements; 
 
(4) The listed DBE subcontractor becomes bankrupt, insolvent, or exhibits credit 

unworthiness; 
 
(5) The listed DBE subcontractor is ineligible to work on public works projects because 

of suspension and debarment proceedings pursuant 2 CFR Parts 180, 215 and 1200 
or applicable state law. 

 
(6) You have determined that the listed DBE subcontractor is not a responsible 

contractor; 
 
(7) The listed DBE subcontractor voluntarily withdraws from the projects and provides to 

you written notice of its withdrawal; 
 
(8) The listed DBE is ineligible to receive DBE credit for the type of work required; 
 
(9) A DBE owner dies or becomes disabled with the result that the listed DBE 

subcontractor is unable to complete its work on the contract; 
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(10) Other documented good cause that compels the termination of the DBE 
subcontractor.  Provided, that good cause does not exist if the prime Contractor 
seeks to terminate a DBE it relied upon to obtain the contract so that the prime 
Contractor can self-perform the work for which the DBE contractor was engaged or 
so that the prime Contractor can substitute another DBE or non-DBE contractor after 
contract award. 
 
When a DBE is terminated, or fails to complete its work on the Contract for any 
reason the Contractor shall make a good faith effort to find another DBE to substitute 
for the original DBE to perform at least the same amount of work under the contract 
as the terminated DBE to the extent needed to meet the established Contract goal.  
The good faith efforts shall be documented by the Contractor.  If the Department 
requests documentation under this provision, the Contractor shall submit the 
documentation within seven days, which may be extended for an additional seven 
days if necessary at the request of the Contractor.  The Department shall provide a 
written determination to the Contractor stating whether or not good faith efforts have 
been demonstrated. 

 
(f) PAYMENT RECORDS.  The Contractor shall maintain a record of payments for work 

performed to the DBE participants.  The records shall be made available to the 
Department for inspection upon request.  After the performance of the final item of work 
or delivery of material by a DBE and final payment therefore to the DBE by the 
Contractor, but not later than thirty calendar days after payment has been made by the 
Department to the Contractor for such work or material, the Contractor shall submit a 
DBE Payment Agreement on Department form SBE 2115 to the Resident Engineer.  If 
full and final payment has not been made to the DBE, the DBE Payment Agreement 
shall indicate whether a disagreement as to the payment required exists between the 
Contractor and the DBE or if the Contractor believes that the work has not been 
satisfactorily completed.  If the Contractor does not have the full amount of work 
indicated in the Utilization Plan performed by the DBE companies indicated in the 
Utilization Plan and after good faith efforts are reviewed, the Department may deduct 
from contract payments to the Contractor the amount of the goal not achieved as 
liquidated and ascertained damages.  The Contractor may request an administrative 
reconsideration of any amount deducted as damages pursuant to subsection (h) of this 
part. 

 
(g) ENFORCEMENT.  The Department reserves the right to withhold payment to the 

Contractor to enforce the provisions of this Special Provision.  Final payment shall not be 
made on the contract until such time as the Contractor submits sufficient documentation 
demonstrating achievement of the goal in accordance with this Special Provision or after 
liquidated damages have been determined and collected. 
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(h) RECONSIDERATION.  Notwithstanding any other provision of the contract, including but 
not limited to Article 109.09 of the Standard Specifications, the Contractor my request 
administrative reconsideration of a decision to deduct the amount of the goal not 
achieved as liquidated damages.  A request to reconsider shall be delivered to the 
Contract Compliance Section and shall be handled and considered in the same manner 
as set forth in paragraph (c) of “Good Faith Effort Procedures” of this Special Provision, 
except a final decision that a good faith effort was not made during contract performance 
to achieve the goal agreed to in the Utilization Plan shall be the final administrative 
decision of the Department.  The result of the reconsideration process is not 
administratively appealable to the U.S. Department of Transportation. 

 
 
DOWEL BAR INSERTER (BDE) 
Effective:  January 1, 2017 
 
Add the following to Article 420.03 of the Standard Specifications. 
 

“ (l) Mechanical Dowel Bar Inserter  ............................................................................ 1103.20” 
 
Revise Article 420.05(c) of the Standard Specifications to read: 
 

“ (c) Transverse Contraction Joints.  Transverse contraction joints shall consist of planes of 
weakness created by sawing grooves in the surface of the pavement and shall include 
load transfer devices consisting of dowel bars.  Transverse contraction joints shall be 
according to the following.” 

 
Revise Article 420.05(c)(2) of the Standard Specifications to read: 
 

“ (2) Dowel Bars.  Dowel Bars shall be installed parallel to the centerline of the pavement 
and parallel to the proposed pavement surface.  Installation shall be according to one 
of the following methods. 
 
a. Dowel Bar Assemblies.  The assembly shall act as a rigid unit with each 

component securely held in position relative to the other members of the 
assembly.  The entire assembly shall be held securely in place by means of nails 
which shall penetrate the stabilized subbase.  At least ten nails shall be used for 
each 10, 11, or 12 ft (3, 3.3, or 3.6 m) section of assembly. 
 
Metal stakes shall be used instead of nails, with soil or granular subbase.  The 
stakes shall loop over or attach to the top parallel spacer bar of the assembly and 
penetrate the subgrade or subbase at least 12 in. (300 mm). 
 
At the location of each dowel bar assembly, the subgrade or subbase shall be 
reshaped and re-tamped when necessary. 
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Prior to placing concrete, any deviation of the dowel bars from the correct 
horizontal or vertical alignment (horizontal skew or vertical tilt) greater than 3/8 in. 
in 12 in (9 mm in 300 mm) shall be corrected and a light coating of oil shall be 
uniformly applied to all dowel bars. 
 
Care shall be exercised in depositing the concrete at the dowel bar assemblies 
so the horizontal and vertical alignment will be retained. 
 

b. Dowel Bar Insertion.  The dowel bars may be placed in the pavement slab with a 
mechanical dowel bar inserter (DBI) attached to a formless paver for pavements 
≥ 7.0 in. (175 mm) in thickness.  A light coating of oil shall be uniformly applied to 
all dowel bars. 
 
The DBI shall insert the dowel bars with vibration into the plastic concrete after 
the concrete has been struck off and consolidated without deformation of the 
slab.  After the bars have been inserted, the concrete shall be refinished and no 
voids shall exist around the dowel bars.  The forward movement of the paver 
shall not be interrupted by the inserting of the dowel bars. 
 
The location of each row of dowel bars shall be marked in a manner to facilitate 
where to insert the bars, and where to saw the transverse joint. 
 
1. Placement Tolerances for Dowel Bars.  The DBI shall place the dowel bars in 

the concrete pavement within the following tolerances. 
 
(a.) Longitudinal Translation (Mislocation).  Longitudinal translation 

(mislocation) shall be defined as the position of the center of the dowel 
bar along the longitudinal axis, in relation to the sawed joint. 
 
The quality control tolerance for longitudinal translation shall not exceed 
2.0 in (50 mm).  If this tolerance is exceeded, adjustments shall be made 
to the paving operation. 
 
Any joint having two or more dowel bars with an embedment length less 
than 4.0 in. (100 mm) within 12 in. (300 mm) of the same wheelpath will 
be considered unacceptable.  Any joint having an average dowel bar 
embedment length less than 5.25 in. (130 mm) will also be considered 
unacceptable.  Embedment length shall be defined as the length of dowel 
bar embedded on the short side of the sawed joint.  An unacceptable joint 
shall be replaced with a minimum of 6 ft (1.8 m) of pavement centered 
over the joint according to Section 442 for Class B patches. 
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(b.) Horizontal Translation (Mislocation).  Horizontal translation (mislocation) 
shall be defined as the difference in the actual dowel bar location parallel 
to the longitudinal or edge joint from its theoretical position as shown on 
the plans. 
 
The quality control tolerance for horizontal translation shall not exceed 
2.0 in. (50 mm).  If this tolerance is exceeded, adjustments shall be made 
to the paving operation. 
 
Any joint having a dowel bar with a translation greater than 4.0 in. 
(100 mm) will be considered unacceptable, but may remain in place 
unless the Engineer determines the joint will not function.  If the joint is 
unable to remain in place, the joint shall be replaced with a minimum of 
6 ft (1.8 m) of pavement centered over the joint according to Section 442 
for Class B patches. 
 

(c.) Vertical Translation (Mislocation).  Vertical translation (mislocation) shall 
be defined as the difference in the vertical position of the dowel bar 
relative to the theoretical midpoint of the slab. 
 
The quality control tolerance for vertical translation shall be as shown in 
the following table.  If these tolerances are exceeded, adjustments shall 
be made to the paving operation. 
 

Pavement Thickness 
Dowel Bar 
Diameter 

Vertical 
Translation 
Tolerance 

Above 
Midpoint 

Vertical 
Translation 
Tolerance 

Below 
Midpoint 

≥7 in. to <8 in. 
(≥175 mm to <200 mm) 

1.25 in. 
(31 mm) 

0.25 in. 
(6 mm) 

0.5 in. 
(13 mm) 

≥8 in. to <9 in. 
(≥200 mm to <225 mm) 

1.50 in. 
(38 mm) 

0.25 in. 
(6 mm) 

0.5 in. 
(13 mm) 

≥9 in. to <10 in. 
(≥225 mm to <250 mm) 

1.50 in. 
(38 mm) 

0.75 in. 
(19 mm) 

0.75 in. 
(19 mm) 

≥10 in. 
(≥250 mm) 

1.50 in. 
(38 mm) 

0.75 in. 
(19 mm) 

1.0 in. 
(25 mm) 

 
Any joint having a dowel bar with top concrete cover less than T/3, where 
T is slab thickness, will be considered unacceptable.  Any joint having 2 
or more dowel bars with bottom concrete cover less than 2.0 in. (50 mm) 
will also be considered unacceptable.  An unacceptable joint shall be 
replaced with a minimum of 6 ft (1.8 m) of pavement according to 
Section 442 for Class B patches. 
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(d.) Vertical Tilt or Horizontal Skew (Misalignment).  Vertical tilt or horizontal 
skew (misalignment) shall be defined as the difference in position of the 
dowel bar ends with respect to each other.  Vertical tilt is measured in the 
vertical axis whereas horizontal skew is measured in the horizontal axis.  
Misalignment shall be measured in terms of a joint score.  The joint score 
shall be defined as the degree of misalignment evaluated for a single 
transverse joint for each lane of pavement.  The joint score shall be 
determined as follows: 
 

݁ݎ݋ܿܵ	ݐ݊݅݋ܬ ൌ 	൭1 ൅ ቀ
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ݔ െ ݊
ቁ෍ ௜ܹ

௫

௜ୀଵ

൱ 

 
where: 
 
Wi = weighting factor (Table 1) for dowel i  
x = number of dowels in a single joint 
n = number of dowels excluded from the joint score calculation due to 

measurement interference 
 
Single Dowel Misalignment – The degree of misalignment applicable to 
a single dowel bar, calculated as: 
 

ݐ݈݊݁݉݊݃݅ܽݏ݅ܯ	݈݁ݓ݋ܦ	݈݁݃݊݅ܵ ൌ 	ඥሺ݈ܽݐ݊݋ݖ݅ݎ݋ܪ	ݓ݁݇ܵሻଶ ൅ ሺܸ݈݁ܽܿ݅ݐݎ	ݐ݈݅ܶሻଶ 
 

Table 1. Weighting Factors in Joint Score Determination 

Single Dowel Bar Misalignment (SDM) W, Weighting Factor 

SDM ≤ 0.6 in. (15 mm) 0 
0.6 in. (15 mm) < SDM ≤ 0.8 in. (20 mm) 2 
0.8 in. (20 mm) < SDM ≤ 1 in. (25 mm) 4 
1 in. (25 mm) < SDM ≤ 1.5 in. (38 mm) 5 
1.5 in. (38 mm) < SDM 10 

 
The quality control tolerance for vertical tilt or horizontal skew shall not 
exceed 0.6 in. (15 mm).  If the tolerance is exceeded for either one, 
adjustments shall be made to the paving operation. 
 
Any joint having a dowel bar with a vertical tilt or horizontal skew greater 
than 1.5 in. (38 mm) shall be cut.  If more than one dowel bar is required 
to be cut in the joint, the joint will be considered unacceptable and shall 
be replaced with a minimum of 6 ft (1.8 m) of pavement centered over the 
joint according to Section 442 for Class B patches. 
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Single dowel bar misalignment shall be controlled to provide the joint 
scores shown in the following table.   
 

Number of Dowel Bars in the Joint Maximum Joint Score 
< 5 4 

≥ 5 but ≤ 9 8 
> 9 12 

 
A joint score greater than the specified maximum will be considered 
locked.  Three consecutive joints with a score greater than the specified 
maximum total score will all be considered unacceptable. 
 
Three consecutive locked joints shall be corrected by selecting one joint 
and cutting a dowel bar.  Preference shall be given to cutting a dowel bar 
within the middle 2.5 ft (0.8 m) of the pavement lane to avoid the 
wheelpaths.  If none of the three locked joints will have a joint score less 
than or equal to the specified maximum after selecting one dowel bar to 
cut, one of the joints shall be replaced with a minimum of 6 ft (1.8 m) of 
pavement centered over the joint according to Section 442 for Class B 
patches. 
 

(e.) For unacceptable work, the Contractor may propose alternative repairs 
for consideration by the Engineer. 

 
2. Testing of Dowel Bar Placement.  The placement of the dowel bars shall be 

tested within 24 hours of paving with a calibrated MIT Scan-2 device 
according to “Use of Magnetic Tomography Technology to Evaluate Dowel 
Placement” (Publication No. FHWA-IF-06-006) by the Federal Highway 
Administration. 
 
A trained operator shall perform the testing, and all testing shall be performed 
in the presence of the Engineer.  The device shall be calibrated to the type 
and size dowel bar used in the work according to the manufacturer’s 
instructions.  Calibration documentation shall be provided to the Engineer 
prior to construction.  The device shall be recalibrated and/or validate 
readings as required by the Engineer.  The device may be utilized as a 
process control and make necessary adjustments to ensure the dowel bars 
are placed in the correct location. 

 
(a.) Test Section.  Prior to start of production paving, a test section consisting 

of 30 transverse joints shall be constructed.  The test section may be 
performed on the actual pavement, but production paving shall not begin 
until an acceptable test section has been constructed.  The test section 
will be considered acceptable when all of the following are met:   
 
(1.) 90 percent of the dowel bars meet the quality control tolerance for 

longitudinal, horizontal, or vertical translation (mislocation);  
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(2.) 90 percent of the dowel bars meet the quality control tolerance for 
vertical tilt or horizontal skew deviation (misalignment); and  

 
(3.) none of the joints are considered unacceptable prior to a corrective 

measure for mislocation or misalignment.   
 
If the test section fails, another test section consisting of 30 joints shall be 
constructed. 
 
The test section requirement may be waived by the Engineer if the 
Contractor has constructed an acceptable test section and successfully 
used the DBI on a Department contract within the same calendar year. 
 

(b.) Production Paving.  After the test section is approved, production paving 
may begin.  The mislocation and misalignment of each dowel bar for the 
first ten joints constructed, and every tenth joint thereafter, shall be 
tested. 
 
If two consecutive days of paving result in 5 percent or more of the joints 
on each day being unacceptable prior to a corrective measure, production 
paving shall be discontinued and a new test section shall be constructed. 
 
If any joint is found to be unacceptable prior to a corrective measure, 
testing of additional joints on each side of the unacceptable joint shall be 
performed until acceptable joints are found. 
 

(c.) Test Report.  Test reports shall be provided to the Engineer within two 
working days of completing each day’s testing.  The test report shall 
include the following. 

 
(1.) Contract number, placement date, county-route-section, direction of 

traffic, scan date, Contractor, and name of individual performing the 
tests. 

 
(2.) Provide the standard report generated from the on-board printer of the 

imaging technology used for every dowel and joint measured. 
 
(3.) For every dowel measured, provide the joint identification number, 

lane number and station, dowel bar number or x-location, direction of 
testing and reference joint location/edge location, longitudinal 
translation, horizontal translation, vertical translation, vertical tilt, and 
horizontal skew. 

 
(4.) Identify each dowel bar with a maximum longitudinal, horizontal, or 

vertical translation that has been exceeded.  Identify each dowel bar 
with a maximum vertical tilt or horizontal skew deviation that has been 
exceeded. 
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(5.) Joint Score Details:  Provide the joint identification number, lane 
number, station, and calculated joint score for each joint. 

 
(6.) Locked Joint Identification:  Identify each joint with a joint score > 12. 
 

(d.) Exclusions.  Exclude the following from dowel bar mislocation and 
misalignment measurements. 

 
(1.) Transverse construction joints (headers). 
 
(2.) Dowel bars within 24 in. (610 mm) of metallic manholes, inlets, 

metallic castings, or other nearby or underlying steel reinforced 
objects. 

 
(3.) The outside dowel bar when tie bars are installed with mechanical 

equipment in fresh concrete.  For tie bar installations involving 
preformed or drilled holes, installation shall be performed after testing 
with the MIT Scan-2 device. 

 
(4.) Joints located directly under high voltage power lines. 
 
(5.) Subject to the approval of the Engineer, any other contributors to 

magnetic interference. 
 

(e.) Deficiency Deduction.  When the Contractor has cut 25 dowel bars to 
correct unacceptable joints, the Contractor shall be liable and shall pay to 
the Department a deficiency deduction of $500.00 for the cost of the bars.  
Thereafter, an additional deficiency deduction of $20.00 for each 
additional bar cut will be assessed.” 

 
Add the following to Section 1103 of the Standard Specifications. 

 
“1103.20 Mechanical Dowel Bar Inserter.  The mechanical dowel bar inserter (DBI) shall 

be self-contained and supported on the formless paver with the ability to move separately from 
the paver.  The DBI shall be equipped with insertion forks along with any other devices 
necessary for finishing the concrete the full width of the pavement.  The insertion forks shall 
have the ability to vibrate at a minimum frequency of 3000 VPM.” 
 
 
HOT-MIX ASPHALT - DENSITY TESTING OF LONGITUDINAL JOINTS (BDE) 
Effective:  January 1, 2010 Revised:  April 1, 2016 
 
Description.  This work shall consist of testing the density of longitudinal joints as part of the 
quality control/quality assurance (QC/QA) of hot-mix asphalt (HMA).  Work shall be according to 
Section 1030 of the Standard Specifications except as follows. 
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Quality Control/Quality Assurance (QC/QA).  Delete the second and third sentence of the third 
paragraph of Article 1030.05(d)(3) of the Standard Specifications. 
 
Add the following paragraphs to the end of Article 1030.05(d)(3) of the Standard Specifications: 
 
“Longitudinal joint density testing shall be performed at each random density test location.  
Longitudinal joint testing shall be located at a distance equal to the lift thickness or a minimum 
of 4 in. (100 mm), from each pavement edge.  (i.e. for a 5 in. (125 mm) lift the near edge of the 
density gauge or core barrel shall be within 5 in. (125 mm) from the edge of pavement.)  
Longitudinal joint density testing shall be performed using either a correlated nuclear gauge or 
cores. 
 
a.  Confined Edge.  Each confined edge density shall be represented by a one-minute nuclear 
density reading or a core density and shall be included in the average of density readings or 
core densities taken across the mat which represents the Individual Test. 
 
b.  Unconfined Edge.  Each unconfined edge joint density shall be represented by an average of 
three one-minute density readings or a single core density at the given density test location and 
shall meet the density requirements specified herein.  The three one-minute readings shall be 
spaced 10 ft (3 m) apart longitudinally along the unconfined pavement edge and centered at the 
random density test location.” 
 
Revise the Density Control Limits table in Article 1030.05(d)(4) of the Standard Specifications to 
read: 
 
“Mixture 
Composition 

Parameter Individual Test 
(includes confined 
edges) 

Unconfined Edge 
Joint Density 
Minimum 

IL-4.75 Ndesign = 50 93.0 – 97.4% 1/ 91.0% 
IL-9.5 Ndesign = 90 92.0 – 96.0% 90.0% 
IL-9.5,IL-9.5L Ndesign < 90 92.5 – 97.4% 90.0% 
IL-19.0 Ndesign = 90 93.0 – 96.0% 90.0% 
IL-19.0, IL-19.0L Ndesign < 90 93.0 2/– 97.4% 90.0% 
SMA Ndesign = 50 & 80 93.5 – 97.4% 91.0%” 

 
 
QUALITY CONTROL FOR PERFORMANCE (BDE) 
Effective:  April 1, 2017 Revised:  April 2, 2017 
 
Description.  This special provision describes the procedures for production, placement and 
payment of hot-mix asphalt (HMA) under the quality control for performance (QCP) program; as 
well as the requirements for intelligent compaction.  This special provision shall apply to the 
HMA mixtures specified in the plans.  This work shall be according to the Standard 
Specifications except as modified herein. 
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Delete Articles: 406.06(b)(1), 2nd Paragraph (Temperature Requirements) 
406.06(b)(2)d. (Temperature Requirements) 
406.06(b)(3)b. (Temperature Requirements) 
406.06(e), 3rd Paragraph (Paver Speed Requirements) 
406.07(b) (Rolling) 
406.07(c) (Density) 
1030.05(a)(4, 5, 9,) (QC/QA Documents) 
1030.05(d)(2)a. (Plant Tests) 
1030.05(d)(2)b. (Dust-to-Asphalt and Moisture Content)  
1030.05(d)(2)d. (Small Tonnage) 
1030.05(d)(2)f. (HMA Sampling) 
1030.05(d)(3) (Required Field Tests) 
1030.05(d)(4) (Control Limits) 
1030.05(d)(5) (Control Charts) 
1030.05(d)(7) (Corrective Action for Field Tests (Density)) 
1030.05(e) (Quality Assurance by the Engineer) 
1030.05(f) (Acceptance by the Engineer) 
1030.06(a), 2nd paragraph (Before start-up…) 

 
Definitions. 
 

(a) Quality Control (QC).  All production and construction activities by the Contractor 
required to achieve the required level of quality. 
 

(b) Quality Assurance (QA).  All monitoring and testing activities by the Engineer required to 
assess product quality, level of payment, and acceptability of the product. 
 

c) Pay Parameters.  Pay parameters shall be field voids in the mineral aggregate (Field 
VMA), voids, and density.  Field VMA will be calculated using the combined aggregates 
bulk specific gravity (Gsb) from the mix design. 
 

(d) Mixture Lot.  A mixture lot shall begin once an acceptable test strip has been completed 
and the adjusted job mix formula has been determined.  If the test strip is waived, a 
mixture lot shall begin with the start of production.  A mixture lot shall consist of four 
sublots unless it is the last or only lot, in which case it may consist of as few as one 
sublot. 
 

(e) Mixture Sublot.  A mixture sublot for Field VMA, voids, and dust/AC shall be a maximum 
of 1000 tons (910 metric tons). 
 
(1) If the remaining quantity is greater than 200 tons (180 metric tons) but less than 

1000 tons (910 metric tons), the last mixture sublot will be that quantity. 
 

(2) If the remaining quantity is 200 tons (180 metric tons) or less, the quantity shall be 
combined with the previous mixture sublot. 
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(f) Density Interval.  Density intervals shall be every 0.2 miles (320 m) for lift thicknesses of 
3 in. (75 mm) or less and 0.1 miles (160 m) for lift thicknesses greater than 3 in. 
(75 mm).  If a density interval is less than 200 ft (60 m), it will be combined with the 
previous density interval. 

 
(g) Density Sublot.  A density sublot shall be the average of five consecutive density 

intervals. 
 

(1) If less than three density intervals remain outside a density sublot, they shall be 
included in the previous density sublot. 

 
(2) If three or more density intervals remain, they shall be considered a density sublot. 

 
(h) Density Test.  A density test shall consist of a core taken at a random location within 

each density interval. 
 
When establishing the target density, the HMA maximum theoretical gravity (Gmm) shall 
be based on the running average of four Department test results.  Initial Gmm shall be 
based on the average of the first four test results.  If less than four Gmm results are 
available, an average of all available Department Gmm test results shall be used. 
 

Quality Control (QC) by the Contractor.  The Contractor’s QC plan shall include the schedule of 
testing for both pay parameters and non-pay parameters required to control the product such as 
asphalt binder content and mixture gradation.  The minimum test frequency shall be according 
to the following table. 
 

Minimum Quality Control Sampling and Testing 
Requirements 

Quality Characteristic Minimum Test Frequency 

Mixture Gradation 

1 per sublot 
 

Asphalt Binder Content 
Dust/AC Ratio 

Field VMA 

Voids 
Gmb 
Gmm 

 
The Contractor’s splits in conjunction with other quality control tests shall be used to control 
production. 
 
The Contractor shall submit split jobsite mix sample test results to the Engineer within 48 hours 
of the time of sampling.  All QC testing shall be performed in a qualified laboratory by personnel 
who have successfully completed the Department’s HMA Level I training. 
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Intelligent Compaction.  When a “Number of Roller Passes” is specified in the HMA Mixture 
Requirements table on the plans, the Contractor may opt to use intelligent compaction (IC) in 
lieu of density testing. 
 
The IC equipment shall be mounted on the breakdown roller(s) and shall record GPS location 
data, roller pass counts, roller speeds, and HMA mat temperatures.  Each day, the accuracy of 
the GPS and temperature data shall be verified and documented.  If the verification fails or is 
not performed, the IC data will not be used for the affected density sublots. 
 
The IC data for each density sublot shall be analyzed using Veta software to determine the 
average roller speed, percent roller coverage, and average mat surface temperature for the final 
roller pass.  The Contractor shall submit these summary results, and if requested the raw data 
from the IC equipment and the data analysis software, to the Engineer within 24 hours of each 
day of paving using IC. 
 
The required number of roller passes shall be as specified on the plans.  The roller speeds shall 
be according to Article 406.07.  The minimum roller coverage shall be 95 percent.  The average 
HMA mat temperature for the final roller pass shall be according to the following table. 
 

Asphalt Mixture Type Temperature Range (ºF (ºC)) 

Warm Mix Asphalt 215-275 °F (102-135 °C) 
IL-4.75 310-350 °F (155-175 °C) 
HMA using SBS PG76-22 310-350 °F (155-175 °C) 
HMA using SBS PG76-28 310-350 °F (155-175 °C) 
Other HMA not listed above 260-325 °F (125-165 °C) 

 
Quality Assurance (QA) by the Engineer.  Quality Assurance by the Engineer will be as follows. 
 

(a) Voids, Field VMA and Dust/AC Ratio.  The Engineer will determine the random tonnage 
and the Contractor shall be responsible for obtaining the sample according to the 
Department’s Manual of Test Procedures for Materials “PFP Hot-Mix Asphalt Random 
Jobsite Sampling Procedure”. 
 

(b) Density:  After final rolling, the Engineer will identify the random core locations within 
each density testing interval according to the Department’s Manual of Test Procedures 
for Materials “PFP and QCP Random Density Procedure”. 
 
The Contractor shall cut the 4 in. (100 mm) cores within the same day and prior to 
opening to traffic unless otherwise approved by the Engineer.  All core holes shall be 
filled immediately upon completion of coring.  All water shall be removed from the core 
holes prior to filling.  All core holes shall be filled with a rapid hardening mortar or 
concrete which shall be mixed in a separate container prior to placement in the hole.  
Any depressions in the surface of the filled core holes greater than 1/4 in. (6 mm) at the 
time of final inspection will require removal of the fill material to the depth of the lift 
thickness and replacement.  
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The Engineer will witness and secure all mixture and density samples.  The Contractor shall 
transport the secured sample to a location designated by the Engineer. 
 
The Engineer will test one or all of the randomly selected split samples from each lot for voids, 
Field VMA and dust/AC ratio.  The Engineer will test a minimum of one sample per project. The 
Engineer will test all of the pavement cores for density unless intelligent compaction is used.  All 
QA testing will be performed in a qualified laboratory by personnel who have successfully 
completed the Department’s HMA Level I training.  QA test results will be available to the 
Contractor within ten working days from receipt of secured cores and split mixture samples. 
 
The Engineer will maintain a complete record of all Department test results and copies will be 
provided to the Contractor with each set of sublot results.  The records will contain, at a 
minimum, the originals of all Department test results and raw data, random numbers used and 
resulting calculations for sampling locations, and quality level analysis calculations.  
 
If the QA results do not meet the 100 percent sublot pay factor limits or do not compare to QC 
results within the precision limits listed below, the Engineer will test all split mix samples for the 
lot. 
 

Test Parameter Limits of Precision 
Gmb 0.030 
Gmm 0.026 

Field VMA 1.0 % 
 
Acceptance by the Engineer.  All of the Department’s tests shall be within the acceptable limits 
listed below: 
 

Parameter 
Acceptable 

Limits 
Field VMA -1.0 – +3.0%1/ 
Voids 2.0 – 6.0%  

Density 
IL-9.5, IL-19.0, IL-4.75, IL-9.5FG3/ 90.0 – 98.0% 

SMA 92.0 – 98.0% 
Dust / AC Ratio 0.4 – 1.62/ 
 

1/ Based on minimum required VMA from mix design 

2/ Does not apply to SMA. 

3/ Acceptable density limits for IL-9.5FG placed less than 1 1/4 in. (32 mm) shall be 
89.0% - 98.0% 

 
In addition, no visible pavement distresses shall be present such as, but not limited to, 
segregation, excessive coarse aggregate fracturing or flushing. 
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Basis of Payment.  Payment will be based on the calculation of the composite pay factor using 
QA test results for each mixture according to the Department’s Manual of Test Procedures for 
Materials “QCP Pay Calculation” document. 
 
If intelligent compaction is successfully implemented, the Contractor will receive 100 percent for 
the density pay factor in Equation 1 of the “QCP Pay Calculation” document for each applicable 
HMA mixture; otherwise, the density tests and pay adjustments will apply.  The pay factor for 
each density sublot will be based upon either intelligent compaction or density tests and the two 
will not be mixed. 
 
Dust/AC Ratio.  A monetary deduction will be made using the pay adjustment table below for 
dust/AC ratios that deviate from the 0.6 to 1.2 range.  If the tested mixture sublot is outside of 
this range, the Department will test the remaining sublots for dust/AC pay adjustment. 

 

Dust/AC Pay Adjustment Table1/ 

Range Deduct / sublot 

0.6 ≤ X ≤ 1.2 $0 
0.5 ≤ X < 0.6  or  1.2 < X ≤ 1.4 $1000 

0.4 ≤ X < 0.5  or  1.4 < X ≤ 1.6 $3000 
X < 0.4  or  X  > 1.6 Shall be removed and replaced 

 
1/ Does not apply to SMA. 

 
 
HOT-MIX ASPHALT – TACK COAT (BDE) 
Effective:  November 1, 2016 
 
Revise Article 1032.06(a) of the Standard Specifications to read: 
 

“(a) Anionic Emulsified Asphalt.  Anionic emulsified asphalts shall be according to 
AASHTO M 140.  SS-1h emulsions used as a tack coat shall have the cement mixing 
test waived.” 

 
 
PAVEMENT MARKING REMOVAL (BDE) 
Effective:  July 1, 2016 
 
Revise Article 783.02 of the Standard Specifications to read: 
 

“ 783.02 Equipment.  Equipment shall be according to the following. 
 

Item Article/Section 
(a) Grinders (Note 1)  
(b) Water Blaster with Vacuum Recovery  ................................................................... 1101.12 

 
Note 1.  Grinding equipment shall be approved by the Engineer.” 
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Revise the first paragraph of Article 783.03 of the Standard Specifications to read: 
 

“ 783.03 Removal of Conflicting Markings.  Existing pavement markings that conflict with 
revised traffic patterns shall be removed.  If darkness or inclement weather prohibits the 
removal operations, such operations shall be resumed the next morning or when weather 
permits.  In the event of removal equipment failure, such equipment shall be repaired, replaced, 
or leased so removal operations can be resumed within 24 hours.” 
 
Revise the first and second sentences of the first paragraph of Article 783.03(a) of the Standard 
Specifications to read: 
 

“ The existing pavement markings shall be removed by the method specified and in a 
manner that does not materially damage the surface or texture of the pavement or 
surfacing.  Small particles of tightly adhering existing markings may remain in place, if in 
the opinion of the Engineer, complete removal of the small particles will result in 
pavement surface damage.” 

 
Revise the first paragraph of Article 783.04 of the Standard Specifications to read: 
 

“ 783.04 Cleaning.  The roadway surface shall be cleaned of debris or any other deleterious 
material by the use of compressed air or water blast.” 
 
Revise the first paragraph of Article 783.06 of the Standard Specifications to read: 
 

“ 783.06 Basis of Payment.  This work will be paid for at the contract unit price per each for 
RAISED REFLECTIVE PAVEMENT MARKER REMOVAL, or at the contract unit price per 
square foot (square meter) for PAVEMENT MARKING REMOVAL – GRINDING and/or 
PAVEMENT MARKING REMOVAL – WATER BLASTING.” 
 
Delete Article 1101.13 from the Standard Specifications. 
 
 
PORTABLE CHANGEABLE MESSAGE SIGNS (BDE) 
Effective:  November 1, 2016 Revised:  April 1, 2017 
 
Revise the second paragraph of Article 701.20(h) of the Standard Specifications to read: 
 

“ For all other portable changeable message signs, this work will be paid for at the 
contract unit price per calendar day for each sign as CHANGEABLE MESSAGE SIGN.” 

 
Revise this second sentence of the first paragraph of Article 1106.02(i) of the Standard 
Specifications to read: 
 

“ The message panel shall be a minimum of 7 ft (2.1 m) above the edge of pavement in 
urban areas and a minimum of 5 ft (1.5 m) above the edge of pavement in rural areas, 
present a level appearance, and be capable of displaying up to eight characters in each 
of three lines at a time.” 
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PORTLAND CEMENT CONCRETE BRIDGE DECK CURING (BDE) 
Effective:  April 1, 2015 Revised:  January 1, 2017 
 
Revise the following two entries in the table in Article 1020.13 of the Standard Specifications to 
read: 
 

“INDEX TABLE OF CURING AND PROTECTION OF CONCRETE CONSTRUCTION 

TYPE OF CONSTRUCTION 
CURING 

METHODS 

CURING 
PERIOD 
DAYS 

LOW AIR 
TEMPERATURE 
PROTECTION 

METHODS 
Superstructure (Approach Slab) 1020.13(a)(5)(6) 19/ 3 1020.13(d)(1)(2) 17/ 
Deck 1020.13(a)(5)(6) 19/ 7 1020.13(d)(1)(2) 17/ 

 
Add the following footnote to the end of the Index Table of Curing and Protection of Concrete 
Construction in Article 1020.13 of the Standard Specifications: 
 

“ 19/ The cellulose polyethylene or synthetic fiber with polymer polyethylene blanket 
method shall not be used on latex modified concrete.” 

 
Revise Article 1020.13(a)(5) of the Standard Specifications to read: 
 

“ (5) Wetted Cotton Mat Method.  After the surface of concrete has been textured or 
finished, it shall be covered immediately with dry or damp cotton mats.  Cotton mats 
in poor condition will not be allowed.  The cotton mats shall be placed in a manner 
which will not create indentations greater than 1/4 in. (6 mm) in the concrete surface.  
Minor marring of the surface is tolerable and is secondary to the importance of timely 
curing.  The cotton mats shall then be wetted immediately and thoroughly soaked 
with a gentle spray of water.  Thereafter, the cotton mats shall be covered with white 
polyethylene sheeting or burlap-polyethylene blankets.  The cotton mats shall be 
kept saturated with water. 
 
a. Bridge Decks.  For bridge decks, a foot bridge shall be used to place and wet the 

cotton mats.  The cotton mats shall be maintained in a wetted condition until the 
concrete has hardened sufficiently to place soaker hoses without indentations to 
the concrete surface.  The soaker hoses shall be placed on top of the cotton 
mats at a maximum 4 ft (1.2 m) spacing.  The cotton mats shall be kept wet with 
a continuous supply of water for the remainder of the curing period.  Other 
continuous wetting systems may be used if approved by the Engineer. 
 
For areas inaccessible to the cotton mats, curing shall be according to 
Article 1020.13(a)(3).” 
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Add the following to Article 1020.13(a) of the Standard Specifications. 
 

“(6) Cellulose Polyethylene Blanket Method and Synthetic Fiber with Polymer 
Polyethylene Blanket Method.  After the surface of concrete has been textured or 
finished, it shall be covered immediately with a cellulose polyethylene or synthetic 
fiber with polymer polyethylene blanket.  Damaged blankets will not be allowed.  The 
blankets shall be installed with the white perforated polyethylene side facing up.  
Adjoining blankets shall overlap a minimum of 8 in. (200 mm).  Any air bubbles 
trapped during placement shall be removed.  The blankets shall then be wetted 
immediately and thoroughly soaked with a gentle spray of water.  Thereafter, the 
blankets shall be kept saturated with water.  For bridge decks, the blankets shall be 
placed and kept wet according to Article 1020.13(a)(5)a.” 

 
Revise the first paragraph of Article 1022.03 of the Standard Specifications to read: 
 

“1022.03 Waterproof Paper Blankets, White Polyethylene Sheeting, Burlap-
Polyethylene Blankets, Cellulose Polyethylene Blankets, and Synthetic Fiber with 
Polymer Polyethylene Blankets.  These materials shall be white and according to 
ASTM C 171, except moisture loss test specimens shall be made according to Illinois Modified 
AASHTO T 155. 

 
The cellulose polyethylene blanket shall consist of a white polyethylene sheeting with 

cellulose fiber backing and shall be limited to single use only.  The cellulose polyethylene 
blankets shall be delivered to the jobsite unused and in the manufacturer's unopened packaging 
until ready for installation.  Each roll shall be clearly labeled with product name, manufacturer, 
and manufacturer’s certification of compliance with ASTM C 171. 
 

The synthetic fiber with polymer polyethylene blanket shall consist of a white polyethylene 
sheeting with absorbent synthetic fibers and super absorbent polymer backing, and shall be 
limited to single use only.  The synthetic fiber with polymer polyethylene blankets shall be 
delivered to the jobsite unused and in the manufacturer’s unopened packaging until ready for 
installation.  Each roll shall be clearly labeled on the product with product name, manufacturer, 
and manufacturer’s certification of compliance with ASTM C 171.” 
 
 
PROGRESS PAYMENTS (BDE) 
Effective:  November 2, 2013 
 
Revise Article 109.07(a) of the Standard Specifications to read: 
 

“(a) Progress Payments.  At least once each month, the Engineer will make a written 
estimate of the quantity of work performed in accordance with the contract, and the 
value thereof at the contract unit prices.  The amount of the estimate approved as due 
for payment will be vouchered by the Department and presented to the State 
Comptroller for payment.  No amount less than $1000.00 will be approved for payment 
other than the final payment. 
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Progress payments may be reduced by liens filed pursuant to Section 23(c) of the 
Mechanics’ Lien Act, 770 ILCS 60/23(c). 
 
If a Contractor or subcontractor has defaulted on a loan issued under the Department’s 
Disadvantaged Business Revolving Loan Program (20 ILCS 2705/2705-610), progress 
payments may be reduced pursuant to the terms of that loan agreement.  In such cases, 
the amount of the estimate related to the work performed by the Contractor or 
subcontractor, in default of the loan agreement, will be offset, in whole or in part, and 
vouchered by the Department to the Working Capital Revolving Fund or designated 
escrow account.  Payment for the work shall be considered as issued and received by 
the Contractor or subcontractor on the date of the offset voucher.  Further, the amount of 
the offset voucher shall be a credit against the Department’s obligation to pay the 
Contractor, the Contractor’s obligation to pay the subcontractor, and the Contractor’s or 
subcontractor’s total loan indebtedness to the Department.  The offset shall continue 
until such time as the entire loan indebtedness is satisfied.  The Department will notify 
the Contractor and Fund Control Agent in a timely manner of such offset.  The 
Contractor or subcontractor shall not be entitled to additional payment in consideration of 
the offset. 
 
The failure to perform any requirement, obligation, or term of the contract by the 
Contractor shall be reason for withholding any progress payments until the Department 
determines that compliance has been achieved.” 

 
 
SPEED DISPLAY TRAILER (BDE) 
Effective:  April 2, 2014 Revised:  January 1, 2017 
 
Revise the third paragraph of Article 701.11 of the Standard Specifications to read: 
 

“ When not being utilized to inform and direct traffic, sign trailers, speed display trailers, arrow 
boards, and portable changeable message boards shall be treated as nonoperating equipment.” 
 
Add the following to Article 701.15 of the Standard Specifications: 
 

“ (m) Speed Display Trailer.  A speed display trailer is used to enhance safety of the traveling 
public and workers in work zones by alerting drivers of their speed, thus deterring them 
from driving above the posted work zone speed limit.” 
 

Add the following to Article 701.20 of the Standard Specifications: 
 

“ (k) When speed display trailers are shown on the Standard, this work will not be paid for 
separately but shall be considered as included in the cost of the Standard. 

 
For all other speed display trailers, this work will be paid for at the contract unit price per 
calendar month or fraction thereof for each trailer as SPEED DISPLAY TRAILER.” 
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Add the following to Article 1106.02 of the Standard Specifications: 
 

“ (o) Speed Display Trailer.  The speed display trailer shall consist of a LED speed indicator 
display with self-contained, one-direction radar mounted on an orange see-through 
trailer.  The height of the display and radar shall be such that it will function and be 
visible when located behind concrete barrier. 
 
The speed measurement shall be by radar and provide a minimum detection distance of 
1000 ft (300 m).  The radar shall have an accuracy of ±1 mile per hour. 
 
The speed indicator display shall face approaching traffic and shall have a sign legend of 
“YOUR SPEED” immediately above or below the speed display.  The sign letters shall 
be between 5 and 8 in. (125 and 200 mm) in height.  The digital speed display shall 
show two digits (00 to 99) in mph.  The color of the changeable message legend shall be 
a yellow legend on a black background.  The minimum height of the numerals shall be 
18 in. (450 mm), and the nominal legibility distance shall be at least 750 ft (250 m). 
 
The speed indicator display shall be equipped with a violation alert that flashes the 
displayed detected speed when the work zone posted speed limit is exceeded.  The 
speed indicator shall have a maximum speed cutoff.  On roadway facilities with a normal 
posted speed limit greater than or equal to 45 mph, the detected speeds of vehicles 
traveling more than 25 mph over the work zone speed limit shall not be displayed.  On 
facilities with normal posted speed limit of less than 45 mph, the detected speeds of 
vehicles traveling more than 15 mph over the work zone speeds limit shall not be 
displayed.  On any roadway facility if detected speeds are less than 25 mph, they shall 
not be displayed.  The display shall include automatic dimming for nighttime operation. 
 
The speed indicator measurement and display functions shall be equipped with the 
power supply capable of providing 24 hours of uninterrupted service.” 
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STEEL PLATE BEAM GUARDRAIL (BDE) 
Effective:  January 1, 2017 
 
Revise Article 630.02 of the Standard Specifications to read: 
 

“ 630.02 Materials.  Materials shall be according to the following. 
 

Item Article/Section 
(a) Steel Plate Beam Guardrail  ................................................................................... 1006.25 
(b) Wood Posts and Wood Block  .................................................. 1007.01, 1007.02, 1007.06 
(c) Steel Posts, Blockouts, Restraints and Wire Rope for Guardrail  .......................... 1006.23 
(d) Preservative Treatment  ......................................................................................... 1007.12 
(e) Reinforcement Bars  .............................................................................................. 1006.10 
(f) Plastic Blockouts (Note 1) 
(g) Chemical Adhesive Resin System  ........................................................................ 1027.01 
(h) Controlled Low-Strength Material (CLSM)  ................................................................. 1019 
 

Note 1.  Plastic blockouts may be used in lieu of wood blockouts for steel plate beam 
guardrail.  The plastic blockouts shall be the minimum dimensions shown on the plans 
and shall be on the Department’s qualified product list.” 
 

Revise Article 630.05 of the Standard Specifications to read: 
 

“ 630.05 Posts.  Posts shall be as follows. 
 
(a) Wood Posts.  Wood posts and blocks shall be treated.  The posts and blocks shall be 

cut to the proper dimensions before treatment.  No cutting of the posts or blocks will be 
permitted after treatment.  Posts shall be erected according to Article 634.05. 

 
(b) Steel Posts.  Steel posts may be driven by hand or mechanical methods provided they 

are protected by a suitable driving cap and the earth around the posts compacted, if 
necessary, after driving.  When steel posts are driven to incorrect alignment or grade, 
they shall be removed and set according to Article 634.05. 

 
When it is necessary to shorten the posts in the field, the lower portion shall be cut off in a 

manner to provide a smooth cut with minimum damage to the galvanizing.  Cut areas shall be 
repaired according to the requirements of AASHTO M 36.” 
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Revise Article 630.06 of the Standard Specifications to read: 
 

“ 630.06 Shoulder Stabilization at Guardrail.  Shoulder stabilization shall be constructed at 
the locations of steel plate beam guardrail installation according to the details shown on the 
plans.  On new construction projects, the material used in the shoulder stabilization shall be the 
same as that used in the adjacent paved shoulder.  On shoulder resurfacing projects, the 
material used in the shoulder stabilization shall be the same as that used for the shoulder 
resurfacing. 

 
When portland cement concrete is used, shoulder stabilization shall be constructed 

according to the applicable portions of Section 483.  The shoulder stabilization shall be 
constructed simultaneously with the adjacent portland cement concrete shoulder.  Guardrail 
posts shall be driven through leaveouts or holes cored in the completed shoulder stabilization.  
The void around each post shall be backfilled with earth or aggregate and capped with hot-mix 
asphalt (HMA) or CLSM. 

 
When HMA is used, shoulder stabilization shall be constructed according to the applicable 

portions of Section 482.  On new construction, the shoulder stabilization shall be constructed 
simultaneously with the HMA shoulder.  On shoulder resurfacing projects, the portion of the 
shoulder stabilization below the surface of the existing paved shoulder shall be placed and 
compacted separately.  The guardrail posts shall be driven through holes cored in the 
completed shoulder stabilization.  The void around each post shall be backfilled with earth or 
aggregate and capped with HMA or CLSM. 

 
When driving guardrail posts through existing shoulders, shoulder stabilization, or other 

paved areas, the posts shall be driven through cored holes.  The void around each post shall be 
backfilled with earth or aggregate and capped with HMA or CLSM.” 

 
Revise Article 630.08 of the Standard Specifications to read: 

 
“ 630.08 Basis of Payment.  This work will be paid for at the contract unit price per foot 

(meter) for NON-BLOCKED STEEL PLATE BEAM GUARDRAIL; STEEL PLATE BEAM 
GUARDRAIL, TYPE A, 6 FOOT (1.83 M) POSTS; STEEL PLATE BEAM GUARDRAIL, TYPE 
A, 9 FOOT (2.74 M) POSTS; STEEL PLATE BEAM GUARDRAIL, TYPE B, 6 FOOT (1.83 M) 
POSTS; STEEL PLATE BEAM GUARDRAIL, TYPE B, 9 FOOT (2.74 M) POSTS; or STEEL 
PLATE BEAM GUARDRAIL, TYPE D, 6 FOOT (1.83 M) POSTS. 

 
When end sections are specified, they will not be paid for as a separate item, but shall be 

considered as included in the unit price for steel plate beam guardrail. 
 
Steel plate beam guardrail mounted on existing culverts will be paid for at the contract unit 

price per foot (meter) for STRONG POST GUARDRAIL ATTACHED TO CULVERT or WEAK 
POST GUARDRAIL ATTACHED TO CULVERT, of the case specified. 

 
Portland cement concrete shoulder stabilization at guardrail will be paid for according to 

Article 483.10. 
 
HMA shoulder stabilization at guardrail will be paid for according to Article 482.08. 
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Excavation in rock will be paid for according to Article 502.13. 
 
Steel plate beam guardrail incorporating long-span spacing will be paid for at the contract 

unit price per foot (meter) for LONG-SPAN GUARDRAIL OVER CULVERT, 12 FT 6 IN (3.8 M) 
SPAN; LONG-SPAN GUARDRAIL OVER CULVERT, 18 FT 9 IN (5.7 M) SPAN; or LONG-
SPAN GUARDRAIL OVER CULVERT, 25 FT (7.6 M) SPAN. 

 
Steel plate beam guardrail incorporating treated timber at the back side of the post will be 

paid for at the contract unit price per foot (meter) for BACK SIDE PROTECTION OF 
GUARDRAIL.” 
 
 
TEMPORARY PAVEMENT MARKING (BDE) 
Effective:  April 1, 2012 Revised:  April 1, 2017 
 
Revise Article 703.02 of the Standard Specifications to read: 
 

“ 703.02 Materials.  Materials shall be according to the following. 
 
(a) Pavement Marking Tape, Type I and Type III  ....................................................... 1095.06 
(b) Paint Pavement Markings  ..................................................................................... 1095.02 
(c) Pavement Marking Tape, Type IV  ......................................................................... 1095.11” 

 
Revise the second paragraph of Article 703.05 of the Standard Specifications to read: 
 

“ Type I marking tape or paint shall be used at the option of the Contractor, except paint shall 
not be applied to the final wearing surface unless authorized by the Engineer for late season 
applications where tape adhesion would be a problem.  Type III or Type IV marking tape shall 
be used on the final wearing surface when the temporary pavement marking will conflict with the 
permanent pavement marking such as on tapers, crossovers and lane shifts.” 
 
Revise Article 703.07 of the Standard Specifications to read: 
 

“ 703.07 Basis of Payment.  This work will be paid for as follows. 
 
a) Short Term Pavement Marking.  Short term pavement marking will be paid for at the 

contract unit price per foot (meter) for SHORT TERM PAVEMENT MARKING.  Removal 
of short term pavement markings will be paid for at the contract unit price per square foot 
(square meter) for SHORT TERM PAVEMENT MARKING REMOVAL. 

 
b) Temporary Pavement Marking.  Where the Contractor has the option of material type, 

temporary pavement marking will be paid for at the contract unit price per foot (meter) for 
TEMPORARY PAVEMENT MARKING of the line width specified, and at the contract unit 
price per square foot (square meter) for TEMPORARY PAVEMENT MARKING 
LETTERS AND SYMBOLS. 
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Where the Department specifies the use of pavement marking tape, the Type III or Type 
IV temporary pavement marking will be paid for at the contract unit price per foot (meter) 
for PAVEMENT MARKING TAPE, TYPE III or PAVEMENT MARKING TAPE, TYPE IV 
of the line width specified and at the contract unit price per square feet (square meter) 
for PAVEMENT MARKING TAPE, TYPE III - LETTERS AND SYMBOLS or PAVEMENT 
MARKING TAPE, TYPE IV – LETTERS AND SYMBOLS. 
 
Removal of temporary pavement markings will be paid for at the contract unit price per 
square foot (square meter) for TEMPORARY PAVEMENT MARKING REMOVAL. 
 
When temporary pavement marking is shown on the Standard, the cost of the temporary 
pavement marking and its removal will be included in the cost of the Standard.” 

 
Add the following to Section 1095 of the Standard Specifications: 
 

“ 1095.11 Pavement Marking Tape, Type IV.  The temporary, preformed, patterned 
markings shall consist of a white or yellow tape with wet retroreflective media incorporated to 
provide immediate and continuing retroreflection during both wet and dry conditions.  The tape 
shall be manufactured without the use of heavy metals including lead chromate pigments or 
other similar, lead-containing chemicals. 

 
The white and yellow Type IV marking tape shall meet the Type III requirements of 

Article 1095.06 and the following. 
 
(a) Composition.  The retroreflective pliant polymer pavement markings shall consist of a 

mixture of high-quality polymeric materials, pigments and glass beads distributed 
throughout its base cross-sectional area, with a layer of wet retroreflective media bonded 
to a durable polyurethane topcoat surface.  The patterned surface shall have 
approximately 40% ± 10% of the surface area raised and presenting a near vertical face 
to traffic from any direction.  The channels between the raised areas shall be 
substantially free of exposed beads or particles. 

 
(b) Retroreflectance.  The white and yellow markings shall meet the following for initial dry 

and wet retroreflectance. 
 
(1) Dry Retroreflectance.  Dry retroreflectance shall be measured under dry conditions 

according to ASTM D 4061 and meet the values described in Article 1095.06 for 
Type III tape. 

 
(2) Wet Retroreflectance.  Wet retroreflectance shall be measured under wet conditions 

according to ASTM E 2177 and meet the values shown in the following table. 
 

Wet Retroreflectance, Initial RL 
Color RL 1.05/88.76 
White 300 
Yellow 200 
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(c) Color.  The material shall meet the following requirements for daylight reflectance and 
color, when tested, using a color spectrophotometer with 45 degrees 
circumferential/zero degree geometry, illuminant D65, and a two degree observer angle.  
The color instrument shall measure the visible spectrum from 380 to 720 nm with a 
wavelength measurement interval and spectral bandpass of 10 nm. 

 
Color Daylight Reflectance %Y 
White 65 minimum 

*Yellow 36-59 
 
*Shall match Federal 595 Color No. 33538 and the chromaticity limits as follows. 
 

x 0.490 0.475 0.485 0.530 
y 0.470 0.438 0.425 0.456 

 
(d) Skid Resistance.  The surface of the markings shall provide an average minimum skid 

resistance of 50 BPN when tested according to ASTM E 303. 
 
(e) Sampling, Testing, Acceptance, and Certification.  Prior to approval and use of the wet 

reflective, temporary, removable pavement marking tape, the manufacturer shall submit 
a notarized certification from an independent laboratory, together with the results of all 
tests, stating that the material meets the requirements as set forth herein.  The 
certification test report shall state the lot tested, manufacturer’s name, and date of 
manufacture. 
 
After approval by the Department, samples and certification by the manufacturer shall be 
submitted for each batch used.  The manufacturer shall submit a certification stating that 
the material meets the requirements as set forth herein and is essentially identical to the 
material sent for qualification.  The certification shall state the lot tested, manufacturer’s 
name, and date of manufacture. 
 
All costs of testing (other than tests conducted by the Department) shall be borne by the 
manufacturer.” 
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TRAFFIC BARRIER TERMINAL, TYPE 1 SPECIAL (BDE) 
Effective:  January 1, 2017 
 
Revise Article 631.04 of the Standard Specifications to read: 
 

“ 631.04 Traffic Barrier Terminal, Type 1 Special (Tangent) and Traffic Barrier Terminal, 
Type 1 Special (Flared).  These terminals shall meet the testing criteria contained in either 
NCHRP Report 350 or MASH.  In addition to meeting the criteria in one or both of these 
references, the terminals shall be on the Department’s qualified product list. 

 
The terminal shall be installed according to the manufacturer’s specifications.  The 

beginning length of need point of the terminal shall be placed within 12 ft 6 in  (3.8 m) of the 
length of need point shown on the plans. 

 
The terminal shall be delineated with a terminal marker direct applied.  No other guardrail 

delineation shall be attached to the terminal section.” 
 
 
WARM MIX ASPHALT (BDE) 
Effective:  January 1, 2012 Revised:  April 1, 2016 
 
Description.  This work shall consist of designing, producing and constructing Warm Mix Asphalt 
(WMA) in lieu of Hot Mix Asphalt (HMA) at the Contractor’s option.  Work shall be according to 
Sections 406, 407, 408, 1030, and 1102 of the Standard Specifications, except as modified 
herein.  In addition, any references to HMA in the Standard Specifications, or the special 
provisions shall be construed to include WMA. 
 
WMA is an asphalt mixture which can be produced at temperatures lower than allowed for HMA 
utilizing approved WMA technologies.  WMA technologies are defined as the use of additives or 
processes which allow a reduction in the temperatures at which HMA mixes are produced and 
placed.  WMA is produced by the use of additives, a water foaming process, or combination of 
both.  Additives include minerals, chemicals or organics incorporated into the asphalt binder 
stream in a dedicated delivery system.  The process of foaming injects water into the asphalt 
binder stream, just prior to incorporation of the asphalt binder with the aggregate. 
 
Approved WMA technologies may also be used in HMA provided all the requirements specified 
herein, with the exception of temperature, are met.  However, asphalt mixtures produced at 
temperatures in excess of 275 °F (135 °C) will not be considered WMA when determining the 
grade reduction of the virgin asphalt binder grade. 
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Equipment. 
 
Revise the first paragraph of Article 1102.01 of the Standard Specifications to read: 
 

“1102.01 Hot-Mix Asphalt Plant.  The hot-mix asphalt (HMA) plant shall be the batch-type, 
continuous-type, or dryer drum plant.  The plants shall be evaluated for prequalification rating 
and approval to produce HMA according to the current Bureau of Materials and Physical 
Research Policy Memorandum, “Approval of Hot-Mix Asphalt Plants and Equipment”.  Once 
approved, the Contractor shall notify the Bureau of Materials and Physical Research to obtain 
approval of all plant modifications.  The plants shall not be used to produce mixtures 
concurrently for more than one project or for private work unless permission is granted in writing 
by the Engineer.  The plant units shall be so designed, coordinated and operated that they will 
function properly and produce HMA having uniform temperatures and compositions within the 
tolerances specified.  The plant units shall meet the following requirements.” 
 
Add the following to Article 1102.01(a) of the Standard Specifications. 
 

“(11) Equipment for Warm Mix Technologies. 
 

a. Foaming.  Metering equipment for foamed asphalt shall have an accuracy of 
± 2 percent of the actual water metered.  The foaming control system shall be 
electronically interfaced with the asphalt binder meter. 

 
b. Additives.  Additives shall be introduced into the plant according to the supplier’s 

recommendations and shall be approved by the Engineer.  The system for 
introducing the WMA additive shall be interlocked with the aggregate feed or 
weigh system to maintain correct proportions for all rates of production and batch 
sizes.” 

 
Mix Design Verification. 
 
Add the following to Article 1030.04 of the Standard Specifications. 
 

“ (e) Warm Mix Technologies. 
 

(1) Foaming.  WMA mix design verification will not be required when foaming technology 
is used alone (without WMA additives).  However, the foaming technology shall only 
be used on HMA designs previously approved by the Department. 

 
(2) Additives.  WMA mix designs utilizing additives shall be submitted to the Engineer for 

mix design verification.” 
 
Construction Requirements. 
 
Revise the second paragraph of Article 406.06(b)(1) of the Standard Specifications to read: 
 

“ The HMA shall be delivered at a temperature of 250 to 350 °F (120 to 175 °C).  
WMA shall be delivered at a minimum temperature of 215 °F (102 °C).” 
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Basis of Payment. 
 
This work will be paid at the contract unit price bid for the HMA pay items involved.  Anti-strip 
will not be paid for separately, but shall be considered as included in the cost of the work. 
 
 
WEEKLY DBE TRUCKING REPORTS (BDE) 
Effective:  June 2, 2012 Revised:  April 2, 2015 
 
The Contractor shall submit a weekly report of Disadvantaged Business Enterprise (DBE) trucks 
hired by the Contractor or subcontractors (i.e. not owned by the Contractor or subcontractors) 
that are used for DBE goal credit.   
 
The report shall be submitted to the Engineer on Department form “SBE 723” within ten 
business days following the reporting period.  The reporting period shall be Monday through 
Sunday for each week reportable trucking activities occur.   
 
Any costs associated with providing weekly DBE trucking reports shall be considered as 
included in the contract unit prices bid for the various items of work involved and no additional 
compensation will be allowed. 
 
 
BITUMINOUS MATERIALS COST ADJUSTMENTS (BDE) (RETURN FORM WITH BID) 
Effective:  November 2, 2006 Revised:  July 1, 2015 
 
Description.  Bituminous material cost adjustments will be made to provide additional 
compensation to the Contractor, or credit to the Department, for fluctuations in the cost of 
bituminous materials when optioned by the Contractor.  The bidder shall indicate on the 
attached form whether or not this special provision will be part of the contract and submit the 
completed form with his/her bid.  Failure to submit the form, or failure to fill out the form 
completely, shall make this contract exempt of bituminous materials cost adjustments. 
 
The adjustments shall apply to permanent and temporary hot-mix asphalt (HMA) mixtures, 
bituminous surface treatments (cover and seal coats), and preventative maintenance type 
surface treatments that are part of the original proposed construction, or added as extra work 
and paid for by agreed unit prices.  The adjustments shall not apply to bituminous prime coats, 
tack coats, crack filling/sealing, joint filling/sealing, or extra work paid for at a lump sum price or 
by force account. 
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Method of Adjustment.  Bituminous materials cost adjustments will be computed as follows. 
 
CA = (BPIP - BPIL) x (%ACV  / 100) x Q 
 
Where: CA = Cost Adjustment, $. 
 BPIP = Bituminous Price Index, as published by the Department for the month the 

work is performed, $/ton ($/metric ton). 
 BPIL = Bituminous Price Index, as published by the Department for the month prior 

to the letting for work paid for at the contract price; or for the month the 
agreed unit price letter is submitted by the Contractor for extra work paid for 
by agreed unit price, $/ton ($/metric ton). 

 %ACV = Percent of virgin Asphalt Cement in the Quantity being adjusted.  For HMA 
mixtures, the % ACV will be determined from the adjusted job mix formula.  
For bituminous materials applied, a performance graded or cutback asphalt 
will be considered to be 100% ACV and undiluted emulsified asphalt will be 
considered to be 65% ACV. 

 Q = Authorized construction Quantity, tons (metric tons) (see below). 
 
For HMA mixtures measured in square yards:  Q, tons = A x D x (Gmb x 46.8) / 2000.  For HMA 
mixtures measured in square meters:  Q, metric tons = A x D x (Gmb x 1) / 1000.  When 
computing adjustments for full-depth HMA pavement, separate calculations will be made for the 
binder and surface courses to account for their different Gmb and % ACV. 
 
For bituminous materials measured in gallons: Q, tons = V x 8.33 lb/gal x SG / 2000 
For bituminous materials measured in liters: Q, metric tons = V x 1.0 kg/L x SG / 1000 
 
Where: A = Area of the HMA mixture, sq yd (sq m). 
 D = Depth of the HMA mixture, in. (mm). 
 Gmb = Average bulk specific gravity of the mixture, from the approved mix design. 
 V = Volume of the bituminous material, gal (L). 
 SG = Specific Gravity of bituminous material as shown on the bill of lading. 
 
Basis of Payment.  Bituminous materials cost adjustments may be positive or negative but will 
only be made when there is a difference between the BPIL and BPIP in excess of five percent, 
as calculated by: 
 
Percent Difference = {(BPIL – BPIP)  BPIL}  100 
 
Bituminous materials cost adjustments will be calculated for each calendar month in which 
applicable bituminous material is placed; and will be paid or deducted when all other contract 
requirements for the work placed during the month are satisfied.  The adjustments shall not 
apply during contract time subject to liquidated damages for completion of the entire contract. 
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Return With Bid 
 
 

ILLINOIS DEPARTMENT 
OF TRANSPORTATION 

OPTION FOR 
BITUMINOUS MATERIALS COST ADJUSTMENTS 

 

The bidder shall submit this completed form with his/her bid.  Failure to submit the form, or 
failure to fill out the form completely, shall make this contract exempt of bituminous materials 
cost adjustments.  After award, this form, when submitted, shall become part of the contract. 
 
 
Contract No.: _______________________  
 
 
Company Name: ______________________________________________________________  
 
 
Contractor’s Option: 
 
Is your company opting to include this special provision as part of the contract? 
 
  Yes   No  
 
 
Signature: ____________________________________________   Date: _________________  
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STORM WATER POLLUTION PREVENTION PLAN 
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FHWA-1273 --  Revised May 1, 2012  
 
 
                REQUIRED CONTRACT PROVISIONS 
         FEDERAL-AID CONSTRUCTION CONTRACTS 

 
 
I.  General   
II.  Nondiscrimination 
III. Nonsegregated Facilities 
IV. Davis-Bacon and Related Act Provisions 
V. Contract Work Hours and Safety Standards Act Provisions 
VI.  Subletting or Assigning the Contract 
VII. Safety: Accident Prevention 
VIII.  False Statements Concerning Highway Projects 
IX. Implementation of Clean Air Act and Federal Water Pollution 

Control Act 
X.  Compliance with Governmentwide Suspension and Debarment 

Requirements 
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I.  GENERAL 
 
1.  Form FHWA-1273 must be physically incorporated in each 
construction contract funded under Title 23 (excluding emergency 
contracts solely intended for debris removal).  The contractor (or 
subcontractor) must insert this form in each subcontract and further 
require its inclusion in all lower tier subcontracts (excluding purchase 
orders, rental agreements and other agreements for supplies or 
services).   
 
The applicable requirements of Form FHWA-1273 are incorporated by 
reference for work done under any purchase order, rental agreement or 
agreement for other services.  The prime contractor shall be responsible 
for compliance by any subcontractor, lower-tier subcontractor or service 
provider.   
 
Form FHWA-1273 must be included in all Federal-aid design-build 
contracts, in all subcontracts and in lower tier subcontracts (excluding 
subcontracts for design services, purchase orders, rental agreements 
and other agreements for supplies or services).  The design-builder shall 
be responsible for compliance by any subcontractor, lower-tier 
subcontractor or service provider. 
  
Contracting agencies may reference Form FHWA-1273 in bid proposal 
or request for proposal documents, however, the Form FHWA-1273 must 
be physically incorporated (not referenced) in all contracts, subcontracts 
and lower-tier subcontracts (excluding purchase orders, rental 
agreements and other agreements for supplies or services related to a 
construction contract). 
 
2.  Subject to the applicability criteria noted in the following sections, 
these contract provisions shall apply to all work performed on the 
contract by the contractor's own organization and with the assistance of 
workers under the contractor's immediate superintendence and to all 
work performed on the contract by piecework, station work, or by 
subcontract. 
  
3.   A breach of any of the stipulations contained in these Required 
Contract Provisions may be sufficient grounds for withholding of progress 
payments, withholding of final payment, termination of the contract, 
suspension / debarment or any other action determined to be appropriate 
by the contracting agency and FHWA. 
 
4.  Selection of Labor: During the performance of this contract, the 
contractor shall not use convict labor for any purpose within the limits of 
a construction project on a Federal-aid highway unless it is labor 
performed by convicts who are on parole, supervised release, or 
probation.  The term Federal-aid highway does not include roadways 
functionally classified as local roads or rural minor collectors. 

 
 
 
 
 
 
II.  NONDISCRIMINATION 
 
The provisions of this section related to 23 CFR Part 230 are applicable 
to all Federal-aid construction contracts and to all related construction 
subcontracts of $10,000 or more.  The provisions of 23 CFR Part 230 are 
not applicable to material supply, engineering, or architectural service 
contracts.   
 
In addition, the contractor and all subcontractors must comply with the 
following policies: Executive Order 11246, 41 CFR 60, 29 CFR 1625-
1627, Title 23 USC Section 140, the Rehabilitation Act of 1973, as 
amended (29 USC 794), Title VI of the Civil Rights Act of 1964, as 
amended, and related regulations including 49 CFR Parts 21, 26 and 27; 
and 23 CFR Parts 200, 230, and 633. 
 
The contractor and all subcontractors must comply with:  the 
requirements of the Equal Opportunity Clause in 41 CFR 60-1.4(b) and, 
for all construction contracts exceeding $10,000, the Standard Federal 
Equal Employment Opportunity Construction Contract Specifications in 
41 CFR 60-4.3. 
 
Note: The U.S. Department of Labor has exclusive authority to determine 
compliance with Executive Order 11246 and the policies of the Secretary 
of Labor including 41 CFR 60, and 29 CFR 1625-1627.  The contracting 
agency and the FHWA have the authority and the responsibility to 
ensure compliance with Title 23 USC Section 140, the Rehabilitation Act 
of 1973, as amended (29 USC 794), and Title VI of the Civil Rights Act of 
1964, as amended, and related regulations including 49 CFR Parts 21, 
26 and 27; and 23 CFR Parts 200, 230, and 633. 
 
The following provision is adopted from 23 CFR 230, Appendix A, with 
appropriate revisions to conform to the U.S. Department of Labor (US 
DOL) and FHWA requirements.   
 
1. Equal Employment Opportunity: Equal employment opportunity 
(EEO) requirements not to discriminate and to take affirmative action to 
assure equal opportunity as set forth under laws, executive orders, rules, 
regulations (28 CFR 35, 29 CFR 1630, 29 CFR 1625-1627, 41 CFR 60 
and 49 CFR 27) and orders of the Secretary of Labor as modified by the 
provisions prescribed herein, and imposed pursuant to 23 U.S.C. 140 
shall constitute the EEO and specific affirmative action standards for the 
contractor's project activities under this contract. The provisions of the 
Americans with Disabilities Act of 1990 (42 U.S.C. 12101 et seq.) set 
forth under 28 CFR 35 and 29 CFR 1630 are incorporated by reference 
in this contract. In the execution of this contract, the contractor agrees to 
comply with the following minimum specific requirement activities of 
EEO: 
 

a. The contractor will work with the contracting agency and the Federal 
Government to ensure that it has made every good faith effort to provide 
equal opportunity with respect to all of its terms and conditions of 
employment and in their review of activities under the contract. 
 
    b. The contractor will accept as its operating policy the following 
statement: 
 

"It is the policy of this Company to assure that applicants are 
employed, and that employees are treated during employment, without 
regard to their race, religion, sex, color, national origin, age or 
disability.  Such action shall include: employment, upgrading, 
demotion, or transfer; recruitment or recruitment advertising; layoff or 
termination; rates of pay or other forms of compensation; and selection 
for training, including apprenticeship, pre-apprenticeship, and/or on-
the-job training." 

 
2.  EEO Officer: The contractor will designate and make known to the 
contracting officers an EEO Officer who will have the responsibility for 
and must be capable of effectively administering and promoting an active 
EEO program and who must be assigned adequate authority and 
responsibility to do so. 
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3.  Dissemination of Policy: All members of the contractor's staff who 
are authorized to hire, supervise, promote, and discharge employees, or 
who recommend such action, or who are substantially involved in such 
action, will be made fully cognizant of, and will implement, the 
contractor's EEO policy and contractual responsibilities to provide EEO 
in each grade and classification of employment.  To ensure that the 
above agreement will be met, the following actions will be taken as a 
minimum: 
 

a.  Periodic meetings of supervisory and personnel office employees 
will be conducted before the start of work and then not less often than 
once every six months, at which time the contractor's EEO policy and its 
implementation will be reviewed and explained.  The meetings will be 
conducted by the EEO Officer. 
  

b.  All new supervisory or personnel office employees will be given a 
thorough indoctrination by the EEO Officer, covering all major aspects of 
the contractor's EEO obligations within thirty days following their 
reporting for duty with the contractor. 
 

c.  All personnel who are engaged in direct recruitment for the project 
will be instructed by the EEO Officer in the contractor's procedures for 
locating and hiring minorities and women. 
  

d.  Notices and posters setting forth the contractor's EEO policy will be 
placed in areas readily accessible to employees, applicants for 
employment and potential employees. 
 

e.  The contractor's EEO policy and the procedures to implement such 
policy will be brought to the attention of employees by means of 
meetings, employee handbooks, or other appropriate means. 
 
4. Recruitment: When advertising for employees, the contractor will 
include in all advertisements for employees the notation: "An Equal 
Opportunity Employer."  All such advertisements will be placed in 
publications having a large circulation among minorities and women in 
the area from which the project work force would normally be derived. 
 

a.  The contractor will, unless precluded by a valid bargaining 
agreement, conduct systematic and direct recruitment through public and 
private employee referral sources likely to yield qualified minorities and 
women.  To meet this requirement, the contractor will identify sources of 
potential minority group employees, and establish with such identified 
sources procedures whereby minority and women applicants may be 
referred to the contractor for employment consideration. 
 

b.  In the event the contractor has a valid bargaining agreement 
providing for exclusive hiring hall referrals, the contractor is expected to 
observe the provisions of that agreement to the extent that the system 
meets the contractor's compliance with EEO contract provisions.  Where 
implementation of such an agreement has the effect of discriminating 
against minorities or women, or obligates the contractor to do the same, 
such implementation violates Federal nondiscrimination provisions. 
 

c.  The contractor will encourage its present employees to refer 
minorities and women as applicants for employment.  Information and 
procedures with regard to referring such applicants will be discussed with 
employees. 
 
5. Personnel Actions: Wages, working conditions, and employee 
benefits shall be established and administered, and personnel actions of 
every type, including hiring, upgrading, promotion, transfer, demotion, 
layoff, and termination, shall be taken without regard to race, color, 
religion, sex, national origin, age or disability.  The following procedures 
shall be followed: 
 

a.  The contractor will conduct periodic inspections of project sites to 
insure that working conditions and employee facilities do not indicate 
discriminatory treatment of project site personnel. 
 

b.  The contractor will periodically evaluate the spread of wages paid 
within each classification to determine any evidence of discriminatory 
wage practices. 
 

c.  The contractor will periodically review selected personnel actions in 
depth to determine whether there is evidence of discrimination.  Where 
evidence is found, the contractor will promptly take corrective action.  If 

the review indicates that the discrimination may extend beyond the 
actions reviewed, such corrective action shall include all affected 
persons. 
 

d.  The contractor will promptly investigate all complaints of alleged 
discrimination made to the contractor in connection with its obligations 
under this contract, will attempt to resolve such complaints, and will take 
appropriate corrective action within a reasonable time.  If the 
investigation indicates that the discrimination may affect persons other 
than the complainant, such corrective action shall include such other 
persons.  Upon completion of each investigation, the contractor will 
inform every complainant of all of their avenues of appeal. 
 
6. Training and Promotion: 
 

a.  The contractor will assist in locating, qualifying, and increasing the 
skills of minorities and women who are applicants for employment or 
current employees.  Such efforts should be aimed at developing full 
journey level status employees in the type of trade or job classification 
involved.  
 

b.  Consistent with the contractor's work force requirements and as 
permissible under Federal and State regulations, the contractor shall 
make full use of training programs, i.e., apprenticeship, and on-the-job 
training programs for the geographical area of contract performance.  In 
the event a special provision for training is provided under this contract, 
this subparagraph will be superseded as indicated in the special 
provision.  The contracting agency may reserve training positions for 
persons who receive welfare assistance in accordance with 23 U.S.C. 
140(a). 
 

c.  The contractor will advise employees and applicants for 
employment of available training programs and entrance requirements 
for each. 
 

d.  The contractor will periodically review the training and promotion 
potential of employees who are minorities and women and will 
encourage eligible employees to apply for such training and promotion. 
 
7. Unions: If the contractor relies in whole or in part upon unions as a 
source of employees, the contractor will use good faith efforts to obtain 
the cooperation of such unions to increase opportunities for minorities 
and women.  Actions by the contractor, either directly or through a 
contractor's association acting as agent, will include the procedures set 
forth below: 
 

a.  The contractor will use good faith efforts to develop, in cooperation 
with the unions, joint training programs aimed toward qualifying more 
minorities and women for membership in the unions and increasing the 
skills of minorities and women so that they may qualify for higher paying 
employment. 
 

b.  The contractor will use good faith efforts to incorporate an EEO 
clause into each union agreement to the end that such union will be 
contractually bound to refer applicants without regard to their race, color, 
religion, sex, national origin, age or disability. 
 

c.  The contractor is to obtain information as to the referral practices 
and policies of the labor union except that to the extent such information 
is within the exclusive possession of the labor union and such labor 
union refuses to furnish such information to the contractor, the contractor 
shall so certify to the contracting agency and shall set forth what efforts 
have been made to obtain such information. 
 

d.  In the event the union is unable to provide the contractor with a 
reasonable flow of referrals within the time limit set forth in the collective 
bargaining agreement, the contractor will, through independent 
recruitment efforts, fill the employment vacancies without regard to race, 
color, religion, sex, national origin, age or disability; making full efforts to 
obtain qualified and/or qualifiable minorities and women.  The failure of a 
union to provide sufficient referrals (even though it is obligated to provide 
exclusive referrals under the terms of a collective bargaining agreement) 
does not relieve the contractor from the requirements of this paragraph.   
In the event the union referral practice prevents the contractor from 
meeting the obligations pursuant to Executive Order 11246, as 
amended, and these special provisions, such contractor shall 
immediately notify the contracting agency. 
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8.  Reasonable Accommodation for Applicants / Employees with 
Disabilities:  The contractor must be familiar with the requirements for 
and comply with the Americans with Disabilities Act and all rules and 
regulations established there under.  Employers must provide 
reasonable accommodation in all employment activities unless to do so 
would cause an undue hardship. 
 
9. Selection of Subcontractors, Procurement of Materials and 
Leasing of Equipment: The contractor shall not discriminate on the 
grounds of race, color, religion, sex, national origin, age or disability in 
the selection and retention of subcontractors, including procurement of 
materials and leases of equipment.  The contractor shall take all 
necessary and reasonable steps to ensure nondiscrimination in the 
administration of this contract. 
 

a.  The contractor shall notify all potential subcontractors and suppliers 
and lessors of their EEO obligations under this contract. 
 

b.  The contractor will use good faith efforts to ensure subcontractor 
compliance with their EEO obligations. 
 
 
10. Assurance Required by 49 CFR 26.13(b): 
 

a.  The requirements of 49 CFR Part 26 and the State DOT’s U.S. 
DOT-approved DBE program are incorporated by reference. 
 

b.  The contractor or subcontractor shall not 
discriminate on the basis of race, color, national origin, or sex in the 
performance of this contract.  The contractor shall carry out applicable 
requirements of 49 CFR Part 26 in the award and administration of DOT-
assisted contracts.  Failure by the contractor to carry out these 
requirements is a material breach of this contract, which may result in the 
termination of this contract or such other remedy as the contracting 
agency deems appropriate. 
 
11. Records and Reports: The contractor shall keep such records as 
necessary to document compliance with the EEO requirements.  Such 
records shall be retained for a period of three years following the date of 
the final payment to the contractor for all contract work and shall be 
available at reasonable times and places for inspection by authorized 
representatives of the contracting agency and the FHWA. 
 

a.  The records kept by the contractor shall document the following: 
 
    (1) The number and work hours of minority and non-
minority group members and women employed in each work 
classification on the project; 
 

(2) The progress and efforts being made in cooperation with unions, 
when applicable, to increase employment opportunities for minorities 
and women; and 

 
(3) The progress and efforts being made in locating, hiring, training, 

qualifying, and upgrading minorities and women;  
 

b.  The contractors and subcontractors will submit an annual report to 
the contracting agency each July for the duration of the project, 
indicating the number of minority, women, and non-minority group 
employees currently engaged in each work classification required by the 
contract work.  This information is to be reported on Form FHWA-1391.  
The staffing data should represent the project work force on board in all 
or any part of the last payroll period preceding the end of July.  If on-the-
job training is being required by special provision, the contractor will be 
required to collect and report training data.  The employment data should 
reflect the work force on board during all or any part of the last payroll 
period preceding the end of July. 
 
 
III. NONSEGREGATED FACILITIES 
 
This provision is applicable to all Federal-aid construction contracts and 
to all related construction subcontracts of $10,000 or more. 
 
The contractor must ensure that facilities provided for employees are 
provided in such a manner that segregation on the basis of race, color, 

religion, sex, or national origin cannot result.  The contractor may neither 
require such segregated use by written or oral policies nor tolerate such 
use by employee custom.  The contractor's obligation extends further to 
ensure that its employees are not assigned to perform their services at 
any location, under the contractor's control, where the facilities are 
segregated.  The term "facilities" includes waiting rooms, work areas, 
restaurants and other eating areas, time clocks, restrooms, washrooms, 
locker rooms, and other storage or dressing areas, parking lots, drinking 
fountains, recreation or entertainment areas, transportation, and housing 
provided for employees.  The contractor shall provide separate or single-
user restrooms and necessary dressing or sleeping areas to assure 
privacy between sexes. 
 
 
IV.  Davis-Bacon and Related Act Provisions 

This section is applicable to all Federal-aid construction projects 
exceeding $2,000 and to all related subcontracts and lower-tier 
subcontracts (regardless of subcontract size).  The requirements apply to 
all projects located within the right-of-way of a roadway that is 
functionally classified as Federal-aid highway.  This excludes roadways 
functionally classified as local roads or rural minor collectors, which are 
exempt.  Contracting agencies may elect to apply these requirements to 
other projects. 

The following provisions are from the U.S. Department of Labor 
regulations in 29 CFR 5.5 “Contract provisions and related matters” with 
minor revisions to conform to the FHWA-1273 format and FHWA 
program requirements. 

1.  Minimum wages 

a.  All laborers and mechanics employed or working upon the site of 
the work, will be paid unconditionally and not less often than once a 
week, and without subsequent deduction or rebate on any account 
(except such payroll deductions as are permitted by regulations issued 
by the Secretary of Labor under the Copeland Act (29 CFR part 3)), the 
full amount of wages and bona fide fringe benefits (or cash equivalents 
thereof) due at time of payment computed at rates not less than those 
contained in the wage determination of the Secretary of Labor which is 
attached hereto and made a part hereof, regardless of any contractual 
relationship which may be alleged to exist between the contractor and 
such laborers and mechanics. 

Contributions made or costs reasonably anticipated for bona fide fringe 
benefits under section 1(b)(2) of the Davis-Bacon Act on behalf of 
laborers or mechanics are considered wages paid to such laborers or 
mechanics, subject to the provisions of paragraph 1.d. of this section; 
also, regular contributions made or costs incurred for more than a weekly 
period (but not less often than quarterly) under plans, funds, or programs 
which cover the particular weekly period, are deemed to be 
constructively made or incurred during such weekly period. Such 
laborers and mechanics shall be paid the appropriate wage rate and 
fringe benefits on the wage determination for the classification of work 
actually performed, without regard to skill, except as provided in 29 CFR 
5.5(a)(4). Laborers or mechanics performing work in more than one 
classification may be compensated at the rate specified for each 
classification for the time actually worked therein: Provided, That the 
employer's payroll records accurately set forth the time spent in each 
classification in which work is performed. The wage determination 
(including any additional classification and wage rates conformed under 
paragraph 1.b. of this section) and the Davis-Bacon poster (WH–1321) 
shall be posted at all times by the contractor and its subcontractors at the 
site of the work in a prominent and accessible place where it can be 
easily seen by the workers. 

b.(1) The contracting officer shall require that any class of laborers or 
mechanics, including helpers, which is not listed in the wage 
determination and which is to be employed under the contract shall be 
classified in conformance with the wage determination. The contracting 
officer shall approve an additional classification and wage rate and fringe 
benefits therefore only when the following criteria have been met: 
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(i) The work to be performed by the classification requested is not 
performed by a classification in the wage determination; and 

(ii) The classification is utilized in the area by the construction 
industry; and 

(iii) The proposed wage rate, including any bona fide fringe 
benefits, bears a reasonable relationship to the wage rates contained 
in the wage determination. 

(2) If the contractor and the laborers and mechanics to be employed 
in the classification (if known), or their representatives, and the 
contracting officer agree on the classification and wage rate (including 
the amount designated for fringe benefits where appropriate), a report 
of the action taken shall be sent by the contracting officer to the 
Administrator of the Wage and Hour Division, Employment Standards 
Administration, U.S. Department of Labor, Washington, DC 20210. The 
Administrator, or an authorized representative, will approve, modify, or 
disapprove every additional classification action within 30 days of 
receipt and so advise the contracting officer or will notify the 
contracting officer within the 30-day period that additional time is 
necessary. 

(3) In the event the contractor, the laborers or mechanics to be 
employed in the classification or their representatives, and the 
contracting officer do not agree on the proposed classification and 
wage rate (including the amount designated for fringe benefits, where 
appropriate), the contracting officer shall refer the questions, including 
the views of all interested parties and the recommendation of the 
contracting officer, to the Wage and Hour Administrator for 
determination. The Wage and Hour Administrator, or an authorized 
representative, will issue a determination within 30 days of receipt and 
so advise the contracting officer or will notify the contracting officer 
within the 30-day period that additional time is necessary. 

(4) The wage rate (including fringe benefits where appropriate) 
determined pursuant to paragraphs 1.b.(2) or 1.b.(3) of this section, 
shall be paid to all workers performing work in the classification under 
this contract from the first day on which work is performed in the 
classification. 

c. Whenever the minimum wage rate prescribed in the contract for a 
class of laborers or mechanics includes a fringe benefit which is not 
expressed as an hourly rate, the contractor shall either pay the benefit as 
stated in the wage determination or shall pay another bona fide fringe 
benefit or an hourly cash equivalent thereof. 

d. If the contractor does not make payments to a trustee or other third 
person, the contractor may consider as part of the wages of any laborer 
or mechanic the amount of any costs reasonably anticipated in providing 
bona fide fringe benefits under a plan or program, Provided, That the 
Secretary of Labor has found, upon the written request of the contractor, 
that the applicable standards of the Davis-Bacon Act have been met. 
The Secretary of Labor may require the contractor to set aside in a 
separate account assets for the meeting of obligations under the plan or 
program. 

2.  Withholding  

The contracting agency shall upon its own action or upon written request 
of an authorized representative of the Department of Labor, withhold or 
cause to be withheld from the contractor under this contract, or any other 
Federal contract with the same prime contractor, or any other federally-
assisted contract subject to Davis-Bacon prevailing wage requirements, 
which is held by the same prime contractor, so much of the accrued 
payments or advances as may be considered necessary to pay laborers 
and mechanics, including apprentices, trainees, and helpers, employed 
by the contractor or any subcontractor the full amount of wages required 
by the contract.  In the event of failure to pay any laborer or mechanic, 
including any apprentice, trainee, or helper, employed or working on the 
site of the work, all or part of the wages required by the contract, the 
contracting agency may, after written notice to the contractor, take such 

action as may be necessary to cause the suspension of any further 
payment, advance, or guarantee of funds until such violations have 
ceased. 

3.  Payrolls and basic records  

a.  Payrolls and basic records relating thereto shall be maintained by 
the contractor during the course of the work and preserved for a period 
of three years thereafter for all laborers and mechanics working at the 
site of the work. Such records shall contain the name, address, and 
social security number of each such worker, his or her correct 
classification, hourly rates of wages paid (including rates of contributions 
or costs anticipated for bona fide fringe benefits or cash equivalents 
thereof of the types described in section 1(b)(2)(B) of the Davis-Bacon 
Act), daily and weekly number of hours worked, deductions made and 
actual wages paid. Whenever the Secretary of Labor has found under 29 
CFR 5.5(a)(1)(iv) that the wages of any laborer or mechanic include the 
amount of any costs reasonably anticipated in providing benefits under a 
plan or program described in section 1(b)(2)(B) of the Davis-Bacon Act, 
the contractor shall maintain records which show that the commitment to 
provide such benefits is enforceable, that the plan or program is 
financially responsible, and that the plan or program has been 
communicated in writing to the laborers or mechanics affected, and 
records which show the costs anticipated or the actual cost incurred in 
providing such benefits. Contractors employing apprentices or trainees 
under approved programs shall maintain written evidence of the 
registration of apprenticeship programs and certification of trainee 
programs, the registration of the apprentices and trainees, and the ratios 
and wage rates prescribed in the applicable programs. 

b. (1) The contractor shall submit weekly for each week in which 
any contract work is performed a copy of all payrolls to the contracting 
agency.   The payrolls submitted shall set out accurately and completely 
all of the information required to be maintained under 29 CFR 
5.5(a)(3)(i), except that full social security numbers and home addresses 
shall not be included on weekly transmittals. Instead the payrolls shall 
only need to include an individually identifying number for each 
employee ( e.g. , the last four digits of the employee's social security 
number). The required weekly payroll information may be submitted in 
any form desired. Optional Form WH–347 is available for this purpose 
from the Wage and Hour Division Web site at 
http://www.dol.gov/esa/whd/forms/wh347instr.htm or its successor site. 
The prime contractor is responsible for the submission of copies of 
payrolls by all subcontractors. Contractors and subcontractors shall 
maintain the full social security number and current address of each 
covered worker, and shall provide them upon request to the contracting 
agency for transmission to the State DOT, the FHWA or the Wage and 
Hour Division of the Department of Labor for purposes of an investigation 
or audit of compliance with prevailing wage requirements. It is not a 
violation of this section for a prime contractor to require a subcontractor 
to provide addresses and social security numbers to the prime contractor 
for its own records, without weekly submission to the contracting 
agency.. 

(2) Each payroll submitted shall be accompanied by a “Statement of 
Compliance,” signed by the contractor or subcontractor or his or her 
agent who pays or supervises the payment of the persons employed 
under the contract and shall certify the following: 

(i) That the payroll for the payroll period contains the information 
required to be provided under §5.5 (a)(3)(ii) of Regulations, 29 CFR 
part 5, the appropriate information is being maintained under §5.5 
(a)(3)(i) of Regulations, 29 CFR part 5, and that such information is 
correct and complete; 

(ii) That each laborer or mechanic (including each helper, 
apprentice, and trainee) employed on the contract during the payroll 
period has been paid the full weekly wages earned, without rebate, 
either directly or indirectly, and that no deductions have been made 
either directly or indirectly from the full wages earned, other than 
permissible deductions as set forth in Regulations, 29 CFR part 3; 
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(iii) That each laborer or mechanic has been paid not less than the 
applicable wage rates and fringe benefits or cash equivalents for the 
classification of work performed, as specified in the applicable wage 
determination incorporated into the contract. 

(3) The weekly submission of a properly executed certification set 
forth on the reverse side of Optional Form WH–347 shall satisfy the 
requirement for submission of the “Statement of Compliance” required 
by paragraph 3.b.(2) of this section. 

(4) The falsification of any of the above certifications may subject the 
contractor or subcontractor to civil or criminal prosecution under 
section 1001 of title 18 and section 231 of title 31 of the United States 
Code. 

c. The contractor or subcontractor shall make the records required 
under paragraph 3.a. of this section available for inspection, copying, or 
transcription by authorized representatives of the contracting agency, the 
State DOT, the FHWA,  or the Department of Labor, and shall permit 
such representatives to interview employees during working hours on the 
job. If the contractor or subcontractor fails to submit the required records 
or to make them available, the FHWA may, after written notice to the 
contractor, the contracting agency or the State DOT, take such action as 
may be necessary to cause the suspension of any further payment, 
advance, or guarantee of funds. Furthermore, failure to submit the 
required records upon request or to make such records available may be 
grounds for debarment action pursuant to 29 CFR 5.12. 

4.  Apprentices and trainees  

a. Apprentices (programs of the USDOL).  

Apprentices will be permitted to work at less than the predetermined rate 
for the work they performed when they are employed pursuant to and 
individually registered in a bona fide apprenticeship program registered 
with the U.S. Department of Labor, Employment and Training 
Administration, Office of Apprenticeship Training, Employer and Labor 
Services, or with a State Apprenticeship Agency recognized by the 
Office, or if a person is employed in his or her first 90 days of 
probationary employment as an apprentice in such an apprenticeship 
program, who is not individually registered in the program, but who has 
been certified by the Office of Apprenticeship Training, Employer and 
Labor Services or a State Apprenticeship Agency (where appropriate) to 
be eligible for probationary employment as an apprentice.  

 The allowable ratio of apprentices to journeymen on the job site in any 
craft classification shall not be greater than the ratio permitted to the 
contractor as to the entire work force under the registered program. Any 
worker listed on a payroll at an apprentice wage rate, who is not 
registered or otherwise employed as stated above, shall be paid not less 
than the applicable wage rate on the wage determination for the 
classification of work actually performed. In addition, any apprentice 
performing work on the job site in excess of the ratio permitted under the 
registered program shall be paid not less than the applicable wage rate 
on the wage determination for the work actually performed. Where a 
contractor is performing construction on a project in a locality other than 
that in which its program is registered, the ratios and wage rates 
(expressed in percentages of the journeyman's hourly rate) specified in 
the contractor's or subcontractor's registered program shall be observed.  

 Every apprentice must be paid at not less than the rate specified in the 
registered program for the apprentice's level of progress, expressed as a 
percentage of the journeymen hourly rate specified in the applicable 
wage determination. Apprentices shall be paid fringe benefits in 
accordance with the provisions of the apprenticeship program. If the 
apprenticeship program does not specify fringe benefits, apprentices 
must be paid the full amount of fringe benefits listed on the wage 
determination for the applicable classification. If the Administrator 
determines that a different practice prevails for the applicable apprentice 
classification, fringes shall be paid in accordance with that determination.  

In the event the Office of Apprenticeship Training, Employer and Labor 
Services, or a State Apprenticeship Agency recognized by the Office, 
withdraws approval of an apprenticeship program, the contractor will no 
longer be permitted to utilize apprentices at less than the applicable 
predetermined rate for the work performed until an acceptable program 
is approved. 

b. Trainees (programs of the USDOL).  

Except as provided in 29 CFR 5.16, trainees will not be permitted to work 
at less than the predetermined rate for the work performed unless they 
are employed pursuant to and individually registered in a program which 
has received prior approval, evidenced by formal certification by the U.S. 
Department of Labor, Employment and Training Administration.  

The ratio of trainees to journeymen on the job site shall not be greater 
than permitted under the plan approved by the Employment and Training 
Administration.  

Every trainee must be paid at not less than the rate specified in the 
approved program for the trainee's level of progress, expressed as a 
percentage of the journeyman hourly rate specified in the applicable 
wage determination. Trainees shall be paid fringe benefits in accordance 
with the provisions of the trainee program. If the trainee program does 
not mention fringe benefits, trainees shall be paid the full amount of 
fringe benefits listed on the wage determination unless the Administrator 
of the Wage and Hour Division determines that there is an 
apprenticeship program associated with the corresponding journeyman 
wage rate on the wage determination which provides for less than full 
fringe benefits for apprentices. Any employee listed on the payroll at a 
trainee rate who is not registered and participating in a training plan 
approved by the Employment and Training Administration shall be paid 
not less than the applicable wage rate on the wage determination for the 
classification of work actually performed. In addition, any trainee 
performing work on the job site in excess of the ratio permitted under the 
registered program shall be paid not less than the applicable wage rate 
on the wage determination for the work actually performed.  

In the event the Employment and Training Administration withdraws 
approval of a training program, the contractor will no longer be permitted 
to utilize trainees at less than the applicable predetermined rate for the 
work performed until an acceptable program is approved. 

c. Equal employment opportunity. The utilization of apprentices, 
trainees and journeymen under this part shall be in conformity with the 
equal employment opportunity requirements of Executive Order 11246, 
as amended, and 29 CFR part 30. 

d.  Apprentices and Trainees (programs of the U.S. DOT). 

Apprentices and trainees working under apprenticeship and skill training 
programs which have been certified by the Secretary of Transportation 
as promoting EEO in connection with Federal-aid highway construction 
programs are not subject to the requirements of paragraph 4 of this 
Section IV. The straight time hourly wage rates for apprentices and 
trainees under such programs will be established by the particular 
programs. The ratio of apprentices and trainees to journeymen shall not 
be greater than permitted by the terms of the particular program. 

5. Compliance with Copeland Act requirements.   The contractor shall 
comply with the requirements of 29 CFR part 3, which are incorporated 
by reference in this contract. 

6. Subcontracts.   The contractor or subcontractor shall insert Form 
FHWA-1273 in any subcontracts and also require the subcontractors to 
include Form FHWA-1273 in any lower tier subcontracts. The prime 
contractor shall be responsible for the compliance by any subcontractor 
or lower tier subcontractor with all the contract clauses in 29 CFR 5.5. 

7. Contract termination: debarment.   A breach of the contract clauses 
in 29 CFR 5.5 may be grounds for termination of the contract, and for 
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debarment as a contractor and a subcontractor as provided in 29 CFR 
5.12. 

8. Compliance with Davis-Bacon and Related Act requirements.  All 
rulings and interpretations of the Davis-Bacon and Related Acts 
contained in 29 CFR parts 1, 3, and 5 are herein incorporated by 
reference in this contract. 

9. Disputes concerning labor standards. Disputes arising out of the 
labor standards provisions of this contract shall not be subject to the 
general disputes clause of this contract. Such disputes shall be resolved 
in accordance with the procedures of the Department of Labor set forth 
in 29 CFR parts 5, 6, and 7. Disputes within the meaning of this clause 
include disputes between the contractor (or any of its subcontractors) 
and the contracting agency, the U.S. Department of Labor, or the 
employees or their representatives. 

10. Certification of eligibility. 

a. By entering into this contract, the contractor certifies that neither it (nor 
he or she) nor any person or firm who has an interest in the contractor's 
firm is a person or firm ineligible to be awarded Government contracts by 
virtue of section 3(a) of the Davis-Bacon Act or 29 CFR 5.12(a)(1). 

b. No part of this contract shall be subcontracted to any person or firm 
ineligible for award of a Government contract by virtue of section 3(a) of 
the Davis-Bacon Act or 29 CFR 5.12(a)(1). 

c. The penalty for making false statements is prescribed in the U.S. 
Criminal Code, 18 U.S.C. 1001. 

 
 
V.   CONTRACT WORK HOURS AND SAFETY STANDARDS ACT  

The following clauses apply to any Federal-aid construction contract in 
an amount in excess of $100,000 and subject to the overtime provisions 
of the Contract Work Hours and Safety Standards Act. These clauses 
shall be inserted in addition to the clauses required by 29 CFR 5.5(a) or 
29 CFR 4.6.  As used in this paragraph, the terms laborers and 
mechanics include watchmen and guards. 

1. Overtime requirements.   No contractor or subcontractor contracting 
for any part of the contract work which may require or involve the 
employment of laborers or mechanics shall require or permit any such 
laborer or mechanic in any workweek in which he or she is employed on 
such work to work in excess of forty hours in such workweek unless such 
laborer or mechanic receives compensation at a rate not less than one 
and one-half times the basic rate of pay for all hours worked in excess of 
forty hours in such workweek. 

2. Violation; liability for unpaid wages; liquidated damages.  In the 
event of any violation of the clause set forth in paragraph (1.) of this 
section, the contractor and any subcontractor responsible therefor shall 
be liable for the unpaid wages. In addition, such contractor and 
subcontractor shall be liable to the United States (in the case of work 
done under contract for the District of Columbia or a territory, to such 
District or to such territory), for liquidated damages. Such liquidated 
damages shall be computed with respect to each individual laborer or 
mechanic, including watchmen and guards, employed in violation of the 
clause set forth in paragraph (1.) of this section, in the sum of $10 for 
each calendar day on which such individual was required or permitted to 
work in excess of the standard workweek of forty hours without payment 
of the overtime wages required by the clause set forth in paragraph (1.) 
of this section. 

3. Withholding for unpaid wages and liquidated damages. The 
FHWA or the contacting agency shall upon its own action or upon written 
request of an authorized representative of the Department of Labor 
withhold or cause to be withheld, from any moneys payable on account 
of work performed by the contractor or subcontractor under any such 

contract or any other Federal contract with the same prime contractor, or 
any other federally-assisted contract subject to the Contract Work Hours 
and Safety Standards Act, which is held by the same prime contractor, 
such sums as may be determined to be necessary to satisfy any 
liabilities of such contractor or subcontractor for unpaid wages and 
liquidated damages as provided in the clause set forth in paragraph (2.) 
of this section. 

4. Subcontracts.  The contractor or subcontractor shall insert in any 
subcontracts the clauses set forth in paragraph (1.) through (4.) of this 
section and also a clause requiring the subcontractors to include these 
clauses in any lower tier subcontracts. The prime contractor shall be 
responsible for compliance by any subcontractor or lower tier 
subcontractor with the clauses set forth in paragraphs (1.) through (4.) of 
this section. 

 
 
 
 
VI. SUBLETTING OR ASSIGNING THE CONTRACT 
 
This provision is applicable to all Federal-aid construction contracts on 
the National Highway System. 
 
1. The contractor shall perform with its own organization contract work 
amounting to not less than 30 percent (or a greater percentage if 
specified elsewhere in the contract) of the total original contract price, 
excluding any specialty items designated by the contracting agency.  
Specialty items may be performed by subcontract and the amount of any 
such specialty items performed may be deducted from the total original 
contract price before computing the amount of work required to be 
performed by the contractor's own organization (23 CFR 635.116). 
 

a.  The term “perform work with its own organization” refers to workers 
employed or leased by the prime contractor, and equipment owned or 
rented by the prime contractor, with or without operators.  Such term 
does not include employees or equipment of a subcontractor or lower tier 
subcontractor, agents of the prime contractor, or any other assignees.  
The term may include payments for the costs of hiring leased employees 
from an employee leasing firm meeting all relevant Federal and State 
regulatory requirements.  Leased employees may only be included in this 
term if the prime contractor meets all of the following conditions: 
 
  (1) the prime contractor maintains control over the 
supervision of the day-to-day activities of the leased employees; 

(2) the prime contractor remains responsible for the quality of the 
work of the leased employees; 

   (3) the prime contractor retains all power to accept 
or exclude individual employees from work on the project; and 

(4) the prime contractor remains ultimately responsible for the 
payment of predetermined minimum wages, the submission of 
payrolls, statements of compliance and all other Federal regulatory 
requirements. 

 
b. "Specialty Items" shall be construed to be limited to work that 

requires highly specialized knowledge, abilities, or equipment not 
ordinarily available in the type of contracting organizations qualified and 
expected to bid or propose on the contract as a whole and in general are 
to be limited to minor components of the overall contract. 
 
  2. The contract amount upon which the requirements set forth in 
paragraph (1) of Section VI is computed includes the cost of material and 
manufactured products which are to be purchased or produced by the 
contractor under the contract provisions. 
 
3. The contractor shall furnish (a) a competent superintendent or 
supervisor who is employed by the firm, has full authority to direct 
performance of the work in accordance with the contract requirements, 
and is in charge of all construction operations (regardless of who 
performs the work) and (b) such other of its own organizational 
resources (supervision, management, and engineering services) as the 
contracting officer determines is necessary to assure the performance of 
the contract. 
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4. No portion of the contract shall be sublet, assigned or otherwise 
disposed of except with the written consent of the contracting officer, or 
authorized representative, and such consent when given shall not be 
construed to relieve the contractor of any responsibility for the fulfillment 
of the contract.  Written consent will be given only after the contracting 
agency has assured that each subcontract is evidenced in writing and 
that it contains all pertinent provisions and requirements of the prime 
contract. 
 
5. The 30% self-performance requirement of paragraph (1) is not 
applicable to design-build contracts; however, contracting agencies may 
establish their own self-performance requirements. 
 

 
VII. SAFETY: ACCIDENT PREVENTION 
 
This provision is applicable to all Federal-aid construction contracts and 
to all related subcontracts. 
 
1.  In the performance of this contract the contractor shall comply with all 
applicable Federal, State, and local laws governing safety, health, and 
sanitation (23 CFR 635). The contractor shall provide all safeguards, 
safety devices and protective equipment and take any other needed 
actions as it determines, or as the contracting officer may determine, to 
be reasonably necessary to protect the life and health of employees on 
the job and the safety of the public and to protect property in connection 
with the performance of the work covered by the contract. 
 
2.  It is a condition of this contract, and shall be made a condition of each 
subcontract, which the contractor enters into pursuant to this contract, 
that the contractor and any subcontractor shall not permit any employee, 
in performance of the contract, to work in surroundings or under 
conditions which are unsanitary, hazardous or dangerous to his/her 
health or safety, as determined under construction safety and health 
standards (29 CFR 1926) promulgated by the Secretary of Labor, in 
accordance with Section 107 of the Contract Work Hours and Safety 
Standards Act (40 U.S.C. 3704). 
 
3. Pursuant to 29 CFR 1926.3, it is a condition of this contract that the 
Secretary of Labor or authorized representative thereof, shall have right 
of entry to any site of contract performance to inspect or investigate the 
matter of compliance with the construction safety and health standards 
and to carry out the duties of the Secretary under Section 107 of the 
Contract Work Hours and Safety Standards Act (40 U.S.C.3704). 
 
 
VIII. FALSE STATEMENTS CONCERNING HIGHWAY PROJECTS 
 
This provision is applicable to all Federal-aid construction contracts and to 

all related subcontracts. 

 
  In order to assure high quality and durable construction in conformity 
with approved plans and specifications and a high degree of reliability on 
statements and representations made by engineers, contractors, 
suppliers, and workers on Federal-aid highway projects, it is essential 
that all persons concerned with the project perform their functions as 
carefully, thoroughly, and honestly as possible.  Willful falsification, 
distortion, or misrepresentation with respect to any facts related to the 
project is a violation of Federal law.  To prevent any misunderstanding 
regarding the seriousness of these and similar acts, Form FHWA-1022 
shall be posted on each Federal-aid highway project (23 CFR 635) in 
one or more places where it is readily available to all persons concerned 
with the project: 
 
 
18 U.S.C. 1020 reads as follows: 
 
  "Whoever, being an officer, agent, or employee of the United States, or 
of any State or Territory, or whoever, whether a person, association, firm, 
or corporation, knowingly makes any false statement, false 
representation, or false report as to the character, quality, quantity, or 
cost of the material used or to be used, or the quantity or quality of the 
work performed or to be performed, or the cost thereof in connection with 
the submission of plans, maps, specifications, contracts, or costs of 
construction on any highway or related project submitted for approval to 
the Secretary of Transportation; or 

 
  Whoever knowingly makes any false statement, false representation, 
false report or false claim with respect to the character, quality, quantity, 
or cost of any work performed or to be performed, or materials furnished 
or to be furnished, in connection with the construction of any highway or 
related project approved by the Secretary of Transportation; or 
 
  Whoever knowingly makes any false statement or false representation 
as to material fact in any statement, certificate, or report submitted 
pursuant to provisions of the Federal-aid Roads Act approved July 1, 
1916, (39 Stat. 355), as amended and supplemented; 
 
  Shall be fined under this title or imprisoned not more than 5 years or 
both." 
 
 
IX. IMPLEMENTATION OF CLEAN AIR ACT AND FEDERAL WATER 
POLLUTION CONTROL ACT 
 
This provision is applicable to all Federal-aid construction contracts and 
to all related subcontracts. 
 
By submission of this bid/proposal or the execution of this contract, or 
subcontract, as appropriate, the bidder, proposer, Federal-aid 
construction contractor, or subcontractor, as appropriate, will be deemed 
to have stipulated as follows: 
 
  1. That any person who is or will be utilized in the performance of this 
contract is not prohibited from receiving an award due to a violation of 
Section 508 of the Clean Water Act or Section 306 of the Clean Air Act.   
  2. That the contractor agrees to include or cause to be included the 
requirements of paragraph (1) of this Section X in every subcontract, and 
further agrees to take such action as the contracting agency may direct 
as a means of enforcing such requirements. 
 
 
X. CERTIFICATION REGARDING DEBARMENT, SUSPENSION, 
INELIGIBILITY AND VOLUNTARY EXCLUSION 
 
This provision is applicable to all Federal-aid construction contracts, 
design-build contracts, subcontracts, lower-tier subcontracts, purchase 
orders, lease agreements, consultant contracts or any other covered 
transaction requiring FHWA approval or that is estimated to cost $25,000 
or more –  as defined in 2 CFR Parts 180 and 1200. 
 
 
 
  1. Instructions for Certification – First Tier Participants:  
  
    a. By signing and submitting this proposal, the prospective first tier 
participant is providing the certification set out below. 
 
    b. The inability of a person to provide the certification set out below will 
not necessarily result in denial of participation in this covered transaction. 
The prospective first tier participant shall submit an explanation of why it 
cannot provide the certification set out below. The certification or 
explanation will be considered in connection with the department or 
agency's determination whether to enter into this transaction. However, 
failure of the prospective first tier participant to furnish a certification or 
an explanation shall disqualify such a person from participation in this 
transaction. 
 
    c. The certification in this clause is a material representation of fact 
upon which reliance was placed when the contracting agency 
determined to enter into this transaction. If it is later determined that the 
prospective participant knowingly rendered an erroneous certification, in 
addition to other remedies available to the Federal Government, the 
contracting agency may terminate this transaction for cause of default. 
 
    d. The prospective first tier participant shall provide immediate written 
notice to the contracting agency to whom this proposal is submitted if 
any time the prospective first tier participant learns that its certification 
was erroneous when submitted or has become erroneous by reason of 
changed circumstances. 
 
    e. The terms "covered transaction," "debarred," "suspended," 
"ineligible," "participant," "person,"  "principal," and "voluntarily excluded," 



50 

 

as used in this clause, are defined in 2 CFR Parts 180 and 1200.  “First 
Tier Covered Transactions” refers to any covered transaction between a 
grantee or subgrantee of Federal funds and a participant (such as the 
prime or general contract).  “Lower Tier Covered Transactions” refers to 
any covered transaction under a First Tier Covered Transaction (such as 
subcontracts).  “First Tier Participant” refers to the participant who has 
entered into a covered transaction with a grantee or subgrantee of 
Federal funds (such as the prime or general contractor).  “Lower Tier 
Participant” refers any participant who has entered into a covered 
transaction with a First Tier Participant or other Lower Tier Participants 
(such as subcontractors and suppliers).  
 
    f. The prospective first tier participant agrees by submitting this 
proposal that, should the proposed covered transaction be entered into, 
it shall not knowingly enter into any lower tier covered transaction with a 
person who is debarred, suspended, declared ineligible, or voluntarily 
excluded from participation in this covered transaction, unless authorized 
by the department or agency entering into this transaction. 
 
    g. The prospective first tier participant further agrees by submitting this 
proposal that it will include the clause titled "Certification Regarding 
Debarment, Suspension, Ineligibility and Voluntary Exclusion-Lower Tier 
Covered Transactions," provided by the department or contracting 
agency, entering into this covered transaction, without modification, in all 
lower tier covered transactions and in all solicitations for lower tier 
covered transactions exceeding the $25,000 threshold. 
 
    h. A participant in a covered transaction may rely upon a certification 
of a prospective participant in a lower tier covered transaction that is not 
debarred, suspended, ineligible, or voluntarily excluded from the covered 
transaction, unless it knows that the certification is erroneous.  A 
participant is responsible for ensuring that its principals are not 
suspended, debarred, or otherwise ineligible to participate in covered 
transactions.  To verify the eligibility of its principals, as well as the 
eligibility of any lower tier prospective participants, each participant may, 
but is not required to, check the Excluded Parties List System website 
(https://www.epls.gov/), which is compiled by the General Services 
Administration. 
 
    i.  Nothing contained in the foregoing shall be construed to require the 
establishment of a system of records in order to render in good faith the 
certification required by this clause. The knowledge and information of 
the prospective participant is not required to exceed that which is 
normally possessed by a prudent person in the ordinary course of 
business dealings. 
 
    j. Except for transactions authorized under paragraph (f) of these 
instructions, if a participant in a covered transaction knowingly enters into 
a lower tier covered transaction with a person who is suspended, 
debarred, ineligible, or voluntarily excluded from participation in this 
transaction, in addition to other remedies available to the Federal 
Government, the department or agency may terminate this transaction 
for cause or default. 
 
* * * * * 
 
2.  Certification Regarding Debarment, Suspension, Ineligibility and 
Voluntary Exclusion – First Tier Participants: 
 
a.  The prospective first tier participant certifies to the best of its 
knowledge and belief, that it and its principals: 
 
    (1)   Are not presently debarred, suspended, proposed for debarment, 
declared ineligible, or voluntarily excluded from participating in covered 
transactions by any Federal department or agency; 
 
    (2)   Have not within a three-year period preceding this proposal been 
convicted of or had a civil judgment rendered against them for 
commission of fraud or a criminal offense in connection with obtaining, 
attempting to obtain, or performing a public (Federal, State or local) 
transaction or contract under a public transaction; violation of Federal or 
State antitrust statutes or commission of embezzlement, theft, forgery, 
bribery, falsification or destruction of records, making false statements, 
or receiving stolen property; 
 
    (3)   Are not presently indicted for or otherwise criminally or civilly 
charged by a governmental entity (Federal, State or local) with 

commission of any of the offenses enumerated in paragraph (a)(2) of this 
certification; and 
 
    (4)   Have not within a three-year period preceding this 
application/proposal had one or more public transactions (Federal, State 
or local) terminated for cause or default. 
 
  b.   Where the prospective participant is unable to certify to any of the 
statements in this certification, such prospective participant shall attach 
an explanation to this proposal. 
 
  2. Instructions for Certification - Lower Tier Participants: 
 
(Applicable to all subcontracts, purchase orders and other lower tier 
transactions requiring prior FHWA approval or estimated to cost $25,000 
or more - 2 CFR Parts 180 and 1200) 
 
    a. By signing and submitting this proposal, the prospective lower tier is 
providing the certification set out below. 
 
    b. The certification in this clause is a material representation of fact 
upon which reliance was placed when this transaction was entered into. 
If it is later determined that the prospective lower tier participant 
knowingly rendered an erroneous certification, in addition to other 
remedies available to the Federal Government, the department, or 
agency with which this transaction originated may pursue available 
remedies, including suspension and/or debarment. 
 
    c. The prospective lower tier participant shall provide immediate 
written notice to the person to which this proposal is submitted if at any 
time the prospective lower tier participant learns that its certification was 
erroneous by reason of changed circumstances. 
 
    d. The terms "covered transaction," "debarred," "suspended," 
"ineligible," "participant," "person," "principal," and "voluntarily excluded," 
as used in this clause, are defined in 2 CFR Parts 180 and 1200.  You 
may contact the person to which this proposal is submitted for assistance 
in obtaining a copy of those regulations.  “First Tier Covered 
Transactions” refers to any covered transaction between a grantee or 
subgrantee of Federal funds and a participant (such as the prime or 
general contract).  “Lower Tier Covered Transactions” refers to any 
covered transaction under a First Tier Covered Transaction (such as 
subcontracts).  “First Tier Participant” refers to the participant who has 
entered into a covered transaction with a grantee or subgrantee of 
Federal funds (such as the prime or general contractor).  “Lower Tier 
Participant” refers any participant who has entered into a covered 
transaction with a First Tier Participant or other Lower Tier Participants 
(such as subcontractors and suppliers). 
 
    e. The prospective lower tier participant agrees by submitting this 
proposal that, should the proposed covered transaction be entered into, 
it shall not knowingly enter into any lower tier covered transaction with a 
person who is debarred, suspended, declared ineligible, or voluntarily 
excluded from participation in this covered transaction, unless authorized 
by the department or agency with which this transaction originated. 
 
    f. The prospective lower tier participant further agrees by submitting 
this proposal that it will include this clause titled "Certification Regarding 
Debarment, Suspension, Ineligibility and Voluntary Exclusion-Lower Tier 
Covered Transaction," without modification, in all lower tier covered 
transactions and in all solicitations for lower tier covered transactions 
exceeding the $25,000 threshold. 
 
    g. A participant in a covered transaction may rely upon a certification 
of a prospective participant in a lower tier covered transaction that is not 
debarred, suspended, ineligible, or voluntarily excluded from the covered 
transaction, unless it knows that the certification is erroneous. A 
participant is responsible for ensuring that its principals are not 
suspended, debarred, or otherwise ineligible to participate in covered 
transactions.  To verify the eligibility of its principals, as well as the 
eligibility of any lower tier prospective participants, each participant may, 
but is not required to, check the Excluded Parties List System website 
(https://www.epls.gov/), which is compiled by the General Services 
Administration.   
 
    h. Nothing contained in the foregoing shall be construed to require 
establishment of a system of records in order to render in good faith the 
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certification required by this clause. The knowledge and information of 
participant is not required to exceed that which is normally possessed by 
a prudent person in the ordinary course of business dealings. 
 
    i. Except for transactions authorized under paragraph e of these 
instructions, if a participant in a covered transaction knowingly enters into 
a lower tier covered transaction with a person who is suspended, 
debarred, ineligible, or voluntarily excluded from participation in this 
transaction, in addition to other remedies available to the Federal 
Government, the department or agency with which this transaction 
originated may pursue available remedies, including suspension and/or 
debarment. 
 
* * * * * 
 
Certification Regarding Debarment, Suspension, Ineligibility and 
Voluntary Exclusion--Lower Tier Participants: 
 
  1. The prospective lower tier participant certifies, by submission of this 
proposal, that neither it nor its principals is presently debarred, 
suspended, proposed for debarment, declared ineligible, or voluntarily 
excluded from participating in covered transactions by any Federal 
department or agency. 
 
  2. Where the prospective lower tier participant is unable to certify to any 
of the statements in this certification, such prospective participant shall 
attach an explanation to this proposal. 
 
* * * * * 
 
XI. CERTIFICATION REGARDING USE OF CONTRACT FUNDS FOR 
LOBBYING 
 
This provision is applicable to all Federal-aid construction contracts and 
to all related subcontracts which exceed $100,000 (49 CFR 20). 
 
  1. The prospective participant certifies, by signing and submitting this 
bid or proposal, to the best of his or her knowledge and belief, that: 
 
    a. No Federal appropriated funds have been paid or will be paid, by or 
on behalf of the undersigned, to any person for influencing or attempting 
to influence an officer or employee of any Federal agency, a Member of 
Congress, an officer or employee of Congress, or an employee of a 
Member of Congress in connection with the awarding of any Federal 
contract, the making of any Federal grant, the making of any Federal 
loan, the entering into of any cooperative agreement, and the extension, 
continuation, renewal, amendment, or modification of any Federal 
contract, grant, loan, or cooperative agreement. 
 
    b. If any funds other than Federal appropriated funds have been paid 
or will be paid to any person for influencing or attempting to influence an 
officer or employee of any Federal agency, a Member of Congress, an 
officer or employee of Congress, or an employee of a Member of 
Congress in connection with this Federal contract, grant, loan, or 
cooperative agreement, the undersigned shall complete and submit 
Standard Form-LLL, "Disclosure Form to Report Lobbying," in 
accordance with its instructions. 
 
  2. This certification is a material representation of fact upon which 
reliance was placed when this transaction was made or entered into.  
Submission of this certification is a prerequisite for making or entering 
into this transaction imposed by 31 U.S.C. 1352.  Any person who fails to 
file the required certification shall be subject to a civil penalty of not less 
than $10,000 and not more than $100,000 for each such failure. 
 
  3. The prospective participant also agrees by submitting its bid or 
proposal that the participant shall require that the language of this 
certification be included in all lower tier subcontracts, which exceed 
$100,000 and that all such recipients shall certify and disclose 
accordingly. 
 
 
 
 
 
 
 

 



52 

 

 

Contract Provision - Cargo Preference Requirements  

In accordance with Title 46 CFR § 381.7 (b), the contractor agrees— 

“(1) To utilize privately owned United States-flag commercial vessels to ship at least 50 percent of the gross tonnage 

(computed separately for dry bulk carriers, dry cargo liners, and tankers) involved, whenever shipping any equipment, 

material, or commodities pursuant to this contract, to the extent such vessels are available at fair and reasonable rates for 

United States-flag commercial vessels. 

(2) To furnish within 20 days following the date of loading for shipments originating within the United States or within 30 

working days following the date of loading for shipments originating outside the United States, a legible copy of a rated, 

‘on-board’ commercial ocean bill-of-lading in English for each shipment of cargo described in paragraph (b) (1) of this 

section to both the Contracting Officer (through the prime contractor in the case of subcontractor bills-of-lading) and to the 

Division of National Cargo, Office of Market Development, Maritime Administration, Washington, DC 20590. 

(3) To insert the substance of the provisions of this clause in all subcontracts issued pursuant to this contract.” 

 

Provisions (1) and (2) apply to materials or equipment that are acquired solely for the project.  The two provisions do not 

apply to goods or materials that come into inventories independent of the project, such as shipments of Portland 

cement, asphalt cement, or aggregates, when industry suppliers and contractors use these materials to replenish 

existing inventories.  
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MINIMUM WAGES FOR FEDERAL AND FEDERALLY 

ASSISTED CONSTRUCTION CONTRACTS 
 
This project is funded, in part, with Federal-aid funds and, as such, is subject to the provisions of the Davis-Bacon Act of March 3, 1931, as amended (46 
Sta. 1494, as amended, 40 U.S.C. 276a) and of other Federal statutes referred to in a 29 CFR Part 1, Appendix A, as well as such additional statutes as 
may from time to time be enacted containing provisions for the payment of wages determined to be prevailing by the Secretary of Labor in accordance 
with the Davis-Bacon Act and pursuant to the provisions of 29 CFR Part 1.  The prevailing rates and fringe benefits shown in the General Wage 
Determination Decisions issued by the U.S. Department of Labor shall, in accordance with the provisions of the foregoing statutes, constitute the 
minimum wages payable on Federal and federally assisted construction projects to laborers and mechanics of the specified classes engaged on contract 
work of the character and in the localities described therein. 
 
General Wage Determination Decisions, modifications and supersedes decisions thereto are to be used in accordance with the provisions of 29 CFR 
Parts 1 and 5.  Accordingly, the applicable decision, together with any modifications issued, must be made a part of every contract for performance of 
the described work within the geographic area indicated as required by an applicable DBRA Federal prevailing wage law and 29 CFR Part 5.  The wage 
rates and fringe benefits contained in the General Wage Determination Decision shall be the minimum paid by contractors and subcontractors to 
laborers and mechanics. 
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