
BID PROPOSAL INSTRUCTIONS 
 
ABOUT IDOT PROPOSALS: All proposals are potential bidding proposals.  Each proposal contains all certifications and 
affidavits, a proposal signature sheet and a proposal bid bond. 

 
PREQUALIFICATION 

Any contractor who desires to become pre-qualified to bid on work advertised by IDOT must submit the properly 
completed pre-qualification forms to the Bureau of Construction no later than 4:30 p.m. prevailing time twenty-one days 
prior to the letting of interest. This pre-qualification requirement applies to first time contractors, contractors renewing 
expired ratings, contractors maintaining continuous pre-qualification or contractors requesting revised ratings. To be 
eligible to bid, existing pre-qualification ratings must be effective through the date of letting. 
 

WHO CAN BID ? 
Bids will be accepted from only those companies that request and receive written Authorization to Bid from IDOT’s Central 
Bureau of Construction.  
 

REQUESTS FOR AUTHORIZATION TO BID 
Contractors wanting to bid on items included in a particular letting must submit the properly completed “Request for 
Authorization to Bid/or Not For Bid Status” (BDE 124) and the ORIGINAL “Affidavit of Availability” (BC 57) to the proper 
office no later than 4:30 p.m. prevailing time, three (3) days prior to the letting date.  
 

WHAT CONSTITUTES WRITTEN AUTHORIZATION TO BID? 
When a prospective prime bidder submits a "Request for Authorization to Bid/or Not For Bid Status”(BDE 124) 
he/she must indicate at that time which items are being requested For Bidding purposes.  Only those items 
requested For Bidding will be analyzed.  After the request has been analyzed, the bidder will be issued an 
Authorization to Bid or Not for Bid Report, approved by the Central Bureau of Construction and the Chief 
Procurement Officer that indicates which items have been approved For Bidding.  If Authorization to Bid cannot be 
approved, the Authorization to Bid or Not for Bid Report will indicate the reason for denial. 
 

ABOUT AUTHORIZATION TO BID 
Firms that have not received an Authorization to Bid or Not For Bid Report within a reasonable time of complete and 
correct original document submittal should contact the Department as to the status.  Firms unsure as to authorization 
status should call the Prequalification Section of the Bureau of Construction at the number listed at the end of these 
instructions.     

 
ADDENDA AND REVISIONS 

It is the bidder’s responsibility to determine which, if any, addenda or revisions pertain to any project they may be 
bidding.  Failure to incorporate all relevant addenda or revisions may cause the bid to be declared unacceptable. 
 
Each addendum or revision will be included with the Electronic Plans and Proposals.  Addenda and revisions will also 
be placed on the Addendum/Revision Checklist and each subscription service subscriber will be notified by e-mail of 
each addendum and revision issued.   
 
The Internet is the Department’s primary way of doing business.  The subscription service emails are an added 
courtesy the Department provides.  It is suggested that bidders check IDOT’s website at 
http://www.idot.illinois.gov/doing-business/procurements/construction-services/construction-bulletins/transportation-
bulletin/index#TransportationBulletin before submitting final bid information.     
 
 

IDOT IS NOT RESPONSIBLE FOR ANY E-MAIL FAILURES. 

 
 
Addenda questions may be directed to the Contracts Office at (217)782-7806 or DOT.DE-Contracts@Illinois.gov    
 
Technical questions about downloading these files may be directed to Tim Garman at (217)524-1642 or 
Timothy.Garman@illinois.gov. 



STANDARD GUIDELINES FOR SUBMITTING PAPER BIDS 

• All pages should be single sided. 
• Use the Cover Page that is provided in the Bid Proposal (posted on the IDOT Web Site) as the first page of your submitted 

bid.  It has the item number in large bold type in the upper left-hand corner and lines provided for your company name and 
address in the upper right-hand corner. 

• Do not use report covers, presentation folders or special bindings and do not staple multiple times on left side like a book.  
Use only 1 staple in the upper left hand corner.  Make sure all elements of your bid are stapled together including the bid 
bond or guaranty check (if required). 

• Do not include any certificates of eligibility, your authorization to bid, Addendum Letters or affidavit of availability. 

• Do not include the Subcontractor Documentation with your bid (pages i – iii and pages a – g).  This documentation is required 
only if you are awarded the project. 

• Use the envelope cover sheet (provided with the proposal) as the cover for the proposal envelope. 
• Do not rely on overnight services to deliver your proposal prior to 10 AM on letting day.  It will not be read if it is delivered 

after 10 AM. 
• Do not submit your Substance Abuse Prevention Program (SAPP) with your bid.  If you are awarded the contract this form is 

to be submitted to the district engineer at the pre-construction conference. 
 
BID SUBMITTAL CHECKLIST  
 

 Cover page (the sheet that has the item number on it) – This should be the first page of your bid proposal, followed by your 
bid (the Schedule of Prices/Pay Items).  If you are using special software or CBID to generate your schedule of prices, do 
not include the blank pages of the schedule of prices that came with the proposal package.  

 
 Page 4 (Item 9) – Check “YES” if you will use a subcontractor(s) with an annual value over $50,000.  Include the 
subcontractor(s) name, address, general type of work to be performed and the dollar amount.  If you will use subcontractor(s) 
but are uncertain who or the dollar amount; check “YES” but leave the lines blank.  

 
 After page 4 – Insert the following documents: Cost Adjustments for Steel, Bituminous and Fuel (if applicable) and the 
Contractor Letter of Assent (if applicable).  The general rule should be, if you don’t know where it goes, put it after page 4. 

 
 Page 10 (Paragraph J) – Check “YES” or “NO” whether your company has any business in Iran. 

 
 Page 10 (Paragraph K) – (Not applicable to federally funded projects) List the name of the apprenticeship and training 
program sponsor holding the certificate of registration from the US Department of Labor.  If no applicable program exists, 
please indicate the work/job category.  Do not include certificates with your bid.  Keep the certificates in your office in 
case they are requested by IDOT. 

 
 Page 11 (Paragraph L) – Your State Board of Elections certificate of registration is no longer required with your bid. 

 
 Page 11 (Paragraph M) – Indicate if your company has hired a lobbyist in connection with the job for which you are 
submitting the bid proposal. 

 
 Page 12 (Paragraph C) – This is a work sheet to determine if a completed Form A is required.  It is not part of the form and 
you do not need to make copies for each completed Form A. 

 
 Pages 14-17 (Form A) – One Form A (4 pages) is required for each applicable person in your company.  Copies of the forms 
can be used and only need to be changed when the information changes.  The certification signature and date must be 
original for each letting.  Do not staple the forms together.  If you answered “NO” to all of the questions in Paragraph C 
(page 12), complete the first section (page 14) with your company information and then sign and date the Not Applicable 
statement on page 17. 

 
 Page 18 (Form B) - If you check “YES” to having other current or pending contracts it is acceptable to use the phrase, “See 
Affidavit of Availability on file”.  Ownership Certification (at the bottom of the page) - Check N/A if the Form A(s) you 
submitted accounts for 100 percent of the company ownership.  Check YES if any percentage of ownership falls outside of 
the parameters that require reporting on the Form A. Checking NO indicates that the Form A(s) you submitted is not correct 
and you will be required to submit a revised Form A. 

 
 Page 20 (Workforce Projection) – Be sure to include the Duration of the Project.  It is acceptable to use the phrase “Per 
Contract Specifications”. 

 
 
  



 Proposal Bid Bond – (Insert after the proposal signature page) Submit your Proposal Bid Bond (if applicable) using the 
current Proposal Bid Bond form provided in the proposal package.  The Power of Attorney page should be stapled to the 
Proposal Bid Bond.  If you are using an electronic bond, include your bid bond number on the Proposal Bid Bond and attach 
the Proof of Insurance printed from the Surety’s Web Site. 

 
 Disadvantaged Business Utilization Plan and/or Good Faith Effort – Do Not Submit with Bid  The bidder shall submit a 
Disadvantaged Business Utilization Plan on completed Department forms SBE 2025 and 2026.  (1) The final Utilization Plan 
must be submitted within five calendar days after the date of the letting. (2) To meet the five day requirement, the bidder may 
send the Utilization Plan electronically by scanning and sending to DOT.DBE.UP@illinois.gov or faxing to (217) 785-1524. 
The subject line must include the bid Item Number and the Letting date. The Utilization Plan should be sent as one .pdf file, 
rather than multiple files and emails for the same Item Number. It is the responsibility of the bidder to obtain confirmation of 
email or fax delivery. 
 
Alternatively, the Utilization Plan may be sent by certified mail or delivery service within the five calendar day period. If a 
question arises concerning the mailing date of a Utilization Plan, the mailing date will be established by the U.S. Postal 
Service postmark on the certified mail receipt from the U.S. Postal Service or the receipt issued by a delivery service. It is the 
responsibility of the bidder to ensure the postmark or receipt date is affixed within the five days if the bidder intends to rely 
upon mailing or delivery to satisfy the submission day requirement. The Utilization Plan is to be submitted to: 
 

Illinois Department of Transportation 
Bureau of Small Business Enterprises 
Contract Compliance Section 
2300 South Dirksen Parkway, Room 319 
Springfield, Illinois 62764 

 
 
The Bid Letting is now available in streaming Audio/Video from the IDOT Web Site.  A link to the stream will be placed on 
the main page of the current letting on the day of the Letting.  The stream will not begin until 10 AM.  
 
Following the Letting, the As-Read Tabulation of Bids will be posted by the end of the day.  You will find the link on the main 
Web page for the current letting. 
 
 
QUESTIONS: pre-letting up to execution of the contract 
 

Contractor pre-qualification .................................................................................................... 217-782-3413 
Small Business, Disadvantaged Business Enterprise (DBE) ................................................. 217-785-4611 
Contracts, Bids, Letting process or Internet downloads ......................................................... 217-782-7806 
Estimates Unit......................................................................................................................... 217-785-3483 
Aeronautics ............................................................................................................................. 217-785-8515 
IDNR (Land Reclamation, Water Resources, Natural Resources) ......................................... 217-782-6302 

 
 
QUESTIONS: following contract execution 
 

Subcontractor documentation, payments ............................................................................... 217-782-3413 
Railroad Insurance ................................................................................................................. 217-785-0275 

 



 RETURN WITH BID 
Proposal Submitted By 

Name 

Address 

City 

  

 Letting June 16, 2017 
 

  NOTICE TO PROSPECTIVE BIDDERS 
  This proposal can be used for bidding purposes by only 
  those companies that request and receive written 
  AUTHORIZATION TO BID from IDOT’s Central Bureau 
  of Construction.   
  BIDDERS NEED NOT RETURN THE ENTIRE PROPOSAL 

Notice to Bidders, 
Specifications, 
Proposal, Contract 
and Contract Bond 

 
         Springfield, Illinois 62764 
 

    Contract No. 62C92 
  COOK County 
  Section 2016-040T 
  Route FAI 290 
  Project ACNHPP-0094(407) 
  District 1 Construction Funds 

 
 

 

PLEASE MARK THE APPROPRIATE BOX BELOW: 
 

  
  

  A Bid Bond is included.  
  Prepared by 

  A Cashier’s Check or a Certified Check is included F 
  Checked by 

  An Annual Bid Bond is included or is on file with IDOT.   
                             (Printed by authority of the State of Illinois) 

189 
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RETURN WITH BID 
 

 
PROPOSAL 

 
 
TO THE DEPARTMENT OF TRANSPORTATION 
 
 
1. Proposal of _______________________________________________________________ 
 

_________________________________________________________________________ 
 

 Taxpayer Identification Number (Mandatory)  ____________________________________  
 
For the improvement identified and advertised for bids in the Invitation for Bids as: 
 

 
  Contract No. 62C92 
  COOK County 
  Section 2016-040T 
  Project ACNHPP-0094(407) 
  Route FAI 290 
  District 1 Construction Funds 
 
 This project consists of the installation of a cured-in-place sewer lining of three inverted siphon 

combined sewer pipes that run north-south along Peoria Street under I-290. 
 
 
2. The undersigned bidder will furnish all labor, material and equipment to complete the above described 

project in a good and workmanlike manner as provided in the contract documents provided by the 
Department of Transportation. This proposal will become part of the contract and the terms and conditions 
contained in the contract documents will govern performance and payments. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
BD 353A (Rev. 8/2012) 
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RETURN WITH BID 
 
3. ASSURANCE OF EXAMINATION AND INSPECTION/WAIVER.  The undersigned bidder further declares that he/she has 

carefully examined the proposal, plans, specifications, addenda form of contract and contract bond, and special provisions, and 
that he/she has inspected in detail the site of the proposed work, and that he/she has familiarized themselves with all of the local 
conditions affecting the contract and the detailed requirements of construction, and understands that in making this bid proposal 
he/she waives all right to plead any misunderstanding regarding the same. 
 

4. EXECUTION OF CONTRACT AND CONTRACT BOND.  The undersigned bidder further agrees to execute a contract for this 
work and present the same to the department within fifteen (15) days after the contract has been mailed to him/her.  The 
undersigned further agrees that he/she and his/her surety will execute and present within fifteen (15) days after the contract has 
been mailed to him/her contract bond satisfactory to and in the form prescribed by the Department of Transportation, in the penal 
sum of the full amount of the contract, or as specified in the special provisions, guaranteeing the faithful performance of the work in 
accordance with the terms of the contract. 

 
5. PROPOSAL GUARANTY.  Accompanying this proposal is either a bid bond on the department form, executed by a corporate 

surety company satisfactory to the department, or a proposal guaranty check consisting of a bank cashier’s check or a properly 
certified check for not less than 5 per cent of the amount bid or for the amount specified in the following schedule: 

 
 Proposal Proposal 
 Amount of Bid Guaranty Amount of Bid Guaranty 
 
 Up to  $5,000 ..................... $150 $2,000,000 to $3,000,000 .................. $100,000 
 $5,000 to $10,000 ..................... $300 $3,000,000 to $5,000,000 .................. $150,000 
 $10,000 to $50,000 .................. $1,000 $5,000,000 to $7,500,000 .................. $250,000 
 $50,000 to $100,000 .................. $3,000 $7,500,000 to $10,000,000 .................. $400,000 
 $100,000 to $150,000 .................. $5,000 $10,000,000 to $15,000,000 .................. $500,000 
 $150,000 to $250,000 .................. $7,500 $15,000,000 to $20,000,000 .................. $600,000 
 $250,000 to $500,000 ................ $12,500 $20,000,000 to $25,000,000 ...... ............$700,000 
 $500,000 to $1,000,000 ................ $25,000 $25,000,000 to $30,000,000 .................. $800,000 
$1,000,000 to $1,500,000 ................ $50,000 $30,000,000 to $35,000,000 .................. $900,000 
$1,500,000 to $2,000,000 ................ $75,000 over  $35,000,000 ............... $1,000,000 
 
 
Bank cashier’s checks or properly certified checks accompanying bid proposals will be made payable to the Treasurer, State of Illinois. 
 
If a combination bid is submitted, the proposal guaranties which accompany the individual bid proposals making up the combination will be considered 
as also covering the combination bid. 
 
The amount of the proposal guaranty check is _________________________________________ $(                               ).  If this proposal is accepted 
and the undersigned will fail to execute a contract bond as required herein, it is hereby agreed that the amount of the proposal guaranty will become the 
property of the State of Illinois, and shall be considered as payment of damages due to delay and other causes suffered by the State because of the 
failure to execute said contract and contract bond; otherwise, the bid bond will become void or the proposal guaranty check will be returned to the 
undersigned. 
 
 

Attach Cashier’s Check or Certified Check Here 
 
In the event that one proposal guaranty check is intended to cover two or more bid proposals, the amount must be equal to the sum  
of the proposal guaranties which would be required for each individual bid proposal.  If the guaranty check is placed in another bid  
proposal, state below where it may be found. 
 
The proposal guaranty check will be found in the bid proposal for:  Item   _______________________________ 
 
           Section No.  ________________________________ 
 
                  County  ________________________________ 
 
 
Mark the proposal cover sheet as to the type of proposal guaranty submitted. 
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RETURN WITH BID 
 
6. COMBINATION BIDS.  The undersigned bidder further agrees that if awarded the contract for the sections contained in the 

following combination, he/she will perform the work in accordance with the requirements of each individual contract comprising 
the combination bid specified in the schedule below, and that the combination bid shall be prorated against each section in 
proportion to the bid submitted for the same.  If an error is found to exist in the gross sum bid for one or more of the individual 
sections included in a combination, the combination bid shall be corrected as provided in the specifications. 

 
 

 
When a combination bid is submitted, the schedule below must be completed in each proposal 
comprising the combination. 
 
If alternate bids are submitted for one or more of the sections comprising the combination, a 
combination bid must be submitted for each alternate. 
 
 

 
 

Schedule of Combination Bids 
 
Combination

No. 
 

Sections Included in Combination 
              Combination Bid 

              Dollars                 Cents 
 
 

   

 
 

   

 
 

   

 
 

   

 
 

 
7. SCHEDULE OF PRICES.  The undersigned bidder submits herewith, in accordance with the rules and instructions, a 

schedule of prices for the items of work for which bids are sought.  The unit prices bid are in U.S. dollars and cents, and 
all extensions and summations have been made.  The bidder understands that the quantities appearing in the bid 
schedule are approximate and are provided for the purpose of obtaining a gross sum for the comparison of bids.  If there 
is an error in the extension of the unit prices, the unit prices will govern.  Payment to the contractor awarded the contract 
will be made only for actual quantities of work performed and accepted or materials furnished according to the contract.  
The scheduled quantities of work to be done and materials to be furnished may be increased, decreased or omitted as 
provided elsewhere in the contract. 

 
8. AUTHORITY TO DO BUSINESS IN ILLINOIS.  Section 20-43 of the Illinois Procurement Code (the Code) (30 ILCS 

500/20-43) provides that a person (other than an individual acting as a sole proprietor) must be a legal entity authorized to 
transact business or conduct affairs in the State of Illinois prior to submitting the bid. 

 
9. EXECUTION OF CONTRACT:  The Department of Transportation will, in accordance with the rules governing 

Department procurements, execute the contract and shall be the sole entity having the authority to accept performance 
and make payments under the contract.  Execution of the contract by the Chief Procurement Officer (CPO) or the State 
Purchasing Officer (SPO) is for approval of the procurement process and execution of the contract by the 
Department.  Neither the CPO nor the SPO shall be responsible for administration of the contract or determinations 
respecting performance or payment there under except as otherwise permitted in the Code. 

 
10. The services of a subcontractor will be used. 
 
 Check box  Yes  
 Check box  No  
 

For known subcontractors with subcontracts with an annual value of more than $50,000, the contract shall include 
their name, address, general type of work to be performed, and the dollar allocation for each subcontractor.  
(30 ILCS 500/20-120) 
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ILLINOIS DEPARTMENT OF TRANSPORTATION
SCHEDULE OF PRICES

CONTRACT
 NUMBER - 

Page 1
05/25/2017

62C92

State Job # - C-91-410-16

Project Number Route

County Name - COOK- - ACNHPP-0094/407/ FAI 94

Code - 31 -  - 

District - 1 -  - 

Section Number - 2016-040T 54

54

Item 
Number Pay Item Description

Unit of 
Measure Quantity x Unit Price = Total Price

A2002009 T-AESCUL FLVYSB 2-1/2 EACH 3.000

C2000138 S-AESCULUS PAR 3 1/2' EACH 3.000

C2003936 S-ILEX VERT WR     3' EACH 35.000

C2015312 S-J CHIN KLLY CMPT 3G EACH 290.000

K0029634 WEED CONTR PRE-EM GRN POUND 7.000

X0326664 CUR-IN-PL PIPE LNR 36 FOOT 413.000

X0326665 CUR-IN-PL PIPE LNR 42 FOOT 408.000

X0327689 COMB SEW CLEANED SPL FOOT 1,231.000

X0327980 PAVMT MRKG REM WTR BL SQ FT 642.000

X1200102 CUR-IN-PL PIPE LNR 14 FOOT 410.000

X1200103 HDR SEAL ENDSL SLV 36 EACH 2.000

X1200104 HDR SEAL ENDSL SLV 42 EACH 2.000

X1200105 REM/REPL BL AC FLANGE EACH 3.000

X1200106 TEMPORARY PUMP SYSTEM CAL DAY 9.000

X1800003 PLANT SOIL MIX F & P CU YD 58.000



ILLINOIS DEPARTMENT OF TRANSPORTATION
SCHEDULE OF PRICES

CONTRACT
 NUMBER - 

Page 2
05/25/2017

62C92

State Job # - C-91-410-16

Project Number Route

County Name - COOK- - ACNHPP-0094/407/ FAI 94

Code - 31 -  - 

District - 1 -  - 

Section Number - 2016-040T 54

54

Item 
Number Pay Item Description

Unit of 
Measure Quantity x Unit Price = Total Price

X1800004 S-ILEX VERT SG 36 BB EACH 7.000

X1800005 REPAIR IRRIGATION SYS L SUM 1.000

X2020410 EARTH EXCAVATION SPL CU YD 68.000

X6640200 TEMP CH LK FENCE FOOT 813.000

X7011015 TR C-PROT EXPRESSWAYS L SUM 1.000

X7030005 TEMP PAVT MKING REMOV SQ FT 642.000

X7030030 WET REF TEM TAPE T3 4 FOOT 2,050.000

X7830050 RAISD REF PM REFL REM EACH 5.000

Z0019600 DUST CONTROL WATERING UNIT 5.000

20100110 TREE REMOV 6-15 UNIT 18.000

20101000 TEMPORARY FENCE FOOT 320.000

20101200 TREE ROOT PRUNING EACH 10.000

20101300 TREE PRUN 1-10 EACH 8.000

20101350 TREE PRUN OVER 10 EACH 2.000

21101505 TOPSOIL EXC & PLAC CU YD 113.000



ILLINOIS DEPARTMENT OF TRANSPORTATION
SCHEDULE OF PRICES

CONTRACT
 NUMBER - 

Page 3
05/25/2017

62C92

State Job # - C-91-410-16

Project Number Route

County Name - COOK- - ACNHPP-0094/407/ FAI 94

Code - 31 -  - 

District - 1 -  - 

Section Number - 2016-040T 54

54

Item 
Number Pay Item Description

Unit of 
Measure Quantity x Unit Price = Total Price

25000400 NITROGEN FERT NUTR POUND 9.000

25000600 POTASSIUM FERT NUTR POUND 9.000

25200110 SODDING SALT TOLERANT SQ YD 688.000

25200200 SUPPLE WATERING UNIT 5.000

28000250 TEMP EROS CONTR SEED POUND 18.000

28000400 PERIMETER EROS BAR FOOT 479.000

28000510 INLET FILTERS EACH 1.000

50102400 CONC REM CU YD 2.400

50300225 CONC STRUCT CU YD 2.100

50800105 REINFORCEMENT BARS POUND 970.000

50800530 MECHANICAL SPLICERS EACH 16.000

52200020 TEMP SOIL RETEN SYSTM SQ FT 135.000

60258200 MAN RECON NEW T1F CL EACH 1.000

66900200 NON SPL WASTE DISPOSL CU YD 185.000

66900450 SPL WASTE PLNS/REPORT L SUM 1.000



ILLINOIS DEPARTMENT OF TRANSPORTATION
SCHEDULE OF PRICES

CONTRACT
 NUMBER - 

Page 4
05/25/2017

62C92

State Job # - C-91-410-16

Project Number Route

County Name - COOK- - ACNHPP-0094/407/ FAI 94

Code - 31 -  - 

District - 1 -  - 

Section Number - 2016-040T 54

54

Item 
Number Pay Item Description

Unit of 
Measure Quantity x Unit Price = Total Price

66900530 SOIL DISPOSAL ANALY EACH 1.000

67100100 MOBILIZATION L SUM 1.000

70300240 TEMP PVT MK LINE 6 FOOT 375.000

70300520 PAVT MARK TAPE T3   4 FOOT 1,925.000

70400100 TEMP CONC BARRIER FOOT 375.000

70600260 IMP ATTN TEMP FRN TL3 EACH 1.000

78005120 EPOXY PVT MK LINE  5 FOOT 482.000

78100300 REPLACEMENT REFLECTOR EACH 5.000

78200011 BARR WALL REF TYPE C EACH 30.000



CONTRACT NUMBER 62C92

THIS IS THE TOTAL BID $

NOTES:
1.  Each PAY ITEM should have a UNIT PRICE and a TOTAL PRICE.
2.  The UNIT PRICE shall govern if no TOTAL PRICE is shown or if there is a 
     discrepancy between the product of the UNIT PRICE multiplied by the QUANTITY.
3.  If a UNIT PRICE is omitted, the TOTAL PRICE will be divided by the QUANTITY 
     in order to establish a UNIT PRICE.
4.  A bid may be declared UNACCEPTABLE if neither a unit price nor a total price is shown.
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STATE REQUIRED ETHICAL 
STANDARDS GOVERNING CONTRACT 

PROCUREMENT: ASSURANCES, CERTIFICATIONS 
AND DISCLOSURES 

 
I.  GENERAL 
 

A.  Article 50 of the Code establishes the duty of all State CPOs, SPOs, and their designees to maximize the value of the expenditure of public 
moneys in procuring goods, services, and contracts for the State of Illinois and to act in a manner that maintains the integrity and public trust of 
State government.  In discharging this duty, they are charged by law to use all available information, reasonable efforts, and reasonable actions to 
protect, safeguard, and maintain the procurement process of the State of Illinois. 

 
B.  In order to comply with the provisions of Article 50 and to carry out the duty established therein, all bidders are to adhere to ethical standards 
established for the procurement process, and to make such assurances, disclosures and certifications required by law.  Except as otherwise 
required in  subsection III, paragraphs J-M, by execution of the Proposal Signature Sheet, the bidder indicates that each of the mandated 
assurances have been read and understood, that each certification is made and understood, and that each disclosure requirement has been 
understood and completed. 
 
C.  In addition to all other remedies provided by law, failure to comply with any assurance, failure to make any disclosure or the making of a false 
certification shall be grounds for the CPO to void the contract, and may result in the suspension or debarment of the bidder or subcontractor.  If a 
false certification is made by a subcontractor the contractor’s submitted bid and the executed contract may not be declared void unless the 
contractor refuses to terminate the subcontract upon the State’s request after a finding that the subcontractor’s certification was false. 

 
  I acknowledge, understand and accept these terms and conditions. 

 
II.  ASSURANCES 
 

The assurances hereinafter made by the bidder are each a material representation of fact upon which reliance is placed should the Department 
enter into the contract with the bidder. 

 
A.  Conflicts of Interest 

 
Section 50-13.  Conflicts of Interest. 
 
(a) Prohibition.  It is unlawful for any person holding an elective office in this State, holding a seat in the General Assembly, or appointed to or 
employed in any of the offices or agencies of state government and who receives compensation for such employment in excess of 60% of the 
salary of the Governor of the State of Illinois, or who is an officer or employee of the Capital Development Board or the Illinois State Toll 
Highway Authority, or who is the spouse or minor child of any such person to have or acquire any contract, or any direct pecuniary interest in 
any contract therein, whether for stationery, printing, paper, or any services, materials, or supplies, that will be wholly or partially satisfied by 
the payment of funds appropriated by the General Assembly of the State of Illinois or in any contract of the Capital Development Board or the 
Illinois State Toll Highway Authority. 
 
(b) Interests.  It is unlawful for any firm, partnership, association or corporation, in which any person listed in subsection (a) is entitled to 
receive (i) more than 7 1/2% of the total distributable income or (ii) an amount in excess of the salary of the Governor, to have or acquire any 
such contract or direct pecuniary interest therein. 
 
(c) Combined interests.  It is unlawful for any firm, partnership, association, or corporation, in which any person listed in subsection (a) 
together with his or her spouse or minor children is entitled to receive (i) more than 15%, in the aggregate, of the total distributable income or 
(ii) an amount in excess of 2 times the salary of the Governor, to have or acquire any such contract or direct pecuniary interest therein. 
 
(d) Securities.  Nothing in this Section invalidates the provisions of any bond or other security previously offered or to be offered for sale or 
sold by or for the State of Illinois. 
 
(e) Prior interests.  This Section does not affect the validity of any contract made between the State and an officer or employee of the State or 
member of the General Assembly, his or her spouse, minor child or any combination of those persons if that contract was in existence before 
his or her election or employment as an officer, member, or employee.  The contract is voidable, however, if it cannot be completed within 365 
calendar days after the officer, member, or employee takes office or is employed.  The current salary of the Governor is $177,412.00.  Sixty 
percent of the salary is $106,447.20. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 

-5-



RETURN WITH BID 
 
The bidder assures the Department that the award and execution of the contract would not cause a violation of Section 50-13, or that an 
effective exemption has been issued by the Board of Ethics to any individual subject to the Section 50-13 prohibitions pursuant to the 
provisions of Section 50-20 of the Code.  Information concerning the exemption process is available from the Department upon request. 

 
B.  Negotiations 
 

Section 50-15.  Negotiations. 
 

It is unlawful for any person employed in or on a continual contractual relationship with any of the offices or agencies of State government to 
participate in contract negotiations on behalf of that office or agency with any firm, partnership, association, or corporation with whom that 
person has a contract for future employment or is negotiating concerning possible future employment. 

 
The bidder assures the Department that the award and execution of the contract would not cause a violation of Section 50-15, and that the 
bidder has no knowledge of any facts relevant to the kinds of acts prohibited therein. 

 
C.  Inducements 
 

Section 50-25.  Inducement. 
 
Any person who offers or pays any money or other valuable thing to any person to induce him or her not to provide a submission to a vendor 
portal or to bid for a State contract or as recompense for not having bid on a State contract is guilty of a Class 4 felony.  Any person who 
accepts any money or other valuable thing for not bidding for a State contract, not making a submission to a vendor portal, or who withholds a 
bid or submission to a vendor portal in consideration of the promise for the payment of money or other valuable thing is guilty of a Class 4 
felony. 

 
The bidder assures the Department that the award and execution of the contract would not cause a violation of Section 50-25, and that the 
bidder has no knowledge of any facts relevant to the kinds of acts prohibited therein. 
 

 
D.  Revolving Door Prohibition 
 

Section 50-30.  Revolving door prohibition. 
 
CPOs, SPOs, procurement compliance monitors, their designees whose principal duties are directly related to State procurement, and 
executive officers confirmed by the Senate are expressly prohibited for a period of 2 years after terminating an affected position from engaging 
in any procurement activity relating to the State agency most recently employing them in an affected position for a period of at least 6 months.  
The prohibition includes, but is not limited to: lobbying the procurement process; specifying; bidding; proposing bid, proposal, or contract 
documents; on their own behalf or on behalf of any firm, partnership, association, or corporation.  This Section applies only to persons who 
terminate an affected position on or after January 15, 1999. 

 
The bidder assures the Department that the award and execution of the contract would not cause a violation of Section 50-30, and that the 
bidder has no knowledge of any facts relevant to the kinds of acts prohibited therein. 

 
E.  Reporting Anticompetitive Practices 
 

Section 50-40.  Reporting anticompetitive practices. 
 
When, for any reason, any vendor, bidder, contractor, CPO, SPO, designee, elected official, or State employee suspects collusion or other 
anticompetitive practice among any bidders, offerors, contractors, proposers, or employees of the State, a notice of the relevant facts shall be 
transmitted to the Attorney General and the CPO. 

 
The bidder assures the Department that it has not failed to report any relevant facts concerning the practices addressed in Section 50-40 
which may involve the contract for which the bid or submission to a vendor portal is submitted. 

 
F.  Confidentiality 
 

Section 50-45.  Confidentiality.   
 
Any CPO, SPO, designee, or executive officer who willfully uses or allows the use of specifications, competitive bid documents, proprietary 
competitive information, proposals, contracts, or selection information to compromise the fairness or integrity of the procurement, bidding, or 
contract process shall be subject to immediate dismissal, regardless of the Personnel code, any contract, or any collective bargaining 
agreement, and may in addition be subject to criminal prosecution. 

 
The bidder assures the Department that it has no knowledge of any fact relevant to the practices addressed in Section 50-45 which may 
involve the contract for which the bid is submitted. 
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G.  Insider Information 
 

Section 50-50.  Insider information.   
 
It is unlawful for any current or former elected or appointed State official or State employee to knowingly use confidential information available 
only by virtue of that office or employment for actual or anticipated gain for themselves or another person. 

 
The bidder assures the Department that it has no knowledge of any facts relevant to the practices addressed in Section 50-50 which may 
involve the contract for which the bid is submitted. 
 

  I acknowledge, understand and accept these terms and conditions for the above assurances. 
 

III.  CERTIFICATIONS 
 

The certifications hereinafter made by the bidder are each a material representation of fact upon which reliance is placed should the Department 
enter into the contract with the bidder.  Section 50-2 of the Code provides that every person that has entered into a multi-year contract and every 
subcontractor with a multi-year subcontract shall certify, by July 1 of each fiscal year covered by the contract after the initial fiscal year, to the 
responsible CPO whether it continues to satisfy the requirements of Article 50 pertaining to the eligibility for a contract award.  If a contractor or 
subcontractor is not able to truthfully certify that it continues to meet all requirements, it shall provide with its certification a detailed explanation of 
the circumstances leading to the change in certification status.  A contractor or subcontractor that makes a false statement material to any given 
certification required under Article 50 is, in addition to any other penalties or consequences prescribed by law, subject to liability under the 
Whistleblower Reward and Protection Act for submission of a false claim. 
 
A.  Bribery 

 
Section 50-5.  Bribery. 
 
(a) Prohibition.  No person or business shall be awarded a contract or subcontract under this Code who: 
 

(1) has been convicted under the laws of Illinois or any other state of bribery or attempting to bribe an officer or employee of the State of 
Illinois or any other state in that officer’s or employee’s official capacity; or  
 
(2) has made an admission of guilt of that conduct that is a matter of record but has not been prosecuted for that conduct. 

 
(b) Businesses.  No business shall be barred from contracting with any unit of State or local government, or subcontracting under such a 
contract, as a result of a conviction under this Section of any employee or agent of the business if the employee or agent is no longer 
employed by the business and: 

 
(1)  the business has been finally adjudicated not guilty; or  
 
(2)  the business demonstrates to the governmental entity with which it seeks to contract, or which is signatory to the contract which the 
subcontract relates, and that entity finds that the commission of the offense was not authorized, requested, commanded, or performed by 
a director, officer, or high managerial agent on behalf of the business as provided in paragraph (2) of subsection (a) of Section 5-4 of the 
Criminal Code of 2012. 
 

(c) Conduct on behalf of business.  For purposes of this Section, when an official, agent, or employee of a business committed the bribery or 
attempted bribery on behalf of the business and in accordance with the direction or authorization of a responsible official of the business, the 
business shall be chargeable with the conduct. 
 
(d) Certification.  Every bid submitted to and contract executed by the State, and every subcontract subject to Section 20-120 of the Code shall 
contain a certification by the contractor or the subcontractor, respectively, that the contractor or subcontractor is not barred from being 
awarded a contract or subcontract under this Section and acknowledges that the CPO may declare the related contract void if any 
certifications required by this Section are false.  A contractor who makes a false statement, material to the certification, commits a Class 3 
felony. 
 
The contractor or subcontractor certifies that it is not barred from being awarded a contract under Section 50-5. 
 

 
B.  Felons 
 

 
Section 50-10.  Felons.   
 
(a) Unless otherwise provided, no person or business convicted of a felony shall do business with the State of Illinois or any State agency, or 

enter into a subcontract, from the date of conviction until 5 years after the date of completion of the sentence for that felony, unless no 
person held responsible by a prosecutorial office for the facts upon which the conviction was based continues to have any involvement 
with the business. 

 
(b) Certification.  Every bid submitted to and contract executed by the State and every subcontract subject to Section 20-120 of the Code and 

every vendor’s submission to a vendor portal shall contain a certification by the bidder or contractor or subcontractor, respectively, that the 
bidder, contractor, or subcontractor is not barred from being awarded a contract or subcontract under this Section and acknowledges that 
the CPO may declare the related contract void if any of the certifications required by this Section are false. 
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C.  Debt Delinquency 

 
Section 50-11 and 50-12. Debt Delinquency. 
 
The contractor or bidder or subcontractor, respectively, certifies that it, or any affiliate, is not barred from being awarded a contract or 
subcontract under the Code.  Section 50-11 prohibits a person from entering into a contract with a State agency, or entering into a 
subcontract, if it knows or should know that it, or any affiliate, is delinquent in the payment of any debt to the State as defined by the Debt 
Collection Board.  Section 50-12 prohibits a person from entering into a contract with a State agency, or entering into a subcontract, if it, or any 
affiliate, has failed to collect and remit Illinois Use Tax on all sales of tangible personal property into the State of Illinois in accordance with the 
provisions of the Illinois Use Tax Act. The bidder or contractor or subcontractor, respectively, further acknowledges that the CPO may declare 
the related contract void if this certification is false or if the bidder, contractor, or subcontractor, or any affiliate, is determined to be delinquent 
in the payment of any debt to the State during the term of the contract. 

 
D.  Prohibited Bidders, Contractors and Subcontractors 

 
Section 50-10.5 and 50-60(c).  Prohibited bidders, contractors and subcontractors. 
 
The bidder or contractor or subcontractor, respectively, certifies in accordance with Section 50-10.5 that no officer, director, partner or other 
managerial agent of the contracting business has been convicted of a felony under the Sarbanes-Oxley Act of 2002 or a Class 3 or Class 2 
felony under the Illinois Securities Law of 1953 or if in violation of Subsection (c) for a period of five years from the date of conviction.  Every 
bid submitted to and contract executed by the State and every subcontract subject to Section 20-120 of the Code shall contain a certification 
by the bidder, contractor, or subcontractor, respectively, that the bidder, contractor, or subcontractor is not barred from being awarded a 
contract or subcontract under this Section and acknowledges that the CPO shall declare the related contract void if any of the certifications 
completed pursuant to this Section are false. 
 

 
E.  Section 42 of the Environmental Protection Act 

 
Section 50-14 Environmental Protection Act violations. 
 
The bidder or contractor or subcontractor, respectively, certifies in accordance with Section 50-14 that the bidder, contractor, or subcontractor, 
is not barred from being awarded a contract or entering into a subcontract under this Section which prohibits the bidding on or entering into 
contracts with the State of Illinois or a State agency, or entering into any subcontract, that is subject to the Code by a person or business 
found by a court or the Pollution Control Board to have committed a willful or knowing violation of Section 42 of the Environmental Protection 
Act for a period of five years from the date of the order.  The bidder or contractor or subcontractor, respectively, acknowledges that the CPO 
may declare the contract void if this certification is false.  
 

F.  Educational Loan 
 

Section 3 of the Educational Loan Default Act, 5 ILCS 385/3. 
 

Pursuant to the Educational Loan Default Act no State agency shall contract with an individual for goods or services if that individual is in 
default on an educational loan. 
 
The bidder, if an individual as opposed to a corporation, partnership or other form of business organization, certifies that the bidder is not in 
default on an educational loan as provided in Section 3 of the Act. 
 

G.  Bid-Rigging/Bid Rotating 
 

Section 33E-11 of the Criminal Code of 2012, 720 ILCS 5/3BE-11. 
 
 
(a) Every bid submitted to and public contract executed pursuant to such bid by the State or a unit of local government shall contain a 
certification by the prime contractor that the prime contractor is not barred from contracting with any unit of State or local government as a 
result of a violation of either Section 33E-3 or 33E-4 of this Article. 
 
(b) A contractor who makes a false statement, material to the certification, commits a Class 3 felony. 
 
A violation of Section 33E-3 would be represented by a conviction of the crime of bid-rigging which, in addition to Class 3 felony sentencing, 
provides that any person convicted of this offense or any similar offense of any state or the United States which contains the same elements 
as this offense shall be barred for 5 years from the date of conviction from contracting with any unit of State or local government.  No 
corporation shall be barred from contracting with any unit of State or local government as a result of a conviction under this Section of any 
employee or agent of such corporation if the employee so convicted is no longer employed by the corporation and: (1) it has been finally 
adjudicated not guilty or (2) if it demonstrates to the governmental entity with which it seeks to contract and that entity finds that the 
commission of the offense was neither authorized, requested, commanded, nor performed by a director, officer or a high managerial agent in 
behalf of the corporation. 

 
The bidder certifies that it is not barred from contracting with the Department by reason of a violation of either Section 33E-3 or Section 33E-4. 
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H.  International Anti-Boycott 
 
Section 5 of the International Anti-Boycott Certification Act provides  every contract entered into by the State of Illinois for the manufacture, 
furnishing, or purchasing of supplies, material, or equipment or for the furnishing of work, labor, or services, in an amount exceeding the 
threshold for small purchases according to the purchasing laws of this State or $10,000.00, whichever is less, shall contain certification, as a 
material condition of the contract, by which the contractor agrees that neither the contractor nor any substantially-owned affiliated company is 
participating or shall participate in an international boycott in violation of the provisions of the U.S. Export Administration Act of 1979 or the 
regulations of the U.S. Department of Commerce promulgated under that Act. 
 
The bidder makes the certification set forth in Section 5 of the Act. 
 

I.  Drug Free Workplace 
 
The Illinois “Drug Free Workplace Act” applies to this contract and it is necessary to comply with the provisions of the “Act” if the contractor is a 
corporation, partnership, or other entity (including a sole proprietorship) which has 25 or more employees. 
 
The bidder certifies that if awarded a contract in excess of $5,000 it will provide a drug free workplace in compliance with the provisions of the 
Act. 
 

J.  Disclosure of Business Operations in Iran 
 
Section 50-36 of the Code provides that each bid, offer, or proposal submitted for a State contract shall include a disclosure of whether or not 
the Company acting as the bidder, offeror, or proposing entity, or any of its corporate parents or subsidiaries, within the 24 months before 
submission of the bid, offer, or proposal had business operations that involved contracts with or provision of supplies or services to the 
Government of Iran, companies in which the Government of Iran has any direct or indirect equity share, consortiums or projects commissioned 
by the Government of Iran, or companies involved in consortiums or projects commissioned by the Government of Iran and either of the 
following conditions apply:  
     
(1) More than 10% of the Company's revenues produced in or assets located in Iran involve oil-related activities or mineral-extraction 

activities; less than 75% of the Company's revenues produced in or assets located in Iran involve contracts with or provision of oil-related 
or mineral-extraction products or services to the Government of Iran or a project or consortium created exclusively by that government; 
and the Company has failed to take substantial action. 

  
(2) The Company has, on or after August 5, 1996, made an investment of $20 million or more, or any combination of investments of at least 

$10 million each that in the aggregate equals or exceeds $20 million in any 12-month period, which directly or significantly contributes to 
the enhancement of Iran's ability to develop petroleum resources of Iran.  

 
The terms “Business operations”, “Company”, “Mineral-extraction activities”, “Oil-related activities”, “Petroleum resources”, and “Substantial 
action” are all defined in the Code. 
 
Failure to make the disclosure required by the Code may cause the bid, offer or proposal to be considered not responsive. The disclosure will 
be considered when evaluating the bid or awarding the contract.  The name of each Company disclosed as doing business or having done 
business in Iran will be provided to the State Comptroller. 
  
Check the appropriate statement: 
 
 /___/  Company has no business operations in Iran to disclose. 
 

  /___/  Company has business operations in Iran as disclosed on the attached document. 
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K.  Apprenticeship and Training Certification (Does not apply to federal aid projects) 

 
In accordance with the provisions of Section 30-22 (6) of the Code, the bidder certifies that it is a participant, either as an individual or as part 
of a group program, in the approved apprenticeship and training programs applicable to each type of work or craft that the bidder will perform 
with its own forces. The bidder further certifies for work that will be performed by subcontract that each of its subcontractors submitted for 
approval either (a) is, at the time of such bid, participating in an approved, applicable apprenticeship and training program; or (b) will, prior to 
commencement of performance of work pursuant to this contract, begin participation in an approved apprenticeship and training program 
applicable to the work of the subcontract. The Department, at any time before or after award, may require the production of a copy of each 
applicable Certificate of Registration issued by the United States Department of Labor evidencing such participation by the contractor and any 
or all of its subcontractors. Applicable apprenticeship and training programs are those that have been approved and registered with the United 
States Department of Labor. The bidder shall list in the space below, the official name of the program sponsor holding the Certificate of 
Registration for all of the types of work or crafts in which the bidder is a participant and that will be performed with the bidder’s forces. Types of 
work or craft work that will be subcontracted shall be included and listed as subcontract work. The list shall also indicate any type of work or 
craft job category that does not have an applicable apprenticeship or training program.  The bidder is responsible for making a complete 
report and shall make certain that each type of work or craft job category that will be utilized on the project as reported on the 
Construction Employee Workforce Projection (Form BC-1256) and returned with the bid is accounted for and listed. 
 
Addtionally, Section 30-22 of the Code requires that the bidder certify that an Illinois office be maintained as the primary place of employment 
for persons employed for this contract. 
 

  __________NA-FEDERAL ____________________________________________________________________________  

 ________________________________________________________________________________________________________  

 ________________________________________________________________________________________________________  

The requirements of these certifications and disclosures are a material part of the contract, and the contractor shall require these certification 
provisions to be included in all approved subcontracts. In order to fulfill this requirement, it shall not be necessary that an applicable program 
sponsor be currently taking, or that it will take applications for apprenticeship, training or employment during the performance of the work of 
this contract. 
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L.  Political Contributions and Registration with the State Board of Elections 

 
Sections 20-160 and 50-37 of the Code regulate political contributions from business entities and any affiliated entities or affiliated persons 
bidding on or contracting with the state.  Generally under Section 50-37, any business entity, and any affiliated entity or affiliated person of the 
business entity, whose current year contracts with all state agencies exceed an awarded value of $50,000, are prohibited from making any 
contributions to any political committees established to promote the candidacy of the officeholder responsible for the awarding of the contracts 
or any other declared candidate for that office for the duration of the term of office of the incumbent officeholder or a period 2 years after the 
termination of the contract, whichever is longer.  Any business entity and affiliated entities or affiliated persons whose state contracts in the 
current year do not exceed an awarded value of $50,000, but whose aggregate pending bids and proposals on state contracts exceed 
$50,000, either alone or in combination with contracts not exceeding $50,000, are prohibited from making any political contributions to any 
political committee established to promote the candidacy of the officeholder responsible for awarding the pending contract during the period 
beginning on the date the invitation for bids or request for proposals or any other procurement opportunity is issued and ending on the day 
after the date of award or selection if the entity was not awarded or selected.  Section 20-160 requires certification of registration of affected 
business entities in accordance with procedures found in Section 9-35 of The Election Code.    
 
By submission of a bid, the contractor business entity acknowledges and agrees that it has read and understands Sections 20-160 and 50-37 
of the Code, and that it makes the following certification: 
 
The undersigned bidder certifies that it has registered as a business with the State Board of Elections and acknowledges a 
continuing duty to update the registration in accordance with the above referenced statutes.  If the business entity is required to 
register, the CPO shall verify that it is in compliance on the date the bid or proposal is due.  The CPO shall not accept a bid or 
proposal if the business entity is not in compliance with the registration requirements.   
 
These requirements and compliance with the above referenced statutory sections are a material part of the contract, and any breach thereof 
shall be cause to void the contract under Section 50-60 of the Code.  This provision does not apply to Federal-aid contracts. 
 

M.  Lobbyist Disclosure   
 

Section 50-38 of the Code requires that any bidder or offeror on a State contract that hires a person required to register under the Lobbyist 
Registration Act to assist in obtaining a contract shall: 
 

(i) Disclose all costs, fees, compensation, reimbursements, and other remunerations paid or to be paid to the lobbyist related to the 
contract,  
(ii) Not bill or otherwise cause the State of Illinois to pay for any of the lobbyist’s costs, fees, compensation, reimbursements, or 
 other remuneration, and 
(iii) Sign a verification certifying that none of the lobbyist’s costs, fees, compensation, reimbursements, or other remuneration were 
billed to the State.   

This information, along with all supporting documents, shall be filed with the agency awarding the contract and with the Secretary of State.  
The CPO shall post this information, together with the contract award notice, in the online Procurement Bulletin.   
 
Pursuant to Subsection (c) of this Section, no person or entity shall retain a person or entity to attempt to influence the outcome of a 
procurement decision made under the Code for compensation contingent in whole or in part upon the decision or procurement.  Any person 
who violates this subsection is guilty of a business offense and shall be fined not more than $10,000. 
 
Bidder acknowledges that it is required to disclose the hiring of any person required to register pursuant to the Illinois Lobbyist Registration Act 
(25 ILCS 170) in connection with this contract. 
 

  Bidder has not hired any person required to register pursuant to the Illinois Lobbyist Registration Act in connection with this 
 contract. 

 
Or 
 

 Bidder has hired the following persons required to register pursuant to the Illinois Lobbyist  Registration Act in connection with the 
 contract: 
 
Name and address of person:              
All costs, fees, compensation, reimbursements and other remuneration paid to said person:                      
              
              
               
 

 
  I acknowledge, understand and accept these terms and conditions for the above certifications. 
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IV.  DISCLOSURES 

 
A.  The disclosures hereinafter made by the bidder are each a material representation of fact upon which reliance is placed should the Department enter 

into the contract with the bidder.  The bidder further certifies that the Department has received the disclosure forms for each bid.   
 
 The CPO may void the bid, or contract, respectively, if it is later determined that the bidder or subcontractor rendered a false or erroneous 

disclosure.  A contractor or subcontractor may be suspended or debarred for violations of the Code.  Furthermore, the CPO may void the contract 
and the surety providing the performance bond shall be responsible for completion of the contract. 

 
B.  Financial Interests and Conflicts of Interest 

 
1.  Section 50-35 of the Code provides that all bids of more than $50,000 and all submissions to a vendor portal shall be accompanied by 
disclosure of the financial interests of the bidder.  This disclosed information for the successful bidder, will be maintained as public information 
subject to release by request pursuant to the Freedom of Information Act, filed with the Procurement Policy Board, and shall be incorporated as a 
material term of the contract.  Furthermore, pursuant to Section 5-5, the Procurement Policy Board may review a proposal, bid, or contract and 
issue a recommendation to void a contract or reject a proposal or bid based on any violation of the Code or the existence of a conflict of interest as 
provided in subsections (b) and (d) of Section 50-35. 
 
The financial interests to be disclosed shall include ownership or distributive income share that is in excess of 5%, or an amount greater than 60% 
of the annual salary of the Governor, of the bidding entity or its parent entity, whichever is less, unless the contractor or bidder is a publicly traded 
entity subject to Federal 10K reporting, in which case it may submit its 10K disclosure in place of the prescribed disclosure.  If a bidder is a privately 
held entity that is exempt from Federal 10K reporting, but has more than 100 shareholders, it may submit the information that Federal 10K 
companies are required to report, and list the names of any individual or entity holding any ownership share that is in excess of 5%.  The disclosure 
shall include the names, addresses, and dollar or proportionate share of ownership of each individual making the disclosure, their instrument of 
ownership or beneficial relationship, and notice of any potential conflict of interest resulting from the current ownership or beneficial interest of each 
individual making the disclosure having any of the relationships identified in Section 50-35 and on the disclosure form. 
The current annual salary of the Governor is $177,412.00. 

 
In addition, all disclosures shall indicate any other current or pending contracts, proposals, leases, or other ongoing procurement relationships the 
bidding entity has with any other unit of state government and shall clearly identify the unit and the contract, proposal, lease, or other relationship. 

 
2.  Disclosure Forms.  Disclosure Form A is attached for use concerning the individuals meeting the above ownership or distributive share 
requirements.  A separate Disclosure Form A must be submitted with the bid for each individual meeting the above requirements.  In addition, a 
second form (Disclosure Form B) provides for the disclosure of current or pending procurement relationships with other (non-IDOT) state agencies 
and a total ownership certification.  The forms must be included with each bid. 

 
C. Disclosure Form Instructions 
 

Form A Instructions for Financial Information & Potential Conflicts of Interest 
 
If the bidder is a publicly traded entity subject to Federal 10K reporting, the 10K Report may be submitted to meet the requirements of Form A.  If a 
bidder is a privately held entity that is exempt from Federal 10K reporting, but has more than 100 shareholders, it may submit the information that 
Federal 10K companies are required to report, and list the names of any individual or entity holding any ownership share that is in excess of 5%.  If 
a bidder is not subject to Federal 10K reporting, the bidder must determine if any individuals are required by law to complete a financial disclosure 
form.  To do this, the bidder should answer each of the following questions.  A “YES” answer indicates Form A must be completed.  If the answer to 
each of the following questions is “NO”, then the NOT APPLICABLE STATEMENT on Form A must be signed and dated by an individual that is 
authorized to execute contracts for the bidding company.  Note:  These questions are for assistance only and are not required to be completed. 
 

 1. Does anyone in your organization have a direct or beneficial ownership share of greater than 5% of the bidding entity or parent  
  entity?  YES        NO       
 2. Does anyone in your organization have a direct or beneficial ownership share of less than 5%, but which has a value greater 
  than 60% of the annual salary of the Governor?  YES       NO      
 3. Does anyone in your organization receive more than 60% of the annual salary of the Governor of the bidding entity’s or parent entity’s  
  distributive income? YES         NO __ 

 4. Does anyone in your organization receive greater than 5% of the bidding entity’s or parent entity’s total distributive income, 
  but which is less than 60% of the annual salary of the Governor?  YES         NO __ 

(Note:  Only one set of forms needs to be completed per individual per bid even if a specific individual would require a yes answer to 
more than one question.) 

 
A “YES” answer to any of these questions requires the completion of Form A.  The bidder must determine each individual in the bidding entity or 
the bidding entity’s parent company that would cause the questions to be answered “Yes”.  Each form must be signed and dated by an individual 
that is authorized to execute contracts for your organization.  The individual signing can be, but does not have to be, the individual for which the 
form is being completed.  The bidder is responsible for the accuracy of any information provided. 
 
If the answer to each of the above questions is “NO”, then the NOT APPLICABLE STATEMENT of Form A must be signed and dated by an 
individual that is authorized to execute contracts for your company. 
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Form B: Instructions for Identifying Other Contracts & Procurement Related Information    
 
Disclosure Form B must be completed for each bid submitted by the bidding entity.  Note:  Checking the NOT APPLICABLE STATEMENT on Form 
A does not allow the bidder to ignore Form B.  Form B must be completed, checked, and dated or the bidder may be considered nonresponsive 
and the bid will not be accepted. 
 
The Bidder shall identify, by checking Yes or No on Form B, whether it has any pending contracts (including leases), bids, proposals, or other 
ongoing procurement relationship with any other (non-IDOT) State of Illinois agency.  If “No” is checked, the bidder only needs to complete the 
check box on the bottom of Form B.  If “Yes” is checked, the bidder must do one of the following: 
 
Option I:   If the bidder did not submit an Affidavit of Availability to obtain authorization to bid, the bidder must list all non-IDOT State of Illinois 
agency pending contracts, leases, bids, proposals, and other ongoing procurement relationships.  These items may be listed on Form B or on an 
attached sheet(s).  Do not include IDOT contracts.  Contracts with cities, counties, villages, etc. are not considered State of Illinois agency contracts 
and are not to be included.  Contracts with other State of Illinois agencies such as the Department of Natural Resources or the Capital 
Development Board must be included.   Bidders who submit Affidavits of Availability are suggested to use Option II. 
 
Option II: If the bidder is required and has submitted an Affidavit of Availability in order to obtain authorization to bid, the bidder may write or type 
“See Affidavit of Availability” which indicates that the Affidavit of Availability is incorporated by reference and includes all non-IDOT State of Illinois 
agency pending contracts, leases, bids, proposals, and other ongoing procurement relationships.  For any contracts that are not covered by the 
Affidavit of Availability, the bidder must identify them on Form B or on an attached sheet(s).  These might be such things as leases. 
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ILLINOIS DEPARTMENT 
OF TRANSPORTATION 

Form A 
Financial Information & 

Potential Conflicts of Interest 
Disclosure 

 
Contractor Name 
      
Legal Address 
      
City, State, Zip 
      
Telephone Number 
      

Email Address Fax Number (if available) 
      

 

Disclosure of the information contained in this Form is required by Section 50-35 of the Code (30 ILCS 500).  Vendors 
desiring to enter into a contract with the State of Illinois must disclose the financial information and potential conflict of 
interest information as specified in this Disclosure Form.  This information shall become part of the publicly available 
contract file.  This Form A must be completed for bids in excess of $50,000, and for all open-ended contracts.  A publicly 
traded company may submit a 10K disclosure (or equivalent if applicable) in satisfaction of the requirements set 
forth in Form A.  See Disclosure Form Instructions. 

The current annual salary of the Governor is $177,412.00. 

 

DISCLOSURE  OF   FINANCIAL  INFORMATION 
 

1. Disclosure of Financial Information.  The individual named below has an interest in the BIDDER (or its parent) in 
terms of ownership or distributive income share in excess of 5%, or an interest which has a value of more than 60% of 
the annual salary of the Governor. (Make copies of this form as necessary and attach a separate Disclosure 
Form A for each individual meeting these requirements) 

 
FOR INDIVIDUAL (type or print information) 
  

NAME: 
 
      

  
ADDRESS 

 
      

   
      

 Type of ownership/distributable income share: 
 

 stock        sole proprietorship        Partnership       other:  (explain on separate sheet): 

 % or $ value of ownership/distributable income share:       
 

 
2.  Disclosure of Potential Conflicts of Interest.  Check  “Yes”  or  “No”  to indicate which, if any, of the following 
potential conflict of interest relationships apply.  If the answer to any question is “Yes”, please attach additional pages and 
describe. 
 
 (a)  State employment, currently or in the previous 3 years, including contractual employment of services. 
           Yes       No __ 

      If your answer is yes, please answer each of the following questions. 
 

1. Are you currently an officer or employee of either the Capitol Development Board or the Illinois State 
Toll Highway Authority?        Yes       No __ 
 

2. Are you  currently appointed to or  employed by  any agency  of the  State of Illinois?  If you are 
      currently appointed to or employed by any agency of the State of Illinois, and your annual salary 

exceeds 60% of the annual salary of the Governor provide the name the State 
agency for which you are employed and your annual salary. ___________________________ 
___________________________________________________________________________ 
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3. If you are currently appointed to or employed by any agency of the State of Illinois, and your annual 
salary exceeds 60% of the annual salary of the Governor, are you entitled to receive 
(i)  more than  7 1/2%  of  the  total  distributable income  of your firm, partnership,  association or  
corporation, or (ii) an amount in excess of 100% of the annual salary of the Governor? Yes       No __ 
 

4. If you are currently appointed to or employed by any agency of the State of Illinois, and your annual 
salary exceeds 60% of the annual salary of the Governor, are you and your spouse 
or minor children entitled to receive (i) more than 15% in aggregate of the total distributable income 
of your firm, partnership, association or corporation, or (ii) an amount in excess of two times the   
salary of the Governor?       Yes       No __ 

_______________________________________________________________________________________ 
(b)  State employment of spouse, father, mother, son, or daughter, including contractual employment for services 

in the previous 2 years. 
           Yes       No __ 
       If your answer is yes, please answer each of the following questions. 
 
  1.  Is your spouse or any minor children currently an officer or employee of the Capitol Development 
       Board or the Illinois State Toll Highway Authority?   Yes       No __ 

 
2.  Is your spouse or any minor children currently appointed to or employed by any agency of the State 
    of Illinois?  If your spouse or minor children  is/are  currently appointed to  or employed  by any  
    agency of the  State of  Illinois, and  his/her  annual salary exceeds 60%  of the    
    annual salary of the Governor, provide the name of the spouse  and/or  minor children, the name 

                 of the State agency for which he/she is employed and his/her annual salary. __________________ 
     _______________________________________________________________________________ 
 

3.  If your spouse or any minor children is/are currently appointed to or employed by any agency of the  
    State of Illinois, and  his/her annual salary exceeds 60% of the annual salary of the Governor, 

      are you entitled to receive (i) more than 71/2% of the total distributable income of your 
firm,  partnership,  association or corporation, or (ii) an amount in excess 100% of the 
annual salary of the Governor?      Yes       No __ 
 

4.  If your spouse or any minor children  are currently appointed  to or employed by any agency of the 
    State of Illinois, and his/her annual salary exceeds 60% of the annual salary of the Governor, are you 

                 and your spouse or any minor children entitled to receive  (i) more than 15% in the 
                 aggregate of the total distributable income from your firm, partnership, association or corporation, or 
                 (ii) an amount in excess of two times the salary of the Governor?   

         Yes       No __ 
___________________________________________________________________________________ 

 (c) Elective status; the holding of elective office of the State of Illinois, the government of the United States, any 
     unit of local  government authorized by the  Constitution of the State of  Illinois or the statutes of the State of  
     Illinois currently or in the previous 3 years.     Yes       No __ 

 ________________________________________________________________________________________ 
 (d) Relationship to anyone holding elective office currently or in the previous 2 years; spouse, father, mother,  

     son, or daughter.        Yes       No __ 
 ________________________________________________________________________________________ 

(e) Appointive office; the holding of any appointive government office of the State of Illinois, the United State of 
     America, or any unit of local government authorized by the Constitution of the State of Illinois or  the statues 
     of the State of Illinois, which office entitles the holder to compensation in excess of the expenses incurred in 
     the discharge of that office currently or in the previous 3 years.  Yes       No __ 
________________________________________________________________________________________ 

        (f) Relationship to anyone holding appointive office currently or in the previous 2 years; spouse, father, mother, 
            son, or daughter.        Yes       No __ 
 ________________________________________________________________________________________ 
 (g) Employment, currently or in the previous 3 years, as or by any registered lobbyist of the State government. 
           Yes       No __ 

________________________________________________________________________________________ 
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 (h) Relationship to anyone who is or was a registered lobbyist in the previous 2 years; spouse, father, mother,  
      son, or daughter.        Yes       No __ 
 ________________________________________________________________________________________ 
 (i) Compensated  employment, currently  or in the previous 3  years, by any registered election  or reelection  
      committee registered with the Secretary of State or any county clerk of the State  of Illinois, or any political  
            action committee registered with either the Secretary of State or the Federal Board of Elections. 
           Yes       No __ 
 ________________________________________________________________________________________ 
 (j) Relationship to anyone; spouse, father, mother, son, or daughter; who was a compensated employee in the 
            last 2 years by any registered election or re-election committee registered with the Secretary of State or any 

    county clerk of the State of Illinois,  or any political action committee  registered with either the Secretary of 
    State or the Federal Board of Elections. 

           Yes       No __ 
 ________________________________________________________________________________________ 
 
3.  Communication Disclosure.   

 
Disclose the name and address of each lobbyist and other agent of the bidder or offeror who is not identified in 
Section 2 of this form, who is has communicated, is communicating, or may communicate with any State officer or 
employee concerning the bid or offer.  This disclosure is a continuing obligation and must be promptly 
supplemented for accuracy throughout the process and throughout the term of the contract.  If no person is 
identified, enter “None” on the line below: 

 
Name and address of person(s):            
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4.  Suspension or Debarment Disclosure.  For each of the persons identified under Sections 2 and 3 of this form, 
disclose whether any of the following has occurred within the previous 10 years:  suspension or debarment from 
contracting with any governmental entity; professional licensure discipline; bankruptcies; adverse civil judgments and 
administrative findings; and criminal felony convictions.  This disclosure is a continuing obligation and must be 
promptly supplemented for accuracy throughout the procurement process and term of the contract.  If no person is 
identified, enter “None” on the line below: 
 
 

 
Name of person(s):             
 
Nature of disclosure:                           
             
             
      
 

 
 
 
 
 
 
 
 
 
 

 
 

APPLICABLE STATEMENT 
This Disclosure Form A is submitted on behalf of the INDIVIDUAL named on previous page.  Under 
penalty of perjury, I certify the contents of this disclosure to be true and accurate to the best of my 
knowledge.  

 

Completed by:                 

 Signature of Individual or Authorized Representative           Date 

 

NOT APPLICABLE STATEMENT 
Under penalty of perjury, I have determined that no individuals associated with this organization meet 
the criteria that would require the completion of this Form A. 
 
This Disclosure Form A is submitted on behalf of the CONTRACTOR listed on the previous page. 

 

               

 Signature of Authorized Representative           Date 

   

 
 

The bidder has a continuing obligation to supplement these disclosures under Sec. 50-35 of the Code. 
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ILLINOIS DEPARTMENT 
OF TRANSPORTATION 

Form B 
Other Contracts & 

Financial Related Information 
Disclosure 

  
Contractor Name 
      
Legal Address 
      
City, State, Zip 
      
Telephone Number 
      

Email Address Fax Number (if available) 
      

Disclosure of the information contained in this Form is required by Section 50-35  of the Code (30 ILCS 500).  
This information shall become part of the publicly available contract file. This Form B must be completed for all bids.  
 

 
DISCLOSURE OF OTHER CONTRACTS AND PROCUREMENT RELATED INFORMATION 

 
1.  Identifying Other Contracts & Procurement Related Information. The BIDDER shall identify whether it 
has any pending contracts (including leases), bids, proposals, or other ongoing procurement relationship with  
any other State of Illinois agency:   Yes       No __ 
If “No” is checked, the bidder only needs to complete the signature box on this page. 
 
2.  If “Yes” is checked. Identify each such relationship by showing State of Illinois agency name and other descriptive 
information such as bid or project number (attach additional pages as necessary).  SEE DISCLOSURE FORM 
INSTRUCTIONS: 
 
 
 
 
 
 

THE FOLLOWING STATEMENT MUST BE CHECKED 
 

 

     

               

 Signature of Authorized Representative          Date 

   

 
 
 
 

OWNERSHIP CERTIFICATION 
 

 

Please certify that the following statement is true if the individuals for all submitted Form A disclosures do not total 
100% of ownership. 

Any remaining ownership interest is held by individuals receiving less than $106,447.20 of the bidding 
entity’s or parent entity’s distributive income or holding less than a 5% ownership interest. 

 

  Yes  No  N/A (Form A disclosure(s) established 100% ownership) 
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SPECIAL NOTICE TO CONTRACTORS 
 
The following requirements of the Illinois Human Rights Act (775 ILCS 5/et seq), and applicable administrative rules apply: 

 
 
 

CONSTRUCTION EMPLOYEE UTILIZATION PROJECTION 
 
(a) All bidders on construction contracts shall complete and submit, along with and as part of their bids, a Bidder's 

Employee Utilization Form (Form BC-1256) setting forth a projection and breakdown of the total workforce intended to 
be hired and/or allocated to such contract work by the bidder including a projection of minority and female employee 
utilization in all job classifications on the contract project. 

 
(b) The Department of Transportation shall review the Employee Utilization Form, and workforce projections contained 

therein, of the contract awardee to determine if such projections reflect an underutilization of minority persons and/or 
women in any job classification in accordance with the Equal Employment Opportunity Clause and Title 44, Illinois 
Administrative Code, Section 750.120.  If it is determined that the contract awardee's projections reflect an 
underutilization of minority persons and/or women in any job classification, it shall be advised in writing of the manner 
in which it is underutilizing and such awardee shall be considered to be in breach of the contract unless, prior to 
commencement of work on the contract project, it submits revised satisfactory projections or an acceptable written 
affirmative action plan to correct such underutilization including a specific timetable geared to the completion stages of 
the contract. 

 
(c) The Department of Transportation shall provide to the Department of Human Rights a copy of the contract awardee's 

Employee Utilization Form, a copy of any required written affirmative action plan, and any written correspondence 
related thereto.  The Department of Human Rights may review and revise any action taken by the Department of 
Transportation with respect to these requirements. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
-19-



 

RETURN WITH BID  
 
         
 

        Contract No. 62C92 
        COOK County 
        Section 2016-040T 
        Project ACNHPP-0094(407) 
        Route FAI 290 
        District 1 Construction Funds 
PART I. IDENTIFICATION 

Dept. of Human Rights # _______________________________  Duration of Project:  ______________________________________ 

Name of Bidder:  _____________________________________________________________________________________________ 

PART II.  WORKFORCE PROJECTION 
A. The undersigned bidder has analyzed minority group and female populations, unemployment rates and availability of workers for the location in 
which this contract work is to be performed, and for the locations from which the bidder recruits employees, and hereby submits the following workforce 
projection including a projection for minority and female employee utilization in all job categories in the workforce to be allocated to this contract: 
                                                                               TABLE A                                                                                                              TABLE B 

TOTAL Workforce Projection for Contract  CURRENT EMPLOYEES 
TO BE ASSIGNED 
TO CONTRACT 

    
 MINORITY EMPLOYEES TRAINEES  

JOB TOTAL   *OTHER APPREN- ON THE JOB  TOTAL  MINORITY 
CATEGORIES EMPLOYEES BLACK HISPANIC MINOR. TICES TRAINEES  EMPLOYEES  EMPLOYEES 

 M F M F M F M F M F M F  M F  M F 
OFFICIALS                   
(MANAGERS)                   

SUPERVISORS 
                  
                  

FOREMEN 
                  
                  

CLERICAL 
                  
                  

EQUIPMENT                   
OPERATORS                   

MECHANICS 
                  
                  

TRUCK DRIVERS 
                  
                  

IRONWORKERS 
                  
                  

CARPENTERS 
                  
                  

CEMENT MASONS 
                  
                  

ELECTRICIANS 
                  
                  

PIPEFITTERS,                   
PLUMBERS                   

PAINTERS 
                  
                  

LABORERS,                   
SEMI-SKILLED                   
LABORERS,                   
UNSKILLED                   
                   

TOTAL                   
                                            TABLE C 

TOTAL Training Projection for Contract 
EMPLOYEES TOTAL   *OTHER 

IN EMPLOYEES BLACK HISPANIC MINOR. 
TRAINING M F M F M F M F 

APPRENTICES         
         
ON THE JOB         
TRAINEES         

*Other minorities are defined as Asians (A) or Native Americans (N). 
  Please specify race of each employee shown in Other Minorities column.                                                         BC 1256 (Rev. 12/11/07) 
 

Note:  See instructions on page 2 
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RETURN WITH BID  Contract No. 62C92 
  COOK County 
  Section 2016-040T 
  Project ACNHPP-0094(407) 
  Route FAI 290 
  District 1 Construction Funds 

PART II. WORKFORCE PROJECTION - continued 
 
 B. Included in “Total Employees” under Table A is the total number of new hires that would be employed in the 

event the undersigned bidder is awarded this contract. 
 
  The undersigned bidder projects that:  (number) ____________________________________ new hires would be 

recruited from the area in which the contract project is located; and/or (number) 
_______________________________ new hires would be recruited from the area in which the bidder’s principal 
office or base of operation is located. 

 
 C. Included in “Total Employees” under Table A is a projection of numbers of persons to be employed directly by the 

undersigned bidder as well as a projection of numbers of persons to be employed by subcontractors. 
 
  The undersigned bidder estimates that (number) _________________________________________ persons will 

be directly employed by the prime contractor and that (number) __________________________ persons will be 
employed by subcontractors. 

 
PART III. AFFIRMATIVE ACTION PLAN 
 

A. The undersigned bidder understands and agrees that in the event the foregoing minority and female employee 
utilization projection included under PART II is determined to be an underutilization of minority persons or women 
in any job category, and in the event that the undersigned bidder is awarded this contract, he/she will, prior to 
commencement of work, develop and submit a written Affirmative Action Plan including a specific timetable 
(geared to the completion stages of the contract) whereby deficiencies in minority and/or female employee 
utilization are corrected.  Such Affirmative Action Plan will be subject to approval by the contracting agency and 
the Illinois Department of Human Rights. 

 
B. The undersigned bidder understands and agrees that the minority and female employee utilization projection 

submitted herein, and the goals and timetable included under an Affirmative Action Plan if required, are deemed 
to be part of the contract specifications. 

 

Company ________________________________________               Telephone Number ___________________ 

                 _________________________________________ 

Address  _________________________________________ 

 
Instructions: All tables must include subcontractor personnel in addition to prime contractor personnel. 

 
Table A -  Include both the number of employees that would be hired to perform the contract work and the total number currently employed 

(Table B) that will be allocated to contract work, and include all apprentices and on-the-job trainees.  The “Total Employees” column 
should include all employees including all minorities, apprentices and on-the-job trainees to be employed on the contract work. 

 
Table B -  Include all employees currently employed that will be allocated to the contract work including any apprentices and on-the-job trainees 

currently employed. 
 

Table C -  Indicate the racial breakdown of the total apprentices and on-the-job trainees shown in Table A. 
 

BC-1256 (Rev. 12/11/07) 
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NOTICE REGARDING SIGNATURE 

The Bidder’s signature on the Proposal Signature Sheet will constitute the signing of this form.  The following signature block needs 
to be completed only if revisions are required. 
 
Signature:  ____________________________________________ Title:  ______________________ Date:  _____________ 
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ADDITIONAL FEDERAL REQUIREMENTS 
 
 
In addition to the Required Contract Provisions for Federal-Aid Construction Contracts (FHWA 1273), all 
bidders make the following certifications. 
 
A. By the execution of this proposal, the signing bidder certifies that the bidding entity has not, either 

directly or indirectly, entered into any agreement, participated in any collusion, or otherwise taken any 
action, in restraint of free competitive bidding in connection with the submitted bid.  This statement 
made by the undersigned bidder is true and correct under penalty of perjury under the laws of the 
United States. 

 
B. CERTIFICATION, EQUAL EMPLOYMENT OPPORTUNITY: 
 

1. Have you participated in any previous contracts or subcontracts subject to the equal 
opportunity clause.  YES _____  NO _____ 
 

2. If answer to #1 is yes, have you filed with the Joint Reporting Committee, the Director of 
OFCC, any Federal agency, or the former President’s Committee on Equal Employment 
Opportunity, all reports due under the applicable filing requirements of those organizations?  
YES _____  NO _____ 
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RETURN WITH BID  Contract No. 62C92 
 COOK County 
  Section 2016-040T 
  Project ACNHPP-0094(407) 
  Route FAI 290 
  District 1 Construction Funds 

 
PROPOSAL SIGNATURE SHEET 

 
The undersigned bidder hereby makes and  submits this bid on the subject Proposal, thereby assuring the Department that all requirements of 
the Invitation for Bids and rules of the Department have been met, that there is no misunderstanding of the requirements of paragraph 3 of this 
Proposal, and that the contract will be executed in accordance with the rules of the Department if an award is made on this bid. 
 
 Firm Name  
  
(IF AN INDIVIDUAL) Signature of Owner  
 
 Business Address  
  
  

 

   
 Firm Name  
  
 By  
 
(IF A CO-PARTNERSHIP) Business Address  
  
  
 Name and Address of All Members of the Firm: 
    
 
    
 
 
 Corporate Name  
 
 By  
  Signature of Authorized Representative 
(IF A CORPORATION)   
   

Typed or printed name and title of Authorized Representative 
 
 
 Attest  

 Signature 
(IF A JOINT VENTURE, USE THIS SECTION   
FOR THE MANAGING PARTY AND THE  Business Address  
SECOND PARTY SHOULD SIGN BELOW)  
 
 
 
 Corporate Name  
 
 By  
(IF A JOINT VENTURE) Signature of Authorized Representative 
 
   
  Typed or printed name and title of Authorized Representative 
   
   
 Attest  

Signature 
 
 Business Address  
  
  
If more than two parties are in the joint venture, please attach an additional signature sheet. 
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Office of Program Development 
     Annual Proposal Bid Bond 

This Annual Proposal Bid Bond shall become effective at 12:01 AM (CDST) on       and shall be valid until       11:59 PM (CDST). 

KNOW ALL PERSONS BY THESE PRESENTS, That We       

as PRINCIPAL, and       

as SURETY, and held jointly, severally and firmly bound unto the STATE OF ILLINOIS in the penal sum of 5 percent of the total bid 
price, or for the amount specified in the bid proposal under “Proposal Guaranty” in effect on the date of the Invitation for Bids, 
whichever is the lesser sum, well and truly to be paid unto said STATE OF ILLINOIS, for the payment of which we bind ourselves, 
our heirs, executors, administrators, successors and assigns. 

 THE CONDITION OF THE FOREGOING OBLIGATION IS SUCH that whereas, the PRINCIPAL may submit bid proposal(s) to 
the STATE OF ILLINOIS, acting through the Department of Transportation, for various improvements published in the 
Transportation Bulletin during the effective term indicated above. 

 NOW, THEREFORE, if the Department shall accept the bid proposal(s) of the PRINCIPAL; and if the PRINCIPAL shall, within 
the time and as specified in the bidding and contract documents; and if, after award by the Department, the PRINCIPAL shall enter 
into a contract in accordance with the terms of the bidding and contract documents including evidence of the required insurance 
coverages and providing such bond as specified with good and sufficient surety for the faithful performance of such contract and for 
the prompt payment of labor and material furnished in the prosecution thereof; or if, in the event of the failure of the PRINCIPAL to 
enter into such contract and to give the specified bond, the PRINCIPAL pays to the Department the difference not to exceed the 
penalty hereof between the amount specified in the bid proposal and such larger amount for which the Department may contract 
with another party to perform the work covered by said bid proposal, then this obligation shall be null and void, otherwise, it shall 
remain in full force and effect. 

 IN THE EVENT the Department determines the PRINCIPAL has failed to comply with any requirement as set forth in the 
preceding paragraph, then Surety shall pay the penal sum to the Department within fifteen (15) days of written demand therefor. If 
Surety does not make full payment within such period of time, the Department may bring an action to collect the amount owed. 
Surety is liable to the Department for all its expenses, including attorney’s fees, incurred in any litigation in which it prevails either in 
whole or in part. 

In TESTIMONY WHEREOF, the said PRINCIPAL has 
caused this instrument to be signed by its officer 

 In TESTIMONY WHEREOF, the said SURETY has caused this 
instrument to be signed by its officer 

    day of       A.D.,     .      day of       A.D.,     . 

               

(Company Name)  (Company Name) 

By        By       

 (Signature and Title)   (Signature of Attorney-in-Fact) 

Notary for PRINCIPAL  Notary for SURETY 

STATE OF        STATE OF       

COUNTY OF        COUNTY OF       

Signed and attested before me on       (date)  Signed and attested before me on       (date) 

by        by       

(Name of Notary Public)  (Name of Notary Public) 
   
   
   
   
   
(Seal)   (Seal)  

 (Signature of Notary Public)   (Signature of Notary Public) 

               

 (Date Commission Expires)   (Date Commission Expires) 
 

Page 1 of 2 BDE 356A (Rev. 6/16/16)  



 

 

In lieu of completing the above section of the Annual Proposal Bid Bond form, the Principal may file an Electronic Bid Bond. By 
signing the proposal(s) the Principal is ensuring the identified electronic bid bond has been executed and the Principal and Surety 
are firmly bound unto the State of Illinois under the conditions of the bid bond as shown above. 

               

Electronic Bid Bond ID #  Company/Bidder Name  Signature and Title 

This bond may be terminated, at Surety’s request, upon giving not less than thirty (30) days prior written notice of the 
cancellation/termination of the bond. Said written notice shall be issued to the Illinois Department of Transportation, Chief Contracts 
Official, 2300 South Dirksen Parkway, Springfield, Illinois, 62764, and shall be served in person, by receipted courier delivery or 
certified or registered mail, return receipt requested. Said notice period shall commence on the first calendar day following the 
Department’s receipt of written cancellation/termination notice. Surety shall remain firmly bound to all obligations herein for 
proposals submitted prior to the cancellation/termination. Surety shall be released and discharged from any obligation(s) for 
proposals submitted for any letting or date after the effective date of cancellation/termination. 
 

Page 2 of 2 BDE 356A (Rev. 06/16/16)  
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Office of Program Development 
 Proposal Bid Bond 

 Item No.       

 Letting Date       

KNOW ALL PERSONS BY THESE PRESENTS, That We       

as PRINCIPAL, and        

as SURETY, and held jointly, severally and firmly bound unto the STATE OF ILLINOIS in the penal sum of 5 percent of the total bid price, or for 
the amount specified in the bid proposal under “Proposal Guaranty” in effect on the date of the Invitation for Bids, whichever is the lesser sum, well 
and truly to be paid unto said STATE OF ILLINOIS, for the payment of which we bind ourselves, our heirs, executors, administrators, successors 
and assigns. 

 THE CONDITION OF THE FOREGOING OBLIGATION IS SUCH that whereas, the PRINCIPAL has submitted a bid proposal to the STATE OF 
ILLINOIS, acting through the Department of Transportation, for the improvement designated by the Transportation Bulletin Item Number and Letting 
Date indicated above. 

 NOW, THEREFORE, if the Department shall accept the bid proposal of the PRINCIPAL; and if the PRINCIPAL shall, within the time and as 
specified in the bidding and contract documents; and if, after award by the Department, the PRINCIPAL shall enter into a contract in accordance 
with the terms of the bidding and contract documents including evidence of the required insurance coverages and providing such bond as specified 
with good and sufficient surety for the faithful performance of such contract and for the prompt payment of labor and material furnished in the 
prosecution thereof; or if, in the event of the failure of the PRINCIPAL to enter into such contract and to give the specified bond, the PRINCIPAL 
pays to the Department the difference not to exceed the penalty hereof between the amount specified in the bid proposal and such larger amount for 
which the Department may contract with another party to perform the work covered by said bid proposal, then this obligation shall be null and void, 
otherwise, it shall remain in full force and effect. 

 IN THE EVENT the Department determines the PRINCIPAL has failed to comply with any requirement as set forth in the preceding paragraph, 
then Surety shall pay the penal sum to the Department within fifteen (15) days of written demand therefor. If Surety does not make full payment 
within such period of time, the Department may bring an action to collect the amount owed. Surety is liable to the Department for all its expenses, 
including attorney’s fees, incurred in any litigation in which it prevails either in whole or in part. 

In TESTIMONY WHEREOF, the said PRINCIPAL has 
caused this instrument to be signed by its officer 

 In TESTIMONY WHEREOF, the said SURETY has caused this 
instrument to be signed by its officer 

    day of       A.D.,     .      day of       A.D.,     . 

               

(Company Name)  (Company Name) 

By        By       

 (Signature and Title)   (Signature of Attorney-in-Fact) 

Notary for PRINCIPAL  Notary for SURETY 

STATE OF        STATE OF       

COUNTY OF        COUNTY OF       

Signed and attested before me on  (date)  Signed and attested before me on  (date) 

by   by  

(Name of Notary Public)  (Name of Notary Public) 
   
   
   
(Seal)   (Seal)  

 (Signature of Notary Public)   (Signature of Notary Public) 

     
 (Date Commission Expires)   (Date Commission Expires) 

In lieu of completing the above section of the Proposal Bid Bond form, the Principal may file an Electronic Bid Bond. By signing the 
proposal the Principal is ensuring the identified electronic bid bond has been executed and the Principal and Surety are firmly 
bound unto the State of Illinois under the conditions of the bid bond as shown above. 

     

Electronic Bid Bond ID #  Company/Bidder Name  Signature and Title 
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DBE Utilization Plan 

 
(1)  Policy 
 
It is public policy that disadvantaged businesses as defined in 49 CFR Part 26 and the Special Provision shall have the maximum 
opportunity to participate in the performance of contracts financed in whole or in part with Federal or State funds.  Consequently the 
requirements of 49 CFR Part 26 apply to this contract. 
 
(2)  Obligation 
 
The contractor agrees to ensure that disadvantaged businesses as defined in 49 CFR Part 26 and the Special Provision have the maximum 
opportunity to participate in the performance of contracts or subcontracts financed in whole or in part with Federal or State funds.  The 
contractor shall take all necessary and reasonable steps in accordance with 49 CFR Part 26 and the Special Provision to ensure that said 
businesses have the maximum opportunity to compete for and perform under this contract.  The contractor shall not discriminate on the 
basis of race, color, national origin or sex in the award and performance of contracts. 
 
(3)  Project and Bid Identification 
 
Complete the following information concerning the project and bid: 
 

Route        Total Bid        

Section        Contract DBE Goal              
(Percent) (Dollar Amount)

Project        

County        

Letting Date        

Contract No.        

Letting Item No.        
 
(4)  Assurance 
 
I, acting in my capacity as an officer of the undersigned bidder (or bidders if a joint venture), hereby assure the Department that on this 
project my company :  (check one) 

 
  Meets  or exceeds contract award goals and has provided documented participation as follows: 
 Disadvantaged Business Participation     percent 
 

  
 
 

 

Attached are the signed  participation statements, forms SBE 2025, required by the Special Provision evidencing availability and 
use of each business participating in this plan and assuring that each business will perform a commercially useful function in the 
work of the contract. 

Failed to meet contract award goals and has included good faith effort documentation to meet the goals and that my company has 
provided participation as follows: 

 Disadvantaged Business Participation     percent 
 
 The contract goals should be accordingly modified or waived.  Attached is all information required by the Special Provision in 

support of this request including good faith effort.  Also attached  are the signed participation statements, forms SBE 2025, 
required by the Special Provision evidencing availability and use of each business participating in this plan and assuring that each 
business will perform a commercially useful function in the work of the contract. 

 

        
Company  The “as read” Low Bidder is required to comply with the Special Provision. 

 

Submit only one utilization plan for each project.  The utilization plan shall be 
submitted in accordance with the special provision. 
 
Bureau of Small Business Enterprises Local Let Projects 
2300 South Dirksen Parkway Submit forms to the 
Springfield, Illinois  62764 Local Agency 

 By 
 
 Title 
 

 Date  

The Department of Transportation is requesting disclosure of information that is necessary to accomplish the purpose as outlined under State and Federal law.  Disclosure of this information is 
REQUIRED.  Failure to provide any information will result in the contract not being awarded.  This form has been approved by the State Forms Manager Center. 

SBE 2026 (Rev. 11/23/09) 

  

DO NOT SUBMIT WITH BID 



 

  
  

 DBE Participation Statement 

Subcontractor Registration Number        Letting       

Participation Statement Item No.       

(1)  Instructions Contract No.       

This form must be completed for each disadvantaged business participating in the Utilization Plan.  This form shall be submitted in 
accordance with the special provision and will be attached to the Utilization Plan form.  If additional space is needed complete an 
additional form for the firm.  Trucking participation items; description must list what is anticipated towards goal credit. 
 

(2)  Work: 

Please indicate: J/V       Manufacturer       Supplier (60%)       Subcontractor       Trucking       

Pay Item     
No. Description (Anticipated items for trucking)* Quantity Unit Price Total 

                         
                         
                         
                         
                         
                         
   Total  
(3)  Partial Payment Items (For any of the above items which are partial pay items) 
Description must be sufficient to determine a Commercially Useful Function, specifically describe the work and subcontract dollar amount: 
*Applies to trucking only 
      
      

(4) Commitment 
When a DBE is to be a second-tier subcontractor, or if the first-tier DBE subcontractor is going to be subcontracting a portion of its 
subcontract, it must be clearly indicated on the DBE Participation Statement, and the details of the transaction fully explained.  
 

In the event a DBE subcontractor second-tiers a portion of its subcontract to one or more subcontractors during the work of a 
contract, the prime must submit a DBE Participation Statement, with the details of the transaction(s) fully explained. 
 

The undersigned certify that the information included herein is true and correct, and that the DBE firm listed below has agreed to 
perform a commercially useful function in the work of the contract item(s) listed above and to execute a contract with the prime 
contractor or 1st Tier subcontractor.  The undersigned further understand that no changes to this statement may be made without 
prior approval from the Department’s Bureau of Small Business Enterprises and that complete and accurate information regarding 
actual work performed on this project and the payment therefore must be provided to the Department. 

    
Signature for Contractor __ 1st Tier __ 2nd Tier   Signature for DBE Firm __ 1st Tier __ 2nd Tier 

Date        Date       

Contact Person        Contact Person       

Title        Title       

Firm Name        Firm Name       

Address        Address       

City/State/Zip        City/State/Zip       

Phone        Phone       
Email Address        Email Address       

 E       

The Department of Transportation is requesting disclosure of information that is necessary to accomplish the statutory purpose as outlined under the state and 
federal law.  Disclosure of this information is REQUIRED.  Failure to provide any information will result in the contract not being awarded.  This form has been 
approved by the State Forms Management Center. 

WC       
 

 
SBE 2025 (Rev. 03/23/15) 

DO NOT SUBMIT WITH BID 



 

 
PROPOSAL ENVELOPE 

 

 
 
 
 

PROPOSALS 
 
for construction work advertised for bids by the 
Illinois Department of Transportation 
 
 
 

Item No. Item No. Item No. 
   
   
   
   
   
   
   
   

 
                                                             Submitted By: 
 

Name:   

Address: 

 

 

Phone No. 

 
Bidders should use an IDOT proposal envelope or affix this form to the front of a 10” x 13” envelope for the 
submittal of bids.  If proposals are mailed, they should be enclosed in a second or outer envelope addressed 
to: 
 

Engineer of Design and Environment - Room 326 
Illinois Department of Transportation 
2300 South Dirksen Parkway 
Springfield, Illinois  62764 

 
 

NOTICE 
 

   Individual bids, including Bid Bond and/or supplemental information 
   if required, should be securely stapled. 



 

 
 

CONTRACTOR OFFICE COPY OF 
CONTRACT SPECIFICATIONS 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

 
 
 
 
 
   Contract No. 62C92 
   COOK County 
   Section 2016-040T 
   Project ACNHPP-0094(407) 
   Route FAI 290 
   District 1 Construction Funds 
 
 
 
 
 
 

 

 

NOTICE 
 

None of the following material needs to be returned with the bid package unless the 
special provisions require documentation and/or other information to be submitted. 
 



 

SUBCONTRACTOR DOCUMENTATION 
 

 
 
Public Acts 96-0795, 96-0920, and 97-0895 enacted substantial changes to the 
provisions of the Code (30 ILCS 500).  Among the changes are provisions affecting 
subcontractors.  The Contractor awarded this contract will be required as a material 
condition of the contract to implement and enforce the contract requirements 
applicable to subcontractors that entered into a contractual agreement with a total 
value of $50,000 or more with a person or entity who has a contract subject to the 
Code and approved in accordance with article 108.01 of the Standard Specifications 
for Road and Bridge Construction. 
 
If the Contractor seeks approval of subcontractors to perform a portion of the work, and 
approval is granted by the Department, the Contractor shall provide a copy of the 
subcontract to the Illinois Department of Transportation’s CPO upon request within 15 
calendar days after execution of the subcontract. 
 
Financial disclosures required pursuant to Sec. 50-35 of the Code must be submitted 
for all applicable subcontractors.  The subcontract shall contain the certifications 
required to be made by subcontractors pursuant to Article 50 of the Code.  This Notice 
to Bidders includes a document incorporating all required subcontractor certifications 
and disclosures for use by the Contractor in compliance with this mandate.  The 
document is entitled State Required Ethical Standards Governing Subcontractors.       
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
-i- 
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STATE ETHICAL STANDARDS 
GOVERNING SUBCONTRACTORS 

 
 

Article 50 of the Code establishes the duty of all State CPOs, SPOs, and their designees to maximize the value of the expenditure of public moneys 
in procuring goods, services, and contracts for the State of Illinois and to act in a manner that maintains the integrity and public trust of State 
government.  In discharging this duty, they are charged by law to use all available information, reasonable efforts, and reasonable actions to 
protect, safeguard, and maintain the procurement process of the State of Illinois.   
 
The certifications hereinafter made by the subcontractor are each a material representation of fact upon which reliance is placed should the 
Department approve the subcontractor.  The CPO may terminate or void the contract approval if it is later determined that the bidder or 
subcontractor rendered a false or erroneous certification.  If a false certification is made by a subcontractor the contractor’s submitted bid and the 
executed contract may not be declared void unless the contractor refuses to terminate the subcontract upon the State’s request after a finding that 
the subcontractor’s certification was false. 
 
Section 50-2 of the Code provides that every person that has entered into a multi-year contract and every subcontractor with a multi-year 
subcontract shall certify, by July 1 of each fiscal year covered by the contract after the initial fiscal year, to the responsible CPO whether it 
continues to satisfy the requirements of Article 50 pertaining to the eligibility for a contract award.  If a contractor or subcontractor is not able to 
truthfully certify that it continues to meet all requirements, it shall provide with its certification a detailed explanation of the circumstances leading to 
the change in certification status.  A contractor or subcontractor that makes a false statement material to any given certification required under 
Article 50 is, in addition to any other penalties or consequences prescribed by law, subject to liability under the Whistleblower Reward and 
Protection Act for submission of a false claim. 
 
 
A.  Bribery 

 
Section 50-5.  Bribery. 
 
(a) Prohibition.  No person or business shall be awarded a contract or subcontract under this Code who: 
 

(1) has been convicted under the laws of Illinois or any other state of bribery or attempting to bribe an officer or employee of the State of 
Illinois or any other state in that officer’s or employee’s official capacity; or  
 
(2) has made an admission of guilt of that conduct that is a matter of record but has not been prosecuted for that conduct. 

 
(b) Businesses.  No business shall be barred from contracting with any unit of State or local government, or subcontracting under such a 
contract, as a result of a conviction under this Section of any employee or agent of the business if the employee or agent is no longer 
employed by the business and: 

 
(1)  the business has been finally adjudicated not guilty; or  
 
(2)  the business demonstrates to the governmental entity with which it seeks to contract, or which is signatory to the contract to which 
the subcontract relates, and that entity finds that the commission of the offense was not authorized, requested, commanded, or 
performed by a director, officer, or high managerial agent on behalf of the business as provided in paragraph (2) of subsection (a) of 
Section 5-4 of the Criminal Code of 2012. 
 

(c) Conduct on behalf of business.  For purposes of this Section, when an official, agent, or employee of a business committed the bribery or 
attempted bribery on behalf of the business and in accordance with the direction or authorization of a responsible official of the business, the 
business shall be chargeable with the conduct. 
 
(d) Certification.  Every bid submitted to and contract executed by the State, and every subcontract subject to Section 20-120 of the Code shall 
contain a certification by the contractor or the subcontractor, respectively, that the contractor or subcontractor is not barred from being 
awarded a contract or subcontract under this Section and acknowledges that the CPO may declare the related contract void if any 
certifications required by this Section are false.  A contractor who makes a false statement, material to the certification, commits a Class 3 
felony. 
 
The contractor or subcontractor certifies that it is not barred from being awarded a contract under Section 50-5. 
 

 
B.  Felons 
 

Section 50-10.  Felons.   
 
(a) Unless otherwise provided, no person or business convicted of a felony shall do business with the State of Illinois or any State agency, or 
enter into a subcontract, from the date of conviction until 5 years after the date of completion of the sentence for that felony, unless no person 
held responsible by a prosecutorial office for the facts upon which the conviction was based continues to have any involvement with the 
business. 
 
(b) Certification.  Every bid submitted to and contract executed by the State and every subcontract subject to Section 20-120 of the Code shall 
contain a certification by the bidder or contractor or subcontractor, respectively, that the bidder, contractor, or subcontractor is not barred from 
being awarded a contract or subcontract under this Section and acknowledges that the CPO may declare the related contract void if any of the 
certifications required by this Section are false. 

 
-ii- 
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C.  Debt Delinquency 

 
Section 50-11 and 50-12. Debt Delinquency. 
 
The contractor or bidder or subcontractor, respectively, certifies that it, or any affiliate, is not barred from being awarded a contract or 
subcontract under the Code.  Section 50-11 prohibits a person from entering into a contract with a State agency, or entering into a 
subcontract, if it knows or should know that it, or any affiliate, is delinquent in the payment of any debt to the State as defined by the Debt 
Collection Board.  Section 50-12 prohibits a person from entering into a contract with a State agency, or entering into a subcontract, if it, or any 
affiliate, has failed to collect and remit Illinois Use Tax on all sales of tangible personal property into the State of Illinois in accordance with the 
provisions of the Illinois Use Tax Act. The bidder or contractor or subcontractor, respectively, further acknowledges that the CPO may declare 
the related contract void if this certification is false or if the bidder, contractor, or subcontractor, or any affiliate, is determined to be delinquent 
in the payment of any debt to the State during the term of the contract. 

 
D.  Prohibited Bidders, Contractors and Subcontractors 

 
Section 50-10.5 and 50-60(c).  Prohibited bidders, contractors and subcontractors. 
 
The bidder or contractor or subcontractor, respectively, certifies in accordance with 30 ILCS 500/50-10.5 that no officer, director, partner or 
other managerial agent of the contracting business has been convicted of a felony under the Sarbanes-Oxley Act of 2002 or a Class 3 or 
Class 2 felony under the Illinois Securities Law of 1953 or if in violation of Subsection (c) for a period of five years from the date of conviction.  
Every bid submitted to and contract executed by the State and every subcontract subject to Section 20-120 of the Code shall contain a 
certification by the bidder, contractor, or subcontractor, respectively, that the bidder, contractor, or subcontractor is not barred from being 
awarded a contract or subcontract under this Section and acknowledges that the CPO shall declare the related contract void if any of the 
certifications completed pursuant to this Section are false. 
 

 
E.  Section 42 of the Environmental Protection Act 

 
The bidder or contractor or subcontractor, respectively, certifies in accordance with 30 ILCS 500/50-14 that the bidder, contractor, or 
subcontractor, is not barred from being awarded a contract or entering into a subcontract under this Section which prohibits the bidding on or 
entering into contracts with the State of Illinois or a State agency, or entering into any subcontract, that is subject to the Code by a person or 
business found by a court or the Pollution Control Board to have committed a willful or knowing violation of Section 42 of the Environmental 
Protection Act for a period of five years from the date of the order.  The bidder or contractor or subcontractor, respectively, acknowledges that 
the CPO may declare the contract void if this certification is false.  

 
 
 
 
 
 
 
 

The undersigned, on behalf of the subcontracting company, has read and  
understands the above certifications and makes the certifications as required by law. 

 
     

 Name of Subcontracting Company 

 
 
 

   

 Authorized Officer           Date 

 
 
 
 
 

-iii- 
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SUBCONTRACTOR DISCLOSURES 
 

I.  DISCLOSURES 
 

A.  The disclosures hereinafter made by the subcontractor are each a material representation of fact upon which reliance is placed.  The subcontractor 
further certifies that the Department has received the disclosure forms for each subcontract.   

 
 The CPO may void the bid, contract, or subcontract, respectively, if it is later determined that the bidder or subcontractor rendered a false or 

erroneous disclosure.  A contractor or subcontractor may be scuspended or debarred for violations of the Code.  Furthermore, the CPO may void the 
contract. 

 
B.  Financial Interests and Conflicts of Interest 

 
1.  Section 50-35 of the Code provides that all subcontracts with a total value of $50,000 or more, from subcontractors identified in Section 20-120 
of the Code, shall be accompanied by disclosure of the financial interests of the subcontractor.  This disclosed information for the subcontractor, will 
be maintained as public information subject to release by request pursuant to the Freedom of Information Act, filed with the Procurement Policy 
Board, and shall be incorporated as a material term of the Prime Contractor’s contract.  Furthermore, pursuant to this Section, the Procurement 
Policy Board may recommend to allow or void a contract or subcontract based on a potential conflict of interest. 
 
The financial interests to be disclosed shall include ownership or distributive income share that is in excess of 5%, or an amount greater than 60% 
of the annual salary of the Governor, of the subcontracting entity or its parent entity, whichever is less, unless the subcontractor is a publicly traded 
entity subject to Federal 10K reporting, in which case it may submit its 10K disclosure in place of the prescribed disclosure.  If a subcontractor is a 
privately held entity that is exempt from Federal 10K reporting, but has more than 100 shareholders, it may submit the information that Federal 10K 
companies are required to report, and list the names of any individual or entity holding any ownership share that is in excess of 5%.  The disclosure 
shall include the names, addresses, and dollar or proportionate share of ownership of each individual making the disclosure, their instrument of 
ownership or beneficial relationship, and notice of any potential conflict of interest resulting from the current ownership or beneficial interest of each 
individual making the disclosure having any of the relationships identified in Section 50-35 and on the disclosure form. 
The current annual salary of the Governor is $177,412.00. 

 
In addition, all disclosures shall indicate any other current or pending contracts, subcontracts, proposals, leases, or other ongoing procurement 
relationships the subcontracting entity has with any other unit of state government and shall clearly identify the unit and the contract, subcontract, 
proposal, lease, or other relationship. 

 
2.  Disclosure Forms.  Disclosure Form A is attached for use concerning the individuals meeting the above ownership or distributive share 
requirements.  A separate Disclosure Form A must be submitted with the bid for each individual meeting the above requirements.  In addition, a 
second form (Disclosure Form B) provides for the disclosure of current or pending procurement relationships with other (non-IDOT) state agencies 
and a total ownership certification.  

 
C. Disclosure Form Instructions 
 

Form A Instructions for Financial Information & Potential Conflicts of Interest 
 
If the subcontractor is a publicly traded entity subject to Federal 10K reporting, the 10K Report may be submitted to meet the requirements of Form 
A.  If a subcontractor is a privately held entity that is exempt from Federal 10K reporting, but has more than 100 shareholders, it may submit the 
information that Federal 10K companies are required to report, and list the names of any individual or entity holding any ownership share that is in 
excess of 5%.  If a subcontractor is not subject to Federal 10K reporting, the subcontractor must determine if any individuals are required by law to 
complete a financial disclosure form.  To do this, the subcontractor should answer each of the following questions.  A “YES” answer indicates Form 
A must be completed.  If the answer to each of the following questions is “NO”, then the NOT APPLICABLE STATEMENT on the second page of 
Form A must be signed and dated by an individual that is authorized to execute contracts for the subcontracting company.  Note:  These questions 
are for assistance only and are not required to be completed. 
 

 1. Does anyone in your organization have a direct or beneficial ownership share of greater than 5% of the bidding entity or parent  
  entity?  YES        NO       
 2. Does anyone in your organization have a direct or beneficial ownership share of less than 5%, but which has a value greater 
  than 60% of the annual salary of the Governor?  YES       NO      
 3. Does anyone in your organization receive more than 60% of the annual salary of the Governor of the subcontracting entity’s or parent 

entity’s distributive income?  YES         NO __ 

  (Note: Distributive income is, for these purposes, any type of distribution of profits.  An annual salary is not distributive  
  income.)   

 4. Does anyone in your organization receive greater than 5% of the subcontracting entity’s or parent entity’s total distributive income, 
  but which is less than 60% of the annual salary of the Governor?  YES         NO __ 

(Note:  Only one set of forms needs to be completed per individual per subcontract even if a specific individual would require a yes 
answer to more than one question.) 

 
A “YES” answer to any of these questions requires the completion of Form A.  The subcontractor must determine each individual in the 
subcontracting entity or the subcontracting entity’s parent company that would cause the questions to be answered “Yes”.  Each form must be 
signed and dated by an individual that is authorized to execute contracts for your organization.  The individual signing can be, but does not have to 
be, the individual for which the form is being completed.  The subcontractor is responsible for the accuracy of any information provided. 
 
If the answer to each of the above questions is “NO”, then the NOT APPLICABLE STATEMENT on page 2 of Form A must be signed and dated by 
an individual that is authorized to execute contracts for your company. 

-a-  



 

RETURN WITH SUBCONTRACT 
 
Form B: Instructions for Identifying Other Contracts & Procurement Related Information    
 
Disclosure Form B must be completed for each subcontract submitted by the subcontracting entity.  Note:  Checking the NOT APPLICABLE 
STATEMENT on Form A does not allow the subcontractor to ignore Form B.  Form B must be completed, checked, and dated or the subcontract 
will not be approved. 
 
The Subcontractor shall identify, by checking Yes or No on Form B, whether it has any pending contracts, subcontracts, leases, bids, proposals, or 
other ongoing procurement relationship with any other (non-IDOT) State of Illinois agency.  If “No” is checked, the subcontractor only needs to 
complete the check box on the bottom of Form B.  If “Yes” is checked, the subcontractor must list all non-IDOT State of Illinois agency pending 
contracts, subcontracts, leases, bids, proposals, and other ongoing procurement relationships.  These items may be listed on Form B or on an 
attached sheet(s).  Contracts with cities, counties, villages, etc. are not considered State of Illinois agency contracts and are not to be included.  
Contracts or subcontracts with other State of Illinois agencies such as the Department of Natural Resources or the Capital Development Board 
must be included.    
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ILLINOIS DEPARTMENT 
OF TRANSPORTATION 

Form A 
Subcontractor: Financial  

Information & Potential Conflicts  
of Interest Disclosure 

 
Subcontractor Name 
      
Legal Address 
      
City, State, Zip 
      
Telephone Number 
      

Email Address Fax Number (if available) 
      

 

Disclosure of the information contained in this Form is required by Section 50-35 of the Code (30 ILCS 500).  
Subcontractors desiring to enter into a subcontract of a State of Illinois contract must disclose the financial 
information and potential conflict of interest information as specified in this Disclosure Form.  This information 
shall become part of the publicly available contract file.  This Form A must be completed for subcontracts with a 
total value of $50,000 or more, from subcontractors identified in Section 20-120 of the Code, and for all open-
ended contracts.  A publicly traded company may submit a 10K disclosure (or equivalent if applicable) in 
satisfaction of the requirements set forth in Form A.  See Disclosure Form Instructions. 

The current annual salary of the Governor is $177,412.00. 
 

DISCLOSURE  OF   FINANCIAL  INFORMATION 
 

1.  Disclosure of Financial Information.  The individual named below has an interest in the SUBCONTRACTOR (or 
its parent) in terms of ownership or distributive income share in excess of 5%, or an interest which has a value of 
more than 60% of the annual salary of the Governor.  (Make copies of this form as necessary and attach a 
separate Disclosure Form A for each individual meeting these requirements) 

 
FOR INDIVIDUAL (type or print information) 
  

NAME: 
 
      

  
ADDRESS 

 
      

   
      

 Type of ownership/distributable income share: 
 

 stock        sole proprietorship        Partnership       other:  (explain on separate sheet): 

 % or $ value of ownership/distributable income share:       
 

 
2.  Disclosure of Potential Conflicts of Interest.  Check “Yes” or “No” to indicate which, if any, of the following 
potential conflict of interest relationships apply.  If the answer to any question is “Yes”, please attach additional 
pages and describe. 

 
 (a) State employment, currently or in the previous 3 years, including contractual employment of services. 
           Yes       No __ 
      If your answer is yes, please answer each of the following questions. 
 

1.  Are you currently an officer or employee of either the Capitol Development Board or the Illinois State 
Toll Highway Authority?       Yes       No __ 

 
  2.  Are you currently  appointed to  or employed by  any agency of the  State of Illinois?  If you  are 
       currently appointed to or employed by any agency of the State of Illinois, and your annual salary 
       exceeds 60% of the annual salary of the Governor, provide the name the State 
       agency for which you are employed and your annual salary. ____________________________ 
       ____________________________________________________________________________  

-c-  



 

RETURN WITH SUBCONTRACT 
 

  3.  If you are currently appointed to or employed by any agency of the State of Illinois, and your annual 
       salary exceeds 60% of the annual salary of the Governor, are you entitled to receive 
       (i)  more  than 7 1/2% of  the total distributable  income  of your  firm,  partnership,  association  or 
       corporation, or (ii) an amount in excess of 100% of the annual salary of the Governor?  

Yes      No __ 
 
  4.  If you are currently appointed to or employed by any agency of the State of Illinois, and your annual 
       salary exceeds 60% of the annual salary of the Governor, are you and your spouse 

     or minor children  entitled to receive  (i)  more than 15 %  in the aggregate of  the total distributable   
     income of your  firm, partnership, association or corporation, or (ii) an amount in excess of two times 
     the salary of the Governor?       Yes       No __ 

__________________________________________________________________________________________  
(b)  State employment of  spouse, father, mother, son, or daughter,  including contractual employment services 
       in the previous 2 years. 

           Yes       No __ 
         If your answer is yes, please answer each of the following questions. 

 
  1.  Is your spouse or any minor children currently an officer or employee of  the Capitol Development 

     Board or the Illinois State Toll Highway Authority?   Yes       No __ 
 
  2.  Is your spouse or any minor children currently appointed to or employed by any agency of the State 

     of  Illinois?   If  your  spouse  or  minor  children  is/are  currently  appointed to  or employed  by any 
    agency  of  the  State  of  Illinois,  and  his/her  annual  salary  exceeds  60% of the  

annual salary of the Governor, provide the  name of your spouse and/or minor children, the name 
     of the State agency for which he/she is employed and his/her annual salary. __________________ 
     _______________________________________________________________________________ 
 
3.  If your spouse or any minor children is/are currently appointed  to or employed by any agency of the  
     State of Illinois, and his/her annual salary exceeds 60% of the annual salary of the Governor, 
     are you entitled to receive (i) more than 71/2% of the total distributable income of your 
     firm,  partnership,  association  or  corporation,  or  (ii)  an amount  in  excess  of of 100% of the 

annual salary of the Governor?      Yes       No __ 
 
  4.  If your spouse  or any minor children are currently  appointed to or employed  by any agency of  the 

    State of Illinois, and his/her annual salary exceeds 60% of the annual salary of the Governor,  
    are you and  your spouse  or minor  children  entitled to receive  (i) more  than 15 %  in the  
    aggregate of  the total distributable income of your  firm,  partnership,  association or corporation, or 
    (ii) an amount in excess of two times the salary of the Governor?       

 Yes       No __ 
 ________________________________________________________________________________________ 

(c)  Elective status; the holding of elective office of the State of Illinois, the government of the United States, any 
              unit of local government authorized by the Constitution of the State of  Illinois or the statutes of  the State  of 
              Illinois currently or in the previous 3 years.     Yes       No __ 

_________________________________________________________________________________________ 
(d)  Relationship to anyone holding elective office currently or in the previous 2 years; spouse, father, mother,  

              son, or daughter.        Yes       No __ 
_________________________________________________________________________________________ 
(e)  Appointive office; the holding of any appointive government office of the State of Illinois, the United States of 
      America, or any unit of local government authorized by the Constitution of  the State of Illinois or the statutes 

              of the State of Illinois,  which office entitles the holder to compensation in excess of the expenses incurred in 
              the discharge of that office currently or in the previous 3 years.  Yes       No __ 
  _______________________________________________________________________________________ 

(f)  Relationship to anyone holding appointive office currently or in the previous 2 years; spouse, father, mother, 
             son, or daughter.        Yes       No __ 
 ________________________________________________________________________________________ 
        (g)  Employment, currently or in the previous 3 years, as or by any registered lobbyist of the State government. 
           Yes       No __ 
 ________________________________________________________________________________________ 

 
-d- 
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 (h)  Relationship to anyone who is or was a registered lobbyist in the previous 2 years; spouse, father, mother, 
             son, or daughter.        Yes       No __ 
 ________________________________________________________________________________________ 
       (i)  Compensated employment,  currently or  in the previous 3 years,  by any  registered  election  or  reelection 
      committee  registered with  the Secretary of State or any county clerk of the State of Illinois, or any political 
             action committee registered with either the Secretary of State or the Federal Board of Elections. 
           Yes       No __ 
 ________________________________________________________________________________________ 
 (j)  Relationship to anyone; spouse, father, mother, son, or daughter; who was a compensated employee in the 

     last 2 years by any registered election or re-election committee registered with the Secretary of State or any 
     county clerk of the State of Illinois,  or any political action  committee registered with either the Secretary of 
     State or the Federal Board of Elections. 

           Yes       No __ 
 ________________________________________________________________________________________ 

 
3 Communication Disclosure. 

 
Disclose the name and address of each lobbyist and other agent of the bidder or offeror who is not identified in 
Section 2 of this form, who is has communicated, is communicating, or may communicate with any State officer or 
employee concerning the bid or offer.  This disclosure is a continuing obligation and must be promptly 
supplemented for accuracy throughout the process and throughout the term of the contract.  If no person is 
identified, enter “None” on the line below: 

 
Name and address of person(s):            
                            
             
              
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

-e-
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4.  Suspension or Debarment Disclosure.  For each of the persons identified under Sections 2 and 3 of this 
form, disclose whether any of the following has occurred within the previous 10 years:  suspension or debarment 
from contracting with any governmental entity; professional licensure discipline; bankruptcies; adverse civil 
judgments and administrative findings; and criminal felony convictions.  This disclosure is a continuing obligation 
and must be promptly supplemented for accuracy throughout the procurement process and term of the contract.  
If no person is identified, enter “None” on the line below: 
 
 

 
Name of person(s):             
 
Nature of disclosure:                           
             
             
      
 

 
 

APPLICABLE STATEMENT 
This Disclosure Form A is submitted on behalf of the INDIVIDUAL named on previous page.  Under 
penalty of perjury, I certify the contents of this disclosure to be true and accurate to the best of my 
knowledge. 

 

Completed by:                

 Signature of Individual or Authorized Officer           Date 

 
NOT APPLICABLE STATEMENT 

Under penalty of perjury, I have determined that no individuals associated with this organization meet 
the criteria that would require the completion of this Form A. 
 
This Disclosure Form A is submitted on behalf of the SUBCONTRACTOR listed on the previous page. 

 

               

 Signature of Authorized Officer           Date 
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ILLINOIS DEPARTMENT 
OF TRANSPORTATION 

Form B 
Subcontractor:  Other Contracts & 

Financial Related Information 
Disclosure 

  
Subcontractor Name 
      
Legal Address 
      
City, State, Zip 
      
Telephone Number 
      

Email Address Fax Number (if available) 
      

 

Disclosure of the information contained in this Form is required by Section 50-35 of the Code (30 ILCS 500).  This 
information shall become part of the publicly available contract file.  This Form B must be completed for subcontracts with 
a total value of $50,000 or more, from subcontractors identified in Section 20-120 of the Code, and for all open-ended 
contracts. 
  

DISCLOSURE OF OTHER CONTRACTS, SUBCONTRACTS, AND PROCUREMENT RELATED INFORMATION 
 

1.  Identifying Other Contracts & Procurement Related Information. The SUBCONTRACTOR shall identify whether it has 
any pending contracts, subcontracts, including leases, bids, proposals, or other ongoing procurement relationship with 
any other State of Illinois agency:   Yes       No __ 
If “No” is checked, the subcontractor only needs to complete the signature box on this page. 
 
2.  If “Yes” is checked. Identify each such relationship by showing State of Illinois agency name and other descriptive 
information such as bid or project number (attach additional pages as necessary).  SEE DISCLOSURE FORM 
INSTRUCTIONS: 

 
 
 
 
 

THE FOLLOWING STATEMENT MUST BE CHECKED 
 

 

               

 Signature of Authorized Officer          Date 

   

 
 
 

OWNERSHIP CERTIFICATION 
 

 

Please certify that the following statement is true if the individuals for all submitted Form A disclosures do not total 100% 
of ownership 

Any remaining ownership interest is held by individuals receiving less than $106,447.20 of the bidding entity’s or 
parent entity’s distributive income or holding less than a 5% ownership interest. 

 

  Yes  No  N/A (Form A disclosure(s) established 100% ownership) 
 
 
 
 
 

-g-  



 

 

 

NOTICE TO BIDDERS 

 
 

1. TIME AND PLACE OF OPENING BIDS.   Sealed proposals for the improvement described herein will be 
received by the Department of Transportation.  Electronic bids are to be submitted to the electronic bidding 
system (iCX-Integrated Contractors Exchange).  Paper-based bids are to be submitted to the Chief 
Procurement Officer for the Department of Transportation in care of the Chief Contracts Official at the 
Harry R. Hanley Building, 2300 South Dirksen Parkway, in Springfield, Illinois until 10:00 a.mJune 16, 
2017.  All bids will be gathered, sorted, publicly opened and read in the auditorium at the Department of 
Transportation’s Harry R. Hanley Building shortly after 10:00 a.m. 

 
2. DESCRIPTION OF WORK.  The proposed improvement is identified and advertised for bids in the 

Invitation for Bids as: 
 
   Contract No. 62C92 
   COOK County 
   Section 2016-040T 
   Project ACNHPP-0094(407) 
   Route FAI 290 
   District 1 Construction Funds 

 
 This project consists of the installation of a cured-in-place sewer lining of three inverted siphon 
combined sewer pipes that run north-south along Peoria Street under I-290. 
 
3. INSTRUCTIONS TO BIDDERS.  (a)  This Notice, the invitation for bids, proposal and letter of award shall, 

together with all other documents in accordance with Article 101.09 of the Standard Specifications for Road 
and Bridge Construction, become part of the contract.  Bidders are cautioned to read and examine carefully 
all documents, to make all required inspections, and to inquire or seek explanation of the same prior to 
submission of a bid. 

 

(b) State law, and, if the work is to be paid wholly or in part with Federal-aid funds, Federal law requires the 
bidder to make various certifications as a part of the proposal and contract.  By execution and 
submission of the proposal, the bidder makes the certification contained therein.  A false or fraudulent 
certification shall, in addition to all other remedies provided by law, be a breach of contract and may 
result in termination of the contract. 

 

4. AWARD CRITERIA AND REJECTION OF BIDS.  This contract will be awarded to the lowest responsive 
and responsible bidder considering conformity with the terms and conditions established by the 
Department in the rules, Invitation for Bids and contract documents.  The issuance of plans and proposal 
forms for bidding based upon a prequalification rating shall not be the sole determinant of responsibility.  
The Department reserves the right to determine responsibility at the time of award, to reject any or all 
proposals, to readvertise the proposed improvement, and to waive technicalities. 

 
 
 

       By Order of the 
       Illinois Department of Transportation 
 

       Randall S. Blankenhorn,  
 Secretary 
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RECURRING SPECIAL PROVISIONS 
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STATE OF ILLINOIS 

___________________________ 

SPECIAL PROVISIONS 

 
The following Special Provisions supplement the “Standard Specifications for Road and Bridge 
Construction" adopted April 1, 2016, the latest edition of the "Manual of Uniform Traffic Control 
Devices for Streets and Highways, the "Manual of Test Procedures for Materials" in effect on 
the date of invitation for bids, and the Supplemental Specifications and Recurring Special 
Provisions indicated on the Check Sheets included herein which apply to and govern the 
construction of FAI Route 290(I-290), Project ACNHPP-0094(407), Section 2016-040T, Cook 
County, Contract No. 62C92 and in case of conflict with any part or parts of said specifications, 
the said special provisions shall take precedence and shall govern. 
 
 
LOCATION OF PROJECT 
 
The project is located along Peoria Street under FAI Route 290 between just north of Harrison 
Street and just south of Van Buren Street.  The gross and net length of the project is 370.20 
Feet (0.070 Miles). 
 
 
DESCRIPTION OF PROJECT 
 
The work consists of the installation of a cured-in-place sewer lining of three inverted siphon 
combined sewer pipes that run North-South along Peoria Street under FAI Route 290.  
 
Work includes sewer cleaning and lining, junction box reconstruction, earthwork, temporary soil 
retention system, landscape restoration, and all incidental and collateral work necessary to 
complete the improvements as shown on the Plans and as described herein. 
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CONTRACTOR COOPERATION 
 
The Contractor’s attention is directed to the fact that other separate contracts may be under 
construction during the duration of this Contract.  Adjacent contracts may consist of, but are not 
limited to projects near: 
 

Contract 60W30 – Taylor Street Bridge Reconstruction (Circle Interchange) 

Contract 60W28 – NW Flyover Ramp (Circle Interchange) 

Contract 60X61 – WB I-290 Auxiliary Lanes (Circle Interchange) 

Contract 60X62 – Peoria St. Aesthetics (Circle Interchange) 

Contract 60X77 – Westbound I-290 Roadway Reconstruction Congress Pkwy to Racine (Jane 
Byrne Interchange) 

Contract 60X78 – Bridge Westbound (East Of Des Plaines) & I-290 Westbound Bridge Over I-
90/94 (Jane Byrne Interchange) 

Contract 62A74 – Water Main Relocation and Retaining Wall at UIC (Jane Byrne Interchange) 

Contract 60X99 – Van Buren Street Bridge Reconstruction (Jane Byrne Interchange) 

Contract 62B76 – Ramp NE Reconstruction (Jane Byrne Interchange) 

Contract 60X75 – Congress Parkway Bridge Eastbound & I-290 Eastbound Bridge over I-90/94 
(Jane Byrne Interchange) 

Contract 60X76 – Eastbound I-290 Roadway Reconstruction Loomis St. to I-90/94 (Jane Byrne 
Interchange) 

University of Illinois – Chicago Projects In and Around the Building Housing the College of 
Urban Planning and Public Affairs (412 S. Peoria St) 

And others. 

 
The Contractor will be governed by Article 105.08 of the Standard Specifications. 
 
The Contractor will be required to attend a weekly coordination meeting at a time and location to 
be determined by the Department. 
 
The Contractor will coordinate proposed project start dates and sequence of construction with 
the Engineer and other Contractors to present an effective and timely schedule for successful 
completion of the project. 
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ADDITIONAL INSURED 
 
Add the following paragraph at the end of Article 107.27 – Insurance, of the Standard 
Specifications for Road and Bridge Construction dated April 1, 2016: 
 
The contractor shall name The Board of Trustees of the University of Illinois, its elected and 
appointed trustees, officers and officials, employees, agents, successors, and assignees as 
additional insured in the contractor’s comprehensive general liability insurance and all risk 
property insurance policies. 
 
The contractor and the Engineer shall mail, by certified mail, an executed copy of the Certificate 
of Insurance to the University of Illinois at Chicago (UIC) prior to the start of construction on this 
project noted above. The address will be provided by the Engineer. 
 
All costs related to this requirement will be paid for under Article 109.04 – Payment for Extra 
Work. 
 
 
SUBMITTALS 
 
There are elements of construction that may require long lead times between order and delivery 
to the project site for installation. The Contractor must prioritize timely submittals of shop 
drawings to minimize any delays in project execution.  
 
The Contractor shall provide notice to the Engineer concerning shop drawing submittal 
schedules and when shop drawing submittal deadlines may be delayed. 
 
 
COMPLETION DATE PLUS WORKING DAYS 
 
Revise Article 108.05 (b) of the Standard Specifications as follows:  
 

"When a completion date is specified, the Contractor shall complete all contract items and 
safely open all roadways to traffic and walkways to pedestrians by 11:59 PM on 
September 30, 2018. 
 
The interim completion date for all work shall be December 31, 2017 except for landscape 
items which shall include planting, plant care, establishment work and replacement 
plantings, if necessary.  This interim completion date shall include, but not be limited to: 
earthwork, structural work, cured-in-place pipe liner, grading, topsoil placement and 
irrigation system repairs and operation. 
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The Contractor will be allowed to complete all clean-up work, planting, plant care, 
establishment work, any plant replacements and punch list items within 10 working days 
after the completion date for opening the area to pedestrian traffic. Under extenuating 
circumstances the Engineer may direct that certain items of work, not affecting the safe 
opening of the area, to be completed within the working days allowed for cleanup work 
and punch list items. The Contractor shall be required to properly care for all plants 
including weeding, watering, adjusting of braces, repair of water saucers or other work 
which is necessary to maintain the health and satisfactory appearance of the plantings 
from the date of installation until the end of the establishment period as in the Standard 
Specifications.” 

 
Article 108.09 or the Special Provision for “Failure to Complete the Work on Time”, if included in 
this contract, shall apply to both the completion date and the number of working days. 
 
 
FAILURE TO COMPLETE THE WORK ON TIME 
 
Should the Contractor fail to complete the work on or before the completion date as specified in 
these Special Provisions, or within such extended time as may have been allowed by the 
Department, the Contractor shall be liable to the Department in the amount of $ 1,000 , not as a 
penalty but as liquidated damages, for each calendar day or a portion thereof of overrun in the 
contract time or such extended time as may have been allowed. 
 
In fixing the damages as set out herein, the desire is to establish a certain mode of calculation 
for the work since the Department’s actual loss, in the event of delay, cannot be predetermined, 
would be difficult of ascertainment, and a matter of argument and unprofitable litigation.  This 
said mode is an equitable rule for measurement of the Department’s actual loss and fairly takes 
into account the loss of use of the roadway if the project is delayed in completion.  The 
Department shall not be required to provide any actual loss in order to recover these liquidated 
damages provided herein, as said damages are very difficult to ascertain.  Furthermore, no 
provision of this clause shall be construed as a penalty, as such is not the intention of the 
parties. 
 
A calendar day is every day shown on the calendar and starts at 12:00 midnight and ends at the 
following 12:00 midnight, twenty-four hours later. 
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MAINTENANCE OF ROADWAYS 
Effective:  September 30, 1985 Revised:  November 1, 1996 
 
 
Beginning on the date that work begins on this project, the Contractor shall assume 
responsibility for normal maintenance of all existing roadways within the limits of the 
improvement.  This normal maintenance shall include all repair work deemed necessary by the 
Engineer, but shall not include snow removal operations.  Traffic control and protection for 
maintenance of roadways will be provided by the Contractor as required by the Engineer. 
 
If items of work have not been provided in the contract, or otherwise specified for payment, such 
items, including the accompanying traffic control and protection required by the Engineer, will be 
paid for in accordance with Article 109.04 of the Standard Specifications. 
 
 
PUBLIC CONVENIENCE AND SAFETY (D-1) 
Effective: May 1, 2012 Revised: July 15, 2012 
 
Add the following to the end of the fourth paragraph of Article 107.09: 
 

“If the holiday is on a Saturday or Sunday, and is legally observed on a Friday or 
Monday, the length of Holiday Period for Monday or Friday shall apply.” 

 
Add the following sentence after the Holiday Period table in the fourth paragraph of Article 
107.09: 
 

“The length of Holiday Period for Thanksgiving shall be from 5:00 AM the Wednesday 
prior to 11:59 PM the Sunday after” 

 
Delete the fifth paragraph of Article 107.09 of the Standard Specifications: 
 

“On weekends, excluding holidays, roadways with Average Daily Traffic of 25,000 or 
greater, all lanes shall be open to traffic from 3:00 P.M. Friday to midnight Sunday 
except where structure construction or major rehabilitation makes it impractical.” 
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LIST OF INCIDENTALS TO THE PAY ITEMS 
 
The Contractor's attention is called to several specific incidental work items as noted on the 
Contract Plans which are in addition to the lists in the Standard Specifications and Special 
Provisions. Listed below is a listing of these items for general information only. The list is not 
intended to be all-inclusive and, therefore, the Contractor is responsible to perform all work 
according to the Plans, Special Provisions and the Standard Specifications 
 
 

Item Description Incidental Work to be Included 

Cured-In-Place Pipe Liner 

 Permits 
 City Water Meter and Water Usage Costs 
 Protection of plaza, seating wall, and site furnishings 
 Dewatering 
 All Energy Sources 

Combined Sewers to be Cleaned, Special 

 Permits 
 City Water Meter and Water Usage Costs 
 Protection of plaza, seating wall, and site furnishings 
 Dewatering 
 All Energy Sources 

Temporary Pumping System 

 Protection of plaza, seating wall, and site furnishings 
 Pedestrian ramps, barricades and signs 
 All Energy Sources 

 
 
STATUS OF UTILITIES (D-1) 
Effective:  June 1, 2016 
 
Utility companies and/or municipal owners located within the construction limits of this project 
have provided the following information in regard to their facilities and the proposed 
improvements.  The tables below contain a description of specific conflicts to be resolved and/or 
facilities which will require some action on the part of the Department’s contractor to proceed 
with work.  Each table entry includes an identification of the action necessary and, if applicable, 
the estimated duration required for the resolution. 

  
UTILITIES TO BE ADJUSTED 
 
There have been no conflicts identified as part of this contract.  
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UTILITIES TO BE WATCHED AND PROTECTED 
 
The areas of concern noted below have been identified as being located in the vicinity of the 
project improvements. The information provided is not a comprehensive list of all remaining 
utilities, but those which have been identified as ones which might require the Department’s 
contractor to take into consideration when making the determination of the means and methods 
that would be required to construct the proposed improvement. 
 

LOCATION TYPE DESCRIPTION OWNER ACTION 

Peoria Street 

Overhead 
Lighting (low 
mounting 
heights) 

Overhead 
pedestrian lighting 
exists along Peoria 
Street near the UIC 
Campus. 

University of 
Illinois at Chicago 

There is no conflict 
with the light poles; 
however, the 
contractor shall take 
caution when 
working adjacent to 
these facilities. 
 
The poles shall be 
protected from 
damage by the 
contractor during 
construction. 

Peoria Street 
Underground 
Conduits 

Underground 
cables and 
conduits run north-
south along Peoria 
Street. 

ComEd 

There is no conflict 
with the conduits; 
however, the 
contractor shall take 
caution when 
working above or 
adjacent to these 
facilities. 
 
The conduits shall 
be protected from 
damage by the 
contractor during 
construction. 

Peoria Street 

Underground 
Conduits and 
Fiber Optic 
Cables 

Underground Fiber 
Optic cables and 
conduits run north-
south along Peoria 
Street. 

AT&T 

There is no conflict 
with the conduits; 
however, the 
contractor shall take 
caution when 
working above or 
adjacent to these 
facilities. 
 
The conduits shall 
be protected from 
damage by the 
contractor during 
construction. 
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LOCATION TYPE DESCRIPTION OWNER ACTION 

Peoria Street 
Underground 
Fiber Optic 
Cables 

Underground Fiber 
Optic cables and 
conduits run north-
south along Peoria 
Street. 

University of 
Illinois at Chicago 

There is no conflict 
with the cables; 
however, the 
contractor shall take 
caution when 
working above or 
adjacent to these 
facilities. 
 
The cables shall be 
protected from 
damage by the 
contractor during 
construction. 

 
The following contact information is what was used during the preparation of the plans as 
provided by the owner of the facility.  
 

Agency/Company 
Responsible to 
Resolve Conflict 

Name of 
contact 

Address  Phone  e-mail address 

ComEd Peter 
Kratzer 

25000 
Governors Hwy. 
University Park, 
IL 
60466 

708-
518-
6209 

Peter.Kratzer@ComEd.com 

AT&T Steve 
Larson; 
Stan 
Plodzien 

AT&T Civic 
Project Eng 
1000 Commerce 
Drive 
Oak Brook, IL 
60523 

847-
528-
7727; 
630-
573-
5453 

sl2971@att.com 
sp3264@att.com 

CDWM (Sewer 
Section) 

Sid 
Osakada 

1000 E Ohio St 
+51, Room 313 
Chicago, IL 
60611 

312-
744-
0344 

sosakada@cityofchicago.org 

University of 
Illinois at Chicago 

John O. 
Lewis 

1140 South 
Paulina Street, 
Room 219, 
Paulina Street 
Building, MC 892 
Chicago, IL 
60612 

312-
996-
6804 

jolewis@uic.edu 
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The above represents the best information available to the Department and is included for the 
convenience of the bidder.  The days required for conflict resolution should be taken into 
account in the bid as this information has also been factored into the timeline identified for the 
project when setting the completion date. The applicable portions of the Standard Specifications 
for Road and Bridge Construction shall apply.   
 
Estimated duration of time provided in the action column for the first conflicts identified will begin 
on the date of the executed contract regardless of the status of the utility relocations.  The 
responsible agencies will be working toward resolving subsequent conflicts in conjunction with 
contractor activities in the number of days noted.  
 
The estimated relocation dates must be part of the progress schedule submitted by the 
contractor.  A utility kickoff meeting will be scheduled between the Department, the 
Department’s contractor and the utility companies.  The Department’s contractor is responsible 
for contacting J.U.L.I.E. prior to any and all excavation work. 
 
 
ADJUSTMENTS AND RECONSTRUCTIONS 
Effective:  March 15, 2011 
 
Revise the first paragraph of Article 602.04 to read: 
 

“602.04  Concrete.  Cast-in-place concrete for structures shall be constructed of Class SI 
concrete according to the applicable portions of Section 503.  Cast-in-place concrete for 
pavement patching around adjustments and reconstructions shall be constructed of Class PP-1 
concrete, unless otherwise noted in the plans, according to the applicable portions of Section 
1020.” 
 
Revise the third, fourth and fifth sentences of the second paragraph of Article 602.11(c) to read: 
 
“Castings shall be set to the finished pavement elevation so that no subsequent adjustment will 
be necessary, and the space around the casting shall be filled with Class PP-1 concrete, unless 
otherwise noted in the plans, to the elevation of the surface of the base course or binder course.  
HMA surface or binder course material shall not be allowed.  The pavement may be opened to 
traffic according to Article 701.17(e)(3)b.” 
 
Revise Article 603.05 to read: 
 

“603.05  Replacement of Existing Flexible Pavement.  After the castings have been 
adjusted, the surrounding space shall be filled with Class PP-1 concrete, unless otherwise noted 
in the plans, to the elevation of the surface of the base course or binder course.  HMA surface 
or binder course material shall not be allowed.  The pavement may be opened to traffic 
according to Article 701.17(e)(3)b.” 
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Revise Article 603.06 to read: 
 

“603.06  Replacement of Existing Rigid Pavement.  After the castings have been 
adjusted, the pavement and HMA that was removed, shall be replaced with Class PP-1 
concrete, unless otherwise noted in the plans, not less than 9 in. (225 mm) thick.  The pavement 
may be opened to traffic according to Article 701.17(e)(3)b. 

 
The surface of the Class PP concrete shall be constructed flush with the adjacent surface.” 
 
Revise the first sentence of Article 603.07 to read: 
 
“603.07  Protection Under Traffic.  After the casting has been adjusted and the Class 
PP concrete has been placed, the work shall be protected by a barricade and two lights 
according to Article 701.17(e)(3)b.” 
 
 
EARTH EXCAVATION (SPECIAL) 
 
Description.  This work shall be performed in accordance with the applicable portions of Section 
202 of the Standard Specifications except as described below.  
 
This work shall include the removal, handling, stockpiling, and replacement of the excavated 
material.  The Contractor shall stockpile the excavated material on-site, at the location as shown 
on the plans or as directed by the Engineer.  The Contractor shall be careful to not damage 
existing improvements or plantings during the stock pile operations.  This item includes the 
placement and compaction of the existing material into the original hole.  The Contractor shall 
protect existing plantings from the stockpile using a method approved by the Engineer.  
Perimeter Erosion Barrier shall be placed around the perimeter of the stockpile and will be paid 
for as PERIMETER EROSION BARRIER.  
 
Method of Measurement.  This work will be measured for payment as described in Article 
202.07 of the Standard Specifications and as described herein. The volume measurement will 
be made from the existing in-place condition, as it existed before the excavation occurred. 
 
Basis of Payment.  This work will be paid for at the contract unit price per cubic yard of EARTH 
EXCAVATION (SPECIAL), which shall include all labor, equipment tools and incidental 
materials necessary excavate, stock pile onsite, and replacement of the excavated material into 
the void above the junction chamber.  
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REMOVAL AND DISPOSAL OF REGULATED SUBSTANCES 
 
This work shall be according to Article 669 of the Standard Specifications and the following:  
 
Qualifications.  The term environmental firm shall mean an environmental firm with at least five 
(5) documented leaking underground storage tank (LUST) cleanups or that is pre-qualified in 
hazardous waste by the Department.  Documentation includes but not limited to verifying 
remediation and special waste operations for sites contaminated with gasoline, diesel, or waste 
oil in accordance with all Federal, State, or local regulatory requirements and shall be provided 
to the Engineer for approval.  The environmental firm selected shall not be a former or current 
consultant or have any ties with any of the properties contained within and/or adjacent to this 
construction project. 
 
General.  This Special Provision will likely require the Contractor to subcontract for the 
execution of certain activities. 
 
All contaminated materials shall be managed as either “uncontaminated soil” or non-special 
waste.  This work shall include monitoring and potential sampling, analytical testing, and 
management of a material contaminated by regulated substances.  The Environmental Firm 
shall continuously monitor all soil excavation for worker protection and soil contamination.  
Phase I Preliminary Engineering information is available through the District’s 
Environmental Studies Unit.  Soil samples or analysis without the approval of the Engineer 
will be at no additional cost to the Department.  The lateral distance is measured from centerline 
and the farthest distance is the offset distance or construction limit whichever is less.   
 
The Contractor shall manage any excavated soils and sediment within the following areas: 
 
Peoria Street and Eastbound I-290 
 Station 3702+15 (CL Peoria Street), RT, all excavation associated with the siphon access 

excavation located at the southeast quadrant of the intersection of Peoria Street and EB I-
290 (Peoria Street, south side of EB I-290, Chicago).  This material meets the criteria of 
Article 669.09(a)(1) and shall be managed in accordance to Article 669.09.  Potential 
contaminants of concern sampling parameters: VOCs, SVOCs and Metals. 

 
 
NON-SPECIAL WASTE CERTIFICATION  
 
The Department or its authorized representative will certify and sign any required transportation 
documentation for non-special waste as the generator of pre-existing non-special waste for this 
project.  
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AIR QUALITY COMPLIANCE 
 
Description. This work includes meeting or exceeding air quality requirements described herein, 
other Special Provision sections and the Standard Specifications.  
 
General. The Contractor shall meet standards established to minimize air quality impacts due to 
construction activities.  The obligations by the Contractor include the following: 
 
Air Quality Plan – Prior to the start of construction activities, the Contractor will be supplied an 
Air Quality Plan developed by the Engineer. The Plan will serve as a guidance document for the 
duration of construction activities.  The Air Quality Plan is intended to identify maximum 
thresholds of dust levels, particulate matter and diesel components in the air in and around the 
project site and will incorporate requirements identified within the Special Provisions. Baseline 
sampling in nearby areas without construction activity will be performed by the IEPA.  Real-time 
monitoring will be conducted at the two locations adjacent to Circle Interchange. If during real-
time monitoring there are exceedances of the screening standards, the Engineer will contact the 
Contractor and activities will cease and corrective actions will be developed. 
 
Dust Control Plan – The Contractor shall comply with the requirements of CONSTRUCTION 
AIR QUALITY – DUST CONTROL in addition to Article 107.36 of the Standard Specifications. 
 
Diesel Emissions – The maximum concentration of Diesel Components (PAHs) in sampled air 
shall not exceed 1 g/m3, which is above the Chicago background level according to the IEPA. 
Following receipt of laboratory data that indicate exceedances of screening standards for diesel 
components as PAHs, IDOT will investigate the activity that was being performed at the time of 
the exceedance. IDOT will document the exceedance in the monthly report. Observations of 
consistent patterns in exceedances and potential corresponding work activities will assist in 
developing measures to manage the activity that caused the exceedance.  Factors that will be 
evaluated include the activity being performed, the equipment being used for the activity, 
weather conditions, and general air quality at the time of the exceedance. 
 
Construction Requirements.  To ensure a prompt response to incidents involving the integrity of 
work zone Air Quality, the Contractor shall provide a telephone number where a responsible 
individual can be contacted on a 24 hour a day basis. 
 
When the Engineer is notified, or determines, that an environmental control deficiency exists, 
he/she will notify the Contractor in writing, and direct the Contractor to correct the deficiency 
within a specified time frame. The specified time frame, which begins upon Contractor 
notification, will be from 1/2 hour to 24 hours long, and is based on the urgency of the situation 
and the nature of the deficiency. The Contractor may appeal the indicated deficiency to the 
Engineer on the grounds that the deficiency was caused by actions by a separate contractor, 
agency or public entity. The Engineer shall be the sole judge of these conditions and any appeal 
by the Contractor. 
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The deficiency may include lack of repair, maintenance or non-compliance with the related 
Articles of the Standard Specifications, the CONSTRUCTION AIR QUALITY – DUST 
CONTROL Special Provision and this Special Provision. 
 
If the Contractor fails to respond within the allotted time frame, the Engineer may take action to 
correct the deficiency, or may cause the correction of the deficiency to be made by others, the 
cost thereof being deducted from monies due or which may become due the Contractor. This 
corrective action will in no way relieve the Contractor of his/her contractual requirements or 
responsibilities, and shall not be grounds for any claim. 
 
If the Contractor accumulates three (3) environmental deficiency deductions for the same 
deficiency, all related Contractor activities will be shut down until the deficiency is corrected. 
Such a shut down will not be grounds for any extension of the completion date, waiver of 
penalties, or be grounds for any claim. 
 
Basis of Payment.  This work will not be paid for separately. All obligations described herein are 
included associated pay items. No extension of the completion date, waiver of penalties or 
claims shall arise from any Contractor activity shut down enacted due to deficiencies described 
herein. 
 
 
CONSTRUCTION AIR QUALITY – DUST CONTROL 
 
Description. This work shall consist of developing and implementing a detailed Dust Control 
Plan (DCP) in accordance with Article 107.36 of the Standard Specifications. Development of a 
DCP is required. All construction activities shall be governed by the DCP. The nature and extent 
of dust generating activities, and specific control techniques appropriate to specific situations 
shall be discussed at the pre-construction meeting, with subsequent development of the DCP to 
include but not be limited to the requirements below. 
 
General Requirements. The Contractor is responsible for the control of dust at all times during 
the duration of the contract, 24 hours per day, 7 days per week, including non-working hours, 
weekends, and holidays. This work shall be considered complete after the completion of all 
permanent erosion control measures required for the contract, and after all temporary and 
permanent seeding is established. 
 
Work on this contract shall be conducted in a manner that will not result in generating excessive 
total nuisance dust conditions or air borne particulate matter (PM2.5). The IEPA will provide the 
Baseline Air Sampling in areas where there is no construction on the Circle Interchange. Two air 
quality monitoring locations have been identified; the UIC Student Recreational Building and 
IDOT Pump Station No. 5. 
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Following the baseline establishment, air quality will be monitored for total nuisance dust and air 
borne particulate matter (PM2.5) as shown in the table below. Real-time monitoring will be 
conducted at the two locations adjacent to Circle Interchange. If during real-time monitoring 
there are exceedances of the screening standards, the Engineer will contact the Contractor and 
activities will cease and corrective actions will be developed. 
 

Air Sample/Screening Standards 
Parameter Concentration Basis 
Total Nuisance 
Dust 335 g/m3 IEPA/IDPH 

PM2.5 35 g/m3 24 hours NAAQS 
Notes: NAAQS = National Ambient Air Quality Standards 

IEPA = Illinois Environmental Protection Agency 
IDPH = Illinois Department of Public Health 

 
The DCP shall describe the plan for the implementation of control measures before, during and 
after conducting any dust generating operation. These controls must be in place on non-working 
days and after working hours, not just while work is being done on the site. The DCP must 
contain information specific to the project site, proposed work, and dust control measures to be 
implemented. A copy of the DCP must be available on the project site at all times. 
 
The DCP must contain, at a minimum, all of the following information: 
 

1.  Name, address and phone number of the person(s) responsible for the dust generating 
operation and for the submittal and implementation of the DCP. 

2.  A drawing specifying the site boundaries of the project with the areas to be disturbed, 
the locations of the nearest public roads, and all planned exit and entrance locations to 
the site from any paved public roadways. 

3.  Control measures to be applied to all actual and potential fugitive dust sources before, 
during and after conducting any dust generating operation, including non-work hours 
and non-work days. 

4.  A contingency plan consisting of at least one contingency measure for each activity 
occurring on the site in case the primary control measure proves inadequate. 

 
The Contractor shall submit two copies of the DCP that outlines in detail the measures to be 
implemented by the Contractor complying with this section, including prevention, cleanup, and 
other measures at least 14 days before beginning any dust generating activity. The Contractor 
shall not begin any dust generating activities until the Engineer approves the DCP in writing. 
 
Materials. 
 

1.  Dust Suppression Agents: Water shall meet the requirements of Section 1002 of the 
Standard Specifications. 

2.  Soil stabilizers shall consist of seed and mulch meeting the requirements of Article 
1081.06 (a) (2) and (3). 

3.  Covers for stockpiles shall be commercially available plastic tarps, or other materials 
approved by the Engineer. 
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Construction Methods.  Water shall be used to provide temporary control of dust on 
entrances/exits to the job site, haul roads and other active work areas. Several applications per 
day may be necessary to control dust depending upon meteorological conditions and work 
activity. The Contractor shall apply water on a routine basis as necessary or as directed by the 
Engineer to control dust. Wet suppression consists of the application of water. Wet suppression 
equipment shall consist of sprinkler pipelines, tanks, tank trucks or other devices approved by 
the Engineer, capable of providing a regulated flow, uniform spray and positive shut off. 
 
Haul truck cargo areas shall be securely covered during the transport of materials on public 
roadways that are prone to cause dust. 
 
Public Roadway Dust Control.  Trackout, including carryout and spillage of material that adheres 
to the exterior surfaces of or are spilled from motor vehicles and/or equipment and subsequently 
fall onto a paved public roadway must be controlled at all times. Clean up of carryout and 
spillage is required immediately if it extends a cumulative distance of 50 feet or more on a 
paved public roadway. If the extent of carryout is less than 50 feet, clean up at the end of the 
day is permissible. Clean up of paved surfaces shall be by wet spray power vacuum street 
sweeper. Dry power sweeping is prohibited. 
 
Control of Earthwork Dust. During batch drop operations (i.e. earthwork with a front-end loader, 
clamshell bucket, or backhoe), the free drop height of excavated or aggregate material shall be 
reduced to minimum heights as necessary to perform the specified task, and to minimize the 
generation of dust. To prevent spills during transport, a minimum of 2 inches of freeboard space 
shall be maintained between the material load and the top of the truck cargo bed rail. A 
maximum drop height of two feet (or minimum height allowed by equipment) will be allowed, or 
to heights as directed by the Engineer. 
 
Control of Dust on Stockpiles and Inactive Work Areas. The Contractor shall use the following 
methods to control dust and wind erosion of stockpiles and inactive areas of disturbed soil: 
 

1.  Water shall be used during active stockpile load-in, load-out, and maintenance 
activities. 

2.  Soil stabilizers (hydraulic or chemical mulch) may be applied to the surface of inactive 
stockpiles and other inactive areas of disturbed soil. Final grading and seeding of 
inactive areas shall occur immediately after construction activity is completed in an 
area and as directed by the Engineer. 

3.  Plastic tarps may be used on small stockpiles, secured with sandbags or an equivalent 
method approved by the Engineer, to prevent the cover from being dislodged by the 
wind. The Contractor shall repair or replace the covers whenever damaged or 
dislodged at no additional cost. 

 
Method of Measurement. Water used as a dust suppression measure shall be measured for 
payment in units of 1000 Gallons of water applied. All measuring devices shall be furnished by 
the Contractor and approved by the Engineer. All other dust control measures will not be 
measured for payment. 
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Basis of Payment. The application of water as a dust suppression agent will be paid for at the 
contract unit price per unit for DUST CONTROL WATERING. 
 
All other dust control measures, along with preparation of the DCP, will not be paid for directly 
but shall be considered as included in the various items involved and no additional 
compensation will be allowed.      
 
 
TRAFFIC CONTROL PLAN 
 
Traffic Control shall be according to the applicable sections of the Standard Specifications, the 
Supplemental Specifications, the "Illinois Manual on Uniform Traffic Control Devices for Streets 
and Highways", any special details and Highway Standards contained in the plans, and the 
Special Provisions contained herein. 
 
Special attention is called to Article 107.09 of the Standard Specifications and the following 
Highway Standards, Details, Quality Standard for Work Zone Traffic Control Devices, Recurring 
Special Provisions and Special Provisions contained herein, relating to traffic control. 
 
The Contractor shall contact the District One Bureau of Traffic at least 72 hours in advance of 
beginning work. 
 
STANDARDS:  701001, 701006, 701400, 701402, 701428, 701446, 701901, 704001 
 
DETAILS:  District Detail TC-10, TC-17 
 
SPECIAL PROVISIONS: 
 

Traffic Control Plan 
Traffic Control and Protection (Expressways) 
Keeping the Expressway Open to Traffic 
Failure to Open Traffic Lanes to Traffic 
Speed Display Trailer (D-1) 
Public Convenience and Safety (D-1)  
Maintenance of Roadways 
 

RECURRING SPECIAL PROVISIONS: 
 

Work Zone Public Information Signs 
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KEEPING THE EXPRESSWAY OPEN TO TRAFFIC 
 
Whenever work is in progress on or adjacent to an expressway, the Contractor shall provide the 
necessary traffic control devices to warn the public and to delineate the work zone as required 
in these Special Provisions, the Standard Specifications, the State Standards and the District 
Freeway details.  All Contractors’ personnel shall be limited to these barricaded work zones and 
shall not cross the expressway. 
 
The Contractor shall request and gain approval from the Illinois Department of Transportation's 
Expressway Traffic Operations Engineer at www.idotlcs.com twenty-four (24) hours in advance 
of all daily lane, ramp and shoulder closures and 7 days in advance of all permanent and 
weekend closures on all Freeways and/or Expressways in District One.  This advance 
notification is calculated based on workweek of Monday through Friday and shall not include 
weekends or Holidays. 
 
LOCATION: I-290: Racine to Halsted (3-Lane Section) 
WEEK NIGHT TYPE OF 

CLOSURE 
ALLOWABLE LANE CLOSURE HOURS 

 
Sunday - Thursday 1-Lane   11:00 PM to   5:00 AM 
 2-Lane 1:00 AM to   5:00 AM 
Friday 1-Lane 11:59 PM (Fri) to   6:00 AM (Sat) 
 2-Lane NOT  ALLOWED 
Saturday 1-Lane 11:59 PM (Sat) to 8:00 AM (Sun) 
 2-Lane 1:00 AM (Sun) to   7:00 AM (Sun) 

NOTE:  The above allowable hours for lane closures shall apply when the number of traffic 
lanes is reduced. 
 
In addition to the hours noted above, temporary shoulder and non-system interchange partial 
ramp closures are allowed weekdays between 9:00 A.M. and 3:00 P.M. and between 7:00 P.M. 
and 5:00 A.M. 
 
Narrow Lanes and permanent shoulder closures will not be allowed between Dec. 1st and April 
1st. 
 
Full Expressway Closures will only be permitted for a maximum of 15 minutes at a time during 
the low traffic volume hours of 1:00 A.M. to 5:00 A.M. Monday thru Friday and from 1:00 A.M. to 
7:00 A.M. on Sunday.  During Full Expressway Closures, the Contractor will be required to close 
off all lanes except one, using Freeway Standard Closures.  Police forces should be notified and 
requested to close off the remaining lane at which time the work item may be removed or set in 
place.  The District One Expressway Traffic Control Supervisor (847-705-4151) shall be notified 
at least 3 working days (weekends and holidays DO NOT count into this 72 hours notification) in 
advance of the proposed road closure and will coordinate the closure operations with police 
forces.  Liquidated Damages as specified in the Failure to Open Traffic Lanes to Traffic for One 
lane or ramp blocked shall be assessed to the Contract for every 15 minutes beyond the initial 
15 minutes all lanes are blocked. 
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All stage changes requiring the stopping and/or the pacing of traffic shall take place during the 
allowable hours for Full Expressway Closures and shall be approved by the Department. The 
Contractor shall notify the District One Expressway Traffic Control Supervisor at least 3 working 
days (weekends and holidays DO NOT count into this 72 hours notification) in advance of any 
proposed stage change.  
 
A Maintenance of Traffic Plan shall be submitted to the District One Expressway Traffic Control 
Supervisor 14 days in advance of any stages changes or full expressway closures.  The 
Maintenance of Traffic Plan shall include, but not be limited to: lane and ramp closures, existing 
geometrics, and equipment and material location. 
 
All daily lane closures shall be removed during adverse weather conditions such as rain, snow, 
and/or fog and as determined by the Engineer. Also, the contractor shall promptly remove their 
lane closures when Maintenance forces are out for snow and ice removal.  
 
Additional lane closure hour restrictions may have to be imposed to facilitate the flow of traffic to 
and from major sporting events and/or other events. 
 
All lane closure signs shall not be erected any earlier than one-half (1/2) hour before the starting 
hours listed above.  Also, these signs should be taken down within one-half (1/2) hour after the 
closure is removed. 
 
The Contractor will be required to cooperate with all other contractors when erecting lane 
closures on the expressway.  All lane closures (includes the taper lengths) without a three (3) 
mile gap between each other, in one direction of the expressway, shall be on the same side of 
the pavement.  Lane closures on the same side of the pavement with a one (1) mile or less gap 
between the end of one work zone and the start of taper of next work zone should be 
connected.  The maximum length of any lane closure on the project and combined with any 
adjacent projects shall be three (3) miles.  Gaps between successive permanent lane closures 
shall be no less than two (2) miles in length. 
 
Private vehicles shall not be parked in the work zone.  Contractor's equipment and/or vehicles 
shall not be parked on the shoulders or in the median during non-working hours.  The parking of 
equipment and/or vehicles on State right-of-way will only be permitted at the locations approved 
by the Engineer. 
 
Check barricades shall be placed every 1000’ within a lane closure to prevent vehicles from 
driving through closed lanes.   
 
Temporary ramp closures for service interchanges will only be permitted at night during the 
restricted hours listed for temporary one-lane closures within the project limits.  However, no two 
(2) adjacent entrance and exit ramps in one direction of the expressway shall be closed at the 
same time. 
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Freeway to freeway (system interchange) full ramp closures for two lane ramps will not be 
permitted.  Partial ramp closures of system ramps may be allowed during the 1-lane closure 
hours above.  System ramp full closures for single lane ramps are only permitted for a maximum 
of four (4) hours  
 

 between the hours of 1:00 a.m. and 5:00 a.m. on Monday thru Friday 
 between the hours of 1:00 a.m. and 6:00 a.m. on Saturday, and  
 between the hours of 1:00 a.m. and 7:00 a.m. on Sunday. 

 
The Contractor shall furnish and install large (48" X 48") "DETOUR with arrow" signs as directed 
by the Engineer for all system ramp closures.  In addition, one portable changeable message 
sign will be required to be placed in advance of the ramp closure.  The cost of these signs and 
PCMS board shall be included in the cost of traffic control and protection (6 static signs 
maximum per closure).   
 
Should the Contractor fail to completely open, and keep open, the ramps to traffic in accordance 
with the above limitations, the Contractor shall be liable to the Department for liquidated 
damages as noted under the Special Provision, "Failure to Open Traffic Lanes to Traffic". 
 
 
TRAFFIC CONTROL AND PROTECTION (EXPRESSWAYS) 
Effective:  March 8, 1996 Revised:  March 1, 2017 
 
Description.  This work shall include furnishing, installing, maintaining, replacing, relocating, and 
removing all traffic control devices used for the purpose of regulating, warning, or directing 
traffic.  Traffic control and protection shall be provided as called for in the plans, applicable 
Highway Standards, District One Expressway details, Standards and Supplemental 
Specifications, these Special Provisions, or as directed by the Engineer.  
 
General.  The governing factor in the execution and staging of work for this project is to provide 
the motoring public with the safest possible travel conditions on the expressway through the 
construction zone.  The Contractor shall arrange his operations to keep the closing of lanes 
and/or ramps to a minimum. 
 
The Contractor shall be responsible for the proper location, installation, and arrangement of all 
traffic control devices.  Special attention shall be given to existing warning signs and overhead 
guide signs during all construction operations.  Warning signs and existing guide signs with 
down arrows shall be kept consistent with the barricade placement at all times.  The Contractor 
shall immediately remove, completely cover, or turn from the motorist's view all signs which are 
inconsistent with lane assignment patterns. 
 
The Contractor shall coordinate all traffic control work on this project with adjoining or 
overlapping projects, including barricade placement necessary to provide a uniform traffic 
detour pattern.  When directed by the Engineer, the Contractor shall remove all traffic control 
devices that were furnished, installed, or maintained by him under this contract, and such 
devices shall remain the property of the Contractor.  All traffic control devices shall remain in 
place until specific authorization for relocation or removal is received from the Engineer. 
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Additional requirements for traffic control devices shall be as follows. 
 

(a) Traffic Control Setup and Removal.  The setting and removal of barricades for the taper 
portion of a lane closure shall be done under the protection of a vehicle with a 
truck/trailer mounted attenuator and arrow board per State Standard 701428 and the 
Traffic Control Setup and Removal Freeway/Expressway BDE Special Provision.  
Failure to meet this requirement will be subject to a Traffic Control Deficiency.  The 
deficiency will be calculated as outlined in Article 105.03 of the Standard Specifications.  
Truck/trailer mounted attenuators shall comply with Article 1106.02(g) or shall meet the 
requirements of NCHRP 350 Test Level 3 with vehicles used in accordance with 
manufacturer’s recommendations and requirements. 

 
(b) Sign Requirements 

 
(1) Sign Maintenance.  Prior to the beginning of construction operations, the Contractor 

will be provided a sign log of all existing signs within the limits of the construction 
zone.  The Contractor is responsible for verifying the accuracy of the sign log.  
Throughout the duration of this project, all existing traffic signs shall be maintained 
by the Contractor.  All provisions of Article 107.25 of the Standard Specifications 
shall apply except the third paragraph shall be revised to read:  "The Contractor shall 
maintain, furnish, and replace at his own expense, any traffic sign or post which has 
been damaged or lost by the Contractor or a third party.   

 
(2) Work Zone Speed Limit Signs.  Work zone speed limit signs shall be installed as 

required in Article 701.14(b) and as shown in the plans and Highway Standards.  
Based upon the exiting posted speed limit, work zone speed limits shall be 
established and signed as follows. 

 
a. Existing Speed Limit of 55mph or higher.  The initial work zone speed limit 

assembly, located approximately 4200’ before the closure, and shall be 55mph 
as shown in 701400.  Additional work zone 45mph assemblies shall be used as 
required according to Article 701.14(b) and as shown in the Highway Standards 
and plans.  WORK ZONE SPEED LIMIT 55 PHOTO ENFORCED assemblies 
may be omitted when this assembly would normally be placed within 1500 feet of 
the END WORK ZONE SPEED LIMIT sign. If existing speed limit is over 65mph 
then additional signage should be installed per 701400. 

 
b. Existing Speed Limit of 45mph.  The advance 55mph work zone speed limit 

assembly shown in 701400 shall be replaced with a 45mph assembly.  Additional 
work zone 45mph assemblies shall be used as required according to Article 
701.14(b) and as shown in the Highway Standards and plans.  WORK ZONE 
SPEED LIMIT 55 PHOTO ENFORCED assemblies shall be eliminated in all 
cases.  END WORK ZONE SPEED LIMIT signs are required. 
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(3) Exit Signs.  The exit gore signs as shown in Standard 701411 shall be a minimum 
size of 48 inch by 48 inch with 12 inch capital letters and a 20 inch arrow.  EXIT 
OPEN AHEAD signs shown in Standard 701411 shall be a minimum size of 48 inch 
by 48 inch with 8 inch capital letters. 

 
(4) Uneven Lanes Signs.  The Contractor shall furnish and erect “UNEVEN LANES” 

signs (W8-11) on both sides of the expressway, at any time when the elevation 
difference between adjacent lanes open to traffic equals or exceeds one inch.  Signs 
shall be placed 500’ in advance of the drop-off, within 500’ of every entrance, and a 
minimum of every mile. 

 
(c) Drums/Barricades.  Check barricades shall be placed in work areas perpendicular to 

traffic every 1000', one per lane and per shoulder, to prevent motorists from using work 
areas as a traveled way.  Check barricades shall also be placed in advance of each 
open patch, or excavation, or any other hazard in the work area, the first at the edge of 
the open traffic lane and the second centered in the closed lane.  Check barricades, 
either Type I or II, or drums shall be equipped with a flashing light. 

 
To provide sufficient lane widths (10' minimum) for traffic and also working room, the 
Contractor shall furnish and install vertical barricades with steady burn lights, in lieu of 
Type II or drums, along the cold milling and asphalt paving operations.  The vertical 
barricades shall be placed at the same spacing as the drums. 
 

(d) Vertical Barricades.  Vertical barricades shall not be used in lane closure tapers, lane 
shifts, exit ramp gores, or staged construction projects lasting more than 12 hours.  Also, 
vertical barricades shall not be used as patch barricades or check barricades.  Special 
attention shall be given, and ballast provided per manufacture’s specification, to maintain 
the vertical barricades in an upright position and in proper alignment. 

(e) Temporary Concrete Barrier Wall.  Prismatic barrier wall reflectors shall be installed on 
both the face of the wall next to traffic, and the top of sections of the temporary concrete 
barrier wall as shown in Standard 704001.  The color of these reflectors shall match the 
color of the edgelines (yellow on the left and crystal or white on the right).  If the base of 
the temporary concrete barrier wall is 12 inches or less from the travel lane, then the 
lower slope of the wall shall also have a 6 inch wide temporary pavement marking 
edgeline (yellow on the left and white on the right). 

(f)  Full Expressway Closures.  Full Expressway Closures will only be permitted for a 
maximum of 15 minutes during the allowable hours listed in the Keeping the Expressway 
Open to Traffic Special Provision.  During Full Expressway Closures, the Contractor will 
be required to close off all lanes except one, using Freeway Standard Closures.  The 
Contractor will be required to provide one changeable message sign to be placed at the 
direction of the Engineer.  The sign shall display a message as directed by the Engineer.  
A Maintenance of Traffic Plan shall be submitted to the District One Expressway Traffic 
Control Supervisor 14 days in advance of the planned work; including all stage changes.  
The Maintenance of Traffic Plan shall include, but not be limited to: lane and ramp 
closures, existing geometrics, and equipment and material location.  The District One 
Expressway Traffic Control Supervisor (847-705-4151) shall be contacted at least 3 
working days in advance of the proposed road closure and will coordinate the closure 
operation with police forces. 
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Method of Measurement.  This item of work will be measured on a lump sum basis for 
furnishing, installing, maintaining, replacing, relocating, and removing traffic control devices 
required in the plans and these Special Provisions.  Traffic control and protection required under 
Standards 701101, 701400, 701401, 701402, 701406, 701411, 701416, 701426, 701428, 
701446, 701901 and District details TC-8, TC-9, TC-17, TC-18 and TC-25 will be included with 
this item. 
 
Basis of Payment. 

 
(a) This work will be paid for at the contract lump sum price for TRAFFIC CONTROL AND 

PROTECTION (EXPRESSWAYS).  This price shall be payment in full for all labor, 
materials, transportation, handling, and incidental work necessary to furnish, install, 
maintain, replace, relocate, and remove all Expressway traffic control devices required in 
the plans and specifications. 

 
In the event the sum total value of all the work items for which traffic control and 
protection is required is increased or decreased by more than ten percent (10), the 
contract bid price for TRAFFIC CONTROL AND PROTECTION (EXPRESSWAYS) will 
be adjusted as follows: 

 
Adjusted contract price = .25P + .75P [1±(X-0.1)] 

 
Where: "P" is the bid unit price for Traffic Control and Protection 

 

Where: "X" = 

Difference between original and final sum total value of all 
work items for which traffic control and protection is required 
Original sum total value of all work items for which traffic 
control and protection is required. 

 
The value of the work items used in calculating the increase and decrease will include 
only items that have been added to or deducted from the contract under Article 104.02 of 
the Standard Specifications and only items which require use of Traffic Control and 
Protection. 

 
(b) The Engineer may require additional traffic control be installed in accordance with 

standards and/or designs other than those included in the plans.  In such cases, the 
standards and/or designs will be made available to the Contractor at least one week in 
advance of the change in traffic control.  Payment for any additional traffic control 
required will be in accordance with Article 109.04 of the Standard Specifications. 

 
(c) Revisions in the phasing of construction or maintenance operations, requested by the 

Contractor, may require traffic control to be installed in accordance with standards 
and/or designs other than those included in the plans.  Revisions or modifications to the 
traffic control shown in the contract shall be submitted by the Contractor for approval by 
the Engineer.  No additional payment will be made for a Contractor requested 
modification. 
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(d) Temporary concrete barrier wall will be measured and paid for according to Section 704. 
 
(e) Impact attenuators, temporary bridge rail, and temporary rumble strips will be paid for 

separately. 
 
(f) Temporary pavement markings shown on the Standard will be measured and paid for 

according to Section 703 and Section 780. 
 
(g) All pavement marking removal will be measured and paid for according to Section 703 or 

Section 783. 
 
(h) Temporary pavement marking on the lower slope of the temporary concrete barrier wall 

will be measured and paid for as TEMPORARY PAVEMENT MARKING, 6”. 
 
(i) All barrier wall reflectors will be measured and paid for according to Section 782. 
 
(j)  The Changeable Message Sign required for Full Expressway Closures shall not be paid 

for separately. 
 
 
FAILURE TO OPEN TRAFFIC LANES TO TRAFFIC 
Effective: March 22, 1996 Revised: February 9, 2005 
 
Should the Contractor fail to completely open and keep open all the traffic lanes to traffic in 
accordance with the limitations specified under the Special Provisions for "Keeping the 
Expressway Open to Traffic", the Contractor shall be liable to the Department for the amount of: 
 

I-290: One lane blocked = $1,700/15 min 
 
Not as a penalty but as liquidated and ascertained damages for each and every 15 minute 
interval or a portion thereof that a lane is blocked outside the allowable time limitations.  Such 
damages may be deducted by the Department from any monies due the Contractor.  These 
damages shall apply during the contract time and during any extensions of the contract time. 
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TEMPORARY CHAIN LINK FENCE 
 
Description.  This work shall consist of furnishing, installing, maintaining, relocating and 
removing temporary chain link fence, miscellaneous barricades and warning signs.  Temporary 
chain link fence shall be used to provide access control around the work area during 
construction.  The fence shall be installed at locations as specified on the plans or as directed 
by the Engineer Work under this item shall be performed according to Section 664 of the IDOT 
Standard Specifications for Road and Bridge Construction, and as described herein. 
 
This work will also include furnishing, installing, maintaining, relocating and removing 
miscellaneous barricades (less than 20) and warning signs (12 total) for the purpose of directing 
pedestrians around and away from the work area. Barricades for the purpose of this 
specification, may be drums, type I or type II barricades.  Warring signs shall read: Work Zone, 
Keep Out. The sign panel shall weather proof material and be no smaller than 11” by 16” with 
two inch tall letters. The signs shall be mounted (6’ above grade) to the chain link fence with 
wire ties as part of this item. The warning signs shall face the pedestrian walkway and be visible 
to pedestrians approaching from all directions. 
 
General Requirements.  The Temporary Chain Link Fence shall be at least 8 feet in height.  The 
Temporary Chain Link Fence shall be self-standing. In turf areas the posts may be driven into 
the ground for support. In areas on sidewalk, pavement or on structure, the fence shall be 
installed on stands, allowing the fence to be moved or relocated easily depending on the work. 
The stand shall be made of galvanized steel pipe or similar materials as the fence frame. Each 
fence panel shall be made from chain link fence materials.  All the necessary bases, panel 
clamps and bolts shall be included and installed in accordance to the manufacturer 
specifications and to the satisfaction of the Engineer. 
 
The Contractor shall move the temporary fence to maximize the area available to pedestrians 
when not needed for the work area.  At no time shall the Contractor block pedestrian access to 
the CTA Rapid Transit Station. The Contractor shall completely enclose any work area that 
contains excavations or openings at the end of each work day and during non-working times.  
 
The Temporary Chain Link Fence shall utilize opaque fabric meshing affixed to the chain link 
fence face.  The fabric meshing shall allow passage of air but shall contain dust and dirt.  The 
mesh fabric shall be the full height of the fence and cover the entire length of the fence including 
any gated opening.  The fabric meshing and fence shall not contain any advertisement.  The 
color of the fabric shall be dark green or other color approved by the Engineer. 
 
The fence shall have gates which can be hinged, or un-coupled fence panels as long as they 
are able to be locked or otherwise secured. The fence shall be secured, preventing 
unauthorized entrance, at the end of each work day and during nonworking times. 
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Method of Measurement.  Temporary Chain Link Fence shall be measured for payment in feet, 
along the top of the fence from center to center of end posts, including the length occupied by 
gates. Barricades and signs will not be measured for payment. 
 
Basis of Payment.  Temporary Chain Link Fence will be paid for at the contract unit price per 
foot for TEMPORARY CHAIN LINK FENCE for which said price shall include all labor, 
materials, equipment, furnishing, installing, maintaining fence, gates, misc. barricades and 
signs, and shall include all incidentals necessary for placement, relocation and removal and 
disposal of the temporary chain link fence barricades, and work zone warring signs.  
 
 
TEMPORARY PUMPING SYSTEM 
 
This item shall be used for bypass pumping main sewer flows around the section of main sewer 
being lined. The Contractor shall submit the temporary bypass pumping plans and computations 
to the Engineer for approval.  The temporary bypass pumping system shall be capable of 
sustaining sewer flows around the sewer sections that have been taken out of service by the 
Contractor. 
 
This item only includes costs associated with the bypass pumping of sewer flows and does not 
include dewatering of excavations, structures and siphons pipes or the pumping of groundwater. 
 
The work of this item includes all materials, tools, labor and equipment required to provide set-
up, operate up to 24 hours per day and as needed, monitor and maintain bypass pumps, 
temporary force main, permitting, temporary connections to the existing sewer system, provide 
ramps over temporary force mains or temporary lines to facilitate vehicular and pedestrian 
traffic, provide temporary dams and weirs and the removal of the bypass system when it is no 
longer needed, disposal and testing of water (if applicable). The Contractor shall provide either 
a 4” Centrifugal Pump or a 6” Centrifugal Pump depending on the anticipated flow.  The 
Contractor shall provide signs and barricades or daytime flaggers to direct pedestrian traffic 
around the pumping equipment and pipes which shall be included in the cost of this pay item. 
 
Back-up power and pumping capacity shall be available on site at all times to provide a 
redundant system in the event of failure of the primary system. The cost of providing this 
redundant capability shall be included in the unit price for this work. 
 
During rain events, additional water will enter the aforementioned sewer and the Contractor 
must be prepared to take care of this additional flow and protect the work under this Contract 
from flooding and also to maintain the existing sewers in service at all times during construction. 
No open pumping or discharging on City streets will be permitted. The existing flow must be 
discharged via pumping through pipelines and the Contractor must submit a bypass plan to the 
Engineer for approval. The Contractor must remove any temporarily-installed dams or 
bulkheads after completion of the work and restore the area to preconstruction conditions as 
approved by the Engineer. 
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Existing sewers and sewer structures not shown to be replaced or relocated which are damaged 
in the course of the work must be repaired at the Contractor’s expense. 
 
Method of Measurement.  This item will be measured per Calendar Day for each day the 
pumping system is set-up and operated, when requested by the Engineer. Each day will be 
counted only once in a 24-hour period.  
 
Basis of Payment.  This work will be paid for at the contract price per day for TEMPORARY 
PUMPING SYSTEM, which shall be payment in full for all materials, 4” or 6” pumps, equipment, 
hoses, connectors, fuel, tools, pedestrian traffic control, and labor to furnish, monitor and 
maintain an efficient pumping system to maintain bypass flows, as described herein. 
 
 
REPAIR IRRIGATION SYSTEM 
 
Description.  This work includes the repair of the impacted irrigation system by reinstalling 
impacted components within the project area as indicated on the drawings and as specified 
herein.   
 
This work shall include all labor, material, equipment, tools, transportation, permits, and services 
to remove and replace the portions of the irrigation system impacted by the project as shown in 
the plans, in accordance with sections 561, 562, 563, and 565 of the Standard Specification for 
Road and Bridge Construction and Highway Standards, except as herein modified. 
 
This work is to remove and replace components (lines, heads, etc.) of an already functioning 
irrigation system.  It is not intended to upgrade or modify the existing system, rather replace the 
components removed due to the excavation. The Contractor, in the presence of the Engineer, 
will be shown that existing irrigation system is working before construction. The Contractor shall 
locate and record the existing sprinkler lines, sprinkler heads, fittings, valves, and accessories 
which will be impacted by the construction. These shall be replaced with the same size and type 
or approved equal product, meeting these specifications and placed at their original locations. 
The Contractor shall include the following materials in this work 
: 

 5 - Rain Bird 1804 SAM Spray Head MP Rotator Nozzle Full, Hunter PROS-04-PRS40-
CV Spray Head MP Rotator Nozzle Full or Approved Equal Sprinkler Heads 

 9 - Rain Bird 1812 SAM Spray Head MPR/VAN Nozzles Part, Hunter PROS-12-PRS30-
CV Spray Head PRO Spray Nozzles Part or Approved Equal Sprinkler Heads  

 5 - Rain Bird 1812 SAM Spray Head MPR/VAN Nozzles Full, Hunter PROS-12-PRS30-
CV Spray Head PRO Spray Nozzles Full or Approved Equal Sprinkler Heads  

 10 - Rain Bird 1812 SAM Spray Head MP Rotator Nozzle Part, Hunter PROS-12-
PRS40-CV Spray Head MP Rotator Nozzle Part or Approved Equal Sprinkler Heads  

 250 feet of Polyethylene HD100 pipe sprinkler lines 1” or 1.5” diameter to match existing 
 Associated fittings, connectors and accessories.   
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Install all piping and fittings using glue methods consistent with the manufacturer’s 
recommendations.  Mainline piping and lateral lines shall be installed at a minimum depth of 
12”.  Cap or plug all openings as soon as lines are installed to prevent debris in the line.  
Thoroughly flush all lines prior to the operation of sprinkler heads.  The irrigation system shall be 
tested at operating pressure for a minimum of 4 hours, repair all leaks and retest after curing.  
Upon completion of test, complete assembly of all equipment and sprinklers for proper 
distribution. 

The existing sprinkler lines shall be cut and capped at the construction limits in a manner 
approved by the Engineer so that the existing sprinkler lines to remain are not damaged and are 
operational.  If any part of the irrigation system outside of the construction limits is damaged by 
the Contractor it shall be replaced at the Contractor’s own expense. 
 
The Contractor shall demonstrate to the Engineer that the repaired system is working properly 
and shall make minor adjustments to ensure proper coverage.  If the Engineer finds that the 
plants need watering when the irrigation system is down, the Contractor shall water the 
plantings and this work will be paid for as Supplemental Watering. 
 
Measurement.  The contract unit price for irrigation system shall be measured per partial system 
removed, replaced and tested. 
 
Basis of Payment.  This work shall be paid for at the contract unit price per lump sum for 
REPAIR IRRIGATION SYSTEM, which shall include all labor, material, equipment, and services 
necessary for repairing and re-assembling the landscape irrigation systems to a serviceable, 
fully operational manner, including, but not limited to, excavation, backfilling all piping, sprinkler 
heads, isolation valves, valve boxes, adjustment of automatic controls, system testing, plumbing 
permits, inspection fees, valve tags, supports, sleeves, fittings, valves, and accessories. 
 
 
PROTECTION OF EXISTING TREES 
 
The Contractor shall be responsible for taking measures to minimize damage to the tree limbs, 
tree trunks, and tree roots at each work site.  All such measures shall be included in the contract 
price for other work except that payment will be made for TEMPORARY FENCE, TREE ROOT 
PRUNING, and TREE PRUNING. 
 
Pre-Construction Inspection:  All trees to be protected shall be inspected prior to the 
commencement of construction activities.  Documentation, including photographs, shall be 
completed detailing the state of trees prior to construction.  A walk through shall be scheduled 
prior to construction beginning. 
 
Inspections During Construction:  Trees shall be inspected at least bi-monthly during 
construction to ensure the trees are being properly preserved.  Inspection shall be performed by 
the Resident Engineer, Contractor, UIC, and Roadside Development Unit.  Construction may be 
stopped if trees are not being properly preserved. 
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All work, materials and equipment shall conform to Section 201 and 1081 of the Standard 
Specifications except as modified herein. 
 
A. Earth Saw Cut of Tree Roots (Root Pruning): 
 
 1.  Whenever proposed excavation falls within a drip-line of a tree, the   
  Contractor shall: 
 
  a.   Root prune 6-inches behind and parallel to the proposed edge of trench a 
   neat, clean vertical cut to a minimum depth directed by the Engineer  
   through all affected tree roots. 
 
  b. Root prune to a maximum width of 4-inches using a “Vermeer” wheel, or  
   other similar machine.  Trenching machines will not be permitted. 
 
  c. Exercise care not to cut any existing utilities. 
 
  d. If during construction it becomes necessary to expose tree roots which  
   have not been precut, the Engineer shall be notified and the Contractor  
   shall provide a clean, vertical cut at the proper root location, nearer the  
   tree trunk, as necessary, by means of hand-digging and trimming with  
   chain saw or hand saw.  Ripping, shredding, shearing, chopping or  
   tearing will not be permitted.  
 
  e. Top Pruning:  When thirty percent (30%) or more of the root zone is  
   pruned, an equivalent amount of the top vegetative growth or the plant  
   material shall be pruned off within one (1) week following root pruning. 
 
 2. Whenever curb and gutter is removed for replacement, or excavation for removal 
  of or construction of a structure is within the drip line/root zone of a tree, the  
  Contractor shall: 
 
  a. Root prune 6-inches behind the curbing so as to neatly cut the tree roots. 
 
  b. Depth of cut shall be 12 inches for curb removal and replacement and 24  
   inches for structural work.  Any roots encountered at a greater depth  
   shall be neatly saw cut at no additional cost. 
 
  c. Locations where earth saw cutting of tree roots is required will be marked  
   in the field by the Engineer. 
 
 3. All root pruning work is to be performed through the services of a licensed  
  arborist to be approved by the Engineer.  
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Root pruning will be paid for at the contract unit price each for TREE ROOT PRUNING, which 
price shall be payment for all labor, materials and equipment. 
 
Tree limb pruning will be paid for at the contract unit price per each for TREE PRUNING (1 TO 
10 INCH DIAMETER) and/or TREE PRUNING (OVER 10 INCH DIAMETER), which price shall 
include all labor, materials, and equipment. 
 
B. Temporary Fence: 
 
 1. The Contractor shall erect a temporary fence around all trees within the   
  construction area and staging area to establish a “tree protection zone” (TPZ)  
  before any work begins or any material is delivered to the jobsite.  No work is to  
  be performed  (other than root pruning), materials stored or vehicles driven or  
  parked within  the “tree protection zone”. 
 
 2. The exact location and establishment of the “tree protection zone” fence shall be  
  approved by the Engineer, UIC, and the Roadside Development Unit prior to  
  setting the fence. 
 
 3. The fence shall be erected on all four sides of the tree at the drip-line of the tree  
  or as determined by the Engineer. 
 
 4. All work within the “tree protection zone” shall have the Engineer’s prior   
  approval.  All slopes and other areas not regarded should be avoided so that  
  unnecessary damage is not done to the existing turf, tree root system ground  
  cover.  
 
 5. The grade within the “tree protection zone” shall not be changed unless   
  approved by the Engineer prior to making said changes or performing the work. 
 
The fence shall be similar to wood lath snow fence (48 inches high), plastic poly-type or and 
other type of highly visible barrier approved by the Engineer.  This fence shall be properly 
maintained and shall remain up until final restoration, unless the Engineer directs removal 
otherwise.  Tree fence shall be supported using T-Post style fence posts.  Utilizing re-bar as a 
fence post will not be permitted. 
 
Temporary fence will be paid for at the contract unit price per foot for TEMPORARY FENCE, 
which price shall include furnishing, installing, maintaining, and removing. 
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C. Tree Limb Pruning: 
 
 1. The Contractor shall inspect the work site in advance and arrange with the  
  Roadside Development Unit (847.705.4171)  to have any tree limbs pruned that  
  might be damaged by equipment operations at least one week prior to the start  
  of construction.  Any tree limbs that are broken by construction equipment after  
  the initial pruning must be pruned correctly within 72 hours. 
 
 2. Top Pruning:  When thirty percent (30%) or more of the root zone of a tree is  
  pruned, an equivalent amount of the top vegetative growth or the plant material  
  shall be pruned off within one (1) week following root pruning. 
 
Tree limb pruning will be paid for at the contract unit price per each for TREE PRUNING (1 TO 
10 INCH DIAMETER) and/or TREE PRUNING (OVER 10 INCH DIAMETER), which price shall 
include all labor, materials, and equipment. 
 
D. Removal of Driveway Pavement and Sidewalk: 
 
 1. In order to minimize the potential damage to the tree root system(s), the   
  Contractor will not be allowed to operate any construction equipment or   
  machinery within the “tree protection zone” located between the curb or edge of  
  pavement and the right-of-way property line. 
 
 2. Sidewalk to be removed in the areas adjacent to the “tree protection zones” shall  
  be removed with equipment operated from the street pavement.  Removal  
  equipment shall be Gradall (or similar method), or by hand or a combination of  
  these methods.  The method of removal shall be approved by the Engineer prior  
  to commencing any work. 
 
 3. Any pavement or pavement related work that is removed shall be immediately  
  disposed of from the area and shall not be stockpiled or stored within the   
  parkway area under any circumstances. 
 
E. Backfilling: 
 
 1. Prior to placing the topsoil and/or sod, in areas outside the protection zone, the  
  existing ground shall be disked to a depth no greater than one (1”), unless  
  otherwise directed by the Engineer.  No grading will be allowed within the drip- 
  line of any tree unless directed by the Engineer. 
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F. Damages: 
 
 1. In the event that a tree not scheduled for removal is injured such that potential  
  irreparable damage may ensure, as determined by the Roadside Development  
  Unit, the Contractor shall be required to remove the damage tree and replace it  
  on a three to one (3:1) basis, at his own expense.  The Roadside Development  
  Unit will select replacement trees from the pay items already established in the  
  contract. 
 
 2. The Contractor shall place extreme importance upon the protection and care of  
  trees and shrubs which are to remain during all times of this improvement.  It is  
  of paramount importance that the trees and shrubs which are to remain are  
  adequately protected by the Contractor and made safe from harm and potential  
  damage from the operations and construction of this improvement.  If the   
  Contractor is found to be in violation of storage or operations within the “tree  
  protection zone” or construction activities not approved by the Engineer, a  
  penalty shall be levied against the Contractor with the monies being deducted  
  from the contract.  The amount of the penalty shall be five hundred dollars  
  ($500.00) per occurrence per day. 
 
 
REQUIRED INSPECTION OF WOODY PLANT MATERIAL 

 
Delete Article 1081.01(a)(5) and substitute the following: 
 
The place of growth for all material, and subsequent inspection, must be located within 200 
miles of the project.   
 
Delete Article 1081.01(c)(1) and substitute the following: 
 
Inspection of plant material will be made at the nursery by the Engineer, or a duly authorized 
representative of the Department; all plant material must be grown in the field of the nursery 
supplying the material.  The Contractor shall submit plant inspection forms. Written certification 
by the Nursery will be required certifying that the plants are true to their species and/or cultivar 
specified in the plans.  The Department reserves the right to place identification seals on any or 
all plants selected.  No trees shall be delivered without IDOT seal.  Plant material not installed 
within 60 days of initial inspection will be required to be re-inspected. 
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PLANTING SOIL MIX FURNISH AND PLACE  
 
Work under this item shall be performed in accordance with Section 200 of the Standard 
Specifications for Road and Bridge Construction except as modified herein. 
 
Description:  This work shall consist of furnishing, transporting, testing, preparing, and placing 
planting soil including finish grading to the depth specified in areas as shown in the plans or as 
directed by the Engineer. 
 
General Requirements:  In general the planting soil shall be two (2) parts top soil and one (1) 
part coarse sand.  The sand, in the amount required to produce an acceptable planting soil, 
shall be added and mixed at the facility.  The sand shall be of an FA 2 gradation. 
 
Soil Stockpiling:  The Contractor shall obtain the total quantity of planting soil required for this 
project and stockpile this material at an acceptable offsite location a minimum of 30 days in 
advance of placement.  The stockpile must be covered to avoid excessive moisture content and 
erosion.  The Contractor shall have the material tested following the guidelines presented below 
under Soil Testing and, if approved, this stockpile shall be the sole source for planting soil to be 
delivered to site.  The test results and a Request for Inspection form should be sent to the 
Engineer prior to delivering the material to site.  This transmittal must also identify the location of 
the stockpile.  If there are any changes in the source the Contractor shall notify the Engineer 
immediately.  No additional time will be allowed for the completion of this project in order to 
substitute, test, and approve a new source of planting soil. 
 
Delivery, Storage and Handling:  Protect soil from absorbing excess water and from erosion at 
all times.  Do not store materials unprotected from large rainfall events.  Do not allow excess 
water to enter site prior.  Remove weeds prior to inspection. 
 
Soil Testing:  No planting soil shall be delivered to the site until the Engineer has reviewed test 
results and has accepted the planting soil.  The Contractor shall employ a soil testing agency 
acceptable to the Engineer, which uses test methods approved by the Association of 
Agricultural Chemists.  Test frequency shall be as follows: 
 
  Quantity of Soil Placed (c.y.)  Number of Tests 
   1 - 200     1 
   200 – 1000    3 
   1000 <    ((Quantity – 1000) / 500) + 3 
       round up to whole number 
 
When more than one test is performed, the average of the test results will be used to determine 
acceptance. 
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The planting soil test report must obtain the following information: 
 
         HIGH   LOW 
Chemical Analysis:        
 a. pH      7.0   6.5 
 
Mechanical Analysis 
 a. % clay      25%   0% 
 b. % silt      77%   45% 
 c. % sand       33%   25% 
 
3. Additionally the following variables are required. 

d. cation exchange capacity (CEC) 
e. soluble salts 
f. organic matter 
g. phosphorous 
h. available potassium 
i. nutrients 
j. residual chemicals 
k. Recommendations to mitigate any issues from the results in items 3a through 3g. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
The mechanical analysis should show that the % sand, % silt, and the % clay must yield a silt 
loam soil. See the attached Textural Classes diagram above.  To determine the class plot a line 
parallel to the % clay axis starting the line at the value of the % silt.  Plot another line parallel to 
the % sand axis starting the line at the value of the % clay.  The intersection of these lines 
should be in the silt loam or loam region, for the soil to be approved. 
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Preparation and Placement: 
 

1. Perform or coordinate final adjustments of any utility structure. 
 

2. Clean planting areas of all trash and debris before placement of soil mix.  
Remove and legally dispose of debris off site in accordance with Article 202.03.  
Repair to the satisfaction of the Engineer any portion of the geotechnical fabric or 
drainage layers prior to installation of planting soil mix. 

 
3. Place, spread and rough grade specified planting soil to depths specified in all 

areas to be planted. Place planting soil mix in two level (2) lifts.  The first lift shall 
contain 2/3 of the planter soil depth.  After placing each lift, moisten the surface 
at a rate sufficient to hydraulically settle the soil, as determined by the Engineer.  
Allow water to thoroughly percolate through the soil before placing the next lift.  
Allow for settling, and place additional planting soil as necessary. Allow for 
placement and mixing of compost, as determined by the Engineer, but place 
enough soil mix to meet finish grades within =/- 0.10 foot of design grades. 

 
4. Rake smooth and finish grade all planted areas. The removal of excess material 

or the addition of planting soil may be required prior to landscaping.  This shall be 
considered incidental to planting soil.  Grading will be to a tolerance +/- .10 foot 
of design grades.  And grade disturbed by the irrigation installation shall be 
restored to finish grade and raked smooth. 

 
5. All debris, litter, tire tracks, dirt, and unintended materials shall be removed, 

swept or washed off of all landscape, hard surfaces, and pavement on a daily 
basis.  

 
Planting Soil Acceptance: 
 
The Engineer retains the right to visually inspect planting soil mix on site before placement.  The 
Engineer may ask that material suspected of not meeting specification be removed from the 
site, until the material can be mechanically tested. 
 
The final determination of the planter soil quality shall be based upon soil tests taken by the 
Engineer.  The samples shall be taken at the time of planting soil installation.  The samples will 
be tested by independent accredited agencies, for the Engineer.  The test frequency shall be 
the same as listed above.  When more than one test is required, the percentages of sand, silt 
and clay will be averaged.  This averaged value will be used to determine the soil quality. 
If the averaged test result for sand or silt content is outside the range specified by less than five 
(5%) percent, an adjusted unit price will be used in computing payment for the planting soil.  
The adjusted unit price will be a percentage of the contract unit price as given in the following 
schedule: 
 
  Average Sand or Silt Deficiency  Percent of Contract Payment 
    0 to 2      80 
    2.1 to 4     66 
    4.1 to 5     50 
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Clay content in excess of this specification by two (2%) percent or less:  If the averaged result 
for clay is outside the range specified by less than two (2%) percent an adjusted unit price will 
be used in computing payment for the planting soil.  The adjusted unit price will be sixty-six 
(66%) percent of the contract unit price. 
 
The Contractor shall remove all planting soil and install material meeting this specification.  The 
Contractor shall be responsible for all costs incurred to remove deficient material and install 
acceptable planting soil.  The Contractor shall be responsible for any damage to plant material, 
irrigation system, waterproof membrane, or any other damage caused by this work.  The 
Contractor shall be responsible for all additional traffic control.  No addition time will be provided 
in the contract to perform remedial work. 
 
Method of Measurement:  Planting Soil Mix Furnish and Place will be measured for payment in 
place to the depth specified in square yards.   Areas not meeting the depth specified shall not 
be measured for payment. 
 
Basis of Payment:  This work will be paid for at the contract unit price per square yard for 
PLANTING SOIL MIX FURNISH AND PLACE, of the thickness specified.  Payment shall 
include all testing, furnishing, stockpiling, transporting of materials, all labor and equipment 
necessary, disposal and incidentals required to complete the work as specified herein and to the 
satisfaction of the Engineer.   
 
 
PLANTING WOODY PLANTS  
 
This work shall consist of planting woody plants as specified in Section 253 of the Standard 
Specifications with the following revisions: 
 
Delete Article 253.03 Planting Time and substitute the following: 
 

Spring Planting.  This work shall be performed between March 15th and May 31st 
except that evergreen planting shall be performed between March 15th and April 30th in 
the northern zone.   

 
Add the following to Article 253.03 (a) (2): 
 

All plants shall be obtained from Illinois Nurserymen’s Association or appropriate state 
chapter nurseries.  All trees and shrubs shall be dug prior to leafing out (bud break) in 
the spring or when plants have gone dormant in the fall, except for the following species 
which are only to be dug prior to leafing out in the spring: 

  
 Maple (Acer spp.) 
 Hawthorn (Crataegus spp.) 
 Bald Cypress (Taxodium distichum) 
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Delete Article 253.03 (b) and substitute the following: 
 

Fall Planting.  This work shall be performed between August 15th and October 15th. 
 
Planting dates are dependent on species of plant material and weather.  Planting might 
begin or end prior or after above dates as approved by the Engineer.  Do not plant when 
soil is muddy or during frost.  No plant material shall be installed prior to the final grade 
of the planting soil.  Trees must be installed first to establish proper layout and to avoid 
damage to other plantings.  Shrubs must be installed second to establish proper layout 
and to avoid damage to perennials, ornamental grasses, and groundcovers.   
 
All plant material not planted according to the specified seasonal date shall require prior 
written approval from the Engineer.  Failure to secure such approval shall result in the 
rejection of the plant material and replacement at no additional cost to the Department. 

 
Add the following to Article 253.05 Transportation: 
 

Cover plants during transport.  Plant material transported without cover shall be 
automatically rejected. 

 
Delete the third sentence of Article 253.07 and substitute the following: 
 

The Contractor shall be responsible for all plant layout.  The layout must be performed 
by qualified personnel.  The planting locations must be laid out as shown in the 
landscape plan. This will require the use of an engineer’s scale to determine some 
dimensions.  Tree locations within each planting area shall be marked with a different 
color stake/flag and labeled to denote the different tree species.  Shrub beds limits must 
be painted.  The Engineer will contact the Roadside Development Unit at (847) 705-
4171 to approve the layout prior to installation.  Allow a minimum of five working (5) days 
prior to installation for approval. 

 
 
Delete Article 253.08 Excavation of Plant Holes and substitute the following: 
 

No plant material shall be installed before below-ground irrigation system components 
have been installed and are operational. 

 
Protect irrigation system components, structures, utilities, sidewalks, walls, planters, 
fences, pavements, utility boxes, other facilities, lawns and existing plants from damage 
caused by planting operations.   
 
Holes for trees shall be dug at the location indicated by the marking stakes.  Holes for 
shrubs shall be dug within the marked outline of the planting bed.  The spacing of plants 
will be designated on the plans and/or landscape schedule.  Spacing shall be measured 
form center-to–center, and alternate rows shall be staggered.   
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Excavate with sides vertical, bottom flat but with high center for drainage.  Deglaze sides 
and loosen bottom.  The diameter of the hole shall be 15 wide for all shade, ornamental 
and evergreen trees and 1 foot wider than the root ball for shrubs.  The depth of the hole 
shall be such that the top of the root ball is 2 to 3 inches above finished grade (allowing 
for settling).  Remove all excavated subsoil from the site and dispose as specified in 
Article 202.03.  The excavated material shall not be stockpiled on turf or in ditches. 
 
See civil drawings for limits of structural backfill and wall foundations. 

 
Delete the third and fourth paragraphs of Article 253.10 Planting Procedures and Article 253.10 
(a) and substitute the following: 
 

Trees, shrubs, and vines shall be thoroughly watered with a method approved by the 
Engineer.   
 
Approved watering equipment shall be at the site of the work and in operational 
condition PRIOR TO STARTING the planting operation and DURING all planting 
operations OR PLANTING WILL NOT BE ALLOWED.  Plant material will be rejected if 
installed after a prolonged period without irrigation. 
 
Set plants in the excavated hole with top of ball 2 to 3 inches above finished grade.  Add 
soil as required under ball to achieve plumb.  Untie all cords binding burlap to trunk.  
Remove all burlap and wire baskets from top ½ of the root ball.  Where rocks, gravel, 
heavy clay or other debris are encountered, clean top soil shall be used.  Do not backfill 
excavation with subsoil. 
 
Place backfill in 6 inch-thick layers.  Work each layer by hand to compact backfill and 
eliminate voids.  Maintain plumb during backfilling.  When backfill is approximately 2/3 
complete, saturate backfill with water and repeat until no more water can be absorbed.  
Place and compact remainder of backfill and thoroughly water again.  Visible root flair 
shall be left exposed, uncovered by the addition of soil.  By mounding up the soil around 
the hole, create a saucer depression around the tree to hold future water.  

 
Delete Article 253.11 and substitute the following: 
 

Within 48 hours after planting, all plants in the entire mulched bed or saucer areas shall 
be mulched with 3 inches of fin grade Shredded Hardwood Bark Mulch.  No weed barrier 
fabric will be required for tree and shrub planting.  Pre-emergent Granular Herbicide will 
be used instead of weed barrier fabric.  The Pre-emergent Granular Herbicide shall be 
applied prior to mulch application.  See specification for Weed Control, Pre-Emergent 
Granular Herbicide.   
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Hardwood bark mulch shall be clean, finely shredded mixed-hardwood bark not to 
exceed two (2) inches in its largest dimension, free of foreign matter, sticks, stones, and 
clods.  All hardwood mulch shall be processed through a hammer mill.  A sample and 
request for material inspection form must be supplied to the Engineer for approval prior 
to performing any work.   
 
Care shall be taken not to bury leaves, stems, or vines under mulch material.  Mulch 
shall not be in contact with the base of the trunk.  All finished mulch areas shall be left 
smooth and level to maintain uniform surface and appearance.  After the mulch 
placement, any debris or piles of material shall be immediately removed from the right of 
way, including raking excess mulch out of turf areas. 

 
Delete Article 253.12 Wrapping and substitute the following: 
 

Any paper or cardboard trunk wrap must be removed before placing the tree in the tree 
hole in order to inspect the condition of the trunks.  Within 24 hours, a layer of 
commercial screen wire mesh shall be wrapped around the trunk of all deciduous trees.  
All other plants planted individually shall be similarly wrapped when directed by the 
Engineer.  The screen wire shall be secured to itself with staples or single wire strands 
tied to the mesh.  Trees shall be wrapped at time of planting, before the installation of 
mulch.  The lower edge of the screen wire shall be in continuous contact with the ground 
and shall extend up to the lowest major branch.  

 
Add the following to Article 253.13 Bracing: 
 

Trees required to be braced shall be braced within 24 hours of planting. 
 
Add the following to the first paragraph of Article 253.14 Period of Establishment: 
 

Prior to being accepted, the plants shall endure a period of establishment.  This period 
shall begin in April and end in September of the same year.   

 
Delete the first paragraph of Article 253.15 Plant Care and substitute the following: 
 

Begin plant care when the final grade has been achieved in any one location.  The 
Contractor is responsible for plant care until receipt of the “Final Acceptance of 
Landscape Work” memorandum from the Bureau of Maintenance.  The Contractor shall 
properly care for all plants including weeding, watering, adjusting of braces, repair of 
water saucers, or other work which is necessary to maintain the health, vigor, and 
satisfactory appearance of the plantings.  This may require pruning, cultivating, 
tightening and repairing supports, repair of wrapping, and furnishing and applying sprays 
as necessary to keep the plants free of insects and disease.  The Contractor shall 
provide plant care a minimum of every two weeks, or within 3 days following notification 
by the Engineer.  All requirements for proper plant care during the Period of 
Establishment shall be considered as included in the cost of the contract. 
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Delete the first paragraph of Article 253.15 Plant Care (a) and substitute the following: 
 

During plant care additional watering shall be performed at least every two weeks during 
the months of May through September.  The contractor shall apply a minimum of 30 
gallons of water per 3” caliper tree, 40 gallons per 4” caliper tree and 8’ height tree, 35 
gallons per 7’ height tree, 25 gallons per large shrub, 15 gallons per small shrub, and 3 
gallons per vine.  The Engineer may direct the Contractor to adjust the watering rate and 
frequency depending upon weather conditions.  

 
Add the following to the Article 253.15 Plant Care (d): 
 

The contractor shall inspect all trees, shrubs, and vines for pests and diseases at least 
every two weeks during the months of initial planting through final acceptance.  
Contractor must identify and monitor pest and diseases and determine action required to 
maintain the good appearance, health and, top performance of all plant material.  
Contractor shall notify the Engineer with their inspection findings and recommendations 
within twenty-four hours of findings.  The recommendations for action by the Contractor 
must be reviewed and by the Engineer for approval/rejection.  All approved corrective 
activities will be considered as included in the cost of the contract and shall be 
performed within 48 hours following notification by the Engineer. 

 
Delete Article 253.17 Basis of Payment and substitute the following: 
 

This work will be paid for 75% of the contract unit price each for several kinds and sizes 
of trees and shrubs found to be alive and healthy condition by May 31st, as specified in 
Article 253.14.  The remaining 25% of the contract unit price each will be paid for after 
the successful completion of all required replacement plantings and clean up work and 
receipt of the “Final Acceptance of Landscape Work” memorandum from the Bureau of 
Maintenance.  The unit price shall include the cost of all material, equipment, labor, plant 
care, disposal and incidental required to complete the work as specified herein and to 
the satisfaction of the Engineer.  The placement of Pre-emergent Herbicide shall be paid 
for at the contract unit price for WEED CONTROL, PRE-EMERGENT GRANULAR 
HERBICIDE. 
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WEED CONTROL, PRE-EMERGENT GRANULAR HERBICIDE 
Effective:  July 29, 2002 Revised:   February 7, 2007 
 
Description:  This work shall consist of spreading a pre-emergent granular herbicide in place of 
weed barrier fabric in areas as shown on the plans or as directed by the Engineer.  This item will 
be used in mulched plant beds and mulch rings. 
 
Delete Article 253.11 and substitute the following: 
 

Within 48 hours after planting, mulch shall be placed around all plants in the entire 
mulched bed or saucer area specified to a depth of 4 inches (100 mm).  No weed barrier 
fabric will be required for tree and shrub planting.  Pre-emergent Herbicide will be used 
instead of weed barrier fabric.  Mulch shall not be in contact with the base of the trunk. 

 
Materials:  The pre-emergent granular herbicide (Snapshot 2.5 TG or equivalent) shall contain 
the chemicals Trifluralin 2% active ingredient and Isoxaben with 0.5% active ingredient.  The 
herbicide label shall be submitted to the Engineer for approval at least seventy-two (72) hours 
prior to application. 
 
Method:  The pre-emergent granular herbicide shall be used in accordance with the 
manufacturer’s directions on the package.  The granules are to be applied prior to mulching. 
 
Apply the granular herbicide using a drop or rotary-type designed to apply granular herbicide or 
insecticides.  Calibrate application equipment to use according to manufacturer’s directions.  
Check frequently to be sure equipment is working properly and distributing granules uniformly.  
Do not use spreaders that apply material in narrow concentrated bands.  Avoid skips or 
overlaps as poor weed control or crop injury may occur.  More uniform application may be 
achieved by spreading half of the required amount of product over the area and then applying 
the remaining half in swaths at right angles to the first.  Apply the granular herbicide at the rate 
of 100 lbs/acre (112 kg/ha) or 2.3 lbs/1000 sq. ft. (11.2 kg/1000 sq. meters). 
 
Method of Measurement:  Pre-emergent granular herbicide will be measured in place in Pounds 
(Kilograms) of Pre-emergent Granular Herbicide applied.  Areas treated after mulch placement 
shall not be measured for payment. 
 
Basis of Payment:  This work will be paid for at the contract unit price per pound (kilogram) of 
WEED CONTROL, PRE-EMERGENT GRANULAR HERBICIDE. 
 
 
  



FAI Route 290(I-290) 
Project ACNHPP-0094(407) 

Section 2016-040T 
Cook County 

Contract No. 62C92 
 

41 

 
FAILURE TO COMPLETE PLANT CARE AND ESTABLISHMENT WORK ON TIME 
 
Should the Contractor fail to complete the plant care and/or supplemental watering  work within 
the scheduled time frame as specified in the Special Provision for “Tree Planting” and 
“Supplemental Watering“, or within 24 hours notification from the Engineer, or within such 
extended times as may have been allowed by the Department, the Contractor shall be liable to 
the Department in the amount of $50.00 per tree/per day, not as penalty but as liquidated 
damages, for each calendar day or a portion thereof of overrun in the contract time or such 
extended time as may have been allowed. 
 
In fixing the damages as set out herein, the desire is to establish a mode of calculation for the 
work since the Department’s actual loss, in the event of delay, cannot be predetermined, would 
be difficult of ascertainment, and a matter of argument and unprofitable litigation.  This said 
mode is an equitable rule for measurement of the Department’s actual loss and fairly takes into 
account the loss of the tree(s) if the watering or plant care is delayed.  The Department shall not 
be required to provide any actual loss in order to recover these liquidated damages provided 
herein, as said damages are very difficult to ascertain.  Furthermore, no provision of this clause 
shall be construed as a penalty, as such is not the intention of the parties.   
 
A calendar day is every day shown on the calendar and starts at 12:00 midnight and ends at the 
following 12:00 midnight, twenty four hours later. 
 
 
GENERAL REQUIREMENTS FOR WEED CONTROL SPRAYING 
 
Experience: 
 
The Contractor shall have previous experience with the use of weed control chemicals.  He/she 
shall have had at least one (1) season’s experience in the use of their chemicals in spraying 
highway right-of-way or at least three (3) season’s experience in their use in farm or custom 
spraying.  The Contractor shall observe and comply with all sections of the Illinois Custom 
Spray Law, including licensing. 
 
Equipment: 
 
The equipment used shall consist of a vehicle-mounted tank, pump, spray bar and handgun, 
plus any other accessories needed to complete the specified work.  Spraying shall be done 
through multiple low-pressure flooding or broad jet nozzles mounted on spray bars operated not 
more than 36” above the ground.  If different sizes or types of nozzles are used to make up the 
spray pattern, the pressure, sizes and capacities shall be adjusted to provide a uniform rate of 
application for each segment of the spray pattern.  Hand spray guns may be used for spraying 
areas around traffic control devices, lighting standard and similar inaccessible areas.  Maximum 
speed of the spray vehicle during application of chemical shall be five (5) miles per hour. 
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Pumps used shall have a volume and pressure capacity range sufficient to deliver the mixture at 
a pressure to provide the required coverage and to keep the spray pattern full and steady 
without pulsation or excessive pressure as to cause fogging.  Maximum pressure for application 
shall be 15 PSI.  Quick acting shut-off valves and spring-loaded ball check valves shall be 
provided to stop the spray pattern with a minimum of nozzle drip.  In areas where the spray 
vehicle must traverse the right-of-way, a four-wheel drive vehicle with flotation tires will be 
required to minimize damage to the ground surface. 
 
Prior to beginning work, the Contractor shall obtain approval from the Engineer of the spraying 
equipment proposed for completing this work.  The proposed equipment shall be in an 
operational condition and available for inspection by the Engineer at least two (2) weeks prior to 
the proposed starting time.  If requested by the Engineer, the Contractor shall demonstrate the 
calibration of the equipment. 
 
The equipment must provide consistently uniform coverage and keep the spray mixture 
sufficiently agitated or the work will be suspended until the equipment is repaired or replaced. 
 
Spraying Areas: 
 
This work includes roadsides and other types of right-of-way of various widths and gradients.  
Spray areas often extend more than thirty (30) feet from the edge of the roadway, requiring both 
spray bar and hand gun applications. 
 
When the description of work requires weed control of a stated species, such as teasel, the 
chemical shall be applied only to locations where the stated species is present.  When the 
description of work requires general weed control within a bed or area, such as broadleaf weed 
control in turf, then the chemical shall be applied to the entire bed or area. 
 
Exclusion of Spraying Areas: 
 
Areas where weed control spraying is inappropriate or detrimental to the environment, desirable 
planting, or private property shall be excluded from the spray area. 
 
Spraying will not be permitted over any drainage swales or waterways, or other areas where the 
chemical label prohibits application.  Spraying within 150 feet of a natural area or site where 
endangered or threatened species occur. 
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Responsibility for Prevention of Damage to Private Property: 
 
The Contractor shall, at all times, exercise extreme caution to prevent damage to residential 
plantings, flower or vegetable gardens, vegetable crops, farm crops, orchard or desirable plants 
adjacent to the roadside. 
 
The Contractor or Department receives a complaint, the Contractor shall contact a complaint 
within ten (10) days after receiving a claim for damages, either in person or by letter.  The 
Contractor, or his authorized representative, shall make a personal contact with the complainant 
within twenty (20) days.  The Engineer shall also be notified by the Contractor of all claims for 
damage he received and shall keep the Engineer informed as to the progress in arriving at a 
settlement for such claims. 
 
Communication with the Engineer: 
 
The Contractor is required to communicate with the Engineer to receive all required approvals in 
a timely way and to assure that the Engineer can accurately document the work performed. 
 
It shall be the Contractor’s responsibility to assure that all chemical containers are opened and 
added to the spray mixture in the presence of the Engineer. 
 
The Contractor shall obtain approval from the Engineer to proceed with spraying at each 
location 24 hours prior to the proposed spray operations. 
 
 
CURED-IN-PLACE PIPE LINER 
 

Description.  This item includes installation of a cured in place liner into the sewer mains of 
various sizes extending from junction chamber to junction chamber.  The work shall be 
performed after the sewer pipe has been cleaned, televised and approved by the Engineer for 
lining. Although this item includes final and normal cleaning, heavy cleaning will be paid for 
separately. All pipe draining, flow diversions and dewatering required shall be included in this 
item. 

 
This work includes pre and post lining televising videos, cleaning, flow diversions and 
dewatering necessary to properly install the liner and all material and equipment necessary to 
furnish, install and cure in place the liner to the satisfaction of the Engineer and the 
Commissioner of the Chicago Department of Water Management (CDWM) plus any cleanup 
necessary. The work shall also include the costs associated with all quality control and quality 
assurance testing including sampling, testing and reporting. All work related to the City sewers 
shall follow the CDWM Sewer Requirements for Existing Facilities Protection, which is 
contained in the current edition of the Regulations for Sewer Construction and Stormwater 
Management, available on the City of Chicago’s website.  
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For the purpose of these specifications, dewatering includes the removal of water, from all 
sources, from the combined sewer inverted siphon pipes, including infiltration.  Flow diversions 
refer to the diversion of sewer flows from one inverted siphon pipe to an adjacent or parallel 
inverted siphon pipe by blocking or directing flows away from the first siphon pipe at the 
upstream or downstream ends, or both.  Additionally, bypass pumping shall refer collecting or 
corralling sewer flows at the upstream junction chamber and mechanically pumping the 
combined sewer water through Contractor supplied pipes, pumps and hoses to a downstream 
manhole or junction chamber which flows away from the siphon pipes. 

  

This work includes lining of existing sewers of varying diameters and varying materials as 
directed and approved by the Engineer. The cured in place resin-impregnated flexible felt tube 
shall be inverted into existing sewers pipes of the diameter specified. The minimum length of 
the liner will be that necessary to effectively span the distance from the inlet to the outlet of the 
respective junction chambers of the section of sewer being lined such that the conveyance 
channel is lined completely to the termination point.  

 
Video inspection.  The Contractor must perform and record televised inspections of sewer and 
sewer structures required for documenting conditions of city sewers. Work is to be performed 
by a professional video operator having appropriate equipment and a minimum of 5 years of 
documentable experience in televising sewers or pipelines. 

 

This work shall include an initial and final video inspection of the sewer; the initial video being 
performed after the heavy cleaning and before the liner is installed, and the final televising 
being performed after the lining of the sewer and liner curing, but before the sewer in placed 
back into operation. Televised video inspections shall be performed while the siphon pipes are 
free of water. 

 
Submittals.  The Contractor shall provide three (3) DVDs of each televised inspection for 
documenting the condition of sewers within the area of construction, or as directed by the 
Commissioner. At the Request of the Commissioner, a televised inspection must be made 
before the start of any construction. The final televised inspection is to be made after 
installation of sewer liners has been completed. The location of televised inspections must be 
synchronized by means of narration and an on screen distance meter to enable judgment of 
the physical condition of the sewer(s). 

 
Video inspections must be recorded on a DVD, of such format to be viewed on a PC or 
multiple- format DVD player in a read only format. All recordings are to be in high quality color. 
Printed labels on DVD containers and cases must include the name of the project, contract 
number, and date of inspection(s). The cost of televised inspection of sewers and sewer 
structures is included in the sewer lining pay items.  The inspection documents must contain a 
map or other diagram showing the sewer structures, table of contents, limits and line segments 
that have been televised 
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Televising Procedures.  Televised sewer inspections must be restricted to one (1) section of 
the sewer at a time, starting and stopping at manholes, junction structures, or other points of 
access to provide a high quality video inspection. The entire siphon pipe must be televised 
from end to end.  The televising procedure must be performed so as to avoid creating backups 
in flow sufficient enough to cause disruptions in service or flooding. During the televising 
process, the Contractor shall maintain a pumping system adequate to dewater the pipes being 
televised. In no case shall the water obstruct the view or prevent a clear view of the entire pipe, 
including the crown, sides and invert. If the picture becomes cloudy, foggy, obscured or 
unfocused, the Contractor shall stop the camera progression until such situation is cleared or 
resolved. The Contractor shall flush and pump sewers when necessary to remove light 
accumulations of debris to facilitate the televised inspection. 

 
The video camera must be passed through the sewer at a uniform rate of travel not to exceed 
30-feet per minute. Panning and zoom rates must be controlled to provide clarity of the video 
inspection during playback.  The video must always be in focus and clear.  If the video is not 
clear and in focus, the Contractor will be required to re-televise the pipes at the Contractor’s 
own expense. 

 
If the video camera is inhibited by any obstruction, which was not removed by flushing, the 
Contractor must re-set the equipment in a manner so that the inspection can continue from the 
opposite direction. If the obstruction prevents further video of the sewer, the Contractor must 
notify and recommend to the Engineer on how to proceed with the work. 

 

Measurements for location references within the sewer must be referenced to above ground 
locations by means of a metering device. Marking of the transport cable(s), or similar method 
requiring interpolation for distances or sewer depths, is not acceptable. Location references 
must begin at the centerline of manholes or access point, unless directed otherwise by the 
Engineer. All distance measurements must be narrated and electronically displayed on screen 
during the video inspection as appropriate. 

 
Recorded Information for Sewer Inspections shall include video, audio and written 
documentation describing the video and commentary from the operator. The voice narrations 
on the video(s) must make brief but informative comments on any data of significance, 
including, but not limited to, the distance traveled within the sewer, locations of unusual 
conditions or damage, sewer connections, collapsed pipe or manhole sections, the presence 
of scale and corrosion, blockages, leakage, and other discernible features. 
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The video(s) must include the following: 

A. DATA VIEW: 

1. Name of streets containing sewers televised. 

2. Report or video number. 

3. Date of TV inspection. 

4. Upstream and downstream manhole or station numbers. 

5. Current distance along reach. 

 

B. Printed labels on DVD and DVD case must include location, date, format, and other 
descriptive information. 

 

The liner installation must proceed within 8 days after the sewer cleaning to prevent 
accumulation of dirt. An extended gap in time between the sewer cleaning and liner installation 
will not be accepted. No Lining shall be performed until the pre-lining video has been reviewed 
and has been approved by the Engineer and the CDWM. 

 
Materials.  Liner shall consist of a single continuous flexible felt tube fully impregnated with an 
unsaturated polyester resin or epoxy vinyl ester resin and catalysts system or approved equal, 
all as approved by the Engineer. Liner thickness shall be designed in accordance with ASTM 
F-1216 partially deteriorated host pipe conditions. 

 
Material suppliers must be pre-qualified by the Department and should have successfully 
completed 20 wastewater collection system installations in the U.S. per year for at least 10 
years; these installations must be documented to the satisfaction of the Engineer. 

 
The sewn tube shall consist of one or more layers of absorbent non-woven felt fabric and meet 
the requirements of ASTM F1216 (Rehabilitation of Existing Pipelines and Conduits by the 
Inversion and Curing of a Resin-Impregnated Tube), Section 5.1 or ASTM F1743 (Rehabilitation 
of Existing Pipelines and Conduits by Pulled-in-Place Installation of Cured-in-Place 
Thermosetting Resin Pipe (CIPP)), Section 5.2.1.  
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The liner materials shall: 
1. The tube shall be constructed to withstand installation pressures, have sufficient strength 

to bridge open joints/gaps, and stretch to fit irregular pipe sections. 
 

2. The wet out tube shall have a relatively uniform thickness that when compressed at 
installation pressures will equal or exceed the calculated minimum design thickness. 
 

3. The tube shall be manufactured to a size that when installed will tightly fit the internal 
circumference and length of the original pipe. Allowance should be made for 
circumferential stretching during inversion. Overlapped layers of felt in longitudinal 
seams that cause lumps in the final product shall not be utilized. 
 

4. The outside layer of the tube shall be coated with an impermeable, flexible membrane 
that will contain the resin and all the resin impregnation (wet out) procedure. 
 

5. No material shall be included in the tube that may cause delamination in the cured CIPP. 
No dry or unsaturated layers shall be evident. 
 

6. The wall color of the interior pipe surface of CIPP after installation shall be a relatively 
light color so that a clear detailed examination with closed circuit television inspection 
equipment may be made. 
 

7. Seams in the tube shall be stronger than the non-seamed felt material. When cured, the 
layers of the liner shall be uniformly bonded together.  
 

8. The tube shall be marked for distance at regular intervals along its entire length, not to 
exceed 5 ft. Such markings shall include the Manufacturers name or identifying symbol.  
 

9. The resin system shall be a corrosion resistant polyester, vinyl ester, or epoxy system 
including all required catalysts, initiators or hardeners that when cured within the tube 
create a composite that satisfies the requirements of ASTM F1216 or ASTM F1743, the 
physical properties herein, and those which are to be utilized in the design of the CIPP 
for this project.   
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The CIPP shall be designed per the requirements of ASTM F1216, Appendix X.1.  The cured 
pipe material (CIPP) shall conform to the structural properties, as listed below. 
 

MINIMUM CIPP PHYSICAL PROPERTIES 
 
                        Cured Polyester Composite      
Property      Test Method               min. per ASTM F1216    Enhanced 
Resin    
 
Modulus of  
Elasticity  ASTM D790   250,000 psi    400,000 psi 
 
Flexural Stress ASTM D790                         4,500 psi    4,500 psi 
 
 
The required structural CIPP wall thickness shall be based as a minimum, on the physical 
properties above and using the design equations as listed in ASTM F1216, Appendix X.1 and 
the following design parameters: 
  
Design Safety Factor (typically used value)     = 2.0  
Retention Factor for Long-Term Flexural Modulus to be used in Design = 1% - 60%  
Ovality*         = 5% (assumed)  
Enhancement Factor, K       = 7   
Groundwater Depth (above invert of existing pipe)*    = 11 ft.   
Soil Depth (above crown of existing pipe)*     = 10 ft.   
Soil Density**         = 130 pcf  
Live Load**         = HS20 
Highway 
Design Condition (partially or fully deteriorated)***    = partial   
 
*       Denotes information, which can be provided here or in inspection videotapes or project 
construction plans. 
         Multiple lines segments may require a table of values. 
**     Denotes information required only for fully deteriorated design conditions. 
***   Based on review of video logs, conditions of pipeline can be fully or partially deteriorated. 
         (See ASTM F1216 Appendix)  
 
The CIPP design shall use the design method described in the ASTM F1216.  
 
Any layers of the tube that are not saturated with resin prior to insertion into the existing pipe 
shall not be included in the structural CIPP wall thickness computation. 
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Testing.  Chemical Resistance of the CIPP shall meet the chemical resistance requirements of 
ASTM F1216, Appendix X2. CIPP samples for testing shall be of tube and resin system similar 
to that proposed for actual construction. It is required that CIPP samples with and without plastic 
coating meet these chemical-testing requirements. 
 
The overall, the hydraulic cross-section shall be maintained as large as possible. The CIPP 
shall have the same nominal full flow capacity of the original pipe before rehabilitation.  
 
The Contractor shall submit to the Department CIPP field samples and test results from field 
installations in utilizing the same resin system and tube materials as proposed for the actual 
installation. These test results must verify that the CIPP physical properties specified above 
have been achieved in previous field applications.   
 
Installation.  The Contractor shall clean the sewer pipe to be lined before the installation of the 
liner and shall remove all internal debris and liquid that will interfere with the installation of CIPP. 
Any hazardous waste material encountered during the cleaning will be addressed as described 
elsewhere in these specifications. 
 
Liner Schedule. The Contractor shall not line more than one pipe at a time and must allow one 
liner to cure and be reopened before diverting flows from another pipe. The Liner shall not be 
installed in sewers if one-half inch of rain, or more, has fallen in the preceding 24-hours, or if 
rain is in the forecast over the next 3-days. 
 
Flow Diversions.  The Contractor, shall provide for the incoming flow to be diverted away from 
the pipe designated for cleaning, video inspections or lining. The work involved with diverting 
the flow at any manhole into one or more of the adjacent pipes, or downstream shall be included 
in the cost of this item. Any residual flow or infiltration shall be removed by dewatering pumps 
and this work shall be included in the cost of this item.  Bypass pumping, if required by the 
Engineer, will be paid for separately. 
 
Permits.  The Contractor shall submit an application and obtain a permit from the City of 
Chicago, Department of Water Management before installing the liner. A CDWM permit must be 
obtained only by a licensed drainlayer. The Contractor shall follow the CDWM Existing Facilities 
Protection requirements during the execution of this work. The cost of the permit shall be paid 
by the Contractor and included in the cost of this item. Additional information is available on the 
City’s website at: 
http://www.cityofchicago.org/city/en/depts/bldgs/provdrs/sewers/svcs/sewer_permits_feesandst
andards.html     
 
The Contractor shall be responsible for confirming the locations of all branch service 
connections, access tees and other pipe openings prior to installing the CIPP. 
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The wet out tube shall be positioned in the pipeline using either inversion or a pull-in method.  If 
pulled into place, a power winch should be utilized and care should be exercised not to damage 
the tube or the host pipe as a result of pull-in friction or forces.  The tube should be pulled-in or 
inverted through an existing manhole or approved access point and fully extend to the next 
designated manhole or termination point. 
 
The Contractor shall install the liner in such a manner as to avoid wrinkles in the cured liner. In 
the event that wrinkles exist in the liner that are deemed objectionable to the CDWM and the 
Engineer, the Contractor shall cooperate with CDWM on finding a solution, including removing 
and reinstalling a portion of the liner to the satisfaction of the CDWM. 
 
Temperature gauges shall be placed between the tube and the host pipe’s invert position to 
monitor the temperatures during the cure cycle. 
 
Curing shall be accomplished by utilizing hot water under hydrostatic pressure or steam 
pressure in accordance with the manufacturer’s recommended cure schedule. 
 
If requested by the Engineer or the CDWM, the Contractor shall re-open intermediate access 
points, without excavation, utilizing a remotely controlled cutting device, monitored by a CCTV. 
No additional payment will be made for reopening connections or access points and the cost of 
such work shall be included in the cost of the pipe liner. 
 
The Contractor shall prepare a post-liner televised video inspection recording of the CIPP to 
show that is has been properly installed. The video inspection shall follow the procedure 
outlined above. 
 
Method of Measurement.  Measurement for this item will be in Feet along the actual length of 
the liner installed and approved. This measurement will rounded to the nearest whole foot for 
each pipe liner installed and cured-in-place. 
 
Basis of Payment.  Work under this item will be paid at the contract unit price per lineal foot for 
CURED-IN-PLACE PIPE LINER, of the size specified, which work shall include all materials, 
tools, equipment, labor and consumables associated with the wet-out process, transportation, 
installation of the liner, curing, trimming and removal of excess or scrap materials, quality 
control, pipe cleaning, flow diversion, dewatering and testing; CCTV inspections or monitoring 
and the initial clear and in focus video inspection report before lining, and final clear and in focus 
video inspection report of the entire sewer after lining.  
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HYDROPHILIC END SEAL SLEEVES 
 
Description. This work includes the furnishing and installing hydrophilic end seal sleeves in the 
pipes to be lined. The Contractor shall install the hydrophilic end seal sleeves at the ends of the 
pipe to be lined, where the sizes of the end seal shall match the pipe size.  
 
The sleeve shall be a cylindrical seal and have a rigid retaining band to hold it securely inside 
the pipe.  The molded end seal shall be a one-piece sleeve without joints and be capable of a 
water tight seal when installed.  The sleeve shall be installed at the pipe ends, such that the 
pipe liner will be flush with the end seal sleeve, when the pipe end is square with the pipe. 
 
The sleeve shall be manufactured of neoprene rubber and engineered to absorb water and be 
compatible with the pipe and liner materials. The sleeve shall expand when exposed to water to 
completely fill the annular space between the host pie and the cured in place liner. The 
absorption rate shall be sufficiently slow enough (generally greater than 24-hours) to allow time 
for the liner too be completely cured before it exerts pressure on the liner. The hydrophilic end 
seal shall be manufactured to resist chemical deterioration in the combined sewer environment 
and have an anticipated service life of 50-years or greater.  
 
Method of Measurement.  This work will be paid for as Each, for each end seal sleeve furnished 
and installed in the pipes to be lined. 
 
Basis of Payment.  This work will be paid for at the Contract unit price each for HYDROPHILIC 
END SEAL SLEEVES, of the size specified, which shall be payment in full for all materials, 
tools, equipment and labor necessary furnish and install the hydrophilic end seal sleeves. 
 
 
COMBINED SEWERS TO BE CLEANED, SPECIAL 
 
Description.  This item will include a heavy cleaning of the existing combined sewer inverted 
siphon of the diameters (14”, 36” and 42”) and pipe materials as shown on the plans, in 
preparation for lining, as directed by Engineer and approved by the City of Chicago Department 
of Water Management (CDWM). 
 
Work under this item will include furnishing, transport of equipment, and operation of equipment 
as necessary to clean existing sewer mains, and remove all debris, grease and obstructions, 
including tree roots, mineral deposits and construction debris that may interfere with the 
installation of the sewer lining and all other work described herein. This shall include the 
removal, collection, transport and proper disposal of all materials removed from the sewer.  
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The removal of all debris from within the pipes and all work to remove that debris whether by 
water jets, debris baskets, drag lines, mechanical scoops, scrapers, or other hand methods, is 
included in this item. The Contractor may use video inspections and pumps to aid the cleaning 
process of the existing sewer siphon pipes. The Contractor shall expect to furnish pumps and 
piping/hoses to remove liquid from the siphon pipes as there is no natural gravity outfall. All 
pumping and video reconnaissance necessary to aid the contractor in the complete cleaning of 
the pipes shall be included in the cost of the cleaning as specified herein. If the Contractor 
wants to obtain water from city fire hydrants, they must obtain a permit from the City’s 
Department of Water Management and purchase water through a metered connection; the cost 
of which shall be included in the unit cost of this item.   
 
Video inspection of the cleaned sewer shall be made immediately following the cleaning 
process, but the video will be paid for under the sewer lining pay items.  
 
If the video inspections show, the pipe is not cleaned adequately, the Contractor shall re-clean 
the sewer pipe under this pay item.  
 
Method of Measurement.  Measurement for this item will be in Feet of sewer main cleaned, 
televised and approved. Measurement will be made only one time for each sewer pipe to be 
cleaned, regardless of the number of passes and tools necessary to clean the sewers to the 
standards required by the lining and to the satisfaction of the Engineer and CDWM. The 
measurement for payment will be rounded to the nearest whole foot. 
 
Additional cleanings after the initial heavy cleaning operation will not be measured for payment 
and the cost of which shall be included in the other sewer items of the contract. Final payment 
will not be made until the inspection video has been delivered to the Engineer and the cleaning 
work has been deemed satisfactory, by the Engineer in consultation with CDWM. 
 
Basis of Payment.  Work under this item will be paid for at the contract unit price per foot for 
COMBINED SEWERS TO BE CLEANED, SPECIAL of the various sizes of sewers to be 
cleaned and approved for payment.  
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REMOVE AND REPLACE BLIND FLANGE 

 
Description. This work includes the removal and replacement of a blind access flange (siphon 
access tee) located at the lower portion of the siphon in an access vault, approximately in line 
with the left shoulder on the eastbound I-290 lanes and east of the Peoria Street bridge. For 
additional information on the access vault, blind flange configuration, refer to the original 1949 
Siphon Construction plans, included for reference in the plan set. It is not intended the access 
vault itself, will be modified in any way.  
 
There are three (3) blind access flanges located in the access vault below the expressway. 
Each of the blind flanges accesses one of the three siphon pipes at the lower portion. The 
Contractor has the option to access one or more of the blind flanges for access to one or more 
of the siphon pipes. 
In no case shall the Contractor remove more than one (1) blind access flange at a time, and 
shall only remove it once the Contractor is confident that the siphon pipe has been pumped 
down and there is no possibility of a surge or flow coming from the siphon pipe. 
 
If the Contractor elects to access the siphons from this tee access vault, it will be the 
Contractor’s responsibility to determine how to remove the existing blind flange and re-install the 
flange or install a new replacement blind flange and secure the flange to the existing pipe tee 
with mechanical fasteners equal in number and strength of the existing fasteners.  The 
Contractor shall reinstall the blind flange and secure it, at the end of each workday or if the 
weather turns inclement.  
 
If the Contractor damages the existing blind access flange, it shall be replaced at the 
Contractor’s expense. If the Contractor damages the existing tee flange, the Contractor shall 
make an immediate repair and the final repair shall be approved by the Engineer and the 
CDWM Commissioner.  All costs involved with making the final repair shall be borne by the 
Contractor. 
 
Method of Measurement.  This work will be paid for as Each, for each blind flange removed and 
successfully reinstalled or replaced.  This will be measured only once for each of the three 
access blind flanges that are removed, regardless of the actual number of times it was removed 
and replaced. No measurement will be made for an unsuccessful attempt to remove a blind 
flange; however this will not relieve the Contractor from making any repairs to a damaged blind 
flange or the tee, in order to seal and re-secure the access opening. 
 
Basis of Payment.  This work will be paid for at the Contract unit price each for REMOVE AND 
REPLACE BLIND FLANGE, which shall be payment in full for all materials, tools, equipment 
and labor necessary to remove the existing blind flange and reinstall a blind flange to be 
secured to the existing tee, as approved by the Engineer. 
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TEMPORARY SOIL RETENTION SYSTEM 
 
Description.  This work shall consist of designing, furnishing, installing, and subsequent partial 
removal of a temporary soil retention system according to the dimensions and details shown on 
the Plans and in the approved design submittal.  The work shall be performed in accordance with 
the applicable portions of Section 522 of the Standard Specifications, except as noted on the 
drawings and as described herein. 
 
General.  The design shall consider the restrictions on the installation of all components of the 
temporary soil retention system. These installation restrictions are listed in the next section of this 
special provision. 
 
Construction.  The Contractor shall verify locations of all underground utilities before installing any 
of the soil retention system components or commencing any excavation.  Any disturbance or 
damage to existing structures, utilities or other property, caused by the Contractor’s operation, 
shall be repaired by the Contractor in a manner satisfactory to the Engineer at no additional cost 
to the Department.  Utility information shown on the drawings was collected from information 
available at the time of the design. There is no guarantee of complete accuracy with the utility 
locations. 
 
The temporary soil retention system must be installed without the use of impact-type pile drivers. 
The location of the temporary soil retention system as shown on the drawings is in a highly 
sensitive populated area with the potential for damage to adjacent older structures. The proposed 
equipment and procedures used for installation of sheet piles or other underground support 
components must be submitted to the Engineer for approval prior to their use. It is anticipated that 
vibratory equipment may be utilized in performing the work. Contractor shall also submit any 
documentation available regarding the operating noise levels and operating vibration 
characteristics of the equipment proposed, prior to approval of the Engineer. 
 
If an obstruction is encountered, the Contractor shall notify the Engineer and upon concurrence, 
the Contractor shall begin working to break up, push aside, or remove the obstruction.  An 
obstruction shall be defined as any object (such as, but not limited to, boulders, logs, old 
foundations etc.) where its presence was not obvious or specifically noted on the Plans prior to 
bidding, that cannot be driven or installed through or around, with normal driving or installation 
procedures, but requires additional excavation or other procedures to remove or miss the 
obstruction. 
 
A portion of the temporary soil retention system shall remain in place.  The Contractor may elect 
to cut off and remove the upper a portion of the temporary soil retention system, leaving the 
remainder in place.  The temporary soil retention system shall be removed to a depth which will 
not interfere with the new construction, and as a minimum, to a depth of 12 inches below the 
finished grade, or as directed by the Engineer.  Removed system components shall become the 
property of the Contractor. 
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Method of Measurement.  The temporary soil retention system will be measured in square feet of 
retained face exposed. The height will be measured from the bottom of the excavation as shown 
on the plans to the existing ground surface and only include the soil actually retained. Any 
temporary soil retention system installed beyond dimensions shown on the Plans or the approved 
Contractor’s design without the written permission of the Engineer, shall not be measured for 
payment but shall be done at the Contractor’s own expense. 
 
Basis of Payment.  This work will be paid for at the contract unit price per square foot of exposed 
face for TEMPORARY SOIL RETENTION SYSTEM and shall include all materials, labor, tools 
and equipment necessary to complete the work as shown on the plans and as described herein. 
Obstruction mitigation for other than known obstructions shall be paid for according to Article 
109.04 of the Standard Specifications. 
 
 
SPEED DISPLAY TRAILER (D1) 
Effective:  April 1, 2015 Revised:  January 1, 2017 
 
Revise the third paragraph of Article 701.11 of the Standard Specifications to read: 
 
 “When not being utilized to inform and direct traffic, sign trailers, speed display trailers, 

arrow boards, and portable changeable message boards shall be treated as 
nonoperating equipment.” 

 
Add the following to Article 701.15 of the Standard Specifications: 
 
     “(m)  Speed Display Trailer.  A speed display trailer is used to enhance safety of the 

traveling public and workers in work zones by alerting drivers of their speed, thus 
deterring them from driving above the posted work zone speed limit.” 

 
Whenever the speed display trailer is not in use, it shall be considered non-operating equipment 

and shall be stored according to Article 701.11.” 
 
Add the following to Article 701.20 of the Standard Specifications: 
 
     “(k)  “Speed Display Trailer will NOT be paid for by separate pay item, but its costs shall be 

included in the contract unit price of the various traffic control pay items. 
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Add the following to Article 1106.02 of the Standard Specifications: 
 
     “(o) Speed Display Trailer.  The speed display trailer shall consist of a LED speed indicator 

display with self-contained, one-direction radar mounted on an orange see-through 
trailer.  The height of the display and radar shall be such that it will function and be 
visible when located behind concrete barrier. 

 
The speed measurement shall be by radar and provide a minimum detection distance of 1000 ft 

(300 m).  The radar shall have an accuracy of ±1 mile per hour. 
 
The speed indicator display shall face approaching traffic and shall have a sign legend of “YOUR 

SPEED” immediately above or below the speed display.  The digital speed display shall 
show two digits (00 to 99) in mph.  The color of the changeable message legend shall be 
a yellow legend on a black background.  The minimum height of the numerals shall be 
18 in. (450 mm), and the nominal legibility distance shall be at least 750 ft (250 m). 

 
The speed indicator display shall be equipped with a violation alert that flashes the displayed 

detected speed when the posted limit is exceeded.  The speed indicator shall have a 
maximum speed cutoff.  On roadway facilities with a normal posted speed limit greater 
than or equal to 45 mph, the detected speeds of vehicles traveling more than 25mph 
over the work zone speed limit shall not be displayed.  On facilities with normal posted 
speed limit of less than 45 mph, the detected speeds of vehicles traveling more than 15 
mph over the work zone speed limit shall not be displayed.  On any roadway facility if 
detected speeds are less than 25 mph, speed shall not be displayed.  The display shall 
include automatic dimming for nighttime operation. 

 
The speed indicator measurement and display functions shall be equipped with the power supply 

capable of providing 24 hours of uninterrupted service.” 
 
 
RAISED REFLECTIVE PAVEMENT MARKER, REFLECTOR REMOVAL 
 
Description. This work shall consist of completely removing and disposing of the existing 
reflector. 
 
The Contractor shall take care not to damage the raised reflective pavement marking unit.  All 
damaged units shall be removed and replaced at the Contractor’s expense. 
 
Method of Measurement.  RAISED REFLECTIVE PAVEMENT MARKER, REFLECTOR 
REMOVAL shall be measured for payment on a per each unit removed basis. 
 
Basis of Payment.  RAISED REFLECTIVE PAVEMENT MARKER, REFLECTOR REMOVAL 
shall be paid for per each unit removed, which price shall include all equipment, labor, and 
materials necessary to remove the reflector. 
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COMPENSABLE DELAY COSTS (BDE) 
Effective:  June 2, 2017 
 
Revise Article 107.40(b) of the Standard Specifications to read: 
 

“ (b) Compensation.  Compensation will not be allowed for delays, inconveniences, or 
damages sustained by the Contractor from conflicts with facilities not meeting the above 
definition; or if a conflict with a utility in an unanticipated location does not cause a 
shutdown of the work or a documentable reduction in the rate of progress exceeding the 
limits set herein.  The provisions of Article 104.03 notwithstanding, compensation for 
delays caused by a utility in an unanticipated location will be paid according to the 
provisions of this Article governing minor and major delays or reduced rate of production 
which are defined as follows. 

 
(1) Minor Delay.  A minor delay occurs when the work in conflict with the utility in an 

unanticipated location is completely stopped for more than two hours, but not to 
exceed two weeks. 
 

(2) Major Delay.  A major delay occurs when the work in conflict with the utility in an 
unanticipated location is completely stopped for more than two weeks. 
 

(3) Reduced Rate of Production Delay.  A reduced rate of production delay occurs when 
the rate of production on the work in conflict with the utility in an unanticipated 
location decreases by more than 25 percent and lasts longer than seven calendar 
days.” 

 
Revise Article 107.40(c) of the Standard Specifications to read: 
 

“ (c) Payment.  Payment for Minor, Major, and Reduced Rate of Production Delays will be 
made as follows. 
 
(1) Minor Delay.  Labor idled which cannot be used on other work will be paid for 

according to Article 109.04(b)(1) and (2) for the time between start of the delay and 
the minimum remaining hours in the work shift required by the prevailing practice in 
the area. 
 
Equipment idled which cannot be used on other work, and which is authorized to 
standby on the project site by the Engineer, will be paid for according to 
Article 109.04(b)(4). 
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(2) Major Delay.  Labor will be the same as for a minor delay. 
 
Equipment will be the same as for a minor delay, except Contractor-owned 
equipment will be limited to two weeks plus the cost of move-out to either the 
Contractor’s yard or another job and the cost to re-mobilize, whichever is less.  
Rental equipment may be paid for longer than two weeks provided the Contractor 
presents adequate support to the Department (including lease agreement) to show 
retaining equipment on the job is the most economical course to follow and in the 
public interest. 
 

(3) Reduced Rate of Production Delay.  The Contractor will be compensated for the 
reduced productivity for labor and equipment time in excess of the 25 percent 
threshold for that portion of the delay in excess of seven calendar days.  
Determination of compensation will be in accordance with Article 104.02, except 
labor and material additives will not be permitted. 
 

Payment for escalated material costs, escalated labor costs, extended project overhead, 
and extended traffic control will be determined according to Article 109.13.” 

 
Revise Article 108.04(b) of the Standard Specifications to read: 
 

“ (b) No working day will be charged under the following conditions. 
 
(1) When adverse weather prevents work on the controlling item. 

 
(2) When job conditions due to recent weather prevent work on the controlling item. 

 
(3) When conduct or lack of conduct by the Department or its consultants, 

representatives, officers, agents, or employees; delay by the Department in making 
the site available; or delay in furnishing any items required to be furnished to the 
Contractor by the Department prevents work on the controlling item. 

 
(4) When delays caused by utility or railroad adjustments prevent work on the controlling 

item. 
 

(5) When strikes, lock-outs, extraordinary delays in transportation, or inability to procure 
critical materials prevent work on the controlling item, as long as these delays are not 
due to any fault of the Contractor. 

 
(6) When any condition over which the Contractor has no control prevents work on the 

controlling item.” 
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Revise Article 109.09(f) of the Standard Specifications to read: 
 

“ (f) Basis of Payment.  After resolution of a claim in favor of the Contractor, any adjustment 
in time required for the work will be made according to Section 108.  Any adjustment in 
the costs to be paid will be made for direct labor, direct materials, direct equipment, 
direct jobsite overhead, direct offsite overhead, and other direct costs allowed by the 
resolution.  Adjustments in costs will not be made for interest charges, loss of anticipated 
profit, undocumented loss of efficiency, home office overhead and unabsorbed overhead 
other than as allowed by Article 109.13, lost opportunity, preparation of claim expenses 
and other consequential indirect costs regardless of method of calculation. 
 
The above Basis of Payment is an essential element of the contract and the claim cost 
recovery of the Contractor shall be so limited.” 

 
Add the following to Section 109 of the Standard Specifications. 
 

“ 109.13 Payment for Contract Delay.  Compensation for escalated material costs, 
escalated labor costs, extended project overhead, and extended traffic control will be allowed 
when such costs result from a delay meeting the criteria in the following table. 

 

Contract Type Cause of Delay Length of Delay 

Working Days 
Article 108.04(b)(3) or 
Article 108.04(b)(4) 

No working days have been charged for two 
consecutive weeks. 

Completion 
Date 

Article 108.08(b)(1) or 
Article 108.08(b)(7) 

The Contractor has been granted a minimum 
two week extension of contract time, according 
to Article 108.08. 

 
Payment for each of the various costs will be according to the following. 
 
(a) Escalated Material and/or Labor Costs.  When the delay causes work, which would have 

otherwise been completed, to be done after material and/or labor costs have increased, 
such increases will be paid.  Payment for escalated material costs will be limited to the 
increased costs substantiated by documentation furnished by the Contractor.  Payment 
for escalated labor costs will be limited to those items in Article 109.04(b)(1) and (2), 
except the 35 percent and 10 percent additives will not be permitted. 
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(b) Extended Project Overhead.  For the duration of the delay, payment for extended project 
overhead will be paid as follows. 
 
(1) Direct Jobsite and Offsite Overhead.  Payment for documented direct jobsite 

overhead and documented direct offsite overhead, including onsite supervisory and 
administrative personnel, will be allowed according to the following table. 

Original Contract 
Amount 

Supervisory and Administrative 
Personnel 

Up to $5,000,000 One Project Superintendent 

Over $   5,000,000 -  
up to $25,000,000 

One Project Manager, 
One Project Superintendent or 
Engineer, and 
One Clerk 

Over $25,000,000 -  
up to $50,000,000 

One Project Manager, 
One Project Superintendent, 
One Engineer, and 
One Clerk 

Over $50,000,000 

One Project Manager, 
Two Project Superintendents, 
One Engineer, and 
One Clerk 

(2) Home Office and Unabsorbed Overhead.  Payment for home office and unabsorbed 
overhead will be calculated as 8 percent of the total delay cost. 
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(c) Extended Traffic Control.  Traffic control required for an extended period of time due to 
the delay will be paid.  For working day contracts the payment will be made according to 
Article 109.04.  For completion date contracts, an adjustment will be determined as 
follows. 
 
Extended Traffic Control occurs between April 1 and November 30: 
 
 ETCP Adjustment ($) = TE x (%/100 x CUP / OCT) 
 
Extended Traffic Control occurs between December 1 and March 31: 
 
 ETCP Adjustment ($) = TE x 1.5 (%/100 x CUP / OCT) 
 
Where: TE = Duration of approved time extension in calendar days. 
 % = Percent maintenance for the traffic control, % (see table below). 
 CUP = Contract unit price for the traffic control pay item in place during the delay. 
 OCT = Original contract time in calendar days. 

 
Original Contract Amount Percent Maintenance 

Up to $2,000,000 65% 

$2,000,000 to $10,000,000 75% 

$10,000,000 to $20,000,000 85% 

Over $20,000,000 90% 
 
When an ETCP adjustment is paid under this provision, an adjusted unit price as 
provided for in Article 701.20(a) for increase or decrease in the value of work by more 
than ten percent will not be paid. 
 

Upon payment for a contract delay under this provision, the Contractor shall assign 
subrogation rights to the Department for the Department’s efforts of recovery from any other 
party for monies paid by the Department as a result of any claim under this provision.  The 
Contractor shall fully cooperate with the Department in its efforts to recover from another party 
any money paid to the Contractor for delay damages under this provision.” 
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CONSTRUCTION AIR QUALITY – DIESEL RETROFIT (BDE) 
Effective:  June 1, 2010 Revised:  November 1, 2014 
 
The reduction of emissions of particulate matter (PM) for off-road equipment shall be 
accomplished by installing retrofit emission control devices.  The term “equipment” refers to 
diesel fuel powered devices rated at 50 hp and above, to be used on the jobsite in excess of 
seven calendar days over the course of the construction period on the jobsite (including rental 
equipment). 
 
Contractor and subcontractor diesel powered off-road equipment assigned to the contract shall 
be retrofitted using the phased in approach shown below.  Equipment that is of a model year 
older than the year given for that equipment’s respective horsepower range shall be retrofitted: 
 

Effective Dates Horsepower Range Model Year 
   

June 1, 2010 1/ 600-749 2002 
 750 and up 2006 
   

June 1, 2011 2/ 100-299 2003 
 300-599 2001 
 600-749 2002 
 750 and up 2006 
   

June 1, 2012 2/ 50-99 2004 
 100-299 2003 
 300-599 2001 
 600-749 2002 
 750 and up 2006 

1/ Effective dates apply to Contractor diesel powered off-road equipment assigned to the 
contract. 

2/ Effective dates apply to Contractor and subcontractor diesel powered off-road 
equipment assigned to the contract. 

 
The retrofit emission control devices shall achieve a minimum PM emission reduction of 50 
percent and shall be: 
 

a) Included on the U.S. Environmental Protection Agency (USEPA) Verified Retrofit 
Technology List (http://www.epa.gov/cleandiesel/verification/verif-list.htm),  
or verified by the California Air Resources Board (CARB) 
(http://www.arb.ca.gov/diesel/verdev/vt/cvt.htm); or 

 
b) Retrofitted with a non-verified diesel retrofit emission control device if verified retrofit 

emission control devices are not available for equipment proposed to be used on the 
project, and if the Contractor has obtained a performance certification from the retrofit 
device manufacturer that the emission control device provides a minimum PM emission 
reduction of 50 percent. 
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Note: Large cranes (Crawler mounted cranes) which are responsible for critical lift operations 
are exempt from installing retrofit emission control devices if such devices adversely affect 
equipment operation. 
 
Diesel powered off-road equipment with engine ratings of 50 hp and above, which are unable to 
be retrofitted with verified emission control devices or if performance certifications are not 
available which will achieve a minimum 50 percent PM reduction, may be granted a waiver by 
the Department if documentation is provided showing good faith efforts were made by the 
Contractor to retrofit the equipment. 
 
Construction shall not proceed until the Contractor submits a certified list of the diesel powered 
off-road equipment that will be used, and as necessary, retrofitted with emission control devices.  
The list(s) shall include (1) the equipment number, type, make, Contractor/rental company 
name; and (2) the emission control devices make, model, USEPA or CARB verification number, 
or performance certification from the retrofit device manufacturer.  Equipment reported as fitted 
with emissions control devices shall be made available to the Engineer for visual inspection of 
the device installation, prior to being used on the jobsite. 
 
The Contractor shall submit an updated list of retrofitted off-road construction equipment as 
retrofitted equipment changes or comes on to the jobsite.  The addition or deletion of any diesel 
powered equipment shall be included on the updated list. 
 
If any diesel powered off-road equipment is found to be in non-compliance with any portion of 
this special provision, the Engineer will issue the Contractor a diesel retrofit deficiency 
deduction. 
 
Any costs associated with retrofitting any diesel powered off-road equipment with emission 
control devices shall be considered as included in the contract unit prices bid for the various 
items of work involved and no additional compensation will be allowed.  The Contractor's 
compliance with this notice and any associated regulations shall not be grounds for a claim. 
 
Diesel Retrofit Deficiency Deduction 
 
When the Engineer determines that a diesel retrofit deficiency exists, a daily monetary 
deduction will be imposed for each calendar day or fraction thereof the deficiency continues to 
exist.  The calendar day(s) will begin when the time period for correction is exceeded and end 
with the Engineer's written acceptance of the correction.  The daily monetary deduction will be 
$1,000.00 for each deficiency identified. 
 
The deficiency will be based on lack of diesel retrofit emissions control. 
 
If a Contractor accumulates three diesel retrofit deficiency deductions for the same piece of 
equipment in a contract period, the Contractor will be shutdown until the deficiency is corrected.  
Such a shutdown will not be grounds for any extension of the contract time, waiver of penalties, 
or be grounds for any claim. 
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DISADVANTAGED BUSINESS ENTERPRISE PARTICIPATION (BDE) 
Effective:  September 1, 2000 Revised:  July 2, 2016 
 
FEDERAL OBLIGATION.  The Department of Transportation, as a recipient of federal financial 
assistance, is required to take all necessary and reasonable steps to ensure nondiscrimination 
in the award and administration of contracts.  Consequently, the federal regulatory provisions of 
49 CFR Part 26 apply to this contract concerning the utilization of disadvantaged business 
enterprises.  For the purposes of this Special Provision, a disadvantaged business enterprise 
(DBE) means a business certified by the Department in accordance with the requirements of 
49 CFR Part 26 and listed in the Illinois Unified Certification Program (IL UCP) DBE Directory. 
 
STATE OBLIGATION.  This Special Provision will also be used by the Department to satisfy the 
requirements of the Business Enterprise for Minorities, Females, and Persons with Disabilities 
Act, 30 ILCS 575.  When this Special Provision is used to satisfy state law requirements on 
100 percent state-funded contracts, the federal government has no involvement in such 
contracts (not a federal-aid contract) and no responsibility to oversee the implementation of this 
Special Provision by the Department on those contracts.  DBE participation on 100 percent 
state-funded contracts will not be credited toward fulfilling the Department’s annual overall DBE 
goal required by the US Department of Transportation to comply with the federal DBE program 
requirements. 
 
CONTRACTOR ASSURANCE.  The Contractor makes the following assurance and agrees to 
include the assurance in each subcontract that the Contractor signs with a subcontractor. 
 

The Contractor, subrecipient, or subcontractor shall not discriminate on the basis of race, 
color, national origin, or sex in the performance of this contract.  The Contractor shall carry 
out applicable requirements of 49 CFR Part 26 in the award and administration of contracts 
funded in whole or in part with federal or state funds.  Failure by the Contractor to carry out 
these requirements is a material breach of this contract, which may result in the termination 
of this contract or such other remedy as the recipient deems appropriate, which may 
include, but is not limited to: 
 
(a) Withholding progress payments; 
 
(b) Assessing sanctions; 
 
(c) Liquidated damages; and/or 
 
(d) Disqualifying the Contractor from future bidding as non-responsible. 
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OVERALL GOAL SET FOR THE DEPARTMENT.  As a requirement of compliance with 49 CFR 
Part 26, the Department has set an overall goal for DBE participation in its federally assisted 
contracts.  That goal applies to all federal-aid funds the Department will expend in its federally 
assisted contracts for the subject reporting fiscal year.  The Department is required to make a 
good faith effort to achieve the overall goal.  The dollar amount paid to all approved DBE 
companies performing work called for in this contract is eligible to be credited toward fulfillment 
of the Department’s overall goal. 
 
CONTRACT GOAL TO BE ACHIEVED BY THE CONTRACTOR.  This contract includes a 
specific DBE utilization goal established by the Department.  The goal has been included 
because the Department has determined that the work of this contract has subcontracting 
opportunities that may be suitable for performance by DBE companies.  The determination is 
based on an assessment of the type of work, the location of the work, and the availability of 
DBE companies to do a part of the work.  The assessment indicates that, in the absence of 
unlawful discrimination, and in an arena of fair and open competition, DBE companies can be 
expected to perform 12.00% of the work.  This percentage is set as the DBE participation goal 
for this contract.  Consequently, in addition to the other award criteria established for this 
contract, the Department will only award this contract to a bidder who makes a good faith effort 
to meet this goal of DBE participation in the performance of the work.  A bidder makes a good 
faith effort for award consideration if either of the following is done in accordance with the 
procedures set for in this Special Provision: 
 

(a) The bidder documents that enough DBE participation has been obtained to meet the 
goal or, 

 
(b) The bidder documents that a good faith effort has been made to meet the goal, even 

though the effort did not succeed in obtaining enough DBE participation to meet the 
goal. 

 
DBE LOCATOR REFERENCES.  Bidders shall consult the IL UCP DBE Directory as a 
reference source for DBE-certified companies.  In addition, the Department maintains a letting 
and item specific DBE locator information system whereby DBE companies can register their 
interest in providing quotes on particular bid items advertised for letting.  Information concerning 
DBE companies willing to quote work for particular contracts may be obtained by contacting the 
Department’s Bureau of Small Business Enterprises at telephone number (217) 785-4611, or by 
visiting the Department’s website at: 
http://www.idot.illinois.gov/doing-business/certifications/disadvantaged-business-enterprise-
certification/il-ucp-directory/index. 
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BIDDING PROCEDURES.  Compliance with this Special Provision is required prior to the award 
of the contract and the failure of the low bidder to comply will render the bid not responsive. 
 
In order to assure the timely award of the contract, the low bidder shall submit: 
 

(a) The bidder shall submit a DBE Utilization Plan on completed Department forms SBE 
2025 and 2026. 

 
(1) The final Utilization Plan must be submitted within five calendar days after the date of 

the letting in accordance with subsection (a)(2) of Bidding Procedures herein. 
 

(2) To meet the five day requirement, the bidder may send the Utilization Plan 
electronically by scanning and sending to DOT.DBE.UP@illinois.gov or faxing to 
(217) 785-1524.  The subject line must include the bid Item Number and the Letting 
date.  The Utilization Plan should be sent as one .pdf file, rather than multiple files 
and emails for the same Item Number.  It is the responsibility of the bidder to obtain 
confirmation of email or fax delivery. 

 

Alternatively, the Utilization Plan may be sent by certified mail or delivery service 
within the five calendar day period.  If a question arises concerning the mailing date 
of a Utilization Plan, the mailing date will be established by the U.S. Postal Service 
postmark on the certified mail receipt from the U.S. Postal Service or the receipt 
issued by a delivery service when the Utilization Plan is received by the Department.  
It is the responsibility of the bidder to ensure the postmark or receipt date is affixed 
within the five days if the bidder intends to rely upon mailing or delivery to satisfy the 
submission day requirement.  The Utilization Plan is to be submitted to: 
 

Illinois Department of Transportation 
Bureau of Small Business Enterprises 
Contract Compliance Section 
2300 South Dirksen Parkway, Room 319 
Springfield, Illinois 62764 

 
The Department will not accept a Utilization Plan if it does not meet the five day 
submittal requirement and the bid will be declared not responsive.  In the event the 
bid is declared not responsive due to a failure to submit a Utilization Plan or failure to 
comply with the bidding procedures set forth herein, the Department may elect to 
cause the forfeiture of the penal sum of the bidder’s proposal guaranty, and may 
deny authorization to bid the project if re-advertised for bids.  The Department 
reserves the right to invite any other bidder to submit a Utilization Plan at any time for 
award consideration. 
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(b) The Utilization Plan shall indicate that the bidder either has obtained sufficient DBE 
participation commitments to meet the contract goal or has not obtained enough DBE 
participation commitments in spite of a good faith effort to meet the goal.  The Utilization 
Plan shall further provide the name, telephone number, and telefax number of a 
responsible official of the bidder designated for purposes of notification of Utilization Plan 
approval or disapproval under the procedures of this Special Provision. 

 
(c) The Utilization Plan shall include a DBE Participation Commitment Statement, 

Department form SBE 2025, for each DBE proposed for the performance of work to 
achieve the contract goal.  For bidding purposes, submission of the completed SBE 
2025 forms, signed by the DBEs and scanned or faxed to the bidder will be acceptable 
as long as the original is available and provided upon request.  All elements of 
information indicated on the said form shall be provided, including but not limited to the 
following: 
 
(1) The names and addresses of DBE firms that will participate in the contract; 
 
(2) A description, including pay item numbers, of the work each DBE will perform; 
 
(3) The dollar amount of the participation of each DBE firm participating.  The dollar 

amount of participation for identified work shall specifically state the quantity, unit 
price, and total subcontract price for the work to be completed by the DBE.  If partial 
pay items are to be performed by the DBE, indicate the portion of each item, a unit 
price where appropriate and the subcontract price amount; 

 
(4) DBE Participation Commitment Statements, form SBE 2025, signed by the bidder 

and each participating DBE firm documenting the commitment to use the DBE 
subcontractors whose participation is submitted to meet the contract goal; 

 
(5) If the bidder is a joint venture comprised of DBE companies and non-DBE 

companies, the Utilization Plan must also include a clear identification of the portion 
of the work to be performed by the DBE partner(s); and, 

 
(6) If the contract goal is not met, evidence of good faith efforts; the documentation of 

good faith efforts must include copies of each DBE and non-DBE subcontractor 
quote submitted to the bidder when a non-DBE subcontractor is selected over a DBE 
for work on the contract. 

  



FAI Route 290(I-290) 
Project ACNHPP-0094(407) 

Section 2016-040T 
Cook County 

Contract No. 62C92 
 

68 

GOOD FAITH EFFORT PROCEDURES.  The contract will not be awarded until the Utilization 
Plan submitted by the apparent successful bidder is approved.  All information submitted by the 
bidder must be complete, accurate and adequately document that enough DBE participation 
has been obtained or document that good faith efforts of the bidder, in the event enough DBE 
participation has not been obtained, before the Department will commit to the performance of 
the contract by the bidder.  The Utilization Plan will be approved by the Department if the 
Utilization Plan documents sufficient commercially useful DBE work to meet the contract goal or 
the bidder submits sufficient documentation of a good faith effort to meet the contract goal 
pursuant to 49 CFR Part 26, Appendix A.  The Utilization Plan will not be approved by the 
Department if the Utilization Plan does not document sufficient DBE participation to meet the 
contract goal unless the apparent successful bidder documented in the Utilization Plan that it 
made a good faith effort to meet the goal.  This means that the bidder must show that all 
necessary and reasonable steps were taken to achieve the contract goal.  Necessary and 
reasonable steps are those which, by their scope, intensity and appropriateness to the 
objective, could reasonably be expected to obtain sufficient DBE participation, even if they were 
not successful.  The Department will consider the quality, quantity, and intensity of the kinds of 
efforts that the bidder has made.  Mere pro forma efforts, in other words, efforts done as a 
matter of form, are not good faith efforts; rather, the bidder is expected to have taken genuine 
efforts that would be reasonably expected of a bidder actively and aggressively trying to obtain 
DBE participation sufficient to meet the contract goal. 
 

(a) The following is a list of types of action that the Department will consider as part of the 
evaluation of the bidder’s good faith efforts to obtain participation.  These listed factors 
are not intended to be a mandatory checklist and are not intended to be exhaustive.  
Other factors or efforts brought to the attention of the Department may be relevant in 
appropriate cases, and will be considered by the Department. 

 
(1) Soliciting through all reasonable and available means (e.g. attendance at pre-bid 

meetings, advertising and/or written notices) the interest of all certified DBE 
companies that have the capability to perform the work of the contract.  The bidder 
must solicit this interest within sufficient time to allow the DBE companies to respond 
to the solicitation.  The bidder must determine with certainty if the DBE companies 
are interested by taking appropriate steps to follow up initial solicitations. 

 
(2) Selecting portions of the work to be performed by DBE companies in order to 

increase the likelihood that the DBE goals will be achieved.  This includes, where 
appropriate, breaking out contract work items into economically feasible units to 
facilitate DBE participation, even when the prime Contractor might otherwise prefer 
to perform these work items with its own forces. 

 
(3) Providing interested DBE companies with adequate information about the plans, 

specifications, and requirements of the contract in a timely manner to assist them in 
responding to a solicitation. 
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(4) a. Negotiating in good faith with interested DBE companies.  It is the bidder’s 
responsibility to make a portion of the work available to DBE subcontractors and 
suppliers and to select those portions of the work or material needs consistent 
with the available DBE subcontractors and suppliers, so as to facilitate DBE 
participation.  Evidence of such negotiation includes the names, addresses, and 
telephone numbers of DBE companies that were considered; a description of the 
information provided regarding the plans and specifications for the work selected 
for subcontracting; and evidence as to why additional agreements could not be 
reached for DBE companies to perform the work. 

 
 b. A bidder using good business judgment would consider a number of factors in 

negotiating with subcontractors, including DBE subcontractors, and would take a 
firm’s price and capabilities as well as contract goals into consideration.  
However, the fact that there may be some additional costs involved in finding and 
using DBE companies is not in itself sufficient reason for a bidder’s failure to 
meet the contract DBE goal, as long as such costs are reasonable.  Also the 
ability or desire of a bidder to perform the work of a contract with its own 
organization does not relieve the bidder of the responsibility to make good faith 
efforts.  Bidders are not, however, required to accept higher quotes from DBE 
companies if the price difference is excessive or unreasonable.  In accordance 
with subsection (c)(6) of the above Bidding Procedures, the documentation of 
good faith efforts must include copies of each DBE and non-DBE subcontractor 
quote submitted to the bidder when a non-DBE subcontractor was selected over 
a DBE for work on the contract. 

 
(5) Not rejecting DBE companies as being unqualified without sound reasons based on 

a thorough investigation of their capabilities.  The bidder’s standing within its 
industry, membership in specific groups, organizations, or associations and political 
or social affiliations (for example union vs. non-union employee status) are not 
legitimate causes for the rejection or non-solicitation of bids in the bidder’s efforts to 
meet the project goal. 

 
(6) Making efforts to assist interested DBE companies in obtaining bonding, lines of 

credit, or insurance as required by the recipient or Contractor. 
 
(7) Making efforts to assist interested DBE companies in obtaining necessary 

equipment, supplies, materials, or related assistance or services. 
 
(8) Effectively using the services of available minority/women community organizations; 

minority/women contractors’ groups; local, state, and federal minority/women 
business assistance offices; and other organizations as allowed on a case-by-case 
basis to provide assistance in the recruitment and placement of DBE companies. 
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(b) If the Department determines that the apparent successful bidder has made a good faith 
effort to secure the work commitment of DBE companies to meet the contract goal, the 
Department will award the contract provided that it is otherwise eligible for award.  If the 
Department determines that the bidder has failed to meet the requirements of this 
Special Provision or that a good faith effort has not been made, the Department will 
notify the responsible company official designated in the Utilization Plan that the bid is 
not responsive.  The notification shall include a statement of reasons for the 
determination.  If the Utilization Plan is not approved because it is deficient as a 
technical matter, unless waived by the Department, the bidder will be notified and will be 
allowed no more than a five calendar day period in order to cure the deficiency. 

 
(c) The bidder may request administrative reconsideration of a determination adverse to the 

bidder within the five working days after the receipt of the notification date of the 
determination by delivering the request to the Department of Transportation, Bureau of 
Small Business Enterprises, Contract Compliance Section, 2300 South Dirksen 
Parkway, Room 319, Springfield, Illinois 62764 (Telefax: (217) 785-1524).  Deposit of 
the request in the United States mail on or before the fifth business day shall not be 
deemed delivery.  The determination shall become final if a request is not made and 
delivered.  A request may provide additional written documentation or argument 
concerning the issues raised in the determination statement of reasons, provided the 
documentation and arguments address efforts made prior to submitting the bid.  The 
request will be forwarded to the Department’s Reconsideration Officer.  The 
Reconsideration Officer will extend an opportunity to the bidder to meet in person in 
order to consider all issues of documentation and whether the bidder made a good faith 
effort to meet the goal.  After the review by the Reconsideration Officer, the bidder will 
be sent a written decision within ten working days after receipt of the request for 
consideration, explaining the basis for finding that the bidder did or did not meet the goal 
or make adequate good faith efforts to do so.  A final decision by the Reconsideration 
Officer that a good faith effort was made shall approve the Utilization Plan submitted by 
the bidder and shall clear the contract for award.  A final decision that a good faith effort 
was not made shall render the bid not responsive. 

 
CALCULATING DBE PARTICIPATION.  The Utilization Plan values represent work anticipated 
to be performed and paid for upon satisfactory completion.  The Department is only able to 
count toward the achievement of the overall goal and the contract goal the value of payments 
made for the work actually performed by DBE companies.  In addition, a DBE must perform a 
commercially useful function on the contract to be counted.  A commercially useful function is 
generally performed when the DBE is responsible for the work and is carrying out its 
responsibilities by actually performing, managing, and supervising the work involved.  The 
Department and Contractor are governed by the provisions of 49 CFR Part 26.55(c) on 
questions of commercially useful functions as it affects the work.  Specific counting guidelines 
are provided in 49 CFR Part 26.55, the provisions of which govern over the summary contained 
herein. 
 

(a) DBE as the Contractor:  100 percent goal credit for that portion of the work performed by 
the DBE’s own forces, including the cost of materials and supplies.  Work that a DBE 
subcontracts to a non-DBE does not count toward the DBE goals. 
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(b) DBE as a joint venture Contractor:  100 percent goal credit for that portion of the total 
dollar value of the contract equal to the distinct, clearly defined portion of the work 
performed by the DBE’s own forces. 

 
(c) DBE as a subcontractor:  100 percent goal credit for the work of the subcontract 

performed by the DBE’s own forces, including the cost of materials and supplies, 
excluding the purchase of materials and supplies or the lease of equipment by the DBE 
subcontractor from the prime Contractor or its affiliates.  Work that a DBE subcontractor 
in turn subcontracts to a non-DBE does not count toward the DBE goal. 

 
(d) DBE as a trucker:  100 percent goal credit for trucking participation provided the DBE is 

responsible for the management and supervision of the entire trucking operation for 
which it is responsible.  At least one truck owned, operated, licensed, and insured by the 
DBE must be used on the contract.  Credit will be given for the following: 

 
(1) The DBE may lease trucks from another DBE firm, including an owner-operator who 

is certified as a DBE.  The DBE who leases trucks from another DBE receives credit 
for the total value of the transportation services the lessee DBE provides on the 
contract. 

 
(2) The DBE may also lease trucks from a non-DBE firm, including from an owner-

operator.  The DBE who leases trucks from a non-DBE is entitled to credit only for 
the fee or commission is receives as a result of the lease arrangement. 

 
(e) DBE as a material supplier: 
 

(1) 60 percent goal credit for the cost of the materials or supplies purchased from a DBE 
regular dealer. 

 
(2) 100 percent goal credit for the cost of materials of supplies obtained from a DBE 

manufacturer. 
 
(3) 100 percent credit for the value of reasonable fees and commissions for the 

procurement of materials and supplies if not a DBE regular dealer or DBE 
manufacturer. 
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CONTRACT COMPLIANCE.  Compliance with this Special Provision is an essential part of the 
contract.  The Department is prohibited by federal regulations from crediting the participation of 
a DBE included in the Utilization Plan toward either the contract goal or the Department’s overall 
goal until the amount to be applied toward the goals has been paid to the DBE.  The following 
administrative procedures and remedies govern the compliance by the Contractor with the 
contractual obligations established by the Utilization Plan.  After approval of the Utilization Plan 
and award of the contract, the Utilization Plan and individual DBE Participation Statements 
become part of the contract.  If the Contractor did not succeed in obtaining enough DBE 
participation to achieve the advertised contract goal, and the Utilization Plan was approved and 
contract awarded based upon a determination of good faith, the total dollar value of DBE work 
calculated in the approved Utilization Plan as a percentage of the awarded contract value shall 
become the amended contract goal.  All work indicated for performance by an approved DBE 
shall be performed, managed, and supervised by the DBE executing the DBE Participation 
Commitment Statement. 
 

(a) NO AMENDMENT.  No amendment to the Utilization Plan may be made without prior 
written approval from the Department’s Bureau of Small Business Enterprises.  All 
requests for amendment to the Utilization Plan shall be submitted to the Department of 
Transportation, Bureau of Small Business Enterprises, Contract Compliance Section, 
2300 South Dirksen Parkway, Room 319, Springfield, Illinois 62764.  Telephone number 
(217) 785-4611.  Telefax number (217) 785-1524. 

 
(b) CHANGES TO WORK.  Any deviation from the DBE condition-of-award or contract 

plans, specifications, or special provisions must be approved, in writing, by the 
Department as provided elsewhere in the Contract.  The Contractor shall notify affected 
DBEs in writing of any changes in the scope of work which result in a reduction in the 
dollar amount condition-of-award to the contract.  Where the revision includes work 
committed to a new DBE subcontractor, not previously involved in the project, then a 
Request for Approval of Subcontractor, Department form BC 260A or AER 260A, must 
be signed and submitted.  If the commitment of work is in the form of additional tasks 
assigned to an existing subcontract, than a new Request for Approval of Subcontractor 
shall not be required.  However, the Contractor must document efforts to assure that the 
existing DBE subcontractor is capable of performing the additional work and has agreed 
in writing to the change. 

 
(c) SUBCONTRACT.  The Contractor must provide DBE subcontracts to IDOT upon 

request.  Subcontractors shall ensure that all lower tier subcontracts or agreements with 
DBEs to supply labor or materials be performed in accordance with this Special 
Provision. 

 
(d) ALTERNATIVE WORK METHODS.  In addition to the above requirements for reductions 

in the condition of award, additional requirements apply to the two cases of Contractor-
initiated work substitution proposals.  Where the contract allows alternate work methods 
which serve to delete or create underruns in condition of award DBE work, and the 
Contractor selects that alternate method or, where the Contractor proposes a substitute 
work method or material that serves to diminish or delete work committed to a DBE and 
replace it with other work, then the Contractor must demonstrate one of the following: 
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(1) That the replacement work will be performed by the same DBE (as long as the DBE 
is certified in the respective item of work) in a modification of the condition of award; 
or 

 
(2) That the DBE is aware that its work will be deleted or will experience underruns and 

has agreed in writing to the change.  If this occurs, the Contractor shall substitute 
other work of equivalent value to a certified DBE or provide documentation of good 
faith efforts to do so; or 

 
(3) That the DBE is not capable of performing the replacement work or has declined to 

perform the work at a reasonable competitive price.  If this occurs, the Contractor 
shall substitute other work of equivalent value to a certified DBE or provide 
documentation of good faith efforts to do so. 

 
(e) TERMINATION AND REPLACEMENT PROCEDURES.  The Contractor shall not 

terminate or replace a DBE listed on the approved Utilization Plan, or perform with other 
forces work designated for a listed DBE except as provided in this Special Provision.  
The Contractor shall utilize the specific DBEs listed to perform the work and supply the 
materials for which each is listed unless the Contractor obtains the Department’s written 
consent as provided in subsection (a) of this part.  Unless Department consent is 
provided for termination of a DBE subcontractor, the Contractor shall not be entitled to 
any payment for work or material unless it is performed or supplied by the DBE in the 
Utilization Plan. 

 
As stated above, the Contractor shall not terminate or replace a DBE subcontractor 
listed in the approved Utilization Plan without prior written consent.  This includes, but is 
not limited to, instances in which the Contractor seeks to perform work originally 
designated for a DBE subcontractor with its own forces or those of an affiliate, a non-
DBE firm, or with another DBE firm.  Written consent will be granted only if the Bureau of 
Small Business Enterprises agrees, for reasons stated in its concurrence document, that 
the Contractor has good cause to terminate or replace the DBE firm.  Before transmitting 
to the Bureau of Small Business Enterprises any request to terminate and/or substitute a 
DBE subcontractor, the Contractor shall give notice in writing to the DBE subcontractor, 
with a copy to the Bureau, of its intent to request to terminate and/or substitute, and the 
reason for the request.  The Contractor shall give the DBE five days to respond to the 
Contractor’s notice.  The DBE so notified shall advise the Bureau and the Contractor of 
the reasons, if any, why it objects to the proposed termination of its subcontract and why 
the Bureau should not approve the Contractor’s action.  If required in a particular case 
as a matter of public necessity, the Bureau may provide a response period shorter than 
five days. 
 
For purposes of this paragraph, good cause includes the following circumstances: 
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(1) The listed DBE subcontractor fails or refuses to execute a written contract; 
 
(2) The listed DBE subcontractor fails or refuses to perform the work of its subcontract in 

a way consistent with normal industry standards.  Provided, however, that good 
cause does not exist if the failure or refusal of the DBE subcontractor to perform its 
work on the subcontract results from the bad faith or discriminatory action of the 
prime contractor; 

 
(3) The listed DBE subcontractor fails or refuses to meet the prime Contractor’s 

reasonable, nondiscriminatory bond requirements; 
 
(4) The listed DBE subcontractor becomes bankrupt, insolvent, or exhibits credit 

unworthiness; 
 
(5) The listed DBE subcontractor is ineligible to work on public works projects because 

of suspension and debarment proceedings pursuant 2 CFR Parts 180, 215 and 1200 
or applicable state law. 

 
(6) You have determined that the listed DBE subcontractor is not a responsible 

contractor; 
 
(7) The listed DBE subcontractor voluntarily withdraws from the projects and provides to 

you written notice of its withdrawal; 
 
(8) The listed DBE is ineligible to receive DBE credit for the type of work required; 
 
(9) A DBE owner dies or becomes disabled with the result that the listed DBE 

subcontractor is unable to complete its work on the contract; 
 

(10) Other documented good cause that compels the termination of the DBE 
subcontractor.  Provided, that good cause does not exist if the prime Contractor 
seeks to terminate a DBE it relied upon to obtain the contract so that the prime 
Contractor can self-perform the work for which the DBE contractor was engaged or 
so that the prime Contractor can substitute another DBE or non-DBE contractor after 
contract award. 
 
When a DBE is terminated, or fails to complete its work on the Contract for any 
reason the Contractor shall make a good faith effort to find another DBE to substitute 
for the original DBE to perform at least the same amount of work under the contract 
as the terminated DBE to the extent needed to meet the established Contract goal.  
The good faith efforts shall be documented by the Contractor.  If the Department 
requests documentation under this provision, the Contractor shall submit the 
documentation within seven days, which may be extended for an additional seven 
days if necessary at the request of the Contractor.  The Department shall provide a 
written determination to the Contractor stating whether or not good faith efforts have 
been demonstrated. 
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(f) PAYMENT RECORDS.  The Contractor shall maintain a record of payments for work 
performed to the DBE participants.  The records shall be made available to the 
Department for inspection upon request.  After the performance of the final item of work 
or delivery of material by a DBE and final payment therefore to the DBE by the 
Contractor, but not later than thirty calendar days after payment has been made by the 
Department to the Contractor for such work or material, the Contractor shall submit a 
DBE Payment Agreement on Department form SBE 2115 to the Resident Engineer.  If 
full and final payment has not been made to the DBE, the DBE Payment Agreement 
shall indicate whether a disagreement as to the payment required exists between the 
Contractor and the DBE or if the Contractor believes that the work has not been 
satisfactorily completed.  If the Contractor does not have the full amount of work 
indicated in the Utilization Plan performed by the DBE companies indicated in the 
Utilization Plan and after good faith efforts are reviewed, the Department may deduct 
from contract payments to the Contractor the amount of the goal not achieved as 
liquidated and ascertained damages.  The Contractor may request an administrative 
reconsideration of any amount deducted as damages pursuant to subsection (h) of this 
part. 

 
(g) ENFORCEMENT.  The Department reserves the right to withhold payment to the 

Contractor to enforce the provisions of this Special Provision.  Final payment shall not be 
made on the contract until such time as the Contractor submits sufficient documentation 
demonstrating achievement of the goal in accordance with this Special Provision or after 
liquidated damages have been determined and collected. 

 
(h) RECONSIDERATION.  Notwithstanding any other provision of the contract, including but 

not limited to Article 109.09 of the Standard Specifications, the Contractor my request 
administrative reconsideration of a decision to deduct the amount of the goal not 
achieved as liquidated damages.  A request to reconsider shall be delivered to the 
Contract Compliance Section and shall be handled and considered in the same manner 
as set forth in paragraph (c) of “Good Faith Effort Procedures” of this Special Provision, 
except a final decision that a good faith effort was not made during contract performance 
to achieve the goal agreed to in the Utilization Plan shall be the final administrative 
decision of the Department.  The result of the reconsideration process is not 
administratively appealable to the U.S. Department of Transportation. 
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PAVEMENT MARKING REMOVAL (BDE) 
Effective:  July 1, 2016 
 
Revise Article 783.02 of the Standard Specifications to read: 
 

“ 783.02 Equipment.  Equipment shall be according to the following. 
 

Item Article/Section 
(a) Grinders (Note 1)  
(b) Water Blaster with Vacuum Recovery  ................................................................... 1101.12 

 
Note 1.  Grinding equipment shall be approved by the Engineer.” 

 
Revise the first paragraph of Article 783.03 of the Standard Specifications to read: 
 

“ 783.03 Removal of Conflicting Markings.  Existing pavement markings that conflict with 
revised traffic patterns shall be removed.  If darkness or inclement weather prohibits the 
removal operations, such operations shall be resumed the next morning or when weather 
permits.  In the event of removal equipment failure, such equipment shall be repaired, replaced, 
or leased so removal operations can be resumed within 24 hours.” 
 
Revise the first and second sentences of the first paragraph of Article 783.03(a) of the Standard 
Specifications to read: 
 

“ The existing pavement markings shall be removed by the method specified and in a 
manner that does not materially damage the surface or texture of the pavement or 
surfacing.  Small particles of tightly adhering existing markings may remain in place, if in 
the opinion of the Engineer, complete removal of the small particles will result in 
pavement surface damage.” 

 
Revise the first paragraph of Article 783.04 of the Standard Specifications to read: 
 

“ 783.04 Cleaning.  The roadway surface shall be cleaned of debris or any other deleterious 
material by the use of compressed air or water blast.” 
 
Revise the first paragraph of Article 783.06 of the Standard Specifications to read: 
 

“ 783.06 Basis of Payment.  This work will be paid for at the contract unit price per each for 
RAISED REFLECTIVE PAVEMENT MARKER REMOVAL, or at the contract unit price per 
square foot (square meter) for PAVEMENT MARKING REMOVAL – GRINDING and/or 
PAVEMENT MARKING REMOVAL – WATER BLASTING.” 
 
Delete Article 1101.13 from the Standard Specifications. 
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PORTABLE CHANGEABLE MESSAGE SIGNS (BDE) 
Effective:  November 1, 2016 Revised:  April 1, 2017 
 
Revise the second paragraph of Article 701.20(h) of the Standard Specifications to read: 
 

“ For all other portable changeable message signs, this work will be paid for at the 
contract unit price per calendar day for each sign as CHANGEABLE MESSAGE SIGN.” 

 
Revise this second sentence of the first paragraph of Article 1106.02(i) of the Standard 
Specifications to read: 
 

“ The message panel shall be a minimum of 7 ft (2.1 m) above the edge of pavement in 
urban areas and a minimum of 5 ft (1.5 m) above the edge of pavement in rural areas, 
present a level appearance, and be capable of displaying up to eight characters in each 
of three lines at a time.” 

 
 
PROGRESS PAYMENTS (BDE) 
Effective:  November 2, 2013 
 
Revise Article 109.07(a) of the Standard Specifications to read: 
 

“(a) Progress Payments.  At least once each month, the Engineer will make a written 
estimate of the quantity of work performed in accordance with the contract, and the 
value thereof at the contract unit prices.  The amount of the estimate approved as due 
for payment will be vouchered by the Department and presented to the State 
Comptroller for payment.  No amount less than $1000.00 will be approved for payment 
other than the final payment. 
 
Progress payments may be reduced by liens filed pursuant to Section 23(c) of the 
Mechanics’ Lien Act, 770 ILCS 60/23(c). 
 
If a Contractor or subcontractor has defaulted on a loan issued under the Department’s 
Disadvantaged Business Revolving Loan Program (20 ILCS 2705/2705-610), progress 
payments may be reduced pursuant to the terms of that loan agreement.  In such cases, 
the amount of the estimate related to the work performed by the Contractor or 
subcontractor, in default of the loan agreement, will be offset, in whole or in part, and 
vouchered by the Department to the Working Capital Revolving Fund or designated 
escrow account.  Payment for the work shall be considered as issued and received by 
the Contractor or subcontractor on the date of the offset voucher.  Further, the amount of 
the offset voucher shall be a credit against the Department’s obligation to pay the 
Contractor, the Contractor’s obligation to pay the subcontractor, and the Contractor’s or 
subcontractor’s total loan indebtedness to the Department.  The offset shall continue 
until such time as the entire loan indebtedness is satisfied.  The Department will notify 
the Contractor and Fund Control Agent in a timely manner of such offset.  The 
Contractor or subcontractor shall not be entitled to additional payment in consideration of 
the offset. 

  



FAI Route 290(I-290) 
Project ACNHPP-0094(407) 

Section 2016-040T 
Cook County 

Contract No. 62C92 
 

78 

The failure to perform any requirement, obligation, or term of the contract by the 
Contractor shall be reason for withholding any progress payments until the Department 
determines that compliance has been achieved.” 

 
 
TEMPORARY PAVEMENT MARKING (BDE) 
Effective:  April 1, 2012 Revised:  April 1, 2017 
 
Revise Article 703.02 of the Standard Specifications to read: 
 

“ 703.02 Materials.  Materials shall be according to the following. 
 
(a) Pavement Marking Tape, Type I and Type III  ....................................................... 1095.06 
(b) Paint Pavement Markings  ..................................................................................... 1095.02 
(c) Pavement Marking Tape, Type IV  ......................................................................... 1095.11” 

 
Revise the second paragraph of Article 703.05 of the Standard Specifications to read: 
 

“ Type I marking tape or paint shall be used at the option of the Contractor, except paint shall 
not be applied to the final wearing surface unless authorized by the Engineer for late season 
applications where tape adhesion would be a problem.  Type III or Type IV marking tape shall 
be used on the final wearing surface when the temporary pavement marking will conflict with the 
permanent pavement marking such as on tapers, crossovers and lane shifts.” 
 
Revise Article 703.07 of the Standard Specifications to read: 
 

“ 703.07 Basis of Payment.  This work will be paid for as follows. 
 
a) Short Term Pavement Marking.  Short term pavement marking will be paid for at the 

contract unit price per foot (meter) for SHORT TERM PAVEMENT MARKING.  Removal 
of short term pavement markings will be paid for at the contract unit price per square foot 
(square meter) for SHORT TERM PAVEMENT MARKING REMOVAL. 

 
b) Temporary Pavement Marking.  Where the Contractor has the option of material type, 

temporary pavement marking will be paid for at the contract unit price per foot (meter) for 
TEMPORARY PAVEMENT MARKING of the line width specified, and at the contract unit 
price per square foot (square meter) for TEMPORARY PAVEMENT MARKING 
LETTERS AND SYMBOLS. 
 
Where the Department specifies the use of pavement marking tape, the Type III or Type 
IV temporary pavement marking will be paid for at the contract unit price per foot (meter) 
for PAVEMENT MARKING TAPE, TYPE III or PAVEMENT MARKING TAPE, TYPE IV 
of the line width specified and at the contract unit price per square feet (square meter) 
for PAVEMENT MARKING TAPE, TYPE III - LETTERS AND SYMBOLS or PAVEMENT 
MARKING TAPE, TYPE IV – LETTERS AND SYMBOLS. 

  



FAI Route 290(I-290) 
Project ACNHPP-0094(407) 

Section 2016-040T 
Cook County 

Contract No. 62C92 
 

79 

Removal of temporary pavement markings will be paid for at the contract unit price per 
square foot (square meter) for TEMPORARY PAVEMENT MARKING REMOVAL. 
 
When temporary pavement marking is shown on the Standard, the cost of the temporary 
pavement marking and its removal will be included in the cost of the Standard.” 

 
Add the following to Section 1095 of the Standard Specifications: 
 

“ 1095.11 Pavement Marking Tape, Type IV.  The temporary, preformed, patterned 
markings shall consist of a white or yellow tape with wet retroreflective media incorporated to 
provide immediate and continuing retroreflection during both wet and dry conditions.  The tape 
shall be manufactured without the use of heavy metals including lead chromate pigments or 
other similar, lead-containing chemicals. 

 
The white and yellow Type IV marking tape shall meet the Type III requirements of 

Article 1095.06 and the following. 
 
(a) Composition.  The retroreflective pliant polymer pavement markings shall consist of a 

mixture of high-quality polymeric materials, pigments and glass beads distributed 
throughout its base cross-sectional area, with a layer of wet retroreflective media bonded 
to a durable polyurethane topcoat surface.  The patterned surface shall have 
approximately 40% ± 10% of the surface area raised and presenting a near vertical face 
to traffic from any direction.  The channels between the raised areas shall be 
substantially free of exposed beads or particles. 

 
(b) Retroreflectance.  The white and yellow markings shall meet the following for initial dry 

and wet retroreflectance. 
 
(1) Dry Retroreflectance.  Dry retroreflectance shall be measured under dry conditions 

according to ASTM D 4061 and meet the values described in Article 1095.06 for 
Type III tape. 

 
(2) Wet Retroreflectance.  Wet retroreflectance shall be measured under wet conditions 

according to ASTM E 2177 and meet the values shown in the following table. 
 

Wet Retroreflectance, Initial RL 
Color RL 1.05/88.76 
White 300 
Yellow 200 
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(c) Color.  The material shall meet the following requirements for daylight reflectance and 
color, when tested, using a color spectrophotometer with 45 degrees 
circumferential/zero degree geometry, illuminant D65, and a two degree observer angle.  
The color instrument shall measure the visible spectrum from 380 to 720 nm with a 
wavelength measurement interval and spectral bandpass of 10 nm. 

 
Color Daylight Reflectance %Y 
White 65 minimum 

*Yellow 36-59 
 
*Shall match Federal 595 Color No. 33538 and the chromaticity limits as follows. 
 

x 0.490 0.475 0.485 0.530 
y 0.470 0.438 0.425 0.456 

 
(d) Skid Resistance.  The surface of the markings shall provide an average minimum skid 

resistance of 50 BPN when tested according to ASTM E 303. 
 
(e) Sampling, Testing, Acceptance, and Certification.  Prior to approval and use of the wet 

reflective, temporary, removable pavement marking tape, the manufacturer shall submit 
a notarized certification from an independent laboratory, together with the results of all 
tests, stating that the material meets the requirements as set forth herein.  The 
certification test report shall state the lot tested, manufacturer’s name, and date of 
manufacture. 
 
After approval by the Department, samples and certification by the manufacturer shall be 
submitted for each batch used.  The manufacturer shall submit a certification stating that 
the material meets the requirements as set forth herein and is essentially identical to the 
material sent for qualification.  The certification shall state the lot tested, manufacturer’s 
name, and date of manufacture. 
 
All costs of testing (other than tests conducted by the Department) shall be borne by the 
manufacturer.” 
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WEEKLY DBE TRUCKING REPORTS (BDE) 
Effective:  June 2, 2012 Revised:  April 2, 2015 
 
The Contractor shall submit a weekly report of Disadvantaged Business Enterprise (DBE) trucks 
hired by the Contractor or subcontractors (i.e. not owned by the Contractor or subcontractors) 
that are used for DBE goal credit.   
 
The report shall be submitted to the Engineer on Department form “SBE 723” within ten 
business days following the reporting period.  The reporting period shall be Monday through 
Sunday for each week reportable trucking activities occur.   
 
Any costs associated with providing weekly DBE trucking reports shall be considered as 
included in the contract unit prices bid for the various items of work involved and no additional 
compensation will be allowed. 
 
 
FUEL COST ADJUSTMENT (BDE) (RETURN FORM WITH BID) 
Effective:  April 1, 2009 Revised:  July 1, 2015 
 
Description.  Fuel cost adjustments will be made to provide additional compensation to the 
Contractor, or a credit to the Department, for fluctuations in fuel prices when optioned by the 
Contractor.  The bidder shall indicate on the attached form whether or not this special provision 
will be part of the contract and submit the completed form with his/her bid.  Failure to submit the 
form or failure to indicate contract number, company name and sign and date the form shall 
make this contract exempt of fuel cost adjustments for all categories of work.  Failure to indicate 
“Yes” for any category of work will make that category of work exempt from fuel cost 
adjustment. 
 
General.  The fuel cost adjustment shall apply to contract pay items as grouped by category.  
The adjustment shall only apply to those categories of work checked “Yes”, and only when the 
cumulative plan quantities for a category exceed the required threshold.  Adjustments to work 
items in a category, either up or down, and extra work paid for by agreed unit price will be 
subject to fuel cost adjustment only when the category representing the added work was subject 
to the fuel cost adjustment.  Extra work paid for at a lump sum price or by force account will not 
be subject to fuel cost adjustment.  Category descriptions and thresholds for application and the 
fuel usage factors which are applicable to each are as follows: 
 

(a) Categories of Work. 
 
(1) Category A:  Earthwork.  Contract pay items performed under Sections 202, 204, 

and 206 including any modified standard or nonstandard items where the character 
of the work to be performed is considered earthwork.  The cumulative total of all 
applicable item plan quantities shall exceed 25,000 cu yd (20,000 cu m).  Included in 
the fuel usage factor is a weighted average 0.10 gal/cu yd (0.50 liters/cu m) factor for 
trucking. 
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(2) Category B:  Subbases and Aggregate Base Courses.  Contract pay items 
constructed under Sections 311, 312 and 351 including any modified standard or 
nonstandard items where the character of the work to be performed is considered 
construction of a subbase or aggregate, stabilized or modified base course.  The 
cumulative total of all applicable item plan quantities shall exceed 5000 tons 
(4500 metric tons).  Included in the fuel usage factor is a 0.60 gal/ton 
(2.50 liters/metric ton) factor for trucking. 
 

(3) Category C:  Hot-Mix Asphalt (HMA) Bases, Pavements and Shoulders.  Contract 
pay items constructed under Sections 355, 406, 407 and 482 including any modified 
standard or nonstandard items where the character of the work to be performed is 
considered HMA bases, pavements and shoulders.  The cumulative total of all 
applicable item plan quantities shall exceed 5000 tons (4500 metric tons).  Included 
in the fuel usage factor is 0.60 gal/ton (2.50 liters/metric ton) factor for trucking. 
 

(4) Category D:  Portland Cement Concrete (PCC) Bases, Pavements and Shoulders.  
Contract pay items constructed under Sections 353, 420, 421 and 483 including any 
modified standard or nonstandard items where the character of the work to be 
performed is considered PCC base, pavement or shoulder.  The cumulative total of 
all applicable item plan quantities shall exceed 7500 sq yd (6000 sq m).  Included in 
the fuel usage factor is 1.20 gal/cu yd (5.94 liters/cu m) factor for trucking. 
 

(5) Category E:  Structures.  Structure items having a cumulative bid price that exceeds 
$250,000 for pay items constructed under Sections 502, 503, 504, 505, 512, 516 and 
540 including any modified standard or nonstandard items where the character of the 
work to be performed is considered structure work when similar to that performed 
under these sections and not included in categories A through D. 
 

(b) Fuel Usage Factors. 
 
English Units 
Category  Factor Units 
A - Earthwork   0.34 gal / cu yd 
B – Subbase and Aggregate Base courses   0.62 gal / ton 
C – HMA Bases, Pavements and Shoulders   1.05 gal / ton 
D – PCC Bases, Pavements and Shoulders   2.53 gal / cu yd 
E – Structures   8.00 gal / $1000  
 
Metric Units 
Category  Factor Units 
A - Earthwork   1.68 liters / cu m 
B – Subbase and Aggregate Base courses   2.58 liters / metric ton 
C – HMA Bases, Pavements and Shoulders   4.37 liters / metric ton 
D – PCC Bases, Pavements and Shoulders 12.52 liters / cu m  
E – Structures 30.28 liters / $1000  
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(c) Quantity Conversion Factors. 
 
Category  Conversion Factor 
 
B sq yd to ton 0.057 ton / sq yd / in depth 
 sq m to metric ton 0.00243 metric ton / sq m / mm depth 
 
C sq yd to ton 0.056 ton / sq yd / in depth 
 sq m to metric ton 0.00239 m ton / sq m / mm depth 
 
D sq yd to cu yd 0.028 cu yd / sq yd / in depth 
 sq m to cu m 0.001 cu m / sq m / mm depth 

 
Method of Adjustment.  Fuel cost adjustments will be computed as follows. 
 
CA = (FPIP - FPIL) x FUF x Q 
 
Where: CA = Cost Adjustment, $ 
 FPIP = Fuel Price Index, as published by the Department for the month the work is 

performed, $/gal ($/liter) 
 FPIL = Fuel Price Index, as published by the Department for the month prior to the 

letting for work paid for at the contract price; or for the month the agreed unit 
price letter is submitted by the Contractor for extra work paid for by agreed 
unit price, $/gal ($/liter) 

 FUF = Fuel Usage Factor in the pay item(s) being adjusted 
 Q = Authorized construction Quantity, tons (metric tons) or cu yd (cu m) 
 
The entire FUF indicated in paragraph (b) will be used regardless of use of trucking to perform 
the work. 
 
Basis of Payment.  Fuel cost adjustments may be positive or negative but will only be made 
when there is a difference between the FPIL and FPIP in excess of five percent, as calculated 
by: 
 
Percent Difference = {(FPIL – FPIP)  FPIL}  100 
 
Fuel cost adjustments will be calculated for each calendar month in which applicable work is 
performed; and will be paid or deducted when all other contract requirements for the items of 
work are satisfied.  The adjustments shall not apply during contract time subject to liquidated 
damages for completion of the entire contract. 
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Return With Bid 
 
 

ILLINOIS DEPARTMENT 
OF TRANSPORTATION 

OPTION FOR  
FUEL COST ADJUSTMENT 

 

The bidder shall submit this completed form with his/her bid.  Failure to submit the form or 
properly complete contract number, company name, and sign and date the form shall make this 
contract exempt of fuel cost adjustments in all categories.  Failure to indicate “Yes” for any 
category of work at the time of bid will make that category of work exempt from fuel cost 
adjustment.  After award, this form, when submitted shall become part of the contract. 
 
 
Contract No.: _______________________  
 
 
Company Name: ________________________________________________________  
 
 
Contractor’s Option: 
 
Is your company opting to include this special provision as part of the contract plans for the 
following categories of work? 
 
Category A  Earthwork.     Yes  
 
Category B  Subbases and Aggregate Base Courses Yes  
 
Category C  HMA Bases, Pavements and Shoulders Yes  
 
Category D  PCC Bases, Pavements and Shoulders Yes  
 
Category E  Structures      Yes  
 
 
Signature: ____________________________________________   Date: _________________  
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STEEL COST ADJUSTMENT (BDE) (RETURN FORM WITH BID) 
Effective:  April 2, 2004 Revised:  July 1, 2015 
 
Description.  Steel cost adjustments will be made to provide additional compensation to the 
Contractor, or a credit to the Department, for fluctuations in steel prices when optioned by the 
Contractor.  The bidder shall indicate on the attached form whether or not this special provision 
will be part of the contract and submit the completed form with his/her bid.  Failure to submit the 
form or failure to indicate contract number, company name, and sign and date the form shall 
make this contract exempt of steel cost adjustments for all items of steel.  Failure to indicate 
“Yes” for any item of work will make that item of steel exempt from steel cost adjustment. 
 
Types of Steel Products.  An adjustment will be made for fluctuations in the cost of steel used in 
the manufacture of the following items: 
 

Metal Piling (excluding temporary sheet piling) 
Structural Steel 
Reinforcing Steel 
 

Other steel materials such as dowel bars, tie bars, mesh reinforcement, guardrail, steel traffic 
signal and light poles, towers and mast arms, metal railings (excluding wire fence), and frames 
and grates will be subject to a steel cost adjustment when the pay items they are used in have a 
contract value of $10,000 or greater. 
 
The adjustments shall apply to the above items when they are part of the original proposed 
construction, or added as extra work and paid for by agreed unit prices.  The adjustments shall 
not apply when the item is added as extra work and paid for at a lump sum price or by force 
account. 
 
Documentation.  Sufficient documentation shall be furnished to the Engineer to verify the 
following: 
 

(a) The dates and quantity of steel, in lb (kg), shipped from the mill to the fabricator. 
 
(b) The quantity of steel, in lb (kg), incorporated into the various items of work covered by 

this special provision.  The Department reserves the right to verify submitted quantities. 
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Method of Adjustment.  Steel cost adjustments will be computed as follows: 
 
SCA = Q X D 
 
Where: SCA = steel cost adjustment, in dollars 

 Q = quantity of steel incorporated into the work, in lb (kg) 
 D = price factor, in dollars per lb (kg) 

 
D = MPIM – MPIL 
 
Where: MPIM = The Materials Cost Index for steel as published by the Engineering News-

Record for the month the steel is shipped from the mill.  The indices will be 
converted from dollars per 100 lb to dollars per lb (kg). 

 
 MPIL = The Materials Cost Index for steel as published by the Engineering News-

Record for the month prior to the letting for work paid for at the contract 
price; or for the month the agreed unit price letter is submitted by the 
Contractor for extra work paid for by agreed unit price,.  The indices will be 
converted from dollars per 100 lb to dollars per lb (kg). 

 
The unit weights (masses) of steel that will be used to calculate the steel cost adjustment for the 
various items are shown in the attached table. 
 
No steel cost adjustment will be made for any products manufactured from steel having a mill 
shipping date prior to the letting date. 
 
If the Contractor fails to provide the required documentation, the method of adjustment will be 
calculated as described above; however, the MPIM will be based on the date the steel arrives at 
the job site.  In this case, an adjustment will only be made when there is a decrease in steel 
costs. 
 
Basis of Payment.  Steel cost adjustments may be positive or negative but will only be made 
when there is a difference between the MPIL and MPIM in excess of five percent, as calculated 
by: 
 
Percent Difference = {(MPIL – MPIM)  MPIL}  100 
 
Steel cost adjustments will be calculated by the Engineer and will be paid or deducted when all 
other contract requirements for the items of work are satisfied.  Adjustments will only be made 
for fluctuations in the cost of the steel as described herein.  No adjustment will be made for 
changes in the cost of manufacturing, fabrication, shipping, storage, etc. 
 
The adjustments shall not apply during contract time subject to liquidated damages for 
completion of the entire contract. 
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Attachment 
Item Unit Mass (Weight) 

Metal Piling (excluding temporary sheet piling) 
Furnishing Metal Pile Shells 12 in. (305 mm), 0.179 in. (3.80 mm) wall thickness) 
Furnishing Metal Pile Shells 12 in. (305 mm), 0.250 in. (6.35 mm) wall thickness) 
Furnishing Metal Pile Shells 14 in. (356 mm), 0.250 in. (6.35 mm) wall thickness) 
Other piling 

 
23 lb/ft (34 kg/m) 
32 lb/ft (48 kg/m) 
37 lb/ft (55 kg/m) 

See plans 
Structural Steel See plans for weights 

(masses) 
Reinforcing Steel See plans for weights 

(masses) 
Dowel Bars and Tie Bars 6 lb (3 kg) each 
Mesh Reinforcement 63 lb/100 sq ft (310 kg/sq m) 
Guardrail 

Steel Plate Beam Guardrail, Type A w/steel posts 
Steel Plate Beam Guardrail, Type B w/steel posts 
Steel Plate Beam Guardrail, Types A and B w/wood posts 
Steel Plate Beam Guardrail, Type 2 
Steel Plate Beam Guardrail, Type 6 
Traffic Barrier Terminal, Type 1 Special (Tangent) 
Traffic Barrier Terminal, Type 1 Special (Flared) 

 
20 lb/ft (30 kg/m) 
30 lb/ft (45 kg/m) 
8 lb/ft (12 kg/m) 

305 lb (140 kg) each 
1260 lb (570 kg) each 
730 lb (330 kg) each 
410 lb (185 kg) each 

Steel Traffic Signal and Light Poles, Towers and Mast Arms 
Traffic Signal Post 
Light Pole, Tenon Mount and Twin Mount, 30 - 40 ft (9 – 12 m) 
Light Pole, Tenon Mount and Twin Mount, 45 - 55 ft (13.5 – 16.5 m) 
Light Pole w/Mast Arm, 30 - 50 ft (9 – 15.2 m ) 
Light Pole w/Mast Arm, 55 - 60 ft (16.5 – 18 m) 
Light Tower w/Luminaire Mount, 80 - 110 ft (24 – 33.5 m) 
Light Tower w/Luminaire Mount, 120 - 140 ft (36.5 – 42.5 m) 
Light Tower w/Luminaire Mount, 150 - 160 ft (45.5 – 48.5 m) 

 
11 lb/ft (16 kg/m) 
14 lb/ft (21 kg/m) 
21 lb/ft (31 kg/m) 
13 lb/ft (19 kg/m) 
19 lb/ft (28 kg/m) 
31 lb/ft (46 kg/m) 
65 lb/ft (97 kg/m) 

80 lb/ft (119 kg/m) 
Metal Railings (excluding wire fence) 

Steel Railing, Type SM 
Steel Railing, Type S-1 
Steel Railing, Type T-1 
Steel Bridge Rail 

 
64 lb/ft (95 kg/m) 
39 lb/ft (58 kg/m) 
53 lb/ft (79 kg/m) 
52 lb/ft (77 kg/m) 

Frames and Grates 
Frame 
Lids and Grates 

 
250 lb (115 kg) 
150 lb (70 kg) 
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Return With Bid 
 
 

ILLINOIS DEPARTMENT 
OF TRANSPORTATION 

OPTION FOR  
STEEL COST ADJUSTMENT 

 

The bidder shall submit this completed form with his/her bid.  Failure to submit the form or 
properly complete contract number, company name, and sign and date the form shall make this 
contract exempt of steel cost adjustments for all items of steel.  Failure to indicate “Yes” for any 
item of work will make that item of steel exempt from steel cost adjustment.  After award, this 
form, when submitted shall become part of the contract. 
 
 
Contract No.: _______________________  
 
 
Company Name: ________________________________________________________  
 
 
Contractor’s Option: 
 
Is your company opting to include this special provision as part of the contract plans for the 
following items of work? 
 
Metal Piling        Yes  
 
Structural Steel       Yes  
 
Reinforcing Steel       Yes  
 
Dowel Bars, Tie Bars and Mesh Reinforcement   Yes  
 
Guardrail        Yes  
 
Steel Traffic Signal and Light Poles, Towers and Mast Arms Yes  
 
Metal Railings (excluding wire fence)     Yes  
 
Frames and Grates       Yes  
 
 
Signature: ______________________________________   Date: _________________  
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FHWA-1273 --  Revised May 1, 2012  
 
 
                REQUIRED CONTRACT PROVISIONS 
         FEDERAL-AID CONSTRUCTION CONTRACTS 
 
 
I.  General   
II.  Nondiscrimination 
III. Nonsegregated Facilities 
IV. Davis-Bacon and Related Act Provisions 
V. Contract Work Hours and Safety Standards Act Provisions 
VI.  Subletting or Assigning the Contract 
VII. Safety: Accident Prevention 
VIII.  False Statements Concerning Highway Projects 
IX. Implementation of Clean Air Act and Federal Water Pollution 

Control Act 
X.  Compliance with Governmentwide Suspension and Debarment 

Requirements 
XI.  Certification Regarding Use of Contract Funds for Lobbying 
 
ATTACHMENTS 
 
A. Employment and Materials Preference for Appalachian Development 
Highway System or Appalachian Local Access Road Contracts (included 
in Appalachian contracts only) 
 
 
I.  GENERAL 
 
1.  Form FHWA-1273 must be physically incorporated in each 
construction contract funded under Title 23 (excluding emergency 
contracts solely intended for debris removal).  The contractor (or 
subcontractor) must insert this form in each subcontract and further 
require its inclusion in all lower tier subcontracts (excluding purchase 
orders, rental agreements and other agreements for supplies or 
services).   
 
The applicable requirements of Form FHWA-1273 are incorporated by 
reference for work done under any purchase order, rental agreement or 
agreement for other services.  The prime contractor shall be responsible 
for compliance by any subcontractor, lower-tier subcontractor or service 
provider.   
 
Form FHWA-1273 must be included in all Federal-aid design-build 
contracts, in all subcontracts and in lower tier subcontracts (excluding 
subcontracts for design services, purchase orders, rental agreements 
and other agreements for supplies or services).  The design-builder shall 
be responsible for compliance by any subcontractor, lower-tier 
subcontractor or service provider. 
  
Contracting agencies may reference Form FHWA-1273 in bid proposal 
or request for proposal documents, however, the Form FHWA-1273 must 
be physically incorporated (not referenced) in all contracts, subcontracts 
and lower-tier subcontracts (excluding purchase orders, rental 
agreements and other agreements for supplies or services related to a 
construction contract). 
 
2.  Subject to the applicability criteria noted in the following sections, 
these contract provisions shall apply to all work performed on the 
contract by the contractor's own organization and with the assistance of 
workers under the contractor's immediate superintendence and to all 
work performed on the contract by piecework, station work, or by 
subcontract. 
  
3.   A breach of any of the stipulations contained in these Required 
Contract Provisions may be sufficient grounds for withholding of progress 
payments, withholding of final payment, termination of the contract, 
suspension / debarment or any other action determined to be appropriate 
by the contracting agency and FHWA. 
 
4.  Selection of Labor: During the performance of this contract, the 
contractor shall not use convict labor for any purpose within the limits of 
a construction project on a Federal-aid highway unless it is labor 
performed by convicts who are on parole, supervised release, or 
probation.  The term Federal-aid highway does not include roadways 
functionally classified as local roads or rural minor collectors. 

 
 
 
 
 
 
II.  NONDISCRIMINATION 
 
The provisions of this section related to 23 CFR Part 230 are applicable 
to all Federal-aid construction contracts and to all related construction 
subcontracts of $10,000 or more.  The provisions of 23 CFR Part 230 are 
not applicable to material supply, engineering, or architectural service 
contracts.   
 
In addition, the contractor and all subcontractors must comply with the 
following policies: Executive Order 11246, 41 CFR 60, 29 CFR 1625-
1627, Title 23 USC Section 140, the Rehabilitation Act of 1973, as 
amended (29 USC 794), Title VI of the Civil Rights Act of 1964, as 
amended, and related regulations including 49 CFR Parts 21, 26 and 27; 
and 23 CFR Parts 200, 230, and 633. 
 
The contractor and all subcontractors must comply with:  the 
requirements of the Equal Opportunity Clause in 41 CFR 60-1.4(b) and, 
for all construction contracts exceeding $10,000, the Standard Federal 
Equal Employment Opportunity Construction Contract Specifications in 
41 CFR 60-4.3. 
 
Note: The U.S. Department of Labor has exclusive authority to determine 
compliance with Executive Order 11246 and the policies of the Secretary 
of Labor including 41 CFR 60, and 29 CFR 1625-1627.  The contracting 
agency and the FHWA have the authority and the responsibility to 
ensure compliance with Title 23 USC Section 140, the Rehabilitation Act 
of 1973, as amended (29 USC 794), and Title VI of the Civil Rights Act of 
1964, as amended, and related regulations including 49 CFR Parts 21, 
26 and 27; and 23 CFR Parts 200, 230, and 633. 
 
The following provision is adopted from 23 CFR 230, Appendix A, with 
appropriate revisions to conform to the U.S. Department of Labor (US 
DOL) and FHWA requirements.   
 
1. Equal Employment Opportunity: Equal employment opportunity 
(EEO) requirements not to discriminate and to take affirmative action to 
assure equal opportunity as set forth under laws, executive orders, rules, 
regulations (28 CFR 35, 29 CFR 1630, 29 CFR 1625-1627, 41 CFR 60 
and 49 CFR 27) and orders of the Secretary of Labor as modified by the 
provisions prescribed herein, and imposed pursuant to 23 U.S.C. 140 
shall constitute the EEO and specific affirmative action standards for the 
contractor's project activities under this contract. The provisions of the 
Americans with Disabilities Act of 1990 (42 U.S.C. 12101 et seq.) set 
forth under 28 CFR 35 and 29 CFR 1630 are incorporated by reference 
in this contract. In the execution of this contract, the contractor agrees to 
comply with the following minimum specific requirement activities of 
EEO: 
 

a. The contractor will work with the contracting agency and the Federal 
Government to ensure that it has made every good faith effort to provide 
equal opportunity with respect to all of its terms and conditions of 
employment and in their review of activities under the contract. 
 
    b. The contractor will accept as its operating policy the following 
statement: 
 

"It is the policy of this Company to assure that applicants are 
employed, and that employees are treated during employment, without 
regard to their race, religion, sex, color, national origin, age or 
disability.  Such action shall include: employment, upgrading, 
demotion, or transfer; recruitment or recruitment advertising; layoff or 
termination; rates of pay or other forms of compensation; and selection 
for training, including apprenticeship, pre-apprenticeship, and/or on-
the-job training." 

 
2.  EEO Officer: The contractor will designate and make known to the 
contracting officers an EEO Officer who will have the responsibility for 
and must be capable of effectively administering and promoting an active 
EEO program and who must be assigned adequate authority and 
responsibility to do so. 
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3.  Dissemination of Policy: All members of the contractor's staff who 
are authorized to hire, supervise, promote, and discharge employees, or 
who recommend such action, or who are substantially involved in such 
action, will be made fully cognizant of, and will implement, the 
contractor's EEO policy and contractual responsibilities to provide EEO 
in each grade and classification of employment.  To ensure that the 
above agreement will be met, the following actions will be taken as a 
minimum: 
 

a.  Periodic meetings of supervisory and personnel office employees 
will be conducted before the start of work and then not less often than 
once every six months, at which time the contractor's EEO policy and its 
implementation will be reviewed and explained.  The meetings will be 
conducted by the EEO Officer. 
  

b.  All new supervisory or personnel office employees will be given a 
thorough indoctrination by the EEO Officer, covering all major aspects of 
the contractor's EEO obligations within thirty days following their 
reporting for duty with the contractor. 
 

c.  All personnel who are engaged in direct recruitment for the project 
will be instructed by the EEO Officer in the contractor's procedures for 
locating and hiring minorities and women. 
  

d.  Notices and posters setting forth the contractor's EEO policy will be 
placed in areas readily accessible to employees, applicants for 
employment and potential employees. 
 

e.  The contractor's EEO policy and the procedures to implement such 
policy will be brought to the attention of employees by means of 
meetings, employee handbooks, or other appropriate means. 
 
4. Recruitment: When advertising for employees, the contractor will 
include in all advertisements for employees the notation: "An Equal 
Opportunity Employer."  All such advertisements will be placed in 
publications having a large circulation among minorities and women in 
the area from which the project work force would normally be derived. 
 

a.  The contractor will, unless precluded by a valid bargaining 
agreement, conduct systematic and direct recruitment through public and 
private employee referral sources likely to yield qualified minorities and 
women.  To meet this requirement, the contractor will identify sources of 
potential minority group employees, and establish with such identified 
sources procedures whereby minority and women applicants may be 
referred to the contractor for employment consideration. 
 

b.  In the event the contractor has a valid bargaining agreement 
providing for exclusive hiring hall referrals, the contractor is expected to 
observe the provisions of that agreement to the extent that the system 
meets the contractor's compliance with EEO contract provisions.  Where 
implementation of such an agreement has the effect of discriminating 
against minorities or women, or obligates the contractor to do the same, 
such implementation violates Federal nondiscrimination provisions. 
 

c.  The contractor will encourage its present employees to refer 
minorities and women as applicants for employment.  Information and 
procedures with regard to referring such applicants will be discussed with 
employees. 
 
5. Personnel Actions: Wages, working conditions, and employee 
benefits shall be established and administered, and personnel actions of 
every type, including hiring, upgrading, promotion, transfer, demotion, 
layoff, and termination, shall be taken without regard to race, color, 
religion, sex, national origin, age or disability.  The following procedures 
shall be followed: 
 

a.  The contractor will conduct periodic inspections of project sites to 
insure that working conditions and employee facilities do not indicate 
discriminatory treatment of project site personnel. 
 

b.  The contractor will periodically evaluate the spread of wages paid 
within each classification to determine any evidence of discriminatory 
wage practices. 
 

c.  The contractor will periodically review selected personnel actions in 
depth to determine whether there is evidence of discrimination.  Where 
evidence is found, the contractor will promptly take corrective action.  If 

the review indicates that the discrimination may extend beyond the 
actions reviewed, such corrective action shall include all affected 
persons. 
 

d.  The contractor will promptly investigate all complaints of alleged 
discrimination made to the contractor in connection with its obligations 
under this contract, will attempt to resolve such complaints, and will take 
appropriate corrective action within a reasonable time.  If the 
investigation indicates that the discrimination may affect persons other 
than the complainant, such corrective action shall include such other 
persons.  Upon completion of each investigation, the contractor will 
inform every complainant of all of their avenues of appeal. 
 
6. Training and Promotion: 
 

a.  The contractor will assist in locating, qualifying, and increasing the 
skills of minorities and women who are applicants for employment or 
current employees.  Such efforts should be aimed at developing full 
journey level status employees in the type of trade or job classification 
involved.  
 

b.  Consistent with the contractor's work force requirements and as 
permissible under Federal and State regulations, the contractor shall 
make full use of training programs, i.e., apprenticeship, and on-the-job 
training programs for the geographical area of contract performance.  In 
the event a special provision for training is provided under this contract, 
this subparagraph will be superseded as indicated in the special 
provision.  The contracting agency may reserve training positions for 
persons who receive welfare assistance in accordance with 23 U.S.C. 
140(a). 
 

c.  The contractor will advise employees and applicants for 
employment of available training programs and entrance requirements 
for each. 
 

d.  The contractor will periodically review the training and promotion 
potential of employees who are minorities and women and will 
encourage eligible employees to apply for such training and promotion. 
 
7. Unions: If the contractor relies in whole or in part upon unions as a 
source of employees, the contractor will use good faith efforts to obtain 
the cooperation of such unions to increase opportunities for minorities 
and women.  Actions by the contractor, either directly or through a 
contractor's association acting as agent, will include the procedures set 
forth below: 
 

a.  The contractor will use good faith efforts to develop, in cooperation 
with the unions, joint training programs aimed toward qualifying more 
minorities and women for membership in the unions and increasing the 
skills of minorities and women so that they may qualify for higher paying 
employment. 
 

b.  The contractor will use good faith efforts to incorporate an EEO 
clause into each union agreement to the end that such union will be 
contractually bound to refer applicants without regard to their race, color, 
religion, sex, national origin, age or disability. 
 

c.  The contractor is to obtain information as to the referral practices 
and policies of the labor union except that to the extent such information 
is within the exclusive possession of the labor union and such labor 
union refuses to furnish such information to the contractor, the contractor 
shall so certify to the contracting agency and shall set forth what efforts 
have been made to obtain such information. 
 

d.  In the event the union is unable to provide the contractor with a 
reasonable flow of referrals within the time limit set forth in the collective 
bargaining agreement, the contractor will, through independent 
recruitment efforts, fill the employment vacancies without regard to race, 
color, religion, sex, national origin, age or disability; making full efforts to 
obtain qualified and/or qualifiable minorities and women.  The failure of a 
union to provide sufficient referrals (even though it is obligated to provide 
exclusive referrals under the terms of a collective bargaining agreement) 
does not relieve the contractor from the requirements of this paragraph.   
In the event the union referral practice prevents the contractor from 
meeting the obligations pursuant to Executive Order 11246, as 
amended, and these special provisions, such contractor shall 
immediately notify the contracting agency. 
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8.  Reasonable Accommodation for Applicants / Employees with 
Disabilities:  The contractor must be familiar with the requirements for 
and comply with the Americans with Disabilities Act and all rules and 
regulations established there under.  Employers must provide 
reasonable accommodation in all employment activities unless to do so 
would cause an undue hardship. 
 
9. Selection of Subcontractors, Procurement of Materials and 
Leasing of Equipment: The contractor shall not discriminate on the 
grounds of race, color, religion, sex, national origin, age or disability in 
the selection and retention of subcontractors, including procurement of 
materials and leases of equipment.  The contractor shall take all 
necessary and reasonable steps to ensure nondiscrimination in the 
administration of this contract. 
 

a.  The contractor shall notify all potential subcontractors and suppliers 
and lessors of their EEO obligations under this contract. 
 

b.  The contractor will use good faith efforts to ensure subcontractor 
compliance with their EEO obligations. 
 
 
10. Assurance Required by 49 CFR 26.13(b): 
 

a.  The requirements of 49 CFR Part 26 and the State DOT’s U.S. 
DOT-approved DBE program are incorporated by reference. 
 

b.  The contractor or subcontractor shall not 
discriminate on the basis of race, color, national origin, or sex in the 
performance of this contract.  The contractor shall carry out applicable 
requirements of 49 CFR Part 26 in the award and administration of DOT-
assisted contracts.  Failure by the contractor to carry out these 
requirements is a material breach of this contract, which may result in the 
termination of this contract or such other remedy as the contracting 
agency deems appropriate. 
 
11. Records and Reports: The contractor shall keep such records as 
necessary to document compliance with the EEO requirements.  Such 
records shall be retained for a period of three years following the date of 
the final payment to the contractor for all contract work and shall be 
available at reasonable times and places for inspection by authorized 
representatives of the contracting agency and the FHWA. 
 

a.  The records kept by the contractor shall document the following: 
 
    (1) The number and work hours of minority and non-
minority group members and women employed in each work 
classification on the project; 
 

(2) The progress and efforts being made in cooperation with unions, 
when applicable, to increase employment opportunities for minorities 
and women; and 

 
(3) The progress and efforts being made in locating, hiring, training, 

qualifying, and upgrading minorities and women;  
 

b.  The contractors and subcontractors will submit an annual report to 
the contracting agency each July for the duration of the project, 
indicating the number of minority, women, and non-minority group 
employees currently engaged in each work classification required by the 
contract work.  This information is to be reported on Form FHWA-1391.  
The staffing data should represent the project work force on board in all 
or any part of the last payroll period preceding the end of July.  If on-the-
job training is being required by special provision, the contractor will be 
required to collect and report training data.  The employment data should 
reflect the work force on board during all or any part of the last payroll 
period preceding the end of July. 
 
 
III. NONSEGREGATED FACILITIES 
 
This provision is applicable to all Federal-aid construction contracts and 
to all related construction subcontracts of $10,000 or more. 
 
The contractor must ensure that facilities provided for employees are 
provided in such a manner that segregation on the basis of race, color, 

religion, sex, or national origin cannot result.  The contractor may neither 
require such segregated use by written or oral policies nor tolerate such 
use by employee custom.  The contractor's obligation extends further to 
ensure that its employees are not assigned to perform their services at 
any location, under the contractor's control, where the facilities are 
segregated.  The term "facilities" includes waiting rooms, work areas, 
restaurants and other eating areas, time clocks, restrooms, washrooms, 
locker rooms, and other storage or dressing areas, parking lots, drinking 
fountains, recreation or entertainment areas, transportation, and housing 
provided for employees.  The contractor shall provide separate or single-
user restrooms and necessary dressing or sleeping areas to assure 
privacy between sexes. 
 
 
IV.  Davis-Bacon and Related Act Provisions 

This section is applicable to all Federal-aid construction projects 
exceeding $2,000 and to all related subcontracts and lower-tier 
subcontracts (regardless of subcontract size).  The requirements apply to 
all projects located within the right-of-way of a roadway that is 
functionally classified as Federal-aid highway.  This excludes roadways 
functionally classified as local roads or rural minor collectors, which are 
exempt.  Contracting agencies may elect to apply these requirements to 
other projects. 

The following provisions are from the U.S. Department of Labor 
regulations in 29 CFR 5.5 “Contract provisions and related matters” with 
minor revisions to conform to the FHWA-1273 format and FHWA 
program requirements. 

1.  Minimum wages 

a.  All laborers and mechanics employed or working upon the site of 
the work, will be paid unconditionally and not less often than once a 
week, and without subsequent deduction or rebate on any account 
(except such payroll deductions as are permitted by regulations issued 
by the Secretary of Labor under the Copeland Act (29 CFR part 3)), the 
full amount of wages and bona fide fringe benefits (or cash equivalents 
thereof) due at time of payment computed at rates not less than those 
contained in the wage determination of the Secretary of Labor which is 
attached hereto and made a part hereof, regardless of any contractual 
relationship which may be alleged to exist between the contractor and 
such laborers and mechanics. 

Contributions made or costs reasonably anticipated for bona fide fringe 
benefits under section 1(b)(2) of the Davis-Bacon Act on behalf of 
laborers or mechanics are considered wages paid to such laborers or 
mechanics, subject to the provisions of paragraph 1.d. of this section; 
also, regular contributions made or costs incurred for more than a weekly 
period (but not less often than quarterly) under plans, funds, or programs 
which cover the particular weekly period, are deemed to be 
constructively made or incurred during such weekly period. Such 
laborers and mechanics shall be paid the appropriate wage rate and 
fringe benefits on the wage determination for the classification of work 
actually performed, without regard to skill, except as provided in 29 CFR 
5.5(a)(4). Laborers or mechanics performing work in more than one 
classification may be compensated at the rate specified for each 
classification for the time actually worked therein: Provided, That the 
employer's payroll records accurately set forth the time spent in each 
classification in which work is performed. The wage determination 
(including any additional classification and wage rates conformed under 
paragraph 1.b. of this section) and the Davis-Bacon poster (WH–1321) 
shall be posted at all times by the contractor and its subcontractors at the 
site of the work in a prominent and accessible place where it can be 
easily seen by the workers. 

b.(1) The contracting officer shall require that any class of laborers or 
mechanics, including helpers, which is not listed in the wage 
determination and which is to be employed under the contract shall be 
classified in conformance with the wage determination. The contracting 
officer shall approve an additional classification and wage rate and fringe 
benefits therefore only when the following criteria have been met: 
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(i) The work to be performed by the classification requested is not 
performed by a classification in the wage determination; and 

(ii) The classification is utilized in the area by the construction 
industry; and 

(iii) The proposed wage rate, including any bona fide fringe 
benefits, bears a reasonable relationship to the wage rates contained 
in the wage determination. 

(2) If the contractor and the laborers and mechanics to be employed 
in the classification (if known), or their representatives, and the 
contracting officer agree on the classification and wage rate (including 
the amount designated for fringe benefits where appropriate), a report 
of the action taken shall be sent by the contracting officer to the 
Administrator of the Wage and Hour Division, Employment Standards 
Administration, U.S. Department of Labor, Washington, DC 20210. The 
Administrator, or an authorized representative, will approve, modify, or 
disapprove every additional classification action within 30 days of 
receipt and so advise the contracting officer or will notify the 
contracting officer within the 30-day period that additional time is 
necessary. 

(3) In the event the contractor, the laborers or mechanics to be 
employed in the classification or their representatives, and the 
contracting officer do not agree on the proposed classification and 
wage rate (including the amount designated for fringe benefits, where 
appropriate), the contracting officer shall refer the questions, including 
the views of all interested parties and the recommendation of the 
contracting officer, to the Wage and Hour Administrator for 
determination. The Wage and Hour Administrator, or an authorized 
representative, will issue a determination within 30 days of receipt and 
so advise the contracting officer or will notify the contracting officer 
within the 30-day period that additional time is necessary. 

(4) The wage rate (including fringe benefits where appropriate) 
determined pursuant to paragraphs 1.b.(2) or 1.b.(3) of this section, 
shall be paid to all workers performing work in the classification under 
this contract from the first day on which work is performed in the 
classification. 

c. Whenever the minimum wage rate prescribed in the contract for a 
class of laborers or mechanics includes a fringe benefit which is not 
expressed as an hourly rate, the contractor shall either pay the benefit as 
stated in the wage determination or shall pay another bona fide fringe 
benefit or an hourly cash equivalent thereof. 

d. If the contractor does not make payments to a trustee or other third 
person, the contractor may consider as part of the wages of any laborer 
or mechanic the amount of any costs reasonably anticipated in providing 
bona fide fringe benefits under a plan or program, Provided, That the 
Secretary of Labor has found, upon the written request of the contractor, 
that the applicable standards of the Davis-Bacon Act have been met. 
The Secretary of Labor may require the contractor to set aside in a 
separate account assets for the meeting of obligations under the plan or 
program. 

2.  Withholding  

The contracting agency shall upon its own action or upon written request 
of an authorized representative of the Department of Labor, withhold or 
cause to be withheld from the contractor under this contract, or any other 
Federal contract with the same prime contractor, or any other federally-
assisted contract subject to Davis-Bacon prevailing wage requirements, 
which is held by the same prime contractor, so much of the accrued 
payments or advances as may be considered necessary to pay laborers 
and mechanics, including apprentices, trainees, and helpers, employed 
by the contractor or any subcontractor the full amount of wages required 
by the contract.  In the event of failure to pay any laborer or mechanic, 
including any apprentice, trainee, or helper, employed or working on the 
site of the work, all or part of the wages required by the contract, the 
contracting agency may, after written notice to the contractor, take such 

action as may be necessary to cause the suspension of any further 
payment, advance, or guarantee of funds until such violations have 
ceased. 

3.  Payrolls and basic records  

a.  Payrolls and basic records relating thereto shall be maintained by 
the contractor during the course of the work and preserved for a period 
of three years thereafter for all laborers and mechanics working at the 
site of the work. Such records shall contain the name, address, and 
social security number of each such worker, his or her correct 
classification, hourly rates of wages paid (including rates of contributions 
or costs anticipated for bona fide fringe benefits or cash equivalents 
thereof of the types described in section 1(b)(2)(B) of the Davis-Bacon 
Act), daily and weekly number of hours worked, deductions made and 
actual wages paid. Whenever the Secretary of Labor has found under 29 
CFR 5.5(a)(1)(iv) that the wages of any laborer or mechanic include the 
amount of any costs reasonably anticipated in providing benefits under a 
plan or program described in section 1(b)(2)(B) of the Davis-Bacon Act, 
the contractor shall maintain records which show that the commitment to 
provide such benefits is enforceable, that the plan or program is 
financially responsible, and that the plan or program has been 
communicated in writing to the laborers or mechanics affected, and 
records which show the costs anticipated or the actual cost incurred in 
providing such benefits. Contractors employing apprentices or trainees 
under approved programs shall maintain written evidence of the 
registration of apprenticeship programs and certification of trainee 
programs, the registration of the apprentices and trainees, and the ratios 
and wage rates prescribed in the applicable programs. 

b. (1) The contractor shall submit weekly for each week in which 
any contract work is performed a copy of all payrolls to the contracting 
agency.   The payrolls submitted shall set out accurately and completely 
all of the information required to be maintained under 29 CFR 
5.5(a)(3)(i), except that full social security numbers and home addresses 
shall not be included on weekly transmittals. Instead the payrolls shall 
only need to include an individually identifying number for each 
employee ( e.g. , the last four digits of the employee's social security 
number). The required weekly payroll information may be submitted in 
any form desired. Optional Form WH–347 is available for this purpose 
from the Wage and Hour Division Web site at 
http://www.dol.gov/esa/whd/forms/wh347instr.htm or its successor site. 
The prime contractor is responsible for the submission of copies of 
payrolls by all subcontractors. Contractors and subcontractors shall 
maintain the full social security number and current address of each 
covered worker, and shall provide them upon request to the contracting 
agency for transmission to the State DOT, the FHWA or the Wage and 
Hour Division of the Department of Labor for purposes of an investigation 
or audit of compliance with prevailing wage requirements. It is not a 
violation of this section for a prime contractor to require a subcontractor 
to provide addresses and social security numbers to the prime contractor 
for its own records, without weekly submission to the contracting 
agency.. 

(2) Each payroll submitted shall be accompanied by a “Statement of 
Compliance,” signed by the contractor or subcontractor or his or her 
agent who pays or supervises the payment of the persons employed 
under the contract and shall certify the following: 

(i) That the payroll for the payroll period contains the information 
required to be provided under §5.5 (a)(3)(ii) of Regulations, 29 CFR 
part 5, the appropriate information is being maintained under §5.5 
(a)(3)(i) of Regulations, 29 CFR part 5, and that such information is 
correct and complete; 

(ii) That each laborer or mechanic (including each helper, 
apprentice, and trainee) employed on the contract during the payroll 
period has been paid the full weekly wages earned, without rebate, 
either directly or indirectly, and that no deductions have been made 
either directly or indirectly from the full wages earned, other than 
permissible deductions as set forth in Regulations, 29 CFR part 3; 
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(iii) That each laborer or mechanic has been paid not less than the 
applicable wage rates and fringe benefits or cash equivalents for the 
classification of work performed, as specified in the applicable wage 
determination incorporated into the contract. 

(3) The weekly submission of a properly executed certification set 
forth on the reverse side of Optional Form WH–347 shall satisfy the 
requirement for submission of the “Statement of Compliance” required 
by paragraph 3.b.(2) of this section. 

(4) The falsification of any of the above certifications may subject the 
contractor or subcontractor to civil or criminal prosecution under 
section 1001 of title 18 and section 231 of title 31 of the United States 
Code. 

c. The contractor or subcontractor shall make the records required 
under paragraph 3.a. of this section available for inspection, copying, or 
transcription by authorized representatives of the contracting agency, the 
State DOT, the FHWA,  or the Department of Labor, and shall permit 
such representatives to interview employees during working hours on the 
job. If the contractor or subcontractor fails to submit the required records 
or to make them available, the FHWA may, after written notice to the 
contractor, the contracting agency or the State DOT, take such action as 
may be necessary to cause the suspension of any further payment, 
advance, or guarantee of funds. Furthermore, failure to submit the 
required records upon request or to make such records available may be 
grounds for debarment action pursuant to 29 CFR 5.12. 

4.  Apprentices and trainees  

a. Apprentices (programs of the USDOL).  

Apprentices will be permitted to work at less than the predetermined rate 
for the work they performed when they are employed pursuant to and 
individually registered in a bona fide apprenticeship program registered 
with the U.S. Department of Labor, Employment and Training 
Administration, Office of Apprenticeship Training, Employer and Labor 
Services, or with a State Apprenticeship Agency recognized by the 
Office, or if a person is employed in his or her first 90 days of 
probationary employment as an apprentice in such an apprenticeship 
program, who is not individually registered in the program, but who has 
been certified by the Office of Apprenticeship Training, Employer and 
Labor Services or a State Apprenticeship Agency (where appropriate) to 
be eligible for probationary employment as an apprentice.  

 The allowable ratio of apprentices to journeymen on the job site in any 
craft classification shall not be greater than the ratio permitted to the 
contractor as to the entire work force under the registered program. Any 
worker listed on a payroll at an apprentice wage rate, who is not 
registered or otherwise employed as stated above, shall be paid not less 
than the applicable wage rate on the wage determination for the 
classification of work actually performed. In addition, any apprentice 
performing work on the job site in excess of the ratio permitted under the 
registered program shall be paid not less than the applicable wage rate 
on the wage determination for the work actually performed. Where a 
contractor is performing construction on a project in a locality other than 
that in which its program is registered, the ratios and wage rates 
(expressed in percentages of the journeyman's hourly rate) specified in 
the contractor's or subcontractor's registered program shall be observed.  

 Every apprentice must be paid at not less than the rate specified in the 
registered program for the apprentice's level of progress, expressed as a 
percentage of the journeymen hourly rate specified in the applicable 
wage determination. Apprentices shall be paid fringe benefits in 
accordance with the provisions of the apprenticeship program. If the 
apprenticeship program does not specify fringe benefits, apprentices 
must be paid the full amount of fringe benefits listed on the wage 
determination for the applicable classification. If the Administrator 
determines that a different practice prevails for the applicable apprentice 
classification, fringes shall be paid in accordance with that determination.  

In the event the Office of Apprenticeship Training, Employer and Labor 
Services, or a State Apprenticeship Agency recognized by the Office, 
withdraws approval of an apprenticeship program, the contractor will no 
longer be permitted to utilize apprentices at less than the applicable 
predetermined rate for the work performed until an acceptable program 
is approved. 

b. Trainees (programs of the USDOL).  

Except as provided in 29 CFR 5.16, trainees will not be permitted to work 
at less than the predetermined rate for the work performed unless they 
are employed pursuant to and individually registered in a program which 
has received prior approval, evidenced by formal certification by the U.S. 
Department of Labor, Employment and Training Administration.  

The ratio of trainees to journeymen on the job site shall not be greater 
than permitted under the plan approved by the Employment and Training 
Administration.  

Every trainee must be paid at not less than the rate specified in the 
approved program for the trainee's level of progress, expressed as a 
percentage of the journeyman hourly rate specified in the applicable 
wage determination. Trainees shall be paid fringe benefits in accordance 
with the provisions of the trainee program. If the trainee program does 
not mention fringe benefits, trainees shall be paid the full amount of 
fringe benefits listed on the wage determination unless the Administrator 
of the Wage and Hour Division determines that there is an 
apprenticeship program associated with the corresponding journeyman 
wage rate on the wage determination which provides for less than full 
fringe benefits for apprentices. Any employee listed on the payroll at a 
trainee rate who is not registered and participating in a training plan 
approved by the Employment and Training Administration shall be paid 
not less than the applicable wage rate on the wage determination for the 
classification of work actually performed. In addition, any trainee 
performing work on the job site in excess of the ratio permitted under the 
registered program shall be paid not less than the applicable wage rate 
on the wage determination for the work actually performed.  

In the event the Employment and Training Administration withdraws 
approval of a training program, the contractor will no longer be permitted 
to utilize trainees at less than the applicable predetermined rate for the 
work performed until an acceptable program is approved. 

c. Equal employment opportunity. The utilization of apprentices, 
trainees and journeymen under this part shall be in conformity with the 
equal employment opportunity requirements of Executive Order 11246, 
as amended, and 29 CFR part 30. 

d.  Apprentices and Trainees (programs of the U.S. DOT). 

Apprentices and trainees working under apprenticeship and skill training 
programs which have been certified by the Secretary of Transportation 
as promoting EEO in connection with Federal-aid highway construction 
programs are not subject to the requirements of paragraph 4 of this 
Section IV. The straight time hourly wage rates for apprentices and 
trainees under such programs will be established by the particular 
programs. The ratio of apprentices and trainees to journeymen shall not 
be greater than permitted by the terms of the particular program. 

5. Compliance with Copeland Act requirements.   The contractor shall 
comply with the requirements of 29 CFR part 3, which are incorporated 
by reference in this contract. 

6. Subcontracts.   The contractor or subcontractor shall insert Form 
FHWA-1273 in any subcontracts and also require the subcontractors to 
include Form FHWA-1273 in any lower tier subcontracts. The prime 
contractor shall be responsible for the compliance by any subcontractor 
or lower tier subcontractor with all the contract clauses in 29 CFR 5.5. 

7. Contract termination: debarment.   A breach of the contract clauses 
in 29 CFR 5.5 may be grounds for termination of the contract, and for 
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debarment as a contractor and a subcontractor as provided in 29 CFR 
5.12. 

8. Compliance with Davis-Bacon and Related Act requirements.  All 
rulings and interpretations of the Davis-Bacon and Related Acts 
contained in 29 CFR parts 1, 3, and 5 are herein incorporated by 
reference in this contract. 

9. Disputes concerning labor standards. Disputes arising out of the 
labor standards provisions of this contract shall not be subject to the 
general disputes clause of this contract. Such disputes shall be resolved 
in accordance with the procedures of the Department of Labor set forth 
in 29 CFR parts 5, 6, and 7. Disputes within the meaning of this clause 
include disputes between the contractor (or any of its subcontractors) 
and the contracting agency, the U.S. Department of Labor, or the 
employees or their representatives. 

10. Certification of eligibility. 

a. By entering into this contract, the contractor certifies that neither it (nor 
he or she) nor any person or firm who has an interest in the contractor's 
firm is a person or firm ineligible to be awarded Government contracts by 
virtue of section 3(a) of the Davis-Bacon Act or 29 CFR 5.12(a)(1). 

b. No part of this contract shall be subcontracted to any person or firm 
ineligible for award of a Government contract by virtue of section 3(a) of 
the Davis-Bacon Act or 29 CFR 5.12(a)(1). 

c. The penalty for making false statements is prescribed in the U.S. 
Criminal Code, 18 U.S.C. 1001. 

 
 
V.   CONTRACT WORK HOURS AND SAFETY STANDARDS ACT  

The following clauses apply to any Federal-aid construction contract in 
an amount in excess of $100,000 and subject to the overtime provisions 
of the Contract Work Hours and Safety Standards Act. These clauses 
shall be inserted in addition to the clauses required by 29 CFR 5.5(a) or 
29 CFR 4.6.  As used in this paragraph, the terms laborers and 
mechanics include watchmen and guards. 

1. Overtime requirements.   No contractor or subcontractor contracting 
for any part of the contract work which may require or involve the 
employment of laborers or mechanics shall require or permit any such 
laborer or mechanic in any workweek in which he or she is employed on 
such work to work in excess of forty hours in such workweek unless such 
laborer or mechanic receives compensation at a rate not less than one 
and one-half times the basic rate of pay for all hours worked in excess of 
forty hours in such workweek. 

2. Violation; liability for unpaid wages; liquidated damages.  In the 
event of any violation of the clause set forth in paragraph (1.) of this 
section, the contractor and any subcontractor responsible therefor shall 
be liable for the unpaid wages. In addition, such contractor and 
subcontractor shall be liable to the United States (in the case of work 
done under contract for the District of Columbia or a territory, to such 
District or to such territory), for liquidated damages. Such liquidated 
damages shall be computed with respect to each individual laborer or 
mechanic, including watchmen and guards, employed in violation of the 
clause set forth in paragraph (1.) of this section, in the sum of $10 for 
each calendar day on which such individual was required or permitted to 
work in excess of the standard workweek of forty hours without payment 
of the overtime wages required by the clause set forth in paragraph (1.) 
of this section. 

3. Withholding for unpaid wages and liquidated damages. The 
FHWA or the contacting agency shall upon its own action or upon written 
request of an authorized representative of the Department of Labor 
withhold or cause to be withheld, from any moneys payable on account 
of work performed by the contractor or subcontractor under any such 

contract or any other Federal contract with the same prime contractor, or 
any other federally-assisted contract subject to the Contract Work Hours 
and Safety Standards Act, which is held by the same prime contractor, 
such sums as may be determined to be necessary to satisfy any 
liabilities of such contractor or subcontractor for unpaid wages and 
liquidated damages as provided in the clause set forth in paragraph (2.) 
of this section. 

4. Subcontracts.  The contractor or subcontractor shall insert in any 
subcontracts the clauses set forth in paragraph (1.) through (4.) of this 
section and also a clause requiring the subcontractors to include these 
clauses in any lower tier subcontracts. The prime contractor shall be 
responsible for compliance by any subcontractor or lower tier 
subcontractor with the clauses set forth in paragraphs (1.) through (4.) of 
this section. 

 
 
 
 
VI. SUBLETTING OR ASSIGNING THE CONTRACT 
 
This provision is applicable to all Federal-aid construction contracts on 
the National Highway System. 
 
1. The contractor shall perform with its own organization contract work 
amounting to not less than 30 percent (or a greater percentage if 
specified elsewhere in the contract) of the total original contract price, 
excluding any specialty items designated by the contracting agency.  
Specialty items may be performed by subcontract and the amount of any 
such specialty items performed may be deducted from the total original 
contract price before computing the amount of work required to be 
performed by the contractor's own organization (23 CFR 635.116). 
 

a.  The term “perform work with its own organization” refers to workers 
employed or leased by the prime contractor, and equipment owned or 
rented by the prime contractor, with or without operators.  Such term 
does not include employees or equipment of a subcontractor or lower tier 
subcontractor, agents of the prime contractor, or any other assignees.  
The term may include payments for the costs of hiring leased employees 
from an employee leasing firm meeting all relevant Federal and State 
regulatory requirements.  Leased employees may only be included in this 
term if the prime contractor meets all of the following conditions: 
 
  (1) the prime contractor maintains control over the 
supervision of the day-to-day activities of the leased employees; 

(2) the prime contractor remains responsible for the quality of the 
work of the leased employees; 

   (3) the prime contractor retains all power to accept 
or exclude individual employees from work on the project; and 

(4) the prime contractor remains ultimately responsible for the 
payment of predetermined minimum wages, the submission of 
payrolls, statements of compliance and all other Federal regulatory 
requirements. 

 
b. "Specialty Items" shall be construed to be limited to work that 

requires highly specialized knowledge, abilities, or equipment not 
ordinarily available in the type of contracting organizations qualified and 
expected to bid or propose on the contract as a whole and in general are 
to be limited to minor components of the overall contract. 
 
  2. The contract amount upon which the requirements set forth in 
paragraph (1) of Section VI is computed includes the cost of material and 
manufactured products which are to be purchased or produced by the 
contractor under the contract provisions. 
 
3. The contractor shall furnish (a) a competent superintendent or 
supervisor who is employed by the firm, has full authority to direct 
performance of the work in accordance with the contract requirements, 
and is in charge of all construction operations (regardless of who 
performs the work) and (b) such other of its own organizational 
resources (supervision, management, and engineering services) as the 
contracting officer determines is necessary to assure the performance of 
the contract. 
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4. No portion of the contract shall be sublet, assigned or otherwise 
disposed of except with the written consent of the contracting officer, or 
authorized representative, and such consent when given shall not be 
construed to relieve the contractor of any responsibility for the fulfillment 
of the contract.  Written consent will be given only after the contracting 
agency has assured that each subcontract is evidenced in writing and 
that it contains all pertinent provisions and requirements of the prime 
contract. 
 
5. The 30% self-performance requirement of paragraph (1) is not 
applicable to design-build contracts; however, contracting agencies may 
establish their own self-performance requirements. 
 

 
VII. SAFETY: ACCIDENT PREVENTION 
 
This provision is applicable to all Federal-aid construction contracts and 
to all related subcontracts. 
 
1.  In the performance of this contract the contractor shall comply with all 
applicable Federal, State, and local laws governing safety, health, and 
sanitation (23 CFR 635). The contractor shall provide all safeguards, 
safety devices and protective equipment and take any other needed 
actions as it determines, or as the contracting officer may determine, to 
be reasonably necessary to protect the life and health of employees on 
the job and the safety of the public and to protect property in connection 
with the performance of the work covered by the contract. 
 
2.  It is a condition of this contract, and shall be made a condition of each 
subcontract, which the contractor enters into pursuant to this contract, 
that the contractor and any subcontractor shall not permit any employee, 
in performance of the contract, to work in surroundings or under 
conditions which are unsanitary, hazardous or dangerous to his/her 
health or safety, as determined under construction safety and health 
standards (29 CFR 1926) promulgated by the Secretary of Labor, in 
accordance with Section 107 of the Contract Work Hours and Safety 
Standards Act (40 U.S.C. 3704). 
 
3. Pursuant to 29 CFR 1926.3, it is a condition of this contract that the 
Secretary of Labor or authorized representative thereof, shall have right 
of entry to any site of contract performance to inspect or investigate the 
matter of compliance with the construction safety and health standards 
and to carry out the duties of the Secretary under Section 107 of the 
Contract Work Hours and Safety Standards Act (40 U.S.C.3704). 
 
 
VIII. FALSE STATEMENTS CONCERNING HIGHWAY PROJECTS 
 
This provision is applicable to all Federal-aid construction contracts and to 
all related subcontracts. 
 
  In order to assure high quality and durable construction in conformity 
with approved plans and specifications and a high degree of reliability on 
statements and representations made by engineers, contractors, 
suppliers, and workers on Federal-aid highway projects, it is essential 
that all persons concerned with the project perform their functions as 
carefully, thoroughly, and honestly as possible.  Willful falsification, 
distortion, or misrepresentation with respect to any facts related to the 
project is a violation of Federal law.  To prevent any misunderstanding 
regarding the seriousness of these and similar acts, Form FHWA-1022 
shall be posted on each Federal-aid highway project (23 CFR 635) in 
one or more places where it is readily available to all persons concerned 
with the project: 
 
 
18 U.S.C. 1020 reads as follows: 
 
  "Whoever, being an officer, agent, or employee of the United States, or 
of any State or Territory, or whoever, whether a person, association, firm, 
or corporation, knowingly makes any false statement, false 
representation, or false report as to the character, quality, quantity, or 
cost of the material used or to be used, or the quantity or quality of the 
work performed or to be performed, or the cost thereof in connection with 
the submission of plans, maps, specifications, contracts, or costs of 
construction on any highway or related project submitted for approval to 
the Secretary of Transportation; or 

 
  Whoever knowingly makes any false statement, false representation, 
false report or false claim with respect to the character, quality, quantity, 
or cost of any work performed or to be performed, or materials furnished 
or to be furnished, in connection with the construction of any highway or 
related project approved by the Secretary of Transportation; or 
 
  Whoever knowingly makes any false statement or false representation 
as to material fact in any statement, certificate, or report submitted 
pursuant to provisions of the Federal-aid Roads Act approved July 1, 
1916, (39 Stat. 355), as amended and supplemented; 
 
  Shall be fined under this title or imprisoned not more than 5 years or 
both." 
 
 
IX. IMPLEMENTATION OF CLEAN AIR ACT AND FEDERAL WATER 
POLLUTION CONTROL ACT 
 
This provision is applicable to all Federal-aid construction contracts and 
to all related subcontracts. 
 
By submission of this bid/proposal or the execution of this contract, or 
subcontract, as appropriate, the bidder, proposer, Federal-aid 
construction contractor, or subcontractor, as appropriate, will be deemed 
to have stipulated as follows: 
 
  1. That any person who is or will be utilized in the performance of this 
contract is not prohibited from receiving an award due to a violation of 
Section 508 of the Clean Water Act or Section 306 of the Clean Air Act.   
  2. That the contractor agrees to include or cause to be included the 
requirements of paragraph (1) of this Section X in every subcontract, and 
further agrees to take such action as the contracting agency may direct 
as a means of enforcing such requirements. 
 
 
X. CERTIFICATION REGARDING DEBARMENT, SUSPENSION, 
INELIGIBILITY AND VOLUNTARY EXCLUSION 
 
This provision is applicable to all Federal-aid construction contracts, 
design-build contracts, subcontracts, lower-tier subcontracts, purchase 
orders, lease agreements, consultant contracts or any other covered 
transaction requiring FHWA approval or that is estimated to cost $25,000 
or more –  as defined in 2 CFR Parts 180 and 1200. 
 
 
 
  1. Instructions for Certification – First Tier Participants:  
  
    a. By signing and submitting this proposal, the prospective first tier 
participant is providing the certification set out below. 
 
    b. The inability of a person to provide the certification set out below will 
not necessarily result in denial of participation in this covered transaction. 
The prospective first tier participant shall submit an explanation of why it 
cannot provide the certification set out below. The certification or 
explanation will be considered in connection with the department or 
agency's determination whether to enter into this transaction. However, 
failure of the prospective first tier participant to furnish a certification or 
an explanation shall disqualify such a person from participation in this 
transaction. 
 
    c. The certification in this clause is a material representation of fact 
upon which reliance was placed when the contracting agency 
determined to enter into this transaction. If it is later determined that the 
prospective participant knowingly rendered an erroneous certification, in 
addition to other remedies available to the Federal Government, the 
contracting agency may terminate this transaction for cause of default. 
 
    d. The prospective first tier participant shall provide immediate written 
notice to the contracting agency to whom this proposal is submitted if 
any time the prospective first tier participant learns that its certification 
was erroneous when submitted or has become erroneous by reason of 
changed circumstances. 
 
    e. The terms "covered transaction," "debarred," "suspended," 
"ineligible," "participant," "person,"  "principal," and "voluntarily excluded," 
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as used in this clause, are defined in 2 CFR Parts 180 and 1200.  “First 
Tier Covered Transactions” refers to any covered transaction between a 
grantee or subgrantee of Federal funds and a participant (such as the 
prime or general contract).  “Lower Tier Covered Transactions” refers to 
any covered transaction under a First Tier Covered Transaction (such as 
subcontracts).  “First Tier Participant” refers to the participant who has 
entered into a covered transaction with a grantee or subgrantee of 
Federal funds (such as the prime or general contractor).  “Lower Tier 
Participant” refers any participant who has entered into a covered 
transaction with a First Tier Participant or other Lower Tier Participants 
(such as subcontractors and suppliers).  
 
    f. The prospective first tier participant agrees by submitting this 
proposal that, should the proposed covered transaction be entered into, 
it shall not knowingly enter into any lower tier covered transaction with a 
person who is debarred, suspended, declared ineligible, or voluntarily 
excluded from participation in this covered transaction, unless authorized 
by the department or agency entering into this transaction. 
 
    g. The prospective first tier participant further agrees by submitting this 
proposal that it will include the clause titled "Certification Regarding 
Debarment, Suspension, Ineligibility and Voluntary Exclusion-Lower Tier 
Covered Transactions," provided by the department or contracting 
agency, entering into this covered transaction, without modification, in all 
lower tier covered transactions and in all solicitations for lower tier 
covered transactions exceeding the $25,000 threshold. 
 
    h. A participant in a covered transaction may rely upon a certification 
of a prospective participant in a lower tier covered transaction that is not 
debarred, suspended, ineligible, or voluntarily excluded from the covered 
transaction, unless it knows that the certification is erroneous.  A 
participant is responsible for ensuring that its principals are not 
suspended, debarred, or otherwise ineligible to participate in covered 
transactions.  To verify the eligibility of its principals, as well as the 
eligibility of any lower tier prospective participants, each participant may, 
but is not required to, check the Excluded Parties List System website 
(https://www.epls.gov/), which is compiled by the General Services 
Administration. 
 
    i.  Nothing contained in the foregoing shall be construed to require the 
establishment of a system of records in order to render in good faith the 
certification required by this clause. The knowledge and information of 
the prospective participant is not required to exceed that which is 
normally possessed by a prudent person in the ordinary course of 
business dealings. 
 
    j. Except for transactions authorized under paragraph (f) of these 
instructions, if a participant in a covered transaction knowingly enters into 
a lower tier covered transaction with a person who is suspended, 
debarred, ineligible, or voluntarily excluded from participation in this 
transaction, in addition to other remedies available to the Federal 
Government, the department or agency may terminate this transaction 
for cause or default. 
 
* * * * * 
 
2.  Certification Regarding Debarment, Suspension, Ineligibility and 
Voluntary Exclusion – First Tier Participants: 
 
a.  The prospective first tier participant certifies to the best of its 
knowledge and belief, that it and its principals: 
 
    (1)   Are not presently debarred, suspended, proposed for debarment, 
declared ineligible, or voluntarily excluded from participating in covered 
transactions by any Federal department or agency; 
 
    (2)   Have not within a three-year period preceding this proposal been 
convicted of or had a civil judgment rendered against them for 
commission of fraud or a criminal offense in connection with obtaining, 
attempting to obtain, or performing a public (Federal, State or local) 
transaction or contract under a public transaction; violation of Federal or 
State antitrust statutes or commission of embezzlement, theft, forgery, 
bribery, falsification or destruction of records, making false statements, 
or receiving stolen property; 
 
    (3)   Are not presently indicted for or otherwise criminally or civilly 
charged by a governmental entity (Federal, State or local) with 

commission of any of the offenses enumerated in paragraph (a)(2) of this 
certification; and 
 
    (4)   Have not within a three-year period preceding this 
application/proposal had one or more public transactions (Federal, State 
or local) terminated for cause or default. 
 
  b.   Where the prospective participant is unable to certify to any of the 
statements in this certification, such prospective participant shall attach 
an explanation to this proposal. 
 
  2. Instructions for Certification - Lower Tier Participants: 
 
(Applicable to all subcontracts, purchase orders and other lower tier 
transactions requiring prior FHWA approval or estimated to cost $25,000 
or more - 2 CFR Parts 180 and 1200) 
 
    a. By signing and submitting this proposal, the prospective lower tier is 
providing the certification set out below. 
 
    b. The certification in this clause is a material representation of fact 
upon which reliance was placed when this transaction was entered into. 
If it is later determined that the prospective lower tier participant 
knowingly rendered an erroneous certification, in addition to other 
remedies available to the Federal Government, the department, or 
agency with which this transaction originated may pursue available 
remedies, including suspension and/or debarment. 
 
    c. The prospective lower tier participant shall provide immediate 
written notice to the person to which this proposal is submitted if at any 
time the prospective lower tier participant learns that its certification was 
erroneous by reason of changed circumstances. 
 
    d. The terms "covered transaction," "debarred," "suspended," 
"ineligible," "participant," "person," "principal," and "voluntarily excluded," 
as used in this clause, are defined in 2 CFR Parts 180 and 1200.  You 
may contact the person to which this proposal is submitted for assistance 
in obtaining a copy of those regulations.  “First Tier Covered 
Transactions” refers to any covered transaction between a grantee or 
subgrantee of Federal funds and a participant (such as the prime or 
general contract).  “Lower Tier Covered Transactions” refers to any 
covered transaction under a First Tier Covered Transaction (such as 
subcontracts).  “First Tier Participant” refers to the participant who has 
entered into a covered transaction with a grantee or subgrantee of 
Federal funds (such as the prime or general contractor).  “Lower Tier 
Participant” refers any participant who has entered into a covered 
transaction with a First Tier Participant or other Lower Tier Participants 
(such as subcontractors and suppliers). 
 
    e. The prospective lower tier participant agrees by submitting this 
proposal that, should the proposed covered transaction be entered into, 
it shall not knowingly enter into any lower tier covered transaction with a 
person who is debarred, suspended, declared ineligible, or voluntarily 
excluded from participation in this covered transaction, unless authorized 
by the department or agency with which this transaction originated. 
 
    f. The prospective lower tier participant further agrees by submitting 
this proposal that it will include this clause titled "Certification Regarding 
Debarment, Suspension, Ineligibility and Voluntary Exclusion-Lower Tier 
Covered Transaction," without modification, in all lower tier covered 
transactions and in all solicitations for lower tier covered transactions 
exceeding the $25,000 threshold. 
 
    g. A participant in a covered transaction may rely upon a certification 
of a prospective participant in a lower tier covered transaction that is not 
debarred, suspended, ineligible, or voluntarily excluded from the covered 
transaction, unless it knows that the certification is erroneous. A 
participant is responsible for ensuring that its principals are not 
suspended, debarred, or otherwise ineligible to participate in covered 
transactions.  To verify the eligibility of its principals, as well as the 
eligibility of any lower tier prospective participants, each participant may, 
but is not required to, check the Excluded Parties List System website 
(https://www.epls.gov/), which is compiled by the General Services 
Administration.   
 
    h. Nothing contained in the foregoing shall be construed to require 
establishment of a system of records in order to render in good faith the 
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certification required by this clause. The knowledge and information of 
participant is not required to exceed that which is normally possessed by 
a prudent person in the ordinary course of business dealings. 
 
    i. Except for transactions authorized under paragraph e of these 
instructions, if a participant in a covered transaction knowingly enters into 
a lower tier covered transaction with a person who is suspended, 
debarred, ineligible, or voluntarily excluded from participation in this 
transaction, in addition to other remedies available to the Federal 
Government, the department or agency with which this transaction 
originated may pursue available remedies, including suspension and/or 
debarment. 
 
* * * * * 
 
Certification Regarding Debarment, Suspension, Ineligibility and 
Voluntary Exclusion--Lower Tier Participants: 
 
  1. The prospective lower tier participant certifies, by submission of this 
proposal, that neither it nor its principals is presently debarred, 
suspended, proposed for debarment, declared ineligible, or voluntarily 
excluded from participating in covered transactions by any Federal 
department or agency. 
 
  2. Where the prospective lower tier participant is unable to certify to any 
of the statements in this certification, such prospective participant shall 
attach an explanation to this proposal. 
 
* * * * * 
 
XI. CERTIFICATION REGARDING USE OF CONTRACT FUNDS FOR 
LOBBYING 
 
This provision is applicable to all Federal-aid construction contracts and 
to all related subcontracts which exceed $100,000 (49 CFR 20). 
 
  1. The prospective participant certifies, by signing and submitting this 
bid or proposal, to the best of his or her knowledge and belief, that: 
 
    a. No Federal appropriated funds have been paid or will be paid, by or 
on behalf of the undersigned, to any person for influencing or attempting 
to influence an officer or employee of any Federal agency, a Member of 
Congress, an officer or employee of Congress, or an employee of a 
Member of Congress in connection with the awarding of any Federal 
contract, the making of any Federal grant, the making of any Federal 
loan, the entering into of any cooperative agreement, and the extension, 
continuation, renewal, amendment, or modification of any Federal 
contract, grant, loan, or cooperative agreement. 
 
    b. If any funds other than Federal appropriated funds have been paid 
or will be paid to any person for influencing or attempting to influence an 
officer or employee of any Federal agency, a Member of Congress, an 
officer or employee of Congress, or an employee of a Member of 
Congress in connection with this Federal contract, grant, loan, or 
cooperative agreement, the undersigned shall complete and submit 
Standard Form-LLL, "Disclosure Form to Report Lobbying," in 
accordance with its instructions. 
 
  2. This certification is a material representation of fact upon which 
reliance was placed when this transaction was made or entered into.  
Submission of this certification is a prerequisite for making or entering 
into this transaction imposed by 31 U.S.C. 1352.  Any person who fails to 
file the required certification shall be subject to a civil penalty of not less 
than $10,000 and not more than $100,000 for each such failure. 
 
  3. The prospective participant also agrees by submitting its bid or 
proposal that the participant shall require that the language of this 
certification be included in all lower tier subcontracts, which exceed 
$100,000 and that all such recipients shall certify and disclose 
accordingly. 
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Contract Provision - Cargo Preference Requirements  

In accordance with Title 46 CFR § 381.7 (b), the contractor agrees— 

“(1) To utilize privately owned United States-flag commercial vessels to ship at least 50 percent of the gross tonnage 
(computed separately for dry bulk carriers, dry cargo liners, and tankers) involved, whenever shipping any equipment, 
material, or commodities pursuant to this contract, to the extent such vessels are available at fair and reasonable rates for 
United States-flag commercial vessels. 

(2) To furnish within 20 days following the date of loading for shipments originating within the United States or within 30 
working days following the date of loading for shipments originating outside the United States, a legible copy of a rated, 
‘on-board’ commercial ocean bill-of-lading in English for each shipment of cargo described in paragraph (b) (1) of this 
section to both the Contracting Officer (through the prime contractor in the case of subcontractor bills-of-lading) and to the 
Division of National Cargo, Office of Market Development, Maritime Administration, Washington, DC 20590. 

(3) To insert the substance of the provisions of this clause in all subcontracts issued pursuant to this contract.” 

 

Provisions (1) and (2) apply to materials or equipment that are acquired solely for the project.  The two provisions do not 

apply to goods or materials that come into inventories independent of the project, such as shipments of Portland 

cement, asphalt cement, or aggregates, when industry suppliers and contractors use these materials to replenish 

existing inventories.  
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MINIMUM WAGES FOR FEDERAL AND FEDERALLY 

ASSISTED CONSTRUCTION CONTRACTS 
 
This project is funded, in part, with Federal-aid funds and, as such, is subject to the provisions of the Davis-Bacon Act of March 3, 1931, as amended (46 
Sta. 1494, as amended, 40 U.S.C. 276a) and of other Federal statutes referred to in a 29 CFR Part 1, Appendix A, as well as such additional statutes as 
may from time to time be enacted containing provisions for the payment of wages determined to be prevailing by the Secretary of Labor in accordance 
with the Davis-Bacon Act and pursuant to the provisions of 29 CFR Part 1.  The prevailing rates and fringe benefits shown in the General Wage 
Determination Decisions issued by the U.S. Department of Labor shall, in accordance with the provisions of the foregoing statutes, constitute the 
minimum wages payable on Federal and federally assisted construction projects to laborers and mechanics of the specified classes engaged on contract 
work of the character and in the localities described therein. 
 
General Wage Determination Decisions, modifications and supersedes decisions thereto are to be used in accordance with the provisions of 29 CFR 
Parts 1 and 5.  Accordingly, the applicable decision, together with any modifications issued, must be made a part of every contract for performance of 
the described work within the geographic area indicated as required by an applicable DBRA Federal prevailing wage law and 29 CFR Part 5.  The wage 
rates and fringe benefits contained in the General Wage Determination Decision shall be the minimum paid by contractors and subcontractors to 
laborers and mechanics. 
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