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NOTICE TO BIDDERS 

 
 

1. TIME AND PLACE OF OPENING BIDS.   Electronic bids are to be submitted to the electronic bidding system 
(iCX-Integrated Contractors Exchange).  All bids must be submitted to the iCX system prior to 12:00 p.m.  
June 17, 2022 at which time the bids will be publicly opened from the iCX SecureVault. 

 
2. DESCRIPTION OF WORK.  The proposed improvement is identified and advertised for bids in the 

Invitation for Bids as: 
 
   Contract No. 66957 
   KANKAKEE County 
   Section 140 N 
   Project NHPP-STP-FWZL(086) 
   Route FAP 840 
   District 3 Construction Funds 

 
 Widening and resurfacing of the intersection with Armour Road. Other items include storm sewer, 
shared use path, sidewalk, curb and gutter, roadway lighting, traffic signals, and landscape 
restoration. (0.72 miles) 
 
3. INSTRUCTIONS TO BIDDERS.  (a)  This Notice, the invitation for bids, proposal and letter of award shall, 

together with all other documents in accordance with Article 101.09 of the Standard Specifications for Road 
and Bridge Construction, become part of the contract.  Bidders are cautioned to read and examine carefully 
all documents, to make all required inspections, and to inquire or seek explanation of the same prior to 
submission of a bid. 

 

(b) State law, and, if the work is to be paid wholly or in part with Federal-aid funds, Federal law requires the 
bidder to make various certifications as a part of the proposal and contract.  By execution and submission 
of the proposal, the bidder makes the certification contained therein.  A false or fraudulent certification 
shall, in addition to all other remedies provided by law, be a breach of contract and may result in 
termination of the contract. 

 

4. AWARD CRITERIA AND REJECTION OF BIDS.  This contract will be awarded to the lowest responsive 
and responsible bidder considering conformity with the terms and conditions established by the Department 
in the rules, Invitation for Bids and contract documents.  The issuance of plans and proposal forms for bidding 
based upon a prequalification rating shall not be the sole determinant of responsibility.  The Department 
reserves the right to determine responsibility at the time of award, to reject any or all proposals, to re-advertise 
the proposed improvement, and to waive technicalities. 

 
 
 

       By Order of the 
       Illinois Department of Transportation 
 

       Omer Osman,  
 Secretary 
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STATE OF ILLINOIS 
______________________ 

 
SPECIAL PROVISIONS 

 
 

The following Special Provisions supplement the "Standard Specifications for Road and Bridge 
Construction," adopted January 1, 2022, the latest edition of the "Manual on Uniform Traffic 
Control Devices for Streets and Highways," and the "Manual of Test Procedures for Materials" in 
effect on the date of invitation for bids, and the Supplemental Specifications and Recurring Special 
Provisions indicated on the Check Sheet included herein which apply to and govern the 
construction of FAP Route 840 (IL 50), Project NHPP-STP-FWZL(086), Section 140N, Kankakee 
County Contract No. 66957 and in case of conflict with any part or parts of said Specifications, 
the said Special Provisions shall take precedence and shall govern. 
 

 
 
 

LOCATION OF PROJECT 
 
The project is located at the intersection of IL 50 (Kinzie Avenue) with Armour Road in the Village 
of Bradley.  The improvements on Armour Road extend approximately 1,000 feet east of Kinzie 
Avenue to Kinneman Drive and extend west of Kinzie Avenue approximately 1,100 feet.  The 
improvements on Kinzie Avenue extend approximately 900 feet north of Armour Road and extend 
south of Armour Road approximately 500 feet. 
 
 
DESCRIPTION OF PROJECT 
 
The project consists of the widening and Hot-Mix Asphalt (HMA) resurfacing of the intersection of 
Kinzie Avenue with Armour Road to provide additional lanes.  The improvement consists of HMA 
surface removal, HMA base course widening, HMA surface and binder courses, Portland Cement 
Concrete (PCC) curb and gutter, PCC concrete medians, PCC concrete sidewalk, HMA multi-use 
paths, storm sewer, precast box culverts, drainage structures, pavement markings, erosion 
control ,and all other items shown in the contract documents.  The improvements will also include 
replacement of the traffic signals at the intersection of Kinzie Avenue with Armour Road and the 
intersection of Armour Road with Locke Drive.  Traffic signals will also be constructed at the 
intersection of Armour Road with Arthur Burch Drive. 
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MAINTENANCE OF TRAFFIC AND KEEPING ROADS OPEN TO TRAFFIC 
 
The Maintenance of Traffic plans in this contract have been developed with careful consideration 
to the Departments policies on work zone safety and mobility.  The high volume of traffic, 
significant profile changes of the mainline pavement and drainage work on the project all require 
special attention in maintaining a safe work environment and to keep traffic moving as efficiently 
and safely as possible.  The resulting Maintenance of Traffic plans requires multiple stages of 
proposed work. 
 
The Contractor’s attention is brought to the detailed staging plans and notes which will require 
work during off peak hours (8:00pm to 6:00am) for several stages and conditions, as well as set 
requirements for drop off conditions and set a minimum number of lanes to be open at all times. 
 
In addition to the requirements noted in the Maintenance of Traffic plans, the resurfacing of 
Armour Road and IL 50 in stages 5 and 7 must be done during the off-peak hours of 8:00pm to 
6:00am. 
 
This work will not be paid for separately, but shall be included in the cost of the applicable traffic 
control items. 
 
Any significant changes to the proposed Maintenance of Traffic plans must address the proposed 
lane restrictions, off-peak hour requirements, and drop off criteria, and be submitted in writing and 
approved by the Engineer.  No additional compensation will be allowed for changes to the 
proposed maintenance of traffic. 
 
 
TRAFFIC CONTROL AND INSPECTION (SPECIAL) 
 
This work shall consist of furnishing, installing, maintaining, replacing, relocating, and removing 
all traffic control devices and signs used for the purpose of regulating, warning, or directing traffic 
during the construction or maintenance of the improvements. 
 
Traffic Control and Protection, (Special) shall be provided as called for in the plans, the Special 
Provisions, applicable Highway Standards, applicable sections of the Standard Specifications, 
and as directed by the Engineer. 
 
Traffic control devices will include signs and their supports, barricades with sandbags, 
channelizing devices, warning lights, arrow boards, flaggers, and any other device used for the 
purpose of regulating, detouring, warning, or guiding traffic through or around the construction 
zone. 
 
All traffic control and protection items described and listed in the Traffic Control Plan included and 
referenced herein will be paid for at the contract lump sum price for TRAFFIC CONTROL AND 
PROTECTION (SPECIAL). 
 
Portable changeable message signs will be paid for separately at the contract unit price per 
calendar month for each sign as CHANGEABLE MESSAGE SIGN. 
 
Nighttime work zone lighting shall be provided according to Section 702 and will be paid for 
separately at the contract lump sum price for NIGHTTIME WORK ZONE LIGHTING. 
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The placement and removal of the temporary pavement markings that are detailed on the 
Maintenance of Traffic plan details will be paid for separately according to Articles 703.07 and 
783.06 of the Standard Specifications. 
 
 
CHANGEABLE MESSAGE SIGN 
(Effective December 1, 1999; Revised August 7, 2008) 
 
In addition to any changeable message signs shown in the traffic control standards, the Contractor 
shall furnish four (4) Changeable Message Signs for this project.  The signs shall be operational  
two weeks prior to any lane closure and shall be located as directed by the Engineer.  Any 
relocation of the signs directed by the Engineer during construction will not be paid for separately, 
but shall be included in the cost of the Changeable Message Sign. 
 
 
TRAFFIC CONTROL SURVEILLANCE 
(Effective January 1, 2016) 
 
Revise the first sentence of Article 701.10 of the Standard Specifications to read: 
 
701.10 Surveillance.  When open holes, broken pavement, trenches over 3 in. (75 mm) deep 
and 4 in. (100 mm) wide, or other hazards are present within 8 ft (2.4 m) of the edge of an open 
lane; when opposing directions of traffic are separated by barrier wall; or on a closed road from 
the time a structure is removed until the time the structure has been replaced, the Contractor shall 
furnish traffic control surveillance during all hours when the Contractor is not engaged in 
construction operations 
 
 
PLASTIC DRUMS 
(Effective August 15, 2005; Revised April 27, 2018) 
 
Plastic drums according to Standard 701901 shall be used in lieu of cones, Type I and Type II 
barricades, and vertical barricades throughout lane closures. 
 
 
TEMPORARY PATCHES FOR STAGE CONSTRUCTION 
 
This work shall consist of providing temporary pavement patching during the construction of storm 
sewers and pipe culverts. 
 
The Traffic Control Plan and the Maintenance of Traffic plan details require one lane of traffic to 
be open in each direction at all times.  The Contractor shall also construct the across-road storm 
sewers and pipe culverts during the off-peak hours of 8:00 PM to 6:00 AM of the following day 
per the Maintenance of Traffic General Notes.  The Contractor may utilize temporary pavement 
patches to keep the lanes open as required during the placement of the storm sewers and pipe 
culverts. 
 
The temporary patches shall consist of CA-6 or CA-10 from the subgrade elevation to within 
3 inches of the existing surface, and a 3-inch lift of either cold-mix asphalt or hot-mix asphalt used 
for the top surface.  The materials shall be compacted to the satisfaction of the Engineer. 
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Temporary patches shall be maintained as directed by the Engineer until they are removed and 
replaced with either a permanent pavement patch or the proposed pavement structure. 
 
Temporary patches will not be paid for separately, but will be considered as included in the various 
unit prices of the contract. 
 
 
STATUS OF UTILITIES TO BE ADJUSTED 
(Effective January 1, 2007; Revised January 24, 2011) 
 
 
Name & Address of Utility 

 
Type 

 
Location 

Estimated Date 
Relocation Complete 

ComEd, An Exelon Company 
Two Lincoln Centre, 8th Floor 
Oakbrook Terrace, IL  60181 
 
ComEd Ref# H21573UNV 
 
Relocate 9 poles, 1625’ of ug 
electric cable, and brace 4 
poles during construction. 
 
Pole bracing can require a six 
week notice so please call 
early. 
 
Call 1-800-334-7661 for any 
other Facility Protection of 
overhead electric.  Charge 
may apply for this protection. 
 

Overhead 
electric 12kV 
distribution 
 
Overhead 
electric 34kV 
transmission 
 
Underground 
electric 
 

ComEd has electric 
facilities throughout 
the project limits, 
both overhead and 
underground. 
 

Poles to be relocated: 
Single circuit 12 kV: 
161+34 43’ Lt. 
 
Single phase - Secondary 
poles: 
155+97 36’ Lt and 157+33 
39’ Lt; 158+95 36’ Lt. 
 
Double circuit poles 34 
&12 kV: 
167+50 67’Rt; 169+20 
67’Rt; 170+59 45’Rt; 
173+05 42’Rt; 174+75 
43’Rt; and 176+60 42’ Rt. 
 
Poles to be braced: 
161+34 74’Rt, 163+48 70’ 
Rt, 165+70 71’ Rt, and 
173+00 49’Lt. 
 
A permit will be 
required. 
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Nicor Gas 
1844 Ferry Road 
Naperville, IL  60563 
 
Nicor Ref# SC17774 
 

Buried Gas 
2”, 8”, and 12” 
steel   

Nicor has gas 
facilities throughout 
the project limits. 
 
There is a 12” main 
which runs along the 
south side of Armour 
Road, starting at the 
western limits and 
extending to the 
eastern limits. 
 

There are conflicts with 
the 12” at the following 
Armour Road locations: 
157+71 34’ Rt; 157+81 
34’ Rt; 158+25 35’ Rt; 
159+00 37’ Rt; 160+25 
39’Rt; 160+90 39’Rt; 
164+50 51’ Rt; 164+60 
61’ Rt; 164+86 84’ Rt; 
169+03 44’Rt; 172+21 
44’Rt; and 1288+40 172’ 
Rt. 
 
There are conflicts with 
the 8” at the following 
locations: 164+10 246 Lt; 
164+15 243’ Lt. 
 
There are conflicts with 
the 2” at the following 
locations: 1277+50 123’ 
Rt; 1284+60 132’ Rt; 
1284+84 125.5’ Rt; 
1285+00 to 1288+30 104’ 
Rt; 1290+36 123’ Lt; 
172+60 69’ Lt; 172+70 85’ 
Lt; 172+90 36’ Rt. 
 
A permit will be 
required. 
 

AT&T 
1000 Commerce Drive 
Oak Brook, IL  60523 
 
AT&T Ref# KK2108 
 

Buried 
Telephone  

AT&T has facilities 
throughout the 
project limits. 
 

There are numerous 
conflicts throughout the 
project limits. 
 
Test hole permit 17709 
was approved in October 
of 2020. 
 
A permit will be 
required. 
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Comcast Cable 
688 Industrial Drive 
Elmhurst, IL  60126 
 

Overhead and 
Buried CATV  

Overhead on ComEd 
poles along the south 
ROW, in the SE 
quadrant of the 
intersection. 
 
Buried in the SE 
quadrant of the 
intersection and then 
it extends southward 
along the east side of 
IL 50. 
 

Approximately five of the 
ComEd poles will have to 
be relocated.  The buried 
cable will also have 
conflicts. 
 
The underground location 
along the east side of IL 
50 (south of Armour) is 
unknown but probably in 
conflict at this location. 
 
A permit will be 
required. 
 

Aqua Illinois 
1000 S. Schuyler Ave. 
Kankakee, IL  60901 
 

12” water 
main 
 
6” force main 
(purchased 
from 
Bourbonnais 
in Sept 2021) 
 

Along the south 
ROW. 
 
In the NW quadrant 
of the intersection.  It 
runs along the north 
side of Armour Road 
from 154+70 to 
161+60, where it 
turns north along the 
west side of Arthur 
Burch Drive. 
 

Aqua has numerous 
conflicts throughout the 
project limits. 
 
A permit will be required 
for water main 
relocations. 
 
There are numerous 
conflicts with this 6” force 
main and it will need to be 
relocated in some areas.  
The Village will have to 
maintain 604’ of force 
main that will be located 
under the pavement. 
 
A permit will be required 
for the force main work. 
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Village of Bourbonnais 
 
(Aqua purchased the sewer 
system from Bourbonnais in 
late August of 2021.) 
 

12” sanitary 
sewers 
 
Forcemain 
 

Located in both the 
NE and SE 
quadrants. 
 
In the NW quadrant 
near Arthur Burch 
Drive going west. 
 

The 12” sanitary sewer is 
tight in the NE quadrant 
and may need to be 
relocated.  In the SE there 
are conflicts with the 
proposed ditch, and it will 
need to be relocated from 
1277+10 to 1280+25 and 
1283+25 to 1286+75. 
 
Permit 18314 was 
approved in late 2021 to 
directionally bore a PVC 
force main from Arthur 
Burch Drive going 750’ 
west.  
  

Village of Bradley  12” sanitary 
sewer  

The sanitary sewer 
runs along the east 
side of IL 50 from the 
south project limits 
and crosses Armour 
Road near station 
168+70.  Then it 
turns east and runs 
along the north side 
of Armour Road. 
 
Bradley will have to 
relocate the 12” 
sanitary sewer from 
1277+00 RT to 
1280+30 RT. 

This work was completed 
by the Village in late June 
2021. 
 
No conflicts are 
anticipated. 
 
Permit 17649 was 
approved on 4-28-2021.  
This work was 
completed in 
approximately June of 
2021. 
 

 
The above represents the best information of the Department and is only included for the 
convenience of the bidder. The applicable provisions of Section 102 and Articles 105.07, 107.20, 
107.37, 107.38, 107.39, 107.40, and 108.02 of the Standard Specifications for Road and Bridge 
Construction shall apply. 
 
The estimated utility relocation dates should be part of the progress schedule submitted by the 
Contractor.  
 
** Above utility information reflected as of December 10, 2021; relocation completion dates (if 

any) are unknown at this time.  Per SB 699 (90-day utility relocation law), a notice will be sent 
to the utility companies instructing them to have their facilities relocated within 90 days.  Utility 
relocations are anticipated to be complete by April 1st of 2023. 
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UTILITY RELOCATIONS AND DELAYED START DATE 
(Effective January 1, 2022) 
 
It is anticipated that utility relocations will be underway when this project is awarded.  The 
Contractor should assume that the start date for work on this project will be April 1, 2023, unless 
approved by the Engineer, to allow for utility relocations to be completed. 
 

• Work associated with tree removal shall be performed as outlined per the tree removal 
commitment. 

 
No working days shall be charged, and no additional compensation shall be due the Contractor 
for delays prior to April 1, 2023. 
 
 
COOPERATION BETWEEN CONTRACTORS 
 
It is anticipated that a bridge replacement project for the structure just west of this project will be 
under contract at the same time as this contract.  The roadway improvement for the bridge project 
will abut with the west limits of this contract. 
 
The contractor shall cooperate with the contractor(s) on the other project as described in Article 
105.08 of the Standard Specifications. 
 
The other project will be constructed as Contract number 66F11 – Bridge Replacement on SN 
046-0063. 
 
 
PAVEMENT PATCHING 
(Effective April 11, 2016; Revised April 27, 2018) 
 
Description.  This work shall consist of the removal of the existing pavement, the necessary 
excavation and the replacement with the class and type of patch specified at designated 
locations. 
 
This work shall be according to Section 442 of the Standard Specifications for Class A and Class 
B patching and as modified herein. 
 
Materials.  Materials shall be according to Article 442.02 of the Standard Specifications and as 
modified below. 
 
Revise the first paragraph of Article 1020.05(d)(2)b(2) to read: 
 

(2) Class C Fly Ash.  For cement aggregate mixture II, Class PV, RR, BS, PC, PS, DS, SC, 
and SI concrete, Class C fly ash shall be a minimum of 25.0 percent by weight (mass) of 
the cement and finely divided minerals summed together.  For PP-1 and PP-2 concrete, 
Class C fly ash shall be a minimum of 15.0 percent by weight (mass) of the cement and 
finely divided minerals summed together. 
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Revise the first paragraph of Article 1020.05(d)(2)b(3) to read: 
 

(3) When GGBF slag is used in Class PV, RR, BS, PC, PS, DS, SC, and SI concrete, ground 
granulated blast-furnace slag shall be a minimum of 25.0 percent by weight (mass) of the 
cement and finely divided minerals summed together.  For PP-1 and PP-2 concrete, 
Ground Granulated Blast-Furnace Slag shall be a minimum of 15.0 percent by weight 
(mass) of the cement and finely divided minerals summed together. 

 
CONSTRUCTION REQUIREMENTS 

 
Pavement Removal.  Pavement removal shall be according to Article 442.05 of the Standard 
Specifications and as modified herein. 
 
Revise Article 442.05(a) to read: 
 

(a) Class A Patches.  Two transverse full depth saw cuts shall be made perpendicular to 
the centerline at each end of the patch, except that the saw cuts may be skewed 
slightly if necessary to maintain a minimum distance of 18 inches from the end of the 
patch to the nearest transverse crack in the pavement to remain in place.  When 
approved by the Engineer, this minimum distance may be reduced to 6 inches in areas 
of close crack spacing where the pavement otherwise appears to be sound.  The 
longitudinal edges of the patch shall be formed by full-depth saw cuts.  Saw cut extensions 
into pavement which is to remain in place will not be permitted.  All saw cuts shall be 
made with an approved concrete saw.  After the transverse saw cuts have been made, 
intermediate cuts as shown on plan details may be made to make pressure relief cuts or 
to reduce the pavement length to a size that accommodates removal and hauling 
operations.  The saw cutting operations shall be controlled to limit subbase penetration to 
a maximum of 1/2 inch. 
 

The shoulder between the full-depth saw cut and the pavement edge shall be removed using 
a handheld hammer and hand tools prior to pavement removal.  If available, the Contractor 
may use an approved wheel saw to make the shoulder cut and removal. 
 
When the patch is adjacent to a portland cement concrete shoulder, a saw cut shall be made at 
the shoulder-pavement joint sufficiently deep to sever the tie bars.  A second full-depth saw cut 
shall be made in the pavement a minimum of 4 inches from the edge of the shoulder.  The 
pavement between the full-depth saw cut and the shoulder edge shall be removed using a 
handheld hammer and hand tools prior to removal of the remaining pavement. 
 
The pavement between the saw cuts shall be removed by lifting.  Sufficient care shall be taken 
to minimize subbase disturbance and prevent spalling of the pavement that is to remain in place.  
Any subbase or stabilized subbase material disturbed during pavement removal operations or 
determined unsuitable by the Engineer shall be removed and replaced with patch material. 
 
If the Engineer determines that the concrete has deteriorated to the extent that it is not practical 
to lift, the pavement may be broken into small pieces and removed.  The breaking equipment 
shall not transfer impact energy greater than 3,000 foot/pound per blow to the pavement surface. 
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Should the Contractor's operations cause a spall having a width or depth greater than 1 inch in 
the pavement to remain in place or cause excessive shattering or underbreaking of the existing 
slab to remain in place, a new saw cut shall be made extending the patch to remove the spall or 
underbreaking.  After pavement removal, the pavement structure will be inspected by the 
Engineer to determine if it is sufficiently sound.  If determined unsound, the Contractor shall 
extend the patch as directed by the Engineer. 
 
Revise Article 442.06(a)(1) to read: 
 

(a) Reinforcement, Dowel Bars, and Joints.  Reinforcement, dowel bars, and joints shall be 
according to the following. 

 
(1) Class A Patching.  The reinforcement shall be constructed according to Articles 

508.03 through 508.09.  Patches more than 20 feet in length, including half-lane 
patches, shall be tied to the adjacent pavement, portland cement concrete shoulders, 
and curb and gutter with No. 6 transverse epoxy coated tie bars, 24 inch long, 
embedded 8 inch at 36 inch centers according to Article 420.05(b). 
 
Patch reinforcement (longitudinal) shall be tied to No. 6 epoxy coated tie bars, 32 
inches long, drilled and grouted 8 inches into existing pavement at a spacing that 
matches that of the existing pavement reinforcement. 
 
The Contractor shall tie the steel together using at least two secure ties for each lap 
splice according to Article 508.08(a)(1). 
 
Reinforcement steel shall be placed and supported on chairs according to Article 
508.06, and the placement tolerance for individual reinforcement bars shall be ±1 inch 
horizontally and vertically. 
 
When the existing reinforcement is welded wire reinforcement, the longitudinal 
reinforcement bars shall be the same size and spacing as the existing longitudinal 
reinforcement.  
 

Revise the sixth paragraph of Article 442.06(a)(2) of the Standard Specifications to read: 
 

“Patches more than 20 feet in length shall be tied to the adjacent lane of pavement, 
portland cement concrete shoulders, and curb and gutter with No. 6 tie bars, 24 inches 
long, embedded 8 inches at 36 inch centers according to Article 420.05(b).” 

 
Add the following sentence to the first paragraph of Article 442.06(d): 
 

The patch material shall match the elevation of the existing concrete pavement or hot-
mix asphalt surface. 
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VIBRATORY ROLLER RESTRICTION 
(Effective November 26, 2013) 
 
The use of vibratory rollers in dynamic mode shall not be allowed on bridge decks and in urban 
areas that may include aging infrastructure under the roadway.  These locations will be 
determined in the field by the Engineer. 
  
The restriction of dynamic vibratory rollers in these areas shall not waive density requirements. 
 
 
HOT-MIX ASPHALT SURFACE REMOVAL, 3” 
 
This work shall consist of the complete removal and disposal of the hot-mix asphalt (HMA) that 
has an existing aggregate base.  The existing HMA that is on top of the aggregate base shall be 
removed at various driveways, parking lots, street returns and on Arthur Burch Drive as shown 
on the plans and at other locations as specified by the Engineer. 
 
The work shall be done in accordance with the applicable portions of Section 440 of the Standard 
Specifications.  The contractor shall saw the existing HMA full depth at the removal limits to 
provide a neat butt joint for the proposed HMA Resurfacing. 
 
Method of Measurement.  The surface removal will be measured for payment according to the 
requirements of Article 440.07 (a) or (b) of the Standard Specifications. 
 
Basis of Payment.  This work will be paid for at the contract unit price per square yard for HOT-
MIX ASPHALT SURFACE REMOVAL, 3”. 
 
 
HOT-MIX ASPHALT SURFACE REMOVAL (SPECIAL) 
 
This work shall consist of the partial removal and disposal of the proposed hot-mix asphalt (HMA) 
variable depth binder at the locations shown in the plans to allow the construction of the proposed 
corner islands. 
 
Removal of the HMA binder shall be done in accordance with applicable portions of Section 440 
of the Standard Specifications.  The HMA binder shall be removed to the lines and grades shown 
on the corner island details that are included in the plans. 
 
Method of Measurement.  The surface removal will be measured for payment according to the 
requirements of Article 440.07 (a) or (b) of the Standard Specifications. 
 
Basis of Payment.  This work will be paid for at the contract unit price per square yard for HOT-
MIX ASPHALT SURFACE REMOVAL (SPECIAL). 
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HOT-MIX ASPHALT SURFACE REMOVAL, VARIABLE DEPTH 
 
This work shall consist of the variable depth removal of hot-mix asphalt (HMA) surfaces in 
preparation for subsequent resurfacing. 
 
The variable depth removal shall be performed as detailed on the plans and according to the 
applicable portions of Section 440 of the Standard Specifications.  The existing HMA surfaces 
shall be removed to the depths shown in the variable depth milling tables to achieve the specified 
lines and grades for the proposed HMA resurfacing. 
 
Method of Measurement.  The variable depth surface removal will be measured for payment 
according to the requirements of Article 440.07 (a) or (b) of the Standard Specifications. 
 
Basis of Payment.  This work will be paid for at the contract unit price per square yard for HOT-
MIX ASPHALT SURFACE REMOVAL, VARIABLE DEPTH. 
 
 
COLD MILLING EXISTING MEDIAN 
 
This work shall consist of the partial depth removal of existing solid concrete medians according 
to the applicable portions of Section 440 of the Standard Specifications. 
 
The portland cement concrete median shall be removed to the depth specified in the plans using 
a self-propelled milling machine. 
 
Method of Measurement.  The partial depth removal will be measured for payment according to 
the requirements of Article 440.07 (a) or (b) of the Standard Specifications. 
 
Basis of Payment.  This work will be paid for at the contract unit price per square yard for COLD 
MILLING EXISTING MEDIAN. 
 
 
HMA SURFACE REMOVAL FOR SUBSEQUENT RESURFACING 
 
Add the following to Article 440.04 of the Standard Specifications: 
 
The HMA surface removal areas may have existing PC concrete pavement patches that have 
been poured to the surface.  The PC concrete patches shall be removed to the depth designated 
for the HMA surface removal. 
 
All milled surfaces shall be cleaned by the use of air jets, water jets, mechanical sweeper, hand 
brooms, or other approved methods, or as required by the Engineer, until the surface is free of all 
dust, debris, millings and all loose or foreign matter. 
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STORM SEWER (WATER MAIN REQUIREMENTS) 
(Effective July 1, 1990; Revised January 1, 2009) 
 
This work shall consist of constructing storm sewers meeting water main requirements. 
 
Storm Sewer (Water Main Requirements) shall be used at locations where lateral separation 
between the sewer and water main or water service line is less than 10 feet (3.1 m) and the water 
main invert is less than 18 inches (457 mm) above the storm sewer crown.  Also, Storm Sewer 
(Water Main Requirements) shall be used where the sewer crosses above the water main or 
water service line with 18 inches (457 mm) minimum vertical separation. 
 
The storm sewer shall be constructed of  
 

Ductile iron pipe, Class 52 with bell and rubber gasket joint or 
 
Concrete pressure pipe conforming to the latest AWWA Standard C300, C301, C303 or 
 
Plastic pipe meeting the material requirements of Section 40. Pipe for Water Mains and 
Service Connections of the Standard Specifications for Water and Sewer Main Construction 
in Illinois and Section 550 of the Standard Specifications. 

 
This work shall be done according to the applicable portions of Sections 550 and 561 of the 
Standard Specifications. 
 
Method of Measurement.  This work will be measured for payment according to Article 550.09 of 
the Standard Specifications. 
 
Basis of Payment.  This work will be paid for at the contract unit price per foot (meter) for STORM 
SEWER (WATER MAIN REQUIREMENTS), of the diameter specified. 
 
 
TEMPORARY DRAINAGE INTO PROPOSED DRAINAGE STRUCTURES 
 
This work shall consist of providing temporary drainage into the proposed drainage structures that 
are located in sag locations.  The work shall consist of a 4-inch PVC or polyethylene pipe installed 
from the surface of the proposed widening near the resurfacing lip of the combination concrete 
curb and gutter into the proposed drainage structure.  The 4-inch pipe shall be cut flush with the 
proposed widening as directed by the Engineer.  Prior to the final HMA resurfacing operations, 
the 4-inch pipe shall be filled with Class SI concrete. 
 
This work will not be paid for separately, but shall be considered as included in the various unit 
prices of the contract. 
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STORM SEWER AND SANITARY SEWER REMOVAL 
 
This work shall consist of the removal of existing storm sewers and sanitary sewers that interfere 
with the proposed construction and as shown on the plans. 
 
This work shall be performed in accordance with Article 551.03 of the Standard Specifications, 
except the sewer pipe will not be salvaged and it shall be disposed according to Article 202.03. 
 
The backfilling of the trenches resulting from the sewer removal shall be according to the 
applicable portions of Article 550.07 of the Standard Specifications.  When trench backfill is 
specified by Article 550.07, the trenches that are located under the existing and proposed 
pavement structure, including the adjacent combination curb and gutter, and under the proposed 
entrances shall be backfilled with Controlled Low Strength Material (CLSM).  The CLSM material 
shall meet the requirements of Section 1019 of the Standard Specifications.  The weather and 
temperature placement requirements for the CLSM shall be according to Section 593 of the 
Standard Specifications. 
 
Method of Measurement,  This work will be measured for payment in place in feet. 
 
Basis of Payment.  This work will be paid for at the contract unit price per foot for STORM SEWER 
REMOVAL of the diameter specified; or SANITARY SEWER REMOVAL 12”. 
 
Trench backfill and CLSM, when required, will not be paid for separately. 
 
 
STORM SEWER OR CULVERT TO BE FILLED 
(Effective June 13, 1997; Revised January 1, 2007) 
 
Description.  This work shall consist of cleaning and then filling storm sewer or culvert pipes to be 
abandoned. 
 
Materials.  The material to fill the pipes shall be Controlled Low Strength Material (CLSM) meeting 
the requirements of Section 1019 of the Standard Specifications. 
 
Construction Requirements.  The inside of the pipe shall be cleaned of all unsuitable material and 
debris before placing the CLSM.  The pipe shall be completely filled.  The method used for filling 
the pipe and containing the CLSM at the pipe ends shall be at the Contractor’s option. 
 
The weather and temperature placement requirements of Section 593 of the Standard 
Specifications shall apply. 
 
Method of Measurement.  The volume for payment of CLSM shall be the measured volume in 
cubic yards (cubic meters) of the culvert to be filled.  Cleaning the culvert will not be measured 
for payment. 
 
Basis of Payment.  This work will be paid for at the contract unit price per cubic yard (cubic meter) 
for CONTROLLED LOW-STRENGTH MATERIAL. 
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REMOVAL OF EXISTING STRUCTURES 
 
This work shall consist of the complete removal of the existing structures as indicated on the plans 
and in accordance with Section 501 of the Standard Specifications. 
 
Structure No. 1.  Complete removal of the existing 3’ x 2’ concrete box culvert, concrete headwalls, 
and the precast concrete flared end sections at AR station 1286+00.90. 
 
Structure No. 2.  Complete removal of the existing 3’ x 2’ concrete box culvert, concrete headwalls, 
36” concrete pipe extensions and the precast concrete flared end sections at AR station 1297+87. 
 
Method of Measurement.  This work will be measured for payment in accordance with Article 
501.06 of the Standard Specifications. 
 
Basis of Payment.  This work will be paid for at the contract unit price each for REMOVAL OF 
EXISTING STRUCTURES NO. 1; and at the contract unit price each for REMOVAL OF EXISTING 
STRUCTURES NO. 2. 
 
 
BACKFILL FOR STORM SEWERS AND PIPE CULVERTS 
 
This work shall consist of placing either trench backfill or controlled low strength material (CLSM) 
in accordance with the applicable portions of Article 550.04, Article 550.07, Section 208 and 
Section 593 of the Standard Specifications and the following requirements. 
 
The excavation and foundation for the proposed pipe culverts shall be in accordance with Article 
550.04 of the Standard Specifications. 
 
The backfilling of both storm sewers and pipe culverts shall be in accordance with Article 550.07 
of the Standard Specifications.  When trench backfill is specified by Article 550.07, the trenches 
that are located under the existing and proposed pavement structure, including the adjacent 
combination curb and gutter, and under the proposed entrances shall be backfilled with CLSM 
material. 
 
Method of Measurement.  This work will be measured for payment in accordance with Article 
208.03 of the Standard Specifications. 
 
Basis of Payment.  This work will be paid for at the contract unit price per cubic yard for TRENCH 
BACKFILL; and at the contract unit price per cubic yard for CONTROLLED LOW-STRENGTH 
MATERIAL. 
 
 
FRAMES AND LIDS TO BE ADJUSTED (SPECIAL) AND WATER VALVES TO BE 
ADJUSTED, SPECIAL 
(Effective June 1, 2012) 
 
Description.  This work shall consist of adjusting frames and lids and water valves.  This work 
shall be done according to the applicable portions of Section 603 of the Standard Specifications 
and the following. 
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Construction Requirements.  Prior to the milling operation, the Contractor shall remove all frames 
and lids of manholes and water valves.  After removal, the Contractor shall place a suitable metal 
plate over the manhole and water valve locations and backfill the area with a temporary hot-mix 
or cold-mix asphalt mixture.  The Contractor shall then complete the milling and placement of all 
HMA lifts except surface course. 
 
Prior to placing the surface course, the Contractor shall reinstall the frames and lids and water 
valves and adjust them to the finished pavement elevation. 
 
The excavated area around the manholes and water valves shall be filled with Class PP-1 or PP-
2 concrete. 
 
Basis of Payment.  This work will be paid at the contract unit price each for FRAMES AND LIDS 
TO BE ADJUSTED (SPECIAL) and WATER VALVES TO BE ADJUSTED, SPECIAL. 
 
 
MANHOLES TO BE ADJUSTED (SPECIAL) 
 
This work shall consist of adjusting manholes in pavement areas according to the applicable 
portions of Sections 602 and 603 of the Standard Specifications and the following requirements. 
 
Prior to the milling operation, the Contractor shall remove all frames and lids of the manholes.  
After removal, the Contractor shall place a suitable metal plate over the manhole locations and 
backfill the area with a temporary hot-mix or cold-mix asphalt mixture.  The Contractor shall then 
complete the milling and placement of all HMA lifts except the surface course. 
 
Prior to placing the surface course, the Contractor shall either reinstall the salvaged frames and 
lids or provide new frames and lids per the plan details and adjust them to the finished pavement 
elevation. 
 
The excavated area around the manholes shall be filled with Class PP-1 or PP-2 concrete. 
 
Basis of Payment.  This work will be paid for at the contract unit price each for MANHOLES TO 
BE ADJUSTED WITH NEW TYPE 1 FRAME, CLOSED LID, SPECIAL. 
 
 
FILLING EXISTING BOX CULVERTS 
 
This work shall consist of cleaning and then filling the existing 5’ x 2’ concrete box culvert at AR 
station 167+57.94. 
 
The inside of the box culvert shall be cleaned of all unsuitable material and debris.  The box culvert 
shall then be completely filled with controlled low strength material (CLSM).  The method used for 
filling the box culvert and containing the CLSM at the culvert ends shall be at the Contractor’s 
option. 
 
The CLSM material shall conform to Section 1019 of the Standard Specifications.  The weather 
and temperature placement requirements of Section 593 of the Standard Specifications shall 
apply. 
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Basis of Payment.  This work will be paid for at the contract unit price each for FILLING EXISTING 
BOX CULVERTS. 
 
 
FENCE REMOVAL 
 
This work shall consist of removing existing chain link fence at the locations shown in the plans.  
This work shall be performed in accordance with applicable portions of Section 201 of the 
Standard Specifications.  The fence shall be removed from an existing post to an existing post 
within the limits necessary to perform the required construction operations.  The fence 
materials shall be disposed of in accordance with Article 202.03 of the Standard Specifications. 
 
Method of Measurement.  This work will be measured for payment in place in feet. 
 
Basis of Payment.  This work will be paid for at the contract unit price foot for FENCE 
REMOVAL. 
 
 
COMBINATION CONCRETE CURB AND GUTTER, (ABUTTING EXISTING PAVEMENT) 
 
The proposed combination curb and gutter shall be constructed in accordance with Section 606 
of the Standard Specifications.  The proposed concrete curb and gutter shall be tied to the existing 
portland cement concrete pavement or base course utilizing the LONGITUDINAL 
CONSTRUCTION JOINT (tie bar grouted in place) detail on Standard 420001.  Contraction joints 
shall be constructed to match the existing contraction joints in the pavement and additional joints 
may be needed to provide a maximum spacing of 15 feet between joints. 
 
Method of Measurement.  The combination curb and gutter will be measured for payment 
according to the requirements of Article 606.14. 
 
Basis of Payment.  This work will be paid for at the contract unit price per foot for COMBINATION 
CONCRETE CURB AND GUTTER, (ABUTTING EXISTING PAVEMENT), of the type specified. 
 
Furnishing and placing the specified tie bars will not be paid for separately. 
 
 
COMBINATION CONCRETE CURB AND GUTTER 
 
The proposed combination curb and gutter shall be constructed in accordance with Section 606 
of the Standard Specifications and District Details 606-5 and 606-7. 
 
The proposed concrete curb and gutter that is constructed adjacent to the proposed Portland 
cement concrete base course shall be tied to the base course according to the LONGITUDINAL 
CONSTRUCTION JOINT (tie bar grouted in place) detail on Standard 420001.  The proposed 
concrete curb and gutter that is constructed adjacent to proposed flexible pavement shall be 
reinforced with longitudinal reinforcement as shown on the District Details 606-5 and 606-7. 
 
Method of Measurement.  The combination curb and gutter will be measured for payment 
according to the requirements of Article 606.14. 
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Basis of Payment.  This work will be paid for at the contract unit price per foot for COMBINATION 
CONCRETE CURB AND GUTTER, of the type specified. 
 
Furnishing and placing the specified tie bars and the longitudinal reinforcement will not be paid 
for separately. 
 
 
TEMPORARY STORM SEWER 
 
This work shall consist of the installation and maintenance of temporary storm sewers to maintain 
drainage during construction according to the applicable portions of Section 550 of the Standard 
Specifications, the plan details, and the following requirements. 
 
The material used for temporary storm sewers shall conform to Article 550.03 and shall be either 
Class A or Class B pipe.  Temporary storm sewers shall be installed in accordance with applicable 
portions of Section 550 of the Standard Specifications.  The Contractor shall provide any bends, 
tees, or fittings necessary to make connections between the existing sewer and the temporary 
sewer.  The Contractor shall maintain the temporary storm sewers until the permanent drainage 
items are in place and the temporary drainage is no longer needed. 
 
The temporary storm sewers shall be either removed or filled after the permanent drainage items 
are in place and the temporary drainage is no longer needed.  The removal of the sewers shall 
be performed in accordance with applicable portions of Article 551.03 of the Standard 
Specifications, except there will be no salvaged sewer pipe.  The sewers that are left in place 
shall be plugged and filled with controlled low strength material following the requirements of the 
Special Provision for STORM SEWER OR CULVERT TO BE FILLED. 
 
Method of Measurement.  Temporary storm sewers will be measured in accordance with Article 
550.09 of the Standard Specifications.  The measured length will include the length of any bends, 
tees, and fittings.  
 
Basis of Payment.  This work will be paid for at the contract unit price foot for TEMPORARY 
STORM SEWER, of the diameter specified. 
 
The removal and filling of the temporary storm sewers will not be paid for separately. 
 
 
FLARED END SECTION REMOVAL 
 
This work consists of the complete removal of existing precast concrete flared end sections as 
specified in Article 501.04 of the Standard Specifications and the following requirements. 
 
The removal of existing pipe culverts and storm sewers shall include the removal of the attached 
precast concrete flared end sections and any toe blocks and aprons that are attached.  Existing 
flared end sections as designated on the plans shall also be removed that are not attached to 
storm sewers and pipe culverts that are designated for removal. 
 
Method of Measurement.  The precast flared end sections that are attached to and removed with 
either storm sewers or pipe culverts shall be measured for payment in place, in feet along the 
invert of the end section. 
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Precast flared end sections that are not attached to either a storm sewer or pipe culvert that is 
designated for removal shall be measured in units of each at the designated locations. 
 
Basis of Payment.  This work will be paid for at the contract unit price per foot for either STORM 
SEWER REMOVAL, of the diameter specified, or at the contract unit price per foot for PIPE 
CULVERT REMOVAL. 
 
Precast flared end sections that are not attached to either a storm sewer or pipe culvert that is 
designated for removal will be paid for as a separate item at the contract unit price each for 
REMOVE EXISTING FLARED END SECTION. 
 
 
LANDSCAPING RESTORATION 
 
This work shall consist of the landscape restoration at the Mall entrance Rt. Station 1282+87. 
 
The landscaped area in the median shall be disturbed for the pipe culvert installation under the 
Mall entrance.  The median area shall be restored to the original condition after the completion of 
the construction.  Restoration work shall include, but not be limited to, the furnishing and 
placement of topsoil, decorative stone, bark mulch, and other materials to replace in kind 
materials disturbed by the construction activities. 
 
This work will not be paid for separately but shall be considered as included in the various unit 
prices of the contract. 
 
 
CONCRETE MEDIAN, TYPE SM (SPECIAL) 
 
This work shall consist of the construction of solid concrete medians in accordance with Section 
606 of the Standard Specifications, Standard 606301 and the following requirements. 
 
The construction limits for the solid concrete medians on the corner islands shall be as shown on 
the corner island detail tables and referenced as the end of ramp nose at the back of curb.  The 
construction limits for the Illinois Route 50 solid concrete median noses shall be as shown on the 
plan details. 
 
Method of Measurement.  This work will be measured for payment in accordance with Article 
606.14. 
 
Basis of Payment.  This work will be paid for at the contract unit price square foot for CONCRETE 
MEDIAN, TYPE SM (SPECIAL). 
 
 
CONCRETE MEDIAN, TYPE SB (DOWELLED) 
 
This work shall consist of the construction of dowelled concrete medians in accordance with 
Section 606 of the Standard Specifications, Standard 606301, the plan details, and the following 
requirements. 
 
The dowelled medians shall be constructed at the locations shown on the plans and according to 
the plan details.  The material for the deformed rebar and the welded wire reinforcement shall 
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meet the requirements of Article 1006.10.  The mortar for grouting the rebar in the drilled holes 
shall be either a non-shrink grout according to Article 1024.02 or a chemical adhesive resin 
system according to Article 1027.01.  Immediately prior to grouting the rebar, the holes shall be 
thoroughly cleaned of drilling debris.  Dust and debris shall be blown from the holes with 
compressed air. 
 
Method of Measurement.  This work will be measured for payment in accordance with Article 
606.14. 
 
Basis of Payment.  This work will be paid for at the contract unit price square foot for CONCRETE 
MEDIAN, TYPE SB (DOWELLED). 
 
 
PRECAST CONCRETE BOX CULVERT 10’ X 5’ 
 
This work shall consist of constructing precast concrete box culverts 10’ x 5’ in accordance with 
the applicable portions of Section 540 of the Standard Specifications, the plan details, and 
according to the following requirements. 
 
The upstream and downstream box culvert sections shall be cast with monolithic end walls.  The 
upstream and downstream sections shall also provide openings for storm sewers as shown on 
the plan details and shall provide access holes for inspection and maintenance. 
 
The upstream section of the box culvert shall be cast with a monolithic end wall and provide an 
opening that will accept a 36” diameter storm sewer through the side wall as shown on the plans.  
The flowline of the 36” sewer shall be 4” above the floor of the box culvert. 
 
The downstream section of the box culvert shall be cast with a monolithic end wall and provide 
an opening to accept a 36” diameter storm sewer through the side wall as shown on the plans.  
The flowline of the 36” sewer shall be flush with the floor of the box culvert. 
 
The top of the upstream and downstream sections of the box culvert shall be cast with 48” 
diameter holes to accept 48” diameter riser sections.  The edge of the holes shall be as close as 
possible to the end walls.  The 48” diameter risers shall be according to Standard 602406 with 
flat slab tops according to Standard 602401 being used on top of the risers.  The risers shall have 
manhole steps as shown on the Standard and the riser heights shall be as shown on the plans.  
Type I frames with closed lids shall be provided and installed on the flat slab tops. 
 
The excavation and backfilling of the box culvert sections shall be in accordance with the 
applicable portions of Article 540.06 and Section 502 of the Standard Specifications.  The backfill 
material for the box culvert shall be either CA-06 or CA-10 placed in continuous horizontal layers 
not more than 8 inches in thickness, loose measurement, and shall be compacted with a 
mechanical tamper. 
 
Method of Measurement.  This precast box culverts shall be measured in feet, except the length 
measured shall not exceed the length shown on the plans or authorized by the Engineer.  The 
overall length shall be measured as shown on the plans along the centerline of the culvert.  The 
upstream and downstream sections of the culvert as specified will be included in the overall length 
measurement of the culvert. 
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Basis of Payment.  This work will be paid for at the contract unit price foot for PRECAST 
CONCRETE BOX CULVERTS 10’ X 5’. 
 
 
PRECAST CONCRETE BOX CULVERT 8’ X 4’ 
 
This work shall consist of constructing precast concrete box culverts 8’ x 4’ in accordance with 
the applicable portions of Section 540 of the Standard Specifications, the plan details, and 
according to the following requirements. 
 
The upstream and downstream box culvert sections shall be cast with monolithic end walls.  The 
upstream and downstream sections shall also provide openings for storm sewers as shown on 
the plan details and the downstream section shall provide an access hole for inspection and 
maintenance. 
 
The upstream section of the box culvert shall be cast with a monolithic end wall and provide 
openings that will accept a 36” diameter storm sewer and a 24” diameter sewer through the walls 
as shown on the plans.  The opening for the 36” diameter sewer shall be near the center of the 
monolithic end wall and the flowline shall be 4” above the floor of the box culvert.  The opening 
for the 24” sewer shall be through the side wall of the box and the flowline shall be as shown on 
the plans. 
 
The downstream section of the box culvert shall be cast with a monolithic end wall and provide 
an opening to accept a 30” diameter storm sewer through the side wall of the box as shown on 
the plans.  The flowline of the 30” sewer shall be flush with the floor of the box culvert. 
 
The top of the downstream section of the box culvert shall be cast with a 48” diameter hole to 
accept a 48” diameter riser section.  The edge of the hole shall be as close as possible to the end 
wall.  The 48” diameter riser shall be according to Standard 602406 with a flat slab top according 
to Standard 602401 being used on top of the riser.  The riser shall have manhole steps as shown 
on the Standard and the riser height shall be as shown on the plans.  Type I frame with a closed 
lid shall be provided and installed on the flat slab top. 
 
The excavation and backfilling of the box culvert sections shall be in accordance with the 
applicable portions of Article 540.06 and Section 502 of the Standard Specifications.  The backfill 
material for the box culvert shall be either CA-06 or CA-10 placed in continuous horizontal layers 
not more than 8 inches in thickness, loose measurement, and shall be compacted with a 
mechanical tamper. 
 
Method of Measurement.  This precast box culverts shall be measured in feet, except the length 
measured shall not exceed the length shown on the plans or authorized by the Engineer.  The 
overall length shall be measured as shown on the plans along the centerline of the culvert.  The 
upstream and downstream sections of the culvert as specified will be included in the overall length 
measurement of the culvert. 
 
Basis of Payment.  This work will be paid for at the contract unit price foot for PRECAST 
CONCRETE BOX CULVERTS 8’ X 4’. 
 
  



FAP Route 840 (IL 50) 
Project NHPP-STP-FWZL(086) 

Section 140N 
Kankakee County 

Contract No. 66957 
 

 22 

 
SANITARY MANHOLES TO BE RECONSTRUCTED 
 
This work shall consist of the reconstruction of sanitary manholes in accordance with Section 602 
of the Standard Specifications and the Village of Bradley Standard no. SWR-3020 that is included 
in the plans. 
 
The Contractor shall furnish and install a new frame with a gasketed closed lid on the 
reconstructed manhole as specified on Standard SWR-3020.  An external manhole chimney seal 
shall also be furnished and installed according to the Standard. 
 
This work will be paid for at the contract unit price each for SANITARY MANHOLES TO BE 
RECONSTRUCTED WITH NEW TYPE I FRAME, CLOSED LID. 
 
 
SANITARY MANHOLES TO BE REMOVED 
 
This work shall be consisting of the removal of sanitary manholes in accordance with Section 605 
of the Standard Specifications. 
 
This work will be paid for at the contract unit price each for SANITARY MANHOLES TO BE 
REMOVED. 
 
 
SANITARY MANHOLES TO BE ADJUSTED 
 
This work shall consist of the adjustment of sanitary manholes in accordance with Section 602 of 
the Standard Specifications and the Village of Bradley Standard no. SWR-3020 that is included 
in the plans. 
 
The Contractor shall furnish and install an external manhole chimney seal according to Standard 
no. SWR-3020. 
 
This work will be paid for at the contract unit price each for SANITARY MANHOLES TO BE 
ADJUSTED. 
 
 
FULL-ACTUATED CONTROLLER AND TYPE IV CABINET, SPECIAL 
 
Description. This work shall consist of furnishing and installing a Super P Size Full-actuated 
Controller and Type IV Cabinet at location shown on plan details. A Super P Size Cabinet shall 
have an additional built-in compartment for battery backup in a single cabinet shell. This work 
also includes modifying the existing Type D foundation into a Type C foundation to support the 
Uninterruptible Power Supply (UPS) and a new apron to provide a standing pad for cabinet and 
UPS. Refer to detail MODIFY EXISTING TYPE “D” FOUNDATION TO TYPE “C” 
FOUNDATION as shown in plans. 

 
CONSTRUCTION REQUIREMENT 

 
General. The Super P Size Full Actuated Controller and Type IV Cabinet shall meet the 
requirements of Sections 857, 1073 and 1074 of the Standard Specifications with the following 
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modifications. 
 

a) This item requires that a factory representative capable of ensuring that the controller 
and cabinet are operating to the satisfaction of the Engineer shall be present at the 
turn on of the controller and shall remain until the intersection is operating to the 
satisfaction of the Engineer. Should a defect appear in the controller or cabinet 
operation, the representative shall return as often as necessary until all defects are 
repaired. 

 
b) At the preconstruction meeting, the Contractor shall provide the names and phone 

numbers of two technicians who would be able to respond to controller malfunctions 
that occur within the 30 day acceptance period after the controller is turned on. If 
neither person can be reached at the time of the malfunction nor be at the location 
within 2 hours of receiving the call, any available electrician capable of evaluating and 
correcting the malfunction may be called at the State’s discretion. Any and all bills 
resulting from defective operation of the controller or cabinet shall be the responsibility 
of the Contractor. 

 
CONTROLLER. 

 

a) The controller shall be capable of uploading and downloading its database to a laptop 
computer that has been installed with the proper software. All uploaded data shall be 
able to be changed within the laptop and then downloaded to the controller. The 
necessary cables for upload/download shall be provided and upload/download 
software shall be provided and installed onto the District Three laptop computer if the 
software and cables have not already been supplied to District Three or the software 
presently being used by District Three requires updating. The controller shall be the 
latest version of TS 2 and shall have two (2) data keys. 

 
b) The controller data entry fields shall have a clear distinction between data fields and 

information. Data fields shall be in matrix format with a minimum of eight phases wide 
and four date lines deep. 

 
c) The active status screen shall display the following information for all operating 

phases in an alpha-numeric display. 
 

d) A clear distinction between the following detections for each phase: vehicle recall, 
vehicle detection, pedestrian recall, and pedestrian detection. 

 
e) A clear distinction among the phases receiving detection. 

 
f) Status displayed simultaneously whenever one or more of the following is operating: 

vehicle passage timer, maximum phase timer, added initial timer, time before 
reduction timer, time to reduce timer, existing gap timer, walk timer, don’t walk timer. 

g) When a phase ends, the controller shall report whether the exit was a max out, gap out 
or force out condition. The controller shall show the yellow and red timers timing and 
any trailing overlap timers timing. 

 
h) The color of all operating overlaps. 

 
i) The phase of the controller shall be as shown in the plans. 
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        j)    The controller shall be the latest version of the Mobotrex fully actuated unit. 
 
CONTROLLER CABINET. 

 

a) The police door compartment shall contain a manual control cord from which the 
signals may be operated manually. The inside door toggle switches shall be protected 
from accidental contact by vertical metal slats. The slats shall extend beyond the 
switches, in a manner similar to the terminals on the back panel. A plastic plans holder 
shall be installed on the cabinet door. The holder shall be at least 11 inches high and 
17 inches wide, shall open from the side, and shall not interfere with the filter. The 
holder shall have a means of closing the side opening to prevent water from entering. 

 
b) A Plexiglas cover, or other high strength nonconductive cover, shall be installed over, 

and completely cover, the power panel. The cover shall completely shield the service 
wires, and circuit breaker wires from accidental contact. 

 
c) A Plexiglas cover, or other high strength nonconductive cover, shall be installed over, 

and completely cover, the power terminals for the thermostatically controlled exhaust 
fan. The thermostat shall be of the knob type capable of adjustment by hand and 
without tools. The thermostat and terminals shall be mounted on the left or right side of 
the controller cabinet. 

 
d) All harness wiring of connectors A, B, C and D shall be factory installed so that an 

additional phase may be added to the existing phasing by the addition of a load switch 
and the proper conflict monitor card pinning. 

 
e) A self-adhering phasing diagram shall be placed on the inside of the cabinet door. 

Attach a phase and direction decal below the amplifiers. 
 

f) Train the wire along the inside of the cabinet for length and cleanliness. 
 

g) Add call push buttons on inside of cabinet. 
 

h) Place a thermostatically controlled electric heater in the cabinet with LED light bulbs. 
 

i) Traffic signal control and cabinet assembly shall be fully tested by the equipment 
supplier. Five (5) copies of the complete cabinet wiring showing all connections shall 
be furnished to the Engineer. 

 
j) The Contractor shall provide a concrete pad in front of the controller cabinet. This 

concrete pad shall be considered part of this item and no additional compensation will 
be allowed. 

 
k) Control cabinet shall have a pull-out drawer for a place to set a laptop and provide 

storage for cabinet prints and plans. 
 
l) A generator factory outlet in an enclosed door shall be provided for the 

Uninterruptable power supply. 
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Basis of Payment. This work will be paid for at the contract unit price per each for FULL- 
ACTUATED CONTROLLER AND TYPE IV CABINET,SPECIAL which price shall be 
payment in full to complete this work. 

 
 
FULL-ACTUATED CONTROLLER AND TYPE V CABINET, SPECIAL 
 
 
Description. This work shall consist of furnishing and installing a Super R Size Full-actuated 
Controller and Type V Cabinet at location shown on plan details. A Super R Size Cabinet shall 
have an additional built-in compartment for battery backup in a single cabinet shell. This work 
also includes modifying the existing Type D foundation into a Type C foundation to support the 
Uninterruptible Power Supply (UPS) and a new apron to provide a standing pad for cabinet and 
UPS. Refer to detail MODIFY EXISTING TYPE “D” FOUNDATION TO TYPE “C” FOUNDATION 
as shown in plans. 
 
CONSTRUCTION REQUIREMENT 
 
General. The Super R Size Full Actuated Controller and Type V Cabinet shall meet the 
requirements of Sections 857, 1073 and 1074 of the Standard Specifications with the following 
modifications. 
 
a) This item requires that a factory representative capable of ensuring that the controller and 
cabinet are operating to the satisfaction of the Engineer shall be present at the turn on of the 
controller and shall remain until the intersection is operating to the satisfaction of the Engineer. 
Should a defect appear in the controller or cabinet operation, the representative shall return as 
often as necessary until all defects are repaired. 
 
b) At the preconstruction meeting, the Contractor shall provide the names and phone 
numbers of two technicians who would be able to respond to controller malfunctions that occur 
within the 30 day acceptance period after the controller is turned on. If neither person can be 
reached at the time of the malfunction nor be at the location within 2 hours of receiving the call, 
any available electrician capable of evaluating and correcting the malfunction may be called at 
the State’s discretion. Any and all bills resulting from defective operation of the controller or 
cabinet shall be the responsibility of the Contractor. 
 
CONTROLLER. 
 
a) The controller shall be capable of uploading and downloading its database to a laptop 
computer that has been installed with the proper software. All uploaded data shall be able to be 
changed within the laptop and then downloaded to the controller. The necessary cables for 
upload/download shall be provided and upload/download software shall be provided and installed 
onto the District Three laptop computer if the software and cables have not already been supplied 
to District Three or the software presently being used by District Three requires updating. The 
controller shall be the latest version of TS 2 and shall have two (2) data keys. 
 
b) The controller data entry fields shall have a clear distinction between data fields and 
information. Data fields shall be in matrix format with a minimum of eight phases wide and four 
date lines deep. 
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c) The active status screen shall display the following information for all operating phases in 
an alpha-numeric display. 
 
d) A clear distinction between the following detections for each phase: vehicle recall, vehicle 
detection, pedestrian recall, and pedestrian detection. 
 
e) A clear distinction among the phases receiving detection. 
 
f) Status displayed simultaneously whenever one or more of the following is operating: 
vehicle passage timer, maximum phase timer, added initial timer, time before reduction timer, 
time to reduce timer, existing gap timer, walk timer, don’t walk timer. 
g) When a phase ends, the controller shall report whether the exit was a max out, gap out or 
force out condition. The controller shall show the yellow and red timers timing and any trailing 
overlap timers timing. 
 
h) The color of all operating overlaps. 
 
i) The phase of the controller shall be as shown in the plans. 
         
        j)    The controller shall be the latest version of the Mobotrex fully actuated unit. 
 
CONTROLLER CABINET. 
 
a) The police door compartment shall contain a manual control cord from which the signals 
may be operated manually. The inside door toggle switches shall be protected from accidental 
contact by vertical metal slats. The slats shall extend beyond the switches, in a manner similar to 
the terminals on the back panel. A plastic plans holder shall be installed on the cabinet door. The 
holder shall be at least 11 inches high and 17 inches wide, shall open from the side, and shall not 
interfere with the filter. The holder shall have a means of closing the side opening to prevent water 
from entering. 
 
b) A Plexiglas cover, or other high strength nonconductive cover, shall be installed over, and 
completely cover, the power panel. The cover shall completely shield the service wires, and circuit 
breaker wires from accidental contact. 
 
c) A Plexiglas cover, or other high strength nonconductive cover, shall be installed over, and 
completely cover, the power terminals for the thermostatically controlled exhaust fan. The 
thermostat shall be of the knob type capable of adjustment by hand and without tools. The 
thermostat and terminals shall be mounted on the left or right side of the controller cabinet. 
 
d) All harness wiring of connectors A, B, C and D shall be factory installed so that an 
additional phase may be added to the existing phasing by the addition of a load switch and the 
proper conflict monitor card pinning. 
 
e) A self-adhering phasing diagram shall be placed on the inside of the cabinet door. Attach 
a phase and direction decal below the amplifiers. 
 
f) Train the wire along the inside of the cabinet for length and cleanliness. 
 
g) Add call push buttons on inside of cabinet. 
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h) Place a thermostatically controlled electric heater in the cabinet with LED light bulbs. 
 
i) Traffic signal control and cabinet assembly shall be fully tested by the equipment supplier. 
Five (5) copies of the complete cabinet wiring showing all connections shall be furnished to the 
Engineer. 
 
j) The controller cabinet shall be fully wired to accommodate the installation and proper 
operation of a Master Controller meeting the requirements of sections 860 and 1073 of the 
standard Specifications. The Master Controller shall be the latest version of the Mobotrex brand 
to ensure proper operation with existing equipment currently used and maintained by District 3. 
The Master Controller will be paid for elsewhere. 
 
k) The Contractor shall provide a concrete pad in front of the controller cabinet. This concrete 
pad shall be considered part of this item and no additional compensation will be allowed. 
 
l) Control cabinet shall have a pull-out drawer for a place to set a laptop and provide storage 
for cabinet prints and plans. 
 
m) A generator factory outlet in an enclosed door shall be provided for the Uninterruptable 
power supply. 
 
 
Basis of Payment. This work will be paid for at the contract unit price per each for FULL- 
ACTUATED CONTROLLER AND TYPE V CABINET,SPECIAL which price shall be payment in 
full to complete this work. 
 
 
REMOTE-CONTROLLED VIDEO SYSTEM 
 
Description.  This work shall consist of furnishing and installing a Remote-Controlled Video 
System as specified herein. 
 

a) The Remote-Controlled Video System shall be installed in the proposed traffic control 
cabinet at the intersections of Armour Road with IL Route 50, Aurthur Burch Drive and 
Locke Drive as shown on the plan details.  The cellular or any other reliable 
interconnectivity router shall provide secure internet connectivity for the video cameras, 
controller, MMU (conflict monitor), UPS, and all other devices in the new controller cabinet. 
 
This cellular or any other reliable interconnectivity service data plan shall also include 
unlimited hotspot service for the area covering the State of Illinois. 
 
The Remote-Controlled Video System shall include two (2) PTZ cameras and shall be 
mounted on a mast arm with the extension bracket if needed, using the manufacturer’s 
guidelines. The two (2) PTZ cameras shall have great visibility for all 4 directions including 
all signal heads except near rights and the traffic signal cabinet. 

 
b) The Remote-Controlled Video System shall be downloaded and given access to nine (9) 

tablets, nine (9) laptops, and three (3) desktops controlled at the IDOT, District 3 office in 
Ottawa, Illinois.  These devices shall have access to all video cameras and be able to 
watch all intersecting legs and a separate PTZ cameras in real time, with real-life pictures 
of the roadway, vehicles, and signal controller cabinet. The Remote-Controlled Video 
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System shall view all District 3 existing and proposed PTZ cameras in one window on 
each device. 

 
c) The Remote-Controlled Video System shall be run on a cellular or any other reliable 

interconnectivity based communication system and be able to monitor active signal timing 
and data, red flash, open/closed cabinet door, along with the battery backup alarms during 
power failure from the district three devices.  The Remote-Controlled Video System shall 
also provide detector information and the most current timing software, so the State of 
Illinois has the ability to change timings in the controller from any District 3 devices. All 
alert alarms shall be automatically emailed to three (3) District 3 personnel as specified 
and all major alert alarms shall be texted to three (3) District 3 personnel. Ten (10) District 
3 personnel shall have the ability to change text or email alerts by themselves when 
needed at any time. 

 
d) The Remote-Controlled Video System shall have a ten (10) year warranty and a ten (10) 

year paid cellular or any other 10-year paid reliable interconnectivity service plan which 
would be used for cellular or any other reliable interconnectivity data for the three (3) 
tablets, three (3) laptops, and three (3) desktops . The Illinois Department of 
Transportation shall not have to pay for any cellular or any other reliable interconnectivity 
service plans or data until after the end of the ten (10) year plan.  The plan should have 
unlimited data, roaming charges, and minutes for all incoming and outgoing connections.   
The ten (10) year paid cellular or any other 10-year paid reliable interconnectivity service 
plan shall also have unlimited and uninterruptible streaming video capabilities. The start 
date of the warranty and paid cellular or any other reliable interconnectivity service plan 
shall not begin until the Remote-Controlled Video System has been approved by the 
Engineer. 

 
e) The Remote-Controlled Video System shall include nine (9) licenses with the latest 

software which shall be downloaded on nine (9) existing laptops, (9) tablets and (3) 
desktops. located at the Illinois Department of Transportation in Ottawa, Illinois.  The nine 
(9) licenses shall be used to remotely access all video cameras, controllers, MMU (conflict 
monitor), UPS, and all other devices in the new controller cabinet at the proposed traffic 
signal at the intersections of Armour Road with IL Route 50, Aurthur Burch Drive and 
Locke Drive. 

  
f) The Remote-Controlled Video System shall also include three (9) Timing Software 

licenses which shall be downloaded on the nine (9) existing laptops, (9) tablets and (3) 
desktops at the Illinois Department of Transportation in Ottawa, IL. 

 
g) The contractor shall provide two (2) days of training by a factory representative on the 

software for up to ten (10) District 3 personnel and anyone else they invite.  A ten (10) 
year software maintenance and update shall be provided for all nine (9) Remote-
Controlled Video System licenses and for the nine (9) Timing Software licenses. All 
warranty documentation/procedures and contact information to whom to contact about 
warranty repairs shall be presented on training day. 

 
Basis of Payment.  This work shall be paid at the contract unit price per each for REMOTE- 
CONTROLLED VIDEO SYSTEM, which price shall be payment in full for all labor and materials 
for all items described above for the REMOTE-CONTROLLED VIDEO SYSTEM. 
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UNINTERRUPTIBLE POWER SUPPLY, EXTENDED 
 
In addition to the requirements of Section 861 of the Standard Specifications, the following shall 
apply: 
 
This work also includes placing heating pads below each battery and providing a blue indicator 
light.  All installations shall meet the requirements of the details included on the plans and 
applicable portions of these specifications.  The inverter shall be a Multi-Link or approved equal. 
 
This work will be paid for at the contract unit price per each for UNINTERRUPTIBLE POWER 
SUPPLY, EXTENDED. 
 
 
TEMPORARY TRAFFIC SIGNAL TIMING 
 
This work shall consist of developing and maintaining appropriate traffic signal timings for the 
specified intersection for the duration of the temporary signalized condition to the final completion 
of the traffic signal intersection. 
 
All timings and adjustments necessary for this work shall be performed by and approved 
Consultant who has previous experience in optimizing Closed Loop Traffic Signal Systems for 
IDOT District 3.  The Contractor shall contact the Traffic Signal Engineer for a listing of approved 
Consultants. 
 
The following tasks are associated with TEMPORARY TRAFFIC SIGNAL TIMING: 
 
The Consultant shall attend temporary and permanent traffic signal inspections (turn-ons) and 
conduct on-site implementation of the traffic signal timings for both turn-ons. 
 
The Consultant shall be responsible for making fine-tuning adjustments to the timings in the field 
to alleviate observed adverse operating conditions and to enhance operations. 
 
The Consultant shall provide monthly observation of traffic signal operations in the field. 
 
The Consultant needs to calculate and implement new pedestrian, yellow, and red clearances 
according to the new State of Illinois policy. 
 
The Consultant shall make timing adjustments and prepare comment responses as directed by 
the Area Traffic Signal Operations Engineer. 
 
Basis of Payment.  This work will be paid for at the contract unit price per each for TEMPORARY 
TRAFFIC SIGNAL TIMING, which price shall be payment in full for performing all work described 
herein per intersection. 
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SIGNAL TIMING 
 
This work shall consist of developing and implementing appropriate traffic signal timings for the 
permanent traffic signal installations at the intersections of Armour Road and IL Route 50, Armour 
Road and Arthur Burch Drive, and Armour Road and Locke Drive. 
 
All timings and adjustments necessary for this work shall be performed by an approved Consultant 
who has previous experience in optimizing Closed Loop Traffic Signal Systems for IDOT District 
3.  The Contractor shall contact the Traffic Signal Engineer for a listing of approved Consultants. 
 
The following tasks are associated with SIGNAL TIMING: 
 
The Consultant shall attend temporary and permanent traffic signal inspections (turn-ons) and 
conduct on-site implementation of the traffic signal timings for both turn-ons. 
 
The Consultant shall be responsible for making fine-tuning adjustments to the timings in the field 
to alleviate observed adverse operating conditions and to enhance operations. 
 
The Consultant needs to calculate and implement new pedestrian, yellow, and red clearances 
according to the new State of Illinois policy. 
 
The Consultant shall make timing adjustments and prepare comment responses as directed by 
the Area Traffic Signal Operations Engineer. 
 
Basis of Payment.  This work will be paid for at the contract lump sum price for SIGNAL TIMING, 
which price shall be payment in full for performing all work described herein per intersection. 
 
 
VIDEO VEHICLE DETECTION SYSTEM 
 
This specification sets forth the minimum requirements for a video detection system that shall 
detect an advanced vehicle on a roadway by processing video images, and that provides vehicle 
presence, traffic flow data, event alarms, and full-motion video for real-time traffic control and 
management systems. This system shall be furnished and installed into the existing controller 
cabinet. 
 
The Video Vehicle Detection System shall be used at the traffic signal at the intersections of 
Armour Road with IL Route 50, Aurthur Burch Drive and Locke Drive. The Video Vehicle Detection 
System shall be the latest version of the industry standards and shall take the place of the existing 
detector loops. 
The Video Vehicle Detection System shall have a 10-year paid cellular service plan or any other 
10-year paid reliable interconnectivity service plan which would be used for cellular or 
interconnectivity data.  The Illinois Department of Transportation (IDOT) shall not have to pay for 
any cellular or any other 10-year paid reliable interconnectivity service plans or data until after the 
end of the 10-year plan.  The plan should have unlimited data, roaming charges, and minutes for 
all incoming and outgoing connections.  The 10-year paid cellular or any other 10-year paid 
reliable interconnectivity service plan shall also have unlimited and uninterrupted streaming video 
capabilities. This cellular or any other 10-year paid reliable interconnectivity service data plan 
shall also include unlimited hotspot service for the area covering the State of Illinois.  This cellular 
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or any other 10-year paid reliable interconnectivity service plan should be the same plan as the 
Remote-Controlled Video System cellular or any other 10-year paid reliable interconnectivity plan.  
 
The start date of the paid cellular service plan shall not begin until the Video Vehicle Detection 
System is approved by the Resident Engineer. 
 
After the new system is up and running, the Video Vehicle Detection System shall include 
removing all existing detector wire from handhole, conduit, poles, and controllers due to 
installation of new cameras. Before removal, the contractor shall inform the City Engineer and 
District 3 Bureau of Operations, Traffic Signal Section. 
 
The Video Vehicle Detection system also includes removing all detector harnesses, detector 
amplifier racks, amplifier detector loop panels and any other detector loop items inside controller 
cabinet. The amplifiers shall remain the property of the State of Illinois and the remaining detector 
loop items and wires shall be disposed of as outlined in the specification book. 
 
The Video Vehicle Detection System shall include removing the existing nonfunctional handholes 
which are the ones that have existing detector loop cables only. The removal of existing handholes 
shall be according to section 895 of the Standard Specifications for Road Construction.   
 

The contractor shall provide two (2) days of training by a factory representative on the software 
for up to ten (10) people.   

 
 
The Video Vehicle Detection System shall provide remote access to nine (9) tablets, nine (9) 
laptops, and three (3) desktops at the IDOT District 3 office in Ottawa, Illinois. All devices shall 
have access to all video cameras to be able to watch or change detector zone placement, type, 
and size at all intersecting legs. 
 
The Video Vehicle Detection System shall be capable of communicating with the Centrac’s 
Advance Traffic Management System and the Tactic’s Advance Traffic Management System.  
The Video Detection System shall work wirelessly to the new controller placed inside the new 
traffic signal cabinet. 
 
In addition to the requirements of Section 895 of the Standard Specifications for road and bridge 
construction adopted January 1, 2022, this pay item shall include modifying the existing controller 
and cabinet to include all items needed to install Video Vehicle Detection System. This item 
includes installing any other equipment and rewiring anything in the cabinet needed to have the 
Video Vehicle Detection System work properly. All other work inside the cabinet necessary for 
correct operation for the traffic signal equipment shall be included in this pay item. New cabinet 
drawings and new phase diagram sticker shall be needed as directed by the Engineer. 
 
 
The video camera shall provide real life pictures of the roadway and vehicles. 
 
The manufacturer shall recommend the height and location of the video camera so the proper 
detection zones will detect and monitor all legs from ten (10) feet in front of the stop bar until 600 
feet in advance of the stop bar.  The Video Vehicle Detection System shall use as many cameras 
as needed to provide and monitor the proper detection for all legs.  The video camera or cameras 
shall either be mounted on the luminaire arm, the mast arm, or a six (6) foot extension on the 
mast arm. 



FAP Route 840 (IL 50) 
Project NHPP-STP-FWZL(086) 

Section 140N 
Kankakee County 

Contract No. 66957 
 

 32 

 
The Video Detection System shall include a monitor (minimum size of 12” by 12”) with mouse and 
keyboard inside the cabinet so the maintainer can monitor the detector loops in each direction.  
Make sure the traffic signal cabinet is big enough to provide comfortable room for the monitor. 
 
The complete system shall also include an I8 AWG 3 conductor unshielded 600V cable.  The 
video detection system shall also include a 6-foot video detection pipe extension mounted on all 
mast arms to withstand 100 mph wind.  See plan drawings on traffic signal plan sheets at Illinois 
38 with Seventh and Tenth Street. 
 
System Hardware.  The video detection system shall be comprised of two major hardware 
components:  a video sensor and a communications interface panel.  An optional wired 
input/output card shall be available for certain cabinet types. 
 
Video Sensor.  The video detection system shall include a video sensor that integrates a high-
definition (HD) camera with an embedded processor for analyzing the video and performing 
detection. 
 

Camera and Processor. 
• The camera shall be a color CMOS imaging array. 
• The camera shall have HD resolution of at least 720p (1280x720 pixels). 
• The camera shall include a minimum 10X optical zoom. 

o It shall be possible to zoom the lens as required to satisfy across-the-intersection 
detection objectives, including stop line and advance detection. 

o It shall be possible to zoom the lens remotely from the TMC for temporary traffic 
surveillance operations or to inspect the cleanliness of the faceplate. 

• The camera shall have direct, real-time iris and shutter speed control by the integrated 
processor. 

• The processor shall support H.264 video compression for streaming output. 
 

Video Sensor Enclosure Assembly. 
• The camera and processor shall be housed in a sealed IP-67 enclosure. 
o The faceplate of the enclosure shall be glass and shall have hydrophilic coating on the 

exterior surface to reduce debris accumulation and maintenance. 
o The faceplate shall have a thermostatically-controlled indium tin oxide (ITO) heater 

applied directly on the interior surface to keep the faceplate clear of condensation, 
snow, ice, and frost. 

• An adjustable aluminum visor shall shield the faceplate from the sun and extraneous 
light sources. 

• An integral aiming sight shall assist in aiming the camera for the detection objectives. 
• A removable rear cap and cable strain relief shall seal the power connection. 

o The rear cap shall be tethered to the enclosure to avoid dropping the cap during 
installation. 

o The rear cap shall be fastened to the body of the video sensor with a single, captive 
bolt. 

• The rear cap and enclosure shall include Gore breathers to equalize internal and 
external pressure while preventing moisture from entering the camera. 

• The sensor shall be self-supporting on the manufacturer’s mounting brackets for 
easier fastening during installation. 
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o It shall be possible to rotate the field-of-view 360o without changing the angle of 
the visor. 

 
Power and Communications. 

• Power and communications for the video sensor shall be carried over a single 
three-conductor cable. 
o Termination of the three-conductor cable shall be inside the rear cap of the 

enclosure on a three-position, removable Phoenix terminal block.  Each 
conductor shall be attached to the Phoenix plug via a screw connection. 

• The video sensor shall operate normally over an input voltage range of 89 to 265 
VAC at 50 or 60 Hz. 

• Power consumption shall be no more than 16 watts typical. 
• No supplemental surge suppression shall be required outside the cabinet. 
• All communications to the video sensor shall be broadband-over-power via the 

same three-conductor cable that powers the unit.  Coaxial cable shall not be 
required. 

 
Communications Interface Panel.  The video detection system shall include an interface panel 
in the traffic cabinet that manages communications between the video sensors, the traffic 
management center, a maintenance technician, and the traffic cabinet itself. 
 

Video Sensor Connection. 
• The communications interface panel shall provide connection points for four video 

sensors. 
o Each sensor connection shall be a 3-pole terminal block, which supplies power 

and broadband-over-power communications to the sensor. 
o The broadband-over-power communications shall provide a throughput of 70 to 90 

Mbps. 
o The broadband-over-power connection shall support at least 1,000 feet of cabling 

to the video sensor. 
o Each video sensor connection shall include a power switch. 
o There shall be an LED for each video sensor to indicate the state of the power to 

the sensor and an LED for each video sensor to indicate the status of 
communications. 

o Each video sensor connection shall contain a resettable fuse. 
o Each video sensor connection shall provide high-energy transient protection. 
o  

Traffic Management Center (TMC) Communications. 
• An Ethernet port shall be provided to connect to a remote Traffic Management Center 

(TMC). 
o The TMC connection shall support 10/100/1000 Mbps Ethernet communication. 
o The communications interface panel shall proxy all network requests that arrive on 

the TMC connection to avoid unwanted network traffic from reaching the 
broadband-over-power network between the communications interface panel and 
the video sensors. 

o All communications to the video detection system through the TMC connection 
shall be to a single IP address. 

o The system shall be able to provide Full HD quality video through its WAN port for 
use in streaming video back to the TMC or any remote location. 
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Local User Communications. 
• A wired Ethernet port shall be provided to connect the technician at the cabinet to the 

video detection system for setup and maintenance purposes. 
o The maintenance port shall support 10/100/1000 Mbps Ethernet communication. 
o All communications to the video detection system through the maintenance port 

shall be to a single IP address. 
o The maintenance port shall support DHCP to automatically assign an IP address 

to· the user's computer. 
• An 802.11g Wi-Fi access point shall allow wireless connection to the video detection 

system at the cabinet for setup and maintenance purposes. 
o All communications to the video detection system through the Wi-Fi access point. 

shall be to a single IP Address. 
o The Wi-Fi access point shall support DHCP to automatically assign an IP Address 

to the user's computer. 
o The Wi-Fi access point shall include a dipole, omnidirectional antenna. 
o A momentary pushbutton shall allow the user to turn the Wi-Fi access point on or 

off. 
o The Wi-Fi access point shall turn itself off automatically after a period of inactivity 

from connected devices. 
o An LED shall indicate when the Wi-Fi access point is enabled. 
o The Wi-Fi access point shall operate simultaneously with the wired maintenance 

port and with the TMC connection. 
o The WiFi access point shall require a password for connection by a user's 

computer. The default password shall be changeable. 
 

Traffic Controller Connection.  The communications interface panel shall provide one (1) 
connection to communicate to the traffic controller through the cabinet. 

 
• The traffic controller connection shall support a TS2 Type 1 compatible SDLC 

interface. 
o The traffic controller connector shall be a 15-pin female metal shell D sub-miniature 

type connector to support a standard NEMA TS2 or TEES SDLC cable. 
o The traffic controller connection shall support a protocol interface to SDLC-capable 

traffic controllers (NEMA or TEES). 
o The traffic controller connection shall support the NEMA TS2 SDLC protocol to 

include up to 64 detector outputs and 32 inputs. 
• The traffic controller connection shall be able to connect to a wired input/output card, 

which supports wired 1/0 in cabinets without a SDLC-capable·controller. 
o The wired J/0 data communications link shall support at least 24 outputs and 16 

inputs. 
• It shall be possible to connect and use both SDLC communications and communication 

to the wired input/output card simultaneously. 
 

USB Ports. 
• The communications interface panel shall include two USB 2.0 ports. 

o If a communications interface panel fails to start and run due to a software or 
operating system failure, it shall be possible to reinstall all system and application 
software from a USB memory stick without necessitating removal of the 
communications interface panel from the cabinet. 
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o Video recording of up to 2 cameras simultaneously shall commence automatically 
when an appropriately configured USB memory stick is installed in either USB port. 

 
Power. 

• The communications interface panel shall accept input voltage in the range of 89-265 
VAC, 50/60 Hz power from the transient-protected side of the cabinet. 

• The communications interface panel shall be protected by two slow blow fuses. Spares 
shall be attached to the panel. 

 
Wired Input/Output Card.  The video detection system shall support an optional wired 
input/output card that communicates with the communications interface panel for real-time 
detection states and other 1/0 to the traffic controller. The card may reside in a standard detector 
rack or shelf-mount enclosure with power module. 
 

The optional wired input/output card shall comply with the form factor and electrical 
characteristics to plug directly into a NEMA type C or D detector rack or Caltrans TEES Input 
File. 

• The card shall occupy two slots of the detector rack. 
• The card shall provide four detector outputs on its rear-edge connector. 
• A front connector shall provide communication to the communications interface panel. 
• A front connector shall allow 16 inputs and 24 contact-closure detector outputs for 

wiring into the cabinet. 
o A front panel LED for each of the 16 inputs and 24 outputs shall indicate the state 

of the input or output. 
• The wired input/output card shall support optional expansion cards in other slots. Each 

expansion card shall support 4 outputs to the back edge of the card. 
• The wired input/output card shall support optional harnesses for connection to Input 

Files or C1, C4, C11, and C12 ports to support Type 170 or Type 2070 controllers. 
 
System Software.  The video detection system shall include management software for 
configuration, monitoring and data collection purposes. 
 
Management Software. 

• Management software shall be a Windows-based application. 
o The software shall be compatible with latest Windows operating systems (OS). 
o The software shall communicate with the video detection system via Ethernet. 

• The management software shall automatically determine all video sensors .and 
communications interface panels available on the local network and populate a list of all 
devices. 

• The management software shall provide a means to add video sensors and 
communications interface panels on routed networks by the communications panel's WAN 
IP address. 

• The management software shall provide the user a means to name individual video 
sensors and communications interface panels. 

• The management software shall provide a means for the user to zoom the camera optics 
while viewing a live video stream. 

• The management software shall provide a means for the user to easily calibrate distances 
in the field of view so as to create a 3-dimensional mapping of the complete field of view. 

• The management software shall provide the user a means to create 4-sided detection 
zones in the field of view using either a still snapshot or live video. 
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o The management software will overlay an outline of each detection zone over the 
background image. 

o It shall be possible for the user to place detection zones anywhere in the field of view 
for stop line detection and/or advance detection. 

o It shall be possible for the user to set the desired color of both the "on" and "off" states 
of the overlay for individual detection zones. 

o It shall be possible for the user to alter the size and shape of any previously created 
zone. 
 It shall be possible for the user to click and drag any of the 4 sides of a zone and 

the system will automatically scale the length of the side consistent with the 3-
dimensional field of view. 

 It shall be possible for the user to move an entire zone without automatic rescaling. 
o It shall be possible for the user to create a new zone by selecting an existing zone and 

duplicating it on either the left or right side or specifying a new zone behind (for 
advance) with a specific length and distance back from selected zone. 

o It shall be possible for the user to easily rotate a zone by selecting any of its four 
corners and dragging to rotate it. 

o It shall be possible to easily flip the zone direction 180 degrees from its current 
orientation. 

o It shall be possible for the user to name each zone uniquely. 
o It shall be possible for the user to assign each zone to detect vehicles, to detect 

bicycles, or to detect both, and to specify different outputs for each type. 
o It shall be possible for the user to specify the output of a zone as a presence, pulse, 

or snappy type output (presence during red and pulse during green signal phase 
state). 

o The pulse output shall be usable for both approaching and receding traffic. 
o The pulse output shall have a user programmable duration from 100 to 400 ms. 
o It shall be possible for a zone to have multiple output types (presence, pulse, snappy) 

on separate output channels. 
o It shall be possible for the user to tie the presence outputs of multiple zones as well as 

signal phase state together with AND/OR Boolean logic. 
o It shall be possible for the user to assign the same output to multiple zones such that 

the output will be on if any of the zones are detecting a vehicle or bicycle. 
o It shall be possible for the user to assign a single zone to more than one output such 

that if a vehicle or bicycle is detected, all the assigned outputs shall be turned on. 
o The management software shall be capable of creating at least 99 detection zones 

per video sensor. 
• It shall be possible for the management software to retrieve all configuration parameters 

from video sensors or communications interface panels. 
o It shall be possible for the user to save all the settings for a video sensor or a 

communications interface panel to a laptop file. 
o The management software shall provide a means to read or import all the settings 

from a previously saved configuration file for a video sensor or a communications 
interface panel. 

• The management software shall be able to download a new version of the application 
software into a communications interface panel and its attached video sensors. 

• The management software shall provide a screen to monitor operation of a video sensor. 
o The monitoring screen shall include a live video stream from the video sensor with at 

least HD 1280x720 pixel resolution. 
o The monitoring screen shall show indications of detection in real time by changing the 

color of the detection zone. 
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o It shall be possible for the user to configure different indications for vehicle detections 
vs. bicycle detections when both are configured for the same zone. 

o The monitoring screen shall include the following optional, configurable objects. It shall 
be possible for the user to size and position them anywhere on the screen and to 
change the color and size of text. 
 An indication of when either a zone or an output is on or off, along with a user- 

configurable name for that indicator, applicable to any zone or output type. 
 The current time in the video sensor. 
 A user-configurable title or name. 
 The version number of the video sensor software. 
 Configurable text as defined by the user. 

o Undo/Redo functions shall be available for operations during detection zone setup and 
programming. 

o It shall be possible for the user to turn the overlay graphics on or off with a single 
setting. 

• The management software shall provide a screen to monitor operation of the intersection 
with a quad-view video stream from the communications interface panel. 
o The quad-view video stream shall have a resolution of at least HD 1280x720 pixels, 

where each of the sensor videos comprising the quad-view shall be at least 640x360 
pixels. 

o It shall be possible for the user to configure the order that the sensor videos appear in 
the quad-view. 

o The real-time quad-view video stream shall be capable of displaying the overlay 
graphics for all four sensors simultaneously. 

• While monitoring the video of a single video sensor or of the quad-view, it shall be possible 
for the user to request a "snapshot" or single-frame image to save to a named file on a 
laptop. 

• While monitoring the video of a single video sensor or of the quad-view, it shall be possible 
for the user to record a period of the video to save to a named file on a laptop. 

 
System Functionality.  The video detection system shall provide the following features and 
functionality. 
 
Detection Performance. 

• The video detection system shall detect the presence of vehicles in defined zones and 
turn on the assigned output when the vehicle is present in the zone. 
o Stop Line Detection 
 For detection zones placed at the stop line, the probability of not detecting the 

presence of a vehicle shall be 1% or less when aggregated over a 24-hour period 
when the video sensor is installed and configured properly. 

 For detection zones placed at the stop line, the probability of falsely detecting a 
vehicle that is not present shall be 3% or less when aggregated over a 24-hour 
period when the video sensor is installed and configured properly. 

o Advance Detection 
 It shall be possible to place advance detector zones such that the farthest point of 

the zone is up to 600 feet from stop bar. Advance detector zone placement shall 
include 2-3 car lengths of field-of-view beyond the farthest point of the zone. 

o Receding Zones 
 The video detection system shall be capable of detecting receding vehicles in day 

or night conditions when the video sensor is installed and configured properly. 
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• To ensure statistical significance for the above detection performance specifications, the 
data shall be collected over 24-hour time intervals (so as to avoid a single lighting 
condition) and will contain a minimum of one hundred (100) vehicles per lane. The 
calculations of detection performance will not include turning movements where vehicles 
do not pass through the detectors, vehicle lane-change anomalies, or where they stop 
short or stop beyond the combined detection zones. 

 
Failsafe Mode. 

• The video detection system shall provide three (3) failsafe options during optical contrast 
loss. The default shall be maximum recall. The end-user may also choose to use minimum 
recall or fixed recall in which a user-defined number of seconds may be implemented to 
hold call during green. 

• The video sensor shall continuously monitor the overall contrast in the video. If the overall 
contrast falls below a preset level (such as caused by dirty faceplate, severe glare, 
extreme fog, or temporary ice/snow on the faceplate), the sensor shall enable the chosen 
failsafe mode. When sufficient contrast is restored in the video, the sensor will exit the 
failsafe mode. 

• The communications interface panel shall continuously monitor the connectivity status of 
the attached video sensors. If any video sensor goes offline due to either electrical failure 
or internal software failure, the communications interface panel shall enable the failsafe 
mode for that video sensor. If the video sensor comes back online, failsafe mode shall 
end. 

 
Data Collection. 

• The video detection system shall automatically collect and store traffic flow data in non-
volatile memory for later retrieval and analysis. No additional hardware or software shall 
be necessary. Data functionality shall include the following:  
o Data shall be collected automatically for all zones created by the user once the learn 

period is complete and normal detection is active. No further setup shall be required. 
o Vehicle counts per zone. 
o Vehicle turning movements independent of zone. 
o Vehicle average speeds. 
o Vehicle lengths. 
o Detection statistics with the on/off timestamps when zones were activated. 
o Detection actuation statistics for whether a zone was triggered by a vehicle or a 

bicycle. 
• The management software shall be able to retrieve collected data over a specified period 

of . time or for all currently stored data and save into a standard CSV file. 
• The sensor hardware shall include up to 8GB of memory storage capacity for data 

collection. 
• Data Download Types 

o Options shall be provided for downloaded data in the form of a .csv file for Raw data, 
Binned data, Detections and Zone Status as defined below: 
 Raw Data - Includes time stamped Zone statistics for vehicle or bike actuations 

and average speed as well as time stamped Exiting Vehicle Statistics which 
include volume, turning movement direction, speed and length for vehicles exiting 
each zone. 

 Binned Data - Pre-binned data with bin time set by the user down to as little as 
1 minute. Data shall include volume, occupancy, turning movement counts and 
speed for vehicles for each zone. 
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 Detections - Date/time stamped data regarding vehicles exiting zones including 
type of object (vehicle or bike), speed, length and direction of movement (through, 
left, right). 

 Zone Status – Date/Time stamped indications of whether a vehicle or bicycle 
actuated a zone and the average speed of all objects in the zone. 

o Remote Data Interface 
 Data including counts, turning movements, speed and length, as well as zone 

names, sensor status, and video snapshots shall be available to remote systems 
via remote communication to the system using an Applications Programming 
Interface (API). This API shall consist of a set of GET commands embedded in 
HTTP protocol. The resulting data returned shall be in JSON format. 

 
Operations Log. 

• The communications interface panel and each video sensor shall maintain a time-stamped 
operations log of routine and special events in non-volatile memory for later retrieval and 
analysis. 

 
Time Synchronization. 

• The video detection system and management software shall provide three methods to 
synchronize the time of day clocks in the communication interface panel and the video 
sensors, as follows: 
o Manual time synchronization operation by the user, which sets the time to the current 

time on the laptop where the management software is running. 
o A configuration setting to allow the communications interface panel to automatically 

obtain time from the NEMA TS2 protocol on the SDLC channel and broadcast it to the 
video sensors. 

o A configuration setting to allow the communications interface panel to automatically 
obtain time from up to five Network Time Protocol (NTP) sources and broadcast it to 
the video sensors. 

 
Video Streaming. 

• In addition to the ability to view video streams in the management software, it shall be 
possible to view video from individual sensors or to view the quad-view from the 
communications interface panel using a third-party video player application on a Microsoft 
Surface Laptop 4 or equivalent, smartphone or laptop computer. 

• Video bitrate is user-definable between 100 Kbps-5000 Kbps. The default shall be 2048 
Kbps. All bitrates shall provide 30 fps. 

 
Installation and Setup.  The video detection system hardware shall be designed for flexible, fast 
and easy installation and setup. 
 
It shall be possible to mount the video sensor on an intersection pole, mast arm, or luminaire arm. 
 
No special tools or extra equipment, other than a laptop for configuration, will be required. 
 
Once all hardware is installed, connected and functional, it shall be possible to configure the video 
detection system for a typical 4-approach, 8-phase intersection in 15 minutes or less. 
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Warranty, Service, and Support   
The video detection system shall be provided with the following warranty, service, and support 
options. 
 
Warranty. 

• The manufacturer shall warrant the video detection system and three (3) devices for a 
minimum of ten (10) years, along with ten (10) years of software maintenance and 
upgrades. 

 
Service. 

• Ongoing software support by the manufacturer will include software updates of the video 
sensor, communications interface panel, and management software. These updates will 
be provided free of charge during the warranty period. The manufacturer will maintain a 
program for technical support and software updates following expiration of the warranty 
period. This program will be available to the contracting agency in the form of a separate 
agreement for continuing support. 

 
Support. 

• A quick-start guide, installation guide, application notes, and other materials shall be 
available from the manufacturer to assist in product installation and setup for various 
applications. In addition, training online or in person shall be available. 

• Training shall be available to personnel of the contracting agency in application design, 
operation, setup, and maintenance of the video detection system. 

• Manufacturer shall provide a tech support website, support email address and a 1-800 
number for technical support. 

 
Basis of Payment.  This work will be paid for at the contract unit price EACH for VIDEO VEHICLE 
DETECTION SYSTEM, which price shall be payment in full for all labor and materials for all items 
described above for VIDEO VEHICLE DETECTION SYSTEM. 
 
 
DOUBLE HANDHOLE OR HANDHOLE, PORTLAND CEMENT CONCRETE 
 
In addition to the requirements of Section 814 of the Standard Specifications, the following shall 
apply: 
 
This work also includes placing the double handhole at a lower elevation than the traffic signal 
controller cabinet.  This work also includes turning the hooks down in the handholes.  All 
installations shall meet the requirements of the details included on the plans and applicable 
portions of these specifications. 
 
Basis of Payment.  The Double Handhole or Handhole, Portland Cement Concrete will be paid 
for at the contract unit price per each for DOUBLE HANDHOLE, PORTLAND CEMENT 
CONCRETE OR HANDHOLE PORTLAND CEMENT CONCRETE. 
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SERVICE INSTALLATION, GROUND MOUNTED 
(Effective August 15, 2005; Revised January 1, 2007) 
 
In addition to the requirements of Section 805 of the Standard Specifications the following shall 
apply: 
 
Description.  This work shall install, modify, or extend the electric service installation.  All 
installations shall meet the requirements of the details included on the plans and applicable 
portions of these specifications. 
 
Materials. 
 
General.  The completed control panel shall be constructed in accordance with UL Std. 508, 
Industrial Control Panel, and carry the UL label.  Wire terminations shall be UL listed. 
 
Enclosures:  Ground Mounted Cabinet.  The cabinet shall be UL 50, NEMA Type 3R unfinished 
signal door design with back panel.  The cabinet shall be fabricated from Type 5052 H-32 
aluminum with the frame and door 0.125 inch thick, the top 0.250 inch thick and the bottom 0.500 
inch thick.  Seams shall be continuous welded and ground smooth.  The door and door opening 
shall be double flanged.  The door shall be approximately 80% of the front surface, with a full 
length tamper proof stainless steel .075 inch thick hinge bolted to the cabinet with stainless steel 
carriage bolts and nylock nuts.  The locking mechanism shall be slam-latch type with a keyhole 
cover.  The cabinet shall be sized to adequately house all required components with extra space 
for arrangement and termination of wiring.  A minimum size of 40 inches high, 16 inches wide, 
and 15 inches in depth is required.  The cabinet shall be mounted upon a square Type A concrete 
foundation as indicated on the plans.  The foundation is paid for separately. 
 
Surge Protector.  Over voltage protection, with LED indicator, shall be provided for the 120 volt 
load circuit by means of MOV and thermal fusing technology.  The response time shall be <5n 
seconds and operate within a range of -40° F to 185° F (-40° C to 85° C).  The surge protector 
shall be UL 1449 Listed. 
 
Circuit Breakers.  Circuit breakers shall be standard UL listed molded case, thermal-magnetic 
bolt-on type circuit breakers with trip free indicating handles.  120 volt circuit breakers shall have 
an interrupting rating of not less than 65,000 rms symmetrical amperes.  Unless otherwise 
indicated, the main disconnect circuit breaker for the traffic signal controller shall be rated 60 
amperes.  Unless otherwise noted on the plans, 120 V and the auxiliary circuit breakers shall be 
rated 10 amperes, 120 V. 
 
Fuses.  Fuse Holders, and Power Indicating Light.  Fuses shall be small-dimensional cylindrical 
fuses of the dual element time-delay type.  The fuses shall be rated for 600 V AC and shall have 
a UL listed interrupting rating of not less than 10,000 rms symmetrical amperes at rated voltage.  
The power indicating light shall be LED type with a green colored lens and shall be energized 
when electric utility power is present. 
 
Ground and Neutral Bus Bars.  A single copper ground and neutral bus bar, mounted on the 
equipment panel, shall be provided.  Ground and neutral conductors shall be separated on the 
bus bar.  Compression lugs, plus 2 spare lugs, shall be sized to accommodate the cables with 
the heads of the connector screws painted green for ground connections and white for neutral 
connections. 
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Utility Services Connections.  The Contractor shall contact the utility company, prior to beginning 
work, to determine the utility company regulations relating to electrical service.  The Contractor 
shall provide the utility company an estimated date that the service connection will be required, 
the agency which will be responsible for monthly service changes, and the connected load for flat 
rate billing if required.  The customer service agreement with the utility company shall be executed 
by the agency responsible for monthly service charges. 
 
All information furnished to the utility company shall be in writing with a copy provided to the 
Engineer.  Prior to contacting the Utility Company for service connection, the service installation 
controller cabinet and cable must be installed for inspection by the Utility Company. 
 
During the interim between the service activation date and the signal turn on day, all energy 
charges for the intersection shall be paid by the Contractor according to Article 109.05 of the 
Standard Specifications.  Beginning the day of the traffic signal turn on, all energy charges for the 
intersection will be paid by the responsible agency listed in the plans.  The Contractor is 
responsible for making arrangements with the responsible agency to transfer billing to the 
responsible agency. 
 
Ground Rod.  Ground rods shall be copper-clad steel, a minimum of 10’ in length, and 0.75 inch 
in diameter.  Ground rod resistance measurements to ground shall be 25 ohms or less.  If 
necessary, additional rods shall be installed to meet resistance requirements at no additional cost. 
 
Installation. 
 
General.  The Contractor shall confirm the orientation of the traffic service installation and its door 
side with the Engineer, prior to installation.  All conduit entrances into the service installation shall 
be sealed with a pliable waterproof material. 
 
Ground mounted.  The service installation shall be mounted plumb and level on the foundation 
and fastened to the anchor bolts with hot-dipped galvanized or stainless steel nuts and washers.  
The space between the bottom of the enclosure and top of the foundation shall be caulked at the 
base with silicone.  The contractor shall provide a 48” x 48” x 4” concrete pad at the front of the 
enclosure to provide a surface for a maintenance technician to stand on.  The concrete pad shall 
be considered part of the pay item and no additional compensation will be allowed. 
 
Basis of Payment.  The service installation will be paid for at the contract unit price per each for 
SERVICE INSTALLATION, GROUND MOUNTED.  The Type A foundation which includes the 
ground rod will be paid for separately. 
 
 
MODIFYING EXISTING CONTROLLER AND CABINET 
 
In addition to the requirements of Sections 885, 886, 888, and 895 of the Standard Specifications, 
this pay item shall include modifying the existing controller cabinets at IL Route 50 & I-57 South 
Junction and IL Route 50 & Commercial Entrance south of Armour Road for installation of the 
new Mobotrex fully actuated controller, new Mobotrex fiber optic transceiver which are paid for 
separately.  This pay item shall also include a new 16 channel Malfunction Management Unit 
(MMU), that will not be paid for separately.  This pay item shall include installing and programming 
the new controllers with the existing timing program running at the intersections.  This pay item 
shall also include programming the new MMU to provide proper operation of the traffic signals at 
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the above intersections.  This pay item shall also include all work and material required to interface 
the proposed fiber optic interconnect to the fiber optic transceivers and to provide proper operation 
of the traffic signals and closed-loop system.  This item requires that a factory representative 
capable of ensuring that the controller and transceiver are operating to the satisfaction of the 
Engineer shall be present at the turn on of the controller and shall remain until the intersection is 
operating to the satisfaction of the Engineer.  New cabinet drawings may be needed as directed 
by the Engineer. 
 
The Contractor shall remove the existing controllers, transceivers, and conflict monitors.  All items 
removed shall become the property of IDOT and shall be delivered to the Kankakee Maintenance 
yard at 1455 Brookmont Avenue. 
 
Basis of Payment.  This item will be paid for at the contract unit price each for MODIFY EXISTING 
CONTROLLER AND CABINET, which price shall include payment in full for all labor and material 
necessary to perform the work. 
 
 
OPTIMIZE TRAFFIC SIGNAL SYSTEM 
 
This work shall consist of providing a revised Signal Coordination and Timing (SCAT) Report and 
implementing optimized timings to an existing previously optimized closed loop traffic signal 
system.  This work is required due to the addition of a signalized intersection to an existing system 
or a modification of an existing signalized intersection, which affects the quality of an existing 
system’s operation.  MAINTENANCE OF THE SUBJECT INTERSECTION SHALL NOT BE 
ACCEPTED BY THE DEPARTMENT UNTIL THE OPTIMIZED TIMINGS ARE IMPLEMENTED 
AND THE SIGNALS ARE FUNCTIONING TO THE SATISFACTION OF THE ENGINEER. 
 
The traffic signal system to be optimized includes the following intersections: 
 

• Illinois Route 50 and Liberty Street. 
• Illinois Route 50 and Broadway Street. 
• Illinois Route 50 and North Street. 
• Illinois Route 50 and Mulligan Drive. 
• Illinois Route 50 and Lowe’s Entrance. 
• Illinois Route 50 and Meijer Entrance. 
• Illinois Route 50 and Commercial Entrance south of Armour. 
• Illinois Route 50 and Armour Road. 
• Illinois Route 50 and Southbound I-57 Ramp. 
• Illinois Route 50 and Northbound I-57 Ramp. 
• Illinois Route 50 and Northfield Square Entrance. 
• Illinois Route 50 and Pier One Entrance. 
• Illinois Route 50 and Larry Power Road. 
• Illinois Route 50 and McKnight Road. 
• Illinois Route 50 and South Access Drive. 
• Illinois Route 50 and St. George Road. 
• Armour Road and Arthur Burch Drive. 
• Armour Road and Locke Drive. 
• Armour Road and Christine Drive. 
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For the purposes of optimization work, an intersection shall include all traffic movements operated 
by the subject controller and cabinet. 
 
The traffic signal system shall be optimized by an approved Consultant who has previous 
experience in optimizing Closed Loop Traffic Signal Systems for District 3 of the Illinois 
Department of Transportation.  The Contractor shall contact the Area Traffic Signal Operations 
Engineer at 815-434-8505 for a listing of approved Consultants.  Traffic signal system optimization 
work, including fine-tuning adjustments of the optimized system, shall follow the requirements 
stated in the most recent IDOT District 3 SCAT Guidelines, if available, except as note herein. 
 
A listing of existing signal equipment, interconnect information and existing phasing/timing 
patterns may be obtained from the Department if available and as appropriate.  The existing SCAT 
Report is available for review at the District Three office (if one exists) and if the Consultant 
provides blank rewritable compact disks, copies containing software runs for the existing 
optimized system and a timing database that includes intersection displays will be made for the 
Consultant.  The Consultant shall consult with the Area Traffic Signal Operations Engineer prior 
to optimizing the system to determine if any extraordinary conditions exist that would affect traffic 
flows in the vicinity of the system; in which case, the Consultant may be instructed to wait until 
the conditions return to normal or to follow specific instructions regarding the re-optimization. 
 
Appropriate signal timings shall be developed for the subject intersection and existing timings 
shall be utilized for the rest of the intersections in the system.  Proposed signal timing plan for the 
new or modified intersection(s) shall be forwarded to IDOT for review prior to implementation.  
Consultant shall conduct on-site implementation of the timings at the turn-on and make fine-tuning 
adjustments to the timings of the subject intersection in the field to alleviate observed adverse 
operating conditions and to enhance operations. 
 
Traffic counts shall be taken at the subject intersection after the traffic signals are approved for 
operation by the Area Traffic Signal Operations Engineer.  Seven day/twenty-four hour automatic 
traffic recorder counts will be required and manual turning movement counts shall be conducted 
from 6:30 a.m. to 9:30 a.m., 11:00 a.m. to 1:00 p.m., and 3:30 p.m. to 6:30 p.m. on a typical 
weekday from midday Monday to midday Friday, and if necessary, on the weekend.  Additional 
manual turning movement counts may be necessary if heavy traffic flows exist during off peak 
hours.  The turning movement counts shall identify cars, and single-unit, multi-unit heavy vehicles, 
transit buses, and pedestrian/bicyclist movements. 
 
As necessary, the intersections shall be re-addressed and all system detectors reassigned in the 
master controllers according to the current standard of District Three. 
 
A Capacity Analysis shall be conducted at the subject intersection to determine its level of service 
and degree of saturation.  Appropriate signal timings shall be developed for the subject 
intersection and existing timings shall be utilized for the rest of the intersections in the system with 
minor adjustments if necessary.  Changes to the cycle lengths and offsets for the entire system 
may be required due to the addition/modification of the subject intersection.  Both volume and 
occupancy shall be considered when developing the re-optimized timing program.  Signal system 
optimization analyses shall be conducted utilizing PASSER II, TRANSYT 7F, SIGNAL 85, 
SYNCHRO 6.0 or other appropriate approved computer software. 
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The following traffic signal timings are required: 
 

a. Confirm that all signals have minimum 4 second yellow and 2 second red and check that 
the formula meets latest MUTCD edition. 

 
b. “Zero out” all density times. 
 
c. Confirm pedestrian times meet MUTCD latest edition (3.5 seconds). 
 
d. Confirm minimum green times are 6 seconds on left turn, 8 seconds on side streets, and 

10 seconds on main street. 
 
e. Confirm all detection is “non-locking”. 

 
All the intersections shall be re-addressed according to the current standard of District Three.  
The proposed signal timing plan shall be forwarded to IDOT for review and approval seven days 
prior to the traffic signal turn on at the intersection.  The timing plan shall be implemented at least 
two working days prior to the turn on of the traffic signal.  The timing plan shall include a time-of-
day program, which may be used as a back-up system.  After downloading the system timings, 
the Consultant shall make fine tuning adjustments to the timing in the field to alleviate observed 
operating conditions and to enhance operations.  The timing plans shall be re-evaluated after the 
signal has been turned on and traffic has had an opportunity to adjust to the new signal.  Any 
necessary timing changes shall be made at that time with the approval of the Area Signal 
Engineer. 
 
The following deliverables shall be required: 
 

• Consultant shall furnish to IDOT a cover letter describing the extent of the re-optimization 
work performed. 

• Consultant shall furnish an updated intersection graphic display for the subject intersection 
to IDOT and to IDOT’s Traffic Signal Maintenance Contractor. 

• Consultant shall furnish to IDOT one (1) copy of a technical memorandum for the 
optimized system.  The technical memorandum shall include the following elements: 
1) Brief description of the project. 
2) Printed copies of the analysis output from Synchro (or other appropriate, approved 

optimization software file). 
3) Turning movement and automatic traffic recorder counts, capacity analyses for each 

count period, computer optimization analyses for each count period, proposed 
implementation plans and summaries including system description, analysis 
methodology, method of effectiveness comparison results and special 
recommendations and/or observations.  The new report shall follow the format of the 
old report and shall incorporate all data from the old report which remains unchanged.  
Copies of the entire database including intersection displays and any other displays 
which the system software allows shall be furnished to the Department and to the 
Department’s Traffic Signal Maintenance Contractor. 

• Consultant shall furnish to IDOT two (2) CDs for the optimized system.  The CDs shall 
include the following elements: 
1) Electronic copy of the technical memorandum in PDF format. 
2) Revised Synchro files (or other appropriate, approved optimization software file) 

including the new signal and the rest of the signals in the closed loop system. 
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3) Traffic counts conducted at the subject intersection. 
4) New or updated intersection graphic display file for the subject intersection. 
5) The CD shall be labeled with the IDOT system number and master locations, as well 

as the submittal date and the consultant logo.  The CD case shall include a clearly 
readable label displaying the same information securely affixed to the side and front. 

 
Method of Measurement.  This work will be measured for payment per system as each.  A system 
will consist of all the intersections listed above. 
 
Basis of Payment.  This work will be paid for at the contract unit price per each for OPTIMIZE 
TRAFFIC SIGNAL SYSTEM. 
 
 
FIBER OPTIC CABLE IN CONDUIT 
 
Add the following paragraph to the end of Article 871.04 of the Standard Specifications: 
 
“The trench carrying the fiber optic cable conduit between intersections shall be marked with one 
polymer warning stake placed equidistant between handholes.  The warning stake shall be a 
solid orange color with a warning sign at the top of the stake.  The stake shall have a sign at the 
top stating BURIED FIBER OPTIC CABLE ↔ CALL VILLAGE OF BRADLEY 815-933-3715 
BEFORE DIGGING.  The sign shall have a nominal dimension of 14 inches (350 mm) by 3 inches 
(75 mm).  The stake shall have a nominal dimension of 3 inches (75 mm) wide by 0.25 inch (6 
mm) thick by 5.5 feet (1.67 m) long.  Fifty percent of the stake length shall be buried leaving 
approximately 30 inches (760 mm) exposed above ground displaying the sign.  The stake shall 
be of such design as to deflect upon impact by a vehicle and flex back to original position.  The 
stake shall have a factory-attached anchor.  The anchor shall catch soil around the stake and 
prevent unauthorized removal.” 

 
This work will not be paid for separately, but shall be included in the cost of the fiber optic cable 
in conduit. 
 
 
TRAFFIC SIGNAL BACKPLATE, LOUVERED, FORMED PLASTIC, SPECIAL 
 
This item consists of furnishing and installing a LOUVERED, FORMED PLASTIC TRAFFIC 
SIGNAL BACKPLATE as specified herein and all hardware accessories required to install on all 
proposed signal heads as described in Article 882 and 883. 
 
The vacuum formed ABS plastic backplate shall have a nominal ½ inch deep back flange on all 
inside and outside edges.  The backplate shall be louvered and provide openings (louvers) to all 
wind to penetrate and reduce wind loading.  The louver openings shall cover a minimum of 20 
percent of the surface area of the backplate.  The entire front and side surface of the backplate 
including louver shall be manufactured so that it is imprinted with fluorescent yellow sheeting.  
The sheeting shall be Type AZ sheeting according to Article 1091.03 and applied to the preferred 
orientation for the maximum angularity according to the manufacture’s recommendation. 
 
Basis of Payment.  This item shall be paid for at the contract unit price each for TRAFFIC SIGNAL 
BACKPLATE, LOUVERED, FORMED PLASTIC, SPECIAL. 
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PEDESTRIAN PUSH-BUTTON 
 
In addition to the requirements of Section 888 of the Standard Specifications the following shall 
apply: 
 
This work includes installing a pedestrian push-button extension whenever the push-button is 
more than 10 inches horizontally away from the face of the curb.  All installations shall meet the 
requirements of the details included on the plans and applicable portions of these specifications. 
 
Basis of Payment.  This item shall be paid for at the contract unit price each for ACCESSIBLE 
PEDESTRIAN SIGNALS. 
 
 
PEDESTRIAN SIGNAL HEAD AND SIGNAL HEAD, POLYCARBONATE, LED, 1 FACE, MAST 
ARM OR BRACKET MOUNTED, 3-SECTION OR 5-SECTION OR PEDESTRIAN SIGNAL 
HEADS 
 
In addition to the requirements of Section 880 of the Standard Specifications the following shall 
apply: 
 
This work includes having a 15 year warranty with warranty certification on all signal heads for 
this project.  This work also includes having a manufacture snow cone on all red, yellow, and 
green signal heads for this project.  Any other devices that have a proven record of removing 
snow when snow is compacted in the signal lenses  and visors may be used on this project.  All 
installations shall meet the requirements of the details included on the plans and applicable 
portions of these specifications. 
 
Basis of Payment.  Pedestrian Signal Head and Signal Head, Polycarbonate, LED, 1 Face, Mast 
Arm or Bracket Mounted, 3-Section or 5-Section or Pedestrian Signal Heads will be paid for at 
the contract unit price respectively per each for PEDESTRIAN SIGNAL HEAD AND SIGNAL 
HEAD, POLYCARBONATE, LED, 1 FACE, MAST ARM OR BRACKET MOUNTED, 3-SECTION 
OR 5-SECTION OR PEDESTRIAN SIGNAL HEADS. 
 
 
REMOVE EXISTING FLASHING BEACON INSTALLATION COMPLETE 
 
This item consists of the removal of an existing flashing beacon installation at the intersection of 
Armour Road and Arthur Burch Drive.  This work shall include removing the sign panels and 
posts, disconnecting, removing, and salvaging of all existing flashing beacons complete, including 
all controllers, junction boxes, conduit, mounting brackets, and appurtenances.  Removal or 
abandonment of associated underground conduits and cables shall be completed to the 
satisfaction of the engineer.  All removed beacons and signs shall become the property of IDOT 
and shall be delivered to the Kankakee Maintenance yard at 1455 Brookmont Avenue. 
 
Disconnection and removal of the existing flashing beacon electric connection shall meet the 
requirements of Section 895 of the Standard Specifications and District Specifications for 
“Remove Existing Traffic Signal Equipment.”  This work shall consist of the complete removal of 
an existing flashing assembly and the backfilling of the holes created by the removal of the poles 
and restoration of the surface to match the adjoining area. 
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Basis of Payment.  The removal of the existing flashing beacon installation will be paid for at the 
contract unit price per each for REMOVE EXISTING FLASHING BEACON INSTALLATION 
COMPLETE. 
 
 
SIGN REMOVAL 
 
This work shall consist of furnishing all labor, materials, and equipment necessary to complete 
Sign Removal, and shall conform to section 724 of the Standard Specifications for Road and 
Bridge Construction. 
 
The Contractor shall remove the existing signs and posts as specified in the contract plans.  All 
removed signs and posts shall become the property of IDOT and shall be delivered to the 
Kankakee Maintenance yard at 1455 Brookmont Avenue. 
 
Basis of Payment.  This work shall be paid for at the contract unit price per each for SIGN 
REMOVAL. 
 
 
DETECTOR LOOP, TYPE I 
 
This item shall consist of replacing detector loops that have been removed by pavement milling 
operations at the intersections of Armour Road and Christine Drive and IL Route 50 & Commercial 
Entrance south of Armour Road and shall include furnishing, installing, and testing in accordance 
with Section 886 of the current “Standards Specifications for Road Bridge Construction.” 
 
This item shall include replacing any conduit stubs damaged during the surface grinding process.  
This shall also include any wire in conduit required to connect the loops. 
 
Any 6’x20’ Detector Loops shall have a minimum of three turns of wire, any 6’x6’ Detector Loops 
shall have a minimum of four turns of wire.  Detector Loops will be measured for payment along 
the sawed slot in the pavement only.  The cables, from the end of the saw cut to the splice in the 
handhole, shall not be measured for payment since it is considered to be included in the cost of 
the Detector Loop. 
 
Seven (7) days prior to any work that may affect the operation of the Detector Loops, and for 
signal timing adjustments to be made for the construction period and appropriate layout of 
Detector Loops for reinstallation, notice shall be given to Daniel Devine at the Illinois Department 
of Transportation, District 3 (815/434-8505). 
 
This work will be paid for at the contract unit price per Foot for DETECTOR LOOP, Type I, which 
price shall include furnishing, installing all required components, and testing inductance to assure 
satisfactory operation. 
 
 
TEMPORARY TRAFFIC SIGNAL INSTALLATION 
 
This item shall consist of installing and maintaining temporary traffic signals at the locations shown 
on the plans and in accordance with Section 890 of the current “Standards Specifications for Road 
Bridge Construction.” 
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Construction staging and associated traffic staging may require modifications to the temporary 
traffic signal installations.  These modifications may consist of relocation, addition, or removal of 
traffic signal indications, signage, and other related items.  Modifications to the video detection 
system may also be required.  These modifications, as well as any other required modification to 
ensure the safe and efficient operation of the temporary traffic signal installations will be 
considered part of the pay item TEMPORARY TRAFFIC SIGNAL INSTALLATION and no 
additional payment will be made. 
 
This work will be paid for at the contract unit price per Each for TEMPORARY TRAFFIC SIGNAL 
INSTALLATION, which price shall include furnishing and installing all required components to 
assure satisfactory operation. 
 
 
HANDHOLE TO BE ADJUSTED 
 
This work shall be in accordance with the applicable portions of the Section 814 of the Standard 
Specifications. 
 
This work shall include the adjustment of an existing handhole to a proposed grade within an 
improved area.  The contractor shall bring the grade of the handhole in agreement with 
Article 814.03 of the Standard Specifications. 
 
Any existing conduit to be used shall be protected from damage during adjustment. 
 
Any unsuitable material left over from the handhole adjustment shall be disposed of in accordance 
with Article 202.03 of the Standard Specifications. 
 
This work shall be paid for at the contract unit price EACH for HANDHOLE TO BE ADJUSTED 
and shall include all labor and material to complete the adjustment. No additional compensation 
will be allowed. 
 
 
COMBINATION LIGHTING CONTROLLER 
 
Description.  This work shall consist of furnishing and installing a photocell with integral surge 
arrester, 3-position selector switch (H-O-A), terminal/splice blocks, and 30 Amp lighting 
contactor (120V) in the traffic signal cabinet to control the operation of the combination lighting 
units. 
 
A 120 Volt 20 Amp circuit breaker shall be installed inside the traffic signal controller connected 
to the main breaker, to serve the roadway lighting, per section 1068.01(e)(3) of the Standard 
Specifications.  The circuit breaker shall be clearly labeled for lighting according to Article 
1068.01(f) of the Standard Specifications. 
 
Install all lighting components independent of the traffic signal components on one side of the 
cabinet and label as “LIGHTING”.  The under eave photocell shall be mounted on the traffic 
signal controller cabinet, per section 1068.01(e)(2) of the Standard Specifications.  Furnish and 
install all wiring between components to make a fully functional lighting control system for the 
combination lights. 
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Basis of Payment.  This work shall be paid for at the contract unit price per each for 
COMBINATION LIGHTING CONTROLLER, which shall be payment in full for all labor, 
materials, and equipment required to complete the installation. 
 
 
MAINTENANCE OF EXISTING TRAFFIC SIGNAL INSTALLATION 
 
This item shall consist of maintaining existing traffic signals at the intersections of Armour Road 
and Illinois Route 50, Armour Road and Locke Drive, Armour Road and Christine Drive and IL 
Route 50 and the Commercial Entrance south of Armour Road and in accordance with Section 
850 of the current “Standards Specifications for Road Bridge Construction.” 
 
This work will be paid for at the contract unit price per Each for MAINTENANCE OF EXISTING 
TRAFFIC SIGNAL INSTALLATION. 
 
 
EMERGENCY VEHICLE PRIORITY SYSTEM 
 
This work shall consist of installing and testing of emergency vehicle preemption system 
components as shown on the plans, in accordance with manufacturer’s specifications, and with 
Section 887 and Articles 1072 of the Standard Specifications.  Where compatible, existing 
emergency vehicle preemption system components will be relocated from existing traffic signal 
equipment and used for proposed systems.  Where existing equipment is not compatible, new 
emergency vehicle preemption system components will be supplied for this project and shall be 
of the latest version available and shall be fully compatible with the existing systems currently in 
use by the Village of Bradley.  Furnishing and installing all necessary cable shall be included in 
the cost of the Emergency Vehicle Priority System.  The electric cable shall meet the requirements 
of the system components being used as recommended by the manufacturer. 
 
EMERGENCY VEHICLE PRIORITY SYSTEM shall be measured per each unit of the type and 
construction shown on the plans. 
 
This work will be paid for at the contract unit price for EACH for EMERGENCY VEHICLE 
PRIORITY SYSTEM, which price shall include all labor necessary to relocate, to install complete, 
configure and test the work as specified. 
 
 
LIGHT POLE FOUNDATION, 24" DIAMETER, OFFSET 
 
This work shall consist of constructing or furnishing and installing a light pole foundation in 
accordance with applicable portions of Section 836 of the Standard Specifications for Road 
and Bridge Construction, as specified herein, and as shown on the contract plans. 
 
Basis of Payment.  This work will be paid for at the contract unit price per foot for LIGHT POLE 
FOUNDATION, 24" DIAMETER, OFFSET, which shall be payment in full for performing the 
work specified herein. 
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REMOVAL OF LIGHTING LUMINAIRE, NO SALVAGE 
 
Description.  This work shall consist of removing an existing roadway luminaire in accordance 
with applicable portions of Section 842 of the Standard Specifications for Road and Bridge 
Construction, and as specified herein. 
 
Removal.  The luminaire, associated components, wiring, and splices shall not be salvaged and 
shall be removed from the site and disposed of at the Contractor’s expense.  The pole shall not 
be left in place without a luminaire installed. 
 
Basis of Payment.  This work will be paid for at the contract unit price per each for REMOVAL 
OF LIGHTING LUMINAIRE, NO SALVAGE, which shall be payment in full for performing the 
work specified herein. 
 
 
TEMPORARY LIGHTING SYSTEM 
 
Description.  This work shall consist of furnishing and installing a temporary lighting system and 
maintaining the existing, temporary, and proposed lighting systems.  The Contractor shall 
provide all labor, material, and equipment necessary to furnish, install, maintain, and remove 
the temporary lighting system, and pay all utility charges associated with it.  This work shall 
also include the relocation of temporary lighting facilities as necessary to accommodate the 
various stages of construction and removal of all temporary lighting facilities at the completion 
of the project.  All work shall be performed in accordance with the plans, Standard 
Specifications for Road and Bridge Construction, as directed by the Engineer, and as specified 
herein. 
 
The Contractor shall submit for the Engineer’s approval, any modifications to the lighting design 
plan showing the proposed locations of all temporary poles for each stage of construction 
associated with each phase of the project.  Any modifications by the Contractor to the lighting 
design shall meet the requirements of Department’s BDE Design Manual Chapter 56 and no 
poles shall be installed until the Contractor’s revised detailed lighting design plan is approved by 
the Engineer. 
 
No temporary lighting facilities shall be purchased until the Contractor has submitted shop 
drawings and received the Engineer’s approval to proceed.  All temporary lighting facilities shall 
become property of the Contractor and shall be removed from the site at no additional cost.  Any 
temporary lighting materials used by the Contractor which come from stock rather than being 
purchased new for this project shall require written approval by the Engineer. 
 
The Contractor shall be responsible to maintain the existing, temporary, and proposed lighting 
systems throughout the project and no additional compensation will be allowed for this work, no 
matter how many times temporary and/or permanent lighting facilities are relocated.  The 
Contractor shall provide the Engineer the names and phone numbers of two persons available 
for call-out work on the lighting system 24 hours per day, seven days per week. 
 
Cable splicing, luminaire fusing, and surge protection shall be submitted for the Engineer’s 
approval.  All work required to keep the existing, temporary, and proposed lighting systems 
operational shall be at the Contractor’s expense.  No lighting circuit or portion thereof shall be 
removed from nighttime operation without the approval of the Engineer. 
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An inspection and approval by the Engineer shall take place before the temporary lighting system 
or modified system is approved for operation.  Any damage to the existing lighting units and their 
circuitry as a result of the Contractor’s workmanship shall be repaired or replaced to the 
satisfaction of the Engineer at no cost to the Department.  All burnouts shall be replaced on a 
next day basis and temporary wiring shall be installed as necessary to keep all lights functioning 
every night. 
 
The Contractor shall be responsible for all costs associated with providing service to the lighting 
system as the project progresses through the various stages of construction and circuit 
orientation changes.  This shall include all costs of coordinating with the local utility for new and/or 
relocated electric service and metering. 
 
The Contractor shall pay all energy charges associated with the temporary lighting system.  Any 
energy charges which the Contractor would like to present to the Department for reimbursement 
shall be properly metered, billed, and prorated by the Contractor at no cost to the Department.  
The only energy charges which will be considered for reimbursement by the Department are 
those associated with existing or permanent lighting facilities that are identified and agreed to by 
the Engineer in writing at the time the Contractor’s detailed lighting design plan is approved. 
 
Basis of Payment.  This work will be paid for at the contract unit price per lump sum for 
TEMPORARY LIGHTING SYSTEM, which shall be payment in full for performing the work 
specified herein. 
 
 
REMOVAL AND DISPOSAL OF REGULATED SUBSTANCES 
 
Description.  This work shall consist of the removal and disposal of regulated substances 
according to Section 669 of the Standard Specifications as revised below. 
 
Contract Specific Work Areas.  The excavated soil and groundwater within the work areas listed 
below shall be managed as either “uncontaminated soil”, hazardous waste, special waste, or non-
special waste.  For stationing, the lateral distance is measured from centerline and the farthest 
distance is the offset distance or construction limit, whichever is less. 
 
The following areas should be monitored by the Environmental Firm for soil contamination and 
workers protection. 
 
Site 1625V2-1: CSL Behring, 1201 North Kinzie Avenue, Bradley, Kankakee County 

• Station 160+00 RT to Station 161+00 RT. The Engineer has determined this material 
meets the criteria of and shall be managed in accordance with Article 669.05(a)(1).  
Contaminant of concern sampling parameter: Lead and manganese. 

 
• Station 159+00 RT to Station 160+00 RT and STA 161+55 RT to 162+60 RT. The 

Engineer has determined this material meets the criteria of and shall be managed in 
accordance with Article 669.05(a)(2).  Contaminant of concern sampling parameter: Lead. 

 
• Station 165+35 RT to Station 166+15 RT. The Engineer has determined this material 

meets the criteria of and shall be managed in accordance with Article 669.05(c).  
Contaminant of concern sampling parameter: Manganese. 
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Site 1625V2-3: Simply Self Storage, 1847 Armour Road, Bourbonnais, Kankakee County 
• Station 154+70 LT to Station 155+90 LT. The Engineer has determined this material 

meets the criteria of and shall be managed in accordance with Article 669.05(c).  
Contaminant of concern sampling parameter: Manganese. 

 
Site 1625V2-12: Hobby Lobby, 1260 North Kinzie Avenue, Bradley, Kankakee County 

• Station 173+55 RT to Station 174+60 RT. The Engineer has determined this material 
meets the criteria of and shall be managed in accordance with Article 669.05(a)(1).  
Contaminant of concern sampling parameter: Lead and manganese. 
 

• Station 174+70 RT to Station 176+55 RT. The Engineer has determined this material 
meets the criteria of and shall be managed in accordance with Article 669.05(a)(2).  
Contaminant of concern sampling parameter: Lead. 

 
Groundwater Management 

• Excavation is anticipated to encounter impacted groundwater.  Based on the COCs 
detected in groundwater (inorganics), it is anticipated that any groundwater encountered 
during construction will be managed within the excavation.  Excess groundwater that 
cannot be managed within the excavation will be managed in accordance with Article 
669.05(d).  Contaminants of concern sample parameters:  Metals, VOCs, SVOCs, 
sulfate/sulfide, and chloride. 

 
Work Zones.  Three distinct OSHA HAZWOPER work zones (exclusion, decontamination, and 
support) shall apply to projects adjacent to or within sites with documented leaking underground 
storage tank (LUST) incidents, or sites under management in accordance with the requirements 
of the Site Remediation Program (SRP), Resource Conservation and Recovery Act (RCRA), or 
Comprehensive Environmental Response, Compensation and Liability Act (CERCLA), or as 
deemed necessary.  For this project, the work zones apply for the following ISGS PESA Sites:  
None. 
 
Additional information on the above sites collected during the Phase I Engineering process is 
available through the District’s Environmental Studies Unit (DESU). 
 
 
ACCESSIBLE PEDESTRIAN SIGNALS (APS) (BDE) 
 
Effective:  April 1, 2003     Revised:  January 1, 2022 
 
Description.  This work shall consist of furnishing and installing accessible pedestrian signals 
(APS).  Each APS shall consist of an interactive vibrotactile pedestrian pushbutton with speaker, 
an informational sign, a light emitting diode (LED) indicator light, a solid-state electronic control 
board, a power supply, wiring, and mounting hardware.  The APS shall meet the requirements of 
the MUTCD and Sections 801 and 888 of the Standard Specifications, except as modified herein. 
 
Electrical Requirements.  The APS shall operate with systems providing 95 to 130 VAC, 60 Hz 
and throughout an ambient air temperature range of -29 to +160 °F (-34 to +70 °C). 
 
The APS shall contain a power protection circuit consisting of both fuse and transient protection. 
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Audible Indications.  A pushbutton locator tone shall sound at each pushbutton and shall be 
deactivated during the associated walk indication and when associated traffic signals are in 
flashing mode.  Pushbutton locator tones shall have a duration of 0.15 seconds or less and shall 
repeat at 1-second intervals.  Each actuation of the pushbutton shall be accompanied by the 
speech message “Wait”. 
 
If two accessible pedestrian pushbuttons are placed less than 10 ft (3 m) apart or placed 
on the same pole, the audible walk indication shall be a speech walk message.  This 
message shall sound throughout the WALK interval only.  The verbal message shall be modeled 
after: “’Street Name.’  Walk Sign is on to cross “Street Name’.”  For signalized intersections 
utilizing exclusive pedestrian phasing, the verbal message shall be “Walk sign is on for all 
crossings”.  In addition, a speech pushbutton information message shall be provided by actuating 
the APS pushbutton when the WALK interval is not timing.  This verbal message shall be modeled 
after: “Wait.  Wait to cross ‘Street Name’ at ‘Street Name’”. 
 
Where two accessible pedestrian pushbuttons are separated by at least 10 ft (3 m), the walk 
indication shall be an audible percussive tone.  It shall repeat at 8 to 10 ticks per second with a 
dominant frequency of 880 Hz. 
 
Automatic volume adjustments in response to ambient traffic sound level shall be provided up to 
a maximum volume of 100 dBA.  Locator tone and verbal messages shall be no more than 5 dB 
louder than ambient sound. 
 
At locations with railroad interconnection, an additional speech message stating “Walk time 
shortened when train approaches” shall be used after the speech walk message.  At locations 
with emergency vehicle preemption, an additional speech message “Walk time shortened when 
emergency vehicle approaches” shall be used after the speech walk message. 
 
Pedestrian Pushbutton.  Pedestrian pushbuttons shall be at least 2 in. (50 mm) in diameter or 
width.  The force required to activate the pushbutton shall be no greater than 3.5 lb (15.5 N). 
 
A red LED shall be located on or near the pushbutton which, when activated, acknowledges the 
pedestrians request to cross the street. 
 
Signage.  A sign shall be located immediately above the pedestrian pushbutton and parallel to 
the crosswalk controlled by the pushbutton.  The sign shall conform to one of the following 
standard MUTCD designs:  R10-3, R10-3a, R10-3e, R10-3i, R10-4, and R10-4a. 
 
Tactile Arrow.  A tactile arrow, pointing in the direction of travel controlled by a pushbutton, shall 
be provided on the pushbutton. 
 
Vibrotactile Feature.  The pushbutton shall pulse when depressed and shall vibrate continuously 
throughout the WALK interval. 
 
Method of Measurement.  This work will be measured for payment as each, per pushbutton. 
 
Basis of Payment.  This work will be paid for at the contract unit price per each for ACCESSIBLE 
PEDESTRIAN SIGNALS. 
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BITUMINOUS MATERIALS COST ADJUSTMENTS (BDE) 
Effective:  November 2, 2006  Revised:  August 1, 2017 
 
Description.  Bituminous material cost adjustments will be made to provide additional 
compensation to the Contractor, or credit to the Department, for fluctuations in the cost of 
bituminous materials when optioned by the Contractor.  The bidder shall indicate with their bid 
whether or not this special provision will be part of the contract. 
 
The adjustments shall apply to permanent and temporary hot-mix asphalt (HMA) mixtures, 
bituminous surface treatments (cover and seal coats), and preventative maintenance type surface 
treatments that are part of the original proposed construction, or added as extra work and paid 
for by agreed unit prices.  The adjustments shall not apply to bituminous prime coats, tack coats, 
crack filling/sealing, joint filling/sealing, or extra work paid for at a lump sum price or by force 
account. 
 
Method of Adjustment.  Bituminous materials cost adjustments will be computed as follows. 
 
CA = (BPIP - BPIL) x (%ACV  / 100) x Q 
 
Where: CA = Cost Adjustment, $. 
 BPIP = Bituminous Price Index, as published by the Department for the month the work 

is performed, $/ton ($/metric ton). 
 BPIL = Bituminous Price Index, as published by the Department for the month prior to 

the letting for work paid for at the contract price; or for the month the agreed 
unit price letter is submitted by the Contractor for extra work paid for by agreed 
unit price, $/ton ($/metric ton). 

 %ACV = Percent of virgin Asphalt Cement in the Quantity being adjusted.  For HMA 
mixtures, the % ACV will be determined from the adjusted job mix formula.  For 
bituminous materials applied, a performance graded or cutback asphalt will be 
considered to be 100% ACV and undiluted emulsified asphalt will be considered 
to be 65% ACV. 

 Q = Authorized construction Quantity, tons (metric tons) (see below). 
 
For HMA mixtures measured in square yards:  Q, tons = A x D x (Gmb x 46.8) / 2000.  For HMA 
mixtures measured in square meters:  Q, metric tons = A x D x (Gmb x 1) / 1000.  When computing 
adjustments for full-depth HMA pavement, separate calculations will be made for the binder and 
surface courses to account for their different Gmb and % ACV. 
 
For bituminous materials measured in gallons: Q, tons = V x 8.33 lb/gal x SG / 2000 
For bituminous materials measured in liters: Q, metric tons = V x 1.0 kg/L x SG / 1000 
 
Where: A = Area of the HMA mixture, sq yd (sq m). 
 D = Depth of the HMA mixture, in. (mm). 
 Gmb = Average bulk specific gravity of the mixture, from the approved mix design. 
 V = Volume of the bituminous material, gal (L). 
 SG = Specific Gravity of bituminous material as shown on the bill of lading. 
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Basis of Payment.  Bituminous materials cost adjustments may be positive or negative but will 
only be made when there is a difference between the BPIL and BPIP in excess of five percent, as 
calculated by: 
 
Percent Difference = {(BPIL – BPIP) ÷ BPIL} × 100 
 
Bituminous materials cost adjustments will be calculated for each calendar month in which 
applicable bituminous material is placed; and will be paid or deducted when all other contract 
requirements for the work placed during the month are satisfied.  The adjustments shall not apply 
during contract time subject to liquidated damages for completion of the entire contract. 
 
 
BLENDED FINELY DIVIDED MINERALS (BDE) 
 
Effective:  April 1, 2021 
 
Revise the second paragraph of Article 1010.01 of the Standard Specifications to read: 
 

“ Different sources or types of finely divided minerals shall not be mixed or used alternately in 
the same item of construction, except as a blended finely divided mineral product according to 
Article 1010.06.” 
 
Add the following article to Section 1010 of the Standard Specifications: 
 

“ 1010.06 Blended Finely Divided Minerals.  Blended finely divided minerals shall be the 
product resulting from the blending or intergrinding of two or three finely divided minerals.  
Blended finely divided minerals shall be according to ASTM C 1697, except as follows. 
 

(a) Blending shall be accomplished by mechanically or pneumatically intermixing the 
constituent finely divided minerals into a uniform mixture that is then discharged into a silo 
for storage or tanker for transportation. 
 

(b) The blended finely divided mineral product will be classified according to its predominant 
constituent or the manufacturer’s designation and shall meet the chemical requirements 
of its classification.  The other finely divided mineral constituent(s) will not be required to 
conform to their individual standards.” 

 
 
COMPENSABLE DELAY COSTS (BDE) 
 
Effective:  June 2, 2017      Revised:  April 1, 2019 
 
Revise Article 107.40(b) of the Standard Specifications to read: 
 

“ (b) Compensation.  Compensation will not be allowed for delays, inconveniences, or damages 
sustained by the Contractor from conflicts with facilities not meeting the above definition; 
or if a conflict with a utility in an unanticipated location does not cause a shutdown of the 
work or a documentable reduction in the rate of progress exceeding the limits set herein.  
The provisions of Article 104.03 notwithstanding, compensation for delays caused by a 
utility in an unanticipated location will be paid according to the provisions of this Article 
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governing minor and major delays or reduced rate of production which are defined as 
follows. 
 
(1) Minor Delay.  A minor delay occurs when the work in conflict with the utility in an 

unanticipated location is completely stopped for more than two hours, but not to 
exceed two weeks. 
 

(2) Major Delay.  A major delay occurs when the work in conflict with the utility in an 
unanticipated location is completely stopped for more than two weeks. 
 

(3) Reduced Rate of Production Delay.  A reduced rate of production delay occurs when 
the rate of production on the work in conflict with the utility in an unanticipated location 
decreases by more than 25 percent and lasts longer than seven calendar days.” 

 
Revise Article 107.40(c) of the Standard Specifications to read: 
 

“ (c) Payment.  Payment for Minor, Major, and Reduced Rate of Production Delays will be made 
as follows. 
 
(1) Minor Delay.  Labor idled which cannot be used on other work will be paid for according 

to Article 109.04(b)(1) and (2) for the time between start of the delay and the minimum 
remaining hours in the work shift required by the prevailing practice in the area. 
 
Equipment idled which cannot be used on other work, and which is authorized to 
standby on the project site by the Engineer, will be paid for according to 
Article 109.04(b)(4). 
 

(2) Major Delay.  Labor will be the same as for a minor delay. 
 
Equipment will be the same as for a minor delay, except Contractor-owned equipment 
will be limited to two weeks plus the cost of move-out to either the Contractor’s yard or 
another job and the cost to re-mobilize, whichever is less.  Rental equipment may be 
paid for longer than two weeks provided the Contractor presents adequate support to 
the Department (including lease agreement) to show retaining equipment on the job is 
the most economical course to follow and in the public interest. 
 

(3) Reduced Rate of Production Delay.  The Contractor will be compensated for the 
reduced productivity for labor and equipment time in excess of the 25 percent threshold 
for that portion of the delay in excess of seven calendar days.  Determination of 
compensation will be in accordance with Article 104.02, except labor and material 
additives will not be permitted. 
 

Payment for escalated material costs, escalated labor costs, extended project overhead, 
and extended traffic control will be determined according to Article 109.13.” 

 
Revise Article 108.04(b) of the Standard Specifications to read: 
 

“ (b) No working day will be charged under the following conditions. 
 
(1) When adverse weather prevents work on the controlling item. 
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(2) When job conditions due to recent weather prevent work on the controlling item. 
 

(3) When conduct or lack of conduct by the Department or its consultants, representatives, 
officers, agents, or employees; delay by the Department in making the site available; 
or delay in furnishing any items required to be furnished to the Contractor by the 
Department prevents work on the controlling item. 

 
(4) When delays caused by utility or railroad adjustments prevent work on the controlling 

item. 
 

(5) When strikes, lock-outs, extraordinary delays in transportation, or inability to procure 
critical materials prevent work on the controlling item, as long as these delays are not 
due to any fault of the Contractor. 

 
(6) When any condition over which the Contractor has no control prevents work on the 

controlling item.” 
 
Revise Article 109.09(f) of the Standard Specifications to read: 

 
“ (f) Basis of Payment.  After resolution of a claim in favor of the Contractor, any adjustment in 

time required for the work will be made according to Section 108.  Any adjustment in the 
costs to be paid will be made for direct labor, direct materials, direct equipment, direct 
jobsite overhead, direct offsite overhead, and other direct costs allowed by the resolution.  
Adjustments in costs will not be made for interest charges, loss of anticipated profit, 
undocumented loss of efficiency, home office overhead and unabsorbed overhead other 
than as allowed by Article 109.13, lost opportunity, preparation of claim expenses and 
other consequential indirect costs regardless of method of calculation. 
 
The above Basis of Payment is an essential element of the contract and the claim cost 
recovery of the Contractor shall be so limited.” 

 
Add the following to Section 109 of the Standard Specifications. 
 

“ 109.13 Payment for Contract Delay.  Compensation for escalated material costs, escalated 
labor costs, extended project overhead, and extended traffic control will be allowed when such 
costs result from a delay meeting the criteria in the following table. 

 
Contract Type Cause of Delay Length of Delay 

Working Days 
Article 108.04(b)(3) or 
Article 108.04(b)(4) 

No working days have been charged for two 
consecutive weeks. 

Completion 
Date 

Article 108.08(b)(1) or 
Article 108.08(b)(7) 

The Contractor has been granted a minimum two 
week extension of contract time, according to 
Article 108.08. 
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Payment for each of the various costs will be according to the following. 
 
(a) Escalated Material and/or Labor Costs.  When the delay causes work, which would have 

otherwise been completed, to be done after material and/or labor costs have increased, 
such increases will be paid.  Payment for escalated material costs will be limited to the 
increased costs substantiated by documentation furnished by the Contractor.  Payment 
for escalated labor costs will be limited to those items in Article 109.04(b)(1) and (2), 
except the 35 percent and 10 percent additives will not be permitted. 

 
(b) Extended Project Overhead.  For the duration of the delay, payment for extended project 

overhead will be paid as follows. 
 
(1) Direct Jobsite and Offsite Overhead.  Payment for documented direct jobsite overhead 

and documented direct offsite overhead, including onsite supervisory and 
administrative personnel, will be allowed according to the following table. 
 

Original Contract 
Amount 

Supervisory and Administrative 
Personnel 

Up to $5,000,000 One Project Superintendent 

Over $   5,000,000 -  
up to $25,000,000 

One Project Manager, 
One Project Superintendent or 
Engineer, and 
One Clerk 

Over $25,000,000 -  
up to $50,000,000 

One Project Manager, 
One Project Superintendent, 
One Engineer, and 
One Clerk 

Over $50,000,000 

One Project Manager, 
Two Project Superintendents, 
One Engineer, and 
One Clerk 

 
(2) Home Office and Unabsorbed Overhead.  Payment for home office and unabsorbed 

overhead will be calculated as 8 percent of the total delay cost. 
 

(c) Extended Traffic Control.  Traffic control required for an extended period of time due to the 
delay will be paid for according to Article 109.04.   
 
When an extended traffic control adjustment is paid under this provision, an adjusted unit 
price as provided for in Article 701.20(a) for increase or decrease in the value of work by 
more than ten percent will not be paid. 
 

Upon payment for a contract delay under this provision, the Contractor shall assign 
subrogation rights to the Department for the Department’s efforts of recovery from any other party 
for monies paid by the Department as a result of any claim under this provision.  The Contractor 
shall fully cooperate with the Department in its efforts to recover from another party any money 
paid to the Contractor for delay damages under this provision.” 
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CONCRETE BOX CULVERTS WITH SKEWS > 30 DEGREES AND DESIGN FILLS ≤ 5 FEET 
(BDE) 
 
Effective:  April 1, 2012 Revised:  July 1, 2016 
 
Revise the second paragraph of Article 540.04 of the Standard Specifications to read: 
 

“ Unless otherwise noted on the plans, the Contractor shall have the option, when a cast-in-
place concrete box culvert is specified, of constructing the box culvert using precast box culvert 
sections when the design cover is 6 in. (150 mm) minimum.  The precast box culvert sections 
shall be designed for the same design cover shown on the plans for cast-in-place box culvert; 
shall be of equal or larger size opening, and shall satisfy the design requirements of 
ASTM C 1577.” 

 
Add the following after the seventh paragraph of Article 540.06 of the Standard Specifications: 
 

“ Precast concrete box culverts with skews greater than 30 degrees and having design covers 
less than or equal to 5 ft are not covered by the standard design table shown in ASTM C 1577.  
The design table provided herein is provided to address this design range.  The same notes, 
reinforcement configurations, clearances, and requirements of ASTM C 1577 apply to this special 
design table.  A box designated 7 x 6 x 8 indicates a span of 7 ft, a rise of 6 ft, and top slab, 
bottom slab, walls and haunches of 8 in. unless otherwise noted on the tables. 
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3 ft x 2 ft x 4 in. 

Design 
Earth 

Cover, ft 

Circumferential Reinforcement Areas, sq in./ ft 

As1 As2 As3 As4 As5 As6 As7 As8 “M”, in. 

0<2* 0.17 1.10 0.30 0.10 0.28 0.17 0.92 0.14  

2<3 0.14 0.18 0.19 0.10     31 

3-5 0.10 0.12 0.12 0.10     29 
*top slab 7.0 in., bottom slab 6.0 in. 
 

3 ft x 3 ft x 4 in. 

Design 
Earth 

Cover, ft 

Circumferential Reinforcement Areas, sq in./ ft 

As1 As2 As3 As4 As5 As6 As7 As8 “M”, in. 

0<2* 0.17 1.17 0.33 0.10 0.31 0.17 0.92 0.14  

2<3 0.10 0.22 0.22 0.10     31 

3-5 0.10 0.14 0.14 0.10     31 
*top slab 7.0 in., bottom slab 6.0 in. 
 

4 ft x 2 ft x 5 in. 

Design 
Earth 

Cover, ft 

Circumferential Reinforcement Areas, sq in./ ft 

As1 As2 As3 As4 As5 As6 As7 As8 “M”, in. 

0<2* 0.21 0.88 0.26 0.12 0.28 0.18 0.89 0.14  

2<3 0.20 0.21 0.20 0.12     33 

3-5 0.13 0.13 0.14 0.12     32 
*top slab 7.5 in., bottom slab 6.0 in. 
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4 ft x 3 ft x 5 in. 

Design 
Earth 

Cover, ft 

Circumferential Reinforcement Areas, sq in./ ft 

As1 As2 As3 As4 As5 As6 As7 As8 “M”, in. 

0<2* 0.18 1.02 0.31 0.12 0.32 0.18 0.87 0.14  

2<3 0.16 0.25 0.24 0.12     38 

3-5 0.12 0.16 0.17 0.12     34 
*top slab 7.5 in., bottom slab 6.0 in. 
 

4 ft x 4 ft x 5 in. 

Design 
Earth 

Cover, ft 

Circumferential Reinforcement Areas, sq in./ ft 

As1 As2 As3 As4 As5 As6 As7 As8 “M”, in. 

0<2* 0.18 1.08 0.34 0.12 0.34 0.18 0.86 0.14  

2<3 0.13 0.28 0.27 0.12     38 

3-5 0.12 0.18 0.19 0.12     38 
*top slab 7.5 in., bottom slab 6.0 in. 
 

5 ft x 2 ft x 6 in. 

Design 
Earth 

Cover, ft 

Circumferential Reinforcement Areas, sq in./ ft 

As1 As2 As3 As4 As5 As6 As7 As8 “M”, in. 

0<2* 0.27 0.63 0.23 0.14 0.24 0.19 0.19 0.17  

2<3 0.25 0.22 0.20 0.14     37 

3-5 0.17 0.15 0.15 0.14     35 
*top slab 8.0 in., bottom slab 7.0 in. 
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5 ft x 3 ft x 6 in. 

Design 
Earth 

Cover, ft 

Circumferential Reinforcement Areas, sq in./ ft 

As1 As2 As3 As4 As5 As6 As7 As8 “M”, in. 

0<2* 0.20 0.72 0.27 0.14 0.29 0.19 .0.71 0.17  

2<3 0.21 0.26 0.25 0.14     37 

3-5 0.14 0.18 0.18 0.14     35 
*top slab 8.0 in., bottom slab 7.0 in. 
 

5 ft x 4 ft x 6 in. 

Design 
Earth 

Cover, ft 

Circumferential Reinforcement Areas, sq in./ ft 

As1 As2 As3 As4 As5 As6 As7 As8 “M”, in. 

0<2* 0.19 0.78 0.30 0.14 0.31 0.19 0.70 0.17  

2<3 0.18 0.30 0.28 0.14     45 

3-5 0.14 0.20 0.21 0.14     40 
*top slab 8.0 in., bottom slab 7.0 in. 
 

5 ft x 5 ft x 6 in. 

Design 
Earth 

Cover, ft 

Circumferential Reinforcement Areas, sq in./ ft 

As1 As2 As3 As4 As5 As6 As7 As8 “M”, in. 

0<2* 0.19 0.82 0.33 0.14 0.34 0.19 0.69 0.17  

2<3 0.16 0.33 0.32 0.14     45 

3-5 0.14 0.22 0.23 0.14     45 
*top slab 8.0 in., bottom slab 7.0 in. 
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6 ft x 2 ft x 7 in. 

Design 
Earth 

Cover, ft 

Circumferential Reinforcement Areas, sq in./ ft 

As1 As2 As3 As4 As5 As6 As7 As8 “M”, in. 

0<2* 0.33 0.51 0.21 0.17 0.23 0.19 0.61 0.17  

2<3 0.31 0.22 0.22 0.17     42 

3-5 0.22 0.17 0.17 0.17     41 
*top slab 8.0 in. 
 

6 ft x 3 ft x 7 in. 

Design 
Earth 

Cover, ft 

Circumferential Reinforcement Areas, sq in./ ft 

As1 As2 As3 As4 As5 As6 As7 As8 “M”, in. 

0<2* 0.27 0.58 0.26 0.17 0.27 0.19 0.58 0.17  

2<3 0.26 0.27 0.27 0.17     41 

3-5 0.18 0.19 0.20 0.17     39 
*top slab 8.0 in. 
 

6 ft x 4 ft x 7 in. 

Design 
Earth 

Cover, ft 

Circumferential Reinforcement Areas, sq in./ ft 

As1 As2 As3 As4 As5 As6 As7 As8 “M”, in. 

0<2* 0.25 0.64 0.30 0.17 0.30 0.19 0.57 0.17  

2<3 0.23 0.31 0.31 0.17     42 

3-5 0.17 0.22 0.23 0.17     41 
*top slab 8.0 in. 
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6 ft x 5 ft x 7 in. 

Design 
Earth 

Cover, ft 

Circumferential Reinforcement Areas, sq in. / ft 

As1 As2 As3 As4 As5 As6 As7 As8 “M”, in. 

0<2* 0.23 0.68 0.33 0.17 0.32 0.19 0.56 0.17  

2<3 0.20 0.34 0.35 0.17     52 

3-5 0.17 0.24 0.25 0.17     48 
*top slab 8.0 in. 
 
 
 

6 ft x 6 ft x 7 in. 

Design 
Earth 

Cover, ft 

Circumferential Reinforcement Areas, sq in./ ft 

As1 As2 As3 As4 As5 As6 As7 As8 “M”, in. 

0<2* 0.21 0.72 0.37 0.17 0.34 0.19 0.55 0.17  

2<3 0.18 0.37 0.38 0.17     52 

3-5 0.17 0.26 0.28 0.17     52 
*top slab 8.0 in. 
 
 
 

7 ft x 2 ft x 8 in. 

Design 
Earth 

Cover, ft 

Circumferential Reinforcement Areas, sq in./ ft 

As1 As2 As3 As4 As5 As6 As7 As8 “M”, in. 

0<2 0.38 0.60 0.26 0.19 0.22 0.19 0.75 0.19  

2<3 0.38 0.24 0.24 0.19     46 

3-5 0.27 0.19 0.19 0.19     44 
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7 ft x 3 ft x 8 in. 

Design 
Earth 

Cover, ft 

Circumferential Reinforcement Areas, sq in./ ft 

As1 As2 As3 As4 As5 As6 As7 As8 “M”, in. 

0<2 0.36 0.57 0.32 0.19 0.25 0.19 0.71 0.19  

2<3 0.33 0.29 0.30 0.19     44 

3-5 0.23 0.21 0.21 0.19     42 
 
 
 

7 ft x 4 ft x 8 in. 

Design 
Earth 

Cover, ft 

Circumferential Reinforcement Areas, sq in./ ft 

As1 As2 As3 As4 As5 As6 As7 As8 “M”, in. 

0<2 0.34 0.61 0.37 0.19 0.27 0.19 0.70 0.19  

2<3 0.29 0.34 0.34 0.19     44 

3-5 0.21 0.24 0.25 0.19     42 
 
 
 

7 ft x 5 ft x 8 in. 

Design 
Earth 

Cover, ft 

Circumferential Reinforcement Areas, sq in./ ft 

As1 As2 As3 As4 As5 As6 As7 As8 “M”, in. 

0<2 0.32 0.65 0.42 0.19 0.30 0.19 0.69 0.19  

2<3 0.26 0.37 0.38 0.19     49 

3-5 0.19 0.27 0.28 0.19     46 
 
 
  



FAP Route 840 (IL 50) 
Project NHPP-STP-FWZL(086) 

Section 140N 
Kankakee County 

Contract No. 66957 
 

 67 

7 ft x 6 ft x 8 in. 

Design 
Earth 

Cover, ft 

Circumferential Reinforcement Areas, sq in./ ft 

As1 As2 As3 As4 As5 As6 As7 As8 “M”, in. 

0<2 0.29 0.69 0.46 0.19 0.32 0.19 0.67 0.19  

2<3 0.23 0.40 0.42 0.19     59 

3-5 0.19 0.29 0.30 0.19     55 
 
 
 

7 ft x 7 ft x 8 in. 

Design 
Earth 

Cover, ft 

Circumferential Reinforcement Areas, sq in./ ft 

As1 As2 As3 As4 As5 As6 As7 As8 “M”, in. 

0<2 0.27 0.73 0.50 0.19 0.34 0.19 0.65 0.19  

2<3 0.21 0.43 0.45 0.19     59 

3-5 0.19 0.31 0.33 0.19     59 
 
 
 

8 ft x 2 ft x 8 in. 

Design 
Earth 

Cover, ft 

Circumferential Reinforcement Areas, sq in./ ft 

As1 As2 As3 As4 As5 As6 As7 As8 “M”, in. 

0<2 0.47 0.50 0.29 0.19 0.23 0.19 0.61 0.19  

2<3 0.51 0.30 0.31 0.19     50 

3-5 0.36 0.22 0.22 0.19     48 
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8 ft x 3 ft x 8 in. 

Design 
Earth 

Cover, ft 

Circumferential Reinforcement Areas, sq in./ ft 

As1 As2 As3 As4 As5 As6 As7 As8 “M”, in. 

0<2 0.43 0.49 0.35 0.19 0.26 0.19 0.58 0.19  

2<3 0.45 0.36 0.37 0.19     48 

3-5 0.32 0.26 0.27 0.19     45 
 
 
 

8 ft x 4 ft x 8 in. 

Design 
Earth 

Cover, ft 

Circumferential Reinforcement Areas, sq in./ ft 

As1 As2 As3 As4 As5 As6 As7 As8 “M”, in. 

0<2 0.40 0.52 0.40 0.19 0.29 0.19 0.57 0.19  

2<3 0.40 0.42 0.43 0.19     45 

3-5 0.28 0.30 0.31 0.19     45 
 
 
 

8 ft x 5 ft x 8 in. 

Design 
Earth 

Cover, ft 

Circumferential Reinforcement Areas, sq in./ ft 

As1 As2 As3 As4 As5 As6 As7 As8 “M”, in. 

0<2 0.37 0.56 0.45 0.19 0.31 0.19 0.56 0.19  

2<3 0.36 0.46 0.47 0.19     48 

3-5 0.26 0.33 0.34 0.19     45 
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8 ft x 6 ft x 8 in. 

Design 
Earth 

Cover, ft 

Circumferential Reinforcement Areas, sq in./ ft 

As1 As2 As3 As4 As5 As6 As7 As8 “M”, in. 

0<2 0.34 0.61 0.49 0.19 0.33 0.19 0.56 0.19  

2<3 0.33 0.50 0.52 0.19     56 

3-5 0.24 0.36 0.37 0.19     50 
 
 
 

8 ft x 7 ft x 8 in. 

Design 
Earth 

Cover, ft 

Circumferential Reinforcement Areas, sq in./ ft 

As1 As2 As3 As4 As5 As6 As7 As8 “M”, in. 

0<2 0.32 0.65 0.53 0.19 0.35 0.19 0.56 0.19  

2<3 0.30 0.53 0.56 0.19     65 

3-5 0.22 0.38 0.40 0.19     61 
 
 
 

8 ft x 8 ft x 8 in. 

Design 
Earth 

Cover, ft 

Circumferential Reinforcement Areas, sq in./ ft 

As1 As2 As3 As4 As5 As6 As7 As8 “M”, in. 

0<2 0.30 0.69 0.57 0.19 0.36 0.19 0.55 0.19  

2<3 0.28 0.56 0.59 0.19     65 

3-5 0.20 0.40 0.43 0.19     65 
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9 ft x 2 ft x 9 in. 

Design 
Earth 

Cover, ft 

Circumferential Reinforcement Areas, sq in./ ft 

As1 As2 As3 As4 As5 As6 As7 As8 “M”, in. 

0<2 0.46 0.35 0.26 0.22 0.22 0.22 0.47 0.22  

2<3 0.58 0.32 0.32 0.22     55 

3-5 0.41 0.23 0.23 0.22     52 
 
 
 

9 ft x 3 ft x 9 in. 

Design 
Earth 

Cover, ft 

Circumferential Reinforcement Areas, sq in./ ft 

As1 As2 As3 As4 As5 As6 As7 As8 “M”, in. 

0<2 0.42 0.35 0.32 0.22 0.23 0.22 0.47 0.22  

2<3 0.52 0.38 0.39 0.22     52 

3-5 0.37 0.27 0.28 0.22     49 
 
 
 

9 ft x 4 ft x 9 in. 

Design 
Earth 

Cover, ft 

Circumferential Reinforcement Areas, sq in./ ft 

As1 As2 As3 As4 As5 As6 As7 As8 “M”, in. 

0<2 0.38 0.38 0.36 0.22 0.25 0.22 0.47 0.22  

2<3 0.47 0.44 0.45 0.22     52 

3-5 0.33 0.31 0.32 0.22     49 
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9 ft x 5 ft x 9 in. 

Design 
Earth 

Cover, ft 

Circumferential Reinforcement Areas, sq in./ ft 

As1 As2 As3 As4 As5 As6 As7 As8 “M”, in. 

0<2 0.35 0.41 0.41 0.22 0.28 0.22 0.47 0.22  

2<3 0.43 0.49 0.50 0.22     49 

3-5 0.30 0.35 0.36 0.22     49 
 
 
 

9 ft x 6 ft x 9 in. 

Design 
Earth 

Cover, ft 

Circumferential Reinforcement Areas, sq in. / ft 

As1 As2 As3 As4 As5 As6 As7 As8 “M”, in. 

0<2 0.32 0.44 0.44 0.22 0.29 0.22 0.47 0.22  

2<3 0.39 0.53 0.54 0.22     55 

3-5 0.28 0.38 0.39 0.22     52 
 
 
 

9 ft x 7 ft x 9 in. 

Design 
Earth 

Cover, ft 

Circumferential Reinforcement Areas, sq in. / ft 

As1 As2 As3 As4 As5 As6 As7 As8 “M”, in. 

0<2 0.30 0.46 0.48 0.22 0.31 0.22 0.45 0.22  

2<3 0.36 0.56 0.59 0.22     64 

3-5 0.26 0.40 0.42 0.22     58 
 
 
  



FAP Route 840 (IL 50) 
Project NHPP-STP-FWZL(086) 

Section 140N 
Kankakee County 

Contract No. 66957 
 

 72 

9 ft x 8 ft x 9 in. 

Design 
Earth 

Cover, ft 

Circumferential Reinforcement Areas, sq in./ ft 

As1 As2 As3 As4 As5 As6 As7 As8 “M”, in. 

0<2 0.28 0.49 0.52 0.22 0.33 0.22 0.45 0.22  

2<3 0.33 0.60 0.63 0.22     72 

3-5 0.24 0.43 0.45 0.22     72 
 
 
 

9 ft x 9 ft x 9 in. 

Design 
Earth 

Cover, ft 

Circumferential Reinforcement Areas, sq in./ ft 

As1 As2 As3 As4 As5 As6 As7 As8 “M”, in. 

0<2 0.27 0.51 0.55 0.22 0.34 0.22 0.45 0.22  

2<3 0.31 0.63 0.66 0.22     72 

3-5 0.23 0.45 0.48 0.22     72 
 
 
 

10 ft x 2 ft x 10 in. 

Design 
Earth 

Cover, ft 

Circumferential Reinforcement Areas, sq in./ ft 

As1 As2 As3 As4 As5 As6 As7 As8 “M”, in. 

0<2 0.46 0.29 0.24 0.24 0.24 0.24 0.34 0.24  

2<3 0.66 0.33 0.34 0.24     59 

3-5 0.46 0.24 0.24 0.24     59 
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10 ft x 3 ft x 10 in. 

Design 
Earth 

Cover, ft 

Circumferential Reinforcement Areas, sq in./ ft 

As1 As2 As3 As4 As5 As6 As7 As8 “M”, in. 

0<2 0.44 0.33 0.30 0.24 0.24 0.24 0.24 0.24  

2<3 0.59 0.40 0.41 0.24     59 

3-5 0.42 0.29 0.29 0.24     56 
 
 
 

10 ft x 4 ft x 10 in. 

Design 
Earth 

Cover, ft 

Circumferential Reinforcement Areas, sq in./ ft 

As1 As2 As3 As4 As5 As6 As7 As8 “M”, in. 

0<2 0.40 0.36 0.35 0.24 0.24 0.24 0.24 0.24  

2<3 0.54 0.46 0.47 0.24     56 

3-5 0.38 0.33 0.34 0.24     52 
 
 
 

10 ft x 5 ft x 10 in. 

Design 
Earth 

Cover, ft 

Circumferential Reinforcement Areas, sq in./ ft 

As1 As2 As3 As4 As5 As6 As7 As8 “M”, in. 

0<2 0.37 0.39 0.39 0.24 0.26 0.24 0.24 0.24  

2<3 0.49 0.51 0.52 0.24     52 

3-5 0.35 0.36 0.38 0.24     52 
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10 ft x 6 ft x 10 in. 

Design 
Earth 

Cover, ft 

Circumferential Reinforcement Areas, sq in./ ft 

As1 As2 As3 As4 As5 As6 As7 As8 “M”, in. 

0<2 0.34 0.42 0.43 0.24 0.28 0.24 0.42 0.24  

2<3 0.45 0.55 0.57 0.24     56 

3-5 0.33 0.40 0.41 0.24     52 
 
 
 

10 ft x 7 ft x 10 in. 

Design 
Earth 

Cover, ft 

Circumferential Reinforcement Areas, sq in./ ft 

As1 As2 As3 As4 As5 As6 As7 As8 “M”, in. 

0<2 0.32 0.44 0.46 0.24 0.30 0.24 0.24 0.24  

2<3 0.42 0.59 0.62 0.24     59 

3-5 0.31 0.42 0.45 0.24     56 
 
 
 

10 ft x 8 ft x 10 in. 

Design 
Earth 

Cover, ft 

Circumferential Reinforcement Areas, sq in. / ft 

As1 As2 As3 As4 As5 As6 As7 As8 “M”, in. 

0<2 0.30 0.47 0.50 0.24 0.31 0.24 0.24 0.24  

2<3 0.39 0.63 0.66 0.24     75 

3-5 0.29 0.45 0.48 0.24     66 
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10 ft x 9 ft x 10 in. 

Design 
Earth 

Cover, ft 

Circumferential Reinforcement Areas, sq in./ ft 

As1 As2 As3 As4 As5 As6 As7 As8 “M”, in. 

0<2 0.28 0.49 0.53 0.24 0.33 0.24 0.24 0.24  

2<3 0.37 0.66 0.70 0.24     79 

3-5 0.27 0.47 0.51 0.24     79 
 
 
 

10 ft x 10 ft x 10 in. 

Design 
Earth 

Cover, ft 

Circumferential Reinforcement Areas, sq in./ ft 

As1 As2 As3 As4 As5 As6 As7 As8 “M”, in. 

0<2 0.27 0.51 0.56 0.24 0.34 0.24 0.24 0.24  

2<3 0.35 0.69 0.74 0.24     79 

3-5 0.26 0.50 0.54 0.24     79 
 
 
 

11 ft x 2 ft x 11 in. 

Design 
Earth 

Cover, ft 

Circumferential Reinforcement Areas, sq in./ ft 

As1 As2 As3 As4 As5 As6 As7 As8 “M”, in. 

0<2 0.50 0.27 0.26 0.26 0.26 0.26 0.26 0.26  

2<3 0.73 0.35 0.35 0.26     67 

3-5 0.52 0.26 0.26 0.26     63 
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11 ft x 3 ft x 11 in. 

Design 
Earth 

Cover, ft 

Circumferential Reinforcement Areas, sq in./ ft 

As1 As2 As3 As4 As5 As6 As7 As8 “M”, in. 

0<2 0.45 0.31 0.29 0.26 0.26 0.26 0.26 0.26  

2<3 0.67 0.42 0.43 0.26     63 

3-5 0.47 0.30 0.31 0.26     60 
 
 
 

11 ft x 4 ft x 11 in. 

Design 
Earth 

Cover, ft 

Circumferential Reinforcement Areas, sq in./ ft 

As1 As2 As3 As4 As5 As6 As7 As8 “M”, in. 

0<2 0.41 0.34 0.33 0.26 0.26 0.26 0.26 0.26  

2<3 0.61 0.48 0.49 0.26     60 

3-5 0.43 0.35 0.35 0.26     56 
 
 
 

11 ft x 5 ft x 11 in. 

Design 
Earth 

Cover, ft 

Circumferential Reinforcement Areas, sq in./ ft 

As1 As2 As3 As4 As5 As6 As7 As8 “M”, in. 

0<2 0.38 0.37 0.37 0.26 0.26 0.26 0.26 0.26  

2<3 0.56 0.53 0.54 0.26     56 

3-5 0.40 0.38 0.39 0.26     56 
 
  



FAP Route 840 (IL 50) 
Project NHPP-STP-FWZL(086) 

Section 140N 
Kankakee County 

Contract No. 66957 
 

 77 

11 ft x 6 ft x 11 in. 

Design 
Earth 

Cover, ft 

Circumferential Reinforcement Areas, sq in./ ft 

As1 As2 As3 As4 As5 As6 As7 As8 “M”, in. 

0<2 0.35 0.40 0.40 0.26 0.26 0.26 0.26 0.26  

2<3 0.52 0.58 0.60 0.26     56 

3-5 0.37 0.42 0.43 0.26     56 
 
 
 

11 ft x 7 ft x 11 in. 

Design 
Earth 

Cover, ft 

Circumferential Reinforcement Areas, sq in./ ft 

As1 As2 As3 As4 As5 As6 As7 As8 “M”, in. 

0<2 0.33 0.42 0.43 0.26 0.28 0.26 0.26 0.26  

2<3 0.48 0.62 0.64 0.26     60 

3-5 0.35 0.44 0.47 0.26     56 
 
 
 

11 ft x 8 ft x 11 in. 

Design 
Earth 

Cover, ft 

Circumferential Reinforcement Areas, sq in./ ft 

As1 As2 As3 As4 As5 As6 As7 As8 “M”, in. 

0<2 0.31 0.45 0.47 0.26 0.30 0.26 0.26 0.26  

2<3 0.45 0.66 0.69 0.26     67 

3-5 0.33 0.47 0.50 0.26     63 
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11 ft x 9 ft x 11 in. 

Design 
Earth 

Cover, ft 

Circumferential Reinforcement Areas, sq in./ ft 

As1 As2 As3 As4 As5 As6 As7 As8 “M”, in. 

0<2 0.30 0.47 0.50 0.26 0.31 0.26 0.26 0.26  

2<3 0.43 0.69 0.73 0.26     85 

3-5 0.31 0.49 0.53 0.26     70 
 
 
 

11 ft x 10 ft x 11 in. 

Design 
Earth 

Cover, ft 

Circumferential Reinforcement Areas, sq in./ ft 

As1 As2 As3 As4 As5 As6 As7 As8 “M”, in. 

0<2 0.28 0.49 0.53 0.26 0.33 0.26 0.26 0.26  

2<3 0.41 0.73 0.77 0.26     86 

3-5 0.30 0.52 0.56 0.26     86 
 
 
 

11 ft x 11 ft x 11 in. 

Design 
Earth 

Cover, ft 

Circumferential Reinforcement Areas, sq in./ ft 

As1 As2 As3 As4 As5 As6 As7 As8 “M”, in. 

0<2 0.27 0.51 0.56 0.26 0.34 0.26 0.26 0.26  

2<3 0.39 0.76 0.81 0.26     86 

3-5 0.29 0.55 0.59 0.26     86 
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12 ft x 2 ft x 12 in. 

Design 
Earth 

Cover, ft 

Circumferential Reinforcement Areas, sq in./ ft 

As1 As2 As3 As4 As5 As6 As7 As8 “M”, in. 

0<2 0.51 0.29 0.29 0.29 0.29 0.29 0.29 0.29  

2<3 0.81 0.37 0.37 0.29     71 

3-5 0.57 0.29 0.29 0.29     68 
 
 
 

12 ft x 3 ft x 12 in. 

Design 
Earth 

Cover, ft 

Circumferential Reinforcement Areas, sq in./ ft 

As1 As2 As3 As4 As5 As6 As7 As8 “M”, in. 

0<2 0.46 0.29 0.29 0.29 0.29 0.29 0.29 0.29  

2<3 0.74 0.44 0.44 0.29     68 

3-5 0.53 0.32 0.32 0.29     64 
 
 
 

12 ft x 4 ft x 12 in. 

Design 
Earth 

Cover, ft 

Circumferential Reinforcement Areas, sq in./ ft 

As1 As2 As3 As4 As5 As6 As7 As8 “M”, in. 

0<2 0.42 0.33 0.31 0.29 0.29 0.29 0.29 0.29  

2<3 0.68 0.50 0.51 0.29     64 

3-5 0.49 0.36 0.37 0.29     60 
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12 ft x 5 ft x 12 in. 

Design 
Earth 

Cover, ft 

Circumferential Reinforcement Areas, sq in./ ft 

As1 As2 As3 As4 As5 As6 As7 As8 “M”, in. 

0<2 0.39 0.35 0.34 0.29 0.29 0.29 0.29 0.29  

2<3 0.63 0.55 0.56 0.29     64 

3-5 0.45 0.40 0.41 0.29     60 
 
 
 

12 ft x 6 ft x 12 in. 

Design 
Earth 

Cover, ft 

Circumferential Reinforcement Areas, sq in./ ft 

As1 As2 As3 As4 As5 As6 As7 As8 “M”, in. 

0<2 0.36 0.38 0.38 0.29 0.29 0.29 0.29 0.29  

2<3 0.59 0.60 0.62 0.29     60 

3-5 0.42 0.44 0.45 0.29     56 
 
 
 

12 ft x 7 ft x 11 in. 

Design 
Earth 

Cover, ft 

Circumferential Reinforcement Areas, sq in./ ft 

As1 As2 As3 As4 As5 As6 As7 As8 “M”, in. 

0<2 0.34 0.41 0.42 0.29 0.29 0.29 0.29 0.29  

2<3 0.55 0.65 0.67 0.29     60 

3-5 0.40 0.47 0.49 0.29     60 
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12 ft x 8 ft x 12 in. 

Design 
Earth 

Cover, ft 

Circumferential Reinforcement Areas, sq in./ ft 

As1 As2 As3 As4 As5 As6 As7 As8 “M”, in. 

0<2 0.32 0.43 0.45 0.29 0.29 0.29 0.29 0.29  

2<3 0.52 0.69 0.72 0.29     67 

3-5 0.38 0.50 0.52 0.29     64 
 
 
 

12 ft x 9 ft x 12 in. 

Design 
Earth 

Cover, ft 

Circumferential Reinforcement Areas, sq in./ ft 

As1 As2 As3 As4 As5 As6 As7 As8 “M”, in. 

0<2 0.30 0.45 0.47 0.29 0.29 0.29 0.29 0.29  

2<3 0.49 0.73 0.76 0.29     75 

3-5 0.36 0.52 0.56 0.29     68 
 
 
 

12 ft x 10 ft x 12 in. 

Design 
Earth 

Cover, ft 

Circumferential Reinforcement Areas, sq in./ ft 

As1 As2 As3 As4 As5 As6 As7 As8 “M”, in. 

0<2 0.29 0.48 0.50 0.29 0.30 0.29 0.29 0.29  

2<3 0.46 0.76 0.80 0.29     93 

3-5 0.34 0.55 0.59 0.29     79 
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12 ft x 11 ft x 12 in. 

Design 
Earth 

Cover, ft 

Circumferential Reinforcement Areas, sq in./ ft 

As1 As2 As3 As4 As5 As6 As7 As8 “M”, in. 

0<2 0.29 0.50 0.53 0.29 0.32 0.29 0.29 0.29  

2<3 0.44 0.79 0.85 0.29     91 

3-5 0.33 0.57 0.62 0.29     79 
 
 
 

12 ft x 12 ft x 12 in. 

Design 
Earth 

Cover, ft 

Circumferential Reinforcement Areas, sq in./ ft 

As1 As2 As3 As4 As5 As6 As7 As8 “M”, in. 

0<2 0.29 0.52 0.56 0.29 0.33 0.29 0.29 0.29  

2<3 0.43 0.83 0.89 0.29     93 

3-5 0.32 0.60 0.65 0.29     93” 
 
 
CONCRETE END SECTIONS FOR PIPE CULVERTS (BDE) 
Effective:  January 1, 2013 Revised:  April 1, 2016 
 
Description.  This work shall consist of constructing cast-in-place concrete and precast concrete 
end sections for pipe culverts.  These end sections are shown on the plans as Highway Standard 
542001 or 542011.  This work shall be according to Section 542 of the Standard Specifications 
except as modified herein. 
 
Materials.  Materials shall be according to the following Articles of Division 1000 – Materials of 
the Standard Specifications. 
 

Item Article/Section 
(a) Portland Cement Concrete (Note 1)  ......................................................................... 1020 
(b) Precast Concrete End Sections (Note 2) 
(c) Coarse Aggregate (Note 3)  .................................................................................. 1004.05 
(d) Structural Steel (Note 4)  ...................................................................................... 1006.04 
(e) Anchor Bolts and Rods (Note 5)  .......................................................................... 1006.09 
(f) Reinforcement Bars  ......................................................................................... 1006.10(a) 
(g) Nonshrink Grout  .................................................................................................. 1024.02 
(h) Chemical Adhesive Resin System  ............................................................................ 1027 
(i) Mastic Joint Sealer for Pipe  ...................................................................................... 1055 
(j) Hand Hole Plugs  ................................................................................................. 1042.16 

 
Note 1.  Cast-in-place concrete end sections shall be Class SI, except the 14 day mix 
design shall have a compressive strength of 5000 psi (34,500 kPa) or a flexural strength 
of (800 psi) 5500 kPa and a minimum cement factor of 6.65 cwt/cu yd (395 kg/cu m). 
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Note 2.  Precast concrete end sections shall be according to Articles 1042.02 and 
1042.03(b)(c)(d)(e) of the Standard Specifications.  The concrete shall be Class PC 
according to Section 1020, and shall have a minimum compressive strength of 5000 psi 
(34,000 kPa) at 28 days. 
 
Joints between precast sections shall be produced with reinforced tongue and groove 
ends according to the requirements of ASTM C 1577. 
 
Note 3.  The granular bedding placed below a precast concrete end section shall be 
gradation CA 6, CA 9, CA 10, CA 12, CA 17, CA 18, or CA 19. 
 
Note 4.  All components of the culvert tie detail shall be galvanized according to the 
requirements of AASHTO M 111 or M 232 as applicable. 
 
Note 5.  The anchor rods for the culvert ties shall be according to the requirements of 
ASTM F 1554, Grade 105 (Grade 725). 

 
CONSTRUCTION REQUIREMENTS 

 
The concrete end sections may be precast or cast-in-place construction.  Toe walls shall be either 
precast or cast-in-place, and shall be in proper position and backfilled according to the applicable 
paragraphs of Article 502.10 of the Standard Specifications prior to the installation of the concrete 
end sections.  If soil conditions permit, cast-in-place toe walls may be poured directly against the 
soil.  When poured directly against the soil, the clear cover of the sides and bottom of the toe wall 
shall be increased to 3 in. (75 mm) by increasing the thickness of the toe wall. 
 

(a) Cast-In-Place Concrete End Sections.  Cast-in-place concrete end sections shall be 
constructed according to the requirements of Section 503 of the Standard Specifications 
and as shown on the plans. 
 

(b) Precast Concrete End Sections.  When the concrete end sections will be precast, shop 
drawings detailing the slab thickness and reinforcement layout shall be submitted to the 
Engineer for review and approval. 
 
The excavation and backfilling for precast concrete end sections shall be according to the 
requirements of Section 502 of the Standard Specifications, except a layer of granular 
bedding at least 6 in. (150 mm) in thickness shall be placed below the elevation of the 
bottom of the end section.  The granular bedding shall extend a minimum of 2 ft (600 mm) 
beyond each side of the end section. 
 
Anchor rods connecting precast sections shall be brought to a snug tight condition 
followed by an additional 2/3 turn on one of the nuts.  Match marks shall be provided on 
the bolt and nut to verify relative rotation between the bolt and the nut. 
 
When individual, precast end sections are placed side-by-side for a multi-pipe culvert 
installation, a 3 in. (75 mm) space shall be left between adjacent end section walls and 
the space(s) filled with Class SI concrete. 
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Method of Measurement.  This work will be measured for payment as each, with each end of 
each culvert being one each. 
 
Basis of Payment.  This work will be paid for at the contract unit price per each for CONCRETE 
END SECTION, STANDARD 542001 or CONCRETE END SECTION, 542011, of the pipe 
diameter and slope specified. 
 
 
DISADVANTAGED BUSINESS ENTERPRISE PARTICIPATION (BDE) 
 
Effective:  September 1, 2000     Revised:  March 2, 2019 
 
FEDERAL OBLIGATION.  The Department of Transportation, as a recipient of federal financial 
assistance, is required to take all necessary and reasonable steps to ensure nondiscrimination in 
the award and administration of contracts.  Consequently, the federal regulatory provisions of 
49 CFR Part 26 apply to this contract concerning the utilization of disadvantaged business 
enterprises.  For the purposes of this Special Provision, a disadvantaged business enterprise 
(DBE) means a business certified by the Department in accordance with the requirements of 
49 CFR Part 26 and listed in the Illinois Unified Certification Program (IL UCP) DBE Directory. 
 
STATE OBLIGATION.  This Special Provision will also be used by the Department to satisfy the 
requirements of the Business Enterprise for Minorities, Females, and Persons with Disabilities 
Act, 30 ILCS 575.  When this Special Provision is used to satisfy state law requirements on 
100 percent state-funded contracts, the federal government has no involvement in such contracts 
(not a federal-aid contract) and no responsibility to oversee the implementation of this Special 
Provision by the Department on those contracts.  DBE participation on 100 percent state-funded 
contracts will not be credited toward fulfilling the Department’s annual overall DBE goal required 
by the US Department of Transportation to comply with the federal DBE program requirements. 
 
CONTRACTOR ASSURANCE.  The Contractor makes the following assurance and agrees to 
include the assurance in each subcontract the Contractor signs with a subcontractor. 
 

The Contractor, subrecipient, or subcontractor shall not discriminate on the basis of race, 
color, national origin, or sex in the performance of this contract.  The Contractor shall carry 
out applicable requirements of 49 CFR Part 26 in the award and administration of contracts 
funded in whole or in part with federal or state funds.  Failure by the Contractor to carry out 
these requirements is a material breach of this contract, which may result in the termination 
of this contract or such other remedy as the recipient deems appropriate, which may include, 
but is not limited to: 
 
(a) Withholding progress payments; 

 
(b) Assessing sanctions; 

 
(c) Liquidated damages; and/or 

 
(d) Disqualifying the Contractor from future bidding as non-responsible. 

 
OVERALL GOAL SET FOR THE DEPARTMENT.  As a requirement of compliance with 49 CFR 
Part 26, the Department has set an overall goal for DBE participation in its federally assisted 
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contracts.  That goal applies to all federal-aid funds the Department will expend in its federally 
assisted contracts for the subject reporting fiscal year.  The Department is required to make a 
good faith effort to achieve the overall goal.  The dollar amount paid to all approved DBE 
companies performing work called for in this contract is eligible to be credited toward fulfillment 
of the Department’s overall goal. 
 
CONTRACT GOAL TO BE ACHIEVED BY THE CONTRACTOR.  This contract includes a 
specific DBE utilization goal established by the Department.  The goal has been included because 
the Department has determined the work of this contract has subcontracting opportunities that 
may be suitable for performance by DBE companies.  The determination is based on an 
assessment of the type of work, the location of the work, and the availability of DBE companies 
to do a part of the work.  The assessment indicates, in the absence of unlawful discrimination and 
in an arena of fair and open competition, DBE companies can be expected to perform 10.00% of 
the work.  This percentage is set as the DBE participation goal for this contract.  Consequently, 
in addition to the other award criteria established for this contract, the Department will only award 
this contract to a bidder who makes a good faith effort to meet this goal of DBE participation in 
the performance of the work.  A bidder makes a good faith effort for award consideration if either 
of the following is done in accordance with the procedures set for in this Special Provision: 
 

(a) The bidder documents enough DBE participation has been obtained to meet the goal or, 
 

(b) The bidder documents a good faith effort has been made to meet the goal, even though 
the effort did not succeed in obtaining enough DBE participation to meet the goal. 
 

DBE LOCATOR REFERENCES.  Bidders shall consult the IL UCP DBE Directory as a reference 
source for DBE-certified companies.  In addition, the Department maintains a letting and item 
specific DBE locator information system whereby DBE companies can register their interest in 
providing quotes on particular bid items advertised for letting.  Information concerning DBE 
companies willing to quote work for particular contracts may be obtained by contacting the 
Department’s Bureau of Small Business Enterprises at telephone number (217) 785-4611, or by 
visiting the Department’s website at: 
http://www.idot.illinois.gov/doing-business/certifications/disadvantaged-business-enterprise-
certification/il-ucp-directory/index. 
 
BIDDING PROCEDURES.  Compliance with this Special Provision is a material bidding 
requirement and failure of the bidder to comply will render the bid not responsive. 
 
The bidder shall submit a DBE Utilization Plan (form SBE 2026), and a DBE Participation 
Statement (form SBE 2025) for each DBE company proposed for the performance of work to 
achieve the contract goal, with the bid.  If the Utilization Plan indicates the contract goal will not 
be met, documentation of good faith efforts shall also be submitted.  The documentation of good 
faith efforts must include copies of each DBE and non-DBE subcontractor quote submitted to the 
bidder when a non-DBE subcontractor is selected over a DBE for work on the contract.  The 
required forms and documentation must be submitted as a single .pdf file using the “Integrated 
Contractor Exchange (iCX)” application within the Department’s “EBids System”. 
 
The Department will not accept a Utilization Plan if it does not meet the bidding procedures set 
forth herein and the bid will be declared not responsive.  In the event the bid is declared not 
responsive, the Department may elect to cause the forfeiture of the penal sum of the bidder’s 
proposal guaranty and may deny authorization to bid the project if re-advertised for bids.   
 

http://www.idot.illinois.gov/doing-business/certifications/disadvantaged-business-enterprise-certification/il-ucp-directory/index
http://www.idot.illinois.gov/doing-business/certifications/disadvantaged-business-enterprise-certification/il-ucp-directory/index
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GOOD FAITH EFFORT PROCEDURES.  The contract will not be awarded until the Utilization 
Plan is approved.  All information submitted by the bidder must be complete, accurate and 
adequately document enough DBE participation has been obtained or document the good faith 
efforts of the bidder, in the event enough DBE participation has not been obtained, before the 
Department will commit to the performance of the contract by the bidder.  The Utilization Plan will 
be approved by the Department if the Utilization Plan documents sufficient commercially useful 
DBE work to meet the contract goal or the bidder submits sufficient documentation of a good faith 
effort to meet the contract goal pursuant to 49 CFR Part 26, Appendix A.  This means the bidder 
must show that all necessary and reasonable steps were taken to achieve the contract goal.  
Necessary and reasonable steps are those which, by their scope, intensity and appropriateness 
to the objective, could reasonably be expected to obtain sufficient DBE participation, even if they 
were not successful.  The Department will consider the quality, quantity, and intensity of the kinds 
of efforts the bidder has made.  Mere pro forma efforts, in other words efforts done as a matter of 
form, are not good faith efforts; rather, the bidder is expected to have taken genuine efforts that 
would be reasonably expected of a bidder actively and aggressively trying to obtain DBE 
participation sufficient to meet the contract goal. 
 

(a) The following is a list of types of action that the Department will consider as part of the 
evaluation of the bidder’s good faith efforts to obtain participation.  These listed factors are 
not intended to be a mandatory checklist and are not intended to be exhaustive.  Other 
factors or efforts brought to the attention of the Department may be relevant in appropriate 
cases and will be considered by the Department. 
 
(1) Soliciting through all reasonable and available means (e.g. attendance at pre-bid 

meetings, advertising and/or written notices) the interest of all certified DBE 
companies that have the capability to perform the work of the contract.  The bidder 
must solicit this interest within sufficient time to allow the DBE companies to respond 
to the solicitation.  The bidder must determine with certainty if the DBE companies are 
interested by taking appropriate steps to follow up initial solicitations. 
 

(2) Selecting portions of the work to be performed by DBE companies in order to increase 
the likelihood that the DBE goals will be achieved.  This includes, where appropriate, 
breaking out contract work items into economically feasible units to facilitate DBE 
participation, even when the Contractor might otherwise prefer to perform these work 
items with its own forces. 
 

(3) Providing interested DBE companies with adequate information about the plans, 
specifications, and requirements of the contract in a timely manner to assist them in 
responding to a solicitation. 
 

(4) a. Negotiating in good faith with interested DBE companies.  It is the bidder’s 
responsibility to make a portion of the work available to DBE subcontractors and 
suppliers and to select those portions of the work or material needs consistent with 
the available DBE subcontractors and suppliers, so as to facilitate DBE 
participation.  Evidence of such negotiation includes the names, addresses, and 
telephone numbers of DBE companies that were considered; a description of the 
information provided regarding the plans and specifications for the work selected 
for subcontracting; and evidence as to why additional agreements could not be 
reached for DBE companies to perform the work. 
 



FAP Route 840 (IL 50) 
Project NHPP-STP-FWZL(086) 

Section 140N 
Kankakee County 

Contract No. 66957 
 

 87 

b. A bidder using good business judgment would consider a number of factors in 
negotiating with subcontractors, including DBE subcontractors, and would take a 
firm’s price and capabilities as well as contract goals into consideration.  However, 
the fact that there may be some additional costs involved in finding and using DBE 
companies is not in itself sufficient reason for a bidder’s failure to meet the contract 
DBE goal, as long as such costs are reasonable.  Also the ability or desire of a 
bidder to perform the work of a contract with its own organization does not relieve 
the bidder of the responsibility to make good faith efforts.  Bidders are not, 
however, required to accept higher quotes from DBE companies if the price 
difference is excessive or unreasonable.  In accordance with the above Bidding 
Procedures, the documentation of good faith efforts must include copies of each 
DBE and non-DBE subcontractor quote submitted to the bidder when a non-DBE 
subcontractor was selected over a DBE for work on the contract. 
 

(5) Not rejecting DBE companies as being unqualified without sound reasons based on a 
thorough investigation of their capabilities.  The bidder’s standing within its industry, 
membership in specific groups, organizations, or associations and political or social 
affiliations (for example union vs. non-union employee status) are not legitimate 
causes for the rejection or non-solicitation of bids in the bidder’s efforts to meet the 
project goal. 
 

(6) Making efforts to assist interested DBE companies in obtaining bonding, lines of credit, 
or insurance as required by the recipient or Contractor. 
 

(7) Making efforts to assist interested DBE companies in obtaining necessary equipment, 
supplies, materials, or related assistance or services. 
 

(8) Effectively using the services of available minority/women community organizations; 
minority/women contractors’ groups; local, state, and federal minority/women business 
assistance offices; and other organizations as allowed on a case-by-case basis to 
provide assistance in the recruitment and placement of DBE companies. 
 

(b) If the Department determines the bidder has made a good faith effort to secure the work 
commitment of DBE companies to meet the contract goal, the Department will award the 
contract provided it is otherwise eligible for award.  If the Department determines the 
bidder has failed to meet the requirements of this Special Provision or that a good faith 
effort has not been made, the Department will notify the responsible company official 
designated in the Utilization Plan that the bid is not responsive.  The notification will also 
include a statement of reasons for the adverse determination.  If the Utilization Plan is not 
approved because it is deficient as a technical matter, unless waived by the Department, 
the bidder will be notified and will be allowed no more than a five calendar day period to 
cure the deficiency. 
 

(c) The bidder may request administrative reconsideration of an adverse determination by 
emailing the Department at “DOT.DBE.UP@illinois.gov” within the five calendar days after 
the receipt of the notification of the determination.  The determination shall become final 
if a request is not made on or before the fifth calendar day.  A request may provide 
additional written documentation or argument concerning the issues raised in the 
determination statement of reasons, provided the documentation and arguments address 
efforts made prior to submitting the bid.  The request will be reviewed by the Department’s 
Reconsideration Officer.  The Reconsideration Officer will extend an opportunity to the 
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bidder to meet in person to consider all issues of documentation and whether the bidder 
made a good faith effort to meet the goal.  After the review by the Reconsideration Officer, 
the bidder will be sent a written decision within ten working days after receipt of the request 
for reconsideration, explaining the basis for finding that the bidder did or did not meet the 
goal or make adequate good faith efforts to do so.  A final decision by the Reconsideration 
Officer that a good faith effort was made shall approve the Utilization Plan submitted by 
the bidder and shall clear the contract for award.  A final decision that a good faith effort 
was not made shall render the bid not responsive. 
 

CALCULATING DBE PARTICIPATION.  The Utilization Plan values represent work anticipated 
to be performed and paid for upon satisfactory completion.  The Department is only able to count 
toward the achievement of the overall goal and the contract goal the value of payments made for 
the work actually performed by DBE companies.  In addition, a DBE must perform a commercially 
useful function on the contract to be counted.  A commercially useful function is generally 
performed when the DBE is responsible for the work and is carrying out its responsibilities by 
actually performing, managing, and supervising the work involved.  The Department and 
Contractor are governed by the provisions of 49 CFR Part 26.55(c) on questions of commercially 
useful functions as it affects the work.  Specific counting guidelines are provided in 49 CFR Part 
26.55, the provisions of which govern over the summary contained herein. 
 

(a) DBE as the Contractor:  100 percent goal credit for that portion of the work performed by 
the DBE’s own forces, including the cost of materials and supplies.  Work that a DBE 
subcontracts to a non-DBE does not count toward the DBE goals. 
 

(b) DBE as a joint venture Contractor:  100 percent goal credit for that portion of the total 
dollar value of the contract equal to the distinct, clearly defined portion of the work 
performed by the DBE’s own forces. 
 

(c) DBE as a subcontractor:  100 percent goal credit for the work of the subcontract performed 
by the DBE’s own forces, including the cost of materials and supplies, excluding the 
purchase of materials and supplies or the lease of equipment by the DBE subcontractor 
from the Contractor or its affiliates.  Work that a DBE subcontractor in turn subcontracts 
to a non-DBE does not count toward the DBE goal. 
 

(d) DBE as a trucker:  100 percent goal credit for trucking participation provided the DBE is 
responsible for the management and supervision of the entire trucking operation for which 
it is responsible.  At least one truck owned, operated, licensed, and insured by the DBE 
must be used on the contract.  Credit will be given for the following: 
 
(1) The DBE may lease trucks from another DBE firm, including an owner-operator who 

is certified as a DBE.  The DBE who leases trucks from another DBE receives credit 
for the total value of the transportation services the lessee DBE provides on the 
contract. 
 

(2) The DBE may also lease trucks from a non-DBE firm, including from an owner-
operator.  The DBE who leases trucks from a non-DBE is entitled to credit only for the 
fee or commission is receives as a result of the lease arrangement. 
 

(e) DBE as a material supplier: 
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(1) 60 percent goal credit for the cost of the materials or supplies purchased from a DBE 
regular dealer. 
 

(2) 100 percent goal credit for the cost of materials of supplies obtained from a DBE 
manufacturer. 
 

(3) 100 percent credit for the value of reasonable fees and commissions for the 
procurement of materials and supplies if not a DBE regular dealer or DBE 
manufacturer. 
 

CONTRACT COMPLIANCE.  Compliance with this Special Provision is an essential part of the 
contract.  The Department is prohibited by federal regulations from crediting the participation of a 
DBE included in the Utilization Plan toward either the contract goal or the Department’s overall 
goal until the amount to be applied toward the goals has been paid to the DBE.  The following 
administrative procedures and remedies govern the compliance by the Contractor with the 
contractual obligations established by the Utilization Plan.  After approval of the Utilization Plan 
and award of the contract, the Utilization Plan and individual DBE Participation Statements 
become part of the contract.  If the Contractor did not succeed in obtaining enough DBE 
participation to achieve the advertised contract goal, and the Utilization Plan was approved and 
contract awarded based upon a determination of good faith, the total dollar value of DBE work 
calculated in the approved Utilization Plan as a percentage of the awarded contract value shall 
become the amended contract goal.  All work indicated for performance by an approved DBE 
shall be performed, managed, and supervised by the DBE executing the DBE Participation 
Commitment Statement. 
 

(a) NO AMENDMENT.  No amendment to the Utilization Plan may be made without prior 
written approval from the Department’s Bureau of Small Business Enterprises.  All 
requests for amendment to the Utilization Plan shall be emailed to the Department at 
DOT.DBE.UP@illinois.gov. 
 

(b) CHANGES TO WORK.  Any deviation from the DBE condition-of-award or contract plans, 
specifications, or special provisions must be approved, in writing, by the Department as 
provided elsewhere in the Contract.  The Contractor shall notify affected DBEs in writing 
of any changes in the scope of work which result in a reduction in the dollar amount 
condition-of-award to the contract.  Where the revision includes work committed to a new 
DBE subcontractor, not previously involved in the project, then a Request for Approval of 
Subcontractor, Department form BC 260A or AER 260A, must be signed and submitted.  
If the commitment of work is in the form of additional tasks assigned to an existing 
subcontract, a new Request for Approval of Subcontractor will not be required.  However, 
the Contractor must document efforts to assure the existing DBE subcontractor is capable 
of performing the additional work and has agreed in writing to the change. 
 

(c) SUBCONTRACT.  The Contractor must provide copies of DBE subcontracts to the 
Department upon request.  Subcontractors shall ensure that all lower tier subcontracts or 
agreements with DBEs to supply labor or materials be performed in accordance with this 
Special Provision. 
 

(d) ALTERNATIVE WORK METHODS.  In addition to the above requirements for reductions 
in the condition of award, additional requirements apply to the two cases of Contractor-
initiated work substitution proposals.  Where the contract allows alternate work methods 
which serve to delete or create underruns in condition of award DBE work, and the 
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Contractor selects that alternate method or, where the Contractor proposes a substitute 
work method or material that serves to diminish or delete work committed to a DBE and 
replace it with other work, then the Contractor must demonstrate one of the following: 
 
(1) The replacement work will be performed by the same DBE (as long as the DBE is 

certified in the respective item of work) in a modification of the condition of award; or 
 

(2) The DBE is aware its work will be deleted or will experience underruns and has agreed 
in writing to the change.  If this occurs, the Contractor shall substitute other work of 
equivalent value to a certified DBE or provide documentation of good faith efforts to 
do so; or 
 

(3) The DBE is not capable of performing the replacement work or has declined to perform 
the work at a reasonable competitive price.  If this occurs, the Contractor shall 
substitute other work of equivalent value to a certified DBE or provide documentation 
of good faith efforts to do so. 
 

(e) TERMINATION AND REPLACEMENT PROCEDURES.  The Contractor shall not 
terminate or replace a DBE listed on the approved Utilization Plan, or perform with other 
forces work designated for a listed DBE except as provided in this Special Provision.  The 
Contractor shall utilize the specific DBEs listed to perform the work and supply the 
materials for which each is listed unless the Contractor obtains the Department’s written 
consent as provided in subsection (a) of this part.  Unless Department consent is provided 
for termination of a DBE subcontractor, the Contractor shall not be entitled to any payment 
for work or material unless it is performed or supplied by the DBE in the Utilization Plan. 
 
As stated above, the Contractor shall not terminate or replace a DBE subcontractor listed 
in the approved Utilization Plan without prior written consent.  This includes, but is not 
limited to, instances in which the Contractor seeks to perform work originally designated 
for a DBE subcontractor with its own forces or those of an affiliate, a non-DBE firm, or with 
another DBE firm.  Written consent will be granted only if the Bureau of Small Business 
Enterprises agrees, for reasons stated in its concurrence document, that the Contractor 
has good cause to terminate or replace the DBE firm.  Before transmitting to the Bureau 
of Small Business Enterprises any request to terminate and/or substitute a DBE 
subcontractor, the Contractor shall give notice in writing to the DBE subcontractor, with a 
copy to the Bureau, of its intent to request to terminate and/or substitute, and the reason 
for the request.  The Contractor shall give the DBE five days to respond to the Contractor’s 
notice.  The DBE so notified shall advise the Bureau and the Contractor of the reasons, if 
any, why it objects to the proposed termination of its subcontract and why the Bureau 
should not approve the Contractor’s action.  If required in a particular case as a matter of 
public necessity, the Bureau may provide a response period shorter than five days. 
 
For purposes of this paragraph, good cause includes the following circumstances: 
 
(1) The listed DBE subcontractor fails or refuses to execute a written contract; 

 
(2) The listed DBE subcontractor fails or refuses to perform the work of its subcontract in 

a way consistent with normal industry standards.  Provided, however, that good cause 
does not exist if the failure or refusal of the DBE subcontractor to perform its work on 
the subcontract results from the bad faith or discriminatory action of the Contractor; 
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(3) The listed DBE subcontractor fails or refuses to meet the Contractor’s reasonable, 
nondiscriminatory bond requirements; 
 

(4) The listed DBE subcontractor becomes bankrupt, insolvent, or exhibits credit 
unworthiness; 
 

(5) The listed DBE subcontractor is ineligible to work on public works projects because of 
suspension and debarment proceedings pursuant 2 CFR Parts 180, 215 and 1200 or 
applicable state law. 
 

(6) The Contractor has determined the listed DBE subcontractor is not a responsible 
contractor; 
 

(7) The listed DBE subcontractor voluntarily withdraws from the projects and provides 
written notice to the Contractor of its withdrawal; 
 

(8) The listed DBE is ineligible to receive DBE credit for the type of work required; 
 

(9) A DBE owner dies or becomes disabled with the result that the listed DBE 
subcontractor is unable to complete its work on the contract; 
 

(10) Other documented good cause that compels the termination of the DBE subcontractor.  
Provided, that good cause does not exist if the Contractor seeks to terminate a DBE it 
relied upon to obtain the contract so that the Contractor can self-perform the work for 
which the DBE contractor was engaged or so that the Contractor can substitute 
another DBE or non-DBE contractor after contract award. 
 
When a DBE is terminated or fails to complete its work on the Contract for any reason, 
the Contractor shall make a good faith effort to find another DBE to substitute for the 
original DBE to perform at least the same amount of work under the contract as the 
terminated DBE to the extent needed to meet the established Contract goal.  The good 
faith efforts shall be documented by the Contractor.  If the Department requests 
documentation under this provision, the Contractor shall submit the documentation 
within seven days, which may be extended for an additional seven days if necessary 
at the request of the Contractor.  The Department will provide a written determination 
to the Contractor stating whether or not good faith efforts have been demonstrated. 

 
(f) FINAL PAYMENT.  After the performance of the final item of work or delivery of material 

by a DBE and final payment therefore to the DBE by the Contractor, but not later than 
30 calendar days after payment has been made by the Department to the Contractor for 
such work or material, the Contractor shall submit a DBE Payment Agreement on 
Department form SBE 2115 to the Resident Engineer.  If full and final payment has not 
been made to the DBE, the DBE Payment Agreement shall indicate whether a 
disagreement as to the payment required exists between the Contractor and the DBE or 
if the Contractor believes the work has not been satisfactorily completed.  If the Contractor 
does not have the full amount of work indicated in the Utilization Plan performed by the 
DBE companies indicated in the Utilization Plan and after good faith efforts are reviewed, 
the Department may deduct from contract payments to the Contractor the amount of the 
goal not achieved as liquidated and ascertained damages.  The Contractor may request 
an administrative reconsideration of any amount deducted as damages pursuant to 
subsection (h) of this part. 
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(g) ENFORCEMENT.  The Department reserves the right to withhold payment to the 

Contractor to enforce the provisions of this Special Provision.  Final payment shall not be 
made on the contract until such time as the Contractor submits sufficient documentation 
demonstrating achievement of the goal in accordance with this Special Provision or after 
liquidated damages have been determined and collected. 
 

(h) RECONSIDERATION.  Notwithstanding any other provision of the contract, including but 
not limited to Article 109.09 of the Standard Specifications, the Contractor may request 
administrative reconsideration of a decision to deduct the amount of the goal not achieved 
as liquidated damages.  A request to reconsider shall be delivered to the Contract 
Compliance Section and shall be handled and considered in the same manner as set forth 
in paragraph (c) of “Good Faith Effort Procedures” of this Special Provision, except a final 
decision that a good faith effort was not made during contract performance to achieve the 
goal agreed to in the Utilization Plan shall be the final administrative decision of the 
Department.  The result of the reconsideration process is not administratively appealable 
to the U.S. Department of Transportation. 

 
 
FUEL COST ADJUSTMENT (BDE) 
Effective:  April 1, 2009       Revised:  August 1, 2017 
 
Description.  Fuel cost adjustments will be made to provide additional compensation to the 
Contractor, or a credit to the Department, for fluctuations in fuel prices when optioned by the 
Contractor.  The bidder shall indicate with their bid whether or not this special provision will be 
part of the contract.  Failure to indicate “Yes” for any category of work will make that category of 
work exempt from fuel cost adjustment. 
 
General.  The fuel cost adjustment shall apply to contract pay items as grouped by category.  The 
adjustment shall only apply to those categories of work checked “Yes”, and only when the 
cumulative plan quantities for a category exceed the required threshold.  Adjustments to work 
items in a category, either up or down, and extra work paid for by agreed unit price will be subject 
to fuel cost adjustment only when the category representing the added work was subject to the 
fuel cost adjustment.  Extra work paid for at a lump sum price or by force account will not be 
subject to fuel cost adjustment.  Category descriptions and thresholds for application and the fuel 
usage factors which are applicable to each are as follows: 
 

(a) Categories of Work. 
 
(1) Category A:  Earthwork.  Contract pay items performed under Sections 202, 204, and 

206 including any modified standard or nonstandard items where the character of the 
work to be performed is considered earthwork.  The cumulative total of all applicable 
item plan quantities shall exceed 25,000 cu yd (20,000 cu m).  Included in the fuel 
usage factor is a weighted average 0.10 gal/cu yd (0.50 liters/cu m) factor for trucking. 
 

(2) Category B:  Subbases and Aggregate Base Courses.  Contract pay items constructed 
under Sections 311, 312 and 351 including any modified standard or nonstandard 
items where the character of the work to be performed is considered construction of a 
subbase or aggregate, stabilized or modified base course.  The cumulative total of all 
applicable item plan quantities shall exceed 5000 tons (4500 metric tons).  Included in 
the fuel usage factor is a 0.60 gal/ton (2.50 liters/metric ton) factor for trucking. 
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(3) Category C:  Hot-Mix Asphalt (HMA) Bases, Pavements and Shoulders.  Contract pay 

items constructed under Sections 355, 406, 407 and 482 including any modified 
standard or nonstandard items where the character of the work to be performed is 
considered HMA bases, pavements and shoulders.  The cumulative total of all 
applicable item plan quantities shall exceed 5000 tons (4500 metric tons).  Included in 
the fuel usage factor is 0.60 gal/ton (2.50 liters/metric ton) factor for trucking. 
 

(4) Category D:  Portland Cement Concrete (PCC) Bases, Pavements and Shoulders.  
Contract pay items constructed under Sections 353, 420, 421 and 483 including any 
modified standard or nonstandard items where the character of the work to be 
performed is considered PCC base, pavement or shoulder.  The cumulative total of all 
applicable item plan quantities shall exceed 7500 sq yd (6000 sq m).  Included in the 
fuel usage factor is 1.20 gal/cu yd (5.94 liters/cu m) factor for trucking. 
 

(5) Category E:  Structures.  Structure items having a cumulative bid price that exceeds 
$250,000 for pay items constructed under Sections 502, 503, 504, 505, 512, 516 and 
540 including any modified standard or nonstandard items where the character of the 
work to be performed is considered structure work when similar to that performed 
under these sections and not included in categories A through D. 
 

(b) Fuel Usage Factors. 
 
English Units 
Category  Factor Units 
A - Earthwork   0.34 gal / cu yd 
B – Subbase and Aggregate Base courses   0.62 gal / ton 
C – HMA Bases, Pavements and Shoulders   1.05 gal / ton 
D – PCC Bases, Pavements and Shoulders   2.53 gal / cu yd 
E – Structures   8.00 gal / $1000  
 
Metric Units 
Category  Factor Units 
A - Earthwork   1.68 liters / cu m 
B – Subbase and Aggregate Base courses   2.58 liters / metric ton 
C – HMA Bases, Pavements and Shoulders   4.37 liters / metric ton 
D – PCC Bases, Pavements and Shoulders 12.52 liters / cu m  
E – Structures 30.28 liters / $1000  
 

(c) Quantity Conversion Factors. 
 
Category  Conversion Factor 
 
B sq yd to ton 0.057 ton / sq yd / in depth 
 sq m to metric ton 0.00243 metric ton / sq m / mm depth 
 
C sq yd to ton 0.056 ton / sq yd / in depth 
 sq m to metric ton 0.00239 m ton / sq m / mm depth 
 
D sq yd to cu yd 0.028 cu yd / sq yd / in depth 
 sq m to cu m 0.001 cu m / sq m / mm depth 
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Method of Adjustment.  Fuel cost adjustments will be computed as follows. 
 
CA = (FPIP - FPIL) x FUF x Q 
 
Where: CA = Cost Adjustment, $ 
 FPIP = Fuel Price Index, as published by the Department for the month the work is 

performed, $/gal ($/liter) 
 FPIL = Fuel Price Index, as published by the Department for the month prior to the 

letting for work paid for at the contract price; or for the month the agreed unit 
price letter is submitted by the Contractor for extra work paid for by agreed unit 
price, $/gal ($/liter) 

 FUF = Fuel Usage Factor in the pay item(s) being adjusted 
 Q = Authorized construction Quantity, tons (metric tons) or cu yd (cu m) 
 
The entire FUF indicated in paragraph (b) will be used regardless of use of trucking to perform 
the work. 
 
Basis of Payment.  Fuel cost adjustments may be positive or negative but will only be made 
when there is a difference between the FPIL and FPIP in excess of five percent, as calculated by: 
 
Percent Difference = {(FPIL – FPIP) ÷ FPIL} × 100 
 
Fuel cost adjustments will be calculated for each calendar month in which applicable work is 
performed; and will be paid or deducted when all other contract requirements for the items of work 
are satisfied.  The adjustments shall not apply during contract time subject to liquidated damages 
for completion of the entire contract. 
 
 
HOT-MIX ASPHALT – PATCHING (BDE) 
 
Effective:  April 1, 2022 
 
Replace Article 442.08(b) of the Standard Specifications with the following: 
 

“ (b) Density.  The density of the compacted HMA shall be according to Articles 1030.06, 
1030.09(b), 1030.09(c), and 1030.09(f).” 

 
 
HOT-MIX ASPHALT – START OF PRODUCTION (BDE) 
 
Effective:  January 1, 2022 
 
Add the following paragraph between the third and four paragraphs of Article 1030.10 of the 
Standard Specifications: 
 

“ When a test strip is not required, each HMA mixture with a quantity of 3,000 tons (2,750 metric 
tons) or more shall still be sampled on the first day of production:  I-FIT and Hamburg wheel 
testing for High ESAL; I-FIT testing for Low ESAL.  Within two working days after sampling the 
mixture, the Contractor shall deliver gyratory cylinders to the District laboratory for Department 
verification testing.  The High ESAL mixture test results shall meet the requirements of Articles 
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1030.05(d)(3) and 1030.05(d)(4).  The Low ESAL mixture test results shall meet the requirements 
of Article 1030.05(d)(4).” 
 
 
LUMINAIRES, LED (BDE) 
 
Effective:  April 1, 2019     Revised:  January 1, 2022 
 
Description.  This work shall consist of furnishing and installing light emitting diode (LED) 
luminaires.  Work shall be according to Sections 801, 821, and 1067 of the Standard 
Specifications, except as modified herein. 
 
Submittals.  In addition to the requirements listed in Article 801.05(a), submittals for LED 
luminaires shall include the following. 
 

• Completed manufacturer’s luminaire ordering form with the full catalog number provided. 
 

• Descriptive literature and catalog cuts for the luminaire, driver, and surge protective 
device. 
 

• Lighting calculations generated with AGi32 software demonstrating compliance with the 
Luminaire Performance Table(s) shown in the contract.  These calculations shall be 
performed to the following criteria:  photopic units shall be used; calculations shall be 
performed to an accuracy matching the number of significant digits given in the Luminaire 
Performance Table(s); point-by-point illuminance, luminance, and veiling luminance ratios 
demonstrating the submitted luminaire meets the lighting metrics specified in the 
Luminaire Performance Table(s) using IES RP-8 methods. 
 

Upon request by the Engineer, submittals for LED Luminaires shall also include any or all the 
following. 
 

• IES file associated with each submitted luminaire in IES LM-63 format. 
 

• TM-21 calculator spreadsheet (XLSX or PDF format) and if available, TM-28 report for the 
specified luminaire or luminaire family.  Both reports shall be for 50,000 hours at an 
ambient temperature of 77 °F (25 °C). 
 

• LM-79 report with National Voluntary Laboratory Accreditation Program (NVLAP) current 
at the time of testing in PDF format inclusive of the following:  isofootcandle diagram with 
half candela contour and maximum candela point; polar plots through maximum plane and 
maximum cone; coefficient of utilization graph; candela table; and spectral distribution 
graph and chromaticity diagram. 
 

• LM-80 report for the specified LED package in PDF format and if available, LM-84 report 
for the specified luminaire or luminaire family in PDF format.  Both reports shall be 
conducted by a laboratory with NVLAP certification current at the time of testing. 
 

• In Situ Temperature Measurement Test (ISTMT) report for the specified luminaire or 
luminaire family in PDF format. 
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• Vibration test report in accordance with ANSI C136.31 in PDF format. 
 

• ASTM B117/ASTM D1654 (neutral salt spray) test and sample evaluation report in PDF 
format. 
 

• ASTM G154 (ASTM D523) gloss test report in PDF format. 
 

• LED drive current, total luminaire input wattage, and current over the operating voltage 
range at an ambient temperature of 77 °F (25 °C). 
 

• Power factor (pf) and total harmonic distortion (THD) at maximum and minimum supply 
and at nominal voltage for the dimmed states of 70%, 50%, and 30% full power. 
 

• Ingress protection (IP) test reports, conducted according to ANSI C136.25 requirements, 
for the driver and optical assembly in PDF format. 
 

• Installation, maintenance, and cleaning instructions in PDF format, including 
recommendations on periodic cleaning methods. 
 

• Documentation in PDF format that the reporting laboratory is certified to perform the 
required tests. 
 

Roadway Luminaires.  Revise Article 821.02(d) to read. 
 

“ (d) Light Source  ....................................................................................................... 1067.06” 
 
Revise the third paragraph of Article 821.03 to read. 
 

“ Each luminaire driver and/or driver arrangement shall be checked to ensure compatibility with 
the project power supply.” 
 
Replace the fifth paragraph of Article 821.03 with the following. 
 

“ No luminaire shall be installed before it is approved.  When independent luminaire testing is 
required, full approval will not be given until complete test results which demonstrate compliance 
with the contract documents have been reviewed and accepted by the Engineer.  Independent 
luminaire testing will be required, and shall be conducted, according to Article 1067.01(k)”. 
 
Revise the last paragraph of Article 821.03 to read. 
 

“ When installing or adjusting the luminaire, care shall be taken to avoid touching the lenses or 
allowing contaminants to be deposited on any part of the optical assembly.  Each lens shall be 
free of all dirt, smudges, etc.  Should the luminaire require cleaning, the luminaire manufacturer’s 
cleaning instructions shall be strictly followed.” 
 
Revise Article 821.08 to read. 
 

“ 821.08 Basis of Payment.  This work will be paid for at the contract unit price per each for 
LUMINAIRE, LED, ROADWAY, of the output designation specified; LUMINAIRE, LED, 
HIGHMAST, of the output designation specified; LUMINAIRE, LED, UNDERPASS, 
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WALLMOUNT, of the output designation specified; LUMINAIRE, LED, UNDERPASS, 
SUSPENDED, of the output designation specified; LUMINAIRE, LED, SIGN LIGHTING, of the 
output designation specified. 

 
Luminaires.  Revise Articles 1067.01 through 1067.06 to read. 
 

“ 1067.01 General.  The size, weight, and shape of the luminaire shall be designed so as not 
to incite detrimental vibrations in its respective pole and it shall be compatible with the pole and 
arm.  All electrical and electronic components of the luminaire shall comply with the requirements 
of Restriction of Hazardous Materials (RoHS) regulations.  The luminaire shall be listed for wet 
locations by an NRTL and shall meet the requirements of UL 1598 and UL 8750. 

 
(a) Labels.  An internal label shall be provided indicating the luminaire is suitable for wet 

locations and indicating the luminaire is an NRTL listed product to UL1598 and UL8750.  
The internal label shall also comply with the requirements of ANSI C136.22. 
 
An external label consisting of two black characters on a white background with the 
dimensions of the label and the characters as specified in ANSI C136.15 for HPS 
luminaires.  The first character shall be the alphabetical character representing the initial 
lumen output as specified in Table 1 of Article 1067.06(c).  The second character shall be 
the numerical character representing the transverse light distribution type as specified in 
IES RP-8 (i.e. Types 1, 2, 3, 4, or 5). 
 

(b) Surge Protection.  The luminaire shall comply the requirements of ANSI C136.2 for 
electrical transient immunity at the “Extreme” level (20KV/10KA) and shall be equipped 
with a surge protective device (SPD) that is UL1449 compliant with indicator light.  An SPD 
failure shall open the circuit to protect the driver. 
 

(c) Optical Assembly.  The optical assembly shall have an IP66 or higher rating in accordance 
with ANSI C136.25.  The circuiting of the LED array shall be designed to minimize the 
effect of individual LED failures on the operation of other LEDs.  All optical components 
shall be made of glass or a UV stabilized, non-yellowing material. 
 

(d) Housing.  All external surfaces shall be cleaned in accordance with the manufacturer’s 
recommendations and be constructed in such a way as to discourage the accumulation of 
water, ice, and debris. 
 

(e) Driver.  The driver shall be integral to the luminaire and shall be capable of receiving 
indefinite open and short circuit output conditions without damage. 
 
The driver shall incorporate the use of thermal foldback circuitry to reduce output current 
under abnormal driver case temperature conditions and shall be rated for a lifetime of 
100,000 hours at an ambient temperature exposure of 77 °F (25 °C) to the luminaire.  If 
the driver has a thermal shut down feature, it shall not turn off the LEDs when operated at 
104 °F (40 °C) or less. 
 
The driver shall have an input voltage range of 120 to 277 volts (± 10%) or 347 to 480 volts 
(± 10%) according to the contract documents.  When the driver is operating within the 
rated input voltage range and in an un-dimmed state, the power factor measurement shall 
be not less than 0.9 and the THD measurement shall be no greater than 20%. 
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The driver shall meet the requirements of the FCC Rules and Regulations, Title 47, Part 15 
for Class A devices with regard to electromagnetic compatibility.  This shall be confirmed 
through the testing methods in accordance with ANSI C63.4 for electromagnetic 
interference. 
 
The driver shall be dimmable using the protocol listed in the Luminaire Performance Table 
shown in the contract. 
 

(f) Photometric Performance.  The luminaire shall be IES LM-79 tested by a laboratory 
holding accreditation from the NVLAP for IES LM-79 testing procedures.  At a minimum 
the LM-79 report shall include a backlight/uplight/glare (BUG) rating and a luminaire 
classification system (LCS) graph showing lumen values and percent lumens by zone as 
described in IES RP-8.  The uplight of the BUG rating shall be U=0. 
 
The luminaire shall also meet the requirements of the Luminaire Performance Table 
shown in the contract. 
 

(g) Finish.  The luminaire shall have a baked acrylic enamel finish.  The color of the finish 
shall be gray, bronze, or black to match the pole or tower on which the luminaire is 
mounted.   
 
The finish shall have a rating of six or greater according to ASTM D1654, Section 8.0 
Procedure A – Evaluation of Rust Creepage for Scribed Samples after exposure to 
1000 hours of testing according to ASTM B117 for painted or finished surfaces under 
environmental exposure. 
 
The luminaire finish shall have less than or equal to 30% reduction of gloss according to 
ASTM D523 after exposure of 500 hours to ASTM G154 Cycle 6 QUV® accelerated 
weathering testing. 
 

(h) Hardware.  All hardware shall be stainless steel or of other corrosion resistant material 
approved by the Engineer. 
 

(i) Vibration Testing.  All luminaires, with the exception of underpass and sign lighting 
luminaires, shall be subjected to and pass vibration testing requirements at “3G” minimum 
zero to peak acceleration in accordance with ANSI C136.31 requirements using the same 
luminaire.  To be accepted, the luminaire housing, hardware, and each individual 
component shall pass this test with no noticeable damage and the luminaire must remain 
fully operational after testing. 
 

(j) Wiring.  All wiring in the luminaire shall be rated for operation at 600V, 221 °F (105 °C). 
 
(k) Independent Luminaire Testing.  When a contract has 30 or more luminaires of the same 

manufacturer’s catalog number, that luminaire shall be independently tested to verify it will 
meet the contract requirements.  The quantity of luminaires requiring testing shall be one 
luminaire for the first 30 plus one additional luminaire for each additional 50 luminaires of 
that catalog number.  Testing is not required for temporary lighting luminaires. 
 
Prior to testing the Contractor shall propose a properly accredited laboratory and a 
qualified independent witness, submitting their qualifications to the Engineer for approval.  
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After approval, the Contractor shall coordinate the testing and pay all associated costs, 
including travel expenses, for the independent witness. 
 
(1) Independent Witness.  The independent witness shall select from the project 

luminaires at the manufacturer’s facility the luminaires for testing.  In all cases, the 
selection of luminaires shall be a random selection from the entire completed lot of 
luminaires required for the contract.  Selections from partial lots will not be allowed.  
The independent witness shall mark each sample luminaire’s shipping carton with the 
IDOT contract number and a unique sample identifier. 
 
At the time of random selection, the independent witness shall inspect the luminaire(s) 
for compliance with all physical, mechanical, and labeling requirements for luminaires 
according to Sections 821 and 1067.  If deficiencies are found during the physical 
inspection, the Contractor shall have all luminaires of that manufacturer’s catalog 
number inspected for the identified deficiencies and shall correct the problem(s) where 
found.  Random luminaire selection and physical inspection must then be repeated.  
When the physical inspection is successfully completed, the independent witness shall 
mark the project number and sample identifier on the interior housing and driver of the 
luminaires and have them shipped to the laboratory. 
 
The independent witness shall be present when testing is approved to be performed 
by the luminaire manufacturer.  If the tests are performed by a laboratory independent 
of the luminaire manufacturer, distributor, and Contractor, the independent witness 
need not be present during the testing. 
 

(2) Laboratory Testing.  Luminaires shall be tested at an NVLAP accredited laboratory 
approved for each of the required tests.  The testing shall include photometric, 
colorimetric, and electrical testing according to IES LM-79.  Colorimetric values shall 
be determined from total spectral radiant flux measurements using a 
spectroradiometer.  Photometric testing shall be according to IES recommendations 
and as a minimum, shall yield an isofootcandle chart, with max candela point and half 
candela trace indicated, an isocandela diagram, maximum plane and maximum cone 
plots of candela, a candlepower table (house and street side), a coefficient of utilization 
chart, a luminous flux distribution table, BUG rating report, and complete calculations 
based on specified requirements and test results. 
 
All testing shall cover the full spherical light output at a maximum of 5 degree intervals 
at the vertical angles.  The vertical angles shall run from 0 to 180 degrees.  There shall 
be a minimum of 40 lateral test planes listed in Fig. 1 of IES LM-31 plus the two planes 
containing the maximum candela on the left and right sides of the luminaire axis.  
Before testing, the luminaire when mounted on the goniometer shall be scanned for 
vertical and horizontal angles of maximum candela and these planes included in the 
test.  The luminaire shall be checked for a bi-symmetric light distribution.  Individual 
tests must be conducted for each hemisphere, quadrant, and left/right sides. 
 
The results for each photometric and colorimetric test performed shall be presented in 
a standard IES LM-79 report that includes the contract number, sample identifier, and 
the outputs listed above.  The calculated results for each sample luminaire shall meet 
or exceed the contract specified levels in the luminaire performance table(s).  The 
laboratory shall mark its test identification number on the interior of each sample 
luminaire. 
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Electrical testing shall be in according to IES LM-79 as well as NEMA and ANSI 
standards.  The report shall list luminaire characteristics including input amperes, 
watts, power factor, total harmonic distortion, and LED driver current for full and partial 
power. 
 

(3) Summary Test Report.  The summary test report shall consist of a narrative 
documenting the test process, highlight any deficiencies and corrective actions, and 
clearly state which luminaires have met or exceeded the test requirements and may 
be released for delivery to the jobsite.  Photographs shall also be used as applicable 
to document luminaire deficiencies and shall be included in the test report.  The 
summary test report shall include the Luminaire Physical Inspection Checklist 
(form BDE 5650), photometric and electrical test reports, and point-by-point 
photometric calculations performed in AGi32 sorted by luminaire manufacturers 
catalog number.  All test reports shall be certified by the independent test laboratory’s 
authorized representative or the independent witness, as applicable, by a dated 
signature on the first page of each report.  The summary test reports shall be delivered 
to the Engineer and the Contractor as an electronic submittal.  Hard copy reports shall 
be delivered to the Engineer for record retention. 
 

(4) Approval of Independent Testing Results.  Should any of the tested luminaires fail to 
satisfy the specifications and perform according to approved submittal information, all 
luminaires of that manufacturers catalog number shall be deemed unacceptable and 
shall be replaced by alternate equipment meeting the specifications.  The submittal 
and testing process shall then be repeated in its entirety.  The Contractor may request 
in writing that unacceptable luminaires be corrected in lieu of replacement.  The 
request shall identify the corrections to be made and upon approval of the request, the 
Contractor shall apply the corrections to the entire lot of unacceptable luminaires.  
Once the corrections are completed, the testing process shall be repeated, including 
selection of a new set of sample luminaires.  The number of luminaires to be tested 
shall be the same quantity as originally tested. 
 
The process of retesting, correcting, or replacing luminaires shall be repeated until 
luminaires for each manufacturers catalog number are approved for the project.  
Corrections and re-testing shall not be grounds for additional compensation or 
extension of time.  No luminaires shall be shipped from the manufacturer to the jobsite 
until all luminaire testing is completed and approved in writing. 
 
Submittal information shall include a statement of intent to provide the testing as well 
as a request for approval of the chosen independent witness and laboratory.  All 
summary test reports, written reports, and the qualifications of the independent 
witness and laboratory shall be submitted for approval to the Engineer with a copy to 
the Bureau of Design and Environment, 2300 S Dirksen Parkway, Room 330 
Springfield, IL 62764. 

 
1067.02 Roadway Luminaires.  Roadway luminaires shall be according to Article 1067.01 

and the following. 
 
The luminaire shall be horizontally mounted and shall be designed to slip-fit on a 2-3/8 in. 

(60 mm) outside diameter pipe arm with a stop to limit the amount of insertion to 7 in. (180 mm).  
It shall not be necessary to remove or open more than the access door to mount the luminaire. 
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The effective projected area (EPA) of the luminaire shall not exceed 1.6 sq ft (0.149 sq m) 

and the weight, including accessories, shall not exceed 40 lb (18.14 kg).  If the weight of the 
luminaire is less than 20 lb (9.07 kg), weight shall be added to the mounting arm or a supplemental 
vibration damper installed as approved by the Engineer. 

 
The luminaire shall be equipped with both internal and external leveling indicators.  The 

external leveling indicator shall be clearly visible in daylight to an observer directly under the 
luminaire at a mounting height of 50 ft (15.2 m). 

 
The luminaire shall be fully prewired to accept a seven-pin, twist-lock receptacle that is 

compliant with ANSI C136.41.  All receptacle pins shall be connected according to TALQ 
Consortium protocol. 

 
The luminaire shall be provided with an installed shorting cap that is compliant with 

ANSI C136.10. 
 
1067.03 Highmast Luminaires.  Highmast luminaires shall be according to Article 1067.01 

and the following. 
 
The luminaire shall be horizontally mounted and shall be designed and manufactured for 

highmast tower use.  The EPA of the luminaire shall not exceed 3.0 sq ft (0.279 sq m) and the 
weight, including accessories, shall not exceed 85 lb (38.6 kg). 

 
The optical assembly shall be capable of being rotated 360 degrees.  A vernier scale shall be 

furnished on the axis of rotation for aiming the luminaire in relation to its mounting tenon arm.  The 
scale shall be graduated in 5 degree increments or less.  The luminaire shall be clearly marked 
at the vernier as to ‘house-side’ and ‘street-side’ to allow proper luminaire orientation. 

 
1067.04 Underpass Luminaires.  Underpass luminaries shall be according to 

Article 1067.01 and the following. 
 
The underpass luminaire shall be complete with all supports, hardware, and appurtenant 

mounting accessories.  The underpass luminaire shall be suitable for lighting a roadway 
underpass at an approximate mounting height of 15 ft (4.5 m) from a position suspended directly 
above the roadway edge of pavement or attached to a wall or pier.  The underpass luminaire shall 
meet the requirements of ANSI C136.27. 

 
It shall not be necessary to remove more than the cover, reflector and lens to mount the 

luminaire.  The unit shall be suitable for highway use and shall have no indentations or crevices 
in which dirt, salt, or other corrosives may collect. 

 
(a) Housing.  The housing and lens frame shall be made of die cast aluminum or 16 gauge 

(1.5 mm) minimum thickness Type 304 stainless steel.  All seams in the housing enclosure 
shall be welded by continuous welds. 
 
The housing shall have an opening for installation of a 3/4 in. (19 mm) diameter conduit. 
 

(b) Lens and Lens Frame.  The frame shall not overlap the housing when closed.  The 
luminaire shall have a flat glass lens to protect the LEDs from dirt accumulation or be 
designed to prevent dirt accumulation.  The optic assembly shall be rated IP 66 or higher. 
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1067.05 Sign Lighting Luminaires.  Sign lighting luminaries shall be suitable for lighting 

overhead freeway and expressway guide signs; and shall be according to Article 1067.01. 
 
1067.06 Light Sources.  The light sources in all luminaires shall be LED according to 

Article 1067.01 and the following. 
 
(a) The light source shall be according to ANSI C136.37 for solid state light sources used in 

roadway and area lighting. 
 
(b) The light source shall have a minimum color rendering index (CRI) of 70 and a nominal 

correlated color temperature (CCT) of 4000 K. 
 
(c) The rated initial luminous flux (lumen output) of the light source, as installed in the 

luminaire, shall be according to the following table for each specified output designation. 
 

Output Designations 
and Initial Luminous Flux  (for information only) 

Output 
Designation 

Initial 
Luminous Flux 

(lm) 
 

Approximate High 
Pressure Sodium (HPS) 

Equivalent Wattage 
A 2,200  35 (Low Output) 
B 3,150  50 (Low Output) 
C 4,400  70 (Low Output) 
D 6,300  100 (Low Output) 
E 9,450  150 (Low Output) 
F 12,500  200 (Med Output) 
G 15,500  250 (Med Output) 
H 25,200  400 (Med Output) 
I 47,250  750 (High Output) 
J 63,300  1,000 (High Output) 
K 80,000+  1,000+ (High Output) 

 
Luminaires with an initial luminous flux less than or greater than the values listed in the 
above table may be acceptable if they meet the requirements given in the Luminaire 
Performance Table shown in the contract and approved by the Engineer.” 

 
 
MATERIAL TRANSFER DEVICE (BDE) 
 
Effective:  June 15, 1999     Revised:  January 1, 2022 
 
Add the following to Article 406.03 of the Standard Specifications: 
 

“ (n) Material Transfer Device ..................................................................................... 1102.02” 
 
Add the following to the end of Article 406.06(f) of the Standard Specifications: 
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“ When required, a material transfer device (MTD) shall be used to transfer the HMA from 
the haul trucks to the spreading and finishing machine.  The particular HMA mixtures for 
which an MTD is required will be specified in the plans.  When not required, an MTD may 
still be used at the Contractor’s option, subject to the requirements and restrictions herein.  
Use of MTDs shall be according to the following. 
 

MTD Category Usage 
Category I Any resurfacing application 

Full-Depth HMA where the in-place binder thickness is 
≥ 10 in. (250 mm) 

Category II Full-Depth HMA where the in-place binder thickness is 
< 10 in. (250 mm) 

 
Category I MTD’s will only be allowed to travel over structures under the following 
conditions: 

 
(1) Approval will be given by the Engineer. 
 
(2) The MTD shall be emptied of HMA material prior to crossing the structure and shall 

travel at crawl speed across the structure. 
 
(3) The tires of the MTD shall travel on or in close proximity and parallel to the beam 

and/or girder lines of the structure.” 
 
Add the following to the end of Article 406.13(b) of the Standard Specifications: 
 

“ The required use of an MTD will be measured for payment in tons (metric tons) of the 
HMA mixtures placed with the MTD.  The use of an MTD at the Contractor’s option will not 
be measured for payment.” 

 
Add the following between the second and third paragraphs of Article 406.14 of the Standard 
Specifications: 
 

“ The required use of an MTD will be paid for at the contract unit price per ton (metric ton) for 
MATERIAL TRANSFER DEVICE.  The HMA mixtures placed with the MTD will be paid for 
separately according to their respective specifications.” 
 
Revise Article 1102.02 of the Standard Specifications to read: 
 

“ 1102.02 Material Transfer Device (MTD).  The MTD shall be according to the following. 
 

(a) Requirements.  The MTD shall have a minimum surge capacity of 15 tons 
(13.5 metric tons), shall be self-propelled and capable of moving independent of the paver, 
and shall be equipped with the following. 

 
(1) Front-Dump Hopper and Conveyor.  The conveyor shall provide a positive restraint 

along the sides of the conveyor to prevent material spillage.  MTDs having paver style 
hoppers shall have a horizontal bar restraint placed across the foldable wings which 
prevents the wings from being folded. 
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(2) Paver Hopper Insert.  The paver hopper insert shall have a minimum capacity of 
14 tons (12.7 metric tons). 

 
(3) Mixer/Agitator Mechanism.  This re-mixing mechanism shall consist of a segmented, 

anti-segregation, re-mixing auger.  
 

(b) Qualification and Designation.  The MTD shall be on the Department’s qualified product 
list with one of the following designations. 
 
(1) Category I.  The MTD has a documented maximum HMA carrying capacity contact 

pressure greater than 25 psi and has a central surge hopper of sufficient capacity to 
mix upstream HMA with downstream HMA. 
 

(2) Category II.  The MTD has a documented maximum HMA carrying capacity contact 
pressure less than or equal to 25 psi.” 

 
 
PORTLAND CEMENT CONCRETE – HAUL TIME (BDE) 
 
Effective:  July 1, 2020 
 
Revise Article 1020.11(a)(7) of the Standard Specifications to read: 
 

“ (7) Haul Time.  Haul time shall begin when the delivery ticket is stamped.  The delivery 
ticket shall be stamped no later than five minutes after the addition of the mixing water 
to the cement, or after the addition of the cement to the aggregate when the combined 
aggregates contain free moisture in excess of two percent by weight (mass).  If more 
than one batch is required for charging a truck using a stationary mixer, the time of 
haul shall start with mixing of the first batch.  Haul time shall end when the truck is 
emptied for incorporation of the concrete into the work.  The maximum haul time shall 
be as follows. 
 

Concrete Temperature 
at Point of Discharge, 

°F (°C) 

Maximum Haul Time 1/ 
(minutes) 

Truck Mixer or  
Truck Agitator 

Nonagitator  
Truck 

50 - 64 (10 - 17.5) 90 45 
> 64 (> 17.5) - without retarder 60 30 
> 64 (> 17.5) - with retarder 90 45 

 
1/ To encourage start-up testing for mix adjustments at the plant, the first two trucks 

will be allowed an additional 15 minutes haul time whenever such testing is 
performed. 
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For a mixture which is not mixed on the jobsite, a delivery ticket shall be required for 
each load.  The following information shall be recorded on each delivery ticket: (1) 
ticket number; (2) name of producer and plant location; (3) contract number; (4) name 
of Contractor; (5) stamped date and time batched; (6) truck number; (7) quantity 
batched; (8) amount of admixture(s) in the batch; (9) amount of water in the batch; and 
(10) Department mix design number. 
 
For concrete mixed in jobsite stationary mixers, the above delivery ticket may be 
waived, but a method of verifying the haul time shall be established to the satisfaction 
of the Engineer.” 

 
 
STEEL COST ADJUSTMENT (BDE) 
 
Effective:  April 2, 2004 Revised:  January 1, 2022 
 
Description.  Steel cost adjustments will be made to provide additional compensation to the 
Contractor, or a credit to the Department, for fluctuations in steel prices when optioned by the 
Contractor.  The bidder shall indicate with their bid whether or not this special provision will be 
part of the contract.  Failure to indicate “Yes” for any item of work will make that item of steel 
exempt from steel cost adjustment. 
 
Types of Steel Products.  An adjustment will be made for fluctuations in the cost of steel used in 
the manufacture of the following items: 
 

Metal Piling (excluding temporary sheet piling) 
Structural Steel 
Reinforcing Steel 
 

Other steel materials such as dowel bars, tie bars, welded reinforcement, guardrail, steel traffic 
signal and light poles, towers and mast arms, metal railings (excluding wire fence), and frames 
and grates will be subject to a steel cost adjustment when the pay items they are used in have a 
contract value of $10,000 or greater. 
 
The adjustments shall apply to the above items when they are part of the original proposed 
construction, or added as extra work and paid for by agreed unit prices.  The adjustments shall 
not apply when the item is added as extra work and paid for at a lump sum price or by force 
account. 
 
Documentation.  Sufficient documentation shall be furnished to the Engineer to verify the 
following: 
 

(a) The dates and quantity of steel, in lb (kg), shipped from the mill to the fabricator. 
 
(b) The quantity of steel, in lb (kg), incorporated into the various items of work covered by this 

special provision.  The Department reserves the right to verify submitted quantities. 
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Method of Adjustment.  Steel cost adjustments will be computed as follows: 
 
SCA = Q X D 
 
Where: SCA = steel cost adjustment, in dollars 

 Q = quantity of steel incorporated into the work, in lb (kg) 
 D = price factor, in dollars per lb (kg) 

 
D = MPIM – MPIL 
 
Where: MPIM = The Materials Cost Index for steel as published by the Engineering News-

Record for the month the steel is shipped from the mill.  The indices will be 
converted from dollars per 100 lb to dollars per lb (kg). 

 
 MPIL = The Materials Cost Index for steel as published by the Engineering News-

Record for the month prior to the letting for work paid for at the contract price; 
or for the month the agreed unit price letter is submitted by the Contractor for 
extra work paid for by agreed unit price,.  The indices will be converted from 
dollars per 100 lb to dollars per lb (kg). 

 
The unit weights (masses) of steel that will be used to calculate the steel cost adjustment for the 
various items are shown in the attached table. 
 
No steel cost adjustment will be made for any products manufactured from steel having a mill 
shipping date prior to the letting date. 
 
If the Contractor fails to provide the required documentation, the method of adjustment will be 
calculated as described above; however, the MPIM will be based on the date the steel arrives at 
the job site.  In this case, an adjustment will only be made when there is a decrease in steel costs. 
 
Basis of Payment.  Steel cost adjustments may be positive or negative but will only be made when 
there is a difference between the MPIL and MPIM in excess of five percent, as calculated by: 
 
Percent Difference = {(MPIL – MPIM) ÷ MPIL} × 100 
 
Steel cost adjustments will be calculated by the Engineer and will be paid or deducted when all 
other contract requirements for the items of work are satisfied.  Adjustments will only be made for 
fluctuations in the cost of the steel as described herein.  No adjustment will be made for changes 
in the cost of manufacturing, fabrication, shipping, storage, etc. 
 
The adjustments shall not apply during contract time subject to liquidated damages for completion 
of the entire contract. 
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Attachment 
Item Unit Mass (Weight) 

Metal Piling (excluding temporary sheet piling) 
Furnishing Metal Pile Shells 12 in. (305 mm), 0.179 in. (3.80 mm) wall thickness) 
Furnishing Metal Pile Shells 12 in. (305 mm), 0.250 in. (6.35 mm) wall thickness) 
Furnishing Metal Pile Shells 14 in. (356 mm), 0.250 in. (6.35 mm) wall thickness) 
Other piling 

 
23 lb/ft (34 kg/m) 
32 lb/ft (48 kg/m) 
37 lb/ft (55 kg/m) 

See plans 
Structural Steel See plans for weights 

(masses) 
Reinforcing Steel See plans for weights 

(masses) 
Dowel Bars and Tie Bars 6 lb (3 kg) each 
Welded Reinforcement 63 lb/100 sq ft (310 kg/sq m) 
Guardrail 

Steel Plate Beam Guardrail, Type A w/steel posts 
Steel Plate Beam Guardrail, Type B w/steel posts 
Steel Plate Beam Guardrail, Types A and B w/wood posts 
Steel Plate Beam Guardrail, Type 2 
Steel Plate Beam Guardrail, Type 6 
Traffic Barrier Terminal, Type 1 Special (Tangent) 
Traffic Barrier Terminal, Type 1 Special (Flared) 

 
20 lb/ft (30 kg/m) 
30 lb/ft (45 kg/m) 
8 lb/ft (12 kg/m) 

305 lb (140 kg) each 
1260 lb (570 kg) each 
730 lb (330 kg) each 
410 lb (185 kg) each 

Steel Traffic Signal and Light Poles, Towers and Mast Arms 
Traffic Signal Post 
Light Pole, Tenon Mount and Twin Mount, 30 - 40 ft (9 – 12 m) 
Light Pole, Tenon Mount and Twin Mount, 45 - 55 ft (13.5 – 16.5 m) 
Light Pole w/Mast Arm, 30 - 50 ft (9 – 15.2 m ) 
Light Pole w/Mast Arm, 55 - 60 ft (16.5 – 18 m) 
Light Tower w/Luminaire Mount, 80 - 110 ft (24 – 33.5 m) 
Light Tower w/Luminaire Mount, 120 - 140 ft (36.5 – 42.5 m) 
Light Tower w/Luminaire Mount, 150 - 160 ft (45.5 – 48.5 m) 

 
11 lb/ft (16 kg/m) 
14 lb/ft (21 kg/m) 
21 lb/ft (31 kg/m) 
13 lb/ft (19 kg/m) 
19 lb/ft (28 kg/m) 
31 lb/ft (46 kg/m) 
65 lb/ft (97 kg/m) 
80 lb/ft (119 kg/m) 

Metal Railings (excluding wire fence) 
Steel Railing, Type SM 
Steel Railing, Type S-1 
Steel Railing, Type T-1 
Steel Bridge Rail 

 
64 lb/ft (95 kg/m) 
39 lb/ft (58 kg/m) 
53 lb/ft (79 kg/m) 
52 lb/ft (77 kg/m) 

Frames and Grates 
Frame 
Lids and Grates 

 
250 lb (115 kg) 
150 lb (70 kg) 

 
 
 
SUBCONTRACTOR AND DBE PAYMENT REPORTING (BDE) 
Effective:  April 2, 2018 
 
Add the following to Section 109 of the Standard Specifications. 
 

“ 109.14 Subcontractor and Disadvantaged Business Enterprise Payment Reporting.  
The Contractor shall report all payments made to the following parties: 

 
(a) first tier subcontractors; 

 
(b) lower tier subcontractors affecting disadvantaged business enterprise (DBE) goal credit; 

 
(c) material suppliers or trucking firms that are part of the Contractor’s submitted DBE 

utilization plan. 
 
The report shall be made through the Department’s on-line subcontractor payment reporting 

system within 21 days of making the payment.” 
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SUBCONTRACTOR MOBILIZATION PAYMENTS (BDE) 
 
Effective:  November 2, 2017 
Revised:  April 1, 2019 
 
Replace the second paragraph of Article 109.12 of the Standard Specifications with the following: 
 

“ This mobilization payment shall be made at least seven days prior to the subcontractor starting 
work.  The amount paid shall be at the following percentage of the amount of the subcontract 
reported on form BC 260A submitted for the approval of the subcontractor’s work. 

 
Value of Subcontract Reported on Form BC 260A Mobilization Percentage 

Less than $10,000 25% 
$10,000 to less than $20,000 20% 
$20,000 to less than $40,000 18% 
$40,000 to less than $60,000 16% 
$60,000 to less than $80,000 14% 
$80,000 to less than $100,000 12% 

$100,000 to less than $250,000 10% 
$250,000 to less than $500,000 9% 

$500,000 to $750,000 8% 
Over $750,000 7%” 

 
 
SURFACE TESTING OF PAVEMENTS – IRI (BDE) 
 
Effective:  January 1, 2021     Revised:  January 1, 2022 
 
Description.  This work shall consist of testing the ride quality of the finished surface of pavements, 
according to Illinois Test Procedure 701, “Ride Quality Testing Using the International Roughness 
Index (IRI)”.  Work shall be according to Sections 406, 407, or 420 of the Standard Specifications, 
except as modified herein. 
 
 
Hot-Mix Asphalt (HMA) Overlays 
 
Add Article 406.03(n) to the Standard Specifications: 
 

“ (n) Pavement Surface Grinding Equipment ............................................................... 1101.04” 
 
Revise Article 406.11 of the Standard Specifications to read: 
 

“406.11 Surface Tests.  Prior to pavement improvements, the Engineer will measure the 
smoothness of the existing high-speed mainline pavement.  The Contractor shall measure the 
smoothness of the finished high-speed mainline, low-speed mainline, and miscellaneous 
pavements within seven days of paving.  Testing shall be performed in the presence of the 
Engineer and according to Illinois Test Procedure 701.  The pavement will be identified as high-
speed mainline, low-speed mainline, or miscellaneous as follows. 
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(a) Test Sections 
 

(1) High-Speed Mainline Pavement.  High-speed mainline pavement shall consist of 
pavements, ramps, and loops with a posted speed limit greater than 45 mph.  These 
sections shall be tested with an inertial profiling system (IPS). 

 
(2) Low-Speed Mainline Pavement.  Low-speed mainline pavement shall consist of 

pavements, ramps, and loops with a posted speed limit of 45 mph or less.  These 
sections shall be tested with an IPS and will be analyzed using the rolling 16 ft (5 m) 
straightedge simulation in ProVAL. 

 
(3) Miscellaneous Pavement.  Miscellaneous pavement includes segments that either 

cannot readily be tested by an IPS or conditions beyond the control of the contractor 
preclude the achievement of smoothness levels typically achievable with mainline 
pavement construction.  This may include the following examples or as determined by 
the Engineer. 

 
(a) Pavement on horizontal curves with a centerline radius of curvature of less than or 

equal to 1,000 ft (300 m) and the pavement within the superelevation transition of 
such curves; 
 

(b) Pavement on vertical curves having a length less than or equal to 200 ft (60 m) in 
combination with an algebraic change in tangent grade greater than or equal to 
3 percent as may occur on urban ramps or other constricted-space facilities; 

 
(c) The first and last 50 ft (15 m) of a pavement section where the Contractor is not 

responsible for the adjoining surface; 
 

(d) Intersections and the 25 ft (7.6 m) before and after an intersection or end of radius 
return; 

 
(e) Variable width pavements; 

 
(f) Side street returns, to the end of radius return; 

 
(g) Crossovers; 

 
(h) Connector pavement from the mainline pavement expansion joint to the bridge 

approach slab; 
 

(i) Bridge approach slab; 
 

(j) Pavement that must be constructed in multiple short segments, typically defined 
as 600 ft (180 m) or less; 

 
(k) Pavement within 25 ft (7.6 m) of manholes, utility structures, or other 

appurtenances; 
 

(l) Turn lanes; and 
 



FAP Route 840 (IL 50) 
Project NHPP-STP-FWZL(086) 

Section 140N 
Kankakee County 

Contract No. 66957 
 

 110 

(m) Pavement within 5 ft (1.5 m) of jobsite sampling locations for HMA volumetric 
testing that fall within the wheel path. 

 
Miscellaneous pavement shall be tested using a 16 ft (5 m) straightedge. 

 
(4) International Roughness Index (IRI).  An index computed from a longitudinal profile 

measurement using a quarter-car simulation at a simulation speed of 50 mph 
(80 km/h). 

 
(5) Mean Roughness Index (MRI).  The average of the IRI values for the right and left 

wheel tracks. 
 
(6) Areas of Localized Roughness (ALR).  Isolated areas of roughness, which can cause 

significant increase in the calculated MRI for a given sublot. 
 

(7) Lot.  A lot will be defined as a continuous strip of pavement 1 mile (1,600 m) long and 
one lane wide.  When the length of a continuous strip of pavement is less than 1 mile 
(1,600 m), that pavement will be included in an adjacent lot.  Structures will be omitted 
when measuring pavement length, but will not be considered as a discontinuity and 
the numbering of sublots will not restart.  The limits of the structure shall include the 
entire length between the outside ends of both connector pavements. 

 
(8) Sublot.  Lots will be divided into 0.1 mile (160 m) sublots.  A partial sublot greater than 

or equal to 264 ft (80 m) resulting from an interruption in the pavement will be subject 
to the same evaluation as a whole sublot.  Partial sublots less than 264 ft (80 m) shall 
be included with the previous sublot for evaluation purposes. 

 
(b) Corrective Work.  Corrective work shall be completed according to the following. 

 
(1) High-Speed Mainline Pavement.  For high-speed mainline pavement, any 25 ft (7.6 m) 

interval with an ALR in excess of 150 in./mile (2,400 mm/km) will be identified by the 
Engineer and shall be corrected by the Contractor.  Any sublot having a MRI greater 
than MRID, including ALR, shall be corrected to reduce the MRI to the MRIF, or 
replaced at the Contractor’s option. 
 

(2) Low-Speed Mainline Pavement.  Bumps in low-speed mainline pavement which 
exceed the 5/16 in. (8 mm) tolerance using a simulated 16 ft (5 m) straightedge will be 
identified by the Engineer and shall be corrected by the Contractor. 
 

(3) Miscellaneous Pavements.  Bumps in miscellaneous pavement which exceed the 
5/16 in. (8 mm) tolerance on a 16 ft (5 m) straightedge will be identified by the 
Engineer and shall be corrected by the Contractor. 

 
Corrective work shall be completed with pavement surface grinding equipment or by 
removing and replacing the pavement.  Corrective work shall be applied to the full lane 
width.  When completed, the corrected area shall have uniform texture and appearance, 
with the beginning and ending of the corrected area normal to the centerline of the paved 
surface. 
 
Upon completion of the corrective work, the surface of the sublot(s) shall be retested.  The 
Contractor shall furnish the data and reports to the Engineer within 2 working days after 
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corrections are made.  If the MRI and/or ALR still do not meet the requirements, additional 
corrective work shall be performed. 
 
Corrective work shall be at no additional cost to the Department. 

 
(c) Smoothness Assessments.  Assessments will be paid to or deducted from the Contractor 

for each sublot of high-speed mainline pavement per the Smoothness Assessment 
Schedule.  Assessments will be based on the MRI of each sublot prior to performing any 
corrective work unless the Contractor has chosen to remove and replace the sublot.  For 
sublots that are replaced, assessments will be based on the MRI determined after 
replacement. 
  
The upper MRI thresholds for high-speed mainline pavement are dependent on the MRI 
of the existing pavement before construction (MRI0) and shall be determined as follows. 

 

Upper MRI Thresholds 1/ 
MRI Thresholds (High-Speed, HMA Overlay) 

MRI0 ≤ 125.0 in./mile 
(≤ 1,975 mm/km) 

MRI0 > 125.0 in./mile 1/ 
(> 1,975 mm/km) 

Incentive (MRII) 45.0 in./mile (710 mm/km) 0.2 × MRI0 + 20 
Full Pay (MRIF) 75.0 in./mile (1,190 mm/km) 0.2 × MRI0 + 50 
Disincentive (MRID) 100.0 in./mile (1,975 mm/km) 0.2 × MRI0 + 75 

 
1/ MRI0, MRII, MRIF, and MRID shall be in in./mile for calculation. 

 
Smoothness assessments for high-speed mainline pavement shall be determined as 
follows.  
 

SMOOTHNESS ASSESSMENT SCHEDULE (High-Speed, HMA Overlay) 

Mainline Pavement MRI Range Assessment Per Sublot 1/ 

MRI ≤ MRII + (MRII – MRI) × $33.00 2/ 
MRII < MRI ≤ MRIF + $0.00 
MRIF < MRI ≤ MRID – (MRI – MRIF) × $20.00 

MRI > MRID – $500.00 
 

1/ MRI, MRII, MRIF, and MRID shall be in in./mile for calculation. 
 
2/ The maximum incentive amount shall not exceed $500.00. 

 
Smoothness assessments will not be paid or deducted until all other contract requirements 
for the pavement are satisfied.  Pavement that is corrected or replaced for reasons other 
than smoothness, shall be retested as stated herein.” 

 
 
Hot-Mix Asphalt (HMA) Pavement (Full-Depth) 
 
Revise the first paragraph of Article 407.03 of the Standard Specifications to read: 
 

“407.03 Equipment.  Equipment shall be according to Article 406.03.” 
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Revise Article 407.09 of the Standard Specifications to read: 
 

“407.09 Surface Tests.  The finished surface of the pavement shall be tested for smoothness 
according to Article 406.11, except as follows:  

 
The testing of the existing pavement prior to improvements shall not apply and the 

smoothness assessment for high-speed mainline pavement shall be determined according to the 
following table.  

 
SMOOTHNESS ASSESSMENT SCHEDULE (High-Speed, Full-Depth HMA) 

Mainline Pavement MRI, in./mile (mm/km) Assessment Per Sublot 1/ 

≤ 45.0 (710) + (45 – MRI) × $80.00 2/ 
> 45.0 (710) to 75.0 (1,190) + $0.00 

> 75.0 (1,190) to 100.0 (1,580) – (MRI – 75) × $30.00 
> 100.0 (1,580) – $750.00 

 
1/ MRI shall be in in./mile for calculation. 
 
2/ The maximum incentive amount shall not exceed $1,200.00.” 

 
 
Portland Cement Concrete Pavement 
 
Delete Article 420.03(i) of the Standard Specifications.   
 
Revise Article 420.03(j) of the Standard Specifications to read: 
 

“ (i) Coring Machine (Note 1)” 
 
Revise Article 420.10 of the Standard Specifications to read: 
 

“ 420.10 Surface Tests.  The finished surface of the pavement shall be tested for smoothness 
according to Article 406.11, except as follows. 

 
The testing of the existing pavement prior to improvements shall not apply.  The Contractor 

shall measure the smoothness of the finished surface of the pavement after the pavement has 
attained a flexural strength of 250 psi (3,800 kPa) or a compressive strength of 1,600 psi 
(20,700 kPa). 

 
Membrane curing damaged during testing shall be repaired as directed by the Engineer at no 

additional cost to the Department. 
 
(a) Corrective Work.  No further texturing for skid resistance will be required for areas 

corrected by grinding.  Protective coat shall be reapplied to ground areas according to 
Article 420.18 at no additional cost to the Department. 
 
Pavement corrected by removal and replacement, shall be corrected in full panel sizes. 
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(b) Smoothness Assessments.  Smoothness assessment for high-speed mainline pavement 
shall be determined as follows.  

 
SMOOTHNESS ASSESSMENT SCHEDULE (High-Speed, PCC) 

Mainline Pavement MRI, in./mile (mm/km) 3/ Assessment Per Sublot 1/ 

≤ 45.0 (710) + (45 – MRI) × $120.00 2/ 
> 45.0 (710) to 75.0 (1,190) + $0.00 

> 75.0 (1,190) to 100.0 (1,580) – (MRI – 75) × $45.00 
> 100.0 (1,580) – $1,125.00 

 
1/ MRI shall be in in./mile for calculation. 
 
2/ The maximum incentive amount shall not exceed $1,800.00. 
 
3/ If pavement is constructed with traffic in the lane next to it, then an additional 

10 in./mile will be added to the upper thresholds.” 
 
 
Removal of Existing Pavement and Appurtenances 
 
Revise the first paragraph of Article 440.04 of the Standard Specifications to read: 
 

“ 440.04 HMA Surface Removal for Subsequent Resurfacing.  The existing HMA surface 
shall be removed to the depth specified on the plans with a self-propelled milling machine.  The 
removal depth may be varied slightly at the discretion of the Engineer to satisfy the smoothness 
requirements of the finished pavement.  The temperature at which the work is performed, the 
nature and condition of the equipment, and the manner of performing the work shall be such that 
the milled surface is not torn, gouged, shoved or otherwise damaged by the milling operation.  
Sufficient cutting passes shall be made so that all irregularities or high spots are eliminated to the 
satisfaction of the Engineer.  When tested with a 16 ft (5 m) straightedge, the milled surface shall 
have no surface variations in excess of 3/16 in. (5 mm).” 
 
 
TRAINING SPECIAL PROVISIONS (BDE) 
 
Effective:  October 15, 1975 Revised:  September 2, 2021 
 
This Training Special Provision supersedes Section 7b of the Special Provision entitled “Specific 
Equal Employment Opportunity Responsibilities,” and is in implementation of 23 U.S.C. 140(a). 
 
As part of the Contractor’s equal employment opportunity affirmative action program, training shall 
be provided as follows: 
 
The Contractor shall provide on-the-job training aimed at developing full journeyman in the type 
of trade or job classification involved.  The number of trainees to be trained under this contract 
will be 4.  In the event the Contractor subcontracts a portion of the contract work, it shall determine 
how many, if any, of the trainees are to be trained by the subcontractor, provided however, that 
the Contractor shall retain the primary responsibility for meeting the training requirements 
imposed by this special provision.  The Contractor shall also ensure that this Training Special 
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Provision is made applicable to such subcontract.  Where feasible, 25 percent of apprentices or 
trainees in each occupation shall be in their first year of apprenticeship or training. 
 
The number of trainees shall be distributed among the work classifications on the basis of the 
Contractor’s needs and the availability of journeymen in the various classifications within the 
reasonable area of recruitment.  Prior to commencing construction, the Contractor shall submit to 
the Illinois Department of Transportation for approval the number of trainees to be trained in each 
selected classification and training program to be used.  Furthermore, the Contractor shall specify 
the starting time for training in each of the classifications.  The Contractor will be credited for each 
trainee it employs on the contract work who is currently enrolled or becomes enrolled in an 
approved program and will be reimbursed for such trainees as provided hereinafter. 
 
Training and upgrading of minorities and women toward journeyman status is a primary objective 
of this Training Special Provision.  Accordingly, the Contractor shall make every effort to enroll 
minority trainees and women (e.g. by conducting systematic and direct recruitment through public 
and private sources likely to yield minority and women trainees) to the extent such persons are 
available within a reasonable area of recruitment.  The Contractor will be responsible for 
demonstrating the steps it has taken in pursuance thereof, prior to a determination as to whether 
the Contractor is in compliance with this Training Special Provision.  This training commitment is 
not intended, and shall not be used, to discriminate against any applicant for training, whether a 
member of a minority group or not. 
 
No employee shall be employed as a trainee in any classification in which he or she has 
successfully completed a training course leading to journeyman status or in which he or she has 
been employed as a journeyman.  The Contractor should satisfy this requirement by including 
appropriate questions in the employee application or by other suitable means.  Regardless of the 
method used, the Contractor’s records should document the findings in each case. 
 
The minimum length and type of training for each classification will be as established in the 
training program selected by the Contractor and approved by the Illinois Department of 
Transportation and the Federal Highway Administration.  The Illinois Department of 
Transportation and the Federal Highway Administration shall approve a program, if it is 
reasonably calculated to meet the equal employment opportunity obligations of the Contractor 
and to qualify the average trainee for journeyman status in the classification concerned by the 
end of the training period.  Furthermore, apprenticeship programs registered with the U.S. 
Department of Labor, Bureau of Apprenticeship and Training, or with a State apprenticeship 
agency recognized by the Bureau and training programs approved by not necessarily sponsored 
by the U.S. Department of Labor Employment Training Administration shall also be considered 
acceptable provided it is being administered in a manner consistent with the equal employment 
obligations of Federal-aid highway construction contracts.  Approval or acceptance of a training 
program shall be obtained from the State prior to commencing work on the classification covered 
by the program.  It is the intention of these provisions that training is to be provided in the 
construction crafts rather than clerk-typists or secretarial-type positions.  Training is permissible 
in lower level management positions such as office engineers, estimators, timekeepers, etc., 
where the training is oriented toward construction applications.  Training in the laborer 
classification may be permitted provided that significant and meaningful training is provided and 
approved by the Illinois Department of Transportation and the Federal Highway Administration.  
Some offsite training is permissible as long as the training is an integral part of an approved 
training program and does not comprise a significant part of the overall training. 
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Except as otherwise noted below, the Contractor will be reimbursed 80 cents per hour of training 
given an employee on this contract in accordance with an approved training program.  As 
approved by the Engineer, reimbursement will be made for training of persons in excess of the 
number specified herein.  This reimbursement will be made even though the Contractor receives 
additional training program funds from other sources, provided such other source does not 
specifically prohibit the Contractor from receiving other reimbursement.  Reimbursement for 
offsite training indicated above may only be made to the Contractor where he does one or more 
of the following and the trainees are concurrently employed on a Federal-aid project; contributes 
to the cost of the training, provides the instruction to the trainee or pays the trainee’s wages during 
the offsite training period. 
 
No payment shall be made to the Contractor if either the failure to provide the required training, 
or the failure to hire the trainee as a journeyman, is caused by the Contractor and evidences a 
lack of good faith on the part of the Contractor in meeting the requirement of this Training Special 
Provision.  It is normally expected that a trainee will begin his training on the project as soon as 
feasible after start of work utilizing the skill involved and remain on the project as long as training 
opportunities exist in his work classification or until he has completed his training program. 
 
It is not required that all trainees be on board for the entire length of the contract.  A Contractor 
will have fulfilled his responsibilities under this Training Special Provision if he has provided 
acceptable training to the number of trainees specified.  The number trained shall be determined 
on the basis of the total number enrolled on the contract for a significant period. 
 
Trainees will be paid at least 60 percent of the appropriate minimum journeyman’s rate specified 
in the contract for the first half of the training period, 75 percent for the third quarter of the training 
period, and 90 percent for the last quarter of the training period, unless apprentices or trainees in 
an approved existing program are enrolled as trainees on this project.  In that case, the 
appropriate rates approved by the Departments of Labor or Transportation in connection with the 
existing program shall apply to all trainees being trained for the same classification who are 
covered by this Training Special Provision. 
 
The Contractor shall furnish the trainee a copy of the program he will follow in providing the 
training.  The Contractor shall provide each trainee with a certification showing the type and length 
of training satisfactorily complete. 
 
The Contractor shall provide for the maintenance of records and furnish periodic reports 
documenting its performance under this Training Special Provision. 
 
For contracts with an awarded contract value of $500,000 or more, the Contractor is required to 
comply with the Illinois Works Apprenticeship Initiative (30 ILCS 559/20-20 to 20-25) and all 
applicable administrative rules to the extent permitted by Section 20-20(g).  For federally funded 
projects, the number of trainees to be trained under this contract, as stated in the Training Special 
Provisions, will be the established goal for the Illinois Works Apprenticeship Initiative 30 ILCS 
559/20-20(g).  The Contractor shall make a good faith effort to meet this goal.  For federally funded 
projects, the Illinois Works Apprenticeship Initiative will be implemented using the FHWA 
approved OJT procedures.  The Contractor must comply with the recordkeeping and reporting 
obligations of the Illinois Works Apprenticeship Initiative for the life of the project, including the 
certification as to whether the trainee/apprentice labor hour goals were met. 
 
Method of Measurement.  The unit of measurement is in hours. 
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Basis of Payment.  This work will be paid for at the contract unit price of 80 cents per hour for 
TRAINEES.  The estimated total number of hours, unit price, and total price have been included 
in the schedule of prices. 
 
 
IDOT TRAINING PROGRAM GRADUATE ON-THE-JOB TRAINING SPECIAL PROVISION  
 
Effective: August 1, 2012  Revised: February 2, 2017  
 
In addition to the Contractor’s equal employment opportunity (EEO) affirmative action efforts 
undertaken as required by this Contract, the Contractor is encouraged to participate in the 
incentive program described below to provide additional on-the-job training to certified graduates 
of the IDOT pre-apprenticeship training program, as outlined in this Special Provision.  
 
IDOT funds, and various Illinois community colleges operate, pre-apprenticeship training 
programs throughout the State to provide training and skill-improvement opportunities to promote 
the increased employment of minority groups, disadvantaged persons and women in all aspects 
of the highway construction industry. The intent of this IDOT Pre-Apprenticeship Training Program 
Graduate (TPG) special provision (Special Provision) is to place these certified program 
graduates on the project site for this Contract in order to provide the graduates with meaningful 
on-the-job training. Pursuant to this Special Provision, the Contractor must make every 
reasonable effort to recruit and employ certified TPG trainees to the extent such individuals are 
available within a practicable distance of the project site.  
 
Specifically, participation of the Contractor or its subcontractor in the Program entitles the 
participant to reimbursement for graduates’ hourly wages at $15.00 per hour per utilized TPG 
trainee, subject to the terms of this Special Provision. Reimbursement payment will be made even 
though the Contractor or subcontractor may also receive additional training program funds from 
other non-IDOT sources for other non-TPG trainees on the Contract, provided such other source 
does not specifically prohibit the Contractor or subcontractor from receiving reimbursement from 
another entity through another program, such as IDOT through the TPG program. With regard to 
any IDOT funded construction training program other than TPG, however, additional 
reimbursement for other IDOT programs will not be made beyond the TPG Program described in 
this Special Provision when the TPG Program is utilized.  
 
No payment will be made to the Contractor if the Contractor or subcontractor fails to provide the 
required on-site training to TPG trainees, as solely determined by IDOT. A TPG trainee must 
begin training on the project as soon as the start of work that utilizes the relevant trade skill and 
the TPG trainee must remain on the project site through completion of the Contract, so long as 
training opportunities continue to exist in the relevant work classification. Should a TPG trainee’s 
employment end in advance of the completion of the Contract, the Contractor must promptly notify 
the IDOT District EEO Officer for the Contract that the TPG’s involvement in the Contract has 
ended. The Contractor must supply a written report for the reason the TPG trainee involvement 
terminated, the hours completed by the TPG trainee on the Contract, and the number of hours for 
which the incentive payment provided under this Special Provision will be, or has been claimed 
for the separated TPG trainee.  
 
Finally, the Contractor must maintain all records it creates as a result of participation in the 
Program on the Contract, and furnish periodic written reports to the IDOT District EEO Officer that 
document its contractual performance under and compliance with this Special Provision. Finally, 
through participation in the Program and reimbursement of wages, the Contractor is not relieved 
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of, and IDOT has not waived, the requirements of any federal or state labor or employment law 
applicable to TPG workers, including compliance with the Illinois Prevailing Wage Act.  
 
Method of Measurement: The unit of measurement is in hours.  
 
Basis of Payment: This work will be paid for at the contract unit price of $15.00 per hour for each 
utilized certified TPG Program trainee (TRAINEES TRAINING PROGRAM GRADUATE). The 
estimated total number of hours, unit price, and total price must be included in the schedule of 
prices for the Contract submitted by Contractor prior to beginning work. The initial number of TPG 
trainees for which the incentive is available for this contract is 4. 
 
The Department has contracted with several educational institutions to provide screening, tutoring 
and pre-training to individuals interested in working as a TPG trainee in various areas of common 
construction trade work. Only individuals who have successfully completed a Pre-Apprenticeship 
Training Program at these IDOT approved institutions are eligible to be TPG trainees. To obtain 
a list of institutions that can connect the Contractor with eligible TPG trainees, the Contractor may 
contact: HCCTP TPG Program Coordinator, Office of Business and Workforce Diversity (IDOT 
OBWD), Room 319, Illinois Department of Transportation, 2300 S. Dirksen Parkway, Springfield, 
Illinois 62764. Prior to commencing construction with the utilization of a TPG trainee, the 
Contractor must submit documentation to the IDOT District EEO Officer for the Contract that 
provides the names and contact information of the TPG trainee(s) to be trained in each selected 
work classification, proof that that the TPG trainee(s) has successfully completed a Pre-
Apprenticeship Training Program, proof that the TPG is in an Apprenticeship Training Program 
approved by the U.S. Department of Labor Bureau of Apprenticeship Training, and the start date 
for training in each of the applicable work classifications.  
 
To receive payment, the Contractor must provide training opportunities aimed at developing a full 
journeyworker in the type of trade or job classification involved. During the course of performance 
of the Contract, the Contractor may seek approval from the IDOT District EEO Officer to employ 
additional eligible TPG trainees. In the event the Contractor subcontracts a portion of the 
contracted work, it must determine how many, if any, of the TPGs will be trained by the 
subcontractor. Though a subcontractor may conduct training, the Contractor retains the 
responsibility for meeting all requirements imposed by this Special Provision. The Contractor must 
also include this Special Provision in any subcontract where payment for contracted work 
performed by a TPG trainee will be passed on to a subcontractor.  
 
Training through the Program is intended to move TPGs toward journeyman status, which is the 
primary objective of this Special Provision. Accordingly, the Contractor must make every effort to 
enroll TPG trainees by recruitment through the Program participant educational institutions to the 
extent eligible TPGs are available within a reasonable geographic area of the project. The 
Contractor is responsible for demonstrating, through documentation, the recruitment efforts it has 
undertaken prior to the determination by IDOT whether the Contractor is in compliance with this 
Special Provision, and therefore, entitled to the Training Program Graduate reimbursement of 
$15.00 per hour.  
 
Notwithstanding the on-the-job training requirement of this TPG Special Provision, some minimal 
off-site training is permissible as long as the offsite training is an integral part of the work of the 
contract, and does not compromise or conflict with the required on-site training that is central to 
the purpose of the Program. No individual may be employed as a TPG trainee in any work 
classification in which he/she has previously successfully completed a training program leading 
to journeyman status in any trade, or in which he/she has worked at a journeyman level or higher. 
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WEEKLY DBE TRUCKING REPORTS (BDE) 
 
Effective:  June 2, 2012      Revised:  November 1, 2021 
 
The Contractor shall submit a weekly report of Disadvantaged Business Enterprise (DBE) trucks 
hired by the Contractor or subcontractors (i.e. not owned by the Contractor or subcontractors) 
that are used for DBE goal credit. 
 
The report shall be submitted to the Engineer on Department form “SBE 723” within ten business 
days following the reporting period.  The reporting period shall be Sunday through Saturday for 
each week reportable trucking activities occur. 
 
Any costs associated with providing weekly DBE trucking reports shall be considered as included 
in the contract unit prices bid for the various items of work involved and no additional 
compensation will be allowed. 
 
 
WORK ZONE TRAFFIC CONTROL DEVICES (BDE) 
 
Effective:  March 2, 2020 
 
Add the following to Article 701.03 of the Standard Specifications: 
 

“ (q) Temporary Sign Supports  ................................................................................... 1106.02” 
 
Revise the third paragraph of Article 701.14 of the Standard Specifications to read: 
 

“ For temporary sign supports, the Contractor shall provide a FHWA eligibility letter for each 
device used on the contract.  The letter shall provide information for the set-up and use of the 
device as well as a detailed drawing of the device.  The signs shall be supported within 20 degrees 
of vertical.  Weights used to stabilize signs shall be attached to the sign support per the 
manufacturer’s specifications.” 
 
Revise the first paragraph of Article 701.15 of the Standard Specifications to read: 
 

“701.15 Traffic Control Devices.  For devices that must meet crashworthiness standards, 
the Contractor shall provide a manufacturer’s self-certification or a FHWA eligibility letter for each 
Category 1 device and a FHWA eligibility letter for each Category 2 and Category 3 device used 
on the contract.  The self-certification or letter shall provide information for the set-up and use of 
the device as well as a detailed drawing of the device.” 
 
Revise the first six paragraphs of Article 1106.02 of the Standard Specifications to read: 
 

“1106.02 Devices.  Work zone traffic control devices and combinations of devices shall meet 
crashworthiness standards for their respective categories.  The categories are as follows. 

 
Category 1 includes small, lightweight, channelizing and delineating devices that have been 

in common use for many years and are known to be crashworthy by crash testing of similar 
devices or years of demonstrable safe performance.  These include cones, tubular markers, 
plastic drums, and delineators, with no attachments (e.g. lights).  Category 1 devices 
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manufactured after December 31, 2019 shall be MASH-16 compliant.  Category 1 devices 
manufactured on or before December 31, 2019, and compliant with NCHRP 350 or MASH 2009, 
may be used on contracts let before December 31, 2024. 

 
Category 2 includes devices that are not expected to produce significant vehicular velocity 

change but may otherwise be hazardous.  These include vertical panels with lights, barricades, 
temporary sign supports, and Category 1 devices with attachments (e.g. drums with lights).  
Category 2 devices manufactured after December 31, 2019 shall be MASH-16 compliant.  
Category 2 devices manufactured on or before December 31, 2019, and compliant with 
NCHRP 350 or MASH 2009, may be used on contracts let before December 31, 2024. 

 
Category 3 includes devices that are expected to cause significant velocity changes or other 

potentially harmful reactions to impacting vehicles.  These include crash cushions (impact 
attenuators), truck mounted attenuators, and other devices not meeting the definitions of 
Category 1 or 2.  Category 3 devices manufactured after December 31, 2019 shall be MASH-16 
compliant.  Category 3 devices manufactured on or before December 31, 2019, and compliant 
with NCHRP 350 or MASH 2009, may be used on contracts let before December 31, 2029.  
Category 3 devices shall be crash tested for Test Level 3 or the test level specified. 

 
Category 4 includes portable or trailer-mounted devices such as arrow boards, changeable 

message signs, temporary traffic signals, and area lighting supports.  It is preferable for 
Category 4 devices manufactured after December 31, 2019 to be MASH-16 compliant; however, 
there are currently no crash tested devices in this category, so it remains exempt from the 
NCHRP 350 or MASH compliance requirement. 

 
For each type of device, when no more than one MASH-16 compliant is available, an 

NCHRP 350 or MASH-2009 compliant device may be used, even if manufactured after 
December 31, 2019.” 
 
Revise Articles 1106.02(g), 1106.02(k), and 1106.02(l) to read: 

 
“ (g) Truck Mounted/Trailer Mounted Attenuators.  The attenuator shall be approved for use at 

Test Level 3.  Test Level 2 may be used for normal posted speeds less than or equal to 
45 mph. 
 

(k) Temporary Water Filled Barrier.  The water filled barrier shall be a lightweight plastic shell 
designed to accept water ballast and be on the Department’s qualified product list. 
 
Shop drawings shall be furnished by the manufacturer and shall indicate the deflection of 
the barrier as determined by acceptance testing; the configuration of the barrier in that 
test; and the vehicle weight, velocity, and angle of impact of the deflection test.  The 
Engineer shall be provided one copy of the shop drawings. 
 

(l) Movable Traffic Barrier.  The movable traffic barrier shall be on the Department’s qualified 
product list. 
 
Shop drawings shall be furnished by the manufacturer and shall indicate the deflection of 
the barrier as determined by acceptance testing; the configuration of the barrier in that 
test; and the vehicle weight, velocity, and angle of impact of the deflection test.  The 
Engineer shall be provided one copy of the shop drawings.  The barrier shall be capable 
of being moved on and off the roadway on a daily basis.” 
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WORKING DAYS (BDE) 
Effective:  January 1, 2002 
 
The Contractor shall complete the work within 150 working days. 
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PROJECT LABOR AGREEMENT 
Effective:  May 18, 2007 Revised:   August 1, 2019 
 
Description.  The Illinois Project Labor Agreements Act, 30 ILCS 571, states that the State of 
Illinois has a compelling interest in awarding public works contracts so as to ensure the highest 
standards of quality and efficiency at the lowest responsible cost.  A project labor agreement 
(PLA) is a form of pre-hire collective bargaining agreement covering all terms and conditions of 
employment on a specific project that is intended to support this compelling interest.  It has been 
determined by the Department that a PLA is appropriate for the project that is the subject of this 
contract.  The PLA document, provided below, only applies to the construction site for this 
contract.  It is the policy of the Department on this contract, and all construction projects, to allow 
all contractors and subcontractors to compete for contracts and subcontracts without regard to 
whether they are otherwise parties to collective bargaining agreements. 
 
Execution of Letter of Assent.  A copy of the PLA applicable to this project is included as part 
of this special provision.  As a condition of the award of the contract, the successful bidder and 
each of its subcontractors shall execute a “Contractor Letter of Assent”, in the form attached to 
the PLA as Exhibit A.  The successful bidder shall submit a Subcontractor’s Contractor Letter of 
Assent to the Department prior to the subcontractor’s performance of work on the project.  Upon 
request, copies of the applicable collective bargaining agreements will be provided by the 
appropriate signatory labor organization at the pre-job conference. 
 
Quarterly Reporting.  Section 37 of the Illinois Project Labor Agreements Act requires the 
Department to submit quarterly reports regarding the number of minorities and females employed 
under PLAs. To assist in this reporting effort, the Contractor shall provide a quarterly workforce 
participation report for all minority and female employees working under the PLA of this contract. 
The data shall be reported on Construction Form BC 820, Project Labor Agreement (PLA) 
Workforce Participation Quarterly Reporting Form available on the Department’s website 
http://www.idot.illinois.gov/Assets/uploads/files/IDOT-Forms/BC/BC%20820.docx.   
 
The report shall be submitted no later than the 15th of the month following the end of each quarter 
(i.e., April 15 for the January – March reporting period). The form shall be emailed to 
DOT.PLA.Reporting@illinois.gov or faxed to (217) 524-4922.  
 
Any costs associated with complying with this provision shall be considered as included in the 
contract unit prices bid for the various items of work involved and no additional compensation will 
be allowed. 
 
 
  

http://www.idot.illinois.gov/Assets/uploads/files/IDOT-Forms/BC/BC%20820.docx.T
mailto:DOT.PLA.Reporting@illinois.gov
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Illinois Department of Transportation 
PROJECT LABOR AGREEMENT 

 
This Project Labor Agreement (“PLA” or “Agreement”) is entered into this            day of 
 
, 2022, by and between the Illinois Department of Transportation (“IDOT” or “Department”) in 
its proprietary capacity, and each relevant Illinois AFL-CIO Building Trades signatory hereto as 
determined by the Illinois AFL-CIO Statewide Project Labor Agreement Committee on behalf 
of each of its affiliated members (individually and collectively, the “Unions”). This PLA shall apply 
to Construction Work (as defined herein) to be performed by IDOT’s Prime Contractor and each 
of its subcontractors of whatever tier (“Subcontractor” or “Subcontractors”) on Contract No. 
(hereinafter, the “Project”). 

 
ARTICLE I - INTENT AND PURPOSES 

 

1.1 This PLA is entered into in accordance with the Project Labor Agreement Act (“Act”, 30 
ILCS 571). It is mutually understood and agreed that the terms and conditions of this 
PLA are intended to promote the public interest in obtaining timely and economical 
completion of the Project by encouraging productive and efficient construction 
operations; by establishing a spirit of harmony and cooperation among the parties; and 
by providing for peaceful and prompt settlement of any and all labor grievances or 
jurisdictional disputes of any kind without strikes, lockouts, slowdowns, delays, or other 
disruptions to the prosecution of the work. The parties acknowledge the obligations of 
the Contractors and Subcontractors to comply with the provisions of the Act. The parties 
will work with the Contractors and Subcontractors within the parameters of other 
statutory and regulatory requirements to implement the Act’s goals and objectives. 

 
1.2 As a condition of the award of the contract for performance of work on the Project, IDOT's 

Prime Contractor and each of its Subcontractors shall execute a “Contractor Letter of 
Assent”, in the form attached hereto as Exhibit A, prior to commencing Construction 
Work on the Project. The Contractor shall submit a Subcontractor’s Contractor Letter of 
Assent to the Department prior to the Subcontractor’s performance of Construction 
Work on the Project. Upon request copies of the applicable collective bargaining 
agreements will be provided by the appropriate signatory labor organization consistent 
with this Agreement and at the pre-job conference referenced in Article III, Section 3.1. 
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1.3 Each Union affiliate and separate local representing workers engaged in Construction 

Work on the Project in accordance with this PLA are bound to this agreement by the 
Illinois AFL-CIO Statewide Project Labor Agreement Committee which is the central 
committee established with full authority to negotiate and sign PLAs with the State on 
behalf of all respective crafts. Upon their signing the Contractor Letter of Assent, the 
Prime Contractor, each Subcontractor, and the individual Unions shall thereafter be 
deemed a party to this PLA. No party signatory to this PLA shall, contract or subcontract, 
nor permit any other person, firm, company, or entity to contract or subcontract for the 
performance of Construction Work for the Project to any person, firm, company, or entity 
that does not agree in writing to become bound for the term of this Project by the terms 
of this PLA prior to commencing such work and to the applicable area-wide collective 
bargaining agreement(s) with the Union(s) signatory hereto. 

 
1.4 It is understood that the Prime Contractor(s) and each Subcontractor will be considered 

and accepted by the Unions as separate employers for the purposes of collective 
bargaining, and it is further agreed that the employees working under this PLA shall 
constitute a bargaining unit separate and distinct from all others. The parties hereto also 
agree that this PLA shall be applicable solely with respect to this Project, and shall have 
no bearing on the interpretation of any other collective bargaining agreement or as to 
the recognition of any bargaining unit other than for the specific purposes of this Project. 

 
1.5 In the event of a variance or conflict, whether explicit or implicit, between the terms and 

conditions of this PLA and the provisions of any other applicable national, area, or local 
collective bargaining agreement, the terms and conditions of this PLA shall supersede 
and control. For any work performed under the NTL Articles of Agreement, the National 
Stack/Chimney Agreement, the National Cooling Tower Agreement, the National 
Agreement of the International Union of Elevator Constructors, and for any instrument 
calibration work and loop checking performed under the UA/IBEW Joint National 
Agreement for Instrument and Control Systems Technicians, the preceding sentence 
shall apply only with respect to Articles I, II, V, VI, and VII. 
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1.6 Subject to the provisions of paragraph 1.5 of this Article, it is the parties’ intent to respect 

the provisions of any other collective bargaining agreements that may now or hereafter 
pertain, whether between the Prime Contractor and one or more of the Unions or 
between a Subcontractor and one or more of the Unions. Accordingly, except and to 
the extent of any contrary provision set forth in this PLA, the Prime Contractor and each 
of its Subcontractors agrees to be bound and abide by the terms of the following in order 
of precedence: (a) the applicable collective bargaining agreement between the Prime 
Contractor and one or more of the Unions made signatory hereto; (b) the applicable 
collective bargaining agreement between a Subcontractor and one or more of the 
Unions made signatory hereto; or (c) the current applicable area collective bargaining 
agreement for the relevant Union that is the agreement certified by the Illinois 
Department of Labor for purposes of establishing the Prevailing Wage applicable to the 
Project. The Union will provide copies of the applicable collective bargaining 
agreements pursuant to part (c) of the preceding sentence to the Prime Contractor. 
Assignments by the Contractors or Subcontractors amongst the trades shall be 
consistent with area practices; in the event of unresolved disagreements as to the 
propriety of such assignments, the provisions of Article VI shall apply. 

 
1.7 Subject to the limitations of paragraphs 1.4 to 1.6 of this Article, the terms of each 

applicable collective bargaining agreement as determined in accordance with 
paragraph 1.6 are incorporated herein by reference, and the terms of this PLA shall be 
deemed incorporated into such other applicable collective bargaining agreements only 
for purposes of their application to the Project. 

 
1.8 To the extent necessary to comply with the requirements of any fringe benefit fund to 

which the Prime Contractor or Subcontractor is required to contribute under the terms 
of an applicable collective bargaining agreement pursuant to the preceding paragraph, 
the Prime Contractor or Subcontractor shall execute all “Participation Agreements” as 
may be reasonably required by the Union to accomplish such purpose; provided, 
however, that such Participation Agreements shall, when applicable to the Prime 
Contractor or Subcontractor solely as a result of this PLA, be amended as reasonably 
necessary to reflect such fact. Upon written notice in the form of a lien of a Contractor’s 
or Subcontractor’s delinquency from any applicable fringe benefit fund, IDOT will 
withhold from the Contractor’s periodic pay request an amount sufficient to extinguish 
any delinquency obligation of the Contractor or Subcontractor arising out of the Project. 

 
1.9 In the event that the applicable collective bargaining agreement between a Prime 

Contractor and the Union or between the Subcontractor and the Union expires prior to 
the completion of this Project, the expired applicable contract’s terms will be maintained 
until a new applicable collective bargaining agreement is ratified. The wages and fringe 
benefits included in any new applicable collective bargaining agreement will apply on 
and after the effective date of the newly negotiated collective bargaining agreement, 
except to the extent wage and fringe benefit retroactivity is specifically agreed upon by 
the relevant bargaining parties. 
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ARTICLE II – APPLICABILITY, RECOGNITION, AND COMMITMENTS 

 

2.1 The term Construction Work as used herein shall include all “construction, demolition, 
rehabilitation, renovation, or repair” work performed by a “laborer or mechanic” at the 
“site of the work” for the purpose of “building” the specific structures and improvements 
that constitute the Project. Terms appearing within quotation marks in the preceding 
sentence shall have the meaning ascribed to them pursuant to 29 CFR Part 5 and Illinois 
labor laws. 

 
2.2 By executing the Letters of Assent, Prime Contractor and each of its Subcontractors 

recognizes the Unions signatory to this PLA as the sole and exclusive bargaining 
representatives for their craft employees employed on the jobsite for this Project. Unions 
who are signatory to this PLA will have recognition on the Project for their craft. 

 
2.3 The Prime Contractor and each of its Subcontractors retains and shall be permitted to 

exercise full and exclusive authority and responsibility for the management of its 
operations, except as expressly limited by the terms of this PLA or by the terms and 
conditions of the applicable collective bargaining agreement. 

 
2.4 Except to the extent contrary to an express provision of the relevant collective 

bargaining agreement, equipment or materials used in the Project may be pre-
assembled or pre- fabricated, and there shall be no refusal by the Union to handle, 
transport, install, or connect such equipment or materials. Equipment or materials 
delivered to the job-site will be unloaded and handled promptly without regard to 
potential jurisdictional disputes; any such disputes shall be handled in accordance with 
the provisions of this PLA. 

 
2.5 The parties are mutually committed to promoting a safe working environment for all 

personnel at the job-site. It shall be the responsibility of each employer to which this 
PLA applies to provide and maintain safe working conditions for its employees, and to 
comply with all applicable federal, state, and local health and safety laws and 
regulations. 

 
2.6 The use or furnishing of alcohol or drugs and the conduct of any other illegal activity at 

the job-site is strictly prohibited. The parties shall take every practical measure 
consistent with the terms of applicable collective bargaining agreements to ensure that 
the job-site is free of alcohol and drugs. 

 
2.7 All parties to this PLA agree that they will not discriminate against any employee based 

on race, creed, religion, color, national origin, union activity, age, gender or sexual 
orientation and shall comply with all applicable federal, state, and local laws. 
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2.8 In accordance with the Act and to promote diversity in employment, IDOT will establish, 

in cooperation with the other parties, the apprenticeship hours which are to be performed 
by minorities and females on the Project. IDOT shall consider the total hours to be 
performed by these underrepresented groups, as a percentage of the workforce, and 
create aspirational goals for each Project, based on the level of underutilization for the 
service area of the Project (together “Project Employment Objectives”). IDOT shall 
provide a quarterly report regarding the racial and gender composition of the workforce 
on the Project. 

 
Persons currently lacking qualifications to enter apprenticeship programs will have the 
opportunity to obtain skills through basic training programs as have been established 
by the Department. The parties will endeavor to support such training programs to allow 
participants to obtain the requisite qualifications for the Project Employment Objectives. 

 
The parties agree that all Contractors and Subcontractors working on the Project shall 
be encouraged to utilize the maximum number of apprentices as permitted under the 
terms of the applicable collective bargaining agreements to realize the Project 
Employment Objectives. 

 
The Unions shall assist the Contractor and each Subcontractor in efforts to satisfy 
Project Employment Objectives. A Contractor or Subcontractor may request from a 
Union specific categories of workers necessary to satisfy Project Employment 
Objectives. The application of this section shall be consistent with all local Union 
collective bargaining agreements, and the hiring hall rules and regulations established 
for the hiring of personnel, as well as the apprenticeship standards set forth by each 
individual Union. 

 
2.9 The parties hereto agree that engineering consultants and materials testing employees, 

to the extent subject to the terms of this PLA, shall be fully expected to objectively and 
responsibly perform their duties and obligations owed to the Department without regard 
to the potential union affiliation of such employees or of other employees on the Project. 

 
2.10 This Agreement shall not apply to IDOT employees or employees of any other 

governmental entity. 
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ARTICLE III - ADMINISTRATION OF AGREEMENT 

 

3.1 In order to assure that all parties have a clear understanding of the PLA, and to promote 
harmony, at the request of the Unions a post-award pre-job conference will be held 
among the Prime Contractor, all Subcontractors and Union representatives prior to the 
start of any Construction Work on the Project. No later than the conclusion of such pre-
job conference, the parties shall, among other matters, provide to one another contact 
information for their respective representatives (including name, address, phone 
number, facsimile number, e-mail). Nothing herein shall be construed to limit the right 
of the Department to discuss or explain the purpose and intent of this PLA with 
prospective bidders or other interested parties prior to or following its award of the job. 

 
3.2 Representatives of the Prime Contractor and the Unions shall meet as often as 

reasonably necessary following award until completion of the Project to assure the 
effective implementation of this PLA. 

 
3.3 Any notice contemplated under Article VI and VII of this Agreement to a signatory labor 

organization shall be made in writing to the Local Union with copies to the local union’s 
International Representative. 

 
ARTICLE IV - HOURS OF WORK AND GENERAL CONDITIONS 

 
4.1 The standard work day and work week for Construction Work on the Project shall be 

consistent with the respective collective bargaining agreements. In the event Project 
site or other job conditions dictate a change in the established starting time and/or a 
staggered lunch period for portions of the Project or for specific crafts, the Prime 
Contractor, relevant Subcontractors and business managers of the specific crafts 
involved shall confer and mutually agree to such changes as appropriate. If proposed 
work schedule changes cannot be mutually agreed upon between the parties, the hours 
fixed at the time of the pre-job meeting shall prevail. 

 
4.2 Shift work may be established and directed by the Prime Contractor or relevant 

Subcontractor as reasonably necessary or appropriate to fulfill the terms of its contract 
with the Department. If used, shift hours, rates and conditions shall be as provided in 
the applicable collective bargaining agreement. 

 
4.3 The parties agree that chronic and/or unexcused absenteeism is undesirable and must 

be controlled in accordance with procedures established by the applicable collective 
bargaining agreement. Any employee disciplined for absenteeism in accordance with 
such procedures shall be suspended from all work on the Project for not less than the 
maximum period permitted under the applicable collective bargaining agreement. 
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4.4 Except as may be otherwise expressly provided by the applicable collective bargaining 

agreement, employment begins and ends at the Project site; employees shall be at their 
place of work at the starting time; and employees shall remain at their place of work 
until quitting time. 

 
4.5 Except as may be otherwise expressly provided by the applicable collective bargaining 

agreement, there shall be no limit on production by workmen, no restrictions on the full 
use of tools or equipment, and no restrictions on efficient use of manpower or techniques 
of construction other than as may be required by safety regulations. 

 
4.6 The parties recognize that specialized or unusual equipment may be installed on the 

Project. In such cases, the Union recognizes the right of the Prime Contractor or 
Subcontractor to involve the equipment supplier or vendor’s personnel in supervising 
the setting up of the equipment, making modifications and final alignment, and 
performing similar activities that may be reasonably necessary prior to and during the 
start-up procedure in order to protect factory warranties. The Prime Contractor or 
Subcontractor shall notify the Union representatives in advance of any work at the job-
site by such vendor personnel in order to promote a harmonious relationship between 
the equipment vendor’s personnel and other Project employees. 

 
4.7 For the purpose of promoting full and effective implementation of this PLA, authorized 

Union representatives shall have access to the Project job-site during scheduled work 
hours. Such access shall be conditioned upon adherence to all reasonable visitor and 
security rules of general applicability that may be established for the Project site at the 
pre-job conference or from time to time thereafter. 

 
 

ARTICLE V – GRIEVANCE PROCEDURES FOR DISPUTES ARISING UNDER A 
PARTICULAR COLLECTIVE BARGAINING AGREEMENT 

 

5.1 In the event a dispute arises under a particular collective bargaining agreement 
specifically not including jurisdictional disputes referenced in Article VI below, said 
dispute shall be resolved by the Grievance/Arbitration procedure of the applicable 
collective bargaining agreement. The resulting determination from this process shall be 
final and binding on all parties bound to its process.  

 
 
5.2 Employers covered under this Agreement shall have the right to discharge or discipline 

any employee who violates the provisions of this Agreement. Such discharge or 
discipline by a contractor or subcontractor shall be subject to Grievance/Arbitration 
procedure of the applicable collective bargaining agreement only as to the fact of such 
violation of this agreement. If such fact is established, the penalty imposed shall not be 
disturbed. Work at the Project site shall continue without disruption or hindrance of any 
kind as a result of a Grievance/Arbitration procedure under this Article. 
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5.3 In the event there is a deadlock in the foregoing procedure, the parties agree that the 

matter shall be submitted to arbitration for the selection and decision of an Arbitrator 
governed under paragraph 6.8. 

 
 

ARTICLE VI –DISPUTES: GENERAL PRINCIPLES 
 

6.1 This Agreement is entered into to prevent strikes, lost time, lockouts and to facilitate the 
peaceful adjustment of jurisdictional disputes in the building and construction industry 
and to prevent waste and unnecessary avoidable delays and expense, and for the 
further purpose of at all times securing for the employer sufficient skilled workers. 

 
6.2 A panel of Permanent Arbitrators are attached as addendum (A) to this agreement. By 

mutual agreement between IDOT and the Unions, the parties can open this section of 
the agreement as needed to make changes to the list of permanent arbitrators. 

 
The arbitrator is not authorized to award back pay or any other damages for a miss 
assignment of work. Nor may any party bring an independent action for back pay or any 
other damages, based upon a decision of an arbitrator. 

 
6.3 The PLA Jurisdictional Dispute Resolution Process (“Process”) sets forth the 

procedures below to resolve jurisdictional disputes between and among Contractors, 
Subcontractors, and Unions engaged in the building and construction industry. Further, 
the Process will be followed for any grievance or dispute arising out of the interpretation 
or application of this PLA by the parties except for the prohibition on attorneys contained 
in 6.11. All decisions made through the Process are final and binding upon all parties. 

 
 

DISPUTE PROCESS 
 

6.4 Administrative functions under the Process shall be performed through the offices of 
the President and/or Secretary-Treasurer of the Illinois State Federation of Labor, or 
their designated representative, called the Administrator. In no event shall any officer, 
employee, agent, attorney, or other representative of the Illinois Federation of Labor, 
AFL- CIO be subject to any subpoena to appear or testify at any jurisdictional dispute 
hearing. 

 
6.5 There shall be no abandonment of work during any case participating in this Process or 

in violation of the arbitration decision. All parties to this Process release the Illinois State 
Federation of Labor (“Federation”) from any liability arising from its action or inaction 
and covenant not to sue the Federation, nor its officers, employees, agents or attorneys. 
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6.6 In the event of a dispute relating to trade or work jurisdiction, all parties, including the 

employers, Contractors or Subcontractors, agree that a final and binding resolution of 
the 
dispute shall be resolved as follows: 

 
(a) Representatives of the affected trades and the Contractor or Subcontractor shall 

meet on the job site within two (2) business days after receiving written notice in an 
effort to resolve the dispute. (In the event there is a dispute between local unions 
affiliated with the same International Union, the decision of the General President, 
or his/her designee, as the internal jurisdictional authority of that International 
Union, shall constitute a final and binding decision and determination as to the 
jurisdiction of work.) 

 
(b) If no settlement is achieved subsequent to the preceding Paragraph, the matter 

shall be referred to the local area Building & Construction Trades Council, which 
shall meet with the affected trades within two (2) business days subsequent to 
receiving written notice. In the event the parties do not wish to avail themselves of 
the local Building & Construction Trades Council, the parties may elect to invoke 
the services of their respective International Representatives with no extension of 
the time limitations. An agreement reached at this Step shall be final and binding 
upon all parties. 

 
(c) If no settlement agreement is reached during the proceedings contemplated by 

Paragraphs “a” or “b” above, the matter shall be immediately referred to the Illinois 
Jurisdictional Dispute Process for final and binding resolution of said dispute. Said 
referral submission shall be in writing and served upon the Illinois State Federation 
of Labor, or the Administrator, pursuant to paragraph 6.4 of this agreement. The 
Administrator shall, within three (3) days, provide for the selection of an available 
Arbitrator to hear said dispute within this time period. Upon good cause shown and 
determined by the Administrator, an additional three (3) day extension for said 
hearing shall be granted at the sole discretion of the Administrator. Only upon 
mutual agreement of all parties may the Administrator extend the hearing for a 
period in excess of the time frames contemplated under this Paragraph. Business 
days are defined as Monday through Friday, excluding contract holidays. 

 
6.7 The primary concern of the Process shall be the adjustment of jurisdictional disputes 

arising out of the Project. A sufficient number of Arbitrators shall be selected from list of 
approved Arbitrators as referenced Sec. 6.2 and shall be assigned per Sec. 6.8. 
Decisions shall be only for the Project and shall become effective immediately upon 
issuance and complied with by all parties. The authority of the Arbitrator shall be 
restricted and limited specifically to the terms and provisions of Article VI and generally 
to this Agreement as a whole. 
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6.8 Arbitrator chosen shall be randomly selected based on the list of Arbitrators in Sec. 6.2 

and geographical location of the jurisdictional dispute and upon his/her availability, and 
ability to conduct a Hearing within two (2) business days of said notice. The Arbitrator 
may issue a “bench” decision immediately following the Hearing or he/she may elect to 
only issue a written decision, said decision must be issued within two (2) business days 
subsequent to the completion of the Hearing. Copies of all notices, pleadings, 
supporting memoranda, decisions, etc. shall be provided to all disputing parties and the 
Illinois State Federation of Labor. 

 
Any written decision shall be in accordance with this Process and shall be final and 
binding upon all parties to the dispute and may be a “short form” decision. Fees and 
costs of the arbitrator shall be divided evenly between the contesting parties except that 
any party wishing a full opinion and decision beyond the short form decision shall bear 
the reasonable fees and costs of such full opinion. The decision of the Arbitrator shall 
be final and binding upon the parties hereto, their members, and affiliates. 

 
In cases of jurisdictional disputes or other disputes between a signatory labor 
organization and another labor organization, both of which is an affiliate or member of 
the same International Union, the matter or dispute shall be settled in the manner set 
forth by their International Constitution and/or as determined by the International 
Union’s General President whose decision shall be final and binding upon all parties. In 
no event shall there be an abandonment of work. 

 
6.9 In rendering a decision, the Arbitrator shall determine: 

 
(a) First, whether a previous agreement of record or applicable agreement, 

including a disclaimer agreement, between National or International Unions to 
the dispute or agreements between local unions involved in the dispute, 
governs; 

 
(b) Only if the Arbitrator finds that the dispute is not covered by an appropriate or 

applicable agreement of record or agreement between the crafts to the dispute, 
he shall then consider the established trade practice in the industry and 
prevailing practice in the locality. Where there is a previous decision of record 
governing the case, the Arbitrator shall give equal weight to such decision of 
record, unless the prevailing practice in the locality in the past ten years favors 
one craft. In that case, the Arbitrator shall base his decision on the prevailing 
practice in the locality. Except, that if the Arbitrator finds that a craft has 
improperly obtained the prevailing practice in the locality through raiding, the 
undercutting of wages or by the use of vertical agreements, the Arbitrator shall 
rely on the decision of record and established trade practice in the industry 
rather than the prevailing practice in the locality; and, 
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(c) Only if none of the above criteria is found to exist, the Arbitrator shall then 

consider that because efficiency, cost or continuity and good management are 
essential to the well being of the industry, the interests of the consumer or the 
past practices of the employer shall not be ignored. 

 
(d) The arbitrator is not authorized to award back pay or any other damages for a 

mis-assignment of work. Nor may any party bring an independent action for back 
pay or any other damages, based upon a decision of an arbitrator. 

 
6.10 The Arbitrator shall set forth the basis for his/her decision and shall explain his/her 

findings regarding the applicability of the above criteria. If lower ranked criteria are relied 
upon, the Arbitrator shall explain why the higher-ranked criteria were not deemed 
applicable. The Arbitrator’s decision shall only apply to the Project. Agreements of 
Record, for other PLA projects, are applicable only to those parties signatory to such 
agreements. Decisions of Record are those that were either attested to by the former 
Impartial Jurisdictional Disputes Board or adopted by the National Arbitration Panel. 

 
6.11 All interested parties, as determined by the Arbitrator, shall be entitled to make 

presentations to the Arbitrator. Any interested labor organization affiliated to the PLA 
Committee and party present at the Hearing, whether making a presentation or not, by 
such presence shall be deemed to accept the jurisdiction of the Arbitrator and to agree 
to be bound by its decision. In addition to the representative of the local labor 
organization, a representative of the labor organization’s International Union may 
appear on behalf of the parties. Each party is responsible for arranging for its witnesses. 
In the event an Arbitrator’s subpoena is required, the party requiring said subpoena 
shall prepare the subpoena for the Arbitrator to execute. Service of the subpoena upon 
any witness shall be the responsibility of the issuing party. 

 
Attorneys shall not be permitted to attend or participate in any portion of a Hearing. 

 
The parties are encouraged to determine, prior to Hearing, documentary evidence 
which may be presented to the Arbitrator on a joint basis. 

 
6.12 The Order of Presentation in all Hearings before an Arbitrator shall be 

 
I. Identification and Stipulation of the Parties 
II. Unions(s) claiming the disputed work presents its case 
III. Union(s) assigned the disputed work presents its case 
IV. Employer assigning the disputed work presents its case 
V. Evidence from other interested parties (i.e., general contractor, project 

manager, owner) 
VI. Rebuttal by union(s) claiming the disputed work 
VII. Additional submissions permitted and requested by 
Arbitrator VIII.Closing arguments by the parties 
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6.13 All parties bound to the provisions of this Process hereby release the Illinois State 

Federation of Labor and IDOT, their respective officers, agents, employees or 
designated representatives, specifically including any Arbitrator participating in said 
Process, from any and all liability or claim, of whatsoever nature, and specifically 
incorporating the protections provided in the Illinois Arbitration Act, as amended from 
time to time. 

 
6.14 The Process, as an arbitration panel, nor its Administrator, shall have any authority to 

undertake any action to enforce its decision(s). Rather, it shall be the responsibility of 
the prevailing party to seek appropriate enforcement of a decision, including findings, 
orders or awards of the Arbitrator or Administrator determining non-compliance with a 
prior award or decision. 

 
6.15 If at any time there is a question as to the jurisdiction of the Illinois Jurisdictional Dispute 

Resolution Process, the primary responsibility for any determination of the arbitrability 
of a dispute and the jurisdiction of the Arbitrator shall be borne by the party requesting 
the Arbitrator to hear the underlying jurisdictional dispute. The affected party or parties 
may proceed before the Arbitrator even in the absence or one or more stipulated parties 
with the issue of jurisdiction as an additional item to be decided by the Arbitrator. The 
Administrator may participate in proceedings seeking a declaration or determination 
that the underlying dispute is subject to the jurisdiction and process of the Illinois 
Jurisdictional Dispute Resolution Process. In any such proceedings, the non-prevailing 
party and/or the party challenging the jurisdiction of the Illinois Jurisdictional Dispute 
Resolution Process shall bear all the costs, expenses and attorneys’ fees incurred by 
the Illinois Jurisdictional Dispute Resolution Process and/or its Administrator in 
establishing its jurisdiction. 

 
 

ARTICLE VII - WORK STOPPAGES AND LOCKOUTS 
 

7.1 During the term of this PLA, no Union or any of its members, officers, stewards, 
employees, agents or representatives shall instigate, support, sanction, maintain, or 
participate in any strike, picketing, walkout, work stoppage, slow down or other activity 
that interferes with the routine and timely prosecution of work at the Project site or at 
any other contractor’s or supplier’s facility that is necessary to performance of work at 
the Project site. Hand billing at the Project site during the designated lunch period and 
before commencement or following conclusion of the established standard workday 
shall not, in itself, be deemed an activity that interferes with the routine and timely 
prosecution of work on the Project. 
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7.2 Should any activity prohibited by paragraph 7.1 of this Article occur, the Union shall 

undertake all steps reasonably necessary to promptly end such prohibited activities. 
 

7.2.A No Union complying with its obligations under this Article shall be liable for acts 
of employees for which it has no responsibility or for the unauthorized acts of 
employees it represents. Any employee who participates or encourages any 
activity prohibited by paragraph 7.1 shall be immediately suspended from all 
work on the Project for a period equal to the greater of (a) 60 days; or (b) the 
maximum disciplinary period allowed under the applicable collective bargaining 
agreement for engaging in comparable unauthorized or prohibited activity. 

 
7.2.B Neither the PLA Committee nor its affiliates shall be liable for acts of employees 

for which it has no responsibility. The principal officer or officers of the PLA 
Committee will immediately instruct, order and use the best efforts of his office 
to cause the affiliated union or unions to cease any violations of this Article. The 
PLA Committee in its compliance with this obligation shall not liable for acts of 
its affiliates. The principal officer or officers of any involved affiliate will 
immediately instruct, order or use the best effort of his office to cause the 
employees the union represents to cease any violations of this Article. A union 
complying with this obligation shall not be liable for unauthorized acts of 
employees it represents. The failure of the Contractor to exercise its rights in 
any instance shall not be deemed a waiver of its rights in any other instance. 

 
During the term of this PLA, the Prime Contractor and its Subcontractors shall not 
engage in any lockout at the Project site of employees covered by this Agreement. 

 
7.3 Upon notification of violations of this Article, the principal officer or officers of the local 

area Building and Construction Trades Council, and the Illinois AFL-CIO Statewide 
Project Labor Agreement Committee as appropriate, will immediately instruct, order and 
use their best efforts to cause the affiliated union or unions to cease any violations of this 
Article. A Trades Council and the Committee otherwise in compliance with the 
obligations under this paragraph shall not be liable for unauthorized acts of its affiliates. 

 
7.4 In the event that activities in violation of this Article are not immediately halted through 

the efforts of the parties, any aggrieved party may invoke the special arbitration 
provisions set forth in paragraph 7.5 of this Article. 
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7.5 Upon written notice to the other involved parties by the most expeditious means 

available, any aggrieved party may institute the following special arbitration procedure 
when a breech of this Article is alleged: 

 
7.5.A The party invoking this procedure shall notify the individual designated as the 

Permanent Arbitrator pursuant to paragraph 6.8 of the nature of the alleged 
violation; such notice shall be by the most expeditious means possible. The 
initiating party may also furnish such additional factual information as may be 
reasonably necessary for the Permanent Arbitrator to understand the relevant 
circumstances. Copies of any written materials provided to the arbitrator shall 
also be contemporaneously provided by the most expeditious means possible 
to the party alleged to be in violation and to all other involved parties. 

 
7.5.B Upon receipt of said notice the Permanent Arbitrator shall set and hold a hearing 

within twenty-four (24) hours if it is contended the violation is ongoing, but not 
before twenty-four (24) hours after the written notice to all parties involved as 
required above. 

 
7.5.C The Permanent Arbitrator shall notify the parties by facsimile or any other 

effective written means, of the place and time chosen by the Permanent 
Arbitrator for this hearing. Said hearing shall be completed in one session. A 
failure of any party or parties to attend said hearing shall not delay the hearing 
of evidence or issuance of an Award by the Permanent Arbitrator. 

 
7.5.D The sole issue at the hearing shall be whether a violation of this Article has, in 

fact, occurred. An Award shall be issued in writing within three (3) hours after the 
close of the hearing, and may be issued without a written opinion. If any party 
desires a written opinion, one shall be issued within fifteen (15) days, but its 
issuance shall not delay compliance with, or enforcement of, the Award. The 
Permanent Arbitrator may order cessation of the violation of this Article, and such 
Award shall be served on all parties by hand or registered mail upon issuance. 

 
7.5.E Such Award may be enforced by any court of competent jurisdiction upon the 

filing of the Award and such other relevant documents as may be required. 
Facsimile or other hardcopy written notice of the filing of such enforcement 
proceedings shall be given to the other relevant parties. In a proceeding to obtain 
a temporary order enforcing the Permanent Arbitrator’s Award as issued under 
this Article, all parties waive the right to a hearing and agree that such 
proceedings may be ex parte. Such agreement does not waive any party’s right 
to participate in a hearing for a final order of enforcement. The Court’s order or 
orders enforcing the Permanent Arbitrator’s Award shall be served on all parties 
by hand or by delivery to their last known address or by registered mail. 
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7.6 Individuals found to have violated the provisions of this Article are subject to immediate 

termination. In addition, IDOT reserves the right to terminate this PLA as to any party 
found to have violated the provisions of this Article. 

 
7.7 Any rights created by statue or law governing arbitration proceedings inconsistent with 

the above procedure or which interfere with compliance therewith are hereby waived by 
parties to whom they accrue. 

 
7.8 The fees and expenses of the Permanent Arbitrator shall be borne by the party or 

parties found in violation, or in the event no violation is found, such fees and expenses 
shall be borne by the moving party. 

 
 

ARTICLE VIII – TERMS OF AGREEMENT 
 

8.1 If any Article or provision of this Agreement shall be declared invalid, inoperative or 
unenforceable by operation of law or by any of the above mentioned tribunals of 
competent jurisdiction, the remainder of this Agreement or the application of such Article 
or provision to persons or circumstances other than those as to which it has been held 
invalid, inoperative or unenforceable shall not be affected thereby. 

 
8.2 This Agreement shall be in full force as of and from the date of the Notice of Award until 

the Project contract is closed. 
 
8.3 This PLA may not be changed or modified except by the subsequent written agreement 

of the parties. All parties represent that they have the full legal authority to enter into 
this PLA. This PLA may be executed by the parties in one or more counterparts. 

 
8.4 Any liability arising out of this PLA shall be several and not joint. IDOT shall not be liable 

to any person or other party for any violation of this PLA by any other party, and no 
Contractor or Union shall be liable for any violation of this PLA by any other Contractor 
or Union. 

 
8.5 The failure or refusal of a party to exercise its rights hereunder in one or more instances 

shall not be deemed a waiver of any such rights in respect of a separate instance of the 
same or similar nature. 

 
 

[The Balance of This Page Intentionally Left Blank] 
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Addendum A 
 

IDOT Slate of Permanent Arbitrators 
 

1. Bruce Feldacker 
 
2. Thomas F. Gibbons 

 
3. Edward J. Harrick 

 
4. Brent  L. Motchan 

 
5. Robert Perkovich 

 
6. Byron Yaffee 

 
7. Glenn A. Zipp 
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Execution Page 

 
Illinois Department of Transportation 
 
  
Director of Highways Project Implementation 

 
 
Director of Finance & Administration 

 
 
Yangsu Kim, Chief Counsel 

 
 
Omer Osman, Secretary (Date) 

 
Illinois AFL-CIO Statewide Project Labor Agreement Committee, representing the Unions 
listed below: 
 
 
 

(Date) 
 

List Unions: 
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Exhibit A - Contractor Letter of Assent 

 
 
(Date) 

 
To All Parties: 

 
In accordance with the terms and conditions of the contract for Construction Work on 

[Contract No. ], this Letter of Assent hereby confirms that the undersigned Prime Contractor or 
Subcontractor agrees to be bound by the terms and conditions of the Project Labor Agreement 
established and entered into by the Illinois Department of Transportation in connection with 
said Project. 

 
It is the understanding and intent of the undersigned party that this Project Labor 

Agreement shall pertain only to the identified Project. In the event it is necessary for the 
undersigned party to become signatory to a collective bargaining agreement to which it is not 
otherwise a party in order that it may lawfully make certain required contributions to applicable 
fringe benefit funds, the undersigned party hereby expressly conditions its acceptance of and 
limits its participation in such collective bargaining agreement to its work on the Project. 

 
 
 

(Authorized Company Officer) 
 
 

(Company) 
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SWPPP 
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FHWA-1273 --  Revised May 1, 2012  
 
 

REQUIRED CONTRACT PROVISIONS  
FEDERAL-AID CONSTRUCTION CONTRACTS 

I.  General   
II.  Nondiscrimination 
III. Nonsegregated Facilities 
IV. Davis-Bacon and Related Act Provisions 
V. Contract Work Hours and Safety Standards Act Provisions 
VI.  Subletting or Assigning the Contract 
VII. Safety: Accident Prevention 
VIII.  False Statements Concerning Highway Projects 
IX. Implementation of Clean Air Act and Federal Water Pollution 

Control Act 
X.  Compliance with Governmentwide Suspension and Debarment 

Requirements 
XI.  Certification Regarding Use of Contract Funds for Lobbying 
 
ATTACHMENTS 
 
A. Employment and Materials Preference for Appalachian Development 
Highway System or Appalachian Local Access Road Contracts (included 
in Appalachian contracts only) 
 
 
I.  GENERAL 
 
1.  Form FHWA-1273 must be physically incorporated in each 
construction contract funded under Title 23 (excluding emergency 
contracts solely intended for debris removal).  The contractor (or 
subcontractor) must insert this form in each subcontract and further 
require its inclusion in all lower tier subcontracts (excluding purchase 
orders, rental agreements and other agreements for supplies or 
services).   
 
The applicable requirements of Form FHWA-1273 are incorporated by 
reference for work done under any purchase order, rental agreement or 
agreement for other services.  The prime contractor shall be responsible 
for compliance by any subcontractor, lower-tier subcontractor or service 
provider.   
 
Form FHWA-1273 must be included in all Federal-aid design-build 
contracts, in all subcontracts and in lower tier subcontracts (excluding 
subcontracts for design services, purchase orders, rental agreements 
and other agreements for supplies or services).  The design-builder shall 
be responsible for compliance by any subcontractor, lower-tier 
subcontractor or service provider. 
  
Contracting agencies may reference Form FHWA-1273 in bid proposal 
or request for proposal documents, however, the Form FHWA-1273 must 
be physically incorporated (not referenced) in all contracts, subcontracts 
and lower-tier subcontracts (excluding purchase orders, rental 
agreements and other agreements for supplies or services related to a 
construction contract). 
 
2.  Subject to the applicability criteria noted in the following sections, 
these contract provisions shall apply to all work performed on the 
contract by the contractor's own organization and with the assistance of 
workers under the contractor's immediate superintendence and to all 
work performed on the contract by piecework, station work, or by 
subcontract. 
  
3.   A breach of any of the stipulations contained in these Required 
Contract Provisions may be sufficient grounds for withholding of progress 
payments, withholding of final payment, termination of the contract, 
suspension / debarment or any other action determined to be appropriate 
by the contracting agency and FHWA. 
 
4.  Selection of Labor: During the performance of this contract, the 
contractor shall not use convict labor for any purpose within the limits of 
a construction project on a Federal-aid highway unless it is labor 

performed by convicts who are on parole, supervised release, or 
probation.  The term Federal-aid highway does not include roadways 
functionally classified as local roads or rural minor collectors. 
 
 
II.  NONDISCRIMINATION 
 
The provisions of this section related to 23 CFR Part 230 are applicable 
to all Federal-aid construction contracts and to all related construction 
subcontracts of $10,000 or more.  The provisions of 23 CFR Part 230 are 
not applicable to material supply, engineering, or architectural service 
contracts.   
 
In addition, the contractor and all subcontractors must comply with the 
following policies: Executive Order 11246, 41 CFR 60, 29 CFR 1625-
1627, Title 23 USC Section 140, the Rehabilitation Act of 1973, as 
amended (29 USC 794), Title VI of the Civil Rights Act of 1964, as 
amended, and related regulations including 49 CFR Parts 21, 26 and 27; 
and 23 CFR Parts 200, 230, and 633. 
 
The contractor and all subcontractors must comply with:  the 
requirements of the Equal Opportunity Clause in 41 CFR 60-1.4(b) and, 
for all construction contracts exceeding $10,000, the Standard Federal 
Equal Employment Opportunity Construction Contract Specifications in 
41 CFR 60-4.3. 
 
Note: The U.S. Department of Labor has exclusive authority to determine 
compliance with Executive Order 11246 and the policies of the Secretary 
of Labor including 41 CFR 60, and 29 CFR 1625-1627.  The contracting 
agency and the FHWA have the authority and the responsibility to 
ensure compliance with Title 23 USC Section 140, the Rehabilitation Act 
of 1973, as amended (29 USC 794), and Title VI of the Civil Rights Act of 
1964, as amended, and related regulations including 49 CFR Parts 21, 
26 and 27; and 23 CFR Parts 200, 230, and 633. 
 
The following provision is adopted from 23 CFR 230, Appendix A, with 
appropriate revisions to conform to the U.S. Department of Labor (US 
DOL) and FHWA requirements.   
 
1. Equal Employment Opportunity: Equal employment opportunity 
(EEO) requirements not to discriminate and to take affirmative action to 
assure equal opportunity as set forth under laws, executive orders, rules, 
regulations (28 CFR 35, 29 CFR 1630, 29 CFR 1625-1627, 41 CFR 60 
and 49 CFR 27) and orders of the Secretary of Labor as modified by the 
provisions prescribed herein, and imposed pursuant to 23 U.S.C. 140 
shall constitute the EEO and specific affirmative action standards for the 
contractor's project activities under this contract. The provisions of the 
Americans with Disabilities Act of 1990 (42 U.S.C. 12101 et seq.) set 
forth under 28 CFR 35 and 29 CFR 1630 are incorporated by reference 
in this contract. In the execution of this contract, the contractor agrees to 
comply with the following minimum specific requirement activities of 
EEO: 
 

a. The contractor will work with the contracting agency and the Federal 
Government to ensure that it has made every good faith effort to provide 
equal opportunity with respect to all of its terms and conditions of 
employment and in their review of activities under the contract. 
 
    b. The contractor will accept as its operating policy the following 
statement: 
 

"It is the policy of this Company to assure that applicants are 
employed, and that employees are treated during employment, without 
regard to their race, religion, sex, color, national origin, age or 
disability.  Such action shall include: employment, upgrading, 
demotion, or transfer; recruitment or recruitment advertising; layoff or 
termination; rates of pay or other forms of compensation; and selection 
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for training, including apprenticeship, pre-apprenticeship, and/or on-
the-job training." 

 
2.  EEO Officer: The contractor will designate and make known to the 
contracting officers an EEO Officer who will have the responsibility for 
and must be capable of effectively administering and promoting an active 
EEO program and who must be assigned adequate authority and 
responsibility to do so. 
 
3.  Dissemination of Policy: All members of the contractor's staff who 
are authorized to hire, supervise, promote, and discharge employees, or 
who recommend such action, or who are substantially involved in such 
action, will be made fully cognizant of, and will implement, the 
contractor's EEO policy and contractual responsibilities to provide EEO 
in each grade and classification of employment.  To ensure that the 
above agreement will be met, the following actions will be taken as a 
minimum: 
 

a.  Periodic meetings of supervisory and personnel office employees 
will be conducted before the start of work and then not less often than 
once every six months, at which time the contractor's EEO policy and its 
implementation will be reviewed and explained.  The meetings will be 
conducted by the EEO Officer. 
  

b.  All new supervisory or personnel office employees will be given a 
thorough indoctrination by the EEO Officer, covering all major aspects of 
the contractor's EEO obligations within thirty days following their 
reporting for duty with the contractor. 
 

c.  All personnel who are engaged in direct recruitment for the project 
will be instructed by the EEO Officer in the contractor's procedures for 
locating and hiring minorities and women. 
  

d.  Notices and posters setting forth the contractor's EEO policy will be 
placed in areas readily accessible to employees, applicants for 
employment and potential employees. 
 

e.  The contractor's EEO policy and the procedures to implement such 
policy will be brought to the attention of employees by means of 
meetings, employee handbooks, or other appropriate means. 
 
4. Recruitment: When advertising for employees, the contractor will 
include in all advertisements for employees the notation: "An Equal 
Opportunity Employer."  All such advertisements will be placed in 
publications having a large circulation among minorities and women in 
the area from which the project work force would normally be derived. 
 

a.  The contractor will, unless precluded by a valid bargaining 
agreement, conduct systematic and direct recruitment through public and 
private employee referral sources likely to yield qualified minorities and 
women.  To meet this requirement, the contractor will identify sources of 
potential minority group employees, and establish with such identified 
sources procedures whereby minority and women applicants may be 
referred to the contractor for employment consideration. 
 

b.  In the event the contractor has a valid bargaining agreement 
providing for exclusive hiring hall referrals, the contractor is expected to 
observe the provisions of that agreement to the extent that the system 
meets the contractor's compliance with EEO contract provisions.  Where 
implementation of such an agreement has the effect of discriminating 
against minorities or women, or obligates the contractor to do the same, 
such implementation violates Federal nondiscrimination provisions. 
 

c.  The contractor will encourage its present employees to refer 
minorities and women as applicants for employment.  Information and 
procedures with regard to referring such applicants will be discussed with 
employees. 
 
5. Personnel Actions: Wages, working conditions, and employee 
benefits shall be established and administered, and personnel actions of 
every type, including hiring, upgrading, promotion, transfer, demotion, 
layoff, and termination, shall be taken without regard to race, color, 
religion, sex, national origin, age or disability.  The following procedures 
shall be followed: 
 

a.  The contractor will conduct periodic inspections of project sites to 
insure that working conditions and employee facilities do not indicate 
discriminatory treatment of project site personnel. 
 

b.  The contractor will periodically evaluate the spread of wages paid 
within each classification to determine any evidence of discriminatory 
wage practices. 
 

c.  The contractor will periodically review selected personnel actions in 
depth to determine whether there is evidence of discrimination.  Where 
evidence is found, the contractor will promptly take corrective action.  If 
the review indicates that the discrimination may extend beyond the 
actions reviewed, such corrective action shall include all affected 
persons. 
 

d.  The contractor will promptly investigate all complaints of alleged 
discrimination made to the contractor in connection with its obligations 
under this contract, will attempt to resolve such complaints, and will take 
appropriate corrective action within a reasonable time.  If the 
investigation indicates that the discrimination may affect persons other 
than the complainant, such corrective action shall include such other 
persons.  Upon completion of each investigation, the contractor will 
inform every complainant of all of their avenues of appeal. 
 
6. Training and Promotion: 
 

a.  The contractor will assist in locating, qualifying, and increasing the 
skills of minorities and women who are applicants for employment or 
current employees.  Such efforts should be aimed at developing full 
journey level status employees in the type of trade or job classification 
involved.  
 

b.  Consistent with the contractor's work force requirements and as 
permissible under Federal and State regulations, the contractor shall 
make full use of training programs, i.e., apprenticeship, and on-the-job 
training programs for the geographical area of contract performance.  In 
the event a special provision for training is provided under this contract, 
this subparagraph will be superseded as indicated in the special 
provision.  The contracting agency may reserve training positions for 
persons who receive welfare assistance in accordance with 23 U.S.C. 
140(a). 
 

c.  The contractor will advise employees and applicants for 
employment of available training programs and entrance requirements 
for each. 
 

d.  The contractor will periodically review the training and promotion 
potential of employees who are minorities and women and will 
encourage eligible employees to apply for such training and promotion. 
 
7. Unions: If the contractor relies in whole or in part upon unions as a 
source of employees, the contractor will use good faith efforts to obtain 
the cooperation of such unions to increase opportunities for minorities 
and women.  Actions by the contractor, either directly or through a 
contractor's association acting as agent, will include the procedures set 
forth below: 
 

a.  The contractor will use good faith efforts to develop, in cooperation 
with the unions, joint training programs aimed toward qualifying more 
minorities and women for membership in the unions and increasing the 
skills of minorities and women so that they may qualify for higher paying 
employment. 
 

b.  The contractor will use good faith efforts to incorporate an EEO 
clause into each union agreement to the end that such union will be 
contractually bound to refer applicants without regard to their race, color, 
religion, sex, national origin, age or disability. 
 

c.  The contractor is to obtain information as to the referral practices 
and policies of the labor union except that to the extent such information 
is within the exclusive possession of the labor union and such labor 
union refuses to furnish such information to the contractor, the contractor 
shall so certify to the contracting agency and shall set forth what efforts 
have been made to obtain such information. 
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d.  In the event the union is unable to provide the contractor with a 
reasonable flow of referrals within the time limit set forth in the collective 
bargaining agreement, the contractor will, through independent 
recruitment efforts, fill the employment vacancies without regard to race, 
color, religion, sex, national origin, age or disability; making full efforts to 
obtain qualified and/or qualifiable minorities and women.  The failure of a 
union to provide sufficient referrals (even though it is obligated to provide 
exclusive referrals under the terms of a collective bargaining agreement) 
does not relieve the contractor from the requirements of this paragraph.   
In the event the union referral practice prevents the contractor from 
meeting the obligations pursuant to Executive Order 11246, as 
amended, and these special provisions, such contractor shall 
immediately notify the contracting agency. 
 
8.  Reasonable Accommodation for Applicants / Employees with 
Disabilities:  The contractor must be familiar with the requirements for 
and comply with the Americans with Disabilities Act and all rules and 
regulations established there under.  Employers must provide 
reasonable accommodation in all employment activities unless to do so 
would cause an undue hardship. 
 
9. Selection of Subcontractors, Procurement of Materials and 
Leasing of Equipment: The contractor shall not discriminate on the 
grounds of race, color, religion, sex, national origin, age or disability in 
the selection and retention of subcontractors, including procurement of 
materials and leases of equipment.  The contractor shall take all 
necessary and reasonable steps to ensure nondiscrimination in the 
administration of this contract. 
 

a.  The contractor shall notify all potential subcontractors and suppliers 
and lessors of their EEO obligations under this contract. 
 

b.  The contractor will use good faith efforts to ensure subcontractor 
compliance with their EEO obligations. 
 
 
10. Assurance Required by 49 CFR 26.13(b): 
 

a.  The requirements of 49 CFR Part 26 and the State DOT’s U.S. 
DOT-approved DBE program are incorporated by reference. 
 

b.  The contractor or subcontractor shall not 
discriminate on the basis of race, color, national origin, or sex in the 
performance of this contract.  The contractor shall carry out applicable 
requirements of 49 CFR Part 26 in the award and administration of DOT-
assisted contracts.  Failure by the contractor to carry out these 
requirements is a material breach of this contract, which may result in the 
termination of this contract or such other remedy as the contracting 
agency deems appropriate. 
 
11. Records and Reports: The contractor shall keep such records as 
necessary to document compliance with the EEO requirements.  Such 
records shall be retained for a period of three years following the date of 
the final payment to the contractor for all contract work and shall be 
available at reasonable times and places for inspection by authorized 
representatives of the contracting agency and the FHWA. 
 

a.  The records kept by the contractor shall document the following: 
 
    (1) The number and work hours of minority and non-
minority group members and women employed in each work 
classification on the project; 
 

(2) The progress and efforts being made in cooperation with unions, 
when applicable, to increase employment opportunities for minorities 
and women; and 

 
(3) The progress and efforts being made in locating, hiring, training, 

qualifying, and upgrading minorities and women;  
 

b.  The contractors and subcontractors will submit an annual report to 
the contracting agency each July for the duration of the project, 
indicating the number of minority, women, and non-minority group 
employees currently engaged in each work classification required by the 
contract work.  This information is to be reported on Form FHWA-1391.  

The staffing data should represent the project work force on board in all 
or any part of the last payroll period preceding the end of July.  If on-the-
job training is being required by special provision, the contractor will be 
required to collect and report training data.  The employment data should 
reflect the work force on board during all or any part of the last payroll 
period preceding the end of July. 
 
 
III. NONSEGREGATED FACILITIES 
 
This provision is applicable to all Federal-aid construction contracts and 
to all related construction subcontracts of $10,000 or more. 
 
The contractor must ensure that facilities provided for employees are 
provided in such a manner that segregation on the basis of race, color, 
religion, sex, or national origin cannot result.  The contractor may neither 
require such segregated use by written or oral policies nor tolerate such 
use by employee custom.  The contractor's obligation extends further to 
ensure that its employees are not assigned to perform their services at 
any location, under the contractor's control, where the facilities are 
segregated.  The term "facilities" includes waiting rooms, work areas, 
restaurants and other eating areas, time clocks, restrooms, washrooms, 
locker rooms, and other storage or dressing areas, parking lots, drinking 
fountains, recreation or entertainment areas, transportation, and housing 
provided for employees.  The contractor shall provide separate or single-
user restrooms and necessary dressing or sleeping areas to assure 
privacy between sexes. 
 
 
IV.  DAVIS-BACON AND RELATED ACT PROVISIONS 

This section is applicable to all Federal-aid construction projects 
exceeding $2,000 and to all related subcontracts and lower-tier 
subcontracts (regardless of subcontract size).  The requirements apply to 
all projects located within the right-of-way of a roadway that is 
functionally classified as Federal-aid highway.  This excludes roadways 
functionally classified as local roads or rural minor collectors, which are 
exempt.  Contracting agencies may elect to apply these requirements to 
other projects. 

The following provisions are from the U.S. Department of Labor 
regulations in 29 CFR 5.5 “Contract provisions and related matters” with 
minor revisions to conform to the FHWA-1273 format and FHWA 
program requirements. 

1.  Minimum wages 

a.  All laborers and mechanics employed or working upon the site of 
the work, will be paid unconditionally and not less often than once a 
week, and without subsequent deduction or rebate on any account 
(except such payroll deductions as are permitted by regulations issued 
by the Secretary of Labor under the Copeland Act (29 CFR part 3)), the 
full amount of wages and bona fide fringe benefits (or cash equivalents 
thereof) due at time of payment computed at rates not less than those 
contained in the wage determination of the Secretary of Labor which is 
attached hereto and made a part hereof, regardless of any contractual 
relationship which may be alleged to exist between the contractor and 
such laborers and mechanics. 

Contributions made or costs reasonably anticipated for bona fide fringe 
benefits under section 1(b)(2) of the Davis-Bacon Act on behalf of 
laborers or mechanics are considered wages paid to such laborers or 
mechanics, subject to the provisions of paragraph 1.d. of this section; 
also, regular contributions made or costs incurred for more than a weekly 
period (but not less often than quarterly) under plans, funds, or programs 
which cover the particular weekly period, are deemed to be 
constructively made or incurred during such weekly period. Such 
laborers and mechanics shall be paid the appropriate wage rate and 
fringe benefits on the wage determination for the classification of work 
actually performed, without regard to skill, except as provided in 29 CFR 
5.5(a)(4). Laborers or mechanics performing work in more than one 
classification may be compensated at the rate specified for each 
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classification for the time actually worked therein: Provided, That the 
employer's payroll records accurately set forth the time spent in each 
classification in which work is performed. The wage determination 
(including any additional classification and wage rates conformed under 
paragraph 1.b. of this section) and the Davis-Bacon poster (WH–1321) 
shall be posted at all times by the contractor and its subcontractors at the 
site of the work in a prominent and accessible place where it can be 
easily seen by the workers. 

b. (1) The contracting officer shall require that any class of 
laborers or mechanics, including helpers, which is not listed in the wage 
determination and which is to be employed under the contract shall be 
classified in conformance with the wage determination. The contracting 
officer shall approve an additional classification and wage rate and fringe 
benefits therefore only when the following criteria have been met: 

(i) The work to be performed by the classification requested is not 
performed by a classification in the wage determination; and 

(ii) The classification is utilized in the area by the construction 
industry; and 

(iii) The proposed wage rate, including any bona fide fringe 
benefits, bears a reasonable relationship to the wage rates contained 
in the wage determination. 

(2) If the contractor and the laborers and mechanics to be employed 
in the classification (if known), or their representatives, and the 
contracting officer agree on the classification and wage rate (including 
the amount designated for fringe benefits where appropriate), a report 
of the action taken shall be sent by the contracting officer to the 
Administrator of the Wage and Hour Division, Employment Standards 
Administration, U.S. Department of Labor, Washington, DC 20210. The 
Administrator, or an authorized representative, will approve, modify, or 
disapprove every additional classification action within 30 days of 
receipt and so advise the contracting officer or will notify the 
contracting officer within the 30-day period that additional time is 
necessary. 

(3) In the event the contractor, the laborers or mechanics to be 
employed in the classification or their representatives, and the 
contracting officer do not agree on the proposed classification and 
wage rate (including the amount designated for fringe benefits, where 
appropriate), the contracting officer shall refer the questions, including 
the views of all interested parties and the recommendation of the 
contracting officer, to the Wage and Hour Administrator for 
determination. The Wage and Hour Administrator, or an authorized 
representative, will issue a determination within 30 days of receipt and 
so advise the contracting officer or will notify the contracting officer 
within the 30-day period that additional time is necessary. 

(4) The wage rate (including fringe benefits where appropriate) 
determined pursuant to paragraphs 1.b.(2) or 1.b.(3) of this section, 
shall be paid to all workers performing work in the classification under 
this contract from the first day on which work is performed in the 
classification. 

c. Whenever the minimum wage rate prescribed in the contract for a 
class of laborers or mechanics includes a fringe benefit which is not 
expressed as an hourly rate, the contractor shall either pay the benefit as 
stated in the wage determination or shall pay another bona fide fringe 
benefit or an hourly cash equivalent thereof. 

d. If the contractor does not make payments to a trustee or other third 
person, the contractor may consider as part of the wages of any laborer 
or mechanic the amount of any costs reasonably anticipated in providing 
bona fide fringe benefits under a plan or program, Provided, That the 
Secretary of Labor has found, upon the written request of the contractor, 
that the applicable standards of the Davis-Bacon Act have been met. 
The Secretary of Labor may require the contractor to set aside in a 

separate account assets for the meeting of obligations under the plan or 
program. 

2.  Withholding  

The contracting agency shall upon its own action or upon written request 
of an authorized representative of the Department of Labor, withhold or 
cause to be withheld from the contractor under this contract, or any other 
Federal contract with the same prime contractor, or any other federally-
assisted contract subject to Davis-Bacon prevailing wage requirements, 
which is held by the same prime contractor, so much of the accrued 
payments or advances as may be considered necessary to pay laborers 
and mechanics, including apprentices, trainees, and helpers, employed 
by the contractor or any subcontractor the full amount of wages required 
by the contract.  In the event of failure to pay any laborer or mechanic, 
including any apprentice, trainee, or helper, employed or working on the 
site of the work, all or part of the wages required by the contract, the 
contracting agency may, after written notice to the contractor, take such 
action as may be necessary to cause the suspension of any further 
payment, advance, or guarantee of funds until such violations have 
ceased. 

3.  Payrolls and basic records  

a.  Payrolls and basic records relating thereto shall be maintained by 
the contractor during the course of the work and preserved for a period 
of three years thereafter for all laborers and mechanics working at the 
site of the work. Such records shall contain the name, address, and 
social security number of each such worker, his or her correct 
classification, hourly rates of wages paid (including rates of contributions 
or costs anticipated for bona fide fringe benefits or cash equivalents 
thereof of the types described in section 1(b)(2)(B) of the Davis-Bacon 
Act), daily and weekly number of hours worked, deductions made and 
actual wages paid. Whenever the Secretary of Labor has found under 29 
CFR 5.5(a)(1)(iv) that the wages of any laborer or mechanic include the 
amount of any costs reasonably anticipated in providing benefits under a 
plan or program described in section 1(b)(2)(B) of the Davis-Bacon Act, 
the contractor shall maintain records which show that the commitment to 
provide such benefits is enforceable, that the plan or program is 
financially responsible, and that the plan or program has been 
communicated in writing to the laborers or mechanics affected, and 
records which show the costs anticipated or the actual cost incurred in 
providing such benefits. Contractors employing apprentices or trainees 
under approved programs shall maintain written evidence of the 
registration of apprenticeship programs and certification of trainee 
programs, the registration of the apprentices and trainees, and the ratios 
and wage rates prescribed in the applicable programs. 

b. (1) The contractor shall submit weekly for each week in which 
any contract work is performed a copy of all payrolls to the contracting 
agency.   The payrolls submitted shall set out accurately and completely 
all of the information required to be maintained under 29 CFR 
5.5(a)(3)(i), except that full social security numbers and home addresses 
shall not be included on weekly transmittals. Instead the payrolls shall 
only need to include an individually identifying number for each 
employee ( e.g. , the last four digits of the employee's social security 
number). The required weekly payroll information may be submitted in 
any form desired. Optional Form WH–347 is available for this purpose 
from the Wage and Hour Division Web site at 
http://www.dol.gov/esa/whd/forms/wh347instr.htm or its successor site. 
The prime contractor is responsible for the submission of copies of 
payrolls by all subcontractors. Contractors and subcontractors shall 
maintain the full social security number and current address of each 
covered worker, and shall provide them upon request to the contracting 
agency for transmission to the State DOT, the FHWA or the Wage and 
Hour Division of the Department of Labor for purposes of an investigation 
or audit of compliance with prevailing wage requirements. It is not a 
violation of this section for a prime contractor to require a subcontractor 
to provide addresses and social security numbers to the prime contractor 
for its own records, without weekly submission to the contracting 
agency.. 
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(2) Each payroll submitted shall be accompanied by a “Statement of 
Compliance,” signed by the contractor or subcontractor or his or her 
agent who pays or supervises the payment of the persons employed 
under the contract and shall certify the following: 

(i) That the payroll for the payroll period contains the information 
required to be provided under §5.5 (a)(3)(ii) of Regulations, 29 CFR 
part 5, the appropriate information is being maintained under §5.5 
(a)(3)(i) of Regulations, 29 CFR part 5, and that such information is 
correct and complete; 

(ii) That each laborer or mechanic (including each helper, 
apprentice, and trainee) employed on the contract during the payroll 
period has been paid the full weekly wages earned, without rebate, 
either directly or indirectly, and that no deductions have been made 
either directly or indirectly from the full wages earned, other than 
permissible deductions as set forth in Regulations, 29 CFR part 3; 

(iii) That each laborer or mechanic has been paid not less than the 
applicable wage rates and fringe benefits or cash equivalents for the 
classification of work performed, as specified in the applicable wage 
determination incorporated into the contract. 

(3) The weekly submission of a properly executed certification set 
forth on the reverse side of Optional Form WH–347 shall satisfy the 
requirement for submission of the “Statement of Compliance” required 
by paragraph 3.b.(2) of this section. 

(4) The falsification of any of the above certifications may subject the 
contractor or subcontractor to civil or criminal prosecution under 
section 1001 of title 18 and section 231 of title 31 of the United States 
Code. 

c. The contractor or subcontractor shall make the records required 
under paragraph 3.a. of this section available for inspection, copying, or 
transcription by authorized representatives of the contracting agency, the 
State DOT, the FHWA,  or the Department of Labor, and shall permit 
such representatives to interview employees during working hours on the 
job. If the contractor or subcontractor fails to submit the required records 
or to make them available, the FHWA may, after written notice to the 
contractor, the contracting agency or the State DOT, take such action as 
may be necessary to cause the suspension of any further payment, 
advance, or guarantee of funds. Furthermore, failure to submit the 
required records upon request or to make such records available may be 
grounds for debarment action pursuant to 29 CFR 5.12. 

4.  Apprentices and trainees  

a. Apprentices (programs of the USDOL).  

Apprentices will be permitted to work at less than the predetermined rate 
for the work they performed when they are employed pursuant to and 
individually registered in a bona fide apprenticeship program registered 
with the U.S. Department of Labor, Employment and Training 
Administration, Office of Apprenticeship Training, Employer and Labor 
Services, or with a State Apprenticeship Agency recognized by the 
Office, or if a person is employed in his or her first 90 days of 
probationary employment as an apprentice in such an apprenticeship 
program, who is not individually registered in the program, but who has 
been certified by the Office of Apprenticeship Training, Employer and 
Labor Services or a State Apprenticeship Agency (where appropriate) to 
be eligible for probationary employment as an apprentice.  

 The allowable ratio of apprentices to journeymen on the job site in any 
craft classification shall not be greater than the ratio permitted to the 
contractor as to the entire work force under the registered program. Any 
worker listed on a payroll at an apprentice wage rate, who is not 
registered or otherwise employed as stated above, shall be paid not less 
than the applicable wage rate on the wage determination for the 
classification of work actually performed. In addition, any apprentice 

performing work on the job site in excess of the ratio permitted under the 
registered program shall be paid not less than the applicable wage rate 
on the wage determination for the work actually performed. Where a 
contractor is performing construction on a project in a locality other than 
that in which its program is registered, the ratios and wage rates 
(expressed in percentages of the journeyman's hourly rate) specified in 
the contractor's or subcontractor's registered program shall be observed.  

 Every apprentice must be paid at not less than the rate specified in the 
registered program for the apprentice's level of progress, expressed as a 
percentage of the journeymen hourly rate specified in the applicable 
wage determination. Apprentices shall be paid fringe benefits in 
accordance with the provisions of the apprenticeship program. If the 
apprenticeship program does not specify fringe benefits, apprentices 
must be paid the full amount of fringe benefits listed on the wage 
determination for the applicable classification. If the Administrator 
determines that a different practice prevails for the applicable apprentice 
classification, fringes shall be paid in accordance with that determination.  

In the event the Office of Apprenticeship Training, Employer and Labor 
Services, or a State Apprenticeship Agency recognized by the Office, 
withdraws approval of an apprenticeship program, the contractor will no 
longer be permitted to utilize apprentices at less than the applicable 
predetermined rate for the work performed until an acceptable program 
is approved. 

b. Trainees (programs of the USDOL).  

Except as provided in 29 CFR 5.16, trainees will not be permitted to work 
at less than the predetermined rate for the work performed unless they 
are employed pursuant to and individually registered in a program which 
has received prior approval, evidenced by formal certification by the U.S. 
Department of Labor, Employment and Training Administration.  

The ratio of trainees to journeymen on the job site shall not be greater 
than permitted under the plan approved by the Employment and Training 
Administration.  

Every trainee must be paid at not less than the rate specified in the 
approved program for the trainee's level of progress, expressed as a 
percentage of the journeyman hourly rate specified in the applicable 
wage determination. Trainees shall be paid fringe benefits in accordance 
with the provisions of the trainee program. If the trainee program does 
not mention fringe benefits, trainees shall be paid the full amount of 
fringe benefits listed on the wage determination unless the Administrator 
of the Wage and Hour Division determines that there is an 
apprenticeship program associated with the corresponding journeyman 
wage rate on the wage determination which provides for less than full 
fringe benefits for apprentices. Any employee listed on the payroll at a 
trainee rate who is not registered and participating in a training plan 
approved by the Employment and Training Administration shall be paid 
not less than the applicable wage rate on the wage determination for the 
classification of work actually performed. In addition, any trainee 
performing work on the job site in excess of the ratio permitted under the 
registered program shall be paid not less than the applicable wage rate 
on the wage determination for the work actually performed.  

In the event the Employment and Training Administration withdraws 
approval of a training program, the contractor will no longer be permitted 
to utilize trainees at less than the applicable predetermined rate for the 
work performed until an acceptable program is approved. 

c. Equal employment opportunity. The utilization of apprentices, 
trainees and journeymen under this part shall be in conformity with the 
equal employment opportunity requirements of Executive Order 11246, 
as amended, and 29 CFR part 30. 

d.  Apprentices and Trainees (programs of the U.S. DOT). 
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Apprentices and trainees working under apprenticeship and skill training 
programs which have been certified by the Secretary of Transportation 
as promoting EEO in connection with Federal-aid highway construction 
programs are not subject to the requirements of paragraph 4 of this 
Section IV. The straight time hourly wage rates for apprentices and 
trainees under such programs will be established by the particular 
programs. The ratio of apprentices and trainees to journeymen shall not 
be greater than permitted by the terms of the particular program. 

5. Compliance with Copeland Act requirements.   The contractor shall 
comply with the requirements of 29 CFR part 3, which are incorporated 
by reference in this contract. 

6. Subcontracts.   The contractor or subcontractor shall insert Form 
FHWA-1273 in any subcontracts and also require the subcontractors to 
include Form FHWA-1273 in any lower tier subcontracts. The prime 
contractor shall be responsible for the compliance by any subcontractor 
or lower tier subcontractor with all the contract clauses in 29 CFR 5.5. 

7. Contract termination: debarment.   A breach of the contract clauses 
in 29 CFR 5.5 may be grounds for termination of the contract, and for 
debarment as a contractor and a subcontractor as provided in 29 CFR 
5.12. 

8. Compliance with Davis-Bacon and Related Act requirements.  All 
rulings and interpretations of the Davis-Bacon and Related Acts 
contained in 29 CFR parts 1, 3, and 5 are herein incorporated by 
reference in this contract. 

9. Disputes concerning labor standards. Disputes arising out of the 
labor standards provisions of this contract shall not be subject to the 
general disputes clause of this contract. Such disputes shall be resolved 
in accordance with the procedures of the Department of Labor set forth 
in 29 CFR parts 5, 6, and 7. Disputes within the meaning of this clause 
include disputes between the contractor (or any of its subcontractors) 
and the contracting agency, the U.S. Department of Labor, or the 
employees or their representatives. 

10. Certification of eligibility. 

a. By entering into this contract, the contractor certifies that neither it (nor 
he or she) nor any person or firm who has an interest in the contractor's 
firm is a person or firm ineligible to be awarded Government contracts by 
virtue of section 3(a) of the Davis-Bacon Act or 29 CFR 5.12(a)(1). 

b. No part of this contract shall be subcontracted to any person or firm 
ineligible for award of a Government contract by virtue of section 3(a) of 
the Davis-Bacon Act or 29 CFR 5.12(a)(1). 

c. The penalty for making false statements is prescribed in the U.S. 
Criminal Code, 18 U.S.C. 1001. 

 
 
V.   CONTRACT WORK HOURS AND SAFETY STANDARDS ACT  

The following clauses apply to any Federal-aid construction contract in 
an amount in excess of $100,000 and subject to the overtime provisions 
of the Contract Work Hours and Safety Standards Act. These clauses 
shall be inserted in addition to the clauses required by 29 CFR 5.5(a) or 
29 CFR 4.6.  As used in this paragraph, the terms laborers and 
mechanics include watchmen and guards. 

1. Overtime requirements.   No contractor or subcontractor contracting 
for any part of the contract work which may require or involve the 
employment of laborers or mechanics shall require or permit any such 
laborer or mechanic in any workweek in which he or she is employed on 
such work to work in excess of forty hours in such workweek unless such 
laborer or mechanic receives compensation at a rate not less than one 

and one-half times the basic rate of pay for all hours worked in excess of 
forty hours in such workweek. 

2. Violation; liability for unpaid wages; liquidated damages.  In the 
event of any violation of the clause set forth in paragraph (1.) of this 
section, the contractor and any subcontractor responsible therefor shall 
be liable for the unpaid wages. In addition, such contractor and 
subcontractor shall be liable to the United States (in the case of work 
done under contract for the District of Columbia or a territory, to such 
District or to such territory), for liquidated damages. Such liquidated 
damages shall be computed with respect to each individual laborer or 
mechanic, including watchmen and guards, employed in violation of the 
clause set forth in paragraph (1.) of this section, in the sum of $10 for 
each calendar day on which such individual was required or permitted to 
work in excess of the standard workweek of forty hours without payment 
of the overtime wages required by the clause set forth in paragraph (1.) 
of this section. 

3. Withholding for unpaid wages and liquidated damages. The 
FHWA or the contacting agency shall upon its own action or upon written 
request of an authorized representative of the Department of Labor 
withhold or cause to be withheld, from any moneys payable on account 
of work performed by the contractor or subcontractor under any such 
contract or any other Federal contract with the same prime contractor, or 
any other federally-assisted contract subject to the Contract Work Hours 
and Safety Standards Act, which is held by the same prime contractor, 
such sums as may be determined to be necessary to satisfy any 
liabilities of such contractor or subcontractor for unpaid wages and 
liquidated damages as provided in the clause set forth in paragraph (2.) 
of this section. 

4. Subcontracts.  The contractor or subcontractor shall insert in any 
subcontracts the clauses set forth in paragraph (1.) through (4.) of this 
section and also a clause requiring the subcontractors to include these 
clauses in any lower tier subcontracts. The prime contractor shall be 
responsible for compliance by any subcontractor or lower tier 
subcontractor with the clauses set forth in paragraphs (1.) through (4.) of 
this section. 

 
 
 
 
VI. SUBLETTING OR ASSIGNING THE CONTRACT 
 
This provision is applicable to all Federal-aid construction contracts on 
the National Highway System. 
 
1. The contractor shall perform with its own organization contract work 
amounting to not less than 30 percent (or a greater percentage if 
specified elsewhere in the contract) of the total original contract price, 
excluding any specialty items designated by the contracting agency.  
Specialty items may be performed by subcontract and the amount of any 
such specialty items performed may be deducted from the total original 
contract price before computing the amount of work required to be 
performed by the contractor's own organization (23 CFR 635.116). 
 

a.  The term “perform work with its own organization” refers to workers 
employed or leased by the prime contractor, and equipment owned or 
rented by the prime contractor, with or without operators.  Such term 
does not include employees or equipment of a subcontractor or lower tier 
subcontractor, agents of the prime contractor, or any other assignees.  
The term may include payments for the costs of hiring leased employees 
from an employee leasing firm meeting all relevant Federal and State 
regulatory requirements.  Leased employees may only be included in this 
term if the prime contractor meets all of the following conditions: 
 
  (1) the prime contractor maintains control over the 
supervision of the day-to-day activities of the leased employees; 

(2) the prime contractor remains responsible for the quality of the 
work of the leased employees; 

   (3) the prime contractor retains all power to accept 
or exclude individual employees from work on the project; and 
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(4) the prime contractor remains ultimately responsible for the 
payment of predetermined minimum wages, the submission of 
payrolls, statements of compliance and all other Federal regulatory 
requirements. 

 
b. "Specialty Items" shall be construed to be limited to work that 

requires highly specialized knowledge, abilities, or equipment not 
ordinarily available in the type of contracting organizations qualified and 
expected to bid or propose on the contract as a whole and in general are 
to be limited to minor components of the overall contract. 
 
  2. The contract amount upon which the requirements set forth in 
paragraph (1) of Section VI is computed includes the cost of material and 
manufactured products which are to be purchased or produced by the 
contractor under the contract provisions. 
 
3. The contractor shall furnish (a) a competent superintendent or 
supervisor who is employed by the firm, has full authority to direct 
performance of the work in accordance with the contract requirements, 
and is in charge of all construction operations (regardless of who 
performs the work) and (b) such other of its own organizational 
resources (supervision, management, and engineering services) as the 
contracting officer determines is necessary to assure the performance of 
the contract. 
 
4. No portion of the contract shall be sublet, assigned or otherwise 
disposed of except with the written consent of the contracting officer, or 
authorized representative, and such consent when given shall not be 
construed to relieve the contractor of any responsibility for the fulfillment 
of the contract.  Written consent will be given only after the contracting 
agency has assured that each subcontract is evidenced in writing and 
that it contains all pertinent provisions and requirements of the prime 
contract. 
 
5. The 30% self-performance requirement of paragraph (1) is not 
applicable to design-build contracts; however, contracting agencies may 
establish their own self-performance requirements. 
 
 
VII. SAFETY: ACCIDENT PREVENTION 
 
This provision is applicable to all Federal-aid construction contracts and 
to all related subcontracts. 
 
1.  In the performance of this contract the contractor shall comply with all 
applicable Federal, State, and local laws governing safety, health, and 
sanitation (23 CFR 635). The contractor shall provide all safeguards, 
safety devices and protective equipment and take any other needed 
actions as it determines, or as the contracting officer may determine, to 
be reasonably necessary to protect the life and health of employees on 
the job and the safety of the public and to protect property in connection 
with the performance of the work covered by the contract. 
 
2.  It is a condition of this contract, and shall be made a condition of each 
subcontract, which the contractor enters into pursuant to this contract, 
that the contractor and any subcontractor shall not permit any employee, 
in performance of the contract, to work in surroundings or under 
conditions which are unsanitary, hazardous or dangerous to his/her 
health or safety, as determined under construction safety and health 
standards (29 CFR 1926) promulgated by the Secretary of Labor, in 
accordance with Section 107 of the Contract Work Hours and Safety 
Standards Act (40 U.S.C. 3704). 
 
3. Pursuant to 29 CFR 1926.3, it is a condition of this contract that the 
Secretary of Labor or authorized representative thereof, shall have right 
of entry to any site of contract performance to inspect or investigate the 
matter of compliance with the construction safety and health standards 
and to carry out the duties of the Secretary under Section 107 of the 
Contract Work Hours and Safety Standards Act (40 U.S.C.3704). 
 
 
VIII. FALSE STATEMENTS CONCERNING HIGHWAY PROJECTS 
 
This provision is applicable to all Federal-aid construction contracts and 
to all related subcontracts. 

 
  In order to assure high quality and durable construction in conformity 
with approved plans and specifications and a high degree of reliability on 
statements and representations made by engineers, contractors, 
suppliers, and workers on Federal-aid highway projects, it is essential 
that all persons concerned with the project perform their functions as 
carefully, thoroughly, and honestly as possible.  Willful falsification, 
distortion, or misrepresentation with respect to any facts related to the 
project is a violation of Federal law.  To prevent any misunderstanding 
regarding the seriousness of these and similar acts, Form FHWA-1022 
shall be posted on each Federal-aid highway project (23 CFR 635) in 
one or more places where it is readily available to all persons concerned 
with the project: 
 
 
18 U.S.C. 1020 reads as follows: 
 
  "Whoever, being an officer, agent, or employee of the United States, or 
of any State or Territory, or whoever, whether a person, association, firm, 
or corporation, knowingly makes any false statement, false 
representation, or false report as to the character, quality, quantity, or 
cost of the material used or to be used, or the quantity or quality of the 
work performed or to be performed, or the cost thereof in connection with 
the submission of plans, maps, specifications, contracts, or costs of 
construction on any highway or related project submitted for approval to 
the Secretary of Transportation; or 
 
  Whoever knowingly makes any false statement, false representation, 
false report or false claim with respect to the character, quality, quantity, 
or cost of any work performed or to be performed, or materials furnished 
or to be furnished, in connection with the construction of any highway or 
related project approved by the Secretary of Transportation; or 
 
  Whoever knowingly makes any false statement or false representation 
as to material fact in any statement, certificate, or report submitted 
pursuant to provisions of the Federal-aid Roads Act approved July 1, 
1916, (39 Stat. 355), as amended and supplemented; 
 
  Shall be fined under this title or imprisoned not more than 5 years or 
both." 
 
 
IX. IMPLEMENTATION OF CLEAN AIR ACT AND FEDERAL WATER 
POLLUTION CONTROL ACT 
 
This provision is applicable to all Federal-aid construction contracts and 
to all related subcontracts. 
 
By submission of this bid/proposal or the execution of this contract, or 
subcontract, as appropriate, the bidder, proposer, Federal-aid 
construction contractor, or subcontractor, as appropriate, will be deemed 
to have stipulated as follows: 
 
  1. That any person who is or will be utilized in the performance of this 
contract is not prohibited from receiving an award due to a violation of 
Section 508 of the Clean Water Act or Section 306 of the Clean Air Act.   
  2. That the contractor agrees to include or cause to be included the 
requirements of paragraph (1) of this Section X in every subcontract, and 
further agrees to take such action as the contracting agency may direct 
as a means of enforcing such requirements. 
 
 
X. CERTIFICATION REGARDING DEBARMENT, SUSPENSION, 
INELIGIBILITY AND VOLUNTARY EXCLUSION 
 
This provision is applicable to all Federal-aid construction contracts, 
design-build contracts, subcontracts, lower-tier subcontracts, purchase 
orders, lease agreements, consultant contracts or any other covered 
transaction requiring FHWA approval or that is estimated to cost $25,000 
or more –  as defined in 2 CFR Parts 180 and 1200. 
 
 
 
  1. Instructions for Certification – First Tier Participants:  
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    a. By signing and submitting this proposal, the prospective first tier 
participant is providing the certification set out below. 
 
    b. The inability of a person to provide the certification set out below will 
not necessarily result in denial of participation in this covered transaction. 
The prospective first tier participant shall submit an explanation of why it 
cannot provide the certification set out below. The certification or 
explanation will be considered in connection with the department or 
agency's determination whether to enter into this transaction. However, 
failure of the prospective first tier participant to furnish a certification or 
an explanation shall disqualify such a person from participation in this 
transaction. 
 
    c. The certification in this clause is a material representation of fact 
upon which reliance was placed when the contracting agency 
determined to enter into this transaction. If it is later determined that the 
prospective participant knowingly rendered an erroneous certification, in 
addition to other remedies available to the Federal Government, the 
contracting agency may terminate this transaction for cause of default. 
 
    d. The prospective first tier participant shall provide immediate written 
notice to the contracting agency to whom this proposal is submitted if 
any time the prospective first tier participant learns that its certification 
was erroneous when submitted or has become erroneous by reason of 
changed circumstances. 
 
    e. The terms "covered transaction," "debarred," "suspended," 
"ineligible," "participant," "person,"  "principal," and "voluntarily excluded," 
as used in this clause, are defined in 2 CFR Parts 180 and 1200.  “First 
Tier Covered Transactions” refers to any covered transaction between a 
grantee or subgrantee of Federal funds and a participant (such as the 
prime or general contract).  “Lower Tier Covered Transactions” refers to 
any covered transaction under a First Tier Covered Transaction (such as 
subcontracts).  “First Tier Participant” refers to the participant who has 
entered into a covered transaction with a grantee or subgrantee of 
Federal funds (such as the prime or general contractor).  “Lower Tier 
Participant” refers any participant who has entered into a covered 
transaction with a First Tier Participant or other Lower Tier Participants 
(such as subcontractors and suppliers).  
 
    f. The prospective first tier participant agrees by submitting this 
proposal that, should the proposed covered transaction be entered into, 
it shall not knowingly enter into any lower tier covered transaction with a 
person who is debarred, suspended, declared ineligible, or voluntarily 
excluded from participation in this covered transaction, unless authorized 
by the department or agency entering into this transaction. 
 
    g. The prospective first tier participant further agrees by submitting this 
proposal that it will include the clause titled "Certification Regarding 
Debarment, Suspension, Ineligibility and Voluntary Exclusion-Lower Tier 
Covered Transactions," provided by the department or contracting 
agency, entering into this covered transaction, without modification, in all 
lower tier covered transactions and in all solicitations for lower tier 
covered transactions exceeding the $25,000 threshold. 
 
    h. A participant in a covered transaction may rely upon a certification 
of a prospective participant in a lower tier covered transaction that is not 
debarred, suspended, ineligible, or voluntarily excluded from the covered 
transaction, unless it knows that the certification is erroneous.  A 
participant is responsible for ensuring that its principals are not 
suspended, debarred, or otherwise ineligible to participate in covered 
transactions.  To verify the eligibility of its principals, as well as the 
eligibility of any lower tier prospective participants, each participant may, 
but is not required to, check the Excluded Parties List System website 
(https://www.epls.gov/), which is compiled by the General Services 
Administration. 
 
    i.  Nothing contained in the foregoing shall be construed to require the 
establishment of a system of records in order to render in good faith the 
certification required by this clause. The knowledge and information of 
the prospective participant is not required to exceed that which is 
normally possessed by a prudent person in the ordinary course of 
business dealings. 
 

    j. Except for transactions authorized under paragraph (f) of these 
instructions, if a participant in a covered transaction knowingly enters into 
a lower tier covered transaction with a person who is suspended, 
debarred, ineligible, or voluntarily excluded from participation in this 
transaction, in addition to other remedies available to the Federal 
Government, the department or agency may terminate this transaction 
for cause or default. 
 
* * * * * 
 
2.  Certification Regarding Debarment, Suspension, Ineligibility and 
Voluntary Exclusion – First Tier Participants: 
 
a.  The prospective first tier participant certifies to the best of its 
knowledge and belief, that it and its principals: 
 
    (1)   Are not presently debarred, suspended, proposed for debarment, 
declared ineligible, or voluntarily excluded from participating in covered 
transactions by any Federal department or agency; 
 
    (2)   Have not within a three-year period preceding this proposal been 
convicted of or had a civil judgment rendered against them for 
commission of fraud or a criminal offense in connection with obtaining, 
attempting to obtain, or performing a public (Federal, State or local) 
transaction or contract under a public transaction; violation of Federal or 
State antitrust statutes or commission of embezzlement, theft, forgery, 
bribery, falsification or destruction of records, making false statements, 
or receiving stolen property; 
 
    (3)   Are not presently indicted for or otherwise criminally or civilly 
charged by a governmental entity (Federal, State or local) with 
commission of any of the offenses enumerated in paragraph (a)(2) of this 
certification; and 
 
    (4)   Have not within a three-year period preceding this 
application/proposal had one or more public transactions (Federal, State 
or local) terminated for cause or default. 
 
  b.   Where the prospective participant is unable to certify to any of the 
statements in this certification, such prospective participant shall attach 
an explanation to this proposal. 
 
  2. Instructions for Certification - Lower Tier Participants: 
 
(Applicable to all subcontracts, purchase orders and other lower tier 
transactions requiring prior FHWA approval or estimated to cost $25,000 
or more - 2 CFR Parts 180 and 1200) 
 
    a. By signing and submitting this proposal, the prospective lower tier is 
providing the certification set out below. 
 
    b. The certification in this clause is a material representation of fact 
upon which reliance was placed when this transaction was entered into. 
If it is later determined that the prospective lower tier participant 
knowingly rendered an erroneous certification, in addition to other 
remedies available to the Federal Government, the department, or 
agency with which this transaction originated may pursue available 
remedies, including suspension and/or debarment. 
 
    c. The prospective lower tier participant shall provide immediate 
written notice to the person to which this proposal is submitted if at any 
time the prospective lower tier participant learns that its certification was 
erroneous by reason of changed circumstances. 
 
    d. The terms "covered transaction," "debarred," "suspended," 
"ineligible," "participant," "person," "principal," and "voluntarily excluded," 
as used in this clause, are defined in 2 CFR Parts 180 and 1200.  You 
may contact the person to which this proposal is submitted for assistance 
in obtaining a copy of those regulations.  “First Tier Covered 
Transactions” refers to any covered transaction between a grantee or 
subgrantee of Federal funds and a participant (such as the prime or 
general contract).  “Lower Tier Covered Transactions” refers to any 
covered transaction under a First Tier Covered Transaction (such as 
subcontracts).  “First Tier Participant” refers to the participant who has 
entered into a covered transaction with a grantee or subgrantee of 
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Federal funds (such as the prime or general contractor).  “Lower Tier 
Participant” refers any participant who has entered into a covered 
transaction with a First Tier Participant or other Lower Tier Participants 
(such as subcontractors and suppliers). 
 
    e. The prospective lower tier participant agrees by submitting this 
proposal that, should the proposed covered transaction be entered into, 
it shall not knowingly enter into any lower tier covered transaction with a 
person who is debarred, suspended, declared ineligible, or voluntarily 
excluded from participation in this covered transaction, unless authorized 
by the department or agency with which this transaction originated. 
 
    f. The prospective lower tier participant further agrees by submitting 
this proposal that it will include this clause titled "Certification Regarding 
Debarment, Suspension, Ineligibility and Voluntary Exclusion-Lower Tier 
Covered Transaction," without modification, in all lower tier covered 
transactions and in all solicitations for lower tier covered transactions 
exceeding the $25,000 threshold. 
 
    g. A participant in a covered transaction may rely upon a certification 
of a prospective participant in a lower tier covered transaction that is not 
debarred, suspended, ineligible, or voluntarily excluded from the covered 
transaction, unless it knows that the certification is erroneous. A 
participant is responsible for ensuring that its principals are not 
suspended, debarred, or otherwise ineligible to participate in covered 
transactions.  To verify the eligibility of its principals, as well as the 
eligibility of any lower tier prospective participants, each participant may, 
but is not required to, check the Excluded Parties List System website 
(https://www.epls.gov/), which is compiled by the General Services 
Administration.   
 
    h. Nothing contained in the foregoing shall be construed to require 
establishment of a system of records in order to render in good faith the 
certification required by this clause. The knowledge and information of 
participant is not required to exceed that which is normally possessed by 
a prudent person in the ordinary course of business dealings. 
 
    i. Except for transactions authorized under paragraph e of these 
instructions, if a participant in a covered transaction knowingly enters into 
a lower tier covered transaction with a person who is suspended, 
debarred, ineligible, or voluntarily excluded from participation in this 
transaction, in addition to other remedies available to the Federal 
Government, the department or agency with which this transaction 
originated may pursue available remedies, including suspension and/or 
debarment. 
 
* * * * * 
 
Certification Regarding Debarment, Suspension, Ineligibility and 
Voluntary Exclusion--Lower Tier Participants: 
 
  1. The prospective lower tier participant certifies, by submission of this 
proposal, that neither it nor its principals is presently debarred, 
suspended, proposed for debarment, declared ineligible, or voluntarily 
excluded from participating in covered transactions by any Federal 
department or agency. 
 
  2. Where the prospective lower tier participant is unable to certify to any 
of the statements in this certification, such prospective participant shall 
attach an explanation to this proposal. 
 
* * * * * 
 
XI. CERTIFICATION REGARDING USE OF CONTRACT FUNDS FOR 
LOBBYING 
 
This provision is applicable to all Federal-aid construction contracts and 
to all related subcontracts which exceed $100,000 (49 CFR 20). 
 
  1. The prospective participant certifies, by signing and submitting this 
bid or proposal, to the best of his or her knowledge and belief, that: 
 
    a. No Federal appropriated funds have been paid or will be paid, by or 
on behalf of the undersigned, to any person for influencing or attempting 
to influence an officer or employee of any Federal agency, a Member of 

Congress, an officer or employee of Congress, or an employee of a 
Member of Congress in connection with the awarding of any Federal 
contract, the making of any Federal grant, the making of any Federal 
loan, the entering into of any cooperative agreement, and the extension, 
continuation, renewal, amendment, or modification of any Federal 
contract, grant, loan, or cooperative agreement. 
 
    b. If any funds other than Federal appropriated funds have been paid 
or will be paid to any person for influencing or attempting to influence an 
officer or employee of any Federal agency, a Member of Congress, an 
officer or employee of Congress, or an employee of a Member of 
Congress in connection with this Federal contract, grant, loan, or 
cooperative agreement, the undersigned shall complete and submit 
Standard Form-LLL, "Disclosure Form to Report Lobbying," in 
accordance with its instructions. 
 
  2. This certification is a material representation of fact upon which 
reliance was placed when this transaction was made or entered into.  
Submission of this certification is a prerequisite for making or entering 
into this transaction imposed by 31 U.S.C. 1352.  Any person who fails to 
file the required certification shall be subject to a civil penalty of not less 
than $10,000 and not more than $100,000 for each such failure. 
 
  3. The prospective participant also agrees by submitting its bid or 
proposal that the participant shall require that the language of this 
certification be included in all lower tier subcontracts, which exceed 
$100,000 and that all such recipients shall certify and disclose 
accordingly. 
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ATTACHMENT A - EMPLOYMENT AND MATERIALS PREFERENCE 
FOR APPALACHIAN DEVELOPMENT HIGHWAY SYSTEM OR 
APPALACHIAN LOCAL ACCESS ROAD CONTRACTS 
This provision is applicable to all Federal-aid projects funded under the 
Appalachian Regional Development Act of 1965. 
 
  1. During the performance of this contract, the contractor undertaking to 
do work which is, or reasonably may be, done as on-site work, shall give 
preference to qualified persons who regularly reside in the labor area as 
designated by the DOL wherein the contract work is situated, or the 
subregion, or the Appalachian counties of the State wherein the contract 
work is situated, except: 
 
    a. To the extent that qualified persons regularly residing in the area 
are not available. 
 
    b. For the reasonable needs of the contractor to employ supervisory or 
specially experienced personnel necessary to assure an efficient 
execution of the contract work. 
 
    c. For the obligation of the contractor to offer employment to present 
or former employees as the result of a lawful collective bargaining 
contract, provided that the number of nonresident persons employed 
under this subparagraph (1c) shall not exceed 20 percent of the total 
number of employees employed by the contractor on the contract work, 
except as provided in subparagraph (4) below. 
 
  2. The contractor shall place a job order with the State Employment 
Service indicating (a) the classifications of the laborers, mechanics and 
other employees required to perform the contract work, (b) the number of 
employees required in each classification, (c) the date on which the 
participant estimates such employees will be required, and (d) any other 
pertinent information required by the State Employment Service to 
complete the job order form.  The job order may be placed with the State 
Employment Service in writing or by telephone.  If during the course of 
the contract work, the information submitted by the contractor in the 
original job order is substantially modified, the participant shall promptly 
notify the State Employment Service. 
 
  3. The contractor shall give full consideration to all qualified job 
applicants referred to him by the State Employment Service.  The 
contractor is not required to grant employment to any job applicants who, 
in his opinion, are not qualified to perform the classification of work 
required. 
 
  4. If, within one week following the placing of a job order by the 
contractor with the State Employment Service, the State Employment 
Service is unable to refer any qualified job applicants to the contractor, or 
less than the number requested, the State Employment Service will 
forward a certificate to the contractor indicating the unavailability of 
applicants.  Such certificate shall be made a part of the contractor's 
permanent project records.  Upon receipt of this certificate, the contractor 
may employ persons who do not normally reside in the labor area to fill 
positions covered by the certificate, notwithstanding the provisions of 
subparagraph (1c) above. 
 
    5. The provisions of 23 CFR 633.207(e) allow the contracting 
agency to provide a contractual preference for the use of mineral 
resource materials native to the Appalachian region.   
 
  6. The contractor shall include the provisions of Sections 1 through 4 of 
this Attachment A in every subcontract for work which is, or reasonably 
may be, done as on-site work. 
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Contract Provision - Cargo Preference Requirements  

In accordance with Title 46 CFR § 381.7 (b), the contractor agrees— 

“(1) To utilize privately owned United States-flag commercial vessels to ship at least 50 percent of the gross tonnage 
(computed separately for dry bulk carriers, dry cargo liners, and tankers) involved, whenever shipping any equipment, 
material, or commodities pursuant to this contract, to the extent such vessels are available at fair and reasonable rates for 
United States-flag commercial vessels. 

(2) To furnish within 20 days following the date of loading for shipments originating within the United States or within 30 
working days following the date of loading for shipments originating outside the United States, a legible copy of a rated, 
‘on-board’ commercial ocean bill-of-lading in English for each shipment of cargo described in paragraph (b) (1) of this 
section to both the Contracting Officer (through the prime contractor in the case of subcontractor bills-of-lading) and to the 
Division of National Cargo, Office of Market Development, Maritime Administration, Washington, DC 20590. 

(3) To insert the substance of the provisions of this clause in all subcontracts issued pursuant to this contract.” 

 

Provisions (1) and (2) apply to materials or equipment that are acquired solely for the project.  The two provisions do not 

apply to goods or materials that come into inventories independent of the project, such as shipments of Portland 

cement, asphalt cement, or aggregates, when industry suppliers and contractors use these materials to replenish 

existing inventories.  
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