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NOTICE TO BIDDERS 

 
 

1. TIME AND PLACE OF OPENING BIDS.   Electronic bids are to be submitted to the electronic bidding system 
(iCX-Integrated Contractors Exchange).  All bids must be submitted to the iCX system prior to 12:00 p.m.  
July 31, 2020 at which time the bids will be publicly opened from the iCX SecureVault. 

 
2. DESCRIPTION OF WORK.  The proposed improvement is identified and advertised for bids in the 

Invitation for Bids as: 
 
   Contract No. 91593 
   VERMILION County 
   Section 17-01133-00-BR           
   Project 6NPR-310 () 
   Route TR 186 (Indian Springs Road) 
   District 5 Construction Funds 

 
 Replace the bridge carrying TR 186 over Windfall Creek, 3 miles southeast of Jamesburg. 
 
3. INSTRUCTIONS TO BIDDERS.  (a)  This Notice, the invitation for bids, proposal and letter of award shall, 

together with all other documents in accordance with Article 101.09 of the Standard Specifications for Road 
and Bridge Construction, become part of the contract.  Bidders are cautioned to read and examine carefully 
all documents, to make all required inspections, and to inquire or seek explanation of the same prior to 
submission of a bid. 

 

(b) State law, and, if the work is to be paid wholly or in part with Federal-aid funds, Federal law requires the 
bidder to make various certifications as a part of the proposal and contract.  By execution and submission 
of the proposal, the bidder makes the certification contained therein.  A false or fraudulent certification 
shall, in addition to all other remedies provided by law, be a breach of contract and may result in 
termination of the contract. 

 

4. AWARD CRITERIA AND REJECTION OF BIDS.  This contract will be awarded to the lowest responsive 
and responsible bidder considering conformity with the terms and conditions established by the Department 
in the rules, Invitation for Bids and contract documents.  The issuance of plans and proposal forms for bidding 
based upon a prequalification rating shall not be the sole determinant of responsibility.  The Department 
reserves the right to determine responsibility at the time of award, to reject any or all proposals, to re-advertise 
the proposed improvement, and to waive technicalities. 

 
 
 

       By Order of the 
       Illinois Department of Transportation 
 

       Omer Osman,  
 Acting Secretary 
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BDE SPECIAL PROVISIONS 
 

The following special provisions indicated by an “X” are applicable to this contract.  An * indicates a new 
or revised special provision for the letting. 
 

File 
Name 

Pg.  Special Provision Title Effective Revised 

 80099   Accessible Pedestrian Signals (APS) April 1, 2003 April 1, 2020 
 80274   Aggregate Subgrade Improvement April 1, 2012 April 1, 2016 
 80192   Automated Flagger Assistance Device Jan. 1, 2008  
 80173   Bituminous Materials Cost Adjustments Nov. 2, 2006 Aug. 1, 2017 
 80246   Bituminous Surface Treatment with Fog Seal Jan. 1, 2020  
 80241   Bridge Demolition Debris July 1, 2009  
 5026I   Building Removal-Case I (Non-Friable and Friable Asbestos) Sept. 1, 1990 April 1, 2010 
 5048I   Building Removal-Case II (Non-Friable Asbestos) Sept. 1, 1990 April 1, 2010 
 5049I   Building Removal-Case III (Friable Asbestos) Sept. 1, 1990 April 1, 2010 
 5053I   Building Removal-Case IV (No Asbestos) Sept. 1, 1990 April 1, 2010 
 80425   Cape Seal Jan. 1, 2020  
 80384 18 X Compensable Delay Costs June 2, 2017 April 1, 2019 
 80198   Completion Date (via calendar days) April 1, 2008  
 80199   Completion Date (via calendar days) Plus Working Days April 1, 2008  
 80293   Concrete Box Culverts with Skews > 30 Degrees and Design Fills ≤ 

5 Feet 
April 1, 2012 July 1, 2016 

 80311   Concrete End Sections for Pipe Culverts Jan. 1, 2013 April 1, 2016  
 80277 22 X Concrete Mix Design – Department Provided Jan. 1, 2012 April 1, 2016 
 80261   Construction Air Quality – Diesel Retrofit June 1, 2010 Nov. 1, 2014 
 80387   Contrast Preformed Plastic Pavement Marking Nov. 1, 2017  
 80029 23 X Disadvantaged Business Enterprise Participation Sept. 1, 2000 Mar. 2, 2019 
 80402 33 X Disposal Fees Nov. 1, 2018  
 80378   Dowel Bar Inserter Jan. 1, 2017 Jan. 1, 2018 
 80405   Elastomeric Bearings Jan. 1, 2019  
 80421   Electric Service Installation Jan. 1, 2020  
 80415   Emulsified Asphalts Aug. 1, 2019  
 80423   Engineer’s Field Office Laboratory Jan. 1, 2020  
 80388 35 X Equipment Parking and Storage  Nov. 1, 2017  
 80229   Fuel Cost Adjustment April 1, 2009 Aug. 1, 2017 
 80417   Geotechnical Fabric for Pipe Underdrains and French Drains Nov. 1, 2019  
 80420   Geotextile Retaining Walls Nov. 1, 2019  
 80304   Grooving for Recessed Pavement Markings Nov. 1, 2012 Nov. 1, 2017 
 80422   High Tension Cable Median Barrier Reflectors Jan. 1, 2020  
 80416   Hot-Mix Asphalt – Binder and Surface Course July 2, 2019 Nov. 1, 2019 
 80398   Hot-Mix Asphalt – Longitudinal Joint Sealant Aug. 1, 2018 Nov. 1, 2019 
 80406   Hot-Mix Asphalt – Mixture Design Verification and Production 

(Modified for I-FIT Data Collection) 
Jan. 1, 2019 Jan. 2, 2020 

 80347   Hot-Mix Asphalt – Pay for Performance Using Percent  
     Within Limits – Jobsite Sampling 

Nov. 1, 2014 July 2, 2019 

 80383   Hot-Mix Asphalt – Quality Control for Performance April 1, 2017 July 2, 2019 
 80411   Luminaires, LED April 1, 2019  
 80393   Manholes, Valve Vaults, and Flat Slab Tops Jan. 1, 2018 Mar. 1, 2019 
 80045   Material Transfer Device June 15, 1999 Aug. 1, 2014 
 80418   Mechanically Stabilized Earth Retaining Walls Nov. 1, 2019  
 80424   Micro-Surfacing and Slurry Sealing Jan. 1, 2020  
 80428 36 X Mobilization April 1, 2020  
 80165   Moisture Cured Urethane Paint System Nov. 1, 2006 Jan. 1, 2010 
 80412   Obstruction Warning Luminaires, LED Aug. 1, 2019  
 80349   Pavement Marking Blackout Tape Nov. 1, 2014 April 1, 2016 
 80371   Pavement Marking Removal July 1, 2016  
 80389 37 X Portland Cement Concrete  Nov. 1, 2017  



File 
Name 

Pg.  Special Provision Title Effective Revised 

* 80430 38 X Portland Cement Concrete – Haul Time  July 1, 2020  
 80359   Portland Cement Concrete Bridge Deck Curing April 1, 2015 Nov. 1, 2019 
* 80431   Portland Cement Concrete Pavement Patching July 1, 2020  
* 80432   Portland Cement Concrete Pavement Placement July 1, 2020  
 80300   Preformed Plastic Pavement Marking Type D - Inlaid April 1, 2012 April 1, 2016 
 3426I   Railroad Protective Liability Insurance Dec. 1, 1986 Jan. 1, 2006 
 80157   Railroad Protective Liability Insurance (5 and 10) Jan. 1, 2006  
 80306   Reclaimed Asphalt Pavement (RAP) and Reclaimed  

    Asphalt Shingles (RAS)  
Nov. 1, 2012 Jan. 2, 2020 

 80407 39 X Removal and Disposal of Regulated Substances Jan. 1, 2019 Jan. 1, 2020 
 80419 50 X Silt Fence, Inlet Filters, Ground Stabilization and Riprap Filter 

Fabric 
Nov. 1, 2019 April 1, 2020 

 80395   Sloped Metal End Section for Pipe Culverts Jan. 1, 2018  
 80340   Speed Display Trailer April 2, 2014 Jan. 1, 2017 
 80127   Steel Cost Adjustment April 2, 2014 Aug. 1, 2017 
 80408   Steel Plate Beam Guardrail Manufacturing Jan. 1, 2019  
 80413   Structural Timber Aug. 1, 2019  
 80397 56 X Subcontractor and DBE Payment Reporting  April 2, 2018  
 80391 57 X Subcontractor Mobilization Payments  Nov. 2, 2017 April 1, 2019 
 80317   Surface Testing of Hot-Mix Asphalt Overlays Jan. 1, 2013 Aug. 1, 2019 
 80298   Temporary Pavement Marking April 1, 2012 April 1, 2017 
 80403   Traffic Barrier Terminal, Type 1 Special Nov. 1, 2018  
 80409 58 X Traffic Control Devices – Cones Jan. 1, 2019  
 80410   Traffic Spotters Jan. 1, 2019  
 20338   Training Special Provisions Oct. 15, 1975  
 80318   Traversable Pipe Grate for Concrete End Sections  Jan. 1, 2013 Jan. 1, 2018 
 80429   Ultra-Thin Bonded Wearing Course April 1, 2020  
 80288   Warm Mix Asphalt Jan. 1, 2012 April 1, 2016 
 80302 59 X Weekly DBE Trucking Reports June 2, 2012 April 2, 2015 
 80414   Wood Fence Sight Screen Aug. 1, 2019 April 1, 2020 
 80427   Work Zone Traffic Control Devices Mar. 2, 2020  
 80071 60 X Working Days Jan. 1, 2002  

 
The following special provisions are in the 2020 Supplemental Specifications and Recurring Special Provisions. 

 
File 

Name 
Special Provision Title New Location(s) Effective Revised 

80404 Coarse Aggregate Quality for 
Micro-Surfacing and Cape Seals   

Article 1004.01(b) Jan. 1, 2019 
 

 

80392 Lights on Barricades Articles 701.16, 701.17(c)(2) 
& 603.07 

Jan. 1, 2018  

80336 Longitudinal Joint and Crack Patching  Check Sheet #36  April 1, 2014 April 1, 2016 
80400 Mast Arm Assembly and Pole Article 1077.03(b) Aug. 1, 2018  
80394 Metal Flared End Section for Pipe Culverts Articles 542.07(c) and 542.11 Jan. 1, 2018 April 1, 2018 
80390 Payments to Subcontractors Article 109.11 Nov. 2, 2017  

 
 
The following special provisions have been deleted from use. 

 
File 

Name 
Special Provision Title  Effective Revised 

80328 Progress Payments 
   

 Nov. 2, 2013  

     
     

 



SPECIAL PROVISIONS 

The following Special Provisions supplement the "Standard Specifications for Road and Bridge 
Construction," adopted April 1, 2016, the latest edition of the "Illinois Manual on Uniform Traffic 
Control Devices for Streets and Highways", and the "Manual of Test Procedures for Materials" in 
effect on the date of invitation for bids, and the Supplemental Specifications and Recurring 
Special Provisions adopted January 1, 2020 (as indicated on the Check Sheet included herein) 
which apply to and govern the construction of Project 6NPR(310), Section 17-01133-00-BR, in 
Vermilion County and in case of conflict with any part, or parts, of said Specifications, the said 
Special Provisions shall take precedence and shall govern. 

DESCRIPTION OF WORK: The proposed improvement designated as Section 17-01133-00-BR, 
located on TR Route 186 (Indian Springs Road), 3.0 miles southeast of Jamesburg, Illinois in 
Section 32 of Blount Road District, consists of furnishing all equipment, labor and material 
necessary to replace the existing single span bridge over Windfall Creek with a single span 
precast pre-stressed concrete deck beam bridge on pile bent spill-thru abutments, with all 
necessary approach roadway and in-stream work including constructing a new aggregate 
roadway, installing a pipe culvert, all earth excavation, embankment, seeding, and all other 
appurtenant and collateral work as shown in the plans and as required by these Special 
Provisions. 

COOPERATION WITH UTILITIES: The Contractor shall familiarize himself with the location of all 

utilities and structures that may be found in the vicinity of the construction. The Contractor shall 
conduct his operations to avoid damage to the above-mentioned utilities or structures. Should any 
damage occur due to the Contractor's negligence, repairs shall be made by the Contractor at his 
expense in a manner acceptable to the Engineer. The Contractor shall notify all utility owners of 
his construction schedule and shall coordinate construction operations with the utility owners so 
that relocation of utility lines and structures may proceed in an orderly manner. Notification shall 
be in writing with copies transmitted to the Engineer. 

This item shall not be paid for separately but shall be considered included in the contract and no 
additional compensation will be allowed. 

JOINT UTILITY LOCATING INFORMATION FOR EXCAVATORS: The Contractor's attention is 
directed to the fact that there exists within the State of Illinois a Joint Utility Locating Information 
for Excavators (J.U.L.I.E.) System. All utility companies and municipalities which have gas mains 
and a number of others are a part of this system. 

Instead of the Contractor notifying each individual utility owner that he will be working within the 
area, it will only be necessary to call the number of the Joint Utility Locating Information for 
Excavators System which is (800) 892-0123 or 811, and they will notify all member utility 
companies involved that their respective utility should be located. A minimum of forty-eight hours 
advance notice is required and the political name of the township where the work is located, as 
shown on the cover sheet, along with other location information such as land section and quarter 
section will have to be given. 

l



TRAFFIC CONTROL PLAN: 
Traffic control shall be in accordance with the applicable sections of the Standard Specifications 
for Road and Bridge Construction", the applicable guidelines contained in the "Illinois Manual on 
Uniform Traffic Control Devices for Streets and Highways", these Special Provisions, any 
special details and Highway Standards contained herein and in the plans. 

Special attention is called to Sections 107.09 and 107.14 of the "Standard Specifications for 
Road and Bridge Construction", and the following traffic control related (1) Highway Standards; 
(2) Supplemental Specifications and Recurring Special Provisions; and (3) Other Special
Provisions which are included in this contract:

1. Highway Standards:
a) Standard 701901
b) Standard BLR 21

2. Supplemental Specifications and Recurring Special Provisions:
a) Flaggers in Work Zones
b) Work Zone Traffic Control Surveillance

3. Special Provisions:
a) Equipment Parking and Storage
b) Traffic Control Devices - Cones
c) Construction and Maintenance Signs

Limitations of Construction: The Contractor shall coordinate the items of work in order to 
keep hazards and traffic inconveniences to a minimum, as specified below. 

1. The contractor shall provide, erect, and maintain all the necessary barricades, cones,
drums, flags and lights for the warning and protection of traffic, as required by Section 107
and 701 through 703 of the Standard Specifications.

2. In addition to the signs required by the various traffic control standards, the Contractor
shall erect ROAD CONSTRUCTION AHEAD signs (W20-1(O)-48) on TR Route 186 at
both ends of the project.

3. General: Signposts shall be 100 x 100 mm (4 x 4 inches) wood posts according to Article
1007.05. The use of metal posts will not be permitted.

4. Type Il l Barricades, to be erected by the Contractor, shall extend from shoulder break to
shoulder break as shown on Standard 701901, at each end of the construction limits or as
directed by the Engineer at each end of the closed area. Two flashing lights shall be
provided for each barricade located on the paved surface. Flashing lights shall be provided
on both advance warning signs.

5. TR Route 186 shall be closed to all traffic at each structure location during construction of
this project.
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Measurement and Payment for Traffic Control and Protection: All traffic control and protection 
for this project will be paid for at the contract bid price per lump sum for TRAFFIC CONTROL 
AND PROTECTION, STANDARD BLR 21. This price shall be payment for all labor, materials, 
transportation, handling and incidental work necessary to furnish, install, maintain, relocate, and 
remove all traffic control devices as shown in the plans unless otherwise specified. 

TRAFFIC 
• The road shall be closed to all traffic for the duration of the construction. Local residents

shall be allowed access in accordance with Article 107.09 of the Standard
Specifications. The Contractor shall notify any affected school districts, post offices and
911 prior to the start of construction. Access by emergency vehicles shall be provided
as necessary. Local emergency agencies shall be notified of the road closure two
weeks prior to the start of construction.

CONTRACTOR ACCESS 
Eff. 09-11-1990 Rev. 01-01-2014 

At road closure locations, where Type 111 barricades are installed in a manner that will not allow 
contractor access to the project without relocation of one or more of the barricades, the 
arrangement of the barricades at the beginning of each work day may be relocated, when 
approved by the Engineer, in the manner shown on Highway Standard 701901 for Road Closed 
to Through Traffic. 'Road Closed 'signs (Rll-2), supplemented by' Except Authorized Vehicles' 
signs (R3-ll0I), shall be mounted on both the near-right and the far-left barricade(s). At the end 
of each work day the barricades shall be returned to their in-line positions. This work will be 
considered to be included in the cost of the various traffic control items and no extra 
compensation will be allowed. 

SHOP DRAWING SUBMITTAL: 
The Contractor shall submit shop drawings for review and approval on the following item: 
Precast Prestressed Concrete Deck Beams. Shop drawings shall be submitted to: 

Cummins Engineering Corporation 
135 West Lake Shore Drive 
Springfield, IL 62703 

Upon completion of the review, the Contractor shall have four (4) sets of corrected shop drawings 
submitted for final review. Three (3) sets of the final reviewed shop drawings will be returned to 
the Contractor for distribution. 
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STONE RIPRAP. CLASS A4 (SPECIAL) 
Description: This work shall consist of furnishing and placing Stone Riprap, Class A4. 

General: The Contractor shall complete any required earthwork and grading to prepare the earth 
surface for placement of the riprap. This includes but is not limited to excavating and re-grading 
the areas where riprap will be placed. This work shall be done in accordance with the applicable 
portions of Sections 202 and 281of the Standard Specifications except as modified herein. NO 
BEDDING OR FILTER FABRIC WILL BE PLACED. 

Method of measurement: This work will be measured for payment in tons in place. 

Basis of payment: This work will be paid for at the contract unit price per tons for STONE 
RIPRAP, CLASS A4 (SPECIAL). 

PIPE CULVERTS, SPECIAL 24" 

This work shall consist of furnishing and installing pipe culverts in accordance with applicable 
portions of Section 542 of the Standard Specifications. 

Material Type will be Class D Corrugated Aluminum Alloy Pipe. 

This work shall be paid for at the contract unit price per foot for PIPE CULVERTS, SPECIAL, of 
the type and size specified in the plans. 

STUMP REMOVAL ONLY 
Description. This work shall consist of the cutting, grubbing, removal, and disposal of stumps, as 
hereinafter defined in accordance with the applicable portions of Section 201 of the Standard 
Specifications, and as specified herein. 

Definitions. Tree stump - The remaining portion of a tree (as defined in Article 201.02) that has 
been cut off at or near ground level and the remaining portion of a tree (as defined in Article 
201.02) where a substantial portion of the tree trunk remains but almost all of the tree limbs 
have been removed during utility relocation construction. A multiple-stem tree stump that forks 
below the 4.5 ft point of measurement will be considered a cluster of individual stumps. A 
multiple-stem tree stump that forks at or above the 4.5 ft point of measurement will be 
considered a single tree stump. 

Tree stumps will not be considered as trees for purposes of measurement and removal. 

Tree stumps removed during the performance of the work for tree removal will not be measured 
and paid for separately. 

Method of Measurement. This work will be measured for payment per unit of diameter where 
one unit is equal to 1 in. The diameter will be measured at a point 4.5 ft above the highest 
ground level at the base of the tree stump or at the elevation of cut off, whichever is lower, and 
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will be determined by dividing the measured circumference of the tree stump by 3.1416. 

Basis of Payment. This work will be paid for at the contract unit price per unit diameter for 
STUMP REMOVAL ONLY. 

CONCRETE CUT-OFF WALL 
Description: This work shall consist of excavating for and constructing the concrete cut-off walls. 

Installation: The embankment for the abutment shall be placed and compacted to, at minimum, 
the bottom elevation of the abutment prior to driving the piling. After the abutment piles are 
driven, a 3'-0" deep by 12" wide trench shall be excavated the full length of the abutment cap, 
between the pile encasements below the excavation for the abutment. A 3'-0" by 12" cut-off wall 
shall be poured in the trench along with the pile encasements with the top of the cut-off wall 
directly below the abutment cap. 

Materials: 28 Day Compression Strength of concrete shall be a minimum of 3,000 psi. 

Basis of Payment: The excavation required and the concrete for the cut-off wall and pile 
encasements will be paid for at the contract unit prices per cubic yard for CONCRETE CUT
OFF WALL. 

STATUS OF UTILITIES TO BE ADJUSTED 

The following utilities were listed by a "J.U.L.I.E. Design Stage Locate" as members who have 
utilities in the project vicinity. (J.U.L.I.E. 800-892-0123 or 811) 

Name and Address of Utility 

Comcast 
Attn: Marth Gieras 
(224) 229-5862

Ameren IP-(North) 
Attn: Nathan Hill 
Phone: (618) 301-5327 

Frontier Communications 
(North) 
Attn: Kalin Hinshaw 
Phone:(815)895-1515 

Ixe!! 

Cable 

Electric 

Telephone 

Location 

Throughout 
Project 

Throughout 
Project 

Throughout 
Project 

Estimated Date 
Relocation 
Completed 

None Anticipated 

During 
Construction 

During 
Construction 

The above represents the best information of the Department and is included solely for the 
convenience of the bidder. The applicable provisions of LR 105 and Articles 105.07 and 107.20 of 
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the "Standard Specifications for Road and Bridge Construction" shall apply. 

If any utility adjustment or removal has not been completed when required by the Contractor's 
operations, the Contractor shall notify the Engineer in writing. A request for an extension of time 
will be considered to the extent the Contractor's operations were affected. 
peration with Utilities 
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Regulatory Division 
North Branch 
ID No. LRL-2020-273-sjk 

Mr. Adrian Greenwell 

DEPARTMENT OF THE ARMY 
U.S. ARMY CORPS OF ENGINEERS, LOUISVILLE DISTRICT 

INDIANAPOLIS REGULATORY OFFICE 
8902 OTIS AVENUE, SUITE S106B 

INDIANAPOLIS, IN 46216 

April 6, 2020 

Vermilion County Highway Department 
2 73 2 Batestown Road 
Oakwood, Illinois 61858 

Dear Mr. Greenwell: 

This is in regard to the letter dated February 21, 2020, and electronic correspondence dated March 
30, 2020, from Cummins Engineering Corporation concerning the proposed replacement of Section 17-
01133-00-BR carrying TR 186 (Indian Springs Road) over Windfall Creek. The activity would result in 
the discharge of fill material into 0.017 acre of adjacent wetland. The project is located at latitude 
40.2284° and longitude -87.7285°, Vermilion County, Illinois. We have reviewed the submitted data 
relative to Section 404 of the Clean Water Act. 

We have determined that the proposed work is authorized under the provisions of our Nationwide 
Permit (NWP) 33 CFR 330 ( 14) for Linear Transportation Projects as published in the Federal Register 
on January 6, 2017. We do require compliance with the enclosed Terms and General and Regional 
Conditions of the NWP. Compliance with the Water Quality Certification issued by the Illinois 
Environmental Protection Agency dated February 27, 2017, is also required. 

This verification is valid until March 18, 2022. The enclosed Compliance Certification should 
be signed and returned within 30 days of completion of the project. 

If you have any questions concerning this matter, please contact me, by writing to the above 
address or by calling 317-543-9424. Any correspondence should reference our assigned Identification 
Number LRL-2020-273-sjk. 

Enclosures 
Copy Furnished: IEPA 

CEC (Howard) 

Sincerely, 

Sarah Keller 
Regulatory Specialist 
Indianapolis Regulatory Office 
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Compliance Certification 

Permit Number: LRL-2020-273-sjk 

Name of Permittee: Vennilion County Highway Department 

Agent: Cummins Engineering Corporation 

Date of Issuance: April 6, 2020 

Within 30 days of completion of the authorized activity or implementation of any required 
compensatory mitigation (whichever occurs later), sign this certification and return it to 
the following address: 

USACE - Louisville District 
Indianapolis Regulatory Office 
8902 Otis A venue, Suite SI 06B 

Indianapolis, IN 46216 

Please note that your pennitted activity is subject to a compliance inspection by an U.S. 
Army Corps of Engineers representative. If you fail to comply with this pennit you are 
subject to pennit suspension, modification, or revocation. 

I hereby certify that the work authorized by the above referenced pennit has been 
completed in accordance with the terms and conditions of the said permit, and required 
mitigation (if applicable) was completed in accordance with the permit conditions. 

Signature for Permittee 
(Adrian Greenwell) 

Date 
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Tenns for Nationwide Pennit No. 14 
Linear Transportation Projects 

Activities required for crossings of waters of the United States associated with the 
construction, expansion, modification, or improvement of linear transportation projects ( e.g., 
roads, highways, railways, trails, airport runways, and taxiways) in waters of the United 
States. For linear transportation projects in non-tidal waters, the discharge cannot cause the 
loss of greater than 1/2-acre of waters of the United States. For linear transportation projects 
in tidal waters, the discharge cannot cause the loss of greater than l/3-acre of waters of the 
United States. Any stream channel modification, including bank stabilization, is limited to the 
minimum necessary to construct or protect the linear transportation project; such 
modifications must be in the immediate vicinity of the project. 

This NWP also authorizes temporary structures, fills, and work, including the use of 
temporary mats, necessary to construct the linear transportation project. Appropriate measures 
must be taken to maintain nonnal downstream flows and minimize flooding to the maximum 
extent practicable, when temporary structures, work, and discharges, including cofferdams, 
are necessary for construction activities, access fills, or dewatering of construction sites. 
Temporary fills must consist of materials, and be placed in a manner, that will not be eroded 
by expected high flows. Temporary fills must be removed in their entirety and the affected 
areas returned to pre-construction elevations. The areas affected by temporary fills must be 
revegetated, as appropriate. 

This NWP cannot be used to authorize non-linear features commonly associated with 
transportation projects, such as vehicle maintenance or storage buildings, parking lots, train 
stations, or aircraft hangars. 

Notification: The pennittee must submit a pre-construction notification to the district 
engineer prior to commencing the activity if: (1) the loss of waters of the United States 
exceeds 1/10-acre; or (2) there is a discharge in a special aquatic site, including wetlands. 
(See general condition 32.) (Authorities: Sections IO and 404) 

Note I: For linear transportation projects crossing a single waterbody more than one 
time at separate and distant locations, or multiple waterbodies at separate and distant 
locations, each crossing is considered a single and complete project for purposes ofNWP 
authorization. Linear transportation projects must comply with 33 CFR 330.6(d). 

Note 2: Some discharges for the construction of fann roads or forest roads, or 
temporary roads for moving mining equipment, may qualify for an exemption under section 
404(t) of the Clean Water Act (see 33 CFR 323.4). 

Note 3: For NWP 14 activities that require pre-construction notification, the PCN must 
include any other NWP(s), regional general pennit(s), or individual pennit(s) used or intended 
to be used to authorize any part of the proposed project or any related activity, including other 
separate and distant crossings that require Department of the Army authorization but do not 
require pre-construction notification (see paragraph (b) of general condition 32). The district 
engineer will evaluate the PCN in accordance with Section D, "District Engineer's Decision." 
The district engineer may require mitigation to ensure that the authorized activity results in no 
more than minimal individual and cumulative adverse environmental effects (see general 
condition 23). 9



US Army Corps 
of Engineers, 
Louisville Oislrict 

2017 Nationwide Permit General Conditions 

The foUowlng General Conditions must be followed in order for any authorization by NWP to be valid; 

1. Navlgallon. (a) No activity may cause m01e than a minimal adverse effect on 
nav,gation. 

(b) Any safely lighls and signals presaibed by the US Coasl Guard, U,,ough 
regulaUons or olhetwise, must be ,nstal ed and maintained al the pennitlee·s expense on 
authorized raci ,ues In navigable waters of lhe United Stales. 

(c) The pennittee understands and agrees that, if future operations by lhe United 
States require the removal, reloca�on. or olher alleraUon, of Iha structure 01 work herein 
authorized or if, in the op·nI:111 of the Secretary or lhe Army or his authorized representaUve, 
said slruclure or work shaH cause unreasonable obstruction lo lhe free navigation of the 
navigable waters. the perm:ttee wii be required, upon due notice from the Corps of Engineers. to 
remove relocate, or alter Iha structural work or obslructions caused thereby, without expense to 
the Uniled Slalu. No daim shaM be made against the Uniled States on account of any such 
removal 01 alteralion. 

2. Aquatic life Movements. No activity may substanUa1y disrupt the necessary ,ife 
cycle movements of those species of aquatic �le ind,genous to the watert>ody, inciud'ng those 
species that normaly migrate through the area, unless lhe aclivily's primary purpose is lo 
impound waler. All pennanenl and temporary crossings of walertlodies shall be suilably 
culverted bridged, or otherwise designed and conslructed lo maintain tow nows lo sustain the 
movement of thosa aquaUc species. 

3. §pawning Areas Adivities In spawning areas during spawnrng seasons must be 
avoided lo the maximum extant praclicab:a Activities that result in the phyStcal deslrucl,on (e.g , 
lhroogh excavation fiD, or downstream smothering by substantial turbidity) of an ,mportanl 
spawning area are not au1norizea. 

4 Migratory Bord Breeding Areas. Activities in waters of the united States that serve 
as breeding areas tor mrgratory birds must be avoided to the maximum extenl practicable. 

5 Shellfish Beds. No activity may occur in areas or concenltaled shemsh populalions, 
unless Iha activity Is directly re.aled lo a shellfish harvesting activity au1horized by NWPs 4 and 
48. 01 is a shellfish seeding or habitat resloralon activity authorized by NWP 27. 

6 Suilable Material. No aclivity may use unsuitable malenal (e g., trash, debris, car 
bod,es, asphalt, etc I Material used for construclion or discharged musl be free from toxic 
pol ulants in loxic amounts (see Section 307 of the C ean water Aclj. 

7 Water Supply lnlakas. No act,vity may occur In the proxi,nity ol a public water 
sup)lly intake except where lhe activity ts tot the repai, or improvement of public water supt)'y 
inlake slructures or adjacenl bank stabi ,zaUon 

8. Adverse Effects From lmpoundmenls. If the actIv,ty creates an impoundment of 
water, adverse effects to the aquatic system due lo accelerabng the passage of water, and/or 
restricting ils flow must be min'mized to lhe maximum extent practi(;abte. 

9 Management of Water Flows. To lhe maxcmum utenl practicable. the pre• 
constructioll course, condition1 capacity. and location of open waters rnust be maintained for 
each acbvity lnduding stream c:hannejzation, storm waler management ad.ivilies, and 
temporary end permanent road crossings, except as provided below. The aclivity must be 
conslructed to withsland expected high nows. The aclivily must not restrict or impede Iha 
passage of normal or high nows. unleu lhe primary purpose of the activity is 10 impound water 
o, manage high nows. Tha activity may alter the pre-construclion course, col\dibon. capacity, 
and location of open waters if ii benefils the aquatic environment (e.g., stream resloration or 
relocation aclivitiesj 

10. Fills Wflhin 100-Xear Floodplains. The acliv:1y must comply wilh applicable FEMA
approved stale or local ffoodplain management requiremenls 

11. � Heavy equipment working in wetlands or muclflats must be p•aced on 
mats, or other measures m\lst be taken to m nim>ze soil dislurtlance 

12. Soil Erosion and Sedimenl Con1(ols. Appropriate soil etasion and sediment conlrols 
musl be used and maintained in ertective operating condiUon during construction. and al exposed 
so� and olher fills. as well as any worl< below lhe ordinary high water mark or high tide line, must 
be pennanenlly slabhized at the ea�iest praclicable dale Pennitlees are encoutaged lo perfonn 
work within waters of lhe Unjted States during petiOds or low,now or no-now, or during row tides 

13. Removal orTemporary Fjlls. Temporary filli must be removed in their entirety and 
lhe affected a,eas rawmed lo pre-conslruction elevation• The affected areas must be 
revegetaled, as appropriate. 

14. Prope, Mainlenanca. Any authorized slruclure or fill shall be properly maintained, 
ln<ruding maintenance lo ensure public safety and compliance with app:;:cable NWP general 
conditions, as we:11 as any activily-specific conditions added by Iha district engineer to an NWP 
aulhorizat1on. 

15. Single and CompIeIe Proiect The activily must be a single and complete p,oject 
The same N\/1,P cannot be used more than once for the same single and complete project. 

16. Wild and Scanjc Rjvers. (a) No aclivity may occur in a component of lhe National 
Wfld and SC8nic R,ver System or in a river officially designated by Congress as a •study river' for 
possib'a Inclusion in the system while lhe rive, Is in an ot!lcial study status. unless Iha appropriate 
Federal agency wilh direct management responsibiljly for such river, has datenn ned in writing that 
the proposed activity wiJ not adversely affect the Wfld and Sceni� River designabon o, sludy 
slatus. 

(b) If a prop0sed NWP activity will occur in a comp0nent of the National IMld and Seen<; 
R ver Syslem, or in a river olfidally designated by Congress as a "shldy river' for possible 
inclusion in Iha system whae lhe nver is in an official ttudy slalus, lhe permitlae must submit a pre
construcUon notification (see gene,al condition 321 The district engineer wi� coordinate lhe PCN 
with Iha Federal agency with direct management resp0nsib1Uy for thal river. The parmitlee sha� 
not begin the NWP act·vity until nobfied by the district enginee, that lhe Federal agency with ditect 
managemenl responsibnity for that river has detetmined in writing that the proposed NWP aclivily 
will nol adversa,y affect the Wfld and Scenic River designabon or study status. 

(c) lnfotmation on Wild and Scen·c Rivers may be obtained from lhe appropriale Federal 
land management agency responsible for the designated W/d and Scenic R•ver or study river 
I• g., National Parl< Servce, US Forest Service, Bureau of Land Management, U S F sh and 
111/ildlife Servce). Information on these livetS is also avai•ab e at hUpJlwww.rivers gov! 

17 Tribal Rights, Na acbvily may Impair tribal rights (including treaty righls) protected 
tribal resourc:es, or triba� lands 

18 Endangered Species. (al No acbvity Is aulhorized undet any NWP which is likely lo 
directly 01 illdirectly jeopardize the continued existance of a threatened or endangered species or 
a species proposed for such designation, as identified under lhe Federal Endangered Species Act 
[ESA). or which wiH directly o, indirectly destroy or adversely modify the critical habitat of such 
species No acUvity is aulhorized under any NWP which •may affect• a sted species or critical 
habitat. unless section 7 consullalion addressing lhe effects of the proposed activity has been 
completed Direct effec1s ate Iha immediate effects on lhe listed species and criUcal habitat 
caused by Ille NWP activity Indirect effects are those effeC1s on listed species and critical habital 
that are caused by lha NWP activily and are later in lime. but still are reasonably certain 10 occur 

(b} Federal agencies should fol:OW !heir own procedures tor complying with lhe 
requirements of lhe ESA If pre-conslruction notificabon is required for lhe proposed activity Iha 
Federal permitlee musl provide the dislricl engineer with the app,opriate do<:umentabon lo 
demonsttale compliance with those requirements. The district engineer wil verify lhal the 
appropriate do<:umenlation has been submitted. Ir Iha appropriate documentation has not been 
submitted, additional, ESA section 7 consultaUon may be necessary for lhe activity and Iha 
respecUve federal agency wou1d be responsible for fu!filing its obligation under seclion 7 of lhe 
ESA. 
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(c) Non-federal permitlees must subm'I a pre-construction notlflcallon (PCN> to the 
district enginee, if any listed speties or designated ailical habitat m'ght be affected or is in the 
vicinity of lhe activity, or if lhe activity os located in designated critical habitat, and shall not begin 
worl< OJI the activity unlil notified by lhe dislrict enginee, that lhe requirements of lhe ESA have 
been satisfied and lhal lhe activity is aulhorized. For activities lhat might affect Federally�i5'ed 
endangered or threatened species or designated critical habitat 1he PCN must Indude lhe 
name(s) of lhe endangered or threatened species lhal mighl be affected by lhe proposed activity 
or that utilize lhe designated critical habitat that might be affected by the proposed work The 
district engineer will determine whether the proposed aclillity•may affect" or w,11 have 'no effect· 
to listed species and designated aitical habilal and will notify lhe non-Federal applicant ol lhe 
Corps' determination within 45 days ol receipt of a complete PCN In cases where the non
Federal appUcant has identified listed species or critical habitat that might be artected or is in the 
vicinity of lhe activity, and has so notified lhe Corps, the applicant shall not begin WOO< until lhe 
Corps has p,ovided nolificalton Ille proposed activities wi have ·no effecr on listed species or 
critical habitat, or unlit Section 7 consullation has been completed. If lhe non-Federal applicant 
has nol heard back from the Corps wilhin 45 days, lhe applicant must still wail fo, nolcflcation 
from Corps 

(dJ As a resull DI formal or inlOltllal COflSullalion with the USFWS or NMFS lhe district 
engineer may add species-specific permit condIhons to lhe NWPs 

(e) Authonzation of an activity by a NWP does not authorize the ·take" of a thteatened 
or endangered species as defined under the ESA In the absence of separate authorization 
(e g., an ESA Section 10 Permit. a 81ot0gical Opinion w,th "incidental take" provcsions. etc.) from 
lhe USFWS or the NMFS, the Endangered Species Act prohibits any person subject lo the 
jurisdiction ot the United Slates to take a listed species, where "take" means to harass, harm 
pursue hunt. shoot, wound, kill. t1ap. capture or cOllecl, or to auempl to engage in any such 
conduct_ The word ·harm· in the def1n1tton of ·take., means an act wh1Ch actually ki,is or injures 
wildlife. Such an act may include Significant habitat m0dIficalion or degradalion where it actually 
kills or injures wildlife by significantly impairing essential behavioral paHems, induding breeding, 
feeding or sheltering 

(f) 11 lhe non,federal permiltea llas a valid ESA section 10(a)(1)(B) incidental take 
permil with an approved Hab1lat Conservation Plan for a project or a group of proiects lhal 
ineludes lhe proposed NWP ac�vity, the non-federal applicant should provide a copy of that ESA 
section 10(a)(1 )(8) permit with Iha PCN required by parag,aph (c> of lhis general con<l,tion. The 
district engineer Will review the ESA section 10(a)(1 )(8) permit, and if he or Sile determines that 
it covers tne proposed NWP activity, including any incidental lake of hsled specces that might 
occur as a result ol conducting Ille proposed NWP activity, the district engineer does not need to 
conduct a separate section 7 consu1tabon 101 the proposed NWP ac�vity The dIs1Jict engineer 
will notify the non-federal applicant within 45 days of receipt ol a complete PCN whether the 
ESA section 10(a)(1 )(B) permit covers the proposed NWP activity o, whether additional ESA 
section 7 eor,syttation is required 

(g) lntormaliOn on the l(>catton of 1/Veatened and endangered spec,es and lho,r cntIcal 
habitat can be obtained directly from the offices of the USFWS and NMFS or the,r world wide 
web pages at http./Jwww l'ws ;ovl or !)11:J>·l(;yzyt:,U og,w; and 
b1lpJ,.,..., nmf• 90a • �lln!> respectively. 

19 Migratocv Birds and Bald and Gotdan Eagles. The permillee is responsible for 
ensuring their action complies with the Migratory Si,d Treaty Act and Iha Bald and Golden Eagle 
Protechon Act The permiuee is responsible for contacting appropriala local office or the U S 
Fish and Wildlife Service to de1ermine applicable measures to reduce impacts to migratory birds 
or eaglas, ineluding whether "incidental take" permits are necessary and avaaable under lhe 
Migratory Bird Treaty Act or Bald and Golden Eagle Protection Act ro, a partJcutar ac�vcty. 

20 Historic Properties fa) In caHs where the district engineer determines that Iha 
activity may have tha potential to cause elf acts to properties listed. or e�gibla ror listing_ in the 
National Register ol Historie Places, lhe activity is not authorized, until the requirements of 
Section 106 of the National Historic Preservation Act (NHPA) hava been satis�ed 

(b> Federal permittees should foltow their own procedures for complying with the 
requirements ol SactiOn 106 of the National Historic Preservation Act. If pre-construction 
notification is required for the proposed NWP activity, the Federal permittee must provide the 
d11trict engineer with the appropriate documentation to demonstrate compliance with those 

requorements. The d'stnct engineer will verify that the appropriate documentation has been 
submilled If the appropnate documentation is not submilled, lhen additional consultation under 
section 106 may be necessary. The respective federal agency is responsible ror fulfilling its 
obligation lo comply with section t 06. 

(cl Non-federal permillHs musl submit a pre-construcl1on notificallon to lhe dlSlricl 
engineer of the NWP activity might have lhe potential lo cause effects 10 any historic properties 
tisIed on. determined to be engible for listing on, or potenlialty ehgible for listing on the National 
Register of Historic Places. mdud1ng previously unidentified properlies For such activities, the 
pre-constn,dion notification must slate wh1Ch historic properties m'.ght have the polenlial lo be 
altected by the proposed achvity or inelude a vicinity map indicating the location of lhe historic 
properties or lhe potantial for lhe presence ot histonc properties Assistance regarding information 
on the locat,on of or potential lor the presence of historic properties can be sough! from the Stale 
Histonc Preservation Officer Tribal H,sloric Preservation Officer. or designated tribal 
representative, as appropriate and the National Register of Hisloric Places (see 33 CFR 
330.4(g)) When reviewing pre-conslrucbon noliftcations. district engineers will comply with the 
current procedures for addressing the requiremenls of Sect.on 106 of the National Historic 
Preservation Act The district engineer shall make a reasonable and good faith efforl to carry out 
appropriale identification efforts, which may include background research, consultahon oral 
histo,y interviews, sample held investigation, and field survey Based on the information submitted 
In th& PCN and lhese identification ertorts. the district engineer shall delerrmne whether the 
proposed NWP activity has the potential to cause an elfect on the h·storic proper11es Section 106 
consultation is not required when lhe dtsttic.t engineer determ,nes that the aclivitr does not have 
the potential lo cause elfects on historic properties (see 36 CFR 800.3(a)) Sectron 106 
consultation ,s required when Iha district engineer determines that Iha activity has the potential to 
cause effects on historic properties. The district enginee, will conduct consultation Wilh consulttng 
parties Identified under 36 CFR 800 2(c> when he or she makes any of the following effect 
determinations for the purposes of section 106 ol the NHPA· no histooc properties alfecled no 
adverse elfect, and adverse elfect Where the non-Federal applicant has identir.ed historic 
properties on which t/\e activity might have the potential to cause effects and notified the Corps, 
me non-Federal applicant shall not �egin the activity unt,t notified by the district engineer either 
that Iha acbvily has no potential to cause elfeclS to historic properties or that NHPA section 106 
consultation has been completed 

(d> For non-federal permittees. the district engineer will notity lhe prospective pennittee 
Wilh:n 45 days of receipt of a complete pre-conslruction notifica�on whether NHPA section 106 
consullalion is required If NHPA section 106 consultation Is required, lhe d.strict engineer Will 
nobly lhe non-Federal applicant lhal ha or she cannot begin lhe achvity until Section 106 
consullabon is completed If the non-Federal apphcant has not heard back lfom lhe Co,ps within 
45 days. the applicant must still wait for noliflcal1on lrom the Corps 

(e) Prospective perminaes should be aware lhat section 110k of the NHPA (54 U S.C 
30611 3> prevents the Corps from granting a permit or other assistance to an applicant who. with 
intent to avo"d Iha requirements or Section 106 of the NHPA llas intenliOnally significan�y 
adversely alfecled a historic property to which the permit woo.t.d relate, or having legal power to 
prevent ii. a ,owed such signWicant adverse effect to occur unless lhe Corps, after consu" tation 
With the Advisory Counci1 on Historic PreservatiOn (ACHP} determines that c11cumstances justify 
granting such ass,stanca despite lhe adverse effect aeated or permilled br the appl cant. n 
arcumstances justify granting the assislance, the Corps ts required to notify the ACHP and provide 
documentation specifying the circumstances lhe degree of damage lo the integrity of any h.sloric 
proper11es affected, and proposed mitigation This documentabon must include any views 
obtained from Iha applicant SHPOITHPO, appropriate Indian tribes � the undertaking occurs on or 
affects historic properties on tribal lands or artects properties or interest to those tribes. and other 
parties known to have a legitimate interest in the impacts to the activity on historic properties. 

21 piscqv9ry of Previously Unknown R9ma1ns and Artitac•s- ,,you discover any 
p<eviously unknown historic. cultural or archeologicat remains and artefacts while accomplishing 
the activity authorized by lhis permit, you must immediately nolity the district engineer of what you 
have found and to the maximum extent practicable. avoid con,trucbon activities that may affect 
the remains and artifacts until the required coord,nalion has been completed. The di5'nct engineer 
will initiate tha Federal, Tribal and stale coordinaijon requ red to determi<le if tile items or remains 
warrant recovery effort or if Iha site is eligible for listing in lhe National Register of Historic Places 
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22. Designated Cljtical Resource Wate<s. Critic<II resource waters include, NOAA
managed marine sanclUaries and marin• monuments, and National Estuarine Resaarch 
Reserves. The district enoineer may designate. after notice and opportunity for public comment, 
additional waters officially designated by a state as having par1icular env,ronmenlal or eco"ogical 
significance such as outstanding natiooal resoutce waltrs or slate natural heritage sites The 
dislrici engineer may also desigrn,la additi<>nal ailical resource waters alter nolice and 
opportunity fa, pubi;c comment. 

(a) o·scharges ol dredged or fil material into waters or the US are not authorized by 
N'I\/Ps 7, 12, 14. 16. 17, 21, 29. 31, 35, 39, 40, 42, 43. 44, 49, 50 51, and 52 for any activity 
within, or dir.CUy affecting, critical resource waters, inctuding wetlands adjacent to such waters. 

(b) For NVVPs 3, 8. 10. 13. 15, 18, 19, 22, 23, 25. 27, 28. JO, 33, 3◄, 36, 37. 38, and 
54, notificatien is reqund In aeeotdance with general condition 32, for any a<:livily proposed in 
the designated critical resource waters iriclu<ling weUands adjacent to !host waters. The d.slnct 
enginear may authllrize acllvilies under those N'I\/Ps only after it is determined that the impacts 
10 the critical resource waters will be no more than mlrLmal 

23 �- The district engineer will cons def the fol'cwlng facto,s when 
determining appropllate and practicable mitigalioo necessary to ""Sute that the individual and 
cumulative adverse environmental elfects are no more than minimal. 

(a) The activity must be designed and consttucted to avoid and minimize adverse 
effects, both temporary and pe1111anenl. lo waters of the United States to the maximum extent 
practicable at the p,ojecl site (i.e., on slle). 

(bl Mrtigawan in all rts forms (avoidlng. m·nimizing. rectifying reducing or 
compensating for resource tosses) wil be raqui<od 10 the extent necessary lo ensure that lhe 
individual and cumulative adverse environmenta1 effeds are no more lhan m;nimal. 

(c) Compensatory mitigation al a minimum one-for-one rauo will be required for all 
wetland losses that axcaed 1I10,acre and require pre-construction nOlification, unless the distrid 
engineer determines In wtiling thal eilher some other form of mitigation wout<I be more 
environmtntary appropriate or the adverse effects or the proposed activity are minimal, anO 
provides a projecl••pecific waiver of this requirement Fe, weUand losses of 1I10-aae or less 
that require pre-coostruction notifocaUon, the district engineer may delarmone on a case-by.use 
basis tnat compensalory mitigation is required lo ensure lhal the activity resulls in minimal 
adverse environmental effects. 

(d) For losses or streams or othe< open waters lhal require pre-consttuction 
nohlication, the d-sltict engineer may require compensatory miligabon lo ensllfe thal the aclivity 
resulls In no mOf'e than minfflal adverse environmental effects. Compensatory mitigation for 
losses of sir.ams should bt provided, ii practicable, through stream rehabHitation. 
enhancement, or preservation, since streams are difficult-to-replace resources (see 33 CFR 
332.3(8)(3)). 

(a) Compensatory mitigation plans for N'M' adMties in or near streams or olher open 
waters will normaly include a requirement for the reslo,aUon 0< enhancement, maintenance, and 
legal protection (e.g conservation easements) of rtparian areas next to open walers. In some 
ca5es. the restoration or maintenance/proledion ol riparian areas may be the only 
co,npensalory miligalion required. Rtslored riparian areas shoukl consist of native species. 
The width of the requifed riparian area ,.;a address documented water qualrty or aquabc habillll 
loss concams. Normally, the riparian area wil be 25 to 50 feet wide on each side of the slrearn, 
but lhe dlslrict engineer may require sightly wider npanan areas to address documented water 
quality or habitat toss concerns If it ,s not possible lo restore or ma1nlain/protecl a nparian area 
on the both sides of a stream or if the walerbody ls a take or coastal waters Thtn restoring o, 
maintaining/prolecting a riparian area along a sirgte bank or shortllne may be sufficient. Where 
both wetlands and open waters exist on the project site, the district engineer w111 detemine the 
approprialt oompenutory m:tigation (e.g. ripa!ian areas and/or weUands compensation) based 
on whal is best for the •qualic environmentaf on a walershed basis In cases where riparian 
areas are determ ned lo be the most appropnate 101111 or m.nimizalion or compensatory 
mitigation, Ille district enginHr may waive o, reduce the requirement to provide weUand 
compensatory mitiga1ion fa, weUand losses. 

(f) Compensatory mitigation projects p,ovided lo offset losses of aqualic resources 
must comply with the applicable provisions of 33 CFR par, 332. 

(11 The p<ospeciive penntttee is responsible for p<oposing an appropriate compensatory 
miligation option � oompensalo,y mitigation Is necessary to ensure that the activity resulls in no 
more than minimal adverse environment.I tffeds. For Iha NWPs, the l)(aferred mechanism for 
providing oompensatory mitigation is mitigation bank credits or in�ieu Ito program credits (see 33 
CFR 332.3(b)(2) and (3)1. However, II an appropriate number and type of mitigation bank or in-Mil 
credits are not 8V""8ble al the lime the PCN is submltled lo the dislricl engineer, the distrld 
engineer may approve the \/Se ol permittee,responsible mitigation ii the use of miijgaijon bank or 
in�ieu fee program credits is not appropriate and practicable, 

(2) The amount or compensalory mitigation required by the district engineer must be 
sufficient to ensure that the aUlhorized activity results in no more than minimal individual and 
cumulative adversa environmental effects (IN 33 CFR 330.1(e)(3)) (See also 33 CFR 332.3(1).1 

(31 Sonc. the likelihood of success is greater and the impacts to potentially vak.lable 
uplands ans reduced, aquatic "source rostoralion should be the first compensatory mitigation 
option oonsidtrtd for pe1111it1ee,responsiblt mitigation. 

(4) If permiltee-responsible miUgation is the proposed option, the prospecUve pe1111i1tee 
is responsible fa, submittino t mitigation plan. A conceplual or detailed mitigation pltn may be 
usad by lhe disttict engineer to mal<e the decision on Ille NWP verification request. but a final 
mlligaoon plan that addresses the applicable requiremenls or 33 CFR 332.4(c){2) through (14) 
must be approved by the district engineer before the pe1111lllee begins work in waters of the United 
Slates. unless the district engineer determines that prior approval of the ftnal mitigation plan is nol 
practicable or not necessary to ensure timely completion of tht re(luired oompensttory mitigation 
(Ht 33 CFR 332.3(k)(3)). 

(5) If ffllligation bank o, in-lieu let program credits are the p<oposad oplion, lhe 
mitigation plan only needs lo address the baseline conditions al the impact site and lht number or 
cradils lo be prov dad 

(6) Compensa\ory mitigation requirements (e.g., resource type anO amount to be 
provided as compensatory mitigation, sile p<oteclion, ecological performance standards. 
monitoring requirements) may be addressed through conditions added to the NWP authOrizalion. 
instead of oomponenls or a compensatory mitigation plan. 

{g) Compensatory mitigation wi- not be used to increase the acreage losses aiowad by 
the acreage (mits of lhe N'I\/Ps For ••ample if an N'IIIP has an acreage limit or 112-acre, it cannot 
be used lo authorize any project resulting in the loss of greater than 112,acre of waters of the 
Un.led Slates. even� compensatory miligation is provided that replaces o, restores some of Ille 
lost waters However. compensatory mitigation can and should be used as necessary, to ensure 
thal an N'IIIP activity a'ready meehng the eslabh,hed acreage limits also satisfies the m nimai 
Impact requiremtnl tor the NWPs. 

(h) Permittees may propose the use or miligalion banks, in-lieu fee p,ograms. or 
separate penn.Hee-responsib • miligalion IMlen developing a compensatory mitigauon proposal, 
the permittee musl oonslder appropriate and pracbcable options consistent with lht framework al 
33 CFR 332.J{b). For activities resulling in the loss of manna or esluanne resourcas. permittee
responsible oompensa\ory mitigation may be environmentally prelerabla if there are no miligaUon 
banks or in-htu fee programs in the area that have manne or estuarine ctedits avafable for sate or 
transfer to Iha perm,ttee For permillee-responsible mi�gation. Ille speaal conditions of the tlWP 
verification must clearly Indicate the party o, parlies responsible for 1118 implementation and 
performance of Iha compenstlory mitigation project, and, � required its long-term management. 

II) 'Miera ceria n functions and services of waters of the United States are permanently 
adversely affected by a regulated activity. such as discharges of dredged or fill material into waters 
o/ the United Stales that will convert a forested or scrub-shrub weUanct lo a herbaceous wetland in 
a permanenUy maintained ulility line righl•of-way, miligalion may be required to reduce the 
adverse env;ronmental effects of the actiYlly to the no more than minima4 levef 

24. Safety or lmpgungment Slructures. To ensure that at impoundment stn.11:tures are 
safely designed, the dislrict engineer may require non-Federal app[cants to demonstrate that the 
structures comply with established state dam safety aileria or have been designed by qualified 
persons. The district eng·nter may also requite documentalion that 1h41 design has been 
independently reviewed by simbrly qua5fied persons, and appr�I• modifications made lo 
ensure safety. 

25.. water Quality. Where Stales and authorized Tribes, o, EPA where applicable, have 
not previously cer1ified oomplianca of an N'IIIP with CWA Section 401 individual 401 Waler Quality 
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Cer1ilica1ion must be obtained or waived (see 33 CFR 330 4(c)) The dlslricl engineer or State or 
Tribe may require additional water quality management measures to ensure that the autt>oozed 
activity does not result In more than minimal degradation of waler quality. 

26 Coastal Zqoe ManagIment. In coastal states where an NWP has not previously 
received a Itate coastal zone management consistency concurrence. an individual state coastal 
zone management consistency COIICUl'rence must be oblained, or a presumpbon of concurrence 
must oocur (see 33 CFR 330.4{d)). The district engineer or a State may require edditional 
measures to ensure that the aulhoriz.ed activity is consistent with state coastal tone 
management requirements. 

21 Btaiooat and Case·Bv·Case Conditions. The acUYity must comply with any 
regional conditions thal may have been added by the OiviSIO!l Enginee< {see 33 CFR 330.�(e)) 
and with any case specific conditions added by the Corps or by the state. Indian Tribe or 
USEPA in Its section 401 Water Quality Certification, or by the slate in Its Coastal Zone 
Management Act consistency determnation. 

28 Use of Multiple Nationwide Perm,ts. The use of more than one NWP for a single 
and complete project is prohibited, except when the acteage loss o( waters of the united Slates 
authorized by the NWPs does not exceed the acreage limit al the NWP with the highest 
specified acteage im:l For example, � a road aossirlg over tidal waters is constructed under 
NWP 14 with associated bank stabilization authorized by NWP 13 the maximum acreage loss 
or waters or the United States for the total project cannot oxceed 1/3-acre 

29. Transfer of Nationw;ge Pennil Verifigtions. u the permittee seus the property 
associaled with a nationwide permil verification, the pennittee may transfer the nationwide 
permil verif,cation to the new owner by submitting a letter to the appropriate Corps distrid office 
to validate the transfer A copy of the nationwide permit verification must be attached to the 
letter, and the letter must contaitl the following statement and signature: "When the structures or 
work authorized by this nationwide permij are still irl existence at the time the property is 
transferred, the terms and conditions of llws nationwide permit, inckld!ng any special conditions. 
will continue to be binding on the new ownerjs) al the property To validate the transfer of this 
nationwide permit and the assOQaled habilities associated with compliance with its terms and 
conditions, have the transferee sign and dale below.• 

(Transta,ea) 

(Cate) 

30 Compliance Ceruft<:81190. Each permiltee who receives a,, NWP verif,calion reuer 
from the Corps must provide a signed certifocation documenting completion of the authorized 
activity and implementation al any required compensatory mitrgaUon. The success of any 
required permittee-responsible mitigation, induding Iha achievement of ecological pafformance 
standards. will be addrossed separately by the district engineer. The Corps will provide the 
permittet the certification document with the N'M' verification letter. The certification document 
wil1ir1CIUde: 

(a) A statement that the authorized work was done in accordance with the NWP 
authorization. induding any general, regional, or activity-specific conditions, 

(b) A slatement that the Implementation of any required compensatory mitigation was 
completed in accordance with Iha permit conditions If credijs from a mitigation bank or In-Neu 
fee program are use<t lo satisfy the compensatory mitigation requirements. the certflcatron must 
include the documentation requored by 33 CFR 332.3(1)(3) to conf,rm thal the permillee secured 
the appropriate number and resource type of ctedits: and 

(c) The signature of the permittee certifying the completion of the work and mitiga�on. 
The completed certiftcation document must be submotled to \he distnct engineer within 30 days 
of completion of the a;ilhOrize<I activity or the impi.mentation al any required compensatory 
mitigation, wtlichever occurs later 

31 Activitlts Affecting Slluelures or Worl<s Built by tt)t United States. If an NWP 
activity also reqtJires permlsS<on from the Corps pursuant to 33 U.S.C. 408 because it WI� alter 
or tempo,ati:y at permanenUy occupy or use a U.S. Army Corps of Engineers (USACE) federally 

authorized Civd Woll<s project (a 'USACE project'), the prospective pennittee must submil I pre
construction notiftcation See paragraph (b)(10) or general condition 32 An activity that requires 
Sedion 408 permission is not authorized by the NWP until the appropriate Corps office issues the 
section 408 permission lo altar. occupy or use the USACE project, and the distric1 engineer ssues 
a written NVi/P verification 

32 Pce,Coostrucljon Notifica§on jPCN). (a) Ilm!!!Sl Where required by th• terms al the 
NWP, the prospective parmillM must notify the disllict engineer by submitting a pre-construction 
notification (PCN) as early as possible The district engineer must determine if the PCN is 
cornplele within 30 calendar days of the date of receipl and, if the PCN Is determined to be 
incomplete, notify the prospeclive permittee within that 30 day period to request the additional 
Information necessary 10 make the PCN complete As a general rule, distriet engjneers wil request 
additional inlorm� necessary to make the PCN complete only once. However, if the 
prospective permillee does not provide all o( Iha requested information then the dislrid engineer 
wlJ notify the prospective permittee that the PCN Is stiU incomplete and the PCN review process 
wlll not commenoe until all of the requested information has been received by the district engineer 
The prospective permittee shall not begin the acti-.ity until either. 

(1) Ht or she is notified in writing by the ditllict engineer thal the activity may proceed 
und"' the NWP with any special conditions Imposed by the disltict or division engineer, or 

(2) 4S calendar days have passed from the district enginee(s receipt of the complete 
PCN and the prospedive permittee has not received written notice from the district or division 
engineer. However if the penniltee was required to notily the Corps pwsuant to general condiijon 
18 that isled species or aitical habitat might be affected or ,n the vicinity of the project or to notily 
the Corps pursuant to general condition 20 that the activity might have the polenl1al to causa 
effects to l\.storic properties, Iha permiltee cannot begin the activity until receMng wrilten 
notification from the Corps Iha! there is ·no arteet· on isled spocies or •no potential to cause 
etlects· on histonc properties, or that any consultation required under Seclion 7 of the Endangered 
Species Act (Ht 33 CFR 330.◄(f)) and/or Section 106 of lhe National Historic Preservation (see 
33 CFR 330.4(g)) has bean completed. Also, wor1! cannot begin under NWPs 21. 49. or SO until 
the permittee nas received written approval from the Corps If the proposed activity requires a 
written waiver to exceed specified limits of an NWP. Iha permittee may not begin the activity until 
the district engineer 11sues the waiver. If the district or division engineer notifies the permittee in 
writing that an individual permit Is requited within 4S calendar days al receipt of a complete PCN. 
the permttee caMot begin the aclivity until an ll'dt-riduat pennit has bNn Obtained Sul>sequently 
the permittee's light to proceed under the NWP may be modified, suspended. or revoked on yen 
aa:ordance with the procedure set forth In 33 CFR 330 S(d)(2). 

(bl Contents of Pre,Consl[IIClion Nohfication The PCN must be in writing and lntlude 
the fo'lowing Information· 

(1) Name. address and telephone numbers of the prospecbve permiltee, 
(2) location al the proposed activity 
(3) Identify the specific NWP or NWP(s) the prospective perm.Ilea wants to use lo

autho�ze the proposed ar;tlvity 
(4) A description of the proposed activity. the activity's purpose; direct and ind1red 

adverse enwonment.al effects the activity WOUid cause. including the anticipated amount of ioss of 
wetlands, ol/1er special aquatic sites ana other waters expeded to result from the NWP actMty in 
actes. linear feet, or other appropriate un I of measure a description of any proposed mitigation 
measures intended to reduce the adversa environmental affects caused by the proposed activity, 
and any other NWP(s). regiMBI general permit(s) o, ind.vidual permi�s) used or intended to be 
used to authooze any part of the proposed project or any related actiV1ty, includ ng other sepa,ate 
and distant aossings for lintat projects that require Department of the Army aulhoritation but do 
not require pre-construction nolikation The descripbon of tht p;oposed activity and any proposed 
m·tigation measures should be sufficiently detailed to allow the district engineer to determine that 
the adverse environmental effects of the activity wi be no more than m nlmal and to determine the 
need for compensatory mitigation or other mitigation measures. For single and comp eta inear 
projects, the PCN must include the quanbty of ant,c,pated losses of wetlands, other special aquatic 
sites. and ol/1tr water for eaell single and complete crossing al those weUands other special 
aquatic sitH, and other waters. Sketches should be provided when necessary to show that the 
activity complies with the terms of the NWP (Sketches usually Clarify the project and when 
provided results 111 a quicker decision Sketches should contain sufficient detaJ to provide an 
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illustrative description of the proposed activity (e.g., a conceptual plan). but do not need to be 
detailed e�gineering plans); 

fSI The PCN must indude a delineation of wetlands. other special aquatic sites, and 
other waters, such as lakes and ponds, and perennial, intermittent. and ephemeral streams, on 
the project site. Wetland de�neations must be prepared in acco,dance with Iha current method 
required by Iha Corps. The permiltee may ask lhe Corps to delineate the special aquatic Siles 
and other waters on the project site, but there may be a delay if the Corps does the delineation, 
especially ii the project site is large or contains many we�ands, other special aquatic sites, and 
other watets, Furthermore, the 45 day period will not start untol lhe delineation has been 
submitted to or completed by the Corps, as appropriate; 

(6) If the proposed activity wilt result in lhe loss of greater than 1110-acre of wetlands 
and a PCN is required. Iha prospective permiltee must submit a statement describcng how the 
mitigation requirement wiA be satisfied, or explaining why lhe adverse environmental effects are 
no more than minimal and why compensatory mitigation should not be required. As an 
allemative, the prospective permiltee may submit a conceptual or dela,ted mitigation plan. 

(7) For non-federal permillees, if any listed species or designated critical habitat mrghl 
be affected or is in the vicinity of the project. or� lhe project i• located in designated critical 
habitat, for non-Federal app>canls the PCN must indude the name(s) of those endangered or 
threatened species that might be affected by lhe proposed activity or uti1za Iha designated 
criUcal habitat lhal may be affected by the proposed activity For any NWP activity that requires 
pre-construction noUfication, Federal permittees must provide documentation demonstrating 
compliance with the Endangered Species Act, 

(8j For non-federal perm·uees, ii Iha NWP activity might have the potential to cause 
effects to a historic property listed on, detennined to be eligible lor lisUng on, or potentially 
eligible for listing on. the National Register ol HistO<ic Piaces, the PCN must state which historic 
property might have the potential to be affected by the proposed activity or 1nciude a vicinity map 
indicating the location of the historic property Federal perrnittees must prov de documentation 
demonstrating compliance with Section 106 of the National HistO<ic Preser-,ation Act. 

(91 For an activity that will occur in a component ol the National V>lild and Scenic 
River System, or in a liver officially designated by Congrass as a 'study river" for possible 
inclusion in the system while the river is In an official study stalus, the PCN must identify the 
VVlld and Scenic River or the "study river" jsee general condition 16); and 

(101 For an activity that requires permissio>n fr(Jm the Corps pursuant to 33 U S.C 408 
because it will alter or temporarily or permanently occupy or use a U.S. Army Corps of 
Engineers federally euthofized civil works project, Iha pre-,;,;,,,struclion notification must include 
a statement confirming that the project proponent has submitted a written request for section 
408 permission from Iha Co1ps office having jurisdiction over that USACE project. 

(c) Form or PCN Notification. The standard �ndlvidual permit application form (Form 
ENG 43451 may be used, but the completed apphcation form must ciea�y indicate that it is an 
NWP PCN and must include all or the information required in paragraphs (b)(1) through (10) of 
this general condition. A teller conlaining lhe required Information may also be used. Applicants 
may provide electronic files of PCNs and supporting malerials ii tile district engineer has 
etlablished tools and procedures for electronic submittals. 

(d) Agency Coonlinatron: (1) The district engineer will consider any comments from 
Federal and state agencies concerning the proposed activity's compliance with the terms and 
conditions of the NWPs and the need for m,tigation to 1educe the project·• adverse 
environmental effects so that lhey are no mora than m:f'limal. 

(2) Agency coordination is required for. (i) all NWP actov toes that require 
praconstruction notification and result in tha loss or greater than 112-acre of waters of the United 
States; (ii) NWP 21, 29, 39, 40, 42, 43, 44, 50. 51, and 52 adivities that require pre-conslr\Jction 
notification and will result in Illa loss of greater than 300 Mnear feet of stream bed; (iii) NWP 13 
activities in excess of 500 linear feet, fills greater than one cubic yard per running fool, or involve 
discharges or dredged or fill material into special aquatic sites; and (iv) NWP 54 activities in 
excess of 500 linear reel, or that extend into the waterbody more than 30 feet from the mean low 
water line or ordinary high water mar1<. 

(3) When agency coordination s required, the district engineer will immediately 
provide (e.g., via e-mail. facsimile 1ransmission, overnight mail, or other expeditious manner) a 
copy or Iha complete PCN to the app,opriate Federal or slate offices (FWS. slate natural 

resource or water quality agency, EPA, and, if appropriate, the NMFS). V\'lth the exception or NWP 
37, tllese agencies wilt have 10 calendar days from the date the material is transmitted to notify 
the district engineer via telephone, facsimile transmission or e-mail that they intend to provide 
substantive, site specific comments. The comments must explain why tile agency believes the 
adverse environmental effecls will be more than minimal If so contacted by an agency, the district 
engineer will wail an additional 15 calendar days before mal(ing a decision on Iha pre-conslrUction 
notification The district engineer will fully consider agency comments received within the specified 
time frame concerning the proposed activity's compliance witn tne terms and conditions of the 
NWPs, induding lhe need for mitigation to ensure Iha net adverse environmental effects ol the 
proposed activity are no more than minimal. The district engineer will provide no responsa to the 
resource agency, except as provided below, The district engineer will indicate In the admln,strative 
record associated with each pre-conslruct�on notificaUon that the resource agencies' concerns 
were considered. For NWP 37 lhe emergency wate1shed protection and rehabilitation activity may 
proceed immediately in cases whe1e there is an unacceptable hazard to �le or a significant loss of 
property or econom,e hardship will occur The district engineer will consider any comments 
received to decide whether the NWP 37 authorizaUon shoutd be modified. suspended, or revoked 
in accordance with the procedures at 33 CFR 330.5. 

(4) In cases or where Ille prospecUva permittee Is not a Federal agency, the district 
engineer will provide a response to NMFS within 30 calendar days or raceipl of any Essential Fish 
Habitat conservation recommendations, as required by Section 305(b}(4>1B) of the Magnuson
Stevens Fishery Consarvation and Management Act. 

(5) Applicants are encouraged to provide tne Corps with either electron.c flies or multiple 
cop;es of PCN noUficetions to expedite agency coordination 
further fnfocmaljgn 

1 Oislrict Engineers have authority to determine ii an activ·ty complies with the terms 
and conditions of an N\NP. 

2 NWPs do not obviate the need lo obtain other federal, slate, or local permits, 
approvals. or authorizations required by law. 

3. NWPs do not grant any property nghts or exdus,ve pnvileges. 
4 NWPs do not authorize any inJury to Iha property or rights of others. 
5 NWPs do not aulhotize interference with any axisUng or proposed Federal projecl 

(sae genetal condition 31) 
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IEPA Log No. C-0192-16: Section 401 Certification with Regional 401 Condition Attachments regarding 
the U.S. Anny Corps of Engineers January 6, 2017 Federal Register Notice of the issuance and reissuance 
of the Nationwide Permits. 

Page No. 10 

ATTACHMENT 5 

ILLINOIS EPA WATER QUALITY CERTIFICATION 
REGIONAL CONDITIONS FOR NATIONWIDE PERMIT 14 

Linear Transportation Proiects 

1. The affected area of the stream channel shall not exceed 300 linear feet, as measured along the stream
corridor.

2. Any spoil material excavated, dredged or otherwise produced must not be returned to the waterway but
must be deposited in a self-contained area in compliance with all state statutes, as determined by the
Illinois EPA.

3. Any backfilling must be done with clean material and placed in a manner to prevent violation of
applicable water quality standards.

4. The applicant shall not cause:
A. violation of applicable provisions of the Illinois Environmental Protection Act;
B. water pollution defined and prohibited by the Illinois Environmental Protection Act;
C. violation of applicable water quality standards of the Illinois Pollution Control Board, Title 35,

Subtitle C: Water Pollution Rules and Regulation; or
D. interference with water use practices near public recreation areas or water supply intakes.

5. All areas affected by construction shall be mulched and seeded as soon after construction as possible.
The applicant shall undertake necessary measures and procedures to reduce erosion during
construction. Interim measures to prevent erosion during construction shall be taken and may include
the installation of sedimentation basins and temporary mulching. All construction within the
waterway shall be conducted during zero or low flow conditions. The applicant shall be responsible
for obtaining an NPDES Storm Water Permit prior to initiating construction if the construction activity
associated with the project will result in the disturbance of 1 (one) or more acres, total land area. An
NPDES Storm Water Permit may be obtained by submitting a properly completed Notice of Intent
(NOI) form by certified mail to the Agency's Division of Water Pollution Control, Permit Section.

6. The applicant for Nationwide Permit 14 shall implement erosion control measures consistent with the
"Illinois Urban Manual" (IEPA/USDA, NRCS; 2016).

7. Temporary work pads, cofferdams, access roads and other temporary fills shall be constructed of clean
coarse aggregate or non-erodible non-earthen fill material that will not cause siltation. Sandbags, pre
fabricated rigid materials, sheet piling, inflatable bladders and fabric lined basins may be used for
temporary facilities.

8. The applicant for Nationwide Permit 14 that uses temporary work pads, cofferdams, access roads and
other temporary fills in order to perform work in creeks, streams, or rivers shall maintain flow in these
waters by utilizing dam and pumping, fluming, culverts or other such techniques.
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State of Illinois 
Department of Transportation 

Bureau of Local Roads and Streets 

SPECIAL PROVISION 
FOR 

INSURANCE 

Effective: February 1, 2007 
Revised: August 1, 2007 

LR107-4 
Page 1 of 1 

All references to Sections or Articles in this specification shall be construed to mean specific 
Section or Article of the Standard Specifications for Road and Bridge Construction, adopted by 
the Department of Transportation. 

The Contractor shall name the following entities as additional insured under the Contractor's 
general liability insurance policy in accordance with Article 107.27: 

Vermilion County 

Blount Road District 

The entities listed above and their officers, employees, and agents shall be indemnified and 
held harmless in accordance with Article 107.26. 
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State of Illinois 
Department of Transportation 

Bureau of Local Roads and Streets 

SPECIAL PROVISION 
FOR 

CONSTRUCTION AND MAINTENANCE SIGNS 

Effective: January 1, 2004 
Revised: June 1, 2007 

LR 702 
Page 1 of 1 

All references to Sections or Articles in this specification shall be construed to mean a specific 
Section or Article of the Standard Specifications for Road and Bridge Construction, adopted by 
the Department of Transportation. 

701.14. Signs. Add the following paragraph to Article 701.14: 

All warning signs shall have minimum dimensions of 1200 mm x 1200 mm (48" x 48") and 
have a black legend on a fluorescent orange reflectorized background, meeting, as a 
minimum, Type AP reflectivity requirements of Table 1091-2 in Article 1091.02. 
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COMPENSABLE DELAY COSTS (BDE) 
 
Effective:  June 2, 2017 
Revised:  April 1, 2019 
 
Revise Article 107.40(b) of the Standard Specifications to read: 
 

“ (b) Compensation.  Compensation will not be allowed for delays, inconveniences, or 
damages sustained by the Contractor from conflicts with facilities not meeting the above 
definition; or if a conflict with a utility in an unanticipated location does not cause a 
shutdown of the work or a documentable reduction in the rate of progress exceeding the 
limits set herein.  The provisions of Article 104.03 notwithstanding, compensation for 
delays caused by a utility in an unanticipated location will be paid according to the 
provisions of this Article governing minor and major delays or reduced rate of production 
which are defined as follows. 
 
(1) Minor Delay.  A minor delay occurs when the work in conflict with the utility in an 

unanticipated location is completely stopped for more than two hours, but not to 
exceed two weeks. 
 

(2) Major Delay.  A major delay occurs when the work in conflict with the utility in an 
unanticipated location is completely stopped for more than two weeks. 
 

(3) Reduced Rate of Production Delay.  A reduced rate of production delay occurs when 
the rate of production on the work in conflict with the utility in an unanticipated 
location decreases by more than 25 percent and lasts longer than seven calendar 
days.” 

 
Revise Article 107.40(c) of the Standard Specifications to read: 
 

“ (c) Payment.  Payment for Minor, Major, and Reduced Rate of Production Delays will be 
made as follows. 
 
(1) Minor Delay.  Labor idled which cannot be used on other work will be paid for 

according to Article 109.04(b)(1) and (2) for the time between start of the delay and 
the minimum remaining hours in the work shift required by the prevailing practice in 
the area. 
 
Equipment idled which cannot be used on other work, and which is authorized to 
standby on the project site by the Engineer, will be paid for according to 
Article 109.04(b)(4). 
 

(2) Major Delay.  Labor will be the same as for a minor delay. 
 
Equipment will be the same as for a minor delay, except Contractor-owned 
equipment will be limited to two weeks plus the cost of move-out to either the 
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Contractor’s yard or another job and the cost to re-mobilize, whichever is less.  
Rental equipment may be paid for longer than two weeks provided the Contractor 
presents adequate support to the Department (including lease agreement) to show 
retaining equipment on the job is the most economical course to follow and in the 
public interest. 
 

(3) Reduced Rate of Production Delay.  The Contractor will be compensated for the 
reduced productivity for labor and equipment time in excess of the 25 percent 
threshold for that portion of the delay in excess of seven calendar days.  
Determination of compensation will be in accordance with Article 104.02, except 
labor and material additives will not be permitted. 
 

Payment for escalated material costs, escalated labor costs, extended project overhead, 
and extended traffic control will be determined according to Article 109.13.” 

 
Revise Article 108.04(b) of the Standard Specifications to read: 
 

“ (b) No working day will be charged under the following conditions. 
 
(1) When adverse weather prevents work on the controlling item. 

 
(2) When job conditions due to recent weather prevent work on the controlling item. 

 
(3) When conduct or lack of conduct by the Department or its consultants, 

representatives, officers, agents, or employees; delay by the Department in making 
the site available; or delay in furnishing any items required to be furnished to the 
Contractor by the Department prevents work on the controlling item. 

 
(4) When delays caused by utility or railroad adjustments prevent work on the controlling 

item. 
 

(5) When strikes, lock-outs, extraordinary delays in transportation, or inability to procure 
critical materials prevent work on the controlling item, as long as these delays are not 
due to any fault of the Contractor. 

 
(6) When any condition over which the Contractor has no control prevents work on the 

controlling item.” 
 
Revise Article 109.09(f) of the Standard Specifications to read: 

 
“ (f) Basis of Payment.  After resolution of a claim in favor of the Contractor, any adjustment 

in time required for the work will be made according to Section 108.  Any adjustment in 
the costs to be paid will be made for direct labor, direct materials, direct equipment, 
direct jobsite overhead, direct offsite overhead, and other direct costs allowed by the 
resolution.  Adjustments in costs will not be made for interest charges, loss of anticipated 
profit, undocumented loss of efficiency, home office overhead and unabsorbed overhead 
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other than as allowed by Article 109.13, lost opportunity, preparation of claim expenses 
and other consequential indirect costs regardless of method of calculation. 
 
The above Basis of Payment is an essential element of the contract and the claim cost 
recovery of the Contractor shall be so limited.” 

 
Add the following to Section 109 of the Standard Specifications. 
 

“ 109.13 Payment for Contract Delay.  Compensation for escalated material costs, 
escalated labor costs, extended project overhead, and extended traffic control will be allowed 
when such costs result from a delay meeting the criteria in the following table. 

 
Contract Type Cause of Delay Length of Delay 

Working Days 
Article 108.04(b)(3) or 
Article 108.04(b)(4) 

No working days have been charged for two 
consecutive weeks. 

Completion 
Date 

Article 108.08(b)(1) or 
Article 108.08(b)(7) 

The Contractor has been granted a minimum 
two week extension of contract time, according 
to Article 108.08. 

 
Payment for each of the various costs will be according to the following. 
 
(a) Escalated Material and/or Labor Costs.  When the delay causes work, which would have 

otherwise been completed, to be done after material and/or labor costs have increased, 
such increases will be paid.  Payment for escalated material costs will be limited to the 
increased costs substantiated by documentation furnished by the Contractor.  Payment 
for escalated labor costs will be limited to those items in Article 109.04(b)(1) and (2), 
except the 35 percent and 10 percent additives will not be permitted. 

 
(b) Extended Project Overhead.  For the duration of the delay, payment for extended project 

overhead will be paid as follows. 
 
(1) Direct Jobsite and Offsite Overhead.  Payment for documented direct jobsite 

overhead and documented direct offsite overhead, including onsite supervisory and 
administrative personnel, will be allowed according to the following table. 
 

Original Contract 
Amount 

Supervisory and Administrative 
Personnel 

Up to $5,000,000 One Project Superintendent 

Over $   5,000,000 -  
up to $25,000,000 

One Project Manager, 
One Project Superintendent or 
Engineer, and 
One Clerk 

Over $25,000,000 -  
up to $50,000,000 

One Project Manager, 
One Project Superintendent, 
One Engineer, and 
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One Clerk 

Over $50,000,000 

One Project Manager, 
Two Project Superintendents, 
One Engineer, and 
One Clerk 

 
(2) Home Office and Unabsorbed Overhead.  Payment for home office and unabsorbed 

overhead will be calculated as 8 percent of the total delay cost. 
 

(c) Extended Traffic Control.  Traffic control required for an extended period of time due to 
the delay will be paid for according to Article 109.04.   
 
When an extended traffic control adjustment is paid under this provision, an adjusted unit 
price as provided for in Article 701.20(a) for increase or decrease in the value of work by 
more than ten percent will not be paid. 
 

Upon payment for a contract delay under this provision, the Contractor shall assign 
subrogation rights to the Department for the Department’s efforts of recovery from any other 
party for monies paid by the Department as a result of any claim under this provision.  The 
Contractor shall fully cooperate with the Department in its efforts to recover from another party 
any money paid to the Contractor for delay damages under this provision.” 
 
 
80384 
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DISADVANTAGED BUSINESS ENTERPRISE PARTICIPATION (BDE) 
 
Effective:  September 1, 2000 
Revised:  March 2, 2019 
 
FEDERAL OBLIGATION.  The Department of Transportation, as a recipient of federal financial 
assistance, is required to take all necessary and reasonable steps to ensure nondiscrimination 
in the award and administration of contracts.  Consequently, the federal regulatory provisions of 
49 CFR Part 26 apply to this contract concerning the utilization of disadvantaged business 
enterprises.  For the purposes of this Special Provision, a disadvantaged business enterprise 
(DBE) means a business certified by the Department in accordance with the requirements of 
49 CFR Part 26 and listed in the Illinois Unified Certification Program (IL UCP) DBE Directory. 
 
STATE OBLIGATION.  This Special Provision will also be used by the Department to satisfy the 
requirements of the Business Enterprise for Minorities, Females, and Persons with Disabilities 
Act, 30 ILCS 575.  When this Special Provision is used to satisfy state law requirements on 
100 percent state-funded contracts, the federal government has no involvement in such 
contracts (not a federal-aid contract) and no responsibility to oversee the implementation of this 
Special Provision by the Department on those contracts.  DBE participation on 100 percent 
state-funded contracts will not be credited toward fulfilling the Department’s annual overall DBE 
goal required by the US Department of Transportation to comply with the federal DBE program 
requirements. 
 
CONTRACTOR ASSURANCE.  The Contractor makes the following assurance and agrees to 
include the assurance in each subcontract the Contractor signs with a subcontractor. 
 

The Contractor, subrecipient, or subcontractor shall not discriminate on the basis of race, 
color, national origin, or sex in the performance of this contract.  The Contractor shall carry 
out applicable requirements of 49 CFR Part 26 in the award and administration of contracts 
funded in whole or in part with federal or state funds.  Failure by the Contractor to carry out 
these requirements is a material breach of this contract, which may result in the termination 
of this contract or such other remedy as the recipient deems appropriate, which may 
include, but is not limited to: 
 
(a) Withholding progress payments; 

 
(b) Assessing sanctions; 

 
(c) Liquidated damages; and/or 

 
(d) Disqualifying the Contractor from future bidding as non-responsible. 

 
OVERALL GOAL SET FOR THE DEPARTMENT.  As a requirement of compliance with 49 CFR 
Part 26, the Department has set an overall goal for DBE participation in its federally assisted 
contracts.  That goal applies to all federal-aid funds the Department will expend in its federally 
assisted contracts for the subject reporting fiscal year.  The Department is required to make a 
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good faith effort to achieve the overall goal.  The dollar amount paid to all approved DBE 
companies performing work called for in this contract is eligible to be credited toward fulfillment 
of the Department’s overall goal. 

CONTRACT GOAL TO BE ACHIEVED BY THE CONTRACTOR.  This contract includes a 
specific DBE utilization goal established by the Department.  The goal has been included 
because the Department has determined the work of this contract has subcontracting 
opportunities that may be suitable for performance by DBE companies.  The determination is 
based on an assessment of the type of work, the location of the work, and the availability of 
DBE companies to do a part of the work.  The assessment indicates, in the absence of unlawful 
discrimination and in an arena of fair and open competition, DBE companies can be expected to 
perform _______% of the work.  This percentage is set as the DBE participation goal for this 
contract.  Consequently, in addition to the other award criteria established for this contract, the 
Department will only award this contract to a bidder who makes a good faith effort to meet this 
goal of DBE participation in the performance of the work.  A bidder makes a good faith effort for 
award consideration if either of the following is done in accordance with the procedures set for 
in this Special Provision: 

(a) The bidder documents enough DBE participation has been obtained to meet the goal or,

(b) The bidder documents a good faith effort has been made to meet the goal, even though
the effort did not succeed in obtaining enough DBE participation to meet the goal.

DBE LOCATOR REFERENCES.  Bidders shall consult the IL UCP DBE Directory as a 
reference source for DBE-certified companies.  In addition, the Department maintains a letting 
and item specific DBE locator information system whereby DBE companies can register their 
interest in providing quotes on particular bid items advertised for letting.  Information concerning 
DBE companies willing to quote work for particular contracts may be obtained by contacting the 
Department’s Bureau of Small Business Enterprises at telephone number (217) 785-4611, or by 
visiting the Department’s website at: 
http://www.idot.illinois.gov/doing-business/certifications/disadvantaged-business-enterprise-
certification/il-ucp-directory/index. 

BIDDING PROCEDURES.  Compliance with this Special Provision is a material bidding 
requirement and failure of the bidder to comply will render the bid not responsive. 

The bidder shall submit a DBE Utilization Plan (form SBE 2026), and a DBE Participation 
Statement (form SBE 2025) for each DBE company proposed for the performance of work to 
achieve the contract goal, with the bid.  If the Utilization Plan indicates the contract goal will not 
be met, documentation of good faith efforts shall also be submitted.  The documentation of good 
faith efforts must include copies of each DBE and non-DBE subcontractor quote submitted to 
the bidder when a non-DBE subcontractor is selected over a DBE for work on the contract.  The 
required forms and documentation must be submitted as a single .pdf file using the “Integrated 
Contractor Exchange (iCX)” application within the Department’s “EBids System”. 

2.00

24

http://www.idot.illinois.gov/doing-business/certifications/disadvantaged-business-enterprise-certification/il-ucp-directory/index
http://www.idot.illinois.gov/doing-business/certifications/disadvantaged-business-enterprise-certification/il-ucp-directory/index


The Department will not accept a Utilization Plan if it does not meet the bidding procedures set 
forth herein and the bid will be declared not responsive.  In the event the bid is declared not 
responsive, the Department may elect to cause the forfeiture of the penal sum of the bidder’s 
proposal guaranty and may deny authorization to bid the project if re-advertised for bids.   
 
GOOD FAITH EFFORT PROCEDURES.  The contract will not be awarded until the Utilization 
Plan is approved.  All information submitted by the bidder must be complete, accurate and 
adequately document enough DBE participation has been obtained or document the good faith 
efforts of the bidder, in the event enough DBE participation has not been obtained, before the 
Department will commit to the performance of the contract by the bidder.  The Utilization Plan 
will be approved by the Department if the Utilization Plan documents sufficient commercially 
useful DBE work to meet the contract goal or the bidder submits sufficient documentation of a 
good faith effort to meet the contract goal pursuant to 49 CFR Part 26, Appendix A.  This means 
the bidder must show that all necessary and reasonable steps were taken to achieve the 
contract goal.  Necessary and reasonable steps are those which, by their scope, intensity and 
appropriateness to the objective, could reasonably be expected to obtain sufficient DBE 
participation, even if they were not successful.  The Department will consider the quality, 
quantity, and intensity of the kinds of efforts the bidder has made.  Mere pro forma efforts, in 
other words efforts done as a matter of form, are not good faith efforts; rather, the bidder is 
expected to have taken genuine efforts that would be reasonably expected of a bidder actively 
and aggressively trying to obtain DBE participation sufficient to meet the contract goal. 
 

(a) The following is a list of types of action that the Department will consider as part of the 
evaluation of the bidder’s good faith efforts to obtain participation.  These listed factors 
are not intended to be a mandatory checklist and are not intended to be exhaustive.  
Other factors or efforts brought to the attention of the Department may be relevant in 
appropriate cases and will be considered by the Department. 
 
(1) Soliciting through all reasonable and available means (e.g. attendance at pre-bid 

meetings, advertising and/or written notices) the interest of all certified DBE 
companies that have the capability to perform the work of the contract.  The bidder 
must solicit this interest within sufficient time to allow the DBE companies to respond 
to the solicitation.  The bidder must determine with certainty if the DBE companies 
are interested by taking appropriate steps to follow up initial solicitations. 
 

(2) Selecting portions of the work to be performed by DBE companies in order to 
increase the likelihood that the DBE goals will be achieved.  This includes, where 
appropriate, breaking out contract work items into economically feasible units to 
facilitate DBE participation, even when the Contractor might otherwise prefer to 
perform these work items with its own forces. 
 

(3) Providing interested DBE companies with adequate information about the plans, 
specifications, and requirements of the contract in a timely manner to assist them in 
responding to a solicitation. 
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(4) a. Negotiating in good faith with interested DBE companies.  It is the bidder’s 
responsibility to make a portion of the work available to DBE subcontractors and 
suppliers and to select those portions of the work or material needs consistent 
with the available DBE subcontractors and suppliers, so as to facilitate DBE 
participation.  Evidence of such negotiation includes the names, addresses, and 
telephone numbers of DBE companies that were considered; a description of the 
information provided regarding the plans and specifications for the work selected 
for subcontracting; and evidence as to why additional agreements could not be 
reached for DBE companies to perform the work. 
 

b. A bidder using good business judgment would consider a number of factors in 
negotiating with subcontractors, including DBE subcontractors, and would take a 
firm’s price and capabilities as well as contract goals into consideration.  
However, the fact that there may be some additional costs involved in finding and 
using DBE companies is not in itself sufficient reason for a bidder’s failure to 
meet the contract DBE goal, as long as such costs are reasonable.  Also the 
ability or desire of a bidder to perform the work of a contract with its own 
organization does not relieve the bidder of the responsibility to make good faith 
efforts.  Bidders are not, however, required to accept higher quotes from DBE 
companies if the price difference is excessive or unreasonable.  In accordance 
with the above Bidding Procedures, the documentation of good faith efforts must 
include copies of each DBE and non-DBE subcontractor quote submitted to the 
bidder when a non-DBE subcontractor was selected over a DBE for work on the 
contract. 
 

(5) Not rejecting DBE companies as being unqualified without sound reasons based on 
a thorough investigation of their capabilities.  The bidder’s standing within its 
industry, membership in specific groups, organizations, or associations and political 
or social affiliations (for example union vs. non-union employee status) are not 
legitimate causes for the rejection or non-solicitation of bids in the bidder’s efforts to 
meet the project goal. 
 

(6) Making efforts to assist interested DBE companies in obtaining bonding, lines of 
credit, or insurance as required by the recipient or Contractor. 
 

(7) Making efforts to assist interested DBE companies in obtaining necessary 
equipment, supplies, materials, or related assistance or services. 
 

(8) Effectively using the services of available minority/women community organizations; 
minority/women contractors’ groups; local, state, and federal minority/women 
business assistance offices; and other organizations as allowed on a case-by-case 
basis to provide assistance in the recruitment and placement of DBE companies. 
 

(b) If the Department determines the bidder has made a good faith effort to secure the work 
commitment of DBE companies to meet the contract goal, the Department will award the 
contract provided it is otherwise eligible for award.  If the Department determines the 
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bidder has failed to meet the requirements of this Special Provision or that a good faith 
effort has not been made, the Department will notify the responsible company official 
designated in the Utilization Plan that the bid is not responsive.  The notification will also 
include a statement of reasons for the adverse determination.  If the Utilization Plan is 
not approved because it is deficient as a technical matter, unless waived by the 
Department, the bidder will be notified and will be allowed no more than a five calendar 
day period to cure the deficiency. 
 

(c) The bidder may request administrative reconsideration of an adverse determination by 
emailing the Department at “DOT.DBE.UP@illinois.gov” within the five calendar days 
after the receipt of the notification of the determination.  The determination shall become 
final if a request is not made on or before the fifth calendar day.  A request may provide 
additional written documentation or argument concerning the issues raised in the 
determination statement of reasons, provided the documentation and arguments 
address efforts made prior to submitting the bid.  The request will be reviewed by the 
Department’s Reconsideration Officer.  The Reconsideration Officer will extend an 
opportunity to the bidder to meet in person to consider all issues of documentation and 
whether the bidder made a good faith effort to meet the goal.  After the review by the 
Reconsideration Officer, the bidder will be sent a written decision within ten working 
days after receipt of the request for reconsideration, explaining the basis for finding that 
the bidder did or did not meet the goal or make adequate good faith efforts to do so.  A 
final decision by the Reconsideration Officer that a good faith effort was made shall 
approve the Utilization Plan submitted by the bidder and shall clear the contract for 
award.  A final decision that a good faith effort was not made shall render the bid not 
responsive. 
 

CALCULATING DBE PARTICIPATION.  The Utilization Plan values represent work anticipated 
to be performed and paid for upon satisfactory completion.  The Department is only able to 
count toward the achievement of the overall goal and the contract goal the value of payments 
made for the work actually performed by DBE companies.  In addition, a DBE must perform a 
commercially useful function on the contract to be counted.  A commercially useful function is 
generally performed when the DBE is responsible for the work and is carrying out its 
responsibilities by actually performing, managing, and supervising the work involved.  The 
Department and Contractor are governed by the provisions of 49 CFR Part 26.55(c) on 
questions of commercially useful functions as it affects the work.  Specific counting guidelines 
are provided in 49 CFR Part 26.55, the provisions of which govern over the summary contained 
herein. 
 

(a) DBE as the Contractor:  100 percent goal credit for that portion of the work performed by 
the DBE’s own forces, including the cost of materials and supplies.  Work that a DBE 
subcontracts to a non-DBE does not count toward the DBE goals. 
 

(b) DBE as a joint venture Contractor:  100 percent goal credit for that portion of the total 
dollar value of the contract equal to the distinct, clearly defined portion of the work 
performed by the DBE’s own forces. 
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(c) DBE as a subcontractor:  100 percent goal credit for the work of the subcontract 
performed by the DBE’s own forces, including the cost of materials and supplies, 
excluding the purchase of materials and supplies or the lease of equipment by the DBE 
subcontractor from the Contractor or its affiliates.  Work that a DBE subcontractor in turn 
subcontracts to a non-DBE does not count toward the DBE goal. 
 

(d) DBE as a trucker:  100 percent goal credit for trucking participation provided the DBE is 
responsible for the management and supervision of the entire trucking operation for 
which it is responsible.  At least one truck owned, operated, licensed, and insured by the 
DBE must be used on the contract.  Credit will be given for the following: 
 
(1) The DBE may lease trucks from another DBE firm, including an owner-operator who 

is certified as a DBE.  The DBE who leases trucks from another DBE receives credit 
for the total value of the transportation services the lessee DBE provides on the 
contract. 
 

(2) The DBE may also lease trucks from a non-DBE firm, including from an owner-
operator.  The DBE who leases trucks from a non-DBE is entitled to credit only for 
the fee or commission is receives as a result of the lease arrangement. 
 

(e) DBE as a material supplier: 
 
(1) 60 percent goal credit for the cost of the materials or supplies purchased from a DBE 

regular dealer. 
 

(2) 100 percent goal credit for the cost of materials of supplies obtained from a DBE 
manufacturer. 
 

(3) 100 percent credit for the value of reasonable fees and commissions for the 
procurement of materials and supplies if not a DBE regular dealer or DBE 
manufacturer. 
 

CONTRACT COMPLIANCE.  Compliance with this Special Provision is an essential part of the 
contract.  The Department is prohibited by federal regulations from crediting the participation of 
a DBE included in the Utilization Plan toward either the contract goal or the Department’s overall 
goal until the amount to be applied toward the goals has been paid to the DBE.  The following 
administrative procedures and remedies govern the compliance by the Contractor with the 
contractual obligations established by the Utilization Plan.  After approval of the Utilization Plan 
and award of the contract, the Utilization Plan and individual DBE Participation Statements 
become part of the contract.  If the Contractor did not succeed in obtaining enough DBE 
participation to achieve the advertised contract goal, and the Utilization Plan was approved and 
contract awarded based upon a determination of good faith, the total dollar value of DBE work 
calculated in the approved Utilization Plan as a percentage of the awarded contract value shall 
become the amended contract goal.  All work indicated for performance by an approved DBE 
shall be performed, managed, and supervised by the DBE executing the DBE Participation 
Commitment Statement. 
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(a) NO AMENDMENT.  No amendment to the Utilization Plan may be made without prior 

written approval from the Department’s Bureau of Small Business Enterprises.  All 
requests for amendment to the Utilization Plan shall be emailed to the Department at 
DOT.DBE.UP@illinois.gov. 
 

(b) CHANGES TO WORK.  Any deviation from the DBE condition-of-award or contract 
plans, specifications, or special provisions must be approved, in writing, by the 
Department as provided elsewhere in the Contract.  The Contractor shall notify affected 
DBEs in writing of any changes in the scope of work which result in a reduction in the 
dollar amount condition-of-award to the contract.  Where the revision includes work 
committed to a new DBE subcontractor, not previously involved in the project, then a 
Request for Approval of Subcontractor, Department form BC 260A or AER 260A, must 
be signed and submitted.  If the commitment of work is in the form of additional tasks 
assigned to an existing subcontract, a new Request for Approval of Subcontractor will 
not be required.  However, the Contractor must document efforts to assure the existing 
DBE subcontractor is capable of performing the additional work and has agreed in 
writing to the change. 
 

(c) SUBCONTRACT.  The Contractor must provide copies of DBE subcontracts to the 
Department upon request.  Subcontractors shall ensure that all lower tier subcontracts or 
agreements with DBEs to supply labor or materials be performed in accordance with this 
Special Provision. 
 

(d) ALTERNATIVE WORK METHODS.  In addition to the above requirements for reductions 
in the condition of award, additional requirements apply to the two cases of Contractor-
initiated work substitution proposals.  Where the contract allows alternate work methods 
which serve to delete or create underruns in condition of award DBE work, and the 
Contractor selects that alternate method or, where the Contractor proposes a substitute 
work method or material that serves to diminish or delete work committed to a DBE and 
replace it with other work, then the Contractor must demonstrate one of the following: 
 
(1) The replacement work will be performed by the same DBE (as long as the DBE is 

certified in the respective item of work) in a modification of the condition of award; or 
 

(2) The DBE is aware its work will be deleted or will experience underruns and has 
agreed in writing to the change.  If this occurs, the Contractor shall substitute other 
work of equivalent value to a certified DBE or provide documentation of good faith 
efforts to do so; or 
 

(3) The DBE is not capable of performing the replacement work or has declined to 
perform the work at a reasonable competitive price.  If this occurs, the Contractor 
shall substitute other work of equivalent value to a certified DBE or provide 
documentation of good faith efforts to do so. 
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(e) TERMINATION AND REPLACEMENT PROCEDURES.  The Contractor shall not 
terminate or replace a DBE listed on the approved Utilization Plan, or perform with other 
forces work designated for a listed DBE except as provided in this Special Provision.  
The Contractor shall utilize the specific DBEs listed to perform the work and supply the 
materials for which each is listed unless the Contractor obtains the Department’s written 
consent as provided in subsection (a) of this part.  Unless Department consent is 
provided for termination of a DBE subcontractor, the Contractor shall not be entitled to 
any payment for work or material unless it is performed or supplied by the DBE in the 
Utilization Plan. 
 
As stated above, the Contractor shall not terminate or replace a DBE subcontractor 
listed in the approved Utilization Plan without prior written consent.  This includes, but is 
not limited to, instances in which the Contractor seeks to perform work originally 
designated for a DBE subcontractor with its own forces or those of an affiliate, a non-
DBE firm, or with another DBE firm.  Written consent will be granted only if the Bureau of 
Small Business Enterprises agrees, for reasons stated in its concurrence document, that 
the Contractor has good cause to terminate or replace the DBE firm.  Before transmitting 
to the Bureau of Small Business Enterprises any request to terminate and/or substitute a 
DBE subcontractor, the Contractor shall give notice in writing to the DBE subcontractor, 
with a copy to the Bureau, of its intent to request to terminate and/or substitute, and the 
reason for the request.  The Contractor shall give the DBE five days to respond to the 
Contractor’s notice.  The DBE so notified shall advise the Bureau and the Contractor of 
the reasons, if any, why it objects to the proposed termination of its subcontract and why 
the Bureau should not approve the Contractor’s action.  If required in a particular case 
as a matter of public necessity, the Bureau may provide a response period shorter than 
five days. 
 
For purposes of this paragraph, good cause includes the following circumstances: 
 
(1) The listed DBE subcontractor fails or refuses to execute a written contract; 

 
(2) The listed DBE subcontractor fails or refuses to perform the work of its subcontract in 

a way consistent with normal industry standards.  Provided, however, that good 
cause does not exist if the failure or refusal of the DBE subcontractor to perform its 
work on the subcontract results from the bad faith or discriminatory action of the 
Contractor; 
 

(3) The listed DBE subcontractor fails or refuses to meet the Contractor’s reasonable, 
nondiscriminatory bond requirements; 
 

(4) The listed DBE subcontractor becomes bankrupt, insolvent, or exhibits credit 
unworthiness; 
 

(5) The listed DBE subcontractor is ineligible to work on public works projects because 
of suspension and debarment proceedings pursuant 2 CFR Parts 180, 215 and 1200 
or applicable state law. 
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(6) The Contractor has determined the listed DBE subcontractor is not a responsible 

contractor; 
 

(7) The listed DBE subcontractor voluntarily withdraws from the projects and provides 
written notice to the Contractor of its withdrawal; 
 

(8) The listed DBE is ineligible to receive DBE credit for the type of work required; 
 

(9) A DBE owner dies or becomes disabled with the result that the listed DBE 
subcontractor is unable to complete its work on the contract; 
 

(10) Other documented good cause that compels the termination of the DBE 
subcontractor.  Provided, that good cause does not exist if the Contractor seeks to 
terminate a DBE it relied upon to obtain the contract so that the Contractor can self-
perform the work for which the DBE contractor was engaged or so that the 
Contractor can substitute another DBE or non-DBE contractor after contract award. 
 
When a DBE is terminated or fails to complete its work on the Contract for any 
reason, the Contractor shall make a good faith effort to find another DBE to 
substitute for the original DBE to perform at least the same amount of work under the 
contract as the terminated DBE to the extent needed to meet the established 
Contract goal.  The good faith efforts shall be documented by the Contractor.  If the 
Department requests documentation under this provision, the Contractor shall submit 
the documentation within seven days, which may be extended for an additional 
seven days if necessary at the request of the Contractor.  The Department will 
provide a written determination to the Contractor stating whether or not good faith 
efforts have been demonstrated. 

 
(f) FINAL PAYMENT.  After the performance of the final item of work or delivery of material 

by a DBE and final payment therefore to the DBE by the Contractor, but not later than 
30 calendar days after payment has been made by the Department to the Contractor for 
such work or material, the Contractor shall submit a DBE Payment Agreement on 
Department form SBE 2115 to the Resident Engineer.  If full and final payment has not 
been made to the DBE, the DBE Payment Agreement shall indicate whether a 
disagreement as to the payment required exists between the Contractor and the DBE or 
if the Contractor believes the work has not been satisfactorily completed.  If the 
Contractor does not have the full amount of work indicated in the Utilization Plan 
performed by the DBE companies indicated in the Utilization Plan and after good faith 
efforts are reviewed, the Department may deduct from contract payments to the 
Contractor the amount of the goal not achieved as liquidated and ascertained damages.  
The Contractor may request an administrative reconsideration of any amount deducted 
as damages pursuant to subsection (h) of this part. 
 

(g) ENFORCEMENT.  The Department reserves the right to withhold payment to the 
Contractor to enforce the provisions of this Special Provision.  Final payment shall not be 
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made on the contract until such time as the Contractor submits sufficient documentation 
demonstrating achievement of the goal in accordance with this Special Provision or after 
liquidated damages have been determined and collected. 
 

(h) RECONSIDERATION.  Notwithstanding any other provision of the contract, including but 
not limited to Article 109.09 of the Standard Specifications, the Contractor may request 
administrative reconsideration of a decision to deduct the amount of the goal not 
achieved as liquidated damages.  A request to reconsider shall be delivered to the 
Contract Compliance Section and shall be handled and considered in the same manner 
as set forth in paragraph (c) of “Good Faith Effort Procedures” of this Special Provision, 
except a final decision that a good faith effort was not made during contract performance 
to achieve the goal agreed to in the Utilization Plan shall be the final administrative 
decision of the Department.  The result of the reconsideration process is not 
administratively appealable to the U.S. Department of Transportation. 

 
 
80029 
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DISPOSAL FEES (BDE) 
 
Effective:  November 1, 2018 
 
Replace Articles 109.04(b)(5) – 109.04(b)(8) of the Standard Specifications with the following: 
 

“ (5) Disposal Fees.  When the extra work performed includes paying for disposal fees at a 
clean construction and demolition debris facility, an uncontaminated soil fill operation or 
a landfill, the Contractor shall receive, as administrative costs, an amount equal to five 
percent of the first $10,000 and one percent of any amount over $10,000 of the total 
approved costs of such fees. 
 

(6) Miscellaneous.  No additional allowance will be made for general superintendence, the 
use of small tools, or other costs for which no specific allowance is herein provided. 
 

(7) Statements.  No payment will be made for work performed on a force account basis until 
the Contractor has furnished the Engineer with itemized statements of the cost of such 
force account work.  Statements shall be accompanied and supported by invoices for all 
materials used and transportation charges.  However, if materials used on the force 
account work are not specifically purchased for such work but are taken from the 
Contractor’s stock, then in lieu of the invoices, the Contractor shall furnish an affidavit 
certifying that such materials were taken from his/her stock, that the quantity claimed 
was actually used, and that the price and transportation claimed represent the actual 
cost to the Contractor. 
 
Itemized statements at the cost of force account work shall be detailed as follows. 
 
a. Name, classification, date, daily hours, total hours, rate, and extension for each 

laborer and foreman.  Payrolls shall be submitted to substantiate actual wages paid if 
so requested by the Engineer. 
 

b. Designation, dates, daily hours, total hours, rental rate, and extension for each unit of 
machinery and equipment. 
 

c. Quantities of materials, prices and extensions. 
 

d. Transportation of materials. 
 

e. Cost of property damage, liability and workmen’s compensation insurance premiums, 
unemployment insurance contributions, and social security tax. 
 

(8) Work Performed by an Approved Subcontractor.  When extra work is performed by an 
approved subcontractor, the Contractor shall receive, as administrative costs, an amount 
equal to five percent of the total approved costs of such work with the minimum payment 
being $100. 
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(9) All statements of the cost of force account work shall be furnished to the Engineer not 
later than 60 days after receipt of the Central Bureau of Construction form “Extra Work 
Daily Report”.  If the statement is not received within the specified time frame, all 
demands for payment for the extra work are waived and the Department is released 
from any and all such demands.  It is the responsibility of the Contractor to ensure that 
all statements are received within the specified time regardless of the manner or method 
of delivery.” 

 
 
80402 
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EQUIPMENT PARKING AND STORAGE (BDE) 
 
Effective:  November 1, 2017 
 
Replace the first paragraph of Article 701.11 of the Standard Specifications with the following. 
 

“ 701.11 Equipment Parking and Storage.  During working hours, all vehicles and/or 
nonoperating equipment which are parked, two hours or less, shall be parked at least 8 ft 
(2.5 m) from the open traffic lane.  For other periods of time during working and for all 
nonworking hours, all vehicles, materials, and equipment shall be parked or stored as follows. 

 
(a) When the project has adequate right-of-way, vehicles, materials, and equipment shall be 

located a minimum of 30 ft (9 m) from the pavement. 
 
(b) When adequate right-of-way does not exist, vehicles, materials, and equipment shall be 

located a minimum of 15 ft (4.5 m) from the edge of any pavement open to traffic. 
 
(c) Behind temporary concrete barrier, vehicles, materials, and equipment shall be located a 

minimum of 24 in. (600 mm) behind free standing barrier or a minimum of 6 in. (150 mm) 
behind barrier that is either pinned or restrained according to Article 704.04.  The 24 in. 
or 6 in. measurement shall be from the base of the non-traffic side of the barrier. 

 
(d) Behind other man-made or natural barriers meeting the approval of the Engineer.” 

 
 
80388 
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MOBILIZATION (BDE) 
 
Effective:  April 1, 2020 
 
Replace Articles 671.02(a), (b), and (c) of the Standard Specifications with the following: 
 

“ (a) Upon execution of the contract, 90 percent of the pay item will be paid. 
 
(b) When 90 percent of the adjusted contract value is earned, the remaining ten percent of 

the pay item will be paid along with any amount bid in excess of six percent of the original 
contract amount.” 

 
 
80428 
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PORTLAND CEMENT CONCRETE (BDE) 
 
Effective:  November 1, 2017 
 
Revise the Air Content % of Class PP Concrete in Table 1 Classes of Concrete and Mix Design 
Criteria in Article 1020.04 of the Standard Specifications to read: 
 

“TABLE 1.  CLASSES OF CONCRETE AND 
MIX DESIGN CRITERIA 

 
Class 

of 
Conc. 

 
Use 

 
Air 

Content 
% 

PP Pavement Patching 
Bridge Deck Patching (10) 

 

   PP-1 

4.0 - 8.0” 
   PP-2 
   PP-3 
   PP-4 
   PP-5 

 
Revise Note (4) at the end of Table 1 Classes of Concrete and Mix Design Criteria in Article 
1020.04 of the Standard Specifications to read: 
 

“ (4) For all classes of concrete, the maximum slump may be increased to 7 in (175 mm) 
when a high range water-reducing admixture is used.  For Class SC, the maximum 
slump may be increased to 8 in. (200 mm).  For Class PS, the maximum slump may be 
increased to 8 1/2 in. (215 mm) if the high range water-reducing admixture is the 
polycarboxylate type.” 

 
 
80389 
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PORTLAND CEMENT CONCRETE – HAUL TIME (BDE) 
 
Effective:  July 1, 2020 
 
Revise Article 1020.11(a)(7) of the Standard Specifications to read: 
 

“ (7) Haul Time.  Haul time shall begin when the delivery ticket is stamped.  The delivery 
ticket shall be stamped no later than five minutes after the addition of the mixing water 
to the cement, or after the addition of the cement to the aggregate when the combined 
aggregates contain free moisture in excess of two percent by weight (mass).  If more 
than one batch is required for charging a truck using a stationary mixer, the time of 
haul shall start with mixing of the first batch.  Haul time shall end when the truck is 
emptied for incorporation of the concrete into the work.  The maximum haul time shall 
be as follows. 
 

Concrete Temperature 
at Point of Discharge, 

°F (°C) 

Maximum Haul Time 1/ 
(minutes) 

Truck Mixer or  
Truck Agitator 

Nonagitator  
Truck 

50 - 64 (10 - 17.5) 90 45 
> 64 (> 17.5) - without retarder 60 30 
> 64 (> 17.5) - with retarder 90 45 

 
1/ To encourage start-up testing for mix adjustments at the plant, the first two trucks 

will be allowed an additional 15 minutes haul time whenever such testing is 
performed. 

 
For a mixture which is not mixed on the jobsite, a delivery ticket shall be required for 
each load.  The following information shall be recorded on each delivery ticket: (1) 
ticket number; (2) name of producer and plant location; (3) contract number; (4) name 
of Contractor; (5) stamped date and time batched; (6) truck number; (7) quantity 
batched; (8) amount of admixture(s) in the batch; (9) amount of water in the batch; and 
(10) Department mix design number. 
 
For concrete mixed in jobsite stationary mixers, the above delivery ticket may be 
waived, but a method of verifying the haul time shall be established to the satisfaction 
of the Engineer.” 

 
 
80430 
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REMOVAL AND DISPOSAL OF REGULATED SUBSTANCES (BDE) 
 
Effective:  January 1, 2019 
Revised:  January 1, 2020 
 
Revise Section 669 of the Standard Specifications to read: 
 

“SECTION 669.  REMOVAL AND DISPOSAL OF REGULATED SUBSTANCES 
 

669.01 Description.  This work shall consist of the transportation and proper disposal of 
regulated substances.  This work shall also consist of the removal, transportation, and proper 
disposal of underground storage tanks (UST), their contents and associated underground piping 
to the point where the piping is above the ground, including determining the content types and 
estimated quantities. 

 
669.02 Equipment.  The Contractor shall notify the Engineer of the delivery of all excavation, 

storage, and transportation equipment to a work area location.  The equipment shall comply with 
OSHA and American Petroleum Institute (API) guidelines and shall be furnished in a clean 
condition.  Clean condition means the equipment does not contain any residual material classified 
as a non-special waste, non-hazardous special waste, or hazardous waste.  Residual materials 
include, but are not limited to, petroleum products, chemical products, sludges, or any other 
material present in or on equipment. 

 
Before beginning any associated soil or groundwater management activity, the Contractor 

shall provide the Engineer with the opportunity to visually inspect and approve the equipment.  If 
the equipment contains any contaminated residual material, decontamination shall be performed 
on the equipment as appropriate to the regulated substance and degree of contamination present 
according to OSHA and API guidelines.  All cleaning fluids used shall be treated as the 
contaminant unless laboratory testing proves otherwise. 

 
669.03 Pre-Construction Submittals and Qualifications.  Prior to beginning this work, or 

working in areas with regulated substances, the Contractor shall submit a “Regulated Substances 
Pre-Construction Plan (RSPCP)” to the Engineer for review and approval using form BDE 2730.  
The form shall be signed by an Illinois licensed Professional Engineer or Professional Geologist. 

 
As part of the RSPCP, the Contractor(s) or firm(s) performing the work shall meet the following 

qualifications. 
 
(a) Regulated Substances Monitoring.  Qualification for environmental observation and field 

screening of regulated substances work and environmental observation of UST removal 
shall require either pre-qualification in Hazardous Waste by the Department or 
demonstration of acceptable project experience in remediation and operations for 
contaminated sites in accordance with applicable Federal, State, or local regulatory 
requirements using BDE 2730. 
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Qualification for each individual performing regulated substances monitoring shall require 
a minimum of one-year of experience in similar activities as those required for the project. 
 

(b) Underground Storage Tank Removal.  Qualification for underground storage tank (UST) 
removal work shall require licensing and certification with the Office of the State Fire 
Marshall (OSFM) and possession of all permits required to perform the work.  A copy of 
the permit shall be provided to the Engineer prior to tank removal. 
 

The qualified Contractor(s) or firm(s) shall also document it does not have any current or 
former ties with any of the properties contained within, adjoining, or potentially affecting the work. 

 
The Engineer will require up to 21 calendar days for review of the RSPCP.  The review may 

involve rejection or revision and resubmittal; in which case, an additional 21 days will be required 
for each subsequent review.  Work shall not commence until the RSPCP has been approved by 
the Engineer.  After approval, the RSPCP shall be revised as necessary to reflect changed 
conditions in the field and documented using BDE 2730A “Regulated Substances Pre-
Construction Plan (RSPCP) Addendum” and submitted to the Engineer for approval. 
 
 

CONSTRUCTION REQUIREMENTS 
 

669.04 Regulated Substances Monitoring.  Regulated substances monitoring includes 
environmental observation and field screening during regulated substances management 
activities at the contract specific work areas.  As part of the regulated substances monitoring, the 
monitoring personnel shall perform and document the applicable duties listed on form BDE 2732 
“Regulated Substances Monitoring Daily Record (RSMDR)”. 

 
(a) Environmental Observation.  Prior to beginning excavation, the Contractor shall mark the 

limits of the contract specific work areas.  Once work begins, the monitoring personnel 
shall be present on-site continuously during the excavation and loading of material. 
 

(b) Field Screening.  Field screening shall be performed during the excavation and loading of 
material from the contract specific work areas, except for material classified according to 
Article 669.05(b)(1) or 669.05(c) where field screening is not required. 

 
Field screening shall be performed with either a photoionization detector (PID) (minimum 
10.6eV lamp) or a flame ionization detector (FID), and other equipment as appropriate, to 
monitor for potential contaminants associated with regulated substances.  The PID or FID 
shall be calibrated on-site, and background level readings taken and recorded daily, and 
as field and weather conditions change.  Field screen readings on the PID or FID in excess 
of background levels indicates the potential presence of regulated substances requiring 
handling as a non-special waste, special waste, or hazardous waste.  PID or FID readings 
may be used as the basis of increasing the limits of removal with the approval of the 
Engineer but shall in no case be used to decrease the limits. 
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669.05 Regulated Substances Management and Disposal.  The management and 
disposal of soil and/or groundwater containing regulated substances shall be according to the 
following: 

 
(a) Soil Analytical Results Exceed Most Stringent MAC.  When the soil analytical results 

indicate detected levels exceed the most stringent maximum allowable concentration 
(MAC) for chemical constituents in soil established pursuant to Subpart F of 35 Ill. Adm. 
Code 1100.605, the soil shall be managed as follows: 
 
(1) When analytical results indicate inorganic chemical constituents exceed the most 

stringent MAC, but still considered within area background levels by the Engineer, the 
excavated soil can be utilized within the right-of-way as embankment or fill, when 
suitable.  If the soils cannot be utilized within the right-of-way, they shall be managed 
and disposed of at a landfill as a non-special waste. 
 

(2) When analytical results indicate inorganic chemical constituents exceed the most 
stringent MAC but do not exceed the MAC for a Metropolitan Statistical Area (MSA) 
County identified in 35 Ill. Admin. Code 742 Appendix A. Table G, the excavated soil 
can be utilized within the right-of-way as embankment or fill, when suitable, or 
managed and disposed of at a clean construction and demolition debris (CCDD) facility 
or an uncontaminated soil fill operation (USFO) within an MSA County provided the 
pH of the soil is within the range of 6.25 - 9.0, inclusive. 
 

(3) When analytical results indicate chemical constituents exceed the most stringent MAC 
but do not exceed the MAC for an MSA County excluding Chicago, or the MAC within 
the Chicago corporate limits, the excavated soil can be utilized within the right-of-way 
as embankment or fill, when suitable, or managed and disposed of off-site at a CCDD 
facility or an USFO within an MSA County excluding Chicago or within the Chicago 
corporate limits provided the pH of the soil is within the range of 6.25 - 9.0, inclusive. 
 

(4) When analytical results indicate chemical constituents exceed the most stringent MAC 
but do not exceed the MAC for an MSA County excluding Chicago, the excavated soil 
can be utilized within the right-of-way as embankment or fill, when suitable, or 
managed and disposed of off-site at a CCDD facility or an USFO within an MSA 
County excluding Chicago provided the pH of the soil is within the range of 6.25 - 9.0, 
inclusive. 
 

(5) When the Engineer determines soil cannot be managed according to 
Articles 669.05(a)(1) through (a)(4) above and the materials do not contain special 
waste or hazardous waste, as determined by the Engineer, the soil shall be managed 
and disposed of at a landfill as a non-special waste. 

 
(6) When analytical results indicate soil is hazardous by characteristic or listing pursuant 

to 35 Ill. Admin. Code 721, contains radiological constituents, or the Engineer 
otherwise determines the soil cannot be managed according to Articles 669.05(a)(1) 
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through (a)(5) above, the soil shall be managed and disposed of off-site as a special 
waste or hazardous waste as applicable. 
 

(b) Soil Analytical Results Do Not Exceed Most Stringent MAC.  When the soil analytical 
results indicate that detected levels do not exceed the most stringent MAC, the excavated 
soil can be utilized within the right-of-way as embankment or fill, when suitable, or 
managed and disposed of off-site according to Article 202.03.  However, the excavated 
soil cannot be taken to a CCDD facility or an USFO for any of the following reasons. 
 
(1) The pH of the soil is less than 6.25 or greater than 9.0. 

 
(2) The soil exhibited PID or FID readings in excess of background levels. 

 
(c) Soil Analytical Results Exceed Most Stringent MAC but Do Not Exceed Tiered Approach 

to Corrective Action Objectives (TACO) Residential.  When the soil analytical results 
indicate that detected levels exceed the most stringent MAC but do not exceed TACO 
Tier 1 Soil Remediation Objectives for Residential Properties pursuant to 35 Ill. Admin. 
Code 742 Appendix B Table A, the excavated soil can be utilized within the right-of-way 
as embankment or fill, when suitable, or managed and disposed of off-site according to 
Article 202.03.  However, the excavated soil cannot be taken to a CCDD facility or an 
USFO. 
 

(d) Groundwater.  When groundwater analytical results indicate the detected levels are above 
Appendix B, Table E of 35 Ill. Admin. Code 742, the most stringent Tier 1 Groundwater 
Remediation Objectives for Groundwater Component of the Groundwater Ingestion Route 
for Class 1 groundwater, the groundwater shall be managed off-site as a special waste or 
hazardous waste as applicable.  Special waste groundwater shall be containerized and 
trucked to an off-site treatment facility, or may be discharged to a sanitary sewer or 
combined sewer when permitted by the local sewer authority.  Groundwater discharged 
to a sanitary sewer or combined sewer shall be pre-treated to remove particulates and 
measured with a calibrated flow meter to comply with applicable discharge limits.  A copy 
of the permit shall be provided to the Engineer prior to discharging groundwater to the 
sanitary sewer or combined sewer. 
 
Groundwater encountered within trenches may be managed within the trench and allowed 
to infiltrate back into the ground.  If the groundwater cannot be managed within the trench, 
it may be discharged to a sanitary sewer or combined sewer when permitted by the local 
sewer authority, or it shall be containerized and trucked to an off-site treatment facility as 
a special waste or hazardous waste.  The Contractor is prohibited from discharging 
groundwater within the trench through a storm sewer.  The Contractor shall install backfill 
plugs within the area of groundwater contamination. 
 
One backfill plug shall be placed down gradient to the area of groundwater contamination.  
Backfill plugs shall be installed at intervals not to exceed 50 ft (15 m).  Backfill plugs are 
to be 4 ft (1.2 m) long, measured parallel to the trench, full trench width and depth.  Backfill 
plugs shall not have any fine aggregate bedding or backfill, but shall be entirely cohesive 
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soil or any class of concrete.  The Contractor shall provide test data that the material has 
a permeability of less than 10-7 cm/sec according to ASTM D 5084, Method A or per 
another test method approved by the Engineer. 
 

The Contractor shall use due care when transferring contaminated material from the area of 
origin to the transporter.  Should releases of contaminated material to the environment occur (i.e., 
spillage onto the ground, etc.), the Contractor shall clean-up spilled material and place in the 
appropriate storage containers as previously specified.  Clean-up shall include, but not be limited 
to, sampling beneath the material staging area to determine complete removal of the spilled 
material. 

 
The Contractor shall provide engineered barriers, when required, and shall include materials 

sufficient to completely line excavation surfaces, including sloped surfaces, bottoms, and sidewall 
faces, within the areas designated for protection. 

 
The Contractor shall obtain all documentation including any permits and/or licenses required 

to transport the material containing regulated substances to the disposal facility.  The Contractor 
shall coordinate with the Engineer on the completion of all documentation.  The Contractor shall 
make all arrangements for collection and analysis of landfill acceptance testing.  The Contractor 
shall coordinate waste disposal approvals with the disposal facility. 

 
The Contractor shall provide the Engineer with all transport-related documentation within two 

days of transport or receipt of said document(s).  For management of special or hazardous waste, 
the Contractor shall provide the Engineer with documentation that the Contractor is operating with 
a valid Illinois special waste transporter permit at least two weeks before transporting the first load 
of contaminated material. 

 
Transportation and disposal of material classified according to Article 669.05(a)(5) or 

669.05(a)(6) shall be completed each day so that none of the material remains on-site by the 
close of business, except when temporary staging has been approved. 

 
Any waste generated as a special or hazardous waste from a non-fixed facility shall be 

manifested off-site using the Department's county generator number provided by the Bureau of 
Design and Environment.  An authorized representative of the Department shall sign all manifests 
for the disposal of the contaminated material and confirm the Contractor's transported volume.  
Any waste generated as a non-special waste may be managed off-site without a manifest, a 
special waste transporter, or a generator number. 

 
The Contractor shall select a landfill permitted for disposal of the contaminant within the State 

of Illinois.  The Department will review and approve or reject the facility proposed by the Contractor 
to use as a landfill.  The Contractor shall verify whether the selected disposal facility is compliant 
with those applicable standards as mandated by their permit and whether the disposal facility is 
presently, has previously been, or has never been, on the United States Environmental Protection 
Agency (U.S. EPA) National Priorities List or the Resource Conservation and Recovery Act 
(RCRA) List of Violating Facilities.  The use of a Contractor selected landfill shall in no manner 
delay the construction schedule or alter the Contractor's responsibilities as set forth. 
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669.06 Non-Special Waste Certification.  An authorized representative of the Department 

shall sign and date all non-special waste certifications.  The Contractor shall be responsible for 
providing the Engineer with the required information that will allow the Engineer to certify the 
waste is not a special waste. 

 
(a) Definition. A waste is considered a non-special waste as long as it is not: 

 
(1) a potentially infectious medical waste; 

 
(2) a hazardous waste as defined in 35 Ill. Admin. Code 721; 

 
(3) an industrial process waste or pollution control waste that contains liquids, as 

determined using the paint filter test set forth in subdivision (3)(A) of subsection (m) of 
35 Ill. Admin. Code 811.107; 
 

(4) a regulated asbestos-containing waste material, as defined under the National 
Emission Standards for Hazardous Air Pollutants in 40 CFR Part 61.141; 
 

(5) a material containing polychlorinated biphenyls (PCB's) regulated pursuant to 40 CFR 
Part 761; 
 

(6) a material subject to the waste analysis and recordkeeping requirements of 
35 Ill. Admin. Code 728.107 under land disposal restrictions of 
35 Ill. Admin. Code 728; 
 

(7) a waste material generated by processing recyclable metals by shredding and 
required to be managed as a special waste under Section 22.29 of the Environmental 
Protection Act; or 
 

(8) an empty portable device or container in which a special or hazardous waste has been 
stored, transported, treated, disposed of, or otherwise handled. 
 

(b) Certification Information.  All information used to determine the waste is not a special 
waste shall be attached to the certification.  The information shall include but not be limited 
to: 
 
(1) the means by which the generator has determined the waste is not a hazardous waste; 

 
(2) the means by which the generator has determined the waste is not a liquid; 

 
(3) if the waste undergoes testing, the analytic results obtained from testing, signed and 

dated by the person responsible for completing the analysis; 
 

(4) if the waste does not undergo testing, an explanation as to why no testing is needed; 
 

44



 

(5) a description of the process generating the waste; and 
 

(6) relevant material safety data sheets. 
 

669.07 Temporary Staging.  Soil classified according to Articles 669.05(a)(2), (b)(1), or (c) 
may be temporarily staged at the Contractor’s option.  Soil classified according to 
Articles 669.05(a)(1), (a)(3), (a)(4), (a)(5), (a)(6), or (b)(2) shall be managed and disposed of 
without temporary staging to the greatest extent practicable.  If circumstances beyond the 
Contractor’s control require temporary staging of these latter materials, the Contractor shall 
request approval from the Engineer in writing. 

 
Temporary staging shall be accomplished within the right-of-way and the Contractor’s means 

and methods shall be described in the approved or amended RSPCP.  Staging areas shall not be 
located within 200 feet (61 m) of a public or private water supply well; nor within 100 feet (30 m) 
of sensitive environmental receptor areas, including wetlands, rivers, streams, lakes, or 
designated habitat zones. 

 
The method of staging shall consist of containerization or stockpiling as applicable for the 

type, classification, and physical state (i.e., liquid, solid, semisolid) of the material.  Materials of 
different classifications shall be staged separately with no mixing or co-mingling. 

 
When containers are used, the containers and their contents shall remain intact and 

inaccessible to unauthorized persons until the manner of disposal is determined.  The Contractor 
shall be responsible for all activities associated with the storage containers including, but not 
limited to, the procurement, transport, and labeling of the containers.  The Contractor shall not 
use a storage container if visual inspection of the container reveals the presence of free liquids 
or other substances that could cause the waste to be reclassified as a hazardous or special waste. 

 
When stockpiles are used, they shall be covered with a minimum 20-mil plastic sheeting or 

tarps secured using weights or tie-downs.  Perimeter berms or diversionary trenches shall be 
provided to contain and collect for disposal any water that drains from the soil.  Stockpiles shall 
be managed to prevent or reduce potential dust generation. 

 
When staging non-special waste, special waste, or hazardous waste, the following additional 

requirements shall apply: 
 
(a) Non-Special Waste.  When stockpiling soil classified according to Article 669.05(a)(1) or 

669.05(a)(5), an impermeable surface barrier between the materials and the ground 
surface shall be installed.  The impermeable barrier shall consist of a minimum 20-mil 
plastic liner material and the surface of the stockpile area shall be clean and free of debris 
prior to placement of the liner.  Measures shall also be taken to limit or discourage access 
to the staging area. 
 

(b) Special Waste and Hazardous Waste.  Soil classified according to Article 669.05(a)(6) 
shall not be stockpiled but shall be containerized immediately upon generation in 
containers, tanks or containment buildings as defined by RCRA, Toxic Substances Control 
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Act (TSCA), and other applicable State or local regulations and requirements, including 
35 Ill. Admin. Code Part 722, Standards Applicable to Generators of Hazardous Waste. 
 
The staging area(s) shall be enclosed (by a fence or other structure) to restrict direct 
access to the area, and all required regulatory identification signs applicable to a staging 
area containing special waste or hazardous waste shall be deployed. 
 
Storage containers shall be placed on an all-weather gravel-packed, asphalt, or concrete 
surface.  Containers shall be in good condition and free of leaks, large dents, or severe 
rusting, which may compromise containment integrity.  Containers must be constructed 
of, or lined with, materials that will not react or be otherwise incompatible with the 
hazardous or special waste contents.  Containers used to store liquids shall not be filled 
more than 80 percent of the rated capacity.  Incompatible wastes shall not be placed in 
the same container or comingled. 
 
All containers shall be legibly labeled and marked using pre-printed labels and permanent 
marker in accordance with applicable regulations, clearly showing the date of waste 
generation, location and/or area of waste generation, and type of waste.  The Contractor 
shall place these identifying markings on an exterior side surface of the container.   
 
Storage containers shall be kept closed, and storage pads covered, except when access 
is needed by authorized personnel. 
 
Special waste and hazardous waste shall be transported and disposed within 90 days 
from the date of generation. 

 
669.08 Underground Storage Tank Removal.  For the purposes of this section, an 

underground storage tank (UST) includes the underground storage tank, piping, electrical 
controls, pump island, vent pipes and appurtenances.   

 
Prior to removing an UST, the Engineer shall determine whether the Department is considered 

an "owner" or "operator" of the UST as defined by the UST regulations (41 Ill. Adm. Code Part 
176).  Ownership of the UST refers to the Department's owning title to the UST during storage, 
use or dispensing of regulated substances.  The Department may be considered an "operator" of 
the UST if it has control of, or has responsibility for, the daily operation of the UST.  The 
Department may however voluntarily undertake actions to remove an UST from the ground 
without being deemed an "operator" of the UST. 

 
In the event the Department is deemed not to be the "owner" or "operator" of the UST, the 

OSFM removal permit shall reflect who was the past "owner" or "operator" of the UST.  If the 
"owner" or "operator" cannot be determined from past UST registration documents from OSFM, 
then the OSFM removal permit will state the "owner" or "operator" of the UST is the Department.  
The Department’s Office of Chief Counsel (OCC) will review all UST removal permits prior to 
submitting any removal permit to the OSFM.  If the Department is not the “owner” or “operator” of 
the UST then it will not register the UST or pay any registration fee. 
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The Contractor shall be responsible for obtaining permits required for removing the UST, 
notification to the OSFM, using an OSFM certified tank contractor, removal and disposal of the 
UST and its contents, and preparation and submittal of the OSFM Site Assessment Report in 
accordance with 41 Ill. Admin. Code Part 176.330. 

 
The Contractor shall contact the Engineer and the OSFM's office at least 72 hours prior to 

removal to confirm the OSFM inspector's presence during the UST removal.  Removal, transport, 
and disposal of the UST shall be according to the applicable portions of the latest revision of the 
"American Petroleum Institute (API) Recommended Practice 1604". 

 
The Contractor shall collect and analyze tank content (sludge) for disposal purposes.  The 

Contractor shall remove as much of the regulated substance from the UST system as necessary 
to prevent further release into the environment.  All contents within the tank shall be removed, 
transported and disposed of, or recycled.  The tank shall be removed and rendered empty 
according to IEPA definition. 

 
The Contractor shall collect soil samples from the bottom and sidewalls of the excavated area 

in accordance with 35 Ill. Admin. Code Part 734.210(h) after the required backfill has been 
removed during the initial response action, to determine the level of contamination remaining in 
the ground, regardless if a release is confirmed or not by the OSFM on-site inspector.  

 
In the event the UST is designated a leaking underground storage tank (LUST) by the OSFM’s 

inspector, or confirmation by analytical results, the Contractor shall notify the Engineer and the 
District Environmental Studies Unit (DESU).  Upon confirmation of a release of contaminants and 
notifications to the Engineer and DESU, the Contractor shall report the release to the Illinois 
Emergency Management Agency (IEMA) (e.g., by telephone or electronic mail) and provide them 
with whatever information is available (“owner” or “operator” shall be stated as the past registered 
“owner” or “operator”, or the IDOT District in which the tank is located and the DESU Manager). 

 
The Contractor shall perform the following initial response actions if a release is indicated by 

the OSFM inspector: 
 
(a) Take immediate action to prevent any further release of the regulated substance to the 

environment, which may include removing, at the Engineer’s discretion, and disposing of 
up to 4 ft (1.2 m) of the contaminated material, as measured from the outside dimension 
of the tank; 
 

(b) Identify and mitigate fire, explosion and vapor hazards; 
 

(c) Visually inspect any above ground releases or exposed below ground releases and 
prevent further migration of the released substance into surrounding soils and 
groundwater; and 
 

(d) Continue to monitor and mitigate any additional fire and safety hazards posed by vapors 
and free product that have migrated from the tank excavation zone and entered into 
subsurface structures (such as sewers or basements). 
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The tank excavation shall be backfilled according to applicable portions of Sections 205, 208, 

and 550 with a material that will compact and develop stability.  All uncontaminated concrete and 
soil removed during tank extraction may be used to backfill the excavation, at the discretion of the 
Engineer. 

 
After backfilling the excavation, the site shall be graded and cleaned. 
 
669.09 Regulated Substances Final Construction Report.  Not later than 90 days after 

completing this work, the Contractor shall submit a “Regulated Substances Final Construction 
Report (RSFCR)” to the Engineer using form BDE 2733 and required attachments.  The form shall 
be signed by an Illinois licensed Professional Engineer or Professional Geologist. 

 
669.10 Method of Measurement.  Non-special waste, special waste, and hazardous waste 

soil will be measured for payment according to Article 202.07(b) when performing earth 
excavation, Article 502.12(b) when excavating for structures, or by computing the volume of the 
trench using the maximum trench width permitted and the actual depth of the trench. 

 
Groundwater containerized and transported off-site for management, storage, and disposal 

will be measured for payment in gallons (liters).  
 
Backfill plugs will be measured in cubic yards (cubic meters) in place, except the quantity for 

which payment will be made shall not exceed the volume of the trench, as computed by using the 
maximum width of trench permitted by the Specifications and the actual depth of the trench, with 
a deduction for the volume of the pipe. 

 
Engineered Barriers will be measured for payment in square yards (square meters). 
 
669.11 Basis of Payment.  The work of preparing, submitting and administering a Regulated 

Substances Pre-Construction Plan will be paid for at the contract lump sum price for REGULATED 
SUBSTANCES PRE-CONSTRUCTION PLAN.   

 
Regulated substances monitoring, including completion of form BDE 2732 for each day of 

work, will be paid for at the contract unit price per calendar day, or fraction thereof to the nearest 
0.5 calendar day, for REGULATED SUBSTANCES MONITORING. 

 
The installation of engineered barriers will be paid for at the contract unit price per square 

yard (square meter) for ENGINEERED BARRIER. 
 
The work of UST removal, soil excavation, soil and content sampling, the management of 

excavated soil and UST content, and UST disposal, will be paid for at the contract unit price per 
each for UNDERGROUND STORAGE TANK REMOVAL. 

 
The transportation and disposal of soil and other materials from an excavation determined to 

be contaminated will be paid for at the contract unit price per cubic yard (cubic meter) for  
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NON-SPECIAL WASTE DISPOSAL, SPECIAL WASTE DISPOSAL, or HAZARDOUS WASTE 
DISPOSAL. 

 
The transportation and disposal of groundwater from an excavation determined to be 

contaminated will be paid for at the contract unit price per gallon (liter) for SPECIAL WASTE 
GROUNDWATER DISPOSAL or HAZARDOUS WASTE GROUNDWATER DISPOSAL.  When 
groundwater is discharged to a sanitary or combined sewer by permit, the cost will be paid for 
according to Article 109.05. 

 
Backfill plugs will be paid for at the contract unit price per cubic yard (cubic meter) for 

BACKFILL PLUGS. 
 
Payment for temporary staging of soil classified according to Articles 669.05(a)(1), (a)(3), 

(a)(4), (a)(5), (a)(6), or (b)(2) will be paid for according to Article 109.04.  The Department will not 
be responsible for any additional costs incurred, if mismanagement of the staging area, storage 
containers, or their contents by the Contractor results in excess cost expenditure for disposal or 
other material management requirements. 

 
Payment for accumulated stormwater removal and disposal will be according to 

Article 109.04.  Payment will only be allowed if appropriate stormwater and erosion control 
methods were used. 

 
Payment for decontamination, labor, material, and equipment for monitoring areas beyond the 

specified areas, with the Engineer's prior written approval, will be according to Article 109.04. 
 

When the waste material for disposal requires sampling for landfill disposal acceptance, the 
samples shall be analyzed for TCLP VOCs, SVOCs, RCRA metals, pH, ignitability, and paint filter 
test.  The analysis will be paid for at the contract unit price per each for SOIL DISPOSAL 
ANALYSIS using EPA Methods 1311 (extraction), 8260B for VOCs, 8270C for SVOCs, 6010B 
and 7470A for RCRA metals, 9045C for pH, 1030 for ignitability, and 9095A for paint filter.  

 
The work of preparing, submitting and administering a Regulated Substances Final 

Construction Report will be paid for at the contract lump sum price REGULATED SUBSTANCES 
FINAL CONSTRUCTION REPORT.” 
 
 
80407 
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SILT FENCE, INLET FILTERS, GROUND STABILIZATION AND RIPRAP FILTER FABRIC 
(BDE) 
 
Effective:  November 1, 2019 
Revised:  April 1, 2020 
 
Revise Article 280.02(m) and add Article 280.02(n) so the Standard Specifications read: 
 

“ (m) Above Grade Inlet Filter (Fitted)....................................................................... 1081.15(j) 
(n) Above Grade Inlet Filter (Non-Fitted) ............................................................... 1081.15(k)” 

 
Revise the last sentence of the first paragraph in Article 280.04(c) of the Standard Specifications 
to read: 
 

“ The protection shall be constructed with hay or straw bales, silt filter fence, above grade 
inlet filters (fitted and non-fitted), or inlet filters. 

 
Revise the first sentence of the second paragraph in Article 280.04(c) of the Standard 
Specifications to read: 
 

“ When above grade inlet filters (fitted and non-fitted) are specified, they shall be of sufficient 
size to completely span and enclose the inlet structure.” 

 
Revise Article 1080.02 of the Standard Specifications to read: 
 

“ 1080.02  Geotextile Fabric.  The fabric for silt filter fence shall consist of woven fabric 
meeting the requirements of AASHTO M 288 for unsupported silt fence. 

 

The fabric for ground stabilization shall consist of woven yarns or nonwoven filaments of 
polyolefins or polyesters.  Woven fabrics shall be Class 2 and nonwoven fabrics shall be Class 1 
according to AASHTO M 288. 

 
The physical properties for silt fence and ground stabilization fabrics shall be according to the 

following. 
 

PHYSICAL PROPERTIES 
 

Silt Fence 
Woven 1/ 

Ground 
Stabilization  

Woven 2/  

Ground 
Stabilization 
Nonwoven 2/ 

Grab Strength, lb (N) 3/ 
ASTM D 4632 

123 (550) MD 
101 (450) XD 

247 (1100) min. 4/ 202 (900) min. 4/ 

Elongation/Grab Strain, % 
ASTM D 4632 4/ 

49 max. 49 max. 50 min. 

Trapezoidal Tear Strength, lb (N) 
ASTM D 4533 4/ 

-- 90 (400) min. 79 (350) min. 
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Puncture Strength, lb (N) 
ASTM D 6241 4/ 

-- 494 (2200) min. 433 (1925) min. 

Apparent Opening Size, Sieve No. (mm) 
ASTM D 4751 5/ 

30 (0.60) max. 40 (0.43) max. 40 (0.43) max. 

Permittivity, sec-1 
ASTM D 4491 

0.05 min. 

Ultraviolet Stability, % retained strength 
after 500 hours of exposure 
ASTM D 4355 

70 min. 50 min. 50 min. 

 
1/ NTPEP results or manufacturer’s certification to meet test requirements. 
 
2/ NTPEP results to meet test requirements.  Manufacturer shall have public release 

status and current reports on laboratory results in Test Data of NTPEP’s DataMine. 
 
3/ MD = Machine direction. XD = Cross-machine direction. 
 
4/ Values represent the minimum average roll value (MARV) in the weaker principle 

direction, MD or XD. 
 
5/ Values represent the maximum average roll value.” 
 

Revise Article 1080.03 of the Standard Specifications to read: 
 

“ 1080.03  Filter Fabric.  The filter fabric shall consist of woven yarns or nonwoven filaments 
of polyolefins or polyesters.  Woven fabrics shall be Class 3 for riprap gradations RR 4 and RR 5, 
and Class 2 for RR 6 and RR 7 according to AASHTO M 288.  Woven slit film geotextiles (i.e. 
geotextiles made from yarns of a flat, tape-like character) shall not be permitted.  Nonwoven 
fabrics shall be Class 2 for riprap gradations RR 4 and RR 5, and Class 1 for RR 6 and RR 7 
according to AASHTO M 288.  After forming, the fabric shall be processed so that the yarns or 
filaments retain their relative positions with respect to each other.  The fabric shall be new and 
undamaged. 

 
The filter fabric shall be manufactured in widths of not less than 6 ft (2 m).  Sheets of fabric 

may be sewn together with thread of a material meeting the chemical requirements given for the 
yarns or filaments to form fabric widths as required.  The sheets of filter fabric shall be sewn 
together at the point of manufacture or another approved location. 

 
The filter fabric shall be according to the following. 
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PHYSICAL PROPERTIES 1/ 
 Gradation Nos.  

RR 4 & RR 5 
Gradation Nos.  
RR 6 & RR 7 

Woven Nonwoven Woven Nonwoven 
Grab Strength, lb (N) 
ASTM D 4632 2/ 

180 (800) 
min. 

157 (700)  
min. 

247 (1100)  
min. 

202 (900) 
min. 

Elongation/Grab Strain, % 
ASTM D 4632 2/ 

49 max. 50 min. 49 max. 50 min. 

Trapezoidal Tear Strength, lb (N) 
ASTM D 4533 2/ 

67 (300)  
min. 

56 (250)  
min. 

90 (400)  
min. 

79 (350)  
min. 

Puncture Strength, lb (N) 
ASTM D 6241 2/ 

370 (1650) 
min. 

309 (1375)  
min. 

494 (2200)  
min. 

433 (1925) 
min. 

Ultraviolet Stability, % retained 
strength after 500 hours of 
exposure - ASTM D 4355 

50 min. 

 
1/ NTPEP results to meet test requirements.  Manufacturer shall have public release 

status and current reports on laboratory results in Test Data of NTPEP’s DataMine. 
 
2/ Values represent the minimum average roll value (MARV) in the weaker principle 

direction [machine direction (MD) or cross-machine direction (XD)]. 
 

As determined by the Engineer, the filter fabric shall meet the requirements noted in the 
following after an onsite investigation of the soil to be protected. 
 

Soil by Weight (Mass) Passing 
the No. 200 sieve (75 µm), % 

Apparent Opening Size, 
Sieve No. (mm) - ASTM D 4751 1/ 

Permittivity, sec-1 
ASTM D 4491 

49 max. 60 (0.25) max. 0.2 min. 
50 min. 70 (0.22) max. 0.1 min. 

 
1/ Values represent the maximum average roll value.” 

 
Revise Article 1081.15(h)(3)a of the Standard Specifications to read: 
 

“ a. Inner Filter Fabric Bag.  The inner filter fabric bag shall be constructed of woven 
yarns or nonwoven filaments made of polyolefins or polyesters with a minimum silt 
and debris capacity of 2.0 cu ft (0.06 cu m).  Woven fabric shall be Class 3 and 
nonwoven fabric shall be Class 2 according to AASHTO M 288.  The fabric bag 
shall be according to the following. 
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PHYSICAL PROPERTIES 

 Woven Nonwoven 
Grab Strength, lb (N) 
ASTM D 4632 1/ 

180 (800) min. 157 (700) min. 

Elongation/Grab Strain, % 
ASTM D 4632 1/ 

49 max. 50 min. 

Trapezoidal Tear Strength, lb (N) 
ASTM D 4533 1/ 

67 (300) min. 56 (250) min. 

Puncture Strength, lb (N) 
ASTM D 6241 1/ 

370 (1650) min. 309 (1375) min. 

Apparent Opening Size, Sieve No. (mm) 
ASTM D 4751 2/ 

60 (0.25) max. 

Permittivity, sec-1 
ASTM D 4491 

2.0 min. 

Ultraviolet Stability, % retained strength after 
500 hours of exposure – ASTM D 4355 

70 min. 

 
1/ Values represent the minimum average roll value (MARV) in the weaker principle 

direction [machine direction (MD) or cross-machine direction (XD)]. 
 
2/ Values represent the maximum average roll value.” 

 
Revise Article 1081.15(i)(1) of the Standard Specifications to read: 
 

“ (i) Urethane Foam/Geotextile.  Urethane foam/geotextile shall be triangular shaped having a 
minimum height of 10 in. (250 mm) in the center with equal sides and a minimum 20 in. 
(500 mm) base.  The triangular shaped inner material shall be a low density urethane 
foam.  The outer geotextile fabric cover shall consist of woven yarns or nonwoven 
filaments made of polyolefins or polyesters placed around the inner material and shall 
extend beyond both sides of the triangle a minimum of 18 in. (450 mm).  Woven filter fabric 
shall be Class 3 and nonwoven filter fabric shall be Class 2 according to AASHTO M 288. 

 
(1) The geotextile shall meet the following properties. 

 
PHYSICAL PROPERTIES 

 Woven Nonwoven 
Grab Strength, lb (N) 
ASTM D 4632 1/ 

180 (800) min. 157 (700) min. 

Elongation/Grab Strain, % 
ASTM D 4632 1/ 

49 max. 50 min. 

Trapezoidal Tear Strength, lb (N) 
ASTM D 4533 1/ 

67 (300) min. 56 (250) min. 

Puncture Strength, lb (N) 
ASTM D 6241 1/ 

370 (1650) min. 309 (1375) min. 
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Apparent Opening Size, Sieve No. (mm) 
ASTM D 4751 2/ 

30 (0.60) max. 

Permittivity, sec-1 
ASTM D 4491 

2.0 min. 

Ultraviolet Stability, % retained strength after 
500 hours of exposure – ASTM D 4355 

70 min. 

 
1/ Values represent the minimum average roll value (MARV) in the weaker principle 

direction [machine direction (MD) or cross-machine direction (XD)]. 
 
2/ Values represent the maximum average roll value.” 

 
Add the following to Article 1081.15(i) of the Standard Specifications. 
 

“ (3) Certification.  The manufacturer shall furnish a certificate with each shipment of 
urethane foam/geotextile assemblies stating the amount of product furnished and that 
the material complies with these requirements.” 

 
Revise the title and first sentence of Article 1081.15(j) of the Standards Specifications to read: 
 

“ (j) Above Grade Inlet Filters (Fitted).  Above grade inlet filters (fitted) shall consist of a rigid 
polyethylene frame covered with a fitted geotextile filter fabric.” 

 
Revise Article 1081.15(j)(2) of the Standard Specifications to read: 
 

(2) Fitted Geotextile Filter Fabric.  The fitted geotextile filter fabric shall consist of woven 
yarns or nonwoven filaments made of polyolefins or polyesters.  Woven filter fabric 
shall be Class 3 and nonwoven filter fabric shall be Class 2 according to 
AASHTO M 288.  The filter shall be fabricated to provide a direct fit to the frame.  The 
top of the filter shall integrate a coarse screen with a minimum apparent opening size 
of 1/2 in. (13 mm) to allow large volumes of water to pass through in the event of heavy 
flows.  The filter shall have integrated anti-buoyancy pockets capable of holding a 
minimum of 3.0 cu ft (0.08 cu m) of stabilization material.  Each filter shall have a label 
with the following information sewn to or otherwise permanently adhered to the 
outside: manufacturer’s name, product name, and lot, model, or serial number.  The 
fitted geotextile filter fabric shall be according to the table in Article 1081.15(h)(3)a 
above.” 

 
Add Article 1081.15(k) to the Standard Specifications to read: 

 
“ (k) Above Grade Inlet Filters (Non-Fitted).  Above grade inlet filters (non-fitted) shall consist 

of a geotextile fabric surrounding a metal frame.  The frame shall consist of either a) a 
circular cage formed of welded wire mesh, or b) a collapsible aluminum frame, as 
described below. 

 
(1) Frame Construction. 
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a) Welded Wire Mesh Frame.  The frame shall consist of 6 in. x 6 in. (150 mm x 

150 mm) welded wire mesh formed of #10 gauge (3.42 mm) steel conforming to 
ASTM A 185.  The mesh shall be 30 in. (750 mm) tall and formed into a 42 in. 
(1.05 m) minimum diameter cylinder. 

 
b) Collapsible Aluminum Frame.  The collapsible aluminum frame shall consist of 

grade 6036 aluminum.  The frame shall have anchor lugs that attach it to the inlet 
grate, which shall resist movement from water and debris.  The collapsible joints 
of the frame shall have a locking device to secure the vertical members in place, 
which shall prevent the frame from collapsing while under load from water and 
debris. 

 
(2) Geotextile Fabric.  The geotextile fabric shall consist of woven yarns or nonwoven 

filaments made of polyolefins or polyesters.  The woven filter fabric shall be a Class 3 
and the nonwoven filter fabric shall be a Class 2 according to AASHTO M 288.  The 
geotextile fabric shall be according to the table in Article 1081.15(h)(3)a above. 

 
(3) Geotechnical Fabric Attachment to the Frame. 

 
a) Welded Wire Mesh Frame.  The woven or nonwoven geotextile fabric shall be 

wrapped 3 in. (75 mm) over the top member of a 6 in. x 6 in. (150 mm x 150 mm) 
welded wire mesh frame and secured with fastening rings constructed of wire 
conforming to ASTM A 641, A 809, A 370, and A 938 at 6 in. (150 mm) on center.  
The fastening rings shall penetrate both layers of geotextile and securely close 
around the steel mesh.  The geotextile shall be secured to the sides of the welded 
wire mesh with fastening rings at a spacing of 1 per sq ft (11 per sq m) and 
securely close around a steel member. 

 
b) Collapsible Aluminum Frame.  The woven or nonwoven fabric shall be secured to 

the aluminum frame along the top and bottom of the frame perimeter with strips of 
aluminum secured to the perimeter member, such that the anchoring system 
provides a uniformly distributed stress throughout the geotechnical fabric. 

 
(4) Certification.  The manufacturer shall furnish a certificate with each shipment of above 

grade inlet filter assemblies stating the amount of product furnished and that the 
material complies with these requirements.” 
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SUBCONTRACTOR AND DBE PAYMENT REPORTING (BDE) 
 
Effective:  April 2, 2018 
 
Add the following to Section 109 of the Standard Specifications. 
 

“ 109.14 Subcontractor and Disadvantaged Business Enterprise Payment Reporting.  
The Contractor shall report all payments made to the following parties: 

 
(a) first tier subcontractors; 

 
(b) lower tier subcontractors affecting disadvantaged business enterprise (DBE) goal credit; 

 
(c) material suppliers or trucking firms that are part of the Contractor’s submitted DBE 

utilization plan. 
 
The report shall be made through the Department’s on-line subcontractor payment reporting 

system within 21 days of making the payment.” 
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SUBCONTRACTOR MOBILIZATION PAYMENTS (BDE) 
 
Effective:  November 2, 2017 
Revised:  April 1, 2019 
 
Replace the second paragraph of Article 109.12 of the Standard Specifications with the 
following: 
 

“ This mobilization payment shall be made at least seven days prior to the subcontractor 
starting work.  The amount paid shall be at the following percentage of the amount of the 
subcontract reported on form BC 260A submitted for the approval of the subcontractor’s work. 

 
Value of Subcontract Reported on Form BC 260A Mobilization Percentage 

Less than $10,000 25% 
$10,000 to less than $20,000 20% 
$20,000 to less than $40,000 18% 
$40,000 to less than $60,000 16% 
$60,000 to less than $80,000 14% 

$80,000 to less than $100,000 12% 
$100,000 to less than $250,000 10% 
$250,000 to less than $500,000 9% 

$500,000 to $750,000 8% 
Over $750,000 7%” 
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TRAFFIC CONTROL DEVICES - CONES (BDE) 
 
Effective:  January 1, 2019 
 
Revise Article 701.15(a) of the Standard Specifications to read: 
 

“ (a) Cones.  Cones are used to channelize traffic.  Cones used to channelize traffic at night 
shall be reflectorized; however, cones shall not be used in nighttime lane closure tapers 
or nighttime lane shifts.” 
 

Revise Article 1106.02(b) of the Standard Specifications to read: 
 

“ (b) Cones.  Cones shall be predominantly orange.  Cones used at night that are 28 to 36 in. 
(700 to 900 mm) in height shall have two white circumferential stripes.  If non-reflective 
spaces are left between the stripes, the spaces shall be no more than 2 in. (50mm) in 
width.  Cones used at night that are taller than 36 in. (900 mm) shall have a minimum of 
two white and two fluorescent orange alternating, circumferential stripes with the top 
stripe being fluorescent orange.  If non-reflective spaces are left between the stripes, the 
spaces shall be no more than 3 in. (75 mm) in width. 
 
The minimum weights for the various cone heights shall be 4 lb for 18 in. (2 kg for 
450 mm), 7 lb for 28 in. (3 kg for 700 mm), and 10 lb for 36 in. (5 kg for 900 mm) with a 
minimum of 60 percent of the total weight in the base.  Cones taller than 36 in. shall be 
weighted per the manufacturer’s specifications such that they are not moved by wind or 
passing traffic.” 

 
 
80409 

58



WEEKLY DBE TRUCKING REPORTS (BDE) 
 
Effective:  June 2, 2012 
Revised:  April 2, 2015 
 
The Contractor shall submit a weekly report of Disadvantaged Business Enterprise (DBE) trucks 
hired by the Contractor or subcontractors (i.e. not owned by the Contractor or subcontractors) 
that are used for DBE goal credit.   
 
The report shall be submitted to the Engineer on Department form “SBE 723” within ten 
business days following the reporting period.  The reporting period shall be Monday through 
Sunday for each week reportable trucking activities occur. 
 
Any costs associated with providing weekly DBE trucking reports shall be considered as 
included in the contract unit prices bid for the various items of work involved and no additional 
compensation will be allowed. 
 
 
80302 
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FHWA-1273 --  Revised May 1, 2012  
 
 

REQUIRED CONTRACT PROVISIONS  
FEDERAL-AID CONSTRUCTION CONTRACTS 

 

 

 

I.  General   
II.  Nondiscrimination 
III. Nonsegregated Facilities 
IV. Davis-Bacon and Related Act Provisions 
V. Contract Work Hours and Safety Standards Act Provisions 
VI.  Subletting or Assigning the Contract 
VII. Safety: Accident Prevention 
VIII.  False Statements Concerning Highway Projects 
IX. Implementation of Clean Air Act and Federal Water Pollution 

Control Act 
X.  Compliance with Governmentwide Suspension and Debarment 

Requirements 
XI.  Certification Regarding Use of Contract Funds for Lobbying 
 
ATTACHMENTS 
 
A. Employment and Materials Preference for Appalachian Development 
Highway System or Appalachian Local Access Road Contracts (included 
in Appalachian contracts only) 
 
 
I.  GENERAL 
 
1.  Form FHWA-1273 must be physically incorporated in each 
construction contract funded under Title 23 (excluding emergency 
contracts solely intended for debris removal).  The contractor (or 
subcontractor) must insert this form in each subcontract and further 
require its inclusion in all lower tier subcontracts (excluding purchase 
orders, rental agreements and other agreements for supplies or 
services).   
 
The applicable requirements of Form FHWA-1273 are incorporated by 
reference for work done under any purchase order, rental agreement or 
agreement for other services.  The prime contractor shall be responsible 
for compliance by any subcontractor, lower-tier subcontractor or service 
provider.   
 
Form FHWA-1273 must be included in all Federal-aid design-build 
contracts, in all subcontracts and in lower tier subcontracts (excluding 
subcontracts for design services, purchase orders, rental agreements 
and other agreements for supplies or services).  The design-builder shall 
be responsible for compliance by any subcontractor, lower-tier 
subcontractor or service provider. 
  
Contracting agencies may reference Form FHWA-1273 in bid proposal 
or request for proposal documents, however, the Form FHWA-1273 must 
be physically incorporated (not referenced) in all contracts, subcontracts 
and lower-tier subcontracts (excluding purchase orders, rental 
agreements and other agreements for supplies or services related to a 
construction contract). 
 
2.  Subject to the applicability criteria noted in the following sections, 
these contract provisions shall apply to all work performed on the 
contract by the contractor's own organization and with the assistance of 
workers under the contractor's immediate superintendence and to all 
work performed on the contract by piecework, station work, or by 
subcontract. 
  
3.   A breach of any of the stipulations contained in these Required 
Contract Provisions may be sufficient grounds for withholding of progress 
payments, withholding of final payment, termination of the contract, 
suspension / debarment or any other action determined to be appropriate 
by the contracting agency and FHWA. 
 
4.  Selection of Labor: During the performance of this contract, the 
contractor shall not use convict labor for any purpose within the limits of 
a construction project on a Federal-aid highway unless it is labor 

performed by convicts who are on parole, supervised release, or 
probation.  The term Federal-aid highway does not include roadways 
functionally classified as local roads or rural minor collectors. 
 
 
II.  NONDISCRIMINATION 
 
The provisions of this section related to 23 CFR Part 230 are applicable 
to all Federal-aid construction contracts and to all related construction 
subcontracts of $10,000 or more.  The provisions of 23 CFR Part 230 are 
not applicable to material supply, engineering, or architectural service 
contracts.   
 
In addition, the contractor and all subcontractors must comply with the 
following policies: Executive Order 11246, 41 CFR 60, 29 CFR 1625-
1627, Title 23 USC Section 140, the Rehabilitation Act of 1973, as 
amended (29 USC 794), Title VI of the Civil Rights Act of 1964, as 
amended, and related regulations including 49 CFR Parts 21, 26 and 27; 
and 23 CFR Parts 200, 230, and 633. 
 
The contractor and all subcontractors must comply with:  the 
requirements of the Equal Opportunity Clause in 41 CFR 60-1.4(b) and, 
for all construction contracts exceeding $10,000, the Standard Federal 
Equal Employment Opportunity Construction Contract Specifications in 
41 CFR 60-4.3. 
 
Note: The U.S. Department of Labor has exclusive authority to determine 
compliance with Executive Order 11246 and the policies of the Secretary 
of Labor including 41 CFR 60, and 29 CFR 1625-1627.  The contracting 
agency and the FHWA have the authority and the responsibility to 
ensure compliance with Title 23 USC Section 140, the Rehabilitation Act 
of 1973, as amended (29 USC 794), and Title VI of the Civil Rights Act of 
1964, as amended, and related regulations including 49 CFR Parts 21, 
26 and 27; and 23 CFR Parts 200, 230, and 633. 
 
The following provision is adopted from 23 CFR 230, Appendix A, with 
appropriate revisions to conform to the U.S. Department of Labor (US 
DOL) and FHWA requirements.   
 
1. Equal Employment Opportunity: Equal employment opportunity 
(EEO) requirements not to discriminate and to take affirmative action to 
assure equal opportunity as set forth under laws, executive orders, rules, 
regulations (28 CFR 35, 29 CFR 1630, 29 CFR 1625-1627, 41 CFR 60 
and 49 CFR 27) and orders of the Secretary of Labor as modified by the 
provisions prescribed herein, and imposed pursuant to 23 U.S.C. 140 
shall constitute the EEO and specific affirmative action standards for the 
contractor's project activities under this contract. The provisions of the 
Americans with Disabilities Act of 1990 (42 U.S.C. 12101 et seq.) set 
forth under 28 CFR 35 and 29 CFR 1630 are incorporated by reference 
in this contract. In the execution of this contract, the contractor agrees to 
comply with the following minimum specific requirement activities of 
EEO: 
 

a. The contractor will work with the contracting agency and the Federal 
Government to ensure that it has made every good faith effort to provide 
equal opportunity with respect to all of its terms and conditions of 
employment and in their review of activities under the contract. 
 
    b. The contractor will accept as its operating policy the following 
statement: 
 

"It is the policy of this Company to assure that applicants are 
employed, and that employees are treated during employment, without 
regard to their race, religion, sex, color, national origin, age or 
disability.  Such action shall include: employment, upgrading, 
demotion, or transfer; recruitment or recruitment advertising; layoff or 
termination; rates of pay or other forms of compensation; and selection 
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for training, including apprenticeship, pre-apprenticeship, and/or on-
the-job training." 

 
2.  EEO Officer: The contractor will designate and make known to the 
contracting officers an EEO Officer who will have the responsibility for 
and must be capable of effectively administering and promoting an active 
EEO program and who must be assigned adequate authority and 
responsibility to do so. 
 
3.  Dissemination of Policy: All members of the contractor's staff who 
are authorized to hire, supervise, promote, and discharge employees, or 
who recommend such action, or who are substantially involved in such 
action, will be made fully cognizant of, and will implement, the 
contractor's EEO policy and contractual responsibilities to provide EEO 
in each grade and classification of employment.  To ensure that the 
above agreement will be met, the following actions will be taken as a 
minimum: 
 

a.  Periodic meetings of supervisory and personnel office employees 
will be conducted before the start of work and then not less often than 
once every six months, at which time the contractor's EEO policy and its 
implementation will be reviewed and explained.  The meetings will be 
conducted by the EEO Officer. 
  

b.  All new supervisory or personnel office employees will be given a 
thorough indoctrination by the EEO Officer, covering all major aspects of 
the contractor's EEO obligations within thirty days following their 
reporting for duty with the contractor. 
 

c.  All personnel who are engaged in direct recruitment for the project 
will be instructed by the EEO Officer in the contractor's procedures for 
locating and hiring minorities and women. 
  

d.  Notices and posters setting forth the contractor's EEO policy will be 
placed in areas readily accessible to employees, applicants for 
employment and potential employees. 
 

e.  The contractor's EEO policy and the procedures to implement such 
policy will be brought to the attention of employees by means of 
meetings, employee handbooks, or other appropriate means. 
 
4. Recruitment: When advertising for employees, the contractor will 
include in all advertisements for employees the notation: "An Equal 
Opportunity Employer."  All such advertisements will be placed in 
publications having a large circulation among minorities and women in 
the area from which the project work force would normally be derived. 
 

a.  The contractor will, unless precluded by a valid bargaining 
agreement, conduct systematic and direct recruitment through public and 
private employee referral sources likely to yield qualified minorities and 
women.  To meet this requirement, the contractor will identify sources of 
potential minority group employees, and establish with such identified 
sources procedures whereby minority and women applicants may be 
referred to the contractor for employment consideration. 
 

b.  In the event the contractor has a valid bargaining agreement 
providing for exclusive hiring hall referrals, the contractor is expected to 
observe the provisions of that agreement to the extent that the system 
meets the contractor's compliance with EEO contract provisions.  Where 
implementation of such an agreement has the effect of discriminating 
against minorities or women, or obligates the contractor to do the same, 
such implementation violates Federal nondiscrimination provisions. 
 

c.  The contractor will encourage its present employees to refer 
minorities and women as applicants for employment.  Information and 
procedures with regard to referring such applicants will be discussed with 
employees. 
 
5. Personnel Actions: Wages, working conditions, and employee 
benefits shall be established and administered, and personnel actions of 
every type, including hiring, upgrading, promotion, transfer, demotion, 
layoff, and termination, shall be taken without regard to race, color, 
religion, sex, national origin, age or disability.  The following procedures 
shall be followed: 
 

a.  The contractor will conduct periodic inspections of project sites to 
insure that working conditions and employee facilities do not indicate 
discriminatory treatment of project site personnel. 
 

b.  The contractor will periodically evaluate the spread of wages paid 
within each classification to determine any evidence of discriminatory 
wage practices. 
 

c.  The contractor will periodically review selected personnel actions in 
depth to determine whether there is evidence of discrimination.  Where 
evidence is found, the contractor will promptly take corrective action.  If 
the review indicates that the discrimination may extend beyond the 
actions reviewed, such corrective action shall include all affected 
persons. 
 

d.  The contractor will promptly investigate all complaints of alleged 
discrimination made to the contractor in connection with its obligations 
under this contract, will attempt to resolve such complaints, and will take 
appropriate corrective action within a reasonable time.  If the 
investigation indicates that the discrimination may affect persons other 
than the complainant, such corrective action shall include such other 
persons.  Upon completion of each investigation, the contractor will 
inform every complainant of all of their avenues of appeal. 
 
6. Training and Promotion: 
 

a.  The contractor will assist in locating, qualifying, and increasing the 
skills of minorities and women who are applicants for employment or 
current employees.  Such efforts should be aimed at developing full 
journey level status employees in the type of trade or job classification 
involved.  
 

b.  Consistent with the contractor's work force requirements and as 
permissible under Federal and State regulations, the contractor shall 
make full use of training programs, i.e., apprenticeship, and on-the-job 
training programs for the geographical area of contract performance.  In 
the event a special provision for training is provided under this contract, 
this subparagraph will be superseded as indicated in the special 
provision.  The contracting agency may reserve training positions for 
persons who receive welfare assistance in accordance with 23 U.S.C. 
140(a). 
 

c.  The contractor will advise employees and applicants for 
employment of available training programs and entrance requirements 
for each. 
 

d.  The contractor will periodically review the training and promotion 
potential of employees who are minorities and women and will 
encourage eligible employees to apply for such training and promotion. 
 
7. Unions: If the contractor relies in whole or in part upon unions as a 
source of employees, the contractor will use good faith efforts to obtain 
the cooperation of such unions to increase opportunities for minorities 
and women.  Actions by the contractor, either directly or through a 
contractor's association acting as agent, will include the procedures set 
forth below: 
 

a.  The contractor will use good faith efforts to develop, in cooperation 
with the unions, joint training programs aimed toward qualifying more 
minorities and women for membership in the unions and increasing the 
skills of minorities and women so that they may qualify for higher paying 
employment. 
 

b.  The contractor will use good faith efforts to incorporate an EEO 
clause into each union agreement to the end that such union will be 
contractually bound to refer applicants without regard to their race, color, 
religion, sex, national origin, age or disability. 
 

c.  The contractor is to obtain information as to the referral practices 
and policies of the labor union except that to the extent such information 
is within the exclusive possession of the labor union and such labor 
union refuses to furnish such information to the contractor, the contractor 
shall so certify to the contracting agency and shall set forth what efforts 
have been made to obtain such information. 
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d.  In the event the union is unable to provide the contractor with a 
reasonable flow of referrals within the time limit set forth in the collective 
bargaining agreement, the contractor will, through independent 
recruitment efforts, fill the employment vacancies without regard to race, 
color, religion, sex, national origin, age or disability; making full efforts to 
obtain qualified and/or qualifiable minorities and women.  The failure of a 
union to provide sufficient referrals (even though it is obligated to provide 
exclusive referrals under the terms of a collective bargaining agreement) 
does not relieve the contractor from the requirements of this paragraph.   
In the event the union referral practice prevents the contractor from 
meeting the obligations pursuant to Executive Order 11246, as 
amended, and these special provisions, such contractor shall 
immediately notify the contracting agency. 
 
8.  Reasonable Accommodation for Applicants / Employees with 
Disabilities:  The contractor must be familiar with the requirements for 
and comply with the Americans with Disabilities Act and all rules and 
regulations established there under.  Employers must provide 
reasonable accommodation in all employment activities unless to do so 
would cause an undue hardship. 
 
9. Selection of Subcontractors, Procurement of Materials and 
Leasing of Equipment: The contractor shall not discriminate on the 
grounds of race, color, religion, sex, national origin, age or disability in 
the selection and retention of subcontractors, including procurement of 
materials and leases of equipment.  The contractor shall take all 
necessary and reasonable steps to ensure nondiscrimination in the 
administration of this contract. 
 

a.  The contractor shall notify all potential subcontractors and suppliers 
and lessors of their EEO obligations under this contract. 
 

b.  The contractor will use good faith efforts to ensure subcontractor 
compliance with their EEO obligations. 
 
 
10. Assurance Required by 49 CFR 26.13(b): 
 

a.  The requirements of 49 CFR Part 26 and the State DOT’s U.S. 
DOT-approved DBE program are incorporated by reference. 
 

b.  The contractor or subcontractor shall not 
discriminate on the basis of race, color, national origin, or sex in the 
performance of this contract.  The contractor shall carry out applicable 
requirements of 49 CFR Part 26 in the award and administration of DOT-
assisted contracts.  Failure by the contractor to carry out these 
requirements is a material breach of this contract, which may result in the 
termination of this contract or such other remedy as the contracting 
agency deems appropriate. 
 
11. Records and Reports: The contractor shall keep such records as 
necessary to document compliance with the EEO requirements.  Such 
records shall be retained for a period of three years following the date of 
the final payment to the contractor for all contract work and shall be 
available at reasonable times and places for inspection by authorized 
representatives of the contracting agency and the FHWA. 
 

a.  The records kept by the contractor shall document the following: 
 
    (1) The number and work hours of minority and non-
minority group members and women employed in each work 
classification on the project; 
 

(2) The progress and efforts being made in cooperation with unions, 
when applicable, to increase employment opportunities for minorities 
and women; and 

 
(3) The progress and efforts being made in locating, hiring, training, 

qualifying, and upgrading minorities and women;  
 

b.  The contractors and subcontractors will submit an annual report to 
the contracting agency each July for the duration of the project, 
indicating the number of minority, women, and non-minority group 
employees currently engaged in each work classification required by the 
contract work.  This information is to be reported on Form FHWA-1391.  

The staffing data should represent the project work force on board in all 
or any part of the last payroll period preceding the end of July.  If on-the-
job training is being required by special provision, the contractor will be 
required to collect and report training data.  The employment data should 
reflect the work force on board during all or any part of the last payroll 
period preceding the end of July. 
 
 
III. NONSEGREGATED FACILITIES 
 
This provision is applicable to all Federal-aid construction contracts and 
to all related construction subcontracts of $10,000 or more. 
 
The contractor must ensure that facilities provided for employees are 
provided in such a manner that segregation on the basis of race, color, 
religion, sex, or national origin cannot result.  The contractor may neither 
require such segregated use by written or oral policies nor tolerate such 
use by employee custom.  The contractor's obligation extends further to 
ensure that its employees are not assigned to perform their services at 
any location, under the contractor's control, where the facilities are 
segregated.  The term "facilities" includes waiting rooms, work areas, 
restaurants and other eating areas, time clocks, restrooms, washrooms, 
locker rooms, and other storage or dressing areas, parking lots, drinking 
fountains, recreation or entertainment areas, transportation, and housing 
provided for employees.  The contractor shall provide separate or single-
user restrooms and necessary dressing or sleeping areas to assure 
privacy between sexes. 
 
 
IV.  DAVIS-BACON AND RELATED ACT PROVISIONS 

This section is applicable to all Federal-aid construction projects 
exceeding $2,000 and to all related subcontracts and lower-tier 
subcontracts (regardless of subcontract size).  The requirements apply to 
all projects located within the right-of-way of a roadway that is 
functionally classified as Federal-aid highway.  This excludes roadways 
functionally classified as local roads or rural minor collectors, which are 
exempt.  Contracting agencies may elect to apply these requirements to 
other projects. 

The following provisions are from the U.S. Department of Labor 
regulations in 29 CFR 5.5 “Contract provisions and related matters” with 
minor revisions to conform to the FHWA-1273 format and FHWA 
program requirements. 

1.  Minimum wages 

a.  All laborers and mechanics employed or working upon the site of 
the work, will be paid unconditionally and not less often than once a 
week, and without subsequent deduction or rebate on any account 
(except such payroll deductions as are permitted by regulations issued 
by the Secretary of Labor under the Copeland Act (29 CFR part 3)), the 
full amount of wages and bona fide fringe benefits (or cash equivalents 
thereof) due at time of payment computed at rates not less than those 
contained in the wage determination of the Secretary of Labor which is 
attached hereto and made a part hereof, regardless of any contractual 
relationship which may be alleged to exist between the contractor and 
such laborers and mechanics. 

Contributions made or costs reasonably anticipated for bona fide fringe 
benefits under section 1(b)(2) of the Davis-Bacon Act on behalf of 
laborers or mechanics are considered wages paid to such laborers or 
mechanics, subject to the provisions of paragraph 1.d. of this section; 
also, regular contributions made or costs incurred for more than a weekly 
period (but not less often than quarterly) under plans, funds, or programs 
which cover the particular weekly period, are deemed to be 
constructively made or incurred during such weekly period. Such 
laborers and mechanics shall be paid the appropriate wage rate and 
fringe benefits on the wage determination for the classification of work 
actually performed, without regard to skill, except as provided in 29 CFR 
5.5(a)(4). Laborers or mechanics performing work in more than one 
classification may be compensated at the rate specified for each 
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classification for the time actually worked therein: Provided, That the 
employer's payroll records accurately set forth the time spent in each 
classification in which work is performed. The wage determination 
(including any additional classification and wage rates conformed under 
paragraph 1.b. of this section) and the Davis-Bacon poster (WH–1321) 
shall be posted at all times by the contractor and its subcontractors at the 
site of the work in a prominent and accessible place where it can be 
easily seen by the workers. 

b. (1) The contracting officer shall require that any class of 
laborers or mechanics, including helpers, which is not listed in the wage 
determination and which is to be employed under the contract shall be 
classified in conformance with the wage determination. The contracting 
officer shall approve an additional classification and wage rate and fringe 
benefits therefore only when the following criteria have been met: 

(i) The work to be performed by the classification requested is not 
performed by a classification in the wage determination; and 

(ii) The classification is utilized in the area by the construction 
industry; and 

(iii) The proposed wage rate, including any bona fide fringe 
benefits, bears a reasonable relationship to the wage rates contained 
in the wage determination. 

(2) If the contractor and the laborers and mechanics to be employed 
in the classification (if known), or their representatives, and the 
contracting officer agree on the classification and wage rate (including 
the amount designated for fringe benefits where appropriate), a report 
of the action taken shall be sent by the contracting officer to the 
Administrator of the Wage and Hour Division, Employment Standards 
Administration, U.S. Department of Labor, Washington, DC 20210. The 
Administrator, or an authorized representative, will approve, modify, or 
disapprove every additional classification action within 30 days of 
receipt and so advise the contracting officer or will notify the 
contracting officer within the 30-day period that additional time is 
necessary. 

(3) In the event the contractor, the laborers or mechanics to be 
employed in the classification or their representatives, and the 
contracting officer do not agree on the proposed classification and 
wage rate (including the amount designated for fringe benefits, where 
appropriate), the contracting officer shall refer the questions, including 
the views of all interested parties and the recommendation of the 
contracting officer, to the Wage and Hour Administrator for 
determination. The Wage and Hour Administrator, or an authorized 
representative, will issue a determination within 30 days of receipt and 
so advise the contracting officer or will notify the contracting officer 
within the 30-day period that additional time is necessary. 

(4) The wage rate (including fringe benefits where appropriate) 
determined pursuant to paragraphs 1.b.(2) or 1.b.(3) of this section, 
shall be paid to all workers performing work in the classification under 
this contract from the first day on which work is performed in the 
classification. 

c. Whenever the minimum wage rate prescribed in the contract for a 
class of laborers or mechanics includes a fringe benefit which is not 
expressed as an hourly rate, the contractor shall either pay the benefit as 
stated in the wage determination or shall pay another bona fide fringe 
benefit or an hourly cash equivalent thereof. 

d. If the contractor does not make payments to a trustee or other third 
person, the contractor may consider as part of the wages of any laborer 
or mechanic the amount of any costs reasonably anticipated in providing 
bona fide fringe benefits under a plan or program, Provided, That the 
Secretary of Labor has found, upon the written request of the contractor, 
that the applicable standards of the Davis-Bacon Act have been met. 
The Secretary of Labor may require the contractor to set aside in a 

separate account assets for the meeting of obligations under the plan or 
program. 

2.  Withholding  

The contracting agency shall upon its own action or upon written request 
of an authorized representative of the Department of Labor, withhold or 
cause to be withheld from the contractor under this contract, or any other 
Federal contract with the same prime contractor, or any other federally-
assisted contract subject to Davis-Bacon prevailing wage requirements, 
which is held by the same prime contractor, so much of the accrued 
payments or advances as may be considered necessary to pay laborers 
and mechanics, including apprentices, trainees, and helpers, employed 
by the contractor or any subcontractor the full amount of wages required 
by the contract.  In the event of failure to pay any laborer or mechanic, 
including any apprentice, trainee, or helper, employed or working on the 
site of the work, all or part of the wages required by the contract, the 
contracting agency may, after written notice to the contractor, take such 
action as may be necessary to cause the suspension of any further 
payment, advance, or guarantee of funds until such violations have 
ceased. 

3.  Payrolls and basic records  

a.  Payrolls and basic records relating thereto shall be maintained by 
the contractor during the course of the work and preserved for a period 
of three years thereafter for all laborers and mechanics working at the 
site of the work. Such records shall contain the name, address, and 
social security number of each such worker, his or her correct 
classification, hourly rates of wages paid (including rates of contributions 
or costs anticipated for bona fide fringe benefits or cash equivalents 
thereof of the types described in section 1(b)(2)(B) of the Davis-Bacon 
Act), daily and weekly number of hours worked, deductions made and 
actual wages paid. Whenever the Secretary of Labor has found under 29 
CFR 5.5(a)(1)(iv) that the wages of any laborer or mechanic include the 
amount of any costs reasonably anticipated in providing benefits under a 
plan or program described in section 1(b)(2)(B) of the Davis-Bacon Act, 
the contractor shall maintain records which show that the commitment to 
provide such benefits is enforceable, that the plan or program is 
financially responsible, and that the plan or program has been 
communicated in writing to the laborers or mechanics affected, and 
records which show the costs anticipated or the actual cost incurred in 
providing such benefits. Contractors employing apprentices or trainees 
under approved programs shall maintain written evidence of the 
registration of apprenticeship programs and certification of trainee 
programs, the registration of the apprentices and trainees, and the ratios 
and wage rates prescribed in the applicable programs. 

b. (1) The contractor shall submit weekly for each week in which 
any contract work is performed a copy of all payrolls to the contracting 
agency.   The payrolls submitted shall set out accurately and completely 
all of the information required to be maintained under 29 CFR 
5.5(a)(3)(i), except that full social security numbers and home addresses 
shall not be included on weekly transmittals. Instead the payrolls shall 
only need to include an individually identifying number for each 
employee ( e.g. , the last four digits of the employee's social security 
number). The required weekly payroll information may be submitted in 
any form desired. Optional Form WH–347 is available for this purpose 
from the Wage and Hour Division Web site at 
http://www.dol.gov/esa/whd/forms/wh347instr.htm or its successor site. 
The prime contractor is responsible for the submission of copies of 
payrolls by all subcontractors. Contractors and subcontractors shall 
maintain the full social security number and current address of each 
covered worker, and shall provide them upon request to the contracting 
agency for transmission to the State DOT, the FHWA or the Wage and 
Hour Division of the Department of Labor for purposes of an investigation 
or audit of compliance with prevailing wage requirements. It is not a 
violation of this section for a prime contractor to require a subcontractor 
to provide addresses and social security numbers to the prime contractor 
for its own records, without weekly submission to the contracting 
agency.. 
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(2) Each payroll submitted shall be accompanied by a “Statement of 
Compliance,” signed by the contractor or subcontractor or his or her 
agent who pays or supervises the payment of the persons employed 
under the contract and shall certify the following: 

(i) That the payroll for the payroll period contains the information 
required to be provided under §5.5 (a)(3)(ii) of Regulations, 29 CFR 
part 5, the appropriate information is being maintained under §5.5 
(a)(3)(i) of Regulations, 29 CFR part 5, and that such information is 
correct and complete; 

(ii) That each laborer or mechanic (including each helper, 
apprentice, and trainee) employed on the contract during the payroll 
period has been paid the full weekly wages earned, without rebate, 
either directly or indirectly, and that no deductions have been made 
either directly or indirectly from the full wages earned, other than 
permissible deductions as set forth in Regulations, 29 CFR part 3; 

(iii) That each laborer or mechanic has been paid not less than the 
applicable wage rates and fringe benefits or cash equivalents for the 
classification of work performed, as specified in the applicable wage 
determination incorporated into the contract. 

(3) The weekly submission of a properly executed certification set 
forth on the reverse side of Optional Form WH–347 shall satisfy the 
requirement for submission of the “Statement of Compliance” required 
by paragraph 3.b.(2) of this section. 

(4) The falsification of any of the above certifications may subject the 
contractor or subcontractor to civil or criminal prosecution under 
section 1001 of title 18 and section 231 of title 31 of the United States 
Code. 

c. The contractor or subcontractor shall make the records required 
under paragraph 3.a. of this section available for inspection, copying, or 
transcription by authorized representatives of the contracting agency, the 
State DOT, the FHWA,  or the Department of Labor, and shall permit 
such representatives to interview employees during working hours on the 
job. If the contractor or subcontractor fails to submit the required records 
or to make them available, the FHWA may, after written notice to the 
contractor, the contracting agency or the State DOT, take such action as 
may be necessary to cause the suspension of any further payment, 
advance, or guarantee of funds. Furthermore, failure to submit the 
required records upon request or to make such records available may be 
grounds for debarment action pursuant to 29 CFR 5.12. 

4.  Apprentices and trainees  

a. Apprentices (programs of the USDOL).  

Apprentices will be permitted to work at less than the predetermined rate 
for the work they performed when they are employed pursuant to and 
individually registered in a bona fide apprenticeship program registered 
with the U.S. Department of Labor, Employment and Training 
Administration, Office of Apprenticeship Training, Employer and Labor 
Services, or with a State Apprenticeship Agency recognized by the 
Office, or if a person is employed in his or her first 90 days of 
probationary employment as an apprentice in such an apprenticeship 
program, who is not individually registered in the program, but who has 
been certified by the Office of Apprenticeship Training, Employer and 
Labor Services or a State Apprenticeship Agency (where appropriate) to 
be eligible for probationary employment as an apprentice.  

 The allowable ratio of apprentices to journeymen on the job site in any 
craft classification shall not be greater than the ratio permitted to the 
contractor as to the entire work force under the registered program. Any 
worker listed on a payroll at an apprentice wage rate, who is not 
registered or otherwise employed as stated above, shall be paid not less 
than the applicable wage rate on the wage determination for the 
classification of work actually performed. In addition, any apprentice 

performing work on the job site in excess of the ratio permitted under the 
registered program shall be paid not less than the applicable wage rate 
on the wage determination for the work actually performed. Where a 
contractor is performing construction on a project in a locality other than 
that in which its program is registered, the ratios and wage rates 
(expressed in percentages of the journeyman's hourly rate) specified in 
the contractor's or subcontractor's registered program shall be observed.  

 Every apprentice must be paid at not less than the rate specified in the 
registered program for the apprentice's level of progress, expressed as a 
percentage of the journeymen hourly rate specified in the applicable 
wage determination. Apprentices shall be paid fringe benefits in 
accordance with the provisions of the apprenticeship program. If the 
apprenticeship program does not specify fringe benefits, apprentices 
must be paid the full amount of fringe benefits listed on the wage 
determination for the applicable classification. If the Administrator 
determines that a different practice prevails for the applicable apprentice 
classification, fringes shall be paid in accordance with that determination.  

In the event the Office of Apprenticeship Training, Employer and Labor 
Services, or a State Apprenticeship Agency recognized by the Office, 
withdraws approval of an apprenticeship program, the contractor will no 
longer be permitted to utilize apprentices at less than the applicable 
predetermined rate for the work performed until an acceptable program 
is approved. 

b. Trainees (programs of the USDOL).  

Except as provided in 29 CFR 5.16, trainees will not be permitted to work 
at less than the predetermined rate for the work performed unless they 
are employed pursuant to and individually registered in a program which 
has received prior approval, evidenced by formal certification by the U.S. 
Department of Labor, Employment and Training Administration.  

The ratio of trainees to journeymen on the job site shall not be greater 
than permitted under the plan approved by the Employment and Training 
Administration.  

Every trainee must be paid at not less than the rate specified in the 
approved program for the trainee's level of progress, expressed as a 
percentage of the journeyman hourly rate specified in the applicable 
wage determination. Trainees shall be paid fringe benefits in accordance 
with the provisions of the trainee program. If the trainee program does 
not mention fringe benefits, trainees shall be paid the full amount of 
fringe benefits listed on the wage determination unless the Administrator 
of the Wage and Hour Division determines that there is an 
apprenticeship program associated with the corresponding journeyman 
wage rate on the wage determination which provides for less than full 
fringe benefits for apprentices. Any employee listed on the payroll at a 
trainee rate who is not registered and participating in a training plan 
approved by the Employment and Training Administration shall be paid 
not less than the applicable wage rate on the wage determination for the 
classification of work actually performed. In addition, any trainee 
performing work on the job site in excess of the ratio permitted under the 
registered program shall be paid not less than the applicable wage rate 
on the wage determination for the work actually performed.  

In the event the Employment and Training Administration withdraws 
approval of a training program, the contractor will no longer be permitted 
to utilize trainees at less than the applicable predetermined rate for the 
work performed until an acceptable program is approved. 

c. Equal employment opportunity. The utilization of apprentices, 
trainees and journeymen under this part shall be in conformity with the 
equal employment opportunity requirements of Executive Order 11246, 
as amended, and 29 CFR part 30. 

d.  Apprentices and Trainees (programs of the U.S. DOT). 
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Apprentices and trainees working under apprenticeship and skill training 
programs which have been certified by the Secretary of Transportation 
as promoting EEO in connection with Federal-aid highway construction 
programs are not subject to the requirements of paragraph 4 of this 
Section IV. The straight time hourly wage rates for apprentices and 
trainees under such programs will be established by the particular 
programs. The ratio of apprentices and trainees to journeymen shall not 
be greater than permitted by the terms of the particular program. 

5. Compliance with Copeland Act requirements.   The contractor shall 
comply with the requirements of 29 CFR part 3, which are incorporated 
by reference in this contract. 

6. Subcontracts.   The contractor or subcontractor shall insert Form 
FHWA-1273 in any subcontracts and also require the subcontractors to 
include Form FHWA-1273 in any lower tier subcontracts. The prime 
contractor shall be responsible for the compliance by any subcontractor 
or lower tier subcontractor with all the contract clauses in 29 CFR 5.5. 

7. Contract termination: debarment.   A breach of the contract clauses 
in 29 CFR 5.5 may be grounds for termination of the contract, and for 
debarment as a contractor and a subcontractor as provided in 29 CFR 
5.12. 

8. Compliance with Davis-Bacon and Related Act requirements.  All 
rulings and interpretations of the Davis-Bacon and Related Acts 
contained in 29 CFR parts 1, 3, and 5 are herein incorporated by 
reference in this contract. 

9. Disputes concerning labor standards. Disputes arising out of the 
labor standards provisions of this contract shall not be subject to the 
general disputes clause of this contract. Such disputes shall be resolved 
in accordance with the procedures of the Department of Labor set forth 
in 29 CFR parts 5, 6, and 7. Disputes within the meaning of this clause 
include disputes between the contractor (or any of its subcontractors) 
and the contracting agency, the U.S. Department of Labor, or the 
employees or their representatives. 

10. Certification of eligibility. 

a. By entering into this contract, the contractor certifies that neither it (nor 
he or she) nor any person or firm who has an interest in the contractor's 
firm is a person or firm ineligible to be awarded Government contracts by 
virtue of section 3(a) of the Davis-Bacon Act or 29 CFR 5.12(a)(1). 

b. No part of this contract shall be subcontracted to any person or firm 
ineligible for award of a Government contract by virtue of section 3(a) of 
the Davis-Bacon Act or 29 CFR 5.12(a)(1). 

c. The penalty for making false statements is prescribed in the U.S. 
Criminal Code, 18 U.S.C. 1001. 

 
 
V.   CONTRACT WORK HOURS AND SAFETY STANDARDS ACT  

The following clauses apply to any Federal-aid construction contract in 
an amount in excess of $100,000 and subject to the overtime provisions 
of the Contract Work Hours and Safety Standards Act. These clauses 
shall be inserted in addition to the clauses required by 29 CFR 5.5(a) or 
29 CFR 4.6.  As used in this paragraph, the terms laborers and 
mechanics include watchmen and guards. 

1. Overtime requirements.   No contractor or subcontractor contracting 
for any part of the contract work which may require or involve the 
employment of laborers or mechanics shall require or permit any such 
laborer or mechanic in any workweek in which he or she is employed on 
such work to work in excess of forty hours in such workweek unless such 
laborer or mechanic receives compensation at a rate not less than one 

and one-half times the basic rate of pay for all hours worked in excess of 
forty hours in such workweek. 

2. Violation; liability for unpaid wages; liquidated damages.  In the 
event of any violation of the clause set forth in paragraph (1.) of this 
section, the contractor and any subcontractor responsible therefor shall 
be liable for the unpaid wages. In addition, such contractor and 
subcontractor shall be liable to the United States (in the case of work 
done under contract for the District of Columbia or a territory, to such 
District or to such territory), for liquidated damages. Such liquidated 
damages shall be computed with respect to each individual laborer or 
mechanic, including watchmen and guards, employed in violation of the 
clause set forth in paragraph (1.) of this section, in the sum of $10 for 
each calendar day on which such individual was required or permitted to 
work in excess of the standard workweek of forty hours without payment 
of the overtime wages required by the clause set forth in paragraph (1.) 
of this section. 

3. Withholding for unpaid wages and liquidated damages. The 
FHWA or the contacting agency shall upon its own action or upon written 
request of an authorized representative of the Department of Labor 
withhold or cause to be withheld, from any moneys payable on account 
of work performed by the contractor or subcontractor under any such 
contract or any other Federal contract with the same prime contractor, or 
any other federally-assisted contract subject to the Contract Work Hours 
and Safety Standards Act, which is held by the same prime contractor, 
such sums as may be determined to be necessary to satisfy any 
liabilities of such contractor or subcontractor for unpaid wages and 
liquidated damages as provided in the clause set forth in paragraph (2.) 
of this section. 

4. Subcontracts.  The contractor or subcontractor shall insert in any 
subcontracts the clauses set forth in paragraph (1.) through (4.) of this 
section and also a clause requiring the subcontractors to include these 
clauses in any lower tier subcontracts. The prime contractor shall be 
responsible for compliance by any subcontractor or lower tier 
subcontractor with the clauses set forth in paragraphs (1.) through (4.) of 
this section. 

 
 
 
 
VI. SUBLETTING OR ASSIGNING THE CONTRACT 
 
This provision is applicable to all Federal-aid construction contracts on 
the National Highway System. 
 
1. The contractor shall perform with its own organization contract work 
amounting to not less than 30 percent (or a greater percentage if 
specified elsewhere in the contract) of the total original contract price, 
excluding any specialty items designated by the contracting agency.  
Specialty items may be performed by subcontract and the amount of any 
such specialty items performed may be deducted from the total original 
contract price before computing the amount of work required to be 
performed by the contractor's own organization (23 CFR 635.116). 
 

a.  The term “perform work with its own organization” refers to workers 
employed or leased by the prime contractor, and equipment owned or 
rented by the prime contractor, with or without operators.  Such term 
does not include employees or equipment of a subcontractor or lower tier 
subcontractor, agents of the prime contractor, or any other assignees.  
The term may include payments for the costs of hiring leased employees 
from an employee leasing firm meeting all relevant Federal and State 
regulatory requirements.  Leased employees may only be included in this 
term if the prime contractor meets all of the following conditions: 
 
  (1) the prime contractor maintains control over the 
supervision of the day-to-day activities of the leased employees; 

(2) the prime contractor remains responsible for the quality of the 
work of the leased employees; 

   (3) the prime contractor retains all power to accept 
or exclude individual employees from work on the project; and 
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(4) the prime contractor remains ultimately responsible for the 
payment of predetermined minimum wages, the submission of 
payrolls, statements of compliance and all other Federal regulatory 
requirements. 

 
b. "Specialty Items" shall be construed to be limited to work that 

requires highly specialized knowledge, abilities, or equipment not 
ordinarily available in the type of contracting organizations qualified and 
expected to bid or propose on the contract as a whole and in general are 
to be limited to minor components of the overall contract. 
 
  2. The contract amount upon which the requirements set forth in 
paragraph (1) of Section VI is computed includes the cost of material and 
manufactured products which are to be purchased or produced by the 
contractor under the contract provisions. 
 
3. The contractor shall furnish (a) a competent superintendent or 
supervisor who is employed by the firm, has full authority to direct 
performance of the work in accordance with the contract requirements, 
and is in charge of all construction operations (regardless of who 
performs the work) and (b) such other of its own organizational 
resources (supervision, management, and engineering services) as the 
contracting officer determines is necessary to assure the performance of 
the contract. 
 
4. No portion of the contract shall be sublet, assigned or otherwise 
disposed of except with the written consent of the contracting officer, or 
authorized representative, and such consent when given shall not be 
construed to relieve the contractor of any responsibility for the fulfillment 
of the contract.  Written consent will be given only after the contracting 
agency has assured that each subcontract is evidenced in writing and 
that it contains all pertinent provisions and requirements of the prime 
contract. 
 
5. The 30% self-performance requirement of paragraph (1) is not 
applicable to design-build contracts; however, contracting agencies may 
establish their own self-performance requirements. 
 
 
VII. SAFETY: ACCIDENT PREVENTION 
 
This provision is applicable to all Federal-aid construction contracts and 
to all related subcontracts. 
 
1.  In the performance of this contract the contractor shall comply with all 
applicable Federal, State, and local laws governing safety, health, and 
sanitation (23 CFR 635). The contractor shall provide all safeguards, 
safety devices and protective equipment and take any other needed 
actions as it determines, or as the contracting officer may determine, to 
be reasonably necessary to protect the life and health of employees on 
the job and the safety of the public and to protect property in connection 
with the performance of the work covered by the contract. 
 
2.  It is a condition of this contract, and shall be made a condition of each 
subcontract, which the contractor enters into pursuant to this contract, 
that the contractor and any subcontractor shall not permit any employee, 
in performance of the contract, to work in surroundings or under 
conditions which are unsanitary, hazardous or dangerous to his/her 
health or safety, as determined under construction safety and health 
standards (29 CFR 1926) promulgated by the Secretary of Labor, in 
accordance with Section 107 of the Contract Work Hours and Safety 
Standards Act (40 U.S.C. 3704). 
 
3. Pursuant to 29 CFR 1926.3, it is a condition of this contract that the 
Secretary of Labor or authorized representative thereof, shall have right 
of entry to any site of contract performance to inspect or investigate the 
matter of compliance with the construction safety and health standards 
and to carry out the duties of the Secretary under Section 107 of the 
Contract Work Hours and Safety Standards Act (40 U.S.C.3704). 
 
 
VIII. FALSE STATEMENTS CONCERNING HIGHWAY PROJECTS 
 
This provision is applicable to all Federal-aid construction contracts and 
to all related subcontracts. 

 
  In order to assure high quality and durable construction in conformity 
with approved plans and specifications and a high degree of reliability on 
statements and representations made by engineers, contractors, 
suppliers, and workers on Federal-aid highway projects, it is essential 
that all persons concerned with the project perform their functions as 
carefully, thoroughly, and honestly as possible.  Willful falsification, 
distortion, or misrepresentation with respect to any facts related to the 
project is a violation of Federal law.  To prevent any misunderstanding 
regarding the seriousness of these and similar acts, Form FHWA-1022 
shall be posted on each Federal-aid highway project (23 CFR 635) in 
one or more places where it is readily available to all persons concerned 
with the project: 
 
 
18 U.S.C. 1020 reads as follows: 
 
  "Whoever, being an officer, agent, or employee of the United States, or 
of any State or Territory, or whoever, whether a person, association, firm, 
or corporation, knowingly makes any false statement, false 
representation, or false report as to the character, quality, quantity, or 
cost of the material used or to be used, or the quantity or quality of the 
work performed or to be performed, or the cost thereof in connection with 
the submission of plans, maps, specifications, contracts, or costs of 
construction on any highway or related project submitted for approval to 
the Secretary of Transportation; or 
 
  Whoever knowingly makes any false statement, false representation, 
false report or false claim with respect to the character, quality, quantity, 
or cost of any work performed or to be performed, or materials furnished 
or to be furnished, in connection with the construction of any highway or 
related project approved by the Secretary of Transportation; or 
 
  Whoever knowingly makes any false statement or false representation 
as to material fact in any statement, certificate, or report submitted 
pursuant to provisions of the Federal-aid Roads Act approved July 1, 
1916, (39 Stat. 355), as amended and supplemented; 
 
  Shall be fined under this title or imprisoned not more than 5 years or 
both." 
 
 
IX. IMPLEMENTATION OF CLEAN AIR ACT AND FEDERAL WATER 
POLLUTION CONTROL ACT 
 
This provision is applicable to all Federal-aid construction contracts and 
to all related subcontracts. 
 
By submission of this bid/proposal or the execution of this contract, or 
subcontract, as appropriate, the bidder, proposer, Federal-aid 
construction contractor, or subcontractor, as appropriate, will be deemed 
to have stipulated as follows: 
 
  1. That any person who is or will be utilized in the performance of this 
contract is not prohibited from receiving an award due to a violation of 
Section 508 of the Clean Water Act or Section 306 of the Clean Air Act.   
  2. That the contractor agrees to include or cause to be included the 
requirements of paragraph (1) of this Section X in every subcontract, and 
further agrees to take such action as the contracting agency may direct 
as a means of enforcing such requirements. 
 
 
X. CERTIFICATION REGARDING DEBARMENT, SUSPENSION, 
INELIGIBILITY AND VOLUNTARY EXCLUSION 
 
This provision is applicable to all Federal-aid construction contracts, 
design-build contracts, subcontracts, lower-tier subcontracts, purchase 
orders, lease agreements, consultant contracts or any other covered 
transaction requiring FHWA approval or that is estimated to cost $25,000 
or more –  as defined in 2 CFR Parts 180 and 1200. 
 
 
 
  1. Instructions for Certification – First Tier Participants:  
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    a. By signing and submitting this proposal, the prospective first tier 
participant is providing the certification set out below. 
 
    b. The inability of a person to provide the certification set out below will 
not necessarily result in denial of participation in this covered transaction. 
The prospective first tier participant shall submit an explanation of why it 
cannot provide the certification set out below. The certification or 
explanation will be considered in connection with the department or 
agency's determination whether to enter into this transaction. However, 
failure of the prospective first tier participant to furnish a certification or 
an explanation shall disqualify such a person from participation in this 
transaction. 
 
    c. The certification in this clause is a material representation of fact 
upon which reliance was placed when the contracting agency 
determined to enter into this transaction. If it is later determined that the 
prospective participant knowingly rendered an erroneous certification, in 
addition to other remedies available to the Federal Government, the 
contracting agency may terminate this transaction for cause of default. 
 
    d. The prospective first tier participant shall provide immediate written 
notice to the contracting agency to whom this proposal is submitted if 
any time the prospective first tier participant learns that its certification 
was erroneous when submitted or has become erroneous by reason of 
changed circumstances. 
 
    e. The terms "covered transaction," "debarred," "suspended," 
"ineligible," "participant," "person,"  "principal," and "voluntarily excluded," 
as used in this clause, are defined in 2 CFR Parts 180 and 1200.  “First 
Tier Covered Transactions” refers to any covered transaction between a 
grantee or subgrantee of Federal funds and a participant (such as the 
prime or general contract).  “Lower Tier Covered Transactions” refers to 
any covered transaction under a First Tier Covered Transaction (such as 
subcontracts).  “First Tier Participant” refers to the participant who has 
entered into a covered transaction with a grantee or subgrantee of 
Federal funds (such as the prime or general contractor).  “Lower Tier 
Participant” refers any participant who has entered into a covered 
transaction with a First Tier Participant or other Lower Tier Participants 
(such as subcontractors and suppliers).  
 
    f. The prospective first tier participant agrees by submitting this 
proposal that, should the proposed covered transaction be entered into, 
it shall not knowingly enter into any lower tier covered transaction with a 
person who is debarred, suspended, declared ineligible, or voluntarily 
excluded from participation in this covered transaction, unless authorized 
by the department or agency entering into this transaction. 
 
    g. The prospective first tier participant further agrees by submitting this 
proposal that it will include the clause titled "Certification Regarding 
Debarment, Suspension, Ineligibility and Voluntary Exclusion-Lower Tier 
Covered Transactions," provided by the department or contracting 
agency, entering into this covered transaction, without modification, in all 
lower tier covered transactions and in all solicitations for lower tier 
covered transactions exceeding the $25,000 threshold. 
 
    h. A participant in a covered transaction may rely upon a certification 
of a prospective participant in a lower tier covered transaction that is not 
debarred, suspended, ineligible, or voluntarily excluded from the covered 
transaction, unless it knows that the certification is erroneous.  A 
participant is responsible for ensuring that its principals are not 
suspended, debarred, or otherwise ineligible to participate in covered 
transactions.  To verify the eligibility of its principals, as well as the 
eligibility of any lower tier prospective participants, each participant may, 
but is not required to, check the Excluded Parties List System website 
(https://www.epls.gov/), which is compiled by the General Services 
Administration. 
 
    i.  Nothing contained in the foregoing shall be construed to require the 
establishment of a system of records in order to render in good faith the 
certification required by this clause. The knowledge and information of 
the prospective participant is not required to exceed that which is 
normally possessed by a prudent person in the ordinary course of 
business dealings. 
 

    j. Except for transactions authorized under paragraph (f) of these 
instructions, if a participant in a covered transaction knowingly enters into 
a lower tier covered transaction with a person who is suspended, 
debarred, ineligible, or voluntarily excluded from participation in this 
transaction, in addition to other remedies available to the Federal 
Government, the department or agency may terminate this transaction 
for cause or default. 
 
* * * * * 
 
2.  Certification Regarding Debarment, Suspension, Ineligibility and 
Voluntary Exclusion – First Tier Participants: 
 
a.  The prospective first tier participant certifies to the best of its 
knowledge and belief, that it and its principals: 
 
    (1)   Are not presently debarred, suspended, proposed for debarment, 
declared ineligible, or voluntarily excluded from participating in covered 
transactions by any Federal department or agency; 
 
    (2)   Have not within a three-year period preceding this proposal been 
convicted of or had a civil judgment rendered against them for 
commission of fraud or a criminal offense in connection with obtaining, 
attempting to obtain, or performing a public (Federal, State or local) 
transaction or contract under a public transaction; violation of Federal or 
State antitrust statutes or commission of embezzlement, theft, forgery, 
bribery, falsification or destruction of records, making false statements, 
or receiving stolen property; 
 
    (3)   Are not presently indicted for or otherwise criminally or civilly 
charged by a governmental entity (Federal, State or local) with 
commission of any of the offenses enumerated in paragraph (a)(2) of this 
certification; and 
 
    (4)   Have not within a three-year period preceding this 
application/proposal had one or more public transactions (Federal, State 
or local) terminated for cause or default. 
 
  b.   Where the prospective participant is unable to certify to any of the 
statements in this certification, such prospective participant shall attach 
an explanation to this proposal. 
 
  2. Instructions for Certification - Lower Tier Participants: 
 
(Applicable to all subcontracts, purchase orders and other lower tier 
transactions requiring prior FHWA approval or estimated to cost $25,000 
or more - 2 CFR Parts 180 and 1200) 
 
    a. By signing and submitting this proposal, the prospective lower tier is 
providing the certification set out below. 
 
    b. The certification in this clause is a material representation of fact 
upon which reliance was placed when this transaction was entered into. 
If it is later determined that the prospective lower tier participant 
knowingly rendered an erroneous certification, in addition to other 
remedies available to the Federal Government, the department, or 
agency with which this transaction originated may pursue available 
remedies, including suspension and/or debarment. 
 
    c. The prospective lower tier participant shall provide immediate 
written notice to the person to which this proposal is submitted if at any 
time the prospective lower tier participant learns that its certification was 
erroneous by reason of changed circumstances. 
 
    d. The terms "covered transaction," "debarred," "suspended," 
"ineligible," "participant," "person," "principal," and "voluntarily excluded," 
as used in this clause, are defined in 2 CFR Parts 180 and 1200.  You 
may contact the person to which this proposal is submitted for assistance 
in obtaining a copy of those regulations.  “First Tier Covered 
Transactions” refers to any covered transaction between a grantee or 
subgrantee of Federal funds and a participant (such as the prime or 
general contract).  “Lower Tier Covered Transactions” refers to any 
covered transaction under a First Tier Covered Transaction (such as 
subcontracts).  “First Tier Participant” refers to the participant who has 
entered into a covered transaction with a grantee or subgrantee of 
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Federal funds (such as the prime or general contractor).  “Lower Tier 
Participant” refers any participant who has entered into a covered 
transaction with a First Tier Participant or other Lower Tier Participants 
(such as subcontractors and suppliers). 
 
    e. The prospective lower tier participant agrees by submitting this 
proposal that, should the proposed covered transaction be entered into, 
it shall not knowingly enter into any lower tier covered transaction with a 
person who is debarred, suspended, declared ineligible, or voluntarily 
excluded from participation in this covered transaction, unless authorized 
by the department or agency with which this transaction originated. 
 
    f. The prospective lower tier participant further agrees by submitting 
this proposal that it will include this clause titled "Certification Regarding 
Debarment, Suspension, Ineligibility and Voluntary Exclusion-Lower Tier 
Covered Transaction," without modification, in all lower tier covered 
transactions and in all solicitations for lower tier covered transactions 
exceeding the $25,000 threshold. 
 
    g. A participant in a covered transaction may rely upon a certification 
of a prospective participant in a lower tier covered transaction that is not 
debarred, suspended, ineligible, or voluntarily excluded from the covered 
transaction, unless it knows that the certification is erroneous. A 
participant is responsible for ensuring that its principals are not 
suspended, debarred, or otherwise ineligible to participate in covered 
transactions.  To verify the eligibility of its principals, as well as the 
eligibility of any lower tier prospective participants, each participant may, 
but is not required to, check the Excluded Parties List System website 
(https://www.epls.gov/), which is compiled by the General Services 
Administration.   
 
    h. Nothing contained in the foregoing shall be construed to require 
establishment of a system of records in order to render in good faith the 
certification required by this clause. The knowledge and information of 
participant is not required to exceed that which is normally possessed by 
a prudent person in the ordinary course of business dealings. 
 
    i. Except for transactions authorized under paragraph e of these 
instructions, if a participant in a covered transaction knowingly enters into 
a lower tier covered transaction with a person who is suspended, 
debarred, ineligible, or voluntarily excluded from participation in this 
transaction, in addition to other remedies available to the Federal 
Government, the department or agency with which this transaction 
originated may pursue available remedies, including suspension and/or 
debarment. 
 
* * * * * 
 
Certification Regarding Debarment, Suspension, Ineligibility and 
Voluntary Exclusion--Lower Tier Participants: 
 
  1. The prospective lower tier participant certifies, by submission of this 
proposal, that neither it nor its principals is presently debarred, 
suspended, proposed for debarment, declared ineligible, or voluntarily 
excluded from participating in covered transactions by any Federal 
department or agency. 
 
  2. Where the prospective lower tier participant is unable to certify to any 
of the statements in this certification, such prospective participant shall 
attach an explanation to this proposal. 
 
* * * * * 
 
XI. CERTIFICATION REGARDING USE OF CONTRACT FUNDS FOR 
LOBBYING 
 
This provision is applicable to all Federal-aid construction contracts and 
to all related subcontracts which exceed $100,000 (49 CFR 20). 
 
  1. The prospective participant certifies, by signing and submitting this 
bid or proposal, to the best of his or her knowledge and belief, that: 
 
    a. No Federal appropriated funds have been paid or will be paid, by or 
on behalf of the undersigned, to any person for influencing or attempting 
to influence an officer or employee of any Federal agency, a Member of 

Congress, an officer or employee of Congress, or an employee of a 
Member of Congress in connection with the awarding of any Federal 
contract, the making of any Federal grant, the making of any Federal 
loan, the entering into of any cooperative agreement, and the extension, 
continuation, renewal, amendment, or modification of any Federal 
contract, grant, loan, or cooperative agreement. 
 
    b. If any funds other than Federal appropriated funds have been paid 
or will be paid to any person for influencing or attempting to influence an 
officer or employee of any Federal agency, a Member of Congress, an 
officer or employee of Congress, or an employee of a Member of 
Congress in connection with this Federal contract, grant, loan, or 
cooperative agreement, the undersigned shall complete and submit 
Standard Form-LLL, "Disclosure Form to Report Lobbying," in 
accordance with its instructions. 
 
  2. This certification is a material representation of fact upon which 
reliance was placed when this transaction was made or entered into.  
Submission of this certification is a prerequisite for making or entering 
into this transaction imposed by 31 U.S.C. 1352.  Any person who fails to 
file the required certification shall be subject to a civil penalty of not less 
than $10,000 and not more than $100,000 for each such failure. 
 
  3. The prospective participant also agrees by submitting its bid or 
proposal that the participant shall require that the language of this 
certification be included in all lower tier subcontracts, which exceed 
$100,000 and that all such recipients shall certify and disclose 
accordingly. 
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ATTACHMENT A - EMPLOYMENT AND MATERIALS PREFERENCE 
FOR APPALACHIAN DEVELOPMENT HIGHWAY SYSTEM OR 
APPALACHIAN LOCAL ACCESS ROAD CONTRACTS 
This provision is applicable to all Federal-aid projects funded under the 
Appalachian Regional Development Act of 1965. 
 
  1. During the performance of this contract, the contractor undertaking to 
do work which is, or reasonably may be, done as on-site work, shall give 
preference to qualified persons who regularly reside in the labor area as 
designated by the DOL wherein the contract work is situated, or the 
subregion, or the Appalachian counties of the State wherein the contract 
work is situated, except: 
 
    a. To the extent that qualified persons regularly residing in the area 
are not available. 
 
    b. For the reasonable needs of the contractor to employ supervisory or 
specially experienced personnel necessary to assure an efficient 
execution of the contract work. 
 
    c. For the obligation of the contractor to offer employment to present 
or former employees as the result of a lawful collective bargaining 
contract, provided that the number of nonresident persons employed 
under this subparagraph (1c) shall not exceed 20 percent of the total 
number of employees employed by the contractor on the contract work, 
except as provided in subparagraph (4) below. 
 
  2. The contractor shall place a job order with the State Employment 
Service indicating (a) the classifications of the laborers, mechanics and 
other employees required to perform the contract work, (b) the number of 
employees required in each classification, (c) the date on which the 
participant estimates such employees will be required, and (d) any other 
pertinent information required by the State Employment Service to 
complete the job order form.  The job order may be placed with the State 
Employment Service in writing or by telephone.  If during the course of 
the contract work, the information submitted by the contractor in the 
original job order is substantially modified, the participant shall promptly 
notify the State Employment Service. 
 
  3. The contractor shall give full consideration to all qualified job 
applicants referred to him by the State Employment Service.  The 
contractor is not required to grant employment to any job applicants who, 
in his opinion, are not qualified to perform the classification of work 
required. 
 
  4. If, within one week following the placing of a job order by the 
contractor with the State Employment Service, the State Employment 
Service is unable to refer any qualified job applicants to the contractor, or 
less than the number requested, the State Employment Service will 
forward a certificate to the contractor indicating the unavailability of 
applicants.  Such certificate shall be made a part of the contractor's 
permanent project records.  Upon receipt of this certificate, the contractor 
may employ persons who do not normally reside in the labor area to fill 
positions covered by the certificate, notwithstanding the provisions of 
subparagraph (1c) above. 
 
    5. The provisions of 23 CFR 633.207(e) allow the contracting 
agency to provide a contractual preference for the use of mineral 
resource materials native to the Appalachian region.   
 
  6. The contractor shall include the provisions of Sections 1 through 4 of 
this Attachment A in every subcontract for work which is, or reasonably 
may be, done as on-site work. 
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Contract Provision - Cargo Preference Requirements  

In accordance with Title 46 CFR § 381.7 (b), the contractor agrees— 

“(1) To utilize privately owned United States-flag commercial vessels to ship at least 50 percent of the gross tonnage 

(computed separately for dry bulk carriers, dry cargo liners, and tankers) involved, whenever shipping any equipment, 

material, or commodities pursuant to this contract, to the extent such vessels are available at fair and reasonable rates for 

United States-flag commercial vessels. 

(2) To furnish within 20 days following the date of loading for shipments originating within the United States or within 30 

working days following the date of loading for shipments originating outside the United States, a legible copy of a rated, 

‘on-board’ commercial ocean bill-of-lading in English for each shipment of cargo described in paragraph (b) (1) of this 

section to both the Contracting Officer (through the prime contractor in the case of subcontractor bills-of-lading) and to the 

Division of National Cargo, Office of Market Development, Maritime Administration, Washington, DC 20590. 

(3) To insert the substance of the provisions of this clause in all subcontracts issued pursuant to this contract.” 

 

Provisions (1) and (2) apply to materials or equipment that are acquired solely for the project.  The two provisions do not 

apply to goods or materials that come into inventories independent of the project, such as shipments of Portland 

cement, asphalt cement, or aggregates, when industry suppliers and contractors use these materials to replenish 

existing inventories.  
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MINIMUM WAGES FOR FEDERAL AND FEDERALLY 

ASSISTED CONSTRUCTION CONTRACTS 

 

This project is funded, in part, with Federal-aid funds and, as such, is subject to the provisions of the Davis-Bacon Act of March 3, 1931, as 

amended (46 Sta. 1494, as amended, 40 U.S.C. 276a) and of other Federal statutes referred to in a 29 CFR Part 1, Appendix A, as well as such 

additional statutes as may from time to time be enacted containing provisions for the payment of wages determined to be prevailing by the 

Secretary of Labor in accordance with the Davis-Bacon Act and pursuant to the provisions of 29 CFR Part 1.  The prevailing rates and fringe 

benefits shown in the General Wage Determination Decisions issued by the U.S. Department of Labor shall, in accordance with the provisions 

of the foregoing statutes, constitute the minimum wages payable on Federal and federally assisted construction projects to laborers and 

mechanics of the specified classes engaged on contract work of the character and in the localities described therein. 

 

General Wage Determination Decisions, modifications and supersedes decisions thereto are to be used in accordance with the provisions of 29 

CFR Parts 1 and 5.  Accordingly, the applicable decision, together with any modifications issued, must be made a part of every contract for 

performance of the described work within the geographic area indicated as required by an applicable DBRA Federal prevailing wage law and 29 

CFR Part 5.  The wage rates and fringe benefits contained in the General Wage Determination Decision shall be the minimum paid by contractors 

and subcontractors to laborers and mechanics. 
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