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WORK ZONE WORK ZONE
0’ 10 32 0" TO 44’

STAGE 1
MAINTENANCE OF TRAFFIC: U.S. ROUTE 14
STA. 599+00 TO STA. 619+25.58

EXISTING ¢ RIDGEFIELD RD SOUTH

STAGE 1
MAINTENANCE OF TRAFFIC: RIDGEFIELD ROAD SOUTH
STA. 900+00 TO STA. 904+25

1.

LEGEND
(1) WET REFLECTIVE TEMPORARY TAPE TYPE III, 4 INCH (WHITE)
(2) TEMPORARY PAVEMENT
WET REFLECTIVE TEMPORARY TAPE TYPE IIl, 6 INCH (WHITE)
WET REFLECTIVE TEMPORARY TAPE TYPE [[I, 4 INCH (DOUBLE YELLOW)
WET REFLECTIVE TEMPORARY TAPE TYPE [[I, 4 INCH (YELLOW)
DRUM WITH STEADY BURNING LIGHT

WORK ZONE

VERTICAL PANEL

TOPSOIL EXCAVATION AND PLACEMENT (6"
TEMPORARY ERQSION CONTROL SEEDING
TRAFFIC DIRECTION

SEEDING, CLASS 2A

EEEEOWEEOE®E

SODDING, SALT TOLERANT

% FROM STA. 520+16.26 TO STA. 533+50.44
%% FROM STA. 554+42.21 TO STA. 560+51.51
NOTES

ALL TEMPORARY PAVEMENT MARKINGS IN STAGE 1 SHALL BE PAINTED.
ALL TEMPORARY PAVEMENT MARKINGS OF SUB-STAGE 1 IN PLACE FOR
WINTER SHUT DOWN SHALL BE PAINTED.

2. SEE SHEET 12 FOR TEMPORARY PAVEMENT STRUCTURE DETAIL.
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