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NOTICE TO BIDDERS 

 
 

1. TIME AND PLACE OF OPENING BIDS.   Electronic bids are to be submitted to the electronic bidding system 
(iCX-Integrated Contractors Exchange).  All bids must be submitted to the iCX system prior to 10:00 a.m.  
August 2, 2019 at which time the bids will be publicly opened from the iCX SecureVault. 

 
2. DESCRIPTION OF WORK.  The proposed improvement is identified and advertised for bids in the 

Invitation for Bids as: 
 
   Contract No. 91581 
   VERMILION County 
   Section 08-F3000-03-BT           
   Project 04ZS-788 () 
   Route KICKAPOO TRAIL 
   District 5 Construction Funds 

 
 Construction of a pedestrian trail on abandoned CSX Railroad alignment, from Grays Siding Road to 
the Vermilion County Fairgrounds. 
 
3. INSTRUCTIONS TO BIDDERS.  (a)  This Notice, the invitation for bids, proposal and letter of award shall, 

together with all other documents in accordance with Article 101.09 of the Standard Specifications for Road 
and Bridge Construction, become part of the contract.  Bidders are cautioned to read and examine carefully 
all documents, to make all required inspections, and to inquire or seek explanation of the same prior to 
submission of a bid. 

 

(b) State law, and, if the work is to be paid wholly or in part with Federal-aid funds, Federal law requires the 
bidder to make various certifications as a part of the proposal and contract.  By execution and submission 
of the proposal, the bidder makes the certification contained therein.  A false or fraudulent certification 
shall, in addition to all other remedies provided by law, be a breach of contract and may result in 
termination of the contract. 

 

4. AWARD CRITERIA AND REJECTION OF BIDS.  This contract will be awarded to the lowest responsive 
and responsible bidder considering conformity with the terms and conditions established by the Department 
in the rules, Invitation for Bids and contract documents.  The issuance of plans and proposal forms for bidding 
based upon a prequalification rating shall not be the sole determinant of responsibility.  The Department 
reserves the right to determine responsibility at the time of award, to reject any or all proposals, to readvertise 
the proposed improvement, and to waive technicalities. 

 
 
 

       By Order of the 
       Illinois Department of Transportation 
 

       Omer Osman,  
 Acting Secretary 
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BDE SPECIAL PROVISIONS 

The following special provisions indicated by an “X” are applicable to this contract.  An * indicates a new or revised special 
provision for the letting. 

File 
Name 

Pg. Special Provision Title Effective Revised 

80099 Accessible Pedestrian Signals (APS) April 1, 2003 Jan. 1, 2014 
80274 Aggregate Subgrade Improvement April 1, 2012 April 1, 2016 
80192 Automated Flagger Assistance Device Jan. 1, 2008 
80173 Bituminous Materials Cost Adjustments Nov. 2, 2006 Aug. 1, 2017 
80241 Bridge Demolition Debris July 1, 2009 
5026I Building Removal-Case I (Non-Friable and Friable Asbestos) Sept. 1, 1990 April 1, 2010 
5048I Building Removal-Case II (Non-Friable Asbestos) Sept. 1, 1990 April 1, 2010 
5049I Building Removal-Case III (Friable Asbestos) Sept. 1, 1990 April 1, 2010 
5053I Building Removal-Case IV (No Asbestos) Sept. 1, 1990 April 1, 2010 
80404 Coarse Aggregate Quality for Micro-Surfacing and Cape Seals Jan. 1, 2019 
80384 77 X Compensable Delay Costs June 2, 2017 April 1, 2019 
80198 Completion Date (via calendar days) April 1, 2008 
80199 Completion Date (via calendar days) Plus Working Days April 1, 2008 
80293 Concrete Box Culverts with Skews > 30 Degrees and Design Fills ≤ 5 

Feet 
April 1, 2012 July 1, 2016 

80311 Concrete End Sections for Pipe Culverts Jan. 1, 2013 April 1, 2016 
80277 81 X Concrete Mix Design – Department Provided Jan. 1, 2012 April 1, 2016 
80261 Construction Air Quality – Diesel Retrofit June 1, 2010 Nov. 1, 2014 
80387 Contrast Preformed Plastic Pavement Marking Nov. 1, 2017 
80029 82 X Disadvantaged Business Enterprise Participation Sept. 1, 2000 Mar. 2, 2019 
80402 92 X Disposal Fees Nov. 1, 2018 
80378 Dowel Bar Inserter Jan. 1, 2017 Jan. 1, 2018 
80405 Elastomeric Bearings Jan. 1, 2019 

* 80415 94 X Emulsified Asphalts Aug. 1, 2019 
80388 97 X Equipment Parking and Storage  Nov. 1, 2017 
80229 Fuel Cost Adjustment April 1, 2009 Aug. 1, 2017 
80304 Grooving for Recessed Pavement Markings Nov. 1, 2012 Nov. 1, 2017 
80246 98 X Hot-Mix Asphalt – Density Testing of Longitudinal Joints Jan. 1, 2010 Aug. 1, 2018 
80398 Hot-Mix Asphalt – Longitudinal Joint Sealant Aug. 1, 2018 Jan. 1, 2019 
80406 Hot-Mix Asphalt – Mixture Design Verification and Production 

(Modified for I-FIT Projects) 
Jan. 1, 2019 

80399 100 X Hot-Mix Asphalt – Oscillatory Roller Aug. 1, 2018 Nov. 1, 2018 
80347 Hot-Mix Asphalt – Pay for Performance Using Percent  

     Within Limits – Jobsite Sampling 
Nov. 1, 2014 Aug. 1, 2018 

80383 Hot-Mix Asphalt – Quality Control for Performance April 1, 2017 Jan. 1, 2019 
80392 102 X Lights on Barricades Jan. 1, 2018 
80336 Longitudinal Joint and Crack Patching April 1, 2014 April 1, 2016 
80411 Luminaires, LED April 1, 2019 
80393 Manholes, Valve Vaults, and Flat Slab Tops Jan. 1, 2018 Mar. 1, 2019 
80400 Mast Arm Assembly and Pole Aug. 1, 2018 
80045 Material Transfer Device June 15, 1999 Aug. 1, 2014 
80394 Metal Flared End Section for Pipe Culverts Jan. 1, 2018 April 1, 2018 
80165 Moisture Cured Urethane Paint System Nov. 1, 2006 Jan. 1, 2010 

* 80412 Obstruction Warning Luminaires, LED Aug. 1, 2019 
80349 Pavement Marking Blackout Tape Nov. 1, 2014 April 1, 2016 
80371 Pavement Marking Removal July 1, 2016 
80390 104 X Payments to Subcontractors Nov. 2, 2017 
80389 105 X Portland Cement Concrete  Nov. 1, 2017 
80359 Portland Cement Concrete Bridge Deck Curing April 1, 2015 Nov. 1, 2017 



File 
Name 

Pg.  Special Provision Title Effective Revised 

 80300   Preformed Plastic Pavement Marking Type D - Inlaid April 1, 2012 April 1, 2016 
 80328 106 X Progress Payments Nov. 2, 2013  
 3426I   Railroad Protective Liability Insurance Dec. 1, 1986 Jan. 1, 2006 
 80157   Railroad Protective Liability Insurance (5 and 10) Jan. 1, 2006  
 80306 107 X Reclaimed Asphalt Pavement (RAP) and Reclaimed  

    Asphalt Shingles (RAS)  
Nov. 1, 2012 Jan. 1, 2019 

 80407 117 X Removal and Disposal of Regulated Substances Jan. 1, 2019  
 80395   Sloped Metal End Section for Pipe Culverts Jan. 1, 2018  
 80340   Speed Display Trailer April 2, 2014 Jan. 1, 2017 
 80127 129 X Steel Cost Adjustment April 2, 2014 Aug. 1, 2017 
 80408   Steel Plate Beam Guardrail Manufacturing Jan. 1, 2019  
* 80413 132 X Structural Timber Aug. 1, 2019  
 80397 133 X Subcontractor and DBE Payment Reporting  April 2, 2018  
 80391 134 X Subcontractor Mobilization Payments  Nov. 2, 2017 April 1, 2019 
* 80317   Surface Testing of Hot-Mix Asphalt Overlays Jan. 1, 2013 Aug. 1, 2019 
 80298   Temporary Pavement Marking April 1, 2012 April 1, 2017 
 20338 135 X Training Special Provision  Oct. 15, 1975  
 80403   Traffic Barrier Terminal, Type 1 Special Nov. 1, 2018  
 80409 138 X Traffic Control Devices – Cones Jan. 1, 2019  
 80410   Traffic Spotters Jan. 1, 2019  
 80318   Traversable Pipe Grate for Concrete End Sections  Jan. 1, 2013 Jan. 1, 2018 
 80288 139 X Warm Mix Asphalt Jan. 1, 2012 April 1, 2016 
 80302 141 X Weekly DBE Trucking Reports June 2, 2012 April 2, 2015 
* 80414   Wood Fence Sight Screen Aug. 1, 2019  
 80071 142 X Working Days Jan. 1, 2002  
 
The following special provisions are in the 2019 Supplemental Specifications and Recurring Special Provisions. 
 

File 
Name 

Special Provision Title New Location(s) Effective Revised 

80382 Adjusting Frames and Grates  Articles 602.02(s) and (t), 
1043.04, and 1043.05 

April 1, 2017 
 

 

80366 Butt Joints Article 406.08(c) July 1, 2016  
80386 Calcium Aluminate Cement for Class PP-5 

Concrete Patching  
Article 1001.01(e) Nov. 1, 2017  

80396 Class A and B Patching Articles 442.06(a)(1) and (2) Jan. 1, 2018 Nov. 1, 2018 
80377 Portable Changeable Message Signs Articles 701.20(h) and 

1106.02(i) 
Nov. 1, 2016 April 1, 2017 

80385 Portland Cement Concrete Sidewalk  Article 424.12 
 

Aug. 1, 2017 
 

 

 
 
 
 

The following special provision has been deleted from use. 
 

File 
Name 

Special Provision Title  Effective Revised 

80376 Hot-Mix Asphalt – Tack                                                                                                                     Nov. 1, 2016  
80401 Portland Cement Concrete Pavement Connector for Bridge  

Approach Slab 
                                   Aug. 1, 2018  

      
     
     
     

 
 
 



 
 

GUIDE BRIDGE SPECIAL PROVISION INDEX/CHECK SHEET 
Effective as of the: April 26, 2019 Letting 

 
 
 
 
 
 
 

Pg
# 

√ File Name Title Effective Revised 

  GBSP 4 Polymer Modified Portland Cement Mortar June 7, 1994 Apr 1, 2016 
  GBSP 12 Drainage System June 10, 1994 Jun 24, 2015 
  GBSP 13 High-Load Multi-Rotational Bearings Oct 13, 1988 Apr 1, 2016 
  GBSP 14 Jack and Remove Existing Bearings April 20, 1994 April 13, 2018 
  GBSP 15 Three Sided Precast Concrete Structure July 12, 1994 Dec 21, 2016 
  GBSP 16 Jacking Existing Superstructure Jan 11, 1993 April 13, 2018 
  GBSP 17 Bonded Preformed Joint Seal July 12, 1994 Jan 1, 2007 
  GBSP 18 Modular Expansion Joint May 19, 1994 Dec 29, 2014 
  GBSP 21 Cleaning and Painting Contact Surface Areas of Existing Steel 

Structures 
June 30, 2003 April 13, 2018 

  GBSP 25 Cleaning and Painting Existing Steel Structures Oct 2, 2001 Apr 22, 2016 
  GBSP 26 Containment and Disposal of Lead Paint Cleaning Residues Oct 2, 2001 Apr 22, 2016 
  GBSP 28 Deck Slab Repair May 15, 1995 April 13, 2018 
  GBSP 29 Bridge Deck Microsilica Concrete Overlay May 15, 1995 March 1, 2019 
  GBSP 30 Bridge Deck Latex Concrete Overlay May 15, 1995 Oct 20, 2017 
  GBSP 31 Bridge Deck High-Reactivity Metakaolin (HRM) Conc Overlay Jan 21, 2000 March 1, 2019 
  GBSP 33 Pedestrian Truss Superstructure Jan 13, 1998 Dec 29, 2014 
  GBSP 34 Concrete Wearing Surface June 23, 1994 Oct 4, 2016 
  GBSP 35 Silicone Bridge Joint Sealer Aug 1, 1995 Oct 15, 2011 
  GBSP 45 Bridge Deck Thin Polymer Overlay May 7, 1997 Feb 6, 2013 
  GBSP 51 Pipe Underdrain for Structures May 17, 2000 Jan 22, 2010 

143 X GBSP 53 Structural Repair of Concrete Mar 15, 2006 Apr 1, 2016 
  GBSP 55 Erection of Curved Steel Structures June 1, 2007  
  GBSP 56 Setting Piles in Rock Nov 14, 1996 Apr 1, 2016 
  GBSP 59 Diamond Grinding and Surface Testing Bridge Sections Dec 6, 2004 Mar 29, 2017 
  GBSP 60 Containment and Disposal of Non-Lead Paint Cleaning 

Residues 
Nov 25, 2004 Apr 22, 2016 

  GBSP 61 Slipform Parapet June 1, 2007 March 1, 2019 
  GBSP 67 Structural Assessment Reports for Contractor’s Means and 

Methods 
Mar 6, 2009 Oct 5, 2015 

  GBSP 71  Aggregate Column Ground Improvement  Jan 15, 2009 Oct 15, 2011 
  GBSP 72  Bridge Deck Fly Ash or GGBF Slag Concrete Overlay  Jan 18, 2011 March 1, 2019 
  GBSP 75 Bond Breaker for Prestressed Concrete Bulb-T Beams April 19, 2012  
  GBSP 77 Weep Hole Drains for Abutments, Wingwalls, Retaining Walls 

And Culverts 
April 19, 2012 Oct 22, 2013 

  GBSP 78 Bridge Deck Construction Oct 22, 2013 Dec 21, 2016 
  GBSP 79 Bridge Deck Grooving (Longitudinal) Dec 29, 2014 Mar 29, 2017 
  GBSP 81 Membrane Waterproofing for Buried Structures Oct 4, 2016 March 1, 2019 
  GBSP 82 Metallizing of Structural Steel Oct 4, 2016 Oct 20, 2017 
  GBSP 83 Hot Dip Galvanizing for Structural Steel Oct 4, 2016 Oct 20, 2017 
  GBSP 85 Micropiles Apr 19, 1996 Oct 5, 2015 
  GBSP 86 Drilled Shafts Oct 5, 2015 Oct 4, 2016 
  GBSP 87 Lightweight Cellular Concrete Fill Nov 11, 2011 Apr 1, 2016 
  GBSP 88 Corrugated Structural Plate Structures  Apr 22, 2016 April 13, 2018 
  GBSP 89 Preformed Pavement Joint Seal Oct 4, 2016 March 1, 2019 
  GBSP 90 Three Sided Precast Concrete Structure (Special) Dec 21, 2016 April 13, 2018 
  GBSP 91 Crosshole Sonic Logging Testing of Drilled Shafts  Apr 20, 2016  
  GBSP 92 Thermal Integrity Profile Testing of Drilled Shafts  Apr 20, 2016  



 
 

 
 
 
 

LIST ANY ADDITIONAL SPECIAL PROVISIONS BELOW 
   
 

 
 
 

 
The following Guide Bridge Special Provisions have been incorporated into the 2016 Standard 
Specifications: 
File  
Name 

Title Std Spec  
Location 

GBSP32 Temporary Sheet Piling 522 
GBSP38 Mechanically Stabilized Earth Retaining Walls  522 
GBSP42 Drilled Soldier Pile Retaining Wall 522 
GBSP43 Driven Soldier Pile Retaining Wall 522 
GBSP44 Temporary Soil Retention System  522 
GBSP46 Geotextile Retaining Walls 522 
GBSP57 Temporary Mechanically Stabilized Earth Retaining Walls 522 
GBSP62  Concrete Deck Beams 504 
GBSP64 Segmental Concrete Block Wall 522 
GBSP65 Precast Modular Retaining Wall 522 
GBSP73  Cofferdams 2017 Supp 
GBSP74 Permanent Steel Sheet Piling (LRFD) 522 
GBSP76 Granular Backfill for Structures  2017 Supp 
GBSP80 Fabric Reinforced Elastomeric 1028 
GBSP84 Precast, Prestressed Concrete Beams  2017 Supp 

 
 
The following Guide Bridge Special Provisions have been discontinued or have been superseded: 
File 
Name 

Title Disposition: 

GBSP70 Braced Excavation  Use TSRS per Sec 522 
GBSP95 Bridge Deck Concrete Sealer Use July 1, 2012 version for 

Repair projects only 
   
   
   

 

Pg 
# 

√ File Name Title Effective Revised 

  GBSP 93 Preformed Bridge Joint Seal Dec 21, 2016 March 1, 2019 
  GBSP 94  Warranty for Cleaning and Painting Steel Structures Mar 3, 2000 Nov 24, 2004 
  GBSP 95 Bituminous Coated Aggregate Slopewall  Mar 21, 1997 Mar 19, 2018 



SPECIAL PROVISIONS 
 
The following Special Provisions supplement the "Standard Specifications for Road and Bridge 
Construction", adopted April 1, 2016, the latest edition of the "Manual on Uniform Traffic 
Control Devices for Streets and Highways", and the “Manual of Test and Procedures for 
Materials” in effect on the date of invitation for bids, and the Supplemental Specifications and 
Recurring Special Provisions indicated on the Check Sheet included herein which apply to and 
govern the construction of Section 08-F3000-03-BT VCCD- Kickapoo Trail and in case of 
conflict with any part or parts of said specifications, the said Special Provisions shall take 
precedence and shall govern. 
 
Intent of Project: 
The intent of this project is to construct a 10’ wide aggregate recreation trail with 2’ 
aggregate shoulder wedges on the existing rail road embankment from the IDNR Boundary 
(1000’ west of Gray Sidings Road) to the Vermilion County Fair Grounds. 
 
The project involves excavation and disposal, 9” aggregate base course, 3” crushed fine 
aggregate surface, slope grading, minor drainage improvements, hot-mix asphalt pavement 
transitions at the intersecting streets and limited seeding.  Intersections with public roadways 
will involve a hot-mix asphalt pavement transition with striping, signage and bollards.  The 
project also involves a rail road bridge that will be converted into a pedestrian bridge using 
prefabricated bridge sections. 
 
Site Inspection: 
The Contractor shall be responsible for an on-site inspection prior to submitting a bid on this 
project.  Upon receipt of a bid, it shall be assumed that the Contractor is fully familiar with 
the construction site. 
 
Traffic Control: 
Traffic Control shall be in accordance with the applicable sections of the Standard 
Specifications for Road and Bridge Construction, the applicable guidelines in the Illinois 
Manual of Uniform Traffic Control Devices for Streets and Highways, these Special Provisions 
and any special details and highway standards contained herein and in the drawings. 
 
Special attention is called to Articles 107.09 and 107.14 of the Standard Specifications for 
Road and Bridge Construction, the listed supplemental specifications and recurring special 
provisions, and the following highway standards relating to traffic control. 
 
Highway Standards:  701001   701006  701301  701901 
 
It is the intent that all roads will remain open to traffic at all times.  Use Highway Standard 
701301 for any lane closures needed for construction activities near intersecting streets.  Use 
Highway Standard 701001 and 701006 for all other off-road operations.  A minimum of two-
way, one-lane traffic will be maintained at all times using flaggers at intersecting streets. 
 
Limitations of Construction: The Contractor shall coordinate the items of work in order to 
keep hazards and traffic inconveniences to a minimum, as specified below.  

1



 
1. The Contractor shall provide suitable access in a timely manner when requested to do 

so by the Owner and Inspection Staff.  
 

2. On-site storage of materials and equipment shall be subject to the approval of the 
Owner.  
 

3. Traffic Control and Protection Standards included in these plans shall be installed and 
operational at all time during the construction of this section.  
 

4. The Contractor shall provide, erect, and maintain all the necessary barricades, cones, 
drums, and lights for the warning and protection of traffic, as required by Sections 107 
and 701 of the Standard Specifications, and as modified.  
 

5. The Contractor will be responsible or the traffic control devices at all time during 
construction activities and shall coordinate the items or work in order to keep hazards 
and traffic inconveniences to a minimum.  
 

6. The Contractor shall be responsible for the traffic devices at all times during 
construction activities and throughout any winter shutdown periods.  
 

7. All debris shall be removed from the pavement and shoulders prior to removal of 
traffic control.  
 

8. All required fluorescent orange signs shall be 48 x 48 inches on this project unless 
otherwise noted in the plans.  
 

9. All staggered Type III barricades shall be equipped with bi-directional steady burning 
Type A lights and have high intensity striping on both sides.  

 
All traffic control provisions stated in these specifications shall be in accordance with Article 
701 of the Standard Specifications, as directed by the Engineer.  
 
Closures will be via Type III Barricades. The closures will be permanent until the construction 
is complete, as determined by the Engineer.  
 
Day Only Operations will be permitted.  
 
This work will be paid for at the contract unit price per LUMP SUM for TRAFFIC CONTROL AND 
PROTECTION, (SPECIAL).  
 
All other traffic control and protection required for the completion of this project will not be 
paid for separately but will be considered as part of the unit bid prices for the pay items 
included in the contract.  
 
 
 
 

2



Keeping Streets and Entrances Open: 
It is the intention to keep the existing streets open when possible during construction of this 
project.  Access must be maintained at all times to the businesses and residences within and 
adjacent to the limits of the construction area.  At least one entrance shall be kept open at 
all times for commercial properties which have more than one entrance.  Driveways for 
businesses that are served by only one entrance shall be constructed in half-width unless 
otherwise directed by the Engineer. Entrances shall be maintained in accordance with Article 
107.09 and as directed by the Engineer. 
 
Any inconvenience or delays caused by the Contractor in complying with this Special Provision 
will be considered as included in the driveway construction and no additional compensation 
will be allowed. 
 
Dust Control: 
Prior to the start of construction, the Contractor shall provide to the engineer a dust control 
plan in accordance with article 107.36 of the standard specifications. Dust control shall be 
used for any operation that warrants dust control measures as directed by the engineer.  The 
Contractor shall be responsible for cleaning all dust or airborne erosion from adjacent 
properties if concerns of health, safety, or damage to the public arise from construction 
operations.  Water shall be used as a dust suppressant and cleaning agent unless directed 
otherwise by the engineer. This work will not be paid for separately and shall be included in 
the unit prices bid, including furnishing and applying water. 
 
Access to the Work Site: 
Entry and exit to the site shall be from intersecting streets. No private entrances are to be 
used unless permission from a property owner is attained and provided to the Engineer. Any 
damage will be the responsibility of the Contractor.  
 
Preparation:  
Immediately upon entering the work site, for purpose of beginning work, stake all project 
limits clearly to prevent unnecessary destruction.  
 
Exercise proper precaution to verify figures shown on drawings before layout of work. 
Contractor is responsible for any error resulting from failure to exercise such precaution.  
 
Layout: 
The Contractor shall layout the trail using reference points shown on the drawings and 
preliminary staking in the field. Before construction begins the layout shall be approved by 
the Engineer.  
 
Protection of Trees and Vegetation:  
Protect trees and other vegetation indicated to remain in place against unnecessary cutting, 
breaking or skinning of roots, skinning or bruising of bark, smothering or trees by stockpiling 
construction materials or excavated materials within drip line, excess foot or vehicular 
traffic, or parking of vehicles within drip line. Provide temporary guards to protect trees and 
vegetation to be left standing, as directed by the Engineer. Due to the presence of federally 
listed batts, all tree clearing must occur between October 15th and March 31st 
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Any temporary fencing, root cutting or tree trimming that becomes necessary during the tree 
removal operation shall be considered as included in the cost of Tree Removal. 
 
Saw cuts: 
The Contractor shall saw cut existing curbs, sidewalks and pavements at the limits of 
removals as shown on the Plans or as directed by the Engineer in the field.  All saw cuts shall 
be full depth. The cost of all saw cuts shall be included with the other removal items and will 
not be paid for separately. 
 
Pipe Culvert End Sections: 
The material of the end sections shall be the same as the pipe on which they are installed. 
 
Aggregate Bicycle Path: 
This work shall be performed in accordance with section 402 of the Standard Specifications 
and consist of furnishing, transporting, placing, and compacting granular material on a 
prepared sub base with the following aggregate material modification to the Standard 
Specifications. 
 
Calcium Chloride shall be sprayed at a rate of 1.2 pounds per square yard in accordance with 
Section 663 of the Standard Specifications. The material provided for this shall conform with 
Article 1013.01. 
 
The material provided for this shall conform with Article 1003.01 meeting the requirements 
and gradation of FA-21 with the following exception: 

#200  % passing: 12% minimum – 20% maximum 
 
The thickness of the aggregate will be 3” minimum thickness.   
 
This work shall be paid for at the contract unit price per TON for CALCIUM CHLORIDE APPLIED 
and per SQUARE YARD for AGGREGATE BICYCLE PATH, and no additional compensation shall 
be allowed. 
 
Bollard, Quick Release 
 
This work shall consist of setting 5” diameter removable guard posts at the locations shown in 
the plans, in accordance with the details shown in the plans, Section 634 of the Standard 
Specifications, and this special provision. 
 
This work shall be paid for at the contract unit price per EACH for BOLLARD, QUICK RELEASE 
and no additional compensation shall be allowed. 
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Wood Rail, Special: 
 
This work shall be performed as shown on the plans and in accordance with Section 507 & 
section 665 of the Standard specifications for Road and bridge construction.  4” woven wire 
fence shall be powder coated and not galvanized; and shall consist of 12.5 gauge wire or 
heavier.  The height of the rail shall be 54” as shown on the plans. 
 
This work shall be paid for at the contract unit price of FOOT for Z0078002 WOOD RAIL, 
SPECIAL. Which shall include all labor, equipment and materials required, and no additional 
compensation will be allowed. 
 
Wood Fence: 
This work shall be performed as shown on the plans and in accordance with Section 507 & 
section 665 of the Standard specifications for Road and bridge construction.  4” woven wire 
fence shall be powder coated and not galvanized; and shall consist of 12.5 gauge wire or 
heavier.  The height of the rail shall be 42” as shown on the plans. 
 
This work shall be paid for at the contract unit price of FOOT for XX000882 WOOD FENCE, 
which shall include all labor, equipment and materials required, and no additional 
compensation will be allowed. 
 
Commitments: 
Commitments were made in Phase I regarding wetlands, endangered species and botanical 
areas. 
 
Commitments for wetlands are included in the SWPPP. 
 
Pedestrian Truss Superstructure 

 
PART 1 – GENERAL 
 
1.01 SCOPE 

 
A. The Contractor shall be responsible for designing, detailing, fabrication, 

delivery, construction and erection of the Transverse Timber Deck Panel 
System.    

B. Transverse Timber Deck Panel System to be installed on existing bridge 
superstructure. 

C. The Contractor is not responsible for the condition or capacity of the existing 
structure and is not required to perform any inspection or analysis of its 
remaining components. 

 
1.02 UNIT PRICES 

 
A. Payment for “Design/Build Transverse Timber Deck Panel System” shall be 

compensation in full for all costs of design, supply, fabricating, and installation 
for Pedestrian Truss Superstructure. 
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1.03 REFERENCES 

A. AASHTO LRFD Bridge Design Specifications, current edition and interims
B. AASHTO LRFD Guide Specifications for the Design of Pedestrian Bridges, current

edition
C. American Wood Protection Association (AWPA) Standards, current edition
D. American Wood Council (AWC) National Design Specifications (NDS) for Wood

Construction
E. American Institute for Timber Construction (AITC), Timber Construction Manual

PART 2 - DESIGN 

2.01 TRANSVERSE TIMBER DECK PANEL SYSTEM 

A. Transverse deck panels shall be dowel-laminated. Deck shall be comprised of
multiple panels.  Ship-lapped joint connections between adjacent panels must
be provided.  Glue laminated panels will not be allowed.

B. Design shall be in accordance with AASHTO specification, all current interims
and the following criteria:
1. Bridge dimensions:

a. See project plans for bridge dimensions.
b. All dimensions of existing structure relative to deck system shall be

field verified by the Contractor prior to final design.
2. All dead loads, applied dead loads, live loads, and wind loads as specified in

the AASHTO specification.
3. Live loads:

a. 90 psf pedestrian load.
b. Applied separate from to pedestrian load, AASHTO Standard H-Truck

with a 10,000 LB. GVW positioned to produce the maximum load
effect.

c. Point Load = 1000 lbs plus 33% impact, applied at a single point.
4. Deflection requirements according to AASHTO.
5. Individual panel dimensions shall be determined by manufacturer.
6. Panel thickness, species and grade of timber shall be determined by

manufacturer.
7. Deck panels shall be design for a 5/4” (nominal) IPE wood wear surface.
8. Design and supply of materials for proper transverse deck panel connection

to existing bridge superstructure shall be the responsibility of the
manufacturer.

9. Structure depth and profile grade must conform to site conditions.

2.02 TIMBER RAILING 

A. Railing system shall be included as part of Transverse Timber Deck Panel System.
B. Railing design must incorporate connection of rail components to the transverse deck

panels only.  No connection of rail components to existing super- or substructures will
be permitted.

C. Total rail height shall measure at least 54” above deck surface.
D. Railing to consist of timber post, powder coated welded wire mesh with timber rail at

top & bottom of mesh panel.
E. Mesh panels shall contain a 6” sphere.
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PART 3 – MATERIALS 

3.01 STRUCTURAL TIMBER 

A. This section shall include only such lumber and timber, as is part of the
completed work.  It shall not include falsework, forms, bracing, sheeting or
other lumber and timber used for erection purposes.

B. Lumber and timber shall meet the requirements of AASHTO M168.
C. Knotholes and holes from causes other than knots shall be measured and

limited as provided for knots.  All visible pieces of lumber and timber having
knots that are unsightly in appearance shall be rejected.  Cluster knots and
knots in groups are not permitted.

D. Only pieces consisting of sound wood free from any form of decay shall be
accepted.  No piece of exceptionally light weight shall be accepted.

E. Lumber and timber shall conform to the dimensions specified for either rough
or surfaced stock.

F. Lumber and timber to be graded as per WWPA Western Lumber Grading Rules
or SPIB Standard Grading Rules as applicable.

3.02 PRESERVATIVE TREATMENT 

A. This section covers the wood preservatives and the preservative treatment of
lumber and timber conforming to the Specifications as referenced or otherwise
specified in the plans or special provisions.  Temporary bracing shall not require
preservative treatment.

B. Preservative treatment of lumber and timber shall be by the pressure process,
and unless otherwise provided in the contract special provisions, be in
accordance AWPA Standards and AASHTO Designation M 133.

C. Deck panels, shims, rail posts and blocks shall be pressure treated with Copper
Naphthenate in Type A Hydrocarbon Solvent in accordance with AWPA P-36 and
HSA-14 with retentions to meet AWPA Use Category UC4C.

D. Railing components shall be pressure treated with waterborne preservative
approved by AASHTO M133 with retentions to meet AWPA Use Category UC4A.

E. Unless otherwise directed by the Engineer the material shall be graded prior to
treatment.  Material shall be accepted after treatment on the basis of its
condition prior to treatment, on the basis of inspection of the treatment
procedure substantiated by plant records, on the condition of the material
after treatment and on absorption, penetration and visual inspection.

F. So far as practicable all adzing, boring, chamfering, framing, gaining, mortising,
surfacing and general framing, etc., shall be done prior to treatment.  If cut
after treatment, coat cut surfaces according to AWPA M4.

G. All Douglas fir and other species that are difficult to penetrate shall be incised
prior to treatment.
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3.03 HARDWARE 

A. All hardware (machine bolts, carriage bolts, drift pins, lag screws, dowels, rods, 
nails, spikes, washers, connectors, etc.) shall conform to ASTM 307-97.

B. Unless a Dome Head Bolt is used, all bolt heads or tightening nuts in contact 
with Structural Timber and lumber shall have a washer of sufficient thickness 
and bearing area to ensure a minimum deformation of the contacted surface 
when tightened to develop not more than the maximum allowable tensile stress 
of that bolt

C. Bolt heads or tightening nuts in contact with metal surfaces shall have a cut 
washer placed between the bolt head or nut and the metal surface.

D. All hardware shall be hot-dipped galvanized in accordance with AASHTO 
M111-91. 

PART 4 – SUBMITTALS 

4.01 PLANS AND CALCULATIONS 

A. Detailed plans and design calculations of the transverse timber deck panel

system sealed by a Professional Engineer registered in the State of Illinois and
experienced in timber bridge design, shall be submitted to the Owner within 2
weeks after award of contract.  Calculations shall verify species, size and grade
of materials to be used in the manufacture of transverse dowel-laminated deck
panels.

4.02 TIMBER CERTIFICATION 

A. Solid sawn timber members shall conform to the requirements of the grading
rules agency for the species, type, and grade specified in the plans or special
provisions.  A Grading Agency Certification is required on all timber material.

B. The manufacture shall be regularly engaged in the production of the specified
product or item and be able to furnish independent records or references of
competence and satisfaction of this fact upon the request of the Owner.

PART 5 – QUALITY ASSURANCE 

5.02 MANUFACTURE 

A. All material shall be well manufactured.  All lumber and timber shall be
straight, well sawed, sawed squared at ends and have opposite surfaces
parallel unless otherwise required by the plans and specifications.

B. Deck panels shall be assembled with 3/8” diameter ring shank dowels.  All
dowels are to be simultaneously driven with equal force using a mechanical
press the full length of the deck, ensuring all heads are flush with the surface
of the timber plank.  Multiple impact tools are not to be used to set dowels
because of potential for wood fiber rupture.

C. Deck panels to be delivered to jobsite after being fully assembled at
fabrication plant.

D. All plank for deck panels shall be precision end trimmed to length with ¼”
underlength and no overlength tolerance permitted.
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5.03 WORKMANSHIP 

A. Workmanship shall be first class throughout.  Nails and spikes shall be driven
with sufficient force to set the heads flush with the surface of the wood, thus
ensuring the surface shall be free from deep or frequent hammer marks.

B. Proper pre-drilling of holes for screws, nails, spikes, lags or bolts where
necessary to avoid splitting of timber will be required.

5.04 HANDLING 

A. Lumber and timber shall be handled with sufficient care to avoid breaking

through portions penetrated by treatment, and thereby exposing untreated
wood.  Chains, peavies, cant hooks, pickaroons, timber dogs, pike poles and
other pointed tools that would burr, blemish, penetrate or permanently deform
the contacted member shall not be used.  Rope, rubber or fabric slings only
shall be used.

Remove Sign (Special) 

This work shall be done in accordance with Article 724 of the Standard Specifications. The 
sign removal shall consist of removal of entire sign panel and the metal post. The removal of 
the metal post shall not be paid for separately.  

Basis of Payment: This work shall be paid for at the contract unit price per EACH for REMOVE 
SIGN (SPECIAL), which shall include all labor, equipment and materials required. No additional 
compensation shall be allowed. 

METHOD OF MEASUREMENT: The pedestrian truss superstructure will be measured 
in square feet of completed and accepted structure measured horizontally from back 
to back of abutments and within the clear path width as defined on the plans.

BASIS OF PAYMENT: The pedestrian superstructure will be paid for at the contract 
unit price per square foot for “PEDESTRIAN TRUSS SUPERSTRUCTURE.” 
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Seeding (Special) 

Description:  Seeding and erosion control should be done in accordance with Sections 250 and 
251 of the Standard Specifications 
The contractor is responsible for the erosion control and mulch as shown on the plan in 
accordance to 251.03 of the Standard Specifications), and also seeding a cover crop of oats as 
shown on the plan in accordance to 250.07 Class 7 of the Standard Specifications. 

The contractor shall provide seed quantities for two (2) acres of each of the three (3) seed 
mixes below, and provide them to IDNR who will oversee the prairie plantings: 

GRAND DIVERSITY PRAIRIE SEED MIX 
13.81 lbs per acre | 251 Seeds per sq/ft 

Wildflowers 

Botanical Name (common name) Name (Common Name) % by Weight y wt. 

Agastache foeniculum (Anise Hyssop) 0.90 

Agastache nepetoides (Yellow Giant Hyssop) 0.45 

Allium stellatum (Prairie Onion) 1.36 

Anemone canadensis (Canada Anemone) 0.23 

Anemone patens var. wolfgangiana (Pasque Flower) 0.11 

Arnoglossum atriplicifolium (Pale Indian Plantain) 0.23 

Arnoglossum reniforme (Great Indian Plantain) 0.23 

Asclepias incarnata (Rose Milkweed) 0.90 

Asclepias syriaca (Common Milkweed) 0.45 

Asclepias verticillata (Whorled Milkweed) 0.23 

Astragalus canadensis (Canada Milk Vetch) 0.23 

Baptisia alba (White Wild Indigo) 0.90 

Baptisia australis (Blue Wild Indigo) 0.90 

Baptisia bracteata (Cream Wild Indigo) 0.45 
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Boltonia decurrens (Decurrent False Aster)  0.45 

Brickellia eupatorioides (False Boneset)  0.45 

Camassia scilloides (Wild Hyacinth)  0.90 

Chamaecrista fasciculata (Partridge Pea)  2.71 

Coreopsis lanceolata (Lance-leaf Coreopsis)  1.81 

Dalea candida (White Prairie Clover)  1.36 

Dalea foliosa (Leafy Prairie Clover)  0.45 

Dalea purpurea (Purple Prairie Clover)  1.36 

Desmanthus illinoensis (Illinois Bundle Flower)  0.45 

Desmodium canadense (Showy Tick Trefoil)  0.23 

Desmodium illinoense (Illinois Tick Trefoil)  0.45 

Dodecatheon meadia (Midland Shooting Star)  0.34 

Drymocallis arguta (Prairie Cinquefoil)  0.23 

Echinacea pallida (Pale Purple Coneflower)  3.17 

Echinacea paradoxa (Bush's Coneflower)  0.90 

Echinacea purpurea (Purple Coneflower)  1.36 

Eryngium yuccifolium (Rattlesnake Master)  1.81 

Euphorbia corollata (Flowering Spurge)  0.45 

Euthamia graminifolia (Grass-leaved Goldenrod)  0.45 

Galium boreale (Northern Bedstraw)  0.23 

Gaura biennis (Biennial Gaura)  0.45 

Gentiana flavida (Cream Gentian)  0.68 

Glycyrrhiza lepidota (Wild Licorice)  0.45 

Helianthus pauciflorus (Showy Sunflower)  0.45 

Heliopsis helianthoides (Early Sunflower)  0.45 

Hibiscus laevis (Rose Mallow)  0.90 

Hypericum pyramidatum (Great St. John's Wort)  0.45 

Iliamna remota (Kankakee Mallow)  0.23 
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Lespedeza capitata (Round-headed Bush Clover)  0.45 

Liatris pycnostachya (Prairie Blazing Star)  1.81 

Liatris scariosa (Northern Blazing Star)  0.45 

Liatris spicata (Marsh Blazing Star)  2.26 

Lobelia inflata (Indian Tobacco)  0.11 

Lobelia siphilitica (Great Blue Lobelia)  0.68 

Monarda fistulosa (Wild Bergamot)  0.90 

Napaea dioica (Glade Mallow)  0.45 

Oligoneuron rigidum (Stiff Goldenrod)  0.45 

Parthenium integrifolium (Wild Quinine)  1.36 

Pedicularis canadensis (Wood Betony)  0.90 

Penstemon digitalis (Foxglove Beardtongue)  1.36 

Penstemon hirsutus (Hairy Beardtongue)  0.45 

Physostegia virginiana (Obedient Plant)  0.45 

Pycnanthemum tenuifolium (Slender Mountain Mint)  0.45 

Pycnanthemum virginianum (Mountain Mint)  0.45 

Ratibida pinnata (Yellow Coneflower)  0.45 

Rudbeckia hirta (Black-eyed Susan)  1.81 

Rudbeckia subtomentosa (Sweet Black-eyed Susan)  0.45 

Rudbeckia triloba (Brown-eyed Susan)  0.45 

Ruellia humilis (Wild Petunia)  0.45 

Senna hebecarpa (Wild Senna)  0.90 

Senna marilandica (Maryland Senna)  0.45 

Silene regia (Royal Catchfly)  0.68 

Silphium integrifolium (Rosin Weed)  0.23 

Silphium laciniatum (Compass Plant)  0.45 

Silphium perfoliatum (Cup Plant)  0.23 

Silphium terebinthinaceum (Prairie Dock)  0.45 
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Sisyrinchium angustifolium (Stout Blue-eyed Grass)  0.34 

Solidago speciosa (Showy Goldenrod)  0.45 

Symphyotrichum laeve (Smooth Blue Aster)  0.45 

Symphyotrichum novae-angliae (New England Aster)  0.45 

Symphyotrichum oblongifolium (Aromatic Aster)  0.90 

Thalictrum dasycarpum (Purple Meadow Rue)  0.90 

Tradescantia ohiensis (Ohio Spiderwort)  0.90 

Triosteum perfoliatum (Late Horse Gentian)  0.45 

Verbena hastata (Blue Vervain)  0.90 

Verbena stricta (Hoary Vervain)  0.90 

Vernonia altissima (Tall Ironweed)  0.45 

Veronicastrum virginicum (Culver's Root)  0.45 

Zizia aptera (Heart-leaf Golden Alexanders)  0.45 

Zizia aurea (Golden Alexanders)  1.81 

Totals of WILDFLOWERS : 61.38 % 
  

Trees, Shrubs and Vines, SHRUBS & VINES 

Botanical Name (common name) (Common Name) % by Weight y wt. 

Amorpha canescens (Lead Plant)  0.90 

Ceanothus americanus (New Jersey Tea)  0.45 

Hypericum prolificum (Shrubby St. John's Wort)  0.45 

Rosa blanda (Early Wild Rose)  0.79 

Totals of TREES, SHRUBS & VINES: 2.60 % 
  

Grasses, Sedges and Rushes, ES, SEDGES & RUSHES 

Botanical Name (common name) Name (Common Name) %% by Weight by wt. 

Andropogon gerardii (Big Bluestem) PLS  1.36 

Bouteloua curtipendula (Side-oats Grama) PLS  10.86 

Carex brevior (Plains Oval Sedge)  2.71 
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Carex crus-corvi (Crowfoot Fox Sedge)  0.45 

Carex vulpinoidea (Brown Fox Sedge)  1.36 

Elymus canadensis (Canada Wild Rye) PLS  4.52 

Elymus virginicus (Virginia Wild Rye) PLS  2.26 

Juncus dudleyi (Dudley's Rush)  0.45 

Muhlenbergia mexicana (Leafy Satin Grass)  0.45 

Panicum virgatum (Switch Grass) PLS  0.11 

Schyzachyrium scoparium (Little Bluestem) PLS  7.24 

Sorghastrum nutans (Indian Grass) PLS  1.81 

Sporobolus asper (Rough Dropseed)  1.81 

Sporobolus heterolepis (Prairie Dropseed) PLS  0.90 

Totals of GRASSES, SEDGES & RUSHES : 36.31 % 

 
1. SHORTGRASS WOODS EDGE OR SAVANNA SEED MIX  
9.64 lbs per acre | 114 Seeds per sq/ft 
 
 

Wildflowers LDFLOWERS 
 

Botanical Name (common name) Name (Common Name) % by Weight by wt. 

Agastache nepetoides (Yellow Giant Hyssop)  1.30 

Aquilegia canadensis (Columbine)  2.59 

Aureolaria grandiflora (Yellow False Foxglove)  0.65 

Blephilia hirsuta (Hairy Wood Mint)  0.65 

Campanula americana (Tall Bellflower)  1.94 

Dodecatheon meadia (Midland Shooting Star)  1.30 

Echinacea purpurea (Purple Coneflower)  2.82 

Euthamia graminifolia (Grass-leaved Goldenrod)  0.65 

Gentiana flavida (Cream Gentian)  1.30 

Maianthemum racemosum (Solomon's Plume)  5.19 

Penstemon digitalis (Foxglove Beardtongue)  1.30 
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Penstemon hirsutus (Hairy Beardtongue)  1.30 

Persicaria virginiana (Woodland Knotweed)  1.30 

Polemonium reptans (Jacob's Ladder)  1.94 

Polygonatum biflorum (Solomon's Seal)  5.19 

Pycnanthemum verticillatum var. pilosum (Hairy Mountain Mint)  1.30 

Rudbeckia hirta (Black-eyed Susan)  3.24 

Rudbeckia triloba (Brown-eyed Susan)  1.94 

Scrophularia lanceolata (Early Figwort)  1.30 

Silene stellata (Starry Campion)  1.41 

Symphyotrichum prenanthoides (Crooked-stemmed Aster)  0.65 

Thaspium trifoliatum flavum (Meadow Parsnip)  1.94 

Zizia aurea (Golden Alexanders)  3.89 

Total of WILDFLOWERS 45.08 % 

Trees, Shrubs and Vines, REES, SHRUBS & VINES 

Botanical Name (common name) (Common Name) % by Weight by wt. 

Clematis virginiana (Virgin's Bower)  0.65 

Rosa blanda (Early Wild Rose)  1.94 

Totals of TREES, SHRUBS & VINES: 2.59 % 
  

Grasses, Sedges and Rushes, GRASSES, SEDGES & RUSHES 

Botanical Name (common name) % by Weight  by wt. 

Bromus pubescens (Hairy Wood Chess) PLS  10.37 

Carex grisea (Wood Gray Sedge)  1.30 

Carex molesta (Field Oval Sedge)  2.59 

Carex sprengelii (Long-beaked Sedge)  1.30 

Diarrhena obovata (Beak Grass)  5.19 

Elymus hystrix (Bottlebrush Grass) PLS  5.19 

Elymus villosus (Silky Wild Rye) PLS  10.37 
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Elymus virginicus (Virginia Wild Rye) PLS  10.37 

Schizachyrium scoparium (Little Bluestem) PLS  5.65 

Totals of GRASSES, SEDGES & RUSHES : 52.33 % 

 
 
2. SEED MIX ENHANCEMENT FOR A SHADY WOODLAND 
 
1.70 lbs per acre | 50 Seeds per sq/ft 
 

Wildflowers  
 

Botanical Name (common name) Name (Common Name) % by Weight  % by wt. 

Aquilegia canadensis (Columbine)  11.01 

Blephilia hirsuta (Hairy Wood Mint)  7.34 

Campanula americana (Tall Bellflower)  11.01 

Hydrophyllum appendiculatum (Great Waterleaf)  2.75 

Mitella diphylla (Bishop's Cap)  5.50 

Sanguinaria canadensis (Bloodroot)  18.35 

Scrophularia marilandica (Late Figwort)  7.34 

Solidago flexicaulis (Zig Zag Goldenrod)  7.34 

Symphyotrichum cordifolium (Heart-leaved Aster)  7.34 

Symphyotrichum drummondii (Drummond's Aster)  7.34 

Thalictrum dioicum (Early Meadow Rue)  14.68 

 
The contractor is responsible for the purchase of the seed mixes and delivering to the site at 
a specific location to be determined by the Illinois Department of Natural Resources.  
 
Basis of Payment: This work shall be paid for at the contract unit price per ACRE for SEEDING 
(SPECIAL). No additional compensation shall be allowed. 
 
Identification and Disposal of Existing Railroad Ties 
 
This work shall consist of removal of all existing railroad ties on the existing bridge and any 
railroad ties stored on the railroad corridor east of the bridge. This work shall be performed 
in accordance with section 501 of the Standard Specifications. The ties shall be removed in 
such a manner to avoid damage to the existing structural steel elements that are to remain in 
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place.  Any damage to the structural steel to remain shall be repaired or replaced by the 
contractor and no additional payment will be made for such repair or replacement.   
 
Removal all connectors and hardware associated with the timber materials to be removed 
shall be included in this pay item. 
 
All materials removed shall become the property of the contractor and shall be disposed of as 
specified in Article 202.03 of the Standard Specifications.  No existing railroad ties at the 
existing bridge shall be present prior to installation of the Timber Deck Panel System. 
 
Basis of Payment: This work shall be paid for at the contract unit price per LUMP SUM for 
IDENTIFICATION AND DISPOSAL OF EXISTING RAILROAD TIES, which shall include all labor, 
equipment and materials required. No additional compensation shall be allowed. 
 
Storm Sewers to be Cleaned, 15” 
 
This work involves cleaning existing storm sewer as shown on the plans by jetting and 
vacuuming the pipe. This item shall also include televising the pipe to examine the condition 
as well as confirm thorough cleaning. The plan schedule shows pipe length and sizes. Before 
the project is completed, pipe shall be free of any debris. 
 
This work will be paid for at the contract unit price per FOOT for STORM SEWERS TO BE 
CLEANED, 15” and no additional compensation shall be allowed. 
 
Structural Repair of Concrete 
 
This work shall include forming, repair, structural steel removal and cleanup of the 
substructure units on the west end of existing bridge at approximately Sta. 1652+89.53. 
Structural Repair of Concrete (Depth equal to or less than 5 inches) and Structural Repair of 
Concrete (Depth greater than 5 inches) pay items are ALTERNATES and shall only be used as 
per directions by the Illinois Department of Natural Resources.  
 
This work shall be paid for at the contract unit price per SQUARE FEET for STRUCTURAL 
REPAIR OF CONCRETE (DEPTH EQUAL TO OR LESS THAN 5 INCHES) AND STRUCTURAL REPAIR 
OF CONCRETE (DEPTH GREATER THAN 5 INCHES), which shall include all labor, equipment and 
materials required, and no additional compensation will be allowed. No payment shall be 
made for this work without prior approval of the work from the Engineer. 
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Status of Utilities to be adjusted 

             Estimated Date 
Name and Address of Utility  Type  Location Relocation Completed 
 
None 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
The above represents the best information of the Department and is only included for the 
convenience of the bidder.  The applicable provisions of Articles 105.07 and 107.20 of the 
Standard Specifications for Road and Bridge Construction and Articles 107.37 through 107.40 
of the supplemental Specifications shall apply. 
 
If any utility adjustment or removal has not been completed when required by the 
contractor’s operations, the contractor should notify the Engineer in writing.  A request for 
an extension of time will be considered to the extent the Contractor’s operations were 
affected. 
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Storm Water Pollution Prevention Plan

Route Kickapoo Trail Marked Rte.

Section 08-F3000-03-BT Project No. 04ZS(788)

County Vermilion Contract No. C-95-002-20

This plan has been prepared to comply with the provisions of the National Pollutant Discharge Elimination System (NPDES)
Permit No. ILR10 (Permit ILR10), issued by the Illinois Environmental Protection Agency (IEPA) for storm water discharges 
from construction site activities.

I certify under penalty of law that this document and all attachments were prepared under my direction or supervision in 
accordance with a system designed to assure that qualified personnel properly gathered and evaluated the information 
submitted.  Based on my inquiry of the person or persons who manage the system, or those persons directly responsible for 
gathering the information, the information submitted is, to the best of my knowledge and belief, true, accurate and complete. 
I am aware that there are significant penalties for submitting false information, including the possibility of fine and 
imprisonment for knowing violations.

Jamie Pasquale
Print Name Signature

Executive Director
Title Date

Vermilion County Conservation District
Agency

Note: Guidance on preparing each section of BDE 2342 can be found in Chapter 41 of the IDOT Bureau of Design and 
Environment Manual. Chapter 41 and this form also reference the IDOT Drainage Manual which should be readily available.
I. Site Description:

A. Provide a description of the project location (include latitude and longitude, Section, Town, and Range):

Former CSX railroad right of way from the west limits of the IDNR Boundary (40deg  06' 48.8766'' N  87deg  44'
55.6506'' W) to the Vermilion County Fairgrounds (40 deg 07' 16" N 87 deg 43' 22" W).

B.
Provide a description of the construction activity which is the subject of this plan.  Include the number of construction
stages, drainage improvements, in-stream work, installation, maintenance, removal of erosion measures, and
permanent stabilization:

Construction of a 10’ wide aggregate recreation trail with 2’ aggregate shoulder wedges on the existing rail road
embankment

C. Provide the estimated duration of this project:

150 working days.

D. The total area of the construction site is estimated to be 4.54 acres.

The total area of the site estimated to be disturbed by excavation, grading or other activities is 2.72 acres.

E. The following are weighted averages of the runoff coefficient for this project before and after construction activities
are completed (See Section 4-102 of the IDOT Drainage Manual):

0.1

F. List all soils found within project boundaries.  Include map unit name, slope information, and erosivity:

see attached map
154A Flanagan silt loam, 0 to 2 percent slopes
496A Fincastle silt loam, 0 to 2 percent slopes
152A Drummer silty clay loam, 0 to 2 percent slopes
802B Orthents, loamy, undulating

224G Strawn silt loam, 35 to 75 percent slopes

4-18-19
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134B Camden silt loam, 2 to 5 percent slopes 
291B Xenia silt loam, 2 to 5 percent slopes 
871B Lenzburg loam, 1 to 7 percent slopes 
871G Lenzburg gravelly loam, 20 to 70 percent slopes 
132A Starks silt loam, 0 to 2 percent slopes 
56B2 Dana silt loam, 2 to 5 percent slopes, eroded 
236A Sabina silt loam, 0 to 2 percent slopes 
533 Urban land 
549G Marseilles loam, 40 to 80 percent slopes 
198A Elburn silt loam, 0 to 2 percent slopes 

 
 G. If wetlands were delineated for this project, provide an extent of wetland acreage at the site (See Phase I report): 
 
 Attached.  Area is spanned by a 1/4 mile long bridge. 
 
 H. Provide a description of potentially erosive areas associated with this project: 
 
 The erosive areas are very minimal.  Those areas include a very small amount of ditch work, the extension or 

replacement of 3 culverts. 
 
 I. The following is a description of soil disturbing activities by stages, their locations, and their erosive factors 

(e.g., steepness of slopes, length of slopes, etc.): 
 

 
Since as much as possible of the existing environment along this trail is to be preserved, the design involves a 
narrow footprint utlitizing existing slopes and proposed 1:3 slopes and 1:4 slopes along embankments.  Fencing is 
used in areas to minimize the disturbance of existing slopes. 

 

 

J. See the erosion control plans and/or drainage plans for this contract for information regarding drainage patterns, 
approximate slopes anticipated before and after major grading activities, locations where vehicles enter or exit the 
site and controls to prevent offsite sediment tracking (to be added after contractor identifies locations), areas of soil 
disturbance, the location of major structural and non-structural controls identified in the plan, the location of areas 
where stabilization practices are expected to occur, surface waters (including wetlands) and locations where storm 
water is discharged to surface water including wetlands. 

 
 K. Identify who owns the drainage system (municipality or agency) this project will drain into: 
 
 Illinois Department of Natural Resources owns and maintains the lands the trail will drain onto. 
 
 L. The following is a list of General NPDES ILR40 permittees within whose reporting jurisdiction this project is located. 
 
  Illinois Department of Natural Resources 
 

 
M. The following is a list of receiving water(s) and the ultimate receiving water(s) for this site.  In addition, include 

receiving waters that are listed as Biologically Significant Streams by the IDNR.  The location of the receiving 
waters can be found on the erosion and sediment control plans: 

 
 Middle Fork of the Vermilion River 
 

 

N. Describe areas of the site that are to be protected or remain undisturbed.  These areas may include steep slopes 
(i.e., 1:3 or steeper), highly erodible soils, streams, stream buffers, specimen trees, natural vegetation, nature 
preserves, etc.  Include any commitments or requirements to protect adjacent wetlands. 
 
For any storm water discharges from construction activities within 50-feet of Waters of the US (except for activities 
for water-dependent structures authorized by a Section 404 permit, describe: a) How a 50-foot undisturbed natural 
buffer will be provided between the construction activity and the Waters of the United States, or b) How additional 
erosion and sediment controls will be provided within that area. 

 

 
Most of the corridor is wooded.  Minimal clearing will be done for trail construction.  The existing trees that remain 
will serve as a natural buffer and slope protection.  Areas that are not wooded and have the potential to silt off the 
project corridor will be protected with silt fence. 

 

 
O. Per the Phase I document, the following sensitive environmental resources are associated with this project and 

may have the potential to be impacted by the proposed development.  Further guidance on these resources is 
available in Section 41-4 of the BDE Manual. 

 
  303(d) Listed receiving waters for suspended solids, turbidity, or siltation 
  

The name(s) of the listed water body, and identification of all pollutants causing impairment: 
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Provide a description of how erosion and sediment control practices will prevent a discharge of sediment  
resulting from a storm event equal to or greater than a twenty-five (25) year, twenty-four (24) hour rainfall event: 
 
      
 
Provide a description of the location(s) of direct discharge from the project site to the 303(d) water body: 
 
      
 
Provide a description of the location(s) of any dewatering discharges to the MS4 and/or water body: 
      
  

  Applicable Federal, Tribal, State or Local Programs 
       
  Floodplain 
       
  Historic Preservation 
       

  Receiving waters with Total Maximum Daily Load (TMDL) for sediment, total suspended solids, turbidity or 
siltation 

 
 TMDL (fill out this section if checked above) 
 
 The name(s) of the listed water body: 
 
       
 Provide a description of the erosion and sediment control strategy that will be incorporated into the site design 

that is consistent with the assumptions and requirements of the TMDL: 
       
 If a specific numeric waste load allocation has been established that would apply to the project’s discharges, 

provide a description of the necessary steps to meet that allocation: 
       
 
  Threatened and Endangered Species/Illinois Natural Areas (INAI)/Nature Preserves 
       
  Other 
       
  Wetland 
 
              
 
 P. The following pollutants of concern will be associated with this construction project: 
 
  Antifreeze / Coolants   Solid Waste Debris 
  Concrete   Solvents 
  Concrete Curing Compounds   Waste water from cleaning construction equipment 
  Concrete Truck Waste   Other (specify)       
  Fertilizers / Pesticides   Other (specify)       
  Paints   Other (specify)       
  Petroleum (gas, diesel, oil, kerosene, 

hydraulic oil / fluids) 
  Other (specify)       

  Soil Sediment   Other (specify)       
 
II. Controls: 
 

 

This section of the plan addresses the controls that will be implemented for each of the major construction activities 
described in I.C. above and for all use areas, borrow sites, and waste sites.  For each measure discussed, the Contractor 
will be responsible for its implementation as indicated.  The Contractor shall provide to the Resident Engineer a plan for 
the implementation of the measures indicated.  The Contractor, and subcontractors, will notify the Resident Engineer of 
any proposed changes, maintenance, or modifications to keep construction activities compliant with the Permit ILR10.  
Each such Contractor has signed the required certification on forms which are attached to, and are a part of, this plan: 

 

 
A. Erosion and Sediment Controls: At a minimum, controls must be coordinated, installed and maintained to: 
 

1. Minimize the amount of soil exposed during construction activity; 
2. Minimize the disturbance of steep slopes; 
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3. Maintain natural buffers around surface waters, direct storm water to vegetated areas to increase sediment 
removal and maximize storm water infiltration, unless infeasible; 

4. Minimize soil compaction and, unless infeasible, preserve topsoil. 
 

 

B. Stabilization Practices:  Provided below is a description of interim and permanent stabilization practices, 
including site- specific scheduling of the implementation of the practices.  Site plans will ensure that existing 
vegetation is preserved where attainable and disturbed portions of the site will be stabilized.  Stabilization 
practices may include but are not limited to:  temporary seeding, permanent seeding, mulching, geotextiles, 
sodding, vegetative buffer strips, protection of trees, preservation of mature vegetation, and other appropriate 
measures.  Except as provided below in II(B)(1) and II(B)(2), stabilization measures shall be initiated 
immediately where construction activities have temporarily or permanently ceased, but in no case more than 
one (1) day after the construction activity in that portion of the site has temporarily or permanently ceases on 
all disturbed portions of the site where construction will not occur for a period of fourteen (14) or more calendar 
days. 

 

 

1. Where the initiation of stabilization measures is precluded by snow cover, stabilization measures shall 
be initiated as soon as practicable. 

 

2. On areas where construction activity has temporarily ceased and will resume after fourteen (14) days, 
a temporary stabilization method can be used. 

 
 The following stabilization practices will be used for this project: 
 
  Erosion Control Blanket / Mulching  Temporary Turf (Seeding, Class 7) 
  Geotextiles  Temporary Mulching 
  Permanent Seeding  Vegetated Buffer Strips 
  Preservation of Mature Vegetation  Other (specify) temporary ditch checks 
  Protection of Trees  Other (specify) pipe and inlet protection 
  Sodding  Other (specify)       
  Temporary Erosion Control Seeding  Other (specify)       
 
 Describe how the stabilization practices listed above will be utilized during construction: 
 
 Temporary Erosion Control Seeding shall occur during times when construction activities have temporarily 

ceased.  Permanent Seeding and Mulching shall be done at the completion of the project. 
 
 Describe how the stabilization practices listed above will be utilized after construction activities have been 

completed: 
 
 Permanent Seeding will stabilize the project area permanently. 
 

 

C. Structural Practices:  Provided below is a description of structural practices that will be implemented, to the 
degree attainable, to divert flows from exposed soils, store flows or otherwise limit runoff and the discharge 
of pollutants from exposed areas of the site.  Such practices may include but are not limited to: perimeter 
erosion barrier, earth dikes, drainage swales, sediment traps, ditch checks, subsurface drains, pipe slope 
drains, level spreaders, storm drain inlet protection, rock outlet protection, reinforced soil retaining systems, 
gabions, and temporary or permanent sediment basins.  The installation of these devices may be subject to 
Section 404 of the Clean Water Act. 

 
 The following structural practices will be used for this project: 
 
  Aggregate Ditch  Stabilized Construction Exits 
  Concrete Revetment Mats  Stabilized Trench Flow 
  Dust Suppression  Slope Mattress 
  Dewatering Filtering  Slope Walls 
  Gabions  Temporary Ditch Check 
  In-Stream or Wetland Work  Temporary Pipe Slope Drain 
  Level Spreaders  Temporary Sediment Basin 
  Paved Ditch  Temporary Stream Crossing 
  Permanent Check Dams  Turf Reinforcement Mats 
  Perimeter Erosion Barrier  Other (specify)       
  Permanent Sediment Basin  Other (specify)       
  Retaining Walls  Other (specify)       
  Riprap  Other (specify)       
  Rock Outlet Protection  Other (specify)       
  Sediment Trap  Other (specify)       
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  Storm Drain Inlet Protection  Other (specify)       
 
 Describe how the structural practices listed above will be utilized during construction: 
 

 
Perimeter Erosion Barrier will be placed in areas susceptible to erosion as shown on the drawings.  Temporary 
Ditch Checks will be placed in ditch bottoms to limit velocities during construction.  Storm Drain Inlet Protection 
will be placed to keep sediments from entering pipe culvers. 

 
 Describe how the structural practices listed above will be utilized after construction activities have been 

completed: 
 
 All will be removed when vegetation is 70% restored 
 

 

D. 
 
 
 
 
 
 
 
 
 
E. 

Treatment Chemicals 
 
Will polymer flocculants or treatment chemicals be utilized on this project:    Yes    No 
 
If yes above, identify where and how polymer flocculants or treatment chemicals will be utilized on this project. 
 
      
 
 
 
Permanent (i.e., Post-Construction) Storm Water Management Controls: Provided below is a 
description of measures that will be installed during the construction process to control volume and 
pollutants in storm water discharges that will occur after construction operations have been completed.  The 
installation of these devices may be subject to Section 404 of the Clean Water Act. 

 

 
1. Such practices may include but are not limited to: storm water detention structures (including wet ponds), 

storm water retention structures, flow attenuation by use of open vegetated swales and natural depressions, 
infiltration of runoff on site, and sequential systems (which combine several practices). 

 

 

The practices selected for implementation were determined based on the technical guidance in Chapter 41 
(Construction Site Storm Water Pollution Control) of the IDOT Bureau of Design and Environment Manual.  
If practices other than those discussed in Chapter 41 are selected for implementation or if practices are 
applied to situations different from those covered in Chapter 41, the technical basis for such decisions will 
be explained below. 

 

 

2. Velocity dissipation devices will be placed at discharge locations and along the length of any outfall channel 
as necessary to provide a non-erosive velocity flow from the structure to a water course so that the natural 
physical and biological characteristics and functions are maintained and protected (e.g., maintenance of 
hydrologic conditions such as the hydroperiod and hydrodynamics present prior to the initiation of 
construction activities). 

 
 Description of permanent storm water management controls: 
 
 None to be used. 
 

 

F. Approved State or Local Laws:  The management practices, controls and provisions contained in this plan 
will be in accordance with IDOT specifications, which are at least as protective as the requirements contained 
in the Illinois Environmental Protection Agency’s Illinois Urban Manual.  Procedures and requirements 
specified in applicable sediment and erosion site plans or storm water management plans approved by local 
officials shall be described or incorporated by reference in the space provided below.  Requirements specified 
in sediment and erosion site plans, site permits, storm water management site plans or site permits approved 
by local officials that are applicable to protecting surface water resources are, upon submittal of an NOI, to be 
authorized to discharge under the Permit ILR10 incorporated by reference and are enforceable under this 
permit even if they are not specifically included in the plan. 

 
 Description of procedures and requirements specified in applicable sediment and erosion site plans or storm 

water management plans approved by local officials: 
 
 N/A 
 

 
G. Contractor Required Submittals:  Prior to conducting any professional services at the site covered by this 

plan, the Contractor and each subcontractor responsible for compliance with the permit shall submit to the 
Resident Engineer a Contractor Certification Statement, BDE 2342a. 
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 1. The Contractor shall provide a construction schedule containing an adequate level of detail to show major 
activities with implementation of pollution prevention BMPs, including the following items: 

 

 

• Approximate duration of the project, including each stage of the project 
• Rainy season, dry season, and winter shutdown dates 
• Temporary stabilization measures to be employed by contract phases 
• Mobilization timeframe 
• Mass clearing and grubbing/roadside clearing dates 
• Deployment of Erosion Control Practices 
• Deployment of Sediment Control Practices (including stabilized construction entrances/exits) 
• Deployment of Construction Site Management Practices (including concrete washout facilities, chemical 

storage, refueling locations, etc.) 
• Paving, saw-cutting, and any other pavement related operations 
• Major planned stockpiling operations 
• Timeframe for other significant long-term operations or activities that may plan non-storm water 

discharges such as dewatering, grinding, etc. 
• Permanent stabilization activities for each area of the project 

 

 

2. During the pre-construction meeting, the Contractor and each subcontractor shall provide, as an attachment 
to their signed Contractor Certification Statement, a discussion of how they will comply with the requirements 
of the permit in regard to the following items and provide a graphical representation showing location and type 
of BMPs to be used when applicable: 

 

 

• Temporary Ditch Checks - Identify what type and the source of Temporary Ditch Checks that will be 
installed as part of the project.  The installation details will then be included with the SWPPP. 

• Vehicle Entrances and Exits – Identify type and location of stabilized construction entrances and exits to 
be used and how they will be maintained. 

• Material Delivery, Storage and Use – Discuss where and how materials including chemicals, concrete 
curing compounds, petroleum products, etc. will be stored for this project. 

• Stockpile Management – Identify the location of both on-site and off-site stockpiles.  Discuss what BMPs 
will be used to prevent pollution of storm water from stockpiles. 

• Waste Disposal – Discuss methods of waste disposal that will be used for this project. 
• Spill Prevention and Control – Discuss steps that will be taken in the event of a material spill (chemicals, 

concrete curing compounds, petroleum, etc.) 
• Concrete Residuals and Washout Wastes – Discuss the location and type of concrete washout facilities 

to be used on this project and how they will be signed and maintained. 
• Litter Management – Discuss how litter will be maintained for this project (education of employees, number 

of dumpsters, frequency of dumpster pick-up, etc.). 
• Vehicle and Equipment Fueling – Identify equipment fueling locations for this project and what BMPs will 

be used to ensure containment and spill prevention. 
• Vehicle and Equipment Cleaning and Maintenance – Identify where equipment cleaning and maintenance 

locations for this project and what BMPs will be used to ensure containment and spill prevention. 
• Dewatering Activities – Identify the controls which will be used during dewatering operations to ensure 

sediments will not leave the construction site. 
• Polymer Flocculants and Treatment Chemicals – Identify the use and dosage of treatment chemicals and 

provide the Resident Engineer with Material Safety Data Sheets.  Describe procedures on how the 
chemicals will be used and identify who will be responsible for the use and application of these chemicals.  
The selected individual must be trained on the established procedures. 

• Additional measures indicated in the plan. 
 
III. Maintenance: 
 

 

When requested by the Contractor, the Resident Engineer will provide general maintenance guides (e.g., IDOT Erosion 
and Sediment Control Field Guide) to the Contractor for the practices associated with this project.  Describe how all 
items will be checked for structural integrity, sediment accumulation and functionality.  Any damage or undermining 
shall be repaired immediately.  Provide specifics on how repairs will be made.  The following additional procedures will 
be used to maintain, in good and effective operating conditions, the vegetation, erosion and sediment control measures 
and other protective measures identified in this plan.  It will be the Contractor’s responsibility to attain maintenance 
guidelines for any manufactured BMPs which are to be installed and maintained per manufacture’s specifications. 

 
 None 
 
IV. Inspections: 
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Qualified personnel shall inspect disturbed areas of the construction site including Borrow, Waste, and Use Areas, 
which have not yet been finally stabilized, structural control measures, and locations where vehicles and equipment 
enter and exit the site using IDOT Storm Water Pollution Prevention Plan Erosion Control Inspection Report (BC 2259).  
Such inspections shall be conducted at least once every seven (7) calendar days and within twenty-four (24) hours of 
the end of a storm or by the end of the following business or work day that is 0.5 inch or greater or equivalent snowfall. 
 

Inspections may be reduced to once per month when construction activities have ceased due to frozen conditions.  
Weekly inspections will recommence when construction activities are conducted, or if there is 0.5” or greater rain event, 
or a discharge due to snowmelt occurs. 

 

 

If any violation of the provisions of this plan is identified during the conduct of the construction work covered by this 
plan, the Resident Engineer shall notify the appropriate IEPA Field Operations Section office by email at: 
epa.swnoncomp@illinois.gov, telephone or fax within twenty-four (24) hours of the incident.  The Resident Engineer 
shall then complete and submit an “Incidence of Non-Compliance” (ION) report for the identified violation within five (5) 
days of the incident.  The Resident Engineer shall use forms provided by IEPA and shall include specific information 
on the cause of noncompliance, actions which were taken to prevent any further causes of noncompliance, and a 
statement detailing any environmental impact which may have resulted from the noncompliance.  All reports of non-
compliance shall be signed by a responsible authority in accordance with Part VI. G of the Permit ILR10. 

 
 The Incidence of Non-Compliance shall be mailed to the following address: 
 

 

Illinois Environmental Protection Agency 
Division of Water Pollution Control 
Attn:  Compliance Assurance Section 
1021 North Grand East 
Post Office Box 19276 
Springfield, Illinois 62794-9276 

 
V. Failure to Comply: 
 

 
Failure to comply with any provisions of this Storm Water Pollution Prevention Plan will result in the implementation of 
a National Pollutant Discharge Elimination System/Erosion and Sediment Control Deficiency Deduction against the 
Contractor and/or penalties under the Permit ILR10 which could be passed on to the Contractor. 
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Contractor Certification Statement 

 
Prior to conducting any professional services at the site covered by this contract, the Contractor and every subcontractor must 
complete and return to the Resident Engineer the following certification.  A separate certification must be submitted by each 
firm.  Attach to this certification all items required by Section II.G of the Storm Water Pollution Prevention Plan (SWPPP) which 
will be handled by the Contractor/subcontractor completing this form. 
 
 
Route Kickapoo Trail  Marked Rte.       
 
Section 08-F3000-03-BT  Project No. 04ZS(788) 
 
County Vermilion  Contract No. C-95-002-20 
 
 
This certification statement is a part of SWPPP for the project described above, in accordance with the General NPDES Permit 
No. ILR10 issued by the Illinois Environmental Protection Agency. 
 
I certify under penalty of law that I understand the terms of the Permit No. ILR 10 that authorizes the storm water discharges 
associated with industrial activity from the construction site identified as part of this certification. 
 
In addition, I have read and understand all of the information and requirements stated in SWPPP for the above mentioned 
project; I have received copies of all appropriate maintenance procedures; and, I have provided all documentation required to 
be in compliance with the Permit ILR10 and SWPPP and will provide timely updates to these documents as necessary. 
 
 

 Contractor 
 

 Sub-Contractor 
 
 

      
 

 
Print Name  Signature 

      
 

      
Title  Date 

      
 

      
Name of Firm  Telephone 

      
 

      
Street Address  City/State/ZIP 

 
 
Items which this Contractor/subcontractor will be responsible for as required in Section II.G. of SWPPP: 
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ROUTINE ON-SITE WETLAND DETERMINATION 

Site 1 (page 1 of 3) 

 

Field Investigators: Larimore, Draheim, and Sivicek  Date: July 13, 2009 

Sequence No.: 14721    

Project Name: Kickapoo Rail Trail 

State: Illinois County: Champaign  Applicant: IDOT District 5  

Site Name: marsh  

Legal Description: NW ¼ of NW ¼ of NW ¼, Sec 14, T 19 N, R 9 E 

 Location: This site is located on the east side of Urbana, the southeast corner of the 

intersection of US 150 and IL 130 south of railroad berm. 

Are climatic/hydrologic conditions typical for time of year?  Yes: X No: 

Do normal environmental conditions exist at this site? Yes: X No:  

Has the vegetation, soil, or hydrology been significantly disturbed? Yes:  No: X 

VEGETATION

Dominant Plant Species Stratum Indicator Status 

1. Leersia oryzoides herb OBL 

2. Typha angustifolia herb OBL 

 

Percent of dominant species that are OBL, FACW or FAC: 100% 

 

Hydrophytic vegetation:Yes: X No:   

Rationale:  More than 50% of dominants are OBL, FACW, FAC or FAC-. 

SOILS 
Series and phase:  NRCS mapped as Drummer silty clay loam, revised to undetermined  

Drainage Class: undetermined Taxonomy:  undetermined 

Profile Description: 

 

Redox Features Texture Remarks Depth 

(inches) 

Matrix Color 

Color Percent Type   

3 10YR 3/1 -- -- -- SIL  

24 2.5Y 5/2 2.5Y 5/6 10 Conc. SICL  

       

       

 

 Hydric soils: Yes:  X    No:      

 Rationale: This soil contains redoximorphic concentrations within a 

low chroma matrix, which indicates saturated or reduced 

conditions for an extended duration during the growing 

season.  This soil meets NRCS hydric soil indicators A11 

– Depleted Below Dark Surface and F3 – Depleted 

Matrix.  Therefore, the soil at this site meets the hydric 

soil criterion.   
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ROUTINE ON-SITE WETLAND DETERMINATION 

Site 1 (page 2 of 3) 

 

Field Investigators: Larimore, Draheim, and Sivicek  Date: July 13, 2009 

Sequence No.: 14721    

Project Name: Kickapoo Rail Trail 

State: Illinois County: Champaign  Applicant: IDOT District 5  

Site Name: marsh  

Legal Description: NW ¼ of NW ¼ of NW ¼, Sec 14, T 19 N, R 9 E 

 Location: This site is located on the east side of Urbana, the southeast corner of the 

intersection of US 150 and IL 130 south of railroad berm. 

HYDROLOGY

Landform: drainageway  Local Relief: concave 

Inundated:  Yes     Depth of standing water:  Up to 0.25 m (10 in) 

Depth to saturated soil:  Inundated 

Overview of hydrological flow through the system:  Primary hydrologic inputs to this site 

are precipitation, runoff from the surrounding uplands, buildings, and parking areas.  The 

major outputs are runoff through the culvert to the west, soil infiltration, and 

evapotranspiration.  

Size of watershed: <4.8 km2  (<3 mi2)  

Primary indicators: saturation, water marks, surface water 

Secondary indicators: drainage patterns 

Wetland hydrology: Yes: X           No:   

Rationale: Field evidence cited above indicates that the site is flooded or saturated for a 

sufficient period during the growing season to meet the criterion of wetland hydrology. 

WETLAND DETERMINATION AND RATIONALE:

Is the site a wetland? Yes: X     No:  

Rationale: Hydrophytic vegetation, hydric soils, and wetland hydrology are all present. 

Therefore, all criteria are met and this site is a wetland. This site was not coded as wetland by 

the NWI. 

     

 Determined by: Rick Larimore (vegetation and hydrology) 

  Ian Draheim (soils and hydrology)) 

  Valerie Sivicek (GPS) 

  Brad Zercher (GIS) 

  Illinois Natural History Survey 

  Division for Ecology and Conservation Science  

  1816 S. Oak St., Champaign, Illinois 61820 

  (217) 244-6716 (Larimore) 
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ROUTINE ON-SITE WETLAND DETERMINATION 

Site 1 (page 3 of 3) 

 

Field Investigators: Larimore, Draheim, and Sivicek  Date: July 13, 2009 

Sequence No.: 14721    

Project Name: Kickapoo Rail Trail 

State: Illinois County: Champaign  Applicant: IDOT District 5  

Site Name: marsh  

Legal Description: NW ¼ of NW ¼ of NW ¼, Sec 14, T 19 N, R 9 E 

 Location: This site is located on the east side of Urbana, the southeast corner of the 

intersection of US 150 and IL 130 south of railroad berm.

SPECIES LIST

___________________________________________________________________________________

Scientific name Common name Stratum                   Wetland    C†  

                       indicator  

                       status 

 ______________________________________________________________________________
Acer saccharinum silver maple tree FACW 1 

Ambrosia trifida giant ragweed herb FAC+ 0 

Asclepias syriaca common milkweed herb UPL 0 

Aster simplex panicled aster herb FACW 3 

Bromus inermis awnless brome grass herb UPL * 

Equisetum arvense common horsetail herb FAC 0 

Eupatorium altissimum tall boneset herb FACU 1 

Geum canadense white avens herb FAC 2 

Gleditsia triacanthos honey locust tree FAC 2 

Leersia oryzoides rice cutgrass herb OBL 3 

Morus alba  white mulberry tree FAC * 

Phalaris arundinacea  reed canary grass herb FACW+ * 

Polygonum amphibium water smartweed herb OBL 3 

Polygonum punctatum dotted smartweed herb OBL 3 

Rosa carolina pasture rose shrub FACU- 4 

Rosa multiflora  multiflora rose shrub FACU * 

Salix exigua sandbar willow shrub, sapling OBL 1 

Salix nigra black willow tree, sapling, shrub OBL 3 

Sambucus canadensis elderberry shrub FACW- 2 

Scirpus atrovirens bulrush herb OBL 4 

Solidago canadensis Canada goldenrod herb FACU 1 

Typha angustifolia narrow-leaved cattail herb OBL * 

Typha latifolia cattail herb OBL 1 

Ulmus americana American elm shrub FACW- 5 

Vitis riparia riverbank grape woody vine, herb FACW- 3 

†Coefficient of Conservatism (Taft et al. 1993);     mean C value (mCv) = C/N = 42/20 = 2.1

*Non-native species                                 FQI = C/ N = 42/ 20 = 9.4 
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ROUTINE ON-SITE WETLAND DETERMINATION 

Site 2 (page 1 of 4) 

 

Field Investigators: Larimore, Draheim, and Sivicek  Date: July 13, 2009 

Sequence No.: 14721    

Project Name: Kickapoo Rail Trail 

State: Illinois County: Champaign  Applicant: IDOT District 5  

Site Name: scrub-shrub wetland  

Legal Description: NE ¼ of NE ¼ of NE ¼, Sec 13, T 19 N, R 9 E 

 Location: Approximately 700 ft west of Mt Olive Cemetery, south of US 150, north of 

railroad berm. 

Are climatic/hydrologic conditions typical for time of year?  Yes: X No: 

Do normal environmental conditions exist at this site? Yes: X No:  

Has the vegetation, soil, or hydrology been significantly disturbed? Yes:  No: X 

VEGETATION

Dominant Plant Species Stratum Indicator Status 

1. Salix exigua shrub OBL 

2. Calamagrostis canadensis herb OBL 

3. Eleocharis erythropoda herb OBL 

 

Percent of dominant species that are OBL, FACW or FAC: 100% 

Hydrophytic vegetation:Yes: X No:   

Rationale:  More than 50% of dominants are OBL, FACW, FAC or FAC-. 

SOILS 
Series and phase:  NRCS mapped as Flanagan silt loam, revised to Drummer silty clay 

loam  

Drainage Class: poorly drained Taxonomy:  Typic Endoaquoll 

Profile Description: 

 

Redox Features Texture Remarks Depth 

(inches) 

Matrix Color 

Color Percent Type   

12 10YR 2/1 -- -- -- SICL  

16 2.5Y 3/1 -- -- -- SICL  

25 2.5Y 5/1 2.5Y 5/6 10 Conc. SICL  

40 2.5Y 5/1 2.5Y 5/6 30 Conc. SICL  

 

 Hydric soils: Yes:  X    No:      

 Rationale: This soil contains redoximorphic concentrations within a 

low chroma matrix, which indicates saturated or reduced 

conditions for an extended duration during the growing 

season.  This soil meets NRCS hydric soil indicator A12 

– Thick Dark Surface.  Therefore, the soil at this site 

meets the hydric soil criterion.   
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ROUTINE ON-SITE WETLAND DETERMINATION 

Site 2 (page 2 of 4) 

 

Field Investigators: Larimore, Draheim, and Sivicek  Date: July 13, 2009 

Sequence No.: 14721    

Project Name: Kickapoo Rail Trail 

State: Illinois County: Champaign  Applicant: IDOT District 5  

Site Name: scrub-shrub wetland  

Legal Description: NE ¼ of NE ¼ of NE ¼, Sec 13, T 19 N, R 9 E 

 Location: Approximately 700 ft west of Mt Olive Cemetery, south of US 150, north of 

railroad berm. 

 

HYDROLOGY

Landform: depression Local Relief: concave 

Inundated:  Yes     Depth of standing water:  Up to 0.25 m (10 in) 

Depth to saturated soil:  Inundated 

Overview of hydrological flow through the system:  Primary hydrologic inputs to this site 

are precipitation and overflow from roadside ditches. Major outputs are soil infiltration, 

evapotranspiration, and flow back into the ditches. 

Size of watershed: <4.8 km2  (<3 mi2) 

Primary indicators: saturation, surface water 

Secondary indicators: geomorphic position, drainage patterns 

Wetland hydrology:  Yes: X No:   

Rationale:  Field evidence cited above indicates that the site is flooded or saturated for a 

sufficient period during the growing season to meet the criterion of wetland hydrology. 

 

WETLAND DETERMINATION AND RATIONALE:

Is the site a wetland?:   Yes: X     No:  

Rationale: Hydrophytic vegetation, hydric soils, and wetland hydrology are all present. 

Therefore, all criteria are met and this site is a wetland. This site was not coded as wetland by 

the NWI. 

 

 

 Determined by: Rick Larimore (vegetation and hydrology) 

  Ian Draheim (soils and hydrology)) 

  Valerie Sivicek (GPS) 

  Brad Zercher (GIS) 

  Illinois Natural History Survey 

  Division for Ecology and Conservation Science  

  1816 S. Oak St., Champaign, Illinois 61820 

  (217) 244-6716 (Larimore) 
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ROUTINE ON-SITE WETLAND DETERMINATION 

Site 2 (page 3 of 4) 

 

Field Investigators: Larimore, Draheim, and Sivicek  Date: July 13, 2009 

Sequence No.: 14721    

Project Name: Kickapoo Rail Trail 

State: Illinois County: Champaign  Applicant: IDOT District 5  

Site Name: scrub-shrub wetland  

Legal Description: NE ¼ of NE ¼ of NE ¼, Sec 13, T 19 N, R 9 E 

 Location: Approximately 700 ft west of Mt Olive Cemetery, south of US 150, north of 

railroad berm. 

 SPECIES LIST

___________________________________________________________________________________

Scientific name Common name Stratum                   Wetland    C†  

                       indicator  

                       status 

 ______________________________________________________________________________
Acer saccharinum silver maple tree, sapling, shrub, herb FACW 1 

Apocynum sibiricum Indian hemp herb FAC+ 2 

Asclepias sullivantii Sullivant’s milkweed herb UPL 7 

Asparagus officinalis garden asparagus herb FACU * 

Aster simplex panicled aster herb FACW 3 

Bidens frondosa common beggar-ticks herb FACW 1 

Calamagrostis  blique is bluejoint grass herb OBL 3 

Calystegia sepium American bindweed herb FAC 1 

Carex cristatella crested oval sedge herb FACW+ 3 

Carex vulpinoidea fox sedge herb OBL 3 

Cicuta maculata water hemlock herb OBL 4 

Cirsium discolor field thistle herb UPL 2 

Cornus obliqua pale dogwood shrub FACW+ 4 

Eleocharis erythropoda spike rush herb OBL 3 

Equisetum arvense common horsetail herb FAC 0 

Festuca arundinacea tall fescue herb FACU+ * 

Galium tinctorium stiff bedstraw herb OBL 6 

Hordeum jubatum squirrel-tail herb FAC+ * 

Iris sp. Iris herb - - 

Juncus torreyi Torrey’s rush herb FACW 3 

Lythrum alatum winged loosestrife herb OBL 5 

Panicum virgatum prairie switchgrass herb FAC+ 4 

Pastinaca sativa  parsnip herb UPL * 

Penthorum sedoides ditch stonecrop herb OBL 2 

Phalaris arundinacea  reed canary grass herb FACW+ * 

Rubus pensylvanicus blackberry shrub FAC- 2 

Salix exigua sandbar willow shrub OBL 1 

(continued) 
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ROUTINE ON-SITE WETLAND DETERMINATION 

Site 2 (page 4 of 4) 

 

Field Investigators: Larimore, Draheim, and Sivicek  Date: July 13, 2009 

Sequence No.: 14721    

Project Name: Kickapoo Rail Trail 

State: Illinois County: Champaign  Applicant: IDOT District 5  

Site Name: scrub-shrub wetland  

Legal Description: NE ¼ of NE ¼ of NE ¼, Sec 13, T 19 N, R 9 E 

 Location: Approximately 700 ft west of Mt Olive Cemetery, south of US 150, north of 

railroad berm. 

SPECIES LIST (continued) 

___________________________________________________________________________________

Scientific name Common name Stratum                   Wetland    C†  

                       indicator  

                       status 

 ______________________________________________________________________________
Scirpus pendulus red bulrush herb OBL 3 

Solanum carolinense horse-nettle herb FACU- 0 

Teucrium canadense American germander herb FACW- 3 

Toxicodendron radicans poison ivy herb FAC+ 1 

Ulmus americana American elm sapling, shrub FACW- 5 

Vernonia fasciculata common ironweed herb FACW 5 

Vitis riparia riverbank grape herb FACW- 3 

†Coefficient of Conservatism (Taft et al. 1993);     mean C value (mCv) = C/N = 80/28 = 2.9

*Non-native species                                 FQI = C/ N = 80/ 28 = 15.1 
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ROUTINE ON-SITE WETLAND DETERMINATION 

Site 3 (page 1 of 3) 

 

Field Investigators: Larimore, Draheim, and Sivicek  Date: July 13, 2009 

Sequence No.: 14721    

Project Name: Kickapoo Rail Trail 

State: Illinois County: Champaign  Applicant: IDOT District 5  

Site Name: mesic forest  

Legal Description: SW ¼ of NE ¼ of NE ¼, Sec 15, T 19 N, R 10 E 

 Location: This site is located on the west side of St Joseph, east of the Salt Fork River, 

north of the railroad berm. 

 Are climatic/hydrologic conditions typical for time of year?  Yes: X    No: 

Do normal environmental conditions exist at this site? Yes: X No:  

Has the vegetation, soil, or hydrology been significantly disturbed? Yes:  No: X 

VEGETATION

Dominant Plant Species Stratum Indicator Status 

1. Acer saccharinum tree FACW 

2. Cryptotaenia canadensis herb FAC 

3. Laportea canadensis herb FACW 

4. Viola pratincola   herb FAC   

 

Percent of dominant species that are OBL, FACW or FAC: 100% 

 

Hydrophytic vegetation:Yes: X  No:   

Rationale: More than 50% of dominants are OBL, FACW, FAC or FAC-.

SOILS 

Series and phase:  NRCS mapped as Sawmill silty clay loam, revised to undetermined  

Drainage Class: undetermined Taxonomy:  undetermined 

Profile Description: 

 

Redox Features Texture Remarks Depth 

(inches) 

Matrix Color 

Color Percent Type   

7 10YR 2/2 -- -- -- SIL  

48 10YR 3/2 -- -- -- SICL  

       

       

 

 Hydric soils: Yes:      No:  X     

 Rationale: The soil at this site does not meet any of the NRCS 

hydric soil indicators.  Therefore, this site does not have 

hydric soils.   
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ROUTINE ON-SITE WETLAND DETERMINATION 

Site 3 (page 2 of 3) 

 

Field Investigators: Larimore, Draheim, and Sivicek  Date: July 13, 2009 

Sequence No.: 14721    

Project Name: Kickapoo Rail Trail 

State: Illinois County: Champaign  Applicant: IDOT District 5  

Site Name: mesic forest  

Legal Description: SW ¼ of NE ¼ of NE ¼, Sec 15, T 19 N, R 10 E 

 Location: This site is located on the west side of St Joseph, east of the Salt Fork River, 

north of the railroad berm.  

  

 HYDROLOGY

Landform: floodplain Local Relief: level 

Inundated:  No     Depth of standing water:  N/A 

Depth to saturated soil:  > 1.22 m (> 48 in) 

Overview of hydrological flow through the system:  Primary hydrologic inputs to this site 

are runoff from the surrounding areas, precipitation, and occasional overflow and backup 

of the Salt Fork River. Sheet flow to a ditch, soil infiltration, and evapotranspiration are 

the major outputs.  

Size of watershed: <1.6 km2  (<1 mi2) 

Primary indicators: none 

Secondary indicators: none 

Wetland hydrology:  Yes:  No:  X 

Rationale: Field evidence cited above indicates that the site is not flooded or saturated 

for a sufficient period during the growing season to meet the criterion of wetland 

hydrology. 

 

WETLAND DETERMINATION AND RATIONALE:

Is the site a wetland?:    Yes:      No:  X

Rationale: Hydrophytic vegetation is present; however, hydric soils and wetland hydrology 

are not.  Therefore, the wetland criteria are not met and this site is not a wetland. This site 

was coded as palustrine, forested, broad-leaved deciduous, wetland (PFO1A) by the NWI. 

 Determined by: Rick Larimore (vegetation and hydrology) 

  Ian Draheim (soils and hydrology)) 

  Valerie Sivicek (GPS) 

  Brad Zercher (GIS) 

  Illinois Natural History Survey 

  Division for Ecology and Conservation Science  

  1816 S. Oak St., Champaign, Illinois 61820 

  (217) 244-6716 (Larimore) 
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ROUTINE ON-SITE WETLAND DETERMINATION 

Site 3 (page 3 of 3) 

Field Investigators: Larimore, Draheim, and Sivicek Date: July 13, 2009 

Sequence No.: 14721 

Project Name: Kickapoo Rail Trail 

State: Illinois County: Champaign  Applicant: IDOT District 5  

Site Name: mesic forest

Legal Description: SW ¼ of NE ¼ of NE ¼, Sec 15, T 19 N, R 10 E 

Location: This site is located on the west side of St Joseph, east of the Salt Fork River, 

north of the railroad berm. 

SPECIES LIST 

___________________________________________________________________________________

Scientific name Common name Stratum                   Wetland    C†  

indicator  

status 

______________________________________________________________________________
Acer negundo box elder shrub FACW- 1

Acer saccharinum silver maple tree FACW 1 

Aster simplex panicled aster herb FACW 3 

Carex sp. sedge herb - - 

Celtis occidentalis hackberry tree FAC- 3 

Cryptotaenia canadensis honewort herb FAC 1 

Elymus virginicus Virginia wild rye herb FACW- 4 

Fraxinus pennsylvanica green ash tree, shrub FACW 2 

Glechoma hederacea ground ivy herb FACU * 

Laportea canadensis wood nettle herb FACW 2 

Leersia virginica white grass herb FACW 4 

Lonicera maackii  Amur honeysuckle shrub UPL * 

Phalaris arundinacea  reed canary grass herb FACW+ * 

Pilea pumila clearweed herb FACW 3 

Rudbeckia laciniata cutleaf coneflower herb FACW+ 3 

Smilax hispida bristly greenbrier woody vine FAC 3 

Teucrium canadense American germander herb FACW- 3 

Toxicodendron radicans poison ivy woody vine, herb FAC+ 1 

Viola pratincola common blue violet herb FAC 1 

†Coefficient of Conservatism (Taft et al. 1993);     mean C value (mCv) = C/1N = 35/15 = 2.3

*Non-native species                                 FQI = C/ N = 35/ 15 = 9.0 
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LR107-4 
Page 1 of 1 

State of Illinois 
Department of Transportation 

Bureau of Local Roads and Streets 

SPECIAL PROVISION 
FOR 

INSURANCE 

Effective:  February 1, 2007 
Revised: August 1, 2007 

All references to Sections or Articles in this specification shall be construed to mean specific 
Section or Article of the Standard Specifications for Road and Bridge Construction, adopted by 
the Department of Transportation. 

The Contractor shall name the following entities as additional insured under the Contractor’s 
general liability insurance policy in accordance with Article 107.27: 

The entities listed above and their officers, employees, and agents shall be indemnified and 
held harmless in accordance with Article 107.26. 
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HOT-MIX ASPHALT – REQUIRED FIELD TESTS  
Effective 01/01/11 
 
Revise the first paragraph of Article 1030.05(d)(3) to read as follows: 
 
Required Field Tests. The Contractor shall control the compaction process by testing the mix 
density at random locations determined by the Engineer in accordance with the QC/QA 
document, “Determination of Random Density Test Site Locations”, and recording the results on 
forms approved by the Engineer.  The density locations will be disclosed and marked by the 
Engineer after all compaction efforts have been completed.  Locations shall be laid out using a 
tape measure or an approved measuring wheel.  The Contractor shall follow the density testing 
procedures detailed in the QC/QA document, “Illinois-Modified ASTM D 2950, Standard Test 
Method for Determination of Density of Bituminous Concrete In-Place by Nuclear Method”. 
 
 
103005-d3 
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NON-VERTICAL IMPACT ROLLER FOR HOT-MIX ASPHALT  
 
Eff. October 13, 2011 
 
For all Hot-Mix Asphalt Mixtures placed at a rate exceeding 85 tons per hour (75 metric tons per 
hour), a Non-Vertical Impact roller may be used as the finish roller.  The roller shall meet the 
requirements outlined below.   
 
The roller shall be capable of operating in a mode that will provide non-vertical impacts and 
operate at a speed to produce not less than 10 impacts/ft (30 impacts/m).  The roller shall be 
self-propelled and provide a smooth operation when starting, stopping or reversing directions.  
The non-vertical impact drum(s) amplitude and frequency shall be approximately the same in 
each direction and meet the following minimum requirements:  drum diameter 48 in. (1200 mm), 
length of drum 66 in. (1650 mm), unit static force on drum(s) 125 lb/in. (22 N/m), adjustable 
eccentrics, and reversible eccentrics on non-driven drum(s).  The total applied force and the 
direction it is applied for various combinations of VPM and eccentric positions shall be shown on 
decals on the vibrating roller or on a chart maintained with the roller.  The roller shall be 
equipped with water tanks and sprinkling devices, or other approved methods, which shall be 
used to wet the drums to prevent material pickup. 
 
This work will not be measured for payment or paid for separately, but shall be considered as 
included in the price per ton (metric ton) or square yard (square meter) of the various items of 
HOT-MIX ASPHALT, of the mixture and Ndesign (if applicable) specified. 
 
Non-vertical roller 
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PNEUMATIC-TIRED ROLLER FOR HOT-MIX ASPHALT 
     
Eff. 10-01-1998 
Rev. 09-01-2006 
 
For all Hot-Mix Asphalt Mixtures placed at a rate exceeding 85 tons per hour (75 metric tons per 
hour), a pneumatic-tired roller will be required as the intermediate roller.  This roller shall meet the 
requirements of Table 1 of Article 406.07 of the Standard Specifications.  This provision shall hold 
over any other requirements included elsewhere in the contract. 
 
This work will not be measured for payment or paid for separately, but shall be considered as 
included in the price per ton (metric ton) or square yard (square meter) of the various items of HOT-
MIX ASPHALT, of the mixture and Ndesign (if applicable) specified. 
 
 
406.doc 
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Biological Resources

Cleared for Design Apprvl: 01/29/2019

Cleared for Letting: 01/29/2019

Submittal Date: 08/27/2018 Sequence No: 14721
Vermilion Co Conserv Dist

Route: CSX Railroad Marked:
Street: Section: 08-F3000-03-BT

District: 5

Counties: Champaign  Vermilion

Project Length: milesMunicipality(ies): 1.3

FromTo (At): Gray siding Road to Vermilion Co Fairgrounds

Township-Range-Section: see addtl info tab

acres

acres

Acquisition of additional ROW or easement

In-Stream Work

Number?: 13.1

Requesting Agency: Local

Tree Removal?: Yes

Biological Sign Off: 01/29/2019 Field Sign Off:
Wetland Sign Off: 01/29/2019

District Sign Off:

Submitted Initial Consultation Final Consultation

IDNR
Notified

EcoCAT (Ecological Compliance Assessment Tool)

Endangered Species Consultation

USFWS
Notified

IDNR
Response

USFWS
Response IDNR USFWS

IDNR
Consultation

USFWS
Opinion

District Notified

Comments:

Biological Assessment

Bio/Cover Type:

Mammals: 08/30/2018

Birds:

Plants:

Further Studies Tasked Results Received

Herps:

Fish:

Mussels:

Inverts:

Surveys Performed: Commitments:

Terminated Terminated

B

Other:

Resubmitted Consultation Renewal
Terminated

01/10/2018

Report Due Date

Comments: Due dats for the bat survey were extended to the above date.

NRRT(OLD)

NRRT (Natural Resources Review Tool) 08/30/2018

NRRTor EcoCAT:

Federal 
Species *

District
Notified

IDNR
Notified 

USFWS
Notified

NPS
Notified Comments Concurrence

NPS
Response

USFWS
Response IDNR USFW NPS

BRR
IDNR Response District Notified

ITA

Comments:
TranslocationType:

Stream Name:

Other: Tree removal requried, work under old railroad bridge required
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IDOT TRAINING PROGRAM GRADUATE ON-THE-JOB TRAINING SPECIAL PROVISION 
Effective: August 1, 2012 Revised: February 2, 2017 

In addition to the Contractor’s equal employment opportunity (EEO) affirmative action efforts 
undertaken as required by this Contract, the Contractor is encouraged to participate in the 
incentive program described below to provide additional on-the-job training to certified 
graduates of the IDOT pre-apprenticeship training program, as outlined in this Special Provision. 

IDOT funds, and various Illinois community colleges operate, pre-apprenticeship training 
programs throughout the State to provide training and skill-improvement opportunities to 
promote the increased employment of minority groups, disadvantaged persons and women in 
all aspects of the highway construction industry. The intent of this IDOT Pre-Apprenticeship 
Training Program Graduate (TPG) special provision (Special Provision) is to place these 
certified program graduates on the project site for this Contract in order to provide the graduates 
with meaningful on-the-job training. Pursuant to this Special Provision, the Contractor must 
make every reasonable effort to recruit and employ certified TPG trainees to the extent such 
individuals are available within a practicable distance of the project site.  

Specifically, participation of the Contractor or its subcontractor in the Program entitles the 
participant to reimbursement for graduates’ hourly wages at $15.00 per hour per utilized TPG 
trainee, subject to the terms of this Special Provision. Reimbursement payment will be made 
even though the Contractor or subcontractor may also receive additional training program funds 
from other non-IDOT sources for other non-TPG trainees on the Contract, provided such other 
source does not specifically prohibit the Contractor or subcontractor from receiving 
reimbursement from another entity through another program, such as IDOT through the TPG 
program. With regard to any IDOT funded construction training program other than TPG, 
however, additional reimbursement for other IDOT programs will not be made beyond the TPG 
Program described in this Special Provision when the TPG Program is utilized.  

No payment will be made to the Contractor if the Contractor or subcontractor fails to provide the 
required on-site training to TPG trainees, as solely determined by IDOT. A TPG trainee must 
begin training on the project as soon as the start of work that utilizes the relevant trade skill and 
the TPG trainee must remain on the project site through completion of the Contract, so long as 
training opportunities continue to exist in the relevant work classification. Should a TPG 
trainee’s employment end in advance of the completion of the Contract, the Contractor must 
promptly notify the IDOT District EEO Officer for the Contract that the TPG’s involvement in the 
Contract has ended. The Contractor must supply a written report for the reason the TPG trainee 
involvement terminated, the hours completed by the TPG trainee on the Contract, and the 
number of hours for which the incentive payment provided under this Special Provision will be, 
or has been claimed for the separated TPG trainee.  

Finally, the Contractor must maintain all records it creates as a result of participation in the 
Program on the Contract, and furnish periodic written reports to the IDOT District EEO Officer 
that document its contractual performance under and compliance with this Special Provision. 
Finally, through participation in the Program and reimbursement of wages, the Contractor is not 
relieved of, and IDOT has not waived, the requirements of any federal or state labor or 
employment law applicable to TPG workers, including compliance with the Illinois Prevailing 
Wage Act.  

METHOD OF MEASUREMENT: The unit of measurement is in hours. 
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BASIS OF PAYMENT: This work will be paid for at the contract unit price of $15.00 per hour for 
each utilized certified TPG Program trainee (TRAINEES TRAINING PROGRAM GRADUATE). 
The estimated total number of hours, unit price, and total price must be included in the schedule 
of prices for the Contract submitted by Contractor prior to beginning work. The initial number of 
TPG trainees for which the incentive is available for this contract is _____. 

The Department has contracted with several educational institutions to provide screening, 
tutoring and pre-training to individuals interested in working as a TPG trainee in various areas of 
common construction trade work. Only individuals who have successfully completed a Pre-
Apprenticeship Training Program at these IDOT approved institutions are eligible to be TPG 
trainees. To obtain a list of institutions that can connect the Contractor with eligible TPG 
trainees, the Contractor may contact: HCCTP TPG Program Coordinator, Office of Business 
and Workforce Diversity (IDOT OBWD), Room 319, Illinois Department of Transportation, 2300 
S. Dirksen Parkway, Springfield, Illinois 62764. Prior to commencing construction with the
utilization of a TPG trainee, the Contractor must submit documentation to the IDOT District EEO
Officer for the Contract that provides the names and contact information of the TPG trainee(s) to
be trained in each selected work classification, proof that that the TPG trainee(s) has
successfully completed a Pre-Apprenticeship Training Program, proof that the TPG is in an
Apprenticeship Training Program approved by the U.S. Department of Labor Bureau of
Apprenticeship Training, and the start date for training in each of the applicable work
classifications.

To receive payment, the Contractor must provide training opportunities aimed at developing a 
full journeyworker in the type of trade or job classification involved. During the course of 
performance of the Contract, the Contractor may seek approval from the IDOT District EEO 
Officer to employ additional eligible TPG trainees. In the event the Contractor subcontracts a 
portion of the contracted work, it must determine how many, if any, of the TPGs will be trained 
by the subcontractor. Though a subcontractor may conduct training, the Contractor retains the 
responsibility for meeting all requirements imposed by this Special Provision. The Contractor 
must also include this Special Provision in any subcontract where payment for contracted work 
performed by a TPG trainee will be passed on to a subcontractor.  

Training through the Program is intended to move TPGs toward journeyman status, which is the 
primary objective of this Special Provision. Accordingly, the Contractor must make every effort 
to enroll TPG trainees by recruitment through the Program participant educational institutions to 
the extent eligible TPGs are available within a reasonable geographic area of the project. The 
Contractor is responsible for demonstrating, through documentation, the recruitment efforts it 
has undertaken prior to the determination by IDOT whether the Contractor is in compliance with 
this Special Provision, and therefore, entitled to the Training Program Graduate reimbursement 
of $15.00 per hour.  

Notwithstanding the on-the-job training requirement of this TPG Special Provision, some 
minimal off-site training is permissible as long as the offsite training is an integral part of the 
work of the contract, and does not compromise or conflict with the required on-site training that 
is central to the purpose of the Program. No individual may be employed as a TPG trainee in 
any work classification in which he/she has previously successfully completed a training 
program leading to journeyman status in any trade, or in which he/she has worked at a 
journeyman level or higher. 
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COMPENSABLE DELAY COSTS (BDE) 

Effective:  June 2, 2017 
Revised:  April 1, 2019 

Revise Article 107.40(b) of the Standard Specifications to read: 

“ (b) Compensation.  Compensation will not be allowed for delays, inconveniences, or 
damages sustained by the Contractor from conflicts with facilities not meeting the above 
definition; or if a conflict with a utility in an unanticipated location does not cause a 
shutdown of the work or a documentable reduction in the rate of progress exceeding the 
limits set herein.  The provisions of Article 104.03 notwithstanding, compensation for 
delays caused by a utility in an unanticipated location will be paid according to the 
provisions of this Article governing minor and major delays or reduced rate of production 
which are defined as follows. 

(1) Minor Delay.  A minor delay occurs when the work in conflict with the utility in an
unanticipated location is completely stopped for more than two hours, but not to
exceed two weeks.

(2) Major Delay.  A major delay occurs when the work in conflict with the utility in an
unanticipated location is completely stopped for more than two weeks.

(3) Reduced Rate of Production Delay.  A reduced rate of production delay occurs when
the rate of production on the work in conflict with the utility in an unanticipated
location decreases by more than 25 percent and lasts longer than seven calendar
days.”

Revise Article 107.40(c) of the Standard Specifications to read: 

“ (c) Payment.  Payment for Minor, Major, and Reduced Rate of Production Delays will be 
made as follows. 

(1) Minor Delay.  Labor idled which cannot be used on other work will be paid for
according to Article 109.04(b)(1) and (2) for the time between start of the delay and
the minimum remaining hours in the work shift required by the prevailing practice in
the area.

Equipment idled which cannot be used on other work, and which is authorized to
standby on the project site by the Engineer, will be paid for according to
Article 109.04(b)(4).

(2) Major Delay.  Labor will be the same as for a minor delay.

Equipment will be the same as for a minor delay, except Contractor-owned
equipment will be limited to two weeks plus the cost of move-out to either the
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Contractor’s yard or another job and the cost to re-mobilize, whichever is less.  
Rental equipment may be paid for longer than two weeks provided the Contractor 
presents adequate support to the Department (including lease agreement) to show 
retaining equipment on the job is the most economical course to follow and in the 
public interest. 
 

(3) Reduced Rate of Production Delay.  The Contractor will be compensated for the 
reduced productivity for labor and equipment time in excess of the 25 percent 
threshold for that portion of the delay in excess of seven calendar days.  
Determination of compensation will be in accordance with Article 104.02, except 
labor and material additives will not be permitted. 
 

Payment for escalated material costs, escalated labor costs, extended project overhead, 
and extended traffic control will be determined according to Article 109.13.” 

 
Revise Article 108.04(b) of the Standard Specifications to read: 
 

“ (b) No working day will be charged under the following conditions. 
 
(1) When adverse weather prevents work on the controlling item. 

 
(2) When job conditions due to recent weather prevent work on the controlling item. 

 
(3) When conduct or lack of conduct by the Department or its consultants, 

representatives, officers, agents, or employees; delay by the Department in making 
the site available; or delay in furnishing any items required to be furnished to the 
Contractor by the Department prevents work on the controlling item. 

 
(4) When delays caused by utility or railroad adjustments prevent work on the controlling 

item. 
 

(5) When strikes, lock-outs, extraordinary delays in transportation, or inability to procure 
critical materials prevent work on the controlling item, as long as these delays are not 
due to any fault of the Contractor. 

 
(6) When any condition over which the Contractor has no control prevents work on the 

controlling item.” 
 
Revise Article 109.09(f) of the Standard Specifications to read: 

 
“ (f) Basis of Payment.  After resolution of a claim in favor of the Contractor, any adjustment 

in time required for the work will be made according to Section 108.  Any adjustment in 
the costs to be paid will be made for direct labor, direct materials, direct equipment, 
direct jobsite overhead, direct offsite overhead, and other direct costs allowed by the 
resolution.  Adjustments in costs will not be made for interest charges, loss of anticipated 
profit, undocumented loss of efficiency, home office overhead and unabsorbed overhead 
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other than as allowed by Article 109.13, lost opportunity, preparation of claim expenses 
and other consequential indirect costs regardless of method of calculation. 
 
The above Basis of Payment is an essential element of the contract and the claim cost 
recovery of the Contractor shall be so limited.” 

 
Add the following to Section 109 of the Standard Specifications. 
 

“ 109.13 Payment for Contract Delay.  Compensation for escalated material costs, 
escalated labor costs, extended project overhead, and extended traffic control will be allowed 
when such costs result from a delay meeting the criteria in the following table. 

 
Contract Type Cause of Delay Length of Delay 

Working Days 
Article 108.04(b)(3) or 
Article 108.04(b)(4) 

No working days have been charged for two 
consecutive weeks. 

Completion 
Date 

Article 108.08(b)(1) or 
Article 108.08(b)(7) 

The Contractor has been granted a minimum 
two week extension of contract time, according 
to Article 108.08. 

 
Payment for each of the various costs will be according to the following. 
 
(a) Escalated Material and/or Labor Costs.  When the delay causes work, which would have 

otherwise been completed, to be done after material and/or labor costs have increased, 
such increases will be paid.  Payment for escalated material costs will be limited to the 
increased costs substantiated by documentation furnished by the Contractor.  Payment 
for escalated labor costs will be limited to those items in Article 109.04(b)(1) and (2), 
except the 35 percent and 10 percent additives will not be permitted. 

 
(b) Extended Project Overhead.  For the duration of the delay, payment for extended project 

overhead will be paid as follows. 
 
(1) Direct Jobsite and Offsite Overhead.  Payment for documented direct jobsite 

overhead and documented direct offsite overhead, including onsite supervisory and 
administrative personnel, will be allowed according to the following table. 
 

Original Contract 
Amount 

Supervisory and Administrative 
Personnel 

Up to $5,000,000 One Project Superintendent 

Over $   5,000,000 -  
up to $25,000,000 

One Project Manager, 
One Project Superintendent or 
Engineer, and 
One Clerk 

Over $25,000,000 -  
up to $50,000,000 

One Project Manager, 
One Project Superintendent, 
One Engineer, and 
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One Clerk 

Over $50,000,000 

One Project Manager, 
Two Project Superintendents, 
One Engineer, and 
One Clerk 

 
(2) Home Office and Unabsorbed Overhead.  Payment for home office and unabsorbed 

overhead will be calculated as 8 percent of the total delay cost. 
 

(c) Extended Traffic Control.  Traffic control required for an extended period of time due to 
the delay will be paid for according to Article 109.04.   
 
When an extended traffic control adjustment is paid under this provision, an adjusted unit 
price as provided for in Article 701.20(a) for increase or decrease in the value of work by 
more than ten percent will not be paid. 
 

Upon payment for a contract delay under this provision, the Contractor shall assign 
subrogation rights to the Department for the Department’s efforts of recovery from any other 
party for monies paid by the Department as a result of any claim under this provision.  The 
Contractor shall fully cooperate with the Department in its efforts to recover from another party 
any money paid to the Contractor for delay damages under this provision.” 
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DISADVANTAGED BUSINESS ENTERPRISE PARTICIPATION (BDE) 
 
Effective:  September 1, 2000 
Revised:  March 2, 2019 
 
FEDERAL OBLIGATION.  The Department of Transportation, as a recipient of federal financial 
assistance, is required to take all necessary and reasonable steps to ensure nondiscrimination 
in the award and administration of contracts.  Consequently, the federal regulatory provisions of 
49 CFR Part 26 apply to this contract concerning the utilization of disadvantaged business 
enterprises.  For the purposes of this Special Provision, a disadvantaged business enterprise 
(DBE) means a business certified by the Department in accordance with the requirements of 
49 CFR Part 26 and listed in the Illinois Unified Certification Program (IL UCP) DBE Directory. 
 
STATE OBLIGATION.  This Special Provision will also be used by the Department to satisfy the 
requirements of the Business Enterprise for Minorities, Females, and Persons with Disabilities 
Act, 30 ILCS 575.  When this Special Provision is used to satisfy state law requirements on 
100 percent state-funded contracts, the federal government has no involvement in such 
contracts (not a federal-aid contract) and no responsibility to oversee the implementation of this 
Special Provision by the Department on those contracts.  DBE participation on 100 percent 
state-funded contracts will not be credited toward fulfilling the Department’s annual overall DBE 
goal required by the US Department of Transportation to comply with the federal DBE program 
requirements. 
 
CONTRACTOR ASSURANCE.  The Contractor makes the following assurance and agrees to 
include the assurance in each subcontract the Contractor signs with a subcontractor. 
 

The Contractor, subrecipient, or subcontractor shall not discriminate on the basis of race, 
color, national origin, or sex in the performance of this contract.  The Contractor shall carry 
out applicable requirements of 49 CFR Part 26 in the award and administration of contracts 
funded in whole or in part with federal or state funds.  Failure by the Contractor to carry out 
these requirements is a material breach of this contract, which may result in the termination 
of this contract or such other remedy as the recipient deems appropriate, which may 
include, but is not limited to: 
 
(a) Withholding progress payments; 

 
(b) Assessing sanctions; 

 
(c) Liquidated damages; and/or 

 
(d) Disqualifying the Contractor from future bidding as non-responsible. 

 
OVERALL GOAL SET FOR THE DEPARTMENT.  As a requirement of compliance with 49 CFR 
Part 26, the Department has set an overall goal for DBE participation in its federally assisted 
contracts.  That goal applies to all federal-aid funds the Department will expend in its federally 
assisted contracts for the subject reporting fiscal year.  The Department is required to make a 
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good faith effort to achieve the overall goal.  The dollar amount paid to all approved DBE 
companies performing work called for in this contract is eligible to be credited toward fulfillment 
of the Department’s overall goal. 

CONTRACT GOAL TO BE ACHIEVED BY THE CONTRACTOR.  This contract includes a 
specific DBE utilization goal established by the Department.  The goal has been included 
because the Department has determined the work of this contract has subcontracting 
opportunities that may be suitable for performance by DBE companies.  The determination is 
based on an assessment of the type of work, the location of the work, and the availability of 
DBE companies to do a part of the work.  The assessment indicates, in the absence of unlawful 
discrimination and in an arena of fair and open competition, DBE companies can be expected to 
perform _______% of the work.  This percentage is set as the DBE participation goal for this 
contract.  Consequently, in addition to the other award criteria established for this contract, the 
Department will only award this contract to a bidder who makes a good faith effort to meet this 
goal of DBE participation in the performance of the work.  A bidder makes a good faith effort for 
award consideration if either of the following is done in accordance with the procedures set for 
in this Special Provision: 

(a) The bidder documents enough DBE participation has been obtained to meet the goal or,

(b) The bidder documents a good faith effort has been made to meet the goal, even though
the effort did not succeed in obtaining enough DBE participation to meet the goal.

DBE LOCATOR REFERENCES.  Bidders shall consult the IL UCP DBE Directory as a 
reference source for DBE-certified companies.  In addition, the Department maintains a letting 
and item specific DBE locator information system whereby DBE companies can register their 
interest in providing quotes on particular bid items advertised for letting.  Information concerning 
DBE companies willing to quote work for particular contracts may be obtained by contacting the 
Department’s Bureau of Small Business Enterprises at telephone number (217) 785-4611, or by 
visiting the Department’s website at: 
http://www.idot.illinois.gov/doing-business/certifications/disadvantaged-business-enterprise-
certification/il-ucp-directory/index. 

BIDDING PROCEDURES.  Compliance with this Special Provision is a material bidding 
requirement and failure of the bidder to comply will render the bid not responsive. 

The bidder shall submit a DBE Utilization Plan (form SBE 2026), and a DBE Participation 
Statement (form SBE 2025) for each DBE company proposed for the performance of work to 
achieve the contract goal, with the bid.  If the Utilization Plan indicates the contract goal will not 
be met, documentation of good faith efforts shall also be submitted.  The documentation of good 
faith efforts must include copies of each DBE and non-DBE subcontractor quote submitted to 
the bidder when a non-DBE subcontractor is selected over a DBE for work on the contract.  The 
required forms and documentation must be submitted as a single .pdf file using the “Integrated 
Contractor Exchange (iCX)” application within the Department’s “EBids System”. 
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The Department will not accept a Utilization Plan if it does not meet the bidding procedures set 
forth herein and the bid will be declared not responsive.  In the event the bid is declared not 
responsive, the Department may elect to cause the forfeiture of the penal sum of the bidder’s 
proposal guaranty and may deny authorization to bid the project if re-advertised for bids.   
 
GOOD FAITH EFFORT PROCEDURES.  The contract will not be awarded until the Utilization 
Plan is approved.  All information submitted by the bidder must be complete, accurate and 
adequately document enough DBE participation has been obtained or document the good faith 
efforts of the bidder, in the event enough DBE participation has not been obtained, before the 
Department will commit to the performance of the contract by the bidder.  The Utilization Plan 
will be approved by the Department if the Utilization Plan documents sufficient commercially 
useful DBE work to meet the contract goal or the bidder submits sufficient documentation of a 
good faith effort to meet the contract goal pursuant to 49 CFR Part 26, Appendix A.  This means 
the bidder must show that all necessary and reasonable steps were taken to achieve the 
contract goal.  Necessary and reasonable steps are those which, by their scope, intensity and 
appropriateness to the objective, could reasonably be expected to obtain sufficient DBE 
participation, even if they were not successful.  The Department will consider the quality, 
quantity, and intensity of the kinds of efforts the bidder has made.  Mere pro forma efforts, in 
other words efforts done as a matter of form, are not good faith efforts; rather, the bidder is 
expected to have taken genuine efforts that would be reasonably expected of a bidder actively 
and aggressively trying to obtain DBE participation sufficient to meet the contract goal. 
 

(a) The following is a list of types of action that the Department will consider as part of the 
evaluation of the bidder’s good faith efforts to obtain participation.  These listed factors 
are not intended to be a mandatory checklist and are not intended to be exhaustive.  
Other factors or efforts brought to the attention of the Department may be relevant in 
appropriate cases and will be considered by the Department. 
 
(1) Soliciting through all reasonable and available means (e.g. attendance at pre-bid 

meetings, advertising and/or written notices) the interest of all certified DBE 
companies that have the capability to perform the work of the contract.  The bidder 
must solicit this interest within sufficient time to allow the DBE companies to respond 
to the solicitation.  The bidder must determine with certainty if the DBE companies 
are interested by taking appropriate steps to follow up initial solicitations. 
 

(2) Selecting portions of the work to be performed by DBE companies in order to 
increase the likelihood that the DBE goals will be achieved.  This includes, where 
appropriate, breaking out contract work items into economically feasible units to 
facilitate DBE participation, even when the Contractor might otherwise prefer to 
perform these work items with its own forces. 
 

(3) Providing interested DBE companies with adequate information about the plans, 
specifications, and requirements of the contract in a timely manner to assist them in 
responding to a solicitation. 
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(4) a. Negotiating in good faith with interested DBE companies.  It is the bidder’s 
responsibility to make a portion of the work available to DBE subcontractors and 
suppliers and to select those portions of the work or material needs consistent 
with the available DBE subcontractors and suppliers, so as to facilitate DBE 
participation.  Evidence of such negotiation includes the names, addresses, and 
telephone numbers of DBE companies that were considered; a description of the 
information provided regarding the plans and specifications for the work selected 
for subcontracting; and evidence as to why additional agreements could not be 
reached for DBE companies to perform the work. 
 

b. A bidder using good business judgment would consider a number of factors in 
negotiating with subcontractors, including DBE subcontractors, and would take a 
firm’s price and capabilities as well as contract goals into consideration.  
However, the fact that there may be some additional costs involved in finding and 
using DBE companies is not in itself sufficient reason for a bidder’s failure to 
meet the contract DBE goal, as long as such costs are reasonable.  Also the 
ability or desire of a bidder to perform the work of a contract with its own 
organization does not relieve the bidder of the responsibility to make good faith 
efforts.  Bidders are not, however, required to accept higher quotes from DBE 
companies if the price difference is excessive or unreasonable.  In accordance 
with the above Bidding Procedures, the documentation of good faith efforts must 
include copies of each DBE and non-DBE subcontractor quote submitted to the 
bidder when a non-DBE subcontractor was selected over a DBE for work on the 
contract. 
 

(5) Not rejecting DBE companies as being unqualified without sound reasons based on 
a thorough investigation of their capabilities.  The bidder’s standing within its 
industry, membership in specific groups, organizations, or associations and political 
or social affiliations (for example union vs. non-union employee status) are not 
legitimate causes for the rejection or non-solicitation of bids in the bidder’s efforts to 
meet the project goal. 
 

(6) Making efforts to assist interested DBE companies in obtaining bonding, lines of 
credit, or insurance as required by the recipient or Contractor. 
 

(7) Making efforts to assist interested DBE companies in obtaining necessary 
equipment, supplies, materials, or related assistance or services. 
 

(8) Effectively using the services of available minority/women community organizations; 
minority/women contractors’ groups; local, state, and federal minority/women 
business assistance offices; and other organizations as allowed on a case-by-case 
basis to provide assistance in the recruitment and placement of DBE companies. 
 

(b) If the Department determines the bidder has made a good faith effort to secure the work 
commitment of DBE companies to meet the contract goal, the Department will award the 
contract provided it is otherwise eligible for award.  If the Department determines the 
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bidder has failed to meet the requirements of this Special Provision or that a good faith 
effort has not been made, the Department will notify the responsible company official 
designated in the Utilization Plan that the bid is not responsive.  The notification will also 
include a statement of reasons for the adverse determination.  If the Utilization Plan is 
not approved because it is deficient as a technical matter, unless waived by the 
Department, the bidder will be notified and will be allowed no more than a five calendar 
day period to cure the deficiency. 
 

(c) The bidder may request administrative reconsideration of an adverse determination by 
emailing the Department at “DOT.DBE.UP@illinois.gov” within the five calendar days 
after the receipt of the notification of the determination.  The determination shall become 
final if a request is not made on or before the fifth calendar day.  A request may provide 
additional written documentation or argument concerning the issues raised in the 
determination statement of reasons, provided the documentation and arguments 
address efforts made prior to submitting the bid.  The request will be reviewed by the 
Department’s Reconsideration Officer.  The Reconsideration Officer will extend an 
opportunity to the bidder to meet in person to consider all issues of documentation and 
whether the bidder made a good faith effort to meet the goal.  After the review by the 
Reconsideration Officer, the bidder will be sent a written decision within ten working 
days after receipt of the request for reconsideration, explaining the basis for finding that 
the bidder did or did not meet the goal or make adequate good faith efforts to do so.  A 
final decision by the Reconsideration Officer that a good faith effort was made shall 
approve the Utilization Plan submitted by the bidder and shall clear the contract for 
award.  A final decision that a good faith effort was not made shall render the bid not 
responsive. 
 

CALCULATING DBE PARTICIPATION.  The Utilization Plan values represent work anticipated 
to be performed and paid for upon satisfactory completion.  The Department is only able to 
count toward the achievement of the overall goal and the contract goal the value of payments 
made for the work actually performed by DBE companies.  In addition, a DBE must perform a 
commercially useful function on the contract to be counted.  A commercially useful function is 
generally performed when the DBE is responsible for the work and is carrying out its 
responsibilities by actually performing, managing, and supervising the work involved.  The 
Department and Contractor are governed by the provisions of 49 CFR Part 26.55(c) on 
questions of commercially useful functions as it affects the work.  Specific counting guidelines 
are provided in 49 CFR Part 26.55, the provisions of which govern over the summary contained 
herein. 
 

(a) DBE as the Contractor:  100 percent goal credit for that portion of the work performed by 
the DBE’s own forces, including the cost of materials and supplies.  Work that a DBE 
subcontracts to a non-DBE does not count toward the DBE goals. 
 

(b) DBE as a joint venture Contractor:  100 percent goal credit for that portion of the total 
dollar value of the contract equal to the distinct, clearly defined portion of the work 
performed by the DBE’s own forces. 
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(c) DBE as a subcontractor:  100 percent goal credit for the work of the subcontract 
performed by the DBE’s own forces, including the cost of materials and supplies, 
excluding the purchase of materials and supplies or the lease of equipment by the DBE 
subcontractor from the Contractor or its affiliates.  Work that a DBE subcontractor in turn 
subcontracts to a non-DBE does not count toward the DBE goal. 
 

(d) DBE as a trucker:  100 percent goal credit for trucking participation provided the DBE is 
responsible for the management and supervision of the entire trucking operation for 
which it is responsible.  At least one truck owned, operated, licensed, and insured by the 
DBE must be used on the contract.  Credit will be given for the following: 
 
(1) The DBE may lease trucks from another DBE firm, including an owner-operator who 

is certified as a DBE.  The DBE who leases trucks from another DBE receives credit 
for the total value of the transportation services the lessee DBE provides on the 
contract. 
 

(2) The DBE may also lease trucks from a non-DBE firm, including from an owner-
operator.  The DBE who leases trucks from a non-DBE is entitled to credit only for 
the fee or commission is receives as a result of the lease arrangement. 
 

(e) DBE as a material supplier: 
 
(1) 60 percent goal credit for the cost of the materials or supplies purchased from a DBE 

regular dealer. 
 

(2) 100 percent goal credit for the cost of materials of supplies obtained from a DBE 
manufacturer. 
 

(3) 100 percent credit for the value of reasonable fees and commissions for the 
procurement of materials and supplies if not a DBE regular dealer or DBE 
manufacturer. 
 

CONTRACT COMPLIANCE.  Compliance with this Special Provision is an essential part of the 
contract.  The Department is prohibited by federal regulations from crediting the participation of 
a DBE included in the Utilization Plan toward either the contract goal or the Department’s overall 
goal until the amount to be applied toward the goals has been paid to the DBE.  The following 
administrative procedures and remedies govern the compliance by the Contractor with the 
contractual obligations established by the Utilization Plan.  After approval of the Utilization Plan 
and award of the contract, the Utilization Plan and individual DBE Participation Statements 
become part of the contract.  If the Contractor did not succeed in obtaining enough DBE 
participation to achieve the advertised contract goal, and the Utilization Plan was approved and 
contract awarded based upon a determination of good faith, the total dollar value of DBE work 
calculated in the approved Utilization Plan as a percentage of the awarded contract value shall 
become the amended contract goal.  All work indicated for performance by an approved DBE 
shall be performed, managed, and supervised by the DBE executing the DBE Participation 
Commitment Statement. 
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(a) NO AMENDMENT.  No amendment to the Utilization Plan may be made without prior 

written approval from the Department’s Bureau of Small Business Enterprises.  All 
requests for amendment to the Utilization Plan shall be emailed to the Department at 
DOT.DBE.UP@illinois.gov. 
 

(b) CHANGES TO WORK.  Any deviation from the DBE condition-of-award or contract 
plans, specifications, or special provisions must be approved, in writing, by the 
Department as provided elsewhere in the Contract.  The Contractor shall notify affected 
DBEs in writing of any changes in the scope of work which result in a reduction in the 
dollar amount condition-of-award to the contract.  Where the revision includes work 
committed to a new DBE subcontractor, not previously involved in the project, then a 
Request for Approval of Subcontractor, Department form BC 260A or AER 260A, must 
be signed and submitted.  If the commitment of work is in the form of additional tasks 
assigned to an existing subcontract, a new Request for Approval of Subcontractor will 
not be required.  However, the Contractor must document efforts to assure the existing 
DBE subcontractor is capable of performing the additional work and has agreed in 
writing to the change. 
 

(c) SUBCONTRACT.  The Contractor must provide copies of DBE subcontracts to the 
Department upon request.  Subcontractors shall ensure that all lower tier subcontracts or 
agreements with DBEs to supply labor or materials be performed in accordance with this 
Special Provision. 
 

(d) ALTERNATIVE WORK METHODS.  In addition to the above requirements for reductions 
in the condition of award, additional requirements apply to the two cases of Contractor-
initiated work substitution proposals.  Where the contract allows alternate work methods 
which serve to delete or create underruns in condition of award DBE work, and the 
Contractor selects that alternate method or, where the Contractor proposes a substitute 
work method or material that serves to diminish or delete work committed to a DBE and 
replace it with other work, then the Contractor must demonstrate one of the following: 
 
(1) The replacement work will be performed by the same DBE (as long as the DBE is 

certified in the respective item of work) in a modification of the condition of award; or 
 

(2) The DBE is aware its work will be deleted or will experience underruns and has 
agreed in writing to the change.  If this occurs, the Contractor shall substitute other 
work of equivalent value to a certified DBE or provide documentation of good faith 
efforts to do so; or 
 

(3) The DBE is not capable of performing the replacement work or has declined to 
perform the work at a reasonable competitive price.  If this occurs, the Contractor 
shall substitute other work of equivalent value to a certified DBE or provide 
documentation of good faith efforts to do so. 
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(e) TERMINATION AND REPLACEMENT PROCEDURES.  The Contractor shall not 
terminate or replace a DBE listed on the approved Utilization Plan, or perform with other 
forces work designated for a listed DBE except as provided in this Special Provision.  
The Contractor shall utilize the specific DBEs listed to perform the work and supply the 
materials for which each is listed unless the Contractor obtains the Department’s written 
consent as provided in subsection (a) of this part.  Unless Department consent is 
provided for termination of a DBE subcontractor, the Contractor shall not be entitled to 
any payment for work or material unless it is performed or supplied by the DBE in the 
Utilization Plan. 
 
As stated above, the Contractor shall not terminate or replace a DBE subcontractor 
listed in the approved Utilization Plan without prior written consent.  This includes, but is 
not limited to, instances in which the Contractor seeks to perform work originally 
designated for a DBE subcontractor with its own forces or those of an affiliate, a non-
DBE firm, or with another DBE firm.  Written consent will be granted only if the Bureau of 
Small Business Enterprises agrees, for reasons stated in its concurrence document, that 
the Contractor has good cause to terminate or replace the DBE firm.  Before transmitting 
to the Bureau of Small Business Enterprises any request to terminate and/or substitute a 
DBE subcontractor, the Contractor shall give notice in writing to the DBE subcontractor, 
with a copy to the Bureau, of its intent to request to terminate and/or substitute, and the 
reason for the request.  The Contractor shall give the DBE five days to respond to the 
Contractor’s notice.  The DBE so notified shall advise the Bureau and the Contractor of 
the reasons, if any, why it objects to the proposed termination of its subcontract and why 
the Bureau should not approve the Contractor’s action.  If required in a particular case 
as a matter of public necessity, the Bureau may provide a response period shorter than 
five days. 
 
For purposes of this paragraph, good cause includes the following circumstances: 
 
(1) The listed DBE subcontractor fails or refuses to execute a written contract; 

 
(2) The listed DBE subcontractor fails or refuses to perform the work of its subcontract in 

a way consistent with normal industry standards.  Provided, however, that good 
cause does not exist if the failure or refusal of the DBE subcontractor to perform its 
work on the subcontract results from the bad faith or discriminatory action of the 
Contractor; 
 

(3) The listed DBE subcontractor fails or refuses to meet the Contractor’s reasonable, 
nondiscriminatory bond requirements; 
 

(4) The listed DBE subcontractor becomes bankrupt, insolvent, or exhibits credit 
unworthiness; 
 

(5) The listed DBE subcontractor is ineligible to work on public works projects because 
of suspension and debarment proceedings pursuant 2 CFR Parts 180, 215 and 1200 
or applicable state law. 
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(6) The Contractor has determined the listed DBE subcontractor is not a responsible 

contractor; 
 

(7) The listed DBE subcontractor voluntarily withdraws from the projects and provides 
written notice to the Contractor of its withdrawal; 
 

(8) The listed DBE is ineligible to receive DBE credit for the type of work required; 
 

(9) A DBE owner dies or becomes disabled with the result that the listed DBE 
subcontractor is unable to complete its work on the contract; 
 

(10) Other documented good cause that compels the termination of the DBE 
subcontractor.  Provided, that good cause does not exist if the Contractor seeks to 
terminate a DBE it relied upon to obtain the contract so that the Contractor can self-
perform the work for which the DBE contractor was engaged or so that the 
Contractor can substitute another DBE or non-DBE contractor after contract award. 
 
When a DBE is terminated or fails to complete its work on the Contract for any 
reason, the Contractor shall make a good faith effort to find another DBE to 
substitute for the original DBE to perform at least the same amount of work under the 
contract as the terminated DBE to the extent needed to meet the established 
Contract goal.  The good faith efforts shall be documented by the Contractor.  If the 
Department requests documentation under this provision, the Contractor shall submit 
the documentation within seven days, which may be extended for an additional 
seven days if necessary at the request of the Contractor.  The Department will 
provide a written determination to the Contractor stating whether or not good faith 
efforts have been demonstrated. 

 
(f) FINAL PAYMENT.  After the performance of the final item of work or delivery of material 

by a DBE and final payment therefore to the DBE by the Contractor, but not later than 
30 calendar days after payment has been made by the Department to the Contractor for 
such work or material, the Contractor shall submit a DBE Payment Agreement on 
Department form SBE 2115 to the Resident Engineer.  If full and final payment has not 
been made to the DBE, the DBE Payment Agreement shall indicate whether a 
disagreement as to the payment required exists between the Contractor and the DBE or 
if the Contractor believes the work has not been satisfactorily completed.  If the 
Contractor does not have the full amount of work indicated in the Utilization Plan 
performed by the DBE companies indicated in the Utilization Plan and after good faith 
efforts are reviewed, the Department may deduct from contract payments to the 
Contractor the amount of the goal not achieved as liquidated and ascertained damages.  
The Contractor may request an administrative reconsideration of any amount deducted 
as damages pursuant to subsection (h) of this part. 
 

(g) ENFORCEMENT.  The Department reserves the right to withhold payment to the 
Contractor to enforce the provisions of this Special Provision.  Final payment shall not be 
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made on the contract until such time as the Contractor submits sufficient documentation 
demonstrating achievement of the goal in accordance with this Special Provision or after 
liquidated damages have been determined and collected. 
 

(h) RECONSIDERATION.  Notwithstanding any other provision of the contract, including but 
not limited to Article 109.09 of the Standard Specifications, the Contractor may request 
administrative reconsideration of a decision to deduct the amount of the goal not 
achieved as liquidated damages.  A request to reconsider shall be delivered to the 
Contract Compliance Section and shall be handled and considered in the same manner 
as set forth in paragraph (c) of “Good Faith Effort Procedures” of this Special Provision, 
except a final decision that a good faith effort was not made during contract performance 
to achieve the goal agreed to in the Utilization Plan shall be the final administrative 
decision of the Department.  The result of the reconsideration process is not 
administratively appealable to the U.S. Department of Transportation. 
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DISPOSAL FEES (BDE) 
 
Effective:  November 1, 2018 
 
Replace Articles 109.04(b)(5) – 109.04(b)(8) of the Standard Specifications with the following: 
 

“ (5) Disposal Fees.  When the extra work performed includes paying for disposal fees at a 
clean construction and demolition debris facility, an uncontaminated soil fill operation or 
a landfill, the Contractor shall receive, as administrative costs, an amount equal to five 
percent of the first $10,000 and one percent of any amount over $10,000 of the total 
approved costs of such fees. 
 

(6) Miscellaneous.  No additional allowance will be made for general superintendence, the 
use of small tools, or other costs for which no specific allowance is herein provided. 
 

(7) Statements.  No payment will be made for work performed on a force account basis until 
the Contractor has furnished the Engineer with itemized statements of the cost of such 
force account work.  Statements shall be accompanied and supported by invoices for all 
materials used and transportation charges.  However, if materials used on the force 
account work are not specifically purchased for such work but are taken from the 
Contractor’s stock, then in lieu of the invoices, the Contractor shall furnish an affidavit 
certifying that such materials were taken from his/her stock, that the quantity claimed 
was actually used, and that the price and transportation claimed represent the actual 
cost to the Contractor. 
 
Itemized statements at the cost of force account work shall be detailed as follows. 
 
a. Name, classification, date, daily hours, total hours, rate, and extension for each 

laborer and foreman.  Payrolls shall be submitted to substantiate actual wages paid if 
so requested by the Engineer. 
 

b. Designation, dates, daily hours, total hours, rental rate, and extension for each unit of 
machinery and equipment. 
 

c. Quantities of materials, prices and extensions. 
 

d. Transportation of materials. 
 

e. Cost of property damage, liability and workmen’s compensation insurance premiums, 
unemployment insurance contributions, and social security tax. 
 

(8) Work Performed by an Approved Subcontractor.  When extra work is performed by an 
approved subcontractor, the Contractor shall receive, as administrative costs, an amount 
equal to five percent of the total approved costs of such work with the minimum payment 
being $100. 
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(9) All statements of the cost of force account work shall be furnished to the Engineer not 
later than 60 days after receipt of the Central Bureau of Construction form “Extra Work 
Daily Report”.  If the statement is not received within the specified time frame, all 
demands for payment for the extra work are waived and the Department is released 
from any and all such demands.  It is the responsibility of the Contractor to ensure that 
all statements are received within the specified time regardless of the manner or method 
of delivery.” 
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EMULSIFIED ASPHALTS (BDE) 
 
Effective:  August 1, 2019 
 
Revise Article 1032.06 of the Standard Specifications to read: 
 

“1032.06 Emulsified Asphalts.  Emulsified asphalts will be accepted according to the 
current Bureau of Materials Policy Memorandum, “Emulsified Asphalt Acceptance Procedure”.  
These materials shall be homogeneous and shall show no separation of asphalt after thorough 
mixing, within 30 days after delivery, provided separation has not been caused by freezing.  They 
shall coat the aggregate being used in the work to the satisfaction of the Engineer and shall be 
according to the following requirements. 

 
(a) Anionic Emulsified Asphalt.  Anionic emulsified asphalts RS-1, RS-2, HFRS-2, SS-1h, and 

SS-1 shall be according to AASHTO M 140, except as follows. 
 
(1) The cement mixing test will be waived when the emulsion is being used as a tack coat. 
 
(2) The Solubility in Trichloroethylene test according to AASHTO T 44 may be run in lieu 

of Ash Content and shall meet a minimum of 97.5 percent. 
 

(b) Cationic Emulsified Asphalt.  Cationic emulsified asphalts CRS-1, CRS-2, CSS-1h, and 
CSS-1 shall be according to AASHTO M 208, except as follows. 
 
(1) The cement mixing test will be waived when the emulsion is being used as a tack coat. 
 
(2) The Solubility in Trichloroethylene test according to AASHTO T 44 may be run in lieu 

of Ash Content and shall meet a minimum of 97.5 percent. 
 

(c) High Float Emulsion.  High float emulsions HFE-90, HFE-150, and HFE-300 are medium 
setting and shall be according to the following table. 
 

Test HFE-90 HFE-150 HFE-300 
Viscosity, Saybolt Furol, at 122 °F (50 °C),  
(AASHTO T 59), SFS 1/ 

 
50 min. 

 
50 min. 

 
50 min. 

Sieve Test, No. 20 (850 µm), retained on 
sieve, (AASHTO T 59), % 

 
0.10 max. 

 
0.10 max. 

 
0.10 max. 

Storage Stability Test, 1 day,  
(AASHTO T 59), % 

 
1 max. 

 
1 max. 

 
1 max. 

Coating Test (All Grades),  
(AASHTO T 59), 3 minutes 

 
stone coated thoroughly 

Distillation Test, (AASHTO T 59):    
Residue from distillation test to  
500 °F (260 °C), % 

 
65 min. 

 
65 min. 

 
65 min. 

Oil distillate by volume, % 7 max. 7 max. 7 max. 
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Characteristics of residue from distillation 
test to 500 °F (260 °C):  Penetration at 
77 °F (25 °C), (AASHTO T 49), 100 g, 
5 sec, dmm 90-150 150-300 300 min. 

Float Test at 140 °F (60 °C), 
(AASHTO T 50), sec. 1200 min. 1200 min. 1200 min. 

 
1/ The emulsion shall be pumpable. 
 

(d) Penetrating Emulsified Prime.  Penetrating Emulsified Prime (PEP) shall be according to 
AASHTO T 59, except as follows. 
 

Test Result 
Viscosity, Saybolt Furol, at 77 °F (25 °C), SFS 75 max. 
Sieve test, retained on No. 20 (850 µm) sieve, % 0.10 max. 
Distillation to 500 °F (260 °C) residue, % 38 min. 
Oil distillate by volume, % 4 max. 

 
The PEP shall be tested according to the current Bureau of Materials Illinois Laboratory 
Test Procedure (ILTP), "Sand Penetration Test of Penetrating Emulsified Prime (PEP)".  
The time of penetration shall be equal to or less than that of MC-30.  The depth of 
penetration shall be equal to or greater than that of MC-30. 
 

(e) Delete this subparagraph. 
 

(f) Polymer Modified Emulsified Asphalt.  Polymer modified emulsified asphalts, e.g. SS-1hP, 
CSS-1hP, CRS-2P (formerly CRSP), CQS-1hP (formerly CSS-1h Latex Modified) and 
HFRS-2P (formerly HFP) shall be according to AASHTO M 316, except as follows. 
 
(1) The cement mixing test will be waived when the polymer modified emulsion is being 

used as a tack coat. 
 

 (2) CQS-1hP (formerly CSS-1h Latex Modified) emulsion for micro-surfacing treatments 
shall use latex as the modifier. 
 

(3) Upon examination of the storage stability test cylinder after standing undisturbed for 
24 hours, the surface shall show minimal to no white, milky colored substance and 
shall be a homogenous brown color throughout. 
 

(4) The distillation for all polymer modified emulsions shall be performed according to 
AASHTO T 59, except the temperature shall be 374 ± 9 °F (190 ± 5 °C) to be held for 
a period of 15 minutes and measured using an ASTM 16F (16C) thermometer. 
 

(5) The specified temperature for the Elastic Recovery test for all polymer modified 
emulsions shall be 50.0 ± 1.0 °F (10.0 ± 0.5 °C). 
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(6) The Solubility in Trichloroethylene test according to AASHTO T 44 may be run in lieu 
of Ash Content and shall meet a minimum of 97.5 percent. 
 

(g) Non-Tracking Emulsified Asphalt.  Non-tracking emulsified asphalt NTEA (formerly SS-
1vh) shall be according to the following. 
 

Test Requirement 
Saybolt Viscosity at 77 °F (25 °C), 
   (AASHTO T 59), SFS 20-100 
Storage Stability Test, 24 hr, (AASHTO T 59), % 1 max. 
Residue by Distillation, 500 ± 10 °F (260 ± 5 °C), or 
Residue by Evaporation, 325 ± 5 °F (163 ± 3 °C), 
   (AASHTO T 59), % 50 min. 
Sieve Test, No. 20 (850 µm), (AASHTO T 59), % 0.3 max. 

Tests on Residue from Evaporation 
Penetration at 77 °F (25 °C), 100 g, 5 sec,  
   (AASHTO T 49), dmm 40 max. 
Softening Point, (AASHTO T 53), °F (°C) 135 (57) min. 
Ash Content, (AASHTO T 111), % 1/ 1 max. 

 
1/ The Solubility in Trichloroethylene test according to AASHTO T 44 may be run in 

lieu of Ash Content and shall meet a minimum of 97.5 percent 
 

The different grades are, in general, used for the following. 
 

Grade Use 
SS-1, SS-1h, RS-1, RS-2, CSS-1, CRS-1, CRS-2, 
CSS-1h, HFE-90, SS-1hP, CSS-1hP,  
NTEA (formerly SS-1vh) 

Tack Coat 

PEP Prime Coat 
RS-2, HFE-90, HFE-150, HFE-300,  
CRS-2P (formerly CRSP), HFRS-2P (formerly HFP), 
CRS-2, HFRS-2 

Bituminous Surface Treatment 

CQS-1hP (formerly CSS-1h Latex Modified) Micro-Surfacing 
Slurry Sealing 
Cape Seal” 
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EQUIPMENT PARKING AND STORAGE (BDE) 
 
Effective:  November 1, 2017 
 
Replace the first paragraph of Article 701.11 of the Standard Specifications with the following. 
 

“ 701.11 Equipment Parking and Storage.  During working hours, all vehicles and/or 
nonoperating equipment which are parked, two hours or less, shall be parked at least 8 ft 
(2.5 m) from the open traffic lane.  For other periods of time during working and for all 
nonworking hours, all vehicles, materials, and equipment shall be parked or stored as follows. 

 
(a) When the project has adequate right-of-way, vehicles, materials, and equipment shall be 

located a minimum of 30 ft (9 m) from the pavement. 
 
(b) When adequate right-of-way does not exist, vehicles, materials, and equipment shall be 

located a minimum of 15 ft (4.5 m) from the edge of any pavement open to traffic. 
 
(c) Behind temporary concrete barrier, vehicles, materials, and equipment shall be located a 

minimum of 24 in. (600 mm) behind free standing barrier or a minimum of 6 in. (150 mm) 
behind barrier that is either pinned or restrained according to Article 704.04.  The 24 in. 
or 6 in. measurement shall be from the base of the non-traffic side of the barrier. 

 
(d) Behind other man-made or natural barriers meeting the approval of the Engineer.” 
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HOT-MIX ASPHALT - DENSITY TESTING OF LONGITUDINAL JOINTS (BDE) 
 
Effective:  January 1, 2010 
Revised:  August 1, 2018 
 
Description.  This work shall consist of testing the density of longitudinal joints as part of the 
quality control/quality assurance (QC/QA) of hot-mix asphalt (HMA).  Work shall be according to 
Section 1030 of the Standard Specifications except as follows. 
 
Quality Control/Quality Assurance (QC/QA).  Delete the second and third sentence of the third 
paragraph of Article 1030.05(d)(3) of the Standard Specifications. 
 
Add the following paragraphs to the end of Article 1030.05(d)(3) of the Standard Specifications: 
 

“ Longitudinal joint density testing shall be performed at each random density test 
location.  Longitudinal joint testing shall be located at a distance equal to the lift 
thickness or a minimum of 4 in. (100 mm), from each pavement edge.  (i.e. for a 5 in. 
(125 mm) lift the near edge of the density gauge or core barrel shall be within 5 in. 
(125 mm) from the edge of pavement.)  Longitudinal joint density testing shall be 
performed using either a correlated nuclear gauge or cores. 

 
a. Confined Edge.  Each confined edge density shall be represented by a one-

minute nuclear density reading or a core density and shall be included in the 
average of density readings or core densities taken across the mat which 
represents the Individual Test. 
 

b. Unconfined Edge.  Each unconfined edge joint density shall be represented by 
an average of three one-minute density readings or a single core density at the 
given density test location and shall meet the density requirements specified 
herein.  The three one-minute readings shall be spaced 10 ft (3 m) apart 
longitudinally along the unconfined pavement edge and centered at the random 
density test location. 
 

When a longitudinal joint sealant (LJS) is applied, longitudinal joint density testing will 
not be required on the joint(s) sealed.” 

 
Revise the Density Control Limits table in Article 1030.05(d)(4) of the Standard Specifications to 
read: 
 

“Mixture 
Composition 

Parameter Individual Test 
(includes confined 

edges) 

Unconfined Edge 
Joint Density 

Minimum 
IL-4.75 Ndesign = 50 93.0 – 97.4% 1/ 91.0% 
IL-9.5 Ndesign = 90 92.0 – 96.0% 90.0% 
IL-9.5,IL-9.5L Ndesign < 90 92.5 – 97.4% 90.0% 
IL-19.0 Ndesign = 90 93.0 – 96.0% 90.0% 
IL-19.0, IL-19.0L Ndesign < 90 93.0 2/– 97.4% 90.0% 
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SMA Ndesign = 50 & 80 93.5 – 97.4% 91.0%” 
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HOT-MIX ASPHALT – OSCILLATORY ROLLER (BDE) 
 
Effective:  August 1, 2018 
Revised:  November 1, 2018 
 
Add the following to Article 406.03 of the Standard Specifications: 
 

“(j) Oscillatory Roller  .................................................................................................. 1101.01” 
 
Revise Table 1 and Note 3/ of Table 1 in Article 406.07(a) of the Standard Specifications to 
read: 
 

“TABLE 1 - MINIMUM ROLLER REQUIREMENTS FOR HMA 

 Breakdown Roller 
(one of the 
following) 

Intermediate 
Roller 

Final Roller 
(one or more of  
the following) 

Density 
Requirement 

Level Binder: 
(When the density 
requirements of 
Article 406.05(c) do 
not apply.) 

P 3/ - - VS, P 3/, TB, TF, 
3W, OT 

To the 
satisfaction of 
the Engineer. 

Binder and Surface 1/ 
 
Level Binder 1/: 
(When the density 
requirements of 
Article 406.05(c) 
apply.) 

VD, P 3/, TB, 3W, 
OT, OB 

P 3/, OT, OB VS, TB, TF, OT As specified in 
Articles:   

1030.05(d)(3), 
(d)(4), and 

(d)(7). 

IL-4.75 and SMA 4/ 5/ TB, 3W, OT - - TF, 3W, OT  

Bridge Decks 2/ TB - - TF As specified in 
Articles 582.05 

and 582.06. 
 
3/ A vibratory roller (VD) or oscillatory roller (OT or OB) may be used in lieu of the pneumatic-

tired roller on mixtures containing polymer modified asphalt binder.” 
 
Add the following to EQUIPMENT DEFINITION in Article 406.07(a) contained in the Errata of 
the Supplemental Specifications: 
 

“ OT - Oscillatory roller, tangential impact mode.  Maximum speed is 3.0 mph (4.8 km/h) or 
264 ft/min (80 m/min). 

 
OB -  Oscillatory roller, tangential and vertical impact mode, operated at a speed to produce 

not less than 10 vertical impacts/ft (30 impacts/m).” 
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Add the following to Article 1101.01 of the Standard Specifications: 
 

“ (h) Oscillatory Roller.  The oscillatory roller shall be self-propelled and provide a smooth 
operation when starting, stopping, or reversing directions.  The oscillatory roller shall be 
able to operate in a mode that will provide tangential impact force with or without vertical 
impact force by using at least one drum.  The oscillatory roller shall be equipped with 
water tanks and sprinkling devices, or other approved methods, which shall be used to 
wet the drums to prevent material pickup.  The drum(s) amplitude and frequency of the 
tangential and vertical impact force shall be approximately the same in each direction 
and meet the following requirements: 
 
(1) The minimum diameter of the drum(s) shall be 42 in. (1070 mm)48 in. (1200 mm); 
 
(2) The minimum length of the drum(s) shall be 57 in. (1480 mm)66 in. (1650 mm); 
 
(3) The minimum unit static force on the drum(s) shall be 125 lb/in. (22 N/m); and 
 
(4) The minimum force on the oscillatory drum shall be 18,000 lb (80 kN).”; and 
 
(5) Self-adjusting eccentrics, and reversible eccentrics on non-driven drum(s).” 
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LIGHTS ON BARRICADES (BDE) 
 
Effective:  January 1, 2018 
 
Revise Article 701.16 of the Standard Specifications to read: 
 

“ 701.16 Lights.  Lights shall be used on devices as required in the plans, the traffic control 
plan, and the following table. 

 
Circumstance Lights Required 

Daylight operations None 
First two warning signs on each approach 
to the work involving a nighttime lane 
closure and “ROUGH GROOVED 
SURFACE” (W8-I107) signs 

Flashing mono-directional lights 

Devices delineating isolated obstacles, 
excavations, or hazards at night   
(Does not apply to patching) 

Flashing bi-directional lights 

Devices delineating obstacles, 
excavations, or hazards exceeding  
100 ft (30 m) in length at night   
(Does not apply to widening) 

Steady burn bi-directional lights 

Channelizing devices for nighttime lane 
closures on two-lane roads None 

Channelizing devices for nighttime lane 
closures on multi-lane roads None 

Channelizing devices for nighttime lane 
closures on multi-lane roads separating 
opposing directions of traffic 

None 

Channelizing devices for nighttime along 
lane shifts on multilane roads Steady burn mono-directional lights 

Channelizing devices for night time along 
lane shifts on two lane roads Steady burn bi-directional lights 

Devices in nighttime lane closure tapers 
on Standards 701316 and 701321 Steady burn bi-directional lights 

Devices in nighttime lane closure tapers Steady burn mono-directional lights 
Devices delineating a widening trench None 
Devices delineating patches at night on 
roadways with an ADT less than 25,000 None 

Devices delineating patches at night on 
roadways with an ADT of 25,000 or more None 

 
Batteries for the lights shall be replaced on a group basis at such times as may be specified 

by the Engineer.” 
 
Delete the fourth sentence of the first paragraph of Article 701.17(c)(2) of the Standard 
Specifications. 
 
Revise the first paragraph of Article 603.07 of the Standard Specifications to read: 
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“ 603.07 Protection Under Traffic.  After the casting has been adjusted and Class SI 

concrete has been placed, the work shall be protected by a barricade for at least 72 hours.” 
 
 
80392 

103



PAYMENTS TO SUBCONTRACTORS (BDE) 
 
Effective:  November 2, 2017 
 
Add the following to the end of the fourth paragraph of Article 109.11 of the Standard 
Specifications: 
 

“ If reasonable cause is asserted, written notice shall be provided to the applicable 
subcontractor and/or material supplier and the Engineer within five days of the Contractor 
receiving payment.  The written notice shall identify the contract number, the subcontract or 
material purchase agreement, a detailed reason for refusal, the value of payment being 
withheld, and the specific remedial actions required of the subcontractor and/or material supplier 
so that payment can be made.” 
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PORTLAND CEMENT CONCRETE (BDE) 
 
Effective:  November 1, 2017 
 
Revise the Air Content % of Class PP Concrete in Table 1 Classes of Concrete and Mix Design 
Criteria in Article 1020.04 of the Standard Specifications to read: 
 

“TABLE 1.  CLASSES OF CONCRETE AND 
MIX DESIGN CRITERIA 

 
Class 

of 
Conc. 

 
Use 

 
Air 

Content 
% 

PP Pavement Patching 
Bridge Deck Patching (10) 

 

   PP-1 

4.0 - 8.0” 
   PP-2 
   PP-3 
   PP-4 
   PP-5 

 
Revise Note (4) at the end of Table 1 Classes of Concrete and Mix Design Criteria in Article 
1020.04 of the Standard Specifications to read: 
 

“ (4) For all classes of concrete, the maximum slump may be increased to 7 in (175 mm) 
when a high range water-reducing admixture is used.  For Class SC, the maximum 
slump may be increased to 8 in. (200 mm).  For Class PS, the maximum slump may be 
increased to 8 1/2 in. (215 mm) if the high range water-reducing admixture is the 
polycarboxylate type.” 
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PROGRESS PAYMENTS (BDE) 
 
Effective:  November 2, 2013 
 
Revise Article 109.07(a) of the Standard Specifications to read: 
 

“(a) Progress Payments.  At least once each month, the Engineer will make a written 
estimate of the quantity of work performed in accordance with the contract, and the 
value thereof at the contract unit prices.  The amount of the estimate approved as due 
for payment will be vouchered by the Department and presented to the State 
Comptroller for payment.  No amount less than $1000.00 will be approved for payment 
other than the final payment. 
 
Progress payments may be reduced by liens filed pursuant to Section 23(c) of the 
Mechanics’ Lien Act, 770 ILCS 60/23(c). 
 
If a Contractor or subcontractor has defaulted on a loan issued under the Department’s 
Disadvantaged Business Revolving Loan Program (20 ILCS 2705/2705-610), progress 
payments may be reduced pursuant to the terms of that loan agreement.  In such cases, 
the amount of the estimate related to the work performed by the Contractor or 
subcontractor, in default of the loan agreement, will be offset, in whole or in part, and 
vouchered by the Department to the Working Capital Revolving Fund or designated 
escrow account.  Payment for the work shall be considered as issued and received by 
the Contractor or subcontractor on the date of the offset voucher.  Further, the amount of 
the offset voucher shall be a credit against the Department’s obligation to pay the 
Contractor, the Contractor’s obligation to pay the subcontractor, and the Contractor’s or 
subcontractor’s total loan indebtedness to the Department.  The offset shall continue 
until such time as the entire loan indebtedness is satisfied.  The Department will notify 
the Contractor and Fund Control Agent in a timely manner of such offset.  The 
Contractor or subcontractor shall not be entitled to additional payment in consideration of 
the offset. 
 
The failure to perform any requirement, obligation, or term of the contract by the 
Contractor shall be reason for withholding any progress payments until the Department 
determines that compliance has been achieved.” 
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RECLAIMED ASPHALT PAVEMENT AND RECLAIMED ASPHALT SHINGLES (BDE) 
 
Effective:  November 1, 2012 
Revise:  January 1, 2019 
 
Revise Section 1031 of the Standard Specifications to read: 
 

“SECTION 1031.  RECLAIMED ASPHALT PAVEMENT AND RECLAIMED ASPHALT 
SHINGLES 

 
1031.01 Description.  Reclaimed asphalt pavement and reclaimed asphalt shingles shall 

be according to the following. 
 
(a) Reclaimed Asphalt Pavement (RAP).  RAP is the material produced by cold milling or 

crushing an existing hot-mix asphalt (HMA) pavement.  The Contractor shall supply 
written documentation that the RAP originated from routes or airfields under federal, 
state, or local agency jurisdiction. 
 

(b) Reclaimed Asphalt Shingles (RAS).  Reclaimed asphalt shingles (RAS).  RAS is from 
the processing and grinding of preconsumer or post-consumer shingles.  RAS shall be a 
clean and uniform material with a maximum of 0.5 percent unacceptable material, as 
defined in Central Bureau of Materials Policy Memorandum, “Reclaimed Asphalt Shingle 
(RAS) Sources”, by weight of RAS.  All RAS used shall come from a Central Bureau of 
Materials approved processing facility where it shall be ground and processed to 
100 percent passing the 3/8 in. (9.5 mm) sieve and 93 percent passing the #4 (4.75 mm) 
sieve based on a dry shake gradation.  RAS shall be uniform in gradation and asphalt 
binder content and shall meet the testing requirements specified herein.  In addition, 
RAS shall meet the following Type 1 or Type 2 requirements. 
 
(1) Type 1.  Type 1 RAS shall be processed, preconsumer asphalt shingles salvaged 

from the manufacture of residential asphalt roofing shingles. 
 

(2) Type 2.  Type 2 RAS shall be processed post-consumer shingles only, salvaged 
from residential, or four unit or less dwellings not subject to the National Emission 
Standards for Hazardous Air Pollutants (NESHAP). 
 

1031.02 Stockpiles.  RAP and RAS stockpiles shall be according to the following. 
 
(a) RAP Stockpiles.  The Contractor shall construct individual, sealed RAP stockpiles 

meeting one of the following definitions.  No additional RAP shall be added to the pile 
after the pile has been sealed.  Stockpiles shall be sufficiently separated to prevent 
intermingling at the base.  Stockpiles shall be identified by signs indicating the type as 
listed below (i.e. “Homogeneous Surface”). 
 
Prior to milling, the Contractor shall request the District provide documentation on the 
quality of the RAP to clarify the appropriate stockpile. 

107



 
(1) Fractionated RAP (FRAP).  FRAP shall consist of RAP from Class I, HMA (High and 

Low ESAL) mixtures.  The coarse aggregate in FRAP shall be crushed aggregate 
and may represent more than one aggregate type and/or quality, but shall be at least 
C quality.  All FRAP shall be fractionated prior to testing by screening into a minimum 
of two size fractions with the separation occurring on or between the #4 (4.75 mm) 
and 1/2 in. (12.5 mm) sieves.  Agglomerations shall be minimized such that 
100 percent of the RAP shall pass the sieve size specified below for the mix into 
which the FRAP will be incorporated. 
 

Mixture FRAP will be used in: Sieve Size that 100 %  
of FRAP Shall Pass 

IL-19.0 1 1/2 in. (40 mm) 
IL-9.5 3/4 in. (20 mm) 

IL-4.75 1/2 in. (13 mm) 
 

(2) Homogeneous.  Homogeneous RAP stockpiles shall consist of RAP from Class I, 
HMA (High and Low ESAL) mixtures and represent:  1) the same aggregate quality, 
but shall be at least C quality; 2) the same type of crushed aggregate (either crushed 
natural aggregate, ACBF slag, or steel slag); 3) similar gradation; and 4) similar 
asphalt binder content.  If approved by the Engineer, combined single pass 
surface/binder millings may be considered “homogeneous” with a quality rating 
dictated by the lowest coarse aggregate quality present in the mixture. 
 

(3) Conglomerate.  Conglomerate RAP stockpiles shall consist of RAP from Class I, 
HMA (High and Low ESAL) mixtures.  The coarse aggregate in this RAP shall be 
crushed aggregate and may represent more than one aggregate type and/or quality, 
but shall be at least C quality.  This RAP may have an inconsistent gradation and/or 
asphalt binder content prior to processing.  All conglomerate RAP shall be processed 
prior to testing by crushing to where all RAP shall pass the 5/8 in. (16 mm) or smaller 
screen.  Conglomerate RAP stockpiles shall not contain steel slag. 
 

(4) Non-Quality.  RAP stockpiles that do not meet the requirements of the stockpile 
categories listed above shall be classified as “Non-Quality”. 
 

RAP/FRAP containing contaminants, such as earth, brick, sand, concrete, sheet asphalt, 
bituminous surface treatment (i.e. chip seal), pavement fabric, joint sealants, etc., will be 
unacceptable unless the contaminants are removed to the satisfaction of the Engineer.  
Sheet asphalt shall be stockpiled separately. 
 

(b) RAS Stockpiles.  Type 1 and Type 2 RAS shall be stockpiled separately and shall not be 
intermingled.  Each stockpile shall be signed indicating what type of RAS is present. 
 
Unless otherwise specified by the Engineer, mechanically blending manufactured sand 
(FM 20 or FM 22) up to an equal weight of RAS with the processed RAS will be 
permitted to improve workability.  The sand shall be “B Quality” or better from an 
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approved Aggregate Gradation Control System source.  The sand shall be accounted for 
in the mix design and during HMA production. 
 
Records identifying the shingle processing facility supplying the RAS, RAS type, and lot 
number shall be maintained by project contract number and kept for a minimum of 
three years. 
 

1031.03 Testing.  RAP/FRAP and RAS testing shall be according to the following. 
 
(a) RAP/FRAP Testing.  When used in HMA, the RAP/FRAP shall be sampled and tested 

either during or after stockpiling. 
 
(1) During Stockpiling.  For testing during stockpiling, washed extraction samples shall 

be run at the minimum frequency of one sample per 500 tons (450 metric tons) for 
the first 2000 tons (1800 metric tons) and one sample per 2000 tons 
(1800 metric tons) thereafter.  A minimum of five tests shall be required for stockpiles 
less than 4000 tons (3600 metric tons). 
 

(2) After Stockpiling.  For testing after stockpiling, the Contractor shall submit a plan for 
approval to the District proposing a satisfactory method of sampling and testing the 
RAP/FRAP pile either in-situ or by restockpiling.  The sampling plan shall meet the 
minimum frequency required above and detail the procedure used to obtain 
representative samples throughout the pile for testing. 
 

Each sample shall be split to obtain two equal samples of test sample size.  One of the 
two test samples from the final split shall be labeled and stored for Department use.  The 
Contractor shall extract the other test sample according to Department procedure.  The 
Engineer reserves the right to test any sample (split or Department-taken) to verify 
Contractor test results. 
 

(b) RAS Testing.  RAS or RAS blended with manufactured sand shall be sampled and 
tested during stockpiling according to Central Bureau of Materials Policy Memorandum, 
“Reclaimed Asphalt Shingle (RAS) Source”. 
 
Samples shall be collected during stockpiling at the minimum frequency of one sample 
per 200 tons (180 metric tons) for the first 1000 tons (900 metric tons) and one sample 
per 250 tons (225 metric tons) thereafter.  A minimum of five samples are required for 
stockpiles less than 1000 tons (900 metric tons).  Once a ≤ 1000 ton (900 metric ton), 
five-sample/test stockpile has been established it shall be sealed.  Additional incoming 
RAS or RAS blended with manufactured sand shall be stockpiled in a separate working 
pile as designated in the Quality Control plan and only added to the sealed stockpile 
when the test results of the working pile are complete and are found to meet the 
tolerances specified herein for the original sealed RAS stockpile. 
 
Before testing, each sample shall be split to obtain two test samples.  One of the two test 
samples from the final split shall be labeled and stored for Department use.  The 
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Contractor shall perform a washed extraction and test for unacceptable materials on the 
other test sample according to Department procedures.  The Engineer reserves the right 
to test any sample (split or Department-taken) to verify Contractor test results. 
 
If the sampling and testing was performed at the shingle processing facility in 
accordance with the QC Plan, the Contractor shall obtain and make available all of the 
test results from start of the initial stockpile. 
 

1031.04 Evaluation of Tests.  Evaluation of test results shall be according to the following. 
 
(a) Evaluation of RAP/FRAP Test Results.  All of the extraction results shall be compiled 

and averaged for asphalt binder content and gradation, and when applicable Gmm.  
Individual extraction test results, when compared to the averages, will be accepted if 
within the tolerances listed below. 
 

Parameter FRAP/Homogeneous/
Conglomerate 

1 in. (25 mm)  
1/2 in. (12.5 mm) ± 8 % 
No. 4 (4.75 mm) ± 6 % 
No. 8 (2.36 mm) ± 5 % 
No. 16 (1.18 mm)  
No. 30 (600 µm) ± 5 % 
No. 200 (75 µm) ± 2.0 % 
Asphalt Binder ± 0.4 % 1/ 
Gmm ± 0.03 

 
1/ The tolerance for FRAP shall be ± 0.3 %. 

 
If more than 20 percent of the individual sieves and/or asphalt binder content tests are 
out of the above tolerances, the RAP/FRAP shall not be used in HMA unless the 
RAP/FRAP representing the failing tests is removed from the stockpile.  All test data and 
acceptance ranges shall be sent to the District for evaluation. 
 
With the approval of the Engineer, the ignition oven may be substituted for extractions 
according to the ITP, “Calibration of the Ignition Oven for the Purpose of Characterizing 
Reclaimed Asphalt Pavement (RAP)”. 
 

(b) Evaluation of RAS and RAS Blended with Manufactured Sand Test Results.  All of the 
test results, with the exception of percent unacceptable materials, shall be compiled and 
averaged for asphalt binder content and gradation.  Individual test results, when 
compared to the averages, will be accepted if within the tolerances listed below. 
 

Parameter RAS 
No. 8 (2.36 mm) ± 5 % 
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No. 16 (1.18 mm) ± 5 % 
No. 30 (600 µm) ± 4 % 
No. 200 (75 µm) ± 2.0 % 

Asphalt Binder Content ± 1.5 % 
 
If more than 20 percent of the individual sieves and/or asphalt binder content tests are 
out of the above tolerances, or if the percent unacceptable material exceeds 0.5 percent 
by weight of material retained on the # 4 (4.75 mm) sieve, the RAS or RAS blend shall 
not be used in Department projects.  All test data and acceptance ranges shall be sent 
to the District for evaluation. 

 
1031.05 Quality Designation of Aggregate in RAP/FRAP. 
 
(a) RAP.  The aggregate quality of the RAP for homogeneous and conglomerate stockpiles 

shall be set by the lowest quality of coarse aggregate in the RAP stockpile and are 
designated as follows. 
 
(1) RAP from Class I, Superpave/HMA (High ESAL), or (Low ESAL) IL-9.5L surface 

mixtures are designated as containing Class B quality coarse aggregate. 
 

(2) RAP from Class I binder, Superpave/HMA (High ESAL) binder, or (Low ESAL)  
IL-19.0L binder mixtures are designated as containing Class C quality coarse 
aggregate. 
 

(b) FRAP.  If the Engineer has documentation of the quality of the FRAP aggregate, the 
Contractor shall use the assigned quality provided by the Engineer. 
 
If the quality is not known, the quality shall be determined as follows.  Coarse and fine 
FRAP stockpiles containing plus #4 (4.75 mm) sieve coarse aggregate shall have a 
maximum tonnage of 5000 tons (4500 metric tons).  The Contractor shall obtain a 
representative sample witnessed by the Engineer.  The sample shall be a minimum of 
50 lb (25 kg).  The sample shall be extracted according to Illinois Modified 
AASHTO T 164 by a consultant laboratory prequalified by the Department for the 
specified testing.  The consultant laboratory shall submit the test results along with the 
recovered aggregate to the District Office.  The cost for this testing shall be paid by the 
Contractor.  The District will forward the sample to the Central Bureau of Materials 
Aggregate Lab for MicroDeval Testing, according to ITP 327.  A maximum loss of 
15.0 percent will be applied for all HMA applications. 
 

1031.06 Use of RAP/FRAP and/or RAS in HMA.  The use of RAP/FRAP and/or RAS shall 
be the Contractor’s option when constructing HMA in all contracts.  

 
(a) RAP/FRAP.  The use of RAP/FRAP in HMA shall be as follows. 
 

(1) Coarse Aggregate Size.  The coarse aggregate in all RAP shall be equal to or less 
than the nominal maximum size requirement for the HMA mixture to be produced. 
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(2) Steel Slag Stockpiles.  Homogeneous RAP stockpiles containing steel slag will be 

approved for use in all HMA (High ESAL and Low ESAL) Surface and Binder Mixture 
applications. 
 

(3) Use in HMA Surface Mixtures (High and Low ESAL).  RAP/FRAP stockpiles for use 
in HMA surface mixtures (High and Low ESAL) shall be FRAP or homogeneous in 
which the coarse aggregate is Class B quality or better.  FRAP from Conglomerate 
stockpiles shall be considered equivalent to limestone for frictional considerations.  
Known frictional contributions from plus #4 (4.75 mm) homogeneous FRAP 
stockpiles will be accounted for in meeting frictional requirements in the specified 
mixture. 
 

(4) Use in HMA Binder Mixtures (High and Low ESAL), HMA Base Course, and HMA 
Base Course Widening.  RAP/FRAP stockpiles for use in HMA binder mixtures (High 
and Low ESAL), HMA base course, and HMA base course widening shall be FRAP, 
homogeneous, or conglomerate, in which the coarse aggregate is Class C quality or 
better. 
 

(5) Use in Shoulders and Subbase.  RAP/FRAP stockpiles for use in HMA shoulders 
and stabilized subbase (HMA) shall be FRAP, homogeneous, or conglomerate. 
 

(6) When the Contractor chooses the RAP option, the percentage of RAP shall not 
exceed the amounts indicated in Article 1031.06(c)(1) below for a given Ndesign. 
 

(b) RAS.  RAS meeting Type 1 or Type 2 requirements will be permitted in all HMA 
applications as specified herein. 
 

(c) RAP/FRAP and/or RAS Usage Limits.  Type 1 or Type 2 RAS may be used alone or in 
conjunction with RAP or FRAP in HMA mixtures up to a maximum of 5.0 percent by 
weight of the total mix. 
 
(1) RAP/RAS.  When RAP is used alone or RAP is used in conjunction with RAS, the 

percentage of virgin asphalt binder replacement shall not exceed the amounts listed 
in the Max RAP/RAS ABR table listed below for the given Ndesign. 
 

RAP/RAS Maximum Asphalt Binder Replacement (ABR) Percentage 
 

HMA Mixtures 
1/, 2/ 

RAP/RAS Maximum ABR % 

Ndesign Binder/Leveling 
Binder 

Surface Polymer Modified  

30 30 30 10  
50 25 15 10  
70 15 10 10  
90 10 10 10 
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1/ For Low ESAL HMA shoulder and stabilized subbase, the RAP/RAS ABR shall 

not exceed 50 percent of the mixture. 
 
2/ When RAP/RAS ABR exceeds 20 percent, the high and low virgin asphalt binder 

grades shall each be reduced by one grade (i.e. 25 percent ABR would require a 
virgin asphalt binder grade of PG 64-22 to be reduced to a PG 58-28).  If warm 
mix asphalt (WMA) technology is utilized and production temperatures do not 
exceed 275 °F (135 °C), the high and low virgin asphalt binder grades shall each 
be reduced by one grade when RAP/RAS ABR exceeds 25 percent (i.e. 
26 percent RAP/RAS ABR would require a virgin asphalt binder grade of  
PG 64-22 to be reduced to a PG 58-28). 
 

(2) FRAP/RAS.  When FRAP is used alone or FRAP is used in conjunction with RAS, 
the percentage of virgin asphalt binder replacement shall not exceed the amounts 
listed in the FRAP/RAS table listed below for the given Ndesign. 

 
FRAP/RAS Maximum Asphalt Binder Replacement (ABR) Percentage 

 
HMA Mixtures 

1/, 2/ 
FRAP/RAS Maximum ABR %  

Ndesign Binder/Leveling Binder Surface Polymer Modified 
w/o I-FIT with I-FIT w/o I-FIT with I-FIT w/o I-FIT with I-FIT 

30 50 55 40 45 10  15 
50 40 45 35 40 10  15 
70 40 45 30 35 10  15 
90 40 45 30 35 10 15 

SMA - - - - - - - - 20 25 
IL-4.75 - - - - - - - - 30 35 

 
1/ For Low ESAL HMA shoulder and stabilized subbase, the FRAP/RAS ABR shall 

not exceed 50 percent of the mixture. 
 

2/ When FRAP/RAS ABR exceeds 20 percent for all mixes, the high and low virgin 
asphalt binder grades shall each be reduced by one grade (i.e. 25 percent ABR 
would require a virgin asphalt binder grade of PG 64-22 to be reduced to a  
PG 58-28).  If warm mix asphalt (WMA) technology is utilized and production 
temperatures do not exceed 275 °F (135 °C), the high and low virgin asphalt 
binder grades shall each be reduced by one grade when FRAP/RAS ABR 
exceeds 25 percent (i.e. 26 percent ABR would require a virgin asphalt binder 
grade of PG 64-22 to be reduced to a PG 58-28). 

 
1031.07 HMA Mix Designs.  At the Contractor’s option, HMA mixtures may be constructed 

utilizing RAP/FRAP and/or RAS material meeting the detailed requirements specified herein. 
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(a) RAP/FRAP and/or RAS.  RAP/FRAP and/or RAS mix designs shall be submitted for 
verification.  If additional RAP/FRAP and/or RAS stockpiles are tested and found that no 
more than 20 percent of the results, as defined under “Testing” herein, are outside of the 
control tolerances set for the original RAP/FRAP and/or RAS stockpile and HMA mix 
design, and meets all of the requirements herein, the additional RAP/FRAP and/or RAS 
stockpiles may be used in the original mix design at the percent previously verified. 

 
(b) RAS.  Type 1 and Type 2 RAS are not interchangeable in a mix design. 
 
The RAP, FRAP, and RAS stone bulk specific gravities (Gsb) shall be according to the 

“Determination of Aggregate Bulk (Dry) Specific Gravity (Gsb) of Reclaimed Asphalt Pavement 
(RAP) and Reclaimed Asphalt Shingles (RAS)” procedure in the Department’s Manual of Test 
Procedures for Materials. 

 
1031.08 HMA Production.  HMA production utilizing RAP/FRAP and/or RAS shall be as 

follows. 
 

(a) RAP/FRAP.  The coarse aggregate in all RAP/FRAP used shall be equal to or less than 
the nominal maximum size requirement for the HMA mixture being produced. 
 
To remove or reduce agglomerated material, a scalping screen, gator, crushing unit, or 
comparable sizing device approved by the Engineer shall be used in the RAP feed 
system to remove or reduce oversized material. 
 
If the RAP/FRAP control tolerances or QC/QA test results require corrective action, the 
Contractor shall cease production of the mixture containing RAP/FRAP and either switch 
to the virgin aggregate design or submit a new RAP/FRAP design. 
 

(b) RAS.  RAS shall be incorporated into the HMA mixture either by a separate weight 
depletion system or by using the RAP weigh belt.  Either feed system shall be 
interlocked with the aggregate feed or weigh system to maintain correct proportions for 
all rates of production and batch sizes.  The portion of RAS shall be controlled 
accurately to within ± 0.5 percent of the amount of RAS utilized.  When using the weight 
depletion system, flow indicators or sensing devices shall be provided and interlocked 
with the plant controls such that the mixture production is halted when RAS flow is 
interrupted. 
 

(c) RAP/FRAP and/or RAS.  HMA plants utilizing RAP/FRAP and/or RAS shall be capable 
of automatically recording and printing the following information. 
 
(1) Dryer Drum Plants. 
 

a. Date, month, year, and time to the nearest minute for each print. 
 
b. HMA mix number assigned by the Department. 
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c. Accumulated weight of dry aggregate (combined or individual) in tons 
(metric tons) to the nearest 0.1 ton (0.1 metric ton). 

 
d. Accumulated dry weight of RAP/FRAP/RAS in tons (metric tons) to the nearest 

0.1 ton (0.1 metric ton). 
 
e. Accumulated mineral filler in revolutions, tons (metric tons), etc. to the nearest 

0.1 unit. 
 
f. Accumulated asphalt binder in gallons (liters), tons (metric tons), etc. to the 

nearest 0.1 unit. 
 
g. Residual asphalt binder in the RAP/FRAP material as a percent of the total mix to 

the nearest 0.1 percent. 
 
h. Aggregate and RAP/FRAP moisture compensators in percent as set on the 

control panel.  (Required when accumulated or individual aggregate and 
RAP/FRAP are printed in wet condition.) 

 
(2) Batch Plants. 

 
a. Date, month, year, and time to the nearest minute for each print. 
 
b. HMA mix number assigned by the Department. 
 
c. Individual virgin aggregate hot bin batch weights to the nearest pound (kilogram). 
 
d. Mineral filler weight to the nearest pound (kilogram). 
 
e. RAP/FRAP/RAS weight to the nearest pound (kilogram). 
 
f. Virgin asphalt binder weight to the nearest pound (kilogram). 
 
g. Residual asphalt binder in the RAP/FRAP/RAS material as a percent of the total 

mix to the nearest 0.1 percent. 
 
The printouts shall be maintained in a file at the plant for a minimum of one year or as 
directed by the Engineer and shall be made available upon request.  The printing system 
will be inspected by the Engineer prior to production and verified at the beginning of 
each construction season thereafter. 

 
1031.09 RAP in Aggregate Surface Course and Aggregate Wedge Shoulders, Type B.  

The use of RAP in aggregate surface course (temporary access entrances only) and aggregate 
wedge shoulders, Type B shall be as follows. 
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(a) Stockpiles and Testing.  RAP stockpiles may be any of those listed in Article 1031.02, 
except “Non-Quality” and “FRAP”.  The testing requirements of Article 1031.03 shall not 
apply.  RAP used shall be according to the current Central Bureau of Materials Policy 
Memorandum, “Reclaimed Asphalt Pavement (RAP) for Aggregate Applications”. 
 

(b) Gradation.  One hundred percent of the RAP material shall pass the 1 1/2 in. (37.5 mm) 
sieve.  The RAP material shall be reasonably well graded from coarse to fine.  RAP 
material that is gap-graded or single sized will not be accepted.” 

 
 
80306 
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REMOVAL AND DISPOSAL OF REGULATED SUBSTANCES (BDE) 
 
Effective:  January 1, 2019 
 
Revise Section 669 of the Standard Specifications to read: 
 

“SECTION 669.  REMOVAL AND DISPOSAL OF REGULATED SUBSTANCES 
 

669.01 Description.  This work shall consist of the transportation and proper disposal of 
contaminated soil and groundwater.  This work shall also consist of the removal, transportation, 
and proper disposal of underground storage tanks (UST), their content and associated 
underground piping to the point where the piping is above the ground, including determining the 
content types and estimated quantities. 

 
669.02 Equipment.  The Contractor shall notify the Engineer of the delivery of all excavation, 

storage, and transportation equipment to a work area location.  The equipment shall comply with 
OSHA and American Petroleum Institute (API) guidelines and shall be furnished in a clean 
condition.  Clean condition means the equipment does not contain any residual material classified 
as a non-special waste, non-hazardous special waste, or hazardous waste.  Residual materials 
include, but are not limited to, petroleum products, chemical products, sludges, or any other 
material present in or on equipment. 

 
Before beginning any associated soil or groundwater management activity, the Contractor 

shall provide the Engineer with the opportunity to visually inspect and approve the equipment.  If 
the equipment contains any contaminated residual material, decontamination shall be performed 
on the equipment as appropriate to the regulated substance and degree of contamination present 
according to OSHA and API guidelines.  All cleaning fluids used shall be treated as the 
contaminant unless laboratory testing proves otherwise. 

 
669.03 Pre-construction Submittals.  Prior to beginning this work, or working in areas with 

regulated substances, the Contractor shall submit a Regulated Substance Pre-Construction Plan 
(RSPCP) to the Engineer for review and approval using form BDE 2730.  The form shall be signed 
by an Illinois licensed Professional Engineer or Professional Geologist. 

 
As part of the RSPCP, the qualifications of Contractor(s) or firm(s) performing the following 

work shall be listed. 
 
(a) On-Site Monitoring.  Qualification for on-site monitoring of regulated substance work and 

on-site monitoring of UST removal requires either pre-qualification in Hazardous Waste 
by the Department or demonstration of acceptable project experience in remediation and 
special waste operations for contaminated sites in accordance with applicable Federal, 
State, or local regulatory requirements. 
 
Qualification for each individual performing on-site monitoring requires a minimum of one-
year of experience in similar activities as those required for the project. 
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(b) Underground Storage Tank.  Qualification for underground storage tank (UST) work 
requires licensing and certification with the Office of the State Fire Marshall (OSFM) and 
possession of all permits required to perform the work.  A copy of the permit shall be 
provided to the Engineer prior to tank removal. 
 

The qualified Contractor(s) or firm(s) shall also document it does not have any current or 
former ties with any of the properties contained within, adjoining, or potentially affecting the work. 

 
The Engineer will require up to 30 calendar days for review of the RSPCP.  The review may 

involve rejection or revision and resubmittal; in which case, an additional 30 days will be required 
for each subsequent review.  Work shall not commence until the RSPCP has been approved by 
the Engineer.  After approval, the RSPCP shall be revised as necessary to reflect changed 
conditions in the field. 
 
 

CONSTRUCTION REQUIREMENTS 
 

669.04 Contaminated Soil and/or Groundwater Monitoring.  Prior to beginning 
excavation, the Contractor shall mark the limits of removal for approval by the Engineer.  Once 
excavation begins, the work and work area involving regulated substances shall be monitored by 
qualified personnel.  The qualified personnel shall be on-site continuously during excavation and 
loading of material containing regulated substances.  The qualified personnel shall be equipped 
with either a photoionization detector (PID) (minimum 10.6eV lamp), or a flame ionization detector 
(FID), and other equipment, as appropriate, to monitor for potential contaminants associated with 
volatile organic compounds (VOCs) or semi-volatile organic compounds (SVOCs).    The PID or 
FID meter shall be calibrated on-site and background level readings taken and recorded daily, 
and as field and weather conditions change.  Any field screen reading on the PID or FID in excess 
of background levels indicates the potential presence of contaminated material requiring handling 
as a non-special waste, special waste, or hazardous waste.  PID or FID readings may be used 
as the basis of increasing the limits of removal with the approval of the Engineer but shall in no 
case be used to decrease the limits. 

 
The qualified personnel shall document field activities using form BDE 2732 (Regulated 

Substances Monitoring Daily Record) including the name(s) of personnel conducting the 
monitoring, weather conditions, PID or FID calibration records, a list of equipment used on-site, a 
narrative of activities completed, photo log sheets, manifests and landfill tickets, monitoring 
results, how regulated substances were managed and other pertinent information. 

 
Samples will be collected in accordance with the RSPCP.  Samples shall be analyzed for the 

contaminants of concern (COCs), including pH, based on the property's land use history, the 
encountered abnormality and/or the parameters listed in the maximum allowable concentration 
(MAC) for chemical constituents in uncontaminated soil established pursuant to Subpart F of 
35 Ill. Adm. Code 1100.605.  The analytical results shall serve to document the level of 
contamination. 
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Samples shall be grab samples (not combined with other locations).  The samples shall be 
taken with decontaminated or disposable instruments.  The samples shall be placed in sealed 
containers and transported in an insulated container to the laboratory.  The container shall 
maintain a temperature of 39 °F (4 °C).  All samples shall be clearly labeled.  The labels shall 
indicate the sample number, date sampled, collection location and depth, and any other relevant 
observations. 

 
The laboratory shall use analytical methods which are able to meet the lowest appropriate 

practical quantitation limits (PQL) or estimated quantitation limit (EQL) specified in "Test Methods 
for Evaluating Solid Wastes, Physical/Chemical Methods", EPA Publication  
No. SW-846; "Methods for the Determination of Organic Compounds in Drinking Water", EPA, 
EMSL, EPA-600/4-88/039; and “Methods for the Determination of Organic Compounds in 
Drinking Water, Supplement III”, EPA 600/R-95/131, August 1995.  For parameters where the 
specified cleanup objective is below the acceptable detection limit (ADL), the ADL shall serve as 
the cleanup objective.  For other parameters the ADL shall be equal to or below the specified 
cleanup objective. 

 
669.05 Contaminated Soil and/or Groundwater Management and Disposal.  The 

management and disposal of contaminated soil and/or groundwater shall be according to the 
following: 

 
(a) Soil Analytical Results Exceed Most Stringent MAC.  When the soil analytical results 

indicate that detected levels exceed the most stringent maximum allowable concentration 
(MAC) for chemical constituents in uncontaminated soil established pursuant to Subpart 
F of 35 Illinois Administrative Code 1100.605, the soil shall be managed as follows: 
 
(1) When analytical results indicate inorganic chemical constituents exceed the most 

stringent MAC but they are still considered within area background levels by the 
Engineer, the excavated soil can be utilized within the construction limits as fill, when 
suitable.  If the soils cannot be utilized within the construction limits, they shall be 
managed and disposed of off-site as a non-special waste, special waste, or hazardous 
waste as applicable. 
 

(2) When analytical results indicate chemical constituents exceed the most stringent MAC 
but do not exceed the MAC for a Metropolitan Statistical Area (MSA) County, the 
excavated soil can be utilized within the construction limits as fill, when suitable, or 
managed and disposed of off-site as “uncontaminated soil” at a clean construction and 
demolition debris (CCDD) facility or an uncontaminated soil fill operation (USFO) 
within an MSA County provided the pH of the soil is within the range of 6.25 - 9.0, 
inclusive. 
 

(3) When analytical results indicate chemical constituents exceed the most stringent MAC 
but do not exceed the MAC for an MSA County excluding Chicago, or the MAC within 
the Chicago corporate limits, the excavated soil can be utilized within the construction 
limits as fill, when suitable, or managed and disposed of off-site as “uncontaminated 
soil” at a CCDD facility or an USFO within an MSA County excluding Chicago or within 
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the Chicago corporate limits provided the pH of the soil is within the range of 6.25 - 
9.0, inclusive. 
 

(4) When analytical results indicate chemical constituents exceed the most stringent MAC 
but do not exceed the MAC for an MSA County excluding Chicago, the excavated soil 
can be utilized within the construction limits as fill, when suitable, or managed and 
disposed of off-site as “uncontaminated soil” at a CCDD facility or an USFO within an 
MSA County excluding Chicago provided the pH of the soil is within the range of 6.25 
- 9.0, inclusive. 
 

(5) When the Engineer determines soil cannot be managed according to Articles 
669.05(a)(1) through (a)(4) above, the soil shall be managed and disposed of off-site 
as a non-special waste, special waste, or hazardous waste as applicable. 
 

(b) Soil Analytical Results Do Not Exceed Most Stringent MAC.  When the soil analytical 
results indicate that detected levels do not exceed the most stringent MAC, the excavated 
soil can be utilized within the construction limits or managed and disposed off-site as 
“uncontaminated soil” according to Article 202.03.  However, the excavated soil cannot be 
taken to a CCDD facility or an USFO for any of the following reasons. 
 
(1) The pH of the soil is less than 6.25 or greater than 9.0. 

 
(2) The soil exhibited PID or FID readings in excess of background levels. 

 
(c) Soil Analytical Results Exceed Most Stringent MAC but Do Not Exceed Tiered Approach 

to Corrective Action Objectives (TACO) Residential.  When the soil analytical results 
indicate that detected levels exceed the most stringent MAC but do not exceed TACO Tier 
1 Soil Remediation Objectives for Residential Properties pursuant to 35 IAC 742 Appendix 
B Table A, the excavated soil can be utilized within the right-of-way or managed and 
disposed off-site as “uncontaminated soil” according to Article 202.03.  However, the 
excavated soil cannot be taken to a CCDD facility or an USFO. 
 

(d) Groundwater.  When groundwater analytical results indicate the detected levels are above 
Appendix B, Table E of 35 Illinois Administrative Code 742, the most stringent Tier 1 
Groundwater Remediation Objectives for Groundwater Component of the Groundwater 
Ingestion Route for Class 1 groundwater, the groundwater shall be managed off-site as a 
special waste.  The groundwater shall be containerized and trucked to an off-site treatment 
facility or may be discharged to a sanitary sewer or combined sewer when permitted by 
the local sewer authority.  Groundwater discharged to a sewer shall be pre-treated to 
remove particulates and measured with a calibrated flow meter to comply with applicable 
discharge limits.  A copy of the permit shall be provided to the Engineer prior to discharging 
groundwater to the sewer. 
 
All groundwater encountered within trenches may be managed within the trench and 
allowed to infiltrate back into the ground.  If the groundwater cannot be managed within 
the trench it must be removed as a special or hazardous waste.  The Contractor is 
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prohibited from managing groundwater within the trench by discharging it through any 
existing or new storm sewer.  The Contractor shall install backfill plugs within the area of 
groundwater contamination. 
 
One backfill plug shall be placed down gradient to the area of groundwater contamination.  
Backfill plugs shall be installed at intervals not to exceed 50 ft (15 m).  Backfill plugs are 
to be 4 ft (1.2 m) long, measured parallel to the trench, full trench width and depth.  Backfill 
plugs shall not have any fine aggregate bedding or backfill, but shall be entirely cohesive 
soil or any class of concrete.  The Contractor shall provide test data that the material has 
a permeability of less than 10-7 cm/sec according to ASTM D 5084, Method A or per 
another test method approved by the Engineer. 
 

The Contractor shall use due care when transferring contaminated material from the area of 
origin to the transporter.  Should releases of contaminated material to the environment occur (i.e., 
spillage onto the ground, etc.), the Contractor shall clean-up spilled material and place in the 
appropriate storage containers as previously specified.  Clean-up shall include, but not be limited 
to, sampling beneath the material staging area to determine complete removal of the spilled 
material. 

 
The Contractor shall be responsible for transporting and disposing all material classified as a 

non-special waste, special waste, or hazardous waste from the job site to an appropriately 
permitted landfill facility.  The transporter and the vehicles used for transportation shall comply 
with all federal, state, and local rules and regulations governing the transportation of non-special 
waste, special waste, or hazardous waste. 

 
All equipment used by the Contractor to haul contaminated material to the landfill facility shall 

be lined with a 6 mil (150 micron) polyethylene liner and securely covered during transportation.  
The Contractor shall obtain all documentation including any permits and/or licenses required to 
transport the contaminated material to the disposal facility. 

 
The Contractor shall provide engineered barriers, when required, and shall include materials 

sufficient to completely line excavation surfaces, including sloped surfaces, bottoms, and sidewall 
faces, within the areas designated for protection. 

 
The Engineer shall coordinate with the Contractor on the completion of all documentation.  

The Contractor shall make all arrangements for collection and analysis of landfill acceptance 
testing.  The Contractor shall coordinate for waste disposal approval with the disposal facility.  
After the Contractor completes these activities and upon receipt of authorization from the 
Engineer, the Contractor shall initiate the disposal process. 

 
The Contractor shall provide the Engineer with all transport-related documentation within two 

days of transport or receipt of said document(s).  The Engineer shall maintain the file for all such 
documentation. For management of special or hazardous waste, the Contractor shall provide the 
Engineer with documentation the Contractor (or subcontractor, if a subcontractor is used for 
transportation) is operating with a valid Illinois special waste transporter permit at least two weeks 
before transporting the first load of contaminated material. 
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The Contractor shall schedule and arrange the transport and disposal of each load of 

contaminated material produced.  The Contractor shall make all transport and disposal 
arrangements so no contaminated material remains within the project area at the close of 
business each day.  Exceptions to this specification require prior approval from the Engineer 
within 24 hours of close of business.  The Contractor shall be responsible for all other pre-
disposal/transport preparations necessary daily to accomplish management activities. 

 
Any waste generated as a special or hazardous waste from a non-fixed facility shall be 

manifested off-site using the Department's county generator number.  An authorized 
representative of the Department shall sign all manifests for the disposal of the contaminated 
material and confirm the Contractor's transported volume.  Any waste generated as a  
non-special waste may be managed off-site without a manifest, a special waste transporter, or a 
generator number. 

 
The Contractor shall select a landfill mandated by definition of the contaminant within the State 

of Illinois.  The Department will review and approve or reject the facility proposed by the Contractor 
to use as a landfill.  The Contractor shall verify whether the selected disposal facility is compliant 
with those applicable standards as mandated by definition of the contaminant and whether the 
disposal facility is presently, has previously been, or has never been, on the United States 
Environmental Protection Agency (U.S. EPA) National Priorities List or the Resource 
Conservation and Recovery Act (RCRA) List of Violating Facilities.  The Contractor shall be 
responsible for coordinating permits with the IEPA. The use of a Contractor selected landfill shall 
in no manner delay the construction schedule or alter the Contractor's responsibilities as set forth. 

 
669.06 Non-Special Waste Certification.  An authorized representative of the Department 

shall sign and date all non-special waste certifications. The Contractor shall be responsible for 
providing the Engineer with the required information that will allow the Engineer to certify the 
waste is not a special waste. 

 
(a) Definition. A waste is considered a non-special waste as long as it is not: 

 
(1) a potentially infectious medical waste; 

 
(2) a hazardous waste as defined in 35 IAC 721; 

 
(3) an industrial process waste or pollution control waste that contains liquids, as 

determined using the paint filter test set forth in subdivision (3)(A) of subsection (m) of 
35 IAC 811.107; 
 

(4) a regulated asbestos-containing waste material, as defined under the National 
Emission Standards for Hazardous Air Pollutants in 40 CFR 61.141; 
 

(5) a material containing polychlorinated biphenyls (PCB's) regulated pursuant to 40 CFR 
Part 761; 
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(6) a material subject to the waste analysis and recordkeeping requirements of  
35 IAC 728.107 under land disposal restrictions of 35 IAC 728; 
 

(7) a waste material generated by processing recyclable metals by shredding and 
required to be managed as a special waste under Section 22.29 of the Environmental 
Protection Act; or 
 

(8) an empty portable device or container in which a special or hazardous waste has been 
stored, transported, treated, disposed of, or otherwise handled. 
 

(b) Certification Information.  All information used to determine the waste is not a special 
waste shall be attached to the certification.  The information shall include but not be limited 
to: 
 
(1) the means by which the generator has determined the waste is not a hazardous waste; 

 
(2) the means by which the generator has determined the waste is not a liquid; 

 
(3) if the waste undergoes testing, the analytic results obtained from testing, signed and 

dated by the person responsible for completing the analysis; 
 

(4) if the waste does not undergo testing, an explanation as to why no testing is needed; 
 

(5) a description of the process generating the waste; and 
 

(6) relevant material safety data sheets. 
 

669.07 Temporary Staging.  The Contractor shall excavate and dispose of all waste material 
as mandated by the contaminants without temporary staging.  If circumstances require temporary 
staging, he/she shall request in writing, approval from the Engineer. 

 
When approved, the Contractor shall prepare a secure location within the project area capable 

of housing containerized waste materials.  The Contractor shall contain all waste material in leak-
proof storage containers such as lined roll-off boxes or 55 gal (208 L) drums, or stored in bulk 
fashion on storage pads.  The design and construction of such storage pad(s) for bulk materials 
shall be subject to approval by the Engineer.  The Contractor shall place the staged storage 
containers on an all-weather gravel-packed, asphalt, or concrete surface.  The Contractor shall 
maintain a clearance both above and beside the storage units to provide maneuverability during 
loading and unloading.  The Contractor shall provide any assistance or equipment requested by 
the Engineer for authorized personnel to inspect and/or sample contents of each storage 
container.  All containers and their contents shall remain intact and undisturbed by unauthorized 
persons until the manner of disposal is determined.  The Contractor shall keep the storage 
containers covered, except when access is requested by authorized personnel of the Department.  
The Engineer shall authorize any additional material added to the contents of any storage 
container before being filled. 
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The Contractor shall ensure the staging area is enclosed (by a fence or other structure) to 
ensure direct access to the area is restricted, and he/she shall procure and place all required 
regulatory identification signs applicable to an area containing the waste material.  The Contractor 
shall be responsible for all activities associated with the storage containers including, but not 
limited to, the procurement, transport, and labeling of the containers.  The Contractor shall clearly 
mark all containers in permanent marker or paint with the date of waste generation, location and/or 
area of waste generation, and type of waste (e.g., decontamination water, contaminated clothing, 
etc.).  The Contractor shall place these identifying markings on an exterior side surface of the 
container.  The Contractor shall separately containerize each contaminated medium, i.e. 
contaminated clothing is placed in a separate container from decontamination water. Containers 
used to store liquids shall not be filled in excess of 80 percent of the rated capacity.  The 
Contractor shall not use a storage container if visual inspection of the container reveals the 
presence of free liquids or other substances that could classify the material as a hazardous waste 
in the container. 

 
The Department will not be responsible for any additional costs incurred, if mismanagement 

of the staging area, storage containers, or their contents by the Contractor results in excess cost 
expenditure for disposal or other material management requirements. 

 
669.08 Underground Storage Tank Removal.  For the purposes of this section, an 

underground storage tank (UST) includes the underground storage tank, piping, electrical 
controls, pump island, vent pipes and appurtenances.   

 
Prior to removing an UST, the Engineer shall determine whether the Department is considered 

an "owner" or "operator" of the UST as defined by the UST regulations (41 Ill. Adm. Code Part 
176).  Ownership of the UST refers to the Department's owning title to the UST during storage, 
use or dispensing of regulated substances.  The Department may be considered an "operator" of 
the UST if it has control of, or has responsibility for, the daily operation of the UST.  The 
Department may however voluntarily undertake actions to remove an UST from the ground 
without being deemed an "operator" of the UST. 

 
In the event the Department is deemed not to be the "owner" or "operator" of the UST, the 

OSFM removal permit shall reflect who was the past "owner" or "operator" of the UST.  If the 
"owner" or "operator" cannot be determined from past UST registration documents from OSFM, 
then the OSFM removal permit will state the "owner" or "operator" of the UST is the Department.  
The Department’s Office of Chief Counsel (OCC) will review all UST removal permits prior to 
submitting any removal permit to the OSFM.  If the Department is not the “owner” or “operator” of 
the UST then it will not register the UST or pay any registration fee. 

 
The Contractor shall be responsible for obtaining all permits required for removing the UST, 

notification to the OSFM, using an OSFM certified tank contractor, removal and disposal of the 
UST and its contents, and preparation and submittal of the OSFM Site Assessment Report in 
accordance with 41 Ill. Adm. Code Part 176.330. 

 
The Contractor shall contact the Engineer and the OSFM's office at least 72 hours prior to 

removal to confirm the OSFM inspector's presence during the UST removal.  Removal, transport, 
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and disposal of the UST shall be according to the applicable portions of the latest revision of the 
"American Petroleum Institute (API) Recommended Practice 1604". 

 
The Contractor shall collect and analyze tank content (sludge) for disposal purposes.  The 

Contractor shall remove as much of the regulated substance from the UST system as necessary 
to prevent further release into the environment.  All contents within the tank shall be removed, 
transported and disposed of, or recycled. The tank shall be removed and rendered empty 
according to IEPA definition. 

 
The Contractor shall collect soil samples from the bottom and sidewalls of the excavated area 

in accordance with 35 Ill. Adm. Code Part 734.210(h) after the required backfill has been removed 
during the initial response action, to determine the level of contamination remaining in the ground, 
regardless if a release is confirmed or not by the OSFM on-site inspector.  

 
In the event the UST is designated a leaking underground storage tank (LUST) by the OSFM’s 

inspector, or confirmation by analytical results, the Contractor shall notify the Engineer and the 
DESU.  Upon confirmation of a release of contaminants from the UST and notifications to the 
Engineer and DESU, the Contractor shall report the release to the Illinois Emergency 
Management Agency (IEMA) (e.g., by telephone or electronic mail) and provide them with 
whatever information is available (“owner” or “operator” shall be stated as the past registered 
“owner” or “operator”, or the IDOT District in which the UST is located and the DESU Manager); 

 
The Contractor shall perform the following initial response actions if a release is indicated by 

the OSFM inspector: 
 
(a) Take immediate action to prevent any further release of the regulated substance to the 

environment, which may include removing, at the Engineer’s discretion, and disposing of 
up to 4 ft (1.2 m) of the contaminated material, as measured from the outside dimension 
of the tank 
 

(b) Identify and mitigate fire, explosion and vapor hazards; 
 

(c) Visually inspect any above ground releases or exposed below ground releases and 
prevent further migration of the released substance into surrounding soils and 
groundwater; and 
 

(d) Continue to monitor and mitigate any additional fire and safety hazards posed by vapors 
and free product that have migrated from the UST excavation zone and entered into 
subsurface structures (such as sewers or basements). 
 

The UST excavation shall be backfilled according to applicable portions of Sections 205, 208, 
and 550 with a material that will compact and develop stability.  The material shall be approved 
prior to placement.  All uncontaminated concrete and soil removed during tank extraction may be 
used to backfill the excavation, at the discretion of the Engineer. 

 
After backfilling the excavation, the site shall be graded and cleaned. 
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669.09 Regulated Substance Final Construction Report.  Not later than 90 days after 

completing this work, the Contractor shall submit a Regulated Substance Final Construction 
Report (RSFCR) to the Engineer using form BDE 2733 and required attachments.  The form shall 
be signed by an Illinois licensed Professional Engineer or Professional Geologist. 

 
669.10 Method of Measurement.  Non-special waste, special waste, and hazardous waste 

soil will be measured for payment according to Article 202.07(b) when performing earth 
excavation, Article 502.12(b) when excavating for structures, or by computing the volume of the 
trench using the maximum trench width permitted and the actual depth of the trench. 

 
Groundwater containerized and transported off-site for management, storage, and disposal 

will be measured for payment in gallons (liters).  
 
Backfill plugs will be measured in cubic yards (cubic meters) in place, except the quantity for 

which payment will be made shall not exceed the volume of the trench, as computed by using the 
maximum width of trench permitted by the Specifications and the actual depth of the trench, with 
a deduction for the volume of the pipe. 

 
Engineered Barriers will be measured for payment in square yards (square meters). 
 
669.11 Basis of Payment.  The work of preparing, submitting and administering a Regulated 

Substances Pre-Construction Plan will be paid for at the contract lump sum price for REGULATED 
SUBSTANCES PRE-CONSTRUCTION PLAN.   

 
On-site monitoring of regulated substances, including completion of form BDE 2732 for each 

day of work, will be paid for at the contract unit price per calendar day, or faction thereof, for  
ON-SITE MONITORING OF REGULATED SUBSTANCES. 

 
The installation of engineered barriers will be paid for at the contract unit price per square 

yard (square meter) for ENGINEERED BARRIER. 
 
The work of removing a UST, soil excavation, soil and content sampling, and the excavated 

soil, UST content, and UST disposal will be paid for at the contract unit price per each for 
UNDERGROUND STORAGE TANK REMOVAL. 

 
The transportation and disposal of soil and other materials from an excavation determined to 

be contaminated will be paid for at the contract unit price per cubic yard (cubic meter) for  
NON-SPECIAL WASTE DISPOSAL, SPECIAL WASTE DISPOSAL, or HAZARDOUS WASTE 
DISPOSAL. 

 
The transportation and disposal of groundwater from an excavation determined to be 

contaminated will be paid for at the contract unit price per gallon (liter) for SPECIAL WASTE 
GROUNDWATER DISPOSAL or HAZARDOUS WASTE GROUNDWATER DISPOSAL.  When 
groundwater is discharged to a sanitary or combined sewer by permit, the cost will be paid for 
according to Article 109.05. 
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Backfill plugs will be paid for at the contract unit price per cubic yard (cubic meter) for 

BACKFILL PLUGS. 
 
Payment for temporary staging, if required, will be paid for according to Article 109.04. 
 
Payment for accumulated stormwater removal and disposal will be according to 

Article 109.04.  Payment will only be allowed if appropriate stormwater and erosion control 
methods were used. 

 
Payment for decontamination, labor, material, and equipment for monitoring areas beyond the 

specified areas, with the Engineer's prior written approval, will be according to Article 109.04. 
 
The sampling and testing associated with this work will be paid for as follows. 
 
(a) BETX Soil/Groundwater Analysis.  When the contaminants of concern are gasoline only, 

soil or groundwater samples shall be analyzed for benzene, ethylbenzene, toluene, and 
xylenes (BETX).  The analysis will be paid for at the contract unit price per each for BETX 
SOIL ANALYSIS and/or BETX GROUNDWATER ANALYSIS using EPA Method 8021B. 
 

(b) BETX-PNAS Soil/Groundwater Analysis.  When the contaminants of concern are middle 
distillate and heavy ends, soil or groundwater samples shall be analyzed for BETX and 
polynuclear aromatics (PNAS).  The analysis will be paid for at the contract unit price per 
each for BETX-PNAS SOIL ANALYSIS and/or BETX-PNAS GROUNDWATER 
ANALYSIS using EPA Method 8021B for BETX and EPA Method 8310 for PNAs. 
 

(c) Priority Pollutants Soil Analysis.  When the contaminants of concern are used oils, soil 
samples shall be analyzed for priority pollutant VOCs, priority pollutants SVOCs, and 
priority pollutants metals.  The analysis will be paid for at the contract unit price per each 
for PRIORITY POLLUTANTS SOIL ANALYSIS using EPA Method 8260B for VOCs, EPA 
Method 8270C for SVOCs, and using an ICP instrument and EPA Methods 6010B and 
7471A for metals. 
 

(d) Priority Pollutant Groundwater Analysis.  When the contaminants of concern are used oils, 
non-petroleum material, or unknowns, groundwater samples shall be analyzed for priority 
pollutant VOCs, priority pollutants SVOCs, and priority pollutants metals.  The analysis will 
be paid for at the contract unit price per each for PRIORITY POLLUTANTS 
GROUNDWATER ANALYSIS using EPA Method 8260B for VOCs, EPA Method 8270C 
for SVOCs, and EPA Methods 6010B and 7470A for metals.  
 

(e) Target Compound List (TCL) Soil Analysis.  When the contaminants of concern are 
unknowns or non-petroleum material, soil samples shall be analyzed for priority pollutant 
VOCs, priority pollutants SVOCS, priority pollutants metals, pesticides, and Resource 
Conservation and Recovery Act (RCRA) metals by the toxicity characteristic leaching 
procedure (TCLP).  The analysis will be paid for at the contract unit price per each for TCL 
SOIL ANALYSIS using EPA Method 8260B for VOCs, EPA Method 8270C for SVOCs, 
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EPA Method 8081 for pesticides, and ICP instrument and EPA Methods 6010B, 7471A, 
1311 (extraction), 6010B, and 7470A for metals.  
 

(f) Soil Disposal Analysis.  When the waste material for disposal requires sampling for 
disposal acceptance, the samples shall be analyzed for TCLP VOCs, SVOCs, RCRA 
metals, pH, ignitability, and paint filter test.  The analysis will be paid for at the contract 
unit price per each for SOIL DISPOSAL ANALYSIS using EPA Methods 1311 (extraction), 
8260B for VOCs, 8270C for SVOCs, 6010B and 7470A for RCRA metals, 9045C for pH, 
1030 for ignitability, and 9095A for paint filter.  
 

The work of preparing, submitting and administering a Regulated Substances Final 
Construction Report will be paid for at the contract lump sum price REGULATED SUBSTANCES 
FINAL CONSTRUCTION REPORT.” 
 
 
80407 
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STRUCTURAL TIMBER (BDE) 
 
Effective:  August 1, 2019 
 
Revise Article 1007.03 of the Standard Specifications to read: 
 

“ 1007.03 Structural Timber.  Structural timber shall be southern pine, Douglas fir (coast 
region), or other species listed in Chapter 8 of the AASHTO LRFD Bridge Design Specifications. 
 

(a) Treated and Untreated Timber.  When treated material is specified, the method of 
treatment shall be according to Article 1007.12.  There shall be no heartwood 
requirements for timber which is to receive a preservative treatment and the amount of 
sapwood shall not be limited.  All timber to be used without preservative treatment shall 
contain not less than 85 percent of heartwood measured on the girth. 
 

(b) Standard Sizes and Grading Requirements.  Rough cut and surfaced timber shall meet 
the applicable requirements for size and grading according to ASTM D 245 and the 
Southern Pine Inspection Bureau, the West Coast Lumber Inspection Bureau, or other 
agencies accredited by the American Lumber Standard Committee, except as provided 
herein. 
 
All pieces shall be cut to length with square ends. 
 
The dimensions and surfacing requirements will be shown in the contract. 
 

(c) Strength Requirements.  The design strengths for structural timber shall be as shown on 
the plans, and according to the Southern Pine Inspection Bureau, the West Coast Lumber 
Inspection Bureau, or other agencies accredited by the American Lumber Standard 
Committee.  Additionally, the design strengths shall be according to Chapter 8 of the 
AASHTO LRFD Bridge Design Specifications.” 
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SUBCONTRACTOR AND DBE PAYMENT REPORTING (BDE) 
 
Effective:  April 2, 2018 
 
Add the following to Section 109 of the Standard Specifications. 
 

“ 109.14 Subcontractor and Disadvantaged Business Enterprise Payment Reporting.  
The Contractor shall report all payments made to the following parties: 

 
(a) first tier subcontractors; 

 
(b) lower tier subcontractors affecting disadvantaged business enterprise (DBE) goal credit; 

 
(c) material suppliers or trucking firms that are part of the Contractor’s submitted DBE 

utilization plan. 
 
The report shall be made through the Department’s on-line subcontractor payment reporting 

system within 21 days of making the payment.” 
 
 
80397 

133



SUBCONTRACTOR MOBILIZATION PAYMENTS (BDE) 
 
Effective:  November 2, 2017 
Revised:  April 1, 2019 
 
Replace the second paragraph of Article 109.12 of the Standard Specifications with the 
following: 
 

“ This mobilization payment shall be made at least seven days prior to the subcontractor 
starting work.  The amount paid shall be at the following percentage of the amount of the 
subcontract reported on form BC 260A submitted for the approval of the subcontractor’s work. 

 
Value of Subcontract Reported on Form BC 260A Mobilization Percentage 

Less than $10,000 25% 
$10,000 to less than $20,000 20% 
$20,000 to less than $40,000 18% 
$40,000 to less than $60,000 16% 
$60,000 to less than $80,000 14% 

$80,000 to less than $100,000 12% 
$100,000 to less than $250,000 10% 
$250,000 to less than $500,000 9% 

$500,000 to $750,000 8% 
Over $750,000 7%” 
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TRAINING SPECIAL PROVISIONS (BDE)  This Training Special Provision supersedes Section
7b of the Special Provision entitled “Specific Equal Employment Opportunity Responsibilities,”
and is in implementation of 23 U.S.C. 140(a).

As part of the contractor’s equal employment opportunity affirmative action program, training
shall be provided as follows:

The contractor shall provide on-the-job training aimed at developing full journeyman in the type of
trade or job classification involved.  The number of trainees to be trained under this contract will
be           .  In the event the contractor subcontracts a portion of the contract work, he shall
determine how many, if any, of the trainees are to be trained by the subcontractor, provided
however, that the contractor shall retain the primary responsibility for meeting the training
requirements imposed by this special provision.  The contractor shall also insure that this
Training Special Provision is made applicable to such subcontract.  Where feasible, 25 percent
of apprentices or trainees in each occupation shall be in their first year of apprenticeship or
training.

The number of trainees shall be distributed among the work classifications on the basis of the
contractor’s needs and the availability of journeymen in the various classifications within the
reasonable area of recruitment.  Prior to commencing construction, the contractor shall submit
to the Illinois Department of Transportation for approval the number of trainees to be trained in
each selected classification and training program to be used.  Furthermore, the contractor shall
specify the starting time for training in each of the classifications.  The contractor will be credited
for each trainee employed by him on the contract work who is currently enrolled or becomes
enrolled in an approved program and will be reimbursed for such trainees as provided
hereinafter.

Training and upgrading of minorities and women toward journeyman status is a primary objective
of this Training Special Provision.  Accordingly, the contractor shall make every effort to enroll
minority trainees and women (e.g. by conducting systematic and direct recruitment through
public and private sources likely to yield minority and women trainees) to the extent such
persons are available within a reasonable area of recruitment.  The contractor will be responsible
for demonstrating the steps that he has taken in pursuance thereof, prior to a determination as to
whether the contractor is in compliance with this Training Special Provision.  This training
commitment is not intended, and shall not be used, to discriminate against any applicant for
training, whether a member of a minority group or not.

No employee shall be employed as a trainee in any classification in which he has successfully
completed a training course leading to journeyman status or in which he has been employed as
a journeyman.  The contractor should satisfy this requirement by including appropriate questions
in the employee application or by other suitable means.  Regardless of the method used the
contractor’s records should document the findings in each case.
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The minimum length and type of training for each classification will be as established in the
training program selected by the contractor and approved by the Illinois Department of
Transportation and the Federal Highway Administration.  The Illinois Department of
Transportation and the Federal Highway Administration shall approve a program, if it is
reasonably calculated to meet the equal employment opportunity obligations of the contractor
and to qualify the average trainee for journeyman status in the classification concerned by the
end of the training period.  Furthermore, apprenticeship programs registered with the U.S.
Department of Labor, Bureau of Apprenticeship and Training, or with a State apprenticeship
agency recognized by the Bureau and training programs approved by not necessarily sponsored
by the U.S. Department of Labor, Manpower Administration, Bureau of Apprenticeship and
Training shall also be considered acceptable provided it is being administered in a manner
consistent with the equal employment obligations of Federal-aid highway construction contracts.
Approval or acceptance of a training program shall be obtained from the State prior to
commencing work on the classification covered by the program.  It is the intention of these
provisions that training is to be provided in the construction crafts rather then clerk-typists or
secretarial-type positions.  Training is permissible in lower level management positions such as
office engineers, estimators, timekeepers, etc., where the training is oriented toward
construction applications.  Training in the laborer classification may be permitted provided that
significant and meaningful training is provided and approved by the Illinois Department of
Transportation and the Federal Highway Administration.  Some offsite training is permissible as
long as the training is an integral part of an approved training program and does not comprise a
significant part of the overall training.

Except as otherwise noted below, the contractor will be reimbursed 80 cents per hour of training
given an employee on this contract in accordance with an approved training program.  As
approved by the Engineer, reimbursement will be made for training of persons in excess of the
number specified herein.  This reimbursement will be made even though the contractor receives
additional training program funds from other sources, provided such other source does not
specifically prohibit the contractor from receiving other reimbursement.  Reimbursement for
offsite training indicated above may only be made to the contractor where he does one or more
of the following and the trainees are concurrently employed on a Federal-aid project; contributes
to the cost of the training, provides the instruction to the trainee or pays the trainee’s wages
during the offsite training period.

No payment shall be made to the contractor if either the failure to provide the required training, or
the failure to hire the trainee as a journeyman, is caused by the contractor and evidences a lack
of good faith on the part of the contractor in meeting the requirement of this Training Special
Provision.  It is normally expected that a trainee will begin his training on the project as soon as
feasible after start of work utilizing the skill involved and remain on the project as long as training
opportunities exist in his work classification or until he has completed his training program.

It is not required that all trainees be on board for the entire length of the contract.  A contractor
will have fulfilled his responsibilities under this Training Special Provision if he has provided
acceptable training to the number of trainees specified.  The number trained shall be determined
on the basis of the total number enrolled on the contract for a significant period.
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Trainees will be paid at least 60 percent of the appropriate minimum journeyman’s rate specified
in the contract for the first half of the training period, 75 percent for the third quarter of the training
period, and 90 percent for the last quarter of the training period, unless apprentices or trainees in
an approved existing program are enrolled as trainees on this project.  In that case, the
appropriate rates approved by the Departments of Labor or Transportation in connection with the
existing program shall apply to all trainees being trained for the same classification who are
covered by this Training Special Provision.

The contractor shall furnish the trainee a copy of the program he will follow in providing the
training.  The contractor shall provide each trainee with a certification showing the type and
length of training satisfactorily complete.

The contractor will provide for the maintenance of records and furnish periodic reports
documenting his performance under this Training Special Provision.

METHOD OF MEASUREMENT  The unit of measurement is in hours.

BASIS OF PAYMENT  This work will be paid for at the contract unit price of 80 cents per hour for
TRAINEES.  The estimated total number of hours, unit price and total price have been included
in the schedule of prices.

20338
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TRAFFIC CONTROL DEVICES - CONES (BDE) 
 
Effective:  January 1, 2019 
 
Revise Article 701.15(a) of the Standard Specifications to read: 
 

“ (a) Cones.  Cones are used to channelize traffic.  Cones used to channelize traffic at night 
shall be reflectorized; however, cones shall not be used in nighttime lane closure tapers 
or nighttime lane shifts.” 
 

Revise Article 1106.02(b) of the Standard Specifications to read: 
 

“ (b) Cones.  Cones shall be predominantly orange.  Cones used at night that are 28 to 36 in. 
(700 to 900 mm) in height shall have two white circumferential stripes.  If non-reflective 
spaces are left between the stripes, the spaces shall be no more than 2 in. (50mm) in 
width.  Cones used at night that are taller than 36 in. (900 mm) shall have a minimum of 
two white and two fluorescent orange alternating, circumferential stripes with the top 
stripe being fluorescent orange.  If non-reflective spaces are left between the stripes, the 
spaces shall be no more than 3 in. (75 mm) in width. 
 
The minimum weights for the various cone heights shall be 4 lb for 18 in. (2 kg for 
450 mm), 7 lb for 28 in. (3 kg for 700 mm), and 10 lb for 36 in. (5 kg for 900 mm) with a 
minimum of 60 percent of the total weight in the base.  Cones taller than 36 in. shall be 
weighted per the manufacturer’s specifications such that they are not moved by wind or 
passing traffic.” 
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WEEKLY DBE TRUCKING REPORTS (BDE) 
 
Effective:  June 2, 2012 
Revised:  April 2, 2015 
 
The Contractor shall submit a weekly report of Disadvantaged Business Enterprise (DBE) trucks 
hired by the Contractor or subcontractors (i.e. not owned by the Contractor or subcontractors) 
that are used for DBE goal credit.   
 
The report shall be submitted to the Engineer on Department form “SBE 723” within ten 
business days following the reporting period.  The reporting period shall be Monday through 
Sunday for each week reportable trucking activities occur. 
 
Any costs associated with providing weekly DBE trucking reports shall be considered as 
included in the contract unit prices bid for the various items of work involved and no additional 
compensation will be allowed. 
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WORKING DAYS (BDE)

Effective: January 1, 2002

The Contractor shall complete the work within  working days.

80071
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STRUCTURAL REPAIR OF CONCRETE 
Effective: March 15, 2006 
Revised: April 1, 2016 
 
Description.  This work shall consist of structurally repairing concrete. 
 
Materials.  Materials shall be according to the following. 
 

Item Article/Section 
(a) Portland Cement Concrete (Note 1)  ......................................................................... 1020 
(b) R1 or R2 Concrete (Note 2) 
(c) Normal Weight Concrete (Notes 3 and 4) 
(d) Shotcrete (High Performance) (Notes 5 and 6) 
(e) Reinforcement Bars  ............................................................................................. 1006.10 
(f) Anchor Bolts  ........................................................................................................ 1006.09 
(g) Water ........................................................................................................................ 1002 
(h) Curing Compound  ............................................................................................... 1022.01 
(i) Cotton Mats  ......................................................................................................... 1022.02 
(j) Protective Coat  .................................................................................................... 1023.01 
(k) Epoxy (Note 7)  ......................................................................................................... 1025 
(l) Mechanical Bar Splicers  .................................................................................... 508.06(c) 

 
Note 1. The concrete shall be Class SI, except the cement factor shall be a minimum 6.65 

cwt/cu yd (395 kg/cu m), the coarse aggregate shall be a CA 16, and the strength 
shall be a minimum 4000 psi (27,500 kPa) compressive or 675 psi (4650 kPa) 
flexural at 14 days.  A high range water-reducing admixture shall be used to obtain 
a 5-7 in. (125-175 mm) slump, but a cement factor reduction according to Article 
1020.05(b)(8) is prohibited.  A self-consolidating concrete mixture is also 
acceptable per Article 1020.04, except the mix design requirements of this note 
regarding the cement factor, coarse aggregate, strength, and cement factor 
reduction shall apply. 

 
Note 2. The R1 or R2 concrete shall be from the Department’s approved list of Packaged, 

Dry, Rapid Hardening, Cementitious Materials for Concrete Repairs.  The R1 or R2 
concrete shall comply with the air content and strength requirements for Class SI 
concrete as indicated in Note 1.  Mixing shall be per the manufacturer’s 
recommendations, except the water/cement ratio shall not exceed the value 
specified for Class SI concrete as indicated in Note 1.  A high range water-reducing 
admixture shall be used to obtain a 5-7 in. (125-175 mm) slump, and a retarder 
may be required to allow time to perform the required field tests.  The admixtures 
shall be per the manufacturer’s recommendation, and the Department’s approved 
list of Concrete Admixtures shall not apply. 

 
Note 3. The “high slump” packaged concrete mixture shall be from the Department’s 

approved list of Packaged, Dry, Formed, Concrete Repair Mixtures.  The materials 
and preparation of aggregate shall be according to ASTM C 387.  The cement 
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factor shall be 6.65 cwt/cu yd (395 kg/cu m) minimum to 7.05 cwt/cu yd (418 kg/cu 
m) maximum.  Cement replacement with fly ash or ground granulated blast-furnace 
slag shall be according to Section 1020.  The “high slump” packaged concrete 
mixture shall have a water soluble chloride ion content of less than 0.40 lb/cu yd 
(0.24 kg/cu m).  The test shall be performed according to ASTM C 1218, and the 
“high slump” packaged concrete mixture shall have an age of 28 to 42 days at the 
time of test.  The ASTM C 1218 test shall be performed by an independent lab a 
minimum of once every two years, and the test results shall be provided to the 
Department.  The coarse aggregate shall be a maximum size of 1/2 in. (12.5 mm).  
The packaged concrete mixture shall comply with the air content and strength 
requirements for Class SI concrete as indicated in Note 1.  Mixing shall be per the 
manufacturer’s recommendations, except the water/cement ratio shall not exceed 
the value specified for Class SI concrete as indicated in Note 1.  A high range 
water-reducing admixture shall be used to obtain a 5-7 in. (125-175 mm) slump. 
The admixture shall be per the manufacturer’s recommendation, and the 
Department’s approved list of Concrete Admixtures shall not apply.  A maximum 
slump of 10 in. (250 mm) may be permitted if no segregation is observed by the 
Engineer in a laboratory or field evaluation. 

 
Note 4 The “self-consolidating concrete” packaged concrete mixture shall be from the 

Department’s approved list of Packaged, Dry, Formed, Concrete Repair Mixtures.  
The materials and preparation of aggregate shall be according to ASTM C 387.  
The cement factor shall be 6.65 cwt/cu yd (395 kg/cu m) minimum to 7.05 cwt/cu 
yd (418 kg/cu m) maximum.  Cement replacement with fly ash or ground 
granulated blast-furnace slag shall be according to Section 1020. The “self-
consolidating concrete” packaged concrete mixture shall have a water soluble 
chloride ion content of less than 0.40 lb/cu yd (0.24 kg/cu m).  The test shall be 
performed according to ASTM C 1218, and the “self-consolidating concrete” 
packaged concrete mixture shall have an age of 28 to 42 days at the time of test.  
The ASTM C 1218 test shall be performed by an independent lab a minimum of 
once every two years, and the test results shall be provided to the Department.  
The concrete mixture should be uniformly graded, and the coarse aggregate shall 
be a maximum size of 1/2 in. (12.5 mm).  The fine aggregate proportion shall be a 
maximum 50 percent by weight (mass) of the total aggregate used.  The packaged 
concrete mixture shall comply with the air content and strength requirements for 
Class SI concrete as indicated in Note 1.  Mixing shall be per the manufacturer’s 
recommendations, except the water/cement ratio shall not exceed the value 
specified for Class SI concrete as indicated in Note 1.  The admixtures used to 
produce self-consolidating concrete shall be per the manufacturer’s 
recommendation, and the Department’s approved list of Concrete Admixtures shall 
not apply.  The packaged concrete mixture shall meet the self-consolidating 
requirements of Article 1020.04. 
 

 
Note 5. Packaged shotcrete that includes aggregate shall be from the Department’s 

approved list of Packaged High Performance Shotcrete, and independent 
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laboratory test results showing the product meets Department specifications will be 
required.  The product shall be a packaged, pre-blended, and dry combination of 
materials, for the wet-mix shotcrete method according to ASTM C 1480.  A non-
chloride accelerator may be used according to the shotcrete manufacturer’s 
recommendations.  The shotcrete shall be Type FA or CA, Grade FR, and Class I.  
The fibers shall be Type III synthetic according to ASTM C 1116. 
 
The packaged shotcrete shall have a water soluble chloride ion content of less 
than 0.40 lb/cu yd (0.24 kg/cu m).  The test shall be performed according to ASTM 
C 1218, and the hardened shotcrete shall have an age of 28 to 42 days at the time 
of test.  The ASTM C 1218 test shall be performed by an independent lab a 
minimum of once every two years, and the test results shall be provided to the 
Department. 
 
Each individual aggregate used in the packaged shotcrete shall have either a 
maximum ASTM C 1260 expansion of 0.16 percent or a maximum ASTM C 1293 
expansion of 0.040 percent.  However, the ASTM C 1260 value may be increased 
to 0.27 percent for each individual aggregate if the cement total equivalent alkali 
content (Na2O + 0.658K2O) does not exceed 0.60 percent.  As an alternative to 
these requirements, ASTM C 1567 testing which shows the packaged shotcrete 
has a maximum expansion of 0.16 percent may be submitted.  The ASTM C 1260, 
C 1293, or C 1567 test shall be performed a minimum of once every two years. 
 
The 7 and 28 day compressive strength requirements in ASTM C 1480 shall not 
apply.  Instead the shotcrete shall obtain a minimum compressive strength of 4000 
psi (27,500 kPa) at 14 days. 
 
The packaged shotcrete shall be limited to the following proportions: 
 
The portland cement and finely divided minerals shall be 6.05 cwt/cu yd (360 kg/cu 
m) to 8.50 cwt/cu yd (505 kg/cu m) for Type FA and 6.05 cwt/cu yd (360 kg/cu. m) 
to 7.50 cwt/cu yd (445 kg/cu m) for Type CA.   The portland cement shall not be 
below 4.70 cwt/cu yd (279 kg/cu m) for Type FA or CA. 
 
The finely divided mineral(s) shall constitute a maximum of 35 percent of the total 
cement plus finely divided mineral(s). 
 
Class F fly ash is optional and the maximum shall be 20 percent by weight (mass) 
of cement. 
 
Class C fly ash is optional and the maximum shall be 25 percent by weight (mass) 
of cement. 
 
Ground granulated blast-furnace slag is optional and the maximum shall be 30 
percent by weight (mass) of cement. 
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Microsilica is required and shall be a minimum of 5 percent by weight (mass) of 
cement, and a maximum of 10 percent.  As an alternative to microsilica, high-
reactivity metakaolin may be used at a minimum of 5 percent by weight (mass) of 
cement, and a maximum of 10 percent. 
 
Fly ash shall not be used in combination with ground granulated blast-furnace slag.  
Class F fly ash shall not be used in combination with Class C fly ash.  Microsilica 
shall not be used in combination with high-reactivity metakaolin.  A finely divided 
mineral shall not be used in combination with a blended hydraulic cement, except 
for microsilica or high-reactivity metakaolin. 
 
The water/cement ratio as defined in Article 1020.06 shall be a maximum of 0.42. 
 
The air content as shot shall be 4.0 – 8.0 percent. 

 
Note 6 Packaged shotcrete that does not include pre-blended aggregate shall be from the 

Department’s approved list of Packaged High Performance Shotcrete, and 
independent laboratory test results showing the product meets Department 
specifications will be required.  The shotcrete shall be according to Note 5, except 
the added aggregate shall be according to Articles 1003.02 and 1004.02 in addition 
to each individual aggregate meeting the maximum expansion requirements of 
Note 5.  The aggregate gradation shall be according to the manufacturer.  The 
shotcrete shall be batched and mixed with added aggregate according to the 
manufacturer. 

 
Note 7. In addition ASTM C 881, Type IV, Grade 2 or 3, Class A, B, or C may be used. 

 
Equipment.  Equipment shall be according to Article 503.03 and the following. 
 
Chipping Hammer – The chipping hammer for removing concrete shall be a light-duty 
pneumatic or electric tool with a 15 lb. (7 kg) maximum class or less. 
 
Blast Cleaning Equipment – Blast cleaning equipment for concrete surface preparation shall be 
the abrasive type, and the equipment shall have oil traps. 
 
Hydrodemolition Equipment – Hydrodemolition equipment for removing concrete shall be 
calibrated, and shall use water according to Section 1002. 
 
High Performance Shotcrete Equipment – The batching, mixing, pumping, hose, nozzle, and 
auxiliary equipment shall be for the wet-mix shotcrete method, and shall meet the requirements 
of ACI 506R. 
 
 

Construction Requirements 
 

146



General.  The repair methods shall be either formed concrete repair or shotcrete.  The repair 
method shall be selected by the Contractor with the following rules. 
 

(a) Rule 1.  For formed concrete repair, a subsequent patch to repair the placement point 
after initial concrete placement will not be allowed.  As an example, this may occur in a 
vertical location located at the top of the repair. 

 
(b) Rule 2.  Formed concrete repair shall not be used for overhead applications. 
 
(c) Rule 3.  If formed concrete repair is used for locations that have reinforcement with less 

than 0.75 in. (19 mm) of concrete cover, the concrete mixture shall contain fly ash or 
ground granulated blast-furnace slag at the maximum cement replacement allowed. 

 
(d) Rule 4.  Shotcrete shall not be used for any repair greater than 6 in. (150 mm) in depth, 

except in horizontal applications, where the shotcrete may be placed from above in one 
lift. 

 
(e) Rule 5.  Shotcrete shall not be used for column repairs greater than 4 in. (100 mm) in 

depth, unless the shotcrete mixture contains 3/8 in. (9.5 mm) aggregate. 
 

Temporary Shoring or Cribbing.  When a temporary shoring or cribbing support system is 
required, the Contractor shall provide details and computations, prepared and sealed by an 
Illinois licensed Structural Engineer, to the Department for review and approval.  When ever 
possible the support system shall be installed prior to starting the associated concrete removal.  
If no system is specified, but during the course of removal the need for temporary shoring or 
cribbing becomes apparent or is directed by the Engineer due to a structural concern, the 
Contractor shall not proceed with any further removal work until an appropriate and approved 
support system is installed. 

 
Concrete Removal.  The Contractor shall provide ladders or other appropriate equipment for the 
Engineer to mark the removal areas.  Repair configurations will be kept simple, and squared 
corners will be preferred.  The repair perimeter shall be sawed a depth of 1/2 in. (13 mm) or 
less, as required to avoid cutting the reinforcement.  Any cut reinforcement shall be repaired or 
replaced at the expense of the Contractor.  If the concrete is broken or removed beyond the 
limits of the initial saw cut, the new repair perimeter shall be recut.  The areas to be repaired 
shall have all loose, unsound concrete removed completely by the use of chipping hammers, 
hydrodemolition equipment, or other methods approved by the Engineer.  The concrete removal 
shall extend along the reinforcement bar until the reinforcement is free of bond inhibiting 
corrosion.  Reinforcement bar with 50 percent or more exposed shall be undercut to a depth of 
3/4 in. (19 mm) or the diameter of the reinforcement bar, whichever is greater. 

 

If sound concrete is encountered before existing reinforcement bars are exposed, further 
removal of concrete shall not be performed unless the minimum repair depth is not met. 

 

147



The repair depth shall be a minimum of 1 in. (25 mm).  The substrate profile shall be ± 1/16 in. 
(± 1.5 mm).  The perimeter of the repair area shall have a vertical face. 

 

If a repair is located at the ground line, any excavation required below the ground line to 
complete the repair shall be included in this work. 

 

The Contractor shall have a maximum of 14 calendar days to complete each repair location with 
concrete or shotcrete, once concrete removal has started for the repair. 

 

The Engineer shall be notified of concrete removal that exceeds 6 in. (150 mm) in depth, one 
fourth the cross section of a structural member, more than half the vertical column 
reinforcement is exposed in a cross section, more than 6 consecutive reinforcement bars are 
exposed in any direction, within 1.5 in. (38 mm) of a bearing area, or other structural concern.  
Excessive deterioration or removal may require further evaluation of the structure or installation 
of temporary shoring and cribbing support system. 

 

Surface Preparation.  Prior to placing the concrete or shotcrete, the Contractor shall prepare the 
repair area and exposed reinforcement by blast cleaning.  The blast cleaning shall provide a 
surface that is free of oil, dirt, and loose material. 

 

If a succeeding layer of shotcrete is to be applied, the initial shotcrete surface and remaining 
exposed reinforcement shall be free of curing compound, oil, dirt, loose material, rebound (i.e. 
shotcrete material leaner than the original mixture which ricochets off the receiving surface), and 
overspray.  Preparation may be by lightly brushing or blast cleaning if the previous shotcrete 
surface is less than 36 hours old.  If more than 36 hours old, the surface shall be prepared by 
blast cleaning. 

 

The repair area and perimeter vertical face shall have a rough surface.  Care shall be taken to 
ensure the sawcut face is roughened by blast cleaning.  Just prior to concrete or shotcrete 
placement, saturate the repair area with water to a saturated surface-dry condition.  Any 
standing water shall be removed. 

 

Concrete or shotcrete placement shall be done within 3 calendar days of the surface 
preparation or the repair area shall be prepared again. 

 
Reinforcement.  Exposed reinforcement bars shall be cleaned of concrete and corrosion by 
blast cleaning.  After cleaning, all exposed reinforcement shall be carefully evaluated to 
determine if replacement or additional reinforcement bars are required. 
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Reinforcing bars that have been cut or have lost 25 percent or more of their original cross 
sectional area shall be supplemented by new in kind reinforcement bars.  New bars shall be 
lapped a minimum of 32 bar diameters to existing bars.  A mechanical bar splicer shall be used 
when it is not feasible to provide the minimum bar lap.  No welding of bars shall be performed. 

 
Intersecting reinforcement bars shall be tightly secured to each other using 0.006 in. (1.6 mm) 
or heavier gauge tie wire, and shall be adequately supported to minimize movement during 
concrete placement or application of shotcrete. 

 

For reinforcement bar locations with less than 0.75 in. (19 mm) of cover, protective coat shall be 
applied to the completed repair.  The application of the protective coat shall be according to 
Article 503.19, 2nd paragraph, except blast cleaning shall be performed to remove curing 
compound. 

 

The Contractor shall anchor the new concrete to the existing concrete with 3/4 in. (19 mm) 
diameter hook bolts for all repair areas where the depth of concrete removal is greater than 8 in. 
(205 mm) and there is no existing reinforcement extending into the repair area.  The hook bolts 
shall be spaced at 15 in. (380 mm) maximum centers both vertically and horizontally, and shall be 
a minimum of 12 in. (305 mm) away from the perimeter of the repair.  The hook bolts shall be 
installed according to Section 584. 
 

Repair Methods.  All repair areas shall be inspected and approved by the Engineer prior to 
placement of the concrete or application of the shotcrete. 

 

(a) Formed Concrete Repair.  Falsework shall be according to Article 503.05.  Forms shall 
be according to Article 503.06.  Formwork shall provide a smooth and uniform concrete 
finish, and shall approximately match the existing concrete structure.  Formwork shall be 
mortar tight and closely fitted where they adjoin the existing concrete surface to prevent 
leakage.  Air vents may be provided to reduce voids and improve surface appearance.  
The Contractor may use exterior mechanical vibration, as approved by the Engineer, to 
release air pockets that may be entrapped. 
 
The concrete for formed concrete repair shall be a Class SI Concrete, or a packaged R1 
or R2 Concrete with coarse aggregate added, or a packaged Normal Weight Concrete at 
the Contractor’s option.  The concrete shall be placed and consolidated according to 
Article 503.07.  The concrete shall not be placed when frost is present on the surface of 

the repair area, or the surface temperature of the repair area is less than 40 °F (4 °C).  
All repaired members shall be restored as close as practicable to their original 
dimensions. 
 
Curing shall be done according to Article 1020.13. 
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If temperatures below 45°F (7°C) are forecast during the curing period, protection 
methods shall be used.  Protection Method I according to Article 1020.13(d)(1), or 
Protection Method II according to Article 1020.13(d)(2) shall be used during the curing 
period. 
 
The surfaces of the completed repair shall be finished according to Article 503.15. 
 

(b) Shotcrete.  Shotcrete shall be tested by the Engineer for air content according to Illinois 
Modified AASHTO T 152.  The sample shall be obtained from the discharge end of the 
nozzle by shooting a pile large enough to scoop a representative amount for filling the air 
meter measuring bowl.  Shotcrete shall not be shot directly into the measuring bowl for 
testing. 
 
For compressive strength of shotcrete, a 18 x 18 x 3.5 in. (457 x 457 x 89 mm) test 
panel shall be shot by the Contractor for testing by the Engineer.  A steel form test panel 
shall have a minimum thickness of 3/16 in. (5 mm) for the bottom and sides.  A wood 
form test panel shall have a minimum 3/4 in. (19 mm) thick bottom, and a minimum 1.5 
in. (38 mm) thickness for the sides.  The test panel shall be cured according to Article 
1020.13 (a) (3) or (5) while stored at the jobsite and during delivery to the laboratory.  
After delivery to the laboratory for testing, curing and testing shall be according to ASTM 
C 1140. 
 
The method of alignment control (i.e. ground wires, guide strips, depth gages, depth 
probes, and formwork) to ensure the specified shotcrete thickness and reinforcing bar 
cover is obtained shall be according to ACI 506R.  Ground wires shall be removed after 
completion of cutting operations.  Guide strips and formwork shall be of dimensions and 
a configuration that do not prevent proper application of shotcrete.  Metal depth gauges 
shall be cut 1/4 in. (6 mm) below the finished surface.  All repaired members shall be 
restored as close as practicable to their original dimensions. 
 
For air temperature limits when applying shotcrete in cold weather, the first paragraph of 
Article 1020.14(b) shall apply.  For hot weather, shotcrete shall not be applied when the 

air temperature is greater than 90°F (32°C).  The applied shotcrete shall have a 

minimum temperature of 50°F (10°C) and a maximum temperature of 90°F (32°C).  The 
shotcrete shall not be applied during periods of rain unless protective covers or 
enclosures are installed.  The shotcrete shall not be applied when frost is present on the 

surface of the repair area, or the surface temperature of the repair area is less than 40°F 

(4°C).  If necessary, lighting shall be provided to provide a clear view of the shooting 
area. 
 
The shotcrete shall be applied according to ACI 506R, and shall be done in a manner 
that does not result in cold joints, laminations, sandy areas, voids, sags, or separations.  
In addition, the shotcrete shall be applied in a manner that results in maximum 
densification of the shotcrete.  Shotcrete which is identified as being unacceptable while 
still plastic shall be removed and re-applied. 
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The nozzle shall normally be at a distance of 2 to 5 ft. (0.6 to 1.5 m) from the receiving 
surface, and shall be oriented at right angles to the receiving surface.  Exceptions to this 
requirement will be permitted to fill corners, encase large diameter reinforcing bars, or as 
approved by the Engineer.  For any exception, the nozzle shall never be oriented more 
than 45 degrees from the surface.  Care shall be taken to keep the front face of the 
reinforcement bar clean during shooting operations.  Shotcrete shall be built up from 
behind the reinforcement bar.  Accumulations of rebound and overspray shall be 
continuously removed prior to application of new shotcrete.  Rebound material shall not 
be incorporated in the work. 
 
Whenever possible, shotcrete shall be applied to the full thickness in a single layer.  The 
maximum thickness shall be according to Rules 4 and 5 under Construction 
Requirements, General.  When two or more layers are required, the minimum number 
shall be used and shall be done in a manner without sagging or separation.  A flash coat 
(i.e. a thin layer of up to 1/4 in. (6 mm) applied shotcrete) may be used as the final lift for 
overhead applications. 
 
Prior to application of a succeeding layer of shotcrete, the initial layer of shotcrete shall 
be prepared according to the surface preparation and reinforcement bar cleaning 
requirements.  Upon completion of the surface preparation and reinforcement bar 
treatment, water shall be applied according to the surface preparation requirements 
unless the surface is moist.  The second layer of shotcrete shall then be applied within 
30 minutes. 
 
Shotcrete shall be cut back to line and grade using trowels, cutting rods, screeds or 
other suitable devices.  The shotcrete shall be allowed to stiffen sufficiently before 
cutting.  Cutting shall not cause cracks or delaminations in the shotcrete.  For 
depressions, cut material may be used for small areas.  Rebound material shall not be 
incorporated in the work.  For the final finish, a wood float shall be used to approximately 
match the existing concrete texture.  A manufacturer approved finishing aid may be 
used.  Water shall not be used as a finishing aid.  All repaired members shall be restored 
as close as practicable to their original dimensions. 
 
Contractor operations for curing shall be continuous with shotcrete placement and 
finishing operations.  Curing shall be accomplished using wetted cotton mats, membrane 
curing, or a combination of both.  Cotton mats shall be applied according to Article 
1020.13(a)(5) except the exposed layer of shotcrete shall be covered within 10 minutes 
after finishing, and wet curing shall begin immediately.  Curing compound shall be 
applied according to Article 1020.13(a)(4), except the curing compound shall be applied 
as soon as the shotcrete has hardened sufficiently to prevent marring the surface, and 
each of the two separate applications shall be applied in opposite directions to ensure 
coverage.  The curing compound shall be according to Article 1022.01.  Note 5 of the 
Index Table in Article 1020.13 shall apply to the membrane curing method. 
 
When a shotcrete layer is to be covered by a succeeding shotcrete layer within 36 hours, 
the repair area shall be protected with intermittent hand fogging, or wet curing with either 
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burlap or cotton mats shall begin within 10 minutes.  Intermittent hand fogging may be 
used only for the first hour.  Thereafter, wet curing with burlap or cotton mats shall be 
used until the succeeding shotcrete layer is applied.  Intermittent hand fogging may be 
extended to the first hour and a half if the succeeding shotcrete layer is applied by the 
end of this time. 
 
The curing period shall be for 7 days, except when there is a succeeding layer of 
shotcrete.  In this instance, the initial shotcrete layer shall be cured until the surface 
preparation and reinforcement bar treatment is started. 
 

If temperatures below 45°F (7°C) are forecast during the curing period, protection 
methods shall be used.  Protection Method I according to Article 1020.13(d)(1), or 
Protection Method II according to Article 1020.13(d)(2) shall be used during the curing 
period 

 
Inspection of Completed Work.  The Contractor shall provide ladders or other appropriate 
equipment for the Engineer to inspect the repaired areas.  After curing but no sooner than 28 
days after placement of concrete or shooting of shotcrete, the repair shall be examined for 
conformance with original dimensions, cracks, voids, and delaminations.  Sounding for 
delaminations will be done with a hammer or by other methods determined by the Engineer. 
 
The acceptable tolerance for conformance of a repaired area shall be within 1/4 in. (6 mm) of 
the original dimensions.  A repaired area not in dimensional conformance or with delaminations 
shall be removed and replaced. 
 
A repaired area with cracks or voids shall be considered as nonconforming.  Exceeding one or 
more of the following crack and void criteria shall be cause for removal and replacement of a 
repaired area. 
 

1. The presence of a single surface crack greater than 0.01 in. (0.25 mm) in width and 
greater than 12 in. (300 mm) in length. 

 
2. The presence of two or more surface cracks greater than 0.01 in. (0.25 mm) in width that 

total greater than 24 in. (600 mm) in length. 
 

3. The presence of map cracking in one or more regions totaling 15 percent or more of the 
gross surface area of the repair. 

 
4. The presence of two or more surface voids with least dimension 3/4 in. (19 mm) each. 

 
A repaired area with cracks or voids that do not exceed any of the above criteria may remain in 
place, as determined by the Engineer. 
 
If a nonconforming repair is allowed to remain in place, cracks greater than 0.007 in. (0.2 mm) in 
width shall be repaired with epoxy according to Section 590.  For cracks less than or equal to 

152



0.007 in. (0.2 mm) in width, the epoxy may be applied to the surface of the crack.  Voids shall 
be repaired according to Article 503.15. 
 
Publications and Personnel Requirements.  The Contractor shall provide a current copy of ACI 
506R to the Engineer a minimum of one week prior to start of construction. 
 
The shotcrete personnel who perform the work shall have current American Concrete Institute 
(ACI) nozzlemen certification for vertical wet and overhead wet applications, except one 
individual may be in training.  This individual shall be adequately supervised by a certified ACI 
nozzlemen as determined by the Engineer.  A copy of the nozzlemen certificate(s) shall be 
given to the Engineer. 
 
Method of Measurement.  This work will be measured for payment in place and the area 
computed in square feet (square meters).  For a repair at a corner, both sides will be measured. 
 
Basis of Payment.  This work will be paid for at the contract unit price per square foot (square 
meter) for STRUCTURAL REPAIR OF CONCRETE (DEPTH GREATER THAN 5 IN. (125 MM), 
STRUCTURAL REPAIR OF CONCRETE (DEPTH EQUAL TO OR LESS THAN 5 IN. (125 MM). 
 
When not specified to be paid for elsewhere, the work to design, install, and remove the 
temporary shoring and cribbing will be paid for according to Article 109.04. 
 
With the exception of reinforcement damaged by the Contractor during removal, the furnishing 
and installation of supplemental reinforcement bars, mechanical bar splicers, hook bolts, and 
protective coat will be paid according to Article 109.04. 
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FHWA-1273 --  Revised May 1, 2012  
 
 

REQUIRED CONTRACT PROVISIONS  
FEDERAL-AID CONSTRUCTION CONTRACTS 

 

 

 

I.  General   
II.  Nondiscrimination 
III. Nonsegregated Facilities 
IV. Davis-Bacon and Related Act Provisions 
V. Contract Work Hours and Safety Standards Act Provisions 
VI.  Subletting or Assigning the Contract 
VII. Safety: Accident Prevention 
VIII.  False Statements Concerning Highway Projects 
IX. Implementation of Clean Air Act and Federal Water Pollution 

Control Act 
X.  Compliance with Governmentwide Suspension and Debarment 

Requirements 
XI.  Certification Regarding Use of Contract Funds for Lobbying 
 
ATTACHMENTS 
 
A. Employment and Materials Preference for Appalachian Development 
Highway System or Appalachian Local Access Road Contracts (included 
in Appalachian contracts only) 
 
 
I.  GENERAL 
 
1.  Form FHWA-1273 must be physically incorporated in each 
construction contract funded under Title 23 (excluding emergency 
contracts solely intended for debris removal).  The contractor (or 
subcontractor) must insert this form in each subcontract and further 
require its inclusion in all lower tier subcontracts (excluding purchase 
orders, rental agreements and other agreements for supplies or 
services).   
 
The applicable requirements of Form FHWA-1273 are incorporated by 
reference for work done under any purchase order, rental agreement or 
agreement for other services.  The prime contractor shall be responsible 
for compliance by any subcontractor, lower-tier subcontractor or service 
provider.   
 
Form FHWA-1273 must be included in all Federal-aid design-build 
contracts, in all subcontracts and in lower tier subcontracts (excluding 
subcontracts for design services, purchase orders, rental agreements 
and other agreements for supplies or services).  The design-builder shall 
be responsible for compliance by any subcontractor, lower-tier 
subcontractor or service provider. 
  
Contracting agencies may reference Form FHWA-1273 in bid proposal 
or request for proposal documents, however, the Form FHWA-1273 must 
be physically incorporated (not referenced) in all contracts, subcontracts 
and lower-tier subcontracts (excluding purchase orders, rental 
agreements and other agreements for supplies or services related to a 
construction contract). 
 
2.  Subject to the applicability criteria noted in the following sections, 
these contract provisions shall apply to all work performed on the 
contract by the contractor's own organization and with the assistance of 
workers under the contractor's immediate superintendence and to all 
work performed on the contract by piecework, station work, or by 
subcontract. 
  
3.   A breach of any of the stipulations contained in these Required 
Contract Provisions may be sufficient grounds for withholding of progress 
payments, withholding of final payment, termination of the contract, 
suspension / debarment or any other action determined to be appropriate 
by the contracting agency and FHWA. 
 
4.  Selection of Labor: During the performance of this contract, the 
contractor shall not use convict labor for any purpose within the limits of 
a construction project on a Federal-aid highway unless it is labor 

performed by convicts who are on parole, supervised release, or 
probation.  The term Federal-aid highway does not include roadways 
functionally classified as local roads or rural minor collectors. 
 
 
II.  NONDISCRIMINATION 
 
The provisions of this section related to 23 CFR Part 230 are applicable 
to all Federal-aid construction contracts and to all related construction 
subcontracts of $10,000 or more.  The provisions of 23 CFR Part 230 are 
not applicable to material supply, engineering, or architectural service 
contracts.   
 
In addition, the contractor and all subcontractors must comply with the 
following policies: Executive Order 11246, 41 CFR 60, 29 CFR 1625-
1627, Title 23 USC Section 140, the Rehabilitation Act of 1973, as 
amended (29 USC 794), Title VI of the Civil Rights Act of 1964, as 
amended, and related regulations including 49 CFR Parts 21, 26 and 27; 
and 23 CFR Parts 200, 230, and 633. 
 
The contractor and all subcontractors must comply with:  the 
requirements of the Equal Opportunity Clause in 41 CFR 60-1.4(b) and, 
for all construction contracts exceeding $10,000, the Standard Federal 
Equal Employment Opportunity Construction Contract Specifications in 
41 CFR 60-4.3. 
 
Note: The U.S. Department of Labor has exclusive authority to determine 
compliance with Executive Order 11246 and the policies of the Secretary 
of Labor including 41 CFR 60, and 29 CFR 1625-1627.  The contracting 
agency and the FHWA have the authority and the responsibility to 
ensure compliance with Title 23 USC Section 140, the Rehabilitation Act 
of 1973, as amended (29 USC 794), and Title VI of the Civil Rights Act of 
1964, as amended, and related regulations including 49 CFR Parts 21, 
26 and 27; and 23 CFR Parts 200, 230, and 633. 
 
The following provision is adopted from 23 CFR 230, Appendix A, with 
appropriate revisions to conform to the U.S. Department of Labor (US 
DOL) and FHWA requirements.   
 
1. Equal Employment Opportunity: Equal employment opportunity 
(EEO) requirements not to discriminate and to take affirmative action to 
assure equal opportunity as set forth under laws, executive orders, rules, 
regulations (28 CFR 35, 29 CFR 1630, 29 CFR 1625-1627, 41 CFR 60 
and 49 CFR 27) and orders of the Secretary of Labor as modified by the 
provisions prescribed herein, and imposed pursuant to 23 U.S.C. 140 
shall constitute the EEO and specific affirmative action standards for the 
contractor's project activities under this contract. The provisions of the 
Americans with Disabilities Act of 1990 (42 U.S.C. 12101 et seq.) set 
forth under 28 CFR 35 and 29 CFR 1630 are incorporated by reference 
in this contract. In the execution of this contract, the contractor agrees to 
comply with the following minimum specific requirement activities of 
EEO: 
 

a. The contractor will work with the contracting agency and the Federal 
Government to ensure that it has made every good faith effort to provide 
equal opportunity with respect to all of its terms and conditions of 
employment and in their review of activities under the contract. 
 
    b. The contractor will accept as its operating policy the following 
statement: 
 

"It is the policy of this Company to assure that applicants are 
employed, and that employees are treated during employment, without 
regard to their race, religion, sex, color, national origin, age or 
disability.  Such action shall include: employment, upgrading, 
demotion, or transfer; recruitment or recruitment advertising; layoff or 
termination; rates of pay or other forms of compensation; and selection 
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for training, including apprenticeship, pre-apprenticeship, and/or on-
the-job training." 

 
2.  EEO Officer: The contractor will designate and make known to the 
contracting officers an EEO Officer who will have the responsibility for 
and must be capable of effectively administering and promoting an active 
EEO program and who must be assigned adequate authority and 
responsibility to do so. 
 
3.  Dissemination of Policy: All members of the contractor's staff who 
are authorized to hire, supervise, promote, and discharge employees, or 
who recommend such action, or who are substantially involved in such 
action, will be made fully cognizant of, and will implement, the 
contractor's EEO policy and contractual responsibilities to provide EEO 
in each grade and classification of employment.  To ensure that the 
above agreement will be met, the following actions will be taken as a 
minimum: 
 

a.  Periodic meetings of supervisory and personnel office employees 
will be conducted before the start of work and then not less often than 
once every six months, at which time the contractor's EEO policy and its 
implementation will be reviewed and explained.  The meetings will be 
conducted by the EEO Officer. 
  

b.  All new supervisory or personnel office employees will be given a 
thorough indoctrination by the EEO Officer, covering all major aspects of 
the contractor's EEO obligations within thirty days following their 
reporting for duty with the contractor. 
 

c.  All personnel who are engaged in direct recruitment for the project 
will be instructed by the EEO Officer in the contractor's procedures for 
locating and hiring minorities and women. 
  

d.  Notices and posters setting forth the contractor's EEO policy will be 
placed in areas readily accessible to employees, applicants for 
employment and potential employees. 
 

e.  The contractor's EEO policy and the procedures to implement such 
policy will be brought to the attention of employees by means of 
meetings, employee handbooks, or other appropriate means. 
 
4. Recruitment: When advertising for employees, the contractor will 
include in all advertisements for employees the notation: "An Equal 
Opportunity Employer."  All such advertisements will be placed in 
publications having a large circulation among minorities and women in 
the area from which the project work force would normally be derived. 
 

a.  The contractor will, unless precluded by a valid bargaining 
agreement, conduct systematic and direct recruitment through public and 
private employee referral sources likely to yield qualified minorities and 
women.  To meet this requirement, the contractor will identify sources of 
potential minority group employees, and establish with such identified 
sources procedures whereby minority and women applicants may be 
referred to the contractor for employment consideration. 
 

b.  In the event the contractor has a valid bargaining agreement 
providing for exclusive hiring hall referrals, the contractor is expected to 
observe the provisions of that agreement to the extent that the system 
meets the contractor's compliance with EEO contract provisions.  Where 
implementation of such an agreement has the effect of discriminating 
against minorities or women, or obligates the contractor to do the same, 
such implementation violates Federal nondiscrimination provisions. 
 

c.  The contractor will encourage its present employees to refer 
minorities and women as applicants for employment.  Information and 
procedures with regard to referring such applicants will be discussed with 
employees. 
 
5. Personnel Actions: Wages, working conditions, and employee 
benefits shall be established and administered, and personnel actions of 
every type, including hiring, upgrading, promotion, transfer, demotion, 
layoff, and termination, shall be taken without regard to race, color, 
religion, sex, national origin, age or disability.  The following procedures 
shall be followed: 
 

a.  The contractor will conduct periodic inspections of project sites to 
insure that working conditions and employee facilities do not indicate 
discriminatory treatment of project site personnel. 
 

b.  The contractor will periodically evaluate the spread of wages paid 
within each classification to determine any evidence of discriminatory 
wage practices. 
 

c.  The contractor will periodically review selected personnel actions in 
depth to determine whether there is evidence of discrimination.  Where 
evidence is found, the contractor will promptly take corrective action.  If 
the review indicates that the discrimination may extend beyond the 
actions reviewed, such corrective action shall include all affected 
persons. 
 

d.  The contractor will promptly investigate all complaints of alleged 
discrimination made to the contractor in connection with its obligations 
under this contract, will attempt to resolve such complaints, and will take 
appropriate corrective action within a reasonable time.  If the 
investigation indicates that the discrimination may affect persons other 
than the complainant, such corrective action shall include such other 
persons.  Upon completion of each investigation, the contractor will 
inform every complainant of all of their avenues of appeal. 
 
6. Training and Promotion: 
 

a.  The contractor will assist in locating, qualifying, and increasing the 
skills of minorities and women who are applicants for employment or 
current employees.  Such efforts should be aimed at developing full 
journey level status employees in the type of trade or job classification 
involved.  
 

b.  Consistent with the contractor's work force requirements and as 
permissible under Federal and State regulations, the contractor shall 
make full use of training programs, i.e., apprenticeship, and on-the-job 
training programs for the geographical area of contract performance.  In 
the event a special provision for training is provided under this contract, 
this subparagraph will be superseded as indicated in the special 
provision.  The contracting agency may reserve training positions for 
persons who receive welfare assistance in accordance with 23 U.S.C. 
140(a). 
 

c.  The contractor will advise employees and applicants for 
employment of available training programs and entrance requirements 
for each. 
 

d.  The contractor will periodically review the training and promotion 
potential of employees who are minorities and women and will 
encourage eligible employees to apply for such training and promotion. 
 
7. Unions: If the contractor relies in whole or in part upon unions as a 
source of employees, the contractor will use good faith efforts to obtain 
the cooperation of such unions to increase opportunities for minorities 
and women.  Actions by the contractor, either directly or through a 
contractor's association acting as agent, will include the procedures set 
forth below: 
 

a.  The contractor will use good faith efforts to develop, in cooperation 
with the unions, joint training programs aimed toward qualifying more 
minorities and women for membership in the unions and increasing the 
skills of minorities and women so that they may qualify for higher paying 
employment. 
 

b.  The contractor will use good faith efforts to incorporate an EEO 
clause into each union agreement to the end that such union will be 
contractually bound to refer applicants without regard to their race, color, 
religion, sex, national origin, age or disability. 
 

c.  The contractor is to obtain information as to the referral practices 
and policies of the labor union except that to the extent such information 
is within the exclusive possession of the labor union and such labor 
union refuses to furnish such information to the contractor, the contractor 
shall so certify to the contracting agency and shall set forth what efforts 
have been made to obtain such information. 
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d.  In the event the union is unable to provide the contractor with a 
reasonable flow of referrals within the time limit set forth in the collective 
bargaining agreement, the contractor will, through independent 
recruitment efforts, fill the employment vacancies without regard to race, 
color, religion, sex, national origin, age or disability; making full efforts to 
obtain qualified and/or qualifiable minorities and women.  The failure of a 
union to provide sufficient referrals (even though it is obligated to provide 
exclusive referrals under the terms of a collective bargaining agreement) 
does not relieve the contractor from the requirements of this paragraph.   
In the event the union referral practice prevents the contractor from 
meeting the obligations pursuant to Executive Order 11246, as 
amended, and these special provisions, such contractor shall 
immediately notify the contracting agency. 
 
8.  Reasonable Accommodation for Applicants / Employees with 
Disabilities:  The contractor must be familiar with the requirements for 
and comply with the Americans with Disabilities Act and all rules and 
regulations established there under.  Employers must provide 
reasonable accommodation in all employment activities unless to do so 
would cause an undue hardship. 
 
9. Selection of Subcontractors, Procurement of Materials and 
Leasing of Equipment: The contractor shall not discriminate on the 
grounds of race, color, religion, sex, national origin, age or disability in 
the selection and retention of subcontractors, including procurement of 
materials and leases of equipment.  The contractor shall take all 
necessary and reasonable steps to ensure nondiscrimination in the 
administration of this contract. 
 

a.  The contractor shall notify all potential subcontractors and suppliers 
and lessors of their EEO obligations under this contract. 
 

b.  The contractor will use good faith efforts to ensure subcontractor 
compliance with their EEO obligations. 
 
 
10. Assurance Required by 49 CFR 26.13(b): 
 

a.  The requirements of 49 CFR Part 26 and the State DOT’s U.S. 
DOT-approved DBE program are incorporated by reference. 
 

b.  The contractor or subcontractor shall not 
discriminate on the basis of race, color, national origin, or sex in the 
performance of this contract.  The contractor shall carry out applicable 
requirements of 49 CFR Part 26 in the award and administration of DOT-
assisted contracts.  Failure by the contractor to carry out these 
requirements is a material breach of this contract, which may result in the 
termination of this contract or such other remedy as the contracting 
agency deems appropriate. 
 
11. Records and Reports: The contractor shall keep such records as 
necessary to document compliance with the EEO requirements.  Such 
records shall be retained for a period of three years following the date of 
the final payment to the contractor for all contract work and shall be 
available at reasonable times and places for inspection by authorized 
representatives of the contracting agency and the FHWA. 
 

a.  The records kept by the contractor shall document the following: 
 
    (1) The number and work hours of minority and non-
minority group members and women employed in each work 
classification on the project; 
 

(2) The progress and efforts being made in cooperation with unions, 
when applicable, to increase employment opportunities for minorities 
and women; and 

 
(3) The progress and efforts being made in locating, hiring, training, 

qualifying, and upgrading minorities and women;  
 

b.  The contractors and subcontractors will submit an annual report to 
the contracting agency each July for the duration of the project, 
indicating the number of minority, women, and non-minority group 
employees currently engaged in each work classification required by the 
contract work.  This information is to be reported on Form FHWA-1391.  

The staffing data should represent the project work force on board in all 
or any part of the last payroll period preceding the end of July.  If on-the-
job training is being required by special provision, the contractor will be 
required to collect and report training data.  The employment data should 
reflect the work force on board during all or any part of the last payroll 
period preceding the end of July. 
 
 
III. NONSEGREGATED FACILITIES 
 
This provision is applicable to all Federal-aid construction contracts and 
to all related construction subcontracts of $10,000 or more. 
 
The contractor must ensure that facilities provided for employees are 
provided in such a manner that segregation on the basis of race, color, 
religion, sex, or national origin cannot result.  The contractor may neither 
require such segregated use by written or oral policies nor tolerate such 
use by employee custom.  The contractor's obligation extends further to 
ensure that its employees are not assigned to perform their services at 
any location, under the contractor's control, where the facilities are 
segregated.  The term "facilities" includes waiting rooms, work areas, 
restaurants and other eating areas, time clocks, restrooms, washrooms, 
locker rooms, and other storage or dressing areas, parking lots, drinking 
fountains, recreation or entertainment areas, transportation, and housing 
provided for employees.  The contractor shall provide separate or single-
user restrooms and necessary dressing or sleeping areas to assure 
privacy between sexes. 
 
 
IV.  DAVIS-BACON AND RELATED ACT PROVISIONS 

This section is applicable to all Federal-aid construction projects 
exceeding $2,000 and to all related subcontracts and lower-tier 
subcontracts (regardless of subcontract size).  The requirements apply to 
all projects located within the right-of-way of a roadway that is 
functionally classified as Federal-aid highway.  This excludes roadways 
functionally classified as local roads or rural minor collectors, which are 
exempt.  Contracting agencies may elect to apply these requirements to 
other projects. 

The following provisions are from the U.S. Department of Labor 
regulations in 29 CFR 5.5 “Contract provisions and related matters” with 
minor revisions to conform to the FHWA-1273 format and FHWA 
program requirements. 

1.  Minimum wages 

a.  All laborers and mechanics employed or working upon the site of 
the work, will be paid unconditionally and not less often than once a 
week, and without subsequent deduction or rebate on any account 
(except such payroll deductions as are permitted by regulations issued 
by the Secretary of Labor under the Copeland Act (29 CFR part 3)), the 
full amount of wages and bona fide fringe benefits (or cash equivalents 
thereof) due at time of payment computed at rates not less than those 
contained in the wage determination of the Secretary of Labor which is 
attached hereto and made a part hereof, regardless of any contractual 
relationship which may be alleged to exist between the contractor and 
such laborers and mechanics. 

Contributions made or costs reasonably anticipated for bona fide fringe 
benefits under section 1(b)(2) of the Davis-Bacon Act on behalf of 
laborers or mechanics are considered wages paid to such laborers or 
mechanics, subject to the provisions of paragraph 1.d. of this section; 
also, regular contributions made or costs incurred for more than a weekly 
period (but not less often than quarterly) under plans, funds, or programs 
which cover the particular weekly period, are deemed to be 
constructively made or incurred during such weekly period. Such 
laborers and mechanics shall be paid the appropriate wage rate and 
fringe benefits on the wage determination for the classification of work 
actually performed, without regard to skill, except as provided in 29 CFR 
5.5(a)(4). Laborers or mechanics performing work in more than one 
classification may be compensated at the rate specified for each 
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classification for the time actually worked therein: Provided, That the 
employer's payroll records accurately set forth the time spent in each 
classification in which work is performed. The wage determination 
(including any additional classification and wage rates conformed under 
paragraph 1.b. of this section) and the Davis-Bacon poster (WH–1321) 
shall be posted at all times by the contractor and its subcontractors at the 
site of the work in a prominent and accessible place where it can be 
easily seen by the workers. 

b. (1) The contracting officer shall require that any class of 
laborers or mechanics, including helpers, which is not listed in the wage 
determination and which is to be employed under the contract shall be 
classified in conformance with the wage determination. The contracting 
officer shall approve an additional classification and wage rate and fringe 
benefits therefore only when the following criteria have been met: 

(i) The work to be performed by the classification requested is not 
performed by a classification in the wage determination; and 

(ii) The classification is utilized in the area by the construction 
industry; and 

(iii) The proposed wage rate, including any bona fide fringe 
benefits, bears a reasonable relationship to the wage rates contained 
in the wage determination. 

(2) If the contractor and the laborers and mechanics to be employed 
in the classification (if known), or their representatives, and the 
contracting officer agree on the classification and wage rate (including 
the amount designated for fringe benefits where appropriate), a report 
of the action taken shall be sent by the contracting officer to the 
Administrator of the Wage and Hour Division, Employment Standards 
Administration, U.S. Department of Labor, Washington, DC 20210. The 
Administrator, or an authorized representative, will approve, modify, or 
disapprove every additional classification action within 30 days of 
receipt and so advise the contracting officer or will notify the 
contracting officer within the 30-day period that additional time is 
necessary. 

(3) In the event the contractor, the laborers or mechanics to be 
employed in the classification or their representatives, and the 
contracting officer do not agree on the proposed classification and 
wage rate (including the amount designated for fringe benefits, where 
appropriate), the contracting officer shall refer the questions, including 
the views of all interested parties and the recommendation of the 
contracting officer, to the Wage and Hour Administrator for 
determination. The Wage and Hour Administrator, or an authorized 
representative, will issue a determination within 30 days of receipt and 
so advise the contracting officer or will notify the contracting officer 
within the 30-day period that additional time is necessary. 

(4) The wage rate (including fringe benefits where appropriate) 
determined pursuant to paragraphs 1.b.(2) or 1.b.(3) of this section, 
shall be paid to all workers performing work in the classification under 
this contract from the first day on which work is performed in the 
classification. 

c. Whenever the minimum wage rate prescribed in the contract for a 
class of laborers or mechanics includes a fringe benefit which is not 
expressed as an hourly rate, the contractor shall either pay the benefit as 
stated in the wage determination or shall pay another bona fide fringe 
benefit or an hourly cash equivalent thereof. 

d. If the contractor does not make payments to a trustee or other third 
person, the contractor may consider as part of the wages of any laborer 
or mechanic the amount of any costs reasonably anticipated in providing 
bona fide fringe benefits under a plan or program, Provided, That the 
Secretary of Labor has found, upon the written request of the contractor, 
that the applicable standards of the Davis-Bacon Act have been met. 
The Secretary of Labor may require the contractor to set aside in a 

separate account assets for the meeting of obligations under the plan or 
program. 

2.  Withholding  

The contracting agency shall upon its own action or upon written request 
of an authorized representative of the Department of Labor, withhold or 
cause to be withheld from the contractor under this contract, or any other 
Federal contract with the same prime contractor, or any other federally-
assisted contract subject to Davis-Bacon prevailing wage requirements, 
which is held by the same prime contractor, so much of the accrued 
payments or advances as may be considered necessary to pay laborers 
and mechanics, including apprentices, trainees, and helpers, employed 
by the contractor or any subcontractor the full amount of wages required 
by the contract.  In the event of failure to pay any laborer or mechanic, 
including any apprentice, trainee, or helper, employed or working on the 
site of the work, all or part of the wages required by the contract, the 
contracting agency may, after written notice to the contractor, take such 
action as may be necessary to cause the suspension of any further 
payment, advance, or guarantee of funds until such violations have 
ceased. 

3.  Payrolls and basic records  

a.  Payrolls and basic records relating thereto shall be maintained by 
the contractor during the course of the work and preserved for a period 
of three years thereafter for all laborers and mechanics working at the 
site of the work. Such records shall contain the name, address, and 
social security number of each such worker, his or her correct 
classification, hourly rates of wages paid (including rates of contributions 
or costs anticipated for bona fide fringe benefits or cash equivalents 
thereof of the types described in section 1(b)(2)(B) of the Davis-Bacon 
Act), daily and weekly number of hours worked, deductions made and 
actual wages paid. Whenever the Secretary of Labor has found under 29 
CFR 5.5(a)(1)(iv) that the wages of any laborer or mechanic include the 
amount of any costs reasonably anticipated in providing benefits under a 
plan or program described in section 1(b)(2)(B) of the Davis-Bacon Act, 
the contractor shall maintain records which show that the commitment to 
provide such benefits is enforceable, that the plan or program is 
financially responsible, and that the plan or program has been 
communicated in writing to the laborers or mechanics affected, and 
records which show the costs anticipated or the actual cost incurred in 
providing such benefits. Contractors employing apprentices or trainees 
under approved programs shall maintain written evidence of the 
registration of apprenticeship programs and certification of trainee 
programs, the registration of the apprentices and trainees, and the ratios 
and wage rates prescribed in the applicable programs. 

b. (1) The contractor shall submit weekly for each week in which 
any contract work is performed a copy of all payrolls to the contracting 
agency.   The payrolls submitted shall set out accurately and completely 
all of the information required to be maintained under 29 CFR 
5.5(a)(3)(i), except that full social security numbers and home addresses 
shall not be included on weekly transmittals. Instead the payrolls shall 
only need to include an individually identifying number for each 
employee ( e.g. , the last four digits of the employee's social security 
number). The required weekly payroll information may be submitted in 
any form desired. Optional Form WH–347 is available for this purpose 
from the Wage and Hour Division Web site at 
http://www.dol.gov/esa/whd/forms/wh347instr.htm or its successor site. 
The prime contractor is responsible for the submission of copies of 
payrolls by all subcontractors. Contractors and subcontractors shall 
maintain the full social security number and current address of each 
covered worker, and shall provide them upon request to the contracting 
agency for transmission to the State DOT, the FHWA or the Wage and 
Hour Division of the Department of Labor for purposes of an investigation 
or audit of compliance with prevailing wage requirements. It is not a 
violation of this section for a prime contractor to require a subcontractor 
to provide addresses and social security numbers to the prime contractor 
for its own records, without weekly submission to the contracting 
agency.. 
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(2) Each payroll submitted shall be accompanied by a “Statement of 
Compliance,” signed by the contractor or subcontractor or his or her 
agent who pays or supervises the payment of the persons employed 
under the contract and shall certify the following: 

(i) That the payroll for the payroll period contains the information 
required to be provided under §5.5 (a)(3)(ii) of Regulations, 29 CFR 
part 5, the appropriate information is being maintained under §5.5 
(a)(3)(i) of Regulations, 29 CFR part 5, and that such information is 
correct and complete; 

(ii) That each laborer or mechanic (including each helper, 
apprentice, and trainee) employed on the contract during the payroll 
period has been paid the full weekly wages earned, without rebate, 
either directly or indirectly, and that no deductions have been made 
either directly or indirectly from the full wages earned, other than 
permissible deductions as set forth in Regulations, 29 CFR part 3; 

(iii) That each laborer or mechanic has been paid not less than the 
applicable wage rates and fringe benefits or cash equivalents for the 
classification of work performed, as specified in the applicable wage 
determination incorporated into the contract. 

(3) The weekly submission of a properly executed certification set 
forth on the reverse side of Optional Form WH–347 shall satisfy the 
requirement for submission of the “Statement of Compliance” required 
by paragraph 3.b.(2) of this section. 

(4) The falsification of any of the above certifications may subject the 
contractor or subcontractor to civil or criminal prosecution under 
section 1001 of title 18 and section 231 of title 31 of the United States 
Code. 

c. The contractor or subcontractor shall make the records required 
under paragraph 3.a. of this section available for inspection, copying, or 
transcription by authorized representatives of the contracting agency, the 
State DOT, the FHWA,  or the Department of Labor, and shall permit 
such representatives to interview employees during working hours on the 
job. If the contractor or subcontractor fails to submit the required records 
or to make them available, the FHWA may, after written notice to the 
contractor, the contracting agency or the State DOT, take such action as 
may be necessary to cause the suspension of any further payment, 
advance, or guarantee of funds. Furthermore, failure to submit the 
required records upon request or to make such records available may be 
grounds for debarment action pursuant to 29 CFR 5.12. 

4.  Apprentices and trainees  

a. Apprentices (programs of the USDOL).  

Apprentices will be permitted to work at less than the predetermined rate 
for the work they performed when they are employed pursuant to and 
individually registered in a bona fide apprenticeship program registered 
with the U.S. Department of Labor, Employment and Training 
Administration, Office of Apprenticeship Training, Employer and Labor 
Services, or with a State Apprenticeship Agency recognized by the 
Office, or if a person is employed in his or her first 90 days of 
probationary employment as an apprentice in such an apprenticeship 
program, who is not individually registered in the program, but who has 
been certified by the Office of Apprenticeship Training, Employer and 
Labor Services or a State Apprenticeship Agency (where appropriate) to 
be eligible for probationary employment as an apprentice.  

 The allowable ratio of apprentices to journeymen on the job site in any 
craft classification shall not be greater than the ratio permitted to the 
contractor as to the entire work force under the registered program. Any 
worker listed on a payroll at an apprentice wage rate, who is not 
registered or otherwise employed as stated above, shall be paid not less 
than the applicable wage rate on the wage determination for the 
classification of work actually performed. In addition, any apprentice 

performing work on the job site in excess of the ratio permitted under the 
registered program shall be paid not less than the applicable wage rate 
on the wage determination for the work actually performed. Where a 
contractor is performing construction on a project in a locality other than 
that in which its program is registered, the ratios and wage rates 
(expressed in percentages of the journeyman's hourly rate) specified in 
the contractor's or subcontractor's registered program shall be observed.  

 Every apprentice must be paid at not less than the rate specified in the 
registered program for the apprentice's level of progress, expressed as a 
percentage of the journeymen hourly rate specified in the applicable 
wage determination. Apprentices shall be paid fringe benefits in 
accordance with the provisions of the apprenticeship program. If the 
apprenticeship program does not specify fringe benefits, apprentices 
must be paid the full amount of fringe benefits listed on the wage 
determination for the applicable classification. If the Administrator 
determines that a different practice prevails for the applicable apprentice 
classification, fringes shall be paid in accordance with that determination.  

In the event the Office of Apprenticeship Training, Employer and Labor 
Services, or a State Apprenticeship Agency recognized by the Office, 
withdraws approval of an apprenticeship program, the contractor will no 
longer be permitted to utilize apprentices at less than the applicable 
predetermined rate for the work performed until an acceptable program 
is approved. 

b. Trainees (programs of the USDOL).  

Except as provided in 29 CFR 5.16, trainees will not be permitted to work 
at less than the predetermined rate for the work performed unless they 
are employed pursuant to and individually registered in a program which 
has received prior approval, evidenced by formal certification by the U.S. 
Department of Labor, Employment and Training Administration.  

The ratio of trainees to journeymen on the job site shall not be greater 
than permitted under the plan approved by the Employment and Training 
Administration.  

Every trainee must be paid at not less than the rate specified in the 
approved program for the trainee's level of progress, expressed as a 
percentage of the journeyman hourly rate specified in the applicable 
wage determination. Trainees shall be paid fringe benefits in accordance 
with the provisions of the trainee program. If the trainee program does 
not mention fringe benefits, trainees shall be paid the full amount of 
fringe benefits listed on the wage determination unless the Administrator 
of the Wage and Hour Division determines that there is an 
apprenticeship program associated with the corresponding journeyman 
wage rate on the wage determination which provides for less than full 
fringe benefits for apprentices. Any employee listed on the payroll at a 
trainee rate who is not registered and participating in a training plan 
approved by the Employment and Training Administration shall be paid 
not less than the applicable wage rate on the wage determination for the 
classification of work actually performed. In addition, any trainee 
performing work on the job site in excess of the ratio permitted under the 
registered program shall be paid not less than the applicable wage rate 
on the wage determination for the work actually performed.  

In the event the Employment and Training Administration withdraws 
approval of a training program, the contractor will no longer be permitted 
to utilize trainees at less than the applicable predetermined rate for the 
work performed until an acceptable program is approved. 

c. Equal employment opportunity. The utilization of apprentices, 
trainees and journeymen under this part shall be in conformity with the 
equal employment opportunity requirements of Executive Order 11246, 
as amended, and 29 CFR part 30. 

d.  Apprentices and Trainees (programs of the U.S. DOT). 
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Apprentices and trainees working under apprenticeship and skill training 
programs which have been certified by the Secretary of Transportation 
as promoting EEO in connection with Federal-aid highway construction 
programs are not subject to the requirements of paragraph 4 of this 
Section IV. The straight time hourly wage rates for apprentices and 
trainees under such programs will be established by the particular 
programs. The ratio of apprentices and trainees to journeymen shall not 
be greater than permitted by the terms of the particular program. 

5. Compliance with Copeland Act requirements.   The contractor shall 
comply with the requirements of 29 CFR part 3, which are incorporated 
by reference in this contract. 

6. Subcontracts.   The contractor or subcontractor shall insert Form 
FHWA-1273 in any subcontracts and also require the subcontractors to 
include Form FHWA-1273 in any lower tier subcontracts. The prime 
contractor shall be responsible for the compliance by any subcontractor 
or lower tier subcontractor with all the contract clauses in 29 CFR 5.5. 

7. Contract termination: debarment.   A breach of the contract clauses 
in 29 CFR 5.5 may be grounds for termination of the contract, and for 
debarment as a contractor and a subcontractor as provided in 29 CFR 
5.12. 

8. Compliance with Davis-Bacon and Related Act requirements.  All 
rulings and interpretations of the Davis-Bacon and Related Acts 
contained in 29 CFR parts 1, 3, and 5 are herein incorporated by 
reference in this contract. 

9. Disputes concerning labor standards. Disputes arising out of the 
labor standards provisions of this contract shall not be subject to the 
general disputes clause of this contract. Such disputes shall be resolved 
in accordance with the procedures of the Department of Labor set forth 
in 29 CFR parts 5, 6, and 7. Disputes within the meaning of this clause 
include disputes between the contractor (or any of its subcontractors) 
and the contracting agency, the U.S. Department of Labor, or the 
employees or their representatives. 

10. Certification of eligibility. 

a. By entering into this contract, the contractor certifies that neither it (nor 
he or she) nor any person or firm who has an interest in the contractor's 
firm is a person or firm ineligible to be awarded Government contracts by 
virtue of section 3(a) of the Davis-Bacon Act or 29 CFR 5.12(a)(1). 

b. No part of this contract shall be subcontracted to any person or firm 
ineligible for award of a Government contract by virtue of section 3(a) of 
the Davis-Bacon Act or 29 CFR 5.12(a)(1). 

c. The penalty for making false statements is prescribed in the U.S. 
Criminal Code, 18 U.S.C. 1001. 

 
 
V.   CONTRACT WORK HOURS AND SAFETY STANDARDS ACT  

The following clauses apply to any Federal-aid construction contract in 
an amount in excess of $100,000 and subject to the overtime provisions 
of the Contract Work Hours and Safety Standards Act. These clauses 
shall be inserted in addition to the clauses required by 29 CFR 5.5(a) or 
29 CFR 4.6.  As used in this paragraph, the terms laborers and 
mechanics include watchmen and guards. 

1. Overtime requirements.   No contractor or subcontractor contracting 
for any part of the contract work which may require or involve the 
employment of laborers or mechanics shall require or permit any such 
laborer or mechanic in any workweek in which he or she is employed on 
such work to work in excess of forty hours in such workweek unless such 
laborer or mechanic receives compensation at a rate not less than one 

and one-half times the basic rate of pay for all hours worked in excess of 
forty hours in such workweek. 

2. Violation; liability for unpaid wages; liquidated damages.  In the 
event of any violation of the clause set forth in paragraph (1.) of this 
section, the contractor and any subcontractor responsible therefor shall 
be liable for the unpaid wages. In addition, such contractor and 
subcontractor shall be liable to the United States (in the case of work 
done under contract for the District of Columbia or a territory, to such 
District or to such territory), for liquidated damages. Such liquidated 
damages shall be computed with respect to each individual laborer or 
mechanic, including watchmen and guards, employed in violation of the 
clause set forth in paragraph (1.) of this section, in the sum of $10 for 
each calendar day on which such individual was required or permitted to 
work in excess of the standard workweek of forty hours without payment 
of the overtime wages required by the clause set forth in paragraph (1.) 
of this section. 

3. Withholding for unpaid wages and liquidated damages. The 
FHWA or the contacting agency shall upon its own action or upon written 
request of an authorized representative of the Department of Labor 
withhold or cause to be withheld, from any moneys payable on account 
of work performed by the contractor or subcontractor under any such 
contract or any other Federal contract with the same prime contractor, or 
any other federally-assisted contract subject to the Contract Work Hours 
and Safety Standards Act, which is held by the same prime contractor, 
such sums as may be determined to be necessary to satisfy any 
liabilities of such contractor or subcontractor for unpaid wages and 
liquidated damages as provided in the clause set forth in paragraph (2.) 
of this section. 

4. Subcontracts.  The contractor or subcontractor shall insert in any 
subcontracts the clauses set forth in paragraph (1.) through (4.) of this 
section and also a clause requiring the subcontractors to include these 
clauses in any lower tier subcontracts. The prime contractor shall be 
responsible for compliance by any subcontractor or lower tier 
subcontractor with the clauses set forth in paragraphs (1.) through (4.) of 
this section. 

 
 
 
 
VI. SUBLETTING OR ASSIGNING THE CONTRACT 
 
This provision is applicable to all Federal-aid construction contracts on 
the National Highway System. 
 
1. The contractor shall perform with its own organization contract work 
amounting to not less than 30 percent (or a greater percentage if 
specified elsewhere in the contract) of the total original contract price, 
excluding any specialty items designated by the contracting agency.  
Specialty items may be performed by subcontract and the amount of any 
such specialty items performed may be deducted from the total original 
contract price before computing the amount of work required to be 
performed by the contractor's own organization (23 CFR 635.116). 
 

a.  The term “perform work with its own organization” refers to workers 
employed or leased by the prime contractor, and equipment owned or 
rented by the prime contractor, with or without operators.  Such term 
does not include employees or equipment of a subcontractor or lower tier 
subcontractor, agents of the prime contractor, or any other assignees.  
The term may include payments for the costs of hiring leased employees 
from an employee leasing firm meeting all relevant Federal and State 
regulatory requirements.  Leased employees may only be included in this 
term if the prime contractor meets all of the following conditions: 
 
  (1) the prime contractor maintains control over the 
supervision of the day-to-day activities of the leased employees; 

(2) the prime contractor remains responsible for the quality of the 
work of the leased employees; 

   (3) the prime contractor retains all power to accept 
or exclude individual employees from work on the project; and 
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(4) the prime contractor remains ultimately responsible for the 
payment of predetermined minimum wages, the submission of 
payrolls, statements of compliance and all other Federal regulatory 
requirements. 

 
b. "Specialty Items" shall be construed to be limited to work that 

requires highly specialized knowledge, abilities, or equipment not 
ordinarily available in the type of contracting organizations qualified and 
expected to bid or propose on the contract as a whole and in general are 
to be limited to minor components of the overall contract. 
 
  2. The contract amount upon which the requirements set forth in 
paragraph (1) of Section VI is computed includes the cost of material and 
manufactured products which are to be purchased or produced by the 
contractor under the contract provisions. 
 
3. The contractor shall furnish (a) a competent superintendent or 
supervisor who is employed by the firm, has full authority to direct 
performance of the work in accordance with the contract requirements, 
and is in charge of all construction operations (regardless of who 
performs the work) and (b) such other of its own organizational 
resources (supervision, management, and engineering services) as the 
contracting officer determines is necessary to assure the performance of 
the contract. 
 
4. No portion of the contract shall be sublet, assigned or otherwise 
disposed of except with the written consent of the contracting officer, or 
authorized representative, and such consent when given shall not be 
construed to relieve the contractor of any responsibility for the fulfillment 
of the contract.  Written consent will be given only after the contracting 
agency has assured that each subcontract is evidenced in writing and 
that it contains all pertinent provisions and requirements of the prime 
contract. 
 
5. The 30% self-performance requirement of paragraph (1) is not 
applicable to design-build contracts; however, contracting agencies may 
establish their own self-performance requirements. 
 
 
VII. SAFETY: ACCIDENT PREVENTION 
 
This provision is applicable to all Federal-aid construction contracts and 
to all related subcontracts. 
 
1.  In the performance of this contract the contractor shall comply with all 
applicable Federal, State, and local laws governing safety, health, and 
sanitation (23 CFR 635). The contractor shall provide all safeguards, 
safety devices and protective equipment and take any other needed 
actions as it determines, or as the contracting officer may determine, to 
be reasonably necessary to protect the life and health of employees on 
the job and the safety of the public and to protect property in connection 
with the performance of the work covered by the contract. 
 
2.  It is a condition of this contract, and shall be made a condition of each 
subcontract, which the contractor enters into pursuant to this contract, 
that the contractor and any subcontractor shall not permit any employee, 
in performance of the contract, to work in surroundings or under 
conditions which are unsanitary, hazardous or dangerous to his/her 
health or safety, as determined under construction safety and health 
standards (29 CFR 1926) promulgated by the Secretary of Labor, in 
accordance with Section 107 of the Contract Work Hours and Safety 
Standards Act (40 U.S.C. 3704). 
 
3. Pursuant to 29 CFR 1926.3, it is a condition of this contract that the 
Secretary of Labor or authorized representative thereof, shall have right 
of entry to any site of contract performance to inspect or investigate the 
matter of compliance with the construction safety and health standards 
and to carry out the duties of the Secretary under Section 107 of the 
Contract Work Hours and Safety Standards Act (40 U.S.C.3704). 
 
 
VIII. FALSE STATEMENTS CONCERNING HIGHWAY PROJECTS 
 
This provision is applicable to all Federal-aid construction contracts and 
to all related subcontracts. 

 
  In order to assure high quality and durable construction in conformity 
with approved plans and specifications and a high degree of reliability on 
statements and representations made by engineers, contractors, 
suppliers, and workers on Federal-aid highway projects, it is essential 
that all persons concerned with the project perform their functions as 
carefully, thoroughly, and honestly as possible.  Willful falsification, 
distortion, or misrepresentation with respect to any facts related to the 
project is a violation of Federal law.  To prevent any misunderstanding 
regarding the seriousness of these and similar acts, Form FHWA-1022 
shall be posted on each Federal-aid highway project (23 CFR 635) in 
one or more places where it is readily available to all persons concerned 
with the project: 
 
 
18 U.S.C. 1020 reads as follows: 
 
  "Whoever, being an officer, agent, or employee of the United States, or 
of any State or Territory, or whoever, whether a person, association, firm, 
or corporation, knowingly makes any false statement, false 
representation, or false report as to the character, quality, quantity, or 
cost of the material used or to be used, or the quantity or quality of the 
work performed or to be performed, or the cost thereof in connection with 
the submission of plans, maps, specifications, contracts, or costs of 
construction on any highway or related project submitted for approval to 
the Secretary of Transportation; or 
 
  Whoever knowingly makes any false statement, false representation, 
false report or false claim with respect to the character, quality, quantity, 
or cost of any work performed or to be performed, or materials furnished 
or to be furnished, in connection with the construction of any highway or 
related project approved by the Secretary of Transportation; or 
 
  Whoever knowingly makes any false statement or false representation 
as to material fact in any statement, certificate, or report submitted 
pursuant to provisions of the Federal-aid Roads Act approved July 1, 
1916, (39 Stat. 355), as amended and supplemented; 
 
  Shall be fined under this title or imprisoned not more than 5 years or 
both." 
 
 
IX. IMPLEMENTATION OF CLEAN AIR ACT AND FEDERAL WATER 
POLLUTION CONTROL ACT 
 
This provision is applicable to all Federal-aid construction contracts and 
to all related subcontracts. 
 
By submission of this bid/proposal or the execution of this contract, or 
subcontract, as appropriate, the bidder, proposer, Federal-aid 
construction contractor, or subcontractor, as appropriate, will be deemed 
to have stipulated as follows: 
 
  1. That any person who is or will be utilized in the performance of this 
contract is not prohibited from receiving an award due to a violation of 
Section 508 of the Clean Water Act or Section 306 of the Clean Air Act.   
  2. That the contractor agrees to include or cause to be included the 
requirements of paragraph (1) of this Section X in every subcontract, and 
further agrees to take such action as the contracting agency may direct 
as a means of enforcing such requirements. 
 
 
X. CERTIFICATION REGARDING DEBARMENT, SUSPENSION, 
INELIGIBILITY AND VOLUNTARY EXCLUSION 
 
This provision is applicable to all Federal-aid construction contracts, 
design-build contracts, subcontracts, lower-tier subcontracts, purchase 
orders, lease agreements, consultant contracts or any other covered 
transaction requiring FHWA approval or that is estimated to cost $25,000 
or more –  as defined in 2 CFR Parts 180 and 1200. 
 
 
 
  1. Instructions for Certification – First Tier Participants:  
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    a. By signing and submitting this proposal, the prospective first tier 
participant is providing the certification set out below. 
 
    b. The inability of a person to provide the certification set out below will 
not necessarily result in denial of participation in this covered transaction. 
The prospective first tier participant shall submit an explanation of why it 
cannot provide the certification set out below. The certification or 
explanation will be considered in connection with the department or 
agency's determination whether to enter into this transaction. However, 
failure of the prospective first tier participant to furnish a certification or 
an explanation shall disqualify such a person from participation in this 
transaction. 
 
    c. The certification in this clause is a material representation of fact 
upon which reliance was placed when the contracting agency 
determined to enter into this transaction. If it is later determined that the 
prospective participant knowingly rendered an erroneous certification, in 
addition to other remedies available to the Federal Government, the 
contracting agency may terminate this transaction for cause of default. 
 
    d. The prospective first tier participant shall provide immediate written 
notice to the contracting agency to whom this proposal is submitted if 
any time the prospective first tier participant learns that its certification 
was erroneous when submitted or has become erroneous by reason of 
changed circumstances. 
 
    e. The terms "covered transaction," "debarred," "suspended," 
"ineligible," "participant," "person,"  "principal," and "voluntarily excluded," 
as used in this clause, are defined in 2 CFR Parts 180 and 1200.  “First 
Tier Covered Transactions” refers to any covered transaction between a 
grantee or subgrantee of Federal funds and a participant (such as the 
prime or general contract).  “Lower Tier Covered Transactions” refers to 
any covered transaction under a First Tier Covered Transaction (such as 
subcontracts).  “First Tier Participant” refers to the participant who has 
entered into a covered transaction with a grantee or subgrantee of 
Federal funds (such as the prime or general contractor).  “Lower Tier 
Participant” refers any participant who has entered into a covered 
transaction with a First Tier Participant or other Lower Tier Participants 
(such as subcontractors and suppliers).  
 
    f. The prospective first tier participant agrees by submitting this 
proposal that, should the proposed covered transaction be entered into, 
it shall not knowingly enter into any lower tier covered transaction with a 
person who is debarred, suspended, declared ineligible, or voluntarily 
excluded from participation in this covered transaction, unless authorized 
by the department or agency entering into this transaction. 
 
    g. The prospective first tier participant further agrees by submitting this 
proposal that it will include the clause titled "Certification Regarding 
Debarment, Suspension, Ineligibility and Voluntary Exclusion-Lower Tier 
Covered Transactions," provided by the department or contracting 
agency, entering into this covered transaction, without modification, in all 
lower tier covered transactions and in all solicitations for lower tier 
covered transactions exceeding the $25,000 threshold. 
 
    h. A participant in a covered transaction may rely upon a certification 
of a prospective participant in a lower tier covered transaction that is not 
debarred, suspended, ineligible, or voluntarily excluded from the covered 
transaction, unless it knows that the certification is erroneous.  A 
participant is responsible for ensuring that its principals are not 
suspended, debarred, or otherwise ineligible to participate in covered 
transactions.  To verify the eligibility of its principals, as well as the 
eligibility of any lower tier prospective participants, each participant may, 
but is not required to, check the Excluded Parties List System website 
(https://www.epls.gov/), which is compiled by the General Services 
Administration. 
 
    i.  Nothing contained in the foregoing shall be construed to require the 
establishment of a system of records in order to render in good faith the 
certification required by this clause. The knowledge and information of 
the prospective participant is not required to exceed that which is 
normally possessed by a prudent person in the ordinary course of 
business dealings. 
 

    j. Except for transactions authorized under paragraph (f) of these 
instructions, if a participant in a covered transaction knowingly enters into 
a lower tier covered transaction with a person who is suspended, 
debarred, ineligible, or voluntarily excluded from participation in this 
transaction, in addition to other remedies available to the Federal 
Government, the department or agency may terminate this transaction 
for cause or default. 
 
* * * * * 
 
2.  Certification Regarding Debarment, Suspension, Ineligibility and 
Voluntary Exclusion – First Tier Participants: 
 
a.  The prospective first tier participant certifies to the best of its 
knowledge and belief, that it and its principals: 
 
    (1)   Are not presently debarred, suspended, proposed for debarment, 
declared ineligible, or voluntarily excluded from participating in covered 
transactions by any Federal department or agency; 
 
    (2)   Have not within a three-year period preceding this proposal been 
convicted of or had a civil judgment rendered against them for 
commission of fraud or a criminal offense in connection with obtaining, 
attempting to obtain, or performing a public (Federal, State or local) 
transaction or contract under a public transaction; violation of Federal or 
State antitrust statutes or commission of embezzlement, theft, forgery, 
bribery, falsification or destruction of records, making false statements, 
or receiving stolen property; 
 
    (3)   Are not presently indicted for or otherwise criminally or civilly 
charged by a governmental entity (Federal, State or local) with 
commission of any of the offenses enumerated in paragraph (a)(2) of this 
certification; and 
 
    (4)   Have not within a three-year period preceding this 
application/proposal had one or more public transactions (Federal, State 
or local) terminated for cause or default. 
 
  b.   Where the prospective participant is unable to certify to any of the 
statements in this certification, such prospective participant shall attach 
an explanation to this proposal. 
 
  2. Instructions for Certification - Lower Tier Participants: 
 
(Applicable to all subcontracts, purchase orders and other lower tier 
transactions requiring prior FHWA approval or estimated to cost $25,000 
or more - 2 CFR Parts 180 and 1200) 
 
    a. By signing and submitting this proposal, the prospective lower tier is 
providing the certification set out below. 
 
    b. The certification in this clause is a material representation of fact 
upon which reliance was placed when this transaction was entered into. 
If it is later determined that the prospective lower tier participant 
knowingly rendered an erroneous certification, in addition to other 
remedies available to the Federal Government, the department, or 
agency with which this transaction originated may pursue available 
remedies, including suspension and/or debarment. 
 
    c. The prospective lower tier participant shall provide immediate 
written notice to the person to which this proposal is submitted if at any 
time the prospective lower tier participant learns that its certification was 
erroneous by reason of changed circumstances. 
 
    d. The terms "covered transaction," "debarred," "suspended," 
"ineligible," "participant," "person," "principal," and "voluntarily excluded," 
as used in this clause, are defined in 2 CFR Parts 180 and 1200.  You 
may contact the person to which this proposal is submitted for assistance 
in obtaining a copy of those regulations.  “First Tier Covered 
Transactions” refers to any covered transaction between a grantee or 
subgrantee of Federal funds and a participant (such as the prime or 
general contract).  “Lower Tier Covered Transactions” refers to any 
covered transaction under a First Tier Covered Transaction (such as 
subcontracts).  “First Tier Participant” refers to the participant who has 
entered into a covered transaction with a grantee or subgrantee of 
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Federal funds (such as the prime or general contractor).  “Lower Tier 
Participant” refers any participant who has entered into a covered 
transaction with a First Tier Participant or other Lower Tier Participants 
(such as subcontractors and suppliers). 
 
    e. The prospective lower tier participant agrees by submitting this 
proposal that, should the proposed covered transaction be entered into, 
it shall not knowingly enter into any lower tier covered transaction with a 
person who is debarred, suspended, declared ineligible, or voluntarily 
excluded from participation in this covered transaction, unless authorized 
by the department or agency with which this transaction originated. 
 
    f. The prospective lower tier participant further agrees by submitting 
this proposal that it will include this clause titled "Certification Regarding 
Debarment, Suspension, Ineligibility and Voluntary Exclusion-Lower Tier 
Covered Transaction," without modification, in all lower tier covered 
transactions and in all solicitations for lower tier covered transactions 
exceeding the $25,000 threshold. 
 
    g. A participant in a covered transaction may rely upon a certification 
of a prospective participant in a lower tier covered transaction that is not 
debarred, suspended, ineligible, or voluntarily excluded from the covered 
transaction, unless it knows that the certification is erroneous. A 
participant is responsible for ensuring that its principals are not 
suspended, debarred, or otherwise ineligible to participate in covered 
transactions.  To verify the eligibility of its principals, as well as the 
eligibility of any lower tier prospective participants, each participant may, 
but is not required to, check the Excluded Parties List System website 
(https://www.epls.gov/), which is compiled by the General Services 
Administration.   
 
    h. Nothing contained in the foregoing shall be construed to require 
establishment of a system of records in order to render in good faith the 
certification required by this clause. The knowledge and information of 
participant is not required to exceed that which is normally possessed by 
a prudent person in the ordinary course of business dealings. 
 
    i. Except for transactions authorized under paragraph e of these 
instructions, if a participant in a covered transaction knowingly enters into 
a lower tier covered transaction with a person who is suspended, 
debarred, ineligible, or voluntarily excluded from participation in this 
transaction, in addition to other remedies available to the Federal 
Government, the department or agency with which this transaction 
originated may pursue available remedies, including suspension and/or 
debarment. 
 
* * * * * 
 
Certification Regarding Debarment, Suspension, Ineligibility and 
Voluntary Exclusion--Lower Tier Participants: 
 
  1. The prospective lower tier participant certifies, by submission of this 
proposal, that neither it nor its principals is presently debarred, 
suspended, proposed for debarment, declared ineligible, or voluntarily 
excluded from participating in covered transactions by any Federal 
department or agency. 
 
  2. Where the prospective lower tier participant is unable to certify to any 
of the statements in this certification, such prospective participant shall 
attach an explanation to this proposal. 
 
* * * * * 
 
XI. CERTIFICATION REGARDING USE OF CONTRACT FUNDS FOR 
LOBBYING 
 
This provision is applicable to all Federal-aid construction contracts and 
to all related subcontracts which exceed $100,000 (49 CFR 20). 
 
  1. The prospective participant certifies, by signing and submitting this 
bid or proposal, to the best of his or her knowledge and belief, that: 
 
    a. No Federal appropriated funds have been paid or will be paid, by or 
on behalf of the undersigned, to any person for influencing or attempting 
to influence an officer or employee of any Federal agency, a Member of 

Congress, an officer or employee of Congress, or an employee of a 
Member of Congress in connection with the awarding of any Federal 
contract, the making of any Federal grant, the making of any Federal 
loan, the entering into of any cooperative agreement, and the extension, 
continuation, renewal, amendment, or modification of any Federal 
contract, grant, loan, or cooperative agreement. 
 
    b. If any funds other than Federal appropriated funds have been paid 
or will be paid to any person for influencing or attempting to influence an 
officer or employee of any Federal agency, a Member of Congress, an 
officer or employee of Congress, or an employee of a Member of 
Congress in connection with this Federal contract, grant, loan, or 
cooperative agreement, the undersigned shall complete and submit 
Standard Form-LLL, "Disclosure Form to Report Lobbying," in 
accordance with its instructions. 
 
  2. This certification is a material representation of fact upon which 
reliance was placed when this transaction was made or entered into.  
Submission of this certification is a prerequisite for making or entering 
into this transaction imposed by 31 U.S.C. 1352.  Any person who fails to 
file the required certification shall be subject to a civil penalty of not less 
than $10,000 and not more than $100,000 for each such failure. 
 
  3. The prospective participant also agrees by submitting its bid or 
proposal that the participant shall require that the language of this 
certification be included in all lower tier subcontracts, which exceed 
$100,000 and that all such recipients shall certify and disclose 
accordingly. 
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ATTACHMENT A - EMPLOYMENT AND MATERIALS PREFERENCE 
FOR APPALACHIAN DEVELOPMENT HIGHWAY SYSTEM OR 
APPALACHIAN LOCAL ACCESS ROAD CONTRACTS 
This provision is applicable to all Federal-aid projects funded under the 
Appalachian Regional Development Act of 1965. 
 
  1. During the performance of this contract, the contractor undertaking to 
do work which is, or reasonably may be, done as on-site work, shall give 
preference to qualified persons who regularly reside in the labor area as 
designated by the DOL wherein the contract work is situated, or the 
subregion, or the Appalachian counties of the State wherein the contract 
work is situated, except: 
 
    a. To the extent that qualified persons regularly residing in the area 
are not available. 
 
    b. For the reasonable needs of the contractor to employ supervisory or 
specially experienced personnel necessary to assure an efficient 
execution of the contract work. 
 
    c. For the obligation of the contractor to offer employment to present 
or former employees as the result of a lawful collective bargaining 
contract, provided that the number of nonresident persons employed 
under this subparagraph (1c) shall not exceed 20 percent of the total 
number of employees employed by the contractor on the contract work, 
except as provided in subparagraph (4) below. 
 
  2. The contractor shall place a job order with the State Employment 
Service indicating (a) the classifications of the laborers, mechanics and 
other employees required to perform the contract work, (b) the number of 
employees required in each classification, (c) the date on which the 
participant estimates such employees will be required, and (d) any other 
pertinent information required by the State Employment Service to 
complete the job order form.  The job order may be placed with the State 
Employment Service in writing or by telephone.  If during the course of 
the contract work, the information submitted by the contractor in the 
original job order is substantially modified, the participant shall promptly 
notify the State Employment Service. 
 
  3. The contractor shall give full consideration to all qualified job 
applicants referred to him by the State Employment Service.  The 
contractor is not required to grant employment to any job applicants who, 
in his opinion, are not qualified to perform the classification of work 
required. 
 
  4. If, within one week following the placing of a job order by the 
contractor with the State Employment Service, the State Employment 
Service is unable to refer any qualified job applicants to the contractor, or 
less than the number requested, the State Employment Service will 
forward a certificate to the contractor indicating the unavailability of 
applicants.  Such certificate shall be made a part of the contractor's 
permanent project records.  Upon receipt of this certificate, the contractor 
may employ persons who do not normally reside in the labor area to fill 
positions covered by the certificate, notwithstanding the provisions of 
subparagraph (1c) above. 
 
    5. The provisions of 23 CFR 633.207(e) allow the contracting 
agency to provide a contractual preference for the use of mineral 
resource materials native to the Appalachian region.   
 
  6. The contractor shall include the provisions of Sections 1 through 4 of 
this Attachment A in every subcontract for work which is, or reasonably 
may be, done as on-site work. 
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Contract Provision - Cargo Preference Requirements  

In accordance with Title 46 CFR § 381.7 (b), the contractor agrees— 

“(1) To utilize privately owned United States-flag commercial vessels to ship at least 50 percent of the gross tonnage 

(computed separately for dry bulk carriers, dry cargo liners, and tankers) involved, whenever shipping any equipment, 

material, or commodities pursuant to this contract, to the extent such vessels are available at fair and reasonable rates for 

United States-flag commercial vessels. 

(2) To furnish within 20 days following the date of loading for shipments originating within the United States or within 30 

working days following the date of loading for shipments originating outside the United States, a legible copy of a rated, 

‘on-board’ commercial ocean bill-of-lading in English for each shipment of cargo described in paragraph (b) (1) of this 

section to both the Contracting Officer (through the prime contractor in the case of subcontractor bills-of-lading) and to the 

Division of National Cargo, Office of Market Development, Maritime Administration, Washington, DC 20590. 

(3) To insert the substance of the provisions of this clause in all subcontracts issued pursuant to this contract.” 

 

Provisions (1) and (2) apply to materials or equipment that are acquired solely for the project.  The two provisions do not 

apply to goods or materials that come into inventories independent of the project, such as shipments of Portland 

cement, asphalt cement, or aggregates, when industry suppliers and contractors use these materials to replenish 

existing inventories.  
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MINIMUM WAGES FOR FEDERAL AND FEDERALLY 

ASSISTED CONSTRUCTION CONTRACTS 

 

This project is funded, in part, with Federal-aid funds and, as such, is subject to the provisions of the Davis-Bacon Act of March 3, 1931, as 

amended (46 Sta. 1494, as amended, 40 U.S.C. 276a) and of other Federal statutes referred to in a 29 CFR Part 1, Appendix A, as well as such 

additional statutes as may from time to time be enacted containing provisions for the payment of wages determined to be prevailing by the 

Secretary of Labor in accordance with the Davis-Bacon Act and pursuant to the provisions of 29 CFR Part 1.  The prevailing rates and fringe 

benefits shown in the General Wage Determination Decisions issued by the U.S. Department of Labor shall, in accordance with the provisions 

of the foregoing statutes, constitute the minimum wages payable on Federal and federally assisted construction projects to laborers and 

mechanics of the specified classes engaged on contract work of the character and in the localities described therein. 

 

General Wage Determination Decisions, modifications and supersedes decisions thereto are to be used in accordance with the provisions of 29 

CFR Parts 1 and 5.  Accordingly, the applicable decision, together with any modifications issued, must be made a part of every contract for 

performance of the described work within the geographic area indicated as required by an applicable DBRA Federal prevailing wage law and 29 

CFR Part 5.  The wage rates and fringe benefits contained in the General Wage Determination Decision shall be the minimum paid by contractors 

and subcontractors to laborers and mechanics. 
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