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NOTICE TO BIDDERS 

 
 
1. TIME AND PLACE OF OPENING BIDS.   Electronic bids are to be submitted to the electronic bidding 

system (iCX-Integrated Contractors Exchange).  All bids must be submitted to the iCX system prior to 
10:00 a.m.  August 3, 2018 at which time the bids will be publicly opened from the iCX SecureVault. 

 
2. DESCRIPTION OF WORK.  The proposed improvement is identified and advertised for bids in the 

Invitation for Bids as: 
 
   Contract No. 61E95 
   COOK County 
   Section 13-F3000-24-BT           
   Project 29I7-322 () 
   Route SAND RIDGE TRAIL 
   District 1 Construction Funds 

 
 Construction of the Sand Ridge Trail from Sand Ridge Nature Center to the Green Lake Aquatic Center 
in Calumet City. 
 
3. INSTRUCTIONS TO BIDDERS.  (a)  This Notice, the invitation for bids, proposal and letter of award shall, 

together with all other documents in accordance with Article 101.09 of the Standard Specifications for Road 
and Bridge Construction, become part of the contract.  Bidders are cautioned to read and examine carefully 
all documents, to make all required inspections, and to inquire or seek explanation of the same prior to 
submission of a bid. 

 
(b) State law, and, if the work is to be paid wholly or in part with Federal-aid funds, Federal law requires the 

bidder to make various certifications as a part of the proposal and contract.  By execution and 
submission of the proposal, the bidder makes the certification contained therein.  A false or fraudulent 
certification shall, in addition to all other remedies provided by law, be a breach of contract and may 
result in termination of the contract. 

 
4. AWARD CRITERIA AND REJECTION OF BIDS.  This contract will be awarded to the lowest responsive 

and responsible bidder considering conformity with the terms and conditions established by the 
Department in the rules, Invitation for Bids and contract documents.  The issuance of plans and proposal 
forms for bidding based upon a prequalification rating shall not be the sole determinant of responsibility.  
The Department reserves the right to determine responsibility at the time of award, to reject any or all 
proposals, to readvertise the proposed improvement, and to waive technicalities. 

 
 
 
       By Order of the 
       Illinois Department of Transportation 
 
       Randall S. Blankenhorn,  
 Secretary 
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LRS 1  Reserved…………………………………………………………………………………………… 168 
LRS 2  Furnished Excavation ….……………………………………………….………………………… 169 
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BDE SPECIAL PROVISIONS 
 

 
The following special provisions indicated by an “X” are applicable to this contract.  An * indicates a new or revised special 
provision for the letting. 
 

File 
Name 

Pg.  Special Provision Title Effective Revised 

 80099   Accessible Pedestrian Signals (APS) April 1, 2003 Jan. 1, 2014 
 80382   Adjusting Frames and Grates April 1, 2017  
 80274   Aggregate Subgrade Improvement April 1, 2012 April 1, 2016 
 80192   Automated Flagger Assistance Device Jan. 1, 2008  
 80173   Bituminous Materials Cost Adjustments Nov. 2, 2006 Aug. 1, 2017 
 80241   Bridge Demolition Debris July 1, 2009  
 5026I   Building Removal-Case I (Non-Friable and Friable Asbestos) Sept. 1, 1990 April 1, 2010 
 5048I   Building Removal-Case II (Non-Friable Asbestos) Sept. 1, 1990 April 1, 2010 
 5049I   Building Removal-Case III (Friable Asbestos) Sept. 1, 1990 April 1, 2010 
 5053I   Building Removal-Case IV (No Asbestos) Sept. 1, 1990 April 1, 2010 
 80366   Butt Joints July 1, 2016   
 80386   Calcium Aluminate Cement for Class PP-5 Concrete Patching Nov. 1, 2017  
 80396   Class A and B Patching Jan. 1, 2018  
 80384 93 X Compensable Delay Costs June 2, 2017  
 80198   Completion Date (via calendar days) April 1, 2008  
 80199   Completion Date (via calendar days) Plus Working Days April 1, 2008  
 80293   Concrete Box Culverts with Skews > 30 Degrees and Design Fills ≤ 5 

Feet 
April 1, 2012 July 1, 2016 

 80311   Concrete End Sections for Pipe Culverts Jan. 1, 2013 April 1, 2016  
 80277   Concrete Mix Design – Department Provided Jan. 1, 2012 April 1, 2016 
 80261 97 X Construction Air Quality – Diesel Retrofit June 1, 2010 Nov. 1, 2014 
 80387   Contrast Preformed Plastic Pavement Marking Nov. 1, 2017  
* 80029 100 X Disadvantaged Business Enterprise Participation Sept. 1, 2000 April 2, 2018 
 80378   Dowel Bar Inserter Jan. 1, 2017 Jan. 1, 2018 
 80388 111 X Equipment Parking and Storage  Nov. 1, 2017  
 80229   Fuel Cost Adjustment April 1, 2009 Aug. 1, 2017 
 80304   Grooving for Recessed Pavement Markings Nov. 1, 2012 Nov. 1, 2017 
* 80246 112 X Hot-Mix Asphalt – Density Testing of Longitudinal Joints Jan. 1, 2010 Aug. 1, 2018 
* 80398   Hot-Mix Asphalt – Longitudinal Joint Sealant Aug. 1, 2018  
* 80399 114 X Hot-Mix Asphalt – Oscillatory Roller Aug. 1, 2018  
* 80347   Hot-Mix Asphalt – Pay for Performance Using Percent Within Limits - 

Jobsite Sampling 
Nov. 1, 2014 Aug. 1, 2018 

 80383   Hot-Mix Asphalt – Quality Control for Performance April 1, 2017 Nov. 1, 2017 
 80376 116 X Hot-Mix Asphalt – Tack Coat Nov. 1, 2016  
 80392 117 X Lights on Barricades Jan. 1, 2018  
 80336   Longitudinal Joint and Crack Patching April 1, 2014 April 1, 2016 
* 80393   Manholes, Valve Vaults, and Flat Slab Tops Jan. 1, 2018 March 2, 2018 
* 80400   Mast Arm Assembly and Pole Aug. 1, 2018  
 80045   Material Transfer Device June 15, 1999 Aug. 1, 2014 
 80394 119 X Metal Flared End Section for Pipe Culverts Jan. 1, 2018 April 1, 2018 
 80165   Moisture Cured Urethane Paint System Nov. 1, 2006 Jan. 1, 2010 
 80349   Pavement Marking Blackout Tape Nov. 1, 2014 April 1, 2016 
 80371   Pavement Marking Removal July 1, 2016  
 80390 120 X Payments to Subcontractors Nov. 2, 2017  
 80377   Portable Changeable Message Signs Nov. 1, 2016 April 1, 2017 
 80389 121 X Portland Cement Concrete  Nov. 1, 2017  
 80359   Portland Cement Concrete Bridge Deck Curing April 1, 2015 Nov. 1, 2017 
* 80401   Portland Cement Concrete Pavement Connector for Bridge Approach 

Slab 
Aug. 1, 2018  



File 
Name 

Pg.  Special Provision Title Effective Revised 

 80385 122 X Portland Cement Concrete Sidewalk Aug. 1, 2017  
 80300   Preformed Plastic Pavement Marking Type D - Inlaid April 1, 2012 April 1, 2016 
 80328  123 X Progress Payments Nov. 2, 2013  
 3426I   Railroad Protective Liability Insurance Dec. 1, 1986 Jan. 1, 2006 
 80157   Railroad Protective Liability Insurance (5 and 10) Jan. 1, 2006  
 80306   Reclaimed Asphalt Pavement (RAP) and Reclaimed Asphalt 

Shingles (RAS)  
Nov. 1, 2012 Jan. 1, 2018 

 80395   Sloped Metal End Section for Pipe Culverts Jan. 1, 2018  
 80340   Speed Display Trailer April 2, 2014 Jan. 1, 2017 
 80127   Steel Cost Adjustment April 2, 2014 Aug. 1, 2017 
* 80397 124 X Subcontractor and DBE Payment Reporting  April 2, 2018  
 80391 125 X Subcontractor Mobilization Payments  Nov. 2, 2017  
 80317   Surface Testing of Hot-Mix Asphalt Overlays Jan. 1, 2013 April 1, 2016 
 80298   Temporary Pavement Marking (NOTE: This special provision was 

previously named “Pavement Marking Tape Type IV”.) 
April 1, 2012 April 1, 2017 

 20338   Training Special Provision  Oct. 15, 1975  
 80318   Traversable Pipe Grate for Concrete End Sections (Note: This 

special provision was previously named “Traversable Pipe Grate”.)  
Jan. 1, 2013 Jan. 1, 2018 

 80288 126 X Warm Mix Asphalt Jan. 1, 2012 April 1, 2016 
 80302 128 X Weekly DBE Trucking Reports June 2, 2012 April 2, 2015 
 80071 129 X Working Days Jan. 1, 2002  
 
The following special provisions are in the 2018 Supplemental Specifications and Recurring Special Provisions. 
 

File 
Name 

Special Provision Title New Location Effective Revised 

80368 Light Tower  Article 1069.08 July 1, 2016  
80369 Mast Arm Assembly and Pole Article 1077.03(a)(1) July 1, 2016  
80338 Portland Cement Concrete Partial Depth Hot-Mix 

Asphalt Patching  
Recurring CS #35 April 1, 2014 April 1, 2016 

80379 Steel Plate Beam Guardrail  Articles 630.02, 630.05, 
630.06, and 630.08 

Jan. 1, 2017  

80381 Traffic Barrier Terminal, Type 1 Special    Article 631.04 Jan. 1, 2017  
80380 Tubular Markers Articles 701.03, 701.15, 

701.18, and 1106.02 
Jan. 1, 2017  

 
 
 



SAND RIDGE TRAIL 
Section No. 13-F3000-24-BT 

COOK COUNTY 
Contract No. 61E95 

 

1 
 

 
 

STATE OF ILLINOIS 
 

SPECIAL PROVISIONS 
 
The following Special Provisions supplement the “Standard Specifications for Road and Bridge 
Construction”, Adopted April 1, 2016, the latest edition of the “Manual on Uniform Traffic Control 
Devices for Streets and Highways”, and the “Manual of Test Procedures of Materials” in effect 
on the date of invitation of bids, and the Supplemental Specifications and Recurring Special 
Provisions indicated on the Check Sheet included here in which apply to and govern the 
construction of  The Sand Ridge Trail, Section 13-F3000-24-BT, and in case of conflict with any 
part, or parts, of said Specifications, the said Special Provisions shall take precedence and shall 
govern. 

LOCATION OF IMPROVEMENT 
The Sand Ridge Trail is located in the City of Calumet City in Cook County.  The project begins at 
the Sandridge Nature Center off of Paxton Ave and ends at the Greek Lake Aquatic Center off of 
River Oaks Drive, a net and gross distance of 6,687 feet (1.27 miles). 

DESCRIPTION OF IMPROVEMENT 
The work consists of multi-use path construction including grading and landscaping, bituminous path 
pavement, sidewalk construction, culvert construction, curb and gutter removal and replacement, 
pedestrian traffic signals, pavement markings and all incidental and collateral work necessary to 
complete the project as shown on the plans and as described herein. 
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AGGREGATE SUBGRADE IMPROVEMENT (D-1) 
Effective:  February 22, 2012 
Revised:  April 1, 2016 
 
Add the following Section to the Standard Specifications: 

 
“SECTION 303.  AGGREGATE SUBGRADE IMPROVEMENT 

 
303.01 Description.  This work shall consist of constructing an aggregate subgrade 

improvement. 
 

303.02 Materials.  Materials shall be according to the following. 
 
 Item Article/Section 

(a) Coarse Aggregate  .......................................................................................... 1004.07 
(b) Reclaimed Asphalt Pavement (RAP) (Notes 1, 2 and 3)  ..................................... 1031 
 
 Note 1.  Crushed RAP, from either full depth or single lift removal, may be mechanically 

blended with aggregate gradation CS 01 but shall not exceed 40 percent by weight of the 
total product.  The top size of the Coarse RAP shall be less than 4 in. (100 mm) and well 
graded. 

 
 Note 2.  RAP having 100 percent passing the 1 1/2 in (37.5 mm) sieve and being well 

graded, may be used as capping aggregate in the top 3 in. (75 mm) when aggregate 
gradation CS 01 is used in lower lifts. When RAP is blended with any of the coarse 
aggregates, the blending shall be done with mechanically calibrated feeders.  The final 
product shall not contain more than 40 percent by weight of RAP. 

 
 Note 3. The RAP used for aggregate subgrade improvement shall be according to the 

current Bureau of Materials and Physical Research Policy Memorandum, “Reclaimed 
Asphalt Pavement (RAP) for Aggregate Applications”. 

 
303.03 Equipment.  The vibratory machine shall be according to Article 1101.01, or as 

approved by the Engineer.  The calibration for the mechanical feeders shall have an accuracy of 
± 2.0 percent of the actual quantity of material delivered. 
 

303.04 Soil Preparation.  The stability of the soil shall be according to the Department’s 
Subgrade Stability Manual for the aggregate thickness specified. 
 

303.05 Placing Aggregate.  The maximum nominal lift thickness of aggregate gradation 
CS 01 shall be 24 in. (600 mm). 
 

303.06 Capping Aggregate.  The top surface of the aggregate subgrade shall consist of a 
minimum 3 in. (75 mm) of aggregate gradations CA 06 or CA 10. When Reclaimed Asphalt 
Pavement (RAP) is used, it shall be crushed and screened where 100 percent is passing the 
1 1/2 in. (37.5 mm) sieve and being well graded. RAP that has been fractionated to size will not 
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be permitted for use in capping. Capping aggregate will not be required when the aggregate 
subgrade improvement is used as a cubic yard pay item for undercut applications. When RAP is 
blended with any of the coarse aggregates, the blending shall be done with mechanically 
calibrated feeders. 

 
303.07 Compaction.  All aggregate lifts shall be compacted to the satisfaction of the 

Engineer.  If the moisture content of the material is such that compaction cannot be obtained, 
sufficient water shall be added so that satisfactory compaction can be obtained. 

 
303.08 Finishing and Maintenance of Aggregate Subgrade Improvement.  The 

aggregate subgrade improvement shall be finished to the lines, grades, and cross sections 
shown on the plans, or as directed by the Engineer.  The aggregate subgrade improvement 
shall be maintained in a smooth and compacted condition. 

 
303.09 Method of Measurement.  This work will be measured for payment according to 

Article 311.08. 
 
303.10 Basis of Payment.  This work will be paid for at the contract unit price per cubic 

yard (cubic meter) for AGGREGATE SUBGRADE IMPROVEMENT or at the contract unit price 
per square yard (square meter) for AGGREGATE SUBGRADE IMPROVEMENT, of the 
thickness specified. 

 
Add the following to Section 1004 of the Standard Specifications: 
 

“ 1004.07 Coarse Aggregate for Aggregate Subgrade Improvement.  The aggregate shall 
be according to Article 1004.01 and the following. 

(a) Description.  The coarse aggregate shall be crushed gravel, crushed stone, or crushed 
concrete. The top 12 inches of the aggregate subgrade improvement shall be 3 inches of 
capping material and 9 inches of crushed gravel, crushed stone or crushed concrete.  In 
applications where greater than 36 inches of subgrade material is required, rounded 
gravel, meeting the CS01 gradation, may be used beginning at a depth of 12 inches 
below the bottom of pavement. 

(b) Quality.  The coarse aggregate shall consist of sound durable particles reasonably free of 
deleterious materials.  Non-mechanically blended RAP may be allowed up to a maximum 
of 5.0 percent. 

(c) Gradation. 

(1) The coarse aggregate gradation for total subgrade thicknesses of 12 in. (300 mm) or 
greater shall be CS 01. 
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 COARSE AGGREGATE SUBGRADE GRADATIONS 

Sieve Size and Percent Passing Grad No. 
8” 6” 4” 2” #4 

CS 01 100 97 ± 3 90 ± 10 45 ± 25 20 ± 20 
 

 COARSE AGGREGATE SUBGRADE GRADATIONS (Metric) 

Grad No. Sieve Size and Percent Passing 
200 mm 150 mm 100 mm 50 mm 4.75 mm 

CS 01 100 97 ± 3 90 ± 10 45 ± 25 20 ± 20 
 

(2) The 3 in. (75 mm) capping aggregate shall be gradation CA 6 or CA 10. 
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FRICTION AGGREGATE (D-1) 
 
Effective:  January 1, 2011 
Revised:  April 29, 2016 
 
Revise Article 1004.03(a) of the Standard Specifications to read: 
 
“1004.03 Coarse Aggregate for Hot-Mix Asphalt (HMA).  The aggregate shall be 
according to Article 1004.01 and the following. 
 

(a) Description.  The coarse aggregate for HMA shall be according to the following table. 
 
 
 

Use Mixture Aggregates Allowed 

Class A Seal or Cover Allowed Alone or in Combination 5/: 

Gravel 
Crushed Gravel 
Carbonate Crushed Stone 
Crystalline Crushed Stone 
Crushed Sandstone 
Crushed Slag (ACBF) 
Crushed Steel Slag 
Crushed Concrete 

HMA 
Low ESAL 

Stabilized 
Subbase or 
Shoulders 

Allowed Alone or in Combination 5/: 

Gravel 
Crushed Gravel 
Carbonate Crushed Stone 
Crystalline Crushed Stone 
Crushed Sandstone 
Crushed Slag (ACBF) 
Crushed Steel Slag1/  

Crushed Concrete 

HMA 
High ESAL 
Low ESAL 

Binder 
IL-19.0 
or IL-19.0L 
 
SMA Binder 

Allowed Alone or in Combination 5/ 6/: 

Crushed Gravel 
Carbonate Crushed Stone2/ 
Crystalline Crushed Stone 
Crushed Sandstone 
Crushed Slag (ACBF) 
Crushed Concrete3/ 
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Use Mixture Aggregates Allowed 

HMA 
High ESAL 
Low ESAL 

C Surface and  
Leveling Binder 
IL-9.5 or IL-9.5L 
 
SMA  
Ndesign 50 
Surface 

Allowed Alone or in Combination 5/: 

Crushed Gravel 
Carbonate Crushed Stone2/ 
Crystalline Crushed Stone 
Crushed Sandstone 
Crushed Slag (ACBF) 
Crushed Steel Slag4/  
Crushed Concrete3/ 

HMA 
High ESAL 

D Surface and 
Leveling Binder 
IL-9.5 
 
SMA 
Ndesign 50 
Surface 

Allowed Alone or in Combination 5/: 

Crushed Gravel 
Carbonate Crushed Stone (other than 
Limestone)2/ 
Crystalline Crushed Stone 
Crushed Sandstone 
Crushed Slag (ACBF) 
Crushed Steel Slag4/ 
Crushed Concrete3/ 
 

Other Combinations Allowed: 

Up to...  With... 

25% Limestone Dolomite 

50% Limestone Any Mixture D 
aggregate other 
than Dolomite 

75% Limestone Crushed Slag 
(ACBF) or 
Crushed 
Sandstone 

HMA 
High ESAL 

E Surface 
IL-9.5 
 
SMA 
Ndesign 80 
Surface 

Allowed Alone or in Combination 5/ 6/: 

 
Crystalline Crushed Stone  
Crushed Sandstone 
Crushed Slag (ACBF) 
Crushed Steel Slag 
 
No Limestone. 
 

Other Combinations Allowed: 
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Use Mixture Aggregates Allowed 

Up to... With... 

50% Dolomite2/ Any Mixture E 
aggregate 

75% Dolomite2/ Crushed 
Sandstone, 
Crushed Slag 
(ACBF), Crushed 
Steel Slag, or 
Crystalline Crushed 
Stone 

75% Crushed 
Gravel2/ or Crushed 
Concrete3/ 

Crushed 
Sandstone, 
Crystalline Crushed 
Stone, Crushed 
Slag (ACBF), or 
Crushed Steel Slag 

HMA 
High ESAL 

F Surface 
IL-9.5 
 
SMA 
Ndesign 80 
Surface 

Allowed Alone or in Combination 5/ 6/: 
 
Crystalline Crushed Stone 
Crushed Sandstone  
Crushed Slag (ACBF) 
Crushed Steel Slag 
No Limestone. 

Other Combinations Allowed:  

Up to... With... 

50% Crushed 
Gravel2/, Crushed 
Concrete3/, or 
Dolomite2/  

Crushed 
Sandstone, 
Crushed Slag 
(ACBF), Crushed 
Steel Slag, or 
Crystalline Crushed 
Stone 

 
1/ Crushed steel slag allowed in shoulder surface only. 
2/ Carbonate crushed stone (limestone) and/or crushed gravel shall not be used in SMA 

Ndesign 80.  In SMA Ndesign 50, carbonate crushed stone shall not be blended with any 
of the other aggregates allowed alone in Ndesign 50 SMA binder or Ndesign 50 SMA 
surface. 

3/ Crushed concrete will not be permitted in SMA mixes. 
4/ Crushed steel slag shall not be used as leveling binder. 
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5/ When combinations of aggregates are used, the blend percent measurements shall be 
by volume.” 

6/ Combining different types of aggregate will not be permitted in SMA Ndesign 80.” 
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RECLAIMED ASPHALT PAVEMENT AND RECLAIMED ASPHALT SHINGLES (D-1) 
 
Effective:  November 1, 2012 
Revise:  January 1, 2018 
 
Revise Section 1031 of the Standard Specifications to read: 
 

“SECTION 1031.  RECLAIMED ASPHALT PAVEMENT AND RECLAIMED ASPHALT 
SHINGLES 

 
1031.01 Description.  Reclaimed asphalt pavement and reclaimed asphalt shingles shall be 

according to the following. 
 
(a) Reclaimed Asphalt Pavement (RAP).  RAP is the material resulting from cold milling or 

crushing an existing hot-mix asphalt (HMA) pavement.  RAP will be considered 
processed FRAP after completion of both crushing and screening to size.  The 
Contractor shall supply written documentation that the RAP originated from routes or 
airfields under federal, state, or local agency jurisdiction. 

 
(b) Reclaimed Asphalt Shingles (RAS).  Reclaimed asphalt shingles (RAS).  RAS is from the 

processing and grinding of preconsumer or post-consumer shingles.  RAS shall be a 
clean and uniform material with a maximum of 0.5 percent unacceptable material, as 
defined in Central Bureau of Materials Policy Memorandum, “Reclaimed Asphalt Shingle 
(RAS) Sources”, by weight of RAS.  All RAS used shall come from a Central Bureau of 
Materials approved processing facility where it shall be ground and processed to 
100 percent passing the 3/8 in. (9.5 mm) sieve and 90 percent passing the #4 (4.75 mm) 
sieve.  RAS shall meet the testing requirements specified herein.  In addition, RAS shall 
meet the following Type 1 or Type 2 requirements. 

 
(1) Type 1.  Type 1 RAS shall be processed, preconsumer asphalt shingles salvaged 

from the manufacture of residential asphalt roofing shingles. 
 
(2) Type 2.  Type 2 RAS shall be processed post-consumer shingles only, salvaged from 

residential, or four unit or less dwellings not subject to the National Emission 
Standards for Hazardous Air Pollutants (NESHAP). 

 
1031.02 Stockpiles.  RAP and RAS stockpiles shall be according to the following. 
 
(a) RAP Stockpiles.  The Contractor shall construct individual, sealed RAP stockpiles 

meeting one of the following definitions.  Additional processed RAP (FRAP) shall be 
stockpiled in a separate working pile, as designated in the QC Plan, and only added to 
the sealed stockpile when test results for the working pile are complete and are found to 
meet tolerances specified herein for the original sealed FRAP stockpile.  Stockpiles shall 
be sufficiently separated to prevent intermingling at the base.  All stockpiles (including 
unprocessed RAP and FRAP) shall be identified by signs indicating the type as listed 
below (i.e. “Non- Quality, FRAP -#4 or Type 2 RAS”, etc…). 
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(1) Fractionated RAP (FRAP).  FRAP shall consist of RAP from Class I, HMA (High and 

Low ESAL) or equivalent mixtures.  The coarse aggregate in FRAP shall be crushed 
aggregate and may represent more than one aggregate type and/or quality, but shall 
be at least C quality.  All FRAP shall be processed prior to testing and sized into 
fractions with the separation occurring on or between the #4 (4.75 mm) and 1/2 in. 
(12.5 mm) sieves.  Agglomerations shall be minimized such that 100 percent of the 
RAP in the coarse fraction shall pass the maximum sieve size specified for the mix 
the FRAP will be used in. 

 
(2) Restricted FRAP (B quality) stockpiles shall consist of RAP from Class I, HMA (High 

ESAL), or HMA (High ESAL).  If approved by the Engineer, the aggregate from a 
maximum 3.0 in. (75 mm) single combined pass of surface/binder milling will be 
classified as B quality.  All millings from this application will be processed into FRAP 
as described previously. 

 
(3) Conglomerate.  Conglomerate RAP stockpiles shall consist of RAP from Class I, 

HMA (High and Low ESAL) or equivalent mixtures.  The coarse aggregate in this 
RAP shall be crushed aggregate and may represent more than one aggregate type 
and/or quality, but shall be at least C quality.  This RAP may have an inconsistent 
gradation and/or asphalt binder content prior to processing.  All conglomerate RAP 
shall be processed (FRAP) prior to testing.  Conglomerate RAP stockpiles shall not 
contain steel slag or other expansive material as determined by the Department. 

 
(4) Conglomerate “D” Quality (DQ).  Conglomerate DQ RAP stockpiles shall consist of 

RAP from HMA shoulders, bituminous stabilized subbases or HMA (Low ESAL)/HMA 
(Low ESAL) IL-19.0L binder mixture.  The coarse aggregate in this RAP may be 
crushed or round but shall be at least D quality.  This RAP may have an inconsistent 
gradation and/or asphalt binder content.  Conglomerate DQ RAP stockpiles shall not 
contain steel slag or other expansive material as determined by the Department. 

 
(5) Non-Quality.  RAP stockpiles that do not meet the requirements of the stockpile 

categories listed above shall be classified as “Non-Quality”. 
 
RAP or FRAP containing contaminants, such as earth, brick, sand, concrete, sheet 
asphalt, bituminous surface treatment (i.e. chip seal), pavement fabric, joint sealants, 
plant cleanout etc., will be unacceptable unless the contaminants are removed to the 
satisfaction of the Engineer.  Sheet asphalt shall be stockpiled separately. 

(b) RAS Stockpiles. Type 1 and Type 2 RAS shall be stockpiled separately and shall be 
sufficiently separated to prevent intermingling at the base.  Each stockpile shall be 
signed indicating what type of RAS is present. 

 
However, a RAS source may submit a written request to the Department for approval to 
blend mechanically a specified ratio of Type 1 RAS with Type 2 RAS.  The source will not 
be permitted to change the ratio of the blend without the Department prior written 
approval.  The Engineer’s written approval will be required, to mechanically blend RAS 
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with any fine aggregate produced under the AGCS, up to an equal weight of RAS, to 
improve workability.  The fine aggregate shall be “B Quality” or better from an approved 
Aggregate Gradation Control System source.  The fine aggregate shall be one that is 
approved for use in the HMA mixture and accounted for in the mix design and during 
HMA production. 
 
Records identifying the shingle processing facility supplying the RAS, RAS type, and lot 
number shall be maintained by project contract number and kept for a minimum of 
three years. 

 
1031.03 Testing.  FRAP and RAS testing shall be according to the following. 
 
(a) FRAP Testing.  When used in HMA, the FRAP shall be sampled and tested either during 

processing or after stockpiling. It shall also be sampled during HMA production. 
 
(1) During Stockpiling.  For testing during stockpiling, washed extraction samples shall 

be run at the minimum frequency of one sample per 500 tons (450 metric tons) for the 
first 2000 tons (1800 metric tons) and one sample per 2000 tons (1800 metric tons) 
thereafter.  A minimum of five tests shall be required for stockpiles less than 
4000 tons (3600 metric tons). 

 
(2) Incoming Material. For testing as incoming material, washed extraction samples shall 

be run at a minimum frequency of one sample per 2000 tons (1800 metric tons) or 
once per week, whichever comes first. 

 
(3) After Stockpiling.  For testing after stockpiling, the Contractor shall submit a plan for 

approval to the District proposing a satisfactory method of sampling and testing the 
RAP/FRAP pile either in-situ or by restockpiling.  The sampling plan shall meet the 
minimum frequency required above and detail the procedure used to obtain 
representative samples throughout the pile for testing. 

 
Before extraction, each field sample of FRAP, shall be split to obtain two samples of test 
sample size.  One of the two test samples from the final split shall be labeled and stored 
for Department use.  The Contractor shall extract the other test sample according to 
Department procedure.  The Engineer reserves the right to test any sample (split or 
Department-taken) to verify Contractor test results. 

 
(b) RAS Testing.  RAS shall be sampled and tested during stockpiling according to Central 

Bureau of Materials Policy Memorandum, “Reclaimed Asphalt Shingle (RAS) Sources”.  
The Contractor shall also sample as incoming material at the HMA plant. 
 
(1) During Stockpiling.  Washed extraction and testing for unacceptable materials shall 

be run at the minimum frequency of one sample per 200 tons (180 metric tons) for the 
first 1000 tons (900 metric tons) and one sample per 1000 tons (900 metric tons) 
thereafter.  A minimum of five samples are required for stockpiles less than 1000 tons 
(900 metric tons).  Once a ≤ 1000 ton (900 metric ton), five-sample/test stockpile has 
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been established it shall be sealed.  Additional incoming RAS shall be in a separate 
working pile as designated in the Quality Control plan and only added to the sealed 
stockpile when the test results of the working pile are complete and are found to meet 
the tolerances specified herein for the original sealed RAS stockpile. 

 
(2) Incoming Material.  For testing as incoming material at the HMA plant, washed 

extraction shall be run at the minimum frequency of one sample per 250 tons 
(227 metric tons).  A minimum of five samples are required for stockpiles less than 
1000 tons (900 metric tons).  The incoming material test results shall meet the 
tolerances specified herein. 

 
The Contractor shall obtain and make available all test results from start of the initial 
stockpile sampled and tested at the shingle processing facility in accordance with the 
facility’s QC Plan. 
 
Before extraction, each field sample shall be split to obtain two samples of test sample 
size.  One of the two test samples from the final split shall be labeled and stored for 
Department use.  The Contractor shall extract the other test sample according to 
Department procedures.  The Engineer reserves the right to test any sample (split or 
Department-taken) to verify Contractor test results. 
 

1031.04 Evaluation of Tests.  Evaluation of test results shall be according to the following. 
 

(a) Evaluation of FRAP Test Results.  All test results shall be compiled to include asphalt 
binder content, gradation and, when applicable (for slag), Gmm.  A five test average of 
results from the original pile will be used in the mix designs.  Individual extraction test 
results run thereafter, shall be compared to the average used for the mix design, and will 
be accepted if within the tolerances listed below. 

 
 

Parameter FRAP 
No. 4 (4.75 mm)  6 % 
No. 8 (2.36 mm)  5 % 
No. 30 (600 m)  5 % 
No. 200 (75 m)  2.0 % 
Asphalt Binder  0.3 % 
Gmm  0.03 1/ 

 
1/ For stockpile with slag or steel slag present as determined in the current 

Manual of Test Procedures Appendix B 21, “Determination of Reclaimed 
Asphalt Pavement Aggregate Bulk Specific Gravity”. 

 
If any individual sieve and/or asphalt binder content tests are out of the above tolerances 
when compared to the average used for the mix design, the FRAP stockpile shall not be 
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used in Hot-Mix Asphalt unless the FRAP representing those tests is removed from the 
stockpile.  All test data and acceptance ranges shall be sent to the District for evaluation. 
 
The Contractor shall maintain a representative moving average of five tests to be used 
for Hot-Mix Asphalt production. 
 
With the approval of the Engineer, the ignition oven may be substituted for extractions 
according to the ITP, “Calibration of the Ignition Oven for the Purpose of Characterizing 
Reclaimed Asphalt Pavement (RAP)” or Illinois Modified AASHTO T-164-11, Test 
Method A. 

 
(b) Evaluation of RAS Test Results.  All of the test results, with the exception of percent 

unacceptable materials, shall be compiled and averaged for asphalt binder content and 
gradation.  A five test average of results from the original pile will be used in the mix 
designs.  Individual test results run thereafter, when compared to the average used for 
the mix design, will be accepted if within the tolerances listed below. 
 

Parameter RAS 
No. 8 (2.36 mm) ± 5 % 

No. 16 (1.18 mm) ± 5 % 
No. 30 (600 µm) ± 4 % 
No. 200 (75 µm) ± 2.5 % 

Asphalt Binder Content ± 2.0 % 
 
If any individual sieve and/or asphalt binder content tests are out of the above tolerances 
when compared to the average used for the mix design, the RAS shall not be used in 
Hot-Mix Asphalt unless the RAS representing those tests is removed from the stockpile.  
All test data and acceptance ranges shall be sent to the District for evaluation. 
 

(c) Quality Assurance by the Engineer.  The Engineer may witness the sampling and 
splitting conduct assurance tests on split samples taken by the Contractor for quality 
control testing a minimum of once a month. 
 
The overall testing frequency will be performed over the entire range of Contractor 
samples for asphalt binder content and gradation.  The Engineer may select any or all 
split samples for assurance testing.  The test results will be made available to the 
Contractor as soon as they become available. 
 
The Engineer will notify the Contractor of observed deficiencies. 
 
Differences between the Contractor’s and the Engineer’s split sample test results will be 
considered acceptable if within the following limits. 
 

Test Parameter Acceptable Limits of Precision 
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% Passing:1/ FRAP RAS 
1/2 in. 5.0%  
No. 4 5.0%  
No. 8 3.0% 4.0% 
No. 30 2.0% 3.0% 
No. 200 2.2% 2.5% 
Asphalt Binder Content 0.3% 1.0% 
Gmm 0.030  
 

1/ Based on washed extraction. 
 

In the event comparisons are outside the above acceptable limits of precision, the 
Engineer will immediately investigate. 
 

(d) Acceptance by the Engineer.  Acceptable of the material will be based on the validation 
of the Contractor’s quality control by the assurance process. 

 
1031.05 Quality Designation of Aggregate in RAP and FRAP. 
 
(a) RAP.  The aggregate quality of the RAP for homogeneous, conglomerate, and 

conglomerate “D” quality stockpiles shall be set by the lowest quality of coarse aggregate 
in the RAP stockpile and are designated as follows. 

 
(1) RAP from Class I, HMA (High ESAL), or (Low ESAL) IL-9.5L surface mixtures are 

designated as containing Class B quality coarse aggregate. 
(2) RAP from HMA (Low ESAL) IL-19.0L binder mixture is designated as Class D quality 

coarse aggregate. 
 
(3) RAP from Class I, HMA (High ESAL) binder mixtures, bituminous base course 

mixtures, and bituminous base course widening mixtures are designated as 
containing Class C quality coarse aggregate. 

 
(4) RAP from bituminous stabilized subbase and BAM shoulders are designated as 

containing Class D quality coarse aggregate. 
 

(b) FRAP.  If the Engineer has documentation of the quality of the FRAP aggregate, the 
Contractor shall use the assigned quality provided by the Engineer. 

 
If the quality is not known, the quality shall be determined as follows.  Fractionated RAP 
stockpiles containing plus #4 (4.75 mm) sieve coarse aggregate shall have a maximum 
tonnage of 5,000 tons (4,500 metric tons).  The Contractor shall obtain a representative 
sample witnessed by the Engineer.  The sample shall be a minimum of 50 lb (25 kg).  
The sample shall be extracted according to Illinois Modified AASHTO T 164 by a 
consultant laboratory prequalified by the Department for the specified testing.  The 
consultant laboratory shall submit the test results along with the recovered aggregate to 
the District Office.  The cost for this testing shall be paid by the Contractor.  The District 
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will forward the sample to the Central Bureau of Materials Aggregate Lab for MicroDeval 
Testing, according to ITP 327.  A maximum loss of 15.0 percent will be applied for all 
HMA applications. The fine aggregate portion of the fractionated RAP shall not be used 
in any HMA mixtures that require a minimum of “B” quality aggregate or better, until the 
coarse aggregate fraction has been determined to be acceptable thru a MicroDeval 
Testing. 
 

1031.06 Use of FRAP and/or RAS in HMA.  The use of FRAP and/or RAS shall be the 
Contractor’s option when constructing HMA in all contracts. 

 
(a) FRAP.  The use of FRAP in HMA shall be as follows. 
 

(1) Coarse Aggregate Size (after extraction).  The coarse aggregate in all FRAP shall be 
equal to or less than the nominal maximum size requirement for the HMA mixture to 
be produced. 

 
(2) Steel Slag Stockpiles.  FRAP stockpiles containing steel slag or other expansive 

material, as determined by the Department, shall be homogeneous and will be 
approved for use in HMA (High ESAL and Low ESAL) mixtures regardless of lift or 
mix type. 

 
(3) Use in HMA Surface Mixtures (High and Low ESAL).  FRAP stockpiles for use in 

HMA surface mixtures (High and Low ESAL) shall have coarse aggregate that is 
Class B quality or better.  FRAP shall be considered equivalent to limestone for 
frictional considerations unless produced/screened to minus 3/8 inch. 

 
(4) Use in HMA Binder Mixtures (High and Low ESAL), HMA Base Course, and HMA 

Base Course Widening.  FRAP stockpiles for use in HMA binder mixtures (High and 
Low ESAL), HMA base course, and HMA base course widening shall be FRAP in 
which the coarse aggregate is Class C quality or better. 

 
(5) Use in Shoulders and Subbase.  FRAP stockpiles for use in HMA shoulders and 

stabilized subbase (HMA) shall be FRAP, Restricted FRAP, conglomerate, or 
conglomerate DQ. 

 
(b) RAS.  RAS meeting Type 1 or Type 2 requirements will be permitted in all HMA 

applications as specified herein. 
 

(c) FRAP and/or RAS Usage Limits. Type 1 or Type 2 RAS may be used alone or in 
conjunction with FRAP in HMA mixtures up to a maximum of 5.0 percent by weight of the 
total mix. 
 
When FRAP is used alone or FRAP is used in conjunction with RAS, the percent of virgin 
asphalt binder replacement (ABR) shall not exceed the amounts indicated in the table 
below for a given N Design. 
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Max Asphalt Binder Replacement for FRAP with RAS Combination 
 

HMA Mixtures 1/ 2/ 4/ Maximum % ABR  
Ndesign Binder/Leveling 

Binder  
Surface  Polymer 

Modified 3/ 
30L 50 40 30 
50 40 35 30 
70 40 30 30 
90 40 30  30 

4.75 mm N-50   40 
SMA N-80   30 

 
1/ For Low ESAL HMA shoulder and stabilized subbase, the percent 

asphalt binder replacement shall not exceed 50 % of the total asphalt 
binder in the mixture. 

 
2/ When the binder replacement exceeds 15 % for all mixes, except for 

SMA and IL-4.75, the high and low virgin asphalt binder grades shall 
each be reduced by one grade (i.e. 25 % binder replacement using a 
virgin asphalt binder grade of PG64-22 will be reduced to a PG58-28).  
When constructing full depth HMA and the ABR is less than 15 %, the 
required virgin asphalt binder grade shall be PG64-28. 

 
3/ When the ABR for SMA or IL-4.75 is 15 % or less, the required virgin 

asphalt binder shall be SBS PG76-22 and the elastic recovery shall be 
a minimum of 80.  When the ABR for SMA or IL-4.75 exceeds 15%, the 
virgin asphalt binder grade shall be SBS PG70-28 and the elastic 
recovery shall be a minimum of 80. 
 

4/ When FRAP or RAS is used alone, the maximum percent asphalt 
binder replacement designated on the table shall be reduced by 10 %. 

 
1031.07 HMA Mix Designs.  At the Contractor’s option, HMA mixtures may be constructed 

utilizing RAP/FRAP and/or RAS material meeting the detailed requirements specified herein. 
 
(a) FRAP and/or RAS.  FRAP and /or RAS mix designs shall be submitted for verification.  If 

additional FRAP or RAS stockpiles are tested and found to be within tolerance, as 
defined under “Evaluation of Tests” herein, and meet all requirements herein, the 
additional FRAP or RAS stockpiles may be used in the original design at the percent 
previously verified. 
 

(b) RAS.  Type 1 and Type 2 RAS are not interchangeable in a mix design. 
 

The RAP, FRAP and RAS stone specific gravities (Gsb) shall be according to the “Determination 
of Aggregate Bulk (Dry) Specific Gravity (Gsb) or Reclaimed Asphalt Pavement (RAP) and 
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Reclaimed Asphalt Shingles (RAS)” procedure in the Department’s Manual of Test Procedures 
for Materials. 

 
1031.08 HMA Production. HMA production utilizing FRAP and/or RAS shall be as follows. 
 
To remove or reduce agglomerated material, a scalping screen, gator, crushing unit, or 

comparable sizing device approved by the Engineer shall be used in the RAS and FRAP feed 
system to remove or reduce oversized material. 

 
If during mix production, corrective actions fail to maintain FRAP, RAS or QC/QA test results 

within control tolerances or the requirements listed herein the Contractor shall cease production 
of the mixture containing FRAP or RAS and conduct an investigation that may require a new mix 
design. 

 
(a) RAS.  RAS shall be incorporated into the HMA mixture either by a separate weight 

depletion system or by using the RAP weigh belt.  Either feed system shall be interlocked 
with the aggregate feed or weigh system to maintain correct proportions for all rates of 
production and batch sizes.  The portion of RAS shall be controlled accurately to within 
± 0.5 percent of the amount of RAS utilized.  When using the weight depletion system, 
flow indicators or sensing devices shall be provided and interlocked with the plant 
controls such that the mixture production is halted when RAS flow is interrupted. 

 
(b) HMA Plant Requirements.  HMA plants utilizing FRAP and/or RAS shall be capable of 

automatically recording and printing the following information. 
 

(1) Dryer Drum Plants. 
 

a. Date, month, year, and time to the nearest minute for each print. 
 
b. HMA mix number assigned by the Department. 
 
c. Accumulated weight of dry aggregate (combined or individual) in tons 

(metric tons) to the nearest 0.1 ton (0.1 metric ton). 
 
d. Accumulated dry weight of RAS and FRAP in tons (metric tons) to the nearest 

0.1 ton (0.1 metric ton). 
 
e. Accumulated mineral filler in revolutions, tons (metric tons), etc. to the nearest 

0.1 unit. 
 
f. Accumulated asphalt binder in gallons (liters), tons (metric tons), etc. to the 

nearest 0.1 unit. 
 
g. Residual asphalt binder in the RAS and FRAP material as a percent of the total 

mix to the nearest 0.1 percent. 
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h. Aggregate RAS and FRAP moisture compensators in percent as set on the 
control panel.  (Required when accumulated or individual aggregate and RAS and 
FRAP are printed in wet condition.) 

 
i. When producing mixtures with FRAP and/or RAS, a positive dust control system 

shall be utilized. 
 
j. Accumulated mixture tonnage. 
 
k. Dust Removed (accumulated to the nearest 0.1 ton (0.1 metric ton))  
 
 

(2) Batch Plants. 
a. Date, month, year, and time to the nearest minute for each print. 
 
b. HMA mix number assigned by the Department. 
 
c. Individual virgin aggregate hot bin batch weights to the nearest pound (kilogram). 
 
d. Mineral filler weight to the nearest pound (kilogram). 
 
f. RAS and FRAP weight to the nearest pound (kilogram). 
 
g. Virgin asphalt binder weight to the nearest pound (kilogram). 
 
h. Residual asphalt binder in the RAS and FRAP material as a percent of the total 

mix to the nearest 0.1 percent. 
 
The printouts shall be maintained in a file at the plant for a minimum of one year or as 
directed by the Engineer and shall be made available upon request.  The printing system 
will be inspected by the Engineer prior to production and verified at the beginning of each 
construction season thereafter. 

 
1031.09 RAP in Aggregate Surface Course and Aggregate Wedge Shoulders, Type B.  

The use of RAP or FRAP in aggregate surface course and aggregate shoulders shall be as 
follows. 

 
(a) Stockpiles and Testing.  RAP stockpiles may be any of those listed in Article 1031.02, 

except “Non-Quality” and “FRAP”.  The testing requirements of Article 1031.03 shall not 
apply. RAP used shall be according to the current Central Bureau of Materials Policy 
Memorandum, “Reclaimed Asphalt Pavement (RAP) for Aggregate Applications”. 
 

(b) Gradation.  The RAP material shall meet the gradation requirements for CA 6 according 
to Article 1004.01(c), except the requirements for the minus No. 200 (75 µm) sieve shall 
not apply.  The sample for the RAP material shall be air dried to constant weight prior to 
being tested for gradation.” 
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HMA MIXTURE DESIGN REQUIREMENTS (D-1) 
 
Effective:  January 1, 2013 
Revised: January 1, 2018 

 
1) Design Composition and Volumetric Requirements 
 
Revise the table in Article 406.06(d) of the Standard Specifications to read: 
 

“MINIMUM COMPACTED LIFT THICKNESS 
Mixture Composition Thickness, in. (mm) 

IL-4.75 3/4 (19) 
SMA-9.5, IL-9.5, IL-

9.5L 
1 1/2 (38) 

SMA-12.5 2 (50) 
IL-19.0, IL-19.0L 2 1/4 (57)” 

 
 
Revise the table in Article 1004.03(c) of the Standard Specifications to read: 
 

“Use Size/Application Gradation No. 
Class A-1, 2, & 3 3/8 in. (10 mm) Seal CA 16 
Class A-1 1/2 in. (13 mm) Seal CA 15 
Class A-2 & 3 Cover CA 14 
HMA High ESAL IL-19.0 

IL-9.5 
CA 11 1/ 

CA 16, CA 133/ 

HMA Low ESAL IL-19.0L 
IL-9.5L 

Stabilized Subbase 
or Shoulders 

CA 11 1/ 

CA 16 

SMA2/ 1/2 in. (12.5mm) 
Binder & Surface 

IL 9.5 
Surface 

CA133/, CA14 or CA16 
 

CA16, CA 133/ 

 
1/ CA 16 or CA 13 may be blended with the gradations listed. 
2/ The coarse aggregates used shall be capable of being 

combined with stone sand, slag sand, or steel slag sand 
meeting the FA/FM 20 gradation and mineral filler to meet the 
approved mix design and the mix requirements noted herein. 

3/ CA 13 shall be 100 percent passing the 1/2 in. (12.5mm) sieve. 
 

Revise Article 1004.03(e) of the Supplemental Specifications to read: 
 “(e) Absorption. For SMA the coarse aggregate shall also have water absorption  
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 ≤ 2.0 percent.” 
 
Revise the last paragraph of Article 1102.01 (a) (5) of the Standard Specifications to read: 
 
 “IL-4.75 and Stone Matrix Asphalt (SMA) mixtures which contain aggregate having 

absorptions greater than or equal to 2.0 percent, or which contain steal slag sand, 
shall have minimum surge bin storage plus haul time of 1.5 hours.” 

 
Revise the nomenclature table in Article 1030.01 of the Standard Specifications to read: 
 

“High ESAL IL-19.0 binder; 
IL-9.5 surface; IL-4.75; SMA-12.5, 

SMA-9.5 
Low ESAL IL-19.0L binder; IL-9.5L surface; 

Stabilized Subbase (HMA)1/; 
HMA Shoulders2/ 

 
1/ Uses 19.0L binder mix. 
 
2/ Uses 19.0L for lower lifts and 9.5L for surface lift.” 

 
Revise Article 1030.02 of the Standard Specifications and Supplemental Specifications to read: 
 

“1030.02 Materials.  Materials shall be according to the following. 
 

Item ............................................................................................ Article/Section 
(a) Coarse Aggregate  .......................................................................................... 1004.03 
(b) Fine Aggregate  .............................................................................................. 1003.03 
(c) RAP Material  ....................................................................................................... 1031 
(d) Mineral Filler  ....................................................................................................... 1011 
(e) Hydrated Lime  ................................................................................................ 1012.01 
(f) Slaked Quicklime (Note 1) 
(g) Performance Graded Asphalt Binder (Note 2)  ..................................................... 1032 
(h) Fibers (Note 3) 
(i) Warm Mix Asphalt (WMA) Technologies (Note 4) 

 
Note 1.  Slaked quicklime shall be according to ASTM C 5. 
 
Note 2.  The asphalt binder shall be an SBS PG 76-28 when the SMA is used on a full-
depth asphalt pavement and SBS PG 76-22 when used as an overlay, except where 
modified herein. The asphalt binder shall be an Elvaloy or SBS PG 76-22 for IL-4.75, 
except where modified herein. The elastic recovery shall be a minimum of 80. 
 
Note 3.  A stabilizing additive such as cellulose or mineral fiber shall be added to the 
SMA mixture according to Illinois Modified AASHTO M 325.  The stabilizing additive shall 
meet the Fiber Quality Requirements listed in Illinois Modified AASHTO M 325.  Prior to 
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approval and use of fibers, the Contractor shall submit a notarized certification by the 
producer of these materials stating they meet these requirements. Reclaimed Asphalt 
Shingles (RAS) may be used in Stone Matrix Asphalt (SMA) mixtures designed with an 
SBA polymer modifier as a fiber additive if the mix design with RAS included meets 
AASHTO T305 requirements. The RAS shall be from a certified source that produces 
either Type I or Type 2. Material shall meet requirements noted herein and the actual 
dosage rate will be determined by the Engineer. 
 
Note 4.  Warm mix additives or foaming processes shall be selected from the current 
Bureau of Materials and Physical Research Approved List, “Warm Mix Asphalt 
Technologies”.” 

 
Revise Article 1030.04(a)(1) of the Standard Specifications and the Supplemental Specifications 
to read: 

 
“ (1) High ESAL Mixtures.  The Job Mix Formula (JMF) shall fall within the following limits. 

 
High ESAL, MIXTURE COMPOSITION (% PASSING) 1/ 

Sieve 
Size 

IL-19.0 mm SMA 4/  
IL-12.5 mm 

SMA 4/ 
IL-9.5 mm 

IL-9.5 mm IL-4.75 mm 

min max min max min max min max min max 
1 1/2 in 

(37.5 mm)           

1 in. 
(25 mm)  100         

3/4 in. 
(19 mm) 90 100  100       

1/2 in. 
(12.5 mm) 75 89 80 100  100  100  100 

3/8 in. 
(9.5 mm)    65 90 100 90 100  100 

#4 
(4.75 mm) 40 60 20 30 36 50 34 69 90 100 

#8 
(2.36 mm) 20  42 16 24 5/ 16 325/ 34 6/  52 2/ 70 90 

#16 
(1.18 mm) 15 30     10 32 50 65 

#30 
(600 m)   12 16 12 18     

#50 
(300 m) 6 15     4 15 15 30 

#100 
(150 m) 4 9     3 10 10 18 

#200 
(75 m) 3 6 7.0 9.0 3/ 7.5 9.5 3/ 4 6 7 9 3/ 

Ratio 
Dust/Asphalt 

Binder 
 1.0  1.5  1.5  1.0  1.0  

 
1/ Based on percent of total aggregate weight. 

 
2/ The mixture composition shall not exceed 44 percent passing the #8 

(2.36 mm) sieve for surface courses with Ndesign = 90. 
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3/ Additional minus No. 200 (0.075 mm) material required by the mix 
design shall be mineral filler, unless otherwise approved by the 
Engineer.  
 

4/ The maximum percent passing the #635 (20 µm) sieve shall be ≤ 3 
percent. 
 

5/ When establishing the Adjusted Job Mix Formula (AJMF) the percent 
passing the #8 (2.36 mm) sieve shall not be adjusted above the 
percentage stated on the table.  
 

6/ When establishing the Adjusted Job Mix Formula (AJMF) the percent 
passing the #8 (2.36 mm) sieve shall not be adjusted below 34 percent. 
 

Revise Article 1030.04(b)(1) of the Standard Specifications to read: 
  

“(1) High ESAL Mixtures.  The target value for the air voids of the HMA shall be 4.0 
percent and for IL-4.75 it shall be 3.5 percent at the design number of gyrations.  
The VMA and VFA of the HMA design shall be based on the nominal maximum 
size of the aggregate in the mix, and shall conform to the following requirements. 

 
VOLUMETRIC REQUIREMENTS 

High ESAL 
 Voids in the Mineral Aggregate 

(VMA), 
% minimum 

Voids Filled 
with Asphalt 

Binder 
(VFA), 

% 
Ndesign  

IL-19.0 
 

IL-9.5 
IL-4.751/ 

50 
 

13.5 
 

15.0 

18.5 65 – 78 2/ 
70 

 65 - 75 
90 

     
1/ Maximum Draindown for IL-4.75 shall be 0.3 percent 

 
2/ VFA for IL-4.75 shall be 72-85 percent” 

 
Replace Article 1030.04(b)(3) of the Standard Specifications with the following: 
  



SAND RIDGE TRAIL 
Section No. 13-F3000-24-BT 

COOK COUNTY 
Contract No. 61E95 

 

24 
 

“(3) SMA Mixtures. 
 

Volumetric Requirements 
SMA 1/ 

Ndesign Design Air Voids 
Target % 

Voids in the 
Mineral 

Aggregate  
(VMA), % min.  

Voids Filled  
with Asphalt  

(VFA), % 

80 4/ 3.5 
17.0 2/ 

75 - 83 16.0 3/ 

 
1/ Maximum draindown shall be 0.3 percent. The draindown shall be 

determined at the JMF asphalt binder content at the mixing temperature 
plus 30 °F. 
 

2/ Applies when specific gravity of coarse aggregate is ≥ 2.760. 
 

3/ Applies when specific gravity of coarse aggregate is < 2.760. 
 

4/ Blending of different types of aggregate will not be permitted. 
For surface course, the coarse aggregate can be crushed steel slag, 
crystalline crushed stone or crushed sandstone. For binder course, coarse 
aggregate shall be crushed stone (dolomite), crushed gravel, crystalline 
crushed stone, or crushed sandstone. 

 
Add to the end of Article 1030.05 (d) (2) a. of the Standard Specifications: 
 

“During production, the Contractor shall test SMA mixtures for draindown according to 
AASHTO T305 at a frequency of 1 per day of production.” 

 
Delete last sentence of the second paragraph of Article 1102.01(a) (4) b. 2. 
 
Add to the end of Article 1102.01 (a) (4) b. 2.: 
 

“As an option, collected dust (baghouse) may be used in lieu of manufactured mineral 
filler according to the following: 
 

(a.) Sufficient collected dust (baghouse) is available for production of the SMA mix for 
the entire project. 
 

(b.) A mix design was prepared based on collected dust (baghouse).  
 

 
2) Design Verification and Production 
 
Revise Article 1030.04 (d) of the Standard Specifications to read: 
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“(d) Verification Testing.  High ESAL, IL-4.75, and SMA mix designs submitted for 
verification will be tested to ensure that the resulting mix designs will pass the 
required criteria for the Hamburg Wheel Test (IL mod AASHTO T-324) and the 
Tensile Strength Test (IL mod AASHTO T-283). The Department will perform a 
verification test on gyratory specimens compacted by the Contractor. If the mix fails 
the Department’s verification test, the Contractor shall make the necessary changes 
to the mix and resubmit compacted specimens to the Department for verification. If 
the mix fails again, the mix design will be rejected.  

 
All new and renewal mix designs will be required to be tested, prior to submittal for 
Department verification and shall meet the following requirements: 

 
(1)Hamburg Wheel Test criteria. The maximum allowable rut depth shall be 0.5 in. 

(12.5 mm).  The minimum number of wheel passes at the 0.5 in. (12.5 mm) rut 
depth criteria shall be based on the high temperature binder grade of the mix as 
specified in the mix requirements table of the plans. 

 
Illinois Modified AASHTO T 324 Requirements 1/ 

 
Asphalt Binder Grade # Repetitions Max Rut Depth (mm) 
PG 70 -XX (or higher) 20,000 12.5 
PG 64 -XX (or lower) 10,000 12.5 

 
1/ When produced at temperatures of 275 ± 5 °F (135 ± 3 °C) or less, loose 

Warm Mix Asphalt shall be oven aged at 270 ± 5 °F (132 ± 3 °C) for two 
hours prior to gyratory compaction of Hamburg Wheel specimens. 

 
Note: For SMA Designs (N-80) the maximum rut depth is 6.0 mm at 20,000 

repetitions. 
For IL 4.75mm Designs (N-50) the maximum rut depth is 9.0mm at 15,000 
repetitions. 

 
(2) Tensile Strength Criteria.  The minimum allowable conditioned tensile strength 

shall be 60 psi (415 kPa) for non-polymer modified performance graded (PG) 
asphalt binder and 80 psi (550 kPa) for polymer modified PG asphalt binder.  The 
maximum allowable unconditioned tensile strength shall be 200 psi (1380 kPa).” 

 
Production Testing.  Revise first paragraph of Article 1030.06(a) of the Standard Specifications 
to read: 
 

“(a) High ESAL, IL-4.75, WMA, and SMA Mixtures.  For each contract, a 300 ton (275 metric 
tons) test strip, except for SMA mixtures it will be 400 ton (363 metric ton), will be 
required at the beginning of HMA production for each mixture at the beginning of each 
construction year according to the Manual of Test Procedures for Materials “Hot Mix 
Asphalt Test Strip Procedures”. At the request of the Producer, the Engineer may waive 
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the test strip if previous construction during the current construction year has 
demonstrated the constructability of the mix using Department test results.” 
 

Add the following after the sixth paragraph in Article 1030.06 (a) of the Standard Specifications: 
 

“The Hamburg Wheel test shall also be conducted on all HMA mixtures from a sample taken 
within the first 500 tons (450 metric tons) on the first day of production or during start up with 
a split reserved for the Department.  The mix sample shall be tested according to the Illinois 
Modified AASHTO T 324 and shall meet the requirements specified herein.  Mix production 
shall not exceed 1500 tons (1350 metric tons) or one day’s production, whichever comes 
first, until the testing is completed and the mixture is found to be in conformance.  The 
requirement to cease mix production may be waived if the plant produced mixture 
demonstrates conformance prior to start of mix production for a contract. 
If the mixture fails to meet the Hamburg Wheel criteria, no further mixture will be accepted 
until the Contractor takes such action as is necessary to furnish a mixture meeting the 
criteria” 

 
Method of Measurement: 
 
Add the following after the fourth paragraph of Article 406.13 (b): 
 
“The plan quantities of SMA mixtures shall be adjusted using the actual approved binder and 

surface Mix Design’s Gmb.” 
 
Basis of Payment.  
 
Replace the fourth paragraph of Article 406.14 of the Standard Specifications with the following: 
 

“Stone matrix asphalt will be paid for at the contract unit price per ton (metric ton) for 
POLYMERIZED HOT-MIX ASPHALT SURFACE COURSE, STONE MATRIX ASPHALT, of 
the mixture composition and Ndesign specified; and POLYMERIZED HOT-MIX ASPHALT 
BINDER COURSE, STONE MATRIX ASPHALT, of the mixture composition and Ndesign 
specified.” 
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GROUND TIRE RUBBER (GTR) MODIFIED ASPHALT BINDER (D-1) 
 
Effective:  June 26, 2006 
Revised:  April 1, 2016 
 
Add the following to the end of article 1032.05 of the Standard Specifications: 

 
“(c) Ground Tire Rubber (GTR) Modified Asphalt Binder.  A quantity of 10.0 to 14.0 percent 
GTR (Note 1) shall be blended by dry unit weight with a PG 64-28 to make a GTR 70-28 or 
a PG 58-28 to make a GTR 64-28.  The base PG 64-28 and PG 58-28 asphalt binders shall 
meet the requirements of Article 1032.05(a).  Compatible polymers may be added during 
production. The GTR modified asphalt binder shall meet the requirements of the following 
table. 

 

Test 

Asphalt 
Grade GTR 
70-28 

Asphalt Grade  
GTR 64-28 

Flash Point (C.O.C.), 
     AASHTO T 48, °F (°C), min. 450 (232) 450 (232) 

Rotational Viscosity,  
    AASHTO T 316 @ 275 °F (135 °C), Poises, 

Pa∙s, max. 
30 (3) 30 (3) 

Softening Point,  
    AASHTO T 53, °F (°C),  min. 135 (57) 130 (54) 

Elastic Recovery, 
  ASTM D 6084, Procedure A (sieve 

waived) 
  @ 77 °F, (25 °C), aged, ss, 
100 mm elongation, 5 cm/min., 
cut immediately, %, min.  

65 65 

 
Note 1. GTR shall be produced from processing automobile and/or light truck tires by the 
ambient grinding method.  GTR shall not exceed 1/16 in. (2 mm) in any dimension and shall 
contain no free metal particles or other materials.  A mineral powder (such as talc) meeting 
the requirements of AASHTO M 17 may be added, up to a maximum of four percent by 
weight of GTR to reduce sticking and caking of the GTR particles.  When tested in 
accordance with Illinois modified AASHTO T 27, a 50 g sample of the GTR shall conform to 
the following gradation requirements: 
 

Sieve Size Percent Passing 
No. 16 (1.18 mm) 100 
No. 30 (600 m) 95  5 
No. 50 (300 m) > 20 

Add the following to the end of Note 1. of article 1030.03 of the Standard Specifications: 
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“A dedicated storage tank for the Ground Tire Rubber (GTR) modified asphalt binder shall 
be provided.  This tank must be capable of providing continuous mechanical mixing 
throughout by continuous agitation and recirculation of the asphalt binder to provide a 
uniform mixture.  The tank shall be heated and capable of maintaining the temperature of 
the asphalt binder at 300 F to 350 F (149 C to 177 C).  The asphalt binder metering 
systems of dryer drum plants shall be calibrated with the actual GTR modified asphalt 
binder material with an accuracy of  0.40 percent.” 

 
Revise 1030.02(c) of the Standard Specifications to read: 
 

“(c)   RAP Materials (Note 5) ………………………………………………..…..1031” 
 
Add the following note to 1030.02 of the Standard Specifications: 

 
Note 5. When using reclaimed asphalt pavement and/or reclaimed asphalt shingles, 
the maximum asphalt binder replacement percentage shall be according to the most 
recent special provision for recycled materials. 
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MAINTENANCE OF ROADWAYS (D-1) 
Effective:  September 30, 1985   
Revised:  November 1, 1996 
 
Beginning on the date that work begins on this project, the Contractor shall assume responsibility for 
normal maintenance of all existing roadways within the limits of the improvement.  This normal 
maintenance shall include all repair work deemed necessary by the Engineer, but shall not include 
snow removal operations.  Traffic control and protection for maintenance of roadways will be 
provided by the Contractor as required by the Engineer. 
 
If items of work have not been provided in the contract, or otherwise specified for payment, such 
items, including the accompanying traffic control and protection required by the Engineer, will be 
paid for in accordance with Article 109.04 of the Standard Specifications. 
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KEEPING ARTERIAL ROADWAYS OPEN TO TRAFFIC (LANE CLOSURES ONLY) 
Effective: January 22, 2003 
Revised:  August 10, 2017 
 
The Contractor shall provide the necessary traffic control devices to warn the public and to delineate 
the work zone as required in these Special Provisions, the Standard Specifications, the State 
Standards, and the District Details. 
 
Arterial lane closures shall be in accordance with the Standard Specifications, Highway Standards, 
District Details, and the direction of the Engineer.  The Contractor shall request and gain approval 
from the Engineer seventy–two (72) hours in advance of all long-term (24 hrs. or longer) lane 
closures.   
 
Arterial lane closures not shown in the staging plans will not be permitted during peak traffic 
volume hours. 
 
Peak traffic volume hours are defined as weekdays (Monday through Friday) from  
6:00 AM to 8:30 AM and 4:30 PM to 6:00 PM. 
 
Private vehicles shall not be parked in the work zone.  Contractor’s equipment and/or vehicles shall 
not be parked on the shoulders or in the median during non-working hours.  The parking of 
equipment and/or vehicles on State right-of-way will only be permitted at locations approved by the 
Engineer in accordance with Articles 701.08 and 701.11 of the Standard Specifications. 

 
Should the Contractor fail to completely open and keep open all the traffic lanes to traffic in 
accordance with the limitations specified above, the Contractor shall be liable to the Department for 
the amount of: 
 

One lane or ramp blocked = $ 1,000 
 

Two lanes blocked = $ 2,500 
 

Not as a penalty but as liquidated and ascertained damages for each and every 15 minute interval or 
a portion thereof that a lane is blocked outside the allowable time limitations.  Such damages may be 
deducted by the Department from any monies due the Contractor.  These damages shall apply 
during the contract time and during any extensions of the contract time. 
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STATUS OF UTILITIES (D-1) 
 
Effective:  June 1, 2016 
 
Utility companies and/or municipal owners located within the construction limits of this project 
have provided the following information in regard to their facilities and the proposed 
improvements.  The tables below contain a description of specific conflicts to be resolved and/or 
facilities which will require some action on the part of the Department’s contractor to proceed 
with work.  Each table entry includes an identification of the action necessary and, if applicable, 
the estimated duration required for the resolution. 
 
UTILITIES TO BE ADJUSTED 
 
Conflicts noted below have been identified by following the suggested staging plan included in 
the contract.  The company has been notified of all conflicts and will be required to obtain the 
necessary permits to complete their work; in some instances, resolution will be a function of the 
construction staging.  The responsible agency must relocate or complete new installations as 
noted in the action column; this work has been deemed necessary to be complete for the 
Department’s contractor to then work in the stage under which the item has been listed. 
 
No conflicts anticipated. 
 
 
 
 
 
 
 
UTILITIES TO BE WATCHED AND PROTECTED 
 
The areas of concern noted below have been identified by following the suggested staging plan 
included for the contract.  The information provided is not a comprehensive list of all remaining 
utilities, but those which during coordination were identified as ones which might require the 
Department’s contractor to take into consideration when making the determination of the means 
and methods that would be required to construct the proposed improvement.  In some 
instances, the contractor will be responsible to notify the owner in advance of the work to take 
place so necessary staffing on the owner’s part can be secured. 
 
 
 
 
 
 

Location Type Description Owner Action 
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Along the east 
side of Paxton 
Ave (Station 
287+00 to 
299+50) 

36” high 
pressure 
gas main 

The Contractor is alerted that 
there is a NGPL 36” high 

pressure gas main running 
along the east side of Paxton 

Ave. 
There are not anticipated 

conflicts with the gas main, 
however, prior to construction 

the contractor is to submit 
specification sheets on the 

heavy equipment he plans to 
use to grade, fill and cut the 

soil so that Kinder Morgan may 
clear the gross weight of the 
equipment over the pipeline. 

NGPL 
(Kinder 

Morgan) 

Prior to construction, the 
Contractor shall pothole the gas 
main.  This work shall be paid for 
as TEST HOLE.  A Kinder Morgan 
representative must be on site 

during potholing.  Whenever work 
is within 25’ of the pipeline, a 
Kinder Morgan representative 

shall be on site.  Any excavation 
two feet or closer to the pipeline 
shall be done by hand or hydro 

vacuum.  This work shall be paid 
for as Earth Excavation (Special). 
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The following contact information is what was used during the preparation of the plans as 
provided by the owner of the facility.  
 

Agency/Company 
Responsible to 
Resolve Conflict 

Name of contact Address  Phone  e-mail address 

Comcast Martha Gieras 688 Industrial 
Drive 
Elmhurst, IL 60126 

630-600-
6352 

Martha_Gieras@cable.comcast.com 

Com Ed Lisa Argast  630-576-
7094 

Lisa.mavity@comed.com 

Nicor Gas Bruce Koppang 1844 Ferry Road 
Naperville, IL 
60563 

630-388-
3830 

bkoppan@aglresources.com 

Natural Gas Pipeline 
Company of America 
(NGPL) 

Mark Thorson 23725 W. County 
Farm Road 
Shorewood, IL 
60431 

815-693-
0520 

mark_thorson@kindermorgan.com 
 

WOW Internet & 
Cable 

Paul Flinkow 1674 Frontenac 
Road, Naperville, 
IL 60563 

630-536-
3139 

Paul.Flinkow@wowinc.com 

Red Speed Illinois Jose Chavez 400 Eisenhower 
Lane North, 
Lombard, IL 60148 

630-317-
5705 

Jose.Chavez@redspeed-
illinois.com 

AT&T (Distribution) Steve Larson 1000 Commerce 
Dr.  Floor 1, Oak 
Brook, IL 60523 

630-573-
5450 

G11629@att.com 

 Agency/Company Responsible to Resolve Conflict 
 
The above represents the best information available to the Department and is included for the 
convenience of the bidder.  The days required for conflict resolution should be taken into 
account in the bid as this information has also been factored into the timeline identified for the 

mailto:bkoppan@aglresources.com
mailto:mark_thorson@kindermorgan.com
mailto:Paul.Flinkow@wowinc.com
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project when setting the completion date. The applicable portions of the Standard Specifications 
for Road and Bridge Construction shall apply.   
 
Estimated duration of time provided in the action column for the first conflicts identified will begin 
on the date of the executed contract regardless of the status of the utility relocations.  The 
responsible agencies will be working toward resolving subsequent conflicts in conjunction with 
contractor activities in the number of days noted.  
 
The estimated relocation dates must be part of the progress schedule submitted by the 
contractor.  A utility kickoff meeting will be scheduled between the Department, the 
Department’s contractor and the utility companies.  The Department’s contractor is responsible 
for contacting J.U.L.I.E. prior to any and all excavation work. 
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TRAFFIC CONTROL PLAN (D-1) 
Effective:  September 30, 1985 
Revised:  January 1, 2007 
 
Traffic Control shall be according to the applicable sections of the Standard Specifications, the 
Supplemental Specifications, the "Illinois Manual on Uniform Traffic Control Devices for Streets and 
Highways", any special details and Highway Standards contained in the plans, and the Special 
Provisions contained herein. 
 
Special attention is called to Article 107.09 of the Standard Specifications and the following Highway 
Standards, Details, Quality Standard for Work Zone Traffic Control Devices, Recurring Special 
Provisions and Special Provisions contained herein, relating to traffic control. 
 
The Contractor shall contact the District One Bureau of Traffic at least 72 hours in advance of 
beginning work. 
 
STANDARDS:  701006, 701011, 701101, 701106, 701301, 701311, 701427, 701601,  

701701, 701801, 701901 
 
DETAILS:   TC-10, TC-13, TC-22 
 
SPECIAL PROVISIONS: MAINTENANCE OF ROADWAYS (D-1) 
    PUBLIC CONVENIENCE AND SAFETY (D-1) 
    TEMPORARY INFORMATION SIGNING (D-1) 

KEEPING ARTERIAL ROADWAYS OPEN TO TRAFFIC (LANE 
CLOSURES ONLY) (D-1) 

    AUTOMATED FLAGGER ASSISTANCE DEVICE (BDE) 
    LIGHTS ON BARRICADES (BDE) 
    EQUIPEMENT PARKING AND STORAGE (BDE) 
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PUBLIC CONVENIENCE AND SAFETY (D-1) 
Effective:  May 1, 2012  Revised:  July 15, 2012 
 
Add the following to the end of the fourth paragraph of Article 107.09: 
 

“If the holiday is on a Saturday or Sunday, and is legally observed on a Friday or Monday, 
the length of Holiday Period for Monday or Friday shall apply.” 

 
Add the following sentence after the Holiday Period table in the fourth paragraph of Article 
107.09: 
 

“The length of Holiday Period for Thanksgiving shall be from 5:00 AM the Wednesday prior 
to 11:59 PM the Sunday after” 

 
Delete the fifth paragraph of Article 107.09 of the Standard Specifications: 
 

“On weekends, excluding holidays, roadways with Average Daily Traffic of 25,000 or 
greater, all lanes shall be open to traffic from 3:00 P.M. Friday to midnight Sunday except 
where structure construction or major rehabilitation makes it impractical.” 
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TEMPORARY INFORMATION SIGNING (D-1) 
Effective: November 13, 1996 
Revised: January 2, 2007 
 
Description. 
This work shall consist of furnishing, installing, maintaining, relocating for various states of 
construction and eventually removing temporary informational signs.  Included in this item may 
be ground mount signs, skid mount signs, truss mount signs, bridge mount signs, and overlay 
sign panels which cover portions of existing signs. 
 
Materials. 
Materials shall be according to the following Articles of Section 1000 - Materials: 
 

 Item Article/Section 
a.) Sign Base (Notes 1 & 2) 1090 
b.) Sign Face ( Note 3) 1091 
c.) Sign Legends 1092 
d.) Sign Supports 1093 
e.) Overlay Panels (Note 4) 1090.02 

 
Note 1. The Contractor may use 5/8 inch (16 mm) instead of 3/4 inch (19 mm) thick 

plywood. 
Note 2. Type A sheeting can be used on the plywood base. 
Note 3. All sign faces shall be Type A except all orange signs shall meet the 

requirements of Article 1106.01. 
Note 4. The overlay panels shall be 0.08 inch (2 mm) thick. 

 
GENERAL CONSTRUCTION REQUIRMENTS 

Installation. 
The sign sizes and legend sizes shall be verified by the Contractor prior to fabrication. 
 
Signs which are placed along the roadway and/or within the construction zone shall be installed 
according to the requirements of Article 701.14 and Article 720.04.  The signs shall be 7 ft (2.1 
m) above the near edge of the pavement and shall be a minimum of 2 ft (600 mm) beyond the 
edge of the paved shoulder.  A minimum of two (2) posts shall be used. 
 
The attachment of temporary signs to existing sign structures or sign panels shall be approved 
by the Engineer.  Any damage to the existing signs due to the Contractor's operations shall be 
repaired or signs replaced, as determined by the Engineer, at the Contractor's expense. 
 
Signs which are placed on overhead bridge structures shall be fastened to the handrail with 
stainless steel bands.  These signs shall rest on the concrete parapet where possible.  The 
Contractor shall furnish mounting details for approval by the Engineer. 
 
 
Method Of Measurement. 
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This work shall be measured for payment in square feet (square meters) edge to edge 
(horizontally and vertically). 
 
All hardware, posts or skids, supports, bases for ground mounted signs, connections, which are 
required for mounting these signs will be included as part of this pay item. 
 
Basis Of Payment. 
This work shall be paid for at the contract unit price per square foot (square meter) for 
TEMPORARY INFORMATION SIGNING. 
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TRAFFIC SIGNAL GENERAL REQUIREMENTS 
Effective: May 22, 2002 
Revised: March 25, 2016 
800.01TS 
 

These Traffic Signal Special Provisions and the "District One Standard Traffic Signal Design 
Details” supplement the requirements of the State of Illinois “Standard Specifications for Road 
and Bridge Construction.”  The intent of these Special Provisions is to prescribe the materials 
and construction methods commonly used for traffic signal installations.   

• All material furnished shall be new unless otherwise noted herein.  
• Traffic signal construction and maintenance work shall be performed by personnel 

holding current IMSA Traffic Signal Technician Level II certification.  A copy of the 
certification shall be immediately available upon request of the Engineer. 

• The work to be done under this contract consists of furnishing, installing and maintaining  
all traffic signal work and items as specified in the Plans and as specified herein in a 
manner acceptable and approved by the Engineer. 

 
Definitions of Terms. 
Add the following to Section 101 of the Standard Specifications: 
 
101.56 Vendor. Company that sells a particular type of product directly to the contractor or the 
Equipment Supplier. 
 
101.57 Equipment supplier.  Company that supplies, represents and provides technical support 
for IDOT District One approved traffic signal controllers and other related equipment.  The 
Equipment Supplier shall be located within IDOT District One and shall: 

• Be full service with on-site facilities to assemble, test and trouble-shoot traffic signal 
controllers and cabinet assemblies. 

• Maintain an inventory of IDOT District One approved controllers and cabinets. 
• Be staffed with permanent sales and technical personnel able to provide traffic signal 

controller and cabinet expertise and support. 
• Technical staff shall hold current IMSA Traffic Signal Technician Level III certification and 

shall attend traffic signal turn-ons and inspections with a minimum 14 calendar day 
notice.  

 
Submittals. 
Revise Article 801.05 of the Standard Specifications to read: 
 
All material approval requests shall be submitted electronically through the District’s SharePoint 
System unless directed otherwise by the Engineer.  Electronic material submittals shall follow 
the District’s Traffic Operations Construction Submittals guidelines.  General requirements 
include: 
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1. All material approval requests shall be made prior to or no later than the date of the 
preconstruction meeting.  A list of major traffic signal items can be found in Article 
801.05. Material or equipment which is similar or identical shall be the product of the 
same manufacturer, unless necessary for system continuity.  Traffic signal materials and 
equipment shall bear the U.L. label whenever such labeling is available.     

2. Product data and shop drawings shall be assembled by pay item.  Only the top sheet of 
each pay item submittal will be stamped by the Department with the review status, except 
shop drawings for mast arm pole assemblies and the like will be stamped with the review 
status on each sheet.  

3. Original manufacturer published product data and shop drawing sheets with legible 
dimensions and details shall be submitted for review.  

4. When hard copy submittals are necessary, four complete copies of the manufacturer’s 
descriptive literatures and technical data for the traffic signal materials shall be submitted.  
For hard copy or electronic submittals, the descriptive literature and technical data shall 
be adequate for determining whether the materials meet the requirements of the plans 
and specifications.  If the literature contains more than one item, the Contractor shall 
indicate which item or items will be furnished. 

5. When hard copy submittals are necessary for structural elements, four complete copies 
of the shop drawings for the mast arm assemblies and poles, and the combination mast 
arm assemblies and poles showing, in detail, the fabrication thereof and the certified mill 
analyses of the materials used in the fabrication, anchor rods, and reinforcing materials 
shall be submitted.  

6. Partial or incomplete submittals will be returned without review. 
7. Certain non-standard mast arm poles and special structural elements will require 

additional review from IDOT’s Central Office.  Examples include ornamental/decorative, 
non-standard length mast arm pole assemblies and monotube structures.  The 
Contractor shall account for the additional review time in his schedule.   

8. The contract number or permit number, project location/limits and corresponding pay 
code number must be on each sheet of correspondence, catalog cuts and mast arm 
poles and assemblies drawings. 

9. Where certifications and/or warranties are specified, the information submitted for 
approval shall include certifications and warranties.  Certifications involving inspections, 
and/or tests of material shall be complete with all test data, dates, and times.   

10. After the Engineer reviews the submittals for conformance with the design concept of the 
project, the Engineer will stamp the drawings indicating their status as ‘Approved’, 
‘Approved-As-Noted’, ‘Disapproved’, or ‘Incomplete’.  Since the Engineer's review is for 
conformance with the design concept only, it is the Contractor's responsibility to 
coordinate the various items into a working system as specified.  The Contractor shall not 
be relieved from responsibility for errors or omissions in the shop, working, layout 
drawings, or other documents by the Department's approval thereof.  The Contractor 
must still be in full compliance with contract and specification requirements.   

11. The Contractor shall secure approved materials in a timely manner to assure 
construction schedules are not delayed. 

12. All submitted items reviewed and marked ‘APPROVED AS NOTED’, ‘DISAPPROVED’, 
or ‘INCOMPLETE’ are to be resubmitted in their entirety, unless otherwise indicated 
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within the submittal comments, with a disposition of previous comments to verify contract 
compliance at no additional cost to the contract. 

13. Exceptions to and deviations from the requirements of the Contract Documents will not 
be allowed.  It is the Contractor’s responsibility to note any deviations from Contract 
requirements at the time of submittal and to make any requests for deviations in writing to 
the Engineer.  In general, substitutions will not be acceptable.  Requests for substitutions 
must demonstrate that the proposed substitution is superior to the material or equipment 
required by the Contract Documents.  No exceptions, deviations or substitutions will be 
permitted without the approval of the Engineer. 

14. Contractor shall not order major equipment such as mast arm assemblies prior to 
Engineer approval of the Contractor marked proposed traffic signal equipment locations 
to assure proper placement of contract required traffic signal displays, push buttons and 
other facilities.  Field adjustments may require changes in proposed mast arm length and 
other coordination. 

 
Marking Proposed Locations. 
Revise “Marking Proposed Locations for Highway Lighting System” of Article 801.09 to read 
“Marking Proposed Locations for Highway Lighting System and Traffic Signals.” 
  
Add the following to Article 801.09 of the Standard Specifications: 
 
It shall be the contractor's responsibility to verify all dimensions and conditions existing in the 
field prior to ordering materials and beginning construction. This shall include locating the mast 
arm foundations and verifying the mast arms lengths. 
 
Inspection of Electrical Systems. 
Add the following to Article 801.10 of the Standard Specifications: 
 

(c) All cabinets including temporary traffic signal cabinets shall be assembled by an approved equipment 

supplier in District One.  The Department reserves the right to request any controller and cabinet to be 

tested at the equipment supplier’s facility prior to field installation, at no extra cost to this contract.   

 

Maintenance and Responsibility. 
Revise Article 801.11 of the Standard Specifications to read: 
 

a. Existing traffic signal installations and/or any electrical facilities at all or various 
locations may be altered or reconstructed totally or partially as part of the work on 
this Contract.  The Contractor is hereby advised that all traffic control equipment, 
presently installed at these locations, may be the property of the State of Illinois, 
Department of Transportation, Division of Highways, County, Private Developer, 
Municipality or Transit Agency in which they are located.  Once the Contractor has 
begun any work on any portion of the project, all traffic signals within the limits of 
this contract or those which have the item "Maintenance of Existing Traffic Signal 
Installation,” “Temporary Traffic Signal Installation(s)” and/or “Maintenance of 
Existing Flashing Beacon Installation,” shall become the full responsibility of the 
Contractor.  The Contractor shall supply the Engineer, Area Traffic Signal 
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Maintenance and Operations Engineer, IDOT ComCenter and the Department’s 
Electrical Maintenance Contractor with two 24-hour emergency contact names 
and telephone numbers. 
 

b. Automatic Traffic Enforcement equipment such as red lighting running and 
railroad crossing camera systems are owned and operated by others and the 
Contractor shall not be responsible for maintaining this equipment.  
 

c. Regional transit, County and other agencies may also have equipment connected 
to existing traffic signal or peripheral equipment such as PTZ cameras, switches, 
transit signal priority (TSP and BRT) servers and other devices that shall be 
included with traffic signal maintenance at no additional cost to the contract. 
 

d. When the project has a pay item for “Maintenance of Existing Traffic Signal 
Installation,” “Temporary Traffic Signal Installation(s)” and/or “Maintenance of 
Existing Flashing Beacon Installation,” the Contractor must notify both the Area 
Traffic Signal Maintenance and Operations Engineer at (847) 705-4424 and the 
Department’s Electrical Maintenance Contractor, of their intent to begin any 
physical construction work on the Contract or any portion thereof.  This notification 
must be made a minimum of seven (7) working days prior to the start of 
construction to allow sufficient time for inspection of the existing traffic signal 
installation(s) and transfer of maintenance to the Contractor. The Department will 
attempt to full-fill the Contractor’s inspection date request(s), however workload 
and other conditions may prevent the Department from accommodating specific 
dates or times. The Contractor shall not be entitled to any other compensation if 
the requested inspection date(s) cannot be scheduled by the Department.  If work 
is started prior to an inspection, maintenance of the traffic signal installation(s) will 
be transferred to the Contractor without an inspection.  The Contractor will 
become responsible for repairing or replacing all equipment that is not operating 
properly or is damaged at no cost to the owner of the traffic signal.  Final repairs 
or replacement of damaged equipment must meet the approval of the Engineer 
prior to or at the time of final inspection otherwise the traffic signal installation will 
not be accepted. 
 

e. The Contractor is advised that the existing and/or temporary traffic signal 
installation must remain in operation during all construction stages, except for the 
most essential down time.  Any shutdown of the traffic signal installation, which 
exceeds fifteen (15) minutes, must have prior approval of the Engineer.  Approval 
to shut down the traffic signal installation will only be granted during the period 
extending from 10:00 a.m. to 3:00 p.m. on weekdays.  Shutdowns shall not be 
allowed during inclement weather or holiday periods. 
 

f. The Contractor shall be fully responsible for the safe and efficient operation of the 
traffic signals and other equipment noted herein.  Any inquiry, complaint or 
request by the Department, the Department’s Electrical Maintenance Contractor 
or the public, shall be investigated and repairs begun within one hour.  Failure to 
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provide this service will result in liquidated damages of $1000 per day per 
occurrence.  In addition, the Department reserves the right to assign any work not 
completed within this timeframe to the Electrical Maintenance Contractor.  All 
costs associated to repair this uncompleted work shall be the responsibility of the 
Contractor.  Failure to pay these costs to the Electrical Maintenance Contractor 
within one month after the incident will result in additional liquidated damages of 
$1000 per month per occurrence.  Unpaid bills will be deducted from the cost of 
the Contract.  The Department may inspect any signalizing device on the 
Department’s highway system at any time without notification. 
 

g. Any proposed activity in the vicinity of a highway-rail grade crossing must adhere 
to the guidelines set forth in the current edition of the Manual on Uniform Traffic 
Control Devices (MUTCD) regarding work in temporary traffic control zones in the 
vicinity of highway-rail grade crossings which states that lane restrictions, 
flagging, or other operations shall not create conditions where vehicles can be 
queued across the railroad tracks. If the queuing of vehicles across the tracks 
cannot be avoided, a uniformed law enforcement officer or flagger shall be 
provided at the crossing to prevent vehicles from stopping on the tracks, even if 
automatic warning devices are in place. 
 

h. The Contractor shall be responsible to clear snow, ice, dirt, debris or other 
condition that obstructs visibility of any traffic signal display or access to traffic 
signal equipment. 
 

i. The Contractor shall maintain the traffic signal in normal operation during short or 
long term loss of utility or battery back-up power at critical locations designated by 
the Engineer.  Critical locations may include traffic signals interconnected to 
railroad warning devices, expressway ramps, intersection with an SRA route, 
critical corridors or other locations identified by the Engineer.  Temporary power to 
the traffic signal must meet applicable NEC and OSHA guidelines and may 
include portable generators and/or replacement batteries.  Temporary power to 
critical locations shall not be for separately but shall be included in the contract.         

 

Damage to Traffic Signal System. 
Add the following to Article 801.12(b) of the Standard Specifications to read: 
 
Any traffic signal control equipment damaged or not operating properly from any cause shall be 
replaced with new equipment meeting current District One traffic signal specifications and 
provided by the Contractor at no additional cost to the Contract and/or owner of the traffic signal 
system, all as approved by the Engineer.  Final replacement of damaged equipment must meet 
the approval of the Engineer prior to or at the time of final inspection otherwise the traffic signal 
installation will not be accepted.  Cable splices are only allowed at the bases pf post and mast 
arms.  
 
Temporary replacement of damaged or knockdown of a mast arm pole assembly shall require 
construction of a full or partial span wire signal installation or other method approved by the 
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Engineer to assure signal heads are located overhead and over traveled pavement.  Temporary 
replacement of mast arm mount signals with post mount signals will not be permitted. 
 
 
 
Automatic Traffic Enforcement equipment, such as Red Light Enforcement cameras, detectors, 
and peripheral equipment, damaged or not operating properly from any cause, shall be the 
responsibility of the municipality or the Automatic Traffic Enforcement company per Permit 
agreement. 
 

Traffic Signal Inspection (TURN-ON). 
Revise Article 801.15(b) of the Standard Specifications to read: 
 
It is the intent to have all electric work completed and equipment field tested by the Equipment 
Supplier prior to the Department’s “turn-on” field inspection.  If in the event the Engineer 
determines work is not complete and the inspection will require more than two (2) hours to 
complete, the inspection shall be canceled and the Contractor will be required to reschedule at 
another date.  The maintenance of the traffic signals will not be accepted until all punch list work 
is corrected and re-inspected. 
 
When the road is open to traffic, except as otherwise provided in Section 850 of the Standard 
Specifications, the Contractor may request a turn-on and inspection of the completed traffic 
signal installation at each separate location.  This request must be made to the Area Traffic 
Signal Maintenance and Operations Engineer at (847) 705-4424 a minimum of seven (7) 
working days prior to the time of the requested inspection.  The Department will attempt to full-fill 
the Contractor’s turn-on and inspection date request(s), however workload and other conditions 
may prevent the Department from accommodating specific dates or times. The Contractor shall 
not be entitled to any other compensation if the requested turn-on and inspection date(s) cannot 
be scheduled by the Department.  The Department will not grant a field inspection until written or 
electronic notification is provided from the Contractor that the equipment has been field tested 
and the intersection is operating according to Contract requirements.  The Contractor must invite 
local fire department personnel to the turn-on when Emergency Vehicle Preemption (EVP) is 
included in the project.  When the contract includes the item RE-OPTIMIZE TRAFFIC SIGNAL 
SYSTEM, OPTIMIZE TRAFFIC SIGNAL SYSTEM, or TEMPORARY TRAFFIC SIGNAL 
TIMINGS, the Contractor must notify the SCAT Consultant of the turn-on/detour implementation 
schedule, as well as stage changes and phase changes during construction. 
 
The Contractor must have all traffic signal work completed and the electrical service installation 
connected by the utility company prior to requesting an inspection and turn-on of the traffic 
signal installation.  The Contractor shall be responsible to provide a police officer to assist with 
traffic control at the time of testing. 
 
The Contractor shall provide a representative from the control equipment vendor’s office who is 
knowledgeable of the cabinet design and controller functions to attend the traffic signal 
inspection for both permanent and temporary traffic signal turn-ons.     
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Upon demonstration that the signals are operating and all work is completed in accordance with 
the Contract and to the satisfaction of the Engineer, the Engineer will then allow the signals to 
be placed in continuous operation.  The Agency that is responsible for the maintenance of each 
traffic signal installation will assume the maintenance upon successful completion of this 
inspection. 
 
The District requires the following Final Project Documentation from the Contractor at traffic 
signal turn-ons in electronic format in addition to hard copies where noted.    A CD/DVD shall be 
submitted with separate folders corresponding to each numbered title below.  The CD/DVD shall 
be labelled with date, project location, company and contract or permit number.  Record 
Drawings, Inventory and Material Approvals shall be submitted prior to traffic signal turn-on for 
review by the Department as described here-in. 
 
Final Project Documentation: 

1. Record Drawings.  Signal plans of record with field revisions marked in red ink.  
One hard copy set of 11”x17” record drawings shall also be provided. 

2. Inventory.  Inventory of new and existing traffic signal equipment including cabinet 
types and devices within cabinets in an Excel spread sheet format.  One hard 
copy shall also be provided. 

3. Pictures.  Digital pictures of a minimum 12M pixels of each intersection approach 
showing all traffic signal displays and equipment.  Pictures shall include controller 
cabinet equipment in enough detail to clearly identify manufacture and model of 
major equipment. 

4. Field Testing.  Written notification from the Contractor and the equipment vendor 
of satisfactory field testing with corresponding material performance 
measurements, such as for detector loops and fiber optic systems (see Article 
801.13).  One hard copy of all contract required performance measurement 
testing shall also be provided. 

5. Materials Approval.  The material approval letter.  A hard copy shall also be 
provided. 

6. Manuals.  Operation and service manuals of the signal controller and associated 
control equipment.  One hard copy shall also be provided. 

7. Cabinet Wiring Diagram and Cable Logs.  Five (5) hard copies 11” x 17" of the 
cabinet wiring diagrams shall be provided along with electronic pdf and dgn files 
of the cabinet wiring diagram.  Five hard copies of the cable logs and electronic 
excel files shall be provided with cable #, number of conductors and spares, 
connected device/signal head and intersection location. 

8. Controller Programming Settings.  The traffic signal controller’s timings; backup 
timings; coordination splits, offsets, and cycles; TBC Time of Day, Week and Year 
Programs; Traffic Responsive Program, Detector Phase Assignment, Type and 
Detector Switching; and any other functions programmable from the keyboard.  
The controller manufacturer shall also supply a printed form, not to exceed 11” x 
17” for recording that data noted above. The form shall include a location, date, 
manufacturer’s name, controller model and software version.  The form shall be 
approved by the Engineer and a minimum of three (3) copies must be furnished at 
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each turn-on.  The manufacturer must provide all programming information used 
within the controller at the time of turn-on. 

9. Warrantees and Guarantees.  All manufacturer and contractor warrantees and 
guarantees required by Article 801.14. 

10. GPS coordinate of traffic signal equipment as describe in the Record Drawings 
section herein. 

 

Acceptance of the traffic signal equipment by the Department shall be based upon inspection 
results at the traffic signal “turn on”, completeness of the required documentation and successful 
operation during a minimum 72 hour “burn-in” period following activation of the traffic signal.  If 
approved, traffic signal acceptance shall be verbal at the “turn on” inspection followed by written 
correspondence from the Engineer.  The Contractor shall be responsible for all traffic signal 
equipment and associated maintenance thereof until Departmental acceptance is granted. 
 
All equipment and/or parts to keep the traffic signal installation operating shall be furnished by 
the Contractor.  No spare traffic signal equipment is available from the Department. 
 
All punch list work shall be completed within two (2) weeks after the final inspection.  The 
Contractor shall notify the Electrical Maintenance Contractor to inspect all punch list work.  
Failure to meet these time constraints shall result in liquidated damage charges of $500 per 
month per incident. 
 
All cost of work and materials required to comply with the above requirements shall be included 
in the pay item bid prices, under which the subject materials and signal equipment are paid, and 
no additional compensation will be allowed.  Materials and signal equipment not complying with 
the above requirements shall be subject to removal and disposal at the Contractor's expense. 
 
Record Drawings. 

The requirements listed for Electrical Installation shall apply for Traffic Signal Installations in 
Article 801.16.  Revise the 2nd paragraph of Article 801.16 of the Standard Specifications to 
read: 
 

“When the work is complete, and seven days before the request for a final inspection, the 
reduced-size set of contract drawings, stamped “RECORD DRAWINGS”, shall be 
submitted to the Engineer for review and approval and shall be stamped with the date 
and the signature of the Contractor’s supervising Engineer or electrician.  The record 
drawings shall be submitted in PDF format on CDROM as well as hardcopy for review 
and approval. If the contract consists of multiple intersections, each intersection shall be 
saved as an individual PDF file with TS# and location name in its file name. 

 
In addition to the record drawings, copies of the final catalog cuts which have been 
Approved or Approved as Noted shall be submitted in PDF format along with the record 
drawings.  The PDF files shall clearly indicate the pay item either by filename or PDF 
Table of Contents referencing the respective pay item number for multi-item PDF files.  
Specific part or model numbers of items which have been selected shall be clearly 
visible.” 
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As part of the record drawings, the Contractor shall inventory all traffic signal 
equipment, new or existing, on the project and record information in an Excel 
spreadsheet. The inventory shall include equipment type, model numbers, software 
manufacturer and version and quantities. 

 
Add the following to Article 801.16 of the Standard Specifications: 

“In addition to the specified record drawings, the Contactor shall record GPS 
coordinates of the following traffic signal components being installed, modified or 
being affected in other ways by this contract: 
 

• All Mast Arm Poles and Posts 
• Traffic Signal Wood Poles 
• Rail Road Bungalow 
• UPS 
• Handholes 
• Conduit roadway crossings 
• Controller Cabinets 
• Communication Cabinets 
• Electric Service Disconnect locations 
• CCTV Camera installations 
• Fiber Optic Splice Locations 
• Conduit Crossings 

 
Datum to be used shall be North American 1983. 
 
Data shall be provided electronically and in print form.  The electronic format shall 
be compatible with MS Excel.  Latitude and Longitude shall be in decimal degrees 
with a minimum of 6 decimal places.  Each coordinate shall have the following 
information: 
 

• File shall be named:  TSXXX-YY-MM-DD (i.e. TS22157_15-01-01) 
• Each intersection shall have its own file 
• Row 1 should have the location name (i.e. IL 31 @ Klausen) 
• Row 2 is blank 
• Row 3 is the headers for the columns 
• Row 4 starts the data 
• Column A (Date) – should be in the following format: MM/DD/YYYY 
• Column B (Item) – as shown in the table below 
• Column C (Description) – as shown in the table below 
• Column D and E (GPS Data) – should be in decimal form, per the IDOT 

special provisions 
 

Examples: 
 

Date Item Description Latitude Longitude 
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01/01/2015 MP (Mast Arm Pole) NEQ, NB, Dual, 
Combination Pole 41.580493 -87.793378 

01/01/2015 HH (Handhole) Heavy Duty, Fiber, 
Intersection, Double 41.558532 -87.792571 

01/01/2015 ES (Electrical Service) Ground mount, Pole mount 41.765532 -87.543571 

01/01/2015 CC (Controller Cabinet)  41.602248 -87.794053 

01/01/2015 RSC (Rigid Steel Crossing) 
IL 31 east side crossing 
south leg to center HH at 
Klausen 

41.611111 -87.790222 

01/01/2015 PTZ (PTZ) NEQ extension pole 41.593434 -87.769876 

01/01/2015 POST (Post)  41.651848 -87.762053 

01/01/2015 MCC (Master Controller 
Cabinet)  41.584593 -87.793378 

01/01/2015 COMC (Communication 
Cabinet)  41.584600 -87.793432 

01/01/2015 BBS (Battery Backup 
System)  41.558532 -87.792571 

01/01/2015 CNCR (Conduit Crossing) 4-inch IL 31 n/o of Klausen 41.588888 -87.794440 

 
Prior to the collection of data, the contractor shall provide a sample data collection 
of at least six data points of known locations to be reviewed and verified by the 
Engineer to be accurate within 1 foot.  Upon verification, data collection can 
begin.  Data collection can be made as construction progresses, or can be 
collected after all items are installed.  If the data is unacceptable the contractor 
shall make corrections to the data collection equipment and or process and 
submit the data for review and approval as specified. 
 
Accuracy.  Data collected is to be mapping grade.  A handheld mapping grade 
GPS device shall be used for the data collection.  The receiver shall support 
differential correction and data shall have a minimum 1 foot accuracy after post 
processing.  
  
GPS receivers integrated into cellular communication devices, recreational and 
automotive GPS devices are not acceptable. 
 
The GPS shall be the product of an established major GPS manufacturer having 
been in the business for a minimum of 6 years.” 

 
Delete the last sentence of the 3rd paragraph of Article 801.16. 

 
Locating Underground Facilities. 
Revise Section 803 to the Standard Specifications to read: 
 
IDOT traffic signal facilities are not part of any of the one-call locating service such as J.U.L.I.E 
or Digger.  If this Contract requires the services of an Electrical Contractor, the Contractor shall 
be responsible at his/her own expense for locating existing IDOT electrical facilities prior to 
performing any work.   If this Contract does not require the services of an Electrical Contractor, 
the Contractor may request one free locate for existing IDOT electrical facilities from the District 
One Electrical Maintenance Contractor prior to the start of any work.  Additional requests may 
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be at the expense of the Contractor.  The location of underground traffic facilities does not 
relieve the Contractor of their responsibility to repair any facilities damaged during construction 
at their expense. 
 
The exact location of all utilities shall be field verified by the Contractor before the installation of 
any components of the traffic signal system.  For locations of utilities, locally owned equipment, 
and leased enforcement camera system facilities, the local Counties or Municipalities may need 
to be contacted: in the City of Chicago contact Digger at (312) 744-7000 and for all other 
locations contact J.U.L.I.E. at 1-800-892-0123 or 811. 
 

Restoration of Work Area. 
Add the following article to Section 801 of the Standard Specifications: 
 
801.17  Restoration of work area.   Restoration of the traffic signal work area shall be included in 
the related pay items such as foundation, conduit, handhole, underground raceways, etc.  All 
roadway surfaces such as shoulders, medians, sidewalks, pavement, etc. shall be replaced in 
kind.  All damage to mowed lawns shall be replaced with an approved sod, and all damage to 
unmowed fields shall be seeded.  All brick pavers disturbed in the work area shall be restored to 
their original configuration as directed by the Engineer.  All damaged brick pavers shall be 
replaced with a comparable material approved by the Engineer.  Restoration of the work area 
shall be included in the contract without any extra compensation allowed to the Contractor. 
 
Bagging Signal Heads. 
 
Light tan colored traffic and pedestrian signal reusable covers shall be used to cover dark/un-
energized signal sections and visors.  Covers shall be made of outdoor fabric with urethane 
coating for repelling water, have elastic fully sewn around the cover ends for a tight fit over the 
visor, and have a minimum of two straps with buckles to secure the cover to the backplate. A 
center mesh strip allows viewing without removal for signal status testing purposes.  Covers 
shall include a message indicating the signal is not in 
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RE-OPTIMIZE TRAFFIC SIGNAL SYSTEM 
Effective: May 22, 2002 
Revised: July 1, 2015 
800.03TS 
 
Description.  
This work shall consist of re-optimizing a closed loop traffic signal system according to the 
following Levels of work.   
 
LEVEL I applies when improvements are made to an existing signalized intersection within an 
existing closed loop traffic signal system.  The purpose of this work is to integrate the 
improvements to the subject intersection into the signal system while minimizing the impacts to 
the existing system operation.  This type of work would be commonly associated with the 
addition of signal phases, pedestrian phases, or improvements that do not affect the capacity at 
an intersection. 
 
LEVEL II applies when improvements are made to an existing signalized intersection within an 
existing closed loop traffic signal system and detailed analysis of the intersection operation is 
desired by the engineer, or when a new signalized or existing signalized intersection is being 
added to an existing system, but optimization of the entire system is not required.  The purpose 
of this work is to optimize the subject intersection, while integrating it into the existing signal 
system with limited impact to the system operations.  This item also includes an evaluation of 
the overall system operation, including the traffic responsive program. 
 
For the purposes of re-optimization work, an intersection shall include all traffic movements 
operated by the subject controller and cabinet. 
 
After the signal improvements are completed, the signal shall be re-optimized as specified by an 
approved Consultant who has previous experience in optimizing Closed Loop Traffic Signal 
Systems for District One of the Illinois Department of Transportation.  The Contractor shall 
contact the Traffic Signal Engineer at (847) 705-4424 for a listing of approved Consultants. 
Traffic signal system optimization work, including fine-tuning adjustments of the optimized 
system, shall follow the requirements stated in the most recent IDOT District 1 SCAT 
Guidelines, except as note herein. 
 
A listing of existing signal equipment, interconnect information, phasing data, and timing 
patterns may be obtained from the Department, if available and as appropriate. The existing 
SCAT Report is available for review at the District One office and if the Consultant provides 
blank computer discs, copies of computer simulation files for the existing optimized system and 
a timing database will be made for the Consultant.  The Consultant shall confer with the Traffic 
Signal Engineer prior to optimizing the system to determine if any extraordinary conditions exist 
that would affect traffic flows in the vicinity of the system, in which case, the Consultant may be 
instructed to wait until the conditions return to normal or to follow specific instructions regarding 
the optimization. 
 
(a) LEVEL I Re-Optimization 
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1. The following tasks are associated with LEVEL I Re-Optimization. 

a. Appropriate signal timings shall be developed for the subject intersection and existing 
timings shall be utilized for the rest of the intersections in the system. 

b. Proposed signal timing plan for the modified intersection(s) shall be forwarded to 
IDOT for review prior to implementation. 

c. Consultant shall conduct on-site implementation of the timings at the turn-on and 
make fine-tuning adjustments to the timings of the subject intersection in the field to 
alleviate observed adverse operating conditions and to enhance operations. The 
consultant shall respond to IDOT comments and public complaints for a minimum 
period of 60 days from date of timing plan implementation.    

 
2. The following deliverables shall be provided for LEVEL I Re-Optimization. 

a. Consultant shall furnish to IDOT a cover letter describing the extent of the re-
optimization work performed. 

b. Consultant shall furnish an updated intersection graphic display for the subject 
intersection to IDOT and to IDOT’s Traffic Signal Maintenance Contractor. 

 
(b) LEVEL II Re-Optimization 
 

1. In addition to the requirements described in the LEVEL I Re-Optimization above, the 
following tasks are associated with LEVEL II Re-Optimization. 
a. Traffic counts shall be taken at the subject intersection(s) after the traffic signals are 

approved for operation by the Area Traffic Signal Operations Engineer.  Manual 
turning movement counts shall be conducted from 6:30 a.m. to 9:30 a.m., 11:00 a.m. 
to 1:00 p.m., and 3:30 p.m. to 6:30 p.m. on a typical weekday from midday Monday 
to midday Friday and on a Saturday and/or Sunday, as directed by the Engineer, to 
account for special traffic generators such as shopping centers, educational 
institutes and special event facilities.  The turning movement counts shall identify 
cars, and single-unit, multi-unit heavy vehicles, and transit buses. 

b. As necessary, the intersection(s) shall be re-addressed and all system detectors 
reassigned in the master controller according to the current standard of District One. 

c. Traffic responsive program operation shall be evaluated to verify proper pattern 
selection and lack of oscillation and a report of the operation shall be provided to 
IDOT. 

 
2. The following deliverables shall be provided for LEVEL II Re-Optimization. 

a. Consultant shall furnish to IDOT one (1) copy of a technical memorandum for the 
optimized system.  The technical memorandum shall include the following elements: 

(1) Brief description of the project 
(2) Printed copies of the analysis output from Synchro (or other appropriate, 

approved optimization software file) 
(3) Printed copies of the traffic counts conducted at the subject intersection 

b. Consultant shall furnish to IDOT two (2) CDs for the optimized system.  The CDs 
shall include the following elements: 

(1) Electronic copy of the technical memorandum in PDF format 
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(2) Revised Synchro files (or other appropriate, approved optimization software 
file) including the new signal and the rest of the signals in the closed loop 
system 

(3) Traffic counts conducted at the subject intersection(s) 
(4) New or updated intersection(s) graphic display file for the subject 

intersection(s) 
(5) The CD shall be labeled with the IDOT system number and master location, as 

well as the submittal date and the consultant logo.  The CD case shall include 
a clearly readable label displaying the same information securely affixed to the 
side and front. 

 
Basis of Payment.   
This work shall be paid for at the contract unit price each for RE-OPTIMIZE TRAFFIC SIGNAL 
SYSTEM – LEVEL I or RE-OPTIMIZE TRAFFIC SIGNAL SYSTEM – LEVEL II, which price shall 
be payment in full for performing all work described herein per intersection.  Following 
completion of the timings and submittal of specified deliverables, 100 percent of the bid price will 
be paid.  Each intersection will be paid for separately. 
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GROUNDING OF TRAFFIC SIGNAL SYSTEMS 
Effective: May 22, 2002 
Revised: July 1, 2015 
806.01TS 
 
Revise Section 806 of the Standard Specifications to read: 
 
General.  
All traffic signal systems, equipment and appurtenances shall be properly grounded in strict 
conformance with the NEC.  This work shall be in accordance with IDOT’s District One Traffic 
Signal Design Details. 
 
The grounding electrode system shall include a ground rod installed with each traffic signal 
controller concrete foundation and all mast arm and post concrete foundations.  An additional 
ground rod will be required at locations were measured resistance exceeds 25 ohms.  Ground 
rods are included in the applicable concrete foundation or service installation pay item and will 
not be paid for separately.   
 
Testing shall be according to Article 801.13 (a) (4) and (5). 
 
(a) The grounded conductor (neutral conductor) shall be white color coded.  This conductor shall 

be bonded to the equipment grounding conductor only at the Electric Service Installation.  All 
power cables shall include one neutral conductor of the same size.  

 
(b) The equipment grounding conductor shall be green color coded.  The following is in addition 

to Article 801.04 of the Standard Specifications. 
 

1. Equipment grounding conductors shall be bonded to the grounded conductor (neutral 
conductor) only at the Electric Service Installation.  The equipment grounding conductor 
is paid for separately and shall be continuous.  The Earth shall not be used as the 
equipment grounding conductor. 

 
2. Equipment grounding conductors shall be bonded, using a UL Listed grounding connector, 

to all traffic signal mast arm poles, traffic signal posts, pedestrian posts, pull boxes, 
handhole frames and covers, conduits, and other metallic enclosures throughout the traffic 
signal wiring system, except where noted herein.  Bonding shall be made with a splice and 
pigtail connection, using a sized compression type copper sleeve, sealant tape, and heat-
shrinkable cap.  A UL listed electrical joint compound shall be applied to all conductors’ 
terminations, connector threads and contact points.  Conduit grounding bushings shall be 
installed at all conduit terminations including spare or empty conduits. 

 
3. All metallic and non-metallic raceways shall have a continuous equipment grounding 

conductor, except raceways containing only detector loop lead-in circuits, circuits under 50 
volts and/or fiber optic cable will not be required to include an equipment grounding 
conductor. 
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4. Individual conductor splices in handholes shall be soldered and sealed with heat shrink.  
When necessary to maintain effective equipment grounding, a full cable heat shrink shall 
be provided over individual conductor heat shrinks. 
 

(c) The grounding electrode conductor shall be similar to the equipment grounding conductor in 
color coding (green) and size.  The grounding electrode conductor is used to connect the 
ground rod to the equipment grounding conductor and is bonded to ground rods via 
exothermic welding, UL listed pressure connectors, and UL listed clamps .  
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UNDERGROUND RACEWAYS 
Effective: May 22, 2002 
Revised: July 1, 2015 
810.02TS 
 
Revise Article 810.04 of the Standard Specifications to read: 
 

“Installation.  All underground conduits shall have a minimum depth of 30-inches 
(700 mm) below the finished grade.” 

 
Add the following to Article 810.04 of the Standard Specifications: 
 

“All metal conduit installed underground shall be Rigid Steel Conduit unless 
otherwise indicated on the plans.” 

 
Add the following to Article 810.04 of the Standard Specifications: 
 

“All raceways which extend outside of a structure or duct bank but are not 
terminated in a cabinet, junction box, pull box, handhole, post, pole, or pedestal 
shall extend a minimum or 300 mm (12”) or the length shown on the plans beyond 
the structure or duct bank.  The end of this extension shall be capped and sealed 
with a cap designed for the conduit to be capped. 
 
 The ends of rigid metal conduit to be capped shall be threaded, the threads 
protected with full galvanizing, and capped with a threaded galvanized steel cap.   
 
The ends of rigid nonmetallic conduit and coilable nonmetallic conduit shall be 
capped with a rigid PVC cap of not less than 3 mm (0.125”) thick.  The cap shall 
be sealed to the conduit using a room-temperature-vulcanizing (RTV) sealant 
compatible with the material of both the cap and the conduit.  A washer or similar 
metal ring shall be glued to the inside center of the cap with epoxy, and the pull 
cord shall be tied to this ring.” 
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GROUNDING CABLE 
Effective: May 22, 2002 
Revised: July 1, 2015 
817.01TS 
 
The cable shall meet the requirements of Section 817 of the "Standard Specifications," except 
for the following: 
 
Add the following to Article 817.02 (b) of the Standard Specifications: 
 
Unless otherwise noted on the Plans, traffic signal grounding conductor shall be one conductor, 
#6 gauge copper, with a green color coded XLP jacket.   
 
The traffic signal grounding conductor shall be bonded, using a UL Listed grounding connector to 
all proposed and existing traffic signal mast arm poles and traffic/pedestrian signal posts, including 
push button posts.  The grounding conductor shall be bonded to all proposed and existing pull 
boxes, handhole frames and covers and other metallic enclosures throughout the traffic signal 
wiring system and noted herein and detailed on the plans.  The grounding conductor shall be 
bonded to conduit terminations using rated grounding bushings.  Bonding to existing handhole 
frames and covers shall be paid for separately. 
 
Add the following to Article 817.05 of the Standard Specifications: 
 
Basis of Payment. 
Grounding cable shall be measured in place for payment in foot (meter).  Payment shall be at 
the contract unit price for ELECTRIC CABLE IN CONDUIT, EQUIPMENT GROUNDING 
CONDUCTOR, NO. 6 1C, which price includes all associated labor and material including 
grounding clamps, splicing, exothermic welds, grounding connectors, conduit grounding 
bushings, and other hardware. 
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MAINTENANCE OF EXISTING TRAFFIC SIGNAL AND FLASHING BEACON 
INSTALLATION 
Effective: May 22, 2002 
Revised: July 1, 2015 
850.01TS 
 
General. 

1. Full maintenance responsibility shall start as soon as the Contractor begins any physical 
work on the Contract or any portion thereof. If Contract work is started prior to a traffic signal 
inspection, maintenance of the traffic signal installation(s) will be transferred to the Contractor 
without an inspection.  

 
2. The Contractor shall have electricians with IMSA Level II certification on staff to provide 

signal maintenance.  A copy of the certification shall be immediately available upon request 
of the Engineer. 

 
3. This item shall include maintenance of all traffic signal equipment and other connected and 

related equipment such as flashing beacons, emergency vehicle pre-emption equipment, 
master controllers, uninterruptable power supply (UPS and batteries), PTZ cameras, vehicle 
detection, handholes, lighted signs, telephone service installations, communication cables, 
conduits to adjacent intersections, and other traffic signal equipment.   

 
4. Regional transit, County and other agencies may also have equipment connected to existing 

traffic signal or peripheral equipment such as PTZ cameras, switches, transit signal priority 
(TSP and BRT) servers, radios and other devices that shall be included with traffic signal 
maintenance at no additional cost to the contract.   

 
5. Maintenance shall not include Automatic Traffic Enforcement equipment, such as Red Light 

Enforcement cameras, detectors, or peripheral equipment.  This equipment is operated and 
maintained by the local municipality and should be de-activated while on contractor 
maintenance. 

 
6. The energy charges for the operation of the traffic signal installation shall be paid for by the 

Contractor.   
 
Maintenance. 

1. The Contractor shall check all controllers every two (2) weeks, which will include visually 
inspecting all timing intervals, relays, detectors, and pre-emption equipment to ensure that 
they are functioning properly.  The Contractor shall check signal system communications and 
phone lines to assure proper operation. This item includes, as routine maintenance, all 
portions of emergency vehicle pre-emption equipment.  The Contractor shall maintain in 
stock at all times a sufficient amount of materials and equipment to provide effective 
temporary and permanent repairs. Prior to the traffic signal maintenance transfer, the 
contractor shall supply a detailed maintenance schedule that includes dates, locations, 
names of electricians providing the required checks and inspections along with any other 
information requested by the Engineer. 
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2. The Contractor is advised that the existing and/or span wire traffic signal installation must 
remain in operation during all construction stages, except for the most essential down time.  
Any shutdown of the traffic signal installation, which exceeds fifteen (15) minutes, must have 
prior approval of the Engineer.  Approval to shut down the traffic signal installation will only 
be granted during the period extending from 10:00 a.m. to 3:00 p.m. on weekdays.  
Shutdowns shall not be allowed during inclement weather or holiday periods. 

 
3. The Contractor shall provide immediate corrective action when any part or parts of the 

system fail to function properly.  Two far side heads facing each approach shall be 
considered the minimum acceptable signal operation pending permanent repairs.  When 
repairs at a signalized intersection require that the controller be disconnected or otherwise 
removed from normal operation, and power is available, the Contractor shall place the traffic 
signal installation on flashing operation.  The signals shall flash RED for all directions unless 
a different indication has been specified by the Engineer.  The Contractor shall be required to 
place stop signs (R1-1-36) at each approach of the intersection as a temporary means of 
regulating traffic.  When the signals operate in flash, the Contractor shall furnish and equip all 
their vehicles assigned to the maintenance of traffic signal installations with a sufficient 
number of stop signs as specified herein.  The Contractor shall maintain a sufficient number 
of spare stop signs in stock at all times to replace stop signs which may be damaged or 
stolen. 

 
4. The Contractor shall provide the Engineer with 2 (two) 24 hour telephone numbers for the 

maintenance of the traffic signal installation and for emergency calls by the Engineer. 
 

5. Traffic signal equipment which is lost or not returned to the Department for any reason shall 
be replaced with new equipment meeting the requirements of the Standard Specifications 
and these special provisions. 

 
6. The Contractor shall respond to all emergency calls from the Department or others within one 

(1) hour after notification and provide immediate corrective action.  When equipment has 
been damaged or becomes faulty beyond repair, the Contractor shall replace it with new and 
identical equipment. The cost of furnishing and installing the replaced equipment shall be 
borne by the Contractor at no additional charge to the contract. The Contractor may institute 
action to recover damages from a responsible third party. If at any time the Contractor fails to 
perform all work as specified herein to keep the traffic signal installation in proper operating 
condition or if the Engineer cannot contact the Contractor's designated personnel, the 
Engineer shall have the State's Electrical Maintenance Contractor perform the maintenance 
work.  The Contractor shall be responsible for all of the State’s Electrical Maintenance 
Contractor’s costs and liquidated damages of $1000 per day per occurrence.  The State's 
Electrical Maintenance Contractor shall bill the Contractor for the total cost of the work. The 
Contractor shall pay this bill within thirty (30) days of the date of receipt of the invoice or the 
cost of such work will be deducted from the amount due the Contractor.  The Contractor shall 
allow the Electrical Maintenance Contractor to make reviews of the Existing Traffic Signal 
Installation that has been transferred to the Contractor for Maintenance.  

 
7. Any proposed activity in the vicinity of a highway-rail grade crossing must adhere to the 

guidelines set forth in the current edition of the Manual on Uniform Traffic Control Devices 
(MUTCD) regarding work in temporary traffic control zones in the vicinity of highway-rail 
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grade crossings which states that lane restrictions, flagging, or other operations shall not 
create conditions where vehicles can be queued across the railroad tracks. If the queuing of 
vehicles across the tracks cannot be avoided, a uniformed law enforcement officer or flagger 
shall be provided at the crossing to prevent vehicles from stopping on the tracks, even if 
automatic warning devices are in place. 

 
8. Equipment included in this item that is damaged or not operating properly from any cause 

shall be replaced with new equipment meeting current District One traffic signal specifications 
and provided by the Contractor at no additional cost to the Contract and/or owner of the 
traffic signal system, all as approved by the Engineer.  Final replacement of damaged 
equipment must meet the approval of the Engineer prior to or at the time of final inspection 
otherwise the traffic signal installation will not be accepted.  Cable splices outside the 
controller cabinet shall not be allowed.   

 
9. Automatic Traffic Enforcement equipment, such as Red Light Enforcement cameras, 

detectors, and peripheral equipment, damaged or not operating properly from any cause, 
shall be the responsibility of the municipality or the Automatic Traffic Enforcement Company 
per Permit agreement. 

 
10. The Contractor shall be responsible to clear snow, ice, dirt, debris or other condition that 

obstructs visibility of any traffic signal display or access to traffic signal equipment. 
 

11. The Contractor shall maintain the traffic signal in normal operation during short or long term 
loss of utility or battery back-up power at critical locations designated by the Engineer.  
Critical locations may include traffic signals interconnected to railroad warning devices, 
expressway ramps, intersection with an SRA route, critical corridors or other locations 
identified by the Engineer.  Temporary power to the traffic signal must meet applicable NEC 
and OSHA guidelines and may include portable generators and/or replacement batteries.  
Temporary power to critical  locations shall not be paid for separately but shall be included in 
the contract. 

 
12. Temporary replacement of damaged or knockdown of a mast arm pole assembly shall 

require construction of a full or partial span wire signal installation or other method approved 
by the Engineer to assure signal heads are located overhead and over traveled pavement.  
Temporary replacement of mast arm mount signals with post mount signals will not be 
permitted. 

 
        
Basis of Payment. 
This work will be paid for at the contract unit price per each for MAINTENANCE OF EXISTING 
TRAFFIC SIGNAL INSTALLATION.  Each intersection will be paid for separately. Maintenance 
of a standalone and or not connected flashing beacon shall be paid for at the contract unit price 
for MAINTENANCE OF EXISITNG FLASHING BEACON INSTALLATION. Each flashing beacon 
will be paid for separately.  
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ELECTRIC CABLE 
Effective: May 22, 2002 
Revised:  July 1, 2015 
873.01TS 
 
Delete “or stranded, and No. 12 or” from the last sentence of Article 1076.04 (a) of the Standard 
Specifications. 
 
Add the following to the Article 1076.04(d) of the Standard Specifications: 
 
Service cable may be single or multiple conductor cable. 
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TRAFFIC SIGNAL POST 
Effective: May 22, 2002 
Revised: July 01, 2015 
875.01TS 
 
Add the following to Article 1077.01 (c) of the Standard Specifications: 
 
Washers for post bases shall be the same size or larger than the nut.  
 
Revise the first sentence of Article 1077.01 (d) of the Standard Specifications to read: 
 
All posts and bases shall be steel and hot dipped galvanized according to AASHTO M 111.  If 
the Department approves painting, powder coating by the manufacturer will be required over the 
galvanization in accordance with 851.01TS TRAFFIC SIGNAL PAINTING Special Provisions. 
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CONCRETE FOUNDATIONS 
Effective: May 22, 2002 
Revised: July 01, 2015 
878.01TS 
 
Add the following to Article 878.03 of the Standard Specifications: 
 
All anchor bolts shall be according to Article 1006.09, with all anchor bolts hot dipped galvanized 
a minimum of 12 in. (300 mm) at the threaded end.   
 
Foundations used for Combination Mast Arm Poles shall provide an extra 2-1/2 inch (65 mm) 
raceway. 
 
No foundation is to be poured until the Resident Engineer gives his/her approval as to the depth 
of the foundation.   
 
Add the following to the first paragraph of Article 878.05 of the Standard Specifications: 
 
The price shall include a concrete apron in front of the cabinet and UPS as shown in the plans 
or as directed by the engineer.   
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LIGHT EMITTING DIODE (LED) PEDESTRIAN SIGNAL HEAD 
Effective: May 22, 2002 
Revised: July 1, 2015 
881.01TS 
 
Add the following to the third paragraph of Article 881.03 of the Standard Specifications: 
 
No mixing of different types of pedestrian traffic signals or displays will be permitted. 
 
Add the following to Article 881.03 of the Standard Specifications: 
 
(a) Pedestrian Countdown Signal Heads.  
 

(1) Pedestrian Countdown Signal Heads shall not be installed at signalized intersections 
where traffic signals and railroad warning devices are interconnected. 

 

(2) Pedestrian Countdown Signal Heads shall be 16 inch (406mm) x 18 inch (457mm), for 
single units with glossy yellow or black polycarbonate housings.  All pedestrian head 
housings shall be the same color (yellow or black) at the intersection.  For new signalized 
intersections and existing signalized intersections where all pedestrian heads are being 
replaced, the proposed head housings shall be black.  Where only selected heads are 
being replaced, the proposed head housing color (yellow or black) shall match existing 
head housings.  Connecting hardware and mounting brackets shall be polycarbonate 
(black).  A corrosion resistant anti-seize lubricant shall be applied to all metallic mounting 
bracket joints, and shall be visible to the inspector at the signal turn-on. 

 
(3) Each pedestrian signal LED module shall be fully MUTCD compliant and shall consist of 

double overlay message combining full LED symbols of an Upraised Hand and a Walking 
Person.  “Egg Crate” type sun shields are not permitted.  Numerals shall measure 9 
inches (229mm) in height and easily identified from a distance of 120 feet (36.6m). 

 
Materials. 
Add the following to Article 1078.02 of the Standard Specifications: 
 
General. 
 
1. The module shall operate in one mode:  Clearance Cycle Countdown Mode Only.  The 
countdown module shall display actual controller programmed clearance cycle and shall start 
counting when the flashing clearance signal turns on and shall countdown to “0” and turn off 
when the steady Upraised Hand (symbolizing Don’t Walk) signal turns on.  Module shall not 
have user accessible switches or controls for modification of cycle. 
 
2. At power on, the module shall enter a single automatic learning cycle.  During the 
automatic learning cycle, the countdown display shall remain dark. 
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3. The module shall re-program itself if it detects any increase or decrease of Pedestrian 
Timing. The counting unit will go blank once a change is detected and then take one complete 
pedestrian cycle (with no counter during this cycle) to adjust its buffer timer. 
 
4. If the controller preempts during the Walking Person (symbolizing Walk), the countdown 
will follow the controller's directions and will adjust from Walking Person to flashing Upraised 
Hand.  It will start to count down during the flashing Upraised Hand.  
 
5. If the controller preempts during the flashing Upraised Hand, the countdown will continue 
to count down without interruption. 
 
6. The next cycle, following the preemption event, shall use the correct, initially 
programmed values. 
 
7. If the controller output displays Upraised Hand steady condition and the unit has not 
arrived to zero or if both the Upraised Hand and Walking Person are dark for some reason, the 
unit suspends any timing and the digits will go dark. 
 
8. The digits will go dark for one pedestrian cycle after loss of power of more than 1.5 
seconds. 
 
9. The countdown numerals shall be two (2) “7 segment” digits forming the time display 
utilizing two rows of LEDs.  
 
10. The LED module shall meet the requirements of the Institute of Transportation Engineers 
(ITE) LED purchase specification, “Pedestrian Traffic Control Signal Indications - Part 2: LED 
Pedestrian Traffic Signal Modules,” or applicable successor ITE specifications, except as 
modified herein.  
 
11. The LED modules shall provide constant light output under power.  Modules with 
dimming capabilities shall have the option disabled or set on a non-dimming operation. 
 
12. In the event of a power outage, light output from the LED modules shall cease 
instantaneously.   
 
13. The LEDs utilized in the modules shall be AlInGaP technology for Portland Orange 
(Countdown Numerals and Upraised Hand) and GaN technology for Lunar White (Walking 
Person) indications.   
 
14. The individual LEDs shall be wired such that a catastrophic loss or the failure of one or 
more LED will not result in the loss of the entire module. 
 
Basis of Payment. 
Add the following to the first paragraph of Article 881.04 of the Standard Specifications: 
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The price shall include furnishing the equipment described above, all mounting hardware and 
installing them in satisfactory operating condition. 
 
Add the following to Article 881.04 of the Standard Specifications: 
 
If the work consists of retrofitting an existing polycarbonate pedestrian signal head and 
pedestrian countdown signal head with light emitting diodes (LEDs), it will be paid for as a 
PEDESTRIAN SIGNAL HEAD, LED, RETROFIT, of the type specified, and of the particular kind 
of material, when specified.  Price shall be payment in full for furnishing the equipment 
described above including LED modules, all mounting hardware, and installing them in 
satisfactory operating condition.  
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PEDESTRIAN PUSH-BUTTON 
Effective: May 22, 2002 
Revised: July 1, 2015 
888.01TS 
 
Description. 
Revise Article 888.01 of the Standard Specifications to read: 
 
This work shall consist of furnishing and installing a latching (single call) or non-latching (dual 
call) pedestrian push-button and a regulatory pedestrian instruction sign according to MUTCD, 
sign series R10-3e 9” x 15” sign with arrow(s) for a count-down pedestrian signal.  The 
pedestrian station sign size without count-down pedestrian signals shall accommodate a 
MUTCD sign series R10-3b or R10-3d 9” x 12” sign with arrow(s). 
 
Installation. 
Add the following to Article 888.03 of the Standard Specifications: 
 
A mounting bracket and/or extension shall be used to assure proper orientation when two 
pedestrian push buttons are required for one post. The price of the bracket and/or extension 
shall be included in the cost of the pedestrian push button. The contractor is not allowed to 
install a push-button assembly with the sign below the push-button in order to meet mounting 
requirements. 
 
Materials. 
Revise Article 1074.02(a) of the Standard Specifications to read: 

 

The pedestrian push-button housing shall be constructed of aluminum alloy according to ASTM 
B 308 6061-T6 and powder coated yellow, unless otherwise noted on the plans.  The housing 
shall be furnished with suitable mounting hardware. 
 
Revise Article 1074.02(e) of the Standard Specifications to read: 
 
Stations shall be designed to be mounted to a post, mast arm pole or wood pole.  The station 
shall be aluminum and shall accept a 3 inch (75mm) round push-button assembly and a 
regulatory pedestrian instruction sign according to MUTCD, sign series R10-3e 9” x 15” sign 
with arrow(s) for a count-down pedestrian signal.  The pedestrian station size without count-
down pedestrian signals shall accommodate a MUTCD sign series R10-3b or R10-3d 9” x 12” 
sign with arrow(s). 
 
Add the following to Article 1074.02 of the Standard Specifications: 
 

(f) Location.  Pedestrian push-buttons and stations shall be mounted to a post, mast arm 
pole or wood pole as shown on the plans and shall be fully ADA accessible from a 
paved or concrete surface.  See the District’s Detail sheets for orientation and mounting 
details. 
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Basis of Payment. 
Revise Article 888.04 of the Standard Specifications to read: 
 
This work will be paid for at the contract unit price per each for PEDESTRIAN PUSH-BUTTON 
or PEDESTRIAN PUSH-BUTTON, NON-LATCHING. 
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FENCE REMOVAL 
Description.  This work shall consist of removal and disposal of existing fences as shown on the 
plans or as directed by the Engineer.  The Contractor shall exercise care so as not to damage 
fence that is to remain.  Existing posts shall be pulled out and the holes backfilled with topsoil.  
All removed fencing materials and concrete foundations shall become the property of the 
Contractor and shall be disposed of off-site according to Article 202.03 of the Standard 
Specifications.   
 
Basis of Payment.  This work will be paid for at the contract unit price per lineal foot for FENCE 
REMOVAL, which price shall include all labor, material and equipment as herein specified. 
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RELOCATE SIGN PANEL AND POST 
Description.  This work shall consist of the relocation of existing signs and their supports in 
accordance with Section 724 of the Standard Specifications and as specified herein.  The 
existing sign supports are to be reused wherever possible.  If after removal, the existing sign 
supports are no longer usable, the contractor shall furnish new sign supports that match the 
existing. Any new sign supports shall be approved by the engineer prior to installation.  Exact 
relocated locations shall be determined by the Engineer.  These locations will be in the general 
area of the existing sign.  The Contractor shall exercise care so as not to damage the existing 
signs.   
 
Basis of Payment.  This work will be measured and paid for at the contract unit price per each 
for RELOCATE SIGN PANEL AND POST, which price shall include all labor, material and 
equipment as herein specified.  
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STABILIZED CONSTRUCTION ENTRANCE 
Description.  This work shall consist of furnishing, installation, maintenance and removal of a 
stabilized pad of aggregate underlain with filter fabric as shown on the plans or directed by the 
Engineer.  The stabilized pad construction shall be constructed according to NRCS Standard 
Drawing IL-630 and as described below. 
 
Materials.  Materials shall conform to the following:  Aggregate size.  IDOT Coarse Aggregate 
Graduation:  CA-1, CA-2 CA-3, or CA-4. 
 
Filter Fabric shall consist of synthetic polymers composed of at least 85 percent by weight 
polypropylene, polyesters, polyamides, polyethylene, polyolefins, or polyvinylidene-chlorides.  
The geotextile shall be free of any chemical treatment or coating that significantly reduces its 
porosity.  Fibers shall contain stabilizers and/or inhibitors to enhance resistance to ultraviolet 
lights. 
 
Construction Requirements.  The course aggregate shall be a thickness of 6 inches or more.  
The stone entrance should not be filled until the area has been inspected and approved by the 
Engineer.   
 
The rock shall be dumped and spread into place in approximately horizontal layers not more 
than 3 feet in thickness.  It shall be placed in a manner to produce a reasonable homogeneous 
stable fill that contains no segregated pockets or larger or small fragments or large unfilled 
space caused by bridging of larger fragments.  No compaction will be required beyond that 
resulting from the placing and spreading operations. 
 
The minimum width shall be 14’.   
 
All surface water flowing or diverted toward the construction entrance shall be piped across the 
entrance.  Any pipe used for this will be included in the cost of STABILIZED CONSTRUCTION 
ENTRANCE.  The stabilized construction entrance will have positive drainage away from the 
roadway. 
 
The entrance shall remain in place and be maintained until the disturbed area is stabilized.  Any 
sediment spilled onto public right-of-ways must be removed immediately. 
 
Basis of Payment.  The work shall be paid for at the contract unit price per square yard for 
STABILIZED CONSTRUCTION ENTRANCE, which price shall be payment in full for all 
material, labor and any other items required to complete the work. 
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PERIMETER EROSION BARRIER, SPECIAL 
Description.  This work shall be constructed in accordance with Section 280 of the Standard 
Specifications except where noted below.  Work shall also be in accordance with the details in 
the plans and as directed by the Engineer. 
 
The PERIMETER EROSION BARRIER, SPECIAL will be constructed according to the Wattle 
Barrier Plan detail shown in the plans.  The Wattle material shall be rolled excelsior per Section 
1081 of the Standard Specifications. 
 
Basis of Payment.  This item will be paid for at the contract unit price per foot for PERIMETER 
EROSION BARRIER, SPECIAL.  The price shall be payment in full for all labor and material 
necessary to complete the work described above. 
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INLET PROTECTION, SPECIAL 
Description.  This work shall be constructed in accordance with Section 280 of the Standard 
Specifications except where noted below.  Work shall also be in accordance with the details in 
the plans and as directed by the Engineer. 
 
INLET PROTECTION, SPECIAL will be constructed according to the Culvert Inlet Protection – 
Silt Fence detail shown in the plans.  The silt fence material shall meet the requirements shown 
on the detail. 
 
Basis of Payment.  This item will be paid for at the contract unit price per each for INLET 
PROTECTION, SPECIAL.  The price shall be payment in full for all labor and material necessary 
to complete the work described above. 
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EROSION CONTROL BLANKET (SPECIAL) 
 
Description:  This work shall be performed as shown on the plans and in accordance with 
section 251.04 of the Standard Specifications except as noted below. 
 
Materials: Erosion control blanket shall be a machine-produced mat of 100% agricultural straw 
with a functional longevity of up to 12 months. The blanket shall be of consistent thickness with 
the straw evenly distributed over the entire area of the mat. The blanket shall be covered on the 
top and bottom sides with a 100% biodegradable woven natural organic fiber netting. The 
netting shall consist of machine directional strands formed from two intertwined yarns with cross 
directional strands interwoven through the twisted machine strands to form an approximate 0.5 x 
1.0 (1.27 x 2.54 cm) mesh. The blanket shall be sewn together on 1.50 inch (3.81 cm) centers 
with degradable thread. The blanket shall be manufactured with a colored thread stitched along 
both outer edges (approximately 2-5 inches from the edge) as an overlap guide for adjacent 
mats. 
 
 
Construction Requirements:  
 
Anchor the blanket into the soil with 6-inch metal sod staples along the edges and interiors of 
the blanket to prevent excessive snagging or shifting of the product. Install staples in staple 
pattern as recommended by the manufacturer with a minimum 4 staples per square yard. 
 
Method of Measurement and Basis of Payment:  Erosion Control Blanket of the type specified 
will be measured in square yards of actual surface covered.  The work will be paid for at the 
contract unit price per square yard of EROSION CONTROL BLANKET (SPECIAL) which price 
shall include all labor, equipment and materials necessary to complete the work as specified. 
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ENGINEERED BARRIER 
Description.   
This work shall consist of performing supersonic air excavation, examination and selective 
pruning of root structure, furnishing and placing CA-7, furnishing and placing root aeration 
matting, and furnishing and placing turfnails. 
 
Work shall be performed by a qualified contractor who has three (3) years experience 
performing supersonic air excavation and installing root aeration matting. 
 
All Engineered Barrier work must be done under the direction of a certified arborist with three (3) 
years of experience with tree root protection projects. 
 
Materials.  
CA-7 A sample with an indicated source must be supplied to the owner’s representative for their 
approval prior to its installation. This material shall conform to the standards established in 
Article 1004.01 of Illinois Department of Transportation Standard Specifications Current Edition.  
 
Root Aeration Matting (Geocomposite 70-2)  
Shall meet the following American Society for Testing and Materials (ASTM) referenced 
standards; 
 
PROPERTY TEST METHODS UNITS VALUE QUALIFIER TEST FREQUENCY 
Resin      
• Density ASTM D 1505 g/cm3 0.94 MAV lot 
• Melt Flow Index ASTM D 1238 g/10min 1.0 MAX lot 

Geonet Core      
• Thickness ASTM D 5199 mil 200 ±10% 50,000 sf 
• Carbon Black ASTM D 4218 % 2-3 range 50,000 sf 
• Tensile Strength - MD ASTM D 4595 Lb/ft (kN/m) 40 ±10% 50,000 sf 

Geotextile      
• U.V. Resistance (500 
hrs) 

ASTM D 4335 % 70  Per formula 

• Serviceability Class AASHTO M-288  Class 2   
• Grab Tensile ASTM D 4632 lbs (N) 160 

(712) 
MARV 100,000 sf 

• Grab Elongation ASTM D 4632 % 50 MARV 100,000 sf 
• Tear Strength ASTM D 4533 lbs (N) 60 

(267) 
MARV 100,000 sf 

• Puncture Resistance ASTM D 4833 lbs (N) 90 
(400) 

MARV 100,000 sf 

• AOS ASTM D 4751 US Sieve 
(mm) 

70 
(0.212) 

Max ARV 500,000 sf 

• Permittivity ASTM D 4491 Sec 1.1 MARV 500,000 sf 
Geocomposite      
• Peel Adhesion - MD ASTM D7005 lb/in (g/in) 1 MAV 100,000 sf 

 
Hydraulic Behavior of Geocomposite 

Gradient Load ASTM D 4716 m2/sec 10,000 psf MAV 200,000 sf 
0.1   2*10   
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Execution. 
Supersonic Air Tool (SSAT) Excavation:  Shall be performed under the supervision the 
certified arborist.  The arborist shall inspect the exposed roots and determine and direct which 
should be pruned. 

Roots must not be exposed for longer than 6 hours.  Contractor is responsible for preventing 
roots from desiccating.   
 
Placing CA-7 below Root Aeration Mat:  Hand place CA-7 between exposed roots.  Fill in all 
voids and hand tap.   
 
Installation of Geocomposite (Root Aeration Matting):   Install root aeration matting as 
indicated on the details. Extend root aeration matting beyond edges of paved areas and 
aggregate shoulders to allow for venting.   
 

1. Material Placement 
 

A. The geocomposite roll should be installed in the direction of the slope and in the 
intended direction of path unless otherwise specified by the ENGINEER. 

B. In the presence of wind, the geocomposite shall be weighted down with sandbags or 
the equivalent.  Such sandbags shall be used during placement and remain until 
replaced with cover material. 

C. When applying fill material, no equipment can drive directly across the geocomposite.  
D. The specified fill material shall be placed and spread utilizing vehicles with a low 

ground pressure. 
E. The cover material shall be placed in the geocomposite in a manner that prevents 

damage to the geocomposite.  Placement of the cover material shall proceed 
immediately following the placement and inspection of the geocomposite. 

 
1. Seams and Placement 

 
A. Each component of the geocomposite will be secured or seamed to the like  
B. component at overlaps. 
C. Geonet Components 

i. Adjacent edges of the geonet along the length of the geocomposite roll shall be 
placed with the edges of each geonet butted against each other. 

ii. The overlaps shall be joined by tying the geonet structure with cable ties. 
iii. These ties shall be spaced every 5 feet along the roll length. 
iv. Adjoining geocomposite rolls (end to end) across the roll width should be 

shingled down in the direction of the slope, with the geonet portion of the top 
overlapping the geonet portion of the bottom geocomposite a minimum of 12 
inches across the roll width. 

v. The geonet core portion should be tied every 6 inches or as specified by the 
ENGINEER. 

vi. Anchor the geocomposite in place using 12 inch turf nails with  11/2” washers 
placed on 3’ O.C. staggered.  
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1. Repair 

 
A. Prior to covering the deployed geocomposite, each roll shall be inspected for damage 

resulting from construction. 
B. Any rips, tears or damaged areas on the deployed geocomposite shall be removed 

and patched.  The patch shall be secured to the original geonet by tying every 6 
inches with the approved tying devices.  If the area to be repaired is more than 50 
percent of the width of the panel, the damaged area shall be cut out and the two 
portions of the geonet shall be cut out and the two portions of the geonet shall be 
joined. 

 

Clearing Area and Disposal of Surplus Material.  Upon completion of the work, all areas shall 
be cleared of equipment, debris, and excess material. Surplus or waste material resulting from 
construction operations shall be disposed of according to Article 202.03. of Illinois Department of 
Transportation Standard Specifications Current Edition.  
 
Measurement and Payment.  This work will be paid for at the contract price per SQUARE 
YARD as ENGINEERED BARRIER which price shall be payment in full for all labor, material, 
and equipment necessary for the supply, and installation of the Engineered Barrier protection 
and all incidental work and materials herein specified. 
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DROP GATE 
 
Description. This work shall consist of furnishing and installing a collapsible bollard and base 
plate. 
 
Materials: The bollard posts shall consist of 2-6”x2”x1/4” steel tubes meeting ASTM A500 
requirements.  The bollard base plate shall be 12”x12” and meet ASTM A36 requirements.  
Hinge and locking pins shall be 8-18 Stainless Steel.  All surfaces shall be primed with rust and 
corrosion resistant, zinc rich primer with 5,000 hour salt spray performance.  The finish shall be 
orange color powdercoat. 
 
The drop gate system shall be the TrafficGuard Double Post (DHB) with a 30” post height and a 
3” clearance height as manufactured by: 
TrafficGuard Direct, Inc. 
P.O. Box 201  
Geneva, IL 60134-9946 
(877) 727-7347 
 
 
Construction Requirements:  The drop gate shall be installed in compliance with all 
manufacturer provided instructions and drawings.  The DHB base must be installed true and 
level on the anchor system using flat washers and hex nuts.  The hex nuts attaching the hinge 
bolts shall be tack welded so that the posts cannot be easily removed. 
   
Basis of Payment.  This work will be measured and paid for at the contract unit price per each 
for DROP GATE which price shall be payment in full for all labor, material, and equipment 
necessary for the supply, and installation of the drop gates and all incidental work and materials 
herein specified. 
 
  



SAND RIDGE TRAIL 
Section No. 13-F3000-24-BT 

COOK COUNTY 
Contract No. 61E95 

 

78 
 

LIMESTONE SCREENING SURFACE 2” 
 
Description:  This work shall consist of furnishing and placing one or more courses of limestone 
screenings upon a prepared subgrade.   
 
Materials: Prior to the bringing materials to the job site, the Contractor shall provide the Engineer 
with a certified test lab report of the sieve analysis of the product.  No material shall be brought 
onto the job site until the sieve analysis has been approved in writing.  Materials shall meet the 
sieve requirements as follows: 
 
Sieve Size    Percent Passing 
3/8” square sieve   100 
No. 4 sieve    84-100 
No. 100 sieve    0-40 
No. 200 sieve    0-30 
 
 
Construction Requirements:  
 
The subgrade shall be prepared in according to Section 301 of the Standard Specifications.  The 
surfacing material shall be spread across the plan cross section to the elevations shown on the 
plans or as directed by the Engineer.  The Contractor shall keep the surface smooth by dragging 
or blading as many times each day as the Engineer may direct.  Holes, waves and undulations 
which develop and which are not filled by blading shall be filled by adding more material. 
 
Method of Measurement and Basis of Payment:  The work will be paid for at the contract unit 
price per square yard for Limestone Screening Surface 2”. 
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CONTRACTOR COOPERATION 
 
The Contractor shall be made aware that Contract 61E84 is planned to be active at the same 
time as this project.  Contract 61E84 will consist of bike trail construction along the east side of 
IL Route 83 (Torrence Ave).  This adjacent contract will require coordination between 
contractors on path connection, work activities, staging and sequencing. 
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EARTH EXCAVATION (SPECIAL) 
 

Description. This work shall be in accordance with Section 202 of the Standard Specifications 
except that all excavation must be performed by hand or by use of a hydro vacuum excavator.  
Earth Excavation (Special) shall be performed near sensitive utilities as directed by the 
Engineer.  
 
Basis of Payment. This work will be paid for at the contract unit price per cubic yard for EARTH 
EXCAVATION (SPECIAL), which price shall include all other items of work included under the 
general heading of Earthwork for which no payment item is included in the contract.   
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TEST HOLES 
 

Description. This item shall consist of excavation for the purpose of locating existing utilities at   
locations where conflict is possible with the proposed construction. 
 
Construction Requirements. Test holes shall be dug at locations authorized by the Engineer.  
The Contractor shall be responsible for notifying the utility concerned prior to excavating the test 
hole. 
 
The test hole shall be dug through vacuum excavation and shall be of a size and depth sufficient 
to identify and establish the location of the existing utility. Utility damage by the Contractor shall 
be repaired at the expense of the Contractor. 
 
After the location of the utility has been verified by the Engineer, the test hole shall be backfilled 
with either the excavated material or Trench Backfill, as directed by the Engineer. Any excess 
material shall be disposed of in accordance with Article 202.03 of the Standard Specifications 
and the General Notes. 
 
Basis of Payment. This work will be paid for at the contract unit price each for TEST HOLE 
which price shall include all trench backfill, equipment and labor necessary to complete the work 
as specified. 
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EMBANKMENT II 
Effective: March 1, 2011 
Revised: November 1, 2013 
 
Description.  This work shall be according to Section 205 of the Standard Specifications except 
for the following. 
 
Material.  Reclaimed asphalt shall not be used within the ground water table or as a fill if ground 
water is present. The RAP used shall be according to the current Bureau of Materials and 
Physical Research Policy Memorandum, “Reclaimed Asphalt Pavement (RAP) for Aggregate 
Applications”. Gradation deleterious count shall not exceed 10% of total RAP and 5% of other by 
total weight. 
 
CONSTRUCTION REQUIREMENTS 
 
Samples.  Embankment material shall be sampled and tested before use.  The contractor shall 
identify embankment sources, and provide equipment as the Engineer requires, for the 
collection of samples from those sources.  Samples will be furnished to the Geotechnical 
Engineer a minimum of three weeks prior to use in order that laboratory tests for compaction 
can be performed.  Embankment material placement cannot begin until tests are completed. 
 
Placing Material.  In addition to Article 202.03, broken concrete, reclaimed asphalt with no 
expansive aggregate, or uncontaminated dirt and sand generated from construction or 
demolition activities shall be placed in 6 inches (150 mm) lifts and disked with the underlying lift 
until a uniform homogenous material is formed.  This process also applies to the overlaying lifts.  
The disk must have a minimum blade diameter of 24 inches (600 mm). 
 
When embankments are to be constructed on hillsides or existing slopes that are steeper than 
3H:1V, steps shall be keyed into the existing slope by stepping and benching as shown in the 
plans or as directed by the Engineer. 
 
Compaction.  Soils classification for moisture content control will be determined by the Soils 
Inspector using visual field examination techniques and the IDH Textural Classification Chart. 
 
When tested for density in place each lift shall have a maximum moisture content as follows. 
 
a) A maximum of 110 percent of the optimum moisture for all forms of clay soils. 
 
b) A maximum of 105 percent of the optimum moisture for all forms of clay loam soils. 
 
Stability.  The requirement for embankment stability in article 205.04 will be measured with a 
Dynamic Cone Penetrometer (DCP) according to the test method in the IDOT Geotechnical 
Manual.  The penetration rate must be equal or less than 1.5 inches (38 mm) per blow. 
 
Basis of Payment.  This work will not be paid separately but will be considered as included in the 
various items of excavation. 
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AVAILABLE REPORTS 
 
☐  No project specific reports were prepared. 
 
When applicable, the following checked reports and record information is available for Bidders’ 
reference upon request: 
 
 ☐  Record structural plans 
 
 ☐  Preliminary Site Investigation (PSI) 
 
 ☐  Preliminary Environmental Site Assessment (PESA) 
 
 ☒  Soils/Geotechnical Report 
 
 ☒  Boring Logs 
 
 ☐  Pavement Cores 
 
 ☐  Location Drainage Study (LDS) 
 
 ☐  Hydraulic Report 
 
 ☐  Noise Analysis 
 
 ☐  Other:  ______________________ 
 
Those seeking these reports should request access from: 
 
Mark B. Thomas, P.E. 
Christopher B. Burke Engineering, Inc. 
9975 West Higgins Road, Suite 600 
Rosemont, IL 60018 
mthomas@cbbel.com 
Phone 847-823-0500 
Hours available: 8:00 AM to 5:00 PM (weekdays) 
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State of Illinois 
Department of Transportation 

Bureau of Local Roads and Streets 

SPECIAL PROVISION 
FOR 

INSURANCE 

Effective:  February 1, 2007 
Revised: August 1, 2007 

All references to Sections or Articles in this specification shall be construed to mean specific 
Section or Article of the Standard Specifications for Road and Bridge Construction, adopted by 
the Department of Transportation. 

The Contractor shall name the following entities as additional insured under the Contractor’s 
general liability insurance policy in accordance with Article 107.27: 

The entities listed above and their officers, employees, and agents shall be indemnified and 
held harmless in accordance with Article 107.26. 
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CONSTRUCTION AIR QUALITY – DIESEL RETROFIT (BDE) 
 
Effective:  June 1, 2010 
Revised:  November 1, 2014 
The reduction of emissions of particulate matter (PM) for off-road equipment shall be 
accomplished by installing retrofit emission control devices.  The term “equipment” refers to 
diesel fuel powered devices rated at 50 hp and above, to be used on the jobsite in excess of 
seven calendar days over the course of the construction period on the jobsite (including rental 
equipment). 
 
Contractor and subcontractor diesel powered off-road equipment assigned to the contract shall 
be retrofitted using the phased in approach shown below.  Equipment that is of a model year 
older than the year given for that equipment’s respective horsepower range shall be retrofitted: 
 

Effective Dates Horsepower Range Model Year 
   

June 1, 2010 1/ 600-749 2002 
 750 and up 2006 
   

June 1, 2011 2/ 100-299 2003 
 300-599 2001 
 600-749 2002 
 750 and up 2006 
   

June 1, 2012 2/ 50-99 2004 
 100-299 2003 
 300-599 2001 
 600-749 2002 
 750 and up 2006 

1/ Effective dates apply to Contractor diesel powered off-road equipment assigned to the 
contract. 

2/ Effective dates apply to Contractor and subcontractor diesel powered off-road 
equipment assigned to the contract. 

 
The retrofit emission control devices shall achieve a minimum PM emission reduction of 50 
percent and shall be: 
 

a) Included on the U.S. Environmental Protection Agency (USEPA) Verified Retrofit 
Technology List (http://www.epa.gov/cleandiesel/verification/verif-list.htm),  
or verified by the California Air Resources Board (CARB) 
(http://www.arb.ca.gov/diesel/verdev/vt/cvt.htm); or 

 
b) Retrofitted with a non-verified diesel retrofit emission control device if verified retrofit 

emission control devices are not available for equipment proposed to be used on the 
project, and if the Contractor has obtained a performance certification from the retrofit 
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device manufacturer that the emission control device provides a minimum PM emission 
reduction of 50 percent. 

 
Note: Large cranes (Crawler mounted cranes) which are responsible for critical lift operations 
are exempt from installing retrofit emission control devices if such devices adversely affect 
equipment operation. 
 
Diesel powered off-road equipment with engine ratings of 50 hp and above, which are unable to 
be retrofitted with verified emission control devices or if performance certifications are not 
available which will achieve a minimum 50 percent PM reduction, may be granted a waiver by 
the Department if documentation is provided showing good faith efforts were made by the 
Contractor to retrofit the equipment. 
 
Construction shall not proceed until the Contractor submits a certified list of the diesel powered 
off-road equipment that will be used, and as necessary, retrofitted with emission control devices.  
The list(s) shall include (1) the equipment number, type, make, Contractor/rental company 
name; and (2) the emission control devices make, model, USEPA or CARB verification number, 
or performance certification from the retrofit device manufacturer.  Equipment reported as fitted 
with emissions control devices shall be made available to the Engineer for visual inspection of 
the device installation, prior to being used on the jobsite. 
 
The Contractor shall submit an updated list of retrofitted off-road construction equipment as 
retrofitted equipment changes or comes on to the jobsite.  The addition or deletion of any diesel 
powered equipment shall be included on the updated list. 
 
If any diesel powered off-road equipment is found to be in non-compliance with any portion of 
this special provision, the Engineer will issue the Contractor a diesel retrofit deficiency 
deduction. 
 
Any costs associated with retrofitting any diesel powered off-road equipment with emission 
control devices shall be considered as included in the contract unit prices bid for the various 
items of work involved and no additional compensation will be allowed.  The Contractor's 
compliance with this notice and any associated regulations shall not be grounds for a claim. 
 
Diesel Retrofit Deficiency Deduction 
 
When the Engineer determines that a diesel retrofit deficiency exists, a daily monetary 
deduction will be imposed for each calendar day or fraction thereof the deficiency continues to 
exist.  The calendar day(s) will begin when the time period for correction is exceeded and end 
with the Engineer's written acceptance of the correction.  The daily monetary deduction will be 
$1,000.00 for each deficiency identified. 
 
The deficiency will be based on lack of diesel retrofit emissions control. 
 
If a Contractor accumulates three diesel retrofit deficiency deductions for the same piece of 
equipment in a contract period, the Contractor will be shutdown until the deficiency is corrected.  
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Such a shutdown will not be grounds for any extension of the contract time, waiver of penalties, 
or be grounds for any claim. 
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DISADVANTAGED BUSINESS ENTERPRISE PARTICIPATION (BDE) 
 
Effective:  September 1, 2000 
Revised:  April 2, 2018 
 
FEDERAL OBLIGATION.  The Department of Transportation, as a recipient of federal financial 
assistance, is required to take all necessary and reasonable steps to ensure nondiscrimination 
in the award and administration of contracts.  Consequently, the federal regulatory provisions of 
49 CFR Part 26 apply to this contract concerning the utilization of disadvantaged business 
enterprises.  For the purposes of this Special Provision, a disadvantaged business enterprise 
(DBE) means a business certified by the Department in accordance with the requirements of 
49 CFR Part 26 and listed in the Illinois Unified Certification Program (IL UCP) DBE Directory. 
 
STATE OBLIGATION.  This Special Provision will also be used by the Department to satisfy the 
requirements of the Business Enterprise for Minorities, Females, and Persons with Disabilities 
Act, 30 ILCS 575.  When this Special Provision is used to satisfy state law requirements on 
100 percent state-funded contracts, the federal government has no involvement in such 
contracts (not a federal-aid contract) and no responsibility to oversee the implementation of this 
Special Provision by the Department on those contracts.  DBE participation on 100 percent 
state-funded contracts will not be credited toward fulfilling the Department’s annual overall DBE 
goal required by the US Department of Transportation to comply with the federal DBE program 
requirements. 
 
CONTRACTOR ASSURANCE.  The Contractor makes the following assurance and agrees to 
include the assurance in each subcontract that the Contractor signs with a subcontractor. 
 

The Contractor, subrecipient, or subcontractor shall not discriminate on the basis of race, 
color, national origin, or sex in the performance of this contract.  The Contractor shall carry 
out applicable requirements of 49 CFR Part 26 in the award and administration of contracts 
funded in whole or in part with federal or state funds.  Failure by the Contractor to carry out 
these requirements is a material breach of this contract, which may result in the termination 
of this contract or such other remedy as the recipient deems appropriate, which may 
include, but is not limited to: 
 
(a) Withholding progress payments; 
 
(b) Assessing sanctions; 
 
(c) Liquidated damages; and/or 
 
(d) Disqualifying the Contractor from future bidding as non-responsible. 

 
OVERALL GOAL SET FOR THE DEPARTMENT.  As a requirement of compliance with 49 CFR 
Part 26, the Department has set an overall goal for DBE participation in its federally assisted 
contracts.  That goal applies to all federal-aid funds the Department will expend in its federally 
assisted contracts for the subject reporting fiscal year.  The Department is required to make a 
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good faith effort to achieve the overall goal.  The dollar amount paid to all approved DBE 
companies performing work called for in this contract is eligible to be credited toward fulfillment 
of the Department’s overall goal. 

CONTRACT GOAL TO BE ACHIEVED BY THE CONTRACTOR.  This contract includes a 
specific DBE utilization goal established by the Department.  The goal has been included 
because the Department has determined that the work of this contract has subcontracting 
opportunities that may be suitable for performance by DBE companies.  The determination is 
based on an assessment of the type of work, the location of the work, and the availability of 
DBE companies to do a part of the work.  The assessment indicates that, in the absence of 
unlawful discrimination, and in an arena of fair and open competition, DBE companies can be 
expected to perform _______% of the work.  This percentage is set as the DBE participation 
goal for this contract.  Consequently, in addition to the other award criteria established for this 
contract, the Department will only award this contract to a bidder who makes a good faith effort 
to meet this goal of DBE participation in the performance of the work.  A bidder makes a good 
faith effort for award consideration if either of the following is done in accordance with the 
procedures set for in this Special Provision: 

(a) The bidder documents that enough DBE participation has been obtained to meet the
goal or,

(b) The bidder documents that a good faith effort has been made to meet the goal, even
though the effort did not succeed in obtaining enough DBE participation to meet the
goal.

DBE LOCATOR REFERENCES.  Bidders shall consult the IL UCP DBE Directory as a 
reference source for DBE-certified companies.  In addition, the Department maintains a letting 
and item specific DBE locator information system whereby DBE companies can register their 
interest in providing quotes on particular bid items advertised for letting.  Information concerning 
DBE companies willing to quote work for particular contracts may be obtained by contacting the 
Department’s Bureau of Small Business Enterprises at telephone number (217) 785-4611, or by 
visiting the Department’s website at: 
http://www.idot.illinois.gov/doing-business/certifications/disadvantaged-business-enterprise-
certification/il-ucp-directory/index. 

BIDDING PROCEDURES.  Compliance with this Special Provision is required prior to the award 
of the contract and the failure of the low bidder to comply will render the bid not responsive. 

In order to assure the timely award of the contract, the low bidder shall submit: 

(a) The bidder shall submit a DBE Utilization Plan on completed Department forms SBE
2025 and 2026.

(1) The final Utilization Plan must be submitted within five calendar days after the date of
the letting in accordance with subsection (a)(2) of Bidding Procedures herein.
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(2) To meet the five day requirement, the bidder may send the Utilization Plan 
electronically by scanning and sending to DOT.DBE.UP@illinois.gov or faxing to 
(217) 785-1524.  The subject line must include the bid Item Number and the Letting 
date.  The Utilization Plan should be sent as one .pdf file, rather than multiple files 
and emails for the same Item Number.  It is the responsibility of the bidder to obtain 
confirmation of email or fax delivery. 

 
Alternatively, the Utilization Plan may be sent by certified mail or delivery service 
within the five calendar day period.  If a question arises concerning the mailing date 
of a Utilization Plan, the mailing date will be established by the U.S. Postal Service 
postmark on the certified mail receipt from the U.S. Postal Service or the receipt 
issued by a delivery service when the Utilization Plan is received by the Department.  
It is the responsibility of the bidder to ensure the postmark or receipt date is affixed 
within the five days if the bidder intends to rely upon mailing or delivery to satisfy the 
submission day requirement.  The Utilization Plan is to be submitted to: 
 

Illinois Department of Transportation 
Bureau of Small Business Enterprises 
Contract Compliance Section 
2300 South Dirksen Parkway, Room 319 
Springfield, Illinois 62764 

 
The Department will not accept a Utilization Plan if it does not meet the five day 
submittal requirement and the bid will be declared not responsive.  In the event the 
bid is declared not responsive due to a failure to submit a Utilization Plan or failure to 
comply with the bidding procedures set forth herein, the Department may elect to 
cause the forfeiture of the penal sum of the bidder’s proposal guaranty, and may 
deny authorization to bid the project if re-advertised for bids.  The Department 
reserves the right to invite any other bidder to submit a Utilization Plan at any time for 
award consideration. 

 
(b) The Utilization Plan shall indicate that the bidder either has obtained sufficient DBE 

participation commitments to meet the contract goal or has not obtained enough DBE 
participation commitments in spite of a good faith effort to meet the goal.  The Utilization 
Plan shall further provide the name, telephone number, and telefax number of a 
responsible official of the bidder designated for purposes of notification of Utilization Plan 
approval or disapproval under the procedures of this Special Provision. 

 
(c) The Utilization Plan shall include a DBE Participation Commitment Statement, 

Department form SBE 2025, for each DBE proposed for the performance of work to 
achieve the contract goal.  For bidding purposes, submission of the completed SBE 
2025 forms, signed by the DBEs and scanned or faxed to the bidder will be acceptable 
as long as the original is available and provided upon request.  All elements of 
information indicated on the said form shall be provided, including but not limited to the 
following: 
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(1) The names and addresses of DBE firms that will participate in the contract; 
 
(2) A description, including pay item numbers, of the work each DBE will perform; 
 
(3) The dollar amount of the participation of each DBE firm participating.  The dollar 

amount of participation for identified work shall specifically state the quantity, unit 
price, and total subcontract price for the work to be completed by the DBE.  If partial 
pay items are to be performed by the DBE, indicate the portion of each item, a unit 
price where appropriate and the subcontract price amount; 

 
(4) DBE Participation Commitment Statements, form SBE 2025, signed by the bidder 

and each participating DBE firm documenting the commitment to use the DBE 
subcontractors whose participation is submitted to meet the contract goal; 

 
(5) If the bidder is a joint venture comprised of DBE companies and non-DBE 

companies, the Utilization Plan must also include a clear identification of the portion 
of the work to be performed by the DBE partner(s); and, 

 
(6) If the contract goal is not met, evidence of good faith efforts; the documentation of 

good faith efforts must include copies of each DBE and non-DBE subcontractor 
quote submitted to the bidder when a non-DBE subcontractor is selected over a DBE 
for work on the contract. 

 
GOOD FAITH EFFORT PROCEDURES.  The contract will not be awarded until the Utilization 
Plan submitted by the apparent successful bidder is approved.  All information submitted by the 
bidder must be complete, accurate and adequately document that enough DBE participation 
has been obtained or document that good faith efforts of the bidder, in the event enough DBE 
participation has not been obtained, before the Department will commit to the performance of 
the contract by the bidder.  The Utilization Plan will be approved by the Department if the 
Utilization Plan documents sufficient commercially useful DBE work to meet the contract goal or 
the bidder submits sufficient documentation of a good faith effort to meet the contract goal 
pursuant to 49 CFR Part 26, Appendix A.  The Utilization Plan will not be approved by the 
Department if the Utilization Plan does not document sufficient DBE participation to meet the 
contract goal unless the apparent successful bidder documented in the Utilization Plan that it 
made a good faith effort to meet the goal.  This means that the bidder must show that all 
necessary and reasonable steps were taken to achieve the contract goal.  Necessary and 
reasonable steps are those which, by their scope, intensity and appropriateness to the 
objective, could reasonably be expected to obtain sufficient DBE participation, even if they were 
not successful.  The Department will consider the quality, quantity, and intensity of the kinds of 
efforts that the bidder has made.  Mere pro forma efforts, in other words, efforts done as a 
matter of form, are not good faith efforts; rather, the bidder is expected to have taken genuine 
efforts that would be reasonably expected of a bidder actively and aggressively trying to obtain 
DBE participation sufficient to meet the contract goal. 
 

(a) The following is a list of types of action that the Department will consider as part of the 
evaluation of the bidder’s good faith efforts to obtain participation.  These listed factors 
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are not intended to be a mandatory checklist and are not intended to be exhaustive.  
Other factors or efforts brought to the attention of the Department may be relevant in 
appropriate cases, and will be considered by the Department. 

 
(1) Soliciting through all reasonable and available means (e.g. attendance at pre-bid 

meetings, advertising and/or written notices) the interest of all certified DBE 
companies that have the capability to perform the work of the contract.  The bidder 
must solicit this interest within sufficient time to allow the DBE companies to respond 
to the solicitation.  The bidder must determine with certainty if the DBE companies 
are interested by taking appropriate steps to follow up initial solicitations. 

 
(2) Selecting portions of the work to be performed by DBE companies in order to 

increase the likelihood that the DBE goals will be achieved.  This includes, where 
appropriate, breaking out contract work items into economically feasible units to 
facilitate DBE participation, even when the prime Contractor might otherwise prefer 
to perform these work items with its own forces. 

 
(3) Providing interested DBE companies with adequate information about the plans, 

specifications, and requirements of the contract in a timely manner to assist them in 
responding to a solicitation. 

 
(4) a. Negotiating in good faith with interested DBE companies.  It is the bidder’s 

responsibility to make a portion of the work available to DBE subcontractors and 
suppliers and to select those portions of the work or material needs consistent 
with the available DBE subcontractors and suppliers, so as to facilitate DBE 
participation.  Evidence of such negotiation includes the names, addresses, and 
telephone numbers of DBE companies that were considered; a description of the 
information provided regarding the plans and specifications for the work selected 
for subcontracting; and evidence as to why additional agreements could not be 
reached for DBE companies to perform the work. 

 
 b. A bidder using good business judgment would consider a number of factors in 

negotiating with subcontractors, including DBE subcontractors, and would take a 
firm’s price and capabilities as well as contract goals into consideration.  
However, the fact that there may be some additional costs involved in finding and 
using DBE companies is not in itself sufficient reason for a bidder’s failure to 
meet the contract DBE goal, as long as such costs are reasonable.  Also the 
ability or desire of a bidder to perform the work of a contract with its own 
organization does not relieve the bidder of the responsibility to make good faith 
efforts.  Bidders are not, however, required to accept higher quotes from DBE 
companies if the price difference is excessive or unreasonable.  In accordance 
with subsection (c)(6) of the above Bidding Procedures, the documentation of 
good faith efforts must include copies of each DBE and non-DBE subcontractor 
quote submitted to the bidder when a non-DBE subcontractor was selected over 
a DBE for work on the contract. 
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(5) Not rejecting DBE companies as being unqualified without sound reasons based on 
a thorough investigation of their capabilities.  The bidder’s standing within its 
industry, membership in specific groups, organizations, or associations and political 
or social affiliations (for example union vs. non-union employee status) are not 
legitimate causes for the rejection or non-solicitation of bids in the bidder’s efforts to 
meet the project goal. 

 
(6) Making efforts to assist interested DBE companies in obtaining bonding, lines of 

credit, or insurance as required by the recipient or Contractor. 
 
(7) Making efforts to assist interested DBE companies in obtaining necessary 

equipment, supplies, materials, or related assistance or services. 
 
(8) Effectively using the services of available minority/women community organizations; 

minority/women contractors’ groups; local, state, and federal minority/women 
business assistance offices; and other organizations as allowed on a case-by-case 
basis to provide assistance in the recruitment and placement of DBE companies. 

 
(b) If the Department determines that the apparent successful bidder has made a good faith 

effort to secure the work commitment of DBE companies to meet the contract goal, the 
Department will award the contract provided that it is otherwise eligible for award.  If the 
Department determines that the bidder has failed to meet the requirements of this 
Special Provision or that a good faith effort has not been made, the Department will 
notify the responsible company official designated in the Utilization Plan that the bid is 
not responsive.  The notification shall include a statement of reasons for the 
determination.  If the Utilization Plan is not approved because it is deficient as a 
technical matter, unless waived by the Department, the bidder will be notified and will be 
allowed no more than a five calendar day period in order to cure the deficiency. 

 
(c) The bidder may request administrative reconsideration of a determination adverse to the 

bidder within the five working days after the receipt of the notification date of the 
determination by delivering the request to the Department of Transportation, Bureau of 
Small Business Enterprises, Contract Compliance Section, 2300 South Dirksen 
Parkway, Room 319, Springfield, Illinois 62764 (Telefax: (217) 785-1524).  Deposit of 
the request in the United States mail on or before the fifth business day shall not be 
deemed delivery.  The determination shall become final if a request is not made and 
delivered.  A request may provide additional written documentation or argument 
concerning the issues raised in the determination statement of reasons, provided the 
documentation and arguments address efforts made prior to submitting the bid.  The 
request will be forwarded to the Department’s Reconsideration Officer.  The 
Reconsideration Officer will extend an opportunity to the bidder to meet in person in 
order to consider all issues of documentation and whether the bidder made a good faith 
effort to meet the goal.  After the review by the Reconsideration Officer, the bidder will 
be sent a written decision within ten working days after receipt of the request for 
reconsideration, explaining the basis for finding that the bidder did or did not meet the 
goal or make adequate good faith efforts to do so.  A final decision by the 
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Reconsideration Officer that a good faith effort was made shall approve the Utilization 
Plan submitted by the bidder and shall clear the contract for award.  A final decision that 
a good faith effort was not made shall render the bid not responsive. 

 
CALCULATING DBE PARTICIPATION.  The Utilization Plan values represent work anticipated 
to be performed and paid for upon satisfactory completion.  The Department is only able to 
count toward the achievement of the overall goal and the contract goal the value of payments 
made for the work actually performed by DBE companies.  In addition, a DBE must perform a 
commercially useful function on the contract to be counted.  A commercially useful function is 
generally performed when the DBE is responsible for the work and is carrying out its 
responsibilities by actually performing, managing, and supervising the work involved.  The 
Department and Contractor are governed by the provisions of 49 CFR Part 26.55(c) on 
questions of commercially useful functions as it affects the work.  Specific counting guidelines 
are provided in 49 CFR Part 26.55, the provisions of which govern over the summary contained 
herein. 
 

(a) DBE as the Contractor:  100 percent goal credit for that portion of the work performed by 
the DBE’s own forces, including the cost of materials and supplies.  Work that a DBE 
subcontracts to a non-DBE does not count toward the DBE goals. 

 
(b) DBE as a joint venture Contractor:  100 percent goal credit for that portion of the total 

dollar value of the contract equal to the distinct, clearly defined portion of the work 
performed by the DBE’s own forces. 

 
(c) DBE as a subcontractor:  100 percent goal credit for the work of the subcontract 

performed by the DBE’s own forces, including the cost of materials and supplies, 
excluding the purchase of materials and supplies or the lease of equipment by the DBE 
subcontractor from the prime Contractor or its affiliates.  Work that a DBE subcontractor 
in turn subcontracts to a non-DBE does not count toward the DBE goal. 

 
(d) DBE as a trucker:  100 percent goal credit for trucking participation provided the DBE is 

responsible for the management and supervision of the entire trucking operation for 
which it is responsible.  At least one truck owned, operated, licensed, and insured by the 
DBE must be used on the contract.  Credit will be given for the following: 

 
(1) The DBE may lease trucks from another DBE firm, including an owner-operator who 

is certified as a DBE.  The DBE who leases trucks from another DBE receives credit 
for the total value of the transportation services the lessee DBE provides on the 
contract. 

 
(2) The DBE may also lease trucks from a non-DBE firm, including from an owner-

operator.  The DBE who leases trucks from a non-DBE is entitled to credit only for 
the fee or commission is receives as a result of the lease arrangement. 

 
(e) DBE as a material supplier: 
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(1) 60 percent goal credit for the cost of the materials or supplies purchased from a DBE 
regular dealer. 

 
(2) 100 percent goal credit for the cost of materials of supplies obtained from a DBE 

manufacturer. 
 
(3) 100 percent credit for the value of reasonable fees and commissions for the 

procurement of materials and supplies if not a DBE regular dealer or DBE 
manufacturer. 

 
CONTRACT COMPLIANCE.  Compliance with this Special Provision is an essential part of the 
contract.  The Department is prohibited by federal regulations from crediting the participation of 
a DBE included in the Utilization Plan toward either the contract goal or the Department’s overall 
goal until the amount to be applied toward the goals has been paid to the DBE.  The following 
administrative procedures and remedies govern the compliance by the Contractor with the 
contractual obligations established by the Utilization Plan.  After approval of the Utilization Plan 
and award of the contract, the Utilization Plan and individual DBE Participation Statements 
become part of the contract.  If the Contractor did not succeed in obtaining enough DBE 
participation to achieve the advertised contract goal, and the Utilization Plan was approved and 
contract awarded based upon a determination of good faith, the total dollar value of DBE work 
calculated in the approved Utilization Plan as a percentage of the awarded contract value shall 
become the amended contract goal.  All work indicated for performance by an approved DBE 
shall be performed, managed, and supervised by the DBE executing the DBE Participation 
Commitment Statement. 
 

(a) NO AMENDMENT.  No amendment to the Utilization Plan may be made without prior 
written approval from the Department’s Bureau of Small Business Enterprises.  All 
requests for amendment to the Utilization Plan shall be submitted to the Department of 
Transportation, Bureau of Small Business Enterprises, Contract Compliance Section, 
2300 South Dirksen Parkway, Room 319, Springfield, Illinois 62764.  Telephone number 
(217) 785-4611.  Telefax number (217) 785-1524. 

 
(b) CHANGES TO WORK.  Any deviation from the DBE condition-of-award or contract 

plans, specifications, or special provisions must be approved, in writing, by the 
Department as provided elsewhere in the Contract.  The Contractor shall notify affected 
DBEs in writing of any changes in the scope of work which result in a reduction in the 
dollar amount condition-of-award to the contract.  Where the revision includes work 
committed to a new DBE subcontractor, not previously involved in the project, then a 
Request for Approval of Subcontractor, Department form BC 260A or AER 260A, must 
be signed and submitted.  If the commitment of work is in the form of additional tasks 
assigned to an existing subcontract, than a new Request for Approval of Subcontractor 
shall not be required.  However, the Contractor must document efforts to assure that the 
existing DBE subcontractor is capable of performing the additional work and has agreed 
in writing to the change. 
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(c) SUBCONTRACT.  The Contractor must provide DBE subcontracts to IDOT upon 
request.  Subcontractors shall ensure that all lower tier subcontracts or agreements with 
DBEs to supply labor or materials be performed in accordance with this Special 
Provision. 

 
(d) ALTERNATIVE WORK METHODS.  In addition to the above requirements for reductions 

in the condition of award, additional requirements apply to the two cases of Contractor-
initiated work substitution proposals.  Where the contract allows alternate work methods 
which serve to delete or create underruns in condition of award DBE work, and the 
Contractor selects that alternate method or, where the Contractor proposes a substitute 
work method or material that serves to diminish or delete work committed to a DBE and 
replace it with other work, then the Contractor must demonstrate one of the following: 

 
(1) That the replacement work will be performed by the same DBE (as long as the DBE 

is certified in the respective item of work) in a modification of the condition of award; 
or 

 
(2) That the DBE is aware that its work will be deleted or will experience underruns and 

has agreed in writing to the change.  If this occurs, the Contractor shall substitute 
other work of equivalent value to a certified DBE or provide documentation of good 
faith efforts to do so; or 

 
(3) That the DBE is not capable of performing the replacement work or has declined to 

perform the work at a reasonable competitive price.  If this occurs, the Contractor 
shall substitute other work of equivalent value to a certified DBE or provide 
documentation of good faith efforts to do so. 

 
(e) TERMINATION AND REPLACEMENT PROCEDURES.  The Contractor shall not 

terminate or replace a DBE listed on the approved Utilization Plan, or perform with other 
forces work designated for a listed DBE except as provided in this Special Provision.  
The Contractor shall utilize the specific DBEs listed to perform the work and supply the 
materials for which each is listed unless the Contractor obtains the Department’s written 
consent as provided in subsection (a) of this part.  Unless Department consent is 
provided for termination of a DBE subcontractor, the Contractor shall not be entitled to 
any payment for work or material unless it is performed or supplied by the DBE in the 
Utilization Plan. 

 
As stated above, the Contractor shall not terminate or replace a DBE subcontractor 
listed in the approved Utilization Plan without prior written consent.  This includes, but is 
not limited to, instances in which the Contractor seeks to perform work originally 
designated for a DBE subcontractor with its own forces or those of an affiliate, a non-
DBE firm, or with another DBE firm.  Written consent will be granted only if the Bureau of 
Small Business Enterprises agrees, for reasons stated in its concurrence document, that 
the Contractor has good cause to terminate or replace the DBE firm.  Before transmitting 
to the Bureau of Small Business Enterprises any request to terminate and/or substitute a 
DBE subcontractor, the Contractor shall give notice in writing to the DBE subcontractor, 
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with a copy to the Bureau, of its intent to request to terminate and/or substitute, and the 
reason for the request.  The Contractor shall give the DBE five days to respond to the 
Contractor’s notice.  The DBE so notified shall advise the Bureau and the Contractor of 
the reasons, if any, why it objects to the proposed termination of its subcontract and why 
the Bureau should not approve the Contractor’s action.  If required in a particular case 
as a matter of public necessity, the Bureau may provide a response period shorter than 
five days. 
 
For purposes of this paragraph, good cause includes the following circumstances: 
 
(1) The listed DBE subcontractor fails or refuses to execute a written contract; 
 
(2) The listed DBE subcontractor fails or refuses to perform the work of its subcontract in 

a way consistent with normal industry standards.  Provided, however, that good 
cause does not exist if the failure or refusal of the DBE subcontractor to perform its 
work on the subcontract results from the bad faith or discriminatory action of the 
prime contractor; 

 
(3) The listed DBE subcontractor fails or refuses to meet the prime Contractor’s 

reasonable, nondiscriminatory bond requirements; 
 
(4) The listed DBE subcontractor becomes bankrupt, insolvent, or exhibits credit 

unworthiness; 
 
(5) The listed DBE subcontractor is ineligible to work on public works projects because 

of suspension and debarment proceedings pursuant 2 CFR Parts 180, 215 and 1200 
or applicable state law. 

 
(6) You have determined that the listed DBE subcontractor is not a responsible 

contractor; 
 
(7) The listed DBE subcontractor voluntarily withdraws from the projects and provides to 

you written notice of its withdrawal; 
 
(8) The listed DBE is ineligible to receive DBE credit for the type of work required; 
 
(9) A DBE owner dies or becomes disabled with the result that the listed DBE 

subcontractor is unable to complete its work on the contract; 
 

(10) Other documented good cause that compels the termination of the DBE 
subcontractor.  Provided, that good cause does not exist if the prime Contractor 
seeks to terminate a DBE it relied upon to obtain the contract so that the prime 
Contractor can self-perform the work for which the DBE contractor was engaged or 
so that the prime Contractor can substitute another DBE or non-DBE contractor after 
contract award. 
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When a DBE is terminated, or fails to complete its work on the Contract for any 
reason the Contractor shall make a good faith effort to find another DBE to substitute 
for the original DBE to perform at least the same amount of work under the contract 
as the terminated DBE to the extent needed to meet the established Contract goal.  
The good faith efforts shall be documented by the Contractor.  If the Department 
requests documentation under this provision, the Contractor shall submit the 
documentation within seven days, which may be extended for an additional seven 
days if necessary at the request of the Contractor.  The Department shall provide a 
written determination to the Contractor stating whether or not good faith efforts have 
been demonstrated. 

 
(f) FINAL PAYMENT.  After the performance of the final item of work or delivery of material 

by a DBE and final payment therefore to the DBE by the Contractor, but not later than 
thirty calendar days after payment has been made by the Department to the Contractor 
for such work or material, the Contractor shall submit a DBE Payment Agreement on 
Department form SBE 2115 to the Resident Engineer.  If full and final payment has not 
been made to the DBE, the DBE Payment Agreement shall indicate whether a 
disagreement as to the payment required exists between the Contractor and the DBE or 
if the Contractor believes that the work has not been satisfactorily completed.  If the 
Contractor does not have the full amount of work indicated in the Utilization Plan 
performed by the DBE companies indicated in the Utilization Plan and after good faith 
efforts are reviewed, the Department may deduct from contract payments to the 
Contractor the amount of the goal not achieved as liquidated and ascertained damages.  
The Contractor may request an administrative reconsideration of any amount deducted 
as damages pursuant to subsection (h) of this part. 

 
(g) ENFORCEMENT.  The Department reserves the right to withhold payment to the 

Contractor to enforce the provisions of this Special Provision.  Final payment shall not be 
made on the contract until such time as the Contractor submits sufficient documentation 
demonstrating achievement of the goal in accordance with this Special Provision or after 
liquidated damages have been determined and collected. 

 
(h) RECONSIDERATION.  Notwithstanding any other provision of the contract, including but 

not limited to Article 109.09 of the Standard Specifications, the Contractor my request 
administrative reconsideration of a decision to deduct the amount of the goal not 
achieved as liquidated damages.  A request to reconsider shall be delivered to the 
Contract Compliance Section and shall be handled and considered in the same manner 
as set forth in paragraph (c) of “Good Faith Effort Procedures” of this Special Provision, 
except a final decision that a good faith effort was not made during contract performance 
to achieve the goal agreed to in the Utilization Plan shall be the final administrative 
decision of the Department.  The result of the reconsideration process is not 
administratively appealable to the U.S. Department of Transportation. 
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EQUIPMENT PARKING AND STORAGE (BDE) 
 
Effective:  November 1, 2017 
 
Replace the first paragraph of Article 701.11 of the Standard Specifications with the following. 
 

“ 701.11 Equipment Parking and Storage.  During working hours, all vehicles and/or 
nonoperating equipment which are parked, two hours or less, shall be parked at least 8 ft 
(2.5 m) from the open traffic lane.  For other periods of time during working and for all 
nonworking hours, all vehicles, materials, and equipment shall be parked or stored as follows. 

 
(a) When the project has adequate right-of-way, vehicles, materials, and equipment shall be 

located a minimum of 30 ft (9 m) from the pavement. 
 
(b) When adequate right-of-way does not exist, vehicles, materials, and equipment shall be 

located a minimum of 15 ft (4.5 m) from the edge of any pavement open to traffic. 
 
(c) Behind temporary concrete barrier, vehicles, materials, and equipment shall be located a 

minimum of 24 in. (600 mm) behind free standing barrier or a minimum of 6 in. (150 mm) 
behind barrier that is either pinned or restrained according to Article 704.04.  The 24 in. 
or 6 in. measurement shall be from the base of the non-traffic side of the barrier. 

 
(d) Behind other man-made or natural barriers meeting the approval of the Engineer.” 
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HOT-MIX ASPHALT - DENSITY TESTING OF LONGITUDINAL JOINTS (BDE) 
 
Effective:  January 1, 2010 
Revised:  August 1, 2018 
 
Description.  This work shall consist of testing the density of longitudinal joints as part of the 
quality control/quality assurance (QC/QA) of hot-mix asphalt (HMA).  Work shall be according to 
Section 1030 of the Standard Specifications except as follows. 
 
Quality Control/Quality Assurance (QC/QA).  Delete the second and third sentence of the third 
paragraph of Article 1030.05(d)(3) of the Standard Specifications. 
 
Add the following paragraphs to the end of Article 1030.05(d)(3) of the Standard Specifications: 
 

“ Longitudinal joint density testing shall be performed at each random density test 
location.  Longitudinal joint testing shall be located at a distance equal to the lift 
thickness or a minimum of 4 in. (100 mm), from each pavement edge.  (i.e. for a 5 in. 
(125 mm) lift the near edge of the density gauge or core barrel shall be within 5 in. 
(125 mm) from the edge of pavement.)  Longitudinal joint density testing shall be 
performed using either a correlated nuclear gauge or cores. 

 
a. Confined Edge.  Each confined edge density shall be represented by a one-

minute nuclear density reading or a core density and shall be included in the 
average of density readings or core densities taken across the mat which 
represents the Individual Test. 
 

b. Unconfined Edge.  Each unconfined edge joint density shall be represented by 
an average of three one-minute density readings or a single core density at the 
given density test location and shall meet the density requirements specified 
herein.  The three one-minute readings shall be spaced 10 ft (3 m) apart 
longitudinally along the unconfined pavement edge and centered at the random 
density test location. 
 

When a longitudinal joint sealant (LJS) is applied, longitudinal joint density testing will 
not be required on the joint(s) sealed.” 

 
Revise the Density Control Limits table in Article 1030.05(d)(4) of the Standard Specifications to 
read: 
 

“Mixture 
Composition 

Parameter Individual Test 
(includes confined 

edges) 

Unconfined Edge 
Joint Density 

Minimum 
IL-4.75 Ndesign = 50 93.0 – 97.4% 1/ 91.0% 
IL-9.5 Ndesign = 90 92.0 – 96.0% 90.0% 
IL-9.5,IL-9.5L Ndesign < 90 92.5 – 97.4% 90.0% 
IL-19.0 Ndesign = 90 93.0 – 96.0% 90.0% 
IL-19.0, IL-19.0L Ndesign < 90 93.0 2/– 97.4% 90.0% 
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SMA Ndesign = 50 & 80 93.5 – 97.4% 91.0%” 
 
 
80246 
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HOT-MIX ASPHALT – OSCILLATORY ROLLER (BDE) 
 
Effective:  August 1, 2018 
 
Add the following to Article 406.03 of the Standard Specifications: 
 

“(j) Oscillatory Roller  ................................................................................................ 1101.01” 
 
Revise Table 1 and Note 3/ of Table 1 in Article 406.07(a) of the Standard Specifications to 
read: 
 

“TABLE 1 - MINIMUM ROLLER REQUIREMENTS FOR HMA 

 Breakdown Roller 
(one of the 
following) 

Intermediate 
Roller 

Final Roller 
(one or more of  
the following) 

Density 
Requirement 

Level Binder: 
(When the density 
requirements of 
Article 406.05(c) do 
not apply.) 

P 3/ - - VS, P 3/, TB, TF, 
3W, OT 

To the 
satisfaction of 
the Engineer. 

Binder and Surface 1/ 
 
Level Binder 1/: 
(When the density 
requirements of 
Article 406.05(c) 
apply.) 

VD, P 3/, TB, 3W, 
OT, OB 

P 3/, OT, OB VS, TB, TF, OT As specified in 
Articles:   

1030.05(d)(3), 
(d)(4), and 

(d)(7). 

IL-4.75 and SMA 4/ 5/ TB, 3W, OT - - TF, 3W, OT  

Bridge Decks 2/ TB - - TF As specified in 
Articles 582.05 

and 582.06. 
 
3/ A vibratory roller (VD) or oscillatory roller (OT or OB) may be used in lieu of the pneumatic-

tired roller on mixtures containing polymer modified asphalt binder.” 
 
Add the following to EQUIPMENT DEFINITION in Article 406.07(a) contained in the Errata of 
the Supplemental Specifications: 
 

“ OT - Oscillatory roller, tangential impact mode.  Maximum speed is 3.0 mph (4.8 km/h) or 
264 ft/min (80 m/min). 

 
OB -  Oscillatory roller, tangential and vertical impact mode, operated at a speed to produce 

not less than 10 vertical impacts/ft (30 impacts/m).” 
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Add the following to Article 1101.01 of the Standard Specifications: 
 

“ (h) Oscillatory Roller.  The oscillatory roller shall be self-propelled and provide a smooth 
operation when starting, stopping, or reversing directions.  The oscillatory roller shall be 
able to operate in a mode that will provide tangential impact force with or without vertical 
impact force by using at least one drum.  The oscillatory roller shall be equipped with 
water tanks and sprinkling devices, or other approved methods, which shall be used to 
wet the drums to prevent material pickup.  The drum(s) amplitude and frequency of the 
tangential and vertical impact force shall be approximately the same in each direction 
and meet the following requirements: 
 
(1) The minimum diameter of the drum(s) shall be 48 in. (1200 mm); 
 
(2) The minimum length of the drum(s) shall be 66 in. (1650 mm); 
 
(3) The minimum unit static force on the drum(s) shall be 125 lb/in. (22 N/m); 
 
(4) The minimum force on the oscillatory drum shall be 18,000 lb (80 kN); and 
 
(5) Self-adjusting eccentrics, and reversible eccentrics on non-driven drum(s).” 

 
 
80399 
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HOT-MIX ASPHALT – TACK COAT (BDE) 
 
Effective:  November 1, 2016 
 
Revise Article 1032.06(a) of the Standard Specifications to read: 
 

“(a) Anionic Emulsified Asphalt.  Anionic emulsified asphalts shall be according to 
AASHTO M 140.  SS-1h emulsions used as a tack coat shall have the cement mixing 
test waived.” 

 
 
80376 
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LIGHTS ON BARRICADES (BDE) 
 
Effective:  January 1, 2018 
 
Revise Article 701.16 of the Standard Specifications to read: 
 

“ 701.16 Lights.  Lights shall be used on devices as required in the plans, the traffic control 
plan, and the following table. 

 
Circumstance Lights Required 

Daylight operations None 
First two warning signs on each approach 
to the work involving a nighttime lane 
closure and “ROUGH GROOVED 
SURFACE” (W8-I107) signs 

Flashing mono-directional lights 

Devices delineating isolated obstacles, 
excavations, or hazards at night   
(Does not apply to patching) 

Flashing bi-directional lights 

Devices delineating obstacles, 
excavations, or hazards exceeding  
100 ft (30 m) in length at night   
(Does not apply to widening) 

Steady burn bi-directional lights 

Channelizing devices for nighttime lane 
closures on two-lane roads None 

Channelizing devices for nighttime lane 
closures on multi-lane roads None 

Channelizing devices for nighttime lane 
closures on multi-lane roads separating 
opposing directions of traffic 

None 

Channelizing devices for nighttime along 
lane shifts on multilane roads Steady burn mono-directional lights 

Channelizing devices for night time along 
lane shifts on two lane roads Steady burn bi-directional lights 

Devices in nighttime lane closure tapers 
on Standards 701316 and 701321 Steady burn bi-directional lights 

Devices in nighttime lane closure tapers Steady burn mono-directional lights 
Devices delineating a widening trench None 
Devices delineating patches at night on 
roadways with an ADT less than 25,000 None 

Devices delineating patches at night on 
roadways with an ADT of 25,000 or more None 

 
Batteries for the lights shall be replaced on a group basis at such times as may be specified 

by the Engineer.” 
 
Delete the fourth sentence of the first paragraph of Article 701.17(c)(2) of the Standard 
Specifications. 
 
Revise the first paragraph of Article 603.07 of the Standard Specifications to read: 
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“ 603.07 Protection Under Traffic.  After the casting has been adjusted and Class SI 

concrete has been placed, the work shall be protected by a barricade for at least 72 hours.” 
 
 
80392 
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METAL FLARED END SECTION FOR PIPE CULVERTS (BDE) 
 
Effective:  January 1, 2018 
Revised:  April 1, 2018 
 
Revise the first sentence of Article 542.07(c) of the Standard Specifications to read: 
 

“ (c) Metal Flared End Sections.  Metal flared end sections shall be fabricated of aluminum or 
steel, and all component parts shall be of the same material.” 

 
Revise the eighth and ninth paragraph of Article 542.11 of the Standard Specifications to read: 
 

“ When specified on the plans, steel end sections and aluminum end sections will be paid for 
at the contract unit price per each for STEEL FLARED END SECTIONS and ALUMINUM 
FLARED END SECTIONS, respectively, of the diameter or equivalent round size specified. 

 
End sections for polyvinylchloride (PVC) and polyethylene (PE) culvert pipes will be paid for 

at the contract unit price per each for METAL FLARED END SECTIONS, of the diameter or 
equivalent round size specified.” 
 
 
80394 
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PAYMENTS TO SUBCONTRACTORS (BDE) 
 
Effective:  November 2, 2017 
 
Add the following to the end of the fourth paragraph of Article 109.11 of the Standard 
Specifications: 
 

“ If reasonable cause is asserted, written notice shall be provided to the applicable 
subcontractor and/or material supplier and the Engineer within five days of the Contractor 
receiving payment.  The written notice shall identify the contract number, the subcontract or 
material purchase agreement, a detailed reason for refusal, the value of payment being 
withheld, and the specific remedial actions required of the subcontractor and/or material supplier 
so that payment can be made.” 
 
 
80390 
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PORTLAND CEMENT CONCRETE (BDE) 
 
Effective:  November 1, 2017 
 
Revise the Air Content % of Class PP Concrete in Table 1 Classes of Concrete and Mix Design 
Criteria in Article 1020.04 of the Standard Specifications to read: 
 

“TABLE 1.  CLASSES OF CONCRETE AND 
MIX DESIGN CRITERIA 

 
Class 

of 
Conc. 

 
Use 

 
Air 

Content 
% 

PP Pavement Patching 
Bridge Deck Patching (10) 

 

   PP-1 

4.0 - 8.0” 
   PP-2 
   PP-3 
   PP-4 
   PP-5 

 
Revise Note (4) at the end of Table 1 Classes of Concrete and Mix Design Criteria in Article 
1020.04 of the Standard Specifications to read: 
 

“ (4) For all classes of concrete, the maximum slump may be increased to 7 in (175 mm) 
when a high range water-reducing admixture is used.  For Class SC, the maximum 
slump may be increased to 8 in. (200 mm).  For Class PS, the maximum slump may be 
increased to 8 1/2 in. (215 mm) if the high range water-reducing admixture is the 
polycarboxylate type.” 

 
 
80389 
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PROGRESS PAYMENTS (BDE) 
 
Effective:  November 2, 2013 
 
Revise Article 109.07(a) of the Standard Specifications to read: 
 

“(a) Progress Payments.  At least once each month, the Engineer will make a written 
estimate of the quantity of work performed in accordance with the contract, and the 
value thereof at the contract unit prices.  The amount of the estimate approved as due 
for payment will be vouchered by the Department and presented to the State 
Comptroller for payment.  No amount less than $1000.00 will be approved for payment 
other than the final payment. 
 
Progress payments may be reduced by liens filed pursuant to Section 23(c) of the 
Mechanics’ Lien Act, 770 ILCS 60/23(c). 
 
If a Contractor or subcontractor has defaulted on a loan issued under the Department’s 
Disadvantaged Business Revolving Loan Program (20 ILCS 2705/2705-610), progress 
payments may be reduced pursuant to the terms of that loan agreement.  In such cases, 
the amount of the estimate related to the work performed by the Contractor or 
subcontractor, in default of the loan agreement, will be offset, in whole or in part, and 
vouchered by the Department to the Working Capital Revolving Fund or designated 
escrow account.  Payment for the work shall be considered as issued and received by 
the Contractor or subcontractor on the date of the offset voucher.  Further, the amount of 
the offset voucher shall be a credit against the Department’s obligation to pay the 
Contractor, the Contractor’s obligation to pay the subcontractor, and the Contractor’s or 
subcontractor’s total loan indebtedness to the Department.  The offset shall continue 
until such time as the entire loan indebtedness is satisfied.  The Department will notify 
the Contractor and Fund Control Agent in a timely manner of such offset.  The 
Contractor or subcontractor shall not be entitled to additional payment in consideration of 
the offset. 
 
The failure to perform any requirement, obligation, or term of the contract by the 
Contractor shall be reason for withholding any progress payments until the Department 
determines that compliance has been achieved.” 

 
 
80328 
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SUBCONTRACTOR AND DBE PAYMENT REPORTING (BDE) 
 
Effective:  April 2, 2018 
 
Add the following to Section 109 of the Standard Specifications. 
 

“ 109.14 Subcontractor and Disadvantaged Business Enterprise Payment Reporting.  
The Contractor shall report all payments made to the following parties: 

 
(a) first tier subcontractors; 

 
(b) lower tier subcontractors affecting disadvantaged business enterprise (DBE) goal credit; 

 
(c) material suppliers or trucking firms that are part of the Contractor’s submitted DBE 

utilization plan. 
 
The report shall be made through the Department’s on-line subcontractor payment reporting 

system within 21 days of making the payment.” 
 
 
80397 
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SUBCONTRACTOR MOBILILATION PAYMENTS (BDE) 
 
Effective:  November 2, 2017 
 
Replace the second paragraph of Article 109.12 of the Standard Specifications with the 
following: 
 

“ This mobilization payment shall be made at least 14 days prior to the subcontractor starting 
work.  The amount paid shall be at the following percentage of the amount of the subcontract 
reported on form BC 260A submitted for the approval of the subcontractor’s work. 

 
Value of Subcontract Reported on Form BC 260A Mobilization Percentage 

Less than $10,000 25% 
$10,000 to less than $20,000 20% 
$20,000 to less than $40,000 18% 
$40,000 to less than $60,000 16% 
$60,000 to less than $80,000 14% 

$80,000 to less than $100,000 12% 
$100,000 to less than $250,000 10% 
$250,000 to less than $500,000 9% 

$500,000 to $750,000 8% 
Over $750,000 7%” 

 
 
80391 
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WEEKLY DBE TRUCKING REPORTS (BDE) 
 
Effective:  June 2, 2012 
Revised:  April 2, 2015 
 
The Contractor shall submit a weekly report of Disadvantaged Business Enterprise (DBE) trucks 
hired by the Contractor or subcontractors (i.e. not owned by the Contractor or subcontractors) 
that are used for DBE goal credit.   
 
The report shall be submitted to the Engineer on Department form “SBE 723” within ten 
business days following the reporting period.  The reporting period shall be Monday through 
Sunday for each week reportable trucking activities occur. 
 
Any costs associated with providing weekly DBE trucking reports shall be considered as 
included in the contract unit prices bid for the various items of work involved and no additional 
compensation will be allowed. 
 
 
80302 
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WORKING DAYS (BDE)

Effective: January 1, 2002

The Contractor shall complete the work within  working days.

80071
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FHWA-1273 --  Revised May 1, 2012  
 
 

REQUIRED CONTRACT PROVISIONS  
FEDERAL-AID CONSTRUCTION CONTRACTS 

 
 
 
I.  General   
II.  Nondiscrimination 
III. Nonsegregated Facilities 
IV. Davis-Bacon and Related Act Provisions 
V. Contract Work Hours and Safety Standards Act Provisions 
VI.  Subletting or Assigning the Contract 
VII. Safety: Accident Prevention 
VIII.  False Statements Concerning Highway Projects 
IX. Implementation of Clean Air Act and Federal Water Pollution 

Control Act 
X.  Compliance with Governmentwide Suspension and Debarment 

Requirements 
XI.  Certification Regarding Use of Contract Funds for Lobbying 
 
ATTACHMENTS 
 
A. Employment and Materials Preference for Appalachian Development 
Highway System or Appalachian Local Access Road Contracts (included 
in Appalachian contracts only) 
 
 
I.  GENERAL 
 
1.  Form FHWA-1273 must be physically incorporated in each 
construction contract funded under Title 23 (excluding emergency 
contracts solely intended for debris removal).  The contractor (or 
subcontractor) must insert this form in each subcontract and further 
require its inclusion in all lower tier subcontracts (excluding purchase 
orders, rental agreements and other agreements for supplies or 
services).   
 
The applicable requirements of Form FHWA-1273 are incorporated by 
reference for work done under any purchase order, rental agreement or 
agreement for other services.  The prime contractor shall be responsible 
for compliance by any subcontractor, lower-tier subcontractor or service 
provider.   
 
Form FHWA-1273 must be included in all Federal-aid design-build 
contracts, in all subcontracts and in lower tier subcontracts (excluding 
subcontracts for design services, purchase orders, rental agreements 
and other agreements for supplies or services).  The design-builder shall 
be responsible for compliance by any subcontractor, lower-tier 
subcontractor or service provider. 
  
Contracting agencies may reference Form FHWA-1273 in bid proposal 
or request for proposal documents, however, the Form FHWA-1273 must 
be physically incorporated (not referenced) in all contracts, subcontracts 
and lower-tier subcontracts (excluding purchase orders, rental 
agreements and other agreements for supplies or services related to a 
construction contract). 
 
2.  Subject to the applicability criteria noted in the following sections, 
these contract provisions shall apply to all work performed on the 
contract by the contractor's own organization and with the assistance of 
workers under the contractor's immediate superintendence and to all 
work performed on the contract by piecework, station work, or by 
subcontract. 
  
3.   A breach of any of the stipulations contained in these Required 
Contract Provisions may be sufficient grounds for withholding of progress 
payments, withholding of final payment, termination of the contract, 
suspension / debarment or any other action determined to be appropriate 
by the contracting agency and FHWA. 
 
4.  Selection of Labor: During the performance of this contract, the 
contractor shall not use convict labor for any purpose within the limits of 
a construction project on a Federal-aid highway unless it is labor 

performed by convicts who are on parole, supervised release, or 
probation.  The term Federal-aid highway does not include roadways 
functionally classified as local roads or rural minor collectors. 
 
 
II.  NONDISCRIMINATION 
 
The provisions of this section related to 23 CFR Part 230 are applicable 
to all Federal-aid construction contracts and to all related construction 
subcontracts of $10,000 or more.  The provisions of 23 CFR Part 230 are 
not applicable to material supply, engineering, or architectural service 
contracts.   
 
In addition, the contractor and all subcontractors must comply with the 
following policies: Executive Order 11246, 41 CFR 60, 29 CFR 1625-
1627, Title 23 USC Section 140, the Rehabilitation Act of 1973, as 
amended (29 USC 794), Title VI of the Civil Rights Act of 1964, as 
amended, and related regulations including 49 CFR Parts 21, 26 and 27; 
and 23 CFR Parts 200, 230, and 633. 
 
The contractor and all subcontractors must comply with:  the 
requirements of the Equal Opportunity Clause in 41 CFR 60-1.4(b) and, 
for all construction contracts exceeding $10,000, the Standard Federal 
Equal Employment Opportunity Construction Contract Specifications in 
41 CFR 60-4.3. 
 
Note: The U.S. Department of Labor has exclusive authority to determine 
compliance with Executive Order 11246 and the policies of the Secretary 
of Labor including 41 CFR 60, and 29 CFR 1625-1627.  The contracting 
agency and the FHWA have the authority and the responsibility to 
ensure compliance with Title 23 USC Section 140, the Rehabilitation Act 
of 1973, as amended (29 USC 794), and Title VI of the Civil Rights Act of 
1964, as amended, and related regulations including 49 CFR Parts 21, 
26 and 27; and 23 CFR Parts 200, 230, and 633. 
 
The following provision is adopted from 23 CFR 230, Appendix A, with 
appropriate revisions to conform to the U.S. Department of Labor (US 
DOL) and FHWA requirements.   
 
1. Equal Employment Opportunity: Equal employment opportunity 
(EEO) requirements not to discriminate and to take affirmative action to 
assure equal opportunity as set forth under laws, executive orders, rules, 
regulations (28 CFR 35, 29 CFR 1630, 29 CFR 1625-1627, 41 CFR 60 
and 49 CFR 27) and orders of the Secretary of Labor as modified by the 
provisions prescribed herein, and imposed pursuant to 23 U.S.C. 140 
shall constitute the EEO and specific affirmative action standards for the 
contractor's project activities under this contract. The provisions of the 
Americans with Disabilities Act of 1990 (42 U.S.C. 12101 et seq.) set 
forth under 28 CFR 35 and 29 CFR 1630 are incorporated by reference 
in this contract. In the execution of this contract, the contractor agrees to 
comply with the following minimum specific requirement activities of 
EEO: 
 

a. The contractor will work with the contracting agency and the Federal 
Government to ensure that it has made every good faith effort to provide 
equal opportunity with respect to all of its terms and conditions of 
employment and in their review of activities under the contract. 
 
    b. The contractor will accept as its operating policy the following 
statement: 
 

"It is the policy of this Company to assure that applicants are 
employed, and that employees are treated during employment, without 
regard to their race, religion, sex, color, national origin, age or 
disability.  Such action shall include: employment, upgrading, 
demotion, or transfer; recruitment or recruitment advertising; layoff or 
termination; rates of pay or other forms of compensation; and selection 
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for training, including apprenticeship, pre-apprenticeship, and/or on-
the-job training." 

 
2.  EEO Officer: The contractor will designate and make known to the 
contracting officers an EEO Officer who will have the responsibility for 
and must be capable of effectively administering and promoting an active 
EEO program and who must be assigned adequate authority and 
responsibility to do so. 
 
3.  Dissemination of Policy: All members of the contractor's staff who 
are authorized to hire, supervise, promote, and discharge employees, or 
who recommend such action, or who are substantially involved in such 
action, will be made fully cognizant of, and will implement, the 
contractor's EEO policy and contractual responsibilities to provide EEO 
in each grade and classification of employment.  To ensure that the 
above agreement will be met, the following actions will be taken as a 
minimum: 
 

a.  Periodic meetings of supervisory and personnel office employees 
will be conducted before the start of work and then not less often than 
once every six months, at which time the contractor's EEO policy and its 
implementation will be reviewed and explained.  The meetings will be 
conducted by the EEO Officer. 
  

b.  All new supervisory or personnel office employees will be given a 
thorough indoctrination by the EEO Officer, covering all major aspects of 
the contractor's EEO obligations within thirty days following their 
reporting for duty with the contractor. 
 

c.  All personnel who are engaged in direct recruitment for the project 
will be instructed by the EEO Officer in the contractor's procedures for 
locating and hiring minorities and women. 
  

d.  Notices and posters setting forth the contractor's EEO policy will be 
placed in areas readily accessible to employees, applicants for 
employment and potential employees. 
 

e.  The contractor's EEO policy and the procedures to implement such 
policy will be brought to the attention of employees by means of 
meetings, employee handbooks, or other appropriate means. 
 
4. Recruitment: When advertising for employees, the contractor will 
include in all advertisements for employees the notation: "An Equal 
Opportunity Employer."  All such advertisements will be placed in 
publications having a large circulation among minorities and women in 
the area from which the project work force would normally be derived. 
 

a.  The contractor will, unless precluded by a valid bargaining 
agreement, conduct systematic and direct recruitment through public and 
private employee referral sources likely to yield qualified minorities and 
women.  To meet this requirement, the contractor will identify sources of 
potential minority group employees, and establish with such identified 
sources procedures whereby minority and women applicants may be 
referred to the contractor for employment consideration. 
 

b.  In the event the contractor has a valid bargaining agreement 
providing for exclusive hiring hall referrals, the contractor is expected to 
observe the provisions of that agreement to the extent that the system 
meets the contractor's compliance with EEO contract provisions.  Where 
implementation of such an agreement has the effect of discriminating 
against minorities or women, or obligates the contractor to do the same, 
such implementation violates Federal nondiscrimination provisions. 
 

c.  The contractor will encourage its present employees to refer 
minorities and women as applicants for employment.  Information and 
procedures with regard to referring such applicants will be discussed with 
employees. 
 
5. Personnel Actions: Wages, working conditions, and employee 
benefits shall be established and administered, and personnel actions of 
every type, including hiring, upgrading, promotion, transfer, demotion, 
layoff, and termination, shall be taken without regard to race, color, 
religion, sex, national origin, age or disability.  The following procedures 
shall be followed: 
 

a.  The contractor will conduct periodic inspections of project sites to 
insure that working conditions and employee facilities do not indicate 
discriminatory treatment of project site personnel. 
 

b.  The contractor will periodically evaluate the spread of wages paid 
within each classification to determine any evidence of discriminatory 
wage practices. 
 

c.  The contractor will periodically review selected personnel actions in 
depth to determine whether there is evidence of discrimination.  Where 
evidence is found, the contractor will promptly take corrective action.  If 
the review indicates that the discrimination may extend beyond the 
actions reviewed, such corrective action shall include all affected 
persons. 
 

d.  The contractor will promptly investigate all complaints of alleged 
discrimination made to the contractor in connection with its obligations 
under this contract, will attempt to resolve such complaints, and will take 
appropriate corrective action within a reasonable time.  If the 
investigation indicates that the discrimination may affect persons other 
than the complainant, such corrective action shall include such other 
persons.  Upon completion of each investigation, the contractor will 
inform every complainant of all of their avenues of appeal. 
 
6. Training and Promotion: 
 

a.  The contractor will assist in locating, qualifying, and increasing the 
skills of minorities and women who are applicants for employment or 
current employees.  Such efforts should be aimed at developing full 
journey level status employees in the type of trade or job classification 
involved.  
 

b.  Consistent with the contractor's work force requirements and as 
permissible under Federal and State regulations, the contractor shall 
make full use of training programs, i.e., apprenticeship, and on-the-job 
training programs for the geographical area of contract performance.  In 
the event a special provision for training is provided under this contract, 
this subparagraph will be superseded as indicated in the special 
provision.  The contracting agency may reserve training positions for 
persons who receive welfare assistance in accordance with 23 U.S.C. 
140(a). 
 

c.  The contractor will advise employees and applicants for 
employment of available training programs and entrance requirements 
for each. 
 

d.  The contractor will periodically review the training and promotion 
potential of employees who are minorities and women and will 
encourage eligible employees to apply for such training and promotion. 
 
7. Unions: If the contractor relies in whole or in part upon unions as a 
source of employees, the contractor will use good faith efforts to obtain 
the cooperation of such unions to increase opportunities for minorities 
and women.  Actions by the contractor, either directly or through a 
contractor's association acting as agent, will include the procedures set 
forth below: 
 

a.  The contractor will use good faith efforts to develop, in cooperation 
with the unions, joint training programs aimed toward qualifying more 
minorities and women for membership in the unions and increasing the 
skills of minorities and women so that they may qualify for higher paying 
employment. 
 

b.  The contractor will use good faith efforts to incorporate an EEO 
clause into each union agreement to the end that such union will be 
contractually bound to refer applicants without regard to their race, color, 
religion, sex, national origin, age or disability. 
 

c.  The contractor is to obtain information as to the referral practices 
and policies of the labor union except that to the extent such information 
is within the exclusive possession of the labor union and such labor 
union refuses to furnish such information to the contractor, the contractor 
shall so certify to the contracting agency and shall set forth what efforts 
have been made to obtain such information. 
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d.  In the event the union is unable to provide the contractor with a 
reasonable flow of referrals within the time limit set forth in the collective 
bargaining agreement, the contractor will, through independent 
recruitment efforts, fill the employment vacancies without regard to race, 
color, religion, sex, national origin, age or disability; making full efforts to 
obtain qualified and/or qualifiable minorities and women.  The failure of a 
union to provide sufficient referrals (even though it is obligated to provide 
exclusive referrals under the terms of a collective bargaining agreement) 
does not relieve the contractor from the requirements of this paragraph.   
In the event the union referral practice prevents the contractor from 
meeting the obligations pursuant to Executive Order 11246, as 
amended, and these special provisions, such contractor shall 
immediately notify the contracting agency. 
 
8.  Reasonable Accommodation for Applicants / Employees with 
Disabilities:  The contractor must be familiar with the requirements for 
and comply with the Americans with Disabilities Act and all rules and 
regulations established there under.  Employers must provide 
reasonable accommodation in all employment activities unless to do so 
would cause an undue hardship. 
 
9. Selection of Subcontractors, Procurement of Materials and 
Leasing of Equipment: The contractor shall not discriminate on the 
grounds of race, color, religion, sex, national origin, age or disability in 
the selection and retention of subcontractors, including procurement of 
materials and leases of equipment.  The contractor shall take all 
necessary and reasonable steps to ensure nondiscrimination in the 
administration of this contract. 
 

a.  The contractor shall notify all potential subcontractors and suppliers 
and lessors of their EEO obligations under this contract. 
 

b.  The contractor will use good faith efforts to ensure subcontractor 
compliance with their EEO obligations. 
 
 
10. Assurance Required by 49 CFR 26.13(b): 
 

a.  The requirements of 49 CFR Part 26 and the State DOT’s U.S. 
DOT-approved DBE program are incorporated by reference. 
 

b.  The contractor or subcontractor shall not 
discriminate on the basis of race, color, national origin, or sex in the 
performance of this contract.  The contractor shall carry out applicable 
requirements of 49 CFR Part 26 in the award and administration of DOT-
assisted contracts.  Failure by the contractor to carry out these 
requirements is a material breach of this contract, which may result in the 
termination of this contract or such other remedy as the contracting 
agency deems appropriate. 
 
11. Records and Reports: The contractor shall keep such records as 
necessary to document compliance with the EEO requirements.  Such 
records shall be retained for a period of three years following the date of 
the final payment to the contractor for all contract work and shall be 
available at reasonable times and places for inspection by authorized 
representatives of the contracting agency and the FHWA. 
 

a.  The records kept by the contractor shall document the following: 
 
    (1) The number and work hours of minority and non-
minority group members and women employed in each work 
classification on the project; 
 

(2) The progress and efforts being made in cooperation with unions, 
when applicable, to increase employment opportunities for minorities 
and women; and 

 
(3) The progress and efforts being made in locating, hiring, training, 

qualifying, and upgrading minorities and women;  
 

b.  The contractors and subcontractors will submit an annual report to 
the contracting agency each July for the duration of the project, 
indicating the number of minority, women, and non-minority group 
employees currently engaged in each work classification required by the 
contract work.  This information is to be reported on Form FHWA-1391.  

The staffing data should represent the project work force on board in all 
or any part of the last payroll period preceding the end of July.  If on-the-
job training is being required by special provision, the contractor will be 
required to collect and report training data.  The employment data should 
reflect the work force on board during all or any part of the last payroll 
period preceding the end of July. 
 
 
III. NONSEGREGATED FACILITIES 
 
This provision is applicable to all Federal-aid construction contracts and 
to all related construction subcontracts of $10,000 or more. 
 
The contractor must ensure that facilities provided for employees are 
provided in such a manner that segregation on the basis of race, color, 
religion, sex, or national origin cannot result.  The contractor may neither 
require such segregated use by written or oral policies nor tolerate such 
use by employee custom.  The contractor's obligation extends further to 
ensure that its employees are not assigned to perform their services at 
any location, under the contractor's control, where the facilities are 
segregated.  The term "facilities" includes waiting rooms, work areas, 
restaurants and other eating areas, time clocks, restrooms, washrooms, 
locker rooms, and other storage or dressing areas, parking lots, drinking 
fountains, recreation or entertainment areas, transportation, and housing 
provided for employees.  The contractor shall provide separate or single-
user restrooms and necessary dressing or sleeping areas to assure 
privacy between sexes. 
 
 
IV.  DAVIS-BACON AND RELATED ACT PROVISIONS 

This section is applicable to all Federal-aid construction projects 
exceeding $2,000 and to all related subcontracts and lower-tier 
subcontracts (regardless of subcontract size).  The requirements apply to 
all projects located within the right-of-way of a roadway that is 
functionally classified as Federal-aid highway.  This excludes roadways 
functionally classified as local roads or rural minor collectors, which are 
exempt.  Contracting agencies may elect to apply these requirements to 
other projects. 

The following provisions are from the U.S. Department of Labor 
regulations in 29 CFR 5.5 “Contract provisions and related matters” with 
minor revisions to conform to the FHWA-1273 format and FHWA 
program requirements. 

1.  Minimum wages 

a.  All laborers and mechanics employed or working upon the site of 
the work, will be paid unconditionally and not less often than once a 
week, and without subsequent deduction or rebate on any account 
(except such payroll deductions as are permitted by regulations issued 
by the Secretary of Labor under the Copeland Act (29 CFR part 3)), the 
full amount of wages and bona fide fringe benefits (or cash equivalents 
thereof) due at time of payment computed at rates not less than those 
contained in the wage determination of the Secretary of Labor which is 
attached hereto and made a part hereof, regardless of any contractual 
relationship which may be alleged to exist between the contractor and 
such laborers and mechanics. 

Contributions made or costs reasonably anticipated for bona fide fringe 
benefits under section 1(b)(2) of the Davis-Bacon Act on behalf of 
laborers or mechanics are considered wages paid to such laborers or 
mechanics, subject to the provisions of paragraph 1.d. of this section; 
also, regular contributions made or costs incurred for more than a weekly 
period (but not less often than quarterly) under plans, funds, or programs 
which cover the particular weekly period, are deemed to be 
constructively made or incurred during such weekly period. Such 
laborers and mechanics shall be paid the appropriate wage rate and 
fringe benefits on the wage determination for the classification of work 
actually performed, without regard to skill, except as provided in 29 CFR 
5.5(a)(4). Laborers or mechanics performing work in more than one 
classification may be compensated at the rate specified for each 

http://www.fhwa.dot.gov/eforms/
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classification for the time actually worked therein: Provided, That the 
employer's payroll records accurately set forth the time spent in each 
classification in which work is performed. The wage determination 
(including any additional classification and wage rates conformed under 
paragraph 1.b. of this section) and the Davis-Bacon poster (WH–1321) 
shall be posted at all times by the contractor and its subcontractors at the 
site of the work in a prominent and accessible place where it can be 
easily seen by the workers. 

b. (1) The contracting officer shall require that any class of 
laborers or mechanics, including helpers, which is not listed in the wage 
determination and which is to be employed under the contract shall be 
classified in conformance with the wage determination. The contracting 
officer shall approve an additional classification and wage rate and fringe 
benefits therefore only when the following criteria have been met: 

(i) The work to be performed by the classification requested is not 
performed by a classification in the wage determination; and 

(ii) The classification is utilized in the area by the construction 
industry; and 

(iii) The proposed wage rate, including any bona fide fringe 
benefits, bears a reasonable relationship to the wage rates contained 
in the wage determination. 

(2) If the contractor and the laborers and mechanics to be employed 
in the classification (if known), or their representatives, and the 
contracting officer agree on the classification and wage rate (including 
the amount designated for fringe benefits where appropriate), a report 
of the action taken shall be sent by the contracting officer to the 
Administrator of the Wage and Hour Division, Employment Standards 
Administration, U.S. Department of Labor, Washington, DC 20210. The 
Administrator, or an authorized representative, will approve, modify, or 
disapprove every additional classification action within 30 days of 
receipt and so advise the contracting officer or will notify the 
contracting officer within the 30-day period that additional time is 
necessary. 

(3) In the event the contractor, the laborers or mechanics to be 
employed in the classification or their representatives, and the 
contracting officer do not agree on the proposed classification and 
wage rate (including the amount designated for fringe benefits, where 
appropriate), the contracting officer shall refer the questions, including 
the views of all interested parties and the recommendation of the 
contracting officer, to the Wage and Hour Administrator for 
determination. The Wage and Hour Administrator, or an authorized 
representative, will issue a determination within 30 days of receipt and 
so advise the contracting officer or will notify the contracting officer 
within the 30-day period that additional time is necessary. 

(4) The wage rate (including fringe benefits where appropriate) 
determined pursuant to paragraphs 1.b.(2) or 1.b.(3) of this section, 
shall be paid to all workers performing work in the classification under 
this contract from the first day on which work is performed in the 
classification. 

c. Whenever the minimum wage rate prescribed in the contract for a 
class of laborers or mechanics includes a fringe benefit which is not 
expressed as an hourly rate, the contractor shall either pay the benefit as 
stated in the wage determination or shall pay another bona fide fringe 
benefit or an hourly cash equivalent thereof. 

d. If the contractor does not make payments to a trustee or other third 
person, the contractor may consider as part of the wages of any laborer 
or mechanic the amount of any costs reasonably anticipated in providing 
bona fide fringe benefits under a plan or program, Provided, That the 
Secretary of Labor has found, upon the written request of the contractor, 
that the applicable standards of the Davis-Bacon Act have been met. 
The Secretary of Labor may require the contractor to set aside in a 

separate account assets for the meeting of obligations under the plan or 
program. 

2.  Withholding  

The contracting agency shall upon its own action or upon written request 
of an authorized representative of the Department of Labor, withhold or 
cause to be withheld from the contractor under this contract, or any other 
Federal contract with the same prime contractor, or any other federally-
assisted contract subject to Davis-Bacon prevailing wage requirements, 
which is held by the same prime contractor, so much of the accrued 
payments or advances as may be considered necessary to pay laborers 
and mechanics, including apprentices, trainees, and helpers, employed 
by the contractor or any subcontractor the full amount of wages required 
by the contract.  In the event of failure to pay any laborer or mechanic, 
including any apprentice, trainee, or helper, employed or working on the 
site of the work, all or part of the wages required by the contract, the 
contracting agency may, after written notice to the contractor, take such 
action as may be necessary to cause the suspension of any further 
payment, advance, or guarantee of funds until such violations have 
ceased. 

3.  Payrolls and basic records  

a.  Payrolls and basic records relating thereto shall be maintained by 
the contractor during the course of the work and preserved for a period 
of three years thereafter for all laborers and mechanics working at the 
site of the work. Such records shall contain the name, address, and 
social security number of each such worker, his or her correct 
classification, hourly rates of wages paid (including rates of contributions 
or costs anticipated for bona fide fringe benefits or cash equivalents 
thereof of the types described in section 1(b)(2)(B) of the Davis-Bacon 
Act), daily and weekly number of hours worked, deductions made and 
actual wages paid. Whenever the Secretary of Labor has found under 29 
CFR 5.5(a)(1)(iv) that the wages of any laborer or mechanic include the 
amount of any costs reasonably anticipated in providing benefits under a 
plan or program described in section 1(b)(2)(B) of the Davis-Bacon Act, 
the contractor shall maintain records which show that the commitment to 
provide such benefits is enforceable, that the plan or program is 
financially responsible, and that the plan or program has been 
communicated in writing to the laborers or mechanics affected, and 
records which show the costs anticipated or the actual cost incurred in 
providing such benefits. Contractors employing apprentices or trainees 
under approved programs shall maintain written evidence of the 
registration of apprenticeship programs and certification of trainee 
programs, the registration of the apprentices and trainees, and the ratios 
and wage rates prescribed in the applicable programs. 

b. (1) The contractor shall submit weekly for each week in which 
any contract work is performed a copy of all payrolls to the contracting 
agency.   The payrolls submitted shall set out accurately and completely 
all of the information required to be maintained under 29 CFR 
5.5(a)(3)(i), except that full social security numbers and home addresses 
shall not be included on weekly transmittals. Instead the payrolls shall 
only need to include an individually identifying number for each 
employee ( e.g. , the last four digits of the employee's social security 
number). The required weekly payroll information may be submitted in 
any form desired. Optional Form WH–347 is available for this purpose 
from the Wage and Hour Division Web site at 
http://www.dol.gov/esa/whd/forms/wh347instr.htm or its successor site. 
The prime contractor is responsible for the submission of copies of 
payrolls by all subcontractors. Contractors and subcontractors shall 
maintain the full social security number and current address of each 
covered worker, and shall provide them upon request to the contracting 
agency for transmission to the State DOT, the FHWA or the Wage and 
Hour Division of the Department of Labor for purposes of an investigation 
or audit of compliance with prevailing wage requirements. It is not a 
violation of this section for a prime contractor to require a subcontractor 
to provide addresses and social security numbers to the prime contractor 
for its own records, without weekly submission to the contracting 
agency.. 
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(2) Each payroll submitted shall be accompanied by a “Statement of 
Compliance,” signed by the contractor or subcontractor or his or her 
agent who pays or supervises the payment of the persons employed 
under the contract and shall certify the following: 

(i) That the payroll for the payroll period contains the information 
required to be provided under §5.5 (a)(3)(ii) of Regulations, 29 CFR 
part 5, the appropriate information is being maintained under §5.5 
(a)(3)(i) of Regulations, 29 CFR part 5, and that such information is 
correct and complete; 

(ii) That each laborer or mechanic (including each helper, 
apprentice, and trainee) employed on the contract during the payroll 
period has been paid the full weekly wages earned, without rebate, 
either directly or indirectly, and that no deductions have been made 
either directly or indirectly from the full wages earned, other than 
permissible deductions as set forth in Regulations, 29 CFR part 3; 

(iii) That each laborer or mechanic has been paid not less than the 
applicable wage rates and fringe benefits or cash equivalents for the 
classification of work performed, as specified in the applicable wage 
determination incorporated into the contract. 

(3) The weekly submission of a properly executed certification set 
forth on the reverse side of Optional Form WH–347 shall satisfy the 
requirement for submission of the “Statement of Compliance” required 
by paragraph 3.b.(2) of this section. 

(4) The falsification of any of the above certifications may subject the 
contractor or subcontractor to civil or criminal prosecution under 
section 1001 of title 18 and section 231 of title 31 of the United States 
Code. 

c. The contractor or subcontractor shall make the records required 
under paragraph 3.a. of this section available for inspection, copying, or 
transcription by authorized representatives of the contracting agency, the 
State DOT, the FHWA,  or the Department of Labor, and shall permit 
such representatives to interview employees during working hours on the 
job. If the contractor or subcontractor fails to submit the required records 
or to make them available, the FHWA may, after written notice to the 
contractor, the contracting agency or the State DOT, take such action as 
may be necessary to cause the suspension of any further payment, 
advance, or guarantee of funds. Furthermore, failure to submit the 
required records upon request or to make such records available may be 
grounds for debarment action pursuant to 29 CFR 5.12. 

4.  Apprentices and trainees  

a. Apprentices (programs of the USDOL).  

Apprentices will be permitted to work at less than the predetermined rate 
for the work they performed when they are employed pursuant to and 
individually registered in a bona fide apprenticeship program registered 
with the U.S. Department of Labor, Employment and Training 
Administration, Office of Apprenticeship Training, Employer and Labor 
Services, or with a State Apprenticeship Agency recognized by the 
Office, or if a person is employed in his or her first 90 days of 
probationary employment as an apprentice in such an apprenticeship 
program, who is not individually registered in the program, but who has 
been certified by the Office of Apprenticeship Training, Employer and 
Labor Services or a State Apprenticeship Agency (where appropriate) to 
be eligible for probationary employment as an apprentice.  

 The allowable ratio of apprentices to journeymen on the job site in any 
craft classification shall not be greater than the ratio permitted to the 
contractor as to the entire work force under the registered program. Any 
worker listed on a payroll at an apprentice wage rate, who is not 
registered or otherwise employed as stated above, shall be paid not less 
than the applicable wage rate on the wage determination for the 
classification of work actually performed. In addition, any apprentice 

performing work on the job site in excess of the ratio permitted under the 
registered program shall be paid not less than the applicable wage rate 
on the wage determination for the work actually performed. Where a 
contractor is performing construction on a project in a locality other than 
that in which its program is registered, the ratios and wage rates 
(expressed in percentages of the journeyman's hourly rate) specified in 
the contractor's or subcontractor's registered program shall be observed.  

 Every apprentice must be paid at not less than the rate specified in the 
registered program for the apprentice's level of progress, expressed as a 
percentage of the journeymen hourly rate specified in the applicable 
wage determination. Apprentices shall be paid fringe benefits in 
accordance with the provisions of the apprenticeship program. If the 
apprenticeship program does not specify fringe benefits, apprentices 
must be paid the full amount of fringe benefits listed on the wage 
determination for the applicable classification. If the Administrator 
determines that a different practice prevails for the applicable apprentice 
classification, fringes shall be paid in accordance with that determination.  

In the event the Office of Apprenticeship Training, Employer and Labor 
Services, or a State Apprenticeship Agency recognized by the Office, 
withdraws approval of an apprenticeship program, the contractor will no 
longer be permitted to utilize apprentices at less than the applicable 
predetermined rate for the work performed until an acceptable program 
is approved. 

b. Trainees (programs of the USDOL).  

Except as provided in 29 CFR 5.16, trainees will not be permitted to work 
at less than the predetermined rate for the work performed unless they 
are employed pursuant to and individually registered in a program which 
has received prior approval, evidenced by formal certification by the U.S. 
Department of Labor, Employment and Training Administration.  

The ratio of trainees to journeymen on the job site shall not be greater 
than permitted under the plan approved by the Employment and Training 
Administration.  

Every trainee must be paid at not less than the rate specified in the 
approved program for the trainee's level of progress, expressed as a 
percentage of the journeyman hourly rate specified in the applicable 
wage determination. Trainees shall be paid fringe benefits in accordance 
with the provisions of the trainee program. If the trainee program does 
not mention fringe benefits, trainees shall be paid the full amount of 
fringe benefits listed on the wage determination unless the Administrator 
of the Wage and Hour Division determines that there is an 
apprenticeship program associated with the corresponding journeyman 
wage rate on the wage determination which provides for less than full 
fringe benefits for apprentices. Any employee listed on the payroll at a 
trainee rate who is not registered and participating in a training plan 
approved by the Employment and Training Administration shall be paid 
not less than the applicable wage rate on the wage determination for the 
classification of work actually performed. In addition, any trainee 
performing work on the job site in excess of the ratio permitted under the 
registered program shall be paid not less than the applicable wage rate 
on the wage determination for the work actually performed.  

In the event the Employment and Training Administration withdraws 
approval of a training program, the contractor will no longer be permitted 
to utilize trainees at less than the applicable predetermined rate for the 
work performed until an acceptable program is approved. 

c. Equal employment opportunity. The utilization of apprentices, 
trainees and journeymen under this part shall be in conformity with the 
equal employment opportunity requirements of Executive Order 11246, 
as amended, and 29 CFR part 30. 

d.  Apprentices and Trainees (programs of the U.S. DOT). 
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Apprentices and trainees working under apprenticeship and skill training 
programs which have been certified by the Secretary of Transportation 
as promoting EEO in connection with Federal-aid highway construction 
programs are not subject to the requirements of paragraph 4 of this 
Section IV. The straight time hourly wage rates for apprentices and 
trainees under such programs will be established by the particular 
programs. The ratio of apprentices and trainees to journeymen shall not 
be greater than permitted by the terms of the particular program. 

5. Compliance with Copeland Act requirements.   The contractor shall 
comply with the requirements of 29 CFR part 3, which are incorporated 
by reference in this contract. 

6. Subcontracts.   The contractor or subcontractor shall insert Form 
FHWA-1273 in any subcontracts and also require the subcontractors to 
include Form FHWA-1273 in any lower tier subcontracts. The prime 
contractor shall be responsible for the compliance by any subcontractor 
or lower tier subcontractor with all the contract clauses in 29 CFR 5.5. 

7. Contract termination: debarment.   A breach of the contract clauses 
in 29 CFR 5.5 may be grounds for termination of the contract, and for 
debarment as a contractor and a subcontractor as provided in 29 CFR 
5.12. 

8. Compliance with Davis-Bacon and Related Act requirements.  All 
rulings and interpretations of the Davis-Bacon and Related Acts 
contained in 29 CFR parts 1, 3, and 5 are herein incorporated by 
reference in this contract. 

9. Disputes concerning labor standards. Disputes arising out of the 
labor standards provisions of this contract shall not be subject to the 
general disputes clause of this contract. Such disputes shall be resolved 
in accordance with the procedures of the Department of Labor set forth 
in 29 CFR parts 5, 6, and 7. Disputes within the meaning of this clause 
include disputes between the contractor (or any of its subcontractors) 
and the contracting agency, the U.S. Department of Labor, or the 
employees or their representatives. 

10. Certification of eligibility. 

a. By entering into this contract, the contractor certifies that neither it (nor 
he or she) nor any person or firm who has an interest in the contractor's 
firm is a person or firm ineligible to be awarded Government contracts by 
virtue of section 3(a) of the Davis-Bacon Act or 29 CFR 5.12(a)(1). 

b. No part of this contract shall be subcontracted to any person or firm 
ineligible for award of a Government contract by virtue of section 3(a) of 
the Davis-Bacon Act or 29 CFR 5.12(a)(1). 

c. The penalty for making false statements is prescribed in the U.S. 
Criminal Code, 18 U.S.C. 1001. 

 
 
V.   CONTRACT WORK HOURS AND SAFETY STANDARDS ACT  

The following clauses apply to any Federal-aid construction contract in 
an amount in excess of $100,000 and subject to the overtime provisions 
of the Contract Work Hours and Safety Standards Act. These clauses 
shall be inserted in addition to the clauses required by 29 CFR 5.5(a) or 
29 CFR 4.6.  As used in this paragraph, the terms laborers and 
mechanics include watchmen and guards. 

1. Overtime requirements.   No contractor or subcontractor contracting 
for any part of the contract work which may require or involve the 
employment of laborers or mechanics shall require or permit any such 
laborer or mechanic in any workweek in which he or she is employed on 
such work to work in excess of forty hours in such workweek unless such 
laborer or mechanic receives compensation at a rate not less than one 

and one-half times the basic rate of pay for all hours worked in excess of 
forty hours in such workweek. 

2. Violation; liability for unpaid wages; liquidated damages.  In the 
event of any violation of the clause set forth in paragraph (1.) of this 
section, the contractor and any subcontractor responsible therefor shall 
be liable for the unpaid wages. In addition, such contractor and 
subcontractor shall be liable to the United States (in the case of work 
done under contract for the District of Columbia or a territory, to such 
District or to such territory), for liquidated damages. Such liquidated 
damages shall be computed with respect to each individual laborer or 
mechanic, including watchmen and guards, employed in violation of the 
clause set forth in paragraph (1.) of this section, in the sum of $10 for 
each calendar day on which such individual was required or permitted to 
work in excess of the standard workweek of forty hours without payment 
of the overtime wages required by the clause set forth in paragraph (1.) 
of this section. 

3. Withholding for unpaid wages and liquidated damages. The 
FHWA or the contacting agency shall upon its own action or upon written 
request of an authorized representative of the Department of Labor 
withhold or cause to be withheld, from any moneys payable on account 
of work performed by the contractor or subcontractor under any such 
contract or any other Federal contract with the same prime contractor, or 
any other federally-assisted contract subject to the Contract Work Hours 
and Safety Standards Act, which is held by the same prime contractor, 
such sums as may be determined to be necessary to satisfy any 
liabilities of such contractor or subcontractor for unpaid wages and 
liquidated damages as provided in the clause set forth in paragraph (2.) 
of this section. 

4. Subcontracts.  The contractor or subcontractor shall insert in any 
subcontracts the clauses set forth in paragraph (1.) through (4.) of this 
section and also a clause requiring the subcontractors to include these 
clauses in any lower tier subcontracts. The prime contractor shall be 
responsible for compliance by any subcontractor or lower tier 
subcontractor with the clauses set forth in paragraphs (1.) through (4.) of 
this section. 

 
 
 
 
VI. SUBLETTING OR ASSIGNING THE CONTRACT 
 
This provision is applicable to all Federal-aid construction contracts on 
the National Highway System. 
 
1. The contractor shall perform with its own organization contract work 
amounting to not less than 30 percent (or a greater percentage if 
specified elsewhere in the contract) of the total original contract price, 
excluding any specialty items designated by the contracting agency.  
Specialty items may be performed by subcontract and the amount of any 
such specialty items performed may be deducted from the total original 
contract price before computing the amount of work required to be 
performed by the contractor's own organization (23 CFR 635.116). 
 

a.  The term “perform work with its own organization” refers to workers 
employed or leased by the prime contractor, and equipment owned or 
rented by the prime contractor, with or without operators.  Such term 
does not include employees or equipment of a subcontractor or lower tier 
subcontractor, agents of the prime contractor, or any other assignees.  
The term may include payments for the costs of hiring leased employees 
from an employee leasing firm meeting all relevant Federal and State 
regulatory requirements.  Leased employees may only be included in this 
term if the prime contractor meets all of the following conditions: 
 
  (1) the prime contractor maintains control over the 
supervision of the day-to-day activities of the leased employees; 

(2) the prime contractor remains responsible for the quality of the 
work of the leased employees; 

   (3) the prime contractor retains all power to accept 
or exclude individual employees from work on the project; and 
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(4) the prime contractor remains ultimately responsible for the 
payment of predetermined minimum wages, the submission of 
payrolls, statements of compliance and all other Federal regulatory 
requirements. 

 
b. "Specialty Items" shall be construed to be limited to work that 

requires highly specialized knowledge, abilities, or equipment not 
ordinarily available in the type of contracting organizations qualified and 
expected to bid or propose on the contract as a whole and in general are 
to be limited to minor components of the overall contract. 
 
  2. The contract amount upon which the requirements set forth in 
paragraph (1) of Section VI is computed includes the cost of material and 
manufactured products which are to be purchased or produced by the 
contractor under the contract provisions. 
 
3. The contractor shall furnish (a) a competent superintendent or 
supervisor who is employed by the firm, has full authority to direct 
performance of the work in accordance with the contract requirements, 
and is in charge of all construction operations (regardless of who 
performs the work) and (b) such other of its own organizational 
resources (supervision, management, and engineering services) as the 
contracting officer determines is necessary to assure the performance of 
the contract. 
 
4. No portion of the contract shall be sublet, assigned or otherwise 
disposed of except with the written consent of the contracting officer, or 
authorized representative, and such consent when given shall not be 
construed to relieve the contractor of any responsibility for the fulfillment 
of the contract.  Written consent will be given only after the contracting 
agency has assured that each subcontract is evidenced in writing and 
that it contains all pertinent provisions and requirements of the prime 
contract. 
 
5. The 30% self-performance requirement of paragraph (1) is not 
applicable to design-build contracts; however, contracting agencies may 
establish their own self-performance requirements. 
 
 
VII. SAFETY: ACCIDENT PREVENTION 
 
This provision is applicable to all Federal-aid construction contracts and 
to all related subcontracts. 
 
1.  In the performance of this contract the contractor shall comply with all 
applicable Federal, State, and local laws governing safety, health, and 
sanitation (23 CFR 635). The contractor shall provide all safeguards, 
safety devices and protective equipment and take any other needed 
actions as it determines, or as the contracting officer may determine, to 
be reasonably necessary to protect the life and health of employees on 
the job and the safety of the public and to protect property in connection 
with the performance of the work covered by the contract. 
 
2.  It is a condition of this contract, and shall be made a condition of each 
subcontract, which the contractor enters into pursuant to this contract, 
that the contractor and any subcontractor shall not permit any employee, 
in performance of the contract, to work in surroundings or under 
conditions which are unsanitary, hazardous or dangerous to his/her 
health or safety, as determined under construction safety and health 
standards (29 CFR 1926) promulgated by the Secretary of Labor, in 
accordance with Section 107 of the Contract Work Hours and Safety 
Standards Act (40 U.S.C. 3704). 
 
3. Pursuant to 29 CFR 1926.3, it is a condition of this contract that the 
Secretary of Labor or authorized representative thereof, shall have right 
of entry to any site of contract performance to inspect or investigate the 
matter of compliance with the construction safety and health standards 
and to carry out the duties of the Secretary under Section 107 of the 
Contract Work Hours and Safety Standards Act (40 U.S.C.3704). 
 
 
VIII. FALSE STATEMENTS CONCERNING HIGHWAY PROJECTS 
 
This provision is applicable to all Federal-aid construction contracts and 
to all related subcontracts. 

 
  In order to assure high quality and durable construction in conformity 
with approved plans and specifications and a high degree of reliability on 
statements and representations made by engineers, contractors, 
suppliers, and workers on Federal-aid highway projects, it is essential 
that all persons concerned with the project perform their functions as 
carefully, thoroughly, and honestly as possible.  Willful falsification, 
distortion, or misrepresentation with respect to any facts related to the 
project is a violation of Federal law.  To prevent any misunderstanding 
regarding the seriousness of these and similar acts, Form FHWA-1022 
shall be posted on each Federal-aid highway project (23 CFR 635) in 
one or more places where it is readily available to all persons concerned 
with the project: 
 
 
18 U.S.C. 1020 reads as follows: 
 
  "Whoever, being an officer, agent, or employee of the United States, or 
of any State or Territory, or whoever, whether a person, association, firm, 
or corporation, knowingly makes any false statement, false 
representation, or false report as to the character, quality, quantity, or 
cost of the material used or to be used, or the quantity or quality of the 
work performed or to be performed, or the cost thereof in connection with 
the submission of plans, maps, specifications, contracts, or costs of 
construction on any highway or related project submitted for approval to 
the Secretary of Transportation; or 
 
  Whoever knowingly makes any false statement, false representation, 
false report or false claim with respect to the character, quality, quantity, 
or cost of any work performed or to be performed, or materials furnished 
or to be furnished, in connection with the construction of any highway or 
related project approved by the Secretary of Transportation; or 
 
  Whoever knowingly makes any false statement or false representation 
as to material fact in any statement, certificate, or report submitted 
pursuant to provisions of the Federal-aid Roads Act approved July 1, 
1916, (39 Stat. 355), as amended and supplemented; 
 
  Shall be fined under this title or imprisoned not more than 5 years or 
both." 
 
 
IX. IMPLEMENTATION OF CLEAN AIR ACT AND FEDERAL WATER 
POLLUTION CONTROL ACT 
 
This provision is applicable to all Federal-aid construction contracts and 
to all related subcontracts. 
 
By submission of this bid/proposal or the execution of this contract, or 
subcontract, as appropriate, the bidder, proposer, Federal-aid 
construction contractor, or subcontractor, as appropriate, will be deemed 
to have stipulated as follows: 
 
  1. That any person who is or will be utilized in the performance of this 
contract is not prohibited from receiving an award due to a violation of 
Section 508 of the Clean Water Act or Section 306 of the Clean Air Act.   
  2. That the contractor agrees to include or cause to be included the 
requirements of paragraph (1) of this Section X in every subcontract, and 
further agrees to take such action as the contracting agency may direct 
as a means of enforcing such requirements. 
 
 
X. CERTIFICATION REGARDING DEBARMENT, SUSPENSION, 
INELIGIBILITY AND VOLUNTARY EXCLUSION 
 
This provision is applicable to all Federal-aid construction contracts, 
design-build contracts, subcontracts, lower-tier subcontracts, purchase 
orders, lease agreements, consultant contracts or any other covered 
transaction requiring FHWA approval or that is estimated to cost $25,000 
or more –  as defined in 2 CFR Parts 180 and 1200. 
 
 
 
  1. Instructions for Certification – First Tier Participants:  
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    a. By signing and submitting this proposal, the prospective first tier 
participant is providing the certification set out below. 
 
    b. The inability of a person to provide the certification set out below will 
not necessarily result in denial of participation in this covered transaction. 
The prospective first tier participant shall submit an explanation of why it 
cannot provide the certification set out below. The certification or 
explanation will be considered in connection with the department or 
agency's determination whether to enter into this transaction. However, 
failure of the prospective first tier participant to furnish a certification or 
an explanation shall disqualify such a person from participation in this 
transaction. 
 
    c. The certification in this clause is a material representation of fact 
upon which reliance was placed when the contracting agency 
determined to enter into this transaction. If it is later determined that the 
prospective participant knowingly rendered an erroneous certification, in 
addition to other remedies available to the Federal Government, the 
contracting agency may terminate this transaction for cause of default. 
 
    d. The prospective first tier participant shall provide immediate written 
notice to the contracting agency to whom this proposal is submitted if 
any time the prospective first tier participant learns that its certification 
was erroneous when submitted or has become erroneous by reason of 
changed circumstances. 
 
    e. The terms "covered transaction," "debarred," "suspended," 
"ineligible," "participant," "person,"  "principal," and "voluntarily excluded," 
as used in this clause, are defined in 2 CFR Parts 180 and 1200.  “First 
Tier Covered Transactions” refers to any covered transaction between a 
grantee or subgrantee of Federal funds and a participant (such as the 
prime or general contract).  “Lower Tier Covered Transactions” refers to 
any covered transaction under a First Tier Covered Transaction (such as 
subcontracts).  “First Tier Participant” refers to the participant who has 
entered into a covered transaction with a grantee or subgrantee of 
Federal funds (such as the prime or general contractor).  “Lower Tier 
Participant” refers any participant who has entered into a covered 
transaction with a First Tier Participant or other Lower Tier Participants 
(such as subcontractors and suppliers).  
 
    f. The prospective first tier participant agrees by submitting this 
proposal that, should the proposed covered transaction be entered into, 
it shall not knowingly enter into any lower tier covered transaction with a 
person who is debarred, suspended, declared ineligible, or voluntarily 
excluded from participation in this covered transaction, unless authorized 
by the department or agency entering into this transaction. 
 
    g. The prospective first tier participant further agrees by submitting this 
proposal that it will include the clause titled "Certification Regarding 
Debarment, Suspension, Ineligibility and Voluntary Exclusion-Lower Tier 
Covered Transactions," provided by the department or contracting 
agency, entering into this covered transaction, without modification, in all 
lower tier covered transactions and in all solicitations for lower tier 
covered transactions exceeding the $25,000 threshold. 
 
    h. A participant in a covered transaction may rely upon a certification 
of a prospective participant in a lower tier covered transaction that is not 
debarred, suspended, ineligible, or voluntarily excluded from the covered 
transaction, unless it knows that the certification is erroneous.  A 
participant is responsible for ensuring that its principals are not 
suspended, debarred, or otherwise ineligible to participate in covered 
transactions.  To verify the eligibility of its principals, as well as the 
eligibility of any lower tier prospective participants, each participant may, 
but is not required to, check the Excluded Parties List System website 
(https://www.epls.gov/), which is compiled by the General Services 
Administration. 
 
    i.  Nothing contained in the foregoing shall be construed to require the 
establishment of a system of records in order to render in good faith the 
certification required by this clause. The knowledge and information of 
the prospective participant is not required to exceed that which is 
normally possessed by a prudent person in the ordinary course of 
business dealings. 
 

    j. Except for transactions authorized under paragraph (f) of these 
instructions, if a participant in a covered transaction knowingly enters into 
a lower tier covered transaction with a person who is suspended, 
debarred, ineligible, or voluntarily excluded from participation in this 
transaction, in addition to other remedies available to the Federal 
Government, the department or agency may terminate this transaction 
for cause or default. 
 
* * * * * 
 
2.  Certification Regarding Debarment, Suspension, Ineligibility and 
Voluntary Exclusion – First Tier Participants: 
 
a.  The prospective first tier participant certifies to the best of its 
knowledge and belief, that it and its principals: 
 
    (1)   Are not presently debarred, suspended, proposed for debarment, 
declared ineligible, or voluntarily excluded from participating in covered 
transactions by any Federal department or agency; 
 
    (2)   Have not within a three-year period preceding this proposal been 
convicted of or had a civil judgment rendered against them for 
commission of fraud or a criminal offense in connection with obtaining, 
attempting to obtain, or performing a public (Federal, State or local) 
transaction or contract under a public transaction; violation of Federal or 
State antitrust statutes or commission of embezzlement, theft, forgery, 
bribery, falsification or destruction of records, making false statements, 
or receiving stolen property; 
 
    (3)   Are not presently indicted for or otherwise criminally or civilly 
charged by a governmental entity (Federal, State or local) with 
commission of any of the offenses enumerated in paragraph (a)(2) of this 
certification; and 
 
    (4)   Have not within a three-year period preceding this 
application/proposal had one or more public transactions (Federal, State 
or local) terminated for cause or default. 
 
  b.   Where the prospective participant is unable to certify to any of the 
statements in this certification, such prospective participant shall attach 
an explanation to this proposal. 
 
  2. Instructions for Certification - Lower Tier Participants: 
 
(Applicable to all subcontracts, purchase orders and other lower tier 
transactions requiring prior FHWA approval or estimated to cost $25,000 
or more - 2 CFR Parts 180 and 1200) 
 
    a. By signing and submitting this proposal, the prospective lower tier is 
providing the certification set out below. 
 
    b. The certification in this clause is a material representation of fact 
upon which reliance was placed when this transaction was entered into. 
If it is later determined that the prospective lower tier participant 
knowingly rendered an erroneous certification, in addition to other 
remedies available to the Federal Government, the department, or 
agency with which this transaction originated may pursue available 
remedies, including suspension and/or debarment. 
 
    c. The prospective lower tier participant shall provide immediate 
written notice to the person to which this proposal is submitted if at any 
time the prospective lower tier participant learns that its certification was 
erroneous by reason of changed circumstances. 
 
    d. The terms "covered transaction," "debarred," "suspended," 
"ineligible," "participant," "person," "principal," and "voluntarily excluded," 
as used in this clause, are defined in 2 CFR Parts 180 and 1200.  You 
may contact the person to which this proposal is submitted for assistance 
in obtaining a copy of those regulations.  “First Tier Covered 
Transactions” refers to any covered transaction between a grantee or 
subgrantee of Federal funds and a participant (such as the prime or 
general contract).  “Lower Tier Covered Transactions” refers to any 
covered transaction under a First Tier Covered Transaction (such as 
subcontracts).  “First Tier Participant” refers to the participant who has 
entered into a covered transaction with a grantee or subgrantee of 

https://www.epls.gov/
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Federal funds (such as the prime or general contractor).  “Lower Tier 
Participant” refers any participant who has entered into a covered 
transaction with a First Tier Participant or other Lower Tier Participants 
(such as subcontractors and suppliers). 
 
    e. The prospective lower tier participant agrees by submitting this 
proposal that, should the proposed covered transaction be entered into, 
it shall not knowingly enter into any lower tier covered transaction with a 
person who is debarred, suspended, declared ineligible, or voluntarily 
excluded from participation in this covered transaction, unless authorized 
by the department or agency with which this transaction originated. 
 
    f. The prospective lower tier participant further agrees by submitting 
this proposal that it will include this clause titled "Certification Regarding 
Debarment, Suspension, Ineligibility and Voluntary Exclusion-Lower Tier 
Covered Transaction," without modification, in all lower tier covered 
transactions and in all solicitations for lower tier covered transactions 
exceeding the $25,000 threshold. 
 
    g. A participant in a covered transaction may rely upon a certification 
of a prospective participant in a lower tier covered transaction that is not 
debarred, suspended, ineligible, or voluntarily excluded from the covered 
transaction, unless it knows that the certification is erroneous. A 
participant is responsible for ensuring that its principals are not 
suspended, debarred, or otherwise ineligible to participate in covered 
transactions.  To verify the eligibility of its principals, as well as the 
eligibility of any lower tier prospective participants, each participant may, 
but is not required to, check the Excluded Parties List System website 
(https://www.epls.gov/), which is compiled by the General Services 
Administration.   
 
    h. Nothing contained in the foregoing shall be construed to require 
establishment of a system of records in order to render in good faith the 
certification required by this clause. The knowledge and information of 
participant is not required to exceed that which is normally possessed by 
a prudent person in the ordinary course of business dealings. 
 
    i. Except for transactions authorized under paragraph e of these 
instructions, if a participant in a covered transaction knowingly enters into 
a lower tier covered transaction with a person who is suspended, 
debarred, ineligible, or voluntarily excluded from participation in this 
transaction, in addition to other remedies available to the Federal 
Government, the department or agency with which this transaction 
originated may pursue available remedies, including suspension and/or 
debarment. 
 
* * * * * 
 
Certification Regarding Debarment, Suspension, Ineligibility and 
Voluntary Exclusion--Lower Tier Participants: 
 
  1. The prospective lower tier participant certifies, by submission of this 
proposal, that neither it nor its principals is presently debarred, 
suspended, proposed for debarment, declared ineligible, or voluntarily 
excluded from participating in covered transactions by any Federal 
department or agency. 
 
  2. Where the prospective lower tier participant is unable to certify to any 
of the statements in this certification, such prospective participant shall 
attach an explanation to this proposal. 
 
* * * * * 
 
XI. CERTIFICATION REGARDING USE OF CONTRACT FUNDS FOR 
LOBBYING 
 
This provision is applicable to all Federal-aid construction contracts and 
to all related subcontracts which exceed $100,000 (49 CFR 20). 
 
  1. The prospective participant certifies, by signing and submitting this 
bid or proposal, to the best of his or her knowledge and belief, that: 
 
    a. No Federal appropriated funds have been paid or will be paid, by or 
on behalf of the undersigned, to any person for influencing or attempting 
to influence an officer or employee of any Federal agency, a Member of 

Congress, an officer or employee of Congress, or an employee of a 
Member of Congress in connection with the awarding of any Federal 
contract, the making of any Federal grant, the making of any Federal 
loan, the entering into of any cooperative agreement, and the extension, 
continuation, renewal, amendment, or modification of any Federal 
contract, grant, loan, or cooperative agreement. 
 
    b. If any funds other than Federal appropriated funds have been paid 
or will be paid to any person for influencing or attempting to influence an 
officer or employee of any Federal agency, a Member of Congress, an 
officer or employee of Congress, or an employee of a Member of 
Congress in connection with this Federal contract, grant, loan, or 
cooperative agreement, the undersigned shall complete and submit 
Standard Form-LLL, "Disclosure Form to Report Lobbying," in 
accordance with its instructions. 
 
  2. This certification is a material representation of fact upon which 
reliance was placed when this transaction was made or entered into.  
Submission of this certification is a prerequisite for making or entering 
into this transaction imposed by 31 U.S.C. 1352.  Any person who fails to 
file the required certification shall be subject to a civil penalty of not less 
than $10,000 and not more than $100,000 for each such failure. 
 
  3. The prospective participant also agrees by submitting its bid or 
proposal that the participant shall require that the language of this 
certification be included in all lower tier subcontracts, which exceed 
$100,000 and that all such recipients shall certify and disclose 
accordingly. 
 
 
 
 
 
 
  

https://www.epls.gov/
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ATTACHMENT A - EMPLOYMENT AND MATERIALS PREFERENCE 
FOR APPALACHIAN DEVELOPMENT HIGHWAY SYSTEM OR 
APPALACHIAN LOCAL ACCESS ROAD CONTRACTS 
This provision is applicable to all Federal-aid projects funded under the 
Appalachian Regional Development Act of 1965. 
 
  1. During the performance of this contract, the contractor undertaking to 
do work which is, or reasonably may be, done as on-site work, shall give 
preference to qualified persons who regularly reside in the labor area as 
designated by the DOL wherein the contract work is situated, or the 
subregion, or the Appalachian counties of the State wherein the contract 
work is situated, except: 
 
    a. To the extent that qualified persons regularly residing in the area 
are not available. 
 
    b. For the reasonable needs of the contractor to employ supervisory or 
specially experienced personnel necessary to assure an efficient 
execution of the contract work. 
 
    c. For the obligation of the contractor to offer employment to present 
or former employees as the result of a lawful collective bargaining 
contract, provided that the number of nonresident persons employed 
under this subparagraph (1c) shall not exceed 20 percent of the total 
number of employees employed by the contractor on the contract work, 
except as provided in subparagraph (4) below. 
 
  2. The contractor shall place a job order with the State Employment 
Service indicating (a) the classifications of the laborers, mechanics and 
other employees required to perform the contract work, (b) the number of 
employees required in each classification, (c) the date on which the 
participant estimates such employees will be required, and (d) any other 
pertinent information required by the State Employment Service to 
complete the job order form.  The job order may be placed with the State 
Employment Service in writing or by telephone.  If during the course of 
the contract work, the information submitted by the contractor in the 
original job order is substantially modified, the participant shall promptly 
notify the State Employment Service. 
 
  3. The contractor shall give full consideration to all qualified job 
applicants referred to him by the State Employment Service.  The 
contractor is not required to grant employment to any job applicants who, 
in his opinion, are not qualified to perform the classification of work 
required. 
 
  4. If, within one week following the placing of a job order by the 
contractor with the State Employment Service, the State Employment 
Service is unable to refer any qualified job applicants to the contractor, or 
less than the number requested, the State Employment Service will 
forward a certificate to the contractor indicating the unavailability of 
applicants.  Such certificate shall be made a part of the contractor's 
permanent project records.  Upon receipt of this certificate, the contractor 
may employ persons who do not normally reside in the labor area to fill 
positions covered by the certificate, notwithstanding the provisions of 
subparagraph (1c) above. 
 
    5. The provisions of 23 CFR 633.207(e) allow the contracting 
agency to provide a contractual preference for the use of mineral 
resource materials native to the Appalachian region.   
 
  6. The contractor shall include the provisions of Sections 1 through 4 of 
this Attachment A in every subcontract for work which is, or reasonably 
may be, done as on-site work. 
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Contract Provision - Cargo Preference Requirements  

In accordance with Title 46 CFR § 381.7 (b), the contractor agrees— 

“(1) To utilize privately owned United States-flag commercial vessels to ship at least 50 percent of the gross tonnage 
(computed separately for dry bulk carriers, dry cargo liners, and tankers) involved, whenever shipping any equipment, 
material, or commodities pursuant to this contract, to the extent such vessels are available at fair and reasonable rates for 
United States-flag commercial vessels. 

(2) To furnish within 20 days following the date of loading for shipments originating within the United States or within 30 
working days following the date of loading for shipments originating outside the United States, a legible copy of a rated, 
‘on-board’ commercial ocean bill-of-lading in English for each shipment of cargo described in paragraph (b) (1) of this 
section to both the Contracting Officer (through the prime contractor in the case of subcontractor bills-of-lading) and to the 
Division of National Cargo, Office of Market Development, Maritime Administration, Washington, DC 20590. 

(3) To insert the substance of the provisions of this clause in all subcontracts issued pursuant to this contract.” 

 

Provisions (1) and (2) apply to materials or equipment that are acquired solely for the project.  The two provisions do not 
apply to goods or materials that come into inventories independent of the project, such as shipments of Portland 
cement, asphalt cement, or aggregates, when industry suppliers and contractors use these materials to replenish 
existing inventories.  

  



14 
 
 

 
MINIMUM WAGES FOR FEDERAL AND FEDERALLY 

ASSISTED CONSTRUCTION CONTRACTS 
 
This project is funded, in part, with Federal-aid funds and, as such, is subject to the provisions of the Davis-Bacon Act of March 3, 1931, as 
amended (46 Sta. 1494, as amended, 40 U.S.C. 276a) and of other Federal statutes referred to in a 29 CFR Part 1, Appendix A, as well as such 
additional statutes as may from time to time be enacted containing provisions for the payment of wages determined to be prevailing by the 
Secretary of Labor in accordance with the Davis-Bacon Act and pursuant to the provisions of 29 CFR Part 1.  The prevailing rates and fringe 
benefits shown in the General Wage Determination Decisions issued by the U.S. Department of Labor shall, in accordance with the provisions 
of the foregoing statutes, constitute the minimum wages payable on Federal and federally assisted construction projects to laborers and 
mechanics of the specified classes engaged on contract work of the character and in the localities described therein. 
 
General Wage Determination Decisions, modifications and supersedes decisions thereto are to be used in accordance with the provisions of 
29 CFR Parts 1 and 5.  Accordingly, the applicable decision, together with any modifications issued, must be made a part of every contract for 
performance of the described work within the geographic area indicated as required by an applicable DBRA Federal prevailing wage law and 
29 CFR Part 5.  The wage rates and fringe benefits contained in the General Wage Determination Decision shall be the minimum paid by 
contractors and subcontractors to laborers and mechanics. 
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