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STAGE 1 NOTES:

L TAXIWAY C TO REMAIN IN F’LACE AND UPEN T AIRCRAFT TRAFFIC
UNTIL PROPOSED RELOCATED IS IN PLACE (BY UTHERS
SEE THE PROJECT SPECIAL PRUVISIUNS FOR ADDITICINAL INFURMATIDN.

2, STAGE 1 AND STAGE 2 MAY OCCUR SIMULTANEOUSLY.
3, CONTRACTOR SHALL NOT STOCKPILE MATERIALS ABOVE THE FAA PART 77
CIVIL AIRPORT IMAGINARY SURFACE FOR RUNWAYS 9-27 OR 13-31, THIS

LIMITATION INCLUDES THE 71 TRANSITIONAL SURFACES. . 1. TAXIWAY H CLOSED BETWEEN
TAXIWAY F AND RUNWAY 13~31.

2. TAXWAY C CLOSED.

3, ALL OTHER PAVEMENTS
OPEN TQ AIRCRAFT.

STAGE 1 _AIRFIELD
STATUS

PROPOSED CONSTRUCTION ENTRANCE TO_ AIRFIELD
AT EXIS’TING GATE EQUIPPED WITH ELECTRIC GATE
OPENER). NOT BE LEFT OPEN. GATE

SHALL BE CLOSED OR GUARDED AT ALL TIMES,

DO _NOT U
THIS PAVEMENT
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LoT F ENTRANCE ROUTE.
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. CLOSED RUNWAY MARKINGS SHALL BE IN PLACE WHEN THE CONTRACTOR IS
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STAGE 2 CENTER AREA NOTES:

CONSTRUCTION NIGHT SHIFTS IN THE STAGE 2 CENTER AREA SHALL OCCUR BETWEEN
THe HOURS OF 630 PH AND 590 AM ONLY. THE AIRPLRT WILL BE CLASED TO
ATRCRAFT TRAFFIC BETWEEN THESE HOURS. PRIOR TO THE END OF EACH NIGHT ST R_AREA
SHIFT, THE CONTRACTUR SHALL CLEAN THE PAVEMENT SORFAGES TO' THE RHELD ST
SATISACTION U TH, ENGINCER AL, UNATS SHALL o CPEN 10 AmcRaT
1t 1. ! s o

TRAFFIC SHALL NOT BE ALLOVED WITHIN THE RUNWAY SAFETY AREAS UNLESS b N AT SRATo DD 3-23 CLOSED
OTHERVISE AUTHORIZED BY THE RESIDENT ENGINEER, SEE THE PROJECT isia e il g Shm R
SPECIAL PROVISIONS FOR ADDITIONAL INFORMATION, 30 P.M. AND 5:30 AM.

2. RUNWAYS 8-27, 13-31 AND 5-23 OPEN

CONTRACTOR SHALL MINIMIZE THE TIME SPENT IN THE RUNWAY SAFETY TO AIRCRAFT TRAFFIC BETWEEN THE DAYTIME
AREAS. SEE SPECIAL PROVISIONS FOR ADDITIONAL INFORMATION. HOURS OF 6:30 AM. AND +11:30 P.M.

3. SIX EACH — CLOSED RUNWAY MARKINGS
IN PLACE WHEN CONTRACTOR IS IN THE
COMMON RSA (NIGHTTIME ONLY).

4, TAXIWAY C CLOSED.

5. ALL OTHER PAVEMENTS OPEN TO AIRCRAFT.

AT_THE END OF EVERY WORK PERIN, CONTRACTOR SHALL REGRADE THE RSA
/ TSA AND REOPEN THE RUNWAYS AND TAXIWAYS TO AIRCRAFT TRAFFIC, SEE
SPECIAL PROVISIONS FOR ADDITIONAL INFORMATION.

IN THE RUNWAY SAFETY AREAS <ALL RUNWAYS),

BARRICADES TO REMAIN IN PLACE UNTIL THE TAXIWAY H EDGE LIGHTS ARE
INSTALLED.

TAXIWAY C TO REMAIN IN PLACE -AND (PEN TO AIRCRAFT TRAFFIC
UNTIL PROPOSED RELOCATED TAXIWAY B IS IN PLACE <(BY OTHERS),

CIVIL. AIRPORT IMAGINARY SURFACE FOR RUNWAYS 9-27 OR 13-3L THIS

. CONTRACTOR SHALL NOT STOCKPILE MATERIALS ABOVE THE FAA PART 77 N

LIMITATION INCLUDES THE 7:1 TRANSITIONAL SURFACES.

s PROPOSED CONSTRUCTION ENTRANCE TO AIRFIELD

AT EXISTING GATE, (EQUIPPED WITH_ ELECTRIC GATE 0 200 400
OPENER). GATE. S T OPEN, GATE
SHALL Bz CLOSED OR GUARDED AT AL THES > NOT USE SCALE FEET
X7 THIS PAVEMENT

PROPOSED CONSTRUCTION
ENTRANCE ROUTE.
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