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State of _______________________ ) 
                                                                  ) ss. 
County of _____________________ ) 
 

AFFIDAVIT 
 
  _____________________________ (name of affiant), of ________________________, 

________________, being first duly sworn upon oath, states as follows: 

1. That I am the _________________________ (officer or position) of 
________________________________ (bidder) and have personal knowledge of the facts 
herein stated. 

2. That, if selected under this proposal,  _____________________________________ (bidder) 
will maintain a business office in the State of Illinois which will be located in 
_______________ County, Illinois. 

3. That this business office will serve as the primary place of employment for any persons 
employed in the construction contemplated by this proposal. 

4. That this Affidavit is given as a requirement of state law as provided in Section 30‐22(8) of 
the Illinois Procurement Code. 
 

______________________________________ 
                              Signature  
 
______________________________________ 
                      Print Name of Affiant 

 
   

This instrument was acknowledged before me on the _____ day of ______________________, 
20 ___ by ___________________________________. 
 
              _____________________________________ 
                                         Notary Public 
 
(SEAL) 



INSTRUCTIONS 
 
ABOUT IDOT PROPOSALS: All proposals are potential bidding proposals.  Each proposal contains all 
certifications and affidavits, a proposal signature sheet and a proposal bid bond. 

 
PREQUALIFICATION 

Any contractor who desires to become pre-qualified to bid on work advertised by IDOT must submit the 
properly completed pre-qualification forms to the Bureau of Construction no later than 4:30 p.m. prevailing 
time twenty-one days prior to the letting of interest. This pre-qualification requirement applies to first time 
contractors, contractors renewing expired ratings, contractors maintaining continuous pre-qualification or 
contractors requesting revised ratings. To be eligible to bid, existing pre-qualification ratings must be effective 
through the date of letting. 
 

WHO CAN BID ? 
Bids will be accepted from only those companies that request and receive written Authorization to Bid from 
IDOT’s Central Bureau of Construction. This does not apply to Small Business Set-Asides. 
 

REQUESTS FOR AUTHORIZATION TO BID 
Contractors wanting to bid on items included in a particular letting must submit the properly completed 
“Request for Authorization to Bid/or Not For Bid Status” (BDE 124) and the ORIGINAL “Affidavit of 
Availability” (BC 57) to the proper office no later than 4:30 p.m. prevailing time, three (3) days prior to the 
letting date. This does not apply to Small Business Set-Asides. 

 
WHAT CONSTITUTES WRITTEN AUTHORIZATION TO BID?:  When a prospective prime bidder 
submits a "Request for Authorization to Bid/or Not For Bid Status”(BDE 124) he/she must indicate at that 
time which items are being requested For Bidding purposes.  Only those items requested For Bidding 
will be analyzed.  After the request has been analyzed, the bidder will be issued an Authorization to 
Bid or Not for Bid Report, approved by the Central Bureau of Construction and the Chief Procurement 
Officer that indicates which items have been approved For Bidding.  If Authorization to Bid cannot be 
approved, the Authorization to Bid or Not for Bid Report will indicate the reason for denial. 
 
ABOUT AUTHORIZATION TO BID:  Firms that have not received an Authorization to Bid or Not For Bid 
Report within a reasonable time of complete and correct original document submittal should contact the 
department as to the status.  Firms unsure as to authorization status should call the Prequalification 
Section of the Bureau of Construction at the number listed at the end of these instructions.  These 
documents must be received three days before the letting date.   

 
ADDENDA AND REVISIONS: It is the bidder’s responsibility to determine which, if any, addenda or 
revisions pertain to any project they may be bidding.  Failure to incorporate all relevant addenda or 
revisions may cause the bid to be declared unacceptable. 
 
Each addendum or revision will be included with the Electronic Plans and Proposals.  Addenda and 
revisions will also be placed on the Addendum/Revision Checklist and each subscription service 
subscriber will be notified by e-mail of each addendum and revision issued.   
 
The Internet is the Department’s primary way of doing business.  The subscription server e-mails are an 
added courtesy the Department provides.  It is suggested that bidders check IDOT’s website at 
http://www.dot.il.gov/desenv/delett.html before submitting final bid information.     
 

IDOT IS NOT RESPONSIBLE FOR ANY E-MAIL FAILURES. 
 
Addenda questions may be directed to the Contracts Office at (217)782-7806 or D&Econtracts@dot.il.gov    
 
Technical questions about downloading these files may be directed to Tim Garman at (217)524-1642 or 
Timothy.Garman@illinois.gov. 

  



BID SUBMITTAL GUIDELINES AND CHECKLIST 
 

In an effort to eliminate confusion and standardize the bid submission process the Contracts Office has 
created the following guidelines and checklist for submitting bids.  
 
This information has been compiled from questions received from contractors and from inconsistencies noted 
on submitted bids.  If you have additional questions please refer to the contact information listed below. 
 
ABOUT SUBMITTING BIDS:  It is recommended that bidders deliver bid proposals in person to ensure they 
arrive at the proper location prior to the time specified for the receipt of bids.  Any proposals received at the 
place of letting after the time specified will not be read. 
 
STANDARD GUIDELINES FOR SUBMITTING BIDS  

 All pages should be single sided. 
 Use the Cover Page that is provided in the Bid Proposal (posted on the IDOT Web Site) as the first 

page of your submitted bid.  This page has the Item number in the upper left-hand corner and lines 
provided for your company name and address in the upper right-hand corner. 

 Do not use report covers, presentation folders or special bindings and do not staple multiple times on 
left side like a book.  Use only 1 staple in the upper left hand corner.  Make sure all elements of your 
bid are stapled together including the bid bond or guaranty check (if required). 

 Do not include any certificates of eligibility, your authorization to bid, Addendum Letters or affidavit of 
availability. 

 Do not include the Subcontractor Documentation with your bid (pages i – iii and pages a – g).  This 
documentation is required only after you are awarded the contract.  

 Use the envelope cover sheet (provided with the proposal) as the cover for the proposal envelope. 
 Do not rely on overnight services to deliver your proposal prior to 10 AM on letting day.  It will not be 

read if it is delivered after 10 AM. 
 Do not submit your Substance Abuse Prevention Program (SAPP) with your bid.  If you are awarded 

the contract this form is to be submitted to the district engineer at the pre-construction conference. 
 
Use the following checklist to ensure completeness and the correct order in assembling your bid 
 

 Illinois Office Affidavit (Not applicable to federally funded projects) insert your affidavit after page 4 along 
with your Cost Adjustments for Steel, Bituminous and Fuel (if applicable). 
 

 Cover page (the sheet that has the item number on it) followed by your bid (the Pay Items).  If you are 
using special software or CBID to generate your schedule of prices, do not include the blank pages of the 
schedule of prices that came with the proposal package.  
 

 Page 4 (Item 9) – Check “YES” if you will use a subcontractor(s).  Include the subcontractor(s) name, 
address, general type of work to be performed and the dollar amount (if over $50,000).  If you will use 
subcontractor(s) but are uncertain who or the dollar amount; check “YES” but leave the lines blank.  
 

 Page 10 (Paragraph J) – Check “YES” or “NO” whether your company has any business in Iran. 
 

 Page 10 (Paragraph K) – (Not applicable to federally funded projects) List the Union Local Name and 
number or certified training programs that you have in place. Your bid will not be read if this is not 
completed.  Do not include certificates with your bid.  Keep the certificates in your office in case they are 
requested by IDOT. 
 

 Page 11 (Paragraph L) -  A copy of your State Board of Elections certificate of registration is no longer 
required with your bid. 
 

 Page 11 (Paragraph M) – Indicate if your company has hired a lobbyist in connection with the job for 
which you are submitting the bid proposal. 
 

 Page 12 (Paragraph C) – This is a work sheet to determine if a completed Form A is required.  It is not 
part of the form and you do not need to make copies for each Form A that is filled out. 



 Pages 14-17 (Form A) – One Form A (4 pages) is required for each applicable person in your company.  
Copies of the Forms can be used and only need to be changed when the financial information changes.  The 
certification signature and date must be original for each letting.  Do not staple the forms together.  
 
If you answered “NO” to all of the questions in Paragraph C (page 12), complete the first section (page 14) 
with your company information and then sign and date the Not Applicable statement on page 17. 
 

 Page 18 (Form B) - If you check “YES” to having other current or pending contracts it is acceptable to use 
the phrase, “See Affidavit of Availability on file”.  Ownership Certification (at the bottom of the page) - Check 
N/A if the Form A you submitted accounts for 100 percent of the company ownership.  Check YES if any 
percentage of ownership falls outside of the parameters that require reporting on the Form A. Checking NO 
indicates that the Form A you submitted is not correct and you will be required to submit a revised Form A. 
 

 Page 20 (Workforce Projection) – Be sure to include the Duration of the Project.  It is acceptable to use 
the phrase “Per Contract Specifications”. 
 

 Bid Bond – Submit your bid bond using the current Bid Bond Form provided in the proposal package.  
The Power of Attorney page should be stapled to the Bid Bond.  If you are using an electronic bond, include 
your bid bond number on the form and attach the Proof of Insurance printed from the Surety 2000 Web Site. 
 

 Disadvantaged Business Utilization Plan and/or Good Faith Effort – The last item in your bid should 
be the DBE Utilization Plan (SBE 2026), followed by the DBE Participation Statement (SBE 2025) and 
supporting paperwork.  If you have documentation for a Good Faith Effort, it should follow the SBE Forms. 
 
 
 
 
 
 
The Bid Letting is now available in streaming Audio/Video from the IDOT Web Site.  A link to the stream 
will be placed on the main page of the current letting on the day of the Letting.  The stream will not begin until 
10 AM. The actual reading of the bids does not begin until approximately 10:20 AM.  
 
Following the Letting, the As-Read Tabulation of Bids will be posted by the end of the day.  You will find the 
link on the main page of the current letting. 
 
 
 
 
QUESTIONS: pre-letting up to execution of the contract 
 
Contractor/Subcontractor pre-qualification -------------------------------------------------------------- 217-782-3413 
Small Business, Disadvantaged Business Enterprise (DBE) --------------------------------------- 217-785-4611 
Contracts, Bids, Letting process or Internet downloads ---------------------------------------------- 217-782-7806 
Estimates Unit -------------------------------------------------------------------------------------------------- 217-785-3483 
Aeronautics ----------------------------------------------------------------------------------------------------- 217-785-8515 
IDNR (Land Reclamation, Water Resources, Natural Resources) -------------------------------- 217-782-6302 
 
 
QUESTIONS: following contract execution 
 
Including Subcontractor documentation, payments --------------------------------------------------- 217-782-3413 
Railroad Insurance -------------------------------------------------------------------------------------------- 217-785-0275 
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Proposal Submitted By 
 

 
Name 

 
Address 

 
City 

  

 Letting September 21, 2012 
 

  NOTICE TO PROSPECTIVE BIDDERS 

  This proposal can be used for bidding purposes by only 
  those companies that request and receive written 
  AUTHORIZATION TO BID from IDOT’s Central Bureau 
  of Construction.  This does not apply to Small Business  
  Set-Asides. 
  BIDDERS NEED NOT RETURN THE ENTIRE PROPOSAL 

Notice to Bidders, 
Specifications, 
Proposal, Contract 
and Contract Bond 

 
         Springfield, Illinois 62764 
 

    Contract No. 76C43 
  ST CLAIR County 
  Section 82-1R 
  Route FAP 998 
  District 8 Construction Funds 
 

 
PLEASE MARK THE APPROPRIATE BOX BELOW: 

 

  
         A Bid Bond is included. 
 

 

         A Cashier’s Check or a Certified Check is included.  
  Prepared by 

 S 
  Checked by 

                             (Printed by authority of the State of Illinois) 

62 
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PROPOSAL 
 
TO THE DEPARTMENT OF TRANSPORTATION 
 
1. Proposal of _______________________________________________________________ 
 

_________________________________________________________________________ 
 
Taxpayer Identification Number (Mandatory)  _______________________________________ a 
 

For the improvement identified and advertised for bids in the Invitation for Bids as: 
 

 Contract No. 76C43 
 ST CLAIR County 
 Section 82-1R 
 Route FAP 998 
 District 8 Construction Funds 
 
 2.04 miles of paving, signing and drainage work on Relocated Interstate 70 from the Tri-Level Intestate 
55/64/70 Interchange in East St. Louis to St. Clair Avenue in Brooklyn. 
 
 
2. The undersigned bidder will furnish all labor, material and equipment to complete the above described 

project in a good and workmanlike manner as provided in the contract documents provided by the 
Department of Transportation.  This proposal will become part of the contract and the terms and conditions 
contained in the contract documents shall govern performance and payments. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
BD 353A (Rev. 8/2012) 
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3. ASSURANCE OF EXAMINATION AND INSPECTION/WAIVER.  The undersigned further declares that he/she has carefully 

examined the proposal, plans, specifications, addenda, form of contract and contract bond, and special provisions, and that he/she 
has inspected in detail the site of the proposed work, and that he/she has familiarized themselves with all of the local conditions 
affecting the contract and the detailed requirements of construction, and understands that in making this proposal 
he/she waives all right to plead any misunderstanding regarding the same. 
 

4. EXECUTION OF CONTRACT AND CONTRACT BOND.  The undersigned further agrees to execute a contract for this work and 
present the same to the department within fifteen (15) days after the contract has been mailed to him/her.  The undersigned further 
agrees that he/she and his/her surety will execute and present within fifteen (15) days after the contract has been mailed to him/her 
contract bond satisfactory to and in the form prescribed by the Department of Transportation, in the penal sum of the full amount of 
the contract, guaranteeing the faithful performance of the work in accordance with the terms of the contract. 

 
5. PROPOSAL GUARANTY.  Accompanying this proposal is either a bid bond on the department form, executed by a corporate 

surety company satisfactory to the department, or a proposal guaranty check consisting of a bank cashier’s check or a properly 
certified check for not less than 5 per cent of the amount bid or for the amount specified in the following schedule: 

 
 Proposal Proposal 
 Amount of Bid Guaranty Amount of Bid Guaranty 
 
 Up to  $5,000 ..................... $150 $2,000,000 to $3,000,000 .................. $100,000 
 $5,000 to $10,000 ..................... $300 $3,000,000 to $5,000,000 .................. $150,000 
 $10,000 to $50,000 .................. $1,000 $5,000,000 to $7,500,000 .................. $250,000 
 $50,000 to $100,000 .................. $3,000 $7,500,000 to $10,000,000 .................. $400,000 
 $100,000 to $150,000 .................. $5,000 $10,000,000 to $15,000,000 .................. $500,000 
 $150,000 to $250,000 .................. $7,500 $15,000,000 to $20,000,000 .................. $600,000 
 $250,000 to $500,000 ................ $12,500 $20,000,000 to $25,000,000 ...... ............$700,000 
 $500,000 to $1,000,000 ................ $25,000 $25,000,000 to $30,000,000 .................. $800,000 
$1,000,000 to $1,500,000 ................ $50,000 $30,000,000 to $35,000,000 .................. $900,000 
$1,500,000 to $2,000,000 ................ $75,000 over  $35,000,000 ............... $1,000,000 
 
 
Bank cashier’s checks or properly certified checks accompanying proposals shall be made payable to the Treasurer, State of Illinois, when the state is 
awarding authority; the county treasurer, when a county is the awarding authority; or the city, village, or town treasurer, when a city, village, or town is 
the awarding authority. 
 
If a combination bid is submitted, the proposal guaranties which accompany the individual proposals making up the combination will be considered as 
also covering the combination bid. 
 
The amount of the proposal guaranty check is _________________________________________ $(                               ).  If this proposal is accepted 
and the undersigned shall fail to execute a contract bond as required herein, it is hereby agreed that the amount of the proposal guaranty shall become 
the property of the State of Illinois, and shall be considered as payment of damages due to delay and other causes suffered by the State because of the 
failure to execute said contract and contract bond; otherwise, the bid bond shall become void or the proposal guaranty check shall be returned to the 
undersigned. 
 

 

Attach Cashier’s Check or Certified Check Here 
 
In the event that one proposal guaranty check is intended to cover two or more proposals, the amount must be equal to the sum  
of the proposal guaranties which would be required for each individual proposal.  If the guaranty check is placed in another proposal, 
state below where it may be found. 

 
The proposal guaranty check will be found in the proposal for:  Item   _______________________________ 
 
           Section No.  ________________________________ 
 
                  County  ________________________________ 

 

 
Mark the proposal cover sheet as to the type of proposal guaranty submitted. 
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6. COMBINATION BIDS.  The undersigned further agrees that if awarded the contract for the sections contained in the following 

combination, he/she will perform the work in accordance with the requirements of each individual proposal comprising the 
combination bid specified in the schedule below, and that the combination bid shall be prorated against each section in 
proportion to the bid submitted for the same.  If an error is found to exist in the gross sum bid for one or more of the individual 
sections included in a combination, the combination bid shall be corrected as provided in the specifications. 

 
 

 
When a combination bid is submitted, the schedule below must be completed in each proposal 
comprising the combination. 
 
If alternate bids are submitted for one or more of the sections comprising the combination, a 
combination bid must be submitted for each alternate. 
 

 
 

 
Schedule of Combination Bids 

 
Combination

No. 
 

Sections Included in Combination 
              Combination Bid 

              Dollars                 Cents 

 
 

   

 
 

   

 
 

   

 
 

   

 
 

7. SCHEDULE OF PRICES.  The undersigned bidder submits herewith, in accordance with the rules and instructions, a  
schedule of prices for the items of work for which bids are sought.  The unit prices bid are in U.S. dollars and cents, and  
all extensions and summations have been made.  The bidder understands that the quantities appearing in the bid  
schedule are approximate and are provided for the purpose of obtaining a gross sum for the comparison of bids.  If there  
is an error in the extension of the unit prices, the unit prices shall govern.  Payment to the contractor awarded the  
contract will be made only for actual quantities of work performed and accepted or materials furnished according to the  
contract.  The scheduled quantities of work to be done and materials to be furnished may be increased, decreased or  
omitted as provided elsewhere in the contract. 
 
 

8. AUTHORITY TO DO BUSINESS IN ILLINOIS.  Section 20-43 of the Illinois Procurement Code (the Code) (30 ILCS 
500/20-43) provides that a person (other than an individual acting as a sole proprietor) must be a legal entity authorized to 
do business in the State of Illinois prior to submitting the bid. 

 
9. The services of a subcontractor will be used. 
 
 Check box  Yes  
 Check box  No  
 

For known subcontractors with subcontracts with an annual value of more than $50,000, the contract shall include 
their name, address, general type of work to be performed, and the dollar allocation for each subcontractor.   
(30 ILCS 500/20-120) 

 
  

  
 

 
10. EXECUTION OF CONTRACT:  The Department of Transportation will, in accordance with the rules governing Department 

procurements, execute the contract and shall be the sole entity having the authority to accept performance and make 
payments under the contract.  Execution of the contract by the Chief Procurement Officer (CPO) or the State Purchasing 
Officer (SPO) is for approval of the procurement process and execution of the contract by the Department.  Neither the CPO 
nor the SPO shall be responsible for administration of the contract or determinations respecting performance or payment there 
under except as otherwise permitted in the Code. 
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ILLINOIS DEPARTMENT OF TRANSPORTATION
SCHEDULE OF PRICES

CONTRACT
 NUMBER - 

Page 1
09/04/2012

76C43

State Job # - C-98-021-12

Project Number Route

County Name - ST CLAIR- - FAP 998

Code - 163 -  - 

District - 8 -  - 

Section Number - 82-1R 136

136

Item 
Number Pay Item Description

Unit of 
Measure Quantity x Unit Price = Total Price

X0323015 PIEZO E  AXL SEN CL 2 FOOT 92.000

X0324045 SED CON STAB CON EN R EACH 4.000

X0324775 SED CON STAB CON EN M SQ YD 838.000

X0326871 SOLAR EQUIPMENT L SUM 1.000

X4020700 AGG SURF CSE B  8 SQ YD 370.000

X6060015 COMB CC&G TM4.24 VWGF FOOT 75.000

X6063600 COMB CC&G TM4.24 FOOT 1,760.000

X7010216 TRAF CONT & PROT SPL L SUM 1.000

X7040650 REM TEMP CONC BARRIER FOOT 788.000

X7200305 SIGN PANEL T3 SPL SQ FT 3,072.000

X7330064 SIGN SUPPORT SPL EACH 3.000

X7830070 GRV RCSD PVT MRKG   5 FOOT 45,177.000

X7830076 GRV RCSD PVT MRKG   9 FOOT 12,843.000

X7830078 GRV RCSD PVT MRKG  13 FOOT 474.000

X8730810 EC C CONOGA 30003 FOOT 2,475.000



ILLINOIS DEPARTMENT OF TRANSPORTATION
SCHEDULE OF PRICES

CONTRACT
 NUMBER - 

Page 2
09/04/2012

76C43

State Job # - C-98-021-12

Project Number Route

County Name - ST CLAIR- - FAP 998

Code - 163 -  - 

District - 8 -  - 

Section Number - 82-1R 136

136

Item 
Number Pay Item Description

Unit of 
Measure Quantity x Unit Price = Total Price

Z0013796 SED CON STAB CONST EN SQ YD 500.000

Z0013798 CONSTRUCTION LAYOUT L SUM 1.000

Z0015551 DEBRIS REMOVAL SPL CU YD 10,000.000

Z0048665 RR PROT LIABILITY INS L SUM 1.000

Z0065753 SLOT DR 15" W/6" SLOT FOOT 245.000

Z0076602 TRAINEES SPL HOUR 3,000.000 3.500 10,500.000

Z0076604 TRAINEES TPG HOUR 3,000.000 10.000 30,000.000

20200100 EARTH EXCAVATION CU YD 2,946.000

20201200 REM & DISP UNS MATL CU YD 520.000

20400800 FURNISHED EXCAVATION CU YD 5,475.000

20800150 TRENCH BACKFILL CU YD 1,526.000

25000350 SEEDING CL  7 ACRE 6.000

25100115 MULCH METHOD 2 ACRE 6.000

25100630 EROSION CONTR BLANKET SQ YD 27,258.000

28000250 TEMP EROS CONTR SEED POUND 2,508.000



ILLINOIS DEPARTMENT OF TRANSPORTATION
SCHEDULE OF PRICES

CONTRACT
 NUMBER - 

Page 3
09/04/2012

76C43

State Job # - C-98-021-12

Project Number Route

County Name - ST CLAIR- - FAP 998

Code - 163 -  - 

District - 8 -  - 

Section Number - 82-1R 136

136

Item 
Number Pay Item Description

Unit of 
Measure Quantity x Unit Price = Total Price

28000400 PERIMETER EROS BAR FOOT 9,966.000

28000510 INLET FILTERS EACH 97.000

28001100 TEMP EROS CONTR BLANK SQ YD 1,483.000

28100107 STONE RIPRAP CL A4 SQ YD 124.000

28200200 FILTER FABRIC SQ YD 124.000

30103000 SHAPING & GRAD RDWAY UNIT 51.000

30300112 AGG SUBGRADE IMPR  12 SQ YD 67,030.000

31200500 STAB SUBBASE HMA    4 SQ YD 55,819.000

35101800 AGG BASE CSE B  6 SQ YD 157.000

42000526 PCC PVT 11 1/4 JOINTD SQ YD 4,625.000

42001300 PROTECTIVE COAT SQ YD 69,358.000

42001420 BR APPR PVT CON (PCC) SQ YD 1,872.000

42100325 CONT R PCC PVT 11 1/4 SQ YD 45,488.000

42100615 PAVT REINFORCEMENT SQ YD 45,488.000

42101436 LUG SYSTEM COMPL 36 EACH 1.000



ILLINOIS DEPARTMENT OF TRANSPORTATION
SCHEDULE OF PRICES

CONTRACT
 NUMBER - 

Page 4
09/04/2012

76C43

State Job # - C-98-021-12

Project Number Route

County Name - ST CLAIR- - FAP 998

Code - 163 -  - 

District - 8 -  - 

Section Number - 82-1R 136

136

Item 
Number Pay Item Description

Unit of 
Measure Quantity x Unit Price = Total Price

42101447 LUG SYSTEM COMPL 47 EACH 3.000

48101200 AGGREGATE SHLDS B TON 768.000

48300605 PCC SHOULDERS 11 1/4 SQ YD 11,400.000

50105220 PIPE CULVERT REMOV FOOT 70.000

50300225 CONC STRUCT CU YD 30.200

50300255 CONC SUP-STR CU YD 588.100

50300260 BR DECK GROOVING SQ YD 295.000

50300300 PROTECTIVE COAT SQ YD 1,375.000

50800205 REINF BARS, EPOXY CTD POUND 114,140.000

54213660 PRC FLAR END SEC 15 EACH 3.000

54213663 PRC FLAR END SEC 18 EACH 1.000

54213681 PRC FLAR END SEC 36 EACH 1.000

54215547 MET END SEC 12 EACH 5.000

54247170 GRATING-C FL END S 36 EACH 1.000

550A0070 STORM SEW CL A 1  15 FOOT 486.000
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SCHEDULE OF PRICES

CONTRACT
 NUMBER - 
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09/04/2012

76C43

State Job # - C-98-021-12

Project Number Route

County Name - ST CLAIR- - FAP 998

Code - 163 -  - 

District - 8 -  - 

Section Number - 82-1R 136

136

Item 
Number Pay Item Description

Unit of 
Measure Quantity x Unit Price = Total Price

550A0360 STORM SEW CL A 2  15 FOOT 3,063.000

550A0380 STORM SEW CL A 2  18 FOOT 1,000.000

550A0410 STORM SEW CL A 2  24 FOOT 1,551.000

550A0450 STORM SEW CL A 2  36 FOOT 128.000

60100060 CONC HDWL FOR P DRAIN EACH 19.000

60100945 PIPE DRAINS  12 FOOT 298.000

60107600 PIPE UNDERDRAINS  4 FOOT 19,466.000

60108100 PIPE UNDERDRAIN  4 SP FOOT 1,226.000

60200105 CB TA 4 DIA T1F OL EACH 1.000

60201310 CB TA 4 DIA T20F&G EACH 37.000

60201340 CB TA 4 DIA T24F&G EACH 9.000

60205010 CB TA 5 DIA T20F&G EACH 4.000

60224035 MAN TA 6 DIA T20F&G EACH 1.000

60240210 INLETS TB T1F OL EACH 2.000

60240215 INLETS TB T1F CL EACH 1.000
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State Job # - C-98-021-12

Project Number Route

County Name - ST CLAIR- - FAP 998

Code - 163 -  - 

District - 8 -  - 

Section Number - 82-1R 136

136

Item 
Number Pay Item Description

Unit of 
Measure Quantity x Unit Price = Total Price

60240324 INLETS TB T20F&G EACH 29.000

60240328 INLETS TB T24F&G EACH 9.000

60255500 MAN ADJUST EACH 2.000

60257900 MAN RECONST EACH 1.000

60602800 CONC GUTTER TB FOOT 25.000

60618320 CONC MEDIAN SURF 6 SQ FT 1,409.000

60900515 CONC THRUST BLOCKS EACH 5.000

61000225 TY F INLET BOX 610001 EACH 5.000

63000001 SPBGR TY A  6FT POSTS FOOT 1,950.000

63100045 TRAF BAR TERM T2 EACH 3.000

63100070 TRAF BAR TERM T5 EACH 2.000

63100085 TRAF BAR TERM T6 EACH 2.000

63100167 TR BAR TRM T1 SPL TAN EACH 3.000

63500105 DELINEATORS EACH 47.000

63700275 CONC BAR 2F 42HT FOOT 4,993.000
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State Job # - C-98-021-12
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63700805 CONC BAR TRANS FOOT 56.000

63700900 CONC BARRIER BASE FOOT 5,049.000

64200116 SHOULDER RUM STRIP 16 FOOT 10,497.000

64300260 IMP ATTEN FRD NAR TL3 EACH 1.000

64301090 ATTENUATOR BASE SQ YD 14.000

66201120 CONC SHLD CURB FOOT 883.000

66400305 CH LK FENCE   6 FOOT 34.000

66500105 WOV W FENCE   4 FOOT 544.000

66501100 WOV W GATE 4X12 SINGL EACH 2.000

66600105 FUR ERECT ROW MARKERS EACH 2.000

67100100 MOBILIZATION L SUM 1.000

66900200 NON SPL WASTE DISPOSL CU YD 950.000

66900450 SPL WASTE PLNS/REPORT L SUM 1.000

66900530 SOIL DISPOSAL ANALY   EACH 3.000

70100205 TRAF CONT-PROT 701401 EACH 1.000

70100820 TRAF CONT-PROT 701451 L SUM 1.000

70106800 CHANGEABLE MESSAGE SN CAL MO 6.000

70300220 TEMP PVT MK LINE 4 FOOT 1,300.000
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70301000 WORK ZONE PAVT MK REM SQ FT 7,128.000

72000100 SIGN PANEL T1 SQ FT 90.000

72000200 SIGN PANEL T2 SQ FT 136.000

72000300 SIGN PANEL T3 SQ FT 65.000

72400200 REMOV SIN PAN ASSY TB EACH 1.000

72800100 TELES STL SIN SUPPORT FOOT 162.000

73000100 WOOD SIN SUPPORT FOOT 159.000

73300100 OVHD SIN STR-SPAN T1A FOOT 71.000

73300300 OVHD SIN STR-SPAN T3A FOOT 128.000

73301810 OSS WALKWAY TY A FOOT 125.000

73301840 OSS WALKWAY CANT TA FOOT 79.000

73302170 OSS CANT 2CA 3-0X5-6 FOOT 115.000

73304000 OVHD SIN STR BR MT FOOT 42.000

73400200 DRILL SHAFT CONC FDN CU YD 62.000

78003110 PREF PL PM TB LINE  4 FOOT 55,047.000
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78003140 PREF PL PM TB LINE  8 FOOT 13,989.000

78003150 PREF PL PM TB LINE 12 FOOT 1,080.000

78100100 RAISED REFL PAVT MKR EACH 588.000

78100105 RAISED REF PVT MKR BR EACH 286.000

78100200 TEMP RAIS REF PVT MKR EACH 52.000

78200410 GUARDRAIL MKR TYPE A EACH 44.000

78200530 BAR WALL MKR TYPE C EACH 249.000

78201000 TERMINAL MARKER - DA EACH 3.000

80300100 LOCATE UNDERGR CABLE FOOT 100.000

81028730 UNDRGRD C CNC   1 1/4 FOOT 298.000

81028770 UNDRGRD C CNC       3 FOOT 196.000

81400200 HD HANDHOLE EACH 2.000

81400730 HANDHOLE C CONC EACH 2.000

86300300 CONT CAB TYPE  III EACH 1.000

87800215 CONC FDN TY D EACH 1.000
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88600100 DET LOOP T1 FOOT 1,010.000



CONTRACT NUMBER 76C43

THIS IS THE TOTAL BID $

NOTES:
1.  Each PAY ITEM should have a UNIT PRICE and a TOTAL PRICE.
2.  The UNIT PRICE shall govern if no TOTAL PRICE is shown or if there is a 
     discrepancy between the product of the UNIT PRICE multiplied by the QUANTITY.
3.  If a UNIT PRICE is omitted, the TOTAL PRICE will be divided by the QUANTITY 
     in order to establish a UNIT PRICE.
4.  A bid may be declared UNACCEPTABLE if neither a unit price nor a total price is shown.
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STATE REQUIRED ETHICAL 

STANDARDS GOVERNING CONTRACT 
PROCUREMENT: ASSURANCES, CERTIFICATIONS 

AND DISCLOSURES 
 
I.  GENERAL 
 

A.  Article 50 of the Code establishes the duty of all State CPOs, SPOs, and their designees to maximize the value of the expenditure of public 
moneys in procuring goods, services, and contracts for the State of Illinois and to act in a manner that maintains the integrity and public trust of 
State government.  In discharging this duty, they are charged by law to use all available information, reasonable efforts, and reasonable actions to 
protect, safeguard, and maintain the procurement process of the State of Illinois. 

 
B.  In order to comply with the provisions of Article 50 and to carry out the duty established therein, all bidders are to adhere to ethical standards 
established for the procurement process, and to make such assurances, disclosures and certifications required by law.  Except as otherwise 
required in  subsection III, paragraphs J-M, by execution of the Proposal Signature Sheet, the bidder indicates that each of the mandated 
assurances have been read and understood, that each certification is made and understood, and that each disclosure requirement has been 
understood and completed. 
 
C.  In addition to all other remedies provided by law, failure to comply with any assurance, failure to make any disclosure or the making of a false 
certification shall be grounds for the CPO to void the contract, and may result in the suspension or debarment of the bidder or subcontractor.  If a 
false certification is made by a subcontractor the contractor’s submitted bid and the executed contract may not be declared void unless the 
contractor refuses to terminate the subcontract upon the State’s request after a finding that the subcontractor’s certification was false. 

 
II.  ASSURANCES 
 

The assurances hereinafter made by the bidder are each a material representation of fact upon which reliance is placed should the Department 
enter into the contract with the bidder. 

 
A.  Conflicts of Interest 

 
1.  The Code provides in pertinent part: 
 
Section 50-13.  Conflicts of Interest. 
 
(a) Prohibition.  It is unlawful for any person holding an elective office in this State, holding a seat in the General Assembly, or appointed to or 
employed in any of the offices or agencies of state government and who receives compensation for such employment in excess of 60% of the 
salary of the Governor of the State of Illinois, or who is an officer or employee of the Capital Development Board or the Illinois Toll Highway 
Authority, or who is the spouse or minor child of any such person to have or acquire any contract, or any direct pecuniary interest in any 
contract therein, whether for stationery, printing, paper, or any services, materials, or supplies, that will be wholly or partially satisfied by the 
payment of funds appropriated by the General Assembly of the State of Illinois or in any contract of the Capital Development Board or the 
Illinois Toll Highway authority. 
 
(b) Interests.  It is unlawful for any firm, partnership, association or corporation, in which any person listed in subsection (a) is entitled to 
receive (i) more than 7 1/2% of the total distributable income or (ii) an amount in excess of the salary of the Governor, to have or acquire any 
such contract or direct pecuniary interest therein. 
 
(c) Combined interests.  It is unlawful for any firm, partnership, association, or corporation, in which any person listed in subsection (a) 
together with his or her spouse or minor children is entitled to receive (i) more than 15%, in the aggregate, of the total distributable income or 
(ii) an amount in excess of 2 times the salary of the Governor, to have or acquire any such contract or direct pecuniary interest therein. 
 
(d) Securities.  Nothing in this Section invalidates the provisions of any bond or other security previously offered or to be offered for sale or 
sold by or for the State of Illinois. 
 
(e) Prior interests.  This Section does not affect the validity of any contract made between the State and an officer or employee of the State or 
member of the General Assembly, his or her spouse, minor child or any combination of those persons if that contract was in existence before 
his or her election or employment as an officer, member, or employee.  The contract is voidable, however, if it cannot be completed within 365 
days after the officer, member, or employee takes office or is employed. 
 

The current salary of the Governor is $177,412.00. Sixty percent of the salary is $106,447.20. 
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2.  The bidder assures the Department that the award and execution of the contract would not cause a violation of Section 50-13, or that an 
effective exemption has been issued by the Board of Ethics to any individual subject to the Section 50-13 prohibitions pursuant to the 
provisions of Section 50-20 of the Code and Executive Order Number 3 (1998).  Information concerning the exemption process is available 
from the Department upon request. 

 
B.  Negotiations 
 

1.  The Code provides in pertinent part: 
 

Section 50-15.  Negotiations. 
 

(a) It is unlawful for any person employed in or on a continual contractual relationship with any of the offices or agencies of State government 
to participate in contract negotiations on behalf of that office or agency with any firm, partnership, association, or corporation with whom that 
person has a contract for future employment or is negotiating concerning possible future employment. 

 
2.  The bidder assures the Department that the award and execution of the contract would not cause a violation of Section 50-15, and that the 
bidder has no knowledge of any facts relevant to the kinds of acts prohibited therein. 

 
C.  Inducements 
 

1.  The Code provides: 
 

Section 50-25.  Inducement.  Any person who offers or pays any money or other valuable thing to any person to induce him or her not to bid 
for a State contract or as recompense for not having bid on a State contract is guilty of a Class 4 felony.  Any person who accepts any money 
or other valuable thing for not bidding for a State contract or who withholds a bid in consideration of the promise for the payment of money or 
other valuable thing is guilty of a Class 4 felony. 

 
2.  The bidder assures the Department that the award and execution of the contract would not cause a violation of Section 50-25, and that the 
bidder has no knowledge of any facts relevant to the kinds of acts prohibited therein. 
 

 
D.  Revolving Door Prohibition 
 

1.  The Code provides: 
 

Section 50-30.  Revolving door prohibition.  CPOs, SPOs, procurement compliance monitors, their designees whose principal duties are 
directly related to State procurement, and executive officers confirmed by the Senate are expressly prohibited for a period of 2 years after 
terminating an affected position from engaging in any procurement activity relating to the State agency most recently employing them in an 
affected position for a period of at least 6 months.  The prohibition includes, but is not limited to: lobbying the procurement process; specifying; 
bidding; proposing bid, proposal, or contract documents; on their own behalf or on behalf of any firm, partnership, association, or corporation.  
This Section applies only to persons who terminate an affected position on or after January 15, 1999. 

 
2.  The bidder assures the Department that the award and execution of the contract would not cause a violation of Section 50-30, and that the 
bidder has no knowledge of any facts relevant to the kinds of acts prohibited therein. 

 
E.  Reporting Anticompetitive Practices 
 

1.  The Code provides: 
 

Section 50-40.  Reporting anticompetitive practices.  When, for any reason, any vendor, bidder, contractor, CPO, SPO, designee, elected 
official, or State employee suspects collusion or other anticompetitive practice among any bidders, offerors, contractors, proposers, or 
employees of the State, a notice of the relevant facts shall be transmitted to the Attorney General and the CPO. 

 
2.  The bidder assures the Department that it has not failed to report any relevant facts concerning the practices addressed in Section 50-40 
which may involve the contract for which the bid is submitted. 

 
F.  Confidentiality 
 

1.  The Code provides: 
 

Section 50-45.  Confidentiality.  Any CPO, SPO, designee, or executive officer who willfully uses or allows the use of specifications, 
competitive bid documents, proprietary competitive information, proposals, contracts, or selection information to compromise the fairness or 
integrity of the procurement, bidding, or contract process shall be subject to immediate dismissal, regardless of the Personnel code, any 
contract, or any collective bargaining agreement, and may in addition be subject to criminal prosecution. 

 
2.  The bidder assures the Department that it has no knowledge of any fact relevant to the practices addressed in Section 50-45 which may 
involve the contract for which the bid is submitted. 
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G.  Insider Information 
 

1.  The Code provides: 
 

Section 50-50.  Insider information.  It is unlawful for any current or former elected or appointed State official or State employee to knowingly 
use confidential information available only by virtue of that office or employment for actual or anticipated gain for themselves or another 
person. 

 
2.  The bidder assures the Department that it has no knowledge of any facts relevant to the practices addressed in Section 50-50 which may 
involve the contract for which the bid is submitted. 

 
III.  CERTIFICATIONS 

 
The certifications hereinafter made by the bidder are each a material representation of fact upon which reliance is placed should the Department 
enter into the contract with the bidder.  Section 50-2 of the Code provides that every person that has entered into a multi-year contract and every 
subcontractor with a multi-year subcontract shall certify, by July 1 of each fiscal year covered by the contract after the initial fiscal year, to the 
responsible CPO whether it continues to satisfy the requirements of Article 50 pertaining to the eligibility for a contract award.  If a contractor or 
subcontractor is not able to truthfully certify that it continues to meet all requirements, it shall provide with its certification a detailed explanation of 
the circumstances leading to the change in certification status.  A contractor or subcontractor that makes a false statement material to any given 
certification required under Article 50 is, in addition to any other penalties or consequences prescribed by law, subject to liability under the 
Whistleblower Reward and Protection Act for submission of a false claim. 
 
A.  Bribery 

 
1.  The Code provides: 
 
Section 50-5.  Bribery. 
 
(a) Prohibition.  No person or business shall be awarded a contract or subcontract under this Code who: 
 

(1) has been convicted under the laws of Illinois or any other state of bribery or attempting to bribe an officer or employee of the State of 
Illinois or any other state in that officer’s or employee’s official capacity; or  
 
(2) has made an admission of guilt of that conduct that is a matter of record but has not been prosecuted for that conduct. 

 
(b) Businesses.  No business shall be barred from contracting with any unit of State or local government, or subcontracting under such a 
contract, as a result of a conviction under this Section of any employee or agent of the business if the employee or agent is no longer 
employed by the business and: 

 
(1)  the business has been finally adjudicated not guilty; or  
 
(2)  the business demonstrates to the governmental entity with which it seeks to contract, or which is signatory to the contract which the 
subcontract relates, and that entity finds that the commission of the offense was not authorized, requested, commanded, or performed by 
a director, officer, or high managerial agent on behalf of the business as provided in paragraph (2) of subsection (a) of Section 5-4 of the 
Criminal Code of 1961. 
 

(c) Conduct on behalf of business.  For purposes of this Section, when an official, agent, or employee of a business committed the bribery or 
attempted bribery on behalf of the business and in accordance with the direction or authorization of a responsible official of the business, the 
business shall be chargeable with the conduct. 
 
(d) Certification.  Every bid submitted to and contract executed by the State, and every subcontract subject to Section 20-120 of the Code shall 
contain a certification by the contractor or the subcontractor, respectively, that the contractor or subcontractor is not barred from being 
awarded a contract or subcontract under this Section and acknowledges that the CPO may declare the related contract void if any 
certifications required by this Section are false.  A contractor who makes a false statement, material to the certification, commits a Class 3 
felony. 
 
2.  The contractor or subcontractor certifies that it is not barred from being awarded a contract under Section 50.5. 
 

 
B.  Felons 
 

1.  The Code provides: 
 

Section 50-10.  Felons.  Unless otherwise provided, no person or business convicted of a felony shall do business with the State of Illinois or 
any State agency, or enter into a subcontract, from the date of conviction until 5 years after the date of completion of the sentence for that 
felony, unless no person held responsible by a prosecutorial office for the facts upon which the conviction was based continues to have any 
involvement with the business. 
 
2.  Certification.  Every bid submitted to and contract executed by the State and every subcontract subject to Section 20-120 of the Code shall 
contain a certification by the bidder or contractor or subcontractor, respectively, that the bidder, contractor, or subcontractor is not barred from 
being awarded a contract or subcontract under this Section and acknowledges that the CPO may declare the related contract void if any of the 
certifications required by this Section are false. 
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C.  Debt Delinquency 

 
1.  The Code provides: 

 
Section 50-11 and 50-12. Debt Delinquency. 
The contractor or bidder or subcontractor, respectively, certifies that it, or any affiliate, is not barred from being awarded a contract 
or subcontract under the Code.  Section 50-11 prohibits a person from entering into a contract with a State agency, or entering into 
a subcontract, if it knows or should know that it, or any affiliate, is delinquent in the payment of any debt to the State as defined by 
the Debt Collection Board.  Section 50-12 prohibits a person from entering into a contract with a State agency, or entering into a 
subcontract, if it, or any affiliate, has failed to collect and remit Illinois Use Tax on all sales of tangible personal property into the 
State of Illinois in accordance with the provisions of the Illinois Use Tax Act. The bidder or contractor or subcontractor, respectively, 
further acknowledges that the CPO may declare the related contract void if this certification is false or if the bidder, contractor, or 
subcontractor, or any affiliate, is determined to be delinquent in the payment of any debt to the State during the term of the contract. 

 
D.  Prohibited Bidders, Contractors and Subcontractors 

 
1.  The Code provides: 
 
Section 50-10.5 and 50-60(c).  Prohibited bidders, contractors and subcontractors. 
The bidder or contractor or subcontractor, respectively, certifies in accordance with 30 ILCS 500/50-10.5 that no officer, director, 
partner or other managerial agent of the contracting business has been convicted of a felony under the Sarbanes-Oxley Act of 2002 
or a Class 3 or Class 2 felony under the Illinois Securities Law of 1953 or if in violation of Subsection (c) for a period of five years 
from the date of conviction.  Every bid submitted to and contract executed by the State and every subcontract subject to Section 20-
120 of the Code shall contain a certification by the bidder, contractor, or subcontractor, respectively, that the bidder, contractor, or 
subcontractor is not barred from being awarded a contract or subcontract under this Section and acknowledges that the CPO shall 
declare the related contract void if any of the certifications completed pursuant to this Section are false. 
 

 
E.  Section 42 of the Environmental Protection Act 

 
The bidder or contractor or subcontractor, respectively, certifies in accordance with 30 ILCS 500/50-12 that the bidder, contractor, or 
subcontractor, is not barred from being awarded a contract or entering into a subcontract under this Section which prohibits the 
bidding on or entering into contracts with the State of Illinois or a State agency, or entering into any subcontract, that is subject to 
the Code by a person or business found by a court or the Pollution Control Board to have committed a willful or knowing violation of 
Section 42 of the Environmental Protection Act for a period of five years from the date of the order.  The bidder or contractor or 
subcontractor, respectively, acknowledges that the CPO may declare the contract void if this certification is false.  
 

F.  Educational Loan 
 

1.  Section 3 of the Educational Loan Default Act provides: 
 
§ 3. No State agency shall contract with an individual for goods or services if that individual is in default, as defined in Section 2 of this Act, on 
an educational loan.  Any contract used by any State agency shall include a statement certifying that the individual is not in default on an 
educational loan as provided in this Section. 
 
2.  The bidder, if an individual as opposed to a corporation, partnership or other form of business organization, certifies that the bidder is not in 
default on an educational loan as provided in Section 3 of the Act. 
 

G.  Bid-Rigging/Bid Rotating 
 

1.  Section 33E-11 of the Criminal Code of 1961 provides: 
 
§ 33E-11. (a) Every bid submitted to and public contract executed pursuant to such bid by the State or a unit of local government shall contain 
a certification by the prime contractor that the prime contractor is not barred from contracting with any unit of State or local government as a 
result of a violation of either Section 33E-3 or 33E-4 of this Article.  The State and units of local government shall provide the appropriate 
forms for such certification. 

 
(b) A contractor who makes a false statement, material to the certification, commits a Class 3 felony. 
 
A violation of Section 33E-3 would be represented by a conviction of the crime of bid-rigging which, in addition to Class 3 felony sentencing, 
provides that any person convicted of this offense or any similar offense of any state or the United States which contains the same elements 
as this offense shall be barred for 5 years from the date of conviction from contracting with any unit of State or local government.  No 
corporation shall be barred from contracting with any unit of State or local government as a result of a conviction under this Section of any 
employee or agent of such corporation if the employee so convicted is no longer employed by the corporation and: (1) it has been finally 
adjudicated not guilty or (2) if it demonstrates to the governmental entity with which it seeks to contract and that entity finds that the 
commission of the offense was neither authorized, requested, commanded, nor performed by a director, officer or a high managerial agent in 
behalf of the corporation. 
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A violation of Section 33E-4 would be represented by a conviction of the crime of bid-rotating which, in addition to Class 2 felony sentencing, 
provides that any person convicted of this offense or any similar offense of any state or the United States which contains the same elements 
as this offense shall be permanently barred from contracting with any unit of State or local government.  No corporation shall be barred from 
contracting with any unit of State or local government as a result of a conviction under this Section of any employee or agent of such 
corporation if the employee so convicted is no longer employed by the corporation and: (1) it has been finally adjudicated not guilty or (2) if it 
demonstrates to the governmental entity with which it seeks to contract and that entity finds that the commission of the offense was neither 
authorized, requested, commanded, nor performed by a director, officer or a high managerial agent in behalf of the corporation. 

 
2.  The bidder certifies that it is not barred from contracting with the Department by reason of a violation of either Section 33E-3 or Section 
33E-4. 
 

H.  International Anti-Boycott 
 
1.  Section 5 of the International Anti-Boycott Certification Act provides: 
 
§ 5.  State contracts.  Every contract entered into by the State of Illinois for the manufacture, furnishing, or purchasing of supplies, material, or 
equipment or for the furnishing of work, labor, or services, in an amount exceeding the threshold for small purchases according to the 
purchasing laws of this State or $10,000.00, whichever is less, shall contain certification, as a material condition of the contract, by which the 
contractor agrees that neither the contractor nor any substantially-owned affiliated company is participating or shall participate in an 
international boycott in violation of the provisions of the U.S. Export Administration Act of 1979 or the regulations of the U.S. Department of 
Commerce promulgated under that Act. 
 
2.  The bidder makes the certification set forth in Section 5 of the Act. 
 

I.  Drug Free Workplace 
 
1.  The Illinois “Drug Free Workplace Act” applies to this contract and it is necessary to comply with the provisions of the “Act” if the contractor 
is a corporation, partnership, or other entity (including a sole proprietorship) which has 25 or more employees. 
 
2.  The bidder certifies that if awarded a contract in excess of $5,000 it will provide a drug free workplace by: 
 
(a) Publishing a statement notifying employees that the unlawful manufacture, distribution, dispensation, possession or use of a controlled 
substance, including cannabis, is prohibited in the contractor’s workplace; specifying the actions that will be taken against employees for 
violations of such prohibition; and notifying the employee that, as a condition of employment on such contract, the employee shall abide by the 
terms of the statement, and notify the employer of any criminal drug statute conviction for a violation occurring in the workplace no later than 
five (5) days after such conviction. 
 
(b) Establishing a drug free awareness program to inform employees about the dangers of drug abuse in the workplace; the contractor’s policy 
of maintaining a drug free workplace; any available drug counseling, rehabilitation, and employee assistance programs; and the penalties that 
may be imposed upon employees for drug violations. 
 
(c) Providing a copy of the statement required by subparagraph (1) to each employee engaged in the performance of the contract and to post 
the statement in a prominent place in the workplace. 
 
(d) Notifying the Department within ten (10) days after receiving notice from an employee or otherwise receiving actual notice of the conviction 
of an employee for a violation of any criminal drug statute occurring in the workplace. 
 
(e) Imposing or requiring, within 30 days after receiving notice from an employee of a conviction or actual notice of such a conviction, an 
appropriate personnel action, up to and including termination, or the satisfactory participation in a drug abuse assistance or rehabilitation 
program approved by a federal, state or local health, law enforcement or other appropriate agency. 
 
(f) Assisting employees in selecting a course of action in the event drug counseling, treatment, and rehabilitation is required and indicating that 
a trained referral team is in place. 
 
(g) Making a good faith effort to continue to maintain a drug free workplace through implementation of the actions and efforts stated 
in this certification. 
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J.  Disclosure of Business Operations in Iran 

 
Section 50-36 of the Code, 30ILCS 500/50-36 provides that each bid, offer, or proposal submitted for a State contract shall include a 
disclosure of whether or not the Company acting as the bidder, offeror, or proposing entity, or any of its corporate parents or subsidiaries, 
within the 24 months before submission of the bid, offer, or proposal had business operations that involved contracts with or provision of 
supplies or services to the Government of Iran, companies in which the Government of Iran has any direct or indirect equity share, 
consortiums or projects commissioned by the Government of Iran, or companies involved in consortiums or projects commissioned by the 
Government of Iran and either of the following conditions apply:  
     
(1) More than 10% of the Company's revenues produced in or assets located in Iran involve oil-related activities or mineral-extraction 

activities; less than 75% of the Company's revenues produced in or assets located in Iran involve contracts with or provision of oil-related 
or mineral-extraction products or services to the Government of Iran or a project or consortium created exclusively by that government; 
and the Company has failed to take substantial action. 

  
(2) The Company has, on or after August 5, 1996, made an investment of $20 million or more, or any combination of investments of at least 

$10 million each that in the aggregate equals or exceeds $20 million in any 12-month period, which directly or significantly contributes to 
the enhancement of Iran's ability to develop petroleum resources of Iran.  

 
The terms “Business operations”, “Company”, “Mineral-extraction activities”, “Oil-related activities”, “Petroleum resources”, and “Substantial 
action” are all defined in the Code. 
 
Failure to make the disclosure required by the Code shall cause the bid, offer or proposal to be considered not responsive. The disclosure will 
be considered when evaluating the bid, offer, or proposal or awarding the contract.  The name of each Company disclosed as doing business 
or having done business in Iran will be provided to the State Comptroller. 
  
Check the appropriate statement: 
 
 /___/  Company has no business operations in Iran to disclose. 
 

  /___/  Company has business operations in Iran as disclosed the attached document. 
 

 
K.  Apprenticeship and Training Certification (Does not apply to federal aid projects) 

 
In accordance with the provisions of Section 30-22 (6) of the Code, the bidder certifies that it is a participant, either as an individual 
or as part of a group program, in the approved apprenticeship and training programs applicable to each type of work or craft that the 
bidder will perform with its own forces. The bidder further certifies for work that will be performed by subcontract that each of its 
subcontractors submitted for approval either (a) is, at the time of such bid, participating in an approved, applicable apprenticeship 
and training program; or (b) will, prior to commencement of performance of work pursuant to this contract, begin participation in an 
approved apprenticeship and training program applicable to the work of the subcontract. The Department, at any time before or after 
award, may require the production of a copy of each applicable Certificate of Registration issued by the United States Department of 
Labor evidencing such participation by the contractor and any or all of its subcontractors. Applicable apprenticeship and training 
programs are those that have been approved and registered with the United States Department of Labor. The bidder shall list in the 
space below, the official name of the program sponsor holding the Certificate of Registration for all of the types of work or crafts in 
which the bidder is a participant and that will be performed with the bidder’s forces. Types of work or craft work that will be 
subcontracted shall be included and listed as subcontract work. The list shall also indicate any type of work or craft job category that 
does not have an applicable apprenticeship or training program.  The bidder is responsible for making a complete report and 
shall make certain that each type of work or craft job category that will be utilized on the project as reported on the 
Construction Employee Workforce Projection (Form BC-1256) and returned with the bid is accounted for and listed. 
 
 ________________________________________________________________________________________________________  

 ________________________________________________________________________________________________________  

 ________________________________________________________________________________________________________  

The requirements of this certification and disclosure are a material part of the contract, and the contractor shall require this certification 
provision to be included in all approved subcontracts. In order to fulfill this requirement, it shall not be necessary that an applicable program 
sponsor be currently taking or that it will take applications for apprenticeship, training or employment during the performance of the work of this 
contract. 
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L.  Political Contributions and Registration with the State Board of Elections 

 
Sections 20-160 and 50-37 of the Code regulate political contributions from business entities and any affiliated entities or affiliated persons 
bidding on or contracting with the state.  Generally under Section 50-37, any business entity, and any affiliated entity or affiliated person of the 
business entity, whose current year contracts with all state agencies exceed an awarded value of $50,000, are prohibited from making any 
contributions to any political committees established to promote the candidacy of the officeholder responsible for the awarding of the contracts 
or any other declared candidate for that office for the duration of the term of office of the incumbent officeholder or a period 2 years after the 
termination of the contract, whichever is longer.  Any business entity and affiliated entities or affiliated persons whose state contracts in the 
current year do not exceed an awarded value of $50,000, but whose aggregate pending bids and proposals on state contracts exceed 
$50,000, either alone or in combination with contracts not exceeding $50,000, are prohibited from making any political contributions to any 
political committee established to promote the candidacy of the officeholder responsible for awarding the pending contract during the period 
beginning on the date the invitation for bids or request for proposals is issued and ending on the day after the date of award or selection if the 
entity was not awarded or selected.  Section 20-160 requires certification of registration of affected business entities in accordance with 
procedures found in Section 9-35 of The Election Code.    
 
By submission of a bid, the contractor business entity acknowledges and agrees that it has read and understands Sections 20-160 and 50-37 
of the Code, and that it makes the following certification: 
 
The undersigned business entity certifies that it has registered as a business with the State Board of Elections and acknowledges a 
continuing duty to update the registration in accordance with the above referenced statutes.  If the business entity is required to 
register, the CPO shall verify that it is in compliance on the date the bid or proposal is due.  The CPO shall not accept a bid or 
proposal if the business entity is not in compliance with the registration requirements.   
 
These requirements and compliance with the above referenced statutory sections are a material part of the contract, and any breach thereof 
shall be cause to void the contract under Section 50-60 of the Code.  This provision does not apply to Federal-aid contracts. 
 

M.  Lobbyist Disclosure   
 

Section 50-38 of the Code requires that any bidder or offeror on a State contract that hires a person required to register under the Lobbyist 
Registration Act to assist in obtaining a contract shall: 
 

(i) Disclose all costs, fees, compensation, reimbursements, and other remunerations paid or to be paid to the lobbyist related to the 

contract,  

(ii) Not bill or otherwise cause the State of Illinois to pay for any of the lobbyist’s costs, fees, compensation, reimbursements, or 

 other remuneration, and 

(iii) Sign a verification certifying that none of the lobbyist’s costs, fees, compensation, reimbursements, or other remuneration were 

billed to the State.   

This information, along with all supporting documents, shall be filed with the agency awarding the contract and with the Secretary of State.  
The CPO shall post this information, together with the contract award notice, in the online Procurement Bulletin.   
 
Pursuant to Subsection (c) of this Section, no person or entity shall retain a person or entity to attempt to influence the outcome of a 
procurement decision made under the Code for compensation contingent in whole or in part upon the decision or procurement.  Any person 
who violates this subsection is guilty of a business offense and shall be fined not more than $10,000. 
 
Bidder acknowledges that it is required to disclose the hiring of any person required to register pursuant to the Illinois Lobbyist Registration Act 
(25 ILCS 170) in connection with this contract. 
 

  Bidder has not hired any person required to register pursuant to the Illinois Lobbyist Registration Act in connection with this 
 contract. 

 
Or 
 

 Bidder has hired the following persons required to register pursuant to the Illinois Lobbyist Registration Act in connection with the 
 contract: 
 
Name and address of person:             
All costs, fees, compensation, reimbursements and other remuneration paid to said person:                      
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IV.  DISCLOSURES 

 
A.  The disclosures hereinafter made by the bidder are each a material representation of fact upon which reliance is placed should the Department enter 

into the contract with the bidder.  The bidder further certifies that the Department has received the disclosure forms for each bid.   
 
 The CPO may void the bid, or contract, respectively, if it is later determined that the bidder or subcontractor rendered a false or erroneous 

disclosure.  A contractor or subcontractor may be suspended or debarred for violations of the Code.  Furthermore, the CPO may void the contract 
and the surety providing the performance bond shall be responsible for completion of the contract. 

 
B.  Financial Interests and Conflicts of Interest 

 
1.  Section 50-35 of the Code provides that all bids of more than $25,000 shall be accompanied by disclosure of the financial interests of the bidder.  
This disclosed information for the successful bidder, will be maintained as public information subject to release by request pursuant to the Freedom 
of Information Act, filed with the Procurement Policy Board, and shall be incorporated as a material term of the contract.  Furthermore, pursuant to 
Section 5-5, the Procurement Policy Board may review a proposal, bid, or contract and issue a recommendation to void a contract or reject a 
proposal or bid based on any violation of the Code or the existence of a conflict of interest as provided in subsections (b) and (d) of Section 50-35. 
 
The financial interests to be disclosed shall include ownership or distributive income share that is in excess of 5%, or an amount greater than 60% 
of the annual salary of the Governor, of the bidding entity or its parent entity, whichever is less, unless the contractor or bidder is a publicly traded 
entity subject to Federal 10K reporting, in which case it may submit its 10K disclosure in place of the prescribed disclosure.  If a bidder is a privately 
held entity that is exempt from Federal 10K reporting, but has more than 200 shareholders, it may submit the information that Federal 10K 
companies are required to report, and list the names of any person or entity holding any ownership share that is in excess of 5%.  The disclosure 
shall include the names, addresses, and dollar or proportionate share of ownership of each person making the disclosure, their instrument of 
ownership or beneficial relationship, and notice of any potential conflict of interest resulting from the current ownership or beneficial interest of each 
person making the disclosure having any of the relationships identified in Section 50-35 and on the disclosure form. 
The current annual salary of the Governor is $177,412.00 

 
In addition, all disclosures shall indicate any other current or pending contracts, proposals, leases, or other ongoing procurement relationships the 
bidding entity has with any other unit of state government and shall clearly identify the unit and the contract, proposal, lease, or other relationship. 

 
2.  Disclosure Forms.  Disclosure Form A is attached for use concerning the individuals meeting the above ownership or distributive share 
requirements.  A separate Disclosure Form A must be submitted with the bid for each individual meeting the above requirements.  In addition, a 
second form (Disclosure Form B) provides for the disclosure of current or pending procurement relationships with other (non-IDOT) state agencies 
and a total ownership certification.  The forms must be included with each bid. 

 
C. Disclosure Form Instructions 
 

Form A Instructions for Financial Information & Potential Conflicts of Interest 
 
If the bidder is a publicly traded entity subject to Federal 10K reporting, the 10K Report may be submitted to meet the requirements of Form A.  If a 
bidder is a privately held entity that is exempt from Federal 10K reporting, but has more than 200 shareholders, it may submit the information that 
Federal 10K companies are required to report, and list the names of any person or entity holding any ownership share that is in excess of 5%.  If a 
bidder is not subject to Federal 10K reporting, the bidder must determine if any individuals are required by law to complete a financial disclosure 
form.  To do this, the bidder should answer each of the following questions.  A “YES” answer indicates Form A must be completed.  If the answer to 
each of the following questions is “NO”, then the NOT APPLICABLE STATEMENT on Form A must be signed and dated by a person that is 
authorized to execute contracts for the bidding company.  Note:  These questions are for assistance only and are not required to be completed. 
 

 1. Does anyone in your organization have a direct or beneficial ownership share of greater than 5% of the bidding entity or parent  
  entity?  YES        NO       

 2. Does anyone in your organization have a direct or beneficial ownership share of less than 5%, but which has a value greater 
  than 60% of the annual salary of the Governor?  YES       NO      

 3. Does anyone in your organization receive more than 60% of the annual salary of the Governor of the bidding entity’s or parent entity’s 
distributive income? YES         NO __ 

  (Note: Distributive income is, for these purposes, any type of distribution of profits.  An annual salary is not distributive  
  income.)   

 4. Does anyone in your organization receive greater than 5% of the bidding entity’s or parent entity’s total distributive income, 
  but which is less than 60% of the annual salary of the Governor?  YES         NO __ 

(Note:  Only one set of forms needs to be completed per person per bid even if a specific individual would require a yes answer to more 
than one question.) 

 
A “YES” answer to any of these questions requires the completion of Form A.  The bidder must determine each individual in the bidding entity or 
the bidding entity’s parent company that would cause the questions to be answered “Yes”.  Each form must be signed and dated by a person that is 
authorized to execute contracts for your organization.  Photocopied or stamped signatures are not acceptable.  The person signing can be, but 
does not have to be, the person for which the form is being completed.  The bidder is responsible for the accuracy of any information provided. 
 
If the answer to each of the above questions is “NO”, then the NOT APPLICABLE STATEMENT of Form A must be signed and dated by a person 
that is authorized to execute contracts for your company. 
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Form B: Instructions for Identifying Other Contracts & Procurement Related Information    
 
Disclosure Form B must be completed for each bid submitted by the bidding entity.  Note:  Checking the NOT APPLICABLE STATEMENT on Form 
A does not allow the bidder to ignore Form B.  Form B must be completed, checked, and dated or the bidder may be considered nonresponsive 
and the bid will not be accepted. 
 
The Bidder shall identify, by checking Yes or No on Form B, whether it has any pending contracts (including leases), bids, proposals, or other 
ongoing procurement relationship with any other (non-IDOT) State of Illinois agency.  If “No” is checked, the bidder only needs to complete the 
check box on the bottom of Form B.  If “Yes” is checked, the bidder must do one of the following: 
 
Option I:   If the bidder did not submit an Affidavit of Availability to obtain authorization to bid, the bidder must list all non-IDOT State of Illinois 
agency pending contracts, leases, bids, proposals, and other ongoing procurement relationships.  These items may be listed on Form B or on an 
attached sheet(s).  Do not include IDOT contracts.  Contracts with cities, counties, villages, etc. are not considered State of Illinois agency contracts 
and are not to be included.  Contracts with other State of Illinois agencies such as the Department of Natural Resources or the Capital 
Development Board must be included.   Bidders who submit Affidavits of Availability are suggested to use Option II. 
 
Option II: If the bidder is required and has submitted an Affidavit of Availability in order to obtain authorization to bid, the bidder may write or type 
“See Affidavit of Availability” which indicates that the Affidavit of Availability is incorporated by reference and includes all non-IDOT State of Illinois 
agency pending contracts, leases, bids, proposals, and other ongoing procurement relationships.  For any contracts that are not covered by the 
Affidavit of Availability, the bidder must identify them on Form B or on an attached sheet(s).  These might be such things as leases. 
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ILLINOIS DEPARTMENT 
OF TRANSPORTATION 

Form A 
Financial Information & 

Potential Conflicts of Interest 
Disclosure 

 
Contractor Name 

      
Legal Address 

      
City, State, Zip 

      
Telephone Number 

      
Email Address Fax Number (if available) 

      
 

Disclosure of the information contained in this Form is required by the Section 50-35 of the Code (30 ILCS 500).  
Vendors desiring to enter into a contract with the State of Illinois must disclose the financial information and potential 
conflict of interest information as specified in this Disclosure Form.  This information shall become part of the publicly 
available contract file.  This Form A must be completed for bids in excess of $25,000, and for all open-ended contracts.  
A publicly traded company may submit a 10K disclosure (or equivalent if applicable) in satisfaction of the 
requirements set forth in Form A.  See Disclosure Form Instructions. 

The current annual salary of the Governor is $177,412.00. 

 
DISCLOSURE  OF   FINANCIAL  INFORMATION 

 

1.  Disclosure of Financial Information.  The individual named below has an interest in the BIDDER (or its parent) in 
terms of ownership or distributive income share in excess of 5%, or an interest which has a value of more than 60% of 
the annual salary of the Governor. (Make copies of this form as necessary and attach a separate Disclosure 
Form A for each individual meeting these requirements) 
 

FOR INDIVIDUAL (type or print information) 
  

NAME: 
 
      

  
ADDRESS 

 
      

   
      

 Type of ownership/distributable income share: 
 

 stock        sole proprietorship        Partnership       other:  (explain on separate sheet): 

 % or $ value of ownership/distributable income share:       
 

 
2.  Disclosure of Potential Conflicts of Interest.  Check “Yes” or “No” to indicate which, if any, of the following 
potential conflict of interest relationships apply.  If the answer to any question is “Yes”, please attach additional pages 
and describe. 
 
 (a) State employment, currently or in the previous 3 years, including contractual employment of services. 
           Yes       No __ 
      If your answer is yes, please answer each of the following questions. 
 

1.  Are you currently an officer or employee of either the Capitol Development Board or the Illinois State 
Toll Highway Authority?       Yes       No __ 

 
  2.  Are you currently  appointed to  or employed by  any agency of the  State of Illinois?  If you  are 
       currently appointed to or employed by any agency of the State of Illinois, and your annual salary 
       exceeds  60%  of the annual salary of the Governor, provide the name the State 
       agency for which you are employed and your annual salary. ____________________________ 
       ____________________________________________________________________________ 
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  3.  If you are currently appointed to or employed by any agency of the State of Illinois, and your annual 
       salary exceeds 60% of the annual salary of the Governor, are you entitled to receive 
       (i)  more  than 7 1/2% of  the total distributable  income  of your  firm,  partnership,  association  or 
       corporation, or (ii) an amount in excess of 100% of the annual salary of the Governor?  

Yes      No __ 
 
  4.  If you are currently appointed to or employed by any agency of the State of Illinois, and your annual 
       salary exceeds 60% of the annual salary of the Governor, are you and your spouse 

     or minor children  entitled to receive  (i)  more than 15 %  in the aggregate of  the total distributable   
     income of your  firm, partnership, association or corporation, or (ii) an amount in excess of two times 
     the salary of the Governor?       Yes       No __ 

____________________________________________________________________________________________ 
(b)  State employment of  spouse, father, mother, son, or daughter,  including contractual employment services 

in the previous 2 years. 
           Yes       No __ 
       If your answer is yes, please answer each of the following questions. 

 
  1.  Is your spouse or any minor children currently an officer or employee of  the Capitol Development 

     Board or the Illinois State Toll Highway Authority?   Yes       No __ 
 
  2.  Is your spouse or any minor children currently appointed to or employed by any agency of the State 

     of  Illinois?   If  your  spouse  or  minor  children  is/are  currently  appointed to  or employed  by any 
     agency  of  the  State  of  Illinois,  and  his/her  annual  salary  exceeds  60% of the  
     annual salary of the Governor, provide the  name of your spouse and/or minor children, the name 
     of the State agency for which he/she is employed and his/her annual salary. __________________ 
     _______________________________________________________________________________ 
 
3.  If your spouse or any minor children is/are currently appointed  to or employed by any agency of the  
     State of Illinois, and his/her annual salary exceeds 60% of the annual salary of the Governor, 
     are you entitled to receive (i) more than 71/2% of the total distributable income of your 
     firm,  partnership,  association  or  corporation,  or  (ii)  an amount  in  excess of 100% of the  
     annual salary of the Governor?     Yes       No __ 

 
  4.  If your spouse  or any minor children are currently  appointed to or employed  by any agency of  the 

State of Illinois, and his/her annual salary exceeds 60% of the annual salary of the Governor, are you 
and  your spouse  or minor  children  entitled to receive  (i) more  than 15 %  in the  

    aggregate of  the total distributable income of your  firm,  partnership,  association or corporation, or 
    (ii) an amount in excess of  2 times the salary of the Governor?       

 Yes       No __ 
____________________________________________________________________________________________ 
(c)  Elective status; the holding of elective office of the State of Illinois, the government of the United States, any 

unit of local government authorized by the Constitution of the State of  Illinois or the statutes of  the State  of 
Illinois currently or in the previous 3 years.     Yes       No __ 

____________________________________________________________________________________________ 
(d)  Relationship to anyone holding elective office currently or in the previous 2 years; spouse, father, mother,  

son, or daughter.         Yes       No __ 
____________________________________________________________________________________________ 
(e)  Appointive office; the holding of any appointive government office of the State of Illinois, the United States of 

America, or any unit of local government authorized by the Constitution of  the State of Illinois or the statutes 
of the State of Illinois,  which office entitles the holder to compensation in excess of the expenses incurred in 
the discharge of that office currently or in the previous 3 years.   Yes       No __ 

____________________________________________________________________________________________ 
(f)  Relationship to anyone holding appointive office currently or in the previous 2 years; spouse, father, mother, 

son, or daughter.         Yes       No __ 
____________________________________________________________________________________________ 
(g)  Employment, currently or in the previous 3 years, as or by any registered lobbyist of the State government. 
           Yes       No __ 
____________________________________________________________________________________________ 
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(h)  Relationship to anyone who is or was a registered lobbyist in the previous 2 years; spouse, father, mother, 
             son, or daughter.        Yes       No __ 
 ________________________________________________________________________________________ 
(i)  Compensated employment,  currently or  in the previous 3 years,  by any  registered  election  or  reelection 
      committee  registered with  the Secretary of State or any county clerk of the State of Illinois, or any political 
             action committee registered with either the Secretary of State or the Federal Board of Elections. 
           Yes       No __ 
 ________________________________________________________________________________________ 
 (j)  Relationship to anyone; spouse, father, mother, son, or daughter; who was a compensated employee in the 

     last 2 years by any registered election or re-election committee registered with the Secretary of State or any 
     county clerk of the State of Illinois,  or any political action  committee registered with either the Secretary of 
     State or the Federal Board of Elections. 

           Yes       No __ 
 ________________________________________________________________________________________ 
 
3.  Communication Disclosure.   

 
Disclose the name and address of each lobbyist and other agent of the bidder or offeror who is not identified in 
Section 2 of this form, who is has communicated, is communicating, or may communicate with any State officer or 
employee concerning the bid or offer.  This disclosure is a continuing obligation and must be promptly 
supplemented for accuracy throughout the process and throughout the term of the contract.  If no person is 
identified, enter “None” on the line below: 

 
Name and address of person(s):            
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4.  Debarment Disclosure.  For each of the persons identified under Sections 2 and 3 of this form, disclose whether 
any of the following has occurred within the previous 10 years:  debarment from contracting with any governmental 
entity; professional licensure discipline; bankruptcies; adverse civil judgments and administrative findings; and criminal 
felony convictions.  This disclosure is a continuing obligation and must be promptly supplemented for accuracy 
throughout the procurement process and term of the contract.  If no person is identified, enter “None” on the line below: 

 
 

 
Name of person(s):             
 
Nature of disclosure:                           
             
             
      
 

 
 
 
 
 
 
 
 
 

 
APPLICABLE STATEMENT 

This Disclosure Form A is submitted on behalf of the INDIVIDUAL named on previous page.  Under 
penalty of perjury, I certify the contents of this disclosure to be true and accurate to the best of my 
knowledge.  

 

Completed by:                

 Signature of Individual or Authorized Representative           Date 

 

NOT APPLICABLE STATEMENT 

Under penalty of perjury, I have determined that no individuals associated with this organization meet 
the criteria that would require the completion of this Form A. 
 
This Disclosure Form A is submitted on behalf of the CONTRACTOR listed on the previous page. 

 

               

 Signature of Authorized Representative           Date 

   

 
 

The bidder has a continuing obligation to supplement these disclosures under Sec. 50-35 of the Code. 
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ILLINOIS DEPARTMENT 
OF TRANSPORTATION 

Form B 
Other Contracts & 

Financial Related Information 
Disclosure 

           
Contractor Name 

      
Legal Address 

      
City, State, Zip 

      
Telephone Number 

      
Email Address Fax Number (if available) 

      
Disclosure of the information contained in this Form is required by the Section 50-35 of the Code (30 ILCS 500).  This 
information shall become part of the publicly available contract file.  This Form B must be completed for bids in excess of 
$25,000, and for all open-ended contracts. 

 
DISCLOSURE OF OTHER CONTRACTS AND PROCUREMENT RELATED INFORMATION 

 
1.  Identifying Other Contracts & Procurement Related Information. The BIDDER shall identify whether it has any 
pending contracts (including leases), bids, proposals, or other ongoing procurement relationship with any other State of 
Illinois agency:   Yes       No __ 
If “No” is checked, the bidder only needs to complete the signature box on the bottom of this page. 
 
2.  If “Yes” is checked. Identify each such relationship by showing State of Illinois agency name and other 
descriptive information such as bid or project number (attach additional pages as necessary).  SEE DISCLOSURE 
FORM INSTRUCTIONS: 
 
 
 
 
 
 

THE FOLLOWING STATEMENT MUST BE CHECKED 
 
 

               

 Signature of Authorized Representative          Date 

   

 
 
 
 

OWNERSHIP CERTIFICATION 
 

 

Please certify that the following statement is true if the individuals for all submitted Form A disclosures do not 
total 100% of ownership. 

Any remaining ownership interest is held by individuals receiving less than $106,447.20 of the bidding 
entity’s or parent entity’s distributive income or holding less than a 5% ownership interest. 

 

  Yes  No  N/A (Form A disclosure(s) established 100% ownership) 
 
 
 
 
 
 
 
 

-18- 



 

 
RETURN WITH BID 

 
 

SPECIAL NOTICE TO CONTRACTORS 
 
The following requirements of the Illinois Department of Human Rights' Rules and Regulations are applicable to 
bidders on all construction contracts advertised by the Illinois Department of Transportation: 
 

 
CONSTRUCTION EMPLOYEE UTILIZATION PROJECTION 

 
(a) All bidders on construction contracts shall complete and submit, along with and as part of their bids, a Bidder's 

Employee Utilization Form (Form BC-1256) setting forth a projection and breakdown of the total workforce 
intended to be hired and/or allocated to such contract work by the bidder including a projection of minority and 
female employee utilization in all job classifications on the contract project. 

 
(b) The Department of Transportation shall review the Employee Utilization Form, and workforce projections contained 

therein, of the contract awardee to determine if such projections reflect an underutilization of minority persons 
and/or women in any job classification in accordance with the Equal Employment Opportunity Clause and Section 
7.2 of the Illinois Department of Human Rights' Rules and Regulations for Public Contracts adopted as amended 
on September 17, 1980.  If it is determined that the contract awardee's projections reflect an underutilization of 
minority persons and/or women in any job classification, it shall be advised in writing of the manner in which it is 
underutilizing and such awardee shall be considered to be in breach of the contract unless, prior to 
commencement of work on the contract project, it submits revised satisfactory projections or an acceptable written 
affirmative action plan to correct such underutilization including a specific timetable geared to the completion 
stages of the contract. 

 
(c) The Department of Transportation shall provide to the Department of Human Rights a copy of the contract 

awardee's Employee Utilization Form, a copy of any required written affirmative action plan, and any written 
correspondence related thereto.  The Department of Human Rights may review and revise any action taken by the 
Department of Transportation with respect to these requirements. 
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  Contract No. 76C43 
  ST CLAIR County 
  Section 82-1R 
  Route FAP 998 
  District 8 Construction Funds 
PART I. IDENTIFICATION 

Dept. Human Rights #_______________________________  Duration of Project:  _____________________________ 

Name of Bidder:  _________________________________________________________________________________ 

PART II.  WORKFORCE PROJECTION 
A. The undersigned bidder has analyzed minority group and female populations, unemployment rates and availability of workers for the location in 
which this contract work is to be performed, and for the locations from which the bidder recruits employees, and hereby submits the following workforce 
projection including a projection for minority and female employee utilization in all job categories in the workforce to be allocated to this contract: 
                                                                               TABLE A                                                                                                              TABLE B 

TOTAL Workforce Projection for Contract  CURRENT EMPLOYEES 
TO BE ASSIGNED 

TO CONTRACT     

 MINORITY EMPLOYEES TRAINEES  

JOB TOTAL   *OTHER APPREN- ON THE JOB  TOTAL  MINORITY 
CATEGORIES EMPLOYEES BLACK HISPANIC MINOR. TICES TRAINEES  EMPLOYEES  EMPLOYEES 

 M F M F M F M F M F M F  M F  M F 
OFFICIALS                   
(MANAGERS)                   

SUPERVISORS 
                  
                  

FOREMEN 
                  
                  

CLERICAL 
                  
                  

EQUIPMENT                   
OPERATORS                   

MECHANICS 
                  
                  

TRUCK DRIVERS 
                  
                  

IRONWORKERS 
                  
                  

CARPENTERS 
                  
                  

CEMENT MASONS 
                  
                  

ELECTRICIANS 
                  
                  

PIPEFITTERS,                   
PLUMBERS                   

PAINTERS 
                  
                  

LABORERS,                   
SEMI-SKILLED                   

LABORERS,                   
UNSKILLED                   

                   

TOTAL                   

                                            TABLE C 

TOTAL Training Projection for Contract 

EMPLOYEES TOTAL   *OTHER 
IN EMPLOYEES BLACK HISPANIC MINOR. 

TRAINING M F M F M F M F 

APPRENTICES 
        
        

ON THE JOB         
TRAINEES         

* Other minorities are defined as Asians (A) or Native Americans (N). 

   Please specify race of each employee shown in Other Minorities column.                                                                 BC 1256  (Rev. 12/11/07) 
 

Note:  See instructions on page 2 
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   Contract No. 76C43 
   ST CLAIR County 
   Section 82-1R  
   Route FAP 998 
   District 8 Construction Funds 
PART II. WORKFORCE PROJECTION - continued 
 
 B. Included in “Total Employees” under Table A is the total number of new hires that would be employed in the 

event the undersigned bidder is awarded this contract. 
 

  The undersigned bidder projects that:  (number) ____________________________________ new hires would be 
recruited from the area in which the contract project is located; and/or (number) 
_______________________________ new hires would be recruited from the area in which the bidder’s principal 
office or base of operation is located. 

 

 C. Included in “Total Employees” under Table A is a projection of numbers of persons to be employed directly by the 
undersigned bidder as well as a projection of numbers of persons to be employed by subcontractors. 

 

  The undersigned bidder estimates that (number) _________________________________________ persons will 
be directly employed by the prime contractor and that (number) __________________________ persons will be 
employed by subcontractors. 

 

PART III. AFFIRMATIVE ACTION PLAN 
 

A. The undersigned bidder understands and agrees that in the event the foregoing minority and female employee 
utilization projection included under PART II is determined to be an underutilization of minority persons or women 
in any job category, and in the event that the undersigned bidder is awarded this contract, he/she will, prior to 
commencement of work, develop and submit a written Affirmative Action Plan including a specific timetable 
(geared to the completion stages of the contract) whereby deficiencies in minority and/or female employee 
utilization are corrected.  Such Affirmative Action Plan will be subject to approval by the contracting agency and 
the Department of Human Rights. 

 

B. The undersigned bidder understands and agrees that the minority and female employee utilization projection 
submitted herein, and the goals and timetable included under an Affirmative Action Plan if required, are deemed 
to be part of the contract specifications. 

 

Company ________________________________________               Telephone Number ___________________ 

                 _________________________________________ 

Address  _________________________________________ 

 
Instructions: All tables must include subcontractor personnel in addition to prime contractor personnel. 

 
Table A -  Include both the number of employees that would be hired to perform the contract work and the total number currently employed 

(Table B) that will be allocated to contract work, and include all apprentices and on-the-job trainees.  The “Total Employees” column 
should include all employees including all minorities, apprentices and on-the-job trainees to be employed on the contract work. 

 
Table B -  Include all employees currently employed that will be allocated to the contract work including any apprentices and on-the-job trainees 

currently employed. 
 

Table C -  Indicate the racial breakdown of the total apprentices and on-the-job trainees shown in Table A. 

 
BC-1256  (Rev. 12/11/07) 
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NOTICE REGARDING SIGNATURE 

The Bidder’s signature on the Proposal Signature Sheet will constitute the signing of this form.  The following signature block 
needs to be completed if revisions are required. 
 
Signature:  _____________________________________ Title:  _____________________ Date:  _____________ 
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  Contract No. 76C43 
  ST CLAIR County 
  Section 82-1R 
  Route FAP 998 
  District 8 Construction Funds 
 

PROPOSAL SIGNATURE SHEET 
 
The undersigned bidder hereby makes and  submits this bid on the subject Proposal, thereby assuring the Department that all requirements of 
the Invitation for Bids and rules of the Department have been met, that there is no misunderstanding of the requirements of paragraph 3 of this 
Proposal, and that the contract will be executed in accordance with the rules of the Department if an award is made on this bid. 
 
 Firm Name  
  
(IF AN INDIVIDUAL) Signature of Owner  

 
 Business Address  

   
   

 

 
 Firm Name  

  
 By  

 
(IF A CO-PARTNERSHIP) Business Address  

 
  

 Name and Address of All Members of the Firm: 
  
    

    
    

 

 
 Corporate Name  

  
 By  

Signature of Authorized Representative 
  
   
  Typed or printed name and title of Authorized Representative 
(IF A CORPORATION)    

 Attest  

(IF A JOINT VENTURE, USE THIS SECTION  Signature 
FOR THE MANAGING PARTY AND THE   
SECOND PARTY SHOULD SIGN BELOW) Business Address  

  
   
 

 
 Corporate Name  

  
 By  

Signature of Authorized Representative 
  
   

  Typed or printed name and title of Authorized Representative 
(IF A JOINT VENTURE)   

 Attest  

Signature 
   
 Business Address  

  
   
   
If more than two parties are in the joint venture, please attach an additional signature sheet. 
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Division of Highways 
Proposal Bid Bond 
(Effective November 1, 1992) 

 
 Item No.       

   Letting Date       

  
KNOW ALL MEN BY THESE PRESENTS,  That We       

  
      

  
as PRINCIPAL, and       

        as SURETY, are 

held jointly, severally and firmly bound unto the STATE OF ILLINOIS in the penal sum of 5 percent of the total bid price, or for the amount 
specified in the bid proposal under “Proposal Guaranty” in effect on the date of the Invitation for Bids, whichever is the lesser sum, well and truly 
to be paid unto said STATE OF ILLINOIS, for the payment of which we bind ourselves, our heirs, executors, administrators, successors and 
assigns. 

 THE CONDITION OF THE FOREGOING OBLIGATION IS SUCH, that whereas, the PRINCIPAL has submitted a bid proposal to the 

STATE OF ILLINOIS, acting through the Department of Transportation, for the improvement designated by the Transportation Bulletin Item Number 
and Letting Date indicated above. 

 NOW, THEREFORE, if the Department shall accept the bid proposal of the PRINCIPAL; and if the PRINCIPAL shall, within the time 

and as specified in the bidding and contract documents, submit a DBE Utilization Plan that is accepted and approved by the Department; and if, 
after award by the Department, the PRINCIPAL shall enter into a contract in accordance with the terms of the bidding and contract documents 
including evidence of the required insurance coverages and providing such bond as specified with good and sufficient surety for the faithful 
performance of such contract and for the prompt payment of labor and material furnished in the prosecution thereof; or if, in the event of the failure 
of the PRINCIPAL to make the required DBE submission or to enter into such contract and to give the specified bond, the PRINCIPAL pays to the 
Department the difference not to exceed the penalty hereof between the amount specified in the bid proposal and such larger amount for which the 
Department may contract with another party to perform the work covered by said bid proposal, then this obligation shall be null and void, otherwise, 
it shall remain in full force and effect.  

 IN THE EVENT the Department determines the PRINCIPAL has failed to comply with any requirement as set forth in the preceding 

paragraph, then Surety shall pay the penal sum to the Department within fifteen (15) days of written demand therefor.  If Surety does not make full 
payment within such period of time, the Department may bring an action to collect the amount owed.  Surety is liable to the Department for all its 
expenses, including attorney’s fees, incurred in any litigation in which it prevails either in whole or in part. 

 
In TESTIMONY WHEREOF, the said PRINCIPAL and the said SURETY have caused this instrument to be signed by  

 their respective officers this        day of        A.D.,      . 

     PRINCIPAL SURETY 
             

 (Company Name)  (Company Name) 

     
By
: 

  By:  
 (Signature & Title)   (Signature of Attorney-in-Fact) 

     
Notary Certification for Principal and Surety 

STATE OF ILLINOIS,  

County of        

   
I,        , a Notary Public in and for said County, do hereby certify that 

 
       and       

(Insert names of individuals signing on behalf of PRINCIPAL & SURETY) 

 
who are each personally known to me to be the same persons whose names are subscribed to the foregoing instrument on behalf of PRINCIPAL 
and SURETY, appeared before me this day in person and acknowledged respectively, that they signed and delivered said instrument as their free 
and voluntary act for the uses and purposes therein set forth. 

 
Given under my hand and notarial seal this       day of       A.D.      

 
My commission expires              

   Notary Public 

In lieu of completing the above section of the Proposal Bid Form, the Principal may file an Electronic Bid Bond.  By signing the proposal and 
marking the check box next to the Signature and Title line below, the Principal is ensuring the identified electronic bid bond has been executed and 
the Principal and Surety are firmly bound unto the State of Illinois under the conditions of the bid bond as shown above. 

                

Electronic Bid Bond ID#  Company / Bidder Name  Signature and Title 

         BDE 356B (Rev. 9/26/11) 
 



 

 

 
 

DBE Utilization Plan 

 

(1)  Policy 
 

It is public policy that disadvantaged businesses as defined in 49 CFR Part 26 and the Special Provision shall have the maximum 
opportunity to participate in the performance of contracts financed in whole or in part with Federal or State funds.  Consequently the 
requirements of 49 CFR Part 26 apply to this contract. 
 

(2)  Obligation 
 

The contractor agrees to ensure that disadvantaged businesses as defined in 49 CFR Part 26 and the Special Provision have the maximum 
opportunity to participate in the performance of contracts or subcontracts financed in whole or in part with Federal or State funds.  The 
contractor shall take all necessary and reasonable steps in accordance with 49 CFR Part 26 and the Special Provision to ensure that said 
businesses have the maximum opportunity to compete for and perform under this contract.  The contractor shall not discriminate on the 
basis of race, color, national origin or sex in the award and performance of contracts. 
 

(3)  Project and Bid Identification 
 

Complete the following information concerning the project and bid: 
 

Route        Total Bid        

 

Section        Contract DBE Goal              
 (Percent)  (Dollar Amount) 

Project        

 

County        

 

Letting Date        

 

Contract No.        

 

Letting Item No.        

 

(4)  Assurance 
 

I, acting in my capacity as an officer of the undersigned bidder (or bidders if a joint venture), hereby assure the Department that on this 
project my company :  (check one) 

 

  Meets  or exceeds contract award goals and has provided documented participation as follows: 

 Disadvantaged Business Participation     percent 
 

  
 
 

 

Attached are the signed  participation statements, forms SBE 2025, required by the Special Provision evidencing availability and 
use of each business participating in this plan and assuring that each business will perform a commercially useful function in the 
work of the contract. 

Failed to meet contract award goals and has included good faith effort documentation to meet the goals and that my company has 
provided participation as follows: 

 Disadvantaged Business Participation     percent 
 

 The contract goals should be accordingly modified or waived.  Attached is all information required by the Special Provision in 
support of this request including good faith effort.  Also attached  are the signed participation statements, forms SBE 2025, 
required by the Special Provision evidencing availability and use of each business participating in this plan and assuring that each 
business will perform a commercially useful function in the work of the contract. 

 

        

Company  The “as read” Low Bidder is required to comply with the Special Provision. 
 

Submit only one utilization plan for each project.  The utilization plan shall be 
submitted in accordance with the special provision. 
 
Bureau of Small Business Enterprises Local Let Projects 
2300 South Dirksen Parkway Submit forms to the 
Springfield, Illinois  62764 Local Agency 

 By       
 

 Title       
 

 Date        

The Department of Transportation is requesting disclosure of information that is necessary to accomplish the purpose as outlined under State and Federal law.  Disclosure of this information is 
REQUIRED.  Failure to provide any information will result in the contract not being awarded.  This form has been approved by the State Forms Manager Center. 

SBE 2026 (Rev. 11/23/09) 



 

 

  
  

 DBE Participation Statement 

Subcontractor Registration        Letting       
   
Participation Statement Item No.       
   
(1)  Instructions Contract       
 
This form must be completed for each disadvantaged business participating in the Utilization Plan.  This form  shall 
be submitted in accordance with the special provision and will be attached to the Utilization Plan form.   If 
additional space is needed complete an additional form for the firm. 
 

(2)  Work  
  
Pay Item     

No. Description Quantity Unit Price Total 
                         
                         
                         
                         
                         
                         
   Total  
 

(3)  Partial Payment Items 
For any of the above items which are partial pay items, specifically describe the work and subcontract dollar 
amount: 
      
 
 
 

(4) Commitment 
 

The undersigned certify that the information included herein is true and correct, and that the DBE firm listed below 
has agreed to perform a commercially useful function in the work of the contract item(s) listed above and to 
execute a contract with the prime contractor.  The undersigned further understand that no changes to this 
statement may be made without prior approval from the Department’s Bureau of Small Business Enterprises and 
that complete and accurate information regarding actual work performed on this project and the payment therefore 
must be provided to the Department. 

 
    

Signature for Prime Contractor   Signature for DBE Firm 

 
Title        Title       
 
Date        Date       
 
Contact        Contact       
 
Phone        Phone       
 
Firm Name        Firm Name       
 
Address        Address       
 
City/State/Zip        City/State/Zip       
 
 E       
 
The Department of Transportation is requesting disclosure of information that is necessary to accomplish the statutory purpose as outlined under the state and 
federal law.  Disclosure of this information is REQUIRED.  Failure to provide any information will result in the contract not being awarded.  This form has been 
approved by the State Forms Management Center. 

WC       
 

SBE 2025 (Rev. 11/03/09) 



 

 
PROPOSAL ENVELOPE 

 

 
 
 
 

PROPOSALS 
 
for construction work advertised for bids by the 
Illinois Department of Transportation 
 
 
 

Item No. Item No. Item No. 
   
   
   
   
   
   
   
   

 
                                                             Submitted By: 
 

Name:   

Address: 

 

 

Phone No. 

 
Bidders should use an IDOT proposal envelope or affix this form to the front of a 10” x 13” envelope for the 
submittal of bids.  If proposals are mailed, they should be enclosed in a second or outer envelope addressed 
to: 
 

Engineer of Design and Environment - Room 326 
Illinois Department of Transportation 
2300 South Dirksen Parkway 
Springfield, Illinois  62764 

 
 

NOTICE 
 

   Individual bids, including Bid Bond and/or supplemental information 
   if required, should be securely stapled. 



 

 

CONTRACTOR OFFICE COPY OF 

CONTRACT SPECIFICATIONS 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

 
 
 
 
 
  Contract No. 76C43 
  ST CLAIR County 
  Section 82-1R 
  Route FAP 998 
  District 8 Construction Funds 
 
 
 
 
    

 

 

NOTICE 
 

None of the following material needs to be returned with the bid package unless the 
special provisions require documentation and/or other information to be submitted. 
 



 

SUBCONTRACTOR DOCUMENTATION 
 

 
 
Public Acts 96-0795, 96-0920, and 97-0895 enacted substantial changes to the 
provisions of the Code (30 ILCS 500).  Among the changes are provisions affecting 
subcontractors.  The Contractor awarded this contract will be required as a material 
condition of the contract to implement and enforce the contract requirements 
applicable to subcontractors that entered into a contractual agreement with a total 
value of $50,000 or more with a person or entity who has a contract subject to the 
Code and approved in accordance with article 108.01 of the Standard Specifications 
for Road and Bridge Construction. 
 
If the Contractor seeks approval of subcontractors to perform a portion of the work, and 
approval is granted by the Department, the Contractor shall provide a copy of the 
subcontract to the Illinois Department of Transportation’s CPO upon request within 15 
calendar days after execution of the subcontract. 
 
Financial disclosures required pursuant to Sec. 50-35 of the Code must be submitted 
for all applicable subcontractors.  The subcontract shall contain the certifications 
required to be made by subcontractors pursuant to Article 50 of the Code.  This Notice 
to Bidders includes a document incorporating all required subcontractor certifications 
and disclosures for use by the Contractor in compliance with this mandate.  The 
document is entitled State Required Ethical Standards Governing Subcontractors.       
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
-i- 
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STATE ETHICAL STANDARDS 
GOVERNING SUBCONTRACTORS 

 
 

Article 50 of the Code establishes the duty of all State CPOs, SPOs, and their designees to maximize the value of the expenditure of public moneys 
in procuring goods, services, and contracts for the State of Illinois and to act in a manner that maintains the integrity and public trust of State 
government.  In discharging this duty, they are charged by law to use all available information, reasonable efforts, and reasonable actions to 
protect, safeguard, and maintain the procurement process of the State of Illinois.   
 
The certifications hereinafter made by the subcontractor are each a material representation of fact upon which reliance is placed should the 
Department approve the subcontractor.  The CPO may terminate or void the contract approval if it is later determined that the bidder or 
subcontractor rendered a false or erroneous certification.  If a false certification is made by a subcontractor the contractor’s submitted bid and the 
executed contract may not be declared void unless the contractor refuses to terminate the subcontract upon the State’s request after a finding that 
the subcontractor’s certification was false. 
 
Section 50-2 of the Code provides that every person that has entered into a multi-year contract and every subcontractor with a multi-year 
subcontract shall certify, by July 1 of each fiscal year covered by the contract after the initial fiscal year, to the responsible CPO whether it 
continues to satisfy the requirements of Article 50 pertaining to the eligibility for a contract award.  If a contractor or subcontractor is not able to 
truthfully certify that it continues to meet all requirements, it shall provide with its certification a detailed explanation of the circumstances leading to 
the change in certification status.  A contractor or subcontractor that makes a false statement material to any given certification required under 
Article 50 is, in addition to any other penalties or consequences prescribed by law, subject to liability under the Whistleblower Reward and 
Protection Act for submission of a false claim. 
 
 
A.  Bribery 

 
1.  The Code provides: 
 
Section 50-5.  Bribery. 
 
(a) Prohibition.  No person or business shall be awarded a contract or subcontract under this Code who: 
 

(1) has been convicted under the laws of Illinois or any other state of bribery or attempting to bribe an officer or employee of the State of 
Illinois or any other state in that officer’s or employee’s official capacity; or  
 
(2) has made an admission of guilt of that conduct that is a matter of record but has not been prosecuted for that conduct. 

 
(b) Businesses.  No business shall be barred from contracting with any unit of State or local government, or subcontracting under such a 
contract, as a result of a conviction under this Section of any employee or agent of the business if the employee or agent is no longer 
employed by the business and: 

 
(1)  the business has been finally adjudicated not guilty; or  
 
(2)  the business demonstrates to the governmental entity with which it seeks to contract, or which is signatory to the contract to which 
the subcontract relates, and that entity finds that the commission of the offense was not authorized, requested, commanded, or 
performed by a director, officer, or high managerial agent on behalf of the business as provided in paragraph (2) of subsection (a) of 
Section 5-4 of the Criminal Code of 1961. 
 

(c) Conduct on behalf of business.  For purposes of this Section, when an official, agent, or employee of a business committed the bribery or 
attempted bribery on behalf of the business and in accordance with the direction or authorization of a responsible official of the business, the 
business shall be chargeable with the conduct. 
 
(d) Certification.  Every bid submitted to and contract executed by the State, and every subcontract subject to Section 20-120 of the Code shall 
contain a certification by the contractor or the subcontractor, respectively, that the contractor or subcontractor is not barred from being 
awarded a contract or subcontract under this Section and acknowledges that the CPO may declare the related contract void if any 
certifications required by this Section are false.  A contractor who makes a false statement, material to the certification, commits a Class 3 
felony. 
 
2.  The contractor or subcontractor certifies that it is not barred from being awarded a contract under Section 50.5. 
 

 
B.  Felons 
 

1.  The Code provides: 
 

Section 50-10.  Felons.  Unless otherwise provided, no person or business convicted of a felony shall do business with the State of Illinois or 
any State agency, or enter into a subcontract, from the date of conviction until 5 years after the date of completion of the sentence for that 
felony, unless no person held responsible by a prosecutorial office for the facts upon which the conviction was based continues to have any 
involvement with the business. 
 
2.  Certification.  Every bid submitted to and contract executed by the State and every subcontract subject to Section 20-120 of the Code shall 
contain a certification by the bidder or contractor or subcontractor, respectively, that the bidder, contractor, or subcontractor is not barred from 
being awarded a contract or subcontract under this Section and acknowledges that the CPO may declare the related contract void if any of the 
certifications required by this Section are false. 
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C.  Debt Delinquency 

 
1.  The Code provides: 

 
Section 50-11 and 50-12. Debt Delinquency. 
The contractor or bidder or subcontractor, respectively, certifies that it, or any affiliate, is not barred from being awarded a contract 
or subcontract under the Code.  Section 50-11 prohibits a person from entering into a contract with a State agency, or entering into 
a subcontract, if it knows or should know that it, or any affiliate, is delinquent in the payment of any debt to the State as defined by 
the Debt Collection Board.  Section 50-12 prohibits a person from entering into a contract with a State agency, or entering into a 
subcontract, if it, or any affiliate, has failed to collect and remit Illinois Use Tax on all sales of tangible personal property into the 
State of Illinois in accordance with the provisions of the Illinois Use Tax Act. The bidder or contractor or subcontractor, respectively, 
further acknowledges that the CPO may declare the related contract void if this certification is false or if the bidder, contractor, or 
subcontractor, or any affiliate, is determined to be delinquent in the payment of any debt to the State during the term of the contract. 

 
D.  Prohibited Bidders, Contractors and Subcontractors 

 
1.  The Code provides: 
 
Section 50-10.5 and 50-60(c).  Prohibited bidders, contractors and subcontractors. 
The bidder or contractor or subcontractor, respectively, certifies in accordance with 30 ILCS 500/50-10.5 that no officer, director, 
partner or other managerial agent of the contracting business has been convicted of a felony under the Sarbanes-Oxley Act of 2002 
or a Class 3 or Class 2 felony under the Illinois Securities Law of 1953 or if in violation of Subsection (c) for a period of five years 
from the date of conviction.  Every bid submitted to and contract executed by the State and every subcontract subject to Section 20-
120 of the Code shall contain a certification by the bidder, contractor, or subcontractor, respectively, that the bidder, contractor, or 
subcontractor is not barred from being awarded a contract or subcontract under this Section and acknowledges that the CPO shall 
declare the related contract void if any of the certifications completed pursuant to this Section are false. 
 

 
E.  Section 42 of the Environmental Protection Act 

 
The bidder or contractor or subcontractor, respectively, certifies in accordance with 30 ILCS 500/50-12 that the bidder, contractor, or 
subcontractor, is not barred from being awarded a contract or entering into a subcontract under this Section which prohibits the 
bidding on or entering into contracts with the State of Illinois or a State agency, or entering into any subcontract, that is subject to 
the Code by a person or business found by a court or the Pollution Control Board to have committed a willful or knowing violation of 
Section 42 of the Environmental Protection Act for a period of five years from the date of the order.  The bidder or contractor or 
subcontractor, respectively, acknowledges that the CPO may declare the contract void if this certification is false.  

 
 
 
 
 
 
 
 

The undersigned, on behalf of the subcontracting company, has read and  
understands the above certifications and makes the certifications as required by law. 

 

     

 Name of Subcontracting Company 

 
 
 

   

 Authorized Officer           Date 
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SUBCONTRACTOR DISCLOSURES 
 

I.  DISCLOSURES 
 

A.  The disclosures hereinafter made by the subcontractor are each a material representation of fact upon which reliance is placed.  The subcontractor 
further certifies that the Department has received the disclosure forms for each subcontract.   

 
 The CPO may void the bid, contract, or subcontract, respectively, if it is later determined that the bidder or subcontractor rendered a false or 

erroneous disclosure.  A contractor or subcontractor may be suspended or debarred for violations of the Code.  Furthermore, the CPO may void the 
contract. 

 
B.  Financial Interests and Conflicts of Interest 

 
1.  Section 50-35 of the Code provides that all subcontracts with a total value of $50,000 or more from subcontractors identified in Section 20-120 
of the Code, shall be accompanied by disclosure of the financial interests of the subcontractor.  This disclosed information for the subcontractor, will 
be maintained as public information subject to release by request pursuant to the Freedom of Information Act, filed with the Procurement Policy 
Board, and shall be incorporated as a material term of the Prime Contractor’s contract.  Furthermore, pursuant to this Section, the Procurement 
Policy Board may recommend to allow or void a contract or subcontract based on a potential conflict of interest. 
 
The financial interests to be disclosed shall include ownership or distributive income share that is in excess of 5%, or an amount greater than 60% 
of the annual salary of the Governor, of the subcontracting entity or its parent entity, whichever is less, unless the subcontractor is a publicly traded 
entity subject to Federal 10K reporting, in which case it may submit its 10K disclosure in place of the prescribed disclosure.  If a subcontractor is a 
privately held entity that is exempt from Federal 10K reporting, but has more than 200 shareholders, it may submit the information that Federal 10K 
companies are required to report, and list the names of any person or entity holding any ownership share that is in excess of 5%.  The disclosure 
shall include the names, addresses, and dollar or proportionate share of ownership of each person making the disclosure, their instrument of 
ownership or beneficial relationship, and notice of any potential conflict of interest resulting from the current ownership or beneficial interest of each 
person making the disclosure having any of the relationships identified in Section 50-35 and on the disclosure form. 
The current annual salary of the Governor is $177,412.00. 

 
In addition, all disclosures shall indicate any other current or pending contracts, subcontracts, proposals, leases, or other ongoing procurement 
relationships the subcontracting entity has with any other unit of state government and shall clearly identify the unit and the contract, subcontract, 
proposal, lease, or other relationship. 

 
2.  Disclosure Forms.  Disclosure Form A is attached for use concerning the individuals meeting the above ownership or distributive share 
requirements.  A separate Disclosure Form A must be submitted with the bid for each individual meeting the above requirements.  In addition, a 
second form (Disclosure Form B) provides for the disclosure of current or pending procurement relationships with other (non-IDOT) state agencies 
and a total ownership certification.  The forms must be included with each bid. 

 
C. Disclosure Form Instructions 
 

Form A Instructions for Financial Information & Potential Conflicts of Interest 
 
If the subcontractor is a publicly traded entity subject to Federal 10K reporting, the 10K Report may be submitted to meet the requirements of Form 
A.  If a subcontractor is a privately held entity that is exempt from Federal 10K reporting, but has more than 200 shareholders, it may submit the 
information that Federal 10K companies are required to report, and list the names of any person or entity holding any ownership share that is in 
excess of 5%.  If a subcontractor is not subject to Federal 10K reporting, the subcontractor must determine if any individuals are required by law to 
complete a financial disclosure form.  To do this, the subcontractor should answer each of the following questions.  A “YES” answer indicates Form 
A must be completed.  If the answer to each of the following questions is “NO”, then the NOT APPLICABLE STATEMENT on the second page of 
Form A must be signed and dated by a person that is authorized to execute contracts for the subcontracting company.  Note:  These questions are 
for assistance only and are not required to be completed. 
 

 1. Does anyone in your organization have a direct or beneficial ownership share of greater than 5% of the bidding entity or parent  
  entity?  YES        NO       

 2. Does anyone in your organization have a direct or beneficial ownership share of less than 5%, but which has a value greater 
  than 60% of the annual salary of the Governor?  YES       NO      

 3. Does anyone in your organization receive more than 60% of the annual salary of the Governor of the subcontracting entity’s or parent 
entity’s distributive income?  YES         NO __. 

  (Note: Distributive income is, for these purposes, any type of distribution of profits.  An annual salary is not distributive  
  income.)   

 4. Does anyone in your organization receive greater than 5% of the subcontracting entity’s or parent entity’s total distributive income, 
  but which is less than 60% of the annual salary of the Governor?  YES         NO __ 

(Note:  Only one set of forms needs to be completed per person per subcontract even if a specific individual would require a yes answer 
to more than one question.) 

 
A “YES” answer to any of these questions requires the completion of Form A.  The subcontractor must determine each individual in the 
subcontracting entity or the subcontracting entity’s parent company that would cause the questions to be answered “Yes”.  Each form must be 
signed and dated by a person that is authorized to execute contracts for your organization.  Photocopied or stamped signatures are not 
acceptable.  The person signing can be, but does not have to be, the person for which the form is being completed.  The subcontractor is 
responsible for the accuracy of any information provided. 
 
If the answer to each of the above questions is “NO”, then the NOT APPLICABLE STATEMENT on page 2 of Form A must be signed and dated by 
a person that is authorized to execute contracts for your company. 

-a- 
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Form B: Instructions for Identifying Other Contracts & Procurement Related Information    
 
Disclosure Form B must be completed for each subcontract submitted by the subcontracting entity.  Note:  Checking the NOT APPLICABLE 
STATEMENT on Form A does not allow the subcontractor to ignore Form B.  Form B must be completed, checked, and dated or the subcontract 
will not be approved. 
 
The Subcontractor shall identify, by checking Yes or No on Form B, whether it has any pending contracts, subcontracts, leases, bids, proposals, or 
other ongoing procurement relationship with any other (non-IDOT) State of Illinois agency.  If “No” is checked, the subcontractor only needs to 
complete the check box on the bottom of Form B.  If “Yes” is checked, the subcontractor must list all non-IDOT State of Illinois agency pending 
contracts, subcontracts, leases, bids, proposals, and other ongoing procurement relationships.  These items may be listed on Form B or on an 
attached sheet(s).  Contracts with cities, counties, villages, etc. are not considered State of Illinois agency contracts and are not to be included.  
Contracts or subcontracts with other State of Illinois agencies such as the Department of Natural Resources or the Capital Development Board 
must be included.    
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ILLINOIS DEPARTMENT 
OF TRANSPORTATION 

Form A 
Subcontractor: Financial  

Information & Potential Conflicts  
of Interest Disclosure 

 
Subcontractor Name 

      
Legal Address 

      
City, State, Zip 

      
Telephone Number 

      
Email Address Fax Number (if available) 

      
 

Disclosure of the information contained in this Form is required by the Section 50-35 of the Code (30 ILCS 500).  
Subcontractors desiring to enter into a subcontract of a State of Illinois contract must disclose the financial 
information and potential conflict of interest information as specified in this Disclosure Form.  This information 
shall become part of the publicly available contract file.  This Form A must be completed for subcontracts with a 
total value of $50,000 or more, from subcontractors identified in Section 20-120 of the Code,  and for all open-
ended contracts.  A publicly traded company may submit a 10K disclosure (or equivalent if applicable) in 
satisfaction of the requirements set forth in Form A.  See Disclosure Form Instructions. 

The current annual salary of the Governor is $177,412.00. 
 

DISCLOSURE  OF   FINANCIAL  INFORMATION 
 

1.  Disclosure of Financial Information.  The individual named below has an interest in the SUBCONTRACTOR (or 
its parent) in terms of ownership or distributive income share in excess of 5%, or an interest which has a value of 
more than 60% of the annual salary of the Governor.  (Make copies of this form as necessary and attach a 
separate Disclosure Form A for each individual meeting these requirements) 

 

FOR INDIVIDUAL (type or print information) 
  

NAME: 
 
      

  
ADDRESS 

 
      

   
      

 Type of ownership/distributable income share: 
 

 stock        sole proprietorship        Partnership       other:  (explain on separate sheet): 

 % or $ value of ownership/distributable income share:       
 

 

2.  Disclosure of Potential Conflicts of Interest.  Check “Yes” or “No” to indicate which, if any, of the following 
potential conflict of interest relationships apply.  If the answer to any question is “Yes”, please attach additional 
pages and describe. 

 

 (a) State employment, currently or in the previous 3 years, including contractual employment of services. 
           Yes       No __ 
      If your answer is yes, please answer each of the following questions. 
 

1.  Are you currently an officer or employee of either the Capitol Development Board or the Illinois State 
Toll Highway Authority?       Yes       No __ 

 
  2.  Are you currently  appointed to  or employed by  any agency of the  State of Illinois?  If you  are 
       currently appointed to or employed by any agency of the State of Illinois, and your annual salary 
       exceeds  60%  of the annual salary of the Governor, provide the name the State 
       agency for which you are employed and your annual salary. ____________________________ 
       ____________________________________________________________________________ 

-c-
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  3.  If you are currently appointed to or employed by any agency of the State of Illinois, and your annual 
       salary exceeds 60% of the annual salary of the Governor, are you entitled to receive 
       (i)  more  than 7 1/2% of  the total distributable  income  of your  firm,  partnership,  association  or 
       corporation, or (ii) an amount in excess of 100% of the annual salary of the Governor?  

Yes      No __ 
 
  4.  If you are currently appointed to or employed by any agency of the State of Illinois, and your annual 
       salary exceeds 60% of the annual salary of the Governor, are you and your spouse 

     or minor children  entitled to receive  (i)  more than 15 %  in the aggregate of  the total distributable   
     income of your  firm, partnership, association or corporation, or (ii) an amount in excess of two times 
     the salary of the Governor?       Yes       No __ 

__________________________________________________________________________________________ 
(b)  State employment of  spouse, father, mother, son, or daughter,  including contractual employment services 
       in the previous 2 years. 

           Yes       No __ 
         If your answer is yes, please answer each of the following questions. 

 
  1.  Is your spouse or any minor children currently an officer or employee of  the Capitol Development 

     Board or the Illinois Toll Highway Authority?    Yes       No __ 
 
  2.  Is your spouse or any minor children currently appointed to or employed by any agency of the State 

     of  Illinois?   If  your  spouse  or  minor  children  is/are  currently  appointed to  or employed  by any 
    agency  of  the  State  of  Illinois,  and  his/her  annual  salary  exceeds  60% of the  
    annual salary of the Governor, provide the  name of your spouse and/or minor children, the name 
     of the State agency for which he/she is employed and his/her annual salary. __________________ 
     _______________________________________________________________________________ 
 
3.  If your spouse or any minor children is/are currently appointed  to or employed by any agency of the  
     State of Illinois, and his/her annual salary exceeds 60% of the annual salary of the Governor, 
     as of 7/1/07) are you entitled to receive (i) more then 7 1/2% of the total distributable income of your 
     firm,  partnership,  association  or  corporation,  or  (ii)  an amount  in  excess  of 100% of  the  
     annual salary of  the Governor?      Yes       No __ 

 
  4.  If your spouse  or any minor children are currently  appointed to or employed  by any agency of  the 

    State of Illinois, and his/her annual salary exceeds 60% of the annual salary of the Governor, 
    are  you and  your spouse  or minor  children  entitled to receive  (i) more  than 15 %  in the  
    aggregate of  the total distributable income of your  firm,  partnership,  association or corporation, or 
    (ii) an amount in excess of two times the annual salary of the Governor?     

 Yes       No __ 
_________________________________________________________________________________________ 
(c)  Elective status; the holding of elective office of the State of Illinois, the government of the United States, any 

              unit of local government authorized by the Constitution of the State of  Illinois or the statutes of  the State  of 
              Illinois currently or in the previous 3 years.     Yes       No __ 

_________________________________________________________________________________________ 
(d)  Relationship to anyone holding elective office currently or in the previous 2 years; spouse, father, mother,  

              son, or daughter.        Yes       No __ 
_________________________________________________________________________________________ 
(e)  Appointive office; the holding of any appointive government office of the State of Illinois, the United States of 
      America, or any unit of local government authorized by the Constitution of  the State of Illinois or the statutes 

              of the State of Illinois,  which office entitles the holder to compensation in excess of the expenses incurred in 
              the discharge of that office currently or in the previous 3 years.  Yes       No __ 

________________________________________________________________________________________ 
(f)  Relationship to anyone holding appointive office currently or in the previous 2 years; spouse, father, mother, 

              son, or daughter.        Yes       No __ 
 ________________________________________________________________________________________ 

(g)  Employment, currently or in the previous 3 years, as or by any registered lobbyist of the State government. 
           Yes       No __ 

________________________________________________________________________________________ 
 

-d- 
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(h)  Relationship to anyone who is or was a registered lobbyist in the previous 2 years; spouse, father, mother, 

              son, or daughter.        Yes       No __ 
________________________________________________________________________________________ 
(i)  Compensated employment,  currently or  in the previous 3 years,  by any  registered  election  or  reelection 

      committee  registered with  the Secretary of State or any county clerk of the State of Illinois, or any political 
             action committee registered with either the Secretary of State or the Federal Board of Elections. 
           Yes       No __ 

________________________________________________________________________________________ 
 (j)  Relationship to anyone; spouse, father, mother, son, or daughter; who was a compensated employee in the 

     last 2 years by any registered election or re-election committee registered with the Secretary of State or any 
     county clerk of the State of Illinois,  or any political action  committee registered with either the Secretary of 
     State or the Federal Board of Elections. 

           Yes       No __ 
________________________________________________________________________________________ 

 
3 Communication Disclosure. 

   
Disclose the name and address of each lobbyist and other agent of the bidder or offeror who is not identified in 
Section 2 of this form, who is has communicated, is communicating, or may communicate with any State officer or 
employee concerning the bid or offer.  This disclosure is a continuing obligation and must be promptly 
supplemented for accuracy throughout the process and throughout the term of the contract.  If no person is 
identified, enter “None” on the line below: 

 
Name and address of person(s):            
                            
             
              
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

-e-
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4.  Debarment Disclosure.  For each of the persons identified under Sections 2 and 3 of this form, disclose 
whether any of the following has occurred within the previous 10 years:  debarment from contracting with any 
governmental entity; professional licensure discipline; bankruptcies; adverse civil judgments and administrative 
findings; and criminal felony convictions.  This disclosure is a continuing obligation and must be promptly 
supplemented for accuracy throughout the procurement process and term of the contract.  If no person is 
identified, enter “None” on the line below: 
 
 

 
Name of person(s):             
 
Nature of disclosure:                           
             
             
      
 

 
 

 
APPLICABLE STATEMENT 

This Disclosure Form A is submitted on behalf of the INDIVIDUAL named on previous page.  Under 
penalty of perjury, I certify the contents of this disclosure to be true and accurate to the best of my 
knowledge. 

 

Completed by:                

 Signature of Individual or Authorized Officer           Date 

 

NOT APPLICABLE STATEMENT 

Under penalty of perjury, I have determined that no individuals associated with this organization meet 
the criteria that would require the completion of this Form A. 
 
This Disclosure Form A is submitted on behalf of the SUBCONTRACTOR listed on the previous page. 

 

               

 Signature of Authorized Officer           Date 

   

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

-f-
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ILLINOIS DEPARTMENT 
OF TRANSPORTATION 

Form B 
Subcontractor:  Other Contracts & 

Financial Related Information 
Disclosure 

           
Subcontractor Name 

      
Legal Address 

      
City, State, Zip 

      
Telephone Number 

      
Email Address Fax Number (if available) 

      
 

Disclosure of the information contained in this Form is required by the Section 50-35 of the Code (30 ILCS 500).  This 
information shall become part of the publicly available contract file.  This Form B must be completed for subcontracts with 
a total value of $50,000 or more, from subcontractors identified in Section 20-120 of the Code, and for all open-ended 
contracts. 
 
 

DISCLOSURE OF OTHER CONTRACTS, SUBCONTRACTS, AND PROCUREMENT RELATED INFORMATION 

 
1.  Identifying Other Contracts & Procurement Related Information. The SUBCONTRACTOR shall identify whether it has 
any pending contracts, subcontracts, including leases, bids, proposals, or other ongoing procurement relationship with 
any other State of Illinois agency:   Yes       No __ 
If “No” is checked, the subcontractor only needs to complete the signature box on the bottom of this page. 
 
2.  If “Yes” is checked. Identify each such relationship by showing State of Illinois agency name and other descriptive 
information such as bid or project number (attach additional pages as necessary).  SEE DISCLOSURE FORM 
INSTRUCTIONS: 

 
 
 
 
 

THE FOLLOWING STATEMENT MUST BE CHECKED 
 

 

               

 Signature of Authorized Representative          Date 

   

 
 
 

OWNERSHIP CERTIFICATION 
 

 

Please certify that the following statement is true if the individuals for all submitted Form A disclosures do not total 100% 
of ownership 

Any remaining ownership interest is held by individuals receiving less than $106,447.20 of the bidding entity’s or 
parent entity’s distributive income or holding less than a 5% ownership interest. 

 

  Yes  No  N/A (Form A disclosure(s) established 100% ownership) 
 
 
 
 
 
 

-g-  



 

 

 

NOTICE TO BIDDERS 

 
 

1. TIME AND PLACE OF OPENING BIDS.   Sealed proposals for the improvement described herein will be 
received by the Department of Transportation at the Harry R. Hanley Building, 2300 South Dirksen 
Parkway, in Springfield, Illinois until 10:00 o’clock a.m., September 21, 2012.  All bids will be gathered, 
sorted, publicly opened and read in the auditorium at the Department of Transportation’s Harry R. Hanley 
Building shortly after the 10:00 a.m. cut off time. 

 
2. DESCRIPTION OF WORK.  The proposed improvement is identified and advertised for bids in the 

Invitation for Bids as: 
 

  Contract No. 76C43 
  ST CLAIR County 
  Section 82-1R 
  Route FAP 998 
  District 8 Construction Funds 
  
 2.04 miles of paving, signing and drainage work on Relocated Interstate 70 from the Tri-Level Intestate 
55/64/70 Interchange in East St. Louis to St. Clair Avenue in Brooklyn. 
 
 
3. INSTRUCTIONS TO BIDDERS.  (a)  This Notice, the invitation for bids, proposal and letter of award shall, 

together with all other documents in accordance with Article 101.09 of the Standard Specifications for Road 
and Bridge Construction, become part of the contract.  Bidders are cautioned to read and examine carefully 
all documents, to make all required inspections, and to inquire or seek explanation of the same prior to 
submission of a bid. 

 

(b) State law, and, if the work is to be paid wholly or in part with Federal-aid funds, Federal law requires the 
bidder to make various certifications as a part of the proposal and contract.  By execution and 
submission of the proposal, the bidder makes the certification contained therein.  A false or fraudulent 
certification shall, in addition to all other remedies provided by law, be a breach of contract and may 
result in termination of the contract. 

 

 
4. AWARD CRITERIA AND REJECTION OF BIDS.  This contract will be awarded to the lowest responsive  

and responsible bidder considering conformity with the terms and conditions established by the 
Department in the rules, Invitation for Bids and contract documents.  The issuance of plans and proposal 
forms for bidding based upon a prequalification rating shall not be the sole determinant of responsibility.  
The Department reserves the right to determine responsibility at the time of award, to reject any or all 
proposals, to readvertise the proposed improvement, and to waive technicalities. 

 
 

       By Order of the 
       Illinois Department of Transportation 
 

       Ann L. Schneider,  
 Secretary 
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INDEX 
FOR 

SUPPLEMENTAL SPECIFICATIONS 
AND RECURRING SPECIAL PROVISIONS 

 
Adopted January 1, 2012 

 
This index contains a listing of SUPPLEMENTAL SPECIFICATIONS and frequently used RECURRING SPECIAL 
PROVISIONS. 
 
 

SUPPLEMENTAL SPECIFICATIONS 
 

Std. Spec. Sec. Page No.
   
   
 No Supplemental Specifications this year.  
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RECURRING SPECIAL PROVISIONS 
 
The following RECURRING SPECIAL PROVISIONS indicated by an “X” are applicable to this contract and are 
included by reference: 
 
CHECK SHEET # PAGE NO. 

1  Additional State Requirements for Federal-Aid Construction Contracts 
(Eff. 2-1-69) (Rev. 1-1-10)  ...............................................................................................................

 
1 

2  Subletting of Contracts (Federal-Aid Contracts) (Eff. 1-1-88) (Rev. 5-1-93)  ........................................... 4 

3 X EEO (Eff. 7-21-78) (Rev. 11-18-80)  ........................................................................................................ 5 
4 X Specific Equal Employment Opportunity Responsibilities  

Non Federal-Aid Contracts (Eff. 3-20-69) (Rev. 1-1-94)  ..................................................................
 

15 
5 X Required Provisions - State Contracts (Eff. 4-1-65) (Rev. 1-1-12)  ......................................................... 20 
6  Asbestos Bearing Pad Removal (Eff. 11-1-03)  ...................................................................................... 25 
7  Asbestos Waterproofing Membrane and Asbestos Hot-Mix Asphalt  

Surface Removal (Eff. 6-1-89) (Rev. 1-1-09) ....................................................................................
 

26 
8  Haul Road Stream Crossings, Other Temporary Stream Crossings, and 

In-Stream Work Pads (Eff. 1-2-92) (Rev. 1-1-98)  ............................................................................
 

27 
9  Construction Layout Stakes Except for Bridges (Eff. 1-1-99) (Rev. 1-1-07)  ........................................... 28 

10 X Construction Layout Stakes (Eff. 5-1-93) (Rev. 1-1-07)  .......................................................................... 31 
11  Use of Geotextile Fabric for Railroad Crossing (Eff. 1-1-95) (Rev. 1-1-07)  ............................................ 34 
12  Subsealing of Concrete Pavements (Eff. 11-1-84) (Rev. 1-1-07)  ........................................................... 36 
13  Hot-Mix Asphalt Surface Correction (Eff. 11-1-87) (Rev. 1-1-09)  ........................................................... 40 
14  Pavement and Shoulder Resurfacing (Eff. 2-1-00) (Rev. 1-1-09)  ........................................................... 42 
15  PCC Partial Depth Hot-Mix Asphalt Patching (Eff. 1-1-98) (Rev. 1-1-07)  ............................................... 43 
16  Patching with Hot-Mix Asphalt Overlay Removal (Eff. 10-1-95) (Rev. 1-1-07)  ....................................... 45 
17  Polymer Concrete (Eff. 8-1-95) (Rev. 1-1-08)  ......................................................................................... 46 
18  PVC Pipeliner (Eff. 4-1-04) (Rev. 1-1-07)  ............................................................................................... 48 
19 X Pipe Underdrains (Eff. 9-9-87) (Rev. 1-1-07)  .......................................................................................... 49 
20 X Guardrail and Barrier Wall Delineation (Eff. 12-15-93) (Rev. 1-1-12)  ..................................................... 50 
21  Bicycle Racks (Eff. 4-1-94) (Rev. 1-1-12)  ............................................................................................... 54 
22  Temporary Modular Glare Screen System (Eff. 1-1-00) (Rev. 1-1-07)  ................................................... 56 
23  Temporary Portable Bridge Traffic Signals (Eff. 8-1-03) (Rev. 1-1-07)  ................................................... 58 
24  Work Zone Public Information Signs (Eff. 9-1-02) (Rev. 1-1-07)  ............................................................ 60 
25  Night Time Inspection of Roadway Lighting (Eff. 5-1-96)  ....................................................................... 61 
26  English Substitution of Metric Bolts (Eff. 7-1-96)  .................................................................................... 62 
27  English Substitution of Metric Reinforcement Bars (Eff. 4-1-96) (Rev. 1-1-03)  ....................................... 63 
28  Calcium Chloride Accelerator for Portland Cement Concrete (Eff. 1-1-01)  ............................................. 64 
29  Portland Cement Concrete Inlay or Overlay for Pavements (Eff. 11-1-08) (Rev. 1-1-12)  ....................... 65 
30  Quality Control of Concrete Mixtures at the Plant(Eff. 8-1-00) (Rev. 1-1-11)  .......................................... 68 
31  Quality Control/Quality Assurance of Concrete Mixtures(Eff. 4-1-92) (Rev. 1-1-11)  ............................... 76 
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STATE OF ILLINOIS 
SPECIAL PROVISIONS 

 
 

The following Special Provisions supplement the "Standard Specifications for Road and Bridge 
Construction," adopted January 1, 2012, the latest edition of the "Manual on Uniform Traffic 
Control Devices for Streets and Highways," and the "Manual of Test Procedures for Materials" 
in effect on the date of invitation for bids, and the Supplemental Specifications and Recurring 
Special Provisions indicated on the Check Sheet included herein which apply to and govern the 
construction of FAP Route 998 (Relocated I-70); Section 82-1R; St. Clair County; Contract No. 
76C43 and in case of conflict with any part or parts of said Specifications, the said Special 
Provisions shall take precedence and shall govern. 
 
 
LOCATION OF PROJECT 
 
The project limits are located within the municipalities of Fairmont City and Madison and 
encompass an area with the north limit being St Clair Ave., the west limits being the TRRA 
Railroad Right of Way and St. Clair Ave., the east limit being the Proposed I-70 Corridor eastern 
Right of Way, and the south limit being the Tri-Level Interchange. 
 
 
DESCRIPTION OF PROJECT 
 
The work to be performed under this contract shall include, but not be limited to: 
 

 Sewer Construction 
 Bridge Approach Pavement 
 Darling MSE Wall Anchorage Slab 
 Stabilized Sub-base and Aggregate Subgrade Improvement 
 Continuously Reinforced and Jointed Concrete Paving 
 Signing and Sign Structures 
 Final Pavement Marking 
 All incidental and collateral work necessary to complete the project as shown on the 

plans and as described herein. 
 
 
MAINTENANCE OF ROADWAYS 
 
Beginning on the date that work begins on this project, the Contractor shall assume 
responsibility for normal maintenance of all existing and temporary roadways within the limits of 
the improvement.  This normal maintenance shall include all repair work deemed necessary by 
the Engineer, but shall not include snow removal operations.  Traffic control and protection for 
maintenance of roadways will be provided by the Contractor as required by the Engineer.  All 
work necessary to maintain the roadways, including traffic control for maintenance operations, 
will be paid for in accordance with Article 109.04 of the Standard Specifications. 
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COMPLETION DATE PLUS WORKING DAYS  
 
Revise Article 108.05 (b) of the Standard Specifications as follows: 
 
"When a completion date plus working days is specified, the Contractor shall complete all 
contract items by 11:59 PM on September 30, 2013, except as specified herein. 
 
The Contractor will be allowed 15 working days after the completion date for clean-up and 
seeding.  Temporary lane closures for this work may be allowed at the discretion of the 
Engineer. 
 
The following are the interim completion dates applicable to this contract*: 
 

 The following storm sewer pipes shall be installed in place by March 15, 2013: 
o 2068, 2072, 2112, 2156 and 2082 

 
 The following concrete headwalls for pipe drains, and associated 4” pipe underdrain 

laterals, shall be installed in place by March 15, 2013: 
o 153+69.40 (Left) 
o 158+85.85 (Left) 
o 161+50.00 (Left) 
o 165+72.72 (Left) 
o 161+48.17 (Right) 
o 187+25.06 (Right) 
o 58+16.00 (Right) (Ramp B) 

 
*These dates are subject to the coordination requirements included in the COORDINATION 
WITH ADJACENT AND/OR OVERLAPPING CONTRACTS Special Provision.   
 
Article 108.09 or the Special Provision for “Failure to Complete the Work on Time”, if included in 
this contract, shall apply to the completion date, the interim completion dates, and the number of 
working days. 
 
 
COORDINATION WITH ADJACENT AND/ OR OVERLAPPING CONTRACTS 
 
This contract abuts and/ or overlaps with other concurrent and future Mississippi River Bridge 
Contracts as listed below.  Each contract includes work items requiring close coordination 
between the various Contractors regarding the sequence and timing for execution of work items 
in accordance with Article 105.08 of the Standards Specifications and as herein noted. 
 
The following paragraph shall be added to the beginning of Article 105.08.   
 

“The Contractor shall identify such work items (including the critical items listed in the 
Contract and these Special Provisions) at the beginning of the contract and coordinate the 
sequence and timing for their execution and completion with the other Contractors through 
the Engineer.  All of these work items shall be identified as separate line items in the 
Contractor’s proposed Construction Progress Schedule.  Additional compensation or the 
extension of contract time will not be allowed for the progress of the work items affected by 
the lack of such coordination by the Contractor”. 
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The adjacent Contracts will be: 
 

 MoDOT Job No. J6I0984 (Proposed I-70 St. Louis Main Span Mississippi River Bridge 
Project) 

 IDOT Contract 76D61 (Illinois Approach Structure For New I-70 Mississippi River Bridge 
At St. Louis to Illinois Route 3) 

 IDOT Contract 76C44 (Proposed I-70 Curved Bridge Over NS, TRRA, MCT & Industrial 
Drive and Proposed MSE Retaining Wall) 

 IDOT Contract 76C41 (Proposed I-70 Grading, Drainage & Utility Removal from 1st St. to 
Cahokia Canal Culvert) 

 IDOT Contract 76C50 (Proposed I-70 over 1st Street) 
 IDOT Contract 76D05 (Proposed Relocated IL Route 3 Bridge Over Relocated I-70 and 

I-70 Ramp Retaining Walls) 
 IDOT Contract 76E06 (Proposed Relocated Il Route 3 Interchange at Relocated I-70 and 

ITS Communication) 
 IDOT Contract 76F39 (Proposed I-70 Landscaping From Industrial Drive to KCS R.R.) 
 IDOT “Tri-Level” Contracts 76C51, 76C52, 76C75, 76C76, 76C45 and 76C54 
 IDOT Contract 76848 (Relocated IL Route 3 Extension Clearing & Grading) 

 
No adjustments will be made for delay or suspension of the work due to the fault of the 
Contractor in coordinating project schedule, staging and work items with adjacent Contracts. 
 
The following descriptions indicate all such items of the work which have anticipated completion 
dates.  It is essential that the Contractor responsible for the work complete these items on or 
before the date indicated so that other contracts may plan and execute their work accordingly, 
however, in the presence of unforeseen delays in adjacent or overlapping contract construction 
schedules, it is the Contractor’s responsibility to coordinate and plan/revise construction 
schedules and activities efficiently, and as needed, in order to accommodate the overall 
MRB construction schedule.  Additional compensation or the extension of contract time 
will not be allowed for the progress of the work items affected by the lack of such 
coordination by the Contractor. 
 
Coordination with Adjacent Contract 76C44 
It is anticipated that Contract 76C44 shall be complete by the fourth quarter of 2012, and prior to 
start of work for Contract 76C43, however, in the instance that Contract 76C44 is not yet 
complete, the 76C43 Contractor shall coordinate work activities, including pavement marking, 
with the 76C44 Contractor in order to plan construction activities efficiently. 
 
The Contractor shall confirm with the RE that the underlying embankment placed by the 76C44 
Contractor has achieved sufficient settlement prior to placement of any final roadway paving. 
 
Coordination with Adjacent Contract 76C41 
It is anticipated that the majority of Contract 76C41 shall be complete by the end of 2012, 
however a portion may not be complete until Spring of 2013 and may overlap with Contract 
76C43.  In the instance that Contract 76C41 is not yet complete, the 76C43 Contractor shall 
coordinate work activities with the 76C41 Contractor in order to plan construction activities 
efficiently. 
 
The Contractor shall confirm with the RE that the underlying embankment placed by the 76C41 
Contractor has achieved sufficient settlement prior to placement of any final roadway paving. 
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Coordination with Contract 76C50 
The Contract 76C50 structure and embankment work is anticipated to be completed by late 
2012 to early 2013.  In the instance that Contract 76C50 is not yet complete, the 76C43 
Contractor shall coordinate work activities with the 76C50 Contractor in order to plan 
construction activities efficiently. 
 
Coordination with Contract 76D05 
The construction limits for Contract 76D05 and 76C43 will overlap.  The IL3 structure and ramp 
work (76D05) is anticipated to be completed by late fall of 2013.  The 76C43 Contractor shall 
coordinate work activities with the 76D05 Contractor in order to plan construction activities 
efficiently. 
 
Contract 76D05 work anticipated to be completed by the end of 2012 includes:  Complete Ramp 
A and B embankments, drainage/storm sewers, paving, and MSE Retaining Walls.  Close 
coordination will be required with Contract 76C43 for the locations where 76D05 work will abut 
or overlap with 76C43.  
 
Contract 76D05 substructure and structural steel is anticipated to be completed by mid-year 
2013.  Close coordination will be required with Contract 76C43 for the locations where 76D05 
work will abut or overlap 76C43.  
 
Coordination with Contract 76E06 
The construction limits for Contract 76E06 and 76C43 will overlap.  The IL3 interchange work 
(76E06) is anticipated to be completed by Fall of 2013.  The 76C43 Contractor shall coordinate 
work activities with the 76E06 Contractor in order to plan construction activities efficiently. 
 
Contract 76C43 shall complete the storm sewers, pipe underdrain, and headwalls for pipe 
drains as listed in the Interim Completion Dates in the COMPLETION DATE PLUS WORKING 
DAYS Special Provision by March 15, 2013 in order to facilitate Contract 76E06 installation of 
Relocated IL Route 3 Interchange Lighting and ITS conduit and appurtenances. 

 
Coordination with Contract 76F39 
The construction limits for Contract 76F39 and 76C43 will overlap.  Coordination will be required 
with the 76F39 Contractor in order to ensure that the final landscaping work is scheduled 
accurately, efficiently, and with minimal conflicts to ongoing construction for Contract 76C43. 
 
Coordination with IDOT “Tri-Level” Contracts 76C51, 76C52, 76C75, 76C76, 76C45 and 76C54 
The construction limits for these IDOT “Tri-Level” Contracts may overlap or abut with the 76C43 
Contract, therefore, coordination with the Tri-Level Contracts will be required to ensure work, 
including final pavement marking, is scheduled accurately and completed on time.   
 
Shared Access and Work Area 
When necessary for proper prosecution of work, each Contractor shall permit the other access 
through the overlapping construction areas and the use of any access or haul roads constructed 
by others.   
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When necessary for the proper prosecution of work, each Contractor shall permit the other to 
work within predetermined areas of overlapping construction work areas for a predetermined 
duration.  The Contractor working within the adjacent overlapping construction work areas will 
be responsible for cleaning the work area upon completion and leaving the work area in a 
suitable condition, including application of temporary erosion control measures as required, to 
the satisfaction of both Engineers.  Examples of work requiring occupation of overlapping work 
areas include (but are not limited to):  Earth Excavation/ Grading, Landscaping, Maintenance of 
Erosion Control Items. 
 
In instances of shared work areas, parking of construction vehicles and storage of equipment 
shall only be allowed at predetermined locations as directed by the Engineer prior to start of 
work for each respective contract. 
 
Any damages resulting from the shared use of access facilities or overlapping work area shall 
be repaired by the Contractor which caused the damage at his own expense and at no 
additional cost to the Contract. 
 
Basis of Payment:  All expenses incurred by the Contractor by reason of compliance with these 
requirements shall be considered as included in and completely covered by the contract unit 
prices for the various items included in the contract. 
 
 
INDEMNIFICATION OF METRO EAST SANITARY DISTRICT 
 
The Contractor shall indemnify, defend and hold harmless the Metro East Sanitary District 
(MESD), its Officers, Boards, Commissions and Commissioners, agents and employees, from 
and against any and all claims, suits, judgments, costs, attorney fees, damages or other relief 
arising out of or resulting from, existing out of or through, or alleged to arise out of work 
performed on MESD properties which fall within the project limits.  The Contractor shall not be 
required to indemnify MESD for negligence or willful misconduct on the part of the Officials, 
Boards, Commissions, agents or employees of the MESD and nothing herein shall affect the 
duty of said contractors in the State of Illinois to defend the MESD. 
 
The Contractor is also required to add MESD as an additional insured to the contractor’s 
General Liability Insurance policy for this project. 
 
Compliance with this special provision shall be included as part of the contract, and no 
additional compensation will be permitted. 
 
 
MONTHLY LABOR SUMMARY AND ACTIVITY REPORTING SYSTEM 
Effective: 1-1-1995        Revised June 2001 
 
I.    Monthly Labor Summary Report, Form SBE 148 
 
The prime contractor and each first and second tier sub-contractor, (hereinafter referred to as 
“subcontractor”) shall submit a certified Monthly Labor Summary Report directly to the District 
Engineer. 
 
This report is in lieu of submittal of the Monthly Workforce Analysis Report, Form SBE 956. 
 
This report must be received in District Eight no later than the tenth day of the next month. 
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This Report shall be submitted by the prime contractor and each subcontractor, for each 
consecutive month, from the start, to the completion of their work on the contract.  
 
The data source for this Report will be a summation of all personnel and hours worked on each 
subject contract for the month based on weekly payrolls for that month. 
 
The Monthly Labor Summary Report is required to be submitted in one of the following formats: 
a.) For contractors having IDOT contracts valued in the aggregate at $250,000 or less, the 

report may be typed or clearly handwritten using Form SBE 148 for submittal to the 
District Engineer for District Eight. 

 
b.) For contractors having IDOT contracts valued in the aggregate at more than $250,000, 

the report must be submitted in a specific “Fixed Length Comma Delimited ASCII Text 
File Format”.  The subject file format is detailed on the next page.  Submittal of this file 
may be by 3.5 inch disk, modem, or by e-mail. 

 
II.   Monthly Contract Activity Report, Form SBE 248 
 
The prime contractor and each subcontractor shall submit a monthly report directly to the 
District Engineer reflecting their contract activity on all Illinois Department of Transportation 
contracts they have in force in District Eight. 
 
This report shall be submitted for each consecutive month, from the start, to the completion of 
all contracts in District Eight.  
 
The report must be received in the District Office no later than the tenth day of the next month. 
 
Monthly Labor Summary and Activity Reporting System Codes and Formats 
 
Indicated below for your reference are the Employee Codes and File Formats required for this 
system. 
 
I.)   Monthly Labor Summary Report, Form SBE 148 
 
The following employee codes are to be used to identify each individual on the Summary 
Report: 
 

1. Gender:   M - Male   F - Female 
 
2. Ethnic Group:  1 - White  2 - Black  3 - Hispanic 
  4 - American Indian/Alaskan Native  5 - Asian/Pacific Islander 
 
3. Work Classification: OF - Official  SU - Supervisor  

 FO – Foremen  CL - Clerical  CA - Carpenter  
 EO – Operator  ME – Mechanic TD - Truck Driver  
 IW – Ironworker PA - Painter  OT - Other  

EL - Electrician PP - Pipefitter  TE – Technical  
 LA – Laborer  CM - Cement Mason 

 
4. Employee Status:   O - Owner Operator    

 J - Journeyman  C – Company      
 A – Apprentice  T - Trainee 
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Specific “Fixed Length Comma Delimited ASCII File Format” 
 

Order Field Name Type Size 
1 Contractor Number A 4 
2 Contractor Reference 

Number 
A 6 

3 Contract Number A 5 
4 Period (07/28/2000) D 10 
5 SSN     (111-11-1111) A 11 
6 Name A 40 
7 Gender A 1 
8 Ethnic Group A 1 
9 Work Classification A 1 
10 Employee Status A 1 
11 Total Hours 

(0000060.00) 
N 10 

 
File Name Conventions:   (Contractor Number + Report Month/Year).Txt 
                                                                    i.e. 20001298.Txt 
 
II.)   Monthly Contract Activity Report, Form SBE 248 
 
The following activity codes are to be used to identify the contractor’s contract status each 
month on the Monthly Activity Report, Form SBE 248: 
 
 A. Contract Status: 1 - Not Started  2 - Active  3 - No Work 

4 - Suspended   5 - Complete 
 
Failure to comply with this special provision may result in the withholding of payments to the 
contractor, and/or cancellation, termination, or suspension of the contract in whole or part. 
 
Compliance with this Special Provision shall be considered incidental to the cost of the contract 
and no additional compensation will be allowed for any costs incurred.  
 
All prime and subcontractors having contracts in the aggregate exceeding $250,000 must 
provide a “Fixed Length Comma Delimited ASCII File” for approval prior to the start of 
construction. 
 
This Special Provision must be included in each subcontract agreement. 
 
The Department of Transportation is requesting disclosure of information necessary to 
accomplish the statutory purpose as outlined under 23CFR part 230 and 41CFR part 60.4 and 
the Illinois Human Rights Act.  Disclosure of this information is REQUIRED.  Failure to comply 
with this special provision may result in the withholding of payments to the contractor, and/or 
cancellation, termination, or suspension of the contract in whole or part. 
 
Compliance with this Special Provision shall be considered incidental to the cost of the contract 
and no additional compensation will be allowed for any costs incurred.  
 
This Special Provision must be included in each subcontract agreement. 
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EMBANKMENT 
Revised November 1, 2006 
 
Material which is proposed for use by the Contractor to be used for embankment construction 
must be inspected and approved by the District Geotechnical Engineer.  In order to be approved 
for use as embankment material, it must meet all applicable requirements of Sections 202, 203, 
204, 205, and 502 of the Standard Specifications and meet the following requirements: 
 

1. It must fall in one of the following Highway Research Board Classifications: A-1, A-2, 
A-3, A-4, A-6, or A-7-6. 

 
2. It shall have a Liquid Limit of 49 or less. 
 
3. Any A-4, A-6 or A-7-6 material to be used as borrow for embankment construction 

shall not have an organic content greater than 7%. 
 
4. Classification of the material for points 1 and 2 shall be determined in accordance 

with the latest AASHTO Designation: M 145. 
 
5. When tested for density in place, any soil classified as an A-4 shall not contain more 

than 100% of optimum moisture content determined according to AASHTO T-99.   
 
The outside 9 feet (3 meters) of those portions of the embankment which will be permanently 
exposed in the completed roadway shall be constructed using native materials of a classification 
that will support vegetation and contain a plasticity index of 12 or greater as directed by the 
Engineer. 
 
 
EMBANKMENT STABILITY 
 
Description:  This work shall be according to section 205 of the Standard Specifications except 
for the following.  Wherever the final embankment height is 15ft (4.6 m) or greater, the entire 
height of compacted embankment material must demonstrate an unconfined compressive 
strength of 1tsf (100 kPa) or greater. 
 
Inspection:  Embankment stability will be measured with a Dynamic Cone Penetrometer (DCP) 
in accordance with the test method in the IDOT Geotechnical Manual.  The penetration rate 
must be equal or less than 1.6 in (40mm) per blow. 
 
Basis of Payment.  This work will not be paid separately but will be considered as included in 
the various items of excavation. 
 
 
AGGREGATE SURFACE COURSE, TYPE B 
 
This work shall consist of furnishing and placing one or more courses of aggregate upon a 
prepared subgrade according to Section 402 of the Standard Specifications. 
 
Method of Measurement.  Aggregate used for surface course will be measured for payment in 
square yards of the thickness specified, according to the requirements of Article 311.08 of the 
Standard Specifications. 
 
Basis of Payment.  This work will be paid for at the contract unit price per square yard for 
AGGREGATE SURFACE COURSE, TYPE B of the thickness specified. 
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CONCRETE MEDIAN SURFACE, 6 INCH 
 
This Special Provision amends Section 606 (CONCRETE GUTTER, CURB, MEDIAN, AND 
PAVED DITCH) of the Standard Specifications for Road and Bridge Construction as follows:  
 
Revise the first sentence of the second paragraph of Article 606.15, Basis of Payment as follows: 
 
Concrete median will be paid for at the contract unit price per square foot for CORRUGATED 
MEDIAN; CONCRETE MEDIAN SURFACE, 4 INCH, CONCRETE MEDIAN SURFACE, 6 INCH 
or CONCRETE MEDIAN, of the type specified.  
 
 
REMOVE TEMPORARY CONCRETE BARRIER 
 
Description:  This work shall consist of removal and satisfactory disposal of temporary concrete 
barrier wall from the project limits at the direction of the Engineer. 
 
The temporary concrete barrier wall shall become the property of the Contractor once it is 
removed from the project limits. 
 
Method of Measurement:  The removal of temporary concrete barrier will be measured in feet 
along the centerline of the concrete barrier wall removed. 
 
Basis of Payment:  This work shall be paid for at the contract unit price per foot for REMOVE 
TEMPORARY CONCRETE BARRIER, regardless of the type and shape of temporary concrete 
barrier wall segments removed from the project limits. 
 
 
SIGN SUPPORT SPECIAL 
 
Description.  This work shall consist of furnishing and installing sign supports attached to 
parapet as detailed in the plans and specified in this special provision. 
 
Materials.  Structural Steel plates and angles shall be according to Article 1006.04. 
 
High Strength Steel Bolts, Nuts and Washers shall be according to Article 1006.08.  Bolts, nuts 
and washers shall be galvanized. 
 
The drilled-in type adhesive anchors shall be an anchoring product pre-approved by the 
Department. 
 
Hollow structural steel tubing shall be according to ASTM A 500 (Grade B) or ASTM A 501. 
 
Construction Requirements.  The sign supports shall be fabricated according to Articles 505.03 
through 505.05.  All welding shall be continuous and according to Article 505.04. 
 
After fabrication, the bracket assemblies shall be hot-dip galvanized according to AASHTO M 
111.  No punching, drilling, or welding shall be permitted after galvanizing. 
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The drilled-in type adhesive anchors shall be installed according to the manufacturer’s printed 
specifications and instructions. 
 
Basis of Payment.  This work will be measured and paid for at the contract unit price each for 
SIGN SUPPORT SPECIAL. 
 
 
SEDIMENT CONTROL, STABILIZED CONSTRUCTION ENTRANCE 
 
This system consists of furnishing of all equipment, labor, and materials necessary for the 
installation of the stabilized construction entrances as shown on the Plans, as directed by the 
Engineer, and as specified herein.  Construction entrances shall be used in conjunction with the 
stabilization of construction roads and other exposed areas to reduce or eliminate the tracking 
of sediment onto public right-of-ways or streets.  
 
Topsoil shall be removed and shall remain on the project site.  Geotextile fabric shall be 
furnished and installed, and the cellular confinement grid furnished, installed, and staked 
according to the manufacturer’s recommendations.  Stabilized construction entrances shall be 
built to the lines and dimensions shown in the details or as directed by the Engineer.  The cells 
shall be filled with coarse aggregate.  The coarse aggregate shall be furnished and placed 
within the cellular confinement grid using the methods and equipment recommended by the 
manufacturer.  The coarse aggregate shall be placed in accordance with the applicable portions 
for Section 351 of the Standard Specifications.   All surface water flowing or diverted toward the 
construction entrance shall be accounted for either by installation of a pipe culvert under the 
entrance, or if piping is impractical, a mountable berm will be permitted.  Embankment shall be 
provided as necessary to provide for the temporary access. 
 
Method of Measurement.  SEDIMENT CONTROL, STABILIZED CONSTRUCTION ENTRANCE 
shall be measured for payment in place per square yard. 
 
Basis of Payment.  This work will be paid for at the contract unit price per square yard for 
SEDIMENT CONTROL, STABILIZED CONSTRUCTION ENTRANCE. 
 
 
SEDIMENT CONTROL, STABILIZED CONSTRUCTION ENTRANCE REMOVAL 
 
This work shall consist of the removal of a stabilized construction entrance and the items 
included in the original construction of a stabilized construction entrance.  This includes pipe 
culverts or coarse aggregate for a mountable berm, removal of any embankment placed for the 
temporary access, and any coarse aggregate abutting cellular confinement grids.  All methods 
of removal shall be approved by the Engineer.  Material shall be removed and disposed of 
according to Article 202.03, or as directed by the Engineer.  
 
The stabilized construction entrance to be removed may have been constructed by others in a 
separate contract.  The Contractor shall receive confirmation from the Engineer prior to removal 
of any stabilized construction entrances.  
 
Method of Measurement.  SEDIMENT CONTROL, STABILIZED CONSTRUCTION ENTRANCE 
REMOVAL shall be measured for payment at each individual location. 
 
Basis of Payment.  All equipment, labor, and materials necessary to perform the work as 
specified herein will be paid for at the contract unit price per each for SEDIMENT CONTROL, 
STABILIZED CONSTRUCTION ENTRANCE REMOVAL. 
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SEDIMENT CONTROL, STABILIZED CONSTRUCTION ENTRANCE MAINTENANCE  
 
This work shall consist of maintaining stabilized construction entrances that have become 
ineffective as a result of standard operations and natural forces when deemed necessary by the 
Engineer.  This work shall include the removal and proper disposal of sediment filled aggregate, 
earth excavation as required, and the furnishing and placing of coarse aggregate in the manner 
described herein for Sediment Control, Stabilized Construction Entrance.   
 
The stabilized construction entrance to be maintained may have been constructed by others in a 
separate contract.  The Contractor shall receive confirmation from the Engineer prior to 
maintenance of any stabilized construction entrances.  
 
Method of Measurement.  SEDIMENT CONTROL, STABILIZED CONSTRUCTION ENTRANCE 
MAINTENANCE shall be measured for payment in place per square yard. 
 
Basis of Payment.  All equipment, labor, and materials necessary to perform the work as 
specified herein will be paid for at the contract unit price per square yard for SEDIMENT 
CONTROL, STABILIZED CONSTRUCTION ENTRANCE MAINTENANCE. 
 
 
MAINTENANCE OF EROSION CONTROL SYSTEM 
 
Description.  Several erosion control systems will remain in place on previous MRB contracts in 
order to facilitate efficient project-wide erosion control.  This Special Provision is intended to 
cover the maintenance of these existing erosion control systems which remain in place from 
previous MRB contracts, and not the maintenance of erosion control systems ‘placed’ in this 
Contract 76C43 (which are governed by the Standard Specifications). 
 
The locations and conditions of the existing erosion control system to be maintained by the 
Contractor shall be identified, confirmed, photographed, and documented by the Contractor, 
both at an initial Pre-Construction walk through with the RE, and also throughout the contract as 
required in order to document the maintenance of the systems. 
 
When the existing erosion control system requiring maintenance is identified by the Contractor, 
the Contractor shall request written approval of the Engineer; however, in emergency situations 
which require immediate remediation, the Contractor may elect to photograph and document the 
deficiency during the repair, and provide the documentation to the Engineer for approval after 
the repair is completed. 
 
When the existing erosion control system requiring maintenance is identified by the Engineer, 
the Engineer will give the Contractor written notice.  If the Contractor fails to maintain the 
existing temporary erosion control systems, as directed by the written notice of the Engineer, 
the Engineer may, at the expiration of a period of 48 hours, proceed to maintain the systems as 
deemed necessary.  The cost of the maintenance will be deducted from any compensation due, 
or which may become due the Contractor under this contract. 
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Systems associated with the maintenance of erosion control systems may include but are not 
limited to the following: 
 

(a.) Temporary Ditch Checks 
(b.) Perimeter Erosion Barrier 
(c.) Inlet and Pipe Protection 
(d.) Sedimentation Basins 
(e.) Temporary Ditch Checks 
(f.) Temporary Erosion Control Seeding 
(g.) Temporary Mulch 
(h.) Aggregate Berms 
(i.) Temporary Pipe Slope Drains 

 
All items shall be maintained according to Articles 202 and 280 of the Standard Specifications or 
as directed by the Engineer, and the method of surveillance and maintenance must be in 
accordance with the applicable portions of the Contract 76C43 Stormwater Pollution Prevention 
Plan (SWPPP). 
 
Basis of Payment: 
This work will not be quantified for payment, but shall be paid for according to Article 109.04 for 
the actual work required to maintain the respective erosion control system. 
 
 
REMOVE EXISTING EROSION CONTROL 
 
Description.  Several erosion control systems will remain in place on previous MRB contracts in 
order to facilitate efficient project-wide erosion control.  This Special provision is intended to 
cover the removal of these existing erosion control systems which remain in place from previous 
MRB contracts, and not the removal of erosion control systems ‘placed’ in this Contract 76C43 
(which are governed by the Standard Specifications). 
 
The locations and conditions of the existing erosion control system to be removed by the 
Contractor shall be identified, confirmed, photographed, and documented by the Contractor at 
the direction of the Engineer, prior to actual removal of the system. 
 
This work shall consist of the removal and satisfactory disposal of all items associated with the 
existing temporary erosion control systems in place from previous contracts.  Materials 
associated with the temporary erosion control systems may include but are not limited to the 
following: 
 

(j.) Temporary Ditch Checks 
(k.) Perimeter Erosion Barrier 
(l.) Inlet and Pipe Protection 
(m.) Sedimentation Basins 
(n.) Temporary Ditch Checks 
(o.) Temporary Erosion Control Seeding 
(p.) Temporary Mulch 
(q.) Aggregate Berms 
(r.) Temporary Pipe Slope Drains 
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All materials shall be removed according to Articles 202 and 280 of the Standard Specifications 
or as directed by the Engineer. 
 
Basis of Payment: 
This work will not be quantified for payment, but shall be paid for according to Article 109.04 for 
the actual work required to remove the respective erosion control system. 
 
 
GROOVING FOR RECESSED PAVEMENT MARKING 
Effective:  July 31, 2009 
 
Description.  This work shall consist of the grooving of an existing pavement surface in 
preparation for the application recessed pavement marking lines. 
 
Equipment.  The grooving equipment shall be equipped with a free-floating cutting or grinding 
head. The grinding or cutting head shall be equipped with diamond saw blades, steel star 
cutters and/or carbide tipped star cutters.  A grinder head configuration may be used on hot-mix 
asphalt (HMA) surfaces to achieve a rough surface texture in the bottom of the groove.  
Diamond saw blades shall be used on the cutting head when a smooth surface in the bottom of 
the groove is required by the Engineer, or contract specifications, or pavement marking material 
manufacturer’s recommendations. 
 

CONSTRUCTION REQUIREMENTS 
Pavement Grooving Methods.  The grooves for recessed pavement markings shall be 
constructed using the following methods. 
 
a) Wet Saw Blade Operation.  When water is required or used to cool the saw blades, such 

as during a continuous edge line grooving operation, the groove shall be flushed with 
high pressure water immediately following the cut to avoid build up and hardening of 
slurry in the groove.  The pavement surface shall be allowed to dry for 24 hours prior to 
the application of the pavement markings following a wet saw blade operation. Short 
term pavement markings shall be installed and will not be paid for as a separate item, 
but will be considered incidental to Wet Saw Blade Operation. 

 
b) Dry Saw Blade Operation.  If the grooving is done with dry saw blades, the groove shall 

be flushed with high-pressure air to remove debris and dust generated during the cutting 
operation. 

 
Pavement Grooving.  Grooves shall be cut into the pavement prior to the application of the 
pavement marking.  The grooves shall be cut such that the width is 1 in. (25 mm) wider than 
that of the line to be placed.  Grooves for letters and symbols shall be cut in a shape so that the 
entire marking will fit.  The position of the edge of the grooves shall be a minimum of 2 in. 
(50 mm) from the edge of concrete joints or HMA paving seams along edge or centerlines.  The 
depth of the groove shall not be less than the manufacturer’s recommendations for the marking 
material specified , but shall be installed to a minimum depth of 100 mils (2.54 mm) +/- 10 mils 
for pavement marking tapes and 40 mils (1.02 mm) +/- 10 mils for liquid markings. 
 
On new HMA surfaces the Engineer shall determine if the new HMA has achieved the 
necessary strength and hardness to support grooving prior to the start of a grooving operation.  
Some HMA mixes may require 14 or more days to achieve adequate hardness to support a 
grooving operation.  On existing HMA surfaces some existing HMA pavements may not be 
strong enough to support a grooving operation.  For existing HMA pavements the Engineer shall 
determine if the existing HMA has the necessary strength and hardness to support grooving 
prior to the start of a grooving operation.  
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Cleaning.  Immediately prior to the application of the pavement markings the groove shall be 
cleaned with high-pressure air blast. 
 
Method of Measurement.  This work will be measured for payment in place, in linear feet (meter) 
of the pavement marking lines applied and accepted, for the groove width specified. 
 
Grooving for letters, numbers and symbols will be measured in square feet (square meters) as 
specified in the plans. 
 
Basis of Payment.  This work will be paid for at the contract unit price per foot (meter) for 
GROOVING FOR RECESSED PAVEMENT MARKING of the groove width specified, and per 
square foot (square meter) for GROOVING FOR RECESSED PAVEMENT MARKING, 
LETTERS, NUMBERS AND SYMBOLS. 
 
 
COMBINATION CONCRETE CURB AND GUTTER, TYPE M-4.24  
 
Description:  This work shall consist of constructing combination concrete curb and gutter in 
accordance with Section 606 of the Standard Specifications, and at the locations and transition 
dimensions specified on the plans, and as directed by the Engineer. 
 
Curing:  The combination concrete curb and gutter shall be cured in accordance with Article 
1020.13 of the Standard Specifications. 
 
Method of Measurement:  COMBINATION CONCRETE CURB AND GUTTER, TYPE M-4.24 
shall be measured for payment in feet in the flow line of the gutter and along the face of 
concrete curb. 
 
Basis of Payment:  This work shall be paid for at the contract unit price per foot for 
COMBINATION CONCRETE CURB AND GUTTER, TYPE M-4.24. 
 
 
COMBINATION CONCRETE CURB AND GUTTER, TYPE M-4.24 (VARIABLE WIDTH 
GUTTER FLAG) 
 
Description:  This work shall consist of constructing combination concrete curb and gutter in 
accordance with Section 606 of the Standard Specifications, and at the locations and transition 
dimensions specified on the plans, and as directed by the Engineer. 
 
Curing:  The combination concrete curb and gutter shall be cured in accordance with Article 
1020.13 of the Standard Specifications. 
 
Method of Measurement:  COMBINATION CONCRETE CURB AND GUTTER, TYPE M-4.24 
(VARIABLE WIDTH GUTTER FLAG) shall be measured for payment in feet in the flow line of 
the gutter and along the face of concrete curb, regardless of gutter flag width. 
 
Basis of Payment:  This work shall be paid for at the contract unit price per foot for 
COMBINATION CONCRETE CURB AND GUTTER, TYPE M-4.24 (VARIABLE WIDTH 
GUTTER FLAG). 
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SLOTTED DRAIN 
 
Description:  This work consists of furnishing and installing slotted drains at the locations shown 
in the plans. 
 
Slotted drain shall be corrugated steel pipe conforming with the applicable requirements of 
Section 542 of the Standard Specifications, the details shown in the plans and as described 
herein. 
 
The pipe shall be cut along the longitudinal axis and reinforced with a grate of solid spacer bars.  
The grate assembly shall be made from structural steel suitably welded to form the open slot 
and shall be hot-dip galvanized to meet the provisions of AASHTO M 111.  The slot depth shall 
be as shown in the plans.  The slot width shall be 6 inches.  Spacer bars shall be 3/16 inch solid 
web spacers on 6 inch centers for the full depth of the grating. 
Joints and couplers for slotted drain shall provide ring compression capability across the full 
width of the joint.  The band coupler shall butt up against the grating.  A single band bolt shall be 
provided for band tensioning. 
 
The slotted drain shall be installed in a trench excavated to the required grade, wide enough to 
accommodate the drain pipe.  If the trench is excavated too deep, the additional depth shall be 
filled with approved fine aggregate and compacted to the satisfaction of the Engineer.  The 
slotted drain must be properly positioned in the trench prior to backfilling.  The upper end of the 
drain shall be capped as directed by the Engineer. 
 
After the slotted drain has been leveled to grade a lean grout shall be used as backfill.  Once the 
slotted drain is backfilled it should be covered prior to placing the final surfacing. 
 
Method of Measurement.  This work will be paid for at the contract unit price per foot (meter) in 
place for SLOTTED DRAIN. 
 
Basis of Payment.  This work will be paid for at the contract unit price per foot for SLOTTED 
DRAIN, of the pipe diameter and slot height specified, which price shall include all accessories 
required for connecting the slotted drain pipes and connections to drainage structures where 
necessary. 
 
 
SIGN PANEL – TYPE 3 (SPECIAL) 
 
This work shall consist of furnishing and erecting sign panels as shown on the plans.  Signs 
shall be fabricated according to Section 720.  The shape, size and configuration of the signs 
shall conform to the details in the plans.  All sign faces, sign legends, and supplemental panels 
shall be reflectorized and of the color specified herein.  The sign face shall be green and the 
legend and borders shall be white.   
 
Method of Measurement.  This item of work will be measured for payment in square feet for 
furnishing and erecting the signs as required in the plans, specifications and these Special 
Provisions. 
 
Basis of Payment.  This work will be paid for at the contract unit price per square foot for SIGN 
PANEL – TYPE SPECIFIED (SPECIAL).  
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TRAFFIC CONTROL PLAN 
Effective:  July 12, 1993     Revised:  May 12, 1997 
 
Traffic control shall be in accordance with the applicable sections of the “Standard 
Specifications for Road and Bridge Construction”, the applicable guidelines contained in the 
“National Manual on Uniform Traffic Control Devices for Streets and Highways”, Illinois 
Supplement to the National Manual of Uniform Traffic Control Devices, these Special 
Provisions, and any special details and Highway Standards contained herein and in the plans. 
 
Special attention is called to Articles 107.09 and 107.14 of the “Standard Specifications for 
Road and Bridge Construction and the following Highway Standards relating to traffic control: 
 
 

 701001 
 701006 
 701400 
 701401 
 701451 
 701901 

 
In addition, the following Special Provision(s) will also govern traffic control for this project: 
 

 Coordination with Adjacent And/Or Overlapping Contracts 
 Construction and Maintenance Sign Supports 
 Traffic Control and Protection, (Special) 
 Keeping Roads and Streets Open to Traffic 
 Flagger at Side Roads and Entrances (BDE) 

 
 
CONSTRUCTION AND MAINTENANCE SIGN SUPPORTS 
Effective:  April 21, 1981     Revised:  November 1, 2006 
 
This work shall be done according to Section 1106 of the Standard Specifications and Highway 
Standard 701901 except as herein modified. 
 
All construction signs mounted on permanent support for use in temporary traffic control having 
an area of 10 square feet (1 square meter) or more shall be mounted on two 4 in x 4 in (100 mm 
x 100 mm) or two 4 in x 6 in (100 mm x 150 mm) wood posts. 
 
Type A metal post (two for each sign) conforming to Article 1006.29 of the Standard 
Specifications may be used in lieu of wood posts.  Type A metal posts used for these signs may 
be unfinished. 
 
This work shall not be paid for separately; but shall be considered included in the cost of the 
traffic control items in this contract. 
 
 
TRAFFIC CONTROL AND PROTECTION, (SPECIAL) 
 
Specific traffic control plan details and Special Provisions have been prepared for this contract.  
This work shall include all labor, materials, transportation, handling and incidental work 
necessary to furnish, install, maintain and remove all traffic control devices required as indicated 
in the plans and as approved by the Engineer. 
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Method of Measurement.  All traffic control indicated on the traffic control plan details, standards 
and specified in the Special Provisions will be measured for payment on a lump sum basis.   
 
Basis of Payment.  All traffic control and protection will be paid for at the contract lump sum 
price for TRAFFIC CONTROL AND PROTECTION, (SPECIAL). 
 
 
KEEPING THE ROADS AND STREETS OPEN TO TRAFFIC 
 
The Contractor shall conduct and coordinate the construction operations for this project in such 
a manner so as to keep all local roads and streets open to two-way traffic at all times except 
when construction operations require the short term closure of a lane of traffic and traffic control 
and protection is installed meeting the approval of the Engineer.  No overnight lane closures will 
be permitted. 
 
Any and all stage and/or phase changes shall be coordinated between the Contractors of 
adjacent Contracts for the different projects so that the appropriate number of lanes and safe 
transitions are maintained in each direction on all roadways between Contracts.  The adjacent 
Contracts are noted in the special provision for COORDINATION WITH ADJACENT 
CONTRACTS. 
 
Basis of Payment.  This work will not be paid for separately, but will be included in the cost of 
TRAFFIC CONTROL AND PROTECTION (SPECIAL). 
 
 
MAINTENANCE OF EXISTING ELECTRICAL DEVICES 
 
Effective: Unknown        Revised: November 1, 2006 
 
This work shall be performed according to the Articles 801.10 and 801.11, and as modified 
herein. 
 
The existing electrical devices which lie within the construction limits of this project will continue 
to be the maintenance responsibility of the Illinois Department of Transportation.  Electrical 
devices are defined to mean highway lighting installations, traffic signals, flashing beacons, sign 
truss illumination units, changeable message signs, ITS, motorist aid call boxes, dewatering 
pumps, speed monitoring devices, traffic volume count stations, wrong-way movement 
detectors, following-too-close monitors, ice/fog detectors or any such devices or facilities the 
Department may have to maintain. 
 
Any damage or malfunctions of these devices, observed by the Contractor, shall be reported 
immediately to the Department. 
 
If it is determined by the Engineer that the Contractor is responsible for damage of any type to 
above-mentioned existing electrical devices, including underground wiring, as a result of 
negligence or poor workmanship, the Contractor shall be responsible for the repair of these 
facilities.  These repairs shall be accomplished by whatever method the Department deems 
necessary.  In the event the repairs are not made by the Contractor, the Contractor shall be 
required to reimburse the Department for such repairs within 60 days of receiving written 
notification of said damage. 
 
  



FAP Route 998 (Relocated I-70) 
Section 82-1R 

St. Clair County 
Contract No. 76C43 

21 

The Department will continue to maintain the existing electrical devices until such time as the 
Contractor removes these devices, if required by this Contract.  Any new, rebuilt, or modernized 
equipment installed as a requirement of this Contract shall be the maintenance responsibility of 
the Contractor until such time as this equipment is final inspected and found to be installed in a 
satisfactory manner by the Department.  Existing individual equipment not involved with the 
work of this Contract will continue to be the maintenance responsibility of the Department. 
 
 
TEMPERATURE CONTROL FOR CONCRETE PLACEMENT 
Delete the second and third sentences of the second paragraph of Article 1020.14(a) of the 
Standard Specifications. 
 
Add the following to Article 420.07 and 421.04(a): 
“When the surface temperature, as measured on the surface with a device as approved by the 
Engineer, of the Stabilized Sub-base is 115 °F or greater the Contractor shall spray the 
Stabilized Sub-base with a water mist with equipment that meets the approval of the Engineer.  
The Stabilized Sub-base shall be cooled below 115 °F prior to paving on top.  The water spray 
shall not produce excessive water runoff or leave puddles on the Stabilized Sub-base at the 
time of paving.  All cooling shall be completed a minimum of 10 minutes prior to paving.  The 
surface temperature shall be monitored during the paving operation to determine if the 
Stabilized Sub-base requires re-spraying.  The water used shall meet the requirements of 
Section 1002.” 
 
 
ON-THE-JOB TRAINING SPECIAL PROVISIONS (NMRB) 
Effective:  April 1, 2010 
 
This On-the-Job Training Special Provision (OJT special provision) supplements Recurring 
Special Provisions, Check Sheet #3: SPECIAL PROVISION FOR EEO and in the 
implementation of CFR 230, Subpart A. 
 
It is the policy of the IDOT to require full utilization of all available training and skill-improvement 
opportunities to assure the increased participation of minority groups, disadvantaged persons 
and women in all phases of the highway construction industry.  The intent of the OJT special 
provision is to recruit entry-level individuals, when feasible, and provide them with meaningful 
training intended to lead to journey-level employment.  IDOT and its sub-recipients, in carrying 
out the responsibilities of a federally assisted contract, shall determine which federal-aid 
construction contract shall include the OJT special provision.  Under this special provision, the 
Contractor shall make every reasonable effort to enroll minority, disadvantaged persons and 
women trainees to the extent such persons are available within a reasonable recruitment area.  
This special provision is not intended, and shall not be used to discriminate against any 
applicant for training. 
 
As part of the Contractor’s equal employment opportunity affirmative action program, training 
shall be provided as follows: 
 
The Contractor shall provide training opportunities aimed at developing full journeyman in the 
type of trade or job classification involved.  The number of trainees to be trained under this 
contract is six (6).  In the event the Contractor subcontracts a portion of the contract work, he 
shall determine how many, if any, of the trainees are to be trained by the subcontractor, 
provided however, that the Contractor shall retain the primary responsibility for meeting the 
training requirements imposed by this special provision.  The Contractor shall also insure that 
this special provision is made applicable to such subcontract.  Where feasible, 25 percent of 



FAP Route 998 (Relocated I-70) 
Section 82-1R 

St. Clair County 
Contract No. 76C43 

22 

apprentices or trainees in each occupation shall be in their first year of apprenticeship or 
training. 
 
Prior to commencing construction, the Contractor shall submit to the Illinois Department of 
Transportation for approval the number of trainees to be trained in each selected classification 
and training program to be used.  Furthermore, the Contractor shall specify the starting time for 
training in each of the classifications.  The Contractor will be credited for each trainee employed 
by him on the contract work who is currently enrolled or becomes enrolled in an approved 
program and will be reimbursed for such trainees as provided hereinafter. 
 
Training and upgrading of minorities and women toward journeyman status is a primary 
objective of this special provision.  Accordingly, the Contractor shall make every effort to enroll 
minority trainees and women (e.g. by conducting systematic and direct recruitment through 
public and private sources likely to yield minority and women trainees) to the extent such 
persons are available within a reasonable area of recruitment.  The Contractor will be 
responsible for demonstrating the steps that he has taken in pursuance thereof, prior to a 
determination as to whether the Contractor is in compliance with this special provision.  This 
training commitment is not intended, and shall not be used, to discriminate against any applicant 
for training, whether a member of a minority group or not. 
 
No employee shall be employed as a trainee in any classification in which he has successfully 
completed a training course leading to journeyman status or in which he has been employed as 
a journeyman.  The Contractor should satisfy this requirement by including appropriate 
questions in the employee application or by other suitable means.  Regardless of the method 
used, the Contractor’s records should document the findings in each case. 
 
The minimum length and type of training for each classification will be as established in the 
training program selected by the Contractor and approved by the Illinois Department of 
Transportation and the Federal Highway Administration.  The Illinois Department of 
Transportation and the Federal Highway Administration shall approve a program, if it is 
reasonably calculated to meet the equal employment opportunity obligations of the Contractor 
and to qualify the average trainee for journeyman status in the classification concerned by the 
end of the training period.  Furthermore, apprenticeship programs registered with the U.S. 
Department of Labor, Bureau of Apprenticeship and Training, or with a State apprenticeship 
agency recognized by the Bureau and training programs approved by not necessarily 
sponsored by the U.S. Department of Labor, Manpower Administration, Bureau of 
Apprenticeship and Training shall also be considered acceptable provided it is being 
administered in a manner consistent with the equal employment obligations of Federal-aid 
highway construction contracts.  Approval or acceptance of a training program shall be obtained 
from the State prior to commencing work on the classification covered by the program.  
Accordingly, form SBE 1146 shall be submitted and approved prior to commencing work.  It is 
the intention of these provisions that training is to be provided in the construction crafts rather 
than clerk-typists or secretarial-type positions.  Training is permissible in lower level 
management positions such as office Engineers, estimators, timekeepers, etc., where the 
training is oriented toward construction applications.  Training in the laborer classification may 
be permitted provided that significant and meaningful training is provided and approved by the 
Illinois Department of Transportation and the Federal Highway Administration.  Some offsite 
training is permissible as long as the training is an integral part of an approved training program 
and does not comprise a significant part of the overall training. 
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Except as otherwise noted below, the Contractor will be reimbursed $3.50 per hour of training 
given an employee on this contract in accordance with an approved training program.  As 
approved by the Engineer, reimbursement will be made for training of persons in excess of the 
number specified herein.  This reimbursement will be made even though the Contractor 
receives additional training program funds from other sources, provided such other source does 
not specifically prohibit the Contractor from receiving other reimbursement.  Reimbursement for 
offsite training indicated above may only be made to the Contractor where he does one or more 
of the following and the trainees are concurrently employed on a Federal-aid project; contributes 
to the cost of the training, provides the instruction to the trainee or pays the trainee’s wages 
during the offsite training period. 
 
No payment shall be made to the Contractor if either the failure to provide the required training, 
or the failure to hire the trainee as a journeyman, is caused by the Contractor and evidences a 
lack of good faith on the part of the Contractor in meeting the requirement of this special 
provision.  It is normally expected that a trainee will begin his training on the project as soon as 
feasible after start of work utilizing the skill involved and remain on the project as long as 
training opportunities exist in his work classification or until he has completed his training 
program. 
 
It is not required that all trainees be on board for the entire length of the contract.  A Contractor 
will have fulfilled his responsibilities under this special provision if he has provided acceptable 
training to the number of trainees specified.  The number trained shall be determined on the 
basis of the total number enrolled on the contract for a significant period. 
 
Trainees will be paid at least 60 percent of the appropriate minimum journeyman’s rate specified 
in the contract for the first half of the training period, 75 percent for the third quarter of the 
training period, and 90 percent for the last quarter of the training period, unless apprentices or 
trainees in an approved existing program are enrolled as trainees on this project.  In that case, 
the appropriate rates approved by the Departments of Labor or Transportation in connection 
with the existing program shall apply to all trainees being trained for the same classification who 
are covered by this special provision. 
 
The Contractor shall furnish the trainee a copy of the program he will follow in providing the 
training.  The Contractor shall provide each trainee with a certification showing the type and 
length of training satisfactorily complete. 
 
The Contractor shall provide for the maintenance of records and furnish periodic reports 
documenting his performance under this special provision. 
 
Reports: 
The Contractor shall provide for the maintenance of records and furnish weekly reports 
documenting the Contractor's performance under this provision on form SBE 1014.  All trainee 
notifications must be submitted prior to the start of the project.  If a trainee has been previously 
approved by IDOT, the Contractor must still notify IDOT of the name of the individual(s) and 
proposed craft the trainees will be trained in, as well as, indicate which project the trainees will 
be working on.  The trainee notifications or listing of the proposed trainees must be submitted 
via fax, mail or electronically to the District EEO Office.  If the Contractor fails to submit the 
trainee notification or list of proposed trainees prior to the onset of the project, the Contractor 
will be subject to the sanctions as outlined in this OJT special provision.  Weekly reports shall 
include at least the following information: 
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Contractor's name and address 
Period, which the report covers 
Job Number, Description, and Federal Aid number 
Information for each employee being trained on the project, including: 
 Trainee Name and Individual Identification Number 
 Ethnic Group 
 Work Classification 
 Status 
 Hours and Days Worked  
 Hours this Week 
 Hours to Date 

 
IDOT monitors contracts with training special provisions through onsite visits, investigations, 
weekly training and construction reports.  These reports are generated by the Contractor and 
are to be disseminated to the Resident Engineer Office.  If there are problems, the District EEO 
Office will contact the Contractor to address the deficiencies. 
 
If there are deficiencies, the Contractor must provide a corrective action plan addressing the 
deficiencies. 
 
No payment will be made under the bid item TRAINEES (SPECIAL) if the Contractor fails to 
provide the required training.   
 
Payment will not be made if the Contractor fails to submit trainee reports in a timely manner. 
 
Method of Measurement:  The unit of measurement is in hours. 
 
Basis of Payment:  This work will be paid for at the contract unit price of $3.50 per hour for 
TRAINEES (SPECIAL).  The estimated total number of hours, unit price, and total price have 
been included in the schedule of prices. 
 
Liquidated Damages: 
Progress payments shall be withheld for failing to comply with all OJT special provision 
requirements unless IDOT accepts evidence of the Contractor’s good faith efforts. 
 
If the training hours have not been obtained and evidence of good faith efforts has not been 
displayed upon project completion, the Contractor will be assessed liquidated damages in the 
amount of $7.00 per hour for those hours not realized.  If the Department approves the 
Contractor’s good faith efforts, these liquidated damages will not be assessed.   
 
In the event the Contract will exceed the trainee goal on the project, the Contractor must submit 
a request to District EEO Office to obtain an extension of hours.  The maximum amount of hours 
beyond those enumerated in the contract cannot exceed 500 hours per 1,000.  For instance, if 
the goal was 1,000, the Contractor can be granted an extra 500 hours subject to the advance 
approval of the District EEO Office, and concurrence from the FHWA.   
 
Trainee reports must be submitted in accordance with the Instruction to Contractors for 
Completing Form SBE 1014.  Failure to submit timely reports will result in trainee hours not 
credited.  In the cases of voluntary or involuntary trainee termination or when the trainee 
completes the hours specified in the program, the Contractor must complete the final trainee 
report within five working days.  The Contractor’s failure to submit the proper reports in a timely 
manner may result in the loss of reimbursement for the training hours for that month  
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Failure to satisfactorily comply with the OJT special provision requirements will be reflected in 
the Contractor’s performance evaluation. 
 
 
IDOT TRAINING PROGRAM GRADUATE ON-THE-JOB TRAINING SPECIAL PROVISION 
(TPG) 
 
In addition to the Contractor’s equal employment opportunity affirmative action efforts 
undertaken as elsewhere required by this Contract, the Contractor is encouraged to participate 
in the incentive program to provide additional on-the-job training to certified graduates of IDOT’s 
community college pre-apprenticeship programs outlined by this Special Provision.  
 
It is the policy of IDOT to fund IDOT pre-apprenticeship training programs based at Illinois 
Community Colleges throughout Illinois, by Intergovernmental Agreement with the Illinois 
Community College Board, to provide training and skill-improvement opportunities to assure the 
increased participation of minority groups, disadvantaged persons and women in all phases of 
the highway construction industry.  The intent of this IDOT Training Program Graduate (TPG) 
Special Provision is to place certified graduates of these IDOT funded pre-apprentice training 
programs on IDOT project sites when feasible, and provide the graduates  with meaningful on-
the-job training intended to lead to journey-level employment.  IDOT and its sub-recipients, in 
carrying out the responsibilities of a state contract, shall determine which state funded 
construction contracts shall include “Training Program Graduate (TPG) Special Provisions.”  To 
benefit from the incentives to encourage the participation in the additional on-the-job training 
under this Training Program Graduate (TPG) Special Provision, the Contractor shall make every 
reasonable effort to employ certified graduates of the IDOT funded Pre-apprenticeship Training 
Program to the extent such persons are available within a reasonable recruitment area.  
 
Participation pursuant to IDOT’s requirements by the Contractor or subcontractor in this Training 
Program Graduate (TPG) Special Provision entitles the Contractor or subcontractor to be 
reimbursed at $10.00 per hour for training given a certified graduate trainee on this contract.  As 
approved by the Department, reimbursement will be made for training persons as specified 
herein.  This reimbursement will be made even though the Contractor or subcontractor may 
receive additional training program funds from other sources for other trainees, provided such 
other source does not specifically prohibit the Contractor or subcontractor from receiving other 
reimbursement.  For purposes of this Special Provision the Contractor is not relieved of 
requirements under the Illinois Prevailing Wage Act and is not eligible for other training fund 
reimbursements in addition to the Training Program Graduate (TPG) Special Provision 
reimbursement. 
 
No payment shall be made to the Contractor if the Contractor or subcontractor fails to provide 
the required training.  It is normally expected that a TPG will begin training on the project as 
soon as feasible after start of work utilizing the skill involved and remain on the project through 
completion of the contract, so long as training opportunities exist in his work classification or 
until he has completed his training program.  Should the TPG’s employment end in advance of 
the completion of the contract, the Contractor shall promptly notify the designated IDOT staff 
member under this Special Provision that the TPG’s involvement in the contract has ended and 
supply a written report of the reason for the end of the involvement, the hours completed by the 
TPG under the Contract and the number of hours for which the incentive payment provided 
under this Special Provision will be or has been claimed for the TPG. 
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The Contractor will provide for the maintenance of records and furnish periodic reports 
documenting its performance under this Special Provision.  
 
METHOD OF MEASUREMENT:  The unit of measurement is in hours. 
 
BASIS OF PAYMENT:  This work will be paid for at the contract unit price of $10.00 per hour for 
TRAINEES TRAINING PROGRAM GRADUATE.  The estimated total number of hours, unit 
price and total price have been included in the schedule of prices.  
 
The Contractor shall provide training opportunities aimed at developing full journeyworker in the 
type of trade or job classification involved.  The initial number of TPGs for which the incentive is 
available under this contract is six (6).  During the course of performance of the Contract the 
Contractor may seek approval from the Department for additional incentive eligible TPGs.  In 
the event the Contractor subcontracts a portion of the contract work, it shall determine how 
many, if any, of the TPGs are to be trained by the subcontractor, provided however, that the 
Contractor shall retain the primary responsibility for meeting the training requirements imposed 
by this Special Provision.  The Contractor shall also insure that this Training Program Graduate 
Special Provision is made applicable to such subcontract if the TPGs are to be trained by a 
subcontractor and that the incentive payment is passed on to each subcontractor. 
 
For the Contractor to meet the obligations for participation in this TPG incentive program under 
this Special Provision the Department has contracted with Southwestern Illinois Community 
College to provide screening, tutoring and pre-training to individuals interested in working in the 
applicable construction classification and has certified those students who have successfully 
completed the program and are eligible to be TPGs.  A designated IDOT staff member will be 
responsible for providing assistance and referrals to the Contractor for the applicable TPGs.  
For this contract, IDOT staff person Pam Simon is designated as the responsible IDOT staff 
member to provide the assistance and referral services related to the placement for this Special 
Provision.  For purposes of this Contract, contacting Ms. Simon and interviewing each candidate 
she recommends constitutes reasonable recruitment.   
 
Prior to commencing construction, the Contractor shall submit to the Department for approval 
the TPGs to be trained in each selected classification.  Furthermore, the Contractor shall specify 
the starting time for training in each of the classifications.  No employee shall be employed as a 
TPG in any classification in which he/she has successfully completed a training course leading 
to journeyman status or in which he/she has been employed as a journeyman.  Notwithstanding 
the on-the-job training purpose of this TPG Special Provision, some offsite training is 
permissible as long as the offsite training is an integral part of the work of the contract and does 
not comprise a significant part of the overall training.  
 
Training and upgrading of TPGs of IDOT pre-apprentice training programs is intended to move 
said TPGs toward journeyman status and is the primary objective of this Training Program 
Graduate Special Provision.  Accordingly, the Contractor shall make every effort to enroll TPGs 
by recruitment through the IDOT Illinois Community College Program to the extent such persons 
are available within a reasonable area of recruitment.  The Contractor will be responsible for 
demonstrating the steps that it has taken in pursuance thereof, prior to a determination as to 
whether the Contractor is in compliance and entitled to the Training Program Graduate TPG 
Special Provision $10.00 an hour incentive.  
 
The Contractor or subcontractor shall provide each TPG with a certification showing the type 
and length of training satisfactorily completed.  
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DEBRIS REMOVAL (SPECIAL) 
 
Description:  This work shall consist of the excavation and satisfactory disposal of select areas 
of underground debris material at the locations only as directed by the Engineer, per applicable 
portions of Section 202.   
 
This DEBRIS REMOVAL (SPECIAL) material may contain, but not be limited to, municipal 
waste, scrap metal and rebar, railroad ties and other miscellaneous timbers, broken concrete, 
sewer and water piping, bricks, tires and other organic material.  The DEBRIS REMOVAL 
(SPECIAL) work item shall not be utilized for clearing of every instance of the aforementioned 
debris types; but only for the debris removal of specific areas as directed by the Engineer. 
 
Final locations and depths of DEBRIS REMOVAL (SPECIAL) shall be determined in the field 
and as directed by the Engineer. 
 
Requirements:  The debris material shall be disposed of in a licensed landfill or otherwise 
disposed of as allowed by State or Federal solid waste disposal laws and regulations and solid 
waste determinations of the IEPA. 
 
Suitable excavated materials shall not be wasted without the permission of the Engineer and 
per Article 202.03. 
 
Backfill of the excavated locations up to the proposed grade shall be either suitable backfill from 
within the project limits as directed by the Engineer, or FURNISHED EXCAVATION.  All backfill 
shall be compacted per Section 205 of the Standard Specifications. 
 
The Contractor shall coordinate the DEBRIS REMOVAL (SPECIAL) with the Engineer and the 
State Archaeological Coordinator Joe Galloy at 618-251-3922. 
 
The Contractor is advised that existing soil within the project limits may be considered 
contaminated.  The Department recommends that contractor accounts for this DEBRIS 
REMOVAL (SPECIAL) activity in the SPECIAL WASTE PLANS AND REPORTS.  In instances 
where the DEBRIS REMOVAL (SPECIAL) areas overlap with known NON-SPECIAL WASTE 
DISPOSAL areas, the removal shall be governed by the NON-SPECIAL WASTE requirements. 
 
Method of Measurement:  DEBRIS REMOVAL (SPECIAL) shall be measured for payment in the 
original position, and the volumes in cubic yards computed by the method of average end areas 
in accordance with article 202.07(b) of the Standard Specifications.  The Engineer must approve 
of the top elevation and outer edges of the DEBRIS REMOVAL (SPECIAL) limits prior to 
commencement of debris removal activities. 
 
Basis of Payment.  This work will be paid for at the contract unit price per cubic yard for DEBRIS 
REMOVAL (SPECIAL).   
 
FURNISHED EXCAVATION shall be measured and paid for separately. 
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REMOVAL AND DISPOSAL OF REGULATED SUBSTANCES  
 
This work shall be according to Section 669 of the Standard Specifications and the following:  
 
Revise the second and third sentence of the first paragraph of Article 669.08 to read:  “The 
affected area shall be monitored with a photo ionization detector (PID) utilizing a lamp of 10.6 
eV or greater or an instrument with a flame ionization detector (FID).  Any reading on the PID or 
FID in excess of background levels indicates the potential presence of contaminated material 
requiring it to be properly managed as either a non-special waste, non-hazardous special waste, 
or hazardous waste.” 
 
Revise the fourth and fifth sentence of the second paragraph of Article 669.08 to read:  “When 
the analytical results indicate that detected levels are at or below the most stringent maximum 
allowable concentration (MAC) for chemical constituents in uncontaminated soil established 
pursuant to the proposed Subpart F of 35 Illinois Administrative Code (IAC) 1100.605, the soil 
excavated shall be included in the storm sewer or earth excavation, as appropriate, and backfill 
shall be in accordance to Article 205 and/or 208.  When the analytical results indicate that 
detected levels are above the most stringent MAC for chemical constituents in uncontaminated 
soil established pursuant to the proposed Subpart F of 35 IAC 1100.605, the soil excavated 
shall be considered a waste and managed appropriately.” 
 
Qualifications.  The term environmental firm shall mean an environmental firm that is pre-
qualified in hazardous waste by the Department.  The environmental firm selected shall not be a 
former or current consultant or have any ties with any of the properties contained within and/or 
adjacent to this construction project. 
 
General.  This Special Provision will likely require the Contractor to subcontract for the 
execution of certain activities.   
 
This work shall include monitoring and potential sampling, analytical testing, and management 
of a material contaminated by regulated substances.  The Environmental Firm shall 
continuously monitor soil excavation for worker protection and soil contamination.  Phase I 
Preliminary Engineering information is available through the District’s Environmental 
Studies Unit.  Soil samples or analysis without the approval of the Engineer will be at no 
additional cost to the Department.   
 
A) The Contractor shall manage and dispose of all soils excavated within the following areas as 

classified below.  The lateral distance is measured from centerline and the farthest distance 
is the offset distance or construction limit whichever is less.    

 
1. Station 152+40 to Station 155+50 0 to 150 feet LT (Former Swift and Company, Site 

601V1-EA, East side of Terminal RR tracks and north of Stockyard Avenue) – non-
special waste.  Contaminants of concern sampling parameters: PNAs and Lead. 

2. Station 156+50 to Station 158+30 0 to 50 feet LT (Former Swift and Company, Site 
601V1-EA, East side of Terminal RR tracks and north of Stockyard Avenue) – non-
special waste.  Contaminants of concern sampling parameters: PNAs and Lead. 

3. Station 160+00 to Station 161+40 0 to 50 feet LT (Landfill Site, Site 601V1-DY, near 10 
St. Clair Avenue) – non-special waste.  Contaminants of concern sampling parameters: 
PNAs, Chlordane, and Lead. 

4. Station 162+50 to Station 163+60 0 to 50 feet LT (Landfill Site, Site 601V1-DY, near 10 
St. Clair Avenue) – non-special waste.  Contaminants of concern sampling parameters: 
PNAs. 
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5. Station 173+50 to Station 175+60 0 to 40 feet LT and RT (Former National City 
Stockyards, Site 601V1-EC, Front Street between Packers Avenue and 1st Street) – non-
special waste.  Contaminants of concern sampling parameters: PNAs and Manganese. 

6. Station 176+80 to Station 184+50 0 to 40 feet LT and RT (Former National City 
Stockyards, Site 601V1-EC, Front Street between Packers Avenue and 1st Street) – non-
special waste.  Contaminants of concern sampling parameters: PNAs, Lead, and 
Manganese. 

 
 
CONCRETE FOUNDATION, TYPE-D 
 
DESCRIPTION 
This item shall consists of constructing a Type-D foundation for the installation of a Type-III 
ground cabinet housing continuous traffic count equipment, anchor bolts and ground rod in 
accordance with the following requirements and conforming in all respects to the lines, grades 
and dimensions shown on the plans or as directed by the Engineer and in applicable portions of 
Section 868 of the Standard Specifications and the diagram for Standard 838001 of the 
Highway Standards. 
 
MATERIALS 
The materials shall conform to the specifications for Class SI concrete Reinforcement Bars in 
the Standard Specifications.  The conduit and fittings within the limits of the foundation shall 
conform to the same requirements as specified for the conduit outside these limits.  Anchor 
bolts shall meet the requirements of Section 505 and Article 1006.09 of the Standard 
Specifications. 
 
A ground rod shall be installed in each foundation and shall conform to Article 1085.04.  Unless 
otherwise indicated, ground rods shall be one piece copper-clad steel rods ¾” x 10 feet.  After 
installation, and before acceptance of the ATR, the earth ground shall be tested in the presence 
of the Engineer utilizing an appropriate earth-ground test set. 
 
CONSTRUCTION 
The Class SI Type-D foundations shall be at the locations specified in the plans.  The top of the 
foundations shall be finished level.  Shimming will not be permitted.  All edges along the top of 
the foundation shall have a 1 inch bevel.  A form extending a minimum of 9 inches below the top 
surface of the foundation is required.  The form shall be set level and means shall be provided 
for holding same rigidly in place while the concrete is being deposited.  If the excavation is 
irregular, a form shall be used to provide the proper dimensions of the entire foundation below 
the grade surface.  Where a concrete foundation is contiguous to a sidewalk, preformed joint 
filler of 1 inch thickness shall be placed between the foundation and the sidewalk. 
 
All conduit in the foundation shall be installed rigidly in place before concrete is deposited in the 
form.  Insulated bushings shall be provided at the ends of conduit. 
 
Anchor bolts shall be set in place before the concrete is deposited by means of a template 
constructed to place the anchor bolts in accordance with the pattern of the bolt holes in the 
base.  After installation of cables, all conduit openings in the foundations shall be sealed with an 
approved mastic.  The required number and size of galvanized steel conduit shall be installed in 
every concrete foundation as shown in the plans  An excess of galvanized steel conduit shall be 
installed in every concrete foundation.  These excess stubs shall be 2 inches in length.  
Placement and Quantity shall be determined by the Engineer and the ends of the stubs shall be 
capped. 
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Incidental to the cost of each Type-D foundation, the Contractor shall construct a 5 inch  PCC 
sidewalk of rectangular area 3 foot x 4 foot immediately adjacent to the cabinet door, with the 4 
foot dimension of the rectangle parallel to the cabinet door when closed.  The only situation 
where this is not applicable is when the foundation is immediately adjacent to or within a paved 
sidewalk or shoulder area where no further surfacing area is required.  The Engineer shall be 
the sole judge of proper action if this situation should arise. 
 
BASIS FOR PAYMENT 
This work shall be paid for at the contract unit price per each for CONCRETE FOUNDATION, 
TYPE D, which price shall be payment in full for all necessary excavating, backfilling, disposal of 
surplus material, form work, and furnishing all materials, anchor bolts, stubs, and ground rods 
within the limits of the foundation. 
 
 
CONTROLLER CABINET TYPE III 
 
DESCRIPTION 
This item shall consist of furnishing and installing Type-3 ground-mounted cabinets of the size 
specified in place including anchor bolts, bases, cable harnesses, ground rods, terminal boards, 
shelves, mounting hardware, and all miscellaneous items at locations as directed by the 
Engineer. 
 
MATERIALS 
Cabinets shall be of fabricated aluminum supplied in the sizes with minimum inside dimensions 
as listed below. 
 

Type Height Width Depth Thicknes Opening 
E.S.P. 3 49.5 In 30 In 17 In .185 In 38 In X 27.5 In 

 
A heavy-duty gasket shall be installed around the cabinet door opening to provide a weather-
tight seal for the protection of the enclosed equipment. 
 
The Type-3 ground mounted cabinet shall be caulked along the entire perimeter of the base 
with a waterproof, non hardening compound prior to setting the cabinet on the foundation to 
ensure a water, dust and insect-proof seal. 
 
The cabinet shall be provided with a screened vent under the roof overhang, but a 
thermostatically controlled fan is not required.  No louvers or filtered air intake in the door shall 
be required. 
 
The cabinet exterior surface shall be smooth, free of marks and scratches and provide an 
unpainted brushed aluminum finish. 
 
The cabinet door shall be capable of being opened to various angles by a stop and catch 
mechanism. 
 
The cabinet door shall be equipped with Type-2 Corbin brass locks. 
 
The cabinet shall not be equipped with a police door. 
 
The cabinet shall have two (2) shelves for setting counter/classifiers and other equipment.  The 
shelves’ vertical position shall be adjustable. 
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Materials shall conform to applicable portions of controller cabinets as listed in the Standard 
Specifications 1085.47  
 
INSTALLATION DETAILS 
Installation shall conform to applicable portions of Section 863 of the Standard Specifications. 
 
The detector loop leads and telephone line shall be equipped with lightning protection.  Any 
lightning protection for the axle sensors shall be as recommended by the manufacturer.  
Lightning arrestors for the detector loop leads shall be EDCO SRA6LCBLL, manufactured by 
EDCO Inc. of Belleview, FL. or equivalent.  The type of high quality lightning arrestors for the 
axle sensor lead-in and telephone line shall be as recommended by the equipment 
manufacturers.  The terminal board wiring and all other wiring and connections shall be as 
indicated in the wiring diagram.  Open-end spade connectors shall be used and shall be of 
sufficient length to allow moving the I.R.D. Automatic Traffic Recorder or equal counter/classifier 
at least 380 mm outside the cabinet door opening without disconnecting any cables. 
 
No holes shall be drilled through the cabinet exterior for internal equipment mounting. 
 
Each wire entering a cabinet shall be trained in a workmanlike manner and lugged at each 
terminal strip.  If more than one wire has a common terminal on a terminal strip, the adjacent 
strip shall be used and an appropriate jumped connection shall be made. 
 
All cables and wiring entering a cabinet shall be dressed, harnessed, tied, laced, and clamped 
to produce a workmanlike wiring installation. 
 
All cables, loop wires, power, phone shall be labeled with a Panduit type cable tag.  The tag will 
identify the type of cable and the cable destination. 
 
The Piezo Electric Axle Sensor Transmission Cable shall be terminated in the cabinet with a 
male BNC connector of a commercial grade or better and a colored strain-relief sleeve.  
Assembly shall be performed using proper methods and tooling.  Twist-on connectors shall not 
be used. 
 
The Piezo Electric Axle Sensor Transmission Cable color code shall be as follows: 
 

LANE #1 RED 
LANE #2 WHITE 
LANE #3 GREEN 
LANE #4 BLUE 
LANE #5 ORANGE 
LANE # 6 VIOLET 

 
A copper grounding bus shall be mounted on the rear wall of the cabinets connecting all 
components to earth ground.  Each cabinet shall contain a wiring diagram of the installation in 
addition to the diagrams which are to be submitted to the Engineer. 
 
The cabinet shall be wired in accordance with the plans provided.  Any deviation from the plans 
shall be submitted and approved in advance. 
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The Contractor shall furnish three (3) diagrams of the internal and external connections of the 
equipment in each cabinet.  He shall also furnish the operating and maintenance instructions for 
all equipment supplied.  One copy of the wiring diagrams for each cabinet shall be retained in 
each field cabinet.  Wiring diagram shall be contained in a plastic pouch that shall be 
permanently mounted to the door of each cabinet.  Contractor shall permanently mark the 
cabinet for each terminal connection as to function and destination. 
 
Incidental to the cost of each cabinet, the Contractor shall construct a 5 inch PCC sidewalk of a 
rectangular area 3 feet by 4 feet immediately adjacent to the cabinet foundation on the same 
side of the foundation as the cabinet door, with the 4 foot dimension of the rectangle parallel to 
the cabinet door when closed.  If the width of the required cabinet foundation is greater than the 
3 foot width of the standard Type D concrete foundation, the 4 foot dimension of the sidewalk 
area shall be increased to equal the width of the foundation plus 1 foot, the area to extend 6 
inches beyond each side of the foundation.  This paragraph shall be applicable at all cabinet 
locations included in this Section.  The only situations where this paragraph shall not apply are 
as follows:  When the foundation is immediately adjacent to or within a paved sidewalk or 
shoulder area and no further surfacing is required.  The Engineer shall be the sole judge as to 
the applicability of this paragraph in all questions arising there from. 
 
No conduit shall be allowed to enter cabinet through the sides, top or back walls. 
 
Terminal blocks provided in field cabinets shall be the heavy duty barrier type.  The terminal 
block shall be a minimum of 2 inch wide and 1.2 inch deep.  Center to center of the terminal 
screws or studs shall be a minimum of 0.63 inch with barriers in-between.  Terminal blocks shall 
be rated at 45 amps 600 volts breakdown RMS line to line 11,000 V. and breakdown RMS line 
to ground 13,800 V.  A marking strip shall be provided with each terminal block. 
 
METHOD OF MEASUREMENT 
Each cabinet installed complete and in place on a Type D concrete foundation will be counted 
as a single unit. 
 
BASIS FOR PAYMENT 
This work will be paid for at the contract unit price each for CONTROLLER CABINET TYPE III 
which price shall be paid in full for furnishing, wiring and installing the new cabinet, anchor bolts 
and terminal facilities complete. 
 
 
DETECTOR LOOP LEAD-IN CABLE IN CONDUIT, CONOGA-30003 
 
DESCRIPTION 
This work consists of furnishing and installing loop detector lead-in cables or interconnect 
cables of the number of pairs specified in the conduit in accordance with the requirements of the 
Standard Specifications, Section 886 and the following exceptions or additions: 
 
MATERIALS  
The Traffic Count Detector Loop Lead-in Cable shall be Canoga 30003 or equivalent. 
 
INSTALLATION 
Each end of the cable shall be identified with wire markers as directed by the Engineer. 
 
The drain wire of each pair shall be grounded to chassis ground in the cabinet only for 
interference suppression. 
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The electrical values of the cable shall be metered by the Contractor, in the presence of the 
Engineer, after they are spliced to the detector loop.  Acceptance of the cable as metered shall 
be determined by the Engineer. 
 
BASIS FOR PAYMENT 
This work shall be paid for at the contract unit price per lineal foot for ELECTRIC CABLE IN 
CONDUIT, CONOGA-30003. 
 
 
DETECTOR LOOP, TYPE I 
 
DESCRIPTION 
This item shall consist of furnishing, installing and testing 6' X 8' rectangular detector loops at 
the locations shown on the plans.  The detector loops shall be installed in accordance with all 
details shown on the plans and applicable portions of Section 886 of the Standard 
Specifications.  All sawcutting, detector loop installation, joint sealing, lead-ins, and testing 
necessary to complete the installation shall conform to the following requirements: 
 
MATERIALS 
The cable used for detector loop shall be #14-7 strand XHHW XLP-600V, encased in orange 
Detecta-duct tubing as manufactured by Kris-Tech Wire Company, Inc or equivalent.  All loop 
wire shall be UL listed. Lead-ins shall be Conoga-30003 cable or equivalent from the handhole 
to the cabinet.  The jacket shall be made of high-density polyethylene. 
 
At ambient air temperatures above 50 degrees F, joint sealer having a minimum tensile strength 
of 100 P.I.E. when tested by ASTM Method D638-58T shall be used.  The sealer shall have 
sufficient strength and resiliency to withstand stresses caused by vibrations, and pavement 
expansion and contraction due to temperature changes.  Adhesion of the sealer to Portland 
cement concrete shall be at least equal to the tensile strength of the concrete.  The joint sealer 
shall have a maximum cure time of 30 minutes.  Curing shall be defined as the capability of 
withstanding normal traffic loads without degradation.  The sealer shall meet or exceed the 
specifications of OZ GEDNEY DOZSeal 230 filling compound. 
 
If the ambient air temperature is below 50 degrees F, a hard asphalt-base filling and insulating 
compound having a high softening point and a high pouring temperature shall be used.  The 
filling compound shall have a softening point of not less than 235 degrees F, a summer pouring 
temperature of 375 degrees F, and a winter pouring temperature of 425 degrees F. 
 
INSTALLATION DETAILS 
The Engineer shall be contacted regarding proposed changes in loop locations necessitated by 
badly deteriorated pavement.  The Engineer may relocate such loops.  Detector loops may not 
be installed before permanent striping is completed on a newly resurfaced section of road. 
 
Slots in the pavement shall be cut with a concrete sawing machine in accordance with the 
applicable portions of Section 420.05 of the Standard Specifications.  The slot must be clean, 
dry, and oil-free.  Wire shall be inserted in the pavement slot with a blunt tool which will not 
damage the insulation.  Loops shall not be dry cut.  Loops shall not be installed at an outside 
temperature below 50° F unless directed by Engineer. 
 
All excess joint sealer shall be removed so that the level of the sealer in the sawcut is at the 
same level as the adjoining pavement. 
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Plastic sleeving shall be used to insulate the wire where loop wire crosses cracks and joints in 
the pavement.  The sleeving shall be properly sealed with electrical tape to prevent joint sealer 
from entering sleeves.  Sleeving shall extend a minimum of 8 inches each side of joint. 
 
Detector loops shall be centered in all traffic lanes unless designated otherwise on the plans or 
by the Engineer.  Traffic lanes shall be referred to by number, and loop wire shall be color-
coded and labeled accordingly.  Lane #1 shall be the southbound (westernmost) or westbound 
(northernmost) outside lane.  Subsequent lanes are to be coded sequentially towards the 
opposite outside shoulder.  A chart which shows the coding for each installation shall be 
included in each cabinet.  Core holes will not be allowed at corners of loops.  Sawcuts for all 
detector loops and lead-ins shall not be greater than 2 3/4 inches in depth. 
 
All detector loops shall contain four (4) turns of #14 wire.  Detector loops shall not be connected 
in series with other loops.  Each detector loop shall have its own lead-in cable to the cabinet 
when said detector loop is over 150 feet from the cabinet.  The loop lead-in shall be a Canoga 
30003 cable or equivalent.  Loop and lead-in wires shall be free from kinks or any insulation 
abrasions.  Lead-ins shall be twisted in such a manner so as to prevent mechanical movement 
between the individual cables.  Lead-in cable shall be brought into a cabinet or handhole at the 
time the detector loop is placed in the pavement. 
 
Where lead-in runs are less than 150 feet, the loop wire shall be utilized as lead-in to the point 
of termination without splices, being twisted 5 turns per foot.  The loop wire will be paid for as 
lead-in from the handhole to the point of termination in the cabinet. 
 
Loop lead-ins placed in handholes shall be coiled, taped and secured to the upper portion of the 
handhole to protect against water damage.  The excess coiled wire should not exceed 6' in 
length.  Any other method of installation will require prior written approval of the Engineer.  Each 
loop lead-in shall be color coded and tagged at each angled drilled hole, handhole, and junction 
box through which it passes and at the termination point in the cabinet. 
  
Sawcuts for loop lead-ins will not be allowed in shoulders, or through the edge of pavement. 
Loop lead-ins shall not be installed in the curb and gutter section.  An angled hole shall be 
drilled at least 12 inches in from the edge of pavement through which the 1 1/4 inch PVC 
conduit containing the loop lead-in cable shall be installed (see plan detail). 
 
The loop shall be spliced to the lead-in wire with a barrel sleeve, crimped and soldered.  
Adhesive-lined heat shrink tubing shall be used to provide waterproof protection for the splice.  
The soldered connection shall be made with a soldering iron or soldering gun.  No other method 
will be acceptable, i.e. the use of a torch to solder will not be acceptable.  The heat shrink tubing 
shall be shrunk with a heat gun. No other method will be acceptable, i.e. the use of a torch will 
not be acceptable.  No burrs shall be left on the wire when soldering is finished.  Cold solder 
joints will not be acceptable. 
 
The Traffic Count Detector Loop color code shall be as follows:  
 
 LOOP #1 GRAY 
 LOOP #2  ORANGE 
 LOOP #3  PURPLE 
 LOOP #4  BLUE 
 LOOP #5 GREEN 
 LOOP #6 YELLOW 
 LOOP #7 BROWN 
 LOOP #8 WHITE 
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At locations where there are more than eight loops, loops number nine through number sixteen 
shall repeat the same color code, but all loops shall additionally be marked to identify the lane. 
 
In addition to color codes each loop shall be identified with a written label attached to the loop 
wire, or lead-in wire.  The tags shall be Panduit #MP250W175-C or equivalent.  All wires and 
cables shall be identified in each handhole or cabinet the cable passes through, or terminates 
in.  The labels shall be attached to the cable by use of two cable ties. 
 
PROTECTION OF WORK 
Electrical work, equipment and appurtenances shall be protected from damage during 
construction until final acceptance.  Electrical duct openings shall be capped or sealed to 
prevent the entrance of water and dirt. Wiring shall be protected from mechanical injury. 
 
STANDARDS OF INSTALLATION 
Electrical work shall be completed in a neat and workmanlike manner in accordance with the 
best practices of the trade.  Unless otherwise indicated, materials and equipment shall be new 
and installed in accordance with the manufacturer's recommendations. 
 
Except as specified elsewhere herein, materials and equipment shall be in conformance with 
the requirements of Section 106 of the Standard Specifications. 
 
TESTING 
Detector loops shall be tested immediately upon installation at each automated traffic recording 
station and again at the time of Final Acceptance Inspection in the presence of the Engineer.  
Items which fail to test satisfactorily shall be repaired or replaced before final acceptance. 
 
An electronic test instrument capable of measuring large values of electrical resistance, such as 
a megger, shall be used to measure the resistance of the detector loop and its lead-in.  The 
resistance of the loop and its lead-in shall be a minimum of 100 megohms above ground under 
any conditions of weather or moisture.  The resistance tests and all electronic tests shall be 
performed in the presence of the Engineer any number of times as specified by the Engineer.  
The loop and loop lead-in shall have an inductance between 100 microhenries and 350 
microhenries.  The continuity test of the loop and loop lead-in shall not indicate a resistance 
greater than two (2) ohms.  The Contractor shall conduct all testing in the presence of the 
Engineer and all readings will be recorded by the Engineer.  Testing shall be done with an 
approved loop tester. 
 
METHOD OF MEASUREMENT 
The detector loop measurement shall be the length of sawcut in the pavement which contains 
loop wire.  The actual length of wire used in the sawcut shall not be considered in any 
measurement. 
 
BASIS FOR PAYMENT 
This item will be paid at the contract unit price per lineal foot for DETECTOR LOOP, TYPE I. 
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Loop Splicing Requirements

4-C No. 18 Twisted Shielded Cable
Twist Black /White together 
Twist Red / Green together 
Canoga - 30003 wire of Equivalent.

WCSMW 30/100 Heat Shrink Tube

Barrel sleeve, crimped & soldered

Bare Wire

Nylon covering scraped off
only insulation and wire to remain

No. 14 Wire with insulation

PVC & Shielded cable to form water tight seal.
Minimum 25 mm (1") Heat Shrink Tube overlap on wire.

25 mm (1") min.

25 mm (1") min.

REVISIONS

Name Date

25 mm (1") min.

25 mm (1") min.

Illinois Department of Transportation
Office of Planning and 

01/20/00

Date:Checked By:

R. Taylor

Drawn 

R. Taylor NONE

Not to Scale

Scale:

Note

 

WCS 200/750 Heat Shrink Tube

Traffic
Detector Loop
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HEAVY-DUTY HANDHOLE 
 
DESCRIPTION 
This item shall consist of constructing a heavy-duty handhold cast in place, complete with frame 
and cover and in accordance with the following requirements and conforming in all respects to 
the lines, grades, and dimensions shown on the plans or as directed by the Engineer.  All 
handholds shall be installed in accordance with Section 814 of the Standard Specifications. 
 
MATERIALS 
All materials shall conform to Article 1085.59, and all handholds shall be constructed of Class SI 
concrete conforming to Article 1020 of the Standard Specifications. 
 
CONSTRUCTION DETAILS 
Heavy-duty handholds shall be constructed in accordance with the details shown on the plans 
and conform to the following requirements: 
 
 Concrete:  Concrete construction shall be done in accordance with the provisions of 
Concrete for Structures and Incidental Construction contained in Section. 503 of the Standard 
Specifications. 
 
 Placing Castings:  Castings shall be set accurately to the finished elevation so that no 
subsequent adjustment will be necessary.  Castings shall be set flush with a sidewalk or 
pavement surface.  When installed in an earth shoulder away from the pavement edge, the top 
surface of the casting shall be 1 inch above the finished surface of the ground. 
 
 Backfilling:  Any backfilling necessary under a pavement, shoulder, and sidewalk or   
within 2 feet of the pavement edge shall be made with sand or stone screenings. 
 
 Forming:  Forms will be required for the inside face of the handhold wall, and across 
all trenches leading into the handhold excavation.  The ends of conduits leading into the 
handhold shall fit into a conduit bell which shall fit tightly against the inside form and the 
concrete shall be carefully placed around it so as to prevent leakage. 
 
 French Drain:  A French drain conforming to the dimensions shown on the plans shall 
be constructed in the bottom of the handhold excavation. 
 
 Steel Hooks:  Each handhold shall be provided with four galvanized steel hooks of 
appropriate size, one on each wall of the handhold. 
 
 Frame and Cover:  The outside of the cover shall contain a recessed ring (Type-G) 
for lifting and a legend "IDOT OPP" cast-in. 
 
 Cleaning:  The handhold shall be thoroughly cleaned of any accumulation of silt, 
debris, or foreign matter of any kind, and shall be free from such accumulations at the time of 
final inspection. 
 
BASIS FOR PAYMENT 
This work will be paid for at the contract unit price each for HEAVY DUTY HANDHOLE which 
price shall be payment in full for all necessary excavating, backfilling, disposal of surplus 
material and form work, frame and cover, and furnishing all materials. 
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PIEZO ELECTRIC AXLE SENSOR, CLASS-II  
 
DESCRIPTION  
This item consists of installing one Class II Piezo Axle Sensor (AMP Model No. 0-1004673-0 
BLC Sensor Class II or equivalent), in each lane indicated on the plans.  
 
The use of Global Resin Epoxy or equivalent is necessary for proper bonding.  A minimum of 
thirty (30) days cure time for new asphalt is required before the epoxy is used for bonding.  To 
accelerate cure time of the epoxy at temperatures below 50°F an epoxy heater will be furnished 
by IDOT.  The Contractor shall provide a 240V generator capable of providing at least 3,600 
watts of power.  
 
Piezo axle sensors may not be installed before permanent striping is completed on a newly 
resurfaced section of road. Installation of an automated traffic recorder must be completed no 
later than sixty (60) days after installation is begun. 
 
MATERIAL 
The four (4) Class II axle sensors, necessary RG58C/U transmission cable and Global Epoxy or 
equivalent for encapsulating sensors shall be furnished by the Contractor.  ROADTRAX BLC 
Traffic Sensors manufactured by AMP Incorporated or equivalent shall be installed at this 
location.  The axle sensor shall be flexible along its longitudinal axis to allow the sensor to easily 
conform to the profile of the lane in which it is being installed.  Class II axle sensors shall be 
manufactured with suitable lengths of RG58C/U transmission cable for continuous run from axle 
sensor through the handhole to the cabinet.  Splicing of transmission cable to axle sensor shall 
not be permitted unless approved in advance and supervised by Mr. Ramon Taylor of the Illinois 
Department of Transportation. 
 
INSTALLATION  
Installation shall be in accordance with the attached instructions.  The Engineer should be 
advised at least three days prior to installation.  Mr. Ramon Taylor of the Illinois Department of 
Transportation, telephone (217) 782-2065, must be present to supervise installation of the axle 
sensors. 
 
Heated loop sealers shall not be used to seal the RG58C/U transmission cable in the pavement 
sawcut. Sealex or equivalent loop sealant shall be used. 
 
TESTING  
Piezo axle sensors shall be tested immediately upon installation and again at the time of Final 
Acceptance Inspection in the presence of the Engineer.  The tests shall be performed utilizing 
an oscilloscope to ensure acceptable, clean signals of proper amplitude and polarity.  Sensors 
that fail to test satisfactorily shall be repaired or replaced before final acceptance.  
 
BASIS FOR PAYMENT  
This work shall be paid for at the contract unit price per linear foot for PIEZO ELECTRIC AXLE 
SENSOR, CLASS II, measured along the sawcut in the pavement containing the axle sensor.  
The lead-in measured from the end of the axle sensor to the dive hole shall be paid for at the 
contract unit price per linear foot for detector loop.  Pulling the lead-in to the cabinet shall be 
considered incidental. 
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IDOT INSTALLATION INSTRUCTIONS FOR THE ROADTRAX BL TRAFFIC SENSORS (OR 
APPROVED EQUIVALENT) 
 
EQUIPMENT REQUIRED 
The sensors should be supplied with sufficient lengths of lead-in cable to avoid splicing.  The 
lead-in cable length should not exceed 300 feet without consulting the manufacturer.  
Installation brackets are included when the sensors are shipped from the manufacturer.  If 
splicing is required, only similar grades of RG-58 cable should be used.  Splices must be 
soldered and an approved splice kit used to waterproof the splice. 
 
THE FOLLOWING TOOLS AND ACCESSORIES ARE REQUIRED FOR SENSOR 
INSTALLATION: 

 
 

 A heavy duty (at least 35 horsepower) self-propelled concrete cutting saw equipped with 
a 3/4" diamond blade.  If a blade of this width is not available, multiple blades can be 
used to form a dado. 

 
 A water supply for blade cooling and slot washing. 

 
 A 1/2 inch electric or air hammer drill, 1/2 inch masonry bit, hand sledge hammer and 

one inch chisel. 
 

 Air compressor with hose and nozzle for cleaning and drying the slot and to power any 
air tools used. 

 
 Straight edge, chalk line, minimum 1/8" diameter cord or rope for laying out the lines, 

upside-down pavement fluorescent spray paint, wax crayon, measuring tape to mark 
locations of saw cuts to be made for sensor(s) and lead-in wire. 
 

 One half inch variable speed drill, industrial grade mixing paddles (one for mixing sensor 
grout & hardener and one for mixing loop sealant & hardener.  Do not cross contaminate 
sensor grout and loop sealant by using the same mixing paddles. 

 
 Wire Strippers.  Knife type blade strippers, pliers and diagonal cutters. 

 
 Disk grinder or heavy duty sander to remove high spots of epoxy after installation and 

curing. 
 

 Wire brush to remove any remaining debris from the sawed slot and to rough up the 
sides of the slot after the saw cuts are completed. 

 
 Broom to keep work area clear of debris. 

 
 Clean rags and Isopropyl Alcohol to clean and prime concrete surface of the sawed 

slots. 
 

 Plumbers putty or duct seal to form dams at the end of the sensor slot to contain the 
resin (grout). 

 
 PU 200 Resin (or approved equal) for encapsulating the sensors (one can for every six 

feet of sensor ) 
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 Two part cold mix loop sealant for encapsulating the loop and lead wire(s).  Hot tar is not 
acceptable. 

 
 Duct tape (2" minimum width) to protect the pavement edge from excess resin end loop 

sealant along edges of sawed slots during installation of sensors and lead wire. 
 

 Putty Knives (3" to 4") to remove excess epoxy or work epoxy around sensor and Small 
point trowel for putting resin (grout) into the slot if necessary. 

 
 Sensor epoxy curing system (provided by the Illinois Department of Transportation 

hereafter known as IDOT) to allow sensor installation at temperatures lower than those 
normally recommended by the resin manufacturer.  The maximum temperature allowed 
by IDOT for on the MSI-BL sensor is 120 F. 

 
 One 4,000 watt, 240 volt generator (provided by the Contractor) to provide a power 

source for the sensor curing system.  Please contact Ramon Taylor at (217) 782-2065 to 
determine if the Sensor Heater will be used.  If the use of a heater is not anticipated by 
Mr. Taylor, it will not be necessary for the contractor to provide one. 

 
 The Contractor must provide a generator suitable for any power tools since AC power is 

not available at most traffic count stations. 
 

 One hundred foot fish tape. 
 

 Heavy duty extension cord. 
 

 Chemical proof rubber work gloves, heavy duty work gloves, dust filter mask and 
goggles & safety glasses for eye protection. 

 
 Trenching equipment as required to bury conduit. 

 
 Cleaning Materials for hands and equipment. 

 
 All necssary instructions. 

 
 All necessary safety data (MSDS, etc) 

 
METHOD OF INSTALLATION 

 
1. Mark the position of the sensor slots to be cut, perpendicular to the traffic flow.  Cable 

runs on the pavement should also be clearly marked using wax crayons or line and 
fluorescent pavement paint. 

 
2. Cut a slot 3/4” wide (±1/16 “) and 7/8" deep (+- 1/8").  The slot should be 6” longer than 

the sensor.  The lead out should be centered on the slot. 
 
3. The slot must be cut in one pass using one (1) 3/4" wide diamond blade or two (2) 3/8" 

blades may be ganged together.  The slot should be wet cut to minimize damage to the 
roadway surface. 

 
4. Cut the cable slots to the edge of the roadway. 
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5. Clear away debris and wash the slots thoroughly.  Use air supply to dry.  The slots and 
surrounding surface must be completely clean and dry before any adhesive is poured. 

 
6. Apply two layers of 2" duct tape on the pavement along the perimeter of the slot. 
 
7. Position the sensor on the duct tape next to the slot.  Ensure that the sensor is straight 

and flat.  Place the clips on the sensor, about every 8”. 
 

8. Place the sensor in the slot, with the brass element about ¼” below the road surface, 
and the top of the brackets about 1/8” below the road surface.  Ensure the ends of the 
sensors are pushed down sufficiently.   

 
9. Block the ends of the slot using plumbers putty or duct seal.  Ensure that there are 

adequate ‘dams’ at both ends so that the encapsulation material (P5G Resin or 
approved equal) does not flow out.  On the passive cable end, dam should be about  
3 ½" past the end of the lead attachment area. 

 
10. Ensure that you are wearing rubber gloves suitable for this type of application.  The 

sealant should not come in contact with the skin. 
 
11. Mix the grout according to the manufactures instructions.  Be sure to pre-mix the resin 

before combining the two parts since the filled materials have a tendency to settle.  Fill 
the slot full of the encapsulation material.  Using a trowel, distribute the encapsulation 
material along the sensor.  Approved Installation Epoxies are  
ECM P5G and Global Resin PU 200.  Remove the tape on the sides of the slot as soon 
as the adhesive starts to cure. 

 
12. Carefully remove the plumbers putty or duct seal used to form the dams at both ends of 

the sensor. 
 
13. Route the lead in cable through the slot cut for it, and cover with loop sealant.  Hot Tar  

must not be used since the temperature is difficult to control and it can burn the cable.  
Scatter clean dry sand to prevent sticking. 

 Note: The lead-in cable slot shall run to the edge of pavement. 
 
14. When the encapsulation material is fully cured (see manufacturer’s recommended cure 

time), grind the top of the encapsulation material flush with the road using an angle 
grinder.  The profile should be flat or with a slight ‘mound’, provided that there is no 
concave portion to the curve. 

 
15. Remove all work related debris from the site.  When the encapsulation material is fully 

cured, lanes may be opened to traffic. 
 

16. Follow the manufacturer’s recommended cure time. 
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SOLAR POWER SYSTEM 
 
DESCRIPTION 
The solar power system shall consist of the solar panel (collector) all necessary mounting 
hardware, post, Solsum 5.0C voltage regulator, and Lifeline battery Model No. GPL-24T or 
equivalent with bolt terminals.  This battery shall be a 12 volt, 80 ampere hour absorbed 
electrolyte type battery.  It shall have a completely sealed, valve regulated construction.  The 
battery shall be provided with an attached handle for carrying.  The systems must be of the 
following capacity: All continuous vehicle ATRs shall be equipped with 18-20 watt solar panels.  
The system’s capacity should enable it to operate the equipment for thirty (30) consecutive days 
of heavily overcast weather without the power level of the battery dropping to a point at which it 
would no longer power or operate the equipment. 
 
MATERIAL 
The solar panel and all necessary mounting hardware shall be constructed of maintenance free 
materials which will not require painting.  The solar panel surface shall be mounted at an angle 
of 65o referenced to the south horizon for maximum efficiency in this geographic region.  
Mounting height shall be a minimum of 9 feet above ground on a pressure-treated 4 inch x 6 
inch post.  Mounting in any other fashion will be as specified by the Engineer.  A pullbox shall be 
installed in the conduit on the wood post approximately 3 feet above grade level to facilitate 
splicing the power wires to the solar panel. 
 
BASIS FOR PAYMENT 
This work will be paid for at the contract unit price per Lump Sum for SOLAR EQUIPMENT 
mounted on a new post which shall be payment in full for furnishing the post, the charge 
controller, the battery and the conduit with electric cable attached to the post. 
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POSSIBLE SOURCES FOR SPECIFIED ITEMS  
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STATUS OF UTILITIES TO BE ADJUSTED     
 

NO UTILITIES TO BE ADJUSTED 
 
The above represents the best information of the Department and is only included for the 
convenience of the bidder.  The applicable provisions of Sections 102, 103, and Articles 105.07 
and 107.20 of the Standard Specifications for Road and Bridge Construction shall apply. 
 
If any utility adjustment or removal has not been completed when required by the Contractor's 
operation, the Contractor should notify the Engineer in writing.  A request for an extension of 
time will be considered to the extent the Contractor's operations were affected. 
 
 
AGREEMENT TO PLAN QUANTITY (BDE) 
Effective:  January 1, 2012 
 
Revise the second paragraph of Article 202.07(a) of the Standard Specifications to read: 
 

“ When the plans or work have been altered, or when disagreement exists between the 
Contractor and the Engineer as to the accuracy of the plan quantities, either party shall, 
before any work is started which would affect the measurement, have the right to 
request in writing and thereby cause the quantities involved to be measured.  When plan 
quantities are revised by the issuance of revised plan sheets that are made part of the 
contract, and the Contractor and the Engineer have agreed in writing that the revised 
quantities are accurate, no further measurement will be required and payment will be 
made for the revised quantities shown.” 

 
 
AGGREGATE SUBGRADE IMPROVEMENT (BDE) 
Effective:  April 1, 2012      Revised:  August 1, 2012 
 
Add the following Section to the Standard Specifications: 
 

“SECTION 303.  AGGREGATE SUBGRADE IMPROVEMENT 
 

303.01 Description.  This work shall consist of constructing an aggregate subgrade 
improvement. 
 

303.02 Materials.  Materials shall be according to the following. 
 
 Item Article/Section 

(a) Coarse Aggregate  ................................................................................................. 1004.06 
(b) Reclaimed Asphalt Pavement (RAP) (Notes 1, 2, and 3) ........................................... 1031 
 
 Note 1.  RAP shall not contain more than 10 percent steel slag or any materials 

considered expansive by the Department. 
 
 Note 2.  Crushed RAP, from either full depth or single lift removal, may be mechanically 

blended with aggregate gradations CS 01, CS 02, and RR 01 but shall not exceed 
40 percent of the total product.  The top size of the RAP shall be less than 4 in. 
(100 mm) and well graded. 
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 Note 3.  RAP having 100 percent passing the 1 1/2 in. (37.5 mm) sieve and being well 
graded, may be used as capping aggregate in the top 3 in. (75 mm) when aggregate 
gradations CS 01, CS 02, or RR 01 are used in lower lifts. 

 
303.03 Equipment.  The vibratory machine shall be according to Article 1101.01, or as 

approved by the Engineer. 
 

303.04 Soil Preparation.  The stability of the soil shall be according to the Department’s 
Subgrade Stability Manual for the aggregate thickness specified. 
 

303.05 Placing Aggregate.  The maximum nominal lift thickness of aggregate gradations 
CA 02, CA 06, or CA 10 shall be 12 in. (300 mm).  The maximum nominal lift thickness of 
aggregate gradations CS 01, CS 02, and RR 01 shall be 24 in. (600 mm). 
 

303.06 Capping Aggregate.  The top surface of the aggregate subgrade shall consist of a 
minimum 3 in. (75 mm) of aggregate gradations CA 06 or CA 10.  When the contract specifies 
that a granular subbase is to be placed on the aggregate subgrade improvement, the 3 in. 
(75 mm) of capping aggregate shall be the same gradation and may be placed with the 
underlying aggregate subgrade improvement material. 

 
303.07 Compaction.  All aggregate lifts shall be compacted to the satisfaction of the 

Engineer.  If the moisture content of the material is such that compaction cannot be obtained, 
sufficient water shall be added so that satisfactory compaction can be obtained. 

 
303.08 Finishing and Maintenance of Aggregate Subgrade Improvement.  The 

aggregate subgrade improvement shall be finished to the lines, grades, and cross sections 
shown on the plans, or as directed by the Engineer.  The aggregate subgrade improvement 
shall be maintained in a smooth and compacted condition. 

 
303.09 Method of Measurement.  This work will be measured for payment according to 

Article 311.08. 
 
303.10 Basis of Payment.  This work will be paid for at the contract unit price per cubic 

yard (cubic meter) or ton (metric ton) for AGGREGATE SUBGRADE IMPROVEMENT or at the 
contract unit price per square yard (square meter) for AGGREGATE SUBGRADE 
IMPROVEMENT, of the thickness specified.” 
 
Add the following to Section 1004 of the Standard Specifications: 
 

“ 1004.06 Coarse Aggregate for Aggregate Subgrade Improvement.  The aggregate shall 
be according to Article 1004.01 and the following. 

 
(a) Description.  The coarse aggregate shall be crushed gravel, crushed stone, or crushed 

concrete. 
(b) Quality.  The coarse aggregate shall consist of sound durable particles reasonably free 

of deleterious materials. 
(c) Gradation. 
 

(1) The coarse aggregate gradation for total subgrade thickness less than or equal to 
12 in. (300 mm) shall be CA 2, CA 6, CA 10, or CS 01. 

 
The coarse aggregate gradation for total subgrade thickness more than 12 in. 
(300 mm) shall be CS 01, CS 02 or RR 01(see Article 1005.01(c)). 
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 COARSE AGGREGATE SUBGRADE GRADATIONS 

Grad No. 
Sieve Size and Percent Passing 

8” 6” 4” 2” #4 #200 
CS 01 100 97 ± 3 90 ± 10 45 ± 25 20 ± 20 5 ± 5 
CS 02  100 80 ± 10 25 ± 15   

 
 COARSE AGGREGATE SUBGRADE GRADATIONS (Metric) 

Grad No. 
Sieve Size and Percent Passing 

200 mm 150 mm 100 mm 50 mm 4.75 mm 75 µm 
CS 01 100 97 ± 3 90 ± 10 45 ± 25 20 ± 20 5 ± 5 
CS 02  100 80 ± 10 25 ± 15   

 
(2) The 3 in. (75 mm) capping aggregate shall be gradation CA 6 or CA 10.” 

 
 
CONCRETE MIX DESIGN – DEPARTMENT PROVIDED (BDE) 
Effective:  January 1, 2012 
 
For the “Portland Cement Concrete (BDE)” special provision included in this project, specifically 
Article 1020.05(a), the Contractor has the option to request the Engineer determine mix design 
material proportions for Class PV, PP, RR, BS, DS, SC, and SI concrete.  A single mix design 
for each class of concrete will be provided.  Acceptance by the Contractor to use the mix design 
developed by the Engineer shall not relieve the Contractor from meeting specification 
requirements. 
 
 
CONSTRUCTION AIR QUALITY – DIESEL RETROFIT (BDE) 
Effective:  June 1, 2010 
The reduction of emissions of particulate matter (PM) for off-road equipment shall be 
accomplished by installing retrofit emission control devices.  The term “equipment” refers to 
diesel fuel powered devices rated at 50 hp and above, to be used on the jobsite in excess of 
seven calendar days over the course of the construction period on the jobsite (including rental 
equipment). 
 
Contractor and subcontractor diesel powered off-road equipment assigned to the contract shall 
be retrofitted using the phased in approach shown below.  Equipment that is of a model year 
older than the year given for that equipment’s respective horsepower range shall be retrofitted: 
 

Effective Dates Horsepower Range Model Year 
   

June 1, 2010 1/ 600-749 2002 
 750 and up 2006 
   

June 1, 2011 2/ 100-299 2003 
 300-599 2001 
 600-749 2002 
 750 and up 2006 
   

June 1, 2012 2/ 50-99 2004 
 100-299 2003 
 300-599 2001 
 600-749 2002 
 750 and up 2006 
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1/ Effective dates apply to Contractor diesel powered off-road equipment assigned to the 
contract. 

2/ Effective dates apply to Contractor and subcontractor diesel powered off-road 
equipment assigned to the contract. 

 
The retrofit emission control devices shall achieve a minimum PM emission reduction of 50 
percent and shall be: 
 

a) Included on the U.S. Environmental Protection Agency (USEPA) Verified Retrofit 
Technology List (http://www.epa.gov/otaq/retrofit/verif-list.htm), or verified by the 
California Air Resources Board (CARB) (http://www.arb.ca.gov/diesel/verde/verdev.htm); 
or 

 
b) Retrofitted with a non-verified diesel retrofit emission control device if verified retrofit 

emission control devices are not available for equipment proposed to be used on the 
project, and if the Contractor has obtained a performance certification from the retrofit 
device manufacturer that the emission control device provides a minimum PM emission 
reduction of 50 percent. 

 
Note: Large cranes (Crawler mounted cranes) which are responsible for critical lift operations 
are exempt from installing retrofit emission control devices if such devices adversely affect 
equipment operation. 
 
Diesel powered off-road equipment with engine ratings of 50 hp and above, which are unable to 
be retrofitted with verified emission control devices or if performance certifications are not 
available which will achieve a minimum 50 percent PM reduction, may be granted a waiver by 
the Department if documentation is provided showing good faith efforts were made by the 
Contractor to retrofit the equipment. 
 
Construction shall not proceed until the Contractor submits a certified list of the diesel powered 
off-road equipment that will be used, and as necessary, retrofitted with emission control devices.  
The list(s) shall include (1) the equipment number, type, make, Contractor/rental company 
name; and (2) the emission control devices make, model, USEPA or CARB verification number, 
or performance certification from the retrofit device manufacturer.  Equipment reported as fitted 
with emissions control devices shall be made available to the Engineer for visual inspection of 
the device installation, prior to being used on the jobsite. 
 
The Contractor shall submit an updated list of retrofitted off-road construction equipment as 
retrofitted equipment changes or comes on to the jobsite.  The addition or deletion of any diesel 
powered equipment shall be included on the updated list. 
 
If any diesel powered off-road equipment is found to be in non-compliance with any portion of 
this special provision, the Engineer will issue the Contractor a diesel retrofit deficiency 
deduction. 
 
Any costs associated with retrofitting any diesel powered off-road equipment with emission 
control devices shall be considered as included in the contract unit prices bid for the various 
items of work involved and no additional compensation will be allowed.  The Contractor's 
compliance with this notice and any associated regulations shall not be grounds for a claim. 
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Diesel Retrofit Deficiency Deduction 
When the Engineer determines that a diesel retrofit deficiency exists, a daily monetary 
deduction will be imposed for each calendar day or fraction thereof the deficiency continues to 
exist.  The calendar day(s) will begin when the time period for correction is exceeded and end 
with the Engineer's written acceptance of the correction.  The daily monetary deduction will be 
$1,000.00 for each deficiency identified. 
 
The deficiency will be based on lack of diesel retrofit emissions control. 
 
If a Contractor accumulates three diesel retrofit deficiency deductions for the same piece of 
equipment in a contract period, the Contractor will be shutdown until the deficiency is corrected.  
Such a shutdown will not be grounds for any extension of the contract time, waiver of penalties, 
or be grounds for any claim. 
 
 
CONSTRUCTION AIR QUALITY - DIESEL VEHICLE EMISSIONS CONTROL (BDE) 
Effective:  April 1, 2009      Revised:  January 2, 2012 
 
Diesel Vehicle Emissions Control.  The reduction of construction air emissions shall be 
accomplished by using cleaner burning diesel fuel.  The term “equipment” refers to any and all 
diesel fuel powered devices rated at 50 hp and above, to be used on the project site in excess 
of seven calendar days over the course of the construction period on the project site (including 
any “rental” equipment). 
 
All equipment on the jobsite, with engine ratings of 50 hp and above, shall be required to: use 
Ultra Low Sulfur Diesel fuel (ULSD) exclusively (15 ppm sulfur content or less). 
 
Diesel powered equipment in non-compliance will not be allowed to be used on the project site, 
and is also subject to a notice of non-compliance as outlined below. 
 
The Contractor shall certify that only ULSD will be used in all jobsite equipment.  The 
certification shall be presented to the Department prior to the commencement of the work. 
 
If any diesel powered equipment is found to be in non-compliance with any portion of this 
specification, the Engineer will issue the Contractor a notice of non-compliance and identify an 
appropriate period of time, as outlined below under environmental deficiency deduction, in 
which to bring the equipment into compliance or remove it from the project site.   
 
Any costs associated with bringing any diesel powered equipment into compliance with these 
diesel vehicle emissions controls shall be considered as included in the contract unit prices bid 
for the various items of work involved and no additional compensation will be allowed.  The 
Contractor's compliance with this notice and any associated regulations shall also not be 
grounds for a claim. 
 
Environmental Deficiency Deduction.  When the Engineer is notified, or determines that an 
environmental control deficiency exists, he/she will notify the Contractor in writing, and direct the 
Contractor to correct the deficiency within a specified time period.  The specified time-period, 
which begins upon Contractor notification, will be from 1/2 hour to 24 hours long, based on the 
urgency of the situation and the nature of the deficiency.  The Engineer shall be the sole judge 
regarding the time period. 
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The deficiency will be based on lack of repair, maintenance and diesel vehicle emissions 
control. 
 
If the Contractor fails to correct the deficiency within the specified time frame, a daily monetary 
deduction will be imposed for each calendar day or fraction thereof the deficiency continues to 
exist.  The calendar day(s) will begin when the time period for correction is exceeded and end 
with the Engineer's written acceptance of the correction.  The daily monetary deduction will be 
$1,000.00 for each deficiency identified. 
 
If a Contractor or subcontractor accumulates three environmental deficiency deductions in a 
contract period, the Contractor will be shutdown until the deficiency is corrected.  Such a 
shutdown will not be grounds for any extension of contract time, waiver of penalties, or be 
grounds for any claim. 
 
 
CONSTRUCTION AIR QUALITY - IDLING RESTRICTIONS (BDE) 
Effective:  April 1, 2009 
 
Idling Restrictions.  The Contractor shall establish truck-staging areas for all diesel powered 
vehicles that are waiting to load or unload material at the jobsite.  Staging areas shall be located 
where the diesel emissions from the equipment will have a minimum impact on adjacent 
sensitive receptors.  The Department will review the selection of staging areas, whether within 
or outside the existing highway right-of-way, to avoid locations near sensitive areas or 
populations to the extent possible.  Sensitive receptors include, but are not limited to, hospitals, 
schools, residences, motels, hotels, daycare facilities, elderly housing and convalescent 
facilities.  Diesel powered engines shall also be located as far away as possible from fresh air 
intakes, air conditioners, and windows.  The Engineer will approve staging areas before 
implementation. 
 
Diesel powered vehicle operators may not cause or allow the motor vehicle, when it is not in 
motion, to idle for more than a total of 10 minutes within any 60 minute period, except under any 
of the following circumstances:  
 

1) The motor vehicle has a gross vehicle weight rating of less than 8000 lb (3630 kg). 
2) The motor vehicle idles while forced to remain motionless because of on-highway traffic, 

an official traffic control device or signal, or at the direction of a law enforcement official. 
3) The motor vehicle idles when operating defrosters, heaters, air conditioners, or other 

equipment solely to prevent a safety or health emergency. 
4) A police, fire, ambulance, public safety, other emergency or law enforcement motor 

vehicle, or any motor vehicle used in an emergency capacity, idles while in an 
emergency or training mode and not for the convenience of the vehicle operator. 

5) The primary propulsion engine idles for maintenance, servicing, repairing, or diagnostic 
purposes if idling is necessary for such activity. 

6) A motor vehicle idles as part of a government inspection to verify that all equipment is in 
good working order, provided idling is required as part of the inspection. 

7) When idling of the motor vehicle is required to operate auxiliary equipment to accomplish 
the intended use of the vehicle (such as loading, unloading, mixing, or processing cargo; 
controlling cargo temperature; construction operations, lumbering operations; oil or gas 
well servicing; or farming operations), provided that this exemption does not apply when 
the vehicle is idling solely for cabin comfort or to operate non-essential equipment such 
as air conditioning, heating, microwave ovens, or televisions. 
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8) When the motor vehicle idles due to mechanical difficulties over which the operator has 
no control. 

9) The outdoor temperature is less than 32 °F (0 °C) or greater than 80 °F (26 °C). 
 
When the outdoor temperature is greater than or equal to 32 °F (0 °C) or less than or equal to 
80 °F (26 °C), a person who operates a motor vehicle operating on diesel fuel shall not cause or 
allow the motor vehicle to idle for a period greater than 30 minutes in any 60 minute period while 
waiting to weigh, load, or unload cargo or freight, unless the vehicle is in a line of vehicles that 
regularly and periodically moves forward. 
 
The above requirements do not prohibit the operation of an auxiliary power unit or generator set 
as an alternative to idling the main engine of a motor vehicle operating on diesel fuel. 
 
Environmental Deficiency Deduction.  When the Engineer is notified, or determines that an 
environmental control deficiency exists based on non-compliance with the idling restrictions, 
he/she will notify the Contractor, and direct the Contractor to correct the deficiency. 
 
If the Contractor fails to correct the deficiency a monetary deduction will be imposed.  The 
monetary deduction will be $1,000.00 for each deficiency identified. 
 
 
DISADVANTAGED BUSINESS ENTERPRISE PARTICIPATION (BDE) 
Effective:  September 1, 2000     Revised:  August 2, 2011 
 
FEDERAL OBLIGATION.  The Department of Transportation, as a recipient of federal financial 
assistance, is required to take all necessary and reasonable steps to ensure nondiscrimination 
in the award and administration of contracts.  Consequently, the federal regulatory provisions of 
49 CFR Part 26 apply to this contract concerning the utilization of disadvantaged business 
enterprises.  For the purposes of this Special Provision, a disadvantaged business enterprise 
(DBE) means a business certified by the Department in accordance with the requirements of 49 
CFR Part 26 and listed in the Illinois Unified Certification Program (IL UCP) DBE Directory. 
 
STATE OBLIGATION.  This Special Provision will also be used by the Department to satisfy the 
requirements of the Business Enterprise for Minorities, Females, and Persons with Disabilities 
Act, 30 ILCS 575.  When this Special Provision is used to satisfy state law requirements on 
100 percent state-funded contracts, the federal government has no involvement in such 
contracts (not a federal-aid contract) and no responsibility to oversee the implementation of this 
Special Provision by the Department on those contracts.  DBE participation on 100 percent 
state-funded contracts will not be credited toward fulfilling the Department’s annual overall DBE 
goal required by the US Department of Transportation to comply with the federal DBE program 
requirements. 
 
CONTRACTOR ASSURANCE.  The Contractor makes the following assurance and agrees to 
include the assurance in each subcontract that the Contractor signs with a subcontractor. 
 

The Contractor, subrecipient, or subcontractor shall not discriminate on the basis of race, 
color, national origin, or sex in the performance of this contract.  The Contractor shall carry 
out applicable requirements of 49 CFR Part 26 in the award and administration of contracts 
funded in whole or in part with federal or state funds.  Failure by the Contractor to carry out 
these requirements is a material breach of this contract, which may result in the termination 
of this contract or such other remedy as the recipient deems appropriate. 
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OVERALL GOAL SET FOR THE DEPARTMENT.  As a requirement of compliance with 49 CFR 
Part 26, the Department has set an overall goal for DBE participation in its federally assisted 
contracts.  That goal applies to all federal-aid funds the Department will expend in its federally 
assisted contracts for the subject reporting fiscal year.  The Department is required to make a 
good faith effort to achieve the overall goal.  The dollar amount paid to all approved DBE 
companies performing work called for in this contract is eligible to be credited toward fulfillment 
of the Department’s overall goal. 
 
CONTRACT GOAL TO BE ACHIEVED BY THE CONTRACTOR.  This contract includes a 
specific DBE utilization goal established by the Department.  The goal has been included 
because the Department has determined that the work of this contract has subcontracting 
opportunities that may be suitable for performance by DBE companies.  The determination is 
based on an assessment of the type of work, the location of the work, and the availability of 
DBE companies to do a part of the work.  The assessment indicates that, in the absence of 
unlawful discrimination, and in an arena of fair and open competition, DBE companies can be 
expected to perform 20.00% of the work.  This percentage is set as the DBE participation goal 
for this contract.  Consequently, in addition to the other award criteria established for this 
contract, the Department will only award this contract to a bidder who makes a good faith effort 
to meet this goal of DBE participation in the performance of the work.  A bidder makes a good 
faith effort for award consideration if either of the following is done in accordance with the 
procedures set for in this Special Provision: 
 

(a) The bidder documents that enough DBE participation has been obtained to meet the 
goal: or 

 
(b) The bidder documents that a good faith effort has been made to meet the goal, even 

though the effort did not succeed in obtaining enough DBE participation to meet the 
goal. 

 
DBE LOCATOR REFERENCES.  Bidders shall consult the IL UCP DBE Directory as a 
reference source for DBE-certified companies.  In addition, the Department maintains a letting 
and item specific DBE locator information system whereby DBE companies can register their 
interest in providing quotes on particular bid items advertised for letting.  Information concerning 
DBE companies willing to quote work for particular contracts may be obtained by contacting the 
Department’s Bureau of Small Business Enterprises at telephone number (217)785-4611, or by 
visiting the Department’s website at www.dot.il.gov. 
 
BIDDING PROCEDURES.  Compliance with this Special Provision is a material bidding 
requirement.  The failure of the bidder to comply will render the bid not responsive. 
 

(a) The bidder shall submit a Disadvantaged Business Utilization Plan on Department forms 
SBE 2025 and 2026 with the bid. 

 
(b) The Utilization Plan shall indicate that the bidder either has obtained sufficient DBE 

participation commitments to meet the contract goal or has not obtained enough DBE 
participation commitments in spite of a good faith effort to meet the goal.  The Utilization 
Plan shall further provide the name, telephone number, and telefax number of a 
responsible official of the bidder designated for purposes of notification of plan approval 
or disapproval under the procedures of this Special Provision. 
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(c) The Utilization Plan shall include a DBE Participation Commitment Statement, 
Department form SBE 2025, for each DBE proposed for the performance of work to 
achieve the contract goal.  For bidding purposes, submission of the completed SBE 
2025 forms, signed by the DBEs and faxed to the bidder will be acceptable as long as 
the original is available and provided upon request.  All elements of information indicated 
on the said form shall be provided, including but not limited to the following: 
 
(1) The names and addresses of DBE firms that will participate in the contract; 
 
(2) A description, including pay item numbers, of the work each DBE will perform; 
 
(3) The dollar amount of the participation of each DBE firm participating.  The dollar 

amount of participation for identified work shall specifically state the quantity, unit 
price, and total subcontract price for the work to be completed by the DBE.  If partial 
pay items are to be performed by the DBE, indicate the portion of each item, a unit 
price where appropriate and the subcontract price amount; 

 
(4) DBE Participation Commitment Statements, form SBE 2025, signed by the bidder 

and each participating DBE firm documenting the commitment to use the DBE 
subcontractors whose participation is submitted to meet the contract goal; 

 
(5) if the bidder is a joint venture comprised of DBE companies and non-DBE 

companies, the plan must also include a clear identification of the portion of the work 
to be performed by the DBE partner(s); and, 

 
(6) If the contract goal if not met, evidence of good faith efforts. 
 

GOOD FAITH EFFORT PROCEDURES.  The contract will not be awarded until the Utilization 
Plan submitted by the apparent successful bidder is approved.  All information submitted by the 
bidder must be complete, accurate and adequately document that enough DBE participation 
has been obtained or document that good faith efforts of the bidder, in the event enough DBE 
participation has not been obtained, before the Department will commit to the performance of 
the contract by the bidder.  The Utilization Plan will be approved by the Department if the 
Utilization Plan documents sufficient commercially useful DBE work performance to meet the 
contract goal or the bidder submits sufficient documentation of a good faith effort to meet the 
contract goal pursuant to 49 CFR Part 26, Appendix A.  The Utilization Plan will not be approved 
by the Department if the Utilization Plan does not document sufficient DBE participation to meet 
the contract goal unless the apparent successful bidder documented in the Utilization Plan that 
it made a good faith effort to meet the goal.  This means that the bidder must show that all 
necessary and reasonable steps were taken to achieve the contract goal.  Necessary and 
reasonable steps are those which, by their scope, intensity and appropriateness to the 
objective, could reasonably be expected to obtain sufficient DBE participation, even if they were 
not successful.  The Department will consider the quality, quantity, and intensity of the kinds of 
efforts that the bidder has made.  Mere pro forma efforts, in other words, efforts done as a 
matter of form, are not good faith efforts; rather, the bidder is expected to have taken genuine 
efforts that would be reasonably expected of a bidder actively and aggressively trying to obtain 
DBE participation sufficient to meet the contract goal. 
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(a) The following is a list of types of action that the Department will consider as part of the 
evaluation of the bidder’s good faith efforts to obtain participation.  These listed factors 
are not intended to be a mandatory checklist and are not intended to be exhaustive.  
Other factors or efforts brought to the attention of the Department may be relevant in 
appropriate cases, and will be considered by the Department. 

 
(1) Soliciting through all reasonable and available means (e.g. attendance at pre-bid 

meetings, advertising and/or written notices) the interest of all certified DBE 
companies that have the capability to perform the work of the contract.  The bidder 
must solicit this interest within sufficient time to allow the DBE companies to respond 
to the solicitation.  The bidder must determine with certainty if the DBE companies 
are interested by taking appropriate steps to follow up initial solicitations. 

 
(2) Selecting portions of the work to be performed by DBE companies in order to 

increase the likelihood that the DBE goals will be achieved.  This includes, where 
appropriate, breaking out contract work items into economically feasible units to 
facilitate DBE participation, even when the prime Contractor might otherwise prefer 
to perform these work items with its own forces. 

 
(3) Providing interested DBE companies with adequate information about the plans, 

specifications, and requirements of the contract in a timely manner to assist them in 
responding to a solicitation. 

 
(4) a. Negotiating in good faith with interested DBE companies.  It is the bidder’s 

responsibility to make a portion of the work available to DBE subcontractors and 
suppliers and to select those portions of the work or material needs consistent 
with the available DBE subcontractors and suppliers, so as to facilitate DBE 
participation.  Evidence of such negotiation includes the names, addresses, and 
telephone numbers of DBE companies that were considered; a description of the 
information provided regarding the plans and specifications for the work selected 
for subcontracting; and evidence as to why additional agreements could not be 
reached for DBE companies to perform the work. 

 
 b. A bidder using good business judgment would consider a number of factors in 

negotiating with subcontractors, including DBE subcontractors, and would take a 
firm’s price and capabilities as well as contract goals into consideration.  
However, the fact that there may be some additional costs involved in finding and 
using DBE companies is not in itself sufficient reason for a bidder’s failure to 
meet the contract DBE goal, as long as such costs are reasonable.  Also the 
ability or desire of a bidder to perform the work of a contract with its own 
organization does not relieve the bidder of the responsibility to make good faith 
efforts.  Bidders are not, however, required to accept higher quotes from DBE 
companies if the price difference is excessive or unreasonable. 

 
(5) Not rejecting DBE companies as being unqualified without sound reasons based on 

a thorough investigation of their capabilities.  The bidder’s standing within its 
industry, membership in specific groups, organizations, or associations and political 
or social affiliations (for example union vs. non-union employee status) are not 
legitimate causes for the rejection or non-solicitation of bids in the bidder’s efforts to 
meet the project goal. 
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(6) Making efforts to assist interested DBE companies in obtaining bonding, lines of 
credit, or insurance as required by the recipient or Contractor. 

 
(7) Making efforts to assist interested DBE companies in obtaining necessary 

equipment, supplies, materials, or related assistance or services. 
 
(8) Effectively using the services of available minority/women community organizations; 

minority/women contractors’ groups; local, state, and federal minority/women 
business assistance offices; and other organizations as allowed on a case-by-case 
basis to provide assistance in the recruitment and placement of DBE companies. 

 
(b) If the Department determines that the apparent successful bidder has made a good faith 

effort to secure the work commitment of DBE companies to meet the contract goal, the 
Department will award the contract provided that it is otherwise eligible for award.  If the 
Department determines that the bidder has failed to meet the requirements of this 
Special Provision or that a good faith effort has not been made, the Department will 
notify the responsible company official designated in the Utilization Plan that the bid is 
not responsive.  The notification shall include a statement of reasons for the 
determination. 

 
(c) The bidder may request administrative reconsideration of a determination adverse to the 

bidder within the five working days after the receipt of the notification date of the 
determination by delivering the request to the Department of Transportation, Bureau of 
Small Business Enterprises, Contract Compliance Section, 2300 South Dirksen 
Parkway, Room 319, Springfield, Illinois 62764 (Telefax: (217)785-1524).  Deposit of the 
request in the United States mail on or before the fifth business day shall not be deemed 
delivery.  The determination shall become final if a request is not made and delivered.  A 
request may provide additional written documentation and/or argument concerning the 
issues raised in the determination statement of reasons, provided the documentation 
and arguments address efforts made prior to submitting the bid.  The request will be 
forwarded to the Department’s Reconsideration Officer.  The Reconsideration Officer will 
extend an opportunity to the bidder to meet in person in order to consider all issues of 
documentation and whether the bidder made a good faith effort to meet the goal.  After 
the review by the Reconsideration Officer, the bidder will be sent a written decision 
within ten working days after receipt of the request for consideration, explaining the 
basis for finding that the bidder did or did not meet the goal or make adequate good faith 
efforts to do so.  A final decision by the Reconsideration Officer that a good faith effort 
was made shall approve the Utilization Plan submitted by the bidder and shall clear the 
contract for award.  A final decision that a good faith effort was not made shall render the 
bid not responsive. 

 
CALCULATING DBE PARTICIPATION.  The Utilization Plan values represent work anticipated 
to be performed and paid for upon satisfactory completion.  The Department is only able to 
count toward the achievement of the overall goal and the contract goal the value of payments 
made for the work actually performed by DBE companies.  In addition, a DBE must perform a 
commercially useful function on the contract to be counted.  A commercially useful function is 
generally performed when the DBE is responsible for the work and is carrying out its 
responsibilities by actually performing, managing, and supervising the work involved.  The 
Department and Contractor are governed by the provisions of 49 CFR Part 26.55(c) on 
questions of commercially useful functions as it affects the work.  Specific counting guidelines 
are provided in 49 CFR Part 26.55, the provisions of which govern over the summary contained 
herein. 
 



FAP Route 998 (Relocated I-70) 
Section 82-1R 

St. Clair County 
Contract No. 76C43 

56 

(a) DBE as the Contractor:  100 percent goal credit for that portion of the work performed by 
the DBE’s own forces, including the cost of materials and supplies.  Work that a DBE 
subcontracts to a non-DBE does not count toward the DBE goals. 

 
(b) DBE as a joint venture Contractor:  100 percent goal credit for that portion of the total 

dollar value of the contract equal to the distinct, clearly defined portion of the work 
performed by the DBE’s own forces. 

 
(c) DBE as a subcontractor:  100 percent goal credit for the work of the subcontract 

performed by the DBE’s own forces, including the cost of materials and supplies, 
excluding the purchase of materials and supplies or the lease of equipment by the DBE 
subcontractor from the prime Contractor or its affiliates.  Work that a DBE subcontractor 
in turn subcontracts to a non-DBE does not count toward the DBE goal. 

 
(d) DBE as a trucker:  100 percent goal credit for trucking participation provided the DBE is 

responsible for the management and supervision of the entire trucking operation for 
which it is responsible.  At least one truck owned, operated, licensed, and insured by the 
DBE must be used on the contract.  Credit will be given for the following: 

 
(1) The DBE may lease trucks from another DBE firm, including an owner-operator who 

is certified as a DBE.  The DBE who leases trucks from another DBE receives credit 
for the total value of the transportation services the lessee DBE provides on the 
contract. 

 
(2) The DBE may also lease trucks from a non-DBE firm, including from an owner-

operator.  The DBE who leases trucks from a non-DBE is entitled to credit only for 
the fee or commission is receives as a result of the lease arrangement. 

 
(e) DBE as a material supplier: 
 

(1) 60 percent goal credit for the cost of the materials or supplies purchased from a DBE 
regular dealer. 

(2) 100 percent goal credit for the cost of materials of supplies obtained from a DBE 
manufacturer. 

(3) 100 percent credit for the value of reasonable fees and commissions for the 
procurement of materials and supplies if not a regular dealer or manufacturer. 

 
CONTRACT COMPLIANCE.  Compliance with this Special Provision is an essential part of the 
contract.  The Department is prohibited by federal regulations from crediting the participation of 
a DBE included in the Utilization Plan toward either the contract goal or the Department’s overall 
goal until the amount to be applied toward the goals has been paid to the DBE.  The following 
administrative procedures and remedies govern the compliance by the Contractor with the 
contractual obligations established by the Utilization Plan.  After approval of the Utilization Plan 
and award of the contract, the Utilization Plan and individual DBE Participation Statements 
become part of the contract.  If the Contractor did not succeed in obtaining enough DBE 
participation to achieve the advertised contract goal, and the Utilization Plan was approved and 
contract awarded based upon a determination of good faith, the total dollar value of DBE work 
calculated in the approved Utilization Plan as a percentage of the awarded contract value shall 
become the amended contract goal.  All work indicated for performance by an approved DBE 
shall be performed, managed, and supervised by the DBE executing the Participation 
Statement. 
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(a) NO AMENDMENT.  No amendment to the Utilization Plan may be made without prior 
written approval from the Department’s Bureau of Small Business Enterprises.  All 
requests for amendment to the Utilization Plan shall be submitted to the Department of 
Transportation, Bureau of Small Business Enterprises, Contract Compliance Section, 
2300 South Dirksen Parkway, Room 319, Springfield, Illinois 62764.  Telephone number 
(217)785-4611.  Telefax number (217)785-1524. 

 
(b) TERMINATION OR REPLACEMENT.  The Contractor shall not terminate or replace a 

DBE listed on the approved Utilization Plan, or perform with other forces work 
designated for a listed DBE except as provided in the Special Provision. 

 
(c) CHANGES TO WORK.  Any deviation from the DBE condition-of-award or contract 

plans, specifications, or special provisions must be approved, in writing, by the 
Department as provided elsewhere in the Contract.  The Contractor shall notify affected 
DBEs in writing of any changes in the scope of work which result in a reduction in the 
dollar amount condition-of-award to the contract.  Where the revision includes work 
committed to a new DBE subcontractor, not previously involved in the project, then a 
Request for Approval of Subcontractor, Department form BC 260A, must be signed and 
submitted.  If the commitment of work is in the form of additional tasks assigned to an 
existing subcontract, than a new Request for Approval of Subcontractor shall not be 
required.  However, the Contractor must document efforts to assure that the existing 
DBE subcontractor is capable of performing the additional work and has agreed in 
writing to the change. 

 
(d) ALTERNATIVE WORK METHODS.  In addition to the above requirements for reductions 

in the condition of award, additional requirements apply to the two cases of Contractor-
initiated work substitution proposals.  Where the contract allows alternate work methods 
which serve to delete or create underruns in condition of award DBE work, and the 
Contractor selects that alternate method or, where the Contractor proposes a substitute 
work method or material that serves to diminish or delete work committed to a DBE and 
replace it with other work, then the Contractor must demonstrate one of the following: 

 
(1) That the replacement work will be performed by the same DBE (as long as the DBE 

is certified in the respective item of work) in a modification of the condition of award; 
or 

(2) That the DBE is aware that its work will be deleted or will experience underruns and 
has agreed in writing to the change.  If this occurs, the Contractor shall substitute 
other work of equivalent value to a certified DBE or provide documentation of good 
faith efforts to do so; or 

(3) That the DBE is not capable of performing the replacement work or has declined to 
perform the work at a reasonable competitive price.  If this occurs, the Contractor 
shall substitute other work of equivalent value to a certified DBE or provide 
documentation of good faith efforts to do so. 

 
(e) TERMINATION AND REPLACEMENT PROCEDURES.  The Contractor shall not 

terminate or replace a DBE subcontractor listed in the approved Utilization Plan without 
prior written consent.  This includes, but is not limited to, instances in which the 
Contractor seeks to perform work originally designated for a DBE subcontractor with its 
own forces or those of an affiliate, a non-DBE firm, or with another DBE firm.   
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Written consent will be granted only if the Bureau of Small Business Enterprises agrees, 
for reasons stated in its concurrence document, that the Contractor has good cause to 
terminate or replace the DBE firm.  Before transmitting to the Bureau of Small Business 
Enterprises any request to terminate and/or substitute a DBE subcontractor, the 
Contractor shall give notice in writing to the DBE subcontractor, with a copy to the 
Bureau, of its intent to request to terminate and/or substitute, and the reason for the 
request.  The Contractor shall give the DBE five days to respond to the Contractor’s 
notice.  The DBE so notified shall advise the Bureau and the Contractor of the reasons, 
if any, why it objects to the proposed termination of its subcontract and why the Bureau 
should not approve the Contractor’s action.  If required in a particular case as a matter of 
public necessity, the Bureau may provide a response period shorter than five days. 
 
For purposes of this paragraph, good cause includes the following circumstances: 
 
(1) The listed DBE subcontractor fails or refuses to execute a written contract; 
 
(2) The listed DBE subcontractor fails or refuses to perform the work of its subcontract in 

a way consistent with normal industry standards.  Provided, however, that good 
cause does not exist if the failure or refusal of the DBE subcontractor to perform its 
work on the subcontract results from the bad faith or discriminatory action of the 
prime contractor; 

 
(3) The listed DBE subcontractor fails or refuses to meet the prime Contractor’s 

reasonable, nondiscriminatory bond requirements; 
 
(4) The listed DBE subcontractor becomes bankrupt, insolvent, or exhibits credit 

unworthiness; 
 
(5) The listed DBE subcontractor is ineligible to work on public works projects because 

of suspension and debarment proceedings pursuant 2 CFR Parts 180, 215 and 
1,200 or applicable state law. 

 
(6) You have determined that the listed DBE subcontractor is not a responsible 

contractor; 
 
(7) The listed DBE subcontractor voluntarily withdraws from the projects and provides to 

you written notice of its withdrawal; 
 
(8) The listed DBE is ineligible to receive DBE credit for the type of work required; 
 
(9) A DBE owner dies or becomes disabled with the result that the listed DBE contractor 

is unable to complete its work on the contract; 
 

(10) Other documented good cause that compels the termination of the DBE 
subcontractor.  Provided, that good cause does not exist if the prime Contractor 
seeks to terminate a DBE it relied upon to obtain the contract so that the prime 
Contractor can self-perform the work for which the DBE contractor was engaged or 
so that the prime Contractor can substitute another DBE or non-DBE contractor after 
contract award. 
 

  



FAP Route 998 (Relocated I-70) 
Section 82-1R 

St. Clair County 
Contract No. 76C43 

59 

When a DBE is terminated, or fails to complete its work on the Contract for any 
reason the Contractor shall make a good faith effort to find another DBE to substitute 
for the original DBE to perform at least the same amount of work under the contract 
as the terminated DBE to the extent needed to meet the established Contract goal. 

 
(f) PAYMENT RECORDS.  The Contractor shall maintain a record of payments for work 

performed to the DBE participants.  The records shall be made available to the 
Department for inspection upon request.  After the performance of the final item of work 
or delivery of material by a DBE and final payment therefore to the DBE by the 
Contractor, but not later than thirty calendar days after payment has been made by the 
Department to the Contractor for such work or material, the Contractor shall submit a 
DBE Payment Agreement on Department form SBE 2115 to the Regional Engineer.  If 
full and final payment has not been made to the DBE, the DBE Payment Agreement 
shall indicate whether a disagreement as to the payment required exists between the 
Contractor and the DBE or if the Contractor believes that the work has not been 
satisfactorily completed.  If the Contractor does not have the full amount of work 
indicated in the Utilization Plan performed by the BDE companies indicated in the 
Utilization Plan and after good faith efforts are reviewed, the Department may deduct 
from contract payments to the Contractor the amount of the goal not achieved as 
liquidated and ascertained damages.  The Contractor may request an administrative 
reconsideration of any amount deducted as damages pursuant to subsection (h) of this 
part. 

 
(g) ENFORCEMENT.  The Department reserves the right to withhold payment to the 

Contractor to enforce the provisions of this Special Provision.  Final payment shall not be 
made on the contract until such time as the Contractor submits sufficient documentation 
demonstrating achievement of the goal in accordance with this Special Provision or after 
liquidated damages have been determined and collected. 

 
(h) RECONSIDERATION.  Notwithstanding any other provision of the contract, including but 

not limited to Article 109.09 of the Standard Specifications, the Contractor my request 
administrative reconsideration of a decision to deduct the amount of the goal not 
achieved as liquidated damages.  A request to reconsider shall be delivered to the 
Contract Compliance Section and shall be handled and considered in the same manner 
as set forth in paragraph (c) of “Good Faith Effort Procedures” of this Special Provision, 
except a final decision that a good faith effort was not made during contract performance 
to achieve the goal agreed to in the Utilization Plan shall be the final administrative 
decision of the Department. 

 
 
 
ERRATA FOR THE 2012 STANDARD SPECIFICATIONS (BDE) 
Effective:  April 1, 2012      Revised:  August 1, 2012 
 
Page 182 Article 354.12.  In the second line of the first paragraph change “Article 353.12” to 

“Article 353.13”. 
 
Page 183 Article 355.10.  In the second line of the first paragraph change “Article 353.12” to 

“Article 353.13”. 
 
Page 185 Article 356.10.  In the second line of the first paragraph change “Article 353.12” to 

“Article 353.13”. 
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Page 337 Article 505.04.  Revise the subparagraph “(i) Match Making.” to “(i) Match 
Marking.”. 

 
Page 360 Article 506.07.  In the first line of the second paragraph change 

“AASHTO/AWS D1.5/D1.5:” to “AASHTO/AWS D1.5M/D1.5:”. 
 
Page 361 Article 506.08.  In the third line of the sixth paragraph change “506.08(a)” to 

“506.08(b)”. 
 
Page 531 Article 609.07.  In the first paragraph delete “TYPE B, C, or D INLET BOX 

STANDARD 609001 or”. 
 
Page 601 Article 701.18(h).  In the first line of the first paragraph change “Standard 701426.” 

“Standard 701426 and 701427.”. 
 
Page 609 Article 703.05.  In the first line of the second paragraph delete “or Type II”. 
 
Page 989 Article 1083.02(a).  In the seventh line of the first paragraph change 

“Table 14.7.5.2-2” to “Table 14.7.5.2-1”. 
 
Page 1019 Article 1095.01(b)(1)e.  In the table for daylight reflectance for the color yellow, 

change “75 % min.” to “45 % min.”. 
 
 
FLAGGER AT SIDE ROADS AND ENTRANCES (BDE) 
Effective:  April 1, 2009 
 
Revise the second paragraph of Article 701.13(a) of the Standard Specifications to read: 
 

“ The Engineer will determine when a side road or entrance shall be closed to traffic.  A 
flagger will be required at each side road or entrance remaining open to traffic within the 
operation where two-way traffic is maintained on one lane of pavement.  The flagger 
shall be positioned as shown on the plans or as directed by the Engineer.” 

 
Revise the first and second paragraph of Article 701.20(i) of the Standard Specifications to read: 
 

“ Signs, barricades, or other traffic control devices required by the Engineer over and 
above those specified will be paid for according to Article 109.04.  All flaggers required 
at side roads and entrances remaining open to traffic including those that are shown on 
the Highway Standards and/or additional barricades required by the Engineer to close 
side roads and entrances will be paid for according to Article 109.04.” 

 
 
FRICTION AGGREGATE (BDE) 
Effective:  January 1, 2011 
 
Revise Article 1004.01(a)(4) of the Standard Specifications to read: 
 

“(4) Crushed Stone.  Crushed stone shall be the angular fragments resulting from 
crushing undisturbed, consolidated deposits of rock by mechanical means.  Crushed 
stone shall be divided into the following, when specified. 
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a. Carbonate Crushed Stone.  Carbonate crushed stone shall be either dolomite or 
limestone.  Dolomite shall contain 11.0 percent or more magnesium oxide (MgO).  
Limestone shall contain less than 11.0 percent magnesium oxide (MgO). 

b. Crystalline Crushed Stone.  Crystalline crushed stone shall be either 
metamorphic or igneous stone, including but is not limited to, quartzite, granite, 
rhyolite and diabase.” 

 
Revise Article 1004.03(a) of the Standard Specifications to read: 
 

“1004.03 Coarse Aggregate for Hot-Mix Asphalt (HMA).  The aggregate shall be 
according to Article 1004.01 and the following. 

 
(a) Description.  The coarse aggregate for HMA shall be according to the following table. 

 
Use Mixture Aggregates Allowed 

Class A Seal or Cover Allowed Alone or in Combination: 

Gravel 
Crushed Gravel 
Carbonate Crushed Stone 
Crystalline Crushed Stone 
Crushed Sandstone 
Crushed Slag (ACBF) 
Crushed Steel Slag 
Crushed Concrete 

HMA 
All Other 

Stabilized Subbase 
or Shoulders 

Allowed Alone or in Combination: 

Gravel 
Crushed Gravel 
Carbonate Crushed Stone 
Crystalline Crushed Stone 
Crushed Sandstone 
Crushed Slag (ACBF) 
Crushed Steel Slag1/  

Crushed Concrete 

HMA 
High ESAL 
Low ESAL 

Binder 
IL-25.0, IL-19.0, 
or IL-19.0L 
 
SMA Binder 

Allowed Alone or in Combination: 

Crushed Gravel 
Carbonate Crushed Stone2/ 
Crystalline Crushed Stone 
Crushed Sandstone 
Crushed Slag (ACBF) 
Crushed Concrete3/ 

HMA 
High ESAL 
Low ESAL 

C Surface and  
Leveling Binder 
IL-12.5,IL-9.5, 
or IL-9.5L 
 
SMA  
Ndesign 50 Surface 

Allowed Alone or in Combination: 

Crushed Gravel 
Carbonate Crushed Stone2/ 
Crystalline Crushed Stone 
Crushed Sandstone 
Crushed Slag (ACBF) 
Crushed Steel Slag4/  
Crushed Concrete3/ 
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Use Mixture Aggregates Allowed 

HMA 
High ESAL 

D Surface and 
Leveling Binder 
IL-12.5 or 
IL-9.5 
 
SMA 
Ndesign 50 
Surface 

Allowed Alone or in Combination: 

Crushed Gravel 
Carbonate Crushed Stone (other than 
Limestone)2/ 
Crystalline Crushed Stone 
Crushed Sandstone 
Crushed Slag (ACBF) 5/ 
Crushed Steel Slag4/ 5/ 
Crushed Concrete3/ 
 
Other Combinations Allowed: 
Up to...  With... 

25% Limestone Dolomite 

50% Limestone Any Mixture D aggregate 
other than Dolomite 

75% Limestone Crushed Slag (ACBF)5/ or 
Crushed Sandstone 

HMA 
High ESAL 

E Surface 
IL-12.5 or 
IL-9.5 
 
SMA 
Ndesign 80 
Surface 

Allowed Alone or in Combination: 

Crushed Gravel 
Crystalline Crushed Stone  
Crushed Sandstone 
Crushed Slag (ACBF)5/ 
Crushed Steel Slag5/ 
Crushed Concrete3/ 
 
No Limestone. 
Other Combinations Allowed: 
Up to... With... 

50% Dolomite2/ Any Mixture E aggregate 

75% Dolomite2/ Crushed Sandstone, 
Crushed Slag (ACBF)5/, 
Crushed Steel Slag5/, or 
Crystalline Crushed Stone 

75% Crushed 
Gravel or 
Crushed 
Concrete3/ 

Crushed Sandstone, 
Crystalline Crushed Stone, 
Crushed Slag (ACBF)5/, or 
Crushed Steel Slag5/ 

HMA 
High ESAL 

F Surface 
IL-12.5 or 
IL-9.5 
 
SMA 
Ndesign 80 
Surface 

Allowed Alone or in Combination: 
 
Crystalline Crushed Stone 
Crushed Sandstone  
Crushed Slag (ACBF)5/ 
Crushed Steel Slag5/ 
No Limestone. 
Other Combinations Allowed:  
Up to... With... 

50% Crushed 
Gravel, Crushed 
Concrete3/, or 
Dolomite2/ 

Crushed Sandstone, 
Crushed Slag (ACBF)5/, 
Crushed Steel Slag5/, or 
Crystalline Crushed Stone 
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1/ Crushed steel slag allowed in shoulder surface only. 
2/ Carbonate crushed stone shall not be used in SMA Ndesign 80.  In SMA Ndesign 50, 

carbonate crushed stone shall not be blended with any of the other aggregates allowed 
alone in Ndesign 50 SMA binder or Ndesign 50 SMA surface. 

3/ Crushed concrete will not be permitted in SMA mixes. 
4/ Crushed steel slag shall not be used as leveling binder. 
5/ When either slag is used, the blend percentages listed shall be by volume.” 

 
 
IMPACT ATTENUATORS (BDE) 
Effective:  November 1, 2003      Revised:  January 1, 2012 
 
Add the following to the Standard Specifications: 
 

“SECTION 643.  IMPACT ATTENUATORS 
 

643.01 Description.  This work shall consist of furnishing and installing impact attenuators. 
 

643.02 Materials.  Materials shall be according to the impact attenuator manufacturer’s 
specifications and the following. 
 

Item Article/Section 
(a) Fine Aggregate (Note 1) ......................................................................................... 1003.01 
(b) Steel Posts, Structural Shapes, and Plates ........................................................... 1006.04 
(c) Rail Elements, End Section Plates, and Splice Plates ........................................... 1006.25 
(d) Bolts, Nuts, Washers and Hardware ...................................................................... 1006.25 
(e) Hollow Structural Tubing .................................................................................... 1006.27(b) 
(f) Wood Posts and Wood Blockouts ............................................ 1007.01, 1007.02, 1007.06 
(g) Preservative Treatment .......................................................................................... 1007.12 

 
Note 1.  Fine aggregate shall be FA 1 or FA 2, Class A quality.  The sand shall be unbagged 
and shall have a maximum moisture content of five percent. 

 
CONSTRUCTION REQUIREMENTS 

 
643.03 General.  Impact attenuators shall meet the testing criteria contained in either 

NCHRP Report 350 or MASH and shall be on the Department’s approved list.  Fully redirective 
and partially redirective attenuators shall be designed for bi-directional impacts. 

 
643.04 Installation.  Impact attenuators shall be installed according to the manufacturer’s 

specifications and include all necessary transitions between the impact attenuator and the item 
to which it is attached.  Regrading of slopes or approaches for the installation shall be as shown 
on the plans. 

 
The design for sand module impact attenuators (orientation and number of modules, sand 

weights, etc.) shall be as shown on the plans.  Bases for sand module impact attenuators will be 
required.  The bases shall be constructed of either portland cement concrete or hot-mix asphalt 
(HMA).  Portland cement concrete bases shall be 6 in. (150 mm) thick and be according to the 
applicable requirements of Section 424.  HMA bases shall be 8 in. (200 mm) thick and be 
according to the applicable requirements of Section 408.  The surface of the base shall be 
slightly sloped or crowned to facilitate drainage.  The perimeter of each module and the 
specified weight (mass) of sand in each module shall be painted on the surface of the base. 
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Bases for impact attenuators, other than sand modules, shall be installed when required by 
the manufacturer.  The bases shall be constructed according to the manufacturer’s 
specifications, on a prepared subgrade.  The surface of the base shall be slightly sloped or 
crowned to facilitate drainage. 

 
643.05 Method of Measurement.  This work will be measured for payment as each, 

where each is defined as one complete installation. 
 
Contract quantities for sand module attenuator bases may be accepted according to 

Article 202.07(a).  When measured, sand module attenuator bases will be measured in place 
and the dimensions used to calculate square yards (square meters) will not exceed those as 
shown on the plans. 

 
643.06 Basis of Payment.  This work will be paid for at the contract unit price per each for 

IMPACT ATTENUATORS (FULLY REDIRECTIVE, NARROW); IMPACT ATTENUATORS 
(FULLY REDIRECTIVE, WIDE); IMPACT ATTENUATORS (FULLY REDIRECTIVE, 
RESETTABLE); IMPACT ATTENUATORS (SEVERE USE, NARROW); IMPACT 
ATTENUATORS (SEVERE USE, WIDE); IMPACT ATTENUATORS (PARTIALLY 
REDIRECTIVE); or IMPACT ATTENUATORS (NON-REDIRECTIVE), of the test level specified. 

 
Sand module impact attenuator bases will be paid for at the contract unit price per square 

yard (square meter) for ATTENUATOR BASE. 
 
Regrading of slopes or approaches will be paid for according to Section 202 and/or Section 

204 of the Standard Specifications.” 
 
 
METAL HARDWARE CAST INTO CONCRETE (BDE) 
Effective:  April 1, 2008      Revised:  January 1, 2012 
 
Add the following to Article 503.02 of the Standard Specifications: 
 

“ (h) Metal Hardware Cast into Concrete ...................................................................... 1006.13” 
 
Add the following to Article 504.02 of the Standard Specifications: 
 

“ (j) Metal Hardware Cast into Concrete ...................................................................... 1006.13” 
 
Revise Article 1006.13 of the Standard Specifications to read: 
 

“ 1006.13 Metal Hardware Cast into Concrete.  Unless otherwise noted, all steel hardware 
cast into concrete, such as inserts, brackets, cable clamps, metal casings for formed holes, and 
other miscellaneous items, shall be galvanized according to AASHTO M 232 or 
AASHTO M 111.  Aluminum inserts will not be allowed.  Zinc alloy inserts shall be according to 
ASTM B 86, Alloys 3, 5, or 7. 

 
When stainless steel junction boxes or other stainless steel appurtenances are specified, 

Type 304 stainless steel hardware shall be used when cast into concrete. 
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The inserts shall be UNC threaded type anchorages having the following minimum certified 
proof load. 

 
Insert Diameter Proof Load 

5/8 in. (16 mm) 6600 lb (29.4 kN) 
3/4 in. (19 mm) 6600 lb (29.4 kN) 
1 in. (25 mm) 9240 lb (41.1 kN)”

 
 
PAYMENTS TO SUBCONTRACTORS (BDE) 
Effective:  June 1, 2000 Revised:  January 1, 2006 
 
Federal regulations found at 49 CFR §26.29 mandate the Department to establish a contract 
clause to require Contractors to pay subcontractors for satisfactory performance of their 
subcontracts and to set the time for such payments. 
 
State law also addresses the timing of payments to be made to subcontractors and material 
suppliers.  Section 7 of the Prompt Payment Act, 30 ILCS 540/7, requires that when a 
Contractor receives any payment from the Department, the Contractor shall make 
corresponding, proportional payments to each subcontractor and material supplier performing 
work or supplying material within 15 calendar days after receipt of the Department payment.  
Section 7 of the Act further provides that interest in the amount of two percent per month, in 
addition to the payment due, shall be paid to any subcontractor or material supplier by the 
Contractor if the payment required by the Act is withheld or delayed without reasonable cause.  
The Act also provides that the time for payment required and the calculation of any interest due 
applies to transactions between subcontractors and lower-tier subcontractors and material 
suppliers throughout the contracting chain. 
 
This Special Provision establishes the required federal contract clause, and adopts the 15 
calendar day requirement of the State Prompt Payment Act for purposes of compliance with the 
federal regulation regarding payments to subcontractors.  This contract is subject to the 
following payment obligations. 
 
When progress payments are made to the Contractor according to Article 109.07 of the 
Standard Specifications, the Contractor shall make a corresponding payment to each 
subcontractor and material supplier in proportion to the work satisfactorily completed by each 
subcontractor and for the material supplied to perform any work of the contract.  The 
proportionate amount of partial payment due to each subcontractor and material supplier 
throughout the contracting chain shall be determined by the quantities measured or otherwise 
determined as eligible for payment by the Department and included in the progress payment to 
the Contractor.  Subcontractors and material suppliers shall be paid by the Contractor within 15 
calendar days after the receipt of payment from the Department.  The Contractor shall not hold 
retainage from the subcontractors.  These obligations shall also apply to any payments made by 
subcontractors and material suppliers to their subcontractors and material suppliers; and to all 
payments made to lower tier subcontractors and material suppliers throughout the contracting 
chain.  Any payment or portion of a payment subject to this provision may only be withheld from 
the subcontractor or material supplier to whom it is due for reasonable cause. 
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This Special Provision does not create any rights in favor of any subcontractor or material 
supplier against the State or authorize any cause of action against the State on account of any 
payment, nonpayment, delayed payment, or interest claimed by application of the State Prompt 
Payment Act.  The Department will not approve any delay or postponement of the 15 day 
requirement except for reasonable cause shown after notice and hearing pursuant to 
Section 7(b) of the State Prompt Payment Act.  State law creates other and additional remedies 
available to any subcontractor or material supplier, regardless of tier, who has not been paid for 
work properly performed or material furnished.  These remedies are a lien against public funds 
set forth in Section 23(c) of the Mechanics Lien Act, 770 ILCS 60/23(c), and a recovery on the 
Contractor’s payment bond according to the Public Construction Bond Act, 30 ILCS 550. 
 
 
PAYROLLS AND PAYROLL RECORDS (BDE) 
Effective:  January 2, 2012 
 
Revise Section IV of Check Sheet #5 of the Recurring Special Provisions to read: 
 
“IV. COMPLIANCE WITH THE PREVAILING WAGE ACT 
 

1. Prevailing Wages.  All wages paid by the Contractor and each subcontractor shall be in 
compliance with The Prevailing Wage Act (820 ILCS 130), as amended, except where a 
prevailing wage violates a federal law, order, or ruling, the rate conforming to the federal 
law, order, or ruling shall govern.  The Contractor shall be responsible to notify each 
subcontractor of the wage rates set forth in this contract and any revisions thereto.  If the 
Department of Labor revises the wage rates, the Contractor will not be allowed 
additional compensation on account of said revisions. 
 

2. Payroll Records.  The Contractor and each subcontractor shall make and keep, for a 
period of three years from the later of the date of final payment under the contract or 
completion of the contract, records of the wages paid to his/her workers.  The payroll 
records shall include each worker’s name, address, telephone number, social security 
number, classification, rate of pay, number of hours worked each day, starting and 
ending times of work each day, total hours worked each week, itemized deductions 
made, and actual wages paid.  Upon seven business days’ notice, these records shall 
be available at a location within the State, during reasonable hours, for inspection by the 
Department; the Department of Labor; and Federal, State or local law enforcement 
agencies and prosecutors. 
 

3. Submission of Payroll Records.  The Contractor and each subcontractor shall submit 
payroll records to the Engineer each week from the start to the completion of their 
respective work, except that full social security numbers and home addresses shall not 
be included on weekly transmittals.  Instead the payrolls shall include an identification 
number for each employee (e.g., the last four digits of the employee’s social security 
number).  In addition, starting and ending times of work each day may be omitted from 
the payroll records submitted to the Engineer.  The submittals shall be on the 
Department’s form SBE 48, or an approved facsimile.  When there has been no activity 
during a work week, a payroll record shall still be submitted with the appropriate box 
(“No Work”, “Suspended”, or “Complete”) checked on the form. 
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Each submittal shall be accompanied by a statement signed by the Contractor or 
subcontractor, or an officer, employee or officer thereof, which avers that:  (i) he or she 
has examined the records and such records are true and accurate; (ii) the hourly rate 
paid to each worker is not less than the general prevailing rate of hourly wages required 
by the Act; and (iii) the Contractor or subcontractor is aware that filing a payroll record 
that he/she knows to be false is a Class A misdemeanor. 
 

4. Employee Interviews.  The Contractor and each subcontractor shall permit his/her 
employees to be interviewed on the job, during working hours, by compliance 
investigators of the Department or the Department of Labor.” 

 
 
PORTLAND CEMENT CONCRETE (BDE) 
Effective:  January 1, 2012 
 
Revise Notes 1 and 2 of Article 312.24 of the Standard Specifications to read: 
 

“Note 1. Coarse aggregate shall be gradation CA 6, CA 7, CA 9, CA 10, or CA 11, 
Class D quality or better.  Article 1020.05(d) shall apply. 

Note 2. Fine aggregate shall be FA 1 or FA 2.  Article 1020.05(d) shall apply.” 
 
Revise the first paragraph of Article 312.26 of the Standard Specifications to read: 
 

“312.26 Proportioning and Mix Design.  At least 60 days prior to start of placing CAM II, 
the Contractor shall submit samples of materials for proportioning and testing.  The mixture shall 
contain a minimum of 200 lb (90 kg) of cement per cubic yard (cubic meter).  Portland cement 
may be replaced with fly ash according to Article 1020.05(c)(1).  Blends of coarse and fine 
aggregates will be permitted, provided the volume of fine aggregate does not exceed the 
volume of coarse aggregate.  The Engineer will determine the proportions of materials for the 
mixture.  However, the Contractor may substitute their own mix design.  Article 1020.05(a) shall 
apply and a Level III PCC Technician shall develop the mix design.” 
 
Revise the second paragraph of Article 503.22 of the Standard Specifications to read: 
 

Other cast-in-place concrete for structures will be paid for at the contract unit price per cubic 
yard (cubic meter) for CONCRETE HANDRAIL, CONCRETE ENCASEMENT, and SEAL COAT 
CONCRETE.” 
 
Add the following to Article 1003.02 of the Standard Specifications: 
 

(e) Alkali Reaction. 
 

(1) ASTM C 1260.  Each fine aggregate will be tested by the Department for alkali 
reaction according to ASTM C 1260.  The test will be performed with Type I or II 
portland cement having a total equivalent alkali content (Na2O + 0.658K2O) of 
0.90 percent or greater.  The Engineer will determine the assigned expansion value 
for each aggregate, and these values will be made available on the Department’s 
Alkali-Silica Potential Reactivity Rating List.  The Engineer may differentiate 
aggregate based on ledge, production method, gradation number, or other factors.  
An expansion value of 0.03 percent will be assigned to limestone or dolomite fine 
aggregates (manufactured stone sand).  However, the Department reserves the right 
to perform the ASTM C 1260 test. 
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(2) ASTM C 1293 by Department.  In some instances, such as chert natural sand or 
other fine aggregates, testing according to ASTM C 1260 may not provide accurate 
test results.  In this case, the Department may only test according to ASTM C 1293. 

 
(3) ASTM C 1293 by Contractor.  If an individual aggregate has an ASTM C 1260 

expansion value that is unacceptable to the Contractor, an ASTM C 1293 test may 
be performed by the Contractor to evaluate the Department’s ASTM C 1260 test 
result.  The laboratory performing the ASTM C 1293 test shall be approved by the 
Department according to the current Bureau of Materials and Physical Research 
Policy Memorandum “Minimum Laboratory Requirements for Alkali-Silica Reactivity 
(ASR) Testing”. 
 
The ASTM C 1293 test shall be performed with Type I or II portland cement having a 
total equivalent alkali content (Na2O + 0.658K2O) of 0.80 percent or greater.  The 
interior vertical wall of the ASTM C 1293 recommended container (pail) shall be half 
covered with a wick of absorbent material consisting of blotting paper.  If the testing 
laboratory desires to use an alternate container, wick of absorbent material, or 
amount of coverage inside the container with blotting paper, ASTM C 1293 test 
results with an alkali-reactive aggregate of known expansion characteristics shall be 
provided to the Engineer for review and approval.  If the expansion is less than 
0.040 percent after one year, the aggregate will be assigned an ASTM C 1260 
expansion value of 0.08 percent that will be valid for two years, unless the Engineer 
determines the aggregate has changed significantly.  If the aggregate is 
manufactured into multiple gradation numbers, and the other gradation numbers 
have the same or lower ASTM C 1260 value, the ASTM C 1293 test result may apply 
to multiple gradation numbers. 
 
The Engineer reserves the right to verify a Contractor’s ASTM C 1293 test result.  
When the Contractor performs the test, a split sample shall be provided to the 
Engineer.  The Engineer may also independently obtain a sample at any time.  The 
aggregate will be considered reactive if the Contractor or Engineer obtains an 
expansion value of 0.040 percent or greater. 

 
Revise Article 1004.02(d) of the Standard Specifications to read: 
 

“(d) Combining Sizes.  Each size shall be stored separately and care shall be taken to 
prevent them from being mixed until they are ready to be proportioned.  Separate 
compartments shall be provided to proportion each size. 
 
(1) When Class BS concrete is to be pumped, the coarse aggregate gradation shall 

have a minimum of 45 percent passing the 1/2 in. (12.5 mm) sieve.  The Contractor 
may combine two or more coarse aggregate sizes, consisting of CA 7, CA 11, 
CA 13, CA 14, and CA 16, provided a CA 7 or CA 11 is included in the blend. 
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(2) If the coarse aggregate is furnished in separate sizes, they shall be combined in 
proportions to provide a uniformly graded coarse aggregate grading within the 
following limits. 
 

Class 
of 

Concrete 1/ 

Combined 
Sizes 

Sieve Size and Percent Passing 
2 1/2

in. 
2 
in. 

1 3/4
in. 

1 1/2 
in. 

1 
in. 

1/2 
in. 

No. 
4 

PV 2/         
 CA 5 & CA 7 --- --- 100 98±2 72±22 22±12 3±3 
 CA 5 & CA 11 --- --- 100 98±2 72±22 22±12 3±3 

SI and SC 2/         
 CA 3 & CA 7 100 95±5 --- --- 55±25 20±10 3±3 
 CA 3 & CA 11 100 95±5 --- --- 55±25 20±10 3±3 
 CA 5 & CA 7 --- --- 100 98±2 72±22 22±12 3±3 
 CA 5 & CA 11 --- --- 100 98±2 72±22 22±12 3±3 

 
Class 

of 
Concrete 1/ 

Combined 
Sizes 

Sieve Size (metric) and Percent Passing 
63 

mm
50 

mm 
45 

mm
37.5 
mm 

25 
mm 

12.5 
mm 

4.75
mm

PV 2/         
 CA 5 & CA 7 --- --- 100 98±2 72±22 22±12 3±3 
 CA 5 & CA 11 --- --- 100 98±2 72±22 22±12 3±3 

SI and SC 2/         
 CA 3 & CA 7 100 95±5 --- --- 55±25 20±10 3±3 
 CA 3 & CA 11 100 95±5 --- --- 55±25 20±10 3±3 
 CA 5 & CA 7 --- --- 100 98±2 72±22 22±12 3±3 
 CA 5 & CA 11 --- --- 100 98±2 72±22 22±12 3±3 

1/ See Table 1 of Article 1020.04. 
2/ Any of the listed combination of sizes may be used.” 

 
Add the following to Article 1004.02 of the Standard Specifications: 
 

(g) Alkali Reaction. 
 

(1) Each coarse aggregate will be tested by the Department for alkali reaction according 
to ASTM C 1260.  The test will be performed with Type I or II portland cement having 
a total equivalent alkali content (Na2O + 0.658K2O) of 0.90 percent or greater.  The 
Engineer will determine the assigned expansion value for each aggregate, and these 
values will be made available on the Department’s Alkali-Silica Potential Reactivity 
Rating List.  The Engineer may differentiate aggregate based on ledge, production 
method, gradation number, or other factors.  An expansion value of 0.05 percent will 
be assigned to limestone or dolomite coarse aggregates.  However, the Department 
reserves the right to perform the ASTM C 1260 test. 
 

(2) ASTM C 1293 by Department.  In some instances testing a coarse aggregate 
according to ASTM C 1260 may not provide accurate test results.  In this case, the 
Department may only test according to ASTM C 1293. 

 
(3) ASTM C 1293 by Contractor.  If an individual aggregate has an ASTM C 1260 

expansion value that is unacceptable to the Contractor, an ASTM C 1293 test may 
be performed by the Contractor according to Article 1003.02(e)(3). 

 
Revise the first paragraph of Article 1019.06 of the Standard Specifications to read: 
 

“1019.06 Contractor Mix Design.  A Contractor may submit their own mix design and 
may propose alternate fine aggregate materials, fine aggregate gradations, or material 
proportions.  Article 1020.05(a) shall apply and a Level III PCC Technician shall develop the mix 
design.” 
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Revise Section 1020 of the Standard Specifications to read: 
 

“SECTION 1020.  PORTLAND CEMENT CONCRETE 
 

1020.01 Description.  This item shall consist of the materials, mix design, production, 
testing, curing, low air temperature protection, and temperature control of concrete. 
 

1020.02 Materials.  Materials shall be according to the following. 
 

Item Article/Section 
(a) Cement  ....................................................................................................................... 1001 
(b) Water  .......................................................................................................................... 1002 
(c) Fine Aggregate  ........................................................................................................... 1003 
(d) Coarse Aggregate  ...................................................................................................... 1004 
(e) Concrete Admixtures  .................................................................................................. 1021 
(f) Finely Divided Minerals  .............................................................................................. 1010 
(g) Concrete Curing Materials  ......................................................................................... 1022 
(h) Straw  ............................................................................................................ 1081.06(a)(1) 
(i) Calcium Chloride  ................................................................................................... 1013.01 

 
1020.03 Equipment.  Equipment shall be according to the following. 

 
Item Article/Section 

(a) Concrete Mixers and Trucks  ................................................................................. 1103.01 
(b) Batching and Weighing Equipment  ....................................................................... 1103.02 
(c) Automatic and Semi-Automatic Batching Equipment  ............................................ 1103.03 
(d) Water Supply Equipment  ...................................................................................... 1103.11 
(e) Membrane Curing Equipment  ............................................................................... 1101.09 
(f) Mobile Portland Cement Concrete Plants  ............................................................. 1103.04 

 
1020.04 Concrete Classes and General Mix Design Criteria.  The classes of concrete 

shown in Table 1 identify the various mixtures by the general uses and mix design criteria.  If 
the class of concrete for a specific item of construction is not specified, Class SI concrete shall 
be used. 

 
For the minimum cement factor in Table 1, it shall apply to portland cement, portland-

pozzolan cement, and portland blast-furnace slag except when a particular cement is specified 
in the Table. 

 
The Contractor shall not assume that the minimum cement factor indicated in Table 1 will 

produce a mixture that will meet the specified strength.  In addition, the Contractor shall not 
assume that the maximum finely divided mineral allowed in a mix design according to Article 
1020.05(c) will produce a mixture that will meet the specified strength.  The Contractor shall 
select a cement factor within the allowable range that will obtain the specified strength.  The 
Contractor shall take into consideration materials selected, seasonal temperatures, and other 
factors which may require the Contractor to submit multiple mix designs. 
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For a portland-pozzolan cement, portland blast-furnace slag cement, or when replacing 
portland cement with finely divided minerals per Articles 1020.05(c) and 1020.05(d), the 
portland cement content in the mixture shall be a minimum of 375 lbs/cu yd (222 kg/cu m).  
When the total of organic processing additions, inorganic processing additions, and limestone 
addition exceed 5.0 percent in the cement, the minimum portland cement content in the mixture 
shall be 400 lbs/cu yd (237 kg/cu m).  When calculating the portland cement portion in the 
portland-pozzolan or portland blast-furnace slag cement, the AASHTO M 240 tolerance may be 
ignored. 

 
Special classifications may be made for the purpose of including the concrete for a particular 

use or location as a separate pay item in the contract.  The concrete used in such cases shall 
conform to this section. 
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TABLE 1.  CLASSES OF CONCRETE AND MIX DESIGN CRITERIA 
 

Class 
of 

Conc. 

 
Use 

 
Specification

Section 
Reference 

 
Cement 
Factor 

 
cwt/cu yd 

(3) 

 
Water / 
Cement 

Ratio 
 

lb/lb 

S 
l 
u 
m 
p 
 

in. 
(4) 

Mix Design 
Compressive 

Strength 
(Flexural Strength) 

 
psi, minimum 

 
Air 

Content 
% 

 
Coarse 

Aggregate 
Gradations 

(14) 

Days 
Min. Max 3 14 28 

 
 

PV 

Pavement 
Base Course 
Base Course Widening 
Driveway Pavement 
Shoulders 
Shoulder Curb 

420 or 421 
353 
354 
423 
483 
662 

 
 

5.65 (1) 
6.05 (2) 

 
 

7.05 

 
 

0.32 - 0.42

 
 

2 - 4 
(5) 

 
Ty III 
3500 
(650) 

 
3500 
(650) 

  
 

5.0 - 8.0 

 
CA 5 & CA 7, 
CA 5 & CA 11, 
CA 7, CA 11, 
or CA 14 

PP 
Pavement Patching 
Bridge Deck Patching (10) 

 
442 

    3200 
(600) 

Article 701.17(e)(3)b.

  
 
 
CA 7, CA 11, 
CA 13, CA 14, 
or CA 16 

   PP-1 
6.50 

6.20 (Ty III) 
7.50 

7.20 (Ty III) 0.32 - 0.44 2 - 4 at 48 hours 4.0 - 7.0 

   PP-2 7.35 7.35 0.32 - 0.38 2 - 6 at 24 hours 4.0 - 6.0 
   PP-3 7.35 (Ty III) (8) 7.35 (Ty III) (8) 0.32 - 0.35 2 - 4 at 16 hours 4.0 - 6.0 
   PP-4 6.00 (9) 6.25 (9) 0.32 - 0.50 2 - 6 at 8 hours 4.0 - 6.0 
   PP-5 6.75 (9) 6.75 (9) 0.32 - 0.40 2 - 8 at 4 hours 4.0 - 6.0 CA 13, CA 14, or 

CA 16 

RR Railroad Crossing 422 
6.50 

6.20 (Ty III) 
7.50 

7.20 (Ty III) 0.32 - 0.44 2 - 4 
3500 (650) 
at 48 hours 4.0 - 7.0 

CA 7, CA 11, 
or CA 14 

BS 
Bridge Superstructure 
Bridge Approach Slab 503 6.05 7.05 0.32 - 0.44

2 - 4 
(5) 

 4000 
(675) 

 
5.0 - 8.0 

CA 7, CA 11, 
or CA 14  (7) 

 
PC 

Various Precast Concrete Items 
   Wet Cast 
   Dry Cast 

 
1042 

 
5.65 

5.65 (TY III) 

 
7.05 

7.05 (TY III) 

 
0.32 - 0.44
0.25 - 0.40

 
1 - 4 
0 - 1 

 
See Section 1042 

 

 
5.0 - 8.0 

N/A 

CA7, CA11,CA 13, 
CA 14, CA 16, or 
CA 7 & CA 16 

 
PS 

Precast Prestressed Members 504 
5.65 

5.65 (TY III) 
7.05 

7.05 (TY III) 

 
0.32 - 0.44

 
1 - 4 

  Plans
5.0 - 8.0 

 

CA 11 (11),  
CA 13, CA 14 (11), 
or CA 16 

Precast Prestressed Piles and 
Extensions 

512 5000

Precast Prestressed Sight Screen 639 3500

 
TABLE 1.  CLASSES OF CONCRETE AND MIX DESIGN CRITERIA 

 
Class 

of 
Conc. 

 
Use 

 
Specification

Section 
Reference 

 
Cement 
Factor 

 
cwt/cu yd 

(3) 

 
Water / 
Cement 

Ratio 
 

lb/lb 

S 
l 
u 
m 
p 
 

in. 
(4) 

 
Mix Design 

Compressive Strength 
(Flexural Strength) 

 
psi, minimum 

 
Air 

Content
% 

 
Coarse 

Aggregate 
Gradations 

(14) 

Days 
Min. Max 3 14 28 

 
DS 

 
Drilled Shaft (12) 
Metal Shell Piles (12) 
Sign Structures 
   Drilled Shaft (12) 
Light Tower Foundation (12) 

 
516 
512 
734 

 
837 

 
6.65 

 
7.05 

 
0.32 - 0.44

 
6 - 8 
(6) 

  
4000 
(675) 

  
5.0 - 8.0

 
CA 13, CA 14, 
CA 16, or a blend 
of these gradations. 

 
SC 

 
Seal Coat 

 
503 

5.65 (1) 
6.05 (2) 

 
7.05 

 
0.32 - 0.44

 
3 - 5 

  
3500 
(650) 

  
Optional
6.0 max.

CA 3 & CA 7, 
CA 3 & CA 11, 
CA 5 & CA 7, 
CA 7 & CA 11, 
CA 7, or CA 11 

 
 
 
 
 

SI 

Structures (except Superstructure) 
Sidewalk 
Slope Wall 
Encasement 
Box Culverts 
End Section and Collar 
Curb, Gutter, Curb & Gutter, 
   Median, and Paved Ditch 
Concrete Barrier 
Sign Structures 
   Spread Footing 
   Concrete Foundation 
Pole Foundation (12) 
Traffic Signal Foundation 
   Drilled Shaft (12) 
   Square or Rectangular 

503 
424 
511 
512 
540 
542 

 
606 
637 
734 

 
 

836 
878 

 

 
 
 
 
 

5.65 (1) 
6.05 (2) 

 
 
 
 
 

7.05 

 
 
 
 
 

0.32 - 0.44

 
 
 
 
 

2 - 4 
(5) 

  
 
 
 
 

3500 
(650) 

  
 
 
 
 

5.0 - 8.0

 
 
 
 
 
CA 3 & CA 7,  
CA 3 & CA 11, 
CA 5 & CA 7, 
CA 5 & CA 11, 
CA 7, CA 11, CA 13, 
CA 14, or CA 16 

(13) 
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Notes: (1) Central-mixed. 
(2) Truck-mixed or shrink-mixed.  Shrink-mixed concrete will not be permitted for Class PV concrete. 
(3) For Class SC concrete and for any other class of concrete that is to be placed underwater, except Class DS 

concrete, the cement factor shall be increased by ten percent. 
(4) The maximum slump may be increased to 7 in. when a high range water-reducing admixture is used for all 

classes of concrete, except Class PV, SC, and PP.  For Class SC, the maximum slump may be increased to 8 in.  
For Class PP-1, the maximum slump may be increased to 6 in.  For Class PS, the 7 in. maximum slump may be 
increased to 8 1/2 in. if the high range water-reducing admixture is the polycarboxylate type. 

(5) The slump range for slipform construction shall be 1/2 to 1 1/2 in. 
(6) If concrete is placed to displace drilling fluid, or against temporary casing, the slump shall be 8 - 10 in. at the point 

of placement.  If a water-reducing admixture is used in lieu of a high range water-reducing admixture according to 
Article 1020.05(b)(7), the slump shall be 2 - 4 in. 

(7) For Class BS concrete used in bridge deck patching, the coarse aggregate gradation shall be CA 13, CA 14, or 
CA 16, except CA 11 may be used for full-depth patching. 

(8) In addition to the Type III portland cement, 100 lb/cu yd of ground granulated blast-furnace slag and 50 lb/cu yd of 
microsilica (silica fume) shall be used.  For an air temperature greater than 85 ºF, the Type III portland cement 
may be replaced with Type I or II portland cement. 

(9) The cement shall be a rapid hardening cement from the Department’s “Approved List of Packaged, Dry, Rapid 
Hardening Cementitious Materials for Concrete Repairs” for PP-4 and calcium aluminate cement for PP-5. 

(10) For Class PP concrete used in bridge deck patching, the aggregate gradation shall be CA 13, CA 14, or CA 16, 
except CA 11 may be used for full-depth patching.  In addition, the mix design shall have 72 hours to obtain a 
4,000 psi compressive or 675 psi flexural strength for all PP mix designs. 

(11) The nominal maximum size permitted is 3/4 in.  Nominal maximum size is defined as the largest sieve which 
retains any of the aggregate sample particles. 

(12) The concrete mix shall be designed to remain fluid throughout the anticipated duration of the pour plus one hour.  
At the Engineer’s discretion, the Contractor may be required to conduct a minimum 2 cu yd trial batch to verify the 
mix design. 

(13) CA 3 or CA 5 may be used when the nominal maximum size does not exceed two-thirds the clear distance 
between parallel reinforcement bars, or between the reinforcement bar and the form.  Nominal maximum size is 
defined in Note 11. 

(14) Alternate combinations of gradations sizes may be used with the approval of the Engineer.  Refer also to 
Article 1004.02(d) for additional information on combining sizes. 



FAP Route 998 (Relocated I-70) 
Section 82-1R 

St. Clair County 
Contract No. 76C43 

74 

TABLE 1.  CLASSES OF CONCRETE AND MIX DESIGN CRITERIA (metric) 
 

Class 
of 

Conc. 

 
Use 

 
Specification

Section 
Reference 

 
Cement 
Factor 

 
kg/cu m 

(3) 

 
Water / 
Cement 

Ratio 
 

kg/kg 

S 
l 
u 
m 
p 
 

mm (4) 

Mix Design 
Compressive Strength 

(Flexural Strength) 
 

kPa, minimum 

 
Air 

Content
% 

 
Coarse 

Aggregate 
Gradations 

(14) 

Days 
Min. Max 3 14 28 

 
 

PV 

Pavement 
Base Course 
Base Course Widening 
Driveway Pavement 
Shoulders 
Shoulder Curb 

420 or 421 
353 
354 
423 
483 
662 

 
 

335 (1) 
360 (2) 

 
 

418 

 
 

0.32 - 0.42

 
 

50 - 100
(5) 

 
Ty III 

24,000 
(4500) 

 
24,000 
(4500) 

  
 

5.0 - 8.0

 
CA 5 & CA 7,  
CA 5 & CA 11, 
CA 7, CA 11, or 
CA 14 

PP 
Pavement Patching 
Bridge Deck Patching (10) 

 
442 

    22,100 
(4150) 

Article 701.17(e)(3)b. 

  
 
 
CA 7, CA 11, 
CA 13, CA 14, 
or CA 16 

   PP-1 
385 

365 (Ty III) 
445 

425 (Ty III) 0.32 - 0.44 50 - 100 at 48 hours 4.0 - 7.0

   PP-2 435 435 0.32 - 0.38 50 - 150 at 24 hours 4.0 - 6.0
   PP-3 435 (Ty III) (8) 435 (Ty III) (8) 0.32 - 0.35 50 - 100 at 16 hours 4.0 - 6.0
   PP-4 355 (9) 370 (9) 0.32 - 0.50 50 - 150 at 8 hours 4.0 - 6.0
   PP-5 400 (9) 400 (9) 0.32 – 0.40 50 - 200 at 4 hours 4.0 – 6.0 CA 13, CA 14, or 

CA 16 

RR Railroad Crossing 422 
385 

365 (Ty III) 
445 

425 (Ty III) 0.32 - 0.44 50 - 100
24,000 (4500) 

at 48 hours 4.0 - 7.0
CA 7, CA 11, 
or CA 14 

BS 
Bridge Superstructure 
Bridge Approach Slab 503 360 418 0.32 - 0.44

50 - 100
(5) 

 27,500 
(4650) 

 
5.0 - 8.0

CA 7, CA 11, 
or CA 14  (7) 

 
PC 

Various Precast Concrete Items 
   Wet Cast 
   Dry Cast 

 
1042 

 
335 

335 (TY III) 

 
418 

418 (TY III) 

 
0.32 - 0.44
0.25 - 0.40

 
25 - 100
0 - 25 

 
See Section 1042 

 
5.0 - 8.0

N/A 

CA7, CA11, CA13, 
CA 14, CA 16, or 
CA 7 & CA 16 

 
PS 

Precast Prestressed Members 504 
335 

335 (TY III) 
418 

418 (TY III) 

 
0.32 - 0.44

 
25 - 100

  Plans 
5.0 - 8.0

 

CA 11 (11),  
CA 13, CA 14 (11),
 or CA 16 

Precast Prestressed Piles and 
Extensions 

512 34,500

Precast Prestressed Sight Screen 639 24,000

 
TABLE 1.  CLASSES OF CONCRETE AND MIX DESIGN CRITERIA (metric) 

 
Class 

of 
Conc. 

 
 

Use 

 
Specification

Section 
Reference 

 
Cement 
Factor 

 
kg/cu m 

(3) 

 
Water / 
Cement 

Ratio 
 

kg/kg 

S 
l 
u 
m 
p 
 

mm 
(4) 

 
Mix Design 

Compressive Strength 
(Flexural Strength) 

 
kPa, minimum 

 
Air 

Content
% 

 
Coarse 

Aggregate 
Gradations 

(14) 

Days 
Min. Max 3 14 28 

 
DS 

 
Drilled Shaft (12) 
Metal Shell Piles (12) 
Sign Structures 
   Drilled Shaft (12) 
Light Tower Foundation (12) 

 
516 
512 
734 

 
837 

 
395 

 
418 

 
0.32 - 0.44

 
150 -200

(6) 

  
27,500 
(4650) 

  
5.0 - 8.0

 
CA 13, CA 14, 
CA 16, or a  
blend of these 
gradations. 

 
SC 

 
Seal Coat 

 
503 

335 (1) 
360 (2) 

 
418 

 
0.32 - 0.44

 
75 - 125

  
24,000 
(4500) 

  
Optional
6.0 max.

CA 3 & CA 7, 
CA 3 & CA 11, 
CA 5 & CA 7, 
CA 7 & CA 11, 
CA 7, or CA 11 

 
 
 
 
 

SI 

Structures (except Superstructure) 
Sidewalk 
Slope Wall 
Encasement 
Box Culverts 
End Section and Collar 
Curb, Gutter, Curb & Gutter,  
   Median, and Paved Ditch 
Concrete Barrier 
Sign Structures 
   Spread Footing 
   Concrete Foundation 
Pole Foundation (12) 
Traffic Signal Foundation 
   Drilled Shaft (12) 
   Square or Rectangular 

503 
424 
511 
512 
540 
542 

 
606 
637 
734 

 
 

836 
878 

 

 
 
 
 
 

335 (1) 
360 (2) 

 
 
 
 
 

418 

 
 
 
 
 

0.32 - 0.44

 
 
 
 
 

50 - 100 
(5) 

  
 
 
 
 

24,000 
(4500) 

  
 
 
 
 

5.0 - 8.0

 
 
 
 
CA 3 & CA 7, 
CA 3 & CA 11, 
CA 5 & CA 7, 
CA 5 7 CA 11, 
CA 7, CA 11,  
CA 13, CA 14, or 
CA 16 
(13) 
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Notes: (1) Central-mixed. 

(2) Truck-mixed or shrink-mixed.  Shrink-mixed concrete will not be permitted for Class PV concrete. 
(3) For Class SC concrete and for any other class of concrete that is to be placed underwater, except Class DS 

concrete, the cement factor shall be increased by ten percent. 
(4) The maximum slump may be increased to 175 mm when a high range water-reducing admixture is used for all 

classes of concrete except Class PV, SC, and PP.  For Class SC, the maximum slump may be increased to 
200 mm.  For Class PP-1, the maximum slump may be increased to 150 mm.  For Class PS, the 175 mm 
maximum slump may be increased to 215 mm if the high range water-reducing admixture is the polycarboxylate 
type. 

(5) The slump range for slipform construction shall be 13 to 40 mm. 
(6) If concrete is placed to displace drilling fluid, or against temporary casing, the slump shall be 200 - 250 mm at the 

point of placement.  If a water-reducing admixture is used in lieu of a high range water-reducing admixture 
according to Article 1020.05(b)(7), the slump shall be 50 – 100 mm. 

(7) For Class BS concrete used in bridge deck patching, the coarse aggregate gradation shall be CA 13, CA 14, or 
CA 16, except CA 11 may be used for full-depth patching. 

(8) In addition to the Type III portland cement, 60 kg/cu m of ground granulated blast-furnace slag and 30 kg/cu m of 
microsilica (silica fume) shall be used.  For an air temperature greater than 30 ºC, the Type III portland cement 
may be replaced with Type I or II portland cement. 

(9) The cement shall be a rapid hardening cement from the Department’s “Approved List of Packaged, Dry, Rapid 
Hardening Cementitious Materials for Concrete Repairs” for PP-4 and calcium aluminate cement for PP-5. 

(10) For Class PP concrete used in bridge deck patching, the aggregate gradation shall be CA 13, CA 14, or CA 16, 
except CA 11 may be used for full-depth patching.  In addition, the mix design shall have 72 hours to obtain a 
27,500 kPa compressive or 4,650 kPa flexural. 

(11) The nominal maximum size permitted is 19 mm.  Nominal maximum size is defined as the largest sieve which 
retains any of the aggregate sample particles. 

(12) The concrete mix shall be designed to remain fluid throughout the anticipated duration of the pour plus one hour.  
At the Engineer's discretion, the Contractor may be required to conduct a minimum 1.5 cu m trial batch to verify 
the mix design. 

(13) CA 3 or CA 5 may be used when the nominal maximum size does not exceed two-thirds the clear distance 
between parallel reinforcement bars, or between the reinforcement bar and the form.  Nominal maximum size is 
defined in Note 11. 

(14) Alternate combinations of gradation sizes may be used with the approval of the Engineer.  Refer also to Article 
1004.02(d) for additional information on combining sizes. 

 



FAP Route 998 (Relocated I-70) 
Section 82-1R 

St. Clair County 
Contract No. 76C43 

 76

1020.05 Other Concrete Criteria.  The concrete shall be according to the following. 
 

(a) Proportioning and Mix Design.  For all Classes of concrete, it shall be the Contractors 
responsibility to determine mix design material proportions and to proportion each batch 
of concrete.  A Level III PCC Technician shall develop the mix design for all Classes of 
concrete, except Classes PC and PS.  The mix design, submittal information, trial batch, 
and Engineer verification shall be according to the “Portland Cement Concrete Level III 
Technician” course material. 
 
The Contractor shall provide the mix designs a minimum of 45 calendar days prior to 
production.  More than one mix design may be submitted for each class of concrete. 
 
The Engineer will verify the mix design submitted by the Contractor.  Verification of a mix 
design shall in no manner be construed as acceptance of any mixture produced.  Once a 
mix design has been verified, the Engineer shall be notified of any proposed changes. 
 
Tests performed at the jobsite will determine if a mix design can meet specifications.  If 
the tests indicate it cannot, the Contractor shall make adjustments to a mix design, or 
submit a new mix design if necessary, to comply with the specifications. 
 

(b) Admixtures.  The Contractor shall be responsible for using admixtures and determining 
dosages for all Classes of concrete, cement aggregate mixture II, and controlled low-
strength material that will produce a mixture with suitable workability, consistency, and 
plasticity.  In addition, admixture dosages shall result in the mixture meeting the 
specified plastic and hardened properties.  The Contractor shall obtain approval from the 
Engineer to use an accelerator when the concrete temperature is greater than 60 °F 
(16 °C).  However, this accelerator approval will not be required for Class PP, RR, PC, 
and PS concrete.  The accelerator shall be the non-chloride type unless otherwise 
specified in the contract plans. 
 
The Department will maintain an Approved List of Corrosion Inhibitors.  Corrosion 
inhibitor dosage rates shall be according to Article 1020.05(b)(10).  For information on 
approved controlled low-strength material air-entraining admixtures, refer to 
Article 1019.02.  The Department will also maintain an Approved List of Concrete 
Admixtures, and an admixture technical representative shall be consulted by the 
Contractor prior to the pour when determining an admixture dosage from this list or when 
making minor admixture dosage adjustments at the jobsite.  The dosage shall be within 
the range indicated on the approved list unless the influence by other admixtures, jobsite 
conditions (such as a very short haul time), or other circumstances warrant a dosage 
outside the range.  The Engineer shall be notified when a dosage is proposed outside 
the range.  To determine an admixture dosage, air temperature, concrete temperature, 
cement source and quantity, finely divided mineral sources and quantity, influence of 
other admixtures, haul time, placement conditions, and other factors as appropriate shall 
be considered.  The Engineer may request the Contractor to have a batch of concrete 
mixed in the lab or field to verify the admixture dosage is correct.  An admixture dosage 
or combination of admixture dosages shall not delay the initial set of concrete by more 
than one hour.  When a retarding admixture is required or appropriate for a bridge deck 
or bridge deck overlay pour, the initial set time shall be delayed until the deflections due 
to the concrete dead load are no longer a concern for inducing cracks in the completed 
work.  However, a retarding admixture shall not be used to further extend the pour time 
and justify the alteration of a bridge deck pour sequence. 
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When determining water in admixtures for water/cement ratio, the Contractor shall 
calculate 70 percent of the admixture dosage as water, except a value of 50 percent 
shall be used for a latex admixture used in bridge deck latex concrete overlays. 

 
The sequence, method, and equipment for adding the admixtures shall be approved by 
the Engineer.  Admixtures shall be added to the concrete separately.  An accelerator 
shall always be added prior to a high range water-reducing admixture, if both are used. 

 
Admixture use shall be according to the following. 

 
(1) When the atmosphere or concrete temperature is 65 °F (18 °C) or higher, a retarding 

admixture shall be used in the Class BS concrete and concrete bridge deck overlays.  
The proportions of the ingredients of the concrete shall be the same as without the 
retarding admixture, except that the amount of mixing water shall be reduced, as 
may be necessary, in order to maintain the consistency of the concrete as required.  
In addition, a high range water-reducing admixture shall be used in bridge deck 
concrete.  At the option of the Contractor, a water-reducing admixture may be used 
with the high range water-reducing admixture in Class BS concrete. 

 
(2) At the Contractor’s option, admixtures in addition to an air-entraining admixture may 

be used for Class PP-1 or RR concrete.  When the air temperature is less than 55 °F 
(13 °C) and an accelerator is used, the non-chloride accelerator shall be calcium 
nitrite. 

 
(3) When Class C fly ash or ground granulated blast-furnace slag is used in Class PP-1 

or RR concrete, a water-reducing or high range water-reducing admixture shall be 
used. 

 
(4) For Class PP-2 or PP-3 concrete, a non-chloride accelerator followed by a high 

range water-reducing admixture shall be used, in addition to the air-entraining 
admixture.  The Contractor has the option to use a water-reducing admixture with the 
high range water-reducing admixture.  For Class PP-3 concrete, the non-chloride 
accelerator shall be calcium nitrite.  For Class PP-2 concrete, the non-chloride 
accelerator shall be calcium nitrite when the air temperature is less than 55 °F 
(13 °C). 
 

(5) For Class PP-4 concrete, a high range water-reducing admixture shall be used in 
addition to the air-entraining admixture.  The Contractor has the option to use a 
water-reducing admixture with the high range water-reducing admixture.  An 
accelerator shall not be used.  For stationary or truck-mixed concrete, a retarding 
admixture shall be used to allow for haul time.  The Contractor has the option to use 
a mobile portland cement concrete plant, but a retarding admixture shall not be used 
unless approved by the Engineer. 

 
For PP-5 concrete, a non-chloride accelerator, high range water-reducing admixture, 
and air-entraining admixture shall be used.  The accelerator, high range water-
reducing admixture, and air-entraining admixture shall be per the Contractor’s 
recommendation and dosage.  The approved list of concrete admixtures shall not 
apply.  A mobile portland cement concrete plant shall be used to produce the 
patching mixture. 
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(6) When a calcium chloride accelerator is specified in the contract, the maximum 
chloride dosage shall be 1.0 quart (1.0 L) of solution per 100 lb (45 kg) of cement.  
The dosage may be increased to a maximum 2.0 quarts (2.0 L) per 100 lb (45 kg) of 
cement if approved by the Engineer.  When a calcium chloride accelerator for Class 
PP-2 concrete is specified in the contract, the maximum chloride dosage shall be 
1.3 quarts (1.3 L) of solution per 100 lb (45 kg) of cement.  The dosage may be 
increased to a maximum 2.6 quarts (2.6 L) per 100 lb (45 kg) of cement if approved 
by the Engineer. 

 
(7) For Class DS concrete a retarding admixture and a high range water-reducing 

admixture shall be used.  For dry excavations that are 10 ft (3 m) or less, the high 
range water-reducing admixture may be replaced with a water-reducing admixture if 
the concrete is vibrated.  The use of admixtures shall take into consideration the 
slump loss limits specified in Article 516.12 and the fluidity requirement in 
Article 1020.04 (Note 12). 

 
(8) At the Contractor's option, when a water-reducing admixture or a high range water-

reducing admixture is used for Class PV, PP-1, RR, SC, and SI concrete, the cement 
factor may be reduced a maximum 0.30 hundredweight/cu yd (18 kg/cu m).  
However, a cement factor reduction will not be allowed for concrete placed 
underwater. 

 
(9) When Type F or Type G high range water-reducing admixtures are used, the initial 

slump shall be a minimum of 1 1/2 in. (40 mm) prior to addition of the Type F or 
Type G admixture, except as approved by the Engineer. 

 
(10) When specified, a corrosion inhibitor shall be added to the concrete mixture utilized 

in the manufacture of precast, prestressed concrete members and/or other 
applications.  It shall be added, at the same rate, to all grout around post-tensioning 
steel when specified. 
 
When calcium nitrite is used, it shall be added at the rate of 4 gal/cu yd (20 L/cu m), 
and shall be added to the mix immediately after all compatible admixtures have been 
introduced to the batch. 
 
When Rheocrete 222+ is used, it shall be added at the rate of 1.0 gal/cu yd 
(5.0 L/cu m), and the batching sequence shall be according to the manufacturer's 
instructions. 

 
(c) Finely Divided Minerals.  Use of finely divided minerals shall be according to the 

following. 
 

(1) Fly Ash.  At the Contractor's option, fly ash from approved sources may partially 
replace portland cement in cement aggregate mixture II, Class PV, PP-1, PP-2, RR, 
BS, PC, PS, DS, SC, and SI concrete. 

 
The use of fly ash shall be according to the following. 
 
a. Measurements of fly ash and portland cement shall be rounded up to the nearest 

5 lb (2.5 kg). 
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b. When Class F fly ash is used in cement aggregate mixture II, Class PV, BS, PC, 
PS, DS, SC, and SI concrete, the amount of portland cement replaced shall not 
exceed 25 percent by weight (mass). 

c. When Class C fly ash is used in cement aggregate mixture II, Class PV, PP-1, 
PP-2, RR, BS, PC, PS, DS, SC, and SI concrete, the amount of portland cement 
replaced shall not exceed 30 percent by weight (mass). 

d. Fly ash may be used in concrete mixtures when the air temperature is below 
40 °F (4 °C), but the Engineer may request a trial batch of the concrete mixture to 
show the mix design strength requirement will be met. 

 
(2) Ground Granulated Blast-Furnace (GGBF) Slag.  At the Contractor’s option, GGBF 

slag may partially replace portland cement in concrete mixtures, for Class PV, PP-1, 
PP-2, RR, BS, PC, PS, DS, SC, and SI concrete.  For Class PP-3 concrete, GGBF 
slag shall be used according to Article 1020.04. 
 
The use of GGBF slag shall be according to the following. 
 
a. Measurements of GGBF slag and portland cement shall be rounded up to the 

nearest 5 lb (2.5 kg). 
 

b. When GGBF slag is used in Class PV, PP-1, PP-2, RR, BS, PC, PS, DS, SC and 
SI concrete, the amount of portland cement replaced shall not exceed 35 percent 
by weight (mass). 
 

c. GGBF slag may be used in concrete mixtures when the air temperature is below 
40 °F (4 °C), but the Engineer may request a trial batch of the concrete mixture to 
show the mix design strength requirement will be met. 

 
(3) Microsilica.  At the Contractor’s option, microsilica may be added at a maximum of 

5.0 percent by weight (mass) of the cement and finely divided minerals summed 
together. 

 
Microsilica shall be used in Class PP-3 concrete according to Article 1020.04. 

 
(4) High Reactivity Metakaolin (HRM).  At the Contractor’s option, HRM may be added 

at a maximum of 5.0 percent by weight (mass) of the cement and finely divided 
minerals summed together. 

 
(5) Mixtures with Multiple Finely Divided Minerals.  Except as specified for Class PP-3 

concrete, the Contractor has the option to use more than one finely divided mineral 
in Class PV, PP-1, PP-2, RR, BS, PC, PS, DS, SC, and SI concrete as follows. 
 
a. The mixture shall contain a maximum of two finely divided minerals.  The finely 

divided mineral in portland-pozzolan cement or portland blast-furnace slag 
cement shall count toward the total number of finely divided minerals allowed.  
The finely divided minerals shall constitute a maximum of 35.0 percent of the 
total cement plus finely divided minerals.  The fly ash portion shall not exceed 
30.0 percent for Class C fly ash or 25.0 percent for Class F fly ash.  The Class C 
and F fly ash combination shall not exceed 30.0 percent.  The ground granulated 
blast-furnace slag portion shall not exceed 35.0 percent.  The microsilica or high-
reactivity metakaolin portion used together or separately shall not exceed 
ten percent.  The finely divided mineral in the portland-pozzolan cement or 
portland blast-furnace slag blended cement shall apply to the maximum 
35.0 percent. 



FAP Route 998 (Relocated I-70) 
Section 82-1R 

St. Clair County 
Contract No. 76C43 

 80

b. Central Mixed.  For Class PV, SC, and SI concrete, the mixture shall contain a 
minimum of 565 lbs/cu yd (335 kg/cu m) of cement and finely divided minerals 
summed together.  If a water-reducing or high-range water-reducing admixture is 
used, the Contractor has the option to use a minimum of 535 lbs/cu yd 
(320 kg/cu m). 

 
c. Truck-Mixed or Shrink-Mixed.  For Class PV (only truck-mixed permitted), SC, 

and SI concrete, the mixture shall contain a minimum of 605 lbs/cu yd 
(360 kg/cu m) of cement and finely divided minerals summed together.  If a 
water-reducing or high-range water-reducing admixture is used, the Contractor 
has the option to use a minimum of 575 lbs/cu yd (345 kg/cu m). 

 
d. Central-Mixed, Truck-Mixed or Shrink-Mixed.  For Class PP-1 and RR concrete, 

the mixture shall contain a minimum of 650 lbs/cu yd (385 kg/cu m) of cement 
and finely divided minerals summed together.  For Class PP-1 and RR concrete 
using Type III portland cement, the mixture shall contain a minimum of 
620 lbs/cu yd (365 kg/cu m). 
 
For Class PP-2 concrete, the mixture shall contain a minimum of 735 lbs/cu yd 
(435 kg/cu m) of cement and finely divided minerals summed together.  For 
Class BS concrete, the mixture shall contain a minimum of 605 lbs/cu yd 
(360 kg/cu m).  For Class DS concrete, the mixture shall contain a minimum of 
665 lbs/cu yd (395 kg/cu m). 
 
If a water-reducing or high range water-reducing admixture is used in Class PP-1 
and RR concrete, the Contractor has the option to use a minimum of 
620 lbs/cu yd (365 kg/cu m) of cement and finely divided minerals summed 
together.  If a water-reducing or high-range water-reducing admixture is used 
with Type III portland cement in Class PP-1 and RR concrete, the Contractor has 
the option to use a minimum of 590 lbs/cu yd (350 kg/cu m). 

 
e. Central-Mixed or Truck-Mixed.  For Class PC and PS concrete, the mixture shall 

contain a minimum of 565 lbs/cu yd (335 kg/cu m) of cement and finely divided 
minerals summed together. 

 
f. The mixture shall contain a maximum of 705 lbs/cu yd (418 kg/cu m) of cement 

and finely divided mineral(s) summed together for Class PV, BS, PC, PS, DS, 
SC, and SI concrete.  For Class PP-1 and RR concrete, the mixture shall contain 
a maximum of 750 lbs/cu yd (445 kg/cu m).  For Class PP-1 and RR concrete 
using Type III portland cement, the mixture shall contain a maximum of 
720 lbs/cu yd (425 kg/cu m).  For Class PP-2 concrete, the mixture shall contain 
a maximum of 735 lbs/cu yd (435 kg/cu m). 

 
g. For Class SC concrete and for any other class of concrete that is to be placed 

underwater, except Class DS concrete, the allowable cement and finely divided 
minerals summed together shall be increased by ten percent. 

 
h. The combination of cement and finely divided minerals shall comply with Article 

1020.05(d). 
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(d) Alkali-Silica Reaction.  For cast-in-place (includes cement aggregate mixture II), precast, 
and precast prestressed concrete, one of the mixture options provided in 
Article 1020.05(d)(2) shall be used to reduce the risk of a deleterious alkali-silica 
reaction in concrete exposed to humid or wet conditions.  The mixture options are not 
intended or adequate for concrete exposed to potassium acetate, potassium formate, 
sodium acetate, or sodium formate.  The mixture options will not be required for the dry 
environment (humidity less than 60 percent) found inside buildings for residential or 
commercial occupancy. 

 
The mixture options shall not apply to concrete revetment mats, insertion lining of pipe 
culverts, portland cement mortar fairing course, controlled low-strength material, 
miscellaneous grouts that are not prepackaged, Class PP-3 concrete, Class PP-4 
concrete, and Class PP-5 concrete. 

 
(1) Aggregate Groups.  Each combination of aggregates used in a mixture will be 

assigned to an aggregate group.  The point at which the coarse aggregate and fine 
aggregate expansion values intersect in the following table will determine the group. 
 

Aggregate Groups 
Coarse Aggregate or 

Coarse Aggregate 
Blend 

 
ASTM C 1260 

Expansion 

Fine Aggregate Or 
Fine Aggregate Blend 

 
ASTM C 1260 Expansion 

 
≤0.16% 

 
>0.16% - 0.27% 

 
>0.27% 

≤0.16% Group I Group II Group III 
>0.16% - 0.27% Group II Group II Group III 

>0.27% Group III Group III Group IV 
 

(2) Mixture Options.  Based upon the aggregate group, the following mixture options 
shall be used.  However, the Department may prohibit a mixture option if field 
performance shows a deleterious alkali-silika reaction or Department testing 
indicates the mixture may experience a deleterious alkali-silica reaction. 

 
Group I – Mixture options are not applicable.  Use any cement or finely divided 

mineral. 
Group II –   Mixture options 1, 2, 3, 4, or 5 shall be used. 
Group III –  Mixture options 1, combine 2 with 3, 4 or 5 shall be used. 
Group IV – Mixture options 1, combine 2 with 4, or 5 shall be used. 
 
a. Mixture Option 1.  The coarse or fine aggregates shall be blended to place the 

material in a group that will allow the selected cement or finely divided mineral to 
be used.  Coarse aggregate may only be blended with another coarse aggregate.  
Fine aggregate may only be blended with another fine aggregate.  Blending of 
coarse with fine aggregate to place the material in another group will not be 
permitted. 
 
When a coarse for fine aggregate is blended, the weighted expansion value shall 
be calculated separately for the coarse and fine aggregate as follows: 

 
Weighted Expansion Value = (a/100 x A) + (b/100 x B) + (c/100 x C) + … 
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Where: a, b, c… = percentage of aggregate in the blend; 
 A, B, C… = expansion value for that aggregate. 
 

b. Mixture Option 2.  A finely divided mineral shall be used as described in 1), 2), 3), 
or 4) that follow. 
 
1. Class F Fly Ash.  For cement aggregate mixture II, Class PV, BS, PC, PS, 

MS, DS, SC and SI concrete, the Class F fly ash shall be a minimum 
25.0 percent by weight (mass) of the cement and finely divided minerals 
summed together. 
 
If the maximum total equivalent available alkali content (Na2O + 0.658K2O) 
exceeds 4.50 percent for the Class F fly ash, it may be used only if it 
complies with Mixture Option 5. 
 

2. Class C Fly Ash.  For cement aggregate mixture II, Class PV, PP-1, PP-2, 
RR, BS, PC, PS, DS, SC, and SI concrete, Class C fly ash shall be a 
minimum of 25.0 percent by weight (mass) of the cement and finely divided 
minerals summed together. 
 
If the maximum total equivalent available alkali content (Na2O + 0.658K2O) 
exceeds 4.50 percent or the calcium oxide exceeds 26.50 percent for the 
Class C fly ash, it may be used only per Mixture Option 5. 
 

3. Ground Granulated Blast-Furnace Slag.  For Class PV, PP-1, PP-2, RR, BS, 
PC, PS, DS, SC, and SI concrete, ground granulated blast-furnace slag shall 
be a minimum of 25.0 percent by weight (mass) of the cement and finely 
divided minerals summed together. 
 
If the maximum total equivalent available alkali content (Na2O + 0.658K2O) 
exceeds 1.00 percent for the ground granulated blast-furnace slag, it may be 
used only per Mixture Option 5. 
 

4. Microsilica or High Reactivity Metakaolin,  Microsilica solids or high reactivity 
metakaolin shall be a minimum 5.0 percent by weight (mass) of the cement 
and finely divided minerals summed together. 
 
If the maximum total equivalent available alkali content (Na2O + 0.658K2O) 
exceeds 1.00 percent for the Microsilica or High Reactivity Metakaolin, it may 
be used only if it complies with Mixture Option 5. 
 

c. Mixture Option 3.  The cement used shall have a maximum total equivalent alkali 
content (Na2O + 0.658K2O) of 0.60 percent.  When aggregate in Group II is 
involved and the Contractor desires to use a finely divided mineral, any finely 
divided mineral may be used with the cement unless the maximum total 
equivalent available alkali content (Na2O + 0.658K2O) exceeds 4.50 percent for 
the fly ash; or 1.00 percent for the ground granulated blast-furnace slag, 
microsilica or high reactivity metakaolin.  If the alkali content is exceeded, the 
finely divided mineral may be used only per Mixture Option 5. 
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d. Mixture option 4.  The cement used shall have a maximum total equivalent alkali 
content (Na2O + 0.658K2O) of 0.45 percent.  When aggregate in Group II or III is 
involved and the Contractor desires to use a finely divided mineral, any finely 
divided mineral may be used with the cement unless the maximum total 
equivalent available alkali content (Na2O + 0.658K2O) exceeds 4.50 percent for 
the fly ash; or 1.00 percent for the ground granulated blast-furnace slag, 
microsilica, or high reactivity metakaolin.  If the alkali content is exceeded, the 
finely divided mineral may be used only per Mixture Option 5. 
 

e. Mixture Option 5.  The proposed cement or finely divided mineral may be used if 
the ASTM C 1567 expansion value is ≤ 0.16 percent when performed on the 
aggregate in the concrete mixture with the highest ASTM C 1260 test result.  The 
laboratory performing the ASTM C 1567 test shall be approved by the 
Department according to the current Bureau of Materials and Physical Research 
Policy Memorandum “Minimum Laboratory Requirements for Alkali-Silica 
Reactivity (ASR) Testing”.  The ASTM C 1567 test will be valid for two years, 
unless the Engineer determines the materials have changed significantly.  For 
latex concrete, the ASTM C 1567 test shall be performed without the latex.  The 
0.20 percent autoclave expansion limit in ASTM C 1567 shall not apply. 
 
If during the two year time period the Contractor needs to replace the cement, 
and the replacement cement has an equal or lower total equivalent alkali content 
(Na2O + 0.658K2O), a new ASTM C 1567 test will not be required. 
 
The Engineer reserved the right to verify a Contractor’s ASTM C 1567 test result.  
When the Contractor performs the test, a split sample may be requested by the 
Engineer.  The Engineer may also independently obtain a sample at any time.  
The proposed cement or finely divided mineral will not be allowed for use if the 
Contractor or Engineer obtains an expansion value greater than 0.16 percent. 
 

1020.06 Water/Cement Ratio.  The water/cement ratio shall be determined on a weight 
(mass) basis.  When a maximum water/cement ratio is specified, the water shall include mixing 
water, water in admixtures, free moisture on the aggregates, and water added at the jobsite.  
The quantity of water may be adjusted within the limit specified to meet slump requirements. 
 

When fly ash, ground granulated blast-furnace slag, high-reactivity metakaolin, or microsilica 
(silica fume) are used in a concrete mix, the water/cement ratio will be based on the total 
cement and finely divided minerals contained in the mixture. 
 

1020.07 Slump.  The slump shall be determined according to Illinois Modified 
AASHTO T 119. 
 

If the measured slump falls outside the limits specified, a check test will be made.  In the 
event of a second failure, the Engineer may refuse to permit the use of the batch of concrete 
represented. 
 

If the Contractor is unable to add water to prepare concrete of the specified slump without 
exceeding the maximum design water/cement ratio, additional cement or water-reducing 
admixture shall be added. 
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1020.08 Air Content.  The air content shall be determined according to Illinois Modified 
AASHTO T 152 or Illinois Modified AASHTO T 196.  The air-entrainment shall be obtained by 
the use of cement with an approved air-entraining admixture added during the mixing of the 
concrete or the use of air-entraining cement. 
 

If the air-entraining cement furnished is found to produce concrete having an air content 
outside the limits specified, its use shall be discontinued immediately and the Contractor shall 
provide other air-entraining cement which will produce air contents within the specified limits. 
 

If the air content obtained is above the specified maximum limit at the jobsite, the 
Contractor, with the Engineer's approval, may add to the truck mixer non air-entraining cement 
in the proportion necessary to bring the air content within the specified limits, or the concrete 
may be further mixed, within the limits of time and revolutions specified, to reduce the air 
content.  If the air content obtained is below the specified minimum limit, the Contractor may 
add to the concrete a sufficient quantity of an approved air-entraining admixture at the jobsite to 
bring the air content within the specified limits. 
 

1020.09 Strength Tests.  The specimens shall be molded and cured according to Illinois 
Modified AASHTO T 23.  Specimens shall be field cured with the construction item as specified 
in Illinois Modified AASHTO T 23.  The compressive strength shall be determined according to 
Illinois Modified AASHTO T 22.  The flexural strength shall be determined according to Illinois 
Modified AASHTO T 177. 

 
Except for Class PC and PS concrete, the Contractor shall transport the strength specimens 

from the site of the work to the field laboratory or other location as instructed by the Engineer.  
During transportation in a suitable light truck, the specimens shall be embedded in straw, 
burlap, or other acceptable material in a manner meeting with the approval of the Engineer to 
protect them from damage; care shall be taken to avoid impacts during hauling and handling.  
For strength specimens, the Contractor shall provide a water storage tank for curing. 
 

1020.10 Handling, Measuring, and Batching Materials.  Aggregates shall be handled in 
a manner to prevent mixing with soil and other foreign material. 
 

Aggregates shall be handled in a manner which produces a uniform gradation, before 
placement in the plant bins.  Aggregates delivered to the plant in a nonuniform gradation 
condition shall be stockpiled.  The stockpiled aggregate shall be mixed uniformly before 
placement in the plant bins. 

 
Aggregates shall have a uniform moisture content before placement in the plant bins.  This 

may require aggregates to be stockpiled for 12 hours or more to allow drainage, or water added 
to the stockpile, or other methods approved by the Engineer.  Moisture content requirements for 
crushed slag or lightweight aggregate shall be according to Article 1004.01(e). 

 
Aggregates, cement, and finely divided minerals shall be measured by weight (mass).  

Water and admixtures shall be measured by volume or weight (mass). 
 
The Engineer may permit aggregates, cement, and finely divided minerals to be measured 

by volume for small isolated structures and for miscellaneous items.  Aggregates, cement, and 
finely divided minerals shall be measured individually.  The volume shall be based upon dry, 
loose materials. 
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1020.11 Mixing Portland Cement Concrete.  The mixing of concrete shall be according 
to the following. 

 
(a) Ready-Mixed Concrete.  Ready-mixed concrete is central-mixed, truck-mixed, or shrink-

mixed concrete transported and delivered in a plastic state ready for placement in the 
work and shall be according to the following. 

 
(1) Central-Mixed Concrete.  Central-mixed concrete is concrete which has been 

completely mixed in a stationary mixer and delivered in a truck agitator, a truck mixer 
operating at agitating speed, or a nonagitator truck. 

 
The stationary mixer shall operate at the drum speed for which it was designed.  The 
batch shall be charged into the drum so that some of the water shall enter in 
advance of the cement, finely divided minerals, and aggregates.  The flow of the 
water shall be uniform and all water shall be in the drum by the end of the first 
15 seconds of the mixing period.  Water shall begin to enter the drum from zero to 
two seconds in advance of solid material and shall stop flowing within two seconds of 
the beginning of mixing time. 

 
Some coarse aggregate shall enter in advance of other solid materials.  For the 
balance of the charging time for solid materials, the aggregates, finely divided 
minerals, and cement (to assure thorough blending) shall each flow at acceptably 
uniform rates, as determined by visual observation.  Coarse aggregate shall enter 
two seconds in advance of other solid materials and a uniform rate of flow shall 
continue to within two seconds of the completion of charging time. 

 
The entire contents of the drum, or of each single compartment of a multiple-drum 
mixer, shall be discharged before the succeeding batch is introduced. 

 
The volume of concrete mixed per batch shall not exceed the mixer's rated capacity 
as shown on the standard rating plate on the mixer by more than ten percent. 

 
The minimum mixing time shall be 75 seconds for a stationary mixer having a 
capacity greater than 2 cu yd (1.5 cu m).  For a mixer with a capacity equal to or less 
than 2 cu yd (1.5 cu m) the mixing time shall be 60 seconds.  Transfer time in 
multiple drum mixers is included in the mixing time.  Mixing time shall begin when all 
materials are in the mixing compartment and shall end when the discharge of any 
part of the batch is started.  The required mixing times will be established by the 
Engineer for all types of stationary mixers. 

 
When central-mixed concrete is to be transported in a truck agitator or a truck mixer, 
the stationary-mixed batch shall be transferred to the agitating unit without delay and 
without loss of any portion of the batch.  Agitating shall start immediately thereafter 
and shall continue without interruption until the batch is discharged from the agitator.  
The ingredients of the batch shall be completely discharged from the agitator before 
the succeeding batch is introduced.  Drums and auxiliary parts of the equipment shall 
be kept free from accumulations of materials. 
 
The vehicles used for transporting the mixed concrete shall be of such capacity, or 
the batches shall be so proportioned, that the entire contents of the mixer drum can 
be discharged into each vehicle load. 
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(2) Truck-Mixed Concrete.  Truck-mixed concrete is completely mixed and delivered in a 
truck mixer.  When the mixer is charged with fine and coarse aggregates 
simultaneously, not less than 60 nor more than 100 revolutions of the drum or blades 
at mixing speed shall be required, after all of the ingredients including water are in 
the drum.  When fine and coarse aggregates are charged separately, not less than 
70 revolutions will be required.  Additional mixing beyond 100 revolutions shall be at 
agitating speed unless additions of water, admixtures, cement, or other materials are 
made at the jobsite.  The mixing operation shall begin immediately after the cement 
and water, or the cement and wet aggregates, come in contact.  The ingredients of 
the batch shall be completely discharged from the drum before the succeeding batch 
is introduced.  The drum and auxiliary parts of the equipment shall be kept free from 
accumulations of materials.  If additional water or an admixture is added at the 
jobsite, the concrete batch shall be mixed a minimum of 40 additional revolutions 
after each addition. 

 
(3) Shrink-Mixed Concrete.  Shrink-mixed concrete is mixed partially in a stationary 

mixer and completed in a truck mixer for delivery.  The mixing time of the stationary 
mixer may be reduced to a minimum of 30 seconds to intermingle the ingredients, 
before transferring to the truck mixer.  All ingredients for the batch shall be in the 
stationary mixer and partially mixed before any of the mixture is discharged into the 
truck mixer.  The partially mixed batch shall be transferred to the truck mixer without 
delay and without loss of any portion of the batch, and mixing in the truck mixer shall 
start immediately.  The mixing time in the truck mixer shall be not less than 50 nor 
more than 100 revolutions of the drum or blades at mixing speed.  Additional mixing 
beyond 100 revolutions shall be at agitating speed, unless additions of water, 
admixtures, cement, or other materials are made at the jobsite.  Units designed as 
agitators shall not be used for shrink mixing.  The ingredients of the batch shall be 
completely discharged from the drum before the succeeding batch is introduced.  
The drum and auxiliary parts of the equipment shall be kept free from accumulations 
of materials.  If additional water or an admixture is added at the jobsite, the concrete 
batch shall be mixed a minimum of 40 additional revolutions after each addition. 

 
(4) Mixing Water.  Wash water shall be completely discharged from the drum or 

container before a batch is introduced.  All mixing water shall be added at the plant 
and any adjustment of water at the jobsite by the Contractor shall not exceed the 
specified maximum water/cement ratio or slump.  If strength specimens have been 
made for a batch of concrete, and subsequently during discharge there is more water 
added, additional strength specimens shall be made for the batch of concrete.  No 
additional water may be added at the jobsite to central-mixed concrete if the mix 
design has less than 565 lbs/cu yd (335 kg/cu m) of cement and finely divided 
minerals summed together. 
 

(5) Mixing and Agitating Speeds.  The mixing or agitating speeds used for truck mixers 
or truck agitators shall be per the manufacturer’s rating plate. 

 
(6) Capacities.  The volume of plastic concrete in a given batch will be determined 

according to AASHTO T 121, based on the total weight (mass) of the batch, 
determined either from the weight (masses) of all materials, including water, entering 
the batch or directly from the net weight (mass) of the concrete in the batch as 
delivered. 
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The volume of mixed concrete in truck mixers or truck agitators shall in no case be 
greater than the rated capacity determined according to the Truck Mixer, Agitator, 
and Front Discharge Concrete Carrier Standards of the Truck Mixer Manufacturer's 
Bureau, as shown by the rating plate attached to the truck.  If the truck mixer does 
not have a rating plate, the volume of mixed concrete shall not exceed 63 percent of 
the gross volume of the drum or container, disregarding the blades.  For truck 
agitators, the value is 80 percent. 

 
(7) Time of Haul.  Haul time shall begin when the delivery ticket is stamped.  The 

delivery ticket shall be stamped no later than five minutes after the addition of the 
mixing water to the cement, or after the addition of the cement to the aggregate 
when the combined aggregates contain free moisture in excess of two percent by 
weight (mass).  If more than one batch is required for charging a truck using a 
stationary mixer, the time of haul shall start with mixing of the first batch.  Haul time 
shall end when the truck is emptied for incorporation of the concrete into the work. 

 
The time elapsing from when water is added to the mix until it is deposited in place at 
the site of the work shall not exceed 30 minutes when the concrete is transported in 
nonagitating trucks. 

 
The maximum haul time for concrete transported in truck mixers or truck agitators 
shall be according to the following. 

 

Concrete Temperature at Point 
of Discharge °F (°C) 

Haul Time 
Hours Minutes

50-64 (10-17.5) 1 30 
>64 (>17.5) - without retarder 1 0 

>64 (>17.5) - with retarder 1 30 
 

To encourage start-up testing for mix adjustments at the plant, the first two trucks will 
be allowed an additional 15 minutes haul time whenever such testing is performed. 

 
For a mixture which is not mixed on the jobsite, a delivery ticket shall be required for 
each load.  The following information shall be recorded on each delivery ticket: (1) 
ticket number; (2) name of producer and plant location; (3) contract number; (4) 
name of Contractor; (5) stamped date and time batched; (6) truck number; (7) 
quantity batched; (8) amount of admixture(s) in the batch; (9) amount of water in the 
batch; and (10) Department mix design number. 
 
For concrete mixed in jobsite stationary mixers, the above delivery ticket may be 
waived, but a method of verifying the haul time shall be established to the 
satisfaction of the Engineer. 
 

(8) Production and Delivery.  The production of ready-mixed concrete shall be such that 
the operations of placing and finishing will be continuous insofar as the job 
operations require.  The Contractor shall be responsible for producing concrete that 
will have the required workability, consistency, and plasticity when delivered to the 
work.  Concrete which is unsuitable for placement as delivered will be rejected.  The 
Contractor shall minimize the need to adjust the mixture at the jobsite, such as 
adding water, admixtures, and cement prior to discharging. 
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(9) Use of Multiple Plants in the Same Construction Item.  The Contractor may 
simultaneously use central-mixed, truck-mixed, and shrink-mixed concrete from more 
than one plant, for the same construction item, on the same day, and in the same 
pour.  However, the following criteria shall be met. 
 
a. Each plant shall use the same cement, finely divided minerals, aggregates, 

admixtures, and fibers. 
 

b. Each plant shall use the same mix design.  However, material proportions may 
be altered slightly in the field to meet slump and air content criteria.  Field water 
adjustments shall not result in a difference that exceeds 0.02 between plants for 
water/cement ratio.  The required cement factor for central-mixed concrete shall 
be increased to match truck-mixed or shrink-mixed concrete, if the latter two 
types of mixed concrete are used in the same pour. 
 

c. The maximum slump difference between deliveries of concrete shall be 3/4 in. 
(19 mm) when tested at the jobsite.  If the difference is exceeded, but test results 
are within specification limits, the concrete may be used.  The Contractor shall 
take immediate corrective action and shall test subsequent deliveries of concrete 
until the slump difference is corrected.  For each day, the first three truck loads of 
delivered concrete from each plant shall be tested for slump by the Contractor.  
Thereafter, when a specified test frequency for slump is to be performed, it shall 
be conducted for each plant at the same time. 
 

d. The maximum air content difference between deliveries of concrete shall be 
1.5 percent when tested at the jobsite.  If the difference is exceeded, but test 
results are within specification limits, the concrete may be used.  The Contractor 
shall take immediate corrective action and shall test subsequent deliveries of 
concrete until the air content difference is corrected.  For each day, the first three 
truck loads of delivered concrete from each plant shall be tested for air content 
by the Contractor.  Thereafter, when a specified test frequency for air content is 
to be performed, it shall be conducted for each plant at the same time. 
 

e. Strength tests shall be performed and taken at the jobsite for each plant.  When a 
specified strength test is to be performed, it shall be conducted for each plant at 
the same time.  The difference between plants for strength shall not exceed 
900 psi (6200 kPa) compressive and 90 psi (620 kPa) flexural.  If the strength 
difference requirements are exceeded, the Contractor shall take corrective 
action. 
 

f. The maximum haul time difference between deliveries of concrete shall be 
15 minutes.  If the difference is exceeded, but haul time is within specification 
limits, the concrete may be used.  The Contractor shall take immediate corrective 
action and check subsequent deliveries of concrete. 

 
(b) Class PC Concrete.  The concrete shall be central-mixed or truck-mixed.  Variations in 

plastic concrete properties shall be minimized between batches. 
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(c) Class PV Concrete.  The concrete shall be central-mixed or truck-mixed. 
 

The required mixing time for stationary mixers with a capacity greater than 2 cu yd 
(1.5 cu m) may be less than 75 seconds upon satisfactory completion of a mixer 
performance test.  Mixer performance tests may be requested by the Contractor when 
the quantity of concrete to be placed exceeds 50,000 sq yd (42,000 sq m).  The testing 
shall be conducted according to the current Bureau of Materials and Physical 
Research’s Policy Memorandum, ”Field Test Procedures for Mixer Performance and 
Concrete Uniformity Tests”. 

 
The Contractor will be allowed to test two mixing times within a range of 50 to 
75 seconds.  If satisfactory results are not obtained from the required tests, the mixing 
time shall continue to be 75 seconds for the remainder of the contract.  If satisfactory 
results are obtained, the mixing time may be reduced.  In no event will mixing time be 
less than 50 seconds. 

 
The Contractor shall furnish the labor, equipment, and material required to perform the 
testing according to the current Bureau of Materials and Physical Research’s Policy 
Memorandum, “Field Test Procedures for Mixer Performance and Concrete Uniformity 
Tests”. 

 
A contract which has 12 ft (3.6 m) wide pavement or base course, and a continuous 
length of 1/2 mile (0.8 km) or more, shall have the following additional requirements. 
 
(1) The plant and truck delivery operation shall be able to provide a minimum of 50 cu yd 

(38 cu m) of concrete per hour. 
(2) The plant shall have automatic or semi-automatic batching equipment. 

 
(d) All Other Classes of Concrete.  The concrete shall be central-mixed, truck-mixed, or 

shrink-mixed concrete. 
 

1020.12 Mobile Portland Cement Concrete Plants.  The use of a mobile portland 
cement concrete plant may be approved under the provisions of Article 1020.10 for volumetric 
proportioning in small isolated structures, thin overlays, and for miscellaneous and incidental 
concrete items. 

 
The first 1 cu ft (0.03 cu m) of concrete produced may not contain sufficient mortar and shall 

not be incorporated in the work.  The side plate on the cement feeder shall be removed 
periodically (normally the first time the mixer is used each day) to see if cement is building up on 
the feed drum. 

 
Sufficient mixing capacity of mixers shall be provided to enable continuous placing and 

finishing insofar as the job operations and the specifications require. 
 
Slump and air tests made immediately after discharge of the mix may be misleading, since 

the aggregates may absorb a significant amount of water for four or five minutes after mixing. 
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1020.13 Curing and Protection.  The method of curing, curing period, and method of 
protection for each type of concrete construction is included in the following Index Table. 
 

INDEX TABLE OF CURING AND PROTECTION OF CONCRETE CONSTRUCTION 
 CURING CURING LOW AIR 
TYPE OF CONSTRUCTION METHODS PERIOD TEMPERATURE 
  DAYS PROTECTION METHODS 

Cast-in-Place Concrete 11/    
Pavement    
Shoulder 1020.13(a)(1)(2)(3)(4)(5) 3/ 5/ 3 1020.13(c) 
Base Course    
Base Course Widening 1020.13(a)(1)(2)(3)(4)(5) 2/ 3 1020.13(c) 
Driveway    
Median    
Barrier    
Curb    
Gutter 1020.13(a)(1)(2)(3)(4)(5) 4/ 5/ 3 1020.13(c) 16/

Curb & Gutter    
Sidewalk    
Slope Wall    
Paved Ditch    
Catch Basin    
Manhole 1020.13(a)(1)(2)(3)(4)(5) 4/ 3 1020.13(c) 
Inlet    
Valve Vault    

Pavement Patching 

Bridge Deck Patching 

1020.13(a)(1)(2)(3)(4)(5) 2/ 

1020.13(a)(3)(5) 

3 12/ 

3 or 7 12/ 

1020.13(c) 

1020.13(c) 

Railroad Crossing 1020.13(a)(3)(5) 1 1020.13(c) 

Piles and Drilled Shafts 1020.13(a)(3)(5) 7 1020.13(d)(1)(2)(3) 
Foundations & Footings 
Seal Coat 

 
1020.13(a)(1)(2)(3)(4)(5) 4/ 6/ 

 
7 

 
1020.13(d)(1)(2)(3) 

Substructure 1020.13(a)(1)(2)(3)(4)(5) 1/ 7/ 7 1020.13(d)(1)(2)(3) 

Superstructure (except deck) 1020.13(a)(1)(2)(3)(5) 8/ 7 1020.13(d)(1)(2) 

Deck    

Bridge Approach Slab 1020.13(a)(5) 7 1020.13(d)(1)(2) 17/ 

Retaining Walls 1020.13(a)(1)(2)(3)(4)(5) 1/ 7/ 7 1020.13(d)(1)(2) 

Pump Houses 1020.13(a)(1)(2)(3)(4)(5) 1/ 7 1020.13(d)(1)(2) 

Culverts 1020.13(a)(1)(2)(3)(4)(5) 4/ 6/ 7 1020.13(d)(1)(2) 18/ 

Other Incidental Concrete 1020.13(a)(1)(2)(3)(5) 3 1020.13(c) 

Precast Concrete 11/    
Bridge Slabs    
Piles and Pile Caps 1020.13(a)(3)(5) 9/ 10/ As 13/ 9/ 
Other Structural Members  Required 

All Other Precast Items 1020.13(a)(3)(4)(5) 2/ 9/ 10/ As 14/ 

Required 
9/ 

Precast, Prestressed Concrete 11/    
  Until Strand  
All Items 1020(a)(3)(5) 9/ 10/ Tensioning is 9/ 
  Released15/

 
Notes-General: 
 

1/ Type I, membrane curing only 
 

2/ Type II, membrane curing only 
 

3/ Type III, membrane curing only 
 

4/ Type I, II and III membrane curing 
 
5/ Membrane Curing will not be permitted between November 1 and April 15. 
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6/ The use of water to inundate foundations and footings, seal coats or the bottom slab 
of culverts is permissible when approved by the Engineer, provided the water 
temperature can be maintained at 45 °F (7 °C) or higher. 

 
7/ Asphalt emulsion for waterproofing may be used in lieu of other curing methods 

when specified and permitted according to Article 503.18. 
 
8/ On non-traffic surfaces which receive protective coat according to Article 503.19, a 

linseed oil emulsion curing compound may be used as a substitute for protective coat 
and other curing methods.  The linseed oil emulsion curing compound will be 
permitted between April 16 and October 31 of the same year, provided it is applied 
with a mechanical sprayer according to Article 1101.09(b). 

 
9/ Steam, supplemental heat, or insulated blankets (with or without steam/supplemental 

heat) are acceptable and shall be according to the Bureau of Materials and Physical 
Research’s Policy Memorandum “Quality Control/Quality Assurance Program for 
Precast Concrete Products” and the “Manual for Fabrication of Precast, Prestressed 
Concrete Products”. 

 
10/ A moist room according to AASHTO M 201 is acceptable for curing. 
 
11/ If curing is required and interrupted because of form removal for cast-in-place 

concrete items, precast concrete products, or precast prestressed concrete products, 
the curing shall be resumed within two hours from the start of the form removal. 
 

12/ Curing maintained only until opening strength is attained for pavement patching, with 
a maximum curing period of three days.  For bridge deck patching the curing period 
shall be three days if Class PP concrete is used and 7 days if Class BS concrete is 
used. 

 
13/ The curing period shall end when the concrete has attained the mix design strength.  

The producer has the option to discontinue curing when the concrete has attained 
80 percent of the mix design strength or after seven days.  All strength test 
specimens shall remain with the units and shall be subjected to the same curing 
method and environmental condition as the units, until the time of testing. 

 
14/ The producer shall determine the curing period or may elect to not cure the product.  

All strength test specimens shall remain with the units and shall be subjected to the 
same curing method and environmental condition as the units, until the time of 
testing. 

 
15/ The producer has the option to continue curing after strand release. 
 
16/ When structural steel or structural concrete is in place above slope wall, 

Article 1020.13(c) shall not apply.  The protection method shall be according to 
Article 1020.13(d)(1). 

 
17/ When Article 1020.13(d)(2) is used to protect the deck, the housing may enclose 

only the bottom and sides.  The top surface shall be protected according to 
Article 1020.13(d)(1). 

 
18/ For culverts having a waterway opening of 10 sq ft (1 sq m) or less, the culverts may 

be protected according to Article 1020.13(d)(3). 
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(a) Methods of Curing.  Except as provided for in the Index Table of Curing and Protection 
of Concrete Construction, curing shall be accomplished by one of the following 
described methods.  When water is required to wet the surface, it shall be applied as a 
fine spray so that it will not mar or pond on the surface.  Except where otherwise 
specified, the curing period shall be at least 72 hours. 

 
(1) Waterproof Paper Method.  The surface of the concrete shall be covered with 

waterproof paper as soon as the concrete has hardened sufficiently to prevent 
marring the surface.  The surface of the concrete shall be wetted immediately before 
the paper is placed.  The blankets shall be lapped at least 12 in. (300 mm) end to 
end, and these laps shall be securely weighted with a windrow of earth, or other 
approved method, to form a closed joint.  The same requirements shall apply to the 
longitudinal laps where separate strips are used for curing edges, except the lap 
shall be at least 9 in. (225 mm).  The edges of the blanket shall be weighted securely 
with a continuous windrow of earth or any other means satisfactory to the Engineer 
to provide an air-tight cover.  Any torn places or holes in the paper shall be repaired 
immediately by patches cemented over the openings, using a bituminous cement 
having a melting point of not less than 180 °F (82 °C).  The blankets may be reused, 
provided they are air-tight and kept serviceable by proper repairs. 

 
A longitudinal pleat shall be provided in the blanket to permit shrinkage where the 
width of the blanket is sufficient to cover the entire surface.  The pleat will not be 
required where separate strips are used for the edges.  Joints in the blanket shall be 
sewn or cemented together in such a manner that they will not separate during use.  
 

(2) Polyethylene Sheeting Method.  The surface of the concrete shall be covered with 
white polyethylene sheeting as soon as the concrete has hardened sufficiently to 
prevent marring the surface.  The surface of the concrete shall be wetted 
immediately before the sheeting is placed.  The edges of the sheeting shall be 
weighted securely with a continuous windrow of earth or any other means 
satisfactory to the Engineer to provide an air-tight cover.  Adjoining sheets shall 
overlap not less than 12 in. (300 mm) and the laps shall be securely weighted with 
earth, or any other means satisfactory to the Engineer, to provide an air tight cover.  
For surface and base course concrete, the polyethylene sheets shall be not less than 
100 ft (30 m) in length nor longer than can be conveniently handled, and shall be of 
such width that, when in place, they will cover the full width of the surface, including 
the edges, except that separate strips may be used to cover the edges.  Any tears or 
holes in the sheeting shall be repaired.  When sheets are no longer serviceable as a 
single unit, the Contractor may select from such sheets and reuse those which will 
serve for further applications, provided two sheets are used as a single unit; 
however, the double sheet units will be rejected when the Engineer deems that they 
no longer provide an air tight cover. 
 

(3) Wetted Burlap Method.  The surface of the concrete shall be covered with wetted 
burlap blankets as soon as the concrete has hardened sufficiently to prevent marring 
the surface.  The blankets shall overlap 6 in. (150 mm).  At least two layers of wetted 
burlap shall be placed on the finished surface.  The burlap shall be kept saturated by 
means of a mechanically operated sprinkling system.  In place of the sprinkling 
system, at the Contractor's option, two layers of burlap covered with impermeable 
covering shall be used.  The burlap shall be kept saturated with water.  Plastic 
coated burlap may be substituted for one layer of burlap and impermeable covering. 
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The blankets shall be placed so that they are in contact with the edges of the 
concrete, and that portion of the material in contact with the edges shall be kept 
saturated with water. 
 

(4) Membrane Curing Method.  Membrane curing will not be permitted where a 
protective coat, concrete sealer, or waterproofing is to be applied, or at areas where 
rubbing or a normal finish is required, or at construction joints other than those 
necessary in pavement or base course.  Concrete at these locations shall be cured 
by another method specified in Article 1020.13(a). 
 
After the concrete has been finished and the water sheen has disappeared from the 
surface, the concrete shall be immediately sealed with membrane curing compound 
of the type specified.  The seal shall be maintained for the specified curing period.  
The edges of the concrete shall, likewise, be sealed immediately after the forms are 
removed.  Two separate applications, applied at least one minute apart, each at the 
rate of not less than 1 gal/250 sq ft (0.16 L/sq m) will be required upon the surfaces 
and edges of the concrete.  These applications shall be made with the mechanical 
equipment specified.  Type III compound shall be agitated immediately before and 
during the application. 
 

At locations where the coating is discontinuous or where pin holes show or where the 
coating is damaged due to any cause and on areas adjacent to sawed joints, 
immediately after sawing is completed, an additional coating of membrane curing 
compound shall be applied at the above specified rate.  The equipment used may be 
of the same type as that used for coating variable widths of pavement.  Before the 
additional coating is applied adjacent to sawed joints, the cut faces of the joint shall 
be protected by inserting a suitable flexible material in the joint, or placing an 
adhesive width of impermeable material over the joint, or by placing the permanent 
sealing compound in the joint.  Material, other than the permanent sealing 
compound, used to protect cut faces of the joint, shall remain in place for the 
duration of the curing period.  In lieu of applying the additional coating, the area of 
the sawed joint may be cured according to any other method permitted. 
 
When rain occurs before an application of membrane curing compound has dried, 
and the coating is damaged, the Engineer may require another application be made 
in the same manner and at the same rate as the original coat.  The Engineer may 
order curing by another method specified, if unsatisfactory results are obtained with 
membrane curing compound. 
 

(5) Wetted Cotton Mat Method.  After the surface of concrete has been textured or 
finished, it shall be covered immediately with dry or damp cotton mats.  The cotton 
mats shall be placed in a manner which will not mar the concrete surface.  A texture 
resulting from the cotton mat material is acceptable.  The cotton mats shall then be 
wetted immediately and thoroughly soaked with a gentle spray of water.  For bridge 
decks, a foot bridge shall be used to place and wet the cotton mats. 
 
The cotton mats shall be maintained in a wetted condition until the concrete has 
hardened sufficiently to place soaker hoses without marring the concrete surface.  
The soaker hoses shall be placed on top of the cotton mats at a maximum 4 ft 
(1.2 m) spacing.  The cotton mats shall be kept wet with a continuous supply of water 
for the remainder of the curing period.  Other continuous wetting systems may be 
used if approved by the Engineer. 
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After placement of the soaker hoses, the cotton mats shall be covered with white 
polyethylene sheeting or burlap-polyethylene blankets. 
 
For construction items other than bridge decks, soaker hoses or a continuous wetting 
system will not be required if the alternative method keeps the cotton mats wet.  
Periodic wetting of the cotton mats is acceptable. 
 
For areas inaccessible to the cotton mats on bridge decks, curing shall be according 
to Article 1020.13(a)(3). 
 

(b) Removing and Replacing Curing Covering.  When curing methods specified above in 
Article 1020.13(a), (1), (2), or (3) are used for concrete pavement, the curing covering for 
each day's paving shall be removed to permit testing of the pavement surface with a 
profilograph or straightedge, as directed by the Engineer. 
 
Immediately after testing, the surface of the pavement shall be wetted thoroughly and 
the curing coverings replaced.  The top surface and the edges of the concrete shall not 
be left unprotected for a period of more than 1/2 hour. 
 

(c) Protection of Concrete, Other Than Structures, From Low Air Temperatures.  When the 
official National Weather Service forecast for the construction area predicts a low of 
32 °F (0 °C), or lower, or if the actual temperature drops to 32 °F (0 °C), or lower, 
concrete less than 72 hours old shall be provided at least the following protection. 

 
Minimum Temperature Protection 

25 – 32 °F (-4 – 0 °C) Two layers of polyethylene sheeting, one layer of 
polyethylene and one layer of burlap, or two layers 
of waterproof paper. 

Below 25 °F (-4 °C) 6 in. (150 mm) of straw covered with one layer of 
polyethylene sheeting or waterproof paper. 

 
These protective covers shall remain in place until the concrete is at least 96 hours old.  
When straw is required on pavement cured with membrane curing compound, the 
compound shall be covered with a layer of burlap, polyethylene sheeting or waterproof 
paper before the straw is applied. 
 
After September 15, there shall be available to the work within four hours, sufficient 
clean, dry straw to cover at least two days production.  Additional straw shall be provided 
as needed to afford the protection required.  Regardless of the precautions taken, the 
Contractor shall be responsible for protection of the concrete placed and any concrete 
damaged by cold temperatures shall be removed and replaced. 
 

(d) Protection of Concrete Structures From Low Air Temperatures.  When the official 
National Weather Service forecast for the construction area predicts a low below 45 °F 
(7 °C), or if the actual temperature drops below 45 °F (7 °C), concrete less than 72 hours 
old shall be provided protection.  Concrete shall also be provided protection when placed 
during the winter period of December 1 through March 15.  Concrete shall not be placed 
until the materials, facilities, and equipment for protection are approved by the Engineer. 
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When directed by the Engineer, the Contractor may be required to place concrete during 
the winter period.  When winter construction is specified, the Contractor shall proceed 
with the construction, including excavation, pile driving, concrete, steel erection, and all 
appurtenant work required for the complete construction of the item, except at times 
when weather conditions make such operations impracticable. 
 
Regardless of the precautions taken, the Contractor shall be responsible for protection of 
the concrete placed and any concrete damaged by cold temperatures shall be removed 
and replaced. 

 
(1) Protection Method I.  The concrete shall be completely covered with insulating 

material such as fiberglass, rock wool, or other approved commercial insulating 
material having the minimum thermal resistance R, as defined in ASTM C 168, for 
the corresponding minimum dimension of the concrete unit being protected as shown 
in the following table. 

 
Minimum Pour Dimension Thermal 

Resistance R in. (mm) 

6 or less (150 or less) R=16 

> 6 to 12 (> 150 to 300) R=10 

> 12 to 18 (> 300 to 450) R=6 

> 18 (> 450) R=4 

 
The insulating material manufacturer shall clearly mark the insulating material with 
the thermal resistance R value. 
 
The insulating material shall be completely enclosed on sides and edges with an 
approved waterproof liner and shall be maintained in a serviceable condition.  Any 
tears in the liner shall be repaired in a manner approved by the Engineer.  The 
Contractor shall provide means for checking the temperature of the surface of the 
concrete during the protection period. 
 
On formed surfaces, the insulating material shall be attached to the outside of the 
forms with wood cleats or other suitable means to prevent any circulation of air under 
the insulation and shall be in place before the concrete is placed.  The blanket 
insulation shall be applied tightly against the forms.  The edges and ends shall be 
attached so as to exclude air and moisture.  If the blankets are provided with nailing 
flanges, the flanges shall be attached to the studs with cleats.  Where tie rods or 
reinforcement bars protrude, the areas adjacent to the rods or bars shall be 
adequately protected in a manner satisfactory to the Engineer.  Where practicable, 
the insulation shall overlap any previously placed concrete by at least 1 ft (300 mm).  
Insulation on the underside of floors on steel members shall cover the top flanges of 
supporting members.  On horizontal surfaces, the insulating material shall be placed 
as soon as the concrete has set, so that the surface will not be marred and shall be 
covered with canvas or other waterproof covering.  The insulating material shall 
remain in place for a period of seven days after the concrete is placed. 
 
The Contractor may remove the forms, providing the temperature is 35 °F (2 °C) and 
rising and the Contractor is able to wrap the particular section within two hours from 
the time of the start of the form removal.  The insulation shall remain in place for the 
remainder of the seven days curing period. 
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(2) Protection Method II.  The concrete shall be enclosed in adequate housing and the 
air surrounding the concrete kept at a temperature of not less than 50 °F (10 °C) nor 
more than 80 °F (27 °C) for a period of seven days after the concrete is placed.  The 
Contractor shall provide means for checking the temperature of the surface of the 
concrete or air temperature within the housing during the protection period.  All 
exposed surfaces within the housing shall be cured according to the Index Table. 

 
The Contractor shall provide adequate fire protection where heating is in progress 
and such protection shall be accessible at all times.  The Contractor shall maintain 
labor to keep the heating equipment in continuous operation. 
 
At the close of the heating period, the temperature shall be decreased to the 
approximate temperature of the outside air at a rate not to exceed 15 °F (8 °C) per 
12 hour period, after which the housing maybe removed.  The surface of the 
concrete shall be permitted to dry during the cooling period. 

 
(3) Protection Method III.  As soon as the surface is sufficiently set to prevent marring, 

the concrete shall be covered with 12 in. (300 mm) of loose, dry straw followed by a 
layer of impermeable covering.  The edges of the covering shall be sealed to prevent 
circulation of air and prevent the cover from flapping or blowing.  The protection shall 
remain in place until the concrete is seven days old.  If construction operations 
require removal, the protection removed shall be replaced immediately after 
completion or suspension of such operations. 

 
1020.14 Temperature Control for Placement.  Temperature control for concrete 

placement shall be according to the following. 
 

(a) Concrete other than Structures.  Concrete may be placed when the air temperature is 
above 35 °F (2 °C) and rising, and concrete placement shall stop when the falling 
temperature reaches 40 °F (4 °C) or below, unless otherwise approved by the Engineer. 

 
The temperature of concrete immediately before placement shall be a minimum of 50 °F 
(10 °C) and a maximum of 90 °F (32 °C).  If concrete is pumped, the temperature of the 
concrete as placed in the forms shall be a minimum of 50 °F (10 °C) and a maximum of 
90 °F (32 °C).  A maximum concrete temperature shall not apply to Class PP concrete. 
 

(b) Concrete in Structures.  Concrete may be placed when the air temperature is above 
40 °F (4 °C) and rising, and concrete placement shall stop when the falling temperature 
reaches 45 °F (7 °C) or below, unless otherwise approved by the Engineer. 

 
The temperature of the concrete immediately before placement shall be a minimum of 
50 °F (10 °C) and a maximum of 90 °F (32 °C).  If concrete is pumped, the temperature 
of the concrete as placed in the forms shall be a minimum of 50 °F (10 °C) and a 
maximum of 90 °F (32 °C). 
 
When insulated forms are used, the maximum temperature of the concrete mixture 
immediately before placement shall be 80 °F (25 °C).   
 
When concrete is placed in contact with previously placed concrete, the temperature of 
the mixed concrete may be increased  to 80 °F (25 °C) by the Contractor to offset 
anticipated heat loss. 
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(c) All Classes of Concrete.  Aggregates and water shall be heated or cooled uniformly and 
as necessary to produce concrete within the specified temperature limits.  No frozen 
aggregates shall be used in the concrete. 

 
(d) Temperature.  The concrete temperature shall be determined according to Illinois 

Modified AASHTO T 309. 
 
1020.15 Heat of Hydration Control for Concrete Structures.  The Contractor shall 

control the heat of hydration for concrete structures when the least dimension for a drilled shaft, 
foundation, footing, substructure, or superstructure concrete pour exceeds 5.0 ft (1.5 m).  The 
work shall be according to the following. 

 
(a) Temperature Restrictions.  The maximum temperature of the concrete after placement 

shall not exceed 150 °F (66 °C).  The maximum temperature differential between the 
internal concrete core and concrete 2 to 3 in. (50 to 75 mm) from the exposed surface 
shall not exceed 35 °F (19 °C).  The Contractor shall perform temperature monitoring to 
ensure compliance with the temperature restrictions. 

 
(b) Thermal Control Plan.  The Contractor shall provide a thermal control plan a minimum of 

28 calendar days prior to concrete placement for review by the Engineer.  Acceptance of 
the thermal control plan by the Engineer shall not preclude the Contractor from 
specification compliance, and from preventing cracks in the concrete.  At a minimum, the 
thermal control plan shall provide detailed information on the following requested items 
and shall comply with the specific specifications indicated for each item. 

 
(1) Concrete mix design(s) to be used.  Grout mix design if post-cooling with embedded 

pipe. 
 
The mix design requirements in Articles 1020.04 and 1020.05 shall be revised to 
include the following additional requirements to control the heat of hydration. 
 
a. The concrete mixture shall be uniformly graded and preference for larger size 

aggregate shall be used in the mix design.  Article 1004.02(d)(2) and information 
in the “Portland Cement Concrete Level III Technician Course – Manual of 
Instructions for Design of Concrete Mixtures” shall be used to develop the 
uniformly graded mixture. 

 
b. The following shall apply to all concrete except Class DS concrete or when self-

consolidating concrete is desired.  For central-mixed concrete, the Contractor 
shall have the option to develop a mixture with a minimum of 520 lbs/cu yd 
(309 kg/cu m) of cement and finely divided minerals summed together.  For 
truck-mixed or shrink-mixed concrete, the Contractor shall have the option to 
develop a mixture with a minimum of 550 lbs/cu yd (326 kg/cu m) of cement and 
finely divided minerals summed together.  A water-reducing or high range water-
reducing admixture shall be used in the central mixed, truck-mixed or shrink-
mixed concrete mixture.  For any mixture to be placed underwater, the minimum 
cement and finely divided minerals shall be 550 lbs/cu yd (326 kg/cu m) for 
central-mixed concrete, and 580 lbs/cu yd (344 kg/cu m) for truck-mixed or 
shrink-mixed concrete. 
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For Class DS concrete, CA 11 may be used.  If CA 11 is used, the Contractor 
shall have the option to develop a mixture with a minimum cement and finely 
divided minerals of 605 lbs/cu yd (360 kg/cu m) summed together.  If CA 11 is 
used and either Class DS concrete is placed underwater or a self-consolidating 
concrete mixture is desired, the Contractor shall have the option to develop a 
mixture with a minimum cement and finely divided minerals of 635 lbs/cu yd 
(378 kg/cu m) summed together. 
 

c. The minimum portland cement content in the mixture shall be 375 lbs/cu yd 
(222 kg/cu m).  When the total of organic processing additions, inorganic 
processing additions, and limestone addition exceed 5.0 percent in the cement, 
the minimum portland cement content in the mixture shall be 400 lbs/cu yd 
(237 kg/cu m).  For a drilled shaft, foundation, footing, or substructure, the 
minimum portland cement may be reduced to as low as 330 lbs/cu yd 
(196 kg/cu m) if the concrete has adequate freeze/thaw durability.  The 
Contractor shall provide freeze/thaw test results according to AASHTO T 161 
Procedure A or B, and the relative dynamic modulus of elasticity of the mix 
design shall be a minimum of 80 percent.  Freeze/thaw testing will not be 
required for concrete that will not be exposed to freezing and thawing conditions 
as determined by the Engineer. 

 
d. The maximum cement replacement with fly ash shall be 40.0 percent.  The 

maximum cement replacement with ground granulated blast-furnace slag shall 
be 65.0 percent.  When cement replacement with ground granulated blast-
furnace slag exceeds 35.0 percent, only Grade 100 shall be used. 

 
e. The mixture may contain a maximum of two finely divided minerals.  The finely 

divided mineral in portland-pozzolan cement or portland blast-furnace slag 
cement shall count toward the total number of finely divided minerals allowed.  
The finely divided minerals shall constitute a maximum of 65.0 percent of the 
total cement plus finely divided minerals.  The fly ash portion shall not exceed 
40.0 percent.  The ground granulated blast-furnace slag portion shall not exceed 
65.0 percent.  The microsilica or high-reactivity metakaolin portion used together 
or separately shall not exceed 5.0 percent. 

 
f. The time to obtain the specified strength may be increased to a maximum 

56 days, provided the curing period specified in Article 1020.13 is increased to a 
minimum of 14 days. 

 
The minimum grout strength for filling embedded pipe shall be as specified for the 
concrete, and testing shall be according to AASHTO T 106. 
 

(2) The selected mathematical method for evaluating heat of hydration thermal effects, 
which shall include the calculated adiabatic temperature rise, calculated maximum 
concrete temperature, and calculated maximum temperature differential between the 
internal concrete core and concrete 2 to 3 in. (50 to 75 mm) from the exposed 
surface.  The time when the maximum concrete temperature and maximum 
temperature differential will occur is required if the time frame will be more than 
seven days. 
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Acceptable mathematical methods include ACI 207.2R “Report on Thermal and 
Volume Change Effects on Cracking of Mass Concrete” as well as other proprietary 
methods.  The Contractor shall perform heat of hydration testing on the cement and 
finely divided minerals to be used in the concrete mixture.  The test shall be 
according to ASTM C 186 or other applicable test methods, and the result for heat 
shall be used in the equation to calculate adiabatic temperature rise. 
 
The Contractor has the option to propose a higher maximum temperature differential 
between the internal concrete core and concrete 2 to 3 in. (50 to 75 mm) from the 
exposed surface, but the proposed value shall not exceed 50 °F (10 °C).  In addition, 
based on strength gain of the concrete, multiple maximum temperature differentials 
at different times may be proposed.  The proposed value shall be justified through a 
mathematical method. 
 

(3) Proposed maximum concrete temperature or temperature range prior to placement. 
 
Article 1020.14 shall apply except a minimum 40 °F (10 °C) concrete temperature 
will be permitted. 
 

(4) Pre-cooling, post-cooling, and surface insulation methods that will be used to ensure 
the concrete will comply with the specified maximum temperature and specified or 
proposed temperature differential.  For reinforcement that extends beyond the limits 
of the pour, the Contractor shall indicate if the reinforcement is required to be 
covered with insulation. 
 
Refer to ACI 207.4R “Cooling and Insulating Systems for Mass Concrete” for 
acceptable methods that will be permitted.  A copy of the ACI document shall be 
provided to the Engineer at the construction site.  If embedded pipe is used for post-
cooling, the material shall be polyvinyl chloride or polyethylene.  The embedded pipe 
system shall be properly supported, and the Contractor shall subsequently inspect 
glued joints to ensure they are able to withstand free falling concrete.  The 
embedded pipe system shall be leak tested after inspection of the glued joints, and 
prior to the concrete placement.  The leak test shall be performed at maximum 
service pressure or higher for a minimum of 15 minutes.  All leaks shall be repaired.  
The embedded pipe cooling water may be from natural sources such as streams and 
rivers, but shall be filtered to prevent system stoppages.  When the embedded pipe 
is no longer needed, the surface connections to the pipe shall be removed to a depth 
of 4 in. (100 mm) below the surface of the concrete.  The remaining pipe shall be 
completely filled with grout.  The 4 in. (100 mm) deep concrete hole shall be filled 
with nonshrink grout.  Form and insulation removal shall be done in a manner to 
prevent cracking and ensure the maximum temperature differential is maintained.  
Insulation shall be in good condition as determined by the Engineer and properly 
attached. 

 
(5) Dimensions of each concrete pour, location of construction joints, placement 

operations, pour pattern, lift heights, and time delays between lifts. 
 
Refer to ACI 207.1R “Guide to Mass Concrete” for acceptable placement operations 
that will be permitted.  A copy of the ACI document shall be provided to the Engineer 
at the construction site. 
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(6) Type of temperature monitoring system, the number of temperature sensors, and 
location of sensors. 
 
A minimum of two independent temperature monitoring systems and corresponding 
sensors shall be used. 
 
The temperature monitoring system shall have a minimum temperature range of 
32 °F (0 °C) to 212 °F (100 °C), an accuracy of ± 2 °F (± 1 °C), and be able to 
automatically record temperatures without external power.  Temperature monitoring 
shall begin once the sensor is encased in concrete, and with a maximum interval of 
one hour.  Temperature monitoring may be discontinued after the maximum concrete 
temperature has been reached, post-cooling is no longer required, and the maximum 
temperature differential between the internal concrete core and the ambient air 
temperature does not exceed 35 °F (19 °C).  The Contractor has the option to select 
a higher maximum temperature differential, but the proposed value shall not exceed 
50 °F (28 °C).  The proposed value shall be justified through a mathematical method. 
 
At a minimum, a temperature sensor shall be located at the theoretical hottest 
portion of the concrete, normally the geometric center, and at the exterior face that 
will provide the maximum temperature differential.  At the exterior face, the sensor 
shall be located 2 to 3 in. (50 to 75 mm) from the surface of the concrete.  Sensors 
shall also be located a minimum of 1 in. (25 mm) away from reinforcement, and 
equidistant between cooling pipes if either applies.  A sensor will also be required to 
measure ambient air temperature.  The entrant/exit cooling water temperature for 
embedded pipe shall also be monitored. 
 
Temperature monitoring results shall be provided to the Engineer a minimum of once 
each day and whenever requested by the Engineer.  The report may be electronic or 
hard copy.  The report shall indicate the location of each sensor, the temperature 
recorded, and the time recorded.  The report shall be for all sensors and shall include 
ambient air temperature and entrant/exit cooling water temperatures.  The 
temperature data in the report may be provided in tabular or graphical format, and 
the report shall indicate any corrective actions during the monitoring period.  At the 
completion of the monitoring period, the Contractor shall provide the Engineer a final 
report that includes all temperature data and corrective actions. 

 
(7) Indicate contingency operations to be used if the maximum temperature or 

temperature differential of the concrete is reached after placement. 
 

(c) Temperature Restriction Violations.  If the maximum temperature of the concrete after 
placement exceeds 150 °F (66 °C), but is less than 158 °F (70 °C), the concrete will be 
accepted if no cracking or other unacceptable defects are identified.  If cracking or 
unacceptable defects are identified, Article 105.03 shall apply.  If the concrete 
temperature exceeds 158 °F (70 °C), Article 105.03 shall apply. 
 
If a temperature differential between the internal concrete core and concrete 2 to 3 in. 
(50 to 75 mm) from the exposed surface exceeds the specified or proposed maximum 
value allowed, the concrete will be accepted if no cracking or other unacceptable defects 
are identified.  If unacceptable defects are identified, Article 105.03 shall apply. 
 
When the maximum 150 °F (66 °C) concrete temperature or the maximum allowed 
temperature differential is violated, the Contractor shall implement corrective action prior 
to the next pour.  In addition, the Engineer reserves the right to request a new thermal 
control plan for acceptance before the Contractor is allowed to pour again. 
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(d) Inspection and Repair of Cracks.  The Engineer will inspect the concrete for cracks after 

the temperature monitoring is discontinued, and the Contractor shall provide access for 
the Engineer to do the inspection.  A crack may require repair by the Contractor as 
determined by the Engineer.  The Contractor shall be responsible for the repair of all 
cracks.  Protective coat or a concrete sealer shall be applied to a crack less than 
0.007 in. (0.18 mm) in width.  A crack that is 0.007 in. (0.18 mm) or greater shall be 
pressure injected with epoxy according to Section 590. 

 
 
QUALITY CONTROL/QUALITY ASSURANCE OF CONCRETE MIXTURES (BDE) 
Effective:  January 1, 2012 
 
Add the following to Section 1020 of the Standard Specifications: 
 

“1020.16 Quality Control/Quality Assurance of Concrete Mixtures.  This Article 
specifies the quality control responsibilities of the Contractor for concrete mixtures (except 
Class PC and PS concrete), cement aggregate mixture II, and controlled low-strength material 
incorporated in the project, and defines the quality assurance and acceptance responsibilities of 
the Engineer. 

 
A list of quality control/quality assurance (QC/QA) documents is provided in 

Article 1020.16(g), Schedule D. 
 
A Level I Portland Cement Concrete (PCC) Technician shall be defined as an individual who 

has successfully completed the Department’s training for concrete testing. 
 
A Level II Portland Cement Concrete (PCC) Technician shall be defined as an individual 

who has successfully completed the Department’s training for concrete proportioning. 
 
A Level III Portland Cement Concrete (PCC) Technician shall be defined as an individual 

who has successfully completed the Department’s training for concrete mix design. 
 
A Concrete Tester shall be defined as an individual who has successfully completed the 

Department’s training to assist with concrete testing and is monitored on a daily basis. 
 
Aggregate Technician shall be defined as an individual who has successfully completed the 

Department’s training for gradation testing involving aggregate production and mixtures. 
 
Mixture Aggregate Technician shall be defined as an individual who has successfully 

completed the Department’s training for gradation testing involving mixtures. 
 
Gradation Technician shall be defined as an individual who has successfully completed the 

Department’s training to assist with gradation testing and is monitored on a daily basis. 
 
(a) Equipment/Laboratory.  The Contractor shall provide a laboratory and test equipment to 

perform their quality control testing. 
 
The laboratory shall be of sufficient size and be furnished with the necessary equipment, 
supplies, and current published test methods for adequately and safely performing all 
required tests.  The laboratory will be approved by the Engineer according to the current 
Bureau of Materials and Physical Research Policy Memorandum “Minimum Private 
Laboratory Requirements for Construction Materials Testing or Mix Design”.  Production 
of a mixture shall not begin until the Engineer provides written approval of the laboratory.  
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The Contractor shall refer to the Department's "Required Sampling and Testing 
Equipment for Concrete" for equipment requirements. 
 
Test equipment shall be maintained and calibrated as required by the appropriate test 
method, and when required by the Engineer.  This information shall be documented on 
the Department's "Calibration of Concrete Testing Equipment" form. 
 
Test equipment used to determine compressive or flexural strength shall be calibrated 
each 12 month period by an independent agency, using calibration equipment traceable 
to the National Institute of Standards and Technology (NIST).  The Contractor shall have 
the calibration documentation available at the test equipment location. 
 
The Engineer will have unrestricted access to the plant and laboratory at any time to 
inspect measuring and testing equipment, and will notify the Contractor of any 
deficiencies.  Defective equipment shall be immediately repaired or replaced by the 
Contractor. 

 
(b) Quality Control Plan.  The Contractor shall submit, in writing, a proposed Quality Control 

(QC) Plan to the Engineer.  The QC Plan shall be submitted a minimum of 45 calendar 
days prior to the production of a mixture.  The QC Plan shall address the quality control 
of the concrete, cement aggregate mixture II, and controlled low-strength material 
incorporated in the project.  The Contractor shall refer to the Department's "Model 
Quality Control Plan for Concrete Production" to prepare a QC Plan.  The Engineer will 
respond in writing to the Contractor’s proposed QC Plan within 15 calendar days of 
receipt. 
 
Production of a mixture shall not begin until the Engineer provides written approval of the 
QC Plan.  The approved QC Plan shall become a part of the contract between the 
Department and the Contractor, but shall not be construed as acceptance of any mixture 
produced. 
 
The QC Plan may be amended during the progress of the work, by either party, subject 
to mutual agreement.  The Engineer will respond in writing to a Contractor’s proposed 
QC Plan amendment within 15 calendar days of receipt.  The response will indicate the 
approval or denial of the Contractor's proposed QC Plan amendment. 

 
(c) Quality Control by Contractor.  The Contractor shall perform quality control inspection, 

sampling, testing, and documentation to meet contract requirements.  Quality control 
includes the recognition of obvious defects and their immediate correction.  Quality 
control also includes appropriate action when passing test results are near specification 
limits, or to resolve test result differences with the Engineer.  Quality control may require 
increased testing, communication of test results to the plant or the jobsite, modification 
of operations, suspension of mixture production, rejection of material, or other actions as 
appropriate.  The Engineer shall be immediately notified of any failing tests and 
subsequent remedial action.  Passing tests shall be reported no later than the start of the 
next work day. 
 
When a mixture does not comply with specifications, the Contractor shall reject the 
material; unless the Engineer accepts the material for incorporation in the work, 
according to Article 105.03. 
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(1) Personnel Requirements.  The Contractor shall provide a Quality Control (QC) 
Manager who will have overall responsibility and authority for quality control.  The 
jobsite and plant personnel shall be able to contact the QC Manager by cellular 
phone, two-way radio or other methods approved by the Engineer. 
 
The QC Manager shall visit the jobsite a minimum of once a week.  A visit shall be 
performed the day of a bridge deck pour, the day a non-routine mixture is placed as 
determined by the Engineer, or the day a plant is anticipated to produce more than 
1000 cu yd (765 cu m).  Any of the three required visits may be used to meet the 
once per week minimum requirement. 
 
The Contractor shall provide personnel to perform the required inspections, 
sampling, testing and documentation in a timely manner.  The Contractor shall refer 
to the Department’s “Qualifications and Duties of Concrete Quality Control 
Personnel” document. 
 
A Level I PCC Technician shall be provided at the jobsite during mixture production 
and placement, and may supervise concurrent pours on the project.  For concurrent 
pours, a minimum of one Concrete Tester shall be required at each pour location.  If 
the Level I PCC Technician is at one of the pour locations, a Concrete Tester is still 
required at the same location.  Each Concrete Tester shall be able to contact the 
Level I PCC Technician by cellular phone, two-way radio or other methods approved 
by the Engineer.  A single Level I PCC Technician shall not supervise concurrent 
pours for multiple contracts. 
 
A Level II PCC Technician shall be provided at the plant, or shall be available, during 
mixture production and placement.  A Level II PCC Technician may supervise a 
maximum of three plants.  Whenever the Level II PCC Technician is not at the plant 
during mixture production and placement, a Concrete Tester or Level I PCC 
Technician shall be present at the plant to perform any necessary concrete tests.  
The Concrete Tester, Level I PCC Technician, or other individual shall also be 
trained to perform any necessary aggregate moisture tests, if the Level II PCC 
Technician is not at the plant during mixture production and placement.  The 
Concrete Tester, Level I PCC Technician, plant personnel, and jobsite personnel 
shall have the ability to contact the Level II PCC Technician by cellular phone, two-
way radio, or other methods approved by the Engineer. 
 
For a mixture which is produced and placed with a mobile portland cement concrete 
plant as defined in Article 1103.04, a Level II PCC Technician shall be provided.  The 
Level II PCC Technician shall be present at all times during mixture production and 
placement. 
 
A Concrete Tester, Mixture Aggregate Technician, and Aggregate Technician may 
provide assistance with sampling and testing.  A Gradation Technician may provide 
assistance with testing.  A Concrete Tester shall be supervised by a Level I or Level 
II PCC Technician.  A Gradation Technician shall be supervised by a Level II PCC 
Technician, Mixture Aggregate Technician, or Aggregate Technician. 
 

(2) Required Plant Tests.  Sampling and testing shall be performed at the plant, or at a 
location approved by the Engineer, to control the production of a mixture.  The 
required minimum Contractor plant sampling and testing is indicated in 
Article 1020.16(g) Schedule A. 
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(3) Required Field Tests.  Sampling and testing shall be performed at the jobsite to 
control the production of a mixture, and to comply with specifications for placement.  
For standard curing, after initial curing, and for strength testing; the location shall be 
approved by the Engineer.  The required minimum Contractor jobsite sampling and 
testing is indicated in Article 1020.16(g), Schedule B. 

 
(d) Quality Assurance by Engineer.  The Engineer will perform quality assurance tests on 

independent samples and split samples.  An independent sample is a field sample 
obtained and tested by only one party.  A split sample is one of two equal portions of a 
field sample, where two parties each receive one portion for testing.  The Engineer may 
request the Contractor to obtain a split sample.  Aggregate split samples and any failing 
strength specimen shall be retained until permission is given by the Engineer for 
disposal.  The results of all quality assurance tests by the Engineer will be made 
available to the Contractor.  However, Contractor split sample test results shall be 
provided to the Engineer before Department test results are revealed.  The Engineer's 
quality assurance independent sample and split sample testing is indicated in Article 
1020.16(g), Schedule C. 

 
(1) Strength Testing.  For strength testing, Article 1020.09 shall apply, except the 

Contractor and Engineer beam strength specimens may be cured in the same tank. 
 
(2) Comparing Test Results.  Differences between the Engineer's and the Contractor's 

split sample test results will not be considered extreme if within the following limits: 
 

Test Parameter Acceptable Limits of Precision 

Slump 0.75 in. (20 mm) 
Air Content 0.9% 
Compressive Strength 900 psi (6200 kPa) 
Flexural Strength 90 psi (620 kPa) 

Aggregate Gradation 
See "Guideline for Sample Comparison" in 
Appendix "A" of the Manual of Test 
Procedures for Materials. 

 
When acceptable limits of precision have been met, but only one party is within 
specification limits, the failing test shall be resolved before the material may be 
considered for acceptance. 
 

(3) Test Results and Specification Limits. 
 

a. Split Sample Testing.  If either the Engineer’s or the Contractor’s split sample test 
result is not within specification limits, and the other party is within specification 
limits; immediate retests on a split sample shall be performed for slump, air 
content, or aggregate gradation.  A passing retest result by each party will 
require no further action.  If either the Engineer’s or Contractor’s slump, air 
content, or aggregate gradation split sample retest result is a failure; or if either 
the Engineer’s or Contractor’s strength test result is a failure, and the other party 
is within specification limits; the following actions shall be initiated to investigate 
the test failure: 
 
1. The Engineer and the Contractor shall investigate the sampling method, test 

procedure, equipment condition, equipment calibration, and other factors. 
2. The Engineer or the Contractor shall replace test equipment, as determined 

by the Engineer. 
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3. The Engineer and the Contractor shall perform additional testing on split 
samples, as determined by the Engineer. 

 
For aggregate gradation, jobsite slump, and jobsite air content; if the failing split 
sample test result is not resolved according to 1., 2., or 3., and the mixture has 
not been placed, the Contractor shall reject the material; unless the Engineer 
accepts the material for incorporation in the work according to Article 105.03.  If 
the mixture has already been placed, or if a failing strength test result is not 
resolved according to 1., 2., or 3., the material will be considered unacceptable. 
 
If a continued trend of difference exists between the Engineer’s and the 
Contractor’s split sample test results, or if split sample test results exceed the 
acceptable limits of precision, the Engineer and the Contractor shall investigate 
according to items 1, 2, and 3. 
 

b. Independent Sample Testing.  For aggregate gradation, jobsite slump, and 
jobsite air content; if the result of a quality assurance test on a sample 
independently obtained by the Engineer is not within specification limits, and the 
mixture has not been placed, the Contractor shall reject the material, unless the 
Engineer accepts the material for incorporation in the work according to 
Article 105.03.  If the mixture has already been placed or the Engineer obtains a 
failing strength test result, the material will be considered unacceptable. 

 
(e) Acceptance by the Engineer.  Final acceptance will be based on the Standard 

Specifications and the following: 
 
(1) The Contractor's compliance with all contract documents for quality control. 
 
(2) Validation of Contractor quality control test results by comparison with the Engineer’s 

quality assurance test results using split samples.  Any quality control or quality 
assurance test determined to be flawed may be declared invalid only when reviewed 
and approved by the Engineer.  The Engineer will declare a test result invalid only if 
it is proven that improper sampling or testing occurred.  The test result is to be 
recorded and the reason for declaring the test invalid will be provided by the 
Engineer. 

 
(3) Comparison of the Engineer’s quality assurance test results with specification limits 

using samples independently obtained by the Engineer. 
 

The Engineer may suspend mixture production, reject materials, or take other appropriate 
action if the Contractor does not control the quality of concrete, cement aggregate mixture II, or 
controlled low-strength material for acceptance.  The decision will be determined according to 
(1), (2), or (3). 
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(f) Documentation. 
 

(1) Records.  The Contractor shall be responsible for documenting all observations, 
inspections, adjustments to the mix design, test results, retest results, and corrective 
actions in a bound hardback field book, bound hardback diary, or appropriate 
Department form, which shall become the property of the Department.  The 
documentation shall include a method to compare the Engineer’s test results with the 
Contractor’s results.  The Contractor shall be responsible for the maintenance of all 
permanent records whether obtained by the Contractor, the consultants, the 
subcontractors, or the producer of the mixture.  The Contractor shall provide the 
Engineer full access to all documentation throughout the progress of the work. 
 
The Department's form MI 504M, form BMPR MI654, and form BMPR MI655 shall be 
completed by the Contractor, and shall be submitted to the Engineer weekly or as 
required by the Engineer.  A correctly completed form MI 504M, form BMPR MI654, 
and form BMPR MI655 are required to authorize payment by the Engineer, for 
applicable pay items. 

 
(2) Delivery Truck Ticket.  The following information shall be recorded on each delivery 

ticket or in a bound hardback field book:  initial/final revolution counter reading, at the 
jobsite, if the mixture is truck-mixed; time discharged at the jobsite; total amount of 
each admixture added at the jobsite; total amount of water added at the jobsite; and 
total amount of cement added at the jobsite if the air content needed adjustment. 

 
(g) Basis of Payment and Schedules.  Quality Control/Quality Assurance of portland cement 

concrete mixtures will not be paid for separately, but shall be considered as included in 
the cost of the various concrete contract items. 

 
SCHEDULE A 

 
CONTRACTOR PLANT SAMPLING AND TESTING 

Item Test Frequency 
IL Modified AASHTO 
or Department Test Method 1/ 

Aggregates 
(Arriving at Plant) 

Gradation 2/ 
As needed to check source 
for each gradation number 

 
T 2, T 11, T 27, and  
T 248 

Aggregates 
(Stored at Plant in 
Stockpiles or Bins) 

Gradation 2/ 
2,500 cu yd  
(1,900 cu m) for each 
gradation number 3/ 

T 2, T 11, T 27, and  
T 248 

Aggregates 
(Stored at Plant in 
Stockpiles or Bins) 

Moisture 4/: 
Fine Aggregate 

Once per week for moisture 
sensor, otherwise daily for 
each gradation number 

Flask, Dunagan, 
Pychnometer Jar, 
or T 255 

 
 
 

Moisture 4/: 
Coarse Aggregate 

As needed to control 
production for each 
gradation number 

Dunagan, 
Pychnometer Jar, 
or T 255 

Mixture 5/ 
Slump, 
Air Content, 
Unit Weight / Yield, 
and Temperature 

As needed to control 
production 

T 141 and T 119 
T 141 and T 152 or  
T 196 
T 141 and T 121 
T 141 and T 309 

 
1/ Refer to the Department’s “Manual of Test Procedures for Materials”. 
2/ All gradation tests shall be washed.  Testing shall be completed no later than 24 hours 

after the aggregate has been sampled. 
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3/ One per week (Sunday through Saturday) minimum unless the stockpile has not 
received additional aggregate material since the previous test. 
One per day minimum for a bridge deck pour unless the stockpile has not received 
additional aggregate material since the previous test.  The sample shall be taken and 
testing completed prior to the pour.  The bridge deck aggregate sample may be taken 
the day before the pour or as approved by the Engineer. 

4/ If the moisture test and moisture sensor disagree by more than 0.5 percent, retest.  If the 
difference remains, adjust the moisture sensor to an average of two or more moisture 
tests, using the Dunagan or Illinois Modified AASHTO T 255 test method.  The 
Department's "Water/Cement Ratio Worksheet" form shall be completed when 
applicable. 

5/ The Contractor may also perform strength testing according to Illinois Modified 
AASHTO T 141, T 23, and T 22 or T 177; or water content testing according to Illinois 
Modified AASHTO T 318; or other tests at the plant to control mixture production. 
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SCHEDULE B 
 

CONTRACTOR JOBSITE SAMPLING & TESTING 1/ 

Item Measured 
Property 

Random Sample 
Testing Frequency 
per Mix Design and 

per Plant 2/ 

IL Modified 
AASHTO Test 

Method 

Pavement, 
Shoulder, 
Base Course, 
Base Course Widening, 
Driveway Pavement, 
Railroad Crossing, 
Cement Aggregate 

Mixture II 

Slump 3/ 4/ 
1 per 500 cu yd  
(400 cu m) or 

minimum 1/day 
T 141 and T 119 

Air Content 3/ 5/ 

6/ 

1 per 100 cu yd  
(80 cu m) or 

minimum 1/day 

T 141 
And 

T 152 or T 196 
Compressive 
Strength 7/ 8/ 

or 
Flexural 

Strength 7/ 8/ 

1 per 1250 cu yd  
(1000 cu m) or 
minimum 1/day 

T 141, T 22 and  
T 23 
Or 

T 141, T 177 and 
T 23 

Bridge Approach Slab 9/, 
Bridge Deck 9/, 
Bridge Deck Overlay 9/, 
Superstructure 9/, 
Substructure, 
Culvert, 
Miscellaneous Drainage 

Structures, 
Retaining Wall, 
Building Wall, 
Drilled Shaft 
Pile & Encasement 
Footing, 
Foundation, 
Pavement Patching, 
Structural Repairs 

Slump 3/ 4/ 
1 per 50 cu yd  
(40 cu m) or 

minimum 1/day 
T 141 and T 119 

Air Content 3/ 5/ 

6/ 

1 per 50 cu yd  
(40 cu m) or 

minimum 1/day 

T 141 
And 

T 152 or T 196 

Compressive 
Strength 7/ 8/ 

or 
Flexural 

Strength 7/ 8/ 

1 per 250 cu yd  
(200 cu m) or 

minimum 1/day 

 
 

T 141, T 22 and  
T 23 
Or 

T 141, T 177 and 
T 23 

 
Seal Coat 

 
Slump 3/ 

1 per 250 cu yd 
(200 cu m) 

or 
minimum 1/day 

 
T 141 and T 119 

Air Content 3/  6/ As needed to control 
production 

T 141 
And 

T 152 or T 196 
Compressive 
Strength 7/ 8/ 

or 
Flexural 

Strength 7/ 8/ 

1 per 250 cu yd  
(200 cu m) 

or 
minimum 1/day 

T 141, T 22 and  
T 23 
Or 

T 141, T 177 and 
T 23 
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CONTRACTOR JOBSITE SAMPLING & TESTING 1/ 

Curb, 
Gutter, 
Median, 
Barrier, 
Sidewalk, 
Slope Wall, 
Paved Ditch, 
Fabric Formed 

Concrete Revetment 
Mat 10/, 

Miscellaneous Items, 
Incidental Items 

Slump 3/ 4/ 
1 per 100 cu yd  

(80 cu m) or 
minimum 1/day 

T 141 and T 119 

Air Content 3/ 5/ 6/ 
1 per 50 cu yd  
(40 cu m) or 

minimum 1/day 

T 141 
And 

T 152 or T 196 
Compressive 
Strength 7/ 8/ 

or 
Flexural 

Strength 7/ 8/ 

1 per 400 cu yd  
(300 cu m) 

or minimum 1/day 

T 141, T 22 and T 23 
Or 

T 141, T 177 and 
T 23 

All Temperature 3/ As needed to control 
production 

T 141 and 
T 309 

Controlled Low-Strength 
Material (CLSM) 

Flow, Air Content 
and 

Compressive 
Strength 

As needed to control 
production 

Illinois Test Procedure 
307 

 
1/ Sampling and testing of small quantities of curb, gutter, median, barrier, sidewalk, slope 

wall, paved ditch, miscellaneous items, and incidental items may be waived by the 
Engineer if requested by the Contractor.  However, quality control personnel are still 
required according to Article 1020.16(c)(1)  The Contractor shall also provide recent 
evidence that similar material has been found to be satisfactory under normal sampling 
and testing procedures.  The total quantity that may be waived for testing shall not 
exceed 100 cu yd (76 cu m) per contract. 

 
2/ If one mix design is being used for several construction items during a day's production, 

one testing frequency may be selected to include all items.  The construction items shall 
have the same slump, air content, and water/cement ratio specifications.  The frequency 
selected shall equal or exceed the testing required for the construction item. 
 
One sufficiently sized sample shall be taken to perform the required test(s).  Random 
numbers shall be determined according to the Department's "Method for Obtaining 
Random Samples for Concrete".  The Engineer will provide random sample locations. 

 
3/ The temperature, slump, and air content tests shall be performed on the first truck load 

delivered, for each pour.  Unless a random sample is required for the first truck load, 
testing the first truck load does not satisfy random sampling requirements. 

 
4/ The slump random sample testing frequency shall be a minimum 1/day for a construction 

item which is slipformed. 
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5/ If a pump or conveyor is used for placement, a correction factor shall be established to 
allow for a loss of air content during transport.  The first three truck loads delivered shall 
be tested, before and after transport by the pump or conveyor, to establish the correction 
factor.  Once the correction is determined, it shall be re-checked after an additional 
50 cu yd (40 cu m) is pumped, or an additional 100 cu yd (80 cu m) is conveyored.  This 
shall continue throughout the pour.  If the re-check indicates the correction factor has 
changed, a minimum of two truckloads is required to re-establish the correction factor.  
The correction factor shall also be re-established when significant changes in 
temperature, distance, pump or conveyor arrangement, and other factors have occurred.  
If the correction factor is 3.0 percent or more, the Contractor shall take corrective action 
to reduce the loss of air content during transport by the pump or conveyor.  The 
Contractor shall record all air content test results, correction factors and corrected air 
contents.  The corrected air content shall be reported on form BMPR MI654. 

 
6/ If the Contractor's or Engineer's air content test result is within the specification limits, 

and 0.2 percent or closer to either limit, the next truck load delivered shall be tested by 
the Contractor.  For example, if the specified air content range is 5.0 to 8.0 percent and 
the test result is 5.0, 5.1, 5.2, 7.8, 7.9 or 8.0 percent, the next truck shall be tested by the 
Contractor. 
 
If the Contractor's or Engineer's air content or slump test result is not within the 
specification limits, all subsequent truck loads delivered shall be tested by the Contractor 
until the problem is corrected. 

 
7/ The test of record for strength shall be the day indicated in Article 1020.04.  For cement 

aggregate mixture II, a strength requirement is not specified and testing is not required.  
Additional strength testing to determine early falsework and form removal, early 
pavement or bridge opening to traffic, or to monitor strengths is at the discretion of the 
Contractor.  Strength shall be defined as the average of at least two cylinder or two 
beam breaks for field tests. 

 
8/ In addition to the strength test, an air test, slump test, and temperature test shall be 

performed on the same sample.  For mixtures pumped or conveyored, the Contractor 
shall sample according to Illinois Modified AASHTO T 141. 

 
9/ The air content test will be required for each delivered truck load. 
 
10/ For fabric formed concrete revetment mat, the slump test is not required and the flexural 

strength test is not applicable. 
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SCHEDULE C 
 

ENGINEER QUALITY ASSURANCE INDEPENDENT SAMPLE TESTING 

Location Measured Property Testing Frequency 1/ 

Plant Gradation of aggregates stored in 
stockpiles or bins, Slump and Air Content 

As determined by the 
Engineer. 

Jobsite Slump, Air Content and Strength As determined by the 
Engineer. 

 
ENGINEER QUALITY ASSURANCE SPLIT SAMPLE TESTING 

Location Measured Property Testing Frequency 1/ 

 
 
 
Plant 

Gradation of 
aggregates stored in 
stockpiles or bins 2/ 

At the beginning of the project, the first test 
performed by the Contractor.  Thereafter, a 
minimum of 10% of total tests required of the 
Contractor will be performed per aggregate 
gradation number and per plant. 

Slump and 
Air Content 

As determined by the Engineer. 

 
 
 
 
 
Jobsite 

 
 
Slump 2/ and 
Air Content 2/ 3/ 

At the beginning of the project, the first three 
tests performed by the Contractor.  
Thereafter, a minimum of 20% of total tests 
required of the Contractor will be performed 
per plant, which will include a minimum of one 
test per mix design. 

 
 
Strength 2/ 

At the beginning of the project, the first test 
performed by the Contractor.  Thereafter, a 
minimum of 20% of total tests required of the 
Contractor will be performed per plant, which 
will include a minimum of one test per mix 
design. 

 
1/ The Engineer will perform the testing throughout the period of quality control testing by 

the Contractor. 
2/ The Engineer will witness and take immediate possession of or otherwise secure the 

Department’s split sample obtained by the Contractor. 
3/ Before transport by pump or conveyor, a minimum of 20 percent of total tests required of 

the Contractor will be performed per mix design and per plant.  After transport by pump 
or conveyor, a minimum of 20 percent of total tests required of the Contractor will be 
performed per mix design and per plant. 
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SCHEDULE D 
 
 

CONCRETE QUALITY CONTROL AND QUALITY ASSURANCE DOCUMENTS 
 
 

(a) Model Quality Control Plan for Concrete Production (*) 
 
(b) Qualifications and Duties of Concrete Quality Control Personnel (*) 
 
(c) Development of Gradation Bands on Incoming Aggregate at Mix Plants (*) 
 
(d) Required Sampling and Testing Equipment for Concrete (*) 
 
(e) Method for Obtaining Random Samples for Concrete (*) 
 
(f) Calibration of Concrete Testing Equipment (BMPR PCCQ01 through BMPR PCCQ09) (*) 
 
(g) Water/Cement Ratio Worksheet (BMPR PCCW01) (*) 
 
(h) Field/Lab Gradations (MI 504M) (*) 
 
(i) Concrete Air, Slump and Quantity (BMPR MI654) (*) 
 
(j) P.C. Concrete Strengths (BMPR MI655) (*) 
 
(k) Aggregate Technician Course or Mixture Aggregate Technician Course (*) 
 
(l) Portland Cement Concrete Tester Course (*) 
 
(m) Portland Cement Concrete Level I Technician Course - Manual of Instructions for Concrete 

Testing (*) 
 
(n) Portland Cement Concrete Level II Technician Course - Manual of Instructions for Concrete 

Proportioning (*) 
 
(o) Portland Cement Concrete Level III Technician Course - Manual of Instructions for Design of 

Concrete Mixtures (*) 
 
(p) Manual of Test Procedures for Materials 
 
 
* Refer to Appendix C of the Manual of Test Procedures for Materials for more information.” 
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RAILROAD PROTECTIVE LIABILITY INSURANCE (BDE) 
 
Effective:  December 1, 1986      Revised:  January 1, 2006 
 
Description.  Railroad Protective Liability and Property Damage Liability Insurance shall be 
carried according to Article 107.11 of the Standard Specifications.  A separate policy is required 
for each railroad unless otherwise noted. 
 

 NUMBER & SPEED OF NUMBER & SPEED OF 
NAMED INSURED & ADDRESS PASSENGER TRAINS FREIGHT TRAINS 

 
Terminal Railroad Association of St. Louis n/a 6-8 Trains Per Day 
1000 St. Louis Union Station, Suite 200      Yard Speed 
St. Louis, Missouri 63103 
      
 
DOT/AAR No.:  n/a RR Mile Post:  “NS Darling Spur Track to Packers  
   Ave.” 
RR Division:  n/a RR Sub-Division:  Eads Main 
 
For Freight/Passenger Information Contact:  Asim S. Raza. Phone:  (314) 241-4729  
For Insurance Information Contact:  Asim S. Raza Phone:  (314) 241-4729  
 
 
Approval of Insurance.  The original and one certified copy of each required policy shall be 
submitted to the following address for approval: 
 
Illinois Department of Transportation 
Bureau of Design and Environment 
2300 South Dirksen Parkway, Room 326 
Springfield, Illinois 62764 
 
The Contractor will be advised when the Department has received approval of the insurance 
from the railroad(s).  Before any work begins on railroad right-of-way, the Contractor shall 
submit to the Engineer evidence that the required insurance has been approved by the 
railroad(s).  The Contractor shall also provide the Engineer with the expiration date of each 
required policy. 
 
Basis of Payment.  Providing Railroad Protective Liability and Property Damage Liability 
Insurance will be paid for at the contract unit price per Lump Sum for RAILROAD PROTECTIVE 
LIABILITY INSURANCE. 
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RAILROAD PROTECTIVE LIABILITY INSURANCE (5 AND 10) (BDE) 
 
Effective:  January 1, 2006 
 
Description.  Railroad Protective Liability and Property Damage Liability Insurance shall be 
carried according to Article 107.11 of the Standard Specifications, except the limits shall be a 
minimum of $5,000,000 combined single limit per occurrence for bodily injury liability and 
property damage liability with an aggregate limit of $10,000,000 over the life of the policy.  A 
separate policy is required for each railroad unless otherwise noted. 
 

 NUMBER & SPEED OF NUMBER & SPEED OF 
NAMED INSURED & ADDRESS PASSENGER TRAINS FREIGHT TRAINS 

 
Norfolk Southern Corporation n/a                                      1-5 Trains Per Week  
1200 Peachtree Street        10 MPH 
Atlanta, GA 30309 
      
 
DOT/AAR No.:  n/a RR Mile Post:  Vicinity MP AE-4.55 NS A&E Main 
   “Darling Spur Track” 
RR Division:  Illinois RR Sub-Division:  Granite City 
 
For Freight/Passenger Information Contact:  James R. Kazmierczak Phone:  (404) 529-1256  
For Insurance Information Contact:  Scott W. Dickerson Phone:  (757) 629-2364  
 
 
 
Approval of Insurance.  The original and one certified copy of each required policy shall be 
submitted to the following address for approval: 
 
 
Illinois Department of Transportation 
Bureau of Design and Environment 
2300 South Dirksen Parkway, Room 326 
Springfield, Illinois 62764 
 
The Contractor will be advised when the Department has received approval of the insurance 
from the railroad(s).  Before any work begins on railroad right-of-way, the Contractor shall 
submit to the Engineer evidence that the required insurance has been approved by the 
railroad(s).  The Contractor shall also provide the Engineer with the expiration date of each 
required policy. 
 
Basis of Payment.  Providing Railroad Protective Liability and Property Damage Liability 
Insurance will be paid for at the contract unit price per Lump Sum for RAILROAD PROTECTIVE 
LIABILITY INSURANCE. 
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RECLAIMED ASPHALT PAVEMENT (RAP) (BDE) 
Effective:  January 1, 2007      Revised:  August 1, 2012 
 
Revise Section 1031 of the Standard Specifications to read: 
 

“SECTION 1031.  RECLAIMED ASPHALT PAVEMENT 
 

1031.01 Description.  Reclaimed asphalt pavement (RAP) is from the material produced by 
cold milling or crushing of an existing hot-mix asphalt (HMA) pavement.  The Contractor shall 
supply written documentation that the RAP originated from routes or airfields under federal, 
state, or local agency jurisdiction. 

 
1031.02 Stockpiles.  The Contractor shall construct individual, sealed RAP stockpiles 

meeting one of the following definitions.  No additional RAP shall be added to the pile after the 
pile has been sealed.  Stockpiles shall be sufficiently separated to prevent intermingling at the 
base.  Stockpiles shall be identified by signs indicating the type as listed below (i.e. 
“Homogeneous Surface”). 

 
Prior to milling, the Contractor shall request the District to provide verification of the quality 

of the RAP to clarify appropriate stockpile. 
 
(a) Fractionated RAP (FRAP).  FRAP shall consist of RAP from Class I, HMA (High and 

Low ESAL) mixtures.  The coarse aggregate in FRAP shall be crushed aggregate and 
may represent more than one aggregate type and/or quality but shall be at least C 
quality.  All FRAP shall be fractionated prior to testing by screening into a minimum of 
two size fractions with the separation occurring on or between the #4 (4.75 mm) and 
1/2 in. (12.5 mm) sieves.  Agglomerations shall be minimized such that 100 percent of 
the RAP shall pass the sieve size specified below for the mix the FRAP will be used in. 

 
Mixture FRAP will be used in: Sieve Size that 100% of FRAP 

Shall Pass 
IL-25.0 2 in. (50 mm) 
IL-19.0 1 1/2 in. (40 mm) 
IL-12.5 1 in. (25 mm) 
IL-9.5 3/4 in. (20 mm) 

IL-4.75 1/2 in. (13 mm) 
 
(b) Homogeneous.  Homogeneous RAP stockpiles shall consist of RAP from Class I, HMA 

(High and Low ESAL) mixtures and represent:  1) the same aggregate quality, but shall 
be at least C quality; 2) the same type of crushed aggregate (either crushed natural 
aggregate, ACBF slag, or steel slag); 3) similar gradation; and 4) similar asphalt binder 
content.  If approved by the Engineer, combined single pass surface/binder millings may 
be considered “homogenous” with a quality rating dictated by the lowest coarse 
aggregate quality present in the mixture. 
 

(c) Conglomerate.  Conglomerate RAP stockpiles shall consist of RAP from Class I, HMA 
(High and Low ESAL) mixtures.  The coarse aggregate in this RAP shall be crushed 
aggregate and may represent more than one aggregate type and/or quality but shall be 
at least C quality.  This RAP may have an inconsistent gradation and/or asphalt binder 
content prior to processing.  All conglomerate RAP shall be processed prior to testing by 
crushing to where all RAP shall pass the 5/8 in. (16 mm) or smaller screen.  
Conglomerate RAP stockpiles shall not contain steel slag or other expansive material as 
determined by the Department. 
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(d) Conglomerate “D” Quality (DQ).  Conglomerate DQ RAP stockpiles shall consist of RAP 

from Class I, HMA (High or Low ESAL), or ”All Other” (as defined by 
Article 1030.04(a)(3)) mixtures.  The coarse aggregate in this RAP may be crushed or 
round but shall be at least D quality.  This RAP may have an inconsistent gradation 
and/or asphalt binder content.  Conglomerate DQ RAP stockpiles shall not contain steel 
slag or other expansive material as determined by the Department. 
 

(e) Non-Quality.  RAP stockpiles that do not meet the requirements of the stockpile 
categories listed above shall be classified as “Non-Quality”. 
 

RAP/FRAP containing contaminants, such as earth, brick, sand, concrete, sheet asphalt, 
bituminous surface treatment (i.e. chip seal), pavement fabric, joint sealants, etc., will be 
unacceptable unless the contaminants are removed to the satisfaction of the Engineer.  Sheet 
asphalt shall be stockpiled separately. 

 
1031.03 Testing.  When used in HMA, the RAP/FRAP shall be sampled and tested either 

during or after stockpiling. 
 
For testing during stockpiling, washed extraction samples shall be run at the minimum 

frequency of one sample per 500 tons (450 metric tons) for the first 2000 tons 
(1800 metric tons) and one sample per 2000 tons (1800 metric tons) thereafter.  A minimum of 
five tests shall be required for stockpiles less than 4000 tons (3600 metric tons). 

 
For testing after stockpiling, the Contractor shall submit a plan for approval to the District 

proposing a satisfactory method of sampling and testing the RAP/FRAP pile either in-situ or by 
restockpiling.  The sampling plan shall meet the minimum frequency required above and detail 
the procedure used to obtain representative samples throughout the pile for testing. 

 
Before extraction, each field sample shall be split to obtain two samples of test sample size.  

One of the two test samples from the final split shall be labeled and stored for Department use.  
The Contractor shall extract the other test sample according to Department procedure.  The 
Engineer reserves the right to test any sample (split or Department-taken) to verify Contractor 
test results. 

 
Evaluation of Test Results.  All of the extraction results shall be compiled and averaged for 

asphalt binder content and gradation and, when applicable Gmm.  Individual extraction test 
results, when compared to the averages, will be accepted if within the tolerances listed below. 

 

Parameter FRAP/Homogeneous/Conglomerate Conglomerate “D” Quality 
1 in. (25 mm)   5 % 
1/2 in. (12.5 mm)  8 %  15 % 
No. 4 (4.75 mm)  6 %  13 % 
No. 8 (2.36 mm)  5 %  
No. 16 (1.18 mm)   15 % 
No. 30 (600 m)  5 %  
No. 200 (75 m)  2.0 %  4.0 % 
Asphalt Binder  0.4 % 1/  0.5 % 
Gmm  0.03  

 
1/ The tolerance for FRAP shall be  0.3 %. 
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If more than 20 percent of the individual sieves are out of the gradation tolerances, or if 
more than 20 percent of the asphalt binder content test results fall outside the appropriate 
tolerances, the RAP/FRAP shall not be used in HMA unless the RAP/FRAP representing the 
failing tests is removed from the stockpile.  All test data and acceptance ranges shall be sent to 
the District for evaluation. 

 
With the approval of the Engineer, the ignition oven may be substituted for extractions 

according to the Illinois Test Procedure, “Calibration of the Ignition Oven for the Purpose of 
Characterizing Reclaimed Asphalt Pavement (RAP)”. 

 
1031.04 Quality Designation of Aggregate in RAP/FRAP. 
 
(a) The aggregate quality of the RAP for homogenous, conglomerate, and conglomerate “D” 

quality stockpiles shall be set by the lowest quality of coarse aggregate in the RAP 
stockpile and are designated as follows. 

 
(1) RAP from Class I, Superpave (High ESAL)/HMA (High ESAL), or HMA (Low ESAL) 

IL-9.5L surface mixtures are designated as containing Class B quality coarse 
aggregate. 

 
(2) RAP from Superpave (Low ESAL)/HMA (Low ESAL) IL-19.0L binder mixture is 

designated as Class D quality coarse aggregate. 
 
(3) RAP from Class I, Superpave (High ESAL), or HMA (High ESAL) binder mixtures, 

bituminous base course mixtures, and bituminous base course widening mixtures 
are designated as containing Class C quality coarse aggregate. 

 
(4) RAP from bituminous stabilized subbase and BAM shoulders are designated as 

containing Class D quality coarse aggregate. 
 

(b) The aggregate quality of FRAP shall be determined as follows. 
 

(1) If the Engineer has documentation of the quality of the FRAP aggregate, the 
Contractor shall use the assigned quality provided by the Engineer.  If the quality is 
not known, the quality shall be determined according to Article 1031.04(b)(2). 

 
(2) Coarse and fine FRAP stockpiles containing plus #4 (4.75 mm) sieve coarse 

aggregate shall have a maximum tonnage of 5000 tons (4500 metric tons).  The 
Contractor shall obtain a representative sample witnessed by the Engineer.  The 
sample shall be a minimum of 50 lb (25 kg).  The sample shall be extracted 
according to Illinois Modified AASHTO T 164 by a consultant prequalified by the 
Department for the specified testing.  The consultant shall submit the test results 
along with the recovered aggregate to the District Office.  The cost for this testing 
shall be paid by the Contractor.  The District will forward the sample to the BMPR 
Aggregate Lab for MicroDeval Testing, according to Illinois Modified AASHTO T 327.  
A maximum loss of 15.0 percent will be applied for all HMA applications.” 

 
1031.05 Use of RAP/FRAP in HMA.  The use of RAP/FRAP shall be a Contractor’s option 

when constructing HMA in all contracts.  The use of RAP/FRAP in HMA shall be as follows. 
 
(a) Coarse Aggregate Size.  The coarse aggregate in all RAP shall be equal to or less than 

the nominal maximum size requirement for the HMA mixture to be produced. 
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(b) Steel Slag Stockpiles.  RAP stockpiles containing steel slag or other expansive material, 
as determined by the Department, shall be homogeneous and will be approved for use 
in HMA (High ESAL and Low ESAL) surface mixtures only. 
 

(c) Use in HMA Surface Mixtures (High and Low ESAL).  RAP/FRAP stockpiles for use in 
HMA surface mixtures (High and Low ESAL) shall be FRAP or homogeneous in which 
the coarse aggregate is Class B quality or better.  RAP/FRAP shall be considered 
equivalent to limestone for frictional considerations unless produced/screened to minus 
3/8 in. (10 mm). 
 

(d) Use in HMA Binder Mixtures (High and Low ESAL), HMA Base Course, and HMA Base 
Course Widening.  RAP/FRAP stockpiles for use in HMA binder mixtures (High and Low 
ESAL), HMA base course, and HMA base course widening shall be FRAP, 
homogeneous, or conglomerate, in which the coarse aggregate is Class C quality or 
better. 
 

(e) Use in Shoulders and Subbase.  RAP/FRAP stockpiles for use in HMA shoulders and 
stabilized subbase (HMA) shall be FRAP, homogeneous, conglomerate, or 
conglomerate DQ. 
 

(f) When the Contractor chooses the RAP option, the percentage of RAP shall not exceed 
the amounts indicated in the table below for a given N Design. 
 

Max RAP Percentage 
 

HMA Mixtures 1/, 3/ Maximum % RAP  

Ndesign Binder/Leveling Binder Surface Polymer Modified  
30 30 30 10  
50 25 15 10  
70 15 / 25 2/ 10 / 15 2/ 10  
90 10 10  10  

105 10 10 10  
 
1/ For HMA “All Other” (shoulder and stabilized subbase) N-30, the amount of RAP 

shall not exceed 50% of the mixture. 
 

2/ Value of Max % RAP if homogeneous RAP stockpile of IL-9.5 RAP is utilized. 
 

3/ When RAP exceeds 20 percent, the high and low virgin asphalt binder grades shall 
each be reduced by one grade (i.e. 25 percent RAP would require a virgin asphalt 
binder grade of PG64-22 to be reduced to a PG58-28).  If warm mix asphalt (WMA) 
technology is utilized, and production temperatures do not exceed 275 °F (135 °C) 
the high and low virgin asphalt binder grades shall each be reduced by one grade 
when RAP exceeds 25 percent (i.e. 26 percent RAP would require a virgin asphalt 
binder grade of PG64-22 to be reduced to a PG58-28). 
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(g) When the Contractor chooses the FRAP option, the percentage of FRAP shall not 
exceed the amounts indicated in the table below for a given N Design. 
 
(1) Level 1 Maximum FRAP Percentage. 
 

HMA Mixtures 1/, 2/ Level 1 - Maximum % FRAP  

Ndesign Binder/Leveling Binder Surface Polymer Modified 3/, 4/ 
30 35 35 10  
50 30 25 10  
70 25 20 10  
90 20 15  10  

105 10 10 10  
 
1/ For HMA “All Other” (shoulder and stabilized subbase) N30, the amount of FRAP 

shall not exceed 50 percent of the mixture. 
 

2/ When FRAP exceeds 20 percent for all mixes, except for SMA and IL-4.75, the high 
and low virgin asphalt binder grades shall each be reduced by one grade (i.e. 
25 percent FRAP would require a virgin asphalt binder grade of PG64-22 to be 
reduced to a PG58-28).  If warm mix asphalt (WMA) technology is utilized, and 
production temperatures do not exceed 275 °F (135 °C) the high and low virgin 
asphalt binder grades shall each be reduced by one grade when FRAP exceeds 
25 percent (i.e. 26 percent FRAP would require a virgin asphalt binder grade of 
PG64-22 to be reduced to a PG58-28). 

 
3/ For SMA the maximum FRAP shall be 20 percent.  When the FRAP usage in SMA 

exceeds 10 percent, the high and low virgin asphalt binder grade shall each be 
reduced by one grade (i.e. 15 percent asphalt binder replacement would require a 
virgin asphalt binder grade of PG76-22 to be reduced to a PG70-28). 

 
4/ For IL-4.75 mix the amount of minus #4 fine fraction FRAP shall not exceed 

20 percent.  When the FRAP usage in IL-4.75 exceeds 10 percent, the high and low 
virgin asphalt binder grade shall each be reduced by one grade (i.e. 15 percent 
asphalt binder replacement would require a virgin asphalt binder grade of PG76-22 
to be reduced to a PG70-28). 

 
(2) Level 2 Maximum FRAP percentage. 
 

HMA Mixtures 1/, 2/ Level 2 - Maximum % FRAP  

Ndesign Binder/Leveling Binder Surface Polymer Modified 3/, 4/ 
30 40 40 10  
50 40 30 10  
70 30 20 10  
90 30 20  10  

105 30 15 10  
 
1/ For HMA “All Other” (shoulder and stabilized subbase) N30, the amount of FRAP 

shall not exceed 50 percent of the mixture. 
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2/ When FRAP exceeds 20 percent for all mixes, except for SMA and IL-4.75, the high 
and low virgin asphalt binder grades shall each be reduced by one grade (i.e. 
25 percent FRAP would require a virgin asphalt binder grade of PG64-22 to be 
reduced to a PG58-28).  If warm mix asphalt (WMA) technology is utilized, and 
production temperatures do not exceed 275 °F (135 °C) the high and low virgin 
asphalt binder grades shall each be reduced by one grade when FRAP exceeds 
25 percent (i.e. 26 percent FRAP would require a virgin asphalt binder grade of 
PG64-22 to be reduced to a PG58-28). 

 
3/ For SMA the maximum FRAP shall be 20 percent.  When the FRAP usage in SMA 

exceeds 10 percent, the high and low virgin asphalt binder grade shall each be 
reduced by one grade (i.e. 15 percent asphalt binder replacement would require a 
virgin asphalt binder grade of PG76-22 to be reduced to a PG70-28). 

 
4/ For IL-4.75 mix the amount of minus #4 fine fraction FRAP shall not exceed 

30 percent.  When the FRAP usage in IL-4.75 exceeds 10 percent, the high and low 
virgin asphalt binder grade shall each be reduced by one grade (i.e. 15 percent 
asphalt binder replacement would require a virgin asphalt binder grade of PG76-22 
to be reduced to a PG70-28). 

 
1031.06 HMA Mix Designs.  At the Contractor’s option, HMA mixtures may be constructed 

utilizing RAP/FRAP material meeting the above detailed requirements. 
 
FRAP mix designs exceeding the Level 1 FRAP percentages shall be tested prior to 

submittal for verification, according to Illinois Modified AASHTO T324 (Hamburg Wheel) and 
shall meet the following requirements. 

 
Asphalt Binder Grade # Repetitions Max. Rut Depth 

in. (mm) 
PG76-XX 20,000 1/2 (12.5) 
PG70-XX 15,000 1/2 (12.5) 
PG64-XX 10,000 1/2 (12.5) 
PG58-XX 10,000 1/2 (12.5) 

 
RAP/FRAP designs shall be submitted for volumetric verification.  If additional RAP/FRAP 

stockpiles are tested and found that no more than 20 percent of the results, as defined under 
“Testing” herein, are outside of the control tolerances set for the original RAP/FRAP stockpile 
and HMA mix design, and meets all of the requirements herein, the additional RAP/FRAP 
stockpiles may be used in the original mix design at the percent previously verified. 

 
1031.07 HMA Production.  Mixture production where the FRAP percentage exceeds the 

Level 1 limits shall be sampled within the first 500 tons (450 metric tons) on the first day of 
production with a split reserved for the Department.  The mix sample shall be tested according 
to the Illinois Modified AASHTO T324 and shall meet the requirements specified herein.  FRAP 
mix production shall not exceed 1500 tons (1350 metric tons) or one days production, whichever 
comes first, until the testing is completed and the mixture is found to be in conformance.  The 
requirement to cease mix production may be waived if the plant produced FRAP mixture 
conformance is demonstrated prior to start of mix production for the contract. 

 
The coarse aggregate in all RAP used shall be equal to or less than the nominal maximum 

size requirement for the HMA mixture being produced. 
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To remove or reduce agglomerated material, a scalping screen, gator, crushing unit, or 
comparable sizing device approved by the Engineer shall be used in the RAP feed system to 
remove or reduce oversized material.  If material passing the sizing device adversely affects the 
mix production or quality of the mix, the sizing device shall be set at a size specified by the 
Engineer. 

 
If the RAP/FRAP control tolerances or QC/QA test results require corrective action, the 

Contractor shall cease production of the mixture containing RAP/FRAP and either switch to the 
virgin aggregate design or submit a new RAP/FRAP design. 

 
HMA plants utilizing RAP/FRAP shall be capable of automatically recording and printing the 

following information. 
 
(a) Dryer Drum Plants. 

 
(1) Date, month, year, and time to the nearest minute for each print. 

 
(2) HMA mix number assigned by the Department. 

 
(3) Accumulated weight of dry aggregate (combined or individual) in tons (metric tons) to 

the nearest 0.1 ton (0.1 metric ton). 
 

(4) Accumulated dry weight of RAP/FRAP in tons (metric tons) to the nearest 0.1 ton 
(0.1 metric ton). 
 

(5) Accumulated mineral filler in revolutions, tons (metric tons), etc. to the nearest 
0.1 unit. 
 

(6) Accumulated asphalt binder in gallons (liters), tons (metric tons), etc. to the nearest 
0.1 unit. 
 

(7) Residual asphalt binder in the RAP/FRAP material as a percent of the total mix to the 
nearest 0.1 percent. 
 

(8) Aggregate and RAP/FRAP moisture compensators in percent as set on the control 
panel.  (Required when accumulated or individual aggregate and RAP/FRAP are 
printed in wet condition.) 
 

(b) Batch Plants. 
 
(1) Date, month, year, and time to the nearest minute for each print. 
(2) HMA mix number assigned by the Department. 
(3) Individual virgin aggregate hot bin batch weights to the nearest pound (kilogram). 
(4) Mineral filler weight to the nearest pound (kilogram). 
(5) RAP/FRAP weight to the nearest pound (kilogram). 
(6) Virgin asphalt binder weight to the nearest pound (kilogram). 
(7) Residual asphalt binder in the RAP/FRAP material as a percent of the total mix to the 

nearest 0.1 percent. 
 

The printouts shall be maintained in a file at the plant for a minimum of one year or as 
directed by the Engineer and shall be made available upon request.  The printing system will be 
inspected by the Engineer prior to production and verified at the beginning of each construction 
season thereafter. 
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1031.08 RAP in Aggregate Surface Course and Aggregate Shoulders.  The use of RAP 
in aggregate surface course and aggregate shoulders shall be as follows. 

 
(a) Stockpiles and Testing.  RAP stockpiles may be any of those listed in Article 1031.02, 

except “Non-Quality” and “FRAP”.  The testing requirements of Article 1031.03 shall not 
apply. 
 

(b) Gradation.  One hundred percent of the RAP material shall pass the 1 1/2 in. (37.5 mm) 
sieve.  The RAP material shall be reasonably well graded from coarse to fine.  RAP 
material that is gap-graded or single sized will not be accepted.” 

 
 
RECLAIMED ASPHALT SHINGLES (RAS) (BDE) 
Effective:  January 1, 2012 
 
Description.  Reclaimed asphalt shingles (RAS) meeting the requirements herein will be 
permitted in all HMA mixtures used for overlay applications only.  RAS shall not be used in full-
depth HMA pavement.  When RAS is used in conjunction with Reclaimed Asphalt Pavement 
(RAP), the RAP shall be according to the special provision, “Reclaimed Asphalt Pavement 
(RAP)” 
 
Definitions.  RAS shall be a clean and uniform material with a maximum of 0.5 percent 
unacceptable materials, as defined in Bureau of Materials and Physical Research Policy 
Memorandum “Reclaimed Asphalt Shingle (RAS) Sources”, by weight of RAS.  All RAS used 
shall come from a Bureau of Materials and Physical Research approved processing facility 
where it shall be ground and processed to 100 percent passing the 3/8 in. (9.5 mm) sieve and 
93 percent passing the #4 (4.75 mm) sieve based on a dry shake gradation.  RAS shall be 
uniform in gradation and asphalt binder content and shall meet the testing requirements 
specified herein.  In addition, RAS shall meet the following Type 1 or Type 2 requirements. 
 

(a) Type 1.  Type 1 RAS shall be processed, preconsumer asphalt shingles salvaged from 
the manufacture of residential asphalt roofing shingles. 

 
(b) Type 2.  Type 2 RAS shall be processed post-consumer shingles only, salvaged from 

residential, or four unit or less dwellings not subject to the National Emission Standards 
for Hazardous Air Pollutants (NESHAP). 

 
Stockpiles.  Type 1 and Type 2 RAS shall be stockpiled separately and shall not be 
intermingled.  Each stockpile shall be signed indicating what type of RAS is present. 
 
Unless otherwise approved by the Engineer, mechanically blending manufactured sand (FM 20 
or FM 22) up to an equal weight of RAS with the processed RAS will be permitted to improve 
workability.  The sand shall be “B Quality” or better from an approved Aggregate Gradation 
Control System source.  The sand shall be accounted for in the mix design and during HMA 
production. 
 
Records identifying the shingle processing facility supplying the RAS, RAS type and lot number 
shall be maintained by project contract number and kept for a minimum of 3 years. 
 
Testing.  RAS shall be sampled and tested during stockpiling. 
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For testing during stockpiling, washed extraction, and testing for unacceptable materials shall be 
run at the minimum frequency of one sample per 200 tons (180 metric tons) for the first 
1000 tons (900 metric tons) and one sample per 250 tons (225 metric tons) thereafter.  A 
minimum of five tests are required for stockpiles less than 1000 tons (900 metric tons).  Once a 
≤ 1000 ton (900 metric ton), five-test stockpile has been established it shall be sealed.  
Additional incoming RAS shall be stockpiled in a separate working pile as designated in the 
Quality Control plan and only added to the sealed stockpile when the test results of the working 
pile are complete and are found to meet the tolerances specified herein for the original sealed 
RAS stockpile. 
 
Before testing, each field sample shall be split to obtain two samples.  One of the two test 
samples from the final split shall be labeled and stored for Department use.  The Contractor 
shall extract the other test sample according to Department procedures.  The Engineer reserves 
the right to test any sample (split or Department-taken) to verify Contractor test results. 
 
Evaluation of Test Results.  All of the test results, with the exception of percent unacceptable 
materials, shall be compiled and averaged for asphalt binder content and gradation.  Individual 
test results, when compared to the averages, will be accepted if within the tolerances listed 
below. 
 

Parameter RAS 
No. 8 (2.36 mm) ± 5% 
No. 16 (1.18 mm) ± 5% 
No. 30 (600 µm) ± 4% 
No. 200 (75 µm) ± 2.0% 

Asphalt Binder Content ± 1.5% 
 
If more than 20 percent of the individual sieves are out of the gradation tolerances, or if more 
than 20 percent of the asphalt binder content, or if the percent unacceptable materials exceeds 
0.5 percent by weight of material retained on the # 4 (4.75 mm) sieve, the RAS shall not be 
used in Department projects.  All test data and acceptance ranges shall be sent to the District 
for evaluation. 
 
Use of RAS in HMA.  Type 1 or Type 2 RAS may be used alone or in conjunction with 
Reclaimed Asphalt Pavement (RAP) in all HMA mixtures up to a maximum of 5.0 percent by 
weight of total mix. 
 

(a) Level 1 asphalt binder replacement.  The maximum Level 1 RAS or RAS/RAP blend 
usage will be dictated by the Level 1 – Maximum Asphalt Binder Replacement (MABR) 
table listed below. 

HMA Mixtures 1/, 2/ Level 1 – Maximum Asphalt Binder Replacement, % 
Ndesign Binder/Leveling Binder Surface Polymer Modified 3/, 4/ 

30 35 35 10 
50 30 25 10 
70 25 20 10 
90 20 15 10 
105 10 10 10 

 
1/ For HMA shoulder and stabilized subbase (HMA “All Other”) N-30, the maximum 

binder replacement shall be 50 percent. 
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2/ When the asphalt binder replacement exceeds 20 percent for all mixtures, except for 
SMA and IL-4.75, the high and low virgin asphalt binder grade shall each be reduced 
by one grade (i.e. 25 percent asphalt binder replacement would require a virgin 
asphalt binder grade of PG64-22 to be reduced to a PG58-28). 

 
3/ For SMA the maximum asphalt binder replacement shall be 20 percent.  When the 

binder replacement exceeds 10 percent, the high and low virgin asphalt binder grade 
shall each be reduced by one grade (i.e. 15 percent asphalt binder replacement 
would require a virgin asphalt binder grade of PG76-22 to be reduced to PG70-28). 

 
4/ For IL-4.75 mix the maximum asphalt binder replacement shall not exceed 

20 percent.  When the asphalt binder replacement exceeds 10 percent, the high and 
low virgin asphalt binder grade shall each be reduced by one grade (i.e. 15 percent 
asphalt binder replacement would require a virgin asphalt binder grade of PG76-22 
to be reduced to a PG70-28). 

 
(b) Level 2 asphalt binder replacement.  The maximum Level 2 RAS or RAS/RAP blend 

usage will be dictated by the Level 2 – MABR table listed below. 
 

HMA Mixtures 1/, 2/ Level 2 – Maximum Asphalt Binder Replacement, % 
Ndesign Binder/Leveling Binder Surface Polymer Modified 3/, 4/ 

30 40 40 10 
50 40 30 10 
70 30 20 10 
90 30 20 10 
105 30 15 10 

 
1/ For HMA shoulder and stabilized subbase (HMA “All Other”) N-30, the maximum 

binder replacement shall be 50 percent. 
 
2/ When the asphalt binder replacement exceeds 20 percent for all mixtures, except for 

SMA and IL-4.75, the high and low virgin asphalt binder grade shall each be reduced 
by one grade (i.e. 25 percent asphalt binder replacement would require a virgin 
asphalt binder grade of PG64-22 to be reduced to a PG58-28). 

 
3/ For SMA the maximum asphalt binder replacement shall be 20 percent.  When the 

binder replacement exceeds 10 percent, the high and low virgin asphalt binder grade 
shall each be reduced by one grade (i.e. 15 percent asphalt binder replacement 
would require a virgin asphalt binder grade of PG76-22 to be reduced to PG70-28). 

 
4/ For IL-4.75 mix the maximum asphalt binder replacement shall not exceed 

30 percent.  When the asphalt binder replacement exceeds 10 percent, the high and 
low virgin asphalt binder grade shall each be reduced by one grade (i.e. 15 percent 
asphalt binder replacement would require a virgin asphalt binder grade of PG76-22 
to be reduced to a PG70-28). 

 
HMA Mix Designs.  RAS and RAS/RAP designs shall be submitted for volumetric verification.  
Type 1 and Type 2 RAS are not interchangeable in a mix design.  A RAS stone bulk specific 
gravity (Gsb) of 2.500 shall be used for mix design purposes. 
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RAS and RAS/RAP mix designs with asphalt binder replacements exceeding the Level 1 – 
MABR limits specified herein, shall be tested prior to submittal for verification, according to 
Illinois Modified AASHTO T324 (Hamburg Wheel).  RAS and RAS/RAP mixtures exceeding the 
Level 1 MABR limits shall meet the following requirements. 
 

Asphalt Binder Grade # Repetitions Maximum Rut Depth 
in. (mm) 

PG76-XX 20,000 1/2 (12.5) 
PG70-XX 15,000 1/2 (12.5) 
PG64-XX 10,000 1/2 (12.5) 
PG58-XX 10,000 1/2 (12.5) 

 
HMA Production.  Mixture production, where the RAS and RAS/RAP asphalt binder 
replacement exceeds the Level 1 MABR, shall be sampled within the first 500 tons 
(450 metric tons) on the first day of production with a split reserved for the Department.  The mix 
sample shall be tested according to Illinois Modified AASHTO T324 and shall meet the 
requirements specified herein.  RAS and RAS/RAP mix production shall not exceed 1500 tons 
(1350 metric tons) or one day’s production, whichever comes first, until the testing is completed 
and the mixture is found to be in conformance.  The requirement to cease mix production may 
be waived if the RAS and RAS/RAP plant produced mixture conformance is demonstrated prior 
to start of mix production for a State contract. 
 
RAS shall be incorporated into the HMA mixture either by a separate weight depletion system or 
by using the RAP weigh belt.  Either feed system shall be interlocked with the aggregate feed or 
weigh system to maintain correct proportions for all rates of production and batch sizes.  The 
portion of RAS shall be controlled accurately to within ± 0.5 percent of the amount of RAS 
utilized.  When using the weight depletion system, flow indicators or sensing devices shall be 
provided and interlocked with the plant controls such that the mixture production is halted when 
RAS flow is interrupted. 
 
When producing HMA containing RAS, a positive duct control system shall be utilized. 
 
HMA plants utilizing RAS shall be capable of automatically recording and printing the following 
information. 
 

(a) Dryer Drum Plants. 
 

(1) Date, month, year, and time to the nearest minute for each print. 
 
(2) HMA mix number assigned by the Department. 
 
(3) Accumulated weight of dry aggregate (combined or individual) in tons (metric tons) to 

the nearest 0.1 ton (0.1 metric ton). 
 
(4) Accumulated dry weight of RAS in tons (metric tons) to the nearest 0.1 ton 

(0.1 metric ton). 
 
(5) Accumulated mineral filler in revolutions, tons (metric tons), etc. to the nearest 

0.1 unit. 
 
(6) Accumulated asphalt binder in gallons (liters), tons (metric tons), etc. to the nearest 

0.1 unit. 
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(7) Residual asphalt binder in the RAS material as a percent of the total mix to the 
nearest 0.1 percent. 

 
(8) Aggregate and RAS moisture compensators in percent as set on the control panel.  

(Required when accumulated or individual aggregate and RAS are printed in wet 
condition.) 

 
(b) Batch Plants. 
 

(1) Date, month, year, and time to the nearest minute for each print. 
(2) HMA mix number assigned by the Department. 
(3) Individual virgin aggregate hot bin batch weights to the nearest pound (kilogram). 
(4) Mineral Filler weight to the nearest pound (kilogram). 
(5) RAS weight to the nearest pound (kilogram). 
(6) Virgin asphalt binder weight to the nearest pound (kilogram). 
(7) Residual asphalt binder in the RAS material as a percent of the total mix to the 

nearest 0.1 percent. 
 
The printouts shall be maintained in a file at the plant for a minimum of one year or as directed 
by the Engineer and shall be made available upon request.  The printing will be inspected by the 
Engineer prior to production and verified at the beginning of each construction season 
thereafter. 
 
 
SELF-CONSOLIDATING CONCRETE FOR CAST-IN-PLACE CONSTRUCTION (BDE) 
Effective:  November 1, 2005      Revised:  April 1, 2012 
 
Description.  This work shall consist of constructing cast-in-place items involving Class DS or SI 
concrete with self-consolidating concrete.  The concrete shall be according to the special 
provision, “Portland Cement Concrete”, except as modified herein. 
 
Definition.  Self-consolidating concrete is a flowable mixture that does not require mechanical 
vibration for consolidation. 
 
Mix Design Criteria.  Article 1020.04 shall apply, except as follows: 
 

(a) The slump requirements shall not apply. 
 
(b) The concrete mixture shall be uniformly graded, and information in the “Portland Cement 

Concrete Level III Technician Course – Manual of Instructions for Design of Concrete 
Mixtures” shall be used to develop the uniformly graded mix design.  The coarse 
aggregate gradations shall be CA 11, CA 13, CA 14, CA 16, or a blend of these 
gradations.  However, the final gradation when using a single coarse aggregate or 
combination of coarse aggregates shall have 100 percent pass the 1 in. (25 mm) sieve, 
and 95 percent pass the 3/4 in. (19 mm) sieve.  The fine aggregate proportion shall be a 
maximum 50 percent by weight (mass) of the total aggregate used. 

 
(c) The slump flow range shall be 22 in. (560 mm) minimum to 28 in. (710 mm) maximum. 
 
(d) The visual stability index shall be a maximum of 1. 
 
(e) The J-ring value shall be a maximum of 2 in. (50 mm). 
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(f) The L-box blocking ratio shall be a minimum of 80 percent. 
 
(g) The hardened visual stability index shall be a maximum of 1. 
 

Test Methods.  Illinois Test Procedures SCC-1, SCC-2, SCC-3, SCC-4, SCC-6, SCC-8 (Option 
C) and Illinois Modified AASHTO T 22, 23, 121, 141, 152, 177, 196, and 309 shall be used for 
testing of self-consolidating concrete mixtures. 
 
Mixing Portland Cement Concrete.  In addition to Article 1020.11, the mixing time for central-
mixed concrete shall not be reduced as a result of a mixer performance test.  Truck-mixed or 
shrink-mixed concrete shall be mixed in a truck mixer for a minimum of 100 revolutions. 
 
The batch sequence, mixing speed, and mixing time shall be appropriate to prevent cement 
balls and mix foaming for central-mixed, truck-mixed, and shrink-mixed concrete. 
 
Falsework and Forms.  In addition to Articles 503.05 and 503.06 of the Standard Specifications, 
the Contractor shall ensure the design of the falsework and forms is adequate for the additional 
form pressure caused by the fluid concrete.  Forms shall be tight to prevent leakage of fluid 
concrete. 
 
When the form height for placing the self-consolidating concrete is greater than 10.0 ft (3.0 m), 
direct monitoring of form pressure shall be performed according to Illinois Test Procedure SCC-
10.  The monitoring requirement is a minimum, and the Contractor shall remain responsible for 
adequate design of the falsework and forms.  The Contractor shall record the formwork 
pressure during concrete placement.  This information shall be used by the Contractor to 
prevent the placement rate from exceeding the maximum formwork pressure allowed, to monitor 
the thixotropic change in the concrete during the pour, and to make appropriate adjustments to 
the mix design.  This information shall be provided to the Engineer during the pour. 
 
Placing and Consolidating.  Concrete placement and consolidation shall be according to 
Article 503.07 of the Standard Specifications, except as follows: 
 
Revise the third paragraph of Article 503.07 of the Standard Specifications to read: 
 

“ Open troughs and chutes shall extend as nearly as practicable to the point of deposit.  The 
drop distance of concrete shall not exceed 5 ft (1.5 m).  If necessary, a tremie shall be used to 
meet this requirement.  The maximum distance of horizontal flow from the point of deposit shall 
be 25 ft (7.6 m).  However, when the maximum distance of horizontal flow from the point of 
discharge exceeds 15 ft (4.6 m), the dynamic segregation index shall be a maximum 
10.0 percent.  If the maximum is exceeded, the maximum distance of horizontal flow from the 
point of deposit will not be allowed to exceed 15 ft (4.6 m).  For drilled shafts, free fall placement 
will not be permitted.” 
 
Delete the seventh, eighth, ninth, and tenth paragraphs of Article 503.07 of the Standard 
Specifications. 
 
Add to the end of the eleventh paragraph of Article 503.07 of the Standard Specifications the 
following: 
 
“Concrete shall be rodded with a piece of lumber, conduit, or vibrator if the material has lost its 
fluidity prior to placement of additional concrete.  The vibrator will be permitted if it can be used 
in a manner that does not cause coarse aggregate separation from the mortar as determined by 
the Engineer.  Any other method for restoring the fluidity of the concrete shall be approved by 
the Engineer.” 
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If the contract requires QC/QA for concrete, the following four sections shall supplement the 
special provision Quality Control/Quality Assurance of Concrete Mixtures.  If QC/QC is not 
required, the following four sections shall be disregarded by the Contractor and the Engineer will 
perform QA testing as appropriate. 
 
Quality Control by Contractor at Plant.  The specified test frequencies for aggregate gradation, 
aggregate moisture, air content, unit weight/yield, and temperature shall be performed as 
indicated in the contract. 
 
Slump flow, visual stability index, and J-ring or L-box tests shall be performed as needed to 
control production.  The hardened visual stability index test will not be required to be performed 
at the plant. 
 
Quality Control by Contractor at Jobsite.  The specified test frequencies for air content, strength, 
and temperature shall be performed as indicated in the contract. 
 
Slump flow, visual stability index, and J-ring or L-box tests shall be performed on the first two 
truck deliveries of the day, and every 50 cu yd (40 cu m) thereafter.  The Contractor shall select 
either the J-ring or L-box test for jobsite testing. 
 
If the self-consolidating concrete horizontal flow will exceed 15 ft (4.6 m), the dynamic 
segregation index test shall be performed at start of production for each mix design and per 
contract. 
 
The hardened visual stability index test shall be performed on the first truck delivery of the day, 
and every 300 cu yd (230 cu m) thereafter.  Slump flow, visual stability index, J-ring value or L-
box blocking ratio, air content, and concrete temperature shall be recorded for each hardened 
visual stability index test. 
 
The Contractor shall retain all hardened visual stability index cut cylinder specimens until the 
Engineer notifies the Contractor that the specimens may be discarded. 
 
If mix foaming or other potential detrimental material is observed during placement or at the 
completion of the pour, the material shall be removed while the concrete is still plastic. 
 
Quality Assurance by Engineer at Plant.  For air content and aggregate gradation, quality 
assurance independent sample testing and split sample testing will be performed as indicated in 
the contract. 
 
For slump flow, visual stability index, and J-ring or L-box tests, quality assurance independent 
sample testing and split sample testing will be performed as determined by the Engineer. 
 
Quality Assurance by Engineer at Jobsite.  For air content and strength, quality assurance 
independent sample testing and split sample testing will be performed as indicated in the 
contract. 
 
For slump flow, visual stability index, J-ring or L-box, dynamic segregation index, and hardened 
visual stability index tests, quality assurance independent sample testing will be performed as 
determined by the Engineer. 
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For slump flow and visual stability index quality assurance split sample testing, the Engineer will 
perform tests at the beginning of the project on the first three tests performed by the Contractor.  
Thereafter, a minimum of ten percent of total tests required of the Contractor will be performed 
per plant, which will include a minimum of one test per mix design.  The acceptable limit of 
precision will be 1.5 in. (40 mm) for slump flow and a limit of precision will not apply to the visual 
stability index. 
 
For the J-ring or the L-box quality assurance split sample testing, a minimum of 80 percent of 
the total tests required of the Contractor will be witnessed by the Engineer per plant, which will 
include a minimum of one witnessed test per mix design.  The Engineer reserves the right to 
conduct quality assurance split sample testing.  The acceptable limit of precision will be 1.5 in. 
(40 mm) for the J-ring value and ten percent for the L-box blocking ratio. 
 
For dynamic segregation index, quality assurance split sample testing will be performed as 
determined by the Engineer.  The acceptable limit of precision will be 1.0 percent. 
 
For each hardened visual stability index test performed by the Contractor, the cut cylinders shall 
be presented to the Engineer for determination of the rating.  The Engineer reserves the right to 
conduct quality assurance split sample testing.  A limit of precision will not apply to the 
hardened visual stability index. 
 
 
SELF-CONSOLIDATING CONCRETE FOR PRECAST AND PRECAST PRESTRESSED 
PRODUCTS (BDE) 
Effective:  July 1, 2004      Revised:  April 1, 2012 
 
Description.  This work shall consist of constructing precast and precast prestressed concrete 
products with self-consolidating concrete.  The concrete shall be according to the special 
provision, “Portland Cement Concrete”, except as modified herein. 
 
Definition.  Self-consolidating concrete is a flowable mixture that does not require mechanical 
vibration for consolidation. 
 
Mix Design Criteria.  Article 1020.04 shall apply, except as follows: 
 

(a) If the maximum cement factor is not specified for the product, it shall not exceed 
7.05 cwt/cu yd (418 kg/cu m). 

 
(b) If the maximum allowable water/cement ratio is not specified for the product, it shall not 

exceed 0.44. 
 
(c) The slump requirements shall not apply. 
 
(d) The concrete mixture shall be uniformly graded, and information in the “Portland Cement 

Concrete Level III Technician Course – Manual of Instructions for Design of Concrete 
Mixtures” shall be used to develop the uniformly graded mix design.  The coarse 
aggregate gradations shall be CA 11, CA 13, CA 14, CA 16, or a blend of these 
gradations.  However, the final gradation when using a single coarse aggregate or 
combination of coarse aggregates shall have 100 percent pass the 1 in. (25 mm) sieve, 
and 95 percent pass the 3/4 in. (19 mm) sieve.  The fine aggregate proportion shall be a 
maximum 50 percent by weight (mass) of the total aggregate used. 

 
(e) The slump flow range shall be 22 in. (560 mm) minimum to 28 in. (710 mm) maximum. 
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(f) The visual stability index shall be a maximum of 1. 
 
(g) The J-ring value shall be a maximum of 2 in. (50 mm). 
 
(h) The L-box blocking ratio shall be a minimum of 80 percent. 
 
(i) The hardened visual stability index shall be a maximum of 1. 
 

Test Methods.  Illinois Test Procedures SCC-1, SCC-2, SCC-3, SCC-4, SCC-6, SCC-8, (Option 
C) and Illinois Modified AASHTO T 22, 23, 121, 141, 152, 196, and 309 shall be used for testing 
of self-consolidating mixtures. 
 
Mixing Portland Cement Concrete.  In addition to Article 1020.11, the mixing time for central-
mixed concrete shall not be reduced as a result of a mixer performance test.  Truck-mixed 
concrete shall be mixed in a truck mixer for a minimum of 100 revolutions. 
 
The batch sequence, mixing speed, and mixing time shall be appropriate to prevent cement 
balls and mix foaming for central-mixed and truck-mixed concrete. 
 
Concrete Placement for Precast Products.  The maximum distance of horizontal flow from the 
point of deposit shall not exceed 25 ft (7.6 m) for precast products.  However, when the 
maximum distance of horizontal flow from the point of discharge exceeds 15 ft (4.6 m), the 
dynamic segregation index shall be a maximum 10.0 percent.  If the maximum is exceeded, the 
maximum distance of horizontal flow from the point of deposit will not be allowed to exceed 15 ft 
(4.6 m). 
 
Concrete Placement for Precast Prestressed Products.  The maximum distance of horizontal 
flow from the point of deposit shall not exceed 15 ft (4.6 m) for precast prestressed products.  In 
addition, the placement operation shall be moved as required to ensure the leading edge of the 
flowing concrete does not exceed 15 ft (4.6 m).  For a bed of beams, a single beam shall be 
completely filled with concrete before placement of concrete in the next beam.  For deck beams 
with void tubes installed in place prior to the pour, the concrete shall be placed on one side of 
the void tube until the concrete flows completely under the void tube to the other side.  Once 
this has been completed, the concrete placement operation may be moved to the other side. 
 
Consolidation.  Concrete shall be rodded with a piece of lumber, conduit, or vibrator if the 
material has lost its fluidity prior to placement of additional concrete.  The vibrator will be 
permitted if it can be used in a manner that does not cause coarse aggregate separation from 
the mortar as determined by the Engineer.  Any other method for restoring the fluidity of the 
concrete shall be approved by the Engineer. 
 
 
SUBCONTRACTOR MOBILIZATION PAYMENTS (BDE) 
Effective:  April 2, 2005      Revised:  April 1, 2011 
 
To account for the preparatory work and operations necessary for the movement of 
subcontractor personnel, equipment, supplies, and incidentals to the project site and for all other 
work or operations that must be performed or costs incurred when beginning work approved for 
subcontracting according to Article 108.01 of the Standard Specifications, the Contractor shall 
make a mobilization payment to each subcontractor. 
 
This mobilization payment shall be made at least 14 days prior to the subcontractor starting 
work.  The amount paid shall be equal to 3 percent of the amount of the subcontract reported on 
form BC 260A submitted for the approval of the subcontractor’s work. 
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The mobilization payment to the subcontractor is an advance payment of the reported amount 
of the subcontract and is not a payment in addition to the amount of the subcontract; therefore, 
the amount of the advance payment will be deducted from future progress payments. 
 
This provision shall be incorporated directly or by reference into each subcontract approved by 
the Department. 
 
 
SURFACE TESTING OF PAVEMENTS (BDE) 
Effective:  April 1, 2002     Revised:  January 1, 2007 
 
Hot-Mix Asphalt (HMA) Overlays 
 
Revise Article 406.03(h) of the Standard Specifications to read: 
 

“ (h) Pavement Surface Test Equipment  ..................................................................... 1101.10” 
 
Revise Article 406.11 of the Standard Specifications to read: 
 

“ 406.11 Surface Tests.  The finished surface of the pavement shall be tested for 
smoothness within three days of paving.  Testing shall be performed in the presence of the 
Engineer. 

 
Prior to testing, a copy of the approval letter and recorded settings from the Profile 

Equipment Verification (PEV) Program shall be submitted to the Engineer; and all objects and 
debris shall be removed from the pavement. 

 
(a) Test Sections/Equipment. 

 
(1) High-Speed Mainline Pavement.  High-speed mainline pavement shall consist of 

pavements, ramps, and loops with a posted speed greater than 45 mph.  These 
sections shall be tested using a profile testing device. 
 

(2) Low-Speed Mainline Pavement.  Low-speed mainline pavement shall consist of 
pavements, ramps, and loops with a posted speed of 45 mph or less.  These 
sections shall be tested using a profile testing device. 
 

(3) Miscellaneous Pavement.  Miscellaneous pavement shall consist of: 
 
a. pavement on horizontal curves with a centerline radius of curvature of less than 

or equal to 1000 ft (300 m) and pavement within the superelevation transition of 
such curves; 
 

b. pavement on vertical curves having a length of less than or equal to 200 ft (60 m) 
in combination with an algebraic change in tangent grades greater than or equal 
to three percent, as may occur on urban ramps or other constricted-space 
facilities; 

 
c. the first or last 15 ft (4.5 m) of a pavement section where the Contractor is not 

responsible for the adjoining surface; 
 

d. intersections; 
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e. variable width pavements; 
 

f. side street returns; 
 

g. crossovers; 
 

h. connector pavement from mainline pavement expansion joint to the bridge 
approach pavement; 
 

i. bridge approach pavement; and 
 

j. other miscellaneous pavement surfaces (i.e. a turn lane) as determined by the 
Engineer. 

 
Miscellaneous pavement shall be tested using a 16 ft (5 m) straightedge set to a 
3/8 in. (10 mm) tolerance. 
 

(b) Lots/Sublots.  Mainline pavement test sections will be divided into lots and sublots. 
 
(1) Lots.  A lot will be defined as a continuous strip of pavement 1 mile (1600 m) long 

and one lane wide.  When the length of a continuous strip of pavement is less than 
1 mile (1600 m), that pavement will be included in an adjacent lot.  Structures will be 
omitted when measuring pavement length. 

 
(2) Sublots.  Lots will be divided into 0.1 mile (160 m) sublots.  A partial sublot greater 

than or equal to 250 ft (76 m) resulting from an interruption in the pavement will be 
subject to the same evaluation as a whole sublot.  Partial sublots less than 250 ft 
(76 m) shall be included with the previous sublot for evaluation purposes. 
 

(c) Testing Procedure.  One wheel track shall be tested per lane.  Testing shall be 
performed 3 ft (1 m) from and parallel to the edge of the lane away from traffic.  A guide 
shall be used to maintain the proper distance. 
 
The profile trace generated shall have stationing indicated every 500 ft (150 m) at a 
minimum.  Both ends of the profile trace shall be labeled with the following information:  
contract number, beginning and ending stationing, which direction is up on the trace, 
which direction the data was collected, and the device operator name(s).  The top 
portion of the Department supplied form, “Profile Report of Pavement Smoothness” shall 
be completed and secured around the trace roll. 
 
Although surface testing of intermediate lifts will not be required, they may be performed 
at the Contractor’s option.  When this option is chosen, the testing shall be performed 
and the profile traces shall be generated as described above. 
 
The Engineer may perform his/her own testing at any time for monitoring and 
comparison purposes. 
 

(d) Trace Reduction and Bump Locating Procedure.  All traces shall be reduced.  Traces 
produced by a mechanical recorder shall be reduced using an electronic scanner and 
computer software.  This software shall calculate the profile index of each sublot in 
in./mile (mm/km) and indicate any high points (bumps) in excess of 0.30 in. (8 mm) with 
a line intersecting the profile on the printout.  Computerized recorders shall provide the 
same information. 
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The profile index of each track, average profile index of each sublot, average profile 
index of the lot and locations of bumps shall be recorded on the form. 
 
All traces and reports shall be provided within two working days of completing the testing 
to the Engineer for the project file.  Traces from either a computerized profile testing 
device or analysis software used with a manual profile testing device shall display the 
settings used for the data reduction.  The Engineer will compare these settings with the 
approved settings from the PEV Program.  If the settings do not match, the results will 
be rejected and the section shall be retested/reanalyzed with the appropriate settings. 
 
The Engineer will use the results of the testing to evaluate paving methods and 
equipment.  If the average profile index of a lot exceeds 40.0 in./mile (635 mm/km) for 
high-speed mainline pavement or 65.0 in./mile (1025 mm/km) for low-speed mainline 
pavement, the paving operation will be suspended until corrective action is taken by the 
Contractor. 
 

(e) Corrective Work.  All bumps in excess of 0.30 in. (8 mm) in a length of 25 ft (8 m) or less 
shall be corrected.  If the bump is greater than 0.50 in. (13 mm), the pavement shall be 
removed and replaced.  The minimum length of pavement to be removed shall be 3 ft 
(900 mm). 
 
(1) High-Speed Mainline Pavement.  Any sublot having a profile index within the range 

of, greater than 30.0 to 40.0 in./mile (475 to 635 mm/km) including bumps, shall be 
corrected to reduce the profile index to 30.0 in./mile (475 mm/km) or less on each 
trace.  Any sublot having a profile index greater than 40.0 in./mile (635 mm/km) 
including bumps, shall be corrected to reduce the profile index to 30.0 in./mile 
(475 mm/km) or less on each trace, or replaced at the Contractor’s option. 
 

(2) Low-Speed Mainline Pavement.  Any sublot having a profile index within the range 
of, greater than 45.0 to 65.0 in./mile (710 to 1025 mm/km) including bumps, shall be 
corrected to reduce the profile index to 45.0 in./mile (710 mm/km) or less on each 
trace.  Any sublot having a profile index greater than 65.0 in./mile (1025 mm/km) 
including bumps, shall be corrected to reduce the profile index to 45.0 in./mile 
(710 mm/km) or less on each trace, or replaced at the Contractor’s option. 
 

(3) Miscellaneous Pavement.  Surface variations which exceed the 3/8 in. (10 mm) 
tolerance will be marked by the Engineer and shall be corrected by the Contractor. 

 
Corrective work shall be completed using either an approved grinding device consisting 
of multiple saws or by removing and replacing the pavement.  Corrective work shall be 
applied to the full lane width.  When completed, the corrected area shall have uniform 
texture and appearance, with the beginning and ending of the corrected area squared 
normal to the centerline of the paved surface. 
 
Upon completion of the corrective work, the surface of the sublot(s) shall be retested.  
The Contractor shall furnish the profile tracing(s) and the completed form(s) to the 
Engineer within two working days after corrections are made.  If the profile index and/or 
bumps still do not meet the requirements, additional corrective work shall be performed. 
 
Corrective work shall be at no additional cost to the Department. 
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(f) Smoothness Assessments.  Assessments will be paid to or deducted from the 
Contractor for each sublot of mainline pavement, per the Smoothness Assessment 
Schedule.  Assessments will be based on the average profile index of each sublot prior 
to performing any corrective work unless the Contractor has chosen to remove and 
replace the sublot.  For sublots that are replaced, assessments will be based on the 
profile index determined after replacement. 
 
Assessments will not be paid or deducted until all other contract requirements for the 
pavement are satisfied.  Pavement that is corrected or replaced for reasons other than 
smoothness, shall be retested as stated herein. 
 

SMOOTHNESS ASSESSMENT SCHEDULE (HMA Overlays) 

High-Speed Mainline Pavement 
Average Profile Index 

in./mile (mm/km) 

Low-Speed Mainline Pavement 
Average Profile Index 

in./mile (mm/km) 

Assessment 
per sublot 

6.0 (95) or less 15.0 (240) or less +$150.00 
>6.0 (95) to 10.0 (160) >15.0 (240) to 25.0 (400) +$80.00 

>10.0 (160) to 30.0 (475) >25.0 (400) to 45.0 (710) +$0.00 
>30.0 (475) to 40.0 (635) >45.0 (710) to 65.0 (1025) +$0.00 

Greater than 40.0 (635) Greater than 65.0 (1025) -$300.00 
 
Smoothness assessments will not be applied to miscellaneous pavement sections.” 
 

Hot-Mix Asphalt (HMA) Pavement (Full-Depth) 
 
Revise Article 407.09 of the Standard Specifications to read: 
 

“ 407.09 Surface Tests.  The finished surface of the pavement shall be tested for 
smoothness according to Article 406.11, except as follows: 

 
Two wheel tracks shall be tested per lane.  Testing shall be performed 3 ft (1 m) from and 

parallel to each lane edge. 
 

SMOOTHNESS ASSESSMENT SCHEDULE (Full-Depth HMA) 

High-Speed Mainline Pavement 
Average Profile Index 

in./mile (mm/km) 

Low-Speed Mainline Pavement 
Average Profile Index 

in./mile (mm/km) 

Assessment 
per sublot 

6.0 (95) or less  +$800.00 
>6.0 (95) to 11.0 (175) 15.0 (240) or less +$550.00 

>11.0 (175) to 17.0 (270) >15.0 (240) to 25.0 (400) +$350.00 
>17.0 (270) to 30.0 (475) >25.0 (400) to 45.0 (710) +$0.00 
>30.0 (475) to 40.0 (635) >45.0 (710) to 65.0 (1025) +$0.00 

Greater than 40.0 (635) Greater than 65.0 (1025) -$500.00” 
 

Delete the third paragraph of Article 407.12 of the Standard Specifications. 
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Portland Cement Concrete Pavement 
 
Revise Article 420.10 of the Standard Specifications to read: 
 

“ 420.10 Surface Tests.  The finished surface of the pavement shall be tested for 
smoothness according to Article 406.11, except as follows: 

 
The finished surface of the pavement shall be tested for smoothness once the pavement 

has attained a flexural strength of 550 psi (3800 kPa) or a compressive strength of 3000 psi 
(20,700 kPa). 

 
Two wheel tracks shall be tested per lane.  Testing shall be performed 3 ft (1 m) from and 

parallel to each lane edge. 
 
Membrane curing damaged during testing shall be repaired as directed by the Engineer at 

no additional cost to the Department. 
 
No further texturing for skid resistance will be required for areas corrected by grinding.  

Protective coat shall be reapplied to ground areas according to Article 420.18 at no additional 
cost to the Department. 

 
For pavement that is corrected by removal and replacement, the minimum length to be 

removed shall meet the requirements of either Class A or Class B patching. 
 

SMOOTHNESS ASSESSMENT SCHEDULE (PCC) 

High-Speed Mainline Pavement 
Average Profile Index 

in./mile (mm/km) 

Low-Speed Mainline Pavement 
Average Profile Index 

in./mile (mm/km) 

Assessment 
per sublot 

6.0 (95) or less  +$1200.00 
>6.0 (95) to 11.0 (175) 15.0 (240) or less +$950.00 

>11.0 (175) to 17.0 (270) >15.0 (240) to 25.0 (400) +$600.00 
>17.0 (270) to 30.0 (475) >25.0 (400) to 45.0 (710) +$0.00 
>30.0 (475) to 40.0 (635) >45.0 (710) to 65.0 (1025) +$0.00 

Greater than 40.0 (635) Greater than 65.0 (1025) -$750.00” 
Delete the fourth paragraph of Article 420.20 of the Standard Specifications. 
 

Testing Equipment 
 
Revise Article 1101.10 of the Standard Specifications to read: 
 

“ 1101.10 Pavement Surface Test Equipment.  Required surface testing and analysis 
equipment and their jobsite transportation shall be provided by the Contractor. 
 

(a) 16 ft (5 m) Straightedge.  The 16 ft (5 m) straightedge shall consist of a metal I-beam 
mounted between two wheels spaced 16 ft (5 m) between the axles.  Scratcher bolts 
which can be easily and accurately adjusted, shall be set at the 1/4, 1/2, and 3/4 points 
between the axles.  A handle suitable for pushing and guiding shall be attached to the 
straightedge. 
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(b) Profile Testing Device.  The profile testing device shall have a decal displayed to 
indicate it has been tested through the Profile Equipment Verification (PEV) Program 
administered by the Department. 

 
(1) California Profilograph.  The California Profilograph shall be either computerized or 

manual and have a frame 25 ft (8 m) in length supported upon multiple wheels at 
either end.  The profile shall be recorded from the vertical movement of a wheel 
attached to the frame at mid point. 

 
The California Profilograph shall be calibrated according to the manufacturer’s 
recommendations and California Test 526.  All calibration traces and calculations 
shall be submitted to the Engineer for the project file. 
 

(2) Inertial Profiler.  The inertial profiler shall be either an independent device or a 
system that can be attached to another vehicle using one or two non-contact sensors 
to measure the pavement profile.  The inertial profiler shall be capable of performing 
a simulation of the California Profilograph to provide results in the Profile Index 
format. 

 
The inertial profiler shall be calibrated according to the manufacturer’s 
recommendations.  All calibration traces and calculations shall be submitted to the 
Engineer for the project file. 

 
(3) Trace Analysis.  The Contractor shall reduce/evaluate these traces using a 0.00 in. 

(0.0 mm) blanking band and determine a Profile Index in in./mile (mm/km) for each 
section of finished pavement surface.  Traces produced using a computerized profile 
testing device will be evaluated without further reduction.  When using a manual 
profile testing device, the Contractor shall provide an electronic scanner, a computer, 
and software to reduce the trace.  All analysis equipment (electronic scanner, 
computerized recorder, etc.) shall be able to accept 0.00 in. (0.0 mm) for the 
blanking band. 

 
All traces from pavement sections tested with the profile testing device shall be recorded 
on paper with scales of 300:1 longitudinally and 1:1 vertically.  Equipment and software 
settings of the profile testing device and analysis equipment shall be set to those values 
approved through the PEV Program. 
 
The Engineer may retest the pavement at any time to verify the accuracy of the 
equipment.” 

 
 
TEMPORARY EROSION AND SEDIMENT CONTROL (BDE) 
Effective:  January 1, 2012 
 
Revise the first paragraph of Article 280.04(f) of the Standard Specifications to read: 
 

“ (f) Temporary Erosion Control Seeding.  This system consists of seeding all erodible/bare 
areas to minimize the amount of exposed surface area.  Seed bed preparation will not 
be required if the surface of the soil is uniformly smooth and in a loose condition.  Light 
disking shall be done if the soil is hard packed or caked.  Erosion rills greater than 1 in. 
(25 mm) in depth shall be filled and area blended with the surrounding soil.  Fertilizer 
nutrients will not be required.” 

 
Delete the last sentence of Article 280.08(e) of the Standard Specifications. 
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TEMPORARY RAISED PAVEMENT MARKER (BDE) 
Effective:  January 1, 2009 
 
Description.  This work shall consist of furnishing and installing temporary raised pavement 
markers. 
 
Materials.  The marker body shall be approximately 0.06 in. (1.5 mm) thick polyurethane formed 
in an “L” shape.  The base of the marker shall be approximately 4 in. (100 mm) wide by 
1.125 in. (28 mm) long with a solid 0.125 in. (3.2 mm) thick butyl rubber adhesive pad protected 
with a release paper.  The vertical portion of the marker shall be approximately 4 in. (100 mm) 
wide by 2 in. (50 mm) high. 
 
A cube-corner micro-prism reflective tape material shall be placed horizontally along both sides 
at the top of the vertical section of the marker.  The reflective material shall be recessed in an “I-
Beam” design to protect the reflective material from aggregate.  A clear flexible polyvinyl 
chloride plastic cover is to be attached to the vertical section of the marker with a heavy duty 
staple to cover the reflective material during surfacing operations.  The flexible raised pavement 
marker shall be readily visible at night when viewed with high beam automobile headlamps from 
a distance of at least 300 ft (90 m). 
 

Construction Requirements 
 
Application.  The temporary markers shall be installed at the centerline or lane line(s) prior to 
application of any surface treatment which would cover the existing pavement markings.  
Temporary markers shall also be applied at edge lines when specified on the plans. 
 
For temporary replacement of skip dash markings, an abbreviated pattern of two markers 
spaced 4 ft (1.2 m) apart with a maximum spacing of 40 ft (12 m) between sets of markers shall 
be used.  For temporary replacement of solid lines, one marker shall be placed every 5 ft 
(1.5 m).  The marker color and location shall match the existing line color and location. 
 
Basis of Payment.  This work will be paid for at the contract unit price per each for 
TEMPORARY RAISED PAVEMENT MARKER. 
 
 
TRACKING THE USE OF PESTICIDES (BDE) 
Effective:  August 1, 2012 
 
Add the following paragraph after the first paragraph of Article 107.23 of the Standard 
Specifications: 
 

“ Within 48 hours of the application of pesticides, including but not limited to herbicides, 
insecticides, algaecides, and fungicides, the Contractor shall complete and return to the 
Engineer, Operations form “OPER 2720”.” 
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TRAFFIC CONTROL DEFICIENCY DEDUCTION (BDE) 
Effective:  August 1, 2011 
 
Revise the third sentence of the third paragraph of Article 105.03(b) of the Standard 
Specifications to read: 
 

“The daily monetary deduction will be $2,500.” 
 
 
UTILITY COORDINATION AND CONFLICTS (BDE) 
Effective:  April 1, 2011      Revised:  January 1, 2012 
 
Revise Article 105.07 of the Standard Specifications to read: 
 

“ 105.07 Cooperation with Utilities.  The Department reserves the right at any time to allow 
work by utilities on or near the work covered by the contract.  The Contractor shall conduct 
his/her work so as not to interfere with or hinder the progress or completion of the work being 
performed by utilities.  The Contractor shall also arrange the work and shall place and dispose 
of the materials being used so as not to interfere with the operations of utility work in the area. 

 
The Contractor shall cooperate with the owners of utilities in their removal and 

rearrangement operations so work may progress in a reasonable manner, duplication or 
rearrangement of work may be reduced to a minimum, and services rendered by those parties 
will not be unnecessarily interrupted. 

 
The Contractor shall coordinate with any planned utility adjustment or new installation and 

the Contractor shall take all precautions to prevent disturbance or damage to utility facilities.  
Any failure on the part of the utility owner, or their representative, to proceed with any planned 
utility adjustment or new installation shall be reported promptly by the Contractor to the 
Engineer.” 

 
Revise the first sentence of the last paragraph of Article 107.19 of the Standard Specifications 
to read: 
 

“ When the Contractor encounters unexpected regulated substances due to the presence of 
utilities in unanticipated locations, the provisions of Article 107.40 shall apply; otherwise, if the 
Engineer does not direct a resumption of operations, the provisions of Article 108.07 shall 
apply.” 

 
Revise Article107.31 of the Standard Specification to read: 
 

“ 107.31 Reserved.” 
 

Add the following four Articles to Section 107 of the Standard Specifications: 
 

“ 107.37 Locations of Utilities within the Project Limits.  All known utilities existing within 
the limits of construction are either indicated on the plans or visible above ground.  For the 
purpose of this Article, the limits of proposed construction are defined as follows: 

 
(a) Limits of Proposed Construction for Utilities Paralleling the Roadway. 
 

(1) The horizontal limits shall be a vertical plane, outside of, parallel to, and 2 ft 
(600 mm) distant at right angles from the plan or revised slope limits. 
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In cases where the limits of excavation for structures are not shown on the plans, the 
horizontal limits shall be a vertical plane 4 ft (1.2 m) outside the edges of structure 
footings or the structure where no footings are required. 
 

(2) The upper vertical limits shall be the regulations governing the roadbed clearance for 
the specific utility involved. 
 

(3) The lower vertical limits shall be either the top of the utility at the depth below the 
proposed grade as prescribed by the governing agency or the limits of excavation, 
whichever is less. 
 

(b) Limits of Proposed Construction for Utilities Crossing the Roadway in a Generally 
Transverse Direction. 
 
(1) Utilities crossing excavations for structures that are normally made by trenching such 

as sewers, underdrains, etc. and all minor structures such as manholes, inlets, 
foundations for signs, foundations for traffic signals, etc., the limits shall be the space 
to be occupied by the proposed permanent construction, unless otherwise required 
by the regulations governing the specific utility involved. 
 

(2) For utilities crossing the proposed site of major structures such as bridges, sign 
trusses, etc., the limits shall be as defined above for utilities extending in the same 
general direction as the roadway. 
 

It is understood and agreed that the Contractor has considered in the bid all of the 
permanent and temporary utilities in their present and/or adjusted positions as indicated in the 
contract.  It is further understood the actual location of the utilities may be located anywhere 
within the tolerances provided in 220 ILCS 50/2.8 or Administrative Code Title 92 
Part 530.40(c), and the proximity of some utilities to construction may require extraordinary 
measures by the Contractor to protect those utilities. 

 
No additional compensation will be allowed for any delays, inconveniences, or damages 

sustained by the Contractor due to the presence of or any claimed interference from known 
utility facilities or any adjustment of them, except as specifically provided in the contract. 

 
107.38 Adjustments of Utilities within the Project Limits.  The adjustment of utilities 

consists of the relocation, removal, replacement, rearrangements, reconstruction, improvement, 
disconnection, connection, shifting, new installation, or altering of an existing utility facility in any 
manner. 

Utilities which are to be adjusted shall be adjusted by the utility owner or the owner’s 
representative or by the Contractor as a contract item.  Generally, arrangements for adjusting 
known utilities will be made by the Department prior to project construction; however, utilities will 
not necessarily be adjusted in advance of project construction and, in some cases, utilities will 
not be removed from the proposed construction limits as described in Article 107.37.  When 
utility adjustments must be performed in conjunction with construction, the utility adjustment 
work will be indicated in the contract. 

 
The Contractor may make arrangements for adjustment of utilities indicated in the contract, 

but not scheduled by the Department for adjustment, provided the Contractor furnishes the 
Department with a signed agreement with the utility owner covering the adjustments to be 
made.  The cost of any such adjustments shall be the responsibility of the Contractor. 
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107.39 Contractor’s Responsibility for Locating and Protecting Utility Property and 
Services.  At points where the Contractor’s operations are adjacent to properties or facilities of 
utility companies, or are adjacent to other property, damage to which might result in 
considerable expense, loss, or inconvenience, work shall not be commenced until all 
arrangements necessary for the protection thereof have been made. 

 
Within the State of Illinois, a State-Wide One Call Notice System has been established for 

notifying utilities.  Outside the city limits of the City of Chicago, the system is known as the Joint 
Utility Locating Information for Excavators (JULIE) System.  Within the city limits of the City of 
Chicago the system is known as DIGGER.  All utility companies and municipalities which have 
buried utility facilities in the State of Illinois are a part of this system. 

 
The Contractor shall call JULIE (800-892-0123) or DIGGER (312-744-7000), a minimum of 

48 hours in advance of work being done in the area, and they will notify all member utility 
companies involved their respective utility should be located. 

 
For utilities which are not members of JULIE or DIGGER, the Contractor shall contact the 

owners directly.  The plan general notes will indicate which utilities are not members of JULIE or 
DIGGER. 

 
The following table indicates the color of markings required of the State-Wide One Call 

Notification System. 
 

Utility Service Color 

Electric Power, Distribution and Transmission Safety Red 

Municipal Electric Systems Safety Red 

Gas Distribution and Transmission High Visibility Safety Yellow 

Oil Distribution and Transmission High Visibility Safety Yellow 

Telephone and Telegraph System Safety Alert Orange 

Community Antenna Television Systems Safety Alert Orange 

Water Systems Safety Precaution Blue 

Sewer Systems Safety Green 

Non-Potable Water and Slurry Lines Safety Purple 

Temporary Survey Safety Pink 

Proposed Excavation 
Safety White 

(Black when snow is on the ground) 
 
The State-Wide One Call Notification System will provide for horizontal locations of utilities.  

When it is determined that the vertical location of the utility is necessary to facilitate 
construction, the Engineer may make the request for location from the utility after receipt of 
notice from the Contractor.  If the utility owner does not field locate their facilities to the 
satisfaction of the Engineer, the Engineer will authorize the Contractor in writing to proceed to 
locate the facilities in the most economical and reasonable manner, subject to the approval of 
the Engineer, and be paid according to Article 109.04. 

 
The Contractor shall be responsible for maintaining the excavations or markers provided by 

the utility owners. 
 
The Contractor shall take all necessary precautions for the protection of the utility facilities. 

The Contractor shall be responsible for any damage or destruction of utility facilities resulting 
from neglect, misconduct, or omission in the Contractor’s manner or method of execution or 
non-execution of the work, or caused by defective work or the use of unsatisfactory materials.  
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Whenever any damage or destruction of a utility facility occurs as a result of work performed by 
the Contractor, the utility company will be immediately notified.  The utility company will make 
arrangements to restore such facility to a condition equal to that existing before any such 
damage or destruction was done. 

 
In the event of interruption of utility services as a result of accidental breakage or as a result 

of being exposed or unsupported, the Contractor shall promptly notify the proper authority and 
shall cooperate with the said authority in the restoration of service.  If water service is 
interrupted, repair work shall be continuous until the service is restored.  No work shall be 
undertaken around fire hydrants until provisions for continued service have been approved by 
the local fire authority. 

 
107.40 Conflicts with Utilities.  Except as provided hereinafter, the discovery of a utility in 

an unanticipated location will be evaluated according to Article 104.03.  It is understood and 
agreed that the Contractor has considered in the bid all facilities not meeting the definition of a 
utility in an unanticipated location and no additional compensation will be allowed for any delays, 
inconveniences, or damages sustained by the Contractor due to the presence of or any claimed 
interference from such facilities. 

 
When the Contractor discovers a utility in an unanticipated location, the Contractor shall not 

interfere with said utility, shall take proper precautions to prevent damage or interruption of the 
utility, and shall promptly notify the Engineer of the nature and location of said utility. 

 
(a) Definition.  A utility in an unanticipated location is defined as an active or inactive utility, 

which is either: 
 
(1) Located underground and (a) not shown in any way in any location on the contract 

documents; (b) not identified in writing by the Department to the Contractor prior to 
the letting; or (c) not located relative to the location shown in the contract within the 
tolerances provided in 220 ILCS 50/2.8 or Administrative Code Title 92 
Part 530.40(c); or 
 

(2) Located above ground or underground and not relocated as provided in the contract. 
 

Service connections shall not be considered to be utilities in unanticipated locations. 
 
(b) Compensation.  Compensation will not be allowed for delays, inconveniences, or 

damages sustained by the Contractor from conflicts with facilities not meeting the above 
definition; or if a conflict with a utility in an unanticipated location does not cause a 
shutdown of the work applicable to the utility or a documentable reduction in the rate of 
progress exceeding the limits set herein.  The provisions of Article 104.03 
notwithstanding, compensation for delays caused by a utility in an unanticipated location 
will be paid according to the provisions of this Article governing minor and major delays 
or reduced rate of production which are defined as follows: 
 
(1) Minor Delay.  A minor delay occurs when the Contractor’s operation is completely 

stopped by a utility in an unanticipated location for more than two hours, but not to 
exceed three weeks. 
 

(2) Major Delay.  A major delay occurs when the Contractor’s operation is completely 
stopped by a utility in an unanticipated location for more than three weeks. 
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(3) Reduced Rate of Production Delay.  A reduced rate of production delay occurs when 
the contractor’s rate of production decreases by more than 25 percent and lasts 
longer than seven days. 
 

(c) Payment.  Payment for Minor, Major and Reduced Rate of Production Delays will be 
made as follows. 
 
(1) Minor Delay.  Labor idled which cannot be used on other work will be paid for 

according to Article 109.04(b)(1) and (2) for the time between start of the delay and 
the minimum remaining hours in the work shift required by the prevailing practice in 
the area. 
 
Equipment idled which cannot be used on other work, and which is authorized to 
standby on the project site by the Engineer, will be paid for according to 
Article 109.04(b)(4). 
 

(2) Major Delay.  Labor will be the same as for a minor delay. 
 
Equipment will be the same as for a minor delay, except Contractor-owned 
equipment will be limited to three weeks plus the cost of move-out to either the 
Contractor’s yard or another job, whichever is less.  Rental equipment may be paid 
for longer than three weeks provided the Contractor presents adequate support to 
the Department (including lease agreement) to show retaining equipment on the job 
is the most economical course to follow and in the public interest. 
 

(3) Reduced Rate of Production Delay.  The Contractor will be compensated for the 
reduced productivity for labor and equipment time in excess of the 25 percent 
threshold for that portion of the delay in excess of seven days.  Determination of 
compensation will be in accordance with Article 104.02, except labor and material 
additives will not be permitted. 
 

Whether covered by (1), (2) or (3) above, additional traffic control required as a result of 
the operation(s) delayed will be paid for according to Article 109.04 for the total length of 
the delay. 
 
If the delay is clearly shown to have caused work, which would have otherwise been 
completed, to be done after material or labor costs have increased, such increases may 
be paid.  Payment for materials will be limited to increased cost substantiated by 
documentation furnished by the Contractor.  Payment for increased labor rates will 
include those items in Article 109.04(b)(1) and (2), except the 35 percent and ten percent 
additives will not be permitted.  On a working day contract, a delay occurring between 
November 30 and May 1, when work has not started, will not be considered as eligible 
for payment of measured labor and material costs. 
 
Project overhead (not including interest) will be allowed when all progress on the 
contract has been delayed, and will be calculated as 15 percent of the delay claim. 
 

(d) Other Obligations of Contractor.  Upon payment of a claim under this provision, the 
Contractor shall assign subrogation rights to the Department for the Department’s efforts 
of recovery from any other party for monies paid by the Department as a result of any 
claim under this Provision.  The Contractor shall fully cooperate with the Department in 
its efforts to recover from another party any money paid to the Contractor for delay 
damages under this Provision.” 
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WARM MIX ASPHALT (BDE) 
Effective:  January 1, 2012 
 
Description.  This work shall consist of designing, producing and constructing Warm Mix Asphalt 
(WMA) in lieu of Hot Mix Asphalt (HMA) for N30, N50, and N70 mixtures at the Contractor’s 
option.  Work shall be according to Sections 406, 407, 408, 1030, and 1102 of the Standard 
Specifications, except as modified herein.  In addition, any references to HMA in the Standard 
Specifications, or the special provisions shall be construed to include WMA. 
 
WMA is an asphalt mixture which can be produced at temperatures lower than allowed for HMA 
utilizing approved WMA technologies.  WMA technologies are defined as the use of additives or 
processes which allow a reduction in the temperatures at which HMA mixes are produced and 
placed.  WMA is produced by the use of additives, a water foaming process, or combination of 
both.  Additives include minerals, chemicals or organics incorporated into the asphalt binder 
stream in a dedicated delivery system.  The process of foaming injects water into the asphalt 
binder stream, just prior to incorporation of the asphalt binder with the aggregate. 
 
Approved WMA technologies may also be used in HMA provided all the requirements specified 
herein, with the exception of temperature, are met.  However, asphalt mixtures produced at 
temperatures in excess of 275 °F (135 °C) will not be considered WMA when determining the 
grade reduction of the virgin asphalt binder grade. 
 
Materials. 
 
Add the following to Article 1030.02 of the Standard Specifications. 
 

“ (h) Warm Mix Asphalt (WMA) Technologies (Note 3)” 
 
Add the following note to Article 1030.02 of the Standard Specifications. 
 

“ Note 3.  Warm mix additives or foaming processes shall be selected from the current Bureau 
of Materials and Physical Research Approved List, “Warm-Mix Asphalt Technologies”.” 

 
Equipment. 
 
Revise the first paragraph of Article 1102.01 of the Standard Specifications to read: 
 

“1102.01 Hot-Mix Asphalt Plant.  The hot-mix asphalt (HMA) plant shall be the batch-type, 
continuous-type, or dryer drum plant.  The plants shall be evaluated for prequalification rating 
and approval to produce HMA according to the current Bureau of Materials and Physical 
Research Policy Memorandum, “Approval of Hot-Mix Asphalt Plants and Equipment”.  Once 
approved, the Contractor shall notify the Bureau of Materials and Physical Research to obtain 
approval of all plant modifications.  The plants shall not be used to produce mixtures 
concurrently for more than one project or for private work unless permission is granted in writing 
by the Engineer.  The plant units shall be so designed, coordinated and operated that they will 
function properly and produce HMA having uniform temperatures and compositions within the 
tolerances specified.  The plant units shall meet the following requirements.” 
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Add the following to Article 1102.01(a) of the Standard Specifications. 
 

“(13) Equipment for Warm Mix Technologies. 
 

a. Foaming.  Metering equipment for foamed asphalt shall have an accuracy of 
± 2 percent of the actual water metered.  The foaming control system shall be 
electronically interfaced with the asphalt binder meter. 

 
b. Additives.  Additives shall be introduced into the plant according to the supplier’s 

recommendations and shall be approved by the Engineer.  The system for 
introducing the WMA additive shall be interlocked with the aggregate feed or 
weigh system to maintain correct proportions for all rates of production and batch 
sizes.” 

 
Mix Design Verification. 
 
Add the following to Article 1030.04 of the Standard Specifications. 
 

“ (d) Warm Mix Technologies. 
 

(1) Foaming.  WMA mix design verification will not be required when foaming technology 
is used alone (without WMA additives).  However, the foaming technology shall only 
be used on HMA designs previously approved by the Department. 

 
(2) Additives.  WMA mix designs utilizing additives shall be submitted to the Engineer for 

mix design verification.  Additional mixture verification requirements include Hamburg 
Wheel testing according to Illinois Modified AASHTO T324 and tensile strength 
testing according to Illinois Modified AASHTO T283 which shall meet the criteria in 
Tables 1 and 2 respectively herein.  The Contractor shall provide the additional 
material as follows: 
 
a. Four gyratory specimens to be prepared in the Contractor’s lab according to 

Illinois Modified AASHTO T324. 
 
b. Sufficient mixture to conduct tensile strength testing according to Illinois Modified 

AASHTO T283. 
 

Table 1.  Illinois Modified AASHTO T324 Requirements 1/ 
Asphalt Binder 

Grade 
# Wheel 
Passes 

Max Rut Depth 
in. (mm) 

PG 76-XX 20,000 1/2 in. (12.5 mm) 
PG 70-XX 15,000 1/2 in. (12.5 mm) 
PG 64-XX 10,000 1/2 in. (12.5 mm) 
PG 58-XX 

 
1/ Loose WMA shall be oven aged at 270 ± 5 °F (132 ± 3 °C) for two hours prior 

to gyratory compaction of Hamburg Wheel specimens. 
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Table 2.  Tensile Strength Requirements 
Asphalt Binder 

Grade 
Tensile Strength psi (kPa) 

Minimum Maximum 
PG 76-XX 80 (552) 200 (1379) 
PG 70-XX 
PG 64-XX 60 (414) 200 (1379)” 
PG 58-XX 

 
Production. 
 
Revise the second paragraph of Article 1030.06(a) of the Standard Specifications to read: 
 

“ At the start of mix production for HMA, WMA, and HMA using WMA technologies, 
QC/QA mixture start-up will be required for the following situations; at the beginning of 
production of a new mix of a new mixture design, at the beginning of each production 
season, and at every plant utilized to produce mixtures, regardless of the mix.” 

 
Insert the following after the sixth paragraph of Article 1030.06(a) of the Standard 
Specifications: 
 

“ Warm mix technologies shall be as follows. 
 
(1) Mixture sampled to represent the test strip shall include additional material sufficient 

for the Department to conduct Hamburg Wheel testing according to Illinois Modified 
AASHTO T324 and tensile strength testing according to Illinois Modified 
AASHTO T283 (approximately 110 lb (50 kg) total). 

 
(2) Upon completion of the start-up, WMA production shall cease.  The Contractor may 

revert to HMA production provided a start-up has been previously completed for the 
current construction season for the mix design.  WMA may resume once all the test 
results, including Hamburg Wheel results are completed and found acceptable by the 
Engineer.” 

 
Add the following after the first paragraph of Article 1030.05(d)(2)c. of the Standard 
Specifications: 
 

“ During production of each WMA mixture or HMA utilizing WMA technologies, the 
Engineer will request a minimum of one randomly located sample, identified by 
the Engineer, for Hamburg Wheel testing to determine compliance with the 
requirements specified in Table 1 herein.” 
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Quality Control/Quality Assurance Testing. 
 
Revise the table in Article 1030.05(d)(2)a. of the Standard Specifications to read: 
 

 
 

Parameter 

Frequency of Tests 
 
High ESAL Mixture 
Low ESAL Mixture 

Frequency of Tests 
 

All Other Mixtures 

Test Method 
See Manual of 

Test Procedures 
for Materials 

Aggregate 
Gradation 
 
 
 
% passing sieves: 
1/2 in. (12.5 mm),  
No. 4 (4.75 mm),  
No. 8 (2.36 mm),  
No. 30 (600 m)  
No. 200 (75 m) 
 
Note 1. 

 
1 washed ignition 
oven test on the mix 
per half day of 
production 
 
Note 4. 

 
1 washed ignition 
oven test on the mix 
per day of 
production 
 
Note 4. 

 
Illinois 
Procedure  

Asphalt Binder 
Content by Ignition 
Oven 
 
Note 2. 

 
1 per half day of 
production 

 
1 per day 

 
Illinois-Modified 
AASHTO T 308 
 

VMA 

Note 3. 

Day’s production  
≥ 1200 tons: 
 
1 per half day of 
production 
 
 

N/A  Illinois-Modified 
AASHTO R 35 

Day’s production 
< 1200 tons: 
 
1 per half day of 
production for first 
2 days and 1 per 
day thereafter (first 
sample of the day) 

Air Voids 
 
Bulk Specific 
Gravity 
of Gyratory Sample  
 
Note 5. 

Day’s production  
≥ 1200 tons: 
 
1 per half day of 
production 
 

 
 

1 per day 
 

 
 
Illinois-Modified 
AASHTO T 312  
 

Day’s production 
< 1200 tons: 
 
1 per half day of 
production for first 
2 days and 1 per 
day thereafter (first 
sample of the day) 

 
Maximum Specific 
Gravity of Mixture 
 

Day’s production  
≥ 1200 tons: 
 
1 per half day of 
production 
 

 
1 per day 

 
Illinois-Modified 
AASHTO T 209 

Day’s production 
< 1200 tons: 
 
1 per half day of 
production for first 
2 days and 1 per 
day thereafter (first 
sample of the day) 
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Note 1.  The No. 8 (2.36 mm) and No. 30 (600 µm) sieves are not required for All 
Other Mixtures. 
 
Note 2.  The Engineer may waive the ignition oven requirement for asphalt binder 
content if the aggregates to be used are known to have ignition asphalt binder 
content calibration factors which exceed 1.5 percent.  If the ignition oven 
requirement is waived, other Department approved methods shall be used to 
determine the asphalt binder content. 
 
Note 3.  The Gsb used in the voids in the mineral aggregate (VMA) calculation 
shall be the same average Gsb value listed in the mix design. 
 
Note 4.  The Engineer reserves the right to require additional hot bin gradations 
for batch 
 
Note 5.  The WMA compaction temperature for mixture volumetric testing shall 
be 270 ± 5 °F (132 ± 3 °C) for quality control testing.  The WMA compaction 
temperature for quality assurance testing will be 270 ± 5 °F (132 ± 3 °C) if the 
mixture is not allowed to cool to room temperature.  If the mixture is allowed to 
cool to room temperature it shall be reheated to standard HMA compaction 
temperatures.” 

 
Construction Requirements. 
Revise the second paragraph of Article 406.06(b)(1) of the Standard Specifications to read: 
 

“ The HMA shall be delivered at a temperature of 250 to 350 °F (120 to 175 °C).  
WMA shall be delivered at a minimum temperature of 215 °F (102 °C).” 

 
Basis of Payment. 
This work will be paid at the contract unit price bid for the HMA pay items involved.  Anti-strip 
will not be paid for separately, but shall be considered as included in the cost of the work. 
 
 
WEEKLY DBE TRUCKING REPORTS (BDE) 
Effective:  June 2, 2012 
 
The Contractor shall provide a weekly report of Disadvantaged Business Enterprise (DBE) 
trucks hired by the Contractor or subcontractors (i.e. not owned by the Contractor or 
subcontractors) that are used on the jobsite; or used for the delivery and/or removal of 
equipment/material to and from the jobsite.  The jobsite shall also include offsite locations, such 
as plant sites or storage sites, when those locations are used solely for this contract. 
 
The report shall be submitted on the form provided by the Department within ten business days 
following the reporting period.  The reporting period shall be Monday through Sunday for each 
week reportable trucking activities occur.  The report shall be submitted to the Engineer and a 
copy shall be provided to the district EEO Officer. 
 
Any costs associated with providing weekly DBE trucking reports shall be considered as 
included in the contract unit prices bid for the various items of work involved and no additional 
compensation will be allowed. 
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STORM WATER POLLUTION PROTECTION PLAN 
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BITUMINOUS MATERIALS COST ADJUSTMENTS (BDE) (RETURN FORM WITH BID) 
Effective:  November 2, 2006      Revised:  January 1, 2012 
 
Description.  Bituminous material cost adjustments will be made to provide additional 
compensation to the Contractor, or credit to the Department, for fluctuations in the cost of 
bituminous materials when optioned by the Contractor.  The adjustments shall apply to 
permanent and temporary hot-mix asphalt (HMA) mixtures, bituminous surface treatments 
(cover and seal coats), and preventative maintenance type surface treatments.  The 
adjustments shall not apply to bituminous prime coats, tack coats, crack filling/sealing, or joint 
filling/sealing. 
 
The bidder shall indicate on the attached form whether or not this special provision will be part 
of the contract and submit the completed form with his/her bid.  Failure to submit the form, or 
failure to fill out the form completely, shall make this contract exempt of bituminous materials 
cost adjustments. 
 
Method of Adjustment.  Bituminous materials cost adjustments will be computed as follows. 
 
CA = (BPIP - BPIL) x (%ACV  / 100) x Q 
 
Where: CA = Cost Adjustment, $. 
 BPIP = Bituminous Price Index, as published by the Department for the month the 

work is performed, $/ton ($/metric ton). 
 BPIL = Bituminous Price Index, as published by the Department for the month prior 

to the letting, $/ton ($/metric ton). 
 %ACV = Percent of virgin Asphalt Cement in the Quantity being adjusted.  For HMA 

mixtures, the % ACV will be determined from the adjusted job mix formula.  
For bituminous materials applied, a performance graded or cutback asphalt 
will be considered to be 100% ACV and undiluted emulsified asphalt will be 
considered to be 65% ACV. 

 Q = Authorized construction Quantity, tons (metric tons) (see below). 
 
For HMA mixtures measured in square yards:  Q, tons = A x D x (Gmb x 46.8) / 2000.  For HMA 
mixtures measured in square meters:  Q, metric tons = A x D x (Gmb x 24.99) / 1000.  When 
computing adjustments for full-depth HMA pavement, separate calculations will be made for the 
binder and surface courses to account for their different Gmb and % ACV. 
 
For bituminous materials measured in gallons: Q, tons = V x 8.33 lb/gal x SG / 2000 
For bituminous materials measured in liters: Q, metric tons = V x 1.0 kg/L x SG / 1000 
 
Where: A = Area of the HMA mixture, sq yd (sq m). 
 D = Depth of the HMA mixture, in. (mm). 
 Gmb = Average bulk specific gravity of the mixture, from the approved mix design. 
 V = Volume of the bituminous material, gal (L). 
 SG = Specific Gravity of bituminous material as shown on the bill of lading. 
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Basis of Payment.  Bituminous materials cost adjustments may be positive or negative but will 
only be made when there is a difference between the BPIL and BPIP in excess of five percent, 
as calculated by: 
 
Percent Difference = {(BPIL – BPIP)  BPIL}  100 
 
Bituminous materials cost adjustments will be calculated for each calendar month in which 
applicable bituminous material is placed; and will be paid or deducted when all other contract 
requirements for the work placed during the month are satisfied.  The adjustments shall not 
apply during contract time subject to liquidated damages for completion of the entire contract. 
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Return With Bid 
 
 

ILLINOIS DEPARTMENT 
OF TRANSPORTATION 

OPTION FOR 
BITUMINOUS MATERIALS COST ADJUSTMENTS 

 

The bidder shall submit this completed form with his/her bid.  Failure to submit the form, or 
failure to fill out the form completely, shall make this contract exempt of bituminous materials 
cost adjustments.  After award, this form, when submitted, shall become part of the contract. 
 
 
Contract No.: _______________________  
 
 
Company Name: ______________________________________________________________  
 
 
Contractor’s Option: 
 
Is your company opting to include this special provision as part of the contract? 
 
  Yes   No  
 
 
Signature: ____________________________________________   Date: _________________  
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FUEL COST ADJUSTMENT (BDE) (RETURN FORM WITH BID) 
Effective:  April 1, 2009     Revised:  July 1, 2009 
 
Description.  Fuel cost adjustments will be made to provide additional compensation to the 
Contractor, or a credit to the Department, for fluctuations in fuel prices when optioned by the 
Contractor.  The bidder shall indicate on the attached form whether or not this special provision 
will be part of the contract and submit the completed form with his/her bid.  Failure to submit the 
form or failure to indicate contract number, company name and sign and date the form shall 
make this contract exempt of fuel cost adjustments for all categories of work.  Failure to indicate 
“Yes” for any category of work will make that category of work exempt from fuel cost 
adjustment. 
 
General.  The fuel cost adjustment shall apply to contract pay items as grouped by category.  
The adjustment shall only apply to those categories of work checked “Yes”, and only when the 
cumulative plan quantities for a category exceed the required threshold.  Adjustments to work 
items in a category, either up or down, and work added by adjusted unit price will be subject to 
fuel cost adjustment only when the category representing the added work was subject to the 
fuel cost adjustment.  Added work paid for by time and materials will not be subject to fuel cost 
adjustment.  Category descriptions and thresholds for application and the fuel usage factors 
which are applicable to each are as follows: 
 

(a) Categories of Work. 
 

(1) Category A:  Earthwork.  Contract pay items performed under Sections 202, 204, 
and 206 including any modified standard or nonstandard items where the character 
of the work to be performed is considered earthwork.  The cumulative total of all 
applicable item plan quantities shall exceed 25,000 cu yd (20,000 cu m).  Included in 
the fuel usage factor is a weighted average 0.10 gal/cu yd (0.50 liters/cu m) factor for 
trucking. 

 
(2) Category B:  Subbases and Aggregate Base Courses.  Contract pay items 

constructed under Sections 311, 312 and 351 including any modified standard or 
nonstandard items where the character of the work to be performed is considered 
construction of a subbase or aggregate, stabilized or modified base course.  The 
cumulative total of all applicable item plan quantities shall exceed 5000 tons 
(4500 metric tons).  Included in the fuel usage factor is a 0.60 gal/ton 
(2.50 liters/metric ton) factor for trucking. 

 
(3) Category C:  Hot-Mix Asphalt (HMA) Bases, Pavements and Shoulders.  Contract 

pay items constructed under Sections 355, 406, 407 and 482 including any modified 
standard or nonstandard items where the character of the work to be performed is 
considered HMA bases, pavements and shoulders.  The cumulative total of all 
applicable item plan quantities shall exceed 5000 tons (4500 metric tons).  Included 
in the fuel usage factor is 0.60 gal/ton (2.50 liters/metric ton) factor for trucking. 

 
(4) Category D:  Portland Cement Concrete (PCC) Bases, Pavements and Shoulders.  

Contract pay items constructed under Sections 353, 420, 421 and 483 including any 
modified standard or nonstandard items where the character of the work to be 
performed is considered PCC base, pavement or shoulder.  The cumulative total of 
all applicable item plan quantities shall exceed 7500 sq yd (6000 sq m).  Included in 
the fuel usage factor is 1.20 gal/cu yd (5.94 liters/cu m) factor for trucking. 
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(5) Category E:  Structures.  Structure items having a cumulative bid price that exceeds 
$250,000 for pay items constructed under Sections 502, 503, 504, 505, 512, 516 and 
540 including any modified standard or nonstandard items where the character of the 
work to be performed is considered structure work when similar to that performed 
under these sections and not included in categories A through D. 

 
(b) Fuel Usage Factors. 
 

 English Units 
Category  Factor Units 
A - Earthwork   0.34 gal / cu yd 
B – Subbase and Aggregate Base courses   0.62 gal / ton 
C – HMA Bases, Pavements and Shoulders   1.05 gal / ton 
D – PCC Bases, Pavements and Shoulders   2.53 gal / cu yd 
E – Structures   8.00 gal / $1000  

 
Metric Units 
Category  Factor Units 
A - Earthwork   1.68 liters / cu m 
B – Subbase and Aggregate Base courses   2.58 liters / metric ton 
C – HMA Bases, Pavements and Shoulders   4.37 liters / metric ton 
D – PCC Bases, Pavements and Shoulders 12.52 liters / cu m  
E – Structures 30.28 liters / $1000  
 

(c) Quantity Conversion Factors. 
 

Category  Conversion Factor 
 
B  sq yd to ton 0.057 ton / sq yd / in depth 
 sq m to metric ton 0.00243 metric ton / sq m / mm depth 
 
C  sq yd to ton 0.056 ton / sq yd / in depth 
 sq m to metric ton 0.00239 m ton / sq m / mm depth 
 
D  sq yd to cu yd 0.028 cu yd / sq yd / in depth 
 sq m to cu m 0.001 cu m / sq m / mm depth 

  
Method of Adjustment.  Fuel cost adjustments will be computed as follows. 
 
CA = (FPIP - FPIL) x FUF x Q 
 
Where: CA = Cost Adjustment, $ 
 FPIP = Fuel Price Index, as published by the Department for the month the work is 

performed, $/gal ($/liter) 
 FPIL = Fuel Price Index, as published by the Department for the month prior to the 

letting, $/gal ($/liter) 
 FUF = Fuel Usage Factor in the pay item(s) being adjusted 
 Q = Authorized construction Quantity, tons (metric tons) or cu yd (cu m) 
 
The entire FUF indicated in paragraph (b) will be used regardless of use of trucking to perform 
the work. 
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Progress Payments.  Fuel cost adjustments will be calculated for each calendar month in which 
applicable work is performed; and will be paid or deducted when all other contract requirements 
for the items of work are satisfied.  The adjustments shall not apply during contract time subject 
to liquidated damages for completion of the entire contract. 
 
Final Quantities.  Upon completion of the work and determination of final pay quantities, an 
adjustment will be prepared to reconcile any differences between estimated quantities 
previously paid and the final quantities.  The value for the balancing adjustment will be based on 
a weighted average of FPIP and Q only for those months requiring the cost adjustment.  The 
cost adjustment will be applicable to the final measured quantities of all applicable pay items. 
 
Basis of Payment.  Fuel cost adjustments may be positive or negative but will only be made 
when there is a difference between the FPIL and FPIP in excess of five percent, as calculated 
by: 
 
Percent Difference = {(FPIL – FPIP)  FPIL}  100 
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Return With Bid 
 
 

ILLINOIS DEPARTMENT 
OF TRANSPORTATION 

OPTION FOR  
FUEL COST ADJUSTMENT 

 

The bidder shall submit this completed form with his/her bid.  Failure to submit the form or 
properly complete contract number, company name, and sign and date the form shall make this 
contract exempt of fuel cost adjustments in all categories.  Failure to indicate “Yes” for any 
category of work at the time of bid will make that category of work exempt from fuel cost 
adjustment.  After award, this form, when submitted shall become part of the contract. 
 
 
Contract No.: _______________________  
 
 
Company Name: ________________________________________________________  
 
 
Contractor’s Option: 
 
Is your company opting to include this special provision as part of the contract plans for the 
following categories of work? 
 
Category A  Earthwork.     Yes  
 
Category B  Subbases and Aggregate Base Courses Yes  
 
Category C  HMA Bases, Pavements and Shoulders Yes  
 
Category D  PCC Bases, Pavements and Shoulders Yes  
 
Category E  Structures      Yes  
 
 
Signature: ____________________________________________   Date: _________________  
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STEEL COST ADJUSTMENT (BDE) (RETURN FORM WITH BID) 
Effective:  April 2, 2004     Revised:  April 1, 2009 
 
Description.  Steel cost adjustments will be made to provide additional compensation to the 
Contractor, or a credit to the Department, for fluctuations in steel prices when optioned by the 
Contractor.  The bidder shall indicate on the attached form whether or not this special provision 
will be part of the contract and submit the completed form with his/her bid.  Failure to submit the 
form or failure to indicate contract number, company name, and sign and date the form shall 
make this contract exempt of steel cost adjustments for all items of steel.  Failure to indicate 
“Yes” for any item of work will make that item of steel exempt from steel cost adjustment. 
 
Types of Steel Products.  An adjustment will be made for fluctuations in the cost of steel used in 
the manufacture of the following items: 
 

Metal Piling (excluding temporary sheet piling) 
Structural Steel 
Reinforcing Steel 
 

Other steel materials such as dowel bars, tie bars, mesh reinforcement, guardrail, steel traffic 
signal and light poles, towers and mast arms, metal railings (excluding wire fence), and frames 
and grates will be subject to a steel cost adjustment when the pay items they are used in has a 
contract value of $10,000 or greater. 
 
Documentation.  Sufficient documentation shall be furnished to the Engineer to verify the 
following: 
 

(a) The dates and quantity of steel, in lb (kg), shipped from the mill to the fabricator. 
 
(b) The quantity of steel, in lb (kg), incorporated into the various items of work covered by 

this special provision.  The Department reserves the right to verify submitted quantities. 
 
Method of Adjustment.  Steel cost adjustments will be computed as follows: 
 
SCA = Q X D 
 
Where: SCA = steel cost adjustment, in dollars 

 Q = quantity of steel incorporated into the work, in lb (kg) 
 D = price factor, in dollars per lb (kg) 

 
D = MPIM – MPIL 
 
Where: MPIM = The Materials Cost Index for steel as published by the Engineering News-

Record for the month the steel is shipped from the mill.  The indices will be 
converted from dollars per 100 lb to dollars per lb (kg). 

 
 MPIL = The Materials Cost Index for steel as published by the Engineering News-

Record for the month prior to the letting.  The indices will be converted from 
dollars per 100 lb to dollars per lb (kg). 

 
The unit weights (masses) of steel that will be used to calculate the steel cost adjustment for the 
various items are shown in the attached table. 
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No steel cost adjustment will be made for any products manufactured from steel having a mill 
shipping date prior to the letting date. 
 
If the Contractor fails to provide the required documentation, the method of adjustment will be 
calculated as described above; however, the MPIM will be based on the date the steel arrives at 
the job site.  In this case, an adjustment will only be made when there is a decrease in steel 
costs. 
 
Basis of Payment.  Steel cost adjustments may be positive or negative but will only be made 
when there is a difference between the MPIL and MPIM in excess of five percent, as calculated 
by: 
 
Percent Difference = {(MPIL – MPIM)  MPIL}  100 
 
Steel cost adjustments will be calculated by the Engineer and will be paid or deducted when all 
other contract requirements for the items of work are satisfied.  Adjustments will only be made 
for fluctuations in the cost of the steel as described herein.  No adjustment will be made for 
changes in the cost of manufacturing, fabrication, shipping, storage, etc. 
 
The adjustments shall not apply during contract time subject to liquidated damages for 
completion of the entire contract. 
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Attachment 
Item Unit Mass (Weight) 

Metal Piling (excluding temporary sheet piling) 
Furnishing Metal Pile Shells 12 in. (305 mm), 0.179 in. (3.80 mm) wall thickness) 
Furnishing Metal Pile Shells 12 in. (305 mm), 0.250 in. (6.35 mm) wall thickness) 
Furnishing Metal Pile Shells 14 in. (356 mm), 0.250 in. (6.35 mm) wall thickness) 
Other piling 

 
23 lb/ft (34 kg/m) 
32 lb/ft (48 kg/m) 
37 lb/ft (55 kg/m) 

See plans 
Structural Steel See plans for weights 

(masses) 
Reinforcing Steel See plans for weights 

(masses) 
Dowel Bars and Tie Bars 6 lb (3 kg) each 
Mesh Reinforcement 63 lb/100 sq ft (310 kg/sq m) 
Guardrail 

Steel Plate Beam Guardrail, Type A w/steel posts 
Steel Plate Beam Guardrail, Type B w/steel posts 
Steel Plate Beam Guardrail, Types A and B w/wood posts 
Steel Plate Beam Guardrail, Type 2 
Steel Plate Beam Guardrail, Type 6 
Traffic Barrier Terminal, Type 1 Special (Tangent) 
Traffic Barrier Terminal, Type 1 Special (Flared) 

 
20 lb/ft (30 kg/m) 
30 lb/ft (45 kg/m) 
8 lb/ft (12 kg/m) 

305 lb (140 kg) each 
1260 lb (570 kg) each 
730 lb (330 kg) each 
410 lb (185 kg) each 

Steel Traffic Signal and Light Poles, Towers and Mast Arms 
Traffic Signal Post 
Light Pole, Tenon Mount and Twin Mount, 30 - 40 ft (9 – 12 m) 
Light Pole, Tenon Mount and Twin Mount, 45 - 55 ft (13.5 – 16.5 m) 
Light Pole w/Mast Arm, 30 - 50 ft (9 – 15.2 m ) 
Light Pole w/Mast Arm, 55 - 60 ft (16.5 – 18 m) 
Light Tower w/Luminaire Mount, 80 - 110 ft (24 – 33.5 m) 
Light Tower w/Luminaire Mount, 120 - 140 ft (36.5 – 42.5 m) 
Light Tower w/Luminaire Mount, 150 - 160 ft (45.5 – 48.5 m) 

 
11 lb/ft (16 kg/m) 
14 lb/ft (21 kg/m) 
21 lb/ft (31 kg/m) 
13 lb/ft (19 kg/m) 
19 lb/ft (28 kg/m) 
31 lb/ft (46 kg/m) 
65 lb/ft (97 kg/m) 

80 lb/ft (119 kg/m) 
Metal Railings (excluding wire fence) 

Steel Railing, Type SM 
Steel Railing, Type S-1 
Steel Railing, Type T-1 
Steel Bridge Rail 

 
64 lb/ft (95 kg/m) 
39 lb/ft (58 kg/m) 
53 lb/ft (79 kg/m) 
52 lb/ft (77 kg/m) 

Frames and Grates 
Frame 
Lids and Grates 

 
250 lb (115 kg) 
150 lb (70 kg) 
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RETURN WITH BID 
 
 

ILLINOIS DEPARTMENT 
OF TRANSPORTATION 

OPTION FOR  
STEEL COST ADJUSTMENT 

 

The bidder shall submit this completed form with his/her bid.  Failure to submit the form or 
properly complete contract number, company name, and sign and date the form shall make this 
contract exempt of steel cost adjustments for all items of steel.  Failure to indicate “Yes” for any 
item of work will make that item of steel exempt from steel cost adjustment.  After award, this 
form, when submitted shall become part of the contract. 
 
 
Contract No.: _______________________  
 
 
Company Name: ________________________________________________________  
 
 
Contractor’s Option: 
 
Is your company opting to include this special provision as part of the contract plans for the 
following items of work? 
 
Metal Piling        Yes  
 
Structural Steel       Yes  
 
Reinforcing Steel       Yes  
 
Dowel Bars, Tie Bars and Mesh Reinforcement   Yes  
 
Guardrail        Yes  
 
Steel Traffic Signal and Light Poles, Towers and Mast Arms Yes  
 
Metal Railings (excluding wire fence)     Yes  
 
Frames and Grates       Yes  
 
 
Signature: ______________________________________   Date: _________________  
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PROJECT LABOR AGREEMENT - QUARTERLY EMPLOYMENT REPORT 
 
Public Act 97-0199 requires the Department to submit quarterly reports regarding the number of 
minorities and females employed under Project Labor Agreements.  To assist in this reporting 
effort, the Contractor shall provide a quarterly workforce participation report for all minority and 
female employees working under the project labor agreement of this contract.  The data shall be 
reported on Construction Form BC 820, Project Labor Agreement (PLA) Workforce Participation 
Quarterly Reporting Form available on the Department’s website 
http://www.dot.il.gov/const/conforms.html. 
 
The report shall be submitted no later than the 15th of the month following the end of each 
quarter (i.e. April 15 for the January – March reporting period).  The form shall be emailed to 
DOT.PLA.Reporting@illinois.gov or faxed to (217) 524-4922. 
 
Any costs associated with complying with this provision shall be considered as included in the 
contract unit prices bid for the various items of work involved and no additional compensation 
will be allowed. 
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Illinois Department of Transportation 
PROJECT LABOR AGREEMENT 

 
This Project Labor Agreement (“PLA”) is entered into this             day of                     , by and 
between the Illinois Department of Transportation (“IDOT” or “Department”) in its proprietary 
capacity, and each relevant Illinois AFL-CIO Building Trades Council made signatory hereto by 
the Illinois AFL-CIO Statewide Project Labor Agreement Committee on behalf of itself and each 
of its affiliated members (individually and collectively, the “Union”).   This PLA shall apply to 
Construction Work (as defined herein) to be performed by IDOT’s Prime Contractor and each of 
its relevant subcontractors of whatever tier (“Subcontractor” or “Subcontractors”) on Project 
Name (hereinafter, the “Project”). 
 
ARTICLE 1 - INTENT AND PURPOSES 
 

1.1. This PLA is entered into in furtherance of Illinois Executive Order No. 2010-03 and P.A. 
097-0199.  It is mutually understood and agreed that the terms and conditions of this 
PLA are intended to promote the public interest in obtaining timely and economical 
completion of the Project by encouraging productive and efficient construction 
operations; by establishing a spirit of harmony and cooperation among the parties; and 
by providing for peaceful and prompt settlement of any and all labor grievances or 
jurisdictional disputes of any kind without strikes, lockouts, slowdowns, delays or other 
disruptions to the prosecution of the work.   
 

1.2. As a condition of the award of the contract for performance of work on the Project, 
IDOT's Prime Contractor and each of its Subcontractors shall be required to sign a 
“Contractor Letter of Assent”, in the form attached hereto as Exhibit A, prior to 
commencing Construction Work on the Project.  Each Union affiliate and separate local 
representing workers engaged in Construction Work on the Project in accordance with 
this PLA are bound to this agreement by the Illinois AFL-CIO Statewide Project Labor 
Agreement Committee which is the central committee established with full authority to 
negotiate and sign PLAs with the State on behalf of all respective crafts.  Upon their 
signing the Letter of Assent, the Prime Contractor, each Subcontractor, and the 
individual Unions shall thereafter be deemed a party to this PLA.  No party signatory to 
this PLA shall, contract or subcontract, nor permit any other person, firm, company or 
entity to contract or subcontract for the performance of Construction Work for the Project 
to any person, firm, company or entity that does not agree in writing to become bound by 
the terms of this PLA prior to commencing such work. 

 
1.3. It is understood that the Prime Contractor(s) and each Subcontractor will be considered 

and accepted by the Unions as separate employers for the purposes of collective 
bargaining, and it is further agreed that the employees working under this PLA shall 
constitute a bargaining unit separate and distinct from all others.  The Parties hereto also 
agree that this PLA shall be applicable solely with respect to this Project, and shall have 
no bearing on the interpretation of any other collective bargaining agreement or as to the 
recognition of any bargaining unit other than for the specific purposes of this Project.  

 
1.4. In the event of a variance or conflict, whether explicit or implicit, between the terms and 

conditions of this PLA and the provisions of any other applicable national, area, or local 
collective bargaining agreement, the terms and conditions of this PLA shall supersede 
and control.   
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For any work performed under the NTL Articles of Agreement, the National 
Stack/Chimney Agreement, the National Cooling Tower Agreement, the National 
Agreement of the International Union of Elevator Constructors, and for any instrument 
calibration work and loop checking performed under the UA/IBEW Joint National 
Agreement for Instrument and Control Systems Technicians, the preceding sentence 
shall apply only with respect to Articles I, II, V, VI, and VII.   

 
1.5. Subject to the provisions of paragraph 1.4 of this Article, it is the parties’ intent to respect 

the provisions of any other collective bargaining agreements that may now or hereafter 
pertain, whether between the Prime Contractor and one or more of the Unions or 
between a Subcontractor and one or more of the Unions.  Accordingly, except and to the 
extent of any contrary provision set forth in this PLA, the Prime Contractor and each of 
its Subcontractors agrees to be bound and abide by the terms of the following in order of 
precedence: (a) the applicable collective bargaining agreement between the Prime 
Contractor and one or more of the Unions made signatory hereto; (b) the applicable 
collective bargaining agreement between a Subcontractor and one or more of the 
Unions made signatory hereto; or (c) the current applicable area collective bargaining 
agreement for the relevant Union that is the agreement certified by the Illinois 
Department of Labor for purposes of establishing the Prevailing Wage applicable to the 
Project. The Union will provide copies of the applicable collective bargaining agreements 
pursuant to part (c) of the preceding sentence to the Prime Contractor.  Assignments by 
the Contractors amongst the trades shall be consistent with area practices; in the event 
of unresolved disagreements as to the propriety of such assignments, the provisions of 
Article VI shall apply.    

 
1.6. Subject to the limitations of paragraphs 1.4 and 1.5 of this Article, the terms of each 

applicable collective bargaining agreement as determined in accordance with paragraph 
1.5 are incorporated herein by reference, and the terms of this PLA shall be deemed 
incorporated into such other applicable collective bargaining agreements only for 
purposes of their application to the Project.   

 
1.7. To the extent necessary to comply with the requirements of any fringe benefit fund to 

which the Prime Contractor or Subcontractor is required to contribute under the terms of 
an applicable collective bargaining agreement pursuant to the preceding paragraph, the 
Prime Contractor or Subcontractor shall execute all “Participation Agreements” as may 
be reasonably required by the Union to accomplish such purpose; provided, however, 
that such Participation Agreements shall, when applicable to the Prime Contractor or 
Subcontractor solely as a result of this PLA, be amended as reasonably necessary to 
reflect such fact.  Upon written notice from any applicable fringe benefit fund, IDOT will 
withhold from the Prime Contractor payment of any delinquencies arising from this 
Project. 

 
1.8. In the event that the applicable collective bargaining agreement between a Prime 

Contractor and the Union or between the Subcontractor and the Union expires prior to 
the completion of this Project, the expired applicable contract’s terms will be maintained 
until a new applicable collective bargaining agreement is ratified.  The wages and fringe 
benefits included in any new applicable collective bargaining agreement will apply on 
and after the effective date of the newly negotiated collective bargaining agreement, 
except to the extent wage and fringe benefit retroactivity is specifically agreed upon by 
the relevant bargaining parties. 
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ARTICLE II – APPLICABILITY, RECOGNITION, AND COMMITMENTS 
 

2.1 The term Construction Work as used herein shall include all “construction, prosecution, 
completion, or repair” work performed by a “laborer or mechanic” at the “site of the work” 
for the purpose of “building” the specific structures and improvements that constitute the 
Project.  Terms appearing within quotation marks in the preceding sentence shall have 
the meaning ascribed to them pursuant to 29 CFR Part 5.     
 

2.2 By executing the Letters of Assent, Prime Contractor and each of its Subcontractors 
recognizes the Unions signatory to this PLA as the sole and exclusive bargaining 
representatives for their craft employees employed on the jobsite for this Project.  
Unions who are signatory to this PLA will have recognition on the Project for their craft. 

 
2.3 The Prime Contractor and each of its Subcontractors retains and shall be permitted to 

exercise full and exclusive authority and responsibility for the management of its 
operations, except as expressly limited by the terms of this PLA or by the terms and 
conditions of the applicable collective bargaining agreement. 

 
2.4 Except to the extent contrary to an express provision of the relevant collective bargaining 

agreement, equipment or materials used in the Project may be pre-assembled or pre-
fabricated, and there shall be no refusal by the Union to handle, transport, install, or 
connect such equipment or materials.  Equipment or materials delivered to the job-site 
will be unloaded and handled promptly without regard to potential jurisdictional disputes; 
any such disputes shall be handled in accordance with the provisions of this PLA. 

 
2.5 Unions commit to furnishing qualified and skilled craft persons as required by the Prime 

Contractor and its Subcontractors in fulfillment of their obligations to complete the 
Project.  In order to promote the long-term development of a skilled and knowledgeable 
work force, the parties are encouraged to utilize apprentices to the maximum extent 
permitted by the applicable collective bargaining agreement.   

 
2.6 The parties are mutually committed to promoting a safe working environment for all 

personnel at the job site.  It shall be the responsibility of each employer to which this 
PLA applies to provide and maintain safe working conditions for its employees, and to 
comply with all applicable federal, state, and local health and safety laws and 
regulations. 

 
2.7 The use or furnishing of alcohol or drugs and the conduct of any other illegal activity at 

the job-site is strictly prohibited.  The parties shall take every practical measure 
consistent with the terms of applicable collective bargaining agreements to ensure that 
the job-site is free of alcohol and drugs.  

 
2.8 All parties to this PLA agree that they shall not discriminate against any employee based 

on race, creed, color, national origin, union activity, age, or gender as required by all 
applicable federal, state, and local laws.  

 
2.9 The Parties hereto agree that engineering consultants and materials testing employees, 

to the extent subject to the terms of this PLA, shall be fully expected to objectively and 
responsibly perform their duties and obligations owed to the Department without regard 
to the potential union affiliation of such employees or of other employees on the Project. 
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ARTICLE III - ADMINISTRATION OF AGREEMENT 
 

3.1 In order to assure that all parties have a clear understanding of the PLA and to promote 
harmony, a post-award pre-job conference will be held among the Prime Contractor, all 
Subcontractors and Union representatives prior to the start of any Construction Work on 
the Project.  No later than the conclusion of such pre-job conference, the parties shall, 
among other matters, provide to one another contact information for their respective 
representatives (including name, address, phone number, facsimile number, e-mail).  
Nothing herein shall be construed to limit the right of the Department to discuss or 
explain the purpose and intent of this PLA with prospective bidders or other interested 
parties prior to or following its award of the job. 

 
3.2 Representatives of the Prime Contractor and the Unions shall meet as often as 

reasonably necessary following award until completion of the Project to assure the 
effective implementation of this PLA. 

 
3.3 Not less than once per month, Prime Contractor and all Subcontractors shall make 

available in writing to the Unions a Project status report that shall include, though not 
necessarily be limited to, planned activities for the next 30 day period and estimated 
numbers of employees by craft required for the next 30 day period.  The purpose of this 
Project status report is to promote effective workforce planning and to facilitate 
resolution of any potential jurisdictional or other problems.   

 
3.4 Not later than the earlier of (a) five business days following the pre-job conference, or (b) 

commencement of Construction Work, the Unions and Prime Contractor (on behalf of 
itself and all its subcontractors of whatever tier) shall confer and jointly designate a slate 
of three (3) permanent arbitrators (each a “Permanent Arbitrator”) for the purpose of 
hearing disputes pursuant to Articles V and VII of this PLA.  The slate of Permanent 
Arbitrators shall be selected from among the following individuals:  Thomas F. Gibbons, 
Robert Perkovich, Byron Yaffee, and Glenn A. Zipp.  In the event that the Unions and 
Prime Contractor are not able to agree on a full slate of three Permanent Arbitrators, the 
Department, after consultation with the Unions and Prime Contractor, shall designate 
such additional Permanent Arbitrators as may be necessary to establish the full slate.  A 
single Permanent Arbitrator shall be selected from the slate of three on a rotating basis 
to adjudicate each arbitrable matter as it arises.  In the event a Permanent Arbitrator is 
not available to adjudicate a particular matter in the order of rotation, the arbitration 
assignment shall pass to the next available Permanent Arbitrator.   

 
ARTICLE IV - HOURS OF WORK AND GENERAL CONDITIONS 
 

4.1 The standard work day for Construction Work on the Project shall be an established 
consecutive eight (8) hour period between the hours of 7:00 a.m. and 5:00 p.m. with 
one-half hour designated as unpaid period for lunch.  The standard work week shall be 
five (5) consecutive days of work commencing on Monday.  Starting time shall be 
established at the pre-job conference, and shall be applicable to all craft employees on 
the Project unless otherwise expressly agreed in writing.  In the event Project site or 
other job conditions dictate a change in the established starting time and/or a staggered 
lunch period for portions of the Project or for specific crafts, the Prime Contractor, 
relevant Subcontractors and business managers of the specific crafts involved shall 
confer and mutually agree to such changes as appropriate.   
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If proposed work schedule changes cannot be mutually agreed upon between the 
parties, the hours fixed at the time of the pre-job meeting shall prevail.  
 

4.2 Shift work may be established and directed by the Prime Contractor or relevant 
Subcontractor as reasonably necessary or appropriate to fulfill the terms of its contract 
with the Department.  If used, shift hours, rates and conditions shall be as provided in 
the applicable collective bargaining agreement. 

 
4.3 The parties agree that chronic and/or unexcused absenteeism is undesirable and must 

be controlled in accordance with procedures established by the applicable collective 
bargaining agreement.  Any employee disciplined for absenteeism in accordance with 
such procedures shall be suspended from all work on the Project for not less than the 
maximum period permitted under the applicable collective bargaining agreement.   

 
4.4 Except as may be otherwise expressly provided by the applicable collective bargaining 

agreement, employment begins and ends at the Project site; employees shall be at their 
place of work at the starting time; and employees shall remain at their place of work until 
quitting time.   

 
4.5 Except as may be otherwise expressly provided by the applicable collective bargaining 

agreement, there shall be no limit on production by workmen, no restrictions on the full 
use of tools or equipment, and no restrictions on efficient use of manpower or 
techniques of construction other than as may be required by safety regulations. 

 
4.6 The parties recognize that specialized or unusual equipment may be installed on the 

Project.  In such cases, the Union recognizes the right of the Prime Contractor or 
Subcontractor to involve the equipment supplier or vendor’s personnel in supervising the 
setting up of the equipment, making modifications and final alignment, and performing 
similar activities that may be reasonably necessary prior to and during the start-up 
procedure in order to protect factory warranties.  The Prime Contractor or Subcontractor 
shall notify the Union representatives in advance of any work at the job-site by such 
vendor personnel in order to promote a harmonious relationship between the equipment 
vendor’s personnel and other Project employees.  
 

4.7 For the purpose of promoting full and effective implementation of this PLA, authorized 
Union representatives shall have access to the Project job-site during scheduled work 
hours.  Such access shall be conditioned upon adherence to all reasonable visitor and 
security rules of general applicability that may be established for the Project site at the 
pre-job conference or from time to time thereafter.  

 
ARTICLE V - GRIEVANCE AND ARBITRATION PROCEDURES 
 

5.1 Except as provided in Articles VI or VII, it is specifically agreed among the parties that 
any grievance or dispute arising out of the interpretation or application of this PLA shall 
be settled by means of the expedited arbitration process set forth in Paragraph 5.2 
below.  No such grievance or dispute shall be recognized unless called to the attention 
of the Prime Contractor and relevant Subcontractor by the Union or to the Union by the 
Prime Contractor or relevant Subcontractor within five (5) working days after the alleged 
violation was committed or discovered by the grieving party. 
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5.2 Grievances shall be settled according to the following procedure: 
 

5.2.A. Step 1.  The dispute shall be referred to the Steward of the craft union involved 
and a representative of the Prime Contractor and relevant Subcontractor at the 
job-site. 

 
5.2.B. Step 2.  In the event that the Steward and the contractors’ representatives at the 

job-site cannot reach agreement within two (2) working days after a meeting is 
arranged and held, the matter shall be referred to the Union Business Manager 
and to executive representatives of the Prime Contractor and relevant 
Subcontractor. 

 
5.2.C. Step 3.  In the event the dispute is not resolved within five (5) working days after 

completion of Step 2, the relevant parties shall request a Permanent Arbitrator as 
determined in accordance with paragraph 3.4 of this PLA, who shall, within ten 
(10) working days, hear the grievance and make a written decision.  Such 
decisions shall be final and binding on all parties.  The parties shall each pay the 
expense of their own representative. The expense of the Permanent Arbitrator 
shall be divided equally between (1) the Prime Contractor and/or relevant 
Subcontractor, and (2) the involved Union. 

 
5.3 Any failure of a party to comply fully with such final and binding decision of the 

Permanent Arbitrator may result in removal of the non-complying party from the site, in a 
holdback from the Prime Contractor or Subcontractor of any amounts awarded, or in 
such other relief as the Department may reasonably determine is necessary to promote 
final resolution of the dispute. 

 
5.4 In the event any dispute or grievance should arise, the parties expressly agree that it 

shall be resolved without occurrence of any strike, work stoppage, slow-down or other 
prohibited activities as provided in Article VII of this PLA.  Individuals or parties violating 
this section shall be subject to immediate discharge or other discipline. 

 
ARTICLE VI - JURISDICTIONAL DISPUTES 
 

6.1 As used in this Agreement, the term “jurisdictional dispute” shall be defined as any 
dispute, difference or disagreement involving the assignment of particular work to one 
class or craft of employees rather than to a different class or craft of employees, 
regardless of that Contractor’s contractual relationship to any other employer, contractor, 
or organization on the site. 

 
6.2 It is agreed by and between the parties to this Agreement that any and all jurisdictional 

disputes shall be resolved in the following manner; each of the steps hereinafter listed 
shall be initiated by the parties in sequence as set forth: 

 
(a) Negotiation by and between the Local Business Representative of the disputing 

Union and Employer shall take place within two (2) business days.  Business 
days are defined as Monday through Friday excluding contract holidays.  Such 
negotiations shall be pursued until it is apparent that the dispute cannot be 
resolved at the local level. 
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(b) The International Representatives of the disputing Union shall meet or confer and 
attempt to resolve said dispute.  This meeting shall take place within two (2) 
business days.  Business days are defined as Monday through Friday excluding 
contract holidays. 

 
(c) The parties to the Jurisdictional Dispute shall submit the dispute directly to an 

Arbitrator after complying with paragraph (2b) above.  The parties shall meet with 
the Arbitrator within three (3) business days.  Business days are defined as 
Monday through Friday excluding contract holidays.  An Arbitrator will be 
selected based on availability from the slate of permanent Arbitrators.  The 
Arbitrator’s bench decision will be given the day of the hearing and will be final 
and legally binding on this project only.  The Arbitrator’s bench decision will be 
implemented without delay.  The cost of Arbitration will be shared equally by the 
disputing parties.  Any party to the dispute can require that a “long form” written 
decision be provided from the Arbitrator, however the cost of the “long form” 
written decision will be the responsibility of the party making the request. 
 
Notes: 

 
 A jurisdictional dispute may be submitted based upon a pre-job 

assignment. 
 If any party to the jurisdictional disputes does not fully comply with the 

steps and time limits with each step, then the party in non-compliance will 
lose by “automatic default”. 

 Time limits at any step can be extended if all parties to the jurisdictional 
dispute mutually agree in writing. 

 All parties to a jurisdictional dispute can mutually agree to waive the time 
limits in steps (a) and (b) and proceed directly to an expedited arbitration 
hearing. 

 
(d) In rendering his decision, the Arbitrator shall determine: 
 

(1) First whether a previous agreement of record or applicable agreement, 
including a disclaimer agreement, between the National or International 
Unions to the dispute governs; 

 
(2) Only if the Arbitrator finds that the dispute is not covered by an 

appropriate or applicable agreement of record or agreement between the 
crafts to the dispute, he shall then consider whether there is a previous 
decision of record governing the case; 

 
(3) If the Arbitrator finds that a previous decision of record governs the case, 

the Arbitrator shall apply the decision of record in rendering his decision 
except under the following circumstances.  After notice to the other 
parties to the dispute prior to the hearing that it intends to challenge the 
decision of record, if a trade challenging the decision of record is able to 
demonstrate that the recognized and established prevailing practice in the 
locality of the work has been contrary to the applicable decision of record, 
and that historically in that locality the work in dispute has not been 
performed by the other craft or crafts, the Arbitrator may rely on such 
prevailing practice rather than the decision of record.   
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If the craft relying on the decision of record demonstrates that it has 
performed the work in dispute in the locality of the job, then the Arbitrator 
shall apply the decision of record in rendering his decision.  If the 
Arbitrator finds that a craft has improperly obtained the prevailing practice 
in the locality through raiding, the undercutting of wagers or by the use of 
vertical agreements, the Arbitrator shall rely on the decision of record 
rather than the prevailing practice in the locality. 

 
(4) If no decision of record is applicable, the Arbitrator shall then consider the 

established trade practice in the industry and prevailing practice in the 
locality; and  

 
(5) Only if none of the above criteria is found to exist, the Arbitrator shall then 

consider that because efficiency, cost or continuity and good 
management are essential to the well being of the industry, the interest of 
the consumer or the past practice of the employer shall not be ignored. 

 
The Arbitrator shall set forth the basis for his decision and shall explain 
his findings regarding the applicability of the above criteria.  If lower-
ranked criteria are relied upon, the Arbitrator shall explain why the higher-
ranked criteria were not deemed applicable.  The Arbitrator’s decision 
shall only apply to the job in dispute. 

 
(6) Agreements of record are applicable only to the party’s signatory to such 

agreements.  Decisions of record are applicable to all trades. 
 

(7) The Arbitrator is not authorized to award back pay or any other damages 
for a mis-assignment of work.  Nor may any party bring an independent 
action for back pay or any other damages, based upon a decision of an 
Arbitrator. 

 
6.3 The signatory parties to this Agreement agree that jurisdictional disputes cannot and 

shall not interfere with the efficient and continuous operations required for the successful 
application of this Agreement.  In the event a dispute arises, the Contractor’s assignment 
shall be followed until the dispute is resolved. 

 
6.4 Equipment or material delivered to the job site will be unloaded promptly without regard 

to jurisdictional disputes which will be handled as per the provisions of this Agreement.  
The Contractor will supply the Union with delivery schedules, allowing as much time as 
possible to insure the appropriate crafts will be available to unload the materials or 
equipment. 

 
6.5 All signatory affiliates agree that upon request, a representative shall be assigned 

without delay to attempt a settlement in the event of a question on assignments. 
 
ARTICLE VII - WORK STOPPAGES AND LOCKOUTS 
 

7.1 During the term of this PLA, no Union or any of its members, officers, stewards, 
employees, agents or representatives shall instigate, support, sanction, maintain, or 
participate in any strike, picketing, walkout, work stoppage, slow down or other activity 
that interferes with the routine and timely prosecution of work at the Project site or at any 
other contractor’s or supplier’s facility that is necessary to performance of work at the 
Project site.   
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Hand billing at the Project site during the designated lunch period and before 
commencement or following conclusion of the established standard workday shall not, in 
itself, be deemed an activity that interferes with the routine and timely prosecution of 
work on the Project. 
 

7.2 Should any activity prohibited by paragraph 7.1 of this Article occur, the Union shall 
undertake all steps reasonably necessary to promptly end such prohibited activities.  No 
Union complying with its obligations under this Article shall be liable for acts of 
employees for which it has no responsibility or for the unauthorized acts of employees it 
represents.  Any employee who participates in or encourages any activity prohibited by 
paragraph 7.1 shall be immediately suspended from all work on the Project for a period 
equal to the greater of (a) 60 days; or (b) the maximum disciplinary period allowed under 
the applicable collective bargaining agreement for engaging in comparable unauthorized 
or prohibited activity. 

 
7.3 During the term of this PLA, the Prime Contractor and its Subcontractors shall not 

engage in any lockout at the Project site of employees covered by this Agreement. 
 

7.4 Upon notification of violations of this Article, the principal officer or officers of the local 
area Building and Construction Trades Council, and the Illinois AFL-CIO Statewide 
Project Labor Agreement Committee as appropriate, will immediately instruct, order and 
use their best efforts to cause the affiliated union or unions to cease any violations of this 
Article.  A Trades Council and the Committee otherwise in compliance with the 
obligations under this paragraph shall not be liable for unauthorized acts of its affiliates. 

 
7.5 In the event that activities in violation of this Article are not immediately halted through 

the efforts of the parties, any aggrieved party may invoke the special arbitration 
provisions set forth in paragraph 7.6 of this Article.     

 
7.6 Upon written notice to the other involved parties by the most expeditious means 

available, any aggrieved party may institute the following special arbitration procedure 
when a breach of this Article is alleged:  

 
7.6.A The party invoking this procedure shall notify the individual designated as the 

Permanent Arbitrator pursuant to Article III of the nature of the alleged violation; 
such notice shall be by the most expeditious means possible.  The initiating 
party may also furnish such additional factual information as may be reasonably 
necessary for the Permanent Arbitrator to understand the relevant 
circumstances. Copies of any written materials provided to the arbitrator shall 
also be contemporaneously provided by the most expeditious means possible to 
the party alleged to be in violation and to all other involved parties. 

 
7.6.B Upon receipt of said notice the Permanent Arbitrator shall set and hold a hearing 

within twenty-four (24) hours if it is contended the violation is ongoing, but not 
before twenty-four (24) hours after the written notice to all parties involved as 
required above. 

 
7.6.C The Permanent Arbitrator shall notify the parties by facsimile or any other 

effective written means, of the place and time chosen by the Permanent 
Arbitrator for this hearing.  Said hearing shall be completed in one session.  A 
failure of any party or parties to attend said hearing shall not delay the hearing 
of evidence or issuance of an Award by the Permanent Arbitrator. 
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7.6.D The sole issue at the hearing shall be whether a violation of this Article 
has, in fact, occurred.  An Award shall be issued in writing within three (3) hours 
after the close of the hearing, and may be issued without a written opinion.  If 
any party desires a written opinion, one shall be issued within fifteen (15) days, 
but its issuance shall not delay compliance with, or enforcement of, the Award.  
The Permanent Arbitrator may order cessation of the violation of this Article, and 
such Award shall be served on all parties by hand or registered mail upon 
issuance. 

 
7.6.E Such Award may be enforced by any court of competent jurisdiction upon 
the filing of the Award and such other relevant documents as may be required.  
Facsimile or other hardcopy written notice of the filing of such enforcement 
proceedings shall be given to the other relevant parties.  In a proceeding to 
obtain a temporary order enforcing the Permanent Arbitrator’s Award as issued 
under this Article, all parties waive the right to a hearing and agree that such 
proceedings may be ex parte.  Such agreement does not waive any party’s right 
to participate in a hearing for a final order of enforcement.  The Court’s order or 
orders enforcing the Permanent Arbitrator’s Award shall be served on all parties 
by hand or by delivery to their last known address or by registered mail. 

 
7.7 Individuals found to have violated the provisions of this Article are subject to immediate 

termination.  In addition, IDOT reserves the right to terminate this PLA as to any party 
found to have violated the provisions of this Article. 

 
7.8 Any rights created by statue or law governing arbitration proceedings inconsistent with 

the above procedure or which interfere with compliance therewith are hereby waived by 
parties to whom they accrue. 

 
7.9 The fees and expenses of the Permanent Arbitrator shall be borne by the party or parties 

found in violation, or in the event no violation is found, such fees and expenses shall be 
borne by the moving party. 

 
ARTICLE VIII – MISCELLANEOUS  
 

8.1 If any Article or provision of this PLA shall be declared invalid, inoperative or 
unenforceable by operation of law or by final non-appealable order of any tribunal of 
competent jurisdiction, such provision shall be deemed severed or limited, but only to the 
extent required to render the remaining provisions of this PLA enforceable consistent 
with the intent of the parties.  The remainder of this PLA or the application of such Article 
or provision to persons or circumstances other than those as to which it has been held 
invalid, inoperative or unenforceable shall not be affected thereby.   

 
8.2 The term of this PLA shall commence as of and from the date of the notice of award to 

the Prime Contractor and shall end upon final acceptance by IDOT of all work on the 
Project by the parties hereto. 

 
8.3  This PLA may not be changed or modified except by the subsequent written agreement 

of the parties.  All parties represent that they have the full legal authority to enter into this 
PLA.  This PLA may be executed by the parties in one or more counterparts. 
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8.4 Any liability arising out of this PLA shall be several and not joint.  IDOT shall not be liable 
to any person or other party for any violation of this PLA by any other party, and no 
Contractor or Union shall be liable for any violation of this PLA by any other Contractor 
or Union. 

 
8.5 The failure or refusal of a party to exercise its rights hereunder in one or more instances 

shall not be deemed a waiver of any such rights in respect of a separate instance of the 
same or similar nature. 

 
 

[The Balance of This Page Intentionally Left Blank] 
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Execution Page 
 
 
 
Illinois Department of Transportation 
 
 
     ______ 
William R. Frey, Interim Director of Highways 
 
 
_____________________________________ 
Matthew R. Hughes, Director - Finance & Administration 
 
 
_____________________________________ 
Ellen Schanzle-Haskins, Chief Counsel 
 
 
_____________________________________ ___________ 
Ann L. Schneider, Secretary    (Date) 
 
 
Illinois AFL-CIO Statewide Project Labor Agreement Committee, representing the local 
unions listed below:  
 
 
____________________________________ ______________________________ 

   (Date) 
 
List Union Locals: 
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** RETURN WITH BID ** 
 

Exhibit A – Contractor Letter of Assent 
 
________________________ 
(Date) 
 
 
To All Parties: 
 
 In accordance with the terms and conditions of the contract for Construction Work on 
[Contract No. 76C43], this Letter of Assent hereby confirms that the undersigned Prime 
Contractor or Subcontractor agrees to be bound by the terms and conditions of the Project 
Labor Agreement established and entered into by the Illinois Department of Transportation in 
connection with said Project.  
 
 It is the understanding and intent of the undersigned party that this Project Labor 
Agreement shall pertain only to the identified Project.  In the event it is necessary for the 
undersigned party to become signatory to a collective bargaining agreement to which it is not 
otherwise a party in order that it may lawfully make certain required contributions to applicable 
fringe benefit funds, the undersigned party hereby expressly conditions its acceptance of and 
limits its participation in such collective bargaining agreement to its work on the Project. 
 
 
 
 
         
 (Authorized Company Officer) 
  
 
 
      
 ____________________________________ 
       (Company) 
 
 
 

 
** RETURN WITH BID ** 

 



ILLINOIS DEPARTMENT OF LABOR 
 

PREVAILING WAGES FOR   
                                          ST. CLAIR COUNTY 
                                        EFFECTIVE SEPTEMBER 2012 

 
The Prevailing rates of wages are included in the Contract proposals which 

are subject to Check Sheet #5 of the Supplemental Specifications and 

Recurring Special Provisions.  The rates have been ascertained and certified 

by the Illinois Department of Labor for the locality in which the work is to be 

performed and for each craft or type of work or mechanic needed to execute 

the work of the Contract.  As required by Prevailing Wage Act (820 ILCS 

130/0.01, et seq.) and Check Sheet #5 of the Contract, not less than the rates 

of wages ascertained by the Illinois Department of Labor and as revised 

during the performance of a Contract shall be paid to all laborers, workers 

and mechanics performing work under the Contract.  Post the scale of wages 

in a prominent and easily accessible place at the site of work. 

 

If the Illinois Department of Labor revises the prevailing rates of wages to be 

paid as listed in the specification of rates, the contractor shall post the revised 

rates of wages and shall pay not less than the revised rates of wages.  

Current wage rate information shall be obtained by visiting the Illinois 

Department of Labor web site at http://www.state.il.us/agency/idol/ or by 

calling 312-793-2814.  It is the responsibility of the contractor to review the 

rates applicable to the work of the contract at regular intervals in order to 

insure the timely payment of current rates.  Provision of this information to the 

contractor by means of the Illinois Department of Labor web site satisfies the 

notification of revisions by the Department to the contractor pursuant to the 

Act, and the contractor agrees that no additional notice is required.  The 

contractor shall notify each of its subcontractors of the revised rates of wages. 

http://www.state.il.us/agency/idol


Saint Clair County Prevailing Wage for September 2012 

(See	explanation	of	column	headings	at	bottom	of	wages)	
Trade Name           RG TYP C Base   FRMAN *M-F>8 OSA OSH H/W   Pensn  Vac  Trng   
==================== == === = ====== ====== ===== === === ===== ===== ===== =====  
ASBESTOS ABT-GEN        BLD   29.800 30.300 1.5   1.5 2.0 6.050 10.60 0.000 0.800  
ASBESTOS ABT-MEC        BLD   29.160 30.160 1.5   1.5 2.0 6.700 2.750 0.000 0.000  
BOILERMAKER             BLD   31.500 34.000 1.5   1.5 2.0 7.070 18.73 1.000 0.350  
BRICK MASON             BLD   29.280 33.160 1.5   1.5 2.0 7.750 9.430 2.000 0.400  
CARPENTER               ALL   34.630 36.130 1.5   1.5 2.0 6.550 6.750 0.000 0.400  
CEMENT MASON            ALL   31.000 32.000 1.5   1.5 2.0 9.250 11.75 0.000 0.200  
CERAMIC TILE FNSHER     BLD   25.890  0.000 1.5   1.5 2.0 6.000 5.200 0.000 0.530  
ELECTRIC PWR EQMT OP    ALL   34.800  0.000 1.5   2.0 2.0 5.850 9.750 0.000 0.260  
ELECTRIC PWR GRNDMAN    ALL   25.980  0.000 1.5   2.0 2.0 4.370 7.280 0.000 0.190  
ELECTRIC PWR LINEMAN    ALL   40.020 41.950 1.5   2.0 2.0 6.720 11.21 0.000 0.300  
ELECTRIC PWR TRK DRV    ALL   28.410  0.000 1.5   2.0 2.0 4.780 7.950 0.000 0.210  
ELECTRICIAN             ALL   36.510 38.700 1.5   1.5 2.0 7.210 7.490 0.000 0.640  
ELECTRONIC SYS TECH     BLD   29.920 31.670 1.5   1.5 2.0 3.200 7.400 0.000 0.250  
ELEVATOR CONSTRUCTOR    BLD   43.345 48.760 2.0   2.0 2.0 11.03 11.96 2.600 0.000  
FLOOR LAYER             BLD   29.330 30.080 1.5   1.5 2.0 6.550 6.750 0.000 0.400  
GLAZIER                 BLD   32.780  0.000 2.0   2.0 2.0 9.020 10.80 2.630 0.310  
HT/FROST INSULATOR      BLD   36.760 37.760 1.5   1.5 2.0 7.550 10.76 0.000 0.500  
IRON WORKER             ALL   31.000 33.000 1.5   1.5 2.0 7.110 12.35 0.000 0.420  
LABORER              N  ALL   29.300 29.800 1.5   1.5 2.0 6.050 10.60 0.000 0.800  
LABORER              S  ALL   27.620 28.120 1.5   1.5 2.0 5.750 12.58 0.000 0.800  
MACHINIST               BLD   43.550 46.050 1.5   1.5 2.0 6.130 8.950 1.850 0.000  
MARBLE FINISHERS        BLD   25.890  0.000 1.5   1.5 2.0 6.000 5.200 0.000 0.530  
MARBLE MASON            BLD   29.280 33.160 1.5   1.5 2.0 7.750 9.430 2.000 0.400  
MILLWRIGHT              ALL   34.630 36.130 1.5   1.5 2.0 6.550 6.750 0.000 0.400  
OPERATING ENGINEER      BLD 1 33.650 36.650 1.5   1.5 2.0 8.400 16.50 0.000 1.000  
OPERATING ENGINEER      BLD 2 32.520 36.650 1.5   1.5 2.0 8.400 16.50 0.000 1.000  
OPERATING ENGINEER      BLD 3 28.040 36.650 1.5   1.5 2.0 8.400 16.50 0.000 1.000  
OPERATING ENGINEER      BLD 4 28.100 36.650 1.5   1.5 2.0 8.400 16.50 0.000 1.000  
OPERATING ENGINEER      BLD 5 27.770 36.650 1.5   1.5 2.0 8.400 16.50 0.000 1.000  
OPERATING ENGINEER      BLD 6 34.200 36.650 1.5   1.5 2.0 8.400 16.50 0.000 1.000  
OPERATING ENGINEER      BLD 7 34.500 36.650 1.5   1.5 2.0 8.400 16.50 0.000 1.000  
OPERATING ENGINEER      BLD 8 34.780 36.650 1.5   1.5 2.0 8.400 16.50 0.000 1.000  
OPERATING ENGINEER      BLD 9 35.650 36.650 1.5   1.5 2.0 8.400 16.50 0.000 1.000  
OPERATING ENGINEER      HWY 1 32.150 35.150 1.5   1.5 2.0 8.400 16.50 0.000 1.000  
OPERATING ENGINEER      HWY 2 31.020 35.150 1.5   1.5 2.0 8.400 16.50 0.000 1.000  
OPERATING ENGINEER      HWY 3 26.540 35.150 1.5   1.5 2.0 8.400 16.50 0.000 1.000  
OPERATING ENGINEER      HWY 4 26.600 35.150 1.5   1.5 2.0 8.400 16.50 0.000 1.000  
OPERATING ENGINEER      HWY 5 26.270 35.150 1.5   1.5 2.0 8.400 16.50 0.000 1.000  
OPERATING ENGINEER      HWY 6 32.700 35.150 1.5   1.5 2.0 8.400 16.50 0.000 1.000  
OPERATING ENGINEER      HWY 7 33.000 35.150 1.5   1.5 2.0 8.400 16.50 0.000 1.000  
OPERATING ENGINEER      HWY 8 33.280 35.150 1.5   1.5 2.0 8.400 16.50 0.000 1.000  
OPERATING ENGINEER      HWY 9 34.150 35.150 1.5   1.5 2.0 8.400 16.50 0.000 1.000  
PAINTER                 BLD   29.250 30.750 1.5   1.5 2.0 5.000 7.920 0.000 0.600  
PAINTER                 HWY   30.450 31.950 1.5   1.5 2.0 5.000 7.920 0.000 0.600  
PAINTER OVER 30FT       BLD   30.250 31.750 1.5   1.5 2.0 5.000 7.920 0.000 0.600  
PAINTER PWR EQMT        BLD   30.250 31.750 1.5   1.5 2.0 5.000 7.920 0.000 0.600  
PAINTER PWR EQMT        HWY   31.450 32.950 1.5   1.5 2.0 5.000 7.920 0.000 0.600  
PILEDRIVER              ALL   34.630 36.130 1.5   1.5 2.0 6.550 6.750 0.000 0.400  
PIPEFITTER           NW BLD   36.000 38.000 1.5   1.5 2.0 6.690 8.000 0.000 0.750  
PIPEFITTER           SE BLD   36.000 38.500 1.5   1.5 2.0 7.750 5.500 0.000 0.575  
PLASTERER               BLD   30.250 31.250 1.5   1.5 2.0 9.250 8.600 0.000 0.050  
PLUMBER              NW BLD   36.300 38.800 1.5   1.5 2.0 6.250 6.850 0.000 0.500  
PLUMBER              SE BLD   36.000 38.500 1.5   1.5 2.0 7.750 5.500 0.000 0.575  
ROOFER                  BLD   28.650 30.650 1.5   1.5 2.0 8.150 6.650 0.000 0.200  
SHEETMETAL WORKER       ALL   31.690 33.190 1.5   1.5 2.0 7.130 6.730 1.910 0.360  
SPRINKLER FITTER        BLD   37.830 40.830 2.0   2.0 2.0 8.550 10.35 0.000 0.850  
TERRAZZO FINISHER       BLD   31.240  0.000 1.5   1.5 2.0 6.000 3.230 0.000 0.200  



TERRAZZO MASON          BLD   32.530 32.830 1.5   1.5 2.0 6.000 5.230 0.000 0.210  
TRUCK DRIVER            ALL 1 31.340  0.000 1.5   1.5 2.0 10.30 5.010 0.000 0.250  
TRUCK DRIVER            ALL 2 31.780  0.000 1.5   1.5 2.0 10.30 5.010 0.000 0.250  
TRUCK DRIVER            ALL 3 32.020  0.000 1.5   1.5 2.0 10.30 5.010 0.000 0.250  
TRUCK DRIVER            ALL 4 32.280  0.000 1.5   1.5 2.0 10.30 5.010 0.000 0.250  
TRUCK DRIVER            ALL 5 33.130  0.000 1.5   1.5 2.0 10.30 5.010 0.000 0.250  
TRUCK DRIVER            O&C 1 25.070  0.000 1.5   1.5 2.0 10.30 5.010 0.000 0.250  
TRUCK DRIVER            O&C 2 25.420  0.000 1.5   1.5 2.0 10.30 5.010 0.000 0.250  
TRUCK DRIVER            O&C 3 25.620  0.000 1.5   1.5 2.0 10.30 5.010 0.000 0.250  
TRUCK DRIVER            O&C 4 25.820  0.000 1.5   1.5 2.0 10.30 5.010 0.000 0.250  
TRUCK DRIVER            O&C 5 26.500  0.000 1.5   1.5 2.0 10.30 5.010 0.000 0.250  
 
Legend:   

RG (Region)  

TYP (Trade Type - All,Highway,Building,Floating,Oil & Chip,Rivers) 

C (Class)  

Base (Base Wage Rate) 

FRMAN (Foreman Rate) 

M-F>8 (OT required for any hour greater than 8 worked each day, Mon through Fri.  
OSA (Overtime (OT) is required for every hour worked on Saturday) 

OSH (Overtime is required for every hour worked on Sunday and Holidays) 

H/W (Health & Welfare Insurance) 

Pensn (Pension)  
Vac (Vacation)  
Trng (Training)  

 

Explanations 

ST. CLAIR COUNTY 
 
LABORERS (NORTH) - The area bounded by Route 159 to a point south of 
Fairview Heights and west-southwest to Route 3 at Monroe County line. 
 
PLUMBERS & PIPEFITTERS (SOUTHEAST) - That part of the county bordered 
by Rt. 50 on the North and West including Belleville. 
 
PLUMBERS (NORTHWEST) - Towns of Aloraton, Brooklyn, Cahokia, 
Caseyville, Centreville, Dupo, East Carondelet, E. St. Louis, Fairview 
Heights, French Village, National City, O'Fallon, Sauget, and 
Washington Park. 
 
The following list is considered as those days for which holiday rates 
of wages for work performed apply: New Years Day, Memorial Day, 
Fourth of July, Labor Day, Thanksgiving Day, Christmas Day and 
Veterans Day in some classifications/counties.  Generally, any of 
these holidays which fall on a Sunday is celebrated on the following 
Monday.  This then makes work performed on that Monday payable at the 



appropriate overtime rate for holiday pay. Common practice in a given 
local may alter certain days of celebration.  If in doubt, please 
check with IDOL. 
 
Oil and chip resealing (O&C) means the application of road oils and 
liquid asphalt to coat an existing road surface, followed by 
application of aggregate chips or gravel to coated surface, and 
subsequent rolling of material to seal the surface. 
 
EXPLANATION OF CLASSES 
 
ASBESTOS - GENERAL - removal of asbestos material/mold and hazardous 
materials from any place in a building, including mechanical systems 
where those mechanical systems are to be removed.  This includes the 
removal of asbestos materials/mold and hazardous materials from 
ductwork or pipes in a building when the building is to be demolished 
at the time or at some close future date. 
 
ASBESTOS - MECHANICAL - removal of asbestos material from mechanical 
systems, such as pipes, ducts, and boilers, where the mechanical 
systems are to  remain. 
 
CERAMIC TILE FINISHER AND MARBLE FINISHER 
 
The handling, at the building site, of all sand, cement, tile, marble 
or stone and all other materials that may be used and installed by [a] 
tile layer or marble mason.  In addition, the grouting, cleaning, 
sealing, and mixing on the job site, and all other work as required in 
assisting the setter.  The term "Ceramic" is used for naming the 
classification only and is in no way a limitation of the product 
handled.  Ceramic takes into consideration most hard tiles. 
 
 
ELECTRONIC SYSTEMS TECHNICIAN 
 
Installation, service and maintenance of low-voltage systems which 
utilizes the transmission and/or transference of voice, sound, vision, 
or digital for commercial, education, security and entertainment 
purposes for the following:  TV monitoring and surveillance, 
background/foreground music, intercom and telephone interconnect, 
field programming, inventory control systems, microwave transmission, 
multi-media, multiplex, radio page, school, intercom and sound burglar 
alarms and low voltage master clock systems. 
 
Excluded from this classification are energy management systems, life 
safety systems, supervisory controls and data acquisition systems not 
intrinsic with the above listed systems, fire alarm systems, nurse 
call systems and raceways exceeding fifteen feet in length. 
 
OPERATING ENGINEER - BUILDING 
 
GROUP I. Cranes, Dragline, Shovels, Skimmer Scoops, Clamshells or 
Derrick Boats, Pile Drivers, Crane-Type Backhoes, Asphalt Plant 
Operators, Concrete Plant Operators, Dredges, Asphalt Spreading 
Machines, All Locomotives, Cable Ways or Tower Machines, Hoists, 
Hydraulic Backhoes, Ditching Machines or Backfiller, Cherrypickers, 
Overhead Cranes, Roller - Steam or Gas, Concrete Pavers, Excavators, 
Concrete Breakers, Concrete Pumps, Bulk Cement Plants, Cement Pumps, 
Derrick-Type Drills, Boat Operators, Motor Graders or Pushcats, Scoops 
or Tournapulls, Bulldozers, Endloaders or Fork Lifts, Power Blade or 
Elevating Graders, Winch Cats, Boom or Winch Trucks or Boom Tractors, 
Pipe Wrapping or Painting Machines, Asphalt Plant Engineer, Journeyman 
Lubricating Engineer, Drills (other than Derrick Type), Mud Jacks, or 



Well Drilling Machines, Boring Machines or Track Jacks, Mixers, 
Conveyors (Two), Air Compressors (Two), Water Pumps regardless of size 
(Two), Welding Machines (Two), Siphons or Jets (Two), Winch Heads or 
Apparatuses (Two), Light Plants (Two), All Tractors regardless of size 
(straight tractor only), Fireman on Stationary Boilers, Automatic 
Elevators, Form Grading Machines, Finishing Machines, Power Sub-Grader 
or Ribbon Machines, Longitudinal Floats, Distributor Operators on 
Trucks, Winch Heads or Apparatuses (One), Mobil Track air and heaters 
(two to five), Heavy Equipment  Greaser, Relief Operator, Assistant 
Master Mechanic and Heavy Duty Mechanic, self-propelled concrete saws 
of all types and sizes with their attachments, gob-hoppers, excavators 
all sizes, the repair and greasing of all diesel hammers, the 
operation and set-up of bidwells, water blasters of all sizes and 
their clutches, hydraulic jacks where used for hoisting, operation of 
log skidders, iceolators used on and off of pipeline, condor cranes, 
bow boats, survey boats, bobcats and all their attachments, skid steer 
loaders and all their attachments, creter cranes, batch plants, 
operator (all sizes), self propelled roto mills, operation of conveyor 
systems of any size and any configuration, operation, repair and 
service of all vibratory hammers, all power pacs and their controls 
regardless of location, curtains or brush burning machines, stump 
cutter machines, Nail launchers when mounted on a machine or 
self-propelled, operation of con-cover machines, and all Operators 
except those listed below). 
 
GROUP II. Assistant Operators. 
 
GROUP III. Air Compressors (One), Water Pumps, regardless of Size 
(One), Waterblasters (one), Welding Machine (One), Mixers (One Bag), 
Conveyor (One), Siphon or Jet (One), Light Plant (One), Heater (One), 
Immobile Track Air (One), and Self Propelled Walk-Behind Rollers. 
 
GROUP IV. Asphalt Spreader Oilers, Fireman on Whirlies and Heavy 
Equipment Oilers, Truck Cranes, Dredges, Monigans, Large Cranes - 
(Over 65-ton rated capacity) Concrete Plant Oiler, Blacktop Plant 
Oiler, and Creter Crane Oiler (when required). 
 
GROUP V. Oiler. 
 
GROUP VI. Operators on equipment with Booms,including jibs, 100 feet 
and over, and less than 150 feet long. 
 
GROUP VII. Operators on equipment with Booms, including jibs, 150 feet 
and over, and less than 200 feet long. 
 
GROUP VIII.  Operators on Equipment with Booms, including jibs, 200 
feet and over; Tower Cranes; and Whirlie Cranes. 
 
GROUP IX. Master Mechanic 
 
OPERATING ENGINEERS - Highway 
 
GROUP I. Cranes, Dragline, Shovels, Skimmer Scoops, Clamshells or 
Derrick Boats, Pile Drivers, Crane-Type Backhoes, Asphalt Plant 
Operators, Concrete Plant Operators, Dredges, Asphalt Spreading 
Machines, All Locomotives, Cable Ways or Tower Machines, Hoists, 
Hydraulic Backhoes, Ditching Machines or Backfiller, Cherrypickers, 
Overhead Cranes, Roller - Steam or Gas, Concrete Pavers, Excavators, 
Concrete Breakers, Concrete Pumps, Bulk Cement Plants, Cement Pumps, 
Derrick-Type Drills, Boat Operators, Motor Graders or Pushcats, Scoops 
or Tournapulls, Bulldozers, Endloaders or Fork Lifts, Power Blade or 
Elevating Graders, Winch Cats, Boom or Winch Trucks or Boom Tractors, 
Pipe Wrapping or Painting Machines, Asphalt Plant Engineer, Journeyman 



Lubricating Engineer, Drills (other than Derrick Type), Mud Jacks, 
Well Drilling Machines, Boring Machines, Track Jacks, Mixers, 
Conveyors (Two), Air Compressors (Two), Water Pumps regardless of size 
(Two), Welding Machines (Two), Siphons or Jets (Two), Winch Heads or 
Apparatuses (Two), Light Plants (Two), All Tractors regardless of size 
(straight tractor only), Fireman on Stationary Boilers, Automatic 
Elevators, Form Grading Machines, Finishing Machines, Power Sub-Grader 
or Ribbon Machines, Longitudinal Floats, Distributor Operators on 
Trucks, Winch Heads or Apparatuses (One), Mobil Track air and heaters 
(two to five), Heavy Equipment  Greaser, Relief Operator, Assistant 
Master Mechanic and Heavy Duty Mechanic, self-propelled concrete saws 
of all types and sizes with their attachments, gob-hoppers, excavators 
all sizes, the repair and greasing of all diesel hammers, the 
operation and set-up of bidwells, water blasters of all sizes and 
their clutches, hydraulic jacks where used for hoisting, operation of 
log skidders, iceolators used on and off of pipeline, condor cranes, 
bow boats, survey boats, bobcats and all their attachments, skid steer 
loaders and all their attachments, creter cranes, batch plants, 
operator (all sizes), self propelled roto mills, operation of conveyor 
systems of any size and any configuration, operation, repair and 
service of all vibratory hammers, all power pacs and their controls 
regardless of location, curtains or brush burning machines, stump 
cutter machines, Nail launchers when mounted on a machine or 
self-propelled, operation of con-cover machines, and all Operators 
(except those listed below). 
 
GROUP II. Assistant Operators. 
 
GROUP III. Air Compressors (One), Water Pumps, regardless of Size 
(One), Waterblasters (one), Welding Machine (One), Mixers (One Bag), 
Conveyor (One), Siphon or Jet (One), Light Plant (One), Heater (One), 
Immobile Track Air (One), and Self Propelled Walk-Behind Rollers. 
 
 
GROUP IV. Asphalt Spreader Oilers, Fireman on Whirlies and Heavy 
Equipment Oilers, Truck Cranes, Dredges, Monigans, Large Cranes - 
(Over 65-ton rated capacity) Concrete Plant Oiler, Blacktop Plant 
Oiler, and Creter Crane Oiler (when required). 
 
GROUP V. Oiler. 
 
GROUP VI. Operators on equipment with Booms, including jibs, 100 feet 
and over, and less than 150 feet long. 
 
GROUP VII. Operators on equipment with Booms, including jibs, 150 feet 
and over, and less than 200 feet long. 
 
GROUP VIII. Operators on Equipment with Booms, including jibs, 200 
feet and over; Tower Cranes; and Whirlie Cranes. 
 
GROUP IX. Mechanic 
 
 
TRUCK DRIVER - BUILDING, HEAVY AND HIGHWAY CONSTRUCTION 
Class 1.  Drivers on 2 axle trucks hauling less than 9 ton.  Air 
compressor and welding machines and brooms, including those pulled by 
separate units, truck driver  helpers, warehouse employees, mechanic 
helpers, greasers and tiremen, pickup trucks when hauling materials, 
tools, or workers to and from and on-the-job  site, and fork lifts up 
to 6,000 lb. capacity. 
 
Class 2.  Two or three axle trucks hauling more than 9 ton but hauling 
less than 16 ton.  A-frame winch trucks, hydrolift trucks, vactor 



trucks or similar  equipment when used for transportation purposes. 
Fork lifts over 6,000 lb. capacity, winch trucks, four axle 
combination units, and ticket writers. 
 
Class 3.  Two, three or four axle trucks hauling 16 ton or more. 
Drivers on water pulls, articulated dump trucks, mechanics and working 
forepersons, and  dispatchers.  Five axle or more combination units. 
 
Class 4.  Low Boy and Oil Distributors. 
 
Class 5.  Drivers who require special protective clothing while 
employed on hazardous waste work. 
TRUCK DRIVER - OIL AND CHIP RESEALING ONLY. 
 
This shall encompass laborers, workers and mechanics who drive 
contractor or subcontractor owned, leased, or hired pickup, dump, 
service, or oil distributor trucks.  The work includes transporting 
materials and equipment (including but not limited to, oils, aggregate 
supplies, parts, machinery and tools) to or from the job site; 
distributing oil or liquid asphalt and aggregate; stock piling 
material when in connection with the actual oil and chip contract. 
The Truck Driver (Oil & Chip Resealing) wage classification does not 
include supplier delivered materials. 
 
 
 
TERRAZZO FINISHER 
 
The handling of all materials used for Mosaic and Terrazzo work 
including preparing, mixing by hand, by mixing machine or transporting 
of pre-mixed materials and distributing with shovel, rake, hoe, or 
pail, all kinds of concrete foundations necessary for Mosaic and 
Terrazzo work, all cement terrazzo, magnesite terrazzo, Do-O-Tex 
terrazzo, epoxy matrix ter-razzo, exposed aggregate, rustic or rough 
washed for exterior or interior of buildings placed either by machine 
or by hand, and any other kind of mixture of plastics composed of 
chips or granules when mixed with cement, rubber, neoprene, vinyl, 
magnesium chloride or any other resinous or chemical substances used 
for seamless flooring systems, and all other building materials, all 
similar materials and all precast terrazzo work on jobs, all scratch 
coat used for Mosaic and Terrazzo work and sub-bed, tar paper and wire 
mesh (2x2 etc.) or lath.  The rubbing, grinding, cleaning and 
finishing of same either by hand or by machine or by terrazzo 
resurfacing equipment on new or existing floors.  When necessary 
finishers shall be allowed to assist the mechanics to spread sand bed, 
lay tarpaper and wire mesh (2x2 etc.) or lath.  The finishing of 
cement floors where additional aggregate of stone is added by 
spreading or sprinkling on top of the finished base, and troweled or 
rolled into the finish and then the surface is ground by grinding 
machines. 
 
 
Other Classifications of Work: 
 
For definitions of classifications not otherwise set out, the 
Department generally has on file such definitions which are available. 
If a task to be performed is not subject to one of the 
classifications of pay set out, the Department will  upon being 
contacted state which neighboring county has such a classification and 
provide such rate, such rate being deemed to exist by reference in 
this  document.  If no neighboring county rate applies to the task, 
the Department shall undertake a special determination, such special 
determination  being then deemed to have existed under this 



determination.  If a project requires these, or any classification not 
listed, please contact IDOL at 217-782-1710 for  wage rates or 
clarifications. 
 
LANDSCAPING 
 
Landscaping work falls under the existing classifications for laborer, 
operating engineer and truck driver.  The work performed by landscape 
plantsman and  landscape laborer is covered by the existing 
classification of laborer.  The work performed by landscape operators 
(regardless of equipment used or its size) is  covered by the 
classifications of operating engineer.  The work performed by 
landscape truck drivers (regardless of size of truck driven) is 
covered by the  classifications of truck driver. 
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