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NOTICE TO BIDDERS 

 
 

1. TIME AND PLACE OF OPENING BIDS.   Electronic bids are to be submitted to the electronic bidding system 
(iCX-Integrated Contractors Exchange).  All bids must be submitted to the iCX system prior to 12:00 p.m.  
November 5, 2021 at which time the bids will be publicly opened from the iCX SecureVault. 

 
2. DESCRIPTION OF WORK.  The proposed improvement is identified and advertised for bids in the 

Invitation for Bids as: 
 
   Contract No. 74997 
   WAYNE County 
   Section D7 BRIDGE REPAIRS 2022-3 
   Project NHPP-MMXX(267) 
   Route FAI 64 
   District 7 Construction Funds 

 
 Bridge deck overlay, bridge joint replace/repair, bridge deck repairs, approach slab replacements on 8 
structures between IL. 242 and US 45. 
 
3. INSTRUCTIONS TO BIDDERS.  (a)  This Notice, the invitation for bids, proposal and letter of award shall, 

together with all other documents in accordance with Article 101.09 of the Standard Specifications for Road 
and Bridge Construction, become part of the contract.  Bidders are cautioned to read and examine carefully 
all documents, to make all required inspections, and to inquire or seek explanation of the same prior to 
submission of a bid. 

 

(b) State law, and, if the work is to be paid wholly or in part with Federal-aid funds, Federal law requires the 
bidder to make various certifications as a part of the proposal and contract.  By execution and submission 
of the proposal, the bidder makes the certification contained therein.  A false or fraudulent certification 
shall, in addition to all other remedies provided by law, be a breach of contract and may result in 
termination of the contract. 

 

4. AWARD CRITERIA AND REJECTION OF BIDS.  This contract will be awarded to the lowest responsive 
and responsible bidder considering conformity with the terms and conditions established by the Department 
in the rules, Invitation for Bids and contract documents.  The issuance of plans and proposal forms for bidding 
based upon a prequalification rating shall not be the sole determinant of responsibility.  The Department 
reserves the right to determine responsibility at the time of award, to reject any or all proposals, to re-advertise 
the proposed improvement, and to waive technicalities. 

 
 
 

       By Order of the 
       Illinois Department of Transportation 
 

       Omer Osman, P.E. 
 Secretary 
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STATE OF ILLINOIS 
______________________ 

 
SPECIAL PROVISIONS 

 
 

The following Special Provisions supplement the “Standard Specifications for Road and Bridge 
Construction, Adopted April 1, 2016”, the latest edition of the “Manual on Uniform Traffic Control 
Devices for Streets and Highways”, and the “Manual of Test Procedures for Materials” in effect 
on the date of invitation for bids, and the “Supplemental Specifications and Recurring Special 
Provisions” indicated on the Check Sheet included herein, which apply to and govern the 
construction of FAI Route 64 (I-64), Project NHPP-MMXX(267), Section D7 Bridge Repairs 2022-
3, Wayne County, Contract No. 74997, in case of conflict with any part, or parts, of said 
Specifications, the said Special Provisions shall take precedence and shall govern. 
 

FAI Route 64 (I-64) 
Project NHPP-MMXX(267) 

Section D7 Bridge Repairs 2022-3 
Wayne County 

Contract No. 74997 
 
 

LOCATION OF PROJECT 
 
The work on this project is located on I-64 eastbound and westbound between US 45 and IL 242. 
 
 

DESCRIPTION OF PROJECT 
 
The work on this project consists of repair and overlay of eight bridges, guardrail, PCC shoulder, 
bridge approach pavements, PCC connector pavements, and all other work necessary to 
complete this section. 
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TRAFFIC CONTROL PLAN (FOR BRIDGE PROJECTS) 
 
Traffic Control shall be in accordance with the applicable sections of the Standard Specifications 
for Road and Bridge Construction, the applicable guidelines contained in the Illinois Manual on 
Uniform Traffic Control Devices for Streets and Highways, these Special Provisions, and any 
special details and Highway Standards contained herein and in the plans. 
  
Special attention is called to Articles 107.09, 107.14, and 107.15 of the Standard Specifications 
for Road and Bridge Construction, the following Highway Standards, and Recurring Special 
Provisions relating to traffic control: 
 
Highway Standards: 
 
701101     701106     701400     701401     701402 
 
Standard 701101: Use this standard for work within 15’ but more than 2’ away from edge of 
pavement. 
 
Standard 701106: Use this standard for any operation more than 15’ from edge of pavement. 
 
Standard 701400: Use this standard in advance of a lane closure. 
 
Standard 701401: Use this standard for a lane closure without barrier that will remain overnight. 
 
Standard 701402: Use this standard for a lane closure with temporary concrete barrier. 
 
Bridge Width Restriction Signs:  The contractor shall furnish and install the following signs to 
advise motorists of the width restriction created by the stage construction bridge work.  The signs 
shall be installed on posts or skids, unless otherwise specified, at the locations listed below: 
 
W12-I103, to be installed  

For EB I-64: 
Two each W12-I103, to be installed just west of Exit 89 
One each along Exit 89 EB on-ramp 
Two each just west of Exit 100 
One each along Exit 100 EB on-ramp 

 
W12-I103, to be installed  

For WB I-64: 
Two each W12-I103, to be installed just east of Exit 117 
One each along Exit 117 WB on-ramp 
Two each just east of Exit 110 
One each along Exit 110 WB on-ramp 

 
The Engineer shall approve the exact locations of all proposed signs and barricades prior to 
installation. Installation shall be in accordance with Standard 701901. 
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The signs shall be furnished by the contractor and shall conform to the dimensions and text as 
shown on the drawing included herein. 
  
When the width displayed on the signs must be changed as determined by the Engineer for the 
second stage of construction, materials to modify the signs shall be furnished and installed by the 
contractor. 
  
The contractor shall be responsible for the maintenance of the barricades and signs during the 
life of the project. The contractor shall ensure the continual visibility of these signs is maintained 
and not obstructed by vegetation or other obstacles. 
  
The signs shall be promptly removed when the restriction is no longer in effect. 
  
The cost of furnishing, installing, maintaining, and removing width restriction signs and wing 
barricades will be included in the contract bid price for TRAFFIC CONTROL AND PROTECTION 
STANDARD 701402. 
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Stage I setup and construction for this section shall not be permitted prior to March 1st. Other pre-
stage work will be allowed prior to the March 1st date. 
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APPROACH SLAB REMOVAL 
 
Description.   This work shall consist of the complete removal of the existing approach slab as 
shown in the plans.  All pavement and appurtenances within the limits of the approach slab shall 
be removed.  This includes, but not limited to, portland cement concrete pavement, hot-mix 
asphalt overlays, reinforcement, curbs, inlets, stabilized subbase, approach footing (sleeper slab), 
connector pavement, and expansion joint material adjacent to the approach slab. 
 
The Contractor shall remove the existing approach slabs in a manner so as not to damage the 
adjacent structures that are to remain and in accordance with applicable portions of Section 
501.05 of the Standard Specifications. 
 
Approach slab removal shall be performed in accordance with Section 440 and Article 442.05(a) 
of the Standard Specifications. 
 
Method of Measurement.   Approach Slab Removal will be measured for payment in place, and 
the area computed in square yards. 
 
Basis of Payment.  This work will be paid for at the contract unit price per square yard for 
APPROACH SLAB REMOVAL.   
 
 

BORROW AREAS, USE AREAS, AND/OR WASTE AREAS 
 
In addition to the provisions contained in Article 107.22 of the Standard Specifications, the 
Contractor shall submit all required documents to the District electronically.  All photos shall be in 
color. 
 
 

CHANGEABLE MESSAGE SIGNS 
  
This work shall be completed in accordance with Section 701 of the Standard Specifications, the 
Supplemental Specifications, and the following additional requirements. 
  
The Changeable Message Signs to be installed under this item are to be used as advanced 
notification of the impending work.  The Engineer will determine the messages to be 
displayed.  Two Changeable Message Signs will be required for this project, one for each 
approach to the project on I-64.  The Engineer will determine the exact locations of the 
Changeable Message Signs. 
  
The Changeable Message Signs shall be in place a minimum of 14 days directly prior to the 
commencement of work that requires a lane closure.  The Contractor will not be permitted to have 
any lane closures without the 14-day notice of using the Changeable Message Signs, unless 
approved by the Engineer.  Delays caused by failure to provide the required notice shall not be 
considered justification for a change in the working days allowed on the contract. 
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The maximum pay for this pay item is 14 calendar days per message sign. If the contractor delays 
their start date, the message signs shall remain in place until lane closures are necessary, and 
work commences. No payment will be made for any days beyond the 14 day maximum. 
 
 

CLASS BS AGGREGATE OPTIMIZATION 
 
For superstructure construction, Class BS concrete shall contain a blend of two or more coarse 
aggregate sizes blended in accordance with Article 1004.02(d).  The blended aggregate will 
consist of CA-7 or CA-11 with CA-13, CA-14, or CA-16.  The blended coarse aggregate gradation 
shall have a minimum of 45 percent passing the 1/2 in. (12.5 mm) sieve and a maximum of 60 
percent passing the 1/2 in. (12.5 mm) at the discretion of the Engineer. 
 
The cost of compliance with this requirement shall be considered included in the cost of 
CONCRETE SUPERSTRUCTURES. 
 
 

LINEAR DELINEATION PANELS 
 
Description.   This work shall consist of placing linear delineation panels on temporary concrete 
barrier wall and new or existing concrete parapet wall. 
 
Materials.    Each panel shall not be less than 34 inches in length and 6 inches in width.  The 
panels shall be constructed of cube-corner retroreflective material in standard highway colors 
permanently bonded to an aluminum substrate.  The lateral edges of each panel shall be 
hemmed.  The panel assembly shall have a repeating raised lateral ridge every 2.25 inches.  Each 
ridge shall be 0.34 inches high with a 45° profile and a 0.28 inch radius top.  Each panel shall be 
attached according to the manufacturer’s specifications and/or recommendations. 
 
Daytime color requirements shall be determined from measurement of the retroreflective sheeting 
applied to aluminum test panels.  Daytime color shall be measured instrumentally using a 
spectrophotometer employing annular 45/0 (or equivalent 0/45) illuminating and viewing 
geometry.  Measurements shall be made in accordance with ASTM E1164 for ordinary colors or 
ASTM E2153 for fluorescent colors.  Chromaticity coordinates shall be calculated for CIE 
Illuminant D65 and the CIE 1931 (2o) Standard Colorimetric Observer in accordance with ASTM 
E308 for ordinary colors or ASTM E2152 for fluorescent colors. 
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   Chromaticity Limits for White    
           
  x y x y x y x y Limit Y (%) 
                  Min Max 

White 0.303 0.287 0.368 0.353 0.340 0.380 0.274 0.316 40 - 

          
 
 

   
 

Chromaticity Limits for Fluorescent Orange    
           
                  Total Luminance 
  x y x y x y x y Factor Y (%) 
                  Min 

Fluor. 0.595 0.351 0.645 0.355 0.583 0.416 0.542 0.403 30 
Orange                     

 
 
 

Chromaticity Limits for Fluorescent Yellow 
 

  
x 

 
Y 

 
x 

 
Y 

 
x 

 
y 

 
x 

 
y 

Total 
Luminance 

Factor YT (%) 
Min 

Fluor. 
Yellow 

0.521 0.424 0.557 0.442 0.479 0.520 0.454 0.491 40 

          
 
 
 
General.    

(a) Temporary.  Two (2) panels shall be placed on each section of temporary concrete 
barrier wall 6 inches down from the top.  These panels shall be alternating white and 
fluorescent orange and have a spacing of 28 inches apart and centered horizontally on 
each section of barrier wall.  These panels shall be used in lieu of the Type C Crystal 
colored reflectors shown on Standard 704001. 

 
(b) Permanent.  Panels shall be placed on each new or existing concrete parapet wall 6 

inches down from the top and shall remain in place after the project has been 
completed.  The panels color shall match the adjacent edge line and placed on the 
parapet wall spaced at 50-foot centers and centered horizontally.  These panels shall be 
used in lieu of the typical reflector markers shown on Standard 635011. 
 

Basis of Payment.   The Linear Delineation Panels will not be paid for separately but shall be 
considered included in the cost of the contract. 
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STRUCTURAL STEEL REMOVAL 
 
Description.  This work shall consist of the satisfactory removal and disposal of structural steel 
members as shown on the plans.  This work shall be performed according to Section 501 of the 
Standard Specifications. 
 
Burning of existing rivets or bolts will only be allowed near steel surfaces which are to be removed 
and discarded.  Burning of existing rivets or bolts will not be allowed for members to remain in 
place and members that are to be removed and reinstalled at a later date.  When burning of rivets 
or bolts is not allowed, the head of the rivet or bolt shall be sheared off, and the shank driven or 
drilled out.  Extreme care shall be taken while removing the rivets or bolts so as not to damage 
the existing structural steel which is to remain.  Unless noted otherwise on the plans, the cost of 
rivet and bolt removal shall be included in this item.  All damage to existing members which are 
to remain shall be repaired or the member replaced to the satisfaction of the Engineer.  Repair or 
replacement of damaged members shall be at the Contractor’s expense and at no additional cost 
to the State. 
 
Method of Measurement.  Structural steel removal will not be measured for payment.  Payment 
will be based upon the pounds (kilograms) of structural steel removal shown on the plans. 
 
Basis of Payment.  This work will be paid for at the contract unit price per pound (kilogram) for 
STRUCTURAL STEEL REMOVAL. 
 
 

TRAFFIC BARRIER TERMINALS 
 
Holes required for attaching traffic barrier terminals to structures shall be formed or cored.  Drilled 
holes will not be permitted. 
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CLEANING AND PAINTING CONTACT SURFACE AREAS OF EXISTING STEEL 
STRUCTURES 
Effective:  June 30, 2003      Revised:  October 23, 2020 
 
Description.  This work shall consist of the surface preparation and painting of existing steel 
structures in areas that will be in contact with new steel. 
 
The existing steel at primary connections (faying surfaces) shall be prepared and primed as 
specified herein prior to connecting new structural steel to the existing structure. 
 
The existing steel at secondary connections shall be prepared, and if bare metal is exposed, 
primed as specified herein prior to connecting new structural steel to the existing structure. 
 
General.  The existing coatings shall be assumed to contain lead and may also contain other toxic 
metals.  Any plans that may be furnished for the work, and any dimensions or other information 
given regarding a structure, are only for the purpose of assisting bidders in determining the type 
and location of steel to be cleaned and painted.  It is the responsibility of the Contractor to verify 
this information and the accuracy of the information provided shall in no way affect the price bid 
for structural steel. 
 
Materials.  The Bureau of Materials and Physical Research has established a list of all products 
that have met preliminary requirements.  Each batch of material must be tested and approved 
before use. 
 
The paint materials shall meet the requirements of the following articles of the Standard 
Specification: 
 

Item      Article 
a) Organic Zinc Rich Primer     1008.05 
b) Aluminum Epoxy Mastic   1008.03 
 

Submittals:  
 
a) Manufacturer's application instructions and product data sheets.  Copies of the paint 

manufacturer's application instructions and product data sheets shall be furnished to the 
Engineer at the field site before steel cleaning begins. 

 
b) Waste Management Plan.  The Waste Management Plan shall address all aspects of waste 

handling, storage, testing, hauling and disposal.  Include the names, addresses, and a contact 
person for the proposed licensed waste haulers and disposal facilities.  Submit the name and 
qualifications of the laboratory proposed for Toxicity Characteristic Leaching Procedure 
(TCLP) analysis. 

 
c) Quality Control (QC) Program.  The QC Program shall identify the following; the 

instrumentation that will be used, a schedule of required measurements and observations, 
procedures for correcting unacceptable work, and procedures for improving surface 
preparation and painting quality as a result of quality control findings. 

 
Construction Requirements.  The Contractor shall perform first line, in process QC inspections. 
The Contractor shall implement the submitted and accepted QC Program to ensure that the work 
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accomplished complies with these specifications.  The designated Quality Control inspector shall 
be onsite full time during any operations that affect the quality of the coating system (e.g., surface 
preparation, coating mixing and application, and evaluations between coats and upon completion 
of the work).  The Contractor shall provide artificial lighting in areas where natural light is 
inadequate, as determined by the Engineer, to allow proper cleaning, inspection, and painting.  
Illumination for inspection shall be at least 30 foot-candles (325 LUX).  Illumination for cleaning 
and priming, including the working platforms, access, and entryways shall be at least 20 foot-
candles (215 LUX). 
 
The Contractor shall be responsible for any damage caused to persons, vehicles, or property, 
except as indemnified by the Response Action Contractor Indemnification Act.  Whenever the 
intended purposes of the protective devices are not being accomplished, as determined by the 
Engineer, work shall be immediately suspended until corrections are made.  Painted surfaces 
damaged by any Contractor's operation shall be removed and repainted, as directed by the 
Engineer, at the Contractor's expense. 
 
Weather Conditions.  Surfaces to be primed after cleaning shall remain free of moisture and other 
contaminants.  The Contractor shall control his/her operations to ensure that dust, dirt, or moisture 
does not come in contact with surfaces cleaned prior to painting.  Surfaces painted shall be 
protected until the coating is sufficiently cured to protect itself from damage. 
 
Restrictions on ambient conditions shall be as per the coating manufacturer’s written 
specifications. 
 
Surface Preparation:  Prior to making connections or painting, all loose abrasives, paint, and 
residue shall be contained, collected, removed from the surface area and properly disposed of as 
specified later in this specification. 
 
Soluble Salt Remediation.  The Contractor shall implement surface preparation procedures and 
processes that will remove chloride from the surfaces to levels below 7 micrograms per square 
centimeter.  Surfaces that may be contaminated with chloride include, but are not limited to, 
expansion joints and all areas that are subject to roadway splash or runoff such as fascia beams 
and stringers.  Surfaces shall be tested for chlorides at a frequency of five tests per bearing line, 
with tests performed on both the beams and diaphragms/cross-frames at expansion joints. 
 
Methods of chloride removal may include, but are not limited to, hand washing, steam cleaning, 
or pressure washing with or without the addition of a chemical soluble salt remover as approved 
by the coating manufacturer and scrubbing before or after initial paint removal.  The Contractor 
may also elect to clean the steel and allow it to rust overnight followed by recleaning, or by utilizing 
blends of fine and coarse abrasives during blast cleaning, wet abrasive/water jetting methods of 
preparation, or combinations of the above.  If steam or water cleaning methods of chloride removal 
are utilized over surfaces where the coating has been completely removed, and the water does 
not contact any lead containing coatings, the water does not have to be collected.  The Contractor 
shall provide the proposed procedures for chloride remediation in the Surface 
Preparation/Painting Plan. 
 
Upon completion of the chloride remediation steps, the Contractor shall use cell methods of field 
chloride extraction and test procedures (e.g., silver dichromate) accepted by the Engineer, to test 
representative surfaces that were previously rusted (e.g., pitted steel) for the presence of 
remaining chlorides.  Remaining chloride levels shall be no greater than 7µg/sq cm as read 
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directly from the surface without any multiplier applied to the results.  The testing must be 
performed, and the results must be acceptable, prior to painting each day. 
 
A minimum of 5 tests per 1000 sq. ft. (93 sq m) or fraction thereof completed in a given day, shall 
be conducted at project start up.  If results greater than 7 µg/sq cm are detected, the surfaces 
shall be recleaned and retested at the same frequency.  If acceptable results are achieved on 
three consecutive days in which testing is conducted, the test frequency may be reduced to 1 test 
per 1000 sq. ft. (93 sq. m) prepared each day provided the chloride remediation process remains 
unchanged.  If unacceptable results are encountered, or the methods of chloride remediation are 
changed, the Contractor shall resume testing at a frequency of 5 tests per 1000 sq. ft. (93 sq. m). 
 
Following successful chloride testing the chloride test areas shall be cleaned as specified below. 
 
Painted surfaces of new steel damaged by abrasive blasting or by the Contractor's operations 
shall be repainted, as directed by the Engineer, at the Contractor's expense. 

a) Primary Connections.  Primary connections shall be defined as faying (contact) surfaces of 
high-strength bolted connections specifically noted in plans. 
 
The surfaces of existing steel in all areas that will be in direct contact with new steel shall be 
prepared according to SSPC-SP15, Commercial Grade Power Tool Cleaning using vacuum-
shrouded power tools equipped with HEPA filtration.  The surface preparation shall remove 
all rust, mill scale, and existing paint from the contact surface.  At the Contractors option, 
vacuum blast cleaning according to SSPC-SP6, Commercial Blast Cleaning may be 
substituted for SSPC-SP15 at no additional cost to the Department.  The surface profile for 
primary connection surfaces shall be 1.5 to 3.5 mils (38 to 90 microns). 

 
b) Secondary Connections.  Secondary connections shall be defined as all surface areas of 

existing members that will be in contact with new steel except as previously defined as primary 
connections. 

 
These surfaces of existing steel in all areas that will be in direct contact with new steel shall 
be prepared according to SSPC-SP3, Power Tool Cleaning using vacuum-shrouded power 
tools equipped with HEPA filtration.  The surface preparation shall remove all loose rust, loose 
mill scale, and loose, checked, alligatored and peeling paint from the contact surface.  At the 
Contractors option, vacuum blast cleaning according to SSPC-SP6, Commercial Blast 
Cleaning or SSPC-SP15, Commercial Grade Power Tool Cleaning may be substituted for 
SSPC-SP3 at no additional cost to the Department.  The surface profile for abrasive blast 
cleaning and Commercial Grade Power Tool Cleaning shall be 1.5 to 3.5 mils (38 to 90 
microns). 

 
Painting.  The manufacturer’s written instructions shall be followed for paint storage, mixing, 
thinning, application, ambient conditions, and drying times between coats.  The surface shall be 
free of dirt, dust, and debris prior to the application of any coat.  The coatings shall be applied as 
a continuous film of uniform thickness free of defects including, but not limited to, runs, sags, 
overspray, dryspray, pinholes, voids, skips, misses, and shadow-through.  Defects such as runs 
and sags shall be brushed out immediately during application. 

The Engineer will approve surface preparation prior to priming. 
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a) For Primary connections the surface of the prepared steel cleaned to bare metal shall be 
primed with an organic zinc rich primer between 3.5 and 5.0 mils (90 and 125 microns) dry 
film thickness. 

 
b) For Secondary Connections the surface of the prepared steel cleaned to bare metal shall be 

painted with either one coat of epoxy mastic between 5 and 7 mils (125 microns to 180 
microns) in thickness or one coat of an organic zinc rich primer between 3.5 and 5.0 mils (90 
and 125 microns) in thickness.  Areas not cleaned to bare metal need not be painted. 

 
For primary connections, the primer on the surface of the prepared steel shall cure according to 
the manufacturers instructions prior to connecting new structural steel to the existing structure.  
For secondary connections, the primer on the surface of the prepared steel need only be dry to 
touch prior to connecting new steel to the existing structure. 
 
The surrounding coating at each prepared location shall be feathered for a minimum distance of 
1 1/2 in. (40 mm) to achieve a smooth transition between the prepared areas and the existing 
coating. 
 
Collection, Temporary Storage, Transportation and Disposal of Waste.  The Contractor and the 
Department are considered to be co-generators of the waste. 
 
The Contractor is responsible for all aspects of waste collection, testing and identification, 
handling, storage, transportation, and disposal according to these specifications and all applicable 
Federal, State, and Local regulations.  The Contractor shall provide for Engineer review and 
acceptance a Waste Management Plan that addresses all aspects of waste handling, storage, 
and testing, and provides the names, addresses, and a contact person for the proposed licensed 
waste haulers and disposal facilities.  The Department will not perform any functions relating to 
the waste other than provide EPA identification numbers, provide the Contractor with the 
emergency response information, the emergency response telephone number required to be 
provided on the manifest, and to sign the waste manifest.  The Engineer will obtain the 
identification numbers from the state and federal environmental protection agencies for the 
bridge(s) to be painted and furnish those to the Contractor. 
 
All surface preparation/paint residues shall be collected daily and deposited in all-weather 
containers supplied by the Contractor as temporary storage.  The storage area shall be secure to 
prevent unauthorized entry or tampering with the containers.  Acceptable measures include 
storage within a fully enclosed (e.g., fenced in) and locked area, within a temporary building, or 
implementing other reasonable means to reduce the possibility of vandalism or exposure of the 
waste to the public or the environment (e.g., securing the lids or covers of waste containers and 
roll-off boxes).  Waste shall not be stored outside of the containers.  Waste shall be collected and 
transferred to bulk containers taking extra precautions as necessary to prevent the suspension of 
residues in air or contamination of surrounding surfaces.  Precautions may include the transfer of 
the material within a tarpaulin enclosure.  Transfer into roll-off boxes shall be planned to minimize 
the need for workers to enter the roll-off box. 
 
No residues shall remain on uncontained surfaces overnight.  Waste materials shall not be 
removed through floor drains or by throwing them over the side of the bridge.  Flammable 
materials shall not be stored around or under any bridge structures. 
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The all-weather containers shall meet the requirements for the transportation of hazardous 
materials and as approved by the Department.  Acceptable containers include covered roll-off 
boxes and 55-gallon drums (17H).  The Contractor shall insure that no breaks and no deterioration 
of these containers occurs and shall maintain a written log of weekly inspections of the condition 
of the containers.  A copy of the log shall be furnished to the Engineer upon request.  The 
containers shall be kept closed and sealed from moisture except during the addition of waste.  
Each container shall be permanently identified with the date that waste was placed into the 
container, contract number, hazardous waste name and ID number, and other information 
required by the IEPA. 
 
The Contractor shall have each waste stream sampled for each project and tested by TCLP and 
according to EPA and disposal company requirements.  The Engineer shall be notified in advance 
when the samples will be collected.  The samples shall be collected and shipped for testing within 
the first week of the project, with the results due back to the Engineer within 10 days.  The costs 
of testing shall be considered included in this work.  Copies of the test results shall be provided 
to the Engineer prior to shipping the waste. 
 
The existing paint removed, together with the surface preparation media (e.g. abrasive) shall be 
handled as a hazardous waste, regardless of the TCLP results.  The waste shall be transported 
by a licensed hazardous waste transporter, treated by an IEPA permitted treatment facility to a 
non-hazardous special waste and disposed of at an IEPA permitted disposal facility in Illinois. 
 
The treatment/disposal facilities shall be approved by the Engineer and shall hold an IEPA permit 
for waste disposal and waste stream authorization for this cleaning residue.  The IEPA permit and 
waste stream authorization must be obtained prior to beginning cleaning, except that if necessary, 
limited paint removal will be permitted in order to obtain samples of the waste for the disposal 
facilities.  The waste shall be shipped to the facility within 90 days of the first accumulation of the 
waste in the containers.  When permitted by the Engineer, waste from multiple bridges in the 
same contract may be transported by the Contractor to a central waste storage location(s) 
approved by the Engineer in order to consolidate the material for pick up, and to minimize the 
storage of waste containers at multiple remote sites after demobilization.  Arrangements for the 
final waste pickup shall be made with the waste hauler by the time blast cleaning operations are 
completed or as required to meet the 90-day limit stated above. 
 
The Contractor shall submit a waste accumulation inventory table to the Engineer no later than 
the 5th day of the month.  The table shall show the number and size of waste containers filled 
each day in the preceding month and the amount of waste shipped that month, including the dates 
of shipments. 
 
The Contractor shall prepare a manifest supplied by the IEPA for off-site treatment and disposal 
before transporting the hazardous waste off-site.  The Contractor shall prepare a land ban 
notification for the waste to be furnished to the disposal facility.  The Contractor shall obtain the 
handwritten signature of the initial transporter and date of the acceptance of the manifest.  The 
Contractor shall send one copy of the manifest to the IEPA within two working days of transporting 
the waste off-site.  The Contractor shall furnish the generator copy of the manifest and a copy of 
the land ban notification to the Engineer.  The Contractor shall give the transporter the remaining 
copies of the manifest. 
 
All other project waste shall be removed from the site according to Federal, State and Local 
regulations, with all waste removed from the site prior to final Contractor demobilization. 
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The Contractor shall make arrangements to have other hazardous waste, which he/she 
generates, such as used paint solvent, transported to the Contractor's facility at the end of each 
day that this waste is generated.  These hazardous wastes shall be manifested using the 
Contractor's own generator number to a treatment or disposal facility from the Contractor's facility.  
The Contractor shall not combine solvents or other wastes with cleaning residue wastes.  All 
waste streams shall be stored in separate containers. 
 
The Contractor is responsible for the payment of any fines and undertaking any clean up activities 
mandated by State or federal environmental agencies for improper waste handling, storage, 
transportation, or disposal. 
 
Contractor personnel shall be trained in the proper handling of hazardous waste, and the 
necessary notification and clean up requirements in the event of a spill.  The Contractor shall 
maintain a copy of the personnel training records at each bridge site. 
 
It is understood and agreed that the cost of all work outlined above, unless otherwise specified, 
has been included in the bid, and no extra compensation will be allowed. 

Basis of Payment:  This work will be considered included in the cost of "Furnishing and Erecting 
Structural Steel”, "Erecting Structural Steel", or “Structural Steel Repair”, as applicable, according 
to the Standard Specifications, unless otherwise specified on the plans. 
 
 

DECK SLAB REPAIR 
Effective:  May 15, 1995      Revised:  April 13, 2018 
 
This work shall consist of hot-mix asphalt surface removal, when required, the removal and 
disposal of all loose and deteriorated concrete from bridge deck and the replacement with new 
concrete to the original top of deck.  The work shall be done according to the applicable 
requirements of Sections 501, 503 and 1020 of the Standard Specifications and this Special 
Provision. 
 
Deck slab repairs will be classified as follows: 
 

(a) Partial-Depth.  Partial-depth repairs shall consist of removing the loose and unsound deck 
concrete, disposing of the concrete removed and replacing with new concrete.  The 
removal may be performed by chipping with power driven hand tools or by hydro-
scarification equipment.  The depth shall be measured from the top of the concrete deck 
surface, at least 3/4 in. (20 mm) but not more than 1/2 the concrete deck thickness. 
 

(b) Full-Depth.  Full-depth repairs shall consist of removing concrete full-depth of the deck, 
disposing of the concrete removed, and replacing with new concrete to the original 
concrete deck surface.  The removal may be performed with power driven hand tools, 
hydraulic impact equipment, or by hydro-scarification equipment.  Full-depth repairs shall 
be classified for payment as Full-Depth, Type I and Full-Depth, Type II according to the 
following: 
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Type I Full-depth patches less than or equal to 5 sq. ft. (0.5 sq m) in area.  The minimum 
dimensions for a patch shall be 1 ft. x 1 ft. (300 mm x 300 mm). 

 
Type II Full-depth patches greater than 5 sq. ft. (0.5 sq. m) in area. 

 
Materials. 
 
Materials shall be according to Article 1020.02. 
 
Portland cement concrete for partial and full-depth repairs shall be according to Section 1020.  
Class PP-1, PP-2, PP-3, PP-4, PP-5 or BS concrete shall be used at the Contractor’s option 
unless noted otherwise on the contract plans.   
 
Equipment: 
 
The equipment used shall be subject to the approval of the Engineer and shall meet the following 
requirements: 
 

(a) Surface Preparation Equipment.  Surface preparation and concrete removal equipment 
shall be according to the applicable portions of Section 1100 and the following: 
 
(1) Sawing Equipment.  Sawing equipment shall be a concrete saw capable of sawing 

concrete to the specified depth. 
 
(2) Blast Cleaning Equipment.  The blast cleaning may be performed by wet sandblasting, 

high-pressure waterblasting, shotblasting or abrasive blasting.  Blast cleaning 
equipment shall be capable of removing rust and old concrete from exposed 
reinforcement bars, and shall have oil traps. 

 
(3) Power-Driven Hand Tools.  Power-driven hand tools will be permitted including 

jackhammers lighter than the nominal 45 lb. (20 kg) class.  Chipping hammers heavier 
than a nominal 15 lb. (6.8 kg) class shall not be used for removing concrete from below 
any reinforcing bar for partial depth repairs, or for removal within 1 ft (300 mm) of 
existing beams, girders or other supporting structural members that are to remain in 
service or within 1 ft (300 mm) of the boundaries of full-depth repairs.  Jackhammers 
or chipping hammers shall not be operated at an angle in excess of 45 degrees 
measured from the surface of the slab. 

 
(4) Hydraulic Impact Equipment.  Hydraulic impact equipment with a maximum rated 

striking energy of 360 ft-lbs (270 J) may be permitted only in areas of full depth removal 
more than 1 ft (300 mm) away from existing beams, girders or other supporting 
structural members that are to remain in service or more than 1 ft (300 mm) from the 
boundaries of full-depth repairs. 

 
(5) Hydro-Demolition Equipment.  The hydro-demolition equipment shall consist of 

filtering and pumping units operating with a remote-controlled robotic device.  The 
equipment shall use water according to Section 1002.  The equipment shall be capable 
of being controlled to remove only unsound concrete. 
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(b) Concrete Equipment:  Equipment for proportioning and mixing the concrete shall be 
according to Article 1020.03. 

 
(c) Finishing Equipment:  Finishing equipment shall be according to Article 1103.17.  

Adequate hand tools will be permitted for placing and consolidating concrete in the patch 
areas and for finishing small patches. 

 
Construction Requirements:  Sidewalks, curbs, drains, reinforcement and/or existing transverse 
and longitudinal joints which are to remain in place shall be protected from damage during removal 
and cleaning operations.   
 
The Contractor shall control the runoff water generated by the various construction activities in 
such a manner as to minimize, to the maximum extent practicable, the discharge of untreated 
effluent into adjacent waters, and shall properly dispose of the solids generated according to 
Article 202.03.  The Contractor shall submit a water management plan to the Engineer specifying 
the control measures to be used.  The control measures shall be in place prior to the start of runoff 
water generating activities.  Runoff water shall not be allowed to constitute a hazard to adjacent 
or underlying roadways, waterways, drainage areas or railroads nor be allowed to erode existing 
slopes. 
 

(a) Hot-Mix Asphalt Surface Removal. 
 

The hot-mix asphalt surface course and all waterproofing membrane shall be removed 
and disposed of according to applicable portions of Articles 440.04 and 440.06, except 
milling equipment will not be allowed if the deck is to receive a waterproofing membrane 
system.  If the overlay or waterproofing membrane contains asbestos fibers, removal shall 
be in accordance with the Special Provision for "Asbestos Waterproofing Membrane or 
Asbestos Hot-mix Asphalt Surface Removal".  Removal of the hot-mix asphalt surface by 
the use of radiant or direct heat will not be permitted. 

 
(b) Surface Preparation: 

 
All loose, disintegrated and unsound concrete shall be removed from portions of the deck 
slab shown on the plans or as designated by the Engineer.  The Engineer will determine 
the limits of removal as the work progresses. 

 
The Contractor shall take care not to damage reinforcement bars or expansion joints which 
are to remain in place.  Any damage to reinforcement bars or expansion joints shall be 
corrected at the Contractor's expense.  All loose reinforcement bars, as determined by the 
Engineer, shall be retied at the Contractor's expense. 

 
(1) Partial-Depth.  Areas to be repaired will be determined and marked by the Engineer.  

A concrete saw shall be used to provide vertical edges approximately 3/4 in. (20 mm) 
deep around the perimeter of the area to be patched when a concrete overlay is not 
specified.  Where high steel is present, the depth may be reduced as directed by the 
Engineer.  A saw cut will not be required on those boundaries along the face of the 
curb, parapet or joint or when sharp vertical edges are provided by hydro-demolition. 

 
The loose and unsound concrete shall be removed by chipping, with power driven 
hand tools or by hydro-demolition equipment.  All exposed reinforcing bars and newly 
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exposed concrete shall be thoroughly blast cleaned.  Where, in the judgment of the 
Engineer, the bond between existing concrete and reinforcement steel within the patch 
area has been destroyed, the concrete adjacent to the bar shall be removed to a depth 
that will permit new concrete to bond to the entire periphery of the exposed bar.  A 
minimum of 1 in. (25 mm) clearance will be required.  The Engineer may require 
enlarging a designated removal area should inspection indicate deterioration beyond 
the limits previously designated. In this event, a new saw cut shall be made around 
the extended area before additional removal is begun.  The removal area shall not be 
enlarged solely to correct debonded reinforcement or deficient lap lengths. 

 
(2) Full-Depth.  Concrete shall be removed as determined by the Engineer within all areas 

designated for full-depth repair and in all designated areas of partial depth repair in 
which unsound concrete is found to extend below half the concrete deck thickness.  
Full depth removal shall be performed according to Article 501.05 except that hydraulic 
impact equipment may be permitted in areas of full depth removal more than 1 ft (300 
mm) away from the edges of existing beams, girders or other supporting structural 
members or more than 1 ft (300 mm) from the boundaries of full-depth repairs.  Saw 
cuts shall be made on the top of the deck, except those boundaries along the face of 
curbs, parapets and joints or where hydro-demolition provided sharp vertical edges.  
The top saw cut may be omitted if the deck is to receive an overlay. 

 
Forms for full-depth repair may be supported by hangers with adjustable bolts or by 
blocking from the beams below.  When approved by the Engineer, forms for Type 1 
patches may be supported by No. 9 wires or other devices attached to the 
reinforcement bars. 

 
All form work shall be removed after the curing sequence is complete and prior to 
opening to traffic. 
 

(3) Reinforcement Treatment.  Care shall be exercised during concrete removal to protect 
the reinforcement bars and structural steel from damage.  Any damage to the 
reinforcement bars or structural steel to remain in place shall be repaired or replaced.  
All existing reinforcement bars shall remain in place except as herein provided for 
corroded bars.  Tying of loose bars will be required.  Reinforcing bars which have been 
cut or have lost 25 percent or more of their original cross sectional area shall be 
supplemented by new in kind reinforcement bars.  New bars shall be lapped a 
minimum of 32 bar diameters to existing bars.  An approved mechanical bar splice 
capable of developing in tension at least 125 percent of the yield strength of the 
existing bar shall be used when it is not feasible to provide the minimum bar lap.  No 
welding of bars will be permitted. 

 
(4) Cleaning.  Immediately after completion of the concrete removal and reinforcement 

repairs, the repair areas shall be cleaned of dust and debris. Once the initial cleaning 
is completed, the repair areas shall be thoroughly blast cleaned to a roughened 
appearance free from all foreign matter.  Particular attention shall be given to removal 
of concrete fines.  Any method of cleaning which does not consistently produce 
satisfactory results shall be discontinued and replaced by an acceptable method.  All 
debris, including water, resulting from the blast cleaning shall be confined and shall be 
immediately and thoroughly removed from all areas of accumulation.  If concrete 
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placement does not follow immediately after the final cleaning, the area shall be 
carefully protected with well-anchored polyethylene sheeting. 

 
Exposed reinforcement bars shall be free of dirt, detrimental scale, paint, oil, or other 
foreign substances which may reduce bond with the concrete.  A tight non-scaling 
coating of rust is not considered objectionable.  Loose, scaling rust shall be removed 
by rubbing with burlap, wire brushing, blast cleaning or other methods approved by 
the Engineer. 

 
(c) Placement & Finishing of Concrete Repair: 

 
(1) Bonding Method.  The patch area shall be cleaned to the satisfaction of the Engineer 

and shall be thoroughly wetted and maintained in a dampened condition with water for 
at least 12 hours before placement of the concrete.  Any excess water shall be 
removed by compressed air or by vacuuming prior to the beginning of concrete 
placement.  Water shall not be applied to the patch surface within one hour before or 
at any time during placement of the concrete. 

 
(2) Concrete Placement. 

 
The concrete shall be placed and consolidated according to Article 503.07 and as 
herein specified.  Article 1020.14 shall apply. 

 
When an overlay system is not specified, the patches shall be finished according to 
Article 503.16 (a), followed by a light brooming. 

 
(d) Curing and Protection. 

 
Concrete patches shall be cured by the Wetted Burlap or Wetted Cotton Mat Method 
according to Article 1020.13 (a)(3) or Article 1020.13 (a)(5).  The curing period shall be 3 
days for Class PP-1, PP-2, PP-3, PP-4, and PP-5 concrete.  The curing period shall be 7 
days for Class BS concrete.  In addition to Article 1020.13, when the air temperature is 
less than 55º F (13º C), the Contractor shall cover the patch according to Article 1020.13 
(d)(1) with minimum R12 insulation.  Insulation is optional when the air temperature is 55º 
F. - 90º F (13º C - 32º C).  Insulation shall not be placed when the air temperature is 
greater than 90° F (32° C).  A 72-hour minimum drying period shall be required before 
placing waterproofing or hot-mix asphalt surfacing. 
 

(e) Opening to Traffic. 
 

No traffic will be permitted on a patch until after the specified cure period, and the concrete 
has obtained a minimum compressive strength of 4000 psi (27.6 MPa) or flexural strength 
of 675 psi (4.65 MPa). 
 
Construction equipment will be permitted on a patch during the cure period if the concrete 
has obtained the minimum required strength.  In this instance, the strength specimens 
shall be cured with the patch. 

 
Method of Measurement. 
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When specified, hot-mix asphalt surface removal and full or partial depth repairs will be measured 
for payment and computed in square yards (square meters). 
 
Basis of Payment. 
 
The hot-mix asphalt surface removal will be paid for at the contract unit price per square yard 
(square meter) for HOT-MIX ASPHALT SURFACE REMOVAL (DECK).  Areas removed and 
replaced up to and including a depth of half the concrete deck thickness will be paid for at the 
contract unit price per square yard (square meter) for DECK SLAB REPAIR (PARTIAL).  Areas 
requiring removal greater than a depth of half the concrete deck thickness shall be removed and 
replaced full depth and will be paid for at the contract unit price per square yard (square meter) 
for DECK SLAB REPAIR (FULL DEPTH, TYPE I) and/or DECK SLAB REPAIR (FULL DEPTH, 
TYPE II). 
 
When corroded reinforcement bars are encountered in the performance of this work and 
replacement is required, the Contractor will be paid according to Article 109.04. 
 
No payment will be allowed for removal and replacement of reinforcement bars damaged by the 
Contractor in the performance of his/her work or for any increases in dimensions needed to 
provide splices for these replacement bars. 
 
Removal and disposal of asbestos waterproofing and/or asbestos bituminous concrete will be 
paid for as specified in the Special Provision for “Asbestos Waterproofing Membrane or Asbestos 
Hot-Mix Asphalt Surface Removal”. 
 
 

DIAMOND GRINDING AND SURFACE TESTING BRIDGE SECTIONS  
Effective:  December 6, 2004  Revised:  April 30, 2021 
  
Description.  This work shall consist of diamond grinding and surface testing bridge decks, 
approach pavements, and 100 feet (30 m) of pavement adjacent to the approach 
pavement on each end of the bridge.  
  
Equipment.  Equipment shall be according to the following.  
  

(a) Diamond Grinder.  The diamond grinder shall be a self-propelled planing machine 
specifically designed for diamond saw grinding.  It shall be capable of accurately 
establishing the profile grade and controlling the grinding cross slope.  It shall also 
have an effective means for removing excess material and slurry from the surface 
and for preventing dust from escaping into the air.  The removal of slurry shall be 
continuous throughout the grinding operation.  The slurry shall be disposed of 
according to Article 202.03.  
  
The grinding head shall be a minimum of 4 ft. (1.2 m) wide and the diamond saw 
blades shall be gang mounted on the grinding head at a rate of 50 to 60 blades / 
ft. (164 to 197 blades/m).  
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(b) Surface Testing Equipment.  Required surface testing and analysis equipment and 
their jobsite transportation shall be provided by the Contractor.  The Profile Testing 
Device shall be according to Illinois Test Procedure 701 except the trace analysis 
shall be based on traces from bridge sections.  

  
CONSTRUCTION REQUIREMENTS  

  
General.  After all components have been properly cured, the bridge section shall be 
ground over its entire length and over a width that extends to within 2 ft. (600 mm) of the 
curbs or parapets.  Grinding shall be done separately before any saw cut grooving, and 
no concurrent combination of the two operations will be permitted.  Whenever possible, 
each subsequent longitudinal grinding pass shall progress down the cross slope from 
high to low.  The maximum thickness removed shall be 1/4 inch (6 mm); however, when 
the bridge deck thickness noted on the plans can be maintained, as a minimum, additional 
removal thickness may be permitted.  
  
The grinding process shall produce a pavement surface that is true in grade and uniform 
in appearance with longitudinal line-type texture. The line-type texture shall contain 
corrugations parallel to the outside pavement edge and present a narrow ridge corduroy 
type appearance. The peaks of the ridges shall be 1/8-inch +/- 1/16-inch (3 mm +/-  1.5 
mm) higher than the bottom of the grinding with evenly spaced ridges.  It shall be the 
Contractor’s responsibility to select the actual number of blades per foot (meter) to be 
used to provide the proper surface finish for the aggregate type and concrete present on 
the project within the limits specified above. 
 
The vertical difference between longitudinal passes shall be 1/8 inch (3 mm) maximum.  
The grinding at the ends of the bridge section shall be diminished uniformly at a rate of 
1:240 over the connector pavements.  
  
Grinding shall be continuous through all joints.  All expansion joints and bridge 
components under the joints shall be protected from damage or contact with the grinding 
slurry.  
  
Surface Testing.  The diamond ground bridge section shall be surface tested in the 
presence of the Engineer prior to opening to traffic.  
  
A copy of the approval letter and recorded settings from the Profile Equipment Verification 
(PEV) Program shall be submitted to the Engineer prior to testing.  
  
The Contractor shall notify the Engineer of surface smoothness measurements a 
minimum of 24 hours prior to commencement of measurements. All objects and debris 
shall be removed from the bridge section surface prior to testing.  During surface testing, 
joint openings may be temporarily filled with material approved by the Engineer.  
  



FAI ROUTE 64 (I-64) 
PROJECT NHPP-MMXX(267) 

SECTION D7 BRIDGE REPAIRS 2022-3 
WAYNE COUNTY 

CONTRACT NO. 74997 
 

 
21 

Profiles shall be taken in both wheel paths of each lane, 3 ft. (1 m) from, and parallel to, 
the planned lane lines.    
  
The profile trace shall have stationing indicated every 500 ft. (150 m) at a minimum. The 
profile trace shall include the following information:  contract number, beginning and 
ending stationing, which lane was tested, direction of travel on the trace, which direction 
the data was taken, date of collection, time of collection, ambient air temperature at time 
of collection, and the device operator name(s).  The data file created from the testing will 
be submitted to the Engineer and the Bureau of Research for analysis.  The file shall be 
in a format that is compatible with ProVAL software (ERD, PPF). 
  
Trace Reduction and Bump Locating Procedure.  All traces shall be reduced using ProVal.  
This software shall calculate the Mean International Roughness Index (MRI) in 
inches/mile (mm/km) and indicate any areas of localized roughness in excess of 200 
inches/mile (3105 mm/km) on a continuous 25 feet (8 meters) basis.  
  
The average MRI and locations with deviations exceeding the 200 inches/mile (3105 
mm/km) limit will be recorded on the Profile Report for Bridge Deck Smoothness.  
  
All ProVAL files shall be provided to the Engineer within two working days of completing 
the testing. All files shall contain serial numbers for the vehicle and profiling equipment, 
the approved settings from the PEV program.  The Engineer will compare these settings 
with the approved settings from the PEV Program.  If the settings do not match, the results 
will be rejected and the section shall be retested/reanalyzed with the appropriate settings.  
  
Corrective Actions.  Within the bridge section, all deviations in excess of 200 inches/mile 
(1575 mm) within any continuous length of 25 ft. (8 m) shall be corrected.  Correction of 
deviations shall not result in the deck thickness being less than the minimum. Where 
corrective work is performed, the bridge section shall be retested to verify that corrections 
have produced a MRI of 200 inch/mile (3105 mm/km) within an continuous length of 25 ft 
(8 m) or less for each lane.  The Contractor shall furnish the ProVAL files to the Engineer 
and the Bureau of Research within two working days after any corrections are made.  

  
Corrective actions shall be performed at no additional cost to the department.  
  
The Engineer may perform profile testing on the surface at any time for monitoring and 
comparison purposes.  
  
Method of Measurement.  This work will be measured for payment in place and the area 
computed in square yards (square meters) of diamond grinding performed.  
  
Basis of Payment.  This work will be paid for at the contract unit price per square yard 
(square meter) for DIAMOND GRINDING (BRIDGE SECTION).  
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BRIDGE DECK FLY ASH OR GROUND GRANULATED BLAST-FURNACE SLAG CONCRETE 
OVERLAY  
Effective:  January 18, 2011 Revised:  April 30, 2021 
 
Description.  This work shall consist of the preparation of the existing concrete bridge deck and 
the construction of a fly ash or ground granulated blast-furnace (GGBF) slag concrete overlay to 
the specified thickness. 
 
Materials.  Materials shall meet the requirements of the following Articles of Section 1000: 
 

Item Article/Section 
 
(a) Portland Cement Concrete (Note 1) 1020 
(b) Packaged Rapid Hardening Mortar or Concrete  1018 
(c) Synthetic Fibers (Note 2) 
 

Note 1: The bridge deck concrete overlay shall meet the requirements for Class BS concrete.  
However, the portland cement content selected shall be replaced with 25 percent Class 
F fly ash, or 25-30 percent Class C fly ash, or 25-35 percent GGBF at a replacement 
ratio of 1:1, and the gradation of the coarse aggregate shall be CA 11, CA 13, CA 14 or 
CA 16. 
 

Note 2: Synthetic fibers, when required, shall be macro-size and shall be Type III according to 
ASTM C 1116. 

 
The Department will maintain an “Approved/Qualified Product List of Synthetic Fibers”. 

 
When synthetic fibers are required, the dosage rate shall be 3.0 lb/cu yd (1.8 kg/cu m), 
unless a trial batch is evaluated and indicates that a lower dosage rate is necessary.  
The concrete mixture shall be evaluated in a field demonstration for fiber clumping, ease 
of placement, and ease of finishing.  The field demonstration shall consist of a minimum 
2 cu yd (1.5 cu m) trial batch placed in a 12 ft. x 12 ft. (3.6 m x 3.6 m) slab or other 
configuration approved by the Engineer.  The Contractor or Engineer may request a trial 
batch.  The trial batch will be verified by the Engineer according to the “Portland Cement 
Concrete Level III Technician” course material.  Based on the trial batch, the Department 
has the option to reduce the dosage rate of fibers, but in no case shall be reduced to 
less than 2.0 lb.cu yd (1.2 kg/cu m). 

 
 

Equipment:  The equipment used shall be subject to the approval of the Engineer and shall meet 
the following requirements: 
 

(a) Surface Preparation Equipment.  Surface preparation equipment shall be according to the 
applicable portions of Section 1100 and the following: 

 
(1) Sawing Equipment.  Sawing equipment shall be a concrete saw capable of sawing 

concrete to the specified depth. 
 
(2) Mechanical Blast Cleaning Equipment.  Mechanical blast cleaning may be performed 

by high-pressure waterblasting or shotblasting.  Mechanical blast cleaning equipment 



FAI ROUTE 64 (I-64) 
PROJECT NHPP-MMXX(267) 

SECTION D7 BRIDGE REPAIRS 2022-3 
WAYNE COUNTY 

CONTRACT NO. 74997 
 

 
25 

shall be capable of removing weak concrete at the surface, including the 
microfractured concrete surface layer remaining as a result of mechanical 
scarification, and shall have oil traps. 
 
Mechanical high-pressure waterblasting equipment shall be mounted on a wheeled 
carriage and shall include multiple nozzles mounted on a rotating assembly, and shall 
be operated with a 7000 psi (48 MPa) minimum water pressure.  The distance between 
the nozzles and the deck surface shall be kept constant and the wheels shall maintain 
contact with the deck surface during operation. 
 

(3) Hand-Held Blast Cleaning Equipment.  Blast cleaning using hand-held equipment may 
be performed by high-pressure waterblasting or abrasive blasting.  Hand-held blast 
cleaning equipment shall have oil traps. 
 
Hand-held high-pressure waterblasting equipment that is used in areas inaccessible 
to mechanical blast cleaning equipment shall have a minimum water pressure of 7,000 
psi (48 MPa). 

 
(4) Mechanical Scarifying Equipment.  Scarifying equipment shall meet the requirements 

of Article 1101.16 and shall be capable of uniformly scarifying or removing the old 
concrete surface and new patches to the depths required in a satisfactory manner.  
The minimum width of the equipment permitted is 3 feet.  Areas that are inaccessible 
to a self-propelled milling machine shall be uniformly scarified by other types of 
removal devices to the satisfaction of the Engineer. 

 
(5) Hydro-Scarification Equipment.  The hydro-scarification equipment shall consist of 

filtering and pumping units operating with a computerized, self-propelled robotic 
machine with gauges and settings that can be easily verified.  The equipment shall 
use water according to Section 1002.  The equipment shall be capable of removing in 
a single pass, sound concrete to the specified depth, and operating at a 16,000 psi 
(110 MPa) minimum water pressure with a 55 gal/min (208 L/min) minimum water flow 
rate. 

 
(6) Vacuum Cleanup Equipment.  The equipment shall be equipped with fugitive dust 

control devices capable of removing wet debris and water all in the same pass. 
Vacuum equipment shall also be capable of washing the deck with pressurized water 
prior to the vacuum operation to dislodge all debris and slurry from the deck surface. 

 
(7) Power-Driven Hand Tools.  Power-driven hand tools will be permitted including 

jackhammers lighter than the nominal 45 lb. (20 kg) class.  Jackhammers or chipping 
hammers shall not be operated at an angle in excess of 45 degrees measured from 
the surface of the slab. 

 
(b) Pull-off Test Equipment.  Equipment used to perform pull-off testing shall be either 

approved by the Engineer, or obtained from one of the following approved sources: 
 
James Equipment Germann Instruments, Inc. 
007 Bond Tester BOND-TEST Pull-off System 
800-426-6500 847-329-9999 
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SDS Company 
DYNA Pull-off Tester 
805-238-3229 
 
Pull-off test equipment shall include all miscellaneous equipment and materials to perform 
the test and clean the equipment, as indicated in the Illinois Test procedure 304 and 305 
“Pull-off Test (Surface or Overlay Method)”.  Prior to the start of testing, the Contractor 
shall submit to the Engineer a technical data sheet and material safety data sheet for the 
epoxy used to perform the testing.  For solvents used to clean the equipment, a material 
safety data sheet shall be submitted. 

 
(c) Concrete Equipment: Equipment for proportioning and mixing the concrete shall be 

according to Article 1020.03. 
 

(d) Finishing Equipment.  Finishing equipment shall be according to Article 503.03. 
 

(e) Mechanical Fogging Equipment.  Mechanical fogging equipment shall be according to 
503.03. 
 

Construction Requirements:  Sidewalks, curbs, drains, reinforcement and/or existing transverse 
and longitudinal joints which are to remain in place shall be protected from damage during 
scarification and cleaning operations.  All damage caused by the Contractor shall be corrected, 
at the Contractor’s expense, to the satisfaction of the Engineer. 
 
The Contractor shall control the runoff water generated by the various construction activities in 
such a manner as to minimize, to the maximum extent practicable, the discharge of untreated 
effluent into adjacent waters, and shall properly dispose of the solids generated according to 
Article 202.03.  The Contractor shall submit a water management plan to the Engineer specifying 
the control measures to be used.  The control measures must be in place prior to the start of 
runoff water generating activities.  Runoff water will not be allowed to constitute a hazard to 
adjacent or underlying roadways, waterways, drainage areas or railroads nor be allowed to erode 
existing slopes. 
 

(a) Deck Preparation: 
 

(1) Bridge Deck Scarification.  The scarification work shall consist of removing the 
designated concrete deck surface using mechanical and hydro-scarifying equipment 
as specified.  The areas designated shall be scarified to the depth specified on the 
plans.  The depth specified shall be measured from the existing concrete deck surface 
to the grout line between aggregates remaining after scarification.  In areas of the deck 
not accessible to the scarifying equipment, power-driven hand tools will be permitted.  
Power driven hand tools shall be used for removal around areas to remain in place. 
 
The Contractor shall use mechanical scarification equipment to remove an initial ¼” 
minimum depth of concrete, creating a uniform roughened concrete deck surface to 
facilitate hydro-scarification.  At a minimum, the last 1/2 in. (13 mm) of removal shall 
be accomplished with hydro-scarification equipment.  If the Contractor’s use of 
mechanical scarifying equipment results in exposing, snagging, or dislodging the top 
mat of reinforcing steel, the mechanical scarifying depth shall be reduced as necessary 
immediately.  If the exposing, snagging, or dislodging the top mat of reinforcing steel 
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cannot be avoided, the mechanical scarifying shall be stopped immediately and the 
remaining removal shall be accomplished using the hydro-scarification equipment.  All 
damage to the existing reinforcement resulting from the Contractor’s operation shall 
be repaired or replaced at the Contractor’s expense as directed by the Engineer.  
Replacement shall include the removal of any additional concrete required to position 
or splice the new reinforcing steel.  Undercutting of exposed reinforcement bars shall 
only be as required to replace or repair damaged reinforcement.  Repairs to existing 
reinforcement shall be according to the Special Provision for “Deck Slab Repair”. 
 
Just prior to performing hydro-scarification, the deck shall be sounded, with unsound 
areas marked on the deck by the Engineer.  A trial section, in an area of sound 
concrete, on the existing deck surface will be designated by the Engineer to calibrate 
the equipment settings to remove sound concrete to the required depth, in a single 
pass, and provide a highly roughened bondable surface.  The trial section shall consist 
of approximately 30 sq. ft. (3 sq. m).  After calibration in an area of sound concrete, 
the equipment shall be moved to a second trial section, as designated by the Engineer, 
in an area containing unsound concrete to verify the calibrated settings are sufficient 
to remove the unsound concrete.  If the calibrated settings are insufficient to remove 
the unsound concrete, the equipment may be moved back to an area of sound 
concrete and the calibration settings verified.  If the equipment cannot be calibrated to 
produce the required results in an area of sound concrete, it shall be removed and 
additional hydro-scarification equipment capable of producing the required results 
shall be supplied by the Contractor. 
 
 
After the equipment settings are established, they shall be supplied to the Engineer.  
These settings include the following: 
 

a) Water pressure  
 
b) Water flow rate  
 
c) Nozzle type and size 
 
d) Nozzle travel speed 
 
e) Machine staging control (step/advance rate) 
 

Hydro-scarification may begin after the calibration settings have been approved by the 
Engineer. 
The removal depth shall be verified by the Engineer, as necessary.  If sound concrete 
is being removed below the desired depth, the equipment shall be recalibrated. 
 
After hydro-scarification the deck shall be thoroughly vacuum cleaned in a timely 
manner before the water and debris are allowed to dry and re-solidify to the deck.  The 
uses of alternative cleaning and debris removal methods to minimize driving heavy 
vacuum equipment over exposed deck reinforcement may be used subject to the 
approval of the Engineer. 
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(2) Deck Patching.  After bridge deck scarification and cleaning, the Engineer will sound 
the scarified deck and survey the existing reinforcement condition.  All remaining 
unsound concrete and unacceptably corroded reinforcement bars will be marked for 
additional removal and/or repairs as applicable.  All designated repairs and 
reinforcement treatment shall be completed according to the Special Provision for 
"Deck Slab Repair” except as noted below: 
 
a) Partial depth removal will not be measured for payment.  Any deck survey 
information implying partial depth repairs is for information only.  Partial depth removal 
shall be accomplished concurrent with the hydro-scarification operation.  After the 
hydro scarification has been performed to the satisfaction of the Engineer, areas 
requiring additional partial depth removal of unsound concrete will be paid for 
according to Article 109.04. 
b) In areas where unsound concrete extends below the specified removal depth and 

hydro-scarification completely removes unsound concrete, a full-depth repair is 
only required when the bottom mat of reinforcement is exposed. 

 
c) All full-depth patches shall be struck off to the scarified deck surface and then 

roughened with a suitable stiff bristled broom or wire brush to provide a rough 
texture designed to promote bonding of the overlay.  Hand finishing of the patch 
surface shall be kept to a minimum to prevent overworking of the surface. 
 

d) All full-depth repairs shall be completed prior to final surface preparation. 
 
e) Any removal required or made below the specified depth for scarification of the 

bridge deck, which does not result in full-depth repair, shall be filled with the overlay 
material at the time of the overlay placement. 

 
f) Epoxy coating, on existing reinforcement bars, damaged during hydro-scarification 

shall not be repaired. 
 
g) Undercutting of exposed reinforcement bars shall only be as required to replace or 

repair damaged or corroded reinforcement. 
 

(3) Final Surface Preparation.  Any areas determined by the Engineer to be inaccessible 
to scarifying equipment shall be thoroughly blast cleaned with hand-held equipment. 
 
If spoils from the scarification operation are allowed to dry and re-solidify on the deck 
surface, the deck surface shall be cleaned with mechanical blast cleaning equipment. 
 
Final surface preparation shall also include the cleaning of all dust, debris, concrete 
fines and other foreign substances from the deck surface including vertical faces of 
curbs, previously placed adjacent overlays, barrier walls up to a height of 1 in. (25 mm) 
above the overlay, depressions, and beneath reinforcement bars.  Hand-held high-
pressure waterblasting equipment shall be used for this operation. 
 
The Department may require surface pull-off testing of areas inaccessible to scarifying 
equipment.  Testing shall be in according to the Illinois Test Procedure 304 “Pull-off 
Test (Surface Method)”.  The Contractor shall provide the test equipment.  The 
Engineer shall determine each test location, and each individual test shall have a 
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minimum strength of 175 psi (1,207 kPa).  In the case of a failing test, the Contractor 
shall adjust the blast cleaning method and re-clean the area.  Testing will be repeated 
until satisfactory results are attained. 
 
Exposed reinforcement bars shall be free of dirt, detrimental scale, paint, oil, and other 
foreign substances which may reduce bond with the concrete.  A tight non-scaling 
coating of rust is not considered objectionable.  Loose, scaling rust shall be removed 
by rubbing with burlap, wire brushing, blast cleaning or other methods approved by 
the Engineer. All loose reinforcement bars, as determined by the Engineer, shall be 
retied at the Contractor's expense. 
 
All dust, concrete fines, debris, including water, resulting from the surface preparation 
shall be confined and shall be immediately and thoroughly removed from all areas of 
accumulation.  If concrete placement does not follow immediately after the final 
cleaning, the area shall be carefully protected with well-anchored white polyethylene 
sheeting. 

 
(b) Pre-placement Procedure.  Prior to placing the overlay, the Engineer will inspect the deck 

surface.  All contaminated areas shall be blast cleaned again at the Contractor's expense. 
 
Before placing the overlay, the finishing machine shall be operated over the full length of 
bridge segment to be overlaid to check support rails for deflection and confirm the 
minimum overlay thickness.  All necessary adjustments shall be made and another check 
performed, unless otherwise directed by the Engineer. 
 

(c) Placement Procedure:  Concrete placement shall be according to Article 503.07 and the 
following: 
 
(1) Bonding Method.  The deck shall be cleaned to the satisfaction of the Engineer and 

shall be thoroughly wetted and maintained in a dampened condition with water for at 
least 12 hours before placement of the overlay.  Any excess water shall be removed 
by compressed air or by vacuuming prior to the beginning of overlay placement.  Water 
shall not be applied to the deck surface within one hour before or at any time during 
placement of the overlay. 

 
(2) Overlay Placement.  Placement of the concrete shall be according to Article 503.16. 

 
Internal vibration will be required along edges, adjacent to bulkheads, and where the 
overlay thickness exceeds 3 in. (75 mm).  Internal vibration along the longitudinal 
edges of a pour will be required with a minimum of 2 hand-held vibrators, one on each 
edge of the pour.  Hand finishing will be required along the edges of the pour and shall 
be done from sidewalks, curbs or work bridges. 
 
A construction dam or bulkhead shall be installed in case of a delay of 30 minutes or 
more in the concrete placement operation. 
 
All construction joints shall be formed.  When required by the Engineer the previously 
placed overlay shall be sawed full-depth to a straight and vertical edge before fresh 
concrete is placed.  The Engineer will determine the extent of the removal.  When 
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longitudinal joints are not shown on the plans, the locations shall be subject to approval 
by the Engineer and shall not be located in the wheel paths. 
 
The Contractor shall stencil the date of construction (month and year), and the 
appropriate letters FA, for Fly Ash, FAF, for Fly Ash with Fibers, GGBF, for Ground 
Granulated Blast Furnace slag, or GGBFF, for Ground Granulated Blast Furnace slag 
with Fibers, for the cement replacement used in the mix design, into the overlay before 
it takes its final set.  The stencil shall be located in a conspicuous location, as 
determined by the Engineer, for each stage of construction.  This location shall be 
outside of the grooving where possible and within 3 ft. (1 m) of an abutment joint.  The 
characters shall be 3 to 4 in. (75 mm to 100 mm) in height, 1/4 in. (5 mm) in depth and 
face the centerline of the roadway. 
 

(3) Limitations of Operations: 
 

(a) Weather Limitations.  Temperature control for concrete placement shall be 
according to 1020.14(b).  The concrete protection from low air temperatures during 
the curing period shall be according to Article 1020.13(d).   Concrete shall not be 
placed when rain is expected during the working period.  If night placement is 
required, illumination and placement procedures will be subject to the approval of 
the Engineer.  No additional compensation will be allowed if night work is required. 

 
(b) Other Limitations.  Concrete delivery vehicles driven on the structure shall be 

limited to a maximum load of 6 cu. yd. (4.6 cu. m). 
 

Truck mixers, concrete pumps, or other heavy equipment will not be permitted on 
any portion of the deck where the top reinforcing mat has been exposed.  
Conveyors, buggy ramps and pump piping shall be installed in a way that will not 
displace undercut reinforcement bars.  Air compressors may be operated on the 
deck only if located directly over a pier and supported off undercut reinforcement 
bars.  Compressors will not be allowed to travel over undercut reinforcement bars. 

 
Concrete removal may proceed during final cleaning and concrete placement on 
adjacent portions of the deck, provided the removal does not interfere in any way 
with the cleaning or placement operations. 

 
Water or contaminants from the hydro-scarification shall not be permitted in areas 
where the new overlay has been placed until the overlay has cured a minimum of 
24 hours. 
 
No concrete shall be removed within 6 ft. (1.8 m) of a newly-placed overlay until 
the concrete has obtained a minimum compressive strength of 3000 psi (20,700 
kPa) or flexural strength of 600 psi (4,150 kPa). 

 
 

(4) Curing Procedure.  The surface shall be continuously wet cured for at least 7 days 
according to Article 1020.13(a)(5) Wetted Cotton Mat Method.  When the cotton mats 
have been pre-dampened, excess water shall not be allowed to drip from the cotton 
mats onto the overlay during placement of the mats.   
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(5) Opening to Traffic.  No traffic or construction equipment will be permitted on the 
overlay until after the specified cure period and the concrete has obtained a minimum 
compressive strength of 4000 psi (27,500 kPa) or flexural strength of 675 psi (4,650 
kPa) unless permitted by the Engineer. 

 
(6) Overlay Testing.  The Engineer reserves the right to conduct pull-off tests on the 

overlay to determine if any areas are not bonded to the underlying concrete, and at a 
time determined by the Engineer.  The overlay will be tested according to the Illinois 
Test Procedure 305 “Pull-off Test (Overlay Method)”, and the Contractor shall provide 
the test equipment.  Each individual test shall have a minimum strength of 150 psi 
(1,034 kPa).  Unacceptable test results will require removal and replacement of the 
overlay at the Contractor’s expense, and the locations will be determined by the 
Engineer.  When removing portions of an overlay, the saw cut shall be a minimum 
depth of 1 in. (25 mm). 

 
If the overlay is to remain in place, all core holes due to testing shall be filled with a 
rapid set mortar or concrete.  Only enough water to permit placement and 
consolidation by rodding shall be used, and the material shall be struck-off flush with 
the adjacent material. 
 
For a rapid set mortar mixture, one part packaged rapid set cement shall be combined 
with two parts fine aggregate, by volume; or a packaged rapid set mortar shall be used.  
For a rapid set concrete mixture, a packaged rapid set mortar shall be combined with 
coarse aggregate according to the manufacturer’s instructions; or a packaged rapid 
set concrete shall be used.  Mixing of a rapid set mortar or concrete shall be according 
to the manufacturer’s instructions. 
 

Method of Measurement.  The area of bridge deck scarification will be measured for payment in 
square yards (square meters).  No additional payment will be made for multiple passes of the 
equipment. 
 
The concrete overlay will be measured for payment in square yards (square meters). 
 
Additional concrete placed with the overlay, required to fill all depressions below the specified 
thickness will be measured for payment in cubic yards (cubic meters).  The volume will be 
determined by subtracting the theoretical volume of the overlay from the ticketed volume of 
overlay delivered minus the volume estimated by the Engineer left in the last truck at the end of 
the overlay placement.  The theoretical cubic yard (cubic meter) quantity for the overlay will be 
determined by multiplying the plan surface area of the overlay times the specified thickness of the 
overlay. 
 
Basis of Payment.  Bridge deck scarification will be paid for at the contract unit price per square 
yard (square meter) for BRIDGE DECK SCARIFICATION of the depth specified. 
 
Fly ash or GGBF slag concrete overlay will be paid for at the contract unit price per square yard 
(square meter) for BRIDGE DECK FLY ASH OR GGBF SLAG CONCRETE OVERLAY, of the 
thickness specified.  The additional volume of overlay required to fill all depressions below the 
specified thickness will be paid for at the Contractor’s actual material cost for the fly ash or GGBF 
slag concrete per cubic yard (cubic meter) times an adjustment factor.  For volumes 15 percent 
or less over the theoretical volume of the overlay the adjustment factor will be 1.15.  For volumes 
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greater than 15 percent the adjustment factor will be 1.25 for that volume over 15 percent of the 
theoretical volume of the overlay. 
 
Areas requiring additional partial depth removal of unsound concrete after hydro-scarification will 
be paid for according to Article 109.04. 
 
When the Engineer conducts pull-off tests on the existing surface or overlay and they are 
acceptable, Contractor expenses incurred due to testing and for filling core holes will be paid 
according to Article 109.04.  Unacceptable pull-off tests will be at the Contractor’s expense. 
 
 
 

BRIDGE DECK CONSTRUCTION 
Effective: October 22, 2013      Revised: December 21, 2016 
 
When Diamond Grinding of Bridge Sections is specified, hand finishing of the deck surface shall 
be limited to areas not finished by the finishing machine and to address surface corrections 
according to Article 503.16(a)(2).  Hand finishing shall be limited as previously stated solely for 
the purpose of facilitating a more timely application of the curing protection.  In addition the 
requirements of 503.16(a)(3)a. and 503.16(a)(4) will be waived. 
 
Revise the Second Paragraph of Article 503.06(b) to read as follows. 
 
 “When the Contractor uses cantilever forming brackets on exterior beams or girders, 
additional requirements shall be as follows.” 
 
Revise Article 503.06(b)(1) to read as follows. 
 

“(1) Bracket Placement.  The spacing of brackets shall be per the manufacturer’s published 
design specifications for the size of the overhang and the construction loads anticipated.  
The resulting force of the leg brace of the cantilever bracket shall bear on the web within 
6 inches (150 mm) of the bottom flange of the beam or girder.” 

 
Revise Article 503.06(b)(2) to read as follows. 

 
“(2) Beam Ties.  The top flange of exterior steel beams or girders supporting the cantilever 

forming brackets shall be tied to the bottom flange of the next interior beam.  The top 
flange of exterior concrete beams supporting the cantilever forming brackets shall be tied 
to the top flange of the next interior beam.  The ties shall be spaced at 4 ft (1.2 m) centers.  
Permanent cross frames on steel girders may be considered a tie.  Ties shall be a 
minimum of 1/2 inch (13 mm) diameter threaded rod with an adjusting mechanism for 
drawing the tie taut.  The ties shall utilize hanger brackets or clips which hook onto the 
flange of steel beams.  No welding will be permitted to the structural steel or stud shear 
connectors, or to reinforcement bars of concrete beams, for the installation of the tie bar 
system.  After installation of the ties and blocking, the tie shall be drawn taut until the tie 
does not vary from a straight line from beam to beam.  The tie system shall be approved 
by the Engineer.” 

 
Revise Article 503.06(b)(3) to read as follows. 
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“(3) Beam Blocks.  Suitable beam blocks of 4 in x 4 in (100 x 100 mm) timbers or metal 
structural shapes of equivalent strength or better, acceptable to the Engineer, shall be 
wedged between the webs of the two beams tied together, within 6 inches (150 mm) of 
the bottom flange at each location where they are tied.  When it is not feasible to have the 
resulting force from the leg brace of the cantilever brackets transmitted to the web within 
6 inches (150 mm) of the bottom flange, then additional blocking shall be placed at each 
bracket to transmit the resulting force to within 6 inches (150 mm) of the bottom flange of 
the next interior beam or girder.” 

 
Delete the last paragraph of Article 503.06(b). 
 
 
 

BRIDGE DECK GROOVING (LONGITUDINAL) 
Effective:  December 29, 2014   Revised:  March 29, 2017 
 
 
Revise Article 503.16(a)(3)b. to read as follows.  
 
b. Saw Cut Grooving.  The grooving operation shall not be started until after the expiration 
of the required curing or protection period and after correcting excessive variations by grinding or 
cutting has been completed. 
 
The grooves shall be cut into the hardened concrete, parallel to the centerline of the roadway, 
using a mechanical saw device equipped with diamond blades that will leave grooves 1/8 in. wide 
and 3/16 in. ± 1/16 in. deep (3 mm wide and 5 mm ± 1.5 mm deep), with a uniform spacing of 3/4 
in. ± 1/16 in. (20 mm ± 1.5 mm) centers.  The grooving shall typically extend the full width of the 
traffic lanes and terminate at the edge of the traffic lane or shoulder.  If the bridge has a variable 
width traffic lane, the grooving shall remain parallel to the centerline of the main roadway.  Any 
staggering of the groove terminations to accommodate the variable width shall be within the 
shoulders.  Grooves shall not be cut closer than 3 inches (75 mm) nor further than 6 inches (150 
mm) from any construction joint running parallel to the grooving.  In addition, grooves shall not be 
cut  within 6 in. ± 1 in. (150 mm ± 25 mm) from deck drains and expansion joints. 
 
The grooving machine shall contain diamond blades mounted on a multi-blade arbor on a self-
propelled machine built for grooving hardened concrete surfaces.  The grooving machine shall 
have a depth control device that detects variations in the deck surface and adjusts the cutting 
head height to maintain a specified depth of groove.  The grooving machine shall have a guide 
device to control multi-pass alignment. 
 
The removal of slurry shall be continuous throughout the grooving operations.  The grooving 
equipment shall be equipped with vacuum slurry pickup equipment which shall continuously pick 
up water and sawing dust, and pump the slurry to a collection tank.  The slurry shall be disposed 
of offsite according to Article 202.03. 
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Cleanup shall be continuous throughout the grooving operation.  All grooved areas of the deck 
shall be flushed with water as soon as possible to remove any slurry material not collected by the 
vacuum pickup.  Flushing shall be continued until all surfaces are clean. 
 
Method of Measurement. This work shall be measured for payment according to Article 
503.21(b) except no measurement will be made for any grooving of the shoulders to 
accommodate a variable width traffic lane. 
 
Basis of Payment.  This work will be paid for at the contract unit price per square yard (square 
meter) for BRIDGE DECK GROOVING (LONGITUDINAL).  
 
 
 

PREFORMED BRIDGE JOINT SEAL 
Effective:  December 21, 2016     Revised:  October 23, 2020 
 
Description.  This work shall consist of furnishing all labor, equipment and materials necessary to 
prepare the joint opening and install preformed bridge joint seal(s) at the locations specified.  
Unless otherwise detailed on the plans or specified herein, the maximum rated movement for this 
joint type is 4 inches (100 mm). 
 
Materials:  Unless otherwise specified, one of the following prefabricated joint seals will be 
permitted. 
 
(a) Preformed Pre-compressed, Silicone Coated, Self-Expanding Sealant System.  This Sealant 

system shall be comprised of three components: 1) cellular polyurethane foam impregnated 
with hydrophobic 100% acrylic, water-based emulsion, factory coated with highway-grade, 
fuel resistant silicone; 2) field-applied epoxy adhesive primer, 3) field-injected silicone sealant 
bands. 

 
The preformed, pre-compressed silicone joint seal shall, as a minimum, be according to the 
following: 

 
• The joint seal shall be held in place by a non-sag, high modulus silicone adhesive. 
• The joint seal shall be compatible with the epoxy and header material. 
• The joint seal shall withstand the effects of vertical and lateral movements, skew 

movements and rotational movement without adhesive or cohesive failure. 
• The joint seal shall be designed so that, the material is capable of movement of +50%, -

50% (100% total) of nominal material size.  The gland shall not contain any open, unsealed 
joints along its length it its final condition. 

• Changes in plane and direction shall be executed using factory fabricated transition 
assemblies fabricated to the angle(s) specified on the plans.  The transitions shall be 
watertight at the inside and outside corners through the full movement of the product. 

• The depth of the joint shall be recessed 3/4 in. (19 mm) below the riding surface throughout 
the normal limits of joint movement. 

• The joint seal shall be resistant to ultraviolet rays. 
• The joint seal shall be resistant to abrasion, oxidation, oils, gasoline, salt, and other 

materials that may be spilled on or applied to the surface. 
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• The manufacturer shall certify that the joint composition shall be free of any waxes or wax 
compounds; asphalts or asphalt compounds. 

 
 

The joint material shall meet the following physical properties: 
 

Property Requirement Test Method 
Tensile Strength of Silicone 
Coating (min) 

140 psi ASTM D 412 

UV Resistance of Joint System 
No Changes--2000 
Hours ASTM G155-00A 

Density of Cellular Polyurethane 
Foam (Unconfined) 

4.0 lb/ cu ft  
(200kg/cu m) 

ASTM D545 

Heat Aging Effects  (Silicone 
Coating) 

No cracking, chalking ASTM C 792 

Joint System Operating temp range 
(min) 

-40o F to 185o F ASTM C 711 

 
 

The adhesive shall be a two-component, 100% solid, modified epoxy meeting the 
requirements of ASTM C881, Type I, Grade 3, Class B & C.  The adhesive shall also have 
the following properties: 

 
Property Requirement Test method 

Tensile Strength 2,500 psi (24 MPa) min. ASTM D638 

Compressive Strength 7000 psi (48 MPa) min. ASTM D695 

Bond Strength (Dry Cure) 2000 psi (28MPa) min ASTM C882 

Water Absorption 0.1% by weight ASTM D570 
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The silicone band adhesive shall have the following properties: 
 

Property Requirement Test Method 
Movement Capability +50/-50% ASTM C 719 

Elongation at Break >600% ASTM D 5893 

Slump ≤=0.3" ASTM D 2202 

Hardness (Shore A) max. 20 ASTM C 661 
Tack free time (max) 60 minutes ASTM C 679 
Heat Aging Effects No cracking, chalking ASTM C 792 

Resilience ≥ 75% ASTM D5329 

Bond 0% Adhesive or Cohesive Failure 
after 5 cycles @100%extension ASTM D 5329 

 
 
(b) Preformed Silicone Joint Seal.  The preformed silicone joint seal used for this item shall 

conform to the following specifications: 
 

Table 1 
Physical Properties of Preformed Silicone Gland 

 
Property Requirement Test Method 

Rated Movement Capability +2 ¼ inch total N/A 

Tensile Strength, psi. 1000 min ASTM D 412 

Elongation 400% min ASTM D 412 

Tear (die B) 100 ppi. min ASTM D 624 
Hardness Durometer (Shore A). 55 +/- 5 max ASTM D 2240 

Compression set at 212°F, 70 hrs 30% max ASTM D 395 

Heat Aged Properties 5pt max loss on 
Durometer 

ASTM D 573 

Tensile and Elongation % Loss 10 % max  

 
 

The color of the preformed silicone seal shall be black, made by the addition of Carbon Black 
fillers which increases UV resistance, tensile strength, and abrasion wear properties. 
 
The locking adhesive shall be non-sag, high modulus silicone adhesive conforming to the 
following specifications: 

  



FAI ROUTE 64 (I-64) 
PROJECT NHPP-MMXX(267) 

SECTION D7 BRIDGE REPAIRS 2022-3 
WAYNE COUNTY 

CONTRACT NO. 74997 
 

 
37 

 
Table 2 

Physical Properties of the Silicone Locking Adhesive 
 

Property Requirement Test Method 

Tensile Strength, psi.  200 min ASTM D 412 

Elongation, %  450 min ASTM D 412 

Tack Free Time, minutes. 20 max. ASTM C 679 
Cure Time ¼” bead,  hrs 24 max ASTM C 679 

Resistance to U.V. No cracking, chalking,or 
degradation 

ASTM C793 

VOC (g/L) 0 ASTM D 3960 
 

Any rips, tears, or bond failure will be cause for rejection. 
 
The two-part epoxy primer shall be supplied for application to the vertical faces of the joint 
opening. The supplied primer shall be equally as effective when bonded to concrete or steel. 
This primer shall meet the following criteria: 

 
 

Table 3 
Physical Properties of Preformed Silicone Joint System Primer 

 
Property Requirement Test Method 

Viscosity (cps) 44 ASTM D 2196 
Color Light Amber Visual 
Solids (%) 41 ASTM D 4209 
Specific Gravity 0.92 ASTM D 1217 
Product Flash Point (◦F, T.C.C.) 48 ASTM D 56 

Package Stability N/A One year in tightly 
sealed containers 

Cleaning N/A Mineral Spirits 
VOC (g/L) 520 ASTM D 3960 

 
 
(a) Preformed Inverted EPDM Joint Seal. The preformed inverted EPDM joint seal used for 

this item shall conform to the following specifications: 
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Table 1 
Physical Properties of Preformed Silicone Gland 

 
Property Requirement Test Method 

Rated Movement Capability Up To 5 inch total N/A 

Tensile Strength, psi. 1200 psi min ASTM D 412 

Elongation 400 % min ASTM D 412 
Tear (Die C) 150 pli. min ASTM D 624 
Durometer Content 50 +/- 5 max ASTM D 2240 

Water Resistance (70 hrs @ 100c) 10% max ASTM D 471 

Ozone Resistance 100 min ASTM D 1171 

Color Black       Visual 

 
Table 2 

Physical Properties of the V-Epoxy-R 
 

V-Epoxy-R adhesive meets the requirements of ASTM C881 Type III, Grade 2. The 
adhesive shall also have the following properties: 

 
 

Property Requirement Test Method 

Color Gray Visual 

Viscosity  45,000 CP (typ.) N/A 

Gel Time (minutes) 30 min. ASTM C 881 
Shelf Life (Separate Sealed 
Containers) 

12 Months N/A 

Resistance to U.V. No cracking, chalking,or 
degradation 

ASTM C793 

VOC (g/L) 0 ASTM D 3960 
 

Any rips, tears, or bond failure will be cause for rejection. 
 
  
(d) Bonded Preformed Joint Seal.  This joint system shall consist of preformed elastomeric seal 

bonded to the side walls of the joint opening using an adhesive as specified by the 
Manufacturer of the joint seal. 

 
The bonded preformed joint seal shall be according to Table 1 of ASTM D2628 with the 
following exceptions:  Compression set shall not be over 40 percent when tested according 
to Method B (Modified) of ASTM D 395 after 70 hours at 212 ºF (100 ºC).  The Compression-
Deflection requirement will not apply to the bonded preformed joint seal. 
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The adhesive shall be epoxy base, dual component, which resists salt, diluted acids, alkalis, 
solvents, greases, oils, moisture, sunlight and weathering.  Temperatures up to 200 ºF (93 
ºC) shall not reduce bond strength.  At 68 ºF (20 ºC), the bond strength shall be a minimum 
of 1000 psi (6.9 MPa) within 24 hours. 
 
Any primers or cleaning solutions used on the faces of the joint or on the profile of the sides 
of the bonded preformed joint seal shall be supplied by the manufacturer of the bonded 
preformed joint seal. 
 

Any additional installation materials and adhesive for splicing joint sections shall be as supplied 
by the manufacturer of the preformed joint seal. 
 
The Contractor shall submit the Manufacturer’s material certification documentation stating that 
their materials meet the applicable requirements of this specification for the joint seal(s) installed. 
 
 

CONSTRUCTION REQUIREMENTS 
 
General. The Contractor shall furnish the Engineer with the manufacturer’s product information 
and installation procedures at least two weeks prior to installation. 
 
The minimum ambient air temperature in which the joint seal can be installed is 40° F (4.4° C) 
and rising, except for bonded preformed joint seals which shall not be installed when temperatures 
below 50 ºF (10 ºC) are predicted within a 48-hour period. 
 
The joint surface shall be completely dry before installing the Joint Seal.  For newly placed 
concrete, the concrete shall be fully cured and allowed to dry out a minimum of seven additional 
days prior to placement of the seal.  Cold, wet, inclement weather will require an extended drying 
time. 
 
The Joint Seal shall not be installed immediately after precipitation or if precipitation is forecasted 
for the day.  Joint preparation and installation of Joint Seal shall be done during the same day. 
 
  
Surface Preparation.  Surface preparation shall be according to the joint seal manufacturer’s 
written instructions. 
 
After surface preparation is completed, the joint shall be cleaned of debris using compressed air 
with a minimum pressure of 90 psi (620 kPa).  The air compressor shall be equipped with traps 
to prevent the inclusion of water and/or oil in the air line.  The compressed air shall be according 
to the cleanliness requirements of ASTM D 4285. 
 
When priming is required per the manufacturer’s instruction, this operation shall immediately 
follow cleaning. 
 
Joint Installation.  The Joint installation shall be per the manufacturer’s instructions; special 
attention shall be given to ensure the joint seal is properly recessed below the top of the riding 
surface as recommended by the manufacturer. 
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For bonded joint seals the seal shall be inserted into the joint and held tightly against both sides 
of the joint until sufficient bond strength has been developed to resist the expected expansion 
forces. 
 
Opening to traffic.  As these joint systems are supposed to be recessed below the top of the riding 
surface, there should be no restriction, based on the joint seal installation, on when these joints 
can be reopened to traffic. 

 
 
Method of Measurement.  The installed preformed joint seal will be measured for payment in feet 
(meters) measured along the centerline of joint, from out to out of the deck, no measurement will 
be made for joint material used to turn up into the parapet, sidewalk, or median. 
 
Basis of Payment.  The preformed bridge joint seal will be paid for at the contract unit price per 
foot (meter) for PREFORMED JOINT SEAL, of the design movement specified, rounded to the 
nearest half inch (13 mm).  
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BLENDED FINELY DIVIDED MINERALS (BDE) 
 
Effective:  April 1, 2021 
 
Revise the second paragraph of Article 1010.01 of the Standard Specifications to read: 
 

“ Different sources or types of finely divided minerals shall not be mixed or used alternately in 
the same item of construction, except as a blended finely divided mineral product according to 
Article 1010.06.” 
 
Add the following article to Section 1010 of the Standard Specifications: 
 

“ 1010.06 Blended Finely Divided Minerals.  Blended finely divided minerals shall be the 
product resulting from the blending or intergrinding of two or three finely divided minerals.  
Blended finely divided minerals shall be according to ASTM C 1697, except as follows. 
 

(a) Blending shall be accomplished by mechanically or pneumatically intermixing the 
constituent finely divided minerals into a uniform mixture that is then discharged into a silo 
for storage or tanker for transportation. 
 

(b) The blended finely divided mineral product will be classified according to its predominant 
constituent or the manufacturer’s designation and shall meet the chemical requirements 
of its classification.  The other finely divided mineral constituent(s) will not be required to 
conform to their individual standards.” 

 
 
 

COMPENSABLE DELAY COSTS (BDE) 
 
Effective:  June 2, 2017      Revised:  April 1, 2019 
 
Revise Article 107.40(b) of the Standard Specifications to read: 
 

“ (b) Compensation.  Compensation will not be allowed for delays, inconveniences, or damages 
sustained by the Contractor from conflicts with facilities not meeting the above definition; 
or if a conflict with a utility in an unanticipated location does not cause a shutdown of the 
work or a documentable reduction in the rate of progress exceeding the limits set herein.  
The provisions of Article 104.03 notwithstanding, compensation for delays caused by a 
utility in an unanticipated location will be paid according to the provisions of this Article 
governing minor and major delays or reduced rate of production which are defined as 
follows. 
 
(1) Minor Delay.  A minor delay occurs when the work in conflict with the utility in an 

unanticipated location is completely stopped for more than two hours, but not to 
exceed two weeks. 
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(2) Major Delay.  A major delay occurs when the work in conflict with the utility in an 
unanticipated location is completely stopped for more than two weeks. 
 

(3) Reduced Rate of Production Delay.  A reduced rate of production delay occurs when 
the rate of production on the work in conflict with the utility in an unanticipated location 
decreases by more than 25 percent and lasts longer than seven calendar days.” 

 
Revise Article 107.40(c) of the Standard Specifications to read: 
 

“ (c) Payment.  Payment for Minor, Major, and Reduced Rate of Production Delays will be made 
as follows. 
 
(1) Minor Delay.  Labor idled which cannot be used on other work will be paid for according 

to Article 109.04(b)(1) and (2) for the time between start of the delay and the minimum 
remaining hours in the work shift required by the prevailing practice in the area. 
 
Equipment idled which cannot be used on other work, and which is authorized to 
standby on the project site by the Engineer, will be paid for according to 
Article 109.04(b)(4). 
 

(2) Major Delay.  Labor will be the same as for a minor delay. 
 
Equipment will be the same as for a minor delay, except Contractor-owned equipment 
will be limited to two weeks plus the cost of move-out to either the Contractor’s yard or 
another job and the cost to re-mobilize, whichever is less.  Rental equipment may be 
paid for longer than two weeks provided the Contractor presents adequate support to 
the Department (including lease agreement) to show retaining equipment on the job is 
the most economical course to follow and in the public interest. 
 

(3) Reduced Rate of Production Delay.  The Contractor will be compensated for the 
reduced productivity for labor and equipment time in excess of the 25 percent threshold 
for that portion of the delay in excess of seven calendar days.  Determination of 
compensation will be in accordance with Article 104.02, except labor and material 
additives will not be permitted. 
 

Payment for escalated material costs, escalated labor costs, extended project overhead, 
and extended traffic control will be determined according to Article 109.13.” 

 
Revise Article 108.04(b) of the Standard Specifications to read: 
 

“ (b) No working day will be charged under the following conditions. 
 
(1) When adverse weather prevents work on the controlling item. 

 
(2) When job conditions due to recent weather prevent work on the controlling item. 

 
(3) When conduct or lack of conduct by the Department or its consultants, representatives, 

officers, agents, or employees; delay by the Department in making the site available; 
or delay in furnishing any items required to be furnished to the Contractor by the 
Department prevents work on the controlling item. 
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(4) When delays caused by utility or railroad adjustments prevent work on the controlling 

item. 
 

(5) When strikes, lock-outs, extraordinary delays in transportation, or inability to procure 
critical materials prevent work on the controlling item, as long as these delays are not 
due to any fault of the Contractor. 

 
(6) When any condition over which the Contractor has no control prevents work on the 

controlling item.” 
 
Revise Article 109.09(f) of the Standard Specifications to read: 

 
“ (f) Basis of Payment.  After resolution of a claim in favor of the Contractor, any adjustment in 

time required for the work will be made according to Section 108.  Any adjustment in the 
costs to be paid will be made for direct labor, direct materials, direct equipment, direct 
jobsite overhead, direct offsite overhead, and other direct costs allowed by the resolution.  
Adjustments in costs will not be made for interest charges, loss of anticipated profit, 
undocumented loss of efficiency, home office overhead and unabsorbed overhead other 
than as allowed by Article 109.13, lost opportunity, preparation of claim expenses and 
other consequential indirect costs regardless of method of calculation. 
 
The above Basis of Payment is an essential element of the contract and the claim cost 
recovery of the Contractor shall be so limited.” 

 
Add the following to Section 109 of the Standard Specifications. 
 

“ 109.13 Payment for Contract Delay.  Compensation for escalated material costs, escalated 
labor costs, extended project overhead, and extended traffic control will be allowed when such 
costs result from a delay meeting the criteria in the following table. 

 
Contract Type Cause of Delay Length of Delay 

Working Days 
Article 108.04(b)(3) or 
Article 108.04(b)(4) 

No working days have been charged for two 
consecutive weeks. 

Completion 
Date 

Article 108.08(b)(1) or 
Article 108.08(b)(7) 

The Contractor has been granted a minimum two 
week extension of contract time, according to 
Article 108.08. 

 
Payment for each of the various costs will be according to the following. 
 
(a) Escalated Material and/or Labor Costs.  When the delay causes work, which would have 

otherwise been completed, to be done after material and/or labor costs have increased, 
such increases will be paid.  Payment for escalated material costs will be limited to the 
increased costs substantiated by documentation furnished by the Contractor.  Payment 
for escalated labor costs will be limited to those items in Article 109.04(b)(1) and (2), 
except the 35 percent and 10 percent additives will not be permitted. 

 
(b) Extended Project Overhead.  For the duration of the delay, payment for extended project 

overhead will be paid as follows. 
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(1) Direct Jobsite and Offsite Overhead.  Payment for documented direct jobsite overhead 

and documented direct offsite overhead, including onsite supervisory and 
administrative personnel, will be allowed according to the following table. 
 

Original Contract 
Amount 

Supervisory and Administrative 
Personnel 

Up to $5,000,000 One Project Superintendent 

Over $   5,000,000 -  
up to $25,000,000 

One Project Manager, 
One Project Superintendent or 
Engineer, and 
One Clerk 

Over $25,000,000 -  
up to $50,000,000 

One Project Manager, 
One Project Superintendent, 
One Engineer, and 
One Clerk 

Over $50,000,000 

One Project Manager, 
Two Project Superintendents, 
One Engineer, and 
One Clerk 

 
(2) Home Office and Unabsorbed Overhead.  Payment for home office and unabsorbed 

overhead will be calculated as 8 percent of the total delay cost. 
 

(c) Extended Traffic Control.  Traffic control required for an extended period of time due to the 
delay will be paid for according to Article 109.04.   
 
When an extended traffic control adjustment is paid under this provision, an adjusted unit 
price as provided for in Article 701.20(a) for increase or decrease in the value of work by 
more than ten percent will not be paid. 
 

Upon payment for a contract delay under this provision, the Contractor shall assign 
subrogation rights to the Department for the Department’s efforts of recovery from any other party 
for monies paid by the Department as a result of any claim under this provision.  The Contractor 
shall fully cooperate with the Department in its efforts to recover from another party any money 
paid to the Contractor for delay damages under this provision.” 
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CONTRAST PREFORMED PLASTIC PAVEMENT MARKING (BDE) 
Effective:  November 1, 2017 
 
Revise the first paragraph of Article 780.07(b) of the Standard Specifications to read: 
 

“ (b) Type B or C - Standard Application.  Standard application of conventional preformed 
plastic pavement markings shall consist of applying the markings to the pavement surface 
or to the bottom of a groove recessed in the pavement surface as specified on the plans.  
Standard application of contrast preformed plastic pavement markings shall consist of 
applying the markings to the bottom of a groove recessed in the pavement surface.  Both 
conventional and contrast preformed plastic pavement markings shall only be applied 
when the air temperature is at least 50 °F (10 °C) and rising and the pavement temperature 
is at least 70 °F (21 °C).  However, application of the markings will not be allowed after 
October 15.” 

 
Add the following paragraph after the fourth paragraph of Article 780.14 of the Standard 
Specifications: 
 

“ The applied line width specified for contrast pavement markings shall include both the 
white/yellow reflective portion and the black nonreflective portion of the marking.” 
 
Revise the first paragraph of Article 1095.03 of the Standard Specifications to read: 
 

“ 1095.03 Preformed Plastic Pavement Markings.  The material shall consist of a white or 
yellow (as specified) weather resistant, reflective film meeting the requirements specified herein.  
Where contrast markings are specified, the white or yellow reflective film shall be bordered along 
both the left and right edges by a 1 1/2 in. (38 mm) wide black weather resistant, nonreflective 
film also meeting the requirements specified herein.” 

 
Revise the table in Article 1095.03(a) of the Standard Specifications to read: 

 

“Components Minimum Percent By Weight 
White or Yellow Black 

Resins and Plasticizers 20 % 20 % 
Pigment and Fillers 30 % 30 % 
Graded Glass Beads 25 % - - “ 

 
Revise the first paragraph of Article 1095.03(h) of the Standard Specifications to read: 

 
“Glass beads shall be uniformly distributed throughout the white or yellow portions of the 

material only.  A top coating of beads shall be bonded to or directly embedded into the surface of 
the markings in order to produce immediate retroreflectivity.” 
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DISADVANTAGED BUSINESS ENTERPRISE PARTICIPATION (BDE) 
 
Effective:  September 1, 2000     Revised:  March 2, 2019 
 
FEDERAL OBLIGATION.  The Department of Transportation, as a recipient of federal financial 
assistance, is required to take all necessary and reasonable steps to ensure nondiscrimination in 
the award and administration of contracts.  Consequently, the federal regulatory provisions of 
49 CFR Part 26 apply to this contract concerning the utilization of disadvantaged business 
enterprises.  For the purposes of this Special Provision, a disadvantaged business enterprise 
(DBE) means a business certified by the Department in accordance with the requirements of 
49 CFR Part 26 and listed in the Illinois Unified Certification Program (IL UCP) DBE Directory. 
 
STATE OBLIGATION.  This Special Provision will also be used by the Department to satisfy the 
requirements of the Business Enterprise for Minorities, Females, and Persons with Disabilities 
Act, 30 ILCS 575.  When this Special Provision is used to satisfy state law requirements on 
100 percent state-funded contracts, the federal government has no involvement in such contracts 
(not a federal-aid contract) and no responsibility to oversee the implementation of this Special 
Provision by the Department on those contracts.  DBE participation on 100 percent state-funded 
contracts will not be credited toward fulfilling the Department’s annual overall DBE goal required 
by the US Department of Transportation to comply with the federal DBE program requirements. 
 
CONTRACTOR ASSURANCE.  The Contractor makes the following assurance and agrees to 
include the assurance in each subcontract the Contractor signs with a subcontractor. 
 

The Contractor, subrecipient, or subcontractor shall not discriminate on the basis of race, 
color, national origin, or sex in the performance of this contract.  The Contractor shall carry 
out applicable requirements of 49 CFR Part 26 in the award and administration of contracts 
funded in whole or in part with federal or state funds.  Failure by the Contractor to carry out 
these requirements is a material breach of this contract, which may result in the termination 
of this contract or such other remedy as the recipient deems appropriate, which may include, 
but is not limited to: 
 
(a) Withholding progress payments; 

 
(b) Assessing sanctions; 

 
(c) Liquidated damages; and/or 

 
(d) Disqualifying the Contractor from future bidding as non-responsible. 

 
OVERALL GOAL SET FOR THE DEPARTMENT.  As a requirement of compliance with 49 CFR 
Part 26, the Department has set an overall goal for DBE participation in its federally assisted 
contracts.  That goal applies to all federal-aid funds the Department will expend in its federally 
assisted contracts for the subject reporting fiscal year.  The Department is required to make a 
good faith effort to achieve the overall goal.  The dollar amount paid to all approved DBE 
companies performing work called for in this contract is eligible to be credited toward fulfillment 
of the Department’s overall goal. 
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CONTRACT GOAL TO BE ACHIEVED BY THE CONTRACTOR.  This contract includes a 
specific DBE utilization goal established by the Department.  The goal has been included because 
the Department has determined the work of this contract has subcontracting opportunities that 
may be suitable for performance by DBE companies.  The determination is based on an 
assessment of the type of work, the location of the work, and the availability of DBE companies 
to do a part of the work.  The assessment indicates, in the absence of unlawful discrimination and 
in an arena of fair and open competition, DBE companies can be expected to perform 2.00% of 
the work.  This percentage is set as the DBE participation goal for this contract.  Consequently, 
in addition to the other award criteria established for this contract, the Department will only award 
this contract to a bidder who makes a good faith effort to meet this goal of DBE participation in 
the performance of the work.  A bidder makes a good faith effort for award consideration if either 
of the following is done in accordance with the procedures set for in this Special Provision: 
 

(a) The bidder documents enough DBE participation has been obtained to meet the goal or, 
 

(b) The bidder documents a good faith effort has been made to meet the goal, even though 
the effort did not succeed in obtaining enough DBE participation to meet the goal. 
 

DBE LOCATOR REFERENCES.  Bidders shall consult the IL UCP DBE Directory as a reference 
source for DBE-certified companies.  In addition, the Department maintains a letting and item 
specific DBE locator information system whereby DBE companies can register their interest in 
providing quotes on particular bid items advertised for letting.  Information concerning DBE 
companies willing to quote work for particular contracts may be obtained by contacting the 
Department’s Bureau of Small Business Enterprises at telephone number (217) 785-4611, or by 
visiting the Department’s website at: 
http://www.idot.illinois.gov/doing-business/certifications/disadvantaged-business-enterprise-
certification/il-ucp-directory/index. 
 
BIDDING PROCEDURES.  Compliance with this Special Provision is a material bidding 
requirement and failure of the bidder to comply will render the bid not responsive. 
 
The bidder shall submit a DBE Utilization Plan (form SBE 2026), and a DBE Participation 
Statement (form SBE 2025) for each DBE company proposed for the performance of work to 
achieve the contract goal, with the bid.  If the Utilization Plan indicates the contract goal will not 
be met, documentation of good faith efforts shall also be submitted.  The documentation of good 
faith efforts must include copies of each DBE and non-DBE subcontractor quote submitted to the 
bidder when a non-DBE subcontractor is selected over a DBE for work on the contract.  The 
required forms and documentation must be submitted as a single .pdf file using the “Integrated 
Contractor Exchange (iCX)” application within the Department’s “EBids System”. 
 
The Department will not accept a Utilization Plan if it does not meet the bidding procedures set 
forth herein and the bid will be declared not responsive.  In the event the bid is declared not 
responsive, the Department may elect to cause the forfeiture of the penal sum of the bidder’s 
proposal guaranty and may deny authorization to bid the project if re-advertised for bids.   
 
GOOD FAITH EFFORT PROCEDURES.  The contract will not be awarded until the Utilization 
Plan is approved.  All information submitted by the bidder must be complete, accurate and 
adequately document enough DBE participation has been obtained or document the good faith 
efforts of the bidder, in the event enough DBE participation has not been obtained, before the 
Department will commit to the performance of the contract by the bidder.  The Utilization Plan will 

http://www.idot.illinois.gov/doing-business/certifications/disadvantaged-business-enterprise-certification/il-ucp-directory/index
http://www.idot.illinois.gov/doing-business/certifications/disadvantaged-business-enterprise-certification/il-ucp-directory/index
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be approved by the Department if the Utilization Plan documents sufficient commercially useful 
DBE work to meet the contract goal or the bidder submits sufficient documentation of a good faith 
effort to meet the contract goal pursuant to 49 CFR Part 26, Appendix A.  This means the bidder 
must show that all necessary and reasonable steps were taken to achieve the contract goal.  
Necessary and reasonable steps are those which, by their scope, intensity and appropriateness 
to the objective, could reasonably be expected to obtain sufficient DBE participation, even if they 
were not successful.  The Department will consider the quality, quantity, and intensity of the kinds 
of efforts the bidder has made.  Mere pro forma efforts, in other words efforts done as a matter of 
form, are not good faith efforts; rather, the bidder is expected to have taken genuine efforts that 
would be reasonably expected of a bidder actively and aggressively trying to obtain DBE 
participation sufficient to meet the contract goal. 
 

(a) The following is a list of types of action that the Department will consider as part of the 
evaluation of the bidder’s good faith efforts to obtain participation.  These listed factors are 
not intended to be a mandatory checklist and are not intended to be exhaustive.  Other 
factors or efforts brought to the attention of the Department may be relevant in appropriate 
cases and will be considered by the Department. 
 
(1) Soliciting through all reasonable and available means (e.g. attendance at pre-bid 

meetings, advertising and/or written notices) the interest of all certified DBE 
companies that have the capability to perform the work of the contract.  The bidder 
must solicit this interest within sufficient time to allow the DBE companies to respond 
to the solicitation.  The bidder must determine with certainty if the DBE companies are 
interested by taking appropriate steps to follow up initial solicitations. 
 

(2) Selecting portions of the work to be performed by DBE companies in order to increase 
the likelihood that the DBE goals will be achieved.  This includes, where appropriate, 
breaking out contract work items into economically feasible units to facilitate DBE 
participation, even when the Contractor might otherwise prefer to perform these work 
items with its own forces. 
 

(3) Providing interested DBE companies with adequate information about the plans, 
specifications, and requirements of the contract in a timely manner to assist them in 
responding to a solicitation. 
 

(4) a. Negotiating in good faith with interested DBE companies.  It is the bidder’s 
responsibility to make a portion of the work available to DBE subcontractors and 
suppliers and to select those portions of the work or material needs consistent with 
the available DBE subcontractors and suppliers, so as to facilitate DBE 
participation.  Evidence of such negotiation includes the names, addresses, and 
telephone numbers of DBE companies that were considered; a description of the 
information provided regarding the plans and specifications for the work selected 
for subcontracting; and evidence as to why additional agreements could not be 
reached for DBE companies to perform the work. 
 

b. A bidder using good business judgment would consider a number of factors in 
negotiating with subcontractors, including DBE subcontractors, and would take a 
firm’s price and capabilities as well as contract goals into consideration.  However, 
the fact that there may be some additional costs involved in finding and using DBE 
companies is not in itself sufficient reason for a bidder’s failure to meet the contract 
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DBE goal, as long as such costs are reasonable.  Also the ability or desire of a 
bidder to perform the work of a contract with its own organization does not relieve 
the bidder of the responsibility to make good faith efforts.  Bidders are not, 
however, required to accept higher quotes from DBE companies if the price 
difference is excessive or unreasonable.  In accordance with the above Bidding 
Procedures, the documentation of good faith efforts must include copies of each 
DBE and non-DBE subcontractor quote submitted to the bidder when a non-DBE 
subcontractor was selected over a DBE for work on the contract. 
 

(5) Not rejecting DBE companies as being unqualified without sound reasons based on a 
thorough investigation of their capabilities.  The bidder’s standing within its industry, 
membership in specific groups, organizations, or associations and political or social 
affiliations (for example union vs. non-union employee status) are not legitimate 
causes for the rejection or non-solicitation of bids in the bidder’s efforts to meet the 
project goal. 
 

(6) Making efforts to assist interested DBE companies in obtaining bonding, lines of credit, 
or insurance as required by the recipient or Contractor. 
 

(7) Making efforts to assist interested DBE companies in obtaining necessary equipment, 
supplies, materials, or related assistance or services. 
 

(8) Effectively using the services of available minority/women community organizations; 
minority/women contractors’ groups; local, state, and federal minority/women business 
assistance offices; and other organizations as allowed on a case-by-case basis to 
provide assistance in the recruitment and placement of DBE companies. 
 

(b) If the Department determines the bidder has made a good faith effort to secure the work 
commitment of DBE companies to meet the contract goal, the Department will award the 
contract provided it is otherwise eligible for award.  If the Department determines the 
bidder has failed to meet the requirements of this Special Provision or that a good faith 
effort has not been made, the Department will notify the responsible company official 
designated in the Utilization Plan that the bid is not responsive.  The notification will also 
include a statement of reasons for the adverse determination.  If the Utilization Plan is not 
approved because it is deficient as a technical matter, unless waived by the Department, 
the bidder will be notified and will be allowed no more than a five calendar day period to 
cure the deficiency. 
 

(c) The bidder may request administrative reconsideration of an adverse determination by 
emailing the Department at “DOT.DBE.UP@illinois.gov” within the five calendar days after 
the receipt of the notification of the determination.  The determination shall become final 
if a request is not made on or before the fifth calendar day.  A request may provide 
additional written documentation or argument concerning the issues raised in the 
determination statement of reasons, provided the documentation and arguments address 
efforts made prior to submitting the bid.  The request will be reviewed by the Department’s 
Reconsideration Officer.  The Reconsideration Officer will extend an opportunity to the 
bidder to meet in person to consider all issues of documentation and whether the bidder 
made a good faith effort to meet the goal.  After the review by the Reconsideration Officer, 
the bidder will be sent a written decision within ten working days after receipt of the request 
for reconsideration, explaining the basis for finding that the bidder did or did not meet the 

mailto:DOT.DBE.UP@illinois.gov
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goal or make adequate good faith efforts to do so.  A final decision by the Reconsideration 
Officer that a good faith effort was made shall approve the Utilization Plan submitted by 
the bidder and shall clear the contract for award.  A final decision that a good faith effort 
was not made shall render the bid not responsive. 
 

CALCULATING DBE PARTICIPATION.  The Utilization Plan values represent work anticipated 
to be performed and paid for upon satisfactory completion.  The Department is only able to count 
toward the achievement of the overall goal and the contract goal the value of payments made for 
the work actually performed by DBE companies.  In addition, a DBE must perform a commercially 
useful function on the contract to be counted.  A commercially useful function is generally 
performed when the DBE is responsible for the work and is carrying out its responsibilities by 
actually performing, managing, and supervising the work involved.  The Department and 
Contractor are governed by the provisions of 49 CFR Part 26.55(c) on questions of commercially 
useful functions as it affects the work.  Specific counting guidelines are provided in 49 CFR Part 
26.55, the provisions of which govern over the summary contained herein. 
 

(a) DBE as the Contractor:  100 percent goal credit for that portion of the work performed by 
the DBE’s own forces, including the cost of materials and supplies.  Work that a DBE 
subcontracts to a non-DBE does not count toward the DBE goals. 
 

(b) DBE as a joint venture Contractor:  100 percent goal credit for that portion of the total 
dollar value of the contract equal to the distinct, clearly defined portion of the work 
performed by the DBE’s own forces. 
 

(c) DBE as a subcontractor:  100 percent goal credit for the work of the subcontract performed 
by the DBE’s own forces, including the cost of materials and supplies, excluding the 
purchase of materials and supplies or the lease of equipment by the DBE subcontractor 
from the Contractor or its affiliates.  Work that a DBE subcontractor in turn subcontracts 
to a non-DBE does not count toward the DBE goal. 
 

(d) DBE as a trucker:  100 percent goal credit for trucking participation provided the DBE is 
responsible for the management and supervision of the entire trucking operation for which 
it is responsible.  At least one truck owned, operated, licensed, and insured by the DBE 
must be used on the contract.  Credit will be given for the following: 
 
(1) The DBE may lease trucks from another DBE firm, including an owner-operator who 

is certified as a DBE.  The DBE who leases trucks from another DBE receives credit 
for the total value of the transportation services the lessee DBE provides on the 
contract. 
 

(2) The DBE may also lease trucks from a non-DBE firm, including from an owner-
operator.  The DBE who leases trucks from a non-DBE is entitled to credit only for the 
fee or commission is receives as a result of the lease arrangement. 
 

(e) DBE as a material supplier: 
 
(1) 60 percent goal credit for the cost of the materials or supplies purchased from a DBE 

regular dealer. 
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(2) 100 percent goal credit for the cost of materials of supplies obtained from a DBE 
manufacturer. 
 

(3) 100 percent credit for the value of reasonable fees and commissions for the 
procurement of materials and supplies if not a DBE regular dealer or DBE 
manufacturer. 
 

CONTRACT COMPLIANCE.  Compliance with this Special Provision is an essential part of the 
contract.  The Department is prohibited by federal regulations from crediting the participation of a 
DBE included in the Utilization Plan toward either the contract goal or the Department’s overall 
goal until the amount to be applied toward the goals has been paid to the DBE.  The following 
administrative procedures and remedies govern the compliance by the Contractor with the 
contractual obligations established by the Utilization Plan.  After approval of the Utilization Plan 
and award of the contract, the Utilization Plan and individual DBE Participation Statements 
become part of the contract.  If the Contractor did not succeed in obtaining enough DBE 
participation to achieve the advertised contract goal, and the Utilization Plan was approved and 
contract awarded based upon a determination of good faith, the total dollar value of DBE work 
calculated in the approved Utilization Plan as a percentage of the awarded contract value shall 
become the amended contract goal.  All work indicated for performance by an approved DBE 
shall be performed, managed, and supervised by the DBE executing the DBE Participation 
Commitment Statement. 
 

(a) NO AMENDMENT.  No amendment to the Utilization Plan may be made without prior 
written approval from the Department’s Bureau of Small Business Enterprises.  All 
requests for amendment to the Utilization Plan shall be emailed to the Department at 
DOT.DBE.UP@illinois.gov. 
 

(b) CHANGES TO WORK.  Any deviation from the DBE condition-of-award or contract plans, 
specifications, or special provisions must be approved, in writing, by the Department as 
provided elsewhere in the Contract.  The Contractor shall notify affected DBEs in writing 
of any changes in the scope of work which result in a reduction in the dollar amount 
condition-of-award to the contract.  Where the revision includes work committed to a new 
DBE subcontractor, not previously involved in the project, then a Request for Approval of 
Subcontractor, Department form BC 260A or AER 260A, must be signed and submitted.  
If the commitment of work is in the form of additional tasks assigned to an existing 
subcontract, a new Request for Approval of Subcontractor will not be required.  However, 
the Contractor must document efforts to assure the existing DBE subcontractor is capable 
of performing the additional work and has agreed in writing to the change. 
 

(c) SUBCONTRACT.  The Contractor must provide copies of DBE subcontracts to the 
Department upon request.  Subcontractors shall ensure that all lower tier subcontracts or 
agreements with DBEs to supply labor or materials be performed in accordance with this 
Special Provision. 
 

(d) ALTERNATIVE WORK METHODS.  In addition to the above requirements for reductions 
in the condition of award, additional requirements apply to the two cases of Contractor-
initiated work substitution proposals.  Where the contract allows alternate work methods 
which serve to delete or create underruns in condition of award DBE work, and the 
Contractor selects that alternate method or, where the Contractor proposes a substitute 

mailto:DOT.DBE.UP@illinois.gov


FAI ROUTE 64 (I-64) 
PROJECT NHPP-MMXX(267) 

SECTION D7 BRIDGE REPAIRS 2022-3 
WAYNE COUNTY 

CONTRACT NO. 74997 
 

 
52 

work method or material that serves to diminish or delete work committed to a DBE and 
replace it with other work, then the Contractor must demonstrate one of the following: 
 
(1) The replacement work will be performed by the same DBE (as long as the DBE is 

certified in the respective item of work) in a modification of the condition of award; or 
 

(2) The DBE is aware its work will be deleted or will experience underruns and has agreed 
in writing to the change.  If this occurs, the Contractor shall substitute other work of 
equivalent value to a certified DBE or provide documentation of good faith efforts to 
do so; or 
 

(3) The DBE is not capable of performing the replacement work or has declined to perform 
the work at a reasonable competitive price.  If this occurs, the Contractor shall 
substitute other work of equivalent value to a certified DBE or provide documentation 
of good faith efforts to do so. 
 

(e) TERMINATION AND REPLACEMENT PROCEDURES.  The Contractor shall not 
terminate or replace a DBE listed on the approved Utilization Plan, or perform with other 
forces work designated for a listed DBE except as provided in this Special Provision.  The 
Contractor shall utilize the specific DBEs listed to perform the work and supply the 
materials for which each is listed unless the Contractor obtains the Department’s written 
consent as provided in subsection (a) of this part.  Unless Department consent is provided 
for termination of a DBE subcontractor, the Contractor shall not be entitled to any payment 
for work or material unless it is performed or supplied by the DBE in the Utilization Plan. 
 
As stated above, the Contractor shall not terminate or replace a DBE subcontractor listed 
in the approved Utilization Plan without prior written consent.  This includes, but is not 
limited to, instances in which the Contractor seeks to perform work originally designated 
for a DBE subcontractor with its own forces or those of an affiliate, a non-DBE firm, or with 
another DBE firm.  Written consent will be granted only if the Bureau of Small Business 
Enterprises agrees, for reasons stated in its concurrence document, that the Contractor 
has good cause to terminate or replace the DBE firm.  Before transmitting to the Bureau 
of Small Business Enterprises any request to terminate and/or substitute a DBE 
subcontractor, the Contractor shall give notice in writing to the DBE subcontractor, with a 
copy to the Bureau, of its intent to request to terminate and/or substitute, and the reason 
for the request.  The Contractor shall give the DBE five days to respond to the Contractor’s 
notice.  The DBE so notified shall advise the Bureau and the Contractor of the reasons, if 
any, why it objects to the proposed termination of its subcontract and why the Bureau 
should not approve the Contractor’s action.  If required in a particular case as a matter of 
public necessity, the Bureau may provide a response period shorter than five days. 
 
For purposes of this paragraph, good cause includes the following circumstances: 
 
(1) The listed DBE subcontractor fails or refuses to execute a written contract; 

 
(2) The listed DBE subcontractor fails or refuses to perform the work of its subcontract in 

a way consistent with normal industry standards.  Provided, however, that good cause 
does not exist if the failure or refusal of the DBE subcontractor to perform its work on 
the subcontract results from the bad faith or discriminatory action of the Contractor; 
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(3) The listed DBE subcontractor fails or refuses to meet the Contractor’s reasonable, 
nondiscriminatory bond requirements; 
 

(4) The listed DBE subcontractor becomes bankrupt, insolvent, or exhibits credit 
unworthiness; 
 

(5) The listed DBE subcontractor is ineligible to work on public works projects because of 
suspension and debarment proceedings pursuant 2 CFR Parts 180, 215 and 1200 or 
applicable state law. 
 

(6) The Contractor has determined the listed DBE subcontractor is not a responsible 
contractor; 
 

(7) The listed DBE subcontractor voluntarily withdraws from the projects and provides 
written notice to the Contractor of its withdrawal; 
 

(8) The listed DBE is ineligible to receive DBE credit for the type of work required; 
 

(9) A DBE owner dies or becomes disabled with the result that the listed DBE 
subcontractor is unable to complete its work on the contract; 
 

(10) Other documented good cause that compels the termination of the DBE subcontractor.  
Provided, that good cause does not exist if the Contractor seeks to terminate a DBE it 
relied upon to obtain the contract so that the Contractor can self-perform the work for 
which the DBE contractor was engaged or so that the Contractor can substitute 
another DBE or non-DBE contractor after contract award. 
 
When a DBE is terminated or fails to complete its work on the Contract for any reason, 
the Contractor shall make a good faith effort to find another DBE to substitute for the 
original DBE to perform at least the same amount of work under the contract as the 
terminated DBE to the extent needed to meet the established Contract goal.  The good 
faith efforts shall be documented by the Contractor.  If the Department requests 
documentation under this provision, the Contractor shall submit the documentation 
within seven days, which may be extended for an additional seven days if necessary 
at the request of the Contractor.  The Department will provide a written determination 
to the Contractor stating whether or not good faith efforts have been demonstrated. 

 
(f) FINAL PAYMENT.  After the performance of the final item of work or delivery of material 

by a DBE and final payment therefore to the DBE by the Contractor, but not later than 
30 calendar days after payment has been made by the Department to the Contractor for 
such work or material, the Contractor shall submit a DBE Payment Agreement on 
Department form SBE 2115 to the Resident Engineer.  If full and final payment has not 
been made to the DBE, the DBE Payment Agreement shall indicate whether a 
disagreement as to the payment required exists between the Contractor and the DBE or 
if the Contractor believes the work has not been satisfactorily completed.  If the Contractor 
does not have the full amount of work indicated in the Utilization Plan performed by the 
DBE companies indicated in the Utilization Plan and after good faith efforts are reviewed, 
the Department may deduct from contract payments to the Contractor the amount of the 
goal not achieved as liquidated and ascertained damages.  The Contractor may request 
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an administrative reconsideration of any amount deducted as damages pursuant to 
subsection (h) of this part. 
 

(g) ENFORCEMENT.  The Department reserves the right to withhold payment to the 
Contractor to enforce the provisions of this Special Provision.  Final payment shall not be 
made on the contract until such time as the Contractor submits sufficient documentation 
demonstrating achievement of the goal in accordance with this Special Provision or after 
liquidated damages have been determined and collected. 
 

(h) RECONSIDERATION.  Notwithstanding any other provision of the contract, including but 
not limited to Article 109.09 of the Standard Specifications, the Contractor may request 
administrative reconsideration of a decision to deduct the amount of the goal not achieved 
as liquidated damages.  A request to reconsider shall be delivered to the Contract 
Compliance Section and shall be handled and considered in the same manner as set forth 
in paragraph (c) of “Good Faith Effort Procedures” of this Special Provision, except a final 
decision that a good faith effort was not made during contract performance to achieve the 
goal agreed to in the Utilization Plan shall be the final administrative decision of the 
Department.  The result of the reconsideration process is not administratively appealable 
to the U.S. Department of Transportation. 

 
 

DISPOSAL FEES (BDE) 
Effective:  November 1, 2018 
 
Replace Articles 109.04(b)(5) – 109.04(b)(8) of the Standard Specifications with the following: 
 

“ (5) Disposal Fees.  When the extra work performed includes paying for disposal fees at a 
clean construction and demolition debris facility, an uncontaminated soil fill operation or a 
landfill, the Contractor shall receive, as administrative costs, an amount equal to five 
percent of the first $10,000 and one percent of any amount over $10,000 of the total 
approved costs of such fees. 
 

(6) Miscellaneous.  No additional allowance will be made for general superintendence, the 
use of small tools, or other costs for which no specific allowance is herein provided. 
 

(7) Statements.  No payment will be made for work performed on a force account basis until 
the Contractor has furnished the Engineer with itemized statements of the cost of such 
force account work.  Statements shall be accompanied and supported by invoices for all 
materials used and transportation charges.  However, if materials used on the force 
account work are not specifically purchased for such work but are taken from the 
Contractor’s stock, then in lieu of the invoices, the Contractor shall furnish an affidavit 
certifying that such materials were taken from his/her stock, that the quantity claimed was 
actually used, and that the price and transportation claimed represent the actual cost to 
the Contractor. 
 
Itemized statements at the cost of force account work shall be detailed as follows. 
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a. Name, classification, date, daily hours, total hours, rate, and extension for each laborer 
and foreman.  Payrolls shall be submitted to substantiate actual wages paid if so 
requested by the Engineer. 
 

b. Designation, dates, daily hours, total hours, rental rate, and extension for each unit of 
machinery and equipment. 
 

c. Quantities of materials, prices and extensions. 
 

d. Transportation of materials. 
 

e. Cost of property damage, liability and workmen’s compensation insurance premiums, 
unemployment insurance contributions, and social security tax. 
 

(8) Work Performed by an Approved Subcontractor.  When extra work is performed by an 
approved subcontractor, the Contractor shall receive, as administrative costs, an amount 
equal to five percent of the total approved costs of such work with the minimum payment 
being $100. 
 

(9) All statements of the cost of force account work shall be furnished to the Engineer not later 
than 60 days after receipt of the Central Bureau of Construction form “Extra Work Daily 
Report”.  If the statement is not received within the specified time frame, all demands for 
payment for the extra work are waived and the Department is released from any and all 
such demands.  It is the responsibility of the Contractor to ensure that all statements are 
received within the specified time regardless of the manner or method of delivery.” 

 
 

EMULSIFIED ASPHALTS (BDE) 
 
Effective:  August 1, 2019 
 
Revise Article 1032.06 of the Standard Specifications to read: 
 

“1032.06 Emulsified Asphalts.  Emulsified asphalts will be accepted according to the 
current Bureau of Materials Policy Memorandum, “Emulsified Asphalt Acceptance Procedure”.  
These materials shall be homogeneous and shall show no separation of asphalt after thorough 
mixing, within 30 days after delivery, provided separation has not been caused by freezing.  They 
shall coat the aggregate being used in the work to the satisfaction of the Engineer and shall be 
according to the following requirements. 

 
a) Anionic Emulsified Asphalt.  Anionic emulsified asphalts RS-1, RS-2, HFRS-2, SS-1h, and 

SS-1 shall be according to AASHTO M 140, except as follows. 
 

(1) The cement mixing test will be waived when the emulsion is being used as a tack coat. 
 
(2) The Solubility in Trichloroethylene test according to AASHTO T 44 may be run in lieu 

of Ash Content and shall meet a minimum of 97.5 percent. 
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b) Cationic Emulsified Asphalt.  Cationic emulsified asphalts CRS-1, CRS-2, CSS-1h, and 
CSS-1 shall be according to AASHTO M 208, except as follows. 
 
(1) The cement mixing test will be waived when the emulsion is being used as a tack coat. 
 
(2) The Solubility in Trichloroethylene test according to AASHTO T 44 may be run in lieu 

of Ash Content and shall meet a minimum of 97.5 percent. 
 

c) High Float Emulsion.  High float emulsions HFE-90, HFE-150, and HFE-300 are medium 
setting and shall be according to the following table. 
 

Test HFE-90 HFE-150 HFE-300 
Viscosity, Saybolt Furol, at 122 °F (50 °C),  
(AASHTO T 59), SFS 1/ 

 
50 min. 

 
50 min. 

 
50 min. 

Sieve Test, No. 20 (850 µm), retained on 
sieve, (AASHTO T 59), % 

 
0.10 max. 

 
0.10 max. 

 
0.10 max. 

Storage Stability Test, 1 day,  
(AASHTO T 59), % 

 
1 max. 

 
1 max. 

 
1 max. 

Coating Test (All Grades),  
(AASHTO T 59), 3 minutes 

 
stone coated thoroughly 

Distillation Test, (AASHTO T 59):    
Residue from distillation test to  
500 °F (260 °C), % 

 
65 min. 

 
65 min. 

 
65 min. 

Oil distillate by volume, % 7 max. 7 max. 7 max. 
Characteristics of residue from distillation 
test to 500 °F (260 °C):  Penetration at 
77 °F (25 °C), (AASHTO T 49), 100 g, 
5 sec, dmm 90-150 150-300 300 min. 

Float Test at 140 °F (60 °C), 
(AASHTO T 50), sec. 1200 min. 1200 min. 1200 min. 

 
1/ The emulsion shall be pumpable. 
 

(d) Penetrating Emulsified Prime.  Penetrating Emulsified Prime (PEP) shall be according to 
AASHTO T 59, except as follows. 
 

Test Result 
Viscosity, Saybolt Furol, at 77 °F (25 °C), SFS 75 max. 
Sieve test, retained on No. 20 (850 µm) sieve, % 0.10 max. 
Distillation to 500 °F (260 °C) residue, % 38 min. 
Oil distillate by volume, % 4 max. 

 
The PEP shall be tested according to the current Bureau of Materials Illinois Laboratory 
Test Procedure (ILTP), "Sand Penetration Test of Penetrating Emulsified Prime (PEP)".  
The time of penetration shall be equal to or less than that of MC-30.  The depth of 
penetration shall be equal to or greater than that of MC-30. 
 

(e) Delete this subparagraph. 
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(f) Polymer Modified Emulsified Asphalt.  Polymer modified emulsified asphalts, e.g. SS-1hP, 

CSS-1hP, CRS-2P (formerly CRSP), CQS-1hP (formerly CSS-1h Latex Modified) and 
HFRS-2P (formerly HFP) shall be according to AASHTO M 316, except as follows. 
 
(1) The cement mixing test will be waived when the polymer modified emulsion is being 

used as a tack coat. 
 

 (2) CQS-1hP (formerly CSS-1h Latex Modified) emulsion for micro-surfacing treatments 
shall use latex as the modifier. 
 

(3) Upon examination of the storage stability test cylinder after standing undisturbed for 
24 hours, the surface shall show minimal to no white, milky colored substance and 
shall be a homogenous brown color throughout. 
 

(4) The distillation for all polymer modified emulsions shall be performed according to 
AASHTO T 59, except the temperature shall be 374 ± 9 °F (190 ± 5 °C) to be held for 
a period of 15 minutes and measured using an ASTM 16F (16C) thermometer. 
 

(5) The specified temperature for the Elastic Recovery test for all polymer modified 
emulsions shall be 50.0 ± 1.0 °F (10.0 ± 0.5 °C). 
 

(6) The Solubility in Trichloroethylene test according to AASHTO T 44 may be run in lieu 
of Ash Content and shall meet a minimum of 97.5 percent. 
 

(g) Non-Tracking Emulsified Asphalt.  Non-tracking emulsified asphalt NTEA (formerly SS-
1vh) shall be according to the following. 
 

Test Requirement 
Saybolt Viscosity at 77 °F (25 °C), 
   (AASHTO T 59), SFS 20-100 
Storage Stability Test, 24 hr, (AASHTO T 59), % 1 max. 
Residue by Distillation, 500 ± 10 °F (260 ± 5 °C), or 
Residue by Evaporation, 325 ± 5 °F (163 ± 3 °C), 
   (AASHTO T 59), % 50 min. 
Sieve Test, No. 20 (850 µm), (AASHTO T 59), % 0.3 max. 

Tests on Residue from Evaporation 
Penetration at 77 °F (25 °C), 100 g, 5 sec,  
   (AASHTO T 49), dmm 40 max. 
Softening Point, (AASHTO T 53), °F (°C) 135 (57) min. 
Ash Content, (AASHTO T 111), % 1/ 1 max. 

 
1/ The Solubility in Trichloroethylene test according to AASHTO T 44 may be run in 

lieu of Ash Content and shall meet a minimum of 97.5 percent 
 

The different grades are, in general, used for the following. 
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Grade Use 

SS-1, SS-1h, RS-1, RS-2, CSS-1, CRS-1, CRS-2, 
CSS-1h, HFE-90, SS-1hP, CSS-1hP,  
NTEA (formerly SS-1vh) 

Tack Coat 

PEP Prime Coat 
RS-2, HFE-90, HFE-150, HFE-300,  
CRS-2P (formerly CRSP), HFRS-2P (formerly HFP), 
CRS-2, HFRS-2 

Bituminous Surface Treatment 

CQS-1hP (formerly CSS-1h Latex Modified) Micro-Surfacing 
Slurry Sealing 
Cape Seal” 

 
 
 

ENGINEER’S FIELD OFFICE AND LABORATORY (BDE) 
 
Effective:  January 1, 2020 
 
Revise the last sentence of the first paragraph of Article 670.01 of the Standard Specifications to 
read: 
 

“ The building shall remain available for use until released by the Engineer.” 
 
Revise the fifth and sixth paragraphs of Article 670.02 of the Standard Specifications to read: 
 

“ Sanitary facilities shall include hot and cold potable running water, lavatory and toilet as an 
integral part of the office where available.  A portable toilet, if necessary, shall be serviced once 
per week.  Solid waste disposal consisting of two waste baskets and an outside trash container 
of sufficient size to accommodate a weekly provided pick-up service. 

 
In addition, the following furniture and equipment meeting the approval of the Engineer shall 

be furnished.” 
 

Revise Article 670.02(b) through 670.02(r) of the Standard Specifications to read: 
 

“ (b) One desk with minimum working surface of 48 x 72 in. (1.2 x 1.8 m). 
 

(c) Two free standing four drawer legal size file cabinets with lock and an underwriters' 
laboratories insulated file device 350 degrees one hour rating. 

 
(d) Table(s) and chairs capable of seating 10 people. 

 
(e) One equipment cabinet of minimum inside dimension of 44 in. (1100 mm) high x 24 in. 

(600 mm) wide x 30 in. (750 mm) deep with lock.  The walls shall be of steel with a 3/32 in. 
(2 mm) minimum thickness with concealed hinges and enclosed lock constructed in such 
a manner as to prevent entry by force.  The cabinet assembly shall be permanently 
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attached to a structural element of the field office in a manner to prevent theft of the entire 
cabinet. 

 
(f) One refrigerator with a minimum size of 14 cu ft (0.40 cu m) with a freezer unit. 

 
(g) One electric desk type tape printing calculator. 

 
(h) A minimum of two communication paths.  The configuration shall include: 
 

(1) Internet Connection.  An internet service connection with a wireless router capable of 
providing service to a minimum of five devices.  The internet service shall be for 
unlimited data with a minimum internet data download speed of 25 megabits per 
second.  For areas where this minimum download speed is not available, the maximum 
speed available for the area shall be provided. 

 
(2) Telephone Line.  One landline touch tone telephone with voicemail or answering 

machine.  The telephone shall have an unpublished number. 
 

(i) One plain paper wireless color printer capable of reproducing prints up to 11 x 17 in. (280 
x 432 mm) with an automatic feed tray.  Separate paper trays for letter size and 11 x 17 in. 
(280 x 432 mm) paper shall be provided.  The wireless printer shall also be equipped to 
copy in color and scan documents. 

 
(j) One electric water cooler dispenser. 
 
(k) One first-aid cabinet fully equipped. 
 
(l) One microwave oven (minimum 700 watt) with a turntable and 1 cu ft (0.03 cu m) 

minimum capacity. 
 
(m) One fire-proof safe, 0.5 cu ft (0.01 cu m) minimum capacity. 
 
(n) One electric paper shredder. 
 
(o) One post mounted rain gauge, located on the project site for each 5 miles (8 km) of project 

length.” 
 
Revise the last sentence of the first paragraph of Articles 670.04 and 670.05 of the Standard 
Specifications to read: 
 

“ Doors and windows shall be equipped with locks.” 
 
Revise Article 670.04(c) through 670.04(n) of the Standard Specifications to read: 
 

“ (c) Two folding chairs. 
 
(d) One equipment cabinet of minimum inside dimension of 44 in. (1100 mm) high x 24 in. 

(600 mm) wide x 30 in. (750 mm) deep with lock.  The walls shall be of steel with a 3/32 in. 
(2 mm) minimum thickness with concealed hinges and enclosed lock constructed to 
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prevent entry by force.  The cabinet assembly shall be permanently attached to a structural 
element of the field office to prevent theft of the entire cabinet. 

 
(e) A minimum of two communication paths.  The configuration shall include: 
 

(1) Internet Connection.  An internet service connection with a wireless router capable of 
providing service to a minimum of five devices.  The internet service shall be for 
unlimited data with a minimum internet download speed of 25 megabits per second.  
For areas where this minimum download speed is not available, the maximum speed 
available for the area shall be provided. 

 
(2) Telephone Line.  One land line touch tone telephone with voicemail or answering 

machine.  The telephone shall have an unpublished number. 
 

(f) One electric desk type tape printing calculator. 
 
(g) One first-aid cabinet fully equipped. 
 
(h) One plain paper wireless color printer capable of reproducing prints up to 11 x 17 in. (280 

x 432 mm) with an automatic feed tray.  Separate paper trays for letter size and 11 x 17 
in. (280 x 432 mm) paper shall be provided.  The wireless printer shall also be equipped 
to copy in color and scan documents. 

 
(i) A portable toilet meeting Federal, State, and local health department requirements shall 

be provided, maintained clean and in good working condition, and shall be stocked with 
lavatory and sanitary supplies at all times.  The portable toilet shall be serviced once per 
week. 

 
(j) One electric water cooler dispenser. 
 
(k) One refrigerator with a minimum size of 14 cu ft (0.45 cu m) with a freezer unit. 
 
(l) One microwave oven (minimum 700 watt) with a turntable and 1 cu ft (0.03 cu m) minimum 

capacity.” 
 

Revise Article 670.05(f) of the Standard Specifications to read: 
 

“ (f) One landline touch tone telephone with voicemail or an answering machine.  The 
telephone shall have an unpublished number.” 

 
Delete the last sentence of the second paragraph of Article 670.06 of the Standard Specifications. 
 
Revise the fifth sentence of the first paragraph of Article 670.07 of the Supplemental 
Specifications to read: 
 

“ This price shall include all utility costs and shall reflect the salvage value of the building or 
buildings, equipment, and furniture which remain the property of the Contractor after release by 
the Engineer, except the Department will pay that portion of the monthly long distance and 
monthly local telephone, when combined, exceed $250.” 
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FUEL COST ADJUSTMENT (BDE) 
Effective:  April 1, 2009       Revised:  August 1, 2017 
 
Description.  Fuel cost adjustments will be made to provide additional compensation to the 
Contractor, or a credit to the Department, for fluctuations in fuel prices when optioned by the 
Contractor.  The bidder shall indicate with their bid whether or not this special provision will be 
part of the contract.  Failure to indicate “Yes” for any category of work will make that category of 
work exempt from fuel cost adjustment. 
 
General.  The fuel cost adjustment shall apply to contract pay items as grouped by category.  The 
adjustment shall only apply to those categories of work checked “Yes”, and only when the 
cumulative plan quantities for a category exceed the required threshold.  Adjustments to work 
items in a category, either up or down, and extra work paid for by agreed unit price will be subject 
to fuel cost adjustment only when the category representing the added work was subject to the 
fuel cost adjustment.  Extra work paid for at a lump sum price or by force account will not be 
subject to fuel cost adjustment.  Category descriptions and thresholds for application and the fuel 
usage factors which are applicable to each are as follows: 
 

(a) Categories of Work. 
 
(1) Category A:  Earthwork.  Contract pay items performed under Sections 202, 204, and 

206 including any modified standard or nonstandard items where the character of the 
work to be performed is considered earthwork.  The cumulative total of all applicable 
item plan quantities shall exceed 25,000 cu yd (20,000 cu m).  Included in the fuel 
usage factor is a weighted average 0.10 gal/cu yd (0.50 liters/cu m) factor for trucking. 
 

(2) Category B:  Subbases and Aggregate Base Courses.  Contract pay items constructed 
under Sections 311, 312 and 351 including any modified standard or nonstandard 
items where the character of the work to be performed is considered construction of a 
subbase or aggregate, stabilized or modified base course.  The cumulative total of all 
applicable item plan quantities shall exceed 5000 tons (4500 metric tons).  Included in 
the fuel usage factor is a 0.60 gal/ton (2.50 liters/metric ton) factor for trucking. 
 

(3) Category C:  Hot-Mix Asphalt (HMA) Bases, Pavements and Shoulders.  Contract pay 
items constructed under Sections 355, 406, 407 and 482 including any modified 
standard or nonstandard items where the character of the work to be performed is 
considered HMA bases, pavements and shoulders.  The cumulative total of all 
applicable item plan quantities shall exceed 5000 tons (4500 metric tons).  Included in 
the fuel usage factor is 0.60 gal/ton (2.50 liters/metric ton) factor for trucking. 
 

(4) Category D:  Portland Cement Concrete (PCC) Bases, Pavements and Shoulders.  
Contract pay items constructed under Sections 353, 420, 421 and 483 including any 
modified standard or nonstandard items where the character of the work to be 
performed is considered PCC base, pavement or shoulder.  The cumulative total of all 
applicable item plan quantities shall exceed 7500 sq yd (6000 sq m).  Included in the 
fuel usage factor is 1.20 gal/cu yd (5.94 liters/cu m) factor for trucking. 
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(5) Category E:  Structures.  Structure items having a cumulative bid price that exceeds 
$250,000 for pay items constructed under Sections 502, 503, 504, 505, 512, 516 and 
540 including any modified standard or nonstandard items where the character of the 
work to be performed is considered structure work when similar to that performed 
under these sections and not included in categories A through D. 
 

(b) Fuel Usage Factors. 
 
English Units 
Category  Factor Units 
A - Earthwork   0.34 gal / cu yd 
B – Subbase and Aggregate Base courses   0.62 gal / ton 
C – HMA Bases, Pavements and Shoulders   1.05 gal / ton 
D – PCC Bases, Pavements and Shoulders   2.53 gal / cu yd 
E – Structures   8.00 gal / $1000  
 
Metric Units 
Category  Factor Units 
A - Earthwork   1.68 liters / cu m 
B – Subbase and Aggregate Base courses   2.58 liters / metric ton 
C – HMA Bases, Pavements and Shoulders   4.37 liters / metric ton 
D – PCC Bases, Pavements and Shoulders 12.52 liters / cu m  
E – Structures 30.28 liters / $1000  
 

(c) Quantity Conversion Factors. 
 
Category  Conversion Factor 
 
B sq yd to ton 0.057 ton / sq yd / in depth 
 sq m to metric ton 0.00243 metric ton / sq m / mm depth 
 
C sq yd to ton 0.056 ton / sq yd / in depth 
 sq m to metric ton 0.00239 m ton / sq m / mm depth 
 
D sq yd to cu yd 0.028 cu yd / sq yd / in depth 
 sq m to cu m 0.001 cu m / sq m / mm depth 

 
Method of Adjustment.  Fuel cost adjustments will be computed as follows. 
 
CA = (FPIP - FPIL) x FUF x Q 
 
Where: CA = Cost Adjustment, $ 
 FPIP = Fuel Price Index, as published by the Department for the month the work is 

performed, $/gal ($/liter) 
 FPIL = Fuel Price Index, as published by the Department for the month prior to the 

letting for work paid for at the contract price; or for the month the agreed unit 
price letter is submitted by the Contractor for extra work paid for by agreed unit 
price, $/gal ($/liter) 

 FUF = Fuel Usage Factor in the pay item(s) being adjusted 
 Q = Authorized construction Quantity, tons (metric tons) or cu yd (cu m) 
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The entire FUF indicated in paragraph (b) will be used regardless of use of trucking to perform 
the work. 
 
Basis of Payment.  Fuel cost adjustments may be positive or negative but will only be made 
when there is a difference between the FPIL and FPIP in excess of five percent, as calculated by: 
 
Percent Difference = {(FPIL – FPIP) ÷ FPIL} × 100 
 
Fuel cost adjustments will be calculated for each calendar month in which applicable work is 
performed; and will be paid or deducted when all other contract requirements for the items of work 
are satisfied.  The adjustments shall not apply during contract time subject to liquidated damages 
for completion of the entire contract. 
 
 
 

GROOVING FOR RECESSED PAVEMENT MARKINGS (BDE) 
 
Effective:  November 1, 2012      Revised:  November 1, 2020 
 
Description.  This work shall consist of grooving the pavement surface in preparation for the 
application of recessed pavement markings. 
 
Equipment.  Equipment shall be according to the following. 
 

(a) Preformed Plastic Pavement Marking Installations.  The grooving equipment shall have a 
free-floating saw blade cutting head equipped with gang-stacked diamond saw blades.  
The diamond saw blades shall be of uniform wear and shall produce a smooth textured 
surface.  Any ridges in the groove shall have a maximum height of 15 mils (0.38 mm). 
 

(b) Paint, Epoxy, Polyurea, Modified Urethane and Thermoplastic Pavement Marking 
Installations.  The grooving equipment shall be equipped with either a free-floating saw 
blade cutting head or a free-floating grinder cutting head configuration with diamond or 
carbide tipped cutters and shall produce an irregular textured surface. 

 
 

CONSTRUCTION REQUIREMENTS 
 
General.  The Contractor shall supply the Engineer with a copy of the pavement marking material 
manufacturer’s recommendations for constructing a groove. 
 
Pavement Grooving Methods.  The grooves for recessed pavement markings shall be constructed 
using the following methods. 
 

(a) Wet Cutting Head Operation.  When water is required or used to cool the cutting head, 
the groove shall be flushed with high pressure water immediately following the cut to avoid 
build up and hardening of slurry in the groove.  The pavement surface shall be allowed to 
dry for a minimum of 24 hours prior to the final cleaning of the groove and application of 
the pavement marking material. 
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(b) Dry Cutting Head Operation.  When used on HMA pavements, the groove shall be 

vacuumed or cleaned by blasting with high-pressure air to remove loose aggregate, 
debris, and dust generated during the cutting operation.  When used on PCC pavements, 
the groove shall be flushed with high pressure water or shot blasted to remove any PCC 
particles that may have become destabilized during the grooving process.  If high pressure 
water is used, the pavement surface shall be allowed to dry for a minimum of 24 hours 
prior to the final cleaning of the groove and application of the pavement marking material. 
 

Pavement Grooving.  Grooving shall not cause ravels, aggregate fractures, spalling or 
disturbance of the joints to the underlying surface of the pavement.  Grooves shall be cut into the 
pavement prior to the application of the pavement marking material.  Grooves shall be cut such 
that the width is 1 in. (25 mm) greater than the width of the pavement marking line as specified 
on the plans.  Grooves for letters and symbols shall be cut in a square or rectangular shape so 
that the entire marking will fit within the limits of the grooved area.  The position of the edge of the 
grooves shall be a minimum of 2 in. (50 mm) from the edge of all longitudinal joints.  The depth 
of the groove shall not be less than the manufacturer’s recommendations for the pavement 
marking material specified, and according to the following. 
 

(a)  Preformed Plastic and Thermoplastic Pavement Markings.  Grooving shall be to a 
minimum depth of 110 mils (2.79 mm) and a maximum depth of 200 mils (5.08 mm). 

 
(b) Paint, Epoxy, Polyurea, and Modified Urethane Pavement Markings.  Grooving shall be to 

a minimum depth of 40 mils (1.02 mm) and a maximum depth of 80 mils (2.03 mm). 
 
The cutting head shall be operated at the appropriate speed in order to prevent undulation of the 
cutting head and grooving at an inconsistent depth. 
 
For new HMA pavements, grooves shall not be installed within 10 days of the placement of the 
final course of pavement. 
 
Final Cleaning.  Immediately prior to the application of the pavement marking material or primer 
sealer, the groove shall be cleaned with high-pressure air blast. 
 
Method of Measurement.  Grooving for lines will be measured for payment in place, in feet 
(meters). 
 
Grooving for letters and symbols will be measured in square feet (square meters). 
 
Basis of Payment.  This work will be paid for at the contract unit price per foot (meter) for 
GROOVING FOR RECESSED PAVEMENT MARKING of the groove width specified, and per 
square foot (square meter) for GROOVING FOR RECESSED PAVEMENT MARKING, LETTERS 
AND SYMBOLS. 
 
 
The following shall only apply when preformed plastic pavement markings are to be recessed: 
 
Add the following paragraph after the first paragraph of Article 780.07 of the Standard 
Specifications. 
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“Recessed markings in grooving shall be capable of being applied in a grooved slot on new 
and existing portland cement concrete and HMA surfaces, by means of a pressure-sensitive, 
precoated adhesive, or liquid contact cement which shall be applied at the time of installation.  A 
primer sealer shall be applied with a roller and shall cover and seal the entire bottom of the groove.  
The primer sealer shall be recommended by the manufacturer of the pavement marking material 
and shall be compatible with the material being used.  The Contractor shall install the markings 
in the groove as soon as possible after the primer sealer cures according to the manufacturer’s 
recommendations.” 
 
 

HOT-MIX ASPHALT – MIXTURE DESIGN VERIFICATION AND PRODUCTION (MODIFIED 
FOR I-FIT) (BDE) 
 
Effective:  January 1, 2019 Revised:  July 1, 2021 
 
Description.  This special provision requires the Illinois Flexibility Index Test (I-FIT) be used during 
mixture design verification and production testing for all hot-mix asphalt (HMA) mixtures. 
 
Mixture Design.  Add the following to the list of referenced standards in Article 1030.04 of the 
Standard Specifications: 
 

“Illinois Modified AASHTO TP 124 Determining the Fracture Potential of Asphalt Mixtures 
Using the Illinois Flexibility Index Test (I-FIT)” 

 
Revise Article 1030.04(d) of the Standard Specifications to read: 
 

“ (d) Verification Testing.  During mixture design, prepared samples shall be submitted to the 
District laboratory for verification testing.  The required testing, and number and size of 
prepared samples submitted, shall be according to the following tables.  
 

High ESAL – Required Samples for Verification Testing 

Mixture Hamburg Wheel and I-FIT Testing 1/ 2/ Tensile Strength Testing 

Binder total of 3 - 160 mm tall bricks 6 - 95 mm tall bricks 
Surface total of 4 - 160 mm tall bricks 3/ 6 - 95 mm tall bricks 

 

Low ESAL – Required Samples for Verification Testing 

Mixture I-FIT Testing 1/ 2/ Tensile Strength Testing 
Binder 1 - 160 mm tall brick 6 - 95 mm tall bricks 
Surface 2 - 160 mm tall bricks 3/ 6 - 95 mm tall bricks 

 
1/ The compacted gyratory bricks for Hamburg wheel and I-FIT testing shall be 

7.5 ± 0.5 percent air voids. 
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2/ If the Contractor does not possess the equipment to prepare the 160 mm tall brick(s), 
twice as many 115 mm tall compacted gyratory bricks will be acceptable. 

 
3/ The additional surface mixture brick tested for I-FIT long term aging will be for the 

Department’s informational purposes only. 
 
New and renewal mix designs shall meet the following requirements for verification testing. 
 
(1) Hamburg Wheel Test.  The maximum allowable rut depth shall be 0.5 in. (12.5 mm).  

The minimum number of wheel passes at the 0.5 in. (12.5 mm) rut depth criteria shall 
be based on the high temperature binder grade of the mix as specified in the mix 
requirements table of the plans. 
 

Illinois Modified AASHTO T 324 Requirements 1/ 

PG Grade Minimum Number  
of Wheel Passes 

PG 58-xx  (or lower) 5,000 
PG 64-xx 7,500 
PG 70-xx  15,000 2/ 
PG 76-xx  (or higher)  20,000 2/ 

 
1/ When produced at temperatures of 275 ± 5 °F (135 ± 3 °C) or below, loose warm 

mix asphalt shall be oven aged at 270 ± 5 °F (132 ± 3 °C) for two hours prior to 
gyratory compaction of Hamburg wheel specimens. 

 
2/ For IL-4.75 binder course, the minimum number of wheel passes shall be reduced 

by 5,000. 
 

(2) Tensile Strength.  Tensile strength testing shall be according to the Illinois Modified 
AASHTO T 283 procedure.  The minimum allowable conditioned tensile strength shall 
be 60 psi (415 kPa) for non-polymer modified performance graded (PG) asphalt binder 
and 80 psi (550 kPa) for polymer modified PG asphalt binder, except polymer modified 
PG XX-28 or lower asphalt binders which shall have a minimum tensile strength of 
70 psi (483 kPa).  The maximum allowable unconditioned tensile strength shall be 
200 psi (1380 kPa). 

 
(3) I-FIT Flexibility Index (FI).  The minimum FI shall be as follows.  
 

Illinois Modified AASHTO TP 124 

Mixture Short Term Aging, 
Minimum FI 

   HMA 1/ 8.0 
SMA 16.0 

IL-4.75 12.0 
 
1/ All mix designs, except for SMA and IL-4.75 mixtures. 
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If a mix fails the Department’s verification testing, the Contractor shall make necessary 
changes to the mix and provide passing Hamburg wheel, tensile strength, and I-FIT test 
results from a private lab.  The Department will verify the passing results.” 

 
Start of HMA Production and Job Mix Formula (JMF) Adjustments.  Revise Article 1030.06(a) of 
the Standard Specifications to read: 
 

“ (a) High ESAL Mixtures.  A test strip will be required at the beginning of HMA production for 
each mixture according to the Manual of Test Procedures for Materials “Hot Mix Asphalt 
Test Strip Procedures”.  A test strip will not be required for HMA mixtures or shoulder 
applications with a quantity less than 3000 tons (2750 metric tons); however, such 
mixtures shall still be sampled on the first day of production for the Hamburg wheel and I-
FIT testing. 
 
Before start-up, target values shall be determined by applying gradation correction factors 
to the JMF when applicable.  These correction factors shall be determined from previous 
experience.  The target values, when approved by the Engineer, shall be used to control 
HMA production.  Plant settings and control charts shall be set according to target values. 
 
Before constructing the test strip, target values shall be determined by applying gradation 
correction factors to the JMF when applicable.  After any JMF adjustment, the JMF shall 
become the Adjusted Job Mix Formula (AJMF).  Upon completion of the first acceptable 
test strip, the JMF shall become the AJMF regardless of whether or not the JMF has been 
adjusted.  If an adjustment/plant change is made, the Engineer may require a new test 
strip to be constructed.  If the HMA placed during the initial test strip is determined to be 
unacceptable to remain in place by the Engineer, it shall be removed and replaced. 
 
The limitations between the JMF and AJMF are as follows. 
 

Parameter Adjustment 
1/2 in. (12.5 mm) ± 5.0 % 
No. 4 (4.75 mm) ± 4.0 % 
No. 8 (2.36 mm) ± 3.0 % 
No. 30 (600 µm) * 
No. 200 (75 µm) * 
Asphalt Binder Content ± 0.3 % 

 
* In no case shall the target for the amount passing be greater than the JMF. 

 
Adjustments outside the above limitations will require a new mix design. 
 
Mixture sampled to represent the test strip shall include approximately 60 lb (27 kg) of 
additional material for the Department to conduct Hamburg wheel testing and 
approximately 80 lb (36 kg) of additional material for the Department to conduct I-FIT 
testing.  Within two working days after sampling, the Contractor shall deliver prepared 
samples to the District laboratory for verification testing.  The required number and size of 
prepared samples submitted for the Hamburg wheel and I-FIT testing shall be according 
to the “High ESAL - Required Samples for Verification Testing” table in Article 1030.04(d) 
above. 
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Mixture sampled during production for Hamburg wheel and I-FIT will be tested by the 
Department.  The Hamburg wheel and I-FIT results shall meet the requirements specified 
in Article 1030.04(d) above. 
 
Upon notification by the Engineer of a failing Hamburg wheel or I-FIT test and prior to 
restarting production, the Contractor shall make necessary adjustments approved by the 
Engineer to the mixture production and submit another mixture sample for the Department 
to conduct Hamburg wheel and I-FIT testing.  Prior produced material may be paved out 
provided all other mixture criteria is being met.  Upon consecutive failing Hamburg wheel 
and I-FIT tests, no additional mixture shall be produced until the Engineer receives 
passing Hamburg wheel and I-FIT test results. 
 
The Department may conduct additional Hamburg wheel and I-FIT testing on production 
material as determined by the Engineer.” 
 

Add the following to the end of Article 1030.06(b) of the Standard Specifications: 
 

“I-FIT testing will be performed for Low ESAL mixtures (excluding Class D patches, 
pavement patching and incidental HMA) during mixture production.  Within two working 
days after sampling, the Contractor shall deliver prepared samples to the District 
laboratory for verification testing.  The required number and size of prepared samples 
submitted for the I-FIT testing shall be according to the “Low ESAL - Required Samples 
for Verification Testing” table in Article 1030.04(d) above.” 

 
 
 

MOBILIZATION (BDE) 
 
Effective:  April 1, 2020 
 
Replace Articles 671.02(a), (b), and (c) of the Standard Specifications with the following: 
 

“ (a) Upon execution of the contract, 90 percent of the pay item will be paid. 
 
(b) When 90 percent of the adjusted contract value is earned, the remaining ten percent of 

the pay item will be paid along with any amount bid in excess of six percent of the original 
contract amount.” 
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PORTLAND CEMENT CONCRETE – HAUL TIME (BDE) 
 
Effective:  July 1, 2020 
 
Revise Article 1020.11(a)(7) of the Standard Specifications to read: 
 

“ (7) Haul Time.  Haul time shall begin when the delivery ticket is stamped.  The delivery 
ticket shall be stamped no later than five minutes after the addition of the mixing water 
to the cement, or after the addition of the cement to the aggregate when the combined 
aggregates contain free moisture in excess of two percent by weight (mass).  If more 
than one batch is required for charging a truck using a stationary mixer, the time of 
haul shall start with mixing of the first batch.  Haul time shall end when the truck is 
emptied for incorporation of the concrete into the work.  The maximum haul time shall 
be as follows. 
 

Concrete Temperature 
at Point of Discharge, 

°F (°C) 

Maximum Haul Time 1/ 
(minutes) 

Truck Mixer or  
Truck Agitator 

Nonagitator  
Truck 

50 - 64 (10 - 17.5) 90 45 
> 64 (> 17.5) - without retarder 60 30 
> 64 (> 17.5) - with retarder 90 45 

 
1/ To encourage start-up testing for mix adjustments at the plant, the first two trucks 

will be allowed an additional 15 minutes haul time whenever such testing is 
performed. 

 
For a mixture which is not mixed on the jobsite, a delivery ticket shall be required for 
each load.  The following information shall be recorded on each delivery ticket: (1) 
ticket number; (2) name of producer and plant location; (3) contract number; (4) name 
of Contractor; (5) stamped date and time batched; (6) truck number; (7) quantity 
batched; (8) amount of admixture(s) in the batch; (9) amount of water in the batch; and 
(10) Department mix design number. 
 
For concrete mixed in jobsite stationary mixers, the above delivery ticket may be 
waived, but a method of verifying the haul time shall be established to the satisfaction 
of the Engineer.” 
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PORTLAND CEMENT CONCRETE BRIDGE DECK CURING (BDE) 
 
Effective:  April 1, 2015      Revised:  November 1, 2019 
 
Revise the following three entries and add the following footnote to the Index Table of Curing and 
Protection of Concrete Construction in Article 1020.13 of the Standard Specifications: 
 

“INDEX TABLE OF CURING AND PROTECTION OF CONCRETE CONSTRUCTION 

TYPE OF CONSTRUCTION CURING 
METHODS 

CURING 
PERIOD 
DAYS 

LOW AIR 
TEMPERATURE 
PROTECTION 

METHODS 
Superstructure (except deck) 1020.13(a)(1)(2)(3)(5)(6) 8/ 19/ 7 1020.13(d)(1)(2) 
Superstructure (Approach Slab) 1020.13(a)(5)(6) 19/ 3 1020.13(d)(1)(2) 17/ 
Deck 1020.13(a)(5)(6) 19/ 7 1020.13(d)(1)(2) 17/ 

 
19/ The cellulose polyethylene or synthetic fiber with polymer polyethylene blanket method 

shall not be used on latex modified concrete, or vertical concrete surfaces greater than 
1 ft (300 mm), e.g. parapets.” 

 
Add the following to Article 1020.13(a) of the Standard Specifications. 
 

“(6) Cellulose Polyethylene Blanket Method and Synthetic Fiber with Polymer 
Polyethylene Blanket Method.  After the surface of concrete has been textured or 
finished, it shall be covered immediately with a wetted cellulose polyethylene 
blanket or wetted synthetic fiber with polymer polyethylene blanket.  The blankets 
shall be installed with the white perforated polyethylene side facing up.  The 
blanket’s fiber side shall be wetted immediately prior to placement or as the blanket 
is being placed, and the polyethylene side shall be thoroughly soaked with a gentle 
spray of water immediately after placement.  For bridge decks, a foot bridge shall 
be used to place and wet the blankets.   

 
Adjoining blankets shall overlap a minimum of 8 in. (200 mm).  Bubbles and 
wrinkles shall be removed with a broom, squeegee, or as recommended by the 
manufacturer. 

 
The blankets shall be maintained in a wetted condition until the concrete has 
hardened sufficiently to place soaker hoses without indentations to the concrete 
surface.  The soaker hoses shall be placed on top of the blankets at a maximum 
4 ft (1.2 m) spacing.  The blankets shall be kept wet with a continuous supply of 
water for the remainder of the curing period.  Other continuous wetting systems 
may be used if approved by the Engineer. 
 
For areas inaccessible to the blankets, curing shall be according to 
Article 1020.13(a)(3). ” 

 
Revise the first paragraph of Article 1022.03 of the Standard Specifications to read: 



FAI ROUTE 64 (I-64) 
PROJECT NHPP-MMXX(267) 

SECTION D7 BRIDGE REPAIRS 2022-3 
WAYNE COUNTY 

CONTRACT NO. 74997 
 

 
71 

 
“1022.03 Waterproof Paper Blankets, White Polyethylene Sheeting, Burlap-

Polyethylene Blankets, Cellulose Polyethylene Blankets, and Synthetic Fiber with Polymer 
Polyethylene Blankets.  These materials shall be white and according to ASTM C 171. 

 
The cellulose polyethylene blanket shall consist of a perforated white polyethylene sheeting 

with cellulose fiber backing and shall be limited to single use only.  The cellulose polyethylene 
blankets shall be delivered to the jobsite unused and in the manufacturer's unopened packaging 
until ready for installation.  Each roll shall be clearly labeled on the product with product name, 
manufacturer, and manufacturer’s certification of compliance with ASTMC 171. 
 

The synthetic fiber with polymer polyethylene blanket shall consist of a perforated white 
polyethylene sheeting with absorbent synthetic fibers and super absorbent polymer backing, and 
shall be limited to single use only.  The synthetic fiber with polymer polyethylene blankets shall 
be delivered to the jobsite unused and in the manufacturer’s unopened packaging until ready for 
installation.  Each roll shall be clearly labeled on the product with product name, manufacturer, 
and manufacturer’s certification of compliance with ASTM C 171.” 
 
 
 

PORTLAND CEMENT CONCRETE PAVEMENT PLACEMENT (BDE) 
 
Effective:  July 1, 2020 
 
Revise the fifth paragraph of Article 420.07 of the Standard Specifications to read: 
 

“ The concrete shall be deposited uniformly across the subgrade or subbase as close as 
possible to its final position.  The time elapsing from when the concrete is unloaded until it is 
incorporated into the work shall not exceed 20 minutes.  When required, hand spreading shall be 
accomplished with shovels.” 
 
 
 

RECLAIMED ASPHALT PAVEMENT AND RECLAIMED ASPHALT SHINGLES (BDE) 
 
Effective:  November 1, 2012      Revised:  January 2, 2021 
 
Revise Section 1031 of the Standard Specifications to read: 
 

“SECTION 1031.  RECLAIMED ASPHALT PAVEMENT AND RECLAIMED ASPHALT 
SHINGLES 

 
1031.01 Description.  Reclaimed asphalt pavement and reclaimed asphalt shingles shall be 

according to the following. 
 
(a) Reclaimed Asphalt Pavement (RAP).  RAP is the material produced by cold milling or 

crushing an existing hot-mix asphalt (HMA) pavement.  The Contractor shall supply written 
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documentation that the RAP originated from routes or airfields under federal, state, or local 
agency jurisdiction. 
 

(b) Reclaimed Asphalt Shingles (RAS).  RAS is the material produced from the processing 
and grinding of preconsumer or post-consumer shingles.  RAS shall be a clean and 
uniform material with a maximum of 0.5 percent unacceptable material by weight of RAS, 
as defined in the Bureau of Materials Policy Memorandum, “Reclaimed Asphalt Shingle 
(RAS) Sources”.  RAS shall come from a facility source on the Department’s “Qualified 
Producer List of Certified Sources for Reclaimed Asphalt Shingles” where it shall be 
ground and processed to 100 percent passing the 3/8 in. (9.5 mm) sieve and 93 percent 
passing the #4 (4.75 mm) sieve based on a dry shake gradation.  RAS shall be uniform in 
gradation and asphalt binder content and shall meet the testing requirements specified 
herein.  In addition, RAS shall meet the following Type 1 or Type 2 requirements. 
 
(1) Type 1.  Type 1 RAS shall be processed, preconsumer asphalt shingles salvaged from 

the manufacture of residential asphalt roofing shingles. 
 

(2) Type 2.  Type 2 RAS shall be processed post-consumer shingles only, salvaged from 
residential, or four unit or less dwellings not subject to the National Emission Standards 
for Hazardous Air Pollutants (NESHAP). 
 

1031.02 Stockpiles.  RAP and RAS stockpiles shall be according to the following. 
 
(a) RAP Stockpiles.  The Contractor shall construct individual RAP stockpiles meeting one of 

the following definitions.  Stockpiles shall be sufficiently separated to prevent intermingling 
at the base.  Stockpiles shall be identified by signs indicating the type as listed below (i.e. 
“Homogeneous Surface”). 
 
Prior to milling, the Contractor shall request the Department provide documentation on the 
quality of the RAP to clarify the appropriate stockpile. 
 
(1) Fractionated RAP (FRAP).  FRAP shall consist of RAP from Class I, HMA (High and 

Low ESAL) mixtures.  The coarse aggregate in FRAP shall be crushed aggregate and 
may represent more than one aggregate type and/or quality but shall be at least 
C quality.  FRAP shall be fractionated prior to testing by screening into a minimum of 
two size fractions with the separation occurring on or between the No. 4 (4.75 mm) 
and 1/2 in. (12.5 mm) sieves.  Agglomerations shall be minimized such that 
100 percent of the RAP in the coarse fraction shall pass the maximum sieve size 
specified for the mixture composition of the mix design. 
 

(2) Homogeneous.  Homogeneous RAP stockpiles shall consist of RAP from Class I, HMA 
(High and Low ESAL) mixtures and represent:  1) the same aggregate quality, but 
shall be at least C quality; 2) the same type of crushed aggregate (either crushed 
natural aggregate, ACBF slag, or steel slag); 3) similar gradation; and 4) similar 
asphalt binder content.  If approved by the Engineer, combined single pass 
surface/binder millings may be considered “homogeneous” with a quality rating 
dictated by the lowest coarse aggregate quality present in the mixture. 
 

(3) Conglomerate.  Conglomerate RAP stockpiles shall consist of RAP from Class I, HMA 
(High and Low ESAL) mixtures.  The coarse aggregate in this RAP shall be crushed 
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aggregate and may represent more than one aggregate type and/or quality but shall 
be at least C quality.  This RAP may have an inconsistent gradation and/or asphalt 
binder content prior to processing.  Conglomerate RAP shall be processed prior to 
testing by crushing to where all RAP shall pass the 5/8 in. (16 mm) or smaller screen.  
Conglomerate RAP stockpiles shall not contain steel slag. 

 
(4) Conglomerate “D” Quality (Conglomerate DQ).  Conglomerate DQ RAP stockpiles 

shall be according to Articles 1031.02(a)(1)-1031.02(a)(3), except they may also 
consist of RAP from HMA shoulders, bituminous stabilized subbases, or HMA (High 
or Low ESAL) binder mixture.  The coarse aggregate in this RAP may be crushed or 
round but shall be at least D quality.  This RAP may have an inconsistent gradation 
and/or asphalt binder content. 
 

(5) Non-Quality.  RAP stockpiles that do not meet the requirements of the stockpile 
categories listed above shall be classified as “Non-Quality”. 
 

RAP/FRAP containing contaminants, such as earth, brick, sand, concrete, sheet asphalt, 
non-bituminous surface treatment (i.e. high friction surface treatments), pavement fabric, 
joint sealants, plant cleanout, etc., will be unacceptable unless the contaminants are 
removed to the satisfaction of the Engineer.  Sheet asphalt shall be stockpiled separately. 
 

(b) RAS Stockpiles.  Type 1 and Type 2 RAS shall be stockpiled separately and shall not be 
intermingled.  Each stockpile shall be signed indicating what type of RAS is present. 
 
Unless otherwise specified by the Engineer, mechanically blending manufactured sand 
(FM 20 or FM 22) or fine FRAP up to an equal weight of RAS with the processed RAS will 
be permitted to improve workability.  The sand shall be B quality or better from an 
approved Aggregate Gradation Control System source.  The sand shall be accounted for 
in the mix design and during HMA production. 
 
Records identifying the shingle processing facility supplying the RAS, RAS type, and lot 
number shall be maintained by project contract number and kept for a minimum of 
three years. 
 

Additional processed RAP/FRAP/RAS shall be stockpiled in a separate working pile, as 
designated in the QC Plan, and only added to the original stockpile after the test results for the 
working pile are found to meet the requirements specified in Articles 1031.03 and 1031.04. 

 
1031.03 Testing.  RAP/FRAP and RAS testing shall be according to the following. 
 
(a) RAP/FRAP Testing.  When used in HMA, the RAP/FRAP shall be sampled and tested 

either during or after stockpiling. 
 
(1) During Stockpiling.  For testing during stockpiling, washed extraction samples shall be 

run at the minimum frequency of one sample per 500 tons (450 metric tons) for the 
first 2,000 tons (1,800 metric tons) and one sample per 2,000 tons (1,800 metric tons) 
thereafter.  A minimum of five tests shall be required for stockpiles less than 4,000 tons 
(3,600 metric tons). 
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(2) After Stockpiling.  For testing after stockpiling, the Contractor shall submit a plan for 
approval to the Department proposing a satisfactory method of sampling and testing 
the RAP/FRAP pile either in-situ or by restockpiling.  The sampling plan shall meet the 
minimum frequency required above and detail the procedure used to obtain 
representative samples throughout the pile for testing. 
 

Each sample shall be split to obtain two equal samples of test sample size.  One of the 
two test samples from the final split shall be labeled and stored for Department use.  The 
Contractor shall perform a washed extraction on the other test sample according to Illinois 
Modified AASHTO T 164.  The Engineer reserves the right to test any sample (split or 
Department-taken) to verify Contractor test results. 
 

(b) RAS Testing.  RAS or RAS blended with manufactured sand shall be sampled and tested 
during stockpiling according to the Bureau of Materials Policy Memorandum, “Reclaimed 
Asphalt Shingle (RAS) Source”. 
 
Samples shall be collected during stockpiling at the minimum frequency of one sample 
per 200 tons (180 metric tons) for the first 1,000 tons (900 metric tons) and one sample 
per 500 tons (450 metric tons) or a minimum of once per week, whichever is more 
frequent, thereafter.  A minimum of five samples are required for stockpiles less than 
1,000 tons (900 metric tons).   
 
Before testing, each sample shall be split to obtain two test samples.  One of the two test 
samples from the final split shall be labeled and stored for Department use.  The 
Contractor shall perform a washed extraction and test for unacceptable materials on the 
other test sample according to Illinois Modified AASHTO T 164.  The Engineer reserves 
the right to test any sample (split or Department-taken) to verify Contractor test results. 
 
The Contractor shall obtain and make available all of the test results from the start of the 
original stockpile. 
 

1031.04 Evaluation of Tests.  Evaluation of test results shall be according to the following. 
 
(a) Limits of Precision.  The limits of precision between the Contractor’s and the Department’s 

split sample test results shall be according to the following. 
 

Test Parameter Limits of Precision 
% Passing RAP FRAP RAS 

1/2 in. (12.5 mm) 6.0 % 5.0 %  
# 4 (4.75 mm) 6.0 % 5.0 %  
# 8 (2.36 mm) 4.0 % 3.0 % 4.0 % 
# 30 (600 µm) 3.0 % 2.0 % 4.0 % 
# 200 (75 µm) 2.5 % 2.2 % 4.0 % 
Asphalt Binder 0.4 % 0.3 % 3.0 % 
Gmm 0.035 0.030  

 
If the test results are outside the above limits of precision, the Department will immediately 
investigate. 
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(b) Evaluation of RAP/FRAP Test Results.  All of the extraction results shall be compiled and 

averaged for asphalt binder content and gradation, and when applicable Gmm.  Individual 
extraction test results, when compared to the averages, will be accepted if within the 
tolerances listed below. 
 

Parameter FRAP/Homogeneous/
Conglomerate 

1 in. (25 mm)  
1/2 in. (12.5 mm) ± 8 % 
# 4 (4.75 mm) ± 6 % 
# 8 (2.36 mm) ± 5 % 
# 16 (1.18 mm)  
# 30 (600 µm) ± 5 % 
# 200 (75 µm) ± 2.0 % 
Asphalt Binder ± 0.4 % 1/ 
Gmm ± 0.03 2/ 

 
1/ The tolerance for FRAP shall be ± 0.3 percent. 
 
2/ For stockpile with slag or steel slag present as determined in the current Manual 

of Test Procedures Appendix B 21, “Determination of Aggregate Bulk (Dry) 
Specific Gravity (Gsb) of Reclaimed Asphalt Pavement (RAP) and Reclaimed 
Asphalt Shingles (RAS)”. 

 
If more than 20 percent of the test results for an individual parameter (individual sieves, 
Gmm, and/or asphalt binder content) are out of the above tolerances, the RAP/FRAP shall 
not be used in HMA unless the RAP/FRAP representing the failing tests is removed from 
the stockpile.  All test data and acceptance ranges shall be sent to the Department for 
evaluation. 
 
With the approval of the Engineer, the ignition oven may be substituted for solvent 
extractions according to the document “Calibration of the Ignition Oven for the Purpose of 
Characterizing Reclaimed Asphalt Pavement (RAP)”. 
 

(c) Evaluation of RAS and RAS Blended with Manufactured Sand or Fine FRAP Test Results.  
All of the test results, with the exception of percent unacceptable materials, shall be 
compiled and averaged for asphalt binder content and gradation.  Individual test results, 
when compared to the averages, will be accepted if within the tolerances listed below. 
 

Parameter RAS 
# 8 (2.36 mm) ± 5 % 
# 16 (1.18 mm) ± 5 % 
# 30 (600 µm) ± 4 % 
# 200 (75 µm) ± 2.5 % 

Asphalt Binder Content ± 2.0 % 
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If more than 20 percent of the test results for an individual parameter (individual sieves 
and/or asphalt binder content) are out of the above tolerances, or if the unacceptable 
material exceeds 0.5 percent by weight of material retained on the No. 4 (4.75 mm) sieve, 
the RAS or RAS blend shall not be used in Department projects.  All test data and 
acceptance ranges shall be sent to the Department for evaluation. 

 
1031.05 Quality Designation of Aggregate in RAP/FRAP. 
 
(a) RAP.  The aggregate quality of the RAP for homogeneous, conglomerate, and 

conglomerate DQ stockpiles shall be set by the lowest quality of coarse aggregate in the 
RAP stockpile and are designated as follows. 
 
(1) RAP from Class I, HMA (High ESAL), or (Low ESAL) IL-9.5L surface mixtures are 

designated as containing Class B quality coarse aggregate. 
 

(2) RAP from Class I binder, HMA (High ESAL) binder, or (Low ESAL) IL-19.0L binder 
mixtures are designated as containing Class C quality coarse aggregate. 

 
(3) RAP from BAM stabilized subbase and BAM shoulders are designated as containing 

Class D quality coarse aggregate. 
 

(b) FRAP.  If the Engineer has documentation of the quality of the FRAP aggregate, the 
Contractor shall use the assigned quality provided by the Engineer. 
 
If the quality is not known, the quality shall be determined as follows.  Coarse and fine 
FRAP stockpiles containing plus No. 4 (4.75 mm) sieve coarse aggregate shall have a 
maximum tonnage of 5,000 tons (4,500 metric tons).  The Contractor shall obtain a 
representative sample witnessed by the Engineer.  The sample shall be a minimum of 
50 lb (25 kg).  The sample shall be extracted according to Illinois Modified AASHTO T 164 
by a consultant laboratory prequalified by the Department for the specified testing.  The 
consultant laboratory shall submit the test results along with the recovered aggregate 
sample to the District Office.  Consultant laboratory services will be at no additional cost 
to the Department.  The District will forward the sample to the Central Bureau of Materials 
Aggregate Lab for MicroDeval Testing, according to ITP 327.  A maximum loss of 
15.0 percent will be applied for all HMA applications. 
 

1031.06 Use of RAP/FRAP and/or RAS in HMA.  The use of RAP/FRAP and/or RAS shall 
be the Contractor’s option when constructing HMA in all contracts.  

 
(a) RAP/FRAP.  The use of RAP/FRAP in HMA shall be as follows. 
 

(1) Coarse Aggregate Size.  The coarse aggregate in all RAP shall be equal to or less 
than the nominal maximum size requirement for the HMA mixture to be produced. 
 

(2) Steel Slag Stockpiles.  Homogeneous RAP stockpiles containing steel slag will be 
approved for use in all HMA (High ESAL and Low ESAL) surface and binder mixture 
applications. 
 

(3) Use in HMA Surface Mixtures (High and Low ESAL).  RAP/FRAP stockpiles for use in 
HMA surface mixtures (High and Low ESAL) shall be FRAP or homogeneous in which 
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the coarse aggregate is Class B quality or better.  FRAP from conglomerate stockpiles 
shall be considered equivalent to limestone for frictional considerations.  Known 
frictional contributions from plus No. 4 (4.75 mm) homogeneous FRAP stockpiles will 
be accounted for in meeting frictional requirements in the specified mixture. 
 

(4) Use in HMA Binder Mixtures (High and Low ESAL), HMA Base Course, and HMA 
Base Course Widening.  RAP/FRAP stockpiles for use in HMA binder mixtures (High 
and Low ESAL), HMA base course, and HMA base course widening shall be FRAP, 
homogeneous, or conglomerate, in which the coarse aggregate is Class C quality or 
better. 
 

(5) Use in Shoulders and Subbase.  RAP/FRAP stockpiles for use in HMA shoulders and 
stabilized subbase (HMA) shall be FRAP, homogeneous, or conglomerate. 
 

(6) When the Contractor chooses the RAP option, the percentage of RAP shall not exceed 
the amounts indicated in Article 1031.06(c)(1) below for a given Ndesign. 

 
(b) RAS.  RAS meeting Type 1 or Type 2 requirements will be permitted in all HMA 

applications as specified herein. 
 
(c) RAP/FRAP and/or RAS Usage Limits.  Type 1 or Type 2 RAS may be used alone or in 

conjunction with RAP or FRAP in HMA mixtures up to a maximum of 5.0 percent by weight 
of the total mix. 

 
(1) RAP/RAS.  When RAP is used alone or RAP is used in conjunction with RAS, the 

percentage of virgin asphalt binder replacement (ABR) shall not exceed the amounts 
listed in the following table. 

 

HMA Mixtures - RAP/RAS Maximum ABR % 1/ 2/ 

Ndesign Binder Surface Polymer Modified 
Binder or Surface 

30 30 30 10  
50 25 15 10  
70 15 10 10  
90 10 10 10 

 
1/ For Low ESAL HMA shoulder and stabilized subbase, the RAP/RAS ABR shall not 

exceed 50 percent of the mixture. 
 
2/ When RAP/RAS ABR exceeds 20 percent, the high and low virgin asphalt binder 

grades shall each be reduced by one grade (i.e. 25 percent ABR would require a 
virgin asphalt binder grade of PG 64-22 to be reduced to a PG 58-28).   
 

(2) FRAP/RAS.  When FRAP is used alone or FRAP is used in conjunction with RAS, the 
percentage of virgin asphalt binder replacement shall not exceed the amounts listed 
in the following table. 
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HMA Mixtures - FRAP/RAS Maximum ABR % 1/ 2/ 

Ndesign Binder Surface Polymer Modified 
Binder or Surface 

30 55 45 15 
50 45 40 15 
70 45 35 15 
90 45 35 15 

SMA - - - - 25 
IL-4.75 - - - - 35 

 
1/ For Low ESAL HMA shoulder and stabilized subbase, the FRAP/RAS ABR shall 

not exceed 50 percent of the mixture. 
 

2/ When FRAP/RAS ABR exceeds 20 percent for all mixes, the high and low virgin 
asphalt binder grades shall each be reduced by one grade (i.e. 25 percent ABR 
would require a virgin asphalt binder grade of PG 64-22 to be reduced to a  
PG 58-28).   

 
1031.07 HMA Mix Designs.  At the Contractor’s option, HMA mixtures may be constructed 

utilizing RAP/FRAP and/or RAS material meeting the detailed requirements specified herein. 
 

(a) RAP/FRAP and/or RAS.  RAP/FRAP and/or RAS mix designs shall be submitted for 
verification.  If additional RAP/FRAP and/or RAS stockpiles are tested and found that no 
more than 20 percent of the individual parameter test results, as defined in 
Article 1031.04, are outside of the control tolerances set for the original RAP/FRAP and/or 
RAS stockpile and HMA mix design, and meets all of the requirements herein, the 
additional RAP/FRAP and/or RAS stockpiles may be used in the original mix design at the 
percent previously verified. 

 
(b) RAS.  Type 1 and Type 2 RAS are not interchangeable in a mix design. 
 
The RAP, FRAP, and RAS stone bulk specific gravities (Gsb) shall be according to the 

“Determination of Aggregate Bulk (Dry) Specific Gravity (Gsb) of Reclaimed Asphalt Pavement 
(RAP) and Reclaimed Asphalt Shingles (RAS)” procedure in the Department’s Manual of Test 
Procedures for Materials. 

 
1031.08 HMA Production.  HMA production utilizing RAP/FRAP and/or RAS shall be as 

follows.  
 

To remove or reduce agglomerated material, a scalping screen, gator, crushing unit, or 
comparable sizing device approved by the Engineer shall be used in the RAP/FRAP and/or RAS 
feed system to remove or reduce oversized material. 

 
If the RAP/FRAP and/or RAS control tolerances or QC/QA test results require corrective 

action, the Contractor shall cease production of the mixture containing RAP/FRAP and/or RAS 
and either switch to the virgin aggregate design or submit a new mix design. 
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(a) RAP/FRAP.  The coarse aggregate in all RAP/FRAP used shall be equal to or less than 
the nominal maximum size requirement for the HMA mixture being produced. 
 

(b) RAS.  RAS shall be incorporated into the HMA mixture either by a separate weight 
depletion system or by using the RAP weigh belt.  Either feed system shall be interlocked 
with the aggregate feed or weigh system to maintain correct proportions for all rates of 
production and batch sizes.  The portion of RAS shall be controlled accurately to within 
± 0.5 percent of the amount of RAS utilized.  When using the weight depletion system, 
flow indicators or sensing devices shall be provided and interlocked with the plant controls 
such that the mixture production is halted when RAS flow is interrupted. 
 

(c) RAP/FRAP and/or RAS.  HMA plants utilizing RAP/FRAP and/or RAS shall be capable of 
automatically recording and printing the following information. 
 
(1) Dryer Drum Plants. 
 

a. Date, month, year, and time to the nearest minute for each print. 
 
b. HMA mix number assigned by the Department. 
 
c. Accumulated weight of dry aggregate (combined or individual) in tons (metric tons) 

to the nearest 0.1 ton (0.1 metric ton). 
 
d. Accumulated dry weight of RAP/FRAP/RAS in tons (metric tons) to the nearest 

0.1 ton (0.1 metric ton). 
 
e. Accumulated mineral filler in revolutions, tons (metric tons), etc. to the nearest 

0.1 unit. 
 
f. Accumulated asphalt binder in gallons (liters), tons (metric tons), etc. to the nearest 

0.1 unit. 
 
g. Residual asphalt binder in the RAP/FRAP/RAS material as a percent of the total 

mix to the nearest 0.1 percent. 
 
h. Aggregate and RAP/FRAP/RAS moisture compensators in percent as set on the 

control panel.  (Required when accumulated or individual aggregate and 
RAP/FRAP/RAS are recorded in a wet condition.) 

 
i. A positive dust control system shall be utilized when the combined contribution of 

reclaimed material passing the No. 200 sieve exceeds 1.5 percent. 
 

(2) Batch Plants. 
 
a. Date, month, year, and time to the nearest minute for each print. 
 
b. HMA mix number assigned by the Department. 
 
c. Individual virgin aggregate hot bin batch weights to the nearest pound (kilogram). 
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d. Mineral filler weight to the nearest pound (kilogram). 
 
e. RAP/FRAP/RAS weight to the nearest pound (kilogram). 
 
f. Virgin asphalt binder weight to the nearest pound (kilogram). 
 
g. Residual asphalt binder in the RAP/FRAP/RAS material as a percent of the total 

mix to the nearest 0.1 percent. 
 
The printouts shall be maintained in a file at the plant for a minimum of one year or as 
directed by the Engineer and shall be made available upon request.  The printing system 
will be inspected by the Engineer prior to production and verified at the beginning of each 
construction season thereafter. 

 
1031.09 RAP in Aggregate Applications.  RAP in aggregate applications shall be according 

to the Bureau of Materials Policy Memorandum, “Reclaimed Asphalt Pavement (RAP) for 
Aggregate Applications” and the following. 

 
(a) RAP in Aggregate Surface Course and Aggregate Wedge Shoulders, Type B.  The use of 

RAP in aggregate surface course (temporary access entrances only) and aggregate 
wedge shoulders, Type B shall be as follows. 

 
(1) Stockpiles and Testing.  RAP stockpiles may be any of those listed in Article 1031.02, 

except “Non-Quality” and “FRAP”.  The testing requirements of Article 1031.03 shall 
not apply. 

 
(2) Gradation.  One hundred percent of the RAP material shall pass the 1 1/2 in. 

(37.5 mm) sieve.  The RAP material shall be reasonably well graded from coarse to 
fine.  RAP material that is gap-graded or single sized will not be accepted. 

 
(b) RAP in Aggregate Subgrade Improvement (ASI).  RAP in ASI shall be according to 

Article 1031.06, except “Conglomerate DQ” and “Non-Quality” may be used.” 
 
 

 
 

REMOVAL AND DISPOSAL OF REGULATED SUBSTANCES (BDE) 
 
Effective:  January 1, 2019      Revised:  January 1, 2020 
 
Revise Section 669 of the Standard Specifications to read: 
 

“SECTION 669.  REMOVAL AND DISPOSAL OF REGULATED SUBSTANCES 
 

669.01 Description.  This work shall consist of the transportation and proper disposal of 
regulated substances.  This work shall also consist of the removal, transportation, and proper 
disposal of underground storage tanks (UST), their contents and associated underground piping 
to the point where the piping is above the ground, including determining the content types and 
estimated quantities. 
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669.02 Equipment.  The Contractor shall notify the Engineer of the delivery of all excavation, 

storage, and transportation equipment to a work area location.  The equipment shall comply with 
OSHA and American Petroleum Institute (API) guidelines and shall be furnished in a clean 
condition.  Clean condition means the equipment does not contain any residual material classified 
as a non-special waste, non-hazardous special waste, or hazardous waste.  Residual materials 
include, but are not limited to, petroleum products, chemical products, sludges, or any other 
material present in or on equipment. 

 
Before beginning any associated soil or groundwater management activity, the Contractor 

shall provide the Engineer with the opportunity to visually inspect and approve the equipment.  If 
the equipment contains any contaminated residual material, decontamination shall be performed 
on the equipment as appropriate to the regulated substance and degree of contamination present 
according to OSHA and API guidelines.  All cleaning fluids used shall be treated as the 
contaminant unless laboratory testing proves otherwise. 

 
669.03 Pre-Construction Submittals and Qualifications.  Prior to beginning this work, or 

working in areas with regulated substances, the Contractor shall submit a “Regulated Substances 
Pre-Construction Plan (RSPCP)” to the Engineer for review and approval using form BDE 2730.  
The form shall be signed by an Illinois licensed Professional Engineer or Professional Geologist. 

 
As part of the RSPCP, the Contractor(s) or firm(s) performing the work shall meet the following 

qualifications. 
 
(a) Regulated Substances Monitoring.  Qualification for environmental observation and field 

screening of regulated substances work and environmental observation of UST removal 
shall require either pre-qualification in Hazardous Waste by the Department or 
demonstration of acceptable project experience in remediation and operations for 
contaminated sites in accordance with applicable Federal, State, or local regulatory 
requirements using BDE 2730. 
 
Qualification for each individual performing regulated substances monitoring shall require 
a minimum of one-year of experience in similar activities as those required for the project. 
 

(b) Underground Storage Tank Removal.  Qualification for underground storage tank (UST) 
removal work shall require licensing and certification with the Office of the State Fire 
Marshall (OSFM) and possession of all permits required to perform the work.  A copy of 
the permit shall be provided to the Engineer prior to tank removal. 
 

The qualified Contractor(s) or firm(s) shall also document it does not have any current or 
former ties with any of the properties contained within, adjoining, or potentially affecting the work. 

 
The Engineer will require up to 21 calendar days for review of the RSPCP.  The review may 

involve rejection or revision and resubmittal; in which case, an additional 21 days will be required 
for each subsequent review.  Work shall not commence until the RSPCP has been approved by 
the Engineer.  After approval, the RSPCP shall be revised as necessary to reflect changed 
conditions in the field and documented using BDE 2730A “Regulated Substances Pre-
Construction Plan (RSPCP) Addendum” and submitted to the Engineer for approval. 
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CONSTRUCTION REQUIREMENTS 
 

669.04 Regulated Substances Monitoring.  Regulated substances monitoring includes 
environmental observation and field screening during regulated substances management 
activities at the contract specific work areas.  As part of the regulated substances monitoring, the 
monitoring personnel shall perform and document the applicable duties listed on form BDE 2732 
“Regulated Substances Monitoring Daily Record (RSMDR)”. 

 
(a) Environmental Observation.  Prior to beginning excavation, the Contractor shall mark the 

limits of the contract specific work areas.  Once work begins, the monitoring personnel 
shall be present on-site continuously during the excavation and loading of material. 
 

(b) Field Screening.  Field screening shall be performed during the excavation and loading of 
material from the contract specific work areas, except for material classified according to 
Article 669.05(b)(1) or 669.05(c) where field screening is not required. 

 
Field screening shall be performed with either a photoionization detector (PID) (minimum 
10.6eV lamp) or a flame ionization detector (FID), and other equipment as appropriate, to 
monitor for potential contaminants associated with regulated substances.  The PID or FID 
shall be calibrated on-site, and background level readings taken and recorded daily, and 
as field and weather conditions change.  Field screen readings on the PID or FID in excess 
of background levels indicates the potential presence of regulated substances requiring 
handling as a non-special waste, special waste, or hazardous waste.  PID or FID readings 
may be used as the basis of increasing the limits of removal with the approval of the 
Engineer but shall in no case be used to decrease the limits. 

 
669.05 Regulated Substances Management and Disposal.  The management and 

disposal of soil and/or groundwater containing regulated substances shall be according to the 
following: 

 
(a) Soil Analytical Results Exceed Most Stringent MAC.  When the soil analytical results 

indicate detected levels exceed the most stringent maximum allowable concentration 
(MAC) for chemical constituents in soil established pursuant to Subpart F of 35 Ill. Adm. 
Code 1100.605, the soil shall be managed as follows: 
 
(1) When analytical results indicate inorganic chemical constituents exceed the most 

stringent MAC, but still considered within area background levels by the Engineer, the 
excavated soil can be utilized within the right-of-way as embankment or fill, when 
suitable.  If the soils cannot be utilized within the right-of-way, they shall be managed 
and disposed of at a landfill as a non-special waste. 
 

(2) When analytical results indicate inorganic chemical constituents exceed the most 
stringent MAC but do not exceed the MAC for a Metropolitan Statistical Area (MSA) 
County identified in 35 Ill. Admin. Code 742 Appendix A. Table G, the excavated soil 
can be utilized within the right-of-way as embankment or fill, when suitable, or 
managed and disposed of at a clean construction and demolition debris (CCDD) facility 
or an uncontaminated soil fill operation (USFO) within an MSA County provided the 
pH of the soil is within the range of 6.25 - 9.0, inclusive. 
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(3) When analytical results indicate chemical constituents exceed the most stringent MAC 

but do not exceed the MAC for an MSA County excluding Chicago, or the MAC within 
the Chicago corporate limits, the excavated soil can be utilized within the right-of-way 
as embankment or fill, when suitable, or managed and disposed of off-site at a CCDD 
facility or an USFO within an MSA County excluding Chicago or within the Chicago 
corporate limits provided the pH of the soil is within the range of 6.25 - 9.0, inclusive. 
 

(4) When analytical results indicate chemical constituents exceed the most stringent MAC 
but do not exceed the MAC for an MSA County excluding Chicago, the excavated soil 
can be utilized within the right-of-way as embankment or fill, when suitable, or 
managed and disposed of off-site at a CCDD facility or an USFO within an MSA 
County excluding Chicago provided the pH of the soil is within the range of 6.25 - 9.0, 
inclusive. 
 

(5) When the Engineer determines soil cannot be managed according to 
Articles 669.05(a)(1) through (a)(4) above and the materials do not contain special 
waste or hazardous waste, as determined by the Engineer, the soil shall be managed 
and disposed of at a landfill as a non-special waste. 

 
(6) When analytical results indicate soil is hazardous by characteristic or listing pursuant 

to 35 Ill. Admin. Code 721, contains radiological constituents, or the Engineer 
otherwise determines the soil cannot be managed according to Articles 669.05(a)(1) 
through (a)(5) above, the soil shall be managed and disposed of off-site as a special 
waste or hazardous waste as applicable. 
 

(b) Soil Analytical Results Do Not Exceed Most Stringent MAC.  When the soil analytical 
results indicate that detected levels do not exceed the most stringent MAC, the excavated 
soil can be utilized within the right-of-way as embankment or fill, when suitable, or 
managed and disposed of off-site according to Article 202.03.  However, the excavated 
soil cannot be taken to a CCDD facility or an USFO for any of the following reasons. 
 
(1) The pH of the soil is less than 6.25 or greater than 9.0. 

 
(2) The soil exhibited PID or FID readings in excess of background levels. 

 
(c) Soil Analytical Results Exceed Most Stringent MAC but Do Not Exceed Tiered Approach 

to Corrective Action Objectives (TACO) Residential.  When the soil analytical results 
indicate that detected levels exceed the most stringent MAC but do not exceed TACO 
Tier 1 Soil Remediation Objectives for Residential Properties pursuant to 35 Ill. Admin. 
Code 742 Appendix B Table A, the excavated soil can be utilized within the right-of-way 
as embankment or fill, when suitable, or managed and disposed of off-site according to 
Article 202.03.  However, the excavated soil cannot be taken to a CCDD facility or an 
USFO. 
 

(d) Groundwater.  When groundwater analytical results indicate the detected levels are above 
Appendix B, Table E of 35 Ill. Admin. Code 742, the most stringent Tier 1 Groundwater 
Remediation Objectives for Groundwater Component of the Groundwater Ingestion Route 
for Class 1 groundwater, the groundwater shall be managed off-site as a special waste or 
hazardous waste as applicable.  Special waste groundwater shall be containerized and 
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trucked to an off-site treatment facility, or may be discharged to a sanitary sewer or 
combined sewer when permitted by the local sewer authority.  Groundwater discharged 
to a sanitary sewer or combined sewer shall be pre-treated to remove particulates and 
measured with a calibrated flow meter to comply with applicable discharge limits.  A copy 
of the permit shall be provided to the Engineer prior to discharging groundwater to the 
sanitary sewer or combined sewer. 
 
Groundwater encountered within trenches may be managed within the trench and allowed 
to infiltrate back into the ground.  If the groundwater cannot be managed within the trench, 
it may be discharged to a sanitary sewer or combined sewer when permitted by the local 
sewer authority, or it shall be containerized and trucked to an off-site treatment facility as 
a special waste or hazardous waste.  The Contractor is prohibited from discharging 
groundwater within the trench through a storm sewer.  The Contractor shall install backfill 
plugs within the area of groundwater contamination. 
 
One backfill plug shall be placed down gradient to the area of groundwater contamination.  
Backfill plugs shall be installed at intervals not to exceed 50 ft (15 m).  Backfill plugs are 
to be 4 ft (1.2 m) long, measured parallel to the trench, full trench width and depth.  Backfill 
plugs shall not have any fine aggregate bedding or backfill, but shall be entirely cohesive 
soil or any class of concrete.  The Contractor shall provide test data that the material has 
a permeability of less than 10-7 cm/sec according to ASTM D 5084, Method A or per 
another test method approved by the Engineer. 
 

The Contractor shall use due care when transferring contaminated material from the area of 
origin to the transporter.  Should releases of contaminated material to the environment occur (i.e., 
spillage onto the ground, etc.), the Contractor shall clean-up spilled material and place in the 
appropriate storage containers as previously specified.  Clean-up shall include, but not be limited 
to, sampling beneath the material staging area to determine complete removal of the spilled 
material. 

 
The Contractor shall provide engineered barriers, when required, and shall include materials 

sufficient to completely line excavation surfaces, including sloped surfaces, bottoms, and sidewall 
faces, within the areas designated for protection. 

 
The Contractor shall obtain all documentation including any permits and/or licenses required 

to transport the material containing regulated substances to the disposal facility.  The Contractor 
shall coordinate with the Engineer on the completion of all documentation.  The Contractor shall 
make all arrangements for collection and analysis of landfill acceptance testing.  The Contractor 
shall coordinate waste disposal approvals with the disposal facility. 

 
The Contractor shall provide the Engineer with all transport-related documentation within two 

days of transport or receipt of said document(s).  For management of special or hazardous waste, 
the Contractor shall provide the Engineer with documentation that the Contractor is operating with 
a valid Illinois special waste transporter permit at least two weeks before transporting the first load 
of contaminated material. 

 
Transportation and disposal of material classified according to Article 669.05(a)(5) or 

669.05(a)(6) shall be completed each day so that none of the material remains on-site by the 
close of business, except when temporary staging has been approved. 
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Any waste generated as a special or hazardous waste from a non-fixed facility shall be 
manifested off-site using the Department's county generator number provided by the Bureau of 
Design and Environment.  An authorized representative of the Department shall sign all manifests 
for the disposal of the contaminated material and confirm the Contractor's transported volume.  
Any waste generated as a non-special waste may be managed off-site without a manifest, a 
special waste transporter, or a generator number. 

 
The Contractor shall select a landfill permitted for disposal of the contaminant within the State 

of Illinois.  The Department will review and approve or reject the facility proposed by the Contractor 
to use as a landfill.  The Contractor shall verify whether the selected disposal facility is compliant 
with those applicable standards as mandated by their permit and whether the disposal facility is 
presently, has previously been, or has never been, on the United States Environmental Protection 
Agency (U.S. EPA) National Priorities List or the Resource Conservation and Recovery Act 
(RCRA) List of Violating Facilities.  The use of a Contractor selected landfill shall in no manner 
delay the construction schedule or alter the Contractor's responsibilities as set forth. 

 
669.06 Non-Special Waste Certification.  An authorized representative of the Department 

shall sign and date all non-special waste certifications.  The Contractor shall be responsible for 
providing the Engineer with the required information that will allow the Engineer to certify the 
waste is not a special waste. 

 
(a) Definition. A waste is considered a non-special waste as long as it is not: 

 
(1) a potentially infectious medical waste; 

 
(2) a hazardous waste as defined in 35 Ill. Admin. Code 721; 

 
(3) an industrial process waste or pollution control waste that contains liquids, as 

determined using the paint filter test set forth in subdivision (3)(A) of subsection (m) of 
35 Ill. Admin. Code 811.107; 
 

(4) a regulated asbestos-containing waste material, as defined under the National 
Emission Standards for Hazardous Air Pollutants in 40 CFR Part 61.141; 
 

(5) a material containing polychlorinated biphenyls (PCB's) regulated pursuant to 40 CFR 
Part 761; 
 

(6) a material subject to the waste analysis and recordkeeping requirements of 
35 Ill. Admin. Code 728.107 under land disposal restrictions of 
35 Ill. Admin. Code 728; 
 

(7) a waste material generated by processing recyclable metals by shredding and 
required to be managed as a special waste under Section 22.29 of the Environmental 
Protection Act; or 
 

(8) an empty portable device or container in which a special or hazardous waste has been 
stored, transported, treated, disposed of, or otherwise handled. 
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(b) Certification Information.  All information used to determine the waste is not a special 
waste shall be attached to the certification.  The information shall include but not be limited 
to: 
 
(1) the means by which the generator has determined the waste is not a hazardous waste; 

 
(2) the means by which the generator has determined the waste is not a liquid; 

 
(3) if the waste undergoes testing, the analytic results obtained from testing, signed and 

dated by the person responsible for completing the analysis; 
 

(4) if the waste does not undergo testing, an explanation as to why no testing is needed; 
 

(5) a description of the process generating the waste; and 
 

(6) relevant material safety data sheets. 
 

669.07 Temporary Staging.  Soil classified according to Articles 669.05(a)(2), (b)(1), or (c) 
may be temporarily staged at the Contractor’s option.  Soil classified according to 
Articles 669.05(a)(1), (a)(3), (a)(4), (a)(5), (a)(6), or (b)(2) shall be managed and disposed of 
without temporary staging to the greatest extent practicable.  If circumstances beyond the 
Contractor’s control require temporary staging of these latter materials, the Contractor shall 
request approval from the Engineer in writing. 

 
Temporary staging shall be accomplished within the right-of-way and the Contractor’s means 

and methods shall be described in the approved or amended RSPCP.  Staging areas shall not be 
located within 200 feet (61 m) of a public or private water supply well; nor within 100 feet (30 m) 
of sensitive environmental receptor areas, including wetlands, rivers, streams, lakes, or 
designated habitat zones. 

 
The method of staging shall consist of containerization or stockpiling as applicable for the 

type, classification, and physical state (i.e., liquid, solid, semisolid) of the material.  Materials of 
different classifications shall be staged separately with no mixing or co-mingling. 

 
When containers are used, the containers and their contents shall remain intact and 

inaccessible to unauthorized persons until the manner of disposal is determined.  The Contractor 
shall be responsible for all activities associated with the storage containers including, but not 
limited to, the procurement, transport, and labeling of the containers.  The Contractor shall not 
use a storage container if visual inspection of the container reveals the presence of free liquids 
or other substances that could cause the waste to be reclassified as a hazardous or special waste. 

 
When stockpiles are used, they shall be covered with a minimum 20-mil plastic sheeting or 

tarps secured using weights or tie-downs.  Perimeter berms or diversionary trenches shall be 
provided to contain and collect for disposal any water that drains from the soil.  Stockpiles shall 
be managed to prevent or reduce potential dust generation. 

 
When staging non-special waste, special waste, or hazardous waste, the following additional 

requirements shall apply: 
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(a) Non-Special Waste.  When stockpiling soil classified according to Article 669.05(a)(1) or 
669.05(a)(5), an impermeable surface barrier between the materials and the ground 
surface shall be installed.  The impermeable barrier shall consist of a minimum 20-mil 
plastic liner material and the surface of the stockpile area shall be clean and free of debris 
prior to placement of the liner.  Measures shall also be taken to limit or discourage access 
to the staging area. 
 

(b) Special Waste and Hazardous Waste.  Soil classified according to Article 669.05(a)(6) 
shall not be stockpiled but shall be containerized immediately upon generation in 
containers, tanks or containment buildings as defined by RCRA, Toxic Substances Control 
Act (TSCA), and other applicable State or local regulations and requirements, including 
35 Ill. Admin. Code Part 722, Standards Applicable to Generators of Hazardous Waste. 
 
The staging area(s) shall be enclosed (by a fence or other structure) to restrict direct 
access to the area, and all required regulatory identification signs applicable to a staging 
area containing special waste or hazardous waste shall be deployed. 
 
Storage containers shall be placed on an all-weather gravel-packed, asphalt, or concrete 
surface.  Containers shall be in good condition and free of leaks, large dents, or severe 
rusting, which may compromise containment integrity.  Containers must be constructed 
of, or lined with, materials that will not react or be otherwise incompatible with the 
hazardous or special waste contents.  Containers used to store liquids shall not be filled 
more than 80 percent of the rated capacity.  Incompatible wastes shall not be placed in 
the same container or comingled. 
 
All containers shall be legibly labeled and marked using pre-printed labels and permanent 
marker in accordance with applicable regulations, clearly showing the date of waste 
generation, location and/or area of waste generation, and type of waste.  The Contractor 
shall place these identifying markings on an exterior side surface of the container.   
 
Storage containers shall be kept closed, and storage pads covered, except when access 
is needed by authorized personnel. 
 
Special waste and hazardous waste shall be transported and disposed within 90 days 
from the date of generation. 

 
669.08 Underground Storage Tank Removal.  For the purposes of this section, an 

underground storage tank (UST) includes the underground storage tank, piping, electrical 
controls, pump island, vent pipes and appurtenances.   

 
Prior to removing an UST, the Engineer shall determine whether the Department is considered 

an "owner" or "operator" of the UST as defined by the UST regulations (41 Ill. Adm. Code Part 
176).  Ownership of the UST refers to the Department's owning title to the UST during storage, 
use or dispensing of regulated substances.  The Department may be considered an "operator" of 
the UST if it has control of, or has responsibility for, the daily operation of the UST.  The 
Department may however voluntarily undertake actions to remove an UST from the ground 
without being deemed an "operator" of the UST. 

 
In the event the Department is deemed not to be the "owner" or "operator" of the UST, the 

OSFM removal permit shall reflect who was the past "owner" or "operator" of the UST.  If the 
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"owner" or "operator" cannot be determined from past UST registration documents from OSFM, 
then the OSFM removal permit will state the "owner" or "operator" of the UST is the Department.  
The Department’s Office of Chief Counsel (OCC) will review all UST removal permits prior to 
submitting any removal permit to the OSFM.  If the Department is not the “owner” or “operator” of 
the UST then it will not register the UST or pay any registration fee. 

 
The Contractor shall be responsible for obtaining permits required for removing the UST, 

notification to the OSFM, using an OSFM certified tank contractor, removal and disposal of the 
UST and its contents, and preparation and submittal of the OSFM Site Assessment Report in 
accordance with 41 Ill. Admin. Code Part 176.330. 

 
The Contractor shall contact the Engineer and the OSFM's office at least 72 hours prior to 

removal to confirm the OSFM inspector's presence during the UST removal.  Removal, transport, 
and disposal of the UST shall be according to the applicable portions of the latest revision of the 
"American Petroleum Institute (API) Recommended Practice 1604". 

 
The Contractor shall collect and analyze tank content (sludge) for disposal purposes.  The 

Contractor shall remove as much of the regulated substance from the UST system as necessary 
to prevent further release into the environment.  All contents within the tank shall be removed, 
transported and disposed of, or recycled.  The tank shall be removed and rendered empty 
according to IEPA definition. 

 
The Contractor shall collect soil samples from the bottom and sidewalls of the excavated area 

in accordance with 35 Ill. Admin. Code Part 734.210(h) after the required backfill has been 
removed during the initial response action, to determine the level of contamination remaining in 
the ground, regardless if a release is confirmed or not by the OSFM on-site inspector.  

 
In the event the UST is designated a leaking underground storage tank (LUST) by the OSFM’s 

inspector, or confirmation by analytical results, the Contractor shall notify the Engineer and the 
District Environmental Studies Unit (DESU).  Upon confirmation of a release of contaminants and 
notifications to the Engineer and DESU, the Contractor shall report the release to the Illinois 
Emergency Management Agency (IEMA) (e.g., by telephone or electronic mail) and provide them 
with whatever information is available (“owner” or “operator” shall be stated as the past registered 
“owner” or “operator”, or the IDOT District in which the tank is located and the DESU Manager). 

 
The Contractor shall perform the following initial response actions if a release is indicated by 

the OSFM inspector: 
 
(a) Take immediate action to prevent any further release of the regulated substance to the 

environment, which may include removing, at the Engineer’s discretion, and disposing of 
up to 4 ft (1.2 m) of the contaminated material, as measured from the outside dimension 
of the tank; 
 

(b) Identify and mitigate fire, explosion and vapor hazards; 
 

(c) Visually inspect any above ground releases or exposed below ground releases and 
prevent further migration of the released substance into surrounding soils and 
groundwater; and 
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(d) Continue to monitor and mitigate any additional fire and safety hazards posed by vapors 
and free product that have migrated from the tank excavation zone and entered into 
subsurface structures (such as sewers or basements). 
 

The tank excavation shall be backfilled according to applicable portions of Sections 205, 208, 
and 550 with a material that will compact and develop stability.  All uncontaminated concrete and 
soil removed during tank extraction may be used to backfill the excavation, at the discretion of the 
Engineer. 

 
After backfilling the excavation, the site shall be graded and cleaned. 
 
669.09 Regulated Substances Final Construction Report.  Not later than 90 days after 

completing this work, the Contractor shall submit a “Regulated Substances Final Construction 
Report (RSFCR)” to the Engineer using form BDE 2733 and required attachments.  The form shall 
be signed by an Illinois licensed Professional Engineer or Professional Geologist. 

 
669.10 Method of Measurement.  Non-special waste, special waste, and hazardous waste 

soil will be measured for payment according to Article 202.07(b) when performing earth 
excavation, Article 502.12(b) when excavating for structures, or by computing the volume of the 
trench using the maximum trench width permitted and the actual depth of the trench. 

 
Groundwater containerized and transported off-site for management, storage, and disposal 

will be measured for payment in gallons (liters).  
 
Backfill plugs will be measured in cubic yards (cubic meters) in place, except the quantity for 

which payment will be made shall not exceed the volume of the trench, as computed by using the 
maximum width of trench permitted by the Specifications and the actual depth of the trench, with 
a deduction for the volume of the pipe. 

 
Engineered Barriers will be measured for payment in square yards (square meters). 
 
669.11 Basis of Payment.  The work of preparing, submitting and administering a Regulated 

Substances Pre-Construction Plan will be paid for at the contract lump sum price for REGULATED 
SUBSTANCES PRE-CONSTRUCTION PLAN.   

 
Regulated substances monitoring, including completion of form BDE 2732 for each day of 

work, will be paid for at the contract unit price per calendar day, or fraction thereof to the nearest 
0.5 calendar day, for REGULATED SUBSTANCES MONITORING. 

 
The installation of engineered barriers will be paid for at the contract unit price per square 

yard (square meter) for ENGINEERED BARRIER. 
 
The work of UST removal, soil excavation, soil and content sampling, the management of 

excavated soil and UST content, and UST disposal, will be paid for at the contract unit price per 
each for UNDERGROUND STORAGE TANK REMOVAL. 

 
The transportation and disposal of soil and other materials from an excavation determined to 

be contaminated will be paid for at the contract unit price per cubic yard (cubic meter) for  
NON-SPECIAL WASTE DISPOSAL, SPECIAL WASTE DISPOSAL, or HAZARDOUS WASTE 
DISPOSAL. 
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The transportation and disposal of groundwater from an excavation determined to be 

contaminated will be paid for at the contract unit price per gallon (liter) for SPECIAL WASTE 
GROUNDWATER DISPOSAL or HAZARDOUS WASTE GROUNDWATER DISPOSAL.  When 
groundwater is discharged to a sanitary or combined sewer by permit, the cost will be paid for 
according to Article 109.05. 

 
Backfill plugs will be paid for at the contract unit price per cubic yard (cubic meter) for 

BACKFILL PLUGS. 
 
Payment for temporary staging of soil classified according to Articles 669.05(a)(1), (a)(3), 

(a)(4), (a)(5), (a)(6), or (b)(2) will be paid for according to Article 109.04.  The Department will not 
be responsible for any additional costs incurred, if mismanagement of the staging area, storage 
containers, or their contents by the Contractor results in excess cost expenditure for disposal or 
other material management requirements. 

 
Payment for accumulated stormwater removal and disposal will be according to 

Article 109.04.  Payment will only be allowed if appropriate stormwater and erosion control 
methods were used. 

 
Payment for decontamination, labor, material, and equipment for monitoring areas beyond the 

specified areas, with the Engineer's prior written approval, will be according to Article 109.04. 
 

When the waste material for disposal requires sampling for landfill disposal acceptance, the 
samples shall be analyzed for TCLP VOCs, SVOCs, RCRA metals, pH, ignitability, and paint filter 
test.  The analysis will be paid for at the contract unit price per each for SOIL DISPOSAL 
ANALYSIS using EPA Methods 1311 (extraction), 8260B for VOCs, 8270C for SVOCs, 6010B 
and 7470A for RCRA metals, 9045C for pH, 1030 for ignitability, and 9095A for paint filter.  

 
The work of preparing, submitting and administering a Regulated Substances Final 

Construction Report will be paid for at the contract lump sum price REGULATED SUBSTANCES 
FINAL CONSTRUCTION REPORT.” 
 
 
 
 

SPEED DISPLAY TRAILER (BDE) 
Effective:  April 2, 2014 Revised:  January 1, 2017 
 
Revise the third paragraph of Article 701.11 of the Standard Specifications to read: 
 

“ When not being utilized to inform and direct traffic, sign trailers, speed display trailers, arrow 
boards, and portable changeable message boards shall be treated as nonoperating equipment.” 
 
Add the following to Article 701.15 of the Standard Specifications: 
 

“ (m) Speed Display Trailer.  A speed display trailer is used to enhance safety of the traveling 
public and workers in work zones by alerting drivers of their speed, thus deterring them 
from driving above the posted work zone speed limit.” 
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Add the following to Article 701.20 of the Standard Specifications: 
 

“ (k) When speed display trailers are shown on the Standard, this work will not be paid for 
separately but shall be considered as included in the cost of the Standard. 

 
For all other speed display trailers, this work will be paid for at the contract unit price per 
calendar month or fraction thereof for each trailer as SPEED DISPLAY TRAILER.” 
 

Add the following to Article 1106.02 of the Standard Specifications: 
 

“ (o) Speed Display Trailer.  The speed display trailer shall consist of a LED speed indicator 
display with self-contained, one-direction radar mounted on an orange see-through trailer.  
The height of the display and radar shall be such that it will function and be visible when 
located behind concrete barrier. 
 
The speed measurement shall be by radar and provide a minimum detection distance of 
1000 ft (300 m).  The radar shall have an accuracy of ±1 mile per hour. 
 
The speed indicator display shall face approaching traffic and shall have a sign legend of 
“YOUR SPEED” immediately above or below the speed display.  The sign letters shall be 
between 5 and 8 in. (125 and 200 mm) in height.  The digital speed display shall show two 
digits (00 to 99) in mph.  The color of the changeable message legend shall be a yellow 
legend on a black background.  The minimum height of the numerals shall be 18 in. 
(450 mm), and the nominal legibility distance shall be at least 750 ft (250 m). 
 
The speed indicator display shall be equipped with a violation alert that flashes the 
displayed detected speed when the work zone posted speed limit is exceeded.  The speed 
indicator shall have a maximum speed cutoff.  On roadway facilities with a normal posted 
speed limit greater than or equal to 45 mph, the detected speeds of vehicles traveling 
more than 25 mph over the work zone speed limit shall not be displayed.  On facilities with 
normal posted speed limit of less than 45 mph, the detected speeds of vehicles traveling 
more than 15 mph over the work zone speeds limit shall not be displayed.  On any 
roadway facility if detected speeds are less than 25 mph, they shall not be displayed.  The 
display shall include automatic dimming for nighttime operation. 
 
The speed indicator measurement and display functions shall be equipped with the power 
supply capable of providing 24 hours of uninterrupted service.” 
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STEEL COST ADJUSTMENT (BDE) 
Effective:  April 2, 2004       Revised:  August 1, 2017 
 
Description.  Steel cost adjustments will be made to provide additional compensation to the 
Contractor, or a credit to the Department, for fluctuations in steel prices when optioned by the 
Contractor.  The bidder shall indicate with their bid whether or not this special provision will be 
part of the contract.  Failure to indicate “Yes” for any item of work will make that item of steel 
exempt from steel cost adjustment. 
 
Types of Steel Products.  An adjustment will be made for fluctuations in the cost of steel used 
in the manufacture of the following items: 
 

Metal Piling (excluding temporary sheet piling) 
Structural Steel 
Reinforcing Steel 
 

Other steel materials such as dowel bars, tie bars, mesh reinforcement, guardrail, steel traffic 
signal and light poles, towers and mast arms, metal railings (excluding wire fence), and frames 
and grates will be subject to a steel cost adjustment when the pay items they are used in have a 
contract value of $10,000 or greater. 
 
The adjustments shall apply to the above items when they are part of the original proposed 
construction, or added as extra work and paid for by agreed unit prices.  The adjustments shall 
not apply when the item is added as extra work and paid for at a lump sum price or by force 
account. 
 
Documentation.  Sufficient documentation shall be furnished to the Engineer to verify the 
following: 
 

(a) The dates and quantity of steel, in lb (kg), shipped from the mill to the fabricator. 
 
(b) The quantity of steel, in lb (kg), incorporated into the various items of work covered by this 

special provision.  The Department reserves the right to verify submitted quantities. 
 
Method of Adjustment.  Steel cost adjustments will be computed as follows: 
 
SCA = Q X D 
 
Where: SCA = steel cost adjustment, in dollars 

 Q = quantity of steel incorporated into the work, in lb (kg) 
 D = price factor, in dollars per lb (kg) 

 
D = MPIM – MPIL 
 
Where: MPIM = The Materials Cost Index for steel as published by the Engineering News-

Record for the month the steel is shipped from the mill.  The indices will be 
converted from dollars per 100 lb to dollars per lb (kg). 

 



FAI ROUTE 64 (I-64) 
PROJECT NHPP-MMXX(267) 

SECTION D7 BRIDGE REPAIRS 2022-3 
WAYNE COUNTY 

CONTRACT NO. 74997 
 

 
93 

 MPIL = The Materials Cost Index for steel as published by the Engineering News-
Record for the month prior to the letting for work paid for at the contract price; 
or for the month the agreed unit price letter is submitted by the Contractor for 
extra work paid for by agreed unit price,.  The indices will be converted from 
dollars per 100 lb to dollars per lb (kg). 

 
The unit weights (masses) of steel that will be used to calculate the steel cost adjustment for the 
various items are shown in the attached table. 
 
No steel cost adjustment will be made for any products manufactured from steel having a mill 
shipping date prior to the letting date. 
 
If the Contractor fails to provide the required documentation, the method of adjustment will be 
calculated as described above; however, the MPIM will be based on the date the steel arrives at 
the job site.  In this case, an adjustment will only be made when there is a decrease in steel costs. 
 
Basis of Payment.  Steel cost adjustments may be positive or negative but will only be made 
when there is a difference between the MPIL and MPIM in excess of five percent, as calculated 
by: 
 
Percent Difference = {(MPIL – MPIM) ÷ MPIL} × 100 
 
Steel cost adjustments will be calculated by the Engineer and will be paid or deducted when all 
other contract requirements for the items of work are satisfied.  Adjustments will only be made for 
fluctuations in the cost of the steel as described herein.  No adjustment will be made for changes 
in the cost of manufacturing, fabrication, shipping, storage, etc. 
 
The adjustments shall not apply during contract time subject to liquidated damages for completion 
of the entire contract. 
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Attachment 
Item Unit Mass (Weight) 

Metal Piling (excluding temporary sheet piling) 
Furnishing Metal Pile Shells 12 in. (305 mm), 0.179 in. (3.80 mm) wall thickness) 
Furnishing Metal Pile Shells 12 in. (305 mm), 0.250 in. (6.35 mm) wall thickness) 
Furnishing Metal Pile Shells 14 in. (356 mm), 0.250 in. (6.35 mm) wall thickness) 
Other piling 

 
23 lb/ft (34 kg/m) 
32 lb/ft (48 kg/m) 
37 lb/ft (55 kg/m) 

See plans 
Structural Steel See plans for weights 

(masses) 
Reinforcing Steel See plans for weights 

(masses) 
Dowel Bars and Tie Bars 6 lb (3 kg) each 
Mesh Reinforcement 63 lb/100 sq ft (310 kg/sq m) 
Guardrail 

Steel Plate Beam Guardrail, Type A w/steel posts 
Steel Plate Beam Guardrail, Type B w/steel posts 
Steel Plate Beam Guardrail, Types A and B w/wood posts 
Steel Plate Beam Guardrail, Type 2 
Steel Plate Beam Guardrail, Type 6 
Traffic Barrier Terminal, Type 1 Special (Tangent) 
Traffic Barrier Terminal, Type 1 Special (Flared) 

 
20 lb/ft (30 kg/m) 
30 lb/ft (45 kg/m) 
8 lb/ft (12 kg/m) 

305 lb (140 kg) each 
1260 lb (570 kg) each 
730 lb (330 kg) each 
410 lb (185 kg) each 

Steel Traffic Signal and Light Poles, Towers and Mast Arms 
Traffic Signal Post 
Light Pole, Tenon Mount and Twin Mount, 30 - 40 ft (9 – 12 m) 
Light Pole, Tenon Mount and Twin Mount, 45 - 55 ft (13.5 – 16.5 m) 
Light Pole w/Mast Arm, 30 - 50 ft (9 – 15.2 m ) 
Light Pole w/Mast Arm, 55 - 60 ft (16.5 – 18 m) 
Light Tower w/Luminaire Mount, 80 - 110 ft (24 – 33.5 m) 
Light Tower w/Luminaire Mount, 120 - 140 ft (36.5 – 42.5 m) 
Light Tower w/Luminaire Mount, 150 - 160 ft (45.5 – 48.5 m) 

 
11 lb/ft (16 kg/m) 
14 lb/ft (21 kg/m) 
21 lb/ft (31 kg/m) 
13 lb/ft (19 kg/m) 
19 lb/ft (28 kg/m) 
31 lb/ft (46 kg/m) 
65 lb/ft (97 kg/m) 
80 lb/ft (119 kg/m) 

Metal Railings (excluding wire fence) 
Steel Railing, Type SM 
Steel Railing, Type S-1 
Steel Railing, Type T-1 
Steel Bridge Rail 

 
64 lb/ft (95 kg/m) 
39 lb/ft (58 kg/m) 
53 lb/ft (79 kg/m) 
52 lb/ft (77 kg/m) 

Frames and Grates 
Frame 
Lids and Grates 

 
250 lb (115 kg) 
150 lb (70 kg) 

 
 
 

STEEL PLATE BEAM GUARDRAIL MANUFACTURING (BDE) 
Effective:  January 1, 2019 
 
Revise the first three paragraphs of Article 1006.25 of the Standard Specifications to read: 
 

“1006.25 Steel Plate Beam Guardrail.  Steel plate beam guardrail, including bolts, nuts, and 
washers, shall be according to AASHTO M 180.  The guardrail shall be Class A, with a Type II 
galvanized coating. 
 

Steel plates for mounting guardrail on existing culverts shall be according to AASHTO M 270 
Grade 36 (M 270M Grade 250) and zinc coated according to AASHTO M 111. 

 
The Department will accept guardrail based on the “Brand Registration and Guarantee” 

requirements of AASHTO M 180 and the manufacturer shall be listed as compliant through the 
NTPEP Program.  The Department will maintain a qualified product list.” 
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SUBCONTRACTOR AND DBE PAYMENT REPORTING (BDE) 
Effective:  April 2, 2018 
 
Add the following to Section 109 of the Standard Specifications. 
 

“ 109.14 Subcontractor and Disadvantaged Business Enterprise Payment Reporting.  
The Contractor shall report all payments made to the following parties: 

 
(a) first tier subcontractors; 

 
(b) lower tier subcontractors affecting disadvantaged business enterprise (DBE) goal credit; 

 
(c) material suppliers or trucking firms that are part of the Contractor’s submitted DBE 

utilization plan. 
 
The report shall be made through the Department’s on-line subcontractor payment reporting 

system within 21 days of making the payment.” 
 
 
 

SUBCONTRACTOR MOBILIZATION PAYMENTS (BDE) 
 
Effective:  November 2, 2017 
Revised:  April 1, 2019 
 
Replace the second paragraph of Article 109.12 of the Standard Specifications with the following: 
 

“ This mobilization payment shall be made at least seven days prior to the subcontractor starting 
work.  The amount paid shall be at the following percentage of the amount of the subcontract 
reported on form BC 260A submitted for the approval of the subcontractor’s work. 

 
Value of Subcontract Reported on Form BC 260A Mobilization Percentage 

Less than $10,000 25% 
$10,000 to less than $20,000 20% 
$20,000 to less than $40,000 18% 
$40,000 to less than $60,000 16% 
$60,000 to less than $80,000 14% 
$80,000 to less than $100,000 12% 

$100,000 to less than $250,000 10% 
$250,000 to less than $500,000 9% 

$500,000 to $750,000 8% 
Over $750,000 7%” 
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TEMPORARY PAVEMENT MARKING (BDE) 
Effective:  April 1, 2012 Revised:  April 1, 2017 
 
Revise Article 703.02 of the Standard Specifications to read: 
 

“ 703.02 Materials.  Materials shall be according to the following. 
 
(a) Pavement Marking Tape, Type I and Type III  ...................................................... 1095.06 
(b) Paint Pavement Markings  .................................................................................... 1095.02 
(c) Pavement Marking Tape, Type IV  ....................................................................... 1095.11” 

 
Revise the second paragraph of Article 703.05 of the Standard Specifications to read: 
 

“ Type I marking tape or paint shall be used at the option of the Contractor, except paint shall 
not be applied to the final wearing surface unless authorized by the Engineer for late season 
applications where tape adhesion would be a problem.  Type III or Type IV marking tape shall be 
used on the final wearing surface when the temporary pavement marking will conflict with the 
permanent pavement marking such as on tapers, crossovers and lane shifts.” 
 
Revise Article 703.07 of the Standard Specifications to read: 
 

“ 703.07 Basis of Payment.  This work will be paid for as follows. 
 
a) Short Term Pavement Marking.  Short term pavement marking will be paid for at the 

contract unit price per foot (meter) for SHORT TERM PAVEMENT MARKING.  Removal 
of short term pavement markings will be paid for at the contract unit price per square foot 
(square meter) for SHORT TERM PAVEMENT MARKING REMOVAL. 

 
b) Temporary Pavement Marking.  Where the Contractor has the option of material type, 

temporary pavement marking will be paid for at the contract unit price per foot (meter) for 
TEMPORARY PAVEMENT MARKING of the line width specified, and at the contract unit 
price per square foot (square meter) for TEMPORARY PAVEMENT MARKING LETTERS 
AND SYMBOLS. 
 
Where the Department specifies the use of pavement marking tape, the Type III or Type 
IV temporary pavement marking will be paid for at the contract unit price per foot (meter) 
for PAVEMENT MARKING TAPE, TYPE III or PAVEMENT MARKING TAPE, TYPE IV of 
the line width specified and at the contract unit price per square feet (square meter) for 
PAVEMENT MARKING TAPE, TYPE III - LETTERS AND SYMBOLS or PAVEMENT 
MARKING TAPE, TYPE IV – LETTERS AND SYMBOLS. 
 
Removal of temporary pavement markings will be paid for at the contract unit price per 
square foot (square meter) for TEMPORARY PAVEMENT MARKING REMOVAL. 
 
When temporary pavement marking is shown on the Standard, the cost of the temporary 
pavement marking and its removal will be included in the cost of the Standard.” 

 
Add the following to Section 1095 of the Standard Specifications: 
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“ 1095.11 Pavement Marking Tape, Type IV.  The temporary, preformed, patterned markings 
shall consist of a white or yellow tape with wet retroreflective media incorporated to provide 
immediate and continuing retroreflection during both wet and dry conditions.  The tape shall be 
manufactured without the use of heavy metals including lead chromate pigments or other similar, 
lead-containing chemicals. 

 
The white and yellow Type IV marking tape shall meet the Type III requirements of 

Article 1095.06 and the following. 
 
(a) Composition.  The retroreflective pliant polymer pavement markings shall consist of a 

mixture of high-quality polymeric materials, pigments and glass beads distributed 
throughout its base cross-sectional area, with a layer of wet retroreflective media bonded 
to a durable polyurethane topcoat surface.  The patterned surface shall have 
approximately 40% ± 10% of the surface area raised and presenting a near vertical face 
to traffic from any direction.  The channels between the raised areas shall be substantially 
free of exposed beads or particles. 

 
(b) Retroreflectance.  The white and yellow markings shall meet the following for initial dry 

and wet retroreflectance. 
 
(1) Dry Retroreflectance.  Dry retroreflectance shall be measured under dry conditions 

according to ASTM D 4061 and meet the values described in Article 1095.06 for 
Type III tape. 

 
(2) Wet Retroreflectance.  Wet retroreflectance shall be measured under wet conditions 

according to ASTM E 2177 and meet the values shown in the following table. 
 

Wet Retroreflectance, Initial RL 
Color RL 1.05/88.76 
White 300 
Yellow 200 

 
(c) Color.  The material shall meet the following requirements for daylight reflectance and 

color, when tested, using a color spectrophotometer with 45 degrees circumferential/zero 
degree geometry, illuminant D65, and a two degree observer angle.  The color instrument 
shall measure the visible spectrum from 380 to 720 nm with a wavelength measurement 
interval and spectral bandpass of 10 nm. 

 
Color Daylight Reflectance %Y 
White 65 minimum 

*Yellow 36-59 
 
*Shall match Federal 595 Color No. 33538 and the chromaticity limits as follows. 
 

x 0.490 0.475 0.485 0.530 
y 0.470 0.438 0.425 0.456 

 
(d) Skid Resistance.  The surface of the markings shall provide an average minimum skid 

resistance of 50 BPN when tested according to ASTM E 303. 
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(e) Sampling, Testing, Acceptance, and Certification.  Prior to approval and use of the wet 

reflective, temporary, removable pavement marking tape, the manufacturer shall submit a 
notarized certification from an independent laboratory, together with the results of all tests, 
stating that the material meets the requirements as set forth herein.  The certification test 
report shall state the lot tested, manufacturer’s name, and date of manufacture. 
 
After approval by the Department, samples and certification by the manufacturer shall be 
submitted for each batch used.  The manufacturer shall submit a certification stating that 
the material meets the requirements as set forth herein and is essentially identical to the 
material sent for qualification.  The certification shall state the lot tested, manufacturer’s 
name, and date of manufacture. 
 
All costs of testing (other than tests conducted by the Department) shall be borne by the 
manufacturer.” 

 
 

TRAFFIC CONTROL DEVICES - CONES (BDE) 
Effective:  January 1, 2019 
 
Revise Article 701.15(a) of the Standard Specifications to read: 
 

“ (a) Cones.  Cones are used to channelize traffic.  Cones used to channelize traffic at night 
shall be reflectorized; however, cones shall not be used in nighttime lane closure tapers 
or nighttime lane shifts.” 
 

Revise Article 1106.02(b) of the Standard Specifications to read: 
 

“ (b) Cones.  Cones shall be predominantly orange.  Cones used at night that are 28 to 36 in. 
(700 to 900 mm) in height shall have two white circumferential stripes.  If non-reflective 
spaces are left between the stripes, the spaces shall be no more than 2 in. (50mm) in 
width.  Cones used at night that are taller than 36 in. (900 mm) shall have a minimum of 
two white and two fluorescent orange alternating, circumferential stripes with the top stripe 
being fluorescent orange.  If non-reflective spaces are left between the stripes, the spaces 
shall be no more than 3 in. (75 mm) in width. 
 
The minimum weights for the various cone heights shall be 4 lb for 18 in. (2 kg for 450 mm), 
7 lb for 28 in. (3 kg for 700 mm), and 10 lb for 36 in. (5 kg for 900 mm) with a minimum of 
60 percent of the total weight in the base.  Cones taller than 36 in. shall be weighted per 
the manufacturer’s specifications such that they are not moved by wind or passing traffic.” 
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TRAFFIC SPOTTERS (BDE) 
Effective:  January 1, 2019 
 
Revise Article 701.13 of the Standard Specifications to read: 
 

“ 701.13 Flaggers and Spotters.  Flaggers shall be certified by an agency approved by the 
Department.  While on the job site, each flagger shall have in his/her possession a current driver’s 
license and a current flagger certification I.D. card.  For non-drivers, the Illinois Identification Card 
issued by the Secretary of State will meet the requirement for a current driver’s license.  This 
certification requirement may be waived by the Engineer for emergency situations that arise due 
to actions beyond the Contractor's control where flagging is needed to maintain safe traffic control 
on a temporary basis.  Spotters are defined as certified flaggers that provide support to workers 
by monitoring traffic. 

 
Flaggers and spotters shall be stationed to the satisfaction of the Engineer and be equipped 

with a fluorescent orange, fluorescent yellow/green, or a combination of fluorescent orange and 
fluorescent yellow/green vest meeting the requirements of ANSI/ISEA 107-2004 or ANSI/ISEA 
107-2010 for Conspicuity Class 2 garments.  Flaggers shall be equipped with a stop/slow traffic 
control sign.  Spotters shall be equipped with a loud warning device.  The warning sound shall be 
identifiable by workers so they can take evasive action when necessary.  Other types of garments 
may be substituted for the vest as long as the garments have a manufacturer’s tag identifying 
them as meeting the ANSI Class 2 requirement.  The longitudinal placement of the flagger may 
be increased up to 100 ft (30 m) from that shown on the plans to improve the visibility of the 
flagger.  Flaggers shall not encroach on the open lane of traffic unless traffic has been stopped.  
Spotters shall not encroach on the open lane of traffic, nor interact with or control the flow of traffic. 

 
For nighttime flagging, flaggers shall be illuminated by an overhead light source providing a 

minimum vertical illuminance of 10 fc (108 lux) measured 1 ft (300 mm) out from the flagger’s 
chest.  The bottom of any luminaire shall be a minimum of 10 ft (3 m) above the pavement.  
Luminaire(s) shall be shielded to minimize glare to approaching traffic and trespass light to 
adjoining properties.  Nighttime flaggers shall be equipped with fluorescent orange or fluorescent 
orange and fluorescent yellow/green apparel meeting the requirements of ANSI/ISEA 107-2004 
or ANSI/ISEA 107-2010 for Conspicuity Class 3 garments. 

 
Flaggers and spotters shall be provided per the traffic control plan and as follows. 
 
(a) Two-Lane Highways.  Two flaggers will be required for each separate operation where 

two-way traffic is maintained over one lane of pavement.  Work operations controlled by 
flaggers shall be no more than 1 mile (1600 m) in length.  Flaggers shall be in sight of 
each other or in direct communication at all times.  Direct communication shall be obtained 
by using portable two-way radios or walkie-talkies. 
 
The Engineer will determine when a side road or entrance shall be closed to traffic.  A 
flagger will be required at each side road or entrance remaining open to traffic within the 
operation where two-way traffic is maintained on one lane of pavement.  The flagger shall 
be positioned as shown on the plans or as directed by the Engineer. 
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(b) Multi-Lane Highways.  At all times where traffic is restricted to less than the normal number 
of lanes on a multilane pavement with a posted speed limit greater than 40 mph and the 
workers are present, but not separated from the traffic by physical barriers, a flagger or 
spotter shall be furnished as shown on the plans.  Flaggers shall warn and direct traffic.  
Spotters shall monitor traffic conditions and warn workers of errant approaching vehicles 
or other hazardous conditions as they occur.  One flagger will be required for each 
separate activity of an operation that requires frequent encroachment in a lane open to 
traffic.  One spotter will be required for each separate activity with workers near the edge 
of the open lane or with their backs facing traffic. 
 

Flaggers will not be required when no work is being performed, unless there is a lane closure 
on two-lane, two-way pavement.” 
 
 
 

VEHICLE AND EQUIPMENT WARNING LIGHTS (BDE) 
 
Effective:  November 1, 2021 
 
Add the following paragraph after the first paragraph of Article 701.08 of the Standard 
Specifications: 
 

“ The Contractor shall equip all vehicles and equipment with high-intensity oscillating, rotating, 
or flashing, amber or amber-and-white, warning lights which are visible from all directions.  The 
lights shall be in operation while the vehicle or equipment is engaged in construction operations.” 
 
 

WARM MIX ASPHALT (BDE) 
Effective:  January 1, 2012 Revised:  April 1, 2016 
 
Description.  This work shall consist of designing, producing and constructing Warm Mix Asphalt 
(WMA) in lieu of Hot Mix Asphalt (HMA) at the Contractor’s option.  Work shall be according to 
Sections 406, 407, 408, 1030, and 1102 of the Standard Specifications, except as modified 
herein.  In addition, any references to HMA in the Standard Specifications, or the special 
provisions shall be construed to include WMA. 
 
WMA is an asphalt mixture which can be produced at temperatures lower than allowed for HMA 
utilizing approved WMA technologies.  WMA technologies are defined as the use of additives or 
processes which allow a reduction in the temperatures at which HMA mixes are produced and 
placed.  WMA is produced by the use of additives, a water foaming process, or combination of 
both.  Additives include minerals, chemicals or organics incorporated into the asphalt binder 
stream in a dedicated delivery system.  The process of foaming injects water into the asphalt 
binder stream, just prior to incorporation of the asphalt binder with the aggregate. 
 
Approved WMA technologies may also be used in HMA provided all the requirements specified 
herein, with the exception of temperature, are met.  However, asphalt mixtures produced at 
temperatures in excess of 275 °F (135 °C) will not be considered WMA when determining the 
grade reduction of the virgin asphalt binder grade. 
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Equipment. 
 
Revise the first paragraph of Article 1102.01 of the Standard Specifications to read: 
 

“1102.01 Hot-Mix Asphalt Plant.  The hot-mix asphalt (HMA) plant shall be the batch-type, 
continuous-type, or dryer drum plant.  The plants shall be evaluated for prequalification rating and 
approval to produce HMA according to the current Bureau of Materials and Physical Research 
Policy Memorandum, “Approval of Hot-Mix Asphalt Plants and Equipment”.  Once approved, the 
Contractor shall notify the Bureau of Materials and Physical Research to obtain approval of all 
plant modifications.  The plants shall not be used to produce mixtures concurrently for more than 
one project or for private work unless permission is granted in writing by the Engineer.  The plant 
units shall be so designed, coordinated and operated that they will function properly and produce 
HMA having uniform temperatures and compositions within the tolerances specified.  The plant 
units shall meet the following requirements.” 
 
Add the following to Article 1102.01(a) of the Standard Specifications. 
 

“(11) Equipment for Warm Mix Technologies. 
 

a. Foaming.  Metering equipment for foamed asphalt shall have an accuracy of 
± 2 percent of the actual water metered.  The foaming control system shall be 
electronically interfaced with the asphalt binder meter. 

 
b. Additives.  Additives shall be introduced into the plant according to the supplier’s 

recommendations and shall be approved by the Engineer.  The system for 
introducing the WMA additive shall be interlocked with the aggregate feed or weigh 
system to maintain correct proportions for all rates of production and batch sizes.” 

 
Mix Design Verification. 
 
Add the following to Article 1030.04 of the Standard Specifications. 
 

“ (e) Warm Mix Technologies. 
 

(1) Foaming.  WMA mix design verification will not be required when foaming technology 
is used alone (without WMA additives).  However, the foaming technology shall only 
be used on HMA designs previously approved by the Department. 

 
(2) Additives.  WMA mix designs utilizing additives shall be submitted to the Engineer for 

mix design verification.” 
 
Construction Requirements. 
 
Revise the second paragraph of Article 406.06(b)(1) of the Standard Specifications to read: 
 

“ The HMA shall be delivered at a temperature of 250 to 350 °F (120 to 175 °C).  WMA 
shall be delivered at a minimum temperature of 215 °F (102 °C).” 

 
Basis of Payment. 
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This work will be paid at the contract unit price bid for the HMA pay items involved.  Anti-strip will 
not be paid for separately, but shall be considered as included in the cost of the work. 
 
 
 

WEEKLY DBE TRUCKING REPORTS (BDE) 
 
Effective:  June 2, 2012 
Revised:  November 1, 2021 
 
The Contractor shall submit a weekly report of Disadvantaged Business Enterprise (DBE) trucks 
hired by the Contractor or subcontractors (i.e. not owned by the Contractor or subcontractors) 
that are used for DBE goal credit. 
 
The report shall be submitted to the Engineer on Department form “SBE 723” within ten business 
days following the reporting period.  The reporting period shall be Sunday through Saturday for 
each week reportable trucking activities occur. 
 
Any costs associated with providing weekly DBE trucking reports shall be considered as included 
in the contract unit prices bid for the various items of work involved and no additional 
compensation will be allowed. 
 
 

WORK ZONE TRAFFIC CONTROL DEVICES (BDE) 
 
Effective:  March 2, 2020 
 
Add the following to Article 701.03 of the Standard Specifications: 
 

“ (q) Temporary Sign Supports  ................................................................................... 1106.02” 
 
Revise the third paragraph of Article 701.14 of the Standard Specifications to read: 
 

“ For temporary sign supports, the Contractor shall provide a FHWA eligibility letter for each 
device used on the contract.  The letter shall provide information for the set-up and use of the 
device as well as a detailed drawing of the device.  The signs shall be supported within 20 degrees 
of vertical.  Weights used to stabilize signs shall be attached to the sign support per the 
manufacturer’s specifications.” 
 
Revise the first paragraph of Article 701.15 of the Standard Specifications to read: 
 

“701.15 Traffic Control Devices.  For devices that must meet crashworthiness standards, 
the Contractor shall provide a manufacturer’s self-certification or a FHWA eligibility letter for each 
Category 1 device and a FHWA eligibility letter for each Category 2 and Category 3 device used 
on the contract.  The self-certification or letter shall provide information for the set-up and use of 
the device as well as a detailed drawing of the device.” 
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Revise the first six paragraphs of Article 1106.02 of the Standard Specifications to read: 
 

“1106.02 Devices.  Work zone traffic control devices and combinations of devices shall meet 
crashworthiness standards for their respective categories.  The categories are as follows. 

 
Category 1 includes small, lightweight, channelizing and delineating devices that have been 

in common use for many years and are known to be crashworthy by crash testing of similar 
devices or years of demonstrable safe performance.  These include cones, tubular markers, 
plastic drums, and delineators, with no attachments (e.g. lights).  Category 1 devices 
manufactured after December 31, 2019 shall be MASH-16 compliant.  Category 1 devices 
manufactured on or before December 31, 2019, and compliant with NCHRP 350 or MASH 2009, 
may be used on contracts let before December 31, 2024. 

 
Category 2 includes devices that are not expected to produce significant vehicular velocity 

change but may otherwise be hazardous.  These include vertical panels with lights, barricades, 
temporary sign supports, and Category 1 devices with attachments (e.g. drums with lights).  
Category 2 devices manufactured after December 31, 2019 shall be MASH-16 compliant.  
Category 2 devices manufactured on or before December 31, 2019, and compliant with 
NCHRP 350 or MASH 2009, may be used on contracts let before December 31, 2024. 

 
Category 3 includes devices that are expected to cause significant velocity changes or other 

potentially harmful reactions to impacting vehicles.  These include crash cushions (impact 
attenuators), truck mounted attenuators, and other devices not meeting the definitions of 
Category 1 or 2.  Category 3 devices manufactured after December 31, 2019 shall be MASH-16 
compliant.  Category 3 devices manufactured on or before December 31, 2019, and compliant 
with NCHRP 350 or MASH 2009, may be used on contracts let before December 31, 2029.  
Category 3 devices shall be crash tested for Test Level 3 or the test level specified. 

 
Category 4 includes portable or trailer-mounted devices such as arrow boards, changeable 

message signs, temporary traffic signals, and area lighting supports.  It is preferable for 
Category 4 devices manufactured after December 31, 2019 to be MASH-16 compliant; however, 
there are currently no crash tested devices in this category, so it remains exempt from the 
NCHRP 350 or MASH compliance requirement. 

 
For each type of device, when no more than one MASH-16 compliant is available, an 

NCHRP 350 or MASH-2009 compliant device may be used, even if manufactured after 
December 31, 2019.” 
 
Revise Articles 1106.02(g), 1106.02(k), and 1106.02(l) to read: 

 
“ (g) Truck Mounted/Trailer Mounted Attenuators.  The attenuator shall be approved for use at 

Test Level 3.  Test Level 2 may be used for normal posted speeds less than or equal to 
45 mph. 
 

(k) Temporary Water Filled Barrier.  The water filled barrier shall be a lightweight plastic shell 
designed to accept water ballast and be on the Department’s qualified product list. 
 
Shop drawings shall be furnished by the manufacturer and shall indicate the deflection of 
the barrier as determined by acceptance testing; the configuration of the barrier in that 
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test; and the vehicle weight, velocity, and angle of impact of the deflection test.  The 
Engineer shall be provided one copy of the shop drawings. 
 

(l) Movable Traffic Barrier.  The movable traffic barrier shall be on the Department’s qualified 
product list. 
 
Shop drawings shall be furnished by the manufacturer and shall indicate the deflection of 
the barrier as determined by acceptance testing; the configuration of the barrier in that 
test; and the vehicle weight, velocity, and angle of impact of the deflection test.  The 
Engineer shall be provided one copy of the shop drawings.  The barrier shall be capable 
of being moved on and off the roadway on a daily basis.” 

 
 

WORKING DAYS (BDE) 
Effective:  January 1, 2002 
 
The Contractor shall complete the work within 110 working days. 
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PROJECT LABOR AGREEMENT 
Effective:  May 18, 2007 Revised:   August 1, 2019 
 
Description.  The Illinois Project Labor Agreements Act, 30 ILCS 571, states that the State of 
Illinois has a compelling interest in awarding public works contracts so as to ensure the highest 
standards of quality and efficiency at the lowest responsible cost.  A project labor agreement 
(PLA) is a form of pre-hire collective bargaining agreement covering all terms and conditions of 
employment on a specific project that is intended to support this compelling interest.  It has been 
determined by the Department that a PLA is appropriate for the project that is the subject of this 
contract.  The PLA document, provided below, only applies to the construction site for this 
contract.  It is the policy of the Department on this contract, and all construction projects, to allow 
all contractors and subcontractors to compete for contracts and subcontracts without regard to 
whether they are otherwise parties to collective bargaining agreements. 
 
Execution of Letter of Assent.  A copy of the PLA applicable to this project is included as part 
of this special provision.  As a condition of the award of the contract, the successful bidder and 
each of its subcontractors shall execute a “Contractor Letter of Assent”, in the form attached to 
the PLA as Exhibit A.  The successful bidder shall submit a Subcontractor’s Contractor Letter of 
Assent to the Department prior to the subcontractor’s performance of work on the project.  Upon 
request, copies of the applicable collective bargaining agreements will be provided by the 
appropriate signatory labor organization at the pre-job conference. 
 
Quarterly Reporting.  Section 37 of the Illinois Project Labor Agreements Act requires the 
Department to submit quarterly reports regarding the number of minorities and females employed 
under PLAs. To assist in this reporting effort, the Contractor shall provide a quarterly workforce 
participation report for all minority and female employees working under the PLA of this contract. 
The data shall be reported on Construction Form BC 820, Project Labor Agreement (PLA) 
Workforce Participation Quarterly Reporting Form available on the Department’s website 
http://www.idot.illinois.gov/Assets/uploads/files/IDOT-Forms/BC/BC%20820.docx.   
 
The report shall be submitted no later than the 15th of the month following the end of each quarter 
(i.e., April 15 for the January – March reporting period). The form shall be emailed to 
DOT.PLA.Reporting@illinois.gov or faxed to (217) 524-4922.  
 
Any costs associated with complying with this provision shall be considered as included in the 
contract unit prices bid for the various items of work involved and no additional compensation will 
be allowed. 
 
 
  

http://www.idot.illinois.gov/Assets/uploads/files/IDOT-Forms/BC/BC%20820.docx.T
mailto:DOT.PLA.Reporting@illinois.gov
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Illinois Department of Transportation 
PROJECT LABOR AGREEMENT 

 
This Project Labor Agreement (“PLA” or “Agreement”) is entered into this            day of 
 , 2019, by and between the Illinois Department of Transportation (“IDOT” or “Department”) 
in its proprietary capacity, and each relevant Illinois AFL-CIO Building Trades signatory hereto 
as determined by the Illinois AFL-CIO Statewide Project Labor Agreement Committee on behalf 
of each of its affiliated members (individually and collectively, the “Unions”). This PLA shall apply 
to Construction Work (as defined herein) to be performed by IDOT’s Prime Contractor and each 
of its subcontractors of whatever tier (“Subcontractor” or “Subcontractors”) on Contract No. 
(hereinafter, the “Project”). 

 
ARTICLE 1 - INTENT AND PURPOSES 

 

1.1 This PLA is entered into in accordance with the Project Labor Agreement Act (“Act”, 30 
ILCS 571). It is mutually understood and agreed that the terms and conditions of this 
PLA are intended to promote the public interest in obtaining timely and economical 
completion of the Project by encouraging productive and efficient construction 
operations; by establishing a spirit of harmony and cooperation among the parties; and 
by providing for peaceful and prompt settlement of any and all labor grievances or 
jurisdictional disputes of any kind without strikes, lockouts, slowdowns, delays, or other 
disruptions to the prosecution of the work. The parties acknowledge the obligations of 
the Contractors and Subcontractors to comply with the provisions of the Act. The parties 
will work with the Contractors and Subcontractors within the parameters of other 
statutory and regulatory requirements to implement the Act’s goals and objectives. 

 
1.2 As a condition of the award of the contract for performance of work on the Project, IDOT's 

Prime Contractor and each of its Subcontractors shall execute a “Contractor Letter of 
Assent”, in the form attached hereto as Exhibit A, prior to commencing Construction 
Work on the Project. The Contractor shall submit a Subcontractor’s Contractor Letter of 
Assent to the Department prior to the Subcontractor’s performance of Construction 
Work on the Project. Upon request copies of the applicable collective bargaining 
agreements will be provided by the appropriate signatory labor organization consistent 
with this Agreement and at the pre-job conference referenced in Article III, Section 3.1. 
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1.3 Each Union affiliate and separate local representing workers engaged in Construction 

Work on the Project in accordance with this PLA are bound to this agreement by the 
Illinois AFL-CIO Statewide Project Labor Agreement Committee which is the central 
committee established with full authority to negotiate and sign PLAs with the State on 
behalf of all respective crafts. Upon their signing the Contractor Letter of Assent, the 
Prime Contractor, each Subcontractor, and the individual Unions shall thereafter be 
deemed a party to this PLA. No party signatory to this PLA shall, contract or subcontract, 
nor permit any other person, firm, company, or entity to contract or subcontract for the 
performance of Construction Work for the Project to any person, firm, company, or entity 
that does not agree in writing to become bound for the term of this Project by the terms 
of this PLA prior to commencing such work and to the applicable area-wide collective 
bargaining agreement(s) with the Union(s) signatory hereto. 

 
1.4 It is understood that the Prime Contractor(s) and each Subcontractor will be considered 

and accepted by the Unions as separate employers for the purposes of collective 
bargaining, and it is further agreed that the employees working under this PLA shall 
constitute a bargaining unit separate and distinct from all others. The parties hereto also 
agree that this PLA shall be applicable solely with respect to this Project, and shall have 
no bearing on the interpretation of any other collective bargaining agreement or as to 
the recognition of any bargaining unit other than for the specific purposes of this Project. 

 
1.5 In the event of a variance or conflict, whether explicit or implicit, between the terms and 

conditions of this PLA and the provisions of any other applicable national, area, or local 
collective bargaining agreement, the terms and conditions of this PLA shall supersede 
and control. For any work performed under the NTL Articles of Agreement, the National 
Stack/Chimney Agreement, the National Cooling Tower Agreement, the National 
Agreement of the International Union of Elevator Constructors, and for any instrument 
calibration work and loop checking performed under the UA/IBEW Joint National 
Agreement for Instrument and Control Systems Technicians, the preceding sentence 
shall apply only with respect to Articles I, II, V, VI, and VII. 
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1.6 Subject to the provisions of paragraph 1.5 of this Article, it is the parties’ intent to respect 

the provisions of any other collective bargaining agreements that may now or hereafter 
pertain, whether between the Prime Contractor and one or more of the Unions or 
between a Subcontractor and one or more of the Unions. Accordingly, except and to 
the extent of any contrary provision set forth in this PLA, the Prime Contractor and each 
of its Subcontractors agrees to be bound and abide by the terms of the following in order 
of precedence: (a) the applicable collective bargaining agreement between the Prime 
Contractor and one or more of the Unions made signatory hereto; (b) the applicable 
collective bargaining agreement between a Subcontractor and one or more of the 
Unions made signatory hereto; or (c) the current applicable area collective bargaining 
agreement for the relevant Union that is the agreement certified by the Illinois 
Department of Labor for purposes of establishing the Prevailing Wage applicable to the 
Project. The Union will provide copies of the applicable collective bargaining 
agreements pursuant to part (c) of the preceding sentence to the Prime Contractor. 
Assignments by the Contractors or Subcontractors amongst the trades shall be 
consistent with area practices; in the event of unresolved disagreements as to the 
propriety of such assignments, the provisions of Article VI shall apply. 

 
1.7 Subject to the limitations of paragraphs 1.4 to 1.6 of this Article, the terms of each 

applicable collective bargaining agreement as determined in accordance with 
paragraph 1.6 are incorporated herein by reference, and the terms of this PLA shall be 
deemed incorporated into such other applicable collective bargaining agreements only 
for purposes of their application to the Project. 

 
1.8 To the extent necessary to comply with the requirements of any fringe benefit fund to 

which the Prime Contractor or Subcontractor is required to contribute under the terms 
of an applicable collective bargaining agreement pursuant to the preceding paragraph, 
the Prime Contractor or Subcontractor shall execute all “Participation Agreements” as 
may be reasonably required by the Union to accomplish such purpose; provided, 
however, that such Participation Agreements shall, when applicable to the Prime 
Contractor or Subcontractor solely as a result of this PLA, be amended as reasonably 
necessary to reflect such fact. Upon written notice in the form of a lien of a Contractor’s 
or Subcontractor’s delinquency from any applicable fringe benefit fund, IDOT will 
withhold from the Contractor’s periodic pay request an amount sufficient to extinguish 
any delinquency obligation of the Contractor or Subcontractor arising out of the Project. 

 
1.9 In the event that the applicable collective bargaining agreement between a Prime 

Contractor and the Union or between the Subcontractor and the Union expires prior to 
the completion of this Project, the expired applicable contract’s terms will be maintained 
until a new applicable collective bargaining agreement is ratified. The wages and fringe 
benefits included in any new applicable collective bargaining agreement will apply on 
and after the effective date of the newly negotiated collective bargaining agreement, 
except to the extent wage and fringe benefit retroactivity is specifically agreed upon by 
the relevant bargaining parties. 
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ARTICLE II – APPLICABILITY, RECOGNITION, AND COMMITMENTS 

 

2.1 The term Construction Work as used herein shall include all “construction, demolition, 
rehabilitation, renovation, or repair” work performed by a “laborer or mechanic” at the 
“site of the work” for the purpose of “building” the specific structures and improvements 
that constitute the Project. Terms appearing within quotation marks in the preceding 
sentence shall have the meaning ascribed to them pursuant to 29 CFR Part 5 and Illinois 
labor laws. 

 
2.2 By executing the Letters of Assent, Prime Contractor and each of its Subcontractors 

recognizes the Unions signatory to this PLA as the sole and exclusive bargaining 
representatives for their craft employees employed on the jobsite for this Project. Unions 
who are signatory to this PLA will have recognition on the Project for their craft. 

 
2.3 The Prime Contractor and each of its Subcontractors retains and shall be permitted to 

exercise full and exclusive authority and responsibility for the management of its 
operations, except as expressly limited by the terms of this PLA or by the terms and 
conditions of the applicable collective bargaining agreement. 

 
2.4 Except to the extent contrary to an express provision of the relevant collective 

bargaining agreement, equipment or materials used in the Project may be pre-
assembled or pre- fabricated, and there shall be no refusal by the Union to handle, 
transport, install, or connect such equipment or materials. Equipment or materials 
delivered to the job-site will be unloaded and handled promptly without regard to 
potential jurisdictional disputes; any such disputes shall be handled in accordance with 
the provisions of this PLA. 

 
2.5 The parties are mutually committed to promoting a safe working environment for all 

personnel at the job-site. It shall be the responsibility of each employer to which this 
PLA applies to provide and maintain safe working conditions for its employees, and to 
comply with all applicable federal, state, and local health and safety laws and 
regulations. 

 
2.6 The use or furnishing of alcohol or drugs and the conduct of any other illegal activity at 

the job-site is strictly prohibited. The parties shall take every practical measure 
consistent with the terms of applicable collective bargaining agreements to ensure that 
the job-site is free of alcohol and drugs. 

 
2.7 All parties to this PLA agree that they will not discriminate against any employee based 

on race, creed, religion, color, national origin, union activity, age, gender or sexual 
orientation and shall comply with all applicable federal, state, and local laws. 
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2.8 In accordance with the Act and to promote diversity in employment, IDOT will establish, 

in cooperation with the other parties, the apprenticeship hours which are to be performed 
by minorities and females on the Project. IDOT shall consider the total hours to be 
performed by these underrepresented groups, as a percentage of the workforce, and 
create aspirational goals for each Project, based on the level of underutilization for the 
service area of the Project (together “Project Employment Objectives”). IDOT shall 
provide a quarterly report regarding the racial and gender composition of the workforce 
on the Project. 

 
Persons currently lacking qualifications to enter apprenticeship programs will have the 
opportunity to obtain skills through basic training programs as have been established 
by the Department. The parties will endeavor to support such training programs to allow 
participants to obtain the requisite qualifications for the Project Employment Objectives. 

 
The parties agree that all Contractors and Subcontractors working on the Project shall 
be encouraged to utilize the maximum number of apprentices as permitted under the 
terms of the applicable collective bargaining agreements to realize the Project 
Employment Objectives. 

 
The Unions shall assist the Contractor and each Subcontractor in efforts to satisfy 
Project Employment Objectives. A Contractor or Subcontractor may request from a 
Union specific categories of workers necessary to satisfy Project Employment 
Objectives. The application of this section shall be consistent with all local Union 
collective bargaining agreements, and the hiring hall rules and regulations established 
for the hiring of personnel, as well as the apprenticeship standards set forth by each 
individual Union. 

 
2.9 The parties hereto agree that engineering consultants and materials testing employees, 

to the extent subject to the terms of this PLA, shall be fully expected to objectively and 
responsibly perform their duties and obligations owed to the Department without regard 
to the potential union affiliation of such employees or of other employees on the Project. 

 
2.10 This Agreement shall not apply to IDOT employees or employees of any other 

governmental entity. 
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ARTICLE III - ADMINISTRATION OF AGREEMENT 

 

3.1 In order to assure that all parties have a clear understanding of the PLA, and to promote 
harmony, at the request of the Unions a post-award pre-job conference will be held 
among the Prime Contractor, all Subcontractors and Union representatives prior to the 
start of any Construction Work on the Project. No later than the conclusion of such pre-
job conference, the parties shall, among other matters, provide to one another contact 
information for their respective representatives (including name, address, phone 
number, facsimile number, e-mail). Nothing herein shall be construed to limit the right 
of the Department to discuss or explain the purpose and intent of this PLA with 
prospective bidders or other interested parties prior to or following its award of the job. 

 
3.2 Representatives of the Prime Contractor and the Unions shall meet as often as 

reasonably necessary following award until completion of the Project to assure the 
effective implementation of this PLA. 

 
3.3 Any notice contemplated under Article VI and VII of this Agreement to a signatory labor 

organization shall be made in writing to the Local Union with copies to the local union’s 
International Representative. 

 
ARTICLE IV - HOURS OF WORK AND GENERAL CONDITIONS 

 
4.1 The standard work day and work week for Construction Work on the Project shall be 

consistent with the respective collective bargaining agreements. In the event Project 
site or other job conditions dictate a change in the established starting time and/or a 
staggered lunch period for portions of the Project or for specific crafts, the Prime 
Contractor, relevant Subcontractors and business managers of the specific crafts 
involved shall confer and mutually agree to such changes as appropriate. If proposed 
work schedule changes cannot be mutually agreed upon between the parties, the hours 
fixed at the time of the pre-job meeting shall prevail. 

 
4.2 Shift work may be established and directed by the Prime Contractor or relevant 

Subcontractor as reasonably necessary or appropriate to fulfill the terms of its contract 
with the Department. If used, shift hours, rates and conditions shall be as provided in 
the applicable collective bargaining agreement. 

 
4.3 The parties agree that chronic and/or unexcused absenteeism is undesirable and must 

be controlled in accordance with procedures established by the applicable collective 
bargaining agreement. Any employee disciplined for absenteeism in accordance with 
such procedures shall be suspended from all work on the Project for not less than the 
maximum period permitted under the applicable collective bargaining agreement. 
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4.4 Except as may be otherwise expressly provided by the applicable collective bargaining 

agreement, employment begins and ends at the Project site; employees shall be at their 
place of work at the starting time; and employees shall remain at their place of work 
until quitting time. 

 
4.5 Except as may be otherwise expressly provided by the applicable collective bargaining 

agreement, there shall be no limit on production by workmen, no restrictions on the full 
use of tools or equipment, and no restrictions on efficient use of manpower or techniques 
of construction other than as may be required by safety regulations. 

 
4.6 The parties recognize that specialized or unusual equipment may be installed on the 

Project. In such cases, the Union recognizes the right of the Prime Contractor or 
Subcontractor to involve the equipment supplier or vendor’s personnel in supervising 
the setting up of the equipment, making modifications and final alignment, and 
performing similar activities that may be reasonably necessary prior to and during the 
start-up procedure in order to protect factory warranties. The Prime Contractor or 
Subcontractor shall notify the Union representatives in advance of any work at the job-
site by such vendor personnel in order to promote a harmonious relationship between 
the equipment vendor’s personnel and other Project employees. 

 
4.7 For the purpose of promoting full and effective implementation of this PLA, authorized 

Union representatives shall have access to the Project job-site during scheduled work 
hours. Such access shall be conditioned upon adherence to all reasonable visitor and 
security rules of general applicability that may be established for the Project site at the 
pre-job conference or from time to time thereafter. 

 
 

ARTICLE V – GRIEVANCE PROCEDURES FOR DISPUTES ARISING UNDER A 
PARTICULAR COLLECTIVE BARGAINING AGREEMENT 

 

5.1 In the event a dispute arises under a particular collective bargaining agreement 
specifically not including jurisdictional disputes referenced in Article VI below, said 
dispute shall be resolved by the Grievance/Arbitration procedure of the applicable 
collective bargaining agreement. The resulting determination from this process shall be 
final and binding on all parties bound to its process.  

 
 
5.2 Employers covered under this Agreement shall have the right to discharge or discipline 

any employee who violates the provisions of this Agreement. Such discharge or 
discipline by a contractor or subcontractor shall be subject to Grievance/Arbitration 
procedure of the applicable collective bargaining agreement only as to the fact of such 
violation of this agreement. If such fact is established, the penalty imposed shall not be 
disturbed. Work at the Project site shall continue without disruption or hindrance of any 
kind as a result of a Grievance/Arbitration procedure under this Article. 
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5.3 In the event there is a deadlock in the foregoing procedure, the parties agree that the 

matter shall be submitted to arbitration for the selection and decision of an Arbitrator 
governed under paragraph 6.8. 

 
 

ARTICLE VI –DISPUTES: GENERAL PRINCIPLES 
 

6.1 This Agreement is entered into to prevent strikes, lost time, lockouts and to facilitate the 
peaceful adjustment of jurisdictional disputes in the building and construction industry 
and to prevent waste and unnecessary avoidable delays and expense, and for the 
further purpose of at all times securing for the employer sufficient skilled workers. 

 
6.2 A panel of Permanent Arbitrators are attached as addendum (A) to this agreement. By 

mutual agreement between IDOT and the Unions, the parties can open this section of 
the agreement as needed to make changes to the list of permanent arbitrators. 

 
The arbitrator is not authorized to award back pay or any other damages for a miss 
assignment of work. Nor may any party bring an independent action for back pay or any 
other damages, based upon a decision of an arbitrator. 

 
6.3 The PLA Jurisdictional Dispute Resolution Process (“Process”) sets forth the 

procedures below to resolve jurisdictional disputes between and among Contractors, 
Subcontractors, and Unions engaged in the building and construction industry. Further, 
the Process will be followed for any grievance or dispute arising out of the interpretation 
or application of this PLA by the parties except for the prohibition on attorneys contained 
in 6.11. All decisions made through the Process are final and binding upon all parties. 

 
 

DISPUTE PROCESS 
 

6.4 Administrative functions under the Process shall be performed through the offices of 
the President and/or Secretary-Treasurer of the Illinois State Federation of Labor, or 
their designated representative, called the Administrator. In no event shall any officer, 
employee, agent, attorney, or other representative of the Illinois Federation of Labor, 
AFL- CIO be subject to any subpoena to appear or testify at any jurisdictional dispute 
hearing. 

 
6.5 There shall be no abandonment of work during any case participating in this Process or 

in violation of the arbitration decision. All parties to this Process release the Illinois State 
Federation of Labor (“Federation”) from any liability arising from its action or inaction 
and covenant not to sue the Federation, nor its officers, employees, agents or attorneys. 
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6.6 In the event of a dispute relating to trade or work jurisdiction, all parties, including the 

employers, Contractors or Subcontractors, agree that a final and binding resolution of 
the 
dispute shall be resolved as follows: 

 
(a) Representatives of the affected trades and the Contractor or Subcontractor shall 

meet on the job site within two (2) business days after receiving written notice in an 
effort to resolve the dispute. (In the event there is a dispute between local unions 
affiliated with the same International Union, the decision of the General President, 
or his/her designee, as the internal jurisdictional authority of that International 
Union, shall constitute a final and binding decision and determination as to the 
jurisdiction of work.) 

 
(b) If no settlement is achieved subsequent to the preceding Paragraph, the matter 

shall be referred to the local area Building & Construction Trades Council, which 
shall meet with the affected trades within two (2) business days subsequent to 
receiving written notice. In the event the parties do not wish to avail themselves of 
the local Building & Construction Trades Council, the parties may elect to invoke 
the services of their respective International Representatives with no extension of 
the time limitations. An agreement reached at this Step shall be final and binding 
upon all parties. 

 
(c) If no settlement agreement is reached during the proceedings contemplated by 

Paragraphs “a” or “b” above, the matter shall be immediately referred to the Illinois 
Jurisdictional Dispute Process for final and binding resolution of said dispute. Said 
referral submission shall be in writing and served upon the Illinois State Federation 
of Labor, or the Administrator, pursuant to paragraph 6.4 of this agreement. The 
Administrator shall, within three (3) days, provide for the selection of an available 
Arbitrator to hear said dispute within this time period. Upon good cause shown and 
determined by the Administrator, an additional three (3) day extension for said 
hearing shall be granted at the sole discretion of the Administrator. Only upon 
mutual agreement of all parties may the Administrator extend the hearing for a 
period in excess of the time frames contemplated under this Paragraph. Business 
days are defined as Monday through Friday, excluding contract holidays. 

 
6.7 The primary concern of the Process shall be the adjustment of jurisdictional disputes 

arising out of the Project. A sufficient number of Arbitrators shall be selected from list of 
approved Arbitrators as referenced Sec. 6.2 and shall be assigned per Sec. 6.8. 
Decisions shall be only for the Project and shall become effective immediately upon 
issuance and complied with by all parties. The authority of the Arbitrator shall be 
restricted and limited specifically to the terms and provisions of Article VI and generally 
to this Agreement as a whole. 

  



FAI ROUTE 64 (I-64) 
PROJECT NHPP-MMXX(267) 

SECTION D7 BRIDGE REPAIRS 2022-3 
WAYNE COUNTY 

CONTRACT NO. 74997 
 

 
115 

 
6.8 Arbitrator chosen shall be randomly selected based on the list of Arbitrators in Sec. 6.2 

and geographical location of the jurisdictional dispute and upon his/her availability, and 
ability to conduct a Hearing within two (2) business days of said notice. The Arbitrator 
may issue a “bench” decision immediately following the Hearing or he/she may elect to 
only issue a written decision, said decision must be issued within two (2) business days 
subsequent to the completion of the Hearing. Copies of all notices, pleadings, 
supporting memoranda, decisions, etc. shall be provided to all disputing parties and the 
Illinois State Federation of Labor. 

 
Any written decision shall be in accordance with this Process and shall be final and 
binding upon all parties to the dispute and may be a “short form” decision. Fees and 
costs of the arbitrator shall be divided evenly between the contesting parties except that 
any party wishing a full opinion and decision beyond the short form decision shall bear 
the reasonable fees and costs of such full opinion. The decision of the Arbitrator shall 
be final and binding upon the parties hereto, their members, and affiliates. 

 
In cases of jurisdictional disputes or other disputes between a signatory labor 
organization and another labor organization, both of which is an affiliate or member of 
the same International Union, the matter or dispute shall be settled in the manner set 
forth by their International Constitution and/or as determined by the International 
Union’s General President whose decision shall be final and binding upon all parties. In 
no event shall there be an abandonment of work. 

 
6.9 In rendering a decision, the Arbitrator shall determine: 

 
(a) First, whether a previous agreement of record or applicable agreement, 

including a disclaimer agreement, between National or International Unions to 
the dispute or agreements between local unions involved in the dispute, 
governs; 

 
(b) Only if the Arbitrator finds that the dispute is not covered by an appropriate or 

applicable agreement of record or agreement between the crafts to the dispute, 
he shall then consider the established trade practice in the industry and 
prevailing practice in the locality. Where there is a previous decision of record 
governing the case, the Arbitrator shall give equal weight to such decision of 
record, unless the prevailing practice in the locality in the past ten years favors 
one craft. In that case, the Arbitrator shall base his decision on the prevailing 
practice in the locality. Except, that if the Arbitrator finds that a craft has 
improperly obtained the prevailing practice in the locality through raiding, the 
undercutting of wages or by the use of vertical agreements, the Arbitrator shall 
rely on the decision of record and established trade practice in the industry 
rather than the prevailing practice in the locality; and, 
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(c) Only if none of the above criteria is found to exist, the Arbitrator shall then 

consider that because efficiency, cost or continuity and good management are 
essential to the well being of the industry, the interests of the consumer or the 
past practices of the employer shall not be ignored. 

 
(d) The arbitrator is not authorized to award back pay or any other damages for a 

mis-assignment of work. Nor may any party bring an independent action for back 
pay or any other damages, based upon a decision of an arbitrator. 

 
6.10 The Arbitrator shall set forth the basis for his/her decision and shall explain his/her 

findings regarding the applicability of the above criteria. If lower ranked criteria are relied 
upon, the Arbitrator shall explain why the higher-ranked criteria were not deemed 
applicable. The Arbitrator’s decision shall only apply to the Project. Agreements of 
Record, for other PLA projects, are applicable only to those parties signatory to such 
agreements. Decisions of Record are those that were either attested to by the former 
Impartial Jurisdictional Disputes Board or adopted by the National Arbitration Panel. 

 
6.11 All interested parties, as determined by the Arbitrator, shall be entitled to make 

presentations to the Arbitrator. Any interested labor organization affiliated to the PLA 
Committee and party present at the Hearing, whether making a presentation or not, by 
such presence shall be deemed to accept the jurisdiction of the Arbitrator and to agree 
to be bound by its decision. In addition to the representative of the local labor 
organization, a representative of the labor organization’s International Union may 
appear on behalf of the parties. Each party is responsible for arranging for its witnesses. 
In the event an Arbitrator’s subpoena is required, the party requiring said subpoena 
shall prepare the subpoena for the Arbitrator to execute. Service of the subpoena upon 
any witness shall be the responsibility of the issuing party. 

 
Attorneys shall not be permitted to attend or participate in any portion of a Hearing. 

 
The parties are encouraged to determine, prior to Hearing, documentary evidence 
which may be presented to the Arbitrator on a joint basis. 

 
6.12 The Order of Presentation in all Hearings before an Arbitrator shall be 

 
I. Identification and Stipulation of the Parties 
II. Unions(s) claiming the disputed work presents its case 
III. Union(s) assigned the disputed work presents its case 
IV. Employer assigning the disputed work presents its case 
V. Evidence from other interested parties (i.e., general contractor, project 

manager, owner) 
VI. Rebuttal by union(s) claiming the disputed work 
VII. Additional submissions permitted and requested by 
Arbitrator VIII.Closing arguments by the parties 
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6.13 All parties bound to the provisions of this Process hereby release the Illinois State 

Federation of Labor and IDOT, their respective officers, agents, employees or 
designated representatives, specifically including any Arbitrator participating in said 
Process, from any and all liability or claim, of whatsoever nature, and specifically 
incorporating the protections provided in the Illinois Arbitration Act, as amended from 
time to time. 

 
6.14 The Process, as an arbitration panel, nor its Administrator, shall have any authority to 

undertake any action to enforce its decision(s). Rather, it shall be the responsibility of 
the prevailing party to seek appropriate enforcement of a decision, including findings, 
orders or awards of the Arbitrator or Administrator determining non-compliance with a 
prior award or decision. 

 
6.15 If at any time there is a question as to the jurisdiction of the Illinois Jurisdictional Dispute 

Resolution Process, the primary responsibility for any determination of the arbitrability 
of a dispute and the jurisdiction of the Arbitrator shall be borne by the party requesting 
the Arbitrator to hear the underlying jurisdictional dispute. The affected party or parties 
may proceed before the Arbitrator even in the absence or one or more stipulated parties 
with the issue of jurisdiction as an additional item to be decided by the Arbitrator. The 
Administrator may participate in proceedings seeking a declaration or determination 
that the underlying dispute is subject to the jurisdiction and process of the Illinois 
Jurisdictional Dispute Resolution Process. In any such proceedings, the non-prevailing 
party and/or the party challenging the jurisdiction of the Illinois Jurisdictional Dispute 
Resolution Process shall bear all the costs, expenses and attorneys’ fees incurred by 
the Illinois Jurisdictional Dispute Resolution Process and/or its Administrator in 
establishing its jurisdiction. 

 
 

ARTICLE VII - WORK STOPPAGES AND LOCKOUTS 
 

7.1 During the term of this PLA, no Union or any of its members, officers, stewards, 
employees, agents or representatives shall instigate, support, sanction, maintain, or 
participate in any strike, picketing, walkout, work stoppage, slow down or other activity 
that interferes with the routine and timely prosecution of work at the Project site or at 
any other contractor’s or supplier’s facility that is necessary to performance of work at 
the Project site. Hand billing at the Project site during the designated lunch period and 
before commencement or following conclusion of the established standard workday 
shall not, in itself, be deemed an activity that interferes with the routine and timely 
prosecution of work on the Project. 
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7.2 Should any activity prohibited by paragraph 7.1 of this Article occur, the Union shall 

undertake all steps reasonably necessary to promptly end such prohibited activities. 
 

7.2.A No Union complying with its obligations under this Article shall be liable for acts 
of employees for which it has no responsibility or for the unauthorized acts of 
employees it represents. Any employee who participates or encourages any 
activity prohibited by paragraph 7.1 shall be immediately suspended from all 
work on the Project for a period equal to the greater of (a) 60 days; or (b) the 
maximum disciplinary period allowed under the applicable collective bargaining 
agreement for engaging in comparable unauthorized or prohibited activity. 

 
7.2.B Neither the PLA Committee nor its affiliates shall be liable for acts of employees 

for which it has no responsibility. The principal officer or officers of the PLA 
Committee will immediately instruct, order and use the best efforts of his office 
to cause the affiliated union or unions to cease any violations of this Article. The 
PLA Committee in its compliance with this obligation shall not liable for acts of 
its affiliates. The principal officer or officers of any involved affiliate will 
immediately instruct, order or use the best effort of his office to cause the 
employees the union represents to cease any violations of this Article. A union 
complying with this obligation shall not be liable for unauthorized acts of 
employees it represents. The failure of the Contractor to exercise its rights in 
any instance shall not be deemed a waiver of its rights in any other instance. 

 
During the term of this PLA, the Prime Contractor and its Subcontractors shall not 
engage in any lockout at the Project site of employees covered by this Agreement. 

 
7.3 Upon notification of violations of this Article, the principal officer or officers of the local 

area Building and Construction Trades Council, and the Illinois AFL-CIO Statewide 
Project Labor Agreement Committee as appropriate, will immediately instruct, order and 
use their best efforts to cause the affiliated union or unions to cease any violations of this 
Article. A Trades Council and the Committee otherwise in compliance with the 
obligations under this paragraph shall not be liable for unauthorized acts of its affiliates. 

 
7.4 In the event that activities in violation of this Article are not immediately halted through 

the efforts of the parties, any aggrieved party may invoke the special arbitration 
provisions set forth in paragraph 7.5 of this Article. 
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7.5 Upon written notice to the other involved parties by the most expeditious means 

available, any aggrieved party may institute the following special arbitration procedure 
when a breech of this Article is alleged: 

 
7.5.A The party invoking this procedure shall notify the individual designated as the 

Permanent Arbitrator pursuant to paragraph 6.8 of the nature of the alleged 
violation; such notice shall be by the most expeditious means possible. The 
initiating party may also furnish such additional factual information as may be 
reasonably necessary for the Permanent Arbitrator to understand the relevant 
circumstances. Copies of any written materials provided to the arbitrator shall 
also be contemporaneously provided by the most expeditious means possible 
to the party alleged to be in violation and to all other involved parties. 

 
7.5.B Upon receipt of said notice the Permanent Arbitrator shall set and hold a hearing 

within twenty-four (24) hours if it is contended the violation is ongoing, but not 
before twenty-four (24) hours after the written notice to all parties involved as 
required above. 

 
7.5.C The Permanent Arbitrator shall notify the parties by facsimile or any other 

effective written means, of the place and time chosen by the Permanent 
Arbitrator for this hearing. Said hearing shall be completed in one session. A 
failure of any party or parties to attend said hearing shall not delay the hearing 
of evidence or issuance of an Award by the Permanent Arbitrator. 

 
7.5.D The sole issue at the hearing shall be whether a violation of this Article has, in 

fact, occurred. An Award shall be issued in writing within three (3) hours after the 
close of the hearing, and may be issued without a written opinion. If any party 
desires a written opinion, one shall be issued within fifteen (15) days, but its 
issuance shall not delay compliance with, or enforcement of, the Award. The 
Permanent Arbitrator may order cessation of the violation of this Article, and such 
Award shall be served on all parties by hand or registered mail upon issuance. 

 
7.5.E Such Award may be enforced by any court of competent jurisdiction upon the 

filing of the Award and such other relevant documents as may be required. 
Facsimile or other hardcopy written notice of the filing of such enforcement 
proceedings shall be given to the other relevant parties. In a proceeding to obtain 
a temporary order enforcing the Permanent Arbitrator’s Award as issued under 
this Article, all parties waive the right to a hearing and agree that such 
proceedings may be ex parte. Such agreement does not waive any party’s right 
to participate in a hearing for a final order of enforcement. The Court’s order or 
orders enforcing the Permanent Arbitrator’s Award shall be served on all parties 
by hand or by delivery to their last known address or by registered mail. 
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7.6 Individuals found to have violated the provisions of this Article are subject to immediate 

termination. In addition, IDOT reserves the right to terminate this PLA as to any party 
found to have violated the provisions of this Article. 

 
7.7 Any rights created by statue or law governing arbitration proceedings inconsistent with 

the above procedure or which interfere with compliance therewith are hereby waived by 
parties to whom they accrue. 

 
7.8 The fees and expenses of the Permanent Arbitrator shall be borne by the party or 

parties found in violation, or in the event no violation is found, such fees and expenses 
shall be borne by the moving party. 

 
 

ARTICLE VIII – TERMS OF AGREEMENT 
 

8.1 If any Article or provision of this Agreement shall be declared invalid, inoperative or 
unenforceable by operation of law or by any of the above mentioned tribunals of 
competent jurisdiction, the remainder of this Agreement or the application of such Article 
or provision to persons or circumstances other than those as to which it has been held 
invalid, inoperative or unenforceable shall not be affected thereby. 

 
8.2 This Agreement shall be in full force as of and from the date of the Notice of Award until 

the Project contract is closed. 
 
8.3 This PLA may not be changed or modified except by the subsequent written agreement 

of the parties. All parties represent that they have the full legal authority to enter into 
this PLA. This PLA may be executed by the parties in one or more counterparts. 

 
8.4 Any liability arising out of this PLA shall be several and not joint. IDOT shall not be liable 

to any person or other party for any violation of this PLA by any other party, and no 
Contractor or Union shall be liable for any violation of this PLA by any other Contractor 
or Union. 

 
8.5 The failure or refusal of a party to exercise its rights hereunder in one or more instances 

shall not be deemed a waiver of any such rights in respect of a separate instance of the 
same or similar nature. 

 
 

[The Balance of This Page Intentionally Left Blank] 
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Addendum A 
 

IDOT Slate of Permanent Arbitrators 
 

1. Bruce Feldacker 
 
2. Thomas F. Gibbons 

 
3. Edward J. Harrick 

 
4. Brent  L. Motchan 

 
5. Robert Perkovich 

 
6. Byron Yaffee 

 
7. Glenn A. Zipp 
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Execution Page 

 
Illinois Department of Transportation 
 
 VACANT 
Director of Highways Project Implementation 

 
 
Director of Finance & Administration 

 
 
Yangsu Kim, Chief Counsel 

 
 
Omer Osman, Secretary (Date) 

 
Illinois AFL-CIO Statewide Project Labor Agreement Committee, representing the Unions 
listed below: 
 
 
 

(Date) 
 

List Unions: 
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Exhibit A - Contractor Letter of Assent 

 
 
(Date) 

 
To All Parties: 

 
In accordance with the terms and conditions of the contract for Construction Work on 

[Contract No. ], this Letter of Assent hereby confirms that the undersigned Prime Contractor or 
Subcontractor agrees to be bound by the terms and conditions of the Project Labor Agreement 
established and entered into by the Illinois Department of Transportation in connection with 
said Project. 

 
It is the understanding and intent of the undersigned party that this Project Labor 

Agreement shall pertain only to the identified Project. In the event it is necessary for the 
undersigned party to become signatory to a collective bargaining agreement to which it is not 
otherwise a party in order that it may lawfully make certain required contributions to applicable 
fringe benefit funds, the undersigned party hereby expressly conditions its acceptance of and 
limits its participation in such collective bargaining agreement to its work on the Project. 

 
 
 

(Authorized Company Officer) 
 
 

(Company) 
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FHWA-1273 --  Revised May 1, 2012  
 
 

REQUIRED CONTRACT PROVISIONS  
FEDERAL-AID CONSTRUCTION CONTRACTS 

 

 

 

I.  General   
II.  Nondiscrimination 
III. Nonsegregated Facilities 
IV. Davis-Bacon and Related Act Provisions 
V. Contract Work Hours and Safety Standards Act Provisions 
VI.  Subletting or Assigning the Contract 
VII. Safety: Accident Prevention 
VIII.  False Statements Concerning Highway Projects 
IX. Implementation of Clean Air Act and Federal Water Pollution 

Control Act 
X.  Compliance with Governmentwide Suspension and Debarment 

Requirements 
XI.  Certification Regarding Use of Contract Funds for Lobbying 
 
ATTACHMENTS 
 
A. Employment and Materials Preference for Appalachian Development 
Highway System or Appalachian Local Access Road Contracts (included 
in Appalachian contracts only) 
 
 
I.  GENERAL 
 
1.  Form FHWA-1273 must be physically incorporated in each 
construction contract funded under Title 23 (excluding emergency 
contracts solely intended for debris removal).  The contractor (or 
subcontractor) must insert this form in each subcontract and further 
require its inclusion in all lower tier subcontracts (excluding purchase 
orders, rental agreements and other agreements for supplies or 
services).   
 
The applicable requirements of Form FHWA-1273 are incorporated by 
reference for work done under any purchase order, rental agreement or 
agreement for other services.  The prime contractor shall be responsible 
for compliance by any subcontractor, lower-tier subcontractor or service 
provider.   
 
Form FHWA-1273 must be included in all Federal-aid design-build 
contracts, in all subcontracts and in lower tier subcontracts (excluding 
subcontracts for design services, purchase orders, rental agreements 
and other agreements for supplies or services).  The design-builder shall 
be responsible for compliance by any subcontractor, lower-tier 
subcontractor or service provider. 
  
Contracting agencies may reference Form FHWA-1273 in bid proposal 
or request for proposal documents, however, the Form FHWA-1273 must 
be physically incorporated (not referenced) in all contracts, subcontracts 
and lower-tier subcontracts (excluding purchase orders, rental 
agreements and other agreements for supplies or services related to a 
construction contract). 
 
2.  Subject to the applicability criteria noted in the following sections, 
these contract provisions shall apply to all work performed on the 
contract by the contractor's own organization and with the assistance of 
workers under the contractor's immediate superintendence and to all 
work performed on the contract by piecework, station work, or by 
subcontract. 
  
3.   A breach of any of the stipulations contained in these Required 
Contract Provisions may be sufficient grounds for withholding of progress 
payments, withholding of final payment, termination of the contract, 
suspension / debarment or any other action determined to be appropriate 
by the contracting agency and FHWA. 
 
4.  Selection of Labor: During the performance of this contract, the 
contractor shall not use convict labor for any purpose within the limits of 
a construction project on a Federal-aid highway unless it is labor 

performed by convicts who are on parole, supervised release, or 
probation.  The term Federal-aid highway does not include roadways 
functionally classified as local roads or rural minor collectors. 
 
 
II.  NONDISCRIMINATION 
 
The provisions of this section related to 23 CFR Part 230 are applicable 
to all Federal-aid construction contracts and to all related construction 
subcontracts of $10,000 or more.  The provisions of 23 CFR Part 230 are 
not applicable to material supply, engineering, or architectural service 
contracts.   
 
In addition, the contractor and all subcontractors must comply with the 
following policies: Executive Order 11246, 41 CFR 60, 29 CFR 1625-
1627, Title 23 USC Section 140, the Rehabilitation Act of 1973, as 
amended (29 USC 794), Title VI of the Civil Rights Act of 1964, as 
amended, and related regulations including 49 CFR Parts 21, 26 and 27; 
and 23 CFR Parts 200, 230, and 633. 
 
The contractor and all subcontractors must comply with:  the 
requirements of the Equal Opportunity Clause in 41 CFR 60-1.4(b) and, 
for all construction contracts exceeding $10,000, the Standard Federal 
Equal Employment Opportunity Construction Contract Specifications in 
41 CFR 60-4.3. 
 
Note: The U.S. Department of Labor has exclusive authority to determine 
compliance with Executive Order 11246 and the policies of the Secretary 
of Labor including 41 CFR 60, and 29 CFR 1625-1627.  The contracting 
agency and the FHWA have the authority and the responsibility to 
ensure compliance with Title 23 USC Section 140, the Rehabilitation Act 
of 1973, as amended (29 USC 794), and Title VI of the Civil Rights Act of 
1964, as amended, and related regulations including 49 CFR Parts 21, 
26 and 27; and 23 CFR Parts 200, 230, and 633. 
 
The following provision is adopted from 23 CFR 230, Appendix A, with 
appropriate revisions to conform to the U.S. Department of Labor (US 
DOL) and FHWA requirements.   
 
1. Equal Employment Opportunity: Equal employment opportunity 
(EEO) requirements not to discriminate and to take affirmative action to 
assure equal opportunity as set forth under laws, executive orders, rules, 
regulations (28 CFR 35, 29 CFR 1630, 29 CFR 1625-1627, 41 CFR 60 
and 49 CFR 27) and orders of the Secretary of Labor as modified by the 
provisions prescribed herein, and imposed pursuant to 23 U.S.C. 140 
shall constitute the EEO and specific affirmative action standards for the 
contractor's project activities under this contract. The provisions of the 
Americans with Disabilities Act of 1990 (42 U.S.C. 12101 et seq.) set 
forth under 28 CFR 35 and 29 CFR 1630 are incorporated by reference 
in this contract. In the execution of this contract, the contractor agrees to 
comply with the following minimum specific requirement activities of 
EEO: 
 

a. The contractor will work with the contracting agency and the Federal 
Government to ensure that it has made every good faith effort to provide 
equal opportunity with respect to all of its terms and conditions of 
employment and in their review of activities under the contract. 
 
    b. The contractor will accept as its operating policy the following 
statement: 
 

"It is the policy of this Company to assure that applicants are 
employed, and that employees are treated during employment, without 
regard to their race, religion, sex, color, national origin, age or 
disability.  Such action shall include: employment, upgrading, 
demotion, or transfer; recruitment or recruitment advertising; layoff or 
termination; rates of pay or other forms of compensation; and selection 
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for training, including apprenticeship, pre-apprenticeship, and/or on-
the-job training." 

 
2.  EEO Officer: The contractor will designate and make known to the 
contracting officers an EEO Officer who will have the responsibility for 
and must be capable of effectively administering and promoting an active 
EEO program and who must be assigned adequate authority and 
responsibility to do so. 
 
3.  Dissemination of Policy: All members of the contractor's staff who 
are authorized to hire, supervise, promote, and discharge employees, or 
who recommend such action, or who are substantially involved in such 
action, will be made fully cognizant of, and will implement, the 
contractor's EEO policy and contractual responsibilities to provide EEO 
in each grade and classification of employment.  To ensure that the 
above agreement will be met, the following actions will be taken as a 
minimum: 
 

a.  Periodic meetings of supervisory and personnel office employees 
will be conducted before the start of work and then not less often than 
once every six months, at which time the contractor's EEO policy and its 
implementation will be reviewed and explained.  The meetings will be 
conducted by the EEO Officer. 
  

b.  All new supervisory or personnel office employees will be given a 
thorough indoctrination by the EEO Officer, covering all major aspects of 
the contractor's EEO obligations within thirty days following their 
reporting for duty with the contractor. 
 

c.  All personnel who are engaged in direct recruitment for the project 
will be instructed by the EEO Officer in the contractor's procedures for 
locating and hiring minorities and women. 
  

d.  Notices and posters setting forth the contractor's EEO policy will be 
placed in areas readily accessible to employees, applicants for 
employment and potential employees. 
 

e.  The contractor's EEO policy and the procedures to implement such 
policy will be brought to the attention of employees by means of 
meetings, employee handbooks, or other appropriate means. 
 
4. Recruitment: When advertising for employees, the contractor will 
include in all advertisements for employees the notation: "An Equal 
Opportunity Employer."  All such advertisements will be placed in 
publications having a large circulation among minorities and women in 
the area from which the project work force would normally be derived. 
 

a.  The contractor will, unless precluded by a valid bargaining 
agreement, conduct systematic and direct recruitment through public and 
private employee referral sources likely to yield qualified minorities and 
women.  To meet this requirement, the contractor will identify sources of 
potential minority group employees, and establish with such identified 
sources procedures whereby minority and women applicants may be 
referred to the contractor for employment consideration. 
 

b.  In the event the contractor has a valid bargaining agreement 
providing for exclusive hiring hall referrals, the contractor is expected to 
observe the provisions of that agreement to the extent that the system 
meets the contractor's compliance with EEO contract provisions.  Where 
implementation of such an agreement has the effect of discriminating 
against minorities or women, or obligates the contractor to do the same, 
such implementation violates Federal nondiscrimination provisions. 
 

c.  The contractor will encourage its present employees to refer 
minorities and women as applicants for employment.  Information and 
procedures with regard to referring such applicants will be discussed with 
employees. 
 
5. Personnel Actions: Wages, working conditions, and employee 
benefits shall be established and administered, and personnel actions of 
every type, including hiring, upgrading, promotion, transfer, demotion, 
layoff, and termination, shall be taken without regard to race, color, 
religion, sex, national origin, age or disability.  The following procedures 
shall be followed: 
 

a.  The contractor will conduct periodic inspections of project sites to 
insure that working conditions and employee facilities do not indicate 
discriminatory treatment of project site personnel. 
 

b.  The contractor will periodically evaluate the spread of wages paid 
within each classification to determine any evidence of discriminatory 
wage practices. 
 

c.  The contractor will periodically review selected personnel actions in 
depth to determine whether there is evidence of discrimination.  Where 
evidence is found, the contractor will promptly take corrective action.  If 
the review indicates that the discrimination may extend beyond the 
actions reviewed, such corrective action shall include all affected 
persons. 
 

d.  The contractor will promptly investigate all complaints of alleged 
discrimination made to the contractor in connection with its obligations 
under this contract, will attempt to resolve such complaints, and will take 
appropriate corrective action within a reasonable time.  If the 
investigation indicates that the discrimination may affect persons other 
than the complainant, such corrective action shall include such other 
persons.  Upon completion of each investigation, the contractor will 
inform every complainant of all of their avenues of appeal. 
 
6. Training and Promotion: 
 

a.  The contractor will assist in locating, qualifying, and increasing the 
skills of minorities and women who are applicants for employment or 
current employees.  Such efforts should be aimed at developing full 
journey level status employees in the type of trade or job classification 
involved.  
 

b.  Consistent with the contractor's work force requirements and as 
permissible under Federal and State regulations, the contractor shall 
make full use of training programs, i.e., apprenticeship, and on-the-job 
training programs for the geographical area of contract performance.  In 
the event a special provision for training is provided under this contract, 
this subparagraph will be superseded as indicated in the special 
provision.  The contracting agency may reserve training positions for 
persons who receive welfare assistance in accordance with 23 U.S.C. 
140(a). 
 

c.  The contractor will advise employees and applicants for 
employment of available training programs and entrance requirements 
for each. 
 

d.  The contractor will periodically review the training and promotion 
potential of employees who are minorities and women and will 
encourage eligible employees to apply for such training and promotion. 
 
7. Unions: If the contractor relies in whole or in part upon unions as a 
source of employees, the contractor will use good faith efforts to obtain 
the cooperation of such unions to increase opportunities for minorities 
and women.  Actions by the contractor, either directly or through a 
contractor's association acting as agent, will include the procedures set 
forth below: 
 

a.  The contractor will use good faith efforts to develop, in cooperation 
with the unions, joint training programs aimed toward qualifying more 
minorities and women for membership in the unions and increasing the 
skills of minorities and women so that they may qualify for higher paying 
employment. 
 

b.  The contractor will use good faith efforts to incorporate an EEO 
clause into each union agreement to the end that such union will be 
contractually bound to refer applicants without regard to their race, color, 
religion, sex, national origin, age or disability. 
 

c.  The contractor is to obtain information as to the referral practices 
and policies of the labor union except that to the extent such information 
is within the exclusive possession of the labor union and such labor 
union refuses to furnish such information to the contractor, the contractor 
shall so certify to the contracting agency and shall set forth what efforts 
have been made to obtain such information. 
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d.  In the event the union is unable to provide the contractor with a 
reasonable flow of referrals within the time limit set forth in the collective 
bargaining agreement, the contractor will, through independent 
recruitment efforts, fill the employment vacancies without regard to race, 
color, religion, sex, national origin, age or disability; making full efforts to 
obtain qualified and/or qualifiable minorities and women.  The failure of a 
union to provide sufficient referrals (even though it is obligated to provide 
exclusive referrals under the terms of a collective bargaining agreement) 
does not relieve the contractor from the requirements of this paragraph.   
In the event the union referral practice prevents the contractor from 
meeting the obligations pursuant to Executive Order 11246, as 
amended, and these special provisions, such contractor shall 
immediately notify the contracting agency. 
 
8.  Reasonable Accommodation for Applicants / Employees with 
Disabilities:  The contractor must be familiar with the requirements for 
and comply with the Americans with Disabilities Act and all rules and 
regulations established there under.  Employers must provide 
reasonable accommodation in all employment activities unless to do so 
would cause an undue hardship. 
 
9. Selection of Subcontractors, Procurement of Materials and 
Leasing of Equipment: The contractor shall not discriminate on the 
grounds of race, color, religion, sex, national origin, age or disability in 
the selection and retention of subcontractors, including procurement of 
materials and leases of equipment.  The contractor shall take all 
necessary and reasonable steps to ensure nondiscrimination in the 
administration of this contract. 
 

a.  The contractor shall notify all potential subcontractors and suppliers 
and lessors of their EEO obligations under this contract. 
 

b.  The contractor will use good faith efforts to ensure subcontractor 
compliance with their EEO obligations. 
 
 
10. Assurance Required by 49 CFR 26.13(b): 
 

a.  The requirements of 49 CFR Part 26 and the State DOT’s U.S. 
DOT-approved DBE program are incorporated by reference. 
 

b.  The contractor or subcontractor shall not 
discriminate on the basis of race, color, national origin, or sex in the 
performance of this contract.  The contractor shall carry out applicable 
requirements of 49 CFR Part 26 in the award and administration of DOT-
assisted contracts.  Failure by the contractor to carry out these 
requirements is a material breach of this contract, which may result in the 
termination of this contract or such other remedy as the contracting 
agency deems appropriate. 
 
11. Records and Reports: The contractor shall keep such records as 
necessary to document compliance with the EEO requirements.  Such 
records shall be retained for a period of three years following the date of 
the final payment to the contractor for all contract work and shall be 
available at reasonable times and places for inspection by authorized 
representatives of the contracting agency and the FHWA. 
 

a.  The records kept by the contractor shall document the following: 
 
    (1) The number and work hours of minority and non-
minority group members and women employed in each work 
classification on the project; 
 

(2) The progress and efforts being made in cooperation with unions, 
when applicable, to increase employment opportunities for minorities 
and women; and 

 
(3) The progress and efforts being made in locating, hiring, training, 

qualifying, and upgrading minorities and women;  
 

b.  The contractors and subcontractors will submit an annual report to 
the contracting agency each July for the duration of the project, 
indicating the number of minority, women, and non-minority group 
employees currently engaged in each work classification required by the 
contract work.  This information is to be reported on Form FHWA-1391.  

The staffing data should represent the project work force on board in all 
or any part of the last payroll period preceding the end of July.  If on-the-
job training is being required by special provision, the contractor will be 
required to collect and report training data.  The employment data should 
reflect the work force on board during all or any part of the last payroll 
period preceding the end of July. 
 
 
III. NONSEGREGATED FACILITIES 
 
This provision is applicable to all Federal-aid construction contracts and 
to all related construction subcontracts of $10,000 or more. 
 
The contractor must ensure that facilities provided for employees are 
provided in such a manner that segregation on the basis of race, color, 
religion, sex, or national origin cannot result.  The contractor may neither 
require such segregated use by written or oral policies nor tolerate such 
use by employee custom.  The contractor's obligation extends further to 
ensure that its employees are not assigned to perform their services at 
any location, under the contractor's control, where the facilities are 
segregated.  The term "facilities" includes waiting rooms, work areas, 
restaurants and other eating areas, time clocks, restrooms, washrooms, 
locker rooms, and other storage or dressing areas, parking lots, drinking 
fountains, recreation or entertainment areas, transportation, and housing 
provided for employees.  The contractor shall provide separate or single-
user restrooms and necessary dressing or sleeping areas to assure 
privacy between sexes. 
 
 
IV.  DAVIS-BACON AND RELATED ACT PROVISIONS 

This section is applicable to all Federal-aid construction projects 
exceeding $2,000 and to all related subcontracts and lower-tier 
subcontracts (regardless of subcontract size).  The requirements apply to 
all projects located within the right-of-way of a roadway that is 
functionally classified as Federal-aid highway.  This excludes roadways 
functionally classified as local roads or rural minor collectors, which are 
exempt.  Contracting agencies may elect to apply these requirements to 
other projects. 

The following provisions are from the U.S. Department of Labor 
regulations in 29 CFR 5.5 “Contract provisions and related matters” with 
minor revisions to conform to the FHWA-1273 format and FHWA 
program requirements. 

1.  Minimum wages 

a.  All laborers and mechanics employed or working upon the site of 
the work, will be paid unconditionally and not less often than once a 
week, and without subsequent deduction or rebate on any account 
(except such payroll deductions as are permitted by regulations issued 
by the Secretary of Labor under the Copeland Act (29 CFR part 3)), the 
full amount of wages and bona fide fringe benefits (or cash equivalents 
thereof) due at time of payment computed at rates not less than those 
contained in the wage determination of the Secretary of Labor which is 
attached hereto and made a part hereof, regardless of any contractual 
relationship which may be alleged to exist between the contractor and 
such laborers and mechanics. 

Contributions made or costs reasonably anticipated for bona fide fringe 
benefits under section 1(b)(2) of the Davis-Bacon Act on behalf of 
laborers or mechanics are considered wages paid to such laborers or 
mechanics, subject to the provisions of paragraph 1.d. of this section; 
also, regular contributions made or costs incurred for more than a weekly 
period (but not less often than quarterly) under plans, funds, or programs 
which cover the particular weekly period, are deemed to be 
constructively made or incurred during such weekly period. Such 
laborers and mechanics shall be paid the appropriate wage rate and 
fringe benefits on the wage determination for the classification of work 
actually performed, without regard to skill, except as provided in 29 CFR 
5.5(a)(4). Laborers or mechanics performing work in more than one 
classification may be compensated at the rate specified for each 
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classification for the time actually worked therein: Provided, That the 
employer's payroll records accurately set forth the time spent in each 
classification in which work is performed. The wage determination 
(including any additional classification and wage rates conformed under 
paragraph 1.b. of this section) and the Davis-Bacon poster (WH–1321) 
shall be posted at all times by the contractor and its subcontractors at the 
site of the work in a prominent and accessible place where it can be 
easily seen by the workers. 

b. (1) The contracting officer shall require that any class of 
laborers or mechanics, including helpers, which is not listed in the wage 
determination and which is to be employed under the contract shall be 
classified in conformance with the wage determination. The contracting 
officer shall approve an additional classification and wage rate and fringe 
benefits therefore only when the following criteria have been met: 

(i) The work to be performed by the classification requested is not 
performed by a classification in the wage determination; and 

(ii) The classification is utilized in the area by the construction 
industry; and 

(iii) The proposed wage rate, including any bona fide fringe 
benefits, bears a reasonable relationship to the wage rates contained 
in the wage determination. 

(2) If the contractor and the laborers and mechanics to be employed 
in the classification (if known), or their representatives, and the 
contracting officer agree on the classification and wage rate (including 
the amount designated for fringe benefits where appropriate), a report 
of the action taken shall be sent by the contracting officer to the 
Administrator of the Wage and Hour Division, Employment Standards 
Administration, U.S. Department of Labor, Washington, DC 20210. The 
Administrator, or an authorized representative, will approve, modify, or 
disapprove every additional classification action within 30 days of 
receipt and so advise the contracting officer or will notify the 
contracting officer within the 30-day period that additional time is 
necessary. 

(3) In the event the contractor, the laborers or mechanics to be 
employed in the classification or their representatives, and the 
contracting officer do not agree on the proposed classification and 
wage rate (including the amount designated for fringe benefits, where 
appropriate), the contracting officer shall refer the questions, including 
the views of all interested parties and the recommendation of the 
contracting officer, to the Wage and Hour Administrator for 
determination. The Wage and Hour Administrator, or an authorized 
representative, will issue a determination within 30 days of receipt and 
so advise the contracting officer or will notify the contracting officer 
within the 30-day period that additional time is necessary. 

(4) The wage rate (including fringe benefits where appropriate) 
determined pursuant to paragraphs 1.b.(2) or 1.b.(3) of this section, 
shall be paid to all workers performing work in the classification under 
this contract from the first day on which work is performed in the 
classification. 

c. Whenever the minimum wage rate prescribed in the contract for a 
class of laborers or mechanics includes a fringe benefit which is not 
expressed as an hourly rate, the contractor shall either pay the benefit as 
stated in the wage determination or shall pay another bona fide fringe 
benefit or an hourly cash equivalent thereof. 

d. If the contractor does not make payments to a trustee or other third 
person, the contractor may consider as part of the wages of any laborer 
or mechanic the amount of any costs reasonably anticipated in providing 
bona fide fringe benefits under a plan or program, Provided, That the 
Secretary of Labor has found, upon the written request of the contractor, 
that the applicable standards of the Davis-Bacon Act have been met. 
The Secretary of Labor may require the contractor to set aside in a 

separate account assets for the meeting of obligations under the plan or 
program. 

2.  Withholding  

The contracting agency shall upon its own action or upon written request 
of an authorized representative of the Department of Labor, withhold or 
cause to be withheld from the contractor under this contract, or any other 
Federal contract with the same prime contractor, or any other federally-
assisted contract subject to Davis-Bacon prevailing wage requirements, 
which is held by the same prime contractor, so much of the accrued 
payments or advances as may be considered necessary to pay laborers 
and mechanics, including apprentices, trainees, and helpers, employed 
by the contractor or any subcontractor the full amount of wages required 
by the contract.  In the event of failure to pay any laborer or mechanic, 
including any apprentice, trainee, or helper, employed or working on the 
site of the work, all or part of the wages required by the contract, the 
contracting agency may, after written notice to the contractor, take such 
action as may be necessary to cause the suspension of any further 
payment, advance, or guarantee of funds until such violations have 
ceased. 

3.  Payrolls and basic records  

a.  Payrolls and basic records relating thereto shall be maintained by 
the contractor during the course of the work and preserved for a period 
of three years thereafter for all laborers and mechanics working at the 
site of the work. Such records shall contain the name, address, and 
social security number of each such worker, his or her correct 
classification, hourly rates of wages paid (including rates of contributions 
or costs anticipated for bona fide fringe benefits or cash equivalents 
thereof of the types described in section 1(b)(2)(B) of the Davis-Bacon 
Act), daily and weekly number of hours worked, deductions made and 
actual wages paid. Whenever the Secretary of Labor has found under 29 
CFR 5.5(a)(1)(iv) that the wages of any laborer or mechanic include the 
amount of any costs reasonably anticipated in providing benefits under a 
plan or program described in section 1(b)(2)(B) of the Davis-Bacon Act, 
the contractor shall maintain records which show that the commitment to 
provide such benefits is enforceable, that the plan or program is 
financially responsible, and that the plan or program has been 
communicated in writing to the laborers or mechanics affected, and 
records which show the costs anticipated or the actual cost incurred in 
providing such benefits. Contractors employing apprentices or trainees 
under approved programs shall maintain written evidence of the 
registration of apprenticeship programs and certification of trainee 
programs, the registration of the apprentices and trainees, and the ratios 
and wage rates prescribed in the applicable programs. 

b. (1) The contractor shall submit weekly for each week in which 
any contract work is performed a copy of all payrolls to the contracting 
agency.   The payrolls submitted shall set out accurately and completely 
all of the information required to be maintained under 29 CFR 
5.5(a)(3)(i), except that full social security numbers and home addresses 
shall not be included on weekly transmittals. Instead the payrolls shall 
only need to include an individually identifying number for each 
employee ( e.g. , the last four digits of the employee's social security 
number). The required weekly payroll information may be submitted in 
any form desired. Optional Form WH–347 is available for this purpose 
from the Wage and Hour Division Web site at 
http://www.dol.gov/esa/whd/forms/wh347instr.htm or its successor site. 
The prime contractor is responsible for the submission of copies of 
payrolls by all subcontractors. Contractors and subcontractors shall 
maintain the full social security number and current address of each 
covered worker, and shall provide them upon request to the contracting 
agency for transmission to the State DOT, the FHWA or the Wage and 
Hour Division of the Department of Labor for purposes of an investigation 
or audit of compliance with prevailing wage requirements. It is not a 
violation of this section for a prime contractor to require a subcontractor 
to provide addresses and social security numbers to the prime contractor 
for its own records, without weekly submission to the contracting 
agency.. 
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(2) Each payroll submitted shall be accompanied by a “Statement of 
Compliance,” signed by the contractor or subcontractor or his or her 
agent who pays or supervises the payment of the persons employed 
under the contract and shall certify the following: 

(i) That the payroll for the payroll period contains the information 
required to be provided under §5.5 (a)(3)(ii) of Regulations, 29 CFR 
part 5, the appropriate information is being maintained under §5.5 
(a)(3)(i) of Regulations, 29 CFR part 5, and that such information is 
correct and complete; 

(ii) That each laborer or mechanic (including each helper, 
apprentice, and trainee) employed on the contract during the payroll 
period has been paid the full weekly wages earned, without rebate, 
either directly or indirectly, and that no deductions have been made 
either directly or indirectly from the full wages earned, other than 
permissible deductions as set forth in Regulations, 29 CFR part 3; 

(iii) That each laborer or mechanic has been paid not less than the 
applicable wage rates and fringe benefits or cash equivalents for the 
classification of work performed, as specified in the applicable wage 
determination incorporated into the contract. 

(3) The weekly submission of a properly executed certification set 
forth on the reverse side of Optional Form WH–347 shall satisfy the 
requirement for submission of the “Statement of Compliance” required 
by paragraph 3.b.(2) of this section. 

(4) The falsification of any of the above certifications may subject the 
contractor or subcontractor to civil or criminal prosecution under 
section 1001 of title 18 and section 231 of title 31 of the United States 
Code. 

c. The contractor or subcontractor shall make the records required 
under paragraph 3.a. of this section available for inspection, copying, or 
transcription by authorized representatives of the contracting agency, the 
State DOT, the FHWA,  or the Department of Labor, and shall permit 
such representatives to interview employees during working hours on the 
job. If the contractor or subcontractor fails to submit the required records 
or to make them available, the FHWA may, after written notice to the 
contractor, the contracting agency or the State DOT, take such action as 
may be necessary to cause the suspension of any further payment, 
advance, or guarantee of funds. Furthermore, failure to submit the 
required records upon request or to make such records available may be 
grounds for debarment action pursuant to 29 CFR 5.12. 

4.  Apprentices and trainees  

a. Apprentices (programs of the USDOL).  

Apprentices will be permitted to work at less than the predetermined rate 
for the work they performed when they are employed pursuant to and 
individually registered in a bona fide apprenticeship program registered 
with the U.S. Department of Labor, Employment and Training 
Administration, Office of Apprenticeship Training, Employer and Labor 
Services, or with a State Apprenticeship Agency recognized by the 
Office, or if a person is employed in his or her first 90 days of 
probationary employment as an apprentice in such an apprenticeship 
program, who is not individually registered in the program, but who has 
been certified by the Office of Apprenticeship Training, Employer and 
Labor Services or a State Apprenticeship Agency (where appropriate) to 
be eligible for probationary employment as an apprentice.  

 The allowable ratio of apprentices to journeymen on the job site in any 
craft classification shall not be greater than the ratio permitted to the 
contractor as to the entire work force under the registered program. Any 
worker listed on a payroll at an apprentice wage rate, who is not 
registered or otherwise employed as stated above, shall be paid not less 
than the applicable wage rate on the wage determination for the 
classification of work actually performed. In addition, any apprentice 

performing work on the job site in excess of the ratio permitted under the 
registered program shall be paid not less than the applicable wage rate 
on the wage determination for the work actually performed. Where a 
contractor is performing construction on a project in a locality other than 
that in which its program is registered, the ratios and wage rates 
(expressed in percentages of the journeyman's hourly rate) specified in 
the contractor's or subcontractor's registered program shall be observed.  

 Every apprentice must be paid at not less than the rate specified in the 
registered program for the apprentice's level of progress, expressed as a 
percentage of the journeymen hourly rate specified in the applicable 
wage determination. Apprentices shall be paid fringe benefits in 
accordance with the provisions of the apprenticeship program. If the 
apprenticeship program does not specify fringe benefits, apprentices 
must be paid the full amount of fringe benefits listed on the wage 
determination for the applicable classification. If the Administrator 
determines that a different practice prevails for the applicable apprentice 
classification, fringes shall be paid in accordance with that determination.  

In the event the Office of Apprenticeship Training, Employer and Labor 
Services, or a State Apprenticeship Agency recognized by the Office, 
withdraws approval of an apprenticeship program, the contractor will no 
longer be permitted to utilize apprentices at less than the applicable 
predetermined rate for the work performed until an acceptable program 
is approved. 

b. Trainees (programs of the USDOL).  

Except as provided in 29 CFR 5.16, trainees will not be permitted to work 
at less than the predetermined rate for the work performed unless they 
are employed pursuant to and individually registered in a program which 
has received prior approval, evidenced by formal certification by the U.S. 
Department of Labor, Employment and Training Administration.  

The ratio of trainees to journeymen on the job site shall not be greater 
than permitted under the plan approved by the Employment and Training 
Administration.  

Every trainee must be paid at not less than the rate specified in the 
approved program for the trainee's level of progress, expressed as a 
percentage of the journeyman hourly rate specified in the applicable 
wage determination. Trainees shall be paid fringe benefits in accordance 
with the provisions of the trainee program. If the trainee program does 
not mention fringe benefits, trainees shall be paid the full amount of 
fringe benefits listed on the wage determination unless the Administrator 
of the Wage and Hour Division determines that there is an 
apprenticeship program associated with the corresponding journeyman 
wage rate on the wage determination which provides for less than full 
fringe benefits for apprentices. Any employee listed on the payroll at a 
trainee rate who is not registered and participating in a training plan 
approved by the Employment and Training Administration shall be paid 
not less than the applicable wage rate on the wage determination for the 
classification of work actually performed. In addition, any trainee 
performing work on the job site in excess of the ratio permitted under the 
registered program shall be paid not less than the applicable wage rate 
on the wage determination for the work actually performed.  

In the event the Employment and Training Administration withdraws 
approval of a training program, the contractor will no longer be permitted 
to utilize trainees at less than the applicable predetermined rate for the 
work performed until an acceptable program is approved. 

c. Equal employment opportunity. The utilization of apprentices, 
trainees and journeymen under this part shall be in conformity with the 
equal employment opportunity requirements of Executive Order 11246, 
as amended, and 29 CFR part 30. 

d.  Apprentices and Trainees (programs of the U.S. DOT). 
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Apprentices and trainees working under apprenticeship and skill training 
programs which have been certified by the Secretary of Transportation 
as promoting EEO in connection with Federal-aid highway construction 
programs are not subject to the requirements of paragraph 4 of this 
Section IV. The straight time hourly wage rates for apprentices and 
trainees under such programs will be established by the particular 
programs. The ratio of apprentices and trainees to journeymen shall not 
be greater than permitted by the terms of the particular program. 

5. Compliance with Copeland Act requirements.   The contractor shall 
comply with the requirements of 29 CFR part 3, which are incorporated 
by reference in this contract. 

6. Subcontracts.   The contractor or subcontractor shall insert Form 
FHWA-1273 in any subcontracts and also require the subcontractors to 
include Form FHWA-1273 in any lower tier subcontracts. The prime 
contractor shall be responsible for the compliance by any subcontractor 
or lower tier subcontractor with all the contract clauses in 29 CFR 5.5. 

7. Contract termination: debarment.   A breach of the contract clauses 
in 29 CFR 5.5 may be grounds for termination of the contract, and for 
debarment as a contractor and a subcontractor as provided in 29 CFR 
5.12. 

8. Compliance with Davis-Bacon and Related Act requirements.  All 
rulings and interpretations of the Davis-Bacon and Related Acts 
contained in 29 CFR parts 1, 3, and 5 are herein incorporated by 
reference in this contract. 

9. Disputes concerning labor standards. Disputes arising out of the 
labor standards provisions of this contract shall not be subject to the 
general disputes clause of this contract. Such disputes shall be resolved 
in accordance with the procedures of the Department of Labor set forth 
in 29 CFR parts 5, 6, and 7. Disputes within the meaning of this clause 
include disputes between the contractor (or any of its subcontractors) 
and the contracting agency, the U.S. Department of Labor, or the 
employees or their representatives. 

10. Certification of eligibility. 

a. By entering into this contract, the contractor certifies that neither it (nor 
he or she) nor any person or firm who has an interest in the contractor's 
firm is a person or firm ineligible to be awarded Government contracts by 
virtue of section 3(a) of the Davis-Bacon Act or 29 CFR 5.12(a)(1). 

b. No part of this contract shall be subcontracted to any person or firm 
ineligible for award of a Government contract by virtue of section 3(a) of 
the Davis-Bacon Act or 29 CFR 5.12(a)(1). 

c. The penalty for making false statements is prescribed in the U.S. 
Criminal Code, 18 U.S.C. 1001. 

 
 
V.   CONTRACT WORK HOURS AND SAFETY STANDARDS ACT  

The following clauses apply to any Federal-aid construction contract in 
an amount in excess of $100,000 and subject to the overtime provisions 
of the Contract Work Hours and Safety Standards Act. These clauses 
shall be inserted in addition to the clauses required by 29 CFR 5.5(a) or 
29 CFR 4.6.  As used in this paragraph, the terms laborers and 
mechanics include watchmen and guards. 

1. Overtime requirements.   No contractor or subcontractor contracting 
for any part of the contract work which may require or involve the 
employment of laborers or mechanics shall require or permit any such 
laborer or mechanic in any workweek in which he or she is employed on 
such work to work in excess of forty hours in such workweek unless such 
laborer or mechanic receives compensation at a rate not less than one 

and one-half times the basic rate of pay for all hours worked in excess of 
forty hours in such workweek. 

2. Violation; liability for unpaid wages; liquidated damages.  In the 
event of any violation of the clause set forth in paragraph (1.) of this 
section, the contractor and any subcontractor responsible therefor shall 
be liable for the unpaid wages. In addition, such contractor and 
subcontractor shall be liable to the United States (in the case of work 
done under contract for the District of Columbia or a territory, to such 
District or to such territory), for liquidated damages. Such liquidated 
damages shall be computed with respect to each individual laborer or 
mechanic, including watchmen and guards, employed in violation of the 
clause set forth in paragraph (1.) of this section, in the sum of $10 for 
each calendar day on which such individual was required or permitted to 
work in excess of the standard workweek of forty hours without payment 
of the overtime wages required by the clause set forth in paragraph (1.) 
of this section. 

3. Withholding for unpaid wages and liquidated damages. The 
FHWA or the contacting agency shall upon its own action or upon written 
request of an authorized representative of the Department of Labor 
withhold or cause to be withheld, from any moneys payable on account 
of work performed by the contractor or subcontractor under any such 
contract or any other Federal contract with the same prime contractor, or 
any other federally-assisted contract subject to the Contract Work Hours 
and Safety Standards Act, which is held by the same prime contractor, 
such sums as may be determined to be necessary to satisfy any 
liabilities of such contractor or subcontractor for unpaid wages and 
liquidated damages as provided in the clause set forth in paragraph (2.) 
of this section. 

4. Subcontracts.  The contractor or subcontractor shall insert in any 
subcontracts the clauses set forth in paragraph (1.) through (4.) of this 
section and also a clause requiring the subcontractors to include these 
clauses in any lower tier subcontracts. The prime contractor shall be 
responsible for compliance by any subcontractor or lower tier 
subcontractor with the clauses set forth in paragraphs (1.) through (4.) of 
this section. 

 
 
 
 
VI. SUBLETTING OR ASSIGNING THE CONTRACT 
 
This provision is applicable to all Federal-aid construction contracts on 
the National Highway System. 
 
1. The contractor shall perform with its own organization contract work 
amounting to not less than 30 percent (or a greater percentage if 
specified elsewhere in the contract) of the total original contract price, 
excluding any specialty items designated by the contracting agency.  
Specialty items may be performed by subcontract and the amount of any 
such specialty items performed may be deducted from the total original 
contract price before computing the amount of work required to be 
performed by the contractor's own organization (23 CFR 635.116). 
 

a.  The term “perform work with its own organization” refers to workers 
employed or leased by the prime contractor, and equipment owned or 
rented by the prime contractor, with or without operators.  Such term 
does not include employees or equipment of a subcontractor or lower tier 
subcontractor, agents of the prime contractor, or any other assignees.  
The term may include payments for the costs of hiring leased employees 
from an employee leasing firm meeting all relevant Federal and State 
regulatory requirements.  Leased employees may only be included in this 
term if the prime contractor meets all of the following conditions: 
 
  (1) the prime contractor maintains control over the 
supervision of the day-to-day activities of the leased employees; 

(2) the prime contractor remains responsible for the quality of the 
work of the leased employees; 

   (3) the prime contractor retains all power to accept 
or exclude individual employees from work on the project; and 
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(4) the prime contractor remains ultimately responsible for the 
payment of predetermined minimum wages, the submission of 
payrolls, statements of compliance and all other Federal regulatory 
requirements. 

 
b. "Specialty Items" shall be construed to be limited to work that 

requires highly specialized knowledge, abilities, or equipment not 
ordinarily available in the type of contracting organizations qualified and 
expected to bid or propose on the contract as a whole and in general are 
to be limited to minor components of the overall contract. 
 
  2. The contract amount upon which the requirements set forth in 
paragraph (1) of Section VI is computed includes the cost of material and 
manufactured products which are to be purchased or produced by the 
contractor under the contract provisions. 
 
3. The contractor shall furnish (a) a competent superintendent or 
supervisor who is employed by the firm, has full authority to direct 
performance of the work in accordance with the contract requirements, 
and is in charge of all construction operations (regardless of who 
performs the work) and (b) such other of its own organizational 
resources (supervision, management, and engineering services) as the 
contracting officer determines is necessary to assure the performance of 
the contract. 
 
4. No portion of the contract shall be sublet, assigned or otherwise 
disposed of except with the written consent of the contracting officer, or 
authorized representative, and such consent when given shall not be 
construed to relieve the contractor of any responsibility for the fulfillment 
of the contract.  Written consent will be given only after the contracting 
agency has assured that each subcontract is evidenced in writing and 
that it contains all pertinent provisions and requirements of the prime 
contract. 
 
5. The 30% self-performance requirement of paragraph (1) is not 
applicable to design-build contracts; however, contracting agencies may 
establish their own self-performance requirements. 
 
 
VII. SAFETY: ACCIDENT PREVENTION 
 
This provision is applicable to all Federal-aid construction contracts and 
to all related subcontracts. 
 
1.  In the performance of this contract the contractor shall comply with all 
applicable Federal, State, and local laws governing safety, health, and 
sanitation (23 CFR 635). The contractor shall provide all safeguards, 
safety devices and protective equipment and take any other needed 
actions as it determines, or as the contracting officer may determine, to 
be reasonably necessary to protect the life and health of employees on 
the job and the safety of the public and to protect property in connection 
with the performance of the work covered by the contract. 
 
2.  It is a condition of this contract, and shall be made a condition of each 
subcontract, which the contractor enters into pursuant to this contract, 
that the contractor and any subcontractor shall not permit any employee, 
in performance of the contract, to work in surroundings or under 
conditions which are unsanitary, hazardous or dangerous to his/her 
health or safety, as determined under construction safety and health 
standards (29 CFR 1926) promulgated by the Secretary of Labor, in 
accordance with Section 107 of the Contract Work Hours and Safety 
Standards Act (40 U.S.C. 3704). 
 
3. Pursuant to 29 CFR 1926.3, it is a condition of this contract that the 
Secretary of Labor or authorized representative thereof, shall have right 
of entry to any site of contract performance to inspect or investigate the 
matter of compliance with the construction safety and health standards 
and to carry out the duties of the Secretary under Section 107 of the 
Contract Work Hours and Safety Standards Act (40 U.S.C.3704). 
 
 
VIII. FALSE STATEMENTS CONCERNING HIGHWAY PROJECTS 
 
This provision is applicable to all Federal-aid construction contracts and 
to all related subcontracts. 

 
  In order to assure high quality and durable construction in conformity 
with approved plans and specifications and a high degree of reliability on 
statements and representations made by engineers, contractors, 
suppliers, and workers on Federal-aid highway projects, it is essential 
that all persons concerned with the project perform their functions as 
carefully, thoroughly, and honestly as possible.  Willful falsification, 
distortion, or misrepresentation with respect to any facts related to the 
project is a violation of Federal law.  To prevent any misunderstanding 
regarding the seriousness of these and similar acts, Form FHWA-1022 
shall be posted on each Federal-aid highway project (23 CFR 635) in 
one or more places where it is readily available to all persons concerned 
with the project: 
 
 
18 U.S.C. 1020 reads as follows: 
 
  "Whoever, being an officer, agent, or employee of the United States, or 
of any State or Territory, or whoever, whether a person, association, firm, 
or corporation, knowingly makes any false statement, false 
representation, or false report as to the character, quality, quantity, or 
cost of the material used or to be used, or the quantity or quality of the 
work performed or to be performed, or the cost thereof in connection with 
the submission of plans, maps, specifications, contracts, or costs of 
construction on any highway or related project submitted for approval to 
the Secretary of Transportation; or 
 
  Whoever knowingly makes any false statement, false representation, 
false report or false claim with respect to the character, quality, quantity, 
or cost of any work performed or to be performed, or materials furnished 
or to be furnished, in connection with the construction of any highway or 
related project approved by the Secretary of Transportation; or 
 
  Whoever knowingly makes any false statement or false representation 
as to material fact in any statement, certificate, or report submitted 
pursuant to provisions of the Federal-aid Roads Act approved July 1, 
1916, (39 Stat. 355), as amended and supplemented; 
 
  Shall be fined under this title or imprisoned not more than 5 years or 
both." 
 
 
IX. IMPLEMENTATION OF CLEAN AIR ACT AND FEDERAL WATER 
POLLUTION CONTROL ACT 
 
This provision is applicable to all Federal-aid construction contracts and 
to all related subcontracts. 
 
By submission of this bid/proposal or the execution of this contract, or 
subcontract, as appropriate, the bidder, proposer, Federal-aid 
construction contractor, or subcontractor, as appropriate, will be deemed 
to have stipulated as follows: 
 
  1. That any person who is or will be utilized in the performance of this 
contract is not prohibited from receiving an award due to a violation of 
Section 508 of the Clean Water Act or Section 306 of the Clean Air Act.   
  2. That the contractor agrees to include or cause to be included the 
requirements of paragraph (1) of this Section X in every subcontract, and 
further agrees to take such action as the contracting agency may direct 
as a means of enforcing such requirements. 
 
 
X. CERTIFICATION REGARDING DEBARMENT, SUSPENSION, 
INELIGIBILITY AND VOLUNTARY EXCLUSION 
 
This provision is applicable to all Federal-aid construction contracts, 
design-build contracts, subcontracts, lower-tier subcontracts, purchase 
orders, lease agreements, consultant contracts or any other covered 
transaction requiring FHWA approval or that is estimated to cost $25,000 
or more –  as defined in 2 CFR Parts 180 and 1200. 
 
 
 
  1. Instructions for Certification – First Tier Participants:  
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    a. By signing and submitting this proposal, the prospective first tier 
participant is providing the certification set out below. 
 
    b. The inability of a person to provide the certification set out below will 
not necessarily result in denial of participation in this covered transaction. 
The prospective first tier participant shall submit an explanation of why it 
cannot provide the certification set out below. The certification or 
explanation will be considered in connection with the department or 
agency's determination whether to enter into this transaction. However, 
failure of the prospective first tier participant to furnish a certification or 
an explanation shall disqualify such a person from participation in this 
transaction. 
 
    c. The certification in this clause is a material representation of fact 
upon which reliance was placed when the contracting agency 
determined to enter into this transaction. If it is later determined that the 
prospective participant knowingly rendered an erroneous certification, in 
addition to other remedies available to the Federal Government, the 
contracting agency may terminate this transaction for cause of default. 
 
    d. The prospective first tier participant shall provide immediate written 
notice to the contracting agency to whom this proposal is submitted if 
any time the prospective first tier participant learns that its certification 
was erroneous when submitted or has become erroneous by reason of 
changed circumstances. 
 
    e. The terms "covered transaction," "debarred," "suspended," 
"ineligible," "participant," "person,"  "principal," and "voluntarily excluded," 
as used in this clause, are defined in 2 CFR Parts 180 and 1200.  “First 
Tier Covered Transactions” refers to any covered transaction between a 
grantee or subgrantee of Federal funds and a participant (such as the 
prime or general contract).  “Lower Tier Covered Transactions” refers to 
any covered transaction under a First Tier Covered Transaction (such as 
subcontracts).  “First Tier Participant” refers to the participant who has 
entered into a covered transaction with a grantee or subgrantee of 
Federal funds (such as the prime or general contractor).  “Lower Tier 
Participant” refers any participant who has entered into a covered 
transaction with a First Tier Participant or other Lower Tier Participants 
(such as subcontractors and suppliers).  
 
    f. The prospective first tier participant agrees by submitting this 
proposal that, should the proposed covered transaction be entered into, 
it shall not knowingly enter into any lower tier covered transaction with a 
person who is debarred, suspended, declared ineligible, or voluntarily 
excluded from participation in this covered transaction, unless authorized 
by the department or agency entering into this transaction. 
 
    g. The prospective first tier participant further agrees by submitting this 
proposal that it will include the clause titled "Certification Regarding 
Debarment, Suspension, Ineligibility and Voluntary Exclusion-Lower Tier 
Covered Transactions," provided by the department or contracting 
agency, entering into this covered transaction, without modification, in all 
lower tier covered transactions and in all solicitations for lower tier 
covered transactions exceeding the $25,000 threshold. 
 
    h. A participant in a covered transaction may rely upon a certification 
of a prospective participant in a lower tier covered transaction that is not 
debarred, suspended, ineligible, or voluntarily excluded from the covered 
transaction, unless it knows that the certification is erroneous.  A 
participant is responsible for ensuring that its principals are not 
suspended, debarred, or otherwise ineligible to participate in covered 
transactions.  To verify the eligibility of its principals, as well as the 
eligibility of any lower tier prospective participants, each participant may, 
but is not required to, check the Excluded Parties List System website 
(https://www.epls.gov/), which is compiled by the General Services 
Administration. 
 
    i.  Nothing contained in the foregoing shall be construed to require the 
establishment of a system of records in order to render in good faith the 
certification required by this clause. The knowledge and information of 
the prospective participant is not required to exceed that which is 
normally possessed by a prudent person in the ordinary course of 
business dealings. 
 

    j. Except for transactions authorized under paragraph (f) of these 
instructions, if a participant in a covered transaction knowingly enters into 
a lower tier covered transaction with a person who is suspended, 
debarred, ineligible, or voluntarily excluded from participation in this 
transaction, in addition to other remedies available to the Federal 
Government, the department or agency may terminate this transaction 
for cause or default. 
 
* * * * * 
 
2.  Certification Regarding Debarment, Suspension, Ineligibility and 
Voluntary Exclusion – First Tier Participants: 
 
a.  The prospective first tier participant certifies to the best of its 
knowledge and belief, that it and its principals: 
 
    (1)   Are not presently debarred, suspended, proposed for debarment, 
declared ineligible, or voluntarily excluded from participating in covered 
transactions by any Federal department or agency; 
 
    (2)   Have not within a three-year period preceding this proposal been 
convicted of or had a civil judgment rendered against them for 
commission of fraud or a criminal offense in connection with obtaining, 
attempting to obtain, or performing a public (Federal, State or local) 
transaction or contract under a public transaction; violation of Federal or 
State antitrust statutes or commission of embezzlement, theft, forgery, 
bribery, falsification or destruction of records, making false statements, 
or receiving stolen property; 
 
    (3)   Are not presently indicted for or otherwise criminally or civilly 
charged by a governmental entity (Federal, State or local) with 
commission of any of the offenses enumerated in paragraph (a)(2) of this 
certification; and 
 
    (4)   Have not within a three-year period preceding this 
application/proposal had one or more public transactions (Federal, State 
or local) terminated for cause or default. 
 
  b.   Where the prospective participant is unable to certify to any of the 
statements in this certification, such prospective participant shall attach 
an explanation to this proposal. 
 
  2. Instructions for Certification - Lower Tier Participants: 
 
(Applicable to all subcontracts, purchase orders and other lower tier 
transactions requiring prior FHWA approval or estimated to cost $25,000 
or more - 2 CFR Parts 180 and 1200) 
 
    a. By signing and submitting this proposal, the prospective lower tier is 
providing the certification set out below. 
 
    b. The certification in this clause is a material representation of fact 
upon which reliance was placed when this transaction was entered into. 
If it is later determined that the prospective lower tier participant 
knowingly rendered an erroneous certification, in addition to other 
remedies available to the Federal Government, the department, or 
agency with which this transaction originated may pursue available 
remedies, including suspension and/or debarment. 
 
    c. The prospective lower tier participant shall provide immediate 
written notice to the person to which this proposal is submitted if at any 
time the prospective lower tier participant learns that its certification was 
erroneous by reason of changed circumstances. 
 
    d. The terms "covered transaction," "debarred," "suspended," 
"ineligible," "participant," "person," "principal," and "voluntarily excluded," 
as used in this clause, are defined in 2 CFR Parts 180 and 1200.  You 
may contact the person to which this proposal is submitted for assistance 
in obtaining a copy of those regulations.  “First Tier Covered 
Transactions” refers to any covered transaction between a grantee or 
subgrantee of Federal funds and a participant (such as the prime or 
general contract).  “Lower Tier Covered Transactions” refers to any 
covered transaction under a First Tier Covered Transaction (such as 
subcontracts).  “First Tier Participant” refers to the participant who has 
entered into a covered transaction with a grantee or subgrantee of 
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Federal funds (such as the prime or general contractor).  “Lower Tier 
Participant” refers any participant who has entered into a covered 
transaction with a First Tier Participant or other Lower Tier Participants 
(such as subcontractors and suppliers). 
 
    e. The prospective lower tier participant agrees by submitting this 
proposal that, should the proposed covered transaction be entered into, 
it shall not knowingly enter into any lower tier covered transaction with a 
person who is debarred, suspended, declared ineligible, or voluntarily 
excluded from participation in this covered transaction, unless authorized 
by the department or agency with which this transaction originated. 
 
    f. The prospective lower tier participant further agrees by submitting 
this proposal that it will include this clause titled "Certification Regarding 
Debarment, Suspension, Ineligibility and Voluntary Exclusion-Lower Tier 
Covered Transaction," without modification, in all lower tier covered 
transactions and in all solicitations for lower tier covered transactions 
exceeding the $25,000 threshold. 
 
    g. A participant in a covered transaction may rely upon a certification 
of a prospective participant in a lower tier covered transaction that is not 
debarred, suspended, ineligible, or voluntarily excluded from the covered 
transaction, unless it knows that the certification is erroneous. A 
participant is responsible for ensuring that its principals are not 
suspended, debarred, or otherwise ineligible to participate in covered 
transactions.  To verify the eligibility of its principals, as well as the 
eligibility of any lower tier prospective participants, each participant may, 
but is not required to, check the Excluded Parties List System website 
(https://www.epls.gov/), which is compiled by the General Services 
Administration.   
 
    h. Nothing contained in the foregoing shall be construed to require 
establishment of a system of records in order to render in good faith the 
certification required by this clause. The knowledge and information of 
participant is not required to exceed that which is normally possessed by 
a prudent person in the ordinary course of business dealings. 
 
    i. Except for transactions authorized under paragraph e of these 
instructions, if a participant in a covered transaction knowingly enters into 
a lower tier covered transaction with a person who is suspended, 
debarred, ineligible, or voluntarily excluded from participation in this 
transaction, in addition to other remedies available to the Federal 
Government, the department or agency with which this transaction 
originated may pursue available remedies, including suspension and/or 
debarment. 
 
* * * * * 
 
Certification Regarding Debarment, Suspension, Ineligibility and 
Voluntary Exclusion--Lower Tier Participants: 
 
  1. The prospective lower tier participant certifies, by submission of this 
proposal, that neither it nor its principals is presently debarred, 
suspended, proposed for debarment, declared ineligible, or voluntarily 
excluded from participating in covered transactions by any Federal 
department or agency. 
 
  2. Where the prospective lower tier participant is unable to certify to any 
of the statements in this certification, such prospective participant shall 
attach an explanation to this proposal. 
 
* * * * * 
 
XI. CERTIFICATION REGARDING USE OF CONTRACT FUNDS FOR 
LOBBYING 
 
This provision is applicable to all Federal-aid construction contracts and 
to all related subcontracts which exceed $100,000 (49 CFR 20). 
 
  1. The prospective participant certifies, by signing and submitting this 
bid or proposal, to the best of his or her knowledge and belief, that: 
 
    a. No Federal appropriated funds have been paid or will be paid, by or 
on behalf of the undersigned, to any person for influencing or attempting 
to influence an officer or employee of any Federal agency, a Member of 

Congress, an officer or employee of Congress, or an employee of a 
Member of Congress in connection with the awarding of any Federal 
contract, the making of any Federal grant, the making of any Federal 
loan, the entering into of any cooperative agreement, and the extension, 
continuation, renewal, amendment, or modification of any Federal 
contract, grant, loan, or cooperative agreement. 
 
    b. If any funds other than Federal appropriated funds have been paid 
or will be paid to any person for influencing or attempting to influence an 
officer or employee of any Federal agency, a Member of Congress, an 
officer or employee of Congress, or an employee of a Member of 
Congress in connection with this Federal contract, grant, loan, or 
cooperative agreement, the undersigned shall complete and submit 
Standard Form-LLL, "Disclosure Form to Report Lobbying," in 
accordance with its instructions. 
 
  2. This certification is a material representation of fact upon which 
reliance was placed when this transaction was made or entered into.  
Submission of this certification is a prerequisite for making or entering 
into this transaction imposed by 31 U.S.C. 1352.  Any person who fails to 
file the required certification shall be subject to a civil penalty of not less 
than $10,000 and not more than $100,000 for each such failure. 
 
  3. The prospective participant also agrees by submitting its bid or 
proposal that the participant shall require that the language of this 
certification be included in all lower tier subcontracts, which exceed 
$100,000 and that all such recipients shall certify and disclose 
accordingly. 
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ATTACHMENT A - EMPLOYMENT AND MATERIALS PREFERENCE 
FOR APPALACHIAN DEVELOPMENT HIGHWAY SYSTEM OR 
APPALACHIAN LOCAL ACCESS ROAD CONTRACTS 
This provision is applicable to all Federal-aid projects funded under the 
Appalachian Regional Development Act of 1965. 
 
  1. During the performance of this contract, the contractor undertaking to 
do work which is, or reasonably may be, done as on-site work, shall give 
preference to qualified persons who regularly reside in the labor area as 
designated by the DOL wherein the contract work is situated, or the 
subregion, or the Appalachian counties of the State wherein the contract 
work is situated, except: 
 
    a. To the extent that qualified persons regularly residing in the area 
are not available. 
 
    b. For the reasonable needs of the contractor to employ supervisory or 
specially experienced personnel necessary to assure an efficient 
execution of the contract work. 
 
    c. For the obligation of the contractor to offer employment to present 
or former employees as the result of a lawful collective bargaining 
contract, provided that the number of nonresident persons employed 
under this subparagraph (1c) shall not exceed 20 percent of the total 
number of employees employed by the contractor on the contract work, 
except as provided in subparagraph (4) below. 
 
  2. The contractor shall place a job order with the State Employment 
Service indicating (a) the classifications of the laborers, mechanics and 
other employees required to perform the contract work, (b) the number of 
employees required in each classification, (c) the date on which the 
participant estimates such employees will be required, and (d) any other 
pertinent information required by the State Employment Service to 
complete the job order form.  The job order may be placed with the State 
Employment Service in writing or by telephone.  If during the course of 
the contract work, the information submitted by the contractor in the 
original job order is substantially modified, the participant shall promptly 
notify the State Employment Service. 
 
  3. The contractor shall give full consideration to all qualified job 
applicants referred to him by the State Employment Service.  The 
contractor is not required to grant employment to any job applicants who, 
in his opinion, are not qualified to perform the classification of work 
required. 
 
  4. If, within one week following the placing of a job order by the 
contractor with the State Employment Service, the State Employment 
Service is unable to refer any qualified job applicants to the contractor, or 
less than the number requested, the State Employment Service will 
forward a certificate to the contractor indicating the unavailability of 
applicants.  Such certificate shall be made a part of the contractor's 
permanent project records.  Upon receipt of this certificate, the contractor 
may employ persons who do not normally reside in the labor area to fill 
positions covered by the certificate, notwithstanding the provisions of 
subparagraph (1c) above. 
 
    5. The provisions of 23 CFR 633.207(e) allow the contracting 
agency to provide a contractual preference for the use of mineral 
resource materials native to the Appalachian region.   
 
  6. The contractor shall include the provisions of Sections 1 through 4 of 
this Attachment A in every subcontract for work which is, or reasonably 
may be, done as on-site work. 
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Contract Provision - Cargo Preference Requirements  

In accordance with Title 46 CFR § 381.7 (b), the contractor agrees— 

“(1) To utilize privately owned United States-flag commercial vessels to ship at least 50 percent of the gross tonnage 

(computed separately for dry bulk carriers, dry cargo liners, and tankers) involved, whenever shipping any equipment, 

material, or commodities pursuant to this contract, to the extent such vessels are available at fair and reasonable rates for 

United States-flag commercial vessels. 

(2) To furnish within 20 days following the date of loading for shipments originating within the United States or within 30 

working days following the date of loading for shipments originating outside the United States, a legible copy of a rated, 

‘on-board’ commercial ocean bill-of-lading in English for each shipment of cargo described in paragraph (b) (1) of this 

section to both the Contracting Officer (through the prime contractor in the case of subcontractor bills-of-lading) and to the 

Division of National Cargo, Office of Market Development, Maritime Administration, Washington, DC 20590. 

(3) To insert the substance of the provisions of this clause in all subcontracts issued pursuant to this contract.” 

 

Provisions (1) and (2) apply to materials or equipment that are acquired solely for the project.  The two provisions do not 

apply to goods or materials that come into inventories independent of the project, such as shipments of Portland 

cement, asphalt cement, or aggregates, when industry suppliers and contractors use these materials to replenish 

existing inventories.  
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MINIMUM WAGES FOR FEDERAL AND FEDERALLY 

ASSISTED CONSTRUCTION CONTRACTS 

 

This project is funded, in part, with Federal-aid funds and, as such, is subject to the provisions of the Davis-Bacon Act of March 3, 1931, as 

amended (46 Sta. 1494, as amended, 40 U.S.C. 276a) and of other Federal statutes referred to in a 29 CFR Part 1, Appendix A, as well as such 

additional statutes as may from time to time be enacted containing provisions for the payment of wages determined to be prevailing by the 

Secretary of Labor in accordance with the Davis-Bacon Act and pursuant to the provisions of 29 CFR Part 1.  The prevailing rates and fringe 

benefits shown in the General Wage Determination Decisions issued by the U.S. Department of Labor shall, in accordance with the provisions 

of the foregoing statutes, constitute the minimum wages payable on Federal and federally assisted construction projects to laborers and 

mechanics of the specified classes engaged on contract work of the character and in the localities described therein. 

 

General Wage Determination Decisions, modifications and supersedes decisions thereto are to be used in accordance with the provisions of 29 

CFR Parts 1 and 5.  Accordingly, the applicable decision, together with any modifications issued, must be made a part of every contract for 

performance of the described work within the geographic area indicated as required by an applicable DBRA Federal prevailing wage law and 29 

CFR Part 5.  The wage rates and fringe benefits contained in the General Wage Determination Decision shall be the minimum paid by contractors 

and subcontractors to laborers and mechanics. 
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