
   

   

   

   

   S2-14 S2-81

559

72’-0"

LEGEND:

Pile Extraction

(Looking North)

Stage I Removal

35’-10�"

Stage II Removal

36’-1�"

7"

4’-7" 17’-2" 17’-2" 4’-7"

7"

1’-11"

6
"

6
"

3’-8"

2’-8�"

PIER 3 ELEVATION

PIER 3 FOUNDATION PLAN

STRUCTURE NO. 016-1716
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CONSTRUCTION SEQUENCE

Remove Temporary Shoring.

from existing bridge to the proposed bridge.

Install the Stage II Maintenance of Traffic and move traffic

pier.

Construct the Stage I Construction portion of the proposed

pier to the limits shown on the plans. 

Remove the Stage I Removal portion of the existing 

Stage I Removal portion of the superstructure.

Install Stage I Maintenance of Traffic. Remove

Close bridge to install Temporary Shoring.
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  Values provided for the Temporary Shoring are service loads.

Note:

Structures No. 2

Removal of Existing
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