TYPICAL SECTIONS

STAGING USING TRAFFIC CONTROL AND PROTECTION, STANDARD 701321

SEQUENCE OF CONSTRUCTION - STAGE I

1. CONSTRUCT TEMPORARY WIDENING STA 484+77 TO
488+18 RT UNDER STANDARD T70l326.

PERFORM STAGE I EARTHWORK, TEMPORARY
SEEDING AND EROSION CONTROL.

INSTALL TEMPORARY SIGNALS AND CONCRETE IS T 13’
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BARRIER WALL AS SHOWN ON STAGING PLANS AND 701321.
CONSTRUCT LEFT SIDE OF CULVERT.

CONSTRUCT HMA SHOULDERS, 5 3/4” AND 8" AGGREGATE
SHOULDERS TYPE B AT STA. 484+77 TO 488+18 LT
BEHIND CONCRETE BARRIER WALL.
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SEQUENCE OF CONSTRUCTION - STAGE II

RELOCATE CONCRETE BARRIER WALL AND SWITCH TRAFFIC.
CONSTRUCT RIGHT SIDE OF CULVERT.

REMOVE BARRIER WALL, TEMPORARY SIGNALS AND TAPE.
PERFORM STAGE II EARTHWORK, TEMPORARY SEEDING

AND EROSION CONTROL.

REMOVE RIGHT SIDE OF BOX CULVERT AT STA 481+04 AND

THE ROAD ALL IN ONE DAY UNDER STANDARD 701201.

SHOULDERS. PERFORM ANY REMAINING EARTHWORK.

INSTALL RIPRAP AND PERFORM FINAL SEEDING.

COMPLETE ALL HMA REMOVAL OVER PATCHES, HMA
REPLACEMENT OVER PATCHES AND ANY PAVEMENT

PATCHING REQUIRED. P
10. COMPLETE ALL HMA SURFACE REMOVAL REQUIRED.
11. OVERLAY THE ENTIRE PROJECT.
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PATCH THE ROAD ALL IN ONE DAY UNDER STANDARD 701201.
. REMOVE LEFT SIDE OF CULVERT AT STA 481+04 AND PATCH

CONSTRUCT ALL REMAINING HMA SHOULDERS AND AGGREGATE

TEMPORARY SHEET F’ILING~\l

BILL OF MATERIALS

STAGING USING TRAFFIC CONTROL AND PROTECTION, STANDARD 701321
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nl ITEM UNIT QUANTITY
PAVEMENT MAR A P I , 4 TEMPORARY SHEET PILING SQ FT 856
KING TAPE, TYPE III TRAFFIC CONTROL AND PROTECTION, STANDARD 701321 EACH 1
TEMPORARY PAVEMENT CONSISTING OF:———— TRAFFIC CONTROL SURVEILLANCE CAL O 5
8’ SUBBASE GRANULAR MATERIAL, TYPE B TEMPORARY BRIDGE TRAFFIC SIGNALS EACH l
3" HOT MIX ASPHALT SURFACE COURSE SPECIAL. [TEMPORARY RUMBLE STRIPS EACH 6
PAVEMENT MARKING TAPE, TYPE III 4” FOOT 1820
PAVEMENT MARKING TAPE, TYPE III 24" FOOT 48
WORK ZONE PAVEMENT MARKING REMOVAL SQ FT 654
TEMPORARY CONCRETE BARRIER FOOT 325
RELOCATE TEMPORARY CONCRETE BARRIER FOOT 325
PAVEMENT MARKING REMOVAL 50 FT 221
STAGE I TEMPORARY PAVEMENT SQ YD 133
—_— TEMPORARY PAVEMENT REMOVAL SQ YD 133
STA 486+64 IMPACT ATTENUATORS, TEMPORARY (NON-REDIRECTIVE), TEST LEVHEACH 2
¢T3 IMPACT ATTENUATORS, RELOCATE (NON-REDIRECTIVE), TEST LEVELIEACH 2
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PAVEMENT MARKING TAPE, TYPE III, 4”
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TOTAL | SHEET
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IL 73 654
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STEPHENSON | 89 16

SCALE:

CONTRACT NO. 64C91

SHEET NO. OF SHEETS I STA. TO STA. FED. ROAD DIST. NO. 2 [ILLINOIS[FED. AID PROJECT




