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1

COMBINATION CURB AND GUTTER REMOVAL

TREE REMOVAL 

    PLACEMENT DETAILS ON IL. RTE. 19, REFER TO MOT PLANS.

2.  FOR ADDITIONAL PAVEMENT REMOVAL AND TEMPORARY PAVEMENT

   REFER TO DRAINAGE PLANS FOR FURTHER ADJUSTMENT DETAILS.

   #1 CONDITION AND ONCE FOR FINAL CONDITION OF CONTRACT.

   SHALL BE ADJUSTED TWICE:  ONCE FOR THE INTERIM PROFILE 

1.  MANHOLES, CATCH BASINS AND INLETS TO BE ADJUSTED

NOTES:

PAVEMENT REMOVAL

(BASED ON SUGGESTED MOT PLANS)

PAVEMENT REMOVAL - SEQUENCING LEGEND

EXISTING REMOVAL - LEGEND

REMOVE IN STAGE 1

REMOVE IN STAGE 1A

SIDEWALK REMOVAL

REMOVE IN STAGE 2

MEDIAN REMOVAL

REMOVE IN STAGE 3

REMOVE IN STAGE 4
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1A

2

3
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5

1

1A
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3
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5

(BASED ON SUGGESTED MOT PLANS)

TEMPORARY PAVEMENT - SEQUENCING LEGEND

IL ROUTE 19 (IRVING PARK RD.)

EXISTING AND PROPOSED PLAN LEGEND AND NOTES

(NO TEMP PAVEMENT REQUIRED FOR STAGE 5)

CONSTRUCT IN STAGE 5

(NO PAVEMENT REMOVAL REQUIRED FOR STAGE 5)

REMOVE IN STAGE 5

*

PROFILE INTERIM #1

CONSTRUCT BETWEEN STAGES 2 - 3 AFTER GRADE CROSSING IS REMOVED/

CONSTRUCT IN STAGE 4 / PROFILE INTERIM #2

CONSTRUCT IN STAGE 3 / PROFILE INTERIM #2

CONSTRUCT IN STAGE 2 / PROFILE INTERIM #1

CONSTRUCT IN STAGE 1A / PROFILE INTERIM #1

CONSTRUCT IN STAGE 1 / PROFILE INTERIM #1




