GATE -

LB

PLAN

ROTE 800K

NO.

TYPE II BARRICADE WITH
Bi-DIRECTIONAL STEADY BURN LIGHT

TEMPORARY PAVEMENT MARKING PAINT
4 WHITE EDGE LINE

TEMPORARY PAVEMENT MARKING PAINT
- 4" YELLOW LINES e it C-C

73" AND VARIES

PRIDR TQ_STAGE

TYFE II BARRICADE WITH
A BI-DIRECTIONAL STEADY BURN {IGHT
TEMPORARY FAVEMENT MARKING PAINT
4 WHITE EDGE CINI
‘-——TEMPORARY PAYEMENT IWARI(ING PAINT
6 WHITE TURN LANE LINE /
6 WHITE SKIP-DASH (27 LlNE. 6’ SPACE)

TRAFF NTROE, T T - A
BUTTERFIELD ROAD

STATION 100+20 TO STATION 107+63

VARIES 79’ 70 127’

VARIES 33" TO 201"

1. MAINTAIN TWO-WAY TRAFFIC FLOW ON BUTTERFI’LD ROAD,
COMMONWEALTH LANE AND OME-WAY TRAFFIC ON THE
ILLINOIS ROJTE 38 EXIT RAMP.

|

[ 2. THE FOLLOWING SHALL BE COMPLETED USING STATE
STANDARD 791502-05 FOR UR BA‘l LANE LOSURE. 2k, 2W.
WITH BIDIRECTIONAL LEFT TURN LANE. MINIMUIA OF
ONE 1ANE SHALL BE MAINTA[NED IN EACH DIRECTION.

A. REMOVE THE MEDIAN ISLANDS ALONG COMMONWEALTH LANE.
REPLACE WITH TEMPCRARY PAVEMENT.

B. UTILITIES SEALL BE RELOCATED AS SHOWN ON THE

= DRAINAGE AND UTILITY PLANS (SEE SHEETS NO. 28
AND 29}

3

INSTALL TEMPORARY TRAFFIC SIGNALS (SEE SHEETS NC. 43
TO 4T

PR C&G 70 BE CONSTRUCTED

DURING STAGE

PR HMA SHOLLDER TO BE

LONSTRUCTED

PR CROSS SLOPE CORRECTION
CONSTRUCTED IN STAGE 1

PR PAVEMENT TO BE CONSTRUCTED

VARIES
VARIES 25" TG 40, . W 0 Yo i

CONSTRUCTION
“~"WORK ZONE

4" WHITE £0GE LINE
TEMPORARY PAVEMENT MARKING PATNT
- 4 YELLOW LINES @ 11" C-C
\— TEMPORARY PAVEMENT MARKING PAINT
4 WHITE EDGE LINE

IN STAGE 1
T0 BE

\—— TYPE 1 BARRICADE WITH BI-DIRECTIONAL STEADY BURN LIGHT

DURING (4 STAGE 1

EX
ROW

TRAFFIC CONTROL TYPICAL SECTION - STAGE 1
COMMONWEALTH LANE
STATION 300+32 TO 304+65

VARIES 63 TO 94°

~
~o

D

|
|
.
|

CROSS SLOPE CORRECTION TO

BE CONSTRUCTED IN S'AGE 1
TYPE 11 BARRICADE WIT
BI-DIRECTIONAL STEADY BURN LIGHT

TEMPORARY

47 WHITE £OCE LINE

VARIES 5 .
TG 45’

CONSTRUCTION
T~ TWORK ZONE T

- I

-

L TEMPORARY PAVEMENT MARKING PAINT
4" WHITE EDGE LINE

L—-—TEMFORARY PAVEMENT MARKING PAINT
2 - 2" YELLOW LINES @ 11" C-C

TEMPORARY PAVEMENT TO BE
CONSTRUCTED PRIOR TQ STAGE 1

N -~ STA

PAVEMENT MARKING FPAINT

TRAFFIC CONTROL TYPICA T
COMMONWEAL TH LANE
S1ATION 304+65 10 309+68

\——TEMPORARY PAVEMENT MARKING PAINT

TEMPORARY PAYEMENT TO BE CONSTRUCTED PRIOR TO STAGE |

TEMPORARY
2 = 4v YEL

PR CROSS SLOPE CORRECTKON T0 BE
CONSTRUCTED IN STAGE 1
PR PAVEMENT TO BE CONSTRUCTED
DURING STAGE 1

LTVPE 11 BARRICADE WITH

STAGE 1
1. ¥SEQE$ACFIC CONTROL STAGE { PLANS (SEE SHEET NO, 22

™

. ESTABLISH TWO-WAY TRAFFIC FLOW ALONC THE
CENTERLINE OF BUTTERFIELD ROAD. MAINTAIN
MINIMUM QOF ONE 11* THROUGH LANE IN EACH DIRECT]ON
THROUGHOUT THE ENTIRE _ENCTH,

3. ESTABLISH TWO-WAY TRAFFIC FLOW ALONG THE SOUTH
EDGE OF PAVEMENT OF COMMOMWZAL TH LANE NORTH OF
BUTTERFIELD ROAD, MAINTAIN A MINIMUM OF ONE 107
THROUGH LANE IN EACH DIRECTION THROUGHOUT THE
ENTIRE LENGTH.

4, ESTABLISH TWO-~WAY TRAFFIC FLOW ALONG THE SOUTH
EQGE OF PAVEMENT OF COMMONWEALTH LANE SOUTH OF
BUTTERFIELD ROAD. MAINTAIN A MINIMUM OF ONE 11°
THROUGH LANE THROUGHOUT THE ENTIRE LENGTH,

3. MAINTAIN EXISTING TRAFFIC FLOW ALONG THE ILLINGIS
ROUTE 38 EXIT RAMP,

6. ESTABLISH ERQOSION CONTROL METHODS WITHIN THE
STAGE | CONSTRUCTION WORK ZONE AS SHOWN ON THE
EROSION CONTROL PLAN (SEE SHEET NO. 27).

7. CONSTRUCT PROPOSED STORM SEWER WITHIN THE STAGE
CONSTRUCTION WORK ZONE AS SHOWN ON THE DRAINAGE
AND UTILITY PLANS (SEE SHEETS NO. 28 AND 29).

REMOVE SXISTING CURB & GUTTER AND SHOULDERS
WITHIN THE STAGE 1 CONSTRUCTION WORK 7ONE.
1 QF THE CONCRETE SURFACE AND MILL THE HMA
SURFACE AND BINDER COURSE WITHIN THEL STAGL 1
CONSTRUCTION WORK ZONE.

3, CONSTRUCT PAVEMENT PATCHES AS DIRECTED BY THE
ENGINEER WITHIN THE STAGE 1 WORK ZONi

10. CONSTRUCT PROPOSED SHOULDER, CURB & GUTTER AND
PCC BASE COURSE AlLONG COMMONWEALTH 1 ANE WITHIN
THE STAGE 1 CONSTRUCTION WORK ZONE.

{1, ALONG COMMONWEALTH LANE NORTH OF BUTTERFIELD
ROAD, REMOVE ALL DRUMS AND TYPEL 11 BARRICADES
ONCE STAGE ] CONSTRUCTION IS COMPLET

12. BEGIN CROSS SILOPE CORRECTION (WITH THE EXCEPTIOM
OF THE HMA SLRFACE COURSE} ALONG THE WESTBOUND
FOR PAVING OETAILLS,

8

MILL

LANES OF COMMONWEALTH LANE.
SEE SHEETS NO, 35 10 38.

13, CONSTRUCT THE PROPOSED DRIVEWAY AT STATION
302+70, THE DRIVEWAY MUST REMAIN OPEN TO TRAFFIC
AT ALL TIMES.

14. CONSTRUCT THE PROPOSED PAVEMENT AND CURB & GUTTER

ALONG THE SIDESTREET AT STATION 306+30 BY

WHEN E ]

CONSTRUCTED, SPLIT TRAFFIC ALONG THE

EDGI ES OF PAVEMENT OF THE SIDESTREET TO CONSTRUCT
THE CORRUGATED MFDIAN, THF ROAD SHALL REMAIN
OPEN 7O TRAFFIC AT ALL TVIMES.

15. REMOVE EXISTING AND INSTALL PROPOSED LIGHT POLES
ALONG THE NORTH SIDE OF COMMONWEALTH LANE,

16, COMPLETE LANDSCAPING ALONG THE NORTH SIDE OF
COMMONNEALTH LANE,

— TEMPORARY PAVEMENT MARKING PAINT

4" WHITE EDGE LINE
PAVEMENT MARKING PAINT
LOW LINES @ 11" C-C

\---TEMPORARY PAVEMENT MARKING PAINT
WHITE EDGE LINE

BI-DIRECTIONAL STEADY BURN LIGHT

TRAESIC CONTROL TYPICAL SECTION - STA
COMMONWEALTH LANE

STATION 200+61 TO 201+9C

CENERAL NOTES

. THE CONTRACTOR SHALL MAINTAIN A MINIMUM OF ONE 1
THROUGH LANE IN EACH DIRECTION FOR TWO-WAY TRAFFIC
4 A MINEMUM OF 3
CONSTRUCTION AT ALL TIMES ONLESS OTH{{RWISE NOTED
IN THE PLANS.

2. THE CONTRACTOR SHALL MA[NTAIN FRAFFIC 'N
ACCORDANCE WITH THE SPECIAL PROVISIONS,
STANDARDS, STANDARD SPECIFICATIONS AND AS DIRECTED
BY THE ENGINEER.

3, THE ENGINEER SHALL BE INFORMED 48 HOURS IN ADVANCE
OF ANY CHANGE I[N CONSTRUCTION STAGING.

4. THE ENGINEER SHALL CONTACT THE ILLINOIS DEPARTMENT
OF TRANSPORTATION TRAFFIC CONTROL SUPERVISOR AT
(847 705-4470 IN ADVANCE OF BEGINNING WORK.

5. TEMPORARY LANE CLOSURES FOR ANY REASON SHALL BE
RESTRICTED TO THE WEEKDAY HOURS OF 9:00 AM TO 3:30
PH. AS APPROVED IN ADYANCE BY THE ENGINEER.

6. DRUMS OR TYPE I BARRICADES SHALL BE EQUIPPED WiTh
B1-DIRECTIONAL STEADY BURN LIGHTS AND SHALL BE
PLACED AT 25° INTERVALS ALONG THE PROPQSED
CONSTRUCTION WDRX ZONE AS INDICATED ON THE PLANS
OR_AS DIRECTED BY THE ENGINEER. TYPE II
BARRICADES SHALL HAVE A MINIMUM REFLECTORIZED AREA
OF 288 SOUARE INCHES. TYPE Il BARRICADES, 27 1IN
WIDTH, SHALL BE USED IN ALL STAGES OF
CONSTRUCTON.

7. ALL DRIVEWAYS SHALL BE OPEN TO TRAFFIC DURING
CONSTRUCTION EXCEPT AS MOTED.

8. WET REFLECTIVE TEMPORARY PAVEMCNT MARKING TAPC,
TYPE 1il, SHALL BE USED ON ALL FINAL PAVEMENT
WEARING SURFACES. TEMPORARY PAVEMENT MARKING
PAINT SHALL BE USED ELSEWHERE.

9. THE CONTRACTOR SHALL BE REQUIRED TO REMOVE ALt
EXISTING PAVEMENT MARKINGS WH3CH CONFLICT WITH THE
DESIGNATED TRAFFIC CONTROL PLAN. THIS WORK SHALL
BE PAID FOR AS PAVEMENT MARKING REMOVAL,

10, ALL TEMPORARY PAVEMENT MARKINGS SHOWING

DETERICRATION AFTER 7 TAYS SHALL BE REPLACED BY
THE CONTRACTOR AS DIRECTED BY THE ENGINEER.
SUFFICIENT QUANTITIES FOR 1 PLACEMENT AND 2
REPLACEMENTS HAVE BEEN PROVIDED FOR EACH STAGCE,
ALL MARKINGS THAT REQUIRE REPLACEMENT PRIOR 10 7
DAYS OF SERVICE OR REPLACEMENT AFTER THE THIRD

REPLACEMENT SHALL BE REPLACED BY THE CONTRACTOR AT

HIS OWN EXPENSE.

1. TEMPORARY PAVEMENT SHALL ACHERE TO THE TEMPORARY
PAVEMENT SPECIAL PROVISION. TEMPORARY PAVEMENT
SHALL CONSIST QF 2 INCHES OF HMA SURFACE COURSE
AND 8 INCHES OF KMA BINDER COURSE.

I

. THE FLURNISHING, INSTALLINC, AND RELOCATION or ALL
TRAFFIC SIGNS SHALL BE IN ACCORDANCE WITH
WANUAL ON UNIFORM TRATFIC CONTRDL DEVICES AND THE
STANDARD SPECIFICATIONS, THE WORK SHALL 3E
INCLUDED IN THE COST FOR TRAFFIC CONTROL AND
PROTECTION, (SPECIAL).

BY THE
EN ER. K NCLUDED IN THE COST
OF TRAFFIC CONTROL AND PROTECTION, (SPECIALM.

THE CONTRACTOR SHALL BE RESPONSIBLE FOR ENSURING
DRAINAGE CF THE ROADWAY DURING ALL STAGES OF
CONSTRUCTION. A QUANTITY OF 3 INLETS, TYPE A,
IYPE 8 GRATE AND 200" OF STORM SZWERS, CLASS A,
TYPE 1 127 HAS BEEN PROVIDED FOR TEMPORARY USE,
REMOVAL OF THESE ITEMS SHALL BE INCLUDED IN THEIR
€OST, ALL EXISTING STORM SEWER SHALL REMAIN
FUNCTIONAL AND INTACT UNTIL NEW STORM SEWER IS
FUNCTIONAL. AT THE END OF EACH DAYS WORK, THE
STORM SEWER SHALL BE CONNECTED AND FUNCTIONAL.

»

. ALL TRAFFIC CONTROL WARNING SIGNS AND ASSOCIATED
SIGNING MOUNTED WITH THE WARNING SIGNS SHALL HAVE
BLACK LEGENDS AND BORDERS ON FLUORESCENT ORANGE
REFLECTIVE SHEETING.

5. ALL CONSTRUCTION SIGNS, BARRICADES, AND OTHFR
DEVICES REQUIRED TO CONTROL TRAFFIC SHALL OF
FURNTSHED INSTALLED AND MAINTAINED BY THE
CONTRACT

6. ALL VRAFFIC CCNTROL DEVICES SHALL BE REMOVED,
COVERED OR TURNED AWAY FROM THE TRAFFIC
IMMEDIATELY WHEN THEY ARE NO LONGER NECESSARY,
WHEN A SIGN IS COVERED, [TS POSY SHALL HAVE A
REFLECTIVE 3 INCH X 6 INCH DELINEATOR INSTALLED.

17. THE TRAFFIC CONTRQL DEPICTED HEREIN IS THE MINIMUM
REQUIREMENT. ADJITIONAL TRAFFIC CONTROL DEVICES
AS SPECIFIED BY THE SPECIAL PROVISIONS SHALL BE
PLACED BY THE CONTRACTOR TO THE SATISFACTION OF
THE ENGINEER. ALL TRAFFIC CONTROL DEVICES SHALL

BE CONSIDERED INCLUDSD IN THE COST OF THE LUMP SUM

PAY ITEM “TRAFFIC CONTROL AND PROTECTION,
(SPECIALY” UNLESS OTHERWISE INDICATED IN THE PLANS
CR SPECIAL PROVISIONS.,

18. A OUANTHY OF HOT-MIX ASPHALT SURFACE COURSE MIX
*D”, NSO HAS BEEN INCLUDED FOR TEMPORARY

INTERSECTION GRADING FOR ELEVATION DIFFERENCES

BETWEEN EXISTING, TEMPORARY AND PROPOSED PAVEMENT.

. A BIXKE °ATH CONNECTION SHALL BE MAINTAINED

EX isTING SALT CREEX TRAIL WITHIN THE PARKING LGT
AT STATION 305+20 LT. A QUANTITY OF AGCREGATE FOR
TEMPORARY ACCESS HAS BEEN INCLUDED TO MAINTAIN THE
BIKE PATH CONNECTIDN.

NOTE:

BOXED ITEMS ARE INCLUDED IN THE COST AS DESIGNATED.
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