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STAGE II TRAFFIC CONTROL

STOP
HERE

ON
RED

NOTE A

CONTROL AND PROTECTION STANDARD 701321.

TO STANDARD 701321 IS INCLUDED IN THE COST OF TRAFFIC

ALL SIGNING AND PAVEMENT MARKING SHOWN OR ACCORDING

AS SHOWN AND AS DIRECTED BY THE ENGINEER.

EXCEPT PLACE SIGN R3-1-2424 AT ENTRANCE STA 929+89.39

REMAINDER OF SIGNING ACCORDING TO STANDARD 701321
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55.7’

50’

MARKING - LINE 4", WHITE

TEMPORARY PAVEMENT

SEE NOTE A

SEE NOTE A

LEGEND

DIRECTION OF TRAFFIC

DETECTOR LOOPS

TYPE III BARRICADE W/ LIGHTS

IMPACT ATTENUATOR, TEMPORARY (NON-REDIRECTIVE)

TEMPORARY CONCRETE BARRIER

TRAFFIC SIGNAL

DRUM WITH STEADY BURNING LIGHT

SIGN (SEE STD 701321)

WORK AREA
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THE LEFT SIDE AS SHOWN IN THE PLANS.

INSTALL PROPOSED GUARDRAIL AND TERMINAL ON 

PAVEMENTS.

CONSTRUCT TEMPORARY RAMPS AT APPROACH

CONNECTOR PAVEMENT.

BRIDGE, BRIDGE APPROACH PAVEMENT, AND 

CONSTRUCT STAGE 2 PORTION OF THE PROPOSED

920+00.

EROSION CONTROL LEFT STATION 910+50 TO STATION

CONSTRUCT EARTHWORK AND INSTALL TEMPORARY 

WIDENING.

PAVEMENT, PAVEMENT, AND HMA BASE COURSE

APPROACH PAVEMENT, APPROACH SHOULDER

REMOVE STAGE 2 PORTION OF THE EXISTING BRIDGE,

PAVEMENT MARKINGS.

PAVEMENT MARKINGS AND INSTALL TEMPORARY

IMPACT ATTENUATORS, REMOVE CONFLICTING

TEMPORARY CONCRETE BARRIER AND TEMPORARY

2 LANE, RELOCATEPLACE TRAFFIC IN STAGE 

INSTALL PAVEMENT MARKINGS.

CONSTRUCT HMA AND AGGREGATE SHOULDERS.

COURSE.

MILL PAVEMENT AND PLACE HMA BINDER AND SURFACE

AND PLACE TRAFFIC IN PERMANENT LANES.

MARKINGS, INSTALL SHORT TERM PAVEMENT MARKINGS

IMPACT ATTENUATORS AND TEMPORARY PAVEMENT

REMOVE TEMPORARY CONCRETE BARRIER, TEMPORARY
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STAGE 2 STAGE 3

SEQUENCE OF CONSTRUCTION

MARKING - LINE 4", WHITE

TEMPORARY PAVEMENT
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AS LEVELING BINDER (MACHINE METHOD), N50

STAGE I PAVEMENT AND WIDENING.  PAY FOR

15’ TEMPORARY RAMP (AT 2% GRADE) OVER 

AS LEVELING BINDER (MACHINE METHOD), N50

STAGE I PAVEMENT AND WIDENING.  PAY FOR

20’ TEMPORARY RAMP (AT 2% GRADE) OVER 
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