ci\projeots\ed1485\plan\pln@l485hb.dgn

= 10/31/2906

PLOT DATE
FILE NAME

CONTRACT NO. 76864

F.AP, TOTAL {SHEET
NOTES: RAE || SECTION CounTy | JOTAL |SHEE
PRE-STAGE 1 CONSTRUCTION: 78: 54BR-1 L ::213027960650 1
1 PRE-STAGE I CONSTRUCTION SHALL CONSIST OF THE CONSTRUCTION OF THE 3' PAVEMENT 1. THE CONTRACTOR SHALL MAINTAIN ACCESS TO PRIVATE AND FIELD ENTRANCES LOCATED STA. 271450.00 - .
' WITHIN THE LIMITS OF THE PROJECT FED, ROAD DIST. NO. _ [ILLINOIS‘FED. AID PROJECT

WIDENING ON THE NORTHWEST CORNER OF THE STRUCTURE, THE 2’ WIDENING ON THE .

NORTHEAST SIDE OF THE STRUCTURE, AND THE 2Y," WIDENING EAST OF PIN OAK ROAD.
TRAFFIC CONTROL SHALL BE IN ACCORDANCE WITH TRAFFIC CONTROL AND PROTECTION, .
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@@

2. TRAFFIC CONTROL & PROTECTION, STANDARD 701321 (SPECIAL) INCLUDES BOTH STAGE I &
I1 AND ANY ADDITIONAL SIGNING OR TRAFFIC CONTROL DEVICES SHOWN ON THE STAGE LEGEND:

CONSTRUCTION PLANS.
[Z] STRUCTURE REMOVAL
STAGE 1 CONSTRUCTION: SAND MODULE IMPACT ATTENUATOR LAYOUT 3. ALL ADDITIONAL TRAFFIC SIGNAL HEADS, LOOP DETECTORS AND ASSOCIATED EQUIPMENT
(IF OPTION USED) REQUIRED TO MAINTAIN ACCESS AT THE FIELD AND DRIVEWAY ENTRANCES SHALL BE XN
INCLUDED IN THE COST OF “TEMPORARY BRIDGE TRAFFIC SIGNALS”

STANDARD 701326.
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1. STAGE I CONSTRUCTION SHALL CONSIST OF STAGE I REMOVAL OF THE EXISTING PAVEMENT REMOVAL
STRUCTURE, AND STAGE I CONSTRUCTION OF THE REPLACEMENT STRUCTURE, PAVEMENT

REMOVAL, PAVEMENT WIDENING ON THE RIGHT, GRADING, RESURFACING THE RIGHT SIDE === TEMPORARY CONCRETE BARRIER

PAVEMENT WEST OF THE STRUCTURE, CONSTRUCTING THE RIGHT SIDE PAVEMENT EAST OF SRS PACT ATTENUATOR

THE STRUCTURE, GUARDRAIL, RIPRAP, ETC. STAGE I CONSTRUCTION SHALL BE DONE R IMPAC

ACCORDING TO STAGE CONSTRUCTION AS DETATLED IN THE BRIDGE PLANS. TRAFFIC

CONTROL SHALL BE IN ACCORDANCE WITH THE APPLICABLE PORTIONS OF STANDARD 701321 <> I:I INDUCTION LOOP DETECTOR

AND AS DETAILED IN THE STAGE CONSTRUCTION PLANS. THIS TRAFFIC CONTROL SHALL BE

PAID FOR AS TRAFFIC CONTROL AND PROTECTION 701321 (SPECIAL). & DRUM WITH STEADY BURNING LIGHT
& =P  SIGNALIZED TWO-WAY TRAFFIC LANE

- TEMPORARY BRIDGE TRAFFIC SIGNAL
. LIGHTED BARRELS OR BARRICADES @ MAX 25’ CENTERS
- - | TYPE 111 BARRICADE
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IMPACT ATTENUATORS, TEMPORARY PAVEMENT WIDENING

(NON-REDIRECTIVE), TEST LEVEL 3 - 1 EACH

MATCH LINE STA 279+50.00

i SEE STANDARD 701321
FOR DETAILS NOT SHOWN
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o STAGE 1 CONSTRUCTION VARIES LEGEND
247 STOP BAR - 3 1272 8 | 12 Al @) EXISTING PAVEMENT
Ij) STAGE I o (1) PROPOSED HOT-MIX ASPHALT BASE COURSE WIDENING 9"
=40 - TRAFFIC LANE (9 PROPOSED GUARDRAIL
——————————————— e ———— e N o (0 PROPOSED AGGREGATE SHOULDER 6"
G 272400 << H N 43 PROPOSED HOT-MIX ASPHALT BINDER COURSE (VARIES 0.75” TO 15")
- - : — — 4 5 H ______ ! {2 PROPOSED HOT-MIX ASPHALT SURFACE COURSE 1/
— <> j . sy et N WA T N S @© PROPOSED SUB-BASE GRANULAR MATERIAL, TYPE A 4 20 0 20 agr
S /N - SO L e @ PROPOSED HOT-MIX ASPHALT SHOULDERS, 1'/p" —
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