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NOTICE TO BIDDERS 

 
 

1. TIME AND PLACE OF OPENING BIDS.   Electronic bids are to be submitted to the electronic bidding 
system (iCX-Integrated Contractors Exchange).  All bids must be submitted to the iCX system prior to 
10:00 a.m.  January 19, 2018 at which time the bids will be publicly opened from the iCX SecureVault. 

 
2. DESCRIPTION OF WORK.  The proposed improvement is identified and advertised for bids in the 

Invitation for Bids as: 
 
   Contract No. 60J13 
   COOK County 
   Section 30T-1 
   Project NHPP-B1GJ(266) 
   Route FAP 343 
   District 1 Construction Funds 

 
 Culvert replacement and improvements to ADA pedestrian ramps and the retaining wall in the Village 
of Northbrook. 
 
3. INSTRUCTIONS TO BIDDERS.  (a)  This Notice, the invitation for bids, proposal and letter of award shall, 

together with all other documents in accordance with Article 101.09 of the Standard Specifications for Road 
and Bridge Construction, become part of the contract.  Bidders are cautioned to read and examine carefully 
all documents, to make all required inspections, and to inquire or seek explanation of the same prior to 
submission of a bid. 

 

(b) State law, and, if the work is to be paid wholly or in part with Federal-aid funds, Federal law requires the 
bidder to make various certifications as a part of the proposal and contract.  By execution and 
submission of the proposal, the bidder makes the certification contained therein.  A false or fraudulent 
certification shall, in addition to all other remedies provided by law, be a breach of contract and may 
result in termination of the contract. 

 

4. AWARD CRITERIA AND REJECTION OF BIDS.  This contract will be awarded to the lowest responsive 
and responsible bidder considering conformity with the terms and conditions established by the 
Department in the rules, Invitation for Bids and contract documents.  The issuance of plans and proposal 
forms for bidding based upon a prequalification rating shall not be the sole determinant of responsibility.  
The Department reserves the right to determine responsibility at the time of award, to reject any or all 
proposals, to readvertise the proposed improvement, and to waive technicalities. 

 
 
 

       By Order of the 
       Illinois Department of Transportation 
 

       Randall S. Blankenhorn,  
 Secretary 
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STATE OF ILLINOIS 
_________________________ 

 
SPECIAL PROVISIONS 

 
The following Special Provisions supplement the “Standard Specifications for Road and Bridge 
Construction.” Adopted April 1, 2016, the latest edition of the “Manual on Uniform Traffic Control 
Devices”, and the “Manual of Test Procedures for Materials” in effect on the date of invitation for 
bids and the “Supplemental Specifications and Recurring Special Provisions” indicated on the 
Check sheet included herein which apply to and govern construction of FAP Route 343 (IL 
68/Dundee Rd), Project NHPP-B1GJ(266), Section 30T-1, Cook County, Contract No. 60J13 
and in case of conflict with any part or parts of said Specifications, the said Special Provisions 
shall take precedence and shall govern. 
 
 
DESCRIPTION OF PROJECT 
 
The project improvements consist of: the removal and replacement of the culvert carrying the 
Middle Fork of the North Branch of the Chicago River under Illinois 68, retaining wall and 
pedestrian ramps; pavement reconstruction of IL 68 and Lee Road and the construction of a 
chamber to provide floodway fill compensation.   
 
 
COORDINATION WITH ADJACENT AND/OR OVERLAPPING CONTRACTS 
 
This contract overlaps in construction time with another contract listed below.  Each contract 
includes  work  items  requiring  coordination between  the  various  contractors  regarding  the 
sequence and timing for execution of work items. 
 
Cook County Department of Highways and Transportation Section Number 17-A5022-00BR – 
Lake Cook Road over the West Fork North Branch Chicago River – Bridge Repair.   All 
maintenance of traffic operations and detour operations must be coordinated with CCDOTH 
Section Number 17-A5022-00BR. 
 
Add the following paragraph to the beginning of Article 105.08. “The Contractor shall identify all 
such work items (including critical items listed above) at the beginning of the contract and 
coordinate  the  sequence  and  timing  for  their  execution  and  completion  with  the  other 
Contractors through the Engineer.  All of these work items shall be identified as separate line 
items in the Contractor’s proposed Construction Progress Schedule.  Additional compensation 
or the extension of contract time will not be allowed for the progress of the work items affected 
by the lack of such coordination by the Contractor.” 
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STATUS OF UTILITIES (D-1) 
Effective:  June 1, 2016 
 
Utility companies and/or municipal owners located within the construction limits of this project 
have provided the following information in regard to their facilities and the proposed 
improvements.  The tables below contain a description of specific conflicts to be resolved and/or 
facilities which will require some action on the part of the Department’s contractor to proceed 
with work.  Each table entry includes an identification of the action necessary and, if applicable, 
the estimated duration required for the resolution. 
 
UTILITIES TO BE ADJUSTED 
 
Conflicts noted below have been identified by following the suggested staging plan included in 
the contract.  The company has been notified of all conflicts and will be required to obtain the 
necessary permits to complete their work; in some instances resolution will be a function of the 
construction staging.  The responsible agency must relocate or complete new installations as 
noted in the action column; this work has been deemed necessary to be complete for the 
Department’s contractor to then work in the stage under which the item has been listed. 
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Pre-Stage 
 

STAGE / 
LOCATION 

TYPE DESCRIPTION 
RESPONSIBLE 

AGENCY 
ACTION 

Sta 95+95 (Lee), 
16’ LT to Sta. 

99+88 (Lee), 16’ 
LT to  Sta. 18+50 
(IL 68) 11’ RT & 

Sta 19+30, 11’ RT 
to 30’ LT to Sta. 

4” Natural 
Gas Line 

Crossed by new 
culvert at west end;  

under east leg 
crossed by new 

culvert; crossed by 
new storm sewers 

Nicor 

All gas main 
adjustments to be 

completed by Nicor 
–  30 day duration 

Sta. 19+70, 42’ RT 
to Sta. 20+22, 71’ 

RT 
Fiber Optic 

Crossed by storm 
sewer and potential 

handhole 
adjustment 

Windstream 

All fiber optic 
adjustments to be 

completed by 
Windstream – __ 

day duration 
Sta 99+22 (Lee), 

22’ RT to Sta 
101+30, 8’ RT, Sta 
99+22 (Lee), 22’ 
RT to Sta 20+37 
(IL 68) 30’ LT to 

Sta 23+50 37’ LT 
 

Telephone 

Overhead and 
underground by new 
culvert, other storm 

sewer and relocation 
of utility poles 

AT&T 

All overhead and 
underground 

telephone line 
adjustments to be 

completed by AT&T 
– __ day duration 

Sta. 99+22 (Lee) 
22’ RT to Sta 

20+60, 39’ LT to  
Sta 23+50 39’ LT 

Electric 

Utility poles will 
need to be relocated 
due to grade, 
temporary widening 
and new ROW 

ComEd 

All utility pole and 
electric line 

adjustments to be 
completed by 

ComEd –  __ day 
duration 

Sta 99+22 (Lee) 
22’RT to 101 +30 
8’ Rt, 22 
Stat20+60 (IL 68) 
39’Lt to 23+50 39’ 
LT 

Cable TV 

On ComEd utility 
poles that need to 
be relocated due to 
grade, temporary 
widening and new 
ROW 

Comcast 

All utility poles to be 
adjusted by ComEd 

and cable line 
adjustments to be 

completed by 
Comcast – 20_ day 

duration 
 
Stage 1 
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Stage 2 
 

STAGE / 
LOCATION 

TYPE DESCRIPTION 
RESPONSIBLE 

AGENCY 
ACTION 

 
 

 
 

 
 

 
 

 
 

 
No conflicts to be resolved (or if there are conflicts they are to be listed as noted above) 
 
Pre-Stage: ________ Days Total Installation 
Stage 1: ________ Days Total Installation 
Stage 2: ________ Days Total Installation 
 
The following contact information is what was used during the preparation of the plans as 
provided by the Agency/Company responsible for resolution of the conflict. 
 

Agency/Company 
Responsible to 

Resolve Conflict 

Name of 
contact 

Address Phone e-mail address 

AT&T Steve Larson 

1000 Commerce 
Drive 

Oak Brook, IL 
60523 

  

CECO Mark Tulach 

ComEd – Public 
Relocation 
Department 
One Lincoln 

Center 
Suite 600 

Oakbrook Terrace, 
IL 

60181 

(815) 477-
5258 

 

MWRDGC Hanif Munshi 

100 East Erie 
Street 

Chicago, IL 
60611 

(312) 751-
3184 

 

Nicor 
Bruce 

Koppang 

1844 Ferry Road 
Naperville, IL 

60563 

(630) 388-
3046 

bkoppan@aglresources.com 
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Village of 
Northbrook 

Kelly Hamill 
655 Huehl 

Northbrook, IL 
60062 

(847) 272-
4711 

Kelly.hamill@northbrook.il.us 

Windstream Andres Bravo 

1815 S. Meyers 
Road, Suite 900 

Oakbrook Terrace, 
IL 

60181 

  

 
UTILITIES TO BE WATCHED AND PROTECTED 
 
The areas of concern noted below have been identified by following the suggested staging plan 
included for the contract.  The information provided is not a comprehensive list of all remaining 
utilities, but those which during coordination were identified as ones which might require the 
Department’s contractor to take into consideration when making the determination of the means 
and methods that would be required to construct the proposed improvement.  In some instances 
the contractor will be responsible to notify the owner in advance of the work to take place so 
necessary staffing on the owners part can be secured.   
 
Pre-Stage 
 

STAGE / 
LOCATION 

TYPE DESCRIPTION OWNER ACTION 

  
 
 

 
 
 

 

 
Stage 1 
 

STAGE / 
LOCATION 

TYPE DESCRIPTION OWNER ACTION 
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Stage 2 
 

STAGE / 
LOCATION 

TYPE DESCRIPTION OWNER ACTION 

Sta 18+50, 30’ LT 
to Sta. 23+50,  30’ 
LT & Sta 19+18, 0’ 
LT to Sta. 19+18, 

30’ LT & Sta. 
19+71, 39’ LT to 
Sta 19+71, 105’ 
LT & Sta 19+75, 

30’ RT 

Water Main 
 

WM under north 
side of IL 68 crossed 

by new culvert, 
including connection 

to north on Lee 
Road; also crossed 
by proposed storm 

sewer system 

 
Village of 

Northbrook (Work 
included in this 

Contract) 

 

Sta 20+57 , 34’ LT 
to  Sta. 20+90, 34’ 
LT to Sta 18+81 

30’ LT & Sta. 
95+95 (Lee) 15’ 
LT to Sta 99+36, 

13’ LT to Sta 
19+37 (IL 68), 15’ 
RT to Sta. 19+33, 

30’ LT 

Sanitary 
Sewer 

 

Sanitary sewer 
crossing north leg of 
Lee Road crossed 

by new culvert, 
including through 
manholes; minor - 
along south leg of 

Lee, west side, 
grading above 

sanitary sewer with 
MH adjustments 

 
Village of 

Northbrook (Work 
included in this 

Contract) 

 

Sta 19+81, 75’ LT 
to Sta. 20+90, 34’ 

LT 

Sanitary 
Sewer 

Interceptor sewer 
serving north leg of 
Lee crossed by new 

culvert 

MWRDGC (Work 
included in this 

Contract) 
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The following contact information is what was used during the preparation of the plans as 
provided by the owner of the facility.  
 

Agency/Company 
Responsible to 
Resolve Conflict 

Name of 
contact 

Address  Phone  e-mail address 

Village of 
Northbrook 

Kelly Hamill 
655 Huehl 

Northbrook, IL 
60062 

(847) 272-
4711 

Kelly.hamill@northbrook.il.us 

MWRDGC Hanif Munshi 100 East Erie 
Street 
Chicago, IL 
60611 

(312) 751-
3184 

 

     

 
The above represents the best information available to the Department and is included for the 
convenience of the bidder.  The days required for conflict resolution should be taken into 
account in the bid as this information has also been factored into the timeline identified for the 
project when setting the completion date. The applicable portions of the Standard Specifications 
for Road and Bridge Construction shall apply.   
 
Estimated duration of time provided in the action column for the first conflicts identified will begin 
on the date of the executed contract regardless of the status of the utility relocations.  The 
responsible agencies will be working toward resolving subsequent conflicts in conjunction with 
contractor activities in the number of days noted.  
 
The estimated relocation dates must be part of the progress schedule submitted by the 
contractor.  A utility kickoff meeting will be scheduled between the Department, the 
Department’s contractor and the utility companies.  The Department’s contractor is responsible 
for contacting J.U.L.I.E. prior to any and all excavation work. 
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COMPLETION DATE PLUS WORKING DAYS 
Effective:  September 30, 1985 Revised:   January 1, 2007 
 
Revise Article 108.05 (b) of the Standard Specifications as follows: 
 

"When a completion date plus working days is specified, the Contractor shall complete all 
contract items and safely open all roadways to traffic by 11:59 PM on, October 26, 2018 
except as specified herein. 

 
The Contractor will be allowed to complete all clean-up work and punch list items within 
__5__ working days after the completion date for opening the roadway to traffic.  Under 
extenuating circumstances the Engineer may direct that certain items of work, not affecting 
the safe opening of the roadway to traffic, may be completed within the working days 
allowed for clean up work and punch list items.  Temporary lane closures for this work may 
be allowed at the discretion of the Engineer. 

 
Article 108.09 or the Special Provision for “Failure to Complete the Work on Time”, if included in 
this contract, shall apply to both the completion date and the number of working days. 
 
 
MAINTENANCE OF ROADWAYS (D-1) 
Effective:  September 30, 1985 Revised:  November 1, 1996 
 
Beginning on the date that work begins on this project, the Contractor shall assume 
responsibility for normal maintenance of all existing roadways within the limits of the 
improvement.  This normal maintenance shall include all repair work deemed necessary by the 
Engineer, but shall not include snow removal operations.  Traffic control and protection for 
maintenance of roadways will be provided by the Contractor as required by the Engineer. 
 
If items of work have not been provided in the contract, or otherwise specified for payment, such 
items, including the accompanying traffic control and protection required by the Engineer, will be 
paid for in accordance with Article 109.04 of the Standard Specifications. 
 
 
TRAFFIC CONTROL PLAN 
Effective:  September 30, 1985 Revised:  January 1, 2007 
 
Traffic Control shall be according to the applicable sections of the Standard Specifications, the 
Supplemental Specifications, the "Illinois Manual on Uniform Traffic Control Devices for Streets 
and Highways", any special details and Highway Standards contained in the plans, and the 
Special Provisions contained herein. 
 
Special attention is called to Article 107.09 of the Standard Specifications and the following 
Highway Standards, Details, Quality Standard for Work Zone Traffic Control Devices, Recurring 
Special Provisions and Special Provisions contained herein, relating to traffic control. 
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The Contractor shall contact the District One Bureau of Traffic at least 72 hours in advance of 
beginning work. 
 
STANDARDS:  
701001  OFF-RD OPERATIONS, 2L, 2W, MORE THAN 15' (4.5 m) AWAY 
701006  OFF-RD OPERATIONS, 2L, 2W, 15' (4.5 m) TO 24" (600 mm) FROM PAVEMENT EDGE 
701011  OFF-RD MOVING OPERATIONS, 2L, 2W, DAY ONLY 
701101 OFF-RD OPERATIONS, MULTILANE, 15' (4.5 m) TO 24" (600 mm) FROM PAVEMENT   

EDGE 
701106   OFF-RD OPERATIONS, MULTILANE, MORE THAN 15' (4.5 m) AWAY 
701301  LANE CLOSURE, 2L, 2W, SHORT TIME OPERATIONS 
701311   LANE CLOSURE 2L, 2W MOVING OPERATIONS-DAY ONLY 
701421 
701422  LANE CLOSURE MULTILANE 45-55 MPH  
701426 LANE CLOSURE, MULITLANE, INTERMITTENT OR MOVING OPER., FOR SPEEDS => 45 

MPH 
701427  LANE CLOSURE, MULTILANE, INTERMITTENT OR MOVING OPER., FOR SPEEDS <= 40 

MPH 
701431 LANE CLOSURE MULTI-LANE UNDIVIDED WITH CROSSOVER 45-55 MPH 
701501  URBAN LANE CLOSURE, 2L, 2W, UNDIVIDED 
701602   URBAN LANE CLOSURE, MULTILANE, 2W WITH BIDIRECTIONAL LEFT TURN LANE 
701606   URBAN LANE CLOSURE, MULTILANE, 2W WITH MOUNTABLE MEDIAN 
701701   URBAN LANE CLOSURE, MULTILANE INTERSECTION 
701801  SIDEWALK, CORNER OR CROSSWALK CLOSURE 
701901 TRAFFIC CONTROL DEVICES 
704001 TEMPORARY CONCRETE BARRIER 
 
DETAILS:  

 TRAFFIC CONTROL AND PROTECTION FOR SIDE ROADS, INTERSECTIONS , AND DRIVEWAYS 
(TC-10) 

 DISTRICT ONE TYPICAL PAVEMENT MARKINGS (TC-13) 
 PAVEMENT MARKING LETTERS AND SYMBOLS FOR TRAFFIC STAGING (TC-16) 
 DETOUR SIGNING FOR CLOSING STATE HIGHWAYS (TC-21) 
 ARTERIAL ROAD INFORMATION SIGN (TC-22) 
 DRIVEWAY ENTRANCE SIGNING (TC-26) 

 
SPECIAL PROVISIONS:  

 MAINTENANCE OF ROADWAYS 
 TRAFFIC CONTROL & PROTECTION (ARTERIALS) 
 PUBLIC CONVENIENCE AND SAFETY (DIST 1) 
 TYPE III TEMPORARY TAPE FOR WET CONDITIONS 
 PAVEMENT MARKING REMOVAL (BDE) 
 PORTABLE CHANGEABLE MESSAGE SIGNS (BDE) 
 TEMPORARY PAVEMENT MARKINGS (BDE) 
 TEMPORARY INFORMATION SIGNING 

 
  



FAP Route 343 (IL 681/Dundee Rd) 
Project NHPP-B1GJ(266) 

Section 30T-1 
Cook County 

Contract No. 60J13 
 

10 

 
TRAFFIC CONTROL AND PROTECTION (ARTERIALS) (D-1) 
Effective: February 1, 1996 Revised: March 1, 2011 
 
Specific traffic control plan details and Special Provisions have been prepared for this contract. 
This work shall include all labor, materials, transportation, handling and incidental work 
necessary to furnish, install, maintain and remove all traffic control devices required as indicated 
in the plans and as approved by the Engineer. 
 
When traffic is to be directed over a detour route, the Contractor shall furnish, erect, maintain 
and remove all applicable traffic control devices along the detour route according to the details 
shown in the plans. 
 
Method of Measurement:  All traffic control (except “Traffic Control and Protection 
(Expressways)” and temporary pavement markings) indicated on the traffic control plan details 
and specified in the Special Provisions will be measured for payment on a lump sum basis. 
 
Basis of Payment:  All traffic control and protection will be paid for at the contract lump sum 
price for TRAFFIC CONTROL AND PROTECTION (SPECIAL). 
 
Temporary pavement markings will be paid for separately unless shown on a Standard. 
 
 
TRAFFIC CONTROL SURVEILLANCE (SPECIAL) (D-1) 
Effective:  10/25/95 Revised:  1/1/07 
 
The Contractor shall provide a person with a 3/4 ton truck equipped with a two-way radio to 
survey, inspect and maintain all traffic control devices on a continuous 24-hour-a-day basis. 
 
The truck shall be equipped with at least two flashing or revolving amber lights and a Type B 
arrowboard.  The Type B arrowboard shall confirm to Article 1106.02 (h) of the Standard 
Specifications and shall be attached to the truck at a minimum height of 7 feet above the 
pavement.  The light and arrowboard shall be mounted so that no portions are blocked by any 
part to the truck or it's equipment.  This truck shall also be equipped with a sign reading, 'DO 
NOT FOLLOW".  This sign shall be black and white, reflectorized, with an 8-inch legend.  It shall 
be minimum of 48" X 48" in size and mounted on the back of the truck as directed by the 
Engineer.  This truck shall carry an adequate supply of barricades, drums, lights, and all 
necessary devices to handle the Contractor's maintenance responsibilities. 
 
The surveillance person is required to drive through the project, to inspect all temporary traffic 
control devices, to correct all traffic control deficiencies, if possible, or immediately contact 
someone else to make corrections and to assist with directing traffic until such corrections are 
made on a continuous 24-hour basis.  This person shall list every inspection on an inspection 
form, furnished by the Engineer and shall return a completed form on the first working day after 
the inspection is made. 
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The contractor shall supply a telephone staffed on a 24-hour-a-day basis to receive any 
notification of any deficiencies regarding traffic control and protection or receive any request for 
improving, correcting or modifying traffic control, installations or devices, including pavement 
markings.  The Contractor shall dispatch additional men, materials and equipment as necessary 
to begin to correct, improve or modify the traffic control as directed, within one-half hour of 
notification by the surveillance person or by the Department.  Upon completion of such 
corrections and/or revisions, the Contractor shall notify the Department's Communications 
Center at (847) 705-4612. 
 
Basis of Payment. 
This work will be paid for at the contract unit price per calendar day or fraction thereof for 
TRAFFIC CONTROL SURVEILLANCE (Special).  This price shall include all labor and 
equipment necessary to provide the required inspection and maintenance on the expressway 
and on all cross streets which are included in the project.  
 
The cost of materials for the maintenance of traffic control devices shall be included in the traffic 
control pay items.   
 
 
PUBLIC CONVENIENCE AND SAFETY (D-1) 
Effective: May 1, 2012 Revised: July 15, 2012 
 
Add the following to the end of the fourth paragraph of Article 107.09: 
 

“If the holiday is on a Saturday or Sunday, and is legally observed on a Friday or 
Monday, the length of Holiday Period for Monday or Friday shall apply.” 

 
Add the following sentence after the Holiday Period table in the fourth paragraph of Article 
107.09: 
 

“The length of Holiday Period for Thanksgiving shall be from 5:00 AM the Wednesday 
prior to 11:59 PM the Sunday after” 

 
Delete the fifth paragraph of Article 107.09 of the Standard Specifications: 
 

“On weekends, excluding holidays, roadways with Average Daily Traffic of 25,000 or 
greater, all lanes shall be open to traffic from 3:00 P.M. Friday to midnight Sunday 
except where structure construction or major rehabilitation makes it impractical.” 
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MAINTENANCE OF ROADWAYS (D-1) 
Effective:  September 30, 1985 Revised:  November 1, 1996 
 
Beginning on the date that work begins on this project, the Contractor shall assume 
responsibility for normal maintenance of all existing roadways within the limits of the 
improvement.  This normal maintenance shall include all repair work deemed necessary by the 
Engineer, but shall not include snow removal operations.  Traffic control and protection for 
maintenance of roadways will be provided by the Contractor as required by the Engineer. 
 
If items of work have not been provided in the contract, or otherwise specified for payment, such 
items, including the accompanying traffic control and protection required by the Engineer, will be 
paid for in accordance with Article 109.04 of the Standard Specifications. 
 
 
DRAINAGE AND INLET PROTECTION UNDER TRAFFIC (DISTRICT 1) 
Effective:  April 1, 2011 Revised:  April 2, 2011 
 
Add the following to Article 603.02 of the Standard Specifications: 
 

“ (i) Temporary Hot-Mix Asphalt (HMA) Ramp (Note 1) ………………………………. ....... 1030 
(j) Temporary Rubber Ramps (Note 2) 

 
Note 1. The HMA shall have maximum aggregate size of 3/8 in. (95 mm). 
 
Note 2. The rubber material shall be according to the following. 

 

Property Test Method Requirement 

Durometer Hardness, Shore A ASTM D 2240 75 15 
Tensile Strength, psi (kPa) ASTM D 412 300 (2000) min 
Elongation, percent ASTM D 412 90 min 
Specific Gravity ASTM D 792 1.0 - 1.3 
Brittleness, F (C) ASTM D 746 -40 (-40)” 

 
Revise Article 603.07 of the Standard Specifications to read: 
 

“603.07 Protection Under Traffic.  After the casting has been adjusted and the Class PP 
concrete has been placed, the work shall be protected by a barricade and two lights according 
to Article 701.17(e)(3)b. 

 
  



FAP Route 343 (IL 681/Dundee Rd) 
Project NHPP-B1GJ(266) 

Section 30T-1 
Cook County 

Contract No. 60J13 
 

13 

When castings are under traffic before the final surfacing operation has been started, 
properly sized temporary ramps shall be placed around the drainage and/or utility castings 
according to the following methods.  
 

(a) Temporary Asphalt Ramps.  Temporary hot-mix asphalt ramps shall be placed 
around the casting, flush with its surface and decreasing to a featheredge in a 
distance of 2 ft (600 mm) around the entire surface of the casting.  
 

(b) Temporary Rubber Ramps.  Temporary rubber ramps shall only be used on 
roadways with permanent posted speeds of 40 mph or less and when the height of 
the casting to be protected meets the proper sizing requirements for the rubber 
ramps as shown below. 
 

Dimension Requirement 

Inside Opening Outside dimensions of casting + 1 in. (25 mm) 
Thickness at inside 
edge 

Height of casting   1/4 in. (6 mm) 

Thickness at 
outside edge 

1/4 in. (6 mm) max. 

Width, measured 
from inside opening 
to outside edge 

8 1/2 in. (215 mm) min 

 
Placement shall be according to the manufacturer’s specifications. 
 
Temporary ramps for castings shall remain in place until surfacing operations are 

undertaken within the immediate area of the structure.  Prior to placing the surface course, the 
temporary ramp shall be removed.  Excess material shall be disposed of according to Article 
202.03.” 
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TEMPORARY INFORMATION SIGNING 
Effective: November 13, 1996 Revised: January 2, 2007 
  
Description. 
This work shall consist of furnishing, installing, maintaining, relocating for various states of 
construction and eventually removing temporary informational signs.  Included in this item may 
be ground mount signs, skid mount signs, truss mount signs, bridge mount signs, and overlay 
sign panels which cover portions of existing signs. 
 
Materials. 
Materials shall be according to the following Articles of Section 1000 - Materials: 
 

 Item Article/Section 
a.) Sign Base (Notes 1 & 2) 1090 
b.) Sign Face ( Note 3) 1091 
c.) Sign Legends 1092 
d.) Sign Supports 1093 
e.) Overlay Panels (Note 4) 1090.02 

 
Note 1. The Contractor may use 5/8 inch (16 mm) instead of 3/4 inch (19 mm) thick 

plywood. 
Note 2. Type A sheeting can be used on the plywood base. 
Note 3. All sign faces shall be Type A except all orange signs shall meet the 

requirements of Article 1106.01. 
Note 4. The overlay panels shall be 0.08 inch (2 mm) thick. 

 
GENERAL CONSTRUCTION REQUIRMENTS 

Installation. 
The sign sizes and legend sizes shall be verified by the Contractor prior to fabrication. 
 
Signs which are placed along the roadway and/or within the construction zone shall be installed 
according to the requirements of Article 701.14 and Article 720.04.  The signs shall be 7 ft (2.1 
m) above the near edge of the pavement and shall be a minimum of 2 ft (600 mm) beyond the 
edge of the paved shoulder.  A minimum of two (2) posts shall be used. 
 
The attachment of temporary signs to existing sign structures or sign panels shall be approved 
by the Engineer.  Any damage to the existing signs due to the Contractor's operations shall be 
repaired or signs replaced, as determined by the Engineer, at the Contractor's expense. 
 
Signs which are placed on overhead bridge structures shall be fastened to the handrail with 
stainless steel bands.  These signs shall rest on the concrete parapet where possible.  The 
Contractor shall furnish mounting details for approval by the Engineer. 
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Method Of Measurement. 
This work shall be measured for payment in square feet (square meters) edge to edge 
(horizontally and vertically). 
 
All hardware, posts or skids, supports, bases for ground mounted signs, connections, which are 
required for mounting these signs will be included as part of this pay item. 
 
Basis Of Payment. 
This work shall be paid for at the contract unit price per square foot (square meter) for 
TEMPORARY INFORMATION SIGNING. 
 
 
EMBANKMENT II (D-1) 
Effective: March 1, 2011 Revised: November 1, 2013 
 
Description.  This work shall be according to Section 205 of the Standard Specifications except 
for the following. 
 
Material.  Reclaimed asphalt shall not be used within the ground water table or as a fill if ground 
water is present. The RAP used shall be according to the current Bureau of Materials and 
Physical Research Policy Memorandum, “Reclaimed Asphalt Pavement (RAP) for Aggregate 
Applications”. Gradation deleterious count shall not exceed 10% of total RAP and 5% of other 
by total weight. 
 

CONSTRUCTION REQUIREMENTS 
 

Samples.  Embankment material shall be sampled and tested before use.  The contractor shall 
identify embankment sources, and provide equipment as the Engineer requires, for the 
collection of samples from those sources.  Samples will be furnished to the Geotechnical 
Engineer a minimum of three weeks prior to use in order that laboratory tests for compaction 
can be performed.  Embankment material placement cannot begin until tests are completed. 

 
Placing Material.  In addition to Article 202.03, broken concrete, reclaimed asphalt with no 
expansive aggregate, or uncontaminated dirt and sand generated from construction or 
demolition activities shall be placed in 6 inches (150 mm) lifts and disked with the underlying lift 
until a uniform homogenous material is formed.  This process also applies to the overlaying lifts.  
The disk must have a minimum blade diameter of 24 inches (600 mm). 
 
When embankments are to be constructed on hillsides or existing slopes that are steeper than 
3H:1V, steps shall be keyed into the existing slope by stepping and benching as shown in the 
plans or as directed by the Engineer. 
 
Compaction.  Soils classification for moisture content control will be determined by the Soils 
Inspector using visual field examination techniques and the IDH Textural Classification Chart. 
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When tested for density in place each lift shall have a maximum moisture content as follows. 
 

a) A maximum of 110 percent of the optimum moisture for all forms of clay soils. 
 
b) A maximum of 105 percent of the optimum moisture for all forms of clay loam soils. 
 

Stability.  The requirement for embankment stability in article 205.04 will be measured with a 
Dynamic Cone Penetrometer (DCP) according to the test method in the IDOT Geotechnical 
Manual.  The penetration rate must be equal or less than 1.5 inches (38 mm) per blow. 
 
Basis of Payment.  This work will not be paid separately but will be considered as included in 
the various items of excavation. 
 
 
COARSE AGGREGATE FOR BACKFILL, TRENCH BACKFILL AND BEDDING (D-1) 
Effective:  November 1, 2011 Revised: November 1, 2013 
 
This work shall be according to Section 1004.05 of the Standard Specifications except for the 
following: 
 
Reclaimed Asphalt Pavement (RAP) maybe blended with gravel, crushed gravel, crushed stone 
crushed concrete, crushed slag, chats, crushed sand stone or wet bottom boiler slag. The RAP 
used shall be according to the current Bureau of Materials and Physical Research Policy 
Memorandum, “Reclaimed Asphalt Pavement (RAP) for Aggregate Applications”. The RAP shall 
be uniformly graded and shall pass the 1.0 in. (25 mm) screen. When RAP is blended with any 
of the coarse aggregate listed above, the blending shall be done mechanically with calibrated 
feeders. The feeders shall have an accuracy of + 2.0 percent of the actual quantity of material 
delivered. The final blended product shall not contain more than 40 percent by weight RAP.  

 
The coarse aggregate listed above shall meet CA 6 and CA 10 gradations prior to being 
blended with the processed and uniformly graded RAP. Gradation deleterious count shall not 
exceed 10% of total RAP and 5% of other by total weight. 
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HMA MIXTURE DESIGN REQUIREMENTS (D-1) 
Effective:  January 1, 2013 Revised: April 1, 2016 

 
1) Design Composition and Volumetric Requirements 
 
Revise the table in Article 406.06(d) of the Standard Specifications to read: 
 

“MINIMUM COMPACTED LIFT THICKNESS 

Mixture Composition Thickness, in. (mm) 

IL-4.75 3/4 (19) 
SMA-9.5, IL-9.5, IL-9.5L 1 1/2 (38) 

SMA-12.5 2 (50) 
IL-19.0, IL-19.0L 2 1/4 (57)” 

 
Revise the table in Article 1004.03(c) of the Standard Specifications to read: 
 

“Use Size/Application Gradation No. 

Class A-1, 2, & 3 3/8 in. (10 mm) Seal CA 16 
Class A-1 1/2 in. (13 mm) Seal CA 15 
Class A-2 & 3 Cover CA 14 
HMA High ESAL IL-19.0 

IL-9.5 
CA 11 1/ 

CA 16, CA 133/ 

HMA Low ESAL IL-19.0L 
IL-9.5L 

Stabilized Subbase 
or Shoulders 

CA 11 1/ 

CA 16 

SMA2/ 1/2 in. (12.5mm) 
Binder & Surface 

IL 9.5 
Surface 

CA133/, CA14 or CA16 
 

CA16, CA 133/ 

 
1/ CA 16 or CA 13 may be blended with the gradations listed. 
2/ The coarse aggregates used shall be capable of being 

combined with stone sand, slag sand, or steel slag sand 
meeting the FA/FM 20 gradation and mineral filler to meet 
the approved mix design and the mix requirements noted 
herein. 

3/ CA 13 shall be 100 percent passing the 1/2 in. (12.5mm) sieve. 
 

Revise Article 1004.03(e) of the Supplemental Specifications to read: 
 
 “(e) Absorption. For SMA the coarse aggregate shall also have water absorption  
  ≤ 2.0 percent.” 
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Revise the last paragraph of Article 1102.01 (a) (5) of the Standard Specifications to read: 
 
 “IL-4.75 and Stone Matrix Asphalt (SMA) mixtures which contain aggregate having 

absorptions greater than or equal to 2.0 percent, or which contain steal slag sand, 
shall have minimum surge bin storage plus haul time of 1.5 hours.” 

 
Revise the nomenclature table in Article 1030.01 of the Standard Specifications to read: 
 

“High ESAL IL-19.0 binder; 
IL-9.5 surface; IL-4.75; SMA-12.5, 

SMA-9.5 
Low ESAL IL-19.0L binder; IL-9.5L surface; 

Stabilized Subbase (HMA)1/; 
HMA Shoulders2/ 

 
1/ Uses 19.0L binder mix. 
 
2/ Uses 19.0L for lower lifts and 9.5L for surface lift.” 

 
Revise Article 1030.02 of the Standard Specifications and Supplemental Specifications to read: 
 

“1030.02 Materials.  Materials shall be according to the following. 
 

Item .................................................................................................. Article/Section 
(a) Coarse Aggregate  ................................................................................................. 1004.03 
(b) Fine Aggregate  ...................................................................................................... 1003.03 
(c) RAP Material  .............................................................................................................. 1031 
(d) Mineral Filler  ............................................................................................................... 1011 
(e) Hydrated Lime  ....................................................................................................... 1012.01 
(f) Slaked Quicklime (Note 1) 
(g) Performance Graded Asphalt Binder (Note 2)  ........................................................... 1032 
(h) Fibers (Note 3) 
(i) Warm Mix Asphalt (WMA) Technologies (Note 4) 

 
Note 1.  Slaked quicklime shall be according to ASTM C 5. 
 
Note 2.  The asphalt binder shall be an SBS PG 76-28 when the SMA is used on a full-
depth asphalt pavement and SBS PG 76-22 when used as an overlay, except where 
modified herein. The asphalt binder shall be an Elvaloy or SBS PG 76-22 for IL-4.75, 
except where modified herein. The elastic recovery shall be a minimum of 80. 
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Note 3.  A stabilizing additive such as cellulose or mineral fiber shall be added to the 
SMA mixture according to Illinois Modified AASHTO M 325.  The stabilizing additive 
shall meet the Fiber Quality Requirements listed in Illinois Modified AASHTO M 325.  
Prior to approval and use of fibers, the Contractor shall submit a notarized certification 
by the producer of these materials stating they meet these requirements. Reclaimed 
Asphalt Shingles (RAS) may be used in Stone Matrix Asphalt (SMA) mixtures designed 
with an SBA polymer modifier as a fiber additive if the mix design with RAS included 
meets AASHTO T305 requirements. The RAS shall be from a certified source that 
produces either Type I or Type 2. Material shall meet requirements noted herein and the 
actual dosage rate will be determined by the Engineer. 
 
Note 4.  Warm mix additives or foaming processes shall be selected from the current 
Bureau of Materials and Physical Research Approved List, “Warm Mix Asphalt 
Technologies”.” 

 
Revise Article 1030.04(a)(1) of the Standard Specifications and the Supplemental Specifications 
to read: 

 
“ (1) High ESAL Mixtures.  The Job Mix Formula (JMF) shall fall within the following limits. 

 
High ESAL, MIXTURE COMPOSITION (% PASSING) 1/ 

Sieve 
Size 

IL-19.0 mm SMA 4/  
IL-12.5 mm 

SMA 4/ 
IL-9.5 mm 

IL-9.5 mm IL-4.75 mm 

min max min max min max min max min max 
1 1/2 in 

(37.5 mm) 
  

    
    

1 in. 
(25 mm) 

 100 
    

    

3/4 in. 
(19 mm) 

90 100  100       

1/2 in. 
(12.5 mm) 

75 89 80 100  100  100  100 

3/8 in. 
(9.5 mm) 

   65 90 100 90 100  100 

#4 
(4.75 mm) 

40 60 20 30 36 50 34 69 90 100 

#8 
(2.36 mm) 20  42 16 24 5/ 16 325/ 34 6/  52 2/ 70 90 

#16 
(1.18 mm) 

15 30     10 32 50 65 

#30 
(600 m) 

  12 16 12 18     

#50 
(300 m) 

6 15     4 15 15 30 

#100 
(150 m) 

4 9     3 10 10 18 

#200 
(75 m) 

3 6 7.0 9.0 3/ 7.5 9.5 3/ 4 6 7 9 3/ 

Ratio 
Dust/Asphalt 

Binder 
 1.0  1.5  1.5  1.0  1.0  

 
1/ Based on percent of total aggregate weight. 
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2/ The mixture composition shall not exceed 44 percent passing the #8 
(2.36 mm) sieve for surface courses with Ndesign = 90. 
 

3/ Additional minus No. 200 (0.075 mm) material required by the mix 
design shall be mineral filler, unless otherwise approved by the 
Engineer.  
 

4/ The maximum percent passing the #635 (20 µm) sieve shall be ≤ 3 
percent. 
 

5/ When establishing the Adjusted Job Mix Formula (AJMF) the percent 
passing the #8 (2.36 mm) sieve shall not be adjusted above the 
percentage stated on the table.  
 

6/ When establishing the Adjusted Job Mix Formula (AJMF) the percent 
passing the #8 (2.36 mm) sieve shall not be adjusted below 34 
percent. 
 

Revise Article 1030.04(b)(1) of the Standard Specifications to read: 
  

“(1) High ESAL Mixtures.  The target value for the air voids of the HMA shall be 4.0 
percent and for IL-4.75 it shall be 3.5 percent at the design number of gyrations.  
The VMA and VFA of the HMA design shall be based on the nominal maximum 
size of the aggregate in the mix, and shall conform to the following requirements. 

 
VOLUMETRIC REQUIREMENTS 

High ESAL 
 Voids in the Mineral Aggregate 

(VMA), 
% minimum 

Voids Filled 
with Asphalt 

Binder 
(VFA), 

% 
Ndesign  

IL-19.0 
 

IL-9.5 
IL-4.751/ 

50 
 

13.5 
 

15.0 

18.5 65 – 78 2/ 

70 
 65 - 75 

90 
     

1/ Maximum Draindown for IL-4.75 shall be 0.3 percent 
 

2/ VFA for IL-4.75 shall be 72-85 percent” 
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Replace Article 1030.04(b)(3) of the Standard Specifications with the following: 
  

“(3) SMA Mixtures. 
 

Volumetric Requirements 
SMA 1/ 

Ndesign Design Air Voids 
Target % 

Voids in the 
Mineral Aggregate  

(VMA), % min.  

Voids Filled  
with Asphalt  

(VFA), % 

80 4/ 3.5 
17.0 2/ 

75 - 83 16.0 3/ 

 
1/ Maximum draindown shall be 0.3 percent. The draindown shall be 

determined at the JMF asphalt binder content at the mixing temperature 
plus 30 °F. 
 

2/ Applies when specific gravity of coarse aggregate is ≥ 2.760. 
 

3/ Applies when specific gravity of coarse aggregate is < 2.760. 
 

4/ Blending of different types of aggregate will not be permitted. 
For surface course, the coarse aggregate can be crushed steel slag, 
crystalline crushed stone or crushed sandstone. For binder course, coarse 
aggregate shall be crushed stone (dolomite), crushed gravel, crystalline 
crushed stone, or crushed sandstone. 

 
Add to the end of Article 1030.05 (d) (2) a. of the Standard Specifications: 
 

“During production, the Contractor shall test SMA mixtures for draindown according to 
AASHTO T305 at a frequency of 1 per day of production.” 

 
Delete last sentence of the second paragraph of Article 1102.01(a) (4) b. 2. 
 
Add to the end of Article 1102.01 (a) (4) b. 2.: 
 

“As an option, collected dust (baghouse) may be used in lieu of manufactured mineral 
filler according to the following: 
 

(a.) Sufficient collected dust (baghouse) is available for production of the SMA mix 
for the entire project. 
 

(b.) A mix design was prepared based on collected dust (baghouse).  
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2) Design Verification and Production 
 
Revise Article 1030.04 (d) of the Standard Specifications to read: 
 

“(d) Verification Testing.  High ESAL, IL-4.75, and SMA mix designs submitted for 
verification will be tested to ensure that the resulting mix designs will pass the 
required criteria for the Hamburg Wheel Test (IL mod AASHTO T-324) and the 
Tensile Strength Test (IL mod AASHTO T-283). The Department will perform a 
verification test on gyratory specimens compacted by the Contractor. If the mix fails 
the Department’s verification test, the Contractor shall make the necessary changes 
to the mix and resubmit compacted specimens to the Department for verification. If 
the mix fails again, the mix design will be rejected.  

 
All new and renewal mix designs will be required to be tested, prior to submittal for 
Department verification and shall meet the following requirements: 

 
(1)Hamburg Wheel Test criteria. The maximum allowable rut depth shall be 0.5 in. 

(12.5 mm).  The minimum number of wheel passes at the 0.5 in. (12.5 mm) rut 
depth criteria shall be based on the high temperature binder grade of the mix as 
specified in the mix requirements table of the plans. 

 
Illinois Modified AASHTO T 324 Requirements 1/ 

 

Asphalt Binder Grade # Repetitions Max Rut Depth (mm) 

PG 70 -XX (or higher) 20,000 12.5 

PG 64 -XX (or lower) 10,000 12.5 

 
1/ When produced at temperatures of 275 ± 5 °F (135 ± 3 °C) or less, loose 

Warm Mix Asphalt shall be oven aged at 270 ± 5 °F (132 ± 3 °C) for two 
hours prior to gyratory compaction of Hamburg Wheel specimens. 

 
Note: For SMA Designs (N-80) the maximum rut depth is 6.0 mm at 20,000 

repetitions. 
For IL 4.75mm Designs (N-50) the maximum rut depth is 9.0mm at 15,000 
repetitions. 

 
(2) Tensile Strength Criteria.  The minimum allowable conditioned tensile strength 

shall be 60 psi (415 kPa) for non-polymer modified performance graded (PG) 
asphalt binder and 80 psi (550 kPa) for polymer modified PG asphalt binder.  The 
maximum allowable unconditioned tensile strength shall be 200 psi (1380 kPa).” 
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Production Testing.  Revise first paragraph of Article 1030.06(a) of the Standard Specifications 
to read: 
 

“(a) High ESAL, IL-4.75, WMA, and SMA Mixtures.  For each contract, a 300 ton (275 metric 
tons) test strip, except for SMA mixtures it will be 400 ton (363 metric ton), will be 
required at the beginning of HMA production for each mixture with a quantity of 3000 
tons (2750 metric tons) or more according to the Manual of Test Procedures for 
Materials “Hot Mix Asphalt Test Strip Procedures”. 
 

Add the following after the sixth paragraph in Article 1030.06 (a) of the Standard Specifications: 
 

“The Hamburg Wheel test shall also be conducted on all HMA mixtures from a sample taken 
within the first 500 tons (450 metric tons) on the first day of production or during start up with 
a split reserved for the Department.  The mix sample shall be tested according to the Illinois 
Modified AASHTO T 324 and shall meet the requirements specified herein.  Mix production 
shall not exceed 1500 tons (1350 metric tons) or one day’s production, whichever comes 
first, until the testing is completed and the mixture is found to be in conformance.  The 
requirement to cease mix production may be waived if the plant produced mixture 
demonstrates conformance prior to start of mix production for a contract. 
If the mixture fails to meet the Hamburg Wheel criteria, no further mixture will be accepted 
until the Contractor takes such action as is necessary to furnish a mixture meeting the 
criteria” 

 
Method of Measurement: 
 
Add the following after the fourth paragraph of Article 406.13 (b): 
 
“The plan quantities of SMA mixtures shall be adjusted using the actual approved binder and 

surface Mix Design’s Gmb.” 
 
Basis of Payment.  
 
Replace the fourth paragraph of Article 406.14 of the Standard Specifications with the following: 
 

“Stone matrix asphalt will be paid for at the contract unit price per ton (metric ton) for 
POLYMERIZED HOT-MIX ASPHALT SURFACE COURSE, STONE MATRIX ASPHALT, of 
the mixture composition and Ndesign specified; and POLYMERIZED HOT-MIX ASPHALT 
BINDER COURSE, STONE MATRIX ASPHALT, of the mixture composition and Ndesign 
specified.” 
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FRICTION AGGREGATE (D-1) 
Effective:  January 1, 2011 Revised:  April 29, 2016 
 
Revise Article 1004.03(a) of the Standard Specifications to read: 
 
“1004.03 Coarse Aggregate for Hot-Mix Asphalt (HMA).  The aggregate shall be 
according to Article 1004.01 and the following. 
 

(a) Description.  The coarse aggregate for HMA shall be according to the following table. 
 

Use Mixture Aggregates Allowed 

Class A Seal or Cover Allowed Alone or in Combination 5/: 

Gravel 
Crushed Gravel 
Carbonate Crushed Stone 
Crystalline Crushed Stone 
Crushed Sandstone 
Crushed Slag (ACBF) 
Crushed Steel Slag 
Crushed Concrete 

HMA 
Low ESAL 

Stabilized 
Subbase or 
Shoulders 

Allowed Alone or in Combination 5/: 

Gravel 
Crushed Gravel 
Carbonate Crushed Stone 
Crystalline Crushed Stone 
Crushed Sandstone 
Crushed Slag (ACBF) 
Crushed Steel Slag1/  

Crushed Concrete 

HMA 
High ESAL 
Low ESAL 

Binder 
IL-19.0 
or IL-19.0L 
 
SMA Binder 

Allowed Alone or in Combination 5/ 6/: 

Crushed Gravel 
Carbonate Crushed Stone2/ 
Crystalline Crushed Stone 
Crushed Sandstone 
Crushed Slag (ACBF) 
Crushed Concrete3/ 
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HMA 
High ESAL 
Low ESAL 

C Surface and  
Leveling Binder 
IL-9.5 or IL-9.5L 
 
SMA  
Ndesign 50 
Surface 

Allowed Alone or in Combination 5/: 

Crushed Gravel 
Carbonate Crushed Stone2/ 
Crystalline Crushed Stone 
Crushed Sandstone 
Crushed Slag (ACBF) 
Crushed Steel Slag4/  
Crushed Concrete3/ 

HMA 
High ESAL 

D Surface and 
Leveling Binder 
IL-9.5 
 
SMA 
Ndesign 50 
Surface 

Allowed Alone or in Combination 5/: 

Crushed Gravel 
Carbonate Crushed Stone (other than 
Limestone)2/ 
Crystalline Crushed Stone 
Crushed Sandstone 
Crushed Slag (ACBF) 
Crushed Steel Slag4/ 
Crushed Concrete3/ 
 

Other Combinations Allowed: 

Up to...  With... 

25% Limestone Dolomite 

50% Limestone Any Mixture D 
aggregate other 
than Dolomite 

75% Limestone Crushed Slag 
(ACBF) or Crushed 
Sandstone 
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HMA 
High ESAL 

E Surface 
IL-9.5 
 
SMA 
Ndesign 80 
Surface 

Allowed Alone or in Combination 5/ 6/: 

 
Crystalline Crushed Stone  
Crushed Sandstone 
Crushed Slag (ACBF) 
Crushed Steel Slag 
 
No Limestone. 
 

Other Combinations Allowed: 

Up to... With... 

50% Dolomite2/ Any Mixture E 
aggregate 

75% Dolomite2/ Crushed Sandstone, 
Crushed Slag 
(ACBF), Crushed 
Steel Slag, or 
Crystalline Crushed 
Stone 

75% Crushed 
Gravel2/ or Crushed 
Concrete3/ 

Crushed Sandstone, 
Crystalline Crushed 
Stone, Crushed Slag 
(ACBF), or Crushed 
Steel Slag 

HMA 
High ESAL 

F Surface 
IL-9.5 
 
SMA 
Ndesign 80 
Surface 

Allowed Alone or in Combination 5/ 6/: 
 
Crystalline Crushed Stone 
Crushed Sandstone  
Crushed Slag (ACBF) 
Crushed Steel Slag 
No Limestone. 

Other Combinations Allowed:  

Up to... With... 

50% Crushed 
Gravel2/, Crushed 
Concrete3/, or 
Dolomite2/  

Crushed Sandstone, 
Crushed Slag 
(ACBF), Crushed 
Steel Slag, or 
Crystalline Crushed 
Stone 
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1/ Crushed steel slag allowed in shoulder surface only. 
2/ Carbonate crushed stone (limestone) and/or crushed gravel shall not be used in SMA 

Ndesign 80.  In SMA Ndesign 50, carbonate crushed stone shall not be blended with any 
of the other aggregates allowed alone in Ndesign 50 SMA binder or Ndesign 50 SMA 
surface. 

3/ Crushed concrete will not be permitted in SMA mixes. 
4/ Crushed steel slag shall not be used as leveling binder. 
5/ When combinations of aggregates are used, the blend percent measurements shall be 

by volume.” 
6/ Combining different types of aggregate will not be permitted in SMA Ndesign 80.” 

 
 
RECLAIMED ASPHALT PAVEMENT AND RECLAIMED ASPHALT SHINGLES (D-1) 
Effective:  November 1, 2012 Revise:  April 1, 2017 
 
Revise Section 1031 of the Standard Specifications to read: 
 

“SECTION 1031.  RECLAIMED ASPHALT PAVEMENT AND RECLAIMED ASPHALT 
SHINGLES 

 
1031.01 Description.  Reclaimed asphalt pavement and reclaimed asphalt shingles shall 

be according to the following. 
 
(a) Reclaimed Asphalt Pavement (RAP).  RAP is the material resulting from cold milling or 

crushing an existing hot-mix asphalt (HMA) pavement.  RAP will be considered 
processed FRAP after completion of both crushing and screening to size.  The 
Contractor shall supply written documentation that the RAP originated from routes or 
airfields under federal, state, or local agency jurisdiction. 

 
(b) Reclaimed Asphalt Shingles (RAS).  Reclaimed asphalt shingles (RAS).  RAS is from 

the processing and grinding of preconsumer or post-consumer shingles.  RAS shall be a 
clean and uniform material with a maximum of 0.5 percent unacceptable material, as 
defined in Bureau of Materials and Physical Research Policy Memorandum, “Reclaimed 
Asphalt Shingle (RAS) Sources”, by weight of RAS.  All RAS used shall come from a 
Bureau of Materials and Physical Research approved processing facility where it shall 
be ground and processed to 100 percent passing the 3/8 in. (9.5 mm) sieve and 
90 percent passing the #4 (4.75 mm) sieve.  RAS shall meet the testing requirements 
specified herein.  In addition, RAS shall meet the following Type 1 or Type 2 
requirements. 

 
(1) Type 1.  Type 1 RAS shall be processed, preconsumer asphalt shingles salvaged 

from the manufacture of residential asphalt roofing shingles. 
 
(2) Type 2.  Type 2 RAS shall be processed post-consumer shingles only, salvaged 

from residential, or four unit or less dwellings not subject to the National Emission 
Standards for Hazardous Air Pollutants (NESHAP). 
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1031.02 Stockpiles.  RAP and RAS stockpiles shall be according to the following. 
 
(a) RAP Stockpiles.  The Contractor shall construct individual, sealed RAP stockpiles 

meeting one of the following definitions.  Additional processed RAP (FRAP) shall be 
stockpiled in a separate working pile, as designated in the QC Plan, and only added to 
the sealed stockpile when test results for the working pile are complete and are found to 
meet tolerances specified herein for the original sealed FRAP stockpile.  Stockpiles shall 
be sufficiently separated to prevent intermingling at the base.  All stockpiles (including 
unprocessed RAP and FRAP) shall be identified by signs indicating the type as listed 
below (i.e. “Non- Quality, FRAP -#4 or Type 2 RAS”, etc…). 
 
(1) Fractionated RAP (FRAP).  FRAP shall consist of RAP from Class I, Superpave 

HMA (High and Low ESAL) or equivalent mixtures.  The coarse aggregate in FRAP 
shall be crushed aggregate and may represent more than one aggregate type and/or 
quality, but shall be at least C quality.  All FRAP shall be processed prior to testing 
and sized into fractions with the separation occurring on or between the #4 
(4.75 mm) and 1/2 in. (12.5 mm) sieves.  Agglomerations shall be minimized such 
that 100 percent of the RAP in the coarse fraction shall pass the maximum sieve size 
specified for the mix the FRAP will be used in. 

 
(2) Restricted FRAP (B quality) stockpiles shall consist of RAP from Class I, Superpave 

(High ESAL), or HMA (High ESAL).  If approved by the Engineer, the aggregate from 
a maximum 3.0 in. (75 mm) single combined pass of surface/binder milling will be 
classified as B quality.  All millings from this application will be processed into FRAP 
as described previously. 

 
(3) Conglomerate.  Conglomerate RAP stockpiles shall consist of RAP from Class I, 

Superpave HMA (High and Low ESAL) or equivalent mixtures.  The coarse 
aggregate in this RAP shall be crushed aggregate and may represent more than one 
aggregate type and/or quality, but shall be at least C quality.  This RAP may have an 
inconsistent gradation and/or asphalt binder content prior to processing.  All 
conglomerate RAP shall be processed (FRAP) prior to testing.  Conglomerate RAP 
stockpiles shall not contain steel slag or other expansive material as determined by 
the Department. 

 
(4) Conglomerate “D” Quality (DQ).  Conglomerate DQ RAP stockpiles shall consist of 

RAP from HMA shoulders, bituminous stabilized subbases or Superpave (Low 
ESAL)/HMA (Low ESAL) IL-19.0L binder mixture.  The coarse aggregate in this RAP 
may be crushed or round but shall be at least D quality.  This RAP may have an 
inconsistent gradation and/or asphalt binder content.  Conglomerate DQ RAP 
stockpiles shall not contain steel slag or other expansive material as determined by 
the Department. 
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(5) Non-Quality.  RAP stockpiles that do not meet the requirements of the stockpile 
categories listed above shall be classified as “Non-Quality”. 

 
RAP or FRAP containing contaminants, such as earth, brick, sand, concrete, sheet 
asphalt, bituminous surface treatment (i.e. chip seal), pavement fabric, joint sealants, 
plant cleanout etc., will be unacceptable unless the contaminants are removed to the 
satisfaction of the Engineer.  Sheet asphalt shall be stockpiled separately. 
 

(b) RAS Stockpiles. Type 1 and Type 2 RAS shall be stockpiled separately and shall be 
sufficiently separated to prevent intermingling at the base.  Each stockpile shall be 
signed indicating what type of RAS is present. 

 
However, a RAS source may submit a written request to the Department for approval to 
blend mechanically a specified ratio of Type 1 RAS with Type 2 RAS.  The source will 
not be permitted to change the ratio of the blend without the Department prior written 
approval.  The Engineer’s written approval will be required, to mechanically blend RAS 
with any fine aggregate produced under the AGCS, up to an equal weight of RAS, to 
improve workability.  The fine aggregate shall be “B Quality” or better from an approved 
Aggregate Gradation Control System source.  The fine aggregate shall be one that is 
approved for use in the HMA mixture and accounted for in the mix design and during 
HMA production. 
 
Records identifying the shingle processing facility supplying the RAS, RAS type, and lot 
number shall be maintained by project contract number and kept for a minimum of 
three years. 

 
1031.03 Testing.  FRAP and RAS testing shall be according to the following. 
 
(a) FRAP Testing.  When used in HMA, the FRAP shall be sampled and tested either during 

processing or after stockpiling. It shall also be sampled during HMA production. 
 
(1) During Stockpiling.  For testing during stockpiling, washed extraction samples shall 

be run at the minimum frequency of one sample per 500 tons (450 metric tons) for 
the first 2000 tons (1800 metric tons) and one sample per 2000 tons 
(1800 metric tons) thereafter.  A minimum of five tests shall be required for stockpiles 
less than 4000 tons (3600 metric tons). 

 
(2) Incoming Material. For testing as incoming material, washed extraction samples shall 

be run at a minimum frequency of one sample per 2000 tons (1800 metric tons) or 
once per week, whichever comes first. 

 
(3) After Stockpiling.  For testing after stockpiling, the Contractor shall submit a plan for 

approval to the District proposing a satisfactory method of sampling and testing the 
RAP/FRAP pile either in-situ or by restockpiling.  The sampling plan shall meet the 
minimum frequency required above and detail the procedure used to obtain 
representative samples throughout the pile for testing. 
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Before extraction, each field sample of FRAP, shall be split to obtain two samples of test 
sample size.  One of the two test samples from the final split shall be labeled and stored 
for Department use.  The Contractor shall extract the other test sample according to 
Department procedure.  The Engineer reserves the right to test any sample (split or 
Department-taken) to verify Contractor test results. 

 
(b) RAS Testing.  RAS shall be sampled and tested during stockpiling according to Bureau 

of Materials and Physical Research Policy Memorandum, “Reclaimed Asphalt Shingle 
(RAS) Sources”.  The Contractor shall also sample as incoming material at the HMA 
plant. 
 
(1) During Stockpiling.  Washed extraction and testing for unacceptable materials shall 

be run at the minimum frequency of one sample per 200 tons (180 metric tons) for 
the first 1000 tons (900 metric tons) and one sample per 1000 tons (900 metric tons) 
thereafter.  A minimum of five samples are required for stockpiles less than 
1000 tons (900 metric tons).  Once a ≤ 1000 ton (900 metric ton), five-sample/test 
stockpile has been established it shall be sealed.  Additional incoming RAS shall be 
in a separate working pile as designated in the Quality Control plan and only added 
to the sealed stockpile when the test results of the working pile are complete and are 
found to meet the tolerances specified herein for the original sealed RAS stockpile. 

 
(2) Incoming Material.  For testing as incoming material at the HMA plant, washed 

extraction shall be run at the minimum frequency of one sample per 250 tons 
(227 metric tons).  A minimum of five samples are required for stockpiles less than 
1000 tons (900 metric tons).  The incoming material test results shall meet the 
tolerances specified herein. 

 
The Contractor shall obtain and make available all test results from start of the initial 
stockpile sampled and tested at the shingle processing facility in accordance with the 
facility’s QC Plan. 
 
Before extraction, each field sample shall be split to obtain two samples of test sample 
size.  One of the two test samples from the final split shall be labeled and stored for 
Department use.  The Contractor shall extract the other test sample according to 
Department procedures.  The Engineer reserves the right to test any sample (split or 
Department-taken) to verify Contractor test results. 
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1031.04 Evaluation of Tests.  Evaluation of test results shall be according to the following. 
 

(a) Evaluation of FRAP Test Results.  All test results shall be compiled to include asphalt 
binder content, gradation and, when applicable (for slag), Gmm.  A five test average of 
results from the original pile will be used in the mix designs.  Individual extraction test 
results run thereafter, shall be compared to the average used for the mix design, and will 
be accepted if within the tolerances listed below. 
 

Parameter FRAP 

No. 4 (4.75 mm)  6 % 
No. 8 (2.36 mm)  5 % 
No. 30 (600 m)  5 % 
No. 200 (75 m)  2.0 % 
Asphalt Binder  0.3 % 
Gmm  0.03 1/ 

 
1/ For stockpile with slag or steel slag present as determined in the current 

Manual of Test Procedures Appendix B 21, “Determination of Reclaimed 
Asphalt Pavement Aggregate Bulk Specific Gravity”. 

 
If any individual sieve and/or asphalt binder content tests are out of the above tolerances 
when compared to the average used for the mix design, the FRAP stockpile shall not be 
used in Hot-Mix Asphalt unless the FRAP representing those tests is removed from the 
stockpile.  All test data and acceptance ranges shall be sent to the District for evaluation. 
 
The Contractor shall maintain a representative moving average of five tests to be used 
for Hot-Mix Asphalt production. 
 
With the approval of the Engineer, the ignition oven may be substituted for extractions 
according to the ITP, “Calibration of the Ignition Oven for the Purpose of Characterizing 
Reclaimed Asphalt Pavement (RAP)” or Illinois Modified AASHTO T-164-11, Test 
Method A. 

 
(b) Evaluation of RAS Test Results.  All of the test results, with the exception of percent 

unacceptable materials, shall be compiled and averaged for asphalt binder content and 
gradation.  A five test average of results from the original pile will be used in the mix 
designs.  Individual test results run thereafter, when compared to the average used for 
the mix design, will be accepted if within the tolerances listed below. 
 

Parameter RAS 
No. 8 (2.36 mm) ± 5 % 

No. 16 (1.18 mm) ± 5 % 
No. 30 (600 µm) ± 4 % 
No. 200 (75 µm) ± 2.5 % 

Asphalt Binder Content ± 2.0 % 
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If any individual sieve and/or asphalt binder content tests are out of the above tolerances 
when compared to the average used for the mix design, the RAS shall not be used in 
Hot-Mix Asphalt unless the RAS representing those tests is removed from the stockpile.  
All test data and acceptance ranges shall be sent to the District for evaluation. 
 

(c) Quality Assurance by the Engineer.  The Engineer may witness the sampling and 
splitting conduct assurance tests on split samples taken by the Contractor for quality 
control testing a minimum of once a month. 
 
The overall testing frequency will be performed over the entire range of Contractor 
samples for asphalt binder content and gradation.  The Engineer may select any or all 
split samples for assurance testing.  The test results will be made available to the 
Contractor as soon as they become available. 
 
The Engineer will notify the Contractor of observed deficiencies. 
 
Differences between the Contractor’s and the Engineer’s split sample test results will be 
considered acceptable if within the following limits. 
 

Test Parameter Acceptable Limits of Precision 

% Passing:1/ 
FRAP RAS 

1/2 in. 5.0%  
No. 4 5.0%  
No. 8 3.0% 4.0% 
No. 30 2.0% 4.0% 
No. 200 2.2% 4.0% 
Asphalt Binder Content 0.3% 3.0% 
Gmm 0.030  
 

1/ Based on washed extraction. 
 

In the event comparisons are outside the above acceptable limits of precision, the 
Engineer will immediately investigate. 
 

(d) Acceptance by the Engineer.  Acceptable of the material will be based on the validation 
of the Contractor’s quality control by the assurance process. 
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1031.05 Quality Designation of Aggregate in RAP and FRAP. 
 
(a) RAP.  The aggregate quality of the RAP for homogeneous, conglomerate, and 

conglomerate “D” quality stockpiles shall be set by the lowest quality of coarse 
aggregate in the RAP stockpile and are designated as follows. 

 
(1) RAP from Class I, Superpave/HMA (High ESAL), or (Low ESAL) IL-9.5L surface 

mixtures are designated as containing Class B quality coarse aggregate. 
 
(2) RAP from Superpave/HMA (Low ESAL) IL-19.0L binder mixture is designated as 

Class D quality coarse aggregate. 
 
(3) RAP from Class I, Superpave/HMA (High ESAL) binder mixtures, bituminous base 

course mixtures, and bituminous base course widening mixtures are designated as 
containing Class C quality coarse aggregate. 

 
(4) RAP from bituminous stabilized subbase and BAM shoulders are designated as 

containing Class D quality coarse aggregate. 
 

(b) FRAP.  If the Engineer has documentation of the quality of the FRAP aggregate, the 
Contractor shall use the assigned quality provided by the Engineer. 

 
If the quality is not known, the quality shall be determined as follows.  Fractionated RAP 
stockpiles containing plus #4 (4.75 mm) sieve coarse aggregate shall have a maximum 
tonnage of 5,000 tons (4,500 metric tons).  The Contractor shall obtain a representative 
sample witnessed by the Engineer.  The sample shall be a minimum of 50 lb (25 kg).  
The sample shall be extracted according to Illinois Modified AASHTO T 164 by a 
consultant laboratory prequalified by the Department for the specified testing.  The 
consultant laboratory shall submit the test results along with the recovered aggregate to 
the District Office.  The cost for this testing shall be paid by the Contractor.  The District 
will forward the sample to the Bureau of Materials and Physical Research Aggregate Lab 
for MicroDeval Testing, according to ITP 327.  A maximum loss of 15.0 percent will be 
applied for all HMA applications. The fine aggregate portion of the fractionated RAP shall 
not be used in any HMA mixtures that require a minimum of “B” quality aggregate or 
better, until the coarse aggregate fraction has been determined to be acceptable thru a 
MicroDeval Testing. 
 

1031.06 Use of FRAP and/or RAS in HMA.  The use of FRAP and/or RAS shall be the 
Contractor’s option when constructing HMA in all contracts. 

 
(a) FRAP.  The use of FRAP in HMA shall be as follows. 
 

(1) Coarse Aggregate Size (after extraction).  The coarse aggregate in all FRAP shall be 
equal to or less than the nominal maximum size requirement for the HMA mixture to 
be produced. 
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(2) Steel Slag Stockpiles.  FRAP stockpiles containing steel slag or other expansive 
material, as determined by the Department, shall be homogeneous and will be 
approved for use in HMA (High ESAL and Low ESAL) mixtures regardless of lift or 
mix type. 

 
(3) Use in HMA Surface Mixtures (High and Low ESAL).  FRAP stockpiles for use in 

HMA surface mixtures (High and Low ESAL) shall have coarse aggregate that is 
Class B quality or better.  FRAP shall be considered equivalent to limestone for 
frictional considerations unless produced/screened to minus 3/8 inch. 

 
(4) Use in HMA Binder Mixtures (High and Low ESAL), HMA Base Course, and HMA 

Base Course Widening.  FRAP stockpiles for use in HMA binder mixtures (High and 
Low ESAL), HMA base course, and HMA base course widening shall be FRAP in 
which the coarse aggregate is Class C quality or better. 

 
(5) Use in Shoulders and Subbase.  FRAP stockpiles for use in HMA shoulders and 

stabilized subbase (HMA) shall be FRAP, Restricted FRAP, conglomerate, or 
conglomerate DQ. 

 
(b) RAS.  RAS meeting Type 1 or Type 2 requirements will be permitted in all HMA 

applications as specified herein. 
 

(c) FRAP and/or RAS Usage Limits. Type 1 or Type 2 RAS may be used alone or in 
conjunction with FRAP in HMA mixtures up to a maximum of 5.0 percent by weight of 
the total mix. 
 
When FRAP is used alone or FRAP is used in conjunction with RAS, the percent of 
virgin asphalt binder replacement (ABR) shall not exceed the amounts indicated in the 
table below for a given N Design. 

 
Max Asphalt Binder Replacement for FRAP with RAS Combination 

 

HMA Mixtures 1/ 2/ 4/ Maximum % ABR  

Ndesign Binder/Leveling 
Binder  

Surface  Polymer 
Modified 3/ 

30L 50 40 30 
50 40 35 30 
70 40 30 30 
90 40 30  30 

4.75 mm N-50   40 
SMA N-80   30 

 
1/ For Low ESAL HMA shoulder and stabilized subbase, the percent 

asphalt binder replacement shall not exceed 50 % of the total asphalt 
binder in the mixture. 
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2/ When the binder replacement exceeds 15 % for all mixes, except for 
SMA and IL-4.75, the high and low virgin asphalt binder grades shall 
each be reduced by one grade (i.e. 25 % binder replacement using a 
virgin asphalt binder grade of PG64-22 will be reduced to a PG58-28).  
When constructing full depth HMA and the ABR is less than 15 %, the 
required virgin asphalt binder grade shall be PG64-28. 

 
3/ When the ABR for SMA or IL-4.75 is 15 % or less, the required virgin 

asphalt binder shall be SBS PG76-22 and the elastic recovery shall 
be a minimum of 80.  When the ABR for SMA or IL-4.75 exceeds 
15%, the virgin asphalt binder grade shall be SBS PG70-28 and the 
elastic recovery shall be a minimum of 80. 
 

4/ When FRAP or RAS is used alone, the maximum percent asphalt 
binder replacement designated on the table shall be reduced by 10 %. 

 
1031.07 HMA Mix Designs.  At the Contractor’s option, HMA mixtures may be constructed 

utilizing RAP/FRAP and/or RAS material meeting the detailed requirements specified herein. 
 
(a) FRAP and/or RAS.  FRAP and /or RAS mix designs shall be submitted for verification.  If 

additional FRAP or RAS stockpiles are tested and found to be within tolerance, as 
defined under “Evaluation of Tests” herein, and meet all requirements herein, the 
additional FRAP or RAS stockpiles may be used in the original design at the percent 
previously verified. 
 

(b) RAS.  Type 1 and Type 2 RAS are not interchangeable in a mix design.  A RAS stone 
bulk specific gravity (Gsb) of 2.300 shall be used for mix design purposes. 

 
1031.08 HMA Production. HMA production utilizing FRAP and/or RAS shall be as follows. 
 
To remove or reduce agglomerated material, a scalping screen, gator, crushing unit, or 

comparable sizing device approved by the Engineer shall be used in the RAS and FRAP feed 
system to remove or reduce oversized material.  If material passing the sizing device adversely 
affects the mix production or quality of the mix, the sizing device shall be set at a size specified 
by the Engineer. 

 
If during mix production, corrective actions fail to maintain FRAP, RAS or QC/QA test results 

within control tolerances or the requirements listed herein the Contractor shall cease production 
of the mixture containing FRAP or RAS and conduct an investigation that may require a new 
mix design. 
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(a) RAS.  RAS shall be incorporated into the HMA mixture either by a separate weight 
depletion system or by using the RAP weigh belt.  Either feed system shall be 
interlocked with the aggregate feed or weigh system to maintain correct proportions for 
all rates of production and batch sizes.  The portion of RAS shall be controlled 
accurately to within ± 0.5 percent of the amount of RAS utilized.  When using the weight 
depletion system, flow indicators or sensing devices shall be provided and interlocked 
with the plant controls such that the mixture production is halted when RAS flow is 
interrupted. 

 
(b) HMA Plant Requirements.  HMA plants utilizing FRAP and/or RAS shall be capable of 

automatically recording and printing the following information. 
 

(1) Dryer Drum Plants. 
 

a. Date, month, year, and time to the nearest minute for each print. 
 
b. HMA mix number assigned by the Department. 
 
c. Accumulated weight of dry aggregate (combined or individual) in tons 

(metric tons) to the nearest 0.1 ton (0.1 metric ton). 
 
d. Accumulated dry weight of RAS and FRAP in tons (metric tons) to the nearest 

0.1 ton (0.1 metric ton). 
 
e. Accumulated mineral filler in revolutions, tons (metric tons), etc. to the nearest 

0.1 unit. 
 
f. Accumulated asphalt binder in gallons (liters), tons (metric tons), etc. to the 

nearest 0.1 unit. 
 
g. Residual asphalt binder in the RAS and FRAP material as a percent of the total 

mix to the nearest 0.1 percent. 
 
h. Aggregate RAS and FRAP moisture compensators in percent as set on the 

control panel.  (Required when accumulated or individual aggregate and RAS 
and FRAP are printed in wet condition.) 

 
i. When producing mixtures with FRAP and/or RAS, a positive dust control system 

shall be utilized. 
 
j. Accumulated mixture tonnage. 
 
k. Dust Removed (accumulated to the nearest 0.1 ton (0.1 metric ton))  
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(2) Batch Plants. 
a. Date, month, year, and time to the nearest minute for each print. 
 
b. HMA mix number assigned by the Department. 
 
c. Individual virgin aggregate hot bin batch weights to the nearest pound (kilogram). 
 
d. Mineral filler weight to the nearest pound (kilogram). 
 
f. RAS and FRAP weight to the nearest pound (kilogram). 
 
g. Virgin asphalt binder weight to the nearest pound (kilogram). 
 
h. Residual asphalt binder in the RAS and FRAP material as a percent of the total 

mix to the nearest 0.1 percent. 
 
The printouts shall be maintained in a file at the plant for a minimum of one year or as 
directed by the Engineer and shall be made available upon request.  The printing system 
will be inspected by the Engineer prior to production and verified at the beginning of 
each construction season thereafter. 

 
1031.09 RAP in Aggregate Surface Course and Aggregate Wedge Shoulders, Type B.  

The use of RAP or FRAP in aggregate surface course and aggregate shoulders shall be as 
follows. 

 
(a) Stockpiles and Testing.  RAP stockpiles may be any of those listed in Article 1031.02, 

except “Non-Quality” and “FRAP”.  The testing requirements of Article 1031.03 shall not 
apply. RAP used shall be according to the current Bureau of Materials and Physical 
Research Policy Memorandum, “Reclaimed Asphalt Pavement (RAP) for Aggregate 
Applications”. 
 

(b) Gradation.  The RAP material shall meet the gradation requirements for CA 6 according 
to Article 1004.01(c), except the requirements for the minus No. 200 (75 µm) sieve shall 
not apply.  The sample for the RAP material shall be air dried to constant weight prior to 
being tested for gradation.” 
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GROUND TIRE RUBBER (GTR) MODIFIED ASPHALT BINDER (D-1) 
Effective:  June 26, 2006 Revised:  April 1, 2016 
 
Add the following to the end of article 1032.05 of the Standard Specifications: 

 
“(c) Ground Tire Rubber (GTR) Modified Asphalt Binder.  A quantity of 10.0 to 14.0 percent 
GTR (Note 1) shall be blended by dry unit weight with a PG 64-28 to make a GTR 70-28 or 
a PG 58-28 to make a GTR 64-28.  The base PG 64-28 and PG 58-28 asphalt binders shall 
meet the requirements of Article 1032.05(a).  Compatible polymers may be added during 
production. The GTR modified asphalt binder shall meet the requirements of the following 
table. 

 

Test 
Asphalt Grade 
GTR 70-28 

Asphalt Grade  
GTR 64-28 

Flash Point (C.O.C.), 
     AASHTO T 48, °F (°C), min. 

450 (232) 450 (232) 

Rotational Viscosity,  
    AASHTO T 316 @ 275 °F (135 °C), Poises, 

Pa·s, max. 
30 (3) 30 (3) 

Softening Point,  
    AASHTO T 53, °F (°C),  min. 

135 (57) 130 (54) 

Elastic Recovery, 
  ASTM D 6084, Procedure A (sieve waived) 
  @ 77 °F, (25 °C), aged, ss, 
100 mm elongation, 5 cm/min., 
cut immediately, %, min.  

65 65 

 
Note 1. GTR shall be produced from processing automobile and/or light truck tires by the 
ambient grinding method.  GTR shall not exceed 1/16 in. (2 mm) in any dimension and 
shall contain no free metal particles or other materials.  A mineral powder (such as talc) 
meeting the requirements of AASHTO M 17 may be added, up to a maximum of four 
percent by weight of GTR to reduce sticking and caking of the GTR particles.  When tested 
in accordance with Illinois modified AASHTO T 27, a 50 g sample of the GTR shall conform 
to the following gradation requirements: 
 

Sieve Size Percent Passing 

No. 16 (1.18 mm) 100 
No. 30 (600 m) 95  5 
No. 50 (300 m) > 20 
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Add the following to the end of Note 1. of article 1030.03 of the Standard Specifications: 
 
“A dedicated storage tank for the Ground Tire Rubber (GTR) modified asphalt binder shall 
be provided.  This tank must be capable of providing continuous mechanical mixing 
throughout by continuous agitation and recirculation of the asphalt binder to provide a 
uniform mixture.  The tank shall be heated and capable of maintaining the temperature of 
the asphalt binder at 300 F to 350 F (149 C to 177 C).  The asphalt binder metering 
systems of dryer drum plants shall be calibrated with the actual GTR modified asphalt 
binder material with an accuracy of  0.40 percent.” 
 

Revise 1030.02(c) of the Standard Specifications to read: 
 

“(c)   RAP Materials (Note 5) ………………………………………………..…..1031” 
 

Add the following note to 1030.02 of the Standard Specifications: 
 

Note 5. When using reclaimed asphalt pavement and/or reclaimed asphalt shingles, 
the maximum asphalt binder replacement percentage shall be according to the most 
recent special provision for recycled materials. 

 
 
AGGREGATE SUBGRADE IMPROVEMENT (D-1) 
Effective:  February 22, 2012 Revised:  April 1, 2016 
 
Add the following Section to the Standard Specifications: 

 
“SECTION 303.  AGGREGATE SUBGRADE IMPROVEMENT 

 
303.01 Description.  This work shall consist of constructing an aggregate subgrade 

improvement. 
 

303.02 Materials.  Materials shall be according to the following. 
 
 Item Article/Section 

(a) Coarse Aggregate  ................................................................................................. 1004.07 
(b) Reclaimed Asphalt Pavement (RAP) (Notes 1, 2 and 3) ............................................ 1031 
 
 Note 1.  Crushed RAP, from either full depth or single lift removal, may be mechanically 

blended with aggregate gradation CS 01 but shall not exceed 40 percent by weight of 
the total product.  The top size of the Coarse RAP shall be less than 4 in. (100 mm) and 
well graded. 

 
 Note 2.  RAP having 100 percent passing the 1 1/2 in (37.5 mm) sieve and being well 

graded, may be used as capping aggregate in the top 3 in. (75 mm) when aggregate 
gradation CS 01 is used in lower lifts. When RAP is blended with any of the coarse 
aggregates, the blending shall be done with mechanically calibrated feeders.  The final 
product shall not contain more than 40 percent by weight of RAP. 
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 Note 3. The RAP used for aggregate subgrade improvement shall be according to the 
current Bureau of Materials and Physical Research Policy Memorandum, “Reclaimed 
Asphalt Pavement (RAP) for Aggregate Applications”. 

 
303.03 Equipment.  The vibratory machine shall be according to Article 1101.01, or as 

approved by the Engineer.  The calibration for the mechanical feeders shall have an accuracy of 
± 2.0 percent of the actual quantity of material delivered. 
 

303.04 Soil Preparation.  The stability of the soil shall be according to the Department’s 
Subgrade Stability Manual for the aggregate thickness specified. 
 

303.05 Placing Aggregate.  The maximum nominal lift thickness of aggregate gradation 
CS 01 shall be 24 in. (600 mm). 
 

303.06 Capping Aggregate.  The top surface of the aggregate subgrade shall consist of a 
minimum 3 in. (75 mm) of aggregate gradations CA 06 or CA 10. When Reclaimed Asphalt 
Pavement (RAP) is used, it shall be crushed and screened where 100 percent is passing the 
1 1/2 in. (37.5 mm) sieve and being well graded. RAP that has been fractionated to size will not 
be permitted for use in capping. Capping aggregate will not be required when the aggregate 
subgrade improvement is used as a cubic yard pay item for undercut applications. When RAP is 
blended with any of the coarse aggregates, the blending shall be done with mechanically 
calibrated feeders. 

 
303.07 Compaction.  All aggregate lifts shall be compacted to the satisfaction of the 

Engineer.  If the moisture content of the material is such that compaction cannot be obtained, 
sufficient water shall be added so that satisfactory compaction can be obtained. 

 
303.08 Finishing and Maintenance of Aggregate Subgrade Improvement.  The 

aggregate subgrade improvement shall be finished to the lines, grades, and cross sections 
shown on the plans, or as directed by the Engineer.  The aggregate subgrade improvement 
shall be maintained in a smooth and compacted condition. 

 
303.09 Method of Measurement.  This work will be measured for payment according to 

Article 311.08. 
 
303.10 Basis of Payment.  This work will be paid for at the contract unit price per cubic 

yard (cubic meter) for AGGREGATE SUBGRADE IMPROVEMENT or at the contract unit price 
per square yard (square meter) for AGGREGATE SUBGRADE IMPROVEMENT, of the 
thickness specified. 
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Add the following to Section 1004 of the Standard Specifications: 
 

“ 1004.07 Coarse Aggregate for Aggregate Subgrade Improvement.  The aggregate shall 
be according to Article 1004.01 and the following. 

(a) Description.  The coarse aggregate shall be crushed gravel, crushed stone, or crushed 
concrete. The top 12 inches of the aggregate subgrade improvement shall be 3 inches of 
capping material and 9 inches of crushed gravel, crushed stone or crushed concrete.  In 
applications where greater than 36 inches of subgrade material is required, rounded 
gravel, meeting the CS01 gradation, may be used beginning at a depth of 12 inches 
below the bottom of pavement. 

(b) Quality.  The coarse aggregate shall consist of sound durable particles reasonably free 
of deleterious materials.  Non-mechanically blended RAP may be allowed up to a 
maximum of 5.0 percent. 

(c) Gradation. 

(1) The coarse aggregate gradation for total subgrade thicknesses of 12 in. (300 mm) or 
greater shall be CS 01. 
 

 COARSE AGGREGATE SUBGRADE GRADATIONS 
Sieve Size and Percent Passing 

Grad No. 
8” 6” 4” 2” #4 

CS 01 100 97 ± 3 90 ± 10 45 ± 25 20 ± 20 
 

 COARSE AGGREGATE SUBGRADE GRADATIONS (Metric) 

Grad No. Sieve Size and Percent Passing 
200 mm 150 mm 100 mm 50 mm 4.75 mm 

CS 01 100 97 ± 3 90 ± 10 45 ± 25 20 ± 20 
 

(2) The 3 in. (75 mm) capping aggregate shall be gradation CA 6 or CA 10. 
 
 
GRANULAR CULVERT BACKFILL 
 
Description.  This work consists of backfilling box culverts with granular materials.  This work 
shall be performed at locations shown on the plans or as directed by the Engineer. 
 
Construction.  Backfilling shall be performed according to Article 502.10.  The backfill material 
shall meet the requirements of Article 1004.06, except the gradation shall be CA-06 or CA-10 
 
Basis of Payment.  Granular Culvert Backfill will be measured for payment in cubic yards 
compacted in place.  Additional materials required to backfill excavation outside the limits shown 
on the plans will not be measured for payment.  This work shall be paid for at the contract unit 
price per cubic yard for GRANULAR CULVERT BACKFILL. 
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STORM SEWER ADJACENT TO OR CROSSING WATER MAIN  
Effective: February 1, 1996 Revised: January 1, 2007 
 
This work consists of constructing storm sewer adjacent to or crossing a water main, at the 
locations shown on the plans.  The material and installation requirements shall be according to 
the latest edition of the “Standard Specifications for Water and Sewer Main Construction in 
Illinois”, and the applicable portions of Section 550 of the Standard Specifications; which may 
include concrete collars and encasing pipe with seals if required. 
 
Pipe materials shall meet the requirements of Sections 40 and 41-2.01 of the “Standard 
Specifications for Water and Sewer Main Construction in Illinois”, except PVC pipe will not be 
allowed.  Ductile-Iron pipe shall meet the minimum requirements for Thickness Class 50. 
 
Encasing of standard type storm sewer, according to the details for “Water and Sewer 
Separation Requirements (Vertical Separation)” in the “STANDARD DRAWINGS” Division of 
the “Standard Specifications for Water and Sewer Main Construction in Illinois”, may be used for 
storm sewers crossing water mains. 
 
Basis of Payment: This work will be paid according to Article 550.10 of the Standard 
Specifications, except the pay item shall be STORM SEWER (WATER MAIN 
REQUIREMENTS), of the diameter specified. 
 
 
ADJUSTMENTS AND RECONSTRUCTIONS (D-1) 
Effective:  March 15, 2011 
 
Revise the first paragraph of Article 602.04 to read: 
 

“602.04  Concrete.  Cast-in-place concrete for structures shall be constructed of Class SI 
concrete according to the applicable portions of Section 503.  Cast-in-place concrete for 
pavement patching around adjustments and reconstructions shall be constructed of Class PP-1 
concrete, unless otherwise noted in the plans, according to the applicable portions of Section 
1020.” 
 
Revise the third, fourth and fifth sentences of the second paragraph of Article 602.11(c) to read: 
 
“Castings shall be set to the finished pavement elevation so that no subsequent adjustment will 
be necessary, and the space around the casting shall be filled with Class PP-1 concrete, unless 
otherwise noted in the plans, to the elevation of the surface of the base course or binder course.  
HMA surface or binder course material shall not be allowed.  The pavement may be opened to 
traffic according to Article 701.17(e)(3)b.” 
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Revise Article 603.05 to read: 
 

“603.05  Replacement of Existing Flexible Pavement.  After the castings have been 
adjusted, the surrounding space shall be filled with Class PP-1 concrete, unless otherwise noted 
in the plans, to the elevation of the surface of the base course or binder course.  HMA surface 
or binder course material shall not be allowed.  The pavement may be opened to traffic 
according to Article 701.17(e)(3)b.” 
 
Revise Article 603.06 to read: 
 

“603.06  Replacement of Existing Rigid Pavement.  After the castings have been 
adjusted, the pavement and HMA that was removed, shall be replaced with Class PP-1 
concrete, unless otherwise noted in the plans, not less than 9 in. (225 mm) thick.  The pavement 
may be opened to traffic according to Article 701.17(e)(3)b. 

 
The surface of the Class PP concrete shall be constructed flush with the adjacent surface.” 
 
Revise the first sentence of Article 603.07 to read: 
 

“603.07  Protection Under Traffic.  After the casting has been adjusted and the Class PP 
concrete has been placed, the work shall be protected by a barricade and two lights according 
to Article 701.17(e)(3)b.” 
 
 
TEMPORARY FENCE (SPECIAL) 
 
Description.   This work shall consist of furnishing and erecting a temporary fence at the 
locations designate on the plans and attaching signs reading “WETLAND NO INTRUSION” 
 
General  The Contractor shall supply all fencing material, hardware and fence posts.  IDOT 
District 1 will supply the signs. 
 
All fencing installation to be done in accordance with Section 664. CHAINLINK FENCE or 
Section 665. WOVEN WIRE FENCE, except the fencing fabric, posts and hardward may be 
used materials rather than new. 
 
“WET LAND INTRUSION SIGNS” shall be securely attached to the top of the fence fabric at the 
top and bottom of the sign panel. 
 
Method of Measurement.  This work will be measured along the top of the fence from center to 
center of posts. 
 
Basis of Payment.  The work will be paid for a the contract unit price per foot for TEMPORARY 
FENCE (SPECIAL). 
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FENCE REMOVAL 
 
Description.  This work shall consist of removing existing fence and temporary fence. 
 
General.  The Contractor shall remove the fence with necessary posts and hardware.   
 
The contractor shall remove all hardware to 1 ft below finished grade.  Any holes will be filled 
with comparable material to the surrounding ground. 
 
The Contractor shall be responsible for the disposal of the fence and appurtenances. 
 
Method of Measurement. This work will be measured from post to post of the removed area.  
 
Basis of Payment.  This work will be paid for at the contract unit price per foot for FENCE 
REMOVAL.  This cost shall include disposal and hole filling. 
 
 
TEMPORARY PAVEMENT (D-1) 
Effective:  March 1, 2003 Revised:  April 10, 2008 
 
Description.  This work shall consist of constructing a temporary pavement at the locations 
shown on the plans or as directed by the engineer. 
 
The contractor shall use either Portland cement concrete according to Sections 353 and 354 of 
the Standard Specifications or HMA according to Sections 355, 356, 406 of the Standard 
Specifications, and other applicable HMA special provisions as contained herein.  The HMA 
mixtures to be used shall be specified in the plans.  The thickness of the Temporary Pavement 
shall be as described in the plans.  The contractor shall have the option of constructing either 
material type if both Portland cement concrete and HMA are shown in the plans. 
 
Articles 355.08 and 406.11 of the Standard Specifications shall not apply. 
 
The removal of the Temporary Pavement, if required, shall conform to Section 440 of the 
Standard Specification. 
 
Method of Measurement. Temporary pavement will be measured in place and the area 
computed in square yards (square meters). 
 
Basis of Payment. This work will be paid for at the contract unit price per square yard (square 
meter) for TEMPORARY PAVEMENT and TEMPORARY PAVEMENT (INTERSTATE). 
 
Removal of temporary pavement will be paid for at the contract unit price per square yard 
(square meter) for PAVEMENT REMOVAL. 
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TEMPORARY SIDEWALK 
 
Description. This item shall consist of the construction and removal of TEMPORARY 
SIDEWALK as locations shown on the plans. Work shall be performed in accordance with the 
applicable requirements of Section 424 of the Standard Specifications. Removal of the sidewalk 
shall be performed in accordance with Section 440 of the Standard Specifications.  
 
Method of Measurement. This item will be measured for payment at the contract unit price per 
square foot.  
 
Basis of Payment. TEMPORARY SIDEWALK shall be paid at the contract unit price per square 
foot. 
 
 
GEOTECHNICAL FABRIC 
 
Description.  This work shall consist of furnishing and installing Geotechnical Fabric on 
Concrete Structures, Permanent Steel Sheet Piling, and subgrade at the locations shown on the 
plans in accordance with Section 210 of the Standard Specification except as modified herein. 
 
Construction.  Placement onto Concrete Structures and Permanent Steel Sheet Piling shall be 
according to Article 591.03 of the Standard Specifications. 
 
Basis of Payment.  This work shall be paid for at the contract unit price per square yard for 
GEOTECHNICAL FABRIC. 
 
 
SIGN SHOP DRAWING SUBMITTAL (D-1) 
Effective: January 22, 2013 Revised: January 1, 2015 
 
Add the following paragraph to Article 720.03 of the Standard Specifications: 
 
 Shop drawings will be required, according to Article 105.04, for all Arterials/Expressways 
signs except standard highway signs covered in the MUTCD.  Shop drawings shall be submitted 
to the Engineer for review and approval prior to fabrication. The shop drawings shall include 
dimensions, letter sizing, font type, colors and materials. 
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TRAFFIC SIGNAL GENERAL REQUIREMENTS 
Effective: May 22, 2002 Revised: January 1, 2015 
 
These Traffic Signal Special Provisions and the "District One Standard Traffic Signal Design 
Details” supplement the requirements of the State of Illinois “Standard Specifications for Road 
and Bridge Construction.”  The intent of these Special Provisions is to prescribe the materials 
and construction methods commonly used for traffic signal installations.   

 All material furnished shall be new unless otherwise noted herein.  
 Traffic signal construction and maintenance work shall be performed by personnel 

holding current IMSA Traffic Signal Technician Level II certification.  A copy of the 
certification shall be immediately available upon request of the Engineer. 

 The work to be done under this contract consists of furnishing, installing and maintaining  
all traffic signal work and items as specified in the Plans and as specified herein in a 
manner acceptable and approved by the Engineer. 

 
Submittals. 
Revise Article 801.05 of the Standard Specifications to read: 
 
All material approval requests shall be submitted electronically through the District’s SharePoint 
System unless directed otherwise by the Engineer.  Electronic material submittals shall follow 
the District’s Traffic Operations Construction Submittals guidelines.  General requirements 
include: 
 
1. All material approval requests shall be made prior to or no later than the date of the 

preconstruction meeting.  A list of major traffic signal items can be found in Article 
801.05. Material or equipment which is similar or identical shall be the product of the 
same manufacturer, unless necessary for system continuity.  Traffic signal materials and 
equipment shall bear the U.L. label whenever such labeling is available.     

2. Product data and shop drawings shall be assembled by pay item.  Only the top sheet of 
each pay item submittal will be stamped by the Department with the review status, 
except shop drawings for mast arm pole assemblies and the like will be stamped with 
the review status on each sheet.   

3. When hard copy submittals are necessary, four complete copies of the manufacturer’s 
descriptive literatures and technical data for the traffic signal materials shall be 
submitted.  For hard copy or electronic submittals, the descriptive literature and technical 
data shall be adequate for determining whether the materials meet the requirements of 
the plans and specifications.  If the literature contains more than one item, the 
Contractor shall indicate which item or items will be furnished. 

4. When hard copy submittals are necessary for structural elements, four complete copies 
of the shop drawings for the mast arm assemblies and poles, and the combination mast 
arm assemblies and poles showing, in detail, the fabrication thereof and the certified mill 
analyses of the materials used in the fabrication, anchor rods, and reinforcing materials 
shall be submitted.  
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5. Partial or incomplete submittals will be returned without review. 
6. Certain non-standard mast arm poles and special structural elements will require 

additional review from IDOT’s Central Office.  Examples include ornamental/decorative, 
non-standard length mast arm pole assemblies and monotube structures.  The 
Contractor shall account for the additional review time in his schedule.   

7. The contract number or permit number, project location/limits and corresponding pay 
code number must be on each sheet of correspondence, catalog cuts and mast arm 
poles and assemblies drawings. 

8. Where certifications and/or warranties are specified, the information submitted for 
approval shall include certifications and warranties.  Certifications involving inspections, 
and/or tests of material shall be complete with all test data, dates, and times.   

9. After the Engineer reviews the submittals for conformance with the design concept of the 
project, the Engineer will stamp the drawings indicating their status as ‘Approved’, 
‘Approved-As-Noted’, ‘Disapproved’, or ‘Incomplete’.  Since the Engineer's review is for 
conformance with the design concept only, it is the Contractor's responsibility to 
coordinate the various items into a working system as specified.  The Contractor shall 
not be relieved from responsibility for errors or omissions in the shop, working, layout 
drawings, or other documents by the Department's approval thereof.  The Contractor 
must still be in full compliance with contract and specification requirements. 

10. All submitted items reviewed and marked ‘APPROVED AS NOTED’, ‘DISAPPROVED’, 
or ‘INCOMPLETE’ are to be resubmitted in their entirety, unless otherwise indicated 
within the submittal comments, with a disposition of previous comments to verify contract 
compliance at no additional cost to the contract. 

11. Exceptions to and deviations from the requirements of the Contract Documents will not 
be allowed.  It is the Contractor’s responsibility to note any deviations from Contract 
requirements at the time of submittal and to make any requests for deviations in writing 
to the Engineer.  In general, substitutions will not be acceptable.  Requests for 
substitutions must demonstrate that the proposed substitution is superior to the material 
or equipment required by the Contract Documents.  No exceptions, deviations or 
substitutions will be permitted without the approval of the Engineer. 

 
Marking Proposed Locations. 
Revise “Marking Proposed Locations for Highway Lighting System” of Article 801.09 to read 
“Marking Proposed Locations for Highway Lighting System and Traffic Signals.” 
 
Inspection of Electrical Systems. 
Add the following to Article 801.10 of the Standard Specifications: 
 
(c) All cabinets including temporary traffic signal cabinets shall be assembled by an approved 

equipment supplier in District One.  The Department reserves the right to request any 
controller and cabinet to be tested at the equipment supplier facilities prior to field 
installation, at no extra cost to this contract.   
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Maintenance and Responsibility. 
Revise Article 801.11 of the Standard Specifications to read: 
 

a. Existing traffic signal installations and/or any electrical facilities at all or various 
locations may be altered or reconstructed totally or partially as part of the work 
on this Contract.  The Contractor is hereby advised that all traffic control 
equipment, presently installed at these locations, may be the property of the 
State of Illinois, Department of Transportation, Division of Highways, County, 
Private Developer, Municipality or Transit Agency in which they are located.  
Once the Contractor has begun any work on any portion of the project, all traffic 
signals within the limits of this contract or those which have the item 
"Maintenance of Existing Traffic Signal Installation,” “Temporary Traffic Signal 
Installation(s)” and/or “Maintenance of Existing Flashing Beacon Installation,” 
shall become the full responsibility of the Contractor.  The Contractor shall supply 
the Engineer, Area Traffic Signal Maintenance and Operations Engineer, IDOT 
ComCenter and the Department’s Electrical Maintenance Contractor with two 24-
hour emergency contact names and telephone numbers. 
 

b. Automatic Traffic Enforcement equipment such as red lighting running and 
railroad crossing camera systems are owned and operated by others and the 
Contractor shall not be responsible for maintaining this equipment.  
 

c. Regional transit, County and other agencies may also have equipment 
connected to existing traffic signal or peripheral equipment such as PTZ 
cameras, switches, transit signal priority (TSP and BRT) servers and other 
devices that shall be included with traffic signal maintenance at no additional cost 
to the contract. 
 

d. When the project has a pay item for “Maintenance of Existing Traffic Signal 
Installation,” “Temporary Traffic Signal Installation(s)” and/or “Maintenance of 
Existing Flashing Beacon Installation,” the Contractor must notify both the Area 
Traffic Signal Maintenance and Operations Engineer at (847) 705-4424 and the 
Department’s Electrical Maintenance Contractor, of their intent to begin any 
physical construction work on the Contract or any portion thereof.  This 
notification must be made a minimum of seven (7) working days prior to the start 
of construction to allow sufficient time for inspection of the existing traffic signal 
installation(s) and transfer of maintenance to the Contractor.  If work is started 
prior to an inspection, maintenance of the traffic signal installation(s) will be 
transferred to the Contractor without an inspection.  The Contractor will become 
responsible for repairing or replacing all equipment that is not operating properly 
or is damaged at no cost to the owner of the traffic signal.  Final repairs or 
replacement of damaged equipment must meet the approval of the Engineer 
prior to or at the time of final inspection otherwise the traffic signal installation will 
not be accepted. 
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e. Contracts such as pavement grinding or patching which result in the destruction 
of traffic signal loops do not require maintenance transfer, but require a 
notification of intent to work and an inspection.  A minimum of seven (7) working 
days prior to the loop removal, the Contractor shall notify the Area Traffic Signal 
Maintenance and Operations Engineer at (847) 705-4424 and the Department’s 
Electrical Maintenance Contractor, at which time arrangements will be made to 
adjust the traffic controller timing to compensate for the absence of detection.  
Damaged Automatic Traffic Enforcement equipment, including cameras, 
detectors, or other peripheral equipment, shall be replaced by others, per Permit 
agreement, at no cost to the contract.   
 

f. The Contractor is advised that the existing and/or temporary traffic signal 
installation must remain in operation during all construction stages, except for the 
most essential down time.  Any shutdown of the traffic signal installation, which 
exceeds fifteen (15) minutes, must have prior approval of the Engineer.  Approval 
to shut down the traffic signal installation will only be granted during the period 
extending from 10:00 a.m. to 3:00 p.m. on weekdays.  Shutdowns shall not be 
allowed during inclement weather or holiday periods. 
 

g. The Contractor shall be fully responsible for the safe and efficient operation of 
the traffic signals and other equipment noted herein.  Any inquiry, complaint or 
request by the Department, the Department’s Electrical Maintenance Contractor 
or the public, shall be investigated and repairs begun within one hour.  Failure to 
provide this service will result in liquidated damages of $1000 per day per 
occurrence.  In addition, the Department reserves the right to assign any work 
not completed within this timeframe to the Electrical Maintenance Contractor.  All 
costs associated to repair this uncompleted work shall be the responsibility of the 
Contractor.  Failure to pay these costs to the Electrical Maintenance Contractor 
within one month after the incident will result in additional liquidated damages of 
$1000 per month per occurrence.  Unpaid bills will be deducted from the cost of 
the Contract.  The District’s Electrical Maintenance Contractor may inspect any 
signalizing device on the Department’s highway system at any time without 
notification. 
 

h. Any proposed activity in the vicinity of a highway-rail grade crossing must adhere 
to the guidelines set forth in the current edition of the Manual on Uniform Traffic 
Control Devices (MUTCD) regarding work in temporary traffic control zones in 
the vicinity of highway-rail grade crossings which states that lane restrictions, 
flagging, or other operations shall not create conditions where vehicles can be 
queued across the railroad tracks. If the queuing of vehicles across the tracks 
cannot be avoided, a uniformed law enforcement officer or flagger shall be 
provided at the crossing to prevent vehicles from stopping on the tracks, even if 
automatic warning devices are in place. 
 

i. The Contractor shall be responsible to clear snow, ice, dirt, debris or other 
condition that obstructs visibility of any traffic signal display. 
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j. The Contractor shall maintain the traffic signal in normal operation during short or 
long term loss of utility or battery back-up power at critical locations designated 
by the Engineer.  Critical locations may include traffic signals interconnected to 
railroad warning devices, expressway ramps, intersection with an SRA route, 
critical corridors or other locations identified by the Engineer.  Temporary power 
to the traffic signal must meet applicable NEC and OSHA guidelines and may 
include portable generators and/or replacement batteries.         

 
Damage to Traffic Signal System. 
Add the following to Article 801.12(b) of the Standard Specifications to read: 
 
Any traffic signal control equipment damaged or not operating properly from any cause shall be 
replaced with new equipment meeting current District One traffic signal specifications and 
provided by the Contractor at no additional cost to the Contract and/or owner of the traffic signal 
system, all as approved by the Engineer.  Final replacement of damaged equipment must meet 
the approval of the Engineer prior to or at the time of final inspection otherwise the traffic signal 
installation will not be accepted.  Cable splices outside the controller cabinet shall not be 
allowed.   
 
Automatic Traffic Enforcement equipment, such as Red Light Enforcement cameras, detectors, 
and peripheral equipment, damaged or not operating properly from any cause, shall be the 
responsibility of the municipality or the Automatic Traffic Enforcement company per Permit 
agreement. 
 
Traffic Signal Inspection (TURN-ON). 
Revise Article 801.15(b) of the Standard Specifications to read: 
 
It is the intent to have all electric work completed and equipment field tested by the vendor prior 
to the Department’s “turn-on” field inspection.  If in the event the Engineer determines work is 
not complete and the inspection will require more than two (2) hours to complete, the inspection 
shall be canceled and the Contractor will be required to reschedule at another date.  The 
maintenance of the traffic signals will not be accepted until all punch list work is corrected and 
re-inspected. 
 
When the road is open to traffic, except as otherwise provided in Section 850 of the Standard 
Specifications, the Contractor may request a turn-on and inspection of the completed traffic 
signal installation at each separate location.  This request must be made to the Area Traffic 
Signal Maintenance and Operations Engineer at (847) 705-4424 a minimum of seven (7) 
working days prior to the time of the requested inspection.  The Department will not grant a field 
inspection until written or electronic notification is provided from the Contractor that the 
equipment has been field tested and the intersection is operating according to Contract 
requirements.  The Contractor must invite local fire department personnel to the turn-on when 
Emergency Vehicle Preemption (EVP) is included in the project.  When the contract includes the 
item RE-OPTIMIZE TRAFFIC SIGNAL SYSTEM, OPTIMIZE TRAFFIC SIGNAL SYSTEM, or 
TEMPORARY TRAFFIC SIGNAL TIMINGS, the Contractor must notify the SCAT Consultant of 
the turn-on/detour implementation schedule, as well as stage changes and phase changes 
during construction. 
 
 
  



FAP Route 343 (IL 681/Dundee Rd) 
Project NHPP-B1GJ(266) 

Section 30T-1 
Cook County 

Contract No. 60J13 
 

51 

The Contractor must have all traffic signal work completed and the electrical service installation 
connected by the utility company prior to requesting an inspection and turn-on of the traffic 
signal installation.  The Contractor shall be responsible to provide a police officer to assist with 
traffic control at the time of testing. 
 
The Contractor shall provide a representative from the control equipment vendor’s office who is 
knowledgeable of the cabinet design and controller functions to attend the traffic signal 
inspection for both permanent and temporary traffic signal turn-ons.     
 
Upon demonstration that the signals are operating and all work is completed in accordance with 
the Contract and to the satisfaction of the Engineer, the Engineer will then allow the signals to 
be placed in continuous operation.  The Agency that is responsible for the maintenance of each 
traffic signal installation will assume the maintenance upon successful completion of this 
inspection. 
 
The District requires the following Final Project Documentation from the Contractor at traffic 
signal turn-ons in electronic format in addition to hard copies where noted.    A CDROM shall be 
submitted with separate folders corresponding to each numbered title below.  The CDROM shall 
be labelled with date, project location, company and contract or permit number.  Record 
Drawings, Inventory and Material Approvals shall be submitted prior to traffic signal turn-on for 
review by the Department as described here-in. 
 
Final Project Documentation: 

1. Record Drawings.  Signal plans of record with field revisions marked in red ink.  
One hard copy set of 11”x17” record drawings shall also be provided. 

2. Inventory.  Inventory of new and existing traffic signal equipment including 
cabinet types and devices within cabinets in an Excel spread sheet format.  One 
hard copy shall also be provided. 

3. Pictures.  Digital pictures of a minimum 12M pixels of each intersection approach 
showing all traffic signal displays and equipment.  Pictures shall include controller 
cabinet equipment in enough detail to clearly identify manufacture and model of 
major equipment. 

4. Field Testing.  Written notification from the Contractor and the equipment vendor 
of satisfactory field testing with corresponding material performance 
measurements, such as for detector loops and fiber optic systems (see Article 
801.13).  One hard copy of all contract required performance measurement 
testing shall also be provided. 

5. Materials Approval.  The material approval letter.  A hard copy shall also be 
provided. 

6. Manuals.  Operation and service manuals of the signal controller and associated 
control equipment.  One hard copy shall also be provided. 

7. Cabinet Wiring Diagram.  Five (5) hard copies 11” x 17" of the cabinet wiring 
diagrams shall also be provided. 
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8. Controller Programming Settings.  The traffic signal controller’s timings; backup 
timings; coordination splits, offsets, and cycles; TBC Time of Day, Week and 
Year Programs; Traffic Responsive Program, Detector Phase Assignment, Type 
and Detector Switching; and any other functions programmable from the 
keyboard.  The controller manufacturer shall also supply a printed form, not to 
exceed 11” x 17” for recording that data noted above. The form shall include a 
location, date, manufacturer’s name, controller model and software version.  The 
form shall be approved by the Engineer and a minimum of three (3) copies must 
be furnished at each turn-on.  The manufacturer must provide all programming 
information used within the controller at the time of turn-on. 

9. Warrantees and Guarantees.  All manufacturer and contractor warrantees and 
guarantees required by Article 801.14. 

 
Acceptance of the traffic signal equipment by the Department shall be based upon inspection 
results at the traffic signal “turn on”, completeness of the required documentation and 
successful operation during a minimum 72 hour “burn-in” period following activation of the traffic 
signal.  If approved, traffic signal acceptance shall be verbal at the “turn on” inspection followed 
by written correspondence from the Engineer.  The Contractor shall be responsible for all traffic 
signal equipment and associated maintenance thereof until Departmental acceptance is 
granted. 
 
All equipment and/or parts to keep the traffic signal installation operating shall be furnished by 
the Contractor.  No spare traffic signal equipment is available from the Department. 
 
All punch list work shall be completed within two (2) weeks after the final inspection.  The 
Contractor shall notify the Electrical Maintenance Contractor to inspect all punch list work.  
Failure to meet these time constraints shall result in liquidated damage charges of $500 per 
month per incident. 
 
All cost of work and materials required to comply with the above requirements shall be included 
in the pay item bid prices, under which the subject materials and signal equipment are paid, and 
no additional compensation will be allowed.  Materials and signal equipment not complying with 
the above requirements shall be subject to removal and disposal at the Contractor's expense. 
 
Record Drawings. 

The requirements listed for Electrical Installation shall apply for Traffic Signal Installations in 
Article 801.16.  Revise the 2nd paragraph of Article 801.16 of the Standard Specifications to 
read: 
 

“When the work is complete, and seven days before the request for a final inspection, 
the reduced-size set of contract drawings, stamped “RECORD DRAWINGS”, shall be 
submitted to the Engineer for review and approval and shall be stamped with the date 
and the signature of the Contractor’s supervising Engineer or electrician.  The record 
drawings shall be submitted in PDF format on CDROM as well as hardcopy for review 
and approval. If the contract consists of multiple intersections, each intersection shall be 
saved as an individual PDF file with TS# and location name in its file name. 
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In addition to the record drawings, copies of the final catalog cuts which have been 
Approved or Approved as Noted shall be submitted in PDF format along with the record 
drawings.  The PDF files shall clearly indicate the pay item either by filename or PDF 
Table of Contents referencing the respective pay item number for multi-item PDF 
files.  Specific part or model numbers of items which have been selected shall be clearly 
visible.” 

 
As part of the record drawings, the Contractor shall inventory all traffic signal 
equipment, new or existing, on the project and record information in an Excel 
spreadsheet. The inventory shall include equipment type, model numbers, 
software manufacturer and version and quantities. 

 
Add the following to Article 801.16 of the Standard Specifications: 

“In addition to the specified record drawings, the Contactor shall record GPS 
coordinates of the following traffic signal components being installed, modified or 
being affected in other ways by this contract: 
 

 All Mast Arm Poles and Posts 
 Traffic Signal Wood Poles 
 Rail Road Bungalow 
 UPS 
 Handholes 
 Conduit roadway crossings 
 Controller Cabinets 
 Communication Cabinets 
 Electric Service Disconnect locations 
 CCTV Camera installations 
 Fiber Optic Splice Locations 

 
Datum to be used shall be North American 1983. 
 
Data shall be provided electronically and in print form.  The electronic format 
shall be compatible with MS Excel.  Latitude and Longitude shall be in decimal 
degrees with a minimum of 6 decimal places.  Each coordinate shall have the 
following information: 
 

 File shall be named:  TSXXX-YY-MM-DD (i.e. TS22157_15-01-01) 
 Each intersection shall have its own file 
 Row 1 should have the location name (i.e. IL 31 @ Klausen) 
 Row 2 is blank 
 Row 3 is the headers for the columns 
 Row 4 starts the data 
 Column A (Date) – should be in the following format: MM/DD/YYYY 
 Column B (Item) – as shown in the table below 
 Column C (Description) – as shown in the table below 
 Column D and E (GPS Data) – should be in decimal form, per the 

IDOT special provisions 
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Examples: 
 

Date Item Description Latitude Longitude 

01/01/2015 MP (Mast Arm Pole) 
NEQ, NB, Dual, 
Combination Pole 

41.580493 -87.793378 

01/01/2015 HH (Handhole) 
Heavy Duty, Fiber, 
Intersection, Double 

41.558532 -87.792571 

01/01/2015 ES (Electrical Service) Ground mount, Pole mount 41.765532 -87.543571 

01/01/2015 CC (Controller Cabinet)  41.602248 -87.794053 

01/01/2015 RSC (Rigid Steel Crossing) 
IL 31 east side crossing 
south leg to center HH at 
Klausen 

41.611111 -87.790222 

01/01/2015 PTZ (PTZ) NEQ extension pole 41.593434 -87.769876 

01/01/2015 POST (Post)  41.651848 -87.762053 

01/01/2015 
MCC (Master Controller 
Cabinet) 

 41.584593 -87.793378 

01/01/2015 
COMC (Communication 
Cabinet) 

 41.584600 -87.793432 

01/01/2015 
BBS (Battery Backup 
System) 

 41.558532 -87.792571 

 
Prior to the collection of data, the contractor shall provide a sample data 
collection of at least six data points of known locations to be reviewed and 
verified by the Engineer to be accurate within 1 foot.  Upon verification, data 
collection can begin.  Data collection can be made as construction progresses, or 
can be collected after all items are installed.  If the data is unacceptable the 
contractor shall make corrections to the data collection equipment and or process 
and submit the data for review and approval as specified. 
 
Accuracy.  Data collected is to be mapping grade.  A handheld mapping grade 
GPS device shall be used for the data collection.  The receiver shall support 
differential correction and data shall have a minimum 1 foot accuracy after post 
processing.  
  
GPS receivers integrated into cellular communication devices, recreational and 
automotive GPS devices are not acceptable. 
 
The GPS shall be the product of an established major GPS manufacturer having 
been in the business for a minimum of 6 years.” 

 
Delete the last sentence of the 3rd paragraph of Article 801.16. 
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Locating Underground Facilities. 
Revise Section 803 to the Standard Specifications to read: 
 
IDOT traffic signal facilities are not part any of the one-call locating service such as J.U.L.I.E or 
Digger.  If this Contract requires the services of an Electrical Contractor, the Contractor shall be 
responsible at his/her own expense for locating existing IDOT electrical facilities prior to 
performing any work.   If this Contract does not require the services of an Electrical Contractor, 
the Contractor may request one free locate for existing IDOT electrical facilities from the District 
One Electrical Maintenance Contractor prior to the start of any work.  Additional requests may 
be at the expense of the Contractor.  The location of underground traffic facilities does not 
relieve the Contractor of their responsibility to repair any facilities damaged during construction 
at their expense. 
 
The exact location of all utilities shall be field verified by the Contractor before the installation of 
any components of the traffic signal system.  For locations of utilities, locally owned equipment, 
and leased enforcement camera system facilities, the local Counties or Municipalities may need 
to be contacted: in the City of Chicago contact Digger at (312) 744-7000 and for all other 
locations contact J.U.L.I.E. at 1-800-892-0123 or 811. 
 
Restoration of Work Area. 
Add the following article to Section 801 of the Standard Specifications: 
 
801.17  Restoration of work area.   Restoration of the traffic signal work area shall be included 
in the related pay items such as foundation, conduit, handhole, underground raceways, etc.  All 
roadway surfaces such as shoulders, medians, sidewalks, pavement, etc. shall be replaced in 
kind.  All damage to mowed lawns shall be replaced with an approved sod, and all damage to 
unmowed fields shall be seeded.  All brick pavers disturbed in the work area shall be restored to 
their original configuration as directed by the Engineer.  All damaged brick pavers shall be 
replaced with a comparable material approved by the Engineer.  Restoration of the work area 
shall be included in the contract without any extra compensation allowed to the Contractor. 
 
 
UNDERGROUND RACEWAYS 
Effective: May 22, 2002 Revised: July 1, 2015 
 
Revise Article 810.04 of the Standard Specifications to read: 
 
Installation.  
All underground conduits shall have a minimum depth of 30 inches (760 mm) below the finished 
grade and shall be installed to avoid existing and proposed utilities within the project limits. 
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RE-OPTIMIZE TRAFFIC SIGNAL SYSTEM 
Effective: May 22, 2002 Revised: July 1, 2015 
 
Description.  
This work shall consist of re-optimizing a closed loop traffic signal system according to the 
following Levels of work.   
 
LEVEL I applies when improvements are made to an existing signalized intersection within an 
existing closed loop traffic signal system.  The purpose of this work is to integrate the 
improvements to the subject intersection into the signal system while minimizing the impacts to 
the existing system operation.  This type of work would be commonly associated with the 
addition of signal phases, pedestrian phases, or improvements that do not affect the capacity at 
an intersection. 
 
LEVEL II applies when improvements are made to an existing signalized intersection within an 
existing closed loop traffic signal system and detailed analysis of the intersection operation is 
desired by the engineer, or when a new signalized or existing signalized intersection is being 
added to an existing system, but optimization of the entire system is not required.  The purpose 
of this work is to optimize the subject intersection, while integrating it into the existing signal 
system with limited impact to the system operations.  This item also includes an evaluation of 
the overall system operation, including the traffic responsive program. 
 
For the purposes of re-optimization work, an intersection shall include all traffic movements 
operated by the subject controller and cabinet. 
 
After the signal improvements are completed, the signal shall be re-optimized as specified by an 
approved Consultant who has previous experience in optimizing Closed Loop Traffic Signal 
Systems for District One of the Illinois Department of Transportation.  The Contractor shall 
contact the Traffic Signal Engineer at (847) 705-4424 for a listing of approved Consultants. 
Traffic signal system optimization work, including fine-tuning adjustments of the optimized 
system, shall follow the requirements stated in the most recent IDOT District 1 SCAT 
Guidelines, except as note herein. 
 
A listing of existing signal equipment, interconnect information, phasing data, and timing 
patterns may be obtained from the Department, if available and as appropriate. The existing 
SCAT Report is available for review at the District One office and if the Consultant provides 
blank computer disks, copies of computer simulation files for the existing optimized system and 
a timing database that includes intersection displays will be made for the Consultant.  The 
Consultant shall confer with the Traffic Signal Engineer prior to optimizing the system to 
determine if any extraordinary conditions exist that would affect traffic flows in the vicinity of the 
system, in which case, the Consultant may be instructed to wait until the conditions return to 
normal or to follow specific instructions regarding the optimization. 
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(a) LEVEL I Re-Optimization 
 
1. The following tasks are associated with LEVEL I Re-Optimization. 

a. Appropriate signal timings shall be developed for the subject intersection and 
existing timings shall be utilized for the rest of the intersections in the system. 

b. Proposed signal timing plan for the new or modified intersection(s) shall be 
forwarded to IDOT for review prior to implementation. 

c. Consultant shall conduct on-site implementation of the timings at the turn-on and 
make fine-tuning adjustments to the timings of the subject intersection in the field to 
alleviate observed adverse operating conditions and to enhance operations. The 
consultant shall respond to IDOT comments and public complaints for a minimum 
period of 60 days from date of timing plan implementation.    

 
2. The following deliverables shall be provided for LEVEL I Re-Optimization. 

a. Consultant shall furnish to IDOT a cover letter describing the extent of the re-
optimization work performed. 

b. Consultant shall furnish an updated intersection graphic display for the subject 
intersection to IDOT and to IDOT’s Traffic Signal Maintenance Contractor. 

 
(b) LEVEL II Re-Optimization 
 

1. In addition to the requirements described in the LEVEL I Re-Optimization above, the 
following tasks are associated with LEVEL II Re-Optimization. 
a. Traffic counts shall be taken at the subject intersection after the traffic signals are 

approved for operation by the Area Traffic Signal Operations Engineer.  Manual 
turning movement counts shall be conducted from 6:30 a.m. to 9:30 a.m., 11:00 
a.m. to 1:00 p.m., and 3:30 p.m. to 6:30 p.m. on a typical weekday from midday 
Monday to midday Friday and on a Saturday or Sunday, as directed by the 
Engineer, to account for special traffic generators such as shopping centers, 
educational institutes and special event facilities.  The turning movement counts 
shall identify cars, and single-unit, multi-unit heavy vehicles, and transit buses. 

b. As necessary, the intersections shall be re-addressed and all system detectors 
reassigned in the master controller according to the current standard of District One. 

c. Traffic responsive program operation shall be evaluated to verify proper pattern 
selection and lack of oscillation and a report of the operation shall be provided to 
IDOT. 

 
2. The following deliverables shall be provided for LEVEL II Re-Optimization. 

a. Consultant shall furnish to IDOT one (1) copy of a technical memorandum for the 
optimized system.  The technical memorandum shall include the following elements: 

(1) Brief description of the project 
(2) Printed copies of the analysis output from Synchro (or other appropriate, 

approved optimization software file) 
(3) Printed copies of the traffic counts conducted at the subject intersection 
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b. Consultant shall furnish to IDOT two (2) CDs for the optimized system.  The CDs 
shall include the following elements: 

(1) Electronic copy of the technical memorandum in PDF format 
(2) Revised Synchro files (or other appropriate, approved optimization software 

file) including the new signal and the rest of the signals in the closed loop 
system 

(3) Traffic counts conducted at the subject intersection 
(4) New or updated intersection graphic display file for the subject intersection 
(5) The CD shall be labeled with the IDOT system number and master location, 

as well as the submittal date and the consultant logo.  The CD case shall 
include a clearly readable label displaying the same information securely 
affixed to the side and front. 

 
Basis of Payment.   
This work shall be paid for at the contract unit price each for RE-OPTIMIZE TRAFFIC SIGNAL 
SYSTEM – LEVEL I or RE-OPTIMIZE TRAFFIC SIGNAL SYSTEM – LEVEL II, which price 
shall be payment in full for performing all work described herein per intersection.  Following 
completion of the timings and submittal of specified deliverables, 100 percent of the bid price 
will be paid.  Each intersection will be paid for separately. 
 
 
ROD AND CLEAN EXISTING CONDUIT 
Effective: January 1, 2015  Revised July 1, 2015 
 
Description. 
This work shall consist of inserting a duct rod or electrical fish rod or tape of sufficient length and 
rigidity into an electrical conduit opening in one electrical handhole, and pushing the said rod 
through the conduit to emerge at the next or subsequent handhole in the conduit system at the 
location(s) shown on the plans.  The duct rod may be inserted and removed by any standard 
construction method which causes no damage to the conduit.  The size of the conduit may vary, 
but there shall be no differentiation in cost for the size of the conduit. 
 
The conduit which is to be rodded and cleaned may exist with various amounts of standing 
water in the handholes to drain the conduit and to afford compatible working conditions for the 
installation of the duct rods and/or cables.  Pumping of handholes shall be incidental to the work 
of rodding and cleaning of the conduit. 
 
Any handhole which, in the opinion of the Engineer contains excessive debris, dirt or other 
materials to the extent that conduit rodding and cleaning is not feasible, shall be cleaned at the 
Engineer’s order and payment approval as a separate pay item. 
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Prior to removal of the duct rod, a duct cleaning attachment such as a properly sized wire brush 
or cleaning mandrel shall be attached to the duct rod, which by removal of the duct rod shall be 
pulled through the conduit to remove sand, grit, or other light obstructions from the duct to 
provide a clean, clear passage for the installation of cable.  Whenever the installation of cables 
is not performed as an adjunct to or immediately following the cleaning of the duct, a light weight 
pulling line such as a 1/8” polyethylene line or conduit measuring tape shall be placed and shall 
remain in the conduit to facilitate future work.  When great difficulty of either inserting the duct 
rod or removal of the cleaning mandrel is encountered, the duct may require further cleaning by 
use of a compressed air gun, or a low pressure water hose.  In the case of a broken conduit, the 
conduit must be excavated and repaired.  The existence and location of breaks in the conduit 
may be determined by rodding, but the excavation and repair work required will be paid for 
separately. 
 
This work shall be measured per lineal foot for each conduit cleaned.  Measurements shall be 
made from point to point horizontally.  No vertical rises shall count in the measurement. 
 
Basis of Payment. 
This work shall be paid for at the contract unit price per lineal foot for ROD AND CLEAN 
EXISTING CONDUIT for the installation of new electric cables in existing conduits.  Such price 
shall include the furnishing of all necessary tools, equipment, and materials required to prepare 
a conduit for the installation of cable. 
 
 
HANDHOLES 
Effective: January 01, 2002 Revised: January 01, 2015  
 
Description. 
Add the following to Section 814 of the Standard Specifications: 
 
All conduits shall enter the handhole at a depth of 30 inches (762 mm) except for the conduits 
for detector loops when the handhole is less than 5 feet (1.52 m) from the detector loop.  All 
conduit ends should be sealed with a waterproof sealant to prevent the entrance of 
contaminants into the handhole. 
 
Steel cable hooks shall be coated with hot-dipped galvanization in accordance with AASHTO 
Specification M111.  Hooks shall be a minimum of 1/2 inch (13 mm) diameter with two 90 
degree bends and extend into the handhole at least 6 inches (152 mm).  Hooks shall be placed 
a minimum of 12 inches (305 mm) below the lid or lower if additional space is required. 
 
Precast round handholes shall not be used unless called out on the plans.  
 
The cover of the handhole frame shall be labeled “Traffic Signals" with legible raised letters. 
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Revise the third paragraph of Article 814.03 of the Standard Specifications to read: 
 

“Handholes shall be constructed as shown on the plans and shall be cast-in-place, or 
precast concrete units. Heavy duty handholes shall be either cast-in-place or precast 
concrete units.”  

 
Add the following to Article 814.03 of the Standard Specifications:   
 

“(c) Precast Concrete. Precast concrete handholes shall be fabricated according to 
Article 1042.17. Where a handhole is contiguous to a sidewalk, preformed joint filler of 
1/2 inch (13 mm) thickness shall be placed between the handhole and the sidewalk.”  

 
Cast-In-Place Handholes. 
All cast-in-place handholes shall be concrete, with inside dimensions of 21-1/2 inches (546 mm) 
minimum.  Frames and lid openings shall match this dimension.   
 
For grounding purposes the handhole frame shall have provisions for a 7/16 inch (11 mm) 
diameter stainless steel bolt cast into the frame. The covers shall have a stainless steel 
threaded stint extended from the eye hook assembly for the purpose of attaching the grounding 
conductor to the handhole cover. 
 
The minimum wall thickness for heavy duty hand holes shall be 12 inches (305mm). 
 
Precast Round Handholes. 
All precast handholes shall be concrete, with inside dimensions of 30 inches (762mm) diameter. 
Frames and covers shall have a minimum opening of 26 inches (660mm) and no larger than the 
inside diameter of the handhole.   
 
For grounding purposes the handhole frame shall have provisions for a 7/16 inch (11 mm) 
diameter stainless steel bolt cast into the frame. For the purpose of attaching the grounding 
conductor to the handhole cover, the covers shall either have a 7/16 inch (11 mm) diameter 
stainless steel bolt cast into the cover or a stainless steel threaded stint extended from an eye 
hook assembly. A hole may be drilled for the bolt if one cannot be cast into the frame or cover. 
The head of the bolt shall be flush or lower than the top surface of the cover. 
 
The minimum wall thickness for precast heavy duty hand holes shall be 6 inches (152 mm). 
 
Precast round handholes shall be only produced by an approved precast manufacturer. 
 
Materials. 
Add the following to Section 1042 of the Standard Specifications:   
 

“1042.17 Precast Concrete Handholes. Precast concrete handholes shall be according 
to Articles 1042.03(a)(c)(d)(e).” 
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FIBER OPTIC TRACER CABLE 
Effective: May 22, 2002 Revised: July 1, 2015 
 
The cable shall meet the requirements of Section 817 of the Standard Specifications, except for 
the following: 
 
Add the following to Article 817.03 of the Standard Specifications: 
 
In order to trace the fiber optic cable after installation, the tracer cable shall be installed in the 
same conduit as the fiber optic cable in locations shown on the plans.  The tracer cable shall be 
continuous, extended into the controller cabinet and terminated on a barrier type terminal strip 
mounted on the side wall of the controller cabinet.  The barrier type terminal strip and tracer 
cable shall be clearly marked and identified.  All tracer cable splices shall be kept to a minimum 
and shall incorporate maximum lengths of cable supplied by the manufacturer.  The tracer cable 
will be allowed to be spliced at handholes only.  The tracer cable splice shall use a Western 
Union Splice soldered with resin core flux and shall be soldered using a soldering iron.  Blow 
torches or other devices which oxidize copper cable shall not be allowed for soldering 
operations.  All exposed surfaces of the solder shall be smooth.  The splice shall be covered 
with a black shrink tube meeting UL 224 guidelines, Type V and rated 600v, minimum length 4 
inches (100 mm) and with a minimum 1 inch (25 mm) coverage over the XLP insulation, 
underwater grade. 
 
Add the following to Article 817.05 of the Standard Specifications: 
 
Basis of Payment. 
The tracer cable shall be paid for separately as ELECTRIC CABLE IN CONDUIT, TRACER, 
NO. 14 1C per foot (meter), which price shall include all associated labor and material for 
installation. 
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FIBER OPTIC CABLE 
Effective: May 22, 2002 Revised: July 1, 2015 
 
Add the following to Article 871.01 of the Standard Specifications: 
 
The Fiber Optic cable shall be installed in conduit or as specified on the plans. 
 
Add the following to Article 871.02 of the Standard Specifications: 
 
The control cabinet distribution enclosure shall be 24 Port Fiber Wall Enclosure.  The fiber optic 
cable shall provide six fibers per tube for the amount of fibers called for in the Fiber Optic Cable 
pay item in the Contract.  Fiber Optic cable may be gel filled or have an approved water 
blocking tape. 
 
Add the following to Article 871.04 of the Standard Specifications: 
 
A minimum of six multimode fibers from each cable shall be terminated with approved 
mechanical connectors at the distribution enclosure.  Fibers not being used shall be labeled 
“spare."  Fibers not attached to the distribution enclosure shall be capped and sealed.  A 
minimum of 13.0 feet (4m) of extra cable length shall be provided for controller cabinets.  The 
controller cabinet extra cable length shall be stored as directed by the Engineer. 
 
Add the following to Article 871.06 of the Standard Specifications: 
 
The distribution enclosure and all connectors will be included in the cost of the fiber optic cable. 
 
Testing shall be in accordance with Article 801.13(d).  Electronic files of OTDR signature traces 
shall be provided in the Final project documentation with certification from the Contractor that 
attenuation of each fiber does not exceed 3.5 dB/km nominal at 850nm for multimode fiber and 
0.4 bd/km nominal at 1300nm for singlemode fiber. 
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TEMPORARY TRAFFIC SIGNAL INSTALLATION 
Effective: May 22, 2002 Revised: July 1, 2015 
 
Revise Section 890 of the Standard Specifications to read: 
 
Description. 
This work shall consist of furnishing, installing, maintaining, and removing a temporary traffic 
signal installation as shown on the plans, including but not limited to temporary signal heads, 
emergency vehicle priority systems, interconnect, vehicle detectors, uninterruptable power 
supply, and signing.  Temporary traffic signal controllers and cabinets interconnected to railroad 
traffic control devices shall be new.  When temporary traffic signals will be operating within a 
county or local agency Traffic Management System, the equipment must be NTCIP compliant 
and compatible with the current operating requirements of the Traffic Management System. 
 
General. 
Only an approved equipment vendor will be allowed to assemble the temporary traffic signal 
cabinet. Also, an approved equipment vendor shall assemble and test a temporary railroad 
traffic signal cabinet.  (Refer to the "Inspection of Controller and Cabinet" specification).  The 
approved equipment vendor shall be the same as the official controller representative supplied 
on this project.  A representative of the approved controller equipment vendor shall be present 
at the temporary traffic signal turn-on inspection. 
 
Construction Requirements. 
 

(a) Controllers.  
 
1. Only controllers supplied by one of the District approved closed loop equipment 

manufacturers will be approved for use at temporary signal locations.  All 
controllers used for temporary traffic signals shall be fully actuated NEMA 
microprocessor based with RS232 data entry ports compatible with existing 
monitoring software approved by IDOT District 1, installed in NEMA TS2 cabinets 
with 8 phase back panels, capable of supplying 255 seconds of cycle length and 
individual phase length settings up to 99 seconds.  On projects with one lane 
open and two way traffic flow, such as bridge deck repairs, the temporary signal 
controller shall be capable of providing an adjustable all red clearance setting of 
up to 30 seconds in length.  All controllers used for temporary traffic signals shall 
meet or exceed the requirements of Section 857 of the Standard Specifications 
with regards to internal time base coordination and preemption.  All railroad 
interconnected temporary controllers and cabinets shall be new and shall satisfy 
the requirements of Article 857.02 of the Standard Specifications as modified 
herein. 
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2. Only control equipment, including controller cabinet and peripheral equipment, 
supplied by one of the District approved closed loop equipment manufacturers 
will be approved for use at temporary traffic signal locations.  All control 
equipment for the temporary traffic signal(s) shall be furnished by the Contractor 
unless otherwise stated in the plans.  On projects with multiple temporary traffic 
signal installations, all controllers shall be the same manufacturer brand and 
model number with current software installed. 

 
(b) Cabinets.  All temporary traffic signal cabinets shall have a closed bottom made of 

aluminum alloy.  The bottom shall be sealed along the entire perimeter of the cabinet 
base to ensure a water, dust and insect-proof seal.  The bottom shall provide a 
minimum of two (2) 4 inch (100 mm) diameter holes to run the electric cables 
through.  The 4 inch (100 mm) diameter holes shall have a bushing installed to 
protect the electric cables and shall be sealed after the electric cables are installed. 

 
(c) Grounding. Grounding shall be provided for the temporary traffic signal cabinet 

meeting or exceeding the applicable portions of the National Electrical Code, Section 
806 of the Standard Specifications and shall meet the requirements of the District 1 
Traffic Signal Specifications for “Grounding of Traffic Signal Systems.” 

 
(d) Traffic Signal Heads. All traffic signal sections and pedestrian signal sections shall 

be 12 inches (300 mm).  Traffic signal sections shall be LED with expandable view, 
unless otherwise approved by the Engineer.  Pedestrian signal heads shall be Light 
Emitting Diode (LED) Pedestrian Countdown Signal Heads except when a temporary 
traffic signal is installed at an intersection interconnected with a railroad grade 
crossing.  When a temporary traffic signal is installed at an intersection 
interconnected with a railroad grade crossing, Light Emitting Diode (LED) Pedestrian 
Signal Heads shall be furnished.  The temporary traffic signal heads shall be placed 
as indicated on the temporary traffic signal plan or as directed by the Engineer.  If no 
traffic staging is in place or will not be staged on the day of the turn on, the 
temporary traffic signal shall have the signal head displays, signal head placements 
and controller phasing match the existing traffic signal, at the time of the turn on. The 
Contractor shall furnish enough extra cable length to relocate heads to any position 
on the span wire or at locations illustrated on the plans for construction staging.  The 
temporary traffic signal shall remain in operation during all signal head relocations.  
Each temporary traffic signal head shall have its own cable from the controller 
cabinet to the signal head. 

  



FAP Route 343 (IL 681/Dundee Rd) 
Project NHPP-B1GJ(266) 

Section 30T-1 
Cook County 

Contract No. 60J13 
 

65 

(e) Interconnect.  
  

1. Temporary traffic signal interconnect shall be provided using fiber optic cable or 
wireless interconnect technology as specified in the plans.  The Contractor may 
request, in writing, to substitute the fiber optic temporary interconnect indicated in 
the contract documents with a wireless interconnect.  The Contractor must 
provide assurances that the radio device will operate properly at all times and 
during all construction staging.  If approved for use by the Engineer, the 
Contractor shall submit marked-up traffic signal plans indicating locations of 
radios and antennas and installation details.  If wireless interconnect is used, and 
in the opinion of the engineer, it is not viable, or if it fails during testing or 
operations, the Contractor shall be responsible for installing all necessary poles, 
fiber optic cable, and other infrastructure for providing temporary fiber optic 
interconnect at no cost to the contract. 
 

2. The existing system interconnect and phone lines are to be maintained as part of 
the Temporary Traffic Signal Installation specified for on the plan.  The 
interconnect shall be installed into the temporary controller cabinet as per the 
notes or details on the plans.  All labor and equipment required to install and 
maintain the existing interconnect as part of the Temporary Traffic Signal 
Installation shall be included in the item Temporary Traffic Signal Installation. 
When shown in the plans, temporary traffic signal interconnect equipment shall 
be furnished and installed.  The temporary traffic signal interconnect shall 
maintain interconnect communications throughout the entire signal system for the 
duration of the project.  Any temporary signal within an existing closed loop traffic 
signal system shall be interconnected to that system using similar brand control 
equipment at no additional cost to the contract.   

 
3. Temporary wireless interconnect, complete.  The radio interconnect system shall 

be compatible with Eagle or Econolite controller closed loop systems.  This item 
shall include all temporary wireless interconnect components, complete, at the 
adjacent existing traffic signal(s) to provide a completely operational closed loop 
system.  This item shall include all materials, labor and testing to provide the 
completely operational closed loop system as shown on the plans.  The radio 
interconnect system shall include the following components:   

 
a. Rack or Shelf Mounted RS-232 Frequency Hopping Spread Spectrum 

(FHSS) Radio  
b. Software for Radio Configuration (Configure Frequency and Hopping 

Patterns) 
c. Antennas (Omni Directional or Yagi Directional) 
d. Antenna Cables, LMR400, Low Loss.  Max. 100-ft from controller cabinet 

to antenna 
e. Brackets, Mounting Hardware, and Accessories Required for Installation 
f. RS232 Data Cable for Connection from the radio to the local or master 

controller 
g. All other components required for a fully functional radio interconnect 

system 
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All controller cabinet modifications and other modifications to existing 
equipment that are required for the installation of the radio interconnect 
system components shall be included in this item. 
 
The radio interconnect system may operate at 900Mhz (902-928) or 2.4 Ghz 
depending on the results of a site survey.  The telemetry shall have an 
acceptable rate of transmission errors, time outs, etc. comparable to that of a 
hardwire system. 
 
The proposed master controller and telemetry module shall be configured for 
use with the radio interconnect at a minimum rate of 9600 baud. 
 
The radio interconnect system shall include all other components required for 
a complete and fully functional telemetry system and shall be installed in 
accordance to the manufacturers recommendations. 
 
The following radio equipment is currently approved for use in Region 
One/District One:  Encom Model 5100 and Intuicom Communicator II. 

 
(f) Emergency Vehicle Pre-Emption. All emergency vehicle preemption equipment (light 

detectors, light detector amplifiers, confirmation beacons, etc.) as shown on the 
temporary traffic signal plans shall be provided by the Contractor.  It shall be the 
Contractor's responsibility to contact the municipality or fire district to verify the brand 
of emergency vehicle preemption equipment to be installed prior to the contract 
bidding.  The equipment must be completely compatible with all components of the 
equipment currently in use by the Agency.  All light operated systems shall operate 
at a uniform rate of 14.035 hz ±0.002, or as otherwise required by the Engineer, and 
provide compatible operation with other light systems currently being operated in the 
District.  All labor and material required to install and maintain the Emergency 
Vehicle Preemption installation shall be included in the item Temporary Traffic Signal 
Installation. 

 
(g) Vehicle Detection. All temporary traffic signal installations shall have vehicular 

detection installed at all approaches of the intersection and as directed by the 
Engineer.  Pedestrian push buttons shall be provided for all pedestrian signal 
heads/phases as directed by the Engineer.  Microwave vehicle sensors or video 
vehicle detection system shall be approved by IDOT prior to Contractor furnishing 
and installing.  The Contractor shall install, wire, and adjust the alignment of the 
microwave vehicle sensor or video vehicle detection system in accordance to the 
manufacturer’s recommendations and requirements.  The Contractor shall be 
responsible for adjusting the alignment of the microwave vehicle sensor or video 
vehicle detection system for all construction staging changes and for maintaining 
proper alignment throughout the project.  A representative of the approved control 
equipment vendor shall be present and assist the contractor in setting up and 
maintaining the microwave vehicle sensor or video vehicle detection system.  An in-
cabinet video monitor shall be provided with all video vehicle detection systems and 
shall be included in the item Temporary Traffic Signal Installation. 
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(h) Uninterruptable Power Supply.  All temporary traffic signal installations shall have 
Uninterruptable Power Supply (UPS).  The UPS cabinet shall be mounted to the 
temporary traffic signal cabinet and meet the requirements of Uninterruptable Power 
Supply in Divisions 800 and 1000 of these specifications. 

 
(i) Signs. All existing street name and intersection regulatory signs shall be removed 

from existing poles and relocated to the temporary signal span wire.  If new mast arm 
assembly and pole(s) and posts are specified for the permanent signals, the signs 
shall be relocated to the new equipment at no extra cost.  Any intersection regulatory 
signs that are required for the temporary traffic signal shall be provided as shown on 
the plans or as directed by the Engineer.  Relocation, removing, bagging and 
installing the regulatory signs for the various construction stages shall be provided as 
shown on the plans or as directed by the Engineer. 

 
(j) Energy Charges. The electrical utility energy charges for the operation of the 

temporary traffic signal installation shall be paid for by others if the installation 
replaces an existing signal.  Otherwise charges shall be paid for under 109.05 of the 
Standard Specifications. 

 
(k) Maintenance. Maintenance shall meet the requirements of the Standard 

Specifications and MAINTENANCE OF EXISTING TRAFFIC SIGNAL 
INSTALLATION in Division 800 of these specifications. Maintenance of temporary 
signals and of the existing signals shall be included in the cost of the TEMPORARY 
TRAFFIC SIGNAL INSTALLATION pay item.  When temporary traffic signals are to 
be installed at locations where existing signals are presently operating, the 
Contractor shall be fully responsible for the maintenance of the existing signal 
installation as soon as he begins any physical work on the Contract or any portion 
thereof.  In addition, a minimum of seven (7) days prior to assuming maintenance of 
the existing traffic signal installation(s) under this Contract, the Contractor shall 
request that the Resident Engineer contact the Bureau of Traffic Operations (847) 
705-4424 for an inspection of the installation(s). 

 
(l) Temporary Traffic Signals for Bridge Projects. Temporary Traffic Signals for bridge 

projects shall follow the State Standards, Standard Specifications, District One 
Traffic Signal Specifications and any plans for Bridge Temporary Traffic Signals 
included in the plans.  The installation shall meet the Standard Specifications and all 
other requirements in this TEMPORARY TRAFFIC SIGNAL INSTALLATION 
specification.  In addition all electric cable shall be aerially suspended, at a minimum 
height of 18 feet (5.5m) on temporary wood poles (Class 5 or better) of 45 feet (13.7 
m) minimum height.  The signal heads shall be span wire mounted or bracket 
mounted to the wood pole or as directed by the Engineer.  The Controller cabinet 
shall be mounted to the wood pole as shown in the plans, or as directed by the 
Engineer.  Microwave vehicle sensors or video vehicle detection system may be 
used in place of detector loops as approved by the Engineer. 
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(m) Temporary Portable Traffic Signal for Bridge Projects.  
 
1. Unless otherwise directed by the Engineer, temporary portable traffic signals 

shall be restricted to use on roadways of less than 8000 ADT that have limited 
access to electric utility service, shall not be installed on projects where the 
estimated need exceeds ten (10) weeks, and shall not be in operation during the 
period of November through March.  The Contractor shall replace the temporary 
portable traffic signals with temporary span wire traffic signals noted herein at no 
cost to the contract if the bridge project or Engineer requires temporary traffic 
signals to remain in operation into any part of period of November through 
March.  If, in the opinion of the engineer, the reliability and safety of the 
temporary portable traffic signal is not similar to that of a temporary span wire 
traffic signal installation, the Contractor shall replace the temporary portable 
traffic signals with temporary span wire traffic signals noted herein at no cost to 
the contract. 

 
2. The controller and LED signal displays shall meet the Standard Specifications 

and all other requirements in this TEMPORARY TRAFFIC SIGNAL 
INSTALLATION specification. 

 
3. Work shall be according to Article 701.18(b) of the Standard Specifications 

except as noted herein. 
 
4. General. 

 
a. The temporary portable bridge traffic signals shall be trailer-mounted 

units. The trailer-mounted units shall be set up securely and level. Each 
unit shall be self-contained and consist of two signal heads. The left 
signal head shall be mounted on a mast arm capable of extending over 
the travel lane. Each unit shall contain a solar cell system to facilitate 
battery charging. There shall be a minimum of 12 days backup reserve 
battery supply and the units shall be capable of operating with a 120 V 
power supply from a generator or electrical service.   

 
b. All signal heads located over the travel lane shall be mounted at a 

minimum height of 17 feet (5m) from the bottom of the signal back plate 
to the top of the road surface. All far right signal heads located outside the 
travel lane shall be mounted at a minimum height of 8 feet (2.5m) from 
the bottom of the signal back plate to the top of the adjacent travel lane 
surface.   

 
c. The long all red intervals for the traffic signal controller shall be adjustable 

up to 250 seconds in one-second increments. 
 
d. As an alternative to detector loops, temporary portable bridge traffic 

signals may be equipped with microwave sensors or other approved 
methods of vehicle detection and traffic actuation.   
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e. All portable traffic signal units shall be interconnected using hardwire 
communication cable.  Radio communication equipment may be used 
only with the approval of the Engineer.  If radio communication is used, a 
site analysis shall be completed to ensure that there is no interference 
present that would affect the traffic signal operation. The radio equipment 
shall meet all applicable FCC requirements.   

 
f. The temporary portable bridge traffic signal system shall meet the 

physical display and operational requirements of conventional traffic 
signals as specified in Part IV and other applicable portions of the 
currently adopted version of the Manual on Uniform Traffic Control 
Devices (MUTCD) and the Illinois MUTCD. The signal system shall be 
designed to continuously operate over an ambient temperature range 
between -30 ºF (-34 ºC) and 120 ºF (48 ºC).  When not being utilized to 
inform and direct traffic, portable signals shall be treated as nonoperating 
equipment according to Article 701.11. 

 
g. Basis of Payment. This work will be paid for according to Article 

701.20(c). 
 
Basis of Payment. 
This work shall be paid for at the contract unit price each for TEMPORARY TRAFFIC SIGNAL 
INSTALLATION, TEMPORARY BRIDGE TRAFFIC SIGNAL INSTALLATION, or TEMPORARY 
PORTABLE BRIDGE TRAFFIC SIGNAL INSTALLATION, the price of which shall include all 
costs for the modifications required for traffic staging, changes in signal phasing as required in 
the Contract plans, microwave vehicle sensors, video vehicle detection system, any 
maintenance or adjustment to the microwave vehicle sensors/video vehicle detection system, 
the temporary wireless interconnect system complete, temporary fiber optic interconnect system 
complete, all material required, the installation and complete removal of the temporary traffic 
signal.  Each intersection will be paid for separately. 
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TEMPORARY TRAFFIC SIGNAL TIMINGS (DETOUR) 
 
Description.  This work shall consist of developing and maintaining appropriate traffic signal 
timings for all existing traffic signals along all the marked and unmarked detour routes resulting 
from the closure of the IL Route 68. 
 
This work shall be in accordance with IDOT District 1 Traffic Signal Specifications for 
TEMPORARY TRAFFIC SIGNAL TIMINGS except as modified herein.  The Contractor is 
required to maintain appropriate timings for all existing signalized intersections along the detour 
routes and at additional locations listed below for the entire duration of the contract or as 
otherwise directed by the Engineer. 
 
This work applies to the following existing signalized intersections along the marked and 
unmarked detour routes:  
 
IL Route 68 Detour 
IL 43 (Waukegan) and IL 68 (Dundee) 
IL 43 (Waukegan) and I-94 S Ramp 
IL 43 (Waukegan) and I-94 N Ramp 
IL 43 (Waukegan) and Chestnut Rd 
IL 43 (Waukegan) and Lake-Cook Rd (CCHD) 
Lake-Cook Rd and Pine St (CCHD) 
Lake-Cook Rd and Northbrook Ct Dr West (CCHD) 
Lake-Cook Rd and Northbrook Ct Dr Center (CCHD) 
Lake-Cook Rd and Northbrook CT Dr East (CCHD) 
Lake-Cook Rd and Ridge Rd/Lee Rd (CCHD) 
Lake-Cook Rd and Revere Dr (CCHD) 
Lake-Cook Rd and Skokie Blvd 
Skokie Blvd and Village Square Shopping Center Dr North 
Skokie Blvd and Village Square Shopping Center Dr South 
Skokie Blvd and Henrici Drive 
IL 68 (Dundee) and Skokie Blvd 
IL 68 (Dundee) and Midway Rd 
 
Method of Measurement.  This work will be measured for payment in units of each intersection. 
 
Basis of Payment: This work shall be paid for at the contract unit price per each for 
TEMPORARY TRAFFIC SIGNAL TIMING, which price shall be payment in full for performing all 
work described herein per intersection. When the existing traffic signal timing is modified upon 
direction from the engineer, 50 percent of the bid price will be paid. The remaining 50 percent of 
the bid price will be paid after returning the traffic signal timing to its existing condition at 
contract completion or as otherwise directed by the engineer.  
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TEMPORARY TRAFFIC SIGNAL TIMING 
Effective: May 22, 2002 Revised: July 1, 2015 
 
Description. 
This work shall consist of developing and maintaining appropriate traffic signal timings for the 
specified intersection for the duration of the temporary signalized condition, as well as impact to 
existing traffic signal timings caused by detours or other temporary conditions. 
 
All timings and adjustments necessary for this work shall be performed by an approved 
Consultant who has previous experience in optimizing Closed Loop Traffic signal Systems for 
District One of the Illinois Department of Transportation.  The Contractor shall contact the Traffic 
Signal Engineer at (847) 705-4424 for a listing of approved Consultants. 
 
The following tasks are associated with TEMPORARY TRAFFIC SIGNAL TIMING. 

(a) Consultant shall attend temporary traffic signal inspection (turn-on) and/or detour 
meeting and conduct on-site implementation of the traffic signal timings.  Make fine-
turning adjustments to the timings in the field to alleviate observed adverse operating 
conditions and to enhance operations. 

 
(b) Consultant shall provide monthly observation of traffic signal operations in the field.   
 
(c) Consultant shall provide on-site consultation and adjust timings as necessary for 

construction stage changes, temporary traffic signal phase changes, and any other 
conditions affecting timing and phasing, including lane closures, detours, and other 
construction activities. 

 
(d) Consultant shall make timing adjustments and prepare comment responses as 

directed by the Area Traffic Signal Operations Engineer. 
 

Basis of Payment. 
The work shall be paid for at the contract unit price each for TEMPORARY TRAFFIC SIGNAL 
TIMING, which price shall be payment in full for performing all work described herein per 
intersection.  When the temporary traffic signal installation is turned on and/or detour 
implemented, 50 percent of the bid price will be paid.  The remaining 50 percent of the bid price 
will be paid following the removal of the temporary traffic signal installation and/or detour. 
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REMOVE EXISTING TRAFFIC SIGNAL EQUIPMENT 
Effective: May 22, 2002 Revised: July 1, 2015 
 
Add the following to Article 895.05 of the Standard Specifications: 
 
The traffic signal equipment which is to be removed and is to become the property of the 
Contractor shall be disposed of outside the right-of-way at the Contractor’s expense. 
 
All equipment to be returned to the State shall be delivered by the Contractor to the State's 
Traffic Signal Maintenance Contractor's main facility. The Contractor shall contact the State's 
Electrical Maintenance Contractor to schedule an appointment to deliver the equipment. No 
equipment will be accepted without a prior appointment. All equipment shall be delivered within 
30 days of removing it from the traffic signal installation. The Contractor shall provide 5 hard 
copies and 1 electronic file of a list of equipment that is to remain the property of the State, 
including model and serial numbers, where applicable.  The Contractor shall also provide a copy 
of the Contract plan or special provision showing the quantities and type of equipment. 
Controllers and peripheral equipment from the same location shall be boxed together 
(equipment from different locations may not be mixed) and all boxes and controller cabinets 
shall be clearly marked or labeled with the location from which they were removed. If equipment 
is not returned with these requirements, it will be rejected by the State's Electrical Maintenance 
Contractor. The Contractor shall be responsible for the condition of the traffic signal equipment 
from the time Contractor takes maintenance of the signal installation until the acceptance of a 
receipt drawn by the State's Electrical Maintenance Contractor indicating the items have been 
returned in good condition. 
 
The Contractor shall safely store and arrange for pick up or delivery of all equipment to be 
returned to agencies other than the State. The Contractor shall package the equipment and 
provide all necessary documentation as stated above. 
 
Traffic signal equipment which is lost or not returned to the Department for any reason shall be 
replaced with new equipment meeting the requirements of these Specifications at no cost to the 
contract. 
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MAINTENANCE OF EXISTING TRAFFIC SIGNAL INSTALLATION 
Effective: May 22, 2002 Revised: July 1, 2015 
 
General. 

1. Full maintenance responsibility shall start as soon as the Contractor begins any physical 
work on the Contract or any portion thereof. If Contract work is started prior to a traffic 
signal inspection, maintenance of the traffic signal installation(s) will be transferred to the 
Contractor without an inspection.  

 
2. The Contractor shall have electricians with IMSA Level II certification on staff to provide 

signal maintenance.  A copy of the certification shall be immediately available upon 
request of the Engineer. 

 
3. This item shall include maintenance of all traffic signal equipment and other connected 

and related equipment such as emergency vehicle pre-emption equipment, master 
controllers, uninterruptable power supply (UPS and batteries), PTZ cameras, vehicle 
detection, handholes, lighted signs, telephone service installations, communication 
cables, conduits to adjacent intersections, and other traffic signal equipment.   

 
4. Regional transit, County and other agencies may also have equipment connected to 

existing traffic signal or peripheral equipment such as PTZ cameras, switches, transit 
signal priority (TSP and BRT) servers, radios and other devices that shall be included 
with traffic signal maintenance at no additional cost to the contract.   

 
5. Maintenance shall not include Automatic Traffic Enforcement equipment, such as Red 

Light Enforcement cameras, detectors, or peripheral equipment.  This equipment is 
operated and maintained by the local municipality and should be de-activated while on 
contractor maintenance. 

 
6. The energy charges for the operation of the traffic signal installation shall be paid for by 

others.   
 
Maintenance. 

1. The Contractor shall check all controllers every two (2) weeks, which will include visually 
inspecting all timing intervals, relays, detectors, and pre-emption equipment to ensure 
that they are functioning properly.  The Contractor shall check signal system 
communications and phone lines to assure proper operation. This item includes, as 
routine maintenance, all portions of emergency vehicle pre-emption equipment.  The 
Contractor shall maintain in stock at all times a sufficient amount of materials and 
equipment to provide effective temporary and permanent repairs. 
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2. The Contractor is advised that the existing and/or span wire traffic signal installation 
must remain in operation during all construction stages, except for the most essential 
down time.  Any shutdown of the traffic signal installation, which exceeds fifteen (15) 
minutes, must have prior approval of the Engineer.  Approval to shut down the traffic 
signal installation will only be granted during the period extending from 10:00 a.m. to 
3:00 p.m. on weekdays.  Shutdowns shall not be allowed during inclement weather or 
holiday periods. 

 
3. The Contractor shall provide immediate corrective action when any part or parts of the 

system fail to function properly.  Two far side heads facing each approach shall be 
considered the minimum acceptable signal operation pending permanent repairs.  When 
repairs at a signalized intersection require that the controller be disconnected or 
otherwise removed from normal operation, and power is available, the Contractor shall 
place the traffic signal installation on flashing operation.  The signals shall flash RED for 
all directions unless a different indication has been specified by the Engineer.  The 
Contractor shall be required to place stop signs (R1-1-36) at each approach of the 
intersection as a temporary means of regulating traffic.  When the signals operate in 
flash, the Contractor shall furnish and equip all their vehicles assigned to the 
maintenance of traffic signal installations with a sufficient number of stop signs as 
specified herein.  The Contractor shall maintain a sufficient number of spare stop signs 
in stock at all times to replace stop signs which may be damaged or stolen. 

 
4. The Contractor shall provide the Engineer with 2 (two) 24 hour telephone numbers for 

the maintenance of the traffic signal installation and for emergency calls by the Engineer. 
 

5. Traffic signal equipment which is lost or not returned to the Department for any reason 
shall be replaced with new equipment meeting the requirements of the Standard 
Specifications and these special provisions. 

 
6. The Contractor shall respond to all emergency calls from the Department or others 

within one (1) hour after notification and provide immediate corrective action.  When 
equipment has been damaged or becomes faulty beyond repair, the Contractor shall 
replace it with new and identical equipment. The cost of furnishing and installing the 
replaced equipment shall be borne by the Contractor at no additional charge to the 
contract. The Contractor may institute action to recover damages from a responsible 
third party. If at any time the Contractor fails to perform all work as specified herein to 
keep the traffic signal installation in proper operating condition or if the Engineer cannot 
contact the Contractor's designated personnel, the Engineer shall have the State's 
Electrical Maintenance Contractor perform the maintenance work.  The Contractor shall 
be responsible for all of the State’s Electrical Maintenance Contractor’s costs and 
liquidated damages of $1000 per day per occurrence.  The State's Electrical 
Maintenance Contractor shall bill the Contractor for the total cost of the work. The 
Contractor shall pay this bill within thirty (30) days of the date of receipt of the invoice or 
the cost of such work will be deducted from the amount due the Contractor.  The 
Contractor shall allow the Electrical Maintenance Contractor to make reviews of the 
Existing Traffic Signal Installation that has been transferred to the Contractor for 
Maintenance.  
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7. Any proposed activity in the vicinity of a highway-rail grade crossing must adhere to the 
guidelines set forth in the current edition of the Manual on Uniform Traffic Control 
Devices (MUTCD) regarding work in temporary traffic control zones in the vicinity of 
highway-rail grade crossings which states that lane restrictions, flagging, or other 
operations shall not create conditions where vehicles can be queued across the railroad 
tracks. If the queuing of vehicles across the tracks cannot be avoided, a uniformed law 
enforcement officer or flagger shall be provided at the crossing to prevent vehicles from 
stopping on the tracks, even if automatic warning devices are in place. 

 
8. Equipment included in this item that is damaged or not operating properly from any 

cause shall be replaced with new equipment meeting current District One traffic signal 
specifications and provided by the Contractor at no additional cost to the Contract and/or 
owner of the traffic signal system, all as approved by the Engineer.  Final replacement of 
damaged equipment must meet the approval of the Engineer prior to or at the time of 
final inspection otherwise the traffic signal installation will not be accepted.  Cable 
splices outside the controller cabinet shall not be allowed.   

 
9. Automatic Traffic Enforcement equipment, such as Red Light Enforcement cameras, 

detectors, and peripheral equipment, damaged or not operating properly from any 
cause, shall be the responsibility of the municipality or the Automatic Traffic Enforcement 
Company per Permit agreement. 

 
10. The Contractor shall be responsible to clear snow, ice, dirt, debris or other condition that 

obstructs visibility of any traffic signal display. 
 

11. The Contractor shall maintain the traffic signal in normal operation during short or long 
term loss of utility or battery back-up power at critical locations designated by the 
Engineer.  Critical locations may include traffic signals interconnected to railroad warning 
devices, expressway ramps, intersection with an SRA route, critical corridors or other 
locations identified by the Engineer.  Temporary power to the traffic signal must meet 
applicable NEC and OSHA guidelines and may include portable generators and/or 
replacement batteries.         

 
Basis of Payment. 
This work will be paid for at the contract unit price per each for MAINTENANCE OF EXISTING 
TRAFFIC SIGNAL INSTALLATION.  Each intersection will be paid for separately. 
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REMOVAL AND DISPOSAL OF REGULATED SUBSTANCES 
 
Revise Article 669.01 of the Standard Specifications to read: 
 

“669.01 Description.  This work shall consist of the transportation and proper disposal of 
contaminated soil and water.  This work shall also consist of the removal, transportation, and 
proper disposal of underground storage tanks (UST), their content and associated underground 
piping to the point where the piping is above the ground, including determining the content types 
and estimated quantities.” 
 
Revise Article 669.08 of the Standard Specifications to read: 
 

“669.08 Contaminated Soil and/or Groundwater Monitoring.  The Contractor shall hire a 
qualified environmental firm to monitor the area containing the regulated substances.  The 
affected area shall be monitored with a photoionization detector (PID) utilizing a lamp of 10.6eV 
or greater or a flame ionization detector (FID).  Any field screen reading on the PID or FID in 
excess of background levels indicates the potential presence of contaminated material requiring 
handling as a non-special waste, special waste, or hazardous waste.  No excavated soils can 
be taken to a clean construction and demolition debris (CCDD) facility or an uncontaminated soil 
fill operation with detectable PID or FID meter readings that are above background.  The PID or 
FID meter shall be calibrated on-site and background level readings taken and recorded daily.  
All testing shall be done by a qualified engineer/technician.  Such testing and monitoring shall 
be included in the work.  The Contractor shall identify the exact limits of removal of non-special 
waste, special waste, or hazardous waste.  All limits shall be approved by the Engineer prior to 
excavation.  The Contractor shall take all necessary precautions. 

 
Based upon the land use history of the subject property and/or PID or FID readings 

indicating contamination, a soil or groundwater sample shall be taken from the same location 
and submitted to an approved laboratory.  Soil or groundwater samples shall be analyzed for 
the contaminants of concern, including pH, based on the property's land use history or the 
parameters listed in the maximum allowable concentration (MAC) for chemical constituents in 
uncontaminated soil established pursuant to Subpart F of 35 Illinois Administrative Code 
1100.605.  The analytical results shall serve to document the level of soil contamination.  Soil 
and groundwater samples may be required at the discretion of the Engineer to verify the level of 
soil and groundwater contamination. 

 
Samples shall be grab samples (not combined with other locations).  The samples shall be 

taken with decontaminated or disposable instruments.  The samples shall be placed in sealed 
containers and transported in an insulated container to the laboratory.  The container shall 
maintain a temperature of 39 °F (4 °C).  All samples shall be clearly labeled.  The labels shall 
indicate the sample number, date sampled, location and elevation, and any other observations. 
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The laboratory shall use analytical methods which are able to meet the lowest appropriate 
practical quantitation limits (PQL) or estimated quantitation limit (EQL) specified in "Test 
Methods for Evaluating Solid Wastes, Physical/Chemical Methods", EPA Publication No. SW-
846 and "Methods for the Determination of Organic Compounds in Drinking Water", EPA, 
EMSL, EPA-600/4-88/039.  For parameters where the specified cleanup objective is below the 
acceptable detection limit (ADL), the ADL shall serve as the cleanup objective.  For other 
parameters the ADL shall be equal to or below the specified cleanup objective.” 
 
Replace the first two paragraphs of Article 669.09 of the Standard Specifications with the 
following: 
 

“669.09 Contaminated Soil and/or Groundwater Management and Disposal.  The 
management and disposal of contaminated soil and/or groundwater shall be according to the 
following: 

 
(a) Soil Analytical Results Exceed Most Stringent MAC.  When the soil analytical results 

indicate that detected levels exceed the most stringent maximum allowable 
concentration (MAC) for chemical constituents in uncontaminated soil established 
pursuant to Subpart F of 35 Illinois Administrative Code 1100.605, the soil shall be 
managed as follows: 
 
(1) When analytical results indicate inorganic chemical constituents exceed the most 

stringent MAC but they are still considered within area background levels by the 
Engineer, the excavated soil can be utilized within the construction limits as fill, when 
suitable.  Such soil excavated for storm sewers can be placed back into the 
excavated trench as backfill, when suitable, unless trench backfill is specified.  If the 
soils cannot be utilized within the construction limits, they shall be managed and 
disposed of off-site as a non-special waste, special waste, or hazardous waste as 
applicable. 
 

(2) When analytical results indicate chemical constituents exceed the most stringent 
MAC but do not exceed the MAC for a Metropolitan Statistical Area (MSA) County, 
the excavated soil can be utilized within the construction limits as fill, when suitable, 
or managed and disposed of off-site as “uncontaminated soil” at a CCDD facility or 
an uncontaminated soil fill operation within an MSA County provided the pH of the 
soil is within the range of 6.25 - 9.0, inclusive. 
 

(3) When analytical results indicate chemical constituents exceed the most stringent 
MAC but do not exceed the MAC for an MSA County excluding Chicago, or the MAC 
within the Chicago corporate limits, the excavated soil can be utilized within the 
construction limits as fill, when suitable, or managed and disposed of off-site as 
“uncontaminated soil” at a CCDD facility or an uncontaminated soil fill operation 
within an MSA County excluding Chicago or within the Chicago corporate limits 
provided the pH of the soil is within the range of 6.25 - 9.0, inclusive. 
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(4) When analytical results indicate chemical constituents exceed the most stringent 
MAC but do not exceed the MAC for an MSA County excluding Chicago, the 
excavated soil can be utilized within the construction limits as fill, when suitable, or 
managed and disposed of off-site as “uncontaminated soil” at a CCDD facility or an 
uncontaminated soil fill operation within an MSA County excluding Chicago provided 
the pH of the soil is within the range of 6.25 - 9.0, inclusive. 
 

(5) When the Engineer determines soil cannot be managed according to 
Articles 669.09(a)(1) through (a)(4) above, the soil shall be managed and disposed 
of off-site as a non-special waste, special waste, or hazardous waste as applicable. 
 

(b) Soil Analytical Results Do Not Exceed Most Stringent MAC.  When the soil analytical 
results indicate that detected levels do not exceed the most stringent MAC, the 
excavated soil can be utilized within the construction limits or managed and disposed of 
off-site as “uncontaminated soil” according to Article 202.03.  However the excavated 
soil cannot be taken to a CCDD facility or an uncontaminated soil fill operation for the 
following reason. 

 
(1) The pH of the soil is less than 6.25 or greater than 9.0.  
 
(2) The soil exhibited elevated photoionization detector (PID) utilizing a lamp of 10.6eV 

or greater or a flame ionization detector (FID) readings. 
 

(c) Soil Analytical Results Exceed Most Stringent MAC but Do Not Exceed TACO 
Residential.  When the soil analytical results indicate that detected levels exceed the 
most stringent MAC but do not exceed TACO Tier 1 Soil Remediation Objectives for 
Residential Properties pursuant to 35 IAC 742 Appendix B Table A, the excavated soil 
can be utilized within the right-of-way or managed and disposed of off-site as 
“uncontaminated soil” according to Article 202.03.  However the excavated soil cannot 
be taken to a CCDD facility or an uncontaminated soil fill operation. 
 

(d) Groundwater.  When groundwater analytical results indicate the detected levels are 
above Appendix B, Table E of 35 Illinois Administrative Code 742, the most stringent 
Tier 1 Groundwater Remediation Objectives for Groundwater Component of the 
Groundwater Ingestion Route for Class 1 groundwater, the groundwater shall be 
managed off-site as a special waste. 
 
All groundwater encountered within lateral trenches may be managed within the trench 
and allowed to infiltrate back into the ground.  If the groundwater cannot be managed 
within the trench it must be removed as a special or hazardous waste.  The Contractor is 
prohibited from managing groundwater within the trench by discharging it through any 
existing or new storm sewer.  The Contractor shall install backfill plugs within the area of 
groundwater contamination. 
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One backfill plug shall be placed down gradient to the area of groundwater 
contamination.  Backfill plugs shall be installed at intervals not to exceed 50 ft (15 m).  
Backfill plugs are to be 4 ft (1.2 m) long, measured parallel to the trench, full trench width 
and depth.  Backfill plugs shall not have any fine aggregate bedding or backfill, but shall 
be entirely cohesive soil or any class of concrete.  The Contractor shall provide test data 
that the material has a permeability of less than 10 -7 cm/sec according to ASTM D 5084, 
Method A or per another test method approved by the Engineer.” 

 
Revise Article 669.14 of the Standard Specifications to read: 
 

“669.14 Final Environmental Construction Report.  At the end of the project, the 
Contractor will prepare and submit three copies of the Environmental Construction Report on 
the activities conducted during the life of the project, one copy shall be submitted to the 
Resident Engineer, one copy shall be submitted to the District's Environmental Studies Unit, 
and one copy shall be submitted with an electronic copy in Adode.pdf format to the Geologic 
and Waste Assessment Unit, Bureau of Design and Environment, IDOT, 2300 South Dirksen 
Parkway, Springfield, Illinois 62764.  The technical report shall include all pertinent information 
regarding the project including, but not limited to: 

 
(a) Measures taken to identify, monitor, handle, and dispose of soil or groundwater 

containing regulated substances, to prevent further migration of regulated substances, 
and to protect workers, 
 

(b) Cost of identifying, monitoring, handling, and disposing of soil or groundwater containing 
regulated substances, the cost of preventing further migration of regulated substances, 
and the cost for worker protection from the regulated substances.  All cost should be in 
the format of the contract pay items listed in the contract plans (identified by the 
preliminary environmental site assessment (PESA) site number), 
 

(c) Plan sheets showing the areas containing the regulated substances, 
 

(d) Field sampling and testing results used to identify the nature and extent of the regulated 
substances, 
 

(e) Waste manifests (identified by the preliminary environmental site assessment (PESA) 
site number) for special or hazardous waste disposal, and 
 

(f) Landfill tickets (identified by the preliminary environmental site assessment (PESA) site 
number) for non-special waste disposal.” 

 
Revise the second paragraph of Article 669.16 of the Standard Specifications to read: 
 

“The transportation and disposal of soil and other materials from an excavation determined to 
be contaminated will be paid for at the contract unit price per cubic yard (cubic meter) for NON-
SPECIAL WASTE DISPOSAL, SPECIAL WASTE DISPOSAL, or HAZARDOUS WASTE 
DISPOSAL.” 
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Qualifications.  The term environmental firm shall mean an environmental firm with at least five 
(5) documented leaking underground storage tank (LUST) cleanups or that is pre-qualified in 
hazardous waste by the Department.  Documentation includes but not limited to verifying 
remediation and special waste operations for sites contaminated with gasoline, diesel, or waste 
oil in accordance with all Federal, State, or local regulatory requirements and shall be provided 
to the Engineer for approval.  The environmental firm selected shall not be a former or current 
consultant or have any ties with any of the properties contained within and/or adjacent to this 
construction project. 
 
General.  This Special Provision will likely require the Contractor to subcontract for the 
execution of certain activities. 
 
All contaminated materials shall be managed as either “uncontaminated soil” or non-special 
waste.  This work shall include monitoring and potential sampling, analytical testing, and 
management of a material contaminated by regulated substances.  The Environmental Firm 
shall continuously monitor all soil excavation for worker protection and soil contamination.   
 
Phase I Preliminary Engineering information is available through the District’s 
Environmental Studies Unit.  Soil samples or analysis without the approval of the Engineer 
will be at no additional cost to the Department.  The lateral distance is measured from centerline 
and the farthest distance is the offset distance or construction limit whichever is less.   
 
The Contractor shall manage any excavated soils and sediment within the following areas: 
 
Streambed and stream bank 
 
 
CAST IRON STEPS  
 
Description.  This work shall consist of furnishing and placing cast iron steps. 
 
Materials. Materials shall be according to Article 1006.14 of the Standard Specifications. 
 
Construction.  This work shall be according to Article 602.08 of the Standard Specifications. 
 
Basis of Payment.  This work shall be paid for at the contract unit price per each for CAST IRON 
STEPS. 
 
 
NORTHBROOK WATER AND SEWER SPECIAL PROVISIONS 
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MEETINGS AND SCHEDULES (NORTHBROOK) 
 
The Engineer will schedule a preconstruction meeting prior to beginning the work to identify 
parking and staging areas, review shop drawing procedures, construction methods, establish a 
construction schedule, and establish an invoicing schedule and procedure. 
 
Contractor shall schedule a special meeting to discuss and plan for boring/augering and jacking 
operations prior to beginning. Included topics shall be: location of existing utilities, traffic control, 
scheduling, contingencies and emergencies.  
 
Contractor shall schedule meetings as required to coordinate all work, insure proper 
installations in correct locations at appropriate times, and to avoid unnecessary cutting, 
patching, or other adjustments or completed portions of the work. 
 
Submit a schedule of operations to the Engineer and Village for approval prior to any 
construction operations. Inform the Engineer of all changes in the schedule. 
 
Contractor shall schedule a meeting with the pipe supplier and a representative of the Village at 
the start of construction to approve water main materials, handling, and installation.  
 
 
SHOP DRAWINGS, PRODUCT DATA, AND SAMPLES (NORTHBROOK) 
 
Shop Drawings are original drawings, prepared by Contractor, a Subcontractor, Supplier, or 
distributor, which illustrate some portion of the Work; showing fabrication, layout, setting, or 
erection details. Shop Drawings shall be prepared by a qualified detailer. 
 
Shop Drawings shall be provided for the following equipment: 
 
1. Outside (underground) pipe materials, encasement materials and fittings 
2. Valves 
3. Valve vaults and accessories 
4. Fire hydrants 
5. Disinfection  materials and  procedures 
6. Flowable fill 
7. Granular backfill 
8. Casing spacers 
9. Pipe and Fittings Layout Schedule 
10. Water main line stops 
 
A Pipe and Fittings Layout Schedule for all water main installation shall be provided by the 
manufacturer and is the contractor’s responsibility to obtain.  
 
Dimensions, locations, sizes, and other details are shown on the drawings to the best of the 
Engineer’s knowledge, but may not be accurate. Contractor shall verify all details in the field 
before proceeding. 
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Product data are manufacturer's standard schematic drawings and manufacturer's 
catalog sheets, brochures, diagrams, schedules, performance charts, illustrations, and 
other standard descriptive data. Standard drawings shall be modified to delete 
information which is not applicable to the Work and supplemented to provide additional 
information applicable to the Work. Catalog sheets, brochures, etc., shall be clearly 
marked to identify pertinent materials, products, or models. 
 
Contractor's Responsibilities: 
 
1. Prior to submission, Contractor shall thoroughly check shop drawings, product 
data, and samples for completeness and for compliance with the Contract Documents 
and shall verify all quantities, dimensions and field conditions and shall coordinate the 
shop   drawings with the requirements for other related Work. 
 
2. The Contractor's responsibility for errors and omissions in submittals is not 
relieved by the Engineer’s review of submittals. 
 
3. Contractor shall notify the Engineer, in writing at the time of submission, of 
deviations in submittals from the requirements of the Contract Documents. Contractor's 
responsibility for deviations in submittals from the requirements of the Contract 
Documents is not relieved by the Engineer’s review of submittals, unless the Engineer 
gives written acceptance of specific deviations.  
 
4. Begin no Work which requires submittals until return of submittals with Engineer 
stamp and initials or signature indicating the submittal has been reviewed. 
 
5. Contractor is responsible for ordering a Pipe and Fittings Layout Schedule from 
the manufacturer. The cost of the Pipe and Fittings Layout Schedule shall be included in 
the cost of the contract.  
  
Submission Requirements and Engineer Review: 
 
1. The Engineer will retain four (4) copies of approved shop drawings and product 
data. Submit four (4) plus the desired amount of return copies for review. 
 
2. Shop drawings, product data, and samples shall be submitted by Contractor to 
the Engineer. Submittals shall be properly identified with the name of the Contract, 
dated, and each lot submitted shall be accompanied by a letter of transmittal referring to 
the name of the work and to the Specification page number and/or Contract Drawing 
number for identification of each item. Submittals for each type of work shall be 
numbered consecutively, and the numbering system shall be retained throughout all 
revisions. 
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3. Submittals shall bear Contractor’s stamp of approval certifying that they have 
been checked. Submittals without Contractor's initialed or signed certification stamp and 
submittals which, in the Engineer’s opinion, are incomplete, contain numerous errors or 
have not been properly checked, will be returned unchecked by the Engineer for 
resubmission. 
 
4. At the time of each submission, Contractor shall give the Engineer specific 
written notice of each variation that the shop drawings or samples may have from the 
requirements of the Contract Documents and shall cause a specific notation to be made 
on each shop drawing submitted of each such variation. 
 
5. The Engineer will review submittals with reasonable promptness. The Engineer’s 
review of submittals shall not be construed as a complete check, and shall not relieve 
Contractor from responsibility for complete compliance with the Contract requirements. 
The Engineer’s review will be only for conformance with the design concept of the Work 
and for compliance with the information given in the Contract Documents and shall not 
extend to means, methods, techniques, sequences or procedures of construction 
(except where a specific means, method, technique, sequence or procedure of 
construction is indicated in or required by the Contract Documents) or to safety 
precaution s or programs incident thereto. The review of a separate item as such will not 
indicate approval of the assembly in which the item functions. No corrections, changes, 
or deviations indicated on submittals reviewed by the Engineer shall be considered as a 
Change Order. 
 
6. Contractor shall make corrections required by the Engineer and shall return the 
required number of corrected copies of shop drawings for review. Contractor shall direct 
specific attention in writing to revisions other than the corrections called for by the 
Engineer on previous submittals. 
 
7. In the event a third submittal is required,  due  to previous submittals of 
incomplete or incorrect data or not in compliance with the Contract Documents, the 
Contractor will be charged one-half of the cost incurred by the Engineer for the review of 
the third submittal. The Contractor shall bear the total cost incurred by the Engineer for 
all subsequent reviews. The Engineer costs charged to the Contractor will be at the cost 
plus rate generally charged by the Engineer and will be deducted by the Village from 
payments due to the Contractor. 
 
8. Distribution of copies of acceptable submittals will be as mutually determined by 
Contractor, Village, and Engineer on an individual item basis during or following the 
preconstruction conference. 

 
 
DESCRIPTION OF PAY ITEMS (NORTHBROOK) 
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BYPASS PUMPING (NORTHBROOK) 
 
Description. Work shall include all operations in connection with the pumping of wastewater. 
The Contractor shall use bypass pumping equipment and material that will handle all peak 
sewage flows being diverted around the construction area to provide continuous sewer service 
at all times and to prevent backup or overflow outside of the existing sanitary sewer system. The 
bypass pumping method must be approved by the Village before use. Any required excavation 
of pits, backfill, restoration, vac trucks or other special work required to establish the bypass 
shall be considered incidental to this item. 

 
The contractor shall be responsible and bear all costs for any leaks, spills, overflows, or damage 
to public or private property including removal, cleaning, disinfection, and other corrections to 
the satisfaction of the Engineer.  

 
Basis of Payment.  Bypass Pumping will be measured for payment as LUMP SUM.  This work 
shall be paid for at the contract unit price for BYPASS PUMPING (NORTHBROOK). 

 
 

FILLING VALVE  BOXES (NORTHBROOK) 
 

Description. This work shall consist of the filing of existing structures to be abandoned as 
indicated on the plans and where directed by the Engineer..  
 
Construction. This work shall include the removal and disposal of the existing valve box 
extension and lid, or frame and lid and the top of the structure, to a depth of 12 inches below 
final grade, and filling and compaction of remaining structure with sand or an approved equal, to 
the satisfaction of the Engineer. The remaining space to grade shall be backfilled with clean fill 
and compacted in place to ensure no void settlement in the parkway. Surface restoration with 
topsoil and sod will be paid for separately. 
 
Basis of Payment. Filling Valve Boxes will be measured for payment as EACH.  This work shall 
be paid at the contract unit price for FILLING VALVE BOXES. 
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SANITARY MANHOLES TO BE REMOVED (NORTHBROOK) 
 
Description. Work shall include the removal, hauling and disposal of sanitary manholes. This 
work shall conform to Section 605 of the Standard Specifications.  
 
Method of Measurement.  SANITARY MANHOLES TO BE REMOVED will be mearured for 
payment as EACH 
 
Basis of Payment. Sanitary Manholes to be Removed will be measured for payment as EACH.  
This work shall be paid at the contract unit price per EACH for SANITARY MANHOLES TO BE 
REMOVED. 
 
SANITARY SEWER REMOVAL 12” (NORTHBROOK) 

 
Description. Work shall include the removal, hauling and disposal of sanitary sewer as shown 
on the plans. This work shall conform to Section 551 of the Standard Specifications  
 
Method of Measurement.  SANITARY SEWER REMOVAL 12” will be measured for payment in 
place per FOOT.  
 
Basis of Payment. Sanitary Sewer Removal 12” will be measured for payment in place per 
FOOT.  This work shall be paid at the contract unit price per FOOT for SANITARY SEWER 
REMOVAL 12”. 
 
 
VALVE VAULTS TO BE REMOVED (NORTHBROOK) 
 
Description. This work shall consist of the removal of existing valve vaults, frames and lids at 
the locations shown on the plans and as directed by the Engineer and in accordance with the 
Standard Specifications for Water and Sewer Construction in Illinois, current edition.   
 
Construction. The valve and vault shall be removed and disposed of offsite once new water 
service connection is made. The existing water main shall be cut on both sides of the valve vault 
to facilitate removal of entire structure.  Existing pipe ends shall be grouted.  
 
Method of Measurement.  VALVE VAULTS TO BE REMOVED will be measured for payment as 
EACH.   
 

Basis of Payment. Valve Vaults to be Removed will be measured for payment as EACH.  This 
work shall be paid at the contract unit price per each for VALVE VAULTS TO BE REMOVED 
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WATER MAIN REMOVAL (NORTHBROOK) 
 
Description. Work shall include the removal, hauling and disposal of existing water main 
sections (after shutdown of existing watermain / insertion of line stops) to facilitate construction 
of the new water main. All removals shall be discussed with the Municipality prior to the work 
and the Municipality shall be notified 24 hours prior to removal. This work also includes 
backfilling the trench with trench backfill where the water main was removed, unless grading 
operations dictate otherwise.  
 
Method of Measurement.  WATER MAIN REMOVAL will be measured for payment per FOOT. 
 
Basis of Payment. Water Main Removal, X” will be measured for payment in place per FOOT.  
This work shall be paid at the contract unit price per FOOT for WATER MAIN REMOVAL X”. 
 
 
WATER MAIN TO BE ABANDONED, 24” (NORTHBROOK) 
 
Description. This work shall consist of filling water main pipes to be abandoned at the locations 
indicated in the plans or as directed by the Engineer. 
 
Construction. The material used to fill the pipes shall be Controlled Low Strength Material 
(CLSM) meeting the requirements of Section 1019 of the Standard Specifications. 
The pipe shall be completely filled.  The method used for filling the pipe shall be at the 
Contractor’s option. 
 
The weather and temperature placement requirements of Section 593 of the Standard 
Specifications shall apply. 
 
Method of Measurement.  WATER MAIN TO BE ABANDONED, 24” will be measured for 
payment in place per FOOT, along the pipe to be abandoned and filled. 
 
Basis of Payment. Water Main to be Abandoned, 24” will be measured for payment in place per 
FOOT along the pipe to be abandoned and filled.  The length measured will include stops, 
fittings and valves. This work shall be paid at the contract unit price per FOOT for WATER MAIN 
TO BE ABANDONDED, 24”. 
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BUTTERFLY VALVES (NORTHBROOK) 
 
Description. Unit price for each valve shall include full compensation for cost of furnishing and 
installing valves, including masonry support blocking; concrete buttresses; rod restraints; 
fittings; testing; bacteria disinfection; concrete work, corporation stops; masonry blocking, and 
disposal of excess material; cleanup work incidental to valve installation not specifically included 
for payment under other unit prices.  
 
Construction. Valve installation shall be a component of the unit price cost for BUTTERFLY 
VALVES.  
 
Valve shall be iron body, rubber seat, butterfly valve, Class 150B, AWWA C504.  All valves shall 
open counter clockwise.  Valve shall be Henry Pratt Company under trade name “Groundhog” 
or “Mueller Lineseal III”.   
 
Joint ends shall be mechanical, AWWA C111 and all bolts shall be Grade #304 stainless steel 
and nuts shall be Grade #300 stainless steel.   
 
Method of Measurement. This work will be measured for payment per EACH. 
 
Basis of Payment. BUTTERFLY VALVES will be measured for payment as EACH. This work 
shall be paid for at the contract unit price per EACH for BUTTERFLY VALVES of the size 
specified. 
 
 
VALVE BOX (NORTHBROOK) 
 
Description. Unit price for each valve box shall include full compensation for cost of furnishing 
and installing valve box (extension stem arrangement for direct bury of BUTTERFLY VALVE for 
actuator), including the lid any support blocking; concrete buttresses; fittings; testing; concrete 
work, masonry blocking, and disposal of excess material; cleanup work incidental to extension 
stem installation not specifically included for payment under other unit prices.  
 
Construction. Extension stem installation shall be a component of the unit price cost for VALVE 
BOX installation. Number of valve boxes measured shall be equal to actual number of valve 
boxes installed.  
 
Fire hydrant valve boxes shall be paid for under a separate item.  
 
Extension stem arrangement shall be Henry Pratt Company under trade name “Groundhog”.   
 
Valve box shall be the 5-1/4” Tyler/Union cast iron 6850 series or approved equal. 
 
Method of Measurement.  VALVE BOX will be measured for payment as EACH. 
 
Basis of Payment. VALVE BOX will be measured for payment as EACH.  This work shall be 
paid for at the contract unit price per EACH for VALVE BOX. 
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DUCTILE IRON WATER MAIN NORTHBROOK (NORTHBROOK) 

 
Description. This work shall consist of furnishing and installing ductile iron water main as shown 
on the plans and details. 
 
All water main pipe shall be laid to a depth of six (6) feet measured from the existing ground 
surface or established finished grade shown on the plans to the top of the barrel of the pipe. It 
may be necessary to increase the depth of the proposed water main to avoid conflicts with other 
utilities. In addition the depth of the connection to the existing water main may be greater or less 
than 6’. In both cases no additional compensation will be given to the contractor for extra depth 
except for increased quantities for selected granular backfill.  
 
Cutting and beveling of water main to facilitate construction shall be considered included in the 
unit price per foot of water main. NOTE: All field joints shall be kept to a minimum. Contractor 
shall coordinate with Resident Engineer to adjust location of bends or structures as required to 
minimize field joints to the extent possible. 
 
NOTE: Installation of watermain piping shall be done with straps and no chains will be permitted 
to be used on piping materials.  All jointing materials shall be as furnished by manufacturer of 
pipe and fittings and as specified above.  Bedding, haunching thrust blocking, and initial backfill 
to a height of one foot above the pipe, excavation, hauling, and disposal of excess material is 
included in the cost of this item. In areas where the water main is in non-paved areas, backfilling 
the trench with native materials is included in the cost of this pay item. Water main shall follow 
lines and grades per the plan.  
 
Sheeting and bracing may be placed in the trench. Sheeting and/or bracing shall be 
progressively removed as the backfill is placed in such a manner as to prevent the caving-in of 
the sides of the trench or excavation and to prevent damage to the work. Sheeting which is 
placed shall not be removed until the backfill has been placed and thoroughly compacted. While 
being pulled, all vacancies left by the sheeting shall be carefully filled with sand free from silt, 
rammed into place, puddled or otherwise firmly compacted.  

 
Testing shall be performed according to the requirements set forth in these specifications and 
as directed by the Engineer. Polywrapping of pipe shall be included in the unit price along with 
testing, fittings, tees, mechanical restraining joints and all vertical and horizontal bends shall be 
included in the unit price of DUCTILE IRON WATER MAIN of the diameter specified. 
 
The contractor is responsible for ordering a “LAY SCHEDULE” from the ductile iron water main 
manufacturer and the cost shall be included in the unit price of DUCTILE IRON WATER MAIN 
of the diameter specified.  
 
This work shall also consist of making the physical connection between the proposed water 
main and an existing water main(s).  All bolts and nuts are to be removed and replaced with 
new stainless steel hardware meeting Village Standards. 
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Construction. Pipe shall meet requirements of ANSI A21.51 (AWWA C151). Pipe shall be 
bituminous coated outside and cement-mortar lined inside as specified in Section 51-8.2 of 
ANSI A21.51 (AWWA C151). The pipe lining shall meet ANSI A21.4 (AWWA C104). All pipe 
furnished shall be in 18 foot nominal lengths. Each pipe shall have the weight and class 
designated on it. In addition the manufacturers mark and year in which the pipe was 
manufactured shall be marked on the pipe.   
 
All underground fittings and related fittings/hardware shall be ductile iron. Connections to 
existing water main pipe shall be by means of mechanical joints with Grade #304 stainless steel 
bolts and Grade #300 stainless steel series nuts to conform to ASTM A193 and ASTM A194 or 
approved push-type joints. The mechanical and push-on joints shall meet ANSI A21.11 (AWWA 
C111). Where threaded rods are required, they shall be stainless steel Grade #304 with Grade 
#300 nuts. Fittings shall meet ANSI 21.10 (AWWA C110). Fittings shall have distinctly cast on 
them pressure ratings, nominal diameters of openings and the number of degrees or fraction of 
the circle on the bends. Ductile Iron fittings shall have the letters “DI” or “Ductile” cast on them. 
Cast letters and figures shall be on the outside body of the fitting set forth in the latest revision 
of ANSI/AWWA specifications.   
 
Pipe class thickness shall meet ANSI A21.50 (AWWA C150), minimum thickness Class 55. 
 
When ductile iron pipe 30 inch is to be cut in the field, the material should be ordered as 
“GAUGED PIPE”. A Gauged Pipe is a pipe whose barrel outside diameter is within the spigot 
diameter dimensional specifications as determined by diameter tape measurements over the 
pipe’s length to within approximately two feet of the bell chime. Pipe that is “gauged” is specially 
marked to avoid confusion ANSI/AWWA C 151/A21.51 Standard for Ductile Iron pipe requires 
factory gauging of the spigot end. Accordingly, pipe selected for field cutting should also be field 
gauged in the location of the cut and verified to be within the tolerances. 
 
The coating materials shall be metallic zinc wire with a zinc content of at least 99.99% by mass, 
and bituminous paint topcoat compatible with zinc. The mean mass of the metallic zinc coating 
shall be a nominal of 200 grams per square meter with a minimum of 170 grams per square 
meter when measured in accordance with the section titled “Test Method for Determining Zinc 
Mass” of this specification. The mass of the zinc coating shall be verified at the beginning of 
each shift, at changes to application equipment settings, and at sufficiently frequent intervals to 
verify conformance to the mass requirements. Results shall be documented and kept on file for 
a period of one year and the results shall be provided to the Village. 
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The pipe surface shall be dry and free from dirt, oil, grease, asphalt, losse rust, or any non-
adhering particles or foreign material. The metallic zinc shall be applied to the as-cast annealed 
external pipe surface, or to a blast cleaned or wire brushed surface, at the manufacturer’s 
discretion. The metallic zinc coating shall be applied by an arc spray thermal spray process in 
which the metallic zinc is heated to a molted state and projected in small droplets by clean and 
dry compressed air onto the external pipe surface. The metallic zinc coating shall cover the 
outside exterior pipe surface and shall be free from bare patches or areas with lack of adhesion 
which reveals bare iron pipe surface. A spiraled appearance is permissible provided the zinc 
coating masses comply with the requirements described above. Damaged areas of the zinc 
coating caused by handling are acceptable, provided the area of damage is less than 5 cm 
squared per square meter and that the minor dimension of the damaged area does not exceed 
5mm. Greater areas of damage shall be repaired utilizing either 1) metallic zinc spray complying 
with this specification, or 2) application of a zinc-rich paint containing more than 85% zinc by 
mass in the dried film.  
 
After zinc coating, the pipe shall be given a finishing layer of bituminous paint topcoat 
compatible with zinc. Application of the finishing layer may be done by spray, brush, or roller at 
the manufacturer’s discretion. It shall uniformly cover the zinc coating and be free from bare 
patches or significant lack of adhesion. Repairs to the finishing layer shall be in accordance with 
the manufacturer’s recommendations. The mean dry film thickness of the finishing layer shall 
not be less than 50 µm (2 mils) and to avoid blistering and permit proper performance of the 
zinc coating, shall not exceed 250 µm (10 mils).  
 
All pipe shall be polyethylene encased with virgin material, V-bio, which is included in the cost of 
DUCTILE IRON WATER MAIN. The V-bio polyethylene encasement shall consist of three (3) 
layers of co-extruded linear low density polyethylene (LLDPE), fused into a single thickness of 
not less than eight (8) mils. The inside surface of the polyethylene wrap to be in contact with the 
pipe exterior shall be infused with a blend of antimicrobial biocide to mitigate microbiologically 
influenced corrosion and a volatile corrosion inhibitor to control galvanic corrosion. The 
encasement shall meet requirements per the Standard Village Detail.  The polyethylene 
encasement for use with ductile iron pipe shall meet all the requirements for ANSI A21.5 
(AWWA C105).  
 
The unbalanced forces at pipe bends, tees, etc., shall be restrained by transmitting those forces 
of the pipe wall by means of rigid concrete thrust blocks, retaining glands or a bolt/tie rod 
system. If bolt/tie rod system is used, rods (Grade #304), bolts (Grade #304) and nuts (Grade 
#300) must be stainless steel and poly wrapped.  
 
Restrained joint pipe and fittings shall be used for the 12” ductile iron water main, including 
water main in casing pipe and water main installed outside of casing pipe. The restrained joint 
pipe and fittings shall be U.S. Pipe’s TR FLEX Pipe and Fittings or approved equal. Restraint of 
field cut pipe shall be provided with U.S. Pipe’s TR FLEX GRIPPER Ring, TR FLEX Pipe field 
weldments or approved equal. The restrained joint shall be fully extended during installation. 
The joint can be extended by pulling out on the pipe after the restrained joint assembly is made. 
Pulling of the pipe shall be done in a way not to cause damage to the pipe. 
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Restrained joint pipe and fittings shall be used for the 30” ductile iron water main, including 
water main in casing pipe and water main installed outside of casing pipe. The restrained joint 
pipe and fittings shall be U.S. Pipe’s HP LOK Pipe and Fittings or approved equal. The 
restrained joint shall be fully extended during installation.  
 
Pipe shall be installed in accordance with the applicable AWWA standards including C600 and 
the requirements of the Village Engineer.  

 
Connection to existing water mains shall include full compensation for labor, materials and 
equipment for locating, excavation, hauling and disposal of excess materials, dewatering, 
sheeting, bedding, backfill, compaction, tapping, pipe cutting, fittings, sleeves, joint restraint, 
stainless steel hardware, temporary plugs, plug removal, plugging and capping of water main to 
be abandoned, temporary flushing and sampling vents, concrete pedestals, restoration of 
roadways and disturbed landscaping, cleanup and all work incidental to connection to existing 
mains.  
 
Existing water mains will be shut down for the connection process with 24 hour notice provided 
by contractor to affected residents by notice provided by Engineer.  Shut downs will be one day 
between the hours of 9am-2pm. See plan for connection detail.  
 
Connections to existing water main pipe shall be by means of mechanical joints with Grade 
#304 stainless steel bolts and Grade #300 stainless steel series nuts to conform to ASTM A193 
and ASTM A194 or approved push-type joints. The mechanical and push-on joints shall meet 
ANSI A21.11 (AWWA C111). Where threaded rods are required, they shall be stainless steel 
Grade #304 with Grade #300 nuts. 
 
VILLAGE OF NORTHBROOK WATER MAIN SPECIFICATIONS 
 
The Village of Northbrook, herein referred to as the “Village”, will have a representative present 
during stages of construction to approve watermain materials, handling and installation. No 
watermain valves shall be opened or closed without the approval of the Village. Shutdown of 
water shall not exceed 5 calendar days.   
No water main work shall commence until the IEPA construction permit is issued. 
 
WATER MAIN VERTICAL SEPARATION 
 
Whenever water mains must cross sanitary sewer services, storm drains or sanitary sewers, the 
water main should be laid at such an elevation that the bottom of the water main is 18" above 
the top of the drain or sewer so that the separation is from edge to edge. This vertical 
separation should be maintained for that portion of the water main located within 10' 
horizontally, of any sewer or drain crossed: said 10' to be measured as the normal distance from 
the water main to the drain or sewer. 
 
A twelve (12) inch minimum vertical separation from all other utilities is required.  
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Where conditions exist that the minimum vertical separation cannot be maintained, or it is 
necessary for the water main to pass under a sewer or drain, the sewer should be replaced 
within watermain quality casing pipe and the casing should extend on each side of the crossing 
until the normal distance from the water main to the sewer or drain line is at least 10'.  In lieu of 
using casing pipe, Water Main Equivalent Sewer quality pipe may be used.  Pipe materials shall 
meet the requirements of Sections 40 and 41-2.01 of the “Standard Specifications for Water and 
Sewer Main Construction in Illinois.”  Ductile Iron Pipe shall meet the minimum requirements for 
Thickness Class 50 and PVC pipe shall meet ASTM-2241 Specifications. 

 
In making such crossings, it is preferable to center a length of water main pipe over the sewer to 
be crossed so that the joints will be equidistant from the sewer and as remote therefore as 
possible. Where a water main must cross under a sewer, a vertical separation of 18” between 
the bottom of the sewer or drain and the top of the water main (edge to edge) shall be 
maintained, along with means to support the sewer lines to prevent their settling and breaking 
the water main. 
 
WATER MAIN TESTING 
 
Contractor shall submit a testing schedule and procedure to Engineer for review three days prior 
to initiating testing program. Submittal shall include type of equipment and location of its 
connection to new system.  Testing shall be included in the bid items and shall be considered 
included in the cost of performing the work. 
 

1. Allowable leakage shall be in accordance with AWWA C600 Section 4.1 guidelines and 
shall also comply with local and IEPA rules and regulations.   
 
PRESSURE TESTING: 
 

1. Each section of water main and appurtenances without services shall be hydrostatically 
tested by the contractor and witnessed by the Village.  Any defects or leaks shall be 
corrected by the contractor at his expense before proceeding.  
 

2. All newly laid water main pipe shall be subjected to a hydrostatic pressure of one 
hundred fifty (150) pounds per square inch.  Duration of each pressure test shall be for a 
period of not less than two (2) hours.  Each valved section of main shall be filled with 
water and the specified test pressure shall be applied by means of a pump connected to 
the pipe.  Allowable leakage shall be computed in accordance with AWWA C-600, 
Section 4.1 guidelines.     
 
Before applying the specified test pressure, all air shall be expelled from the pipe.  Any 
cracked or defective pipes, fittings, valves, or hydrants discovered in consequence of 
this procedure test shall be removed and replaced and the test repeated until 
satisfactory results are obtained. Hydrant auxiliary valves shall be open during testing. 
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PRELIMINARY FLUSHING: 
 

1. Prior to chlorination, the main shall be flushed as thoroughly as possible with the water 
pressure and outlets available.  Flushing shall be done after a successful pressure test 
has been completed.  
 
DISINFECTION: 
 
1. Reference: 
All watermains shall be disinfected and tested according to the requirements of the 
“Standards for Disinfecting Water Mains,” AWWA C651, Section 5 and as required by 
the Northbrook standards.  All disinfection shall be performed by a state registered firm 
exhibiting experience in the methods and techniques of this operation and shall be 
approved by the Village.  The preferred point of application of the chlorinating agent shall 
be at the beginning of the pipeline extension or any valved section of it and through a 
corporation stop in the top of the newly laid pipe.  Water from the existing distribution 
system or other source supply shall be controlled so as to flow slowly into the newly laid 
pipeline during the application of chlorine (maximum 50 ppm) (gas preferred).  Valves 
shall be manipulated so that the strong chlorine solution in the line being treated will not 
backflow into the existing line supplying the water.   
 
2. Retention: 
The retention period shall be at least twenty-four (24) hours.  After the chlorine-treated 
water has been retained for the required time, the chlorine residual at the pipe 
extremities and at other representative points should be a least 25 ppm.  In the process 
of chlorinating newly laid pipe, all valves or other appurtenances shall be operated while 
the pipeline is filled with the chlorinating agent. 
 
3. Final Flushing, Sampling and Analysis: 
Twenty-four (24) hours after chlorination, all treated water shall be thoroughly flushed 
from the newly laid pipeline at its extremities until the replacement water, throughout its 
length shall, upon test and receipt of laboratory results, be approved as safe water by 
the Village Engineer.  This quality of water delivered by the new main should remain for 
a period of at least two (2) full consecutive days as demonstrated by laboratory 
examination of samples taken from taps on two (2) consecutive days under Village 
supervision.  Water samples should be taken at all dead ends and at 600-foot intervals 
on main lines before and after flushing.  Samples must be taken on two (2) consecutive 
days.  Bacteriological analysis of the samples shall be performed by a laboratory 
certified by the Illinois Department of Public Health.  Should the initial treatment result in 
an unsatisfactory bacterial test, the procedure shall be repeated until satisfactory results 
are obtained.  Results of the analysis shall be transmitted by the laboratory directly to 
the Village Engineer.  Test results shall indicate the date the sample was collected, the 
date the analysis was made, the exact locations at which samples were taken and the 
project at which the samples were collected.  Once all water sample results have been 
determined to be acceptable, the new main should be placed in service and all water 
service taps may then be made under pressure on the live main.   
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RECORD DRAWINGS 
 
Prior to acceptance of the watermain, record drawings shall be submitted to the Village.  
The record drawings shall indicate all valve vault, valve, hydrant, pipe and horizontal and 
vertical bend locations with elevations. The cost of this work shall be included in the cost 
of the watermain and shall not be paid for separately.  
 
TEST METHOD FOR DETERMINING ZINC MASS 
 

A rectangular metallic test coupon approximately 3 cm by 40 cm is weighed to the 
nearest 0.01 grams. Immediately prior to application of the zinc, the test coupon is 
attached along the longitudinal axis of the pipe surface by applying adhesive tape (duct 
tape) to each end of the coupon in such a manner as to result in 100 square centimeters 
of exposed coupon surface. The pipe surface with the attached coupon shall be coated 
with the same equipment and application process as the entire pipe. After zinc coating, 
the tape is removed and the coupon is again weighed to the nearest 0.01 gram. The 
weight of the zinc on the test coupon is determined by subtracting the initial weight of the 
bare coupon from the coated weight of the coupon. The mass of the zinc in grams is 
then multiplied by 100 to give the mass of zinc in grams per square meter. 

 
Method of Measurement. DUCTILE IRON WATER MAIN, will be measured for payment in place 
per FOOT.  The length measured will include fittings and tees and connections to the water 
main. 
 
Basis of Payment. DUCTILE IRON WATER MAIN,”will be paid at the contract unit price per 
FOOT for DUCTILE IRON WATER MAIN of the size specified.”. 
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POLYETHYLENE ENCASEMENT (4 MIL OUTER LAYER) (NORTHBROOK) 
 
Description. This work is to be bid as an alternate and shall consist of furnishing and installing 
polyethylene encasement on all ductile iron water main installed.  
 
Construction. All pipe shall be polyethylene encased with two (2) layers. The interior layer must 
be virgin material, V-bio, which is included in the cost of DUCTILE IRON WATER MAIN. The 
outer layer of encasement must be virgin material, high density, 4 mil thickness, cross 
laminated, white in color and is included in the unit price of POLYETHYLENE ENCASEMENT. 
The encasement shall meet requirements per the Standard Village of Northbrook Detail.  The 
polyethylene encasement for use with ductile iron pipe shall meet all the requirements for ANSI 
A21.5 (AWWA C105).  
 
Method of Measurement.  POLYETHYLENE ENCASEMENT (4 MIL OUTER LAYER)  will be 
measured for payment in place in FOOT of ductile iron water main polywrapped.  Multiple 
layers, overlap lengths and wrapping of fittings and tees shall also be included in cost per FOOT 
of ductile iron water main polywrapped.   
 
Basis of Payment. POLYETHYLENE ENCASEMENT(4 MIL OUTER LAYER)    This work shall 
be paid for at the contract unit price per FOOT for POLYETHYLENE ENCASEMENT(4 MIL 
OUTER LAYER) . 
 
 
FIRE HYDRANT WITH AUXILIARY VALVE AND VALVE BOX  (NORTHBROOK) 
 
Description. Fire hydrant assemblies shall be in accordance with the NORTHBROOK 
STANDARD FIRE HYDRANT DETAIL within the plans. 
 
Construction. Fire hydrants shall be the break flange type and shall be Mueller Centurion A-423 
or Waterous WB67-250 with 1.5” pentagon operating nut, 4.5” steamer nozzle & 2-2.5” side 
nozzles. 
 
All fire hydrants shall be equipped with an auxiliary valve and valve box per the standard detail.  
 
All hydrants shall be thoroughly cleaned of dirt and foreign matter before setting.  
 
Method of Measurement.  FIRE HYDRANT WITH AUXILIARY VALVE AND VALVE BOX will be 
measured for payment as EACH. 
 
Basis of Payment.  This work shall be paid for at the contract unit price per EACH for FIRE 
HYDRANT WITH AUXILIARY VALVE AND VALVE BOX. 
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STEEL CASING PIPE, BORED AND JACKED (NORTHBROOK) 
 
Description. Work includes furnishing and installing steel casing pipe to be bored under the 
existing culvert under the roadway as shown on the plans. The pipe shall meet at a minimum 
the requirements set forth in the CASING PIPE DETAIL in the plans, the engineering plans and 
Village Ordinance.  
 
Construction. Minimum casing pipe thickness shall be 0.5” rolled sheet steel wall with a 
continuous circular one-half (1/2) inch bead weld and shall meet the requirements of ASTM 
A120. Record drawings are required for casing location and elevation. The bore and receive pits 
shall be constructed in a safe manner and protected during the bore process and these costs 
shall also be included in the cost of this item. The contractor is responsible for the construction 
techniques, procedures and compliance with ISHA standards to insure a safe and proper 
installation. The cost for the excavation, hauloff and backfill of the pits shall be incidental to the 
price for this item. Bore and receiving pits shown on the plan are for reference only and actual 
size of pit shall be determined by the contractor and all costs for excavation, hauloff and backfill 
of the pits of the size required shall be incidental to this item.  This pay item includes the welded 
steel pipe, labor and materials (spacers, flowable fill, pea gravel, and etcetera; not including 
carrier pipe) specified in the CASING PIPE DETAIL. 
 
Sheeting and/or bracing shall be progressively removed as the backfill is placed in such a 
manner as to prevent the caving-in of the sides of the trench or excavation and to prevent 
damage to the work. Sheeting which is placed shall not be removed until the backfill has been 
placed and thoroughly compacted. While being pulled, all vacancies left by the sheeting shall be 
carefully filled with sand free from silt, rammed into place, puddled or otherwise firmly 
compacted. 
 
Method of Measurement.   STEEL CASING PIPE, BORED AND JACKED will be measured for 
payment in place per FOOT.   
 
Basis of Payment. This work shall be paid at the contract unit price per FOOT for STEEL 
CASING PIPE,BORED AND JACKED of the internal diameter specified”.  
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VALVE VAULTS, TYPE A, 5'-DIAMETER, TYPE 1 FRAME, CLOSED LID (NORTHBROOK) 
 
Description. This vault shall be for both the BUTTERFLY VALVES, X” conforming to the 
WATER MAIN VALVE VAULT detail in the plans. 
 
Construction. Unit price for each vault shall include full compensation for cost of furnishing and 
installing vaults with concentric cone, including concrete work, masonry work, corporation stops; 
specified manhole frame and cover; masonry blocking, excavation, hauling, and disposal of 
excess material; designated backfill; 4" bedding material; compaction; temporary restoration 
and/or grading of disturbed area, but not including permanent restoration, cleanup and work 
incidental to valve vault installation not specifically included for payment under other unit prices. 
Designated backfill and work incidental to vault installation shall be a component of the unit 
price cost for VALVE VAULTS, TYPE A, 5'-DIAMETER, TYPE 1 FRAME, CLOSED LID. 
Number of valve vaults measured shall be equal to actual number of valve vaults furnished and 
installed.   
 
The frame and cover shall be Neenah R-1712 heavy duty or East Jordan Iron Works 1020A 
extra heavy duty, embossed “WATER” with a one (1) inch concealed pick hole. No more than 
three (3) precast concrete adjusting rings with eight (8) inch maximum height adjustment shall 
be allowed.   
 
Method of Measurement.  VALVE VAULTS, TYPE A, 5'-DIAMETER, TYPE 1 FRAME, CLOSED 
LID will be measured for payment as EACH.   
 
Basis of Payment. This work shall be paid for at the contract unit price per EACH for VALVE 
VAULTS, TYPE A, 5'-DIAMETER, TYPE 1 FRAME, CLOSED LID. 
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WATER MAIN IN CASING, 12” (NORTHBROOK) 
 
Description. The work pertaining to the water main will be the same as DUCTILE IRON WATER 
MAIN X”. The water main shall be encased in a 24” diameter steel casing pipe. The materials 
and installation shall conform to the CASING PIPE DETAIL in the plan set. All joints located 
inside of casing pipe must be restrained with restrained joint pipe.  
 
Construction. Restrained joint pipe and fittings shall be used for the 12” ductile iron water main, 
including water main in casing pipe and water main installed outside of casing pipe. The 
restrained joint pipe and fittings shall be U.S. Pipe’s TR FLEX Pipe and Fittings or approved 
equal. Restraint of field cut pipe shall be provided with U.S. Pipe’s TR FLEX GRIPPER Ring, TR 
FLEX Pipe field weldments or approved equal. The restrained joint shall be fully extended 
during installation.  
 
The joint can be extended by pulling out on the pipe after the restrained joint assembly is made. 
Pulling of the pipe shall be done in a way not to cause damage to the pipe. 
 
It is recommended that the assembled pipe be pulled through the casing.  
 
Work shall include all labor, materials, and equipment, bedding, excavation, hauling, and 
disposal of excess material necessary to complete this work, including polyethylene 
encasement. Trench backfill will be paid for separately.  
 
Method of Measurement. WATER MAIN IN CASING, 12” will be measured for payment in place 
per FOOT. 
 
Basis of Payment.  This work shall be paid at the contract unit price per FOOT for WATER 
MAIN IN CASING, 12” 
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WATER MAIN IN CASING, 30” (NORTHBROOK) 
 
Description. The work pertaining to the water main will be the same as DUCTILE IRON WATER 
MAIN . The water main shall be encased in a 48” diameter steel casing pipe. The materials and 
installation shall conform to the CASING PIPE DETAIL in the plan set. All joints located inside of 
casing pipe must be restrained with restrained joint pipe.  
 
Construction. Restrained joint pipe and fittings shall be used for the 30” ductile iron water main, 
including water main in casing pipe and water main installed outside of casing pipe. The 
restrained joint pipe and fittings shall be U.S. Pipe’s HP LOK Pipe and Fittings or approved 
equal. The restrained joint shall be fully extended during installation.  
The joint can be extended by pulling out on the pipe after the restrained joint assembly is made. 
Pulling of the pipe shall be done in a way not to cause damage to the pipe. 
 
It is recommended that the assembled pipe be pulled through the casing.  
Work shall include all labor, materials, and equipment, bedding, excavation, hauling, and 
disposal of excess material necessary to complete this work, including polyethylene 
encasement. Trench backfill will be paid for separately. 
 
Method of Measurement. WATER MAIN IN CASING, 30” will be measured for payment in place 
per FOOT. 
 
Basis of Payment. This work shall be paid at the contract unit price per FOOT for WATER MAIN 
IN CASING, 30” 
 
 
WATER MAIN LINE STOP (NORTHBROOK) 
 
Description. Work shall include isolating existing water mains with either line stops or freezing to 
cut the required length of the main adjacent to the isolation to allow connection of the new water 
main to the existing.   
 
Construction. Once the new water main has been approved for service, isolation technique shall 
be removed.  Cost of all materials, excavation of trench, hauloff,  installation, removal, backfill of 
trench and restoration shall be included in the cost of this item.   
 
Method of Measurement.  WATER MAIN LINE STOP will be measured for payment EACH all 
work necessary to install, remove and backfill for any size water main. 
 
 
Basis of Payment. WATER MAIN LINE STOP will be measured for payment as EACH.  This 
work shall be paid for at the contract unit price per EACH for WATER MAIN LINE STOP . 
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MANHOLES, DROP TYPE,  4’ DIAMETER, TYPE 1 FRAME AND CLOSED LID  
(NORTHBROOK) 
 
Description. Manholes shall be precast concrete and constructed in accordance with the 
SANITARY DROP MANHOLE DETAIL in the plans.   
 
Construction. Frame and cover shall be Neenah R-1755-F2 Frost / Watertight Frame, Solid and 
Inner Lid Heavy Duty, lid shall be embossed “SANITARY” with concealed pick holes and gasket 
cover and elastomeric chimney seal.  Manhole steps shall be Neenah R-1981-I spaced 16” on 
center.  No more than 8 inches of precast concrete adjusting rings shall be allowed.   
 
Unit price for each manhole shall include full compensation for cost of furnishing and installing 
manhole with offset cone, including concrete work, masonry work, specified manhole frame and 
cover; rubber boots, waterproof coating, excavation, hauling, and disposal of excess material; 
designated backfill; 4" bedding material; compaction; temporary restoration and/or grading of 
disturbed area, but not including permanent restoration, cleanup and work incidental to manhole 
installation not specifically included for payment under other unit prices. Designated backfill and 
work incidental to manhole installation shall be a component of the  SANITARY DROP 
MANHOLES.  
 
Method of Measurement.  MANHOLES, DROP TYPE,  4’ DIAMETER, TYPE 1 FRAME AND 
CLOSED LID will be measured in place for payment as EACH. 
 
Basis of Payment.   This work shall be paid for at the contract unit price per EACH for 
MANHOLES, DROP TYPE,  4’ DIAMETER, TYPE 1 FRAME AND CLOSED LID 
 
 
SANITARY SEWER (NORTHBROOK) 
 
Description. Work includes furnishing and installing PVC C900 sanitary sewer piping (water 
main quality) as shown on the plans of the size specified. Joints shall be Certa Lok or approved 
equal. 
 
The work shall also include making a connection between the proposed sewer and an existing 
sewer or manhole. 
 
Construction. Pipe shall meet requirements of AWWA C900 for 12” and AWWA C905 for 15” 
and shall be green in color.  Pipe shall be DR18 and per ASTM Standard D-2241.  Joints shall 
be Certa Lok or approved equal and in accordance with ASTM D-3139.  
 
Cutting of pipe to facilitate construction shall be considered included in the unit price per foot of 
sanitary sewer. All jointing materials shall be as furnished by manufacturer of pipe and fittings 
and as specified above.  Bedding, haunching, and initial backfill to a height of 4.0 inches above 
the pipe, excavation, hauling, and disposal of excess material is included in the cost of this item. 
In areas where the sanitary sewer is in non-paved areas, backfilling the trench with native 
materials is included in the cost of this pay item. Sanitary sewer shall follow lines and grades 
per the plan.  
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Sheeting and bracing may be placed in the trench. Sheeting and/or bracing shall be 
progressively removed as the backfill is placed in such a manner as to prevent the caving-in of 
the sides of the trench or excavation and to prevent damage to the work. Sheeting which is 
placed shall not be removed until the backfill has been placed and thoroughly compacted. While 
being pulled, all vacancies left by the sheeting shall be carefully filled with sand free from silt, 
rammed into place, puddled or otherwise firmly compacted.  
 
Testing shall be performed according to the requirements set forth in these specifications and 
as directed by the Engineer. All testing and fittings shall be included in the unit price of 
SANITARY SEWER of the size specified. 
 
For connection to existing sewers or manholes.  A concrete collar shall be used for connection 
of dissimilar materials. When tying into existing manhole, all existing leaks must be sealed. 
When connections are made, special care must be taken that no part of the work is built under 
water. A flume or dam must be installed and bypass pumping maintained if necessary, to keep 
the new work dry until completed and concrete or mortar has properly cured.  
 
All sewer pipe installations must be inspected by the Village. This means that no backfilling or 
closing of a sewer pipe trench can be accomplished until specific permission to do so has been 
given by authorized personnel representing the Village. Upon approval, backfilling or closing of 
trenches will be completed immediately.  
 

VILLAGE OF NORTHBROOK SANITARY SEWER SPECIFICATIONS 
 

This work shall consist of furnishing and installing underground sanitary sewers and 
manholes of the required material and dimensions complete with necessary fittings. All 
sewers, manholes and appurtenances shall be constructed and tested in accordance 
with the Manual of Procedures for the Administration of the MWRDGC Sewer Permit 
Ordinance, latest edition, the requirements of the Standard Specifications for Water 
and Sewer Construction in Illinois, 2014, Seventh Edition and the Recommended 
Standards for Sewage Works, latest edition.  The more stringent requirements 
contained in the above documents cited shall apply.  The Contractor shall furnish the 
specified materials per the Village of Northbrook details included in the plans. 

The Contractor shall provide all labor, material and equipment required to furnish and 
install sanitary sewers, manholes and appurtenances, and all other improvements 
shown on the plans as required to perform the work and as specified herein. 

This work shall also be done according to the specifications, Special Provisions and to 
the requirements of the construction permit of the MWRDGC. The Engineer shall be 
responsible for obtaining the MWRDGC permit.  

The extent of sanitary sewer work as shown shall include the following: Trench 
excavation, augering, backfill and cleanup, pipe installation, manholes, fittings, 
connecting to existing sanitary sewers, connection to proposed manholes, cut offs and 
plugs if required, bedding, testing, shoring and bracing.  Fittings such as couplers and 
boots shall be included in the Contractors unit prices for sanitary sewer.   
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The Village of Northbrook will have a representative present during stages of 
construction to approve sanitary materials, handling and installation. No sanitary 
sewer work shall commence until the MWRDGC construction permit is issued. 

Existing Conditions. 

1. The location of underground utilities shown on the drawings represents the best 
information of the Village. The Contractor shall determine the location of underground 
utilities and perform his work in a manner which will avoid damage. 
a. Should unidentified or incorrectly located piping or other utilities be encountered 
during the performance of the work, the Contractor shall consult the Engineer 
immediately for instructions on how to proceed. 
b. If existing utilities are to remain in place, the Contractor shall provide adequate 
means of protecting such utilities from any damage which may be caused by his 
construction operations. Contractor shall repair any such damage to the satisfaction of 
the Engineer at no additional cost to the Utility Owner / Village. 
c. If existing utilities are to be removed, they shall be demolished and completely 
removed from site. Contractor shall consult with the Engineer and Utility Owner / 
Village before any utility services are shut-off or disconnected. 
 

SANITARY SEWER INSPECTION AND TESTING 
 
CLEANING  
 
All sewers and appurtenances shall be cleaned prior to inspection and tested as 
required by these standards. 
 
VISUAL INSPECTION 
  
1. All sewer and appurtenances shall be laid with the use of a laser and visually 
inspected by representatives of the contractor during and following construction. 
2. Sewers designed to be straight between manholes will be tested for straightness 
by flashing a light from manhole to manhole, lamping or by other suitable means.  
3. Contractor shall verify sanitary sewer grades with a surveying level.  
 
T.V. INSPECTION – INTERNAL TELEVISING INSPECTION OF PIPE 
 
1. Upon completion of construction but prior to initiation of the maintenance 
guarantee period, or as deemed necessary during the construction of the sanitary 
sewer, an internal inspection of the sewer shall be performed.  A digital video file and a 
written report of all television inspections shall be provided to the Village prior to 
connecting individual services and prior to the initial acceptance required by these 
Standards.  The form of the report and type and format of the digital video file shall be 
approved by the Village Engineer.  The digital file shall be high quality and resolution, 
and the attached report shall indicate all sags, connections, leaks and defects.  
2. Fees and costs connected with such inspections including retelevisings shall be 
at the expense of the contractor.  
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3. All dips, cracks, leaks, improperly sealed joints, and departures from approved 
grades and alignment detected by such inspections shall be repaired by the contractor.  
4. All defects and corrective work required as the result of such inspection shall be 
performed by the contractor without delay.  Upon completion thereof, the sewer shall 
be retested and further inspection made as deemed necessary by the Village 
Engineer.  

 
INFILTRATION TESTING  
 
1. It is the intent of these Standards to obtain a sanitary sewer system with a 
minimum amount of infiltration.  The maximum allowable infiltration shall not exceed 
one hundred (100) gallons per inch of diameter of sewer per mile per twenty-four (24) 
hour day at any time for any section of the system.  The manhole and sewer joints 
shall be tight and any joint with visible leakage or leakage in excess of that specified 
above, shall be repaired at the developer’s expense.   
2. The repair must be of a permanent nature and of a quality equal to the initial 
work which was constructed in conformance with the applicable specifications. 
3. Immediately after backfilling, the entire length of the sewer trench, including 
stubs, shall be inundated to normal ground water level or eighteen (18) inches above 
the top of the sewer pipe, whichever is higher.  Permission for using metered hydrant 
water must be obtained from the Public Works Department.  At that time infiltration 
tests will be made to determine compliance with the allowable infiltration criteria.  To 
measure the amount of infiltration, the contractor shall furnish, install, and maintain a 
V-notch crested weir in a metal frame tightly secured at the lower end of each sewer 
test section as directed by the Village Engineer.  The Village Engineer will check the 
infiltration by measuring the flow over such weirs.  When infiltration is demonstrated to 
be within the allowable limits, the contractor shall remove such weirs only after the 
MWRDGC has approved the sewer line.   
 
EXFILTRATION TESTING 
 
If during the construction of the sewer system, the Village Engineer shall determine 
that it is impractical to obtain a proper infiltration test or that an alternate test is 
preferable, then a test for watertightness shall be made by bulkheading the sewer at 
the manhole at the lower end of the section under test and filling the sewer trench with 
water to eighteen (18) inches above the top of the sewer in the manhole at the upper 
end of the section.  Leakage will then be the measured amount of water added to 
maintain the above described level at a maximum allowable exfiltration rate of one 
hundred (100) gallons per inch of diameter of sewer per mile per twenty-four (24) hour 
day at any time for any section of the system. 
 
AIR TESTING 
 
In lieu of infiltration or exfiltration testing, the Village Engineer may permit or require air 
testing in accordance with ASTM C828. 
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COMPLETION OF WORK 
 
When the work is completed, all surplus material, earth, rubbish, etc., shall be 
removed  from the construction area by the developer or contractor and that portion of 
the surface of each street disturbed by construction shall be left in as good a condition 
as it was before commencement of the work.  The sanitary sewer work accepted by 
the Village shall be guaranteed for one (1) year as to items of the materials and 
workmanship.  The Village Engineer may require the sanitary sewer to be retelevised 
after one (1) year, prior to final acceptance.   
 
RECORD DRAWINGS 
 
Prior to acceptance of the sewer, record drawings shall be submitted to the Village.  
The record drawings shall indicate all manhole and individual service locations, length, 
slope, and material of all sewers and shall be certified as to accuracy by an Illinois 
Registered Professional Engineer or registered surveyor.   

 
Method of Measurement.  SANITARY SEWER, will be measured for payment in place per 
FOOT.  The length measured shall include all fittings, concrete collars, connections and testing. 
 
Basis of Payment. SANITARY SEWER, X” will be measured for payment in place per FOOT.  
The length measured shall include all fittings.  This work shall be paid at the contract unit price 
per FOOT for SANITARY SEWER”. 
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SANITARY SEWER IN CASING PIPE, 15” (NORTHBROOK) 
 
Description. Work will be the same as for SANITARY SEWER, ” for the sanitary sewer and 
joints shall be Certa Lok or approved equal. The sanitary sewer shall be encased in new 28” 
diameter steel casing pipe.  The materials and installation shall conform to the CASING PIPE 
DETAIL in the plan set.  
 
Construction. All joints located inside of casing pipe must be restrained with restrained joint 
pipe.  Casing Spacers shall be 6’-0” maximum for PVC piping. 
 
Work shall include all labor, materials and equipment, bedding, excavation, hauling, and 
disposal of excess material necessary to complete this work. Trench backfill will be paid for 
separately.  
 
Pipe shall meet requirements of AWWA C900 and shall be green in color.  Pipe shall be DR18 
and per ASTM Standard D-2241.  Joints shall be Certa Lok or approved equal and in 
accordance with ASTM D-3139.  
 
Method of Measurement.  SANITARY SEWER IN CASING PIPE, 15”, will be measured for 
payment in place per FOOT.  The length measured shall include all fittings, concrete collars, 
connections and testing. 
 
Basis of Payment.  This work shall be paid at the contract unit price per FOOT for SANITARY 
SEWER IN CASING PIPE, 15” 
 
 
STEEL CASING PIPE, BORED AND JACKED, 28” (NORTHBROOK) 
 
Description. Work includes furnishing and installing steel casing pipe to be bored under the 
existing culvert under the roadway as shown on the plans. The pipe shall meet at a minimum 
the requirements set forth in the CASING PIPE DETAIL in the plans, the engineering plans and 
Village Ordinance.  
 
Construction. Minimum casing pipe thickness shall be 0.5” rolled sheet steel wall with a 
continuous circular one-half (1/2) inch bead weld and shall meet the requirements of ASTM 
A120. Record drawings are required for casing location and elevation. The bore and receive pits 
shall be constructed in a safe manner and protected during the bore process and these costs 
shall also be included in the cost of this item. The contractor is responsible for the construction 
techniques, procedures and compliance with ISHA standards to insure a safe and proper 
installation. The cost for the excavation, hauloff and backfill of the pits shall be incidental to the 
price for this item. Bore and receiving pits shown on the plan are for reference only and actual 
size of pit shall be determined by the contractor and all costs for excavation, hauloff and backfill 
of the pits of the size required shall be incidental to this item.This pay item does not include any 
materials except for the welded steel pipe and materials specified in the CASING PIPE DETAIL 
(not including carrier pipe). 
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Sheeting and/or bracing shall be progressively removed as the backfill is placed in such a 
manner as to prevent the caving-in of the sides of the trench or excavation and to prevent 
damage to the work. Sheeting which is placed shall not be removed until the backfill has been 
placed and thoroughly compacted. While being pulled, all vacancies left by the sheeting shall be 
carefully filled with sand free from silt, rammed into place, puddled or otherwise firmly 
compacted.  
 
Method of Measurement. STEEL CASING PIPE, BORED AND JACKED, 28” will be measured 
for payment in place per FOOT.   
 
Basis of Payment. STEEL CASING PIPE, BORED AND JACKED, 28” will be measured for 
payment in place per FOOT.  This work shall be paid at the contract unit price per FOOT for 
STEEL CASING PIPE, BORED AND JACKED, 28” 
 
 
BYPASS PUMPING (MWRD) 
 
Description. Work shall include all operations in connection with the pumping of wastewater. 
The Contractor shall use bypass pumping equipment and material that will handle all peak 
sewage flows being diverted around the construction area to provide continuous sewer service 
at all times and to prevent backup or overflow outside of the existing sanitary sewer system. The 
bypass pumping method must be approved by the MWRD before use. Any required excavation 
of pits, backfill, restoration, vac trucks or other special work required to establish the bypass 
shall be considered incidental to this item. 
  
The contractor shall be responsible and bear all costs for any leaks, spills, overflows, or damage 
to public or private property including removal, cleaning, disinfection, and other corrections to 
the satisfaction of the Engineer. 
 
Method of Measurement.  Bypassing pumping shall be measured per location where bypass 
pumping is required from the upstream manhole or structure to the downstream structure to 
facilitate the removal and construction of new manholes/junction chambers and sanitary sewer 
piping. 
 
Basis of Payment.  Bypass Pumping will be measured for payment as LUMP SUM for each 
bypass location.  This work shall be paid for at the contract unit price for BYPASS PUMPING. 
(MWRD) 
 
  



FAP Route 343 (IL 681/Dundee Rd) 
Project NHPP-B1GJ(266) 

Section 30T-1 
Cook County 

Contract No. 60J13 
 

107 

 
SANITARY SEWER, 27” (MWRD) 
 
Description. Work includes furnishing and installing ASTM Specification C76 Class V Wall B or 
C Reinforced Concrete Pipe with Circular Reinforcement Pipe Joint with Recessed Groove as 
specified in ASTM C-361.  The Gasket shall be as specified in MWRDGC Section 33-0504 
Precast Concrete Gravity  
 
The work shall also include making a sealed connection between the proposed sewer and an 
existing sewer or existing or new manhole/ junction box. 
 
Construction.  Cutting of pipe to facilitate construction shall be considered included in the unit 
price per foot of sanitary sewer. All jointing materials shall be as furnished by manufacturer of 
pipe and fittings and as specified above.  Bedding, haunching, and initial backfill to a height of 
4.0 inches above the pipe, excavation, hauling, and disposal of excess material is included in 
the cost of this item. In areas where the sanitary sewer is in non-paved areas, backfilling the 
trench with native materials is included in the cost of this pay item. Sanitary sewer shall follow 
lines and grades per the plan.  
 
Sheeting and bracing may be placed in the trench. Sheeting and/or bracing shall be 
progressively removed as the backfill is placed in such a manner as to prevent the caving-in of 
the sides of the trench or excavation and to prevent damage to the work. Sheeting which is 
placed shall not be removed until the backfill has been placed and thoroughly compacted. While 
being pulled, all vacancies left by the sheeting shall be carefully filled with sand free from silt, 
rammed into place, puddled or otherwise firmly compacted.  
 
Testing shall be performed according to the requirements set forth in these specifications and 
as directed by the Engineer. All testing and fittings shall be included in the unit price of 
SANITARY SEWER of the size specified. 
 
For connection to existing sewers or manholes.  A concrete collar shall be used for connection 
of dissimilar materials. When tying into existing manhole, all existing leaks must be sealed. 
When connections are made, special care must be taken that no part of the work is built under 
water. A flume or dam must be installed and bypass pumping maintained if necessary, to keep 
the new work dry until completed and concrete or mortar has properly cured.  
 
All sewer pipe installations must be inspected by the MWRD. This means that no backfilling or 
closing of a sewer pipe trench can be accomplished until specific permission to do so has been 
given by authorized personnel representing MWRD. Upon approval, backfilling or closing of 
trenches will be completed immediately.  
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MWRD SANITARY SEWER SPECIFICATIONS 
 

This work shall consist of furnishing and installing underground sanitary sewers and 
manholes of the required material and dimensions complete with necessary fittings. All 
sewers, manholes and appurtenances shall be constructed and tested in accordance 
with the Manual of Procedures for the Administration of the MWRDGC Sewer Permit 
Ordinance, latest edition, the requirements of the Standard Specifications for Water 
and Sewer Construction in Illinois, 2014, Seventh Edition and the Recommended 
Standards for Sewage Works, latest edition.  The more stringent requirements 
contained in the above documents cited shall apply.  The Contractor shall furnish the 
specified materials per the details included in the plans. 

The Contractor shall provide all labor, material and equipment required to furnish and 
install sanitary sewers, manholes and appurtenances, and all other improvements 
shown on the plans as required to perform the work and as specified herein. 

This work shall also be done according to the specifications and Special Provisions of 
the MWRDGC.  

The extent of sanitary sewer work as shown shall include the following: Trench 
excavation, augering, backfill and cleanup, pipe installation, manholes, fittings, 
connecting to existing sanitary sewers, connection to proposed manholes, cut offs and 
plugs if required, bedding, testing, shoring and bracing.  Fittings such as couplers and 
boots shall be included in the Contractors unit prices for sanitary sewer.   

MWRDGC will have a representative present during stages of construction to approve 
sanitary materials, handling and installation. No sanitary sewer work shall 
commence until the MWRDGC has been notified and a MWRDGC representative 
is on site. 

 
Existing Conditions. 

1. The location of underground utilities shown on the drawings represents the best 
information of the MWRDGC. The Contractor shall determine the location of 
underground utilities and perform his work in a manner which will avoid damage. 
a. Should unidentified or incorrectly located piping or other utilities be encountered 
during the performance of the work, the Contractor shall consult the Engineer 
immediately for instructions on how to proceed. 
b. If existing utilities are to remain in place, the Contractor shall provide adequate 
means of protecting such utilities from any damage which may be caused by his 
construction operations. Contractor shall repair any such damage to the satisfaction of 
the Engineer at no additional cost to the Utility Owner. 
c. If existing utilities are to be removed, they shall be demolished and completely 
removed from site. Contractor shall consult with the Engineer and Utility Owner / 
Village before any utility services are shut-off or disconnected. 
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SANITARY SEWER INSPECTION AND TESTING 
 
CLEANING  
 
All sewers and appurtenances shall be cleaned prior to inspection and tested as 
required by these standards. 
 
VISUAL INSPECTION 
  
1. All sewer and appurtenances shall be laid with the use of a laser and visually 
inspected by representatives of the contractor during and following construction. 
2. Sewers designed to be straight between manholes will be tested for straightness 
by flashing a light from manhole to manhole, lamping or by other suitable means.  
3. Contractor shall verify sanitary sewer grades with a surveying level.  
 
T.V. INSPECTION – INTERNAL TELEVISING INSPECTION OF PIPE 
 
1. Upon completion of construction but prior to initiation of the maintenance 
guarantee period, or as deemed necessary during the construction of the sanitary 
sewer, an internal inspection of the sewer shall be performed.  A digital video file and a 
written report of all television inspections shall be provided to the Village prior to 
connecting individual services and prior to the initial acceptance required by these 
Standards.  The form of the report and type and format of the digital video file shall be 
approved by the MWRDGC representative.  The digital file shall be high quality and 
resolution, and the attached report shall indicate all sags, connections, leaks and 
defects.  
2. Fees and costs connected with such inspections including retelevisings shall be 
at the expense of the contractor.  
3. All dips, cracks, leaks, improperly sealed joints, and departures from approved 
grades and alignment detected by such inspections shall be repaired by the contractor.  
4. All defects and corrective work required as the result of such inspection shall be 
performed by the contractor without delay.  Upon completion thereof, the sewer shall 
be retested and further inspection made as deemed necessary by the Village 
Engineer.  
 

INFILTRATION TESTING  
 
1. It is the intent of these Standards to obtain a sanitary sewer system with a 
minimum amount of infiltration.  The maximum allowable infiltration shall not exceed 
one hundred (100) gallons per inch of diameter of sewer per mile per twenty-four (24) 
hour day at any time for any section of the system.  The manhole and sewer joints 
shall be tight and any joint with visible leakage or leakage in excess of that specified 
above, shall be repaired at the developer’s expense.   
2. The repair must be of a permanent nature and of a quality equal to the initial 
work which was constructed in conformance with the applicable specifications. 
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3. Immediately after backfilling, the entire length of the sewer trench, including 
stubs, shall be inundated to normal ground water level or eighteen (18) inches above 
the top of the sewer pipe, whichever is higher.  Permission for using metered hydrant 
water must be obtained from the Village of Northbrook Public Works Department.  At 
that time infiltration tests will be made to determine compliance with the allowable 
infiltration criteria.  To measure the amount of infiltration, the contractor shall furnish, 
install, and maintain a V-notch crested weir in a metal frame tightly secured at the 
lower end of each sewer test section as directed by the MWRDGC representative.  
The MWRDGC representative will check the infiltration by measuring the flow over 
such weirs.  When infiltration is demonstrated to be within the allowable limits, the 
contractor shall remove such weirs only after the MWRDGC has approved the sewer 
line.   
 
EXFILTRATION TESTING 
 
If during the construction of the sewer system, the MWRDGC representative shall 
determine that it is impractical to obtain a proper infiltration test or that an alternate test 
is preferable, then a test for watertightness shall be made by bulkheading the sewer at 
the manhole at the lower end of the section under test and filling the sewer trench with 
water to eighteen (18) inches above the top of the sewer in the manhole at the upper 
end of the section.  Leakage will then be the measured amount of water added to 
maintain the above described level at a maximum allowable exfiltration rate of one 
hundred (100) gallons per inch of diameter of sewer per mile per twenty-four (24) hour 
day at any time for any section of the system. 
 
AIR TESTING 
 
In lieu of infiltration or exfiltration testing, the MWRDGC representative may permit or 
require air testing in accordance with ASTM C828. 

 
COMPLETION OF WORK 
 
When the work is completed, all surplus material, earth, rubbish, etc., shall be 
removed  from the construction area by the developer or contractor and that portion of 
the surface of each street disturbed by construction shall be left in as good a condition 
as it was before commencement of the work.  The sanitary sewer work accepted by 
MWRDshall be guaranteed for one (1) year as to items of the materials and 
workmanship.  The Village Engineer may require the sanitary sewer to be retelevised 
after one (1) year, prior to final acceptance.   
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RECORD DRAWINGS 
 
Prior to acceptance of the sewer, record drawings shall be submitted to MWRDGC.  
The record drawings shall indicate all manhole and individual service locations, length, 
slope, and material of all sewers and shall be certified as to accuracy by an Illinois 
Licensed Professional Engineer or Professional Licensed Surveyor.  As record 
drawings with GPS coordinates of the new MWRD facilities, including the manhole(s) 
shall be provided to MWRD. 

 
Method of Measurement.  SANITARY SEWER, 27”  will be measured for payment in place per 
FOOT.  The length measured shall include all fittings, collars and testing.   
 
Basis of Payment. This work shall be paid at the contract unit price per FOOT for SANITARY 
SEWER, 27” 
 
 
GRANULAR BACKFILL SPECIAL (MWRD) 
 
Description.  Work includes furnishing, placing and compacting CA-7 fill in the sanitary sewer 
trench from the haunch line to within 1 foot of the finished surface or the top of subgrade under 
pavement and within 10 feet of the edge of paved roadway surfaces. 
 
Construction.  GRANUALR BACKFILL shall be placed and compacted in accordance with 
550.07 Backfilling of the Standard Specifications for Road and Bridge Construction, Method 1 
 
Method of Measurement.  GRANULAR BACKFILL shall be furnished for backfilling to the full 
width of the trench.  It will be measured in cubic yards in place, except that the quantity for 
which payment will be made shall not exceed the volume of the trench as computed by using 
the maximum width of trench permitted by the detailed specifications and the actual depth of the 
completed backfill above the center of the pipe with a deduction for one-half of the pipe. 
 
Basis of Payment.  This work shall be paid at the contract unit price per CUBIC YARD for 
GRANULAR BACKFILL (MWRD) 
 
 
SANITARY SEWER REMOVAL (MWRD) 
 
Description. Work shall include the removal, hauling and disposal of sanitary sewer as shown 
on the plans. This work shall conform to Section 551 of the Standard Specifications.  
 
Method of Measurement.  Sanitary Sewer Removal shall be measured for payment in place per 
FOOT for 27” and 36” diameter sewers  
 
Basis of Payment. This work shall be paid at the contract unit price per FOOT for SANITARY 
SEWER REMOVAL (MWRD). 
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SANITARY MANHOLES TO BE REMOVED (MWRD) 
 
Description. Work shall include the removal, hauling and disposal of sanitary manholes. This 
work shall conform to Section 605 of the Standard Specifications.  Flow through the sanitary 
sewer upstream and downstream of the manhole being removed, must be maintained at all 
times by passing the flow.   
 
Method of Measurement.  Sanitary Manholes to be Removed will be measured for payment as 
EACH.   
 
Basis of Payment. This work shall be paid at the contract unit price per EACH for SANITARY 
MANHOLES TO BE REMOVED. 
 
 
MANHOLE STEPS (MWRD) 
 
Description.  Work shall include furnishing and installing manhole steps in manholes and/or 
junction chambers.  Manhole steps shall be steel reinforced polypropylene with ½-inch diameter 
deformed reinforcing bar. Manhole sterps to be constructed as shown on the manhole detail 
drawings from MWRD manholes. 
 
Construction. Manhole steps to be constructed at 16” O.C. as shown on the manhole detail 
drawings for MWRD manholes.  Unless otherwise indicated on the Drawings, locate manhole 
steps away from pipe openings.  Manhole steps shall be permanently secured to the 
manhole/junction chamber wall. 
 
Method of Measurement. Manhole Steps will be measured for payment as EACH. 
 
Basis of Payment.  This work shall be paid at the contract unit price per EACH for MANHOLE 
STEPS (MWRD). 
 
 
REMOVAL AND DISPOSAL OF REGULATED SUBSTANCES 
 
This work shall be according to Article 669 of the Standard Specifications and the following:  
 
Qualifications.  The term environmental firm shall mean an environmental firm with at least five 
(5) documented leaking underground storage tank (LUST) cleanups or that is pre-qualified in 
hazardous waste by the Department.  Documentation includes but not limited to verifying 
remediation and special waste operations for sites contaminated with gasoline, diesel, or waste 
oil in accordance with all Federal, State, or local regulatory requirements and shall be provided 
to the Engineer for approval.  The environmental firm selected shall not be a former or current 
consultant or have any ties with any of the properties contained within and/or adjacent to this 
construction project. 
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General.  This Special Provision will likely require the Contractor to subcontract for the 
execution of certain activities. 
 
All contaminated materials shall be managed as either “uncontaminated soil” or non-special 
waste.  This work shall include monitoring and potential sampling, analytical testing, and 
management of a material contaminated by regulated substances.  The Environmental Firm 
shall continuously monitor all soil excavation for worker protection and soil contamination.  
Phase I Preliminary Engineering information is available through the District’s 
Environmental Studies Unit.  Soil samples or analysis without the approval of the Engineer 
will be at no additional cost to the Department.  The lateral distance is measured from centerline 
and the farthest distance is the offset distance or construction limit whichever is less.   
 
Note that the soil management areas specified under each PESA Site below include 
contaminated sediments and soils that will be excavated from within the boundaries of PESA 
Site 2240V-2 (Middle Fork of the North Branch of the Chicago River).  The Contractor shall 
manage any excavated soils and sediment within the following areas: 
 
Site 2240V-1 (Somme & Chipilly Woods)  
 Station 18+50 to Station 19+10 (CL IL 68 / Dundee Road), 0 to 60 feet LT (Somme & 

Chipilly Woods, PESA Site 2240V-1, 1100 block of Dundee Road, Northbrook).  This 
material meets the criteria of Article 669.09(a)(1) and shall be managed in accordance to 
Article 669.09.  Contaminants of concern sampling parameters: Benzo(a)pyrene, Lead and 
Manganese. 

 Station 19+10 to Station 20+00 (CL IL 68 / Dundee Road), 0 to 60 feet LT (Somme & 
Chipilly Woods, PESA Site 2240V-1, 1100 block of Dundee Road, Northbrook).  This 
material meets the criteria of Article 669.09(a)(5) and shall be managed in accordance to 
Article 669.09.  Contaminants of concern sampling parameters: Benzo(a)anthracene, 
Benzo(a)pyrene, Benzo(b)fluoranthene, Dibenzo(a,h)anthracene, Indeno(1,2,3-cd)pyrene, 
Lead and Manganese. 

 Station 20+00 to Station 20+85 (CL IL 68 / Dundee Road), 0 to 100 feet RT (Somme & 
Chipilly Woods, PESA Site 2240V-1, 1100 block of Dundee Road, Northbrook).  This 
material meets the criteria of Article 669.09(a)(5) and shall be managed in accordance to 
Article 669.09.  Contaminants of concern sampling parameters: Benzo(a)pyrene, Lead and 
Manganese. 

 Station 20+85 to Station 22+75 (CL IL 68 / Dundee Road), 40 to 70 feet RT (Somme & 
Chipilly Woods, PESA Site 2240V-1, 1100 block of Dundee Road, Northbrook).  This 
material meets the criteria of Article 669.09(a)(5) and shall be managed in accordance to 
Article 669.09.  Contaminants of concern sampling parameters: Benzo(a)pyrene, 
Dibenzo(a,h)anthracene, Pentachlorophenol, Lead and Manganese. 

 Station 22+75 to Station 23+50 (CL IL 68 / Dundee Road), 0 to 100 feet RT (Somme & 
Chipilly Woods, PESA Site 2240V-1, 1100 block of Dundee Road, Northbrook).  This 
material meets the criteria of Article 669.09(a)(5) and shall be managed in accordance to 
Article 669.09.  Contaminants of concern sampling parameters: Benzo(a)pyrene, 
Dibenzo(a,h)anthracene, Pentachlorophenol, Lead and Manganese. 
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Site 2240V-3 (Residences) 
 Station 18+50 to Station 19+10 (CL IL 68 / Dundee Road), 0 to 35 feet RT (Residences, 

PESA Site 2240V-3, 808-815 Bittersweet Drive, 1210-1246 Thornapple Lane, and 906 Lee 
Road, Northbrook).  This material meets the criteria of Article 669.09(a)(5) and shall be 
managed in accordance to Article 669.09.  Contaminants of concern sampling parameters: 
Benzo(a)pyrene, Lead and Manganese. 

 Station 19+10 to Station 20+00 (CL IL 68 / Dundee Road), 0 to 100 feet RT (Residences, 
PESA Site 2240V-3, 808-815 Bittersweet Drive, 1210-1246 Thornapple Lane, and 906 Lee 
Road, Northbrook).  This material meets the criteria of Article 669.09(a)(5) and shall be 
managed in accordance to Article 669.09.  Contaminants of concern sampling parameters: 
Benzo(a)anthracene, Benzo(a)pyrene, Benzo(b)fluoranthene, Dibenzo(a,h)anthracene, 
Indeno(1,2,3-cd)pyrene, Lead and Manganese. 

 Station 98+15 to Station 99+00 (CL Lee Road), 0 to 40 feet LT (Residences, PESA Site 
2240V-3, 808-815 Bittersweet Drive, 1210-1246 Thornapple Lane, and 906 Lee Road, 
Northbrook).  This material meets the criteria of Article 669.09(a)(1) and shall be managed in 
accordance to Article 669.09.  Contaminants of concern sampling parameters: 
Benzo(a)pyrene, Lead and Manganese. 

 
Site 2240V-5 (Green Acres Country Club) 
 Station 100+00 to Station 101+30 (CL Lee Road), 0 to 30 feet RT (Green Acres Country 

Club, PESA Site 2240V-5, 916 Dundee Road, Northbrook).  This material meets the criteria 
of Article 669.09(a)(1) and shall be managed in accordance to Article 669.09.  Contaminants 
of concern sampling parameters: Benzo(a)pyrene, Benzo(b)fluoranthene, 
Dibenzo(a,h)anthracene and Manganese. 

 Station 20+30 to Station 21+70 (CL IL 68 / Dundee Road), 0 to 100 feet LT (Green Acres 
Country Club, PESA Site 2240V-5, 916 Dundee Road, Northbrook).  This material meets the 
criteria of Article 669.09(a)(1) and shall be managed in accordance to Article 669.09.  
Contaminants of concern sampling parameters: Benzo(a)pyrene, Benzo(b)fluoranthene, 
Dibenzo(a,h)anthracene, Lead and Manganese. 

 Station 21+70 to Station 23+50 (CL IL 68 / Dundee Road), 0 to 40 feet LT (Green Acres 
Country Club, PESA Site 2240V-5, 916 Dundee Road, Northbrook).  This material meets the 
criteria of Article 669.09(a)(1) and shall be managed in accordance to Article 669.09.  
Contaminants of concern sampling parameters: Benzo(a)pyrene, Lead and Manganese. 
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Groundwater Management.  The Contractor shall manage any evacuated groundwater within 
the following areas: 
 
Site 2240V-1 (Somme & Chipilly Woods) 
 Station 18+50 to Station 20+00 (CL IL 68 / Dundee Road), 0 to 60 feet LT (Somme & 

Chipilly Woods, PESA Site 2240V-1, 1100 block of Dundee Road, Northbrook).  This 
material meets the criteria of Article 669.09(d) and shall be managed in accordance to 
Article 669.09.  Contaminants of concern sampling parameters: SVOCs and Metals. 

 
Site 2240V-5 (Green Acres Country Club) 
 Station 20+00 to Station 22+75 (CL IL 68 / Dundee Road), 0 to 60 feet LT (Green Acres 

Country Club, PESA Site 2240V-5, 916 Dundee Road, Northbrook).  This material meets the 
criteria of Article 669.09(d) and shall be managed in accordance to Article 669.09.  
Contaminants of concern sampling parameters: SVOCs and Metals. 

 
Method of Measurement:  Groundwater disposal will be measured for payment in gallons. 
 
Basis of Payment:  The disposal of groundwater from an excavation determined to be 
contaminated will be paid for at the contract unit price per gallon for SPECIAL WASTE 
GROUNDWATER DISPOSAL or HAZARDOUS WASTE DISPOSAL. 
 
Backfill Plugs.  Backfill plugs shall be placed within the following locations, in accordance with 
Article 669.09(d): 
 
Site 2240V-1 (Somme & Chipilly Woods) 
 Station 19+25 (CL IL 68 / Dundee Road), 20 feet LT (Somme & Chipilly Woods, PESA Site 

2240V-1, 1100 block of Dundee Road, Northbrook).  Contaminants of concern sampling 
parameters: Benzo(a)anthracene, Benzo(a)pyrene, Benzo(b)fluoranthene, 
Dibenzo(a,h)anthracene, Indeno(1,2,3-cd)pyrene, Lead and Manganese. 

 Station 19+75 (CL IL 68 / Dundee Road), 20 feet LT (Somme & Chipilly Woods, PESA Site 
2240V-1, 1100 block of Dundee Road, Northbrook).  Contaminants of concern sampling 
parameters: Benzo(a)anthracene, Benzo(a)pyrene, Benzo(b)fluoranthene, 
Dibenzo(a,h)anthracene, Indeno(1,2,3-cd)pyrene, Lead and Manganese. 

 
Site 2240V-5 (Green Acres Country Club) 
 Station 20+25 (CL IL 68 / Dundee Road), 20 feet LT (Green Acres Country Club, PESA Site 

2240V-5, 916 Dundee Road, Northbrook).  Contaminants of concern sampling parameters: 
Benzo(a)pyrene, Benzo(b)fluoranthene, Dibenzo(a,h)anthracene, Lead and Manganese. 
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WATER MAIN TO BE ABANDONED, 24” (NORTHBROOK) 
 
Description. This work shall consist of filling water main pipes to be abandoned at the locations 
indicated in the plans or as directed by the Engineer. 
 
Construction. The material used to fill the pipes shall be Controlled Low Strength Material 
(CLSM) meeting the requirements of Section 1019 of the Standard Specifications. 
The pipe shall be completely filled.  The method used for filling the pipe shall be at the 
Contractor’s option. 
 
The weather and temperature placement requirements of Section 593 of the Standard 
Specifications shall apply. 
 
Method of Measurement.  WATER MAIN TO BE ABANDONED, 24” will be measured for 
payment in place per FOOT, along the pipe to be abandoned and filled. 
 
Basis of Payment. Water Main to be Abandoned, 24” will be measured for payment in place per 
FOOT along the pipe to be abandoned and filled.  The length measured will include stops, 
fittings and valves. This work shall be paid at the contract unit price per FOOT for WATER MAIN 
TO BE ABANDONDED, 24”. 
 
 
PIPE UNDERDRAINS FOR STRUCTURES 
Effective: May 17, 2000 Revised: January 22, 2010 
 
Description.  This work shall consist of furnishing and installing a pipe underdrain system as 
shown on the plans, as specified herein, and as directed by the Engineer. 
 
Materials.  Materials shall meet the requirements as set forth below: 
 
The perforated pipe underdrain shall be according to Article 601.02 of the Standard 
Specifications.  Outlet pipes or pipes connecting to a separate storm sewer system shall not be 
perforated. 
 
The drainage aggregate shall be a combination of one or more of the following gradations, FA1, 
FA2, CA5, CA7, CA8, CA11, or CA13 thru 16, according to Sections 1003 and 1004 of the 
Standard Specifications. 
 
The fabric surrounding the drainage aggregate shall be Geotechnical Fabric for French Drains 
according to Article 1080.05 of the Standard Specifications. 
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Construction Requirements.  All work shall be according to the applicable requirements of 
Section 601 of the Standard Specifications except as modified below. 
 
The pipe underdrains shall consist of a perforated pipe drain situated at the bottom of an area of 
drainage aggregate wrapped completely in geotechnical fabric and shall be installed to the lines 
and gradients as shown on the plans. 
 
Method of Measurement. Pipe Underdrains for Structures shall be measured for payment in feet 
(meters), in place.  Measurement shall be along the centerline of the pipe underdrains.  All 
connectors, outlet pipes, elbows, and all other miscellaneous items shall be included in the 
measurement.  Concrete headwalls shall be included in the cost of Pipe Underdrains for 
Structures, but shall not be included in the measurement for payment. 
 
Basis of Payment.  This work will be paid for at the contract unit price per foot (meter) for PIPE 
UNDERDRAINS FOR STRUCTURES of the diameter specified.  Furnishing and installation of 
the drainage aggregate, geotechnical fabric, forming holes in structural elements and any 
excavation required, will not be paid for separately, but shall be included in the cost of the pipe 
underdrains for structures. 
 
 
WEEP HOLE DRAINS FOR ABUTMENTS, WINGWALLS, RETAINING WALLS AND 
CULVERTS 
Effective: April 19, 2012 Revised: October 22, 2013 
 
Delete the last paragraphs of Articles 205.05 and 502.10 and replace with the following. 
 
“If a geocomposite wall drain according to Section 591 is not specified, a prefabricated 
geocomposite strip drain according to Section 1040.07 shall be placed at the back of each drain 
hole.  The strip drain shall be 24 inches (600 mm) wide and 48 inches (1.220 m) tall.  The strip 
drain shall be centered over the drain hole with the bottom located 12 inches (300 mm) below 
the bottom of the drain hole.  All form boards or other obstructions shall be removed from the 
drain holes before placing any geocomposite strip drain.” 
 
Revise the last sentence of the first paragraph of Article 503.11 to read as follows. 
 
“Drain holes shall be covered to prevent the leakage of backfill material according to Article 
502.10.” 
 
Revise the title of Article 1040.07 to Geocomposite Wall Drains and Strip Drains. 
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COMPENSABLE DELAY COSTS (BDE) 
Effective:  June 2, 2017 
 
Revise Article 107.40(b) of the Standard Specifications to read: 
 

“ (b) Compensation.  Compensation will not be allowed for delays, inconveniences, or 
damages sustained by the Contractor from conflicts with facilities not meeting the above 
definition; or if a conflict with a utility in an unanticipated location does not cause a 
shutdown of the work or a documentable reduction in the rate of progress exceeding the 
limits set herein.  The provisions of Article 104.03 notwithstanding, compensation for 
delays caused by a utility in an unanticipated location will be paid according to the 
provisions of this Article governing minor and major delays or reduced rate of production 
which are defined as follows. 
 
(1) Minor Delay.  A minor delay occurs when the work in conflict with the utility in an 

unanticipated location is completely stopped for more than two hours, but not to 
exceed two weeks. 
 

(2) Major Delay.  A major delay occurs when the work in conflict with the utility in an 
unanticipated location is completely stopped for more than two weeks. 
 

(3) Reduced Rate of Production Delay.  A reduced rate of production delay occurs when 
the rate of production on the work in conflict with the utility in an unanticipated 
location decreases by more than 25 percent and lasts longer than seven calendar 
days.” 

 
Revise Article 107.40(c) of the Standard Specifications to read: 
 

“ (c) Payment.  Payment for Minor, Major, and Reduced Rate of Production Delays will be 
made as follows. 
 
(1) Minor Delay.  Labor idled which cannot be used on other work will be paid for 

according to Article 109.04(b)(1) and (2) for the time between start of the delay and 
the minimum remaining hours in the work shift required by the prevailing practice in 
the area. 
 
Equipment idled which cannot be used on other work, and which is authorized to 
standby on the project site by the Engineer, will be paid for according to 
Article 109.04(b)(4). 
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(2) Major Delay.  Labor will be the same as for a minor delay. 
 
Equipment will be the same as for a minor delay, except Contractor-owned 
equipment will be limited to two weeks plus the cost of move-out to either the 
Contractor’s yard or another job and the cost to re-mobilize, whichever is less.  
Rental equipment may be paid for longer than two weeks provided the Contractor 
presents adequate support to the Department (including lease agreement) to show 
retaining equipment on the job is the most economical course to follow and in the 
public interest. 
 

(3) Reduced Rate of Production Delay.  The Contractor will be compensated for the 
reduced productivity for labor and equipment time in excess of the 25 percent 
threshold for that portion of the delay in excess of seven calendar days.  
Determination of compensation will be in accordance with Article 104.02, except 
labor and material additives will not be permitted. 
 

Payment for escalated material costs, escalated labor costs, extended project overhead, 
and extended traffic control will be determined according to Article 109.13.” 

 
Revise Article 108.04(b) of the Standard Specifications to read: 
 

“ (b) No working day will be charged under the following conditions. 
 
(1) When adverse weather prevents work on the controlling item. 

 
(2) When job conditions due to recent weather prevent work on the controlling item. 

 
(3) When conduct or lack of conduct by the Department or its consultants, 

representatives, officers, agents, or employees; delay by the Department in making 
the site available; or delay in furnishing any items required to be furnished to the 
Contractor by the Department prevents work on the controlling item. 

 
(4) When delays caused by utility or railroad adjustments prevent work on the controlling 

item. 
 

(5) When strikes, lock-outs, extraordinary delays in transportation, or inability to procure 
critical materials prevent work on the controlling item, as long as these delays are not 
due to any fault of the Contractor. 

 
(6) When any condition over which the Contractor has no control prevents work on the 

controlling item.” 
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Revise Article 109.09(f) of the Standard Specifications to read: 
 

“ (f) Basis of Payment.  After resolution of a claim in favor of the Contractor, any adjustment 
in time required for the work will be made according to Section 108.  Any adjustment in 
the costs to be paid will be made for direct labor, direct materials, direct equipment, 
direct jobsite overhead, direct offsite overhead, and other direct costs allowed by the 
resolution.  Adjustments in costs will not be made for interest charges, loss of anticipated 
profit, undocumented loss of efficiency, home office overhead and unabsorbed overhead 
other than as allowed by Article 109.13, lost opportunity, preparation of claim expenses 
and other consequential indirect costs regardless of method of calculation. 
 
The above Basis of Payment is an essential element of the contract and the claim cost 
recovery of the Contractor shall be so limited.” 

 
Add the following to Section 109 of the Standard Specifications. 
 

“ 109.13 Payment for Contract Delay.  Compensation for escalated material costs, 
escalated labor costs, extended project overhead, and extended traffic control will be allowed 
when such costs result from a delay meeting the criteria in the following table. 

 

Contract Type Cause of Delay Length of Delay 

Working Days 
Article 108.04(b)(3) or 
Article 108.04(b)(4) 

No working days have been charged for two 
consecutive weeks. 

Completion 
Date 

Article 108.08(b)(1) or 
Article 108.08(b)(7) 

The Contractor has been granted a minimum 
two week extension of contract time, according 
to Article 108.08. 

 
Payment for each of the various costs will be according to the following. 
 
(a) Escalated Material and/or Labor Costs.  When the delay causes work, which would have 

otherwise been completed, to be done after material and/or labor costs have increased, 
such increases will be paid.  Payment for escalated material costs will be limited to the 
increased costs substantiated by documentation furnished by the Contractor.  Payment 
for escalated labor costs will be limited to those items in Article 109.04(b)(1) and (2), 
except the 35 percent and 10 percent additives will not be permitted. 
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(b) Extended Project Overhead.  For the duration of the delay, payment for extended project 
overhead will be paid as follows. 
 
(1) Direct Jobsite and Offsite Overhead.  Payment for documented direct jobsite 

overhead and documented direct offsite overhead, including onsite supervisory and 
administrative personnel, will be allowed according to the following table. 
 

Original Contract 
Amount 

Supervisory and Administrative 
Personnel 

Up to $5,000,000 One Project Superintendent 

Over $   5,000,000 -  
up to $25,000,000 

One Project Manager, 
One Project Superintendent or 
Engineer, and 
One Clerk 

Over $25,000,000 -  
up to $50,000,000 

One Project Manager, 
One Project Superintendent, 
One Engineer, and 
One Clerk 

Over $50,000,000 

One Project Manager, 
Two Project Superintendents, 
One Engineer, and 
One Clerk 

 
(2) Home Office and Unabsorbed Overhead.  Payment for home office and unabsorbed 

overhead will be calculated as 8 percent of the total delay cost. 
 

(c) Extended Traffic Control.  Traffic control required for an extended period of time due to 
the delay will be paid.  For working day contracts the payment will be made according to 
Article 109.04.  For completion date contracts, an adjustment will be determined as 
follows. 
 
Extended Traffic Control occurs between April 1 and November 30: 
 
 ETCP Adjustment ($) = TE x (%/100 x CUP / OCT) 
 
Extended Traffic Control occurs between December 1 and March 31: 
 
 ETCP Adjustment ($) = TE x 1.5 (%/100 x CUP / OCT) 
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Where: TE = Duration of approved time extension in calendar days. 
 % = Percent maintenance for the traffic control, % (see table below). 
 CUP = Contract unit price for the traffic control pay item in place during the delay. 
 OCT = Original contract time in calendar days. 

 
Original Contract Amount Percent Maintenance 

Up to $2,000,000 65% 

$2,000,000 to $10,000,000 75% 

$10,000,000 to $20,000,000 85% 

Over $20,000,000 90% 
 
When an ETCP adjustment is paid under this provision, an adjusted unit price as 
provided for in Article 701.20(a) for increase or decrease in the value of work by more 
than ten percent will not be paid. 
 

Upon payment for a contract delay under this provision, the Contractor shall assign 
subrogation rights to the Department for the Department’s efforts of recovery from any other 
party for monies paid by the Department as a result of any claim under this provision.  The 
Contractor shall fully cooperate with the Department in its efforts to recover from another party 
any money paid to the Contractor for delay damages under this provision.” 
 
 
CONCRETE END SECTIONS FOR PIPE CULVERTS (BDE) 
Effective:  January 1, 2013 Revised:  April 1, 2016 
 
Description.  This work shall consist of constructing cast-in-place concrete and precast concrete 
end sections for pipe culverts.  These end sections are shown on the plans as Highway 
Standard 542001 or 542011.  This work shall be according to Section 542 of the Standard 
Specifications except as modified herein. 
 
Materials.  Materials shall be according to the following Articles of Division 1000 – Materials of 
the Standard Specifications. 
 

Item Article/Section 
(a) Portland Cement Concrete (Note 1)  ........................................................................... 1020 
(b) Precast Concrete End Sections (Note 2) 
(c) Coarse Aggregate (Note 3)  ................................................................................... 1004.05 
(d) Structural Steel (Note 4)  ........................................................................................ 1006.04 
(e) Anchor Bolts and Rods (Note 5)  ........................................................................... 1006.09 
(f) Reinforcement Bars  .......................................................................................... 1006.10(a) 
(g) Nonshrink Grout  .................................................................................................... 1024.02 
(h) Chemical Adhesive Resin System  ............................................................................. 1027 
(i) Mastic Joint Sealer for Pipe  ....................................................................................... 1055 
(j) Hand Hole Plugs  ................................................................................................... 1042.16 
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Note 1.  Cast-in-place concrete end sections shall be Class SI, except the 14 day mix 
design shall have a compressive strength of 5000 psi (34,500 kPa) or a flexural strength 
of (800 psi) 5500 kPa and a minimum cement factor of 6.65 cwt/cu yd (395 kg/cu m). 
 
Note 2.  Precast concrete end sections shall be according to Articles 1042.02 and 
1042.03(b)(c)(d)(e) of the Standard Specifications.  The concrete shall be Class PC 
according to Section 1020, and shall have a minimum compressive strength of 5000 psi 
(34,000 kPa) at 28 days. 
 
Joints between precast sections shall be produced with reinforced tongue and groove 
ends according to the requirements of ASTM C 1577. 
 
Note 3.  The granular bedding placed below a precast concrete end section shall be 
gradation CA 6, CA 9, CA 10, CA 12, CA 17, CA 18, or CA 19. 
 
Note 4.  All components of the culvert tie detail shall be galvanized according to the 
requirements of AASHTO M 111 or M 232 as applicable. 
 
Note 5.  The anchor rods for the culvert ties shall be according to the requirements of 
ASTM F 1554, Grade 105 (Grade 725). 

 
CONSTRUCTION REQUIREMENTS 

 
The concrete end sections may be precast or cast-in-place construction.  Toe walls shall be 
either precast or cast-in-place, and shall be in proper position and backfilled according to the 
applicable paragraphs of Article 502.10 of the Standard Specifications prior to the installation of 
the concrete end sections.  If soil conditions permit, cast-in-place toe walls may be poured 
directly against the soil.  When poured directly against the soil, the clear cover of the sides and 
bottom of the toe wall shall be increased to 3 in. (75 mm) by increasing the thickness of the toe 
wall. 
 

(a) Cast-In-Place Concrete End Sections.  Cast-in-place concrete end sections shall be 
constructed according to the requirements of Section 503 of the Standard Specifications 
and as shown on the plans. 
 

(b) Precast Concrete End Sections.  When the concrete end sections will be precast, shop 
drawings detailing the slab thickness and reinforcement layout shall be submitted to the 
Engineer for review and approval. 
 
The excavation and backfilling for precast concrete end sections shall be according to 
the requirements of Section 502 of the Standard Specifications, except a layer of 
granular bedding at least 6 in. (150 mm) in thickness shall be placed below the elevation 
of the bottom of the end section.  The granular bedding shall extend a minimum of 2 ft 
(600 mm) beyond each side of the end section. 
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Anchor rods connecting precast sections shall be brought to a snug tight condition 
followed by an additional 2/3 turn on one of the nuts.  Match marks shall be provided on 
the bolt and nut to verify relative rotation between the bolt and the nut. 
 
When individual, precast end sections are placed side-by-side for a multi-pipe culvert 
installation, a 3 in. (75 mm) space shall be left between adjacent end section walls and 
the space(s) filled with Class SI concrete. 
 

Method of Measurement.  This work will be measured for payment as each, with each end of 
each culvert being one each. 
 
Basis of Payment.  This work will be paid for at the contract unit price per each for CONCRETE 
END SECTION, STANDARD 542001 or CONCRETE END SECTION, 542011, of the pipe 
diameter and slope specified. 
 
 
CONSTRUCTION AIR QUALITY – DIESEL RETROFIT (BDE) 
Effective:  June 1, 2010 Revised:  November 1, 2014 
 
The reduction of emissions of particulate matter (PM) for off-road equipment shall be 
accomplished by installing retrofit emission control devices.  The term “equipment” refers to 
diesel fuel powered devices rated at 50 hp and above, to be used on the jobsite in excess of 
seven calendar days over the course of the construction period on the jobsite (including rental 
equipment). 
 
Contractor and subcontractor diesel powered off-road equipment assigned to the contract shall 
be retrofitted using the phased in approach shown below.  Equipment that is of a model year 
older than the year given for that equipment’s respective horsepower range shall be retrofitted: 
 

Effective Dates Horsepower Range Model Year 
   

June 1, 2010 1/ 600-749 2002 
 750 and up 2006 
   

June 1, 2011 2/ 100-299 2003 
 300-599 2001 
 600-749 2002 
 750 and up 2006 
   

June 1, 2012 2/ 50-99 2004 
 100-299 2003 
 300-599 2001 
 600-749 2002 
 750 and up 2006 

1/ Effective dates apply to Contractor diesel powered off-road equipment assigned to the 
contract. 

2/ Effective dates apply to Contractor and subcontractor diesel powered off-road 
equipment assigned to the contract. 
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The retrofit emission control devices shall achieve a minimum PM emission reduction of 50 
percent and shall be: 
 

a) Included on the U.S. Environmental Protection Agency (USEPA) Verified Retrofit 
Technology List (http://www.epa.gov/cleandiesel/verification/verif-list.htm),  
or verified by the California Air Resources Board (CARB) 
(http://www.arb.ca.gov/diesel/verdev/vt/cvt.htm); or 

 
b) Retrofitted with a non-verified diesel retrofit emission control device if verified retrofit 

emission control devices are not available for equipment proposed to be used on the 
project, and if the Contractor has obtained a performance certification from the retrofit 
device manufacturer that the emission control device provides a minimum PM emission 
reduction of 50 percent. 

 
Note: Large cranes (Crawler mounted cranes) which are responsible for critical lift operations 
are exempt from installing retrofit emission control devices if such devices adversely affect 
equipment operation. 
 
Diesel powered off-road equipment with engine ratings of 50 hp and above, which are unable to 
be retrofitted with verified emission control devices or if performance certifications are not 
available which will achieve a minimum 50 percent PM reduction, may be granted a waiver by 
the Department if documentation is provided showing good faith efforts were made by the 
Contractor to retrofit the equipment. 
 
Construction shall not proceed until the Contractor submits a certified list of the diesel powered 
off-road equipment that will be used, and as necessary, retrofitted with emission control devices.  
The list(s) shall include (1) the equipment number, type, make, Contractor/rental company 
name; and (2) the emission control devices make, model, USEPA or CARB verification number, 
or performance certification from the retrofit device manufacturer.  Equipment reported as fitted 
with emissions control devices shall be made available to the Engineer for visual inspection of 
the device installation, prior to being used on the jobsite. 
 
The Contractor shall submit an updated list of retrofitted off-road construction equipment as 
retrofitted equipment changes or comes on to the jobsite.  The addition or deletion of any diesel 
powered equipment shall be included on the updated list. 
 
If any diesel powered off-road equipment is found to be in non-compliance with any portion of 
this special provision, the Engineer will issue the Contractor a diesel retrofit deficiency 
deduction. 
 
Any costs associated with retrofitting any diesel powered off-road equipment with emission 
control devices shall be considered as included in the contract unit prices bid for the various 
items of work involved and no additional compensation will be allowed.  The Contractor's 
compliance with this notice and any associated regulations shall not be grounds for a claim. 
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Diesel Retrofit Deficiency Deduction 
 
When the Engineer determines that a diesel retrofit deficiency exists, a daily monetary 
deduction will be imposed for each calendar day or fraction thereof the deficiency continues to 
exist.  The calendar day(s) will begin when the time period for correction is exceeded and end 
with the Engineer's written acceptance of the correction.  The daily monetary deduction will be 
$1,000.00 for each deficiency identified. 
 
The deficiency will be based on lack of diesel retrofit emissions control. 
 
If a Contractor accumulates three diesel retrofit deficiency deductions for the same piece of 
equipment in a contract period, the Contractor will be shutdown until the deficiency is corrected.  
Such a shutdown will not be grounds for any extension of the contract time, waiver of penalties, 
or be grounds for any claim. 
 
 
DISADVANTAGED BUSINESS ENTERPRISE PARTICIPATION (BDE) 
Effective:  September 1, 2000 Revised:  July 2, 2016 
 
FEDERAL OBLIGATION.  The Department of Transportation, as a recipient of federal financial 
assistance, is required to take all necessary and reasonable steps to ensure nondiscrimination 
in the award and administration of contracts.  Consequently, the federal regulatory provisions of 
49 CFR Part 26 apply to this contract concerning the utilization of disadvantaged business 
enterprises.  For the purposes of this Special Provision, a disadvantaged business enterprise 
(DBE) means a business certified by the Department in accordance with the requirements of 
49 CFR Part 26 and listed in the Illinois Unified Certification Program (IL UCP) DBE Directory. 
 
STATE OBLIGATION.  This Special Provision will also be used by the Department to satisfy the 
requirements of the Business Enterprise for Minorities, Females, and Persons with Disabilities 
Act, 30 ILCS 575.  When this Special Provision is used to satisfy state law requirements on 
100 percent state-funded contracts, the federal government has no involvement in such 
contracts (not a federal-aid contract) and no responsibility to oversee the implementation of this 
Special Provision by the Department on those contracts.  DBE participation on 100 percent 
state-funded contracts will not be credited toward fulfilling the Department’s annual overall DBE 
goal required by the US Department of Transportation to comply with the federal DBE program 
requirements. 
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CONTRACTOR ASSURANCE.  The Contractor makes the following assurance and agrees to 
include the assurance in each subcontract that the Contractor signs with a subcontractor. 
 

The Contractor, subrecipient, or subcontractor shall not discriminate on the basis of race, 
color, national origin, or sex in the performance of this contract.  The Contractor shall carry 
out applicable requirements of 49 CFR Part 26 in the award and administration of contracts 
funded in whole or in part with federal or state funds.  Failure by the Contractor to carry out 
these requirements is a material breach of this contract, which may result in the termination 
of this contract or such other remedy as the recipient deems appropriate, which may 
include, but is not limited to: 
 
(a) Withholding progress payments; 
 
(b) Assessing sanctions; 
 
(c) Liquidated damages; and/or 
 
(d) Disqualifying the Contractor from future bidding as non-responsible. 

 
OVERALL GOAL SET FOR THE DEPARTMENT.  As a requirement of compliance with 49 CFR 
Part 26, the Department has set an overall goal for DBE participation in its federally assisted 
contracts.  That goal applies to all federal-aid funds the Department will expend in its federally 
assisted contracts for the subject reporting fiscal year.  The Department is required to make a 
good faith effort to achieve the overall goal.  The dollar amount paid to all approved DBE 
companies performing work called for in this contract is eligible to be credited toward fulfillment 
of the Department’s overall goal. 
 
CONTRACT GOAL TO BE ACHIEVED BY THE CONTRACTOR.  This contract includes a 
specific DBE utilization goal established by the Department.  The goal has been included 
because the Department has determined that the work of this contract has subcontracting 
opportunities that may be suitable for performance by DBE companies.  The determination is 
based on an assessment of the type of work, the location of the work, and the availability of 
DBE companies to do a part of the work.  The assessment indicates that, in the absence of 
unlawful discrimination, and in an arena of fair and open competition, DBE companies can be 
expected to perform 19.00% of the work.  This percentage is set as the DBE participation goal 
for this contract.  Consequently, in addition to the other award criteria established for this 
contract, the Department will only award this contract to a bidder who makes a good faith effort 
to meet this goal of DBE participation in the performance of the work.  A bidder makes a good 
faith effort for award consideration if either of the following is done in accordance with the 
procedures set for in this Special Provision: 
 

(a) The bidder documents that enough DBE participation has been obtained to meet the 
goal or, 

 
(b) The bidder documents that a good faith effort has been made to meet the goal, even 

though the effort did not succeed in obtaining enough DBE participation to meet the 
goal. 
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DBE LOCATOR REFERENCES.  Bidders shall consult the IL UCP DBE Directory as a 
reference source for DBE-certified companies.  In addition, the Department maintains a letting 
and item specific DBE locator information system whereby DBE companies can register their 
interest in providing quotes on particular bid items advertised for letting.  Information concerning 
DBE companies willing to quote work for particular contracts may be obtained by contacting the 
Department’s Bureau of Small Business Enterprises at telephone number (217) 785-4611, or by 
visiting the Department’s website at: 
http://www.idot.illinois.gov/doing-business/certifications/disadvantaged-business-enterprise-
certification/il-ucp-directory/index. 
 
BIDDING PROCEDURES.  Compliance with this Special Provision is required prior to the award 
of the contract and the failure of the low bidder to comply will render the bid not responsive. 
 
In order to assure the timely award of the contract, the low bidder shall submit: 
 

(a) The bidder shall submit a DBE Utilization Plan on completed Department forms SBE 
2025 and 2026. 

 
(1) The final Utilization Plan must be submitted within five calendar days after the date of 

the letting in accordance with subsection (a)(2) of Bidding Procedures herein. 
 

(2) To meet the five day requirement, the bidder may send the Utilization Plan 
electronically by scanning and sending to DOT.DBE.UP@illinois.gov or faxing to 
(217) 785-1524.  The subject line must include the bid Item Number and the Letting 
date.  The Utilization Plan should be sent as one .pdf file, rather than multiple files 
and emails for the same Item Number.  It is the responsibility of the bidder to obtain 
confirmation of email or fax delivery. 

 
Alternatively, the Utilization Plan may be sent by certified mail or delivery service 
within the five calendar day period.  If a question arises concerning the mailing date 
of a Utilization Plan, the mailing date will be established by the U.S. Postal Service 
postmark on the certified mail receipt from the U.S. Postal Service or the receipt 
issued by a delivery service when the Utilization Plan is received by the Department.  
It is the responsibility of the bidder to ensure the postmark or receipt date is affixed 
within the five days if the bidder intends to rely upon mailing or delivery to satisfy the 
submission day requirement.  The Utilization Plan is to be submitted to: 
 

Illinois Department of Transportation 
Bureau of Small Business Enterprises 
Contract Compliance Section 
2300 South Dirksen Parkway, Room 319 
Springfield, Illinois 62764 
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The Department will not accept a Utilization Plan if it does not meet the five day 
submittal requirement and the bid will be declared not responsive.  In the event the 
bid is declared not responsive due to a failure to submit a Utilization Plan or failure to 
comply with the bidding procedures set forth herein, the Department may elect to 
cause the forfeiture of the penal sum of the bidder’s proposal guaranty, and may 
deny authorization to bid the project if re-advertised for bids.  The Department 
reserves the right to invite any other bidder to submit a Utilization Plan at any time for 
award consideration. 

 
(b) The Utilization Plan shall indicate that the bidder either has obtained sufficient DBE 

participation commitments to meet the contract goal or has not obtained enough DBE 
participation commitments in spite of a good faith effort to meet the goal.  The Utilization 
Plan shall further provide the name, telephone number, and telefax number of a 
responsible official of the bidder designated for purposes of notification of Utilization Plan 
approval or disapproval under the procedures of this Special Provision. 

 
(c) The Utilization Plan shall include a DBE Participation Commitment Statement, 

Department form SBE 2025, for each DBE proposed for the performance of work to 
achieve the contract goal.  For bidding purposes, submission of the completed SBE 
2025 forms, signed by the DBEs and scanned or faxed to the bidder will be acceptable 
as long as the original is available and provided upon request.  All elements of 
information indicated on the said form shall be provided, including but not limited to the 
following: 
 
(1) The names and addresses of DBE firms that will participate in the contract; 
 
(2) A description, including pay item numbers, of the work each DBE will perform; 
 
(3) The dollar amount of the participation of each DBE firm participating.  The dollar 

amount of participation for identified work shall specifically state the quantity, unit 
price, and total subcontract price for the work to be completed by the DBE.  If partial 
pay items are to be performed by the DBE, indicate the portion of each item, a unit 
price where appropriate and the subcontract price amount; 

 
(4) DBE Participation Commitment Statements, form SBE 2025, signed by the bidder 

and each participating DBE firm documenting the commitment to use the DBE 
subcontractors whose participation is submitted to meet the contract goal; 

 
(5) If the bidder is a joint venture comprised of DBE companies and non-DBE 

companies, the Utilization Plan must also include a clear identification of the portion 
of the work to be performed by the DBE partner(s); and, 

 
(6) If the contract goal is not met, evidence of good faith efforts; the documentation of 

good faith efforts must include copies of each DBE and non-DBE subcontractor 
quote submitted to the bidder when a non-DBE subcontractor is selected over a DBE 
for work on the contract. 
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GOOD FAITH EFFORT PROCEDURES.  The contract will not be awarded until the Utilization 
Plan submitted by the apparent successful bidder is approved.  All information submitted by the 
bidder must be complete, accurate and adequately document that enough DBE participation 
has been obtained or document that good faith efforts of the bidder, in the event enough DBE 
participation has not been obtained, before the Department will commit to the performance of 
the contract by the bidder.  The Utilization Plan will be approved by the Department if the 
Utilization Plan documents sufficient commercially useful DBE work to meet the contract goal or 
the bidder submits sufficient documentation of a good faith effort to meet the contract goal 
pursuant to 49 CFR Part 26, Appendix A.  The Utilization Plan will not be approved by the 
Department if the Utilization Plan does not document sufficient DBE participation to meet the 
contract goal unless the apparent successful bidder documented in the Utilization Plan that it 
made a good faith effort to meet the goal.  This means that the bidder must show that all 
necessary and reasonable steps were taken to achieve the contract goal.  Necessary and 
reasonable steps are those which, by their scope, intensity and appropriateness to the 
objective, could reasonably be expected to obtain sufficient DBE participation, even if they were 
not successful.  The Department will consider the quality, quantity, and intensity of the kinds of 
efforts that the bidder has made.  Mere pro forma efforts, in other words, efforts done as a 
matter of form, are not good faith efforts; rather, the bidder is expected to have taken genuine 
efforts that would be reasonably expected of a bidder actively and aggressively trying to obtain 
DBE participation sufficient to meet the contract goal. 
 

(a) The following is a list of types of action that the Department will consider as part of the 
evaluation of the bidder’s good faith efforts to obtain participation.  These listed factors 
are not intended to be a mandatory checklist and are not intended to be exhaustive.  
Other factors or efforts brought to the attention of the Department may be relevant in 
appropriate cases, and will be considered by the Department. 

 
(1) Soliciting through all reasonable and available means (e.g. attendance at pre-bid 

meetings, advertising and/or written notices) the interest of all certified DBE 
companies that have the capability to perform the work of the contract.  The bidder 
must solicit this interest within sufficient time to allow the DBE companies to respond 
to the solicitation.  The bidder must determine with certainty if the DBE companies 
are interested by taking appropriate steps to follow up initial solicitations. 

 
(2) Selecting portions of the work to be performed by DBE companies in order to 

increase the likelihood that the DBE goals will be achieved.  This includes, where 
appropriate, breaking out contract work items into economically feasible units to 
facilitate DBE participation, even when the prime Contractor might otherwise prefer 
to perform these work items with its own forces. 

 
(3) Providing interested DBE companies with adequate information about the plans, 

specifications, and requirements of the contract in a timely manner to assist them in 
responding to a solicitation. 
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(4) a. Negotiating in good faith with interested DBE companies.  It is the bidder’s 
responsibility to make a portion of the work available to DBE subcontractors and 
suppliers and to select those portions of the work or material needs consistent 
with the available DBE subcontractors and suppliers, so as to facilitate DBE 
participation.  Evidence of such negotiation includes the names, addresses, and 
telephone numbers of DBE companies that were considered; a description of the 
information provided regarding the plans and specifications for the work selected 
for subcontracting; and evidence as to why additional agreements could not be 
reached for DBE companies to perform the work. 

 
 b. A bidder using good business judgment would consider a number of factors in 

negotiating with subcontractors, including DBE subcontractors, and would take a 
firm’s price and capabilities as well as contract goals into consideration.  
However, the fact that there may be some additional costs involved in finding and 
using DBE companies is not in itself sufficient reason for a bidder’s failure to 
meet the contract DBE goal, as long as such costs are reasonable.  Also the 
ability or desire of a bidder to perform the work of a contract with its own 
organization does not relieve the bidder of the responsibility to make good faith 
efforts.  Bidders are not, however, required to accept higher quotes from DBE 
companies if the price difference is excessive or unreasonable.  In accordance 
with subsection (c)(6) of the above Bidding Procedures, the documentation of 
good faith efforts must include copies of each DBE and non-DBE subcontractor 
quote submitted to the bidder when a non-DBE subcontractor was selected over 
a DBE for work on the contract. 

 
(5) Not rejecting DBE companies as being unqualified without sound reasons based on 

a thorough investigation of their capabilities.  The bidder’s standing within its 
industry, membership in specific groups, organizations, or associations and political 
or social affiliations (for example union vs. non-union employee status) are not 
legitimate causes for the rejection or non-solicitation of bids in the bidder’s efforts to 
meet the project goal. 

 
(6) Making efforts to assist interested DBE companies in obtaining bonding, lines of 

credit, or insurance as required by the recipient or Contractor. 
 
(7) Making efforts to assist interested DBE companies in obtaining necessary 

equipment, supplies, materials, or related assistance or services. 
 
(8) Effectively using the services of available minority/women community organizations; 

minority/women contractors’ groups; local, state, and federal minority/women 
business assistance offices; and other organizations as allowed on a case-by-case 
basis to provide assistance in the recruitment and placement of DBE companies. 
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(b) If the Department determines that the apparent successful bidder has made a good faith 
effort to secure the work commitment of DBE companies to meet the contract goal, the 
Department will award the contract provided that it is otherwise eligible for award.  If the 
Department determines that the bidder has failed to meet the requirements of this 
Special Provision or that a good faith effort has not been made, the Department will 
notify the responsible company official designated in the Utilization Plan that the bid is 
not responsive.  The notification shall include a statement of reasons for the 
determination.  If the Utilization Plan is not approved because it is deficient as a 
technical matter, unless waived by the Department, the bidder will be notified and will be 
allowed no more than a five calendar day period in order to cure the deficiency. 

 
(c) The bidder may request administrative reconsideration of a determination adverse to the 

bidder within the five working days after the receipt of the notification date of the 
determination by delivering the request to the Department of Transportation, Bureau of 
Small Business Enterprises, Contract Compliance Section, 2300 South Dirksen 
Parkway, Room 319, Springfield, Illinois 62764 (Telefax: (217) 785-1524).  Deposit of 
the request in the United States mail on or before the fifth business day shall not be 
deemed delivery.  The determination shall become final if a request is not made and 
delivered.  A request may provide additional written documentation or argument 
concerning the issues raised in the determination statement of reasons, provided the 
documentation and arguments address efforts made prior to submitting the bid.  The 
request will be forwarded to the Department’s Reconsideration Officer.  The 
Reconsideration Officer will extend an opportunity to the bidder to meet in person in 
order to consider all issues of documentation and whether the bidder made a good faith 
effort to meet the goal.  After the review by the Reconsideration Officer, the bidder will 
be sent a written decision within ten working days after receipt of the request for 
consideration, explaining the basis for finding that the bidder did or did not meet the goal 
or make adequate good faith efforts to do so.  A final decision by the Reconsideration 
Officer that a good faith effort was made shall approve the Utilization Plan submitted by 
the bidder and shall clear the contract for award.  A final decision that a good faith effort 
was not made shall render the bid not responsive. 

 
CALCULATING DBE PARTICIPATION.  The Utilization Plan values represent work anticipated 
to be performed and paid for upon satisfactory completion.  The Department is only able to 
count toward the achievement of the overall goal and the contract goal the value of payments 
made for the work actually performed by DBE companies.  In addition, a DBE must perform a 
commercially useful function on the contract to be counted.  A commercially useful function is 
generally performed when the DBE is responsible for the work and is carrying out its 
responsibilities by actually performing, managing, and supervising the work involved.  The 
Department and Contractor are governed by the provisions of 49 CFR Part 26.55(c) on 
questions of commercially useful functions as it affects the work.  Specific counting guidelines 
are provided in 49 CFR Part 26.55, the provisions of which govern over the summary contained 
herein. 
 

(a) DBE as the Contractor:  100 percent goal credit for that portion of the work performed by 
the DBE’s own forces, including the cost of materials and supplies.  Work that a DBE 
subcontracts to a non-DBE does not count toward the DBE goals. 
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(b) DBE as a joint venture Contractor:  100 percent goal credit for that portion of the total 
dollar value of the contract equal to the distinct, clearly defined portion of the work 
performed by the DBE’s own forces. 

 
(c) DBE as a subcontractor:  100 percent goal credit for the work of the subcontract 

performed by the DBE’s own forces, including the cost of materials and supplies, 
excluding the purchase of materials and supplies or the lease of equipment by the DBE 
subcontractor from the prime Contractor or its affiliates.  Work that a DBE subcontractor 
in turn subcontracts to a non-DBE does not count toward the DBE goal. 

 
(d) DBE as a trucker:  100 percent goal credit for trucking participation provided the DBE is 

responsible for the management and supervision of the entire trucking operation for 
which it is responsible.  At least one truck owned, operated, licensed, and insured by the 
DBE must be used on the contract.  Credit will be given for the following: 

 
(1) The DBE may lease trucks from another DBE firm, including an owner-operator who 

is certified as a DBE.  The DBE who leases trucks from another DBE receives credit 
for the total value of the transportation services the lessee DBE provides on the 
contract. 

 
(2) The DBE may also lease trucks from a non-DBE firm, including from an owner-

operator.  The DBE who leases trucks from a non-DBE is entitled to credit only for 
the fee or commission is receives as a result of the lease arrangement. 

 
(e) DBE as a material supplier: 
 

(1) 60 percent goal credit for the cost of the materials or supplies purchased from a DBE 
regular dealer. 

 
(2) 100 percent goal credit for the cost of materials of supplies obtained from a DBE 

manufacturer. 
 
(3) 100 percent credit for the value of reasonable fees and commissions for the 

procurement of materials and supplies if not a DBE regular dealer or DBE 
manufacturer. 
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CONTRACT COMPLIANCE.  Compliance with this Special Provision is an essential part of the 
contract.  The Department is prohibited by federal regulations from crediting the participation of 
a DBE included in the Utilization Plan toward either the contract goal or the Department’s overall 
goal until the amount to be applied toward the goals has been paid to the DBE.  The following 
administrative procedures and remedies govern the compliance by the Contractor with the 
contractual obligations established by the Utilization Plan.  After approval of the Utilization Plan 
and award of the contract, the Utilization Plan and individual DBE Participation Statements 
become part of the contract.  If the Contractor did not succeed in obtaining enough DBE 
participation to achieve the advertised contract goal, and the Utilization Plan was approved and 
contract awarded based upon a determination of good faith, the total dollar value of DBE work 
calculated in the approved Utilization Plan as a percentage of the awarded contract value shall 
become the amended contract goal.  All work indicated for performance by an approved DBE 
shall be performed, managed, and supervised by the DBE executing the DBE Participation 
Commitment Statement. 
 

(a) NO AMENDMENT.  No amendment to the Utilization Plan may be made without prior 
written approval from the Department’s Bureau of Small Business Enterprises.  All 
requests for amendment to the Utilization Plan shall be submitted to the Department of 
Transportation, Bureau of Small Business Enterprises, Contract Compliance Section, 
2300 South Dirksen Parkway, Room 319, Springfield, Illinois 62764.  Telephone number 
(217) 785-4611.  Telefax number (217) 785-1524. 

 
(b) CHANGES TO WORK.  Any deviation from the DBE condition-of-award or contract 

plans, specifications, or special provisions must be approved, in writing, by the 
Department as provided elsewhere in the Contract.  The Contractor shall notify affected 
DBEs in writing of any changes in the scope of work which result in a reduction in the 
dollar amount condition-of-award to the contract.  Where the revision includes work 
committed to a new DBE subcontractor, not previously involved in the project, then a 
Request for Approval of Subcontractor, Department form BC 260A or AER 260A, must 
be signed and submitted.  If the commitment of work is in the form of additional tasks 
assigned to an existing subcontract, than a new Request for Approval of Subcontractor 
shall not be required.  However, the Contractor must document efforts to assure that the 
existing DBE subcontractor is capable of performing the additional work and has agreed 
in writing to the change. 

 
(c) SUBCONTRACT.  The Contractor must provide DBE subcontracts to IDOT upon 

request.  Subcontractors shall ensure that all lower tier subcontracts or agreements with 
DBEs to supply labor or materials be performed in accordance with this Special 
Provision. 
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(d) ALTERNATIVE WORK METHODS.  In addition to the above requirements for reductions 
in the condition of award, additional requirements apply to the two cases of Contractor-
initiated work substitution proposals.  Where the contract allows alternate work methods 
which serve to delete or create underruns in condition of award DBE work, and the 
Contractor selects that alternate method or, where the Contractor proposes a substitute 
work method or material that serves to diminish or delete work committed to a DBE and 
replace it with other work, then the Contractor must demonstrate one of the following: 

 
(1) That the replacement work will be performed by the same DBE (as long as the DBE 

is certified in the respective item of work) in a modification of the condition of award; 
or 

 
(2) That the DBE is aware that its work will be deleted or will experience underruns and 

has agreed in writing to the change.  If this occurs, the Contractor shall substitute 
other work of equivalent value to a certified DBE or provide documentation of good 
faith efforts to do so; or 

 
(3) That the DBE is not capable of performing the replacement work or has declined to 

perform the work at a reasonable competitive price.  If this occurs, the Contractor 
shall substitute other work of equivalent value to a certified DBE or provide 
documentation of good faith efforts to do so. 

 
(e) TERMINATION AND REPLACEMENT PROCEDURES.  The Contractor shall not 

terminate or replace a DBE listed on the approved Utilization Plan, or perform with other 
forces work designated for a listed DBE except as provided in this Special Provision.  
The Contractor shall utilize the specific DBEs listed to perform the work and supply the 
materials for which each is listed unless the Contractor obtains the Department’s written 
consent as provided in subsection (a) of this part.  Unless Department consent is 
provided for termination of a DBE subcontractor, the Contractor shall not be entitled to 
any payment for work or material unless it is performed or supplied by the DBE in the 
Utilization Plan. 

 
As stated above, the Contractor shall not terminate or replace a DBE subcontractor 
listed in the approved Utilization Plan without prior written consent.  This includes, but is 
not limited to, instances in which the Contractor seeks to perform work originally 
designated for a DBE subcontractor with its own forces or those of an affiliate, a non-
DBE firm, or with another DBE firm.  Written consent will be granted only if the Bureau of 
Small Business Enterprises agrees, for reasons stated in its concurrence document, that 
the Contractor has good cause to terminate or replace the DBE firm.  Before transmitting 
to the Bureau of Small Business Enterprises any request to terminate and/or substitute a 
DBE subcontractor, the Contractor shall give notice in writing to the DBE subcontractor, 
with a copy to the Bureau, of its intent to request to terminate and/or substitute, and the 
reason for the request.  The Contractor shall give the DBE five days to respond to the 
Contractor’s notice.  The DBE so notified shall advise the Bureau and the Contractor of 
the reasons, if any, why it objects to the proposed termination of its subcontract and why 
the Bureau should not approve the Contractor’s action.  If required in a particular case 
as a matter of public necessity, the Bureau may provide a response period shorter than 
five days. 
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For purposes of this paragraph, good cause includes the following circumstances: 
 
(1) The listed DBE subcontractor fails or refuses to execute a written contract; 
 
(2) The listed DBE subcontractor fails or refuses to perform the work of its subcontract in 

a way consistent with normal industry standards.  Provided, however, that good 
cause does not exist if the failure or refusal of the DBE subcontractor to perform its 
work on the subcontract results from the bad faith or discriminatory action of the 
prime contractor; 

 
(3) The listed DBE subcontractor fails or refuses to meet the prime Contractor’s 

reasonable, nondiscriminatory bond requirements; 
 
(4) The listed DBE subcontractor becomes bankrupt, insolvent, or exhibits credit 

unworthiness; 
 
(5) The listed DBE subcontractor is ineligible to work on public works projects because 

of suspension and debarment proceedings pursuant 2 CFR Parts 180, 215 and 1200 
or applicable state law. 

 
(6) You have determined that the listed DBE subcontractor is not a responsible 

contractor; 
 
(7) The listed DBE subcontractor voluntarily withdraws from the projects and provides to 

you written notice of its withdrawal; 
 
(8) The listed DBE is ineligible to receive DBE credit for the type of work required; 
 
(9) A DBE owner dies or becomes disabled with the result that the listed DBE 

subcontractor is unable to complete its work on the contract; 
 

(10) Other documented good cause that compels the termination of the DBE 
subcontractor.  Provided, that good cause does not exist if the prime Contractor 
seeks to terminate a DBE it relied upon to obtain the contract so that the prime 
Contractor can self-perform the work for which the DBE contractor was engaged or 
so that the prime Contractor can substitute another DBE or non-DBE contractor after 
contract award. 
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When a DBE is terminated, or fails to complete its work on the Contract for any 
reason the Contractor shall make a good faith effort to find another DBE to substitute 
for the original DBE to perform at least the same amount of work under the contract 
as the terminated DBE to the extent needed to meet the established Contract goal.  
The good faith efforts shall be documented by the Contractor.  If the Department 
requests documentation under this provision, the Contractor shall submit the 
documentation within seven days, which may be extended for an additional seven 
days if necessary at the request of the Contractor.  The Department shall provide a 
written determination to the Contractor stating whether or not good faith efforts have 
been demonstrated. 

 
(f) PAYMENT RECORDS.  The Contractor shall maintain a record of payments for work 

performed to the DBE participants.  The records shall be made available to the 
Department for inspection upon request.  After the performance of the final item of work 
or delivery of material by a DBE and final payment therefore to the DBE by the 
Contractor, but not later than thirty calendar days after payment has been made by the 
Department to the Contractor for such work or material, the Contractor shall submit a 
DBE Payment Agreement on Department form SBE 2115 to the Resident Engineer.  If 
full and final payment has not been made to the DBE, the DBE Payment Agreement 
shall indicate whether a disagreement as to the payment required exists between the 
Contractor and the DBE or if the Contractor believes that the work has not been 
satisfactorily completed.  If the Contractor does not have the full amount of work 
indicated in the Utilization Plan performed by the DBE companies indicated in the 
Utilization Plan and after good faith efforts are reviewed, the Department may deduct 
from contract payments to the Contractor the amount of the goal not achieved as 
liquidated and ascertained damages.  The Contractor may request an administrative 
reconsideration of any amount deducted as damages pursuant to subsection (h) of this 
part. 

 
(g) ENFORCEMENT.  The Department reserves the right to withhold payment to the 

Contractor to enforce the provisions of this Special Provision.  Final payment shall not be 
made on the contract until such time as the Contractor submits sufficient documentation 
demonstrating achievement of the goal in accordance with this Special Provision or after 
liquidated damages have been determined and collected. 

 
(h) RECONSIDERATION.  Notwithstanding any other provision of the contract, including but 

not limited to Article 109.09 of the Standard Specifications, the Contractor my request 
administrative reconsideration of a decision to deduct the amount of the goal not 
achieved as liquidated damages.  A request to reconsider shall be delivered to the 
Contract Compliance Section and shall be handled and considered in the same manner 
as set forth in paragraph (c) of “Good Faith Effort Procedures” of this Special Provision, 
except a final decision that a good faith effort was not made during contract performance 
to achieve the goal agreed to in the Utilization Plan shall be the final administrative 
decision of the Department.  The result of the reconsideration process is not 
administratively appealable to the U.S. Department of Transportation. 
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EQUIPMENT PARKING AND STORAGE (BDE) 
Effective:  November 1, 2017 
 
Replace the first paragraph of Article 701.11 of the Standard Specifications with the following. 
 

“ 701.11 Equipment Parking and Storage.  During working hours, all vehicles and/or 
nonoperating equipment which are parked, two hours or less, shall be parked at least 8 ft 
(2.5 m) from the open traffic lane.  For other periods of time during working and for all 
nonworking hours, all vehicles, materials, and equipment shall be parked or stored as follows. 

 
(a) When the project has adequate right-of-way, vehicles, materials, and equipment shall be 

located a minimum of 30 ft (9 m) from the pavement. 
 
(b) When adequate right-of-way does not exist, vehicles, materials, and equipment shall be 

located a minimum of 15 ft (4.5 m) from the edge of any pavement open to traffic. 
 
(c) Behind temporary concrete barrier, vehicles, materials, and equipment shall be located a 

minimum of 24 in. (600 mm) behind free standing barrier or a minimum of 6 in. (150 mm) 
behind barrier that is either pinned or restrained according to Article 704.04.  The 24 in. 
or 6 in. measurement shall be from the base of the non-traffic side of the barrier. 

 
(d) Behind other man-made or natural barriers meeting the approval of the Engineer.” 

 
 
HOT-MIX ASPHALT - DENSITY TESTING OF LONGITUDINAL JOINTS (BDE) 
Effective:  January 1, 2010 Revised:  April 1, 2016 
 
Description.  This work shall consist of testing the density of longitudinal joints as part of the 
quality control/quality assurance (QC/QA) of hot-mix asphalt (HMA).  Work shall be according to 
Section 1030 of the Standard Specifications except as follows. 
 
Quality Control/Quality Assurance (QC/QA).  Delete the second and third sentence of the third 
paragraph of Article 1030.05(d)(3) of the Standard Specifications. 
 
Add the following paragraphs to the end of Article 1030.05(d)(3) of the Standard Specifications: 
 
“Longitudinal joint density testing shall be performed at each random density test location.  
Longitudinal joint testing shall be located at a distance equal to the lift thickness or a minimum 
of 4 in. (100 mm), from each pavement edge.  (i.e. for a 5 in. (125 mm) lift the near edge of the 
density gauge or core barrel shall be within 5 in. (125 mm) from the edge of pavement.)  
Longitudinal joint density testing shall be performed using either a correlated nuclear gauge or 
cores. 
 
a.  Confined Edge.  Each confined edge density shall be represented by a one-minute nuclear 
density reading or a core density and shall be included in the average of density readings or 
core densities taken across the mat which represents the Individual Test. 
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b.  Unconfined Edge.  Each unconfined edge joint density shall be represented by an average of 
three one-minute density readings or a single core density at the given density test location and 
shall meet the density requirements specified herein.  The three one-minute readings shall be 
spaced 10 ft (3 m) apart longitudinally along the unconfined pavement edge and centered at the 
random density test location.” 
 
Revise the Density Control Limits table in Article 1030.05(d)(4) of the Standard Specifications to 
read: 
 
“Mixture 
Composition 

Parameter Individual Test 
(includes confined 
edges) 

Unconfined Edge 
Joint Density 
Minimum 

IL-4.75 Ndesign = 50 93.0 – 97.4% 1/ 91.0% 
IL-9.5 Ndesign = 90 92.0 – 96.0% 90.0% 
IL-9.5,IL-9.5L Ndesign < 90 92.5 – 97.4% 90.0% 
IL-19.0 Ndesign = 90 93.0 – 96.0% 90.0% 
IL-19.0, IL-19.0L Ndesign < 90 93.0 2/– 97.4% 90.0% 
SMA Ndesign = 50 & 80 93.5 – 97.4% 91.0%” 

 
 
HOT MIX ASPHALT – QUALITY CONTROL FOR PERFORMANCE (BDE) 
Effective:  April 1, 2017 Revised:  November 1, 2017 
 
Description.  This special provision describes the procedures for production, placement and 
payment of hot-mix asphalt (HMA) under the quality control for performance (QCP) program; as 
well as the requirements for intelligent compaction.  This special provision shall apply to the 
HMA mixtures specified in the plans.  This work shall be according to the Standard 
Specifications except as modified herein. 
 
Delete Articles: 406.06(b)(1), 2nd Paragraph (Temperature Requirements) 

406.06(b)(2)d. (Temperature Requirements) 
406.06(b)(3)b. (Temperature Requirements) 
406.06(e), 3rd Paragraph (Paver Speed Requirements) 
406.07(b) (Rolling) 
406.07(c) (Density) 
1030.05(a)(4, 5, 9,) (QC/QA Documents) 
1030.05(d)(2)a. (Plant Tests) 
1030.05(d)(2)b. (Dust-to-Asphalt and Moisture Content)  
1030.05(d)(2)d. (Small Tonnage) 
1030.05(d)(2)f. (HMA Sampling) 
1030.05(d)(3) (Required Field Tests) 
1030.05(d)(4) (Control Limits) 
1030.05(d)(5) (Control Charts) 
1030.05(d)(7) (Corrective Action for Field Tests (Density)) 
1030.05(e) (Quality Assurance by the Engineer) 
1030.05(f) (Acceptance by the Engineer) 
1030.06(a), 2nd paragraph (Before start-up…) 
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Definitions. 
 

(a) Quality Control (QC).  All production and construction activities by the Contractor 
required to achieve the required level of quality. 
 

(b) Quality Assurance (QA).  All monitoring and testing activities by the Engineer required to 
assess product quality, level of payment, and acceptability of the product. 
 

c) Pay Parameters.  Pay parameters shall be field voids in the mineral aggregate (Field 
VMA), voids, and density.  Field VMA will be calculated using the combined aggregates 
bulk specific gravity (Gsb) from the mix design. 
 

(d) Mixture Lot.  A mixture lot shall begin once an acceptable test strip has been completed 
and the adjusted job mix formula has been determined.  If the test strip is waived, a 
mixture lot shall begin with the start of production.  A mixture lot shall consist of four 
sublots unless it is the last or only lot, in which case it may consist of as few as one 
sublot. 
 

(e) Mixture Sublot.  A mixture sublot for Field VMA, voids, and dust/AC shall be a maximum 
of 1000 tons (910 metric tons). 
 
(1) If the remaining quantity is greater than 200 tons (180 metric tons) but less than 

1000 tons (910 metric tons), the last mixture sublot will be that quantity. 
 

(2) If the remaining quantity is 200 tons (180 metric tons) or less, the quantity shall be 
combined with the previous mixture sublot. 

 
(f) Density Interval.  Density intervals shall be every 0.2 miles (320 m) for lift thicknesses of 

3 in. (75 mm) or less and 0.1 miles (160 m) for lift thicknesses greater than 3 in. (75 mm).  
If a density interval is less than 200 ft (60 m), it will be combined with the previous density 
interval. 

 
(g) Density Sublot.  A density sublot shall be the average of five consecutive density 

intervals. 
 

(1) If less than three density intervals remain outside a density sublot, they shall be 
included in the previous density sublot. 

 
(2) If three or more density intervals remain, they shall be considered a density sublot. 

 
(h) Density Test.  A density test shall consist of a core taken at a random location within 

each density interval. 
 
When establishing the target density, the HMA maximum theoretical gravity (Gmm) shall 
be based on the running average of four Department test results.  Initial Gmm shall be 
based on the average of the first four test results.  If less than four Gmm results are 
available, an average of all available Department Gmm test results shall be used. 
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Pre-Production Meeting.  The Engineer will schedule a pre-production meeting prior to the start 
of production.  The HMA QC Plan, test frequencies, and responsibilities of all parties involved in 
testing will be addressed.  The Engineer will provide the random locations, tonnages, and sublot 
selected from each lot in a sealed envelope for the Contractor to sign at the pre-production 
meeting or prior to paving.  The locations, tonnages, and sublot selected from each lot may be 
adjusted due to field conditions according to the Department’s Manual of Test Procedures for 
Materials “PFP and QCP Hot-Mix Asphalt Random Jobsite Sampling” and “PFP and QCP 
Random Density Procedure”.  The signed sealed envelope will be given to the Contractor after 
paving is complete, along with documentation of any adjustments.  Personnel attending the 
meetings may include the following: 
 

(a) Resident Engineer 
 
(b) District Mixture Control Representative 
 
(c) QC Manager 
 
(d) Contractor Paving Superintendent 
 
(e) Any consultant involved in any part of the HMA sampling or testing on this project 

 
Quality Control (QC) by the Contractor.  The Contractor’s QC plan shall include the schedule of 
testing for both pay parameters and non-pay parameters required to control the product such as 
asphalt binder content and mixture gradation.  The minimum test frequency shall be according 
to Table 1. 
 

Table 1 
Minimum Quality Control Sampling and Testing 

Requirements 

Quality Characteristic Minimum Test Frequency 

Mixture Gradation 

1 per sublot 
 

Asphalt Binder Content 
Dust/AC Ratio 

Field VMA 

Voids 
Gmb 
Gmm 

 
The Contractor’s splits in conjunction with other quality control tests shall be used to control 
production. 
 
The Contractor shall submit split jobsite mix sample test results to the Engineer within 48 hours 
of the time of sampling.  All QC testing shall be performed in a qualified laboratory by personnel 
who have successfully completed the Department’s HMA Level I training. 
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Intelligent Compaction.  When a “Number of Roller Passes” is specified in the HMA Mixture 
Requirements table on the plans, the Contractor may opt to use intelligent compaction (IC) in 
lieu of density testing.  Coring according to the Department’s Manual of Test Procedures for 
Materials “PFP and QCP Random Density Procedure” is required and will be used for pay 
adjustments for density sublots that are not in compliance with the contract specifications. 
 
The IC equipment shall be mounted on the breakdown roller(s) and shall record GPS location 
data, roller pass counts, roller speeds, and HMA mat temperatures.  Each day, the accuracy of 
the GPS and temperature data shall be verified and documented.  If the verification fails or is 
not performed, the IC data will not be used for the affected density sublots. 
 
The IC data for each density sublot shall be analyzed using Veta software to determine the 
average roller speed, percent roller coverage, and average mat surface temperature for the final 
roller pass.  The Contractor shall submit these summary results, and if requested the raw data 
from the IC equipment and the data analysis software, to the Engineer within 24 hours of each 
day of paving using IC. 
 
The required number of roller passes shall be as specified on the plans.  The roller speeds shall 
be according to Article 406.07.  The minimum roller coverage shall be 90 percent.  The average 
HMA mat temperature for the initial break down roller pass shall be according to Table 2. 
 

Table 2 
Asphalt Mixture Type Temperature Range (ºF (ºC)) 
Warm Mix Asphalt 215-275 °F (102-135 °C) 
IL-4.75 300-350 °F (155-175 °C) 
HMA using SBS PG76-22 300-350 °F (155-175 °C) 
HMA using SBS PG76-28 300-350 °F (155-175 °C) 
HMA using SBS PG70-22 300-350 °F (155-175 °C) 
HMA using SBS PG70-28 300-350 °F (155-175 °C) 
Other HMA not listed above 260-325 °F (125-165 °C) 

 
Quality Assurance (QA) by the Engineer.  Quality Assurance by the Engineer will be as follows. 
 

(a) Voids, Field VMA, and Dust/AC Ratio.  The Engineer will determine the random tonnage 
and the Contractor shall be responsible for obtaining the sample according to the 
Department’s Manual of Test Procedures for Materials “PFP Hot-Mix Asphalt Random 
Jobsite Sampling Procedure”. 
 

(b) Density:  After final rolling, the Engineer will identify the random core locations within 
each density testing interval according to the Department’s Manual of Test Procedures 
for Materials “PFP and QCP Random Density Procedure”. 
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The Contractor shall cut the 4 in. (100 mm) cores within the same day and prior to 
opening to traffic unless otherwise approved by the Engineer.  All core holes shall be 
filled immediately upon completion of coring.  All water shall be removed from the core 
holes prior to filling.  All core holes shall be filled with a rapid hardening mortar or 
concrete which shall be mixed in a separate container prior to placement in the hole.  
Any depressions in the surface of the filled core holes greater than 1/4 in. (6 mm) at the 
time of final inspection will require removal of the fill material to the depth of the lift 
thickness and replacement. 
 

The Engineer will witness and secure all mixture and density samples.  The Contractor shall 
transport the secured sample to a location designated by the Engineer. 
 
The Engineer will select at random one split sample from each lot for testing of voids, Field VMA 
and dust/AC ratio.  The Engineer will test a minimum of one sample per project.  The Engineer 
will test all of the pavement cores for density unless intelligent compaction is used.  All QA 
testing will be performed in a qualified laboratory by personnel who have successfully 
completed the Department’s HMA Level I training.  QA test results will be available to the 
Contractor within ten working days from receipt of secured cores and split mixture samples and 
after the last sublot from each lot. 
 
The Engineer will maintain a complete record of all Department test results and copies will be 
provided to the Contractor with each set of sublot results.  The records will contain, at a 
minimum, the originals of all Department test results and raw data, random numbers used and 
resulting calculations for sampling locations, and quality level analysis calculations. 
 
If QA results do not meet the precision limits listed in Table 3, the Department will verify the 
results by retesting the retained split sample.  The retest will replace the original results. 
 
If the QA results do not meet the 100 percent sublot pay factor limits or still do not compare to 
QC results within the precision limits in Table 3, after retesting the Engineer will test all split mix 
samples for the lot. 
 
Table 3 

Test Parameter Limits of Precision 
Gmb 0.030 
Gmm 0.026 

Field VMA 1.0 % 
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Acceptance by the Engineer.  All of the Department’s tests shall be within the acceptable limits 
listed in Table 4. 
 

Table 4 

Parameter 
Acceptable 

Limits 
Field VMA -1.0 – +3.0%1/ 
Voids 2.0 – 6.0%  

Density 
IL-9.5, IL-19.0, IL-4.75, IL-9.5FG3/ 90.0 – 98.0% 

SMA 92.0 – 98.0% 
Dust / AC Ratio 0.4 – 1.62/ 
 

1/ Based on minimum required VMA from mix design 

2/ Does not apply to SMA. 

3/ Acceptable density limits for IL-9.5FG placed less than 1 1/4 in. (32 mm) shall be 
89.0% - 98.0% 

 
In addition, no visible pavement distresses shall be present such as, but not limited to, 
segregation, excessive coarse aggregate fracturing or flushing. 
 
Basis of Payment.  Payment will be based on the calculation of the composite pay factor using 
QA test results for each mixture according to the Department’s Manual of Test Procedures for 
Materials “QCP Pay Calculation” document. 
 
If intelligent compaction is successfully implemented, the Contractor will receive 100 percent for 
the density pay factor in Equation 1 of the “QCP Pay Calculation” document for each applicable 
HMA mixture; otherwise, the density tests and pay adjustments will apply.  The pay factor for 
each density sublot will be based upon either intelligent compaction or density tests and the two 
will not be mixed. 
 
Dust/AC Ratio.  A monetary deduction will be made using the pay adjustment table below for 
dust/AC ratios that deviate from the 0.6 to 1.2 range.  If the tested mixture sublot is outside of 
this range, the Department will test the remaining sublots for dust/AC pay adjustment. 

 
Table 5 

Dust/AC Pay Adjustment Table1/ 

Range Deduct / sublot 

0.6 ≤ X ≤ 1.2 $0 
0.5 ≤ X < 0.6  or  1.2 < X ≤ 1.4 $1000 

0.4 ≤ X < 0.5  or  1.4 < X ≤ 1.6 $3000 
X < 0.4  or  X  > 1.6 Shall be removed and replaced 

 
1/ Does not apply to SMA. 
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HOT-MIX ASPHALT – TACK COAT (BDE) 
Effective:  November 1, 2016 
 
Revise Article 1032.06(a) of the Standard Specifications to read: 
 

“(a) Anionic Emulsified Asphalt.  Anionic emulsified asphalts shall be according to 
AASHTO M 140.  SS-1h emulsions used as a tack coat shall have the cement mixing 
test waived.” 

 
 
LIGHTS ON BARRICADES (BDE) 
Effective:  January 1, 2018 
 
Revise Article 701.16 of the Standard Specifications to read: 
 

“ 701.16 Lights.  Lights shall be used on devices as required in the plans, the traffic control 
plan, and the following table. 

 
Circumstance Lights Required 

Daylight operations None 

First two warning signs on each approach 
to the work involving a nighttime lane 
closure and “ROUGH GROOVED 
SURFACE” (W8-I107) signs 

Flashing mono-directional lights 

Devices delineating isolated obstacles, 
excavations, or hazards at night  
(Does not apply to patching) 

Flashing bi-directional lights 

Devices delineating obstacles, 
excavations, or hazards exceeding  
100 ft (30 m) in length at night  
(Does not apply to widening) 

Steady burn bi-directional lights 

Channelizing devices for nighttime lane 
closures on two-lane roads 

None 

Channelizing devices for nighttime lane 
closures on multi-lane roads 

None 

Channelizing devices for nighttime lane 
closures on multi-lane roads separating 
opposing directions of traffic 

None 

Channelizing devices for nighttime along 
lane shifts on multilane roads 

Steady burn mono-directional lights 

Channelizing devices for night time along 
lane shifts on two lane roads 

Steady burn bi-directional lights 

Devices in nighttime lane closure tapers 
on Standards 701316 and 701321 

Steady burn bi-directional lights 

Devices in nighttime lane closure tapers Steady burn mono-directional lights 

Devices delineating a widening trench None 

Devices delineating patches at night on 
roadways with an ADT less than 25,000 

None 

Devices delineating patches at night on 
roadways with an ADT of 25,000 or more 

None 
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Batteries for the lights shall be replaced on a group basis at such times as may be specified 
by the Engineer.” 
 
Delete the fourth sentence of the first paragraph of Article 701.17(c)(2) of the Standard 
Specifications. 
 
Revise the first paragraph of Article 603.07 of the Standard Specifications to read: 
 

“ 603.07 Protection Under Traffic.  After the casting has been adjusted and Class SI 
concrete has been placed, the work shall be protected by a barricade for at least 72 hours.” 
 
 
PAVEMENT MARKING REMOVAL (BDE) 
Effective:  July 1, 2016 
 
Revise Article 783.02 of the Standard Specifications to read: 
 

“ 783.02 Equipment.  Equipment shall be according to the following. 
 

Item Article/Section 
(a) Grinders (Note 1)  
(b) Water Blaster with Vacuum Recovery  ................................................................... 1101.12 

 
Note 1.  Grinding equipment shall be approved by the Engineer.” 

 
Revise the first paragraph of Article 783.03 of the Standard Specifications to read: 
 

“ 783.03 Removal of Conflicting Markings.  Existing pavement markings that conflict with 
revised traffic patterns shall be removed.  If darkness or inclement weather prohibits the 
removal operations, such operations shall be resumed the next morning or when weather 
permits.  In the event of removal equipment failure, such equipment shall be repaired, replaced, 
or leased so removal operations can be resumed within 24 hours.” 
 
Revise the first and second sentences of the first paragraph of Article 783.03(a) of the Standard 
Specifications to read: 
 

“ The existing pavement markings shall be removed by the method specified and in a 
manner that does not materially damage the surface or texture of the pavement or 
surfacing.  Small particles of tightly adhering existing markings may remain in place, if in 
the opinion of the Engineer, complete removal of the small particles will result in 
pavement surface damage.” 

 
Revise the first paragraph of Article 783.04 of the Standard Specifications to read: 
 

“ 783.04 Cleaning.  The roadway surface shall be cleaned of debris or any other deleterious 
material by the use of compressed air or water blast.” 
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Revise the first paragraph of Article 783.06 of the Standard Specifications to read: 
 

“ 783.06 Basis of Payment.  This work will be paid for at the contract unit price per each for 
RAISED REFLECTIVE PAVEMENT MARKER REMOVAL, or at the contract unit price per 
square foot (square meter) for PAVEMENT MARKING REMOVAL – GRINDING and/or 
PAVEMENT MARKING REMOVAL – WATER BLASTING.” 
 
Delete Article 1101.13 from the Standard Specifications. 
 
 
MANHOLES, VALVE VAULTS, AND FLAT SLAB TOPS (BDE) 
Effective:  January 1, 2018 
 
Description.  This special provision applies to 6 ft, 7 ft, 8 ft, 9 ft, and 10 ft diameter manholes 
Type A; flat slab tops for inlets and catch basins; and valve vaults.  This special provision also 
applies to 4 ft and 5 ft diameter manholes Type A manufactured after January 1, 2018 according 
to Highway Standards 602401-04 and 602402. 
 
This special provision does not apply to 4’ and 5’ diameter manholes Type A and their 
associated flat slab tops, manufactured prior to January 1, 2018 according to Highway 
Standards 602401-03 and 602601-04.  These manholes shall be according to the Standard 
Specifications and will be accepted until December 31, 2018. 
 
Revise Article 602.02(g) of the Standard Specifications to read: 
 

“ (g) Structural Steel (Note 4) ......................................................................................... 1006.04 
 

Note 4.  All components of the manhole joint splice shall be galvanized according to the 
requirements of AASHTO M 111 or M 232 as applicable.” 

 
Add the following to Article 602.02 of the Standard Specifications: 
 

“ (s) Anchor Bolts and Rods (Note 5) ............................................................................ 1006.09 
 

Note 5.  The threaded rods for the manhole joint splice shall be according to the 
requirements of ASTM F 1554, Grade 55, (Grade 380).” 

 
Add the following paragraph after the first paragraph of Article 602.07 of the Standard 
Specifications: 
 

“ Threaded rods connecting precast sections shall be brought to a snug tight condition.” 
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Revise the second paragraph of Article 1042.10 of the Standard Specifications to read: 
 

“ Catch basin Types A, B, C, and D; Manhole Type A; Inlet Types A and B; Drainage 
Structures Types 1, 2, 3, 4, 5, and 6; Valve Vault Type A; and reinforced concrete flat slab top 
(Highway Standard 602601) shall be according to AASHTO M 199 (M 199M), except the 
minimum wall thickness shall be 3 in. (75 mm).  Additionally, catch basins, inlets, and drainage 
structures shall have a minimum concrete compressive strength of 4500 psi (31,000 kPa) at 
28 days and manholes, valve vaults, and reinforced concrete flat slab tops shall have a 
minimum concrete compressive strength of 5000 psi (34,500 kPa) at 28 days.” 
 
 
PAYMENTS TO SUBCONTRACTORS (BDE) 
Effective:  November 2, 2017 
 
Add the following to the end of the fourth paragraph of Article 109.11 of the Standard 
Specifications: 
 

“ If reasonable cause is asserted, written notice shall be provided to the applicable 
subcontractor and/or material supplier and the Engineer within five days of the Contractor 
receiving payment.  The written notice shall identify the contract number, the subcontract or 
material purchase agreement, a detailed reason for refusal, the value of payment being 
withheld, and the specific remedial actions required of the subcontractor and/or material supplier 
so that payment can be made.” 
 
 
PORTABLE CHANGEABLE MESSAGE SIGNS (BDE) 
Effective:  November 1, 2016 Revised:  April 1, 2017 
 
Revise the second paragraph of Article 701.20(h) of the Standard Specifications to read: 
 

“ For all other portable changeable message signs, this work will be paid for at the 
contract unit price per calendar day for each sign as CHANGEABLE MESSAGE SIGN.” 

 
Revise this second sentence of the first paragraph of Article 1106.02(i) of the Standard 
Specifications to read: 
 

“ The message panel shall be a minimum of 7 ft (2.1 m) above the edge of pavement in 
urban areas and a minimum of 5 ft (1.5 m) above the edge of pavement in rural areas, 
present a level appearance, and be capable of displaying up to eight characters in each 
of three lines at a time.” 
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PORTLAND CEMENT CONCRETE (BDE) 
Effective:  November 1, 2017 
 
Revise the Air Content % of Class PP Concrete in Table 1 Classes of Concrete and Mix Design 
Criteria in Article 1020.04 of the Standard Specifications to read: 
 

“TABLE 1.  CLASSES OF CONCRETE AND 
MIX DESIGN CRITERIA 

 
Class 

of 
Conc. 

 
Use 

 
Air 

Content 
% 

PP Pavement Patching 
Bridge Deck Patching (10) 

 

   PP-1 

4.0 - 8.0” 

   PP-2 
   PP-3 
   PP-4 
   PP-5 

 
Revise Note (4) at the end of Table 1 Classes of Concrete and Mix Design Criteria in Article 
1020.04 of the Standard Specifications to read: 
 

“ (4) For all classes of concrete, the maximum slump may be increased to 7 in (175 mm) 
when a high range water-reducing admixture is used.  For Class SC, the maximum 
slump may be increased to 8 in. (200 mm).  For Class PS, the maximum slump may be 
increased to 8 1/2 in. (215 mm) if the high range water-reducing admixture is the 
polycarboxylate type.” 

 
PORTLAND CEMENT CONCRETE SIDEWALK (BDE) 
Effective:  August 1, 2017 
 
Revise the first paragraph of Article 424.12 of the Standard Specifications to read: 
 

 “424.12 Method of Measurement.  This work will be measured for payment in place and 
the area computed in square feet (square meters).  Curb ramps, including side curbs and side 
flares, will be measured for payment as sidewalk.  No deduction will be made for detectable 
warnings located within the ramp.” 
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PROGRESS PAYMENTS (BDE) 
Effective:  November 2, 2013 
 
Revise Article 109.07(a) of the Standard Specifications to read: 
 

“(a) Progress Payments.  At least once each month, the Engineer will make a written 
estimate of the quantity of work performed in accordance with the contract, and the 
value thereof at the contract unit prices.  The amount of the estimate approved as due 
for payment will be vouchered by the Department and presented to the State 
Comptroller for payment.  No amount less than $1000.00 will be approved for payment 
other than the final payment. 
 
Progress payments may be reduced by liens filed pursuant to Section 23(c) of the 
Mechanics’ Lien Act, 770 ILCS 60/23(c). 
 
If a Contractor or subcontractor has defaulted on a loan issued under the Department’s 
Disadvantaged Business Revolving Loan Program (20 ILCS 2705/2705-610), progress 
payments may be reduced pursuant to the terms of that loan agreement.  In such cases, 
the amount of the estimate related to the work performed by the Contractor or 
subcontractor, in default of the loan agreement, will be offset, in whole or in part, and 
vouchered by the Department to the Working Capital Revolving Fund or designated 
escrow account.  Payment for the work shall be considered as issued and received by 
the Contractor or subcontractor on the date of the offset voucher.  Further, the amount of 
the offset voucher shall be a credit against the Department’s obligation to pay the 
Contractor, the Contractor’s obligation to pay the subcontractor, and the Contractor’s or 
subcontractor’s total loan indebtedness to the Department.  The offset shall continue 
until such time as the entire loan indebtedness is satisfied.  The Department will notify 
the Contractor and Fund Control Agent in a timely manner of such offset.  The 
Contractor or subcontractor shall not be entitled to additional payment in consideration of 
the offset. 
 
The failure to perform any requirement, obligation, or term of the contract by the 
Contractor shall be reason for withholding any progress payments until the Department 
determines that compliance has been achieved.” 
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SUBCONTRACTOR MOBILIZATION PAYMENTS (BDE) 
Effective:  November 2, 2017 
 
Replace the second paragraph of Article 109.12 of the Standard Specifications with the 
following: 
 

“ This mobilization payment shall be made at least 14 days prior to the subcontractor starting 
work.  The amount paid shall be at the following percentage of the amount of the subcontract 
reported on form BC 260A submitted for the approval of the subcontractor’s work. 

 

Value of Subcontract Reported on Form BC 260A Mobilization Percentage 

Less than $10,000 25% 
$10,000 to less than $20,000 20% 
$20,000 to less than $40,000 18% 
$40,000 to less than $60,000 16% 
$60,000 to less than $80,000 14% 

$80,000 to less than $100,000 12% 
$100,000 to less than $250,000 10% 
$250,000 to less than $500,000 9% 

$500,000 to $750,000 8% 
Over $750,000 7%” 

 
 
TEMPORARY PAVEMENT MARKING (BDE) 
Effective:  April 1, 2012 Revised:  April 1, 2017 
 
Revise Article 703.02 of the Standard Specifications to read: 
 

“ 703.02 Materials.  Materials shall be according to the following. 
 
(a) Pavement Marking Tape, Type I and Type III  ....................................................... 1095.06 
(b) Paint Pavement Markings  ..................................................................................... 1095.02 
(c) Pavement Marking Tape, Type IV  ......................................................................... 1095.11” 

 
Revise the second paragraph of Article 703.05 of the Standard Specifications to read: 
 

“ Type I marking tape or paint shall be used at the option of the Contractor, except paint shall 
not be applied to the final wearing surface unless authorized by the Engineer for late season 
applications where tape adhesion would be a problem.  Type III or Type IV marking tape shall 
be used on the final wearing surface when the temporary pavement marking will conflict with the 
permanent pavement marking such as on tapers, crossovers and lane shifts.” 
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Revise Article 703.07 of the Standard Specifications to read: 
 

“ 703.07 Basis of Payment.  This work will be paid for as follows. 
 
a) Short Term Pavement Marking.  Short term pavement marking will be paid for at the 

contract unit price per foot (meter) for SHORT TERM PAVEMENT MARKING.  Removal 
of short term pavement markings will be paid for at the contract unit price per square foot 
(square meter) for SHORT TERM PAVEMENT MARKING REMOVAL. 

 
b) Temporary Pavement Marking.  Where the Contractor has the option of material type, 

temporary pavement marking will be paid for at the contract unit price per foot (meter) for 
TEMPORARY PAVEMENT MARKING of the line width specified, and at the contract unit 
price per square foot (square meter) for TEMPORARY PAVEMENT MARKING 
LETTERS AND SYMBOLS. 
 
Where the Department specifies the use of pavement marking tape, the Type III or Type 
IV temporary pavement marking will be paid for at the contract unit price per foot (meter) 
for PAVEMENT MARKING TAPE, TYPE III or PAVEMENT MARKING TAPE, TYPE IV 
of the line width specified and at the contract unit price per square feet (square meter) 
for PAVEMENT MARKING TAPE, TYPE III - LETTERS AND SYMBOLS or PAVEMENT 
MARKING TAPE, TYPE IV – LETTERS AND SYMBOLS. 
 
Removal of temporary pavement markings will be paid for at the contract unit price per 
square foot (square meter) for TEMPORARY PAVEMENT MARKING REMOVAL. 
 
When temporary pavement marking is shown on the Standard, the cost of the temporary 
pavement marking and its removal will be included in the cost of the Standard.” 

 
Add the following to Section 1095 of the Standard Specifications: 
 

“ 1095.11 Pavement Marking Tape, Type IV.  The temporary, preformed, patterned 
markings shall consist of a white or yellow tape with wet retroreflective media incorporated to 
provide immediate and continuing retroreflection during both wet and dry conditions.  The tape 
shall be manufactured without the use of heavy metals including lead chromate pigments or 
other similar, lead-containing chemicals. 

 
The white and yellow Type IV marking tape shall meet the Type III requirements of 

Article 1095.06 and the following. 
 
(a) Composition.  The retroreflective pliant polymer pavement markings shall consist of a 

mixture of high-quality polymeric materials, pigments and glass beads distributed 
throughout its base cross-sectional area, with a layer of wet retroreflective media bonded 
to a durable polyurethane topcoat surface.  The patterned surface shall have 
approximately 40% ± 10% of the surface area raised and presenting a near vertical face 
to traffic from any direction.  The channels between the raised areas shall be 
substantially free of exposed beads or particles. 
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(b) Retroreflectance.  The white and yellow markings shall meet the following for initial dry 
and wet retroreflectance. 
 
(1) Dry Retroreflectance.  Dry retroreflectance shall be measured under dry conditions 

according to ASTM D 4061 and meet the values described in Article 1095.06 for 
Type III tape. 

 
(2) Wet Retroreflectance.  Wet retroreflectance shall be measured under wet conditions 

according to ASTM E 2177 and meet the values shown in the following table. 
 

Wet Retroreflectance, Initial RL 
Color RL 1.05/88.76 
White 300 
Yellow 200 

 
(c) Color.  The material shall meet the following requirements for daylight reflectance and 

color, when tested, using a color spectrophotometer with 45 degrees 
circumferential/zero degree geometry, illuminant D65, and a two degree observer angle.  
The color instrument shall measure the visible spectrum from 380 to 720 nm with a 
wavelength measurement interval and spectral bandpass of 10 nm. 

 
Color Daylight Reflectance %Y 
White 65 minimum 

*Yellow 36-59 
 
*Shall match Federal 595 Color No. 33538 and the chromaticity limits as follows. 
 

x 0.490 0.475 0.485 0.530 
y 0.470 0.438 0.425 0.456 

 
(d) Skid Resistance.  The surface of the markings shall provide an average minimum skid 

resistance of 50 BPN when tested according to ASTM E 303. 
 
(e) Sampling, Testing, Acceptance, and Certification.  Prior to approval and use of the wet 

reflective, temporary, removable pavement marking tape, the manufacturer shall submit 
a notarized certification from an independent laboratory, together with the results of all 
tests, stating that the material meets the requirements as set forth herein.  The 
certification test report shall state the lot tested, manufacturer’s name, and date of 
manufacture. 
 
After approval by the Department, samples and certification by the manufacturer shall be 
submitted for each batch used.  The manufacturer shall submit a certification stating that 
the material meets the requirements as set forth herein and is essentially identical to the 
material sent for qualification.  The certification shall state the lot tested, manufacturer’s 
name, and date of manufacture. 
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All costs of testing (other than tests conducted by the Department) shall be borne by the 
manufacturer.” 

 
 
TRAINING SPECIAL PROVISIONS (BDE) 
Effective:  October 15, 1975 
 
This Training Special Provision supersedes Section 7b of the Special Provision entitled “Specific 
Equal Employment Opportunity Responsibilities,” and is in implementation of 23 U.S.C. 140(a). 
 
As part of the Contractor’s equal employment opportunity affirmative action program, training 
shall be provided as follows: 
 
The Contractor shall provide on-the-job training aimed at developing full journeyman in the type 
of trade or job classification involved.  The number of trainees to be trained under this contract 
will be 2.  In the event the Contractor subcontracts a portion of the contract work, he shall 
determine how many, if any, of the trainees are to be trained by the subcontractor, provided 
however, that the Contractor shall retain the primary responsibility for meeting the training 
requirements imposed by this special provision.  The Contractor shall also insure that this 
Training Special Provision is made applicable to such subcontract.  Where feasible, 25 percent 
of apprentices or trainees in each occupation shall be in their first year of apprenticeship or 
training. 
 
The number of trainees shall be distributed among the work classifications on the basis of the 
Contractor’s needs and the availability of journeymen in the various classifications within the 
reasonable area of recruitment.  Prior to commencing construction, the Contractor shall submit 
to the Illinois Department of Transportation for approval the number of trainees to be trained in 
each selected classification and training program to be used.  Furthermore, the Contractor shall 
specify the starting time for training in each of the classifications.  The Contractor will be 
credited for each trainee employed by him on the contract work who is currently enrolled or 
becomes enrolled in an approved program and will be reimbursed for such trainees as provided 
hereinafter. 
 
Training and upgrading of minorities and women toward journeyman status is a primary 
objective of this Training Special Provision.  Accordingly, the Contractor shall make every effort 
to enroll minority trainees and women (e.g. by conducting systematic and direct recruitment 
through public and private sources likely to yield minority and women trainees) to the extent 
such persons are available within a reasonable area of recruitment.  The Contractor will be 
responsible for demonstrating the steps that he has taken in pursuance thereof, prior to a 
determination as to whether the Contractor is in compliance with this Training Special Provision.  
This training commitment is not intended, and shall not be used, to discriminate against any 
applicant for training, whether a member of a minority group or not. 
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No employee shall be employed as a trainee in any classification in which he has successfully 
completed a training course leading to journeyman status or in which he has been employed as 
a journeyman.  The Contractor should satisfy this requirement by including appropriate 
questions in the employee application or by other suitable means.  Regardless of the method 
used, the Contractor’s records should document the findings in each case. 
 
The minimum length and type of training for each classification will be as established in the 
training program selected by the Contractor and approved by the Illinois Department of 
Transportation and the Federal Highway Administration.  The Illinois Department of 
Transportation and the Federal Highway Administration shall approve a program, if it is 
reasonably calculated to meet the equal employment opportunity obligations of the Contractor 
and to qualify the average trainee for journeyman status in the classification concerned by the 
end of the training period.  Furthermore, apprenticeship programs registered with the U.S. 
Department of Labor, Bureau of Apprenticeship and Training, or with a State apprenticeship 
agency recognized by the Bureau and training programs approved by not necessarily 
sponsored by the U.S. Department of Labor, Manpower Administration, Bureau of 
Apprenticeship and Training shall also be considered acceptable provided it is being 
administered in a manner consistent with the equal employment obligations of Federal-aid 
highway construction contracts.  Approval or acceptance of a training program shall be obtained 
from the State prior to commencing work on the classification covered by the program.  It is the 
intention of these provisions that training is to be provided in the construction crafts rather then 
clerk-typists or secretarial-type positions.  Training is permissible in lower level management 
positions such as office engineers, estimators, timekeepers, etc., where the training is oriented 
toward construction applications.  Training in the laborer classification may be permitted 
provided that significant and meaningful training is provided and approved by the Illinois 
Department of Transportation and the Federal Highway Administration.  Some offsite training is 
permissible as long as the training is an integral part of an approved training program and does 
not comprise a significant part of the overall training. 
 
Except as otherwise noted below, the Contractor will be reimbursed 80 cents per hour of 
training given an employee on this contract in accordance with an approved training program.  
As approved by the Engineer, reimbursement will be made for training of persons in excess of 
the number specified herein.  This reimbursement will be made even though the Contractor 
receives additional training program funds from other sources, provided such other source does 
not specifically prohibit the Contractor from receiving other reimbursement.  Reimbursement for 
offsite training indicated above may only be made to the Contractor where he does one or more 
of the following and the trainees are concurrently employed on a Federal-aid project; contributes 
to the cost of the training, provides the instruction to the trainee or pays the trainee’s wages 
during the offsite training period. 
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No payment shall be made to the Contractor if either the failure to provide the required training, 
or the failure to hire the trainee as a journeyman, is caused by the Contractor and evidences a 
lack of good faith on the part of the Contractor in meeting the requirement of this Training 
Special Provision.  It is normally expected that a trainee will begin his training on the project as 
soon as feasible after start of work utilizing the skill involved and remain on the project as long 
as training opportunities exist in his work classification or until he has completed his training 
program. 
 
It is not required that all trainees be on board for the entire length of the contract.  A Contractor 
will have fulfilled his responsibilities under this Training Special Provision if he has provided 
acceptable training to the number of trainees specified.  The number trained shall be 
determined on the basis of the total number enrolled on the contract for a significant period. 
 
Trainees will be paid at least 60 percent of the appropriate minimum journeyman’s rate specified 
in the contract for the first half of the training period, 75 percent for the third quarter of the 
training period, and 90 percent for the last quarter of the training period, unless apprentices or 
trainees in an approved existing program are enrolled as trainees on this project.  In that case, 
the appropriate rates approved by the Departments of Labor or Transportation in connection 
with the existing program shall apply to all trainees being trained for the same classification who 
are covered by this Training Special Provision. 
 
The Contractor shall furnish the trainee a copy of the program he will follow in providing the 
training.  The Contractor shall provide each trainee with a certification showing the type and 
length of training satisfactorily complete. 
 
The Contractor shall provide for the maintenance of records and furnish periodic reports 
documenting his performance under this Training Special Provision. 
 
Method of Measurement.  The unit of measurement is in hours. 
 
Basis of Payment.  This work will be paid for at the contract unit price of 80 cents per hour for 
TRAINEES.  The estimated total number of hours, unit price, and total price have been included 
in the schedule of prices. 
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IDOT TRAINING PROGRAM GRADUATE ON-THE-JOB TRAINING SPECIAL PROVISION  
Effective: August 1, 2012  Revised: February 2, 2017  
 
In addition to the Contractor’s equal employment opportunity (EEO) affirmative action efforts 
undertaken as required by this Contract, the Contractor is encouraged to participate in the 
incentive program described below to provide additional on-the-job training to certified 
graduates of the IDOT pre-apprenticeship training program, as outlined in this Special Provision.  
 
IDOT funds, and various Illinois community colleges operate, pre-apprenticeship training 
programs throughout the State to provide training and skill-improvement opportunities to 
promote the increased employment of minority groups, disadvantaged persons and women in 
all aspects of the highway construction industry. The intent of this IDOT Pre-Apprenticeship 
Training Program Graduate (TPG) special provision (Special Provision) is to place these 
certified program graduates on the project site for this Contract in order to provide the graduates 
with meaningful on-the-job training. Pursuant to this Special Provision, the Contractor must 
make every reasonable effort to recruit and employ certified TPG trainees to the extent such 
individuals are available within a practicable distance of the project site.  
 
Specifically, participation of the Contractor or its subcontractor in the Program entitles the 
participant to reimbursement for graduates’ hourly wages at $15.00 per hour per utilized TPG 
trainee, subject to the terms of this Special Provision. Reimbursement payment will be made 
even though the Contractor or subcontractor may also receive additional training program funds 
from other non-IDOT sources for other non-TPG trainees on the Contract, provided such other 
source does not specifically prohibit the Contractor or subcontractor from receiving 
reimbursement from another entity through another program, such as IDOT through the TPG 
program. With regard to any IDOT funded construction training program other than TPG, 
however, additional reimbursement for other IDOT programs will not be made beyond the TPG 
Program described in this Special Provision when the TPG Program is utilized.  
 
No payment will be made to the Contractor if the Contractor or subcontractor fails to provide the 
required on-site training to TPG trainees, as solely determined by IDOT. A TPG trainee must 
begin training on the project as soon as the start of work that utilizes the relevant trade skill and 
the TPG trainee must remain on the project site through completion of the Contract, so long as 
training opportunities continue to exist in the relevant work classification. Should a TPG 
trainee’s employment end in advance of the completion of the Contract, the Contractor must 
promptly notify the IDOT District EEO Officer for the Contract that the TPG’s involvement in the 
Contract has ended. The Contractor must supply a written report for the reason the TPG trainee 
involvement terminated, the hours completed by the TPG trainee on the Contract, and the 
number of hours for which the incentive payment provided under this Special Provision will be, 
or has been claimed for the separated TPG trainee.  
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Finally, the Contractor must maintain all records it creates as a result of participation in the 
Program on the Contract, and furnish periodic written reports to the IDOT District EEO Officer 
that document its contractual performance under and compliance with this Special Provision. 
Finally, through participation in the Program and reimbursement of wages, the Contractor is not 
relieved of, and IDOT has not waived, the requirements of any federal or state labor or 
employment law applicable to TPG workers, including compliance with the Illinois Prevailing 
Wage Act.  
 
METHOD OF MEASUREMENT: The unit of measurement is in hours.  
 
BASIS OF PAYMENT: This work will be paid for at the contract unit price of $15.00 per hour for 
each utilized certified TPG Program trainee (TRAINEES TRAINING PROGRAM GRADUATE). 
The estimated total number of hours, unit price, and total price must be included in the schedule 
of prices for the Contract submitted by Contractor prior to beginning work. The initial number of 
TPG trainees for which the incentive is available for this contract is __2__. 
 
The Department has contracted with several educational institutions to provide screening, 
tutoring and pre-training to individuals interested in working as a TPG trainee in various areas of 
common construction trade work. Only individuals who have successfully completed a Pre-
Apprenticeship Training Program at these IDOT approved institutions are eligible to be TPG 
trainees. To obtain a list of institutions that can connect the Contractor with eligible TPG 
trainees, the Contractor may contact: HCCTP TPG Program Coordinator, Office of Business 
and Workforce Diversity (IDOT OBWD), Room 319, Illinois Department of Transportation, 2300 
S. Dirksen Parkway, Springfield, Illinois 62764. Prior to commencing construction with the 
utilization of a TPG trainee, the Contractor must submit documentation to the IDOT District EEO 
Officer for the Contract that provides the names and contact information of the TPG trainee(s) to 
be trained in each selected work classification, proof that that the TPG trainee(s) has 
successfully completed a Pre-Apprenticeship Training Program, proof that the TPG is in an 
Apprenticeship Training Program approved by the U.S. Department of Labor Bureau of 
Apprenticeship Training, and the start date for training in each of the applicable work 
classifications.  
 
To receive payment, the Contractor must provide training opportunities aimed at developing a 
full journeyworker in the type of trade or job classification involved. During the course of 
performance of the Contract, the Contractor may seek approval from the IDOT District EEO 
Officer to employ additional eligible TPG trainees. In the event the Contractor subcontracts a 
portion of the contracted work, it must determine how many, if any, of the TPGs will be trained 
by the subcontractor. Though a subcontractor may conduct training, the Contractor retains the 
responsibility for meeting all requirements imposed by this Special Provision. The Contractor 
must also include this Special Provision in any subcontract where payment for contracted work 
performed by a TPG trainee will be passed on to a subcontractor.  
 
  



FAP Route 343 (IL 681/Dundee Rd) 
Project NHPP-B1GJ(266) 

Section 30T-1 
Cook County 

Contract No. 60J13 
 

159 

Training through the Program is intended to move TPGs toward journeyman status, which is the 
primary objective of this Special Provision. Accordingly, the Contractor must make every effort 
to enroll TPG trainees by recruitment through the Program participant educational institutions to 
the extent eligible TPGs are available within a reasonable geographic area of the project. The 
Contractor is responsible for demonstrating, through documentation, the recruitment efforts it 
has undertaken prior to the determination by IDOT whether the Contractor is in compliance with 
this Special Provision, and therefore, entitled to the Training Program Graduate reimbursement 
of $15.00 per hour.  
 
Notwithstanding the on-the-job training requirement of this TPG Special Provision, some 
minimal off-site training is permissible as long as the offsite training is an integral part of the 
work of the contract, and does not compromise or conflict with the required on-site training that 
is central to the purpose of the Program. No individual may be employed as a TPG trainee in 
any work classification in which he/she has previously successfully completed a training 
program leading to journeyman status in any trade, or in which he/she has worked at a 
journeyman level or higher. 
 
 
WARM MIX ASPHALT (BDE) 
Effective:  January 1, 2012 Revised:  April 1, 2016 
 
Description.  This work shall consist of designing, producing and constructing Warm Mix Asphalt 
(WMA) in lieu of Hot Mix Asphalt (HMA) at the Contractor’s option.  Work shall be according to 
Sections 406, 407, 408, 1030, and 1102 of the Standard Specifications, except as modified 
herein.  In addition, any references to HMA in the Standard Specifications, or the special 
provisions shall be construed to include WMA. 
 
WMA is an asphalt mixture which can be produced at temperatures lower than allowed for HMA 
utilizing approved WMA technologies.  WMA technologies are defined as the use of additives or 
processes which allow a reduction in the temperatures at which HMA mixes are produced and 
placed.  WMA is produced by the use of additives, a water foaming process, or combination of 
both.  Additives include minerals, chemicals or organics incorporated into the asphalt binder 
stream in a dedicated delivery system.  The process of foaming injects water into the asphalt 
binder stream, just prior to incorporation of the asphalt binder with the aggregate. 
 
Approved WMA technologies may also be used in HMA provided all the requirements specified 
herein, with the exception of temperature, are met.  However, asphalt mixtures produced at 
temperatures in excess of 275 °F (135 °C) will not be considered WMA when determining the 
grade reduction of the virgin asphalt binder grade. 
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Equipment. 
 
Revise the first paragraph of Article 1102.01 of the Standard Specifications to read: 
 

“1102.01 Hot-Mix Asphalt Plant.  The hot-mix asphalt (HMA) plant shall be the batch-type, 
continuous-type, or dryer drum plant.  The plants shall be evaluated for prequalification rating 
and approval to produce HMA according to the current Bureau of Materials and Physical 
Research Policy Memorandum, “Approval of Hot-Mix Asphalt Plants and Equipment”.  Once 
approved, the Contractor shall notify the Bureau of Materials and Physical Research to obtain 
approval of all plant modifications.  The plants shall not be used to produce mixtures 
concurrently for more than one project or for private work unless permission is granted in writing 
by the Engineer.  The plant units shall be so designed, coordinated and operated that they will 
function properly and produce HMA having uniform temperatures and compositions within the 
tolerances specified.  The plant units shall meet the following requirements.” 
 
Add the following to Article 1102.01(a) of the Standard Specifications. 
 

“(11) Equipment for Warm Mix Technologies. 
 

a. Foaming.  Metering equipment for foamed asphalt shall have an accuracy of 
± 2 percent of the actual water metered.  The foaming control system shall be 
electronically interfaced with the asphalt binder meter. 

 
b. Additives.  Additives shall be introduced into the plant according to the supplier’s 

recommendations and shall be approved by the Engineer.  The system for 
introducing the WMA additive shall be interlocked with the aggregate feed or 
weigh system to maintain correct proportions for all rates of production and batch 
sizes.” 

 
Mix Design Verification. 
 
Add the following to Article 1030.04 of the Standard Specifications. 
 

“ (e) Warm Mix Technologies. 
 

(1) Foaming.  WMA mix design verification will not be required when foaming technology 
is used alone (without WMA additives).  However, the foaming technology shall only 
be used on HMA designs previously approved by the Department. 

 
(2) Additives.  WMA mix designs utilizing additives shall be submitted to the Engineer for 

mix design verification.” 
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Construction Requirements. 
 
Revise the second paragraph of Article 406.06(b)(1) of the Standard Specifications to read: 
 

“ The HMA shall be delivered at a temperature of 250 to 350 °F (120 to 175 °C).  
WMA shall be delivered at a minimum temperature of 215 °F (102 °C).” 

 
Basis of Payment. 
 
This work will be paid at the contract unit price bid for the HMA pay items involved.  Anti-strip 
will not be paid for separately, but shall be considered as included in the cost of the work. 
 
 
WEEKLY DBE TRUCKING REPORTS (BDE) 
Effective:  June 2, 2012 Revised:  April 2, 2015 
 
The Contractor shall submit a weekly report of Disadvantaged Business Enterprise (DBE) trucks 
hired by the Contractor or subcontractors (i.e. not owned by the Contractor or subcontractors) 
that are used for DBE goal credit.   
 
The report shall be submitted to the Engineer on Department form “SBE 723” within ten 
business days following the reporting period.  The reporting period shall be Monday through 
Sunday for each week reportable trucking activities occur.   
 
Any costs associated with providing weekly DBE trucking reports shall be considered as 
included in the contract unit prices bid for the various items of work involved and no additional 
compensation will be allowed. 
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STORM WATER POLLUTION PREVENTION PLAN 
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FLOODWAY PERMIT 
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FHWA-1273 --  Revised May 1, 2012  
 
 

REQUIRED CONTRACT PROVISIONS  
FEDERAL-AID CONSTRUCTION CONTRACTS 

 

 

 
I.  General   
II.  Nondiscrimination 
III. Nonsegregated Facilities 
IV. Davis-Bacon and Related Act Provisions 
V. Contract Work Hours and Safety Standards Act Provisions 
VI.  Subletting or Assigning the Contract 
VII. Safety: Accident Prevention 
VIII.  False Statements Concerning Highway Projects 
IX. Implementation of Clean Air Act and Federal Water Pollution 

Control Act 
X.  Compliance with Governmentwide Suspension and Debarment 

Requirements 
XI.  Certification Regarding Use of Contract Funds for Lobbying 
 
ATTACHMENTS 
 
A. Employment and Materials Preference for Appalachian Development 
Highway System or Appalachian Local Access Road Contracts (included 
in Appalachian contracts only) 
 
 
I.  GENERAL 
 
1.  Form FHWA-1273 must be physically incorporated in each 
construction contract funded under Title 23 (excluding emergency 
contracts solely intended for debris removal).  The contractor (or 
subcontractor) must insert this form in each subcontract and further 
require its inclusion in all lower tier subcontracts (excluding purchase 
orders, rental agreements and other agreements for supplies or 
services).   
 
The applicable requirements of Form FHWA-1273 are incorporated by 
reference for work done under any purchase order, rental agreement or 
agreement for other services.  The prime contractor shall be responsible 
for compliance by any subcontractor, lower-tier subcontractor or service 
provider.   
 
Form FHWA-1273 must be included in all Federal-aid design-build 
contracts, in all subcontracts and in lower tier subcontracts (excluding 
subcontracts for design services, purchase orders, rental agreements 
and other agreements for supplies or services).  The design-builder shall 
be responsible for compliance by any subcontractor, lower-tier 
subcontractor or service provider. 
  
Contracting agencies may reference Form FHWA-1273 in bid proposal 
or request for proposal documents, however, the Form FHWA-1273 must 
be physically incorporated (not referenced) in all contracts, subcontracts 
and lower-tier subcontracts (excluding purchase orders, rental 
agreements and other agreements for supplies or services related to a 
construction contract). 
 
2.  Subject to the applicability criteria noted in the following sections, 
these contract provisions shall apply to all work performed on the 
contract by the contractor's own organization and with the assistance of 
workers under the contractor's immediate superintendence and to all 
work performed on the contract by piecework, station work, or by 
subcontract. 
  
3.   A breach of any of the stipulations contained in these Required 
Contract Provisions may be sufficient grounds for withholding of progress 
payments, withholding of final payment, termination of the contract, 
suspension / debarment or any other action determined to be appropriate 
by the contracting agency and FHWA. 
 
4.  Selection of Labor: During the performance of this contract, the 
contractor shall not use convict labor for any purpose within the limits of 
a construction project on a Federal-aid highway unless it is labor 

performed by convicts who are on parole, supervised release, or 
probation.  The term Federal-aid highway does not include roadways 
functionally classified as local roads or rural minor collectors. 
 
 
II.  NONDISCRIMINATION 
 
The provisions of this section related to 23 CFR Part 230 are applicable 
to all Federal-aid construction contracts and to all related construction 
subcontracts of $10,000 or more.  The provisions of 23 CFR Part 230 are 
not applicable to material supply, engineering, or architectural service 
contracts.   
 
In addition, the contractor and all subcontractors must comply with the 
following policies: Executive Order 11246, 41 CFR 60, 29 CFR 1625-
1627, Title 23 USC Section 140, the Rehabilitation Act of 1973, as 
amended (29 USC 794), Title VI of the Civil Rights Act of 1964, as 
amended, and related regulations including 49 CFR Parts 21, 26 and 27; 
and 23 CFR Parts 200, 230, and 633. 
 
The contractor and all subcontractors must comply with:  the 
requirements of the Equal Opportunity Clause in 41 CFR 60-1.4(b) and, 
for all construction contracts exceeding $10,000, the Standard Federal 
Equal Employment Opportunity Construction Contract Specifications in 
41 CFR 60-4.3. 
 
Note: The U.S. Department of Labor has exclusive authority to determine 
compliance with Executive Order 11246 and the policies of the Secretary 
of Labor including 41 CFR 60, and 29 CFR 1625-1627.  The contracting 
agency and the FHWA have the authority and the responsibility to 
ensure compliance with Title 23 USC Section 140, the Rehabilitation Act 
of 1973, as amended (29 USC 794), and Title VI of the Civil Rights Act of 
1964, as amended, and related regulations including 49 CFR Parts 21, 
26 and 27; and 23 CFR Parts 200, 230, and 633. 
 
The following provision is adopted from 23 CFR 230, Appendix A, with 
appropriate revisions to conform to the U.S. Department of Labor (US 
DOL) and FHWA requirements.   
 
1. Equal Employment Opportunity: Equal employment opportunity 
(EEO) requirements not to discriminate and to take affirmative action to 
assure equal opportunity as set forth under laws, executive orders, rules, 
regulations (28 CFR 35, 29 CFR 1630, 29 CFR 1625-1627, 41 CFR 60 
and 49 CFR 27) and orders of the Secretary of Labor as modified by the 
provisions prescribed herein, and imposed pursuant to 23 U.S.C. 140 
shall constitute the EEO and specific affirmative action standards for the 
contractor's project activities under this contract. The provisions of the 
Americans with Disabilities Act of 1990 (42 U.S.C. 12101 et seq.) set 
forth under 28 CFR 35 and 29 CFR 1630 are incorporated by reference 
in this contract. In the execution of this contract, the contractor agrees to 
comply with the following minimum specific requirement activities of 
EEO: 
 

a. The contractor will work with the contracting agency and the Federal 
Government to ensure that it has made every good faith effort to provide 
equal opportunity with respect to all of its terms and conditions of 
employment and in their review of activities under the contract. 
 
    b. The contractor will accept as its operating policy the following 
statement: 
 

"It is the policy of this Company to assure that applicants are 
employed, and that employees are treated during employment, without 
regard to their race, religion, sex, color, national origin, age or 
disability.  Such action shall include: employment, upgrading, 
demotion, or transfer; recruitment or recruitment advertising; layoff or 
termination; rates of pay or other forms of compensation; and selection 
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for training, including apprenticeship, pre-apprenticeship, and/or on-
the-job training." 

 
2.  EEO Officer: The contractor will designate and make known to the 
contracting officers an EEO Officer who will have the responsibility for 
and must be capable of effectively administering and promoting an active 
EEO program and who must be assigned adequate authority and 
responsibility to do so. 
 
3.  Dissemination of Policy: All members of the contractor's staff who 
are authorized to hire, supervise, promote, and discharge employees, or 
who recommend such action, or who are substantially involved in such 
action, will be made fully cognizant of, and will implement, the 
contractor's EEO policy and contractual responsibilities to provide EEO 
in each grade and classification of employment.  To ensure that the 
above agreement will be met, the following actions will be taken as a 
minimum: 
 

a.  Periodic meetings of supervisory and personnel office employees 
will be conducted before the start of work and then not less often than 
once every six months, at which time the contractor's EEO policy and its 
implementation will be reviewed and explained.  The meetings will be 
conducted by the EEO Officer. 
  

b.  All new supervisory or personnel office employees will be given a 
thorough indoctrination by the EEO Officer, covering all major aspects of 
the contractor's EEO obligations within thirty days following their 
reporting for duty with the contractor. 
 

c.  All personnel who are engaged in direct recruitment for the project 
will be instructed by the EEO Officer in the contractor's procedures for 
locating and hiring minorities and women. 
  

d.  Notices and posters setting forth the contractor's EEO policy will be 
placed in areas readily accessible to employees, applicants for 
employment and potential employees. 
 

e.  The contractor's EEO policy and the procedures to implement such 
policy will be brought to the attention of employees by means of 
meetings, employee handbooks, or other appropriate means. 
 
4. Recruitment: When advertising for employees, the contractor will 
include in all advertisements for employees the notation: "An Equal 
Opportunity Employer."  All such advertisements will be placed in 
publications having a large circulation among minorities and women in 
the area from which the project work force would normally be derived. 
 

a.  The contractor will, unless precluded by a valid bargaining 
agreement, conduct systematic and direct recruitment through public and 
private employee referral sources likely to yield qualified minorities and 
women.  To meet this requirement, the contractor will identify sources of 
potential minority group employees, and establish with such identified 
sources procedures whereby minority and women applicants may be 
referred to the contractor for employment consideration. 
 

b.  In the event the contractor has a valid bargaining agreement 
providing for exclusive hiring hall referrals, the contractor is expected to 
observe the provisions of that agreement to the extent that the system 
meets the contractor's compliance with EEO contract provisions.  Where 
implementation of such an agreement has the effect of discriminating 
against minorities or women, or obligates the contractor to do the same, 
such implementation violates Federal nondiscrimination provisions. 
 

c.  The contractor will encourage its present employees to refer 
minorities and women as applicants for employment.  Information and 
procedures with regard to referring such applicants will be discussed with 
employees. 
 
5. Personnel Actions: Wages, working conditions, and employee 
benefits shall be established and administered, and personnel actions of 
every type, including hiring, upgrading, promotion, transfer, demotion, 
layoff, and termination, shall be taken without regard to race, color, 
religion, sex, national origin, age or disability.  The following procedures 
shall be followed: 
 

a.  The contractor will conduct periodic inspections of project sites to 
insure that working conditions and employee facilities do not indicate 
discriminatory treatment of project site personnel. 
 

b.  The contractor will periodically evaluate the spread of wages paid 
within each classification to determine any evidence of discriminatory 
wage practices. 
 

c.  The contractor will periodically review selected personnel actions in 
depth to determine whether there is evidence of discrimination.  Where 
evidence is found, the contractor will promptly take corrective action.  If 
the review indicates that the discrimination may extend beyond the 
actions reviewed, such corrective action shall include all affected 
persons. 
 

d.  The contractor will promptly investigate all complaints of alleged 
discrimination made to the contractor in connection with its obligations 
under this contract, will attempt to resolve such complaints, and will take 
appropriate corrective action within a reasonable time.  If the 
investigation indicates that the discrimination may affect persons other 
than the complainant, such corrective action shall include such other 
persons.  Upon completion of each investigation, the contractor will 
inform every complainant of all of their avenues of appeal. 
 
6. Training and Promotion: 
 

a.  The contractor will assist in locating, qualifying, and increasing the 
skills of minorities and women who are applicants for employment or 
current employees.  Such efforts should be aimed at developing full 
journey level status employees in the type of trade or job classification 
involved.  
 

b.  Consistent with the contractor's work force requirements and as 
permissible under Federal and State regulations, the contractor shall 
make full use of training programs, i.e., apprenticeship, and on-the-job 
training programs for the geographical area of contract performance.  In 
the event a special provision for training is provided under this contract, 
this subparagraph will be superseded as indicated in the special 
provision.  The contracting agency may reserve training positions for 
persons who receive welfare assistance in accordance with 23 U.S.C. 
140(a). 
 

c.  The contractor will advise employees and applicants for 
employment of available training programs and entrance requirements 
for each. 
 

d.  The contractor will periodically review the training and promotion 
potential of employees who are minorities and women and will 
encourage eligible employees to apply for such training and promotion. 
 
7. Unions: If the contractor relies in whole or in part upon unions as a 
source of employees, the contractor will use good faith efforts to obtain 
the cooperation of such unions to increase opportunities for minorities 
and women.  Actions by the contractor, either directly or through a 
contractor's association acting as agent, will include the procedures set 
forth below: 
 

a.  The contractor will use good faith efforts to develop, in cooperation 
with the unions, joint training programs aimed toward qualifying more 
minorities and women for membership in the unions and increasing the 
skills of minorities and women so that they may qualify for higher paying 
employment. 
 

b.  The contractor will use good faith efforts to incorporate an EEO 
clause into each union agreement to the end that such union will be 
contractually bound to refer applicants without regard to their race, color, 
religion, sex, national origin, age or disability. 
 

c.  The contractor is to obtain information as to the referral practices 
and policies of the labor union except that to the extent such information 
is within the exclusive possession of the labor union and such labor 
union refuses to furnish such information to the contractor, the contractor 
shall so certify to the contracting agency and shall set forth what efforts 
have been made to obtain such information. 
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d.  In the event the union is unable to provide the contractor with a 
reasonable flow of referrals within the time limit set forth in the collective 
bargaining agreement, the contractor will, through independent 
recruitment efforts, fill the employment vacancies without regard to race, 
color, religion, sex, national origin, age or disability; making full efforts to 
obtain qualified and/or qualifiable minorities and women.  The failure of a 
union to provide sufficient referrals (even though it is obligated to provide 
exclusive referrals under the terms of a collective bargaining agreement) 
does not relieve the contractor from the requirements of this paragraph.   
In the event the union referral practice prevents the contractor from 
meeting the obligations pursuant to Executive Order 11246, as 
amended, and these special provisions, such contractor shall 
immediately notify the contracting agency. 
 
8.  Reasonable Accommodation for Applicants / Employees with 
Disabilities:  The contractor must be familiar with the requirements for 
and comply with the Americans with Disabilities Act and all rules and 
regulations established there under.  Employers must provide 
reasonable accommodation in all employment activities unless to do so 
would cause an undue hardship. 
 
9. Selection of Subcontractors, Procurement of Materials and 
Leasing of Equipment: The contractor shall not discriminate on the 
grounds of race, color, religion, sex, national origin, age or disability in 
the selection and retention of subcontractors, including procurement of 
materials and leases of equipment.  The contractor shall take all 
necessary and reasonable steps to ensure nondiscrimination in the 
administration of this contract. 
 

a.  The contractor shall notify all potential subcontractors and suppliers 
and lessors of their EEO obligations under this contract. 
 

b.  The contractor will use good faith efforts to ensure subcontractor 
compliance with their EEO obligations. 
 
 
10. Assurance Required by 49 CFR 26.13(b): 
 

a.  The requirements of 49 CFR Part 26 and the State DOT’s U.S. 
DOT-approved DBE program are incorporated by reference. 
 

b.  The contractor or subcontractor shall not 
discriminate on the basis of race, color, national origin, or sex in the 
performance of this contract.  The contractor shall carry out applicable 
requirements of 49 CFR Part 26 in the award and administration of DOT-
assisted contracts.  Failure by the contractor to carry out these 
requirements is a material breach of this contract, which may result in the 
termination of this contract or such other remedy as the contracting 
agency deems appropriate. 
 
11. Records and Reports: The contractor shall keep such records as 
necessary to document compliance with the EEO requirements.  Such 
records shall be retained for a period of three years following the date of 
the final payment to the contractor for all contract work and shall be 
available at reasonable times and places for inspection by authorized 
representatives of the contracting agency and the FHWA. 
 

a.  The records kept by the contractor shall document the following: 
 
    (1) The number and work hours of minority and non-
minority group members and women employed in each work 
classification on the project; 
 

(2) The progress and efforts being made in cooperation with unions, 
when applicable, to increase employment opportunities for minorities 
and women; and 

 
(3) The progress and efforts being made in locating, hiring, training, 

qualifying, and upgrading minorities and women;  
 

b.  The contractors and subcontractors will submit an annual report to 
the contracting agency each July for the duration of the project, 
indicating the number of minority, women, and non-minority group 
employees currently engaged in each work classification required by the 
contract work.  This information is to be reported on Form FHWA-1391.  

The staffing data should represent the project work force on board in all 
or any part of the last payroll period preceding the end of July.  If on-the-
job training is being required by special provision, the contractor will be 
required to collect and report training data.  The employment data should 
reflect the work force on board during all or any part of the last payroll 
period preceding the end of July. 
 
 
III. NONSEGREGATED FACILITIES 
 
This provision is applicable to all Federal-aid construction contracts and 
to all related construction subcontracts of $10,000 or more. 
 
The contractor must ensure that facilities provided for employees are 
provided in such a manner that segregation on the basis of race, color, 
religion, sex, or national origin cannot result.  The contractor may neither 
require such segregated use by written or oral policies nor tolerate such 
use by employee custom.  The contractor's obligation extends further to 
ensure that its employees are not assigned to perform their services at 
any location, under the contractor's control, where the facilities are 
segregated.  The term "facilities" includes waiting rooms, work areas, 
restaurants and other eating areas, time clocks, restrooms, washrooms, 
locker rooms, and other storage or dressing areas, parking lots, drinking 
fountains, recreation or entertainment areas, transportation, and housing 
provided for employees.  The contractor shall provide separate or single-
user restrooms and necessary dressing or sleeping areas to assure 
privacy between sexes. 
 
 
IV.  DAVIS-BACON AND RELATED ACT PROVISIONS 

This section is applicable to all Federal-aid construction projects 
exceeding $2,000 and to all related subcontracts and lower-tier 
subcontracts (regardless of subcontract size).  The requirements apply to 
all projects located within the right-of-way of a roadway that is 
functionally classified as Federal-aid highway.  This excludes roadways 
functionally classified as local roads or rural minor collectors, which are 
exempt.  Contracting agencies may elect to apply these requirements to 
other projects. 

The following provisions are from the U.S. Department of Labor 
regulations in 29 CFR 5.5 “Contract provisions and related matters” with 
minor revisions to conform to the FHWA-1273 format and FHWA 
program requirements. 

1.  Minimum wages 

a.  All laborers and mechanics employed or working upon the site of 
the work, will be paid unconditionally and not less often than once a 
week, and without subsequent deduction or rebate on any account 
(except such payroll deductions as are permitted by regulations issued 
by the Secretary of Labor under the Copeland Act (29 CFR part 3)), the 
full amount of wages and bona fide fringe benefits (or cash equivalents 
thereof) due at time of payment computed at rates not less than those 
contained in the wage determination of the Secretary of Labor which is 
attached hereto and made a part hereof, regardless of any contractual 
relationship which may be alleged to exist between the contractor and 
such laborers and mechanics. 

Contributions made or costs reasonably anticipated for bona fide fringe 
benefits under section 1(b)(2) of the Davis-Bacon Act on behalf of 
laborers or mechanics are considered wages paid to such laborers or 
mechanics, subject to the provisions of paragraph 1.d. of this section; 
also, regular contributions made or costs incurred for more than a weekly 
period (but not less often than quarterly) under plans, funds, or programs 
which cover the particular weekly period, are deemed to be 
constructively made or incurred during such weekly period. Such 
laborers and mechanics shall be paid the appropriate wage rate and 
fringe benefits on the wage determination for the classification of work 
actually performed, without regard to skill, except as provided in 29 CFR 
5.5(a)(4). Laborers or mechanics performing work in more than one 
classification may be compensated at the rate specified for each 
classification for the time actually worked therein: Provided, That the 
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employer's payroll records accurately set forth the time spent in each 
classification in which work is performed. The wage determination 
(including any additional classification and wage rates conformed under 
paragraph 1.b. of this section) and the Davis-Bacon poster (WH–1321) 
shall be posted at all times by the contractor and its subcontractors at the 
site of the work in a prominent and accessible place where it can be 
easily seen by the workers. 

b. (1) The contracting officer shall require that any class of 
laborers or mechanics, including helpers, which is not listed in the wage 
determination and which is to be employed under the contract shall be 
classified in conformance with the wage determination. The contracting 
officer shall approve an additional classification and wage rate and fringe 
benefits therefore only when the following criteria have been met: 

(i) The work to be performed by the classification requested is not 
performed by a classification in the wage determination; and 

(ii) The classification is utilized in the area by the construction 
industry; and 

(iii) The proposed wage rate, including any bona fide fringe 
benefits, bears a reasonable relationship to the wage rates contained 
in the wage determination. 

(2) If the contractor and the laborers and mechanics to be employed 
in the classification (if known), or their representatives, and the 
contracting officer agree on the classification and wage rate (including 
the amount designated for fringe benefits where appropriate), a report 
of the action taken shall be sent by the contracting officer to the 
Administrator of the Wage and Hour Division, Employment Standards 
Administration, U.S. Department of Labor, Washington, DC 20210. The 
Administrator, or an authorized representative, will approve, modify, or 
disapprove every additional classification action within 30 days of 
receipt and so advise the contracting officer or will notify the 
contracting officer within the 30-day period that additional time is 
necessary. 

(3) In the event the contractor, the laborers or mechanics to be 
employed in the classification or their representatives, and the 
contracting officer do not agree on the proposed classification and 
wage rate (including the amount designated for fringe benefits, where 
appropriate), the contracting officer shall refer the questions, including 
the views of all interested parties and the recommendation of the 
contracting officer, to the Wage and Hour Administrator for 
determination. The Wage and Hour Administrator, or an authorized 
representative, will issue a determination within 30 days of receipt and 
so advise the contracting officer or will notify the contracting officer 
within the 30-day period that additional time is necessary. 

(4) The wage rate (including fringe benefits where appropriate) 
determined pursuant to paragraphs 1.b.(2) or 1.b.(3) of this section, 
shall be paid to all workers performing work in the classification under 
this contract from the first day on which work is performed in the 
classification. 

c. Whenever the minimum wage rate prescribed in the contract for a 
class of laborers or mechanics includes a fringe benefit which is not 
expressed as an hourly rate, the contractor shall either pay the benefit as 
stated in the wage determination or shall pay another bona fide fringe 
benefit or an hourly cash equivalent thereof. 

d. If the contractor does not make payments to a trustee or other third 
person, the contractor may consider as part of the wages of any laborer 
or mechanic the amount of any costs reasonably anticipated in providing 
bona fide fringe benefits under a plan or program, Provided, That the 
Secretary of Labor has found, upon the written request of the contractor, 
that the applicable standards of the Davis-Bacon Act have been met. 
The Secretary of Labor may require the contractor to set aside in a 
separate account assets for the meeting of obligations under the plan or 
program. 

2.  Withholding  

The contracting agency shall upon its own action or upon written request 
of an authorized representative of the Department of Labor, withhold or 
cause to be withheld from the contractor under this contract, or any other 
Federal contract with the same prime contractor, or any other federally-
assisted contract subject to Davis-Bacon prevailing wage requirements, 
which is held by the same prime contractor, so much of the accrued 
payments or advances as may be considered necessary to pay laborers 
and mechanics, including apprentices, trainees, and helpers, employed 
by the contractor or any subcontractor the full amount of wages required 
by the contract.  In the event of failure to pay any laborer or mechanic, 
including any apprentice, trainee, or helper, employed or working on the 
site of the work, all or part of the wages required by the contract, the 
contracting agency may, after written notice to the contractor, take such 
action as may be necessary to cause the suspension of any further 
payment, advance, or guarantee of funds until such violations have 
ceased. 

3.  Payrolls and basic records  

a.  Payrolls and basic records relating thereto shall be maintained by 
the contractor during the course of the work and preserved for a period 
of three years thereafter for all laborers and mechanics working at the 
site of the work. Such records shall contain the name, address, and 
social security number of each such worker, his or her correct 
classification, hourly rates of wages paid (including rates of contributions 
or costs anticipated for bona fide fringe benefits or cash equivalents 
thereof of the types described in section 1(b)(2)(B) of the Davis-Bacon 
Act), daily and weekly number of hours worked, deductions made and 
actual wages paid. Whenever the Secretary of Labor has found under 29 
CFR 5.5(a)(1)(iv) that the wages of any laborer or mechanic include the 
amount of any costs reasonably anticipated in providing benefits under a 
plan or program described in section 1(b)(2)(B) of the Davis-Bacon Act, 
the contractor shall maintain records which show that the commitment to 
provide such benefits is enforceable, that the plan or program is 
financially responsible, and that the plan or program has been 
communicated in writing to the laborers or mechanics affected, and 
records which show the costs anticipated or the actual cost incurred in 
providing such benefits. Contractors employing apprentices or trainees 
under approved programs shall maintain written evidence of the 
registration of apprenticeship programs and certification of trainee 
programs, the registration of the apprentices and trainees, and the ratios 
and wage rates prescribed in the applicable programs. 

b. (1) The contractor shall submit weekly for each week in which 
any contract work is performed a copy of all payrolls to the contracting 
agency.   The payrolls submitted shall set out accurately and completely 
all of the information required to be maintained under 29 CFR 
5.5(a)(3)(i), except that full social security numbers and home addresses 
shall not be included on weekly transmittals. Instead the payrolls shall 
only need to include an individually identifying number for each 
employee ( e.g. , the last four digits of the employee's social security 
number). The required weekly payroll information may be submitted in 
any form desired. Optional Form WH–347 is available for this purpose 
from the Wage and Hour Division Web site at 
http://www.dol.gov/esa/whd/forms/wh347instr.htm or its successor site. 
The prime contractor is responsible for the submission of copies of 
payrolls by all subcontractors. Contractors and subcontractors shall 
maintain the full social security number and current address of each 
covered worker, and shall provide them upon request to the contracting 
agency for transmission to the State DOT, the FHWA or the Wage and 
Hour Division of the Department of Labor for purposes of an investigation 
or audit of compliance with prevailing wage requirements. It is not a 
violation of this section for a prime contractor to require a subcontractor 
to provide addresses and social security numbers to the prime contractor 
for its own records, without weekly submission to the contracting 
agency.. 

(2) Each payroll submitted shall be accompanied by a “Statement of 
Compliance,” signed by the contractor or subcontractor or his or her 
agent who pays or supervises the payment of the persons employed 
under the contract and shall certify the following: 
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(i) That the payroll for the payroll period contains the information 
required to be provided under §5.5 (a)(3)(ii) of Regulations, 29 CFR 
part 5, the appropriate information is being maintained under §5.5 
(a)(3)(i) of Regulations, 29 CFR part 5, and that such information is 
correct and complete; 

(ii) That each laborer or mechanic (including each helper, 
apprentice, and trainee) employed on the contract during the payroll 
period has been paid the full weekly wages earned, without rebate, 
either directly or indirectly, and that no deductions have been made 
either directly or indirectly from the full wages earned, other than 
permissible deductions as set forth in Regulations, 29 CFR part 3; 

(iii) That each laborer or mechanic has been paid not less than the 
applicable wage rates and fringe benefits or cash equivalents for the 
classification of work performed, as specified in the applicable wage 
determination incorporated into the contract. 

(3) The weekly submission of a properly executed certification set 
forth on the reverse side of Optional Form WH–347 shall satisfy the 
requirement for submission of the “Statement of Compliance” required 
by paragraph 3.b.(2) of this section. 

(4) The falsification of any of the above certifications may subject the 
contractor or subcontractor to civil or criminal prosecution under 
section 1001 of title 18 and section 231 of title 31 of the United States 
Code. 

c. The contractor or subcontractor shall make the records required 
under paragraph 3.a. of this section available for inspection, copying, or 
transcription by authorized representatives of the contracting agency, the 
State DOT, the FHWA,  or the Department of Labor, and shall permit 
such representatives to interview employees during working hours on the 
job. If the contractor or subcontractor fails to submit the required records 
or to make them available, the FHWA may, after written notice to the 
contractor, the contracting agency or the State DOT, take such action as 
may be necessary to cause the suspension of any further payment, 
advance, or guarantee of funds. Furthermore, failure to submit the 
required records upon request or to make such records available may be 
grounds for debarment action pursuant to 29 CFR 5.12. 

4.  Apprentices and trainees  

a. Apprentices (programs of the USDOL).  

Apprentices will be permitted to work at less than the predetermined rate 
for the work they performed when they are employed pursuant to and 
individually registered in a bona fide apprenticeship program registered 
with the U.S. Department of Labor, Employment and Training 
Administration, Office of Apprenticeship Training, Employer and Labor 
Services, or with a State Apprenticeship Agency recognized by the 
Office, or if a person is employed in his or her first 90 days of 
probationary employment as an apprentice in such an apprenticeship 
program, who is not individually registered in the program, but who has 
been certified by the Office of Apprenticeship Training, Employer and 
Labor Services or a State Apprenticeship Agency (where appropriate) to 
be eligible for probationary employment as an apprentice.  

 The allowable ratio of apprentices to journeymen on the job site in any 
craft classification shall not be greater than the ratio permitted to the 
contractor as to the entire work force under the registered program. Any 
worker listed on a payroll at an apprentice wage rate, who is not 
registered or otherwise employed as stated above, shall be paid not less 
than the applicable wage rate on the wage determination for the 
classification of work actually performed. In addition, any apprentice 
performing work on the job site in excess of the ratio permitted under the 
registered program shall be paid not less than the applicable wage rate 
on the wage determination for the work actually performed. Where a 
contractor is performing construction on a project in a locality other than 
that in which its program is registered, the ratios and wage rates 

(expressed in percentages of the journeyman's hourly rate) specified in 
the contractor's or subcontractor's registered program shall be observed.  

 Every apprentice must be paid at not less than the rate specified in the 
registered program for the apprentice's level of progress, expressed as a 
percentage of the journeymen hourly rate specified in the applicable 
wage determination. Apprentices shall be paid fringe benefits in 
accordance with the provisions of the apprenticeship program. If the 
apprenticeship program does not specify fringe benefits, apprentices 
must be paid the full amount of fringe benefits listed on the wage 
determination for the applicable classification. If the Administrator 
determines that a different practice prevails for the applicable apprentice 
classification, fringes shall be paid in accordance with that determination.  

In the event the Office of Apprenticeship Training, Employer and Labor 
Services, or a State Apprenticeship Agency recognized by the Office, 
withdraws approval of an apprenticeship program, the contractor will no 
longer be permitted to utilize apprentices at less than the applicable 
predetermined rate for the work performed until an acceptable program 
is approved. 

b. Trainees (programs of the USDOL).  

Except as provided in 29 CFR 5.16, trainees will not be permitted to work 
at less than the predetermined rate for the work performed unless they 
are employed pursuant to and individually registered in a program which 
has received prior approval, evidenced by formal certification by the U.S. 
Department of Labor, Employment and Training Administration.  

The ratio of trainees to journeymen on the job site shall not be greater 
than permitted under the plan approved by the Employment and Training 
Administration.  

Every trainee must be paid at not less than the rate specified in the 
approved program for the trainee's level of progress, expressed as a 
percentage of the journeyman hourly rate specified in the applicable 
wage determination. Trainees shall be paid fringe benefits in accordance 
with the provisions of the trainee program. If the trainee program does 
not mention fringe benefits, trainees shall be paid the full amount of 
fringe benefits listed on the wage determination unless the Administrator 
of the Wage and Hour Division determines that there is an 
apprenticeship program associated with the corresponding journeyman 
wage rate on the wage determination which provides for less than full 
fringe benefits for apprentices. Any employee listed on the payroll at a 
trainee rate who is not registered and participating in a training plan 
approved by the Employment and Training Administration shall be paid 
not less than the applicable wage rate on the wage determination for the 
classification of work actually performed. In addition, any trainee 
performing work on the job site in excess of the ratio permitted under the 
registered program shall be paid not less than the applicable wage rate 
on the wage determination for the work actually performed.  

In the event the Employment and Training Administration withdraws 
approval of a training program, the contractor will no longer be permitted 
to utilize trainees at less than the applicable predetermined rate for the 
work performed until an acceptable program is approved. 

c. Equal employment opportunity. The utilization of apprentices, 
trainees and journeymen under this part shall be in conformity with the 
equal employment opportunity requirements of Executive Order 11246, 
as amended, and 29 CFR part 30. 

d.  Apprentices and Trainees (programs of the U.S. DOT). 

Apprentices and trainees working under apprenticeship and skill training 
programs which have been certified by the Secretary of Transportation 
as promoting EEO in connection with Federal-aid highway construction 
programs are not subject to the requirements of paragraph 4 of this 
Section IV. The straight time hourly wage rates for apprentices and 
trainees under such programs will be established by the particular 
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programs. The ratio of apprentices and trainees to journeymen shall not 
be greater than permitted by the terms of the particular program. 

5. Compliance with Copeland Act requirements.   The contractor shall 
comply with the requirements of 29 CFR part 3, which are incorporated 
by reference in this contract. 

6. Subcontracts.   The contractor or subcontractor shall insert Form 
FHWA-1273 in any subcontracts and also require the subcontractors to 
include Form FHWA-1273 in any lower tier subcontracts. The prime 
contractor shall be responsible for the compliance by any subcontractor 
or lower tier subcontractor with all the contract clauses in 29 CFR 5.5. 

7. Contract termination: debarment.   A breach of the contract clauses 
in 29 CFR 5.5 may be grounds for termination of the contract, and for 
debarment as a contractor and a subcontractor as provided in 29 CFR 
5.12. 

8. Compliance with Davis-Bacon and Related Act requirements.  All 
rulings and interpretations of the Davis-Bacon and Related Acts 
contained in 29 CFR parts 1, 3, and 5 are herein incorporated by 
reference in this contract. 

9. Disputes concerning labor standards. Disputes arising out of the 
labor standards provisions of this contract shall not be subject to the 
general disputes clause of this contract. Such disputes shall be resolved 
in accordance with the procedures of the Department of Labor set forth 
in 29 CFR parts 5, 6, and 7. Disputes within the meaning of this clause 
include disputes between the contractor (or any of its subcontractors) 
and the contracting agency, the U.S. Department of Labor, or the 
employees or their representatives. 

10. Certification of eligibility. 

a. By entering into this contract, the contractor certifies that neither it (nor 
he or she) nor any person or firm who has an interest in the contractor's 
firm is a person or firm ineligible to be awarded Government contracts by 
virtue of section 3(a) of the Davis-Bacon Act or 29 CFR 5.12(a)(1). 

b. No part of this contract shall be subcontracted to any person or firm 
ineligible for award of a Government contract by virtue of section 3(a) of 
the Davis-Bacon Act or 29 CFR 5.12(a)(1). 

c. The penalty for making false statements is prescribed in the U.S. 
Criminal Code, 18 U.S.C. 1001. 

 
 
V.   CONTRACT WORK HOURS AND SAFETY STANDARDS ACT  

The following clauses apply to any Federal-aid construction contract in 
an amount in excess of $100,000 and subject to the overtime provisions 
of the Contract Work Hours and Safety Standards Act. These clauses 
shall be inserted in addition to the clauses required by 29 CFR 5.5(a) or 
29 CFR 4.6.  As used in this paragraph, the terms laborers and 
mechanics include watchmen and guards. 

1. Overtime requirements.   No contractor or subcontractor contracting 
for any part of the contract work which may require or involve the 
employment of laborers or mechanics shall require or permit any such 
laborer or mechanic in any workweek in which he or she is employed on 
such work to work in excess of forty hours in such workweek unless such 
laborer or mechanic receives compensation at a rate not less than one 
and one-half times the basic rate of pay for all hours worked in excess of 
forty hours in such workweek. 

2. Violation; liability for unpaid wages; liquidated damages.  In the 
event of any violation of the clause set forth in paragraph (1.) of this 

section, the contractor and any subcontractor responsible therefor shall 
be liable for the unpaid wages. In addition, such contractor and 
subcontractor shall be liable to the United States (in the case of work 
done under contract for the District of Columbia or a territory, to such 
District or to such territory), for liquidated damages. Such liquidated 
damages shall be computed with respect to each individual laborer or 
mechanic, including watchmen and guards, employed in violation of the 
clause set forth in paragraph (1.) of this section, in the sum of $10 for 
each calendar day on which such individual was required or permitted to 
work in excess of the standard workweek of forty hours without payment 
of the overtime wages required by the clause set forth in paragraph (1.) 
of this section. 

3. Withholding for unpaid wages and liquidated damages. The 
FHWA or the contacting agency shall upon its own action or upon written 
request of an authorized representative of the Department of Labor 
withhold or cause to be withheld, from any moneys payable on account 
of work performed by the contractor or subcontractor under any such 
contract or any other Federal contract with the same prime contractor, or 
any other federally-assisted contract subject to the Contract Work Hours 
and Safety Standards Act, which is held by the same prime contractor, 
such sums as may be determined to be necessary to satisfy any 
liabilities of such contractor or subcontractor for unpaid wages and 
liquidated damages as provided in the clause set forth in paragraph (2.) 
of this section. 

4. Subcontracts.  The contractor or subcontractor shall insert in any 
subcontracts the clauses set forth in paragraph (1.) through (4.) of this 
section and also a clause requiring the subcontractors to include these 
clauses in any lower tier subcontracts. The prime contractor shall be 
responsible for compliance by any subcontractor or lower tier 
subcontractor with the clauses set forth in paragraphs (1.) through (4.) of 
this section. 

 
 
 
 
VI. SUBLETTING OR ASSIGNING THE CONTRACT 
 
This provision is applicable to all Federal-aid construction contracts on 
the National Highway System. 
 
1. The contractor shall perform with its own organization contract work 
amounting to not less than 30 percent (or a greater percentage if 
specified elsewhere in the contract) of the total original contract price, 
excluding any specialty items designated by the contracting agency.  
Specialty items may be performed by subcontract and the amount of any 
such specialty items performed may be deducted from the total original 
contract price before computing the amount of work required to be 
performed by the contractor's own organization (23 CFR 635.116). 
 

a.  The term “perform work with its own organization” refers to workers 
employed or leased by the prime contractor, and equipment owned or 
rented by the prime contractor, with or without operators.  Such term 
does not include employees or equipment of a subcontractor or lower tier 
subcontractor, agents of the prime contractor, or any other assignees.  
The term may include payments for the costs of hiring leased employees 
from an employee leasing firm meeting all relevant Federal and State 
regulatory requirements.  Leased employees may only be included in this 
term if the prime contractor meets all of the following conditions: 
 
  (1) the prime contractor maintains control over the 
supervision of the day-to-day activities of the leased employees; 

(2) the prime contractor remains responsible for the quality of the 
work of the leased employees; 

   (3) the prime contractor retains all power to accept 
or exclude individual employees from work on the project; and 

(4) the prime contractor remains ultimately responsible for the 
payment of predetermined minimum wages, the submission of 
payrolls, statements of compliance and all other Federal regulatory 
requirements. 
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b. "Specialty Items" shall be construed to be limited to work that 
requires highly specialized knowledge, abilities, or equipment not 
ordinarily available in the type of contracting organizations qualified and 
expected to bid or propose on the contract as a whole and in general are 
to be limited to minor components of the overall contract. 
 
  2. The contract amount upon which the requirements set forth in 
paragraph (1) of Section VI is computed includes the cost of material and 
manufactured products which are to be purchased or produced by the 
contractor under the contract provisions. 
 
3. The contractor shall furnish (a) a competent superintendent or 
supervisor who is employed by the firm, has full authority to direct 
performance of the work in accordance with the contract requirements, 
and is in charge of all construction operations (regardless of who 
performs the work) and (b) such other of its own organizational 
resources (supervision, management, and engineering services) as the 
contracting officer determines is necessary to assure the performance of 
the contract. 
 
4. No portion of the contract shall be sublet, assigned or otherwise 
disposed of except with the written consent of the contracting officer, or 
authorized representative, and such consent when given shall not be 
construed to relieve the contractor of any responsibility for the fulfillment 
of the contract.  Written consent will be given only after the contracting 
agency has assured that each subcontract is evidenced in writing and 
that it contains all pertinent provisions and requirements of the prime 
contract. 
 
5. The 30% self-performance requirement of paragraph (1) is not 
applicable to design-build contracts; however, contracting agencies may 
establish their own self-performance requirements. 
 
 
VII. SAFETY: ACCIDENT PREVENTION 
 
This provision is applicable to all Federal-aid construction contracts and 
to all related subcontracts. 
 
1.  In the performance of this contract the contractor shall comply with all 
applicable Federal, State, and local laws governing safety, health, and 
sanitation (23 CFR 635). The contractor shall provide all safeguards, 
safety devices and protective equipment and take any other needed 
actions as it determines, or as the contracting officer may determine, to 
be reasonably necessary to protect the life and health of employees on 
the job and the safety of the public and to protect property in connection 
with the performance of the work covered by the contract. 
 
2.  It is a condition of this contract, and shall be made a condition of each 
subcontract, which the contractor enters into pursuant to this contract, 
that the contractor and any subcontractor shall not permit any employee, 
in performance of the contract, to work in surroundings or under 
conditions which are unsanitary, hazardous or dangerous to his/her 
health or safety, as determined under construction safety and health 
standards (29 CFR 1926) promulgated by the Secretary of Labor, in 
accordance with Section 107 of the Contract Work Hours and Safety 
Standards Act (40 U.S.C. 3704). 
 
3. Pursuant to 29 CFR 1926.3, it is a condition of this contract that the 
Secretary of Labor or authorized representative thereof, shall have right 
of entry to any site of contract performance to inspect or investigate the 
matter of compliance with the construction safety and health standards 
and to carry out the duties of the Secretary under Section 107 of the 
Contract Work Hours and Safety Standards Act (40 U.S.C.3704). 
 
 
VIII. FALSE STATEMENTS CONCERNING HIGHWAY PROJECTS 
 
This provision is applicable to all Federal-aid construction contracts and 
to all related subcontracts. 
 
  In order to assure high quality and durable construction in conformity 
with approved plans and specifications and a high degree of reliability on 
statements and representations made by engineers, contractors, 
suppliers, and workers on Federal-aid highway projects, it is essential 

that all persons concerned with the project perform their functions as 
carefully, thoroughly, and honestly as possible.  Willful falsification, 
distortion, or misrepresentation with respect to any facts related to the 
project is a violation of Federal law.  To prevent any misunderstanding 
regarding the seriousness of these and similar acts, Form FHWA-1022 
shall be posted on each Federal-aid highway project (23 CFR 635) in 
one or more places where it is readily available to all persons concerned 
with the project: 
 
 
18 U.S.C. 1020 reads as follows: 
 
  "Whoever, being an officer, agent, or employee of the United States, or 
of any State or Territory, or whoever, whether a person, association, firm, 
or corporation, knowingly makes any false statement, false 
representation, or false report as to the character, quality, quantity, or 
cost of the material used or to be used, or the quantity or quality of the 
work performed or to be performed, or the cost thereof in connection with 
the submission of plans, maps, specifications, contracts, or costs of 
construction on any highway or related project submitted for approval to 
the Secretary of Transportation; or 
 
  Whoever knowingly makes any false statement, false representation, 
false report or false claim with respect to the character, quality, quantity, 
or cost of any work performed or to be performed, or materials furnished 
or to be furnished, in connection with the construction of any highway or 
related project approved by the Secretary of Transportation; or 
 
  Whoever knowingly makes any false statement or false representation 
as to material fact in any statement, certificate, or report submitted 
pursuant to provisions of the Federal-aid Roads Act approved July 1, 
1916, (39 Stat. 355), as amended and supplemented; 
 
  Shall be fined under this title or imprisoned not more than 5 years or 
both." 
 
 
IX. IMPLEMENTATION OF CLEAN AIR ACT AND FEDERAL WATER 
POLLUTION CONTROL ACT 
 
This provision is applicable to all Federal-aid construction contracts and 
to all related subcontracts. 
 
By submission of this bid/proposal or the execution of this contract, or 
subcontract, as appropriate, the bidder, proposer, Federal-aid 
construction contractor, or subcontractor, as appropriate, will be deemed 
to have stipulated as follows: 
 
  1. That any person who is or will be utilized in the performance of this 
contract is not prohibited from receiving an award due to a violation of 
Section 508 of the Clean Water Act or Section 306 of the Clean Air Act.   
  2. That the contractor agrees to include or cause to be included the 
requirements of paragraph (1) of this Section X in every subcontract, and 
further agrees to take such action as the contracting agency may direct 
as a means of enforcing such requirements. 
 
 
X. CERTIFICATION REGARDING DEBARMENT, SUSPENSION, 
INELIGIBILITY AND VOLUNTARY EXCLUSION 
 
This provision is applicable to all Federal-aid construction contracts, 
design-build contracts, subcontracts, lower-tier subcontracts, purchase 
orders, lease agreements, consultant contracts or any other covered 
transaction requiring FHWA approval or that is estimated to cost $25,000 
or more –  as defined in 2 CFR Parts 180 and 1200. 
 
 
 
  1. Instructions for Certification – First Tier Participants:  
  
    a. By signing and submitting this proposal, the prospective first tier 
participant is providing the certification set out below. 
 
    b. The inability of a person to provide the certification set out below will 
not necessarily result in denial of participation in this covered transaction. 
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The prospective first tier participant shall submit an explanation of why it 
cannot provide the certification set out below. The certification or 
explanation will be considered in connection with the department or 
agency's determination whether to enter into this transaction. However, 
failure of the prospective first tier participant to furnish a certification or 
an explanation shall disqualify such a person from participation in this 
transaction. 
 
    c. The certification in this clause is a material representation of fact 
upon which reliance was placed when the contracting agency 
determined to enter into this transaction. If it is later determined that the 
prospective participant knowingly rendered an erroneous certification, in 
addition to other remedies available to the Federal Government, the 
contracting agency may terminate this transaction for cause of default. 
 
    d. The prospective first tier participant shall provide immediate written 
notice to the contracting agency to whom this proposal is submitted if 
any time the prospective first tier participant learns that its certification 
was erroneous when submitted or has become erroneous by reason of 
changed circumstances. 
 
    e. The terms "covered transaction," "debarred," "suspended," 
"ineligible," "participant," "person,"  "principal," and "voluntarily excluded," 
as used in this clause, are defined in 2 CFR Parts 180 and 1200.  “First 
Tier Covered Transactions” refers to any covered transaction between a 
grantee or subgrantee of Federal funds and a participant (such as the 
prime or general contract).  “Lower Tier Covered Transactions” refers to 
any covered transaction under a First Tier Covered Transaction (such as 
subcontracts).  “First Tier Participant” refers to the participant who has 
entered into a covered transaction with a grantee or subgrantee of 
Federal funds (such as the prime or general contractor).  “Lower Tier 
Participant” refers any participant who has entered into a covered 
transaction with a First Tier Participant or other Lower Tier Participants 
(such as subcontractors and suppliers).  
 
    f. The prospective first tier participant agrees by submitting this 
proposal that, should the proposed covered transaction be entered into, 
it shall not knowingly enter into any lower tier covered transaction with a 
person who is debarred, suspended, declared ineligible, or voluntarily 
excluded from participation in this covered transaction, unless authorized 
by the department or agency entering into this transaction. 
 
    g. The prospective first tier participant further agrees by submitting this 
proposal that it will include the clause titled "Certification Regarding 
Debarment, Suspension, Ineligibility and Voluntary Exclusion-Lower Tier 
Covered Transactions," provided by the department or contracting 
agency, entering into this covered transaction, without modification, in all 
lower tier covered transactions and in all solicitations for lower tier 
covered transactions exceeding the $25,000 threshold. 
 
    h. A participant in a covered transaction may rely upon a certification 
of a prospective participant in a lower tier covered transaction that is not 
debarred, suspended, ineligible, or voluntarily excluded from the covered 
transaction, unless it knows that the certification is erroneous.  A 
participant is responsible for ensuring that its principals are not 
suspended, debarred, or otherwise ineligible to participate in covered 
transactions.  To verify the eligibility of its principals, as well as the 
eligibility of any lower tier prospective participants, each participant may, 
but is not required to, check the Excluded Parties List System website 
(https://www.epls.gov/), which is compiled by the General Services 
Administration. 
 
    i.  Nothing contained in the foregoing shall be construed to require the 
establishment of a system of records in order to render in good faith the 
certification required by this clause. The knowledge and information of 
the prospective participant is not required to exceed that which is 
normally possessed by a prudent person in the ordinary course of 
business dealings. 
 
    j. Except for transactions authorized under paragraph (f) of these 
instructions, if a participant in a covered transaction knowingly enters into 
a lower tier covered transaction with a person who is suspended, 
debarred, ineligible, or voluntarily excluded from participation in this 
transaction, in addition to other remedies available to the Federal 

Government, the department or agency may terminate this transaction 
for cause or default. 
 
* * * * * 
 
2.  Certification Regarding Debarment, Suspension, Ineligibility and 
Voluntary Exclusion – First Tier Participants: 
 
a.  The prospective first tier participant certifies to the best of its 
knowledge and belief, that it and its principals: 
 
    (1)   Are not presently debarred, suspended, proposed for debarment, 
declared ineligible, or voluntarily excluded from participating in covered 
transactions by any Federal department or agency; 
 
    (2)   Have not within a three-year period preceding this proposal been 
convicted of or had a civil judgment rendered against them for 
commission of fraud or a criminal offense in connection with obtaining, 
attempting to obtain, or performing a public (Federal, State or local) 
transaction or contract under a public transaction; violation of Federal or 
State antitrust statutes or commission of embezzlement, theft, forgery, 
bribery, falsification or destruction of records, making false statements, 
or receiving stolen property; 
 
    (3)   Are not presently indicted for or otherwise criminally or civilly 
charged by a governmental entity (Federal, State or local) with 
commission of any of the offenses enumerated in paragraph (a)(2) of this 
certification; and 
 
    (4)   Have not within a three-year period preceding this 
application/proposal had one or more public transactions (Federal, State 
or local) terminated for cause or default. 
 
  b.   Where the prospective participant is unable to certify to any of the 
statements in this certification, such prospective participant shall attach 
an explanation to this proposal. 
 
  2. Instructions for Certification - Lower Tier Participants: 
 
(Applicable to all subcontracts, purchase orders and other lower tier 
transactions requiring prior FHWA approval or estimated to cost $25,000 
or more - 2 CFR Parts 180 and 1200) 
 
    a. By signing and submitting this proposal, the prospective lower tier is 
providing the certification set out below. 
 
    b. The certification in this clause is a material representation of fact 
upon which reliance was placed when this transaction was entered into. 
If it is later determined that the prospective lower tier participant 
knowingly rendered an erroneous certification, in addition to other 
remedies available to the Federal Government, the department, or 
agency with which this transaction originated may pursue available 
remedies, including suspension and/or debarment. 
 
    c. The prospective lower tier participant shall provide immediate 
written notice to the person to which this proposal is submitted if at any 
time the prospective lower tier participant learns that its certification was 
erroneous by reason of changed circumstances. 
 
    d. The terms "covered transaction," "debarred," "suspended," 
"ineligible," "participant," "person," "principal," and "voluntarily excluded," 
as used in this clause, are defined in 2 CFR Parts 180 and 1200.  You 
may contact the person to which this proposal is submitted for assistance 
in obtaining a copy of those regulations.  “First Tier Covered 
Transactions” refers to any covered transaction between a grantee or 
subgrantee of Federal funds and a participant (such as the prime or 
general contract).  “Lower Tier Covered Transactions” refers to any 
covered transaction under a First Tier Covered Transaction (such as 
subcontracts).  “First Tier Participant” refers to the participant who has 
entered into a covered transaction with a grantee or subgrantee of 
Federal funds (such as the prime or general contractor).  “Lower Tier 
Participant” refers any participant who has entered into a covered 
transaction with a First Tier Participant or other Lower Tier Participants 
(such as subcontractors and suppliers). 
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    e. The prospective lower tier participant agrees by submitting this 
proposal that, should the proposed covered transaction be entered into, 
it shall not knowingly enter into any lower tier covered transaction with a 
person who is debarred, suspended, declared ineligible, or voluntarily 
excluded from participation in this covered transaction, unless authorized 
by the department or agency with which this transaction originated. 
 
    f. The prospective lower tier participant further agrees by submitting 
this proposal that it will include this clause titled "Certification Regarding 
Debarment, Suspension, Ineligibility and Voluntary Exclusion-Lower Tier 
Covered Transaction," without modification, in all lower tier covered 
transactions and in all solicitations for lower tier covered transactions 
exceeding the $25,000 threshold. 
 
    g. A participant in a covered transaction may rely upon a certification 
of a prospective participant in a lower tier covered transaction that is not 
debarred, suspended, ineligible, or voluntarily excluded from the covered 
transaction, unless it knows that the certification is erroneous. A 
participant is responsible for ensuring that its principals are not 
suspended, debarred, or otherwise ineligible to participate in covered 
transactions.  To verify the eligibility of its principals, as well as the 
eligibility of any lower tier prospective participants, each participant may, 
but is not required to, check the Excluded Parties List System website 
(https://www.epls.gov/), which is compiled by the General Services 
Administration.   
 
    h. Nothing contained in the foregoing shall be construed to require 
establishment of a system of records in order to render in good faith the 
certification required by this clause. The knowledge and information of 
participant is not required to exceed that which is normally possessed by 
a prudent person in the ordinary course of business dealings. 
 
    i. Except for transactions authorized under paragraph e of these 
instructions, if a participant in a covered transaction knowingly enters into 
a lower tier covered transaction with a person who is suspended, 
debarred, ineligible, or voluntarily excluded from participation in this 
transaction, in addition to other remedies available to the Federal 
Government, the department or agency with which this transaction 
originated may pursue available remedies, including suspension and/or 
debarment. 
 
* * * * * 
 
Certification Regarding Debarment, Suspension, Ineligibility and 
Voluntary Exclusion--Lower Tier Participants: 
 
  1. The prospective lower tier participant certifies, by submission of this 
proposal, that neither it nor its principals is presently debarred, 
suspended, proposed for debarment, declared ineligible, or voluntarily 
excluded from participating in covered transactions by any Federal 
department or agency. 
 
  2. Where the prospective lower tier participant is unable to certify to any 
of the statements in this certification, such prospective participant shall 
attach an explanation to this proposal. 
 
* * * * * 
 
XI. CERTIFICATION REGARDING USE OF CONTRACT FUNDS FOR 
LOBBYING 
 
This provision is applicable to all Federal-aid construction contracts and 
to all related subcontracts which exceed $100,000 (49 CFR 20). 
 
  1. The prospective participant certifies, by signing and submitting this 
bid or proposal, to the best of his or her knowledge and belief, that: 
 
    a. No Federal appropriated funds have been paid or will be paid, by or 
on behalf of the undersigned, to any person for influencing or attempting 
to influence an officer or employee of any Federal agency, a Member of 
Congress, an officer or employee of Congress, or an employee of a 
Member of Congress in connection with the awarding of any Federal 
contract, the making of any Federal grant, the making of any Federal 
loan, the entering into of any cooperative agreement, and the extension, 

continuation, renewal, amendment, or modification of any Federal 
contract, grant, loan, or cooperative agreement. 
 
    b. If any funds other than Federal appropriated funds have been paid 
or will be paid to any person for influencing or attempting to influence an 
officer or employee of any Federal agency, a Member of Congress, an 
officer or employee of Congress, or an employee of a Member of 
Congress in connection with this Federal contract, grant, loan, or 
cooperative agreement, the undersigned shall complete and submit 
Standard Form-LLL, "Disclosure Form to Report Lobbying," in 
accordance with its instructions. 
 
  2. This certification is a material representation of fact upon which 
reliance was placed when this transaction was made or entered into.  
Submission of this certification is a prerequisite for making or entering 
into this transaction imposed by 31 U.S.C. 1352.  Any person who fails to 
file the required certification shall be subject to a civil penalty of not less 
than $10,000 and not more than $100,000 for each such failure. 
 
  3. The prospective participant also agrees by submitting its bid or 
proposal that the participant shall require that the language of this 
certification be included in all lower tier subcontracts, which exceed 
$100,000 and that all such recipients shall certify and disclose 
accordingly. 
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ATTACHMENT A - EMPLOYMENT AND MATERIALS PREFERENCE 
FOR APPALACHIAN DEVELOPMENT HIGHWAY SYSTEM OR 
APPALACHIAN LOCAL ACCESS ROAD CONTRACTS 
This provision is applicable to all Federal-aid projects funded under the 
Appalachian Regional Development Act of 1965. 
 
  1. During the performance of this contract, the contractor undertaking to 
do work which is, or reasonably may be, done as on-site work, shall give 
preference to qualified persons who regularly reside in the labor area as 
designated by the DOL wherein the contract work is situated, or the 
subregion, or the Appalachian counties of the State wherein the contract 
work is situated, except: 
 
    a. To the extent that qualified persons regularly residing in the area 
are not available. 
 
    b. For the reasonable needs of the contractor to employ supervisory or 
specially experienced personnel necessary to assure an efficient 
execution of the contract work. 
 
    c. For the obligation of the contractor to offer employment to present 
or former employees as the result of a lawful collective bargaining 
contract, provided that the number of nonresident persons employed 
under this subparagraph (1c) shall not exceed 20 percent of the total 
number of employees employed by the contractor on the contract work, 
except as provided in subparagraph (4) below. 
 
  2. The contractor shall place a job order with the State Employment 
Service indicating (a) the classifications of the laborers, mechanics and 
other employees required to perform the contract work, (b) the number of 
employees required in each classification, (c) the date on which the 
participant estimates such employees will be required, and (d) any other 
pertinent information required by the State Employment Service to 
complete the job order form.  The job order may be placed with the State 
Employment Service in writing or by telephone.  If during the course of 
the contract work, the information submitted by the contractor in the 
original job order is substantially modified, the participant shall promptly 
notify the State Employment Service. 
 
  3. The contractor shall give full consideration to all qualified job 
applicants referred to him by the State Employment Service.  The 
contractor is not required to grant employment to any job applicants who, 
in his opinion, are not qualified to perform the classification of work 
required. 
 
  4. If, within one week following the placing of a job order by the 
contractor with the State Employment Service, the State Employment 
Service is unable to refer any qualified job applicants to the contractor, or 
less than the number requested, the State Employment Service will 
forward a certificate to the contractor indicating the unavailability of 
applicants.  Such certificate shall be made a part of the contractor's 
permanent project records.  Upon receipt of this certificate, the contractor 
may employ persons who do not normally reside in the labor area to fill 
positions covered by the certificate, notwithstanding the provisions of 
subparagraph (1c) above. 
 
    5. The provisions of 23 CFR 633.207(e) allow the contracting 
agency to provide a contractual preference for the use of mineral 
resource materials native to the Appalachian region.   
 
  6. The contractor shall include the provisions of Sections 1 through 4 of 
this Attachment A in every subcontract for work which is, or reasonably 
may be, done as on-site work. 
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Contract Provision - Cargo Preference Requirements  

In accordance with Title 46 CFR § 381.7 (b), the contractor agrees— 

“(1) To utilize privately owned United States-flag commercial vessels to ship at least 50 percent of the gross tonnage 

(computed separately for dry bulk carriers, dry cargo liners, and tankers) involved, whenever shipping any equipment, 

material, or commodities pursuant to this contract, to the extent such vessels are available at fair and reasonable rates for 

United States-flag commercial vessels. 

(2) To furnish within 20 days following the date of loading for shipments originating within the United States or within 30 

working days following the date of loading for shipments originating outside the United States, a legible copy of a rated, 

‘on-board’ commercial ocean bill-of-lading in English for each shipment of cargo described in paragraph (b) (1) of this 

section to both the Contracting Officer (through the prime contractor in the case of subcontractor bills-of-lading) and to the 

Division of National Cargo, Office of Market Development, Maritime Administration, Washington, DC 20590. 

(3) To insert the substance of the provisions of this clause in all subcontracts issued pursuant to this contract.” 

 

Provisions (1) and (2) apply to materials or equipment that are acquired solely for the project.  The two provisions do not 

apply to goods or materials that come into inventories independent of the project, such as shipments of Portland 

cement, asphalt cement, or aggregates, when industry suppliers and contractors use these materials to replenish 

existing inventories.  
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MINIMUM WAGES FOR FEDERAL AND FEDERALLY 

ASSISTED CONSTRUCTION CONTRACTS 
 
This project is funded, in part, with Federal-aid funds and, as such, is subject to the provisions of the Davis-Bacon Act of March 3, 1931, as amended (46 
Sta. 1494, as amended, 40 U.S.C. 276a) and of other Federal statutes referred to in a 29 CFR Part 1, Appendix A, as well as such additional statutes as 
may from time to time be enacted containing provisions for the payment of wages determined to be prevailing by the Secretary of Labor in accordance 
with the Davis-Bacon Act and pursuant to the provisions of 29 CFR Part 1.  The prevailing rates and fringe benefits shown in the General Wage 
Determination Decisions issued by the U.S. Department of Labor shall, in accordance with the provisions of the foregoing statutes, constitute the 
minimum wages payable on Federal and federally assisted construction projects to laborers and mechanics of the specified classes engaged on contract 
work of the character and in the localities described therein. 
 
General Wage Determination Decisions, modifications and supersedes decisions thereto are to be used in accordance with the provisions of 29 CFR 
Parts 1 and 5.  Accordingly, the applicable decision, together with any modifications issued, must be made a part of every contract for performance of 
the described work within the geographic area indicated as required by an applicable DBRA Federal prevailing wage law and 29 CFR Part 5.  The wage 
rates and fringe benefits contained in the General Wage Determination Decision shall be the minimum paid by contractors and subcontractors to 
laborers and mechanics. 
 
 

 
 

 
 
 

 


