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NOTICE TO BIDDERS 

 
 

1. TIME AND PLACE OF OPENING BIDS.   Electronic bids are to be submitted to the electronic bidding system 
(iCX-Integrated Contractors Exchange).  All bids must be submitted to the iCX system prior to 12:00 p.m.  
January 19, 2024 at which time the bids will be publicly opened from the iCX SecureVault. 

 
2. DESCRIPTION OF WORK.  The proposed improvement is identified and advertised for bids in the 

Invitation for Bids as: 
 
   Contract No. 89829 
   MCDONOUGH County 
   Section 21-00151-00-SW (Macomb) 
   Project 51CI-766 () 
   Route FAU 6915 (Adams Street) 
   District 4 Construction Funds 

 
 Replace existing pavement with PCC pavement, curb & gutter, sidewalks, ADA Ramps, storm sewer, 
step replacement, and concrete retaining walls on Adams Street from Charles Street to Johnson Street 
in Macomb. 
 
3. INSTRUCTIONS TO BIDDERS.  (a)  This Notice, the invitation for bids, proposal and letter of award shall, 

together with all other documents in accordance with Article 101.09 of the Standard Specifications for Road 
and Bridge Construction, become part of the contract.  Bidders are cautioned to read and examine carefully 
all documents, to make all required inspections, and to inquire or seek explanation of the same prior to 
submission of a bid. 

 

(b) State law, and, if the work is to be paid wholly or in part with Federal-aid funds, Federal law requires the 
bidder to make various certifications as a part of the proposal and contract.  By execution and submission 
of the proposal, the bidder makes the certification contained therein.  A false or fraudulent certification 
shall, in addition to all other remedies provided by law, be a breach of contract and may result in 
termination of the contract. 

 

4. AWARD CRITERIA AND REJECTION OF BIDS.  This contract will be awarded to the lowest responsive 
and responsible bidder considering conformity with the terms and conditions established by the Department 
in the rules, Invitation for Bids and contract documents.  The issuance of plans and proposal forms for bidding 
based upon a prequalification rating shall not be the sole determinant of responsibility.  The Department 
reserves the right to determine responsibility at the time of award, to reject any or all proposals, to re-advertise 
the proposed improvement, and to waive technicalities. 

 
 
 

       By Order of the 
       Illinois Department of Transportation 
 

       Omer Osman,  
 Secretary 
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BDE SPECIAL PROVISIONS 
 

The following special provisions indicated by an “X” are applicable to this contract.  An * indicates a new or 
revised special provision for the letting. 
 

File 
Name 

Pg.  Special Provision Title Effective Revised 

 80099       Accessible Pedestrian Signals (APS) April 1, 2003 Jan. 1, 2022 
_ 80274       Aggregate Subgrade Improvement April 1, 2012 April 1, 2022 
 80192       Automated Flagger Assistance Device Jan. 1, 2008 April 1, 2023 
 80173       Bituminous Materials Cost Adjustments Nov. 2, 2006 Aug. 1, 2017 
 80426       Bituminous Surface Treatment with Fog Seal Jan. 1, 2020 Jan. 1, 2022 
 80241       Bridge Demolition Debris July 1, 2009   

5053I       Building Removal Sept. 1, 1990 Aug. 1, 2022  
5026I       Building Removal with Asbestos Abatement Sept. 1, 1990 Aug. 1, 2022 

* 80449 25  Cement, Type IL Aug. 1, 2023  
 80384 26  Compensable Delay Costs June 2, 2017 April 1, 2019 
 80198       Completion Date (via calendar days) April 1, 2008  
 80199       Completion Date (via calendar days) Plus Working Days April 1, 2008  
 80453       Concrete Sealer Nov. 1, 2023  
 80261       Construction Air Quality – Diesel Retrofit June 1, 2010 Nov. 1, 2014 
 80434 30  Corrugated Plastic Pipe (Culvert and Storm Sewer) Jan. 1, 2021  
 80029 42  Disadvantaged Business Enterprise Participation Sept. 1, 2000 Mar. 2, 2019 
 80229       Fuel Cost Adjustment April 1, 2009 Aug. 1, 2017 
 80452       Full Lane Sealant Waterproofing System Nov. 1, 2023  
 80447       Grading and Shaping Ditches Jan 1, 2023  
 80433       Green Preformed Thermoplastic Pavement Markings Jan. 1, 2021 Jan. 1, 2022 
 80443       High Tension Cable Median Barrier Removal April 1, 2022  
* 80456       Hot-Mix Asphalt Jan. 1, 2024  
 80446       Hot-Mix Asphalt – Longitudinal Joint Sealant Nov. 1, 2022 Aug. 1, 2023 
 80438       Illinois Works Apprenticeship Initiative – State Funded Contracts June 2, 2021 Sept. 2, 2021 
 80045       Material Transfer Device June 15, 1999 Jan. 1, 2022 
 80450       Mechanically Stabilized Earth Retaining Walls Aug. 1, 2023  
 80441       Performance Graded Asphalt Binder Jan 1, 2023  
 80451 52  Portland Cement Concrete Aug. 1, 2023  
 3426I       Railroad Protective Liability Insurance Dec. 1, 1986 Jan. 1, 2022 
* 80455 53  Removal and Disposal of Regulated Substances Jan. 1, 2024  
 80445 55  Seeding Nov. 1, 2022  
 80448 61  Source of Supply and Quality Requirements Jan. 2, 2023  
 80340       Speed Display Trailer April 2, 2014 Jan. 1, 2022 
 80127       Steel Cost Adjustment April 2, 2014 Jan. 1, 2022 
 80397 62  Subcontractor and DBE Payment Reporting  April 2, 2018  
 80391 63  Subcontractor Mobilization Payments  Nov. 2, 2017 April 1, 2019 
* 80437 64  Submission of Payroll Records April 1, 2021 Nov. 2, 2023 
 80435       Surface Testing of Pavements – IRI Jan. 1, 2021          Jan. 1, 2023 
 80410       Traffic Spotters Jan. 1, 2019  
 20338 66  Training Special Provisions Oct. 15, 1975 Sept. 2, 2021 
 80429       Ultra-Thin Bonded Wearing Course April 1, 2020 Jan. 1, 2022 
 80439 69  Vehicle and Equipment Warning Lights Nov. 1, 2021 Nov. 1, 2022 
 80302 70  Weekly DBE Trucking Reports June 2, 2012 Nov. 1, 2021 
 80454       Wood Sign Support Nov. 1, 2023  
 80427       Work Zone Traffic Control Devices Mar. 2, 2020  
 80071 71  Working Days Jan. 1, 2002  
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Local Public Agency

City of Macomb

County

McDonough

Section Number

21-00151-00-SW

The following Special Provision supplement the "Standard Specifications for Road and Bridge Construction", adopted

January 1, 2022 , the latest edition of the "Manual on Uniform Traffic Control Devices for
Streets and Highways", and the "Manual of Test Procedures of Materials" in effect on the date of invitation of bids, and the 
Supplemental Specification and Recurring Special Provisions indicated on the Check Sheet included here in which apply to and 
govern the construction of the above named section, and in case of conflict with any parts, or parts of said Specifications, the said 
Special Provisions shall take precedence and shall govern.

1. DESCRIPTION OF WORK

The work for this project shall include two blocks of street rehabilitation on Adams Street from Charles to 80 
feet west of Johnson Street. Construction includes removal of existing pavement and replacement with new 
PCC pavement curb and gutter and sidewalks from station 19+00 to 23+25 and removal of the existing 
asphalt surface and construction of 5” PCC Inlay with new curb and gutter and sidewalks.  Work also 
includes curb and gutter construction, storm sewer construction, earthwork, sidewalk and handicap 
accessible landings, driveway and sidewalk adjustments, step replacement, retaining walls, necessary 
utility adjustments, and seeding and fertilizing. 

All materials shall be in accordance with Macomb standards and applicable sections of the Standard 
Specifications for Road and Bridge Construction (Standard Specifications) per pay item number listed on 
the schedule of prices and an IDOT approved source. 

2. COMPLETION DATE

Contractor shall have 80 working days to complete the project. 

Citywide cleanup will take place after the Contractor is allowed to begin work. The Contractor shall provide 
access to Waste Management during these days so that all garbage can be removed from the sides of the 
roads.  

3. UTILITIES

The locations of utilities shown on the plans represent the best knowledge of the Engineer and are 
considered to be reasonably accurate.  It shall be the responsibility of the Contractor to verify all exposed 
as well as underground installations before any construction operations begin.  The Contractor shall 
schedule his/her operations to minimize interference with the utility companies’ efforts to operate and 
maintain their installations.  The Contractor shall use special care in conducting construction near utilities to 
prevent damage or interruption of services. 

J.U.L.I.E. must be contacted prior to starting construction so that any affected utilities will have adequate 
time to locate and/or relocate their facilities. The number for J.U.L.I.E. is  1-800-892-0123. The following 
information may be requested by J.U.L.I.E.: 

County Name: McDonough 
Township Name: Emmet (T6N, R3W) 
Section Number: 36 

The anticipated utility conflicts for this project are listed in the following table. The utilities with facilities 
located within the project limits and their contacts are listed below: 
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Section Number

21-00151-00-SW

County

McDonough

Local Public Agency

City of Macomb

  
Utility                                  Contact Information                       Conflicts 
Ameren Gas                       (888) 659-4540 
Ameren Power                    (888) 789-2477 
Frontier                               (217) 243-0299 
MDTC                                 (309) 776-3211 
Comcast                             (309) 833-4539 
City of Macomb Water        (309) 836-3916 
City of Macomb Sewer       (309) 833-2088 
 
4. HOT-MIX ASPHALT SURFACE REMOVAL (VARIABLE DEPTH) 
 
This work involves removal of all the existing asphalt pavement surface to the top of the existing PCC base 
course. The Contractor shall mill the existing pavement approximately 3” deep from Johnson Street to 
Station 23+25.  This work shall be in accordance with Section 440 of the Standard Specifications. 
 
The Contractor shall sawcut full depth along the edge of all curb and gutter to remain and protect said curb 
and gutter during pavement removal.   Any curb and gutter damaged and not scheduled for removal shall 
be replaced by the Contractor at the expense of the Contractor with no cost to the City. 
 
All milled materials shall become property of the City of Macomb. Salvaged materials shall be delivered to 
the City stockpile located on Tower Road. The Contractor shall “push up” all materials so as to keep the 
ground surface area of the pile to a minimum. 
 
This work will be measured and paid for at the Contract Unit Price per Square Yard for Hot-Mix Asphalt 
Surface Removal (Variable Depth) regardless of thickness milled.  Cost includes saw-cutting, removal of 
pavement by means of a mill machine and delivering all salvaged materials to the City stockpile and 
stockpiling. 
 
5. PAVEMENT REMOVAL (SPECIAL) 
 
This work shall consist of removal of the existing bituminous and concrete pavement, concrete curbs, and 
material beneath the existing pavement and curb structures to proposed subgrade elevations. This work 
shall be in accordance with Section 440 of the Standard Specifications. 
 
The Contractor shall be responsible for removal of the existing curb, pavement structure, and any material 
below the existing pavement to the proposed subgrade elevations. The Contractor shall sawcut full depth 
the existing pavement and curb at the limits of removal as identified on the plans. 
 
This work will be measured and paid for at the Contract Unit Price per Square Yard for Pavement Removal 
(Special). Cost shall include sawcutting, removal of existing pavement, curb, and any other material 
required to be excavated to achieve design elevations, hauling, and disposal of all materials. 
 
6. SIDEWALK REMOVAL 
 
This work involves removal of existing sidewalk where indicated on the plans. This work shall be in 
accordance with Section 440 of the Standard Specifications.  Sidewalk Removal, which includes all PCC 
sidewalk and PCC sidewalk with curb adjacent to the back side of the sidewalk (at the applicable locations 
as shown on the plans), shall be removed and disposed of in accordance with the Standard Specifications. 
The Contractor shall sawcut full depth the existing sidewalk at the limits of removal.  
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Section Number

21-00151-00-SW

County

McDonough

Local Public Agency

City of Macomb

This work will be measured and paid for at the Contract Unit Price per Square Foot for Sidewalk Removal. 
 
This area shall include horizontal surface area of the sidewalk and curb (where applicable). Cost includes 
saw cutting as necessary, removal of existing sidewalk materials, removal of existing sidewalk curb, and 
disposal of all materials. 
 
7. SIDEWALK REMOVAL (SPECIAL) 
 
This work involves removal of existing concrete steps and adjacent sidewalk at locations indicated. This 
includes excavation and complete removal of the existing steps, adjacent sidewalks and any footings or toe 
walls, and hand railings that may exist. This work shall be performed in accordance with applicable portions 
of Section 440 of the Standard Specifications. 
 
This work will be measured and paid for at the Contract Unit Price per Square Foot for Sidewalk Removal 
(Special) according to Section 202.07(a). This cost includes excavation, removal, and disposal of existing 
step and sidewalk materials. 
 
8. STORM SEWER REMOVAL 
 
Storm sewer removal shall be completed, measured and paid for in accordance with Section 551 of the 
Standard Specifications with the following exception.  The contractor shall not salvage the removed pipe 
but shall dispose of the pipe in accordance with Article 202.03 of the Standard Specifications. 
 
This work will be measured and paid for at the Contract Unit Price per Foot for Storm Sewer Removal, 
various sizes. This cost includes excavation, removal, and disposal of existing materials. 
 
9. MANHOLES 
 
This work shall consist of furnishing and installing new storm sewer manholes as indicated on the plans.  
This includes furnishing and installing manholes in accordance with the plans, Article 602 of the Standard 
Specifications, and the Detailed Specifications. 
 
Connections to storm sewers, including sewer main, fittings, and connections, shall be considered included 
in the cost of manholes except as otherwise measured and paid for separately.  Likewise, over excavation 
and additional pavement replacement required for manhole construction shall be considered included in the 
Contract Unit Prices Bid for Manholes. 
 
At locations indicated for manholes to be removed and replaced, removal of existing manholes will be 
measured and paid for separately. 
 
Flexible compression connections will be allowed only for the inlet and outlet pipes of PVC storm sewer. All 
other sewer connections shall be made into the manholes and sealed with a non-shrink, non-metallic grout. 
 
All existing inlet pipes shall be carefully preserved during removal of the manhole.  The connections to the 
new manhole are considered included in the cost of the manhole.  Connections to existing pipes shall be 
completed by placing new PVC, SDR-35 (unless otherwise specified) pipe from the manhole to connect to 
the existing pipe within the excavation.  Connection shall be made with a flexible neoprene coupling with 
stainless steel bands. 
 
At all new Storm Sewer Manholes, the Contractor shall furnish and install a 3’ long, 4” perforated PVC pipe 
with cap.  Pipe shall be installed into the CA-7 bedding and haunching of the pipe extending into the storm 



Page 4 of 12Printed 11/07/23 BLR 11310 (Rev. 10/04/17)

Section Number

21-00151-00-SW

County

McDonough

Local Public Agency

City of Macomb

sewer manhole, as shown in the Inlet Underdrain Detail on the plans.  Only one pipe is required per 
manhole and the 4” pipe shall be extended into the bedding of the longest pipe.  Cost to furnish and install 
perforated drainpipe to be included in the contract price for the structure installed. 
 
Storm Sewer Manholes will be measured and paid for at the Contract Unit Price per Each for Manholes of 
the type and size specified with the frame or lid specified.  The price shall include the costs of excavation 
and disposal of unsuitable material, sheeting and bracing, control of water, bedding course, backfilling, 
compaction of backfill, grade adjustments, concrete adjustment rings, and furnishing and placement of new 
manhole, frame and lid and connections to existing sewers. 
 
10. INLETS 
 
This work consists of installing inlet structures as detailed in the plans.  Work shall be done in accordance 
with Section 602 of the Standard Specifications, details on the plans, and the specifications herein. 
 
Proposed Inlets Type A and Inlets Type B shall be as specified in the Standards with the frame and grate, 
or lid as specified in the plans. Structure construction shall be contractor's option of pre-cast concrete or 
cast-in-place concrete.  Minimum wall thicknesses are provided on the plans for each of these materials. 
 
Storm Sewer pipes shall be incorporated into the new inlet structures with non-shrink, non-metallic grout to 
achieve a watertight seal.  The contractor shall use concrete fill to construct the fillet of the structure such 
that it is sloped to drain into the outlet pipe.   
 
At all new inlets the Contractor shall furnish and install a 3’ long, 4” perforated PVC pipe with cap.  Pipe 
shall be installed into the CA-7 bedding and haunching of the pipe extending into the inlet or manhole, as 
shown in the Inlet Underdrain Detail on the plans.  Only one pipe is required per inlet or manhole and the 4” 
pipe shall be extended into the bedding of the longest pipe.  Cost to furnish and install perforated drainpipe 
to be included in the contract price for the structure installed. 
 
This work will be measured and paid for at the respective Contract Unit Price per Each for Inlets of the type 
specified with the specified frame and grate.  Cost includes excavation and disposal of unsuitable material, 
sheeting, bracing, control of water, bedding course, furnishing/construction and installation of the new 
structure, frame and grate, or lid, incorporation of outlet pipe into structure, incorporation of the 3’ bedding 
drain, backfilling, compaction of backfill, and all other materials and labor needed to construct the Inlets as 
detailed on the plans and described herein. 
 
11. REMOVING MANHOLES; REMOVING INLETS 
 
At locations indicated, the Contractor shall remove the existing storm sewer manholes or storm sewer 
inlets.  Removal shall be in accordance with Section 605 of the Standard Specifications and as described 
herein. 
 
Where manholes or inlets are called to be removed, this work will be paid separately.  Work shall include 
sawcutting as needed, existing structure removal and disposal, excavation and disposal of unsuitable 
material, sheeting and bracing, control of water, backfilling as needed outside of the mainline sewer trench, 
and compaction. 
 
As part of Removing Manholes, the Contractor shall protect the existing storm sewer pipes not labeled for 
removal. 
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Section Number

21-00151-00-SW

County

McDonough

Local Public Agency

City of Macomb

The contractor shall salvage the existing grates or lids, and frames and deliver them to the Public Works 
Department. 
 
This work will be measured and paid for at the Contract Unit Price per Each for Removing Manholes and 
Removing Inlets, respectively. 
 
12. STORM SEWER CONNECTION  
 
This work shall consist of connecting proposed storm sewer pipe or pipe underdrain into existing manholes 
or inlets as identified on the plans.  
 
The Contractor shall be responsible for removing the existing pipe from the existing structure and placing 
the new pipe inside of the existing structure a sufficient distance to allow for masonry construction around 
the pipe to prevent leakage. Storm Sewer pipes shall be incorporated into the new inlet structures with non-
shrink, non-metallic grout to achieve a watertight seal.   
 
This work will be measured and paid for at the Contract Unit Price per Each for Storm Sewer Connection, to 
existing structure and shall include all labor, materials and equipment necessary to complete the connection 
as described herein.  
 
13. TEMPORARY SURFACE REPLACEMENT 
 
The Contractor shall maintain traffic across trenches where permanent pavement has been removed and 
will be replaced. The Contractor shall place compacted IDOT designated CA-6 on top of Selected Granular 
Backfill.  Thickness of the CA-6 shall be 14 inches for streets.  
 
Temporary surfaces shall be maintained by the Contractor until permanent pavement is placed or 
completion of the contract.  Temporary surface replacement shall be considered in the cost of pavement 
removal to various pay items. 
 
14. PORTLAND CEMENT CONCRETE SIDEWALK 
 
The following work shall be performed in accordance with the applicable portions of Section 424 of the 
Standard Specificaitons. 
 
In landing areas and the curbed or flared portions of the sidewalk ramps adjacent to combination concrete 
curb and gutter or at the direction of the Engineer, the minimum thickness of the sidewalk shall be 7".  In 
addition to the additional concrete thickness, a #5 bar shall be placed in the side curb at the mid-point 
horizontally and located vertically with 2" of clearance from the top of the curb.  This bar shall run parallel to 
the top and run the full length of each side curb.  This work will be measured and paid for at the Contract 
Unit Price per Square Foot for PCC Sidewalk 7” (Special). 
 
At the areas indicated on the plans, the Contractor shall construct curb integral with the sidewalk. This 
sidewalk should be constructed in accordance with detail on the plans.  This work will be measured and 
paid for at the Contract Unit Price per Square Foot for PCC Sidewalk 4” (Special). Measurement of this 
area for payment shall include the horizontal surface plus the exposed vertical curb face.  
 
All sidewalks shall be edged and all sidewalk joints shall be tooled in accordance with Section 424.06 of the 
Standard Specifications.  
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Any CA-6 aggregate needed under the various sidewalks shall be included in the cost of the various types 
of sidewalks installed and shall not be paid for seperately.  
 
All new concrete sidewalk panels shall be tied to existing panels.  Tie bars shall be 15”, #4 epoxy coated 
deformed bars @ 1’ centers. Tie bars shall be drilled and epoxied 6” into existing sidewalk.  Tie bars, 
drilling, installation, and epoxy shall be considered included in the cost of the various sidewalk pay items. 
 
In areas where the sidewalk passes through a driveway, the first 3.5’ of sidewalk adjacent to either side of 
the driveway shall taper from the driveway pavement thickness to the proposed sidewalk thickness.  No 
extra compensation will be made for thickening the sidewalk adjacent to driveways.  This work will be 
measure and paid for at the Contract Unit Price per Square Foot for PCC Sidewalk, 4”. See detail on the 
plans. 
 
This work will be measured and paid for at the Contract Unit Price for Portland Cement Concrete Sidewalk, 
4 Inch, 4 Inch (Special), and 7 Inch (Special) per articles 424.12 and 424.13 of the Standard Specifications, 
payment as per article 202.07(a) shall be allowed for thee items. 
 
15. PORTLAND CEMENT CONCRETE SIDEWALK SMOOTHNESS 
 
After construction of all sidewalks, the Contractor shall check the smoothness of the PCC sidewalk by 
means of a 10 foot long straightedge with the Engineer present. Areas of sidewalk with “bumps” greater 
than ¼” in 10 feet shall be marked and that panel of sidewalk shall be removed and replaced. All 
replacement concrete sidewalk panels shall be tied to existing panels.  Tie bars shall be 15”, #4 epoxy 
coated deformed bars @ 1’ centers. Tie bars shall be drilled and epoxied 6” into existing sidewalk. 
 
Any costs associated with sidewalk removal, construction of replacement sidewalk, tieing replaceement 
sidewalk to existing, and other work and materials required to achieve this smoothness specification will be 
incurred by the Contractor at no additional cost to the City. 
 
16. DETECTABLE WARNINGS (SPECIAL) (CAST IRON) 
 
Add the following to Article 424.09 of the IDOT Standard Specification – Detectable Warnings: 
 
The detectable warnings materials shall be constructed of cast iron materials as manufactured by East 
Jordan Iron Works, Neenah Foundry Company, or Tuftile. The detectable warning plates shall have a black 
asphalt dip finish or powder coated finish as shown in the Macomb City Details on the plans. Finish color 
and type shall be approved by the City prior to ordering. If required for special ramp, special radius, or 
angled configuration, the Contractor shall be required to coordinate with the supplier to obtain the proper 
geometric design. 
 
This work will be measured and paid for at the Contract Unit Price per Square Foot for Detectable Warnings 
(Special), and shall include all labor, materials and equipment necessary to complete this item.  
 
17. COMBINATION CONCRETE CURB AND GUTTER TYPE B6.18 (ABUTTING EXISTING PAVEMENT) 
 
This work shall consist of construction of Curb and Gutter Type B6.18 at the locations indicated on the 
plans. This work shall be constructed in accordance with section 606 of the Standard Specifications. 
 
This curb shall be constructed adjacent to the PCC Inlay between Johnson and Station 23+25. In addition 
to construction of the curb and gutter, this work shall also include placement of filter fabric and 4” of 
compacted coarse aggregate fill (CA-7). The Contractor shall also tie the proposed curb and gutter to the 
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existing adjacent PCC base course pavement. Tie bars shall be #6, epoxy coated, 24” long placed at 36” 
centers. Tie bars shall be drilled and anchored 9” into existing pavement with epoxy. 
 
Filter fabric shall be in accordance with the applicable portions of Section 282 of the Standard 
Specifications. Coarse aggregate fill shall be in accordance with the District 4 Special Provision (Coarse 
Aggregate Fill) attached to these Special Provisions. 
 
This work will be measured and paid for at the Contract Unit Price per Foot for Combination Concrete Curb 
and Gutter Type B6.18 (Abutting Existing Pavement), and shall include all labor, materials, coarse 
aggregate fill, filter fabric, tie bars, and other work necessary to complete the work as described herein and 
on the plans. 
 
18. PORTLAND CEMENT CONRETE INLAY, 5”  
 
This work shall consist of construction of a two lane fiber-reinforced Portland Cement Concrete Inlay on an 
existing portland cement concrete base with a HMA overlay. The HMA surface shall be milled prior to 
placement of the inlay. The inlay may be constructed one lane at a time, or both lanes may be poured 
together. This work shall be constructed according to the Supplimental Specifications and Recurring 
Special Provisions adopted January 1, 2023, Check Sheet #28 except as modified herein. 
 
There shall be a layer of Pavement Fabric (Special) placed on the existing milled surface after cleaning and 
prior to construction of the PCC Inlay, 5”. Pavement Fabric (Special) shall be measured and paid for 
separately.   
 
Grout Slurry (Special) used to fill voids in the milled surface shall be measured and paid for separately. 
 
The thickness of the existing HMA surface is unknown in all locations. After the entire HMA surface is milled 
and forms have been set for the PCC 5” Inlay, the Contractor and Engineer shall perform dry depth checks 
for the inlay area and agree on a quantity of furnished concrete for the work. It is anticipated that the inlay 
thickness will range from 5” to 6”. Portland Cement Concrete Pavement, Furnished shall be measured and 
paid for seperately. 
 
Hot poured joint sealant between the curb and gutter and the inlay shall be included in the cost of the inlay. 
 
This work will be measured and paid for at the Contract Unit Price per Square Yard for Portland Cement 
Concrete Inlay, 5”, and shall include all cleaning of the milled surface, labor, materials and equipment 
necessary to complete this item. 
 
19. PORTLAND CEMENT CONRETE PAVEMENT, FURNISHED  
 
Portland Cement Concrete Pavement, Furnished is intended for the PCC 5” Inlay area. The thickness of the 
existing HMA surface is unknown in all locations. After the entire HMA surface is milled and forms have 
been set for the PCC 5” Inlay, the Contractor and Engineer shall perform dry depth checks for the inlay area 
and agree on a quantity of furnished concrete for the work. It is anticipated that the inlay thickness will 
range from 5” to 6”. The depth checks will be taken at the outer extremes and center of each driving lane at 
25’ intervals. All depths recorded will be averaged to determine the amount of furnished concrete needed. 
 
The volume of portland cement concrete pavement furnished will be computed in cubic yards. Portland 
Cement Concrete Pavement, Furnished in excess of 105% of the quantity agreed upon by the Contractor 
and Engineer will not be measured for payment. The area of Portland Cement Concrete Inlay, 5” placement 
will be computed in square yards and paid for seperately.  
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This work will be measured and paid for at the Contract Unit Price per Cubic Yard for Portland Cement 
Concrete Pavement, Furnished and will include the cost of furnishing Class PV concrete with the 
appropriate amount of synthetic fibers and transportation to the jobsite.  
 
20. PAVEMENT FABRIC (SPECIAL) 
 
This work shall consist of construction of a layer of pavement fabric for use as a separation layer for bond 
breaking between the surface of the existing pavement which has been milled and the proposed Portland 
Cement Concrete Inlay, 5”. 
 
After the existing pavement has been milled and as close in time as practical, but not longer than 48 hours 
prior to the installation of the inlay the surface, the milled surface shall be cleaned as specified in Check 
Sheet #28. Cleaning of the milled surface shall be considered as included in the cost of the Portland 
Cement Concrete Inlay, 5” pay item. 
 
Pavement Fabric (Special) material shall be as specified in Article 1062.01.  The fabric shall be installed on 
the milled surface immediately prior to the placement of the concrete inlay.  The fabric will not be required 
to be fastened to nor adhered to the milled surface.  Vehicle traffic on the fabric shall not be permitted.  The 
fabric shall be rolled out onto the existing milled surface in a smooth manner with minimal wrinkling of the 
surface. The fabric shall extend the entire length of the area to be inlaid and shall extend from edge of 
pavement to edge of pavement abutting the exposed face of the curb on each side of the pavement area to 
be inlaid.   
 
Pavement Fabric (Special) shall be measured according to Article 420.19.  Pavement Fabric (Special) shall 
be paid for at the Contract Unit Price per Square Yard, and shall include all furnishing and installing of 
materials, labor, and equipment necessary to complete this item. 
 
21. GROUT SLURRY (SPECIAL) 
 
Grout Slurry (Special) shall be used to repair and fill existing joints that have broken or missing material 
after the milling process has been completed and prior to the Pavement Fabric (Special) being installed.  
The intent of this item is to provide a more even surface for the bond breaking pavement fabric.  The 
Engineer shall inspect the milled pavement prior to the Contractor ordering of the grout slurry mixture.  
Defects in the existing milled surface shall be filled at the direction of the Engineer. 
 
Grout Slurry shall be a culvert lining mix utilizing IDOT mix design 84PCC9994. 
 
Grout Slurry (Special) shall be measured and paid for at the Contract Unit Price per Cubic Yard and shall 
include all cleaning of the existing surface, materials, labor, and equipment necessary to complete this item. 
 
22. PIPE HANDRAIL 
 
Handrail shall be installed at the location shown on the plans.  Railing shall be as detailed on the plans.  
Railings to be non-welded aluminum pipe railing, extruded from 6063-T6 aluminum of 1½” Schedule 40 
pipe size with clear brushed anodized finish.  Railing shall be capable of withstanding a minimum uniform 
load of 50 pounds per lineal foot applied in any direction and a concentrated load of 200 pounds applied 
anywhere along the railing in any direction.  Contractor shall submit shop drawings detailing fabrication and 
installation. 
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This work will be measured and paid for at the Contract Unit Price per Foot for Pipe Handrail, and shall 
include furnishing materials and all labor and equipment required to install the handrails as detailed in the 
plans. 
 
23. CONCRETE STEPS 
 
Concrete Steps shall be constructed in accordance with applicable portions of Section 503 of the Standard 
Specifications.  Concrete used shall be Class SI in accordance with Section 1020 of the Standard 
Specifications.  Steps shall receive a broom finish lengthwise across each step. Concrete steps shall be 
constructed as detailed in the plans.  
 
This work will be measured and paid for at the Contract Unit Price per Cubic Yard for Concrete Steps.  
Payment shall include excavation, forming, reinforcement, concrete, and all other material and labor 
required to construct the steps as detailed. 
 
24. AGGREGATE QUALITY 
 
Coarse aggregate for Granular Embankment Special, Sub-base Granular Material, Aggregate Shoulders, 
Aggregate Surface and Base Courses, and Erosion Control Aggregate shall conform to Article 1004.04 of 
the Standard Specifications for Road and Bridge Construction except that all of the following revisions to 
Article 1004.04(b) shall apply unless the Contractor chooses to use RAP for aggregate shoulders: 
 
Revise the maximum allowable percentage of weighted average loss when the material is subjected to five 
(5) cycles of sodium sulfate soundness test from 25%, as shown under the Class D of the Quality Chart in 
Article 1004.01(b) of the Standard Specifications, to 40%; and 
 
Revise the maximum allowable percentage of wear as determined by the Los Angeles Abrasion Method 
from 45%, as shown under Class D of the Quality Chart in Article 1004.01(b) of the Standard Specifications, 
to 65%; and 
 
The sum of the percentages of weighted average loss when the material is subjected to 5 cycles of the 
sodium sulfate soundness test and the percentage of wear as determined by the Los Angeles Abrasion 
Method shall not exceed 95%. 
 
25. TRAFFIC CONTROL AND PROTECTION, (SPECIAL) 
 
Traffic Control shall be in accordance with the applicable sections of the Standard Specifications, the 
applicable guidelines contained in the Illinois Manual on Uniform Traffic Control Devices for Streets and 
Highways, and any Special Provisions and Highway Standards contained herein and the Standard 
Specifications for Traffic Control Items. 
 
Special attention is called to Section 701 and Articles 107.09 and 107.14 of the Standard Specifications and 
the Traffic Control Standards listed on the Sheet No. 2 of the plans. 
 
Traffic Control shall be the responsibility of the Contractor at the time the Contractor begins his/her 
construction operations.  This responsibility shall remain until the Contractor’s work is complete. 
 
The Contractor will be allowed to close portions of Adams Street in accordance with the staging plan 
included in these Special Provisions. The Contractor will be allowed to submit an alternative staging plan at 
the time of the pre-construction meeting. 
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Access to residences and businesses must be maintained at all times during construction, or alternative 
access must be arranged. Parking and access can be from N Charles and N Albert Streets while 
construction is in progress.  
 
The streets that remain open must have traffic maintained at all times using standard traffic control methods 
(signs, flaggers, fresh oil signs, etc.).  For roads being closed, provisions must be made at all times for 
emergency access. The Contractor shall be responsible for notification of the local Police Department, Fire 
Department and Ambulance Service when and where streets are to be closed.  Also, prior to closing of any 
street, the Contractor shall notify the Engineer at least 48 hours in advance so that local authorities can 
notify the public to help minimize local inconveniences. 
 
A. STAGING PLAN 
 
    Suggested construction staging is as follows: 
 
    Stage 1: 
               - Close the Adams / Charles intersection and Adams Street from Station 19+00 to Station 23+25  
                 to all traffic. 
               - Construct Storm Sewers in the Stage 1 area. 
               - Construct Curb & Gutter, Full Depth Pavement, and Sidewalks.  
               - Erect traffic control signage. 
               - Reopen the Adams / Charles intersection to traffic. 
    Stage 2: 
               - Close Adams Street from Station 23+25 to the West Edge of Johnson Street to all traffic. 
               - Close the Adams / Albert intersection to all traffic. 
               - Mill the Adams Street pavement. 
               - Construct Storm Sewers and pavement patches in the Stage 2 area. 
               - Construct Curb & Gutter and Full Depth Pavement on Albert Street. 
               - Construct Curb & Gutter, PCC 5” Inlay, Sidewalks, and Walls in the Stage 2 area. 
               - Erect traffic control signage. 
    Stage 3: 
               - Erect any remaining traffic control signage. 
               - Perform seeding, complete. 
               - Reopen Adams Street and Albert Street to all traffic. 
 
The Contractor will be allowed to submit an alternate staging plan at the time of the Pre-Construction 
meeting. The staging plan shall conform to the following parameters: 
               - Access to businesses and local residences must be maintained at all times. 
               - The Contractor will be allowed to close portions of Adams Street. 
               - The Charles and Albert Street intersections shall not be closed at the same time. 
               - Closure time of the Charles Street intersection shall be kept to a minimum. 
 
All such access, traffic control, and signing required for safety protection will be measured and paid for at 
the Contract Unit Price per Lump Sum for Traffic Control and Protection, (Special), and shall include all 
labor, materials and equipment necessary to complete this item. 
 
26. SEEDING, COMPLETE 
 
This work shall consist of preparing the ground surface, furnishing and placing topsoil to a depth of 4”, 
fertilizing, seeding, and Mulch Method 3. Grass areas disturbed by construction shall be seeded with Class 
1A seeding and shall be fertilized in accordance with the plans and Section 250 of the Standard 
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Specifications.  Seeded areas shall be mulched in accordance with Section 251 of the Standard 
Specifications. We estimate an approximate area of 0.25 acres.  
 
The application rate of seed shall be 1.5 times the seeding rates specified in Table 1 under Article 250.07 of 
the Standard Specifications. 
 
The Contractor will be responsible for watering all seeded areas beginning the day after seeding and 
mulching is complete. Seeded areas shall be watered every other day at a rate of 3 gallons/SY until grass 
cover is 75% as determined by the Public Works Director. All watering shall be done with a spray 
application. An open-ended hose will not be acceptable. During periods exceeding 80°F or subnormal 
rainfall, the additional watering schedule may be altered with the approval of the Engineer. 
 
Contract completion date may be extended for seeding only if roadway construction is complete. 
 
This work will be measured and paid for at the Contract Unit Price per Lump Sum for Seeding, Complete, 
which price shall include all labor, equipment, and material including fertilizer, seeding, Mulch Method 3, 
watering, and topsoil to complete the work as described in these special provisions and as detailed on the 
plans. 
 
27. INCLUDED ITEMS 
 
Some items will not be paid for but shall be considered included in the cost of various pay items. These 
items are labeled in the plans and are as follows: 
      - CA-6 Aggregate under PCC Sidewalk shall be included in the cost of PCC Sidewalks of the various  
        types. 
      - Hot-poured joint sealant between curb and gutter and PCC inlay shall be included in the cost of the   
        PCC Inlay. 
      - Coarse aggregate fill and filter fabric beneath Comb. Conc. Curb and Gutter Type B6.18, Abutting  
        Existing Pavement shall be included in the cost of the Comb. Conc. Curb and Gutter Type B6.18,  
        Abutting Existing Pavement. 
      - 3’ of 4” perforated PVC pipe with cap extending from inlets and storm sewer manholes into the CA-7  
        bedding shall be included in the cost for manholes and inlets of the various types and sizes. 
 
28. RELOCATE EXISTING SIGNS 
 
This work shall consist of removing, storing, and reinstalling existing sign panels where called out on the 
plans.  The signs to be removed and reinstalled are “Go West” bus stop signs which are generally 1.5’ x 1’ 
in size.  The signs shall be installed with new hardware on telescoping posts which will be installed at 
locations shown on the plans.  It is intended that the reinstalled signs will be placed directly below the sign 
panels called for on the plans.  Sign Panel, Type 1 and Telescoping Steel Sign Support shall be measured 
and paid for separately. 
 
Any other signs requiring removal for construction work shall become the property of the City. Existing signs 
not called out to be removed but which the Contractor removes for construction shall be reinstalled at 
locations to be determined by the City at the Contractor’s expense. 
 
This work will be measured and paid for at the Contract Unit Price bid per Each for Relocate Existing Signs 
and shall include all removal, storage, reinstallation of existing signs, new hardware, and all other labor, 
equipment, and materials required to complete the relocations as described in the plans and these special 
provisions. 
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29. RETAINING WALL REMOVAL 
 
This work shall consist of the complete removal of Concrete Retaining walls and Timber Retaining walls at 
the locations shown on the plans. The walls, including any foundations or footings and bracing shall be 
completely removed and properly disposed of by the Contractor.  Brick retaining wall removal will be paid 
for as Concrete Retaining Wall Removal. 
 
Retaining walls to be removed will be measured and paid for at the Contact Unit Price per Foot for either 
Concrete Retaining Wall Removal or Timber Retaining Wall Removal, and shall include all labor, materials 
and equipment necessary to complete this item.  
 
30. PAVEMENT PATCHING (SPECIAL) 
 
Pavement Patching Special shall be constructed according to Article 442, except as revised in the City of 
Macomb Detail “Typical Pavement Replacement Detail” as shown on the plans and as called for in these 
Special Provisions. 
 
The finished surface elevation and profile of the pavement patch shall match the finished milled surface of 
the adjacent roadway.  The surface of the patch shall be given a transverse tined finish.  The joint between 
the existing pavement and the proposed Pavement Patch (Special) will not be required to be edged but 
shall be flush with the adjacent pavement. 
 
Pavement Patching (Special) shall be measured and paid for at the Contract Unit Price per Square Yard, 
and shall include all excavation, sawcutting, tie bars, drilling, epoxy, removal and disposal of existing 
pavement and / or temporary aggregate surface, furnishing, placing and finishing of concrete, and all other 
work and materials needed to construct Pavement Patching (Special). 
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State of Illinois 
Department of Transportation 

Bureau of Local Roads and Streets 

SPECIAL PROVISION 
FOR

INSURANCE

Effective:  February 1, 2007 
Revised: August 1, 2007 

All references to Sections or Articles in this specification shall be construed to mean specific 
Section or Article of the Standard Specifications for Road and Bridge Construction, adopted by 
the Department of Transportation. 

The Contractor shall name the following entities as additional insured under the Contractor’s 
general liability insurance policy in accordance with Article 107.27: 

The entities listed above and their officers, employees, and agents shall be indemnified and 
held harmless in accordance with Article 107.26. 
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State of Illinois 
Department of Transportation 

Bureau of Local Roads and Streets 

SPECIAL PROVISION 
FOR 

CONSTRUCTION AND MAINTENANCE SIGNS 
 

Effective: January 1, 2004 
Revised: June 1, 2007 

 

All references to Sections or Articles in this specification shall be construed to mean a specific 
Section or Article of the Standard Specifications for Road and Bridge Construction, adopted by 
the Department of Transportation. 
 
701.14. Signs. Add the following paragraph to Article 701.14: 

All warning signs shall have minimum dimensions of 1200 mm x 1200 mm (48" x 48") and 
have a black legend on a fluorescent orange reflectorized background, meeting, as a 
minimum, Type AP reflectivity requirements of Table 1091-2 in Article 1091.02. 

 

14



IDOT TRAINING PROGRAM GRADUATE ON-THE-JOB TRAINING SPECIAL PROVISION 
Effective: August 1, 2012   Revised: February 2, 2017 

 
In addition to the Contractor’s equal employment opportunity (EEO) affirmative action efforts 
undertaken as required by this Contract, the Contractor is encouraged to participate in the 
incentive program described below to provide additional on-the-job training to certified 
graduates of the IDOT pre-apprenticeship training program, as outlined in this Special Provision. 

 
IDOT funds, and various Illinois community colleges operate, pre-apprenticeship training 
programs throughout the State to provide training and skill-improvement opportunities to 
promote the increased employment of minority groups, disadvantaged persons and women in 
all aspects of the highway construction industry. The intent of this IDOT Pre-Apprenticeship 
Training Program Graduate (TPG) special provision (Special Provision) is to place these 
certified program graduates on the project site for this Contract in order to provide the graduates 
with meaningful on-the-job training. Pursuant to this Special Provision, the Contractor must 
make every reasonable effort to recruit and employ certified TPG trainees to the extent such 
individuals are available within a practicable distance of the project site. 

 
Specifically, participation of the Contractor or its subcontractor in the Program entitles the 
participant to reimbursement for graduates’ hourly wages at $15.00 per hour per utilized TPG 
trainee, subject to the terms of this Special Provision. Reimbursement payment will be made 
even though the Contractor or subcontractor may also receive additional training program funds 
from other non-IDOT sources for other non-TPG trainees on the Contract, provided such other 
source does not specifically prohibit the Contractor or subcontractor from receiving 
reimbursement from another entity through another program, such as IDOT through the TPG 
program. With regard to any IDOT funded construction training program other than TPG, 
however, additional reimbursement for other IDOT programs will not be made beyond the TPG 
Program described in this Special Provision when the TPG Program is utilized. 

 
No payment will be made to the Contractor if the Contractor or subcontractor fails to provide the 
required on-site training to TPG trainees, as solely determined by IDOT. A TPG trainee must 
begin training on the project as soon as the start of work that utilizes the relevant trade skill and 
the TPG trainee must remain on the project site through completion of the Contract, so long as 
training opportunities continue to exist in the relevant work classification. Should a TPG 
trainee’s employment end in advance of the completion of the Contract, the Contractor must 
promptly notify the IDOT District EEO Officer for the Contract that the TPG’s involvement in the 
Contract has ended. The Contractor must supply a written report for the reason the TPG trainee 
involvement terminated, the hours completed by the TPG trainee on the Contract, and the 
number of hours for which the incentive payment provided under this Special Provision will be, 
or has been claimed for the separated TPG trainee. 

 
Finally, the Contractor must maintain all records it creates as a result of participation in the 
Program on the Contract, and furnish periodic written reports to the IDOT District EEO Officer 
that document its contractual performance under and compliance with this Special Provision. 
Finally, through participation in the Program and reimbursement of wages, the Contractor is not 
relieved of, and IDOT has not waived, the requirements of any federal or state labor or 
employment law applicable to TPG workers, including compliance with the Illinois Prevailing 
Wage Act. 

 
METHOD OF MEASUREMENT: The unit of measurement is in hours. 
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BASIS OF PAYMENT: This work will be paid for at the contract unit price of $15.00 per hour for 
each utilized certified TPG Program trainee (TRAINEES TRAINING PROGRAM GRADUATE). 
The estimated total number of hours, unit price, and total price must be included in the schedule 
of prices for the Contract submitted by Contractor prior to beginning work. The initial number of 
TPG trainees for which the incentive is available for this contract is 2. 

 
The Department has contracted with several educational institutions to provide screening, 
tutoring and pre-training to individuals interested in working as a TPG trainee in various areas of 
common construction trade work. Only individuals who have successfully completed a Pre- 
Apprenticeship Training Program at these IDOT approved institutions are eligible to be TPG 
trainees. To obtain a list of institutions that can connect the Contractor with eligible TPG 
trainees, the Contractor may contact: HCCTP TPG Program Coordinator, Office of Business 
and Workforce Diversity (IDOT OBWD), Room 319, Illinois Department of Transportation, 2300 
S. Dirksen Parkway, Springfield, Illinois 62764. Prior to commencing construction with the 
utilization of a TPG trainee, the Contractor must submit documentation to the IDOT District EEO 
Officer for the Contract that provides the names and contact information of the TPG trainee(s) to 
be trained in each selected work classification, proof that that the TPG trainee(s) has 
successfully completed a Pre-Apprenticeship Training Program, proof that the TPG is in an 
Apprenticeship Training Program approved by the U.S. Department of Labor Bureau of 
Apprenticeship Training, and the start date for training in each of the applicable work 
classifications. 

 
To receive payment, the Contractor must provide training opportunities aimed at developing a 
full journeyworker in the type of trade or job classification involved. During the course of 
performance of the Contract, the Contractor may seek approval from the IDOT District EEO 
Officer to employ additional eligible TPG trainees. In the event the Contractor subcontracts a 
portion of the contracted work, it must determine how many, if any, of the TPGs will be trained 
by the subcontractor. Though a subcontractor may conduct training, the Contractor retains the 
responsibility for meeting all requirements imposed by this Special Provision. The Contractor 
must also include this Special Provision in any subcontract where payment for contracted work 
performed by a TPG trainee will be passed on to a subcontractor. 

 
Training through the Program is intended to move TPGs toward journeyman status, which is the 
primary objective of this Special Provision. Accordingly, the Contractor must make every effort 
to enroll TPG trainees by recruitment through the Program participant educational institutions to 
the extent eligible TPGs are available within a reasonable geographic area of the project. The 
Contractor is responsible for demonstrating, through documentation, the recruitment efforts it 
has undertaken prior to the determination by IDOT whether the Contractor is in compliance with 
this Special Provision, and therefore, entitled to the Training Program Graduate reimbursement 
of $15.00 per hour. 

 
Notwithstanding the on-the-job training requirement of this TPG Special Provision, some 
minimal off-site training is permissible as long as the offsite training is an integral part of the 
work of the contract, and does not compromise or conflict with the required on-site training that 
is central to the purpose of the Program. No individual may be employed as a TPG trainee in 
any work classification in which he/she has previously successfully completed a training 
program leading to journeyman status in any trade, or in which he/she has worked at a 
journeyman level or higher. 
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BDE 2342 (Rev. 07/19/19)Page 2 of 7Printed 11/02/23

G. If wetlands were delineated for this project, provide an extent of wetland acreage at the site; see Phase I report:

No wetlands present per US Fish & Wildlife National Wetlands Inventory.

H. Provide a description of potentially erosive areas associated with this project:

Slope of Adams St once pavement has been removed

I. The following is a description of soil disturbing activities by stages, their locations, and their erosive factors (e.g., steepness of slopes,
length of slopes, etc.):

All stages include earth excavation and embankment for roadway, sidewalk, and entrance construction, and for 
storm sewer installation.  No slopes exceeed 1:4.

J. See the erosion control plans and/or drainage plans for this contract for information regarding drainage patterns, approximate slopes
anticipated before and after major grading activities, locations where vehicles enter or exit the site and controls to prevent offsite
sediment tracking (to be added after contractor identifies locations), areas of soil disturbance, the location of major structural and non-
structural controls identified in the plan, the location of areas where stabilization practices are expected to occur, surface waters
(including wetlands) , and locations where storm water is discharged to surface water including wetlands.

K. Identify who owns the drainage system (municipality or agency) this project will drain into:

The project will drain into the City of Macomb storm sewer & eventually into East fork La Moine River (U.S. Army 
Corps of Engineers jurisdiction)

L. The following is a list of General NPDES ILR40 permittees within whose reporting jurisdiction this project is located:

N/A

M. The following is a list of receiving water(s) and the ultimate receiving water(s) for this site.  In addition, include receiving waters
that are listed as Biologically Significant Streams by the Illinois Department of Natural Resources (IDNR).  The location of the receiving
waters can be found on the erosion and sediment control plans:

Storm water shall discharge from the storm sewer system at one location that is directed towards East fork La 
Moine River.

N. Describe areas of the site that are to be protected or remain undisturbed.  These areas may include steep slopes (i.e., 1:3 or steeper),
highly erodible soils, streams, stream buffers, specimen trees, natural vegetation, nature preserves, etc.  Include any commitments or
requirements to protect adjacent wetlands.

For any storm water discharges from construction activities within 50-feet of Waters of the U.S. (except for activities for water-
dependent structures authorized by a Section 404 permit, describe: a) How a 50-foot undisturbed natural buffer will be provided
between the construction activity and the Waters of the U.S. or b) How additional erosion and sediment controls will be provided within
that area.

N/A - No storm water discharges are within 50' of Waters of the U.S.

O. Per the Phase I document, the following sensitive environmental resources are associated with this project and may have the potential
to be impacted by the proposed development.  Further guidance on these resources is available in Section 41-4 of the BDE Manual.

N/A - No sensitive environmental resources area associated with this project.

303(d) Listed receiving waters for suspended solids, turbidity, or siltation. 
The name(s) of the listed water body, and identification of all pollutants causing impairment:

N/A - No 303(d) listed receiving waters are associated with this project.

Provide a description of how erosion and sediment control practices will prevent a discharge of sediment resulting from a storm event 
equal to or greater than a twenty-five (25) year, twenty-four (24) hour rainfall event:

Initial controls include perimeter silt controls around project area.  In addition, inlet protection shall be installed 
around existing & proposed inlets/flared end sections (once installed). Erosion control blanket shall be placed in 
the drainage ditch areas.  Seeding shall immediately take place following final grading.  All controls shall remain 
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in place until vegetation has established.

Provide a description of the location(s) of direct discharge from the project site to the 303(d) water body:

N/A

Provide a description of the location(s) of any dewatering discharges to the MS4 and/or water body:

N/A

Applicable Federal, Tribal, State, or Local Programs

The project requires & City shall obtain the State of Illinois NPDES General permit ILR10 for construction 
activities.

Floodplain

N/A - Project not located in the floodplain

Historic Preservation

N/A - IDOT Cultural Resources review concluded that there are "No Historic Properties Affected" associated with 
this project. 

Receiving waters with Total Maximum Daily Load (TMDL) for sediment, total suspended solids, turbidity or siltation

TMDL (fill out this section if checked above) 

The name(s) of the listed water body:

N/A

Provide a description of the erosion and sediment control strategy that will be incorporated into the site design that is consistent with the 
assumptions and requirements of the TMDL:

N/A

If a specific numeric waste load allocation has been established that would apply to the project's discharges, provide a description of the 
necessary steps to meet that allocation:

N/A

Threatened and Endangered Species/Illinois Natural Areas (INAI)/Nature Preserves

According to the IDOT Natural Resources Review  
(Part 1075), it was concluded that there were no Illinois Endangered Species/Illinois Natural Areas/Nature 
Preserves associated with the project site area. 

Other

Wetland

As previously stated in Section G. above, no wetlands are associated with the project area.

P. The following pollutants of concern will be associated with this construction project:

Antifreeze / Coolants

Concrete

Concrete Curing Compounds

Concrete Truck Waste

Fertilizers / Pesticides

Paints

Petroleum (gas, diesel, oil, kerosene, hydraulic oil / fluids)

Soil Sediment

Solid Waste Debris

Solvents

Waste water from cleaning construction equipments

Other (Specify) Potential oil spills/leaks

Dust

Other (Specify) Concrete Cutting

Other (Specify) Potential sanitary stations

Other (Specify) Potential dewatering areas

II. Controls:

Other (Specify)
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 This section of the plan addresses the controls that will be implemented for each of the major construction activities described in Section 
I.C above and for all use areas, borrow sites, and waste sites.  For each measure discussed, the Contractor will be responsible for its
implementation as indicated.  The Contractor shall provide to the Resident Engineer a plan for the implementation of the measures
indicated.  The Contractor, and subcontractors, will notify the Resident Engineer of any proposed changes, maintenance, or
modifications to keep construction activities compliant with the Permit ILR10.  Each such Contractor has signed the required certification
on forms which are attached to, and are a part of, this plan:

A. Erosion and Sediment Controls: At a minimum, controls must be coordinated, installed and maintained to:

1. Minimize the amount of soil exposed during construction activity;
2. Minimize the disturbance of steep slopes;
3. Maintain natural buffers around surface waters, direct storm water to vegetated areas to increase sediment removal and

maximize storm water infiltration, unless infeasible;
4. Minimize soil compaction and, unless infeasible, preserve topsoil.

B. Stabilization Practices:  Provided below is a description of interim and permanent stabilization practices, including site- specific
scheduling of the implementation of the practices.  Site plans will ensure that existing vegetation is preserved where attainable and
disturbed portions of the site will be stabilized.  Stabilization practices may include but are not limited to:  temporary seeding, permanent
seeding, mulching, geotextiles, sodding, vegetative buffer strips, protection of trees, preservation of mature vegetation, and other
appropriate measures.  Except as provided below in II.B.1 and II.B.2, stabilization measures shall be initiated immediately where
construction activities have temporarily or permanently ceased, but in no case more than one (1) day after the construction activity in
that portion of the site has temporarily or permanently ceases on all disturbed portions of the site where construction will not occur for a
period of fourteen (14) or more calendar days.

1. Where the initiation of stabilization measures is precluded by snow cover, stabilization measures shall be initiated as soon as
practicable.

2. On areas where construction activity has temporarily ceased and will resume after fourteen (14) days, a temporary stabilization
method can be used.

The following stabilization practices will be used for this project:

Erosion Control Blanket / Mulching Temporary Turf (Seeding, Class 7)

Geotextiles Temporary Mulching

Permanent Seeding Vegetated Buffer Strips

Preservation of Mature Seeding

Protection of Trees

Sodding

Temporary Erosion Control Seeding

Other (Specify)

Other (Specify)

Other (Specify)

Other (Specify)

Describe how the stabilization practices listed above will be utilized during construction:

Erosion blanket shall be used on embankments to facilitate final vegetation growth & immediately upstream from 
discharge points. Permanent seed used for all disturbed areas with a IDOT Class 2A seed mixture for lawn turf.  
Temporary Erosion Seeding (IDOT Class 1A) may be needed for winter shut down period &/or to reduce bare 
soil exposure for excessive lengths of time.  Trees not needed for removal for the project shall be protected.

Describe how the stabilization practices listed above will be utilized after construction activities have been completed:

The permanent seeding in the disturbed areas for the proposed lawn turf shall be an IDOT Class 2A seed 
mixture.  The lawn turf shall be maintained by the land owner or adjacent land owner.

C. Structural Practices:  Provided below is a description of structural practices that will be implemented, to the degree attainable, to
divert flows from exposed soils, store flows or otherwise limit runoff and the discharge of pollutants from exposed areas of the site.
Such practices may include but are not limited to: perimeter erosion barrier, earth dikes, drainage swales, sediment traps, ditch checks,
subsurface drains, pipe slope drains, level spreaders, storm drain inlet protection, rock outlet protection, reinforced soil retaining
systems, gabions, and temporary or permanent sediment basins.  The installation of these devices may be subject to Section 404 of the
Clean Water Act.

Aggregate Ditch Stabilized Construction Exits

Concrete Revetment Mats Stabilized Trench Flow

Dust Suppression Slope Mattress

Dewatering Filtering Slope Walls
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Gabions Temporary Ditch Check

In-Stream or Wetland Work Temporary Pipe Slope Drain

Level Spreaders Temporary Sediment Basin

Paved Ditch Temporary Stream Crossing

Permanent Check Dams

Perimeter Erosion Barrier

Permanent Sediment Basin

Retaining Walls

Riprap

Other (Specify)

Other (Specify)

Other (Specify)

Other (Specify)

Silt control - storm sewer

Turf Reinforcement Mats

Rock Outlet Protection

Sediment Trap

Storm Drain Inlet Protection

Other (Specify)

Other (Specify)

Other (Specify)

Describe how the structural practices listed above will be utilized during construction:

Perimeter Erosion Barrier - Will be installed along a majority of the site perimeter areas prior to earthwork 
activities; Storm drain inlet/culvert protection shall be placed on any existing storm drains/inlets in the vicinity of 
the project area & shall be installed immediately following the installation of proposed inlets/culverts.

Describe how the structural practices listed above will be utilized after construction activities have been completed:

All of the remaining structural practices proposed shall be removed once the site has obtained stabilization with 
vegetation since they are temporary practices.

D. Treatment Chemicals

Will polymer flocculants or treatment chemicals be utilized on this project: NoYes

If yes above, identify where and how polymer flocculants or treatment chemicals will be utilized on this project.

N/A

E. Permanent (i.e., Post-Construction) Storm Water Management Controls: Provided below is a description of measures that will be
installed during the construction process to control volume and pollutants in storm water discharges that will occur after construction
operations have been completed.The installation of these devices may be subject to Section 404 of the Clean Water Act.

1. Such practices may include but are not limited to: storm water detention structures (including wet ponds), storm water retention
structures, flow attenuation by use of open vegetated swales and natural depressions, infiltration of runoff on site, and sequential
systems (which combine several practices).

The practices selected for implementation were determined based on the technical guidance in Chapter 41 (Construction Site Storm
Water Pollution Control) of the IDOT BDE Manual.  If practices other than those discussed in Chapter 41 are selected for
implementation or if practices are applied to situations different from those covered in Chapter 41, the technical basis for such decisions
will be explained below.

2. Velocity dissipation devices will be placed at discharge locations and along the length of any outfall channel as necessary to provide a
non-erosive velocity flow from the structure to a water course so that the natural physical and biological characteristics and functions
are maintained and protected (e.g., maintenance of hydrologic conditions such as the hydroperiod and hydrodynamics present prior to
the initiation of construction activities).

Description of permanent storm water management controls:

Storm water to be placed into City storm sewers that continue to stay in City storm sewers well passed the limits 
of the project.

F. Approved State or Local Laws:  The management practices, controls and provisions contained in this plan will be in accordance with
IDOT specifications, which are at least as protective as the requirements contained in the IEPA's Illinois Urban Manual.  Procedures
and requirements specified in applicable sediment and erosion site plans or storm water management plans approved by local officials
shall be described or incorporated by reference in the space provided below.  Requirements specified in sediment and erosion site
plans, site permits, storm water management site plans or site permits approved by local officials that are applicable to protecting
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surface water resources are, upon submittal of an NOI, to be authorized to discharge under the Permit ILR10 incorporated by reference 
and are enforceable under this permit even if they are not specifically included in the plan. 
 Description of procedures and requirements specified in applicable sediment and erosion site plans or storm water management plans 
approved by local officials:

The soil, erosion & sediment control measures for this site should meet the additional requirements established 
by City of Macomb.

G. Contractor Required Submittals:  Prior to conducting any professional services at the site covered by this plan, the Contractor and
each subcontractor responsible for compliance with the permit shall submit to the Resident Engineer a Contractor Certification
Statement, BDE 2342A.

1. The Contractor shall provide a construction schedule containing an adequate level of detail to show major activities with implementation
of pollution prevention BMPs, including the following items:

· Approximate duration of the project, including each stage of the project
· Rainy season, dry season, and winter shutdown dates
· Temporary stabilization measures to be employed by contract phases
· Mobilization time-frame
· Mass clearing and grubbing/roadside clearing dates
· Deployment of Erosion Control Practices
· Deployment of Sediment Control Practices (including stabilized cons

· Deployment of Construction Site Management Practices (including concrete washout facilities, chemical storage,
refueling       locations, etc.)

· Paving, saw-cutting, and any other pavement related operations
· Major planned stockpiling operation
·  Time frame  for other significant long-term operations or activities that may plan non-storm water discharges as 

dewatering, grinding, etc 
· Permanent stabilization activities for each area of the project

2. During the pre-construction meeting, the Contractor and each subcontractor shall provide, as an attachment to their signed Contractor
Certification Statement, a discussion of how they will comply with the requirements of the permit in regard to the following items and
provide a graphical representation showing location and type of BMPs to be used when applicable:

· Temporary Ditch Checks - Identify what type and the source of Temporary Ditch Checks that will be installed as part of
the project.  The installation details will then be included with the SWPPP.

· Vehicle Entrances and Exits  - Identify type and location of stabilized construction entrances and exits to be used and
how they will be maintained.

· Material Delivery, Storage and Use  - Discuss where and how materials including chemicals, concrete curing
compounds, petroleum products, etc. will be stored for this project.

· Stockpile Management  - Identify the location of both on-site and off-site stockpiles.  Discuss what BMPs will be used to
prevent pollution of storm water from stockpiles.

· Waste Disposal  - Discuss methods of waste disposal that will be used for this project.
· Spill Prevention and Control  - Discuss steps that will be taken in the event of a material spill (chemicals, concrete curing

compounds, petroleum, etc.)
· Concrete Residuals and Washout Wastes  - Discuss the location and type of concrete washout facilities to be used on

this project and how they will be signed and maintained.
· Litter Management  - Discuss how litter will be maintained for this project (education of employees, number of

dumpsters, frequency of dumpster pick-up, etc.).
· Vehicle and Equipment Fueling  - Identify equipment fueling locations for this project and what BMPs will be used to

ensure containment and spill prevention.
· Vehicle and Equipment Cleaning and Maintenance  - Identify where equipment cleaning and maintenance locations for

this project and what BMPs will be used to ensure containment and spill prevention.
· Dewatering Activities  - Identify the controls which will be used during dewatering operations to ensure sediments will not

leave the construction site.
· Polymer Flocculants and Treatment Chemicals  - Identify the use and dosage of treatment chemicals and provide the

Resident Engineer with Material Safety Data Sheets.  Describe procedures on how the chemicals will be used and
identify who will be responsible for the use and application of these chemicals.  The selected individual must be trained
on the established procedures.

· Additional measures indicated in the plan.

III. Maintenance:

When requested by the Contractor, the Resident Engineer will provide general maintenance guides (e.g., IDOT Erosion and Sediment
Control Field Guide) to the Contractor for the practices associated with this project.  Describe how all items will be checked for structural
integrity, sediment accumulation and functionality.  Any damage or undermining shall be repaired immediately.  Provide specifics on
how repairs will be made.  The following additional procedures will be used to maintain, in good and effective operating conditions, the
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vegetation, erosion and sediment control measures and other protective measures identified in this plan.  It will be the Contractor's 
responsibility to attain maintenance guidelines for any manufactured BMPs which are to be installed and maintained per manufacture's 
specifications.

IDOT Erosion and Sediment Control Field Guide shall be followed for maintenance on Best Management 
Practices associated with this project, in addition to the following: 
1) Perimeter Erosion Barrier - Should be inspected regularly for undercutting, overtopping, & tears along the
length of the fence.  Deficiencies should be repaired immediately.  Remove accumulated sediments from the
fence base when the sediment reaches one-half the fence height.  During final stabilization, properly dispose of
any sediment that has accumulated on the silt fence.  Alternative sediment control measures should be
considered for areas where silt fence continuously fails.
2) Inlet/culvert protection: Should be installed at all open grates and on upgradient ends of the culvert piping that
receive discharges from disturbed areas.  The location of the inlet/culvert protection is shown on the Erosion and
Sediment Control Plan.

IV. Inspections:

Qualified personnel shall inspect disturbed areas of the construction site including Borrow, Waste, and Use Areas, which have not yet
been finally stabilized, structural control measures, and locations where vehicles and equipment enter and exit the site using IDOT
Storm Water Pollution Prevention Plan Erosion Control Inspection Report, BC 2259.  Such inspections shall be conducted at least once
every seven (7) calendar days and within twenty-four (24) hours of the end of a storm or by the end of the following business or work
day that is 0.5 inch or greater or equivalent snowfall.

Inspections may be reduced to once per month when construction activities have ceased due to frozen conditions.  Weekly inspections
will recommence when construction activities are conducted, or if there is 0.5” or greater rain event, or a discharge due to snowmelt
occurs.

If any violation of the provisions of this plan is identified during the conduct of the construction work covered by this plan, the Resident
Engineer shall notify the appropriate IEPA Field Operations Section office by email at: epa.swnoncomp@illinois.gov, telephone or fax
within twenty-four (24) hours of the incident.  The Resident Engineer shall then complete and submit an “Incidence of Non-
Compliance” (ION) report for the identified violation within five (5) days of the incident.  The Resident Engineer shall use forms provided
by IEPA and shall include specific information on the cause of noncompliance, actions which were taken to prevent any further causes
of noncompliance, and a statement detailing any environmental impact which may have resulted from the noncompliance.  All reports of
non-compliance shall be signed by a responsible authority in accordance with Part VI. G of the Permit ILR10.

The Incidence of Non-Compliance shall be mailed to the following address:
Illinois Environmental Protection Agency
Division of Water Pollution Control
Attn:  Compliance Assurance Section
1021 North Grand East
Post Office Box 19276
Springfield, Illinois 62794-9276

V. Failure to Comply:

Failure to comply with any provisions of this Storm Water Pollution Prevention Plan will result in the implementation of a National
Pollutant Discharge Elimination System/Erosion and Sediment Control Deficiency Deduction against the Contractor and/or penalties
under the Permit ILR10 which could be passed on to the Contractor.
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Prior to conducting any professional services at the site covered by this contract, the Contractor and every subcontractor 
must complete and return to the Resident Engineer the following certification.  A separate certification must be submitted by 
each firm.  Attach to this certification all items required by Section II.G of the Storm Water Pollution Prevention Plan 
(SWPPP) which will be handled by the Contractor/subcontractor completing this form.

Route

Adams Street

Marked Route

FAU 6915

Section Number

21-00151-00-SW

Project Number

51CI(766)

County

McDonough

Contract Number

89829

This certification statement is a part of SWPPP for the project described above, in accordance with the General NPDES 
Permit No. ILR10 issued by the Illinois Environmental Protection Agency. 

I certify under penalty of law that I understand the terms of the Permit No. ILR 10 that authorizes the storm water discharges 
associated with industrial activity from the construction site identified as part of this certification. 

Additionally, I have read and understand all of the information and requirements stated in SWPPP for the above mentioned 
project; I have received copies of all appropriate maintenance procedures; and, I have provided all documentation required 
to be in compliance with the Permit ILR10 and SWPPP and will provide timely updates to these documents as necessary.

Contractor

Sub-Contractor

Title

Signature Date 

Phone

City State Zip Code

Print Name

Name of Firm

Street Address

Items which this Contractor/subcontractor will be responsible for as required in Section II.G. of SWPPP
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CEMENT, TYPE IL (BDE) 

Effective:  August 1, 2023 

Add the following to Article 302.02 of the Standard Specifications: 

“ (k) Type IL Portland-Limestone Cement  ....................................................................... 1001” 

Revise Note 2 of Article 352.02 of the Standard Specifications to read: 

“ Note 2.  Either Type I or Type IA portland cement or Type IL portland-limestone cement 
shall be used.” 

Revise Note 1 of Article 404.02 of the Standard Specifications to read: 

“ Note 1.  The cement shall be Type I portland cement or Type IL portland-limestone 
cement.” 

Revise Article 1019.02(a) of the Standard Specifications to read: 

“ (a) Cement, Type I or IL  ................................................................................................ 1001” 

80449 
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COMPENSABLE DELAY COSTS (BDE) 
 
Effective:  June 2, 2017 
Revised:  April 1, 2019 
 
Revise Article 107.40(b) of the Standard Specifications to read: 
 

“ (b) Compensation.  Compensation will not be allowed for delays, inconveniences, or 
damages sustained by the Contractor from conflicts with facilities not meeting the above 
definition; or if a conflict with a utility in an unanticipated location does not cause a 
shutdown of the work or a documentable reduction in the rate of progress exceeding the 
limits set herein.  The provisions of Article 104.03 notwithstanding, compensation for 
delays caused by a utility in an unanticipated location will be paid according to the 
provisions of this Article governing minor and major delays or reduced rate of production 
which are defined as follows. 
 
(1) Minor Delay.  A minor delay occurs when the work in conflict with the utility in an 

unanticipated location is completely stopped for more than two hours, but not to 
exceed two weeks. 
 

(2) Major Delay.  A major delay occurs when the work in conflict with the utility in an 
unanticipated location is completely stopped for more than two weeks. 
 

(3) Reduced Rate of Production Delay.  A reduced rate of production delay occurs when 
the rate of production on the work in conflict with the utility in an unanticipated 
location decreases by more than 25 percent and lasts longer than seven calendar 
days.” 

 
Revise Article 107.40(c) of the Standard Specifications to read: 
 

“ (c) Payment.  Payment for Minor, Major, and Reduced Rate of Production Delays will be 
made as follows. 
 
(1) Minor Delay.  Labor idled which cannot be used on other work will be paid for 

according to Article 109.04(b)(1) and (2) for the time between start of the delay and 
the minimum remaining hours in the work shift required by the prevailing practice in 
the area. 
 
Equipment idled which cannot be used on other work, and which is authorized to 
standby on the project site by the Engineer, will be paid for according to 
Article 109.04(b)(4). 
 

(2) Major Delay.  Labor will be the same as for a minor delay. 
 
Equipment will be the same as for a minor delay, except Contractor-owned 
equipment will be limited to two weeks plus the cost of move-out to either the 
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Contractor’s yard or another job and the cost to re-mobilize, whichever is less.  
Rental equipment may be paid for longer than two weeks provided the Contractor 
presents adequate support to the Department (including lease agreement) to show 
retaining equipment on the job is the most economical course to follow and in the 
public interest. 
 

(3) Reduced Rate of Production Delay.  The Contractor will be compensated for the 
reduced productivity for labor and equipment time in excess of the 25 percent 
threshold for that portion of the delay in excess of seven calendar days.  
Determination of compensation will be in accordance with Article 104.02, except 
labor and material additives will not be permitted. 
 

Payment for escalated material costs, escalated labor costs, extended project overhead, 
and extended traffic control will be determined according to Article 109.13.” 

 
Revise Article 108.04(b) of the Standard Specifications to read: 
 

“ (b) No working day will be charged under the following conditions. 
 
(1) When adverse weather prevents work on the controlling item. 

 
(2) When job conditions due to recent weather prevent work on the controlling item. 

 
(3) When conduct or lack of conduct by the Department or its consultants, 

representatives, officers, agents, or employees; delay by the Department in making 
the site available; or delay in furnishing any items required to be furnished to the 
Contractor by the Department prevents work on the controlling item. 

 
(4) When delays caused by utility or railroad adjustments prevent work on the controlling 

item. 
 

(5) When strikes, lock-outs, extraordinary delays in transportation, or inability to procure 
critical materials prevent work on the controlling item, as long as these delays are not 
due to any fault of the Contractor. 

 
(6) When any condition over which the Contractor has no control prevents work on the 

controlling item.” 
 
Revise Article 109.09(f) of the Standard Specifications to read: 

 
“ (f) Basis of Payment.  After resolution of a claim in favor of the Contractor, any adjustment 

in time required for the work will be made according to Section 108.  Any adjustment in 
the costs to be paid will be made for direct labor, direct materials, direct equipment, 
direct jobsite overhead, direct offsite overhead, and other direct costs allowed by the 
resolution.  Adjustments in costs will not be made for interest charges, loss of anticipated 
profit, undocumented loss of efficiency, home office overhead and unabsorbed overhead 
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other than as allowed by Article 109.13, lost opportunity, preparation of claim expenses 
and other consequential indirect costs regardless of method of calculation. 
 
The above Basis of Payment is an essential element of the contract and the claim cost 
recovery of the Contractor shall be so limited.” 

 
Add the following to Section 109 of the Standard Specifications. 
 

“ 109.13 Payment for Contract Delay.  Compensation for escalated material costs, 
escalated labor costs, extended project overhead, and extended traffic control will be allowed 
when such costs result from a delay meeting the criteria in the following table. 

 
Contract Type Cause of Delay Length of Delay 

Working Days 
Article 108.04(b)(3) or 
Article 108.04(b)(4) 

No working days have been charged for two 
consecutive weeks. 

Completion 
Date 

Article 108.08(b)(1) or 
Article 108.08(b)(7) 

The Contractor has been granted a minimum 
two week extension of contract time, according 
to Article 108.08. 

 
Payment for each of the various costs will be according to the following. 
 
(a) Escalated Material and/or Labor Costs.  When the delay causes work, which would have 

otherwise been completed, to be done after material and/or labor costs have increased, 
such increases will be paid.  Payment for escalated material costs will be limited to the 
increased costs substantiated by documentation furnished by the Contractor.  Payment 
for escalated labor costs will be limited to those items in Article 109.04(b)(1) and (2), 
except the 35 percent and 10 percent additives will not be permitted. 

 
(b) Extended Project Overhead.  For the duration of the delay, payment for extended project 

overhead will be paid as follows. 
 
(1) Direct Jobsite and Offsite Overhead.  Payment for documented direct jobsite 

overhead and documented direct offsite overhead, including onsite supervisory and 
administrative personnel, will be allowed according to the following table. 
 

Original Contract 
Amount 

Supervisory and Administrative 
Personnel 

Up to $5,000,000 One Project Superintendent 

Over $   5,000,000 -  
up to $25,000,000 

One Project Manager, 
One Project Superintendent or 
Engineer, and 
One Clerk 

Over $25,000,000 -  
up to $50,000,000 

One Project Manager, 
One Project Superintendent, 
One Engineer, and 
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One Clerk 

Over $50,000,000 

One Project Manager, 
Two Project Superintendents, 
One Engineer, and 
One Clerk 

 
(2) Home Office and Unabsorbed Overhead.  Payment for home office and unabsorbed 

overhead will be calculated as 8 percent of the total delay cost. 
 

(c) Extended Traffic Control.  Traffic control required for an extended period of time due to 
the delay will be paid for according to Article 109.04.   
 
When an extended traffic control adjustment is paid under this provision, an adjusted unit 
price as provided for in Article 701.20(a) for increase or decrease in the value of work by 
more than ten percent will not be paid. 
 

Upon payment for a contract delay under this provision, the Contractor shall assign 
subrogation rights to the Department for the Department’s efforts of recovery from any other 
party for monies paid by the Department as a result of any claim under this provision.  The 
Contractor shall fully cooperate with the Department in its efforts to recover from another party 
any money paid to the Contractor for delay damages under this provision.” 
 
 
80384 
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CORRUGATED PLASTIC PIPE (CULVERT AND STORM SEWER) (BDE) 
 
Effective:  January 1, 2021 
 
Revise Tables IIIA and IIIB of Article 542.03 and the storm sewers tables of Article 550.03 of the 
Standard Specifications to read: 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

(SEE TABLES ON NEXT 10 PAGES) 
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“PIPE CULVERTS 
TABLE IIIA:  PLASTIC PIPE PERMITTED 

FOR A GIVEN PIPE DIAMETER AND FILL HEIGHT OVER THE TOP OF THE PIPE 

Nominal 
Diameter 

(in.) 

Type 1 Type 2 Type 3 Type 4 
Fill Height:  3' and less, 

with 1' min 
Fill Height:  Greater than 3', 

not exceeding 10' 
Fill Height:  Greater than 10', 

not exceeding 15' 
Fill Height:  Greater than 15', 

not exceeding 20' 

PVC CPVC PE CPE CPP PVC CPVC PE CPE CPP PVC CPVC PE CPE CPP PVC CPVC PE CPE CPP 

10 X QPL X QPL NA X QPL X QPL NA X QPL X QPL NA X QPL X QPL NA 
12 X QPL X QPL QPL X QPL X QPL QPL X QPL X QPL QPL X QPL X QPL QPL 
15 X QPL NA QPL QPL X QPL NA QPL QPL X QPL NA QPL QPL X QPL NA QPL QPL 
18 X QPL X QPL QPL X QPL X QPL QPL X QPL X QPL QPL X QPL X QPL QPL 
21 X QPL NA QPL NA X QPL NA QPL NA X QPL NA QPL NA X QPL NA NA NA 
24 X QPL X QPL QPL X QPL X QPL QPL X QPL X QPL QPL X QPL X NA QPL 
27 X NA NA NA NA X NA NA NA NA X NA NA NA NA X NA NA NA NA 
30 X QPL X QPL QPL X QPL X QPL QPL X QPL X QPL QPL X QPL X NA QPL 
36 X QPL X QPL QPL X QPL X QPL QPL X QPL X QPL QPL X QPL X NA QPL 
42 X NA X QPL QPL X NA X QPL QPL X NA X NA QPL X NA X NA NA 
48 X NA X QPL QPL X NA X QPL QPL X NA X NA QPL X NA X NA NA 
54 NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA 
60 NA NA NA QPL QPL NA NA NA QPL QPL NA NA NA NA QPL NA NA NA NA NA 

Notes: PVC Polyvinyl Chloride Pipe 
CPVC Corrugated Polyvinyl Chloride Pipe with a Smooth Interior 
PE Polyethylene Pipe 
CPE Corrugated Polyethylene Pipe with a Smooth Interior 
CPP Corrugated Polypropylene Pipe with a Smooth Interior 
X Permitted 
QPL Permitted for the producers approved for that diameter in the Department’s qualified product list 
NA Not Acceptable 
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PIPE CULVERTS (metric) 
TABLE IIIA:  PLASTIC PIPE PERMITTED 

FOR A GIVEN PIPE DIAMETER AND FILL HEIGHT OVER THE TOP OF THE PIPE 

Nominal 
Diameter 

(mm) 

Type 1 Type 2 Type 3 Type 4 
Fill Height:  1 m and less, 

with 0.3 m min. cover 
Fill Height:  Greater than 1 m, 

not exceeding 3 m 
Fill Height:  Greater than 3 m, 

not exceeding 4.5 m 
Fill Height:  Greater than 4.5 m, not 

exceeding 6 m 

PVC CPVC PE CPE CPP PVC CPVC PE CPE CPP PVC CPVC PE CPE CPP PVC CPVC PE CPE CPP 

250 X QPL X QPL NA X QPL X QPL NA X QPL X QPL NA X QPL X QPL NA 
300 X QPL X QPL QPL X QPL X QPL QPL X QPL X QPL QPL X QPL X QPL QPL 
375 X QPL NA QPL QPL X QPL NA QPL QPL X QPL NA QPL QPL X QPL NA QPL QPL 
450 X QPL X QPL QPL X QPL X QPL QPL X QPL X QPL QPL X QPL X QPL QPL 
525 X QPL NA QPL NA X QPL NA QPL NA X QPL NA QPL NA X QPL NA NA NA 
600 X QPL X QPL QPL X QPL X QPL QPL X QPL X QPL QPL X QPL X NA QPL 
675 X NA NA NA NA X NA NA NA NA X NA NA NA NA X NA NA NA NA 
750 X QPL X QPL QPL X QPL X QPL QPL X QPL X QPL QPL X QPL X NA QPL 
900 X QPL X QPL QPL X QPL X QPL QPL X QPL X QPL QPL X QPL X NA QPL 
1050 X NA X QPL QPL X NA X QPL QPL X NA X NA QPL X NA X NA NA 
1200 X NA X QPL QPL X NA X QPL QPL X NA X NA QPL X NA X NA NA 
1350 NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA 
1500 NA NA NA QPL QPL NA NA NA QPL QPL NA NA NA NA QPL NA NA NA NA NA 

Notes: PVC Polyvinyl Chloride Pipe 
CPVC Corrugated Polyvinyl Chloride Pipe with a Smooth Interior 
PE Polyethylene Pipe 
CPE Corrugated Polyethylene Pipe with a Smooth Interior 
CPP Corrugated Polypropylene Pipe with a Smooth Interior 
X Permitted 
QPL Permitted for the producers approved for that diameter in the Department’s qualified product list 
NA Not Acceptable 
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PIPE CULVERTS 
TABLE IIIB:  PLASTIC PIPE PERMITTED 

FOR A GIVEN PIPE DIAMETER AND FILL HEIGHT OVER THE TOP OF THE PIPE 

Nominal 
Diameter 

(in.) 

Type 5 Type 6 Type 7 
Fill Height:  Greater than 20',  

not exceeding 25' 
Fill Height:  Greater than 25', 

not exceeding 30' 
Fill Height:  Greater than 30', 

not exceeding 35' 

PVC CPVC PE CPE CPP PVC CPVC PE PVC CPVC PE 

10 X QPL X QPL NA X QPL X X QPL X 
12 X QPL X QPL QPL X QPL X X QPL X 
15 X QPL NA NA QPL X QPL NA X QPL NA 
18 X QPL X NA NA X QPL X X QPL X 
21 X QPL NA NA NA X QPL NA X QPL NA 
24 X QPL X NA NA X QPL X X QPL X 
27 X NA NA NA NA X NA NA X NA NA 
30 X QPL X NA QPL X QPL X X QPL X 
36 X QPL X NA NA X QPL X X QPL X 
42 X NA X NA NA X NA X X NA X 
48 X NA X NA NA X NA X X NA X 
54 NA NA NA NA NA NA NA NA NA NA NA 
60 NA NA NA NA NA NA NA NA NA NA NA 
Notes: PVC       Polyvinyl Chloride Pipe 

CPVC Corrugated Polyvinyl Chloride Pipe with a Smooth Interior 
CPP Corrugated Polypropylene Pipe with a Smooth Interior 
X Permitted 
QPL Permitted for the producers approved for that diameter in the Department’s qualified product list 
NA Not Acceptable 
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PIPE CULVERTS (metric) 
TABLE IIIB:  PLASTIC PIPE PERMITTED 

FOR A GIVEN PIPE DIAMETER AND FILL HEIGHT OVER THE TOP OF THE PIPE 

Nominal 
Diameter 

(mm) 

Type 5 Type 6 Type 7 
Fill Height:  Greater than 6 m,  

not exceeding 7.5 m 
Fill Height:  Greater than 7.5 m, 

not exceeding 9 m 
Fill Height:  Greater than 9 m, 

not exceeding 10.5 m 

PVC CPVC PE CPE CPP PVC CPVC PE PVC CPVC PE 

250 X QPL X QPL NA X QPL X X QPL X 
300 X QPL X QPL QPL X QPL X X QPL X 
375 X QPL NA NA QPL X QPL NA X QPL NA 
450 X QPL X NA NA X QPL X X QPL X 
525 X QPL NA NA NA X QPL NA X QPL NA 
600 X QPL X NA NA X QPL X X QPL X 
675 X NA NA NA NA X NA NA X NA NA 
750 X QPL X NA QPL X QPL X X QPL X 
900 X QPL X NA NA X QPL X X QPL X 

1000 X NA X NA NA X NA X X NA X 
1200 X NA X NA NA X NA X X NA X 
1350 NA NA NA NA NA NA NA NA NA NA NA 
1500 NA NA NA NA NA NA NA NA NA NA NA 

Notes: PVC Polyvinyl Chloride Pipe 
CPVC Corrugated Polyvinyl Chloride Pipe with a Smooth Interior 
CPP Corrugated Polypropylene Pipe with a Smooth Interior 
X Permitted 
QPL Permitted for the producers approved for that diameter in the Department’s qualified product list 
NA Not Acceptable 
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STORM SEWERS 
KIND OF MATERIAL PERMITTED AND STRENGTH REQUIRED 

FOR A GIVEN PIPE DIAMETERS AND FILL HEIGHTS OVER THE TOP OF THE PIPE 

Nominal 
Diameter 

in. 

Type 1 Type 2 

Fill Height:  3' and less, 
with 1' min. 

Fill Height:  Greater than 3', 
not exceeding 10' 

RCCP CSP ESCP PVC CPVC PE CPE CPP RCCP CSP ESCP PVC CPVC PE CPE CPP 
10 NA 3 X X QPL X QPL NA NA 1 *X X QPL X QPL NA 
12 IV NA X X QPL X QPL QPL II 1 *X X QPL X QPL QPL 
15 IV NA NA X QPL NA QPL QPL II 1 *X X QPL NA QPL QPL 
18 IV NA NA X QPL X QPL QPL II 2 X X QPL X QPL QPL 
21 III NA NA X QPL NA QPL NA II 2 X X QPL NA QPL NA 
24 III NA NA X QPL X QPL QPL II 2 X X QPL X QPL QPL 
27 III NA NA X NA NA NA NA II 3 X X NA NA NA NA 
30 IV NA NA X QPL X QPL QPL II 3 X X QPL X QPL QPL 
33 III NA NA NA NA NA NA NA II NA X NA NA NA NA NA 
36 III NA NA X QPL X QPL QPL II NA X X QPL X QPL QPL 
42 II NA X X NA X QPL QPL II NA X X NA X QPL QPL 
48 II NA X X NA X QPL QPL II NA X X NA X QPL QPL 
54 II NA NA NA NA NA NA NA II NA NA NA NA NA NA NA 
60 II NA NA NA NA NA QPL QPL II NA NA NA NA NA QPL QPL 
66 II NA NA NA NA NA NA NA II NA NA NA NA NA NA NA 
72 II NA NA NA NA NA NA NA II NA NA NA NA NA NA NA 
78 II NA NA NA NA NA NA NA II NA NA NA NA NA NA NA 
84 II NA NA NA NA NA NA NA II NA NA NA NA NA NA NA 
90 II NA NA NA NA NA NA NA II NA NA NA NA NA NA NA 
96 II NA NA NA NA NA NA NA III NA NA NA NA NA NA NA 
102 II NA NA NA NA NA NA NA III NA NA NA NA NA NA NA 
108 II NA NA NA NA NA NA NA III NA NA NA NA NA NA NA 

RCCP Reinforced Concrete Culvert, Storm Drain, and Sewer Pipe 
CSP Concrete Sewer, Storm drain, and Culvert Pipe (number in column indicates strength class) 
ESCP Extra Strength Clay Pipe 
PVC Polyvinyl Chloride Pipe 
CPVC Corrugated Polyvinyl Chloride Pipe with a Smooth Interior 
PE Polyethylene Pipe 
CPE Corrugated Polyethylene Pipe with a Smooth Interior 
CPP Corrugated Polypropylene Pipe with a Smooth Interior  
X Permitted 
QPL Permitted for the producers approved for that diameter in the Department’s qualified product list 
NA Not Acceptable 
* May also use Standard Strength Clay Pipe 
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STORM SEWERS (metric) 
KIND OF MATERIAL PERMITTED AND STRENGTH REQUIRED 

FOR A GIVEN PIPE DIAMETERS AND FILL HEIGHTS OVER THE TOP OF THE PIPE 

Nominal 
Diameter 

mm 

Type 1 Type 2 

Fill Height:  1 m and less, 
with 300 mm min, 

Fill Height:  Greater than 1 m, 
not exceeding 3 m 

RCCP CSP ESCP PVC CPVC PE CPE CPP RCCP CSP ESCP PVC CPVC PE CPE CPP 
250 NA 3 X X QPL X QPL NA NA 1 *X X QPL X QPL NA 
300 IV NA X X QPL X QPL QPL II 1 *X X QPL X QPL QPL 
375 IV NA NA X QPL NA QPL QPL II 1 *X X QPL NA QPL QPL 
450 IV NA NA X QPL X QPL QPL II 2 X X QPL X QPL QPL 
525 III NA NA X QPL NA QPL NA II 2 X X QPL NA QPL NA 
600 III NA NA X QPL X QPL QPL II 2 X X QPL X QPL QPL 
675 III NA NA X NA NA NA NA II 3 X X NA NA NA NA 
750 IV NA NA X QPL X QPL QPL II 3 X X QPL X QPL QPL 
825 III NA NA NA NA NA NA NA II NA X NA NA NA NA NA 
900 III NA NA X QPL X QPL QPL II NA X X QPL X QPL QPL 

1050 II NA X X NA X QPL QPL II NA X X NA X QPL QPL 
1200 II NA X X NA X QPL QPL II NA X X NA X QPL QPL 
1350 II NA NA NA NA NA NA NA II NA NA NA NA NA NA NA 
1500 II NA NA NA NA NA QPL QPL II NA NA NA NA NA QPL QPL 
1650 II NA NA NA NA NA NA NA II NA NA NA NA NA NA NA 
1800 II NA NA NA NA NA NA NA II NA NA NA NA NA NA NA 
1950 II NA NA NA NA NA NA NA II NA NA NA NA NA NA NA 
2100 II NA NA NA NA NA NA NA II NA NA NA NA NA NA NA 
2250 II NA NA NA NA NA NA NA II NA NA NA NA NA NA NA 
2400 II NA NA NA NA NA NA NA III NA NA NA NA NA NA NA 
2550 II NA NA NA NA NA NA NA III NA NA NA NA NA NA NA 
2700 II NA NA NA NA NA NA NA III NA NA NA NA NA NA NA 

RCCP Reinforced Concrete Culvert, Storm Drain, and Sewer Pipe 
CSP Concrete Sewer, Storm drain, and Culvert Pipe (number in column indicates strength class) 
ESCP Extra Strength Clay Pipe 
PVC Polyvinyl Chloride Pipe 
CPVC Corrugated Polyvinyl Chloride Pipe with a Smooth Interior 
PE Polyethylene Pipe 
CPE Corrugated Polyethylene Pipe with a Smooth Interior 
CPP Corrugated Polypropylene Pipe with a Smooth Interior  
X Permitted 
QPL Permitted for the producers approved for that diameter in the Department’s qualified product list 
NA  Not Acceptable 
* May also use Standard Strength Clay Pipe 
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STORM SEWERS 
KIND OF MATERIAL PERMITTED AND STRENGTH REQUIRED 

FOR A GIVEN PIPE DIAMETERS AND FILL HEIGHTS OVER THE TOP OF THE PIPE 

Nominal 
Diameter 

in. 

Type 3 Type 4 

Fill Height:  Greater than 10' 
not exceeding 15' 

Fill Height:  Greater than 15' 
not exceeding 20' 

RCCP CSP ESCP PVC CPVC PE CPE CPP RCCP CSP ESCP PVC CPVC PE CPE CPP 
10 NA 2 X X QPL X QPL NA NA 3 X X QPL X QPL NA 
12 III 2 X X QPL X QPL QPL IV NA NA X QPL X QPL QPL 
15 III 3 X X QPL NA QPL QPL IV NA NA X QPL NA QPL QPL 
18 III NA X X QPL X QPL QPL IV NA NA X QPL X QPL QPL 
21 III NA NA X QPL NA QPL NA IV NA NA X QPL NA NA NA 
24 III NA NA X QPL X QPL QPL IV NA NA X QPL X NA QPL 
27 III NA NA X NA NA NA NA IV NA NA X NA NA NA NA 
30 III NA NA X QPL X QPL QPL IV NA NA X QPL X NA QPL 
33 III NA NA NA NA NA NA NA IV NA NA NA NA NA NA NA 
36 III NA NA X QPL X QPL QPL IV NA NA X QPL X NA QPL 
42 III NA NA X NA X NA QPL IV NA NA X NA X NA NA 
48 III NA NA X NA X NA QPL IV NA NA X NA X NA NA 
54 III NA NA NA NA NA NA NA IV NA NA NA NA NA NA NA 
60 III NA NA NA NA NA NA QPL IV NA NA NA NA NA NA NA 
66 III NA NA NA NA NA NA NA IV NA NA NA NA NA NA NA 
72 III NA NA NA NA NA NA NA IV NA NA NA NA NA NA NA 
78 III NA NA NA NA NA NA NA IV NA NA NA NA NA NA NA 
84 III NA NA NA NA NA NA NA IV NA NA NA NA NA NA NA 
90 III NA NA NA NA NA NA NA 1680 NA NA NA NA NA NA NA 
96 III NA NA NA NA NA NA NA 1690 NA NA NA NA NA NA NA 
102 III NA NA NA NA NA NA NA 1700 NA NA NA NA NA NA NA 
108 1360 NA NA NA NA NA NA NA 1710 NA NA NA NA NA NA NA 

RCCP Reinforced Concrete Culvert, Storm Drain, and Sewer Pipe (RCCP with a number instead of a Roman numeral shall be furnished 
according to AASHTO M170 Section 6.  This number represents the D-load to produce a 0.01 in crack.) 

CSP Concrete Sewer, Storm drain, and Culvert Pipe (number in column indicates strength class) 
ESCP Extra Strength Clay Pipe 
PVC Polyvinyl Chloride Pipe 
CPVC Corrugated Polyvinyl Chloride Pipe with a Smooth Interior 
PE Polyethylene Pipe 
CPE Corrugated Polyethylene Pipe with a Smooth Interior 
CPP Corrugated Polypropylene Pipe with a Smooth Interior  
X Permitted 
QPL Permitted for the producers approved for that diameter in the Department’s qualified product list 
NA Not Acceptable 
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STORM SEWERS (metric) 
KIND OF MATERIAL PERMITTED AND STRENGTH REQUIRED 

FOR A GIVEN PIPE DIAMETERS AND FILL HEIGHTS OVER THE TOP OF THE PIPE 

Nominal 
Diameter 

mm 

Type 3 Type 4 

Fill Height:  Greater than 3 m, 
not exceeding 4.5 m 

Fill Height:  Greater than 4.5 m, 
not exceeding 6 m 

RCCP CSP ESCP PVC CPVC PE CPE CPP RCCP CSP ESCP PVC CPVC PE CPE CPP 
250 NA 2 X X QPL X QPL NA NA 3 X X QPL X QPL NA 
300 III 2 X X QPL X QPL QPL IV NA NA X QPL X QPL QPL 
375 III 3 X X QPL NA QPL QPL IV NA NA X QPL NA QPL QPL 
450 III NA X X QPL X QPL QPL IV NA NA X QPL X QPL QPL 
525 III NA NA X QPL NA QPL NA IV NA NA X QPL NA NA NA 
600 III NA NA X QPL X QPL QPL IV NA NA X QPL X NA QPL 
675 III NA NA X NA NA NA NA IV NA NA X NA NA NA NA 
750 III NA NA X QPL X QPL QPL IV NA NA X QPL X NA QPL 
825 III NA NA NA NA NA NA NA IV NA NA NA NA NA NA NA 
900 III NA NA X QPL X QPL QPL IV NA NA X QPL X NA QPL 

1050 III NA NA X NA X NA QPL IV NA NA X NA X NA NA 
1200 III NA NA X NA X NA QPL IV NA NA X NA X NA NA 
1350 III NA NA NA NA NA NA NA IV NA NA NA NA NA NA NA 
1500 III NA NA NA NA NA NA QPL IV NA NA NA NA NA NA NA 
1650 III NA NA NA NA NA NA NA IV NA NA NA NA NA NA NA 
1800 III NA NA NA NA NA NA NA IV NA NA NA NA NA NA NA 
1950 III NA NA NA NA NA NA NA IV NA NA NA NA NA NA NA 
2100 III NA NA NA NA NA NA NA IV NA NA NA NA NA NA NA 
2250 III NA NA NA NA NA NA NA 80 NA NA NA NA NA NA NA 
2400 III NA NA NA NA NA NA NA 80 NA NA NA NA NA NA NA 
2550 III NA NA NA NA NA NA NA 80 NA NA NA NA NA NA NA 
2700 70 NA NA NA NA NA NA NA 80 NA NA NA NA NA NA NA 

RCCP Reinforced Concrete Culvert, Storm Drain, and Sewer Pipe (RCCP with a number instead of a Roman numeral shall be furnished 
according to AASHTO M170 Section 6.  This number represents the D-load to produce a 25.4 micro-meter crack.) 

CSP Concrete Sewer, Storm drain, and Culvert Pipe (number in column indicates strength class) 
ESCP Extra Strength Clay Pipe 
PVC Polyvinyl Chloride Pipe 
CPVC Corrugated Polyvinyl Chloride Pipe with a Smooth Interior 
PE Polyethylene Pipe 
CPE Corrugated Polyethylene Pipe with a Smooth Interior 
CPP Corrugated Polypropylene Pipe with a Smooth Interior  
X Permitted 
QPL Permitted for the producers approved for that diameter in the Department’s qualified product list 
NA Not Acceptable 
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STORM SEWERS 
KIND OF MATERIAL PERMITTED AND STRENGTH REQUIRED 

FOR A GIVEN PIPE DIAMETERS AND FILL HEIGHTS OVER THE TOP OF THE PIPE 

Nominal 
Diameter 

in. 

Type 5 Type 6 Type 7 
Fill Height:  Greater than 20', 

not exceeding 25' 
Fill Height:  Greater than 25', 

not exceeding 30' 
Fill Height:  Greater than 30', 

not exceeding 35' 
RCCP PVC CPVC PE CPE CPP RCCP PVC CPVC PE RCCP PVC CPVC PE 

10 NA X QPL X QPL NA NA X QPL X NA X QPL X 
12 IV X QPL X QPL QPL V X QPL X V X QPL X 
15 IV X QPL NA NA QPL V X QPL NA V X QPL NA 
18 IV X QPL X NA NA V X QPL X V X QPL X 
21 IV X QPL NA NA NA V X QPL NA V X QPL NA 
24 IV X QPL X NA NA V X QPL X V X QPL X 
27 IV X NA NA NA NA V X NA NA V X NA NA 
30 IV X QPL X NA QPL V X QPL X V X QPL X 
33 IV NA NA NA NA NA V NA NA NA V NA NA NA 
36 IV X QPL X NA NA V X QPL X V X QPL X 
42 IV X NA X NA NA V X NA X V X NA X 
48 IV X NA X NA NA V X NA X V X NA X 
54 IV NA NA NA NA NA V NA NA NA V NA NA NA 
60 IV NA NA NA NA NA V NA NA NA V NA NA NA 
66 IV NA NA NA NA NA V NA NA NA V NA NA NA 
72 V NA NA NA NA NA V NA NA NA V NA NA NA 
78 2020 NA NA NA NA NA 2370 NA NA NA 2730 NA NA NA 
84 2020 NA NA NA NA NA 2380 NA NA NA 2740 NA NA NA 
90 2030 NA NA NA NA NA 2390 NA NA NA 2750 NA NA NA 
96 2040 NA NA NA NA NA 2400 NA NA NA 2750 NA NA NA 

102 2050 NA NA NA NA NA 2410 NA NA NA 2760 NA NA NA 
108 2060 NA NA NA NA NA 2410 NA NA NA 2770 NA NA NA 

RCCP Reinforced Concrete Culvert, Storm Drain, and Sewer Pipe (RCCP with a number instead of a Roman numeral shall be furnished 
according to AASHTO M170 Section 6.  This number represents the D-load to produce a 0.01 in crack.) 

PVC Polyvinyl Chloride Pipe 
CPVC Corrugated Polyvinyl Chloride Pipe with a Smooth Interior 
PE Polyethylene Pipe 
CPE Corrugated Polyethylene Pipe with a Smooth Interior 
CPP Corrugated Polypropylene Pipe with a Smooth Interior  
X Permitted 
QPL Permitted for the producers approved for that diameter in the Department’s qualified product list 
NA Not Acceptable 
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STORM SEWERS (metric) 
KIND OF MATERIAL PERMITTED AND STRENGTH REQUIRED 

FOR A GIVEN PIPE DIAMETERS AND FILL HEIGHTS OVER THE TOP OF THE PIPE 

Nominal 
Diameter 

mm 

Type 5 Type 6 Type 7 
Fill Height:  Greater than 6 m, 

not exceeding 7.5 m 
Fill Height:  Greater than 7.5 m, 

not exceeding 9 m 
Fill Height:  Greater than 9 m, 

not exceeding 10.5 m 
RCCP PVC CPVC PE CPE CPP RCCP PVC CPVC PE RCCP PVC CPVC PE 

250 NA X QPL X QPL NA NA X QPL X NA X QPL X 
300 IV X QPL X QPL QPL V X QPL X V X QPL X 
375 IV X QPL NA NA QPL V X QPL NA V X QPL NA 
450 IV X QPL X NA NA V X QPL X V X QPL X 
525 IV X QPL NA NA NA V X QPL NA V X QPL NA 
600 IV X QPL X NA NA V X QPL X V X QPL X 
675 IV X NA NA NA NA V X NA NA V X NA NA 
750 IV X QPL X NA QPL V X QPL X V X QPL X 
825 IV NA NA NA NA NA V NA NA NA V NA NA NA 
900 IV X QPL X NA NA V X QPL X V X QPL X 

1050 IV X NA X NA NA V X NA X V X NA X 
1200 IV X NA X NA NA V X NA X V X NA X 
1350 IV NA NA NA NA NA V NA NA NA V NA NA NA 
1500 IV NA NA NA NA NA V NA NA NA V NA NA NA 
1650 IV NA NA NA NA NA V NA NA NA V NA NA NA 
1800 V NA NA NA NA NA V NA NA NA V NA NA NA 
1950 100 NA NA NA NA NA 110 NA NA NA 130 NA NA NA 
2100 100 NA NA NA NA NA 110 NA NA NA 130 NA NA NA 
2250 100 NA NA NA NA NA 110 NA NA NA 130 NA NA NA 
2400 100 NA NA NA NA NA 120 NA NA NA 130 NA NA NA 
2550 100 NA NA NA NA NA 120 NA NA NA 130 NA NA NA 
2700 100 NA NA NA NA NA 120 NA NA NA 130 NA NA NA 

RCCP Reinforced Concrete Culvert, Storm Drain, and Sewer Pipe (RCCP with a number instead of a Roman numeral shall be furnished 
according to AASHTO M170 Section 6.  This number represents the D-load to produce a 25.4 micro-meter crack.) 

PVC Polyvinyl Chloride Pipe 
CPVC Corrugated Polyvinyl Chloride Pipe with a Smooth Interior 
PE Polyethylene Pipe 
CPE Corrugated Polyethylene Pipe with a Smooth Interior 
CPP Corrugated Polypropylene Pipe with a Smooth Interior  
X Permitted 
QPL Permitted for the producers approved for that diameter in the Department’s qualified product list 
NA Not Acceptable” 
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Revise the first paragraph of Article 1040.03 of the Standard Specifications to read: 
 

“ 1040.03 Polyvinyl Chloride (PVC) Pipe.  Acceptance testing of PVC pipe and fittings shall 
be accomplished during the same construction season in which they are installed.  The pipe shall 
meet the following additional requirements.” 
 
Revise Article 1040.04(b) of the Standard Specifications to read: 
 

“ (b) Corrugated PE Pipe with a Smooth Interior.  The manufacturer shall be listed as  
compliant through the NTPEP program and the pipe shall be according to AASHTO M 294 
(nominal size – 12 to 60 in. (300 to 1500 mm)).  The pipe shall be Type S or D.” 

 
Revise the first paragraph of Article 1040.04(d) of the Standard Specifications to read: 
 

“ (d) PE Pipe with a Smooth Interior.  The pipe shall be according to ASTM F 714 (DR 32.5) 
with a minimum cell classification of PE 335434 as defined in ASTM D 3350.” 

 
Revise the first paragraph of Article 1040.08 of the Standard Specifications to read: 
 

“ 1040.08 Polypropylene (PP) Pipe.  Storage and handling shall be according to the 
manufacturer's recommendations, except in no case shall the pipe be exposed to direct sunlight 
for more than six months.  Acceptance testing of the pipe shall be accomplished during the same 
construction season in which it is installed.  The pipe shall meet the following additional 
requirements.” 
 
 
80434 
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DISADVANTAGED BUSINESS ENTERPRISE PARTICIPATION (BDE) 

 
Effective: September 1, 2000 
Revised: March 2, 2019 

 
FEDERAL OBLIGATION. The Department of Transportation, as a recipient of federal financial 
assistance, is required to take all necessary and reasonable steps to ensure nondiscrimination 
in the award and administration of contracts. Consequently, the federal regulatory provisions of 
49 CFR Part 26 apply to this contract concerning the utilization of disadvantaged business 
enterprises. For the purposes of this Special Provision, a disadvantaged business enterprise 
(DBE) means a business certified by the Department in accordance with the requirements of 
49 CFR Part 26 and listed in the Illinois Unified Certification Program (IL UCP) DBE Directory. 

 
STATE OBLIGATION. This Special Provision will also be used by the Department to satisfy the 
requirements of the Business Enterprise for Minorities, Females, and Persons with Disabilities 
Act, 30 ILCS 575. When this Special Provision is used to satisfy state law requirements on 
100 percent state-funded contracts, the federal government has no involvement in such 
contracts (not a federal-aid contract) and no responsibility to oversee the implementation of this 
Special Provision by the Department on those contracts. DBE participation on 100 percent 
state-funded contracts will not be credited toward fulfilling the Department’s annual overall DBE 
goal required by the US Department of Transportation to comply with the federal DBE program 
requirements. 

 
CONTRACTOR ASSURANCE. The Contractor makes the following assurance and agrees to 
include the assurance in each subcontract the Contractor signs with a subcontractor. 

 
The Contractor, subrecipient, or subcontractor shall not discriminate on the basis of race, 
color, national origin, or sex in the performance of this contract. The Contractor shall carry 
out applicable requirements of 49 CFR Part 26 in the award and administration of contracts 
funded in whole or in part with federal or state funds. Failure by the Contractor to carry out 
these requirements is a material breach of this contract, which may result in the termination 
of this contract or such other remedy as the recipient deems appropriate, which may 
include, but is not limited to: 

 
(a) Withholding progress payments; 

 
(b) Assessing sanctions; 

 
(c) Liquidated damages; and/or 

 
(d) Disqualifying the Contractor from future bidding as non-responsible. 

 
OVERALL GOAL SET FOR THE DEPARTMENT. As a requirement of compliance with 49 CFR 
Part 26, the Department has set an overall goal for DBE participation in its federally assisted 
contracts. That goal applies to all federal-aid funds the Department will expend in its federally 
assisted contracts for the subject reporting fiscal year. The Department is required to make a 
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good faith effort to achieve the overall goal. The dollar amount paid to all approved DBE 
companies performing work called for in this contract is eligible to be credited toward fulfillment 
of the Department’s overall goal. 

 
CONTRACT GOAL TO BE ACHIEVED BY THE CONTRACTOR. This contract includes a 
specific DBE utilization goal established by the Department. The goal has been included 
because the Department has determined the work of this contract has subcontracting 
opportunities that may be suitable for performance by DBE companies. The determination is 
based on an assessment of the type of work, the location of the work, and the availability of 
DBE companies to do a part of the work. The assessment indicates, in the absence of unlawful 
discrimination and in an arena of fair and open competition, DBE companies can be expected to 
perform 1.00% of the work. This percentage is set as the DBE participation goal for this 
contract. Consequently, in addition to the other award criteria established for this contract, the 
Department will only award this contract to a bidder who makes a good faith effort to meet this 
goal of DBE participation in the performance of the work. A bidder makes a good faith effort for 
award consideration if either of the following is done in accordance with the procedures set for 
in this Special Provision: 

 
(a) The bidder documents enough DBE participation has been obtained to meet the goal or, 

 
(b) The bidder documents a good faith effort has been made to meet the goal, even though 

the effort did not succeed in obtaining enough DBE participation to meet the goal. 
 
DBE LOCATOR REFERENCES. Bidders shall consult the IL UCP DBE Directory as a 
reference source for DBE-certified companies. In addition, the Department maintains a letting 
and item specific DBE locator information system whereby DBE companies can register their 
interest in providing quotes on particular bid items advertised for letting. Information concerning 
DBE companies willing to quote work for particular contracts may be obtained by contacting the 
Department’s Bureau of Small Business Enterprises at telephone number (217) 785-4611, or by 
visiting the Department’s website at: 
http://www.idot.illinois.gov/doing-business/certifications/disadvantaged-business-enterprise- 
certification/il-ucp-directory/index. 

 

BIDDING PROCEDURES. Compliance with this Special Provision is a material bidding 
requirement and failure of the bidder to comply will render the bid not responsive. 

 
The bidder shall submit a DBE Utilization Plan (form SBE 2026), and a DBE Participation 
Statement (form SBE 2025) for each DBE company proposed for the performance of work to 
achieve the contract goal, with the bid. If the Utilization Plan indicates the contract goal will not 
be met, documentation of good faith efforts shall also be submitted. The documentation of good 
faith efforts must include copies of each DBE and non-DBE subcontractor quote submitted to 
the bidder when a non-DBE subcontractor is selected over a DBE for work on the contract. The 
required forms and documentation must be submitted as a single .pdf file using the “Integrated 
Contractor Exchange (iCX)” application within the Department’s “EBids System”. 
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The Department will not accept a Utilization Plan if it does not meet the bidding procedures set 
forth herein and the bid will be declared not responsive. In the event the bid is declared not 
responsive, the Department may elect to cause the forfeiture of the penal sum of the bidder’s 
proposal guaranty and may deny authorization to bid the project if re-advertised for bids. 

 
GOOD FAITH EFFORT PROCEDURES. The contract will not be awarded until the Utilization 
Plan is approved. All information submitted by the bidder must be complete, accurate and 
adequately document enough DBE participation has been obtained or document the good faith 
efforts of the bidder, in the event enough DBE participation has not been obtained, before the 
Department will commit to the performance of the contract by the bidder. The Utilization Plan 
will be approved by the Department if the Utilization Plan documents sufficient commercially 
useful DBE work to meet the contract goal or the bidder submits sufficient documentation of a 
good faith effort to meet the contract goal pursuant to 49 CFR Part 26, Appendix A. This means 
the bidder must show that all necessary and reasonable steps were taken to achieve the 
contract goal. Necessary and reasonable steps are those which, by their scope, intensity and 
appropriateness to the objective, could reasonably be expected to obtain sufficient DBE 
participation, even if they were not successful. The Department will consider the quality, 
quantity, and intensity of the kinds of efforts the bidder has made. Mere pro forma efforts, in 
other words efforts done as a matter of form, are not good faith efforts; rather, the bidder is 
expected to have taken genuine efforts that would be reasonably expected of a bidder actively 
and aggressively trying to obtain DBE participation sufficient to meet the contract goal. 

 
(a) The following is a list of types of action that the Department will consider as part of the 

evaluation of the bidder’s good faith efforts to obtain participation. These listed factors 
are not intended to be a mandatory checklist and are not intended to be exhaustive. 
Other factors or efforts brought to the attention of the Department may be relevant in 
appropriate cases and will be considered by the Department. 

 
(1) Soliciting through all reasonable and available means (e.g. attendance at pre-bid 

meetings, advertising and/or written notices) the interest of all certified DBE 
companies that have the capability to perform the work of the contract. The bidder 
must solicit this interest within sufficient time to allow the DBE companies to respond 
to the solicitation. The bidder must determine with certainty if the DBE companies 
are interested by taking appropriate steps to follow up initial solicitations. 

 
(2) Selecting portions of the work to be performed by DBE companies in order to 

increase the likelihood that the DBE goals will be achieved. This includes, where 
appropriate, breaking out contract work items into economically feasible units to 
facilitate DBE participation, even when the Contractor might otherwise prefer to 
perform these work items with its own forces. 

 
(3) Providing interested DBE companies with adequate information about the plans, 

specifications, and requirements of the contract in a timely manner to assist them in 
responding to a solicitation. 
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(4) a. Negotiating in good faith with interested DBE companies. It is the bidder’s 
responsibility to make a portion of the work available to DBE subcontractors and 
suppliers and to select those portions of the work or material needs consistent 
with the available DBE subcontractors and suppliers, so as to facilitate DBE 
participation. Evidence of such negotiation includes the names, addresses, and 
telephone numbers of DBE companies that were considered; a description of the 
information provided regarding the plans and specifications for the work selected 
for subcontracting; and evidence as to why additional agreements could not be 
reached for DBE companies to perform the work. 

 
b. A bidder using good business judgment would consider a number of factors in 

negotiating with subcontractors, including DBE subcontractors, and would take a 
firm’s price and capabilities as well as contract goals into consideration. 
However, the fact that there may be some additional costs involved in finding and 
using DBE companies is not in itself sufficient reason for a bidder’s failure to 
meet the contract DBE goal, as long as such costs are reasonable. Also the 
ability or desire of a bidder to perform the work of a contract with its own 
organization does not relieve the bidder of the responsibility to make good faith 
efforts. Bidders are not, however, required to accept higher quotes from DBE 
companies if the price difference is excessive or unreasonable. In accordance 
with the above Bidding Procedures, the documentation of good faith efforts must 
include copies of each DBE and non-DBE subcontractor quote submitted to the 
bidder when a non-DBE subcontractor was selected over a DBE for work on the 
contract. 

 
(5) Not rejecting DBE companies as being unqualified without sound reasons based on 

a thorough investigation of their capabilities. The bidder’s standing within its 
industry, membership in specific groups, organizations, or associations and political 
or social affiliations (for example union vs. non-union employee status) are not 
legitimate causes for the rejection or non-solicitation of bids in the bidder’s efforts to 
meet the project goal. 

 
(6) Making efforts to assist interested DBE companies in obtaining bonding, lines of 

credit, or insurance as required by the recipient or Contractor. 
 

(7) Making efforts to assist interested DBE companies in obtaining necessary 
equipment, supplies, materials, or related assistance or services. 

 
(8) Effectively using the services of available minority/women community organizations; 

minority/women contractors’ groups; local, state, and federal minority/women 
business assistance offices; and other organizations as allowed on a case-by-case 
basis to provide assistance in the recruitment and placement of DBE companies. 

 
(b) If the Department determines the bidder has made a good faith effort to secure the work 

commitment of DBE companies to meet the contract goal, the Department will award the 
contract provided it is otherwise eligible for award. If the Department determines the 
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bidder has failed to meet the requirements of this Special Provision or that a good faith 
effort has not been made, the Department will notify the responsible company official 
designated in the Utilization Plan that the bid is not responsive. The notification will also 
include a statement of reasons for the adverse determination. If the Utilization Plan is 
not approved because it is deficient as a technical matter, unless waived by the 
Department, the bidder will be notified and will be allowed no more than a five calendar 
day period to cure the deficiency. 

 
(c) The bidder may request administrative reconsideration of an adverse determination by 

emailing the Department at “DOT.DBE.UP@illinois.gov” within the five calendar days 
after the receipt of the notification of the determination. The determination shall become 
final if a request is not made on or before the fifth calendar day. A request may provide 
additional written documentation or argument concerning the issues raised in the 
determination statement of reasons, provided the documentation and arguments 
address efforts made prior to submitting the bid. The request will be reviewed by the 
Department’s Reconsideration Officer. The Reconsideration Officer will extend an 
opportunity to the bidder to meet in person to consider all issues of documentation and 
whether the bidder made a good faith effort to meet the goal. After the review by the 
Reconsideration Officer, the bidder will be sent a written decision within ten working 
days after receipt of the request for reconsideration, explaining the basis for finding that 
the bidder did or did not meet the goal or make adequate good faith efforts to do so. A 
final decision by the Reconsideration Officer that a good faith effort was made shall 
approve the Utilization Plan submitted by the bidder and shall clear the contract for 
award. A final decision that a good faith effort was not made shall render the bid not 
responsive. 

 
CALCULATING DBE PARTICIPATION. The Utilization Plan values represent work anticipated 
to be performed and paid for upon satisfactory completion. The Department is only able to 
count toward the achievement of the overall goal and the contract goal the value of payments 
made for the work actually performed by DBE companies. In addition, a DBE must perform a 
commercially useful function on the contract to be counted. A commercially useful function is 
generally performed when the DBE is responsible for the work and is carrying out its 
responsibilities by actually performing, managing, and supervising the work involved. The 
Department and Contractor are governed by the provisions of 49 CFR Part 26.55(c) on 
questions of commercially useful functions as it affects the work. Specific counting guidelines 
are provided in 49 CFR Part 26.55, the provisions of which govern over the summary contained 
herein. 

 
(a) DBE as the Contractor: 100 percent goal credit for that portion of the work performed by 

the DBE’s own forces, including the cost of materials and supplies. Work that a DBE 
subcontracts to a non-DBE does not count toward the DBE goals. 

 
(b) DBE as a joint venture Contractor: 100 percent goal credit for that portion of the total 

dollar value of the contract equal to the distinct, clearly defined portion of the work 
performed by the DBE’s own forces. 
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(c) DBE as a subcontractor: 100 percent goal credit for the work of the subcontract 
performed by the DBE’s own forces, including the cost of materials and supplies, 
excluding the purchase of materials and supplies or the lease of equipment by the DBE 
subcontractor from the Contractor or its affiliates. Work that a DBE subcontractor in turn 
subcontracts to a non-DBE does not count toward the DBE goal. 

 
(d) DBE as a trucker: 100 percent goal credit for trucking participation provided the DBE is 

responsible for the management and supervision of the entire trucking operation for 
which it is responsible. At least one truck owned, operated, licensed, and insured by the 
DBE must be used on the contract. Credit will be given for the following: 

 
(1) The DBE may lease trucks from another DBE firm, including an owner-operator who 

is certified as a DBE. The DBE who leases trucks from another DBE receives credit 
for the total value of the transportation services the lessee DBE provides on the 
contract. 

 
(2) The DBE may also lease trucks from a non-DBE firm, including from an owner- 

operator. The DBE who leases trucks from a non-DBE is entitled to credit only for 
the fee or commission is receives as a result of the lease arrangement. 

 
(e) DBE as a material supplier: 

 
(1) 60 percent goal credit for the cost of the materials or supplies purchased from a DBE 

regular dealer. 
 

(2) 100 percent goal credit for the cost of materials of supplies obtained from a DBE 
manufacturer. 

 
(3) 100 percent credit for the value of reasonable fees and commissions for the 

procurement of materials and supplies if not a DBE regular dealer or DBE 
manufacturer. 

 
CONTRACT COMPLIANCE. Compliance with this Special Provision is an essential part of the 
contract. The Department is prohibited by federal regulations from crediting the participation of 
a DBE included in the Utilization Plan toward either the contract goal or the Department’s overall 
goal until the amount to be applied toward the goals has been paid to the DBE. The following 
administrative procedures and remedies govern the compliance by the Contractor with the 
contractual obligations established by the Utilization Plan. After approval of the Utilization Plan 
and award of the contract, the Utilization Plan and individual DBE Participation Statements 
become part of the contract. If the Contractor did not succeed in obtaining enough DBE 
participation to achieve the advertised contract goal, and the Utilization Plan was approved and 
contract awarded based upon a determination of good faith, the total dollar value of DBE work 
calculated in the approved Utilization Plan as a percentage of the awarded contract value shall 
become the amended contract goal. All work indicated for performance by an approved DBE 
shall be performed, managed, and supervised by the DBE executing the DBE Participation 
Commitment Statement. 
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(a) NO AMENDMENT. No amendment to the Utilization Plan may be made without prior 
written approval from the Department’s Bureau of Small Business Enterprises. All 
requests for amendment to the Utilization Plan shall be emailed to the Department at 
DOT.DBE.UP@illinois.gov. 

 

(b) CHANGES TO WORK. Any deviation from the DBE condition-of-award or contract 
plans, specifications, or special provisions must be approved, in writing, by the 
Department as provided elsewhere in the Contract. The Contractor shall notify affected 
DBEs in writing of any changes in the scope of work which result in a reduction in the 
dollar amount condition-of-award to the contract. Where the revision includes work 
committed to a new DBE subcontractor, not previously involved in the project, then a 
Request for Approval of Subcontractor, Department form BC 260A or AER 260A, must 
be signed and submitted. If the commitment of work is in the form of additional tasks 
assigned to an existing subcontract, a new Request for Approval of Subcontractor will 
not be required. However, the Contractor must document efforts to assure the existing 
DBE subcontractor is capable of performing the additional work and has agreed in 
writing to the change. 

 
(c) SUBCONTRACT. The Contractor must provide copies of DBE subcontracts to the 

Department upon request. Subcontractors shall ensure that all lower tier subcontracts or 
agreements with DBEs to supply labor or materials be performed in accordance with this 
Special Provision. 

 
(d) ALTERNATIVE WORK METHODS. In addition to the above requirements for reductions 

in the condition of award, additional requirements apply to the two cases of Contractor- 
initiated work substitution proposals. Where the contract allows alternate work methods 
which serve to delete or create underruns in condition of award DBE work, and the 
Contractor selects that alternate method or, where the Contractor proposes a substitute 
work method or material that serves to diminish or delete work committed to a DBE and 
replace it with other work, then the Contractor must demonstrate one of the following: 

 
(1) The replacement work will be performed by the same DBE (as long as the DBE is 

certified in the respective item of work) in a modification of the condition of award; or 
 

(2) The DBE is aware its work will be deleted or will experience underruns and has 
agreed in writing to the change. If this occurs, the Contractor shall substitute other 
work of equivalent value to a certified DBE or provide documentation of good faith 
efforts to do so; or 

 
(3) The DBE is not capable of performing the replacement work or has declined to 

perform the work at a reasonable competitive price. If this occurs, the Contractor 
shall substitute other work of equivalent value to a certified DBE or provide 
documentation of good faith efforts to do so. 
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(e) TERMINATION AND REPLACEMENT PROCEDURES. The Contractor shall not 
terminate or replace a DBE listed on the approved Utilization Plan, or perform with other 
forces work designated for a listed DBE except as provided in this Special Provision. 
The Contractor shall utilize the specific DBEs listed to perform the work and supply the 
materials for which each is listed unless the Contractor obtains the Department’s written 
consent as provided in subsection (a) of this part. Unless Department consent is 
provided for termination of a DBE subcontractor, the Contractor shall not be entitled to 
any payment for work or material unless it is performed or supplied by the DBE in the 
Utilization Plan. 

 
As stated above, the Contractor shall not terminate or replace a DBE subcontractor 
listed in the approved Utilization Plan without prior written consent. This includes, but is 
not limited to, instances in which the Contractor seeks to perform work originally 
designated for a DBE subcontractor with its own forces or those of an affiliate, a non- 
DBE firm, or with another DBE firm. Written consent will be granted only if the Bureau of 
Small Business Enterprises agrees, for reasons stated in its concurrence document, that 
the Contractor has good cause to terminate or replace the DBE firm. Before transmitting 
to the Bureau of Small Business Enterprises any request to terminate and/or substitute a 
DBE subcontractor, the Contractor shall give notice in writing to the DBE subcontractor, 
with a copy to the Bureau, of its intent to request to terminate and/or substitute, and the 
reason for the request. The Contractor shall give the DBE five days to respond to the 
Contractor’s notice. The DBE so notified shall advise the Bureau and the Contractor of 
the reasons, if any, why it objects to the proposed termination of its subcontract and why 
the Bureau should not approve the Contractor’s action. If required in a particular case 
as a matter of public necessity, the Bureau may provide a response period shorter than 
five days. 

 
For purposes of this paragraph, good cause includes the following circumstances: 

 
(1) The listed DBE subcontractor fails or refuses to execute a written contract; 

 
(2) The listed DBE subcontractor fails or refuses to perform the work of its subcontract in 

a way consistent with normal industry standards. Provided, however, that good 
cause does not exist if the failure or refusal of the DBE subcontractor to perform its 
work on the subcontract results from the bad faith or discriminatory action of the 
Contractor; 

 
(3) The listed DBE subcontractor fails or refuses to meet the Contractor’s reasonable, 

nondiscriminatory bond requirements; 
 

(4) The listed DBE subcontractor becomes bankrupt, insolvent, or exhibits credit 
unworthiness; 

 
(5) The listed DBE subcontractor is ineligible to work on public works projects because 

of suspension and debarment proceedings pursuant 2 CFR Parts 180, 215 and 1200 
or applicable state law. 
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(6) The Contractor has determined the listed DBE subcontractor is not a responsible 
contractor; 

 
(7) The listed DBE subcontractor voluntarily withdraws from the projects and provides 

written notice to the Contractor of its withdrawal; 
 

(8) The listed DBE is ineligible to receive DBE credit for the type of work required; 
 

(9) A DBE owner dies or becomes disabled with the result that the listed DBE 
subcontractor is unable to complete its work on the contract; 

 
(10) Other documented good cause that compels the termination of the DBE 

subcontractor. Provided, that good cause does not exist if the Contractor seeks to 
terminate a DBE it relied upon to obtain the contract so that the Contractor can self- 
perform the work for which the DBE contractor was engaged or so that the 
Contractor can substitute another DBE or non-DBE contractor after contract award. 

 
When a DBE is terminated or fails to complete its work on the Contract for any 
reason, the Contractor shall make a good faith effort to find another DBE to 
substitute for the original DBE to perform at least the same amount of work under the 
contract as the terminated DBE to the extent needed to meet the established 
Contract goal. The good faith efforts shall be documented by the Contractor. If the 
Department requests documentation under this provision, the Contractor shall submit 
the documentation within seven days, which may be extended for an additional 
seven days if necessary at the request of the Contractor. The Department will 
provide a written determination to the Contractor stating whether or not good faith 
efforts have been demonstrated. 

 
(f) FINAL PAYMENT. After the performance of the final item of work or delivery of material 

by a DBE and final payment therefore to the DBE by the Contractor, but not later than 
30 calendar days after payment has been made by the Department to the Contractor for 
such work or material, the Contractor shall submit a DBE Payment Agreement on 
Department form SBE 2115 to the Resident Engineer. If full and final payment has not 
been made to the DBE, the DBE Payment Agreement shall indicate whether a 
disagreement as to the payment required exists between the Contractor and the DBE or 
if the Contractor believes the work has not been satisfactorily completed. If the 
Contractor does not have the full amount of work indicated in the Utilization Plan 
performed by the DBE companies indicated in the Utilization Plan and after good faith 
efforts are reviewed, the Department may deduct from contract payments to the 
Contractor the amount of the goal not achieved as liquidated and ascertained damages. 
The Contractor may request an administrative reconsideration of any amount deducted 
as damages pursuant to subsection (h) of this part. 

 
(g) ENFORCEMENT. The Department reserves the right to withhold payment to the 

Contractor to enforce the provisions of this Special Provision. Final payment shall not be 
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made on the contract until such time as the Contractor submits sufficient documentation 
demonstrating achievement of the goal in accordance with this Special Provision or after 
liquidated damages have been determined and collected. 

 
(h) RECONSIDERATION. Notwithstanding any other provision of the contract, including but 

not limited to Article 109.09 of the Standard Specifications, the Contractor may request 
administrative reconsideration of a decision to deduct the amount of the goal not 
achieved as liquidated damages. A request to reconsider shall be delivered to the 
Contract Compliance Section and shall be handled and considered in the same manner 
as set forth in paragraph (c) of “Good Faith Effort Procedures” of this Special Provision, 
except a final decision that a good faith effort was not made during contract performance 
to achieve the goal agreed to in the Utilization Plan shall be the final administrative 
decision of the Department. The result of the reconsideration process is not 
administratively appealable to the U.S. Department of Transportation. 
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PORTLAND CEMENT CONCRETE (BDE) 
 
Effective:  August 1, 2023 
 
Revise the second paragraph of Article 1103.03(a)(4) the Standard Specifications to read: 
 

“ The dispenser system shall provide a visual indication that the liquid admixture is 
actually entering the batch, such as via a transparent or translucent section of tubing 
or by independent check with an integrated secondary metering device.  If approved 
by the Engineer, an alternate indicator may be used for admixtures dosed at rates of 
25 oz/cwt (1630 mL/100 kg) or greater, such as accelerating admixtures, corrosion 
inhibitors, and viscosity modifying admixtures.” 
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REMOVAL AND DISPOSAL OF REGULATED SUBSTANCES (BDE) 
 
Effective:  January 1, 2024 
 
Revise the first paragraph of Article 669.04 of the Standard Specifications to read: 
 

“ 669.04 Regulated Substances Monitoring.  Regulated substances monitoring includes 
environmental observation and field screening during regulated substances management 
activities.  The excavated soil and groundwater within the work areas shall be managed as either 
uncontaminated soil, hazardous waste, special waste, or non-special waste.   

 
As part of the regulated substances monitoring, the monitoring personnel shall perform and 

document the applicable duties listed on form BDE 2732 “Regulated Substances Monitoring Daily 
Record (RSMDR)”.” 

 
Revise the first two sentences of the nineteenth paragraph of Article 669.05 of the Standard 
Specifications to read: 
 

“ The Contractor shall coordinate waste disposal approvals with the disposal facility and provide 
the specific analytical testing requirements of that facility.  The Contractor shall make all 
arrangements for collection, transportation, and analysis of landfill acceptance testing.” 
 
Revise the last paragraph of Article 669.05 of the Standard Specifications to read: 
 

“ The Contractor shall select a permitted landfill facility or CCDD/USFO facility meeting the 
requirements of 35 Ill. Admin. Code Parts 810-814 or Part 1100, respectively.  The Department 
will review and approve or reject the facility proposed by the Contractor based upon information 
provided in BDE 2730.  The Contractor shall verify whether the selected facility is compliant with 
those applicable standards as mandated by their permit and whether the facility is presently, has 
previously been, or has never been, on the United States Environmental Protection Agency (U.S. 
EPA) National Priorities List or the Resource Conservation and Recovery Act (RCRA) List of 
Violating Facilities.  The use of a Contractor selected facility shall in no manner delay the 
construction schedule or alter the Contractor's responsibilities as set forth.” 
 
Revise the first paragraph of Article 669.07 of the Standard Specifications to read: 
 

“ 669.07 Temporary Staging.  Soil classified according to Articles 669.05(a)(2), (b)(1), or (c) 
may be temporarily staged at the Contractor’s option.   

 
Topsoil for re-use as final cover which has been field screened and found not to exhibit PID 

readings over daily background readings as documented on the BDE 2732, visual staining or 
odors, and is classified according to Articles 669.05(a)(2), (a)(3), (a)(4), (b)(1), or (c) may be 
temporarily staged at the Contractor’s option. 

 
All other soil classified according to Articles 669.05(a)(1), (a)(3), (a)(4), (a)(5), (a)(6), or (b)(2) 

shall be managed and disposed of without temporary staging to the greatest extent practicable.  
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If circumstances beyond the Contractor’s control require temporary staging of these latter 
materials, the Contractor shall request approval from the Engineer in writing.”   
 
Add the following paragraph after the sixth paragraph of Article 669.11 of the Standard 
Specifications. 
 

“ The sampling and testing of effluent water derived from dewatering discharges for priority 
pollutants volatile organic compounds (VOCs), priority pollutants semi-volatile organic 
compounds (SVOCs), or priority pollutants metals, will be paid for at the contract unit price per 
each for VOC GROUNDWATER ANALYSIS using EPA Method 8260B, SVOC GROUNDWATER 
ANALYSIS using EPA Method 8270C, or RCRA METALS GROUNDWATER ANALYSIS using 
EPA Methods 6010B and 7471A.  This price shall include transporting the sample from the job 
site to the laboratory.” 
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SOURCE OF SUPPLY AND QUALITY REQUIREMENTS (BDE) 
 
Effective:  January 2, 2023 
 
Add the following to Article 106.01 of the Standard Specifications: 
 

“ The final manufacturing process for construction materials and the immediately preceding 
manufacturing stage for construction materials shall occur within the United States.  Construction 
materials shall include an article, material, or supply that is or consists primarily of the following. 

 
(a) Non-ferrous metals; 
 
(b) Plastic and polymer-based products (including polyvinylchloride, composite building 

materials, and polymers used in fiber optic cables); 
 
(c) Glass (including optic glass); 
 
(d) Lumber; 
 
(e) Drywall. 
 
Items consisting of two or more of the listed construction materials that have been combined 

through a manufacturing process, and items including at least one of the listed materials 
combined with a material that is not listed through a manufacturing process shall be exempt.” 
 
 
80448 
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SUBCONTRACTOR AND DBE PAYMENT REPORTING (BDE) 
 
Effective:  April 2, 2018 
 
Add the following to Section 109 of the Standard Specifications. 
 

“ 109.14 Subcontractor and Disadvantaged Business Enterprise Payment Reporting.  
The Contractor shall report all payments made to the following parties: 

 
(a) first tier subcontractors; 

 
(b) lower tier subcontractors affecting disadvantaged business enterprise (DBE) goal credit; 

 
(c) material suppliers or trucking firms that are part of the Contractor’s submitted DBE 

utilization plan. 
 
The report shall be made through the Department’s on-line subcontractor payment reporting 

system within 21 days of making the payment.” 
 
 
80397 
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SUBCONTRACTOR MOBILIZATION PAYMENTS (BDE) 
 
Effective:  November 2, 2017 
Revised:  April 1, 2019 
 
Replace the second paragraph of Article 109.12 of the Standard Specifications with the 
following: 
 

“ This mobilization payment shall be made at least seven days prior to the subcontractor 
starting work.  The amount paid shall be at the following percentage of the amount of the 
subcontract reported on form BC 260A submitted for the approval of the subcontractor’s work. 

 
Value of Subcontract Reported on Form BC 260A Mobilization Percentage 

Less than $10,000 25% 
$10,000 to less than $20,000 20% 
$20,000 to less than $40,000 18% 
$40,000 to less than $60,000 16% 
$60,000 to less than $80,000 14% 

$80,000 to less than $100,000 12% 
$100,000 to less than $250,000 10% 
$250,000 to less than $500,000 9% 

$500,000 to $750,000 8% 
Over $750,000 7%” 

 
 
80391 

63



 

SUBMISSION OF PAYROLL RECORDS (BDE) 
 
Effective:  April 1, 2021 
Revised:  November 2, 2023 
 
FEDERAL AID CONTRACTS.  Revise the following section of Check Sheet #1 of the Recurring 
Special Provisions to read: 
 
“STATEMENTS AND PAYROLLS 
 

The payroll records shall include the worker’s name, social security number, last known 
address, telephone number, email address, classification(s) of work actually performed, hourly 
rates of wages paid (including rates of contributions or costs anticipated for bona fide fringe 
benefits or cash equivalents thereof), daily and weekly number of hours actually worked in total, 
deductions made, and actual wages paid.   
 

The Contractor and each subcontractor shall submit certified payroll records to the 
Department each week from the start to the completion of their respective work, except that full 
social security numbers, last known addresses, telephone numbers, and email addresses shall 
not be included on weekly submittals.  Instead, the payrolls need only include an identification 
number for each employee (e.g., the last four digits of the employee’s social security number).  
The submittals shall be made using LCPtracker Pro software.  The software is web-based and 
can be accessed at https://lcptracker.com/.  When there has been no activity during a work week, 
a payroll record shall still be submitted with the appropriate option (“No Work”, “Suspended”, or 
“Complete”) selected.” 
 
STATE CONTRACTS.  Revise Item 3 of Section IV of Check Sheet #5 of the Recurring Special 
Provisions to read: 
 

“ 3. Submission of Payroll Records.  The Contractor and each subcontractor shall, no later 
than the 15th day of each calendar month, file a certified payroll for the immediately 
preceding month to the Illinois Department of Labor (IDOL) through the Illinois Prevailing 
Wage Portal in compliance with the State Prevailing Wage Act (820 ILCS 130).  The portal 
can be found on the IDOL website at https://www2.illinois.gov/idol/Laws-
Rules/CONMED/Pages/Prevailing-Wage-Portal.aspx.  Payrolls shall be submitted in the 
format prescribed by the IDOL. 

 
In addition to filing certified payroll(s) with the IDOL, the Contractor and each 
subcontractor shall certify and submit payroll records to the Department each week from 
the start to the completion of their respective work, except that full social security numbers 
shall not be included on weekly submittals.  Instead, the payrolls shall include an 
identification number for each employee (e.g., the last four digits of the employee’s social 
security number).  In addition, starting and ending times of work each day may be omitted 
from the payroll records submitted.  The submittals shall be made using LCPtracker Pro 
software.  The software is web-based and can be accessed at https://lcptracker.com/.  
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When there has been no activity during a work week, a payroll record shall still be 
submitted with the appropriate option (“No Work”, “Suspended”, or “Complete”) selected.” 

 
 
80437 
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TRAINING SPECIAL PROVISIONS (BDE) 

 
Effective: October 15, 1975 
Revised: September 2, 2021 

 
This Training Special Provision supersedes Section 7b of the Special Provision entitled “Specific 
Equal Employment Opportunity Responsibilities,” and is in implementation of 23 U.S.C. 140(a). 

 
As part of the Contractor’s equal employment opportunity affirmative action program, training shall 
be provided as follows: 

 
The Contractor shall provide on-the-job training aimed at developing full journeyman in the type 
of trade or job classification involved. The number of trainees to be trained under this contract 
will be 2. In the event the Contractor subcontracts a portion of the contract work, it shall 
determine how many, if any, of the trainees are to be trained by the subcontractor, provided 
however, that the Contractor shall retain the primary responsibility for meeting the training 
requirements imposed by this special provision. The Contractor shall also ensure that this 
Training Special Provision is made applicable to such subcontract. Where feasible, 25 percent 
of apprentices or trainees in each occupation shall be in their first year of apprenticeship or 
training. 

 
The number of trainees shall be distributed among the work classifications on the basis of the 
Contractor’s needs and the availability of journeymen in the various classifications within the 
reasonable area of recruitment. Prior to commencing construction, the Contractor shall submit to 
the Illinois Department of Transportation for approval the number of trainees to be trained in each 
selected classification and training program to be used. Furthermore, the Contractor shall specify 
the starting time for training in each of the classifications. The Contractor will be credited for each 
trainee it employs on the contract work who is currently enrolled or becomes enrolled in an 
approved program and will be reimbursed for such trainees as provided hereinafter. 

 
Training and upgrading of minorities and women toward journeyman status is a primary objective 
of this Training Special Provision. Accordingly, the Contractor shall make every effort to enroll 
minority trainees and women (e.g. by conducting systematic and direct recruitment through public 
and private sources likely to yield minority and women trainees) to the extent such persons are 
available within a reasonable area of recruitment. The Contractor will be responsible for 
demonstrating the steps it has taken in pursuance thereof, prior to a determination as to whether 
the Contractor is in compliance with this Training Special Provision. This training commitment is 
not intended, and shall not be used, to discriminate against any applicant for training, whether a 
member of a minority group or not. 

 
No employee shall be employed as a trainee in any classification in which he or she has 
successfully completed a training course leading to journeyman status or in which he or she has 
been employed as a journeyman. The Contractor should satisfy this requirement by including 
appropriate questions in the employee application or by other suitable means. Regardless of the 
method used, the Contractor’s records should document the findings in each case. 
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The minimum length and type of training for each classification will be as established in the 
training program selected by the Contractor and approved by the Illinois Department of 
Transportation and the Federal Highway Administration. The Illinois Department of 
Transportation and the Federal Highway Administration shall approve a program, if it is 
reasonably calculated to meet the equal employment opportunity obligations of the Contractor 
and to qualify the average trainee for journeyman status in the classification concerned by the 
end of the training period. Furthermore, apprenticeship programs registered with the U.S. 
Department of Labor, Bureau of Apprenticeship and Training, or with a State apprenticeship 
agency recognized by the Bureau and training programs approved by not necessarily sponsored 
by the U.S. Department of Labor Employment Training Administration shall also be considered 
acceptable provided it is being administered in a manner consistent with the equal employment 
obligations of Federal-aid highway construction contracts. Approval or acceptance of a training 
program shall be obtained from the State prior to commencing work on the classification covered 
by the program. It is the intention of these provisions that training is to be provided in the 
construction crafts rather than clerk-typists or secretarial-type positions. Training is permissible 
in lower level management positions such as office engineers, estimators, timekeepers, etc., 
where the training is oriented toward construction applications. Training in the laborer 
classification may be permitted provided that significant and meaningful training is provided and 
approved by the Illinois Department of Transportation and the Federal Highway Administration. 
Some offsite training is permissible as long as the training is an integral part of an approved 
training program and does not comprise a significant part of the overall training. 

 
Except as otherwise noted below, the Contractor will be reimbursed 80 cents per hour of training 
given an employee on this contract in accordance with an approved training program. As 
approved by the Engineer, reimbursement will be made for training of persons in excess of the 
number specified herein. This reimbursement will be made even though the Contractor receives 
additional training program funds from other sources, provided such other source does not 
specifically prohibit the Contractor from receiving other reimbursement. Reimbursement for 
offsite training indicated above may only be made to the Contractor where he does one or more 
of the following and the trainees are concurrently employed on a Federal-aid project; contributes 
to the cost of the training, provides the instruction to the trainee or pays the trainee’s wages during 
the offsite training period. 

 
No payment shall be made to the Contractor if either the failure to provide the required training, 
or the failure to hire the trainee as a journeyman, is caused by the Contractor and evidences a 
lack of good faith on the part of the Contractor in meeting the requirement of this Training Special 
Provision. It is normally expected that a trainee will begin his training on the project as soon as 
feasible after start of work utilizing the skill involved and remain on the project as long as training 
opportunities exist in his work classification or until he has completed his training program. 

 
It is not required that all trainees be on board for the entire length of the contract. A Contractor 
will have fulfilled his responsibilities under this Training Special Provision if he has provided 
acceptable training to the number of trainees specified. The number trained shall be determined 
on the basis of the total number enrolled on the contract for a significant period. 
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Trainees will be paid at least 60 percent of the appropriate minimum journeyman’s rate specified 
in the contract for the first half of the training period, 75 percent for the third quarter of the training 
period, and 90 percent for the last quarter of the training period, unless apprentices or trainees in 
an approved existing program are enrolled as trainees on this project. In that case, the 
appropriate rates approved by the Departments of Labor or Transportation in connection with the 
existing program shall apply to all trainees being trained for the same classification who are 
covered by this Training Special Provision. 

 
The Contractor shall furnish the trainee a copy of the program he will follow in providing the 
training. The Contractor shall provide each trainee with a certification showing the type and length 
of training satisfactorily complete. 

 
The Contractor shall provide for the maintenance of records and furnish periodic reports 
documenting its performance under this Training Special Provision. 

 
For contracts with an awarded contract value of $500,000 or more, the Contractor is required to 
comply with the Illinois Works Apprenticeship Initiative (30 ILCS 559/20-20 to 20-25) and all 
applicable administrative rules to the extent permitted by Section 20-20(g). For federally funded 
projects, the number of trainees to be trained under this contract, as stated in the Training Special 
Provisions, will be the established goal for the Illinois Works Apprenticeship Initiative 30 ILCS 
559/20-20(g). The Contractor shall make a good faith effort to meet this goal. For federally funded 
projects, the Illinois Works Apprenticeship Initiative will be implemented using the FHWA 
approved OJT procedures. The Contractor must comply with the recordkeeping and reporting 
obligations of the Illinois Works Apprenticeship Initiative for the life of the project, including the 
certification as to whether the trainee/apprentice labor hour goals were met. 

 
Method of Measurement. The unit of measurement is in hours. 

 

Basis of Payment. This work will be paid for at the contract unit price of 80 cents per hour for 
TRAINEES. The estimated total number of hours, unit price, and total price have been included 
in the schedule of prices. 

 
 
20338 
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WEEKLY DBE TRUCKING REPORTS (BDE) 
 
Effective:  June 2, 2012 
Revised:  November 1, 2021 
 
The Contractor shall submit a weekly report of Disadvantaged Business Enterprise (DBE) trucks 
hired by the Contractor or subcontractors (i.e. not owned by the Contractor or subcontractors) 
that are used for DBE goal credit. 
 
The report shall be submitted to the Engineer on Department form “SBE 723” within ten 
business days following the reporting period.  The reporting period shall be Sunday through 
Saturday for each week reportable trucking activities occur. 
 
Any costs associated with providing weekly DBE trucking reports shall be considered as 
included in the contract unit prices bid for the various items of work involved and no additional 
compensation will be allowed. 
 
 
80302 
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WORKING DAYS (BDE) 

 
Effective: January 1, 2002 

 
The Contractor shall complete the work within 80 working days. 

80071 
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FHWA-1273 – Revised October 23, 2023 

 
REQUIRED CONTRACT PROVISIONS FEDERAL-AID CONSTRUCTION CONTRACTS 

 
 

 
I. General 
II. Nondiscrimination 
III. Non-segregated Facilities 
IV. Davis-Bacon and Related Act Provisions 
V. Contract Work Hours and Safety Standards Act 

Provisions 
VI. Subletting or Assigning the Contract 
VII. Safety: Accident Prevention 
VIII. False Statements Concerning Highway Projects 
IX. Implementation of Clean Air Act and Federal Water 

Pollution Control Act 
X. Certification Regarding Debarment, Suspension, 

Ineligibility and Voluntary Exclusion 
XI. Certification Regarding Use of Contract Funds for 

Lobbying 
XII. Use of United States-Flag Vessels: 

ATTACHMENTS 

A. Employment and Materials Preference for Appalachian 
Development Highway System or Appalachian Local Access 
Road Contracts (included in Appalachian contracts only) 
 

I. GENERAL 
 

1. Form FHWA-1273 must be physically incorporated in each 
construction contract funded under title 23, United States 
Code, as required in 23 CFR 633.102(b) (excluding 
emergency contracts solely intended for debris removal). The 
contractor (or subcontractor) must insert this form in each 
subcontract and further require its inclusion in all lower tier 
subcontracts (excluding purchase orders, rental agreements 
and other agreements for supplies or services). 23 CFR 
633.102(e). 

 
The applicable requirements of Form FHWA-1273 are 
incorporated by reference for work done under any purchase 
order, rental agreement or agreement for other services. The 
prime contractor shall be responsible for compliance by any 
subcontractor, lower-tier subcontractor or service provider. 23 
CFR 633.102(e). 
 
Form FHWA-1273 must be included in all Federal-aid design- 
build contracts, in all subcontracts and in lower tier subcontracts 
(excluding subcontracts for design services, purchase orders, 
rental agreements and other agreements for supplies or 
services) in accordance with 23 CFR 633.102. The design-
builder shall be responsible for compliance by any 
subcontractor, lower-tier subcontractor or service provider. 
 
Contracting agencies may reference Form FHWA-1273 in 
solicitation-for-bids or request-for-proposals documents, 
however, the Form FHWA-1273 must be physically incorporated 
(not referenced) in all contracts, subcontracts and lower-tier 
subcontracts (excluding purchase orders, rental agreements 
and other agreements for supplies or services related to a 
construction contract). 23 CFR 633.102(b). 
 

2. Subject to the applicability criteria noted in the following 
sections, these contract provisions shall apply to all work 

performed on the contract by the contractor's own organization 
and with the assistance of workers under the contractor's 
immediate superintendence and to all work performed on the 
contract by piecework, station work, or by subcontract. 23 CFR 
633.102(d). 
 

3. A breach of any of the stipulations contained in these 
Required Contract Provisions may be sufficient grounds for 
withholding of progress payments, withholding of final 
payment, termination of the contract, suspension / debarment 
or any other action determined to be appropriate by the 
contracting agency and FHWA. 

 
4. Selection of Labor: During the performance of this contract, 
the contractor shall not use convict labor for any purpose 
within the limits of a construction project on a Federal-aid 
highway unless it is labor performed by convicts who are on 
parole, supervised release, or probation. 23 U.S.C. 114(b). 
The term Federal-aid highway does not include roadways 
functionally classified as local roads or rural minor collectors. 
23 U.S.C. 101(a). 

 
 

II. NONDISCRIMINATION (23 CFR 230.107(a); 23 CFR Part 
230, Subpart A, Appendix A; EO 11246) 
 
The provisions of this section related to 23 CFR Part 230, 
Subpart A, Appendix A are applicable to all Federal-aid 
construction contracts and to all related construction 
subcontracts of $10,000 or more. The provisions of 23 CFR 
Part 230 are not applicable to material supply, engineering, or 
architectural service contracts. 
 
In addition, the contractor and all subcontractors must comply 
with the following policies: Executive Order 11246, 41 CFR Part 
60, 29 CFR Parts 1625-1627, 23 U.S.C. 140, Section 504 
of the Rehabilitation Act of 1973, as amended (29 U.S.C. 794), 
Title VI of the Civil Rights Act of 1964, as amended (42 U.S.C. 
2000d et seq.), and related regulations including 49 CFR Parts 
21, 26, and 27; and 23 CFR Parts 200, 230, and 633. 
 
The contractor and all subcontractors must comply with: the 
requirements of the Equal Opportunity Clause in 41 CFR 60- 
1.4(b) and, for all construction contracts exceeding $10,000, the 
Standard Federal Equal Employment Opportunity Construction 
Contract Specifications in 41 CFR 60-4.3. 
 
Note: The U.S. Department of Labor has exclusive authority to 
determine compliance with Executive Order 11246 and the 
policies of the Secretary of Labor including 41 CFR Part 60, and 
29 CFR Parts 1625-1627. The contracting agency and the 
FHWA have the authority and the responsibility to ensure 
compliance with 23 U.S.C. 140, Section 504 of the 
Rehabilitation Act of 1973, as amended (29 U.S.C. 794), and 
Title VI of the Civil Rights Act of 1964, as amended (42 U.S.C. 
2000d et seq.), and related regulations including 49 CFR Parts 
21, 26, and 27; and 23 CFR Parts 200, 230, and 633. 
 
The following provision is adopted from 23 CFR Part 230, 
Subpart A, Appendix A, with appropriate revisions to conform to 
the U.S. Department of Labor (US DOL) and FHWA 
requirements. 
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1. Equal Employment Opportunity: Equal Employment 
Opportunity (EEO) requirements not to discriminate and to 
take affirmative action to assure equal opportunity as set forth 
under laws, executive orders, rules, regulations (see 28 CFR 
Part 35, 29 CFR Part 1630, 29 CFR Parts 1625-1627, 41 CFR 

Part 60 and 49 CFR Part 27) and orders of the Secretary of 
Labor as modified by the provisions prescribed herein, and 
imposed pursuant to 23 U.S.C. 140, shall constitute the EEO 
and specific affirmative action standards for the contractor's 
project activities under this contract. The provisions of the 
Americans with Disabilities Act of 1990 (42 U.S.C. 12101 et 
seq.) set forth under 28 CFR Part 35 and 29 CFR Part 1630 are 
incorporated by reference in this contract. In the execution of this 
contract, the contractor agrees to comply with the following 
minimum specific requirement activities of EEO: 
 

a. The contractor will work with the contracting agency and 
the Federal Government to ensure that it has made every 
good faith effort to provide equal opportunity with respect to all 
of its terms and conditions of employment and in their review 
of activities under the contract. 23 CFR 230.409 (g)(4) & (5). 

 
b. The contractor will accept as its operating policy the 

following statement: 
 
"It is the policy of this Company to assure that applicants are 
employed, and that employees are treated during employment, 
without regard to their race, religion, sex, sexual orientation, 
gender identity, color, national origin, age or disability. Such 
action shall include: employment, upgrading, demotion, or 
transfer; recruitment or recruitment advertising; layoff or 
termination; rates of pay or other forms of compensation; and 
selection for training, including apprenticeship, pre-
apprenticeship, and/or on-the-job training." 
 

2. EEO Officer: The contractor will designate and make 
known to the contracting officers an EEO Officer who will have 
the responsibility for and must be capable of effectively 
administering and promoting an active EEO program and who 
must be assigned adequate authority and responsibility to do 
so. 

 
3. Dissemination of Policy: All members of the contractor's 
staff who are authorized to hire, supervise, promote, and 
discharge employees, or who recommend such action or are 
substantially involved in such action, will be made fully 
cognizant of and will implement the contractor's EEO policy 
and contractual responsibilities to provide EEO in each grade 
and classification of employment. To ensure that the above 
agreement will be met, the following actions will be taken as a 
minimum: 

 
a. Periodic meetings of supervisory and personnel office 

employees will be conducted before the start of work and then 
not less often than once every six months, at which time the 
contractor's EEO policy and its implementation will be 
reviewed and explained. The meetings will be conducted by 
the EEO Officer or other knowledgeable company official. 

 
b. All new supervisory or personnel office employees will be 

given a thorough indoctrination by the EEO Officer, covering 
all major aspects of the contractor's EEO obligations within 
thirty days following their reporting for duty with the contractor. 

 
c. All personnel who are engaged in direct recruitment for 

the project will be instructed by the EEO Officer in the 
contractor's procedures for locating and hiring minorities and 
women. 

d. Notices and posters setting forth the contractor's EEO 
policy will be placed in areas readily accessible to employees, 
applicants for employment and potential employees. 

 
e. The contractor's EEO policy and the procedures to 

implement such policy will be brought to the attention of 
employees by means of meetings, employee handbooks, or 
other appropriate means. 

 
4. Recruitment: When advertising for employees, the 
contractor will include in all advertisements for employees the 
notation: "An Equal Opportunity Employer." All such 
advertisements will be placed in publications having a large 
circulation among minorities and women in the area from 
which the project work force would normally be derived. 

 
a. The contractor will, unless precluded by a valid 

bargaining agreement, conduct systematic and direct 
recruitment through public and private employee referral 
sources likely to yield qualified minorities and women. To 
meet this requirement, the contractor will identify sources of 
potential minority group employees and establish with such 
identified sources procedures whereby minority and women 
applicants may be referred to the contractor for employment 
consideration. 

 
b. In the event the contractor has a valid bargaining 

agreement providing for exclusive hiring hall referrals, the 
contractor is expected to observe the provisions of that 
agreement to the extent that the system meets the contractor's 
compliance with EEO contract provisions. Where 
implementation of such an agreement has the effect of 
discriminating against minorities or women, or obligates the 
contractor to do the same, such implementation violates 
Federal nondiscrimination provisions. 

 
c. The contractor will encourage its present employees to 

refer minorities and women as applicants for employment. 
Information and procedures with regard to referring such 
applicants will be discussed with employees. 

 
5. Personnel Actions: Wages, working conditions, and 
employee benefits shall be established and administered, and 
personnel actions of every type, including hiring, upgrading, 
promotion, transfer, demotion, layoff, and termination, shall be 
taken without regard to race, color, religion, sex, sexual 
orientation, gender identity, national origin, age or disability. 
The following procedures shall be followed: 

 
a. The contractor will conduct periodic inspections of project 

sites to ensure that working conditions and employee facilities 
do not indicate discriminatory treatment of project site 
personnel. 

 
b. The contractor will periodically evaluate the spread of 

wages paid within each classification to determine any 
evidence of discriminatory wage practices. 

 
c. The contractor will periodically review selected personnel 

actions in depth to determine whether there is evidence of 
discrimination. Where evidence is found, the contractor will 
promptly take corrective action. If the review indicates that the 
discrimination may extend beyond the actions reviewed, such 
corrective action shall include all affected persons. 

 
d. The contractor will promptly investigate all complaints of 

alleged discrimination made to the contractor in connection 
with its obligations under this contract, will attempt to resolve 
such complaints, and will take appropriate corrective action 
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within a reasonable time. If the investigation indicates that the 
discrimination may affect persons other than the complainant, 
such corrective action shall include such other persons. Upon 
completion of each investigation, the contractor will inform every 
complainant of all of their avenues of appeal. 
 

6. Training and Promotion: 
 

a. The contractor will assist in locating, qualifying, and 
increasing the skills of minorities and women who are 
applicants for employment or current employees. Such efforts 
should be aimed at developing full journey level status 
employees in the type of trade or job classification involved. 

 
b. Consistent with the contractor's work force requirements 

and as permissible under Federal and State regulations, the 
contractor shall make full use of training programs (i.e., 
apprenticeship and on-the-job training programs for the 
geographical area of contract performance). In the event a 
special provision for training is provided under this contract, 
this subparagraph will be superseded as indicated in the 
special provision. The contracting agency may reserve 
training positions for persons who receive welfare assistance 
in accordance with 23 U.S.C. 140(a). 

 
c. The contractor will advise employees and applicants for 

employment of available training programs and entrance 
requirements for each. 

 
d. The contractor will periodically review the training and 

promotion potential of employees who are minorities and 
women and will encourage eligible employees to apply for 
such training and promotion. 

 
7. Unions: If the contractor relies in whole or in part upon 
unions as a source of employees, the contractor will use good 
faith efforts to obtain the cooperation of such unions to 
increase opportunities for minorities and women. 23 CFR 

230.409. Actions by the contractor, either directly or through a 
contractor's association acting as agent, will include the 
procedures set forth below: 
 

a. The contractor will use good faith efforts to develop, in 
cooperation with the unions, joint training programs aimed 
toward qualifying more minorities and women for membership 
in the unions and increasing the skills of minorities and women 
so that they may qualify for higher paying employment. 

 
b. The contractor will use good faith efforts to incorporate an 

EEO clause into each union agreement to the end that such 
union will be contractually bound to refer applicants without 
regard to their race, color, religion, sex, sexual orientation, 
gender identity, national origin, age, or disability. 

 
c. The contractor is to obtain information as to the referral 

practices and policies of the labor union except that to the 
extent such information is within the exclusive possession of 
the labor union and such labor union refuses to furnish such 
information to the contractor, the contractor shall so certify to 
the contracting agency and shall set forth what efforts have 
been made to obtain such information. 

 
d. In the event the union is unable to provide the contractor 

with a reasonable flow of referrals within the time limit set forth 
in the collective bargaining agreement, the contractor will, 
through independent recruitment efforts, fill the employment 
vacancies without regard to race, color, religion, sex, sexual 
orientation, gender identity, national origin, age, or disability; 
making full efforts to obtain qualified and/or qualifiable 
minorities and women. The failure of a union to provide 

sufficient referrals (even though it is obligated to provide 
exclusive referrals under the terms of a collective bargaining 
agreement) does not relieve the contractor from the 
requirements of this paragraph. In the event the union referral 
practice prevents the contractor from meeting the obligations 
pursuant to Executive Order 11246, as amended, and these 
special provisions, such contractor shall immediately notify the 
contracting agency. 
 

8. Reasonable Accommodation for Applicants / 
Employees with Disabilities: The contractor must be familiar 
with the requirements for and comply with the Americans with 
Disabilities Act and all rules and regulations established 
thereunder. Employers must provide reasonable 
accommodation in all employment activities unless to do so 
would cause an undue hardship. 

 
9. Selection of Subcontractors, Procurement of Materials 
and Leasing of Equipment: The contractor shall not 
discriminate on the grounds of race, color, religion, sex, sexual 
orientation, gender identity, national origin, age, or disability in 
the selection and retention of subcontractors, including 
procurement of materials and leases of equipment. The 
contractor shall take all necessary and reasonable steps to 
ensure nondiscrimination in the administration of this contract. 

 
a. The contractor shall notify all potential subcontractors, 

suppliers, and lessors of their EEO obligations under this 
contract. 

 
b. The contractor will use good faith efforts to ensure 

subcontractor compliance with their EEO obligations. 
 

10. Assurances Required: 
 

a. The requirements of 49 CFR Part 26 and the State 
DOT’s FHWA-approved Disadvantaged Business Enterprise 
(DBE) program are incorporated by reference. 

 
b. The contractor, subrecipient or subcontractor shall not 

discriminate on the basis of race, color, national origin, or sex 
in the performance of this contract. The contractor shall carry 
out applicable requirements of 49 CFR part 26 in the award 
and administration of DOT-assisted contracts. Failure by the 
contractor to carry out these requirements is a material breach 
of this contract, which may result in the termination of this 
contract or such other remedy as the recipient deems 
appropriate, which may include, but is not limited to: 

(1) Withholding monthly progress payments; 
(2) Assessing sanctions; 
(3) Liquidated damages; and/or 
(4) Disqualifying the contractor from future bidding as non- 

responsible. 
c. The Title VI and nondiscrimination provisions of U.S. 

DOT Order 1050.2A at Appendixes A and E are incorporated 
by reference. 49 CFR Part 21. 

 
11. Records and Reports: The contractor shall keep such 
records as necessary to document compliance with the EEO 
requirements. Such records shall be retained for a period of 
three years following the date of the final payment to the 
contractor for all contract work and shall be available at 
reasonable times and places for inspection by authorized 
representatives of the contracting agency and the FHWA. 

 
a. The records kept by the contractor shall document the 

following: 
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(1) The number and work hours of minority and non- 
minority group members and women employed in each work 
classification on the project; 

 
(2) The progress and efforts being made in cooperation 

with unions, when applicable, to increase employment 
opportunities for minorities and women; and 

 
(3) The progress and efforts being made in locating, hiring, 

training, qualifying, and upgrading minorities and women. 
 

b. The contractors and subcontractors will submit an annual 
report to the contracting agency each July for the duration of 
the project indicating the number of minority, women, and non- 
minority group employees currently engaged in each work 
classification required by the contract work. This information is 
to be reported on Form FHWA-1391. The staffing data should 
represent the project work force on board in all or any part of 
the last payroll period preceding the end of July. If on-the-job 
training is being required by special provision, the contractor 
will be required to collect and report training data. The 
employment data should reflect the work force on board during 
all or any part of the last payroll period preceding the end of 
July. 

 

III. NONSEGREGATED FACILITIES 
 
This provision is applicable to all Federal-aid construction 
contracts and to all related construction subcontracts of more 
than $10,000. 41 CFR 60-1.5. 
 
As prescribed by 41 CFR 60-1.8, the contractor must ensure 
that facilities provided for employees are provided in such a 
manner that segregation on the basis of race, color, religion, 
sex, sexual orientation, gender identity, or national origin cannot 
result. The contractor may neither require such segregated use 
by written or oral policies nor tolerate such use by employee 
custom. The contractor's obligation extends further to ensure 
that its employees are not assigned to perform their services at 
any location under the contractor's control where the facilities 
are segregated. The term "facilities" includes waiting rooms, 
work areas, restaurants and other eating areas, time clocks, 
restrooms, washrooms, locker rooms and other storage or 
dressing areas, parking lots, drinking fountains, recreation or 
entertainment areas, transportation, and housing provided for 
employees. The contractor shall provide separate or single-user 
restrooms and necessary dressing or sleeping areas to assure 
privacy between sexes. 
 

IV. DAVIS-BACON AND RELATED ACT PROVISIONS 

 
This section is applicable to all Federal-aid construction 
projects exceeding $2,000 and to all related subcontracts and 
lower-tier subcontracts (regardless of subcontract size), in 
accordance with 29 CFR 5.5. The requirements apply to all 
projects located within the right-of-way of a roadway that is 
functionally classified as Federal-aid highway. 23 U.S.C. 113. 
This excludes roadways functionally classified as local roads or 
rural minor collectors, which are exempt. 23 U.S.C. 101. 
Where applicable law requires that projects be treated as a 
project on a Federal-aid highway, the provisions of this subpart 
will apply regardless of the location of the project. Examples 
include: Surface Transportation Block Grant Program projects 
funded under 23 U.S.C. 133 [excluding recreational trails 
projects], the Nationally Significant Freight and Highway 

Projects funded under 23 U.S.C. 117, and National Highway 
Freight Program projects funded under 23 U.S.C. 167. 

 
The following provisions are from the U.S. Department of Labor 
regulations in 29 CFR 5.5 “Contract provisions and related 
matters” with minor revisions to conform to the FHWA- 1273 
format and FHWA program requirements. 

 
1. Minimum wages (29 CFR 5.5) 

 
a. Wage rates and fringe benefits. All laborers and 

mechanics employed or working upon the site of the work (or 
otherwise working in construction or development of the 
project under a development statute), will be paid 
unconditionally and not less often than once a week, and 
without subsequent deduction or rebate on any account 
(except such payroll deductions as are permitted by 
regulations issued by the Secretary of Labor under the 
Copeland Act (29 CFR part 3)), the full amount of basic hourly 
wages and bona fide fringe benefits (or cash equivalents 
thereof) due at time of payment computed at rates not less 
than those contained in the wage determination of the 
Secretary of Labor which is attached hereto and made a part 
hereof, regardless of any contractual relationship which may 
be alleged to exist between the contractor and such laborers 
and mechanics. As provided in paragraphs (d) and (e) of 29 
CFR 5.5, the appropriate wage determinations are effective by 
operation of law even if they have not been attached to the 
contract. Contributions made or costs reasonably anticipated 
for bona fide fringe benefits under the Davis-Bacon Act (40 

U.S.C. 3141(2)(B)) on behalf of laborers or mechanics are 
considered wages paid to such laborers or mechanics, subject 
to the provisions of paragraph 1.e. of this section; also, regular 
contributions made or costs incurred for more than a weekly 
period (but not less often than quarterly) under plans, funds, or 
programs which cover the particular weekly period, are deemed 
to be constructively made or incurred during such weekly period. 
Such laborers and mechanics must be paid the appropriate 
wage rate and fringe benefits on the wage determination for the 
classification(s) of work actually performed, without regard to 
skill, except as provided in paragraph 4. of this section. Laborers 
or mechanics performing work in more than one classification 
may be compensated at the rate specified for each classification 
for the time actually worked therein: Provided, That the 
employer's payroll records accurately set forth the time spent in 
each classification in which work is performed. The wage 
determination (including any additional classifications and wage 
rates conformed under paragraph 1.c. of this section) and the 
Davis-Bacon poster (WH–1321) must be posted at all times by 
the contractor and its subcontractors at the site of the work in a 
prominent and accessible place where it can be easily seen by 
the workers. 

 
b. Frequently recurring classifications. (1) In addition to wage 

and fringe benefit rates that have been determined to be 
prevailing under the procedures set forth in 29 CFR part 1, a 
wage determination may contain, pursuant to § 1.3(f), wage 
and fringe benefit rates for classifications of laborers and 
mechanics for which conformance requests are regularly 
submitted pursuant to paragraph 1.c. of this section, provided 
that: 

 
(i) The work performed by the classification is not 

performed by a classification in the wage determination for 
which a prevailing wage rate has been determined; 
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(ii) The classification is used in the area by the 
construction industry; and 

 
(iii) The wage rate for the classification bears a reasonable 

relationship to the prevailing wage rates contained in the 
wage determination. 

 
(2) The Administrator will establish wage rates for such 
classifications in accordance with paragraph 1.c.(1)(iii) of this 
section. Work performed in such a classification must be paid at 
no less than the wage and fringe benefit rate listed on the wage 
determination for such classification. 

 
c. Conformance. (1) The contracting officer must require that 

any class of laborers or mechanics, including helpers, which is 
not listed in the wage determination and which is to be 
employed under the contract be classified in conformance with 
the wage determination. Conformance of an additional 
classification and wage rate and fringe benefits is appropriate 
only when the following criteria have been met: 

 
(i) The work to be performed by the classification 

requested is not performed by a classification in the wage 
determination; and 

 
(ii) The classification is used in the area by the 

construction industry; and 

 
(iii) The proposed wage rate, including any bona fide fringe 

benefits, bears a reasonable relationship to the wage rates 
contained in the wage determination. 

 
(2) The conformance process may not be used to split, 

subdivide, or otherwise avoid application of classifications 
listed in the wage determination. 

 
(3) If the contractor and the laborers and mechanics to be 

employed in the classification (if known), or their 
representatives, and the contracting officer agree on the 
classification and wage rate (including the amount designated 
for fringe benefits where appropriate), a report of the action 
taken will be sent by the contracting officer by email to 
DBAconformance@dol.gov. The Administrator, or an 
authorized representative, will approve, modify, or disapprove 
every additional classification action within 30 days of receipt 
and so advise the contracting officer or will notify the 
contracting officer within the 30–day period that additional time 
is necessary. 

 
(4) In the event the contractor, the laborers or mechanics to 

be employed in the classification or their representatives, and 
the contracting officer do not agree on the proposed 
classification and wage rate (including the amount designated 
for fringe benefits, where appropriate), the contracting officer 
will, by email to DBAconformance@dol.gov, refer the 
questions, including the views of all interested parties and the 
recommendation of the contracting officer, to the Administrator 
for determination. The Administrator, or an authorized 
representative, will issue a determination within 30 days of 
receipt and so advise the contracting officer or will notify the 
contracting officer within the 30–day period that additional time 
is necessary. 

 
(5) The contracting officer must promptly notify the 

contractor of the action taken by the Wage and Hour Division 

under paragraphs 1.c.(3) and (4) of this section. The contractor 
must furnish a written copy of such determination to each 
affected worker or it must be posted as a part of the wage 
determination. The wage rate (including fringe benefits where 
appropriate) determined pursuant to paragraph 1.c.(3) or (4) of 
this section must be paid to all workers performing work in the 
classification under this contract from the first day on which work 
is performed in the classification. 

 
d. Fringe benefits not expressed as an hourly rate. 

Whenever the minimum wage rate prescribed in the contract 
for a class of laborers or mechanics includes a fringe benefit 
which is not expressed as an hourly rate, the contractor may 
either pay the benefit as stated in the wage determination or 
may pay another bona fide fringe benefit or an hourly cash 
equivalent thereof. 

 
e. Unfunded plans. If the contractor does not make 

payments to a trustee or other third person, the contractor may 
consider as part of the wages of any laborer or mechanic the 
amount of any costs reasonably anticipated in providing bona 
fide fringe benefits under a plan or program, Provided, That 
the Secretary of Labor has found, upon the written request of 
the contractor, in accordance with the criteria set forth in 

§ 5.28, that the applicable standards of the Davis-Bacon Act 
have been met. The Secretary of Labor may require the 
contractor to set aside in a separate account assets for the 
meeting of obligations under the plan or program. 

 
f. Interest. In the event of a failure to pay all or part of the 

wages required by the contract, the contractor will be required 
to pay interest on any underpayment of wages. 

 
2. Withholding (29 CFR 5.5) 

 
a. Withholding requirements. The contracting agency may, 

upon its own action, or must, upon written request of an 
authorized representative of the Department of Labor, withhold 
or cause to be withheld from the contractor so much of the 
accrued payments or advances as may be considered 
necessary to satisfy the liabilities of the prime contractor or any 
subcontractor for the full amount of wages and monetary relief, 
including interest, required by the clauses set forth in this 
section for violations of this contract, or to satisfy any such 
liabilities required by any other Federal contract, or federally 
assisted contract subject to Davis-Bacon labor standards, that 
is held by the same prime contractor (as defined in § 5.2). The 
necessary funds may be withheld from the contractor under 
this contract, any other Federal contract with the same prime 
contractor, or any other federally assisted contract that is 
subject to Davis-Bacon labor standards requirements and is 
held by the same prime contractor, regardless of whether the 
other contract was awarded or assisted by the same agency, 
and such funds may be used to satisfy the contractor liability 
for which the funds were withheld. In the event of a 
contractor's failure to pay any laborer or mechanic, including 
any apprentice or helper working on the site of the work all or 
part of the wages required by the contract, or upon the 
contractor's failure to submit the required records as discussed 
in paragraph 3.d. of this section, the contracting agency may 
on its own initiative and after written notice to the contractor, 
take such action as may be necessary to cause the 
suspension of any further payment, advance, or guarantee of 
funds until such violations have ceased. 

 
b. Priority to withheld funds. The Department has priority to 

funds withheld or to be withheld in accordance with paragraph 
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2.a. of this section or Section V, paragraph 3.a., or both, over 
claims to those funds by: 

 
(1) A contractor's surety(ies), including without limitation 

performance bond sureties and payment bond sureties; 

 
(2) A contracting agency for its reprocurement costs; 

 
(3) A trustee(s) (either a court-appointed trustee or a U.S. 

trustee, or both) in bankruptcy of a contractor, or a contractor's 
bankruptcy estate; 

 
(4) A contractor's assignee(s); 

 
(5) A contractor's successor(s); or 

 
(6) A claim asserted under the Prompt Payment Act, 31 

U.S.C. 3901–3907. 

 
3. Records and certified payrolls (29 CFR 5.5) 

 
a. Basic record requirements (1) Length of record retention. 

All regular payrolls and other basic records must be 
maintained by the contractor and any subcontractor during the 
course of the work and preserved for all laborers and 
mechanics working at the site of the work (or otherwise 
working in construction or development of the project under a 
development statute) for a period of at least 3 years after all 
the work on the prime contract is completed. 

 
(2) Information required. Such records must contain the 

name; Social Security number; last known address, telephone 
number, and email address of each such worker; each 
worker's correct classification(s) of work actually performed; 
hourly rates of wages paid (including rates of contributions or 
costs anticipated for bona fide fringe benefits or cash 
equivalents thereof of the types described in 40 U.S.C. 
3141(2)(B) of the Davis-Bacon Act); daily and weekly number 
of hours actually worked in total and on each covered contract; 
deductions made; and actual wages paid. 

 
(3) Additional records relating to fringe benefits. Whenever 

the Secretary of Labor has found under paragraph 1.e. of this 
section that the wages of any laborer or mechanic include the 
amount of any costs reasonably anticipated in providing 
benefits under a plan or program described in 40 U.S.C. 
3141(2)(B) of the Davis-Bacon Act, the contractor must 
maintain records which show that the commitment to provide 
such benefits is enforceable, that the plan or program is 
financially responsible, and that the plan or program has been 
communicated in writing to the laborers or mechanics affected, 
and records which show the costs anticipated or the actual 
cost incurred in providing such benefits. 

 
(4) Additional records relating to apprenticeship. Contractors 

with apprentices working under approved programs must 
maintain written evidence of the registration of apprenticeship 
programs, the registration of the apprentices, and the ratios 
and wage rates prescribed in the applicable programs. 

 
b. Certified payroll requirements (1) Frequency and method 

of submission. The contractor or subcontractor must submit 
weekly, for each week in which any DBA- or Related Acts- 
covered work is performed, certified payrolls to the contracting 

agency. The prime contractor is responsible for the submission 
of all certified payrolls by all subcontractors. A contracting 
agency or prime contractor may permit or require contractors to 
submit certified payrolls through an electronic system, as long 
as the electronic system requires a legally valid electronic 
signature; the system allows the contractor, the contracting 
agency, and the Department of Labor to access the certified 
payrolls upon request for at least 3 years after the work on the 
prime contract has been completed; and the contracting agency 
or prime contractor permits other methods of submission in 
situations where the contractor is unable or limited in its ability to 
use or access the electronic system. 

 
(2) Information required. The certified payrolls submitted 

must set out accurately and completely all of the information 
required to be maintained under paragraph 3.a.(2) of this 
section, except that full Social Security numbers and last 
known addresses, telephone numbers, and email addresses 
must not be included on weekly transmittals. Instead, the 
certified payrolls need only include an individually identifying 
number for each worker ( e.g., the last four digits of the 
worker's Social Security number). The required weekly 
certified payroll information may be submitted using Optional 
Form WH–347 or in any other format desired. Optional Form 
WH–347 is available for this purpose from the Wage and Hour 
Division website at https://www.dol.gov/sites/dolgov/files/WHD/ 
legacy/files/wh347/.pdf or its successor website. It is not a 
violation of this section for a prime contractor to require a 
subcontractor to provide full Social Security numbers and last 
known addresses, telephone numbers, and email addresses to 
the prime contractor for its own records, without weekly 
submission by the subcontractor to the contracting agency. 

 
(3) Statement of Compliance. Each certified payroll 

submitted must be accompanied by a “Statement of 
Compliance,” signed by the contractor or subcontractor, or the 
contractor's or subcontractor's agent who pays or supervises 
the payment of the persons working on the contract, and must 
certify the following: 

 
(i) That the certified payroll for the payroll period contains 

the information required to be provided under paragraph 3.b. 
of this section, the appropriate information and basic records 
are being maintained under paragraph 3.a. of this section, 
and such information and records are correct and complete; 

 
(ii) That each laborer or mechanic (including each helper 

and apprentice) working on the contract during the payroll 
period has been paid the full weekly wages earned, without 
rebate, either directly or indirectly, and that no deductions 
have been made either directly or indirectly from the full 
wages earned, other than permissible deductions as set 
forth in 29 CFR part 3; and 

 
(iii) That each laborer or mechanic has been paid not less 

than the applicable wage rates and fringe benefits or cash 
equivalents for the classification(s) of work actually 
performed, as specified in the applicable wage determination 
incorporated into the contract. 

 
(4) Use of Optional Form WH–347. The weekly submission 

of a properly executed certification set forth on the reverse 
side of Optional Form WH–347 will satisfy the requirement for 
submission of the “Statement of Compliance” required by 
paragraph 3.b.(3) of this section. 
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(5) Signature. The signature by the contractor, 
subcontractor, or the contractor's or subcontractor's agent 
must be an original handwritten signature or a legally valid 
electronic signature. 

 
(6) Falsification. The falsification of any of the above 

certifications may subject the contractor or subcontractor to 
civil or criminal prosecution under 18 U.S.C. 1001 and 31 

U.S.C. 3729. 

 
(7) Length of certified payroll retention. The contractor or 

subcontractor must preserve all certified payrolls during the 
course of the work and for a period of 3 years after all the work 
on the prime contract is completed. 

 
c. Contracts, subcontracts, and related documents. The 

contractor or subcontractor must maintain this contract or 
subcontract and related documents including, without 
limitation, bids, proposals, amendments, modifications, and 
extensions. The contractor or subcontractor must preserve 
these contracts, subcontracts, and related documents during 
the course of the work and for a period of 3 years after all the 
work on the prime contract is completed. 

 
d. Required disclosures and access (1) Required record 

disclosures and access to workers. The contractor or 
subcontractor must make the records required under 
paragraphs 3.a. through 3.c. of this section, and any other 
documents that the contracting agency, the State DOT, the 
FHWA, or the Department of Labor deems necessary to 
determine compliance with the labor standards provisions of 
any of the applicable statutes referenced by § 5.1, available for 
inspection, copying, or transcription by authorized 
representatives of the contracting agency, the State DOT, the 
FHWA, or the Department of Labor, and must permit such 
representatives to interview workers during working hours on 
the job. 

 
(2) Sanctions for non-compliance with records and worker 

access requirements. If the contractor or subcontractor fails to 
submit the required records or to make them available, or 
refuses to permit worker interviews during working hours on 
the job, the Federal agency may, after written notice to the 
contractor, sponsor, applicant, owner, or other entity, as the 
case may be, that maintains such records or that employs 
such workers, take such action as may be necessary to cause 
the suspension of any further payment, advance, or guarantee 
of funds. Furthermore, failure to submit the required records 
upon request or to make such records available, or to permit 
worker interviews during working hours on the job, may be 
grounds for debarment action pursuant to § 5.12. In addition, 
any contractor or other person that fails to submit the required 
records or make those records available to WHD within the 
time WHD requests that the records be produced will be 
precluded from introducing as evidence in an administrative 
proceeding under 29 CFR part 6 any of the required records 
that were not provided or made available to WHD. WHD will 
take into consideration a reasonable request from the 
contractor or person for an extension of the time for 
submission of records. WHD will determine the 
reasonableness of the request and may consider, among other 
things, the location of the records and the volume of 
production. 

 
(3) Required information disclosures. Contractors and 

subcontractors must maintain the full Social Security number 
and last known address, telephone number, and email address 

of each covered worker, and must provide them upon request to 
the contracting agency, the State DOT, the FHWA, the 
contractor, or the Wage and Hour Division of the Department of 
Labor for purposes of an investigation or other compliance 
action. 

 
4. Apprentices and equal employment opportunity (29 CFR 
5.5) 

 
a. Apprentices (1) Rate of pay. Apprentices will be permitted 

to work at less than the predetermined rate for the work they 
perform when they are employed pursuant to and individually 
registered in a bona fide apprenticeship program registered 
with the U.S. Department of Labor, Employment and Training 
Administration, Office of Apprenticeship (OA), or with a State 
Apprenticeship Agency recognized by the OA. A person who is 
not individually registered in the program, but who has been 
certified by the OA or a State Apprenticeship Agency (where 
appropriate) to be eligible for probationary employment as an 
apprentice, will be permitted to work at less than the 
predetermined rate for the work they perform in the first 90 
days of probationary employment as an apprentice in such a 
program. In the event the OA or a State Apprenticeship 
Agency recognized by the OA withdraws approval of an 
apprenticeship program, the contractor will no longer be 
permitted to use apprentices at less than the applicable 
predetermined rate for the work performed until an acceptable 
program is approved. 

 
(2) Fringe benefits. Apprentices must be paid fringe benefits 

in accordance with the provisions of the apprenticeship 
program. If the apprenticeship program does not specify fringe 
benefits, apprentices must be paid the full amount of fringe 
benefits listed on the wage determination for the applicable 
classification. If the Administrator determines that a different 
practice prevails for the applicable apprentice classification, 
fringe benefits must be paid in accordance with that 
determination. 

 
(3) Apprenticeship ratio. The allowable ratio of apprentices to 

journeyworkers on the job site in any craft classification must 
not be greater than the ratio permitted to the contractor as to 
the entire work force under the registered program or the ratio 
applicable to the locality of the project pursuant to paragraph 
4.a.(4) of this section. Any worker listed on a payroll at an 
apprentice wage rate, who is not registered or otherwise 
employed as stated in paragraph 4.a.(1) of this section, must 
be paid not less than the applicable wage rate on the wage 
determination for the classification of work actually performed. 
In addition, any apprentice performing work on the job site in 
excess of the ratio permitted under this section must be paid 
not less than the applicable wage rate on the wage 
determination for the work actually performed. 

 
(4) Reciprocity of ratios and wage rates. Where a contractor 

is performing construction on a project in a locality other than 
the locality in which its program is registered, the ratios and 
wage rates (expressed in percentages of the journeyworker's 
hourly rate) applicable within the locality in which the 
construction is being performed must be observed. If there is 
no applicable ratio or wage rate for the locality of the project, 
the ratio and wage rate specified in the contractor's registered 
program must be observed. 

 
b. Equal employment opportunity. The use of apprentices 

and journeyworkers under this part must be in conformity with 
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the equal employment opportunity requirements of Executive 
Order 11246, as amended, and 29 CFR part 30. 

 
c. Apprentices and Trainees (programs of the U.S. DOT). 

 
Apprentices and trainees working under apprenticeship and skill 
training programs which have been certified by the Secretary of 
Transportation as promoting EEO in connection with Federal-
aid highway construction programs are not subject to the 
requirements of paragraph 4 of this Section IV. 23 CFR 
230.111(e)(2). The straight time hourly wage rates for 
apprentices and trainees under such programs will be 
established by the particular programs. The ratio of apprentices 
and trainees to journeyworkers shall not be greater than 
permitted by the terms of the particular program. 

 
5. Compliance with Copeland Act requirements. The 
contractor shall comply with the requirements of 29 CFR part 
3, which are incorporated by reference in this contract as 
provided in 29 CFR 5.5. 

 
6. Subcontracts. The contractor or subcontractor must insert 
FHWA-1273 in any subcontracts, along with the applicable 
wage determination(s) and such other clauses or contract 
modifications as the contracting agency may by appropriate 
instructions require, and a clause requiring the subcontractors 
to include these clauses and wage determination(s) in any 
lower tier subcontracts. The prime contractor is responsible for 
the compliance by any subcontractor or lower tier 
subcontractor with all the contract clauses in this section. In 
the event of any violations of these clauses, the prime 
contractor and any subcontractor(s) responsible will be liable 
for any unpaid wages and monetary relief, including interest 
from the date of the underpayment or loss, due to any workers 
of lower-tier subcontractors, and may be subject to debarment, 
as appropriate. 29 CFR 5.5. 

 
7. Contract termination: debarment. A breach of the 
contract clauses in 29 CFR 5.5 may be grounds for termination 
of the contract, and for debarment as a contractor and a 
subcontractor as provided in 29 CFR 5.12. 

 
8. Compliance with Davis-Bacon and Related Act 
requirements. All rulings and interpretations of the Davis- 
Bacon and Related Acts contained in 29 CFR parts 1, 3, and 5 
are herein incorporated by reference in this contract as 
provided in 29 CFR 5.5. 

 
9. Disputes concerning labor standards. As provided in 29 
CFR 5.5, disputes arising out of the labor standards provisions 
of this contract shall not be subject to the general disputes 
clause of this contract. Such disputes shall be resolved in 
accordance with the procedures of the Department of Labor 
set forth in 29 CFR parts 5, 6, and 7. Disputes within the 
meaning of this clause include disputes between the contractor 
(or any of its subcontractors) and the contracting agency, the 

U.S. Department of Labor, or the employees or their 
representatives. 

 
10. Certification of eligibility. a. By entering into this contract, 
the contractor certifies that neither it nor any person or firm 
who has an interest in the contractor's firm is a person or firm 
ineligible to be awarded Government contracts by virtue of 40 

U.S.C. 3144(b) or § 5.12(a). 

b. No part of this contract shall be subcontracted to any person or 
firm ineligible for award of a Government contract by virtue of 40 
U.S.C. 3144(b) or § 5.12(a). 

 
c. The penalty for making false statements is prescribed in the 
U.S. Code, Title 18 Crimes and Criminal Procedure, 18 
U.S.C. 1001. 

 
11. Anti-retaliation. It is unlawful for any person to discharge, 
demote, intimidate, threaten, restrain, coerce, blacklist, harass, 
or in any other manner discriminate against, or to cause any 
person to discharge, demote, intimidate, threaten, restrain, 
coerce, blacklist, harass, or in any other manner discriminate 
against, any worker or job applicant for: 

 
a. Notifying any contractor of any conduct which the worker 

reasonably believes constitutes a violation of the DBA, Related 
Acts, this part, or 29 CFR part 1 or 3; 

 
b. Filing any complaint, initiating or causing to be initiated 

any proceeding, or otherwise asserting or seeking to assert on 
behalf of themselves or others any right or protection under the 
DBA, Related Acts, this part, or 29 CFR part 1 or 3; 

 
c. Cooperating in any investigation or other compliance 

action, or testifying in any proceeding under the DBA, Related 
Acts, this part, or 29 CFR part 1 or 3; or 

 
d. Informing any other person about their rights under the 

DBA, Related Acts, this part, or 29 CFR part 1 or 3. 
 
 

V. CONTRACT WORK HOURS AND SAFETY STANDARDS 
ACT 

 
Pursuant to 29 CFR 5.5(b), the following clauses apply to any 
Federal-aid construction contract in an amount in excess of 
$100,000 and subject to the overtime provisions of the Contract 
Work Hours and Safety Standards Act. These clauses shall be 
inserted in addition to the clauses required by 29 CFR 5.5(a) or 
29 CFR 4.6. As used in this paragraph, the terms laborers and 
mechanics include watchpersons and guards. 

 
1. Overtime requirements. No contractor or subcontractor 
contracting for any part of the contract work which may require 
or involve the employment of laborers or mechanics shall 
require or permit any such laborer or mechanic in any 
workweek in which he or she is employed on such work to 
work in excess of forty hours in such workweek unless such 
laborer or mechanic receives compensation at a rate not less 
than one and one-half times the basic rate of pay for all hours 
worked in excess of forty hours in such workweek. 29 CFR 
5.5. 

 
2. Violation; liability for unpaid wages; liquidated 
damages. In the event of any violation of the clause set forth 
in paragraph 1. of this section the contractor and any 
subcontractor responsible therefor shall be liable for the 
unpaid wages and interest from the date of the underpayment. 
In addition, such contractor and subcontractor shall be liable to 
the United States (in the case of work done under contract for 
the District of Columbia or a territory, to such District or to such 
territory), for liquidated damages. Such liquidated damages 
shall be computed with respect to each individual laborer or 
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mechanic, including watchpersons and guards, employed in 
violation of the clause set forth in paragraph 1. of this section, in 
the sum currently provided in 29 CFR 5.5(b)(2)* for each 
calendar day on which such individual was required or 
permitted to work in excess of the standard workweek of forty 
hours without payment of the overtime wages required by the 
clause set forth in paragraph 1. of this section. 

 
* $31 as of January 15, 2023 (See 88 FR 88 FR 2210) as may 
be adjusted annually by the Department of Labor, pursuant to 
the Federal Civil Penalties Inflation Adjustment Act of 1990. 

 
3. Withholding for unpaid wages and liquidated damages 

 
a. Withholding process. The FHWA or the contracting 

agency may, upon its own action, or must, upon written 
request of an authorized representative of the Department of 
Labor, withhold or cause to be withheld from the contractor so 
much of the accrued payments or advances as may be 
considered necessary to satisfy the liabilities of the prime 
contractor or any subcontractor for any unpaid wages; 
monetary relief, including interest; and liquidated damages 
required by the clauses set forth in this section on this 
contract, any other Federal contract with the same prime 
contractor, or any other federally assisted contract subject to 
the Contract Work Hours and Safety Standards Act that is held 
by the same prime contractor (as defined in § 5.2). The 
necessary funds may be withheld from the contractor under 
this contract, any other Federal contract with the same prime 
contractor, or any other federally assisted contract that is 
subject to the Contract Work Hours and Safety Standards Act 
and is held by the same prime contractor, regardless of 
whether the other contract was awarded or assisted by the 
same agency, and such funds may be used to satisfy the 
contractor liability for which the funds were withheld. 

 
b. Priority to withheld funds. The Department has priority to 

funds withheld or to be withheld in accordance with Section IV 
paragraph 2.a. or paragraph 3.a. of this section, or both, over 
claims to those funds by: 

 
(1) A contractor's surety(ies), including without limitation 

performance bond sureties and payment bond sureties; 

 
(2) A contracting agency for its reprocurement costs; 

 
(3) A trustee(s) (either a court-appointed trustee or a U.S. 

trustee, or both) in bankruptcy of a contractor, or a contractor's 
bankruptcy estate; 

 
(4) A contractor's assignee(s); 

 
(5) A contractor's successor(s); or 

 
(6) A claim asserted under the Prompt Payment Act, 31 

U.S.C. 3901–3907. 

 
4. Subcontracts. The contractor or subcontractor must insert 
in any subcontracts the clauses set forth in paragraphs 1. 
through 5. of this section and a clause requiring the 
subcontractors to include these clauses in any lower tier 
subcontracts. The prime contractor is responsible for 
compliance by any subcontractor or lower tier subcontractor 
with the clauses set forth in paragraphs 1. through 5. In the 

event of any violations of these clauses, the prime contractor 
and any subcontractor(s) responsible will be liable for any 
unpaid wages and monetary relief, including interest from the 
date of the underpayment or loss, due to any workers of lower- 
tier subcontractors, and associated liquidated damages and 
may be subject to debarment, as appropriate. 

 
5. Anti-retaliation. It is unlawful for any person to discharge, 
demote, intimidate, threaten, restrain, coerce, blacklist, harass, 
or in any other manner discriminate against, or to cause any 
person to discharge, demote, intimidate, threaten, restrain, 
coerce, blacklist, harass, or in any other manner discriminate 
against, any worker or job applicant for: 

 
a. Notifying any contractor of any conduct which the worker 

reasonably believes constitutes a violation of the Contract 
Work Hours and Safety Standards Act (CWHSSA) or its 
implementing regulations in this part; 

 
b. Filing any complaint, initiating or causing to be initiated 

any proceeding, or otherwise asserting or seeking to assert on 
behalf of themselves or others any right or protection under 
CWHSSA or this part; 

 
c. Cooperating in any investigation or other compliance 

action, or testifying in any proceeding under CWHSSA or this 
part; or 

 
d. Informing any other person about their rights under 

CWHSSA or this part. 
 
 

VI. SUBLETTING OR ASSIGNING THE CONTRACT 
 
This provision is applicable to all Federal-aid construction 
contracts on the National Highway System pursuant to 23 CFR 
635.116. 
 

1. The contractor shall perform with its own organization 
contract work amounting to not less than 30 percent (or a 
greater percentage if specified elsewhere in the contract) of 
the total original contract price, excluding any specialty items 
designated by the contracting agency. Specialty items may be 
performed by subcontract and the amount of any such 
specialty items performed may be deducted from the total 
original contract price before computing the amount of work 
required to be performed by the contractor's own organization 
(23 CFR 635.116). 

 
a. The term “perform work with its own organization” in 

paragraph 1 of Section VI refers to workers employed or 
leased by the prime contractor, and equipment owned or 
rented by the prime contractor, with or without operators. 
Such term does not include employees or equipment of a 
subcontractor or lower tier subcontractor, agents of the prime 
contractor, or any other assignees. The term may include 
payments for the costs of hiring leased employees from an 
employee leasing firm meeting all relevant Federal and State 
regulatory requirements. Leased employees may only be 
included in this term if the prime contractor meets all of the 
following conditions: (based on longstanding interpretation) 

 
(1) the prime contractor maintains control over the 

supervision of the day-to-day activities of the leased 
employees; 

(2) the prime contractor remains responsible for the quality 
of the work of the leased employees; 
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(3) the prime contractor retains all power to accept or 
exclude individual employees from work on the project; and 

(4) the prime contractor remains ultimately responsible for 
the payment of predetermined minimum wages, the 
submission of payrolls, statements of compliance and all 
other Federal regulatory requirements. 

 
b. "Specialty Items" shall be construed to be limited to work 

that requires highly specialized knowledge, abilities, or 
equipment not ordinarily available in the type of contracting 
organizations qualified and expected to bid or propose on the 
contract as a whole and in general are to be limited to minor 
components of the overall contract. 23 CFR 635.102. 

 
2. Pursuant to 23 CFR 635.116(a), the contract amount upon 
which the requirements set forth in paragraph (1) of Section VI 
is computed includes the cost of material and manufactured 
products which are to be purchased or produced by the 
contractor under the contract provisions. 

 
3. Pursuant to 23 CFR 635.116(c), the contractor shall furnish 

(a) a competent superintendent or supervisor who is employed 
by the firm, has full authority to direct performance of the work in 
accordance with the contract requirements, and is in charge of 
all construction operations (regardless of who performs the 
work) and (b) such other of its own organizational resources 
(supervision, management, and engineering services) as the 
contracting officer determines is necessary to assure the 
performance of the contract. 
 

4. No portion of the contract shall be sublet, assigned or 
otherwise disposed of except with the written consent of the 
contracting officer, or authorized representative, and such 
consent when given shall not be construed to relieve the 
contractor of any responsibility for the fulfillment of the 
contract. Written consent will be given only after the 
contracting agency has assured that each subcontract is 
evidenced in writing and that it contains all pertinent provisions 
and requirements of the prime contract. (based on long- 
standing interpretation of 23 CFR 635.116). 

 
5. The 30-percent self-performance requirement of paragraph 

(1) is not applicable to design-build contracts; however, 
contracting agencies may establish their own self-performance 
requirements. 23 CFR 635.116(d). 
 

VII. SAFETY: ACCIDENT PREVENTION 
 
This provision is applicable to all Federal-aid construction 
contracts and to all related subcontracts. 
 

1. In the performance of this contract the contractor shall 
comply with all applicable Federal, State, and local laws 
governing safety, health, and sanitation (23 CFR Part 635). 
The contractor shall provide all safeguards, safety devices and 
protective equipment and take any other needed actions as it 
determines, or as the contracting officer may determine, to be 
reasonably necessary to protect the life and health of 
employees on the job and the safety of the public and to 
protect property in connection with the performance of the 
work covered by the contract. 23 CFR 635.108. 

 
2. It is a condition of this contract, and shall be made a 
condition of each subcontract, which the contractor enters into 
pursuant to this contract, that the contractor and any 
subcontractor shall not permit any employee, in performance 
of the contract, to work in surroundings or under conditions 
which are unsanitary, hazardous or dangerous to his/her 
health or safety, as determined under construction safety and 

health standards (29 CFR Part 1926) promulgated by the 
Secretary of Labor, in accordance with Section 107 of the 
Contract Work Hours and Safety Standards Act (40 U.S.C. 
3704). 29 CFR 1926.10. 
 

3. Pursuant to 29 CFR 1926.3, it is a condition of this contract 
that the Secretary of Labor or authorized representative 
thereof, shall have right of entry to any site of contract 
performance to inspect or investigate the matter of compliance 
with the construction safety and health standards and to carry 
out the duties of the Secretary under Section 107 of the 
Contract Work Hours and Safety Standards Act (40 U.S.C. 
3704). 

 

VIII. FALSE STATEMENTS CONCERNING HIGHWAY 
PROJECTS 

 
This provision is applicable to all Federal-aid construction 
contracts and to all related subcontracts. 
 
In order to assure high quality and durable construction in 
conformity with approved plans and specifications and a high 
degree of reliability on statements and representations made by 
engineers, contractors, suppliers, and workers on Federal- aid 
highway projects, it is essential that all persons concerned with 
the project perform their functions as carefully, thoroughly, and 
honestly as possible. Willful falsification, distortion, or 
misrepresentation with respect to any facts related to the project 
is a violation of Federal law. To prevent any misunderstanding 
regarding the seriousness of these and similar acts, Form 
FHWA-1022 shall be posted on each Federal-aid highway 
project (23 CFR Part 635) in one or more places where it is 
readily available to all persons concerned with the project: 
 

18 U.S.C. 1020 reads as follows: 
 
"Whoever, being an officer, agent, or employee of the United 
States, or of any State or Territory, or whoever, whether a 
person, association, firm, or corporation, knowingly makes any 
false statement, false representation, or false report as to the 
character, quality, quantity, or cost of the material used or to be 
used, or the quantity or quality of the work performed or to be 
performed, or the cost thereof in connection with the submission 
of plans, maps, specifications, contracts, or costs of 
construction on any highway or related project submitted for 
approval to the Secretary of Transportation; or 
 
Whoever knowingly makes any false statement, false 
representation, false report or false claim with respect to the 
character, quality, quantity, or cost of any work performed or to 
be performed, or materials furnished or to be furnished, in 
connection with the construction of any highway or related 
project approved by the Secretary of Transportation; or 
 
Whoever knowingly makes any false statement or false 
representation as to material fact in any statement, certificate, 
or report submitted pursuant to provisions of the Federal-aid 
Roads Act approved July 11, 1916, (39 Stat. 355), as amended 
and supplemented; 
 
Shall be fined under this title or imprisoned not more than 5 years 
or both." 
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IX. IMPLEMENTATION OF CLEAN AIR ACT AND FEDERAL 
WATER POLLUTION CONTROL ACT (42 U.S.C. 7606; 2 

CFR 200.88; EO 11738) 
 
This provision is applicable to all Federal-aid construction 
contracts in excess of $150,000 and to all related subcontracts. 
48 CFR 2.101; 2 CFR 200.327. 
 
By submission of this bid/proposal or the execution of this 
contract or subcontract, as appropriate, the bidder, proposer, 
Federal-aid construction contractor, subcontractor, supplier, or 
vendor agrees to comply with all applicable standards, orders or 
regulations issued pursuant to the Clean Air Act (42 U.S.C. 
7401-7671q) and the Federal Water Pollution Control Act, as 
amended (33 U.S.C. 1251-1387). Violations must be reported to 
the Federal Highway Administration and the Regional Office of 
the Environmental Protection Agency. 2 CFR Part 200, 
Appendix II. 
 
The contractor agrees to include or cause to be included the 
requirements of this Section in every subcontract, and further 
agrees to take such action as the contracting agency may direct 
as a means of enforcing such requirements. 2 CFR 200.327. 
 

X. CERTIFICATION REGARDING DEBARMENT, 
SUSPENSION, INELIGIBILITY AND VOLUNTARY 
EXCLUSION 

 
This provision is applicable to all Federal-aid construction 
contracts, design-build contracts, subcontracts, lower-tier 
subcontracts, purchase orders, lease agreements, consultant 
contracts or any other covered transaction requiring FHWA 
approval or that is estimated to cost $25,000 or more – as 
defined in 2 CFR Parts 180 and 1200. 2 CFR 180.220 and 
1200.220. 
 

1. Instructions for Certification – First Tier Participants: 
 

a. By signing and submitting this proposal, the prospective 
first tier participant is providing the certification set out below. 

 
b. The inability of a person to provide the certification set out 

below will not necessarily result in denial of participation in this 
covered transaction. The prospective first tier participant shall 
submit an explanation of why it cannot provide the certification 
set out below. The certification or explanation will be 
considered in connection with the department or agency's 
determination whether to enter into this transaction. However, 
failure of the prospective first tier participant to furnish a 
certification or an explanation shall disqualify such a person 
from participation in this transaction. 2 CFR 180.320. 

 
c. The certification in this clause is a material representation 

of fact upon which reliance was placed when the contracting 
agency determined to enter into this transaction. If it is later 
determined that the prospective participant knowingly rendered 
an erroneous certification, in addition to other remedies 
available to the Federal Government, the contracting agency 
may terminate this transaction for cause of default. 2 CFR 
180.325. 

 
d. The prospective first tier participant shall provide 

immediate written notice to the contracting agency to whom 
this proposal is submitted if any time the prospective first tier 
participant learns that its certification was erroneous when 
submitted or has become erroneous by reason of changed 
circumstances. 2 CFR 180.345 and 180.350. 

 
e. The terms "covered transaction," "debarred," 

"suspended," "ineligible," "participant," "person," "principal," 
and "voluntarily excluded," as used in this clause, are defined 
in 2 CFR Parts 180, Subpart I, 180.900-180.1020, and 1200. 
“First Tier Covered Transactions” refers to any covered 
transaction between a recipient or subrecipient of Federal 
funds and a participant (such as the prime or general contract). 
“Lower Tier Covered Transactions” refers to any covered 
transaction under a First Tier Covered Transaction (such as 
subcontracts). “First Tier Participant” refers to the participant 
who has entered into a covered transaction with a recipient or 
subrecipient of Federal funds (such as the prime or general 
contractor). “Lower Tier Participant” refers any participant who 
has entered into a covered transaction with a First Tier 
Participant or other Lower Tier Participants (such as 
subcontractors and suppliers). 

 
f. The prospective first tier participant agrees by submitting 

this proposal that, should the proposed covered transaction be 
entered into, it shall not knowingly enter into any lower tier 
covered transaction with a person who is debarred, 
suspended, declared ineligible, or voluntarily excluded from 
participation in this covered transaction, unless authorized by 
the department or agency entering into this transaction. 2 
CFR 180.330. 

 
g. The prospective first tier participant further agrees by 

submitting this proposal that it will include the clause titled 
"Certification Regarding Debarment, Suspension, Ineligibility 
and Voluntary Exclusion-Lower Tier Covered Transactions," 
provided by the department or contracting agency, entering 
into this covered transaction, without modification, in all lower 
tier covered transactions and in all solicitations for lower tier 
covered transactions exceeding the $25,000 threshold. 2 CFR 

180.220 and 180.300. 
 

h. A participant in a covered transaction may rely upon a 
certification of a prospective participant in a lower tier covered 
transaction that is not debarred, suspended, ineligible, or 
voluntarily excluded from the covered transaction, unless it 
knows that the certification is erroneous. 2 CFR 180.300; 
180.320, and 180.325. A participant is responsible for 
ensuring that its principals are not suspended, debarred, or 
otherwise ineligible to participate in covered transactions. 2 
CFR 180.335. To verify the eligibility of its principals, as well 
as the eligibility of any lower tier prospective participants, each 
participant may, but is not required to, check the System for 
Award Management website (https://www.sam.gov/). 2 CFR 
180.300, 180.320, and 180.325. 

 
i. Nothing contained in the foregoing shall be construed to 

require the establishment of a system of records in order to 
render in good faith the certification required by this clause. 
The knowledge and information of the prospective participant 
is not required to exceed that which is normally possessed by 
a prudent person in the ordinary course of business dealings. 

 
j. Except for transactions authorized under paragraph (f) of 

these instructions, if a participant in a covered transaction 
knowingly enters into a lower tier covered transaction with a 
person who is suspended, debarred, ineligible, or voluntarily 
excluded from participation in this transaction, in addition to 
other remedies available to the Federal Government, the 
department or agency may terminate this transaction for cause 
or default. 2 CFR 180.325. 

 
* * * * * 
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2. Certification Regarding Debarment, Suspension, 
Ineligibility and Voluntary Exclusion – First Tier 
Participants: 

 
a. The prospective first tier participant certifies to the best of 

its knowledge and belief, that it and its principals: 
 

(1) Are not presently debarred, suspended, proposed for 
debarment, declared ineligible, or voluntarily excluded from 
participating in covered transactions by any Federal 
department or agency, 2 CFR 180.335;. 

 
(2) Have not within a three-year period preceding this 

proposal been convicted of or had a civil judgment rendered 
against them for commission of fraud or a criminal offense in 
connection with obtaining, attempting to obtain, or performing 
a public (Federal, State, or local) transaction or contract under 
a public transaction; violation of Federal or State antitrust 
statutes or commission of embezzlement, theft, forgery, 
bribery, falsification or destruction of records, making false 
statements, or receiving stolen property, 2 CFR 180.800; 

 
(3) Are not presently indicted for or otherwise criminally or 

civilly charged by a governmental entity (Federal, State or 
local) with commission of any of the offenses enumerated in 
paragraph (a)(2) of this certification, 2 CFR 180.700 and 
180.800; and 

 
(4) Have not within a three-year period preceding this 

application/proposal had one or more public transactions 
(Federal, State or local) terminated for cause or default. 2 
CFR 180.335(d). 

 
(5) Are not a corporation that has been convicted of a felony 

violation under any Federal law within the two-year period 
preceding this proposal (USDOT Order 4200.6 implementing 
appropriations act requirements); and 

 
(6) Are not a corporation with any unpaid Federal tax liability 

that has been assessed, for which all judicial and 
administrative remedies have been exhausted, or have lapsed, 
and that is not being paid in a timely manner pursuant to an 
agreement with the authority responsible for collecting the tax 
liability (USDOT Order 4200.6 implementing appropriations act 
requirements). 

 
b. Where the prospective participant is unable to certify to 
any of the statements in this certification, such prospective 
participant should attach an explanation to this proposal. 2 

CFR 180.335 and 180.340. 
 
* * * * * 
 

3. Instructions for Certification - Lower Tier Participants: 
 
(Applicable to all subcontracts, purchase orders, and other lower 
tier transactions requiring prior FHWA approval or estimated to 
cost $25,000 or more - 2 CFR Parts 180 and 1200). 2 CFR 
180.220 and 1200.220. 
 

a. By signing and submitting this proposal, the prospective 
lower tier participant is providing the certification set out below. 

 
b. The certification in this clause is a material representation 

of fact upon which reliance was placed when this transaction 
was entered into. If it is later determined that the prospective 
lower tier participant knowingly rendered an erroneous 
certification, in addition to other remedies available to the 
Federal Government, the department, or agency with which 

this transaction originated may pursue available remedies, 
including suspension and/or debarment. 
 

c. The prospective lower tier participant shall provide 
immediate written notice to the person to which this proposal is 
submitted if at any time the prospective lower tier participant 
learns that its certification was erroneous by reason of 
changed circumstances. 2 CFR 180.365. 

 
d. The terms "covered transaction," "debarred," 

"suspended," "ineligible," "participant," "person," "principal," 
and "voluntarily excluded," as used in this clause, are defined 
in 2 CFR Parts 180, Subpart I, 180.900 – 180.1020, and 1200. 
You may contact the person to which this proposal is 
submitted for assistance in obtaining a copy of those 
regulations. “First Tier Covered Transactions” refers to any 
covered transaction between a recipient or subrecipient of 
Federal funds and a participant (such as the prime or general 
contract). “Lower Tier Covered Transactions” refers to any 
covered transaction under a First Tier Covered Transaction 
(such as subcontracts). “First Tier Participant” refers to the 
participant who has entered into a covered transaction with a 
recipient or subrecipient of Federal funds (such as the prime or 
general contractor). “Lower Tier Participant” refers any 
participant who has entered into a covered transaction with a 
First Tier Participant or other Lower Tier Participants (such as 
subcontractors and suppliers). 

 
e. The prospective lower tier participant agrees by 

submitting this proposal that, should the proposed covered 
transaction be entered into, it shall not knowingly enter into 
any lower tier covered transaction with a person who is 
debarred, suspended, declared ineligible, or voluntarily 
excluded from participation in this covered transaction, unless 
authorized by the department or agency with which this 
transaction originated. 2 CFR 1200.220 and 1200.332. 

 
f. The prospective lower tier participant further agrees by 

submitting this proposal that it will include this clause titled 
"Certification Regarding Debarment, Suspension, Ineligibility 
and Voluntary Exclusion-Lower Tier Covered Transaction," 
without modification, in all lower tier covered transactions and 
in all solicitations for lower tier covered transactions exceeding 
the $25,000 threshold. 2 CFR 180.220 and 1200.220. 

 
g. A participant in a covered transaction may rely upon a 

certification of a prospective participant in a lower tier covered 
transaction that is not debarred, suspended, ineligible, or 
voluntarily excluded from the covered transaction, unless it 
knows that the certification is erroneous. A participant is 
responsible for ensuring that its principals are not suspended, 
debarred, or otherwise ineligible to participate in covered 
transactions. To verify the eligibility of its principals, as well as 
the eligibility of any lower tier prospective participants, each 
participant may, but is not required to, check the System for 
Award Management website (https://www.sam.gov/), which is 
compiled by the General Services Administration. 2 CFR 
180.300, 180.320, 180.330, and 180.335. 

 
h. Nothing contained in the foregoing shall be construed to 

require establishment of a system of records in order to render 
in good faith the certification required by this clause. The 
knowledge and information of participant is not required to 
exceed that which is normally possessed by a prudent person 
in the ordinary course of business dealings. 

 
i. Except for transactions authorized under paragraph e of 

these instructions, if a participant in a covered transaction 
knowingly enters into a lower tier covered transaction with a 
person who is suspended, debarred, ineligible, or voluntarily 
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excluded from participation in this transaction, in addition to 
other remedies available to the Federal Government, the 
department or agency with which this transaction originated may 
pursue available remedies, including suspension and/or 
debarment. 2 CFR 180.325. 
 
* * * * * 
 

4. Certification Regarding Debarment, Suspension, 
Ineligibility and Voluntary Exclusion--Lower Tier 
Participants: 

 
a. The prospective lower tier participant certifies, by 

submission of this proposal, that neither it nor its principals: 
 

(1) is presently debarred, suspended, proposed for 
debarment, declared ineligible, or voluntarily excluded from 
participating in covered transactions by any Federal 
department or agency, 2 CFR 180.355; 

 
(2) is a corporation that has been convicted of a felony 

violation under any Federal law within the two-year period 
preceding this proposal (USDOT Order 4200.6 implementing 
appropriations act requirements); and 

 
(3) is a corporation with any unpaid Federal tax liability that 

has been assessed, for which all judicial and administrative 
remedies have been exhausted, or have lapsed, and that is 
not being paid in a timely manner pursuant to an agreement 
with the authority responsible for collecting the tax liability. 
(USDOT Order 4200.6 implementing appropriations act 
requirements) 

 
b. Where the prospective lower tier participant is unable to 

certify to any of the statements in this certification, such 
prospective participant should attach an explanation to this 

proposal. 
 
* * * * * 
 

XI. CERTIFICATION REGARDING USE OF CONTRACT 
FUNDS FOR LOBBYING 

 
This provision is applicable to all Federal-aid construction 
contracts and to all related subcontracts which exceed 
$100,000. 49 CFR Part 20, App. A. 
 

1. The prospective participant certifies, by signing and 
submitting this bid or proposal, to the best of his or her 
knowledge and belief, that: 

 
a. No Federal appropriated funds have been paid or will be 

paid, by or on behalf of the undersigned, to any person for 
influencing or attempting to influence an officer or employee of 
any Federal agency, a Member of Congress, an officer or 
employee of Congress, or an employee of a Member of 
Congress in connection with the awarding of any Federal 
contract, the making of any Federal grant, the making of any 
Federal loan, the entering into of any cooperative agreement, 
and the extension, continuation, renewal, amendment, or 
modification of any Federal contract, grant, loan, or 
cooperative agreement. 

 
b. If any funds other than Federal appropriated funds have 

been paid or will be paid to any person for influencing or 
attempting to influence an officer or employee of any Federal 
agency, a Member of Congress, an officer or employee of 
Congress, or an employee of a Member of Congress in 
connection with this Federal contract, grant, loan, or 

cooperative agreement, the undersigned shall complete and 
submit Standard Form-LLL, "Disclosure Form to Report 
Lobbying," in accordance with its instructions. 
 

2. This certification is a material representation of fact upon 
which reliance was placed when this transaction was made or 
entered into. Submission of this certification is a prerequisite 
for making or entering into this transaction imposed by 31 

U.S.C. 1352. Any person who fails to file the required certification 
shall be subject to a civil penalty of not less than 
$10,000 and not more than $100,000 for each such failure. 
 

3. The prospective participant also agrees by submitting its 
bid or proposal that the participant shall require that the 
language of this certification be included in all lower tier 
subcontracts, which exceed $100,000 and that all such 
recipients shall certify and disclose accordingly. 

 

XII. USE OF UNITED STATES-FLAG VESSELS: 
 
This provision is applicable to all Federal-aid construction 
contracts, design-build contracts, subcontracts, lower-tier 
subcontracts, purchase orders, lease agreements, or any other 
covered transaction. 46 CFR Part 381. 
 
This requirement applies to material or equipment that is 
acquired for a specific Federal-aid highway project. 46 CFR 
381.7. It is not applicable to goods or materials that come into 
inventories independent of an FHWA funded-contract. 
 
When oceanic shipments (or shipments across the Great Lakes) 
are necessary for materials or equipment acquired for a specific 
Federal-aid construction project, the bidder, proposer, 
contractor, subcontractor, or vendor agrees: 
 

1. To utilize privately owned United States-flag commercial 
vessels to ship at least 50 percent of the gross tonnage 
(computed separately for dry bulk carriers, dry cargo liners, 
and tankers) involved, whenever shipping any equipment, 
material, or commodities pursuant to this contract, to the 
extent such vessels are available at fair and reasonable rates 
for United States-flag commercial vessels. 46 CFR 381.7. 

 
2. To furnish within 20 days following the date of loading for 
shipments originating within the United States or within 30 
working days following the date of loading for shipments 
originating outside the United States, a legible copy of a rated, 
‘on-board’ commercial ocean bill-of-lading in English for each 
shipment of cargo described in paragraph (b)(1) of this section 
to both the Contracting Officer (through the prime contractor in 
the case of subcontractor bills-of-lading) and to the Office of 
Cargo and Commercial Sealift (MAR-620), Maritime 
Administration, Washington, DC 20590. (MARAD requires 
copies of the ocean carrier's (master) bills of lading, certified 
onboard, dated, with rates and charges. These bills of lading 
may contain business sensitive information and therefore may 
be submitted directly to MARAD by the Ocean Transportation 
Intermediary on behalf of the contractor). 46 CFR 381.7. 
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ATTACHMENT A - EMPLOYMENT AND MATERIALS 
PREFERENCE FOR APPALACHIAN DEVELOPMENT HIGHWAY 
SYSTEM OR APPALACHIAN LOCAL ACCESS 
ROAD CONTRACTS (23 CFR 633, Subpart B, Appendix B) 
This provision is applicable to all Federal-aid projects funded 
under the Appalachian Regional Development Act of 1965. 
 

1. During the performance of this contract, the contractor 
undertaking to do work which is, or reasonably may be, done 

as on-site work, shall give preference to qualified persons who 
regularly reside in the labor area as designated by the DOL 

wherein the contract work is situated, or the subregion, or the 
Appalachian counties of the State wherein the contract work is 

situated, except: 
 

a. To the extent that qualified persons regularly residing in 
the area are not available. 

 
b. For the reasonable needs of the contractor to employ 

supervisory or specially experienced personnel necessary to 
assure an efficient execution of the contract work. 

 
c. For the obligation of the contractor to offer employment to 

present or former employees as the result of a lawful collective 
bargaining contract, provided that the number of nonresident 
persons employed under this subparagraph (1c) shall not 
exceed 20 percent of the total number of employees employed 
by the contractor on the contract work, except as provided in 
subparagraph (4) below. 

 
2. The contractor shall place a job order with the State 

Employment Service indicating (a) the classifications of the 
laborers, mechanics and other employees required to perform 

the contract work, (b) the number of employees required in 
each classification, (c) the date on which the participant 

estimates such employees will be required, and (d) any other 
pertinent information required by the State Employment 

Service to complete the job order form. The job order may be 
placed with the State Employment Service in writing or by 

telephone. If during the course of the contract work, the 
information submitted by the contractor in the original job order 

is substantially modified, the participant shall promptly notify 
the State Employment Service. 

 
3. The contractor shall give full consideration to all qualified 

job applicants referred to him by the State Employment 
Service. The contractor is not required to grant employment to 

any job applicants who, in his opinion, are not qualified to 
perform the classification of work required. 

 
4. If, within one week following the placing of a job order by 

the contractor with the State Employment Service, the State 
Employment Service is unable to refer any qualified job 

applicants to the contractor, or less than the number 
requested, the State Employment Service will forward a 

certificate to the contractor indicating the unavailability of 
applicants. Such certificate shall be made a part of the 

contractor's permanent project records. Upon receipt of this 
certificate, the contractor may employ persons who do not 

normally reside in the labor area to fill positions covered by the 
certificate, notwithstanding the provisions of subparagraph (1c) 

above. 
 

5. The provisions of 23 CFR 633.207(e) allow the 
contracting agency to provide a contractual preference for the 

use of mineral resource materials native to the Appalachian 
region. 

6. The contractor shall include the provisions of Sections 1 
through 4 of this Attachment A in every subcontract for work 

which is, or reasonably may be, done as on-site work. 
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