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llinois Department NOTICE TO BIDDERS
of Transportation

1. TIME AND PLACE OF OPENING BIDS. Electronic bids are to be submitted to the electronic bidding system
(iCX-Integrated Contractors Exchange). All bids must be submitted to the iCX system prior to 12:00 p.m.
January 19, 2024 at which time the bids will be publicly opened from the iCX SecureVault.

2. DESCRIPTION OF WORK. The proposed improvement is identified and advertised for bids in the
Invitation for Bids as:

Contract No. 62R40

DUPAGE County

Section FR 55 2021 RS
Project STP-R5ZA(715)

Route FAI 55

District 1 Construction Funds

(803-Ft) Curve correction project consists of earth excavation, removal and construction of a pipe
culvert and drainages structure, pavement removal and full-depth HMA pavement, located along I-55
North Frontage Road at Cass Avenue in the City of Darien in DuPage County.

3. INSTRUCTIONS TO BIDDERS. (a) This Notice, the invitation for bids, proposal and letter of award shall,
together with all other documents in accordance with Article 101.09 of the Standard Specifications for Road
and Bridge Construction, become part of the contract. Bidders are cautioned to read and examine carefully
all documents, to make all required inspections, and to inquire or seek explanation of the same prior to
submission of a bid.

(b) State law, and, if the work is to be paid wholly or in part with Federal-aid funds, Federal law requires the
bidder to make various certifications as a part of the proposal and contract. By execution and submission
of the proposal, the bidder makes the certification contained therein. A false or fraudulent certification
shall, in addition to all other remedies provided by law, be a breach of contract and may result in
termination of the contract.

4. AWARD CRITERIA AND REJECTION OF BIDS. This contract will be awarded to the lowest responsive
and responsible bidder considering conformity with the terms and conditions established by the Department
in the rules, Invitation for Bids and contract documents. The issuance of plans and proposal forms for bidding
based upon a prequalification rating shall not be the sole determinant of responsibility. The Department
reserves the right to determine responsibility at the time of award, to reject any or all proposals, to re-advertise
the proposed improvement, and to waive technicalities.

By Order of the
lllinois Department of Transportation

Omer Osman,
Secretary
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INDEX
FOR
SUPPLEMENTAL SPECIFICATIONS
AND RECURRING SPECIAL PROVISIONS
Adopted January 1, 2024

This index contains a listing of SUPPLEMENTAL SPECIFICATIONS and frequently used RECURRING SPECIAL
PROVISIONS.

ERRATA  Standard Specifications for Road and Bridge Construction (Adopted 1-1-22) (Revised 1-1-24)

SUPPLEMENTAL SPECIFICATIONS

Std. Spec. Sec. Page No.
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B65  WOVEN WIFE FENCE ... ettt e e e e e e e et e e e e e e e e e e e e e e seesaanaaaeaas 37
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RECURRING SPECIAL PROVISIONS

The following RECURRING SPECIAL PROVISIONS indicated by an “X” are applicable to this contract and are included
by reference:

CHECK SHEET # PAGE NO.
1 X Additional State Requirements for Federal-Aid Construction Contracts ..........ccccccvviieiniiniinnnenn. 59
2 X  Subletting of Contracts (Federal-Aid CONtraCtS) .........cccvviiiiiiiiiiiiiiie e 62
K N =1 =1 LSS PRSN 63
4 Specific EEO Responsibilities Non Federal-Aid Contracts ..........cccccceeeeviiiiiie e 73
5 Required Provisions - State CoNtracts ..........ccueiiiiiiiiiiie et 78
6 Asbestos Bearing Pad REMOVaAl ..........ccuiiiiiiiiii e e 84
7 Asbestos Waterproofing Membrane and Asbestos HMA Surface Removal ............ccccceviiiniennee. 85
8 Temporary Stream Crossings and In-Stream Work Pads ...........cccoveiiiiiiiiiiiie e 86
9 X Construction Layout StAKES ........ccoociiiiiiiii e e 87

10 Use of Geotextile Fabric for Railroad CroSSiNg .........ccccuviiiiiiiiiiiiiie ettt 90
11 Subsealing of CoNCrete PAVEMENLS ........cooiiiiiiiiiiii e e eea e 92
12 Hot-Mix Asphalt Surface COrreCHON ...........ccuiiiiiiii e e e e aae e e e e 96
13 Pavement and Shoulder RESUIMACING .......ccooiuiiiiiiiiii et ea e 98
14 Patching with Hot-Mix Asphalt Overlay Removal .............ccccoooiiiiiiiiic e 99
15 POIYMET CONCIELE ...ttt ettt et et e bt e e et et e st e e rane e e e aenreennee 101
16 RESEIVE ...ttt e e oottt e e e e e e e a sttt eee e e e nbeeeeeaaeeannbeeeaeaaeeaanbnneeaaaaanan 103
17 = oY (= = Lo SRR 104
18 Temporary Portable Bridge Traffic Signals ..o 106
19 Nighttime Inspection of Roadway Lighting ..........cccooiiiiiiiiiiiii e 108
20 English Substitution of Metric BOIS ..........cooiiiiiiiiei e 109
21 Calcium Chloride Accelerator for Portland Cement Concrete ..........cooocovviviiiiiiiiieeiie e 110
22 Quality Control of Concrete Mixtures at the Plant ... 111
23 X Quality Control/Quality Assurance of Concrete MIXtUreS ..........cccoviieiiiiiiieiiiiie e 119
24 RESEIVEA ...ttt e e oottt e e e e e ettt e e ae e e e nbeeeeea e e e e naeneaeae e aanrnnaeaaaaaan 135
25 RESEIVEA ..ottt et e oottt e e e e e ettt e e aa e e e nbeeeeeaeeeaannneeeaeae e aanrnnaeaaaaann 136
26 Temporary Raised Pavement Markers ...........oooiiiiiiiiiiiii e 137
27 Restoring Bridge Approach Pavements Using High-Density Foam ............cccccocuiviiiiiiiveeiiinininnenns 138
28 Portland Cement Concrete Inlay or OVErlAY ..........ccoiciiiiiiei i 141
29 Portland Cement Concrete Partial Depth Hot-Mix Asphalt Patching ...........ccccoeeiiiiiiiiiiiiieee 145
30 Longitudinal Joint and Crack PatChing .............oeiiiiiiiiiiiie e 148
31 Concrete Mix Design — Department Provided ..o 150

32 Station Numbers in Pavements or OVErAYS ...........cceeiiiiiiiiiiiee et 151
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STATE OF ILLINOIS

SPECIAL PROVISIONS

The following Special Provisions supplement the "Standard Specifications for Road and Bridge
Construction," adopted January 1 2022, the latest edition of the "Manual on Uniform Traffic
Control Devices for Streets and Highways," and the "Manual of Test Procedures for Materials" in
effect on the date of invitation for bids, and the Supplemental Specifications and Recurring Special
Provisions indicated on the Check Sheet included herein which apply to and govern the
construction of FAlI Route 55 (North Frontage Road), Project STP-R5ZA(715),
Section FR 55 2021 RS, DuPage County, Contract No. 62R40 and in case of conflict with any
part or parts of said Specifications, the said Special Provisions shall take precedence and shall
govern.

FAI Route 55 (North Frontage Road)
Project STP-R5ZA(715)
Section FR 55 2021 RS

DuPage County
Contract No. 62R40

LOCATION OF PROJECT

This project is located on FAI Route 55 North Frontage Road between Cass Avenue and Bailey
Road in the City of Darien in DuPage County. This project begins at a point on the centerline of
I-55 North Frontage Road approximately 0.133 miles northeast of Bailey Road and extends in a
northeasterly direction for approximately 0.152 miles.

DESCRIPTION OF PROJECT

This is a curve correction project. The work to be performed under this contract consists of earth
excavation, removal and construction of a pipe culvert and drainages structure, pavement
removal and full-depth HMA pavement reconstruction and widening, channelization with
thermoplastic pavement markings, guardrail installation, fence removal and installation, and all
incidental and collateral work necessary to complete the project as shown on the plans and as
described within.
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MAINTENANCE OF ROADWAYS (D1)
Effective: September 30, 1985 Revised: November 1, 1996

Beginning on the date that work begins on this project, the Contractor shall assume responsibility
for normal maintenance of all existing roadways within the limits of the improvement. This normal
maintenance shall include all repair work deemed necessary by the Engineer, but shall not include
snow removal operations. Traffic control and protection for maintenance of roadways will be
provided by the Contractor as required by the Engineer.

If items of work have not been provided in the contract, or otherwise specified for payment, such
items, including the accompanying traffic control and protection required by the Engineer, will be
paid for in accordance with Article 109.04 of the Standard Specifications.

PUBLIC CONVENIENCE AND SAFETY (D1)
Effective: May 1, 2012
Revised: July 15, 2012

Add the following to the end of the fourth paragraph of Article 107.09:

“If the holiday is on a Saturday or Sunday, and is legally observed on a Friday or Monday,
the length of Holiday Period for Monday or Friday shall apply.”

Add the following sentence after the Holiday Period table in the fourth paragraph of Article 107.09:

“The Length of Holiday Period for Thanksgiving shall be from 5:00 AM the Wednesday
prior to 11:59 PM the Sunday After”

Delete the fifth paragraph of Article 107.09 of the Standard Specifications:

“On weekends, excluding holidays, roadways with Average Daily Traffic of 25,000 or
greater, all lanes shall be open to traffic from 3:00 P.M. Friday to midnight Sunday except
where structure construction or major rehabilitation makes it impractical.”

STATUS OF UTILITIES (D1)
Effective: June 1, 2016
Revised: January 1, 2020

Utility companies and/or municipal owners located within the construction limits of this project
have provided the following information regarding their facilities and the proposed improvements.
The tables below contain a description of specific conflicts to be resolved and/or facilities which
will require some action on the part of the Department’s contractor to proceed with work. Each
table entry includes an identification of the action necessary and, if applicable, the estimated
duration required for the resolution.
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UTILITIES TO BE ADJUSTED

Conflicts noted below have been identified by following the suggested staging plan included in
the contract. The company has been notified of all conflicts and will be required to obtain the
necessary permits to complete their work; in some instances, resolution will be a function of the
construction staging. The responsible agency must relocate, or complete new installations as
noted below; this work has been deemed necessary to be complete for the Department’s
contractor to then work in the stage under which the item has been listed.

UTILITIES TO BE ADJUSTED

Conflicts noted below have been identified by following the suggested staging plan included in
the contract. The company has been notified of all conflicts and will be required to obtain the
necessary permits to complete their work; in some instances, resolution will be a function of the
construction staging. The responsible agency must relocate, or complete new installations as
noted below; this work has been deemed necessary to be complete for the Department’s
contractor to then work in the stage under which the item has been listed.

Stage 1
STAGE / RESPONSIBLE DURATION OF
LOCATION TYPE DESCRIPTION AGENCY TIME
Existing utility
pedestal will need to
0+79.80, 25’ LT Utility Pedestal be adJu.sted vertically Contractor for AT&T
to final grade to adiust
elevation. AT&T Just.
Existing underground
0+29.4510 7+00.00, | INISTIOUNd | caple will need to be 10 _Days Total
Approx. 25-31' LT adjusted per final
Cable !
grading.
Existing underground Contractor for Nicor
0+00.00 to 7+00.00, Underground gas will need to be Nicor to adjust.
Approx. 20°-26’ LT Gas adjusted per final
grading. 15 Days Total
Existing utility
handhole will need to Contractor for
1+82.83, 25’ LT Utility Handhole be relocated to final Comcast to adiust
grade elevation Just.
_oqt&de of ditch. Comcast 22 Days Total
Underground Existing lunderground —
1+82.83 to 7+00.00, o cable will need to be
, Communications ) .
Approx. 25’ LT adjusted per final
Cable !
grading.

Stage 1: 47

Days Total Installation
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The following contact information is what was used during the preparation of the plans as provided
by the Agency/Company responsible for resolution of the conflict.

Agency/Company
Responsible to
Resolve Conflict

Name of contact

Phone

E-mail address

AT&T Tom Laskowski (630) 573-5643 g05256@att.com
Nicor Chip Parrot (630) 388-3319 cparrot@southernco.com
Comcast Ted Wyman (224) 229-5850 Ted Wyman@comcast.com

UTILITIES TO BE WATCHED AND PROTECTED

The areas of concern noted below have been identified by following the suggested staging plan
included for the contract. The information provided is not a comprehensive list of all remaining
utilities, but those which during coordination were identified as ones which might require the
Department’s contractor to take into consideration when making the determination of the means
and methods that would be required to construct the proposed improvement. In some instances,
the contractor will be responsible to notify the owner in advance of the work to take place so
necessary staffing on the owner’s part can be secured.

Stage 1
STAGE /
LOCATION TYPE DESCRIPTION OWNER

7+00.00 to 8+02.40, C I .

Approx. 25' LT Communications Existing copper buried cable AT&T
7+00.00 to 8+02.40, _ ” :
Approx. 20-21 LT Gas Existing 4" PE 2019 Nicor
0+00.00 to 1+00.00, . -

Approx. 35' LT Electric Existing 12 kV overhead cable ComEd
1+00.00 to 8+02.40, . -
Approx. 30'-40’ LT Electric Existing 12kV underground cable ComEd
0+00.00 to 1+00.00, Communications Existing overhead cable Comcast

Approx. 35’ LT mounted on ComEd poles
7+00.00 to 8+02.40, Communications Existing underground cable Comcast

Approx. 25’ LT
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The following contact information is what was used during the preparation of the plans as provided
by the owner of the facility.

Agency/Company | Name of contact Phone E-mail address
Responsible to
Resolve Conflict

AT&T Tom Laskowski (630) 573-5643 g05256@att.com

Nicor Chip Parrot (630) 388-3319 cparrot@southernco.com
ComEd Nick Tuleja (440) 796-8979 Nicholas.Tuleja@ComEd.com
Comcast Ted Wyman (224) 229-5850 Ted Wyman@comcast.com

The above represents the best information available to the Department and is included for the
convenience of the bidder. The days required for conflict resolution should be considered in the
bid as this information has also been factored into the timeline identified for the project when
setting the completion date. The applicable portions of the Standard Specifications for Road and
Bridge Construction shall apply.

Estimated duration of time provided above for the first conflicts identified will begin on the date of
the executed contract regardless of the status of the utility relocations. The responsible agencies
will be working toward resolving subsequent conflicts in conjunction with contractor activities in
the number of days noted.

The estimated relocation duration must be part of the progress schedule submitted by the
contractor. A utility kickoff meeting will be scheduled between the Department, the Department’s
contractor and the utility companies when necessary. The Department’s contractor is responsible
for contacting J.U.L.I.E. prior to all excavation work.

WORK RESTRICTIONS

The contractor will not be allowed to close the I-55 North Frontage Road until May 28, 2024. Off-
road work can occur prior to May 28, 2024.
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COMPLETION DATE PLUS WORKING DAYS (D1)
Effective: September 30, 1985
Revised: January 1, 2007

Revise Article 108.05 (b) of the Standard Specifications as follows:

"When a completion date plus working days is specified, the Contractor shall complete all
contract items and safely open all roadways to traffic by 11:59 PM on, Augqust 23, 2024
except as specified herein.

The Contractor will be allowed to complete all clean-up work and punch list items within 5
working days after the completion date for opening the roadway to traffic. Under extenuating
circumstances the Engineer may direct that certain items of work, not affecting the safe
opening of the roadway to traffic, may be completed within the working days allowed for clean
up work and punch list items. Temporary lane closures for this work may be allowed at the
discretion of the Engineer.

Article 108.09 or the Special Provision for “Failure to Complete the Work on Time”, if included in
this contract, shall apply to both the completion date and the number of working days.

DUPAGE COUNTY HIGHWAY PERMIT
Effective: January 13, 1989

The Contractor will be required to obtain a permit from the DuPage County Division of
Transportation according to Article 107.04 of the Standard Specifications prior to initiating any
detours on DuPage County roadways or doing any work on the DuPage County right of way. As
part of the permit, the Contractor will be required to post a surety bond with the DuPage County
Division of Transportation.

The Contractor will furnish a copy of the authorized permit to the Engineer.
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&y APPLICATION FOR HIGHWAY PERMIT DuPage County Office Use Only:
5{ .‘%:, DuPage County Division of Transportation Application Tracking #:
oy 421 N. County Farm Road Wheaton, IL. 60187-2553 _
(630) 407-6900 Date Rec'd.: Tech:

(PRINT CLEARLY OR TYPE ALL INFORMATION REQUESTED. INCOMPLETE APPLICATIONS WITHOUT
AN ORIGINAL SIGNATURE FOR THE OWNER CONTACT WILL NOT BE ACCEPTED OR PROCESSED.)

UTILITY COMPANY W.O.ORU.T. #:

PART I. OWNER (OF PROJECT OR EVENT) INFORMATION:

Owner Name: Owner Contact:
Address: City/State/Zip:
Phone: | Fax: E-mail:

24 hour emergency #: Website:

PART I1. PROJECT/EVENT L OCATION:

Property Address (1f applicable):

Site Caty:

County Route #(s):

| County Route Name(s):

Location to nearest cross street: |

PART ITI. PERMIT TYPE(S):

{Check, circle and complete information, as is applicable to your project.)

A. ACCESS

C. TRAFFIC CONTROL/SIGNAGE

[ ] Temporary construction enfrance (not at permanent entrance) [ ] Temp road closure/detour [Total day(s)]

[[] New residential entrance (or 2* entrance) (single family) [] Daily lane closures (9 am — 4 [Total day(s)]

[] New commercial, multi-family and/or side street connection pm Mon - Fri) -
Left and/or right turn lane !

[l g [] Lane closures (between 12 am [Total day(s)]

[] Intersection maint - Signalized (resurface. repair or modify)

to 9 am and’/or 4 pm to 12 am)

[] Intersection maint -Non-signalized (resurface, repair. or modify)

[ ] Municipal, subdivision entry or memorial signage

[] Existing single-family entrance revision (repair, replace. modify
and/or remove)

D. LANDSCAPING

[ ] Parkway, median trees, plantings and/or irrigation system

[] Existing commercial/multi-family entrance revisions. modify
and/or removal

(] Paths and/or walks (new, remove and/or replace)

("] Benches, fountains, garbage cans, kiosks, etc. (public use)

B. UTILITIES

[ Fence, guardrail, railing

[] Residential and/or commercial service connections (storm,
sump pump/downspout, sanitary, water, gas, electric and/or
telecommunication) — (New, repair, replace. modify and/or remove)

[ ] Grading, topsoil, seed or sod installation

| E. PAVEMENT OPEN-CTTS
(] Number of cuts ( )

(] Mainline underground (non-pavement, open-cut trench method)
(New, repair, replace, modify and/or remove)

[] Sizes (Surface area = ft*) ( )

F. SIGNATLSTIGHTING

[] Mainline underground (directional bore method) —
(New, repair, replace, modify and/or remove)

("] Existing signal equipment revision/addition

[ ] New traffic signals/ equipment/ interconnection

[] Underground utility (in existing ducts) -
(New, replace and/or remove)

[ ] Temporary signals/equipment

[ Street and/or path lighting and/or luminares

] Mainline aerial (on existing poles) —
(New, repair. replace. modify and/or remove)

G. MISC.

[ Soil borings/monitoring wells Total

[ ] Utility structures (pole, manhole, hydrant, etc.) —
(New, repair, replace, modify and/or remove)

[ ] Special Event — highway or trail — [Run, walk, parade,
scouting, school, church, Rugaard Gazebo use (Villa Park)]

[] Storm sewer (mainline, taps and/or structures) —
(New, repair, replace, modify and/or remove)

| H. ADMINISTRATIVE
(] Violation (Red tag compliance)

(] Emergency mainline, service and/or structure repair(s) (leaks or
breaks only)

[ ] Fine(s) (Compliance)

[] Extend permit (6 month) | [] Extend permit (12 month)

] Relocation and/or adjustments of existing facilities (due to
government agency project)

[] Transfer ownership Permit/App (from # )

[] Regulatory. informational and/or warning signage

(HighwayPermut App2Part. dec), gk
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FAI Route 55 (North Frontage Road)
Project STP-R5ZA(715)

Section FR 55 2021 RS

DuPage County

Contract No. 62R40

nz%\\ APPLICATION FOR HIGHWAY PERMIT DuPage County Office Use Only:
kﬁ,}‘ J'E;l DuPage County Division of Transportation Application Tracking #:
?tfmmfuﬁ 421 N. County Farm Road Wheaton, IL. 60187-2553 _
{630) 407-6900 Date Rec’d.: Tech:

PART IV. GENERAL CONTRACTOR INFORMATION: (Complete all information, as is applicable.)

General: | Name: Contact:
Address: City/State/Zip:
Phone: | Fax: E-mail:

24 hour emergency # (type/number): Website:

IT IS HEREBY UNDERSTOOD BY THE UNDERSIGNED THAT UNDER PENALTY OF INTENTIONAL
MISREPRESENTATION AND/OR PERJURY, I declare that I have examined and/or made the application and
1t 15 true and correct to the best of my knowledge and belief. I agree to construct said improvement(s) or perform
said event(s) according to and with all provisions of the Ordinances of the County of DuPage and any and all local,
state and federal statutes and/or codes. I realize that the information that I have affirmed hereon forms a basis for the
1ssuance of the Highway Permit herein applied for and approval of plans and specifications or event information
submitted without variation unless prior written approval is obtained from the County Engineer in connection
therewith. Approval shall not be construed to permit any construction upon or within said County nghts-of-way or
use thereof in violation of any provision of any Ordinance of the County of DuPage or to excuse the owner or
his‘her successors and assigns from complying therewith

NOTICE: THIS APPLICATION IS NOT A PERMIT AND IN NO WAY AUTHORIZES THE
APPLICANT OR CONTRACTOR TO CONSTRUCT/PERFORM ANY WORK OR HOLD AN EVENT
WITHIN THE COUNTY’S HIGHWAY AND/OR TRAIL RIGHTS-OF-WAY WITHOUT THE
ISSUANCE OF A COUNTY HIGHWAY PERMIT. COMMENCEMENT OF CONSTRUCTION/EVENT
WITHOUT ISSUANCE OF A HIGHWAY PERMIT SHALL BE PROSECUTED TO THE FULL EXTENT
OF APPLICABLE LAWS UNDER COUNTY ORDINANCE.

OWNER CONTACT SIGNATURE

(REQUIRED): Date:
Applicant Contact Signature
(1f dafferent than Owner Contact): Date:

*ALL FEES SHATLL BE MADE PAYABIE TO THE “DUPAGE COUNTY DIVISION OF TRANSPORTATION™.

DuPage County DOT Office Use Only
PAYMENT INFORMATION:

APPLICATION FEE: § | VIOLATION FEE: $ TOTAL APPLICATION FEES: §

Type payment: ‘ Check/receipt #: Date: ‘ By:

PERMIT FEES: ‘ {See Caleulation Sheet artached): S

Type payment: ‘ Check/receipt #: | Date: ‘ By:

ADDTIONAL FEES: ‘ (See ‘REVISED’ Calculation Sheet attached): S

Type payment: ‘ Check/receipt #: | Date: ‘ By:
{HighwayPermut App2Part doc), gk PAGE 2 of 2 04/01/2010




FAI Route 55 (North Frontage Road)
Project STP-R5ZA(715)

Section FR 55 2021 RS

DuPage County

Contract No. 62R40

3D MODEL FEEDBACK
Effective: January 1, 2020
Revised: May 11, 2023

Description: This contract has been prepared utilizing a 3D model in MicroStation by IDOT. IDOT
is requesting that the contractor provide IDOT written feedback regarding the 3D model and its
effectiveness for use in construction. Feedback will be provided at the progress meetings with
IDOT. The contractor must review the 3D model and complete all questions listed in this special
provision. The 3D model will be provided to the contractor at the preconstruction meeting by the
Department.

Questions:

1) Please explain the usefulness of the 3D model provided and how the contractor will utilize 3D
models during construction. Please provide specific feedback on each of the following parts of
the 3D model

Project content file

DGN sheet files

Separate LandXML files for each roadway alignment and profile

DGN files that include:

-all geometry elements

-Terrain model of proposed roadway subgrade

-Terrain model of proposed finished grade

-Terrain model of existing ground surface

-3D linear features for all corridors (for finished grade and subgrade)
2) How useful was the storm sewer drainage model?

Describe when and for what purpose it was used for.
3) Will the contractor QA/QC this 3D model and utilize it in their machines or will a new model be
created by the contractor?
4) Is the information provided in the 3D model sufficient or is there additional information that is
needed to implement it in the contractor’s machines and that would be beneficial for the contractor
to have?
5) For what size of scope of work is it beneficial to provide a 3D model? Should it only be for large
intersection reconstruction and add lane corridor improvements or will smaller projects benefit
from a 3D model?
6) What problems were encountered when utilizing the 3D model?
7) If the original 3D model was modified or redone by the contract please provide the final model
to the resident engineer who will then provide it to the designer.
8) What software and hardware was used for machine controls and data creation?

Basis of Payment: This work will be included in the contract unit price for Construction Layout.




FAI Route 55 (North Frontage Road)
Project STP-R5ZA(715)

Section FR 55 2021 RS

DuPage County

Contract No. 62R40

EMBANKMENT II (D1)
Effective: March 1, 2011
Revised: November 1, 2013

Description. This work shall be according to Section 205 of the Standard Specifications except
for the following.

Material. Reclaimed asphalt shall not be used within the ground water table or as a fill if ground
water is present. The RAP used shall be according to the current Bureau of Materials and Physical
Research Policy Memorandum, “Reclaimed Asphalt Pavement (RAP) for Aggregate
Applications”. Gradation deleterious count shall not exceed 10% of total RAP and 5% of other by
total weight.

CONSTRUCTION REQUIREMENTS

Samples. Embankment material shall be sampled and tested before use. The contractor shall
identify embankment sources, and provide equipment as the Engineer requires, for the collection
of samples from those sources. Samples will be furnished to the Geotechnical Engineer a
minimum of three weeks prior to use in order that laboratory tests for compaction can be
performed. Embankment material placement cannot begin until tests are completed.

Placing Material. In addition to Article 202.03, broken concrete, reclaimed asphalt with no
expansive aggregate, or uncontaminated dirt and sand generated from construction or demolition
activities shall be placed in 6 inches (150 mm) lifts and disked with the underlying lift until a uniform
homogenous material is formed. This process also applies to the overlaying lifts. The disk must
have a minimum blade diameter of 24 inches (600 mm).

When embankments are to be constructed on hillsides or existing slopes that are steeper than
3H:1V, steps shall be keyed into the existing slope by stepping and benching as shown in the
plans or as directed by the Engineer.

Compaction. Soils classification for moisture content control will be determined by the Soils
Inspector using visual field examination techniques and the IDH Textural Classification Chart.

When tested for density in place each lift shall have a maximum moisture content as follows.

a) A maximum of 110 percent of the optimum moisture for all forms of clay soils.

b) A maximum of 105 percent of the optimum moisture for all forms of clay loam sails.
Stability. The requirement for embankment stability in article 205.04 will be measured with a
Dynamic Cone Penetrometer (DCP) according to the test method in the IDOT Geotechnical

Manual. The penetration rate must be equal or less than 1.5 inches (38 mm) per blow.

Basis of Payment. This work will not be paid separately but will be considered as included in the
various items of excavation.
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FAI Route 55 (North Frontage Road)
Project STP-R5ZA(715)

Section FR 55 2021 RS

DuPage County

Contract No. 62R40

COARSE AGGREGATE FOR BACKFILL, TRENCH BACKFILL AND BEDDING (D1)
Effective: November 1, 2011
Revised: November 1, 2013

This work shall be according to Section 1004.05 of the Standard Specifications except for the
following:

Reclaimed Asphalt Pavement (RAP) maybe blended with gravel, crushed gravel, crushed stone
crushed concrete, crushed slag, chats, crushed sand stone or wet bottom boiler slag. The RAP
used shall be according to the current Bureau of Materials and Physical Research Policy
Memorandum, “Reclaimed Asphalt Pavement (RAP) for Aggregate Applications”. The RAP shall
be uniformly graded and shall pass the 1.0 in. (25 mm) screen. When RAP is blended with any of
the coarse aggregate listed above, the blending shall be done mechanically with calibrated
feeders. The feeders shall have an accuracy of + 2.0 percent of the actual quantity of material
delivered. The final blended product shall not contain more than 40 percent by weight RAP.

The coarse aggregate listed above shall meet CA 6 and CA 10 gradations prior to being blended
with the processed and uniformly graded RAP. Gradation deleterious count shall not exceed 10%
of total RAP and 5% of other by total weight.

RECLAIMED ASPHALT PAVEMENT FOR NON-POROUS EMBANKMENT AND BACKFILL
(D1)

Effective: April 1, 2001
Revised: January 1, 2007

Add the following sentence to Article 1004.05 (a) of the Standard Specifications:

"Reclaimed Asphalt Pavement (RAP) may be used as aggregate in Non-porous Granular
Embankment and Backfil. The RAP material shall be reclaimed asphalt pavement
material resulting from the cold milling or crushing of an existing hot-mix bituminous
concrete pavement structure, including shoulders. RAP containing contaminants such as
earth, brick, concrete, sheet asphalt, sand, or other materials identified by the Department
will be unacceptable until the contaminants are thoroughly removed.

Add the following sentence to Article 1004.05 (c)(2) of the Standard Specifications:
"One hundred percent of the RAP when used shall pass the 3 inch (75 mm) sieve. The

RAP shall be well graded from coarse to fine. RAP that is gap-graded or single-sized will
not be accepted.”

11



FAI Route 55 (North Frontage Road)
Project STP-R5ZA(715)

Section FR 55 2021 RS

DuPage County

Contract No. 62R40

HOT-MIX ASPHALT BINDER AND SURFACE COURSE (D1)

Effective: November 1, 2019
Revised: December 1, 2021

Revise Article 1004.03(c) to read:

“(c) Gradation. The coarse aggregate gradations shall be as listed in the following table.

Use Size/Application Gradation No.
Class A-1, A-2, & A-3 3/8 in. (10 mm) Seal CA 16 0or CA20
Class A-1 1/2 in. (13 mm) Seal CA 15
Class A-2 & A-3 Cover Coat CA 14
IL-19.0; CA11 "
Stabilized Subbase IL-19.0
_ SMA 12.57% CA 13%, CA 14, or CA 16
HMA High ESAL SMA 9.52 CA 139 or CA 167
IL-9.5 CA 16, CM 13¥
IL-9.5FG CA 16
IL-19.0L CA11 "
HMA Low ESAL IL-9.5L CA 16

1/ CA 16 or CA 13 may be blended with the CA 11.

2/ The coarse aggregates used shall be capable of being combined with the fine
aggregates and mineral filler to meet the approved mix design and the mix
requirements noted herein.

3/ The specified coarse aggregate gradations may be blended.

4/ CA 13 shall be 100 percent passing the 1/2 in. (12.5mm) sieve.”

Revise Article 1004.03(e) of the Supplemental Specifications to read:

“(e) Absorption. For SMA the coarse aggregate shall also have water absorption
< 2.0 percent.”

Revise the “High ESAL” portion of the table in Article 1030.01 to read:

IL-19.0, IL-9.5, IL-9.5FG, IL-4.75, SMA
Binder Courses 12.5,

“High ESAL Stabilized Subbase I1L-19.0

IL-9.5, IL-9.5FG,

SMA 12.5, SMA 9.5”

Surface Courses

12



FAI Route 55 (North Frontage Road)
Project STP-R5ZA(715)

Section FR 55 2021 RS

DuPage County

Contract No. 62R40

Revise Note 2. and add Note 6 to Article 1030.02 of the Standard Specifications to read:
“ltem Article/Section

(g)Performance Graded Asphalt Binder (Note 6) 1032
(h)Fibers (Note 2)

Note 2. A stabilizing additive such as cellulose or mineral fiber shall be added to the SMA
mixture according to Illinois Modified AASHTO M 325. The stabilizing additive shall meet
the Fiber Quality Requirements listed in lllinois Modified AASHTO M 325. Prior to
approval and use of fibers, the Contractor shall submit a notarized certification by the
producer of these materials stating they meet these requirements. Reclaimed Asphalt
Shingles (RAS) may be used in Stone Matrix Asphalt (SMA) mixtures designed with an
SBA polymer modifier as a fiber additive if the mix design with RAS included meets
AASHTO T305 requirements. The RAS shall be from a certified source that produces
either Type | or Type 2. Material shall meet requirements noted herein and the actual
dosage rate will be determined by the Engineer.

Note 6. The asphalt binder shall be an SBS PG 76-28 when the SMA is used on a full-
depth asphalt pavement and SBS PG 76-22 when used as an overlay, except where
modified herein. The asphalt binder shall be a SBS PG 76-22 for IL-4.75, except where
modified herein..”

13



FAI Route 55 (North Frontage Road)
Project STP-R5ZA(715)

Section FR 55 2021 RS

DuPage County

Contract No. 62R40

Revise table in Article 1030.05(a) of the Standard Specifications to read:

“MIXTURE COMPOSITION (% PASSING) "
Sieve IL-19.0 mm SMA 12.5 SMA 9.5 IL-9.5mm IL-9.5FG IL-4.75 mm
Size min max | min | max min max min max min max min max
11/2in
(37.5 mm)
1in.
(25 mm) 100
3/4in.
(19 mm) 90 100 100
1/2in.
(12.5 mm) 75 89 80 100 100 100 100 100
3/8in.
(9.5 mm) 65 90 100 90 100 90 100 100
#4
(4.75 mm) 40 60 20 30 36 50 34 69 60 75°% 90 100
#8
(2.36 mm) 20 42 16 | 244 16 324 | 345 | 522 45 60% 70 90
#16
(1.18 mm) 15 30 10 32 25 40 50 65
#30
(600 pm) 12 16 12 18 15 30
#50
(300 um) 6 15 4 15 8 15 15 30
#100
(150 pm) 4 9 3 10 6 10 10 18
#200
(75 pm) 3.0 6.0 7.0 |9.0%| 75 9.5% | 4.0 6.0 4.0 6.5 7.0 9.0%¥
#635
(20 um) <3.0 <3.0
Ratio Dust/Asphalt
Binder 1.0 1.5 1.5 1.0 1.0 1.0

1/ Based on percent of total aggregate weight.

2/ The mixture composition shall not exceed 44 percent passing the #8 (2.36 mm)
sieve for surface courses with Ndesign = 90.

3/ Additional minus No. 200 (0.075 mm) material required by the mix design shall be
mineral filler, unless otherwise approved by the Engineer.

4/ When establishing the Adjusted Job Mix Formula (AJMF) the percent passing the
#8 (2.36 mm) sieve shall not be adjusted above the percentage stated on the table.

14



FAI Route 55 (North Frontage Road)
Project STP-R5ZA(715)

Section FR 55 2021 RS

DuPage County

Contract No. 62R40

5/ When establishing the Adjusted Job Mix Formula (AJMF) the percent passing the
#8 (2.36 mm) sieve shall not be adjusted below 34 percent.

6/ When the mixture is used as a binder, the maximum shall be increased by 0.5
percent passing.”

Revise Article 1030.05(b) of the Standard Specifications to read:

(b) Volumetric Requirements. The target value for the air voids of the HMA shall be 4.0 percent,
for IL-4.75 and SMA mixtures it shall be 3.5 percent and for Stabilized Subbase it shall be
3.0 percent at the design number of gyrations. The voids in the mineral aggregate (VMA)
and voids filled with asphalt binder (VFA) of the HMA design shall be based on the nominal
maximum size of the aggregate in the mix and shall conform to the following requirements.

Voids in the Mineral Aggregate (VMA),
% Minimum for Ndesign
Mix Design 30 50 70 80 90
IL-19.0 13.5 13.5 13.5
IL-9.5 15.0 15.0
IL-9.5FG 15.0 15.0
IL-4.75" 18.5
SMA-12.5125 17.0%/16.0¢
SMA-9.51/2% 17.0%/16.0¢
IL-19.0L 13.5
IL-9.5L 15.0

1/ Maximum draindown shall be 0.3 percent according to lllinois Modified
AASHTO T 305.

2/ The draindown shall be determined at the JMF asphalt binder content at the
mixing temperature plus 30°F.

3/ Applies when specific gravity of coarse aggregate is = 2.760.

4/ Applies when specific gravity of coarse aggregate is < 2.760.

5/ For surface course, the coarse aggregate can be crushed steel slag,
crystalline crushed stone or crushed sandstone. For binder course, coarse

aggregate shall be crushed stone (dolomite), crushed gravel, crystalline
crushed stone, or crushed sandstone”

15



FAI Route 55 (North Frontage Road)

Project STP-R5ZA(715)
Section FR 55 2021 RS

DuPage County
Contract No. 62R40

Revise the last paragraph of Article 1102.01 (a) (5) of the Standard Specifications to read:

“IL-4.75 and Stone Matrix Asphalt (SMA) mixtures which contain aggregate having
absorptions greater than or equal to 2.0 percent, or which contain steal slag sand, shall have
minimum surge bin storage plus haul time of 1.5 hours.”

Add after third sentence of Article 1030.09(b) to read:

“If the Contractor and Engineer agree the nuclear density test method is not appropriate for the
mixture, cores shall be taken at random locations determined according to the QC/QA document
"Determination of Random Density Test Site Locations". Core densities shall be determined
using the lllinois Modified AASHTO T 166 or T 275 procedure.”

Revise Table 1 and Note 4/ of Table 1 in Article 406.07(a) of the Standard Specifications to read:

Breakdown/Intermediate
Roller

(one of the following)

Final Roller
(one or more of
the following)

Density Requirement

Mixtures on
Bridge Decks %

IL-9.5, IL-9.5FG, Vp, P, Ts, 3W, O1, Og Vs, Ts, T, O1 As specified in
IL-19.0" Section 1030
IL-4.75 and SMA Tg, 3W, Or Tr, 3W As specified in
34 Section 1030

Te Te As specified in

Articles 582.05 and
582.06.

“4/ The Contractor shall provide a minimum of two steel-wheeled tandem rollers (T &), and/or
three-wheel (3W) rollers for breakdown, except one of the (Tg) or (3W) rollers shall be 84
inches (2.14 m) wide and a weight of 315 pound per linear inch (PLI) (5.63 kg/mm) and one
of the (Tg) or (3W) rollers can be substituted for an oscillatory roller (Or). Tr rollers shall be a
minimum of 280 Ib/in. (50 N/mm). The 3W and Ts rollers shall be operated at a uniform speed
not to exceed 3 mph (5 km/h), with the drive roll for Tgrollers nearest the paver and maintain
an effective rolling distance of not more than 150 ft (45 m) behind the paver.”

Add the following after the fourth paragraph of Article 406.13 (b):

“The plan quantities of SMA mixtures shall be adjusted using the actual approved binder and
surface Mix Design’s Gmp.”

16




FAI Route 55 (North Frontage Road)
Project STP-R5ZA(715)

Section FR 55 2021 RS

DuPage County

Contract No. 62R40

Revise first paragraph of Article 1030.10 of the Standard Specifications to read:

“A test strip of 300 ton (275 metric tons), except for SMA mixtures it will be 400 ton (363
metric ton), will be required for each mixture on each contract at the beginning of HMA production
for each construction year according to the Manual of Test Procedures for Materials “Hot Mix
Asphalt Test Strip Procedures”. At the request of the Producer, the Engineer may waive the test
strip if previous construction during the current construction year has demonstrated the
constructability of the mix using Department test results.”

Revise third paragraph of Article 1030.10 of the Standard Specifications to read:

“When a test strip is constructed, the Contractor shall collect and split the mixture
according to the document “Hot-Mix Asphalt Test Strip Procedures”. The Engineer, or a
representative, shall deliver split sample to the District Laboratory for verification testing. The
Contractor shall complete mixture tests stated in Article 1030.09(a). Mixture sampled shall
include enough material for the Department to conduct mixture tests detailed in Article
1030.09(a) and in the document “Hot-Mix Asphalt Mixture Design Verification Procedure”
Section 3.3. The mixture test results shall meet the requirements of Articles 1030.05(b) and
1030.05(d), except Hamburg wheel tests will only be conducted on High ESAL mixtures during
production.”

ADJUSTMENTS AND RECONSTRUCTIONS (D1)
Effective: March 15, 2011
Revised: October 1, 2021

Revise the first paragraph of Article 602.04 to read:

“602.04 Concrete. Cast-in-place concrete for structures shall be constructed of Class Sl
concrete according to the applicable portions of Section 503. Cast-in-place concrete for
pavement patching around adjustments and reconstructions shall be constructed of Class PP-2
concrete, unless otherwise noted in the plans, according to the applicable portions of Section
1020.”

Revise the third, fourth and fifth sentences of the second paragraph of Article 602.11(c) to read:

“Castings shall be set to the finished pavement elevation so that no subsequent adjustment will
be necessary, and the space around the casting shall be filled with Class PP-2 concrete, unless
otherwise noted in the plans, to the elevation of the surface of the base course or binder course.
HMA surface or binder course material shall not be allowed. The pavement may be opened to
traffic according to Article 701.17(e)(3)b.”

17



FAI Route 55 (North Frontage Road)
Project STP-R5ZA(715)

Section FR 55 2021 RS

DuPage County

Contract No. 62R40

Revise Article 603.05 to read:

“603.05 Replacement of Existing Flexible Pavement. After the castings have been
adjusted, the surrounding space shall be filled with Class PP-2 concrete, unless otherwise noted
in the plans, to the elevation of the surface of the base course or binder course. HMA surface or
binder course material shall not be allowed. The pavement may be opened to traffic according to
Article 701.17(e)(3)b.”

Revise Article 603.06 to read:

“603.06 Replacement of Existing Rigid Pavement. After the castings have been adjusted,
the pavement and HMA that was removed, shall be replaced with Class PP-2 concrete, unless
otherwise noted in the plans, not less than 9 in. (225 mm) thick. The pavement may be opened
to traffic according to Article 701.17(e)(3)b.

The surface of the Class PP concrete shall be constructed flush with the adjacent surface.”
Revise the first sentence of Article 603.07 to read:

“603.07 Protection Under Traffic. After the casting has been adjusted and the Class PP
concrete has been placed, the work shall be protected by a barricade and two lights according to
Article 701.17(e)(3)b.”

ENGINEER’S FIELD OFFICE TYPE A (D1)
Effective: January 1, 2022

Revise the first paragraph of Article 670.02 to read:

670.02 Engineer's Field Office Type A (D1). Type A (D1) field offices shall have
a ceiling height of not less than 7 feet and a floor space of not less than 1000 square feet
with a minimum of two separate offices. The office shall also have a separate storage
room capable of being locked for the storage of the nuclear measuring devices. The office
shall be provided with sufficient heat, natural and artificial light, and air conditioning. Doors
and windows shall be equipped with locks approved by the Engineer.

Add the following to Article 670.07 Basis of Payment.

The building or buildings, fully equipped, will be paid for at the contract unit price per
calendar month or fraction thereof for ENGINEER'S FIELD OFFICE, TYPE A (D1).

18



FRICTION AGGREGATE (D1)

Effective: January 1, 2011
Revised: December 1, 2021

FAI Route 55 (North Frontage Road)
Project STP-R5ZA(715)

Section FR 55 2021 RS

DuPage County

Contract No. 62R40

Revise Article 1004.03(a) of the Standard Specifications to read:

“1004.03 Coarse Aggregate for Hot-Mix Asphalt (HMA).
according to Article 1004.01 and the following.

(a) Description. The coarse aggregate for HMA shall be according to the following table.

Use

Mixture

Aggregates Allowed

Class A

Seal or Cover

Allowed Alone or in Combination %

Gravel

Crushed Gravel
Carbonate Crushed Stone
Crystalline Crushed Stone
Crushed Sandstone
Crushed Slag (ACBF)
Crushed Steel Slag
Crushed Concrete

HMA
Low ESAL

Stabilized Subbase

or Shoulders

Allowed Alone or in Combination %

Gravel

Crushed Gravel
Carbonate Crushed Stone
Crystalline Crushed Stone
Crushed Sandstone
Crushed Slag (ACBF)
Crushed Steel Slag"
Crushed Concrete

HMA
High ESAL
Low ESAL

Binder
IL-19.0
or IL-19.0L

SMA Binder

Allowed Alone or in Combination ¢

Crushed Gravel

Carbonate Crushed Stone?
Crystalline Crushed Stone
Crushed Sandstone
Crushed Slag (ACBF)
Crushed Concrete®
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FAI Route 55 (North Frontage Road)

Project STP-R5ZA(715)
Section FR 55 2021 RS
DuPage County
Contract No. 62R40

Use Mixture Aggregates Allowed
HMA C Surface and Binder Allowed Alone or in Combination ¥
High ESAL | --9:
Low ESAL IL-9.5FG Crushed Gravel
or IL-9.5L Carbonate Crushed Stone?
Crystalline Crushed Stone
Crushed Sandstone
Crushed Slag (ACBF)
Crushed Steel Slag®
Crushed Concrete®
HMA D Surface and Binder Allowed Alone or in Combination ¥
High ESAL | =93
or IL-9.5FG Crushed Gravel
Carbonate Crushed Stone (other than
Limestone)?
Crystalline Crushed Stone
Crushed Sandstone
Crushed Slag (ACBF)
Crushed Steel Slag®
Other Combinations Allowed:
Up to... With...
25% Limestone | Dolomite
50% Limestone | Any Mixture D
aggregate other
than Dolomite
75% Limestone | Crushed Slag
(ACBF) or Crushed
Sandstone
HMA E Surface Allowed Alone or in Combination ¥¥':
High ESAL | IL-9.5 Crushed Gravel
SMA Crystalline Crushed Stone
Ndesian 80 Crushed Sandstone
9 Crushed Slag (ACBF)
Surface

Crushed Steel Slag

No Limestone.

Other Combinations Allowed:

Up to... With...
50% Dolomite? | Any  Mixture E
aggregate

20




FAI Route 55 (North Frontage Road)

Project STP-R5ZA(715)
Section FR 55 2021 RS

DuPage County
Contract No. 62R40

Use Mixture Aggregates Allowed
75% Dolomite? | Crushed Sandstone,
Crushed Slag
(ACBF), Crushed
Steel Slag, or
Crystalline Crushed
Stone
75%  Crushed | Crushed Sandstone,
Gravel? Crystalline Crushed
Stone, Crushed Slag
(ACBF), or Crushed
Steel Slag
HMA F Surface Allowed Alone or in Combination % ¢
High ESAL | IL-9.5
Crystalline Crushed Stone
SMA Crushed Sandstone
Ndesign 80 Crushed Slag (ACBF)
Surface Crushed Steel Slag

No Limestone.

Other Combinations Allowed:

Up to... With...

50% Crushed | Crushed Sandstone,
Gravel? or | Crushed Slag
Dolomite? (ACBF),  Crushed

Steel Slag, or
Crystalline Crushed
Stone

1/
2/

3/
4/
5/

6/

Crushed steel slag allowed in shoulder surface only.

Carbonate crushed stone (limestone) and/or crushed gravel shall not be used in SMA
Ndesign 80.

Crushed concrete will not be permitted in SMA mixes.
Crushed steel slag shall not be used as binder.
When combinations of aggregates are used, the blend percent measurements shall be

by volume.”

Combining different types of aggregate will not be permitted in SMA Ndesign 80.”
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FAI Route 55 (North Frontage Road)
Project STP-R5ZA(715)

Section FR 55 2021 RS

DuPage County

Contract No. 62R40

HOT-MIX ASPHALT - MIXTURE DESIGN VERIFICATION AND PRODUCTION (D1)

Effective: January 1, 2019
Revised: December 1, 2021

Add to Article 1030.05 (d)(3) of the Standard Specifications to read:

“ During mixture design, prepared samples shall be submitted to the District laboratory by the
Contractor for verification testing. The required testing, and number and size of prepared
samples submitted, shall be according to the following tables.

High ESAL — Required Samples for Verification Testing
Mixture Hamburg Wheel and I-FIT Testing V%
Binder total of 3 - 160 mm tall bricks
Surface total of 4 - 160 mm tall bricks
Low ESAL — Required Samples for Verification Testing
Mixture I-FIT Testing /2
Binder 1 - 160 mm tall brick
Surface 2 - 160 mm tall bricks

1/ The compacted gyratory bricks for Hamburg wheel and I-FIT testing shall be
7.5 £ 0.5 percent air voids.

2/ If the Contractor does not possess the equipment to prepare the 160 mm tall brick(s),
twice as many 115 mm tall compacted gyratory bricks will be acceptable.

Revise the fourth paragraph of Article 1030.10 of the Standard Specifications to read:

“When a test strip is not required, each HMA mixture shall still be sampled on the first day of
production: I-FIT and Hamburg wheel testing for High ESAL; I-FIT testing for Low ESAL. Within
two working days after sampling the mixture, the Contractor shall deliver gyratory cylinders to the
District laboratory for Department verification testing. The High ESAL mixture test results shall
meet the requirements of Articles 1030.05(d)(3) and 1030.05(d)(4). The Low ESAL mixture test
results shall meet the requirements of Article 1030.05(d)(4). The required number and size of
prepared samples submitted for the Hamburg wheel and I-FIT testing shall be according to the
“High ESAL - Required Samples for Verification Testing” table in Article 1030.05(d)(3) above.”
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Add the following to the end of Article 1030.10 of the Standard Specifications to read:

“Mixture sampled during first day of production shall include approximately 60 Ib (27 kg)
of additional material for the Department to conduct Hamburg wheel testing and
approximately 80 Ib (36 kg) of additional material for the Department to conduct I-FIT
testing. Within two working days after sampling, the Contractor shall deliver prepared
samples to the District laboratory for verification testing. The required number and size of
prepared samples submitted for the Hamburg wheel and I-FIT testing shall be according
to the “High ESAL - Required Samples for Verification Testing” table in Article
1030.05(d)(3) above.”

TRAFFIC CONTROL PLAN (D1)
Effective: September 30, 1985
Revised: January 1, 2007

Traffic Control shall be according to the applicable sections of the Standard Specifications, the
Supplemental Specifications, the "lllinois Manual on Uniform Traffic Control Devices for Streets
and Highways", any special details and Highway Standards contained in the plans, and the
Special Provisions contained herein.

Special attention is called to Article 107.09 of the Standard Specifications and the following
Highway Standards, Details, Quality Standard for Work Zone Traffic Control Devices, Recurring
Special Provisions and Special Provisions contained herein, relating to traffic control.

The Contractor shall contact the District One Bureau of Traffic at least 72 hours in advance of
beginning work.

STANDARDS: 701001, 701006, 701011, 701301, 701311, 701501,701901, 704001
DETAILS:

TC-8 Entrance and Exit Ramp Closure Details

TC-10 Traffic Control and Protection for Side Roads, Intersections, and Driveways
TC-11 Typical Applications Reflective Pavement Markers (Snow-Plow Resistant)

TC-13 District One Typical Pavement Markings

TC-17 Traffic Control Details for Freeway Shoulder Closures and Partial Ramp Closures
TC-21 Detour Signing for Closing State Highways

TC-22 Arterial Road Information Sign
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SPECIAL PROVISIONS:

Maintenance of Roadways (D1)

Public Convenience and Safety (D1)
DuPage County Highway Permit

Traffic Control and Protection (Arterials) (D1)
Keeping the Expressway Open to Traffic
Failure to Open Traffic Lanes to Traffic
Traffic Control and Protection (Expressways)
Temporary Information Signing

Temporary Traffic Signal Timing

Vehicle and Equipment Warning Lights (BDE)
Work Zone Traffic Control Devices (BDE)

TRAFFIC CONTROL AND PROTECTION (ARTERIALS) (D1)
Effective: February 1, 1996
Revised: March 1, 2011

Specific traffic control plan details and Special Provisions have been prepared for this contract.
This work shall include all labor, materials, transportation, handling and incidental work necessary
to furnish, install, maintain and remove all traffic control devices required as indicated in the plans
and as approved by the Engineer.

When traffic is to be directed over a detour route, the Contractor shall furnish, erect, maintain and
remove all applicable traffic control devices along the detour route according to the details shown
in the plans.

Method of Measurement: All traffic control (except “Traffic Control and Protection (Expressways)”
and temporary pavement markings) indicated on the traffic control plan details and specified in
the Special Provisions will be measured for payment on a lump sum basis.

Basis of Payment: All traffic control and protection will be paid for at the contract lump sum price
for TRAFFIC CONTROL AND PROTECTION (SPECIAL).

Temporary pavement markings will be paid for separately unless shown on a Standard.
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TRAFFIC CONTROL AND PROTECTION (EXPRESSWAYS)
Effective: March 8, 1996
Revised: April 1, 2019

Description. This work shall include furnishing, installing, maintaining, replacing, relocating, and
removing all traffic control devices used for the purpose of regulating, warning, or directing traffic.
Traffic control and protection shall be provided as called for in the plans, applicable Highway
Standards, District One Expressway details, Standards and Supplemental Specifications, these
Special Provisions, or as directed by the Engineer.

General. The governing factor in the execution and staging of work for this project is to provide
the motoring public with the safest possible travel conditions on the expressway through the
construction zone. The Contractor shall arrange his operations to keep the closing of lanes and/or
ramps to a minimum.

The Contractor shall be responsible for the proper location, installation, and arrangement of all
traffic control devices. Special attention shall be given to existing warning signs and overhead
guide signs during all construction operations. Warning signs and existing guide signs with down
arrows shall be kept consistent with the barricade placement at all times. The Contractor shall
immediately remove, completely cover, or turn from the motorist's view all signs which are
inconsistent with lane assignment patterns.

The Contractor shall coordinate all traffic control work on this project with adjoining or overlapping
projects, including barricade placement necessary to provide a uniform traffic detour pattern.
When directed by the Engineer, the Contractor shall remove all traffic control devices that were
furnished, installed, or maintained by him under this contract, and such devices shall remain the
property of the Contractor. All traffic control devices shall remain in place until specific
authorization for relocation or removal is received from the Engineer.

Additional requirements for traffic control devices shall be as follows.

(a) Traffic Control Setup and Removal. The setting and removal of barricades for the taper
portion of a lane closure shall be done under the protection of a vehicle with a truck/trailer
mounted attenuator and arrow board per State Standard 701428 and Section 701 of the
Standard Specifications. Failure to meet this requirement will be subject to a Traffic
Control Deficiency. The deficiency will be calculated as outlined in Article 105.03 of the
Standard Specifications. Truck/trailer mounted attenuators shall comply with Article
1106.02(g) or shall meet the requirements of NCHRP 350 Test Level 3 with vehicles used
in accordance with manufacturer’s recommendations and requirements.

(b) Sign Requirements

(1) Sign Maintenance. Prior to the beginning of construction operations, the Contractor
will be provided a sign log of all existing signs within the limits of the construction zone.
The Contractor is responsible for verifying the accuracy of the sign log. Throughout
the duration of this project, all existing traffic signs shall be maintained by the
Contractor. All provisions of Article 107.25 of the Standard Specifications shall apply.
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(2) Work Zone Speed Limit Signs. Work zone speed limit signs shall be installed as
required in Article 701.14(b) and as shown in the plans and Highway Standards.
Based upon the exiting posted speed limit, work zone speed limits shall be established
and signed as follows.

a. Existing Speed Limit of 55mph or higher. The initial work zone speed limit
assembly, located approximately 4200’ before the closure, and shall be 55mph as
shown in 701400. Additional work zone 45mph assemblies shall be used as
required according to Article 701.14(b) and as shown in the Highway Standards
and plans. WORK ZONE SPEED LIMIT 55 PHOTO ENFORCED assemblies may
be omitted when this assembly would normally be placed within 1500 feet of the
END WORK ZONE SPEED LIMIT sign. If existing speed limit is over 65mph then
additional signage should be installed per 701400.

b. Existing Speed Limit of 45mph. The advance 55mph work zone speed limit
assembly shown in 701400 shall be replaced with a 45mph assembly. Additional
work zone 45mph assemblies shall be used as required according to Article
701.14(b) and as shown in the Highway Standards and plans. WORK ZONE
SPEED LIMIT 55 PHOTO ENFORCED assemblies shall be eliminated in all cases.
END WORK ZONE SPEED LIMIT signs are required.

(3) Exit Signs. The exit gore signs as shown in Standard 701411 shall be a minimum size
of 48 inch by 48 inch with 12 inch capital letters and a 20 inch arrow. EXIT OPEN
AHEAD signs shown in Standard 701411 shall be a minimum size of 48 inch by 48
inch with 8 inch capital letters.

(4) Uneven Lanes Signs. The Contractor shall furnish and erect “UNEVEN LANES” signs
(W8-11) on both sides of the expressway, at any time when the elevation difference
between adjacent lanes open to traffic equals or exceeds one inch. Signs shall be
placed 500’ in advance of the drop-off, within 500’ of every entrance, and a minimum
of every mile.

Drums/Barricades. Check barricades shall be placed in work areas perpendicular to traffic
every 1000', one per lane and per shoulder, to prevent motorists from using work areas
as a traveled way. Check barricades shall also be placed in advance of each open patch,
or excavation, or any other hazard in the work area, the first at the edge of the open traffic
lane and the second centered in the closed lane. Check barricades, either Type | or Il, or
drums shall be equipped with a flashing light.

To provide sufficient lane widths (10" minimum) for traffic and also working room, the
Contractor shall furnish and install vertical barricades, in lieu of Type Il or drums, along
the cold milling and asphalt paving operations. The vertical barricades shall be placed at
the same spacing as the drums.
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(d) Vertical Barricades. Vertical barricades shall not be used in lane closure tapers, lane
shifts, exit ramp gores, or staged construction projects lasting more than 12 hours. Also,
vertical barricades shall not be used as patch barricades or check barricades. Special
attention shall be given, and ballast provided per manufacture’s specification, to maintain
the vertical barricades in an upright position and in proper alignment.

(e) Temporary Concrete Barrier Wall. Prismatic barrier wall reflectors shall be installed on
both the face of the wall next to traffic, and the top of sections of the temporary concrete
barrier wall as shown in Standard 704001. The color of these reflectors shall match the
color of the edgelines (yellow on the left and crystal or white on the right). If the base of
the temporary concrete barrier wall is 12 inches or less from the travel lane, then the lower
slope of the wall shall also have a 6 inch wide temporary pavement marking edgeline
(yellow on the left and white on the right).

(f) Flaggers. One flagger will be required for each separate activity of an operation that
requires frequent construction vehicles to enter or leave a work zone to or from a lane
open to traffic. Temporary traffic control and flagger position shall be according to District
One Detail TC-18 — Expressway Flagging, or as directed by the Engineer.

(q) Full Expressway Closures. Full Expressway Closures will only be permitted for a maximum
of 15 minutes during the allowable hours listed in the Keeping the Expressway Open to
Traffic_Special Provision. During Full Expressway Closures, the Contractor will be
required to close off all lanes except one, using Freeway Standard Closures. The
Contractor will be required to provide one changeable message sign to be placed at the
direction of the Engineer. The sign shall display a message as directed by the Engineer.
A Maintenance of Traffic Plan shall be submitted to the District One Expressway Traffic
Control Supervisor 14 days in advance of the planned work; including all stage changes.
The Maintenance of Traffic Plan shall include, but not be limited to: lane and ramp
closures, existing geometrics, and equipment and material location. The District One
Expressway Traffic Control Supervisor (847-705-4151) shall be contacted at least 3
working days in advance of the proposed road closure and will coordinate the closure
operation with police forces.

Method of Measurement. This item of work will be measured on a lump sum basis for furnishing,
installing, maintaining, replacing, relocating, and removing traffic control devices required in the
plans and these Special Provisions. Traffic control and protection required under Standards
701101, 701400, 701401, 701402, 701406, 701411, 701416, 701426, 701428, 701446, 701901
and District details TC-8, TC-9, TC-17, TC-18 and TC-25 will be included with this item.
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Basis of Payment.

(a) This work will be paid for at the contract lump sum price for TRAFFIC CONTROL AND

PROTECTION (EXPRESSWAYS). This price shall be payment in full for all labor,
materials, transportation, handling, and incidental work necessary to furnish, install,
maintain, replace, relocate, and remove all Expressway traffic control devices required in
the plans and specifications.

In the event the sum total value of all the work items for which traffic control and protection
is required is increased or decreased by more than ten percent (10%), the contract bid
price for TRAFFIC CONTROL AND PROTECTION (EXPRESSWAYS) will be adjusted as
follows:

Adjusted contract price = .25P + .75P [1£(X-0.1)]

Where: "P" is the bid unit price for Traffic Control and Protection

Difference between original and final sum total value of all
work items for which traffic control and protection is required

Original sum total value of all work items for which traffic
control and protection is required.

Where: "X" =

The value of the work items used in calculating the increase and decrease will include
only items that have been added to or deducted from the contract under Article 104.02 of
the Standard Specifications and only items which require use of Traffic Control and
Protection.

Temporary traffic control costs due to delay will be paid for according to the Compensable
Delay Costs (BDE) Special Provision.

(b) The Engineer may require additional traffic control be installed in accordance with

standards and/or designs other than those included in the plans. In such cases, the
standards and/or designs will be made available to the Contractor at least one week in
advance of the change in traffic control. Payment for any additional traffic control required
will be in accordance with Article 109.04 of the Standard Specifications.

Revisions in the phasing of construction or maintenance operations, requested by the
Contractor, may require traffic control to be installed in accordance with standards and/or
designs other than those included in the plans. Revisions or modifications to the traffic
control shown in the contract shall be submitted by the Contractor for approval by the
Engineer. No additional payment will be made for a Contractor requested modification.

(d) Temporary concrete barrier wall will be measured and paid for according to Section 704.
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(e) Impact attenuators, temporary bridge rail, and temporary rumble strips will be paid for
separately.

(f) Temporary pavement markings shown on the Standard will be measured and paid for
according to Section 703 and Section 780.

(g) All pavement marking removal will be measured and paid for according to Section 703 or
Section 783.

(h) Temporary pavement marking on the lower slope of the temporary concrete barrier wall
will be measured and paid for as TEMPORARY PAVEMENT MARKING, 6”.

(i) All barrier wall reflectors will be measured and paid for according to Section 782.

(j) The Changeable Message Sign required for Full Expressway Closures shall not be paid
for separately.

KEEPING THE EXPRESSWAY OPEN TO TRAFFIC
Effective: March 22, 1996
Revised: January 21, 2015

Whenever work is in progress on or adjacent to an expressway, the Contractor shall provide the
necessary traffic control devices to warn the public and to delineate the work zone as required in
these Special Provisions, the Standard Specifications, the State Standards and the District
Freeway details. All Contractors’ personnel shall be limited to these barricaded work zones and
shall not cross the expressway.

The Contractor shall request and gain approval from the lllinois Department of Transportation's
Expressway Traffic Operations Engineer at www.idotlcs.com twenty-four (24) hours in advance
of all daily lane, ramp and shoulder closures and 7 days in advance of all permanent and weekend
closures on all Freeways and/or Expressways in District One. This advance notification is
calculated based on workweek of Monday through Friday and shall not include weekends or
Holidays.

LOCATION: 1-55: Weber to County Line Road

WEEK NIGHT TYPE OF ALLOWABLE LANE CLOSURE HOURS
CLOSURE

Sunday - Thursday 1-Lane/Ramp 9:00 PM to 5:00 AM
2-Lanes 11:59 PM to 5:00 AM

Friday 1-Lane/Ramp 10:00 PM (Fri) to 8:00 AM (Sat)
2-Lanes 11:59 PM (Fri) to 6:00 AM (Sat)

Saturday 1-Lane/Ramp 9:00 PM (Sat) to | 10:00 AM (Sun)
2-Lanes 11:59 PM (Sat) to 8:00 AM (Sun)
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In addition to the hours noted above, temporary shoulder and non-system interchange patrtial
ramp closures are allowed weekdays between 9:00 A.M. and 3:00 P.M. and between 7:00 P.M.
and 5:00 A.M.

Narrow Lanes and permanent shoulder closures will not be allowed between Dec. 15t and April
18t,

All stage changes requiring the stopping and/or the pacing of traffic shall take place during the
allowable hours for Full Expressway Closures and shall be approved by the Department. The
Contractor shall notify the District One Expressway Traffic Control Supervisor at least 3 working
days (weekends and holidays DO NOT count into this 72 hours notification) in advance of any
proposed stage change.

A Maintenance of Traffic Plan shall be submitted to the District One Expressway Traffic Control
Supervisor 14 days in advance of any stages changes or full expressway closures. The
Maintenance of Traffic Plan shall include, but not be limited to: lane and ramp closures, existing
geometrics, and equipment and material location.

All daily lane closures shall be removed during adverse weather conditions such as rain, snow,
and/or fog and as determined by the Engineer. Also, the contractor shall promptly remove their
lane closures when Maintenance forces are out for snow and ice removal.

Additional lane closure hour restrictions may have to be imposed to facilitate the flow of traffic to
and from major sporting events and/or other events.

All lane closure signs shall not be erected any earlier than one-half (1/2) hour before the starting
hours listed above. Also, these signs should be taken down within one-half (1/2) hour after the
closure is removed.

Private vehicles shall not be parked in the work zone. Contractor's equipment and/or vehicles
shall not be parked on the shoulders or in the median during non-working hours. The parking of
equipment and/or vehicles on State right-of-way will only be permitted at the locations approved
by the Engineer.

Should the Contractor fail to completely open, and keep open, the ramps to traffic in accordance
with the above limitations, the Contractor shall be liable to the Department for liquidated damages
as noted under the Special Provision, "Failure to Open Traffic Lanes to Traffic".
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FAILURE TO OPEN TRAFFIC LANES TO TRAFFIC
Effective: March 22, 1996
Revised: February 9, 2005

Should the Contractor fail to completely open and keep open all the traffic lanes to traffic in
accordance with the limitations specified under the Special Provisions for "Keeping the
Expressway Open to Traffic", the Contractor shall be liable to the Department for the amount of:

One lane or ramp blocked =$ $1,500
Two lanes blocked =$ N/A

Not as a penalty but as liquidated and ascertained damages for each and every 15 minute interval
or a portion thereof that a lane is blocked outside the allowable time limitations. Such damages
may be deducted by the Department from any monies due the Contractor. These damages shall
apply during the contract time and during any extensions of the contract time.

TEMPORARY INFORMATION SIGNING
Effective: November 13, 1996
Revised: January 29, 2020

Description.
This work shall consist of furnishing, installing, maintaining, relocating for various states of

construction and eventually removing temporary informational signs. Included in this item may
be ground mount signs, skid mount signs, truss mount signs, bridge mount signs, and overlay
sign panels which cover portions of existing signs.

Materials.
Materials shall be according to the following Articles of Section 1000 - Materials:

Item Article/Section
a.) Sign Base (Note 1) 1090
b.) Sign Face (Note 2) 1091
c.) Sign Legends 1091
d.) Sign Supports 1093
e.) Overlay Panels (Note 3) 1090.02

Note 1. The Contractor may use 5/8 inch (16 mm) instead of 3/4 inch (19 mm) thick
plywood.

Note 2.  The sign face material shall be in accordance with the Department’s Fabrication
of Highway Signs Policy.

Note 3. The overlay panels shall be 0.08 inch (2 mm) thick.
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GENERAL CONSTRUCTION REQUIREMENTS
Installation.
The sign sizes and legend sizes shall be verified by the Contractor prior to fabrication.

Signs which are placed along the roadway and/or within the construction zone shall be installed
according to the requirements of Article 701.14 and Article 720.04. The signs shall be 7 ft (2.1
m) above the near edge of the pavement and shall be a minimum of 2 ft (600 mm) beyond the
edge of the paved shoulder. A minimum of two (2) posts shall be used.

The attachment of temporary signs to existing bridges, sign structures or sign panels shall be
approved by the Engineer. Any damage to the existing signs and/or structures due to the
Contractor's operations shall be repaired or signs replaced, as determined by the Engineer, at the
Contractor's expense.

Method of Measurement.
This work shall be measured for payment in square feet (square meters) edge to edge
(horizontally and vertically).

All hardware, posts or skids, supports, bases for ground mounted signs, connections, which are
required for mounting these signs will be included as part of this pay item.

Basis Of Payment.
This work shall be paid for at the contract unit price per square foot (square meter) for
TEMPORARY INFORMATION SIGNING.

SIGN SHOP DRAWING SUBMITTAL
Effective: January 22, 2013

Revised: July 1, 2015

720.02TS

Add the following paragraph to Article 720.03 of the Standard Specifications:
Shop drawings will be required, according to Article 105.04, for all Arterials/Expressways
signs except standard highway signs covered in the MUTCD. Shop drawings shall be submitted

to the Engineer for review and approval prior to fabrication. The shop drawings shall include
dimensions, letter sizing, font type, colors and materials.
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TEMPORARY TRAFFIC SIGNAL TIMING
Effective: May 22, 2002

Revised: July 1, 2015

890.02TS

Description.
This work shall consist of developing and maintaining appropriate traffic signal timings for the

specified intersection for the duration of the temporary signalized condition, as well as impact to
existing traffic signal timings caused by detours or other temporary conditions.

All timings and adjustments necessary for this work shall be performed by an approved Consultant
who has previous experience in optimizing Closed Loop Traffic signal Systems for District One of
the lllinois Department of Transportation. The Contractor shall contact the Traffic Signal Engineer
at (847) 705-4424 for a listing of approved Consultants.

The following tasks are associated with TEMPORARY TRAFFIC SIGNAL TIMING.
(a) Consultant shall attend temporary traffic signal inspection (turn-on) and/or detour
meeting and conduct on-site implementation of the traffic signal timings.

(b) Consultant shall be responsible for making fine-tuning adjustments to the timings in
the field to alleviate observed adverse operating conditions and to enhance
operations.

(c) Consultant shall provide monthly observation of traffic signal operations in the field.

(d) Consultant shall provide on-site consultation and adjust timings as necessary for
construction stage changes, temporary traffic signal phase changes, and any other
conditions affecting timing and phasing, including lane closures, detours, and other
construction activities.

(e) Consultant shall make timing adjustments and prepare comment responses as
directed by the Area Traffic Signal Operations Engineer.

(f) Return original timing plan once construction is complete.

Basis of Payment.

The work shall be paid for at the contract unit price each for TEMPORARY TRAFFIC SIGNAL
TIMING, which price shall be payment in full for performing all work described herein per
intersection. When the temporary ftraffic signal installation is turned on and/or detour
implemented, 50 percent of the bid price will be paid. The remaining 50 percent of the bid price
will be paid following the removal of the temporary traffic signal installation and/or detour.
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REMOVAL AND DISPOSAL OF REGULATED SUBSTANCES (PROJECT SPECIFIC)

Description. This work shall consist of the removal and disposal of regulated substances
according to Section 669 of the Standard Specifications as revised below.

Contract Specific Sites. The excavated soil and groundwater within the areas listed below shall
be managed as either “uncontaminated soil”, hazardous waste, special waste or non-special
waste. For stationing, the lateral distance is measured from centerline and the farthest distance
is the offset distance or construction limit, whichever is less.

Soil Disposal Analysis. When the waste material requires sampling for landfill disposal
acceptance, the Contractor shall secure a written list of the specific analytical parameters and
analytical methods required by the landfill The Contractor shall collect and analyze the required
number of samples for the parameters required by the landfill using the appropriate analytical
procedures. A copy of the required parameters and analytical methods (from landfill email or on
landfill letterhead) shall be provided as Attachment 4A of the BDE 2733 (Regulated Substances
Final Construction Report). The price shall include all sampling materials and effort necessary
for collection and management of the samples, including transportation of samples from the job
site to the laboratory. The Contractor shall be responsible for determining the specific disposal
facilities to be utilized; and collect and analyze any samples required for disposal facility
acceptance using a NELAP certified analytical laboratory registered with the State of lllinois.

[-55 N Frontage Road - Northwest Quadrant of 1-55 and Cass Avenue Intersection, Darien,

DuPage County.

e From Station 0+00 to Station 1+30 (CL I-55 N. Frontage Road), 30 feet LT to 15 feet RT.
The Engineer has determined this material meets the criteria of and shall be managed in
accordance with Article 669.05(a)(2). Contaminant of concern sampling parameter:
Manganese.

e From Station 1+30 to Station 3+45 (CL I-55 N. Frontage Road), 35 feet LT to 15 feet RT.
The Engineer has determined this material meets the criteria of and shall be managed in
accordance with Article 669.05(a)(1). Contaminants of concern sampling parameters:
Benzo(a)pyrene, Benzo(b)fluoranthene, Dibenzo(a,h)anthracene, Arsenic, Iron, Lead, and
Manganese.

o From Station 3+45 to Station 4+75 (CL 1-55 N. Frontage Road), 35 feet LT to 15 feet RT.
The Engineer has determined this material meets the criteria of and shall be managed in
accordance with Article 669.05(a)(5). Contaminants of concern sampling parameters:
Arsenic, Lead, and Manganese.

o From Station 4+75 to Station 6+85 (CL I-55 N. Frontage Road), 35 feet LT to 15 feet RT.
The Engineer has determined this material meets the criteria of and shall be managed in
accordance with Article 669.05(a)(2). Contaminant of concern sampling parameter: Arsenic
and Manganese.

¢ From Station 6+85 to Station 8+05 (CL I-55 N. Frontage Road), 30 feet LT to 15 feet RT.
The Engineer has determined this material meets the criteria of and shall be managed in
accordance with Article 669.05(a)(1). Contaminant of concern sampling parameter: Arsenic,
Lead, and Manganese.
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Site 2670-1: IDOT ROW — Stevenson Expressway, Northwest Quadrant of [-55 and Cass Avenue

Intersection, Darien, DuPage County.

From Station 0+00 to Station 1+30 (CL 1-55 N. Frontage Road), 15 to 40 feet RT. The
Engineer has determined this material meets the criteria of and shall be managed in
accordance with Article 669.05(a)(2). Contaminant of concern sampling parameter:
Manganese.

From Station 1+30 to Station 3+45 (CL 1-55 N. Frontage Road), 15 to 55 feet RT. The
Engineer has determined this material meets the criteria of and shall be managed in
accordance with Article 669.05(a)(1). Contaminants of concern sampling parameters:
Benzo(a)pyrene, Benzo(b)fluoranthene, Dibenzo(a,h)anthracene, Arsenic, Iron, Lead, and
Manganese.

From Station 3+45 to Station 3+60 (CL I-55 N. Frontage Road), 15 to 55 feet RT. The
Engineer has determined this material meets the criteria of and shall be managed in
accordance with Article 669.05(a)(5). Contaminants of concern sampling parameters:
Arsenic, Lead, and Manganese.

Site 2670-649: Vacant Land — 8300 Block of S. Cass Avenue, Darien, DuPage County.

From Station 3+60 to Station 4+75 (CL 1-55 N. Frontage Road), 15 to 60 feet RT. The
Engineer has determined this material meets the criteria of and shall be managed in
accordance with Article 669.05(a)(5). Contaminants of concern sampling parameters:
Arsenic, Lead, and Manganese.

From Station 4+75 to Station 6+85 (CL 1-55 N. Frontage Road), 15 to 55 feet RT. The
Engineer has determined this material meets the criteria of and shall be managed in
accordance with Article 669.05(a)(2). Contaminant of concern sampling parameter: Arsenic
and Manganese.

From Station 6+85 to Station 8+05 (CL 1-55 N. Frontage Road), 15 to 30 feet RT. The
Engineer has determined this material meets the criteria of and shall be managed in
accordance with Article 669.05(a)(1). Contaminant of concern sampling parameter: Arsenic,
Lead, and Manganese.

Work Zones

Three distinct OSHA HAZWOPER work zones (exclusion, decontamination, and support) shall
apply to projects adjacent to or within sites with documented leaking underground storage tank
(LUST) incidents, or sites under management in accordance with the requirements of the Site
Remediation Program (SRP), Resource Conservation and Recovery Act (RCRA), or
Comprehensive Environmental Response, Compensation and Liability Act (CERCLA), or as
deemed necessary. For this project, the work zones apply for the following ISGS PESA Sites:
None

H:\Special Waste - Phase II\PSI\Weston11\58\PSI\58Asp w11.docx
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CLEANING EXISTING INLETS
This work shall consist of cleaning existing drain inlets at locations shown on the plans.

All inlets shall be cleaned of any accumulation of silt, debris, or foreign matter of any kind, and
shall be free from such accumulations at the time of final inspection. Any damage incurred during
the cleaning process shall be repaired or replaced by the Contractor at no cost to the State of
lllinois.

This work will be measured for payment per existing inlet to be cleaned.

This work will be paid for at the contract unit price per each for CLEANING EXISTING INLETS.

REMOVE EXISTING RIPRAP

This work shall consist of the careful removal of the existing riprap and removal of the bedding
materials from the location noted in the plans in accordance with the applicable articles of Sections
202 of the Standard Specifications and this special provision.

The existing riprap and bedding shall be removed and disposed of as directed by the Engineer.

This work will be measured and paid for at the contract unit price per square yard for REMOVE
EXISTING RIPRAP, which price shall include all labor, equipment, and materials necessary for
the satisfactory removal and disposal of the existing riprap. No additional compensation will be
allowed due to variations from the assumed size or depth of riprap.

STUMP REMOVAL

Special attention is called to this item since the Contractor will, in this case, be required to remove
stumps only. The trees have previously been removed by others. All excess chips and debris
from this operation shall be removed from State right-of-way. This work shall be done in
accordance with Section 201 of the Standard Specifications. The entire tree stump shall be
removed to the satisfaction of the Engineer.

Method of Measurement: Stumps to be removed shall be measured per unit of diameter where
one unit is equal to 1 in and measured two inches from the edge of the top of the stump. When
paid as acre, the entire area shown on the plans and as directed by the Engineer will be used in
computing the acres.

Basis of Payment: Stump removal shall be paid for at the contract unit price per unit diameter for
STUMP REMOVAL ONLY and per acre for STUMP REMOVAL, ACRES.
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CHAIN LINK FENCE REMOVAL
This work shall consist of removal of the existing fence from the locations noted in the plans and
as directed by the Engineer. The Contractor shall exercise care so as not to damage any fence
and gates that are to remain. Existing posts, fence fabric, fittings, appurtenances, attachments,
and concrete foundations shall be removed and disposed of off-site. Any holes created by the
removal shall be filled with earth.
This work will be measured and paid for at the contract unit price per foot for CHAIN LINK FENCE
REMOVAL, which price shall include all labor, equipment, and materials necessary for the
satisfactory removal and disposal of the existing fence.
AGGREGATE SUBGRADE IMPROVEMENT (BDE)
Effective: April 1, 2012 Revised: April 1, 2022
Add the following Section to the Standard Specifications:

“SECTION 303. AGGREGATE SUBGRADE IMPROVEMENT

303.01 Description. This work shall consist of constructing an aggregate subgrade
improvement (ASI).

303.02 Materials. Materials shall be according to the following.

Item Article/Section
(@) Coarse AQregate ... 1004.07
(b) Reclaimed Asphalt Pavement (RAP) ..o 1031.09

303.03 Equipment. The vibratory roller shall be according to Article 1101.01, or as approved
by the Engineer. Vibratory machines, such as tampers, shall be used in areas where rollers do
not fit.

303.04 Soil Preparation. The minimum immediate bearing value (IBV) of the soil below the
improved subgrade shall be according to the Department’s “Subgrade Stability Manual” for the
aggregate thickness specified.

303.05 Placing and Compacting. The maximum nominal lift thickness of aggregate
gradations CA 2, CA 6, and CA 10 when compacted shall be 9in. (225 mm). The maximum
nominal lift thickness of aggregate gradations CS 1, CS 2, and RR 1 when compacted shall be
24 in. (600 mm).
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The top surface of the aggregate subgrade improvement shall consist of a layer of capping
aggregate gradations CA 6 or CA 10 that is 3 in. (75 mm) thick after compaction. Capping
aggregate will not be required when aggregate subgrade improvement is used as a cubic yard
pay item for undercut applications.

Each lift of aggregate shall be compacted to the satisfaction of the Engineer. If the moisture
content of the material is such that compaction cannot be obtained, sufficient water shall be added
so that satisfactory compaction can be obtained.

303.06 Finishing and Maintenance. The aggregate subgrade improvement shall be
finished to the lines, grades, and cross sections shown on the plans, or as directed by the
Engineer. The aggregate subgrade improvement shall be maintained in a smooth and compacted
condition.

303.07 Method of Measurement. This work will be measured for payment according to
Article 311.08.

303.08 Basis of Payment. This work will be paid for at the contract unit price per cubic yard
(cubic meter) or ton (metric ton) for AGGREGATE SUBGRADE IMPROVEMENT or at the
contract unit price per square yard (square meter) for AGGREGATE SUBGRADE
IMPROVEMENT, of the thickness specified.”

Add the following to Section 1004 of the Standard Specifications:

“1004.07 Coarse Aggregate for Aggregate Subgrade Improvement (ASI). The aggregate
shall be according to Article 1004.01 and the following.

(a) Description. The coarse aggregate shall be crushed gravel, crushed stone, or crushed
concrete. In applications where greater than 24 in. (600 mm) of ASI material is required,
gravel may be used below the top 12 in (300 mm) of ASI.

(b) Quality. The coarse aggregate shall consist of sound durable particles reasonably free of
deleterious materials.

(c) Gradation.

(1) The coarse aggregate gradation for total ASI thickness less than or equal to 12 in.
(300 mm) shall be CA 2, CA6, CA10,0r CS 1.
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The coarse aggregate gradation for total ASI thickness greater than 12 in. (300 mm)
shall be CS 1 or CS 2 as shown below or RR 1 according to Article 1005.01(c).

COARSE AGGREGATE SUBGRADE GRADATIONS
Sieve Size and Percent Passing
Grad No' 8” 6” 4” 277 #4
CS 1 100 97+3 90 £ 10 45+ 25 20+ 20
CS2 100 80+ 10 25+15
COARSE AGGREGATE SUBGRADE GRADATIONS (Metric)
Sieve Size and Percent Passing
Grad No. 200 mm 150 mm 100 mm 50 mm 4.75 mm
CS 1 100 97+3 90+ 10 45+ 25 20+ 20
CS2 100 8010 25+15

(2) Capping aggregate shall be gradation CA 6 or CA 10.”
Add the following to Article 1031.09 of the Standard Specifications:

“(b) RAP in Aggregate Subgrade Improvement (ASI). RAP in ASI shall be according to
Articles 1031.01(a), 1031.02(a), 1031.06(a)(1), and 1031.06(a)(2), and the following.

(1) The testing requirements of Article 1031.03 shall not apply.

(2) Crushed RAP used for the lower lift may be mechanically blended with aggregate
gradations CS 1, CS 2, and RR 1 but it shall be no greater than 40 percent of the total
product volume. RAP agglomerations shall be no greater than 4 in. (100 mm).

(3) For capping aggregate, well graded RAP having 100 percent passing the 1 1/2in.
(38 mm) sieve may be used when aggregate gradations CS 1, CS 2, CA 2, or RR 1
are used in the lower lift. FRAP will not be permitted as capping material.

Blending shall be through calibrated interlocked feeders or a calibrated blending plant
such that the prescribed blending percentage is maintained throughout the blending
process. The calibration shall have an accuracy of + 2.0 percent of the actual quantity of
material delivered.”
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CEMENT, TYPE IL (BDE)
Effective: August 1, 2023
Add the following to Article 302.02 of the Standard Specifications:
“(k) Type IL Portland-Limestone Cement .............ccccooiiiiiiiiiiiiie s 1001”
Revise Note 2 of Article 352.02 of the Standard Specifications to read:

“Note 2. Either Type | or Type IA portland cement or Type IL portland-limestone cement
shall be used.”

Revise Note 1 of Article 404.02 of the Standard Specifications to read:

“Note 1. The cement shall be Type | portland cement or Type IL portland-limestone
cement.”

Revise Article 1019.02(a) of the Standard Specifications to read:

“(@) Cement, TYPE 1 OF L .o e e e e e e eeaens 1001”

COMPENSABLE DELAY COSTS (BDE)
Effective: June 2, 2017 Revised: April 1, 2019
Revise Article 107.40(b) of the Standard Specifications to read:

“(b) Compensation. Compensation will not be allowed for delays, inconveniences, or damages
sustained by the Contractor from conflicts with facilities not meeting the above definition;
or if a conflict with a utility in an unanticipated location does not cause a shutdown of the
work or a documentable reduction in the rate of progress exceeding the limits set herein.
The provisions of Article 104.03 notwithstanding, compensation for delays caused by a
utility in an unanticipated location will be paid according to the provisions of this Article
governing minor and major delays or reduced rate of production which are defined as
follows.

(1) Minor Delay. A minor delay occurs when the work in conflict with the utility in an
unanticipated location is completely stopped for more than two hours, but not to
exceed two weeks.

(2) Major Delay. A major delay occurs when the work in conflict with the utility in an
unanticipated location is completely stopped for more than two weeks.

(3) Reduced Rate of Production Delay. A reduced rate of production delay occurs when

the rate of production on the work in conflict with the utility in an unanticipated location
decreases by more than 25 percent and lasts longer than seven calendar days.”
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Revise Article 107.40(c) of the Standard Specifications to read:

“(c) Payment. Payment for Minor, Major, and Reduced Rate of Production Delays will be made
as follows.

(1) Minor Delay. Labor idled which cannot be used on other work will be paid for according
to Article 109.04(b)(1) and (2) for the time between start of the delay and the minimum
remaining hours in the work shift required by the prevailing practice in the area.

Equipment idled which cannot be used on other work, and which is authorized to
standby on the project site by the Engineer, will be paid for according to
Article 109.04(b)(4).

(2) Major Delay. Labor will be the same as for a minor delay.

Equipment will be the same as for a minor delay, except Contractor-owned equipment
will be limited to two weeks plus the cost of move-out to either the Contractor’s yard or
another job and the cost to re-mobilize, whichever is less. Rental equipment may be
paid for longer than two weeks provided the Contractor presents adequate support to
the Department (including lease agreement) to show retaining equipment on the job is
the most economical course to follow and in the public interest.

(3) Reduced Rate of Production Delay. The Contractor will be compensated for the
reduced productivity for labor and equipment time in excess of the 25 percent threshold
for that portion of the delay in excess of seven calendar days. Determination of
compensation will be in accordance with Article 104.02, except labor and material
additives will not be permitted.

Payment for escalated material costs, escalated labor costs, extended project overhead,
and extended traffic control will be determined according to Article 109.13.”

Revise Article 108.04(b) of the Standard Specifications to read:
“(b) No working day will be charged under the following conditions.
(1) When adverse weather prevents work on the controlling item.
(2) When job conditions due to recent weather prevent work on the controlling item.
(3) When conduct or lack of conduct by the Department or its consultants, representatives,
officers, agents, or employees; delay by the Department in making the site available;
or delay in furnishing any items required to be furnished to the Contractor by the

Department prevents work on the controlling item.

(4) When delays caused by utility or railroad adjustments prevent work on the controlling
item.
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(5) When strikes, lock-outs, extraordinary delays in transportation, or inability to procure
critical materials prevent work on the controlling item, as long as these delays are not
due to any fault of the Contractor.

(6) When any condition over which the Contractor has no control prevents work on the
controlling item.”

Revise Article 109.09(f) of the Standard Specifications to read:

“(f) Basis of Payment. After resolution of a claim in favor of the Contractor, any adjustment in
time required for the work will be made according to Section 108. Any adjustment in the
costs to be paid will be made for direct labor, direct materials, direct equipment, direct
jobsite overhead, direct offsite overhead, and other direct costs allowed by the resolution.
Adjustments in costs will not be made for interest charges, loss of anticipated profit,
undocumented loss of efficiency, home office overhead and unabsorbed overhead other
than as allowed by Article 109.13, lost opportunity, preparation of claim expenses and
other consequential indirect costs regardless of method of calculation.

The above Basis of Payment is an essential element of the contract and the claim cost
recovery of the Contractor shall be so limited.”

Add the following to Section 109 of the Standard Specifications.
“109.13 Payment for Contract Delay. Compensation for escalated material costs, escalated

labor costs, extended project overhead, and extended traffic control will be allowed when such
costs result from a delay meeting the criteria in the following table.

Contract Type Cause of Delay Length of Delay

Article 108.04(b)(3) or | No working days have been charged for two

Working Days Article 108.04(b)(4) consecutive weeks.

. . The Contractor has been granted a minimum two
Completion Art!cle 108.08(b)(1) or week extension of contract time, according to
Date Article 108.08(b)(7) Article 108.08

Payment for each of the various costs will be according to the following.

(a) Escalated Material and/or Labor Costs. When the delay causes work, which would have
otherwise been completed, to be done after material and/or labor costs have increased,
such increases will be paid. Payment for escalated material costs will be limited to the
increased costs substantiated by documentation furnished by the Contractor. Payment
for escalated labor costs will be limited to those items in Article 109.04(b)(1) and (2),
except the 35 percent and 10 percent additives will not be permitted.
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(b) Extended Project Overhead. For the duration of the delay, payment for extended project
overhead will be paid as follows.

(1) Direct Jobsite and Offsite Overhead. Payment for documented direct jobsite overhead
and documented direct offsite overhead, including onsite supervisory and
administrative personnel, will be allowed according to the following table.

Original Contract Supervisory and Administrative
Amount Personnel
Up to $5,000,000 One Project Superintendent
One Project Manager,
Over $ 5,000,000 - | One Project Superintendent or
up to $25,000,000 Engineer, and
One Clerk
One Project Manager,
Over $25,000,000 - |One Project Superintendent,
up to $50,000,000 One Engineer, and
One Clerk
One Project Manager,
Over $50,000,000 Two Project _ Superintendents,
One Engineer, and
One Clerk

(2) Home Office and Unabsorbed Overhead. Payment for home office and unabsorbed
overhead will be calculated as 8 percent of the total delay cost.

(c) Extended Traffic Control. Traffic control required for an extended period of time due to the
delay will be paid for according to Article 109.04.

When an extended traffic control adjustment is paid under this provision, an adjusted unit
price as provided for in Article 701.20(a) for increase or decrease in the value of work by
more than ten percent will not be paid.

Upon payment for a contract delay under this provision, the Contractor shall assign
subrogation rights to the Department for the Department’s efforts of recovery from any other party
for monies paid by the Department as a result of any claim under this provision. The Contractor
shall fully cooperate with the Department in its efforts to recover from another party any money
paid to the Contractor for delay damages under this provision.”
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CONSTRUCTION AIR QUALITY - DIESEL RETROFIT (BDE)
Effective: June 1, 2010 Revised: November 1, 2014

The reduction of emissions of particulate matter (PM) for off-road equipment shall be
accomplished by installing retrofit emission control devices. The term “equipment” refers to diesel
fuel powered devices rated at 50 hp and above, to be used on the jobsite in excess of seven
calendar days over the course of the construction period on the jobsite (including rental
equipment).

Contractor and subcontractor diesel powered off-road equipment assigned to the contract shall
be retrofitted using the phased in approach shown below. Equipment that is of a model year older
than the year given for that equipment’s respective horsepower range shall be retrofitted:

Effective Dates Horsepower Range Model Year
June 1, 2010 ¥ 600-749 2002
750 and up 2006
June 1, 2011 % 100-299 2003
300-599 2001
600-749 2002
750 and up 2006
June 1, 2012 % 50-99 2004
100-299 2003
300-599 2001
600-749 2002
750 and up 2006

1/ Effective dates apply to Contractor diesel powered off-road equipment assigned to the
contract.

2/ Effective dates apply to Contractor and subcontractor diesel powered off-road equipment
assigned to the contract.

The retrofit emission control devices shall achieve a minimum PM emission reduction of 50
percent and shall be:

a) Included on the U.S. Environmental Protection Agency (USEPA) Verified Retrofit
Technology List (http://www.epa.gov/cleandiesel/verification/verif-list.htm),
or verified by the California Air Resources Board (CARB)
(http://www.arb.ca.gov/diesel/verdev/vt/cvt.htm); or

b) Retrofitted with a non-verified diesel retrofit emission control device if verified retrofit
emission control devices are not available for equipment proposed to be used on the
project, and if the Contractor has obtained a performance certification from the retrofit
device manufacturer that the emission control device provides a minimum PM emission
reduction of 50 percent.
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Note: Large cranes (Crawler mounted cranes) which are responsible for critical lift operations are
exempt from installing retrofit emission control devices if such devices adversely affect equipment
operation.

Diesel powered off-road equipment with engine ratings of 50 hp and above, which are unable to
be retrofitted with verified emission control devices or if performance certifications are not
available which will achieve a minimum 50 percent PM reduction, may be granted a waiver by the
Department if documentation is provided showing good faith efforts were made by the Contractor
to retrofit the equipment.

Construction shall not proceed until the Contractor submits a certified list of the diesel powered
off-road equipment that will be used, and as necessary, retrofitted with emission control devices.
The list(s) shall include (1) the equipment number, type, make, Contractor/rental company name;
and (2) the emission control devices make, model, USEPA or CARB verification number, or
performance certification from the retrofit device manufacturer. Equipment reported as fitted with
emissions control devices shall be made available to the Engineer for visual inspection of the
device installation, prior to being used on the jobsite.

The Contractor shall submit an updated list of retrofitted off-road construction equipment as
retrofitted equipment changes or comes on to the jobsite. The addition or deletion of any diesel
powered equipment shall be included on the updated list.

If any diesel powered off-road equipment is found to be in non-compliance with any portion of this
special provision, the Engineer will issue the Contractor a diesel retrofit deficiency deduction.

Any costs associated with retrofitting any diesel powered off-road equipment with emission control
devices shall be considered as included in the contract unit prices bid for the various items of
work involved and no additional compensation will be allowed. The Contractor's compliance with
this notice and any associated regulations shall not be grounds for a claim.

Diesel Retrofit Deficiency Deduction

When the Engineer determines that a diesel retrofit deficiency exists, a daily monetary deduction
will be imposed for each calendar day or fraction thereof the deficiency continues to exist. The
calendar day(s) will begin when the time period for correction is exceeded and end with the
Engineer's written acceptance of the correction. The daily monetary deduction will be $1,000.00
for each deficiency identified.

The deficiency will be based on lack of diesel retrofit emissions control.
If a Contractor accumulates three diesel retrofit deficiency deductions for the same piece of
equipment in a contract period, the Contractor will be shutdown until the deficiency is corrected.

Such a shutdown will not be grounds for any extension of the contract time, waiver of penalties,
or be grounds for any claim.
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DISADVANTAGED BUSINESS ENTERPRISE PARTICIPATION (BDE)
Effective: September 1, 2000 Revised: March 2, 2019

FEDERAL OBLIGATION. The Department of Transportation, as a recipient of federal financial
assistance, is required to take all necessary and reasonable steps to ensure nondiscrimination in
the award and administration of contracts. Consequently, the federal regulatory provisions of
49 CFR Part 26 apply to this contract concerning the utilization of disadvantaged business
enterprises. For the purposes of this Special Provision, a disadvantaged business enterprise
(DBE) means a business certified by the Department in accordance with the requirements of
49 CFR Part 26 and listed in the lllinois Unified Certification Program (IL UCP) DBE Directory.

STATE OBLIGATION. This Special Provision will also be used by the Department to satisfy the
requirements of the Business Enterprise for Minorities, Females, and Persons with Disabilities
Act, 30 ILCS 575. When this Special Provision is used to satisfy state law requirements on
100 percent state-funded contracts, the federal government has no involvement in such contracts
(not a federal-aid contract) and no responsibility to oversee the implementation of this Special
Provision by the Department on those contracts. DBE participation on 100 percent state-funded
contracts will not be credited toward fulfilling the Department’s annual overall DBE goal required
by the US Department of Transportation to comply with the federal DBE program requirements.

CONTRACTOR ASSURANCE. The Contractor makes the following assurance and agrees to
include the assurance in each subcontract the Contractor signs with a subcontractor.

The Contractor, subrecipient, or subcontractor shall not discriminate on the basis of race,
color, national origin, or sex in the performance of this contract. The Contractor shall carry
out applicable requirements of 49 CFR Part 26 in the award and administration of contracts
funded in whole or in part with federal or state funds. Failure by the Contractor to carry out
these requirements is a material breach of this contract, which may result in the termination
of this contract or such other remedy as the recipient deems appropriate, which may include,
but is not limited to:

(a) Withholding progress payments;

(b) Assessing sanctions;

(c) Liquidated damages; and/or

(d) Disqualifying the Contractor from future bidding as non-responsible.

OVERALL GOAL SET FOR THE DEPARTMENT. As a requirement of compliance with 49 CFR
Part 26, the Department has set an overall goal for DBE participation in its federally assisted
contracts. That goal applies to all federal-aid funds the Department will expend in its federally
assisted contracts for the subject reporting fiscal year. The Department is required to make a
good faith effort to achieve the overall goal. The dollar amount paid to all approved DBE
companies performing work called for in this contract is eligible to be credited toward fulfillment
of the Department’s overall goal.
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CONTRACT GOAL TO BE ACHIEVED BY THE CONTRACTOR. This contract includes a
specific DBE utilization goal established by the Department. The goal has been included because
the Department has determined the work of this contract has subcontracting opportunities that
may be suitable for performance by DBE companies. The determination is based on an
assessment of the type of work, the location of the work, and the availability of DBE companies
to do a part of the work. The assessment indicates, in the absence of unlawful discrimination and
in an arena of fair and open competition, DBE companies can be expected to perform 0.00% of
the work. This percentage is set as the DBE participation goal for this contract. Consequently,
in addition to the other award criteria established for this contract, the Department will only award
this contract to a bidder who makes a good faith effort to meet this goal of DBE participation in
the performance of the work. A bidder makes a good faith effort for award consideration if either
of the following is done in accordance with the procedures set for in this Special Provision:

(a) The bidder documents enough DBE patrticipation has been obtained to meet the goal or,

(b) The bidder documents a good faith effort has been made to meet the goal, even though
the effort did not succeed in obtaining enough DBE participation to meet the goal.

DBE LOCATOR REFERENCES. Bidders shall consult the IL UCP DBE Directory as a reference
source for DBE-certified companies. In addition, the Department maintains a letting and item
specific DBE locator information system whereby DBE companies can register their interest in
providing quotes on particular bid items advertised for letting. Information concerning DBE
companies willing to quote work for particular contracts may be obtained by contacting the
Department’s Bureau of Small Business Enterprises at telephone number (217) 785-4611, or by
visiting the Department’s website at:
http://www.idot.illinois.gov/doing-business/certifications/disadvantaged-business-enterprise-
certification/il-ucp-directory/index.

BIDDING PROCEDURES. Compliance with this Special Provision is a material bidding
requirement and failure of the bidder to comply will render the bid not responsive.

The bidder shall submit a DBE Utilization Plan (form SBE 2026), and a DBE Participation
Statement (form SBE 2025) for each DBE company proposed for the performance of work to
achieve the contract goal, with the bid. If the Utilization Plan indicates the contract goal will not
be met, documentation of good faith efforts shall also be submitted. The documentation of good
faith efforts must include copies of each DBE and non-DBE subcontractor quote submitted to the
bidder when a non-DBE subcontractor is selected over a DBE for work on the contract. The
required forms and documentation must be submitted as a single .pdf file using the “Integrated
Contractor Exchange (iCX)” application within the Department’s “EBids System”.

The Department will not accept a Utilization Plan if it does not meet the bidding procedures set
forth herein and the bid will be declared not responsive. In the event the bid is declared not
responsive, the Department may elect to cause the forfeiture of the penal sum of the bidder’s
proposal guaranty and may deny authorization to bid the project if re-advertised for bids.
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GOOD FAITH EFFORT PROCEDURES. The contract will not be awarded until the Utilization
Plan is approved. All information submitted by the bidder must be complete, accurate and
adequately document enough DBE participation has been obtained or document the good faith
efforts of the bidder, in the event enough DBE participation has not been obtained, before the
Department will commit to the performance of the contract by the bidder. The Utilization Plan will
be approved by the Department if the Utilization Plan documents sufficient commercially useful
DBE work to meet the contract goal or the bidder submits sufficient documentation of a good faith
effort to meet the contract goal pursuant to 49 CFR Part 26, Appendix A. This means the bidder
must show that all necessary and reasonable steps were taken to achieve the contract goal.
Necessary and reasonable steps are those which, by their scope, intensity and appropriateness
to the objective, could reasonably be expected to obtain sufficient DBE participation, even if they
were not successful. The Department will consider the quality, quantity, and intensity of the kinds
of efforts the bidder has made. Mere pro forma efforts, in other words efforts done as a matter of
form, are not good faith efforts; rather, the bidder is expected to have taken genuine efforts that
would be reasonably expected of a bidder actively and aggressively trying to obtain DBE
participation sufficient to meet the contract goal.

(a) The following is a list of types of action that the Department will consider as part of the
evaluation of the bidder’s good faith efforts to obtain participation. These listed factors are
not intended to be a mandatory checklist and are not intended to be exhaustive. Other
factors or efforts brought to the attention of the Department may be relevant in appropriate
cases and will be considered by the Department.

(1) Soliciting through all reasonable and available means (e.g. attendance at pre-bid
meetings, advertising and/or written notices) the interest of all certified DBE
companies that have the capability to perform the work of the contract. The bidder
must solicit this interest within sufficient time to allow the DBE companies to respond
to the solicitation. The bidder must determine with certainty if the DBE companies are
interested by taking appropriate steps to follow up initial solicitations.

(2) Selecting portions of the work to be performed by DBE companies in order to increase
the likelihood that the DBE goals will be achieved. This includes, where appropriate,
breaking out contract work items into economically feasible units to facilitate DBE
participation, even when the Contractor might otherwise prefer to perform these work
items with its own forces.

(3) Providing interested DBE companies with adequate information about the plans,

specifications, and requirements of the contract in a timely manner to assist them in
responding to a solicitation.

48



FAI Route 55 (North Frontage Road)
Project STP-R5ZA(715)

Section FR 55 2021 RS

DuPage County

Contract No. 62R40

(4) a. Negotiating in good faith with interested DBE companies. It is the bidder’s
responsibility to make a portion of the work available to DBE subcontractors and
suppliers and to select those portions of the work or material needs consistent with
the available DBE subcontractors and suppliers, so as to facilitate DBE
participation. Evidence of such negotiation includes the names, addresses, and
telephone numbers of DBE companies that were considered; a description of the
information provided regarding the plans and specifications for the work selected
for subcontracting; and evidence as to why additional agreements could not be
reached for DBE companies to perform the work.

b. A bidder using good business judgment would consider a number of factors in
negotiating with subcontractors, including DBE subcontractors, and would take a
firm’s price and capabilities as well as contract goals into consideration. However,
the fact that there may be some additional costs involved in finding and using DBE
companies is not in itself sufficient reason for a bidder’s failure to meet the contract
DBE goal, as long as such costs are reasonable. Also the ability or desire of a
bidder to perform the work of a contract with its own organization does not relieve
the bidder of the responsibility to make good faith efforts. Bidders are not,
however, required to accept higher quotes from DBE companies if the price
difference is excessive or unreasonable. In accordance with the above Bidding
Procedures, the documentation of good faith efforts must include copies of each
DBE and non-DBE subcontractor quote submitted to the bidder when a non-DBE
subcontractor was selected over a DBE for work on the contract.

(5) Not rejecting DBE companies as being unqualified without sound reasons based on a
thorough investigation of their capabilities. The bidder’s standing within its industry,
membership in specific groups, organizations, or associations and political or social
affiliations (for example union vs. non-union employee status) are not legitimate
causes for the rejection or non-solicitation of bids in the bidder’s efforts to meet the
project goal.

(6) Making efforts to assist interested DBE companies in obtaining bonding, lines of credit,
or insurance as required by the recipient or Contractor.

(7) Making efforts to assist interested DBE companies in obtaining necessary equipment,
supplies, materials, or related assistance or services.

(8) Effectively using the services of available minority/women community organizations;
minority/women contractors’ groups; local, state, and federal minority/women business
assistance offices; and other organizations as allowed on a case-by-case basis to
provide assistance in the recruitment and placement of DBE companies.
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(b) If the Department determines the bidder has made a good faith effort to secure the work
commitment of DBE companies to meet the contract goal, the Department will award the
contract provided it is otherwise eligible for award. If the Department determines the
bidder has failed to meet the requirements of this Special Provision or that a good faith
effort has not been made, the Department will notify the responsible company official
designated in the Utilization Plan that the bid is not responsive. The notification will also
include a statement of reasons for the adverse determination. If the Utilization Plan is not
approved because it is deficient as a technical matter, unless waived by the Department,
the bidder will be notified and will be allowed no more than a five calendar day period to
cure the deficiency.

(c) The bidder may request administrative reconsideration of an adverse determination by
emailing the Department at “DOT.DBE.UP@illinois.gov” within the five calendar days after
the receipt of the notification of the determination. The determination shall become final
if a request is not made on or before the fifth calendar day. A request may provide
additional written documentation or argument concerning the issues raised in the
determination statement of reasons, provided the documentation and arguments address
efforts made prior to submitting the bid. The request will be reviewed by the Department’s
Reconsideration Officer. The Reconsideration Officer will extend an opportunity to the
bidder to meet in person to consider all issues of documentation and whether the bidder
made a good faith effort to meet the goal. After the review by the Reconsideration Officer,
the bidder will be sent a written decision within ten working days after receipt of the request
for reconsideration, explaining the basis for finding that the bidder did or did not meet the
goal or make adequate good faith efforts to do so. A final decision by the Reconsideration
Officer that a good faith effort was made shall approve the Utilization Plan submitted by
the bidder and shall clear the contract for award. A final decision that a good faith effort
was not made shall render the bid not responsive.

CALCULATING DBE PARTICIPATION. The Utilization Plan values represent work anticipated
to be performed and paid for upon satisfactory completion. The Department is only able to count
toward the achievement of the overall goal and the contract goal the value of payments made for
the work actually performed by DBE companies. In addition, a DBE must perform a commercially
useful function on the contract to be counted. A commercially useful function is generally
performed when the DBE is responsible for the work and is carrying out its responsibilities by
actually performing, managing, and supervising the work involved. The Department and
Contractor are governed by the provisions of 49 CFR Part 26.55(c) on questions of commercially
useful functions as it affects the work. Specific counting guidelines are provided in 49 CFR Part
26.55, the provisions of which govern over the summary contained herein.

(a) DBE as the Contractor: 100 percent goal credit for that portion of the work performed by
the DBE’s own forces, including the cost of materials and supplies. Work that a DBE
subcontracts to a non-DBE does not count toward the DBE goals.

(b) DBE as a joint venture Contractor: 100 percent goal credit for that portion of the total

dollar value of the contract equal to the distinct, clearly defined portion of the work
performed by the DBE’s own forces.
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(c) DBE as a subcontractor: 100 percent goal credit for the work of the subcontract performed
by the DBE’s own forces, including the cost of materials and supplies, excluding the
purchase of materials and supplies or the lease of equipment by the DBE subcontractor
from the Contractor or its affiliates. Work that a DBE subcontractor in turn subcontracts
to a non-DBE does not count toward the DBE goal.

(d) DBE as a trucker: 100 percent goal credit for trucking participation provided the DBE is
responsible for the management and supervision of the entire trucking operation for which
it is responsible. At least one truck owned, operated, licensed, and insured by the DBE
must be used on the contract. Credit will be given for the following:

(1) The DBE may lease trucks from another DBE firm, including an owner-operator who
is certified as a DBE. The DBE who leases trucks from another DBE receives credit
for the total value of the transportation services the lessee DBE provides on the
contract.

(2) The DBE may also lease trucks from a non-DBE firm, including from an owner-
operator. The DBE who leases trucks from a non-DBE is entitled to credit only for the
fee or commission is receives as a result of the lease arrangement.

(e) DBE as a material supplier:

(1) 60 percent goal credit for the cost of the materials or supplies purchased from a DBE
regular dealer.

(2) 100 percent goal credit for the cost of materials of supplies obtained from a DBE
manufacturer.

(3) 100 percent credit for the value of reasonable fees and commissions for the
procurement of materials and supplies if not a DBE regular dealer or DBE
manufacturer.

CONTRACT COMPLIANCE. Compliance with this Special Provision is an essential part of the
contract. The Department is prohibited by federal regulations from crediting the participation of a
DBE included in the Utilization Plan toward either the contract goal or the Department’s overall
goal until the amount to be applied toward the goals has been paid to the DBE. The following
administrative procedures and remedies govern the compliance by the Contractor with the
contractual obligations established by the Utilization Plan. After approval of the Utilization Plan
and award of the contract, the Utilization Plan and individual DBE Participation Statements
become part of the contract. If the Contractor did not succeed in obtaining enough DBE
participation to achieve the advertised contract goal, and the Utilization Plan was approved and
contract awarded based upon a determination of good faith, the total dollar value of DBE work
calculated in the approved Utilization Plan as a percentage of the awarded contract value shall
become the amended contract goal. All work indicated for performance by an approved DBE
shall be performed, managed, and supervised by the DBE executing the DBE Participation
Commitment Statement.
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(a) NO AMENDMENT. No amendment to the Ultilization Plan may be made without prior
written approval from the Department’s Bureau of Small Business Enterprises. All
requests for amendment to the Utilization Plan shall be emailed to the Department at
DOT.DBE.UP@illinois.gov.

(b) CHANGES TO WORK. Any deviation from the DBE condition-of-award or contract plans,
specifications, or special provisions must be approved, in writing, by the Department as
provided elsewhere in the Contract. The Contractor shall notify affected DBEs in writing
of any changes in the scope of work which result in a reduction in the dollar amount
condition-of-award to the contract. Where the revision includes work committed to a new
DBE subcontractor, not previously involved in the project, then a Request for Approval of
Subcontractor, Department form BC 260A or AER 260A, must be signed and submitted.
If the commitment of work is in the form of additional tasks assigned to an existing
subcontract, a new Request for Approval of Subcontractor will not be required. However,
the Contractor must document efforts to assure the existing DBE subcontractor is capable
of performing the additional work and has agreed in writing to the change.

(c) SUBCONTRACT. The Contractor must provide copies of DBE subcontracts to the
Department upon request. Subcontractors shall ensure that all lower tier subcontracts or
agreements with DBEs to supply labor or materials be performed in accordance with this
Special Provision.

(d) ALTERNATIVE WORK METHODS. In addition to the above requirements for reductions
in the condition of award, additional requirements apply to the two cases of Contractor-
initiated work substitution proposals. Where the contract allows alternate work methods
which serve to delete or create underruns in condition of award DBE work, and the
Contractor selects that alternate method or, where the Contractor proposes a substitute
work method or material that serves to diminish or delete work committed to a DBE and
replace it with other work, then the Contractor must demonstrate one of the following:

(1) The replacement work will be performed by the same DBE (as long as the DBE is
certified in the respective item of work) in a modification of the condition of award; or

(2) The DBE is aware its work will be deleted or will experience underruns and has agreed
in writing to the change. If this occurs, the Contractor shall substitute other work of
equivalent value to a certified DBE or provide documentation of good faith efforts to
do so; or

(3) The DBE is not capable of performing the replacement work or has declined to perform
the work at a reasonable competitive price. If this occurs, the Contractor shall
substitute other work of equivalent value to a certified DBE or provide documentation
of good faith efforts to do so.
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(e) TERMINATION AND REPLACEMENT PROCEDURES. The Contractor shall not
terminate or replace a DBE listed on the approved Utilization Plan, or perform with other
forces work designated for a listed DBE except as provided in this Special Provision. The
Contractor shall utilize the specific DBEs listed to perform the work and supply the
materials for which each is listed unless the Contractor obtains the Department’s written
consent as provided in subsection (a) of this part. Unless Department consent is provided
for termination of a DBE subcontractor, the Contractor shall not be entitled to any payment
for work or material unless it is performed or supplied by the DBE in the Utilization Plan.

As stated above, the Contractor shall not terminate or replace a DBE subcontractor listed
in the approved Utilization Plan without prior written consent. This includes, but is not
limited to, instances in which the Contractor seeks to perform work originally designated
for a DBE subcontractor with its own forces or those of an affiliate, a non-DBE firm, or with
another DBE firm. Written consent will be granted only if the Bureau of Small Business
Enterprises agrees, for reasons stated in its concurrence document, that the Contractor
has good cause to terminate or replace the DBE firm. Before transmitting to the Bureau
of Small Business Enterprises any request to terminate and/or substitute a DBE
subcontractor, the Contractor shall give notice in writing to the DBE subcontractor, with a
copy to the Bureau, of its intent to request to terminate and/or substitute, and the reason
for the request. The Contractor shall give the DBE five days to respond to the Contractor’s
notice. The DBE so notified shall advise the Bureau and the Contractor of the reasons, if
any, why it objects to the proposed termination of its subcontract and why the Bureau
should not approve the Contractor’s action. If required in a particular case as a matter of
public necessity, the Bureau may provide a response period shorter than five days.

For purposes of this paragraph, good cause includes the following circumstances:

(1) The listed DBE subcontractor fails or refuses to execute a written contract;

(2) The listed DBE subcontractor fails or refuses to perform the work of its subcontract in
a way consistent with normal industry standards. Provided, however, that good cause
does not exist if the failure or refusal of the DBE subcontractor to perform its work on

the subcontract results from the bad faith or discriminatory action of the Contractor;

(3) The listed DBE subcontractor fails or refuses to meet the Contractor’s reasonable,
nondiscriminatory bond requirements;

(4) The listed DBE subcontractor becomes bankrupt, insolvent, or exhibits credit
unworthiness;

(5) The listed DBE subcontractor is ineligible to work on public works projects because of
suspension and debarment proceedings pursuant 2 CFR Parts 180, 215 and 1200 or
applicable state law.

(6) The Contractor has determined the listed DBE subcontractor is not a responsible
contractor;
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(7) The listed DBE subcontractor voluntarily withdraws from the projects and provides
written notice to the Contractor of its withdrawal;

(8) The listed DBE is ineligible to receive DBE credit for the type of work required;

(9) A DBE owner dies or becomes disabled with the result that the listed DBE
subcontractor is unable to complete its work on the contract;

(10) Other documented good cause that compels the termination of the DBE subcontractor.
Provided, that good cause does not exist if the Contractor seeks to terminate a DBE it
relied upon to obtain the contract so that the Contractor can self-perform the work for
which the DBE contractor was engaged or so that the Contractor can substitute
another DBE or non-DBE contractor after contract award.

When a DBE is terminated or fails to complete its work on the Contract for any reason,
the Contractor shall make a good faith effort to find another DBE to substitute for the
original DBE to perform at least the same amount of work under the contract as the
terminated DBE to the extent needed to meet the established Contract goal. The good
faith efforts shall be documented by the Contractor. If the Department requests
documentation under this provision, the Contractor shall submit the documentation
within seven days, which may be extended for an additional seven days if necessary
at the request of the Contractor. The Department will provide a written determination
to the Contractor stating whether or not good faith efforts have been demonstrated.

(f) EINAL PAYMENT. After the performance of the final item of work or delivery of material
by a DBE and final payment therefore to the DBE by the Contractor, but not later than
30 calendar days after payment has been made by the Department to the Contractor for
such work or material, the Contractor shall submit a DBE Payment Agreement on
Department form SBE 2115 to the Resident Engineer. If full and final payment has not
been made to the DBE, the DBE Payment Agreement shall indicate whether a
disagreement as to the payment required exists between the Contractor and the DBE or
if the Contractor believes the work has not been satisfactorily completed. If the Contractor
does not have the full amount of work indicated in the Utilization Plan performed by the
DBE companies indicated in the Utilization Plan and after good faith efforts are reviewed,
the Department may deduct from contract payments to the Contractor the amount of the
goal not achieved as liquidated and ascertained damages. The Contractor may request
an administrative reconsideration of any amount deducted as damages pursuant to
subsection (h) of this part.

(g) ENFORCEMENT. The Department reserves the right to withhold payment to the
Contractor to enforce the provisions of this Special Provision. Final payment shall not be
made on the contract until such time as the Contractor submits sufficient documentation
demonstrating achievement of the goal in accordance with this Special Provision or after
liquidated damages have been determined and collected.
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(h) RECONSIDERATION. Notwithstanding any other provision of the contract, including but
not limited to Article 109.09 of the Standard Specifications, the Contractor may request
administrative reconsideration of a decision to deduct the amount of the goal not achieved
as liquidated damages. A request to reconsider shall be delivered to the Contract
Compliance Section and shall be handled and considered in the same manner as set forth
in paragraph (c) of “Good Faith Effort Procedures” of this Special Provision, except a final
decision that a good faith effort was not made during contract performance to achieve the
goal agreed to in the Utilization Plan shall be the final administrative decision of the
Department. The result of the reconsideration process is not administratively appealable
to the U.S. Department of Transportation.

HOT-MIX ASPHALT (BDE)
Effective: January 1, 2024

Revise the second paragraph of Articles 1030.07(a)(11) and 1030.08(a)(9) of the Standard
Specifications to read:

“When establishing the target density, the HMA maximum theoretical specific gravity
(Gmm) will be based on the running average of four available Department test results
for that project. If less than four Gmm test results are available, an average of all
available Department test results for that project will be used. The initial Gnm will be
the last available Department test result from a QMP project. If there is no available
Department test result from a QMP project, the Department mix design verification test
result will be used as the initial Gnm.”

In the Supplemental Specifications, replace the revision for the end of the third paragraph of
Article 1030.09(h)(2) with the following:

“When establishing the target density, the HMA maximum theoretical specific gravity
(Gmm) will be the Department mix design verification test result.”

Revise the tenth paragraph of Article 1030.10 of the Standard Specifications to read:

“Production is not required to stop after a test strip has been constructed.”
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HOT-MIX ASPHALT - LONGITUDINAL JOINT SEALANT (BDE)

Effective: November 1, 2022 Revised: August 1, 2023
Add the following after the second sentence in the eighth paragraph of Article 406.06(h)(2) of the
Standard Specifications:

“If rain is forecasted and traffic is to be on the LJS or if pickup/tracking of the LJS
material is likely, the LJS shall be covered immediately following its application with
FA 20 fine aggregate mechanically spread uniformly at a rate of 1.5+ 0.5 Ib/sq yd
(0.75 £ 0.25 kg/sq m). Fine aggregate landing outside of the LJS shall be removed
prior to application of tack coat.”

Add the following after the first sentence in the ninth paragraph of Article 406.06(h)(2) of the
Standard Specifications:

“LJS half-width shall be applied at a width of 9 £ 1 in. (225 £ 25 mm) in the immediate
lane to be placed with the outside edge flush with the joint of the next HMA lift. The
vertical face of any longitudinal joint remaining in place shall also be coated.”

Add the following after the eleventh paragraph of Article 406.06(h)(2) of the Standard
Specifications:

“LJS Half-Width Application Rate, Ib/ft (kg/m)
Lift Thickness Coarse Graded Mixture Fine.Graded SMA Mixture
in. (mm) ’ (IL-19.0, IL-19.0L, IL-9.5, Mixture (SMA-9.5,
' IL-9.5L, IL-4.75) (IL-9.5FG) SMA-12.5)
% (19) 0.44 (0.66)
1(25) 0.58 (0.86)
1% (32) 0.66 (0.98) 0.44 (0.66)
1%2(38) 0.74 (1.10) 0.48 (0.71) 0.63 (0.94)
1% (44) 0.82 (1.22) 0.52 (0.77) 0.69 (1.03)
2 (50) 0.90 (1.34) 0.56 (0.83) 0.76 (1.13)
=2 Y, (60) 0.98 (1.46)

1/ The application rate includes a surface demand for liquid. The thickness of the
LJS may taper from the center of the application to a lesser thickness on the edge
of the application, provided the correct width and application rate are maintained.”
Revise the second paragraph of Article 406.13(b) of the Standard Specifications to read:

“Aggregate for covering tack, LJS, or FLS will not be measured for payment.”

Add the following to the end of the second paragraph of Article 406.14 of the Standard
Specifications:

“Longitudinal joint sealant (LJS) half-width will be paid for at the contract unit price per foot
(meter) for LONGITUDINAL JOINT SEALANT, HALF-WIDTH.”
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PERFORMANCE GRADED ASPHALT BINDER (BDE)
Effective: January 1, 2023
Revise Article 1032.05 of the Standard Specifications to read:

“1032.05 Performance Graded Asphalt Binder. These materials will be accepted according
to the Bureau of Materials Policy Memorandum, “Performance Graded Asphalt Binder
Qualification Procedure.” The Department will maintain a qualified producer list. These materials
shall be free from water and shall not foam when heated to any temperature below the actual
flash point. Air blown asphalt, recycle engine oil bottoms (ReOB), and polyphosphoric acid (PPA)
modification shall not be used.

When requested, producers shall provide the Engineer with viscosity/temperature
relationships for the performance graded asphalt binders delivered and incorporated in the work.

(a) Performance Graded (PG) Asphalt Binder. The asphalt binder shall meet the
requirements of AASHTO M 320, Table 1 “Standard Specification for Performance Graded
Asphalt Binder” for the grade shown on the plans and the following.

Test Parameter

Small Strain Parameter (AASHTO PP 113) BBR, ATgc,
40 hrs PAV (40 hrs continuous or 2 PAV at 20 hrs)

-5 °C min.

(b) Modified Performance Graded (PG) Asphalt Binder. The asphalt binder shall meet the
requirements of AASHTO M 320, Table 1 “Standard Specification for Performance Graded
Asphalt Binder” for the grade shown on the plans.

Asphalt binder modification shall be performed at the source, as defined in the Bureau of
Materials Policy Memorandum, “Performance Graded Asphalt Binder Qualification
Procedure.”

Modified asphalt binder shall be safe to handle at asphalt binder production and storage
temperatures or HMA construction temperatures. Safety Data Sheets (SDS) shall be
provided for all asphalt modifiers.

(1) Polymer Modification (SB/SBS or SBR). Elastomers shall be added to the base
asphalt binder to achieve the specified performance grade and shall be either a
styrene-butadiene diblock, triblock copolymer without oil extension, or a styrene-
butadiene rubber.  The polymer modified asphalt binder shall be smooth,
homogeneous, and be according to the requirements shown in Table 1 or 2 for the
grade shown on the plans.
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Table 1 - Requirements for Styrene-Butadiene Copolymer (SB/SBS)
Modified Asphalt Binders

Test

Asphalt Grade
SB/SBS PG 64-28
SB/SBS PG 70-22

Asphalt Grade
SB/SBS PG 64-34
SB/SBS PG 70-28

SB/SBS PG 76-22
SB/SBS PG 76-28

Separation of Polymer
ITP, "Separation of Polymer from Asphalt
Binder"
Difference in °F (°C) of the softening

point between top and bottom portions 4 (2) max. 4 (2) max.

TESTS ON RESIDUE FROM ROLLING THIN FILM OVEN TEST (AASHTO T 240)

Elastic Recovery
ASTM D 6084, Procedure
77 °F (25 °C), 100 mm elongation, %

A,

60 min. 70 min.

Table 2 - Requirements for Styrene-Butadiene Rubber (SBR)
Modified Asphalt Binders

Asphalt Grade Asphalt Grade
SBR PG 64-28 |SB/SBS PG 64-34
Test SBR PG 70-22 |SB/SBS PG 70-28
SBR PG 76-22
SBR PG 76-28
Separation of Polymer
ITP, "Separation of Polymer from Asphalt
Binder"
Difference in °F (°C) of the softening point
between top and bottom portions 4 (2) max. 4 (2) max.

Toughness
ASTM D 5801, 77 °F (25 °C),
20 in./min. (600 mm/min.), in.-lbs (N-m)

110 (12.5) min. | 110 (12.5) min.

Tenacity
ASTM D 5801, 77 °F (25 °C),
20 in./min. (5600 mm/min.), in.-lbs (N-m) 75 (8.5) min. 75 (8.5) min.

TESTS ON RESIDUE FROM ROLLING THIN FILM OVEN TEST (AASHTO T 240)

Elastic Recovery
ASTM D 6084, Procedure A,
77 °F (25 °C), 100 mm elongation, %

40 min. 50 min.
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(2) Ground Tire Rubber (GTR) Modification. GTR modification is the addition of recycled
ground tire rubber to liquid asphalt binder to achieve the specified performance grade.
GTR shall be produced from processing automobile and/or truck tires by the ambient
grinding method or micronizing through a cryogenic process. GTR shall not exceed
1/16 in. (2 mm) in any dimension and shall not contain free metal particles, moisture
that would cause foaming of the asphalt, or other foreign materials. A mineral powder
(such as talc) meeting the requirements of AASHTO M 17 may be added, up to a
maximum of four percent by weight of GTR to reduce sticking and caking of the GTR
particles. When tested in accordance with lllinois Modified AASHTO T 27 “Standard
Method of Test for Sieve Analysis of Fine and Coarse Aggregates” or AASHTO PP 74
“Standard Practice for Determination of Size and Shape of Glass Beads Used in Traffic
Markings by Means of Computerized Optical Method”, a 50 g sample of the GTR shall
conform to the following gradation requirements.

Sieve Size Percent Passing
No. 16 (1.18 mm) 100
No. 30 (600 pum) 95+5
No. 50 (300 ym) > 20

GTR modified asphalt binder shall be tested for rotational viscosity according to
AASHTO T 316 using spindle S27. GTR modified asphalt binder shall be tested for
original dynamic shear and RTFO dynamic shear according to AASHTO T 315 using
a gap of 2 mm.

The GTR modified asphalt binder shall meet the requirements of Table 3.

Table 3 - Requirements for Ground Tire Rubber (GTR)
Modified Asphalt Binders

Asphalt Grade Asphalt Grade
GTR PG 64-28 GTR PG 76-22
GTR PG 70-22 GTR PG 76-28
GTR PG 70-28

Test

TESTS ON RESIDUE FROM ROLLING THIN FILM OVEN TEST (AASHTO T 240)

Elastic Recovery
ASTM D 6084, Procedure A,
77 °F (25 °C), 100 mm elongation, % 60 min. 70 min.

(3) Softener Modification (SM). Softener modification is the addition of organic
compounds, such as engineered flux, bio-oil blends, modified vegetable oils, glycol
amines, and fatty acid derivatives, to the base asphalt binder to achieve the specified
performance grade. Softeners shall be dissolved, dispersed, or reacted in the asphalt
binder to enhance its performance and shall remain compatible with the asphalt binder
with no separation. Softeners shall not be added to modified PG asphalt binder as
defined in Articles 1032.05(b)(1) or 1032.05(b)(2).
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An Attenuated Total Reflectance-Fourier Transform Infrared spectrum (ATR-FTIR)
shall be collected for both the softening compound as well as the softener modified
asphalt binder at the dose intended for qualification. The ATR-FTIR spectra shall be
collected on unaged softener modified binder, 20-hour Pressurized Aging Vessel
(PAV) aged softener modified binder, and 40-hour PAV aged softener modified binder.
The ATR-FTIR shall be collected in accordance with lllinois Test Procedure 601. The
electronic files spectral files (in one of the following extensions or equivalent: *.SPA,
*.SPG, *.IRD, *.IFG, *.CSV, *.SP, *.IRS, *.GAML, *.[0-9], *.IGM, *.ABS, *.DRT, *.SBM,
*.RAS) shall be submitted to the Central Bureau of Materials.

Softener modified asphalt binders shall meet the requirements in Table 4.

Table 4 - Requirements for Softener Modified Asphalt Binders

Asphalt Grade
SM PG 46-28 SM PG 46-34
Test SM PG 52-28 SM PG 52-34
SM PG 58-22 SM PG 58-28
SM PG 64-22

Small Strain Parameter (AASHTO PP 113)
BBR, ATc, 40 hrs PAV (40 hrs continuous
or 2 PAV at 20 hrs)

-5°C min.

Large Strain Parameter (lllinois Modified
AASHTO T 391) DSR/LAS Fatigue
Property, A|G*|peak 1, 40 hrs PAV (40 hrs
continuous or 2 PAV at 20 hrs)

254 %

The following grades may be specified as tack coats.

Asphalt Grade Use
PG 58-22, PG 58-28, PG 64-22 Tack Coat”

Revise Article 1031.06(c)(1) and 1031.06(c)(2) of the Standard Specifications to read:

“(1) RAP/RAS. When RAP is used alone or RAP is used in conjunction with RAS, the
percentage of virgin ABR shall not exceed the amounts listed in the following table.

HMA Mixtures - RAP/RAS Maximum ABR % "?
Ndesign Binder Surface BTr?(;}éTg: gﬂfr?g;dy
30 30 30 10
50 25 15 10
70 15 10 10
90 10 10 10
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1/ For Low ESAL HMA shoulder and stabilized subbase, the RAP/RAS ABR shall not
exceed 50 percent of the mixture.

2/ When RAP/RAS ABR exceeds 20 percent, the high and low virgin asphalt binder
grades shall each be reduced by one grade (i.e. 25 percent ABR would require a
virgin asphalt binder grade of PG 64-22 to be reduced to a PG 58-28).

3/ The maximum ABR percentages for ground tire rubber (GTR) modified mixes shall
be equivalent to the percentages specified for SBS/SBR polymer modified mixes.

(2) FRAP/RAS. When FRAP is used alone or FRAP is used in conjunction with RAS, the
percentage of virgin asphalt binder replacement shall not exceed the amounts listed
in the following table.

HMA Mixtures - FRAP/RAS Maximum ABR % "%

Ndesign Binder Surface BTr?cIi)éTg: gﬂl?r?;féeeds,
30 55 45 15
50 45 40 15
70 45 35 15
90 45 35 15
SMA - - - - 25
IL-4.75 - - - - 35

1/ For Low ESAL HMA shoulder and stabilized subbase, the FRAP/RAS ABR shall
not exceed 50 percent of the mixture.

2/ When FRAP/RAS ABR exceeds 20 percent for all mixes, the high and low virgin
asphalt binder grades shall each be reduced by one grade (i.e. 25 percent ABR
would require a virgin asphalt binder grade of PG 64-22 to be reduced to a PG 58-
28).

3/ The maximum ABR percentages for GTR modified mixes shall be equivalent to the
percentages specified for SBS/SBR polymer modified mixes.”

Add the following to the end of Note 2 of Article 1030.03 of the Standard Specifications.

“A dedicated storage tank for the ground tire rubber (GTR) modified asphalt binder shall
be provided. This tank shall be capable of providing continuous mechanical mixing
throughout and/or recirculation of the asphalt binder to provide a uniform mixture. The
tank shall be heated and capable of maintaining the temperature of the asphalt binder at
300 °F to 350 °F (149 °C to 177 °C). The asphalt binder metering systems of dryer drum
plants shall be calibrated with the actual GTR modified asphalt binder material with an
accuracy of £0.40 percent.”
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PORTLAND CEMENT CONCRETE (BDE)
Effective: August 1, 2023
Revise the second paragraph of Article 1103.03(a)(4) the Standard Specifications to read:

“The dispenser system shall provide a visual indication that the liquid admixture is
actually entering the batch, such as via a transparent or translucent section of tubing
or by independent check with an integrated secondary metering device. If approved
by the Engineer, an alternate indicator may be used for admixtures dosed at rates of
25 oz/cwt (1630 mL/100 kg) or greater, such as accelerating admixtures, corrosion
inhibitors, and viscosity modifying admixtures.”

REMOVAL AND DISPOSAL OF REGULATED SUBSTANCES (BDE)
Effective: January 1, 2024
Revise the first paragraph of Article 669.04 of the Standard Specifications to read:

“669.04 Regulated Substances Monitoring. Regulated substances monitoring includes
environmental observation and field screening during regulated substances management
activities. The excavated soil and groundwater within the work areas shall be managed as either
uncontaminated soil, hazardous waste, special waste, or non-special waste.

As part of the regulated substances monitoring, the monitoring personnel shall perform and
document the applicable duties listed on form BDE 2732 “Regulated Substances Monitoring Daily
Record (RSMDR)”.”

Revise the first two sentences of the nineteenth paragraph of Article 669.05 of the Standard
Specifications to read:

“The Contractor shall coordinate waste disposal approvals with the disposal facility and provide
the specific analytical testing requirements of that facility. The Contractor shall make all
arrangements for collection, transportation, and analysis of landfill acceptance testing.”

Revise the last paragraph of Article 669.05 of the Standard Specifications to read:

“The Contractor shall select a permitted landfill facility or CCDD/USFO facility meeting the
requirements of 35 lll. Admin. Code Parts 810-814 or Part 1100, respectively. The Department
will review and approve or reject the facility proposed by the Contractor based upon information
provided in BDE 2730. The Contractor shall verify whether the selected facility is compliant with
those applicable standards as mandated by their permit and whether the facility is presently, has
previously been, or has never been, on the United States Environmental Protection Agency (U.S.
EPA) National Priorities List or the Resource Conservation and Recovery Act (RCRA) List of
Violating Facilities. The use of a Contractor selected facility shall in no manner delay the
construction schedule or alter the Contractor's responsibilities as set forth.”
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Revise the first paragraph of Article 669.07 of the Standard Specifications to read:

“669.07 Temporary Staging. Soil classified according to Articles 669.05(a)(2), (b)(1), or (c)
may be temporarily staged at the Contractor’s option.

Topsoil for re-use as final cover which has been field screened and found not to exhibit PID
readings over daily background readings as documented on the BDE 2732, visual staining or
odors, and is classified according to Articles 669.05(a)(2), (a)(3), (a)(4), (b)(1), or (c) may be
temporarily staged at the Contractor’s option.

All other soil classified according to Articles 669.05(a)(1), (a)(3), (a)(4), (a)(5), (a)(6), or (b)(2)
shall be managed and disposed of without temporary staging to the greatest extent practicable.
If circumstances beyond the Contractor’s control require temporary staging of these latter
materials, the Contractor shall request approval from the Engineer in writing.”

Add the following paragraph after the sixth paragraph of Article 669.11 of the Standard
Specifications.

“The sampling and testing of effluent water derived from dewatering discharges for priority
pollutants volatile organic compounds (VOCs), priority pollutants semi-volatile organic
compounds (SVOCs), or priority pollutants metals, will be paid for at the contract unit price per
each for VOCS GROUNDWATER ANALYSIS using EPA Method 8260B, SVOCS
GROUNDWATER ANALYSIS using EPA Method 8270C, or RCRA METALS GROUNDWATER
ANALYSIS using EPA Methods 6010B and 7471A. This price shall include transporting the
sample from the job site to the laboratory.”

SEEDING (BDE)
Effective: November 1, 2022

Revise Article 250.07 of the Standard Specifications to read:

“250.07 Seeding Mixtures. The classes of seeding mixtures and combinations of mixtures
will be designated in the plans.

When an area is to be seeded with two or more seeding classes, those mixtures shall be
applied separately on the designated area within a seven day period. Seeding shall occur prior
to placement of mulch cover. A Class 7 mixture can be applied at any time prior to applying any
seeding class or added to them and applied at the same time.
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TABLE 1 - SEEDING MIXTURES

Class - Type Seeds Ib/acre (kg/hectare)
1 Lawn Mixture 1/ Kentucky Bluegrass 100 (110)
Perennial Ryegrass 60 (70)
Festuca rubra ssp. rubra (Creeping Red Fescue) 40 (50)
1A Salt Tolerant Kentucky Bluegrass 60 (70)
Lawn Mixture 1/ Perennial Ryegrass 20 (20)
Festuca rubra ssp. rubra (Creeping Red Fescue) 20 (20)
Festuca brevipilla (Hard Fescue) 20 (20)
Puccinellia distans (Fults Saltgrass or Salty Alkaligrass) 60 (70)
1B Low Maintenance Turf-Type Fine Fescue 3/ 150 (170)
Lawn Mixture 1/ Perennial Ryegrass 20 (20)
Red Top 10 (10)
Festuca rubra ssp. rubra (Creeping Red Fescue) 20 (20)
2 Roadside Mixture 1/ Lolium arundinaceum (Tall Fescue) 100 (110)
Perennial Ryegrass 50 (55)
Festuca rubra ssp. rubra (Creeping Red Fescue) 40 (50)
Red Top 10 (10)
2A  Salt Tolerant Lolium arundinaceum (Tall Fescue) 60 (70)
Roadside Mixture 1/ Perennial Ryegrass 20 (20)
Festuca rubra ssp. rubra (Creeping Red Fescue) 30 (20)
Festuca brevipila (Hard Fescue) 30 (20)
Puccinellia distans (Fults Saltgrass or Salty Alkaligrass) 60 (70)
3 Northern lllinois Elymus canadensis 5(5)
Slope Mixture 1/ (Canada Wild Rye) 5/
Perennial Ryegrass 20 (20)
Alsike Clover 4/ 5(5)
Desmanthus illinoensis 2(2)
(Minois Bundleflower) 4/ 5/
Schizachyrium scoparium 12 (12)
(Little Bluestem) 5/
Bouteloua curtipendula 10 (10)
(Side-Oats Grama) 5/
Puccinellia distans (Fults Saltgrass or Salty Alkaligrass) 30 (35)
Oats, Spring 50 (55)
Slender Wheat Grass 5/ 15 (15)
Buffalo Grass 5/ 7/ 5(5)
3A  Southern lllinois Perennial Ryegrass 20 (20)
Slope Mixture 1/ Elymus canadensis 20 (20)
(Canada Wild Rye) 5/
Panicum virgatum (Switchgrass) 5/ 10 (10)
Schizachyrium scoparium 12 (12)
(Little Blue Stem) 5/
Bouteloua curtipendula 10 (10)
(Side-Oats Grama) 5/
Dalea candida 5(5)
(White Prairie Clover) 4/ 5/
Rudbeckia hirta (Black-Eyed Susan) 5/ 5 (5)
Oats, Spring 50 (55)
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Class — Type Seeds Ib/acre (kg/hectare)
4 Native Grass 2/ 6/ Andropogon gerardi 4 (4)
(Big Blue Stem) 5/
Schizachyrium scoparium 5(5)
(Little Blue Stem) 5/
Bouteloua curtipendula 5(5)
(Side-Oats Grama) 5/
Elymus canadensis 1(1)
(Canada Wild Rye) 5/
Panicum virgatum (Switch Grass) 5/ 1(1)
Sorghastrum nutans (Indian Grass) 5/ 2(2)
Annual Ryegrass 25 (25)
Oats, Spring 25 (25)
Perennial Ryegrass 15 (15)
4A  Low Profile Schizachyrium scoparium 5(5)
Native Grass 2/ 6/ (Little Blue Stem) 5/
Bouteloua curtipendula 5(5)
(Side-Oats Grama) 5/
Elymus canadensis 1(1)
(Canada Wild Rye) 5/
Sporobolus heterolepis 0.5 (0.5)
(Prairie Dropseed) 5/
Annual Ryegrass 25 (25)
Oats, Spring 25 (25)
Perennial Ryegrass 15 (15)
4B  Wetland Grass and Annual Ryegrass 25 (25)
Sedge Mixture 2/ 6/ Oats, Spring 25 (25)
Wetland Grasses (species below) 5/ 6 (6)
Species: % By Weight
Calamagrostis canadensis (Blue Joint Grass) 12
Carex lacustris (Lake-Bank Sedge) 6
Carex slipata (Awl-Fruited Sedge) 6
Carex stricta (Tussock Sedge) 6
Carex vulpinoidea (Fox Sedge) 6
Eleocharis acicularis (Needle Spike Rush) 3
Eleocharis obtusa (Blunt Spike Rush) 3
Glyceria striata (Fowl Manna Grass) 14
Juncus effusus (Common Rush) 6
Juncus tenuis (Slender Rush) 6
Juncus torreyi (Torrey's Rush) 6
Leersia oryzoides (Rice Cut Grass) 10
Scirpus acutus (Hard-Stemmed Bulrush) 3
Scirpus atrovirens (Dark Green Rush) 3
Bolboschoenus fluviatilis (River Bulrush) 3
Schoenoplectus tabernaemontani (Softstem Bulrush) 3
Spartina pectinata (Cord Grass) 4
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Class — Type Seeds Ib/acre (kg/hectare)
5 Forb with Annuals Mixture (Below) 1(1)
Annuals Mixture 2/ 5/ 6/ Forb Mixture (Below) 10 (10)

Annuals Mixture - Mixture not exceeding 25 % by weight of
any one species, of the following:

Coreopsis lanceolata (Sand Coreopsis)
Leucanthemum maximum (Shasta Daisy)
Gaillardia pulchella (Blanket Flower)
Ratibida columnifera (Prairie Coneflower)
Rudbeckia hirta (Black-Eyed Susan)

Forb Mixture - Mixture not exceeding 5 % by weight PLS of
any one species, of the following:

Amorpha canescens (Lead Plant) 4/
Anemone cylindrica (Thimble Weed)
Asclepias tuberosa (Butterfly Weed)

Aster azureus (Sky Blue Aster)
Symphyotrichum leave (Smooth Aster)
Aster novae-angliae (New England Aster)
Baptisia leucantha (White Wild Indigo) 4/
Coreopsis palmata (Prairie Coreopsis)
Echinacea pallida (Pale Purple Coneflower)
Eryngium yuccifolium (Rattlesnake Master)
Helianthus mollis (Downy Sunflower)
Heliopsis helianthoides (Ox-Eye)

Liatris aspera (Rough Blazing Star)

Liatris pycnostachya (Prairie Blazing Star)
Monarda fistulosa (Prairie Bergamot)
Parthenium integrifolium (Wild Quinine)
Dalea candida (White Prairie Clover) 4/
Dalea purpurea (Purple Prairie Clover) 4/
Physostegia virginiana (False Dragonhead)
Potentilla arguta (Prairie Cinquefoil)
Ratibida pinnata (Yellow Coneflower)
Rudbeckia subtomentosa (Fragrant Coneflower)
Silphium laciniatum (Compass Plant)
Silphium terebinthinaceum (Prairie Dock)
Oligoneuron rigidum (Rigid Goldenrod)
Tradescantia ohiensis (Spiderwort)
Veronicastrum virginicum (Culver's Root)
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lass — Type Seeds Ib/acre (kg/hectare)

5A  Large Flower Native Forb Mixture (see below) 5(5)
Forb Mixture 2/ 5/ 6/

Species: % By Weight
Aster novae-angliae (New England Aster) 5

Echinacea pallida (Pale Purple Coneflower) 10
Helianthus mollis (Downy Sunflower) 10
Heliopsis helianthoides (Ox-Eye) 10
Liatris pycnostachya (Prairie Blazing Star) 10
Ratibida pinnata (Yellow Coneflower) 5
Rudbeckia hirta (Black-Eyed Susan) 10
Silphium laciniatum (Compass Plant) 10
Silphium terebinthinaceum (Prairie Dock) 20
Oligoneuron rigidum (Rigid Goldenrod) 10

5B  Wetland Forb 2/ 5/ 6/ Forb Mixture (see below) 2 (2)

Species: % By Weight
Acorus calamus (Sweet Flag)

Angelica atropurpurea (Angelica)

Asclepias incarnata (Swamp Milkweed)

Aster puniceus (Purple Stemmed Aster)

Bidens cernua (Beggarticks)

Eutrochium maculatum (Spotted Joe Pye Weed)
Eupatorium perfoliatum (Boneset)

Helenium autumnale (Autumn Sneeze Weed)
Iris virginica shrevei (Blue Flag Iris)

Lobelia cardinalis (Cardinal Flower)

Lobelia siphilitica (Great Blue Lobelia)

Lythrum alatum (Winged Loosestrife)
Physostegia virginiana (False Dragonhead)
Persicaria pensylvanica (Pennsylvania Smartweed)
Persicaria |lapathifolia (Curlytop Knotweed)
Pychanthemum virginianum (Mountain Mint)
Rudbeckia laciniata (Cut-leaf Coneflower)
Oligoneuron riddellii (Riddell Goldenrod)
Sparganium eurycarpum (Giant Burreed)

AN ONNNNNZNOW

_
o o
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6 Conservation Schizachyrium scoparium 5(5)
Mixture 2/ 6/ (Little Blue Stem) 5/
Elymus canadensis 2(2)
(Canada Wild Rye) 5/
Buffalo Grass 5/ 7/ 5 (5)
Vernal Alfalfa 4/ 15 (15)
Qats, Spring 48 (55)

6A  Salt Tolerant Schizachyrium scoparium 5(5)
Conservation (Little Blue Stem) 5/

Mixture 2/ 6/ Elymus canadensis 2(2)

(Canada Wild Rye) 5/

Buffalo Grass 5/ 7/ 5(5)

Vernal Alfalfa 4/ 15 (15)

Oats, Spring 48 (55)

Puccinellia distans (Fults Saltgrass or Salty Alkaligrass) 20 (20)

7 Temporary Turf Perennial Ryegrass 50 (55)
Cover Mixture QOats, Spring 64 (70)
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Seeding shall be performed when the ambient temperature has been between 45 °F
(7 °C) and 80 °F (27 °C) for a minimum of seven (7) consecutive days and is forecasted
to be the same for the next five (5) days according to the National Weather Service.
Seeding shall be performed in late fall through spring beginning when the ambient
temperature has been below 45 °F (7 °C) for a minimum of seven (7) consecutive days
and ending when the ambient temperature exceeds 80 °F (27 °C) according to the
National Weather Service.

Specific variety as shown in the plans or approved by the Engineer.

Inoculation required.

Pure Live Seed (PLS) shall be used.

Fertilizer shall not be used.

Seed shall be primed with KNO3 to break dormancy and dyed to indicate such.

Seeding will be inspected after a period of establishment. The period of establishment shall
be six (6) months minimum, but not to exceed nine (9) months. After the period of establishment,
areas not exhibiting 75 percent uniform growth shall be interseeded or reseeded, as determined
by the Engineer, at no additional cost to the Department.”

SOURCE OF SUPPLY AND QUALITY REQUIREMENTS (BDE)

Effective: January 2, 2023

Add the following to Article 106.01 of the Standard Specifications:

“The final manufacturing process for construction materials and the immediately preceding
manufacturing stage for construction materials shall occur within the United States. Construction
materials shall include an article, material, or supply that is or consists primarily of the following.

(a) Non-ferrous metals;

(b) Plastic and polymer-based products (including polyvinylchloride, composite building
materials, and polymers used in fiber optic cables);

(c) Glass (including optic glass);

(d) Lumber;

(e) Drywall.

Items consisting of two or more of the listed construction materials that have been combined
through a manufacturing process, and items including at least one of the listed materials
combined with a material that is not listed through a manufacturing process shall be exempt.”
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SUBCONTRACTOR AND DBE PAYMENT REPORTING (BDE)
Effective: April 2, 2018

Add the following to Section 109 of the Standard Specifications.

“109.14 Subcontractor and Disadvantaged Business Enterprise Payment Reporting.
The Contractor shall report all payments made to the following parties:

(a) first tier subcontractors;
(b) lower tier subcontractors affecting disadvantaged business enterprise (DBE) goal credit;

(c) material suppliers or trucking firms that are part of the Contractor's submitted DBE
utilization plan.

The report shall be made through the Department’s on-line subcontractor payment reporting
system within 21 days of making the payment.”
SUBCONTRACTOR MOBILIZATION PAYMENTS (BDE)

Effective: November 2, 2017
Revised: April 1, 2019

Replace the second paragraph of Article 109.12 of the Standard Specifications with the following:

“This mobilization payment shall be made at least seven days prior to the subcontractor starting
work. The amount paid shall be at the following percentage of the amount of the subcontract
reported on form BC 260A submitted for the approval of the subcontractor’s work.

Value of Subcontract Reported on Form BC 260A Mobilization Percentage
Less than $10,000 25%
$10,000 to less than $20,000 20%
$20,000 to less than $40,000 18%
$40,000 to less than $60,000 16%
$60,000 to less than $80,000 14%
$80,000 to less than $100,000 12%
$100,000 to less than $250,000 10%
$250,000 to less than $500,000 9%
$500,000 to $750,000 8%
Over $750,000 7%”
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SUBMISSION OF PAYROLL RECORDS (BDE)

Effective: April 1, 2021 Revised: November 2, 2023

FEDERAL AID CONTRACTS. Revise the following section of Check Sheet #1 of the Recurring
Special Provisions to read:

“‘STATEMENTS AND PAYROLLS

The payroll records shall include the worker's name, social security number, last known
address, telephone number, email address, classification(s) of work actually performed, hourly
rates of wages paid (including rates of contributions or costs anticipated for bona fide fringe
benefits or cash equivalents thereof), daily and weekly number of hours actually worked in total,
deductions made, and actual wages paid.

The Contractor and each subcontractor shall submit certified payroll records to the
Department each week from the start to the completion of their respective work, except that full
social security numbers, last known addresses, telephone numbers, and email addresses shall
not be included on weekly submittals. Instead, the payrolls need only include an identification
number for each employee (e.g., the last four digits of the employee’s social security number).
The submittals shall be made using LCPtracker Pro software. The software is web-based and
can be accessed at https://Icptracker.com/. When there has been no activity during a work week,
a payroll record shall still be submitted with the appropriate option (“No Work”, “Suspended”, or
“Complete”) selected.”

STATE CONTRACTS. Revise Item 3 of Section IV of Check Sheet #5 of the Recurring Special
Provisions to read:

“3. Submission of Payroll Records. The Contractor and each subcontractor shall, no later
than the 15" day of each calendar month, file a certified payroll for the immediately
preceding month to the lllinois Department of Labor (IDOL) through the lllinois Prevailing
Wage Portal in compliance with the State Prevailing Wage Act (820 ILCS 130). The portal
can be found on the IDOL website at https://www2.illinois.gov/idol/Laws-
Rules/ CONMED/Pages/Prevailing-Wage-Portal.aspx. Payrolls shall be submitted in the
format prescribed by the IDOL.

In addition to filing certified payroll(s) with the IDOL, the Contractor and each
subcontractor shall certify and submit payroll records to the Department each week from
the start to the completion of their respective work, except that full social security numbers
shall not be included on weekly submittals. Instead, the payrolls shall include an
identification number for each employee (e.g., the last four digits of the employee’s social
security number). In addition, starting and ending times of work each day may be omitted
from the payroll records submitted. The submittals shall be made using LCPtracker Pro
software. The software is web-based and can be accessed at https://Icptracker.com/.
When there has been no activity during a work week, a payroll record shall still be
submitted with the appropriate option (“No Work”, “Suspended”, or “Complete”) selected.”

70



FAI Route 55 (North Frontage Road)
Project STP-R5ZA(715)

Section FR 55 2021 RS

DuPage County

Contract No. 62R40

SURFACE TESTING OF PAVEMENTS - IRI (BDE)
Effective: January 1, 2021 Revised: January 1, 2023

Description. This work shall consist of testing the ride quality of the finished surface of pavement
sections with new concrete pavement, PCC overlays, full-depth HMA, and HMA overlays with at
least 2.25 in. (57 mm) total thickness of new HMA combined with either HMA binder or HMA
surface removal, according to lllinois Test Procedure 701, “Ride Quality Testing Using the
International Roughness Index (IRI)”. Work shall be according to Sections 406, 407, or 420 of
the Standard Specifications, except as modified herein.

Hot-Mix Asphalt (HMA) Overlays

Add the following to Article 406.03 of the Standard Specifications:
“(n) Pavement Surface Grinding EQUIPMENTt..........ooviiiiiiiiiiiiiieieeee e 1101.04”
Revise Article 406.11 of the Standard Specifications to read:

“406.11 Surface Tests. Prior to HMA overlay pavement improvements, the Engineer will
measure the smoothness of the existing high-speed mainline pavement. The Contractor shall
measure the smoothness of the finished high-speed mainline, low-speed mainline, and
miscellaneous pavements after the pavement improvement is complete but within the same
construction season. Testing shall be performed in the presence of the Engineer and according
to lllinois Test Procedure 701. The pavement will be identified as high-speed mainline, low-speed
mainline, or miscellaneous as follows.

(a) Test Sections.

(1) High-Speed Mainline Pavement. High-speed mainline pavement consists of
pavements, ramps, and loops with a posted speed limit greater than 45 mph. These
sections shall be tested with an inertial profiling system (IPS).

(2) Low-Speed Mainline Pavement. Low-speed mainline pavement consists of
pavements, ramps, and loops with a posted speed limit of 45 mph or less. These
sections shall be tested using a 16 ft (5 m) straightedge or with an IPS analyzed using
the rolling 16 ft (5 m) straightedge simulation in ProVAL.

(3) Miscellaneous Pavement. Miscellaneous pavement are segments that either cannot
readily be tested by an IPS or conditions beyond the control of the Contractor preclude
the achievement of smoothness levels typically achievable with mainline pavement
construction. This may include the following examples or as determined by the
Engineer.
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Pavement on horizontal curves with a centerline radius of curvature of less than or
equal to 1,000 ft (300 m) and the pavement within the superelevation transition of
such curves;

Pavement on vertical curves having a length less than or equal to 200 ft (60 m) in
combination with an algebraic change in tangent grade greater than or equal to
3 percent as may occur on urban ramps or other constricted-space facilities;

The first and last 50 ft (15 m) of a pavement section where the Contractor is not
responsible for the adjoining surface;

Intersections and the 25 ft (7.6 m) before and after an intersection or end of radius
return;

Variable width pavements;

Side street returns, to the end of radius return;

Crossovers;

Pavement connector for bridge approach slab;

Bridge approach slab;

Pavement that must be constructed in segments of 600 ft (180 m) or less;

Pavement within 25 ft (7.6 m) of manholes, utility structures, at-grade railroad
crossings, or other appurtenances;

Turn lanes; and

Pavement within 5ft (1.5 m) of jobsite sampling locations for HMA volumetric
testing that fall within the wheel path.

Miscellaneous pavement shall be tested using a 16 ft (5 m) straightedge.

(4) International Roughness Index (IRI). An index computed from a longitudinal profile
measurement using a quarter-car simulation at a simulation speed of 50 mph
(80 km/h).

(5) Mean Roughness Index (MRI). The average of the IRI values for the right and left
wheel tracks.

a.

MRIlo. The MRI of the existing pavement prior to construction.

b. MRI. The MRI value that warrants an incentive payment.

C.

MRIr. The MRI value that warrants full payment.
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d. MRIp. The MRI value that warrants a financial disincentive.

(6) Areas of Localized Roughness (ALR). Isolated areas of roughness, which can cause
significant increase in the calculated MRI for a given sublot.

(7) Sublot. A continuous strip of pavement 0.1 mile (160 m) long and one lane wide. A
partial sublot greater than or equal to 264 ft (80 m) will be subject to the same
evaluation as a whole sublot. Partial sublots less than 264 ft (80 m) shall be included
with the previous sublot for evaluation purposes.

(b) Corrective Work. Corrective work shall be completed according to the following.

(1) High-Speed Mainline Pavement. For high-speed mainline pavement, any 25 ft (7.6 m)
interval with an ALR in excess of 200 in./mile (3,200 mm/km) will be identified by the
Engineer and shall be corrected by the Contractor. Any sublot having a MRI greater
than MRIp, including ALR, shall be corrected to reduce the MRI to the MRIg, or
replaced at the Contractor’s option.

(2) Low-Speed Mainline Pavement. Surface variations in low-speed mainline pavement
which exceed the 5/16 in. (8 mm) tolerance will be identified by the Engineer and shall
be corrected by the Contractor.

(3) Miscellaneous Pavements. Surface variations in miscellaneous pavement which
exceed the 5/16 in. (8 mm) tolerance will be identified by the Engineer and shall be
corrected by the Contractor.

Corrective work shall be completed with pavement surface grinding equipment or by
removing and replacing the pavement. Corrective work shall be applied to the full lane
width. When completed, the corrected area shall have uniform texture and appearance,
with the beginning and ending of the corrected area perpendicular to the centerline of the
paved surface.

Upon completion of the corrective work, the surface of the sublot(s) shall be retested. The
Contractor shall furnish the data and reports to the Engineer within 2 working days after
corrections are made. If the MRI and/or ALR still do not meet the requirements, additional
corrective work shall be performed.

Corrective work shall be at no additional cost to the Department.

(c) Smoothness Assessments. Assessments will be paid to or deducted from the Contractor
for each sublot of high-speed mainline pavement per the Smoothness Assessment
Schedule. Assessments will be based on the MRI of each sublot prior to performing any
corrective work unless the Contractor has chosen to remove and replace the pavement.
For pavement that is replaced, assessments will be based on the MRI determined after
replacement.

The upper MRI thresholds for high-speed mainline pavement are dependent on the MRI
of the existing pavement before construction (MRIlo) and shall be determined as follows.
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MRI Thresholds (High-Speed, HMA Overlay)
Upper MRI Thresholds " MRIp < 125.0 in./mile MRl > 125.0 in./mile ¥

(1,975 mm/km) (> 1,975 mm/km)
Incentive (MRI;) 45.0 in./mile (710 mm/km) 0.2 x MRlIp + 20
Full Pay (MRIf) 75.0 in./mile (1,190 mm/km) 0.2 x MRIp + 50
Disincentive (MRIp) 100.0 in./mile (1,975 mm/km) 0.2 x MRIp + 75

1/ MRlo, MRI;, MRIg, and MRIp shall be in in./mile for calculation.

Smoothness assessments for high-speed mainline pavement shall be determined as

follows.
SMOOTHNESS ASSESSMENT SCHEDULE (High-Speed, HMA Overlay)
Mainline Pavement MRI Range Assessment Per Sublot
MRI < MRI, + (MRl — MRI) x $20.00 ?
MRI; < MRI < MRIg + $0.00
MRIr < MRI < MRIp — (MRl = MRIf) x $8.00
MRI > MRIp —$200.00

1/ MRI, MRI;, MRIg, and MRIp shall be in in./mile for calculation.
2/ The maximum incentive amount shall not exceed $300.00.
Smoothness assessments will not be paid or deducted until all other contract requirements

for the pavement are satisfied. Pavement that is corrected or replaced for reasons other
than smoothness, shall be retested as stated herein.”

Hot-Mix Asphalt (HMA) Pavement (Full-Depth)

Revise the first paragraph of Article 407.03 of the Standard Specifications to read:
“407.03 Equipment. Equipment shall be according to Article 406.03.”
Revise Article 407.09 of the Standard Specifications to read:

“407.09 Surface Tests. The finished surface of the pavement shall be tested for smoothness
according to Article 406.11, except as follows:

The testing of the existing pavement prior to improvements shall not apply and the

smoothness assessment for high-speed mainline pavement shall be determined according to
the following table.
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SMOOTHNESS ASSESSMENT SCHEDULE (High-Speed, Full-Depth HMA)
Mainline Pavement MR, in./mile (mm/km) Assessment Per Sublot "
<45.0 (710) + (45 — MRI) x $45.00 %
> 45.0 (710) to 75.0 (1,190) + $0.00
>75.0 (1,190) to 100.0 (1,580) — (MRI —75) x $20.00
> 100.0 (1,580) —$500.00

1/ MRI shall be in in./mile for calculation.

2/ The maximum incentive amount shall not exceed $800.00.”

Portland Cement Concrete Pavement

Delete Article 420.03(i) of the Standard Specifications.
Revise Article 420.10 of the Standard Specifications to read:

“420.10 Surface Tests. The finished surface of the pavement shall be tested for smoothness
according to Article 406.11, except as follows.

The testing of the existing pavement prior to improvements shall not apply. The Contractor
shall measure the smoothness of the finished surface of the pavement after the pavement has
attained a flexural strength of 250 psi (3,800 kPa) or a compressive strength of 1,600 psi
(20,700 kPa).

Membrane curing damaged during testing shall be repaired as directed by the Engineer at no
additional cost to the Department.

(a) Corrective Work. No further texturing for skid resistance will be required for areas
corrected by grinding. Protective coat shall be reapplied to areas ground according to
Article 420.18 at no additional cost to the Department.

Jointed portland cement concrete pavement corrected by removal and replacement,
shall be corrected in full panel sizes.

(b) Smoothness Assessments. Smoothness assessment for high-speed mainline pavement
shall be determined as follows.

75



FAI Route 55 (North Frontage Road)
Project STP-R5ZA(715)

Section FR 55 2021 RS

DuPage County

Contract No. 62R40

SMOOTHNESS ASSESSMENT SCHEDULE (High-Speed, PCC)
Mainline Pavement MR, in./mile (mm/km) ¥ Assessment Per Sublot
< 45.0 (710) + (45 — MRI) x $60.00 2
> 45.0 (710) to 75.0 (1,190) +$0.00
> 75.0 (1,190) to 100.0 (1,580) — (MRI - 75) x $37.50
> 100.0 (1,580) —$750.00

1/ MRI shall be in in./mile for calculation.
2/ The maximum incentive amount shall not exceed $1200.00.
3/ If pavement is constructed with traffic in the lane next to it, then an additional

10 in./mile will be added to the upper thresholds.”

Removal of Existing Pavement and Appurtenances

Revise the first paragraph of Article 440.04 of the Standard Specifications to read:

“440.04 HMA Surface Removal for Subsequent Resurfacing. The existing HMA surface
shall be removed to the depth specified on the plans with a self-propelled milling machine. The
removal depth may be varied slightly at the discretion of the Engineer to satisfy the smoothness
requirements of the finished pavement. The temperature at which the work is performed, the
nature and condition of the equipment, and the manner of performing the work shall be such that
the milled surface is not torn, gouged, shoved or otherwise damaged by the milling operation.
Sufficient cutting passes shall be made so that all irregularities or high spots are eliminated to the
satisfaction of the Engineer. When tested with a 16 ft (5 m) straightedge, the milled surface shall
have no surface variations in excess of 3/16 in. (5 mm).”

General Equipment
Revise Article 1101.04 of the Standard Specifications to read:

“1101.04 Pavement Surface Grinding Equipment. The pavement surface grinding device
shall have a minimum effective head width of 3 ft (0.9 m).

(a) Diamond Saw Blade Machine. The machine shall be self-propelled with multiple diamond
saw blades.

(b) Profile Milling Machine. The profile milling machine shall be a drum device with carbide

or diamond teeth with spacing of 0.315 in. (8 mm) or less and maintain proper forward
speed for surface texture according to the manufacturer’s specifications.”
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VEHICLE AND EQUIPMENT WARNING LIGHTS (BDE)

Effective: November 1, 2021
Revised: November 1, 2022

Add the following paragraph after the first paragraph of Article 701.08 of the Standard
Specifications:

“The Contractor shall equip all vehicles and equipment with high-intensity oscillating, rotating,
or flashing, amber or amber-and-white, warning lights which are visible from all directions. In
accordance with 625 ILCS 5/12-215, the lights may only be in operation while the vehicle or
equipment is engaged in construction operations.”

WEEKLY DBE TRUCKING REPORTS (BDE)

Effective: June 2, 2012 Revised: November 1, 2021
The Contractor shall submit a weekly report of Disadvantaged Business Enterprise (DBE) trucks
hired by the Contractor or subcontractors (i.e. not owned by the Contractor or subcontractors)
that are used for DBE goal credit.

The report shall be submitted to the Engineer on Department form “SBE 723” within ten business
days following the reporting period. The reporting period shall be Sunday through Saturday for
each week reportable trucking activities occur.

Any costs associated with providing weekly DBE trucking reports shall be considered as included
in the contract unit prices bid for the various items of work involved and no additional
compensation will be allowed.

WORK ZONE TRAFFIC CONTROL DEVICES (BDE)

Effective: March 2, 2020

Add the following to Article 701.03 of the Standard Specifications:

“(q) Temporary SigN SUPPOITS ......uueueueeiiieiieieieeieiieeeieeee ettt e e e e e e e e e e e e eeeeeeeeeeeeees 1106.02”
Revise the third paragraph of Article 701.14 of the Standard Specifications to read:

“For temporary sign supports, the Contractor shall provide a FHWA eligibility letter for each
device used on the contract. The letter shall provide information for the set-up and use of the
device as well as a detailed drawing of the device. The signs shall be supported within 20 degrees

of vertical. Weights used to stabilize signs shall be attached to the sign support per the
manufacturer’s specifications.”
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Revise the first paragraph of Article 701.15 of the Standard Specifications to read:

«701.15 Traffic Control Devices. For devices that must meet crashworthiness standards,
the Contractor shall provide a manufacturer’s self-certification or a FHWA eligibility letter for each
Category 1 device and a FHWA eligibility letter for each Category 2 and Category 3 device used
on the contract. The self-certification or letter shall provide information for the set-up and use of
the device as well as a detailed drawing of the device.”

Revise the first six paragraphs of Article 1106.02 of the Standard Specifications to read:

“1106.02 Devices. Work zone traffic control devices and combinations of devices shall meet
crashworthiness standards for their respective categories. The categories are as follows.

Category 1 includes small, lightweight, channelizing and delineating devices that have been
in common use for many years and are known to be crashworthy by crash testing of similar
devices or years of demonstrable safe performance. These include cones, tubular markers,
plastic drums, and delineators, with no attachments (e.g. lights). Category 1 devices
manufactured after December 31, 2019 shall be MASH-16 compliant. Category 1 devices
manufactured on or before December 31, 2019, and compliant with NCHRP 350 or MASH 2009,
may be used on contracts let before December 31, 2024.

Category 2 includes devices that are not expected to produce significant vehicular velocity
change but may otherwise be hazardous. These include vertical panels with lights, barricades,
temporary sign supports, and Category 1 devices with attachments (e.g. drums with lights).
Category 2 devices manufactured after December 31, 2019 shall be MASH-16 compliant.
Category 2 devices manufactured on or before December 31,2019, and compliant with
NCHRP 350 or MASH 2009, may be used on contracts let before December 31, 2024.

Category 3 includes devices that are expected to cause significant velocity changes or other
potentially harmful reactions to impacting vehicles. These include crash cushions (impact
attenuators), truck mounted attenuators, and other devices not meeting the definitions of
Category 1 or 2. Category 3 devices manufactured after December 31, 2019 shall be MASH-16
compliant. Category 3 devices manufactured on or before December 31, 2019, and compliant
with NCHRP 350 or MASH 2009, may be used on contracts let before December 31, 2029.
Category 3 devices shall be crash tested for Test Level 3 or the test level specified.

Category 4 includes portable or trailer-mounted devices such as arrow boards, changeable
message signs, temporary traffic signals, and area lighting supports. It is preferable for
Category 4 devices manufactured after December 31, 2019 to be MASH-16 compliant; however,
there are currently no crash tested devices in this category, so it remains exempt from the
NCHRP 350 or MASH compliance requirement.

For each type of device, when no more than one MASH-16 compliant is available, an

NCHRP 350 or MASH-2009 compliant device may be used, even if manufactured after
December 31, 2019.”

78



FAI Route 55 (North Frontage Road)
Project STP-R5ZA(715)

Section FR 55 2021 RS

DuPage County

Contract No. 62R40

Revise Articles 1106.02(g), 1106.02(k), and 1106.02(l) to read:

“(g) Truck Mounted/Trailer Mounted Attenuators. The attenuator shall be approved for use at

Test Level 3. Test Level 2 may be used for normal posted speeds less than or equal to
45 mph.

(k) Temporary Water Filled Barrier. The water filled barrier shall be a lightweight plastic shell

designed to accept water ballast and be on the Department’s qualified product list.

Shop drawings shall be furnished by the manufacturer and shall indicate the deflection of
the barrier as determined by acceptance testing; the configuration of the barrier in that
test; and the vehicle weight, velocity, and angle of impact of the deflection test. The
Engineer shall be provided one copy of the shop drawings.

Movable Traffic Barrier. The movable traffic barrier shall be on the Department’s qualified
product list.

Shop drawings shall be furnished by the manufacturer and shall indicate the deflection of
the barrier as determined by acceptance testing; the configuration of the barrier in that
test; and the vehicle weight, velocity, and angle of impact of the deflection test. The
Engineer shall be provided one copy of the shop drawings. The barrier shall be capable
of being moved on and off the roadway on a daily basis.”
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REQUIRED CONTRACT PROVISIONS FEDERAL-AID CONSTRUCTION CONTRACTS

l. General

Il Nondiscrimination

Ill.  Non-segregated Facilities

IV.  Davis-Bacon and Related Act Provisions

V. Contract Work Hours and Safety Standards Act
Provisions

VI.  Subletting or Assigning the Contract

VII.  Safety: Accident Prevention

VIIl. False Statements Concerning Highway Projects

IX.  Implementation of Clean Air Act and Federal Water
Pollution Control Act

X. Certification Regarding Debarment, Suspension,
Ineligibility and Voluntary Exclusion

XI.  Certification Regarding Use of Contract Funds for
Lobbying

XIl.  Use of United States-Flag Vessels:

ATTACHMENTS

A. Employment and Materials Preference for Appalachian
Development Highway System or Appalachian Local Access
Road Contracts (included in Appalachian contracts only)

. GENERAL

1. Form FHWA-1273 must be physically incorporated in each
construction contract funded under title 23, United States
Code, as required in 23 CFR 633.102(b) (excluding
emergency contracts solely intended for debris removal). The
contractor (or subcontractor) must insert this form in each
subcontract and further require its inclusion in all lower tier
subcontracts (excluding purchase orders, rental agreements
and other agreements for supplies or services). 23 CFR
633.102(e).

The applicable requirements of Form FHWA-1273 are
incorporated by reference for work done under any purchase
order, rental agreement or agreement for other services. The
prime contractor shall be responsible for compliance by any
subcontractor, lower-tier subcontractor or service provider. 23
CFR 633.102(e).

Form FHWA-1273 must be included in all Federal-aid design-
build contracts, in all subcontracts and in lower tier subcontracts
(excluding subcontracts for design services, purchase orders,
rental agreements and other agreements for supplies or
services) in accordance with 23 CFR 633.102. The design-
builder shall be responsible for compliance by any
subcontractor, lower-tier subcontractor or service provider.

Contracting agencies may reference Form FHWA-1273 in
solicitation-for-bids or request-for-proposals documents,
however, the Form FHWA-1273 must be physically incorporated
(not referenced) in all contracts, subcontracts and lower-tier
subcontracts (excluding purchase orders, rental agreements
and other agreements for supplies or services related to a
construction contract). 23 CFR 633.102(b).

2. Subject to the applicability criteria noted in the following
sections, these contract provisions shall apply to all work

performed on the contract by the contractor's own organization
and with the assistance of workers under the contractor's
immediate superintendence and to all work performed on the
contract by piecework, station work, or by subcontract. 23 CFR
633.102(d).

3. A breach of any of the stipulations contained in these
Required Contract Provisions may be sufficient grounds for
withholding of progress payments, withholding of final
payment, termination of the contract, suspension / debarment
or any other action determined to be appropriate by the
contracting agency and FHWA.

4. Selection of Labor: During the performance of this contract,
the contractor shall not use convict labor for any purpose
within the limits of a construction project on a Federal-aid
highway unless it is labor performed by convicts who are on
parole, supervised release, or probation. 23 U.S.C. 114(b).
The term Federal-aid highway does not include roadways
functionally classified as local roads or rural minor collectors.
23 U.S.C. 101(a).

Il. NONDISCRIMINATION (23 CFR 230.107(a); 23 CFR Part
230, Subpart A, Appendix A; EO 11246)

The provisions of this section related to 23 CFR Part 230,
Subpart A, Appendix A are applicable to all Federal-aid
construction contracts and to all related construction
subcontracts of $10,000 or more. The provisions of 23 CFR
Part 230 are not applicable to material supply, engineering, or
architectural service contracts.

In addition, the contractor and all subcontractors must comply
with the following policies: Executive Order 11246, 41 CFR Part
60, 29 CFR Parts 1625-1627, 23 U.S.C. 140, Section 504

of the Rehabilitation Act of 1973, as amended (29 U.S.C. 794),
Title VI of the Civil Rights Act of 1964, as amended (42 U.S.C.
2000d et seq.), and related regulations including 49 CFR Parts
21, 26, and 27; and 23 CFR Parts 200, 230, and 633.

The contractor and all subcontractors must comply with: the
requirements of the Equal Opportunity Clause in 41 CFR 60-
1.4(b) and, for all construction contracts exceeding $10,000, the
Standard Federal Equal Employment Opportunity Construction
Contract Specifications in 41 CFR 60-4.3.

Note: The U.S. Department of Labor has exclusive authority to
determine compliance with Executive Order 11246 and the
policies of the Secretary of Labor including 41 CFR Part 60, and
29 CFR Parts 1625-1627. The contracting agency and the
FHWA have the authority and the responsibility to ensure
compliance with 23 U.S.C. 140, Section 504 of the
Rehabilitation Act of 1973, as amended (29 U.S.C. 794), and
Title VI of the Civil Rights Act of 1964, as amended (42 U.S.C.
2000d et seq.), and related regulations including 49 CFR Parts
21, 26, and 27; and 23 CFR Parts 200, 230, and 633.

The following provision is adopted from 23 CFR Part 230,
Subpart A, Appendix A, with appropriate revisions to conform to
the U.S. Department of Labor (US DOL) and FHWA
requirements.



1. Equal Employment Opportunity: Equal Employment

Opportunity (EEO) requirements not to discriminate and to

take affirmative action to assure equal opportunity as set forth

under laws, executive orders, rules, regulations (see 28 CFR

Part 35, 29 CFR Part 1630, 29 CFR Parts 1625-1627, 41 CFR
Part 60 and 49 CFR Part 27) and orders of the Secretary of
Labor as modified by the provisions prescribed herein, and
imposed pursuant to 23 U.S.C. 140, shall constitute the EEO
and specific affirmative action standards for the contractor's
project activities under this contract. The provisions of the
Americans with Disabilities Act of 1990 (42 U.S.C. 12101 et
seq.) set forth under 28 CFR Part 35 and 29 CFR Part 1630 are
incorporated by reference in this contract. In the execution of this
contract, the contractor agrees to comply with the following
minimum specific requirement activities of EEO:

a. The contractor will work with the contracting agency and
the Federal Government to ensure that it has made every
good faith effort to provide equal opportunity with respect to all
of its terms and conditions of employment and in their review
of activities under the contract. 23 CFR 230.409 (g)(4) & (5).

b. The contractor will accept as its operating policy the
following statement:

"It is the policy of this Company to assure that applicants are
employed, and that employees are treated during employment,
without regard to their race, religion, sex, sexual orientation,
gender identity, color, national origin, age or disability. Such
action shall include: employment, upgrading, demotion, or
transfer; recruitment or recruitment advertising; layoff or
termination; rates of pay or other forms of compensation; and
selection for training, including apprenticeship, pre-
apprenticeship, and/or on-the-job training."

2. EEO Officer: The contractor will designate and make
known to the contracting officers an EEO Officer who will have
the responsibility for and must be capable of effectively
administering and promoting an active EEO program and who
must be assigned adequate authority and responsibility to do
SO.

3. Dissemination of Policy: All members of the contractor's
staff who are authorized to hire, supervise, promote, and
discharge employees, or who recommend such action or are
substantially involved in such action, will be made fully
cognizant of and will implement the contractor's EEO policy
and contractual responsibilities to provide EEO in each grade
and classification of employment. To ensure that the above
agreement will be met, the following actions will be taken as a
minimum:

a. Periodic meetings of supervisory and personnel office
employees will be conducted before the start of work and then
not less often than once every six months, at which time the
contractor's EEO policy and its implementation will be
reviewed and explained. The meetings will be conducted by
the EEO Officer or other knowledgeable company official.

b. All new supervisory or personnel office employees will be
given a thorough indoctrination by the EEO Officer, covering
all major aspects of the contractor's EEO obligations within
thirty days following their reporting for duty with the contractor.

c. All personnel who are engaged in direct recruitment for
the project will be instructed by the EEO Officer in the
contractor's procedures for locating and hiring minorities and
women.

d. Notices and posters setting forth the contractor's EEO
policy will be placed in areas readily accessible to employees,
applicants for employment and potential employees.

e. The contractor's EEO policy and the procedures to
implement such policy will be brought to the attention of
employees by means of meetings, employee handbooks, or
other appropriate means.

4. Recruitment: When advertising for employees, the
contractor will include in all advertisements for employees the
notation: "An Equal Opportunity Employer." All such
advertisements will be placed in publications having a large
circulation among minorities and women in the area from
which the project work force would normally be derived.

a. The contractor will, unless precluded by a valid
bargaining agreement, conduct systematic and direct
recruitment through public and private employee referral
sources likely to yield qualified minorities and women. To
meet this requirement, the contractor will identify sources of
potential minority group employees and establish with such
identified sources procedures whereby minority and women
applicants may be referred to the contractor for employment
consideration.

b. In the event the contractor has a valid bargaining
agreement providing for exclusive hiring hall referrals, the
contractor is expected to observe the provisions of that
agreement to the extent that the system meets the contractor's
compliance with EEO contract provisions. Where
implementation of such an agreement has the effect of
discriminating against minorities or women, or obligates the
contractor to do the same, such implementation violates
Federal nondiscrimination provisions.

c. The contractor will encourage its present employees to
refer minorities and women as applicants for employment.
Information and procedures with regard to referring such
applicants will be discussed with employees.

5. Personnel Actions: Wages, working conditions, and
employee benefits shall be established and administered, and
personnel actions of every type, including hiring, upgrading,
promotion, transfer, demotion, layoff, and termination, shall be
taken without regard to race, color, religion, sex, sexual
orientation, gender identity, national origin, age or disability.
The following procedures shall be followed:

a. The contractor will conduct periodic inspections of project
sites to ensure that working conditions and employee facilities
do not indicate discriminatory treatment of project site
personnel.

b. The contractor will periodically evaluate the spread of
wages paid within each classification to determine any
evidence of discriminatory wage practices.

c. The contractor will periodically review selected personnel
actions in depth to determine whether there is evidence of
discrimination. Where evidence is found, the contractor will
promptly take corrective action. If the review indicates that the
discrimination may extend beyond the actions reviewed, such
corrective action shall include all affected persons.

d. The contractor will promptly investigate all complaints of
alleged discrimination made to the contractor in connection
with its obligations under this contract, will attempt to resolve
such complaints, and will take appropriate corrective action



within a reasonable time. If the investigation indicates that the
discrimination may affect persons other than the complainant,
such corrective action shall include such other persons. Upon

completion of each investigation, the contractor will inform every

complainant of all of their avenues of appeal.

6. Training and Promotion:

a. The contractor will assist in locating, qualifying, and
increasing the skills of minorities and women who are
applicants for employment or current employees. Such efforts
should be aimed at developing full journey level status
employees in the type of trade or job classification involved.

b. Consistent with the contractor's work force requirements
and as permissible under Federal and State regulations, the
contractor shall make full use of training programs (i.e.,
apprenticeship and on-the-job training programs for the
geographical area of contract performance). In the event a
special provision for training is provided under this contract,
this subparagraph will be superseded as indicated in the
special provision. The contracting agency may reserve
training positions for persons who receive welfare assistance
in accordance with 23 U.S.C. 140(a).

c. The contractor will advise employees and applicants for
employment of available training programs and entrance
requirements for each.

d. The contractor will periodically review the training and
promotion potential of employees who are minorities and
women and will encourage eligible employees to apply for
such training and promotion.

7. Unions: If the contractor relies in whole or in part upon
unions as a source of employees, the contractor will use good
faith efforts to obtain the cooperation of such unions to
increase opportunities for minorities and women. 23 CFR

230.409. Actions by the contractor, either directly or through a
contractor's association acting as agent, will include the
procedures set forth below:

sufficient referrals (even though it is obligated to provide
exclusive referrals under the terms of a collective bargaining
agreement) does not relieve the contractor from the
requirements of this paragraph. In the event the union referral
practice prevents the contractor from meeting the obligations
pursuant to Executive Order 11246, as amended, and these
special provisions, such contractor shall immediately notify the
contracting agency.

8. Reasonable Accommodation for Applicants /
Employees with Disabilities: The contractor must be familiar
with the requirements for and comply with the Americans with
Disabilities Act and all rules and regulations established
thereunder. Employers must provide reasonable
accommodation in all employment activities unless to do so
would cause an undue hardship.

9. Selection of Subcontractors, Procurement of Materials
and Leasing of Equipment: The contractor shall not
discriminate on the grounds of race, color, religion, sex, sexual
orientation, gender identity, national origin, age, or disability in
the selection and retention of subcontractors, including
procurement of materials and leases of equipment. The
contractor shall take all necessary and reasonable steps to
ensure nondiscrimination in the administration of this contract.

a. The contractor shall notify all potential subcontractors,
suppliers, and lessors of their EEO obligations under this
contract.

b. The contractor will use good faith efforts to ensure
subcontractor compliance with their EEO obligations.

10. Assurances Required:

a. The requirements of 49 CFR Part 26 and the State

DOT’s FHWA-approved Disadvantaged Business Enterprise

(DBE) program are incorporated by reference.

b. The contractor, subrecipient or subcontractor shall not

a. The contractor will use good faith efforts to develop, in
cooperation with the unions, joint training programs aimed
toward qualifying more minorities and women for membership
in the unions and increasing the skills of minorities and women
so that they may qualify for higher paying employment.

b. The contractor will use good faith efforts to incorporate an
EEO clause into each union agreement to the end that such
union will be contractually bound to refer applicants without
regard to their race, color, religion, sex, sexual orientation,
gender identity, national origin, age, or disability.

c. The contractor is to obtain information as to the referral
practices and policies of the labor union except that to the
extent such information is within the exclusive possession of
the labor union and such labor union refuses to furnish such
information to the contractor, the contractor shall so certify to
the contracting agency and shall set forth what efforts have
been made to obtain such information.

d. In the event the union is unable to provide the contractor
with a reasonable flow of referrals within the time limit set forth
in the collective bargaining agreement, the contractor will,
through independent recruitment efforts, fill the employment
vacancies without regard to race, color, religion, sex, sexual
orientation, gender identity, national origin, age, or disability;
making full efforts to obtain qualified and/or qualifiable
minorities and women. The failure of a union to provide

discriminate on the basis of race, color, national origin, or sex
in the performance of this contract. The contractor shall carry
out applicable requirements of 49 CFR part 26 in the award
and administration of DOT-assisted contracts. Failure by the
contractor to carry out these requirements is a material breach
of this contract, which may result in the termination of this
contract or such other remedy as the recipient deems
appropriate, which may include, but is not limited to:

(1) Withholding monthly progress payments;

(2) Assessing sanctions;

(3) Liquidated damages; and/or

(4) Disqualifying the contractor from future bidding as non-
responsible.

c. The Title VI and nondiscrimination provisions of U.S.
DOT Order 1050.2A at Appendixes A and E are incorporated
by reference. 49 CFR Part 21.

11. Records and Reports: The contractor shall keep such
records as necessary to document compliance with the EEO
requirements. Such records shall be retained for a period of
three years following the date of the final payment to the
contractor for all contract work and shall be available at
reasonable times and places for inspection by authorized
representatives of the contracting agency and the FHWA.

a. The records kept by the contractor shall document the
following:



(1) The number and work hours of minority and non-
minority group members and women employed in each work
classification on the project;

(2) The progress and efforts being made in cooperation
with unions, when applicable, to increase employment
opportunities for minorities and women; and

(3) The progress and efforts being made in locating, hiring,
training, qualifying, and upgrading minorities and women.

b. The contractors and subcontractors will submit an annual
report to the contracting agency each July for the duration of
the project indicating the number of minority, women, and non-
minority group employees currently engaged in each work
classification required by the contract work. This information is
to be reported on Form FHWA-1391. The staffing data should
represent the project work force on board in all or any part of
the last payroll period preceding the end of July. If on-the-job
training is being required by special provision, the contractor
will be required to collect and report training data. The
employment data should reflect the work force on board during
all or any part of the last payroll period preceding the end of
July.

lll. NONSEGREGATED FACILITIES

This provision is applicable to all Federal-aid construction
contracts and to all related construction subcontracts of more
than $10,000. 41 CFR 60-1.5.

As prescribed by 41 CFR 60-1.8, the contractor must ensure
that facilities provided for employees are provided in such a
manner that segregation on the basis of race, color, religion,
sex, sexual orientation, gender identity, or national origin cannot
result. The contractor may neither require such segregated use
by written or oral policies nor tolerate such use by employee
custom. The contractor's obligation extends further to ensure
that its employees are not assigned to perform their services at
any location under the contractor's control where the facilities
are segregated. The term "facilities" includes waiting rooms,
work areas, restaurants and other eating areas, time clocks,
restrooms, washrooms, locker rooms and other storage or
dressing areas, parking lots, drinking fountains, recreation or
entertainment areas, transportation, and housing provided for
employees. The contractor shall provide separate or single-user
restrooms and necessary dressing or sleeping areas to assure
privacy between sexes.

IV. DAVIS-BACON AND RELATED ACT PROVISIONS

This section is applicable to all Federal-aid construction
projects exceeding $2,000 and to all related subcontracts and
lower-tier subcontracts (regardless of subcontract size), in
accordance with 29 CFR 5.5. The requirements apply to all
projects located within the right-of-way of a roadway that is
functionally classified as Federal-aid highway. 23 U.S.C. 113.
This excludes roadways functionally classified as local roads or
rural minor collectors, which are exempt. 23 U.S.C. 101.
Where applicable law requires that projects be treated as a
project on a Federal-aid highway, the provisions of this subpart
will apply regardless of the location of the project. Examples
include: Surface Transportation Block Grant Program projects
funded under 23 U.S.C. 133 [excluding recreational trails
projects], the Nationally Significant Freight and Highway

Projects funded under 23 U.S.C. 117, and National Highway
Freight Program projects funded under 23 U.S.C. 167.

The following provisions are from the U.S. Department of Labor
regulations in 29 CFR 5.5 “Contract provisions and related
matters” with minor revisions to conform to the FHWA- 1273
format and FHWA program requirements.

1. Minimum wages (29 CFR 5.5)

a. Wage rates and fringe benefits. All laborers and
mechanics employed or working upon the site of the work (or
otherwise working in construction or development of the
project under a development statute), will be paid
unconditionally and not less often than once a week, and
without subsequent deduction or rebate on any account
(except such payroll deductions as are permitted by
regulations issued by the Secretary of Labor under the
Copeland Act (29 CFR part 3)), the full amount of basic hourly
wages and bona fide fringe benefits (or cash equivalents
thereof) due at time of payment computed at rates not less
than those contained in the wage determination of the
Secretary of Labor which is attached hereto and made a part
hereof, regardless of any contractual relationship which may
be alleged to exist between the contractor and such laborers
and mechanics. As provided in paragraphs (d) and (e) of 29
CFR 5.5, the appropriate wage determinations are effective by
operation of law even if they have not been attached to the
contract. Contributions made or costs reasonably anticipated
for bona fide fringe benefits under the Davis-Bacon Act (40

U.S.C. 3141(2)(B)) on behalf of laborers or mechanics are
considered wages paid to such laborers or mechanics, subject
to the provisions of paragraph 1.e. of this section; also, regular
contributions made or costs incurred for more than a weekly
period (but not less often than quarterly) under plans, funds, or
programs which cover the particular weekly period, are deemed
to be constructively made or incurred during such weekly period.
Such laborers and mechanics must be paid the appropriate
wage rate and fringe benefits on the wage determination for the
classification(s) of work actually performed, without regard to
skill, except as provided in paragraph 4. of this section. Laborers
or mechanics performing work in more than one classification
may be compensated at the rate specified for each classification
for the time actually worked therein: Provided, That the
employer's payroll records accurately set forth the time spent in
each classification in which work is performed. The wage
determination (including any additional classifications and wage
rates conformed under paragraph 1.c. of this section) and the
Davis-Bacon poster (WH-1321) must be posted at all times by
the contractor and its subcontractors at the site of the work in a
prominent and accessible place where it can be easily seen by
the workers.

b. Frequently recurring classifications. (1) In addition to wage
and fringe benefit rates that have been determined to be
prevailing under the procedures set forth in 29 CFR part 1, a
wage determination may contain, pursuant to § 1.3(f), wage
and fringe benefit rates for classifications of laborers and
mechanics for which conformance requests are regularly
submitted pursuant to paragraph 1.c. of this section, provided
that:

(i) The work performed by the classification is not
performed by a classification in the wage determination for
which a prevailing wage rate has been determined;



(i) The classification is used in the area by the
construction industry; and

(iii) The wage rate for the classification bears a reasonable
relationship to the prevailing wage rates contained in the
wage determination.

(2) The Administrator will establish wage rates for such
classifications in accordance with paragraph 1.c.(1)(iii) of this
section. Work performed in such a classification must be paid at
no less than the wage and fringe benefit rate listed on the wage
determination for such classification.

c. Conformance. (1) The contracting officer must require that
any class of laborers or mechanics, including helpers, which is
not listed in the wage determination and which is to be
employed under the contract be classified in conformance with
the wage determination. Conformance of an additional
classification and wage rate and fringe benefits is appropriate
only when the following criteria have been met:

(i) The work to be performed by the classification
requested is not performed by a classification in the wage
determination; and

(i) The classification is used in the area by the
construction industry; and

(iii) The proposed wage rate, including any bona fide fringe
benefits, bears a reasonable relationship to the wage rates
contained in the wage determination.

(2) The conformance process may not be used to split,
subdivide, or otherwise avoid application of classifications
listed in the wage determination.

(3) If the contractor and the laborers and mechanics to be
employed in the classification (if known), or their
representatives, and the contracting officer agree on the
classification and wage rate (including the amount designated
for fringe benefits where appropriate), a report of the action
taken will be sent by the contracting officer by email to
DBAconformance@dol.gov. The Administrator, or an
authorized representative, will approve, modify, or disapprove
every additional classification action within 30 days of receipt
and so advise the contracting officer or will notify the
contracting officer within the 30—day period that additional time
is necessary.

(4) In the event the contractor, the laborers or mechanics to
be employed in the classification or their representatives, and
the contracting officer do not agree on the proposed
classification and wage rate (including the amount designated
for fringe benefits, where appropriate), the contracting officer
will, by email to DBAconformance@dol.gov, refer the
questions, including the views of all interested parties and the
recommendation of the contracting officer, to the Administrator
for determination. The Administrator, or an authorized
representative, will issue a determination within 30 days of
receipt and so advise the contracting officer or will notify the
contracting officer within the 30—day period that additional time
is necessary.

(5) The contracting officer must promptly notify the
contractor of the action taken by the Wage and Hour Division

under paragraphs 1.c.(3) and (4) of this section. The contractor
must furnish a written copy of such determination to each
affected worker or it must be posted as a part of the wage
determination. The wage rate (including fringe benefits where
appropriate) determined pursuant to paragraph 1.c.(3) or (4) of
this section must be paid to all workers performing work in the
classification under this contract from the first day on which work
is performed in the classification.

d. Fringe benefits not expressed as an hourly rate.
Whenever the minimum wage rate prescribed in the contract
for a class of laborers or mechanics includes a fringe benefit
which is not expressed as an hourly rate, the contractor may
either pay the benefit as stated in the wage determination or
may pay another bona fide fringe benefit or an hourly cash
equivalent thereof.

e. Unfunded plans. If the contractor does not make
payments to a trustee or other third person, the contractor may
consider as part of the wages of any laborer or mechanic the
amount of any costs reasonably anticipated in providing bona
fide fringe benefits under a plan or program, Provided, That
the Secretary of Labor has found, upon the written request of
the contractor, in accordance with the criteria set forth in

§ 5.28, that the applicable standards of the Davis-Bacon Act
have been met. The Secretary of Labor may require the
contractor to set aside in a separate account assets for the
meeting of obligations under the plan or program.

f. Interest. In the event of a failure to pay all or part of the
wages required by the contract, the contractor will be required
to pay interest on any underpayment of wages.

2. Withholding (29 CFR 5.5)

a. Withholding requirements. The contracting agency may,
upon its own action, or must, upon written request of an
authorized representative of the Department of Labor, withhold
or cause to be withheld from the contractor so much of the
accrued payments or advances as may be considered
necessary to satisfy the liabilities of the prime contractor or any
subcontractor for the full amount of wages and monetary relief,
including interest, required by the clauses set forth in this
section for violations of this contract, or to satisfy any such
liabilities required by any other Federal contract, or federally
assisted contract subject to Davis-Bacon labor standards, that
is held by the same prime contractor (as defined in § 5.2). The
necessary funds may be withheld from the contractor under
this contract, any other Federal contract with the same prime
contractor, or any other federally assisted contract that is
subject to Davis-Bacon labor standards requirements and is
held by the same prime contractor, regardless of whether the
other contract was awarded or assisted by the same agency,
and such funds may be used to satisfy the contractor liability
for which the funds were withheld. In the event of a
contractor's failure to pay any laborer or mechanic, including
any apprentice or helper working on the site of the work all or
part of the wages required by the contract, or upon the
contractor's failure to submit the required records as discussed
in paragraph 3.d. of this section, the contracting agency may
on its own initiative and after written notice to the contractor,
take such action as may be necessary to cause the
suspension of any further payment, advance, or guarantee of
funds until such violations have ceased.

b. Priority to withheld funds. The Department has priority to
funds withheld or to be withheld in accordance with paragraph



2.a. of this section or Section V, paragraph 3.a., or both, over
claims to those funds by:

(1) A contractor's surety(ies), including without limitation
performance bond sureties and payment bond sureties;

(2) A contracting agency for its reprocurement costs;

(3) A trustee(s) (either a court-appointed trustee or a U.S.
trustee, or both) in bankruptcy of a contractor, or a contractor's
bankruptcy estate;

(4) A contractor's assignee(s);
(5) A contractor's successor(s); or

(6) A claim asserted under the Prompt Payment Act, 31
U.S.C. 3901-3907.

3. Records and certified payrolls (29 CFR 5.5)

a. Basic record requirements (1) Length of record retention.
All regular payrolls and other basic records must be
maintained by the contractor and any subcontractor during the
course of the work and preserved for all laborers and
mechanics working at the site of the work (or otherwise
working in construction or development of the project under a
development statute) for a period of at least 3 years after all
the work on the prime contract is completed.

(2) Information required. Such records must contain the
name; Social Security number; last known address, telephone
number, and email address of each such worker; each
worker's correct classification(s) of work actually performed;
hourly rates of wages paid (including rates of contributions or
costs anticipated for bona fide fringe benefits or cash
equivalents thereof of the types described in 40 U.S.C.
3141(2)(B) of the Davis-Bacon Act); daily and weekly number
of hours actually worked in total and on each covered contract;
deductions made; and actual wages paid.

(3) Additional records relating to fringe benefits. Whenever
the Secretary of Labor has found under paragraph 1.e. of this
section that the wages of any laborer or mechanic include the
amount of any costs reasonably anticipated in providing
benefits under a plan or program described in 40 U.S.C.
3141(2)(B) of the Davis-Bacon Act, the contractor must
maintain records which show that the commitment to provide
such benefits is enforceable, that the plan or program is
financially responsible, and that the plan or program has been
communicated in writing to the laborers or mechanics affected,
and records which show the costs anticipated or the actual
cost incurred in providing such benefits.

(4) Additional records relating to apprenticeship. Contractors
with apprentices working under approved programs must
maintain written evidence of the registration of apprenticeship
programs, the registration of the apprentices, and the ratios
and wage rates prescribed in the applicable programs.

b. Certified payroll requirements (1) Frequency and method
of submission. The contractor or subcontractor must submit
weekly, for each week in which any DBA- or Related Acts-
covered work is performed, certified payrolls to the contracting

agency. The prime contractor is responsible for the submission
of all certified payrolls by all subcontractors. A contracting
agency or prime contractor may permit or require contractors to
submit certified payrolls through an electronic system, as long
as the electronic system requires a legally valid electronic
signature; the system allows the contractor, the contracting
agency, and the Department of Labor to access the certified
payrolls upon request for at least 3 years after the work on the
prime contract has been completed; and the contracting agency
or prime contractor permits other methods of submission in
situations where the contractor is unable or limited in its ability to
use or access the electronic system.

(2) Information required. The certified payrolls submitted
must set out accurately and completely all of the information
required to be maintained under paragraph 3.a.(2) of this
section, except that full Social Security numbers and last
known addresses, telephone numbers, and email addresses
must not be included on weekly transmittals. Instead, the
certified payrolls need only include an individually identifying
number for each worker ( e.g., the last four digits of the
worker's Social Security number). The required weekly
certified payroll information may be submitted using Optional
Form WH-347 or in any other format desired. Optional Form
WH=-347 is available for this purpose from the Wage and Hour
Division website at https.:/www.dol.gov/sites/dolgov/files/WHD/
legacy/files/wh347/.pdf or its successor website. It is not a
violation of this section for a prime contractor to require a
subcontractor to provide full Social Security numbers and last
known addresses, telephone numbers, and email addresses to
the prime contractor for its own records, without weekly
submission by the subcontractor to the contracting agency.

(3) Statement of Compliance. Each certified payroll
submitted must be accompanied by a “Statement of
Compliance,” signed by the contractor or subcontractor, or the
contractor's or subcontractor's agent who pays or supervises
the payment of the persons working on the contract, and must
certify the following:

(i) That the certified payroll for the payroll period contains
the information required to be provided under paragraph 3.b.
of this section, the appropriate information and basic records
are being maintained under paragraph 3.a. of this section,
and such information and records are correct and complete;

(i) That each laborer or mechanic (including each helper
and apprentice) working on the contract during the payroll
period has been paid the full weekly wages earned, without
rebate, either directly or indirectly, and that no deductions
have been made either directly or indirectly from the full
wages earned, other than permissible deductions as set
forth in 29 CFR part 3; and

(iii) That each laborer or mechanic has been paid not less
than the applicable wage rates and fringe benefits or cash
equivalents for the classification(s) of work actually
performed, as specified in the applicable wage determination
incorporated into the contract.

(4) Use of Optional Form WH-347. The weekly submission
of a properly executed certification set forth on the reverse
side of Optional Form WH-347 will satisfy the requirement for
submission of the “Statement of Compliance” required by
paragraph 3.b.(3) of this section.



(5) Signature. The signature by the contractor,
subcontractor, or the contractor's or subcontractor's agent
must be an original handwritten signature or a legally valid
electronic signature.

(6) Falsification. The falsification of any of the above
certifications may subject the contractor or subcontractor to
civil or criminal prosecution under 18 U.S.C. 1001 and 31
U.S.C. 3729.

(7) Length of certified payroll retention. The contractor or
subcontractor must preserve all certified payrolls during the
course of the work and for a period of 3 years after all the work
on the prime contract is completed.

c. Contracts, subcontracts, and related documents. The
contractor or subcontractor must maintain this contract or
subcontract and related documents including, without
limitation, bids, proposals, amendments, modifications, and
extensions. The contractor or subcontractor must preserve
these contracts, subcontracts, and related documents during
the course of the work and for a period of 3 years after all the
work on the prime contract is completed.

d. Required disclosures and access (1) Required record
disclosures and access to workers. The contractor or
subcontractor must make the records required under
paragraphs 3.a. through 3.c. of this section, and any other
documents that the contracting agency, the State DOT, the
FHWA, or the Department of Labor deems necessary to
determine compliance with the labor standards provisions of
any of the applicable statutes referenced by § 5.1, available for
inspection, copying, or transcription by authorized
representatives of the contracting agency, the State DOT, the
FHWA, or the Department of Labor, and must permit such
representatives to interview workers during working hours on
the job.

(2) Sanctions for non-compliance with records and worker
access requirements. If the contractor or subcontractor fails to
submit the required records or to make them available, or
refuses to permit worker interviews during working hours on
the job, the Federal agency may, after written notice to the
contractor, sponsor, applicant, owner, or other entity, as the
case may be, that maintains such records or that employs
such workers, take such action as may be necessary to cause
the suspension of any further payment, advance, or guarantee
of funds. Furthermore, failure to submit the required records
upon request or to make such records available, or to permit
worker interviews during working hours on the job, may be
grounds for debarment action pursuant to § 5.12. In addition,
any contractor or other person that fails to submit the required
records or make those records available to WHD within the
time WHD requests that the records be produced will be
precluded from introducing as evidence in an administrative
proceeding under 29 CFR part 6 any of the required records
that were not provided or made available to WHD. WHD will
take into consideration a reasonable request from the
contractor or person for an extension of the time for
submission of records. WHD will determine the
reasonableness of the request and may consider, among other
things, the location of the records and the volume of
production.

(3) Required information disclosures. Contractors and
subcontractors must maintain the full Social Security number
and last known address, telephone number, and email address

of each covered worker, and must provide them upon request to
the contracting agency, the State DOT, the FHWA, the
contractor, or the Wage and Hour Division of the Department of
Labor for purposes of an investigation or other compliance
action.

4. Apprentices and equal employment opportunity (29 CFR
5.5)

a. Apprentices (1) Rate of pay. Apprentices will be permitted
to work at less than the predetermined rate for the work they
perform when they are employed pursuant to and individually
registered in a bona fide apprenticeship program registered
with the U.S. Department of Labor, Employment and Training
Administration, Office of Apprenticeship (OA), or with a State
Apprenticeship Agency recognized by the OA. A person who is
not individually registered in the program, but who has been
certified by the OA or a State Apprenticeship Agency (where
appropriate) to be eligible for probationary employment as an
apprentice, will be permitted to work at less than the
predetermined rate for the work they perform in the first 90
days of probationary employment as an apprentice in such a
program. In the event the OA or a State Apprenticeship
Agency recognized by the OA withdraws approval of an
apprenticeship program, the contractor will no longer be
permitted to use apprentices at less than the applicable
predetermined rate for the work performed until an acceptable
program is approved.

(2) Fringe benefits. Apprentices must be paid fringe benefits
in accordance with the provisions of the apprenticeship
program. If the apprenticeship program does not specify fringe
benefits, apprentices must be paid the full amount of fringe
benefits listed on the wage determination for the applicable
classification. If the Administrator determines that a different
practice prevails for the applicable apprentice classification,
fringe benefits must be paid in accordance with that
determination.

(3) Apprenticeship ratio. The allowable ratio of apprentices to
journeyworkers on the job site in any craft classification must
not be greater than the ratio permitted to the contractor as to
the entire work force under the registered program or the ratio
applicable to the locality of the project pursuant to paragraph
4.a.(4) of this section. Any worker listed on a payroll at an
apprentice wage rate, who is not registered or otherwise
employed as stated in paragraph 4.a.(1) of this section, must
be paid not less than the applicable wage rate on the wage
determination for the classification of work actually performed.
In addition, any apprentice performing work on the job site in
excess of the ratio permitted under this section must be paid
not less than the applicable wage rate on the wage
determination for the work actually performed.

(4) Reciprocity of ratios and wage rates. Where a contractor
is performing construction on a project in a locality other than
the locality in which its program is registered, the ratios and
wage rates (expressed in percentages of the journeyworker's
hourly rate) applicable within the locality in which the
construction is being performed must be observed. If there is
no applicable ratio or wage rate for the locality of the project,
the ratio and wage rate specified in the contractor's registered
program must be observed.

b. Equal employment opportunity. The use of apprentices
and journeyworkers under this part must be in conformity with



the equal employment opportunity requirements of Executive
Order 11246, as amended, and 29 CFR part 30.

c. Apprentices and Trainees (programs of the U.S. DOT).

Apprentices and trainees working under apprenticeship and skill
training programs which have been certified by the Secretary of
Transportation as promoting EEO in connection with Federal-
aid highway construction programs are not subject to the
requirements of paragraph 4 of this Section IV. 23 CFR
230.111(e)(2). The straight time hourly wage rates for
apprentices and trainees under such programs will be
established by the particular programs. The ratio of apprentices
and trainees to journeyworkers shall not be greater than
permitted by the terms of the particular program.

5. Compliance with Copeland Act requirements. The
contractor shall comply with the requirements of 29 CFR part
3, which are incorporated by reference in this contract as
provided in 29 CFR 5.5.

6. Subcontracts. The contractor or subcontractor must insert
FHWA-1273 in any subcontracts, along with the applicable
wage determination(s) and such other clauses or contract
modifications as the contracting agency may by appropriate
instructions require, and a clause requiring the subcontractors
to include these clauses and wage determination(s) in any
lower tier subcontracts. The prime contractor is responsible for
the compliance by any subcontractor or lower tier
subcontractor with all the contract clauses in this section. In
the event of any violations of these clauses, the prime
contractor and any subcontractor(s) responsible will be liable
for any unpaid wages and monetary relief, including interest
from the date of the underpayment or loss, due to any workers
of lower-tier subcontractors, and may be subject to debarment,
as appropriate. 29 CFR 5.5.

7. Contract termination: debarment. A breach of the
contract clauses in 29 CFR 5.5 may be grounds for termination
of the contract, and for debarment as a contractor and a
subcontractor as provided in 29 CFR 5.12.

8. Compliance with Davis-Bacon and Related Act
requirements. All rulings and interpretations of the Davis-
Bacon and Related Acts contained in 29 CFR parts 1, 3, and 5
are herein incorporated by reference in this contract as
provided in 29 CFR 5.5.

9. Disputes concerning labor standards. As provided in 29
CFR 5.5, disputes arising out of the labor standards provisions
of this contract shall not be subject to the general disputes
clause of this contract. Such disputes shall be resolved in
accordance with the procedures of the Department of Labor
set forth in 29 CFR parts 5, 6, and 7. Disputes within the
meaning of this clause include disputes between the contractor
(or any of its subcontractors) and the contracting agency, the
U.S. Department of Labor, or the employees or their
representatives.

10. Certification of eligibility. a. By entering into this contract,
the contractor certifies that neither it nor any person or firm
who has an interest in the contractor's firm is a person or firm
ineligible to be awarded Government contracts by virtue of 40

U.S.C. 3144(b) or § 5.12(a).

b. No part of this contract shall be subcontracted to any person or
firm ineligible for award of a Government contract by virtue of 40

U.S.C. 3144(b) or § 5.12(a).

c. The penalty for making false statements is prescribed in the
U.S. Code, Title 18 Crimes and Criminal Procedure, 18
U.S.C. 1001.

11. Anti-retaliation. It is unlawful for any person to discharge,
demote, intimidate, threaten, restrain, coerce, blacklist, harass,
or in any other manner discriminate against, or to cause any
person to discharge, demote, intimidate, threaten, restrain,
coerce, blacklist, harass, or in any other manner discriminate
against, any worker or job applicant for:

a. Notifying any contractor of any conduct which the worker
reasonably believes constitutes a violation of the DBA, Related
Acts, this part, or 29 CFR part 1 or 3;

b. Filing any complaint, initiating or causing to be initiated
any proceeding, or otherwise asserting or seeking to assert on
behalf of themselves or others any right or protection under the
DBA, Related Acts, this part, or 29 CFR part 1 or 3;

c. Cooperating in any investigation or other compliance
action, or testifying in any proceeding under the DBA, Related
Acts, this part, or 29 CFR part 1 or 3; or

d. Informing any other person about their rights under the
DBA, Related Acts, this part, or 29 CFR part 1 or 3.

V. CONTRACT WORK HOURS AND SAFETY STANDARDS
ACT

Pursuant to 29 CFR 5.5(b), the following clauses apply to any
Federal-aid construction contract in an amount in excess of
$100,000 and subject to the overtime provisions of the Contract
Work Hours and Safety Standards Act. These clauses shall be
inserted in addition to the clauses required by 29 CFR 5.5(a) or
29 CFR 4.6. As used in this paragraph, the terms laborers and
mechanics include watchpersons and guards.

1. Overtime requirements. No contractor or subcontractor
contracting for any part of the contract work which may require
or involve the employment of laborers or mechanics shall
require or permit any such laborer or mechanic in any
workweek in which he or she is employed on such work to
work in excess of forty hours in such workweek unless such
laborer or mechanic receives compensation at a rate not less
than one and one-half times the basic rate of pay for all hours
worked in excess of forty hours in such workweek. 29 CFR
5.5.

2. Violation; liability for unpaid wages; liquidated
damages. In the event of any violation of the clause set forth
in paragraph 1. of this section the contractor and any
subcontractor responsible therefor shall be liable for the
unpaid wages and interest from the date of the underpayment.
In addition, such contractor and subcontractor shall be liable to
the United States (in the case of work done under contract for
the District of Columbia or a territory, to such District or to such
territory), for liquidated damages. Such liquidated damages
shall be computed with respect to each individual laborer or



mechanic, including watchpersons and guards, employed in
violation of the clause set forth in paragraph 1. of this section, in
the sum currently provided in 29 CFR 5.5(b)(2)* for each
calendar day on which such individual was required or
permitted to work in excess of the standard workweek of forty
hours without payment of the overtime wages required by the
clause set forth in paragraph 1. of this section.

* $31 as of January 15, 2023 (See 88 FR 88 FR 2210) as may
be adjusted annually by the Department of Labor, pursuant to
the Federal Civil Penalties Inflation Adjustment Act of 1990.

3. Withholding for unpaid wages and liquidated damages

a. Withholding process. The FHWA or the contracting
agency may, upon its own action, or must, upon written
request of an authorized representative of the Department of
Labor, withhold or cause to be withheld from the contractor so
much of the accrued payments or advances as may be
considered necessary to satisfy the liabilities of the prime
contractor or any subcontractor for any unpaid wages;
monetary relief, including interest; and liquidated damages
required by the clauses set forth in this section on this
contract, any other Federal contract with the same prime
contractor, or any other federally assisted contract subject to
the Contract Work Hours and Safety Standards Act that is held
by the same prime contractor (as defined in § 5.2). The
necessary funds may be withheld from the contractor under
this contract, any other Federal contract with the same prime
contractor, or any other federally assisted contract that is
subject to the Contract Work Hours and Safety Standards Act
and is held by the same prime contractor, regardless of
whether the other contract was awarded or assisted by the
same agency, and such funds may be used to satisfy the
contractor liability for which the funds were withheld.

b. Priority to withheld funds. The Department has priority to
funds withheld or to be withheld in accordance with Section IV
paragraph 2.a. or paragraph 3.a. of this section, or both, over
claims to those funds by:

(1) A contractor's surety(ies), including without limitation
performance bond sureties and payment bond sureties;

(2) A contracting agency for its reprocurement costs;

(3) A trustee(s) (either a court-appointed trustee or a U.S.
trustee, or both) in bankruptcy of a contractor, or a contractor's
bankruptcy estate;

(4) A contractor's assignee(s);
(5) A contractor's successor(s); or

(6) A claim asserted under the Prompt Payment Act, 31
U.S.C. 3901-3907.

4. Subcontracts. The contractor or subcontractor must insert
in any subcontracts the clauses set forth in paragraphs 1.
through 5. of this section and a clause requiring the
subcontractors to include these clauses in any lower tier
subcontracts. The prime contractor is responsible for
compliance by any subcontractor or lower tier subcontractor
with the clauses set forth in paragraphs 1. through 5. In the

event of any violations of these clauses, the prime contractor
and any subcontractor(s) responsible will be liable for any
unpaid wages and monetary relief, including interest from the
date of the underpayment or loss, due to any workers of lower-
tier subcontractors, and associated liquidated damages and
may be subject to debarment, as appropriate.

5. Anti-retaliation. It is unlawful for any person to discharge,
demote, intimidate, threaten, restrain, coerce, blacklist, harass,
or in any other manner discriminate against, or to cause any
person to discharge, demote, intimidate, threaten, restrain,
coerce, blacklist, harass, or in any other manner discriminate
against, any worker or job applicant for:

a. Notifying any contractor of any conduct which the worker
reasonably believes constitutes a violation of the Contract
Work Hours and Safety Standards Act (CWHSSA) or its
implementing regulations in this part;

b. Filing any complaint, initiating or causing to be initiated
any proceeding, or otherwise asserting or seeking to assert on
behalf of themselves or others any right or protection under
CWHSSA or this part;

c. Cooperating in any investigation or other compliance
action, or testifying in any proceeding under CWHSSA or this
part; or

d. Informing any other person about their rights under
CWHSSA or this part.

VI. SUBLETTING OR ASSIGNING THE CONTRACT

This provision is applicable to all Federal-aid construction
contracts on the National Highway System pursuant to 23 CFR
635.116.

1. The contractor shall perform with its own organization
contract work amounting to not less than 30 percent (or a
greater percentage if specified elsewhere in the contract) of
the total original contract price, excluding any specialty items
designated by the contracting agency. Specialty items may be
performed by subcontract and the amount of any such
specialty items performed may be deducted from the total
original contract price before computing the amount of work
required to be performed by the contractor's own organization
(23 CFR 635.116).

a. The term “perform work with its own organization” in
paragraph 1 of Section VI refers to workers employed or
leased by the prime contractor, and equipment owned or
rented by the prime contractor, with or without operators.
Such term does not include employees or equipment of a
subcontractor or lower tier subcontractor, agents of the prime
contractor, or any other assignees. The term may include
payments for the costs of hiring leased employees from an
employee leasing firm meeting all relevant Federal and State
regulatory requirements. Leased employees may only be
included in this term if the prime contractor meets all of the
following conditions: (based on longstanding interpretation)

(1) the prime contractor maintains control over the
supervision of the day-to-day activities of the leased
employees;

(2) the prime contractor remains responsible for the quality

of the work of the leased employees;



(3) the prime contractor retains all power to accept or
exclude individual employees from work on the project; and
(4) the prime contractor remains ultimately responsible for
the payment of predetermined minimum wages, the
submission of payrolls, statements of compliance and all
other Federal regulatory requirements.

b. "Specialty Items" shall be construed to be limited to work
that requires highly specialized knowledge, abilities, or
equipment not ordinarily available in the type of contracting
organizations qualified and expected to bid or propose on the
contract as a whole and in general are to be limited to minor
components of the overall contract. 23 CFR 635.102.

2. Pursuant to 23 CFR 635.116(a), the contract amount upon
which the requirements set forth in paragraph (1) of Section VI
is computed includes the cost of material and manufactured
products which are to be purchased or produced by the
contractor under the contract provisions.

3. Pursuant to 23 CFR 635.116(c), the contractor shall furnish
(a) a competent superintendent or supervisor who is employed
by the firm, has full authority to direct performance of the work in
accordance with the contract requirements, and is in charge of
all construction operations (regardless of who performs the
work) and (b) such other of its own organizational resources
(supervision, management, and engineering services) as the
contracting officer determines is necessary to assure the
performance of the contract.

4. No portion of the contract shall be sublet, assigned or
otherwise disposed of except with the written consent of the
contracting officer, or authorized representative, and such
consent when given shall not be construed to relieve the
contractor of any responsibility for the fulfillment of the
contract. Written consent will be given only after the
contracting agency has assured that each subcontract is
evidenced in writing and that it contains all pertinent provisions
and requirements of the prime contract. (based on long-
standing interpretation of 23 CFR 635.116).

5. The 30-percent self-performance requirement of paragraph
(1) is not applicable to design-build contracts; however,
contracting agencies may establish their own self-performance
requirements. 23 CFR 635.116(d).

VIl. SAFETY: ACCIDENT PREVENTION

This provision is applicable to all Federal-aid construction
contracts and to all related subcontracts.

1. In the performance of this contract the contractor shall
comply with all applicable Federal, State, and local laws
governing safety, health, and sanitation (23 CFR Part 635).
The contractor shall provide all safeguards, safety devices and
protective equipment and take any other needed actions as it
determines, or as the contracting officer may determine, to be
reasonably necessary to protect the life and health of
employees on the job and the safety of the public and to
protect property in connection with the performance of the
work covered by the contract. 23 CFR 635.108.

2. ltis a condition of this contract, and shall be made a
condition of each subcontract, which the contractor enters into
pursuant to this contract, that the contractor and any
subcontractor shall not permit any employee, in performance
of the contract, to work in surroundings or under conditions
which are unsanitary, hazardous or dangerous to his/her
health or safety, as determined under construction safety and

health standards (29 CFR Part 1926) promulgated by the
Secretary of Labor, in accordance with Section 107 of the
Contract Work Hours and Safety Standards Act (40 U.S.C.
3704). 29 CFR 1926.10.

3. Pursuant to 29 CFR 1926.3, it is a condition of this contract
that the Secretary of Labor or authorized representative
thereof, shall have right of entry to any site of contract
performance to inspect or investigate the matter of compliance
with the construction safety and health standards and to carry
out the duties of the Secretary under Section 107 of the
Contract Work Hours and Safety Standards Act (40 U.S.C.
3704).

VIil. FALSE STATEMENTS CONCERNING HIGHWAY
PROJECTS

This provision is applicable to all Federal-aid construction
contracts and to all related subcontracts.

In order to assure high quality and durable construction in
conformity with approved plans and specifications and a high
degree of reliability on statements and representations made by
engineers, contractors, suppliers, and workers on Federal- aid
highway projects, it is essential that all persons concerned with
the project perform their functions as carefully, thoroughly, and
honestly as possible. Willful falsification, distortion, or
misrepresentation with respect to any facts related to the project
is a violation of Federal law. To prevent any misunderstanding
regarding the seriousness of these and similar acts, Form
FHWA-1022 shall be posted on each Federal-aid highway
project (23 CFR Part 635) in one or more places where it is
readily available to all persons concerned with the project:

18 U.S.C. 1020 reads as follows:

"Whoever, being an officer, agent, or employee of the United
States, or of any State or Territory, or whoever, whether a
person, association, firm, or corporation, knowingly makes any
false statement, false representation, or false report as to the
character, quality, quantity, or cost of the material used or to be
used, or the quantity or quality of the work performed or to be
performed, or the cost thereof in connection with the submission
of plans, maps, specifications, contracts, or costs of
construction on any highway or related project submitted for
approval to the Secretary of Transportation; or

Whoever knowingly makes any false statement, false
representation, false report or false claim with respect to the
character, quality, quantity, or cost of any work performed or to
be performed, or materials furnished or to be furnished, in
connection with the construction of any highway or related
project approved by the Secretary of Transportation; or

Whoever knowingly makes any false statement or false
representation as to material fact in any statement, certificate,
or report submitted pursuant to provisions of the Federal-aid
Roads Act approved July 11, 1916, (39 Stat. 355), as amended
and supplemented;

Shall be fined under this title or imprisoned not more than 5 years
or both."



IX. IMPLEMENTATION OF CLEAN AIR ACT AND FEDERAL
WATER POLLUTION CONTROL ACT (42 U.S.C. 7606; 2
CFR 200.88; EO 11738)

This provision is applicable to all Federal-aid construction
contracts in excess of $150,000 and to all related subcontracts.
48 CFR 2.101; 2 CFR 200.327.

By submission of this bid/proposal or the execution of this
contract or subcontract, as appropriate, the bidder, proposer,
Federal-aid construction contractor, subcontractor, supplier, or
vendor agrees to comply with all applicable standards, orders or
regulations issued pursuant to the Clean Air Act (42 U.S.C.
7401-7671q) and the Federal Water Pollution Control Act, as
amended (33 U.S.C. 1251-1387). Violations must be reported to
the Federal Highway Administration and the Regional Office of
the Environmental Protection Agency. 2 CFR Part 200,
Appendix II.

The contractor agrees to include or cause to be included the
requirements of this Section in every subcontract, and further
agrees to take such action as the contracting agency may direct
as a means of enforcing such requirements. 2 CFR 200.327.

X. CERTIFICATION REGARDING DEBARMENT,
SUSPENSION, INELIGIBILITY AND VOLUNTARY
EXCLUSION

This provision is applicable to all Federal-aid construction
contracts, design-build contracts, subcontracts, lower-tier
subcontracts, purchase orders, lease agreements, consultant
contracts or any other covered transaction requiring FHWA
approval or that is estimated to cost $25,000 or more — as
defined in 2 CFR Parts 180 and 1200. 2 CFR 180.220 and
1200.220.

1. Instructions for Certification — First Tier Participants:

a. By signing and submitting this proposal, the prospective
first tier participant is providing the certification set out below.

b. The inability of a person to provide the certification set out
below will not necessarily result in denial of participation in this
covered transaction. The prospective first tier participant shall
submit an explanation of why it cannot provide the certification
set out below. The certification or explanation will be
considered in connection with the department or agency's
determination whether to enter into this transaction. However,
failure of the prospective first tier participant to furnish a
certification or an explanation shall disqualify such a person
from participation in this transaction. 2 CFR 180.320.

c. The certification in this clause is a material representation
of fact upon which reliance was placed when the contracting
agency determined to enter into this transaction. If it is later
determined that the prospective participant knowingly rendered
an erroneous certification, in addition to other remedies
available to the Federal Government, the contracting agency
may terminate this transaction for cause of default. 2 CFR
180.325.

d. The prospective first tier participant shall provide
immediate written notice to the contracting agency to whom
this proposal is submitted if any time the prospective first tier
participant learns that its certification was erroneous when
submitted or has become erroneous by reason of changed
circumstances. 2 CFR 180.345 and 180.350.

e. The terms "covered transaction," "debarred,"
"suspended," "ineligible," "participant,” "person," "principal,”
and "voluntarily excluded," as used in this clause, are defined
in 2 CFR Parts 180, Subpart |, 180.900-180.1020, and 1200.
“First Tier Covered Transactions” refers to any covered
transaction between a recipient or subrecipient of Federal
funds and a participant (such as the prime or general contract).
“Lower Tier Covered Transactions” refers to any covered
transaction under a First Tier Covered Transaction (such as
subcontracts). “First Tier Participant” refers to the participant
who has entered into a covered transaction with a recipient or
subrecipient of Federal funds (such as the prime or general
contractor). “Lower Tier Participant” refers any participant who
has entered into a covered transaction with a First Tier
Participant or other Lower Tier Participants (such as
subcontractors and suppliers).

f. The prospective first tier participant agrees by submitting
this proposal that, should the proposed covered transaction be
entered into, it shall not knowingly enter into any lower tier
covered transaction with a person who is debarred,
suspended, declared ineligible, or voluntarily excluded from
participation in this covered transaction, unless authorized by
the department or agency entering into this transaction. 2
CFR 180.330.

g. The prospective first tier participant further agrees by
submitting this proposal that it will include the clause titled
"Certification Regarding Debarment, Suspension, Ineligibility
and Voluntary Exclusion-Lower Tier Covered Transactions,"
provided by the department or contracting agency, entering
into this covered transaction, without modification, in all lower
tier covered transactions and in all solicitations for lower tier
covered transactions exceeding the $25,000 threshold. 2 CFR

180.220 and 180.300.

h. A participant in a covered transaction may rely upon a
certification of a prospective participant in a lower tier covered
transaction that is not debarred, suspended, ineligible, or
voluntarily excluded from the covered transaction, unless it
knows that the certification is erroneous. 2 CFR 180.300;
180.320, and 180.325. A participant is responsible for
ensuring that its principals are not suspended, debarred, or
otherwise ineligible to participate in covered transactions. 2
CFR 180.335. To verify the eligibility of its principals, as well
as the eligibility of any lower tier prospective participants, each
participant may, but is not required to, check the System for
Award Management website (https://www.sam.gov/). 2 CFR
180.300, 180.320, and 180.325.

i. Nothing contained in the foregoing shall be construed to
require the establishment of a system of records in order to
render in good faith the certification required by this clause.
The knowledge and information of the prospective participant
is not required to exceed that which is normally possessed by
a prudent person in the ordinary course of business dealings.

j. Except for transactions authorized under paragraph (f) of
these instructions, if a participant in a covered transaction
knowingly enters into a lower tier covered transaction with a
person who is suspended, debarred, ineligible, or voluntarily
excluded from participation in this transaction, in addition to
other remedies available to the Federal Government, the
department or agency may terminate this transaction for cause
or default. 2 CFR 180.325.
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2. Certification Regarding Debarment, Suspension,
Ineligibility and Voluntary Exclusion — First Tier
Participants:

a. The prospective first tier participant certifies to the best of
its knowledge and belief, that it and its principals:

(1) Are not presently debarred, suspended, proposed for
debarment, declared ineligible, or voluntarily excluded from
participating in covered transactions by any Federal
department or agency, 2 CFR 180.335;.

(2) Have not within a three-year period preceding this
proposal been convicted of or had a civil judgment rendered
against them for commission of fraud or a criminal offense in
connection with obtaining, attempting to obtain, or performing
a public (Federal, State, or local) transaction or contract under
a public transaction; violation of Federal or State antitrust
statutes or commission of embezzlement, theft, forgery,
bribery, falsification or destruction of records, making false
statements, or receiving stolen property, 2 CFR 180.800;

(3) Are not presently indicted for or otherwise criminally or
civilly charged by a governmental entity (Federal, State or
local) with commission of any of the offenses enumerated in
paragraph (a)(2) of this certification, 2 CFR 180.700 and
180.800; and

(4) Have not within a three-year period preceding this
application/proposal had one or more public transactions
(Federal, State or local) terminated for cause or default. 2
CFR 180.335(d).

(5) Are not a corporation that has been convicted of a felony
violation under any Federal law within the two-year period
preceding this proposal (USDOT Order 4200.6 implementing
appropriations act requirements); and

(6) Are not a corporation with any unpaid Federal tax liability
that has been assessed, for which all judicial and
administrative remedies have been exhausted, or have lapsed,
and that is not being paid in a timely manner pursuant to an
agreement with the authority responsible for collecting the tax

liability (USDOT Order 4200.6 implementing appropriations act

requirements).

b. Where the prospective participant is unable to certify to
any of the statements in this certification, such prospective
participant should attach an explanation to this proposal. 2

CFR 180.335 and 180.340.
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3. Instructions for Certification - Lower Tier Participants:

(Applicable to all subcontracts, purchase orders, and other lower
tier transactions requiring prior FHWA approval or estimated to
cost $25,000 or more - 2 CFR Parts 180 and 1200). 2 CFR
180.220 and 1200.220.

a. By signing and submitting this proposal, the prospective
lower tier participant is providing the certification set out below.

b. The certification in this clause is a material representation
of fact upon which reliance was placed when this transaction
was entered into. If it is later determined that the prospective
lower tier participant knowingly rendered an erroneous
certification, in addition to other remedies available to the
Federal Government, the department, or agency with which

this transaction originated may pursue available remedies,
including suspension and/or debarment.

c. The prospective lower tier participant shall provide
immediate written notice to the person to which this proposal is
submitted if at any time the prospective lower tier participant
learns that its certification was erroneous by reason of
changed circumstances. 2 CFR 180.365.

d. The terms "covered transaction," "debarred,"
"suspended," "ineligible," "participant,” "person," "principal,"
and "voluntarily excluded," as used in this clause, are defined
in 2 CFR Parts 180, Subpart I, 180.900 — 180.1020, and 1200.
You may contact the person to which this proposal is
submitted for assistance in obtaining a copy of those
regulations. “First Tier Covered Transactions” refers to any
covered transaction between a recipient or subrecipient of
Federal funds and a participant (such as the prime or general
contract). “Lower Tier Covered Transactions” refers to any
covered transaction under a First Tier Covered Transaction
(such as subcontracts). “First Tier Participant” refers to the
participant who has entered into a covered transaction with a
recipient or subrecipient of Federal funds (such as the prime or
general contractor). “Lower Tier Participant” refers any
participant who has entered into a covered transaction with a
First Tier Participant or other Lower Tier Participants (such as
subcontractors and suppliers).

e. The prospective lower tier participant agrees by
submitting this proposal that, should the proposed covered
transaction be entered into, it shall not knowingly enter into
any lower tier covered transaction with a person who is
debarred, suspended, declared ineligible, or voluntarily
excluded from participation in this covered transaction, unless
authorized by the department or agency with which this
transaction originated. 2 CFR 1200.220 and 1200.332.

f. The prospective lower tier participant further agrees by
submitting this proposal that it will include this clause titled
"Certification Regarding Debarment, Suspension, Ineligibility
and Voluntary Exclusion-Lower Tier Covered Transaction,"
without modification, in all lower tier covered transactions and
in all solicitations for lower tier covered transactions exceeding
the $25,000 threshold. 2 CFR 180.220 and 1200.220.

g. A participant in a covered transaction may rely upon a
certification of a prospective participant in a lower tier covered
transaction that is not debarred, suspended, ineligible, or
voluntarily excluded from the covered transaction, unless it
knows that the certification is erroneous. A participant is
responsible for ensuring that its principals are not suspended,
debarred, or otherwise ineligible to participate in covered
transactions. To verify the eligibility of its principals, as well as
the eligibility of any lower tier prospective participants, each
participant may, but is not required to, check the System for
Award Management website (https://www.sam.gov/), which is
compiled by the General Services Administration. 2 CFR
180.300, 180.320, 180.330, and 180.335.

h. Nothing contained in the foregoing shall be construed to
require establishment of a system of records in order to render
in good faith the certification required by this clause. The
knowledge and information of participant is not required to
exceed that which is normally possessed by a prudent person
in the ordinary course of business dealings.

i. Except for transactions authorized under paragraph e of
these instructions, if a participant in a covered transaction
knowingly enters into a lower tier covered transaction with a
person who is suspended, debarred, ineligible, or voluntarily



excluded from participation in this transaction, in addition to
other remedies available to the Federal Government, the

department or agency with which this transaction originated may

pursue available remedies, including suspension and/or
debarment. 2 CFR 180.325.
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4. Certification Regarding Debarment, Suspension,
Ineligibility and Voluntary Exclusion--Lower Tier
Participants:

a. The prospective lower tier participant certifies, by
submission of this proposal, that neither it nor its principals:

(1) is presently debarred, suspended, proposed for
debarment, declared ineligible, or voluntarily excluded from
participating in covered transactions by any Federal
department or agency, 2 CFR 180.355;

(2) is a corporation that has been convicted of a felony
violation under any Federal law within the two-year period
preceding this proposal (USDOT Order 4200.6 implementing
appropriations act requirements); and

(3) is a corporation with any unpaid Federal tax liability that
has been assessed, for which all judicial and administrative
remedies have been exhausted, or have lapsed, and that is
not being paid in a timely manner pursuant to an agreement
with the authority responsible for collecting the tax liability.
(USDOT Order 4200.6 implementing appropriations act
requirements)

b. Where the prospective lower tier participant is unable to
certify to any of the statements in this certification, such
prospective participant should attach an explanation to this
proposal.
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XI. CERTIFICATION REGARDING USE OF CONTRACT
FUNDS FOR LOBBYING

This provision is applicable to all Federal-aid construction
contracts and to all related subcontracts which exceed
$100,000. 49 CFR Part 20, App. A.

1. The prospective participant certifies, by signing and
submitting this bid or proposal, to the best of his or her
knowledge and belief, that:

a. No Federal appropriated funds have been paid or will be
paid, by or on behalf of the undersigned, to any person for
influencing or attempting to influence an officer or employee of
any Federal agency, a Member of Congress, an officer or
employee of Congress, or an employee of a Member of
Congress in connection with the awarding of any Federal
contract, the making of any Federal grant, the making of any
Federal loan, the entering into of any cooperative agreement,
and the extension, continuation, renewal, amendment, or
modification of any Federal contract, grant, loan, or
cooperative agreement.

b. If any funds other than Federal appropriated funds have
been paid or will be paid to any person for influencing or
attempting to influence an officer or employee of any Federal
agency, a Member of Congress, an officer or employee of
Congress, or an employee of a Member of Congress in
connection with this Federal contract, grant, loan, or

cooperative agreement, the undersigned shall complete and
submit Standard Form-LLL, "Disclosure Form to Report
Lobbying," in accordance with its instructions.

2. This certification is a material representation of fact upon
which reliance was placed when this transaction was made or
entered into. Submission of this certification is a prerequisite
for making or entering into this transaction imposed by 31

U.S.C. 1352. Any person who fails to file the required certification

shall be subject to a civil penalty of not less than
$10,000 and not more than $100,000 for each such failure.

3. The prospective participant also agrees by submitting its
bid or proposal that the participant shall require that the
language of this certification be included in all lower tier
subcontracts, which exceed $100,000 and that all such
recipients shall certify and disclose accordingly.

XIll. USE OF UNITED STATES-FLAG VESSELS:

This provision is applicable to all Federal-aid construction
contracts, design-build contracts, subcontracts, lower-tier
subcontracts, purchase orders, lease agreements, or any other
covered transaction. 46 CFR Part 381.

This requirement applies to material or equipment that is
acquired for a specific Federal-aid highway project. 46 CFR
381.7. Itis not applicable to goods or materials that come into
inventories independent of an FHWA funded-contract.

When oceanic shipments (or shipments across the Great Lakes)
are necessary for materials or equipment acquired for a specific
Federal-aid construction project, the bidder, proposer,
contractor, subcontractor, or vendor agrees:

1. To utilize privately owned United States-flag commercial
vessels to ship at least 50 percent of the gross tonnage
(computed separately for dry bulk carriers, dry cargo liners,
and tankers) involved, whenever shipping any equipment,
material, or commodities pursuant to this contract, to the
extent such vessels are available at fair and reasonable rates
for United States-flag commercial vessels. 46 CFR 381.7.

2. To furnish within 20 days following the date of loading for
shipments originating within the United States or within 30
working days following the date of loading for shipments
originating outside the United States, a legible copy of a rated,
‘on-board’ commercial ocean bill-of-lading in English for each
shipment of cargo described in paragraph (b)(1) of this section
to both the Contracting Officer (through the prime contractor in
the case of subcontractor bills-of-lading) and to the Office of
Cargo and Commercial Sealift (MAR-620), Maritime
Administration, Washington, DC 20590. (MARAD requires
copies of the ocean carrier's (master) bills of lading, certified
onboard, dated, with rates and charges. These bills of lading
may contain business sensitive information and therefore may
be submitted directly to MARAD by the Ocean Transportation
Intermediary on behalf of the contractor). 46 CFR 381.7.



ATTACHMENT A - EMPLOYMENT AND MATERIALS
PREFERENCE FOR APPALACHIAN DEVELOPMENT HIGHWAY
SYSTEM OR APPALACHIAN LOCAL ACCESS

ROAD CONTRACTS (23 CFR 633, Subpart B, Appendix B)
This provision is applicable to all Federal-aid projects funded
under the Appalachian Regional Development Act of 1965.

1. During the performance of this contract, the contractor
undertaking to do work which is, or reasonably may be, done
as on-site work, shall give preference to qualified persons who
regularly reside in the labor area as designated by the DOL
wherein the contract work is situated, or the subregion, or the
Appalachian counties of the State wherein the contract work is
situated, except:

a. To the extent that qualified persons regularly residing in
the area are not available.

b. For the reasonable needs of the contractor to employ
supervisory or specially experienced personnel necessary to
assure an efficient execution of the contract work.

c. For the obligation of the contractor to offer employment to
present or former employees as the result of a lawful collective
bargaining contract, provided that the number of nonresident
persons employed under this subparagraph (1c) shall not
exceed 20 percent of the total number of employees employed
by the contractor on the contract work, except as provided in
subparagraph (4) below.

2. The contractor shall place a job order with the State
Employment Service indicating (a) the classifications of the
laborers, mechanics and other employees required to perform
the contract work, (b) the number of employees required in
each classification, (c) the date on which the participant
estimates such employees will be required, and (d) any other
pertinent information required by the State Employment
Service to complete the job order form. The job order may be
placed with the State Employment Service in writing or by
telephone. If during the course of the contract work, the
information submitted by the contractor in the original job order
is substantially modified, the participant shall promptly notify
the State Employment Service.

3. The contractor shall give full consideration to all qualified
job applicants referred to him by the State Employment
Service. The contractor is not required to grant employment to
any job applicants who, in his opinion, are not qualified to
perform the classification of work required.

4. If, within one week following the placing of a job order by
the contractor with the State Employment Service, the State
Employment Service is unable to refer any qualified job
applicants to the contractor, or less than the number
requested, the State Employment Service will forward a
certificate to the contractor indicating the unavailability of
applicants. Such certificate shall be made a part of the
contractor's permanent project records. Upon receipt of this
certificate, the contractor may employ persons who do not
normally reside in the labor area to fill positions covered by the
certificate, notwithstanding the provisions of subparagraph (1c)
above.

5. The provisions of 23 CFR 633.207(e) allow the
contracting agency to provide a contractual preference for the
use of mineral resource materials native to the Appalachian
region.
6. The contractor shall include the provisions of Sections 1
through 4 of this Attachment A in every subcontract for work
which is, or reasonably may be, done as on-site work.



