TEMPORARY SOIL RETENTION SYSTEM
STA. 142+76 TO STA. 143405, 51’ RT

MATCHLINE STA 149+00

(SEE _DETAILS SHEET)
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STAGE IIs

- TRAFFIC
TRAFFIC WILL BE ON THE NORTH BOUND LANE
UTILIZING TRAFFIC CONTROL STANDARD 701321

~ CONSTRUCTION:
ALL CONSTRUCTION ACTIVITIES WILL BE ON THE
SQUTH BOUND LANE AND ON THE WEST SIDE OF
THE ROADWAY,

SUGGESTED CONSTRUCTION SEQUENCE:

1. REMOVE SOUTH BOUND HALF OF THE EXISTING
STRUCTURE AND CONSTRUCT SOUTHBOUND HALF
OF THE PROPOSED STRUCTURE

2. REMOVE THE EXISTING GR WITHIN THE LIMITS
OF THE PROFILE CORRECTION ON BOTH SIDES
OF THE STRUCTURE. CONSTRUCT THE HMA BINDER
COURSE SOUTH BOUND TO THE ELEVATIONS AND
LIMITS SHOWN ON THE PLANS AND ON THE DETAIL
SHEET. THIS WORK SHALL INCLUDE THE
BITUMINOUS AND AGGREGATE SHOULDERS

3. CONSTRUCT MANHOLES, PIPE CULVERTS, RIP RAP
AND ALL OTHER STAGE II DRAINAGE ITEMS

4. CONSTRUCT STAGE II EARTHWORK, DRIVEWAYS,
TOPSOIL, AND SEEDING

5. REMOVE THE REMAINING EXISTING GR, PLACE
AGGREGATE SHOULDERS/GUARDRAIL AGGREGATE
EROSION CONTROL, INSTALL PROPOSED GR
(NOTE: THE PROPOSED GR SHALL BE INSTALLED
15" HIGHER TO ACCOMMODATE FOR THE FINAL
LIFT OF THE HMA SURFACE COURSE)

STAGE III:

- TRAFFIC
TRAFFIC WILL BE BACK TO NORMAL. ALL
CONSTRUCTION ACTIVITIES WILL BE DONE
UTILIZING TRAFFIC CONTROL STANDARD 701306

~ CONSTRUCTION:

MILL 3/4” OF EXISTING SURFACE IN THE AREAS
OQUTSIDE THE LIMITS OF PROFILE CORRECTION.
PLACE 3/4” OF PROPOSED HMA LEVELING BINDER
AND 1 172" OF PROPQOSED HMA SURFACE COURSE.
(NOTE: SHOULDERS WILL BE DONE SIMULTANEOUSLY
WITH THE MAIN LINE).
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TEMPORARY CONCRETE BARRIER

TEMPORARY TRAFFIC SIGNAL

BARRIERS TYPE II AND III
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