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NOTICE TO BIDDERS 

 
 

1. TIME AND PLACE OF OPENING BIDS.  Electronic bids are to be submitted to the electronic bidding system 
(iCX-Integrated Contractors Exchange).  All bids must be submitted to the iCX system prior to 12:00 p.m. 
January 21, 2022 prevailing time at which time the bids will be publicly opened from the iCX SecureVault. 

 
2. DESCRIPTION OF WORK.  The proposed improvement is identified and advertised for bids in the 

Invitation for Bids as: 
 

  Contract No. 76P87 
  BOND County 
  Section 3-(1,2)PP-1 
  Route FAI 70 
  District 8 Construction Funds 
  
 6.7 miles of patching on I-70 from the Madison County line to Sugar Loaf Road. 
 
 
3. INSTRUCTIONS TO BIDDERS.  (a)  This Notice, the invitation for bids, proposal and letter of award shall, 

together with all other documents in accordance with Article 101.09 of the Standard Specifications for Road 
and Bridge Construction, become part of the contract.  Bidders are cautioned to read and examine carefully 
all documents, to make all required inspections, and to inquire or seek explanation of the same prior to 
submission of a bid. 

 

(b) State law, and, if the work is to be paid wholly or in part with Federal-aid funds, Federal law requires the 
bidder to make various certifications as a part of the proposal and contract.  By execution and submission 
of the proposal, the bidder makes the certification contained therein.  A false or fraudulent certification 
shall, in addition to all other remedies provided by law, be a breach of contract and may result in 
termination of the contract. 

 

 
4. AWARD CRITERIA AND REJECTION OF BIDS.  This contract will be awarded to the lowest responsive  

and responsible bidder considering conformity with the terms and conditions established by the Department 
in the rules, Invitation for Bids and contract documents.  The issuance of plans and proposal forms for bidding 
based upon a prequalification rating shall not be the sole determinant of responsibility.  The Department 
reserves the right to determine responsibility at the time of award, to reject any or all proposals, to readvertise 
the proposed improvement, and to waive technicalities. 

 
 

       By Order of the 
       Illinois Department of Transportation 
 

       Omer Osman,  
 Acting Secretary 
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STATE OF ILLINOIS 
______________________ 

 
SPECIAL PROVISIONS 

 
 

The following Special Provisions supplement the "Standard Specifications for Road and Bridge 
Construction," adopted January 1, 2022, the latest edition of the "Manual on Uniform Traffic 
Control Devices for Streets and Highways," and the "Manual of Test Procedures for Materials" in 
effect on the date of invitation for bids, and the Supplemental Specifications and Recurring Special 
Provisions indicated on the Check Sheet included herein which apply to and govern the 
construction of FAI Route I-70 (I-70); Section 3-(1,2)PP-1; Bond County; Contract No. 76P87 and 
in case of conflict with any part or parts of said Specifications, the said Special Provisions shall 
take precedence and shall govern. 
 

FAI Route I-70 (I-70) 
Section 3-(1,2)PP-1 

Bond County 
Contract No. 76P87 

 
 
LOCATION OF PROJECT 
 
This project is located in Bond County along I-70 from the Madison County line to Sugar Loaf 
Road. 
 
 
DESCRIPTION OF PROJECT 
 
The scope of this project consists of full depth and partial depth patching including replacement 
of associated raised reflective pavement markers and pavement marking. 
 
 
SUBMITTAL OF EEO/LABOR DOCUMENTATION 
Effective:  April 2016 
 
This work shall be done in accordance with Check Sheets No. 1, 3, and 5 of the IDOT 
Supplemental Specifications and Recurring Special Provisions and the “Weekly DBE Trucking 
Reports (BDE)” Special Provision, except as herein modified.   
 

PAYROLL AND STATEMENT OF COMPLIANCE:  
 
Certified payroll (FORM SBE 48 OR AN APPROVED FACSIMILE) and the Statement of 
Compliance (FORM SBE 348) shall be submitted by two methods: 
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1. By Mail (United States Postal Service):  The ORIGINAL of the certified payroll and 
the Statement of Compliance for the Prime Contractor and each Subcontractor shall 
be submitted by mail to the Regional Engineer for District 8. 

 
2. Electronically:  Scan both the ORIGINAL of the certified payroll and the Statement 

of Compliance to the same PDF file, and email to the District at the email address 
designated by the District EEO Officer.   

 
SBE 48 and SBE 348 forms shall be submitted weekly and will be considered late if 
received after midnight seven (7) business days after the payroll ending date.  

 
WEEKLY DBE TRUCKING REPORT: 

 
The Weekly DBE Trucking Report (FORM SBE 723) shall be submitted electronically.  
Scan the form to a PDF file, and email to the District at the email address designated by 
the District EEO Officer.  
 
SBE 723 forms shall be submitted weekly and will be considered late if received after 
midnight ten (10) business days following the reporting period.  

 
MONTHLY LABOR SUMMARY & MONTHLY CONTRACT ACTIVITY REPORTS: 

 
The Monthly Labor Summary Report (MLSR) shall be submitted by one of two methods: 

 
1. For contractors having IDOT contracts valued in the aggregate at $250,000 or less, 

the report may be typed or clearly handwritten using Form D8 PI0148.  Submit the 
ORIGINAL report by mail to the Regional Engineer for District Eight.  Contractors 
also have the option of using the method #2 outlined below.  

 
2. For contractors having IDOT contracts valued in the aggregate at more than 

$250,000, the report must be submitted in a specific “Fixed Length Comma Delimited 
ASCII Text File Format”.  This file shall be submitted by e-mail using specific file 
formatting criteria provided by the District EEO Officer.  Contractors must submit a 
sample text file to District 8 for review at least fourteen (14) days prior to the start of 
construction.    

 
The Monthly Contract Activity Report (MCAR) may be typed or clearly handwritten using 
Form D8 PI0149. 
 
The Monthly Labor Summary Report and the Monthly Contract Activity Report shall be 
submitted concurrently.  If the method of transmittal is method #1 above, then both the 
MLSR and the MCAR shall be mailed together in the same envelope.  If the method of 
transmittal is method #2 above, then the MCAR shall be scanned to a .pdf file and attached 
to the email containing the MLSR .txt file.   
 
The MLSR and MCAR must be submitted for each consecutive month, for the duration of 
the project, and will be considered late if received after midnight ten (10) calendar days 
following the reporting period. 

 
REQUEST FOR APPROVAL OF SUBCONTRACTOR:  
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The ORIGINAL and one copy of the Request for Approval of Subcontractor (FORM BC 
260A) shall be submitted to the District at the IDOT Preconstruction Conference.   
 

SUBSTANCE ABUSE PREVENTION PROGRAM CERTIFICATION: 
 
The ORIGINAL and one copy of the Substance Abuse Prevention Program Certification 
(FORM BC 261) shall be submitted to the District at the IDOT Preconstruction Conference.   

 
The Contractor is required to follow submittal procedures as provided by the EEO Officer at the 
preconstruction conference and to follow all revisions to those procedures as issued thereafter.   
 
If a report is rejected, it is the contractor’s responsibility to make required adjustments and/or 
corrections and resubmit the report.  Reports not submitted and accepted within the established 
timeframes will be considered late. 
 
Disclosure of this information is necessary to accomplish the statutory purpose as outlined under 
23CFR part 230 and 41CFR part 60.4 and the Illinois Human Rights Act.  Disclosure of this 
information is REQUIRED.  Failure to comply with this special provision may result in the 
withholding of payments to the contractor and/or cancellation, termination, or suspension 
of the contract in whole or part. 
 
This Special Provision must be included in each subcontract agreement. 
 

ALL HARD COPY FORMS TO BE SUBMITTED TO: 
 

Region 5 Engineer 
Illinois Department of Transportation 

ATTN: EEO/LABOR OFFICE 
1102 Eastport Plaza Drive 
Collinsville, IL 62234-6198 

 
Compliance with this Special Provision shall be included in the cost of the contract, and no 
additional compensation will be allowed for any costs incurred. 
 
 
PEAK HOUR RESTRICTIONS 
 
The Contractor shall have designated lanes open to traffic during peak hours in each direction 
along I-70.  The Contractor shall not be permitted to conduct any type of operation that would 
impede the flow of traffic during peak hours.  The Contractor shall be permitted to have lane 
closures through the weekends, without peak hour restriction, except for those holiday weekends 
specified in Article 107.09. 
 
Peak hours for I-70 are defined as: 
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Peak Hour Restrictions 
 

O
ne
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an

e 
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70 E of Pocahontas Restriction Hrs. Direction  

  
2:00pm to 6:00pm EB  

 N/A  WB  

70 W of Pocahontas      

  
1:00pm to 7:00pm EB  

N/A   WB  

           

 
 

Should the Contractor fail to have all lanes open to traffic during the defined peak hours, the 
Contractor shall be liable and shall pay to the Department $1000, not as a penalty but as liquidated 
damages, for every 15 minute interval or portion thereof that the flow of traffic is impeded by the 
Contractor’s operations.  The Department will deduct these liquidated damages from any monies 
due or to become due to the Contractor from the Department. 
 
 
PARTIAL DEPTH HOT-MIX ASPHALT PATCHING  
Effective:  April 1, 2014  Revised:  April 13, 2020 
 
Description.  This work shall consist of partial depth removal of the existing Portland cement 
concrete pavement or hot-mix asphalt (HMA) pavement and replacement with HMA. 
 
The partial depth removal on a lane width or less shall be classified by type/size as follows. 
 

Type I Less than 8 sq yd (9 sq m) 
Type II 8 sq yd (9 sq m) or more, but less than 50 sq yd (42 sq m) 
Type III 50 sq yd (42 sq m) or more, but less than 100 sq yd (84 sq m) 
Type IV 100 sq yd (84 sq m) or more 

 
Materials.  Materials shall be according to the following Articles/Sections of the Standard 
Specifications. 
 

Item Article/Section 
(a) Bituminous Material for Prime Coat  ....................................................................... 406.02 
(b) Hot-Mix Asphalt (Note 1)  .......................................................................................... 1030 
 

Note1.  If the patch is going to be resurfaced, the HMA for partial depth patches shall be 
a surface mixture of the same type as the proposed resurfacing or as approved by the 
Engineer.  If the patch is not going to be resurfaced, the mix shall be as shown on the 
plans. 
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Equipment.  Equipment shall be according to the following Articles/Sections of the Standard 
Specifications. 
 

Item Article/Section 
(a) Self-Propelled Milling Machine  ............................................................................ 1101.16 
(b) Concrete Saw  .................................................................................................... 442.03(f) 
(c) Wheel Saw  ........................................................................................................442.03(g) 
(d) Rollers  ................................................................................................................... 442.03 
(e) Mechanical Sweeper  ........................................................................................... 1101.03 
(f) Air Equipment (Note 1) 
 

Note 1.  The air equipment shall be capable of supplying compressed air at a minimum 
pressure of 100 psi (690 kPa) and shall have sufficient flow rate to remove all disturbed 
pavement debris.  The equipment shall also be according to ASTM D 4285. 

 
CONSTRUCTION REQUIREMENTS 

 
General.  The minimum patch dimension shall be 24 x 24 in. (600 x 600 mm). 
 
Partial Depth Removal.  Partial depth removal of the pavement shall be accomplished by the use 
of a milling machine and/or the wheel saw.  The patch area shall be cleaned by air equipment or 
mechanical sweeper, and all disturbed pavement debris and any loose or unsound concrete shall 
be removed.  Materials resulting from the removal shall be disposed of according to Article 202.03 
of the Standard Specifications. 
 
Exposed reinforcement shall be removed back to the point where the steel is in contact with sound 
concrete.  Where high steel is encountered, the depth of the patch may be reduced as directed 
by the Engineer. 
 
Replacement with HMA.  When the Engineer determines the exposed pavement will be suitable 
for a partial depth patch, a bituminous prime coat shall be applied according to Article 406.05(b) 
of the Standard Specifications. 
 
The prepared patch shall be filled using HMA surface course.  The HMA shall be compacted to 
the satisfaction of the Engineer. 
 
Patch Maintenance.  Patches opened to traffic which are high or become rough by rutting, 
shoving, or heaving shall be corrected by trimming off high areas and/or filling depressions.  Filled 
areas shall be rolled again. 
 
Areas Unsuitable for a Partial Depth Patch.  When the Engineer determines the exposed 
pavement will not be suitable for a partial depth patch or removal is one half or more of the 
pavement thickness, the remaining portion of the pavement shall be removed and a full depth 
patch shall be constructed according to Section 442 of the Standard Specifications for the Class 
of full depth patches included in the contract.  The exposed area may be filled with HMA and the 
full depth patch constructed at a later date.  HMA shall be placed as specified for the partial depth 
repair. 
 
Method of Measurement.  Partial depth removal of the pavement will be measured for payment 
in place, and the area computed in square yards (square meters). 
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HMA for partial depth patching of the pavement and for the backfilling of partial depth removal 
when it is determined the area is not suitable for a partial depth patch will be measured for 
payment in tons (metric tons) according to Article 406.13 of the Standard Specifications. 
 
Basis of Payment.  Partial depth removal of the pavement will be paid for at the contract unit price 
per SQUARE YARD (square meter) for PARTIAL DEPTH REMOVAL, of the type and thickness 
specified. 
 
HMA for partial depth patching and for backfilling areas unsuitable for a partial depth patch will be 
paid for at the contract unit price per TON (metric ton) for PARTIAL DEPTH PATCHING. 
 
When the Engineer determines to convert any partial depth patch to a full depth patch after the 
partial depth removal of the pavement has begun, the partial depth removal will still be paid for at 
the contract unit price for PARTIAL DEPTH REMOVAL.  The remaining removal for the full depth 
patch will be considered as included in the appropriate full depth patching pay item. 
 
 
PATCH FINISHING 
Effective February 8, 2021 
 
The surface of the patch shall be hand tined in accordance with article 420.09(e) of the Standard 
Specifications for Road and Bridge Construction. This work shall be included in the cost of the 
various pavement patching pay items. 
 
 
CLASS A PATCHES (SPECIAL) 
Effective:  February 8, 2021 
 
Description. This work shall consist of the removal of the existing pavement, the necessary 
excavation, and the replacement with the class and type of patch specified at designated 
locations. 
 
This work shall be according to Section 442 of the Standard Specifications for Class A. 
 
Materials. Materials shall be according to Article 442.02 of the Standard Specifications. 
CONSTRUCTION REQUIREMENTS 
 
Pavement Removal. Pavement removal shall be according to Article 442.05 of the Standard 
Specifications and as modified herein. 
 
Revise Article 442.05(a) to read: 
 

(a) Class A Patches. Two transverse full depth saw cuts shall be made perpendicular to the 
centerline at each end of the patch, except that the saw cuts may be skewed slightly if 
necessary to maintain a minimum distance of 18 inches from the end of the patch to the 
nearest transverse crack in the pavement to remain in place. When approved by the 
Engineer, this minimum distance may be reduced to 6 inches in areas of close crack 
spacing where the pavement otherwise appears to be sound. The longitudinal edges of 
the patch shall be formed by full-depth saw cuts. Saw cut extensions into pavement which 
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is to remain in place will not be permitted. All saw cuts shall be made with an approved 
concrete saw. After the transverse saw cuts have been made, intermediate cuts as shown 
on plan details may be made to make pressure relief cuts or to reduce the pavement 
length to a size that accommodates removal and hauling operations. The saw cutting 
operations shall be controlled to limit subbase penetration to a maximum of 1/2 inch. 

 
The shoulder between the full-depth saw cut and the pavement edge shall be removed 
using a hand held hammer and hand tools prior to pavement removal. If available, the 
Contractor may use an approved wheel saw to make the shoulder cut and removal. 

 
When the patch is adjacent to a Portland cement concrete shoulder, a saw cut shall be 
made at the shoulder-pavement joint sufficiently deep to sever the tie bars. A second full-
depth saw cut shall be made in the pavement a minimum of 4 inches from the edge of 
the shoulder. The pavement between the full-depth saw cut and the shoulder edge shall 
be removed using a hand held hammer and hand tools prior to the removal of the 
remaining pavement. 
 
The pavement between the saw cuts shall be removed by lifting. Sufficient care shall be 
taken to minimize subbase disturbance and prevent spalling of the pavement that is to 
remain in place. Any subbase or stabilize subbase material disturbed during pavement 
removal operations or determined unsuitable by the Engineer shall be removed and 
replaced with patch material. 
 
If the Engineer determines that the concrete has deteriorated to the extent that it is not 
practical to lift, the pavement may be broken into small pieces and removed. The breaking 
equipment shall not transfer impact energy more than 3,000 foot-pound per blow to the 
pavement surface. 

 
Should the Contractor’s operation cause a spall having a width or depth greater than 1 
inch in the pavement to remain in place or cause excessive shattering or underbreaking 
of the existing slab to remain in place, a new saw cut shall be made extending the patch 
to remove the spall or underbreaking. After pavement removal, the pavement structure 
will be inspected by the Engineer to determine if it is sufficiently sound. If determined 
unsound, the Contractor shall extend the patch as directed by the Engineer. 

 
Revise Article 442.06(a) to read: 
 

(a)  Reinforcement, Dowel Bars, and Joints. Reinforcement, dowel bars, joints 
shall be according to the following. 

 
(1) Class A Patching. The reinforcement shall be constructed according to 

Articles 508.03 through 508.09. 
 

Patch reinforcement (longitudinal) shall be tied to No. 6 epoxy coated tie bars, 32 
inch long, drilled and grouted into existing pavement at 12 inch centers. 

 
Patches more than 20 feet in length shall be tied to the adjacent pavement, 
Portland cement concrete shoulders, and curb and gutter with No. 6 transverse 
epoxy coated tie bars, 24 inches long, embedded 8 inches at 36 inch centers 
according to Article 420.05(b). 
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The Contractor shall tie the steel together, using at least two secure ties for each 
lap splice according to Article 508.08(a)(1). 
 
Reinforcement steel shall be placed and supported on chairs according to Article 
508.06, and the placement tolerance for individual reinforcement bars shall be +/- 
1 inch horizontally and vertically. 

 
Revise the first paragraph of Article 442.06(d) to read: 
 

(d) Concrete Placement. The patch material shall match the elevation of the existing 
concrete pavement or hot-mix asphalt surface. Concrete shall be placed according to 
Article 420.07 of the Standard Specifications, except a mechanical spreader will not 
be required. Placement shall be governed by the limitations set forth in Article 1020.14. 

 
Method of Measurement. This work will be measured according to Article 442.10 and as modified 
herein. 

 
Revise the table and the third paragraph of the article to read: 
 

% change of thickness % change of quantity 
0 to less than 15 0 
15 to less than 20 10 
20 to less than 30 15 
30 to less than 50 20 

 
If the thickness of the existing pavement varies by 50 percent or more from that shown on the 
plans, the character of the work will be considered significantly changed, and an adjustment to 
the contract will be made according to Article 104.02. 
 
Basis of payment. This work will be measured according to Article 442.11 and as modified herein. 
 
Revise second paragraph to read: 
 

Where the Department requires a specific class of patch used, this work will be paid for at 
the contract unit price per square yard (square meter) for CLASS A PATCHES (SPECIAL), 
of the type and thickness specified. When a patch is adjacent to a wide flange beam 
terminal joint, this work will be paid for at the contract unit price per square yard (square 
meter) for PAVEMENT PATCHING (SPECIAL). 
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TRAFFIC CONTROL PLAN 
Effective:  July 12, 1993     Revised:  May 12, 1997 
 
Traffic control shall be in accordance with the applicable sections of the “Standard Specifications 
for Road and Bridge Construction”, the applicable guidelines contained in the “National Manual 
on Uniform Traffic Control Devices for Streets and Highways”, Illinois Supplement to the National 
Manual of Uniform Traffic Control Devices, these Special Provisions, and any special details and 
Highway Standards contained herein and in the plans. 
 
Special attention is called to Articles 107.09 and 107.14 of the “Standard Specifications for Road 
and Bridge Construction” and the following Highway Standards relating to traffic control: 
 
 701101 701400 701401 701406 701411 701428
 701901 
 
In addition, the following Special Provision(s) will also govern traffic control for this project: 
 
 Peak Hour Restrictions 
 Speed Display Trailer 
 Traffic Spotters 
 Vehicle and Equipment Warning Lights 
 Work Zone Traffic Control Devices 
 
 
STATUS OF UTILITIES TO BE ADJUSTED   
 

NO UTILITIES TO BE ADJUSTED 
 
The above represents the best information of the Department and is only included for the 
convenience of the bidder.  The applicable provisions of Sections 102 and 103 and Articles 105.07 
and 107.20 of the Standard Specifications for Road and Bridge Construction shall apply. 
 
If any utility adjustment or removal has not been completed when required by the Contractor's 
operation, the Contractor should notify the Engineer in writing.  A request for an extension of time 
will be considered to the extent the Contractor's operations were affected. 
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BITUMINOUS MATERIALS COST ADJUSTMENTS (BDE) 
Effective:  November 2, 2006  Revised:  August 1, 2017 
 
Description.  Bituminous material cost adjustments will be made to provide additional 
compensation to the Contractor, or credit to the Department, for fluctuations in the cost of 
bituminous materials when optioned by the Contractor.  The bidder shall indicate with their bid 
whether or not this special provision will be part of the contract. 
 
The adjustments shall apply to permanent and temporary hot-mix asphalt (HMA) mixtures, 
bituminous surface treatments (cover and seal coats), and preventative maintenance type surface 
treatments that are part of the original proposed construction, or added as extra work and paid 
for by agreed unit prices.  The adjustments shall not apply to bituminous prime coats, tack coats, 
crack filling/sealing, joint filling/sealing, or extra work paid for at a lump sum price or by force 
account. 
 
Method of Adjustment.  Bituminous materials cost adjustments will be computed as follows. 
 
CA = (BPIP - BPIL) x (%ACV  / 100) x Q 
 
Where: CA = Cost Adjustment, $. 
 BPIP = Bituminous Price Index, as published by the Department for the month the work 

is performed, $/ton ($/metric ton). 
 BPIL = Bituminous Price Index, as published by the Department for the month prior to 

the letting for work paid for at the contract price; or for the month the agreed 
unit price letter is submitted by the Contractor for extra work paid for by agreed 
unit price, $/ton ($/metric ton). 

 %ACV = Percent of virgin Asphalt Cement in the Quantity being adjusted.  For HMA 
mixtures, the % ACV will be determined from the adjusted job mix formula.  For 
bituminous materials applied, a performance graded or cutback asphalt will be 
considered to be 100% ACV and undiluted emulsified asphalt will be considered 
to be 65% ACV. 

 Q = Authorized construction Quantity, tons (metric tons) (see below). 
 
For HMA mixtures measured in square yards:  Q, tons = A x D x (Gmb x 46.8) / 2000.  For HMA 
mixtures measured in square meters:  Q, metric tons = A x D x (Gmb x 1) / 1000.  When computing 
adjustments for full-depth HMA pavement, separate calculations will be made for the binder and 
surface courses to account for their different Gmb and % ACV. 
 
For bituminous materials measured in gallons: Q, tons = V x 8.33 lb/gal x SG / 2000 
For bituminous materials measured in liters: Q, metric tons = V x 1.0 kg/L x SG / 1000 
 
Where: A = Area of the HMA mixture, sq yd (sq m). 
 D = Depth of the HMA mixture, in. (mm). 
 Gmb = Average bulk specific gravity of the mixture, from the approved mix design. 
 V = Volume of the bituminous material, gal (L). 
 SG = Specific Gravity of bituminous material as shown on the bill of lading. 
 



FAI ROUTE I-70 (I-70) 
SECTION 3-(1,2)PP-1 

BOND COUNTY 
CONTRACT NO. 76P87 

 

 
11 

Basis of Payment.  Bituminous materials cost adjustments may be positive or negative but will 
only be made when there is a difference between the BPIL and BPIP in excess of five percent, as 
calculated by: 
 
Percent Difference = {(BPIL – BPIP) ÷ BPIL} × 100 
 
Bituminous materials cost adjustments will be calculated for each calendar month in which 
applicable bituminous material is placed; and will be paid or deducted when all other contract 
requirements for the work placed during the month are satisfied.  The adjustments shall not apply 
during contract time subject to liquidated damages for completion of the entire contract. 
 
 
 
BLENDED FINELY DIVIDED MINERALS (BDE) 
 
Effective:  April 1, 2021 
 
Revise the second paragraph of Article 1010.01 of the Standard Specifications to read: 
 

“ Different sources or types of finely divided minerals shall not be mixed or used alternately in 
the same item of construction, except as a blended finely divided mineral product according to 
Article 1010.06.” 
 
Add the following article to Section 1010 of the Standard Specifications: 
 

“ 1010.06 Blended Finely Divided Minerals.  Blended finely divided minerals shall be the 
product resulting from the blending or intergrinding of two or three finely divided minerals.  
Blended finely divided minerals shall be according to ASTM C 1697, except as follows. 
 

(a) Blending shall be accomplished by mechanically or pneumatically intermixing the 
constituent finely divided minerals into a uniform mixture that is then discharged into a 
silo for storage or tanker for transportation. 
 

(b) The blended finely divided mineral product will be classified according to its predominant 
constituent or the manufacturer’s designation and shall meet the chemical requirements of 
its classification.  The other finely divided mineral constituent(s) will not be required to 
conform to their individual standards.” 

 
 
  



FAI ROUTE I-70 (I-70) 
SECTION 3-(1,2)PP-1 

BOND COUNTY 
CONTRACT NO. 76P87 

 

 
12 

 
COMPENSABLE DELAY COSTS (BDE) 
 
Effective:  June 2, 2017      Revised:  April 1, 2019 
 
Revise Article 107.40(b) of the Standard Specifications to read: 
 

“ (b) Compensation.  Compensation will not be allowed for delays, inconveniences, or damages 
sustained by the Contractor from conflicts with facilities not meeting the above definition; 
or if a conflict with a utility in an unanticipated location does not cause a shutdown of the 
work or a documentable reduction in the rate of progress exceeding the limits set herein.  
The provisions of Article 104.03 notwithstanding, compensation for delays caused by a 
utility in an unanticipated location will be paid according to the provisions of this Article 
governing minor and major delays or reduced rate of production which are defined as 
follows. 
 
(1) Minor Delay.  A minor delay occurs when the work in conflict with the utility in an 

unanticipated location is completely stopped for more than two hours, but not to 
exceed two weeks. 
 

(2) Major Delay.  A major delay occurs when the work in conflict with the utility in an 
unanticipated location is completely stopped for more than two weeks. 
 

(3) Reduced Rate of Production Delay.  A reduced rate of production delay occurs when 
the rate of production on the work in conflict with the utility in an unanticipated location 
decreases by more than 25 percent and lasts longer than seven calendar days.” 

 
Revise Article 107.40(c) of the Standard Specifications to read: 
 

“ (c) Payment.  Payment for Minor, Major, and Reduced Rate of Production Delays will be made 
as follows. 
 
(1) Minor Delay.  Labor idled which cannot be used on other work will be paid for according 

to Article 109.04(b)(1) and (2) for the time between start of the delay and the minimum 
remaining hours in the work shift required by the prevailing practice in the area. 
 
Equipment idled which cannot be used on other work, and which is authorized to 
standby on the project site by the Engineer, will be paid for according to 
Article 109.04(b)(4). 
 

(2) Major Delay.  Labor will be the same as for a minor delay. 
 
Equipment will be the same as for a minor delay, except Contractor-owned equipment 
will be limited to two weeks plus the cost of move-out to either the Contractor’s yard or 
another job and the cost to re-mobilize, whichever is less.  Rental equipment may be 
paid for longer than two weeks provided the Contractor presents adequate support to 
the Department (including lease agreement) to show retaining equipment on the job is 
the most economical course to follow and in the public interest. 
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(3) Reduced Rate of Production Delay.  The Contractor will be compensated for the 
reduced productivity for labor and equipment time in excess of the 25 percent threshold 
for that portion of the delay in excess of seven calendar days.  Determination of 
compensation will be in accordance with Article 104.02, except labor and material 
additives will not be permitted. 
 

Payment for escalated material costs, escalated labor costs, extended project overhead, 
and extended traffic control will be determined according to Article 109.13.” 

 
Revise Article 108.04(b) of the Standard Specifications to read: 
 

“ (b) No working day will be charged under the following conditions. 
 
(1) When adverse weather prevents work on the controlling item. 

 
(2) When job conditions due to recent weather prevent work on the controlling item. 

 
(3) When conduct or lack of conduct by the Department or its consultants, representatives, 

officers, agents, or employees; delay by the Department in making the site available; 
or delay in furnishing any items required to be furnished to the Contractor by the 
Department prevents work on the controlling item. 

 
(4) When delays caused by utility or railroad adjustments prevent work on the controlling 

item. 
 

(5) When strikes, lock-outs, extraordinary delays in transportation, or inability to procure 
critical materials prevent work on the controlling item, as long as these delays are not 
due to any fault of the Contractor. 

 
(6) When any condition over which the Contractor has no control prevents work on the 

controlling item.” 
 
Revise Article 109.09(f) of the Standard Specifications to read: 

 
“ (f) Basis of Payment.  After resolution of a claim in favor of the Contractor, any adjustment in 

time required for the work will be made according to Section 108.  Any adjustment in the 
costs to be paid will be made for direct labor, direct materials, direct equipment, direct 
jobsite overhead, direct offsite overhead, and other direct costs allowed by the resolution.  
Adjustments in costs will not be made for interest charges, loss of anticipated profit, 
undocumented loss of efficiency, home office overhead and unabsorbed overhead other 
than as allowed by Article 109.13, lost opportunity, preparation of claim expenses and 
other consequential indirect costs regardless of method of calculation. 
 
The above Basis of Payment is an essential element of the contract and the claim cost 
recovery of the Contractor shall be so limited.” 

 
Add the following to Section 109 of the Standard Specifications. 
 

“ 109.13 Payment for Contract Delay.  Compensation for escalated material costs, escalated 
labor costs, extended project overhead, and extended traffic control will be allowed when such 
costs result from a delay meeting the criteria in the following table. 
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Contract Type Cause of Delay Length of Delay 

Working Days 
Article 108.04(b)(3) or 
Article 108.04(b)(4) 

No working days have been charged for two 
consecutive weeks. 

Completion 
Date 

Article 108.08(b)(1) or 
Article 108.08(b)(7) 

The Contractor has been granted a minimum two 
week extension of contract time, according to 
Article 108.08. 

 
Payment for each of the various costs will be according to the following. 
 
(a) Escalated Material and/or Labor Costs.  When the delay causes work, which would have 

otherwise been completed, to be done after material and/or labor costs have increased, 
such increases will be paid.  Payment for escalated material costs will be limited to the 
increased costs substantiated by documentation furnished by the Contractor.  Payment 
for escalated labor costs will be limited to those items in Article 109.04(b)(1) and (2), 
except the 35 percent and 10 percent additives will not be permitted. 

 
(b) Extended Project Overhead.  For the duration of the delay, payment for extended project 

overhead will be paid as follows. 
 
(1) Direct Jobsite and Offsite Overhead.  Payment for documented direct jobsite overhead 

and documented direct offsite overhead, including onsite supervisory and 
administrative personnel, will be allowed according to the following table. 
 

Original Contract 
Amount 

Supervisory and Administrative 
Personnel 

Up to $5,000,000 One Project Superintendent 

Over $   5,000,000 -  
up to $25,000,000 

One Project Manager, 
One Project Superintendent or 
Engineer, and 
One Clerk 

Over $25,000,000 -  
up to $50,000,000 

One Project Manager, 
One Project Superintendent, 
One Engineer, and 
One Clerk 

Over $50,000,000 

One Project Manager, 
Two Project Superintendents, 
One Engineer, and 
One Clerk 

 
(2) Home Office and Unabsorbed Overhead.  Payment for home office and unabsorbed 

overhead will be calculated as 8 percent of the total delay cost. 
 

(c) Extended Traffic Control.  Traffic control required for an extended period of time due to the 
delay will be paid for according to Article 109.04.   
 
When an extended traffic control adjustment is paid under this provision, an adjusted unit 
price as provided for in Article 701.20(a) for increase or decrease in the value of work by 
more than ten percent will not be paid. 
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Upon payment for a contract delay under this provision, the Contractor shall assign 

subrogation rights to the Department for the Department’s efforts of recovery from any other party 
for monies paid by the Department as a result of any claim under this provision.  The Contractor 
shall fully cooperate with the Department in its efforts to recover from another party any money 
paid to the Contractor for delay damages under this provision.” 
 
 
 
DISADVANTAGED BUSINESS ENTERPRISE PARTICIPATION (BDE) 
 
Effective:  September 1, 2000     Revised:  March 2, 2019 
 
FEDERAL OBLIGATION.  The Department of Transportation, as a recipient of federal financial 
assistance, is required to take all necessary and reasonable steps to ensure nondiscrimination in 
the award and administration of contracts.  Consequently, the federal regulatory provisions of 
49 CFR Part 26 apply to this contract concerning the utilization of disadvantaged business 
enterprises.  For the purposes of this Special Provision, a disadvantaged business enterprise 
(DBE) means a business certified by the Department in accordance with the requirements of 
49 CFR Part 26 and listed in the Illinois Unified Certification Program (IL UCP) DBE Directory. 
 
STATE OBLIGATION.  This Special Provision will also be used by the Department to satisfy the 
requirements of the Business Enterprise for Minorities, Females, and Persons with Disabilities 
Act, 30 ILCS 575.  When this Special Provision is used to satisfy state law requirements on 
100 percent state-funded contracts, the federal government has no involvement in such contracts 
(not a federal-aid contract) and no responsibility to oversee the implementation of this Special 
Provision by the Department on those contracts.  DBE participation on 100 percent state-funded 
contracts will not be credited toward fulfilling the Department’s annual overall DBE goal required 
by the US Department of Transportation to comply with the federal DBE program requirements. 
 
CONTRACTOR ASSURANCE.  The Contractor makes the following assurance and agrees to 
include the assurance in each subcontract the Contractor signs with a subcontractor. 
 

The Contractor, subrecipient, or subcontractor shall not discriminate on the basis of race, 
color, national origin, or sex in the performance of this contract.  The Contractor shall carry 
out applicable requirements of 49 CFR Part 26 in the award and administration of contracts 
funded in whole or in part with federal or state funds.  Failure by the Contractor to carry out 
these requirements is a material breach of this contract, which may result in the termination 
of this contract or such other remedy as the recipient deems appropriate, which may include, 
but is not limited to: 
 
(a) Withholding progress payments; 

 
(b) Assessing sanctions; 

 
(c) Liquidated damages; and/or 

 
(d) Disqualifying the Contractor from future bidding as non-responsible. 
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OVERALL GOAL SET FOR THE DEPARTMENT.  As a requirement of compliance with 49 CFR 
Part 26, the Department has set an overall goal for DBE participation in its federally assisted 
contracts.  That goal applies to all federal-aid funds the Department will expend in its federally 
assisted contracts for the subject reporting fiscal year.  The Department is required to make a 
good faith effort to achieve the overall goal.  The dollar amount paid to all approved DBE 
companies performing work called for in this contract is eligible to be credited toward fulfillment 
of the Department’s overall goal. 
 
CONTRACT GOAL TO BE ACHIEVED BY THE CONTRACTOR.  This contract includes a 
specific DBE utilization goal established by the Department.  The goal has been included because 
the Department has determined the work of this contract has subcontracting opportunities that 
may be suitable for performance by DBE companies.  The determination is based on an 
assessment of the type of work, the location of the work, and the availability of DBE companies 
to do a part of the work.  The assessment indicates, in the absence of unlawful discrimination and 
in an arena of fair and open competition, DBE companies can be expected to perform 12.0% of 
the work.  This percentage is set as the DBE participation goal for this contract.  Consequently, 
in addition to the other award criteria established for this contract, the Department will only award 
this contract to a bidder who makes a good faith effort to meet this goal of DBE participation in 
the performance of the work.  A bidder makes a good faith effort for award consideration if either 
of the following is done in accordance with the procedures set for in this Special Provision: 
 

(a) The bidder documents enough DBE participation has been obtained to meet the goal or, 
 

(b) The bidder documents a good faith effort has been made to meet the goal, even though 
the effort did not succeed in obtaining enough DBE participation to meet the goal. 
 

DBE LOCATOR REFERENCES.  Bidders shall consult the IL UCP DBE Directory as a reference 
source for DBE-certified companies.  In addition, the Department maintains a letting and item 
specific DBE locator information system whereby DBE companies can register their interest in 
providing quotes on particular bid items advertised for letting.  Information concerning DBE 
companies willing to quote work for particular contracts may be obtained by contacting the 
Department’s Bureau of Small Business Enterprises at telephone number (217) 785-4611, or by 
visiting the Department’s website at: 
http://www.idot.illinois.gov/doing-business/certifications/disadvantaged-business-enterprise-
certification/il-ucp-directory/index. 
 
BIDDING PROCEDURES.  Compliance with this Special Provision is a material bidding 
requirement and failure of the bidder to comply will render the bid not responsive. 
 
The bidder shall submit a DBE Utilization Plan (form SBE 2026), and a DBE Participation 
Statement (form SBE 2025) for each DBE company proposed for the performance of work to 
achieve the contract goal, with the bid.  If the Utilization Plan indicates the contract goal will not 
be met, documentation of good faith efforts shall also be submitted.  The documentation of good 
faith efforts must include copies of each DBE and non-DBE subcontractor quote submitted to the 
bidder when a non-DBE subcontractor is selected over a DBE for work on the contract.  The 
required forms and documentation must be submitted as a single .pdf file using the “Integrated 
Contractor Exchange (iCX)” application within the Department’s “EBids System”. 
 
The Department will not accept a Utilization Plan if it does not meet the bidding procedures set 
forth herein and the bid will be declared not responsive.  In the event the bid is declared not 

http://www.idot.illinois.gov/doing-business/certifications/disadvantaged-business-enterprise-certification/il-ucp-directory/index
http://www.idot.illinois.gov/doing-business/certifications/disadvantaged-business-enterprise-certification/il-ucp-directory/index
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responsive, the Department may elect to cause the forfeiture of the penal sum of the bidder’s 
proposal guaranty and may deny authorization to bid the project if re-advertised for bids.   
 
GOOD FAITH EFFORT PROCEDURES.  The contract will not be awarded until the Utilization 
Plan is approved.  All information submitted by the bidder must be complete, accurate and 
adequately document enough DBE participation has been obtained or document the good faith 
efforts of the bidder, in the event enough DBE participation has not been obtained, before the 
Department will commit to the performance of the contract by the bidder.  The Utilization Plan will 
be approved by the Department if the Utilization Plan documents sufficient commercially useful 
DBE work to meet the contract goal or the bidder submits sufficient documentation of a good faith 
effort to meet the contract goal pursuant to 49 CFR Part 26, Appendix A.  This means the bidder 
must show that all necessary and reasonable steps were taken to achieve the contract goal.  
Necessary and reasonable steps are those which, by their scope, intensity and appropriateness 
to the objective, could reasonably be expected to obtain sufficient DBE participation, even if they 
were not successful.  The Department will consider the quality, quantity, and intensity of the kinds 
of efforts the bidder has made.  Mere pro forma efforts, in other words efforts done as a matter of 
form, are not good faith efforts; rather, the bidder is expected to have taken genuine efforts that 
would be reasonably expected of a bidder actively and aggressively trying to obtain DBE 
participation sufficient to meet the contract goal. 
 

(a) The following is a list of types of action that the Department will consider as part of the 
evaluation of the bidder’s good faith efforts to obtain participation.  These listed factors are 
not intended to be a mandatory checklist and are not intended to be exhaustive.  Other 
factors or efforts brought to the attention of the Department may be relevant in appropriate 
cases and will be considered by the Department. 
 
(1) Soliciting through all reasonable and available means (e.g. attendance at pre-bid 

meetings, advertising and/or written notices) the interest of all certified DBE 
companies that have the capability to perform the work of the contract.  The bidder 
must solicit this interest within sufficient time to allow the DBE companies to respond 
to the solicitation.  The bidder must determine with certainty if the DBE companies are 
interested by taking appropriate steps to follow up initial solicitations. 
 

(2) Selecting portions of the work to be performed by DBE companies in order to increase 
the likelihood that the DBE goals will be achieved.  This includes, where appropriate, 
breaking out contract work items into economically feasible units to facilitate DBE 
participation, even when the Contractor might otherwise prefer to perform these work 
items with its own forces. 
 

(3) Providing interested DBE companies with adequate information about the plans, 
specifications, and requirements of the contract in a timely manner to assist them in 
responding to a solicitation. 
 

(4) a. Negotiating in good faith with interested DBE companies.  It is the bidder’s 
responsibility to make a portion of the work available to DBE subcontractors and 
suppliers and to select those portions of the work or material needs consistent with 
the available DBE subcontractors and suppliers, so as to facilitate DBE 
participation.  Evidence of such negotiation includes the names, addresses, and 
telephone numbers of DBE companies that were considered; a description of the 
information provided regarding the plans and specifications for the work selected 
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for subcontracting; and evidence as to why additional agreements could not be 
reached for DBE companies to perform the work. 
 

b. A bidder using good business judgment would consider a number of factors in 
negotiating with subcontractors, including DBE subcontractors, and would take a 
firm’s price and capabilities as well as contract goals into consideration.  However, 
the fact that there may be some additional costs involved in finding and using DBE 
companies is not in itself sufficient reason for a bidder’s failure to meet the contract 
DBE goal, as long as such costs are reasonable.  Also the ability or desire of a 
bidder to perform the work of a contract with its own organization does not relieve 
the bidder of the responsibility to make good faith efforts.  Bidders are not, 
however, required to accept higher quotes from DBE companies if the price 
difference is excessive or unreasonable.  In accordance with the above Bidding 
Procedures, the documentation of good faith efforts must include copies of each 
DBE and non-DBE subcontractor quote submitted to the bidder when a non-DBE 
subcontractor was selected over a DBE for work on the contract. 
 

(5) Not rejecting DBE companies as being unqualified without sound reasons based on a 
thorough investigation of their capabilities.  The bidder’s standing within its industry, 
membership in specific groups, organizations, or associations and political or social 
affiliations (for example union vs. non-union employee status) are not legitimate 
causes for the rejection or non-solicitation of bids in the bidder’s efforts to meet the 
project goal. 
 

(6) Making efforts to assist interested DBE companies in obtaining bonding, lines of credit, 
or insurance as required by the recipient or Contractor. 
 

(7) Making efforts to assist interested DBE companies in obtaining necessary equipment, 
supplies, materials, or related assistance or services. 
 

(8) Effectively using the services of available minority/women community organizations; 
minority/women contractors’ groups; local, state, and federal minority/women business 
assistance offices; and other organizations as allowed on a case-by-case basis to 
provide assistance in the recruitment and placement of DBE companies. 
 

(b) If the Department determines the bidder has made a good faith effort to secure the work 
commitment of DBE companies to meet the contract goal, the Department will award the 
contract provided it is otherwise eligible for award.  If the Department determines the 
bidder has failed to meet the requirements of this Special Provision or that a good faith 
effort has not been made, the Department will notify the responsible company official 
designated in the Utilization Plan that the bid is not responsive.  The notification will also 
include a statement of reasons for the adverse determination.  If the Utilization Plan is not 
approved because it is deficient as a technical matter, unless waived by the Department, 
the bidder will be notified and will be allowed no more than a five calendar day period to 
cure the deficiency. 
 

(c) The bidder may request administrative reconsideration of an adverse determination by 
emailing the Department at “DOT.DBE.UP@illinois.gov” within the five calendar days after 
the receipt of the notification of the determination.  The determination shall become final 
if a request is not made on or before the fifth calendar day.  A request may provide 
additional written documentation or argument concerning the issues raised in the 

mailto:DOT.DBE.UP@illinois.gov


FAI ROUTE I-70 (I-70) 
SECTION 3-(1,2)PP-1 

BOND COUNTY 
CONTRACT NO. 76P87 

 

 
19 

determination statement of reasons, provided the documentation and arguments address 
efforts made prior to submitting the bid.  The request will be reviewed by the Department’s 
Reconsideration Officer.  The Reconsideration Officer will extend an opportunity to the 
bidder to meet in person to consider all issues of documentation and whether the bidder 
made a good faith effort to meet the goal.  After the review by the Reconsideration Officer, 
the bidder will be sent a written decision within ten working days after receipt of the request 
for reconsideration, explaining the basis for finding that the bidder did or did not meet the 
goal or make adequate good faith efforts to do so.  A final decision by the Reconsideration 
Officer that a good faith effort was made shall approve the Utilization Plan submitted by 
the bidder and shall clear the contract for award.  A final decision that a good faith effort 
was not made shall render the bid not responsive. 
 

CALCULATING DBE PARTICIPATION.  The Utilization Plan values represent work anticipated 
to be performed and paid for upon satisfactory completion.  The Department is only able to count 
toward the achievement of the overall goal and the contract goal the value of payments made for 
the work actually performed by DBE companies.  In addition, a DBE must perform a commercially 
useful function on the contract to be counted.  A commercially useful function is generally 
performed when the DBE is responsible for the work and is carrying out its responsibilities by 
actually performing, managing, and supervising the work involved.  The Department and 
Contractor are governed by the provisions of 49 CFR Part 26.55(c) on questions of commercially 
useful functions as it affects the work.  Specific counting guidelines are provided in 49 CFR Part 
26.55, the provisions of which govern over the summary contained herein. 
 

(a) DBE as the Contractor:  100 percent goal credit for that portion of the work performed by 
the DBE’s own forces, including the cost of materials and supplies.  Work that a DBE 
subcontracts to a non-DBE does not count toward the DBE goals. 
 

(b) DBE as a joint venture Contractor:  100 percent goal credit for that portion of the total 
dollar value of the contract equal to the distinct, clearly defined portion of the work 
performed by the DBE’s own forces. 
 

(c) DBE as a subcontractor:  100 percent goal credit for the work of the subcontract performed 
by the DBE’s own forces, including the cost of materials and supplies, excluding the 
purchase of materials and supplies or the lease of equipment by the DBE subcontractor 
from the Contractor or its affiliates.  Work that a DBE subcontractor in turn subcontracts 
to a non-DBE does not count toward the DBE goal. 
 

(d) DBE as a trucker:  100 percent goal credit for trucking participation provided the DBE is 
responsible for the management and supervision of the entire trucking operation for which 
it is responsible.  At least one truck owned, operated, licensed, and insured by the DBE 
must be used on the contract.  Credit will be given for the following: 
 
(1) The DBE may lease trucks from another DBE firm, including an owner-operator who 

is certified as a DBE.  The DBE who leases trucks from another DBE receives credit 
for the total value of the transportation services the lessee DBE provides on the 
contract. 
 

(2) The DBE may also lease trucks from a non-DBE firm, including from an owner-
operator.  The DBE who leases trucks from a non-DBE is entitled to credit only for the 
fee or commission is receives as a result of the lease arrangement. 
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(e) DBE as a material supplier: 
 
(1) 60 percent goal credit for the cost of the materials or supplies purchased from a DBE 

regular dealer. 
 

(2) 100 percent goal credit for the cost of materials of supplies obtained from a DBE 
manufacturer. 
 

(3) 100 percent credit for the value of reasonable fees and commissions for the 
procurement of materials and supplies if not a DBE regular dealer or DBE 
manufacturer. 
 

CONTRACT COMPLIANCE.  Compliance with this Special Provision is an essential part of the 
contract.  The Department is prohibited by federal regulations from crediting the participation of a 
DBE included in the Utilization Plan toward either the contract goal or the Department’s overall 
goal until the amount to be applied toward the goals has been paid to the DBE.  The following 
administrative procedures and remedies govern the compliance by the Contractor with the 
contractual obligations established by the Utilization Plan.  After approval of the Utilization Plan 
and award of the contract, the Utilization Plan and individual DBE Participation Statements 
become part of the contract.  If the Contractor did not succeed in obtaining enough DBE 
participation to achieve the advertised contract goal, and the Utilization Plan was approved and 
contract awarded based upon a determination of good faith, the total dollar value of DBE work 
calculated in the approved Utilization Plan as a percentage of the awarded contract value shall 
become the amended contract goal.  All work indicated for performance by an approved DBE 
shall be performed, managed, and supervised by the DBE executing the DBE Participation 
Commitment Statement. 
 

(a) NO AMENDMENT.  No amendment to the Utilization Plan may be made without prior 
written approval from the Department’s Bureau of Small Business Enterprises.  All 
requests for amendment to the Utilization Plan shall be emailed to the Department at 
DOT.DBE.UP@illinois.gov. 
 

(b) CHANGES TO WORK.  Any deviation from the DBE condition-of-award or contract plans, 
specifications, or special provisions must be approved, in writing, by the Department as 
provided elsewhere in the Contract.  The Contractor shall notify affected DBEs in writing 
of any changes in the scope of work which result in a reduction in the dollar amount 
condition-of-award to the contract.  Where the revision includes work committed to a new 
DBE subcontractor, not previously involved in the project, then a Request for Approval of 
Subcontractor, Department form BC 260A or AER 260A, must be signed and submitted.  
If the commitment of work is in the form of additional tasks assigned to an existing 
subcontract, a new Request for Approval of Subcontractor will not be required.  However, 
the Contractor must document efforts to assure the existing DBE subcontractor is capable 
of performing the additional work and has agreed in writing to the change. 
 

(c) SUBCONTRACT.  The Contractor must provide copies of DBE subcontracts to the 
Department upon request.  Subcontractors shall ensure that all lower tier subcontracts or 
agreements with DBEs to supply labor or materials be performed in accordance with this 
Special Provision. 
 

(d) ALTERNATIVE WORK METHODS.  In addition to the above requirements for reductions 
in the condition of award, additional requirements apply to the two cases of Contractor-

mailto:DOT.DBE.UP@illinois.gov
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initiated work substitution proposals.  Where the contract allows alternate work methods 
which serve to delete or create underruns in condition of award DBE work, and the 
Contractor selects that alternate method or, where the Contractor proposes a substitute 
work method or material that serves to diminish or delete work committed to a DBE and 
replace it with other work, then the Contractor must demonstrate one of the following: 
 
(1) The replacement work will be performed by the same DBE (as long as the DBE is 

certified in the respective item of work) in a modification of the condition of award; or 
 

(2) The DBE is aware its work will be deleted or will experience underruns and has agreed 
in writing to the change.  If this occurs, the Contractor shall substitute other work of 
equivalent value to a certified DBE or provide documentation of good faith efforts to 
do so; or 
 

(3) The DBE is not capable of performing the replacement work or has declined to perform 
the work at a reasonable competitive price.  If this occurs, the Contractor shall 
substitute other work of equivalent value to a certified DBE or provide documentation 
of good faith efforts to do so. 
 

(e) TERMINATION AND REPLACEMENT PROCEDURES.  The Contractor shall not 
terminate or replace a DBE listed on the approved Utilization Plan, or perform with other 
forces work designated for a listed DBE except as provided in this Special Provision.  The 
Contractor shall utilize the specific DBEs listed to perform the work and supply the 
materials for which each is listed unless the Contractor obtains the Department’s written 
consent as provided in subsection (a) of this part.  Unless Department consent is provided 
for termination of a DBE subcontractor, the Contractor shall not be entitled to any payment 
for work or material unless it is performed or supplied by the DBE in the Utilization Plan. 
 
As stated above, the Contractor shall not terminate or replace a DBE subcontractor listed 
in the approved Utilization Plan without prior written consent.  This includes, but is not 
limited to, instances in which the Contractor seeks to perform work originally designated 
for a DBE subcontractor with its own forces or those of an affiliate, a non-DBE firm, or with 
another DBE firm.  Written consent will be granted only if the Bureau of Small Business 
Enterprises agrees, for reasons stated in its concurrence document, that the Contractor 
has good cause to terminate or replace the DBE firm.  Before transmitting to the Bureau 
of Small Business Enterprises any request to terminate and/or substitute a DBE 
subcontractor, the Contractor shall give notice in writing to the DBE subcontractor, with a 
copy to the Bureau, of its intent to request to terminate and/or substitute, and the reason 
for the request.  The Contractor shall give the DBE five days to respond to the Contractor’s 
notice.  The DBE so notified shall advise the Bureau and the Contractor of the reasons, if 
any, why it objects to the proposed termination of its subcontract and why the Bureau 
should not approve the Contractor’s action.  If required in a particular case as a matter of 
public necessity, the Bureau may provide a response period shorter than five days. 
 
For purposes of this paragraph, good cause includes the following circumstances: 
 
(1) The listed DBE subcontractor fails or refuses to execute a written contract; 

 
(2) The listed DBE subcontractor fails or refuses to perform the work of its subcontract in 

a way consistent with normal industry standards.  Provided, however, that good cause 
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does not exist if the failure or refusal of the DBE subcontractor to perform its work on 
the subcontract results from the bad faith or discriminatory action of the Contractor; 
 

(3) The listed DBE subcontractor fails or refuses to meet the Contractor’s reasonable, 
nondiscriminatory bond requirements; 
 

(4) The listed DBE subcontractor becomes bankrupt, insolvent, or exhibits credit 
unworthiness; 
 

(5) The listed DBE subcontractor is ineligible to work on public works projects because of 
suspension and debarment proceedings pursuant 2 CFR Parts 180, 215 and 1200 or 
applicable state law. 
 

(6) The Contractor has determined the listed DBE subcontractor is not a responsible 
contractor; 
 

(7) The listed DBE subcontractor voluntarily withdraws from the projects and provides 
written notice to the Contractor of its withdrawal; 
 

(8) The listed DBE is ineligible to receive DBE credit for the type of work required; 
 

(9) A DBE owner dies or becomes disabled with the result that the listed DBE 
subcontractor is unable to complete its work on the contract; 
 

(10) Other documented good cause that compels the termination of the DBE subcontractor.  
Provided, that good cause does not exist if the Contractor seeks to terminate a DBE it 
relied upon to obtain the contract so that the Contractor can self-perform the work for 
which the DBE contractor was engaged or so that the Contractor can substitute 
another DBE or non-DBE contractor after contract award. 
 
When a DBE is terminated or fails to complete its work on the Contract for any reason, 
the Contractor shall make a good faith effort to find another DBE to substitute for the 
original DBE to perform at least the same amount of work under the contract as the 
terminated DBE to the extent needed to meet the established Contract goal.  The good 
faith efforts shall be documented by the Contractor.  If the Department requests 
documentation under this provision, the Contractor shall submit the documentation 
within seven days, which may be extended for an additional seven days if necessary 
at the request of the Contractor.  The Department will provide a written determination 
to the Contractor stating whether or not good faith efforts have been demonstrated. 

 
(f) FINAL PAYMENT.  After the performance of the final item of work or delivery of material 

by a DBE and final payment therefore to the DBE by the Contractor, but not later than 
30 calendar days after payment has been made by the Department to the Contractor for 
such work or material, the Contractor shall submit a DBE Payment Agreement on 
Department form SBE 2115 to the Resident Engineer.  If full and final payment has not 
been made to the DBE, the DBE Payment Agreement shall indicate whether a 
disagreement as to the payment required exists between the Contractor and the DBE or 
if the Contractor believes the work has not been satisfactorily completed.  If the Contractor 
does not have the full amount of work indicated in the Utilization Plan performed by the 
DBE companies indicated in the Utilization Plan and after good faith efforts are reviewed, 
the Department may deduct from contract payments to the Contractor the amount of the 
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goal not achieved as liquidated and ascertained damages.  The Contractor may request 
an administrative reconsideration of any amount deducted as damages pursuant to 
subsection (h) of this part. 
 

(g) ENFORCEMENT.  The Department reserves the right to withhold payment to the 
Contractor to enforce the provisions of this Special Provision.  Final payment shall not be 
made on the contract until such time as the Contractor submits sufficient documentation 
demonstrating achievement of the goal in accordance with this Special Provision or after 
liquidated damages have been determined and collected. 
 

(h) RECONSIDERATION.  Notwithstanding any other provision of the contract, including but 
not limited to Article 109.09 of the Standard Specifications, the Contractor may request 
administrative reconsideration of a decision to deduct the amount of the goal not achieved 
as liquidated damages.  A request to reconsider shall be delivered to the Contract 
Compliance Section and shall be handled and considered in the same manner as set forth 
in paragraph (c) of “Good Faith Effort Procedures” of this Special Provision, except a final 
decision that a good faith effort was not made during contract performance to achieve the 
goal agreed to in the Utilization Plan shall be the final administrative decision of the 
Department.  The result of the reconsideration process is not administratively appealable 
to the U.S. Department of Transportation. 

 
 
HOT-MIX ASPHALT – START OF PRODUCTION (BDE) 
 
Effective:  January 1, 2022 
 
Add the following paragraph between the third and four paragraphs of Article 1030.10 of the 
Standard Specifications: 
 

“ When a test strip is not required, each HMA mixture with a quantity of 3,000 tons (2,750 metric 
tons) or more shall still be sampled on the first day of production:  I-FIT and Hamburg wheel 
testing for High ESAL; I-FIT testing for Low ESAL.  Within two working days after sampling the 
mixture, the Contractor shall deliver gyratory cylinders to the District laboratory for Department 
verification testing.  The High ESAL mixture test results shall meet the requirements of Articles 
1030.05(d)(3) and 1030.05(d)(4).  The Low ESAL mixture test results shall meet the requirements 
of Article 1030.05(d)(4).” 
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ILLINOIS WORKS APPRENTICESHIP INITIATIVE – STATE FUNDED CONTRACTS (BDE) 
 
Effective:  June 2, 2021 
Revised:  September 2, 2021 
 
Illinois Works Jobs Program Act (30 ILCS 559/20-1 et seq.).  For contracts having an awarded 
contract value of $500,000 or more, the Contractor shall comply with the Illinois Works 
Apprenticeship Initiative (30 ILCS 559/20-20 to 20-25) and all applicable administrative rules.  The 
goal of the Illinois Apprenticeship Works Initiative is that apprentices will perform either 10% of 
the total labor hours actually worked in each prevailing wage classification or 10% of the estimated 
labor hours in each prevailing wage classification, whichever is less.  The Contractor may seek 
from the Department of Commerce and Economic Opportunity (DCEO) a waiver or reduction of 
this goal in certain circumstances pursuant to 30 ILCS 559/20-20(b).  The Contractor shall ensure 
compliance during the term of the contract and will be required to report on and certify its 
compliance.  An apprentice use plan, apprentice hours, and a compliance certification shall be 
submitted to the Engineer on forms provided by the Department and/or DCEO. 
 
 
 
PERFORMANCE GRADED ASPHALT BINDER (BDE) 
 
Effective:  January 1, 2022 
 
Revise Article 1032.05 of the Standard Specifications to read: 
 

“ 1032.05 Performance Graded Asphalt Binder.  These materials will be accepted according 
to the Bureau of Materials Policy Memorandum, “Performance Graded Asphalt Binder 
Qualification Procedure.”  The Department will maintain a qualified producer list.  These materials 
shall be free from water and shall not foam when heated to any temperature below the actual 
flash point.  Air blown asphalt, recycle engine oil bottoms (ReOB), and polyphosphoric acid (PPA) 
modification shall not be used. 

 
When requested, producers shall provide the Engineer with viscosity/temperature 

relationships for the performance graded asphalt binders delivered and incorporated in the work. 
 
(a) Performance Graded (PG) Asphalt Binder.  The asphalt binder shall meet the 

requirements of AASHTO M 320, Table 1 “Standard Specification for Performance Graded 
Asphalt Binder” for the grade shown on the plans and the following.  

 
Test Parameter 

Small Strain Parameter (AASHTO PP 113) BBR, ΔTc,  
40 hrs PAV (40 hrs continuous or 2 PAV at 20 hrs) -5 °C min. 

 
(b) Modified Performance Graded (PG) Asphalt Binder.  The asphalt binder shall meet the 

requirements of AASHTO M 320, Table 1 “Standard Specification for Performance Graded 
Asphalt Binder” for the grade shown on the plans.   
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Asphalt binder modification shall be performed at the source, as defined in the Bureau of 
Materials Policy Memorandum, “Performance Graded Asphalt Binder Qualification 
Procedure.”  
 
Modified asphalt binder shall be safe to handle at asphalt binder production and storage 
temperatures or HMA construction temperatures.  Safety Data Sheets (SDS) shall be 
provided for all asphalt modifiers.  

 
(1) Polymer Modification (SB/SBS or SBR).  Elastomers shall be added to the base 

asphalt binder to achieve the specified performance grade and shall be either a 
styrene-butadiene diblock, triblock copolymer without oil extension, or a styrene-
butadiene rubber.  The polymer modified asphalt binder shall be smooth, 
homogeneous, and be according to the requirements shown in Table 1 or 2 for the 
grade shown on the plans. 

 
Table 1 - Requirements for Styrene-Butadiene Copolymer (SB/SBS) 

Modified Asphalt Binders 

Test 

Asphalt Grade 
SB/SBS PG 64-28 
SB/SBS PG 70-22 

Asphalt Grade 
SB/SBS PG 64-34 
SB/SBS PG 70-28 
SB/SBS PG 76-22 
SB/SBS PG 76-28 

Separation of Polymer 
ITP, "Separation of Polymer from Asphalt 
Binder" 
Difference in °F (°C) of the softening 
point between top and bottom portions 4 (2) max. 4 (2) max. 

TESTS ON RESIDUE FROM ROLLING THIN FILM OVEN TEST (AASHTO T 240) 

Elastic Recovery 
ASTM D 6084, Procedure A, 
77 °F (25 °C), 100 mm elongation, % 60 min. 70 min. 
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Table 2 - Requirements for Styrene-Butadiene Rubber (SBR) 

Modified Asphalt Binders 

Test 

Asphalt Grade 
SBR PG 64-28 
SBR PG 70-22 

Asphalt Grade 
SB/SBS PG 64-34 
SB/SBS PG 70-28 

SBR PG 76-22 
SBR PG 76-28 

Separation of Polymer  
ITP, "Separation of Polymer from Asphalt 
Binder" 
Difference in °F (°C) of the softening point 
between top and bottom portions 4 (2) max. 4 (2) max. 

Toughness 
ASTM D 5801, 77 °F (25 °C), 
20 in./min. (500 mm/min.), in.-lbs (N-m) 110 (12.5) min. 110 (12.5) min. 

Tenacity 
ASTM D 5801, 77 °F (25 °C),  
20 in./min. (500 mm/min.), in.-lbs (N-m) 75 (8.5) min. 75 (8.5) min. 

TESTS ON RESIDUE FROM ROLLING THIN FILM OVEN TEST (AASHTO T 240) 

Elastic Recovery 
ASTM D 6084, Procedure A, 
77 °F (25 °C), 100 mm elongation, % 40 min. 50 min. 

 
(2) Ground Tire Rubber (GTR) Modification.  GTR modification is the addition of recycled 

ground tire rubber to liquid asphalt binder to achieve the specified performance grade.  
GTR shall be produced from processing automobile and/or truck tires by the ambient 
grinding method or micronizing through a cryogenic process.  GTR shall not exceed 
1/16 in. (2 mm) in any dimension and shall not contain free metal particles, moisture 
that would cause foaming of the asphalt, or other foreign materials.  A mineral powder 
(such as talc) meeting the requirements of AASHTO M 17 may be added, up to a 
maximum of four percent by weight of GTR to reduce sticking and caking of the GTR 
particles.  When tested in accordance with Illinois Modified AASHTO T 27 “Standard 
Method of Test for Sieve Analysis of Fine and Coarse Aggregates” or AASHTO PP 74 
“Standard Practice for Determination of Size and Shape of Glass Beads Used in Traffic 
Markings by Means of Computerized Optical Method”, a 50 g sample of the GTR shall 
conform to the following gradation requirements. 

 
Sieve Size Percent Passing 

No. 16 (1.18 mm) 100 
No. 30 (600 µm) 95 ± 5 
No. 50 (300 µm) > 20 

 
GTR modified asphalt binder shall be tested for rotational viscosity according to 
AASHTO T 316 using spindle S27.  GTR modified asphalt binder shall be tested for 
original dynamic shear and RTFO dynamic shear according to AASHTO T 315 using 
a gap of 2 mm. 

 
The GTR modified asphalt binder shall meet the requirements of Table 3. 
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Table 3 - Requirements for Ground Tire Rubber (GTR) 

Modified Asphalt Binders 

Test 
Asphalt Grade 
GTR PG 64-28 
GTR PG 70-22 

 

Asphalt Grade 
GTR PG 76-22 
GTR PG 76-28 
GTR PG 70-28 

TESTS ON RESIDUE FROM ROLLING THIN FILM OVEN TEST (AASHTO T 240) 

Elastic Recovery 
ASTM D 6084, Procedure A, 
77 °F (25 °C), 100 mm elongation, % 60 min. 70 min. 

 
(3) Softener Modification (SM).  Softener modification is the addition of organic 

compounds, such as engineered flux, bio-oil blends, modified vegetable oils, glycol 
amines, and fatty acid derivatives, to the base asphalt binder to achieve the specified 
performance grade.  Softeners shall be dissolved, dispersed, or reacted in the asphalt 
binder to enhance its performance and shall remain compatible with the asphalt binder 
with no separation.  Softeners shall not be added to modified PG asphalt binder as 
defined in Articles 1032.05(b)(1) or 1032.05(b)(2). 

 
An Attenuated Total Reflectance-Fourier Transform Infrared spectrum (ATR-FTIR) 
shall be collected for both the softening compound as well as the softener modified 
asphalt binder at the dose intended for qualification.  The ATR-FTIR spectra shall be 
collected on unaged softener modified binder, 20-hour Pressurized Aging Vessel 
(PAV) aged softener modified binder, and 40-hour PAV aged softener modified binder.  
The ATR-FTIR shall be collected in accordance with Illinois Test Procedure 601.  The 
electronic files spectral files (in one of the following extensions or equivalent:  *.SPA, 
*.SPG, *.IRD, *.IFG, *.CSV,  *.SP, *.IRS, *.GAML, *.[0-9], *.IGM, *.ABS, *.DRT, *.SBM, 
*.RAS) shall be submitted to the Central Bureau of Materials.  
 
Softener modified asphalt binders shall meet the requirements in Table 4.  

 
Table 4 - Requirements for Softener Modified Asphalt Binders 

Test 

          Asphalt Grade 
SM PG 46-28        SM PG 46-34 
SM PG 52-28        SM PG 52-34 
SM PG 58-22        SM PG 58-28 
SM PG 64-22         

Small Strain Parameter (AASHTO PP 113) 
BBR, ΔTc, 40 hrs PAV (40 hrs continuous 
or 2 PAV at 20 hrs) 1/ 

 
-5°C min. 

Large Strain Parameter (Illinois Modified 
AASHTO T 391) DSR/LAS Fatigue 
Property, Δ|G*|peak τ, 40 hrs PAV (40 hrs 
continuous or 2 PAV at 20 hrs) 1/ 

Results (%) shall be reported to the 
Central Bureau of Materials 

 
1/ Frequency of the testing will be determined by the Bureau of Materials Policy 

Memorandum, “Performance Graded Asphalt Binder Qualification Procedure.” 
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The following grades may be specified as tack coats. 
 

Asphalt Grade Use 
PG 58-22, PG 58-28, PG 64-22 Tack Coat” 

 
Revise Article 1031.06(c)(1) and 1031.06(c)(2) of the Standard Specifications to read: 
 

“ (1) RAP/RAS.  When RAP is used alone or RAP is used in conjunction with RAS, the 
percentage of virgin ABR shall not exceed the amounts listed in the following table. 

 
HMA Mixtures - RAP/RAS Maximum ABR % 1/ 2/ 

Ndesign Binder Surface Polymer Modified 
Binder or Surface 3/ 

30 30 30 10 
50 25 15 10 
70 15 10 10 
90 10 10 10 

 
1/ For Low ESAL HMA shoulder and stabilized subbase, the RAP/RAS ABR shall not 

exceed 50 percent of the mixture. 
 
2/ When RAP/RAS ABR exceeds 20 percent, the high and low virgin asphalt binder 

grades shall each be reduced by one grade (i.e. 25 percent ABR would require a 
virgin asphalt binder grade of PG  64-22 to be reduced to a PG 58-28).   

 
3/ The maximum ABR percentages for ground tire rubber (GTR) modified mixes shall 

be equivalent to the percentages specified for SBS/SBR polymer modified mixes. 
 

(2) FRAP/RAS.  When FRAP is used alone or FRAP is used in conjunction with RAS, the 
percentage of virgin asphalt binder replacement shall not exceed the amounts listed 
in the following table. 
 

HMA Mixtures - FRAP/RAS Maximum ABR % 1/ 2/ 

Ndesign Binder Surface Polymer Modified 
Binder or Surface 3/ 

30 55 45 15 
50 45 40 15 
70 45 35 15 
90 45 35 15 

SMA - - - - 25 
IL-4.75 - - - - 35 

 
1/ For Low ESAL HMA shoulder and stabilized subbase, the FRAP/RAS ABR shall 

not exceed 50 percent of the mixture. 
 

2/ When FRAP/RAS ABR exceeds 20 percent for all mixes, the high and low virgin 
asphalt binder grades shall each be reduced by one grade (i.e. 25 percent ABR 
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would require a virgin asphalt binder grade of PG 64-22 to be reduced to a PG 58-
28). 

 
3/ The maximum ABR percentages for GTR modified mixes shall be equivalent to the 

percentages specified for SBS/SBR polymer modified mixes.” 
 
Add the following to the end of Note 2. of Article 1030.03 of the Standard Specifications. 
 

“ A dedicated storage tank for the ground tire rubber (GTR) modified asphalt binder shall 
be provided.  This tank shall be capable of providing continuous mechanical mixing 
throughout and/or recirculation of the asphalt binder to provide a uniform mixture.  The 
tank shall be heated and capable of maintaining the temperature of the asphalt binder at 
300 °F to 350 °F (149 °C to 177 °C).  The asphalt binder metering systems of dryer drum 
plants shall be calibrated with the actual GTR modified asphalt binder material with an 
accuracy of ±0.40 percent.” 

 
 
 
PORTLAND CEMENT CONCRETE – HAUL TIME (BDE) 
 
Effective:  July 1, 2020 
 
Revise Article 1020.11(a)(7) of the Standard Specifications to read: 
 

“ (7) Haul Time.  Haul time shall begin when the delivery ticket is stamped.  The delivery 
ticket shall be stamped no later than five minutes after the addition of the mixing water 
to the cement, or after the addition of the cement to the aggregate when the combined 
aggregates contain free moisture in excess of two percent by weight (mass).  If more 
than one batch is required for charging a truck using a stationary mixer, the time of 
haul shall start with mixing of the first batch.  Haul time shall end when the truck is 
emptied for incorporation of the concrete into the work.  The maximum haul time shall 
be as follows. 
 

Concrete Temperature 
at Point of Discharge, 

°F (°C) 

Maximum Haul Time 1/ 
(minutes) 

Truck Mixer or  
Truck Agitator 

Nonagitator  
Truck 

50 - 64 (10 - 17.5) 90 45 
> 64 (> 17.5) - without retarder 60 30 
> 64 (> 17.5) - with retarder 90 45 

 
1/ To encourage start-up testing for mix adjustments at the plant, the first two trucks 

will be allowed an additional 15 minutes haul time whenever such testing is 
performed. 

 
For a mixture which is not mixed on the jobsite, a delivery ticket shall be required for 
each load.  The following information shall be recorded on each delivery ticket: (1) 
ticket number; (2) name of producer and plant location; (3) contract number; (4) name 
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of Contractor; (5) stamped date and time batched; (6) truck number; (7) quantity 
batched; (8) amount of admixture(s) in the batch; (9) amount of water in the batch; and 
(10) Department mix design number. 
 
For concrete mixed in jobsite stationary mixers, the above delivery ticket may be 
waived, but a method of verifying the haul time shall be established to the satisfaction 
of the Engineer.” 

 
 
 
SPEED DISPLAY TRAILER (BDE) 
 
Effective:  April 2, 2014     Revised:  January 1, 2022 
 
Revise the last paragraph of Article 701.11 of the Standard Specifications to read: 
 

“ When not being utilized to inform and direct traffic, sign trailers, speed display trailers, arrow 
boards, and portable changeable message boards shall be treated as nonoperating equipment.” 
 
Add the following to Article 701.15 of the Standard Specifications: 
 

“ (m) Speed Display Trailer.  A speed display trailer is used to enhance safety of the traveling 
public and workers in work zones by alerting drivers of their speed, thus deterring them 
from driving above the posted work zone speed limit.” 
 

Add the following to Article 701.20 of the Standard Specifications: 
 

“ (k) When speed display trailers are shown on the Standard, this work will not be paid for 
separately but shall be considered as included in the cost of the Standard. 

 
For all other speed display trailers, this work will be paid for at the contract unit price per 
calendar month or fraction thereof for each trailer as SPEED DISPLAY TRAILER.” 
 

Add the following to Article 1106.02 of the Standard Specifications: 
 

“ (o) Speed Display Trailer.  The speed display trailer shall consist of a LED speed indicator 
display with self-contained, one-direction radar mounted on an orange see-through trailer.  
The height of the display and radar shall be such that it will function and be visible when 
located behind concrete barrier. 
 
The speed measurement shall be by radar and provide a minimum detection distance of 
1000 ft (300 m).  The radar shall have an accuracy of ±1 mile per hour. 
 
The speed indicator display shall face approaching traffic and shall have a sign legend of 
“YOUR SPEED” immediately above or below the speed display.  The sign letters shall be 
between 5 and 8 in. (125 and 200 mm) in height.  The digital speed display shall show two 
digits (00 to 99) in mph.  The color of the changeable message legend shall be a yellow 
legend on a black background.  The minimum height of the numerals shall be 18 in. 
(450 mm), and the nominal legibility distance shall be at least 750 ft (250 m). 
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The speed indicator display shall be equipped with a violation alert that flashes the 
displayed detected speed when the work zone posted speed limit is exceeded.  The speed 
indicator shall have a maximum speed cutoff.  On roadway facilities with a normal posted 
speed limit greater than or equal to 45 mph, the detected speeds of vehicles traveling 
more than 25 mph over the work zone speed limit shall not be displayed.  On facilities with 
normal posted speed limit of less than 45 mph, the detected speeds of vehicles traveling 
more than 15 mph over the work zone speeds limit shall not be displayed.  On any 
roadway facility if detected speeds are less than 25 mph, they shall not be displayed.  The 
display shall include automatic dimming for nighttime operation. 
 
The speed indicator measurement and display functions shall be equipped with the power 
supply capable of providing 24 hours of uninterrupted service.” 

 
 
 
STEEL COST ADJUSTMENT (BDE) 
 
Effective:  April 2, 2004 Revised:  January 1, 2022 
 
Description.  Steel cost adjustments will be made to provide additional compensation to the 
Contractor, or a credit to the Department, for fluctuations in steel prices when optioned by the 
Contractor.  The bidder shall indicate with their bid whether or not this special provision will be 
part of the contract.  Failure to indicate “Yes” for any item of work will make that item of steel 
exempt from steel cost adjustment. 
 
Types of Steel Products.  An adjustment will be made for fluctuations in the cost of steel used in 
the manufacture of the following items: 
 

Metal Piling (excluding temporary sheet piling) 
Structural Steel 
Reinforcing Steel 
 

Other steel materials such as dowel bars, tie bars, welded reinforcement, guardrail, steel traffic 
signal and light poles, towers and mast arms, metal railings (excluding wire fence), and frames 
and grates will be subject to a steel cost adjustment when the pay items they are used in have a 
contract value of $10,000 or greater. 
 
The adjustments shall apply to the above items when they are part of the original proposed 
construction, or added as extra work and paid for by agreed unit prices.  The adjustments shall 
not apply when the item is added as extra work and paid for at a lump sum price or by force 
account. 
 
Documentation.  Sufficient documentation shall be furnished to the Engineer to verify the 
following: 
 

(a) The dates and quantity of steel, in lb (kg), shipped from the mill to the fabricator. 
 
(b) The quantity of steel, in lb (kg), incorporated into the various items of work covered by this 

special provision.  The Department reserves the right to verify submitted quantities. 
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Method of Adjustment.  Steel cost adjustments will be computed as follows: 
 
SCA = Q X D 
 
Where: SCA = steel cost adjustment, in dollars 

 Q = quantity of steel incorporated into the work, in lb (kg) 
 D = price factor, in dollars per lb (kg) 

 
D = MPIM – MPIL 
 
Where: MPIM = The Materials Cost Index for steel as published by the Engineering News-

Record for the month the steel is shipped from the mill.  The indices will be 
converted from dollars per 100 lb to dollars per lb (kg). 

 
 MPIL = The Materials Cost Index for steel as published by the Engineering News-

Record for the month prior to the letting for work paid for at the contract price; 
or for the month the agreed unit price letter is submitted by the Contractor for 
extra work paid for by agreed unit price,.  The indices will be converted from 
dollars per 100 lb to dollars per lb (kg). 

 
The unit weights (masses) of steel that will be used to calculate the steel cost adjustment for the 
various items are shown in the attached table. 
 
No steel cost adjustment will be made for any products manufactured from steel having a mill 
shipping date prior to the letting date. 
 
If the Contractor fails to provide the required documentation, the method of adjustment will be 
calculated as described above; however, the MPIM will be based on the date the steel arrives at 
the job site.  In this case, an adjustment will only be made when there is a decrease in steel costs. 
 
Basis of Payment.  Steel cost adjustments may be positive or negative but will only be made when 
there is a difference between the MPIL and MPIM in excess of five percent, as calculated by: 
 
Percent Difference = {(MPIL – MPIM) ÷ MPIL} × 100 
 
Steel cost adjustments will be calculated by the Engineer and will be paid or deducted when all 
other contract requirements for the items of work are satisfied.  Adjustments will only be made for 
fluctuations in the cost of the steel as described herein.  No adjustment will be made for changes 
in the cost of manufacturing, fabrication, shipping, storage, etc. 
 
The adjustments shall not apply during contract time subject to liquidated damages for completion 
of the entire contract. 
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Attachment 
Item Unit Mass (Weight) 

Metal Piling (excluding temporary sheet piling) 
Furnishing Metal Pile Shells 12 in. (305 mm), 0.179 in. (3.80 mm) wall thickness) 
Furnishing Metal Pile Shells 12 in. (305 mm), 0.250 in. (6.35 mm) wall thickness) 
Furnishing Metal Pile Shells 14 in. (356 mm), 0.250 in. (6.35 mm) wall thickness) 
Other piling 

 
23 lb/ft (34 kg/m) 
32 lb/ft (48 kg/m) 
37 lb/ft (55 kg/m) 

See plans 
Structural Steel See plans for weights 

(masses) 
Reinforcing Steel See plans for weights 

(masses) 
Dowel Bars and Tie Bars 6 lb (3 kg) each 
Welded Reinforcement 63 lb/100 sq ft (310 kg/sq m) 
Guardrail 

Steel Plate Beam Guardrail, Type A w/steel posts 
Steel Plate Beam Guardrail, Type B w/steel posts 
Steel Plate Beam Guardrail, Types A and B w/wood posts 
Steel Plate Beam Guardrail, Type 2 
Steel Plate Beam Guardrail, Type 6 
Traffic Barrier Terminal, Type 1 Special (Tangent) 
Traffic Barrier Terminal, Type 1 Special (Flared) 

 
20 lb/ft (30 kg/m) 
30 lb/ft (45 kg/m) 
8 lb/ft (12 kg/m) 

305 lb (140 kg) each 
1260 lb (570 kg) each 
730 lb (330 kg) each 
410 lb (185 kg) each 

Steel Traffic Signal and Light Poles, Towers and Mast Arms 
Traffic Signal Post 
Light Pole, Tenon Mount and Twin Mount, 30 - 40 ft (9 – 12 m) 
Light Pole, Tenon Mount and Twin Mount, 45 - 55 ft (13.5 – 16.5 m) 
Light Pole w/Mast Arm, 30 - 50 ft (9 – 15.2 m ) 
Light Pole w/Mast Arm, 55 - 60 ft (16.5 – 18 m) 
Light Tower w/Luminaire Mount, 80 - 110 ft (24 – 33.5 m) 
Light Tower w/Luminaire Mount, 120 - 140 ft (36.5 – 42.5 m) 
Light Tower w/Luminaire Mount, 150 - 160 ft (45.5 – 48.5 m) 

 
11 lb/ft (16 kg/m) 
14 lb/ft (21 kg/m) 
21 lb/ft (31 kg/m) 
13 lb/ft (19 kg/m) 
19 lb/ft (28 kg/m) 
31 lb/ft (46 kg/m) 
65 lb/ft (97 kg/m) 
80 lb/ft (119 kg/m) 

Metal Railings (excluding wire fence) 
Steel Railing, Type SM 
Steel Railing, Type S-1 
Steel Railing, Type T-1 
Steel Bridge Rail 

 
64 lb/ft (95 kg/m) 
39 lb/ft (58 kg/m) 
53 lb/ft (79 kg/m) 
52 lb/ft (77 kg/m) 

Frames and Grates 
Frame 
Lids and Grates 

 
250 lb (115 kg) 
150 lb (70 kg) 

 
 
 
SUBCONTRACTOR AND DBE PAYMENT REPORTING (BDE) 
Effective:  April 2, 2018 
 
Add the following to Section 109 of the Standard Specifications. 
 

“ 109.14 Subcontractor and Disadvantaged Business Enterprise Payment Reporting.  
The Contractor shall report all payments made to the following parties: 

 
(a) first tier subcontractors; 

 
(b) lower tier subcontractors affecting disadvantaged business enterprise (DBE) goal credit; 

 
(c) material suppliers or trucking firms that are part of the Contractor’s submitted DBE 

utilization plan. 
 
The report shall be made through the Department’s on-line subcontractor payment reporting 

system within 21 days of making the payment.” 
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SUBCONTRACTOR MOBILIZATION PAYMENTS (BDE) 
 
Effective:  November 2, 2017 
Revised:  April 1, 2019 
 
Replace the second paragraph of Article 109.12 of the Standard Specifications with the following: 
 

“ This mobilization payment shall be made at least seven days prior to the subcontractor starting 
work.  The amount paid shall be at the following percentage of the amount of the subcontract 
reported on form BC 260A submitted for the approval of the subcontractor’s work. 

 
Value of Subcontract Reported on Form BC 260A Mobilization Percentage 

Less than $10,000 25% 
$10,000 to less than $20,000 20% 
$20,000 to less than $40,000 18% 
$40,000 to less than $60,000 16% 
$60,000 to less than $80,000 14% 
$80,000 to less than $100,000 12% 

$100,000 to less than $250,000 10% 
$250,000 to less than $500,000 9% 

$500,000 to $750,000 8% 
Over $750,000 7%” 

 
 
 
SUBMISSION OF PAYROLL RECORDS (BDE) 
 
Effective:  April 1, 2021 
 
Revise Item 3 of Section IV of Check Sheet #5 of the Recurring Special Provisions to read: 
 

“ 3. Submission of Payroll Records.  The Contractor and each subcontractor shall, no later 
than the 15th day of each calendar month, file a certified payroll for the immediately 
preceding month to the Illinois Department of Labor (IDOL) through the Illinois Prevailing 
Wage Portal in compliance with the State Prevailing Wage Act (820 ILCS 130).  The portal 
can be found on the IDOL website at https://www2.illinois.gov/idol/Laws-
Rules/CONMED/Pages/Prevailing-Wage-Portal.aspx.  Payrolls shall be submitted in the 
format prescribed by the IDOL.” 

 
 
  

https://linkprotect.cudasvc.com/url?a=https%3a%2f%2fwww2.illinois.gov%2fidol%2fLaws-Rules%2fCONMED%2fPages%2fPrevailing-Wage-Portal.aspx&c=E,1,6NlFkpeQJIQmqPMhx-q8kCzUoC1kr6AG3ySJH7qfF8nGVc0K_Gy9tsQFPhfDOPj8KIPckL_DtBuaRcU8CLLJ1CI5Mp7evFxmVyyT6awQgjOMHUsu9Rz1eBy2dTGM&typo=1
https://linkprotect.cudasvc.com/url?a=https%3a%2f%2fwww2.illinois.gov%2fidol%2fLaws-Rules%2fCONMED%2fPages%2fPrevailing-Wage-Portal.aspx&c=E,1,6NlFkpeQJIQmqPMhx-q8kCzUoC1kr6AG3ySJH7qfF8nGVc0K_Gy9tsQFPhfDOPj8KIPckL_DtBuaRcU8CLLJ1CI5Mp7evFxmVyyT6awQgjOMHUsu9Rz1eBy2dTGM&typo=1
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TRAFFIC SPOTTERS (BDE) 
Effective:  January 1, 2019 
 
Revise Article 701.13 of the Standard Specifications to read: 
 

“ 701.13 Flaggers and Spotters.  Flaggers shall be certified by an agency approved by the 
Department.  While on the job site, each flagger shall have in his/her possession a current driver’s 
license and a current flagger certification I.D. card.  For non-drivers, the Illinois Identification Card 
issued by the Secretary of State will meet the requirement for a current driver’s license.  This 
certification requirement may be waived by the Engineer for emergency situations that arise due 
to actions beyond the Contractor's control where flagging is needed to maintain safe traffic control 
on a temporary basis.  Spotters are defined as certified flaggers that provide support to workers 
by monitoring traffic. 

 
Flaggers and spotters shall be stationed to the satisfaction of the Engineer and be equipped 

with a fluorescent orange, fluorescent yellow/green, or a combination of fluorescent orange and 
fluorescent yellow/green vest meeting the requirements of ANSI/ISEA 107-2004 or ANSI/ISEA 
107-2010 for Conspicuity Class 2 garments.  Flaggers shall be equipped with a stop/slow traffic 
control sign.  Spotters shall be equipped with a loud warning device.  The warning sound shall be 
identifiable by workers so they can take evasive action when necessary.  Other types of garments 
may be substituted for the vest as long as the garments have a manufacturer’s tag identifying 
them as meeting the ANSI Class 2 requirement.  The longitudinal placement of the flagger may 
be increased up to 100 ft (30 m) from that shown on the plans to improve the visibility of the 
flagger.  Flaggers shall not encroach on the open lane of traffic unless traffic has been stopped.  
Spotters shall not encroach on the open lane of traffic, nor interact with or control the flow of traffic. 

 
For nighttime flagging, flaggers shall be illuminated by an overhead light source providing a 

minimum vertical illuminance of 10 fc (108 lux) measured 1 ft (300 mm) out from the flagger’s 
chest.  The bottom of any luminaire shall be a minimum of 10 ft (3 m) above the pavement.  
Luminaire(s) shall be shielded to minimize glare to approaching traffic and trespass light to 
adjoining properties.  Nighttime flaggers shall be equipped with fluorescent orange or fluorescent 
orange and fluorescent yellow/green apparel meeting the requirements of ANSI/ISEA 107-2004 
or ANSI/ISEA 107-2010 for Conspicuity Class 3 garments. 

 
Flaggers and spotters shall be provided per the traffic control plan and as follows. 
 
(a) Two-Lane Highways.  Two flaggers will be required for each separate operation where 

two-way traffic is maintained over one lane of pavement.  Work operations controlled by 
flaggers shall be no more than 1 mile (1600 m) in length.  Flaggers shall be in sight of 
each other or in direct communication at all times.  Direct communication shall be obtained 
by using portable two-way radios or walkie-talkies. 
 
The Engineer will determine when a side road or entrance shall be closed to traffic.  A 
flagger will be required at each side road or entrance remaining open to traffic within the 
operation where two-way traffic is maintained on one lane of pavement.  The flagger shall 
be positioned as shown on the plans or as directed by the Engineer. 
 

(b) Multi-Lane Highways.  At all times where traffic is restricted to less than the normal number 
of lanes on a multilane pavement with a posted speed limit greater than 40 mph and the 
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workers are present, but not separated from the traffic by physical barriers, a flagger or 
spotter shall be furnished as shown on the plans.  Flaggers shall warn and direct traffic.  
Spotters shall monitor traffic conditions and warn workers of errant approaching vehicles 
or other hazardous conditions as they occur.  One flagger will be required for each 
separate activity of an operation that requires frequent encroachment in a lane open to 
traffic.  One spotter will be required for each separate activity with workers near the edge 
of the open lane or with their backs facing traffic. 
 

Flaggers will not be required when no work is being performed, unless there is a lane closure 
on two-lane, two-way pavement.” 
 
 
 
VEHICLE AND EQUIPMENT WARNING LIGHTS (BDE) 
 
Effective:  November 1, 2021 
 
Add the following paragraph after the first paragraph of Article 701.08 of the Standard 
Specifications: 
 

“ The Contractor shall equip all vehicles and equipment with high-intensity oscillating, rotating, 
or flashing, amber or amber-and-white, warning lights which are visible from all directions.  The 
lights shall be in operation while the vehicle or equipment is engaged in construction operations.” 
 
 
 
WEEKLY DBE TRUCKING REPORTS (BDE) 
 
Effective:  June 2, 2012      Revised:  November 1, 2021 
 
The Contractor shall submit a weekly report of Disadvantaged Business Enterprise (DBE) trucks 
hired by the Contractor or subcontractors (i.e. not owned by the Contractor or subcontractors) 
that are used for DBE goal credit. 
 
The report shall be submitted to the Engineer on Department form “SBE 723” within ten business 
days following the reporting period.  The reporting period shall be Sunday through Saturday for 
each week reportable trucking activities occur. 
 
Any costs associated with providing weekly DBE trucking reports shall be considered as included 
in the contract unit prices bid for the various items of work involved and no additional 
compensation will be allowed. 
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WORK ZONE TRAFFIC CONTROL DEVICES (BDE) 
 
Effective:  March 2, 2020 
 
Add the following to Article 701.03 of the Standard Specifications: 
 

“ (q) Temporary Sign Supports  ................................................................................... 1106.02” 
 
Revise the third paragraph of Article 701.14 of the Standard Specifications to read: 
 

“ For temporary sign supports, the Contractor shall provide a FHWA eligibility letter for each 
device used on the contract.  The letter shall provide information for the set-up and use of the 
device as well as a detailed drawing of the device.  The signs shall be supported within 20 degrees 
of vertical.  Weights used to stabilize signs shall be attached to the sign support per the 
manufacturer’s specifications.” 
 
Revise the first paragraph of Article 701.15 of the Standard Specifications to read: 
 

“701.15 Traffic Control Devices.  For devices that must meet crashworthiness standards, 
the Contractor shall provide a manufacturer’s self-certification or a FHWA eligibility letter for each 
Category 1 device and a FHWA eligibility letter for each Category 2 and Category 3 device used 
on the contract.  The self-certification or letter shall provide information for the set-up and use of 
the device as well as a detailed drawing of the device.” 
 
Revise the first six paragraphs of Article 1106.02 of the Standard Specifications to read: 
 

“1106.02 Devices.  Work zone traffic control devices and combinations of devices shall meet 
crashworthiness standards for their respective categories.  The categories are as follows. 

 
Category 1 includes small, lightweight, channelizing and delineating devices that have been 

in common use for many years and are known to be crashworthy by crash testing of similar 
devices or years of demonstrable safe performance.  These include cones, tubular markers, 
plastic drums, and delineators, with no attachments (e.g. lights).  Category 1 devices 
manufactured after December 31, 2019 shall be MASH-16 compliant.  Category 1 devices 
manufactured on or before December 31, 2019, and compliant with NCHRP 350 or MASH 2009, 
may be used on contracts let before December 31, 2024. 

 
Category 2 includes devices that are not expected to produce significant vehicular velocity 

change but may otherwise be hazardous.  These include vertical panels with lights, barricades, 
temporary sign supports, and Category 1 devices with attachments (e.g. drums with lights).  
Category 2 devices manufactured after December 31, 2019 shall be MASH-16 compliant.  
Category 2 devices manufactured on or before December 31, 2019, and compliant with 
NCHRP 350 or MASH 2009, may be used on contracts let before December 31, 2024. 

 
Category 3 includes devices that are expected to cause significant velocity changes or other 

potentially harmful reactions to impacting vehicles.  These include crash cushions (impact 
attenuators), truck mounted attenuators, and other devices not meeting the definitions of 
Category 1 or 2.  Category 3 devices manufactured after December 31, 2019 shall be MASH-16 
compliant.  Category 3 devices manufactured on or before December 31, 2019, and compliant 
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with NCHRP 350 or MASH 2009, may be used on contracts let before December 31, 2029.  
Category 3 devices shall be crash tested for Test Level 3 or the test level specified. 

 
Category 4 includes portable or trailer-mounted devices such as arrow boards, changeable 

message signs, temporary traffic signals, and area lighting supports.  It is preferable for 
Category 4 devices manufactured after December 31, 2019 to be MASH-16 compliant; however, 
there are currently no crash tested devices in this category, so it remains exempt from the 
NCHRP 350 or MASH compliance requirement. 

 
For each type of device, when no more than one MASH-16 compliant is available, an 

NCHRP 350 or MASH-2009 compliant device may be used, even if manufactured after 
December 31, 2019.” 
 
Revise Articles 1106.02(g), 1106.02(k), and 1106.02(l) to read: 

 
“ (g) Truck Mounted/Trailer Mounted Attenuators.  The attenuator shall be approved for use at 

Test Level 3.  Test Level 2 may be used for normal posted speeds less than or equal to 
45 mph. 
 

(k) Temporary Water Filled Barrier.  The water filled barrier shall be a lightweight plastic shell 
designed to accept water ballast and be on the Department’s qualified product list. 
 
Shop drawings shall be furnished by the manufacturer and shall indicate the deflection of 
the barrier as determined by acceptance testing; the configuration of the barrier in that 
test; and the vehicle weight, velocity, and angle of impact of the deflection test.  The 
Engineer shall be provided one copy of the shop drawings. 
 

(l) Movable Traffic Barrier.  The movable traffic barrier shall be on the Department’s qualified 
product list. 
 
Shop drawings shall be furnished by the manufacturer and shall indicate the deflection of 
the barrier as determined by acceptance testing; the configuration of the barrier in that 
test; and the vehicle weight, velocity, and angle of impact of the deflection test.  The 
Engineer shall be provided one copy of the shop drawings.  The barrier shall be capable 
of being moved on and off the roadway on a daily basis.” 

 
 
WORKING DAYS (BDE) 
Effective:  January 1, 2002 
 
The Contractor shall complete the work within 40 working days. 
 
 
 



 

 
 
 
 
 
 

REVISIONS TO THE ILLINOIS PREVAILING WAGE RATES 
 
 

The Prevailing rates of wages are included in the Contract proposals which are 

subject to Check Sheet #5 of the Supplemental Specifications and Recurring 

Special Provisions.  The rates have been ascertained and certified by the 

Illinois Department of Labor for the locality in which the work is to be performed 

and for each craft or type of work or mechanic needed to execute the work of 

the Contract.  As required by Prevailing Wage Act (820 ILCS 130/0.01, et seq.) 

and Check Sheet #5 of the Contract, not less than the rates of wages 

ascertained by the Illinois Department of Labor and as revised during the 

performance of a Contract shall be paid to all laborers, workers and mechanics 

performing work under the Contract.  Post the scale of wages in a prominent 

and easily accessible place at the site of work. 

 

If the Illinois Department of Labor revises the prevailing rates of wages to be 

paid as listed in the specification of rates, the contractor shall post the revised 

rates of wages and shall pay not less than the revised rates of wages.  Current 

wage rate information shall be obtained by visiting the Illinois Department of 

Labor web site at http://www.state.il.us/agency/idol/ or by calling 312-793-

2814.  It is the responsibility of the contractor to review the rates applicable to 

the work of the contract at regular intervals in order to insure the timely payment 

of current rates.  Provision of this information to the contractor by means of the 

Illinois Department of Labor web site satisfies the notification of revisions by 

the Department to the contractor pursuant to the Act, and the contractor agrees 

that no additional notice is required.  The contractor shall notify each of its 

subcontractors of the revised rates of wages. 
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