If you plan to submit a bid directly to the Department of Transportation

PREQUALIFICATION
Any contractor who desires to become pre-qualified to bid on work advertised by IDOT must submit the
properly completed pre-qualification forms to the Bureau of Construction no later that 4:30 p.m. prevailing
time twenty-one days prior to the letting of interest. This pre-qualification requirement applies to first time
contractors, contractors renewing expired ratings, contractors maintaining continuous pre-qualification or
contractors requesting revised ratings. To be eligible to bid, existing pre-qualification ratings must be effective
through the date of letting.

REQUESTS FOR AUTHORIZATION TO BID
Contractors wanting to bid on items included in a particular letting must submit the properly completed
“Request for Authorization to Bid/or Not For Bid Status” (BDE 124INT) and the ORIGINAL “Affidavit of
Availability” (BC 57) to the proper office no later than 4:30 p.m. prevailing time, three (3) days prior to the
letting date.

WHO CANBID ?
Bids will be accepted from only those companies that request and receive written Authorization to Bid from
IDOT'’s Central Bureau of Construction.

WHAT CONSTITUTES WRITTEN AUTHORIZATION TO BID?: When a prospective prime bidder
submits a "Request for Authorization to Bid/or Not For Bid Status”(BDE 124INT) he/she must indicate at
that time which items are being requested For Bidding purposes. Only those items requested For Bidding
will be analyzed. After the request has been analyzed, the bidder will be issued an Authorization to Bid
or Not for Bid Report, approved by the Central Bureau of Construction that indicates which items have
been approved For Bidding. If Authorization to Bid cannot be approved, the Authorization to Bid or
Not for Bid Report will indicate the reason for denial.

ABOUT AUTHORIZATION TO BID: Firms that have not received an authorization form within a
reasonable time of complete and correct original document submittal should contact the department as to
status. This is critical in the week before the letting. These documents must be received three days
before the letting date. Firms unsure as to authorization status should call the Prequalification Section of
the Bureau of Construction at the number listed at the end of these instructions.

ADDENDA AND REVISIONS: It is the contractor’s responsibility to determine which, if any, addenda or
revisions pertain to any project they may be bidding. Failure to incorporate all relevant addenda or
revisions may cause the bid to be declared unacceptable.

Each addendum will be placed with the contract number. Addenda and revisions will also be placed on
the Addendum/Revision Checklist and each subscription service subscriber will be notified by e-mail of
each addendum and revision issued.

The Internet is the Department’s primary way of doing business. The subscription server e-mails are an
added courtesy the Department provides. It is suggested that bidders check IDOT’s website at
http://www.dot.il.gov/desenv/delett.html before submitting final bid information.

IDOT IS NOT RESPONSIBLE FOR ANY E-MAIL FAILURES.

Addenda Questions may be directed to the Contracts Office at (217)782-7806 or D&Econtracts@dot.il.gov

Technical Questions about downloading these files may be directed to Tim Garman (217)524-1642 or
Timothy.Garman@illinois.gov.



http://www.dot.il.gov/desenv/delett.html
mailto: Timothy.Garman@illinois.gov

WHAT MUST BE INCLUDED WHEN BIDS ARE SUBMITTED?: Bidders need not return the entire
proposal when bids are submitted. That portion of the proposal that must be returned includes the
following:

1. All documents from the Proposal Cover Sheet through the Proposal Bid Bond
2. Other special documentation and/or information that may be
required by the contract special provisions

All proposal documents, including Proposal Guaranty Checks or Proposal Bid Bonds, should be stapled
together to prevent loss when bids are processed by IDOT personnel.

ABOUT SUBMITTING BIDS: Itis recommended that bidders deliver bids in person to insure they arrive at
the proper location prior to the time specified for the receipt of bids. Any bid received at the place of letting
after the time specified will not be accepted.

WHO SHOULD BE CALLED IF ASSISTANCE IS NEEDED?

Questions Regarding Call
Prequalification and/or Authorization to Bid 217/782-3413
Preparation and submittal of bids 217/782-7806
Mailing of plans and proposals 217/782-7806

ADDENDUMS AND REVISIONS TO THE PROPOSAL FORMS
Planholders should verify that they have received and incorporated any addendum and/or revision prior to
submitting their bid. Failure by the bidder to include and addendum or revision could result in a bid being
rejected as irregular.




BIDDERS NEED NOT RETURN THE ENTIRE PROPOSAL

(See instructions inside front cover)
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Proposal Submitted By

Name
Address

City

Letting March 5, 2010

NOTICE TO PROSPECTIVE BIDDERS

This proposal can be used for bidding purposes
by only those companies that request and receive
written AUTHORIZATION TO BID from IDOT’s
Central Bureau of Construction.

(SEE INSTRUCTIONS ON THE INSIDE OF COVER)

Notice To Bidders,
Specifications,

Proposal, Contract
and Contract Bond

lllinois Department
of Transportation

Springfield, Illinois 62764

Contract No. 93509

BROWN County

Section 05-00065-00-BR
Route FAS 1583 (CH 3a)
Project ARA-1583(103)
District 6 Construction Funds

PLEASE MARK THE APPROPRIATE BOX BELOW:

[0 A Bid Bond is included.

Prepared by
[J A Cashier's Check or a Certified Check is included F
Checked by

(Printed by authority of the State of lllinois)




INSTRUCTIONS

ABOUT IDOT PROPOSALS: All proposals issued by IDOT are potential bidding proposals. Each proposal contains all
Certifications and Affidavits, a Proposal Signature Sheet and a Proposal Bid Bond required for Prime Contractors to
submit a bid after written Authorization to Bid has been issued by IDOT’s Central Bureau of Construction.

WHO CAN BID?: Bids will be accepted from only those companies that request and receive written Authorization to Bid
from IDOT’s Central Bureau of Construction. To request authorization, a potential bidder must complete and submit Part
B of the Request for Authorization to Bid/or Not For Bid Status form (BDE 124 INT) and submit an original Affidavit of
Availability (BC 57).

WHAT CONSTITUTES WRITTEN AUTHORIZATION TO BID?: When a prospective prime bidder submits a “Request for
Authorization to Bid/or Not For Bid” form, he/she must indicate at that time which items are being requested For Bidding
purposes. Only those items requested For Bidding will be analyzed. After the request has been analyzed, the bidder will
be issued an Authorization to Bid or Not for Bid Report, approved by the Central Bureau of Construction that indicates
which items have been approved For Bidding. If Authorization to Bid cannot be approved, the Authorization to Bid or
Not for Bid Report will indicate the reason for denial. If a contractor has requested to bid but has not received a
Authorization to Bid or Not for Bid Report, they should contact the Central Bureau of Construction in advance of the
letting date.

WHAT MUST BE INCLUDED WHEN BIDS ARE SUBMITTED?: Bidders need not return the entire proposal when bids
are submitted. That portion of the proposal that must be returned includes the following:

1. All documents from the Proposal Cover Sheet through the Proposal Bid Bond
2. Other special documentation and/or information that may be required by the contract special provisions

All proposal documents, including Proposal Guaranty Checks or Proposal Bid Bonds, should be stapled together to
prevent loss when bids are processed by IDOT personnel.

ABOUT SUBMITTING BIDS: It is recommended that bidders deliver bids in person to insure they arrive at the proper
location prior to the time specified for the receipt of bids. Any bid received at the place of letting after the time specified
will not be accepted.
WHO SHOULD BE CALLED IF ASSISTANCE IS NEEDED?

Questions Regarding Call

Prequalification and/or Authorization to Bid 217/782-3413
Preparation and submittal of bids 217/782-7806
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lllinois Department
of Transportation

PROPOSAL

TO THE DEPARTMENT OF TRANSPORTATION

1. Proposal of

Taxpayer ldentification Number (Mandatory)

for the improvement identified and advertised for bids in the Invitation for Bids as:

Contract No. 93509

BROWN County

Section 05-00065-00-BR
Project ARA-1583(103)

Route FAS 1583 (CH 3a)
District 6 Construction Funds

Project consists of the removal and reconstruction of a cast-in-place concrete deck on the existing

steel beam superstructure and existing closed concrete abutment on FAS Route 1583 (CH 3A) over
Logan Creek, one mile south of Ripley.

2. The undersigned bidder will furnish all labor, material and equipment to complete the above described
project in a good and workmanlike manner as provided in the contract documents provided by the
Department of Transportation. This proposal will become part of the contract and the terms and conditions
contained in the contract documents shall govern performance and payments.

BD 353A (Rev. 12/2005)
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3. ASSURANCE OF EXAMINATION AND INSPECTION/WAIVER. The undersigned further declares that he/she has carefully
examined the proposal, plans, specifications, form of contract and contract bond, and special provisions, and that he/she has
inspected in detail the site of the proposed work, and that he/she has familiarized themselves with all of the local conditions
affecting the contract and the detailed requirements of construction, and understands that in making this proposal he/she waives
all right to plead any misunderstanding regarding the same.

4. EXECUTION OF CONTRACT AND CONTRACT BOND. The undersigned further agrees to execute a contract for this work and
present the same to the department within fifteen (15) days after the contract has been mailed to him/her. The undersigned further
agrees that he/she and his/her surety will execute and present within fifteen (15) days after the contract has been mailed to him/her
contract bond satisfactory to and in the form prescribed by the Department of Transportation, in the penal sum of the full amount of
the contract, guaranteeing the faithful performance of the work in accordance with the terms of the contract.

5. PROPOSAL GUARANTY. Accompanying this proposal is either a bid bond on the department form, executed by a corporate
surety company satisfactory to the department, or a proposal guaranty check consisting of a bank cashier’s check or a properly
certified check for not less than 5 per cent of the amount bid or for the amount specified in the following schedule:

Proposal Proposal

Amount of Bid Guaranty Amount of Bid Guaranty

Up to $5,000... $2,000,000 to $3,000,000 $100,000
$5,000 to $10,000... $3,000,000 to $5,000,000 $150,000
$10,000 to $50,000... $5,000,000 to $7,500,000 $250,000
$50,000 to $100,000 $7,500,000 to $10,000,000 $400,000
$100,000 to $150,000 $10,000,000 to $15,000,000.................. $500,000
$150,000 to $250,000... $15,000,000 to $20,000,000.................. $600,000
$250,000 to $500,000 $20,000,000 to $25,000,000...... c.vvvvneee $700,000
$500,000 to $1,000,000 $25,000,000 to $30,000,000............u..... $800,000
$1,000,000 to $1,500,000... $30,000,000 to $35,000,000..........c0ve..ee $900,000

$1,500,000 to $2,000,000 over $35,000,000............... $1,000,000

Bank cashier’s checks or properly certified checks accompanying proposals shall be made payable to the Treasurer, State of Illinois, when the state is
awarding authority; the county treasurer, when a county is the awarding authority; or the city, village, or town treasurer, when a city, village, or town is
the awarding authority.

If a combination bid is submitted, the proposal guaranties which accompany the individual proposals making up the combination will be considered as
also covering the combination bid.

The amount of the proposal guaranty check is $( ). If this proposal is accepted
and the undersigned shall fail to execute a contract bond as required herein, it is hereby agreed that the amount of the proposal guaranty shall become
the property of the State of lllinois, and shall be considered as payment of damages due to delay and other causes suffered by the State because of the
failure to execute said contract and contract bond; otherwise, the bid bond shall become void or the proposal guaranty check shall be returned to the
undersigned.

Attach Cashier’s Check or Certified Check Here
In the event that one proposal guaranty check is intended to cover two or more proposals, the amount must be equal to the sum
of the proposal guaranties which would be required for each individual proposal. If the guaranty check is placed in another proposal,
state below where it may be found.

The proposal guaranty check will be found in the proposal for: Item

Section No.

County

Mark the proposal cover sheet as to the type of proposal guaranty submitted.
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6. COMBINATION BIDS. The undersigned further agrees that if awarded the contract for the sections contained in the following
combination, he/she will perform the work in accordance with the requirements of each individual proposal comprising the
combination bid specified in the schedule below, and that the combination bid shall be prorated against each section in
proportion to the bid submitted for the same. If an error is found to exist in the gross sum bid for one or more of the individual
sections included in a combination, the combination bid shall be corrected as provided in the specifications.

When a combination bid is submitted, the schedule below must be completed in each proposal
comprising the combination.

If alternate bids are submitted for one or more of the sections comprising the combination, a
combination bid must be submitted for each alternate.

Schedule of Combination Bids

Combination Combination Bid
No. Sections Included in Combination Dollars Cents

7. SCHEDULE OF PRICES. The undersigned bidder submits herewith, in accordance with the rules and instructions, a
schedule of prices for the items of work for which bids are sought. The unit prices bid are in U.S. dollars and cents, and
all extensions and summations have been made. The bidder understands that the quantities appearing in the bid
schedule are approximate and are provided for the purpose of obtaining a gross sum for the comparison of bids. If there
is an error in the extension of the unit prices, the unit prices shall govern. Payment to the contractor awarded the contract
will be made only for actual quantities of work performed and accepted or materials furnished according to the contract.
The scheduled quantities of work to be done and materials to be furnished may be increased, decreased or omitted as
provided elsewhere in the contract.

8. CERTIFICATE OF AUTHORITY. The undersigned bidder, if a business organized under the laws of another State,
assures the Department that it will furnish a copy of its certificate of authority to do business in the State of lllinois with the
return of the executed contract and bond. Failure to furnish the certificate within the time provided for execution of an
awarded contract may be cause for cancellation of the award and forfeiture of the proposal guaranty to the State.
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STATE REQUIRED ETHICAL
STANDARDS GOVERNING CONTRACT
PROCUREMENT: ASSURANCES, CERTIFICATIONS
AND DISCLOSURES

I. GENERAL

A. Article 50 of the lllinois Procurement Code establishes the duty of all State chief procurement officers, State purchasing officers, and their
designees to maximize the value of the expenditure of public moneys in procuring goods, services, and contracts for the State of Illinois and to act
in a manner that maintains the integrity and public trust of State government. In discharging this duty, they are charged by law to use all available
information, reasonable efforts, and reasonable actions to protect, safeguard, and maintain the procurement process of the State of lllinois.

B. In order to comply with the provisions of Article 50 and to carry out the duty established therein, all bidders are to adhere to ethical standards
established for the procurement process, and to make such assurances, disclosures and certifications required by law. By execution of the
Proposal Signature Sheet, the bidder indicates that each of the mandated assurances has been read and understood, that each certification is
made and understood, and that each disclosure requirement has been understood and completed.

C. In addition to all other remedies provided by law, failure to comply with any assurance, failure to make any disclosure or the making of a false
certification shall be grounds for termination of the contract and the suspension or debarment of the bidder.

II. ASSURANCES
A. The assurances hereinafter made by the bidder are each a material representation of fact upon which reliance is placed should the Department
enter into the contract with the bidder. The Department may terminate the contract if it is later determined that the bidder rendered a false or
erroneous assurance, and the surety providing the performance bond shall be responsible for the completion of the contract.
B. Felons
1. The lllinois Procurement Code provides:
Section 50-10. Felons. Unless otherwise provided, no person or business convicted of a felony shall do business with the State of lllinois or
any state agency from the date of conviction until 5 years after the date of completion of the sentence for that felony, unless no person held
responsible by a prosecutorial office for the facts upon which the conviction was based continues to have any involvement with the business.

2. The bidder assures the Department that the award and execution of the contract would not cause a violation of Section 50-10.

C. Conflicts of Interest

1. The lllinois Procurement Code provides in pertinent part:
Section 50-13. Conflicts of Interest.

(a) Prohibition. It is unlawful for any person holding an elective office in this State, holding a seat in the General Assembly, or appointed to or
employed in any of the offices or agencies of state government and who receives compensation for such employment in excess of 60% of the
salary of the Governor of the State of Illinois, or who is an officer or employee of the Capital Development Board or the Illinois Toll Highway
Authority, or who is the spouse or minor child of any such person to have or acquire any contract, or any direct pecuniary interest in any
contract therein, whether for stationery, printing, paper, or any services, materials, or supplies, that will be wholly or partially satisfied by the
payment of funds appropriated by the General Assembly of the State of lllinois or in any contract of the Capital Development Board or the
lllinois Toll Highway authority.

(b) Interests. It is unlawful for any firm, partnership, association or corporation, in which any person listed in subsection (a) is entitled to
receive (i) more than 7 1/2% of the total distributable income or (ii) an amount in excess of the salary of the Governor, to have or acquire any
such contract or direct pecuniary interest therein.

(c) Combined interests. It is unlawful for any firm, partnership, association, or corporation, in which any person listed in subsection (a)
together with his or her spouse or minor children is entitled to receive (i) more than 15%, in the aggregate, of the total distributable income or
(ii) an amount in excess of 2 times the salary of the Governor, to have or acquire any such contract or direct pecuniary interest therein.

(d) Securities. Nothing in this Section invalidates the provisions of any bond or other security previously offered or to be offered for sale or
sold by or for the State of lllinois.

(e) Prior interests. This Section does not affect the validity of any contract made between the State and an officer or employee of the State or
member of the General Assembly, his or her spouse, minor child or any combination of those persons if that contract was in existence before
his or her election or employment as an officer, member, or employee. The contract is voidable, however, if it cannot be completed within 365
days after the officer, member, or employee takes office or is employed.

The current salary of the Governor is $177,412.00. Sixty percent of the salary is $106,447.20.
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2. The bidder assures the Department that the award and execution of the contract would not cause a violation of Section 50-13, or that an
effective exemption has been issued by the Board of Ethics to any individual subject to the Section 50-13 prohibitions pursuant to the

provisions of Section 50-20 of the Code and Executive Order Number 3 (1998). Information concerning the exemption process is available
from the Department upon request.

D. Negotiations
1. The lllinois Procurement Code provides in pertinent part:
Section 50-15. Negotiations.
(a) It is unlawful for any person employed in or on a continual contractual relationship with any of the offices or agencies of State government
to participate in contract negotiations on behalf of that office or agency with any firm, partnership, association, or corporation with whom that

person has a contract for future employment or is negotiating concerning possible future employment.

2. The bidder assures the Department that the award and execution of the contract would not cause a violation of Section 50-15, and that the
bidder has no knowledge of any facts relevant to the kinds of acts prohibited therein.

E. Inducements
1. The lllinois Procurement Code provides:
Section 50-25. Inducement. Any person who offers or pays any money or other valuable thing to any person to induce him or her not to bid
for a State contract or as recompense for not having bid on a State contract is guilty of a Class 4 felony. Any person who accepts any money
or other valuable thing for not bidding for a State contract or who withholds a bid in consideration of the promise for the payment of money or
other valuable thing is guilty of a Class 4 felony.
2. The bidder assures the Department that the award and execution of the contract would not cause a violation of Section 50-25, and that the

bidder has no knowledge of any facts relevant to the kinds of acts prohibited therein.

F. Revolving Door Prohibition

1. The lllinois Procurement Code provides:

Section 50-30. Revolving door prohibition. Chief procurement officers, associate procurement officers, State purchasing officers, their
designees whose principal duties are directly related to State procurement, and executive officers confirmed by the Senate are expressly
prohibited for a period of 2 years after terminating an affected position from engaging in any procurement activity relating to the State agency
most recently employing them in an affected position for a period of at least 6 months. The prohibition includes, but is not limited to: lobbying
the procurement process; specifying; bidding; proposing bid, proposal, or contract documents; on their own behalf or on behalf of any firm,
partnership, association, or corporation. This Section applies only to persons who terminate an affected position on or after January 15, 1999.

2. The bidder assures the Department that the award and execution of the contract would not cause a violation of Section 50-30, and that the
bidder has no knowledge of any facts relevant to the kinds of acts prohibited therein.

G. Reporting Anticompetitive Practices

1. The lllinois Procurement Code provides:

Section 50-40. Reporting anticompetitive practices. When, for any reason, any vendor, bidder, contractor, chief procurement officer, State
purchasing officer, designee, elected official, or State employee suspects collusion or other anticompetitive practice among any bidders,
offerors, contractors, proposers, or employees of the State, a notice of the relevant facts shall be transmitted to the Attorney General and the
chief procurement officer.

2. The bidder assures the Department that it has not failed to report any relevant facts concerning the practices addressed in Section 50-40
which may involve the contract for which the bid is submitted.

H. Confidentiality
1. The lllinois Procurement Code provides:

Section 50-45. Confidentiality. Any chief procurement officer, State purchasing officer, designee, or executive officer who willfully uses or
allows the use of specifications, competitive bid documents, proprietary competitive information, proposals, contracts, or selection information
to compromise the fairness or integrity of the procurement, bidding, or contract process shall be subject to immediate dismissal, regardless of
the Personnel code, any contract, or any collective bargaining agreement, and may in addition be subject to criminal prosecution.

2. The bidder assures the Department that it has no knowledge of any fact relevant to the practices addressed in Section 50-45 which may
involve the contract for which the bid is submitted.



RETURN WITH BID

I. Insider Information

1. The lllinois Procurement Act provides:

Section 50-50. Insider information. It is unlawful for any current or former elected or appointed State official or State employee to knowingly
use confidential information available only by virtue of that office or employment for actual or anticipated gain for themselves or another
person.

2. The bidder assures the Department that it has no knowledge of any facts relevant to the practices addressed in Section 50-50 which may
involve the contract for which the bid is submitted.

Ill. CERTIFICATIONS
A. The certifications hereinafter made by the bidder are each a material representation of fact upon which reliance is placed should the

Department enter into the contract with the bidder. The Department may terminate the contract if it is later determined that the bidder rendered a
false or erroneous certification, and the surety providing the performance bond shall be responsible for completion of the contract.

B. Bribery
1. The lllinois Procurement Code provides:
Section 50-5. Bribery.
(a) Prohibition. No person or business shall be awarded a contract or subcontract under this Code who:

(1) has been convicted under the laws of lllinois or any other state of bribery or attempting to bribe an officer or employee of the State of
lllinois or any other state in that officer's or employee’s official capacity; or

(2) has made an admission of guilt of that conduct that is a matter of record but has not been prosecuted for that conduct.

(b) Businesses. No business shall be barred from contracting with any unit of State or local government as a result of a conviction under this
Section of any employee or agent of the business if the employee or agent is no longer employed by the business and:

(1) the business has been finally adjudicated not guilty; or
(2) the business demonstrates to the governmental entity with which it seeks to contract, and that entity finds that the commission of the
offense was not authorized, requested, commanded, or performed by a director, officer, or high managerial agent on behalf of the
business as provided in paragraph (2) of subsection (a) of Section 5-4 of the Criminal Code of 1961.
(c) Conduct on behalf of business. For purposes of this Section, when an official, agent, or employee of a business committed the bribery or
attempted bribery on behalf of the business and in accordance with the direction or authorization of a responsible official of the business, the
business shall be chargeable with the conduct.
(d) Certification. Every bid submitted to and contract executed by the State shall contain a certification by the contractor that the contractor is
not barred from being awarded a contract or subcontract under this Section. A contractor who makes a false statement, material to the
certification, commits a Class 3 felony.
2. The bidder certifies that it is not barred from being awarded a contract under Section 50.5.
C. Educational Loan
1. Section 3 of the Educational Loan Default Act provides:
§ 3. No State agency shall contract with an individual for goods or services if that individual is in default, as defined in Section 2 of this Act, on
an educational loan. Any contract used by any State agency shall include a statement certifying that the individual is not in default on an
educational loan as provided in this Section.

2. The bidder, if an individual as opposed to a corporation, partnership or other form of business organization, certifies that the bidder is not in
default on an educational loan as provided in Section 3 of the Act.

D. Bid-Rigging/Bid Rotating

1. Section 33E-11 of the Criminal Code of 1961 provides:

§ 33E-11. (a) Every bid submitted to and public contract executed pursuant to such bid by the State or a unit of local government shall contain
a certification by the prime contractor that the prime contractor is not barred from contracting with any unit of State or local government as a
result of a violation of either Section 33E-3 or 33E-4 of this Article. The State and units of local government shall provide the appropriate
forms for such certification.
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(b) A contractor who makes a false statement, material to the certification, commits a Class 3 felony.

A violation of Section 33E-3 would be represented by a conviction of the crime of bid-rigging which, in addition to Class 3 felony sentencing,
provides that any person convicted of this offense or any similar offense of any state or the United States which contains the same elements
as this offense shall be barred for 5 years from the date of conviction from contracting with any unit of State or local government. No
corporation shall be barred from contracting with any unit of State or local government as a result of a conviction under this Section of any
employee or agent of such corporation if the employee so convicted is no longer employed by the corporation and: (1) it has been finally
adjudicated not guilty or (2) if it demonstrates to the governmental entity with which it seeks to contract and that entity finds that the
commission of the offense was neither authorized, requested, commanded, nor performed by a director, officer or a high managerial agent in
behalf of the corporation.

A violation of Section 33E-4 would be represented by a conviction of the crime of bid-rotating which, in addition to Class 2 felony sentencing,
provides that any person convicted of this offense or any similar offense of any state or the United States which contains the same elements
as this offense shall be permanently barred from contracting with any unit of State or local government. No corporation shall be barred from
contracting with any unit of State or local government as a result of a conviction under this Section of any employee or agent of such
corporation if the employee so convicted is no longer employed by the corporation and: (1) it has been finally adjudicated not guilty or (2) if it
demonstrates to the governmental entity with which it seeks to contract and that entity finds that the commission of the offense was neither
authorized, requested, commanded, nor performed by a director, officer or a high managerial agent in behalf of the corporation.

2. The bidder certifies that it is not barred from contracting with the Department by reason of a violation of either Section 33E-3 or Section
33E-4.

E. International Anti-Boycott

1. Section 5 of the International Anti-Boycott Certification Act provides:

§ 5. State contracts. Every contract entered into by the State of lllinois for the manufacture, furnishing, or purchasing of supplies, material, or
equipment or for the furnishing of work, labor, or services, in an amount exceeding the threshold for small purchases according to the
purchasing laws of this State or $10,000.00, whichever is less, shall contain certification, as a material condition of the contract, by which the
contractor agrees that neither the contractor nor any substantially-owned affiliated company is participating or shall participate in an
international boycott in violation of the provisions of the U.S. Export Administration Act of 1979 or the regulations of the U.S. Department of
Commerce promulgated under that Act.

2. The bidder makes the certification set forth in Section 5 of the Act.

F. Drug Free Workplace

1. The lllinois “Drug Free Workplace Act” applies to this contract and it is necessary to comply with the provisions of the “Act” if the contractor
is a corporation, partnership, or other entity (including a sole proprietorship) which has 25 or more employees.

2. The bidder certifies that if awarded a contract in excess of $5,000 it will provide a drug free workplace by:

(a) Publishing a statement notifying employees that the unlawful manufacture, distribution, dispensation, possession or use of a controlled
substance, including cannabis, is prohibited in the contractor’'s workplace; specifying the actions that will be taken against employees for
violations of such prohibition; and notifying the employee that, as a condition of employment on such contract, the employee shall abide by the
terms of the statement, and notify the employer of any criminal drug statute conviction for a violation occurring in the workplace no later than
five (5) days after such conviction.

(b) Establishing a drug free awareness program to inform employees about the dangers of drug abuse in the workplace; the contractor’s policy
of maintaining a drug free workplace; any available drug counseling, rehabilitation, and employee assistance programs; and the penalties that
may be imposed upon employees for drug violations.

(c) Providing a copy of the statement required by subparagraph (1) to each employee engaged in the performance of the contract and to post
the statement in a prominent place in the workplace.

(d) Notifying the Department within ten (10) days after receiving notice from an employee or otherwise receiving actual notice of the conviction
of an employee for a violation of any criminal drug statute occurring in the workplace.

(e) Imposing or requiring, within 30 days after receiving notice from an employee of a conviction or actual notice of such a conviction, an
appropriate personnel action, up to and including termination, or the satisfactory participation in a drug abuse assistance or rehabilitation
program approved by a federal, state or local health, law enforcement or other appropriate agency.

(f) Assisting employees in selecting a course of action in the event drug counseling, treatment, and rehabilitation is required and indicating that
a trained referral team is in place.

(g) Making a good faith effort to continue to maintain a drug free workplace through implementation of the actions and efforts stated in this
certification.
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G. Debt Delinquency

1. The lllinois Procurement Code provides:

Section 50-11 and 50-12. Debt Delinquency.

The contractor or bidder certifies that it, or any affiliate, is not barred from being awarded a contract under 30 ILCS 500. Section 50-
11 prohibits a person from entering into a contract with a State agency if it knows or should know that it, or any affiliate, is delinquent
in the payment of any debt to the State as defined by the Debt Collection Board. Section 50-12 prohibits a person from entering into
a contract with a State agency if it, or any affiliate, has failed to collect and remit lllinois Use Tax on all sales of tangible personal
property into the State of Illinois in accordance with the provisions of the lllinois Use Tax Act. The contractor further acknowledges
that the contracting State agency may declare the contract void if this certification is false or if the contractor, or any affiliate, is
determined to be delinquent in the payment of any debt to the State during the term of the contract.

H. Sarbanes-Oxley Act of 2002

1. The lllinois Procurement Code, Section 50-60(c), provides:

The contractor certifies in accordance with 30 ILCS 500/50-10.5 that no officer, director, partner or other managerial agent of the
contracting business has been convicted of a felony under the Sarbanes-Oxley Act of 2002 or a Class 3 or Class 2 felony under
the lllinois Securities Law of 1953 for a period of five years prior to the date of the bid or contract. The contractor acknowledges
that the contracting agency shall declare the contract void if this certification is false.

. Addenda

The contractor or bidder certifies that all relevant addenda have been incorporated in to this contract. Failure to do so may cause
the bid to be declared unacceptable.

J. Section 42 of the Environmental Protection Act

The contractor certifies in accordance with 30 ILCS 500/50-12 that the bidder or contractor is not barred from being awarded a
contract under this Section which prohibits the bidding on or entering into contracts with the State of lllinois or a State agency by a
person or business found by a court or the Pollution Control Board to have committed a willful or knowing violation of Section 42 of
the Environmental Protection Act for a period of five years from the date of the order. The contractor acknowledges that the
contracting agency may declare the contract void if this certification is false.

K. Apprenticeship and Training Certification (Does not apply to federal aid projects)

In accordance with the provisions of Section 30-22 (6) of the lllinois Procurement Code, the bidder certifies that it is a participant,
either as an individual or as part of a group program, in the approved apprenticeship and training programs applicable to each type
of work or craft that the bidder will perform with its own forces. The bidder further certifies for work that will be performed by
subcontract that each of its subcontractors submitted for approval either (a) is, at the time of such bid, participating in an approved,
applicable apprenticeship and training program; or (b) will, prior to commencement of performance of work pursuant to this contract,
begin participation in an approved apprenticeship and training program applicable to the work of the subcontract. The Department,
at any time before or after award, may require the production of a copy of each applicable Certificate of Registration issued by the
United States Department of Labor evidencing such participation by the contractor and any or all of its subcontractors. Applicable
apprenticeship and training programs are those that have been approved and registered with the United States Department of
Labor. The bidder shall list in the space below, the official name of the program sponsor holding the Certificate of Registration for all
of the types of work or crafts in which the bidder is a participant and that will be performed with the bidder’s forces. Types of work or
craft work that will be subcontracted shall be included and listed as subcontract work. The list shall also indicate any type of work or
craft job category that does not have an applicable apprenticeship or training program. The bidder is responsible for making a
complete report and shall make certain that each type of work or craft job category that will be utilized on the project as
reported on the Construction Employee Workforce Projection (Form BC-1256) and returned with the bid is accounted for
and listed.

NA - FEDERAL

The requirements of this certification and disclosure are a material part of the contract, and the contractor shall require this
certification provision to be included in all approved subcontracts. In order to fulfill this requirement, it shall not be necessary that an
applicable program sponsor be currently taking or that it will take applications for apprenticeship, training or employment during the
performance of the work of this contract.

L. Executive Order Number 1 (2007) Regarding Lobbying on Government Procurements

The bidder hereby warrants and certifies that they have complied and will comply with the requirements set forth in this Order. The
requirements of this warrant and certification are a material part of the contract, and the contractor shall require this warrant and
certification provision to be included in all approved subcontracts.
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M. Disclosure of Business Operations in Iran

Section 50-36 of the lllinois Procurement Code, 30ILCS 500/50-36 provides that each bid, offer, or proposal submitted for a State contract
shall include a disclosure of whether or not the Company acting as the bidder, offer or, or proposing entity, or any of its corporate parents or
subsidiaries, within the 24 months before submission of the bid, offer, or proposal had business operations that involved contracts with or
provision of supplies or services to the Government of Iran, companies in which the Government of Iran has any direct or indirect equity share,
consortiums or projects commissioned by the Government of Iran, or companies involved in consortiums or projects commissioned by the
Government of Iran and either of the following conditions apply:

(1) More than 10% of the Company's revenues produced in or assets located in Iran involve oil-related activities or mineral-extraction
activities; less than 75% of the Company's revenues produced in or assets located in Iran involve contracts with or provision of oil-related
or mineral-extraction products or services to the Government of Iran or a project or consortium created exclusively by that government;
and the Company has failed to take substantial action.

(2) The Company has, on or after August 5, 1996, made an investment of $20 million or more, or any combination of investments of at least
$10 million each that in the aggregate equals or exceeds $20 million in any 12-month period, which directly or significantly contributes to
the enhancement of Iran's ability to develop petroleum resources of Iran.

The terms “Business operations”, “Company”, “Mineral-extraction activities”, “Oil-related activities”, “Petroleum resources”, and “Substantial
action” are all defined in the Code.

Failure to make the disclosure required by the Code shall cause the bid, offer or proposal to be considered not responsive. The disclosure will
be considered when evaluating the bid, offer, or proposal or awarding the contract. The name of each Company disclosed as doing business
or having done business in Iran will be provided to the State Comptroller.

Check the appropriate statement:

/__| Company has no business operations in Iran to disclose.

/___| Company has business operations in Iran as disclosed the attached document.

N. Political Contributions and Registration with the State Board of Elections

Sections 20-160 and 50-37 of the lllinois Procurement Code regulate political contributions from business entities and any affiliated entities or
affiliated persons bidding on or contracting with the state. Generally under Section 50-37, any business entity, and any affiliated entity or
affiliated person of the business entity, whose current year contracts with all state agencies exceed an awarded value of $50,000, are
prohibited from making any contributions to any political committees established to promote the candidacy of the officeholder responsible for
the awarding of the contracts or any other declared candidate for that office for the duration of the term of office of the incumbent officeholder
or a period 2 years after the termination of the contract, whichever is longer. Any business entity and affiliated entities or affiliated persons
whose state contracts in the current year do not exceed an awarded value of $50,000, but whose aggregate pending bids and proposals on
state contracts exceed $50,000, either alone or in combination with contracts not exceeding $50,000, are prohibited from making any political
contributions to any political committee established to promote the candidacy of the officeholder responsible for awarding the pending contract
during the period beginning on the date the invitation for bids or request for proposals is issued and ending on the day after the date of award
or selection if the entity was not awarded or selected. Section 20-160 requires certification of registration of affected business entities in
accordance with procedures found in Section 9-35 of The Election Code.

By submission of a bid, the contractor business entity acknowledges and agrees that it has read and understands Sections 20-160 and 50-37
of the lllinois Procurement Code, and that it makes the following certification:

The undersigned business entity certifies that it has registered as a business with the State Board of Elections and acknowledges a
continuing duty to update the registration in accordance with the above referenced statutes. A copy of the certificate of registration
shall be submitted with the bid. The bidder is cautioned that the Department will not award a contract without submission of the
certificate of registration.

These requirements and compliance with the above referenced statutory sections are a material part of the contract, and any breach thereof
shall be cause to void the contract under Section 50-60 of the Illinois Procurement Code. This provision does not apply to Federal-aid
contracts.
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IV. DISCLOSURES

A. The disclosures hereinafter made by the bidder are each a material representation of fact upon which reliance is placed should the Department enter
into the contract with the bidder. The Department may terminate the contract if it is later determined that the bidder rendered a false or erroneous
disclosure, and the surety providing the performance bond shall be responsible for completion of the contract.

B. Financial Interests and Conflicts of Interest

1. Section 50-35 of the lllinois Procurement Code provides that all bids of more than $10,000 shall be accompanied by disclosure of the financial
interests of the bidder. This disclosed information for the successful bidder, will be maintained as public information subject to release by request
pursuant to the Freedom of Information Act.

The financial interests to be disclosed shall include ownership or distributive income share that is in excess of 5%, or an amount greater than 60%
of the annual salary of the Governor, of the bidding entity or its parent entity, whichever is less, unless the contractor or bidder is a publicly traded
entity subject to Federal 10K reporting, in which case it may submit its 10K disclosure in place of the prescribed disclosure. If a bidder is a privately
held entity that is exempt from Federal 10K reporting, but has more than 400 shareholders, it may submit the information that Federal 10K
companies are required to report, and list the names of any person or entity holding any ownership share that is in excess of 5%. The disclosure
shall include the names, addresses, and dollar or proportionate share of ownership of each person making the disclosure, their instrument of
ownership or beneficial relationship, and notice of any potential conflict of interest resulting from the current ownership or beneficial interest of each
person making the disclosure having any of the relationships identified in Section 50-35 and on the disclosure form.

In addition, all disclosures shall indicate any other current or pending contracts, proposals, leases, or other ongoing procurement relationships the
bidding entity has with any other unit of state government and shall clearly identify the unit and the contract, proposal, lease, or other relationship.

2. Disclosure Forms. Disclosure Form A is attached for use concerning the individuals meeting the above ownership or distributive share
requirements. Subject individuals should be covered each by one form. In addition, a second form (Disclosure Form B) provides for the disclosure
of current or pending procurement relationships with other (non-IDOT) state agencies. The forms must be included with each bid or
incorporated by reference.

C. Disclosure Form Instructions

Form A: For bidders that have previously submitted the information requested in Form A

The Department has retained the Form A disclosures submitted by all bidders responding to these requirements for the April 24, 1998 or any
subsequent letting conducted by the Department. The bidder has the option of submitting the information again or the bidder may check the
following certification statement indicating that the information previously submitted by the bidder is, as of the date of submission, current and
accurate. Before checking this certification, the bidder should carefully review its prior submissions to ensure the Certification is correct. If the
Bidder checks the Certification, the Bidder should proceed to Form B instructions.

CERTIFICATION STATEMENT

| have determined that the Form A disclosure information previously submitted is current and
accurate, and all forms are hereby incorporated by reference in this bid. Any necessary additional
forms or amendments to previously submitted forms are attached to this bid.

(Bidding Company)

Signature of Authorized Representative Date
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Form A: For bidders who have NOT previously submitted the information requested in Form A

If the bidder is a publicly traded entity subject to Federal 10K reporting, the 10K Report may be submitted to meet the requirements of Form A. If a
bidder is a privately held entity that is exempt from Federal 10K reporting, but has more than 400 shareholders, it may submit the information that
Federal 10K companies are required to report, and list the names of any person or entity holding any ownership share that is in excess of 5%. If a
bidder is not subject to Federal 10K reporting, the bidder must determine if any individuals are required by law to complete a financial disclosure
form. To do this, the bidder should answer each of the following questions. A “YES” answer indicates Form A must be completed. If the answer to
each of the following questions is “NO”, then the NOT APPLICABLE STATEMENT on the second page of Form A must be signed and dated by a
person that is authorized to execute contracts for the bidding company. Note: These questions are for assistance only and are not required to be
completed.

1. Does anyone in your organization have a direct or beneficial ownership share of greater than 5% of the bidding entity or parent
entity? YES__ NO

2. Does anyone in your organization have a direct or beneficial ownership share of less than 5%, but which has a value greater
than $102,600.00? YES NO

3. Does anyone in your organization receive more than $106,447.20 of the bidding entity’s or parent entity’s distributive income?
(Note: Distributive income is, for these purposes, any type of distribution of profits. An annual salary is not distributive
income.) YES__ NO __

4. Does anyone in your organization receive greater than 5% of the bidding entity’s or parent entity’s total distributive income,
but which is less than $106,447.20? YES NO __

(Note: Only one set of forms needs to be completed per person per bid even if a specific individual would require a yes answer to more
than one question.)

A “YES” answer to any of these questions requires the completion of Form A. The bidder must determine each individual in the bidding entity or
the bidding entity’s parent company that would cause the questions to be answered “Yes”. Each form must be signed and dated by a person that is
authorized to execute contracts for your organization. Photocopied or stamped signatures are not acceptable. The person signing can be, but
does not have to be, the person for which the form is being completed. The bidder is responsible for the accuracy of any information provided.

If the answer to each of the above questions is “NO”, then the NOT APPLICABLE STATEMENT on page 2 of Form A must be signed and dated by
a person that is authorized to execute contracts for your company.

Form B: Identifying Other Contracts & Procurement Related Information Disclosure Form B must be completed for each bid submitted by the
bidding entity. Note: Checking the NOT APPLICABLE STATEMENT on Form A does not allow the bidder to ignore Form B. Form B must be
completed, checked, and dated or the bidder may be considered nonresponsive and the bid will not be accepted.

The Bidder shall identify, by checking Yes or No on Form B, whether it has any pending contracts (including leases), bids, proposals, or other
ongoing procurement relationship with any other (non-IDOT) State of lllinois agency. If “No” is checked, the bidder only needs to complete the
check box on the bottom of Form B. If “Yes” is checked, the bidder must do one of the following:

Option I:  If the bidder did not submit an Affidavit of Availability to obtain authorization to bid, the bidder must list all non-IDOT State of lllinois
agency pending contracts, leases, bids, proposals, and other ongoing procurement relationships. These items may be listed on Form B or on an
attached sheet(s). Do not include IDOT contracts. Contracts with cities, counties, villages, etc. are not considered State of lllinois agency contracts
and are not to be included. Contracts with other State of lllinois agencies such as the Department of Natural Resources or the Capital
Development Board must be included. Bidders who submit Affidavits of Availability are suggested to use Option II.

Option II: If the bidder is required and has submitted an Affidavit of Availability in order to obtain authorization to bid, the bidder may write or type
“See Affidavit of Availability” which indicates that the Affidavit of Availability is incorporated by reference and includes all non-IDOT State of lllinois
agency pending contracts, leases, bids, proposals, and other ongoing procurement relationships. For any contracts that are not covered by the
Affidavit of Availability, the bidder must identify them on Form B or on an attached sheet(s). These might be such things as leases.

Bidders Submitting More Than One Bid

Bidders submitting multiple bids may submit one set of forms consisting of all required Form A disclosures and one Form B for use with all bids.
Please indicate in the space provided below the bid item that contains the original disclosure forms and the bid items which incorporate the forms
by reference.

e  The bid submitted for letting item contains the Form A disclosures or Certification Statement and the Form B
disclosures. The following letting items incorporate the said forms by reference:
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ILLINOIS DEPARTMENT FinanciaIT(l)rg:‘grAr\nation &
OF TRANSPORTATION Potential Conflicts of Interest
Disclosure

Contractor Name

Legal Address

City, State, Zip

Telephone Number Email Address Fax Number (if available)

Disclosure of the information contained in this Form is required by the Section 50-35 of the lllinois Procurement Code (30
ILCS 500). Vendors desiring to enter into a contract with the State of lllinois must disclose the financial information and
potential conflict of interest information as specified in this Disclosure Form. This information shall become part of the
publicly available contract file. This Form A must be completed for bids in excess of $10,000, and for all open-ended
contracts. A publicly traded company may submit a 10K disclosure (or equivalent if applicable) in satisfaction of
the requirements set forth in Form A. See Disclosure Form Instructions.

DISCLOSURE OF FINANCIAL INFORMATION

1. Disclosure of Financial Information. The individual named below has an interest in the BIDDER (or its parent) in terms
of ownership or distributive income share in excess of 5%, or an interest which has a value of more than $106,447.20 (60%
of the Governor’s salary as of 3/1/09). (Make copies of this form as necessary and attach a separate Disclosure Form
A for each individual meeting these requirements)
FOR INDIVIDUAL (type or print information)

NAME:

ADDRESS

Type of ownership/distributable income share:

stock sole proprietorship Partnership other: (explain on separate sheet):
% or $ value of ownership/distributable income share:

2. Disclosure of Potential Conflicts of Interest. Check “Yes” or “No” to indicate which, if any, of the following
potential conflict of interest relationships apply. If the answer to any question is “Yes”, please attach additional pages and
describe.

(a) State employment, currently or in the previous 3 years, including contractual employment of services.
Yes ___No__

If your answer is yes, please answer each of the following questions.

1. Are you currently an officer or employee of either the Capitol Development Board or the lllinois Toll
Highway Authority? Yes __ _No_

2. Areyou currently appointed to or employed by any agency of the State of Illinois? If you are
currently appointed to or employed by any agency of the State of lllinois, and your annual salary
exceeds $106,447.20, (60% of the Governor’s salary as of 3/1/09) provide the name the State
agency for which you are employed and your annual salary.
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3. If you are currently appointed to or employed by any agency of the State of lllinois, and your annual
salary exceeds $106,447.20, (60% of the Governor’s salary as of 3/1/09) are you entitled to receive
(i) more than 7 1/2% of the total distributable income of your firm, partnership, association or
corporation, or (i) an amount in excess of the salary of the Governor? Yes __ No __

4. If you are currently appointed to or employed by any agency of the State of Illinois, and your annual
salary exceeds $106,447.20, (60% of the Governor’s salary as of 3/1/09) are you and your spouse
or minor children entitled to receive (i) more than 15% in aggregate of the total distributable income
of your firm, partnership, association or corporation, or (i) an amount in excess of 2 times the
salary of the Governor? Yes __ No__

(b) State employment of spouse, father, mother, son, or daughter, including contractual employment for services
in the previous 2 years.
Yes___No

If your answer is yes, please answer each of the following questions.

1. Is your spouse or any minor children currently an officer or employee of the Capitol Development
Board or the Illinois Toll Highway Authority? Yes__ No__

2. Is your spouse or any minor children currently appointed to or employed by any agency of the State
of lllinois? If your spouse or minor children is/are currently appointed to or employed by any
agency of the State of lllinois, and his/her annual salary exceeds $106,447.20, (60% of the
Governor’s salary as of 3/1/09) provide the name of the spouse and/or minor children, the name
of the State agency for which he/she is employed and his/her annual salary.

3. If your spouse or any minor children is/are currently appointed to or employed by any agency of the
State of lllinois, and his/her annual salary exceeds $106,447.20.00, (60% of the salary of the Governor
as of 3/1/09) are you entitled to receive (i) more than 71/2% of the total distributable income of your
firm, partnership, association or corporation, or (i) an amount in excess of the salary of the
Governor? Yes __ No_

4. If your spouse or any minor children are currently appointed to or employed by any agency of the
State of lllinois, and his/her annual salary exceeds $106,447.20, (60% of the Governor’s salary as of
3/1/09) are you and your spouse or any minor children entitled to receive (i) more than 15% in the
aggregate of the total distributable income from your firm, partnership, association or corporation, or
(i) an amount in excess of 2 times the salary of the Governor?

Yes No

(c) Elective status; the holding of elective office of the State of Illinois, the government of the United States, any
unit of local government authorized by the Constitution of the State of lllinois or the statutes of the State of
Illinois currently or in the previous 3 years. Yes __ _No_

(d) Relationship to anyone holding elective office currently or in the previous 2 years; spouse, father, mother,
son, or daughter. Yes __ _No_

(e) Appointive office; the holding of any appointive government office of the State of lllinois, the United State of
America, or any unit of local government authorized by the Constitution of the State of lllinois or the statues
of the State of lllinois, which office entitles the holder to compensation in excess of the expenses incurred in
the discharge of that office currently or in the previous 3 years. Yes __ _No__

(f) Relationship to anyone holding appointive office currently or in the previous 2 years; spouse, father, mother,
son, or daughter. Yes __ _No_

(g) Employment, currently or in the previous 3 years, as or by any registered lobbyist of the State government.
Yes __ _No__

-14-



RETURN WITH BID/OFFER

(h) Relationship to anyone who is or was a registered lobbyist in the previous 2 years; spouse, father, mother,
son, or daughter. Yes __ _No__

(i) Compensated employment, currently or in the previous 3 years, by any registered election or reelection
committee registered with the Secretary of State or any county clerk of the State of lllinois, or any political
action committee registered with either the Secretary of State or the Federal Board of Elections.

Yes _ No__

()) Relationship to anyone; spouse, father, mother, son, or daughter; who was a compensated employee in the
last 2 years by any registered election or re-election committee registered with the Secretary of State or any
county clerk of the State of lllinois, or any political action committee registered with either the Secretary of
State or the Federal Board of Elections.

Yes __No

APPLICABLE STATEMENT

This Disclosure Form A is submitted on behalf of the INDIVIDUAL named on previous page.

Completed by: [ ]

Signature of Individual or Authorized Representative Date

NOT APPLICABLE STATEMENT

| have determined that no individuals associated with this organization meet the criteria that would
require the completion of this Form A.

This Disclosure Form A is submitted on behalf of the CONTRACTOR listed on the previous page.

[

Signature of Authorized Representative Date
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ILLINOIS DEPARTMENT Other comB ¢
OF TRANSPORTATION Procurement Related Information
Disclosure

Contractor Name

Legal Address

City, State, Zip

Telephone Number Email Address Fax Number (if available)

Disclosure of the information contained in this Form is required by the Section 50-35 of the lllinois Procurement
Act (30 ILCS 500). This information shall become part of the publicly available contract file. This Form B must
be completed for bids in excess of $10,000, and for all open-ended contracts.

DISCLOSURE OF OTHER CONTRACTS AND PROCUREMENT RELATED INFORMATION

1. Identifying Other Contracts & Procurement Related Information. The BIDDER shall identify whether it
has any pending contracts (including leases), bids, proposals, or other ongoing procurement relationship with
any other State of Illinois agency: Yes __ No__

If “No” is checked, the bidder only needs to complete the signature box on the bottom of this page.

2. If “Yes” is checked. Identify each such relationship by showing State of lllinois agency name and other descriptive
information such as bid or project number (attach additional pages as necessary). SEE DISCLOSURE FORM
INSTRUCTIONS:

THE FOLLOWING STATEMENT MUST BE CHECKED

Signature of Authorized Representative Date
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SPECIAL NOTICE TO CONTRACTORS

The following requirements of the lllinois Department of Human Rights' Rules and Regulations are applicable to bidders
on all construction contracts advertised by the Illinois Department of Transportation:

(@)

(b)

()

CONSTRUCTION EMPLOYEE UTILIZATION PROJECTION

All bidders on construction contracts shall complete and submit, along with and as part of their bids, a Bidder's
Employee Utilization Form (Form BC-1256) setting forth a projection and breakdown of the total workforce intended to
be hired and/or allocated to such contract work by the bidder including a projection of minority and female employee
utilization in all job classifications on the contract project.

The Department of Transportation shall review the Employee Utilization Form, and workforce projections contained
therein, of the contract awardee to determine if such projections reflect an underutilization of minority persons and/or
women in any job classification in accordance with the Equal Employment Opportunity Clause and Section 7.2 of the
lllinois Department of Human Rights' Rules and Regulations for Public Contracts adopted as amended on September
17, 1980. If it is determined that the contract awardee's projections reflect an underutilization of minority persons
and/or women in any job classification, it shall be advised in writing of the manner in which it is underutilizing and such
awardee shall be considered to be in breach of the contract unless, prior to commencement of work on the contract
project, it submits revised satisfactory projections or an acceptable written affirmative action plan to correct such
underutilization including a specific timetable geared to the completion stages of the contract.

The Department of Transportation shall provide to the Department of Human Rights a copy of the contract awardee's
Employee Utilization Form, a copy of any required written affirmative action plan, and any written correspondence
related thereto. The Department of Human Rights may review and revise any action taken by the Department of
Transportation with respect to these requirements.
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lllinois Department
of Transportation

Contract No. 93509

BROWN County

Section 05-00065-00-BR

Project ARA-1583(103)

Route FAS 1583 (CH 3a)

District 6 Construction Funds
PART I. IDENTIFICATION

Dept. Human Rights # Duration of Project:

Name of Bidder:

PART Il. WORKFORCE PROJECTION

A. The undersigned bidder has analyzed minority group and female populations, unemployment rates and availability of workers for the location in

which this contract work is to be performed, and for the locations from which the bidder recruits employees, and hereby submits the following workforce

projection including a projection for minority and female employee utilization in all job categories in the workforce to be allocated to this contract:
TABLE A TABLE B

TOTAL Workforce Projection for Contract CURRENT EMPLOYEES

TO BE ASSIGNED
MINORITY EMPLOYEES TRAINEES TO CONTRACT

JOB TOTAL *OTHER APPREN- | ON THE JOB TOTAL MINORITY
CATEGORIES EMPLOYEES BLACK HISPANIC MINOR. TICES TRAINEES EMPLOYEES EMPLOYEES

M F M F M F M F M F M F M F M F

OFFICIALS
(MANAGERS)

SUPERVISORS

FOREMEN

CLERICAL

EQUIPMENT
OPERATORS

MECHANICS

TRUCK DRIVERS

IRONWORKERS

CARPENTERS

CEMENT MASONS

ELECTRICIANS

PIPEFITTERS,
PLUMBERS

PAINTERS

LABORERS,
SEMI-SKILLED

LABORERS,
UNSKILLED

TOTAL

TABLE C

TOTAL Training Projection for Contract FOR DEPARTMENT USE ONLY

EMPLOYEES TOTAL *OTHER
IN EMPLOYEES BLACK HISPANIC MINOR.
TRAINING M F M F M F M F

APPRENTICES

ON THE JOB
TRAINEES

*Other minorities are defined as Asians (A) or Native Americans (N).
Please specify race of each employee shown in Other Minorities column. BC 1256 (Rev. 12/11/08)

Note: See instructions on page 2
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RETURN WITH BID Contract No. 93509

BROWN County

Section 05-00065-00-BR
Project ARA-1583(103)

Route FAS 1583 (CH 3a)
District 6 Construction Funds

PART Il. WORKFORCE PROJECTION - continued

B.

Included in “Total Employees” under Table A is the total number of new hires that would be employed in the
event the undersigned bidder is awarded this contract.

The undersigned bidder projects that: (number) new hires would be
recruited from the area in which the contract project is located; and/or (number)
new hires would be recruited from the area in which the bidder’s principal

office or base of operation is located.

Included in “Total Employees” under Table A is a projection of numbers of persons to be employed directly by the
undersigned bidder as well as a projection of numbers of persons to be employed by subcontractors.

The undersigned bidder estimates that (number) persons will
be directly employed by the prime contractor and that (number) persons will be
employed by subcontractors.

PART lll. AFFIRMATIVE ACTION PLAN

A. The undersigned bidder understands and agrees that in the event the foregoing minority and female employee

Company Telephone Number

utilization projection included under PART Il is determined to be an underutilization of minority persons or women
in any job category, and in the event that the undersigned bidder is awarded this contract, he/she will, prior to
commencement of work, develop and submit a written Affirmative Action Plan including a specific timetable
(geared to the completion stages of the contract) whereby deficiencies in minority and/or female employee
utilization are corrected. Such Affirmative Action Plan will be subject to approval by the contracting agency and
the Department of Human Rights.

The undersigned bidder understands and agrees that the minority and female employee utilization projection
submitted herein, and the goals and timetable included under an Affirmative Action Plan if required, are deemed
to be part of the contract specifications.

Address

NOTICE REGARDING SIGNATURE

The Bidder’s signature on the Proposal Signature Sheet will constitute the signing of this form. The following signature block needs
to be completed only if revisions are required.

Signature: [] Title: Date:
Instructions: All tables must include subcontractor personnel in addition to prime contractor personnel.
Table A - Include both the number of employees that would be hired to perform the contract work and the total number currently employed

(Table B) that will be allocated to contract work, and include all apprentices and on-the-job trainees. The “Total Employees” column
should include all employees including all minorities, apprentices and on-the-job trainees to be employed on the contract work.

Table B - Include all employees currently employed that will be allocated to the contract work including any apprentices and on-the-job trainees

currently employed.

Table C - Indicate the racial breakdown of the total apprentices and on-the-job trainees shown in Table A.

BC-1256 (Rev. 12/11/08)
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ADDITIONAL FEDERAL REQUIREMENTS

In addition to the Required Contract Provisions for Federal-Aid Construction Contracts (FHWA 1273), all
bidders make the following certifications.

A.

By the execution of this proposal, the signing bidder certifies that the bidding entity has not, either
directly or indirectly, entered into any agreement, participated in any collusion, or otherwise taken any
action, in restraint of free competitive bidding in connection with the submitted bid. This statement
made by the undersigned bidder is true and correct under penalty of perjury under the laws of the
United States.

CERTIFICATION, EQUAL EMPLOYMENT OPPORTUNITY:

1. Have you participated in any previous contracts or subcontracts subject to the equal
opportunity clause. YES NO
2. If answer to #1 is yes, have you filed with the Joint Reporting Committee, the Director of

OFCC, any Federal agency, or the former President’'s Committee on Equal Employment
Opportunity, all reports due under the applicable filing requirements of those organizations?
YES NO
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RETURN WITH BID Contract No. 93509
BROWN County
Section 05-00065-00-BR
Project ARA-1583(103)
Route FAS 1583 (CH 3a)
District 6 Construction Funds

PROPOSAL SIGNATURE SHEET

The undersigned bidder hereby makes and submits this bid on the subject Proposal, thereby assuring the Department that all requirements of
the Invitation for Bids and rules of the Department have been met, that there is no misunderstanding of the requirements of paragraph 3 of this
Proposal, and that the contract will be executed in accordance with the rules of the Department if an award is made on this bid.

Firm Name

(IF AN INDIVIDUAL) Signature of Owner

Business Address

Firm Name

By

(IF A CO-PARTNERSHIP) Business Address

Name and Address of All Members of the Firm:

Corporate Name

By
Signature of Authorized Representative
(IF A CORPORATION)
Typed or printed name and title of Authorized Representative
Attest
Signature
(IF A JOINT VENTURE, USE THIS SECTION
FOR THE MANAGING PARTY AND THE Business Address
SECOND PARTY SHOULD SIGN BELOW)
Corporate Name
By
(IF A JOINT VENTURE) Signature of Authorized Representative
Typed or printed name and title of Authorized Representative
Attest

Signature

Business Address

If more than two parties are in the joint venture, please attach an additional signature sheet.
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Return with Bid Division of Highways

llinois Department Proposal Bid Bond
of Transportation (Effective November 1, 1992)
Item No.

Letting Date

KNOW ALL MEN BY THESE PRESENTS, That We

as PRINCIPAL, and

as SURETY, are
held jointly, severally and firmly bound unto the STATE OF ILLINOIS in the penal sum of 5 percent of the total bid price, or for the amount
specified in Article 102.09 of the “Standard Specifications for Road and Bridge Construction” in effect on the date of invitation for bids, whichever
is the lesser sum, well and truly to be paid unto said STATE OF ILLINOIS, for the payment of which we bind ourselves, our heirs, executors,
administrators, successors and assigns.

THE CONDITION OF THE FOREGOING OBLIGATION IS SUCH, that whereas, the PRINCIPAL has submitted a bid proposal to the
STATE OF ILLINOIS, acting through the Department of Transportation, for the improvement designated by the Transportation Bulletin Item
Number and Letting Date indicated above.

NOW, THEREFORE, if the Department shall accept the bid proposal of the PRINCIPAL; and if the PRINCIPAL shall, within the time

and as specified in the bidding and contract documents, submit a DBE Utilization Plan that is accepted and approved by the Department; and ff,
after award by the Department, the PRINCIPAL shall enter into a contract in accordance with the terms of the bidding and contract documents
including evidence of the required insurance coverages and providing such bond as specified with good and sufficient surety for the faithful
performance of such contract and for the prompt payment of labor and material furnished in the prosecution thereof; or if, in the event of the
failure of the PRINCIPAL to make the required DBE submission or to enter into such contract and to give the specified bond, the PRINCIPAL pays
to the Department the difference not to exceed the penalty hereof between the amount specified in the bid proposal and such larger amount for
which the Department may contract with another party to perform the work covered by said bid proposal, then this obligation shall be null and
void. otherwise. it shall remain in full force and effect.

IN THE EVENT the Department determines the PRINCIPAL has failed to comply with any requirement as set forth in the preceding
paragraph, then Surety shall pay the penal sum to the Department within fifteen (15) days of written demand therefor. If Surety does not make full
payment within such period of time, the Department may bring an action to collect the amount owed. Surety is liable to the Department for all its
expenses, including attorney’s fees, incurred in any litigation in which it prevails either in whole or in part.

In TESTIMONY WHEREOF, the said PRINCIPAL and the said SURETY have caused this instrument to be signed by

their respective officers this day of A.D.,
PRINCIPAL SURETY
(Company Name) (Company Name)
By By:
(Signature & Title) (Signature of Attorney-in-Fact)

Notary Certification for Principal and Surety
STATE OF ILLINOIS,

County of

I, , a Notary Public in and for said County, do hereby certify that

and
(Insert names of individuals signing on behalf of PRINCIPAL & SURETY)
who are each personally known to me to be the same persons whose names are subscribed to the foregoing instrument on behalf of PRINCIPAL

and SURETY, appeared before me this day in person and acknowledged respectively, that they signed and delivered said instrument as their free
and voluntary act for the uses and purposes therein set forth.

Given under my hand and notarial seal this day of A.D.

My commission expires

Notary Public

In lieu of completing the above section of the Proposal Bid Form, the Principal may file an Electronic Bid Bond. By signing the proposal and
marking the check box next to the Signature and Title line below, the Principal is ensuring the identified electronic bid bond has been executed
and the Principal and Surety are firmly bound unto the State of lllinois under the conditions of the bid bond as shown above.

a

Electronic Bid Bond ID# Company / Bidder Name Signature and Title

BDE 356B (REV. 10/24/07



PROPOSAL ENVELOPE

lllinois Department
of Transportation

PROPOSALS

for construction work advertised for bids by the
lllinois Department of Transportation

Item No. Item No. Item No.

Submitted By:

Name:

Address:

Phone No.

Bidders should use an IDOT proposal envelope or affix this form to the front of a 10” x 13” envelope for the
submittal of bids. If proposals are mailed, they should be enclosed in a second or outer envelope addressed
to:

Engineer of Design and Environment - Room 326
lllinois Department of Transportation

2300 South Dirksen Parkway

Springfield, lllinois 62764

NOTICE

Individual bids, including Bid Bond and/or supplemental information
if required, should be securely stapled.



CONTRACTOR OFFICE COPY OF
CONTRACT SPECIFICATIONS

NOTICE

None of the following material needs to be returned with the bid package unless the
special provisions require documentation and/or other information to be submitted.

Contract No. 93509

BROWN County

Section 05-00065-00-BR
Project ARA-1583(103)

Route FAS 1583 (CH 3a)
District 6 Construction Funds

@ lllinois Department of Transportation



1.

llinois Department NOTICE TO BIDDERS
of Transportation

TIME AND PLACE OF OPENING BIDS. Sealed proposals for the improvement described herein will be
received by the Department of Transportation at the Harry R. Hanley Building, 2300 South Dirksen
Parkway, in Springdfield, lllinois until 10:00 o’clock a.m., March 5, 2010. All bids will be gathered, sorted,
publicly opened and read in the auditorium at the Department of Transportation’s Harry R. Hanley Building
shortly after the 10:00 a.m. cut off time.

DESCRIPTION OF WORK. The proposed improvement is identified and advertised for bids in the
Invitation for Bids as:

Contract No. 93509

BROWN County

Section 05-00065-00-BR
Project ARA-1583(103)

Route FAS 1583 (CH 3a)
District 6 Construction Funds

Project consists of the removal and reconstruction of a cast-in-place concrete deck on the existing
steel beam superstructure and existing closed concrete abutment on FAS Route 1583 (CH 3A) over
Logan Creek, one mile south of Ripley.

3.

INSTRUCTIONS TO BIDDERS. (a) This Notice, the invitation for bids, proposal and letter of award shall,
together with all other documents in accordance with Article 101.09 of the Standard Specifications for Road
and Bridge Construction, become part of the contract. Bidders are cautioned to read and examine carefully
all documents, to make all required inspections, and to inquire or seek explanation of the same prior to
submission of a bid.

(b) State law, and, if the work is to be paid wholly or in part with Federal-aid funds, Federal law requires the
bidder to make various certifications as a part of the proposal and contract. By execution and
submission of the proposal, the bidder makes the certification contained therein. A false or fraudulent
certification shall, in addition to all other remedies provided by law, be a breach of contract and may
result in termination of the contract.

AWARD CRITERIA AND REJECTION OF BIDS. This contract will be awarded to the lowest responsive
and responsible bidder considering conformity with the terms and conditions established by the
Department in the rules, Invitation for Bids and contract documents. The issuance of plans and proposal
forms for bidding based upon a prequalification rating shall not be the sole determinant of responsibility.
The Department reserves the right to determine responsibility at the time of award, to reject any or all
proposals, to readvertise the proposed improvement, and to waive technicalities.

By Order of the
lllinois Department of Transportation

Gary Hannig,
Secretary



CONTRACT 93509

INDEX
FOR
SUPPLEMENTAL SPECIFICATIONS
AND RECURRING SPECIAL PROVISIONS

Adopted January 1, 2010
This index contains a listing of SUPPLEMENTAL SPECIFICATIONS and frequently used RECURRING SPECIAL
PROVISIONS.
ERRATA Standard Specifications for Road and Bridge Construction (Adopted 1-1-07) (Revised 1-1-10)
SUPPLEMENTAL SPECIFICATIONS

Std. Spec. Sec. ' . . : . Page No.
201 Clearing, Tree Removal and ProteCtion ...........cccciiiiiiiniic et 1
205 [ 010 T= 1210 1 1=) £ O OO PN 2
251 1Y ] (o3 o POy OO OSSP UT OO 3
253  Planting Woody PIANtS ..ot ettt 4
280  Temporary Erosion CONMrOl .........cccoiiimiiiiiiiiiiinierc it ettt sttt s sre et 6
406  Hot-Mix Asphalt Binder and SUrface COUISE ........cicrciimiiniiiincnii e sra s s 7
443  Reflective Crack Control Treatment ........cicce e st srnee s 12
502  EXCavation fOr SITUCIUMES ....ccccciiiuiiii et snr et s s sre et s sae bbb be s san b s e bb e s bassares 15
503 CONCIEE SIUCIUIES ..ecuveereeiiieciriitesstr e st ree e e ree s sae s s e s e e s et a b s bbb s b e s b st s e R b e sa b e s me e s be e bbaenbensanns 16
504  Precast CONCrete SITUCIUIES ...ccc.uiieieee ittt ettt e srres s e as e b e s s ba e s an e sannansens 17
505 YT IS ([0 (0 (=Y OO U O OO P 18
BA0D  BOX CUIVETS .....eeviiieieiieereeieeeceeeiiseecessatissbeseesesestestt st s st e s e s th e b e e e s b e s b b e aasarasses s eabnsesbbssesbesesennnsenabansaens 19
581 Waterproofing Membrane SYSIEM .........ccorimiiiiinieiirn bbb e e 20
630 Steel Plate Beam Guardrail ...........cccooieeeiiincninnineiecnninneennen eeheeeieseereereeererte et e e s et s e e e s taeees e aans 21
633  Removing and Reerecting Guardrail and Terminals ........c.ccevviviiirinininiiiiie e 22
B37  CONCIELE BAITIET ..ocvevecieieieeeiteeiieniiestisiteeresareraerseesesesesstssseesanesrnessaneesssaensssreessessubessasanassrssessannessssnseonns 23
669  Removal and Disposal of Regulated SUBStANCES .......cocviiniiiiiiiiinneni 24
672  Sealing Abandoned Water WIS .........cccccoerriiiiiiiiniiiciiriir it 25
701 Work Zone Traffic Control and Protection ........c..eeviciniinienciicecini e, 26
720  Sign Panels and APPUMENENCES .....cccoiiiiiiiiiiiiiiiiisie e st a s e s e s e et e e eaas 27
721 SigN Panel OVETIAY ......cceoeereiiiee e s rr b s b sne e be e nne s 28
722  Demountable Sign Legend Characters and ArFOWS .........cooveiviismriniinninsisneicn it 29 -
726  Mile Post Marker ASSEMDBIY ....c.couiieeececie et et sac st st b s e ek e s e sn s e b e s st s 30
733  Overhead Sign SrUCIUIES .....cciveierrierireee et bbb e e s san e ne s 31
783  Pavement Marking and Marker REMOVAL ...t 32
801 Electrical REQUITEMENTS .....cceciierirceeie e e bbb e 33
805  Electrical Service Installation — Traffic Signals ..o e 34
23 T T = =3 T 0 [ To =1 (o] OO OO RO 35
838  Breakaway DEVICES ...c.cccccciiieriiiire ettt s ae s e bbb e s a e s e e ea s 36
862  Uninterruptable POWET SUPPIY ..cc.eiiiiieeiiiecrtccieiiiiiiciist sttt et s e sas s sar e s s enne e an s 37
L T =Y ([ 071 o) =Y O OO P TSP SRR 39
878  Traffic Signal Concrete FOUNdation ..o 41
1003 FiNG AQOIEUALES ...c.eereirieeetertre ittt s e bbb e e b e bRt e et a e b e 42
1004  COoarSE AQUIEUALES ....eovirrerreereerecreetissetre s eeesa e e st s b s b s s s e e b sae st ae s e b s e e s e s e bs e enseearees eeerreenes 43
1005 Stone and Broken CONCIELE ......ccccviverreerierien sttt e sa s s sa s sns s ab e nes 44
TOO0B  MELAIS ..oevevieereierecieeeeeereeee st e seestes e tesr e e sbe s saen saes s e e ess et s b e b e e b e Hh e s b e et e s e e E AR e b ebe s sasean b e b s e e e R e ab e e R be e et es 45
1008  Structural StEE] COALINGS ...veevviirrecrieeiiirerier s irireeieeree st sre e e seer s s e sres s e sr b e st e s s rnn e s b e e ssbansasaraneons 47
1010 Finely Divided Materials .........cccecceecueiminireie sttt ettt b s e er e s aeeres 48
1020 Portland Cement CONCIBIE ......ccccciiiviireerieriiie e sreererr e e et esis e s e et e sesessresrenssesesntesassasssstssabesssessases 49
1022 Concrete CUNG MatEIalS ........ccceveererciiiii s e s a s esnseves 58
1024  NONSHIANK GROUL ....ocoieeitiieieeieireeciieseteceee s rerseeie e e e s e sn e sr e s ae s e tsebe s s sn e s ra e b s e s s sa e s raessabnesabnnssrabnsarns 59
1030 HOt-MIX ASPREIE ...eeeeeeirieieeciecect e et b s e s be e sb e e e e e e st e e b e sbaneres 60
1032 BItUMINOUS MAEEHAIS ...ovvvieeieeeiiieteeeteteetere s e eesene e beaese st etes e e sssasesesssssnseseatsmentnessasesestasesensasessens 65
1042 Precast Concrete PrOAUCES ......cccooiiciieriiciic ittt sa e 68
1062 Reflective Crack Control SYSTEM ......ccceeviiiiie et e e 70
1089  POIE GNA TOWET ...oeceeeetieereececeeteete e e s e e ee s srene s et e sabe s sebb e s s s b e e e s s e b bs s sbae st s sb b s e se b anas e btass e ssnnnnssesnnns 72

1074  Control EQUIPIMENT ... oottt sttt e s s e s an e e s 75



1076 WIME AN CADIE ...oveeceiiieieeeiee ettt ceteee s e tebe e et e e e e tba e s e s e s b saseesassaesassanrtsnrens s sssssssnassnserssessesessenaenees 80

1080  FabriC MAEIIAIS ..ovveeeieecieeriieieere sttt sttt s s be s s e s bt s s s ane s s an e s s sans 81
1081 Materiais fOr PIAntiNg ....ccoeeeriieeirriie et e et s 82
1083  EIaStOMEriC BEAINGS «.coovueieiirciiriereretentre ettt siate s e et e s sasr e st san e srann s saba e s s abs e s na b e e e, 84
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09T  SHGN FACE .eierirerieiiecreecie sttt s b s b s she s s ab e s ae s an e e n e e s ne e beeeans 87
1092  Sign Legend and Supplemental Panels .........c.cucoiicnniiiiniiiiinir i 95
1093 SN SUPPOMES ..euveuereieerereenieire et st sttt st et e se e s e s s se e s sae s bbb n e ses e b e et et s sansnnesa et s sanenans 96
1094  Overhead Sign SIUCIUIES ...c.cccviiiiiiiiiiiiecie it sb et bbbt bbb i 98
1095  Pavement Markings .......covveeverieciiiieiiiiieiti et cre s et sas b s r s a e s re et b s b et b e nsetes 104
1101 General EQUIPIMENE ....cooiiiiieciecrecei ettt ettt st e e e e sae e aeees s sameesar e eesannnesomanesensassarassasssaans 106
1102  Hot-Mix Asphalt EQUIPIMENT .....coiiiiiieieiecite et eessnn e re s s s e s s smresse s s basesssssnasbeaneseas 107
1103 Portland Cement Concrete EQUIPMENT .......c..eiiiiieriiierer e e sesanrs s e s ran e e s sareee s s s 109

1106  Work Zone Traffic CONtrol DBVICES ....uviiriiiiiiiiiieiiiiiiiieiciiiterererserrrieesieestntereeas s seiessesssenensssantesssensssassens 110



RECURRING SPECIAL PROVISIONS

The following RECURRING SPECIAL PROVISIONS indicated by an “X” are applicable to this contract and are
included by reference:

CHECK SHEET # PAGE
1 X Additional State Requirements For Federal-Aid Construction Contracts
(Eff. 2-1-89) (REV. 1-1-10) ..eeviiiiiiicieniiieercesm ittt st s es et e b e st n b es e g nas b e nns 111
2 X Subletting of Contracts (Federal-Aid Contracts) (Eff. 1-1-88) (Rev. 5-1-93) .....ccocervvriiiniininvneniennn 114
3 X EEO (Eff. 7-21-78) (REV. 11-18-80) .e.ereererererrerinreirererrmeerite st srssnsssers snesnessesssnsssnessns 115
4 Specific Equal Employment Opportunity Responsibilities
Non Federal-Aid Contracts (Eff. 3-20-69) (ReV. 1-1-94) ....cccceimvievriininnminiiiirie it 125
5 Required Provisions - State Contracts (Eff. 4-1-65) (Rev. 1-1-10) .o, 130
6 RESEIVEU ....vviiectitireeteeerteeeiar e sareteatesree st e s beesaaees s beaeset e st aesaesas s s aenm e s e eassbbbE ot e 2a s bbb e aabn s o bb s e s b assnna s eosnnnnns 135
7 Reserved ....... reerre s SO O OO P O U OO T OU OO PP O PR 136
8 X Haul Road Stream Crossings, Other Temporary Stream Crossings, and
In-Stream Work Pads (Eff. 1-2-92) (ReV. 1-1-98) ....ccuirriciiii et 137
9 Construction Layout Stakes Except for Bridges (Eff. 1-1-99) (Rev. 1-1-07) ...ccoccoviiviiciciiiiiieiees 138
10 Construction Layout Stakes (Eff. 5-1-93) (ReV. 1-1-07) ..cccoveririiiiiiiiiinn e 141
11 Use of Geotextile Fabric for Railroad Crossing (Eff. 1-1-95) (Rev. 1-1-07) .c.covverrrrvverrrecinieniicnn 144
12 Subsealing of Concrete Pavements (Eff. 11-1-84) (Rev. 1-1-07) ..o, 146
13 Hot-Mix Asphalt Surface Correction (Eff. 11-1-87) (ReV. 1-1-08) .....coevniiriiniminiinivincececee 150
14 Pavement and Shoulder Resurfacing (Eff. 2-1-00) (ReV. 1-1-09) ....ccceviiiiiinniiiiiniecee 162
15 PCC Partial Depth Hot-Mix Asphalt Patching (Eff. 1-1-98) (Rev. 1-1-07) ....ccvvvvviirininiiniieciecees 153
16 Patching with Hot-Mix Asphalt Overlay Removal (Eff. 10-1-95) (Rev. 1-1-07) .c.cconivviniiiiiiecniieninn 155
17 Polymer Concrete (Eff. 8-1-95) (ReV. 1-1-08) ..ottt 156
18 PVC Pipeliner (Eff. 4-1-04) (REV. 1-1-07) ...eoerieririerteienin et s 158
19 Pipe Underdrains (Eff. 9-9-87) (ReV. 1-1-07) ...ccocviiiiiiiiiiiiiiiiic i e 159
20 X Guardrail and Barrier Wall Delineation (Eff. 12-15-93) (Rev. 1-1-97) ...oovciniiiiiiiiiiiincirinrnieen 160
21 Bicycle Racks (Eff. 4-1-94) (ReV. 1-1-07) ..cceeviiririiierrcernecrisetei st ne e 164
22 Temporary Modular Glare Screen System (Eff. 1-1-00) (Rev. 1-1-07) .cccoeeorrviriviiiricriinininniienien 166
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GUIDE BRIDGE SPECIAL PROVISION INDEX/CHECK SHEET

Effective as of the: January 15, 2010 Letting

Pa | v | File Name | Title Effective Revised
# . .
GBSP4 Polymer Modified Portland Cement Mortar June 7, 1994 | June 1, 2007
GBSP11 Permanent Steel Sheet Piling Dec 15, 1993 | Jan 1, 2007
GBSP12 Drainage System June 10, 1994 | Jan 1, 2007
GBSP13 High-Load Multi-Rotational Bearings Oct 13,1988 | Mar 6, 2009
GBSP14 | Jack and Remove Existing Bearings April 20, 1994 | Jan 1, 2007
GBSP15 Three Sided Precast Concrete Structure July 12,1994 | Oct 9, 2009
19 | X | GBSP16 Jacking Existing Superstructure Jan 11,1993 | Jan 1, 2007
GBSP17 Bonded Preformed Joint Seal July 12, 1994 | Jan 1, 2007
GBSP18 Modular Expansion Joint May 19, 1994 | Jan 1, 2007
GBSP21 Cleaning and Painting Contact Surface Areas of Existing Steel June 30,2003 | Jan 1, 2007
Structures
GBSP22 Cleaning and Painting New Metal Structures Sept 13, 1994 | May 11, 2009
21 | X | GBSP25 Cleaning and Painting Existing Steel Structures Oct 2, 2001 May 11, 2009
43 | X | GBSP26 Containment and Disposal of Lead Paint Cleaning Residues Oct 2, 2001 Mar 6, 2009
GBSP28 Deck Slab Repair May 15, 1995 [ Oct 9, 2009
GBSP29 Bridge Deck Microsilica Concrete Overlay May 15, 1995 | May 11, 2009
GBSP30 Bridge Deck Latex Concrete Overlay May 15, 1995 | May 11, 2009
GBSP31 Bridge Deck High-Reactivity Metakaolin (HRM) Conc Overlay Jan 21,2000 | May 11, 2009
GBSP32 Temporary Sheet Piling Sept2, 1994 | Jan 1, 2007
GBSP33 Pedestrian Truss Superstructure Jan 13, 1998 Mar 6, 2009
GBSP34 Concrete Wearing Surface June 23, 1994 | Jan 12, 2009
GBSP35 Silicone Bridge Joint Sealer Aug 1, 1995 Jan 1, 2007
GBSP36 Surface Preparation and Painting Req. for Weathering Steel Nov 21, 1997 | May 11, 2009
GBSP37 Underwater Structure Excavation Protection April 1, 1995 Mar 6, 2009
GBSP38 Mechanically Stabilized Earth Retaining Walls Feb 3, 1999 QOct 9, 2009
GBSP42 Drilled Soldier Pile Retaining Wall Sept 20, 2001 | Oct 9, 2009
GBSP43 Driven Soldier Pile Retaining Wall Nov 13, 2002 | Oct 9, 2009
GBSP44 | Temporary Soil Retention System Dec 30, 2002 | May 11, 2009
GBSP45 Bridge Deck Thin Polymer Overlay May 7, 1997 Jan 1, 2007
GBSP46 | Geotextile Retaining Walls Sept 19, 2003 | Oct 9, 2009
GBSP47 High Performance Concrete Structures Aug 5, 2002 Jan 1, 2007
66 | X | GBSP50 Removal of Existing Non-composite Bridge Decks June 21, 2004 | Jan 1, 2007
GBSP51 Pipe Underdrain for Structures May 17,2000 [ Oct 9, 2009
GBSP52 Porous Granular Embankment (Special) -Sept 28, 2005 [ Nov 14, 2008
GBSP53 Structural Repair of Concrete Mar 15, 2006 | May 11, 2009
GBSP55 Erection of Curved Steel Structures June 1, 2007
(GBSP56 Setting Piles in Rock Nov 14, 1996 | Jan 1, 2007
GBSP57 Temporary Mechanically Stabilized Earth Retammg Walls Jan 6, 2003 Oct 9, 2009
GBSP58 Mechanical Splicers Sep 21, 1995 | May 11, 2009
GBSP59 Diamond Grinding and Surface Testing Bridge Sections Dec 6, 2004 July 9, 2008
GBSP60 Containment and Disposal of Non-Lead Pain Cleaning Nov 25, 2004 | Mar 6, 2009
Residues
GBSP61 Slipform Parapet June 1, 2007 | Jan 12, 2009
GBSP62 Concrete Deck Beams June 13, 2008 | Oct 9, 2009
GBSP63 - | Demolition Plans for Removal of Existing Structures Sept 5, 2007
GBSP64 Segmental Concrete Block Wall Jan 7, 1999 July 9, 2008
GBSP65 Precast Modular Retaining Walls Mar 19, 2001 | Oct 9, 2009
GBSP66 | Wave Equation Analysis of Piles Nov 14, 2008
GBSP67 Structural Assessment Reports for Contractor's Means and Mar 6, 2009
Methods
GBSP68 Piling May 11, 2009

LIST ADDITIONAL SPECIAL PROVISIONS BELOW
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LR SD 12

LR SD 13

LR 102

LR 105 67
LR 107-2

LR 107-3
LR107-4 70
LR 107-5

LR 108

LR 212

LR 355-1

LR 355-2

LR 400-1

LR 400-2

LR 402

LR 403-2

LR 406

LR 420

LR 442

LR 451

LR 503-1

LR 503-2

LR 542

LR 663

LR 702 4l
LR 1004

LR 1013

LR 1030

LR 1032-1

LR 1032-2

LR 1102
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INDEX LOCAL ROADS AND STREETS SPECIAL PROVISIONS

| D
Special Provision Title

Slab Movement Detection Device

Required Cold Milled Surface Texture

Protests on Local Lettings

Cooperation with Utilities

Railroad Protective Liability Insurance for Local Lettings
Disadvantaged Business Enterprise Participation
Insurance

Substance Abuse Prevention Program

Combination Bids

Shaping Roadway

Asphalt Stabilized Base Course, Road Mix or Traveling Plant Mix
Asphalt Stabilized Base Course, Plant Mix
Bituminous Treated Earth Surface

Bituminous Surface Mixture (Class B)

Salt Stabilized Surface Course

Bituminous Hot Mix Sand Seal Coat

Filling HMA Core Holes with Non-shrink Grout

PCC Pavement (Special)

Bituminous Patching Mixtures for Maintenance Use
Crack Filling Bituminous Pavement with Fiber-Asphalt
Furnishing Class Sl Concrete

Furnishing Class S| Concrete (Short Load)

Pipe Culverts, Type (Furnished)

Calcium Chloride Applied

Construction and Maintenance Signs

Coarse Aggregate for Bituminous Surface Treatment
Rock Salt (Sodium Chioride)

Growth Curve

Emulsified Asphalts

Multigrade Cold Mix Asphalt

Road Mix or Traveling Plan Mix Equipment

Effective

[ mitlc1011

Nov. 11, 1984
Nov. 1, 1987
Jan. 1, 2006
Jan. 1, 1999
Mar. 1, 2005
Jan. 1, 2007
Feb. 1, 2007
Jan. 1, 2008
Jan. 1, 1994
Aug. 1, 1969
Oct. 1, 1973
Feb. 20, 1963
Jan. 1, 2007
Jan. 1, 2008
Feb. 20, 1963
Aug. 1, 1969
Jan. 1, 2008
May 12, 1964
Jan. 1, 2004
Oct. 1, 1991
Oct. 1, 1973
Jan. 1, 1989
Sep. 1, 1964
Jun. 1, 1958
Jan. 1, 2004
Jan. 1, 2002
Aug. 1, 1969
Mar. 1, 2008
Jan. 1, 2007
Jan. 1, 2007
Jan. 1, 2007

Revised

Jan.
Jan.

Jan.
Jan.
Nov.
Aug.
Jan.
Mar.
Jan.
Jan.
Jan.
Jan.

Jan.
Jan.

Jan.
Jun.
Jan.
Jan.
Jan.
Jan.
Jan.
Jun.
Jan.
Jan..

Feb.
Feb.

Tl

1, 2007
1, 2007

1, 2007
1, 2006
1, 2008
1, 2007
8, 2008
1, 2005
1, 2002
1, 2007
1, 2007
1, 2008

1, 2007
1, 2007

2, 2007
1, 2007
1, 2007
1, 2002
1, 2002
1, 2007
1, 2007
1, 2007
1, 2007
1, 2002

7, 2008
1, 2007




BDE SPECIAL PROVISIONS
For the January 15 and March 5, 2010 Lettings

The following special provisions indicated by an “x” are applicable to this contract. An * indicates a new or revised special provision for the

letting.

File Name

Pg #

80240
80099
80243
80236
80186
80213
80207

80192
80173
80241
5026

5048

5049

5053

80166
80198
80199
80094
80214
80215
80226
80237
80239
80227

72
73

79

80

83

87
89

102

Special Provision Title
Above Grade Inlet Protection
Accessible Pedestrian Signals (APS)
American Recovery and Reinvestment Act Provisions
American Recovery and Reinvestment Act Signing
Alkali-Silica Reaction for Cast-in-Place Concrete
Alkali-Silica Reaction for Precast and Precast Prestressed Concrete
Approval of Proposed Borrow Areas, Use Areas, and/or Waste Areas Inside
lllinois State Borders
Automated Flagger Assistance Device
Bituminous Materials Cost Adjustments
Bridge Demolition Debris
Building Removal-Case | (Non-Friable and Friable Asbestos)
Building Removal-Case Il (Non-Friable Asbestos)
Building Removal-Case |ll (Friable Asbestos)
Building Removal-Case |V (No Asbestos)
Cement
Completion Date (via calendar days)
Completion Date (via calendar days) Plus Working Days
Concrete Admixtures
Concrete Gutter, Type A
Concrete Joint Sealer
Concrete Mix Designs
Construction Air Quality — Diesel Vehicle Emissions Control
Construction Air Quality — Idling Restrictions
Determination of Thickness

E k Cal

Dowel Bars
Engineer’s Field Office Type A
Engineer’s Field Office Type B
Equipment Rental Rates

Fuel Cost Adjustment

High Tension Cable Median Barrier

HMA - Hauling on Partially Completed Full-Depth Pavement
Hot-Mix Asphalt — Anti-Stripping Additive

fEMix Qe ptance
Hot-Mix Asphalt — Transportation
Impact Attenuators

prove: ad
Liquidated Damages
Mast Arm Assembly and Pole
Material Transfer Device
Cast |

Effective

July 1, 2009
April 1, 2003
April 1, 2009
April 1, 2009
Aug. 1, 2007
Jan. 1, 2009
Nov. 1, 2008

Jan. 1, 2008
Nov. 2, 2006
July 1, 2009
Sept. 1, 1990
Sept. 1, 1990
Sept. 1, 1990
Sept. 1, 1990
Jan. 1, 2007
April 1, 2008

April 1, 2008 .
Jan. 1, 2003

Jan. 1, 2009
Jan. 1, 2009
April 1, 2009
April 1, 2009
April 1, 2009
April 1, 2009
April 1, 2007

20¢

April 1, 2007
April 1, 2007
Aug. 1, 2008
Aug. 2, 2007

April 1, 2009
Jan. 1, 2007
Jan. 1, 2008
Nov. 1, 2009

April 1, 2008
Nov. 1, 2003
Nov. 1, 2003

e
April 1, 2009
Jan. 1, 2008

June 15, 1999

April 1, 2009

Revised
Jan. 1, 2007

April 15, 2009
Jan. 1, 2009

April 1, 2009

Jan. 1, 2007 .
Jan. 1, 2007
Jan. 1, 2007
Jan. 1, 2007
April 1, 2009

April 1, 2009

July 1, 2009

Jan. 1, 2008
Aug. 1, 2008

Jan. 2, 2008

July 1, 2009
April 1, 2009

Nov. 1, 2008
Jan. 1, 2007

Jan. 1, 2009
Jan. 1, 2009




File Neme Pg #

80180 106

80209 110

80183 111
80206 112

80143 116

Pavement Markln

Mu]tilane Pavement Patching
National Pollutant Discharge Elimination System / Erosion and Sediment
Control Deficiency Deduction
Nighttime Work Zone Lighting
Notl ication of Reduced Width

{Organic ZincRic

~ Y,
Partial Exit Ramp Closure for Freeway/Expressway

Pipe Culverts

Polyurea Pavement Marking

Portland Cement Concrete [nlay or Overlay
Portland Cement Concrete Plants

Post Clips for Extruded Aluminum Signs
Precast Handling Holes

Removal

Payments to Subcontractors
Personal Protective Equipment

Preventive Maintenance — Bituminous Surface Treatment

Preventive Maintenance — Cape Seal
Preventive Maintenance — Micro-Surfacing
Preventive Maintenance — Slurry Seal
Prismatic Curb Reflectors

Public Convenience and Safety

Railroad Protective Liability Insurance

Railroad Protective Liability Insurance (5 and 10)

Raised Reflective Pavement Markers
Ramp Closure for Freeway/Expressway

claimed

Restoring Bridge

RAVED
Reflective Sheetmg on Channehzmg Devices
Reinforcement Bars — Storage and Protection
Approach Pavements Using

Hig

h-Density Foam

SelConsoIidating Concrete for Cast-In-Place Construction
Self-Consolidating Concrete for Precast Products
Steel Cost Adjustment

Storm Sewers

Subcontractor Mobilization Payments
Surface Testing of Pavements

Temporary Ralsed Pavement Marker
Thermoplastic Pavement Marklngs

b LRt R oA g A
Nov. 1, 2002
April 1, 2007

Nov. 1, 2008
i1, 2

Jan. 1, 2009
April 1, 2009

jak
June 1, 2000
Nov. 1, 2008
April 1, 2009
April 1, 2004
Nov. 1, 2008
Jan. 1, 2007
Jan. 1, 2009
Jan. 1, 2007
Jan. 1, 2009
Jan. 1, 2009
Jan. 1, 2009
Jan. 1, 2009
Nov. 1, 2008

Jan. 1, 2000 .
Dec. 1, 1986 "

Jan. 1, 2006

Nov. 1, 2009

Jan. 1, 2009

April 1, 2007
Aug. 1, 2008
Jan. 1, 2009

Nov. 1, 2005
July 1, 2004
April 2, 2004

April 1, 2009
April 2, 2005
April 1 2002

Jan. 1, 2009

Jan. 1, 2007

Oct. 15, 1975

Jan. 1, 2006

Jan. 1, 2009

April 1, 2009
April 1, 2009

Jan. 1, 2006

Nov. 1, 2008
April 1, 2009

Jan. 1, 2009
Jan. 1, 2007
April 1, 2009

Jan. 1, 2007

Jan. 1, 2002



The following special provisions are in the 2010 Supplemental Specifications and Recurring Special Provisions:

File Name

80193
80175
80181
80136

80195
80129
80235
80134
80151
80184

80212
80197
80153
80191
80185

80149
80204

Special Provision Title

Concrete Barrier
Epoxy Pavement Markings

Hot-Mix Asphalt — Field Voids in the Mineral Aggregate

Hot-Mix Asphalt Mixture IL-4.75

Hot-Mix Asphalt Mixture 1L-9.5L

Notched Wedge Longitudinal Joint

Payrolls and Payroll Records
Plastic Blockouts for Guardrail
Reinforcement Bars

Retroreflective  Sheeting,

Nonreflective Sheeting,

and

Translucent Overlay Film for Highway Signs
Sign Panels and Sign Panel Overlays

Silt Filter Fence
Steel Plate Beam Guardrail
Stone Gradation Testing

Type ZZ Retroreflective Sheeting, Nonreflective Sheeting,
and Translucent Overlay Film for Highway Signs

Variable Spaced Tining
Woven Wire Fence

New Location
Section 637
Section 1095
Section 1030
Sections 406, 1003, 1030, 1032
and 1102
Sections 1004 and 1030
Section 406
Check Sheets #1 and #5
Section 630
Section 1006
Sections 1090, 1091, 1092 and
1093
Supplemental
Sections 1080 and 1081
Section 1006
Section 1005
Sections 1090, 1091, 1092 and
1093
Section 420
Section 1006

Effective Revised
Jan. 1, 2008
Jan. 1, 2007
April 1,2007  April 1, 2008
Nov. 1, 2004 Jan. 1, 2008
Jan. 1, 2008
July 1, 2004 Jan. 1, 2007
Mar. 1, 2009 July 1, 2009
Nov. 1, 2004 Jan. 1, 2007
Nov. 1, 2005 April 1, 2009
April 1, 2007
Nov. 1, 2008
Jan. 1, 2008
Nov. 1, 2005 Aug. 1, 2007
Nov. 1, 2007 ‘
April 1, 2007
Aug. 1, 2005 Jan. 1, 2007
April 1, 2008

The following special provisions require additional information from the designer. The additional information needs to be included in a
separate document attached to this check sheet. The Project Development and Implementation section will then include the:information in
the applicable special provision. The Special Provisions are:

Bridge Demolition Debris

Building Removal-Case I}

[ ]
Building Removal-Case | o
[ ]
[ ]

Building Removal-Case li|

Building Removal-Case [V
Completion Date

Completion Date Plus Working Days

DBE Participation

Working Days

Material Transfer Device
Railroad Protective Liability Insurance
Training Special Provisions



Brown County
Section 05-00065-00-BR

(SANAVAV D ViV o )

Cooperstown Road / CH 3A
Project ARA-1583(103)

llinois Department
of Transportation Special Provisions

The following Special Provisions supplement the “Standard Specifications for Road and Bridge Construction”; Adopted
January 1, 2007 , the latest edition of the “Manual on Uniform Traffic Control Devices for Streets
and Highways”, and the “Manual of Test Procedures of Materials” in effect on the date of invitation of bids, and the
Supplemental Specifications and Recurring Special Provisions indicated on the Check Sheet included here in which apply to

and govern the construction of _ Section 05-00065-00-BR, Project ARA-1583 (103) , and in case of conflict with any
part, or parts, of said Specifications, the said Special Provisions shall take precedence and shall govern.

DESCRIPTION OF WORK

This section consists of the removal and reconstruction of a cast-in-place concrete deck on the existing steel
beam superstructure and existing closed concrete abutments. The existing substructure will be re-used.
This project is located on CH 3A / Cooperstown Road over Logan Creek, in the SW 1/4, Section 4, T 1 S,
R2 W, 4th P.M..

EXISTING UTILITIES

The Contractor shall familiarize himself with the location of all utilities and structures that may be found in
the vicinity of the construction. The Contractor shall conduct his operations to avoid damage to the above-
mentioned utilities or structures. Should any damage occur due to the Contractor's negligence, repairs shall
be made by the Contractor at his expense in a manner acceptable to the Engineer. The Contractor shall
notify all utility owners of his construction schedule and shall coordinate construction operations with the
utility owners so that relocation of utility lines and structures may proceed in an orderly manner. Notification
shall be in writing with copies transmitted to the Engineer.

JOINT UTILITY LOCATING INFORMATION FOR EXCAVATORS

The Contractor's attention is directed to the fact that there exists within the State of lllinois a Joint Utility
Locating Information for Excavators (J.U.L.L.E.) System. All utility companies and municipalities which have
gas mains and a number of others are a part of this system.

Instead of the Contractor notifying each individual utility owner that he will be working within the area, it will
only be necessary to call the number of the Joint Utility Locating Information for Excavators System which is
(800)892-0123 and they will notify all member utility companies involved that their respective utility should
be located. A minimum of forty-eight hours advance notice is required and the political name of the
township where the work is located, as shown on the cover sheet, along with other location information such
as land section and quarter section will have to be given.

CONSTRUCTION SAFETY AND HEALTH STANDARDS

It is a condition of this contract and shall be made a condition of each subcontract entered into pursuant to
this contract that the Contractor and any Subcontractor shall not require any laborer or mechanic employed
in performance of the contract to work in surroundings or under working conditions which are unsanitary,
hazardous, or dangerous to his health or safety, as determined under Federal Construction Safety and
Health Standards.

Page 1 of 10 BLR 11310 (Rev. 7/05)
Printed on 12/30/2009 12:04: 25 PM



Brown County
Section 05-00065-00-BR

Cooperstown Road./ CH 3A
Project ARA-1583(103)

CONTROL OF WORK & PROSECUTION AND PROGRESS

[t is the intent of the County that this project be constructed in an orderly and timely manner. Toward this
end, the Contractor shall take special note of the provisions of Article 105.086, Article 108.01 (Paragraph 2)
and Article 108.02 of the "Standard Specifications," which shall be adhered to. The Contractor shall
coordinate all work between his forces and Subcontractors to enable completion within the allotted working

days.

PUBLIC SAFETY AND CONVENIENCE

The Contractor shall maintain all entrances along the proposed improvement. Interference with traffic
movements and inconvenience to owners of abutting property and the public shall be kept to a minimum.
Any delays or inconveniences caused by the Contractor by complying with these requirements shall be
considered as incidental to the contract, and no additional compensation will be allowed.

SALVAGEABLE MATERIALS

All materials deemed salvable by the Engineer shall remain the property of the County and shall be stored
by the Contractor on the job site as directed by the Engineer for pickup by the County Highway Department.

CONCRETE SUPERSTRUCTURES

Description. This work shall be performed in accordance with Section 503 of the Standard Specifications
and as described herein.

Construction Method. The final riding surface shall be textured in accordance with Article 503.16(a)(3)a.
of the Standard Specifications. In addition, the final surface shall receive a rough broomed finish as directed

by the Engineer

Bridge Deck Grooving will not be required. The County Highway Department will construct an A-1 surface
across the bridge deck surface and approaches by separate contract.

Basis of Payment. This work shall not be paid for separately, but shall be included in the contract unit
price for CONCRETE SUPERSTRUCTURES and no additional compensation shall be allowed.

Page 2 of 10 BLR 11310 (Rev. 7/05)
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Brown County

Section 05-00065-00-BR
Cooperstown Road / CH 3A
Project ARA-1583(103)

TRAFFIC CONTROL PLAN

Traffic control shall be in accordance with the applicable sections of the Standard Specifications for Road
and Bridge Construction, the applicable guidelines contained in the lllinois Manual on Uniform Traffic
Control Devices for Streets and Highways, these special provisions, and any special details and Highway
Standards contained herein and in the plans.

Special attention is called to Article 107.09 and Sections 701 of the Standard Specifications for Road and
Bridge Construction and the following Highway Standards relating to traffic control.

Standard 701901
Standard BLR 21

All traffic control devices shall be in or like new condition at the time of installation, with initial acceptance at
the discretion of the Engineer. The Contractor shall be responsible for the condition and placement of traffic
control devices at all times during construction activities and throughout shutdown periods.

Sign posts shall be 100 x 100 mm (4 x 4 in.) wood posts according to Article 1007.05. All posts shall be
braced to the satisfaction of the Engineer. The use of metal posts will not be permitted.

Type Il barricades, to be erected by the Contractor, shall extend from shoulder break to shoulder break,
Standard 701901, at each end of the construction limits or as directed by the Engineer. Two flashing lights
shall be provided for each barricade located on the paved surface. Flashing lights shall be provided on both
advance warning signs. '

The road within limits of construction shall be closed to all traffic. Local residents shall be allowed access in
accordance with the provisions of Articles 107.09 and 701.04 of the Standard Specifications. The
Contractor shall be responsible for preventing public access to any temporary crossing s/he may construct.
Traffic control and protection required under Standard 701901 and BLR 21 and the following sketches
indicate the traffic control and protection to be furnished, erected and maintained by the Contractor at each
structure location, and will be paid for at the lump sum contract price for TRAFFIC CONTROL AND
PROTECTION, STANDARD BLR 21.

Page 3 of 10 : BLR 11310 (Rev. 7/05)
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Brown County
Section 05-00065-00-BR

S TUIUIVOD

Cooperstown Road / CH 3A
Project ARA-1583(103)

STATUS OF UTILITIES TO BE ADJUSTED

Estimated Date

Name and Address of Utility Type ‘ Location Relocation Completed
Verizon, North Underground RT. Sta. 8+00 Not Required
110 East Monroe Cable to 12+00

PO Box 2675

Bloomington, IL 61701-2675
Attn: Mary Ruth Willis

Ripley Water System Underground Lt. Sta. 8+00 Not Required
Peggy Jo Dyer Pipeline to 12+00 :
217-322-4285

Adams Electric Co-op Overhead Rt. Sta. 8+00 Not Required
700 East Wood to 12+00
Camp Point, IL 62320

The above represents the best information of the Department and is only included for the convenience of
the bidder. The applicable provisions of Articles 105.07, 107.20 and 107.31 of the Standard Specifications

for Road and Bridge Construction shall apply.

If any utility adjustment or removal has not been completed when required by the Contractor's operations,
the Contractor should notify the Engineer in writing. A request for an extension of time will be considered to
the extent the Contractor's operations were affected.
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Brown County

Section 05-00065-00-BR
Cooperstown Road / CH 3A
Project ARA-1583(103)

POROUS GRANULAR BACKFILL

Description. This work shall be performed in accordance with Section 209 of the Standard Specifications
and as described herein.

This work shall consist of furnishing, transporting and placing backfill at locations as shown on the plans and
as directed by the Engineer.

Material. The material used for backfill shall be Class B quality stone meeting the requirements of
gradation CA 7.

Construction Method. The Granular Backfill shall be placed and compacted in the area behind the
abutments from the elevation shown on the plans to the top of the subgrade as noted on the plans and as
directed by the Engineer in accordance with Section 209.03 of the Standard Specifications.

Basis of Payment. This work will be paid for at the contract unit price per ton for POROUS GRANULAR
BACKFILL, measured as specified herein.

SEEDING, CLASS 2 (SPECIAL)

Description. This work shall be done in accordance with Section 250 and 251 of the Standard
Specifications and the following provisions.

Materials. Add the following to Article 250.04.
"The fertilizer nutrients shall be applied at a rate of 420 pounds of actual nutrients per acre."

Revise the seventh sentence of the first paragraph of Article 250.06 to read as follows:
“When seed or fertilizer is applied with a hydraulic seeder the rate of application shall be not
less than 500 gallons of slurry per acre."

Construction Requirements. Mulching seeding areas shall be done in accordance with Article 251.03
Method 2, Procedure 1. Mulch for Method 2, Procedure 1 shall be applied at a rate of 2 tons per acre.

Revise Articles 250.10 and 251.06 so that the following applies:
Basis of Payment. This work shall be paid for at the contract unit price per acre of SEEDING, CLASS 2
(SPECIAL) The items of Mulch and Fertilizer Nutrients will not be paid for separately but shall be mcluded
in the contract unit price per acre for SEEDING CLASS 2 (SPECIAL).
RIPRAP, SPECIAL

Description. This work shall consist of furnishing, transporting and placing a protective course of stone laid
as riprap at locations as shown on the plans and as directed by the Engineer. The riprap shall be a
minimum of 22 inches thick. Bedding will not be required. No filter fabric will be required.

Quality. The material used for riprap shall be stone conforming to Quality Designation B of Article 1005.01
(C) of the Standard Specifications.

Gradation. The material used for riprap shall conform to Gradation Number RR5 of Article 1005.01(c) of
the Standard Specifications.
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Brown County

Section 05-00065-00-BR
Cooperstown Road / CH 3A
Project ARA-1583(103)

Construction Method. Foundation preparation and placing shall be done in accordance with Articles
281.03 and 281.04 of the Standard Specifications.

Method of Measurement. Riprap shall be measured for payment in tons in accordance with Article
311.08b. :

Basis of Payment. This work will be paid for at the contract unit price per ton measured as specified herein
for RIPRAP, SPECIAL, which price shall include all materials, excavation, bedding and labor necessary to
complete the work.

Any delay or inconvenience caused the contractor in complying with this Special Provision will be
considered included in the contract unit price for Riprap, Special and no additional compensation will be
allowed.

REMOVAL OF EXISTING CONCRETE DECK

Description. The existing concrete deck shall be removed in accordance with Section 501 of the Standard
Specifications. The Contractor shall be responsible for maintaining the remaining portions of the existing
structure during construction operations, including but not limited to the substructure and steel beams.

The Contractor's method for the removal and disposal of the existing concrete deck shall be approved by
the Engineer.

The existing steel beam superstructure shall be left in a suitable manner for the proposed construction
operations. Any damage to the structure caused by the Contractor's operations shall be repaired at his/her
expense. The repairs shall be sufficient to keep the structure to a usable condition through the construction
project. The existing transverse plate at the pier expansion joint shall be removed as a part of this item.

This item will include concrete removal of the abutment backwalls as noted on the plans. This item will also
include removal and disposal of the entire existing metal handrail and posts on the bridge deck. The rail
post anchors, angle and rivets shall be removed from the existing steel beams before cleaning and painting
begins.

Basis of Payment. The work will be paid for at the contract unit price each for REMOVAL OF EXISTING
CONCRETE DECK. The contract unit price shall include all labor and equipment necessary for the
satisfactory removal and disposal of the concrete deck, reinforcement and metal handrail and posts.

Any delay or inconvenience caused the contractor in complying with this Special Provision will be
considered as included in the contract unit price for Removal of Existing Concrete Deck and no additional
compensation will be allowed.

STRUCTURAL STEEL REPAIR

Description. This work shall consist of furnishing all labor, equipment and materials necessary to furnish
and install steel repairs and necessary connectors, according to Section 505 and removal and disposal of
structural steel members as necessary according to Section 501 of the Standard Specifications, as indicated
on the plans and in this special provision.

Construction Requirements. The Contractor shall consult with the Engineer to determine the existing
members noted in the plans to have structural steel repair. All work shall be approved by the Engineer
before removal begins.
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The removal and disposal of any existing members or bolts, and the installation of the new members as
shown in the plans shall be included in this item. Extreme care shall be taken while removing the damaged
top flange areas, so as not to damage the existing structural steel which is to remain. All damage to existing
members which are to remain shall be repaired or the member replaced to the satisfaction of the Engineer.
Repair or replacement of damaged members shall be at the Contractor’'s expense.

All areas of existing and repaired structural steel shall be painted according to the Special Provision
“Cleaning and Painting Existing Steel Structures”.

Basis of Payment. This work shall be paid for at the contract unit price per pound for STRUCTURAL
STEEL REPAIR.

GUARDRAIL REMOVAL

Description of Work. This work consists of the removal and salvage of the existing guardrail. Perform this
work in accordance with Section 632 of the Standard Specifications and as specified below.

The Contractor shall carefully remove the existing guardrail and posts. Stockpile the guardrail and posts on
the job site as directed by the Engineer. The guardrail remains the property of the County. The remaining
guardrail and posts, deemed not salvageable by the Engineer, shall be disposed of by the Contractor as
approved by the Engineer. '

Basis of Payment. Perform this work at the contract unit price per foot for GUARDRAIL REMOVAL. The
unit price shall include all labor and equipment necessary to complete the work.

TRAFFIC BARRIER TERMINAL, TYPE 2 (SPECIAL)

Description. This work shall consist of furnishing and installing Traffic Barrier Terminal, Type 2 (Special)
according to Section 631 of the Standard Specifications and the following:

General. The height of the top of the of w-beam rail (Standard 631011) shall be 27" as shown on BLR 26
or as directed by the Engineer. The section shall be fabricated and constructed to a curve with a radius of
12.5 feet, or as directed by the Engineer.

Basis of Payment. This work will be paid for at the contract unit price per each for TRAFFIC BARRIER
TERMINAL, TYPE 2 (SPECIAL).

STEEL PLATE BEAM GUARDRAIL, TYPE B (SPECIAL)

Description. This work shall consist of furnishing and installing Steel Plate Beam Guardrail according to -
Section 630 of the Standard Specifications and the following:

General. The single section of w-beam rail (BLR 26) shall be constructed on a curve with a radius of 12.5
feet or as directed by the engineer.

Basis of Payment. This work will be paid for at the contract unit price per foot for STEEL PLATE BEAM
GUARDRAIL, TYPE B (SPECIAL).

Regrading of slopes or approaches for the installation of the section shall be as shown on the plans and will
be paid for according to Section 202 and/or Section 204 of the Standard Specifications.
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Regrading of slopes or approaches for the installation of the section shall be as shown on the plans and will
be paid for according to Section 202 and/or Section 204 of the Standard Specifications.

)

CORPS OF ENGINEERS' SECTION 404 PERMIT

The work to be done under this contract shall comply with the terms of the Army Corps of Engineers
Nationwide Permit #14 — Linear Transportation Projects effective March 29, 2007 and the generic Section
401 Water Quality Certification conditions issued by the IEPA for this Nationwide Permit. The Contractor
shall comply with all of the special conditions and management practices of this Nationwide Permit.

This project complies with the Nationwide Permit Number 14 and meets the following criteria:
The loss of Waters of the United States does not exceed 0.1 acre.

The affected area of the stream channel does not exceed 100 linear feet.

There will be no discharge into special aquatic sites, including wetlands.

There is no record of threatened or endangered species near the project locations.
The project does not involve a historic property or structure.

This channel is not a navigable waterway.

O oA LN

Should the contractor plan to undertake construction activities which are not covered by the nationwide
permit, s/he shall be responsible for obtaining the necessary permit at not additional cost to the Department.
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U.S Army Corps
Of Engineers

Permit Summary

No. 14, LINEAR TRANSPORTATION PROJECTS
(NWP Final Notice, 72 FR 11183)

Activities required for the construction, expansion,
modification, or improvement of linear transportation projects
(e.g., roads, highways, railways, trails, airport runways, and
taxiways) in waters of the United States. For linear
transportation projects in non-tidal waters, the discharge
cannot cause the loss of greater than 1/2-acre of waters of the
United States. For finear transportation projects in tidal waters,
the discharge cannot cause the loss of greater than 1/3-acre
of waters of the United States. Any stream channel
modification, including bank stabilization, is limited to the
minimum necessary to construct or protect the linear
transportation project; such modifications must be in the
immediate vicinity of the project.

This NWP also authorizes temporary structures, fills,
and work necessary to construct the linear transportation
project. Appropriate measures must be taken to maintain
normal downstream flows and minimize flooding to the
maximum extent practicable, when temporary structures, work,
and discharges, including cofferdams, are necessary for
‘construction. activities, access fills, or dewatering of
construction sites. Temporary fills must consist of materials,
and be placed in a manner, that will not be eroded by
expected high flows. Temporary fills must be removed in their
entirety and the affected areas returned to pre-construction
elevations. The areas affected by temporary fills must be
revegetated, as appropriate.

This NWP cannot be used to authorize non-finear
features commonly associated with transportation projects,
such as vehicle maintenance or storage buildings, parking
lots, train stations, or aircraft hangars.

Notification: The permittee must submit a pre-
construction notification to the district engineer prior to
commencing the activity if: (1) the loss of waters of the United
States exceeds 1/10 acre; or (2) there is a discharge in a
special aquatic site, including wetlands. (See general condition
27.) (Sections 10 and 404)

Note: Some discharges for the construction of farm
roads or forest roads, or temporary roads for moving mining
equipment, may qualify for an exemption under Section 404(f)
of the Clean Water Act (see 33 CFR 323.4).

NATIONWIDE PERMIT CONDITIONS

General Conditions: Note: To qualify for NWP authorization, the
prospective permittee must comply with the following general
conditions, as appropriate, in addition to any regional or case-specific
conditions imposed by the division engineer or district engineer.
Prospective permittees should contact the appropriate Corps district
office to determine if regional conditions have been imposed on an
NWP, Prospective permittees shou!d also contact the appropriate
Corps district office to determine the status of Clean Water Act
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Section 401 water quality certification and/or Coastal Zone
Management Act consistency for an NWP

1. Navigation. (a) No activity may cause more than a minimal adverse
effect on navigation.

(b) Any safety lights and signals prescribed by the U.S. Coast
Guard, through regulations or otherwise, must be installed and
maintained at the pefmittee’s expense on authorized facilities in
navigable waters of the United States.

(c) The perrnittee understands and agrees that, if future operations
by the United States require the removal, relocation, or other
alteration, of the structure or work herein authorized, or if, in the
opinion of the Secretary of the Army or his authorized representative,
said structure or work shall cause unreasonable obstruction to the free
navigation of the navigable waters, the permittee will be required, upon
due notice from the Corps of Engineers, to remove, relocate, or alter
the structural work or obstructions caused thereby, without expense to
the United States. No claim shall be made against the United States
on account of any such removal or alteration.

2. Aquatic Life Movements. No activity may substantially disrupt the
necessary life cycle movements of those species of aquatic life
indigenous to the waterbody, inciuding those species that normaily
migrate through the area, unless the activity's primary purpose is to
impound water. Culverts placed in streams must be installed to
maintain low flow conditions.

3. Spawning Areas. Activities in spawning areas during spawning
seasons must be avoided to the maximum extent practicable. )
Activities that result in the physical destruction (e.g., through
excavation, fill, or downstream smothering by substantial turbidity) of
an important spawning area are not authorized.

4. Migratory Bird Breeding Areas. Activities in waters of the United
States that serve as breeding areas for migratory birds must be
avoided to the maximum extent practicable.

5. Shellfish Beds. No activity may occur in areas of concentrated
shellfish populations, uniess the activity is directly related to a shellfish
harvesting activity apthorized by NWPs 4 and 48.

6. Suitable Material, No activity may use unsuitable material (e.g.,
trash, debris, car bodies, asphalt, etc.). Material used for construction
or discharged must be free from toxic pollutants in toxic amounts (see
Section 307 of the Clean Water Act).

7. Water Supply Intakes. No activity may occur in the proximity of a
public water supply intake, except where the activity is for the repair or
improvement of public water supply intake structures or adjacent bank
stabilization.

8. Adverse Effects From Impoundments. [f the activity creates an
impoundment of water, adverse effects to the aquatic system due to
accelerating the passage of water, and/or restricting its flow must be
minimized to the maximum extent practicable.



9.-Management of Water Flows. To the maximum extent practicable,
the pre-construction course, condition, capacity, and location of open
waters must be maintained for each activity, including stream
channelization and storm water management activities, except as
provided below. The activity must be constructed to withstand
expected high flows, The activity must not restrict or impede the
passage of normal or high flows, unless the primary purpose of the
activity is to impound water or manage high flows. The activity may
alter the pre-construction course, condition, capacity, and location of
open waters if it benefits the aquatic environment (e.g., stream
restoration or relocation activities).

10. Fills Within 100-Year Floodplains. The activity must comply with
applicable FEMA-approved state or local floodplain management
requirements.

11. Equipment. Heavy equipment working in wetlands or mudflats
must be placed on mats, or other measures must be taken to minimize
soil disturbance.

12. Soil Erosion and Sediment Controls. Appropriate soil erosion
and sediment controls must be used and maintained in effective
operating condition during construction, and all exposed soil and other
fills, as well as any work below the ordinary high water mark or high
tide line, must be permanently stabilized at the earliest practicable
date. Permittees are encouraged to perform work within waters of the
United States during periods of low-flow or no-flow.

13. Removal of Temporary Fills. Temporary fills must be removed in
their entirety and the affected areas returned to pre-construction
elevations. The affected areas must be revegetated, as appropriate.

14. Proper Maintenance. Any authorized structure or fill shall be -
properly maintained, including maintenance to ensure public safety.

15. Wild and Scenic Rivers. No activity may occur in a component of
the National Wild and Scenic River System, or in a river officially
-designated by Congress as a “study river” for possible inclusion in the
system while the river is in an official study status, unless the
appropriate Federal agency with direct management responsibility for
such river, has determined in writing that the proposed activity will not
adversely affect the Wild and Scenic River designation or study status.
Information on Wild and Scenic Rivers may be obtained from the
appropriate Federal land management agency in the area (e.g.,
National Park Service, U.S. Forest Service, Bureau of Land
Management, U.S. Fish and Wildlife Service).

16. Tribal Rights. No activity or its operation may impair reserved
tribal rights, including, but not limited to, reserved water rights and
treaty fishing and hunting rights.

17. Endangered Species. (a) No activity is authorized under any
NWP which is likely to jeopardize the continued existence of a
threatened or endangered species or a species proposed for such
designation, as identified under the Federal Endangered Species Act’
(ESA), or which will destroy or adversely modify the critical habitat of
such species. No activity is authorized under any NWP which “may
affect” a listed species or critical habitat, unless Section 7 consultation
addressing the effects of the proposed activity has been completed.

(b) Federal agencies should follow their own procedures for
complying with the requirements of the ESA. Federal permittees must
provide the district engineer with the appropriate documentation to
demonstrate compliance with those requirements.

(c) Non-federal permittees shall notify the district engineer if any
listed species or designated critical habitat might be affected or is in
the vicinity of the project, or if the project is located in designated
critical habitat, and shall not begin work on the activity until notified by
the district engineer that the requirements of the ESA have been

satisfied and that the activity is authorized. For activities that might
affect Federally-listed endangered or threatened species or designated
critical habitat, the pre-construction notification must include the
name(s) of the endangered or threatened species that may be affected
by the proposed work or that utilize the designated critical habitat that
may be affected by the proposed work. The district engineer will
determine whether the proposed activity “may affect” or will have “no
effect” to listed species and designated critical habitat and will notify
the non-Federal applicant of the Corps’ determination within 45 days of
receipt of a complete pre-construction notification. In cases where the
non-Federal applicant has identified listed species or critical habitat
that might be affected or is in the vicinity of the project, and has so
notified the Corps, the applicant shall not begin work until the Corps
has provided notification the proposed activities will have “no effect” on
listed species or critical habitat, or until Section 7 consultation has
been completed.

(d) As a result of formal or informal consulitation with the FWS or
NMFS the district engineer may add species-specific regional
endangered species conditions to the NWPs.

(e) Authorization of an activity by a NWP does not authorize the
“take” of a threatened or endangered species as defined under the
ESA. In the absence of separate authorization (e.g., an ESA Section
10 Permit, a Biological Opinion with “incidental take” provisions, etc.)
from the U.S. FWS or the NMFS, both Iethal and non-lethal “takes” of
protected species are in violation of the ESA. Information on the
location of threatened and endangered species and their critical
habitat can be obtained directly from the offices of the U.S. FWS and
NMFS or their world wide Web pages at hitp://www.fws.gov/ and
http://www.noaa.gov/fisheries.htmi respectively.

18, Historic Properties. (a) In cases where the district engineer
determines that the activity may affect properties listed, or eligible for
listing, in the National Register of Historic Places, the activity is not
authorized, until the requirements of Section 106 of the National
Historic Preservation Act (NHPA) have been satisfied.

(b) Federal permittees should follow their own procedures for
complying with the requirements of Section 1086 of the National
Historic Preservation Act. Federal permittees must provide the district
engineer with the appropriate documentation to demonstrate
compliance with those requirements. :

(c) Non-federal permittees must submit a pre-construction
notification to the district engineer if the authorized activity may have
the potential to cause effects to any historic properties listed,
determined to be eligible for listing on, or potentially eligible for listing
on the National Register of Historic Places, including previously
unidentified properties. For such activities, the pre-construction
notification must state which historic properties may be affected by the
proposed work or include a vicinity map indicating the location of the
historic properties or the potential for the presence of historic
properties. Assistance regarding information on the location of or
potential for the presence of historic resources can be sought from the
State Historic Preservation Officer or Tribal Historic Preservation
Officer, as appropriate, and the National Register of Historic Places
(see 33 CFR 330.4(g)). The district engineer shall make a reasonable
and good faith effort to carry out appropriate identification efforts,
which may include background research, consultation, oral history
interviews, sample field investigation, and field survey. Based on the
information submitted and these efforts, the district engineer shall
determine whether the proposed activity has the potential to cause an
effect on the historic properties. Where the non-Federal applicant has
identified historic properties which the activity may have the potential
to cause effects and so notified the Corps, the non-Federal applicant
shall not begin the activity until notified by the district engineer either
that the activity has no potential to cause effects or that consultation
under Section 108 of the NHPA has been completed. .

(d) The district engineer will notify the prospective permittee within
45 days of receipt of a complete pre-construction notification whether
NHPA Section 106 consultation is required.
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19. Designated Critical Resource Waters. Critical resource waters
include, NOAA-designated marine sanctuaries, National Estuarine
Research Reserves, state natural heritage sites, and outstanding
national resource waters or other waters officially designated by a
state as having particular environmental or ecological significance and
identified by the district engineer after notice and opportunity for public
comment. The district engineer may also designate additional critical
resource waters after notice and opportunity for comment.

(a) Discharges of dredged or fill material into waters of the United
States are not authorized by NWPs 7, 12, 14, 16, 17, 21, 28, 31, 35,
39, 40, 42, 43, 44, 49, and 50 for any activity within, or directly
affecting, critical resource waters, including wetlands adjacent to such
waters.

(b) For NWPs 3, 8, 10, 13, 15, 18, 19, 22, 28, 25, 27, 28, 30, 33, 34,
36, 37, and 38, notification is required in accordance with generat
condition 27, for any activity proposed in the designated critical
resource waters including wetlands adjacent to those waters. The
district engineer may authorize activities under these NWPs only after
it is determined that the impacts to the critical resource waters will be

no more than minimal.

20. Mitigation. The district engineer will consider the following factors
when determining appropriate and practicable mitigation necessary to
ensure that adverse effects on the aquatic environment are minimal:

(a) The activity must be designed and constructed to avoid and
minimize adverse effects, both temporary and permanent, to waters of
the United States to the maximum extent practicable at the project site
(i.e., on site).

(b) Mitigation in all its forms (avoiding, minimizing, rectifying,
reducing, or compensating) will be required to the extent necessary to
ensure that the adverse effects to the aquatic environment are
minimal.

(c) Compensatory mitigation at a minimum one-for-one ratio will be
required for all wetland losses that exceed 1/10 acre and require pre-
construction notification, unless the district engineer determines in
writing that some other form of mitigation would be more
environmentally appropriate and provides a project-specific waiver of
this requirement. For wetland losses of 1/10 acre or less that require
pre-construction notification, the district engineer may determine on a
case-by-case basis that compensatory mitigation is required to ensure
that the actjvity results in minimal adverse effects on the aquatic
environment. Since the likelihood of success is greater and the
impacts to potentially valuable uplands are reduced, wetland
restoration should be the first compensatory mitigation option
considered. '

(d) For losses of streams or other open waters that require pre-
construction notification, the district engineer may require
compensatory mitigation, such as stream restoration, to ensure that
the activity results in minimal adverse effects on the aquatic
environment.

(e) Compensatory mitigation will not be used to increase the
acreage losses allowed by the acreage limits of the NWPs. For
example, if an NWP has an acreage limit of 1/2 acre, it cannot be used
to authorize any project resulting in the loss of greater than1/2 acre of
waters of the United States, even if compensatory mitigation is '
provided that replaces or restores some of the lost waters. However,
compensatory mitigation can and should be used, as necessary, to
ensure that a project already meeting the established acreage limits
also satisfies the minimal impact requirement associated with the
NWPs.

(fy Compensatory mitigation plans for projects in or near streams or
other open waters will normally include a requirement for the
establishment, maintenance, and legal protection (e.g., conservation
egasements) of riparian areas next to open waters. In some cases,
riparian areas may be the only compensatory mitigation required.
Riparian areas should consist of native species. The width of the
required riparian area will address documented water quality or aquatic
habitat loss concerns. Normally, the riparian area will be 25 to 50 feet
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wide on each side of the stream, but the district engineer may require
slightly wider riparian areas to address documented water quality or
habitat loss concerns. Where both wetlands and open waters exist on
the project site, the district engineer will determine the appropriate
compensatory mitigation (e.g., riparian areas and/or wetlands
compensation) based on what is best for the aquatic environment on a
watershed basis. In cases where riparian areas are determined to be
the most appropriate form of compensatory mitigation, the district
engineer may waive or reduce the requirement to provide wetland
compensatory mitigation for wetland losses.

(9) Permittees may propose the use of mitigation banks, in-lieu fee
arrangements or separate activity-specific compensatory mitigation. In
all cases, the mitigation provisions will specify the party responsible for
accomplishing and/or complying with the mitigation plan.

(h) Where certain functions and services of waters of the United
States are permanently adversely affected, such as the conversion of
a forested or scrub-shrub wetland to a herbaceous wetland in a
permanently maintained utility line right-of-way, mitigation may be
required to reduce the adverse effects of the project to the minimal
level.

21. Water Quality. Where States and authorized Tribes, or EPA
where applicable, have not previously certified compliance of an NWP
with CWA Section 401, individual 401 Water Quality Certification must
be obtained or waived (see 33 CFR 330.4(c)). The district engineer or
State or Tribe may require additional water quality management
measures to ensure that the authorized activity does not result in more
than minimal degradation of water quality.

22, Coastal Zone Management. In coastal states where an NWP has
not previously received a state coastal zone management consistency
concurrence, an individual state coastal zone management
consistency concurrence must be obtained, or a presumption of
concurrence must occur (see 33 CFR 830.4(d)). The district engineer
or a State may require additional measures to ensure that the

“authorized activity is consistent with state coastal zone management

requirements.

23, Regional and Case-By-Case Conditions. The activity must
comply with any regional conditions that may have been added by the
Division Engineer (see 33 CFR 330.4(e)) and with any case specific
conditions added by the Corps or by the state, Indian Tribe, or U.S.
EPA in its section 401 Water Quality Certification, or by the state in its
Coastal Zone Management Act consistency determination.

24, Use of Multiple Nationwide Permits. The use of more than one
NWP for a single and complete project is prohibited, except when the
acreage loss of waters of the United States authorized by the NWPs
does not exceed the acreage limit of the NWP with the highest
specified acreage limit. For example, if a road crossing over tidal
waters is constructed under NWP 14, with associated bank
stabilization authorized by NWP 13, the maximum acreage loss of
waters of the United States for the total project cannot exceed 1/3-
acre.

25. Transfer of Nationwide Permit Verifications. If the permittee
sells the property associated with a nationwide permit verification, the
permittee may transfer the nationwide permit verification to the new
owner by submitting a letter to the appropriate Corps district office to
validate the transfer. A copy of the nationwide permit verification must
be attached to the letter, and the letter must contain the following
statement and signature: “When the structures or work authorized by
this nationwide permit are still in existence at the time the property is
transferred, the terms and conditions of this nationwide permit,
including any special conditions, will continue to be binding on the new
owner(s) of the property. To validate the transfer of this nationwide



permit and the associated liabilities associated with compliance with
its terms and conditions, have the transferee sign and date below.”

26.-Compliance Certification, Each permittee who received an NWP
verification from the Corps must submit a signed certification regarding
the completed work and any required mitigation. The certification form
must be forwarded by the Corps with the NWP verification letter and
will include: _

(a) A statement that the authorized work was done in accordance
with the NWP authorization, including any general or specific
conditions;

(b) A statement that any required mitigation was completed in
accordance with the permit conditions; and

(c) The signature of the permittee certifying the completion of the
work and mitigation.

27. Pre-Construction Notification. (a) Timing. Where required by the
terms of the NWP, the prospective permittee must notify the district
engineér by submitting a pre-construction notification (PCN) as early
as possible. The district engineer must determine if the PCN is
complete within 30 calendar days of the date of receipt and, as a
general rule, will request additional information necessary to make the
PCN complete only once. However, if the prospective permittee does
not provide all of the requested information, then the district engineer
will notify the prospective permittee that the PCN is still incomplete
and the PCN review process will not commence until all of the
requested information has been received by the district engineer. The
prospective permittee shall not begin the activity until either:

(1) He or she is notified in writing by the district engineer that the
activity may proceed under the NWP with any special conditions
imposed by the district or division engineer; or

(2) Forty-five calendar days have passed from the district
engineer's receipt of the complete PCN and the prospective permittee
has not received written notice from the district or division engineer.
However, if the permittee was required to notify the Corps pursuant to
general condition 17 that listed species or critical habitat might
affected or in the vicinity of the project, or to notify the Corps pursuant
to general condition 18 that the activity may have the potential to
cause effects to historic properties, the permittee cannot begin the
activity until receiving written notification from the Corps that is “no
effect” on listed species or “no potential to cause effects” on historic
properties, or that any consultation required under Section 7 of the
Endangered Species Act (see 33 CFR 330.4(f)) and/or Section 106 of
the National Historic Preservation (see 33 CFR 330.4(g)) is completed.
Also, work cannot begin under NWPs 21, 49, or 50 until the permittee
has received written approval from the Corps. If the proposed activity
requires a written waiver to exceed specified limits of an NWP, the
permittee cannot begin the activity until the district engineer issues the
waiver, If the district or division engineer notifies the permittee in
writing that an individual permit is required within 45 calendar days of
receipt of a complete PCN, the permittee cannot begin the activity until
an individual permit has been obtained. Subsequently, the permittee’s
right to proceed under the NWP may be modified, suspended, or
revoked only in accordance with the procedure set forth in 33 CFR
330.5(d)(2).

(b) Contents of Pre-Construction Notification: The PCN must be in
writing and include the following information:

(1) Name, address and telephone numbers of the prospective
permittee;

(2) Location of the proposed project;

(3) A description of the proposed project; the project's purpose;
direct and indirect adverse environmental effects the project would -
cause; any other NWP(s), regional general permit(s), or individual
permit(s) used or intended to be used to authorize any part of the
proposed project or any related activity. The description should be
sufficiently detailed to allow the district engineer to determine that the
adverse effects of the project will be minimal and to determine the
need for compensatory mitigation. Sketches should be provided when
necessary to show that the activity complies with the terms of the
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NWP, (Sketches usually clarify the project and when provided result in
a quicker decision.); :

(4) The PCN must include a delineation of special aquatic sites
and other waters of the United States on the project site. Wetland
delineations must be prepared in accordance with the current method
required by the Corps. The permittee may ask the Corps to delineate
the special aquatic sites and other waters of the United States, but
there may be a delay if the Corps does the delineation, especially if
the project site is large or contains many waters of the United States.
Furthermore, the 45 day period will not start until the delineation has
been submitted to or completed by the Corps, where appropriate;

(5) If the proposed activity will result in the loss of greater than
1/10 acre of wetlands and a PCN is required, the prospactive
permittee must submit a statement describing how the mitigation
requirement will be satisfied. As an alternative, the prospective
permittee may submit a conceptual or detailed mitigation plan.

(6) If any listed species or designated critical habitat might be
affected or is in the vicinity of the project, or if the project is located in
designated critical habitat, for non-Federal applicants the PCN must
include the name(s) of those endangered or threatened species that
might be affected by the proposed work or utilize the designated
critical habitat that may be affected by the proposed work. Federal
applicants must provide documentation demonstrating compliance
with the Endangered Species Act; and

(7) For an activity that may affect a historic property listed on,
determined to be eligible for listing on, or potentially eligible for listing
on, the National Register of Historic Places, for non-Federal applicants
the PCN must state which historic property may be affected by the
proposed work or include a vicinity map indicating the location of the
historic property. Federal applicants must provide documentation
demonstrating compliance with Section 106 of the National Historic
Preservation Act. . )

(c) Eorm of Pre-Construction Notification: The standard individual
permit application form (Form ENG 4345) may be used, but the
completed application form must clearly indicate that it is a PCN and
must include all of the information required in paragraphs (b)(1)
through (7) of this general condition. A letter containing the required
information may also be used.

(d) Agency Coordination: (1) The district engineer will consider any
comments from Federal and state agencies concerning the proposed
activity’s compliance with the terms and conditions of the NWPs and
the need for mitigation to reduce the project's adverse environmental
effects to a minimal level.

(2) For all NWP 48 activities requiring pre-construction
notification and for other NWP activities requiring pre-construction
notification to the district engineer that result in the loss of greater than
1/2-acre of waters of the United States, the district engineer will
immediately provide (e.g., via facsimile transmission, overnight mail,
or other expeditious manner) a copy of the PCN to the appropriate

. Federal or state offices (U.S. FWS, state natural resource or water

quality agency, EPA, State Historic Preservation Officer (SHPQ) or
Tribal Historic Preservation Office (THPQ), and, if appropriate, the
NMFS). With the exception of NWP 37, these agencies will then have
10 calendar days from the date the material is transmitted to
telephone or fax the district engineer notice that they intend to provide
substantive, site-specific comments. If so contacted by an agency, the
district engineer will wait an additional 15 calendar days before making
a decision on the pre-construction notification. The district engineer
will fully consider agency comments received within the specified time
frame, but will provide no response to the resource agency, except as
provided below. The district engineer will indicate in the administrative
record associated with each pre-construction notification that the
resource agencies' concerns were considered. For NWP 37, the
emergency watershed protection and rehabilitation activity may
proceed immediately in cases where there is an unacceptable hazard
to life or a significant loss of property or economic hardship will occur.
The district engineer will consider any comments received to decide
whether the NWP 37 authorization should be modified, suspended, or
revoked in accordance with the procedures at 33 CFR 330.5.



(8) In cases of where the prospective permittee is not a Federal
agency, the district engineer will provide a response to NMFS within
30 calendar days of receipt of any Essential Fish Habitat conservation
recommendations, as required by Section 305(b)(4)(B) of the
Magnuson-Stevens Fishery Conservation and Management Act.

(4) Applicants are encouraged to provide the Corps multiple
copies of pre-construction notifications to expedite agency
coordination,

(5) For NWP 48 activities that require reporting, the district
engineer will provide a copy of each report within 10 calendar days of
receipt to the appropriate regional office of the NMFS.

(e) District Engineer's Decision: In reviewing the PCN for the
proposed activity, the district engineer will determine whether the
activity authorized by the NWP will result in more than minimal
individual or cumuiative adverse environmental effects or may be
contrary to the public interest. If the proposed activity requires a PCN
and will result in a loss of greater than 1/10 acre of wetlands, the
prospective permittee should submit a mitigation proposal with the
PCN. Applicants may also propose compensatory mitigation for
projects with smaller impacts. The district engineer will consider any
proposed compensatory mitigation the applicant has included in the
proposal in determining whether the net adverse environmental effects
to the aquatic environment of the proposed work are minimal. The
compensatory mitigation proposal may be either conceptual or
detailed. If the district engineer determines that the activity complies
with the terms and conditions of the NWP and that the adverse effects
on the aquatic environment are minimal, after considering mitigation,
the district engineer will notify the permittee and include any conditions
the district engineer deems necessary. The district engineer must
approve any compensatory mitigation proposal before the permittee
commences work, If the prospective permittee elects to submit a
compensatory mitigation plan with the PCN, the district engineer will
expeditiously review the proposed compensatory mitigation plan. The
district engineer must review the plan within 45 calendar days of
receiving a complete PCN and determine whether the proposed
mitigation would ensure no more than minimal adverse effects on the
aquatic environment. If the net adverse effects of the project on the
aquatic environment (after consideration of the compensatory
mitigation proposal) are determined by the district engineer to be
minimal, the district engineer will provide a timely written response to
the applicant. The response will state that the project can proceed
under the terms and conditions of the NWP. If the district engineer
determines that the adverse effects of the proposed work are more
than minimal, then the district engineer will notify the applicant either:
(1) That the project does not qualify for authorization under the NWP
and instruct the applicant on the procedures to seek authorization
under an individual permit; (2) that the project is authorized under the
NWP subject to the applicant's submission of a mitigation plan that
would reduce the adverse effects on the aquatic environment to the
minimal level; or (3) that the project is authorized under the NWP with
specific modifications or conditions. Where the district engineer
determines that mitigation is required to ensure no more than minimal
adverse effects occur to the aquatic environment, the activity will be
authorized within the 45-day PCN period. The authorization will include
the necessary conceptual or specific mitigation or a requirement that
the applicant submit a mitigation plan that would reduce the adverse.
effects on the aquatic environment to the minimal level. When
mitigation is required, no work in waters of the United States may
occur until the district engineer has approved a specific mitigation
plan.

28. Single and Complete Project. The activity must be a single and
complete project. The same NWP cannot be used more than once for
the same single and complete project.

FURTHER INFORMATION

1. District Engineers have authority to determine if an activity
complies with the terms and conditions of an NWP.

2. NWPs do not obviate the need to obtain other federal, state, or
local permits, approvals, or authorizations required by law.

3. NWPs do not grant any property rights or exclusive privileges.

4. NWPs do not authorize any injury to the property or rights of
others.

5. NWPs do not authorize interference with any existing or proposed
Federal project. '

DEFINITIONS

Best management practices (BMPs): Policies, practices,
procedures, or structures implemented to mitigate the adverse
environmental effects on surface water quality resuiting from
development. BMPs are categorized as structural or non-structural.

Compensatory mitigation: The restoration, establishment
(creation), enhancement, or preservation of aquatic resources for the
purpose of compensating for unavoidable adverse impacts which
remain after all appropriate and practicable avoidance and
minimization has been achieved.

Currently serviceable: Useable as is or with some maintenance,
but not so degraded as to essentially require reconstruction.

Discharge: The term “discharge” means any discharge of dredged
or fill material. '

Enhancement: The manipulation of the physical, chemical, or
biological characteristics of an aguatic resource to heighten, intensify,
or improve a specific aquatic resource function(s). Enhancement
results in the gain of selected aquatic resource function(s), but may
also lead to a decline in other aquatic resource function(s).
Enhancement does not result in a gain in aquatic resource area.

Ephemeral stream: An ephemeral stream has flowing water only
during, and for a short duration after, precipitation events in a typical
year. Ephemeral stream beds are located above the water table year-
round. Groundwater is not a source of water for the stream. Runoff
from rainfall is the primary source of water for stream flow.

Establishment (creation): The manipulation of the physical,
chemical, or biological characteristics present to develop an aquatic
resource that did not previously exist at an upland site. Establishment
results in a gain in aquatic resource area.

Historic Property: Any prehistoric or historic district, site (including
archaeological site), building, structure, or other object included in, or
eligible for inclusion in, the National Register of Historic Places
maintained by the Secretary of the Interior. This term includes
artifacts, records, and remains that are related to and located within
such properties. The term includes properties of fraditional religious
and cultural importance to an Indian tribe or Native Hawaiian
organization and that meet the National Register criteria (36 CFR part
60).

Independent utility: A test to determine what constitutes a single
and complete project in the Corps regulatory program. A project is
considered to have independent utility if it would be constructed absent
the construction of other projects in the project area. Portions of a
multi-phase project that depend upon other phases of the project do
not have independent utility. Phases of a project that would be
constructed even if the other phases were not built can be considered
as separate single and complete projects with independent utility.

Intermittent stream: An intermittent stream has flowing water
during certain times of the year, when groundwater provides water for
stream flow. During dry periods, intermittent streams may not have
flowing water. Runoff from rainfall is a supplemental source of water
for stream flow.

Loss of waters of the United States: Waters of the United States
that are permanently adversely affected by filling, flooding, excavation,
or drainage because of the regulated activity. Permanent adverse



effacts include permanent discharges of dredged or fill material that
change an aquatic area to dry land, increase the bottom elevation ofa
waterbody, or change the use of a waterbody. The acreage of loss of
waters of the United States Is a threshold measurement of the impact
to jurisdictional waters for determining whether a project may qualify
for an NWP; it is not a net threshold that is calculated after considering
compensatory mitigation that may be used to offset losses of aquatic
functions and services. The loss of stream bed includes the linear feet
of stream bed that is filled or excavated. Waters of the United States
temporarily filled, flooded, excavated, or drained, but restored to pre-
construction contours and elevations after construction, are not
included in the measurement of loss of waters of the United States.
Impacts resulting from activities eligible for exemptions under Section
404(f) of the Clean Water Act are not considered when calculating the
loss of waters of the United States.

Non-tidal wetland: A non-tidal wetland is a wetland that is not
subject to the ebb and flow of tidal waters. The definition of a wetland
can be found at 33 CFR 328.3(b). Non-tidal wetlands contiguous to
tidal waters are located landward of the high tide line (i.e., spring high
tide line).

Open water: For purposes of the NWPs, an open water is any area
that in a year with normal patterns of precipitation has water flowing or
standing above ground to the extent that an ordinary high water mark
can be determined. Aquatic vegetation within the area of standing or
flowing water is either non-emergent, sparse, or absent. Vegetated
shallows are considered to be open waters. Examples of “open waters”
include rivers, streams, lakes, and ponds.

Ordinary High Water Mark: An ordinary high water mark is a line
on the shore established by the fluctuations of water and indicated by
physical characteristics, or by other appropriate means that consider
the characteristics of the surrounding areas (see 33 CFR 328.3(e)).

Perennial stream: A perennial stream has flowing water year-round
during a typical year. The water table is located above the stream bed
for most of the year. Groundwater is the primary source of water for
stream flow. Runoff from rainfall is a supplemental source of water for
stream flow.

Practicable: Available and capable of being done after takmg into
consideration cost, eX|stmg technology, and logistics in light of overall
project purposes.

Pre-construction notification: A request submitted by the project
proponent to the Corps for confirmation that a particular activity is
authorized by nationwide permit. The request may be a permit

.application, letter, or similar document that includes information about
the proposed work and its anticipated environmental effects. Pre-
construction notification may be required by the terms and conditions
of a nationwide permit, or by regional conditions. A pre-construction
notification may be voluntarily submitted in cases where pre-
construction notification is not required and the project proponent
wants confirmation that the activity is authorized by nationwide permit.

Preservation: The removal of a threat to, or preventing the decline
of, aquatic resources by an action in or near those aquatic resources.
This term includes activities commonly asscciated with the protection
and maintenance of aquatic resources through the implementation of
appropriate legal and physical mechanisms. Preservation does not
result in a gain of aquatic resource area or functions.

Re-establishment: The manipulation of the physical, chemical, or
biological characteristics of a site with the goal of returning
natural/historic functions to a former aquatic resource. Re-
establishment results in rebuilding a former aquatic resource and
results in a gain in aquatic resource area.

Rehabilitation: The manipulation of the physical, chemical, or
biological characteristics of a site with the goal of repairing
natural/historic functions to a degraded aquatic resource.
Rehabilitation results in a gain in aquatic resource function, but does
not result in a gain in aquatic resource area.

Restoration: The manipulation of the physical, chemical, or
biological characteristics of a site with the goal of returning
natural/historic functions to a former or degraded aquatic resource. For
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the purpose of tracking net gains in aquatic resource area, restoration
is divided into two categories: re-establishment and rehabilitation.

Riffle and pool complex: Riffle and pool complexes are special
aquatic sites under the 404(b)(1) Guidelines. Riffle and pool
complexes sometimes characterize steep gradient sections of
streams. Such stream sections are recognizable by thelr hydraulic
characteristics. The rapid movement of water over a course substrate
in riffles results in a rough flow, a turbulent surface, and high dissolved
oxygen levels in the water. Pools are deeper areas associated with
riffles. A slower stream velocity, a streaming flow, a 'smooth surface,
and a finer substrate characterize pools.

Riparian areas: Riparian areas are lands adjacent to streams,
jakes, and estuarine-marine shorelines. Riparian areas are transitional
between terrestrial and aquatic ecosystems, through which surface
and subsurface hydrology connects waterbodies with their adjacent
uplands. Riparian areas provide a variety of ecological functions and
services and help improve or maintain local water quality. (See general
condition 20.)

Shellfish seeding: The placement of shellfish seed and/or suitable
substrate to increase shellfish production. Shellfish seed consists of
immature individual shelifish or individual shellfish attached to shells
or shell fragments (i.e., spat on shell). Suitable substrate may consist
of shellfish shells, shell fragments, or other appropriate materials
placed into waters for shellfish habitat.

Single and complete project: The term “single and complete
project” is defined at 33 CFR 330.2(j) as the total project proposed or
accomplished by one owner/developer or partnership or other
association of owners/developers, A single and complete project must
have independent utility (see definition). For linear projects, a “single
and complete project” is all crossings of a single water of the United
States (i.e., a single waterbody) at a specific location. For linear
projects crossing a single waterbody several times at separate and
distant {ocations, each crossing is considered a single and complete
project. However, individual channels in a braided stream or river, or
individual arms of a large, irregularly shaped wetland or lake, efc., are
not separate waterbodies, and crossings of such features cannot be
considered separately.

Stormwater management: Stormwater management is the
mechanism for controlling stormwater runoff for the purposes of
reducing downstream erosion, water quality degradation, and flooding
and mitigating the adverse effects of changes in land use on the
aquatic environment.

Stormwater management facilities: Stormwater management
facilities are those facilities, including but not limited to, stormwater
retention and detention ponds and best management practices, which
retain water for a period of time to control runoff and/or improve the
quality (i.e., by reducing the concentration of nutrients, sediments,
hazardous substances and other pollutants) of stormwater runoff.

Stream bed: The substrate of the stream channel between the
ordinary high water marks. The substrate may be bedrock or inorganic
particles that range in size from clay to bouiders. Wetlands contiguous
to the stream bed, but outside of the ordinary high water marks, are
not considered part of the stream bed.

Stream channelization: The manipulation of a stream’s course,
condition, capacity, or location that causes more than minimal
interruption of normal stream processes. A channelized stream
remains a water of the United States.

Structure: An object that is arranged in a definite pattern of
organization. Examples of structures include, without limitation, any
pier, boat dock, boat ramp, wharf, dolphin, weir, boom, breakwater,
bulkhead, revetment, riprap, jetty, artificial island, artificial reef,
permanent mooring structure, power transmission line, permanently
moored floating vessel, piling, aid to navigation, or any other
manmade obstacle or obstruction.

Tidal wetland: A tidal wetland is a wetland (i.e., water of the United
States) that is inundated by tidal waters. The definitions of a wetland
and tidal waters can be found at 33 CFR 328.3(b) and 33 CFR
328.3(f), respectively. Tidal waters rise and fall in a predictable and
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measurable rhythm or cycle due to the gravitational pulls of the moon
and sun. Tidal waters end where the rise and fall of the water surface
can no longer be practically measured in a predictable rhythm due to
masking by other waters, wind, or other effects. Tidal wetlands are
jochted channelward of the high tide line, which is defined at 33 CFR
328.3(d).

Vegetated shallows: Vegetated shallows are special aquatic sites
under the 404(b)(1) Guidelines. They are areas that are permanently
inundated and under normal circumstances have rooted aquatic
vegetation, such as seagrasses in marine and estuarine systems and
a variety of vascular rooted plants in freshwater systems.

Waterbody: For purposes of the NWPs, a waterbody is a
jurisdictional water of the United States that, during.a year with normal

_ patterns of precipitation, has water flowing or standing above ground
to the extent that an ordinary high water mark (OHWM) or other

" indicators of jurisdiction can be determined, as well as any wetland
area (see 33 CFR 328.3(b)). If a jurisdictional-wetland is adjacent--
meaning bordering, contiguous, or neighboring--to a jurisdictional
waterbody displaying an OHWM or other indicators of jurisdiction, that
waterbody and its adjacent wetlands are considered together as a
single aquatic unit (see 33 CFR 328.4(c)(2)). Examples of
“waterbodies” include streams; rivers, lakes, ponds, and wetlands.
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Attachment 5

ILLINOIS EPA WATER QUALITY CERTIFICATION
REGIONAL CONDITIONS FOR NATIONWIDE PERMIT 14

The affected area of the stream channel shall not exceed 100 linear feet, as measured along the
stream corridor.

. Any spoil material excavated, dredged or otherwise produced must not be returned to the waterway
but must be deposited in a self-contained area in compliance with all state statues, as determined by

" the Ilinois EPA

- Any backfilling must be done with clean material and placed in a manner to prevent violation of
applicable water quality standards.

. The applicant shall not cause:
A. violation of applicable provisions of the lllinois Environmental Protection Act;

B. water pollution defined and prohibited by the Illinois Environmental Protection Act;

C. violation of applicable water quality standards of the Ilinois Pollution Control Board, Title
35, Subtitle C: Water Pollution Rules and Regulation; or

D. interference with water use practices near public recreation areas or water supply intakes.

. All areas affected by construction shall be mulched and seeded as soon after construction as possible.
The applicant shall undertake necessary measures and procedures to reduce erosion during
construction. Interim measures to prevent erosion during construction shall be taken and may
include the installation of staked straw bales, sedimentation basins and temporary mulching. All
construction within the waterway shall be conducted during zero or low flow conditions. The
applicant shall be responsible for obtaining an NPDES Storm Water Permit prior to initiating
construction if the construction activity associated with the project will result in the disturbance of 1
(one) or more acres, total land area. An NPDES Storm Water Permit may be obtained by submitting
a properly completed Notice of Intent (NOI) form by certified mail to the Agency's Division of Water
Pollution Control, Permit Section.

The applicant shall implement erosion control measures consistent with the “Illinois Urban Manual”
(IEPA/USDA, NRCS; 2002).

Temporary work pads, cofferdams, access roads and other temporary fills shall be constructed of
clean coarse aggregate or non-erodible non-earthen fill material that will not cause siltation.
‘Sandbags, pre-fabricated rigid materials, sheet piling, inflatable bladders and fabric lined basins may
be used for temporary facilities.

The applicant for Nationwide Permit 14 that uses temporary work pads, cofferdams, access roads and
other temporary fills in order to perform work in creeks, streams, or rivers shall maintain flow in
these waters by utilizing dam and pumping, fluming, culverts or other such techniques.

Case specific water qualify certification from Illinois EPA will be required for projects that involve
dredge and fill activities in bogs, fens or forested wetlands defined as follows:

A. Abogis a low nutrient peatland, usually in a glacial depression, that is acidic in the surface
‘stratum and often dominated at least in part by the genus Sphagnum. P.

B. Afenis a peatland, herbaceous (including calcareous floating mats) or wooded, with
calcareous groundwater flow.

C. A forested wetland is a wetland dominated by native woody vegetation with at least one of
the following species or genera present: Carya spp., Cephalanthus occidetalis, Cornus
alternifolia, Fraxinus nigra, Juglans cinerea, Nyssa sylvatica, Querus spp,, Thuja
occidentalius, Betula nigra, Betula alleghaniensis, Betula papyrifera, Fagus grandfolia.
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JACKING EXISTING SUPERSTRUCTURE
Effective: January 11, 1993
Reviseg: January 1, 2007

Description: This work shall consist of furnishing all material, equipment and labor for the
construction and subsequent removal of jacking support systems complete, including jacks, jack
supports, shims and all necessary cribbing. Included under this item shall be all work to raise
and support the existing structure as specified on the plans and as noted herein.

Construction Requirements: Jacking and cribbing shall be done only under main beams, with
jacking against diaphragms prohibited unless specifically allowed on the plans. Mud sills for
timber cribbing shall be placed on firm, level, tamped ground that has been inspected by probes
for soft spots. Uneven settlement should be anticipated and correction shims provided for mud
sills that are partially on stabilized shoulders or pavement.

At any time during the bridge raising operations, the Engineer may require the Contractor to
provide additional supports or measures in order to furnish an added degree of safety. The
Contractor shall provide such additional supports or measures at no additional cost to the

Department._Neither_added_precautions_nor_the failure_of the Engineer to order additional
protection will in any way relieve the Contractor of sole responsibility for the safety of lives,
equipment and structure.

Jacks shall be provided with a ram head plate approximately equal in contact area as the sole
plate at the beam. This plate shall be "C" clamped to the beam flange when clearances will not
allow the jack to be placed equidistant from the ends of the plate. The centerline of the ram
head must be in line with the centerline of the beam. A needle beam or fabricated jacking yoke
with two jacks will be allowed provided the design meets with the approval of the Engineer.

The jacking support system shall be such that all beams that are attached transversely by a
bridge deck and/or diaphragms or crossframes, for each individual structure, shall be raised
simultaneously in the sequence prescribed in the plans and all jacking tolerances stated below
apply. If the bridge deck is removed and the diaphragms or crossframes between adjacent
beams are detached, then the beams do not need to be raised simultaneously and only the
longitudinal jacking tolerances stated below apply. The system shall be installed in such a
manner to prevent lateral movement and remain stable during all phases of the work. In all
cases where multiple jacks are used for a lift the hydraulic jacks shall be equipped with gages
so that jacking pressures can be equalized or the needle and blocking beams equipped with
adjustable machinist levels so that a uniform amount of lift can be accomplished. The jacking
tolerances shall be as follows:

(a)  Jacking Existing Superstructure with bridge deck in place. The differential jacking
height shall not exceed 1/8 in. (4 mm) transversely between adjacent beams and

1/4 in. (7 mm) longitudinally between adjacent supports.



(b) Jacking Existing Superstructure when entire bridge deck is removed. The
differential jacking height shall not exceed 1/4 in. (7 mm) transversely between
adjacent beams and 3/4 in. (19 mm) longitudinally between adjacent supports.

The Contractor shall be responsible for restoring to their original condition, prior to jacking, the
drainage ditches, pavement, or slopewall disturbed by the cribbing footings. If applicable,
existing diaphragms or cross frames at the stage construction line shall be disconnected prior to
jacking and reconnected’using new H.S. bolts after jacking is completed.

The Contractor shall submit details and calculations of his/her proposed jacking systems,
cribbing and procedures for approval of the Engineer before commencing work. The system
shall be designed and sealed by a Structural Engineer licensed in lllinois. Approval will not
relieve the Contractor of responsibility for the safety of the structure.

Basis of Payment: This work, as herein specified, will be paid for at the contract lump sum price
| for JACKING EXISTING SUPERSTRUCTURE.
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CLEANING AND PAINTING EXISTING STEEL STRUCTURES
Effective: October 2, 2001
Revised: May 11, 2009

Description. This work shall consist of the preparation of all designated metal surfaces by the
method(s) specified on the plans. This work also includes the painting of those designated
surfaces with the paint system(s) specified on the plans. The Contractor shall furnish all
materials, equipment, labor, and other essentials necessary to accomplish this work and all
other work described herein and as directed by the Engineer.

Materials. All materials to be used on an individual structure shall be produced by the same
manufacturer.

The Bureau of Materials and Physical Research has established a list of all products that have
met preliminary requirements. Each batch of material, except for the penetrating sealer, must
be tested and approved before use. The specified colors shall be produced in the coating
manufacturer's facility. Tinting of the coating after it leaves the manufacturer’s facility is not
allowed.

The paint materials shall meet the following requirements of the Standard Specification and as
noted below:

Article
aterborne Acrylic 1008.04
luminum Epoxy Mastic 1008.03

Epoxy/ Aliphatic Urethane (Note 1)

Penetrating Sealer (Note 2)
) Moisture Cured Zinc Rich Urethane Primer (Note 3)
g) Moisture Cured Aromatic/Aliphatic Urethane (Note 3)
h) Moisture Cured Penetrating Sealer (Note 4)

a)

b) A

c¢) Organic Zinc Rich Primer (Note 1) -
d)

e)

f

(
(
(
(
(
(
(
(

Note 1:These material requirements shall be according to the Special Provision for the Organic
Zinc-Rich Paint System.

Note 2:The Epoxy Penetrating Sealer shall be a cross-linked multi component sealer. The
sealer shall have the following properties:

(@) The volume solids shall be 98 percent (plus or minus 2 percent).
(b) Shall be clear or slightly tinted color.

Note 3:These material requirements shall be according to the Special Provision for the Moisture
Cured Urethane Paint System.

Note 4:The Moisture Cured Penetrating Sealer manufacturer’s certification will be required.



Submittals. The Contractor shall submit for Engineer review and acceptance, the following

plans and information for completing the work. The submittals shall be provided within 30 days
of execution of the contract unless given written permission by the Engineer to submit them at a
later date. Work cannot proceed until the submittals are accepted by the Engineer. Details for
each of the plans are presented within the body of this specification.

a)

Contractor/Personnel Qualifications. Evidence of Contractor qualifications and the
names and qualifications/experience/training of the personnel managing and
implementing the Quality Control program and conducting the quality control tests.

Quality Control (QC) Program. The QC Program shall identify the following; the
instrumentation that will be used, a schedule 'of required measurements and
observations, procedures for correcting unacceptable work, and procedures for
improving surface preparation and painting quality as a result of quality control findings.
The program shall incorporate at a minimum, the IDOT Quality Control Daily Report form
as supplied by the Engineer.

Inspection Access Plan. The inspection access plan for use by Coniractor QC
personnel for ongoing inspections and by the Engineer during Quality Assurance (QA)
observations.

Surface Preparation/Painting Plan. The surface preparation/painting plan shall include
the methods of surface preparation and type of equipment to. be utilized for washing,
hand/power tool cleaning, removal of rust, mill scale, paint or foreign matter, abrasive
blast or water jetting, and remediation of chloride. If detergents, additives, or inhibitors
are incorporated into the water, the Contractor shall include the names of the materials
and Material Safety Data Sheets (MSDS). The Contractor shall identify the solvents
proposed for solvent cleaning together with MSDS.

The plan shall also include the methods of coating application and equipment to be
utilized.

If the Contractor proposes to heat or dehumidify the containment, the methods and
equipment proposed for use shall be included in the Plan for the Engineer’s
consideration.

Paint Manufacturer Certifications and Letters. When a sealer is used, the Contractor
shall provide the manufacturer's certification of compliance with [DOT testing
requirements listed under “Materials” above. A certification regarding the compatibility of
the sealer with the specified paint system shall also be included.

When rust inhibitors are used, the Contractor shall provide a letter from the coating
manufacturer indicating that the inhibitor is compatible with, and will not adversely affect
the performance of the coating system.



g)

h)

If the use of a chemical soluble salt remover is proposed by the Contractor, provide a
letter from the coating manufacturer indicating that the material will not adversely effect
the performance of the coating system.

The paint manufacturer's application and thinning instructions, MSDS and product data
sheets shall be provided, with specific attention drawn to storage temperatures, and the
temperatures of the material, surface and ambient air at the time of application.

A letter or written instructions from the coating manufacturer shall be provided indicating
the length of time that each coat must be protected from cold or inclement weather (e.g.,
exposure to rain) during its drying period.

Abrasives. Abrasives to be used for abrasive blast cleaning, including MSDS. For
expendable abrasives, the Contractor shall provide certification from the abrasive
supplier that the abrasive meets the requirements of SSPC-AB1. For steel grit
abrasives, the certification shall indicate that the abrasive meets the requirements of
SSPC-AB3.

Protective Coverings. Plan for containing or controlling paint debris (droplets, spills,
overspray, etc.). Any tarpaulins or protective coverings proposed for use shall be fire
retardant. For submittal requirements involving the containment used to remove lead
paint, the Contractor shall refer to Special Provision for Containment and Disposal of
Lead Paint Cleaning Residues.

Progress Schedule. Progress schedule shall be submitted per Article 108.02 and shall
identify all major work items (e.g., installation of rigging/containment, surface
preparation, and coating application).

When the Engineer accepts the submittals, the Contractor will receive written notification. The
Contractor shall not begin any paint removal work until the Engineer has accepted the
submittals. The Contractor shall not construe Engineer acceptance of the submittals to imply
approval of any particular method or sequence for conducting the work, or for addressing health
and safety concerns. Acceptance of the programs does not relieve the Contractor from the
responsibility to conduct the work according to the requirements of Federal, State, or Local
. regulations and this specification, or to adequately protect the health and safety of all workers
involved in the project and any members of the public who may be affected by the project. The
Contractor remains solely responsible for the adequacy and completeness of the programs and
work practices, and adherence to them.

Contractor Qualifications. When indicated on the plans, for non lead abatement projects, the

painting Contractor shall possess current SSPC-QP1 certification. For lead abatement projects
the Contractor shall also possess current SSPC-QP2 certification. The Contractor shall
maintain certified status throughout the duration of the painting work under the contract. The
Department reserves the right to accept Contractors documented to be currently enrolied in the
SSPC-QP7, Painting Contractor Introductory Program, Category 2, in lieu of the QP
certifications noted above.



Quality Control (QC) Inspections. The Contractor shall perform first line, in process QC
inspections. The Contractor shall implement the submitted and accepted QC Program to insure
that the work accomplished complies with these specifications. The designated Quality Control
inspector shall be onsite full time during any operations that affect the quality of the coating
system (e.g., surface preparation and chloride remediation, coating mixing and application, and
evaluations between coats and upon project completion). The Contractor shall use the IDOT
Quality Control Daily Report form supplied by the Engineer to record the results of quality
control tests. The completed reports shall be turned into the Engineer before work resumes the

following day. :

Contractor QC inspections shall include, but not be limited to the following:

« Suitability of protective coverings and the means employed to control project debris and
paint spills, overspray, etc.

¢ Ambient conditions

Surface preparation (solvent cleaning, pressure washing including chalk tests,

hand/power tool or abrasive blast cleaning, etc.)

Chloride remediation

Coating application (specified materials, mixing, thinning, and wet/dry film thickness)

Recoat times and cleanliness between coats

Coating continuity and coverage (freedom from runs, sags, overspray, dryspray,

pinholes, shadow-through, skips, misses, etc.)

The personnel managing the Contractor's QC Program shall possess a minimum classification
as a National Association of Corrosion Engineers (NACE) Coating Inspector Level 2 - Certified,
or shall provide evidence of successful inspection of 3 projects of similar or greater complexity
and scope that have been completed in the last 2 years. Copies of the certification and/or
experience shall be provided. References for experience shall be provided and shall include the
name, address, and telephone number of a contact person employed by the bridge owner.

The personnel performing the QC tests shall be trained in coatings inspection and the use of the
testing instruments. Documentation of training shall be provided. The QC personnel shall not
perform hands on surface preparation or painting activities. Painters shall perform wet film
thickness measurements, with QC personnel conducting random spot checks of the wet film.
The Contractor shall not replace the QC personnel assigned to the project without advance
notice to the Engineer, and acceptance of the replacement(s), by the Engineer.

The Contractor shall supply all necessary equipment to perform the QC inspections. Equipment
shall include the following at a minimum:

« Psychrometer or comparable equipment for the measurement of dew point and relative
humidity, together with all necessary weather bureau tables or psychrometric charts.

o Surface temperature thermometer

e SSPC Visual Standards VIS 1, Guide and Reference Photographs for Steel Surfaces
Prepared by Dry Abrasive Blast Cleaning; SSPC-VIS 3, Visual Standard for Power and
Hand-Tool Cleaned Steel; SSPC-VIS 4, Guide and Reference Photographs for Steel
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Prepared by Water Jetting, and/or SSPC-VIS 5, Guide and Reference Photographs for
Steel Prepared by Wet Abrasive Blast Cleaning, as applicable.

e Commercially available putty knife of a minimum thickness of 40 mils (1mm) and a width

between 1 and 3 in. (25 and 75 mm). Note that the putty knife is only required for

projects in which the existing coating is being feathered and must be tested with a dull

putty knife.

Testex Press-O-Film Replica Tape and Spring Micrometer

Bresle Cell Kits or CHLOR*TEST kits for chloride determinations, or equivalent

Wet Film Thickness Gage

Blotter paper for compressed air cleanliness checks

Type 2 Electronic Dry Film Thickness Gage per SSPC - PA2, Measurement of Dry

Coating Thickness with magnetic Gages

Calibration standards for dry film thickness gage

e Light meter for measuring light intensity during paint removal, painting, and inspection
activities

¢ All applicable ASTM and SSPC Standards used for the work (reference list attached)

The instruments shall be calibrated by the Contractor's personnel according to the equipment
manufacturer's recommendations and the Contractor's QC Program. All inspection equipment
shall be made available to the Engineer for QA observations on an asneeded basis.

Hold Point Notification. Specific inspection items throughout this specification are designated as
Hold Points. Unless other arrangements are made at the project site, the Contractor shall
provide the Engineer with a minimum 4-hour notification before a Hold Point inspection will be
reached. If the 4-hour notification is provided and the Work is ready for inspection at that time,
the Engineer will conduct the necessary observations. If the Work is not ready at the appointed
time, unless other arrangements are made, an additional 4-hour notification is required.
Permission to proceed beyond a Hold Point without a QA inspection will be granted solely at the
discretion of the Engineer, and only on a case by case basis.

Quality Assurance (QA) Observations. The Engineer will conduct QA observations of any or all
phases of the work. The presence or activity of Engineer observations in no way relieves the
Contractor of the responsibility to provide all necessary daily QC inspections of his/her own and
to comply with all requirements of this Specification.

The Engineer has the right to reject any work that was performed without adequate provision for
QA observations.

Inspection Access and Lighting. The Contractor shall facilitate the Engineer’'s observations as
required, including allowing ample time to view the work. The Contractor shall furnish, erect and
move scaffolding or other mechanical equipment to permit close observation of all surfaces to
be cleaned and painted. This equipment shall be provided during all phases of the work.
Examples of acceptable access structures include:

* Mechanical lifting equipment, such as, scissor trucks, hydraulic booms, etc.

S



o Platforms suspended from the structure comprised of trusses or other stiff supporting
members and including rails and kick boards.

 Simple catenary supports are permitted only if independent life lines for attaching a fall
arrest system according to Occupational Safety and Health Administration (OSHA)
regulations are provided.

When the surface to be inspected is more than 6 ft. (1.8 m) above the ground or water surface,
and fall protection is not provided (e.g., guardrails are not provided), the Contractor shall provide
the Engineer with a safety harness and a lifeline according to OSHA regulations. The lifeline
and attachment shall not direct the fall into oncoming traffic. The Contractor shall provide a
method of attaching the lifeline to the structure independent of the inspection facility or any
support of the platform. When the inspection facility (e.g., platform) is more than 2 1/2 ft. (800
mm) above the ground, the Contractor shall provide an approved means of access onto the
platform.

The Contractor shall provide artificial lighting in areas where natural light is inadequate, as
determined by the Engineer, to allow proper cleaning, inspection, and painting. lllumination for
inspection shall be at least 30 foot candles (325 LUX). lllumination for cleaning and painting,
including the working platforms, access and entryways shall be at least 20 foot candles (215
LUX).

Surface Preparation and Painting Equipment. All cleaning and painting equipment shall include
gages capable of accurately measuring fluid and air pressures and shall have valves capable of

regulating the flow of air, water or paint as recommended by the equipment manufacturer. The
equipment shall be maintained in proper working order.

Diesel or gasoline powered equipment shall be positioned or vented in a manner to prevent
deposition of combustion contaminants on any part of the structure.

Hand tools, power tools, pressure washing, water jetting, abrasive blast cleaning equipment,
brushes, rollers, and spray equipment shall be of suitable size and capacity to perform the work
required by this specification. All power tools shall be equipped with vacuums and High
Efficiency Particulate Air (HEPA) filtration. Appropriate filters, traps and dryers shall be provided
for the compressed air used for abrasive blast cleaning and conventional spray application.
Paint pots shall be equipped with air operated continuous mixing devices unless prohibited by
the coating manufacturer.

Test Sections. Prior to surface preparation, the Contractor shall prepare a test section(s) on
each structure to be painted in a location(s) which the Engineer considers to be representative
of the existing surface condition and steel type for the structure as a whole. More than one test
section may be needed to represent the various design configurations of the structure. The
purpose of the test section(s) is to demonstrate the use of the tools and degree of cleaning
required (cleanliness and profile) for each method of surface preparation that will be used on the
project. Each test section shall be approximately 10 sq. ft. (0.93 sq m). The test section(s) shall
be prepared using the same equipment, materials and procedures as the production operations.
The Contractor shall prepare the test section(s) to the specified level of cleaning according to
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the appropriate SSPC visual standards, modified as necessary to comply with the requirements
of this specification. The written requirements of the specification prevail in the event of a
conflict with the SSPC visual standards. Only after the test section(s) have been approved shall
the Contractor proceed with surface preparation operations. Additional compensation will not
be allowed the Contractor for preparation of the test section(s).

For the production cleaning operations, the specifications and written definitions, the test
section(s), and the SSPC visual standards shall be used in that order for determining
compliance with the contractual requirements.

Protective Coverings and Damage. All portions of the structure that could be damaged by the
surface preparation and painting operations (e.g., utilities), including any sound paint that is
allowed to remain according to the contract documents, shall be protected by covering or
shielding. Tarpaulins drop cloths, or other approved materials shall be employed. The
Contractor shall comply with the provisions of the lllinois Environmental Protection Act. Paint
drips, spills, and overspray are not permitted to escape into the air or onto any other surfaces or
surrounding property not intended to be painted. Containment shall be used to control paint
drips, spills, and overspray, and shall be dropped and all equipment secured when sustained
wind speeds of 40 mph (64 kph) or greater occur, unless the containment design necessitates
action at lower wind speeds. The contractor shall evaluate project-specific conditions to
determine the specific type and extent of containment needed to control the paint emissions and
shall submit a plan for containing or controlling paint debris (droplets, spills, overspray, etc.) to
the Engineer for approval prior to starting the work. Approval shall not relieve the Contractor of
their ultimate responsibility for controlling paint debris from escaping the work zone.

When the protective coverings need to be attached to the structure, they shall be attached by
bolting, clamping, or similar means. Welding or drilling into the structure is prohibited unless
approved by the Engineer in writing. When removing coatings containing lead the containment
and disposal of the residues shali be as specified in the Special Provision for Containment and
Disposal of Lead Paint Cleaning Residues contained elsewhere in this Contract. When
removing coatings not containing lead the containment and disposal of the residues shall be as
specified in the Special Provision for Containment and Disposal of Non-Lead Paint Cleaning
Residues contained elsewhere in this Contract.

The Contractor shall be responsible for any damage caused to persons, vehicles, or property,
except as indemnified by the Response Action Contractor Indemnification Act. Whenever the
intended purposes of the controls or protective devices used by the Contractor are not being
accomplished, as determined by the Engineer, work shall be immediately suspended until
corrections are made. Damage to vehicles or property shall be repaired by the Contractor at the
Contractor's expense. Painted surfaces damaged by any Contractor's operation shall be
repaired, removed and/or repainted, as directed by the Engineer, at the Contractor's expense.

Weather Conditions. Surfaces to be painted after cleaning shall remain free of moisture and
other contaminants. The Contractor shall control his/her operations to insure that dust, dirt, or
moisture do not come in contact with surfaces cleaned or painted that day.




a) The surface temperature shall be at least 5°F (3°C) above the dew point during final
surface preparation operations. The manufacturers’ published literature shall be followed
for specific temperature, dew point, and humidity restrictions during the application of each
coat.

b) If the Contractor proposes to control the weather conditions inside containment, proposed
methods and equipment for heating and/or dehumidification shall be included in the work
plans for the Engineer's consideration. Any heating/dehumidification proposals accepted
by the Engineer shall be implemented at no additional cost to the department.

c) Cleaning and painting shall be done between April 15 and October 31 unless authorized
otherwise by the Engineer in writing.

The Contractor shall monitor temperature, dew point, and relative humidity every 4 hours during
surface preparation and coating application in the specific areas where the work is being
performed. The frequency of monitoring shall increase if weather conditions are changing. If
the weather conditions after application and during drying are forecast to be outside the
acceptable limits established by the coating manufacturer, coating application shall not proceed.
If the weather conditions are forecast to be borderline relative to the limits established by the
manufacturer, monitoring shall continue at a minimum of 4-hour intervals throughout the drying
period. The Engineer has the right to reject any work that was performed, or drying that took
place, under unfavorable weather conditions. Rejected work shall be removed, recleaned, and
repainted at the Contractor’s expense.

Compressed Air Cleanliness. Prior to using compressed air for abrasive blast cleaning, blowing
down the surfaces, and painting with conventional spray, the Contractor shall verify that the
compressed air is free of moisture and oil contamination according to the requirements of ASTM
D 4285. The tests shall be conducted at least one time each shift for each compressor system
in operation. If air contamination is evident, the Contractor shall change filters, clean traps, add
moisture separators or filters, or make other adjustments as necessary to achieve clean, dry air.
The Contractor shall also examine the work performed since the last acceptable test for
evidence of defects or contamination caused by the compressed air. Effected work shall be
repaired at the Contractor's expense.

Low Pressure Water Cleaning and Solvent Cleaning (HOLD POINT). The Contractor shall
notify the Engineer 24 hours in advance of beginning surface preparation operations.

a) Water Cleaning of Lead Containing Coatings Prior to Overcoating. Prior to initiating any
mechanical cleaning such as hand/power tool cleaning on surfaces that are painted with
lead, all surfaces to be prepared and painted, and the tops of pier and abutment caps
shall be washed. Washing is not required if the surfaces will be prepared by water
jetting.

Washing shall involve the use of potable water at a minimum of 1000 psi (7 MPa) and
less than 5000 psi (34 MPa) according to “Low Pressure Water Cleaning” of SSPC-
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SP12. Paint spray equipment shall not be used to perform the water cleaning. The
cleaning shall be performed in such a manner as to remove dust, dirt, chalk, insect and
animal nests, bird droppings, loose paint and other foreign matter prior to solvent
cleaning. The water, debris, and any loose paint removed by water cleaning shall be
collected for proper disposal. The washing shall be completed no more than 2 weeks
prior to surface preparation.

If detergents or other additives are added to the water, the detergents/additives shall be
included in the submittals and not used until accepted by the Engineer. When
detergents or additives are used, the surface shall be rinsed with potable water before
the detergent water dries.

After washing has been accepted by the Engineer, all traces of asphaltic cement, oil,
grease, diesel fuel deposits, and other soluble contaminants which remain on the steel
surfaces to be painted shall be removed by solvent cleaning according to SSPC — SP1,
supplemented with scraping (e.g., to remove large deposits of asphaltic cement) as
required. The solvent(s) used for cleaning shall be compatible with the existing coating
system. The Coniractor shall identify the proposed solvent(s) in the submittals. If the
existing coating is softened, wrinkled, or shows other signs of attack from the solvents,
the Contractor shall immediately discontinue their use. The name and composition of
replacement solvents, together with MSDS, shall be submitted for Engineer acceptance
prior to use.

Under no circumstances shall subsequent hand/power tool cleaning be performed in
areas containing surface contaminants or in areas where the Engineer has not accepted
the washing and solvent cleaning. Surfaces prepared by hand/power tool cleaning
without approval of the washing and solvent cleaning may be rejected by the Engineer.
Rejected surfaces shall be recleaned with both solvent and the specified mechanical
means at the Contractor’s expense.

After all washing and mechanical cleaning are completed, representative areas of the
existing coating shall be tested to verify that the surface is free of chalk and other loose
surface debris or foreign matter. The testing shall be performed according to ASTM
D4214. Cleaning shall continue until a chalk rating of 6 or better is achieved in every
case.

Water Cleaning of Non-Lead Coatings Prior to Overcoating. Thoroughly clean the
surfaces according to the steps defined above for “Water Cleaning of Lead Containing
Coatings Prior to Overcoating,” except that the wash water does not need to be
collected, and if the shop primer is inorganic zinc, the chalk rating does not apply. All
other provisions are applicable.

Water Cleaning/Debris Removal Prior to Total Coating Removal. When total coating
removal is specified, water cleaning of the surface prior to coating removal is not
required by this specification and is at the option of the Contractor. If the Contractor
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chooses to use water cleaning, and the existing coating contains lead, all water and
debris shall be collected for proper disposal.

Whether or not the surfaces are pre-cleaned using water, the tops of the pier caps and
abutments shall be cleaned free of dirt, paint chips, insect and animal nests, bird
droppings and other foreign matter and the debris collected for proper disposal.

Prior to mechanical cleaning, oil, grease, and other soluble contaminants on bare steel
or rusted surfaces shall be removed by solvent cleaning according to SSPC-SP1.

d) Water Cleaning Between Coats. When foreign matter has accumulated on a newly
applied coat, washing shall be performed prior to the application of subsequent coats.
The water does not need to be collected unless it contacts existing lead containing
coatings.

Laminar and Stratified Rust. All laminar and stratified rust that has formed on the existing steel
surfaces shall be removed. Pack rust formed along the perimeter of mating surfaces of
connected plates or shapes of structural steel shall be removed to the extent feasible without
mechanically detaching the mating surface. Any pack rust remaining after cleaning the mating
surfaces shall be tight and intact when examined using a dull putty knife. The tools used to
remove these corrosion products shall be identified in the submittals and accepted by the
Engineer. If the surface preparation or removal of rust results in nicks or gouges, the work shall
be suspended, and the damaged areas repaired to the satisfaction of the Engineer, at the
Contractor's expense. The Contractor shall also demonstrate that he/she has made the
necessary adjustments to prevent a reoccurrence of the damage prior to resuming work.

Surface Preparation (HOLD POINT). One or more of the following methods of surface
preparation shall be used as specified on the plans. When a method of surface preparation is
specified, it applies to the entire surface, including areas that may be concealed by the
containment connection points. In each case, as part of the surface preparation process,
soluble salts shall be remediated as specified under “Soluble Salt Remediation”. The
Contractor shall also note that the surface of the steel beneath the existing coating system may
contain corrosion and/or mill scale. Removal of said corrosion and/or mill scale, when specified,
shall be considered included in this work and no extra compensation will be allowed.

When a particular cleaning method is specified for use in distinct zones on the bridge, the
cleaning shall extend into the existing surrounding paint until a sound border is achieved. The
edge of the existing paint is considered to be sound and intact if it can not be lifted by probing
the edge with a dull putty knife. The sound paint shall be feathered for a minimum of 1 1/2 in.
(40 mm) to achieve a smooth transition between the prepared steel and the existing coatings.
Sanders with vacuum attachments, which have been approved by the Engineer, shall be used
as necessary to accomplish the feathering.

a) Limited Access Areas: A best effort with the specified methods of cleaning shall be
performed in limited access areas such as the backsides of rivets inside built up box
members. The equipment being used for the majority of the cleaning may need to be
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supplemented with other commercially available equipment, such as angle nozzles, to
properly clean the limited access areas. The acceptability of the best effort cleaning in
these areas is at the sole discretion of the Engineer.

Near White Metal Blast Cleaning: This surface preparation shall be accomplished
according to the requirements of Near White Metal Blast Cleaning SSPC-SP 10. The
designated surfaces shall be prepared by dry abrasive blast cleaning, wet abrasive blast
cleaning, or water jetting with abrasive injection. A Near White Metal Blast Cleaned
surface, when viewed without magnification, shall be free of all visible oil, grease, dirt,
dust, mill scale, rust, paint, oxides, corrosion products, and other foreign matter, except
for staining.

Random staining shall be limited to no more than 5 percent of each 9 sq. in. (58 sq. cm)
of surface area and may consist of light shadows, slight streaks, or minor discoloration
caused by stains of rust, stains of mill scale, or stains of previously applied paint. With
the exception of crevices as defined below, surface discoloration is considered to be a
residue that must be removed, rather than a stain, if it possesses enough mass or
thickness that it can be removed as a powder or in chips when scraped with a
pocketknife.

A surface profile shall be created on the steel as defined later under “Surface Profile.”

At the discretion of the Engineer, after a best effort cleaning, slight traces of existing
coating may be permitted to remain within crevices such as those created between
rivets, bolts, and plates, and the underlying steel. When traces of coating are permitted
to remain, the coating shall be tightly bonded when examined by probing with a dull putty
knife. The traces of coating shall be confined to the bottom portion of the crevices only,
and shall not extend onto the surrounding steel or plate or onto the outer surface of the
rivets or bolts. Pitted steel is excluded from exemption considerations and shall be
cleaned according to SSPC-SP10.

If hackles or slivers are visible on the steel surface after cleaning, the Contractor shall
remove them by grinding followed by reblast cleaning. At the discretion of the Engineer,
the use of power tools to clean the localized areas after grinding, and to establish a
surface profile acceptable to the coating manufacturer, can be used in lieu of blast
cleaning.

If the surfaces are prepared using wet abrasive methods, attention shall be paid to tightly
configured areas to assure that the preparation is thorough. After surface preparation is
completed, the surfaces, surrounding steel, and containment materials/scaffolding shall
be rinsed to remove abrasive dust and debris. Potable water shall be used for all
operations. An inhibitor may be added to the supply water and/or rinse water to prevent
flash rusting. If a rust inhibitor is proposed, the Contractor shall provide a sample of the
proposed inhibitor together with a letter from the coating manufacturer indicating that the
inhibitor is suitable for use with their products. The surfaces shall be allowed to
completely dry before the application of any coating.

11



c) Commercial Grade Power Tool Cleaning: This surface preparation shall be
accomplished according to the requirements of Commercial Grade Power Tool Cleaning,
SSPC-SP15. The designated surfaces shall be completely cleaned with power tools. A
Commercial Grade Power Tool Cleaned surface, when viewed without magnification, is
free of all visible oil, grease, dirt, rust, coating, oxides, mill scale, corrosion products, and
other foreign matter, except for staining. In previously pitted areas, slight residues of
rust and paint may also be left in the bottoms of pits.

Random staining shall be limited to no more than 33 percent of each 9 sq. in. (58 sq. cm)
of surface area. Allowable staining may consist of light shadows, slight streaks, or minor
discoloration caused by stains of rust, stains of mill scale, or stains of previously applied
paint. Surface discoloration is considered to be a residue that must be removed, rather
than a stain, if it possesses enough mass or thickness that it can be removed as a
powder or in chips when scraped with a pocketknife.

A surface profile shall be created on the steel as defined later under “Surface Profile.”

At the Contractor's option, Near White Metal Blast Cleaning may be substituted for
Power Tool Cleaning — Commercial Grade, as long as containment systems appropriate
for abrasive blast cleaning are utilized and there is no additional cost to the Department.

d) Power Tool Cleaning — Modified SP3: This surface preparation shall be accomplished
according to the requirements of SSPC-SP3, Power Tool Cleaning except as modified
as follows. The designated surfaces shall be cleaned with power tools. A power tool
cleaned surface shall be free of all loose rust, loose mill scale, loose and peeling paint,
and loose rust that is bleeding through and/or penetrating the coating. All locations of
visible corrosion and rust bleed, exposed or lifting mill scale, and lifting or loose paint
shall be prepared using the power tools.

Upon completion of the cleaning, rust, rust bleed, miil scale and surrounding paint are
permitted to remain if they can not be lifted using a dull putty knife.

Power Tool Cleaning of Shop Primed Steel. When steel coated with only a prime coat of
inorganic or organic zinc is specified to be cleaned, this work shall be accomplished as follows.
After cleaning the surface as specified under “Water Cleaning of Non-Lead Coatings Prior to
Overcoating,” damaged and rusted areas shall be spot cleaned according Power Tool Cleaning
-Modified SSPC-SP3. The edges of the coating surrounding the spot repairs shall be feathered.

Abrasives. When abrasive blast cleaning is specified, it shall be performed using either
expendable abrasives (other than silica sand) or recyclable steel grit abrasives. Expendable
" abrasives shall be used one time and disposed of. Abrasive suppliers shall certify that the
. expendable abrasives meet the requirements of SSPC-AB1 and that recyclable steel grit
abrasives meet AB3. On a daily basis, the Contractor shall verify that recycled abrasives are
free of oil contamination by conducting oil content tests according to SSPC-AB2.
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All surfaces prepared with abrasives not meeting the SSPC-AB1, AB2, or AB3 requirements, as
applicable, shall be solvent cleaned or low pressure water cleaned as directed by the Engineer,
and reblast cleaned at the Contractor's expense.

Surface Profile (HOLD POINT). The abrasives used for blast cleaning shall have a gradation
such that the abrasive will produce a uniform surface profile of 1.5 to 4.5 mils (38 to 114
microns). If the profile requirements of the coating manufacturer are more restrictive, advise the
Engineer and comply with the more restrictive requirements. For recycled abrasives, an
appropriate operating mix shall be maintained in order to control the profile within these limits.

The surface profile for the Power Tool Cleaning - Commercial Grade shall be within the range
specified by the coating manufacturer, but not less than 2.0 mils (50 microns).

The surface profile produced by the Contractor's surface preparation procedures shall be
determined by replica tape and spring micrometer at the beginning of the work, and each day
that surface preparation is performed. :Areas having unacceptable measurements shall be
further tested to determine the limits of the deficient area. The replica tape shall be attached to
the daily report.

When unacceptable profiles are produced, work shall be suspended. The Contractor shall
submit a plan for the necessary adjustments to insure that the correct surface profile is achieved
on all surfaces. The Contractor shall not resume work until the new profile is verified by the QA
observations, and the Engineer confirms, in writing, that the profile is acceptable.

Soluble Salt Remediation (HOLD POINT). The Contractor shall implement surface preparation
procedures and processes that will remove chloride from the surfaces. Surfaces that may be
contaminated with chloride include, but are not limited to, expansion joints and all areas that are
subject to roadway splash or run off such as fascia beams and stringers.

Methods of chloride removal may include, but are not limited to, steam cleaning or pressure
washing with or without the addition of a chemical soluble salt remover as approved by the
coating manufacturer, and scrubbing before or after initial paint removal. The Contractor may
also elect to clean the steel and allow it to rust overnight followed by recleaning, or by utilizing
blends of fine and coarse abrasives during blast cleaning, wet abrasive/water jetting methods of
preparation, or combinations of the above. If steam or water cleaning methods of chloride
removal are utilized over surfaces where the coating has been completely removed, and the
water does not contact any lead containing coatings, the water does not have to be collected.
The Contractor shall provide the proposed procedures for chioride remediation in the Surface
Preparation/Painting Plan.

Upon completion of the chloride remediation steps, the Contractor shall use cell methods of field
chioride extraction and test procedures (e.g., silver dichromate) accepted by the Engineer, to
test representative surfaces that were previously rusted (e.g., pitted steel) for the presence of
remaining chlorides. Remaining chloride levels shall be no greater than 7ug/sq cm as read
directly from the surface without any multiplier applied to the results. The testing must be
performed, and the results must be acceptable, prior to painting each day.
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A minimum of 5 tests per 1000 sq. ft. (93 sq m) or fraction thereof completed in a given day,
shall be conducted at project start up. If resuits greater than 7 pg/sq cm are detected, the
surfaces shall be recleaned and retested at the same frequency. If acceptabie results are
achieved on three consecutive days in which testing is conducted, the test frequency may be
reduced to 1 test per 1000 sq. ft. (93 sq. m) prepared each day provided the chloride
remediation process remains unchanged. If unacceptable results are encountered, or the
methods of chloride remediation are changed, the Contractor shall resume testing at a
frequency of 5 tests per 1000 sq. ft. (93 sq. m). :

Following successful chloride testing the chloride test areas shall be cleaned. Commercial
Grade Power Tool Cleaning can be used to clean the test locations when the specified degree
of cleaning is SSPC-SP10.

Surface _Condition Prior _to Painting (HOLD POINT). Prepared surfaces, shall meet the
requirements of the respective degrees of cleaning immediately prior to painting, and shall be
painted before rusting appears on the surface. If rust appears or bare steel remains unpainted
for more than 12 hours, the affected area shall be prepared again at the expense of the
Contractor.

All loose paint and surface preparation cleaning residue on bridge steel surfaces, scaffolding
and platforms, containment materials, and tops of abutments and pier caps shall be removed
prior to painting. When lead paint is being disturbed, cleaning shall be accomplished. by HEPA
vacuuming unless it is conducted within a containment that is designed with a ventilation system
capable of collecting the airborne dust and debris created by sweeping and blowing with
compressed air.

The quality of surface preparation and cleaning of surface dust and debris must be accepted by
the Engineer prior to painting. The Engineer has the right to reject any work that was performed
without adequate provision for QA observations to accept the degree of cleaning. Rejected
coating work shall be removed and replaced at the Contractor's expense.

General Paint Requirements. Paint storage, mixing, and application shall be accomplished
according to these specifications and as specified in the paint manufacturer's written
instructions and product data sheets for the paint system used. In the event of a conflict
between these specifications and the coating manufacturers’ instructions and data sheets, the
Contractor shall advise the Engineer and comply with the Engineer’s written resolution. Until a
resolution is provided, the most restrictive conditions shall apply.

Unless noted otherwise, If a new concrete deck or repair to an existing deck is required, painting
shall be done after the deck is placed and the forms have been removed.

a) Paint Storage and Mixing. All Paint shall be stored according to the manufacturer's

published instructions, including handling, temperatures, and warming as required prior
to mixing. All coatings shall be supplied in sealed containers bearing the manufacturers
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name, product designation, batch number and mixing/thinning instructions. Leaking
containers shall not be used. A

Mixing shall be according to the manufacturer's instructions. Thinning shall be
performed using thinner provided by the manufacturer, and only to the extent allowed by
the manufacturer’s written instructions. [n no case shall thinning be permitted that would
cause the coating to exceed the local Volatile Organic Compound (VOC) emission
restrictions. For multiple component paints, only complete kits shall be mixed and used.
Partial mixing is not allowed.

The ingredients in the containers of paint shall be thoroughly mixed by mechanical
power mixers according to the manufacturer's instructions, in the original containers
before use or mixing with other containers of paint. The paint shall be mixed in a
manner that will break up all lumps, completely disperse pigment and result in a uniform
composition. Paint shall be carefully examined after mixing for uniformity and to verify
that no unmixed pigment remains on the bottom of the container. Excessive skinning or
partial hardening due to improper or prolonged storage will be cause for rejection of the
paint, even though it may have been previously inspected and accepted.

Multiple component coatings shall be discarded after the expiration of the pot life. Single
component paint shall not remain in spray pots, painters buckets, etc. overnight. It shall
be stored in a covered container and remixed before use.

The Engineer reserves the right to sample field paint (individual components and/or the
mixed material) and have it analyzed. If the paint does not meet the product
requirements due to excessive thinning or because of other field problems, the coating
shall be removed from that section of the structure and replaced as directed by the
Engineer.

Application Methods.  Unless prohibited by the coating manufacturer's written
instructions, paint may be applied by spray methods, rollers, or brushes. If applied with
conventional or airless spray methods, paint shall be applied in a uniform layer with
overlapping at the edges of the spray pattern.

The painters shall monitor the wet film thickness of each coat during application. The
wet film-thickness shall be calculated based on the solids by volume of the material and
the amount of thinner added. When the new coating is applied over an existing system,
routine QC inspections of the wet film thickness shall be performed in addition to the
painter's checks in order to establish that a proper film build is being applied.

When brushes or rollers are used to apply the coating, additional applications may be
required to achieve the specified thickness per layer.

Painting Shop Primed Steel. After cleaning, rusted and damaged areas shall be touched
up using the same primer specified for painting the existing structure. The intermediate
and finish coats specified for painting the existing structure shall be applied to the steel.
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When inorganic zinc has been used as the shop primer, a mist coat of the intermediate
coat shall be applied first in order to prevent pinholing and bubbling.

d) Recoating and Film Continuity (HOLD POINT for each coat). Paint shall be considered
dry for recoating according to the time/temperature/humidity criteria provided in the
manufacturer's instructions and when an additional coat can be applied without the
development of film irregularities; such as lifting, wrinkiing, or loss of adhesion of the
under coat. If surfaces are contaminated, washing shall be accomplished prior to
intermediate and final coats. Wash water does not have to be collected unless the water
contacts existing lead containing coatings.

Painting shall be done in a neat and workmaniike manner. Each coat of paint shall be
applied as a continuous film of uniform thickness free of defects including, but not limited
to, runs, sags, overspray, dryspray, pinholes, voids, skips, misses, and shadow-through.
Defects such as runs and sags shall be brushed out immediately during application.

Paint Systems. The paint system(s) from the list below shall be applied as specified.

The paint manufacturer's relative humidity, dew point, and material, surface, and ambient
temperature restrictions shall be provided with the submittals and shall be strictly followed.
Written recommendations from the paint manufacturer for the length of time each coat must be
protected from cold or inclement weather (e.g., exposure to rain), during the drying period shall
be included in the submittals. Upon acceptance by the Engineer, these times shall be used to
govern the duration that protection must be maintained during drying.

Where stripe coats are indicated, the Contractor shall apply an additional coat to edges, rivets,
bolts, crevices, welds, and similar surface irregularities. The stripe coat shall be applied by
brush and/or spray to thoroughly work the coating into or on the irregular surfaces, and shall
extend onto the surrounding steel a minimum of 1 in. (25 mm) in all directions. The purpose of
the stripe coat is to build additional thickness and to assure complete coverage of these areas.

The stripe coat may be applied as part of the application of the full coat unless prohibited by the
coating manufacturer. If applied as part of the application process of the full coat, the stripe
- coat shall be allowed to dry for a minimum of 10 minutes in order to allow Contractor QC
personnel to verify that the coat was applied. If a wet-on-wet stripe coat is prohibited by the
coating manufacturer or brush or roller application of the full coat pulls the underlying stripe
coat, the stripe coat shall dry according to the manufacturers’ recommended drying times prior
to the application of the full coat. In the case of the prime coat, the full coat can also be applied
first to protect the steel, followed by the stripe coat after the full coat has dried.

a) System 1— OZ/E/U — for Bare Steel: System 1 shall consist of the application of a full coat
of organic (epoxy) zinc-rich primer, a full intermediate coat of epoxy, and a full finish coat

of aliphatic urethane. Stripe coats of the prime and finish coats shall be applied. The film
thicknesses of the full coats shall be as follows, measured according to SSPC-PA2:

16

Sle



b)

e One full coat of organic zinc-rich primer between 3.5 and 5.0 mils (90 and 125
microns) dry film thickness. The prime coat shall be tinted to a color that contrasts

with the steel surface.

e One full intermediate coat of epoxy between 3.0 and 6.0 mils (75 and 150 microns) dry
film thickness. The intermediate coat shall be a contrasting color to both the first coat
and finish coat.

e One full finish coat of aliphatic urethane between 2.5 and 4.0 mils (65 and 100
microns) dry film thickness. Finish coat color shall be according to contract plans.

The total dry film thickness for this system, exclusive of areas receiving the stripe coats,
shall be between 9.0 and 15.0 mils (225 and 375 microns).

System 2 — PS/EM/U - for Overcoating an Existing System: System 2 shall consist of the
application of a full coat of epoxy penetrating sealer, a spot intermediate coat of aluminum
epoxy mastic and a stripe and full finish coat of aliphatic urethane.

A full coat of epoxy penetrating sealer shall be applied to all surfaces following surface
preparation. A spot intermediate coat shall consist of the application of one coat of the
aluminum epoxy mastic on all areas where rust is evident and areas where the old paint
has been removed, feathered and/or damaged prior to, during or after the cleaning and
surface preparation operations. After the spot intermediate, a stripe coat and full finish
coat of aliphatic urethane shall be applied. The film thicknesses shall be as follows,
measured according to SSPC-PA2:

e One full coat of epoxy penetrating sealer between 1.0 and 2.0 mils (25 and 50
microns) dry film thickness.

e One spot coat of aluminum epoxy mastic between 5.0 and 7.0 mils (125 and 175
microns) dry film thickness. The color shall contrast with the finish coat.

e One full finish coat of aliphatic urethane between 2.5 and 4.0 mils (65 and 100
microns) dry film thickness. Finish coat color shall be according to contract plans.

The total dry film thickness for this system, exclusive of the stripe coat, shall be between
8.5 and 13.0 mils (215 and 325 microns). The existing coating thickness to remain under
the overcoat must be verified in order to obtain accurate total dry film thickness
measurements. -

System 3 — EM/EM/AC - for Bare Steel: System 3 shall consist of the application of two
full coats of aluminum epoxy mastic and a full finish coat of waterborne acrylic. Stripe
coats for first coat of epoxy mastic and the finish coat shall be applied. The fim
thicknesses of the full coats shall be as follows, measured according to SSPC-PA2:
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e One full coat of aluminum epoxy mastic between 5.0 and 7.0 mils (125 and 175
microns) dry film thickness. The first coat of aluminum epoxy mastic shall be tinted a
contrasting color with the blast cleaned surface and the second coat.

e One full intermediate coat of aluminum epoxy mastic between 5.0 and 7.0 mils (125
and 175 microns) dry film thickness. The intermediate coat shall be a contrasting color
to the first coat and the finish coat.

e Afull finish coat of waterborne acrylic between 2.0 and 4.0 mils (50 and 100 microns)
dry film thickness. Finish coat color shall be according to contract plans.

The total dry film thickness for this system, exclusive of areas recéiving the stripe coats,
shall be between 12.0 and 18.0 mils (360 and 450 microns).

System 4 — PS/EM/AC - for Overcoating an Existing System: System 4 shall consist of
the application of a full coat of epoxy penetrating sealer, a spot intermediate coat of
aluminum epoxy mastic and a stripe and full finish coat of waterborne acrylic.

A full coat of epoxy penetrating sealer shall be applied to all surfaces following surface
preparation. A spot intermediate coat shall consist of the application of one coat of the
aluminum epoxy mastic on all areas where rust is evident and areas where the old paint
has been removed, feathered and/or damaged prior to, during or after the cleaning and
surface preparation operations. After the spot intermediate, a stripe coat and full finish
coat of waterborne acrylic shall be applied. The film thicknesses shall be as follows,
measured according to SSPC-PAZ2:

e One full coat of epoxy penetrating sealer between 1.0 and 2.0 mils (25 and 50
microns) dry film thickness.

e One spot coat of aluminum epoxy mastic between 5.0 and 7.0 mils (125 and 175
microns) dry film thickness. The color shall contrast with the finish coat.

e One full finish coat of waterborne acrylic between 2.0 and 4.0 mils (50 and 100
microns) dry film thickness. Finish coat color shall be according to contract plans.

The total dry film thickness for this system, exclusive of the stripe coat, shall be between
8.0 and 13.0 mils (200 and 325 microns). The existing coating thickness to remain under
the overcoat must be verified in order to obtain accurate total dry film thickness
measurements.

System 5 — MCU - for Bare Steel: System 5 shall consist of the application of a full coat of
moisture cure urethane (MCU) zinc primer, a full coat of MCU intermediate, and a full coat
of MCU finish. Stripe coats of the prime and finish coats shall be applied. The contractor
shall comply with the manufacturer's requirements for drying times between the application
of the stripe coats and the full coats. The film thicknesses of the full coats shall be as
follows, measured according to SSPC-PA2:
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« One full coat of MCU zinc primer between 3.0 and 5.0 mils (75 and 125 microns) dry
film thickness. The prime coat shall be tinted to a color that contrasts with the steel
surface.

e One full MCU intermediate coat between 3.0 and 4.0 mils (75 and 100 microns) dry film
thickness. The intermediate coat shall be a contrasting color to both the first coat and
finish coat.

e One full MCU finish coat between 2.0 and 4.0 mils (50 and 100 microns) dry film
thickness. Finish coat color shall be according to contract plans.

The total dry film thickness for this system, exclusive of areas receiving the stripe coats,
shall be between 8.0 and 13.0 mils (200 and 325 microns).

f) System 6 — MCU — for Overcoating an Existing Sj/stem: System 6 shall consist of the
application of a full coat of moisture cure urethane (MCU) penetrating sealer, a spot coat of
MCU intermediate, and a stripe and full coat of MCU finish.

A full coat of MCU penetrating sealer shall be applied to all surfaces following surface
preparation. A spot intermediate coat shall consist of the application of one coat of MCU
intermediate on all areas where rust is evident and areas where the old paint has been:
removed, feathered and/or damaged prior to, during or after the cleaning and surface
preparation operations. After the spot intermediate, a stripe coat and full coat of MCU
finish shall be applied. The contractor shall comply with the manufacturer's requirements
for drying time between the application of the stripe coat and the full finish coat. The film
thicknesses shall be as follows, measured according to SSPC-PA2:

e One full coat of MCU sealer between 1.0 and 2.0 mils (25 and 50 microns) dry film
thickness.

¢ One full MCU intermediate coat between 3.0 and 4.0 mils (75 and 100 microns) dry film
thickness. The color shall contrast with the finish coat.

e One full MCU finish coat 2.0 and 4.0 mils (50 and 100 microns) dry film thickness.
Finish coat color shall be according to contract plans.

The total dry film thickness for this system, exclusive of areas receiving the stripe coats,
shall be between 6.0 and 10.0 mils (150 and 250 microns). The existing coating thickness
to remain under the overcoat must be verified in order to obtain accurate total dry film
thickness measurements.

Repair_of Damage to New Coating System and Areas Concealed by Containment. The
Contractor shall repair all damage to the newly installed coating system and areas concealed by
the containment/protective covering attachment points, at no cost to the Department. If the
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damage extends to the substrate and the original preparation involved abrasive blast cleaning,
the damaged areas shall be prepared to Power Tool Cleaning - Commercial Grade. If the
original preparation was other than blast cleaning or the damage does not extend to the
substrate, the loose, fractured paint shall be cleaned to Power Tool Cleaning — Modified SP3.

The surrounding coating at each repair location shall be feathered for a minimum distance of 1
1/2 in. (40 mm) to achieve a smooth transition between the prepared areas and the existing
coating. '

If the bare steel is exposed, all coats shall be applied to the prepared area. If only the
intermediate and finish coats are damaged, the intermediate and finish shall be applied. If only
the finish coat is damaged, the finish shall be applied.

Special Instructions.

a) At the completion of the work, the Contractor shall stencil the painting date and the paint
code on the bridge. The letters shall be capitals, not less than 2 in. (50 mm) and not more
than 3 in. (75 mm) in height.

The stencil shall contain the following wording "PAINTED BY (insert the name of the
Contractor)" and shall show the month and year in which the painting was completed,
followed by the appropriate code for the coating material applied, all stenciled on
successive lines:

CODE U (for field applied System 3 or System 4).
CODE Z (for field applied System 1 or System 2).
CODE AA (for field applied System 5 or System 6).

This information shall be stenciled on the cover plate of a truss end post near the top of
the railing, or on the outside face of an outside stringer near one end of the bridge, or at
some equally visible surface near the end of the bridge, as designated by the Engineer.

b) All surfaces painted inadvertently shall be cleaned immediately.

It is understood and agreed that the cost of all work outlined above, unless otherwise specified,
has been included in the bid, and no extra compensation will be allowed.

Basis of Payment. This work shall be paid for at the contract Lump Sum price for CLEANING
AND PAINTING STEEL BRIDGE, at the designated location, or for CLEANING AND PAINTING
the structure or portions thereof described. Payment will not be authorized until all requirements
for surface preparation and painting have been fulfilled as described in this specification,
including the preparation and submittal of all QC documentation. Payment will also not be
authorized for non-conforming work until the discrepancy is resolved in writing.
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Appendix 1 — Reference List

The Contractor shall maintain the following regulations and references on site for the duration of
the project:

lllinois Environmental Protection Act

ASTM D 4214, Standard Test Method for Evaluating Degree of Chalking of Exterior Paint
Films ‘

ASTMD 4285, Standard Test Method for Indicating Oil or Water in Compressed Air
SSPC-AB 1, Mineral and Slag Abrasives

SSPC-AB 2, Specification for Cleanliness of Recycled Ferrous Metallic Abrasives
SSPC-AB 3, Newly Manufactured or Re-Manufactured Steel Abrasives

SSPC-PA 2, Measurement of Dry Coating Thickness with Magnetic Gages

SSPC-QP 1, Standard Procedure for Evaluating Painting Contractors (Field Application to
Complex Structures)

SSPC-QP 2, Standard Procedure for Evaluating the Qualifications of Painting Contractors
to Remove Hazardous Paint

SSPC-SP 1, Solvent Cleaning
SSPC-SP 3, Power Tool Cleaning
SSPC-SP 10/NACE No. 2, Near White Metal Blast Cleaning

SSPC-SP 12/NACE No. 5, Surface Preparation and Cleaning of Metals by Waterjetting
Prior to Recoating

SSPC-SP15, Commercial Grade Power Tool Cleaning

SSPC-VIS 1, Guide and Reference Photographs for Steel Surfaces Prepared by Dry
Abrasive Blast Cleaning

SSPC-VIS 3, Visual Standard for Power- and Hand-Tool Cleaned Steel

SSPC-VIS 4, Guide and Reference Photographs for Steel Cleaned by Water Jetting
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e SSPC-VIS 5, Guide and Reference Photographs for Steel Prepared by Wet Abrasive Blast
Cleaning

 The paint manufacturer's application instructions, MSDS and product data sheets




CONTAINMENT AND DISPOSAL OF LEAD PAINT CLEANING RESIDUES
Effective: October 2, 2001
Revised: March 6, 2009

Description. This work shall consist of the containment, collection, temporary storage,
transportation and disposal of waste from lead paint removal projects. Waste requiring
containment and control includes, but is not limited to, old paint, spent abrasives, corrosion
products, mill scale, dirt, dust, grease, oil, salts, and water used for cleaning the surface of
existing lead coatings prior to overcoating.

General. The existing coatings contain lead and may also contain other toxic metals. This
specification provides the requirements for containment and for the protection of the public, and
the environment from exposure to harmful levels of toxic metals that may be present in the paint
being removed or repaired. The Contractor shall take reasonable and appropriate precautions
to protect the public from the inhalation or ingestion of dust or debris from the operations, and is
responsible for the clean-up of all spills of waste at no additional cost to the Department.

The Contractor shall comply with the requirements of this Specification and all applicable
Federal, State, and Local laws, codes, and regulations, including, but not limited to the
regulations of the United States Environmental Protection Agency (USEPA), Occupational
Safety and Health Administration (OSHA), and Illinois Environmental Protection Agency (IEPA).
The Contractor shall comply with all applicable regulations even if the regulation is not
specifically referenced herein. If a Federal, State, or Local regulation is more restrictive than the
requirements of this Specification, the more restrictive requirements shall prevail.

Submittals. The Contractor shall submit for Engineer review and acceptance, the following
drawings and plans for accomplishing the work. The submittals shall be provided within 30 days
of execution of the contract unless given written permission by the Engineer to submit them at a
later date. Work cannot proceed until the submittals are accepted by the Engineer. Details for
each of the plans are presented within the body of this specification. The Contractor shall also
maintain on site, copies of the standards and regulations referenced herein (list provided in

appendix 1).

a) Containment Plans. The containment plans shall include drawings, equipment
specifications, and calculations (wind load, air flow and ventilation when negative pressure
is specified. The plans shall include copies of the manufacturer's specifications for the
containment materials and equipment that will be used to accomplish containment and

ventilation.

When réquired by the contract plans, the submittal shall provide calculations that assure the
structural integrity of the bridge when it supports the containment and the calculations and
drawings shall be signed and sealed by a Structural Engineer licensed in the state of lllinois.

When working over the railroad or navigable waterways, the Department will notify the
respective agencies that work is being planned. Unless otherwise directed by the Engineer,
the Contractor is-responsible for follow up contact, and shall provide evidence that the
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railroad, Coast Guard, Corps of Engineers, and other applicable agencies are satisfied with
the clearance provided and other safety measures that are proposed.

b) Environmental Monitoring Plan. The Environmental Monitoring Plan shall address the visual
inspections and clean up of the soil and water that the Contractor will perform, including final
project inspection and cleanup. The plan shall address the daily visible emissions
observations that will be performed and the corrective action that will be implemented in the
event emissions or releases occur. Provisions for high volume ambient air monitoring, the
Quality Assurance (QA) monitoring plan, laboratory analysis and reporting shall be provided
together with the name and qualifications of the laboratory that is proposed for Total
Suspended Particulate (TSP)-lead analysis.

c) Waste Management Plan. The Waste Management Plan shall address all aspects of waste
handling, storage, testing, hauling and disposal.  Include the names, addresses, and a
contact person for the proposed licensed waste haulers and disposal facilities. Submit the
name and qualifications of the laboratory proposed for Toxicity Characteristic Leaching
Procedure (TCLP) analysis. If the use of abrasive additives is proposed, provide the name
of the additive, the premixed ratio of additive to abrasive being provided by the supplier, and
a letter from the supplier of the additive indicating IEPA acceptance of the material. Note
that the use of any steel or iron based material, such as but not limited to grit, shot, fines, or
filings as an abrasive additive is prohibited.

d) Contingency Plan. The Contractor shall prepare a contingency plan for emergencies
including fire, accident, failure of power, failure of dust collection system, failure of supplied
air system or any other event that may require modification of standard operating
procedures during lead removal. The plan shall include specific procedures to ensure safe
egress and proper medical attention in the event of an emergency.

When the Engineer accepts the submittals, the Contractor will receive written notification. The
Contractor shall not begin any work until the Engineer has accepted the submittals. The
Contractor shall not construe Engineer acceptance of the submittals to imply approval of any
particular method or sequence for conducting the work, or for addressing health and safety
concerns. Acceptance of the plans does not relieve the Contractor from the responsibility to
conduct the work according to the requirements of Federal, State, or Local regulations, this
specification, or to adequately protect the health and safety of all workers involved in the project
and any members of the public who may be affected by the project. The Contractor remains
solely responsible for the adequacy and completeness of the programs and work practices, and
adherence to them.

Quality Control (QC) Inspections. The Contractor shall perform first line, in process Qc |

inspections of all environmental control and waste handling aspects of the project to verify
compliance with these specification requirements and the accepted drawings and plans. The
Contractor shall use the IDOT Environmental Daily Report form supplied by the Engineer to
record the results of the inspections. The completed reports shall be turned into the Engineer
before work resumes the following day. Contractor QC inspections shall include, but not be
limited to the following:




« Proper installation and continued performance of the containment system(s) in accordance
with the approved drawings.

« Visual inspections of emissions into the air and verification that the cause(s) for any
unacceptable emissions is corrected.

e Set up, calibration, operation, and maintenance of the regulated area and high volume
ambient air monitoring equipment, including proper shipment of cassettesffilters to the
laboratory for analysis. Included is verification that the Engineer receives the results within
the time frames specified and that appropriate steps are taken to correct work practices or
containment in the event of unacceptable results.

o Visual inspections of spills or deposits of contaminated materials into the water or onto the
ground, pavement, soil, or slope protection. Included is verification that proper cleanup is
undertaken and that the cause(s) of unacceptable releases is corrected.

 Proper implementation of the waste management plan including laboratory analysis and
providing the results to the Engineer within the time frames specified herein.

« Proper implementation of the contingency plans for emergencies.

The personnel providing the QC inspections shall poses current SSPC-C3 certification or equal,

including the annual training necessary to maintain that certification (8SPC-C5 or equal), and

shall provide evidence of successful completion of 2 projects of similar or greater complexity
and scope that have been completed in the last 2 years. References shall include the name,
address, and telephone number of a contact person employed by the bridge owner. Proof of
initial certification and the current annual training shall also be provided.

Quality Assurance (QA) Observations. The Engineer will conduct QA observations of any or all
of the QC monitoring inspections that are undertaken. The presence or activity of Engineer
observations in no way relieves the Contractor of the responsibility to provide all necessary daily
QC inspections of its own and to comply with all requirements of this Specification.

Containment Requirements. The Contractor shall install and maintain containment systems
surrounding the work for the purpose of controlling emissions of dust and debris according to
the requirements of this specification. Working platforms and containment materials that are
used shall be firm and stable and platforms shall be designed to support the workers,
inspectors, spent surface preparation media (e.g., abrasives), and equipment during all phases

of surface preparation and painting. Platforms, cables, and other supporting structures shall be -

designed according to OSHA regulations. [f the containment needs to be attached to the
structure, the containment shall be attached by bolting, clamping, or similar means. Welding or
drilling into the structure is prohibited unless approved by the Engineer in writing.

The containment shall be dropped in the event of sustained winds of 40 mph (64 kph) or greater
and all materials and equipment secured.

The Contractor shall provide drawings showing the containment system and indicating the
method(s) of supporting the working platforms and containment materials to each other and to
the bridge. When the use of negative pressure and airflow inside containment is specified, the
Contractor shall provide all ventilation calculations and details on the equipment that will be
used for achieving the specified airflow and dust collection.




When directed in the contract plans, the Contractor shall submit calculations and drawings,
signed and sealed by a Structural Engineer licensed in the state of lllinois, that assure the
structural integrity of the bridge under the live and dead loads imposed, including the design
wind loading.

When working over railroads, the Contractor shall provide evidence that the proposed clearance
and the safety provisions that will be in place (e.g., flagman) are acceptable to the railroad. [n
the case of work over navigable waters, the Contractor shall provide evidence that the proposed
clearance and provisions for installing or moving the containment out of navigation lanes is
acceptable to authorities such as the Coast Guard and Army Corps of Engineers. The
Contractor shall include plans for assuring that navigation lighting is not obscured, or if it is
obscured, that temporary lighting is acceptable to the appropriate authorities (e.g., Coast Guard)
and will be utilized.

Engineer review and acceptance of the drawings and calculations shall not relieve the
Contractor from the responsibility for the safety of the working platforms and containment, and
for providing ample véntilation to control worker and environmental exposures. After the work
platforms and containment materials are erected additional measures may be needed to ensure
worker safety according to OSHA regulations. The Contractor shall institute such measures at
no additional cost to the Department.

Containment for the cleaning operation of this contract is defined as follows:

« The containment system shall maintain the work area free of visible emissions of dust and
debris according to all provisions of this Specification, with no debris permitted outside of
the regulated area at any time. All debris within the regulated area and within the
containment shall be collected at the end of the last shift each day, and properly stored in
sealed containers. Cleaning shall be accomplished by HEPA vacuuming unless it is
conducted within a containment that is designed with a ventilation system capable of
collecting the airborne dust and debris created by sweeping and blowing with compressed
air. The ventilation system shall be in operation during the cleaning.

« The containment systems shall comply with the specified SSPC Guide 6 classifications as
presented in Table 1 for the method of paint removal utilized.

« TSP-lead in the air at monitoring locations selected by the Engineer shall comply with the
requirements specified herein.

The Contractor shall take appropriate action to avoid personnel injury or damage to the.
structure from the installation and use of the containment system. If the Engineer determines
that there is the potential for structural damage caused by the instalied containment system, the
Contractor shall take appropriate action to correct the. situation.

In addition to complying with the specific containment requirements in Table 1 for each method
of removal, the Contractor shall provide and maintain coverage over the ground in the areas to
be cleaned. This coverage shall be capable of catching and containing surface preparation




media, paint chips, and paint dust in the event of an accidental escape from the primary
containment. The containment materials shall be cleaned of loose material prior to relocation or
dismantling.  Acceptable methods of cleaning include blowing down the surfaces with
compressed air while the ventilation system is in operation, HEPA vacuuming, and/or wet
wiping. If paint chips or dust is observed escaping from the containment materials during
moving, all associated operations shall be halted and the materials and components recleaned.

The containment systems shall also meet the following requirements:
a) Dry Abrasive Blast Cleaning - Full Containment with Negative Pressure (SSPC Class 1A)

The enclosure shall be designed, installed, and maintained to sustain maximum anticipated
wind forces, including negative pressure. Flapping edges of containment materials are
prohibited and the integrity of all containment materials, seams, and seals shall be
maintained for the duration of the project. Airflow inside containment shall be designed to
provide visibility and reduce worker exposures to toxic metals according to OSHA
regulations and as specified in Table 1 and its accompanying text. When the location of the
work on the bridge, or over lane closures permit, the blast enclosure shall extend a minimum
of 3 ft. (1 m) beyond the limits of surface preparation to allow the workers to blast away
from, rather than into the seam between the containment and the structure. The blast
enclosure shall have an entrance chamber to allow entrance and exit from the enclosure
without allowing the escape of blasting residue.

If recyclable metallic abrasives are used, the Contractor shall operate the equipment in a
manner that minimizes waste generation. Steps shall also be taken to minimize dust
generation during the transfer of all abrasive/paint debris (expendable or recyclable
abrasives) for recycling or disposal. Acceptable methods include, but are not limited to
vacuuming, screw or belt conveyance systems, or manual conveyance. However manual
conveyance is only permitted if the work is performed inside a containment that is equipped
with an operating ventilation system capable of controlling the dust that is generated.

Appropriate filtration shall be used on the exhaust air of dust collection and abrasive
recycling equipment as required to comply with [EPA regulations. The equipment shall be
enclosed if visible dust and debris are being emitted and/or the regulated area or high
volume monitor lead levels are not in compliance.

Areas beneath containment connection points that were shielded from abrasive blast
cleaning shall be prepared by vacuum blast cleaning or vacuum-shrouded power tool
cleaning after the containment is removed.

b) Vacuum Blast Cleaning within Containment (SSPC-Class 4A)

Vacuum blasting equipment shall be fully automatic and capable of cleaning and recycling
the abrasive. The system shall be designed to deliver cleaned, recycled blasting abrasives
and provide a closed system containment during blasting. The removed coating, mill scale,
and corrosion shall be separated from the abrasive, and stored for disposal.




The Contractor shall attach containment materials around and under the work area to catch
and contain abrasive and waste materials in the event of an accidental escape from the
vacuum shroud. This containment is in addition to the ground covers specified earlier.

It is possible that the close proximity of some structural steel members, such as the end
diaphragms or end cross-frames underneath transverse deck expansion joints, preclude the
use of the vacuum blasting equipment for the removal of the old paint. For surfaces that are
inaccessible for the nozzles of the vacuum blasting equipment, the Contractor shall remove
the paint by means of full containment inside a complete enclosure as directed by the
Engineer.

Vacuum-Shrouded Power Tool Cleaning within Containment (SSPC-Class 3P)

The Contractor shall utilize power tools equipped with vacuums and High Efficiency
Particulate Air (HEPA) filters. The Contractor shall attach containment walls around the
work area, and install containment materials beneath the work area to catch and contain
waste materials in the event of an accidental escape from the vacuum shroud. This
containment is in addition to the ground covers specified earlier and shall be installed within’
10 ft. (3m) of the areas being cleaned.

Power Tool Cleaning without Vacuum, within Containment (SSPC-Class 2P)

When the use of power tools without vacuum attachments is authorized by the Engineer, the
Contractor shall securely install containment walls and flooring around the work area to
capture and collect all debris that is generated. The containment material requirements for
this Class 2P are similar to Class 3P used for vacuum-shrouded tools, but the supporting
structure will be more substantial in Class 2P to better secure the containment materials
from excessive movement that could lead to the loss of waste paint chips and debris.
Containment beneath the work shall be within 10 ft. (3m) of the areas being cleaned, and is
in addition to the ground covers specified earlier.

Water Washing, Water Jetting or Wet Abrasive Blast Cleaning within Containment
(SSPC Class 2W-3W)

Water washing of the bridge for the purpose of removing chalk, dirt, grease, oil, bird nests,
and other surface debris, and water jetting or wet abrasive blast cleaning for the purpose of
removing paint and surface debris shall be conducted within a containment designed,
installed, and maintained in order to capture and contain all water and waste materials. The
containment shall consist of impermeable floors and lower walls to prevent the water and
debris from escaping. Permeable upper walls and ceilings are acceptable provided the
paint chips, debris, and water, other than mists, are collected. A fine mist passing through
the permeable upper walls is acceptable, provided the environmental controls specified
below are met. If paint chips, debris, or water, other than mists, escape the containment
system, impermeable walls and ceilings shail be installed.

When water is used for surface cleaning, the collected water shall be filtered to separate the
particulate from the water. Recycling of the water is preferred in order to reduce the volume




of waste that is generated. The water after filtration shall be collected and disposed of
according to the waste handling portions of this specification.

When a slurry is created by injecting water into the abrasive blast stream, the slurry need
not be filtered to separate water from the particulate.

Environmental Controls and Monitoring. The Contractor shall prepare and submit to the
Engineer for review and acceptance, an Environmental Monitoring Plan. The purpose of the
plan is to address the observations and equipment monitoring undertaken by the Contractor to
confirm that project dust and debris are not escaping the containment into the surrounding air,
soil, and water. '

a) Soil and Water. Containment systems shall be maintained to prevent the escape of paint
chips, abrasives, and other debris into the water, and onto the ground, soil, slope protection,
and pavements. Releases or spills of, paint chips, abrasives, dust and debris that have
become deposited on surrounding property, structures, equipment or vehicles, and bodies of
water are unacceptable. If there are inadvertent spills or releases, the Contractor shall
immediately shut down the emissions-producing operations, clean up the debris, and
change work practices, modify the containment, or take other appropriate corrective action
as needed to prevent similar releases from occurring in the future.

Water booms, boats with skimmers, or other means as necessary shall be used to capture
and remove paint chips or project debris that falls or escapes into the water.

| At the end of each workday at a minimum, the work area inside and outside of containment,
including ground tarpaulins, shall be inspected to verify that paint debris is not present. If
debris is observed, it shall be removed by hand and HEPA-vacuuming. If wet methods of
preparation are used, the damp debris can remain overnight provided it is protected from
accidental release by securely covering the waste, folding the waste into the ground tarps,
or by other acceptable methods. Prior to commencing work the next day, the debris from
the folded ground tarps shall be removed.

Upon project completion, the ground and water in and around the project site are considered
to have been properly cleaned if paint chips, paint removal media (e.g., spent abrasives),
fuel, materials of construction, litter, or other project debris have been removed, even if the
material being cleaned was a pre-existing condition. -

b) Visible Emissions. The Contractor shall conduct observations of visible emissions and
releases on an ongoing daily basis when dust-producing activities are underway, such as
paint removal, clean up, waste handling, and containment dismantling or relocation. Note
that visible emissions observations do not apply to the fine mist that may escape through
permeable containment materials when wet methods of preparation are used. ‘

Visible emissions in excess of SSPC Guide 6, Level 1 (1% of the workday) are
unacceptable. In an 8-hour workday, this equates to emissions of a cumulative duration no
greater than 4.8 minutes (288 seconds). This criterion applies to scattered, random
emissions of short duration. Sustained emissions from a given location (e.g., 1 minute or




longer), regardiess of the total length of emissions for the workday, are unacceptable and
action shall be initiated to halt the emission.

If unacceptable visible emissions or releases are observed, the Contractor shall immediately
shut down the emission-producing operations, clean up the debris, and change work
practices, modify the containment, or take other appropriate corrective action as needed to
prevent similar releases from occurring in the future.

Ambient Air Monitoring. The Contractor shall collect and analyze air samples to evaluate
levels of TSP-lead if there are sensitive receptors within 5 times the height of the structure or
within 1000 ft. (305 m) of the structure, whichever is greater. If sensitive receptors are not
located within these limits, monitoring is not required. Sensitive receptors are areas of
public presence or access including, but not limited to, homes, schools, parks, playgrounds,
shopping areas, livestock areas, and businesses. The motoring public is not considered to
be a sensitive receptor for the purpose of ambient air monitoring. The monitoring schedule
shall be as follows:

e For dry abrasive blast cleaning monitoring shall be conducted full time during all days
of dust-producing operations (e.g., paint removal, waste handling, contfainment
movement, etc.).

« For wet abrasive blast cleaning, water jetting, or power tool cleaning, monitoring shall
be conducted for the first 5 days of dust producing operations. [f the results after 5
days are acceptable, monitoring may be discontinued. If the results are unacceptable,
corrective action shall be initiated to correct the cause of the emissions, and
monitoring shall continue for an additional 5 days. If the results are still unacceptable,
the Engineer may direct that the monitoring continue full time.

« When monitoring is discontinued, if visible emissions are observed and/or the
Contractor's containment system changes during the course of the project, then air
monitoring will again be required for a minimum of two consecutive days until
compliance is shown.

All ambient air monitoring shall be performed by the Contractor according to'the accepted
QA Monitoring Plan and according to EPA regulations 40 CFR Part 50 Appendix B,
Reference Method for the Determination of Suspended Particulate Matter in the Atmosphere
(High-Volume Method), and 40 CFR Part 50 Appendix G, Reference Method for the
Determination of Lead in Suspended Particulate Matter Collected from Ambient Air.

The Contractor shall provide up to 4 monitors per work site and all necessary calibration and
support equipment, power to operate them, security (or arrangements to remove and
replace the monitors daily), filters, flow chart recorders and overnight envelopes for shipping
the filters to the laboratory. The number of monitors required will be indicated in the General
Notes. The Contractor shall also contract with a laboratory acceptable to the Engineer for
the analysis. The laboratory performing the filter analysis shall be a laboratory that is
accredited under the American Industrial Hygiene Association (AIHA) Environmental Lead
Laboratory Accreditation Program (ELLAP) for metals analysis and under the EPA National
Lead Laboratory Accreditation Program (NLLAP).




The Contractor shall locate the monitors in areas of public exposure and in areas that will
capture the maximum pollutant emissions resulting from the work. The Contractor shall
identify the recommended monitoring sites in the Environmental Monitoring Plan. The
monitors shall not be sited until the Engineer accepts the proposed locations.

Background samples shall be collected for three days prior to the start of work while no paint .

disturbance operations are underway. The background monitoring shall include two
weekdays and one weekend day. The background monitoring shall coincide with the
anticipated working hours for the paint removal operations, but shall last for a minimum of 8
hours each day.

The filters shall be removed and replaced with new ones daily. The Contractor shall advise
the Engineer in advance when the filters will be removed and replaced. Each day for the
first 5 days of monitoring, the Contractor shall send the filters together with chart recorders
(to record the volume of air and the run time of the monitor) in an overnight service envelope
to the laboratory for analysis. At the discretion of the Engineer, if the initial 5 days of
monitoring on full time monitoring projects is acceptable, the filters may be sent to the
laboratory every 3 days rather than every day.

TSP-lead results at each monitor location shall be less than 1.5 pg/cu m per calendar
quarter converted to a daily allowance using the formulas from SSPC Guide 6 as follows,
except that the maximum 24-hour daily allowance shall be no greater than 6 pg/cu m.

The formula for determining a 24-hour daily value based on the actual number of paint
disturbance days expected to occur during the 90-day quarter is:

DA =(90 + PD) x 1.5 pg/cu m, where

DA is the daily allowance, and
PD is the number of preparation days anticipated in the 90-day period
If the DA calculation is > 6.0 ug/cu m, use 6.0 ng/cu m.

The formula for converting the 24-hour daily allowance to an adjusted daily allowance based
on the length of the work shift each day (assuming that there are no lead emissions during
the remaining non-working hours of the day) is:

ADA =DA (24 + H), where

ADA is the adjusted daily allowance,

DA is the daily allowance, and

H is the number of hours worked in 24 hours

if the ADA calculation is > 15.0 ug/cu m, use 15.0pg/cu m

The Contractor shall calibrate the monitors according to the manufacturer's written
instructions upon mobilization to the site and quarterly. Each monitor shall be tagged with




the calibration date, and calibration information shall be provided to the Engineer upon
request.

The laboratory results shall be delivered to the Engineer within 7 days of shipping the filters
to the laboratory. The report shall include:

Monitor identification, location B

Cleaning location

Volume of air sampled

Sample period

Sample results expressed in terms of applicable standards i.e. micrograms per cubic
meter on a 24 hour time weighted average, or as an adjusted daily allowance. '

Comparison of the results with the acceptance criteria indicating whether the
emissions are compliant.
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Requlated Areas. Physically demarcated regulated area(s) shall be established around
exposure producing operations at the OSHA Action Level for the toxic metal(s) present in the

coating. The Contractor shall provide all required protective clothing and equipment for

personnel entering into a regulated area. Unprotected street clothing is not permitted within the
regulated areas.

Hvaiene Facilities/Protective Clothing/Blood Tests. The Contractor shall provide clean lavatory

and hand washing facilities according to OSHA regulations and confirm that employees wash
hands, forearms, and face before breaks. The facilities shall be located at the perimeter of the
regulated area in close proximity to the paint removal operation. Shower facilities shall be
provided when workers' exposures exceed the Permissible Exposure Limit. Showers shall be
located at each bridge site, or if allowed by OSHA regulations, at a central location to service
multiple bridges. The shower and wash facilities shall be cleaned at least daily during use.

All wash and shower water shall be filtered and containerized. The Contractor is responsible for
filtration, testing, and disposal of the water.

The Contractor shall make available to all IDOT project personnel a base line and post project
blood level screening determined by the whole blood lead method, utilizing the Vena-Puncture
technique. This screening shall be made available every 2 months for the first 6 months, and
every 6 months thereafter.

The Contractor shall provide IDOT project personnel with all required protective clothing and
equipment, including disposal or cleaning. Clothing and equipment includes but is not limited to

disposable coveralls with hood, booties, disposable surgical gloves, hearing protection, and

safety glasses. The protective clothing and equipment shall be provided and maintained on the
job site for the exclusive, continuous and simultaneous use by the IDOT personnel. This
equipment shall be suitable to allow inspection access to any area in which work is being

performed.

All handwash and shower facilities shall be fully available for use by IDOT project personnel.




Site Emergencies.

a) Stop Work. The Contractor shall stop work at any time the conditions are not within

specifications and take the appropriate corrective action. The stoppage will continue until
conditions have been corrected. Standby time and cost required for corrective action is at
the Contractor's expense. The occurrence of the following events shall be reported in
writing to IDOT and shall require the Contractor to automatically stop lead paint removal and
initiate clean up activities.

o Airborne lead levels at any of the high volume ambient air monitoring locations that
exceed the limits in this specification, or airborne lead in excess of the OSHA Action
Level at the boundary of the regulated area.

e Break in containment barriers.

¢ Visible emissions in excess of the specification tolerances.

Loss of negative air pressure when negative air pressure is specified (e.g., for dry

abrasive blast cleaning).

« Serious injury within the containment area.

e Fire or safety emergency

[ ]

[ ]

Respiratory system failure
Power failure

Contingency Plans and Arrangements. The Engineer will refer to the contingency plan for
site specific instructions in the case of emergencies.

The Contractor shall prepare a contingency plan for emergencies including fire, accident,
failure of power, failure of dust collection system, failure of supplied air system or any other
event that may require modification of standard operating procedures during lead removal.
The plan shall include specific procedures to ensure safe egress and proper medical
attention in the event of an emergency. The Contractor shall post the telephone numbers
and locations of emergency services including fire, ambulance, doctor, hospital, police,
power company and telephone company on clean side of personnel decontamination area.

A two-way radio, or equal, as approved by the Engineer, capable of summoning emergency
assistance shall be available at each bridge during the time the Contractor's personnel are
at the bridge site under this contract. The following emergency response equipment
described in the contingency plan (generic form attached) shall be available during this time
as well: an appropriate portable fire extinguisher, a 55 gal (208 L) drum, a 5 gal (19 L) pail, a
long handled shovel, absorbent material (one bag).

A copy of the contingency plan shall be maintained at each bridge during cleaning
operations and during the time the Contractor's personnel are at the bridge site under this
contract. The Contractor shall designate the emergency coordinator(s) required who shalll
be responsible for the activities described. .

An example of a contingency plan is included at the end of this Special Provision.

11




Collection, Temporary Storage, Transportation and Disposal of Waste. The Contractor and the
Department are considered to be co-generators of the waste. '

The Contractor is responsible for all aspects of waste collection, testing and identification,
handling, storage, transportation, and disposal according to these specifications and all
applicable Federal, State, and Local regulations. The Contractor shall provide for Engineer
review and acceptance a Waste Management Plan that addresses all aspects of waste
handling, storage, and testing, and provides the names, addresses, and a contact person for the
proposed licensed waste haulers and disposal facilities. The Department will not perform any
functions relating to the waste other than provide EPA identification numbers, provide the
Contractor with the emergency response information, the emergency response telephone
number required to be provided on the manifest, and to sign the waste manifest. The Engineer
will obtain the identification numbers from the state and federal environmental protection
agencies for the bridge(s) to be painted and furnish those to the Contractor.

All surface preparation/paint residues shall be collected daily and deposited in all-weather
containers supplied by the Contractor as temporary storage. The storage area shall be secure
to prevent unauthorized entry or tampering with the containers. Acceptable measures include
storage within a fully enclosed (e.g., fenced in) and locked area, within a temporary building, or
implementing other reasonable means to reduce the possibility of vandalism or exposure of the
waste to the public or the environment (e.g., securing the lids or covers of waste containers and
roll-off boxes). Waste shall not be stored outside of the containers. Waste shall be collected
and transferred to bulk containers taking extra precautions as necessary to prevent the
suspension of residues in air or contamination of surrounding surfaces. Precautions may
include the transfer of the material within a tarpaulin enclosure. Transfer into roll-off boxes shall
be planned to minimize the need for workers to enter the roll-off box.

No residues shall remain on surfaces overnight, either inside or outside of containment. Waste
materials shall not be removed through floor drains or by throwing them over the side of the
bridge. Flammable materials shall not be stored around or under any bridge structures.

The all-weather containers shall meet the requirements for the transportation of hazardous
materials and as approved by the Department. Acceptable containers include covered roll-off
boxes and 55-gallon drums (17H). The Contractor shall insure that no breaks and no
deterioration of these containers occurs and shall maintain a written log of weekly inspections of
the condition of the containers. A copy of the log shall be furnished to the Engineer upon
request. The containers shall be kept closed and sealed from moisture except during the
addition of waste. Each container shall be permanently identified with the date that waste was
placed into the container, contract number, hazardous waste name and ID number, and other -
information required by the IEPA. :

The Contractor shall have each waste stream sampled for each project and tested by TCLP and
according to EPA and disposal company requirements. The Engineer shall be notified in
advance when the samples will be collected. The samples shall be collected and shipped for
testing within the first week of the project, with the results due back to the Engineer within 10
days. Testing shall be considered included in the pay item for “Containment and Disposal of
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Lead Paint Cleaning Residues.” Copies of the test results shall be provided to the Engineer
prior to shipping the waste.

Waste water generated from bridge washing, hygiene purposes, and cleaning of equipment
shall be filtered on site to remove particulate and disposed of at a Publicly Owned Treatment
Works (POTW) according to State regulations. The Contractor shall provide the Engineer with a
letter from the POTW indicating that they will accept the waste water. If the POTW allows the
filtered water to be placed into the sanitary sewer system, the Contractor shall provide a letter
from the POTW indicating that based on the test results of the water, disposal in the sanitary
sewer is acceptable to them. Water shall not be disposed of until the above letter(s) are
provided to, and accepted by, the Engineer.

If approved abrasive additives are used that render the waste non-hazardous as determined by
TCLP testing, the waste shall be classified as a non-hazardous special waste, transported by a
licensed waste transporter, and disposed of at an IEPA permitted disposal facility in lllinois.

When paint is removed from the bridge without the use of abrasive additives, the paint, together
with the surface preparation media (e.g. abrasive) shall be handled as a hazardous waste,
regardless of the TCLP results. The waste shall be transported by a licensed hazardous waste
transporter, treated by an IEPA permitted treatment facility to a non-hazardous special waste
and disposed of at an |IEPA permitted disposal facility in lllinois. :

The treatment/disposal facilities shall be approved by the Engineer, and shall hold an IEPA
permit for waste disposal and waste stream authorization for this cleaning residue. The IEPA
permit and waste stream authorization must be obtained prior to beginning cleaning, except that
if necessary, limited paint removal will be permitted in order to obtain samples of the waste for
the disposal facilities. The waste shall be shipped to the facility within 90 days of the first
accumulation of the waste in the containers. When permitted by the Engineer, waste from
multiple bridges in the same contract may be transported by the Contractor to a central waste
storage location(s) approved by the Engineer in order to consolidate the material for pick up,
and to minimize the storage of waste containers at multiple remote sites after demobilization.
Arrangements for the final waste pickup shall be made with the waste hauler by the time blast
cleaning operations are completed or as required to meet the 90 day limit stated above.

The Contractor shall submit a waste accumulation inventory table to the Engineer no later than
the 5" day of the month. The table shall show the number and size of waste containers filled
each day in the preceding month and the amount of waste shipped that month, including the
dates of shipments. : ) 4

The Contractor shall prepare a manifest supplied by the IEPA for off-site treatment and disposal
before transporting the hazardous waste off-site. The Contractor shall prepare a land ban
nofification for the waste to be furnished to the disposal facility. The Contractor shall obtain the
handwritten signature of the initial transporter and date of the acceptance of the manifest. The
Contractor shall send one copy of the manifest to the IEPA within two working days of
transporting the waste off-site. The Contractor shall furnish the generator copy of the manifest
and a copy of the land ban notification to the Engineer. The Contractor shall give the
transporter the remaining copies of the manifest.
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All other project waste shall be removed from the site according to Federal, State and Local
regulations, with all waste removed from the site prior to final Contractor demobilization.

The Contractor shall make arrangements to have other hazardous waste, which he/she
generates, such as used paint solvent, transported to the Contractor's facility at the end of each
day that this waste is generated. These hazardous wastes shall be manifested using the
Contractor's own generator number to a treatment or disposal facility from the Contractor's
facility. The Contractor shall not combine solvents or other wastes with cleaning residue
wastes. All waste streams shall be stored in separate containers. '

The Contractor is responsible for the payment of any fines and undertaking any clean up
activities mandated by State or federal environmental agencies for improper waste handling,
storage, transportation, or disposal.

Contractor personnel shall be trained in the proper handling of hazardous waste, and the
necessary notification and clean up requirements in the event of a spill. The Contractor shall
maintain a copy of the personnel training records at each bridge site.

Basis of Payment. The soil, water, and air monitoring, containment, collection, temporary.
storage, transportation, testing and disposal of all project waste, and all other work described
herein will be paid for at the contract lump sum price for CONTAINMENT AND DISPOSAL OF
LEAD PAINT CLEANING RESIDUES at the designated location. Payment will not be
authorized until all requirements have been fulfilled as described in this specification, including
the preparation and submittal of all QC documentation, submittal of environmental monitoring
and waste test results, and disposal of all waste.
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Appendix 1 — Reference List

The Contractor shall maintain the following reference standards and regulations on site for the
duration of the project:

lllinois Environmental Protection Agency — Information Statement on the Removal of Lead-
Based Paint from Exterior Surfaces, latest revision '

lllinois Environmental Protection Act
SSPC Guide 6, Guide for Containing Debris Generated During Paint Removal Operations
29 CFR 1926.62, Lead in Construction

40 CFR Part 50, Appendix B, Reference Method for the Determination of Suspended
Particulate Matter in the Atmosphere (High-Volume Method)

40 CFR Part 50, Appendix G, Reference Method for the Determination of Lead in
Suspended Particulate Matter Collected from Ambient Air

SSPC Guide 16, Guide to Specifying and Selecting Dust Collectors

SSPC TU-7, Conducting Ambient Air, Soil, and Water Sampling Activities During Surface
Preparation and Paint Disturbance Activities.
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Table 1
Containment Criteria for Removal of Paint Containing Lead and Other Toxic Metals'

Containment | Containment | Containment | Containment
Removal SSPC Material Material Support Material
Method Class® | Flexibility Permeability’ | Structure Joints*
Hand Tool 3P° Rigid or Permeable or | Minimal Partially
Cleaning Flexible Impermeable Sealed
Power Tool 3P° Rigid or Permeable or | Minimal Partially
Cleaning w/ Flexible Impermeable Sealed
Vacuum
Power Tool 2P Rigid or Permeable or | Rigid or Fully or
Cleaning w/o Flexible Impermeable Flexibie Partiaily
Vacuum Sealed
Water Jetting 2W-3W | Rigid or Permeable and | Rigid, Flexible, | Fully and
Wet Ab Blast Flexible Impermeable’ | or Minimal Partially
Water Cleaning’ ,v Sealed
Abrasive Blast 1A Rigid or Impermeable Rigid or Fully
Cleaning Flexible Flexible Sealed
Vacuum Blast 4A° Rigid or Permeable Minimal Partially
Cleaning Flexible Sealed

Containment Criteria for Removal of Paint Containing Lead and Other

Table 1 (Continued)

Toxic Metals’

Ventilation Negative Exhaust
Removal SSPC | Containment | System Pressure Filtration
Method Class? | Entryway Required® Required Required
Hand Tool 3p° Overlapping or | Natural No No
Cleaning Open Seam
Power Tool 3P° Overlapping or | Natural No No
Cleaning w/ Open Seam
Vacuum
Power Tool 2P Overlapping or | Natural No No
Cleaning w/o Open Seam
Vacuum
Water Jetting 2W-3W | Overlapping or | Natural No No
Wet Ab Blast Open Seam
Water Cleaning’
Abrasive Blast 1A Airlock or Mechanical Yes Yes
Cleaning Resealabie
Vacuum Blast 4A° Open Seam Natural No No
Cleaning :
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Notes:

"This table provides general design criteria only. It does not guarantee that specific controls
over emissions will occur because unique site conditions must be considered in the design.
Other combinations of materials may provide controls over emissions equivalent to or greater
than those combinations shown above. '

2The SSPC Classification is based on SSPC Guide 6. Note that for work over water, water
booms or boats with skimmers must be employed, where feasible, to contain spills or .
releases. Debris must be removed daily at a minimum.

Permeability addresses both air and water as appropriate. In the case of water removal
methods, the containment materials must be resistant to water. Ground covers should
always impermeable, and of sufficient strength to withstand the impact and weight-of the
debris and the equipment used for collection and clean-up. Ground covers must also extend
beyond the containment boundary to capture escaping debris.

4 If debris escapes through the seams, then additional sealing of the seams and joints is
required.

SWhen “Natural” is listed, ventilation is not required provided the emissions are controlled as
specified in this Special Provision, and provided worker exposures are properly controlled. If
unacceptable emissions or worker exposures to lead or other toxic metals occur, incorporate
a ventilation system into the containment.

Ground covers and wall tarpaulins may provide suitable controls over emissions without the
need to completely enclose the work area.

"This method applies to water cleaning to remove surface contaminants, and water jetting
(with and without abrasive) and wet abrasive blast cleaning where the goal is to remove
paint. Although both permeable and impermeable containment materials are included,
ground covers and the lower portions of the containment must be water impermeable with
fully sealed joints, and of sufficient strength and integrity to facilitate the collection and
holding of the water and debris for proper disposal. If water or debris, other than mist,
escape through upper sidewalls or ceiling areas constructed of permeable materials, they
shall be replaced with impermeable materials. Permeable materials for the purpose of this
specification are defined as materials with openings measuring 25 mils (1 micron) or less in
greatest dimension.
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Containment Components - The basic components that make up containment
systems are defined below. The components are combined in Table 1 to
establish the minimum containment system requirements for the method(s) of
paint removal specified for the Contract.

1.

Rigidity of Containment Materials - Rigid containment materials consist of
solid panels of plywood, aluminum, rigid metal, plastic, fiberglass,
composites, or similar materials. Flexible materials consist of screens,
tarps, drapes, plastic sheeting, or similar materials. When directed by the
Engineer, do not use flexible materials for horizontal surfaces directly
over traffic lanes or vertical surfaces in close proximity to traffic lanes. If
the Engineer allows the use of flexible materials, The Contractor shall
take special precautions to completely secure the materials to prevent
any interference with traffic.

Permeability of Containment Materials - The containment materials are
identified as air impenetrable if they are impervious to dust or wind such
as provided by rigid panels, coated solid tarps, or plastic sheeting. Air
penetrable materials are those that are formed or woven to allow air flow.
Water impermeable materials are those that are capable of containing
and controlling water when wet methods of preparation are used. Water
permeable materials allow the water to pass through. Chemical resistant
materials are those resistant to chemical and solvent stripping solutions.
Use fire retardant materials in all cases.

Support Structure - Rigid support structures consist of scaffolding and
framing to which the containment materials are affixed to minimize
movement of the containment cocoon. Flexible support structures are
comprised of cables, chains, or similar systems to which the containment
materials are affixed. Use fire retardant materials in all cases.

Containment Joints - Fully sealed joints require that mating surfaces
between the containment materials and to the structure being prepared
are completely sealed. Sealing measures include tape, caulk, Velcro,
clamps, or other similar material capable of forming a continuous,
impenetrable or impermeable seal. When materials are overlapped, a
minimum overlap of 8 in. (200 mm) is required.

Entryway - An airlock entryway involves a minimum of one stage that is
fully sealed to the containment and which is maintained under negative
pressure using the ventilation system of the containment. Resealable
door entryways involve the use of flexible or rigid doors capable of being
repeatedly opened and resealed. Sealing methods include the use of
zippers, Velcro, clamps, or similar fasteners. Overlapping door tarpaulin
entryways consist of two or three overlapping door tarpaulins.
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Mechanical Ventilation - The requirement for mechanical ventilation is to
ensure that adequate air movement is achieved to reduce worker
exposure to toxic metals to as low as feasible according to OSHA
regulations (e.g., 29 CFR 1926.62), and to enhance visibility. Design the
system with proper exhaust ports or plenums, adequately sized ductwork,
adequately sized discharge fans and air cleaning devices (dust collectors)
and properly sized and distributed make-up air points to achieve a
uniform air flow inside containment for visibility. The design target for
airflow shall be a minimum of 100 ft. (30.5m) per minute cross-draft or 60
ft. (18.3 m) per minute downdraft. Increase these minimum airflow
requirements if necessary to address worker lead exposures. Natural
ventilation does not require the use of mechanical equipment for moving
dust and debris through the work area.

Negative Pressure - When specified, achieve a minimum of 0.03 in. (7.5
mm) water column (W.C.) relative to ambient conditions, or confirm
through visual assessments for the concave appearance of the
containment enclosure. ‘

Exhaust Ventilation - When mechanical ventilation systems are used,
provide filtration of the exhaust air, to achieve a filtration efficiency of 99.9
percent at 0.02 mils (0.5 microns).
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HAZARDOUS WASTE

CONTINGENCY PLAN
FOR
LEAD BASED PAINT REMOVAL PROJECTS
Bridge No.:
Location:
USEPA Generator No.:
IEPA Generator No.:
Note:

1. A copy of this plan must be kept at the bridge while the Contractor's employees are at the
site.

2. A copy of the plan must be mailed to the police and fire departments and hospital identified
herein.

Primary Emergency Coordinator

Name:
Address:
City: .
Phone:  (Work)
(Home)

Alternate Emergency Coordinator

Name:
Address:
City:
Phone:  (Work)
(Home)
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Emergency Response Agencies
POLICE;

1. State Police (if bridge not in city) Phone:

District No.

Address:

2. County Sheriff Phone:

County:

Address:

3. City Police __ Phone:

District No.

Address:

Arrangements made with police: (Describe arrahgements or refusal by police to make
arrangements):

FIRE:

1. City Phone:
Name:
Address:

2. Fire District ’ Phone:
Name:
Address:
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3. Other Phone:

Name:

Address:

Arrangements made with fire departments: (Describe arrangements or refusal by fire
departments to make arrangements):

HOSPITAL:

Name: ) Phone:

Address:

Arrangements made with hospital: (Describe arrangements or refusal by hospital to make
arrangements):

Properties of waste and hazard to health:

Places where employees working:

Location of Bridge:

Types of injuries or illness which could result:
Appropriate response to rélease of waste to the soil:

Appropriate response to release of waste to surface water:
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Emergency Equipment at Bridge

Emergency Location of Description of Capability of

Equipment List Equipment Equipment Equipment
1. Two-way radio Truck Communication
2. Portable Fire Truck Extinguishes Fire
Extinguisher
3. Absorbent Truck Absorbs Paint or
Material Solvent Spills

X

4, Hand Shovel Truck Scooping Material
5. 55 Gallon (208 Truck Storing Spilled
L) Drum Material
6. 5 Gallon (19 L) Truck Storing Spilled

Pail

Material

Emergency Procedure

1.

2.

Notify personnel at the bridge of the emergency and implement emergency procedure.
Identify the character, source, amount and extent of released materials.

Assess possible hazards to health or environment.

Contain the released waste or extinguish fire. Contact the fire department if appropriate.
If human health or the environment is threatened, contact appropriate police and fire
department. In addition, the Emergency Services and Disaster Agency needs to be
called using their 24-hour toll free number (800-782-7860) and the National Response
Center using their 24-hour toll free number (800-824-8802).

Notify the Engineer that an emergency has occurred.

Store spilled material and soil contaminated by spill, if any, in a drum or pail. Mark and
label the drum or pail for disposal.

Write a full account of the spill or fire incident including date, time, volume, material, and
response taken.

Replenish stock of absorbent material or other equipment used in response.
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REMOVAL OF EXISTING NON COMPOSITE BRIDGE DECKS
Effective: June 21, 2004
Revised: January 1, 2007

Revise the last sentence of Article 501.05 (b) of the Standard Specifications to read:

“Saw cutting directly over the top of beam or girder flanges may be permitted only if shown on
the plans. The maximum saw cut depth allowed directly over a flange shall be to the bottom of
the top mat of reinforcing steel but shall not exceed half the deck thickness. The Contractor
shall provide positive control for controlling the depth of cut into the slab. The Contractor shall
provide sawing equipment adequate in size and horsepower to complete the sawing operation.”
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State of lllinois
Department of Transportation
Bureau of Local Roads and Streets

SPECIAL PROVISION
3 FOR |
COOPERATION WITH UTILITIES |

Effective: January 1, 1999
. . Revised: January 1, 2007

‘Al references to Sections or Articles in this specification shall be construed to mean specific
Section or Article of the Standard Specifications for Road and Bridge Construction, adopted by
the Department of Transportation.

| Replace Article 105.07 of the Standard Specifications with the following:

“105.07 Cooperation with Utilities. The adjustment of utilities consists of the relocation,
removal, replacement, rearrangements, reconstruction, improvement, disconnection,
~ connection, shifting, new installation or altering of an existing utility facility in any manner.

When the plans or special provisions include information pertaining to the location of
underground utility facilities, such information represents only the opinion of the Department as
to the location of such utilities and is only included for the convenience of the bidder. The
Department assumes no responsibility in respect to the sufficiency or the accuracy of the
information shown on the plans relative to the location of the underground utility facilities.

Utilities which are to be adjusted shall be adjusted by the utility owner or the owner’s
representative or by the Contractor as a contract item. Generally, arrangements for adjusting
existing utilities will be made by the Department prior to project construction; however, utilities
will not riecessarily be adjusted in advance of project construction and, in some cases, utilities
will not be removed from the proposed construction limits. When utility adjustments must be
performed in conjunction with construction, the utility adjustment work will be shown on the
plans and/or covered by Special Provisions. - -

When the Contractor discovers a utility has not been adjusted by the owner or the owner's
representative as indicated in the contract documents, or the utility is not shown on the plans or
described in the Special Provisions as to be adjusted in conjunction with construction, the
Contractor shall not interfere with said utility, and shall take proper precautions to prevent
damage or interruption of the utility and shall promptly notify the Engineer of the nature and
location of said utility. ‘ ' :

All necessary adjustments, as determined by the Engineer, of utilities not shown on the plans or
not identified by markers, will be made at no cost to the Contractor except traffic structures, light
poles, etc., that are normally located within the proposed construction limits as hereinafter
defined will not be adjusted unless required by the proposed improvement. '
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(a) Limits of Proposed Construction for Utilities Paralleling the Roadway. For the purpose of
this Article, limits of proposed construction for utilities extending in the same longitudinal
direction as the roadway, shall be defined as follows:

(1) The horizontal limits shall be a vertical plane, outside of, parallel to, and 600 mm (2
ft) distant at right angles from the plan or revised slope limits.

In cases where the limits of excavation for structures are not shown on the plans, the
‘horizontal limits shall be a vertical plane 1.2 m (4 ft) outside the edges of structure
footings or the structure where no footings are required. '

(2) The upper vertical limits shall be the reguléﬁons governing the roadbed clearance for
the specific utility involved. :

(3) The lower vertical limits shall be the top of the utility at the depth below the proposed
grade as prescribed by the governing agency or the limits of excavation, whichever is
less.

(b) Limits of Proposed Construction for Utilities Crossing the Roadway. For the purpose of
this Article, limits of proposed construction for utilities crossing the roadway in a
generally transverse direction shall be defined as follows:

(1) Utilities crossing excavations for structures that are normally made by trenching such
as sewers, underdrains, etc. and all minor structures such as manholes, inlets,
foundations for signs, foundations for traffic signals, etc., the limits shall be the space
to be occupied by the proposed permanent construction unless otherwise required
by the regulations governing the specific utility involved. - -

(2) For utilities crossing the proposed site of major structures such as bridges, sign
trusses, etc., the limits shall be as defined above for utilities extending in the same
general direction as the roadway.

The Contractor may make arrangements for adjustment of utilities outside of the limits of
proposed construction provided the Contractor furnishes the Department with a signed
agreement with the utility owner covering the adjustments to be made. The cost of any
adjustments made outside the limits of proposed construction shall be the responsibility of the
Contractor unless otherwise provided. : .

The Contractor shall request all utility owners to field locate their facilities according to Article
107.31. The Engineer may make the request for location from the. utility after receipt of notice
from the Contractor. On request, the Engineer will make an inspection to verify that the utility
company has field located its facilities, but will not assume responsibility for the accuracy of
such work. The Contractor shall be responsible for maintaining the excavations or markers
provided by the utility owners. This field location procedure may be waived if the utility owner
has stated in writing to the Department it is satisfied the construction plans are sufficiently
accurate. If the utility owner does not submit such statement to the Department, and they do not
field locate their facilities in both horizontal and vertical alignment, the Engineer will authorize
the Contractor in writing to proceed to locate the facilities in the most economical and
‘reasonable manner, subject to the approval of the Engineer, and be paid according to Article
109.04.
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' The Contractor shall coordinate with any planned utility adjustment or new installation and the

Contractor shall take all precautions to prevent disturbance or damage to utility facilities. Any
failure on the part of the utility owner, or their representative, to proceed with any planned utility
adjustment or new installation shall be reported promptly by the Contractor to the Engineer
orally and in writing. '

The Contractor shall take all necessary precautions for the protection of the utility facilities. The
Contractor shall be responsible for any damage or destruction of utility facilities resulting from
neglect, misconduct, or omission in the Contractor’s manner or method of execution or
nonexecution of the work, or caused by defective work or the use of unsatisfactory materials.
Whenever any damage or destruction of a utility facility occurs as a result of work performed by
the Contractor, the utility company will be immediately notified. The utility company will make
arrangements to restore such facility to a condition equal to that existing before any such
damage or destruction was done.

It is understood and agreed that the Contractor has considered in the bid all of the permanent
and temporary utilities in their present and/or adjusted positions.

No additional compensation will be allowed for any delays, inconvenience, or damage sustained
by the Contractor due to any interference from the said utility facilities or the operation of
relocating the said utility facilities.
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State of lllinois
Department of Transportation
Bureau of Local Roads and Streets

SPECIAL PROVISION
FOR
INSURANCE

Effective: February 1, 2007
| Revised: August 1, 2007

All references to Sections or Articles in this specification shall be construed to mean 'specific
Section or Article of the Standard Specifications for Road and Bridge Construction, adopted by
the Department of Transportation.

The Contractor shall name the following entities as additional insured under the Contractor’s
general liability insurance policy in accordance with Article 107.27:

Brown County Highway Department
RR'1, Box 1
Mt. Sterling, IL 62353

| The entities listed above and their officers, employees, and agents shall be indemnified and .
held harmless in accordance with Article 107.26.

)
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State of lllinois
Department of Transportation
Bureau of Local Roads and Streets

SPECIAL PROVISION
FOR
 CONSTRUCTION AND MAINTENANCE SIGNS

‘Effective: January 1, 2004
Revised: June 1, 2007

All references to Sections or Articles in this specn‘lcatlon shall be construed to mean a specmc
Section or Article of the Standard Specifications for Road and Bridge Constructlon adopted by
the Department of Transportation.

| 701. 14 Signs. Add the following paragraph to Article 701.14:

All warning signs shall have minimum dimensions of 1200 mm x 1200 mm (48" x 48") and
have a black legend on a fluorescent orange reflectorized background meeting, as a
minimum, Type AP reflectivity requirements of Table 1091 -2 in Article 1091.02.




AMERICAN RECOVERY AND REINVESTMENT ACT PROVISIONS (BDE)

Effective: April 1, 2009

Required Contract Provision to Implement ARRA Section 902:

Section 902 of the American Recovery and Reinvestment Act (ARRA) of 2009 requires that
each contract awarded using ARRA funds allow the U.S. Comptroller General and his
representatives with the authority to:

“(1) to examine any records of the Contractor or any of its subcontractors, or any State or local
agency administering such contract, that directly pertain to, and involve transactions relating
to, the contract or subcontract; and

(2) to interview any officer or employee of the Contractor or any of its subcontractors, or of any

State or local government agency administering the contract, regarding such transactions.”

Accordingly, the Comptroller General and his representatives shall have the authority and rights
as provided under Section 902 of the ARRA with respect to this contract, which is funded with
funds made available under the ARRA. Section 902 further states that nothing in this section
‘shall be interpreted to limit or restrict in any way any existing authority of the Comptroller
General.

Notification of the Authority of the Inspector General:

Section 1515(a) of the ARRA provides authority for any representatives of the Inspector General
to examine any records or interview any employee or officers working on this contract. The
Contractor is advised that representatives of the inspector general have the authority to
examine any record and interview any employee or officer of the Contractor, its subcontractors
or other firms working on this contract. Section 1515(b) further provides that nothing in this
section shall be interpreted to limit or restrict in any way any existing authority of an inspector
general.
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AMERICAN RECOVERY AND REINVESTMENT ACT SIGNING (BDE)

Effective: April 1, 2009
Revised: April 15, 2009

Description. This work shall consist of furnishing, fabricating and installing sign panels,
complete with sign faces, legend, and supplemental panels according to Section 720 of the
Standard Specifications and as specified herein.

Materials. The “Putting America to Work” sign shall be fabricated using Type AA or AZ
fluorescent orange sheeting for the background material with black vinyl or black opaque ink
legend, symbol and borders. The “American Recovery and Reinvestment Act” sign shall be
fabricated using Type AP green sheeting for the background with Type AP white sheeting for
the legend and border. A green translucent overlay film may also be used over white Type AP
sheeting to fabricate the “American Recovery and Reinvestment Act” sign.

Sign Layout. See following attachment. The “Putting America to Work” sign shall be 84 in. x
18 in. The “American Recovery and Reinvestment Act” sign shall be 84 in X 60 in.

General. The signs shall be erected to applicable portions of Article 701.14 of the Standard
Specifications. These signs shall be erected midway between the first and second warning
signs as required by the traffic control plan and standards utilized for this project. If the second
warning sign is defining a moving or intermittent operation, the sign may be maintained at a
distance of 500 ft (150 m) beyond the first post mounted ROAD CONSTRUCTION AHEAD sign.
The signs shall remain in place for the duration of the project. Upon completion of the project,
the signs and posts shall be removed and shall remain the property of the Contractor.

Basis of Payment. This work will not be paid for separately but shall be included in the cost of
Traffic Control items as shown on the plans.
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PROJECT FUNDING SOURCE SIGN ASSEMBLY
AMERICAN RECOVERY AND REINVESTMENT ACT
SIGN LAYOUT DETAILS
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PROJECT FUNDING SOURGE SIGN ASSEMBLY
AMERICAN RECOVERY AND REINVESTMENT ACT
SIGN LAYOUT DETAILS
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PROJECT FUNDING SOURGCE SIGN ASSEMBLY
AMERICAN RECOVERY AND REINVESTMENT ACT
SIGN LAYOUT DETAILS
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APPROVAL OF PROPOSED BORROW AREAS, USE AREAS, AND/OR WASTE AREAS
INSIDE ILLINOIS STATE BORDERS (BDE)

Effective: November 1, 2008
Revise the title of Article 107.22 of the Standard Specifications to read:

“407.22 Approval of Proposed Borrow Areas, Use Areas, and/or Waste Areas Inside
lllinois State Borders.”

Add the following sentence to the end of the first paragraph of Article 107.22 of the Standard
Specifications:

“Proposed borrow areas, use areas, and/or waste areas outside of lllinois shall comply with
Article 107.01."
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CEMENT (BDE)

Effective: January 1, 2007
| Revised: April 1, 2009

Revise Section 1001 of the Standard Specifications to read:
“SECTION 1001. CEMENT
1001.01 Cement Types. Cement shall be according to the following.

(a) Portland Cement. Acceptance of portland cement shall be according to the current
Bureau of Materials and Physical Research’s Policy Memorandum, “Portland or Blended
Cement Acceptance Procedure for Qualified and Non-Qualified Plants”.

Portland cement shall be according to ASTM C 150, and shall meet the standard
physical and chemical requirements. Type | or Type Il may be used for cast-in-place,
precast, and precast prestressed concrete. Type Ill may be used according to
Article 1020.04, or when approved by the Engineer. All other cements referenced in
ASTM C 150 may be used when approved by the Engineer.

The total of all organic processing additions shall be a maximum of 1.0 percent by
weight (mass) of the cement. The total of all inorganic processing additions shall be a
maximum of 4.0 percent by weight (mass) of the cement. However, a cement kiln dust
inorganic processing addition shall be limited to a maximum of 1.0 percent. Organic
processing additions shall be limited to grinding aids that improve the flowability of
cement, reduce pack set, and improve grinding efficiency. Inorganic processing
additions shall be limited to granulated blast-furnace slag according to the chemical
requirements of AASHTO M 302, Class C fly ash according to the chemical
requirements of AASHTO M 295, and cement kiln dust.

(b) Portland-Pozzolan Cement. Acceptance of portland-pozzolan cement shall be according
to the current Bureau of Materials and Physical Research's Policy Memorandum,
“Portland or Blended Cement Acceptance Procedure for Qualified and Non-Qualified
Plants”.

Portland-pozzolan cement shall be according to ASTM C 595 and shall meet the
standard physical and chemical requirements. Type IP may be used for cast-in-place,
precast, and precast prestressed concrete, except when Class PP concrete is used.
The pozzolan constituent for Type IP shall be a maximum of 21 percent of the weight
(mass) of the portland-pozzolan cement.

For cast-in-place construction, portland-pozzolan cement shall not be used in concrete
mixtures when the air temperature is below 40 °F (4 °C) without permission of the
Engineer. If permission is given, the mix design strength requirement may require the
Contractor to increase the cement or eliminate the cement factor reduction for a water-
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reducing or high range water-reducing admixture which is permitted according to
Article 1020.05(b).

The total of all organic processing additions shall be a maximum of 1.0 percent by
weight (mass) of the cement. Organic processing additions shall be limited to grinding
aids as defined in (a) above. Inorganic processing additions shall be limited to cement
kiln dust at a maximum of 1.0 percent.

(c) Portland Blast-Furnace Slag Cement. Acceptance of portland blast-furnace slag cement
shall be according to the current Bureau of Materials and Physical Research’s Policy
Memorandum, “Portland or Blended Cement Acceptance Procedure for Qualified and
Non-Qualified Plants”.

Portland blast-furnace slag cement shall be according to ASTM C 595 and shall meet
the standard physical and chemical requirements. Type 1S portland blast-furnace slag
cement may be used for cast-in-place, precast, and precast prestressed concrete,
except when Class PP concrete is used. The blast-furnace slag constituent for Type IS
shall be a maximum of 25 percent of the weight (mass) of the portland blast-furnace slag
cement.

For cast-in-place construction, portland blast-furnace slag cement shall not be used in
concrete mixtures when the air temperature is below 40 °F (4 °C) without permission of
the Engineer. If permission is given, the mix design strength requirement may require
the Contractor to increase the cement or eliminate the cement factor reduction for a
water-reducing or high range water-reducing admixture which is permitted according to
Article 1020.05(b).

The total of all organic processing additions shall be a maximum of 1.0 percent by
weight (mass) of the cement. Organic processing additions shall be limited to grinding
aids as defined in (a) above. Inorganic processing additions shall be limited to cement
kiln dust at a maximum of 1.0 percent.

(d) Rapid Hardening Cement. Rapid hardening cement shall be used according to
Article 1020.04 or when approved by the Engineer. The cement shall be on the
Department’s current “Approved List of Packaged, Dry, Rapid Hardening Cementitious
Materials for Concrete Repairs”, and shall be according to the following.

(1) The cement shall have a maximum final set of 25 minutes, according to lliinois
Modified ASTM C 191.

(2) The cement shall have a minimum compressive strength of 2000 psi (13,800 kPa) at
" 3.0 hours, 3200 psi (22,100 kPa) at 6.0 hours, and 4000 psi (27,600 kPa) at
24.0 hours, according to lllinois Modified ASTM C 109.

(3) The cement shall have a maximum drying shrinkage of 0.050 percent at seven days,
according to lllinois Modified ASTM C 596.




(4) The cement shall have a maximum expansion of 0.020 percent at 14 days, according
to lllinois Modified ASTM C 1038.

(5) The cement shall have a minimum 80 percent relative dynamic modulus of elasticity;
and shall not have a weight (mass) gain in excess of 0.15 percent or a weight (mass)
loss in excess of 1.0 percent, after 100 cycles, according to AASHTO T 161,
Procedure B.

| (e) Calcium Aluminate Cement. Calcium aluminate cement shall be used only where
specified by the Engineer. The cement shall meet the standard physical requirements
for Type | cement according to ASTM C 150, except the time of setting shall not apply.
The chemical requirements shall be determined according to ASTM C 114 and shall be
as follows: minimum 38 percent aluminum oxide (Al,0s), maximum 42 percent calcium
oxide (CaQ), maximum 1 percent magnesium oxide (MgO), maximum 0.4 percent sulfur
trioxide (SOs), maximum 1 percent loss on ignition, and maximum 3.5 percent insoluble
residue. '

1001.02 Uniformity of Color. Cement contained in single loads or in shipments of several
loads to the same project shall not have visible differences in color.

1001.03 Mixing Brands and Types. Different brands or different types of cement from the
same manufacturing plant, or the same brand or type from different plants shall not be mixed or
used alternately in the same item of construction unless approved by the Engineer.

1001.04 Storage. Cement shall be stored and protected against damage, such as
dampness which may cause partial set or hardened lumps. Different brands or different types
of cement from the same manufacturing plant, or the same brand or type from different plants
shall be kept separate.”
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CONCRETE ADMIXTURES (BDE)

Effective: January 1, 2003
| Revised: April 1, 2009

Replace the first paragraph of Article 1020.05(b) of the Standard Specifications to read:

“(b) Admixtures. The use of admixtures to increase the workability or to accelerate the
hardening of the concrete will be permitted when approved by the Engineer. Admixture
dosages shall result in the mixture meeting the specified plastic and hardened
properties. The Department will maintain an Approved List of Corrosion Inhibitors.
Corrosion inhibitor dosage rates shall be according to Article 1020.05(b)(12). The
Department will also maintain an Approved List of Concrete Admixtures, and an
admixture technical representative shall be consulted when determining an admixture
dosage from this list. The dosage shall be within the range indicated on the approved
list unless the influence by other admixtures, jobsite conditions (such as a very short
haul time), or other circumstances warrant a dosage outside the range. The Engineer
shall be notified when a dosage is proposed outside the range. To determine an
admixture dosage, air temperature, concrete temperature, cement source and quantity,
finely divided mineral sources(s) and quantity, influence of other admixtures, haul time,
placement conditions, and other factors as appropriate shall be considered. The
Engineer may request the Contractor to have a batch of concrete mixed in the lab or
field to verify the admixture dosage is correct. An admixture dosage or combination of
admixture dosages shall not delay the initial set of concrete by more than one hour.
When a retarding admixture is required or appropriate for a bridge deck or bridge deck
overylay pour, the initial set time shall be delayed until the deflections due to the
concrete dead load are no longer a concern for inducing cracks in the completed work.
However, a retarding admixture shall not be used to further extend the pour time and
justify the alteration of a bridge deck pour sequence.

When determining water in admixtures for water/cement ratio, the Contractor shall
calculate 70 percent of the admixture dosage as water, except a value of 50 percent
shall be used for a latex admixture used in bridge deck latex concrete overlays.”

Revise Section 1021 of the Standard Specifications to read:
“SECTION 1021. CONCRETE ADMIXTURES

1021.01General. Admixtures shall be furnished in liquid form ready for use. The
admixtures shall be delivered in the manufacturer's original containers, bulk tank trucks or such
containers or tanks as are acceptable to the Engineer. Delivery shall be accompanied by a
ticket which clearly identifies the manufacturer and trade name of the material. Containers shall
be readily identifiable as to manufacturer and trade name of the material they contain.

Corrosion inhibitors will be maintained on the Department's Approved List of Corrosion
Inhibitors. Al other concrete admixture products will be maintained on the Department's




Approved List of Concrete Admixtures. For the admixture submittal, a report prepared by an
independent laboratory accredited by the AASHTO Materials Reference Laboratory (AMRL) for
Portland Cement Concrete shall be provided. The report shall show the results of physical tests
conducted no more than five years prior to the time of submittal, according to applicable
specifications. However, for corrosion inhibitors the ASTM G 109 test information specified in
ASTM C 1582 is not required to be from and independent lab. All other information in
ASTM C 1582 shall be from and independent lab.

Tests shall be conducted using materials and methods specified on a "test" concrete and a
"reference" concrete, together with a certification that no changes have been made in the
formulation of the material since the performance of the tests. Per the manufacturer's option,
the cement content for all required tests shall either be according to applicable specifications or
5.65 cwt/cu yd (335 kg/cu m). Compressive strength test resuits for six months and one year
will not be required.

Prior to the approval of an admixture, the Engineer reserves the right to request a sample
for testing. The test and reference concrete mixtures tested by the Engineer will contain a
cement content of 5.65 cwt/cu yd (335 kg/cu m). For freeze-thaw testing, the Department will
perform the test according to AASHTO T 161, Procedure B. The flexural strength test will be
performed according to AASHTO T 177. |If the Engineer decides to test the admixture, the
manufacturer shall submit AASHTO T 197 water content and set time test results on the
standard cement used by the Department. The test and reference concrete mixture shall
contain a cement content of 5.65 cwt/cu yd (335 kg/cu m). The manufacturer may select their
lab or an independent lab to perform this testing. The laboratory is not required to be accredited
by AASHTO.

The manufacturer shall include in the submittal the following admixture information: the
manufacturing range for specific gravity, the midpoint and manufacturing range for residue by
oven drying, and the manufacturing range for pH. The submittal shall also include an infrared

spectrophotometer trace no more than five years old.

For air-entraining admixtures according to Article 1021.02, the specific gravity allowable
manufacturing range shall be established by the manufacturer and the test method shall be
according to ASTM C 494. For residue by oven drying and pH, the allowable manufacturing
range and test methods shall be according to ASTM C 260.

For admixtures according to Articles 1021.03, 1021.04, 1021.05, 1021.06, and 1021.07, the
pH allowable manufacturing range shall be established by the manufacturer and the test method
shall be according to ASTM E 70. For specific gravity and residue by oven drying, the allowable
manufacturing range and test methods shall be according to ASTM C 494,

When test results are more than seven years old, the manufacturer shall re-submit the
infrared spectrophotometer trace and the report prepared by an independent laboratory
accredited by AASHTO.




All admixtures, except chloride-based accelerators, shall contain a maximum of 0.3 percent
chloride by weight (mass).

Random field samples may be taken by the Department to verify an admixture meets
specification. A split sample will be provided to the manufacturer if requested. Admixtures that
do not meet specification requirements or an allowable manufacturing range established by the
manufacturer shall be replaced with new material.

1021.02Air-Entraining Admixtures. Air-entraining admixtures shall be according to
AASHTO M 154.

1021.03Retarding and Water-Reducing Admixtures. The admixture shall be according to
the following.

(a) The retarding admixture shall be according to AASHTO M 194, Type B (retarding) or
Type D (water-reducing and retarding).

(b) The water-reducing admixture shall be according to AASHTO M 194, Type A.

(c) The high range water-reducing admixture shall be according to AASHTO M 194, Type F
(high range water-reducing) or Type G (high range water-reducing and retarding).

1021.04Accelerating Admixtures. The admixture shall be according to AASHTO M 194,
Type C (accelerating) or Type E (water reducing and accelerating).

1021.05Self-Consolidating Admixtures. The self-consolidating admixture system shall
consist of either a high range water-reducing admixture only or a high range water-reducing
.admixture combined with a separate viscosity modifying admixture. The one or two component
admixture system shall be capable of producing a concrete mixture that can flow around
reinforcement and consolidate under its own weight without additional effort and without
segregation.

The high range water-reducing admixture shall be according to AASHTO M 194, Type F.

The viscosity modifying admixture shall be according to ASTM C 494, Type S (specific

performance). ,

1021.06 Rheology-Controlling Admixture. The rheology-controliing admixture shall be
capable of producing a concrete mixture with a lower yield stress that will consolidate easier for
slipform applications used by the Contractor. The rheology-controlling admixture shall be
according to ASTM C 494, Type S (specific performance).

1021.07 Corrosion Inhibitor. The corrosion inhibitor shall be according to one of the
following.




(a) Calcium Nitrite. The corrosion inhibitor shall contain a minimum 30 percent calcium
nitrite by weight (mass) of solution, and shall comply with the requirements of

AASHTO M 194, Type C (accelerating).
(b) Other Materials. The corrosion inhibitor shall be according to ASTM C 1582."
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CONSTRUCTION AIR QUALITY - DIESEL VEHICLE EMISSIONS CONTROL (BDE)

Effective: April 1, 2009
Revised: July 1, 2009

Diesel Vehicle Emissions Control. The reduction of construction air emissions shall be
accomplished by using cleaner burning diesel fuel. The term “squipment” refers to any and all
diesel fuel powered devices rated at 50 hp and above, to be used on the project site in excess
of seven calendar days over the course of the construction period on the project site (including
any “rental” equipment).

All equipment on the jobsite, with engine ratings of 50 hp and above, shall be required to: use
Ultra Low Sulfur Diesel fuel (ULSD) exclusively (15 ppm sulfur content or less).

Diesel powered equipment in non-compliance will not be allowed to be used on the project site,
and is also subject to a notice of non-compliance as outlined below.

The Contractor shall submit copies of monthly summary reports and include certified copies of
the ULSD diesel fuel delivery slips for diesel fuel delivered to the jobsite for the reporting time
period, noting the quantity of diesel fuel used.

If any diesel powered equipment is found to be in non-compliance with any portion of this
specification, the Engineer will issue the Contractor a notice of non-compliance and identify an
appropriate period of time, as outlined below under environmental deficiency deduction, in
which to bring the equipment into compliance or remove it from the project site.

Any costs associated with bringing any diesel powered equipment into compliance with these
diesel vehicle emissions controls shall be considered as included in the contract unit prices bid
for the various items of work involved and no additional compensation will be allowed. The
Contractor's compliance with this notice and any associated regulations shall also not be
grounds for a claim.

Environmental Deficiency Deduction. When the Engineer is notified, or determines that an
environmental control deficiency exists, he/she will notify the Contractor in writing, and direct the
Contractor to correct the deficiency within a specified time period. The specified time-period,
which begins upon Contractor notification, will be from 1/2 hour to 24 hours long, based on the
urgency of the situation and the nature of the deficiency. The Engineer shall be the sole judge
regarding the time period.

The deficiency will be based on lack of repair, maintenance and diesel vehicle emissions
control.

If the Contractor fails to correct the deficiency within the specified time frame, a daily monetary
deduction will be imposed for each calendar day or fraction thereof the deficiency continues to
exist. The calendar day(s) will begin when the time period for correction is exceeded and end




with the Engineer's written acceptance of the correction. The daily monetary deduction will be
$1,000.00 for each deficiency identified.

If a Contractor or subcontractor accumulates three environmental deficiency deductions in a
contract period, the Contractor will be shutdown until the deficiency is corrected. Such a
shutdown will not be grounds for any extension of contract time, waiver of penalties, or be
grounds for any claim. '
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CONSTRUCTION AIR QUALITY - IDLING RESTRICTIONS (BDE)

Effective: April 1, 2009

ldling Restrictions. The Contractor shall establish truck-staging areas for all diesel powered
vehicles that are waiting to load or unload material at the jobsite. Staging areas shall be located
where the diesel emissions from the equipment will have a minimum impact on adjacent
sensitive receptors. The Department will review the selection of staging areas, whether within
or outside the existing highway right-of-way, to avoid locations near sensitive areas or
populations to the extent possible. Sensitive receptors include, but are not limited to, hospitals,
schools, residences, motels, hotels, daycare facilities, elderly housing and convalescent
facilities. Diesel powered engines shall also be located as far away as possible from fresh air
intakes, air conditioners, and windows. The Engineer will approve staging areas before
implementation.

Diesel powered vehicle operators may not cause or allow the motor vehicle, when it is not in
motion, to idle for more than a total of 10 minutes within any 60 minute period, except under any
of the following circumstances:

P

1) The motor vehicle has a gross vehicle weight rating of less than 8000 Ib (3630 kg).

2) The motor vehicle idles while forced to remain motionless because of on-highway traffic,
an official traffic control device or signal, or at the direction of a law enforcement official.

3) The motor vehicle idles when operating defrosters, heaters, air conditioners, or other
equipment solely to prevent a safety or health emergency.

4) A police, fire, ambulance, public safety, other emergency or law enforcement motor
vehicle, or any motor vehicle used in an emergency capacity, idles while in an
emergency or training mode and not for the convenience of the vehicle operator.

5) The primary propulsion engine idles for maintenance, servicing, repairing, or diagnostic
purposes if idling is necessary for such activity.

6) A motor vehicle idles as part of a government inspection to verify that all equipment is in

- good working order, provided idling is required as part of the inspection.

7) When idling of the motor vehicle is required to operate auxiliary equipment to accomplish
the intended use of the vehicle (such as loading, unioading, mixing, or processing cargo;
controlling cargo temperature; construction operations, lumbering operations; oil or gas
well servicing; or farming operations), provided that this exemption does not apply when
the vehicle is idling solely for cabin comfort or to operate non-essential equipment such
as air conditioning, heating, microwave ovens, or televisions.

8) When the motor vehicle idles due to mechanical difficulties over which the operator has
no control.

9) The outdoor temperature is less than 32 °F (0 °C) or greater than 80 °F (26 °C).

When the outdoor temperature is greater than or equal to 32 °F (0 °C) or less than or equal to
80 °F (26 °C), a person who operates a motor vehicle operating on diesel fuel shall not cause or
allow the motor vehicle to idle for a period greater than 30 minutes in any 60 minute period while
waiting to weigh, load, or unload cargo or freight, unless the vehicle is in a line of vehicles that
regularly and periodically moves forward.




The above requirements do not prohibit the operation of an auxiliary power unit or generator set
as an alternative to idling the main engine of a motor vehicle operating on diesel fuel.

Environmental Deficiency Deduction. When the Engineer is notified, or determines that an
environmental control deficiency exists based on non-compliance with the idling restrictions,
he/she will notify the Contractor, and direct the Contractor to correct the deficiency.

If the Contractor fails to correct the deficiency. a monetary deduction will be imposed. The
monetary deduction will be $1,000.00 for each deficiency identified. .
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DISADVANTAGED BUSINESS ENTERPRISE PARTICIPATION (BDE)

Effective: September 1, 2000
Revised: January 1, 2010

FEDERAL OBLIGATION. The Department of Transportation, as a recipient of federal financial
assistance, is required to take all necessary and reasonable steps to ensure nondiscrimination
in the award and administration of contracts. Consequently, the federal regulatory provisions of
49 CFR part 26 apply to this contract concerning the utilization of disadvantaged business
enterprises. For the purposes of this Special Provision, a disadvantaged business enterprise
(DBE) means a business certified by the Department in accordance with the requirements of
49 CFR part 26 and listed in the Illinois Unified Certification Program (IL. UCP) DBE Directory.

STATE OBLIGATION. This Special Provision will also be used by the Department to satisfy the
requirements of the Business Enterprise for Minorities, Females, and Persons with Disabilities
Act, 30 ILCS 575. When this Special Provision is used to satisfy state law requirements on
100 percent state-funded contracts, the federal government has no involvement in such
contracts (not a federal-aid contract) and no responsibility to oversee the implementation of this
Special Provision by the Department on those contracts. DBE participation on 100 percent
state-funded contracts will not be credited toward fulfilling the Department's annual overall DBE
goal required by the US Department of Transportation to comply with the federal DBE program
requirements.

CONTRACTOR ASSURANCE. The Contractor makes the following assurance and agrees to
include the assurance in each subcontract that the Contractor signs with a subcontractor:

The Contractor, subrecipient, or subcontractor shall not discriminate on the basis of race,
color, national origin, or sex in the performance of this contract. The Contractor shall carry
out applicable requirements of 49 CFR part 26 in the award and administration of contracts
funded in whole or in part with federal or state funds. Failure by the Contractor to carry out
these requirements is a material breach of this contract, which may result in the termination
of this contract or such other remedy as the recipient deems appropriate.

OVERALL GOAL SET FOR THE DEPARTMENT. As a requirement of compliance with 49 CFR
part 26, the Department has set an overall goal for DBE participation in its federally assisted
contracts. That goal applies to all federal-aid funds the Department will expend in its federally
assisted contracts for the subject reporting fiscal year. The Department is required to make a
good faith effort to achieve the overall goal. The dollar amount paid to all approved DBE
companies performing work called for in this contract is eligible to be credited toward fulfillment
of the Department’s overall goal.

CONTRACT GOAL TO BE ACHIEVED BY THE CONTRACTOR. This contract includes a
specific DBE utilization goal established by the Department. The goal has been included
because the Department has determined that the work of this contract has subcontracting
opportunities that may be suitable for performance by DBE companies. This determination is
based on an assessment of the type of work, the location of the work, and the availability of
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DBE companies to do a part of the work. The assessment indicates that, in the absence of
unlawful discrimination, and in an arena of fair and open competition, DBE companies can be
expected to perform | | % of the work. This percentage is set as the DBE participation
goal for this contract. Consequently, in addition to the other award criteria established for this
contract, the Department will only award this contract to a bidder who makes a good faith effort
to meet this goal of DBE participation in the performance of the work. A bidder makes a good
faith effort for award consideration if either of the following is done in accordance with the
procedures set forth in this Special Provision:

(a) The bidder documents that enough DBE participation has been obtained to meet the
goal; or

(b) The bidder documents that a good faith effort has been made to meet the goal, even
though the effort did not succeed in obtaining enough DBE participation to meet the
goal.

DBE LOCATOR REFERENCES. Bidders may consult the IL UCP DBE Directory as a
reference source for DBE-certified companies. In addition, the Department maintains a letting
and item specific DBE locator information system whereby DBE companies can register their
interest in providing quotes on particular bid items advertised for letting. Information concerning
DBE companies willing to quote work for particular contracts may be obtained by contacting the
Department's Bureau of Small Business Enterprises at telephone number (217)785-4611, or by
visiting the Department's web site at www.dot.il.gov.

BIDDING PROCEDURES. Compliance with this Special Provision is a material bidding
requirement. The failure of the bidder to comply will render the bid not responsive.

(a) The bidder shall submit a Disadvantaged Business Utilization Plan on Department forms
SBE 2025 and 2026 with the bid.

(b) The Utilization Plan shall indicate that the bidder either has obtained sufficient DBE
participation commitments to meet the contract goal or has not obtained enough DBE
participation commitments in spite of a good faith effort to meet the goal. The Utilization
Plan shall further provide the name, telephone number, and telefax number of a
responsible official of the bidder designated for purposes of notification of plan approval
or disapproval under the procedures of this Special Provision.

(c) The Utilization Plan shall include a DBE Participation Commitment Statement,
Department form SBE 2025, for each DBE proposed for the performance of work to
achieve the contract goal. For bidding purposes, submission of the completed SBE
2025 forms, signed by the DBEs and faxed to the bidder will be acceptable as long as
the original is available and provided upon request. All elements of information indicated
on the said form shall be provided, including but not limited to the following:

(1) The names and addresses of DBE firms that will participate in the contract;
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(2) A description, including pay item numbers, of the work each DBE will perform;

(3) The dollar amount of the participation of each DBE firm participating. The dollar
amount of participation for identified work shall specifically state the quantity, unit
price, and total subcontract price for the work to be completed by the DBE. If partial
pay items are to be performed by the DBE, indicate the portion of each item, a unit
price where appropriate and the subcontract price amount;

(4) DBE Participation Commitment Statements, form SBE 2025, signed by the bidder
and each participating DBE firm documenting the commitment to use the DBE
subcontractors whose participation is submitted to meet the contract goal,

(5) If the bidder is a joint venture comprised of DBE companies and non-DBE
companies, the plan must also include a clear identification of the portion of the work
to be performed by the DBE partner(s); and,

(6) If the contract goal is not met, evidence of good faith efforts.

GOOD FAITH EFFORT PROCEDURES. The contract will not be awarded until the Utilization
Plan submitted by the apparent successful bidder is approved. All information submitted by the
bidder must be complete, accurate and adequately document the good faith efforts of the bidder
before the Department will commit to the performance of the contract by the bidder. The
Utilization Plan will be approved by the Department if the Utilization Plan commits sufficient
commercially useful DBE work performance to meet the contract goal or the bidder submits
sufficient documentation of a good faith effort to meet the contract goal pursuant to 49 CFR part
26, Appendix A. The Utilization Plan will not be approved by the Department if the Utilization
Plan does not commit sufficient DBE participation to meet the contract goal unless the apparent
successful bidder documented in the Utilization Plan that it made a good faith effort to meet the
goal. This means that the bidder must show that all necessary and reasonable steps were
taken to achieve the contract goal. Necessary and reasonable steps are those which, by their
scope, intensity and appropriateness to the objective, could reasonably be expected to obtain
sufficient DBE participation, even if they were not successful. The Department will consider the
quality, quantity, and intensity of the kinds of efforts that the bidder has made. Mere pro forma
efforts, in other words, efforts done as a matter of form, are not good faith efforts; rather, the
bidder is expected to have taken genuine efforts that would be reasonably expected of a bidder
actively and aggressively trying to obtain DBE participation sufficient to meet the contract goal.

(a) The following is a list of types of action that the Department will consider as part of the
evaluation of the bidder's good faith efforts to obtain participation. These listed factors
are not intended to be a mandatory checklist and are not intended to be exhaustive.
Other factors or efforts brought to the attention of the Department may be relevant in
appropriate cases, and will be considered by the Department.

(1) Soliciting through all reasonable and available means (e.g. attendance at pre-bid

meetings, advertising and/or written notices) the interest of all certified DBE
companies that have the capability to perform the work of the contract. The bidder
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must solicit this interest within sufficient time to allow the DBE companies to respond
to the solicitation. The bidder must determine with certainty if the DBE companies
are interested by taking appropriate steps to follow up initial solicitations.

(2) Selecting portions of the work to be performed by DBE companies in order to
increase the likelihood that the DBE goals will be achieved. This includes, where
appropriate, breaking out contract work items into economically feasible units to
facilitate DBE participation, even when the prime Contractor might otherwise prefer
to perform these work items with its own forces.

(3) Providing interested DBE companies with adequate information about the plans,
specifications, and requirements of the contract in a timely manner to assist them in
responding to a solicitation.

(4) a. Negotiating in good faith with interested DBE companies. It is the bidder’s
responsibility to make a portion of the work available to DBE subcontractors and
suppliers and to select those portions of the work or material needs consistent
with the available DBE subcontractors and suppliers, so as to facilitate DBE
participation. Evidence of such negotiation includes the names, addresses, and
telephone numbers of DBE companies that were considered; a description of the
information provided regarding the plans and specifications for the work selected
for subcontracting; and evidence as to why additional agreements could not be
reached for DBE companies to perform the work.

b. A bidder using good business judgment would consider a number of factors in
negotiating with subcontractors, including DBE subcontractors, and would take a
firm's price and capabilities as well as contract goals into consideration.
However, the fact that there may be some additional costs involved in finding and
using DBE companies is not in itself sufficient reason for a bidder’s failure to
meet the contract DBE goal, as long as such costs are reasonable. Also, the
ability or desire of a bidder to perform the work of a coniract with its own
organization does not relieve the bidder of the responsibility to make good faith
efforts. Bidders are not, however, required to accept higher quotes from DBE
companies if the price difference is excessive or unreasonable.

(5) Not rejecting DBE companies as being unqualified without sound reasons based on
a thorough investigation of their capabiliies. The bidder's standing within its
industry, membership in specific groups, organizations, or associations and political
or social affiliations (for example union vs. non-union employee status) are not
legitimate causes for the rejection or non-solicitation of bids in the bidder’s efforts to
meet the project goal.

(6) Making efforts to assist interested DBE companies in obtaining bonding, lines of
credit, or insurance as required by the recipient or Contractor.

(7) Making efforts to assist interested DBE companies in obtaining necessary
equipment, supplies, materials, or related assistance or services.




(8) Effectively using the services of available minority/women community organizations;
minority/women contractors’ groups; local, state, and federal minority/women
business assistance offices; and other organizations as allowed on a case-by-case
basis to provide assistance in the recruitment and placement of DBE companies.

(b) If the Department determines that the apparent successful bidder has made a good faith
effort to secure the work commitment of DBE companies to meet the contract goal, the
Department will award the contract provided that it is otherwise eligible for award. If the
Department determines that the bidder has failed to meet the requirements of this
Special Provision and that a good faith effort has not been made, the Department will
notify the responsible company official designated in the Utilization Plan that the bid is
not responsive. The notification shall include a statement of reasons why good faith
efforts have not been found.

(c) The bidder may request administrative reconsideration of a determination adverse to the
bidder within the five working days after receipt of the notification date of the
determination by delivering the request to the Department of Transportation, Bureau of
Small Business Enterprises, Contract Compliance Section, 2300 South Dirksen
Parkway, Room 319, Springfield, lllinois 62764 (Telefax: (217)785-1524). Deposit of the
request in the United States mail on or before the fifth business day shall not be deemed
delivery. The determination shall become final if a request is not made and delivered. A
request may provide additional written documentation and/or argument concerning the
issue of whether an adequate good faith effort was made to meet the contract goal. The
request will be forwarded to the Department's Reconsideration Officer. The
Reconsideration Officer will extend an opportunity to the bidder to meet in person in
order to consider all issues of whether the bidder made a good faith effort to meet the
goal. After the review by the Reconsideration Officer, the bidder will be sent a written
decision within ten working days after receipt of the request for reconsideration,
explaining the basis for finding that the bidder did or did not meet the goal or make
adequate good faith efforts to do so. A final decision by the Reconsideration Officer that
a good faith effort was made shall approve the Utilization Plan submitted by the bidder
and shall clear the contract for award. A final decision that a good faith effort was not
made shall render the bid not responsive.

CALCULATING DBE PARTICIPATION. The Utilization Plan values represent work anticipated
to be performed and paid for upon satisfactory completion. The Department is only able to
count toward the achievement of the overall goal and the contract goal the value of payments
made for the work actually performed by DBE companies. In addition, a DBE must perform a
commercially useful function on the contract to be counted. A commercially useful function is
generally performed when the DBE is responsible for the work and is carrying out its
responsibilities by actually performing, managing, and supervising the work involved. The
Department and Contractor are governed by the provisions of 49 CFR part 26.55(c) on
questions of commercially useful functions as it affects the work. Specific counting guidelines
are provided in 49 CFR part 26.55, the provisions of which govern over the summary contained
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(a) DBE as the Contractor: 100 percent goal credit for that portion of the work performed by
the DBE’s own forces, including the cost of materials and supplies. Work that a DBE
subcontracts to a non-DBE does not count toward the DBE goals.

(b) DBE as a joint venture Contractor: 100 percent goal credit for that portion of the total
dollar value of the contract equal to the distinct, clearly defined portion of the work
performed by the DBE’s own forces.

(c) DBE as a subcontractor: 100 percent goal credit for the work of the subcontract
performed by the DBE’s own forces, including the cost of materials and supplies,
excluding the purchase of materials and supplies or the lease of equipment by the DBE
subcontractor from the prime Contractor or its affiliates. Work that a DBE subcontractor
in turn subcontracts to a non-DBE does not count toward the DBE goal.

(d) DBE as a trucker: 100 percent goal credit for trucking participation provided the DBE is
responsible for the management and supervision of the entire trucking operation for
which it is responsible. At least one truck owned, operated, licensed, and insured by the
DBE must be used on the contact. Credit will be given for the following:

(1) The DBE may lease trucks from another DBE firm, including an owner-operator who
is certified as a DBE. The DBE who leases trucks from another DBE receives credit
for the total value of the transportation services the lessee DBE provides on the
contract.

(2) The DBE may also lease trucks from a non-DBE firm, including from an owner-
operator. The DBE who leases trucks from a non-DBE is entitled to credit only for
the fee or commission it receives as a result of the lease arrangement.

(e) DBE as a material supplier:

(1) 60 percent goal credit for the cost of the materials or supplies purchased from a DBE
regular dealer.

(2) 100 percent goal credit for the cost of materials or supplies obtained from a DBE
manufacturer.

(3) 100 percent credit for the value of reasonable fees and commissions for the
procurement of materials and supplies if not a regular dealer or manufacturer.

CONTRACT COMPLIANCE. Compliance with this Special Provision is an essential part of the

contract. The Department is prohibited by federal regulations from crediting the participation of
a DBE included in the Utilization Plan toward either the contract goal or the Department’s overall
goal until the amount to be applied toward the goals has been paid to the DBE. The following
administrative procedures and remedies govern the compliance by the Contractor with the
contractual obligations established by the Utilization Plan. After approval of the Utilization Plan
and award of the contract, the Utilization Plan and individual DBE Participation Statements
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become part of the contract. If the Contractor did not succeed in obtaining enough DBE
participation to achieve the advertised contract goal, and the Utilization Plan was approved and
contract awarded based upon a determination of good faith, the total dollar value of DBE work
calculated in the approved Utilization Plan as a percentage of the awarded contract value shall
become the amended contract goal.

(a) No amendment to the Utilization Plan may be made without prior written approval from
the Department’s Bureau of Small Business Enterprises. All requests for amendment to
the Utilization Plan shall be submitted to the Department of Transportation, Bureau of
Small Business Enterprises, Contract Compliance Section, 2300 South Dirksen
Parkway, Room 319, Springfield, llinois 62764. Telephone number (217) 785-4611.
Telefax number (217) 785-1524.

(b) The Contractor must notify and obtain written approval from the Department’s Bureau of
Small Business Enterprises prior to replacing a DBE or making any change in the
participation of a DBE. Approval for replacement will be granted only if it is
demonstrated that the DBE is unable or unwilling to perform. The Contractor must make
every good faith effort to find another certified DBE subcontractor to substitute for the
original DBE. The good faith efforts shall be directed at finding another DBE to perform
at least the same amount of work under the contract as the original DBE, to the extent
needed to meet the contract goal.

(c) Any deviation from the DBE condition-of-award or contract specifications must be
approved, in writing, by the Department. The Contractor shall notify affected DBEs in
writing of any changes in the scope of work which result in a reduction in the dollar
amount condition-of-award to the contract.

(d) In addition to the above requirements for reductions in the condition of award, additional
requirements apply to the two cases of Contractor-initiated work substitution proposals.
Where the contract allows alternate work methods which serve to delete or create
underruns in condition of award DBE work, and the Contractor selects that alternate
method or, where the Contractor proposes a substitute work method or material that
serves to diminish or delete work committed to a DBE and replace it with other work,
then the Contractor must demonstrate one of the following:

(1) That the replacement work will be performed by the same DBE (as long as the DBE
is certified in the respective item of work) in a modification of the condition of award;
or

(2) That the DBE is aware that its work will be deleted or will experience underruns and
has agreed in writing to the change. If this occurs, the Contractor shall substitute
other work of equivalent value to a certified DBE or provide documentation of good
faith efforts to do so; or

(3) That the DBE is not capable of performing the replacement work or has declined to
perform the work at a reasonably competitive price. [f this occurs, the Contractor




shall substitute other work of equivalent value to a certified DBE or provide
documentation of good faith efforts to do so.

(e) Where the revision includes work committed to a new DBE subcontractor, not previously

(f)

involved in the project, then a Request for Approval of Subcontractor, Department form
BC 260A, must be signed and submitted.

If the commitment of work is in the form of additional tasks assigned to an existing
subcontract, than a new Request for Approval of Subcontractor shall not be required.
However, the Contractor must document efforts to assure that the existing DBE
subcontractor is capable of performing the additional work and has agreed in writing to
the change.

(g) All work indicated for performance by an approved DBE shall be performed, managed,

and supervised by the DBE executing the Participation Statement. The Contractor shall
not terminate for convenience a DBE listed in the Utilization Plan and then perform the
work of the terminated DBE with its own forces, those of an affiliate or those of another
subcontractor, whether DBE or not, without first obtaining the written consent of the
Bureau of Small Business Enterprises to amend the Utilization Plan. The Contractor
shall notify the Bureau of Small Business Enterprises of any termination for reasons
other than convenience, and shall obtain approval for inclusion of the substitute DBE in
the Utilization Plan. If good faith efforts following a termination of a DBE for cause are
not successful, the Contractor shall contact the Bureau of Small Business Enterprises
and provide a full accounting of the efforts undertaken to obtain substitute DBE
participation. The Bureau of Small Business Enterprises will evaluate the good faith
efforts in light of all circumstances surrounding the performance status of the contract,
and determine whether the contract goal should be amended.

(h) The Contractor shall maintain a record of payments for work performed to the DBE

participants. The records shall be made available to the Department for inspection upon
request. After the performance of the final item of work or delivery of material by a DBE
and final payment therefore to the DBE by the Contractor, but not later than thirty
calendar days after payment has been made by the Department to the Contractor for
such work or material, the Contractor shall submit a DBE Payment Agreement on
Department form SBE 2115 to the Regional Engineer. If full and final payment has not
been made to the DBE, the DBE Payment Agreement shall indicate whether a
disagreement as to the payment required exists between the Contractor and the DBE or
if the Contractor believes that the work has not been satisfactorily completed. If the
Contractor does not have the full amount of work indicated in the Utilization Plan
performed by the DBE companies indicated in the Utilization Plan and after good faith
efforts are reviewed, the Department may deduct from contract payments to the
Contractor the amount of the goal not achieved as liquidated and ascertained damages.
The. Contractor may request an administrative reconsideration of any amount deducted
as damages pursuant to subsection (j) of this part.

The Department reserves the right to withhold payment to the Contractor to enforce the
provisions of this Special Provision. Final payment shall not be made on the contract




()
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untii such time as the Contractor submits sufficient documentation demonstrating
achievement of the goal in accordance with this Special Provision or after liquidated
damages have been determined and collected.

Notwithstanding any other provision of the contract, including but not limited to
Article 109.09 of the Standard Specifications, the Contractor may request administrative
reconsideration of a decision to deduct the amount of the goal not achieved as liquidated
damages. A request to reconsider shall be delivered to the Contract Compliance
Section and shall be handled and considered in the same manner as set forth in
paragraph (c) of “Good Faith Effort Procedures” of this Special Provision, except a final
decision that a good faith effort was not made during contract performance to achieve
the goal agreed to in the Utilization Plan shall be the final administrative decision of the
Department.



EQUIPMENT RENTAL RATES (BDE)

Effective; August 2, 2007
Revised: January 2, 2008

Replace the second and third paragraphs of Article 105.07(b)(4)a. of the Standard
Specifications with the following:

“Equipment idled which cannot be used on other work, and which is authorized to
standby on the project site by the Engineer, will be paid for according to
Article 109.04(b)(4).”

Replace Article 109.04(b)(4) of the Standard Specifications with the following:

“(4) Equipment. Equipment used for extra work shall be authorized by the Engineer.
The equipment shall be specifically described, be of suitable size and capacity for
the work to be performed, and be in good operating condition. For such equipment,
the Contractor will be paid as follows.

a. Contractor Owned Equipment. Contractor owned equipment will be paid for by
the hour using the applicable FHWA hourly rate from the “Equipment Watch
Rental Rate Blue Book” (Blue Book) in effect when the force account work
begins. The FHWA hourly rate is calculated as follows.

FHWA hourly rate = (monthly rate/176) x (model year adj.) x (lllinois adj.) + EOC
Where: EOC = Estimated Operating Costs per hour (from the Blue Book)

The time allowed will be the actual time the equipment is operating on the exira
work. For the time required to move the equipment to and from the site of the
extra work and any authorized idle (standby) time, payment will be made at the
following hourly rate: 0.5 x (FHWA hourly rate - EOC).

All time allowed shall fall within the working hours authorized for the extra work.

The rates above include the cost of fuel, oil, lubrication, supplies, small tools,
necessary attachments, repairs, overhaul and maintenance of any kind,
depreciation, storage, overhead, profits, insurance, and all incidentals. The rates
do not include labor. .

The Contractor shall submit to the Engineer sufficient information for each piece
of equipment and its attachments to enable the Engineer to determine the proper
equipment category. If a rate is not established in the Blue Book for a particular
piece of equipment, the Engineer will establish a rate for that piece of equipment
that is consistent with its cost and use in the industry.




b. Rented Equipment. Whenever it is necessary for the Contractor to rent
equipment to perform extra work, the rental and transportation costs of the
equipment plus five percent for overhead will be paid. In no case shall the rental
rates exceed those of established distributors or equipment rental agencies.

All prices shall be agreed to in writing before the equipment is used.”
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LIQUIDATED DAMAGES (BDE)

Effective: April 1, 2009

Revise the table in Article 108.09 of the Standard Specifications to read:

“Schedule of Deductions for Each
Day of Overrun in Contract Time
Original Contract Amount Daily Charges
From More Toand . Calendar Work
Than Including Day Day
$ 0 $ 100,000 $ 375 $ 500
100,000 500,000 625 875
500,000 1,000,000 1,025 1,425
1,000,000 3,000,000 1,125 1,650
3,000,000 5,000,000 1,425 1,950
5,000,000 10,000,000 1,700 2,350
10,000,000 And over 3,325 4,650”
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METAL HARDWARE CAST INTO CONCRETE (BDE)

Effective: April 1, 2008
Revised: April 1, 2009

Add the following to Article 503.02 of the Standard Specifications:

“(g) Metal Hardware Cast into CONCIEte.........ocveviiiiiiii 1006.13"
Add the following to Article 504.02 of the Standard Specifications: A

“(i) Metal Hardware Cast into CONCrete.........ooveiiiriiniis 1006.13"
Revise Article 1006.13 of the Standard Specifications to read:

“1006.13 Metal Hardware Cast into Concrete. Unless otherwise noted, all steel hardware
cast into concrete, such as inserts, brackets, cable clamps, metal casings for formed holes, and

other miscellaneous items, shall be galvanized according to AASHTOM232 or
AASHTO M 111. Aluminum inserts will not be allowed. Zinc alloy inserts shall be according to

ASTM B 86, Alloys 3, 5, or 7. -

. The inserts shall be UNC threaded type anchorages having the following minimum certified
proof load.

Insert Diameter Proof Load
5/8 in. (16 mm) | 6600 Ib (29.4 kN)
3/4in. (19 mm) | 6600 Ib (29.4 kN)
1 in. (25 mm) 9240 Ib (41.1 kKNY" ,

80203
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MONTHLY EMPLOYMENT REPORT (BDE)

Effective: April 1, 2009

In addition to any other reporting required by the contract, the Contractor shall provide to the
Engineer an employment summary for all employees working on the contract from the contract
execution date to the last full pay period each month for the duration of the contract. The report
may include but is not limited to:

a) Alisting of the total number of employees.
b) The employee job classification.
¢) The total hours worked and payroll for each employee.

The report shall be completed by the Contractor and each subcontractor. Employee hours
worked from home office or other off-site office hours worked related directly to this contract
shall be included. Engineering consulting firms performing construction layout and material
testing for the Contractor shall also be included.

Hours worked for material suppliers, services provided by purchase orders, Department
employees or consulting firms performing inspection or testing for the Department shall not be
included in the report.

The report shall contain all hours worked under the contract from the start of the month‘ to the
last full pay period each month and shall be submitted no later than 10 business days after the

end of each month.

The report shall be submitted electronically in a format determined by the Engineer. See
attachment for potential reporting format.

Any costs associated with complying with this provision shall be considered as included in the
contract unit prices bid for the various items of work involved and no additional compensation

will be allowed.
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Attachment

MONTHLY PRIME AND SUBCONTRACTOR EMPLOYMENT REPORT

AMERICAN RECOVERY AND REINVESTMENT ACT

1. First day of reporting petiod
(mmvddfyyyy):

2. Last day of reporting period (mm/ddlyyyy): [3. Notice to Procesd Date (mm/dd/yyyy)

4. NAME AND ADDRESS OF FIRM

5. FEDERAL-AID PROJECT NUMBER

6. State Project Number or 1D

7. CONTRACTING AGENCY

8. STATE (or Federal Lands Region)

Employment Data
Direct, On-Project Jobs TOTAL EMPLOYEES | TOTALHOURS | TOTAL PAYROLL
CONSTRUCTION NEW HIRES
EXISTING EMPLOYEES
NEW HIRES
NON-CONSTRUCTION EXISTING EMPLOYEES
TOTAL
T0. PREPARED BY: (Signalure and T) DATE
DATE

11. REVIEWED BY: (Signature and Title of State Highway Official)

This form Is issued in association with the American Recovery and Reinvestment Act of 2009




NATIONAL POLLUTANT DISCHARGE ELIMINATION SYSTEM / EROSION AND SEDIMENT
CONTROL DEFICIENCY DEDUCTION (BDE)

Effective: April 1, 2007
| Revised: November 1, 2009

Revise Article 105.03(a) of the Standard Specifications to read:

“(a) National Pollutant Discharge Elimination System (NPDES) / Erosion and Sediment
Control Deficiency Deduction. When the Engineer is notified or determines an erosion
and/or sediment control deficiency(s) exists, or the Contractor's activities represents a
violation of the Department's NPDES permits, the Engineer will notify and direct the
Contractor to correct the deficiency within a specified time. The specified time, which
begins upon notification to the Contractor, will be from 1/2 hour to 1 week based on the
urgency of the situation and the nature of the work effort required. The Engineer will be
the sole judge.

A deficiency may be any lack of repair, maintenance, or implementation of erosion
and/or sediment control devices included in the contract, or any failure to comply with the
conditions of the Department's NPDES permits. A deficiency may also be applied to
situations where corrective action is not an option such as the failure to participate in a
jobsite inspection of the project, failure to install required measures prior to initiating
earth moving operations, disregard of concrete washout requirements, or other disregard
of the NPDES permit.

If the Contractor fails to correct a deficiency within the specified time, a daily monetary
deduction will be imposed for each calendar day or portion of a calendar day until the
deficiency is corrected to the satisfaction of the Engineer. The calendar day(s) will begin
with notification to the Contractor and end with the Engineer’s acceptance of the
correction. The base value of the daily monetary deduction is $1000.00 and will be
applied to each location for which a deficiency exists. The value of the deficiency
deduction assessed for each infraction will be determined by multiplying the base value
by a Gravity Adjustment Factor provided in Table A. Except for failure to participate in a
required jobsite inspection of the project prior to initiating earthmoving operations which
will be based on the total acreage of planned disturbance at the following multipliers: <5
Acres: 1: 5-10 Acres: 2; >10-25 Acres: 3; >25 Acres: 5. For those deficiencies where
corrective action was not an option, the monetary deduction will be immediate and will
be valued at one calendar day multiplied by a Gravity Adjustment Factor.




Table A

Deficiency Deduction Gravity Adjustment Factors

Types of Violations

Soil Disturbed and Not Permanently
Stabilized At Time of Violation

<5 5-10 | >10-25 >25

Acres Acres Acres Acres
Failure to Install or Properly 0.4-05102-10105-25 1.0-5
Maintain BMP
Careless Destruction of BMP 02-1 |05-25] 1.0-5. 1.0-5
Intrusion into Protected Resource 1.0-5 10-5 | 2.0-10 | 2.0-10
Failure to properly manage 0.2-1 02-1 105-25 1.0-5
Chemicals, Concrete Washouts or
Residuals, Litter or other Wastes
Improper Vehicle and Equipment 0.1-05| 02-1 0.2-1 05-25
Maintenance, Fueling or Cieaning
Failure to Provide or Update 02-1 | 05-25| 1.0-5 1.0-5
Written or Graphic Plans Required
by SWPPP
Failure to comply with Other 0.1-05| 02-1 02-1 [ 05-25"

Provisions of the NPDES Permit




PAYMENTS TO SUBCONTRACTORS (BDE)

Effective: June 1, 2000
Revised: January 1, 2006

Federal regulations found at 49 CFR §26.29 mandate the Department to establish a contract
clause’ to require Contractors to pay subcontractors for satisfactory performance of their
subcontracts and to set the time for such payments.

State law also addresses the timing of payments to be made to subcontractors and material
suppliers. Section 7 of the Prompt Payment Act, 30 ILCS 540/7, requires that when a
Contractor receives any payment from the Department, the Contractor shall make
corresponding, proportional payments to each subcontractor and material supplier performing
work or supplying material within 15 calendar days after receipt of the Department payment.
Section 7 of the Act further provides that interest in the amount of two percent per month, in
addition to the payment due, shall be paid to any subcontractor or material supplier by the
Contractor if the payment required by the Act is withheld or delayed without feasonable cause.
The Act also provides that the time for payment required and the calculation of any interest due
applies to transactions between subcontractors and lower-tier subcontractors and material
suppliers throughout the contracting chain.

This Special Provision establishes the required federal contract clause, and adopts the 15
calendar day requirement of the State Prompt Payment Act for purposes of compliance with the
federal regulation regarding payments to subcontractors. This contract is subject to the
following payment obligations.

When progress payments are made to the Contractor according to Article 109.07 of the
Standard Specifications, the Contractor shall make a corresponding payment to each
subcontractor and material supplier in proportion to the work satisfactorily completed by each
subcontractor and for the material supplied to perform any work of the contract. The
proportionate amount of partial payment due to each subcontractor and material supplier
throughout the contracting chain shall be determined by the quantities measured or otherwise
determined as eligible for payment by the Department and included in the progress payment to
the Contractor. Subcontractors and material suppliers shall be paid by the Contractor within 15
calendar days after the receipt of payment from the Department. The Contractor shall not hold
retainage from the subcontractors. These obligations shall also apply to any payments made by
subcontractors and material suppliers to their subcontractors and material suppliers; and to all
payments made to lower tier subcontractors and material suppliers throughout the contracting
chain. Any payment or portion of a payment subject to this provision may only be withheld from
the subcontractor or material supplier to whom it is due for reasonable cause.

This Special Provision does not create any rights in favor of any subcontractor or material
supplier against the State or authorize any cause of action against the State on account of any
payment, nonpayment, delayed payment, or interest claimed by application of the State Prompt
Payment Act. The Department will not approve any delay or postponement of the 15 day
requirement except for reasonable cause shown after notice and hearing pursuant to Section

=53



| 7(b) of the State Prompt Payment Act. State law creates other and additional remedies
available to any subcontractor or material supplier, regardless of tier, who has not been paid for
work properly performed or material furnished. These remedies are a lien against public funds
set forth in Section 23(c) of the Mechanics Lien Act, 770 ILCS 60/23(c), and a recovery on the
| Contractor's payment bond according to the Public Construction Bond Act, 30 ILCS 550.

80022
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PERSONAL PROTECTIVE EQUIPMENT (BDE)
Effective: November 1, 2008
Revise the first sentence of Article 701.12 of the Standard Specifications to read:
“All personnel on foot, excluding flaggers, within the highway right-of-way shall wear a

fluorescent orange, fluorescent yellow/green, or a combination of fluorescent orange and
fluorescent yellow/green vest meeting the requirements of ANSI/ISEA 107-2004 for Conspicuity

Class 2 garments.” \

80209
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REFLECTIVE SHEETING ON CHANNELIZING DEVICES (BDE)

Effective: April 1, 2007
Revised: November 1, 2008

Revise the seventh paragraph of Article 1106.02 of the Standard Specifications to read:

‘At the time of manufacturing, the retroreflective prismatic sheeting used on channelizing
devices shall meet or exceed the initial minimum coefficient of retroreflection as specified in the
following table. Measurements shall be conducted according to ASTM E 810, without
averaging. Sheeting used on cones, drums and flexible delineators shall be reboundable as
tested according to ASTM D 4956. Prestriped sheeting for rigid substrates on barricades shall
be white and orange. The sheeting shall be uniform in color and devoid of streaks throughout
the length of each roll. The color shall conform to the latest appropriate standard color tolerance
chart issued by the U.S. Department of Transportation, Federal Highway Administration, and to
the daytime and nighttime color requirements of ASTM D 4956. N

Initial Minimum Coefficient of Retroreflection
candelas/foot candie/sq ft (candelas/lux/sq m) of material

Observation Entrance Angle Fluorescent
Angle (deg.) (deg.) White Orange Orange

0.2 -4 365 160 150

0.2 +30 175 80 70

0.5 -4 245 100 95

0.5 +30 100 50 40"

Revise the first sentence of the first paragraph of Article 1106.02(c) of the Standard
Specifications to read:

“Barricades and vertical panels shall have alternating white and orange stripes sloping
downward at 45 degrees toward the side on which traffic will pass.”

Revise the third sentence of the first paragraph of Article 1106.02(d) of the Standard
Specifications to read:

“The bottom panels shall be 8 x 24 in. (200 x 600 mm) with alternating white and orange
stripes sloping downward at 45 degrees toward the side on which traffic will pass.”
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REINFORCEMENT BARS - STORAGE AND PROTECTION (BDE)

Effective: August 1, 2008
Revised: April 1, 2009

Revise Article 508.03 of the Standard Specifications to read:

“508.03 Storage and Protection. Reinforcement bars shall be stored off the ground using
platforms, skids, or other supports; and shall be protected from mechanical injury and from
deterioration by exposure. Epoxy coated bars shall be stored on wooden.or padded steel
cribbing and all systems for handling shall have padded contact areas. The bars or bundles
shall not be dragged or dropped.

When epoxy coated bars are stored in a manner where they will be exposed to the weather
more than 60 days prior to use, they shall be protected from deterioration such as that caused
by sunlight, salt spray, and weather exposure. The protection shall consist of covering with
opaque polyethylene sheeting or other suitable opaque material. The covering shall be secured
and allow for air circulation around the bars to minimize condensation under the cover.

Covering of the epoxy coated bars will not be required when the bars are installed and tied,
or when they are partially incorporated into the concrete.”
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SEEDING (BDE)

Effective: July 1, 2004
| Revised: January 1, 2010

Revise the following seeding mixtures shown in Table 1 of Article 250.07 of the Standard
Specifications to read:

“Table 1 - SEEDING MIXTURES
Class — Type Seeds (kg[%:g’::re)
1A Salt Tolerant Bluegrass . 80 (70)
Lawn Mixture 7/ Perennial Ryegrass 20 (20)
Red Fescue 20 (20)
(Audubon, Sea Link, or Epic)
Hard Fescue 20 (20)
(Rescue 911, Spartan II, or Reliant IV)
Fults Salt Grass 1/ or Salty Alkaligras 60 (70)
2 Roadside Mixture 7/ Tall Fescue ‘ 100 (110)
(Inferno, Tarheel I, Quest, Blade
Runner, or Falcon 1V)
Perennial Ryegrass 50 (55)
Creeping Red Fescue 40 (50)
Red Top 10 (10)
2A  Sailt Tolerant Tall Fescue 60 (70)
Roadside Mixture 7/ (Inferno, Tarheel 11, Quest, Blade
Runner, or Falcon 1V)
Perennial Ryegrass 20 (20)
Red Fescue 30 (20)
(Audubon, Sea Link, or Epic)
Hard Fescue 30 (20)
(Rescue 911, Spartan II, or Reliant IV)
Fults Salt Grass 1/ or Salty Alkaligrass 60 (70)
3 Northern lllinois Elymus Canadensis 5(5)
Slope Mixture 7/ (Canada Wild Rye)
Perennial Ryegrass 20 (20)
Alsike Cover 2/ 5 (5)
Desmanthus lllinoensis 2(2)
(iHlinois Bundleflower) 2/, 5/
Andropogon Scoparius 12 (12)
(Little Bluestem) 5/
Bouteloua Curtipendula 10 (10)
(Side-Oats Grama)
Fults Salt Grass 1/ or Salty Alkaligrass 30 (35)
Oats, Spring 50 (55)
Slender Wheat Grass 5/ 15 (15)
Buffalo Grass (Cody or Bowie) 4/, 5/, 9/ | 5 (5)
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“Table 1 - SEEDING MIXTURES
B6A  Salt Tolerant Andropogon Scoparius 5 (5)
Conservation (Little Bluestem) &/
Mixture Elyrmus Canadensis 2(2)
(Canada Wild Rye) 5/
Buffalo Grass (Cody or Bowie) 4/, 5/, 9/ 5 (5)
Vernal Alfalfa 2/ 15 (15)
Oats, Spring 48 (55)
Fults Salt Grass 1/ or Salty Alkaligrass 20 (20)"

Revise Note 7 of Table 1 — Seeding Mixtures of Article 250.07 of the Standard Specifications to

read;

“7/ In Districts 1 through 8, the planting times shall be April 1 to June 15 and August 1 to

November 1. In Districts 7 through 9, the planting times shall be March 1 to June 1
and August 1 to November 15. Seeding may be performed outside these dates
provided the Contractor guarantees a minimum of 75 percent uniform growth over
the entire seeded area(s) after a period of establishment. Inspection dates for the
period of establishment will be as follows: Seeding conducted in Districts 1 through
6 between June 16 and July 31 will be inspected after April 15 and seeding
conducted between November 2 and March 31 will be inspected after September 15.
Seeding conducted in Districts 7 through 9 between June 2 and July 31 will be
inspected after April 15 and seeding conducted between November 16 and
February 28 will be inspected after September 15. The guarantee shall be submitted
to the Engineer in writing prior to performing the work. After the period of
establishment, areas not exhibiting 75 percent uniform growth shall be interseeded
or reseeded, as determined by the Engineer, at no additional cost to the
Department.”-

Revise the first paragraph of Article 1081.04(a) of the Standard Specifications to read:

“(a) Sampling and Testing. Each lot of seed furnished shall be tested by a State Agriculture

Department (including other States) or by land grant college or university agricultural
sections or by a Registered Seed Technologist. Testing of seed shall be accomplished

within the 12 months prior to the seed being installed on the project.”

Delete the last sentence of the first paragraph of Article 1081.04(c)(2) of the Standard

Specifications.

Revise Table |l of Article 1081.04(c)(6) of the Standard Specifications to read:

TABLE 1i
Hard Pure Secondary *
Seed Purity Live Weed Noxious Weeds
% % Seed % % No. per oz (kg)
Variety of Seeds Max. Min. Min. Max. Max. Permitted Notes
Alfalfa 20 92 89 0.50 6 (211) 1/
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TABLE Il

Hard Pure Secondary *
Seed Purity Live Weed Noxious Weeds
% % Seed % % No. per oz (kg)

Variety of Seeds Max. Min. Min. Max. Max. Permitted Notes
Clover, Alsike 15 92 87 0.30 6 (211) 2/
Red Fescue, Audubon 0 97 82 0.10 3 (105) -
Red Fescue, Creeping - 97 82 1.00 6 (211) -
Red Fescue, Epic - 98 83 0.05 1 (35) -
Red Fescue, Sea Link - 98 83 0.10 3 (105) -
Tall Fescue, Blade Runner - 98 83 0.10 2 (70) -
Tall Fescue, Falcon IV - 98 83 0.05 1(35) -
Tall Fescue, Inferno 0 98 83 0.10 2 (70) -
Tall Fescue, Tarheel |l - 97 82 1.00 6 (211) -
Tall Fescue, Quest 0 98 83 0.10 2 (70)

Fults Salt Grass 0 98 85 0.10 2(70) -
Salty Alkaligrass 0 98 85 0.10 2 (70) -
Kentucky Bluegrass - 97 80 0.30 7 (247) 4/
Oats - 92 88 0.50 2(70) 3/
Redtop . - 90 78 1.80 5 (175) 3/
Ryegrass, Perennial, Annual - 97 85 0.30 5 (175) 3/
Rye, Grain, Winter - 92 83 0.50 2(70) 3/
Hard Fescue, Reliant IV - 98 83 0.05 1(35) -
Hard Fescue, Rescue 911 0 97 82 0.10 3 (105Y -
Hard Fescue, Spartan Il - 98 83 0.10 3 (105) -
Timothy - 92 84 0.50 5(175) 3/
Wheat, hard Red Winter - 92 89 0.50 2(70) 3r

Revise the first sentence of the first paragraph of Articie 1081.04(c)(7) of the Standard
Specifications to read:

“The seed quantities indicated per acre (hectare) for Prairie Grass Seed in Classes 3, 3A, 4, 4A,
6, and BA in Article 250.07 shall be the amounts of pure, live seed per acre (hectare) for each

species listed.”
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SUBCONTRACTOR MOBILIZATION PAYMENTS (BDE)

Effective: April 2, 2005

To account for the preparatory work and operations necessary for the movement of
subcontractor personnel, equipment, supplies, and incidentals to the project site and for all other
work or operations that must be performed or costs incurred when beginning work approved for
subcontracting in accordance with Article 108.01 of the Standard Specifications, the Contractor
shall make a mobilization payment to each subcontractor. '

This mobilization payment shall be made at least 14 days prior to the subcontractor starting
work. The amount paid shall be equal to 3 percent of the amount of the subcontract reported on
form BC 260A submitted for the approval of the subcontractor's work.

This provision shall be incorporated directly or by reference into each subcontract approved by
the Department.
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TEMPORARY EROSION CONTROL (BDE)

Effective: November 1, 2002
Revised: January 1, 2010

Add the following to Article 280.02 of the Standard Specifications to read:

“(K) FIEE FADIIC ecvevitiiiiiesees ettt 1080.03”
Revise the third paragraph of Article 280.03 of the Standard Specifications to read:

“Erosion control systems shall be installed prior to beginning any activities which will
potentially create erodible conditions. Erosion control systems for areas outside the limits of
construction such as storage sites, plant sites, waste sites, haul roads, and Contractor furnished
borrow sites shall be installed prior to beginning soil disturbing activities at each area. These
offsite systems shall be designed by the Contractor and be subject to the approval of the
Engineer.”

Add the following paragraph after the third paragraph of Article 280.03 of the Standard
Specifications:

“The temporary erosion and sediment control systems shown on the plans represent the
minimum systems anticipated for the project. Conditions created by the Contractor's
operations, or for the Contractor's convenience, which are not covered by the plans, shall be
protected as directed by the Engineer at no additional cost to the Department. Revisions or
modifications of the erosion and sediment control systems shall have the Engineer's written
approval.” '

Revise Article 280.04(a) of the Standard Specifications to read:

“(a) Temporary Ditch Checks. This system consists of the construction of temporary ditch
checks to prevent siltation, erosion, or scour of ditches and drainage ways. Temporary
ditch checks shall be constructed with rolled excelsior, products from the Department’s
approved list, or with aggregate placed on filter fabric when specified. Filter fabric shall
be installed according to the requirements of Section 282. Riprap shall be placed
according to Article 281.04. Manufactured ditch checks shall be installed according to
the manufacturer's specifications. Spacing of ditch checks shall be such that the low
point in the center of one ditch check is at the same elevation as the base of the ditch
check immediately upstream. Temporary ditch checks shall be sufficiently long enough
that the top of the device in the middle of the ditch is lower than the bottom of the
terminating ends of the ditch side slopes.”

Revise the last sentence of the first paragraph of Article 280.04(g) of the Standard
Specifications to read:

“The temporary mulch cover shall be according to either Article 251.03 or 251.04 except
for any reference to seeding.”
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Revise Article 280.07(b) of the Standard Specifications to read:

“(b) Temporary Ditch Checks. This work will be measured for payment along the long axis of
the device in place in feet (meters) except for aggregate ditch checks which will be
measured for payment in tons (metric tons). Payment will not be made for aggregate in
excess of 108 percent of the amount specified by the Engineer.”

Revise Article 280.07(f) of the Standard Specifications to read:

“(fy Temporary Mulch. This work will be measured for payment according to
Article 251.05(b).”

Add the following paragraph after the ninth paragraph of Article 280.07 of the Standard
Specifications:

“Temporary or permanent erosion control systems required for areas outside the limits of
construction will not be measured for payment.”

Revise Article 280.08(b) of the Standard Specifications to read:
“(b) Temporary Ditch Checks. This work will be paid for at the contract unit price per foot

(meter) for TEMPORARY DITCH CHECKS except for aggregate ditch checks which will
be paid for at the contract unit price per ton (metric ton) for AGGREGATE DITCH

CHECKS.”
Revise Article 280.08(f) of the Standard Specifications to read:
“(f) Temporary Mulch. Temporary Mulch will be paid for according to Article 251.06."
Delete the tenth (last) paragraph of Article 280.08 of the Standard Specifications.

Revise the second sentence of the first paragraph of Article 1081.015(e) of the Standard
Specifications to read:

“The upstream facing of the aggregate ditch check shall be constructed of gradation
CA 3. The remainder of the ditch check shall be constructed of gradation RR 3.”
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WORKING DAYS (BDE)

Effective: January 1, 2002

The Contractor shall complete the work within 0? ) working days. .

80071




FHWA-1273 Electronic version - March 10, 1994

REQUIRED CONTRACT PROVISIONS
FEDERAL-AID CONSTRUCTION CONTRACTS

Page

I GENETAl ...ieiiii e 1
II. Nondiscrimination ...............coooiiiii 1
Il Nonsegregated Facilities ..............coocoiiii 3
V. Payment of Predetermined Minimum Wage.............. ... 3
V. Statements and Payrolls .............coooiiiiiiiiiiii, 5
VI. Record of Materials, Supplies, and Labor................. ... 6
VII. Subletting or Assigning the Contract................. ... 6
VIIL. Safety: Accident Prevention ..........cc.cooviviiiniin e, 7
IX. False Statements Concerning Highway Projects....... ... 7
X. Implementation of Clean Air Act and Federal
............. Water Pollution Control Act ...........ccoovviiviiiiiiiinenn 7
XI. Certification Regarding Debarment, Suspension,

Ineligibility, and Voluntary Exclusion ........................ .8
XII. Certification Regarding Use of Contract Funds for

LOBDYING .ot 9

ATTACHMENTS
A. Employment Preference for Appalachian Contracts

(included in Appalachian contracts only)
. GENERAL

1. These contract provisions shall apply to all word performed on
the contract by the contractor’'s own organization and with the
assistance of workers under the contractor's immediate
superintendence and to all work performed on the contract by
piecework, station work, or by subcontract.

2. Except as otherwise provided for in each section, the contractor
shall insert in each subcontract all of the stipulations contained in
these Required Contract Provisions, and further require their inclusion
in any lower tier subcontract or purchase order that may in turn be
made. The Required Contract Provisions shall not be incorporated by
reference in any case. The prime contractor shall be responsible for
compliance by any subcontractor or lower tier subcontractor with
these Required Contract Provisions.

3. A breach of any of the stipulations contained in these Required
Contract Provisions shall be sufficient grounds for termination of the
contract.

4. A breach of the following clauses of the Required Contract
Provisions may also be grounds for debarment as provided in 29 CFR
5.12:

Section |, paragraph 2;
Section IV, paragraphs 1, 2, 3, 4 and 7;
Section V, paragraphs 1 and 2a through 2g.

5. Disputes arising out of the labor standards provisions of Section
IV (except paragraph 5) and Section V of these Required Contract
Provisions shall not be subject to the general disputes clause of this
contract. Such disputes shall be resolved in accordance with the
procedures of the U.S. Department of Labor (DOL) as set forth in 29
CFR 5, 6 and 7. Disputes within the meaning of this clause include
disputes between the contractor (or any of its subcontractors) and
the contracting agency, the DOL, or the contractor's employees or
their representatives.

6. Selection of Labor: During the performance of this contract, the
contractor shall not:

a. Discriminate against labor from any other State, possession,
or

territory of the United States (except for employment preference
for

Appalachian contracts, when applicable, as specified in
Attachment

A), or

b. Employ convict labor for any purpose within the limits of the

project unless it is labor performed by convicts who are on
parole,

supervised release, or probation.

II. NONDISCRIMINATION
(Applicable to all Federal-aid construction contracts and to all
related subcontracts of $10,000 or more.)

1. Equal Employment Opportunity: Equal employment opportunity
(EEO) requirements not to discriminate and to take affirmative action
to assure equal opportunity as set forth under laws, executive orders,
rules, regulations (28 CFR 35, 29 CFR 1630 and 41 CFR 60 (and
orders of the Secretary of Labor as modified by the provisions
prescribed herein, and imposed pursuant to 23 U.S.C. 140 shall
constitute the EEO and specific affirmative action standards for the
contractor’'s project activities under this contract. The Equal
Opportunity Construction Contract Specifications set forth under 41
CFR 60-4.3 and the provisions of the American Disabilities Act of
1990 (42 U.S.C. 12101 et seq.) set forth under 28 CFR 35 and 29
CFR 1630 are incorporated by reference in this contract. In the
execution of this contract, the contractor agrees to comply with the
following minimum specific requirement activities of EEO:

a. The contractor will work with the State highway agency
(SHA) and

the Federal Government in carrying out EEO obligations and in
their

review of his/her activities under the contract.

b. The contractor will accept as his operating policy the
following

statement: “It is the policy of this Company to assure that
applicants

are employed, and that employees are treated during
employment,

without regard to their race, religion, sex, color, national origin,
age or

disability. Such action shall include: employment, upgrading,

demotion, or transfer; recruitment or recruitment advertising;
layoff or

termination; rates of pay or other forms of compensation; and

selection for training, including apprenticeship,
preapprenticeship,

and/or on-the-job-training.”

2. EEO Officer: The contractor will designate and make known to
the SHA contracting officers an EEO Officer who will have the
responsibility for an must be capable of effectively administering and
promoting an active contractor program of EEO and who must be
assigned adequate authority and responsibility to do so.

3. Dissemination of Policy: All members of the contractor’s staff
who are authorized to hire, supervise, promote, and discharge
employees, or who recommend such action, or who are substantially
involved in such action, will be made fully cognizant of, and will
implement, the contractor’s EEO policy and contractual
responsibilities to provide EEO in each grade and classification of
employment. To ensure that the above agreement will be met, the
following actions will be taken as a minimum:

a. Periodic meetings of supervisory and personnel office
employees will be conducted before the start of work and then
not less often than once every six months, at which time the
contractor's EEO policy and its implementation will be
reviewed and explained. The meetings will be conducted by
the EEO Officer.

b. All new supervisory or personnel office employees will be
given a thorough indoctrination by the EEO Officer, covering all
major aspects of the contractor’'s EEO obligations w ithin thirty
days following their reporting for duty with the contractor.

c. All personnel who are engaged in direct recruitment for the
project will be instructed by the EEO Officer in the contractor's
procedures for locating and hiring minority group employees.

d. Notices and posters setting forth the contractor’'s EEO
policy will be placed in areas readily accessible to employees,



applicants for employment and potential employees.

e. The contractor's EEO policy and the procedures to
implement such policy will be brought to the attention of
employees by means of meetings, employee handbooks, or
other appropriate means.

4. Recruitment: When advertising for employees, the contractor will
include in all advertisements for employees the notation: “An Equal
Opportunity Employer.” All such advertisements will be placed in
publications having a large circulation among minority groups in the area
from which the project work force would normally be derived.

a. The contractor will, unless precluded by a valid bargaining
agreement, conduct systematic and direct recruitment through
public and private employees referral sources likely to yield
qualified minority group applicants. To meet this requirement,
the contractor will identify sources of potential minority group
employees, and establish which such identified sources
procedures w hereby minority group applicants may be referred
to the contractor for employment consideration.

b. In the event the contractor has a valid bargaining
agreement providing for exclusive hiring hall referrals, he is
expected to observe the provisions of that agreement to the
extent that the system permits the contractor’'s compliance
with EEO contract provisions. (The DOL has held that where
implementation of such agreements have the effect of
discriminating against minorities or women, or obligates the
contractor to do the same, such implementation violates
Executive Order 11246, as amended.)

c. The contractor will encourage his present employees to
refer minority group applicants for employment. Information
and procedures with regard to referring minority group
applicants will be discussed with employees.

5. Personnel Actions: Wages, working conditions, and employee
benefits shall be established and administered, and personnel actions of
every type, including hiring, upgrading, promotion, transfer, demotion,
layoff, and termination, shall be taken without regard to race, color,
religion, sex, national origin, age or disability. The following procedures
shall be followed:

a. The contractor will conduct periodic inspections of project
sites to insure that working conditions and employee facilities
do not indicate discriminatory treatment of project site
personnel.

b. The contractor will periodically evaluate the spread of
wages paid within each classification to determine any
evidence of discriminatory wage practices.

c. The contractor will periodically review selected personnel
actions in depth to determine whether there is evidence of
discrimination. Where evidence is found, the contractor will
promptly take corrective action. If the review indicates that
the discrimination may extend beyond the actions reviewed,
such corrective action shall include all affected persons.

d. The contractor will promptly investigate all complaints of
alleged discrimination made to the contractor in connection
with his obligations under this contract, will attempt to resolve
such complaints, and will take appropriate corrective action
within a reasonable time. If the investigation indicates that the
discrimination may affect persons other than the complainant,
such corrective action shall include such other persons. Upon
completion of each investigation, the contractor will inform
every complainant of all of his avenues of appeal.

6. Training and Promotion:

a. The contractor will assist in locating, qualifying, and
increasing the skills of minority group and women employees,
and applicants for employment.

b. Consistent with the contractor’'s work force requirements
and as permissible under Federal and State regulations, the
contractor shall make full use of training programs, i.e.,
apprenticeship, and on-the-job training programs for the
geographical area of contract performance. Where feasible, 25
percent of apprentices or trainees in each occupation shall be

in their first year of apprenticeship or training. In the event a
special provision for training is provided under this contract,
this subparagraph will be superseded as indicated in the special
provision.

c. The contractor will advise employees and applicants for
employment of available training programs and entrance
requirements for each.

d. The contractor will periodically review the training and
promotion potential of minority group and women employees
and will encourage eligible employees to apply for such training
and promotion.

7. Unions: If the contractor relies in whole or in part upon
unions as a source of employees, the contractor will use his/her best
efforts to obtain the cooperation of such unions to increase
opportunities for minority groups and women within the unions, and
to effect referrals by such unions of minority and female employees.
Actions by the contractor either directly or through a contractor’s
association acting as agent will include the procedures set forth
below:

a. The contractor will use best efforts to develop, in
cooperation with the unions, joint training programs aimed
toward qualifying more minority group members and women
for membership in the unions and increasing the skills of
minority group employees and women so that they may qualify
for higher paying employment.

b. The contractor will use best efforts to incorporate an EEO
clause into each union agreement to the end that such union
will be contractually bound to refer applicants without regard
to their race, color, religion, sex, national origin, age or
disability.

c. The contractor is to obtain information as to the referral
practices and policies of the labor union except that to the
extent such information is within the exclusive possession of
the labor union and such labor union refuses to furnish such
information to the contractor, the contractor shall so certify to
the SHA and shall set forth what efforts have been made to
obtain such information.

d. In the event the union is unable to provide the contractor
with a reasonable flow of minority and women referrals within
the time limit set forth in the collective bargaining agreement,
the contractor will, through independent recruitment efforts, fill
the employment vacancies without regard to race, color,
religion, sex, national origin, age or disability; making full
efforts to obtain qualified and/or quailifiable minority group
persons and women. (The DOL has held that it shall be no
excuse that the union with which the contractor has a
collective bargaining agreement providing for exclusive referral
failed to refer minority employees.) In the event the union
referral practice prevents the contractor from meeting the
obligations pursuant to Executive Order 11246, as amended,
and these special provisions, such contractor shall immediately
notify the SHA.

8. Selection of Subcontractors, Procurement of Materials and
Leasing of Equipment: The contractor shall not discriminate on the
grounds of race, color, religion, sex, national origin, age or disability
in the selection and retention of subcontractors, including
procurement of materials and leases of equipment.

a. The contractor shall notify all potential subcontractors and
suppliers of his/her EEO obligations under this contract.

b. Disadvantaged business enterprises (DBE), as defined in 49
CFR 23, shall have equal opportunity to compete for and perform
subcontracts which the contractor enters into pursuant to this
contract. The contractor will use his best efforts to solicit bids

from

and to utilize DBE subcontractors or subcontractors with
meaningful

minority group and female representation among their
employees.

Contractors shall obtain lists of DBE construction firms from SHA



personnel.
c. The contractor will use his best efforts to ensure
subcontractor compliance with their EEO obligations.

9. Records and Reports: The contractor shall keep such records as
necessary to document compliance with the EEO requirements. Such
records shall be retained for a period of three years following
completion of the contract work and shall be available at reasonable
times and places for inspection by authorized representatives of the
SHA and the FHWA.

a. The records kept by the contractor shall document the
following:
(1) The number of minority and non-minority group members
and women employed in each work classification on the
project;
(2) The progress and efforts being made in cooperation with
unions, when applicable, to increase employment
opportunities for minorities and women;
(3) The progress and efforts being made in locating, hiring,
training,
qualifying, and upgrading minority and female employees; and
(4) The progress and efforts being made in securing the
services of
DBE subcontractors or subcontractors with meaningful minority
and
female representation among their employees.
b. The contractors will submit an annual report to the SHA
each July for the duration of the project, indicating the number
of minority, women, and non-minority group employees
currently engaged in each work classification required by the
contract work. This information is to be reported on Form
FHWA-1391. If on-the-job training is being required by special
provision, the contractor will be required to collect and report
training data.

IIl. NONSEGREGATED FACILITIES
(Applicable to all Federal-aid construction contracts and to all
related subcontracts of $10,000 or more.)

a. By submission of this bid, the execution of this contract or
subcontract, or the consummation of this material supply agreement
or purchase order, as appropriate, the bidder, Federal-aid
construction contractor, subcontractor, material supplier, or vendor,
as appropriate, certifies that the firm does not maintain or provide for
its employees any segregated facilities at any of its establishments,
and that the firm does not permit its employees to perform their
services at any location, under its control, where segregated facilities
are maintained. The firm agrees that a breach of this certification is
a violation of the EEO provisions of this contract. The firm further
certifies that no employee will be denied access to adequate facilities
on the basis of sex or disability.

b. As used in this certification, the term “segregated facilities”
means any waiting rooms, work areas, restrooms and washrooms,
restaurants and other eating areas, timeclocks, locker rooms, and
other storage or dressing areas, parking lots, drinking fountains,
recreation or entertainment areas, transportation, and housing
facilities provided for employees which are segregated by explicit
directive, or are, in fact, segregated on the basis of race, color,
religion, national origin, age or disability, because of habit, local
custom, or otherwise. The only exception will be for the disabled
when the demands for accessibility override (e.g. disabled parking).

c. The contractor agrees that it has obtained or will obtain
identical certification from proposed subcontractors or material
suppliers prior to award of subcontracts or consummation of material
supply agreements of $10,000 or more and that it will retain such
certifications in its files.

IV. PAYMENT OF PREDETERMINED MINIMUM WAGE
(Applicable to all Federal-aid construction contracts exceeding
$2,000 and to all related subcontracts, except for projects located

on roadways classified as local roads or rural minor collectors, which
are exempt.)

1. General:

a. All mechanics and laborers employed or working upon the
site of the work will be paid unconditionally and not less often
than once a week and without subsequent deduction or rebate
on any account [except such payroll deductions as are
permitted by regulations (29 CFR 3) issued by the Secretary of
Labor under the Copeland Act (40 U.S.C. 276¢c)] the full
amounts of wages and bona fide fringe benefits (or cash
equivalents thereof) due at time of payment. The payment
shall be computed at wage rates not less than those contained
in the wage determination of the Secretary of Labor
(hereinafter “the wage determination”) which is attached
hereto and made a part hereof, regardless of any contractual
relationship which may be alleged to exist between the
contractor or its subcontractors and such laborers and
mechanics. The wage determination (including any additional
classifications and wage rates conformed under paragraph 2 of
this Section IV and the DOL poster (WH-1321) or Form FHWA-
1495) shall be posted at all times by the contractor and its
subcontractors at the site of the work in a prominent and
accessible place where it can be easily seen by the workers.
For the purpose of this Section, contributions made or costs
reasonably anticipated for bona fide fringe benefits under
Section 1(b)(2) of the Davis-Bacon Act (40 U.S.C. 276a) on
behalf of laborers or mechanics are considered wages paid to
such laborers or mechanics, subject to the provisions of
Section IV, paragraph 3b, hereof. Also, for the purpose of this
Section, regular contributions made or costs incurred for more
than a weekly period (but not less often than quarterly) under
plans, funds, or programs, which cover the particular weekly
period, are deemed to be constructively made or incurred
during such weekly period. Such laborers and mechanics shall
be paid the appropriate wage rate and fringe benefits on the
wage determination for the classification of work actually
performed, without regard to skill, except as provided in
paragraphs 4 and 5 of this Section IV.

b. Laborers or mechanics performing work in more than one
classification may be compensated at the rate specified for
each classification for the time actually worked therein,
provided, that the employer’s payroll records accurately set
forth the time spent in each classification in which work is
performed.

c. All rulings and interpretations of the Davis-Bacon Act and
related acts contained in 29 CFR 1, 3, and 5 are herein
incorporated by reference in this contract.

2. Classification:

a. The SHA contracting officer shall require that any class of
laborers or mechanics employed under the contract, which is
not listed in the wage determination, shall be classified in
conformance with the wage determination.
b. The contracting officer shall approve an additional
classification, wage rate and fringe benefits only when the
following criteria have been met:
(1) the work to be performed by the additional classification
requested is not performed by a classification in the wage
determination;
(2) the additional classification is utilized in the area by the
construction industry;
(3) the proposed wage rate, including any bona fide fringe
benefits, bears a reasonable relationship to the wage rates
contained in the wage determination; and
(4) with respect to helpers, when such a classification
prevails in the area in which the work is performed.
c. If the contractor or subcontractors, as appropriate, the
laborers and mechanics (if known) to be employed in the
additional classification or their representatives, and the



3.

contracting officer agree on the classification and wage rate
(including the amount designated for fringe benefits where
appropriate), a report of the action taken shall be sent by the
contracting officer to the DOL, Administrator of the Wage and
Hour Division, Employment Standards Administration,
Washington, D.C. 20210. The Wage and Hour Administrator,
or an authorized representative, will approve, modify, or
disapprove every additional classification action within 30 days
of receipt and so advise the contracting officer or will notify
the contracting officer within the 30-day period that additional
time is necessary.

d. In the event the contractor or subcontractors, as
appropriate, the laborers or mechanics to be employed in the
additional classification or their representatives, and the
contracting officer do not agree on the proposed classification
and wage rate (including the amount designated for fringe
benefits, where appropriate), the contracting officer shall refer
the question, including the views of all interested parties and
the recommendation of the contracting officer, to the Wage
and Hour Administrator for determination. Said Administrator,
or an authorized representative, will issue a determination
within 30 days of receipt and so advised the contracting
officer or will notify the contracting officer within the 30-day
period that additional time is necessary.

e. The wage rate (including fringe benefits where appropriate)
determined pursuant to paragraph 2c or 2d of this Section IV
shall be paid to all workers performing work in the additional
classification from the first day on which work is performed in
the classification.

Payment of Fringe Benefits:

a. Whenever the minimum wage rate prescribed in the contract

for a

not

4.

class of laborers or mechanics includes a fringe benefit which is

expressed as an hourly rate, the contractor or subcontractors, as

appropriate, shall either pay the benefit as stated in the wage
determination or shall pay another bona fide fringe benefit or an
hourly case equivalent thereof.

b. If the contractor or subcontractor, as appropriate, does not
make payments to a trustee or other third person, he/she may
consider as a part of the wages of any laborer or mechanic the
amount of any cost reasonably anticipated in providing bona
fide fringe benefits under a plan or program, provided that the
Secretary of Labor has found, upon the written request of the
contractor, that the applicable standards of the Davis-Bacon
Act have been met. The Secretary of Labor may require the
contractor to set aside in a separate account assets for the
meeting of obligations under the plan or program.

Apprentices and Trainees (Programs of the U.S. DOL) and
Helpers:

a. Apprentices:
(1) Apprentices will be permitted to work at less than the
predetermined rate for the work they performed when they
are employed pursuant to and individually registered in a bona
fide apprenticeship program registered with the DOL,
Employment and Training Administration, Bureau of
Apprenticeship and Training, or with a State apprenticeship
agency recognized by the Bureau, or if a person is employed
in his/her first 90 days of probationary employment as an
apprentice in such an apprenticeship program, who is not
individually registered in the program, but who has been
certified by the Bureau of Apprenticeship and Training or a
State apprenticeship agency (where appropriate) to be eligible
for probationary employment as an apprentice.
(2) The allowable ratio of apprentices to journeyman-level
employees on the job site in any craft classification shall not
be greater than the ratio permitted to the contractor as to the
entire work force under the registered program. Any

employee listed on a payroll at an apprentice wage rate, who
is not registered or otherwise employed as stated above, shall
be paid not less than the applicable wage rate listed in the
wage determination for the classification of work actually
performed. In addition, any apprentice performing work on
the job site in excess of the ratio permitted under the
registered program shall be paid not less than the applicable
wage rate on the wage determination for the work actually
performed. Where a contractor or subcontractor is
performing construction on a project in a locality other than
that in which its program is registered, the ratios and wage
rates (expressed in percentages of the journeyman-level
hourly rate) specified in the contractor’s or subcontractor’s
registered program shall be observed.

(3) Every apprentice must be paid at not less than the rate
specified in the registered program for the apprentice’s level
of progress, expressed as a percentage of the journeyman-

paid

level hourly rate specified in the applicable wage determination.
Apprentices shall be paid fringe benefits in accordance with the
provisions of the apprenticeship program. If the apprenticeship
program does not specify fringe benefits, apprentices must be

the full amount of fringe benefits listed on the wage

determination

for the applicable classification. If the Administrator for the

Wage

for

and Hour Division determines that a different practice prevails

the applicable apprentice classification, fringes shall be paid in

accordance with that determination.

(4) In the event the Bureau of Apprenticeship and Training,
or a State apprenticeship agency recognized by the Bureau,
withdraws approval of an apprenticeship program, the
contractor or subcontractor will no longer be permitted to
utilize apprentices at less than the applicable predetermined
rate for the comparable work performed by regular employees
until an acceptable program is approved.

b. Trainees:

(1) Except as provided in 29 CFR 5.16, trainees will not be
permitted to work at less than the predetermined rate for the
work performed unless they are employed pursuant to and
individually registered in a program which has received prior
approval, evidenced by formal certification by the DOL,
Employment and Training Administration.

(2) The ratio of trainees to journeyman-level employees on
the job site shall not be greater than permitted under the plan
approved by the Employment and Training Administration.

Any employee listed on the payroll at a trainee rate who is not
registered and participating in a training plan approved by the
Employment and Training Administration shall be paid not less
than the applicable wage rate on the wage determination for
the classification of work actually performed. In addition, any
trainee performing work on the job site in excess of the ratio
permitted under the registered program shall be paid not less
than the applicable wage rate on the wage determination for
the work actually performed.

(3) Every trainee must be paid at not less than the rate
specified in the approved program for his/her level of progress,
expressed as a percentage of the journeyman-level hourly rate
specified in the applicable wage determination. Trainees shall be
paid fringe benefits in accordance with the provisions of the
trainee program. If the trainee program does not mention fringe
benefits, trainees shall be paid the full amount of fringe benefits
listed on the wage determination unless the Administrator of the
Wage and Hour Division determines that there is an
apprenticeship program associated with the corresponding
journeyman-level wage rate on the wage determination which
provides for less than full fringe benefits for apprentices, in
which cases such trainees shall receive the same fringe benefits
as apprentices.

(4) In the event the Employment and Training Administration



withdraws approval of a training program, the contractor or

subcontractor will no longer be permitted to utilize trainees at

less than the applicable predetermined rate for the work

performed until an acceptable program is approved.

c. Helpers:
Helpers will be permitted to work on a project if the helper
classification is specified and defined on the applicable wage
determination or is approved pursuant to the conformance
procedure set forth in Section IV. 2. Any worker listed on a
payroll at a helper wage rate, who is not a helper under a
approved definition, shall be paid not less than the applicable
wage rate on the wage determination for the classification of
work actually performed.

5. Apprentices and Trainees (Programs of the U.S. DOT):

Apprentices and trainees working under apprenticeship and skill
training programs which have been certified by the Secretary of
Transportation as promoting EEO in connection with Federal-aid
highway construction programs are not subject to the requirements
of paragraph 4 of this Section IV. The straight time hourly wage
rates for apprentices and trainees under such programs will be
established by the particular programs. The ratio of apprentices and
trainees to journeymen shall not be greater than permitted by the
terms of the particular program.

6. Withholding:

The SHA shall upon its own action or upon written request of an
authorized representative of the DOL withhold, or cause to be
withheld, from the contractor or subcontractor under this contract or
any other Federal contract with the same prime contractor or any
other Federally-assisted contract subject to Davis-Bacon prevailing
wage requirements which is held by the same prime contractor, as
much of the accrued payments or advances as may be considered
necessary to pay laborers and mechanics, including apprentices,
trainee’s and helpers, employed by the contractor or any
subcontractor the full amount of wages required by the contract. In
the event of failure to pay any laborer or mechanic, including any
apprentice, trainee, or helper, employed or working on the site of the
work, all or part of the wages required by the contract, the SHA
contracting officer may, after written notice to the contractor, take
such action as may be necessary to cause the suspension of any
further payment, advance, or guarantee of funds until such violations
have ceased.

7. Overtime Requirements:

No contractor or subcontractor contracting for any part of the
contract work which may require or involve the employment of
laborers, mechanics, watchmen, or guards (including apprentices,
trainees, and helpers described in paragraphs 4 and 5 above) shall
require or permit any laborer, mechanic, watchman, or guard in any
workweek in which he/she is employed on such work, to work in
excess of 40 hours in such workweek unless such laborer, mechanic,
watchman, or guard receives compensation at a rate not less than
one-and-one-half times his/her basic rate of pay for all hours worked
in excess of 40 hours in such workweek.

8. Violation:

Liability for Unpaid Wages; Liquidated Damages: In the event of
any violation of the clause set forth in paragraph 7 above, the
contractor and any subcontractor responsible thereof shall be liable
to the affected employee for his/her unpaid wages. In addition, such
contractor and subcontractor shall be liable to the United States (in
the case of work done under contract for the District of Columbia or
a territory, to such District or to such territory) for liquidated
damages. Such liquidated damages shall be computed with respect
to each individual laborer, mechanic, watchman, or guard employed
in violation of the clause set forth in paragraph 7, in the sum of $10
for each calendar day on which such employee was required or

permitted to work in excess of the standard work week of 40 hours
without payment of the overtime wages required by the clause set
forth in paragraph 7.

9. Withholding for Unpaid Wages and Liquidated Damages:

The SHA shall; upon its own action or upon written request of
any authorized representative of the DOL withhold, or cause to be
withheld, from any monies payable on account of work performed
by the contractor or subcontractor under any such contract or any
other Federal contract with the same prime contractor, or any other
Federally-assisted contract subject to the Contract Work Hours and
Safety Standards Act, which is held by the same prime contractor,
such sums as may be determined to be necessary to satisfy any
liabilities of such contractor or subcontractor for unpaid wages and
liguidated damages as provided in the clause set forth in paragraph 8
above.

V. STATEMENTS AND PAYROLLS

(Applicable to all Federal-aid construction contracts exceeding
$2,000 and to all related subcontracts, except for projects
located on roadways classified as local roads or rural collectors,
which are exempt.)

1. Compliance with Copeland Regulations (29 CFR 3):

The contractor shall comply with the Copeland Regulations of
the Secretary of Labor which are herein incorporated by
reference.

2. Payrolls and Payroll Records:

a. Payrolls and basic records relating thereto shall be
maintained by the contractor and each subcontractor during
the course of the work and preserved for a period of 3 years
from the date of completion of the contract for all laborers,
mechanics, apprentices, trainees, watchmen, helpers, and
guards working at the site of the work.

b. The payroll records shall contain the name, social security
number, and address of each such employee; his or her correct
classification; hourly rates of wages paid (including rates of
contributions or costs anticipated for bona fide fringe benefits
or cash equivalent thereof the types described in Section
1(b)(2)(B) of the Davis Bacon Act); daily and weekly number of
hours worked; deductions made; and actual wages paid. In
addition, for Appalachian contracts, the payroll records shall
contain a notation indicating whether the employee does, or
does not, normally reside in the labor area as defined in
Attachment A, paragraph 1. Whenever the Secretary of Labor,
pursuant to Section IV, paragraph 3b, has found that the
wages of any laborer or mechanic include the amount of any
costs reasonably anticipated in providing benefits under a plan
or program described in Section 1(b)(2)(B) of the Davis Bacon
Act, the contractor and each subcontractor shall maintain
records which show that the commitment to provide such
benefits is enforceable, that the plan or program is financially
responsible, that the plan or program has been communicated
in writing to the laborers or mechanics affected, and show the
cost anticipated or the actual cost incurred in providing
benefits. Contractors or subcontractors employing apprentices
or trainees under approved programs shall maintain written
evidence of the registration of apprentices and trainees, and
ratios and wage rates prescribed in the applicable programs.

c. Each contractor and subcontractor shall furnish, each week
in which any contract work is performed, to the SHA resident
engineer a payroll of wages paid each of its employees
(including apprentices trainees, and helpers, described in
Section IV, paragraphs 4 and 5, and watchmen and guards
engaged on work during the preceding weekly payroll period).
The payroll submitted shall set out accurately and completely



all of the information required to be maintained under
paragraph 2b of this Section V. This information may be
submitted in any form desired. Optional Form WH-347 is
available for this purpose and may be purchased from the
Superintendent of Documents (Federal stock number 029-005-
0014-1), U.S. Government Printing Office, Washington, D.C.
20402. The prime contractor is responsible for submitting
payroll copies of all subcontractors.
d. Each payroll submitted shall be accompanied by a
“Statement of Compliance,” signed by the Contractor or
subcontractor or his/her agent who pays or supervises the
payment of the persons employed under the contract and shall
certify the following:
(1) that the payroll for the payroll period contains the
information required to be maintained under paragraph 2b
of this Section V and that such information is correct and
complete;
(2) that such laborer or mechanic (including each helper,
apprentice, and trainee) employed on the contract during
the payroll period has been paid the full weekly wages
earned, without rebate, either directly or indirectly, and that
no deductions have been made either directly or indirectly
from the full wages earned, other than permissible deductions
as set forth in the Regulations, 29 CFR 3;
(3) that each laborer or mechanic has been paid not less that
the applicable wage rate and fringe benefits or cash equivalent
for
the classification of worked performed, as specified in the
applicable
wage determination incorporated into the contract.
e. The weekly submission of a properly executed certification
set forth on the reverse side of Optional Form WH-347 shall
satisfy the requirement for submission of the “Statement of
Compliance” required by paragraph 2d of this Section V.
f. The falsification of any of the above certifications may
subject the contractor to civil or criminal prosecution under 18
U/S. C. 1001 and 31 U.S.C. 231.
g. The contractor or subcontractor shall make the records
required under paragraph 2b of this Section V available for
inspection, copying, or transcription by authorized
representatives of the SHA, the FHWA, or the DOL, and shall
permit such representatives to interview employees during
working hours on the job. If the contractor or subcontractor
fails to submit the required records or to make them available,
the SHA, the FHWA, the DOL, or all may, after written notice
to the contractor, sponsor, applicant, or owner, take such
actions as may be necessary to cause the suspension of any
further payment, advance, or guarantee of funds. Furthermore,
failure to submit the required records upon request or to make
such records available may be grounds for debarment action
pursuant to 29 CFR5.12.

VI. RECORD OF MATERIALS, SUPPLIES, AND LABOR

1. On all federal-aid contracts on the national highway system,
except those which provide solely for the installation of protective
devices at railroad grade crossings, those which are constructed
on a force account or direct labor basis, highway beautification
contracts, and contracts for which the total final construction
cost for roadway and bridge is less than $1,000,000 (23 CFR
635) the contractor shall:

a. Become familiar with the list of specific materials and
supplies contained in Form FHWA-47, “Statement of Materials
and Labor Used by Contractor of Highway Construction
Involving Federal Funds,” prior to the commencement of work
under this contract.

b. Maintain a record of the total cost of all materials and
supplies purchased for and incorporated in the work, and also
of the quantities of those specific materials and supplies listed
on Form FHWA-47, and in the units shown on Form FHWA-47.
c. Furnish, upon the completion of the contract, to the SHA
resident engineer on /Form FHWA-47 together with the data

required in paragraph 1b relative to materials and supplies, a
final labor summary of all contract work indicating the total
hours worked and the total amount earned.
2. At the prime contractor’s option, either a single report
covering all contract work or separate reports for the contractor
and for each subcontract shall be submitted.

VIl.  SUBLETTING OR ASSIGNING THE CONTRACT

1. The contractor shall perform with its own organization
contract work amounting to not less than 30 percent (or a greater
percentage if specified elsewhere in the contract) of the total
original contract price, excluding any specialty items designated
by the State. Specialty items may be performed by subcontract
and the amount of any such specialty items performed may be
deducted from the total original contract price before computing
the amount of work required to be performed by the contractors’
own organization (23 CFR 635).

a. “Its own organization” shall be construed to include only
workers employed and paid directly by the prime contractor
and equipment owned or rented by the prime contractor, with
or without operators. Such term does not include employees
or equipment of a subcontractor, assignee, or agent of the
prime contractor.
b. “Specialty Items” shall be construed to be limited to work
that requires highly specialized knowledge, abilities, or
equipment not ordinarily available in the type of contracting
organizations qualified and expected to bid on the contract as a
whole and in general are to be limited to minor components of
the overall contract.

2. The contract amount upon which the requirements set forth in
paragraph 1 of Section VIl is computed includes the cost of
material and manufactured products which are to be purchased or
produced by the contractor under the contract provisions.

3. The contractor shall furnish (a) a competent superintendent or
supervisor who is employed by the firm, has full authority to
direct performance of the work in accordance with the contract
requirements, and is in charge of all construction operations
(regardless of who performs the work) and (b) such other of its
own organizational resources (supervision, management, and
engineering services) as the SHA contracting officer determines is
necessary to assure the performance of the contract.

4. No portion of the contract shall be sublet, assigned or
otherwise disposed of except with the written consent of the
SHA contracting officer, or authorized representative, and such
consent when given shall not be construed to relieve the
contractor of any responsibility for the fulfillment of the contract.
Written consent will be given only after the SHA has assured that
each subcontract is evidenced in writing and that it contains all
pertinent provisions and requirements of the prime contract.

VIIl. SAFETY: ACCIDENT PREVENTION

1. In the performance of this contract the contractor shall comply
with all applicable Federal, State, and local laws governing safety,
health, and sanitation (23 CFR 635). The contractor shall provide
all safeguards, safety devices and protective equipment and take
any other needed actions as it determines, or as the SHA
contracting officer may determine, to be reasonably necessary to
protect the life and health of employees on the job and the safety
of the public and to protect property in connection with the
performance of the work covered by the contract.

2. It is a condition of this contract, and shall be made a condition
of each subcontract, which the contractor enters into pursuant to
this contract, that the contractor and any subcontractor shall not
permit any employee, in performance of the contract, to work in



surroundings or under conditions which are unsanitary, hazardous
or dangerous to his/her health or safety, as determined under
construction safety and health standards (29 CFR 1926)
promulgated by the Secretary of Labor, in accordance with
Section 107 of the Contract Work Hours and Safety Standards
Act (40 U.S. C. 333).

3. Pursuant to 29 CFR 1926.3, it is a condition of this contract
that the Secretary of Labor or authorized representative thereof,
shall have right of entry to any site of contract performance to
inspect or investigate the matter of compliance with the
construction safety and health standards and to carry out the
duties of the Secretary under Section 107 of the Contract Work
Hours and Safety Standards Act (40 U.S.C. 333).

IX.  FALSE STATEMENTS CONCERNING HIGHWAY PROJECTS

In order to assure high quality and durable construction in
conformity with approved plans and specifications and a high
degree of reliability on statements and representations made by
engineers, contractors, suppliers, and workers on Federal-aid
highway projects, it is essential that all persons concerned
with the project perform their functions as carefully,
thoroughly, and honestly as possible. Willful falsification,
distortion, or misrepresentation with respect to any facts
related to the project is a violation of Federal law. To prevent
any misunderstanding regarding the seriousness of these and
similar acts, the following notice shall be posted on each
Federal-aid highway project (23 CFR 635) in one or more
places where it is readily available to all persons concerned
with the project:

NOTICE TO ALL PERSONNEL ENGAGED ON FEDERAL-AID
HIGHWAY PROJECTS

18 U.S.C. 1020 reads as follows:

“Whoever, being an officer, agent or employee of the United States,
or of any State or Territory, or whoever, whether a person,
association, firm, or corporation, knowingly makes any false
statement, false representation, or false report as to the character,
quality, quantity, or cost of the material used or to be used, or the
quantity or quality of the work performed or to be performed, or the
cost thereof in connection with the submission of plans, maps,
specifications, contracts, or costs of construction on any highway or
related project submitted for approval to the Secretary of
Transportation; or

Whoever knowingly makes any false statement, false representation,
false report or false claim with respect to the character, quality,
quantity, or cost of any work performed or to be performed, or
materials furnished or to be furnished, in connection with the
construction of any highway or related project approved by the
Secretary of Transportation; or

Whoever knowingly makes any false statement or false
representation as to material fact in any statement, certificate, or
report submitted pursuant to provisions of the Federal-aid Roads Act
approved July 1, 1916, (39 Stat. 355), as amended and
supplemented;

Shall be fined not more than $10,000 or imprisoned not more
than 5 years or both.”
X. IMPLEMENTATION OF CLEAN AIR ACT AND FEDERAL

WATER POLLUTION CONTROL ACT

(Applicable to all Federal-aid construction contracts and to all
related subcontracts of $100,000 or more).

By submission of this bid or the execution of this contract, or

subcontract, as appropriate, the bidder, Federal-aid construction
contractor, or subcontractor, as appropriate, will be deemed to
have stipulated as follows:

1. That any facility that is or will be utilized in the performance
of this contract, unless such contract is exempt under the Clean
Air Act, as amended (42 U.S.C. 1857 et seq., as amended by
Pub.L. 91-604), and under the Federal Water Pollution Control
Act, as amended (33 U.S.C. 1251 et seq., as amended by Pub.L.
92-500), Executive Order 11738, and regulations in
implementation thereof (40 CFR 15) is not listed, on the date of
contract award, on the U.S. Environmental Protection Agency
(EPA) List of Violating Facilities pursuant to 40 CFR 15.20.

2. That the firm agrees to comply and remain in compliance with
all the requirements of Section 114 of the Clean Air Act and
Section 308 of the Federal Water Pollution Control Act and all
regulations and guidelines listed thereunder.

3. That the firm shall promptly notify the SHA of the receipt of
any communication from the Director, Office of Federal Activities,
EPA indicating that a facility that is or will be utilized for the
contract is under consideration to be listed on the EPA List of
Violating Facilities.

4. That the firm agrees to include or cause to be included the
requirements of paragraph 1 through 4 of this Section X in every
nonexempt subcontract, and further agrees to take such action as
the government may direct as a means of enforcing such
requirements.

XI. CERTIFICATION REGARDING DEBARMENT, SUSPENSION,
INELIGIBILITY AND VOLUNTARY EXCLUSION

1. Instructions for Certification - Primary Covered Transactions:
(Applicable to all Federal-aid contracts - 49 CFR 29)

a. By signing and submitting this proposal, the prospective
primary participant is providing the certification set out below.
b. The inability of a person to provide the certification set out
below will not necessarily result in denial of participation in this
covered transaction. The prospective participant shall submit
an an explanation of why it cannot provide the certification set
out below. The certification or explanation will be considered
in connection with the department or agency’s determination
whether to enter into this transaction. However, failure of the
prospective primary participant to furnish a certification or an
explanation shall disqualify such a person from participation in
this transaction.

c. The certification in this clause is a material representation
of fact upon which reliance was placed when the department
or agency determined to enter into this transaction. If it is
later determined that the prospective primary participant
knowingly rendered an erroneous certification, in addition to
other remedies available to the Federal Government, the
department or agency may terminate this transaction for cause
of default.

d. The prospective primary participant shall provide immediate
written notice to the department or agency to whom this

proposal is
submitted if any time the prospective primary participant learns
that

its certification was erroneous when submitted or has become
erroneous by reason of changed circumstances.

e. The terms “covered transaction,” “debarred,” “suspended,”
“ineligible,”” low er tier covered transaction,” “participant,”
“person,” “primary covered transaction,” “principal,”
“proposal,” and “voluntarily excluded,” as used in this clause,
have the meanings set out in the Definitions and Coverage
sections of rules implementing Executive Order 12549. You
may contact the department or agency to which this proposal



is submitted for assistance in obtaining a copy of those

regulations.

f. The prospective primary participant agrees by submitting
this proposal that, should the proposed covered transaction be
entered into, it shall not knowingly enter into any lower tier
covered transaction with a person who is debarred, suspended,
declared ineligible, or voluntarily excluded from participation in
this covered transaction, unless authorized by the department
or agency entering into this transaction.

g. The prospective primary participant further agrees by
submitting this proposal that it will include the clause titled
“Certification Regarding Debarment, Suspension, Ineligibility
and Voluntary Exclusion-Lower Tier Covered Transaction,”
provided by the department or agency entering into this covered
transaction, without modification in all lower tier covered

transactions

and in all solicitations for lower tier covered transactions.

h. A participant in a covered transaction may rely upon a
certification of a prospective participant in a lower tier covered
transaction that is not debarred, suspended, ineligible, or
voluntarily excluded from the covered transaction, unless it
knows that the certification is erroneous. A participant may
decide the method and frequency by which it determines the
eligibility of its principals. Each participant may, but is not
required to, check the nonprocurement portion of the “Lists of
Parties Excluded from Federal Procurement or Nonprocurement
Programs” (Nonprocurement List) which is compiled by the
General Services Administration.

i. Nothing contained in the foregoing shall be construed to
require establishment of a system of records in order to render
in good faith the certification required by this clause. The
knowledge and information of participant is not required to
exceed that which is normally possessed by a prudent person
in the ordinary course of business dealings.

j. Except for transactions authorized under paragraph f of
these instructions, if a participant in a covered transaction
knowingly enters into a lower tier covered transaction with a
person who is suspended, debarred, ineligible, or voluntarily
excluded from participation in this transaction, in addition to
other remedies available to the Federal Government, the
department or agency may terminate this transaction for cause
or default.
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to any of the statements in this certification, such prospective
participant shall attach an explanation to this proposal.

2.
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Instructions for Certification - Lower Tier Covered
Transactions:

(Applicable to all subcontracts, purchase orders and other
lower tier transactions of $25,000 or more - 49 CFR 29)

a. By signing and submitting this proposal, the prospective
lower tier is providing the certification set out below.

b. The certification in this clause is a material representation
of fact upon which reliance was placed when this transaction
was entered into. If it is later determined that the prospective
lower tier participant knowingly rendered an erroneous
certification, in addition to other remedies available to the
Federal Government, the department, or agency with which
this transaction originated may pursue available remedies,
including suspension and/or debarment.

c. The prospective lower tier participant shall provide
immediate written notice to the person to which this proposal
is submitted if at any time the prospective lower tier
participant learns that its certification was erroneous by reason
of changed circumstances.

d. The terms “covered transaction,” “debarred,”
“suspended,” “ineligible,” “primary covered transaction,”
“participant,” “person,” “principal,” “proposal,” and
“voluntarily excluded,” as used in this clause, have the
meanings set out in the Definitions and Coverage sections of
rules implementing Executive Order 12549. You may contact
the person to which this proposal is submitted for assistance in
obtaining a copy of those regulations.

e. The prospective lower tie participant agrees by submitting
this proposal that, should the proposed covered transaction be
entered into, it shall not knowingly enter into any lower tier
covered transaction with a person who is debarred, suspended,
declared ineligible, or voluntarily excluded from participation in
this covered transaction, unless authorized by the department
or agency with which this transaction originated.

f. The prospective lower tier participant further agrees by
submitting this proposal that it will include this clause titled
“Certification Regarding Debarment, Suspension, Ineligibility
and Voluntary Exclusion-Lower Tier Covered Transaction,”
without modification, in all lower tier covered transactions and

in all solicitations for lower tier covered transactions.
g. A participant in a covered transaction may rely upon a

Certification Regarding Debarment, Suspension, Ineligibility and
Voluntary Exclusion-Primary Covered Transactions

1. The prospective primary participant certifies to the best of its
knowledge and belief, that it and its principals:

a. Are not presently debarred, suspended, proposed for
debarment, declared ineligible, or voluntarily excluded from
covered transactions by any Federal department or agency;

b. Have not within a 3-year period preceding this proposal
been convicted of or had a civil judgment rendered against
them for commission of fraud or a criminal offense in
connection with obtaining, attempting to obtain, or performing

a public (Federal, State or local) transaction or contract under a

public transaction; violation of Federal or State antitrust
statutes or commission of embezzlement, theft, forgery,
bribery, falsification or destruction of records, making false
statements, or receiving stolen property;

c. Are not presently indicted for or otherwise criminally or
civilly charged by a governmental entity (Federal, State or
local) with commission of any of the offenses enumerated in
paragraph 1b of this certification; and

d. Have not within a 3-year period preceding this
application/proposal had one or more public transactions
(Federal, State or local) terminated for cause or default.

2. Where the prospective primary participant is unable to certify

certification of a prospective participant in a lower tier covered
transaction that is not debarred, suspended, ineligible, or
voluntarily excluded from the covered transaction, unless it
knows that the certification is erroneous. A participant may
decide the method and frequency by which it determines the
eligibility of its principals. Each participant may, but is not
required to, check the Nonprocurement List.

h. Nothing contained in the foregoing shall be construed to
require establishment of a system of records in order to render
in good faith the certification required by this clause. The
knowledge and information of participant is not required to
exceed that which is normally possessed by a prudent person
in the ordinary course of business dealing.

i. Except for transactions authorized under paragraph e of
these instructions, if a participant in a covered transaction
knowingly enters into a lower tier covered transaction with a
person who is suspended, debarred, ineligible, or voluntarily
excluded from participation in this transaction, in addition to
other remedies available to the Federal Government, the
department or agency with which this transaction originated
may pursue available remedies, including suspension and/or
debarment.
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Certification Regarding Debarment, Suspension, Ineligibility And
Voluntary Exclusion-Lower Tier Covered Transactions:

1. The prospective lower tier participant certifies, by submission
of this proposal, that neither it nor its principals is presently
debarred, suspended, proposed for debarment, declared ineligible,
or voluntarily excluded from participation in this transaction by
any Federal department or agency.

2. Where the prospective lower tier participant is unable to
certify to any of the statements in this certification, such
prospective participant shall attach an explanation to this

proposal.
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Xll. CERTIFICATION REGARDING USE OF CONTRACT FUNDS FOR
LOBBYING

(Applicable to all Federal-aid construction contracts and to all
related subcontracts which exceed $100,000 - 49 CFR 20)

1. The prospective participant certifies, by signing and submitting
this bid or proposal, to the best of his or her knowledge and
belief, that:

a. No Federal appropriated funds have been paid or will be
paid, by or on behalf of the undersigned, to any person for
influencing or attempting to influence an officer or employee of
any Federal agency, a Member of Congress, an officer or
employee of Congress, or an employee of a Member of
Congress in connection with the awarding of any Federal
contract, the making of any Federal grant, the making of any
Federal loan, the entering into of any cooperative agreement,
and the extension, continuation, renewal, amendment, or
modification of any Federal contract, grant, loan, or
cooperative agreement.

b. If any funds other than Federal appropriated funds have
been paid or will be paid to any person for influencing or
attempting to influence an officer or employee of any Federal
agency, a Member of Congress, an officer or employee of
Congress, or an employee of a Member of Congress in
connection with this Federal contract, grant, loan, or
cooperative agreement, the undersigned shall complete and
submit Standard Form-LLL, “Disclosure Form to Report
Lobbying,” in accordance with its instructions.

2. This certification is a material representation of fact upon
which reliance was placed when this transaction was made or
entered into. Submission of this certification is a prerequisite for
making or entering into this transaction imposed by 31 U.S.C.
1352. Any person who fails to file the required certification shall
be subject to a civil penalty of not less than $10,000 and not
more than $100,000 for each such failure.

3. The prospective participant also agrees by submitting his or
her bid or proposal that he or she shall require that the language
of this certification be included in all lower tier subcontracts,

w hich exceed $100,000 and that all such recipients shall certify
and disclose accordingly.



MINIMUM WAGES FOR FEDERAL AND FEDERALLY
ASSISTED CONSTRUCTION CONTRACTS

This project is funded, in part, with Federal-aid funds and, as such, is subject to the provisions of the Davis-Bacon Act of March 3, 1931, as
amended (46 Sta. 1494, as amended, 40 U.S.C. 276a) and of other Federal statutes referred to in a 29 CFR Part 1, Appendix A, as well as
such additional statutes as may from time to time be enacted containing provisions for the payment of wages determined to be prevailing by the
Secretary of Labor in accordance with the Davis-Bacon Act and pursuant to the provisions of 29 CFR Part 1. The prevailing rates and fringe
benefits shown in the General Wage Determination Decisions issued by the U.S. Department of Labor shall, in accordance with the provisions of
the foregoing statutes, constitute the minimum wages payable on Federal and federally assisted construction projects to laborers and mechanics
of the specified classes engaged on contract work of the character and in the localities described therein.

General Wage Determination Decisions, modifications and supersedes decisions thereto are to be used in accordance with the provisions of 29
CFR Parts 1 and 5. Accordingly, the applicable decision, together with any modifications issued, must be made a part of every contract for
performance of the described work within the geographic area indicated as required by an applicable DBRA Federal prevailing w age law and 29
CFR Part 5. The wage rates and fringe benefits contained in the General Wage Determination Decision shall be the minimum paid by contractors
and subcontractors to laborers and mechanics.

NOTICE

The most current General Wage Determination Decisions (wage rates) are available on the IDOT web site. They are located on the Letting and
Bidding page at http://www.dot.state.il.us/desenv/delett.html.

In addition, ten (10) days prior to the letting, the applicable Federal wage rates will be e-mailed to subscribers. It is recommended that all
contractors subscribe to the Federal Wage Rates List or the Contractor’'s Packet through IDOT’s subscription service.

PLEASE NOTE: if you have already subscribed to the Contractor’s Packet you will automatically receive the Federal Wage Rates.

The instructions for subscribing are at http://www.dot.state.il.us/desenv/subsc.html.

If you have any questions concerning the wage rates, please contact IDOT’s Chief Contract Official at 217-782-7806.
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