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NOTICE TO BIDDERS 

 
 

1. TIME AND PLACE OF OPENING BIDS.   Electronic bids are to be submitted to the electronic bidding system 
(iCX-Integrated Contractors Exchange).  All bids must be submitted to the iCX system prior to 12:00 p.m.  
March 5, 2021 at which time the bids will be publicly opened from the iCX SecureVault. 

 
2. DESCRIPTION OF WORK.  The proposed improvement is identified and advertised for bids in the 

Invitation for Bids as: 
 
   Contract No. 95892 
   MACON County 
   Section 14-P4000-01-BT           
   Project 8MKL-453 () 
   Route STEVENS CREEK PATH 
   District 7 Construction Funds 

 
 Construction of the Stevens Creek Multi-Use Path from Cresthaven Park in Decatur to Timber Lane in 
Forsyth. 
 
3. INSTRUCTIONS TO BIDDERS.  (a)  This Notice, the invitation for bids, proposal and letter of award shall, 

together with all other documents in accordance with Article 101.09 of the Standard Specifications for Road 
and Bridge Construction, become part of the contract.  Bidders are cautioned to read and examine carefully 
all documents, to make all required inspections, and to inquire or seek explanation of the same prior to 
submission of a bid. 

 

(b) State law, and, if the work is to be paid wholly or in part with Federal-aid funds, Federal law requires the 
bidder to make various certifications as a part of the proposal and contract.  By execution and submission 
of the proposal, the bidder makes the certification contained therein.  A false or fraudulent certification 
shall, in addition to all other remedies provided by law, be a breach of contract and may result in 
termination of the contract. 

 

4. AWARD CRITERIA AND REJECTION OF BIDS.  This contract will be awarded to the lowest responsive 
and responsible bidder considering conformity with the terms and conditions established by the Department 
in the rules, Invitation for Bids and contract documents.  The issuance of plans and proposal forms for bidding 
based upon a prequalification rating shall not be the sole determinant of responsibility.  The Department 
reserves the right to determine responsibility at the time of award, to reject any or all proposals, to re-advertise 
the proposed improvement, and to waive technicalities. 

 
 
 

       By Order of the 
       Illinois Department of Transportation 
 

       Omer Osman,  
 Acting Secretary 
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STEVENS CREEK BIKEWAY – PHASE 2B 
SECTION 14-P4000-01-BT 

CONTRACT SPECIAL PROVISION INDEX 
Article No. Title Page 
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SP-2 Video Recording of Existing Conditions 1 
SP-3 Joint Utility Locating Information for Excavators 1 
SP-4 Use of Fire Hydrants 1 
SP-5 Dust Control 2 
SP-6 Removal of Unclassified Materials 2 
SP-7 Roadbed Soils 2 
SP-8 Saw Cuts 2 
SP-9 Topsoil 2 

SP-10 Seeding (Special) 3 
SP-11 Portland Cement Concrete Pavement 8”, Special 3-4 
SP-12 Storm Sewers, Type 1, Water Main Quality Pipe, 36” 4 
SP-13 Concrete Curb, Type M 4 
SP-14 Tree Removal, Acres (Special) 4-5 
SP-15 Trench Backfill, Special 5 
SP-16 Removal of Existing Structure, Special 5 
SP-17 Chain Link Fence, 4’ (Special) 5-6 
SP-18 Pipe Handrail, Special 6 
SP-19 Storm Sewer Removal 6 
SP-20 Chain Link Fence, 6’ (Special) 6-7 
SP-21 Concrete Gutter, Type A (Special) 7 
SP-22 Fence Removal 7 
SP-23 Structure Excavation 7-8 
SP-24 Traffic Control Plan 8-9 
SP-25 Erosion Control 9 
SP-26 Temporary In-stream Diversions and Erosion Control 9-10 
SP-27 Commitments 10 
SP-28 Status of Utilities to be Adjusted 11 

 Storm Water Pollution Prevention Plan 12-19 
 ACOE Permit CEMVR-OD-P-2015-970 20-22 
 IEPA Concurrence Log # C-0453-15 23-24 
 IDNR-OWR Permit No. DS2019103 25-26 
 LR107-4 Insurance 27 

 



 
BDE SPECIAL PROVISIONS 

 
The following special provisions indicated by an “X” are applicable to this contract.  An * indicates a new 
or revised special provision for the letting. 
 

File 
Name 

Pg.  Special Provision Title Effective Revised 

 80099   Accessible Pedestrian Signals (APS) April 1, 2003 April 1, 2020 
 80274 28 X Aggregate Subgrade Improvement April 1, 2012 April 1, 2016 
 80192   Automated Flagger Assistance Device Jan. 1, 2008  
 80173   Bituminous Materials Cost Adjustments Nov. 2, 2006 Aug. 1, 2017 
 80246   Bituminous Surface Treatment with Fog Seal Jan. 1, 2020  
 80241   Bridge Demolition Debris July 1, 2009  
 5026I   Building Removal-Case I (Non-Friable and Friable Asbestos) Sept. 1, 1990 April 1, 2010 
 5048I   Building Removal-Case II (Non-Friable Asbestos) Sept. 1, 1990 April 1, 2010 
 5049I   Building Removal-Case III (Friable Asbestos) Sept. 1, 1990 April 1, 2010 
 5053I   Building Removal-Case IV (No Asbestos) Sept. 1, 1990 April 1, 2010 
* 80425   Cape Seal Jan. 1, 2020 Jan. 1, 2021 
 80384 31 X Compensable Delay Costs June 2, 2017 April 1, 2019 
 80198   Completion Date (via calendar days) April 1, 2008  
 80199   Completion Date (via calendar days) Plus Working Days April 1, 2008  
 80293   Concrete Box Culverts with Skews > 30 Degrees and Design Fills ≤ 

5 Feet 
April 1, 2012 July 1, 2016 

 80311   Concrete End Sections for Pipe Culverts Jan. 1, 2013 April 1, 2016  
 80261   Construction Air Quality – Diesel Retrofit June 1, 2010 Nov. 1, 2014 
 80387   Contrast Preformed Plastic Pavement Marking Nov. 1, 2017  
* 80434 35 X Corrugated Plastic Pipe (Culvert and Storm Sewer) Jan. 1, 2021  
 80029 47 X Disadvantaged Business Enterprise Participation Sept. 1, 2000 Mar. 2, 2019 
 80402 57 X Disposal Fees Nov. 1, 2018  
 80378 59 X Dowel Bar Inserter Jan. 1, 2017 Jan. 1, 2018 
 80421   Electric Service Installation Jan. 1, 2020  
 80415 66 X Emulsified Asphalts Aug. 1, 2019  
 80423 69 X Engineer’s Field Office Laboratory Jan. 1, 2020  
 80229 72 X Fuel Cost Adjustment April 1, 2009 Aug. 1, 2017 
 80417 75 X Geotechnical Fabric for Pipe Underdrains and French Drains Nov. 1, 2019  
 80420   Geotextile Retaining Walls Nov. 1, 2019  
* 80433   Green Preformed Thermoplastic Pavement Markings Jan. 1, 2021  
 80304   Grooving for Recessed Pavement Markings Nov. 1, 2012 Nov. 1, 2020 
 80422   High Tension Cable Median Barrier  Jan. 1, 2020 Nov. 1, 2020 
 80416 77 X Hot-Mix Asphalt – Binder and Surface Course July 2, 2019 Nov. 1, 2019 
 80398   Hot-Mix Asphalt – Longitudinal Joint Sealant Aug. 1, 2018 Nov. 1, 2019 
* 80406   Hot-Mix Asphalt – Mixture Design Verification and Production 

(Modified for I-FIT Data Collection) 
Jan. 1, 2019 Jan. 2, 2021 

 80347   Hot-Mix Asphalt – Pay for Performance Using Percent  
     Within Limits – Jobsite Sampling 

Nov. 1, 2014 July 2, 2019 

 80383   Hot-Mix Asphalt – Quality Control for Performance April 1, 2017 July 2, 2019 
 80411   Luminaires, LED April 1, 2019  
 80393 84 X Manholes, Valve Vaults, and Flat Slab Tops Jan. 1, 2018 Mar. 1, 2019 
 80045   Material Transfer Device June 15, 1999 Aug. 1, 2014 
 80418   Mechanically Stabilized Earth Retaining Walls Nov. 1, 2019 Nov. 1, 2020 
* 80424   Micro-Surfacing and Slurry Sealing Jan. 1, 2020 Jan. 1, 2021 
 80428 86 X Mobilization April 1, 2020  
 80412   Obstruction Warning Luminaires, LED Aug. 1, 2019  
 80430 87 X Portland Cement Concrete – Haul Time  July 1, 2020  
 80359   Portland Cement Concrete Bridge Deck Curing April 1, 2015 Nov. 1, 2019 
 80431   Portland Cement Concrete Pavement Patching July 1, 2020  
 80432 88 X Portland Cement Concrete Pavement Placement July 1, 2020  
 80300   Preformed Plastic Pavement Marking Type D - Inlaid April 1, 2012 April 1, 2016 



File 
Name 

Pg.  Special Provision Title Effective Revised 

 3426I   Railroad Protective Liability Insurance Dec. 1, 1986 Jan. 1, 2006 
 80157   Railroad Protective Liability Insurance (5 and 10) Jan. 1, 2006  
* 80306 89 X Reclaimed Asphalt Pavement (RAP) and Reclaimed  

    Asphalt Shingles (RAS)  
Nov. 1, 2012 Jan. 2, 2021 

 80407 99 X Removal and Disposal of Regulated Substances Jan. 1, 2019 Jan. 1, 2020 
 80419 110 X Silt Fence, Inlet Filters, Ground Stabilization and Riprap Filter 

Fabric 
Nov. 1, 2019 April 1, 2020 

 80395   Sloped Metal End Section for Pipe Culverts Jan. 1, 2018  
 80340   Speed Display Trailer April 2, 2014 Jan. 1, 2017 
 80127 116 X Steel Cost Adjustment April 2, 2014 Aug. 1, 2017 
 80408   Steel Plate Beam Guardrail Manufacturing Jan. 1, 2019  
 80413   Structural Timber Aug. 1, 2019  
 80397 119 X Subcontractor and DBE Payment Reporting  April 2, 2018  
 80391 120 X Subcontractor Mobilization Payments  Nov. 2, 2017 April 1, 2019 
* 80435   Surface Testing of Pavements – IRI Jan. 1, 2021  
 80298   Temporary Pavement Marking April 1, 2012 April 1, 2017 
 80409 121 X Traffic Control Devices – Cones Jan. 1, 2019  
 80410   Traffic Spotters Jan. 1, 2019  
 20338   Training Special Provisions Oct. 15, 1975  
 80318   Traversable Pipe Grate for Concrete End Sections  Jan. 1, 2013 Jan. 1, 2018 
 80429   Ultra-Thin Bonded Wearing Course April 1, 2020  
 80288   Warm Mix Asphalt Jan. 1, 2012 April 1, 2016 
 80302 122 X Weekly DBE Trucking Reports June 2, 2012 April 2, 2015 
 80414   Wood Fence Sight Screen Aug. 1, 2019 April 1, 2020 
 80427 123 X Work Zone Traffic Control Devices Mar. 2, 2020  
 80071 125 X Working Days Jan. 1, 2002  

 
The following special provisions are in the 2021 Supplemental Specifications and Recurring Special Provisions. 

 
File 

Name 
Special Provision Title New Location(s) Effective Revised 

80277 
80405 
80388 
80165 
80349 

 
80371 

 
80389  

 
80403 

 
    
 

Concrete Mix Design – Department Provided 
Elastomeric Bearings 
Equipment Parking and Storage 
Moisture Cured Urethane Paint System 
Pavement Marking Blackout Tape    
 
Pavement Marking Removal 
 
Portland Cement Concrete 
 
Traffic Barrier Terminal, Type 1 Special 

Check Sheet #37 
Article 1083.01 
Article 701.11 
Article 1008.06 
Articles 701.04, 701.19(f), 
701.20(j) and 1095.06 
Articles 783.02-783.04, 
783.06 and 1101.13 
Article 1020.04 Table 1 and 
Note 4 
Articles 631.04 and 631.12 

Jan. 1, 2012 
Jan. 1, 2019 
Nov. 1, 2017  
Nov. 1, 2006 
Nov. 1, 2014 

 
July 1, 2016 

 
Nov. 1, 2017 

 
Nov. 1, 2018 

April 1, 2016 
 
 

Jan. 1, 2010 
April 1, 2016 

 

 
The following special provisions have been deleted from use. 

 
File 

Name 
Special Provision Title  Effective Revised 

80317 Surface Testing of Hot-Mix Asphalt Overlays 
   

 Jan 1, 2013 Aug. 1, 2019 

     
     

 



 
 

GUIDE BRIDGE SPECIAL PROVISION INDEX/CHECK SHEET 
Effective as of the: January 15, 2021 Letting 

 
LIST ANY ADDITIONAL SPECIAL PROVISIONS BELOW 

   
 

 
 
 
  

Pg
# 

√ File Name Title Effective Revised 

  GBSP 12 Drainage System June 10, 1994 Jun 24, 2015 
  GBSP 13 High-Load Multi-Rotational Bearings Oct 13, 1988 Oct 23, 2020 
  GBSP 14 Jack and Remove Existing Bearings April 20, 1994 April 13, 2018 
  GBSP 15 Three Sided Precast Concrete Structure July 12, 1994 Dec 21, 2016 
  GBSP 16 Jacking Existing Superstructure Jan 11, 1993 April 13, 2018 
  GBSP 18 Modular Expansion Joint May 19, 1994 Oct 23, 2020 
  GBSP 21 Cleaning and Painting Contact Surface Areas of Existing Steel 

Structures 
June 30, 2003 Oct 23, 2020 

  GBSP 25 Cleaning and Painting Existing Steel Structures Oct 2, 2001 Oct 23, 2020 
  GBSP 26 Containment and Disposal of Lead Paint Cleaning Residues Oct 2, 2001 Apr 22, 2016 
  GBSP 28 Deck Slab Repair May 15, 1995 April 13, 2018 
  GBSP 29 Bridge Deck Microsilica Concrete Overlay May 15, 1995 March 1, 2019 
  GBSP 30 Bridge Deck Latex Concrete Overlay May 15, 1995 Oct 20, 2017 
  GBSP 31 Bridge Deck High-Reactivity Metakaolin (HRM) Conc Overlay Jan 21, 2000 March 1, 2019 
  GBSP 33 Pedestrian Truss Superstructure Jan 13, 1998 Oct 23, 2020 
  GBSP 34 Concrete Wearing Surface June 23, 1994 Oct 4, 2016 
  GBSP 45 Bridge Deck Thin Polymer Overlay May 7, 1997 Feb 6, 2013 

126 X GBSP 51 Pipe Underdrain for Structures May 17, 2000 Oct 23, 2020 
  GBSP 53 Structural Repair of Concrete Mar 15, 2006 Aug 9, 2019 
  GBSP 55 Erection of Curved Steel Structures June 1, 2007  
  GBSP 56 Setting Piles in Rock Nov 14, 1996 Oct 23, 2020 
  GBSP 59 Diamond Grinding and Surface Testing Bridge Sections Dec 6, 2004 Mar 29, 2017 
  GBSP 60 Containment and Disposal of Non-Lead Paint Cleaning 

Residues 
Nov 25, 2004 Apr 22, 2016 

  GBSP 61 Slipform Parapet June 1, 2007 March 1, 2019 
  GBSP 67 Structural Assessment Reports for Contractor’s Means and 

Methods 
Mar 6, 2009 Oct 5, 2015 

  GBSP 71  Aggregate Column Ground Improvement  Jan 15, 2009 Oct 15, 2011 
  GBSP 72  Bridge Deck Fly Ash or GGBF Slag Concrete Overlay  Jan 18, 2011 March 1, 2019 
  GBSP 75 Bond Breaker for Prestressed Concrete Bulb-T Beams April 19, 2012 Oct 23, 2020 
  GBSP 78 Bridge Deck Construction Oct 22, 2013 Dec 21, 2016 
  GBSP 79 Bridge Deck Grooving (Longitudinal) Dec 29, 2014 Mar 29, 2017 
  GBSP 81 Membrane Waterproofing for Buried Structures Oct 4, 2016 March 1, 2019 
  GBSP 82 Metallizing of Structural Steel Oct 4, 2016 Oct 20, 2017 
  GBSP 83 Hot Dip Galvanizing for Structural Steel Oct 4, 2016 Oct 20, 2017 
  GBSP 85 Micropiles Apr 19, 1996 Oct 23, 2020 
  GBSP 86 Drilled Shafts Oct 5, 2015 Oct 4, 2016 
  GBSP 87 Lightweight Cellular Concrete Fill Nov 11, 2011 Apr 1, 2016 
  GBSP 88 Corrugated Structural Plate Structures  Apr 22, 2016 April 13, 2018 
  GBSP 89 Preformed Pavement Joint Seal Oct 4, 2016 Oct 23, 2020 
  GBSP 90 Three Sided Precast Concrete Structure (Special) Dec 21, 2016 April 13, 2018 
  GBSP 91 Crosshole Sonic Logging Testing of Drilled Shafts  Apr 20, 2016 Aug 9, 2019 
  GBSP 92 Thermal Integrity Profile Testing of Drilled Shafts  Apr 20, 2016  
  GBSP 93 Preformed Bridge Joint Seal Dec 21, 2016 Oct 23, 2020 
  GBSP 94  Warranty for Cleaning and Painting Steel Structures Mar 3, 2000 Nov 24, 2004 
  GBSP 96 Erection of Bridge Girders Over or Adjacent to Railroads Aug 9, 2019  



Special Provisions

Printed 01/22/21 BLR 11310 (Rev. 10/04/17)

Local Public Agency

Decatur Park District
County

Macon
Section Number

14-P4000-01-BT
The following Special Provision supplement the "Standard Specifications for Road and Bridge Construction", adopted

April 1, 2016 , the latest edition of the "Manual on Uniform Traffic Control Devices for
Streets and Highways", and the "Manual of Test Procedures of Materials" in effect on the date of invitation of bids, and the 
Supplemental Specification and Recurring Special Provisions indicated on the Check Sheet included here in which apply to and 
govern the construction of the above named section, and in case of conflict with any parts, or parts of said Specifications, the said 
Special Provisions shall take precedence and shall govern.

SP-1 DESCRIPTION OF PROJECT 

1.01 The project consists of the construction of a multi-use bicycle path from Cresthaven Park in Decatur, IL 
to Timber Lane in Forsyth, IL. The construction consists of a HMA surface course, concrete pavements, 
aggregate shoulders and earth excavation and embankments. Two in-stream multi-cell box culverts, pipe 
culvert installation, retaining wall construction and other miscellaneous items are also included in the work. 

1.02 The proposed typical section consists of a 10-ft path with aggregate base course, 1-ft aggregate 
shoulders, 1-ft and variable earth shoulders and 1-ft deep standard ditches. 

SP-2 VIDEO RECORDING OF EXISTING CONDITIONS 

2.01 The Contractor shall provide DVD video recordings of existing facilities along the route or area of all 
construction prior to the start of work, including delivery of materials and equipment. Construction of this 
facility will generally be along street right-of-way containing trees, bushes, fences, driveways and similar 
items. Special attention shall be given to coverage of the entire easement and immediate adjacent areas 
which might be disturbed during construction. The recordings shall be adequate to serve as a basis for 
comparison in determining whether the terms of the Specifications with respect to replacements, restoration 
and/or preservation of existing surfaces have been complied with. One set of copies of the video recordings 
shall be given to the Engineer for his files prior to the initiation of construction activities. 

2.02 Video from a moving vehicle is not acceptable. 

2.03 This work will not be paid for separately, but shall be considered included in the Contract. 

SP-3 JOINT UTILITY LOCATING INFORMATION FOR EXCAVATORS 

3.01 The contractor's attention is directed to the fact that there exists within the State of Illinois a Joint Utility 
Locating Information for Excavators (J.U.L.I.E.) System. All utility companies, municipalities having gas 
mains and a number of others are a part of this system. Instead of notifying each individual utility owner that 
he/she will be working within the area, it will only be necessary to call the number of the Joint Utility 
Information for Excavators System, which is 1-800-892-0123. They will notify all utility companies involved 
that their respective utility should be located. A minimum of 48 hours advance notice is required and the 
political name of the township where the work is located along with other location information such as land 
section and quarter section. 

SP-4 USE OF FIRE HYDRANTS  

4.01 Special attention is called to Article 107.18 of the Standard Specifications. Prior to any use of fire 
hydrants by the Contractor, a water meter shall be obtained from the City of Decatur Water Department.  
The meter will be issued at no charge. Water usage will be billed in accordance with the published rates in 
the City’s Ordinances. 

1



Printed 01/22/21 BLR 11310 (Rev. 10/04/17)

Section Number

14-P4000-01-BT
County

Macon
Local Public Agency

Decatur Park District

SP-5 DUST CONTROL 

5.01 The Contractor shall be responsible for control of dust occasioned by the construction work. Special 
attention is called to Article 107.15 of the Standard Specifications. Bidders are advised that street surfaces, 
haul routes and similar areas used by the Contractor and subject to traffic, shall be maintained clear of dirt, 
sand or debris by sweeping, flushing or other appropriate measure. 

5.02 The cost of any and all work required to control dust shall be borne by the Contractor. 

SP-6 REMOVAL OF UNCLASSIFIED MATERIALS 

6.01 The removal of miscellaneous items not specifically itemized as a payment item shall be removed at 
the locations shown on the plans or as directed by the Engineer.  

6.02 The material removed as required by this Special Provision shall be disposed of outside the limits of 
the right-of-way in accordance with Article 202.03 of the Standard Specifications and as directed by the 
Engineer. 

6.03 This work will not be paid for separately, but shall be considered included in the Contract. 

SP-7 ROADBED SOILS 

7.01 The thickness of the path has been designed on the basis of the subgrade soils having a minimum 
Illinois Bearing Value (IBV) support value of three (3) throughout. 

7.02 In the event subgrade soils within three (3) feet of the roadway surface are encountered having an IBR 
value of less than three (3) as determined by the Illinois Highway Method of Test, they shall be replaced 
with a soil having a satisfactory IBV. This work shall be done in accordance with Section 301 of the 
Standard Specifications. 

7.03 Any inconveniencies or delays caused the Contractor in complying with this Special Provision shall be 
considered included in the Contract. 

7.04 This work will be paid for in accordance with Article 109.04 of the Standard Specifications. 

SP-8 SAW CUTS 

8.01 Existing concrete or asphalt surfaces shall be neatly saw-cut full depth at locations where proposed 
construction will abut any existing items to remain in place as directed by the Engineer. 

8.02 This item of work will not be paid for separately, but shall be considered included with the various pay 
items associated with the work; and no additional compensation will be allowed. 

SP-9 TOPSOIL 

9.01 The topsoil shall have all stones, boulders, debris and similar material larger than ¼-inch in the largest 
dimension removed and all soil particles reduced to a size not larger than ¼-inch in the largest dimension. 

9.02 This item of work shall not be paid for separately but shall be considered to be included in the contract 
unit price per cubic yard for EARTH EXCAVATION; and no additional compensation will be allowed. 
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SP-10 SEEDING (SPECIAL) 

10.01 This work shall consist of preparing the seed bed and placing the seed and other materials required 
in seeding operations on areas disturbed by the contractor’s activities. This work shall be performed in 
accordance with Sections 250 and 251 of the Standard Specifications and this Special Provision. 

10.02 Revise the first two sentences of Article 250.05 to read “For bare earth seeding, seed bed 
preparation shall not be started until all requirements of Section 212 have been completed and all stones, 
boulders, debris and similar material larger than 1-inch in the largest dimension have been removed. The 
area to be seeded shall be worked to a minimum depth of 3 in. with a disk, tiller, or other equipment 
approved by the Engineer, reducing all soil particles to a size not larger than 1-inch in the largest 
dimension”. 

10.03 The organic content of the seedbed shall be between 3 to 4 percent and the material shall be free 
from roots, sticks, corn stalks, weeds, brush, etc. 

10.04 The seeds shall be the following classes in accordance with Art. 250.07 of the Standard 
Specifications. 

a. Class 1 seeds shall be used for park grounds and lawns
b. Class 2A seeds shall be used for road Rights-of-Way
c. Class 4 seeds shall be used for lowlands/floodplains

10.05 Nitrogen, Phosphorus and Potassium fertilizer nutrients shall be applied in accordance with Article 
250.04 of the Standard Specifications. 

10.06 Agricultural ground limestone shall be applied at the rate of 2 tons per acre unless otherwise directed 
by the Engineer. In the event the seed bed has a pH in the range of 5.0 to 8.0 as determined by the 
Engineer, the agricultural ground limestone shall be deleted. 

10.07 This work will be paid for at the contract unit price per acre for SEEDING, (SPECIAL) of the class 
specified, which price shall include the furnishing and application of the fertilizers and agricultural ground 
limestone; and no additional compensation will be allowed. 

SP-11 PORTLAND CEMENT CONCRETE PAVEMENT 8", SPECIAL 

11.01 This work shall consist of a pavement composed of portland cement concrete without reinforcement, 
constructed on top of the proposed multi-cell precast concrete box culverts. This work shall be performed in 
accordance with Section 420 of the Standard Specifications. 

11.02 The thickness of the pavement shall be variable from 9" down to 6" as shown in the culvert details in 
the plans. 

11.03 Transverse joints shall be placed at spaces in between culvert cells at a maximum spacing of 15'. All 
joints shall be sealed in accordance Art. 420.12. 

11.04 Longitudinal joints between the pavement and headwall curbs shall be separated by 1/2" preformed 
expansion joint fillers as shown in the culvert details and sealed in accordance with Art. 420.12. 

11.05 This work will be paid for at the contract unit price per square yard for PORTLAND CEMENT 
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CONCRETE PAVEMENT 8", SPECIAL; and no additional compensation will be allowed. 

SP-12 STORM SEWERS, TYPE 1, WATER MAIN QUALITY PIPE, 36" 

12.01 This work shall consist of constructing storm sewers composed of Class A rigid pipes and water main 
quality pipes at locations shown in the plans and as directed by the Engineer. This work shall be performed 
in accordance with Section 550 of the Standard Specifications and as outlined in Section 41 of the 
Standard Specifications for Water and Sewer Construction in Illinois. 

12.02 Water main quality pipe shall be used at locations to satisfy IEPA water and sewer separation 
requirements. The pipe material shall be 36" PVC, AWWA C905, DR-25. 

12.03 PVC pipe is a flexible pipe. Where PVC pipe is used, the selected granular material required for 
bedding, haunching and initial backfill to one foot over the top of the pipe will not be eligible for payment but 
shall be considered as included in the cost of the PVC pipe being installed in accordance with Section 20 of 
the Standard Specifications for Water and Sewer Construction in Illinois. 

12.04 Connections between Class A and PVC pipes shall be made with a concrete collar as shown in the 
plans. 

12.05 This work will be paid for at the contract unit price per foot for STORM SEWERS, TYPE 1, WATER 
MAIN QUALITY PIPE, 36", which shall include the cost of furnishing and installing Class A and PVC storm 
sewer pipe, concrete collar as specified and the cost of providing and placing the select granular material 
described in paragraph 12.03; and no additional compensation will be allowed. 

SP-13 CONCRETE CURB, TYPE M 

13.01 This work shall consist of constructing mountable concrete curb at locations shown in the plans and 
as directed by the Engineer. This work shall be performed in accordance with Section 606 of the Standard 
Specifications and Highway Standard 606001. 

13.02 Dimensions of the mountable curb shall be as shown in the details on the plans. 

13.03 The mountable curb shall be tied to the adjacent pavement with No. 6 deformed bars at 36" centers. 

13.04 This work will be paid for at the contract unit price per foot for CONCRETE CURB, TYPE M; and no 
additional compensation will be allowed. 

SP-14 TREE REMOVAL, ACRES (SPECIAL) 

14.01 This work shall consist of the cutting, grubbing, removal, and disposal of trees and stumps as defined 
by Article 201.02 of the Standard Specifications. It shall also include removal from the site and disposal of 
any fallen or trees dropped in place prior to construction within the tree removal limits as shown on the 
plans. 

14.02 In accordance with the commitment regarding the Indiana Bat Habitat Protection Relative to Tree 
Clearing, a field visit was performed to identify suitable trees within the tree removal limits as shown on the 
plans. The trees suitable as bat habitats were identified and dropped in place prior to construction. 

14.03 Any tree removal required by the contractor's operations outside the limits shown on the plans shall 
be limited to October 16 to March 31 unless a field visit by a qualified individual as defined by the 
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commitment has determined no suitable trees exist within additional tree removal limits. 

14.04 This work will be paid for at the contract unit price per acre for TREE REMOVAL, ACRES (SPECIAL); 
and no additional compensation will be allowed. 

SP-15 TRENCH BACKFILL, SPECIAL 

15.01 This work shall consist of furnishing aggregate for backfilling trenches under proposed improved 
surfaces or are within two feet of the edge of proposed improved surfaces in accordance with Section 208 
of the Standard Specifications. 

15.02 Revise Article 208.02 to the following: The material shall be CA-6 aggregate in accordance with 
Section 1004 of the Standard Specifications. 

15.03 This work will be paid for at the contract unit price per cubic yard for TRENCH BACKFILL, SPECIAL; 
and no additional compensation will be allowed. 

SP-16 REMOVAL OF EXISTING STRUCTURE, SPECIAL 

16.01 This work shall consist of the removal of the existing abutments and pier and other items at the 
following location: 

          Sta. 703+40 to Sta. 703+74 

16.02 The existing structure consists of two abutments and one pier approximately 8" thick and 10' long 
concrete structures. Depth of the structure is currently unknown. 

16.03 This work shall be performed in accordance with Sections 202 and 501 of the Standard 
Specifications. The existing materials will have no salvage value. 

16.04 This work will be paid for at the contract unit price per each for REMOVAL OF EXISTING 
STRUCTURES, SPECIAL; and no additional compensation will be allowed. 

SP-17 CHAIN LINK FENCE, 4' (SPECIAL) 

17.01 This work shall consist of furnishing and erecting metal bicycle railings with wooden rub rails along 
the perimeter of I-72 as shown in the plans. 

17.02 This work shall be performed in accordance with Section 509 of the Standard Specifications and the 
detail shown on Sheet 48  of the plans. 

17.03 The rail panel lengths shall be in accordance with Article 509.05(d) Pipe Handrail, unless otherwise 
shown on the plans. 

17.04 The posts shall be constructed of the materials shown on the plans. Where posts are to be 
constructed of square hollow structural tubing (HSS), they shall meet the requirements of Article 1006.28(d) 
Woven Wire Fence Metal Posts. Class SI concrete shall be used for the footings. The maximum post 
spacing shall be 8 ft. 

17.05 The rub rail shall be a treated 2X6 wooden members meeting requirements of Section 1007 Timber 
and Preservative Treatment. 
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17.06 The chain link fence shall meet the requirements of Article 1006.27 Chain Link Fence. The type of 
fence fabric shall be Type IV, Class B polyvinyl chloride (PVC)-coated steel. The color shall meet with the 
approval of the Decatur Park District. 

17.07 This work will be paid for at the contract unit price per foot for CHAIN LINK FENCE, 4' (SPECIAL); 
and no additional compensation will be allowed. 

SP-18 PIPE HANDRAIL, SPECIAL 

18.01 This work shall consist of furnishing and erecting metal railings with wooden rub rails along box 
culvert headwalls and at locations specified in the plans. 

18.02 This work shall be performed in accordance with Section 509 of the Standard Specifications and the 
detail shown on Sheet 48 of the plans. 

18.03 The rail panel lengths shall be in accordance with Article 509.05(d) Pipe Handrail, unless otherwise 
shown on the plans. 

18.04 The posts shall be constructed of the materials shown on the plans. Where posts are to be 
constructed of square hollow structural tubing (HSS), they shall meet the requirements of Article 1006.28(d) 
Woven Wire Fence Metal Posts. Class SI concrete shall be used for the footings when not mounted to the 
culvert headwall. 

18.05 The rub rail shall be a treated 2X6 wooden members meeting requirements of Section 1007 Timber 
and Preservative Treatment. 

18.06 This work will be paid for at the contract unit price per foot for PIPE HANDRAIL, SPECIAL; and no 
additional compensation will be allowed. 

SP-19 STORM SEWER REMOVAL 

19.01 This work shall consist of the removal of the various storm sewers at the following location: 

          25.9' RT Sta. 709+13.8 to 73.3' LT Sta. 709+52.6 

19.02 This work shall be performed in accordance with Section 551 of the Standard Specifications and shall 
include the 42” CMP extension and collar material in addition to the 30” RCP. The existing pipe will have no 
salvage value. 

19.03 This work will be paid for at the contract unit price per foot for STORM SEWER REMOVAL; and no 
additional compensation will be allowed. 

SP-20 CHAIN LINK FENCE, 6’ (SPECIAL) 

20.01 This work shall consist of constructing 6 ft. tall chain link fences with wooden rub rails at locations 
specified in the plans. 

20.02 This work shall be performed in accordance with Section 664 of the Standard Specifications and 
Highway Standard 664001 and the detail shown on Sheet 48 of the plans. 
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20.03 The maximum post spacing shall be 8 ft. 

20.04 The chain link fence shall meet the requirements of Article 1006.27 Chain Link Fence. The type of 
fence fabric shall be Type IV, Class B polyvinyl chloride (PVC)-coated steel. The color shall meet with the 
approval of the Decatur Park District 

20.05 The rub rail shall be a treated 2X6 wooden members meeting requirements of Section 1007 Timber 
and Preservative Treatment. 

20.06 This work will be paid for at the contract unit price per foot for CHAIN LINK FENCE, 6’ (SPECIAL); 
and no additional compensation will be allowed. 

SP-21 CONCRETE GUTTER, TYPE A (SPECIAL) 

21.01 This work shall consist of constructing Type A concrete gutters at locations shown in the plans and as 
directed by the Engineer. This work shall be performed in accordance with Section 606 of the Standard 
Specifications and Highway Standard 606001. 

21.02 The concrete inlet and outlet shall not be measured separately but included with the linear foot 
measurement on the standard section. 

21.03 This work will be paid for at the contract unit price per foot for CONCRETE GUTTER, TYPE A 
(SPECIAL); and no additional compensation will be allowed. 

SP-22 FENCE REMOVAL 

22.01 This work shall consist of the removal of existing fences and gates along I-72. 

22.02 This work shall be performed in accordance with Section 440 of the Standard Specifications. 

22.03 Special care shall be taken when detaching sections of fence to be removed from sections of fence 
to remain in place as to not damage fences to remain. The detachment location shall occur at an existing 
post location. 

22.04 This work will be measured for payment in feet along the top of the fence from center to center of 
posts, including the length occupied by gates. 

22.05 This work will be paid for at the contract unit price per foot for FENCE REMOVAL; and no additional 
compensation will be allowed. 

SP-23 STRUCTURE EXCAVATION 

23.01 Revise Article 502.07 of the Standard Specifications to read:  

“When the structure excavation occurs in material other than rock, the limits of the excavation shall not 
exceed the limits specified on the plans.  A test section of excavation shall be performed to verify suitability 
and stability of the excavation prior to performing excavation at a larger scale. Should the test section of the 
recommended vertical cut as shown on the plans be determined unstable, a maximum of 1:1 slope starting 
at the top of the footing shall be used, but care shall be taken during excavation to not undercut the 
abutment. A slope flatter than 1:1 will not be allowed without further approval from the Engineer and the 
IDOT Bureau of Bridges and Structures.   
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The Contractor shall bear all responsibility for maintaining and monitoring the excavation and shall take all 
steps necessary to maintain stability and to not undercut the abutments.  The Contractor shall also monitor 
the weather and provide any and all protections necessary for any exposed excavations to prevent erosion 
caused due to flooding or stability issues due to saturated soil. Excavating and constructing the retaining 
wall in sections may be considered for approval by the Engineer to minimize exposure to inclement weather 
and stability issues”   

23.02 Revise the 1st sentence of the 8th paragraph of Article 502.10 to read: 

“Except as specified, the procedures for placing and compacting the backfill shall be according to Articles 
205.04, 205.05, and 205.06 with the exception that granular embankment shall not be used unless filter 
fabric is placed on the excavated existing ground.  Filter fabric will not be required when compacted earth 
embankment is to be placed.” 

23.03 This work will not be paid for separately, but shall be considered as included in the contract unit price 
per cubic yard for CONCRETE STRUCTURES and no additional compensation will be allowed. 

SP-24 TRAFFIC CONTROL PLAN 

24.01 This work shall consist of furnishing labor and materials necessary for furnishing, installing, 
maintenance, relocation, and removal of the various traffic control items and maintaining access to the 
properties abutting the project area. 

24.02 Traffic control shall be in accordance with the applicable sections of the Standard Specifications, the 
applicable guidelines contained in the Illinois Manual on Uniform Traffic Control Devices for Streets and 
Highways, this Special Provision, and the latest revision to the Highway Standards contained herein. 

24.03 Special attention is called to Articles 107.09, 107.14, Sections 701 through 703 of the Standard 
Specifications and the following Highway Standards: 

     701001     701006     701101     701106     701501     701901 

24.04 Standard 701001 shall be used during off-road operations on 2-lane, 2-way streets during daytime 
hours when the work zone is more than 15' away from the road. Anticipated operations which may utilize 
this Standard on the project includes, but not limited to, paving, grading and seeding work. 

24.05 Standard 701006 shall be used during off-road operations on 2-lane, 2-way streets during daytime 
hours when the work zone is between 2' and 15' from the road. Anticipated operations which may utilize this 
Standard on the project includes, but not limited to, paving, grading and seeding work. 

24.06 Standard 701101 shall be used during off-road operations on multilane highways during daytime 
hours when the work zone is between 2' and 15' from the road. Anticipated operations which may utilize this 
Standard on the project includes, but not limited to, paving, grading and seeding work. 

24.07 Standard 701106 shall be used during off-road operations on multilane highways during daytime 
hours when the work zone is more than 15' away from the road. Anticipated operations which may utilize 
this Standard on the project includes, but not limited to, paving, grading and seeding work. 

24.08 Standard 701501 shall be used for urban lane closures on 2-lane, 2-way streets. Anticipated 
operations which may utilize this Standard on the project includes, but not limited to, sidewalk and curb and 
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gutter paving along MacArthur Rd and Timber Lane. This item will be measured and paid for at the contract 
unit price per lump sum for TRAFFIC CONTROL AND PROTECTION STANDARD 701501 in accordance 
with Section 701 of the Standard Specifications; and no additional compensation will be allowed. 

24.09 Standard 701901 shall be used for the applicable traffic control devices needed. 

24.10 This work, with the exception of Standard 701501, will be measured and paid for at the contract unit 
price per lump sum for TRAFFIC CONTROL AND PROTECTION, (SPECIAL); and no additional 
compensation will be allowed. 

SP-25 EROSION CONTROL 

25.01 This work shall consist of furnishing labor and materials necessary for the placement, maintenance 
and removal of the various erosion control items. 

25.02 This work shall be performed in accordance with Sections 280, 281 and 282 of the Standard 
Specifications, Highway Standard 280001, the Illinois Urban Manual, this Special Provision, the Storm 
Water Pollution Prevention Plan and the Erosion Control Plans.  

25.03 Temporary Erosion Control Seeding shall be placed on all erodible/bare areas at the direction of the 
Engineer in accordance with Article 280.04 (f). An estimated quantity of 1,070 lbs. of seeding has been 
included for this purpose. 

25.04 Temporary Ditch Checks spacing was calculated using a 10 in. check height. If checks of a differing 
height are used during construction, the spacing shall be recalculated. The use of hay or straw bales as 
temporary ditch checks is not allowed. 

25.05 As specified in the Storm Water Pollution Prevention Plan, Stabilized Construction Entrances will be 
required at all points of ingress and egress utilized by the Contractor. These entrances will be constructed 
in accordance with the Illinois Urban Manual Practice Standard 930 and Standard Drawing No. IL-630. For 
the Contractor’s convenience the Standard Drawing has been included in the plans. This item of work will 
not be paid for separately, but shall be considered as included with the various pay items associated with 
the work; and no additional compensation will be allowed. 

25.06 As specified in the Storm Water Pollution Prevention Plan, Temporary Concrete Washout Facilities 
will be required when concrete pouring activities are being performed by the Contractor. These washout 
facilities will be constructed in accordance with the Illinois Urban Manual Practice Standard 954 and 
Standard Drawing Nos. IUM-654BW, IL-654ET or IL-654SB. For the Contractor’s convenience the Standard 
Drawings have been included in the plans. This item of work will not be paid for separately, but shall be 
considered as included with the various pay items associated with the work; and no additional 
compensation will be allowed. 

SP-26 TEMPORARY IN-STREAM DIVERSIONS AND EROSION CONTROL 

26.01 This work shall consist of furnishing all labor, materials, accessories, equipment, tools, transportation, 
services, labor, and technical competence for the construction and operation of diversion facilities to 
temporarily eliminate the flow in the creek as necessary to perform the required construction of in-stream 
appurtenances. 

26.02 The Contractor shall be responsible for managing flows in the creek as necessary during the 
construction process. 
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26.03 If the construction process being used by the Contractor requires the creek to be dewatered and/or 
the flow in the creek to bypass the work area, the Contractor shall provide adequate equipment, labor and 
materials to accomplish this work safely in a continuous and reliable manner. 

26.04 The Contractor shall provide the Engineer with a tentative date when they desire to divert flow. 

26.05 The Contractor MUST give the Engineer notice at least one week prior to beginning work on diverting 
flows. 

26.06 The Owner reserves the right to prohibit bypassing during periods of rain or when rain is predicted 
within the next 24 hours by the National Weather Service. 

26.07 The contractor shall develop a plan for the temporary diversion of the creek in accordance with the 
Illinois Urban Manual. Temporary erosion control measures for the chosen temporary diversion in 
accordance with the Illinois Urban Manual will also be required. This plan shall be submitted to the Engineer 
for review and approval 30 days prior to commencement of the in-stream work. 

26.08 All engines used for continuous by-passing shall have sound attenuating enclosures and critical rated 
noise suppression. 

26.09 The Contractor shall be responsible for any damages, including his own, and fines caused by his lack 
of diversion capacity or insufficient erosion control. The Contractor shall hold harmless the Owner and 
engineer for any damages or claim resulting from inadequate diversion capacity or operation. 

26.10 This work will not be paid for separately, but shall be considered as included with the various pay 
items associated with the work; and no additional compensation will be allowed. 

SP-27 COMMITMENTS 

27.01 A biological commitment has been made to protect the summer roosting and maternity habitat of the 
Federally Endangered Indiana Bat and the Proposed as Endangered Northern Long-Eared Bat. Tree 
removal shall be restricted to October 16 to March 31. 

27.02 A commitment has been made to construct this project in compliance with the U.S. Army Corps of 
Engineers Nationwide Permit 42 issued under Section 404 of the Clean Water Act. Attached is a copy of 
U.S. Army Corps of Engineers Permit No. CEMVR-OD-P-2015-970 and Fact Sheet No. 7(IL) which 
describes these requirements. 

27.03 A commitment has been made to construct this project in compliance with Section 401 of the Clean 
Water Act. Attached is a copy of the Section 401 Water Quality Certification Log No. C-0453-15 issued by 
Illinois Environmental Protection Agency. 

27.04 A commitment has been made to construct the project in accordance with Illinois Department of 
Natural Resources-Office of Water Resources Part 3700 Floodway Construction rules. Attached is a copy 
IDNR-OWR Permit No. DS2019103 which describes these requirements. 
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SP-28 STATUS OF UTILITIES TO BE ADJUSTED 

28.01 The following is a tabulation of known utilities. 

NAME OF UTILITY TYPE LOCATION 

ESTIMATED 
DATE 

RELOCATION 
COMPLETED 

COMCAST (CABLE) 
CONTACT: MARTHA GIERAS 
PHONE: (224) 229-5862 
MARTHA_GIERAS@COMCAST.COM 

Cable Lines & 
Appurtenances 

As shown on 
plans 

Not Anticipated 

AT&T (DISTRIBUTION) 
CONTACT:  
PHONE:  
G11629@ATT.COM 

Telephone 
Lines, Cable 

Lines & 
Appurtenances 

As shown on 
plans 

Not Anticipated 

AMEREN IP - (SOUTH) 
CONTACT: NATHAN HILL 
PHONE: (618) 301-5327 
NHILL2@AMEREN.COM 

Gas Mains & 
Appurtenances 

As shown on 
plans 

Not Anticipated 

Power Lines & 
Appurtenances 

As shown on 
plans Not Anticipated 

STATE OF ILLINOIS - CMS 
CONTACT: STEVE CREASEY 
PHONE: (217) 299-9312 (C) 
DOIT.ICN.FOCMAINT@ILLINOIS.GOV

Fiber Optic 
Lines & 

Appurtenances 

As shown on 
plans Not Anticipated 

CITY OF DECATUR, IL 
CONTACT: DON CISCO 
PHONE: (217) 521-7570 (C) 
DCISCO@DECATURIL.GOV 

Water Mains & 
Appurtenances 

As shown on 
plans Not Anticipated 

SANITARY DISTRICT OF DECATUR 
CONTACT: DON MILLER 
PHONE: (217) 433-4046 
DONM@SDD.DST.IL.US 

Sanitary Sewers 
& 

Appurtenances 

As shown on 
plans Not Anticipated 

28.02 The above represents the best information of the Department and is only included for the 
convenience of the bidder. The applicable provisions of Articles 105.07 and 107.20 of the 
Standard Specifications for Road and Bridge Construction shall apply. 

28.03 If any utility adjustment or removal has not been completed when required by the 
contractor’s operations, the contractor should notify the Engineer in writing. A request for an 
extension of time will be considered to the extent the contractor’s operations where affected. 
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This plan has been prepared to comply with the provisions of the National Pollutant Discharge Elimination System (NPDES) Permit No.
ILR 1 O (Permit ILR10), issued by the Illinois Environmental Protection Agency (IEPA) for storm water discharges from construction site 
activities. 

I certify under penalty of law that this document and all attachments were prepared under my direction or supervision in accordance with a 
system designed to assure that qualified personnel properly gathered and evaluated the information submitted. Based on my inquiry of 
the person or persons who manage the system, or those persons directly responsible for gathering the information, the information 
submitted is, to the best of my knowledge and belief, true, accurate and complete. I am aware that there are significant penalties for 
submitting false information, including the possibility of fine and imprisonment for knowing violations. 

Si nature Date 

r-><---------------------------,1 /-21-.z1I 
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!Execut ive D irector IIDecatur Park D istrict Will iam L. Clevenger 
'----------------� 

Note: Guidance on preparing each section of BOE 2342 can be found in Chapter 41 of the IDOT Bureau of Design and Environment 
(BOE) Manual. Chapter 41 and this form also reference the IDOT Drainage Manual which should be readily available. 

I. Site Description:

A. Provide a description of the project location; include latitude and lonqitude, section, town, and ranqe:

Cresthaven Park in Decatur, IL to Timber lane in Forsyth, IL 
Lat itude 39d -54m-08s N; Longitude 08 8d-57m-3 3s W 
Sect ion 27, T17N, R 2E of the 3rd P.M. 

B. Provide a description of the construction activity which is the subject of this plan. Include the number of construction stages, drainage
improvements in-stream work, installation, maintenance, removal of erosion measures, and permanent stabilization: 

The construction of a proposed 1 O' shared use path including two low water cross ings of Stevens Creek, 
modificat ions under the MacArthur Rd Bridge and the 1-72 Br idges to accommodate the path . 

C. Provide the estimated duration of this project:

124 months 

D. The total area of the construction site is estimated to be _7 _.5 ________ acres.

The total area of the site estimated to be disturbed by excavation, grading or other activities is 7.5 acres. 

E. The following are weighted averages of the runoff coefficient for this project before and after construction activities are completed; see
Section 4-102 of the IDOT Drainage Manual: 

10.25 before and after 

F. List all soils found within project boundaries; include map unit name, slope information, and erosivitv:

3 4 51 cA Lawson silt loam, cool mes ic, 0 to 2 percent slopes, frequently flooded
Whole So il K Factor = 0.3 2; Wind Erod ib il ity Group Rating= 6 
78 02B Orthents, loamy, undulat ing, rarely flooded 

Printed 01/21/21 BOE 2342 (Rev. 07/19/19) 
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Whole Soil K Factor = 0.43; Wind Erodibility Group Rating = 6 
802D Orthents, loamy, rolling 
Whole Soil K Factor = 0.43; Wind Erodibility Group Rating = 6 
802B Orthents, loamy, undulating 
Whole Soil K Factor = 0.43; Wind Erodibility Group Rating = 6 
3107A Sawmill silty clay loam, 0 to 2 percent slopes, frequently flooded 
Whole Soil K Factor =0.28; Wind Erodibility Group Rating = 6

G. If wetlands were delineated for this project, provide an extent of wetland acreage at the site; see Phase I report:
0.13 acres were delineated, 0.06 acres will be impacted.

H. Provide a description of potentially erosive areas associated with this project:
Potentially erosive areas on this project consists of bare earth areas exposed by earth excavation or placement 
of embankments, installation of culverts and and final grading activities.

I. The following is a description of soil disturbing activities by stages, their locations, and their erosive factors (e.g., steepness of slopes,
length of slopes, etc.):

Tree removal will proceed first, followed by rough grading and installation of the culverts. Roadbed grading and 
placement of the base will be followed by paving the path.

J. See the erosion control plans and/or drainage plans for this contract for information regarding drainage patterns, approximate slopes
anticipated before and after major grading activities, locations where vehicles enter or exit the site and controls to prevent offsite
sediment tracking (to be added after contractor identifies locations), areas of soil disturbance, the location of major structural and non-
structural controls identified in the plan, the location of areas where stabilization practices are expected to occur, surface waters
(including wetlands) , and locations where storm water is discharged to surface water including wetlands.

K. Identify who owns the drainage system (municipality or agency) this project will drain into:
Not Applicable

L. The following is a list of General NPDES ILR40 permittees within whose reporting jurisdiction this project is located:
The City of Decatur, IL and the Village of Forsyth, IL

M. The following is a list of receiving water(s) and the ultimate receiving water(s) for this site.  In addition, include receiving waters
that are listed as Biologically Significant Streams by the Illinois Department of Natural Resources (IDNR).  The location of the receiving
waters can be found on the erosion and sediment control plans:

Stevens Creek

N. Describe areas of the site that are to be protected or remain undisturbed.  These areas may include steep slopes (i.e., 1:3 or steeper),
highly erodible soils, streams, stream buffers, specimen trees, natural vegetation, nature preserves, etc.  Include any commitments or
requirements to protect adjacent wetlands.

For any storm water discharges from construction activities within 50-feet of Waters of the U.S. (except for activities for water-
dependent structures authorized by a Section 404 permit, describe: a) How a 50-foot undisturbed natural buffer will be provided
between the construction activity and the Waters of the U.S. or b) How additional erosion and sediment controls will be provided within
that area.

There are three wetland locations that will be protected by temporary fencing. A 404 permit has been obtained 
for work within the creek and floodway.

O. Per the Phase I document, the following sensitive environmental resources are associated with this project and may have the potential
to be impacted by the proposed development.  Further guidance on these resources is available in Section 41-4 of the BDE Manual.

303(d) Listed receiving waters for suspended solids, turbidity, or siltation. 
The name(s) of the listed water body, and identification of all pollutants causing impairment:
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Provide a description of how erosion and sediment control practices will prevent a discharge of sediment resulting from a storm event 
equal to or greater than a twenty-five (25) year, twenty-four (24) hour rainfall event:

Provide a description of the location(s) of direct discharge from the project site to the 303(d) water body:

Provide a description of the location(s) of any dewatering discharges to the MS4 and/or water body:

Applicable Federal, Tribal, State, or Local Programs

Floodplain

The entire project occurs within the boundary of the Stevens Creek floodplain. IDNR-OWR and ACOE permits 
have been obtained.

Historic Preservation

Receiving waters with Total Maximum Daily Load (TMDL) for sediment, total suspended solids, turbidity or siltation
TMDL (fill out this section if checked above) 

The name(s) of the listed water body:

Provide a description of the erosion and sediment control strategy that will be incorporated into the site design that is consistent with the 
assumptions and requirements of the TMDL:

If a specific numeric waste load allocation has been established that would apply to the project's discharges, provide a description of the 
necessary steps to meet that allocation:

Threatened and Endangered Species/Illinois Natural Areas (INAI)/Nature Preserves

This project is under a tree removal restriction due the the endangered Indiana bat.
Other

Wetland

Wetlands exist along the limits of the project. Wetlands not impacted by construction will be protected with 
temporary fencing. Impacted wetlands have been compensated for in a previous phase of the project.

P. The following pollutants of concern will be associated with this construction project:
Antifreeze / Coolants
Concrete
Concrete Curing Compounds
Concrete Truck Waste
Fertilizers / Pesticides
Paints
Petroleum (gas, diesel, oil, kerosene, hydraulic oil / fluids)
Soil Sediment

Solid Waste Debris
Solvents
Waste water from cleaning construction equipments
Other (Specify)

Other (Specify)
Other (Specify)
Other (Specify)

II. Controls:

Other (Specify)
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   This section of the plan addresses the controls that will be implemented for each of the major construction activities described in Section 
I.C above and for all use areas, borrow sites, and waste sites.  For each measure discussed, the Contractor will be responsible for its
implementation as indicated.  The Contractor shall provide to the Resident Engineer a plan for the implementation of the measures
indicated.  The Contractor, and subcontractors, will notify the Resident Engineer of any proposed changes, maintenance, or
modifications to keep construction activities compliant with the Permit ILR10.  Each such Contractor has signed the required certification
on forms which are attached to, and are a part of, this plan:

A. Erosion and Sediment Controls: At a minimum, controls must be coordinated, installed and maintained to:

1. Minimize the amount of soil exposed during construction activity;
2. Minimize the disturbance of steep slopes;
3. Maintain natural buffers around surface waters, direct storm water to vegetated areas to increase sediment removal and

maximize storm water infiltration, unless infeasible;
4. Minimize soil compaction and, unless infeasible, preserve topsoil.

B. Stabilization Practices:  Provided below is a description of interim and permanent stabilization practices, including site- specific
scheduling of the implementation of the practices.  Site plans will ensure that existing vegetation is preserved where attainable and
disturbed portions of the site will be stabilized.  Stabilization practices may include but are not limited to:  temporary seeding, permanent
seeding, mulching, geotextiles, sodding, vegetative buffer strips, protection of trees, preservation of mature vegetation, and other
appropriate measures.  Except as provided below in II.B.1 and II.B.2, stabilization measures shall be initiated immediately where
construction activities have temporarily or permanently ceased, but in no case more than one (1) day after the construction activity in
that portion of the site has temporarily or permanently ceases on all disturbed portions of the site where construction will not occur for a
period of fourteen (14) or more calendar days.

1. Where the initiation of stabilization measures is precluded by snow cover, stabilization measures shall be initiated as soon as
practicable.

2. On areas where construction activity has temporarily ceased and will resume after fourteen (14) days, a temporary stabilization
method can be used.

The following stabilization practices will be used for this project:

Erosion Control Blanket / Mulching Temporary Turf (Seeding, Class 7)
Geotextiles Temporary Mulching
Permanent Seeding Vegetated Buffer Strips
Preservation of Mature Seeding
Protection of Trees
Sodding
Temporary Erosion Control Seeding

Other (Specify)
Other (Specify)
Other (Specify)
Other (Specify)

Describe how the stabilization practices listed above will be utilized during construction:
Temporary erosion control seeding will be applied as necessary to disturbed earth areas in accordance with the 
Special Provisions and Section 280 of the Standard Specifications. Existing trees within the construction area to 
remain in place will be protection prior to commencement of construction activities. 

Describe how the stabilization practices listed above will be utilized after construction activities have been completed:
Permanent seeding with mulch or erosion control blankets will be applied to disturbed earth areas in accordance 
with the Special Provisions and Sections 250 and 280 of the Standard Specifications.

C. Structural Practices:  Provided below is a description of structural practices that will be implemented, to the degree attainable, to
divert flows from exposed soils, store flows or otherwise limit runoff and the discharge of pollutants from exposed areas of the site.
Such practices may include but are not limited to: perimeter erosion barrier, earth dikes, drainage swales, sediment traps, ditch checks,
subsurface drains, pipe slope drains, level spreaders, storm drain inlet protection, rock outlet protection, reinforced soil retaining
systems, gabions, and temporary or permanent sediment basins.  The installation of these devices may be subject to Section 404 of the
Clean Water Act.

Aggregate Ditch Stabilized Construction Exits
Concrete Revetment Mats Stabilized Trench Flow
Dust Suppression Slope Mattress
Dewatering Filtering Slope Walls
Gabions Temporary Ditch Check

15



BDE 2342 (Rev. 07/19/19)Printed 01/22/21

In-Stream or Wetland Work Temporary Pipe Slope Drain
Level Spreaders Temporary Sediment Basin
Paved Ditch Temporary Stream Crossing
Permanent Check Dams
Perimeter Erosion Barrier
Permanent Sediment Basin
Retaining Walls
Riprap

Other (Specify)
Other (Specify)
Other (Specify)
Other (Specify)

Temp. concrete washout
Turf Reinforcement Mats

Rock Outlet Protection
Sediment Trap
Storm Drain Inlet Protection

Other (Specify)
Other (Specify)
Other (Specify)

Describe how the structural practices listed above will be utilized during construction:
Stabilized construction exits will be required at locations where vehicles enter and exit the construction site. 
Perimeter erosion barrier will be required at locations where runoff may escape the construction area. Inlet and 
pipe protection will be required at the upstream end of all proposed and existing culverts in the construction area. 
Ditch check will be placed after ditch grades have been cut. A temporary concrete washout facility will be 
required during concrete paving activities.

Describe how the structural practices listed above will be utilized after construction activities have been completed:
Permanent riprap pads will will be placed at various culvert outlets along the project as well as upstream and 
downstream of the low water culvert crossings. Slope walls will be placed under bridges to reduce potential 
scour.

D. Treatment Chemicals
Will polymer flocculants or treatment chemicals be utilized on this project: NoYes

If yes above, identify where and how polymer flocculants or treatment chemicals will be utilized on this project.

E. Permanent (i.e., Post-Construction) Storm Water Management Controls: Provided below is a description of measures that will be
installed during the construction process to control volume and pollutants in storm water discharges that will occur after construction
operations have been completed.The installation of these devices may be subject to Section 404 of the Clean Water Act.

1. Such practices may include but are not limited to: storm water detention structures (including wet ponds), storm water retention
structures, flow attenuation by use of open vegetated swales and natural depressions, infiltration of runoff on site, and sequential
systems (which combine several practices).

The practices selected for implementation were determined based on the technical guidance in Chapter 41 (Construction Site Storm
Water Pollution Control) of the IDOT BDE Manual.  If practices other than those discussed in Chapter 41 are selected for
implementation or if practices are applied to situations different from those covered in Chapter 41, the technical basis for such decisions
will be explained below.

2. Velocity dissipation devices will be placed at discharge locations and along the length of any outfall channel as necessary to provide a
non-erosive velocity flow from the structure to a water course so that the natural physical and biological characteristics and functions
are maintained and protected (e.g., maintenance of hydrologic conditions such as the hydroperiod and hydrodynamics present prior to
the initiation of construction activities).

Description of permanent storm water management controls:

Not required

F. Approved State or Local Laws:  The management practices, controls and provisions contained in this plan will be in accordance with
IDOT specifications, which are at least as protective as the requirements contained in the IEPA's Illinois Urban Manual.  Procedures
and requirements specified in applicable sediment and erosion site plans or storm water management plans approved by local officials
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shall be described or incorporated by reference in the space provided below.  Requirements specified in sediment and erosion site 
plans, site permits, storm water management site plans or site permits approved by local officials that are applicable to protecting 
surface water resources are, upon submittal of an NOI, to be authorized to discharge under the Permit ILR10 incorporated by reference 
and are enforceable under this permit even if they are not specifically included in the plan. 

    Description of procedures and requirements specified in applicable sediment and erosion site plans or storm water management plans 
approved by local officials:

The City of Decatur and the Village of Forsyth belong to the Macon County MS4 workgroup. Land disturbance 
permit will be filed with both agencies and the IEPA upon selection of a contractor in accordance with their 
regulations.

G. Contractor Required Submittals:  Prior to conducting any professional services at the site covered by this plan, the Contractor and
each subcontractor responsible for compliance with the permit shall submit to the Resident Engineer a Contractor Certification
Statement, BDE 2342A.

1. The Contractor shall provide a construction schedule containing an adequate level of detail to show major activities with implementation
of pollution prevention BMPs, including the following items:

· Approximate duration of the project, including each stage of the project
· Rainy season, dry season, and winter shutdown dates
· Temporary stabilization measures to be employed by contract phases
· Mobilization time-frame
· Mass clearing and grubbing/roadside clearing dates
· Deployment of Erosion Control Practices
· Deployment of Sediment Control Practices (including stabilized cons

· Deployment of Construction Site Management Practices (including concrete washout facilities, chemical storage,
refueling       locations, etc.)

· Paving, saw-cutting, and any other pavement related operations
· Major planned stockpiling operation
·  Time frame  for other significant long-term operations or activities that may plan non-storm water discharges as 

dewatering, grinding, etc     
· Permanent stabilization activities for each area of the project

2. During the pre-construction meeting, the Contractor and each subcontractor shall provide, as an attachment to their signed Contractor
Certification Statement, a discussion of how they will comply with the requirements of the permit in regard to the following items and
provide a graphical representation showing location and type of BMPs to be used when applicable:

· Temporary Ditch Checks - Identify what type and the source of Temporary Ditch Checks that will be installed as part of
the project.  The installation details will then be included with the SWPPP.

· Vehicle Entrances and Exits  - Identify type and location of stabilized construction entrances and exits to be used and
how they will be maintained.

· Material Delivery, Storage and Use  - Discuss where and how materials including chemicals, concrete curing
compounds, petroleum products, etc. will be stored for this project.

· Stockpile Management  - Identify the location of both on-site and off-site stockpiles.  Discuss what BMPs will be used to
prevent pollution of storm water from stockpiles.

· Waste Disposal  - Discuss methods of waste disposal that will be used for this project.
· Spill Prevention and Control  - Discuss steps that will be taken in the event of a material spill (chemicals, concrete curing

compounds, petroleum, etc.)
· Concrete Residuals and Washout Wastes  - Discuss the location and type of concrete washout facilities to be used on

this project and how they will be signed and maintained.
· Litter Management  - Discuss how litter will be maintained for this project (education of employees, number of

dumpsters, frequency of dumpster pick-up, etc.).
· Vehicle and Equipment Fueling  - Identify equipment fueling locations for this project and what BMPs will be used to

ensure containment and spill prevention.
· Vehicle and Equipment Cleaning and Maintenance  - Identify where equipment cleaning and maintenance locations for

this project and what BMPs will be used to ensure containment and spill prevention.
· Dewatering Activities  - Identify the controls which will be used during dewatering operations to ensure sediments will not

leave the construction site.
· Polymer Flocculants and Treatment Chemicals  - Identify the use and dosage of treatment chemicals and provide the

Resident Engineer with Material Safety Data Sheets.  Describe procedures on how the chemicals will be used and
identify who will be responsible for the use and application of these chemicals.  The selected individual must be trained
on the established procedures.

· Additional measures indicated in the plan.

III. Maintenance:

When requested by the Contractor, the Resident Engineer will provide general maintenance guides (e.g., IDOT Erosion and Sediment
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Control Field Guide) to the Contractor for the practices associated with this project.  Describe how all items will be checked for structural 
integrity, sediment accumulation and functionality.  Any damage or undermining shall be repaired immediately.  Provide specifics on 
how repairs will be made.  The following additional procedures will be used to maintain, in good and effective operating conditions, the 
vegetation, erosion and sediment control measures and other protective measures identified in this plan.  It will be the Contractor's 
responsibility to attain maintenance guidelines for any manufactured BMPs which are to be installed and maintained per manufacture's 
specifications.

Maintenance of temporary erosion control in accordance with the Special Provision and Section 280 of the 
Standard Specifications shall be the responsibility of the contractor.

IV. Inspections:

Qualified personnel shall inspect disturbed areas of the construction site including Borrow, Waste, and Use Areas, which have not yet
been finally stabilized, structural control measures, and locations where vehicles and equipment enter and exit the site using IDOT
Storm Water Pollution Prevention Plan Erosion Control Inspection Report, BC 2259.  Such inspections shall be conducted at least once
every seven (7) calendar days and within twenty-four (24) hours of the end of a storm or by the end of the following business or work
day that is 0.5 inch or greater or equivalent snowfall.

Inspections may be reduced to once per month when construction activities have ceased due to frozen conditions.  Weekly inspections
will recommence when construction activities are conducted, or if there is 0.5” or greater rain event, or a discharge due to snowmelt
occurs.

If any violation of the provisions of this plan is identified during the conduct of the construction work covered by this plan, the Resident
Engineer shall notify the appropriate IEPA Field Operations Section office by email at: epa.swnoncomp@illinois.gov, telephone or fax
within twenty-four (24) hours of the incident.  The Resident Engineer shall then complete and submit an “Incidence of Non-
Compliance” (ION) report for the identified violation within five (5) days of the incident.  The Resident Engineer shall use forms provided
by IEPA and shall include specific information on the cause of noncompliance, actions which were taken to prevent any further causes
of noncompliance, and a statement detailing any environmental impact which may have resulted from the noncompliance.  All reports of
non-compliance shall be signed by a responsible authority in accordance with Part VI. G of the Permit ILR10.

The Incidence of Non-Compliance shall be mailed to the following address:
Illinois Environmental Protection Agency
Division of Water Pollution Control
Attn:  Compliance Assurance Section
1021 North Grand East
Post Office Box 19276
Springfield, Illinois 62794-9276

V. Failure to Comply:

Failure to comply with any provisions of this Storm Water Pollution Prevention Plan will result in the implementation of a National
Pollutant Discharge Elimination System/Erosion and Sediment Control Deficiency Deduction against the Contractor and/or penalties
under the Permit ILR10 which could be passed on to the Contractor.
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Prior to conducting any professional services at the site covered by this contract, the Contractor and every subcontractor 
must complete and return to the Resident Engineer the following certification.  A separate certification must be submitted by 
each firm.  Attach to this certification all items required by Section II.G of the Storm Water Pollution Prevention Plan 
(SWPPP) which will be handled by the Contractor/subcontractor completing this form.
Route

Stevens Creek Bikeway - Ph. 2B
Marked Route Section Number

14-P4000-01-BT
Project Number

8MKL(453)
County

Macon
Contract Number

95892
This certification statement is a part of SWPPP for the project described above, in accordance with the General NPDES 
Permit No. ILR10 issued by the Illinois Environmental Protection Agency. 

I certify under penalty of law that I understand the terms of the Permit No. ILR 10 that authorizes the storm water discharges 
associated with industrial activity from the construction site identified as part of this certification. 

Additionally, I have read and understand all of the information and requirements stated in SWPPP for the above mentioned 
project; I have received copies of all appropriate maintenance procedures; and, I have provided all documentation required 
to be in compliance with the Permit ILR10 and SWPPP and will provide timely updates to these documents as necessary.

Contractor
Sub-Contractor

Title

Signature Date 

Phone

City State Zip Code

Print Name

Name of Firm

Street Address

Items which this Contractor/subcontractor will be responsible for as required in Section II.G. of SWPPP
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DEPARTMENT OF THE ARMY 
CORPS OF ENGINEERS, ROCK ISLAND DISTRICT 

PO BOX 2004 CLOCK TOWER BUILDING 
ROCK ISLAND, ILLINOIS  61204-2004 

October 7, 2020 

Operations Division 

SUBJECT: CEMVR-OD-P-2015-970 

Clay Gerhard 
Decatur Park District 
620 East Riverside Avenue 
Decatur, Illinois  62521 

Dear Mr. Gerhard: 

Our office has reviewed all information provided to us concerning the proposed construction of 
the Stevens Creek Bikeway – Phase 2B located in Section 27, Township 17 North, Range 2 East, 
Macon County, Illinois.  

The project is authorized under Nationwide Permit No. 42, provided it meets the Nationwide 
Permit terms and conditions which are contained in the enclosed Fact Sheet No. 8(IL) including the 
Illinois Regional Conditions, the Section 401 Water Quality Certification issued by the Illinois 
Environmental Protection Agency and any special conditions that have been included in this 
nationwide permit verification letter.  The decision regarding this action is based on information 
found in the administrative record, which documents the District’s decision-making process, the 
basis for the decision, and the final decision.  

The Illinois Department of Transportation is responsible for the NEPA process for this project 
which includes compliance with the Endangered Species Act and National Historic Preservation 
Act. 

This verification is valid until March 18, 2022, unless the nationwide permit is modified, 
reissued, or revoked.  It is your responsibility to remain informed of changes to the nationwide 
permit program.  We will issue a public notice announcing any changes if and when they occur.  
Furthermore, if you commence or are under contract to commence this activity before the date the 
nationwide permit is modified or revoked, you will have twelve months from that date to complete 
your activity under the present terms and conditions of this nationwide permit.  If the Pipeline 
Company’s project plans change, they should contact our office for another determination. 

This authorization does not eliminate the requirement that you must still acquire other 
applicable Federal, state, and local permits.  If you have not already coordinated the project with the 
Illinois Department of Natural Resources – Offices of Water Resources, please contact them at 
217/782-3863 to determine if a floodplain development permit is required for your project.  You 
may contact the IEPA Facility Evaluation Unit at 217/782-3362 to determine whether additional 
authorizations are required from the IEPA.  Please send any electronic correspondence to 
Epa.401.docs@illinois.gov. 

REPLY TO
ATTENTION OF 
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You are required to complete and return the enclosed “Completed Work Certification” form 
upon completion of your project in accordance with General Condition No. 30 of the nationwide 
permits. 
 

Should you have any questions, please contact our Regulatory Branch by letter, or telephone 
Ms. Samantha Chavez at 309/794-5104 or email at samantha.j.chavez@usace.army.mil. 
 

Sincerely, 
 
 
 
 

Trevor Popkin 
Chief, Illinois/Missouri Section 
Regulatory Branch 

 
Copy Furnished: (w/o enclosures) 
 
Mr. William Milner, P.E. 
Office of Water Resources 
Illinois Department of Natural Resources 
One Natural Resources Way 
Springfield, Illinois  62701-1271 
Bill.Milner@illinois.gov  
 
Mr. Darin LeCrone, P.E. 
Illinois Environmental Protection Agency 
Division of Water Pollution Control, Sect. 15 
1021 North Grand Avenue East 
Post Office Box 19276 
Springfield, Illinois  62794-9276 
Darin.LeCrone@illinois.gov  
 
Matthew B. Foster, P.E., P.L.S 
5 N. Country Club Rd   
Decatur, Illinois  62521 
mfoster@chastainengineers.com 
  

Digitally signed by 
POPKIN.TREVOR.EUGENE.136707
3493 
Date: 2020.10.14 16:56:35 -05'00'
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COMPLETED WORK CERTIFICATION  
 
 
 
Permit Number: CEMVR-OD-P-2015-970 
 
 
Name of Permittee: Decatur Park District 
 
 
County/State:  Macon / Illinois 
 
 
Date of Issuance: October 7, 2020 
 
 
 
Upon completion of the activity authorized by this permit and any mitigation required by the 
permit, sign this certification and return it to the following address: 
 
 
   U.S. Army Engineer District, Rock Island 

ATTN:  Regulatory Branch 
   Clock Tower Building 
   Post Office Box 2004 
   Rock Island, Illinois  61204-2004 
 
 
Please note that your permitted activity is subject to a compliance inspection by a U.S. Army Corps 
of Engineers representative.  If you fail to comply with this permit, you are subject to permit 
suspension, modification, or revocation. 
 
I hereby certify that the work authorized by the above reference permit has been completed in 
accordance with the terms and conditions of the said permit, and required mitigation was completed 
in accordance with the permit conditions. 
 
 
 
 
_________________________________  ______________________________ 
Signature of Permittee    Date 
 
 
 
 
 
 
SC 
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LR107-4
Page 1 of 1 

State of Illinois 
Department of Transportation 

Bureau of Local Roads and Streets 

SPECIAL PROVISION 
FOR

INSURANCE

Effective:  February 1, 2007 
Revised: August 1, 2007 

All references to Sections or Articles in this specification shall be construed to mean specific 
Section or Article of the Standard Specifications for Road and Bridge Construction, adopted by 
the Department of Transportation. 

The Contractor shall name the following entities as additional insured under the Contractor’s 
general liability insurance policy in accordance with Article 107.27: 

The entities listed above and their officers, employees, and agents shall be indemnified and 
held harmless in accordance with Article 107.26. 

The Decatur Park District, Illinois
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COMPENSABLE DELAY COSTS (BDE) 
 
Effective:  June 2, 2017 
Revised:  April 1, 2019 
 
Revise Article 107.40(b) of the Standard Specifications to read: 
 

“ (b) Compensation.  Compensation will not be allowed for delays, inconveniences, or 
damages sustained by the Contractor from conflicts with facilities not meeting the above 
definition; or if a conflict with a utility in an unanticipated location does not cause a 
shutdown of the work or a documentable reduction in the rate of progress exceeding the 
limits set herein.  The provisions of Article 104.03 notwithstanding, compensation for 
delays caused by a utility in an unanticipated location will be paid according to the 
provisions of this Article governing minor and major delays or reduced rate of production 
which are defined as follows. 
 
(1) Minor Delay.  A minor delay occurs when the work in conflict with the utility in an 

unanticipated location is completely stopped for more than two hours, but not to 
exceed two weeks. 
 

(2) Major Delay.  A major delay occurs when the work in conflict with the utility in an 
unanticipated location is completely stopped for more than two weeks. 
 

(3) Reduced Rate of Production Delay.  A reduced rate of production delay occurs when 
the rate of production on the work in conflict with the utility in an unanticipated 
location decreases by more than 25 percent and lasts longer than seven calendar 
days.” 

 
Revise Article 107.40(c) of the Standard Specifications to read: 
 

“ (c) Payment.  Payment for Minor, Major, and Reduced Rate of Production Delays will be 
made as follows. 
 
(1) Minor Delay.  Labor idled which cannot be used on other work will be paid for 

according to Article 109.04(b)(1) and (2) for the time between start of the delay and 
the minimum remaining hours in the work shift required by the prevailing practice in 
the area. 
 
Equipment idled which cannot be used on other work, and which is authorized to 
standby on the project site by the Engineer, will be paid for according to 
Article 109.04(b)(4). 
 

(2) Major Delay.  Labor will be the same as for a minor delay. 
 
Equipment will be the same as for a minor delay, except Contractor-owned 
equipment will be limited to two weeks plus the cost of move-out to either the 
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Contractor’s yard or another job and the cost to re-mobilize, whichever is less.  
Rental equipment may be paid for longer than two weeks provided the Contractor 
presents adequate support to the Department (including lease agreement) to show 
retaining equipment on the job is the most economical course to follow and in the 
public interest. 
 

(3) Reduced Rate of Production Delay.  The Contractor will be compensated for the 
reduced productivity for labor and equipment time in excess of the 25 percent 
threshold for that portion of the delay in excess of seven calendar days.  
Determination of compensation will be in accordance with Article 104.02, except 
labor and material additives will not be permitted. 
 

Payment for escalated material costs, escalated labor costs, extended project overhead, 
and extended traffic control will be determined according to Article 109.13.” 

 
Revise Article 108.04(b) of the Standard Specifications to read: 
 

“ (b) No working day will be charged under the following conditions. 
 
(1) When adverse weather prevents work on the controlling item. 

 
(2) When job conditions due to recent weather prevent work on the controlling item. 

 
(3) When conduct or lack of conduct by the Department or its consultants, 

representatives, officers, agents, or employees; delay by the Department in making 
the site available; or delay in furnishing any items required to be furnished to the 
Contractor by the Department prevents work on the controlling item. 

 
(4) When delays caused by utility or railroad adjustments prevent work on the controlling 

item. 
 

(5) When strikes, lock-outs, extraordinary delays in transportation, or inability to procure 
critical materials prevent work on the controlling item, as long as these delays are not 
due to any fault of the Contractor. 

 
(6) When any condition over which the Contractor has no control prevents work on the 

controlling item.” 
 
Revise Article 109.09(f) of the Standard Specifications to read: 

 
“ (f) Basis of Payment.  After resolution of a claim in favor of the Contractor, any adjustment 

in time required for the work will be made according to Section 108.  Any adjustment in 
the costs to be paid will be made for direct labor, direct materials, direct equipment, 
direct jobsite overhead, direct offsite overhead, and other direct costs allowed by the 
resolution.  Adjustments in costs will not be made for interest charges, loss of anticipated 
profit, undocumented loss of efficiency, home office overhead and unabsorbed overhead 
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other than as allowed by Article 109.13, lost opportunity, preparation of claim expenses 
and other consequential indirect costs regardless of method of calculation. 
 
The above Basis of Payment is an essential element of the contract and the claim cost 
recovery of the Contractor shall be so limited.” 

 
Add the following to Section 109 of the Standard Specifications. 
 

“ 109.13 Payment for Contract Delay.  Compensation for escalated material costs, 
escalated labor costs, extended project overhead, and extended traffic control will be allowed 
when such costs result from a delay meeting the criteria in the following table. 

 
Contract Type Cause of Delay Length of Delay 

Working Days 
Article 108.04(b)(3) or 
Article 108.04(b)(4) 

No working days have been charged for two 
consecutive weeks. 

Completion 
Date 

Article 108.08(b)(1) or 
Article 108.08(b)(7) 

The Contractor has been granted a minimum 
two week extension of contract time, according 
to Article 108.08. 

 
Payment for each of the various costs will be according to the following. 
 
(a) Escalated Material and/or Labor Costs.  When the delay causes work, which would have 

otherwise been completed, to be done after material and/or labor costs have increased, 
such increases will be paid.  Payment for escalated material costs will be limited to the 
increased costs substantiated by documentation furnished by the Contractor.  Payment 
for escalated labor costs will be limited to those items in Article 109.04(b)(1) and (2), 
except the 35 percent and 10 percent additives will not be permitted. 

 
(b) Extended Project Overhead.  For the duration of the delay, payment for extended project 

overhead will be paid as follows. 
 
(1) Direct Jobsite and Offsite Overhead.  Payment for documented direct jobsite 

overhead and documented direct offsite overhead, including onsite supervisory and 
administrative personnel, will be allowed according to the following table. 
 

Original Contract 
Amount 

Supervisory and Administrative 
Personnel 

Up to $5,000,000 One Project Superintendent 

Over $   5,000,000 -  
up to $25,000,000 

One Project Manager, 
One Project Superintendent or 
Engineer, and 
One Clerk 

Over $25,000,000 -  
up to $50,000,000 

One Project Manager, 
One Project Superintendent, 
One Engineer, and 
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One Clerk 

Over $50,000,000 

One Project Manager, 
Two Project Superintendents, 
One Engineer, and 
One Clerk 

 
(2) Home Office and Unabsorbed Overhead.  Payment for home office and unabsorbed 

overhead will be calculated as 8 percent of the total delay cost. 
 

(c) Extended Traffic Control.  Traffic control required for an extended period of time due to 
the delay will be paid for according to Article 109.04.   
 
When an extended traffic control adjustment is paid under this provision, an adjusted unit 
price as provided for in Article 701.20(a) for increase or decrease in the value of work by 
more than ten percent will not be paid. 
 

Upon payment for a contract delay under this provision, the Contractor shall assign 
subrogation rights to the Department for the Department’s efforts of recovery from any other 
party for monies paid by the Department as a result of any claim under this provision.  The 
Contractor shall fully cooperate with the Department in its efforts to recover from another party 
any money paid to the Contractor for delay damages under this provision.” 
 
 
80384 
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CORRUGATED PLASTIC PIPE (CULVERT AND STORM SEWER) (BDE) 
 
Effective:  January 1, 2021 
 
Revise Tables IIIA and IIIB of Article 542.03 and the storm sewers tables of Article 550.03 of the 
Standard Specifications to read: 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

(SEE TABLES ON NEXT 10 PAGES) 
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“PIPE CULVERTS 
TABLE IIIA:  PLASTIC PIPE PERMITTED 

FOR A GIVEN PIPE DIAMETER AND FILL HEIGHT OVER THE TOP OF THE PIPE 

Nominal 
Diameter 

(in.) 

Type 1 Type 2 Type 3 Type 4 
Fill Height:  3' and less, 

with 1' min 
Fill Height:  Greater than 3', 

not exceeding 10' 
Fill Height:  Greater than 10', 

not exceeding 15' 
Fill Height:  Greater than 15', 

not exceeding 20' 

PVC CPVC PE CPE CPP PVC CPVC PE CPE CPP PVC CPVC PE CPE CPP PVC CPVC PE CPE CPP 

10 X QPL X QPL NA X QPL X QPL NA X QPL X QPL NA X QPL X QPL NA 
12 X QPL X QPL QPL X QPL X QPL QPL X QPL X QPL QPL X QPL X QPL QPL 
15 X QPL NA QPL QPL X QPL NA QPL QPL X QPL NA QPL QPL X QPL NA QPL QPL 
18 X QPL X QPL QPL X QPL X QPL QPL X QPL X QPL QPL X QPL X QPL QPL 
21 X QPL NA QPL NA X QPL NA QPL NA X QPL NA QPL NA X QPL NA NA NA 
24 X QPL X QPL QPL X QPL X QPL QPL X QPL X QPL QPL X QPL X NA QPL 
27 X NA NA NA NA X NA NA NA NA X NA NA NA NA X NA NA NA NA 
30 X QPL X QPL QPL X QPL X QPL QPL X QPL X QPL QPL X QPL X NA QPL 
36 X QPL X QPL QPL X QPL X QPL QPL X QPL X QPL QPL X QPL X NA QPL 
42 X NA X QPL QPL X NA X QPL QPL X NA X NA QPL X NA X NA NA 
48 X NA X QPL QPL X NA X QPL QPL X NA X NA QPL X NA X NA NA 
54 NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA 
60 NA NA NA QPL QPL NA NA NA QPL QPL NA NA NA NA QPL NA NA NA NA NA 

Notes: PVC Polyvinyl Chloride Pipe 
CPVC Corrugated Polyvinyl Chloride Pipe with a Smooth Interior 
PE Polyethylene Pipe 
CPE Corrugated Polyethylene Pipe with a Smooth Interior 
CPP Corrugated Polypropylene Pipe with a Smooth Interior 
X Permitted 
QPL Permitted for the producers approved for that diameter in the Department’s qualified product list 
NA Not Acceptable 
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PIPE CULVERTS (metric) 
TABLE IIIA:  PLASTIC PIPE PERMITTED 

FOR A GIVEN PIPE DIAMETER AND FILL HEIGHT OVER THE TOP OF THE PIPE 

Nominal 
Diameter 

(mm) 

Type 1 Type 2 Type 3 Type 4 
Fill Height:  1 m and less, 

with 0.3 m min. cover 
Fill Height:  Greater than 1 m, 

not exceeding 3 m 
Fill Height:  Greater than 3 m, 

not exceeding 4.5 m 
Fill Height:  Greater than 4.5 m, not 

exceeding 6 m 

PVC CPVC PE CPE CPP PVC CPVC PE CPE CPP PVC CPVC PE CPE CPP PVC CPVC PE CPE CPP 

250 X QPL X QPL NA X QPL X QPL NA X QPL X QPL NA X QPL X QPL NA 
300 X QPL X QPL QPL X QPL X QPL QPL X QPL X QPL QPL X QPL X QPL QPL 
375 X QPL NA QPL QPL X QPL NA QPL QPL X QPL NA QPL QPL X QPL NA QPL QPL 
450 X QPL X QPL QPL X QPL X QPL QPL X QPL X QPL QPL X QPL X QPL QPL 
525 X QPL NA QPL NA X QPL NA QPL NA X QPL NA QPL NA X QPL NA NA NA 
600 X QPL X QPL QPL X QPL X QPL QPL X QPL X QPL QPL X QPL X NA QPL 
675 X NA NA NA NA X NA NA NA NA X NA NA NA NA X NA NA NA NA 
750 X QPL X QPL QPL X QPL X QPL QPL X QPL X QPL QPL X QPL X NA QPL 
900 X QPL X QPL QPL X QPL X QPL QPL X QPL X QPL QPL X QPL X NA QPL 
1050 X NA X QPL QPL X NA X QPL QPL X NA X NA QPL X NA X NA NA 
1200 X NA X QPL QPL X NA X QPL QPL X NA X NA QPL X NA X NA NA 
1350 NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA 
1500 NA NA NA QPL QPL NA NA NA QPL QPL NA NA NA NA QPL NA NA NA NA NA 

Notes: PVC Polyvinyl Chloride Pipe 
CPVC Corrugated Polyvinyl Chloride Pipe with a Smooth Interior 
PE Polyethylene Pipe 
CPE Corrugated Polyethylene Pipe with a Smooth Interior 
CPP Corrugated Polypropylene Pipe with a Smooth Interior 
X Permitted 
QPL Permitted for the producers approved for that diameter in the Department’s qualified product list 
NA Not Acceptable 
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PIPE CULVERTS 
TABLE IIIB:  PLASTIC PIPE PERMITTED 

FOR A GIVEN PIPE DIAMETER AND FILL HEIGHT OVER THE TOP OF THE PIPE 

Nominal 
Diameter 

(in.) 

Type 5 Type 6 Type 7 
Fill Height:  Greater than 20',  

not exceeding 25' 
Fill Height:  Greater than 25', 

not exceeding 30' 
Fill Height:  Greater than 30', 

not exceeding 35' 

PVC CPVC PE CPE CPP PVC CPVC PE PVC CPVC PE 

10 X QPL X QPL NA X QPL X X QPL X 
12 X QPL X QPL QPL X QPL X X QPL X 
15 X QPL NA NA QPL X QPL NA X QPL NA 
18 X QPL X NA NA X QPL X X QPL X 
21 X QPL NA NA NA X QPL NA X QPL NA 
24 X QPL X NA NA X QPL X X QPL X 
27 X NA NA NA NA X NA NA X NA NA 
30 X QPL X NA QPL X QPL X X QPL X 
36 X QPL X NA NA X QPL X X QPL X 
42 X NA X NA NA X NA X X NA X 
48 X NA X NA NA X NA X X NA X 
54 NA NA NA NA NA NA NA NA NA NA NA 
60 NA NA NA NA NA NA NA NA NA NA NA 
Notes: PVC       Polyvinyl Chloride Pipe 

CPVC Corrugated Polyvinyl Chloride Pipe with a Smooth Interior 
CPP Corrugated Polypropylene Pipe with a Smooth Interior 
X Permitted 
QPL Permitted for the producers approved for that diameter in the Department’s qualified product list 
NA Not Acceptable 
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PIPE CULVERTS (metric) 
TABLE IIIB:  PLASTIC PIPE PERMITTED 

FOR A GIVEN PIPE DIAMETER AND FILL HEIGHT OVER THE TOP OF THE PIPE 

Nominal 
Diameter 

(mm) 

Type 5 Type 6 Type 7 
Fill Height:  Greater than 6 m,  

not exceeding 7.5 m 
Fill Height:  Greater than 7.5 m, 

not exceeding 9 m 
Fill Height:  Greater than 9 m, 

not exceeding 10.5 m 

PVC CPVC PE CPE CPP PVC CPVC PE PVC CPVC PE 

250 X QPL X QPL NA X QPL X X QPL X 
300 X QPL X QPL QPL X QPL X X QPL X 
375 X QPL NA NA QPL X QPL NA X QPL NA 
450 X QPL X NA NA X QPL X X QPL X 
525 X QPL NA NA NA X QPL NA X QPL NA 
600 X QPL X NA NA X QPL X X QPL X 
675 X NA NA NA NA X NA NA X NA NA 
750 X QPL X NA QPL X QPL X X QPL X 
900 X QPL X NA NA X QPL X X QPL X 

1000 X NA X NA NA X NA X X NA X 
1200 X NA X NA NA X NA X X NA X 
1350 NA NA NA NA NA NA NA NA NA NA NA 
1500 NA NA NA NA NA NA NA NA NA NA NA 

Notes: PVC Polyvinyl Chloride Pipe 
CPVC Corrugated Polyvinyl Chloride Pipe with a Smooth Interior 
CPP Corrugated Polypropylene Pipe with a Smooth Interior 
X Permitted 
QPL Permitted for the producers approved for that diameter in the Department’s qualified product list 
NA Not Acceptable 
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STORM SEWERS 
KIND OF MATERIAL PERMITTED AND STRENGTH REQUIRED 

FOR A GIVEN PIPE DIAMETERS AND FILL HEIGHTS OVER THE TOP OF THE PIPE 

Nominal 
Diameter 

in. 

Type 1 Type 2 

Fill Height:  3' and less, 
with 1' min. 

Fill Height:  Greater than 3', 
not exceeding 10' 

RCCP CSP ESCP PVC CPVC PE CPE CPP RCCP CSP ESCP PVC CPVC PE CPE CPP 
10 NA 3 X X QPL X QPL NA NA 1 *X X QPL X QPL NA 
12 IV NA X X QPL X QPL QPL II 1 *X X QPL X QPL QPL 
15 IV NA NA X QPL NA QPL QPL II 1 *X X QPL NA QPL QPL 
18 IV NA NA X QPL X QPL QPL II 2 X X QPL X QPL QPL 
21 III NA NA X QPL NA QPL NA II 2 X X QPL NA QPL NA 
24 III NA NA X QPL X QPL QPL II 2 X X QPL X QPL QPL 
27 III NA NA X NA NA NA NA II 3 X X NA NA NA NA 
30 IV NA NA X QPL X QPL QPL II 3 X X QPL X QPL QPL 
33 III NA NA NA NA NA NA NA II NA X NA NA NA NA NA 
36 III NA NA X QPL X QPL QPL II NA X X QPL X QPL QPL 
42 II NA X X NA X QPL QPL II NA X X NA X QPL QPL 
48 II NA X X NA X QPL QPL II NA X X NA X QPL QPL 
54 II NA NA NA NA NA NA NA II NA NA NA NA NA NA NA 
60 II NA NA NA NA NA QPL QPL II NA NA NA NA NA QPL QPL 
66 II NA NA NA NA NA NA NA II NA NA NA NA NA NA NA 
72 II NA NA NA NA NA NA NA II NA NA NA NA NA NA NA 
78 II NA NA NA NA NA NA NA II NA NA NA NA NA NA NA 
84 II NA NA NA NA NA NA NA II NA NA NA NA NA NA NA 
90 II NA NA NA NA NA NA NA II NA NA NA NA NA NA NA 
96 II NA NA NA NA NA NA NA III NA NA NA NA NA NA NA 
102 II NA NA NA NA NA NA NA III NA NA NA NA NA NA NA 
108 II NA NA NA NA NA NA NA III NA NA NA NA NA NA NA 

RCCP Reinforced Concrete Culvert, Storm Drain, and Sewer Pipe 
CSP Concrete Sewer, Storm drain, and Culvert Pipe (number in column indicates strength class) 
ESCP Extra Strength Clay Pipe 
PVC Polyvinyl Chloride Pipe 
CPVC Corrugated Polyvinyl Chloride Pipe with a Smooth Interior 
PE Polyethylene Pipe 
CPE Corrugated Polyethylene Pipe with a Smooth Interior 
CPP Corrugated Polypropylene Pipe with a Smooth Interior  
X Permitted 
QPL Permitted for the producers approved for that diameter in the Department’s qualified product list 
NA Not Acceptable 
* May also use Standard Strength Clay Pipe 
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STORM SEWERS (metric) 
KIND OF MATERIAL PERMITTED AND STRENGTH REQUIRED 

FOR A GIVEN PIPE DIAMETERS AND FILL HEIGHTS OVER THE TOP OF THE PIPE 

Nominal 
Diameter 

mm 

Type 1 Type 2 

Fill Height:  1 m and less, 
with 300 mm min, 

Fill Height:  Greater than 1 m, 
not exceeding 3 m 

RCCP CSP ESCP PVC CPVC PE CPE CPP RCCP CSP ESCP PVC CPVC PE CPE CPP 
250 NA 3 X X QPL X QPL NA NA 1 *X X QPL X QPL NA 
300 IV NA X X QPL X QPL QPL II 1 *X X QPL X QPL QPL 
375 IV NA NA X QPL NA QPL QPL II 1 *X X QPL NA QPL QPL 
450 IV NA NA X QPL X QPL QPL II 2 X X QPL X QPL QPL 
525 III NA NA X QPL NA QPL NA II 2 X X QPL NA QPL NA 
600 III NA NA X QPL X QPL QPL II 2 X X QPL X QPL QPL 
675 III NA NA X NA NA NA NA II 3 X X NA NA NA NA 
750 IV NA NA X QPL X QPL QPL II 3 X X QPL X QPL QPL 
825 III NA NA NA NA NA NA NA II NA X NA NA NA NA NA 
900 III NA NA X QPL X QPL QPL II NA X X QPL X QPL QPL 

1050 II NA X X NA X QPL QPL II NA X X NA X QPL QPL 
1200 II NA X X NA X QPL QPL II NA X X NA X QPL QPL 
1350 II NA NA NA NA NA NA NA II NA NA NA NA NA NA NA 
1500 II NA NA NA NA NA QPL QPL II NA NA NA NA NA QPL QPL 
1650 II NA NA NA NA NA NA NA II NA NA NA NA NA NA NA 
1800 II NA NA NA NA NA NA NA II NA NA NA NA NA NA NA 
1950 II NA NA NA NA NA NA NA II NA NA NA NA NA NA NA 
2100 II NA NA NA NA NA NA NA II NA NA NA NA NA NA NA 
2250 II NA NA NA NA NA NA NA II NA NA NA NA NA NA NA 
2400 II NA NA NA NA NA NA NA III NA NA NA NA NA NA NA 
2550 II NA NA NA NA NA NA NA III NA NA NA NA NA NA NA 
2700 II NA NA NA NA NA NA NA III NA NA NA NA NA NA NA 

RCCP Reinforced Concrete Culvert, Storm Drain, and Sewer Pipe 
CSP Concrete Sewer, Storm drain, and Culvert Pipe (number in column indicates strength class) 
ESCP Extra Strength Clay Pipe 
PVC Polyvinyl Chloride Pipe 
CPVC Corrugated Polyvinyl Chloride Pipe with a Smooth Interior 
PE Polyethylene Pipe 
CPE Corrugated Polyethylene Pipe with a Smooth Interior 
CPP Corrugated Polypropylene Pipe with a Smooth Interior  
X Permitted 
QPL Permitted for the producers approved for that diameter in the Department’s qualified product list 
NA  Not Acceptable 
* May also use Standard Strength Clay Pipe 
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STORM SEWERS 
KIND OF MATERIAL PERMITTED AND STRENGTH REQUIRED 

FOR A GIVEN PIPE DIAMETERS AND FILL HEIGHTS OVER THE TOP OF THE PIPE 

Nominal 
Diameter 

in. 

Type 3 Type 4 

Fill Height:  Greater than 10' 
not exceeding 15' 

Fill Height:  Greater than 15' 
not exceeding 20' 

RCCP CSP ESCP PVC CPVC PE CPE CPP RCCP CSP ESCP PVC CPVC PE CPE CPP 
10 NA 2 X X QPL X QPL NA NA 3 X X QPL X QPL NA 
12 III 2 X X QPL X QPL QPL IV NA NA X QPL X QPL QPL 
15 III 3 X X QPL NA QPL QPL IV NA NA X QPL NA QPL QPL 
18 III NA X X QPL X QPL QPL IV NA NA X QPL X QPL QPL 
21 III NA NA X QPL NA QPL NA IV NA NA X QPL NA NA NA 
24 III NA NA X QPL X QPL QPL IV NA NA X QPL X NA QPL 
27 III NA NA X NA NA NA NA IV NA NA X NA NA NA NA 
30 III NA NA X QPL X QPL QPL IV NA NA X QPL X NA QPL 
33 III NA NA NA NA NA NA NA IV NA NA NA NA NA NA NA 
36 III NA NA X QPL X QPL QPL IV NA NA X QPL X NA QPL 
42 III NA NA X NA X NA QPL IV NA NA X NA X NA NA 
48 III NA NA X NA X NA QPL IV NA NA X NA X NA NA 
54 III NA NA NA NA NA NA NA IV NA NA NA NA NA NA NA 
60 III NA NA NA NA NA NA QPL IV NA NA NA NA NA NA NA 
66 III NA NA NA NA NA NA NA IV NA NA NA NA NA NA NA 
72 III NA NA NA NA NA NA NA IV NA NA NA NA NA NA NA 
78 III NA NA NA NA NA NA NA IV NA NA NA NA NA NA NA 
84 III NA NA NA NA NA NA NA IV NA NA NA NA NA NA NA 
90 III NA NA NA NA NA NA NA 1680 NA NA NA NA NA NA NA 
96 III NA NA NA NA NA NA NA 1690 NA NA NA NA NA NA NA 
102 III NA NA NA NA NA NA NA 1700 NA NA NA NA NA NA NA 
108 1360 NA NA NA NA NA NA NA 1710 NA NA NA NA NA NA NA 

RCCP Reinforced Concrete Culvert, Storm Drain, and Sewer Pipe (RCCP with a number instead of a Roman numeral shall be furnished 
according to AASHTO M170 Section 6.  This number represents the D-load to produce a 0.01 in crack.) 

CSP Concrete Sewer, Storm drain, and Culvert Pipe (number in column indicates strength class) 
ESCP Extra Strength Clay Pipe 
PVC Polyvinyl Chloride Pipe 
CPVC Corrugated Polyvinyl Chloride Pipe with a Smooth Interior 
PE Polyethylene Pipe 
CPE Corrugated Polyethylene Pipe with a Smooth Interior 
CPP Corrugated Polypropylene Pipe with a Smooth Interior  
X Permitted 
QPL Permitted for the producers approved for that diameter in the Department’s qualified product list 
NA Not Acceptable 
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STORM SEWERS (metric) 
KIND OF MATERIAL PERMITTED AND STRENGTH REQUIRED 

FOR A GIVEN PIPE DIAMETERS AND FILL HEIGHTS OVER THE TOP OF THE PIPE 

Nominal 
Diameter 

mm 

Type 3 Type 4 

Fill Height:  Greater than 3 m, 
not exceeding 4.5 m 

Fill Height:  Greater than 4.5 m, 
not exceeding 6 m 

RCCP CSP ESCP PVC CPVC PE CPE CPP RCCP CSP ESCP PVC CPVC PE CPE CPP 
250 NA 2 X X QPL X QPL NA NA 3 X X QPL X QPL NA 
300 III 2 X X QPL X QPL QPL IV NA NA X QPL X QPL QPL 
375 III 3 X X QPL NA QPL QPL IV NA NA X QPL NA QPL QPL 
450 III NA X X QPL X QPL QPL IV NA NA X QPL X QPL QPL 
525 III NA NA X QPL NA QPL NA IV NA NA X QPL NA NA NA 
600 III NA NA X QPL X QPL QPL IV NA NA X QPL X NA QPL 
675 III NA NA X NA NA NA NA IV NA NA X NA NA NA NA 
750 III NA NA X QPL X QPL QPL IV NA NA X QPL X NA QPL 
825 III NA NA NA NA NA NA NA IV NA NA NA NA NA NA NA 
900 III NA NA X QPL X QPL QPL IV NA NA X QPL X NA QPL 

1050 III NA NA X NA X NA QPL IV NA NA X NA X NA NA 
1200 III NA NA X NA X NA QPL IV NA NA X NA X NA NA 
1350 III NA NA NA NA NA NA NA IV NA NA NA NA NA NA NA 
1500 III NA NA NA NA NA NA QPL IV NA NA NA NA NA NA NA 
1650 III NA NA NA NA NA NA NA IV NA NA NA NA NA NA NA 
1800 III NA NA NA NA NA NA NA IV NA NA NA NA NA NA NA 
1950 III NA NA NA NA NA NA NA IV NA NA NA NA NA NA NA 
2100 III NA NA NA NA NA NA NA IV NA NA NA NA NA NA NA 
2250 III NA NA NA NA NA NA NA 80 NA NA NA NA NA NA NA 
2400 III NA NA NA NA NA NA NA 80 NA NA NA NA NA NA NA 
2550 III NA NA NA NA NA NA NA 80 NA NA NA NA NA NA NA 
2700 70 NA NA NA NA NA NA NA 80 NA NA NA NA NA NA NA 

RCCP Reinforced Concrete Culvert, Storm Drain, and Sewer Pipe (RCCP with a number instead of a Roman numeral shall be furnished 
according to AASHTO M170 Section 6.  This number represents the D-load to produce a 25.4 micro-meter crack.) 

CSP Concrete Sewer, Storm drain, and Culvert Pipe (number in column indicates strength class) 
ESCP Extra Strength Clay Pipe 
PVC Polyvinyl Chloride Pipe 
CPVC Corrugated Polyvinyl Chloride Pipe with a Smooth Interior 
PE Polyethylene Pipe 
CPE Corrugated Polyethylene Pipe with a Smooth Interior 
CPP Corrugated Polypropylene Pipe with a Smooth Interior  
X Permitted 
QPL Permitted for the producers approved for that diameter in the Department’s qualified product list 
NA Not Acceptable 
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STORM SEWERS 
KIND OF MATERIAL PERMITTED AND STRENGTH REQUIRED 

FOR A GIVEN PIPE DIAMETERS AND FILL HEIGHTS OVER THE TOP OF THE PIPE 

Nominal 
Diameter 

in. 

Type 5 Type 6 Type 7 
Fill Height:  Greater than 20', 

not exceeding 25' 
Fill Height:  Greater than 25', 

not exceeding 30' 
Fill Height:  Greater than 30', 

not exceeding 35' 
RCCP PVC CPVC PE CPE CPP RCCP PVC CPVC PE RCCP PVC CPVC PE 

10 NA X QPL X QPL NA NA X QPL X NA X QPL X 
12 IV X QPL X QPL QPL V X QPL X V X QPL X 
15 IV X QPL NA NA QPL V X QPL NA V X QPL NA 
18 IV X QPL X NA NA V X QPL X V X QPL X 
21 IV X QPL NA NA NA V X QPL NA V X QPL NA 
24 IV X QPL X NA NA V X QPL X V X QPL X 
27 IV X NA NA NA NA V X NA NA V X NA NA 
30 IV X QPL X NA QPL V X QPL X V X QPL X 
33 IV NA NA NA NA NA V NA NA NA V NA NA NA 
36 IV X QPL X NA NA V X QPL X V X QPL X 
42 IV X NA X NA NA V X NA X V X NA X 
48 IV X NA X NA NA V X NA X V X NA X 
54 IV NA NA NA NA NA V NA NA NA V NA NA NA 
60 IV NA NA NA NA NA V NA NA NA V NA NA NA 
66 IV NA NA NA NA NA V NA NA NA V NA NA NA 
72 V NA NA NA NA NA V NA NA NA V NA NA NA 
78 2020 NA NA NA NA NA 2370 NA NA NA 2730 NA NA NA 
84 2020 NA NA NA NA NA 2380 NA NA NA 2740 NA NA NA 
90 2030 NA NA NA NA NA 2390 NA NA NA 2750 NA NA NA 
96 2040 NA NA NA NA NA 2400 NA NA NA 2750 NA NA NA 

102 2050 NA NA NA NA NA 2410 NA NA NA 2760 NA NA NA 
108 2060 NA NA NA NA NA 2410 NA NA NA 2770 NA NA NA 

RCCP Reinforced Concrete Culvert, Storm Drain, and Sewer Pipe (RCCP with a number instead of a Roman numeral shall be furnished 
according to AASHTO M170 Section 6.  This number represents the D-load to produce a 0.01 in crack.) 

PVC Polyvinyl Chloride Pipe 
CPVC Corrugated Polyvinyl Chloride Pipe with a Smooth Interior 
PE Polyethylene Pipe 
CPE Corrugated Polyethylene Pipe with a Smooth Interior 
CPP Corrugated Polypropylene Pipe with a Smooth Interior  
X Permitted 
QPL Permitted for the producers approved for that diameter in the Department’s qualified product list 
NA Not Acceptable 
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STORM SEWERS (metric) 
KIND OF MATERIAL PERMITTED AND STRENGTH REQUIRED 

FOR A GIVEN PIPE DIAMETERS AND FILL HEIGHTS OVER THE TOP OF THE PIPE 

Nominal 
Diameter 

mm 

Type 5 Type 6 Type 7 
Fill Height:  Greater than 6 m, 

not exceeding 7.5 m 
Fill Height:  Greater than 7.5 m, 

not exceeding 9 m 
Fill Height:  Greater than 9 m, 

not exceeding 10.5 m 
RCCP PVC CPVC PE CPE CPP RCCP PVC CPVC PE RCCP PVC CPVC PE 

250 NA X QPL X QPL NA NA X QPL X NA X QPL X 
300 IV X QPL X QPL QPL V X QPL X V X QPL X 
375 IV X QPL NA NA QPL V X QPL NA V X QPL NA 
450 IV X QPL X NA NA V X QPL X V X QPL X 
525 IV X QPL NA NA NA V X QPL NA V X QPL NA 
600 IV X QPL X NA NA V X QPL X V X QPL X 
675 IV X NA NA NA NA V X NA NA V X NA NA 
750 IV X QPL X NA QPL V X QPL X V X QPL X 
825 IV NA NA NA NA NA V NA NA NA V NA NA NA 
900 IV X QPL X NA NA V X QPL X V X QPL X 

1050 IV X NA X NA NA V X NA X V X NA X 
1200 IV X NA X NA NA V X NA X V X NA X 
1350 IV NA NA NA NA NA V NA NA NA V NA NA NA 
1500 IV NA NA NA NA NA V NA NA NA V NA NA NA 
1650 IV NA NA NA NA NA V NA NA NA V NA NA NA 
1800 V NA NA NA NA NA V NA NA NA V NA NA NA 
1950 100 NA NA NA NA NA 110 NA NA NA 130 NA NA NA 
2100 100 NA NA NA NA NA 110 NA NA NA 130 NA NA NA 
2250 100 NA NA NA NA NA 110 NA NA NA 130 NA NA NA 
2400 100 NA NA NA NA NA 120 NA NA NA 130 NA NA NA 
2550 100 NA NA NA NA NA 120 NA NA NA 130 NA NA NA 
2700 100 NA NA NA NA NA 120 NA NA NA 130 NA NA NA 

RCCP Reinforced Concrete Culvert, Storm Drain, and Sewer Pipe (RCCP with a number instead of a Roman numeral shall be furnished 
according to AASHTO M170 Section 6.  This number represents the D-load to produce a 25.4 micro-meter crack.) 

PVC Polyvinyl Chloride Pipe 
CPVC Corrugated Polyvinyl Chloride Pipe with a Smooth Interior 
PE Polyethylene Pipe 
CPE Corrugated Polyethylene Pipe with a Smooth Interior 
CPP Corrugated Polypropylene Pipe with a Smooth Interior  
X Permitted 
QPL Permitted for the producers approved for that diameter in the Department’s qualified product list 
NA Not Acceptable” 
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Revise the first paragraph of Article 1040.03 of the Standard Specifications to read: 
 

“ 1040.03 Polyvinyl Chloride (PVC) Pipe.  Acceptance testing of PVC pipe and fittings shall 
be accomplished during the same construction season in which they are installed.  The pipe shall 
meet the following additional requirements.” 
 
Revise Article 1040.04(b) of the Standard Specifications to read: 
 

“ (b) Corrugated PE Pipe with a Smooth Interior.  The manufacturer shall be listed as  
compliant through the NTPEP program and the pipe shall be according to AASHTO M 294 
(nominal size – 12 to 60 in. (300 to 1500 mm)).  The pipe shall be Type S or D.” 

 
Revise the first paragraph of Article 1040.04(d) of the Standard Specifications to read: 
 

“ (d) PE Pipe with a Smooth Interior.  The pipe shall be according to ASTM F 714 (DR 32.5) 
with a minimum cell classification of PE 335434 as defined in ASTM D 3350.” 

 
Revise the first paragraph of Article 1040.08 of the Standard Specifications to read: 
 

“ 1040.08 Polypropylene (PP) Pipe.  Storage and handling shall be according to the 
manufacturer's recommendations, except in no case shall the pipe be exposed to direct sunlight 
for more than six months.  Acceptance testing of the pipe shall be accomplished during the same 
construction season in which it is installed.  The pipe shall meet the following additional 
requirements.” 
 
 
80434 
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DISADVANTAGED BUSINESS ENTERPRISE PARTICIPATION (BDE) 
 
Effective:  September 1, 2000 
Revised:  March 2, 2019 
 
FEDERAL OBLIGATION.  The Department of Transportation, as a recipient of federal financial 
assistance, is required to take all necessary and reasonable steps to ensure nondiscrimination 
in the award and administration of contracts.  Consequently, the federal regulatory provisions of 
49 CFR Part 26 apply to this contract concerning the utilization of disadvantaged business 
enterprises.  For the purposes of this Special Provision, a disadvantaged business enterprise 
(DBE) means a business certified by the Department in accordance with the requirements of 
49 CFR Part 26 and listed in the Illinois Unified Certification Program (IL UCP) DBE Directory. 
 
STATE OBLIGATION.  This Special Provision will also be used by the Department to satisfy the 
requirements of the Business Enterprise for Minorities, Females, and Persons with Disabilities 
Act, 30 ILCS 575.  When this Special Provision is used to satisfy state law requirements on 
100 percent state-funded contracts, the federal government has no involvement in such 
contracts (not a federal-aid contract) and no responsibility to oversee the implementation of this 
Special Provision by the Department on those contracts.  DBE participation on 100 percent 
state-funded contracts will not be credited toward fulfilling the Department’s annual overall DBE 
goal required by the US Department of Transportation to comply with the federal DBE program 
requirements. 
 
CONTRACTOR ASSURANCE.  The Contractor makes the following assurance and agrees to 
include the assurance in each subcontract the Contractor signs with a subcontractor. 
 

The Contractor, subrecipient, or subcontractor shall not discriminate on the basis of race, 
color, national origin, or sex in the performance of this contract.  The Contractor shall carry 
out applicable requirements of 49 CFR Part 26 in the award and administration of contracts 
funded in whole or in part with federal or state funds.  Failure by the Contractor to carry out 
these requirements is a material breach of this contract, which may result in the termination 
of this contract or such other remedy as the recipient deems appropriate, which may 
include, but is not limited to: 
 
(a) Withholding progress payments; 

 
(b) Assessing sanctions; 

 
(c) Liquidated damages; and/or 

 
(d) Disqualifying the Contractor from future bidding as non-responsible. 

 
OVERALL GOAL SET FOR THE DEPARTMENT.  As a requirement of compliance with 49 CFR 
Part 26, the Department has set an overall goal for DBE participation in its federally assisted 
contracts.  That goal applies to all federal-aid funds the Department will expend in its federally 
assisted contracts for the subject reporting fiscal year.  The Department is required to make a 
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good faith effort to achieve the overall goal.  The dollar amount paid to all approved DBE 
companies performing work called for in this contract is eligible to be credited toward fulfillment 
of the Department’s overall goal. 

CONTRACT GOAL TO BE ACHIEVED BY THE CONTRACTOR.  This contract includes a 
specific DBE utilization goal established by the Department.  The goal has been included 
because the Department has determined the work of this contract has subcontracting 
opportunities that may be suitable for performance by DBE companies.  The determination is 
based on an assessment of the type of work, the location of the work, and the availability of 
DBE companies to do a part of the work.  The assessment indicates, in the absence of unlawful 
discrimination and in an arena of fair and open competition, DBE companies can be expected to 
perform _______% of the work.  This percentage is set as the DBE participation goal for this 
contract.  Consequently, in addition to the other award criteria established for this contract, the 
Department will only award this contract to a bidder who makes a good faith effort to meet this 
goal of DBE participation in the performance of the work.  A bidder makes a good faith effort for 
award consideration if either of the following is done in accordance with the procedures set for 
in this Special Provision: 

(a) The bidder documents enough DBE participation has been obtained to meet the goal or,

(b) The bidder documents a good faith effort has been made to meet the goal, even though
the effort did not succeed in obtaining enough DBE participation to meet the goal.

DBE LOCATOR REFERENCES.  Bidders shall consult the IL UCP DBE Directory as a 
reference source for DBE-certified companies.  In addition, the Department maintains a letting 
and item specific DBE locator information system whereby DBE companies can register their 
interest in providing quotes on particular bid items advertised for letting.  Information concerning 
DBE companies willing to quote work for particular contracts may be obtained by contacting the 
Department’s Bureau of Small Business Enterprises at telephone number (217) 785-4611, or by 
visiting the Department’s website at: 
http://www.idot.illinois.gov/doing-business/certifications/disadvantaged-business-enterprise-
certification/il-ucp-directory/index. 

BIDDING PROCEDURES.  Compliance with this Special Provision is a material bidding 
requirement and failure of the bidder to comply will render the bid not responsive. 

The bidder shall submit a DBE Utilization Plan (form SBE 2026), and a DBE Participation 
Statement (form SBE 2025) for each DBE company proposed for the performance of work to 
achieve the contract goal, with the bid.  If the Utilization Plan indicates the contract goal will not 
be met, documentation of good faith efforts shall also be submitted.  The documentation of good 
faith efforts must include copies of each DBE and non-DBE subcontractor quote submitted to 
the bidder when a non-DBE subcontractor is selected over a DBE for work on the contract.  The 
required forms and documentation must be submitted as a single .pdf file using the “Integrated 
Contractor Exchange (iCX)” application within the Department’s “EBids System”. 

6.00
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The Department will not accept a Utilization Plan if it does not meet the bidding procedures set 
forth herein and the bid will be declared not responsive.  In the event the bid is declared not 
responsive, the Department may elect to cause the forfeiture of the penal sum of the bidder’s 
proposal guaranty and may deny authorization to bid the project if re-advertised for bids.   
 
GOOD FAITH EFFORT PROCEDURES.  The contract will not be awarded until the Utilization 
Plan is approved.  All information submitted by the bidder must be complete, accurate and 
adequately document enough DBE participation has been obtained or document the good faith 
efforts of the bidder, in the event enough DBE participation has not been obtained, before the 
Department will commit to the performance of the contract by the bidder.  The Utilization Plan 
will be approved by the Department if the Utilization Plan documents sufficient commercially 
useful DBE work to meet the contract goal or the bidder submits sufficient documentation of a 
good faith effort to meet the contract goal pursuant to 49 CFR Part 26, Appendix A.  This means 
the bidder must show that all necessary and reasonable steps were taken to achieve the 
contract goal.  Necessary and reasonable steps are those which, by their scope, intensity and 
appropriateness to the objective, could reasonably be expected to obtain sufficient DBE 
participation, even if they were not successful.  The Department will consider the quality, 
quantity, and intensity of the kinds of efforts the bidder has made.  Mere pro forma efforts, in 
other words efforts done as a matter of form, are not good faith efforts; rather, the bidder is 
expected to have taken genuine efforts that would be reasonably expected of a bidder actively 
and aggressively trying to obtain DBE participation sufficient to meet the contract goal. 
 

(a) The following is a list of types of action that the Department will consider as part of the 
evaluation of the bidder’s good faith efforts to obtain participation.  These listed factors 
are not intended to be a mandatory checklist and are not intended to be exhaustive.  
Other factors or efforts brought to the attention of the Department may be relevant in 
appropriate cases and will be considered by the Department. 
 
(1) Soliciting through all reasonable and available means (e.g. attendance at pre-bid 

meetings, advertising and/or written notices) the interest of all certified DBE 
companies that have the capability to perform the work of the contract.  The bidder 
must solicit this interest within sufficient time to allow the DBE companies to respond 
to the solicitation.  The bidder must determine with certainty if the DBE companies 
are interested by taking appropriate steps to follow up initial solicitations. 
 

(2) Selecting portions of the work to be performed by DBE companies in order to 
increase the likelihood that the DBE goals will be achieved.  This includes, where 
appropriate, breaking out contract work items into economically feasible units to 
facilitate DBE participation, even when the Contractor might otherwise prefer to 
perform these work items with its own forces. 
 

(3) Providing interested DBE companies with adequate information about the plans, 
specifications, and requirements of the contract in a timely manner to assist them in 
responding to a solicitation. 
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(4) a. Negotiating in good faith with interested DBE companies.  It is the bidder’s 
responsibility to make a portion of the work available to DBE subcontractors and 
suppliers and to select those portions of the work or material needs consistent 
with the available DBE subcontractors and suppliers, so as to facilitate DBE 
participation.  Evidence of such negotiation includes the names, addresses, and 
telephone numbers of DBE companies that were considered; a description of the 
information provided regarding the plans and specifications for the work selected 
for subcontracting; and evidence as to why additional agreements could not be 
reached for DBE companies to perform the work. 
 

b. A bidder using good business judgment would consider a number of factors in 
negotiating with subcontractors, including DBE subcontractors, and would take a 
firm’s price and capabilities as well as contract goals into consideration.  
However, the fact that there may be some additional costs involved in finding and 
using DBE companies is not in itself sufficient reason for a bidder’s failure to 
meet the contract DBE goal, as long as such costs are reasonable.  Also the 
ability or desire of a bidder to perform the work of a contract with its own 
organization does not relieve the bidder of the responsibility to make good faith 
efforts.  Bidders are not, however, required to accept higher quotes from DBE 
companies if the price difference is excessive or unreasonable.  In accordance 
with the above Bidding Procedures, the documentation of good faith efforts must 
include copies of each DBE and non-DBE subcontractor quote submitted to the 
bidder when a non-DBE subcontractor was selected over a DBE for work on the 
contract. 
 

(5) Not rejecting DBE companies as being unqualified without sound reasons based on 
a thorough investigation of their capabilities.  The bidder’s standing within its 
industry, membership in specific groups, organizations, or associations and political 
or social affiliations (for example union vs. non-union employee status) are not 
legitimate causes for the rejection or non-solicitation of bids in the bidder’s efforts to 
meet the project goal. 
 

(6) Making efforts to assist interested DBE companies in obtaining bonding, lines of 
credit, or insurance as required by the recipient or Contractor. 
 

(7) Making efforts to assist interested DBE companies in obtaining necessary 
equipment, supplies, materials, or related assistance or services. 
 

(8) Effectively using the services of available minority/women community organizations; 
minority/women contractors’ groups; local, state, and federal minority/women 
business assistance offices; and other organizations as allowed on a case-by-case 
basis to provide assistance in the recruitment and placement of DBE companies. 
 

(b) If the Department determines the bidder has made a good faith effort to secure the work 
commitment of DBE companies to meet the contract goal, the Department will award the 
contract provided it is otherwise eligible for award.  If the Department determines the 
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bidder has failed to meet the requirements of this Special Provision or that a good faith 
effort has not been made, the Department will notify the responsible company official 
designated in the Utilization Plan that the bid is not responsive.  The notification will also 
include a statement of reasons for the adverse determination.  If the Utilization Plan is 
not approved because it is deficient as a technical matter, unless waived by the 
Department, the bidder will be notified and will be allowed no more than a five calendar 
day period to cure the deficiency. 
 

(c) The bidder may request administrative reconsideration of an adverse determination by 
emailing the Department at “DOT.DBE.UP@illinois.gov” within the five calendar days 
after the receipt of the notification of the determination.  The determination shall become 
final if a request is not made on or before the fifth calendar day.  A request may provide 
additional written documentation or argument concerning the issues raised in the 
determination statement of reasons, provided the documentation and arguments 
address efforts made prior to submitting the bid.  The request will be reviewed by the 
Department’s Reconsideration Officer.  The Reconsideration Officer will extend an 
opportunity to the bidder to meet in person to consider all issues of documentation and 
whether the bidder made a good faith effort to meet the goal.  After the review by the 
Reconsideration Officer, the bidder will be sent a written decision within ten working 
days after receipt of the request for reconsideration, explaining the basis for finding that 
the bidder did or did not meet the goal or make adequate good faith efforts to do so.  A 
final decision by the Reconsideration Officer that a good faith effort was made shall 
approve the Utilization Plan submitted by the bidder and shall clear the contract for 
award.  A final decision that a good faith effort was not made shall render the bid not 
responsive. 
 

CALCULATING DBE PARTICIPATION.  The Utilization Plan values represent work anticipated 
to be performed and paid for upon satisfactory completion.  The Department is only able to 
count toward the achievement of the overall goal and the contract goal the value of payments 
made for the work actually performed by DBE companies.  In addition, a DBE must perform a 
commercially useful function on the contract to be counted.  A commercially useful function is 
generally performed when the DBE is responsible for the work and is carrying out its 
responsibilities by actually performing, managing, and supervising the work involved.  The 
Department and Contractor are governed by the provisions of 49 CFR Part 26.55(c) on 
questions of commercially useful functions as it affects the work.  Specific counting guidelines 
are provided in 49 CFR Part 26.55, the provisions of which govern over the summary contained 
herein. 
 

(a) DBE as the Contractor:  100 percent goal credit for that portion of the work performed by 
the DBE’s own forces, including the cost of materials and supplies.  Work that a DBE 
subcontracts to a non-DBE does not count toward the DBE goals. 
 

(b) DBE as a joint venture Contractor:  100 percent goal credit for that portion of the total 
dollar value of the contract equal to the distinct, clearly defined portion of the work 
performed by the DBE’s own forces. 
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(c) DBE as a subcontractor:  100 percent goal credit for the work of the subcontract 
performed by the DBE’s own forces, including the cost of materials and supplies, 
excluding the purchase of materials and supplies or the lease of equipment by the DBE 
subcontractor from the Contractor or its affiliates.  Work that a DBE subcontractor in turn 
subcontracts to a non-DBE does not count toward the DBE goal. 
 

(d) DBE as a trucker:  100 percent goal credit for trucking participation provided the DBE is 
responsible for the management and supervision of the entire trucking operation for 
which it is responsible.  At least one truck owned, operated, licensed, and insured by the 
DBE must be used on the contract.  Credit will be given for the following: 
 
(1) The DBE may lease trucks from another DBE firm, including an owner-operator who 

is certified as a DBE.  The DBE who leases trucks from another DBE receives credit 
for the total value of the transportation services the lessee DBE provides on the 
contract. 
 

(2) The DBE may also lease trucks from a non-DBE firm, including from an owner-
operator.  The DBE who leases trucks from a non-DBE is entitled to credit only for 
the fee or commission is receives as a result of the lease arrangement. 
 

(e) DBE as a material supplier: 
 
(1) 60 percent goal credit for the cost of the materials or supplies purchased from a DBE 

regular dealer. 
 

(2) 100 percent goal credit for the cost of materials of supplies obtained from a DBE 
manufacturer. 
 

(3) 100 percent credit for the value of reasonable fees and commissions for the 
procurement of materials and supplies if not a DBE regular dealer or DBE 
manufacturer. 
 

CONTRACT COMPLIANCE.  Compliance with this Special Provision is an essential part of the 
contract.  The Department is prohibited by federal regulations from crediting the participation of 
a DBE included in the Utilization Plan toward either the contract goal or the Department’s overall 
goal until the amount to be applied toward the goals has been paid to the DBE.  The following 
administrative procedures and remedies govern the compliance by the Contractor with the 
contractual obligations established by the Utilization Plan.  After approval of the Utilization Plan 
and award of the contract, the Utilization Plan and individual DBE Participation Statements 
become part of the contract.  If the Contractor did not succeed in obtaining enough DBE 
participation to achieve the advertised contract goal, and the Utilization Plan was approved and 
contract awarded based upon a determination of good faith, the total dollar value of DBE work 
calculated in the approved Utilization Plan as a percentage of the awarded contract value shall 
become the amended contract goal.  All work indicated for performance by an approved DBE 
shall be performed, managed, and supervised by the DBE executing the DBE Participation 
Commitment Statement. 
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(a) NO AMENDMENT.  No amendment to the Utilization Plan may be made without prior 

written approval from the Department’s Bureau of Small Business Enterprises.  All 
requests for amendment to the Utilization Plan shall be emailed to the Department at 
DOT.DBE.UP@illinois.gov. 
 

(b) CHANGES TO WORK.  Any deviation from the DBE condition-of-award or contract 
plans, specifications, or special provisions must be approved, in writing, by the 
Department as provided elsewhere in the Contract.  The Contractor shall notify affected 
DBEs in writing of any changes in the scope of work which result in a reduction in the 
dollar amount condition-of-award to the contract.  Where the revision includes work 
committed to a new DBE subcontractor, not previously involved in the project, then a 
Request for Approval of Subcontractor, Department form BC 260A or AER 260A, must 
be signed and submitted.  If the commitment of work is in the form of additional tasks 
assigned to an existing subcontract, a new Request for Approval of Subcontractor will 
not be required.  However, the Contractor must document efforts to assure the existing 
DBE subcontractor is capable of performing the additional work and has agreed in 
writing to the change. 
 

(c) SUBCONTRACT.  The Contractor must provide copies of DBE subcontracts to the 
Department upon request.  Subcontractors shall ensure that all lower tier subcontracts or 
agreements with DBEs to supply labor or materials be performed in accordance with this 
Special Provision. 
 

(d) ALTERNATIVE WORK METHODS.  In addition to the above requirements for reductions 
in the condition of award, additional requirements apply to the two cases of Contractor-
initiated work substitution proposals.  Where the contract allows alternate work methods 
which serve to delete or create underruns in condition of award DBE work, and the 
Contractor selects that alternate method or, where the Contractor proposes a substitute 
work method or material that serves to diminish or delete work committed to a DBE and 
replace it with other work, then the Contractor must demonstrate one of the following: 
 
(1) The replacement work will be performed by the same DBE (as long as the DBE is 

certified in the respective item of work) in a modification of the condition of award; or 
 

(2) The DBE is aware its work will be deleted or will experience underruns and has 
agreed in writing to the change.  If this occurs, the Contractor shall substitute other 
work of equivalent value to a certified DBE or provide documentation of good faith 
efforts to do so; or 
 

(3) The DBE is not capable of performing the replacement work or has declined to 
perform the work at a reasonable competitive price.  If this occurs, the Contractor 
shall substitute other work of equivalent value to a certified DBE or provide 
documentation of good faith efforts to do so. 
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(e) TERMINATION AND REPLACEMENT PROCEDURES.  The Contractor shall not 
terminate or replace a DBE listed on the approved Utilization Plan, or perform with other 
forces work designated for a listed DBE except as provided in this Special Provision.  
The Contractor shall utilize the specific DBEs listed to perform the work and supply the 
materials for which each is listed unless the Contractor obtains the Department’s written 
consent as provided in subsection (a) of this part.  Unless Department consent is 
provided for termination of a DBE subcontractor, the Contractor shall not be entitled to 
any payment for work or material unless it is performed or supplied by the DBE in the 
Utilization Plan. 
 
As stated above, the Contractor shall not terminate or replace a DBE subcontractor 
listed in the approved Utilization Plan without prior written consent.  This includes, but is 
not limited to, instances in which the Contractor seeks to perform work originally 
designated for a DBE subcontractor with its own forces or those of an affiliate, a non-
DBE firm, or with another DBE firm.  Written consent will be granted only if the Bureau of 
Small Business Enterprises agrees, for reasons stated in its concurrence document, that 
the Contractor has good cause to terminate or replace the DBE firm.  Before transmitting 
to the Bureau of Small Business Enterprises any request to terminate and/or substitute a 
DBE subcontractor, the Contractor shall give notice in writing to the DBE subcontractor, 
with a copy to the Bureau, of its intent to request to terminate and/or substitute, and the 
reason for the request.  The Contractor shall give the DBE five days to respond to the 
Contractor’s notice.  The DBE so notified shall advise the Bureau and the Contractor of 
the reasons, if any, why it objects to the proposed termination of its subcontract and why 
the Bureau should not approve the Contractor’s action.  If required in a particular case 
as a matter of public necessity, the Bureau may provide a response period shorter than 
five days. 
 
For purposes of this paragraph, good cause includes the following circumstances: 
 
(1) The listed DBE subcontractor fails or refuses to execute a written contract; 

 
(2) The listed DBE subcontractor fails or refuses to perform the work of its subcontract in 

a way consistent with normal industry standards.  Provided, however, that good 
cause does not exist if the failure or refusal of the DBE subcontractor to perform its 
work on the subcontract results from the bad faith or discriminatory action of the 
Contractor; 
 

(3) The listed DBE subcontractor fails or refuses to meet the Contractor’s reasonable, 
nondiscriminatory bond requirements; 
 

(4) The listed DBE subcontractor becomes bankrupt, insolvent, or exhibits credit 
unworthiness; 
 

(5) The listed DBE subcontractor is ineligible to work on public works projects because 
of suspension and debarment proceedings pursuant 2 CFR Parts 180, 215 and 1200 
or applicable state law. 
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(6) The Contractor has determined the listed DBE subcontractor is not a responsible 

contractor; 
 

(7) The listed DBE subcontractor voluntarily withdraws from the projects and provides 
written notice to the Contractor of its withdrawal; 
 

(8) The listed DBE is ineligible to receive DBE credit for the type of work required; 
 

(9) A DBE owner dies or becomes disabled with the result that the listed DBE 
subcontractor is unable to complete its work on the contract; 
 

(10) Other documented good cause that compels the termination of the DBE 
subcontractor.  Provided, that good cause does not exist if the Contractor seeks to 
terminate a DBE it relied upon to obtain the contract so that the Contractor can self-
perform the work for which the DBE contractor was engaged or so that the 
Contractor can substitute another DBE or non-DBE contractor after contract award. 
 
When a DBE is terminated or fails to complete its work on the Contract for any 
reason, the Contractor shall make a good faith effort to find another DBE to 
substitute for the original DBE to perform at least the same amount of work under the 
contract as the terminated DBE to the extent needed to meet the established 
Contract goal.  The good faith efforts shall be documented by the Contractor.  If the 
Department requests documentation under this provision, the Contractor shall submit 
the documentation within seven days, which may be extended for an additional 
seven days if necessary at the request of the Contractor.  The Department will 
provide a written determination to the Contractor stating whether or not good faith 
efforts have been demonstrated. 

 
(f) FINAL PAYMENT.  After the performance of the final item of work or delivery of material 

by a DBE and final payment therefore to the DBE by the Contractor, but not later than 
30 calendar days after payment has been made by the Department to the Contractor for 
such work or material, the Contractor shall submit a DBE Payment Agreement on 
Department form SBE 2115 to the Resident Engineer.  If full and final payment has not 
been made to the DBE, the DBE Payment Agreement shall indicate whether a 
disagreement as to the payment required exists between the Contractor and the DBE or 
if the Contractor believes the work has not been satisfactorily completed.  If the 
Contractor does not have the full amount of work indicated in the Utilization Plan 
performed by the DBE companies indicated in the Utilization Plan and after good faith 
efforts are reviewed, the Department may deduct from contract payments to the 
Contractor the amount of the goal not achieved as liquidated and ascertained damages.  
The Contractor may request an administrative reconsideration of any amount deducted 
as damages pursuant to subsection (h) of this part. 
 

(g) ENFORCEMENT.  The Department reserves the right to withhold payment to the 
Contractor to enforce the provisions of this Special Provision.  Final payment shall not be 
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made on the contract until such time as the Contractor submits sufficient documentation 
demonstrating achievement of the goal in accordance with this Special Provision or after 
liquidated damages have been determined and collected. 
 

(h) RECONSIDERATION.  Notwithstanding any other provision of the contract, including but 
not limited to Article 109.09 of the Standard Specifications, the Contractor may request 
administrative reconsideration of a decision to deduct the amount of the goal not 
achieved as liquidated damages.  A request to reconsider shall be delivered to the 
Contract Compliance Section and shall be handled and considered in the same manner 
as set forth in paragraph (c) of “Good Faith Effort Procedures” of this Special Provision, 
except a final decision that a good faith effort was not made during contract performance 
to achieve the goal agreed to in the Utilization Plan shall be the final administrative 
decision of the Department.  The result of the reconsideration process is not 
administratively appealable to the U.S. Department of Transportation. 
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DISPOSAL FEES (BDE) 
 
Effective:  November 1, 2018 
 
Replace Articles 109.04(b)(5) – 109.04(b)(8) of the Standard Specifications with the following: 
 

“ (5) Disposal Fees.  When the extra work performed includes paying for disposal fees at a 
clean construction and demolition debris facility, an uncontaminated soil fill operation or 
a landfill, the Contractor shall receive, as administrative costs, an amount equal to five 
percent of the first $10,000 and one percent of any amount over $10,000 of the total 
approved costs of such fees. 
 

(6) Miscellaneous.  No additional allowance will be made for general superintendence, the 
use of small tools, or other costs for which no specific allowance is herein provided. 
 

(7) Statements.  No payment will be made for work performed on a force account basis until 
the Contractor has furnished the Engineer with itemized statements of the cost of such 
force account work.  Statements shall be accompanied and supported by invoices for all 
materials used and transportation charges.  However, if materials used on the force 
account work are not specifically purchased for such work but are taken from the 
Contractor’s stock, then in lieu of the invoices, the Contractor shall furnish an affidavit 
certifying that such materials were taken from his/her stock, that the quantity claimed 
was actually used, and that the price and transportation claimed represent the actual 
cost to the Contractor. 
 
Itemized statements at the cost of force account work shall be detailed as follows. 
 
a. Name, classification, date, daily hours, total hours, rate, and extension for each 

laborer and foreman.  Payrolls shall be submitted to substantiate actual wages paid if 
so requested by the Engineer. 
 

b. Designation, dates, daily hours, total hours, rental rate, and extension for each unit of 
machinery and equipment. 
 

c. Quantities of materials, prices and extensions. 
 

d. Transportation of materials. 
 

e. Cost of property damage, liability and workmen’s compensation insurance premiums, 
unemployment insurance contributions, and social security tax. 
 

(8) Work Performed by an Approved Subcontractor.  When extra work is performed by an 
approved subcontractor, the Contractor shall receive, as administrative costs, an amount 
equal to five percent of the total approved costs of such work with the minimum payment 
being $100. 
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(9) All statements of the cost of force account work shall be furnished to the Engineer not 
later than 60 days after receipt of the Central Bureau of Construction form “Extra Work 
Daily Report”.  If the statement is not received within the specified time frame, all 
demands for payment for the extra work are waived and the Department is released 
from any and all such demands.  It is the responsibility of the Contractor to ensure that 
all statements are received within the specified time regardless of the manner or method 
of delivery.” 
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DOWEL BAR INSERTER (BDE) 
 
Effective:  January 1, 2017 
Revised:  January 1, 2018 
 
Add the following to Article 420.03 of the Standard Specifications. 
 

“ (l) Mechanical Dowel Bar Inserter  ........................................................................... 1103.20” 
 
Revise the first paragraph of Article 420.05(b)(1) of the Supplemental Specifications to read: 
 

“ Preformed or Drilled Holes.  If applicable, the tie bars shall be installed after the 
dowel bars have been tested with the MIT Scan-2 device according to 
Article 420.05(c)(2)b.2.  The tie bars shall be installed with a nonshrink grout or 
chemical adhesive providing a minimum pull-out strength as follows.” 

 
Revise Article 420.05(c) of the Standard Specifications to read: 
 

“ (c) Transverse Contraction Joints.  Transverse contraction joints shall consist of planes of 
weakness created by sawing grooves in the surface of the pavement and shall include 
load transfer devices consisting of dowel bars.  Transverse contraction joints shall be 
according to the following.” 

 
Revise Article 420.05(c)(2) of the Standard Specifications to read: 
 

“ (2) Dowel Bars.  Dowel Bars shall be installed parallel to the centerline of the pavement 
and parallel to the proposed pavement surface.  Installation shall be according to one 
of the following methods. 
 
a. Dowel Bar Assemblies.  The assembly shall act as a rigid unit with each 

component securely held in position relative to the other members of the 
assembly.  The entire assembly shall be held securely in place by means of nails 
which shall penetrate the stabilized subbase.  At least ten nails shall be used for 
each 10, 11, or 12 ft (3, 3.3, or 3.6 m) section of assembly. 
 
Metal stakes shall be used instead of nails, with soil or granular subbase.  The 
stakes shall loop over or attach to the top parallel spacer bar of the assembly and 
penetrate the subgrade or subbase at least 12 in. (300 mm). 
 
At the location of each dowel bar assembly, the subgrade or subbase shall be 
reshaped and re-tamped when necessary. 
 
Prior to placing concrete, any deviation of the dowel bars from the correct 
horizontal or vertical alignment (horizontal skew or vertical tilt) greater than 3/8 in. 
in 12 in (9 mm in 300 mm) shall be corrected and a light coating of oil shall be 
uniformly applied to all dowel bars. 
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Care shall be exercised in depositing the concrete at the dowel bar assemblies 
so the horizontal and vertical alignment will be retained. 
 

b. Dowel Bar Insertion.  The dowel bars may be placed in the pavement slab with a 
mechanical dowel bar inserter (DBI) attached to a formless paver for pavements 
≥ 7.0 in. (175 mm) in thickness.  A light coating of oil shall be uniformly applied to 
all dowel bars. 
 
The DBI shall insert the dowel bars with vibration into the plastic concrete after 
the concrete has been struck off and consolidated without deformation of the 
slab.  After the bars have been inserted, the concrete shall be refinished and no 
voids shall exist around the dowel bars.  The forward movement of the paver 
shall not be interrupted by the inserting of the dowel bars. 
 
The location of each row of dowel bars shall be marked in a manner to facilitate 
where to insert the bars, and where to saw the transverse joint. 
 
1. Placement Tolerances for Dowel Bars.  The DBI shall place the dowel bars in 

the concrete pavement within the following tolerances. 
 
(a.) Longitudinal Translation (Mislocation).  Longitudinal translation 

(mislocation) shall be defined as the position of the center of the dowel 
bar along the longitudinal axis, in relation to the sawed joint. 
 
The quality control tolerance for longitudinal translation shall not exceed 
2.0 in (50 mm).  If this tolerance is exceeded, adjustments shall be made 
to the paving operation. 
 
Any joint having two or more dowel bars with an embedment length less 
than 4.0 in. (100 mm) within 12 in. (300 mm) of the same wheelpath will 
be considered unacceptable.  The left and right wheelpaths shall be 
determined by excluding the middle 2.5 ft (0.8 m) of the pavement lane, 
and by excluding the outer 1.0 ft (0.3 m) measured from each pavement 
lane edge.  Any joint having an average dowel bar embedment length 
less than 5.25 in. (130 mm) will also be considered unacceptable.  
Embedment length shall be defined as the length of dowel bar embedded 
on the short side of the sawed joint.  An unacceptable joint shall be 
replaced with a minimum of 6 ft (1.8 m) of pavement centered over the 
joint according to Section 442 for Class B patches. 
 

(b.) Horizontal Translation (Mislocation).  Horizontal translation (mislocation) 
shall be defined as the difference in the actual dowel bar location parallel 
to the longitudinal or edge joint from its theoretical position as shown on 
the plans. 
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The quality control tolerance for horizontal translation shall not exceed 
2.0 in. (50 mm).  If this tolerance is exceeded, adjustments shall be made 
to the paving operation. 
 
Any joint having a dowel bar with a translation greater than 4.0 in. 
(100 mm) will be considered unacceptable, but may remain in place 
unless the Engineer determines the joint will not function.  If the joint is 
unable to remain in place, the joint shall be replaced with a minimum of 
6 ft (1.8 m) of pavement centered over the joint according to Section 442 
for Class B patches. 
 

(c.) Vertical Translation (Mislocation).  Vertical translation (mislocation) shall 
be defined as the difference in the vertical position of the dowel bar 
relative to the theoretical midpoint of the slab. 
 
The quality control tolerance for vertical translation shall be as shown in 
the following table.  If these tolerances are exceeded, adjustments shall 
be made to the paving operation. 
 

Pavement Thickness Dowel Bar 
Diameter 

Vertical 
Translation 
Tolerance 

Above 
Midpoint 

Vertical 
Translation 
Tolerance 

Below 
Midpoint 

≥7 in. to <8 in. 
(≥175 mm to <200 mm) 

1.25 in. 
(31 mm) 

0.25 in. 
(6 mm) 

0.5 in. 
(13 mm) 

≥8 in. to <9 in. 
(≥200 mm to <225 mm) 

1.50 in. 
(38 mm) 

0.25 in. 
(6 mm) 

0.5 in. 
(13 mm) 

≥9 in. to <10 in. 
(≥225 mm to <250 mm) 

1.50 in. 
(38 mm) 

0.75 in. 
(19 mm) 

0.75 in. 
(19 mm) 

≥10 in. 
(≥250 mm) 

1.50 in. 
(38 mm) 

0.75 in. 
(19 mm) 

1.0 in. 
(25 mm) 

 
Any joint having a dowel bar with top concrete cover less than T/3, where 
T is slab thickness, will be considered unacceptable.  Any joint having 2 
or more dowel bars with bottom concrete cover less than 2.0 in. (50 mm) 
will also be considered unacceptable.  An unacceptable joint shall be 
replaced with a minimum of 6 ft (1.8 m) of pavement according to 
Section 442 for Class B patches. 
 

(d.) Vertical Tilt or Horizontal Skew (Misalignment).  Vertical tilt or horizontal 
skew (misalignment) shall be defined as the difference in position of the 
dowel bar ends with respect to each other.  Vertical tilt is measured in the 
vertical axis whereas horizontal skew is measured in the horizontal axis.  
Misalignment shall be measured in terms of a joint score.  The joint score 
shall be defined as the degree of misalignment evaluated for a single 
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transverse joint for each lane of pavement.  The joint score shall be 
determined as follows: 
 

𝐽𝐽𝐽𝐽𝐽𝐽𝐽𝐽𝐽𝐽 𝑆𝑆𝑆𝑆𝐽𝐽𝑆𝑆𝑆𝑆 =  �1 + �
𝑥𝑥

𝑥𝑥 − 𝐽𝐽
��𝑊𝑊𝑖𝑖

𝑥𝑥−𝑛𝑛

𝑖𝑖=1

� 

 
where: 
 
Wi = weighting factor (Table 1) for dowel i  
x = number of dowels in a single joint 
n = number of dowels excluded from the joint score calculation due to 

measurement interference 
 
Single Dowel Misalignment – The degree of misalignment applicable to 
a single dowel bar, calculated as: 
 

 
 

Table 1. Weighting Factors in Joint Score Determination 

Single Dowel Bar Misalignment (SDM) W, Weighting Factor 
SDM ≤ 0.6 in. (15 mm) 0 
0.6 in. (15 mm) < SDM ≤ 0.8 in. (20 mm) 2 
0.8 in. (20 mm) < SDM ≤ 1 in. (25 mm) 4 
1 in. (25 mm) < SDM ≤ 1.5 in. (38 mm) 5 
1.5 in. (38 mm) < SDM 10 

 
The quality control tolerance for vertical tilt or horizontal skew shall not 
exceed 0.6 in. (15 mm).  If the tolerance is exceeded for either one, 
adjustments shall be made to the paving operation. 
 
Any joint having a dowel bar with a vertical tilt or horizontal skew greater 
than 1.5 in. (38 mm) shall be cut.  If more than one dowel bar is required 
to be cut in the joint, the joint will be considered unacceptable and shall 
be replaced with a minimum of 6 ft (1.8 m) of pavement centered over the 
joint according to Section 442 for Class B patches. 
 
Single dowel bar misalignment shall be controlled to provide the joint 
scores shown in the following table.   
 

Number of Dowel Bars in the Joint Maximum Joint Score 
< 5 4 

≥ 5 but ≤ 9 8 
> 9 12 
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A joint score greater than the specified maximum will be considered 
locked.  Three consecutive joints with a score greater than the specified 
maximum total score will all be considered unacceptable. 
 
Three consecutive locked joints shall be corrected by selecting one joint 
and cutting a dowel bar.  Preference shall be given to cutting a dowel bar 
within the middle 2.5 ft (0.8 m) of the pavement lane to avoid the 
wheelpaths.  If none of the three locked joints will have a joint score less 
than or equal to the specified maximum after selecting one dowel bar to 
cut, one of the joints shall be replaced with a minimum of 6 ft (1.8 m) of 
pavement centered over the joint according to Section 442 for Class B 
patches. 
 

(e.) For unacceptable work, the Contractor may propose alternative repairs 
for consideration by the Engineer. 

 
2. Testing of Dowel Bar Placement.  The placement of the dowel bars shall be 

tested within 24 hours of paving with a calibrated MIT Scan-2 device 
according to “Use of Magnetic Tomography Technology to Evaluate Dowel 
Placement” (Publication No. FHWA-IF-06-006) by the Federal Highway 
Administration. 
 
A trained operator shall perform the testing, and all testing shall be performed 
in the presence of the Engineer.  The device shall be calibrated to the type 
and size dowel bar used in the work according to the manufacturer’s 
instructions.  Calibration documentation shall be provided to the Engineer 
prior to construction.  The device shall be recalibrated and/or validate 
readings as required by the Engineer.  The device may be utilized as a 
process control and make necessary adjustments to ensure the dowel bars 
are placed in the correct location. 

 
(a.) Test Section.  Prior to start of production paving, a test section consisting 

of 30 transverse joints shall be constructed.  The test section may be 
performed on the actual pavement, but production paving shall not begin 
until an acceptable test section has been constructed.  The test section 
will be considered acceptable when all of the following are met:   
 
(1.) 90 percent of the dowel bars meet the quality control tolerance for 

longitudinal, horizontal, or vertical translation (mislocation);  
 
(2.) 90 percent of the dowel bars meet the quality control tolerance for 

vertical tilt or horizontal skew deviation (misalignment); and  
 
(3.) none of the joints are considered unacceptable prior to a corrective 

measure for mislocation or misalignment.   
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If the test section fails, another test section consisting of 30 joints shall be 
constructed. 
 
The test section requirement may be waived by the Engineer if the 
Contractor has constructed an acceptable test section and successfully 
used the DBI on a Department contract within the same calendar year. 
 

(b.) Production Paving.  After the test section is approved, production paving 
may begin.  The mislocation and misalignment of each dowel bar for the 
first ten joints constructed, and every tenth joint thereafter, shall be 
tested. 
 
If two consecutive days of paving result in 5 percent or more of the joints 
on each day being unacceptable prior to a corrective measure, production 
paving shall be discontinued and a new test section shall be constructed. 
 
If any joint is found to be unacceptable prior to a corrective measure, 
testing of additional joints on each side of the unacceptable joint shall be 
performed until acceptable joints are found. 
 

(c.) Test Report.  Test reports shall be provided to the Engineer within two 
working days of completing each day’s testing.  The test report shall 
include the following. 

 
(1.) Contract number, placement date, county-route-section, direction of 

traffic, scan date, Contractor, and name of individual performing the 
tests. 

 
(2.) Provide the standard report generated from the on-board printer of the 

imaging technology used for every dowel and joint measured. 
 
(3.) For every dowel measured, provide the joint identification number, 

lane number and station, dowel bar number or x-location, direction of 
testing and reference joint location/edge location, longitudinal 
translation, horizontal translation, vertical translation, vertical tilt, and 
horizontal skew. 

 
(4.) Identify each dowel bar with a maximum longitudinal, horizontal, or 

vertical translation that has been exceeded.  Identify each dowel bar 
with a maximum vertical tilt or horizontal skew deviation that has been 
exceeded. 

 
(5.) Joint Score Details:  Provide the joint identification number, lane 

number, station, and calculated joint score for each joint. 
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(6.) Locked Joint Identification:  Identify each joint where the maximum 
joint score is exceeded. 

 
(d.) Exclusions.  Exclude the following from dowel bar mislocation and 

misalignment measurements. 
 

(1.) Transverse construction joints (headers). 
 
(2.) Dowel bars within 24 in. (610 mm) of metallic manholes, inlets, 

metallic castings, or other nearby or underlying steel reinforced 
objects. 

 
(3.) The outside dowel bar when tie bars are installed with mechanical 

equipment in fresh concrete.  For tie bar installations involving 
preformed or drilled holes, installation of the tie bar shall be performed 
after testing with the MIT Scan-2 device. 

 
(4.) Joints located directly under high voltage power lines. 
 
(5.) Subject to the approval of the Engineer, any other contributors to 

magnetic interference. 
 

(e.) Deficiency Deduction.  When the Contractor has cut 25 dowel bars to 
correct unacceptable joints, the Contractor shall be liable and shall pay to 
the Department a deficiency deduction of $500.00 for the cost of the bars.  
Thereafter, an additional deficiency deduction of $20.00 for each 
additional bar cut will be assessed.” 

 
Add the following to Section 1103 of the Standard Specifications. 

 
“1103.20 Mechanical Dowel Bar Inserter.  The mechanical dowel bar inserter (DBI) shall 

be self-contained and supported on the formless paver with the ability to move separately from 
the paver.  The DBI shall be equipped with insertion forks along with any other devices 
necessary for finishing the concrete the full width of the pavement.  The insertion forks shall 
have the ability to vibrate at a minimum frequency of 3000 VPM.” 
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EMULSIFIED ASPHALTS (BDE) 
 
Effective:  August 1, 2019 
 
Revise Article 1032.06 of the Standard Specifications to read: 
 

“1032.06 Emulsified Asphalts.  Emulsified asphalts will be accepted according to the 
current Bureau of Materials Policy Memorandum, “Emulsified Asphalt Acceptance Procedure”.  
These materials shall be homogeneous and shall show no separation of asphalt after thorough 
mixing, within 30 days after delivery, provided separation has not been caused by freezing.  They 
shall coat the aggregate being used in the work to the satisfaction of the Engineer and shall be 
according to the following requirements. 

 
(a) Anionic Emulsified Asphalt.  Anionic emulsified asphalts RS-1, RS-2, HFRS-2, SS-1h, and 

SS-1 shall be according to AASHTO M 140, except as follows. 
 
(1) The cement mixing test will be waived when the emulsion is being used as a tack coat. 
 
(2) The Solubility in Trichloroethylene test according to AASHTO T 44 may be run in lieu 

of Ash Content and shall meet a minimum of 97.5 percent. 
 

(b) Cationic Emulsified Asphalt.  Cationic emulsified asphalts CRS-1, CRS-2, CSS-1h, and 
CSS-1 shall be according to AASHTO M 208, except as follows. 
 
(1) The cement mixing test will be waived when the emulsion is being used as a tack coat. 
 
(2) The Solubility in Trichloroethylene test according to AASHTO T 44 may be run in lieu 

of Ash Content and shall meet a minimum of 97.5 percent. 
 

(c) High Float Emulsion.  High float emulsions HFE-90, HFE-150, and HFE-300 are medium 
setting and shall be according to the following table. 
 

Test HFE-90 HFE-150 HFE-300 

Viscosity, Saybolt Furol, at 122 °F (50 °C),  
(AASHTO T 59), SFS 1/ 

 
50 min. 

 
50 min. 

 
50 min. 

Sieve Test, No. 20 (850 µm), retained on 
sieve, (AASHTO T 59), % 

 
0.10 max. 

 
0.10 max. 

 
0.10 max. 

Storage Stability Test, 1 day,  
(AASHTO T 59), % 

 
1 max. 

 
1 max. 

 
1 max. 

Coating Test (All Grades),  
(AASHTO T 59), 3 minutes 

 
stone coated thoroughly 

Distillation Test, (AASHTO T 59):    
Residue from distillation test to  
500 °F (260 °C), % 

 
65 min. 

 
65 min. 

 
65 min. 

Oil distillate by volume, % 7 max. 7 max. 7 max. 
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Characteristics of residue from distillation 
test to 500 °F (260 °C):  Penetration at 
77 °F (25 °C), (AASHTO T 49), 100 g, 
5 sec, dmm 90-150 150-300 300 min. 

Float Test at 140 °F (60 °C), 
(AASHTO T 50), sec. 1200 min. 1200 min. 1200 min. 

 
1/ The emulsion shall be pumpable. 
 

(d) Penetrating Emulsified Prime.  Penetrating Emulsified Prime (PEP) shall be according to 
AASHTO T 59, except as follows. 
 

Test Result 

Viscosity, Saybolt Furol, at 77 °F (25 °C), SFS 75 max. 
Sieve test, retained on No. 20 (850 µm) sieve, % 0.10 max. 
Distillation to 500 °F (260 °C) residue, % 38 min. 
Oil distillate by volume, % 4 max. 

 
The PEP shall be tested according to the current Bureau of Materials Illinois Laboratory 
Test Procedure (ILTP), "Sand Penetration Test of Penetrating Emulsified Prime (PEP)".  
The time of penetration shall be equal to or less than that of MC-30.  The depth of 
penetration shall be equal to or greater than that of MC-30. 
 

(e) Delete this subparagraph. 
 

(f) Polymer Modified Emulsified Asphalt.  Polymer modified emulsified asphalts, e.g. SS-1hP, 
CSS-1hP, CRS-2P (formerly CRSP), CQS-1hP (formerly CSS-1h Latex Modified) and 
HFRS-2P (formerly HFP) shall be according to AASHTO M 316, except as follows. 
 
(1) The cement mixing test will be waived when the polymer modified emulsion is being 

used as a tack coat. 
 

 (2) CQS-1hP (formerly CSS-1h Latex Modified) emulsion for micro-surfacing treatments 
shall use latex as the modifier. 
 

(3) Upon examination of the storage stability test cylinder after standing undisturbed for 
24 hours, the surface shall show minimal to no white, milky colored substance and 
shall be a homogenous brown color throughout. 
 

(4) The distillation for all polymer modified emulsions shall be performed according to 
AASHTO T 59, except the temperature shall be 374 ± 9 °F (190 ± 5 °C) to be held for 
a period of 15 minutes and measured using an ASTM 16F (16C) thermometer. 
 

(5) The specified temperature for the Elastic Recovery test for all polymer modified 
emulsions shall be 50.0 ± 1.0 °F (10.0 ± 0.5 °C). 
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(6) The Solubility in Trichloroethylene test according to AASHTO T 44 may be run in lieu 
of Ash Content and shall meet a minimum of 97.5 percent. 
 

(g) Non-Tracking Emulsified Asphalt.  Non-tracking emulsified asphalt NTEA (formerly SS-
1vh) shall be according to the following. 
 

Test Requirement 
Saybolt Viscosity at 77 °F (25 °C), 
   (AASHTO T 59), SFS 20-100 
Storage Stability Test, 24 hr, (AASHTO T 59), % 1 max. 
Residue by Distillation, 500 ± 10 °F (260 ± 5 °C), or 
Residue by Evaporation, 325 ± 5 °F (163 ± 3 °C), 
   (AASHTO T 59), % 50 min. 
Sieve Test, No. 20 (850 µm), (AASHTO T 59), % 0.3 max. 

Tests on Residue from Evaporation 

Penetration at 77 °F (25 °C), 100 g, 5 sec,  
   (AASHTO T 49), dmm 40 max. 
Softening Point, (AASHTO T 53), °F (°C) 135 (57) min. 
Ash Content, (AASHTO T 111), % 1/ 1 max. 

 
1/ The Solubility in Trichloroethylene test according to AASHTO T 44 may be run in 

lieu of Ash Content and shall meet a minimum of 97.5 percent 
 

The different grades are, in general, used for the following. 
 

Grade Use 

SS-1, SS-1h, RS-1, RS-2, CSS-1, CRS-1, CRS-2, 
CSS-1h, HFE-90, SS-1hP, CSS-1hP,  
NTEA (formerly SS-1vh) 

Tack Coat 

PEP Prime Coat 
RS-2, HFE-90, HFE-150, HFE-300,  
CRS-2P (formerly CRSP), HFRS-2P (formerly HFP), 
CRS-2, HFRS-2 

Bituminous Surface Treatment 

CQS-1hP (formerly CSS-1h Latex Modified) Micro-Surfacing 
Slurry Sealing 
Cape Seal” 
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ENGINEER’S FIELD OFFICE AND LABORATORY (BDE) 
 
Effective:  January 1, 2020 
 
Revise the last sentence of the first paragraph of Article 670.01 of the Standard Specifications to 
read: 
 

“ The building shall remain available for use until released by the Engineer.” 
 
Revise the fifth and sixth paragraphs of Article 670.02 of the Standard Specifications to read: 
 

“ Sanitary facilities shall include hot and cold potable running water, lavatory and toilet as an 
integral part of the office where available.  A portable toilet, if necessary, shall be serviced once 
per week.  Solid waste disposal consisting of two waste baskets and an outside trash container 
of sufficient size to accommodate a weekly provided pick-up service. 

 
In addition, the following furniture and equipment meeting the approval of the Engineer shall 

be furnished.” 
 

Revise Article 670.02(b) through 670.02(r) of the Standard Specifications to read: 
 

“ (b) One desk with minimum working surface of 48 x 72 in. (1.2 x 1.8 m). 
 

(c) Two free standing four drawer legal size file cabinets with lock and an underwriters' 
laboratories insulated file device 350 degrees one hour rating. 

 
(d) Table(s) and chairs capable of seating 10 people. 

 
(e) One equipment cabinet of minimum inside dimension of 44 in. (1100 mm) high x 24 in. 

(600 mm) wide x 30 in. (750 mm) deep with lock.  The walls shall be of steel with a 3/32 in. 
(2 mm) minimum thickness with concealed hinges and enclosed lock constructed in such 
a manner as to prevent entry by force.  The cabinet assembly shall be permanently 
attached to a structural element of the field office in a manner to prevent theft of the entire 
cabinet. 

 
(f) One refrigerator with a minimum size of 14 cu ft (0.40 cu m) with a freezer unit. 

 
(g) One electric desk type tape printing calculator. 

 
(h) A minimum of two communication paths.  The configuration shall include: 
 

(1) Internet Connection.  An internet service connection with a wireless router capable of 
providing service to a minimum of five devices.  The internet service shall be for 
unlimited data with a minimum internet data download speed of 25 megabits per 
second.  For areas where this minimum download speed is not available, the maximum 
speed available for the area shall be provided. 

69



 

 
(2) Telephone Line.  One landline touch tone telephone with voicemail or answering 

machine.  The telephone shall have an unpublished number. 
 

(i) One plain paper wireless color printer capable of reproducing prints up to 11 x 17 in. (280 
x 432 mm) with an automatic feed tray.  Separate paper trays for letter size and 11 x 17 in. 
(280 x 432 mm) paper shall be provided.  The wireless printer shall also be equipped to 
copy in color and scan documents. 

 
(j) One electric water cooler dispenser. 
 
(k) One first-aid cabinet fully equipped. 
 
(l) One microwave oven (minimum 700 watt) with a turntable and 1 cu ft (0.03 cu m) 

minimum capacity. 
 
(m) One fire-proof safe, 0.5 cu ft (0.01 cu m) minimum capacity. 
 
(n) One electric paper shredder. 
 
(o) One post mounted rain gauge, located on the project site for each 5 miles (8 km) of project 

length.” 
 
Revise the last sentence of the first paragraph of Articles 670.04 and 670.05 of the Standard 
Specifications to read: 
 

“ Doors and windows shall be equipped with locks.” 
 
Revise Article 670.04(c) through 670.04(n) of the Standard Specifications to read: 
 

“ (c) Two folding chairs. 
 
(d) One equipment cabinet of minimum inside dimension of 44 in. (1100 mm) high x 24 in. 

(600 mm) wide x 30 in. (750 mm) deep with lock.  The walls shall be of steel with a 3/32 in. 
(2 mm) minimum thickness with concealed hinges and enclosed lock constructed to 
prevent entry by force.  The cabinet assembly shall be permanently attached to a structural 
element of the field office to prevent theft of the entire cabinet. 

 
(e) A minimum of two communication paths.  The configuration shall include: 
 

(1) Internet Connection.  An internet service connection with a wireless router capable of 
providing service to a minimum of five devices.  The internet service shall be for 
unlimited data with a minimum internet download speed of 25 megabits per second.  
For areas where this minimum download speed is not available, the maximum speed 
available for the area shall be provided. 
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(2) Telephone Line.  One land line touch tone telephone with voicemail or answering 
machine.  The telephone shall have an unpublished number. 

 
(f) One electric desk type tape printing calculator. 
 
(g) One first-aid cabinet fully equipped. 
 
(h) One plain paper wireless color printer capable of reproducing prints up to 11 x 17 in. (280 

x 432 mm) with an automatic feed tray.  Separate paper trays for letter size and 11 x 17 
in. (280 x 432 mm) paper shall be provided.  The wireless printer shall also be equipped 
to copy in color and scan documents. 

 
(i) A portable toilet meeting Federal, State, and local health department requirements shall 

be provided, maintained clean and in good working condition, and shall be stocked with 
lavatory and sanitary supplies at all times.  The portable toilet shall be serviced once per 
week. 

 
(j) One electric water cooler dispenser. 
 
(k) One refrigerator with a minimum size of 14 cu ft (0.45 cu m) with a freezer unit. 
 
(l) One microwave oven (minimum 700 watt) with a turntable and 1 cu ft (0.03 cu m) minimum 

capacity.” 
 

Revise Article 670.05(f) of the Standard Specifications to read: 
 

“ (f) One landline touch tone telephone with voicemail or an answering machine.  The 
telephone shall have an unpublished number.” 

 
Delete the last sentence of the second paragraph of Article 670.06 of the Standard Specifications. 
 
Revise the fifth sentence of the first paragraph of Article 670.07 of the Supplemental 
Specifications to read: 
 

“ This price shall include all utility costs and shall reflect the salvage value of the building or 
buildings, equipment, and furniture which remain the property of the Contractor after release by 
the Engineer, except the Department will pay that portion of the monthly long distance and 
monthly local telephone, when combined, exceed $250.” 
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GEOTECHNICAL FABRIC FOR PIPE UNDERDRAINS AND FRENCH DRAINS (BDE) 
 
Effective:  November 1, 2019 
 
Revise Article 1080.01(a) of the Standard Specifications to read: 
 

“ (a) Fabric Materials.  Fabric materials shall be as follows. 
 

(1) Knitted Fabric.  Knitted fabric envelope shall be Type A according to ASTM D 6707 
and be a continuous one piece knitted polymeric material that fits over the pipe 
underdrain like a sleeve.  It shall be free from any chemical treatment or coating that 
might significantly reduce porosity and permittivity. 

 
(2) Woven or Nonwoven Fabric.  The fabric shall be Class 3 according to AASHTO M 288 

and consist of woven yarns or nonwoven filaments of polyolefins or polyesters.  Woven 
slit film geotextiles (i.e. geotextiles made from yarns of a flat, tape like character) shall 
not be permitted.  The yarns or filaments shall be dimensionally stable (i.e. maintain 
their relative position with respect to each other) and resistant to delamination.  The 
yarns or filaments shall be free from any chemical treatment or coating that might 
significantly reduce porosity and permittivity. 
 

(3) Physical Properties.  The physical properties for knitted, woven, and nonwoven fabrics 
shall be according to the following. 
 

PHYSICAL PROPERTIES  
 Knitted 1/ Woven 2/  Nonwoven 2/ 
Grab Strength, lb (N) 
ASTM D 4632 3/ -- 180 (800) min. 112 (500) min. 

Elongation/Grab Strain, % 
ASTM D 4632 3/ -- 49 max. 50 min. 

Trapezoidal Tear Strength, lb (N) 
ASTM D 4533 3/ -- 67 (300) min. 40 (180) min. 

Puncture Strength, lb (N) 
ASTM D 6241 3/ 180 (800) min. 370 (1650) min. 222 (990) min. 

Apparent Opening Size, Sieve No. (mm) 
ASTM D 4751 4/ 30 (0.60) max. 40 (0.425) max. 40 (0.425) max. 

Permittivity, sec-1 
ASTM D 4491 1.0 min. 

Ultraviolet Stability, % retained strength 
after 500 hours of exposure 
ASTM D 4355 

-- 50 min. 50 min. 

 
1/ Manufacturer's certification to meet test requirements. 
 
2/ NTPEP results or manufacturer’s certification to meet test requirements. 
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3/ Values represent the minimum average roll value (MARV) in the weaker principle 
direction [machine direction (MD) or cross-machine direction (XD)]. 

 
4/ Values represent the maximum average roll value.” 

 
Revise Article 1080.05 of the Standard Specifications to read: 
 

“ 1080.05  Geotechnical Fabric for French Drains and Pipe Underdrains, Type 2.  
Geotechnical fabric for french drains and pipe underdrains, Type 2 shall be Class 3 according to 
AASHTO M 288 and consist of woven yarns or nonwoven filaments of polyolefins or polyesters.  
Woven slit film geotextiles (i.e. geotextiles made from yarns of a flat, tape-like character) shall not 
be permitted.  The yarns or filaments shall be dimensionally stable (i.e. maintain their relative 
position with respect to each other) and resistant to delamination.  The yarns or filaments shall be 
free from any chemical treatment or coating that might significantly reduce porosity and 
permittivity. 
 

The fabric shall be according to the following. 
 

PHYSICAL PROPERTIES 1/ 
 Woven Nonwoven 
Grab Strength, lb (N) 
ASTM D 4632 2/ 180 (800) min. 112 (500) min. 

Elongation/Grab Strain, % 
ASTM D 4632 2/ 49 max.  50 min. 

Trapezoidal Tear Strength, lb (N) 
ASTM D 4533 2/ 67 (300) min. 40 (180) min. 

Puncture Strength, lb (N) 
ASTM D 6241 2/ 370 (1650) min. 222 (990) min. 

Apparent Opening Size, Sieve No. (mm) 
ASTM D 4751 3/ 60 (0.25) max. 

Permittivity, sec-1 
ASTM D 4491 0.2 min. 

Ultraviolet Stability % retained strength after 
500 hours of exposure - ASTM D 4355 50 min. 

 
1/ NTPEP results to meet test requirements.  Manufacturer shall have public release 

status and current reports on laboratory results in Test Data of NTPEP’s DataMine. 
 
2/ Values represent the minimum average roll value (MARV) in the weaker principle 

direction [machine direction (MD) or cross-machine direction (XD)].  
 
3/ Values represent the maximum average roll value.” 
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HOT-MIX ASPHALT – BINDER AND SURFACE COURSE (BDE) 
 
Effective:  July 2, 2019 
Revised:  November 1, 2019 
 
Description.  This work shall consist of constructing a hot-mix asphalt (HMA) binder and/or surface 
course on a prepared base.  Work shall be according to Sections 406 and 1030 of the Standard 
Specifications, except as modified herein. 
 
Materials.  Add the following after the second paragraph of Article 1003.03(c): 
 

“ For mixture IL-9.5FG, at least 67 percent of the required fine aggregate fraction shall 
consist of either stone sand, slag sand, steel slag sand, or combinations thereof meeting 
FA 20 gradation.” 
 

Revise Article 1004.03(c) to read: 
 

“ (c) Gradation.  The coarse aggregate gradations shall be as listed in the following table. 
 

Use Size/Application Gradation No. 

Class A-1, A-2, & A-3 3/8 in. (10 mm) Seal CA 16 or CA 20 
Class A-1 1/2 in. (13 mm) Seal CA 15 
Class A-2 & A-3 Cover Coat CA 14 

HMA High ESAL 

IL-19.0 CA 11 1/ 

SMA 12.5 2/ CA 13, CA 14, or CA 16 
SMA 9.5 2/ CA 13 or CA 16 3/ 

IL-9.5 CA 16 
IL-9.5FG CA 16 

HMA Low ESAL 
IL-19.0L CA 11 1/ 

IL-9.5L CA 16 
 
1/ CA 16 or CA 13 may be blended with the CA 11. 
 
2/ The coarse aggregates used shall be capable of being combined with stone sand, slag 

sand, or steel slag sand meeting the FA/FM 20 gradation and mineral filler to meet the 
approved mix design and the mix requirements noted herein. 

 
3/ The specified coarse aggregate gradations may be blended.” 
 

HMA Nomenclature.  Revise the “High ESAL” portion of the table in Article 1030.01 to read: 
 

“High ESAL Binder Courses 
IL-19.0, IL-9.5, IL-9.5FG, IL-4.75, 
SMA 12.5, SMA 9.5 
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Surface Courses 
IL-9.5, IL-9.5FG, 
SMA 12.5, SMA 9.5” 

 
Mixture Design.  Revise the table in Article 1030.04(a)(1) and add SMA 9.5 and IL-9.5FG mixture 
compositions as follows: 
 

“HIGH ESAL, MIXTURE COMPOSITION (% PASSING) 1/ 

Sieve Size 
SMA 12.5 5/ SMA 9.5 5/ IL-9.5FG 

min. max. min. max. min. max. 
1 in. 

(25 mm) 
      

3/4 in. 
(19 mm) 

 100  100   

1/2 in. 
(12.5 mm) 

90 99 95 100  100 

3/8 in. 
(9.5 mm) 

50 85 70 95 90 100 

#4 
4.75 mm) 

20 40 30 50 60 75 

#8 
(2.36 mm) 

16 24 4/ 20 30 45 60 

#16 
(1.18 mm) 

   21 25 40 

#30 
(600 m) 

   18 15 30 

#50 
(300 m) 

   15 8 15 

#100 
(150 m) 

    6 10 

#200 
(75 m) 

8.0 11.0 3/ 8.0 11.0 3/ 4.0 6.5 

#635 
(20 m) 

 ≤ 3.0  ≤ 3.0   

Ratio of 
Dust/Asphalt 

Binder 
     1.0 

 
1/ Based on percent of total aggregate weight. 

 
2/ The mixture composition shall not exceed 44 percent passing the #8 (2.36 mm) sieve 

for surface courses with Ndesign = 90. 
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3/ Additional minus No. 200 (0.075 mm) material required by the mix design shall be 
mineral filler, unless otherwise approved by the Engineer. 
 

4/ When establishing the adjusted job mix formula (AJMF) the percent passing the #8 
(2.36 mm) sieve shall not be adjusted above 24 percent. 
 

5/ When the bulk specific gravity (Gsb) of the component aggregates vary by more than 
0.2, the blend gradations shall be based on volumetric percentage.” 
 

Revise the table in Article 1030.04(b)(1) to read: 
 

“VOLUMETRIC REQUIREMENTS, High ESAL 

Ndesign 

Voids in the Mineral Aggregate 
(VMA), % minimum 

Voids Filled with 
Asphalt Binder 

(VFA),% IL-19.0 
IL-9.5 

IL-9.5FG  
IL-4.75 1/ 

50 
13.5 15.0 

18.5 65 - 78 2/ 
70 

 65 – 75 3/ 
90 

 
1/ Maximum draindown for IL-4.75 shall be 0.3 percent. 
 
2/ VFA for IL-4.75 shall be 76-83 percent. 
 
3/ VFA for IL-9.5FG shall be 65-78 percent.” 

 
Revise the table in Article 1030.04(b)(3) to read: 
 

“VOLUMETRIC REQUIREMENTS, SMA 12.5 1/ and SMA 9.5 1/ 

ESALs 
(million) 

Ndesign 
Design 

Air Voids 
Target, % 

Voids in the 
Mineral 

Aggregate 
(VMA), % min. 

Voids 
Filled with 
Asphalt 

(VFA), % 
 10 50 4.0 16.0 75 – 80 
> 10 80 4.0 17.0 75 – 80 

 
1/ Maximum draindown shall be 0.3 percent.” 

 
Quality Control/Quality Assurance (QC/QA).  Revise the third paragraph of Article 1030.05(d)(3) 
to read: 
 

“ If the Contractor and Engineer agree the nuclear density test method is not appropriate 
for the mixture, cores shall be taken at random locations determined according to the 
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QC/QA document "Determination of Random Density Test Site Locations".  Core 
densities shall be determined using the Illinois Modified AASHTO T 166 or T 275 
procedure.” 

 
Add the following paragraphs to the end of Article 1030.05(d)(3): 
 

“ Longitudinal joint density testing shall be performed at each random density test 
location.  Longitudinal joint testing shall be located at a distance equal to the lift 
thickness or a minimum of 4 in. (100 mm), from each pavement edge (i.e. for a 5 in. 
(125 mm) lift the near edge of the density gauge or core barrel shall be within 5 in. 
(125 mm) from the edge of pavement).  Longitudinal joint density testing shall be 
performed using either a correlated nuclear gauge or cores. 
 
a. Confined Edge.  Each confined edge density shall be represented by a one-minute 

nuclear density reading or a core density and shall be included in the average of 
density readings or core densities taken across the mat which represents the 
Individual Test. 
 

b. Unconfined Edge.  Each unconfined edge joint density shall be represented by an 
average of three one-minute density readings or a single core density at the given 
density test location and shall meet the density requirements specified herein.  The 
three one-minute readings shall be spaced 10 ft (3 m) apart longitudinally along 
the unconfined pavement edge and centered at the random density test location. 
 

When a longitudinal joint sealant (LJS) is applied, longitudinal joint density testing will 
not be required on the joint(s) sealed.” 

 
Revise the second table in Article 1030.05(d)(4) and its notes to read: 
 

“DENSITY CONTROL LIMITS 

Mixture 
Composition 

Parameter 
Individual Test 

(includes confined 
edges) 

Unconfined Edge 
Joint Density, 

minimum 

IL-4.75 Ndesign = 50 93.0 – 97.4 % 1/ 91.0% 

IL-9.5FG Ndesign = 50 - 90 93.0 – 97.4 % 91.0% 

IL-9.5 Ndesign = 90 92.0 – 96.0 % 90.0% 

IL-9.5, IL-9.5L, Ndesign < 90 92.5 – 97.4 % 90.0% 

IL-19.0 Ndesign = 90 93.0 – 96.0 % 90.0% 

IL-19.0, IL-19.0L Ndesign < 90 93.0 2/ – 97.4 % 90.0% 

SMA Ndesign = 50 or 80 93.5 – 97.4 % 91.0% 
 
1/ Density shall be determined by cores or by correlated, approved thin lift nuclear 

gauge. 
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2/ 92.0 % when placed as first lift on an unimproved subgrade.” 

 
Equipment.  Add the following to Article 1101.01 of the Standard Specifications: 
 

“ (h) Oscillatory Roller.  The oscillatory roller shall be self-propelled and provide a smooth 
operation when starting, stopping, or reversing directions.  The oscillatory roller shall be 
able to operate in a mode that will provide tangential impact force with or without vertical 
impact force by using at least one drum.  The oscillatory roller shall be equipped with water 
tanks and sprinkling devices, or other approved methods, which shall be used to wet the 
drums to prevent material pickup.  The drum(s) amplitude and frequency of the tangential 
and vertical impact force shall be approximately the same in each direction and meet the 
following requirements: 
 
(1) The minimum diameter of the drum(s) shall be 42 in. (1070 mm); 
 
(2) The minimum length of the drum(s) shall be 57 in. (1480 mm); 
 
(3) The minimum unit static force on the drum(s) shall be 125 lb/in. (22 N/m); and 
 
(4) The minimum force on the oscillatory drum shall be 18,000 lb (80 kN).” 

 
 

CONSTRUCTION REQUIREMENTS 
 
Add the following to Article 406.03 of the Standard Specifications: 
 

“(j) Oscillatory Roller  ................................................................................................ 1101.01” 
 
Revise the third paragraph of Article 406.05(a) to read: 
 

“ All depressions of 1 in. (25 mm) or more in the surface of the existing pavement shall be 
filled with binder.  At locations where heavy disintegration and deep spalling exists, the 
area shall be cleaned of all loose and unsound material, tacked, and filled with binder 
(hand method).” 

 
Revise Article 406.05(c) to read. 
 

“ (c) Binder (Hand Method).  Binder placed other than with a finishing machine will be 
designated as binder (hand method) and shall be compacted with a roller to the 
satisfaction of the Engineer.  Hand tamping will be permitted when approved by the 
Engineer.” 

 
Revise the special conditions for mixture IL-4.75 in Article 406.06(b)(2)e. to read: 
 

“ e. The mixture shall be overlaid within 5 days of being placed.” 
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Revise Article 406.06(d) to read: 
 

“ (d) Lift Thickness.  The minimum compacted lift thickness for HMA binder and surface 
courses shall be as follows. 

 

MINIMUM COMPACTED LIFT THICKNESS 

Mixture Composition Thickness, in. (mm) 

IL-4.75 
3/4 (19) - over HMA surfaces 1/ 

1 (25) - over PCC surfaces 1/ 
IL-9.5FG 1 1/4 (32) 

IL-9.5, IL-9.5L 1 1/2 (38) 
SMA 9.5 1 1/2 (38) 

SMA 12.5 2 (51) 
IL-19.0, IL-19.0L 2 1/4 (57) 

 
1/ The maximum compacted lift thickness for mixture IL-4.75 shall 

be 1 1/4 in. (32 mm).” 
 
Revise Table 1 and Note 3/ of Table 1 in Article 406.07(a) of the Standard Specifications to read: 
 

“TABLE 1 - MINIMUM ROLLER REQUIREMENTS FOR HMA 

 Breakdown Roller 
(one of the 
following) 

Intermediate 
Roller 

Final Roller 
(one or more of  
the following) 

Density 
Requirement 

Binder and Surface 1/ VD, P 3/, TB, 3W, 
OT, OB 

P 3/, OT, OB VS, TB, TF, OT As specified in 
Articles:   

1030.05(d)(3), 
(d)(4), and 

(d)(7). 

IL-4.75 and SMA 4/ 5/ TB, 3W, OT - - TF, 3W, OT  

Bridge Decks 2/ TB - - TF As specified in 
Articles 582.05 

and 582.06. 
 
3/ A vibratory roller (VD) or oscillatory roller (OT or OB) may be used in lieu of the pneumatic-tired 

roller on mixtures containing polymer modified asphalt binder.” 
 
Add the following to EQUIPMENT DEFINITION in Article 406.07(a) contained in the Errata of the 
Supplemental Specifications: 
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“ OT - Oscillatory roller, tangential impact mode.  Maximum speed is 3.0 mph (4.8 km/h) or 
264 ft/min (80 m/min). 

 
OB -  Oscillatory roller, tangential and vertical impact mode, operated at a speed to produce 

not less than 10 vertical impacts/ft (30 impacts/m).” 
 
Basis of Payment.  Replace the second through the fifth paragraphs of Article 406.14 with the 
following: 
 

“ HMA binder and surface courses will be paid for at the contract unit price per ton (metric ton) 
for MIXTURE FOR CRACKS, JOINTS, AND FLANGEWAYS; HOT-MIX ASPHALT BINDER 
COURSE (HAND METHOD), of the Ndesign specified; HOT-MIX ASPHALT BINDER COURSE, 
of the mixture composition and Ndesign specified; HOT-MIX ASPHALT SURFACE COURSE, of 
the mixture composition, friction aggregate, and Ndesign specified; POLYMERIZED HOT-MIX 
ASPHALT BINDER COURSE (HAND METHOD), of the Ndesign specified; POLYMERIZED HOT-
MIX ASPHALT BINDER COURSE, of the mixture composition and Ndesign specified; 
POLYMERIZED HOT-MIX ASPHALT SURFACE COURSE, of the mixture composition, friction 
aggregate, and Ndesign specified; POLYMERIZED HOT-MIX ASPHALT BINDER COURSE, 
STONE MATRIX ASPHALT, of the mixture composition and Ndesign specified; POLYMERIZED 
HOT-MIX ASPHALT SURFACE COURSE, STONE MATRIX ASPHALT, of the mixture 
composition, friction aggregate, and Ndesign specified.” 
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MANHOLES, VALVE VAULTS, AND FLAT SLAB TOPS (BDE) 
 
Effective:  January 1, 2018 
Revised:   March 1, 2019 
 
Description.  In addition to those manufactured according to the current standards included in this 
contract, manholes, valve vaults, and flat slab tops manufactured prior to March 1, 2019, 
according to the previous Highway Standards listed below will be accepted on this contract: 
 
Product Previous Standards  
Precast Manhole Type A, 4’ (1.22 m) Diameter 602401-05 602401-04 602401-03 
Precast Manhole Type A, 5’ (1.52 m) Diameter 602402-01 602402 602401-03 
Precast Manhole Type A, 6’ (1.83 m) Diameter 602406-09 602406-08 602406-07 
Precast Manhole Type A, 7’ (2.13 m) Diameter 602411-07 602411-06 602411-05 
Precast Manhole Type A, 8’ (2.44 m) Diameter 602416-07 602416-06 602416-05 
Precast Manhole Type A, 9’ (2.74 m) Diameter 602421-07 602421-06 602421-05 
Precast Manhole Type A, 10’ (3.05 m) Diameter 602426-01 602426 
Precast Valve Vault Type A, 4’ (1.22 m) Diameter 602501-04 602501-03 602501-02 
Precast Valve Vault Type A, 5’ (1.52 m) Diameter 602506-01 602506 602501-02 
Precast Reinforced Concrete Flat Slab Top 602601-05 602601-04 
 
The following revisions to the Standard Specifications shall apply to manholes, valve vaults, and 
flat slab tops manufactured according to the current standards included in this contract: 
 
Revise Article 602.02(g) of the Standard Specifications to read: 
 

“ (g) Structural Steel (Note 4) ....................................................................................... 1006.04 
 

Note 4.  All components of the manhole joint splice shall be galvanized according to the 
requirements of AASHTO M 111 or M 232 as applicable.” 

 
Add the following to Article 602.02 of the Standard Specifications: 
 

“ (s) Anchor Bolts and Rods (Note 5) ........................................................................... 1006.09 
 

Note 5.  The threaded rods for the manhole joint splice shall be according to the 
requirements of ASTM F 1554, Grade 55, (Grade 380).” 

 
Revise the second paragraph of Article 1042.10 of the Standard Specifications to read: 
 

“ Catch basin Types A, B, C, and D; Manhole Type A; Inlet Types A and B; Drainage Structures 
Types 1, 2, 3, 4, 5, and 6; Valve Vault Type A; and reinforced concrete flat slab top (Highway 
Standard 602601) shall be manufactured according to AASHTO M 199 (M 199M), except the 
minimum wall thickness shall be as shown on the plans.  Additionally, catch basins, inlets, and 
drainage structures shall have a minimum concrete compressive strength of 4500 psi 
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(31,000 kPa) at 28 days and manholes, valve vaults, and reinforced concrete flat slab tops shall 
have a minimum concrete compressive strength of 5000 psi (34,500 kPa) at 28 days.” 
 
 
80393 

85



 

 

MOBILIZATION (BDE) 
 
Effective:  April 1, 2020 
 
Replace Articles 671.02(a), (b), and (c) of the Standard Specifications with the following: 
 

“ (a) Upon execution of the contract, 90 percent of the pay item will be paid. 
 
(b) When 90 percent of the adjusted contract value is earned, the remaining ten percent of 

the pay item will be paid along with any amount bid in excess of six percent of the original 
contract amount.” 
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PORTLAND CEMENT CONCRETE – HAUL TIME (BDE) 
 
Effective:  July 1, 2020 
 
Revise Article 1020.11(a)(7) of the Standard Specifications to read: 
 

“ (7) Haul Time.  Haul time shall begin when the delivery ticket is stamped.  The delivery 
ticket shall be stamped no later than five minutes after the addition of the mixing water 
to the cement, or after the addition of the cement to the aggregate when the combined 
aggregates contain free moisture in excess of two percent by weight (mass).  If more 
than one batch is required for charging a truck using a stationary mixer, the time of 
haul shall start with mixing of the first batch.  Haul time shall end when the truck is 
emptied for incorporation of the concrete into the work.  The maximum haul time shall 
be as follows. 
 

Concrete Temperature 
at Point of Discharge, 

°F (°C) 

Maximum Haul Time 1/ 
(minutes) 

Truck Mixer or  
Truck Agitator 

Nonagitator  
Truck 

50 - 64 (10 - 17.5) 90 45 
> 64 (> 17.5) - without retarder 60 30 
> 64 (> 17.5) - with retarder 90 45 

 
1/ To encourage start-up testing for mix adjustments at the plant, the first two trucks 

will be allowed an additional 15 minutes haul time whenever such testing is 
performed. 

 
For a mixture which is not mixed on the jobsite, a delivery ticket shall be required for 
each load.  The following information shall be recorded on each delivery ticket: (1) 
ticket number; (2) name of producer and plant location; (3) contract number; (4) name 
of Contractor; (5) stamped date and time batched; (6) truck number; (7) quantity 
batched; (8) amount of admixture(s) in the batch; (9) amount of water in the batch; and 
(10) Department mix design number. 
 
For concrete mixed in jobsite stationary mixers, the above delivery ticket may be 
waived, but a method of verifying the haul time shall be established to the satisfaction 
of the Engineer.” 
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PORTLAND CEMENT CONCRETE PAVEMENT PLACEMENT (BDE) 
 
Effective:  July 1, 2020 
 
Revise the fifth paragraph of Article 420.07 of the Standard Specifications to read: 
 

“ The concrete shall be deposited uniformly across the subgrade or subbase as close as 
possible to its final position.  The time elapsing from when the concrete is unloaded until it is 
incorporated into the work shall not exceed 20 minutes.  When required, hand spreading shall be 
accomplished with shovels.” 
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RECLAIMED ASPHALT PAVEMENT AND RECLAIMED ASPHALT SHINGLES (BDE) 
 
Effective:  November 1, 2012 
Revised:  January 2, 2021 
 
Revise Section 1031 of the Standard Specifications to read: 
 

“SECTION 1031.  RECLAIMED ASPHALT PAVEMENT AND RECLAIMED ASPHALT 
SHINGLES 

 
1031.01 Description.  Reclaimed asphalt pavement and reclaimed asphalt shingles shall be 

according to the following. 
 
(a) Reclaimed Asphalt Pavement (RAP).  RAP is the material produced by cold milling or 

crushing an existing hot-mix asphalt (HMA) pavement.  The Contractor shall supply written 
documentation that the RAP originated from routes or airfields under federal, state, or local 
agency jurisdiction. 
 

(b) Reclaimed Asphalt Shingles (RAS).  RAS is the material produced from the processing 
and grinding of preconsumer or post-consumer shingles.  RAS shall be a clean and 
uniform material with a maximum of 0.5 percent unacceptable material by weight of RAS, 
as defined in the Bureau of Materials Policy Memorandum, “Reclaimed Asphalt Shingle 
(RAS) Sources”.  RAS shall come from a facility source on the Department’s “Qualified 
Producer List of Certified Sources for Reclaimed Asphalt Shingles” where it shall be 
ground and processed to 100 percent passing the 3/8 in. (9.5 mm) sieve and 93 percent 
passing the #4 (4.75 mm) sieve based on a dry shake gradation.  RAS shall be uniform in 
gradation and asphalt binder content and shall meet the testing requirements specified 
herein.  In addition, RAS shall meet the following Type 1 or Type 2 requirements. 
 
(1) Type 1.  Type 1 RAS shall be processed, preconsumer asphalt shingles salvaged from 

the manufacture of residential asphalt roofing shingles. 
 

(2) Type 2.  Type 2 RAS shall be processed post-consumer shingles only, salvaged from 
residential, or four unit or less dwellings not subject to the National Emission Standards 
for Hazardous Air Pollutants (NESHAP). 
 

1031.02 Stockpiles.  RAP and RAS stockpiles shall be according to the following. 
 
(a) RAP Stockpiles.  The Contractor shall construct individual RAP stockpiles meeting one of 

the following definitions.  Stockpiles shall be sufficiently separated to prevent intermingling 
at the base.  Stockpiles shall be identified by signs indicating the type as listed below (i.e. 
“Homogeneous Surface”). 
 
Prior to milling, the Contractor shall request the Department provide documentation on the 
quality of the RAP to clarify the appropriate stockpile. 
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(1) Fractionated RAP (FRAP).  FRAP shall consist of RAP from Class I, HMA (High and 
Low ESAL) mixtures.  The coarse aggregate in FRAP shall be crushed aggregate and 
may represent more than one aggregate type and/or quality but shall be at least 
C quality.  FRAP shall be fractionated prior to testing by screening into a minimum of 
two size fractions with the separation occurring on or between the No. 4 (4.75 mm) 
and 1/2 in. (12.5 mm) sieves.  Agglomerations shall be minimized such that 
100 percent of the RAP in the coarse fraction shall pass the maximum sieve size 
specified for the mixture composition of the mix design. 
 

(2) Homogeneous.  Homogeneous RAP stockpiles shall consist of RAP from Class I, HMA 
(High and Low ESAL) mixtures and represent:  1) the same aggregate quality, but 
shall be at least C quality; 2) the same type of crushed aggregate (either crushed 
natural aggregate, ACBF slag, or steel slag); 3) similar gradation; and 4) similar 
asphalt binder content.  If approved by the Engineer, combined single pass 
surface/binder millings may be considered “homogeneous” with a quality rating 
dictated by the lowest coarse aggregate quality present in the mixture. 
 

(3) Conglomerate.  Conglomerate RAP stockpiles shall consist of RAP from Class I, HMA 
(High and Low ESAL) mixtures.  The coarse aggregate in this RAP shall be crushed 
aggregate and may represent more than one aggregate type and/or quality but shall 
be at least C quality.  This RAP may have an inconsistent gradation and/or asphalt 
binder content prior to processing.  Conglomerate RAP shall be processed prior to 
testing by crushing to where all RAP shall pass the 5/8 in. (16 mm) or smaller screen.  
Conglomerate RAP stockpiles shall not contain steel slag. 

 
(4) Conglomerate “D” Quality (Conglomerate DQ).  Conglomerate DQ RAP stockpiles 

shall be according to Articles 1031.02(a)(1)-1031.02(a)(3), except they may also 
consist of RAP from HMA shoulders, bituminous stabilized subbases, or HMA (High 
or Low ESAL) binder mixture.  The coarse aggregate in this RAP may be crushed or 
round but shall be at least D quality.  This RAP may have an inconsistent gradation 
and/or asphalt binder content. 
 

(5) Non-Quality.  RAP stockpiles that do not meet the requirements of the stockpile 
categories listed above shall be classified as “Non-Quality”. 
 

RAP/FRAP containing contaminants, such as earth, brick, sand, concrete, sheet asphalt, 
non-bituminous surface treatment (i.e. high friction surface treatments), pavement fabric, 
joint sealants, plant cleanout, etc., will be unacceptable unless the contaminants are 
removed to the satisfaction of the Engineer.  Sheet asphalt shall be stockpiled separately. 
 

(b) RAS Stockpiles.  Type 1 and Type 2 RAS shall be stockpiled separately and shall not be 
intermingled.  Each stockpile shall be signed indicating what type of RAS is present. 
 
Unless otherwise specified by the Engineer, mechanically blending manufactured sand 
(FM 20 or FM 22) or fine FRAP up to an equal weight of RAS with the processed RAS will 
be permitted to improve workability.  The sand shall be B quality or better from an 
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approved Aggregate Gradation Control System source.  The sand shall be accounted for 
in the mix design and during HMA production. 
 
Records identifying the shingle processing facility supplying the RAS, RAS type, and lot 
number shall be maintained by project contract number and kept for a minimum of 
three years. 
 

Additional processed RAP/FRAP/RAS shall be stockpiled in a separate working pile, as 
designated in the QC Plan, and only added to the original stockpile after the test results for the 
working pile are found to meet the requirements specified in Articles 1031.03 and 1031.04. 

 
1031.03 Testing.  RAP/FRAP and RAS testing shall be according to the following. 
 
(a) RAP/FRAP Testing.  When used in HMA, the RAP/FRAP shall be sampled and tested 

either during or after stockpiling. 
 
(1) During Stockpiling.  For testing during stockpiling, washed extraction samples shall be 

run at the minimum frequency of one sample per 500 tons (450 metric tons) for the 
first 2,000 tons (1,800 metric tons) and one sample per 2,000 tons (1,800 metric tons) 
thereafter.  A minimum of five tests shall be required for stockpiles less than 4,000 tons 
(3,600 metric tons). 
 

(2) After Stockpiling.  For testing after stockpiling, the Contractor shall submit a plan for 
approval to the Department proposing a satisfactory method of sampling and testing 
the RAP/FRAP pile either in-situ or by restockpiling.  The sampling plan shall meet the 
minimum frequency required above and detail the procedure used to obtain 
representative samples throughout the pile for testing. 
 

Each sample shall be split to obtain two equal samples of test sample size.  One of the 
two test samples from the final split shall be labeled and stored for Department use.  The 
Contractor shall perform a washed extraction on the other test sample according to Illinois 
Modified AASHTO T 164.  The Engineer reserves the right to test any sample (split or 
Department-taken) to verify Contractor test results. 
 

(b) RAS Testing.  RAS or RAS blended with manufactured sand shall be sampled and tested 
during stockpiling according to the Bureau of Materials Policy Memorandum, “Reclaimed 
Asphalt Shingle (RAS) Source”. 
 
Samples shall be collected during stockpiling at the minimum frequency of one sample 
per 200 tons (180 metric tons) for the first 1,000 tons (900 metric tons) and one sample 
per 500 tons (450 metric tons) or a minimum of once per week, whichever is more 
frequent, thereafter.  A minimum of five samples are required for stockpiles less than 
1,000 tons (900 metric tons).   
 
Before testing, each sample shall be split to obtain two test samples.  One of the two test 
samples from the final split shall be labeled and stored for Department use.  The 
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Contractor shall perform a washed extraction and test for unacceptable materials on the 
other test sample according to Illinois Modified AASHTO T 164.  The Engineer reserves 
the right to test any sample (split or Department-taken) to verify Contractor test results. 
 
The Contractor shall obtain and make available all of the test results from the start of the 
original stockpile. 
 

1031.04 Evaluation of Tests.  Evaluation of test results shall be according to the following. 
 
(a) Limits of Precision.  The limits of precision between the Contractor’s and the Department’s 

split sample test results shall be according to the following. 
 

Test Parameter Limits of Precision 

% Passing RAP FRAP RAS 

1/2 in. (12.5 mm) 6.0 % 5.0 %  

# 4 (4.75 mm) 6.0 % 5.0 %  
# 8 (2.36 mm) 4.0 % 3.0 % 4.0 % 

# 30 (600 µm) 3.0 % 2.0 % 4.0 % 
# 200 (75 µm) 2.5 % 2.2 % 4.0 % 

Asphalt Binder 0.4 % 0.3 % 3.0 % 

Gmm 0.035 0.030  

 
If the test results are outside the above limits of precision, the Department will immediately 
investigate. 

 
(b) Evaluation of RAP/FRAP Test Results.  All of the extraction results shall be compiled and 

averaged for asphalt binder content and gradation, and when applicable Gmm.  Individual 
extraction test results, when compared to the averages, will be accepted if within the 
tolerances listed below. 
 

Parameter 
FRAP/Homogeneous/

Conglomerate 

1 in. (25 mm)  

1/2 in. (12.5 mm) ± 8 % 

# 4 (4.75 mm) ± 6 % 

# 8 (2.36 mm) ± 5 % 

# 16 (1.18 mm)  

# 30 (600 µm) ± 5 % 

# 200 (75 µm) ± 2.0 % 

Asphalt Binder ± 0.4 % 1/ 

Gmm ± 0.03 2/ 

 

1/ The tolerance for FRAP shall be ± 0.3 percent. 
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2/ For stockpile with slag or steel slag present as determined in the current Manual 

of Test Procedures Appendix B 21, “Determination of Aggregate Bulk (Dry) 
Specific Gravity (Gsb) of Reclaimed Asphalt Pavement (RAP) and Reclaimed 
Asphalt Shingles (RAS)”. 

 
If more than 20 percent of the test results for an individual parameter (individual sieves, 
Gmm, and/or asphalt binder content) are out of the above tolerances, the RAP/FRAP shall 
not be used in HMA unless the RAP/FRAP representing the failing tests is removed from 
the stockpile.  All test data and acceptance ranges shall be sent to the Department for 
evaluation. 
 
With the approval of the Engineer, the ignition oven may be substituted for solvent 
extractions according to the document “Calibration of the Ignition Oven for the Purpose of 
Characterizing Reclaimed Asphalt Pavement (RAP)”. 
 

(c) Evaluation of RAS and RAS Blended with Manufactured Sand or Fine FRAP Test Results.  
All of the test results, with the exception of percent unacceptable materials, shall be 
compiled and averaged for asphalt binder content and gradation.  Individual test results, 
when compared to the averages, will be accepted if within the tolerances listed below. 
 

Parameter RAS 

# 8 (2.36 mm) ± 5 % 
# 16 (1.18 mm) ± 5 % 
# 30 (600 µm) ± 4 % 
# 200 (75 µm) ± 2.5 % 

Asphalt Binder Content ± 2.0 % 
 
If more than 20 percent of the test results for an individual parameter (individual sieves 
and/or asphalt binder content) are out of the above tolerances, or if the unacceptable 
material exceeds 0.5 percent by weight of material retained on the No. 4 (4.75 mm) sieve, 
the RAS or RAS blend shall not be used in Department projects.  All test data and 
acceptance ranges shall be sent to the Department for evaluation. 

 
1031.05 Quality Designation of Aggregate in RAP/FRAP. 
 
(a) RAP.  The aggregate quality of the RAP for homogeneous, conglomerate, and 

conglomerate DQ stockpiles shall be set by the lowest quality of coarse aggregate in the 
RAP stockpile and are designated as follows. 
 
(1) RAP from Class I, HMA (High ESAL), or (Low ESAL) IL-9.5L surface mixtures are 

designated as containing Class B quality coarse aggregate. 
 

(2) RAP from Class I binder, HMA (High ESAL) binder, or (Low ESAL) IL-19.0L binder 
mixtures are designated as containing Class C quality coarse aggregate. 
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(3) RAP from BAM stabilized subbase and BAM shoulders are designated as containing 

Class D quality coarse aggregate. 
 

(b) FRAP.  If the Engineer has documentation of the quality of the FRAP aggregate, the 
Contractor shall use the assigned quality provided by the Engineer. 
 
If the quality is not known, the quality shall be determined as follows.  Coarse and fine 
FRAP stockpiles containing plus No. 4 (4.75 mm) sieve coarse aggregate shall have a 
maximum tonnage of 5,000 tons (4,500 metric tons).  The Contractor shall obtain a 
representative sample witnessed by the Engineer.  The sample shall be a minimum of 
50 lb (25 kg).  The sample shall be extracted according to Illinois Modified AASHTO T 164 
by a consultant laboratory prequalified by the Department for the specified testing.  The 
consultant laboratory shall submit the test results along with the recovered aggregate 
sample to the District Office.  Consultant laboratory services will be at no additional cost 
to the Department.  The District will forward the sample to the Central Bureau of Materials 
Aggregate Lab for MicroDeval Testing, according to ITP 327.  A maximum loss of 
15.0 percent will be applied for all HMA applications. 
 

1031.06 Use of RAP/FRAP and/or RAS in HMA.  The use of RAP/FRAP and/or RAS shall 
be the Contractor’s option when constructing HMA in all contracts.  

 
(a) RAP/FRAP.  The use of RAP/FRAP in HMA shall be as follows. 
 

(1) Coarse Aggregate Size.  The coarse aggregate in all RAP shall be equal to or less 
than the nominal maximum size requirement for the HMA mixture to be produced. 
 

(2) Steel Slag Stockpiles.  Homogeneous RAP stockpiles containing steel slag will be 
approved for use in all HMA (High ESAL and Low ESAL) surface and binder mixture 
applications. 
 

(3) Use in HMA Surface Mixtures (High and Low ESAL).  RAP/FRAP stockpiles for use in 
HMA surface mixtures (High and Low ESAL) shall be FRAP or homogeneous in which 
the coarse aggregate is Class B quality or better.  FRAP from conglomerate stockpiles 
shall be considered equivalent to limestone for frictional considerations.  Known 
frictional contributions from plus No. 4 (4.75 mm) homogeneous FRAP stockpiles will 
be accounted for in meeting frictional requirements in the specified mixture. 
 

(4) Use in HMA Binder Mixtures (High and Low ESAL), HMA Base Course, and HMA 
Base Course Widening.  RAP/FRAP stockpiles for use in HMA binder mixtures (High 
and Low ESAL), HMA base course, and HMA base course widening shall be FRAP, 
homogeneous, or conglomerate, in which the coarse aggregate is Class C quality or 
better. 
 

(5) Use in Shoulders and Subbase.  RAP/FRAP stockpiles for use in HMA shoulders and 
stabilized subbase (HMA) shall be FRAP, homogeneous, or conglomerate. 
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(6) When the Contractor chooses the RAP option, the percentage of RAP shall not exceed 

the amounts indicated in Article 1031.06(c)(1) below for a given Ndesign. 
 
(b) RAS.  RAS meeting Type 1 or Type 2 requirements will be permitted in all HMA 

applications as specified herein. 
 
(c) RAP/FRAP and/or RAS Usage Limits.  Type 1 or Type 2 RAS may be used alone or in 

conjunction with RAP or FRAP in HMA mixtures up to a maximum of 5.0 percent by weight 
of the total mix. 

 
(1) RAP/RAS.  When RAP is used alone or RAP is used in conjunction with RAS, the 

percentage of virgin asphalt binder replacement (ABR) shall not exceed the amounts 
listed in the following table. 

 

HMA Mixtures - RAP/RAS Maximum ABR % 1/ 2/ 

Ndesign Binder Surface 
Polymer Modified 
Binder or Surface 

30 30 30 10  

50 25 15 10  

70 15 10 10  

90 10 10 10 

 
1/ For Low ESAL HMA shoulder and stabilized subbase, the RAP/RAS ABR shall not 

exceed 50 percent of the mixture. 
 
2/ When RAP/RAS ABR exceeds 20 percent, the high and low virgin asphalt binder 

grades shall each be reduced by one grade (i.e. 25 percent ABR would require a 
virgin asphalt binder grade of PG 64-22 to be reduced to a PG 58-28).   
 

(2) FRAP/RAS.  When FRAP is used alone or FRAP is used in conjunction with RAS, the 
percentage of virgin asphalt binder replacement shall not exceed the amounts listed 
in the following table. 

 

HMA Mixtures - FRAP/RAS Maximum ABR % 1/ 2/ 

Ndesign Binder Surface 
Polymer Modified 
Binder or Surface 

30 55 45 15 

50 45 40 15 

70 45 35 15 

90 45 35 15 

SMA - - - - 25 
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IL-4.75 - - - - 35 

 
1/ For Low ESAL HMA shoulder and stabilized subbase, the FRAP/RAS ABR shall 

not exceed 50 percent of the mixture. 
 

2/ When FRAP/RAS ABR exceeds 20 percent for all mixes, the high and low virgin 
asphalt binder grades shall each be reduced by one grade (i.e. 25 percent ABR 
would require a virgin asphalt binder grade of PG 64-22 to be reduced to a  
PG 58-28).   

 
1031.07 HMA Mix Designs.  At the Contractor’s option, HMA mixtures may be constructed 

utilizing RAP/FRAP and/or RAS material meeting the detailed requirements specified herein. 
 

(a) RAP/FRAP and/or RAS.  RAP/FRAP and/or RAS mix designs shall be submitted for 
verification.  If additional RAP/FRAP and/or RAS stockpiles are tested and found that no 
more than 20 percent of the individual parameter test results, as defined in 
Article 1031.04, are outside of the control tolerances set for the original RAP/FRAP and/or 
RAS stockpile and HMA mix design, and meets all of the requirements herein, the 
additional RAP/FRAP and/or RAS stockpiles may be used in the original mix design at the 
percent previously verified. 

 
(b) RAS.  Type 1 and Type 2 RAS are not interchangeable in a mix design. 
 
The RAP, FRAP, and RAS stone bulk specific gravities (Gsb) shall be according to the 

“Determination of Aggregate Bulk (Dry) Specific Gravity (Gsb) of Reclaimed Asphalt Pavement 
(RAP) and Reclaimed Asphalt Shingles (RAS)” procedure in the Department’s Manual of Test 
Procedures for Materials. 

 
1031.08 HMA Production.  HMA production utilizing RAP/FRAP and/or RAS shall be as 

follows.  
 

To remove or reduce agglomerated material, a scalping screen, gator, crushing unit, or 
comparable sizing device approved by the Engineer shall be used in the RAP/FRAP and/or RAS 
feed system to remove or reduce oversized material. 

 
If the RAP/FRAP and/or RAS control tolerances or QC/QA test results require corrective 

action, the Contractor shall cease production of the mixture containing RAP/FRAP and/or RAS 
and either switch to the virgin aggregate design or submit a new mix design. 

 
(a) RAP/FRAP.  The coarse aggregate in all RAP/FRAP used shall be equal to or less than 

the nominal maximum size requirement for the HMA mixture being produced. 
 

(b) RAS.  RAS shall be incorporated into the HMA mixture either by a separate weight 
depletion system or by using the RAP weigh belt.  Either feed system shall be interlocked 
with the aggregate feed or weigh system to maintain correct proportions for all rates of 
production and batch sizes.  The portion of RAS shall be controlled accurately to within 
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± 0.5 percent of the amount of RAS utilized.  When using the weight depletion system, 
flow indicators or sensing devices shall be provided and interlocked with the plant controls 
such that the mixture production is halted when RAS flow is interrupted. 
 

(c) RAP/FRAP and/or RAS.  HMA plants utilizing RAP/FRAP and/or RAS shall be capable of 
automatically recording and printing the following information. 
 
(1) Dryer Drum Plants. 
 

a. Date, month, year, and time to the nearest minute for each print. 
 
b. HMA mix number assigned by the Department. 
 
c. Accumulated weight of dry aggregate (combined or individual) in tons (metric tons) 

to the nearest 0.1 ton (0.1 metric ton). 
 
d. Accumulated dry weight of RAP/FRAP/RAS in tons (metric tons) to the nearest 

0.1 ton (0.1 metric ton). 
 
e. Accumulated mineral filler in revolutions, tons (metric tons), etc. to the nearest 

0.1 unit. 
 
f. Accumulated asphalt binder in gallons (liters), tons (metric tons), etc. to the nearest 

0.1 unit. 
 
g. Residual asphalt binder in the RAP/FRAP/RAS material as a percent of the total 

mix to the nearest 0.1 percent. 
 
h. Aggregate and RAP/FRAP/RAS moisture compensators in percent as set on the 

control panel.  (Required when accumulated or individual aggregate and 
RAP/FRAP/RAS are recorded in a wet condition.) 

 
i. A positive dust control system shall be utilized when the combined contribution of 

reclaimed material passing the No. 200 sieve exceeds 1.5 percent. 
 

(2) Batch Plants. 
 
a. Date, month, year, and time to the nearest minute for each print. 
 
b. HMA mix number assigned by the Department. 
 
c. Individual virgin aggregate hot bin batch weights to the nearest pound (kilogram). 
 
d. Mineral filler weight to the nearest pound (kilogram). 
 
e. RAP/FRAP/RAS weight to the nearest pound (kilogram). 
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f. Virgin asphalt binder weight to the nearest pound (kilogram). 
 
g. Residual asphalt binder in the RAP/FRAP/RAS material as a percent of the total 

mix to the nearest 0.1 percent. 
 
The printouts shall be maintained in a file at the plant for a minimum of one year or as 
directed by the Engineer and shall be made available upon request.  The printing system 
will be inspected by the Engineer prior to production and verified at the beginning of each 
construction season thereafter. 

 
1031.09 RAP in Aggregate Applications.  RAP in aggregate applications shall be according 

to the Bureau of Materials Policy Memorandum, “Reclaimed Asphalt Pavement (RAP) for 
Aggregate Applications” and the following. 

 
(a) RAP in Aggregate Surface Course and Aggregate Wedge Shoulders, Type B.  The use of 

RAP in aggregate surface course (temporary access entrances only) and aggregate 
wedge shoulders, Type B shall be as follows. 

 
(1) Stockpiles and Testing.  RAP stockpiles may be any of those listed in Article 1031.02, 

except “Non-Quality” and “FRAP”.  The testing requirements of Article 1031.03 shall 
not apply. 

 
(2) Gradation.  One hundred percent of the RAP material shall pass the 1 1/2 in. 

(37.5 mm) sieve.  The RAP material shall be reasonably well graded from coarse to 
fine.  RAP material that is gap-graded or single sized will not be accepted. 

 
(b) RAP in Aggregate Subgrade Improvement (ASI).  RAP in ASI shall be according to 

Article 1031.06, except “Conglomerate DQ” and “Non-Quality” may be used.” 
 
 

80306 
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REMOVAL AND DISPOSAL OF REGULATED SUBSTANCES (BDE) 
 
Effective:  January 1, 2019 
Revised:  January 1, 2020 
 
Revise Section 669 of the Standard Specifications to read: 
 

“SECTION 669.  REMOVAL AND DISPOSAL OF REGULATED SUBSTANCES 
 

669.01 Description.  This work shall consist of the transportation and proper disposal of 
regulated substances.  This work shall also consist of the removal, transportation, and proper 
disposal of underground storage tanks (UST), their contents and associated underground piping 
to the point where the piping is above the ground, including determining the content types and 
estimated quantities. 

 
669.02 Equipment.  The Contractor shall notify the Engineer of the delivery of all excavation, 

storage, and transportation equipment to a work area location.  The equipment shall comply with 
OSHA and American Petroleum Institute (API) guidelines and shall be furnished in a clean 
condition.  Clean condition means the equipment does not contain any residual material classified 
as a non-special waste, non-hazardous special waste, or hazardous waste.  Residual materials 
include, but are not limited to, petroleum products, chemical products, sludges, or any other 
material present in or on equipment. 

 
Before beginning any associated soil or groundwater management activity, the Contractor 

shall provide the Engineer with the opportunity to visually inspect and approve the equipment.  If 
the equipment contains any contaminated residual material, decontamination shall be performed 
on the equipment as appropriate to the regulated substance and degree of contamination present 
according to OSHA and API guidelines.  All cleaning fluids used shall be treated as the 
contaminant unless laboratory testing proves otherwise. 

 
669.03 Pre-Construction Submittals and Qualifications.  Prior to beginning this work, or 

working in areas with regulated substances, the Contractor shall submit a “Regulated Substances 
Pre-Construction Plan (RSPCP)” to the Engineer for review and approval using form BDE 2730.  
The form shall be signed by an Illinois licensed Professional Engineer or Professional Geologist. 

 
As part of the RSPCP, the Contractor(s) or firm(s) performing the work shall meet the following 

qualifications. 
 
(a) Regulated Substances Monitoring.  Qualification for environmental observation and field 

screening of regulated substances work and environmental observation of UST removal 
shall require either pre-qualification in Hazardous Waste by the Department or 
demonstration of acceptable project experience in remediation and operations for 
contaminated sites in accordance with applicable Federal, State, or local regulatory 
requirements using BDE 2730. 
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Qualification for each individual performing regulated substances monitoring shall require 
a minimum of one-year of experience in similar activities as those required for the project. 
 

(b) Underground Storage Tank Removal.  Qualification for underground storage tank (UST) 
removal work shall require licensing and certification with the Office of the State Fire 
Marshall (OSFM) and possession of all permits required to perform the work.  A copy of 
the permit shall be provided to the Engineer prior to tank removal. 
 

The qualified Contractor(s) or firm(s) shall also document it does not have any current or 
former ties with any of the properties contained within, adjoining, or potentially affecting the work. 

 
The Engineer will require up to 21 calendar days for review of the RSPCP.  The review may 

involve rejection or revision and resubmittal; in which case, an additional 21 days will be required 
for each subsequent review.  Work shall not commence until the RSPCP has been approved by 
the Engineer.  After approval, the RSPCP shall be revised as necessary to reflect changed 
conditions in the field and documented using BDE 2730A “Regulated Substances Pre-
Construction Plan (RSPCP) Addendum” and submitted to the Engineer for approval. 
 
 

CONSTRUCTION REQUIREMENTS 
 

669.04 Regulated Substances Monitoring.  Regulated substances monitoring includes 
environmental observation and field screening during regulated substances management 
activities at the contract specific work areas.  As part of the regulated substances monitoring, the 
monitoring personnel shall perform and document the applicable duties listed on form BDE 2732 
“Regulated Substances Monitoring Daily Record (RSMDR)”. 

 
(a) Environmental Observation.  Prior to beginning excavation, the Contractor shall mark the 

limits of the contract specific work areas.  Once work begins, the monitoring personnel 
shall be present on-site continuously during the excavation and loading of material. 
 

(b) Field Screening.  Field screening shall be performed during the excavation and loading of 
material from the contract specific work areas, except for material classified according to 
Article 669.05(b)(1) or 669.05(c) where field screening is not required. 

 
Field screening shall be performed with either a photoionization detector (PID) (minimum 
10.6eV lamp) or a flame ionization detector (FID), and other equipment as appropriate, to 
monitor for potential contaminants associated with regulated substances.  The PID or FID 
shall be calibrated on-site, and background level readings taken and recorded daily, and 
as field and weather conditions change.  Field screen readings on the PID or FID in excess 
of background levels indicates the potential presence of regulated substances requiring 
handling as a non-special waste, special waste, or hazardous waste.  PID or FID readings 
may be used as the basis of increasing the limits of removal with the approval of the 
Engineer but shall in no case be used to decrease the limits. 
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669.05 Regulated Substances Management and Disposal.  The management and 
disposal of soil and/or groundwater containing regulated substances shall be according to the 
following: 

 
(a) Soil Analytical Results Exceed Most Stringent MAC.  When the soil analytical results 

indicate detected levels exceed the most stringent maximum allowable concentration 
(MAC) for chemical constituents in soil established pursuant to Subpart F of 35 Ill. Adm. 
Code 1100.605, the soil shall be managed as follows: 
 
(1) When analytical results indicate inorganic chemical constituents exceed the most 

stringent MAC, but still considered within area background levels by the Engineer, the 
excavated soil can be utilized within the right-of-way as embankment or fill, when 
suitable.  If the soils cannot be utilized within the right-of-way, they shall be managed 
and disposed of at a landfill as a non-special waste. 
 

(2) When analytical results indicate inorganic chemical constituents exceed the most 
stringent MAC but do not exceed the MAC for a Metropolitan Statistical Area (MSA) 
County identified in 35 Ill. Admin. Code 742 Appendix A. Table G, the excavated soil 
can be utilized within the right-of-way as embankment or fill, when suitable, or 
managed and disposed of at a clean construction and demolition debris (CCDD) facility 
or an uncontaminated soil fill operation (USFO) within an MSA County provided the 
pH of the soil is within the range of 6.25 - 9.0, inclusive. 
 

(3) When analytical results indicate chemical constituents exceed the most stringent MAC 
but do not exceed the MAC for an MSA County excluding Chicago, or the MAC within 
the Chicago corporate limits, the excavated soil can be utilized within the right-of-way 
as embankment or fill, when suitable, or managed and disposed of off-site at a CCDD 
facility or an USFO within an MSA County excluding Chicago or within the Chicago 
corporate limits provided the pH of the soil is within the range of 6.25 - 9.0, inclusive. 
 

(4) When analytical results indicate chemical constituents exceed the most stringent MAC 
but do not exceed the MAC for an MSA County excluding Chicago, the excavated soil 
can be utilized within the right-of-way as embankment or fill, when suitable, or 
managed and disposed of off-site at a CCDD facility or an USFO within an MSA 
County excluding Chicago provided the pH of the soil is within the range of 6.25 - 9.0, 
inclusive. 
 

(5) When the Engineer determines soil cannot be managed according to 
Articles 669.05(a)(1) through (a)(4) above and the materials do not contain special 
waste or hazardous waste, as determined by the Engineer, the soil shall be managed 
and disposed of at a landfill as a non-special waste. 

 
(6) When analytical results indicate soil is hazardous by characteristic or listing pursuant 

to 35 Ill. Admin. Code 721, contains radiological constituents, or the Engineer 
otherwise determines the soil cannot be managed according to Articles 669.05(a)(1) 
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through (a)(5) above, the soil shall be managed and disposed of off-site as a special 
waste or hazardous waste as applicable. 
 

(b) Soil Analytical Results Do Not Exceed Most Stringent MAC.  When the soil analytical 
results indicate that detected levels do not exceed the most stringent MAC, the excavated 
soil can be utilized within the right-of-way as embankment or fill, when suitable, or 
managed and disposed of off-site according to Article 202.03.  However, the excavated 
soil cannot be taken to a CCDD facility or an USFO for any of the following reasons. 
 
(1) The pH of the soil is less than 6.25 or greater than 9.0. 

 
(2) The soil exhibited PID or FID readings in excess of background levels. 

 
(c) Soil Analytical Results Exceed Most Stringent MAC but Do Not Exceed Tiered Approach 

to Corrective Action Objectives (TACO) Residential.  When the soil analytical results 
indicate that detected levels exceed the most stringent MAC but do not exceed TACO 
Tier 1 Soil Remediation Objectives for Residential Properties pursuant to 35 Ill. Admin. 
Code 742 Appendix B Table A, the excavated soil can be utilized within the right-of-way 
as embankment or fill, when suitable, or managed and disposed of off-site according to 
Article 202.03.  However, the excavated soil cannot be taken to a CCDD facility or an 
USFO. 
 

(d) Groundwater.  When groundwater analytical results indicate the detected levels are above 
Appendix B, Table E of 35 Ill. Admin. Code 742, the most stringent Tier 1 Groundwater 
Remediation Objectives for Groundwater Component of the Groundwater Ingestion Route 
for Class 1 groundwater, the groundwater shall be managed off-site as a special waste or 
hazardous waste as applicable.  Special waste groundwater shall be containerized and 
trucked to an off-site treatment facility, or may be discharged to a sanitary sewer or 
combined sewer when permitted by the local sewer authority.  Groundwater discharged 
to a sanitary sewer or combined sewer shall be pre-treated to remove particulates and 
measured with a calibrated flow meter to comply with applicable discharge limits.  A copy 
of the permit shall be provided to the Engineer prior to discharging groundwater to the 
sanitary sewer or combined sewer. 
 
Groundwater encountered within trenches may be managed within the trench and allowed 
to infiltrate back into the ground.  If the groundwater cannot be managed within the trench, 
it may be discharged to a sanitary sewer or combined sewer when permitted by the local 
sewer authority, or it shall be containerized and trucked to an off-site treatment facility as 
a special waste or hazardous waste.  The Contractor is prohibited from discharging 
groundwater within the trench through a storm sewer.  The Contractor shall install backfill 
plugs within the area of groundwater contamination. 
 
One backfill plug shall be placed down gradient to the area of groundwater contamination.  
Backfill plugs shall be installed at intervals not to exceed 50 ft (15 m).  Backfill plugs are 
to be 4 ft (1.2 m) long, measured parallel to the trench, full trench width and depth.  Backfill 
plugs shall not have any fine aggregate bedding or backfill, but shall be entirely cohesive 
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soil or any class of concrete.  The Contractor shall provide test data that the material has 
a permeability of less than 10-7 cm/sec according to ASTM D 5084, Method A or per 
another test method approved by the Engineer. 
 

The Contractor shall use due care when transferring contaminated material from the area of 
origin to the transporter.  Should releases of contaminated material to the environment occur (i.e., 
spillage onto the ground, etc.), the Contractor shall clean-up spilled material and place in the 
appropriate storage containers as previously specified.  Clean-up shall include, but not be limited 
to, sampling beneath the material staging area to determine complete removal of the spilled 
material. 

 
The Contractor shall provide engineered barriers, when required, and shall include materials 

sufficient to completely line excavation surfaces, including sloped surfaces, bottoms, and sidewall 
faces, within the areas designated for protection. 

 
The Contractor shall obtain all documentation including any permits and/or licenses required 

to transport the material containing regulated substances to the disposal facility.  The Contractor 
shall coordinate with the Engineer on the completion of all documentation.  The Contractor shall 
make all arrangements for collection and analysis of landfill acceptance testing.  The Contractor 
shall coordinate waste disposal approvals with the disposal facility. 

 
The Contractor shall provide the Engineer with all transport-related documentation within two 

days of transport or receipt of said document(s).  For management of special or hazardous waste, 
the Contractor shall provide the Engineer with documentation that the Contractor is operating with 
a valid Illinois special waste transporter permit at least two weeks before transporting the first load 
of contaminated material. 

 
Transportation and disposal of material classified according to Article 669.05(a)(5) or 

669.05(a)(6) shall be completed each day so that none of the material remains on-site by the 
close of business, except when temporary staging has been approved. 

 
Any waste generated as a special or hazardous waste from a non-fixed facility shall be 

manifested off-site using the Department's county generator number provided by the Bureau of 
Design and Environment.  An authorized representative of the Department shall sign all manifests 
for the disposal of the contaminated material and confirm the Contractor's transported volume.  
Any waste generated as a non-special waste may be managed off-site without a manifest, a 
special waste transporter, or a generator number. 

 
The Contractor shall select a landfill permitted for disposal of the contaminant within the State 

of Illinois.  The Department will review and approve or reject the facility proposed by the Contractor 
to use as a landfill.  The Contractor shall verify whether the selected disposal facility is compliant 
with those applicable standards as mandated by their permit and whether the disposal facility is 
presently, has previously been, or has never been, on the United States Environmental Protection 
Agency (U.S. EPA) National Priorities List or the Resource Conservation and Recovery Act 
(RCRA) List of Violating Facilities.  The use of a Contractor selected landfill shall in no manner 
delay the construction schedule or alter the Contractor's responsibilities as set forth. 
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669.06 Non-Special Waste Certification.  An authorized representative of the Department 

shall sign and date all non-special waste certifications.  The Contractor shall be responsible for 
providing the Engineer with the required information that will allow the Engineer to certify the 
waste is not a special waste. 

 
(a) Definition. A waste is considered a non-special waste as long as it is not: 

 
(1) a potentially infectious medical waste; 

 
(2) a hazardous waste as defined in 35 Ill. Admin. Code 721; 

 
(3) an industrial process waste or pollution control waste that contains liquids, as 

determined using the paint filter test set forth in subdivision (3)(A) of subsection (m) of 
35 Ill. Admin. Code 811.107; 
 

(4) a regulated asbestos-containing waste material, as defined under the National 
Emission Standards for Hazardous Air Pollutants in 40 CFR Part 61.141; 
 

(5) a material containing polychlorinated biphenyls (PCB's) regulated pursuant to 40 CFR 
Part 761; 
 

(6) a material subject to the waste analysis and recordkeeping requirements of 
35 Ill. Admin. Code 728.107 under land disposal restrictions of 
35 Ill. Admin. Code 728; 
 

(7) a waste material generated by processing recyclable metals by shredding and 
required to be managed as a special waste under Section 22.29 of the Environmental 
Protection Act; or 
 

(8) an empty portable device or container in which a special or hazardous waste has been 
stored, transported, treated, disposed of, or otherwise handled. 
 

(b) Certification Information.  All information used to determine the waste is not a special 
waste shall be attached to the certification.  The information shall include but not be limited 
to: 
 
(1) the means by which the generator has determined the waste is not a hazardous waste; 

 
(2) the means by which the generator has determined the waste is not a liquid; 

 
(3) if the waste undergoes testing, the analytic results obtained from testing, signed and 

dated by the person responsible for completing the analysis; 
 

(4) if the waste does not undergo testing, an explanation as to why no testing is needed; 
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(5) a description of the process generating the waste; and 
 

(6) relevant material safety data sheets. 
 

669.07 Temporary Staging.  Soil classified according to Articles 669.05(a)(2), (b)(1), or (c) 
may be temporarily staged at the Contractor’s option.  Soil classified according to 
Articles 669.05(a)(1), (a)(3), (a)(4), (a)(5), (a)(6), or (b)(2) shall be managed and disposed of 
without temporary staging to the greatest extent practicable.  If circumstances beyond the 
Contractor’s control require temporary staging of these latter materials, the Contractor shall 
request approval from the Engineer in writing. 

 
Temporary staging shall be accomplished within the right-of-way and the Contractor’s means 

and methods shall be described in the approved or amended RSPCP.  Staging areas shall not be 
located within 200 feet (61 m) of a public or private water supply well; nor within 100 feet (30 m) 
of sensitive environmental receptor areas, including wetlands, rivers, streams, lakes, or 
designated habitat zones. 

 
The method of staging shall consist of containerization or stockpiling as applicable for the 

type, classification, and physical state (i.e., liquid, solid, semisolid) of the material.  Materials of 
different classifications shall be staged separately with no mixing or co-mingling. 

 
When containers are used, the containers and their contents shall remain intact and 

inaccessible to unauthorized persons until the manner of disposal is determined.  The Contractor 
shall be responsible for all activities associated with the storage containers including, but not 
limited to, the procurement, transport, and labeling of the containers.  The Contractor shall not 
use a storage container if visual inspection of the container reveals the presence of free liquids 
or other substances that could cause the waste to be reclassified as a hazardous or special waste. 

 
When stockpiles are used, they shall be covered with a minimum 20-mil plastic sheeting or 

tarps secured using weights or tie-downs.  Perimeter berms or diversionary trenches shall be 
provided to contain and collect for disposal any water that drains from the soil.  Stockpiles shall 
be managed to prevent or reduce potential dust generation. 

 
When staging non-special waste, special waste, or hazardous waste, the following additional 

requirements shall apply: 
 
(a) Non-Special Waste.  When stockpiling soil classified according to Article 669.05(a)(1) or 

669.05(a)(5), an impermeable surface barrier between the materials and the ground 
surface shall be installed.  The impermeable barrier shall consist of a minimum 20-mil 
plastic liner material and the surface of the stockpile area shall be clean and free of debris 
prior to placement of the liner.  Measures shall also be taken to limit or discourage access 
to the staging area. 
 

(b) Special Waste and Hazardous Waste.  Soil classified according to Article 669.05(a)(6) 
shall not be stockpiled but shall be containerized immediately upon generation in 
containers, tanks or containment buildings as defined by RCRA, Toxic Substances Control 
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Act (TSCA), and other applicable State or local regulations and requirements, including 
35 Ill. Admin. Code Part 722, Standards Applicable to Generators of Hazardous Waste. 
 
The staging area(s) shall be enclosed (by a fence or other structure) to restrict direct 
access to the area, and all required regulatory identification signs applicable to a staging 
area containing special waste or hazardous waste shall be deployed. 
 
Storage containers shall be placed on an all-weather gravel-packed, asphalt, or concrete 
surface.  Containers shall be in good condition and free of leaks, large dents, or severe 
rusting, which may compromise containment integrity.  Containers must be constructed 
of, or lined with, materials that will not react or be otherwise incompatible with the 
hazardous or special waste contents.  Containers used to store liquids shall not be filled 
more than 80 percent of the rated capacity.  Incompatible wastes shall not be placed in 
the same container or comingled. 
 
All containers shall be legibly labeled and marked using pre-printed labels and permanent 
marker in accordance with applicable regulations, clearly showing the date of waste 
generation, location and/or area of waste generation, and type of waste.  The Contractor 
shall place these identifying markings on an exterior side surface of the container.   
 
Storage containers shall be kept closed, and storage pads covered, except when access 
is needed by authorized personnel. 
 
Special waste and hazardous waste shall be transported and disposed within 90 days 
from the date of generation. 

 
669.08 Underground Storage Tank Removal.  For the purposes of this section, an 

underground storage tank (UST) includes the underground storage tank, piping, electrical 
controls, pump island, vent pipes and appurtenances.   

 
Prior to removing an UST, the Engineer shall determine whether the Department is considered 

an "owner" or "operator" of the UST as defined by the UST regulations (41 Ill. Adm. Code Part 
176).  Ownership of the UST refers to the Department's owning title to the UST during storage, 
use or dispensing of regulated substances.  The Department may be considered an "operator" of 
the UST if it has control of, or has responsibility for, the daily operation of the UST.  The 
Department may however voluntarily undertake actions to remove an UST from the ground 
without being deemed an "operator" of the UST. 

 
In the event the Department is deemed not to be the "owner" or "operator" of the UST, the 

OSFM removal permit shall reflect who was the past "owner" or "operator" of the UST.  If the 
"owner" or "operator" cannot be determined from past UST registration documents from OSFM, 
then the OSFM removal permit will state the "owner" or "operator" of the UST is the Department.  
The Department’s Office of Chief Counsel (OCC) will review all UST removal permits prior to 
submitting any removal permit to the OSFM.  If the Department is not the “owner” or “operator” of 
the UST then it will not register the UST or pay any registration fee. 
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The Contractor shall be responsible for obtaining permits required for removing the UST, 
notification to the OSFM, using an OSFM certified tank contractor, removal and disposal of the 
UST and its contents, and preparation and submittal of the OSFM Site Assessment Report in 
accordance with 41 Ill. Admin. Code Part 176.330. 

 
The Contractor shall contact the Engineer and the OSFM's office at least 72 hours prior to 

removal to confirm the OSFM inspector's presence during the UST removal.  Removal, transport, 
and disposal of the UST shall be according to the applicable portions of the latest revision of the 
"American Petroleum Institute (API) Recommended Practice 1604". 

 
The Contractor shall collect and analyze tank content (sludge) for disposal purposes.  The 

Contractor shall remove as much of the regulated substance from the UST system as necessary 
to prevent further release into the environment.  All contents within the tank shall be removed, 
transported and disposed of, or recycled.  The tank shall be removed and rendered empty 
according to IEPA definition. 

 
The Contractor shall collect soil samples from the bottom and sidewalls of the excavated area 

in accordance with 35 Ill. Admin. Code Part 734.210(h) after the required backfill has been 
removed during the initial response action, to determine the level of contamination remaining in 
the ground, regardless if a release is confirmed or not by the OSFM on-site inspector.  

 
In the event the UST is designated a leaking underground storage tank (LUST) by the OSFM’s 

inspector, or confirmation by analytical results, the Contractor shall notify the Engineer and the 
District Environmental Studies Unit (DESU).  Upon confirmation of a release of contaminants and 
notifications to the Engineer and DESU, the Contractor shall report the release to the Illinois 
Emergency Management Agency (IEMA) (e.g., by telephone or electronic mail) and provide them 
with whatever information is available (“owner” or “operator” shall be stated as the past registered 
“owner” or “operator”, or the IDOT District in which the tank is located and the DESU Manager). 

 
The Contractor shall perform the following initial response actions if a release is indicated by 

the OSFM inspector: 
 
(a) Take immediate action to prevent any further release of the regulated substance to the 

environment, which may include removing, at the Engineer’s discretion, and disposing of 
up to 4 ft (1.2 m) of the contaminated material, as measured from the outside dimension 
of the tank; 
 

(b) Identify and mitigate fire, explosion and vapor hazards; 
 

(c) Visually inspect any above ground releases or exposed below ground releases and 
prevent further migration of the released substance into surrounding soils and 
groundwater; and 
 

(d) Continue to monitor and mitigate any additional fire and safety hazards posed by vapors 
and free product that have migrated from the tank excavation zone and entered into 
subsurface structures (such as sewers or basements). 
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The tank excavation shall be backfilled according to applicable portions of Sections 205, 208, 

and 550 with a material that will compact and develop stability.  All uncontaminated concrete and 
soil removed during tank extraction may be used to backfill the excavation, at the discretion of the 
Engineer. 

 
After backfilling the excavation, the site shall be graded and cleaned. 
 
669.09 Regulated Substances Final Construction Report.  Not later than 90 days after 

completing this work, the Contractor shall submit a “Regulated Substances Final Construction 
Report (RSFCR)” to the Engineer using form BDE 2733 and required attachments.  The form shall 
be signed by an Illinois licensed Professional Engineer or Professional Geologist. 

 
669.10 Method of Measurement.  Non-special waste, special waste, and hazardous waste 

soil will be measured for payment according to Article 202.07(b) when performing earth 
excavation, Article 502.12(b) when excavating for structures, or by computing the volume of the 
trench using the maximum trench width permitted and the actual depth of the trench. 

 
Groundwater containerized and transported off-site for management, storage, and disposal 

will be measured for payment in gallons (liters).  
 
Backfill plugs will be measured in cubic yards (cubic meters) in place, except the quantity for 

which payment will be made shall not exceed the volume of the trench, as computed by using the 
maximum width of trench permitted by the Specifications and the actual depth of the trench, with 
a deduction for the volume of the pipe. 

 
Engineered Barriers will be measured for payment in square yards (square meters). 
 
669.11 Basis of Payment.  The work of preparing, submitting and administering a Regulated 

Substances Pre-Construction Plan will be paid for at the contract lump sum price for REGULATED 
SUBSTANCES PRE-CONSTRUCTION PLAN.   

 
Regulated substances monitoring, including completion of form BDE 2732 for each day of 

work, will be paid for at the contract unit price per calendar day, or fraction thereof to the nearest 
0.5 calendar day, for REGULATED SUBSTANCES MONITORING. 

 
The installation of engineered barriers will be paid for at the contract unit price per square 

yard (square meter) for ENGINEERED BARRIER. 
 
The work of UST removal, soil excavation, soil and content sampling, the management of 

excavated soil and UST content, and UST disposal, will be paid for at the contract unit price per 
each for UNDERGROUND STORAGE TANK REMOVAL. 

 
The transportation and disposal of soil and other materials from an excavation determined to 

be contaminated will be paid for at the contract unit price per cubic yard (cubic meter) for  

108



 

NON-SPECIAL WASTE DISPOSAL, SPECIAL WASTE DISPOSAL, or HAZARDOUS WASTE 
DISPOSAL. 

 
The transportation and disposal of groundwater from an excavation determined to be 

contaminated will be paid for at the contract unit price per gallon (liter) for SPECIAL WASTE 
GROUNDWATER DISPOSAL or HAZARDOUS WASTE GROUNDWATER DISPOSAL.  When 
groundwater is discharged to a sanitary or combined sewer by permit, the cost will be paid for 
according to Article 109.05. 

 
Backfill plugs will be paid for at the contract unit price per cubic yard (cubic meter) for 

BACKFILL PLUGS. 
 
Payment for temporary staging of soil classified according to Articles 669.05(a)(1), (a)(3), 

(a)(4), (a)(5), (a)(6), or (b)(2) will be paid for according to Article 109.04.  The Department will not 
be responsible for any additional costs incurred, if mismanagement of the staging area, storage 
containers, or their contents by the Contractor results in excess cost expenditure for disposal or 
other material management requirements. 

 
Payment for accumulated stormwater removal and disposal will be according to 

Article 109.04.  Payment will only be allowed if appropriate stormwater and erosion control 
methods were used. 

 
Payment for decontamination, labor, material, and equipment for monitoring areas beyond the 

specified areas, with the Engineer's prior written approval, will be according to Article 109.04. 
 

When the waste material for disposal requires sampling for landfill disposal acceptance, the 
samples shall be analyzed for TCLP VOCs, SVOCs, RCRA metals, pH, ignitability, and paint filter 
test.  The analysis will be paid for at the contract unit price per each for SOIL DISPOSAL 
ANALYSIS using EPA Methods 1311 (extraction), 8260B for VOCs, 8270C for SVOCs, 6010B 
and 7470A for RCRA metals, 9045C for pH, 1030 for ignitability, and 9095A for paint filter.  

 
The work of preparing, submitting and administering a Regulated Substances Final 

Construction Report will be paid for at the contract lump sum price REGULATED SUBSTANCES 
FINAL CONSTRUCTION REPORT.” 
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SILT FENCE, INLET FILTERS, GROUND STABILIZATION AND RIPRAP FILTER FABRIC 
(BDE) 
 
Effective:  November 1, 2019 
Revised:  April 1, 2020 
 
Revise Article 280.02(m) and add Article 280.02(n) so the Standard Specifications read: 
 

“ (m) Above Grade Inlet Filter (Fitted)....................................................................... 1081.15(j) 
(n) Above Grade Inlet Filter (Non-Fitted) ............................................................... 1081.15(k)” 

 
Revise the last sentence of the first paragraph in Article 280.04(c) of the Standard Specifications 
to read: 
 

“ The protection shall be constructed with hay or straw bales, silt filter fence, above grade 
inlet filters (fitted and non-fitted), or inlet filters. 

 
Revise the first sentence of the second paragraph in Article 280.04(c) of the Standard 
Specifications to read: 
 

“ When above grade inlet filters (fitted and non-fitted) are specified, they shall be of sufficient 
size to completely span and enclose the inlet structure.” 

 
Revise Article 1080.02 of the Standard Specifications to read: 
 

“ 1080.02  Geotextile Fabric.  The fabric for silt filter fence shall consist of woven fabric 
meeting the requirements of AASHTO M 288 for unsupported silt fence. 

 

The fabric for ground stabilization shall consist of woven yarns or nonwoven filaments of 
polyolefins or polyesters.  Woven fabrics shall be Class 2 and nonwoven fabrics shall be Class 1 
according to AASHTO M 288. 

 
The physical properties for silt fence and ground stabilization fabrics shall be according to the 

following. 
 

PHYSICAL PROPERTIES 
 

Silt Fence 
Woven 1/ 

Ground 
Stabilization  

Woven 2/  

Ground 
Stabilization 
Nonwoven 2/ 

Grab Strength, lb (N) 3/ 
ASTM D 4632 

123 (550) MD 
101 (450) XD 

247 (1100) min. 4/ 202 (900) min. 4/ 

Elongation/Grab Strain, % 
ASTM D 4632 4/ 

49 max. 49 max. 50 min. 

Trapezoidal Tear Strength, lb (N) 
ASTM D 4533 4/ 

-- 90 (400) min. 79 (350) min. 
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Puncture Strength, lb (N) 
ASTM D 6241 4/ 

-- 494 (2200) min. 433 (1925) min. 

Apparent Opening Size, Sieve No. (mm) 
ASTM D 4751 5/ 

30 (0.60) max. 40 (0.43) max. 40 (0.43) max. 

Permittivity, sec-1 
ASTM D 4491 

0.05 min. 

Ultraviolet Stability, % retained strength 
after 500 hours of exposure 
ASTM D 4355 

70 min. 50 min. 50 min. 

 
1/ NTPEP results or manufacturer’s certification to meet test requirements. 
 
2/ NTPEP results to meet test requirements.  Manufacturer shall have public release 

status and current reports on laboratory results in Test Data of NTPEP’s DataMine. 
 
3/ MD = Machine direction. XD = Cross-machine direction. 
 
4/ Values represent the minimum average roll value (MARV) in the weaker principle 

direction, MD or XD. 
 
5/ Values represent the maximum average roll value.” 
 

Revise Article 1080.03 of the Standard Specifications to read: 
 

“ 1080.03  Filter Fabric.  The filter fabric shall consist of woven yarns or nonwoven filaments 
of polyolefins or polyesters.  Woven fabrics shall be Class 3 for riprap gradations RR 4 and RR 5, 
and Class 2 for RR 6 and RR 7 according to AASHTO M 288.  Woven slit film geotextiles (i.e. 
geotextiles made from yarns of a flat, tape-like character) shall not be permitted.  Nonwoven 
fabrics shall be Class 2 for riprap gradations RR 4 and RR 5, and Class 1 for RR 6 and RR 7 
according to AASHTO M 288.  After forming, the fabric shall be processed so that the yarns or 
filaments retain their relative positions with respect to each other.  The fabric shall be new and 
undamaged. 

 
The filter fabric shall be manufactured in widths of not less than 6 ft (2 m).  Sheets of fabric 

may be sewn together with thread of a material meeting the chemical requirements given for the 
yarns or filaments to form fabric widths as required.  The sheets of filter fabric shall be sewn 
together at the point of manufacture or another approved location. 

 
The filter fabric shall be according to the following. 
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PHYSICAL PROPERTIES 1/ 
 Gradation Nos.  

RR 4 & RR 5 
Gradation Nos.  
RR 6 & RR 7 

Woven Nonwoven Woven Nonwoven 
Grab Strength, lb (N) 
ASTM D 4632 2/ 

180 (800) 
min. 

157 (700)  
min. 

247 (1100)  
min. 

202 (900) 
min. 

Elongation/Grab Strain, % 
ASTM D 4632 2/ 

49 max. 50 min. 49 max. 50 min. 

Trapezoidal Tear Strength, lb (N) 
ASTM D 4533 2/ 

67 (300)  
min. 

56 (250)  
min. 

90 (400)  
min. 

79 (350)  
min. 

Puncture Strength, lb (N) 
ASTM D 6241 2/ 

370 (1650) 
min. 

309 (1375)  
min. 

494 (2200)  
min. 

433 (1925) 
min. 

Ultraviolet Stability, % retained 
strength after 500 hours of 
exposure - ASTM D 4355 

50 min. 

 
1/ NTPEP results to meet test requirements.  Manufacturer shall have public release 

status and current reports on laboratory results in Test Data of NTPEP’s DataMine. 
 
2/ Values represent the minimum average roll value (MARV) in the weaker principle 

direction [machine direction (MD) or cross-machine direction (XD)]. 
 

As determined by the Engineer, the filter fabric shall meet the requirements noted in the 
following after an onsite investigation of the soil to be protected. 
 

Soil by Weight (Mass) Passing 
the No. 200 sieve (75 µm), % 

Apparent Opening Size, 
Sieve No. (mm) - ASTM D 4751 1/ 

Permittivity, sec-1 
ASTM D 4491 

49 max. 60 (0.25) max. 0.2 min. 
50 min. 70 (0.22) max. 0.1 min. 

 
1/ Values represent the maximum average roll value.” 

 
Revise Article 1081.15(h)(3)a of the Standard Specifications to read: 
 

“ a. Inner Filter Fabric Bag.  The inner filter fabric bag shall be constructed of woven 
yarns or nonwoven filaments made of polyolefins or polyesters with a minimum silt 
and debris capacity of 2.0 cu ft (0.06 cu m).  Woven fabric shall be Class 3 and 
nonwoven fabric shall be Class 2 according to AASHTO M 288.  The fabric bag 
shall be according to the following. 
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PHYSICAL PROPERTIES 

 Woven Nonwoven 
Grab Strength, lb (N) 
ASTM D 4632 1/ 

180 (800) min. 157 (700) min. 

Elongation/Grab Strain, % 
ASTM D 4632 1/ 

49 max. 50 min. 

Trapezoidal Tear Strength, lb (N) 
ASTM D 4533 1/ 

67 (300) min. 56 (250) min. 

Puncture Strength, lb (N) 
ASTM D 6241 1/ 

370 (1650) min. 309 (1375) min. 

Apparent Opening Size, Sieve No. (mm) 
ASTM D 4751 2/ 

60 (0.25) max. 

Permittivity, sec-1 
ASTM D 4491 

2.0 min. 

Ultraviolet Stability, % retained strength after 
500 hours of exposure – ASTM D 4355 

70 min. 

 
1/ Values represent the minimum average roll value (MARV) in the weaker principle 

direction [machine direction (MD) or cross-machine direction (XD)]. 
 
2/ Values represent the maximum average roll value.” 

 
Revise Article 1081.15(i)(1) of the Standard Specifications to read: 
 

“ (i) Urethane Foam/Geotextile.  Urethane foam/geotextile shall be triangular shaped having a 
minimum height of 10 in. (250 mm) in the center with equal sides and a minimum 20 in. 
(500 mm) base.  The triangular shaped inner material shall be a low density urethane 
foam.  The outer geotextile fabric cover shall consist of woven yarns or nonwoven 
filaments made of polyolefins or polyesters placed around the inner material and shall 
extend beyond both sides of the triangle a minimum of 18 in. (450 mm).  Woven filter fabric 
shall be Class 3 and nonwoven filter fabric shall be Class 2 according to AASHTO M 288. 

 
(1) The geotextile shall meet the following properties. 

 
PHYSICAL PROPERTIES 

 Woven Nonwoven 
Grab Strength, lb (N) 
ASTM D 4632 1/ 

180 (800) min. 157 (700) min. 

Elongation/Grab Strain, % 
ASTM D 4632 1/ 

49 max. 50 min. 

Trapezoidal Tear Strength, lb (N) 
ASTM D 4533 1/ 

67 (300) min. 56 (250) min. 

Puncture Strength, lb (N) 
ASTM D 6241 1/ 

370 (1650) min. 309 (1375) min. 
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Apparent Opening Size, Sieve No. (mm) 
ASTM D 4751 2/ 

30 (0.60) max. 

Permittivity, sec-1 
ASTM D 4491 

2.0 min. 

Ultraviolet Stability, % retained strength after 
500 hours of exposure – ASTM D 4355 

70 min. 

 
1/ Values represent the minimum average roll value (MARV) in the weaker principle 

direction [machine direction (MD) or cross-machine direction (XD)]. 
 
2/ Values represent the maximum average roll value.” 

 
Add the following to Article 1081.15(i) of the Standard Specifications. 
 

“ (3) Certification.  The manufacturer shall furnish a certificate with each shipment of 
urethane foam/geotextile assemblies stating the amount of product furnished and that 
the material complies with these requirements.” 

 
Revise the title and first sentence of Article 1081.15(j) of the Standards Specifications to read: 
 

“ (j) Above Grade Inlet Filters (Fitted).  Above grade inlet filters (fitted) shall consist of a rigid 
polyethylene frame covered with a fitted geotextile filter fabric.” 

 
Revise Article 1081.15(j)(2) of the Standard Specifications to read: 
 

(2) Fitted Geotextile Filter Fabric.  The fitted geotextile filter fabric shall consist of woven 
yarns or nonwoven filaments made of polyolefins or polyesters.  Woven filter fabric 
shall be Class 3 and nonwoven filter fabric shall be Class 2 according to 
AASHTO M 288.  The filter shall be fabricated to provide a direct fit to the frame.  The 
top of the filter shall integrate a coarse screen with a minimum apparent opening size 
of 1/2 in. (13 mm) to allow large volumes of water to pass through in the event of heavy 
flows.  The filter shall have integrated anti-buoyancy pockets capable of holding a 
minimum of 3.0 cu ft (0.08 cu m) of stabilization material.  Each filter shall have a label 
with the following information sewn to or otherwise permanently adhered to the 
outside: manufacturer’s name, product name, and lot, model, or serial number.  The 
fitted geotextile filter fabric shall be according to the table in Article 1081.15(h)(3)a 
above.” 

 
Add Article 1081.15(k) to the Standard Specifications to read: 

 
“ (k) Above Grade Inlet Filters (Non-Fitted).  Above grade inlet filters (non-fitted) shall consist 

of a geotextile fabric surrounding a metal frame.  The frame shall consist of either a) a 
circular cage formed of welded wire mesh, or b) a collapsible aluminum frame, as 
described below. 

 
(1) Frame Construction. 
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a) Welded Wire Mesh Frame.  The frame shall consist of 6 in. x 6 in. (150 mm x 

150 mm) welded wire mesh formed of #10 gauge (3.42 mm) steel conforming to 
ASTM A 185.  The mesh shall be 30 in. (750 mm) tall and formed into a 42 in. 
(1.05 m) minimum diameter cylinder. 

 
b) Collapsible Aluminum Frame.  The collapsible aluminum frame shall consist of 

grade 6036 aluminum.  The frame shall have anchor lugs that attach it to the inlet 
grate, which shall resist movement from water and debris.  The collapsible joints 
of the frame shall have a locking device to secure the vertical members in place, 
which shall prevent the frame from collapsing while under load from water and 
debris. 

 
(2) Geotextile Fabric.  The geotextile fabric shall consist of woven yarns or nonwoven 

filaments made of polyolefins or polyesters.  The woven filter fabric shall be a Class 3 
and the nonwoven filter fabric shall be a Class 2 according to AASHTO M 288.  The 
geotextile fabric shall be according to the table in Article 1081.15(h)(3)a above. 

 
(3) Geotechnical Fabric Attachment to the Frame. 

 
a) Welded Wire Mesh Frame.  The woven or nonwoven geotextile fabric shall be 

wrapped 3 in. (75 mm) over the top member of a 6 in. x 6 in. (150 mm x 150 mm) 
welded wire mesh frame and secured with fastening rings constructed of wire 
conforming to ASTM A 641, A 809, A 370, and A 938 at 6 in. (150 mm) on center.  
The fastening rings shall penetrate both layers of geotextile and securely close 
around the steel mesh.  The geotextile shall be secured to the sides of the welded 
wire mesh with fastening rings at a spacing of 1 per sq ft (11 per sq m) and 
securely close around a steel member. 

 
b) Collapsible Aluminum Frame.  The woven or nonwoven fabric shall be secured to 

the aluminum frame along the top and bottom of the frame perimeter with strips of 
aluminum secured to the perimeter member, such that the anchoring system 
provides a uniformly distributed stress throughout the geotechnical fabric. 

 
(4) Certification.  The manufacturer shall furnish a certificate with each shipment of above 

grade inlet filter assemblies stating the amount of product furnished and that the 
material complies with these requirements.” 
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SUBCONTRACTOR AND DBE PAYMENT REPORTING (BDE) 
 
Effective:  April 2, 2018 
 
Add the following to Section 109 of the Standard Specifications. 
 

“ 109.14 Subcontractor and Disadvantaged Business Enterprise Payment Reporting.  
The Contractor shall report all payments made to the following parties: 

 
(a) first tier subcontractors; 

 
(b) lower tier subcontractors affecting disadvantaged business enterprise (DBE) goal credit; 

 
(c) material suppliers or trucking firms that are part of the Contractor’s submitted DBE 

utilization plan. 
 
The report shall be made through the Department’s on-line subcontractor payment reporting 

system within 21 days of making the payment.” 
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SUBCONTRACTOR MOBILIZATION PAYMENTS (BDE) 
 
Effective:  November 2, 2017 
Revised:  April 1, 2019 
 
Replace the second paragraph of Article 109.12 of the Standard Specifications with the 
following: 
 

“ This mobilization payment shall be made at least seven days prior to the subcontractor 
starting work.  The amount paid shall be at the following percentage of the amount of the 
subcontract reported on form BC 260A submitted for the approval of the subcontractor’s work. 

 
Value of Subcontract Reported on Form BC 260A Mobilization Percentage 

Less than $10,000 25% 
$10,000 to less than $20,000 20% 
$20,000 to less than $40,000 18% 
$40,000 to less than $60,000 16% 
$60,000 to less than $80,000 14% 

$80,000 to less than $100,000 12% 
$100,000 to less than $250,000 10% 
$250,000 to less than $500,000 9% 

$500,000 to $750,000 8% 
Over $750,000 7%” 
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TRAFFIC CONTROL DEVICES - CONES (BDE) 
 
Effective:  January 1, 2019 
 
Revise Article 701.15(a) of the Standard Specifications to read: 
 

“ (a) Cones.  Cones are used to channelize traffic.  Cones used to channelize traffic at night 
shall be reflectorized; however, cones shall not be used in nighttime lane closure tapers 
or nighttime lane shifts.” 
 

Revise Article 1106.02(b) of the Standard Specifications to read: 
 

“ (b) Cones.  Cones shall be predominantly orange.  Cones used at night that are 28 to 36 in. 
(700 to 900 mm) in height shall have two white circumferential stripes.  If non-reflective 
spaces are left between the stripes, the spaces shall be no more than 2 in. (50mm) in 
width.  Cones used at night that are taller than 36 in. (900 mm) shall have a minimum of 
two white and two fluorescent orange alternating, circumferential stripes with the top 
stripe being fluorescent orange.  If non-reflective spaces are left between the stripes, the 
spaces shall be no more than 3 in. (75 mm) in width. 
 
The minimum weights for the various cone heights shall be 4 lb for 18 in. (2 kg for 
450 mm), 7 lb for 28 in. (3 kg for 700 mm), and 10 lb for 36 in. (5 kg for 900 mm) with a 
minimum of 60 percent of the total weight in the base.  Cones taller than 36 in. shall be 
weighted per the manufacturer’s specifications such that they are not moved by wind or 
passing traffic.” 
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WEEKLY DBE TRUCKING REPORTS (BDE) 
 
Effective:  June 2, 2012 
Revised:  April 2, 2015 
 
The Contractor shall submit a weekly report of Disadvantaged Business Enterprise (DBE) trucks 
hired by the Contractor or subcontractors (i.e. not owned by the Contractor or subcontractors) 
that are used for DBE goal credit.   
 
The report shall be submitted to the Engineer on Department form “SBE 723” within ten 
business days following the reporting period.  The reporting period shall be Monday through 
Sunday for each week reportable trucking activities occur. 
 
Any costs associated with providing weekly DBE trucking reports shall be considered as 
included in the contract unit prices bid for the various items of work involved and no additional 
compensation will be allowed. 
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WORK ZONE TRAFFIC CONTROL DEVICES (BDE) 
 
Effective:  March 2, 2020 
 
Add the following to Article 701.03 of the Standard Specifications: 
 

“ (q) Temporary Sign Supports  ................................................................................... 1106.02” 
 
Revise the third paragraph of Article 701.14 of the Standard Specifications to read: 
 

“ For temporary sign supports, the Contractor shall provide a FHWA eligibility letter for each 
device used on the contract.  The letter shall provide information for the set-up and use of the 
device as well as a detailed drawing of the device.  The signs shall be supported within 20 degrees 
of vertical.  Weights used to stabilize signs shall be attached to the sign support per the 
manufacturer’s specifications.” 
 
Revise the first paragraph of Article 701.15 of the Standard Specifications to read: 
 

“ 701.15 Traffic Control Devices.  For devices that must meet crashworthiness standards, 
the Contractor shall provide a manufacturer’s self-certification or a FHWA eligibility letter for each 
Category 1 device and a FHWA eligibility letter for each Category 2 and Category 3 device used 
on the contract.  The self-certification or letter shall provide information for the set-up and use of 
the device as well as a detailed drawing of the device.” 
 
Revise the first six paragraphs of Article 1106.02 of the Standard Specifications to read: 
 

“ 1106.02 Devices.  Work zone traffic control devices and combinations of devices shall meet 
crashworthiness standards for their respective categories.  The categories are as follows. 

 
Category 1 includes small, lightweight, channelizing and delineating devices that have been 

in common use for many years and are known to be crashworthy by crash testing of similar 
devices or years of demonstrable safe performance.  These include cones, tubular markers, 
plastic drums, and delineators, with no attachments (e.g. lights).  Category 1 devices 
manufactured after December 31, 2019 shall be MASH-16 compliant.  Category 1 devices 
manufactured on or before December 31, 2019, and compliant with NCHRP 350 or MASH 2009, 
may be used on contracts let before December 31, 2024. 

 
Category 2 includes devices that are not expected to produce significant vehicular velocity 

change but may otherwise be hazardous.  These include vertical panels with lights, barricades, 
temporary sign supports, and Category 1 devices with attachments (e.g. drums with lights).  
Category 2 devices manufactured after December 31, 2019 shall be MASH-16 compliant.  
Category 2 devices manufactured on or before December 31, 2019, and compliant with 
NCHRP 350 or MASH 2009, may be used on contracts let before December 31, 2024. 

 
Category 3 includes devices that are expected to cause significant velocity changes or other 

potentially harmful reactions to impacting vehicles.  These include crash cushions (impact 
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attenuators), truck mounted attenuators, and other devices not meeting the definitions of 
Category 1 or 2.  Category 3 devices manufactured after December 31, 2019 shall be MASH-16 
compliant.  Category 3 devices manufactured on or before December 31, 2019, and compliant 
with NCHRP 350 or MASH 2009, may be used on contracts let before December 31, 2029.  
Category 3 devices shall be crash tested for Test Level 3 or the test level specified. 

 
Category 4 includes portable or trailer-mounted devices such as arrow boards, changeable 

message signs, temporary traffic signals, and area lighting supports.  It is preferable for 
Category 4 devices manufactured after December 31, 2019 to be MASH-16 compliant; however, 
there are currently no crash tested devices in this category, so it remains exempt from the 
NCHRP 350 or MASH compliance requirement. 

 
For each type of device, when no more than one MASH-16 compliant is available, an 

NCHRP 350 or MASH-2009 compliant device may be used, even if manufactured after 
December 31, 2019.” 
 
Revise Articles 1106.02(g), 1106.02(k), and 1106.02(l) to read: 

 
“ (g) Truck Mounted/Trailer Mounted Attenuators.  The attenuator shall be approved for use at 

Test Level 3.  Test Level 2 may be used for normal posted speeds less than or equal to 
45 mph. 
 

(k) Temporary Water Filled Barrier.  The water filled barrier shall be a lightweight plastic shell 
designed to accept water ballast and be on the Department’s qualified product list. 
 
Shop drawings shall be furnished by the manufacturer and shall indicate the deflection of 
the barrier as determined by acceptance testing; the configuration of the barrier in that 
test; and the vehicle weight, velocity, and angle of impact of the deflection test.  The 
Engineer shall be provided one copy of the shop drawings. 
 

(l) Movable Traffic Barrier.  The movable traffic barrier shall be on the Department’s qualified 
product list. 
 
Shop drawings shall be furnished by the manufacturer and shall indicate the deflection of 
the barrier as determined by acceptance testing; the configuration of the barrier in that 
test; and the vehicle weight, velocity, and angle of impact of the deflection test.  The 
Engineer shall be provided one copy of the shop drawings.  The barrier shall be capable 
of being moved on and off the roadway on a daily basis.” 
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WORKING DAYS (BDE)

Effective: January 1, 2002

The Contractor shall complete the work within  working days.

80071
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PIPE UNDERDRAINS FOR STRUCTURES 
Effective: May 17, 2000 
Revised: October 23, 2020 
 
Add the following to the table following the second paragraph of Article 601.01: 
 
Type Description 
Pipe Underdrains for Structures A perforated pipe, encased in fabric, installed 

in a trench backfilled with coarse and fine 
aggregate 

Pipe Underdrains for Structures (Special) A non-perforated pipe installed in a trench to 
outlet Pipe Underdrains for Structures 

 
 
 
Revise the first sentence of Article 601.02(e) as follows: 
 
(e) Pipe Underdrains (Special) and Pipe Underdrains for Structures (Special).  Materials for pipe 
underdrains (special) and pipe underdrains for structures (special) shall be according to the 
following. 
 
Add the following to Article 601.02: 
 
(g) Pipe Underdrains for Structures 
 
Item               Article/Section 
(1) Perforated Corrugated Steel Pipe (Note 1) (Note 3) ...................  1006.01 
(2) Perforated Polyvinyl Chloride (PVC) Pipe (Note 3) .....................  1040.03 
(3) Perforated Corrugated Polyvinyl Chloride (PVC) Pipe 
with a Smooth Interior (Note 3) ...................................................   1040.03 
(4) Perforated Corrugated Polyethylene (PE) Pipe (Note 2) (Note 3)  1040.04 
(5) Perforated Corrugated Polyethylene (PE) Pipe 
with a Smooth Interior (Note 3) ...................................................   1040.04 
(6) Fine Aggregate for Bedding and Backfill (Note 5).......................  1003.04 
(7) Coarse Aggregate for Bedding and Backfill (Note 5)…………………  1004.05 
(8) Geotechnical Fabric………………………………………………………… 1080.05 
 
Note 5.  Fine and Coarse Aggregate shall meet the requirements of Section 586. 
 
 
 
Revise the first sentence of Article 601.04(d) as follows: 
 
(e) Pipe Underdrains (Special) and Pipe Underdrains for Structures (Special).  Pipe underdrains 
(special) and pipe underdrains for structures (special) used for outletting pipe underdrains shall 
be according to the trench requirements for pipe underdrains. 
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Revise the first sentence of Article 601.05 as follows: 
 
Concrete headwalls for pipe drains, pipe underdrains (special), pipe underdrains for structures 
(special), and backslope drains shall be constructed at the locations and according to the details 
shown on the plans. 
 
 
Revise Article 601.07 as follows: 
 
601.07  Method of Measurement.  Pipe drains, pipe underdrains, pipe underdrains for 
structures, pipe underdrains (special), and pipe underdrains for structures (special) will be 
measured for payment in feet (meters) in place. 
 
Measurement for pipe underdrain (special) and pipe underdrains for structures (special) will be 
made from the back of the headwall to the centerline of the pipe underdrain or pipe underdrain 
for structures. 
 
 
Add the following sentence to Article 601.08: 
 
Pipe underdrains for structures will be paid for at the contract unit price per foot (meter) for PIPE 
UNDERDRAINS FOR STRUCTURES, of the diameter specified.  Pipe underdrains for 
structures (special) will be paid for at the contract unit price per foot (meter) for PIPE 
UNDERDRAINS FOR STRUCTURES (SPECIAL), of the diameter specified.   
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FHWA-1273 --  Revised May 1, 2012  
 
 

REQUIRED CONTRACT PROVISIONS  
FEDERAL-AID CONSTRUCTION CONTRACTS 

 

 

 

I.  General   
II.  Nondiscrimination 
III. Nonsegregated Facilities 
IV. Davis-Bacon and Related Act Provisions 
V. Contract Work Hours and Safety Standards Act Provisions 
VI.  Subletting or Assigning the Contract 
VII. Safety: Accident Prevention 
VIII.  False Statements Concerning Highway Projects 
IX. Implementation of Clean Air Act and Federal Water Pollution 

Control Act 
X.  Compliance with Governmentwide Suspension and Debarment 

Requirements 
XI.  Certification Regarding Use of Contract Funds for Lobbying 
 
ATTACHMENTS 
 
A. Employment and Materials Preference for Appalachian Development 
Highway System or Appalachian Local Access Road Contracts (included 
in Appalachian contracts only) 
 
 
I.  GENERAL 
 
1.  Form FHWA-1273 must be physically incorporated in each 
construction contract funded under Title 23 (excluding emergency 
contracts solely intended for debris removal).  The contractor (or 
subcontractor) must insert this form in each subcontract and further 
require its inclusion in all lower tier subcontracts (excluding purchase 
orders, rental agreements and other agreements for supplies or 
services).   
 
The applicable requirements of Form FHWA-1273 are incorporated by 
reference for work done under any purchase order, rental agreement or 
agreement for other services.  The prime contractor shall be responsible 
for compliance by any subcontractor, lower-tier subcontractor or service 
provider.   
 
Form FHWA-1273 must be included in all Federal-aid design-build 
contracts, in all subcontracts and in lower tier subcontracts (excluding 
subcontracts for design services, purchase orders, rental agreements 
and other agreements for supplies or services).  The design-builder shall 
be responsible for compliance by any subcontractor, lower-tier 
subcontractor or service provider. 
  
Contracting agencies may reference Form FHWA-1273 in bid proposal 
or request for proposal documents, however, the Form FHWA-1273 must 
be physically incorporated (not referenced) in all contracts, subcontracts 
and lower-tier subcontracts (excluding purchase orders, rental 
agreements and other agreements for supplies or services related to a 
construction contract). 
 
2.  Subject to the applicability criteria noted in the following sections, 
these contract provisions shall apply to all work performed on the 
contract by the contractor's own organization and with the assistance of 
workers under the contractor's immediate superintendence and to all 
work performed on the contract by piecework, station work, or by 
subcontract. 
  
3.   A breach of any of the stipulations contained in these Required 
Contract Provisions may be sufficient grounds for withholding of progress 
payments, withholding of final payment, termination of the contract, 
suspension / debarment or any other action determined to be appropriate 
by the contracting agency and FHWA. 
 
4.  Selection of Labor: During the performance of this contract, the 
contractor shall not use convict labor for any purpose within the limits of 
a construction project on a Federal-aid highway unless it is labor 

performed by convicts who are on parole, supervised release, or 
probation.  The term Federal-aid highway does not include roadways 
functionally classified as local roads or rural minor collectors. 
 
 
II.  NONDISCRIMINATION 
 
The provisions of this section related to 23 CFR Part 230 are applicable 
to all Federal-aid construction contracts and to all related construction 
subcontracts of $10,000 or more.  The provisions of 23 CFR Part 230 are 
not applicable to material supply, engineering, or architectural service 
contracts.   
 
In addition, the contractor and all subcontractors must comply with the 
following policies: Executive Order 11246, 41 CFR 60, 29 CFR 1625-
1627, Title 23 USC Section 140, the Rehabilitation Act of 1973, as 
amended (29 USC 794), Title VI of the Civil Rights Act of 1964, as 
amended, and related regulations including 49 CFR Parts 21, 26 and 27; 
and 23 CFR Parts 200, 230, and 633. 
 
The contractor and all subcontractors must comply with:  the 
requirements of the Equal Opportunity Clause in 41 CFR 60-1.4(b) and, 
for all construction contracts exceeding $10,000, the Standard Federal 
Equal Employment Opportunity Construction Contract Specifications in 
41 CFR 60-4.3. 
 
Note: The U.S. Department of Labor has exclusive authority to determine 
compliance with Executive Order 11246 and the policies of the Secretary 
of Labor including 41 CFR 60, and 29 CFR 1625-1627.  The contracting 
agency and the FHWA have the authority and the responsibility to 
ensure compliance with Title 23 USC Section 140, the Rehabilitation Act 
of 1973, as amended (29 USC 794), and Title VI of the Civil Rights Act of 
1964, as amended, and related regulations including 49 CFR Parts 21, 
26 and 27; and 23 CFR Parts 200, 230, and 633. 
 
The following provision is adopted from 23 CFR 230, Appendix A, with 
appropriate revisions to conform to the U.S. Department of Labor (US 
DOL) and FHWA requirements.   
 
1. Equal Employment Opportunity: Equal employment opportunity 
(EEO) requirements not to discriminate and to take affirmative action to 
assure equal opportunity as set forth under laws, executive orders, rules, 
regulations (28 CFR 35, 29 CFR 1630, 29 CFR 1625-1627, 41 CFR 60 
and 49 CFR 27) and orders of the Secretary of Labor as modified by the 
provisions prescribed herein, and imposed pursuant to 23 U.S.C. 140 
shall constitute the EEO and specific affirmative action standards for the 
contractor's project activities under this contract. The provisions of the 
Americans with Disabilities Act of 1990 (42 U.S.C. 12101 et seq.) set 
forth under 28 CFR 35 and 29 CFR 1630 are incorporated by reference 
in this contract. In the execution of this contract, the contractor agrees to 
comply with the following minimum specific requirement activities of 
EEO: 
 

a. The contractor will work with the contracting agency and the Federal 
Government to ensure that it has made every good faith effort to provide 
equal opportunity with respect to all of its terms and conditions of 
employment and in their review of activities under the contract. 
 
    b. The contractor will accept as its operating policy the following 
statement: 
 

"It is the policy of this Company to assure that applicants are 
employed, and that employees are treated during employment, without 
regard to their race, religion, sex, color, national origin, age or 
disability.  Such action shall include: employment, upgrading, 
demotion, or transfer; recruitment or recruitment advertising; layoff or 
termination; rates of pay or other forms of compensation; and selection 
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for training, including apprenticeship, pre-apprenticeship, and/or on-
the-job training." 

 
2.  EEO Officer: The contractor will designate and make known to the 
contracting officers an EEO Officer who will have the responsibility for 
and must be capable of effectively administering and promoting an active 
EEO program and who must be assigned adequate authority and 
responsibility to do so. 
 
3.  Dissemination of Policy: All members of the contractor's staff who 
are authorized to hire, supervise, promote, and discharge employees, or 
who recommend such action, or who are substantially involved in such 
action, will be made fully cognizant of, and will implement, the 
contractor's EEO policy and contractual responsibilities to provide EEO 
in each grade and classification of employment.  To ensure that the 
above agreement will be met, the following actions will be taken as a 
minimum: 
 

a.  Periodic meetings of supervisory and personnel office employees 
will be conducted before the start of work and then not less often than 
once every six months, at which time the contractor's EEO policy and its 
implementation will be reviewed and explained.  The meetings will be 
conducted by the EEO Officer. 
  

b.  All new supervisory or personnel office employees will be given a 
thorough indoctrination by the EEO Officer, covering all major aspects of 
the contractor's EEO obligations within thirty days following their 
reporting for duty with the contractor. 
 

c.  All personnel who are engaged in direct recruitment for the project 
will be instructed by the EEO Officer in the contractor's procedures for 
locating and hiring minorities and women. 
  

d.  Notices and posters setting forth the contractor's EEO policy will be 
placed in areas readily accessible to employees, applicants for 
employment and potential employees. 
 

e.  The contractor's EEO policy and the procedures to implement such 
policy will be brought to the attention of employees by means of 
meetings, employee handbooks, or other appropriate means. 
 
4. Recruitment: When advertising for employees, the contractor will 
include in all advertisements for employees the notation: "An Equal 
Opportunity Employer."  All such advertisements will be placed in 
publications having a large circulation among minorities and women in 
the area from which the project work force would normally be derived. 
 

a.  The contractor will, unless precluded by a valid bargaining 
agreement, conduct systematic and direct recruitment through public and 
private employee referral sources likely to yield qualified minorities and 
women.  To meet this requirement, the contractor will identify sources of 
potential minority group employees, and establish with such identified 
sources procedures whereby minority and women applicants may be 
referred to the contractor for employment consideration. 
 

b.  In the event the contractor has a valid bargaining agreement 
providing for exclusive hiring hall referrals, the contractor is expected to 
observe the provisions of that agreement to the extent that the system 
meets the contractor's compliance with EEO contract provisions.  Where 
implementation of such an agreement has the effect of discriminating 
against minorities or women, or obligates the contractor to do the same, 
such implementation violates Federal nondiscrimination provisions. 
 

c.  The contractor will encourage its present employees to refer 
minorities and women as applicants for employment.  Information and 
procedures with regard to referring such applicants will be discussed with 
employees. 
 
5. Personnel Actions: Wages, working conditions, and employee 
benefits shall be established and administered, and personnel actions of 
every type, including hiring, upgrading, promotion, transfer, demotion, 
layoff, and termination, shall be taken without regard to race, color, 
religion, sex, national origin, age or disability.  The following procedures 
shall be followed: 
 

a.  The contractor will conduct periodic inspections of project sites to 
insure that working conditions and employee facilities do not indicate 
discriminatory treatment of project site personnel. 
 

b.  The contractor will periodically evaluate the spread of wages paid 
within each classification to determine any evidence of discriminatory 
wage practices. 
 

c.  The contractor will periodically review selected personnel actions in 
depth to determine whether there is evidence of discrimination.  Where 
evidence is found, the contractor will promptly take corrective action.  If 
the review indicates that the discrimination may extend beyond the 
actions reviewed, such corrective action shall include all affected 
persons. 
 

d.  The contractor will promptly investigate all complaints of alleged 
discrimination made to the contractor in connection with its obligations 
under this contract, will attempt to resolve such complaints, and will take 
appropriate corrective action within a reasonable time.  If the 
investigation indicates that the discrimination may affect persons other 
than the complainant, such corrective action shall include such other 
persons.  Upon completion of each investigation, the contractor will 
inform every complainant of all of their avenues of appeal. 
 
6. Training and Promotion: 
 

a.  The contractor will assist in locating, qualifying, and increasing the 
skills of minorities and women who are applicants for employment or 
current employees.  Such efforts should be aimed at developing full 
journey level status employees in the type of trade or job classification 
involved.  
 

b.  Consistent with the contractor's work force requirements and as 
permissible under Federal and State regulations, the contractor shall 
make full use of training programs, i.e., apprenticeship, and on-the-job 
training programs for the geographical area of contract performance.  In 
the event a special provision for training is provided under this contract, 
this subparagraph will be superseded as indicated in the special 
provision.  The contracting agency may reserve training positions for 
persons who receive welfare assistance in accordance with 23 U.S.C. 
140(a). 
 

c.  The contractor will advise employees and applicants for 
employment of available training programs and entrance requirements 
for each. 
 

d.  The contractor will periodically review the training and promotion 
potential of employees who are minorities and women and will 
encourage eligible employees to apply for such training and promotion. 
 
7. Unions: If the contractor relies in whole or in part upon unions as a 
source of employees, the contractor will use good faith efforts to obtain 
the cooperation of such unions to increase opportunities for minorities 
and women.  Actions by the contractor, either directly or through a 
contractor's association acting as agent, will include the procedures set 
forth below: 
 

a.  The contractor will use good faith efforts to develop, in cooperation 
with the unions, joint training programs aimed toward qualifying more 
minorities and women for membership in the unions and increasing the 
skills of minorities and women so that they may qualify for higher paying 
employment. 
 

b.  The contractor will use good faith efforts to incorporate an EEO 
clause into each union agreement to the end that such union will be 
contractually bound to refer applicants without regard to their race, color, 
religion, sex, national origin, age or disability. 
 

c.  The contractor is to obtain information as to the referral practices 
and policies of the labor union except that to the extent such information 
is within the exclusive possession of the labor union and such labor 
union refuses to furnish such information to the contractor, the contractor 
shall so certify to the contracting agency and shall set forth what efforts 
have been made to obtain such information. 
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d.  In the event the union is unable to provide the contractor with a 
reasonable flow of referrals within the time limit set forth in the collective 
bargaining agreement, the contractor will, through independent 
recruitment efforts, fill the employment vacancies without regard to race, 
color, religion, sex, national origin, age or disability; making full efforts to 
obtain qualified and/or qualifiable minorities and women.  The failure of a 
union to provide sufficient referrals (even though it is obligated to provide 
exclusive referrals under the terms of a collective bargaining agreement) 
does not relieve the contractor from the requirements of this paragraph.   
In the event the union referral practice prevents the contractor from 
meeting the obligations pursuant to Executive Order 11246, as 
amended, and these special provisions, such contractor shall 
immediately notify the contracting agency. 
 
8.  Reasonable Accommodation for Applicants / Employees with 
Disabilities:  The contractor must be familiar with the requirements for 
and comply with the Americans with Disabilities Act and all rules and 
regulations established there under.  Employers must provide 
reasonable accommodation in all employment activities unless to do so 
would cause an undue hardship. 
 
9. Selection of Subcontractors, Procurement of Materials and 
Leasing of Equipment: The contractor shall not discriminate on the 
grounds of race, color, religion, sex, national origin, age or disability in 
the selection and retention of subcontractors, including procurement of 
materials and leases of equipment.  The contractor shall take all 
necessary and reasonable steps to ensure nondiscrimination in the 
administration of this contract. 
 

a.  The contractor shall notify all potential subcontractors and suppliers 
and lessors of their EEO obligations under this contract. 
 

b.  The contractor will use good faith efforts to ensure subcontractor 
compliance with their EEO obligations. 
 
 
10. Assurance Required by 49 CFR 26.13(b): 
 

a.  The requirements of 49 CFR Part 26 and the State DOT’s U.S. 
DOT-approved DBE program are incorporated by reference. 
 

b.  The contractor or subcontractor shall not 
discriminate on the basis of race, color, national origin, or sex in the 
performance of this contract.  The contractor shall carry out applicable 
requirements of 49 CFR Part 26 in the award and administration of DOT-
assisted contracts.  Failure by the contractor to carry out these 
requirements is a material breach of this contract, which may result in the 
termination of this contract or such other remedy as the contracting 
agency deems appropriate. 
 
11. Records and Reports: The contractor shall keep such records as 
necessary to document compliance with the EEO requirements.  Such 
records shall be retained for a period of three years following the date of 
the final payment to the contractor for all contract work and shall be 
available at reasonable times and places for inspection by authorized 
representatives of the contracting agency and the FHWA. 
 

a.  The records kept by the contractor shall document the following: 
 
    (1) The number and work hours of minority and non-
minority group members and women employed in each work 
classification on the project; 
 

(2) The progress and efforts being made in cooperation with unions, 
when applicable, to increase employment opportunities for minorities 
and women; and 

 
(3) The progress and efforts being made in locating, hiring, training, 

qualifying, and upgrading minorities and women;  
 

b.  The contractors and subcontractors will submit an annual report to 
the contracting agency each July for the duration of the project, 
indicating the number of minority, women, and non-minority group 
employees currently engaged in each work classification required by the 
contract work.  This information is to be reported on Form FHWA-1391.  

The staffing data should represent the project work force on board in all 
or any part of the last payroll period preceding the end of July.  If on-the-
job training is being required by special provision, the contractor will be 
required to collect and report training data.  The employment data should 
reflect the work force on board during all or any part of the last payroll 
period preceding the end of July. 
 
 
III. NONSEGREGATED FACILITIES 
 
This provision is applicable to all Federal-aid construction contracts and 
to all related construction subcontracts of $10,000 or more. 
 
The contractor must ensure that facilities provided for employees are 
provided in such a manner that segregation on the basis of race, color, 
religion, sex, or national origin cannot result.  The contractor may neither 
require such segregated use by written or oral policies nor tolerate such 
use by employee custom.  The contractor's obligation extends further to 
ensure that its employees are not assigned to perform their services at 
any location, under the contractor's control, where the facilities are 
segregated.  The term "facilities" includes waiting rooms, work areas, 
restaurants and other eating areas, time clocks, restrooms, washrooms, 
locker rooms, and other storage or dressing areas, parking lots, drinking 
fountains, recreation or entertainment areas, transportation, and housing 
provided for employees.  The contractor shall provide separate or single-
user restrooms and necessary dressing or sleeping areas to assure 
privacy between sexes. 
 
 
IV.  DAVIS-BACON AND RELATED ACT PROVISIONS 

This section is applicable to all Federal-aid construction projects 
exceeding $2,000 and to all related subcontracts and lower-tier 
subcontracts (regardless of subcontract size).  The requirements apply to 
all projects located within the right-of-way of a roadway that is 
functionally classified as Federal-aid highway.  This excludes roadways 
functionally classified as local roads or rural minor collectors, which are 
exempt.  Contracting agencies may elect to apply these requirements to 
other projects. 

The following provisions are from the U.S. Department of Labor 
regulations in 29 CFR 5.5 “Contract provisions and related matters” with 
minor revisions to conform to the FHWA-1273 format and FHWA 
program requirements. 

1.  Minimum wages 

a.  All laborers and mechanics employed or working upon the site of 
the work, will be paid unconditionally and not less often than once a 
week, and without subsequent deduction or rebate on any account 
(except such payroll deductions as are permitted by regulations issued 
by the Secretary of Labor under the Copeland Act (29 CFR part 3)), the 
full amount of wages and bona fide fringe benefits (or cash equivalents 
thereof) due at time of payment computed at rates not less than those 
contained in the wage determination of the Secretary of Labor which is 
attached hereto and made a part hereof, regardless of any contractual 
relationship which may be alleged to exist between the contractor and 
such laborers and mechanics. 

Contributions made or costs reasonably anticipated for bona fide fringe 
benefits under section 1(b)(2) of the Davis-Bacon Act on behalf of 
laborers or mechanics are considered wages paid to such laborers or 
mechanics, subject to the provisions of paragraph 1.d. of this section; 
also, regular contributions made or costs incurred for more than a weekly 
period (but not less often than quarterly) under plans, funds, or programs 
which cover the particular weekly period, are deemed to be 
constructively made or incurred during such weekly period. Such 
laborers and mechanics shall be paid the appropriate wage rate and 
fringe benefits on the wage determination for the classification of work 
actually performed, without regard to skill, except as provided in 29 CFR 
5.5(a)(4). Laborers or mechanics performing work in more than one 
classification may be compensated at the rate specified for each 
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classification for the time actually worked therein: Provided, That the 
employer's payroll records accurately set forth the time spent in each 
classification in which work is performed. The wage determination 
(including any additional classification and wage rates conformed under 
paragraph 1.b. of this section) and the Davis-Bacon poster (WH–1321) 
shall be posted at all times by the contractor and its subcontractors at the 
site of the work in a prominent and accessible place where it can be 
easily seen by the workers. 

b. (1) The contracting officer shall require that any class of 
laborers or mechanics, including helpers, which is not listed in the wage 
determination and which is to be employed under the contract shall be 
classified in conformance with the wage determination. The contracting 
officer shall approve an additional classification and wage rate and fringe 
benefits therefore only when the following criteria have been met: 

(i) The work to be performed by the classification requested is not 
performed by a classification in the wage determination; and 

(ii) The classification is utilized in the area by the construction 
industry; and 

(iii) The proposed wage rate, including any bona fide fringe 
benefits, bears a reasonable relationship to the wage rates contained 
in the wage determination. 

(2) If the contractor and the laborers and mechanics to be employed 
in the classification (if known), or their representatives, and the 
contracting officer agree on the classification and wage rate (including 
the amount designated for fringe benefits where appropriate), a report 
of the action taken shall be sent by the contracting officer to the 
Administrator of the Wage and Hour Division, Employment Standards 
Administration, U.S. Department of Labor, Washington, DC 20210. The 
Administrator, or an authorized representative, will approve, modify, or 
disapprove every additional classification action within 30 days of 
receipt and so advise the contracting officer or will notify the 
contracting officer within the 30-day period that additional time is 
necessary. 

(3) In the event the contractor, the laborers or mechanics to be 
employed in the classification or their representatives, and the 
contracting officer do not agree on the proposed classification and 
wage rate (including the amount designated for fringe benefits, where 
appropriate), the contracting officer shall refer the questions, including 
the views of all interested parties and the recommendation of the 
contracting officer, to the Wage and Hour Administrator for 
determination. The Wage and Hour Administrator, or an authorized 
representative, will issue a determination within 30 days of receipt and 
so advise the contracting officer or will notify the contracting officer 
within the 30-day period that additional time is necessary. 

(4) The wage rate (including fringe benefits where appropriate) 
determined pursuant to paragraphs 1.b.(2) or 1.b.(3) of this section, 
shall be paid to all workers performing work in the classification under 
this contract from the first day on which work is performed in the 
classification. 

c. Whenever the minimum wage rate prescribed in the contract for a 
class of laborers or mechanics includes a fringe benefit which is not 
expressed as an hourly rate, the contractor shall either pay the benefit as 
stated in the wage determination or shall pay another bona fide fringe 
benefit or an hourly cash equivalent thereof. 

d. If the contractor does not make payments to a trustee or other third 
person, the contractor may consider as part of the wages of any laborer 
or mechanic the amount of any costs reasonably anticipated in providing 
bona fide fringe benefits under a plan or program, Provided, That the 
Secretary of Labor has found, upon the written request of the contractor, 
that the applicable standards of the Davis-Bacon Act have been met. 
The Secretary of Labor may require the contractor to set aside in a 

separate account assets for the meeting of obligations under the plan or 
program. 

2.  Withholding  

The contracting agency shall upon its own action or upon written request 
of an authorized representative of the Department of Labor, withhold or 
cause to be withheld from the contractor under this contract, or any other 
Federal contract with the same prime contractor, or any other federally-
assisted contract subject to Davis-Bacon prevailing wage requirements, 
which is held by the same prime contractor, so much of the accrued 
payments or advances as may be considered necessary to pay laborers 
and mechanics, including apprentices, trainees, and helpers, employed 
by the contractor or any subcontractor the full amount of wages required 
by the contract.  In the event of failure to pay any laborer or mechanic, 
including any apprentice, trainee, or helper, employed or working on the 
site of the work, all or part of the wages required by the contract, the 
contracting agency may, after written notice to the contractor, take such 
action as may be necessary to cause the suspension of any further 
payment, advance, or guarantee of funds until such violations have 
ceased. 

3.  Payrolls and basic records  

a.  Payrolls and basic records relating thereto shall be maintained by 
the contractor during the course of the work and preserved for a period 
of three years thereafter for all laborers and mechanics working at the 
site of the work. Such records shall contain the name, address, and 
social security number of each such worker, his or her correct 
classification, hourly rates of wages paid (including rates of contributions 
or costs anticipated for bona fide fringe benefits or cash equivalents 
thereof of the types described in section 1(b)(2)(B) of the Davis-Bacon 
Act), daily and weekly number of hours worked, deductions made and 
actual wages paid. Whenever the Secretary of Labor has found under 29 
CFR 5.5(a)(1)(iv) that the wages of any laborer or mechanic include the 
amount of any costs reasonably anticipated in providing benefits under a 
plan or program described in section 1(b)(2)(B) of the Davis-Bacon Act, 
the contractor shall maintain records which show that the commitment to 
provide such benefits is enforceable, that the plan or program is 
financially responsible, and that the plan or program has been 
communicated in writing to the laborers or mechanics affected, and 
records which show the costs anticipated or the actual cost incurred in 
providing such benefits. Contractors employing apprentices or trainees 
under approved programs shall maintain written evidence of the 
registration of apprenticeship programs and certification of trainee 
programs, the registration of the apprentices and trainees, and the ratios 
and wage rates prescribed in the applicable programs. 

b. (1) The contractor shall submit weekly for each week in which 
any contract work is performed a copy of all payrolls to the contracting 
agency.   The payrolls submitted shall set out accurately and completely 
all of the information required to be maintained under 29 CFR 
5.5(a)(3)(i), except that full social security numbers and home addresses 
shall not be included on weekly transmittals. Instead the payrolls shall 
only need to include an individually identifying number for each 
employee ( e.g. , the last four digits of the employee's social security 
number). The required weekly payroll information may be submitted in 
any form desired. Optional Form WH–347 is available for this purpose 
from the Wage and Hour Division Web site at 
http://www.dol.gov/esa/whd/forms/wh347instr.htm or its successor site. 
The prime contractor is responsible for the submission of copies of 
payrolls by all subcontractors. Contractors and subcontractors shall 
maintain the full social security number and current address of each 
covered worker, and shall provide them upon request to the contracting 
agency for transmission to the State DOT, the FHWA or the Wage and 
Hour Division of the Department of Labor for purposes of an investigation 
or audit of compliance with prevailing wage requirements. It is not a 
violation of this section for a prime contractor to require a subcontractor 
to provide addresses and social security numbers to the prime contractor 
for its own records, without weekly submission to the contracting 
agency.. 
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(2) Each payroll submitted shall be accompanied by a “Statement of 
Compliance,” signed by the contractor or subcontractor or his or her 
agent who pays or supervises the payment of the persons employed 
under the contract and shall certify the following: 

(i) That the payroll for the payroll period contains the information 
required to be provided under §5.5 (a)(3)(ii) of Regulations, 29 CFR 
part 5, the appropriate information is being maintained under §5.5 
(a)(3)(i) of Regulations, 29 CFR part 5, and that such information is 
correct and complete; 

(ii) That each laborer or mechanic (including each helper, 
apprentice, and trainee) employed on the contract during the payroll 
period has been paid the full weekly wages earned, without rebate, 
either directly or indirectly, and that no deductions have been made 
either directly or indirectly from the full wages earned, other than 
permissible deductions as set forth in Regulations, 29 CFR part 3; 

(iii) That each laborer or mechanic has been paid not less than the 
applicable wage rates and fringe benefits or cash equivalents for the 
classification of work performed, as specified in the applicable wage 
determination incorporated into the contract. 

(3) The weekly submission of a properly executed certification set 
forth on the reverse side of Optional Form WH–347 shall satisfy the 
requirement for submission of the “Statement of Compliance” required 
by paragraph 3.b.(2) of this section. 

(4) The falsification of any of the above certifications may subject the 
contractor or subcontractor to civil or criminal prosecution under 
section 1001 of title 18 and section 231 of title 31 of the United States 
Code. 

c. The contractor or subcontractor shall make the records required 
under paragraph 3.a. of this section available for inspection, copying, or 
transcription by authorized representatives of the contracting agency, the 
State DOT, the FHWA,  or the Department of Labor, and shall permit 
such representatives to interview employees during working hours on the 
job. If the contractor or subcontractor fails to submit the required records 
or to make them available, the FHWA may, after written notice to the 
contractor, the contracting agency or the State DOT, take such action as 
may be necessary to cause the suspension of any further payment, 
advance, or guarantee of funds. Furthermore, failure to submit the 
required records upon request or to make such records available may be 
grounds for debarment action pursuant to 29 CFR 5.12. 

4.  Apprentices and trainees  

a. Apprentices (programs of the USDOL).  

Apprentices will be permitted to work at less than the predetermined rate 
for the work they performed when they are employed pursuant to and 
individually registered in a bona fide apprenticeship program registered 
with the U.S. Department of Labor, Employment and Training 
Administration, Office of Apprenticeship Training, Employer and Labor 
Services, or with a State Apprenticeship Agency recognized by the 
Office, or if a person is employed in his or her first 90 days of 
probationary employment as an apprentice in such an apprenticeship 
program, who is not individually registered in the program, but who has 
been certified by the Office of Apprenticeship Training, Employer and 
Labor Services or a State Apprenticeship Agency (where appropriate) to 
be eligible for probationary employment as an apprentice.  

 The allowable ratio of apprentices to journeymen on the job site in any 
craft classification shall not be greater than the ratio permitted to the 
contractor as to the entire work force under the registered program. Any 
worker listed on a payroll at an apprentice wage rate, who is not 
registered or otherwise employed as stated above, shall be paid not less 
than the applicable wage rate on the wage determination for the 
classification of work actually performed. In addition, any apprentice 

performing work on the job site in excess of the ratio permitted under the 
registered program shall be paid not less than the applicable wage rate 
on the wage determination for the work actually performed. Where a 
contractor is performing construction on a project in a locality other than 
that in which its program is registered, the ratios and wage rates 
(expressed in percentages of the journeyman's hourly rate) specified in 
the contractor's or subcontractor's registered program shall be observed.  

 Every apprentice must be paid at not less than the rate specified in the 
registered program for the apprentice's level of progress, expressed as a 
percentage of the journeymen hourly rate specified in the applicable 
wage determination. Apprentices shall be paid fringe benefits in 
accordance with the provisions of the apprenticeship program. If the 
apprenticeship program does not specify fringe benefits, apprentices 
must be paid the full amount of fringe benefits listed on the wage 
determination for the applicable classification. If the Administrator 
determines that a different practice prevails for the applicable apprentice 
classification, fringes shall be paid in accordance with that determination.  

In the event the Office of Apprenticeship Training, Employer and Labor 
Services, or a State Apprenticeship Agency recognized by the Office, 
withdraws approval of an apprenticeship program, the contractor will no 
longer be permitted to utilize apprentices at less than the applicable 
predetermined rate for the work performed until an acceptable program 
is approved. 

b. Trainees (programs of the USDOL).  

Except as provided in 29 CFR 5.16, trainees will not be permitted to work 
at less than the predetermined rate for the work performed unless they 
are employed pursuant to and individually registered in a program which 
has received prior approval, evidenced by formal certification by the U.S. 
Department of Labor, Employment and Training Administration.  

The ratio of trainees to journeymen on the job site shall not be greater 
than permitted under the plan approved by the Employment and Training 
Administration.  

Every trainee must be paid at not less than the rate specified in the 
approved program for the trainee's level of progress, expressed as a 
percentage of the journeyman hourly rate specified in the applicable 
wage determination. Trainees shall be paid fringe benefits in accordance 
with the provisions of the trainee program. If the trainee program does 
not mention fringe benefits, trainees shall be paid the full amount of 
fringe benefits listed on the wage determination unless the Administrator 
of the Wage and Hour Division determines that there is an 
apprenticeship program associated with the corresponding journeyman 
wage rate on the wage determination which provides for less than full 
fringe benefits for apprentices. Any employee listed on the payroll at a 
trainee rate who is not registered and participating in a training plan 
approved by the Employment and Training Administration shall be paid 
not less than the applicable wage rate on the wage determination for the 
classification of work actually performed. In addition, any trainee 
performing work on the job site in excess of the ratio permitted under the 
registered program shall be paid not less than the applicable wage rate 
on the wage determination for the work actually performed.  

In the event the Employment and Training Administration withdraws 
approval of a training program, the contractor will no longer be permitted 
to utilize trainees at less than the applicable predetermined rate for the 
work performed until an acceptable program is approved. 

c. Equal employment opportunity. The utilization of apprentices, 
trainees and journeymen under this part shall be in conformity with the 
equal employment opportunity requirements of Executive Order 11246, 
as amended, and 29 CFR part 30. 

d.  Apprentices and Trainees (programs of the U.S. DOT). 
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Apprentices and trainees working under apprenticeship and skill training 
programs which have been certified by the Secretary of Transportation 
as promoting EEO in connection with Federal-aid highway construction 
programs are not subject to the requirements of paragraph 4 of this 
Section IV. The straight time hourly wage rates for apprentices and 
trainees under such programs will be established by the particular 
programs. The ratio of apprentices and trainees to journeymen shall not 
be greater than permitted by the terms of the particular program. 

5. Compliance with Copeland Act requirements.   The contractor shall 
comply with the requirements of 29 CFR part 3, which are incorporated 
by reference in this contract. 

6. Subcontracts.   The contractor or subcontractor shall insert Form 
FHWA-1273 in any subcontracts and also require the subcontractors to 
include Form FHWA-1273 in any lower tier subcontracts. The prime 
contractor shall be responsible for the compliance by any subcontractor 
or lower tier subcontractor with all the contract clauses in 29 CFR 5.5. 

7. Contract termination: debarment.   A breach of the contract clauses 
in 29 CFR 5.5 may be grounds for termination of the contract, and for 
debarment as a contractor and a subcontractor as provided in 29 CFR 
5.12. 

8. Compliance with Davis-Bacon and Related Act requirements.  All 
rulings and interpretations of the Davis-Bacon and Related Acts 
contained in 29 CFR parts 1, 3, and 5 are herein incorporated by 
reference in this contract. 

9. Disputes concerning labor standards. Disputes arising out of the 
labor standards provisions of this contract shall not be subject to the 
general disputes clause of this contract. Such disputes shall be resolved 
in accordance with the procedures of the Department of Labor set forth 
in 29 CFR parts 5, 6, and 7. Disputes within the meaning of this clause 
include disputes between the contractor (or any of its subcontractors) 
and the contracting agency, the U.S. Department of Labor, or the 
employees or their representatives. 

10. Certification of eligibility. 

a. By entering into this contract, the contractor certifies that neither it (nor 
he or she) nor any person or firm who has an interest in the contractor's 
firm is a person or firm ineligible to be awarded Government contracts by 
virtue of section 3(a) of the Davis-Bacon Act or 29 CFR 5.12(a)(1). 

b. No part of this contract shall be subcontracted to any person or firm 
ineligible for award of a Government contract by virtue of section 3(a) of 
the Davis-Bacon Act or 29 CFR 5.12(a)(1). 

c. The penalty for making false statements is prescribed in the U.S. 
Criminal Code, 18 U.S.C. 1001. 

 
 
V.   CONTRACT WORK HOURS AND SAFETY STANDARDS ACT  

The following clauses apply to any Federal-aid construction contract in 
an amount in excess of $100,000 and subject to the overtime provisions 
of the Contract Work Hours and Safety Standards Act. These clauses 
shall be inserted in addition to the clauses required by 29 CFR 5.5(a) or 
29 CFR 4.6.  As used in this paragraph, the terms laborers and 
mechanics include watchmen and guards. 

1. Overtime requirements.   No contractor or subcontractor contracting 
for any part of the contract work which may require or involve the 
employment of laborers or mechanics shall require or permit any such 
laborer or mechanic in any workweek in which he or she is employed on 
such work to work in excess of forty hours in such workweek unless such 
laborer or mechanic receives compensation at a rate not less than one 

and one-half times the basic rate of pay for all hours worked in excess of 
forty hours in such workweek. 

2. Violation; liability for unpaid wages; liquidated damages.  In the 
event of any violation of the clause set forth in paragraph (1.) of this 
section, the contractor and any subcontractor responsible therefor shall 
be liable for the unpaid wages. In addition, such contractor and 
subcontractor shall be liable to the United States (in the case of work 
done under contract for the District of Columbia or a territory, to such 
District or to such territory), for liquidated damages. Such liquidated 
damages shall be computed with respect to each individual laborer or 
mechanic, including watchmen and guards, employed in violation of the 
clause set forth in paragraph (1.) of this section, in the sum of $10 for 
each calendar day on which such individual was required or permitted to 
work in excess of the standard workweek of forty hours without payment 
of the overtime wages required by the clause set forth in paragraph (1.) 
of this section. 

3. Withholding for unpaid wages and liquidated damages. The 
FHWA or the contacting agency shall upon its own action or upon written 
request of an authorized representative of the Department of Labor 
withhold or cause to be withheld, from any moneys payable on account 
of work performed by the contractor or subcontractor under any such 
contract or any other Federal contract with the same prime contractor, or 
any other federally-assisted contract subject to the Contract Work Hours 
and Safety Standards Act, which is held by the same prime contractor, 
such sums as may be determined to be necessary to satisfy any 
liabilities of such contractor or subcontractor for unpaid wages and 
liquidated damages as provided in the clause set forth in paragraph (2.) 
of this section. 

4. Subcontracts.  The contractor or subcontractor shall insert in any 
subcontracts the clauses set forth in paragraph (1.) through (4.) of this 
section and also a clause requiring the subcontractors to include these 
clauses in any lower tier subcontracts. The prime contractor shall be 
responsible for compliance by any subcontractor or lower tier 
subcontractor with the clauses set forth in paragraphs (1.) through (4.) of 
this section. 

 
 
 
 
VI. SUBLETTING OR ASSIGNING THE CONTRACT 
 
This provision is applicable to all Federal-aid construction contracts on 
the National Highway System. 
 
1. The contractor shall perform with its own organization contract work 
amounting to not less than 30 percent (or a greater percentage if 
specified elsewhere in the contract) of the total original contract price, 
excluding any specialty items designated by the contracting agency.  
Specialty items may be performed by subcontract and the amount of any 
such specialty items performed may be deducted from the total original 
contract price before computing the amount of work required to be 
performed by the contractor's own organization (23 CFR 635.116). 
 

a.  The term “perform work with its own organization” refers to workers 
employed or leased by the prime contractor, and equipment owned or 
rented by the prime contractor, with or without operators.  Such term 
does not include employees or equipment of a subcontractor or lower tier 
subcontractor, agents of the prime contractor, or any other assignees.  
The term may include payments for the costs of hiring leased employees 
from an employee leasing firm meeting all relevant Federal and State 
regulatory requirements.  Leased employees may only be included in this 
term if the prime contractor meets all of the following conditions: 
 
  (1) the prime contractor maintains control over the 
supervision of the day-to-day activities of the leased employees; 

(2) the prime contractor remains responsible for the quality of the 
work of the leased employees; 

   (3) the prime contractor retains all power to accept 
or exclude individual employees from work on the project; and 
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(4) the prime contractor remains ultimately responsible for the 
payment of predetermined minimum wages, the submission of 
payrolls, statements of compliance and all other Federal regulatory 
requirements. 

 
b. "Specialty Items" shall be construed to be limited to work that 

requires highly specialized knowledge, abilities, or equipment not 
ordinarily available in the type of contracting organizations qualified and 
expected to bid or propose on the contract as a whole and in general are 
to be limited to minor components of the overall contract. 
 
  2. The contract amount upon which the requirements set forth in 
paragraph (1) of Section VI is computed includes the cost of material and 
manufactured products which are to be purchased or produced by the 
contractor under the contract provisions. 
 
3. The contractor shall furnish (a) a competent superintendent or 
supervisor who is employed by the firm, has full authority to direct 
performance of the work in accordance with the contract requirements, 
and is in charge of all construction operations (regardless of who 
performs the work) and (b) such other of its own organizational 
resources (supervision, management, and engineering services) as the 
contracting officer determines is necessary to assure the performance of 
the contract. 
 
4. No portion of the contract shall be sublet, assigned or otherwise 
disposed of except with the written consent of the contracting officer, or 
authorized representative, and such consent when given shall not be 
construed to relieve the contractor of any responsibility for the fulfillment 
of the contract.  Written consent will be given only after the contracting 
agency has assured that each subcontract is evidenced in writing and 
that it contains all pertinent provisions and requirements of the prime 
contract. 
 
5. The 30% self-performance requirement of paragraph (1) is not 
applicable to design-build contracts; however, contracting agencies may 
establish their own self-performance requirements. 
 
 
VII. SAFETY: ACCIDENT PREVENTION 
 
This provision is applicable to all Federal-aid construction contracts and 
to all related subcontracts. 
 
1.  In the performance of this contract the contractor shall comply with all 
applicable Federal, State, and local laws governing safety, health, and 
sanitation (23 CFR 635). The contractor shall provide all safeguards, 
safety devices and protective equipment and take any other needed 
actions as it determines, or as the contracting officer may determine, to 
be reasonably necessary to protect the life and health of employees on 
the job and the safety of the public and to protect property in connection 
with the performance of the work covered by the contract. 
 
2.  It is a condition of this contract, and shall be made a condition of each 
subcontract, which the contractor enters into pursuant to this contract, 
that the contractor and any subcontractor shall not permit any employee, 
in performance of the contract, to work in surroundings or under 
conditions which are unsanitary, hazardous or dangerous to his/her 
health or safety, as determined under construction safety and health 
standards (29 CFR 1926) promulgated by the Secretary of Labor, in 
accordance with Section 107 of the Contract Work Hours and Safety 
Standards Act (40 U.S.C. 3704). 
 
3. Pursuant to 29 CFR 1926.3, it is a condition of this contract that the 
Secretary of Labor or authorized representative thereof, shall have right 
of entry to any site of contract performance to inspect or investigate the 
matter of compliance with the construction safety and health standards 
and to carry out the duties of the Secretary under Section 107 of the 
Contract Work Hours and Safety Standards Act (40 U.S.C.3704). 
 
 
VIII. FALSE STATEMENTS CONCERNING HIGHWAY PROJECTS 
 
This provision is applicable to all Federal-aid construction contracts and 
to all related subcontracts. 

 
  In order to assure high quality and durable construction in conformity 
with approved plans and specifications and a high degree of reliability on 
statements and representations made by engineers, contractors, 
suppliers, and workers on Federal-aid highway projects, it is essential 
that all persons concerned with the project perform their functions as 
carefully, thoroughly, and honestly as possible.  Willful falsification, 
distortion, or misrepresentation with respect to any facts related to the 
project is a violation of Federal law.  To prevent any misunderstanding 
regarding the seriousness of these and similar acts, Form FHWA-1022 
shall be posted on each Federal-aid highway project (23 CFR 635) in 
one or more places where it is readily available to all persons concerned 
with the project: 
 
 
18 U.S.C. 1020 reads as follows: 
 
  "Whoever, being an officer, agent, or employee of the United States, or 
of any State or Territory, or whoever, whether a person, association, firm, 
or corporation, knowingly makes any false statement, false 
representation, or false report as to the character, quality, quantity, or 
cost of the material used or to be used, or the quantity or quality of the 
work performed or to be performed, or the cost thereof in connection with 
the submission of plans, maps, specifications, contracts, or costs of 
construction on any highway or related project submitted for approval to 
the Secretary of Transportation; or 
 
  Whoever knowingly makes any false statement, false representation, 
false report or false claim with respect to the character, quality, quantity, 
or cost of any work performed or to be performed, or materials furnished 
or to be furnished, in connection with the construction of any highway or 
related project approved by the Secretary of Transportation; or 
 
  Whoever knowingly makes any false statement or false representation 
as to material fact in any statement, certificate, or report submitted 
pursuant to provisions of the Federal-aid Roads Act approved July 1, 
1916, (39 Stat. 355), as amended and supplemented; 
 
  Shall be fined under this title or imprisoned not more than 5 years or 
both." 
 
 
IX. IMPLEMENTATION OF CLEAN AIR ACT AND FEDERAL WATER 
POLLUTION CONTROL ACT 
 
This provision is applicable to all Federal-aid construction contracts and 
to all related subcontracts. 
 
By submission of this bid/proposal or the execution of this contract, or 
subcontract, as appropriate, the bidder, proposer, Federal-aid 
construction contractor, or subcontractor, as appropriate, will be deemed 
to have stipulated as follows: 
 
  1. That any person who is or will be utilized in the performance of this 
contract is not prohibited from receiving an award due to a violation of 
Section 508 of the Clean Water Act or Section 306 of the Clean Air Act.   
  2. That the contractor agrees to include or cause to be included the 
requirements of paragraph (1) of this Section X in every subcontract, and 
further agrees to take such action as the contracting agency may direct 
as a means of enforcing such requirements. 
 
 
X. CERTIFICATION REGARDING DEBARMENT, SUSPENSION, 
INELIGIBILITY AND VOLUNTARY EXCLUSION 
 
This provision is applicable to all Federal-aid construction contracts, 
design-build contracts, subcontracts, lower-tier subcontracts, purchase 
orders, lease agreements, consultant contracts or any other covered 
transaction requiring FHWA approval or that is estimated to cost $25,000 
or more –  as defined in 2 CFR Parts 180 and 1200. 
 
 
 
  1. Instructions for Certification – First Tier Participants:  
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    a. By signing and submitting this proposal, the prospective first tier 
participant is providing the certification set out below. 
 
    b. The inability of a person to provide the certification set out below will 
not necessarily result in denial of participation in this covered transaction. 
The prospective first tier participant shall submit an explanation of why it 
cannot provide the certification set out below. The certification or 
explanation will be considered in connection with the department or 
agency's determination whether to enter into this transaction. However, 
failure of the prospective first tier participant to furnish a certification or 
an explanation shall disqualify such a person from participation in this 
transaction. 
 
    c. The certification in this clause is a material representation of fact 
upon which reliance was placed when the contracting agency 
determined to enter into this transaction. If it is later determined that the 
prospective participant knowingly rendered an erroneous certification, in 
addition to other remedies available to the Federal Government, the 
contracting agency may terminate this transaction for cause of default. 
 
    d. The prospective first tier participant shall provide immediate written 
notice to the contracting agency to whom this proposal is submitted if 
any time the prospective first tier participant learns that its certification 
was erroneous when submitted or has become erroneous by reason of 
changed circumstances. 
 
    e. The terms "covered transaction," "debarred," "suspended," 
"ineligible," "participant," "person,"  "principal," and "voluntarily excluded," 
as used in this clause, are defined in 2 CFR Parts 180 and 1200.  “First 
Tier Covered Transactions” refers to any covered transaction between a 
grantee or subgrantee of Federal funds and a participant (such as the 
prime or general contract).  “Lower Tier Covered Transactions” refers to 
any covered transaction under a First Tier Covered Transaction (such as 
subcontracts).  “First Tier Participant” refers to the participant who has 
entered into a covered transaction with a grantee or subgrantee of 
Federal funds (such as the prime or general contractor).  “Lower Tier 
Participant” refers any participant who has entered into a covered 
transaction with a First Tier Participant or other Lower Tier Participants 
(such as subcontractors and suppliers).  
 
    f. The prospective first tier participant agrees by submitting this 
proposal that, should the proposed covered transaction be entered into, 
it shall not knowingly enter into any lower tier covered transaction with a 
person who is debarred, suspended, declared ineligible, or voluntarily 
excluded from participation in this covered transaction, unless authorized 
by the department or agency entering into this transaction. 
 
    g. The prospective first tier participant further agrees by submitting this 
proposal that it will include the clause titled "Certification Regarding 
Debarment, Suspension, Ineligibility and Voluntary Exclusion-Lower Tier 
Covered Transactions," provided by the department or contracting 
agency, entering into this covered transaction, without modification, in all 
lower tier covered transactions and in all solicitations for lower tier 
covered transactions exceeding the $25,000 threshold. 
 
    h. A participant in a covered transaction may rely upon a certification 
of a prospective participant in a lower tier covered transaction that is not 
debarred, suspended, ineligible, or voluntarily excluded from the covered 
transaction, unless it knows that the certification is erroneous.  A 
participant is responsible for ensuring that its principals are not 
suspended, debarred, or otherwise ineligible to participate in covered 
transactions.  To verify the eligibility of its principals, as well as the 
eligibility of any lower tier prospective participants, each participant may, 
but is not required to, check the Excluded Parties List System website 
(https://www.epls.gov/), which is compiled by the General Services 
Administration. 
 
    i.  Nothing contained in the foregoing shall be construed to require the 
establishment of a system of records in order to render in good faith the 
certification required by this clause. The knowledge and information of 
the prospective participant is not required to exceed that which is 
normally possessed by a prudent person in the ordinary course of 
business dealings. 
 

    j. Except for transactions authorized under paragraph (f) of these 
instructions, if a participant in a covered transaction knowingly enters into 
a lower tier covered transaction with a person who is suspended, 
debarred, ineligible, or voluntarily excluded from participation in this 
transaction, in addition to other remedies available to the Federal 
Government, the department or agency may terminate this transaction 
for cause or default. 
 
* * * * * 
 
2.  Certification Regarding Debarment, Suspension, Ineligibility and 
Voluntary Exclusion – First Tier Participants: 
 
a.  The prospective first tier participant certifies to the best of its 
knowledge and belief, that it and its principals: 
 
    (1)   Are not presently debarred, suspended, proposed for debarment, 
declared ineligible, or voluntarily excluded from participating in covered 
transactions by any Federal department or agency; 
 
    (2)   Have not within a three-year period preceding this proposal been 
convicted of or had a civil judgment rendered against them for 
commission of fraud or a criminal offense in connection with obtaining, 
attempting to obtain, or performing a public (Federal, State or local) 
transaction or contract under a public transaction; violation of Federal or 
State antitrust statutes or commission of embezzlement, theft, forgery, 
bribery, falsification or destruction of records, making false statements, 
or receiving stolen property; 
 
    (3)   Are not presently indicted for or otherwise criminally or civilly 
charged by a governmental entity (Federal, State or local) with 
commission of any of the offenses enumerated in paragraph (a)(2) of this 
certification; and 
 
    (4)   Have not within a three-year period preceding this 
application/proposal had one or more public transactions (Federal, State 
or local) terminated for cause or default. 
 
  b.   Where the prospective participant is unable to certify to any of the 
statements in this certification, such prospective participant shall attach 
an explanation to this proposal. 
 
  2. Instructions for Certification - Lower Tier Participants: 
 
(Applicable to all subcontracts, purchase orders and other lower tier 
transactions requiring prior FHWA approval or estimated to cost $25,000 
or more - 2 CFR Parts 180 and 1200) 
 
    a. By signing and submitting this proposal, the prospective lower tier is 
providing the certification set out below. 
 
    b. The certification in this clause is a material representation of fact 
upon which reliance was placed when this transaction was entered into. 
If it is later determined that the prospective lower tier participant 
knowingly rendered an erroneous certification, in addition to other 
remedies available to the Federal Government, the department, or 
agency with which this transaction originated may pursue available 
remedies, including suspension and/or debarment. 
 
    c. The prospective lower tier participant shall provide immediate 
written notice to the person to which this proposal is submitted if at any 
time the prospective lower tier participant learns that its certification was 
erroneous by reason of changed circumstances. 
 
    d. The terms "covered transaction," "debarred," "suspended," 
"ineligible," "participant," "person," "principal," and "voluntarily excluded," 
as used in this clause, are defined in 2 CFR Parts 180 and 1200.  You 
may contact the person to which this proposal is submitted for assistance 
in obtaining a copy of those regulations.  “First Tier Covered 
Transactions” refers to any covered transaction between a grantee or 
subgrantee of Federal funds and a participant (such as the prime or 
general contract).  “Lower Tier Covered Transactions” refers to any 
covered transaction under a First Tier Covered Transaction (such as 
subcontracts).  “First Tier Participant” refers to the participant who has 
entered into a covered transaction with a grantee or subgrantee of 
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Federal funds (such as the prime or general contractor).  “Lower Tier 
Participant” refers any participant who has entered into a covered 
transaction with a First Tier Participant or other Lower Tier Participants 
(such as subcontractors and suppliers). 
 
    e. The prospective lower tier participant agrees by submitting this 
proposal that, should the proposed covered transaction be entered into, 
it shall not knowingly enter into any lower tier covered transaction with a 
person who is debarred, suspended, declared ineligible, or voluntarily 
excluded from participation in this covered transaction, unless authorized 
by the department or agency with which this transaction originated. 
 
    f. The prospective lower tier participant further agrees by submitting 
this proposal that it will include this clause titled "Certification Regarding 
Debarment, Suspension, Ineligibility and Voluntary Exclusion-Lower Tier 
Covered Transaction," without modification, in all lower tier covered 
transactions and in all solicitations for lower tier covered transactions 
exceeding the $25,000 threshold. 
 
    g. A participant in a covered transaction may rely upon a certification 
of a prospective participant in a lower tier covered transaction that is not 
debarred, suspended, ineligible, or voluntarily excluded from the covered 
transaction, unless it knows that the certification is erroneous. A 
participant is responsible for ensuring that its principals are not 
suspended, debarred, or otherwise ineligible to participate in covered 
transactions.  To verify the eligibility of its principals, as well as the 
eligibility of any lower tier prospective participants, each participant may, 
but is not required to, check the Excluded Parties List System website 
(https://www.epls.gov/), which is compiled by the General Services 
Administration.   
 
    h. Nothing contained in the foregoing shall be construed to require 
establishment of a system of records in order to render in good faith the 
certification required by this clause. The knowledge and information of 
participant is not required to exceed that which is normally possessed by 
a prudent person in the ordinary course of business dealings. 
 
    i. Except for transactions authorized under paragraph e of these 
instructions, if a participant in a covered transaction knowingly enters into 
a lower tier covered transaction with a person who is suspended, 
debarred, ineligible, or voluntarily excluded from participation in this 
transaction, in addition to other remedies available to the Federal 
Government, the department or agency with which this transaction 
originated may pursue available remedies, including suspension and/or 
debarment. 
 
* * * * * 
 
Certification Regarding Debarment, Suspension, Ineligibility and 
Voluntary Exclusion--Lower Tier Participants: 
 
  1. The prospective lower tier participant certifies, by submission of this 
proposal, that neither it nor its principals is presently debarred, 
suspended, proposed for debarment, declared ineligible, or voluntarily 
excluded from participating in covered transactions by any Federal 
department or agency. 
 
  2. Where the prospective lower tier participant is unable to certify to any 
of the statements in this certification, such prospective participant shall 
attach an explanation to this proposal. 
 
* * * * * 
 
XI. CERTIFICATION REGARDING USE OF CONTRACT FUNDS FOR 
LOBBYING 
 
This provision is applicable to all Federal-aid construction contracts and 
to all related subcontracts which exceed $100,000 (49 CFR 20). 
 
  1. The prospective participant certifies, by signing and submitting this 
bid or proposal, to the best of his or her knowledge and belief, that: 
 
    a. No Federal appropriated funds have been paid or will be paid, by or 
on behalf of the undersigned, to any person for influencing or attempting 
to influence an officer or employee of any Federal agency, a Member of 

Congress, an officer or employee of Congress, or an employee of a 
Member of Congress in connection with the awarding of any Federal 
contract, the making of any Federal grant, the making of any Federal 
loan, the entering into of any cooperative agreement, and the extension, 
continuation, renewal, amendment, or modification of any Federal 
contract, grant, loan, or cooperative agreement. 
 
    b. If any funds other than Federal appropriated funds have been paid 
or will be paid to any person for influencing or attempting to influence an 
officer or employee of any Federal agency, a Member of Congress, an 
officer or employee of Congress, or an employee of a Member of 
Congress in connection with this Federal contract, grant, loan, or 
cooperative agreement, the undersigned shall complete and submit 
Standard Form-LLL, "Disclosure Form to Report Lobbying," in 
accordance with its instructions. 
 
  2. This certification is a material representation of fact upon which 
reliance was placed when this transaction was made or entered into.  
Submission of this certification is a prerequisite for making or entering 
into this transaction imposed by 31 U.S.C. 1352.  Any person who fails to 
file the required certification shall be subject to a civil penalty of not less 
than $10,000 and not more than $100,000 for each such failure. 
 
  3. The prospective participant also agrees by submitting its bid or 
proposal that the participant shall require that the language of this 
certification be included in all lower tier subcontracts, which exceed 
$100,000 and that all such recipients shall certify and disclose 
accordingly. 
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ATTACHMENT A - EMPLOYMENT AND MATERIALS PREFERENCE 
FOR APPALACHIAN DEVELOPMENT HIGHWAY SYSTEM OR 
APPALACHIAN LOCAL ACCESS ROAD CONTRACTS 
This provision is applicable to all Federal-aid projects funded under the 
Appalachian Regional Development Act of 1965. 
 
  1. During the performance of this contract, the contractor undertaking to 
do work which is, or reasonably may be, done as on-site work, shall give 
preference to qualified persons who regularly reside in the labor area as 
designated by the DOL wherein the contract work is situated, or the 
subregion, or the Appalachian counties of the State wherein the contract 
work is situated, except: 
 
    a. To the extent that qualified persons regularly residing in the area 
are not available. 
 
    b. For the reasonable needs of the contractor to employ supervisory or 
specially experienced personnel necessary to assure an efficient 
execution of the contract work. 
 
    c. For the obligation of the contractor to offer employment to present 
or former employees as the result of a lawful collective bargaining 
contract, provided that the number of nonresident persons employed 
under this subparagraph (1c) shall not exceed 20 percent of the total 
number of employees employed by the contractor on the contract work, 
except as provided in subparagraph (4) below. 
 
  2. The contractor shall place a job order with the State Employment 
Service indicating (a) the classifications of the laborers, mechanics and 
other employees required to perform the contract work, (b) the number of 
employees required in each classification, (c) the date on which the 
participant estimates such employees will be required, and (d) any other 
pertinent information required by the State Employment Service to 
complete the job order form.  The job order may be placed with the State 
Employment Service in writing or by telephone.  If during the course of 
the contract work, the information submitted by the contractor in the 
original job order is substantially modified, the participant shall promptly 
notify the State Employment Service. 
 
  3. The contractor shall give full consideration to all qualified job 
applicants referred to him by the State Employment Service.  The 
contractor is not required to grant employment to any job applicants who, 
in his opinion, are not qualified to perform the classification of work 
required. 
 
  4. If, within one week following the placing of a job order by the 
contractor with the State Employment Service, the State Employment 
Service is unable to refer any qualified job applicants to the contractor, or 
less than the number requested, the State Employment Service will 
forward a certificate to the contractor indicating the unavailability of 
applicants.  Such certificate shall be made a part of the contractor's 
permanent project records.  Upon receipt of this certificate, the contractor 
may employ persons who do not normally reside in the labor area to fill 
positions covered by the certificate, notwithstanding the provisions of 
subparagraph (1c) above. 
 
    5. The provisions of 23 CFR 633.207(e) allow the contracting 
agency to provide a contractual preference for the use of mineral 
resource materials native to the Appalachian region.   
 
  6. The contractor shall include the provisions of Sections 1 through 4 of 
this Attachment A in every subcontract for work which is, or reasonably 
may be, done as on-site work. 
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Contract Provision - Cargo Preference Requirements  

In accordance with Title 46 CFR § 381.7 (b), the contractor agrees— 

“(1) To utilize privately owned United States-flag commercial vessels to ship at least 50 percent of the gross tonnage 

(computed separately for dry bulk carriers, dry cargo liners, and tankers) involved, whenever shipping any equipment, 

material, or commodities pursuant to this contract, to the extent such vessels are available at fair and reasonable rates for 

United States-flag commercial vessels. 

(2) To furnish within 20 days following the date of loading for shipments originating within the United States or within 30 

working days following the date of loading for shipments originating outside the United States, a legible copy of a rated, 

‘on-board’ commercial ocean bill-of-lading in English for each shipment of cargo described in paragraph (b) (1) of this 

section to both the Contracting Officer (through the prime contractor in the case of subcontractor bills-of-lading) and to the 

Division of National Cargo, Office of Market Development, Maritime Administration, Washington, DC 20590. 

(3) To insert the substance of the provisions of this clause in all subcontracts issued pursuant to this contract.” 

 

Provisions (1) and (2) apply to materials or equipment that are acquired solely for the project.  The two provisions do not 

apply to goods or materials that come into inventories independent of the project, such as shipments of Portland 

cement, asphalt cement, or aggregates, when industry suppliers and contractors use these materials to replenish 

existing inventories.  
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MINIMUM WAGES FOR FEDERAL AND FEDERALLY 

ASSISTED CONSTRUCTION CONTRACTS 

 

This project is funded, in part, with Federal-aid funds and, as such, is subject to the provisions of the Davis-Bacon Act of March 3, 1931, as 

amended (46 Sta. 1494, as amended, 40 U.S.C. 276a) and of other Federal statutes referred to in a 29 CFR Part 1, Appendix A, as well as such 

additional statutes as may from time to time be enacted containing provisions for the payment of wages determined to be prevailing by the 

Secretary of Labor in accordance with the Davis-Bacon Act and pursuant to the provisions of 29 CFR Part 1.  The prevailing rates and fringe 

benefits shown in the General Wage Determination Decisions issued by the U.S. Department of Labor shall, in accordance with the provisions 

of the foregoing statutes, constitute the minimum wages payable on Federal and federally assisted construction projects to laborers and 

mechanics of the specified classes engaged on contract work of the character and in the localities described therein. 

 

General Wage Determination Decisions, modifications and supersedes decisions thereto are to be used in accordance with the provisions of 29 

CFR Parts 1 and 5.  Accordingly, the applicable decision, together with any modifications issued, must be made a part of every contract for 

performance of the described work within the geographic area indicated as required by an applicable DBRA Federal prevailing wage law and 29 

CFR Part 5.  The wage rates and fringe benefits contained in the General Wage Determination Decision shall be the minimum paid by contractors 

and subcontractors to laborers and mechanics. 

 

 

 

 

 
 
 

 


	95892spl.pdf
	COMPENSABLE DELAY COST .pdf
	compensable delay costs (BDE)

	DOWEL BAR INSERT.pdf
	80378m
	80378

	DBE PARTICIPATION.pdf
	disadvantaged business enterprise participation (bde)

	CORRUGATED PLAST PIPE (CUL & STRM SEW).pdf
	CORRUGATED PLASTIC PIPE (CULVERT AND STORM SEWER) (BDE)

	GEO FABRIC PIPE UNDERDRAINS FRENCH DRAINS.pdf
	Geotechnical Fabric for Pipe Underdrains and French Drains (bde)

	ENGINEER'S FIELD OFF LAB.pdf
	Engineer’s field office and laboratory (bde)

	EMULSIFIED ASPHALT.pdf
	Emulsified asphalts (bde)

	PORTLAND CEMENT  HAUL TIME.pdf
	Portland Cement Concrete – Haul Time (BDE)

	PORTLAND CEMENT C PAV PLACEMENT.pdf
	Portland Cement Concrete Pavement Placement (BDE)

	SUB MOB PAYMENT.pdf
	subcontractor mobilization payments (bde)

	TRAFFIC CONTROL DEVICES.pdf
	80409.pdf
	TRAFFIC CONTROL DEVICES - CONES (bde)






