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NOTICE TO BIDDERS 

 
 

1. TIME AND PLACE OF OPENING BIDS.   Electronic bids are to be submitted to the electronic bidding system 
(iCX-Integrated Contractors Exchange).  All bids must be submitted to the iCX system prior to 10:00 a.m.  
March 8, 2019 at which time the bids will be publicly opened from the iCX SecureVault. 

 
2. DESCRIPTION OF WORK.  The proposed improvement is identified and advertised for bids in the 

Invitation for Bids as: 
 
   Contract No. 62G47 
   COOK County 
   Section 2018-016-RS&SW-1 
   Project NHPP-DXPY(816) 
   Route FAP 372 
   District 1 Construction Funds 

 
 7.33 miles of resurfacing and pedestrian ramp projects on IL 171 (First Ave.) from 43rd Street to Des 
Plaines River Road. 
 
3. INSTRUCTIONS TO BIDDERS.  (a)  This Notice, the invitation for bids, proposal and letter of award shall, 

together with all other documents in accordance with Article 101.09 of the Standard Specifications for Road 
and Bridge Construction, become part of the contract.  Bidders are cautioned to read and examine carefully 
all documents, to make all required inspections, and to inquire or seek explanation of the same prior to 
submission of a bid. 

 

(b) State law, and, if the work is to be paid wholly or in part with Federal-aid funds, Federal law requires the 
bidder to make various certifications as a part of the proposal and contract.  By execution and submission 
of the proposal, the bidder makes the certification contained therein.  A false or fraudulent certification 
shall, in addition to all other remedies provided by law, be a breach of contract and may result in 
termination of the contract. 

 

4. AWARD CRITERIA AND REJECTION OF BIDS.  This contract will be awarded to the lowest responsive 
and responsible bidder considering conformity with the terms and conditions established by the Department 
in the rules, Invitation for Bids and contract documents.  The issuance of plans and proposal forms for bidding 
based upon a prequalification rating shall not be the sole determinant of responsibility.  The Department 
reserves the right to determine responsibility at the time of award, to reject any or all proposals, to readvertise 
the proposed improvement, and to waive technicalities. 

 
 
 

       By Order of the 
       Illinois Department of Transportation 
 

       Matt Magalis,  
 Acting Secretary 
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STATE OF ILLINOIS 

SPECIAL PROVISIONS 

 
 

The following Special Provisions supplement the "Standard Specifications for Road and Bridge 
Construction," adopted April 1, 2016, the latest edition of the "Manual on Uniform Traffic Control 
Devices for Streets and Highways," and the "Manual of Test Procedures for Materials" in effect 
on the date of invitation for bids, and the Supplemental Specifications and Recurring Special 
Provisions indicated on the Check Sheet included herein which apply to and govern the 
construction of FAP Route 372 (IL 171), Project NHPP-DXPY (816),Section 2018-016-RS&SW-
1, Cook County, Contract No. 62G47; and in case of conflict with any part or parts of said 
Specifications, the said Special Provisions shall take precedence and shall govern. 
 

Route: FAP 372(IL 171) 
Project NHPP-DXPY (816) 

Section 2018-016-RS&SW-1 
Cook County 

Contract No. 62H32 
 

LOCATION OF PROJECT 
 
This project begins at the south leg of the intersection of IL 171 (First Ave.) and 43rd St. and 
proceeds in a northerly direction for 7.33 miles to the intersection of IL 171 (First Ave.) and Des 
Plaines River Rd. There are omissions from Station 24+61.8 to Station 25+67.0 (approximately 
105.2 feet), Station 194+48.6 to Station 208+82.2 (approximately 1433.6 feet), Station 226+41.7 
to Station 228+97.6 (approximately 255.9 feet), Station 286+97.6 to Station 290+39.6 
(approximately 342 feet), Station 324+47.2 to Station 324+79.2 (approximately 32 feet), and 
Station 381+61.8 to Station 382+33.5 (approximately 71.7 feet). The gross length of the project 
is 38,697.5 feet (7.33 miles) and the net length is 36,457.1 feet (6.90 miles).  This project is located 
within the Villages of River Grove, Melrose Park, Maywood, Forest Park, North Riverside, 
Riverside, Brookfield & Lyons in Cook County. 
 
 
DESCRIPTION OF PROJECT 
 
This is a resurfacing and pedestrian ramp (ADA) project and the work to be performed under this 
contract consists of hot-mix asphalt surface removal, pavement patching, combination concrete 
curb and gutter removal and replacement, concrete sidewalk removal and replacement, 
resurfacing with polymerized leveling binder and hot-mix asphalt surface course, placement of 
thermoplastic pavement markings and all incidental and collateral work necessary to complete 
the improvement as shown on the plans and as described herein. 
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MAINTENANCE OF ROADWAYS 
Effective:  September 30, 1985 Revised:  November 1, 1996 
Beginning on the date that work begins on this project, the Contractor shall assume responsibility 
for normal maintenance of all existing roadways within the limits of the improvement.  This normal 
maintenance shall include all repair work deemed necessary by the Engineer, but shall not include 
snow removal operations.  Traffic control and protection for maintenance of roadways will be 
provided by the Contractor as required by the Engineer. 
 
If items of work have not been provided in the contract, or otherwise specified for payment, such 
items, including the accompanying traffic control and protection required by the Engineer, will be 
paid for in accordance with Article 109.04 of the Standard Specifications. 
 
 
STATUS OF UTILITIES (D-1) 
Effective:  June 1, 2016 
 
Utility companies and/or municipal owners located within the construction limits of this project 
have provided the following information in regard to their facilities and the proposed 
improvements.  The tables below contain a description of specific conflicts to be resolved and/or 
facilities which will require some action on the part of the Department’s contractor to proceed with 
work.  Each table entry includes an identification of the action necessary and, if applicable, the 
estimated duration required for the resolution. 
 
UTILITIES TO BE ADJUSTED 
 
Conflicts noted below have been identified by following the suggested staging plan included in 
the contract.  The company has been notified of all conflicts and will be required to obtain the 
necessary permits to complete their work; in some instances resolution will be a function of the 
construction staging.  The responsible agency must relocate or complete new installations as 
noted in the action column; this work has been deemed necessary to be complete for the 
Department’s contractor to then work in the stage under which the item has been listed. 
 

STAGE / LOCATION TYPE DESCRIPTION 
RESPONSIBLE 

AGENCY 
ACTION 

SW Corner, IL 171 (First 
Ave) at Harvard St 

Fire 
Hydrant 

Existing Fire 
Hydrant is in 
conflict with the 
proposed 
sidewalk 
improvements.  
 
Fire Hydrant is 
located within 
the PAR and will 
need to be 
relocated. 

Village of 
Maywood 

Contractor for 
Village of Maywood 
to relocate fire 
hydrant. ____ Days 
Total 
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SW Corner, IL 171 (First 
Ave) at Ohio St 
 
 
 
 
 
 
 
 
NW Corner, IL 171 (First 
Ave) at Ohio St 
 
 
 
 
 
 
 
 
 
NW Corner, IL 171 (First 
Ave) at Erie St 
 
 
 
 
 
 
 
 
 
SW Corner, IL 171 (First 
Ave) at 25th St 

 
 
 
 

Gas 
Valve 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Gas 
Valve 

 
Existing Gas 
Valve is in 
conflict with the 
proposed 
sidewalk 
improvements 
and will need to 
be relocated. 
 
 
 
 
 
Existing Gas 
Valve is in 
conflict with the 
proposed 
sidewalk 
improvements 
and will need to 
be relocated. 
 
 
 
 
Existing Gas 
Valve is in 
conflict with the 
proposed 
sidewalk 
improvements 
and will need to 
be relocated. 
 
 
 
 
Existing Gas 
Valve is in 
conflict with the 
proposed 
sidewalk 
improvements 
and will need to 
be relocated. 
 
 

 
 
 
 

Nicor 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Nicor 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Contractor for Nicor 
to relocate the gas 
valve. 5 Days Total 
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IL 171 
STA 226+00, STA 
229+90, STA 245+65, 
STA 248+70, STA 
285+40, STA 285+60, 
STA 286, STA 288+50, & 
STA 290+80   
Right Side 
 
STA 275+70, STA 
279+00, STA 283+20, 
STA, 285+00, STA  
285+70 , STA 285+90, & 
STA 288+65 
Left Side 
 
 

 
Manhole 
Frames & 

Lids 
 
 
 
 

Manhole 
Frames & 

Lids 

 
Adjustment of 

Manhole 
Frames/Lids 

 
 
 
 

Adjustment of 
Manhole 

Frames/Lids 

 
 

ComEd 
 
 
 
 
 
 

ComEd 

    10 Days Total 

STAGE / LOCATION TYPE DESCRIPTION 
RESPONSIBLE 

AGENCY 
ACTION 

IL 171 
Sta. 

Manhole 
Frames & 

Lids 

Three (3) single 
adjustment of 

Manhole 
Frames/Lids 

AT&T     5 Days Total 

Sta. 
Manhole 
Frames & 

Lids 

Two (2) double 
adjustment of 

Manhole 
Frames/Lids  

AT&T     5 Days Total 

 
Pre-Stage: 25 Days Total Installation 
Stage 1: ________ Days Total Installation 
Stage 2: ________ Days Total Installation 
 
The following contact information is what was used during the preparation of the plans as provided 
by the Agency/Company responsible for resolution of the conflict. 
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Agency/Company 
Responsible to 
Resolve Conflict 

Name of 
contact 

Address  Phone  e-mail address 

 
 

AT&T 

 
 
Hemu Patel 

 
255 E Chicago 
St, Elgin, IL. 
60120  
 

 
 
(847)888-1236 

 
 
hp813j@att.com 

 
 

Nicor Gas 

 
 

Bruce 
Koppang 

 

 
1844 Ferry 
Road 
Naperville, IL 
60563-9600 

 
(630) 388- 
3046 

 
 
bkoppan@southernco.com 
 

 
 

ComEd 

 

 

Pete Kratzer 
 

 
One Lincoln 
Centre, Suite 
600  
Oakbrook 
Terrace, IL 
60181-4260 

 
 

708-518-6209 
 

 
 
Peter.Kratzer@ComEd.com 

 

 
 

Village of Maywood 

 
 
John West 

40 Madison 
Street, 
Maywood, IL 
60153 

 
 
(708) 450-4463 

 
 

jwest@maywood-il.org 
 

 
UTILITIES TO BE WATCHED AND PROTECTED 
 
The areas of concern noted below have been identified by following the suggested staging plan 
included for the contract.  The information provided is not a comprehensive list of all remaining 
utilities, but those which during coordination were identified as ones which might require the 
Department’s contractor to take into consideration when making the determination of the means 
and methods that would be required to construct the proposed improvement.  In some instances 
the contractor will be responsible to notify the owner in advance of the work to take place so 
necessary staffing on the owners part can be secured.   
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Pre-Stage 
 

STAGE / 
LOCATION 

TYPE DESCRIPTION OWNER ACTION 

    
 
  

 

 
Stage 1 
 

STAGE / 
LOCATION 

TYPE DESCRIPTION OWNER ACTION 

    
 
  

 

 
Stage 2 
 

STAGE / 
LOCATION 

TYPE DESCRIPTION OWNER ACTION 

    
 
  

 

 
The following contact information is what was used during the preparation of the plans as provided 
by the owner of the facility.  
 

Agency/Company 
Responsible to 
Resolve Conflict 

Name of contact Address  Phone  e-mail address 

     

 
The above represents the best information available to the Department and is included for the 
convenience of the bidder.  The days required for conflict resolution should be taken into account 
in the bid as this information has also been factored into the timeline identified for the project when 
setting the completion date. The applicable portions of the Standard Specifications for Road and 
Bridge Construction shall apply.   
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Estimated duration of time provided in the action column for the first conflicts identified will begin 
on the date of the executed contract regardless of the status of the utility relocations.  The 
responsible agencies will be working toward resolving subsequent conflicts in conjunction with 
contractor activities in the number of days noted.  
 
The estimated relocation dates must be part of the progress schedule submitted by the contractor.  
A utility kickoff meeting will be scheduled between the Department, the Department’s contractor 
and the utility companies.  The Department’s contractor is responsible for contacting J.U.L.I.E. 
prior to any and all excavation work. 
 
 
PUBLIC CONVENIENCE AND SAFETY (DIST 1) 
Effective: May 1, 2012 Revised: July 15, 2012 
 
Add the following to the end of the fourth paragraph of Article 107.09: 
 

“If the holiday is on a Saturday or Sunday, and is legally observed on a Friday or Monday, 
the length of Holiday Period for Monday or Friday shall apply.” 

 

Add the following sentence after the Holiday Period table in the fourth paragraph of Article 107.09: 
 

“The Length of Holiday Period for Thanksgiving shall be from 5:00 AM the Wednesday 
prior to 11:59 PM the Sunday After” 

 
Delete the fifth paragraph of Article 107.09 of the Standard Specifications: 
 

“On weekends, excluding holidays, roadways with Average Daily Traffic of 25,000 or 
greater, all lanes shall be open to traffic from 3:00 P.M. Friday to midnight Sunday except 
where structure construction or major rehabilitation makes it impractical.” 
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COMPLETION DATE PLUS WORKING DAYS 
Effective:  September 30, 1985 Revised:   March 7, 2018 
 
Revise Article 108.05 (b) of the Standard Specifications as follows: 
 

The Contractor shall complete all contract items pertaining to patching, resurfacing and 
pedestrian ramp construction on IL 171 (First Avenue) from south of 43rd St. (station 05+45.2) 
to I-290 (station 226+41.7) and safely open all roadways to traffic by 11:59 PM on, October 
31, 2019 except as specified herein 
 
No work will be allowed on IL 171 (First Avenue) from Harrison Street (station 228+59) 
to Washington Boulevard (station 269+31) prior to January 1, 2020.   
 
"When a completion date plus working days is specified, the Contractor shall complete all 
contract items and safely open all roadways to traffic by 11:59 PM on August 21, 2020 except 
as specified herein. 
 
The Contractor will be allowed to complete all clean-up work and punch list items within 5 
working days after the completion date for opening the roadway to traffic.  Under extenuating 
circumstances the Engineer may direct that certain items of work, not affecting the safe 
opening of the roadway to traffic, may be completed within the working days allowed for clean 
up work and punch list items.  Temporary lane closures for this work may be allowed at the 
discretion of the Engineer. 

 
Article 108.09 or the Special Provision for “Failure to Complete the Work on Time”, if included in 
this contract, shall apply to both the completion date and the number of working days. 
 
 
WORK RESTRICTIONS 
 
The contractor will not be allowed to proceed with any construction operations prior to January 1, 
2020 on Illinois Route 171 between Harrison Street (Station 228+97.6) and Washington Boulevard 
(Station 269+31) due to a conflicting watermain replacement project by the Village of Maywood 
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RAILROAD PROTECTIVE LIABILITY INSURANCE (5 AND 10) (BDE) 

 
Effective:  January 1, 2006  
 
Description.  Railroad Protective Liability and Property Damage Liability Insurance shall be 
carried according to Article 107.11 of the Standard Specifications, except the limits shall be a 
minimum of $5,000,000 combined single limit per occurrence for bodily injury liability and 
property damage liability with an aggregate limit of $10,000,000 over the life of the policy.  A 
separate policy is required for each railroad unless otherwise noted. 
 
     

NAMED INSURED & 
ADDRESS 

NUMBER & SPEED OF 
PASSENGER TRAINS 

NUMBER & SPEED OF 
FREIGHT TRAINS 

Chicago, Central & Pacific   
Railroad” and its Parents   
17641 South Ashland Ave                0 trains/day      12 trains/day @ 30 mph 
Homewood, IL 60430   
DOT/AAR No.:  289 833A RR Mile Post:   13.45 
RR Division:  Chicago RR Sub-Division:   Freeport 
 
For Freight/Passenger Information 
Contact:   

Paul Chojenski Phone:   708-332-3557 

For Insurance Information 
Contact:   

Rob Glass Phone:   708-332-6673 

 
 
Approval of Insurance.  The original and one certified copy of each required policy shall be 
submitted to the following address for approval: 
 
IIIinois Department of Transportation 
Bureau of Design and Environment 
2300 South Dirksen Parkway, Room 326 
Springfield, Illinois 62764 

 

 
The Contractor will be advised when the Department has received approval of the insurance 
from the railroad(s).  Before any work begins on railroad right-of-way, the Contractor shall 
submit to the Engineer evidence that the required insurance has been approved by the 
railroad(s).  The Contractor shall also provide the Engineer with the expiration date of each 
required policy. 
 
Basis of Payment.  Providing Railroad Protective Liability and Property Damage Liability 
Insurance will be paid for at the contract unit price per Lump Sum for RAILROAD PROTECTIVE 
LIABILITY INSURANCE. 

 
  



FAP Route 372(IL 171) 
Project NHPP-DXPY (816) 

Section 2018-016-RS&SW-1 
Cook County 

Contract No. 62G47 
 

10 

 
RAILROAD PROTECTIVE LIABILITY INSURANCE (5 AND 10) (BDE) 
Effective:  January 1, 2006 
 
Description.  Railroad Protective Liability and Property Damage Liability Insurance shall be carried 
according to Article 107.11 of the Standard Specifications, except the limits shall be a minimum 
of $5,000,000 combined single limit per occurrence for bodily injury liability and property damage 
liability with an aggregate limit of $10,000,000 over the life of the policy.  A separate policy is 
required for each railroad unless otherwise noted. 
 

 NUMBER & SPEED OF NUMBER & SPEED OF 
NAMED INSURED & ADDRESS PASSENGER TRAINS FREIGHT TRAINS 

 

Union Pacific Railroad Company   

Finance /Insurance Mail Stop 1870 
1400 Douglas St 
Omaha, NE 68179 

60 trains/day @ 70 mph  40 trains/day @ 70 mph  

 

DOT/AAR No.: 173 996K RR Mile Post: 10.20 

RR Division: COMMUTER OPERA RR Sub-Division: GENEVA SUB 

 

For Freight/Passenger Information Contact: Sean Collier Phone: 312-496-4726 

For Insurance Information Contact: Connie Prokupek Phone: 402-544-2215 
 
Approval of Insurance.  The original and one certified copy of each required policy shall be 
submitted to the following address for approval: 
 
Illinois Department of Transportation 
Bureau of Design and Environment 
2300 South Dirksen Parkway, Room 326 
Springfield, Illinois 62764 
 
The Contractor will be advised when the Department has received approval of the insurance from 
the railroad(s). Before any work begins on railroad right-of-way, the Contractor shall submit to the 
Engineer evidence that the required insurance has been approved by the railroad(s). The 
Contractor shall also provide the Engineer with the expiration date of each required policy. 
 
Basis of Payment.  Providing Railroad Protective Liability and Property Damage Liability 
Insurance will be paid for at the contract unit price per Lump Sum for RAILROAD PROTECTIVE 
LIABILITY INSURANCE. 
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RAILROAD PROTECTIVE LIABILITY INSURANCE (5 AND 10) (BDE) 
Effective:  January 1, 2006 
 
Description.  Railroad Protective Liability and Property Damage Liability Insurance shall be carried 
according to Article 107.11 of the Standard Specifications, except the limits shall be a minimum 
of $5,000,000 combined single limit per occurrence for bodily injury liability and property damage 
liability with an aggregate limit of $10,000,000 over the life of the policy.  A separate policy is 
required for each railroad unless otherwise noted. 
 
WCL at IL 171 (1st Avenue), River Grove, IL 
 

 NUMBER & SPEED OF NUMBER & SPEED OF 
NAMED INSURED & ADDRESS PASSENGER TRAINS FREIGHT TRAINS 

 

Wisconsin Central, Ltd   

Finance / Insurance Mail  
17641 S. Ashland Avenue 
Homewood, IL 60430 

0 trains/day @ 0 mph 8 trains/day @ 20 mph 

 

DOT/AAR No.: 689 628Y RR Mile Post: 13.04 

RR Division: CHICAGO TERMINAL RR Sub-Division: WAUKESHA 

 

For Freight/Passenger Information Contact: Paul Chojenski Phone: 708-332-3557 

For Insurance Information Contact: Rob Glass Phone: 708-332-6673 
 
Approval of Insurance.  The original and one certified copy of each required policy shall be 
submitted to the following address for approval: 
 
Illinois Department of Transportation 
Bureau of Design and Environment 
2300 South Dirksen Parkway, Room 326 
Springfield, Illinois 62764 
 
The Contractor will be advised when the Department has received approval of the insurance from 
the railroad(s). Before any work begins on railroad right-of-way, the Contractor shall submit to the 
Engineer evidence that the required insurance has been approved by the railroad(s). The 
Contractor shall also provide the Engineer with the expiration date of each required policy. 
 
Basis of Payment.  Providing Railroad Protective Liability and Property Damage Liability 
Insurance will be paid for at the contract unit price per Lump Sum for RAILROAD PROTECTIVE 
LIABILITY INSURANCE. 
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RAILROAD FLAGGING (CC&P) 
 
Description.  This work shall be performed as in accordance with Sections 107.12 and 109.05 of 
the Standard Specifications. 
 
General Requirements.  The flagging costs incurred for the work associated at the location of the 
IL Route 171 (1st Avenue) and the Chicago, Central & Pacific Railroad (CC&P) grade crossing will 
be reimbursed by IDOT in accordance with Section 109.05 of the Standard Specifications.  The 
Contractor is responsible for prepaying the CN in advance for flagging services provided.  The 
Contractor shall deposit the cost of flagging services for thirty (30) days with the CN.  If the 
Contractor uses less than 30 days, then the Contractor will be charged for the days used and the 
balance will be reimbursed back to the Contractor.  The Contractor will then be reimbursed by 
IDOT for the actual number of flagging days used.  The Contractor is required to conduct 
operations at all times in full compliance with the rules, regulations and requirements of the CC&P 
Special Provisions contained in the Contract Specifications and as described below.   
 
The Contractor shall give thirty (30) days advance written notice to the Engineering 
Superintendent of the Railroad or his authorized representative prior to commencement of any 
construction work on the Improvement affecting the railroad property.  The Contractor shall notify 
the Railroad sufficiently in advance of when the protective services are required.  The Contractor 
shall make every effort to notify the Railroad in advance if a previously requested flagger will not 
be needed for any reason.  Any costs for flagging protection provided by the Railroad at the 
Contractor's request for those days when the Contractor does not work shall be borne by the 
Contractor. 
 
Basis of Payment.  RAILROAD FLAGGING (CC&P) will be paid for according to Article 109.05 of 
the Standard Specifications. 
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IMPORTANT NOTICE 
 
 
 
 

CORPORATIONS 
 

 License must be signed by the President or a Vice President 
of the Corporation or Company, or be accompanied by a certified 
resolution of the Board of Directors authorizing execution by a 
lesser official. 
 
 
 

PARTNERSHIP 
 
 License must be signed by all of the partners. 
 

MUNICIPALITIES OR GOVERNMENTAL AGENCIES 
 
 License must be accompanied by a certified resolution 
authorizing the official signing the License to execute on behalf of 
the Governmental Body.  The resolution should not be certified by 
the same official who executed the License. 
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RIGHT OF ENTRY LICENSE AGREEMENT (CC&P RR) 
 
 Chicago, Central & Pacific Railroad Company (hereinafter called Railroad Company) 
hereby grants pursuant to this Right of Entry License Agreement (hereinafter called License) to 
____________________ (hereinafter called Licensee) license and permission, at Licensee’s sole 
cost, risk and expense, to enter Railroad Company’s property in the vicinity of __________, 
Railroad Milepost _______, _____________ Subdivision for purposes related to 
__________________________ near _____________, IL on, over and near Railroad Company’s 
tracks and right-of-way, as generally shown on Location Exhibit, attached hereto and made a part 
hereof. 

 Licensee shall pay to Railroad Company upon execution of this License the sum of 
$750.00 for the privileges granted by this License.  The aforesaid sum is not refundable in the 
event Licensee elects not to enter upon Railroad Company’s property or in the event Railroad 
Company elects to terminate this License for any reason whatsoever. 

 Licensee shall not enter Railroad Company’s premises for the purpose as set forth above 
without having first given Railroad Company’s Engineering Manager or their authorized 
representative at least five (5) working days advance notice of the date Licensee plans to 
commence the work. 

 Railroad Company shall have the right, but not the duty, to require Licensee to furnish 
detailed plans prior to entry upon the premises and to view and inspect any activity or work on or 
above Railroad Company’s property.  If in the sole opinion of the authorized representative of 
Railroad Company any said activity or work is undesirable for any reason, Railroad Company 
shall have the right to terminate this License at once. 

Railroad Company shall have the right, but not the duty, to restrict Licensee’s activity on 
Railroad Company’s property in any way that Railroad Company may, in its 
sole opinion, deem necessary from time to time and shall also have the right, 
but not the duty, to require Licensee to adopt and take any safety precautions 
that Railroad Company may, in its sole opinion, deem necessary from time to 
time.  No work shall be performed or equipment located within twenty-five feet 
(25’) of the centerline of the nearest railroad track without the expressed 
permission of Railroad Company’s Engineering Manager or their duly 
authorized representative and then only when either the track has been 
removed from service or Railroad Company flag protection is provided. 

 Railroad Company may, at Licensee’s sole cost, risk and expense, furnish whatever 
protective services it considers necessary, including, but not limited to, flag protection, and 
inspectors. 

Licensee shall at all times conduct its work in accordance with any and all “Special 
Provisions” which may be appended hereto which, by reference hereto, are hereby made a part 
hereof. 

 AS A CONSIDERATION AND AS A CONDITION, WITHOUT WHICH THIS LICENSE 
WOULD NOT HAVE BEEN GRANTED, LICENSEE AGREES TO INDEMNIFY AND SAVE 
HARMLESS RAILROAD COMPANY, ITS PARENTS, AFFILIATES, AND THEIR DIRECTORS, 
OFFICERS, EMPLOYEES AND AGENTS AND TO ASSUME ALL LIABILITY FOR DEATH OR 
INJURY TO ANY PERSONS, INCLUDING, BUT NOT LIMITED TO, OFFICERS, EMPLOYEES, 
AGENTS, PATRONS AND LICENSEES OF THE PARTIES HERETO, AND FOR ALL LOSS, 
DAMAGE OR INJURY TO ANY PROPERTY, INCLUDING, BUT NOT LIMITED TO, THAT 
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BELONGING TO THE PARTIES HERETO, TOGETHER WITH ALL EXPENSES, ATTORNEYS’ 
FEES AND COSTS INCURRED OR SUSTAINED BY RAILROAD COMPANY, WHETHER IN 
DEFENSE OF ANY SUCH CLAIMS, DEMANDS, ACTIONS AND CAUSES OF ACTION OR IN 
THE ENFORCEMENT OF THE INDEMNIFICATION RIGHTS HEREBY CONFERRED, IN ANY 
MANNER OR DEGREE CAUSED BY, ATTRIBUTABLE TO OR RESULTING FROM THE 
EXERCISE OF THE RIGHTS HEREIN GRANTED, OR THE FAILURE OF LICENSEE TO 
CONFORM TO CONDITIONS OF THIS LICENSE, WORK PERFORMED BY RAILROAD 
COMPANY FOR LICENSEE UNDER THE TERMS OF THIS LICENSE OR THE 
CONSTRUCTION, MAINTENANCE, REPAIR, RENEWAL, ALTERATION, CHANGE, 
RELOCATION, EXISTENCE, PRESENCE, USE, OPERATION OR REMOVAL OF ANY 
STRUCTURE INCIDENT THERETO, OR FROM ANY ACTIVITY CONDUCTED ON OR 
OCCURRENCE  ORIGINATING ON THE AREA COVERED BY THIS LICENSE, REGARDLESS 
OF ANY NEGLIGENCE OF RAILROAD COMPANY, ITS OFFICERS, EMPLOYEES AND 
AGENTS.  SAID LICENSEE AGREES ALSO TO RELEASE, INDEMNIFY AND SAVE 
HARMLESS RAILROAD COMPANY, ITS OFFICERS, EMPLOYEES AND AGENTS FROM ALL 
LIABILITY TO LICENSEE, ITS OFFICERS, EMPLOYEES, AGENTS OR PATRONS, 
RESULTING FROM RAILROAD OPERATIONS AT OR NEAR THE AREA IN WHICH LICENSE 
IS TO BE EXERCISED, WHETHER OR NOT THE DEATH, INJURY OR DAMAGE RESULTING 
THEREFROM MAY BE DUE TO WHOLE OR IN PART TO THE NEGLIGENCE OF RAILROAD 
COMPANY, ITS OFFICERS, EMPLOYEES OR AGENTS.  AT THE ELECTION OF RAILROAD 
COMPANY, LICENSEE, UPON NOTICE TO THAT EFFECT, SHALL ASSUME OR JOIN IN THE 
DEFENSE OF ANY CLAIM BASED UPON ALLEGATIONS PURPORTING TO BRING SAID 
CLAIM WITHIN THE COVERAGE OF THIS SECTION. 

 Before commencing work and until this License shall be terminated, Licensee shall provide 
and maintain the following insurance in form and amount with companies satisfactory to and as 
approved by Railroad Company. 

a. Statutory Workers Compensation and Employer’s Liability insurance. 

b. Automobile Liability in an amount not less than $1,000,000 dollars combined single 
limit. 

c. Comprehensive General Liability (occurrence form) in an amount not less than 
$5,000,000 dollars per occurrence, with an aggregate limit of not less than 
$10,000,000 dollars.  The Policy must name Railroad Company and its Parents as 
additional insureds in the following form: 

Railroad Company name and its Parents 
Attn: Rob Glass 
17641 South Ashland Avenue 
Homewood, IL 60430 
708.332.6673 (office) 
Rob.Glass@cn.ca 

If the commercial general liability policy required herein contains any exclusions 
related to doing business or undertaking construction or demolition on, near, or 
adjacent to railroad facilities; such exclusion must be removed through issuance 
of endorsement CG 24 17, or a similar endorsement approved by Railroad 
Company in its sole discretion prior to the commencement of work hereunder. 

  



FAP Route 372(IL 171) 
Project NHPP-DXPY (816) 

Section 2018-016-RS&SW-1 
Cook County 

Contract No. 62G47 
 

16 

d. In the event the privileges provided herein to Licensee involve any work that could 
result in the discharge, spillage, disposal, release or escape of any Hazardous 
Material or petroleum product onto the Railroad Company’s property, Licensee 
shall purchase and maintain in effect at all times during the term of this License a 
Contractor’s Pollution Liability policy in an amount not less than two million dollars 
($2,000,000) combined single limit (and with a deductible not to exceed $50,000) 
insuring Railroad against any and all damages, costs, liabilities and expenses 
resulting from on- or off-site bodily injury (including death to any person), on or off-
site loss, damage or destruction of property (including that belonging to the parties 
hereto), and on-or off-site cleanup costs (including expenses incurred in the 
investigation, removal, remediation, neutralization, or immobilization of 
contaminated soils, surface water, groundwater or any other contamination) 
growing out of or incidental to any discharge, spillage, disposal, release, or escape 
of any Hazardous Material or petroleum product arising therefrom.       For purposes 
of this Agreement , the term “Hazardous Material” shall include, without limit, any 
flammable explosives, radioactive materials, hazardous materials, hazardous 
wastes, hazardous or toxic substances, or related materials defined in the 
Comprehensive Environmental Response, Compensation and Liability Act of 
1980, as amended (42 U.S.C. §§ 9601, et seq.), the Hazardous Material 
Transportation Act, as amended (49 U.S.C. §§ 1801, et seq.), the Resource 
Conservation and Recovery Act, as amended (42 U.S.C. §§ 6901 et seq.), the 
Toxic Substances Control Act, as amended (15 U.S.C. §§ 2601, et seq.), similar 
laws or ordinances enacted by any state, county or municipality in which the 
Property is located, or in the regulations adopted and publications promulgated 
pursuant to any of the above, as such laws or regulations now exist or may exist 
in the future. 

Licensee is required to advise Railroad Company by thirty (30) day advance written 
notice when any work to be performed under this License may require Pollution 
Liability Insurance pursuant to the previous paragraph. 

Before commencing work, Licensee shall deliver to Railroad Company a certificate of 
insurance evidencing the foregoing coverage, and upon request, Licensee shall deliver a certified, 
true and complete copy of the policy or policies at its sole cost and expense.  The policies shall 
provide for not less than thirty (30) days prior written notice to Railroad Company of cancellation 
of or any material change in, the policies, and shall contain the waiver of right of subrogation.  

It is understood and agreed that the foregoing insurance coverage is not intended to, and 
shall not, relieve Licensee from or serve to limit Licensee’s liability under the indemnity provisions 
of this License or any applicable agreement.  

 It is further understood and agreed that, so long as this License shall remain in force or 
until the Licensee’s work is complete and Licensee shall have vacated the Railroad Company’s 
property (whichever shall be later), Railroad Company shall have the right, from time to time, to 
revise the amount or form of insurance coverage provided as circumstances or changing 
economic conditions may require.  Railroad Company shall give Licensee written notice of any 
such requested change at least thirty (30) days prior to the date of expiration of the then existing 
policy or policies; and Licensee agrees to, and shall, thereupon provide Railroad Company with 
certificates reflecting such revised policy or policies thereof.  
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If a contractor is to be employed by Licensee, then, before any work is commenced 
hereunder, Licensee shall establish, to the reasonable satisfaction of Railroad Company, that 
either (i) the contractor has in place insurance policies covering its own work that comply with the 
required insurance coverages, limits and terms applicable to Licensee, or (ii) the contractor is fully 
covered under Licensee’s insurance policies. 

 
 Railroad Company’s exercise or failure to exercise any rights under this License shall not 
relieve Licensee of any responsibility under this License, including, but not limited to, the 
obligation to indemnify Railroad Company as herein provided. 

 Cost and expense for work performed by Railroad Company, as referred to in this License, 
shall consist of the actual cost of labor, materials, equipment and other plus Railroad Company’s 
standard additives in effect at the time the work is performed. 

 This License is revocable at the option and discretion of Railroad Company upon notice 
to Licensee, and shall not be transferred or assigned.  Unless sooner revoked by Railroad 
Company, extended at request of Licensee and granted by Railroad Company in writing, or 
relinquished by act of Licensee, this License shall terminate on __________________________. 

 Upon termination of this License, Licensee shall remove all of its property, leaving Railroad 
Company’s premises in a neat and safe condition satisfactory to Railroad Company’s Engineering 
Manager or their authorized representative, failing which Railroad Company may remove said 
materials from its premises at Licensee’s sole cost, risk and expense, or at its option, may deem 
such property as abandoned and henceforth owned by Railroad Company, with no compensation 
for Licensee whatsoever. 

  

                                                  CHICAGO, CENTRAL & PACIFIC RAILROAD COMPANY 
 

By: __________________________________ 
 
Print Name: ___________________________ 
 

 Title: _________________________________ 
 
ACCEPTED: 
 

_____________________________________ 
 

 
By: __________________________________ 
 
Print Name: ___________________________ 
 
Title: ________________________________ 
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SPECIAL PROVISIONS 
 

RELATIVE TO FLAGGING AND OTHER PROTECTION OF RAILROAD COMPANY TRAFFIC 
AND FACILITIES DURING CONSTRUCTION ADJACENT AND ABOVE, ON OR ACROSS, 

THE PROPERTY OF, OR ON, ABOVE AND BENEATH THE TRACKS OF THE 
CHICAGO, CENTRAL & PACIFIC RAILROAD COMPANY 

 
The Licensee shall, before entering upon the property of Railroad Company for 

performance of any work, secure a fully executed right of entry license from Railroad Company’s 
Engineering Manager or their authorized representative for the occupancy and use of Railroad 
Company's property.  Licensee shall confer with Railroad Company relative to requirements for 
railroad clearances, operation and general safety regulations. 

Prior to any entry onto Railroad Company's property, employees and/or contractor(s)  of 
Licensee doing work shall determine by the guidelines hereinafter provided and by the work to be 
performed the level of safety training to be required. 

All employees and/or contractor(s) of Licensee not hired by Railroad Company that will 
work on CN property are required to have minimum www.contractororientation.com.  

a. EXCEPTION: Railroad Company has exempted those it classifies as “Delivery 
Persons” from this training.  This will include contractors such as UPS, FedEx, 
trucking companies, etc. who merely access the property to supply materials or 
equipment. 

All employees and/or contractor(s) of Licensee hired by Railroad Company which will work 
on Railroad Company property are required to have minimum CN Safety and Security Awareness 
training, in addition to undergoing a background check.  This training and background check must 
be obtained through the eRailSafe.com website.  If not done before, the contractor must contact 
CN Special Agent James Conroy at 708-332-5947 or James.Conroy@cn.ca to be issued a vendor 
number prior to accessing the noted website.  Minimum information required of the Licensee 
and/or their contractor when contacting either Special Agent James Conroy or e-RailSafe is 
Name, Address, Telephone, Contact Person for State Projects, DOT Contract Number, and the 
AAR/DOT Number.  This training is good for a period of two years. 

a. EXCEPTION:  Railroad Company has exempted those employees of contractors 
providing paving services at a road crossing under construction or repair from this 
requirement. 

b. EXCEPTION: Railroad Company has exempted those it classifies as “Delivery 
Persons” from this training.  This will include contractors such as UPS, FedEx, 
trucking companies, etc. who merely access the property to supply materials or 
equipment. 
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All employees and/or contractor(s) of Licensee hired by Railroad Company, whose duties 
include and who are engaged in the inspection, construction, maintenance, or repair of railroad 
track, bridges, roadway, signal and communication systems, roadway facilities, or roadway 
machinery that will work foul of or have the potential to foul a live track are considered Roadway 
Workers under FRA regulations and CN Policy.  They must complete the On-Track Safety 
Training course approved by Railroad Company and provided by R.R. Safety – AMR, P.O. Box 
75, Lomira, WI 53048, telephone (920) 517-1677, email rrsafetytraining@yahoo.com.  This 
training must be repeated at least once each calendar year. 

a. EXCEPTION:  Railroad Company has exempted those employees of contractors 
providing paving services at a road crossing under construction or repair from this 
requirement.  

b. EXCEPTION: Railroad Company has exempted those it classifies as “Delivery 
Persons” from this training.  This will include contractors such as UPS, FedEx, 
trucking companies, etc. who merely access the property to supply materials or 
equipment. 

c. All the employees and/or contractor(s) of Licensee who will operate on-track 
machinery or those who will provide protection for other employees and/or 
contractor(s)  of Licensee must also be trained on CN US Operating Rules 
pertaining to their duties.  They must take and pass the required examination.  This 
training is good for a period of two years. 

d. “Potential to foul a live track” is considered, at a minimum, to be working within 
twenty-five feet of the track; or as otherwise to be determined by CN Design & 
Construction Department. 

The employees, contractor(s) , and/or agents of the Licensee and/or its contractor shall 
qualify for, and make available for inspection to Railroad Company's employees or other 
authorized personnel at all times while on Railroad Company property, a photo identification 
issued by www.e-railsafe.com, along with at least one other government-issued form of 
identification.  Licensee and/or their contractor shall bear all costs of compliance with the 
requirements of this Section.  Railroad Company reserves the right to bar any of employees or 
agents of Licensee and/or their contractor from Railroad Company’s property at any time for any 
reason. 

Licensee and/or any contractor engaged on their behalf, shall at all times conduct work in 
a manner satisfactory to the Engineering Manager of Railroad Company, or their authorized 
representative, and shall exercise care so as to not damage the property of Railroad Company, 
or that belonging to any other grantees, licensees, permittees or tenants of Railroad Company, 
or to interfere with railroad operations. 

Engineering Manager of Railroad Company, or their authorized representative, will at all 
times have jurisdiction over the safety of railroad operations., The decision of the Engineering 
Manager or their authorized representative as to procedures which may affect the safety of 
railroad operations shall be final, and Licensee and/or their contractor shall be governed by such 
decision. 
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All work shall be conducted in such a manner as will assure the safety of Railroad 
Company. Railroad Company's authorized representative shall have the right, but not the duty, to 
require certain procedures to be used or to supervise the work on Railroad Company's property. 

Should any damage occur to Railroad Company property as a result of the authorized or 
unauthorized operations of Licensee and/or their contractor and Railroad Company deems it 
necessary to repair such damage or perform any work for the protection of its property or 
operations, the Licensee and/or their contractor, as the case may be, shall promptly reimburse 
Railroad Company for the actual cost of such repairs or work. For the purpose of these Special 
Provisions, actual cost shall be deemed to include the direct cost of any labor, materials, 
equipment, or contract expense plus Railroad Company's current standard additives in each 
instance. 

If the work requires the construction of a temporary grade crossing across the track(s) of 
Railroad Company, Licensee and/or their contractor shall make the necessary arrangements and 
execute Railroad Company’s temporary grade crossing agreement for the construction, 
protection, maintenance, and later removal of such temporary grade crossing. The cost of such 
temporary grade crossing construction and later removal shall be prepaid to Railroad Company.  
Additional costs for repairs, maintenance or protection will be paid within thirty (30) days upon 
receipt of bill(s) therefor. 

Licensee and/or their contractor shall at no time cross Railroad Company's property or 
tracks with vehicles or equipment of any kind or character, except at such temporary grade 
crossing as may be constructed as outlined herein, or at any existing and open public grade 
crossing.  Operation over such crossing shall be at the direction and method of Railroad 
Company’s Engineering Manager or their authorized representative. 

Railroad Company may, at Licensee’s and/or their contractor’s sole cost, risk and 
expense, furnish whatever protective services it considers necessary, including, but not limited 
to, flagger(s), inspector(s), and stand-by personnel.   Flagging protection, inspection services, or 
standby personnel required by Railroad Company for the safety of railroad operations because of 
work being conducted by Licensee and/or their contractor, or in connection therewith, will be 
provided by Railroad Company and the cost of Licensee and shall be prepaid to Railroad 
Company by Licensee and/or their contractor.  Flagging protection, inspection services, or 
standby personnel, necessary or provided in excess of prepayment amounts will be billed at the 
proper rates and will be promptly paid by overnight delivery.   

In the event Railroad Company is unable to furnish protective services at the desired time 
or on the desired date(s), or if Licensee’s prepayment for such services is exhausted and not 
replenished by Licensee and/or their contractor, Licensee and/or their contractor shall not perform 
any work on Railroad Company’s property until such time and date(s) that appropriate Railroad 
Company services can be made available and/or appropriate prepayment is received. It is 
understood that Railroad Company shall not be liable for any delay or increased costs incurred 
by Licensee and/or their contractor owing to Railroad Company's inability or failure to have 
appropriate protective services available at the time or on the date requested. 

Licensee and/or their contractor shall request and secure flagging protection by written 
notice to Railroad Company using CN’s “Request for Flagging Services” form.  This form must be 
submitted at least ten (10) working days in advance of proposed performance of any work or 
access to Railroad Company’s property.  
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Flagging protection will be required during any operation involving direct and potential 
interference with Railroad Company's tracks or traffic.  This may include but is not limited to fouling 
of railroad operating clearances, reasonable proximity of accidental hazard to railroad traffic, work 
within twenty-five (25) feet horizontally of the nearest centerline of any railroad track, any work 
over any railroad track, or in any other condition that Railroad Company deems protective services 
necessary, which may include work on or off Railroad Company’s property more than twenty-five 
(25) feet from the nearest centerline of any railroad track, such as any equipment extension 
(including but not limited to a crane boom) that will reach or has the potential to reach within 
twenty-five (25) feet of any track.   

Licensee and/or their contractor shall request, prepay, and secure Railroad Company 
signal facility locates by written notice to Railroad Company along with submission of CN’s 
“Request for Flagging Services” form at least ten (10) working days in advance of proposed 
performance of any work or access to Railroad Company property.  Notice to Railroad Company 
does not fulfill or satisfy any other notification requirements for utility locates for non-railroad 
facilities. 

Railroad Company may require that prior to digging, trenching, or boring activities on or 
near Railroad Company property, or beneath any railroad track, an on-site meeting be conducted 
with Railroad Company's Signal Department representative.  No digging, trenching or boring 
activities shall be conducted in the proximity of any known buried Railroad Company signal cables 
without Railroad Company's Signal Department representative being present. 

The rate of pay for Railroad Company employees will be the prevailing hourly rate for not 
less than eight (8) hours for the class of labor at regular rates during regularly assigned work 
hours, and at overtime rates outside of regular hours and in accordance with Labor Agreements 
or Schedules plus Railroad Company's current standard additives in each instance. 

Wage rates are subject to change, at any time, by law or agreement between Railroad 
Company and employees, and may be retroactive because of negotiations or a ruling by an 
authorized Governmental Agent.  If the wage rates are changed, Licensee and/or their contractor 
shall pay on the basis of the new rates and/or additives. 

No digging, trenching, or boring on Railroad Company property shall be conducted without 
Railroad Company’s written approval of the plans that were furnished to Railroad Company’s 
Engineering Manager at least thirty (30) in advance of the excavation. 

 The following temporary clearances are the minimum that must be maintained at 
all times during any operation on or adjacent to Railroad Company property: 

 Vertical: 22'-0" (7.00 m) above top of highest rail within 12'-0" (3.81 m) of the  
   centerline of any track 

 Horizontal: 12'-0" (3.81 m) from centerline of the nearest track, measured at   
   right angles thereto 

 If lesser clearances than the above are required for any part of the work, Licensee 
and/or their contractor shall secure written authorization from Railroad Company's Engineering 
Manager for such lesser clearances in advance of the start of that portion of the work. 

No materials, supplies, or equipment will be stored within twenty-five (25) feet from the 
centerline of any railroad track, measured at right angles thereto. 
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Licensee and/or their contractor will be required upon the completion of the work to remove 
from within the limits of Railroad Company's property all machinery, equipment, surplus materials, 
false work, rubbish or temporary buildings, and to leave said property in a condition satisfactory 
to the Engineering Manager of Railroad Company or their authorized representative. 

Nothing in these Special Provisions shall be construed to place any responsibility on 
Railroad Company for the quality or conduct of the work performed by Licensee and/or their 
contractor hereunder. Any approval given or supervision exercised by Railroad Company 
hereunder, or failure of Railroad Company to object to any work done, material used, or method 
of operation shall not be construed to relieve Licensee and/or their contractor of any obligations 
pursuant hereto or under the License these Special Provisions are appended to. 

 
Accepted: ______________________________________________ 

 
PRINT NAME: _____________________________________________ 
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Request for flagging services 

Southern Region 
  
TO: CN      Date submitted: _____________________  

Attn: Mary Ellen Carmody, Audit Officer  
2800 Livernois, Suite 220  
Troy, Michigan 48083  
(248) 740-6227  
(248) 740-6036 fax  
maryellen.carmody@cn.ca  

 
FROM: 
____________________________________________________________________________
___  

(Name) 
I am requesting a flagman for the following project. All blanks below must be 

completely filled in before any flagman request will be honored.  Proof of Insurance must 
accompany this form.  Flagman will be provided within five (5) business days, at your cost, 
depending on availability.  Direct your calls concerning availability and problems to (248) 
740-6227.  
 
Project Location: 
_______________________________________________________________________  
 
RR milepost, Street, etc. 
_________________________________________________________________  
 
Company: 
____________________________________________________________________________
_  
 
Billing Address: 
________________________________________________________________________  
 
City: ____________________________________ State: _____________ Zip: 
______________________  
 
Company Phone: ____________________________ Company Fax: 
______________________________  
 
**Agreement or Authorization No.: ________________ Dated: 
__________________________________  
 
With: 
____________________________________________________________________________
____  
 
Contractor’s Contact Person: ___________________________________ Phone: 
____________________  
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Date(s) Flagging needed: 
_________________________________________________________________  
 
Starting time: ____________________________ Ending Time: 
__________________________________  
 
Location for flagman to report: 
____________________________________________________________  
 
Prepayment for WEEKDAY flagman protection is required, and must be submitted by over-
night delivery to the address shown at the top of this page.  The prepayment amount will 
be based on the number of weekdays a flagman is required, at the base rate of $1000.00 
per weekday (1-8 hour continuous period).  Prepayment for WEEKEND flagman protection 
will be at the rate of $150.00 per hour, with an eight hour (8) minimum of $1,200.00.  Any 
hours in excess of eight (8) continuous hours per flagman on either WEEKDAY or 
WEEKEND days are to be prepaid at the rate of $150.00 per hour.  Hours of flagman 
protection provided in excess of prepayment amounts will be billed at the proper rate and 
will be promptly paid by over-night delivery. 
 
If project will run longer than originally anticipated, MaryEllen Carmody must be contacted 
in advance, and an additional check for the overrun submitted by over-night delivery.  
 
Cost for a railroad S&C cable locate is $250.00, and is to be prepaid by over-night delivery. 
 
** You must have an agreement with CN railroad subsidiary, such as a Right of Entry Permit, 
Formal Agreement or State, County, City Project Number and proof of insurance before you can 
enter the property.  
 
Description of work to be performed: 

____________________________________________________ 

___________________________________________________________________________

__________ 

___________________________________________________________________________

__________ 

Will you receive State or Federal Funds as reimbursement for this project?      Yes____   
No____  
 
I agree to pay for flagging services as requested: 
___________________________________________  
Attach map or other location info and fax completed form with cover letter on your company’s 
letterhead and proof of insurance to MaryEllen Carmody (248) 740-6036[ 
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CN RIGHT OF ENTRY (ROE) INFORMATION 
Cost is $750.00 for application 

 
The CN requires everyone (contractor, consultants, etc) working on CN property to have a Right-
of-Entry (ROE) agreement. ROE agreement application is handled by contacting me by email. 
Once we receive the information requested below, we will draw up a ROE Agreement. We will 
forward two copies to you for your execution. After you sign the agreement you will return both 
copies, a check for $750.00 and proof of insurance, together in one package, to me. Your 
application will be delayed if we receive the required documents in pieces. I will have the ROE 
signed by the railroad and return a fully executed copy for you. Only then is your company good 
to go after securing a flagman. 
 
Please use this form and email it back as a word document if possible. Just fill in the gray areas. 
 

Contact name –  
 
Name of contractor –  
 
Street Address –  
 
City, State, Zip – 
 
Telephone –  
 
Reason for ROE –  
 
Duration of ROE –  
 
Location of project – 
 
FRA/AAR/DOT Crossing No. – 
 
If unable to locate this number at jobsite, please use following link to obtain 
http://www.icc.illinois.gov/railroad/advanced.aspx?county=C085&s=O 
 
If project job site does not have a FRA/AAR/DOT Crossing Number, please attach an aerial 
snapshot to help identify specific location. 
 
Public Agency’s Project No. –  
 
Public agency Easement No. (if known) –       

 
ROE may take up to 5+ weeks to obtain 
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FAQ 
 
 
What are the insurance requirements? 
 

We allow others to come onto our property to perform work for other parties.  These would 
include rights of entry to allow survey or inspection work, licenses to install pipelines and wirelines, 
and similar projects.  Before commencing work, and until this Agreement shall be terminated, you 
shall provide and maintain the following insurance in form and amount with companies 
satisfactory to and as approved by the RAILROAD.  
  

a. Statutory Workers Compensation and Employer’s Liability insurance. 

b. Automobile Liability in an amount not less than $1,000,000 dollars combined single limit. 

c. Comprehensive General Liability in an amount not less than $5,000,000 dollars per 
occurrence, with an aggregate limit of not less than $10,000,000 dollars.  The Policy must 
name the appropriate RAILROAD and its parents as an Additional Insured and must not 
contain any exclusions related to:  

1. Doing business or undertaking construction or demolition on, near, or adjacent to 
railroad facilities. 

2. Loss or damage resulting from surface, subsurface pollution contamination or 
seepage, or handling, treatment, disposal, or dumping of waste materials or 
substances.  

Before commencing work, you shall deliver to the RAILROAD a certificate of insurance 
evidencing the foregoing coverage and upon request you shall deliver a certified, true and 
complete copy of the policy or policies.  An ILDOT contractor can use the insurance 
submitted for the ILDOT project but will have to attach an "Accord Form Certificate" to the 
Right of Entry Agreement. All others will need to submit appropriate proof of insurance, 
which may be a copy of the policy.  The policies shall provide for not less that ten (10) 
days prior written notice to the RAILROAD of cancellation of or any material change in, 
the policies; and shall contain the waiver of right of subrogation.  
  
It is understood and agreed that the foregoing insurance coverage is not intended to, and 
shall not, relieve you from or serve to limit your liability under the indemnity provisions of 
any applicable agreement.  
  
It is further understood and agreed that, so long as the Agreement shall remain in force, 

the RAILROAD shall have the right, from time to time, to revise the amount or form of insurance 
coverage provided as circumstances or changing economic conditions may require.  The 
RAILROAD shall give you written notice of any such requested change at least thirty (30) days 
prior to the date of expiration of the then existing policy or policies; and you agree to, and shall, 
thereupon provide the RAILROAD with such revised policy or policies thereof. 
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If your policy contains the exclusion for work taking place in the vicinity of railroad tracks, 
you must obtain your own Railroad Protective Liability Policy (RRPL). Such insurance shall have 
a minimum combined single limit of $5,000,000 per occurrence with an aggregate limit of at least 
$10,000,000. The following is an option to get the RRPL from a CN approved vendor: 

 
www.Railroadprotectivesolutions.com 

 
 Others using our property can not be added to our single RRPL program.  However, many 
of our contracts with these persons do require RPL coverage (in addition to CGL coverage), and 
we have found that sometimes RRPL coverage can be difficult to locate.  We have therefore 
located an insurance broker that can provide CN’s required RRPL coverage at market-based 
rates, which should be of great assistance to companies that are not used to the usual railroad 
insurance requirements.  A link  to Railroad Protective Solutions will also be installed on CN’s 
web site (http://www.cn.ca/en/public-issues-insurance-requirements.htm) where these persons 
can make a prompt request for RRPL coverage, thereby helping anyone who has trouble locating 
a vendor for RRPL coverage.  Note that we are not requiring these persons to use this insurance 
vendor for their RRPL coverage.  If they wish to secure the RPL coverage through their own 
broker, they may do so.  Rather, we are simply providing it as a convenience; an option for 
persons wishing to use CN property. 
 
Is safety training required? 
 

ALL contractor personal will have to comply with CN safety requirements including and 
before entering upon the property of the Railroad for performance of any work, secure permission 
from the Engineering Superintendent of the Railroad Company or his authorized representative 
for the occupancy and use of the Railroad's property and shall confer with the Railroad relative to 
requirements for railroad clearances, operation and general safety regulations. All employees of 
contractors not hired by CN that will work on CN property are required to have minimum CN 
Safety and Security Awareness training. This training can be obtained through the eRailSafe.com 
website.  If not done before, the contractor must contact CN Special Agent James Conroy at 708-
332-5947 or James.Conroy@cn.ca to be issued a vendor number prior to accessing the noted 
website.  This training is good for a period of two years. 

a. Such employees have been exempted from undergoing the background check 
portion of the eRailSafe.com process, but must take and pass the required Safety 
and Security Awareness exam portion.  

b. EXCEPTION: CN has exempted those it classifies as “Delivery Persons” from this 
training.  This will include contractors such as UPS, FedEx, trucking companies, 
etc. who merely access the property to supply materials or equipment. 
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What are the flagman rates? 
 
Flagman Rates CN and State DOT projects - 
 
Daily rate - (Monday thru Friday $840.00/day average) 
 
 Basic rate - up to 8 hours of work = $600.00 
  
 Overtime rate - hours in excess of 8 hours = $120.00/hr 
 
 Weekend or holiday rate = $120.00 per hour with a 8 hour minimum or $960.00 
 
All Others - 
 
Daily rate - (Monday thru Friday $950.00/day average) 
 
 Basic rate - up to 8 hours of work = $700.00 
 
 Overtime rate - hours in excess of 8 hours = $125.00/hr 
 
 Weekend or holiday rate = $125.00 per hour with a 8 hour minimum or $1,000.00 

 
Email the above back to      Paul Chojenski @ cn.ca 
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UP RR RIGHT OF ENTRY APPLICATION
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UP RR - COMMUTER LINE ROE AGREEMENT 
EXHIBIT ‘E’ 

CONTRACTOR'S 
RIGHT OF ENTRY AGREEMENT 

 
 

THIS AGREEMENT is made and entered into as of the ______ day of 
_________________________, 20______, 
by and between UNION PACIFIC RAILROAD COMPANY, a Delaware corporation ("Railroad"); 
and _________________ 
________________________________________________, a ______________________ 
corporation ("Contractor"). 
 
RECITALS: 
 
 Contractor has been hired by 
___________________________________________________ to perform work relating 
to 
____________________________________________________________________________
____________________ 
____________________________________________________________________________
______________________ 
(the "work"), with all or a portion of such work to be performed on property of Railroad in the 
vicinity of Railroad's Milepost __________ on Railroad's ______________________________    
[Subdivision]    [Branch]   [at or near DOT No. _______] located at or near ____________, in 
_______________ County, State of ______________, as such location is in the general location 
shown on the print marked Exhibit A, attached hereto and hereby made a part hereof, which  
work is the subject of a contract dated ___________________ between Railroad and 
________________________________________________. 
 
 Railroad is willing to permit Contractor to perform the work described above at the location 
described above subject to the terms and conditions contained in this Agreement 
 
AGREEMENT: 
 

NOW, THEREFORE, it is mutually agreed by and between Railroad and Contractor, as 
follows: 
 
ARTICLE 1 - DEFINITION OF CONTRACTOR. 
 

For purposes of this Agreement, all references in this agreement to Contractor shall 
include Contractor's contractors, subcontractors, officers, agents and employees, and others 
acting under its or their authority. 
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ARTICLE 2 - RIGHT GRANTED; PURPOSE. 
 

Railroad hereby grants to Contractor the right, during the term hereinafter stated and upon 
and subject to each and all of the terms, provisions and conditions herein contained, to enter upon 
and have ingress to and egress from the property described in the Recitals for the purpose of 
performing the work described in the Recitals above.  The right herein granted to Contractor is 
limited to those portions of Railroad's property specifically described herein, or as designated by 
the Railroad Representative named in Article 4. 
 
ARTICLE 3 - TERMS AND CONDITIONS CONTAINED IN EXHIBITS B, C AND D. 
 

The terms and conditions contained in Exhibit B, Exhibit C and Exhibit D, attached 
hereto, are hereby made a part of this Agreement. 
 
ARTICLE 4 - ALL EXPENSES TO BE BORNE BY CONTRACTOR; RAILROAD 
REPRESENTATIVE. 
 
 A. Contractor shall bear any and all costs and expenses associated with any work 
performed by Contractor, or any costs or expenses incurred by Railroad relating to this 
Agreement. 
 
 B. Contractor shall coordinate all of its work with the following Railroad representative 
or his or her duly authorized representative (the "Railroad Representative"): 
 
  Claire Anderson – Mgr. of Field Engineering 
                         500 West Madison, Suite 3610  
                         Chicago, IL 60661 
   (312) 496-4726                 
   
 C. Contractor, at its own expense, shall adequately police and supervise all work to 
be performed by Contractor and shall ensure that such work is performed in a safe manner as set 
forth in Section 7 of Exhibit B.  The responsibility of Contractor for safe conduct and adequate 
policing and supervision of Contractor's work shall not be lessened or otherwise affected by 
Railroad's approval of plans and specifications involving the work, or by Railroad's collaboration 
in performance of any work, or by the presence at the work site of a Railroad Representative, or 
by compliance by Contractor with any requests or recommendations made by Railroad 
Representative. 
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ARTICLE 5 - TERM; TERMINATION. 
 
 A. The grant of right herein made to Contractor shall commence on the date of this 
Agreement, and continue until __________________________, unless sooner terminated as 
herein provided, or at such time as Contractor has completed its work on Railroad's property, 
whichever is earlier.  Contractor agrees to notify the Railroad Representative in writing when it 
has completed its work on Railroad's property. 
 
 B. This Agreement may be terminated by either party on ten (10) days written notice 
to the other party. 
 
ARTICLE 6 - CERTIFICATE OF INSURANCE. 
 
 A. Before commencing any work, Contractor will provide Railroad with the (i) 
insurance binders, policies, certificates and endorsements set forth in Exhibit C of this 
Agreement, and (ii) the insurance endorsements obtained by each subcontractor as required 
under Section 12 of Exhibit B of this Agreement. 
 
 B. All insurance correspondence, binders, policies, certificates and endorsements 
shall be sent to: 

 
  Union Pacific Railroad Company 
  1400 Douglas St., MS 1690 
  Omaha , NE 68179   
                           Attn:Kathy Nesser  
 
  Folder No. _________________ 
 
ARTICLE 7 - DISMISSAL OF CONTRACTOR's EMPLOYEE. 

 
 At the request of Railroad, Contractor shall remove from Railroad's property any employee 
of Contractor who fails to conform to the instructions of the Railroad Representative in connection 
with the work on Railroad's property, and any right of Contractor shall be suspended until such 
removal has occurred.  Contractor shall indemnify Railroad against any claims arising from the 
removal of any such employee from Railroad's property. 

 
ARTICLE 8 - ADMINISTRATIVE FEE. 

 
 Upon the execution and delivery of this Agreement, Contractor shall pay to Railroad 
_________________________________ Dollars  ($__________) as reimbursement for clerical, 
administrative and handling expenses in connection with the processing of this Agreement. 

 
ARTICLE 9 - CROSSINGS. 

 
 No additional vehicular crossings (including temporary haul roads) or pedestrian crossings 
over Railroad's trackage shall be installed or used by Contractor without the prior written 
permission of Railroad. 

 
ARTICLE 10.- EXPLOSIVES. 
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 Explosives or other highly flammable substances shall not be stored or used on Railroad's 
property without the prior written approval of Railroad. 
 

IN WITNESS WHEREOF, the parties hereto have duly executed this agreement in 
duplicate as of the date first herein written. 
 
 

UNION PACIFIC RAILROAD COMPANY 
 
 

By:  
Title:_______________________________

____ 
 

  
(Name of Contractor) 

 
 

By:  
Title:  

 
 

 
 

EXHIBIT A 
 

 Exhibit A will be a print showing the general location of the work site. 
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EXHIBIT B 
TO 

CONTRACTOR'S RIGHT OF ENTRY AGREEMENT 
 
 
Section 1. NOTICE OF COMMENCEMENT OF WORK - FLAGGING. 
 

A. Contractor agrees to notify the Railroad Representative at least ten (10) working 
days in advance of Contractor commencing its work and at least thirty (30) working days in 
advance of proposed performance of any work by Contractor in which any person or equipment 
will be within twenty-five (25) feet of any track, or will be near enough to any track that any 
equipment extension (such as, but not limited to, a crane boom) will reach to within twenty-five 
(25) feet of any track.  No work of any kind shall be performed, and no person, equipment, 
machinery, tool(s), material(s), vehicle(s), or thing(s) shall be located, operated, placed, or stored 
within twenty-five (25) feet of any of Railroad's track(s) at any time, for any reason, unless and 
until a Railroad flagman is provided to watch for trains.  Upon receipt of such thirty (30)-day notice, 
the Railroad Representative will determine and inform Contractor whether a flagman need be 
present and whether Contractor needs to implement any special protective or safety measures.  
If flagging or other special protective or safety measures are performed by Railroad, Railroad will 
bill Contractor for such expenses incurred by Railroad, unless Railroad and a federal, state or 
local governmental entity have agreed that Railroad is to bill such expenses to the federal, state 
or local governmental entity.  If Railroad will be sending the bills to Contractor, Contractor shall 
pay such bills within thirty (30) days of Contractor's receipt of billing.  If Railroad performs any 
flagging, or other special protective or safety measures are performed by Railroad, Contractor 
agrees that Contractor is not relieved of any of its responsibilities or liabilities set forth in this 
Agreement.   
 

B. The rate of pay per hour for each flagman will be the prevailing hourly rate in effect 
for an eight-hour day for the class of flagmen used during regularly assigned hours and overtime 
in accordance with Labor Agreements and Schedules in effect at the time the work is performed.  
In addition to the cost of such labor, a composite charge for vacation, holiday, health and welfare, 
supplemental sickness, Railroad Retirement and unemployment compensation, supplemental 
pension, Employees Liability and Property Damage and Administration will be included, computed 
on actual payroll.  The composite charge will be the prevailing composite charge in effect at the 
time the work is performed.   One and one-half times the current hourly rate is paid for overtime, 
Saturdays and Sundays, and two and one-half times current hourly rate for holidays.  Wage rates 
are subject to change, at any time, by law or by agreement between Railroad and its employees, 
and may be retroactive as a result of negotiations or a ruling of an authorized governmental 
agency.  Additional charges on labor are also subject to change.  If the wage rate or additional 
charges are changed, Contractor (or the governmental entity, as applicable) shall pay on the basis 
of the new rates and charges. 
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C. Reimbursement to Railroad will be required covering the full eight-hour day during 
which any flagman is furnished, unless the flagman can be assigned to other Railroad work during 
a portion of such day, in which event reimbursement will not be required for the portion of the day 
during which the flagman is engaged in other Railroad work.  Reimbursement will also be required 
for any day not actually worked by the flagman following the flagman's assignment to work on the 
project for which Railroad is required to pay the flagman and which could not reasonably be 
avoided by Railroad by assignment of such flagman to other work , even though Contractor may 
not be working during such time.  When it becomes necessary for Railroad to bulletin and assign 
an employee to a flagging position in compliance with union collective bargaining agreements, 
Contractor must provide Railroad a minimum of five (5) days notice prior to the cessation of the 
need for a flagman.  If five (5) days notice of cessation is not given, Contractor will still be required 
to pay flagging charges for the five (5) day notice period required by union agreement to be given 
to the employee, even though flagging is not required for that period.  An additional thirty (30) 
days notice must then be given to Railroad if flagging services are needed again after such five 
day cessation notice has been given to Railroad. 
 
Section 2. LIMITATION AND SUBORDINATION OF RIGHTS GRANTED 
 

A. The foregoing grant of right is subject and subordinate to the prior and continuing 
right and obligation of the Railroad to use and maintain its entire property including the right and 
power of Railroad to construct, maintain, repair, renew, use, operate, change, modify or relocate 
railroad tracks, roadways, signal, communication, fiber optics, or other wirelines, pipelines and 
other facilities upon, along or across any or all parts of its property, all or any of which may be 
freely done at any time or times by Railroad without liability to Contractor or to any other party for 
compensation or damages. 

 
B. The foregoing grant is also subject to all outstanding superior rights (whether 

recorded or unrecorded and including those in favor of licensees and lessees of Railroad's 
property, and others) and the right of Railroad to renew and extend the same, and is made without 
covenant of title or for quiet enjoyment. 
 
Section 3. NO INTERFERENCE WITH OPERATIONS OF RAILROAD AND ITS TENANTS. 
 

A. Contractor shall conduct its operations so as not to interfere with the continuous 
and uninterrupted use and operation of the railroad tracks and property of Railroad, including 
without limitation, the operations of Railroad's lessees, licensees or others, unless specifically 
authorized in advance by the Railroad Representative.  Nothing shall be done or permitted to be 
done by Contractor at any time that would in any manner impair the safety of such operations.  
When not in use, Contractor's machinery and materials shall be kept at least fifty (50) feet from 
the centerline of Railroad's nearest track, and there shall be no vehicular crossings of Railroads 
tracks except at existing open public crossings.    
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B. Operations of Railroad and work performed by Railroad personnel and delays in 
the work to be performed by Contractor caused by such railroad operations and work are expected 
by Contractor, and Contractor agrees that Railroad shall have no liability to Contractor, or any 
other person or entity for any such delays.  The Contractor shall coordinate its activities with those 
of Railroad and third parties so as to avoid interference with railroad operations.  The safe 
operation of Railroad train movements and other activities by Railroad takes precedence over any 
work to be performed by Contractor. 
 
Section 4. LIENS. 
 

Contractor shall pay in full all persons who perform labor or provide materials for the work 
to be performed by Contractor.  Contractor shall not create, permit or suffer any mechanic's or 
materialmen's liens of any kind or nature to be created or enforced against any property of 
Railroad for any such work performed.  Contractor shall indemnify and hold harmless Railroad 
from and against any and all liens, claims, demands, costs or expenses of whatsoever nature in 
any way connected with or growing out of such work done, labor performed, or materials 
furnished.  If Contractor fails to promptly cause any lien to be released of record, Railroad may, 
at its election, discharge the lien or claim of lien at Contractor's expense. 
 
Section 5. PROTECTION OF FIBER OPTIC CABLE SYSTEMS. 
 

A. Fiber optic cable systems may be buried on Railroad's property.  Protection of the 
fiber optic cable systems is of extreme importance since any break could disrupt service to users 
resulting in business interruption and loss of revenue and profits.  Contractor shall telephone 
Railroad during normal business hours (7:00 a.m. to 9:00 p.m. Central Time, Monday through 
Friday, except holidays) at 1-800-336-9193 (also a 24-hour, 7-day number for emergency calls) 
to determine if fiber optic cable is buried anywhere on Railroad's property to be used by 
Contractor.  If it is, Contractor will telephone the telecommunications company(ies) involved, 
make arrangements for a cable locator and, if applicable, for relocation or other protection of the 
fiber optic cable.  Contractor shall not commence any work until all such protection or relocation 
(if applicable) has been accomplished.   
 
 b. In addition to other indemnity provisions in this Agreement, Contractor shall 
indemnify, defend and hold Railroad harmless from and against all costs, liability and expense 
whatsoever (including, without limitation, attorneys' fees, court costs and expenses) arising out of 
any act or omission of Contractor, its agents and/or employees, that causes or contributes to (1) 
any damage to or destruction of any telecommunications system on Railroad's property, and/or 
(2) any injury to or death of any person employed by or on behalf of any telecommunications 
company, and/or its contractor, agents and/or employees, on Railroad's property.  Contractor 
shall not have or seek recourse against Railroad for any claim or cause of action for alleged loss 
of profits or revenue or loss of service or other consequential damage to a telecommunication 
company using Railroad's property or a customer or user of services of the fiber optic cable on 
Railroad's property. 
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Section 6. PERMITS - COMPLIANCE WITH LAWS. 
 

In the prosecution of the work covered by this Agreement, Contractor shall secure any 
and all necessary permits and shall comply with all applicable federal, state and local laws, 
regulations and enactments affecting the work including, without limitation, all applicable Federal 
Railroad Administration regulations. 
 
Section 7. SAFETY. 
 

A. Safety of personnel, property, rail operations and the public is of paramount 
importance in the prosecution of the work performed by Contractor.  Contractor shall be 
responsible for initiating, maintaining and supervising all safety, operations and programs in 
connection with the work.  Contractor shall at a minimum comply with Railroad's safety standards 
listed in Exhibit D, hereto attached, to ensure uniformity with the safety standards followed by 
Railroad's own forces.  As a part of Contractor's safety responsibilities, Contractor shall notify 
Railroad if Contractor determines that any of Railroad's safety standards are contrary to good 
safety practices.  Contractor shall furnish copies of Exhibit D to each of its employees before they 
enter the job site. 
 
 B. Without limitation of the provisions of paragraph A above, Contractor shall keep 
the job site free from safety and health hazards and ensure that its employees are competent and 
adequately trained in all safety and health aspects of the job. 
 
 C. Contractor shall have proper first aid supplies available on the job site so that 
prompt first aid services may be provided to any person injured on the job site.  Contractor shall 
promptly notify Railroad of any U.S. Occupational Safety and Health Administration reportable 
injuries.  Contractor shall have a nondelegable duty to control its employees while they are on the 
job site or any other property of Railroad, and to be certain they do not use, be under the influence 
of, or have in their possession any alcoholic beverage, drug or other substance that may inhibit 
the safe performance of any work. 
 
 D. If and when requested by Railroad, Contractor shall deliver to Railroad a copy of 
Contractor's safety plan for conducting the work (the "Safety Plan").  Railroad shall have the right, 
but not the obligation, to require Contractor to correct any deficiencies in the Safety Plan.  The 
terms of this Agreement shall control if there are any inconsistencies between this Agreement 
and the Safety Plan. 
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Section 8. INDEMNITY. 
 
 A. To the extent not prohibited by applicable statute, Contractor shall indemnify, 
defend and hold harmless Railroad, its affiliates, and its and their officers, agents and employees 
(individually an “Indemnified Party” or collectively "Indemnified Parties") from and against any and 
all loss, damage, injury, liability, claim, demand, cost or expense (including, without limitation, 
attorney's, consultant's and expert's fees, and court costs), fine or penalty (collectively, "Loss") 
incurred by any person (including, without limitation, any Indemnified Party, Contractor, or any 
employee of Contractor or of any Indemnified Party) arising out of or in any manner connected 
with (i) any work performed by Contractor, or (ii) any act or omission of Contractor, its officers, 
agents or employees, or (iii) any breach of this Agreement by Contractor. 
 
 b. The right to indemnity under this Section 8 shall accrue upon occurrence of the 
event giving rise to the Loss, and shall apply regardless of any negligence or strict liability of any 
Indemnified Party, except where the Loss is caused by the sole active negligence of an 
Indemnified Party as established by the final judgment of a court of competent jurisdiction. The 
sole active negligence of any Indemnified Party shall not bar the recovery of any other Indemnified 
Party. 
 
 c. Contractor expressly and specifically assumes potential liability under this 
Section 8 for claims or actions brought by Contractor's own employees.  Contractor waives 
any immunity it may have under worker's compensation or industrial insurance acts to 
indemnify the Indemnified Parties under this Section 8.  Contractor acknowledges that this 
waiver was mutually negotiated by the parties hereto. 

 
 d. No court or jury findings in any employee's suit pursuant to any worker's 
compensation act or the Federal Employers' Liability Act against a party to this Agreement may 
be relied upon or used by Contractor in any attempt to assert liability against any Indemnified 
Party. 
 
 e. The provisions of this Section 8 shall survive the completion of any work performed 
by Contractor or the termination or expiration of this Agreement.  In no event shall this Section 8 
or any other provision of this Agreement be deemed to limit any liability Contractor may have to 
any Indemnified Party by statute or under common law. 
 
Section 9. RESTORATION OF PROPERTY. 
 

In the event Railroad authorizes Contractor to take down any fence of Railroad or in any 
manner move or disturb any of the other property of Railroad in connection with the work to be 
performed by Contractor, then in that event Contractor shall, as soon as possible and at 
Contractor's sole expense, restore such fence and other property to the same condition as the 
same were in before such fence was taken down or such other property was moved or disturbed.  
Contractor shall remove all of Contractor's tools, equipment, rubbish and other materials from 
Railroad's property promptly upon completion of the work, restoring Railroad's property to the 
same state and condition as when Contractor entered thereon. 
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Section 10. WAIVER OF DEFAULT. 
 

Waiver by Railroad of any breach or default of any condition, covenant or agreement 
herein contained to be kept, observed and performed by Contractor shall in no way impair the 
right of Railroad to avail itself of any remedy for any subsequent breach or default. 
 
Section 11. MODIFICATION - ENTIRE AGREEMENT. 
 

No modification of this Agreement shall be effective unless made in writing and signed by 
Contractor and Railroad. This Agreement and the exhibits attached hereto and made a part hereof 
constitute the entire understanding between Contractor and Railroad and cancel and supersede 
any prior negotiations, understandings or agreements, whether written or oral, with respect to the 
work to be performed by Contractor. 

 
Section 12. ASSIGNMENT - SUBCONTRACTING. 
 

Contractor shall not assign or subcontract this Agreement, or any interest therein, without 
the written consent of the Railroad.  Contractor shall be responsible for the acts and omissions of 
all subcontractors.  Before Contractor commences any work, the Contractor shall, except to the 
extent prohibited by law; (1) require each of its subcontractors to include the Contractor as 
"Additional Insured" in the subcontractor's Commercial General Liability policy and Business 
Automobile policies with respect to all liabilities arising out of the subcontractor's performance of 
work on behalf of the Contractor by endorsing these policies with ISO Additional Insured 
Endorsements CG 20 26, and CA 20 48 (or substitute forms providing equivalent coverage; (2) 
require each of its subcontractors to endorse their Commercial General Liability Policy with 
"Contractual Liability Railroads" ISO Form CG 24 17 10 01 (or a substitute form providing 
equivalent coverage) for the job site; and (3) require each of its subcontractors to endorse their 
Business Automobile Policy with "Coverage For Certain Operations In Connection With 
Railroads" ISO Form CA 20 70 10 01 (or a substitute form providing equivalent coverage) for the 
job site. 

 
EXHIBIT C 

TO 
CONTRACTOR'S 

RIGHT OF ENTRY AGREEMENT 
 

Union Pacific Railroad Company 
Insurance Provisions For 

Contractor’s Right of Entry Agreement 
 
Contractor shall, at its sole cost and expense, procure and maintain during the course of the 
Project and until all Project work on Railroad’s property has been completed and the Contractor 
has removed all equipment and materials from Railroad’s property and has cleaned and restored 
Railroad’s property to Railroad’s satisfaction, the following insurance coverage: 
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A. Commercial General Liability insurance.  Commercial general liability (CGL) with a limit 
of not less than $5,000,000 each occurrence and an aggregate limit of not less than 
$10,000,000.  CGL insurance must be written on ISO occurrence form CG 00 01 12 04 
(or a substitute form providing equivalent coverage).  

 
 The policy must also contain the following endorsement, which must be stated on the 
certificate of insurance: 

• Contractual Liability Railroads ISO form CG 24 17 10 01 (or a substitute form 
providing equivalent coverage) showing “Union Pacific Railroad Company 
Property” as the Designated Job Site. 

• Designated Construction Project(s) General Aggregate Limit ISO Form CG 25 03 
03 97 (or a substitute form providing equivalent coverage) showing the project on 
the form schedule. 

 
B. Business Automobile Coverage insurance.  Business auto coverage written on ISO 

form CA 00 01 10 01 (or a substitute form providing equivalent liability coverage) with a 
combined single limit of not less $5,000,000 for each accident and coverage must include 
liability arising out of any auto (including owned, hired and non-owned autos). 

 
 The policy must contain the following endorsements, which must be stated on the 

certificate of insurance: 
• Coverage For Certain Operations In Connection With Railroads ISO form CA 20 

70 10 01 (or a substitute form providing equivalent coverage) showing “Union 
Pacific Property” as the Designated Job Site.  

• Motor Carrier Act Endorsement - Hazardous materials clean up (MCS-90) if 
required by law. 

 
C. Workers' Compensation and Employers' Liability insurance.  Coverage must include 
but not be limited to: 

• Contractor's statutory liability under the workers' compensation laws of the state 
where the work is being performed. 

• Employers' Liability (Part B) with limits of at least $500,000 each accident, 
$500,000 disease policy limit $500,000 each employee.  

 
 If Contractor is self-insured, evidence of state approval and excess workers compensation 
coverage must be provided.  Coverage must include liability arising out of the U. S. 
Longshoremen's and Harbor Workers' Act, the Jones Act, and  the Outer Continental Shelf 
Land Act, if applicable.   
 
 The policy must contain the following endorsement, which must be stated on the certificate 
of insurance:  

• Alternate Employer endorsement ISO form WC 00 03 01 A (or a substitute form 
providing equivalent coverage) showing Railroad in the schedule as the alternate 
employer (or a substitute form providing equivalent coverage).  
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D. Railroad Protective Liability insurance.  Contractor must maintain "Railroad Protective 
Liability" (RPL) insurance written on ISO occurrence form CG 00 35 12 04 (or a substitute 
form providing equivalent coverage) on behalf of Railroad as named insured, with a limit 
of not less than $2,000,000 per occurrence and an aggregate of $6,000,000. The definition 
of "JOB LOCATION" and "WORK" on the declaration page of the policy shall refer to this 
Agreement and shall describe all WORK or OPERATIONS performed under this 
agreement."  Contractor shall provide this Agreement to Contractor's insurance agent(s) 
and/or broker(s) and Contractor shall instruct such agent(s) and/or broker(s) to procure 
the insurance coverage required by this Agreement.   A BINDER STATING THE POLICY 
IS IN PLACE MUST BE SUBMITTED TO RAILROAD BEFORE THE WORK MAY 
COMMENCE AND UNTIL THE ORIGINAL POLICY IS FORWARDED TO UNION 
PACIFIC RAILROAD.  [Ken - there is a closed quote in this paragraph but no open 
quote.] 

 
E. Umbrella or Excess insurance.  If Contractor utilizes umbrella or excess policies, these 

policies must “follow form” and afford no less coverage than the primary policy. 
 
F. Pollution Liability insurance.  Pollution liability coverage must be included when the 

scope of the work as defined in the Agreement includes installation, temporary storage, 
or disposal of any "hazardous" material that is injurious in or upon land, the atmosphere, 
or any watercourses; or may cause bodily injury at any time. 

 
 If required, coverage may be provided in separate policy form or by endorsement to 

Contractors CGL or RPL.  In any form coverage must be equivalent to that provided in 
ISO form CG 24 15 "Limited Pollution Liability Extension Endorsement" or CG 28 31 
"Pollution Exclusion Amendment" with limits of at least $5,000,000 per occurrence and an 
aggregate limit of $10,000,000. 

 
 If the scope of work as defined in this Agreement includes the disposal of any hazardous 
or non-hazardous materials  from the job site, Contractor must furnish to Railroad evidence of 
pollution legal liability insurance maintained by the  disposal site operator for losses arising from 
the insured facility accepting the materials, with coverage in minimum  amounts of 
$1,000,000 per loss, and an annual aggregate of $2,000,000. 
 
Other Requirements 
 
G. All policy(ies) required above (except worker’s compensation and  employers liability) 

must include Railroad as “Additional Insured” using ISO Additional Insured Endorsements 
CG 20 26, and CA 20 48 (or substitute forms providing equivalent coverage).  The 
coverage provided to Railroad as additional insured shall, to the extent provided under  
ISO Additional Insured Endorsement  CG 20 26, and CA 20 48 provide coverage for 
Railroad’s negligence whether sole or partial, active or passive, and shall not be limited 
by Contractor's liability under the indemnity provisions of this Agreement.  
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H. Punitive damages exclusion, if any, must be deleted (and the deletion indicated on the 
certificate of insurance), unless the law governing this Agreement prohibits all punitive 
damages that might arise under this Agreement. 

 
I. Contractor waives all rights of recovery, and its insurers also waive all rights of subrogation 

of damages against Railroad and its agents, officers, directors and employees. This waiver 
must be stated on the certificate of insurance. 

 
J. Prior to commencing the work, Contractor shall furnish Railroad with a certificate(s) of 

insurance, executed by a duly authorized representative of each insurer, showing 
compliance with the insurance requirements in this Agreement.  

 
K. All insurance policies must be written by a reputable insurance company acceptable to 

Railroad or with a current Best's Insurance Guide Rating of A- and Class VII or better, and 
authorized to do business in the state where the work is being performed. 

 
L. The fact that insurance is obtained by Contractor or by Railroad on behalf of Contractor 

will not be deemed to release or diminish the liability of Contractor, including, without 
limitation, liability under the indemnity provisions of this Agreement.  Damages 
recoverable by Railroad from Contractor or any third party will not be limited by the amount 
of the required insurance coverage. 
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EXHIBIT D 
TO 

CONTRACTOR'S RIGHT OF ENTRY AGREEMENT 
 

 
MINIMUM SAFETY REQUIREMENTS 
 
The term "employees" as used herein refer to all employees of Contractor as well as all employees 
of any subcontractor or agent of Contractor. 
 
I. Clothing 
 

A. All employees of Contractor will be suitably dressed to perform their duties safely 
and in a manner that will not interfere with their vision, hearing, or free use of their 
hands or feet. 
 
Specifically, Contractor’s employees must wear: 
 
(i) Waist-length shirts with sleeves. 
(ii) Trousers that cover the entire leg.  If flare-legged trousers are worn, the 

trouser bottoms must be tied to prevent catching. 
(iii) Footwear that covers their ankles and has a defined heel.  Employees 

working on bridges are required to wear safety-toed footwear that conforms 
to the American National Standards Institute (ANSI) and FRA footwear 
requirements. 

 
B. Employees shall not wear boots (other than work boots), sandals, canvas-type 

shoes, or other shoes that have thin soles or heels that are higher than normal. 
 
C. Employees must not wear loose or ragged clothing, neckties, finger rings, or other 

loose jewelry while operating or working on machinery. 
 

II. Personal Protective Equipment 
 

Contractor shall require its employees to wear personal protective equipment as specified 
by Railroad rules, regulations, or recommended or requested by the Railroad 
Representative. 

 
(i) Hard hat that meets the American National Standard (ANSI) Z89.1 – latest 

revision.  Hard hats should be affixed with Contractor’s  company logo or name. 
(ii) Eye protection that meets American National Standard (ANSI) for occupational and 

educational eye and face protection, Z87.1 – latest revision.  Additional eye 
protection must be provided to meet specific job situations such as welding, 
grinding, etc. 

(iii) Hearing protection, which affords enough attenuation to give protection from noise 
levels that will be occurring on the job site.  Hearing protection, in the form of plugs 
or muffs, must be worn when employees are within: 

 
 100 feet of a locomotive or roadway/work equipment 
 15 feet of power operated tools 
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 150 feet of jet blowers or pile drivers 
 150 feet of retarders in use (when within 10 feet, employees must wear 

dual ear protection – plugs and muffs) 
  

(iv) Other types of personal protective equipment, such as respirators, fall protection 
equipment, and face shields, must be worn as recommended or requested by the 
Railroad Representative. 

 
III. On Track Safety 
 
 Contractor is responsible for compliance with the Federal Railroad Administration’s 

Roadway Worker Protection regulations – 49CFR214, Subpart C and Railroad's On-Track 
Safety rules.  Under 49CFR214, Subpart C, railroad contractors are responsible for the 
training of their employees on such regulations.  In addition to the instructions contained 
in Roadway Worker Protection regulations, all employees must: 

 
(i) Maintain a distance of twenty-five (25) feet to any track unless the Railroad 

Representative is present to authorize movements. 
(ii) Wear an orange, reflectorized workwear approved by the Railroad Representative. 
(iii) Participate in a job briefing that will specify the type of On-Track Safety for the type 

of work being performed. Contractor must take special note of limits of track 
authority, which tracks may or may not be fouled, and clearing the track.  
Contractor will also receive special instructions relating to the work zone around 
machines and minimum distances between machines while working or traveling. 

 
IV. Equipment 
 

A. It is the responsibility of Contractor to ensure that all equipment is in a safe 
condition to operate.  If, in the opinion of the Railroad Representative, any of 
Contractor’s equipment is unsafe for use, Contractor shall remove such equipment 
from Railroad’s property.  In addition, Contractor must ensure that the operators of 
all equipment are properly trained and competent in the safe operation of the 
equipment.  In addition, operators must be: 

 
 Familiar and comply with Railroad’s rules on lockout/tagout of equipment. 
 Trained in and comply with the applicable operating rules if operating any 

hy-rail equipment on-track. 
 Trained in and comply with the applicable air brake rules if operating any 

equipment that moves rail cars or any other railbound equipment. 
 

B. All self-propelled equipment must be equipped with a first-aid kit, fire extinguisher, 
and audible back-up warning device. 

 
C. Unless otherwise authorized by the Railroad Representative, all equipment must 

be parked a minimum of twenty-five (25) feet from any track.  Before leaving any 
equipment unattended, the operator must stop the engine and properly secure the 
equipment against movement. 

 
D. Cranes must be equipped with three orange cones that will be used to mark the 

working area of the crane and the minimum clearances to overhead powerlines. 
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V. General Safety Requirements 
 

A. Contractor shall ensure that all waste is properly disposed of in accordance with 
applicable federal and state regulations. 
 

B. Contractor shall ensure that all employees participate in and comply with a job 
briefing conducted by the Railroad Representative, if applicable.  During this 
briefing, the Railroad Representative will specify safe work procedures, (including 
On-Track Safety) and the potential hazards of the job.  If any employee has any 
questions or concerns about the work, the employee must voice them during the 
job briefing.  Additional job briefings will be conducted during the work as 
conditions, work procedures, or personnel change. 
 

C. All track work performed by Contractor meets the minimum safety requirements 
established by the Federal Railroad Administration’s Track Safety Standards 
49CFR213. 
 

D. All employees comply with the following safety procedures when working around 
any railroad track: 

 
(i) Always be on the alert for moving equipment.  Employees must always 

expect movement on any track, at any time, in either direction. 
(ii) Do not step or walk on the top of the rail, frog, switches, guard rails, or other 

track components. 
(iii) In passing around the ends of standing cars, engines, roadway machines 

or work equipment, leave at least 20 feet between yourself and the end of 
the equipment.  Do not go between pieces of equipment of the opening is 
less than one car length (50 feet). 

(iv) Avoid walking or standing on a track unless so authorized by the employee 
in charge. 

(v) Before stepping over or crossing tracks, look in both directions first. 
(vi) Do not sit on, lie under, or cross between cars except as required in the 

performance of your duties and only when track and equipment have been 
protected against movement. 
 

E. All employees must comply with all federal and state regulations concerning 
workplace safety. 
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EXHIBIT ‘E’ 
CONTRACTOR'S 

RIGHT OF ENTRY AGREEMENT 
 
 

 
 
 

THIS AGREEMENT is made and entered into as of the ______ day of 
_________________________, 20______, 
by and between UNION PACIFIC RAILROAD COMPANY, a Delaware corporation ("Railroad"); 
and _________________ 
________________________________________________, a ______________________ 
corporation ("Contractor"). 
 
RECITALS: 
 
 Contractor has been hired by 
___________________________________________________ to perform work relating 
to 
____________________________________________________________________________
____________________ 
____________________________________________________________________________
______________________ 
(the "work"), with all or a portion of such work to be performed on property of Railroad in the 
vicinity of Railroad's Milepost __________ on Railroad's ______________________________    
[Subdivision]    [Branch]   [at or near DOT No. _______] located at or near ____________, in 
_______________ County, State of ______________, as such location is in the general location 
shown on the print marked Exhibit A, attached hereto and hereby made a part hereof, which  
work is the subject of a contract dated ___________________ between Railroad and 
________________________________________________. 
 
 Railroad is willing to permit Contractor to perform the work described above at the location 
described above subject to the terms and conditions contained in this Agreement 
 
AGREEMENT: 
 

NOW, THEREFORE, it is mutually agreed by and between Railroad and Contractor, as 
follows: 
 
ARTICLE 1 - DEFINITION OF CONTRACTOR. 
 

For purposes of this Agreement, all references in this agreement to Contractor shall 
include Contractor's contractors, subcontractors, officers, agents and employees, and others 
acting under its or their authority. 
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ARTICLE 2 - RIGHT GRANTED; PURPOSE. 
 

Railroad hereby grants to Contractor the right, during the term hereinafter stated and upon 
and subject to each and all of the terms, provisions and conditions herein contained, to enter upon 
and have ingress to and egress from the property described in the Recitals for the purpose of 
performing the work described in the Recitals above.  The right herein granted to Contractor is 
limited to those portions of Railroad's property specifically described herein, or as designated by 
the Railroad Representative named in Article 4. 
 
ARTICLE 3 - TERMS AND CONDITIONS CONTAINED IN EXHIBITS B, C AND D. 
 

The terms and conditions contained in Exhibit B, Exhibit C and Exhibit D, attached 
hereto, are hereby made a part of this Agreement. 
 
ARTICLE 4 - ALL EXPENSES TO BE BORNE BY CONTRACTOR; RAILROAD 
REPRESENTATIVE. 
 
 A. Contractor shall bear any and all costs and expenses associated with any work 
performed by Contractor, or any costs or expenses incurred by Railroad relating to this 
Agreement. 
 
 B. Contractor shall coordinate all of its work with the following Railroad representative 
or his or her duly authorized representative (the "Railroad Representative"): 
 
  Claire Anderson – Mgr. of Field Engineering 
                         500 West Madison, Suite 3610  
                         Chicago, IL 60661 
   (312) 496-4726                 
   
 C. Contractor, at its own expense, shall adequately police and supervise all work to 
be performed by Contractor and shall ensure that such work is performed in a safe manner as set 
forth in Section 7 of Exhibit B.  The responsibility of Contractor for safe conduct and adequate 
policing and supervision of Contractor's work shall not be lessened or otherwise affected by 
Railroad's approval of plans and specifications involving the work, or by Railroad's collaboration 
in performance of any work, or by the presence at the work site of a Railroad Representative, or 
by compliance by Contractor with any requests or recommendations made by Railroad 
Representative. 
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ARTICLE 5 - TERM; TERMINATION. 
 
 A. The grant of right herein made to Contractor shall commence on the date of this 
Agreement, and continue until __________________________, unless sooner terminated as 
herein provided, or at such time as Contractor has completed its work on Railroad's property, 
whichever is earlier.  Contractor agrees to notify the Railroad Representative in writing when it 
has completed its work on Railroad's property. 
 
 B. This Agreement may be terminated by either party on ten (10) days written notice 
to the other party. 
 
ARTICLE 6 - CERTIFICATE OF INSURANCE. 
 
 A. Before commencing any work, Contractor will provide Railroad with the (i) 
insurance binders, policies, certificates and endorsements set forth in Exhibit C of this 
Agreement, and (ii) the insurance endorsements obtained by each subcontractor as required 
under Section 12 of Exhibit B of this Agreement. 
 
 B. All insurance correspondence, binders, policies, certificates and endorsements 
shall be sent to: 

 
  Union Pacific Railroad Company 
  1400 Douglas St., MS 1690 
  Omaha , NE 68179   
                           Attn:Kathy Nesser  
 
  Folder No. _________________ 
 
ARTICLE 7 - DISMISSAL OF CONTRACTOR's EMPLOYEE. 

 
 At the request of Railroad, Contractor shall remove from Railroad's property any employee 
of Contractor who fails to conform to the instructions of the Railroad Representative in connection 
with the work on Railroad's property, and any right of Contractor shall be suspended until such 
removal has occurred.  Contractor shall indemnify Railroad against any claims arising from the 
removal of any such employee from Railroad's property. 

 
ARTICLE 8 - ADMINISTRATIVE FEE. 

 
 Upon the execution and delivery of this Agreement, Contractor shall pay to Railroad 
_________________________________ Dollars  ($__________) as reimbursement for clerical, 
administrative and handling expenses in connection with the processing of this Agreement. 
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ARTICLE 9 - CROSSINGS. 
 

 No additional vehicular crossings (including temporary haul roads) or pedestrian crossings 
over Railroad's trackage shall be installed or used by Contractor without the prior written 
permission of Railroad. 

 
ARTICLE 10.- EXPLOSIVES. 
 
 Explosives or other highly flammable substances shall not be stored or used on Railroad's 
property without the prior written approval of Railroad. 
 

IN WITNESS WHEREOF, the parties hereto have duly executed this agreement in 
duplicate as of the date first herein written. 
 
 

UNION PACIFIC RAILROAD COMPANY 
 

By:  
Title:_______________________________

____ 
 

 
(Name of Contractor) 

 
 

By:  
Title:  

 
 
 

 
EXHIBIT A 

 Exhibit A will be a print showing the general location of the work site. 
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EXHIBIT B 
TO 

CONTRACTOR'S RIGHT OF ENTRY AGREEMENT 
 
 
Section 1. NOTICE OF COMMENCEMENT OF WORK - FLAGGING. 
 

A. Contractor agrees to notify the Railroad Representative at least ten (10) working 
days in advance of Contractor commencing its work and at least thirty (30) working days in 
advance of proposed performance of any work by Contractor in which any person or equipment 
will be within twenty-five (25) feet of any track, or will be near enough to any track that any 
equipment extension (such as, but not limited to, a crane boom) will reach to within twenty-five 
(25) feet of any track.  No work of any kind shall be performed, and no person, equipment, 
machinery, tool(s), material(s), vehicle(s), or thing(s) shall be located, operated, placed, or stored 
within twenty-five (25) feet of any of Railroad's track(s) at any time, for any reason, unless and 
until a Railroad flagman is provided to watch for trains.  Upon receipt of such thirty (30)-day notice, 
the Railroad Representative will determine and inform Contractor whether a flagman need be 
present and whether Contractor needs to implement any special protective or safety measures.  
If flagging or other special protective or safety measures are performed by Railroad, Railroad will 
bill Contractor for such expenses incurred by Railroad, unless Railroad and a federal, state or 
local governmental entity have agreed that Railroad is to bill such expenses to the federal, state 
or local governmental entity.  If Railroad will be sending the bills to Contractor, Contractor shall 
pay such bills within thirty (30) days of Contractor's receipt of billing.  If Railroad performs any 
flagging, or other special protective or safety measures are performed by Railroad, Contractor 
agrees that Contractor is not relieved of any of its responsibilities or liabilities set forth in this 
Agreement.   
 

B. The rate of pay per hour for each flagman will be the prevailing hourly rate in effect 
for an eight-hour day for the class of flagmen used during regularly assigned hours and overtime 
in accordance with Labor Agreements and Schedules in effect at the time the work is performed.  
In addition to the cost of such labor, a composite charge for vacation, holiday, health and welfare, 
supplemental sickness, Railroad Retirement and unemployment compensation, supplemental 
pension, Employees Liability and Property Damage and Administration will be included, computed 
on actual payroll.  The composite charge will be the prevailing composite charge in effect at the 
time the work is performed.   One and one-half times the current hourly rate is paid for overtime, 
Saturdays and Sundays, and two and one-half times current hourly rate for holidays.  Wage rates 
are subject to change, at any time, by law or by agreement between Railroad and its employees, 
and may be retroactive as a result of negotiations or a ruling of an authorized governmental 
agency.  Additional charges on labor are also subject to change.  If the wage rate or additional 
charges are changed, Contractor (or the governmental entity, as applicable) shall pay on the basis 
of the new rates and charges. 
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C. Reimbursement to Railroad will be required covering the full eight-hour day during 
which any flagman is furnished, unless the flagman can be assigned to other Railroad work during 
a portion of such day, in which event reimbursement will not be required for the portion of the day 
during which the flagman is engaged in other Railroad work.  Reimbursement will also be required 
for any day not actually worked by the flagman following the flagman's assignment to work on the 
project for which Railroad is required to pay the flagman and which could not reasonably be 
avoided by Railroad by assignment of such flagman to other work , even though Contractor may 
not be working during such time.  When it becomes necessary for Railroad to bulletin and assign 
an employee to a flagging position in compliance with union collective bargaining agreements, 
Contractor must provide Railroad a minimum of five (5) days notice prior to the cessation of the 
need for a flagman.  If five (5) days notice of cessation is not given, Contractor will still be required 
to pay flagging charges for the five (5) day notice period required by union agreement to be given 
to the employee, even though flagging is not required for that period.  An additional thirty (30) 
days notice must then be given to Railroad if flagging services are needed again after such five 
day cessation notice has been given to Railroad. 
 
Section 2. LIMITATION AND SUBORDINATION OF RIGHTS GRANTED 
 

A. The foregoing grant of right is subject and subordinate to the prior and continuing 
right and obligation of the Railroad to use and maintain its entire property including the right and 
power of Railroad to construct, maintain, repair, renew, use, operate, change, modify or relocate 
railroad tracks, roadways, signal, communication, fiber optics, or other wirelines, pipelines and 
other facilities upon, along or across any or all parts of its property, all or any of which may be 
freely done at any time or times by Railroad without liability to Contractor or to any other party for 
compensation or damages. 

 
B. The foregoing grant is also subject to all outstanding superior rights (whether 

recorded or unrecorded and including those in favor of licensees and lessees of Railroad's 
property, and others) and the right of Railroad to renew and extend the same, and is made without 
covenant of title or for quiet enjoyment. 
 
Section 3. NO INTERFERENCE WITH OPERATIONS OF RAILROAD AND ITS TENANTS. 
 

A. Contractor shall conduct its operations so as not to interfere with the continuous 
and uninterrupted use and operation of the railroad tracks and property of Railroad, including 
without limitation, the operations of Railroad's lessees, licensees or others, unless specifically 
authorized in advance by the Railroad Representative.  Nothing shall be done or permitted to be 
done by Contractor at any time that would in any manner impair the safety of such operations.  
When not in use, Contractor's machinery and materials shall be kept at least fifty (50) feet from 
the centerline of Railroad's nearest track, and there shall be no vehicular crossings of Railroads 
tracks except at existing open public crossings.    
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B. Operations of Railroad and work performed by Railroad personnel and delays in 
the work to be performed by Contractor caused by such railroad operations and work are expected 
by Contractor, and Contractor agrees that Railroad shall have no liability to Contractor, or any 
other person or entity for any such delays.  The Contractor shall coordinate its activities with those 
of Railroad and third parties so as to avoid interference with railroad operations.  The safe 
operation of Railroad train movements and other activities by Railroad takes precedence over any 
work to be performed by Contractor. 
 
Section 4. LIENS. 
 

Contractor shall pay in full all persons who perform labor or provide materials for the work 
to be performed by Contractor.  Contractor shall not create, permit or suffer any mechanic's or 
materialmen's liens of any kind or nature to be created or enforced against any property of 
Railroad for any such work performed.  Contractor shall indemnify and hold harmless Railroad 
from and against any and all liens, claims, demands, costs or expenses of whatsoever nature in 
any way connected with or growing out of such work done, labor performed, or materials 
furnished.  If Contractor fails to promptly cause any lien to be released of record, Railroad may, 
at its election, discharge the lien or claim of lien at Contractor's expense. 
 
Section 5. PROTECTION OF FIBER OPTIC CABLE SYSTEMS. 
 

A. Fiber optic cable systems may be buried on Railroad's property.  Protection of the 
fiber optic cable systems is of extreme importance since any break could disrupt service to users 
resulting in business interruption and loss of revenue and profits.  Contractor shall telephone 
Railroad during normal business hours (7:00 a.m. to 9:00 p.m. Central Time, Monday through 
Friday, except holidays) at 1-800-336-9193 (also a 24-hour, 7-day number for emergency calls) 
to determine if fiber optic cable is buried anywhere on Railroad's property to be used by 
Contractor.  If it is, Contractor will telephone the telecommunications company(ies) involved, 
make arrangements for a cable locator and, if applicable, for relocation or other protection of the 
fiber optic cable.  Contractor shall not commence any work until all such protection or relocation 
(if applicable) has been accomplished.   
 
 b. In addition to other indemnity provisions in this Agreement, Contractor shall 
indemnify, defend and hold Railroad harmless from and against all costs, liability and expense 
whatsoever (including, without limitation, attorneys' fees, court costs and expenses) arising out of 
any act or omission of Contractor, its agents and/or employees, that causes or contributes to (1) 
any damage to or destruction of any telecommunications system on Railroad's property, and/or 
(2) any injury to or death of any person employed by or on behalf of any telecommunications 
company, and/or its contractor, agents and/or employees, on Railroad's property.  Contractor 
shall not have or seek recourse against Railroad for any claim or cause of action for alleged loss 
of profits or revenue or loss of service or other consequential damage to a telecommunication 
company using Railroad's property or a customer or user of services of the fiber optic cable on 
Railroad's property. 
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Section 6. PERMITS - COMPLIANCE WITH LAWS. 
 

In the prosecution of the work covered by this Agreement, Contractor shall secure any 
and all necessary permits and shall comply with all applicable federal, state and local laws, 
regulations and enactments affecting the work including, without limitation, all applicable Federal 
Railroad Administration regulations. 
 
Section 7. SAFETY. 
 

A. Safety of personnel, property, rail operations and the public is of paramount 
importance in the prosecution of the work performed by Contractor.  Contractor shall be 
responsible for initiating, maintaining and supervising all safety, operations and programs in 
connection with the work.  Contractor shall at a minimum comply with Railroad's safety standards 
listed in Exhibit D, hereto attached, to ensure uniformity with the safety standards followed by 
Railroad's own forces.  As a part of Contractor's safety responsibilities, Contractor shall notify 
Railroad if Contractor determines that any of Railroad's safety standards are contrary to good 
safety practices.  Contractor shall furnish copies of Exhibit D to each of its employees before they 
enter the job site. 
 
 B. Without limitation of the provisions of paragraph A above, Contractor shall keep 
the job site free from safety and health hazards and ensure that its employees are competent and 
adequately trained in all safety and health aspects of the job. 
 
 C. Contractor shall have proper first aid supplies available on the job site so that 
prompt first aid services may be provided to any person injured on the job site.  Contractor shall 
promptly notify Railroad of any U.S. Occupational Safety and Health Administration reportable 
injuries.  Contractor shall have a nondelegable duty to control its employees while they are on the 
job site or any other property of Railroad, and to be certain they do not use, be under the influence 
of, or have in their possession any alcoholic beverage, drug or other substance that may inhibit 
the safe performance of any work. 
 
 D. If and when requested by Railroad, Contractor shall deliver to Railroad a copy of 
Contractor's safety plan for conducting the work (the "Safety Plan").  Railroad shall have the right, 
but not the obligation, to require Contractor to correct any deficiencies in the Safety Plan.  The 
terms of this Agreement shall control if there are any inconsistencies between this Agreement 
and the Safety Plan. 
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Section 8. INDEMNITY. 
 
 A. To the extent not prohibited by applicable statute, Contractor shall indemnify, 
defend and hold harmless Railroad, its affiliates, and its and their officers, agents and employees 
(individually an “Indemnified Party” or collectively "Indemnified Parties") from and against any and 
all loss, damage, injury, liability, claim, demand, cost or expense (including, without limitation, 
attorney's, consultant's and expert's fees, and court costs), fine or penalty (collectively, "Loss") 
incurred by any person (including, without limitation, any Indemnified Party, Contractor, or any 
employee of Contractor or of any Indemnified Party) arising out of or in any manner connected 
with (i) any work performed by Contractor, or (ii) any act or omission of Contractor, its officers, 
agents or employees, or (iii) any breach of this Agreement by Contractor. 
 
 b. The right to indemnity under this Section 8 shall accrue upon occurrence of the 
event giving rise to the Loss, and shall apply regardless of any negligence or strict liability of any 
Indemnified Party, except where the Loss is caused by the sole active negligence of an 
Indemnified Party as established by the final judgment of a court of competent jurisdiction. The 
sole active negligence of any Indemnified Party shall not bar the recovery of any other Indemnified 
Party. 
 
 c. Contractor expressly and specifically assumes potential liability under this 
Section 8 for claims or actions brought by Contractor's own employees.  Contractor waives 
any immunity it may have under worker's compensation or industrial insurance acts to 
indemnify the Indemnified Parties under this Section 8.  Contractor acknowledges that this 
waiver was mutually negotiated by the parties hereto. 

 
 d. No court or jury findings in any employee's suit pursuant to any worker's 
compensation act or the Federal Employers' Liability Act against a party to this Agreement may 
be relied upon or used by Contractor in any attempt to assert liability against any Indemnified 
Party. 
 
 e. The provisions of this Section 8 shall survive the completion of any work performed 
by Contractor or the termination or expiration of this Agreement.  In no event shall this Section 8 
or any other provision of this Agreement be deemed to limit any liability Contractor may have to 
any Indemnified Party by statute or under common law. 
 
Section 9. RESTORATION OF PROPERTY. 
 

In the event Railroad authorizes Contractor to take down any fence of Railroad or in any 
manner move or disturb any of the other property of Railroad in connection with the work to be 
performed by Contractor, then in that event Contractor shall, as soon as possible and at 
Contractor's sole expense, restore such fence and other property to the same condition as the 
same were in before such fence was taken down or such other property was moved or disturbed.  
Contractor shall remove all of Contractor's tools, equipment, rubbish and other materials from 
Railroad's property promptly upon completion of the work, restoring Railroad's property to the 
same state and condition as when Contractor entered thereon. 
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Section 10. WAIVER OF DEFAULT. 
 

Waiver by Railroad of any breach or default of any condition, covenant or agreement 
herein contained to be kept, observed and performed by Contractor shall in no way impair the 
right of Railroad to avail itself of any remedy for any subsequent breach or default. 
 
Section 11. MODIFICATION - ENTIRE AGREEMENT. 
 

No modification of this Agreement shall be effective unless made in writing and signed by 
Contractor and Railroad. This Agreement and the exhibits attached hereto and made a part hereof 
constitute the entire understanding between Contractor and Railroad and cancel and supersede 
any prior negotiations, understandings or agreements, whether written or oral, with respect to the 
work to be performed by Contractor. 

 
Section 12. ASSIGNMENT - SUBCONTRACTING. 
 

Contractor shall not assign or subcontract this Agreement, or any interest therein, without 
the written consent of the Railroad.  Contractor shall be responsible for the acts and omissions of 
all subcontractors.  Before Contractor commences any work, the Contractor shall, except to the 
extent prohibited by law; (1) require each of its subcontractors to include the Contractor as 
"Additional Insured" in the subcontractor's Commercial General Liability policy and Business 
Automobile policies with respect to all liabilities arising out of the subcontractor's performance of 
work on behalf of the Contractor by endorsing these policies with ISO Additional Insured 
Endorsements CG 20 26, and CA 20 48 (or substitute forms providing equivalent coverage; (2) 
require each of its subcontractors to endorse their Commercial General Liability Policy with 
"Contractual Liability Railroads" ISO Form CG 24 17 10 01 (or a substitute form providing 
equivalent coverage) for the job site; and (3) require each of its subcontractors to endorse their 
Business Automobile Policy with "Coverage For Certain Operations In Connection With 
Railroads" ISO Form CA 20 70 10 01 (or a substitute form providing equivalent coverage) for the 
job site. 
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EXHIBIT C 
TO 

CONTRACTOR'S 
RIGHT OF ENTRY AGREEMENT 

 
Union Pacific Railroad Company 

Insurance Provisions For 
Contractor’s Right of Entry Agreement 

 
Contractor shall, at its sole cost and expense, procure and maintain during the course of the 
Project and until all Project work on Railroad’s property has been completed and the Contractor 
has removed all equipment and materials from Railroad’s property and has cleaned and restored 
Railroad’s property to Railroad’s satisfaction, the following insurance coverage: 
 
A. Commercial General Liability insurance.  Commercial general liability (CGL) with a limit 

of not less than $5,000,000 each occurrence and an aggregate limit of not less than 
$10,000,000.  CGL insurance must be written on ISO occurrence form CG 00 01 12 04 
(or a substitute form providing equivalent coverage).  

 
 The policy must also contain the following endorsement, which must be stated on the 
certificate of insurance: 

• Contractual Liability Railroads ISO form CG 24 17 10 01 (or a substitute form 
providing equivalent coverage) showing “Union Pacific Railroad Company 
Property” as the Designated Job Site. 

• Designated Construction Project(s) General Aggregate Limit ISO Form CG 25 03 
03 97 (or a substitute form providing equivalent coverage) showing the project on 
the form schedule. 

 
B. Business Automobile Coverage insurance.  Business auto coverage written on ISO 

form CA 00 01 10 01 (or a substitute form providing equivalent liability coverage) with a 
combined single limit of not less $5,000,000 for each accident and coverage must include 
liability arising out of any auto (including owned, hired and non-owned autos). 

 
 The policy must contain the following endorsements, which must be stated on the 

certificate of insurance: 
• Coverage For Certain Operations In Connection With Railroads ISO form CA 20 

70 10 01 (or a substitute form providing equivalent coverage) showing “Union 
Pacific Property” as the Designated Job Site.  

• Motor Carrier Act Endorsement - Hazardous materials clean up (MCS-90) if 
required by law. 
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C. Workers' Compensation and Employers' Liability insurance.  Coverage must include 
but not be limited to: 

• Contractor's statutory liability under the workers' compensation laws of the state 
where the work is being performed. 

• Employers' Liability (Part B) with limits of at least $500,000 each accident, 
$500,000 disease policy limit $500,000 each employee.  

 
 If Contractor is self-insured, evidence of state approval and excess workers compensation 
coverage must be provided.  Coverage must include liability arising out of the U. S. 
Longshoremen's and Harbor Workers' Act, the Jones Act, and  the Outer Continental Shelf 
Land Act, if applicable.   
 
 The policy must contain the following endorsement, which must be stated on the certificate 
of insurance:  

• Alternate Employer endorsement ISO form WC 00 03 01 A (or a substitute form 
providing equivalent coverage) showing Railroad in the schedule as the alternate 
employer (or a substitute form providing equivalent coverage).  

 
D. Railroad Protective Liability insurance.  Contractor must maintain "Railroad Protective 

Liability" (RPL) insurance written on ISO occurrence form CG 00 35 12 04 (or a substitute 
form providing equivalent coverage) on behalf of Railroad as named insured, with a limit 
of not less than $2,000,000 per occurrence and an aggregate of $6,000,000. The definition 
of "JOB LOCATION" and "WORK" on the declaration page of the policy shall refer to this 
Agreement and shall describe all WORK or OPERATIONS performed under this 
agreement."  Contractor shall provide this Agreement to Contractor's insurance agent(s) 
and/or broker(s) and Contractor shall instruct such agent(s) and/or broker(s) to procure 
the insurance coverage required by this Agreement.   A BINDER STATING THE POLICY 
IS IN PLACE MUST BE SUBMITTED TO RAILROAD BEFORE THE WORK MAY 
COMMENCE AND UNTIL THE ORIGINAL POLICY IS FORWARDED TO UNION 
PACIFIC RAILROAD.  [Ken - there is a closed quote in this paragraph but no open 
quote.] 

 
E. Umbrella or Excess insurance.  If Contractor utilizes umbrella or excess policies, these 

policies must “follow form” and afford no less coverage than the primary policy. 
 
F. Pollution Liability insurance.  Pollution liability coverage must be included when the 

scope of the work as defined in the Agreement includes installation, temporary storage, 
or disposal of any "hazardous" material that is injurious in or upon land, the atmosphere, 
or any watercourses; or may cause bodily injury at any time. 

 
 If required, coverage may be provided in separate policy form or by endorsement to 

Contractors CGL or RPL.  In any form coverage must be equivalent to that provided in 
ISO form CG 24 15 "Limited Pollution Liability Extension Endorsement" or CG 28 31 
"Pollution Exclusion Amendment" with limits of at least $5,000,000 per occurrence and an 
aggregate limit of $10,000,000. 
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If the scope of work as defined in this Agreement includes the disposal of any hazardous or non-
hazardous materials  from the job site, Contractor must furnish to Railroad evidence of pollution 
legal liability insurance maintained by the  disposal site operator for losses arising from the 
insured facility accepting the materials, with coverage in minimum  amounts of $1,000,000 per 
loss, and an annual aggregate of $2,000,000. 
 
Other Requirements 
 
G. All policy(ies) required above (except worker’s compensation and  employers liability) 

must include Railroad as “Additional Insured” using ISO Additional Insured Endorsements 
CG 20 26, and CA 20 48 (or substitute forms providing equivalent coverage).  The 
coverage provided to Railroad as additional insured shall, to the extent provided under  
ISO Additional Insured Endorsement  CG 20 26, and CA 20 48 provide coverage for 
Railroad’s negligence whether sole or partial, active or passive, and shall not be limited 
by Contractor's liability under the indemnity provisions of this Agreement.  

 
H. Punitive damages exclusion, if any, must be deleted (and the deletion indicated on the 

certificate of insurance), unless the law governing this Agreement prohibits all punitive 
damages that might arise under this Agreement. 

 
I. Contractor waives all rights of recovery, and its insurers also waive all rights of subrogation 

of damages against Railroad and its agents, officers, directors and employees. This waiver 
must be stated on the certificate of insurance. 

 
J. Prior to commencing the work, Contractor shall furnish Railroad with a certificate(s) of 

insurance, executed by a duly authorized representative of each insurer, showing 
compliance with the insurance requirements in this Agreement.  

 
K. All insurance policies must be written by a reputable insurance company acceptable to 

Railroad or with a current Best's Insurance Guide Rating of A- and Class VII or better, and 
authorized to do business in the state where the work is being performed. 

 
L. The fact that insurance is obtained by Contractor or by Railroad on behalf of Contractor 

will not be deemed to release or diminish the liability of Contractor, including, without 
limitation, liability under the indemnity provisions of this Agreement.  Damages 
recoverable by Railroad from Contractor or any third party will not be limited by the amount 
of the required insurance coverage. 
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EXHIBIT D 
TO 

CONTRACTOR'S RIGHT OF ENTRY AGREEMENT 
 

MINIMUM SAFETY REQUIREMENTS 
 
 
The term "employees" as used herein refer to all employees of Contractor as well as all employees 
of any subcontractor or agent of Contractor. 
 
I. Clothing 
 

A. All employees of Contractor will be suitably dressed to perform their duties safely 
and in a manner that will not interfere with their vision, hearing, or free use of their 
hands or feet. 
 
Specifically, Contractor’s employees must wear: 
 
(i) Waist-length shirts with sleeves. 
(ii) Trousers that cover the entire leg.  If flare-legged trousers are worn, the 

trouser bottoms must be tied to prevent catching. 
(iii) Footwear that covers their ankles and has a defined heel.  Employees 

working on bridges are required to wear safety-toed footwear that conforms 
to the American National Standards Institute (ANSI) and FRA footwear 
requirements. 

 
B. Employees shall not wear boots (other than work boots), sandals, canvas-type 

shoes, or other shoes that have thin soles or heels that are higher than normal. 
 
C. Employees must not wear loose or ragged clothing, neckties, finger rings, or other 

loose jewelry while operating or working on machinery. 
 

II. Personal Protective Equipment 
 

Contractor shall require its employees to wear personal protective equipment as specified 
by Railroad rules, regulations, or recommended or requested by the Railroad 
Representative. 

 
(i) Hard hat that meets the American National Standard (ANSI) Z89.1 – latest 

revision.  Hard hats should be affixed with Contractor’s  company logo or name. 
(ii) Eye protection that meets American National Standard (ANSI) for occupational and 

educational eye and face protection, Z87.1 – latest revision.  Additional eye 
protection must be provided to meet specific job situations such as welding, 
grinding, etc. 
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(iii) Hearing protection, which affords enough attenuation to give protection from noise 
levels that will be occurring on the job site.  Hearing protection, in the form of plugs 
or muffs, must be worn when employees are within: 

 
 100 feet of a locomotive or roadway/work equipment 
 15 feet of power operated tools 
 150 feet of jet blowers or pile drivers 
 150 feet of retarders in use (when within 10 feet, employees must wear 

dual ear protection – plugs and muffs) 
  

(iv) Other types of personal protective equipment, such as respirators, fall protection 
equipment, and face shields, must be worn as recommended or requested by the 
Railroad Representative. 

 
III. On Track Safety 
 
 Contractor is responsible for compliance with the Federal Railroad Administration’s 

Roadway Worker Protection regulations – 49CFR214, Subpart C and Railroad's On-Track 
Safety rules.  Under 49CFR214, Subpart C, railroad contractors are responsible for the 
training of their employees on such regulations.  In addition to the instructions contained 
in Roadway Worker Protection regulations, all employees must: 

 
(i) Maintain a distance of twenty-five (25) feet to any track unless the Railroad 

Representative is present to authorize movements. 
(ii) Wear an orange, reflectorized workwear approved by the Railroad Representative. 
(iii) Participate in a job briefing that will specify the type of On-Track Safety for the type 

of work being performed. Contractor must take special note of limits of track 
authority, which tracks may or may not be fouled, and clearing the track.  
Contractor will also receive special instructions relating to the work zone around 
machines and minimum distances between machines while working or traveling. 

 
IV. Equipment 
 

A. It is the responsibility of Contractor to ensure that all equipment is in a safe 
condition to operate.  If, in the opinion of the Railroad Representative, any of 
Contractor’s equipment is unsafe for use, Contractor shall remove such equipment 
from Railroad’s property.  In addition, Contractor must ensure that the operators of 
all equipment are properly trained and competent in the safe operation of the 
equipment.  In addition, operators must be: 

 
 Familiar and comply with Railroad’s rules on lockout/tagout of equipment. 
 Trained in and comply with the applicable operating rules if operating any 

hy-rail equipment on-track. 
 Trained in and comply with the applicable air brake rules if operating any 

equipment that moves rail cars or any other railbound equipment. 
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B. All self-propelled equipment must be equipped with a first-aid kit, fire extinguisher, 
and audible back-up warning device. 

 
C. Unless otherwise authorized by the Railroad Representative, all equipment must 

be parked a minimum of twenty-five (25) feet from any track.  Before leaving any 
equipment unattended, the operator must stop the engine and properly secure the 
equipment against movement. 

 
D. Cranes must be equipped with three orange cones that will be used to mark the 

working area of the crane and the minimum clearances to overhead powerlines. 
 

V. General Safety Requirements 
 

A. Contractor shall ensure that all waste is properly disposed of in accordance with 
applicable federal and state regulations. 
 

B. Contractor shall ensure that all employees participate in and comply with a job 
briefing conducted by the Railroad Representative, if applicable.  During this 
briefing, the Railroad Representative will specify safe work procedures, (including 
On-Track Safety) and the potential hazards of the job.  If any employee has any 
questions or concerns about the work, the employee must voice them during the 
job briefing.  Additional job briefings will be conducted during the work as 
conditions, work procedures, or personnel change. 
 

C. All track work performed by Contractor meets the minimum safety requirements 
established by the Federal Railroad Administration’s Track Safety Standards 
49CFR213. 
 

D. All employees comply with the following safety procedures when working around 
any railroad track: 

 
(i) Always be on the alert for moving equipment.  Employees must always 

expect movement on any track, at any time, in either direction. 
(ii) Do not step or walk on the top of the rail, frog, switches, guard rails, or other 

track components. 
(iii) In passing around the ends of standing cars, engines, roadway machines 

or work equipment, leave at least 20 feet between yourself and the end of 
the equipment.  Do not go between pieces of equipment of the opening is 
less than one car length (50 feet). 

(iv) Avoid walking or standing on a track unless so authorized by the employee 
in charge. 

(v) Before stepping over or crossing tracks, look in both directions first. 
(vi) Do not sit on, lie under, or cross between cars except as required in the 

performance of your duties and only when track and equipment have been 
protected against movement. 
 

E. All employees must comply with all federal and state regulations concerning 
workplace safety. 
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RAILROAD FLAGGING (WCL)    
 
Description.  This work shall be performed as in accordance with Sections 107.12 and 109.05 of 
the Standard Specifications. 
 
General Requirements.  The flagging costs incurred for the work associated at the location of the 
IL 171 (1st Avenue) and the Wisconsin Central, Ltd. (WCL) crossing will be reimbursed by IDOT 
in accordance with Section 109.05 of the Standard Specifications.  The Contractor is responsible 
for prepaying the CN in advance for flagging services provided.  The Contractor shall deposit the 
cost of flagging services for thirty (30) days with the CN.  If the Contractor uses less than 30 days, 
then the Contractor will be charged for the days used and the balance will be reimbursed back to 
the Contractor.  The Contractor will then be reimbursed by IDOT for the actual number of flagging 
days used.  The Contractor is required to conduct operations at all times in full compliance with 
the rules, regulations and requirements of the WCL Special Provisions contained in the Contract 
Specifications and as described below.   
 
The Contractor shall give thirty (30) days advance written notice to the Engineering 
Superintendent of the Railroad or his authorized representative prior to commencement of any 
construction work on the Improvement affecting the railroad property.  The Contractor shall notify 
the Railroad sufficiently in advance of when the protective services are required.  The Contractor 
shall make every effort to notify the Railroad in advance if a previously requested flagger will not 
be needed for any reason.  Any costs for flagging protection provided by the Railroad at the 
Contractor's request for those days when the Contractor does not work shall be borne by the 
Contractor. 
 
Basis of Payment.  RAILROAD FLAGGING (WCL) will be paid for according to Article 109.05 of 
the Standard Specifications. 
 
 
WCL – RIGHT OF ENTRY LICENSE AGREEMENT 
 

IMPORTANT NOTICE 
 

 
CORPORATIONS 

 
 License must be signed by the President or a Vice President of the Corporation or 
Company, or be accompanied by a certified resolution of the Board of Directors authorizing 
execution by a lesser official. 
 

PARTNERSHIP 
 
 License must be signed by all of the partners. 
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MUNICIPALITIES OR GOVERNMENTAL AGENCIES 
 
 License must be accompanied by a certified resolution authorizing the official signing the 
License to execute on behalf of the Governmental Body.  The resolution should not be certified 
by the same official who executed the License. 
 
  
 

RIGHT OF ENTRY LICENSE AGREEMENT 

 
 
 Wisconsin Central Ltd. (hereinafter called Railroad Company) hereby grants pursuant to 
this Right of Entry License Agreement (hereinafter called License) to ____________________ 
(hereinafter called Licensee) license and permission, at Licensee’s sole cost, risk and expense, 
to enter Railroad Company’s property in the vicinity of __________, Railroad Milepost _______, 
_____________ Subdivision for purposes related to __________________________ near 
_____________, IL on, over and near Railroad Company’s tracks and right-of-way, as generally 
shown on Location Exhibit, attached hereto and made a part hereof. 

 Licensee shall pay to Railroad Company upon execution of this License the sum of 
$750.00 for the privileges granted by this License.  The aforesaid sum is not refundable in the 
event Licensee elects not to enter upon Railroad Company’s property or in the event Railroad 
Company elects to terminate this License for any reason whatsoever. 

 Licensee shall not enter Railroad Company’s premises for the purpose as set forth above 
without having first given Railroad Company’s Engineering Manager or their authorized 
representative at least five (5) working days advance notice of the date Licensee plans to 
commence the work. 

 Railroad Company shall have the right, but not the duty, to require Licensee to furnish 
detailed plans prior to entry upon the premises and to view and inspect any activity or work on or 
above Railroad Company’s property.  If in the sole opinion of the authorized representative of 
Railroad Company any said activity or work is undesirable for any reason, Railroad Company 
shall have the right to terminate this License at once. 

Railroad Company shall have the right, but not the duty, to restrict Licensee’s activity on 
Railroad Company’s property in any way that Railroad Company may, in its 
sole opinion, deem necessary from time to time and shall also have the right, 
but not the duty, to require Licensee to adopt and take any safety precautions 
that Railroad Company may, in its sole opinion, deem necessary from time to 
time.  No work shall be performed or equipment located within twenty-five feet 
(25’) of the centerline of the nearest railroad track without the expressed 
permission of Railroad Company’s Engineering Manager or their duly 
authorized representative and then only when either the track has been 
removed from service or Railroad Company flag protection is provided. 
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Railroad Company may, at Licensee’s sole cost, risk and expense, furnish whatever protective 
services it considers necessary, including, but not limited to, flag protection, and inspectors. 

Licensee shall at all times conduct its work in accordance with any and all “Special 
Provisions” which may be appended hereto which, by reference hereto, are hereby made a part 
hereof. 

 AS A CONSIDERATION AND AS A CONDITION, WITHOUT WHICH THIS LICENSE 
WOULD NOT HAVE BEEN GRANTED, LICENSEE AGREES TO INDEMNIFY AND SAVE 
HARMLESS RAILROAD COMPANY, ITS PARENTS, AFFILIATES, AND THEIR DIRECTORS, 
OFFICERS, EMPLOYEES AND AGENTS AND TO ASSUME ALL LIABILITY FOR DEATH OR 
INJURY TO ANY PERSONS, INCLUDING, BUT NOT LIMITED TO, OFFICERS, EMPLOYEES, 
AGENTS, PATRONS AND LICENSEES OF THE PARTIES HERETO, AND FOR ALL LOSS, 
DAMAGE OR INJURY TO ANY PROPERTY, INCLUDING, BUT NOT LIMITED TO, THAT 
BELONGING TO THE PARTIES HERETO, TOGETHER WITH ALL EXPENSES, ATTORNEYS’ 
FEES AND COSTS INCURRED OR SUSTAINED BY RAILROAD COMPANY, WHETHER IN 
DEFENSE OF ANY SUCH CLAIMS, DEMANDS, ACTIONS AND CAUSES OF ACTION OR IN 
THE ENFORCEMENT OF THE INDEMNIFICATION RIGHTS HEREBY CONFERRED, IN ANY 
MANNER OR DEGREE CAUSED BY, ATTRIBUTABLE TO OR RESULTING FROM THE 
EXERCISE OF THE RIGHTS HEREIN GRANTED, OR THE FAILURE OF LICENSEE TO 
CONFORM TO CONDITIONS OF THIS LICENSE, WORK PERFORMED BY RAILROAD 
COMPANY FOR LICENSEE UNDER THE TERMS OF THIS LICENSE OR THE 
CONSTRUCTION, MAINTENANCE, REPAIR, RENEWAL, ALTERATION, CHANGE, 
RELOCATION, EXISTENCE, PRESENCE, USE, OPERATION OR REMOVAL OF ANY 
STRUCTURE INCIDENT THERETO, OR FROM ANY ACTIVITY CONDUCTED ON OR 
OCCURRENCE  ORIGINATING ON THE AREA COVERED BY THIS LICENSE, REGARDLESS 
OF ANY NEGLIGENCE OF RAILROAD COMPANY, ITS OFFICERS, EMPLOYEES AND 
AGENTS.  SAID LICENSEE AGREES ALSO TO RELEASE, INDEMNIFY AND SAVE 
HARMLESS RAILROAD COMPANY, ITS OFFICERS, EMPLOYEES AND AGENTS FROM ALL 
LIABILITY TO LICENSEE, ITS OFFICERS, EMPLOYEES, AGENTS OR PATRONS, 
RESULTING FROM RAILROAD OPERATIONS AT OR NEAR THE AREA IN WHICH LICENSE 
IS TO BE EXERCISED, WHETHER OR NOT THE DEATH, INJURY OR DAMAGE RESULTING 
THEREFROM MAY BE DUE TO WHOLE OR IN PART TO THE NEGLIGENCE OF RAILROAD 
COMPANY, ITS OFFICERS, EMPLOYEES OR AGENTS.  AT THE ELECTION OF RAILROAD 
COMPANY, LICENSEE, UPON NOTICE TO THAT EFFECT, SHALL ASSUME OR JOIN IN THE 
DEFENSE OF ANY CLAIM BASED UPON ALLEGATIONS PURPORTING TO BRING SAID 
CLAIM WITHIN THE COVERAGE OF THIS SECTION. 

 Before commencing work and until this License shall be terminated, Licensee shall provide 
and maintain the following insurance in form and amount with companies satisfactory to and as 
approved by Railroad Company. 

e. Statutory Workers Compensation and Employer’s Liability insurance. 

f. Automobile Liability in an amount not less than $1,000,000 dollars combined single 
limit. 
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g. Comprehensive General Liability (occurrence form) in an amount not less than 
$5,000,000 dollars per occurrence, with an aggregate limit of not less than 
$10,000,000 dollars.  The Policy must name Railroad Company and its Parents as 
additional insureds in the following form: 

Railroad Company name and its Parents 
Attn: Paul Chojenski 
17641 South Ashland Avenue 
Homewood, IL 60430 
708.332.3557 (office) 
Paul.Chojenski@cn.ca 

 
If the commercial general liability policy required herein contains any exclusions 
related to doing business or undertaking construction or demolition on, near, or 
adjacent to railroad facilities; such exclusion must be removed through issuance 
of endorsement CG 24 17, or a similar endorsement approved by Railroad 
Company in its sole discretion prior to the commencement of work hereunder. 

h. In the event the privileges provided herein to Licensee involve any work that could 
result in the discharge, spillage, disposal, release or escape of any Hazardous 
Material or petroleum product onto the Railroad Company’s property, Licensee 
shall purchase and maintain in effect at all times during the term of this License a 
Contractor’s Pollution Liability policy in an amount not less than two million dollars 
($2,000,000) combined single limit (and with a deductible not to exceed $50,000) 
insuring Railroad against any and all damages, costs, liabilities and expenses 
resulting from on- or off-site bodily injury (including death to any person), on or off-
site loss, damage or destruction of property (including that belonging to the parties 
hereto), and on-or off-site cleanup costs (including expenses incurred in the 
investigation, removal, remediation, neutralization, or immobilization of 
contaminated soils, surface water, groundwater or any other contamination) 
growing out of or incidental to any discharge, spillage, disposal, release, or escape 
of any Hazardous Material or petroleum product arising therefrom.       For purposes 
of this Agreement , the term “Hazardous Material” shall include, without limit, any 
flammable explosives, radioactive materials, hazardous materials, hazardous 
wastes, hazardous or toxic substances, or related materials defined in the 
Comprehensive Environmental Response, Compensation and Liability Act of 
1980, as amended (42 U.S.C. §§ 9601, et seq.), the Hazardous Material 
Transportation Act, as amended (49 U.S.C. §§ 1801, et seq.), the Resource 
Conservation and Recovery Act, as amended (42 U.S.C. §§ 6901 et seq.), the 
Toxic Substances Control Act, as amended (15 U.S.C. §§ 2601, et seq.), similar 
laws or ordinances enacted by any state, county or municipality in which the 
Property is located, or in the regulations adopted and publications promulgated 
pursuant to any of the above, as such laws or regulations now exist or may exist 
in the future. 

Licensee is required to advise Railroad Company by thirty (30) day advance written 
notice when any work to be performed under this License may require Pollution 
Liability Insurance pursuant to the previous paragraph. 
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Before commencing work, Licensee shall deliver to Railroad Company a certificate of 
insurance evidencing the foregoing coverage, and upon request, Licensee shall deliver a certified, 
true and complete copy of the policy or policies at its sole cost and expense.  The policies shall 
provide for not less than thirty (30) days prior written notice to Railroad Company of cancellation 
of or any material change in, the policies, and shall contain the waiver of right of subrogation.  

It is understood and agreed that the foregoing insurance coverage is not intended to, and 
shall not, relieve Licensee from or serve to limit Licensee’s liability under the indemnity provisions 
of this License or any applicable agreement.  

 It is further understood and agreed that, so long as this License shall remain in force or 
until the Licensee’s work is complete and Licensee shall have vacated the Railroad Company’s 
property (whichever shall be later), Railroad Company shall have the right, from time to time, to 
revise the amount or form of insurance coverage provided as circumstances or changing 
economic conditions may require.  Railroad Company shall give Licensee written notice of any 
such requested change at least thirty (30) days prior to the date of expiration of the then existing 
policy or policies; and Licensee agrees to, and shall, thereupon provide Railroad Company with 
certificates reflecting such revised policy or policies thereof.  

If a contractor is to be employed by Licensee, then, before any work is commenced 
hereunder, Licensee shall establish, to the reasonable satisfaction of Railroad Company, that 
either (i) the contractor has in place insurance policies covering its own work that comply with the 
required insurance coverages, limits and terms applicable to Licensee, or (ii) the contractor is fully 
covered under Licensee’s insurance policies. 

 
 Railroad Company’s exercise or failure to exercise any rights under this License shall not 
relieve Licensee of any responsibility under this License, including, but not limited to, the 
obligation to indemnify Railroad Company as herein provided. 

 Cost and expense for work performed by Railroad Company, as referred to in this License, 
shall consist of the actual cost of labor, materials, equipment and other plus Railroad Company’s 
standard additives in effect at the time the work is performed. 

 This License is revocable at the option and discretion of Railroad Company upon notice 
to Licensee, and shall not be transferred or assigned.  Unless sooner revoked by Railroad 
Company, extended at request of Licensee and granted by Railroad Company in writing, or 
relinquished by act of Licensee, this License shall terminate on __________________________. 

 Upon termination of this License, Licensee shall remove all of its property, leaving Railroad 
Company’s premises in a neat and safe condition satisfactory to Railroad Company’s Engineering 
Manager or their authorized representative, failing which Railroad Company may remove said 
materials from its premises at Licensee’s sole cost, risk and expense, or at its option, may deem 
such property as abandoned and henceforth owned by Railroad Company, with no compensation 
for Licensee whatsoever. 
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                                                  WISCONSIN CENTRAL LTD. 
 
 

By: __________________________________ 
 
Print Name: ___________________________ 
 

 Title: _________________________________ 
 
ACCEPTED: 
 

___________________________________ 
 

 
By: __________________________________ 
 
Print Name: ___________________________ 
 
Title: _______________________________ 
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SPECIAL PROVISIONS 
 

RELATIVE TO FLAGGING AND OTHER PROTECTION OF RAILROAD COMPANY TRAFFIC 
AND FACILITIES DURING CONSTRUCTION ADJACENT AND ABOVE, ON OR ACROSS, 

THE PROPERTY OF, OR ON, ABOVE AND BENEATH THE TRACKS OF THE 
WISCONSIN CENTRAL LTD. 

 
The Licensee shall, before entering upon the property of Railroad Company for 

performance of any work, secure a fully executed right of entry license from Railroad Company’s 
Engineering Manager or their authorized representative for the occupancy and use of Railroad 
Company's property.  Licensee shall confer with Railroad Company relative to requirements for 
railroad clearances, operation and general safety regulations. 

Prior to any entry onto Railroad Company's property, employees and/or contractor(s)  of 
Licensee doing work shall determine by the guidelines hereinafter provided and by the work to be 
performed the level of safety training to be required. 

All employees and/or contractor(s) of Licensee not hired by Railroad Company that will 
work on CN property are required to have minimum www.contractororientation.com.  

c. EXCEPTION: Railroad Company has exempted those it classifies as “Delivery 
Persons” from this training.  This will include contractors such as UPS, FedEx, 
trucking companies, etc. who merely access the property to supply materials or 
equipment. 

All employees and/or contractor(s) of Licensee hired by Railroad Company which will work 
on Railroad Company property are required to have minimum CN Safety and Security Awareness 
training, in addition to undergoing a background check.  This training and background check must 
be obtained through the eRailSafe.com website.  If not done before, the contractor must contact 
CN Special Agent James Conroy at 708-332-5947 or James.Conroy@cn.ca to be issued a vendor 
number prior to accessing the noted website.  Minimum information required of the Licensee 
and/or their contractor when contacting either Special Agent James Conroy or e-RailSafe is 
Name, Address, Telephone, Contact Person for State Projects, DOT Contract Number, and the 
AAR/DOT Number.  This training is good for a period of two years. 

c. EXCEPTION:  Railroad Company has exempted those employees of contractors 
providing paving services at a road crossing under construction or repair from this 
requirement. 

d. EXCEPTION: Railroad Company has exempted those it classifies as “Delivery 
Persons” from this training.  This will include contractors such as UPS, FedEx, 
trucking companies, etc. who merely access the property to supply materials or 
equipment. 
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All employees and/or contractor(s) of Licensee hired by Railroad Company, whose duties 
include and who are engaged in the inspection, construction, maintenance, or repair of railroad 
track, bridges, roadway, signal and communication systems, roadway facilities, or roadway 
machinery that will work foul of or have the potential to foul a live track are considered Roadway 
Workers under FRA regulations and CN Policy.  They must complete the On-Track Safety 
Training course approved by Railroad Company and provided by R.R. Safety – AMR, P.O. Box 
75, Lomira, WI 53048, telephone (920) 517-1677, email rrsafetytraining@yahoo.com.  This 
training must be repeated at least once each calendar year. 

e. EXCEPTION:  Railroad Company has exempted those employees of contractors 
providing paving services at a road crossing under construction or repair from this 
requirement.  

f. EXCEPTION: Railroad Company has exempted those it classifies as “Delivery 
Persons” from this training.  This will include contractors such as UPS, FedEx, 
trucking companies, etc. who merely access the property to supply materials or 
equipment. 

g. All the employees and/or contractor(s) of Licensee who will operate on-track 
machinery or those who will provide protection for other employees and/or 
contractor(s)  of Licensee must also be trained on CN US Operating Rules 
pertaining to their duties.  They must take and pass the required examination.  This 
training is good for a period of two years. 

h. “Potential to foul a live track” is considered, at a minimum, to be working within 
twenty-five feet of the track; or as otherwise to be determined by CN Design & 
Construction Department. 

The employees, contractor(s) , and/or agents of the Licensee and/or its contractor shall 
qualify for, and make available for inspection to Railroad Company's employees or other 
authorized personnel at all times while on Railroad Company property, a photo identification 
issued by www.e-railsafe.com, along with at least one other government-issued form of 
identification.  Licensee and/or their contractor shall bear all costs of compliance with the 
requirements of this Section.  Railroad Company reserves the right to bar any of employees or 
agents of Licensee and/or their contractor from Railroad Company’s property at any time for any 
reason. 

Licensee and/or any contractor engaged on their behalf, shall at all times conduct work in 
a manner satisfactory to the Engineering Manager of Railroad Company, or their authorized 
representative, and shall exercise care so as to not damage the property of Railroad Company, 
or that belonging to any other grantees, licensees, permittees or tenants of Railroad Company, 
or to interfere with railroad operations. 

Engineering Manager of Railroad Company, or their authorized representative, will at all 
times have jurisdiction over the safety of railroad operations., The decision of the Engineering 
Manager or their authorized representative as to procedures which may affect the safety of 
railroad operations shall be final, and  Licensee and/or their contractor shall be governed by such 
decision. 
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All work shall be conducted in such a manner as will assure the safety of Railroad 
Company. Railroad Company's authorized representative shall have the right, but not the duty, to 
require certain procedures to be used or to supervise the work on Railroad Company's property. 

Should any damage occur to Railroad Company property as a result of the authorized or 
unauthorized operations of Licensee and/or their contractor and Railroad Company deems it 
necessary to repair such damage or perform any work for the protection of its property or 
operations, the Licensee and/or their contractor, as the case may be, shall promptly reimburse 
Railroad Company for the actual cost of such repairs or work. For the purpose of these Special 
Provisions, actual cost shall be deemed to include the direct cost of any labor, materials, 
equipment, or contract expense plus Railroad Company's current standard additives in each 
instance. 

If the work requires the construction of a temporary grade crossing across the track(s) of 
Railroad Company, Licensee and/or their contractor shall make the necessary arrangements and 
execute Railroad Company’s temporary grade crossing agreement for the construction, 
protection, maintenance, and later removal of such temporary grade crossing. The cost of such 
temporary grade crossing construction and later removal shall be prepaid to Railroad Company.  
Additional costs for repairs, maintenance or protection will be paid within thirty (30) days upon 
receipt of bill(s) therefor. 

Licensee and/or their contractor shall at no time cross Railroad Company's property or 
tracks with vehicles or equipment of any kind or character, except at such temporary grade 
crossing as may be constructed as outlined herein, or at any existing and open public grade 
crossing.  Operation over such crossing shall be at the direction and method of Railroad 
Company’s Engineering Manager or their authorized representative. 

Railroad Company may, at Licensee’s and/or their contractor’s sole cost, risk and 
expense, furnish whatever protective services it considers necessary, including, but not limited 
to, flagger(s), inspector(s), and stand-by personnel.   Flagging protection, inspection services, or 
standby personnel required by Railroad Company for the safety of railroad operations because of 
work being conducted by Licensee and/or their contractor, or in connection therewith, will be 
provided by Railroad Company and the cost of Licensee and shall be prepaid to Railroad 
Company by Licensee and/or their contractor.  Flagging protection, inspection services, or 
standby personnel, necessary or provided in excess of prepayment amounts will be billed at the 
proper rates and will be promptly paid by overnight delivery.   

In the event Railroad Company is unable to furnish protective services at the desired time 
or on the desired date(s), or if Licensee’s prepayment for such services is exhausted and not 
replenished by Licensee and/or their contractor, Licensee and/or their contractor shall not perform 
any work on Railroad Company’s property until such time and date(s) that appropriate Railroad 
Company services can be made available and/or appropriate prepayment is received. It is 
understood that Railroad Company shall not be liable for any delay or increased costs incurred 
by Licensee and/or their contractor owing to Railroad Company's inability or failure to have 
appropriate protective services available at the time or on the date requested. 
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Licensee and/or their contractor shall request and secure flagging protection by written 
notice to Railroad Company using CN’s “Request for Flagging Services” form.  This form must be 
submitted at least ten (10) working days in advance of proposed performance of any work or 
access to Railroad Company’s property.  

Flagging protection will be required during any operation involving direct and potential 
interference with Railroad Company's tracks or traffic.  This may include but is not limited to fouling 
of railroad operating clearances, reasonable proximity of accidental hazard to railroad traffic, work 
within twenty-five (25) feet horizontally of the nearest centerline of any railroad track, any work 
over any railroad track, or in any other condition that Railroad Company deems protective services 
necessary, which may include work on or off Railroad Company’s property more than twenty-five 
(25) feet from the nearest centerline of any railroad track, such as any equipment extension 
(including but not limited to a crane boom) that will reach or has the potential to reach within 
twenty-five (25) feet of any track.   

Licensee and/or their contractor shall request, prepay, and secure Railroad Company 
signal facility locates by written notice to Railroad Company along with submission of CN’s 
“Request for Flagging Services” form at least ten (10) working days in advance of proposed 
performance of any work or access to Railroad Company property.  Notice to Railroad Company 
does not fulfill or satisfy any other notification requirements for utility locates for non-railroad 
facilities. 

Railroad Company may require that prior to digging, trenching, or boring activities on or 
near Railroad Company property, or beneath any railroad track, an on-site meeting be conducted 
with Railroad Company's Signal Department representative.  No digging, trenching or boring 
activities shall be conducted in the proximity of any known buried Railroad Company signal cables 
without Railroad Company's Signal Department representative being present. 

The rate of pay for Railroad Company employees will be the prevailing hourly rate for not 
less than eight (8) hours for the class of labor at regular rates during regularly assigned work 
hours, and at overtime rates outside of regular hours and in accordance with Labor Agreements 
or Schedules plus Railroad Company's current standard additives in each instance. 

Wage rates are subject to change, at any time, by law or agreement between Railroad 
Company and employees, and may be retroactive because of negotiations or a ruling by an 
authorized Governmental Agent.  If the wage rates are changed, Licensee and/or their contractor 
shall pay on the basis of the new rates and/or additives. 

No digging, trenching, or boring on Railroad Company property shall be conducted without 
Railroad Company’s written approval of the plans that were furnished to Railroad Company’s 
Engineering Manager at least thirty (30) in advance of the excavation. 

 The following temporary clearances are the minimum that must be maintained at 
all times during any operation on or adjacent to Railroad Company property: 

 Vertical: 22'-0" (7.00 m) above top of highest rail within 12'-0" (3.81 m) of the  
   centerline of any track 

 Horizontal: 12'-0" (3.81 m) from centerline of the nearest track, measured at   
   right angles thereto 
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If lesser clearances than the above are required for any part of the work, Licensee and/or 
their contractor shall secure written authorization from Railroad Company's Engineering Manager 
for such lesser clearances in advance of the start of that portion of the work. 

No materials, supplies, or equipment will be stored within twenty-five (25) feet from the 
centerline of any railroad track, measured at right angles thereto. 

Licensee and/or their contractor will be required upon the completion of the work to remove 
from within the limits of Railroad Company's property all machinery, equipment, surplus materials, 
false work, rubbish or temporary buildings, and to leave said property in a condition satisfactory 
to the Engineering Manager of Railroad Company or their authorized representative. 

Nothing in these Special Provisions shall be construed to place any responsibility on 
Railroad Company for the quality or conduct of the work performed by Licensee and/or their 
contractor hereunder. Any approval given or supervision exercised by Railroad Company 
hereunder, or failure of Railroad Company to object to any work done, material used, or method 
of operation shall not be construed to relieve Licensee and/or their contractor of any obligations 
pursuant hereto or under the License these Special Provisions are appended to. 

 
Accepted: ______________________________________________ 

 
 

Print Name: _____________________________________________ 
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Request for flagging services 
Southern Region 

  
TO: CN      Date submitted: _____________________  

Attn: Mary Ellen Carmody, Audit Officer  
2800 Livernois, Suite 220  
Troy, Michigan 48083  
(248) 740-6227  
(248) 740-6036 fax  
maryellen.carmody@cn.ca  

 
FROM: 
____________________________________________________________________________
___  

(Name) 
I am requesting a flagman for the following project. All blanks below must be completely 

filled in before any flagman request will be honored.  Proof of Insurance must accompany this 
form.  Flagman will be provided within five (5) business days, at your cost, depending on 
availability.  Direct your calls concerning availability and problems to (248) 740-6227.  
 
Project Location: 
_______________________________________________________________________  
 
RR milepost, Street, etc. 
_________________________________________________________________  
 
Company: 
____________________________________________________________________________
_  
 
Billing Address: 
________________________________________________________________________  
 
City: ____________________________________ State: _____________ Zip: 
______________________  
 
Company Phone: ____________________________ Company Fax: 
______________________________  
 
**Agreement or Authorization No.: ________________ Dated: 
__________________________________  
 
With: 
____________________________________________________________________________
____  
 
Contractor’s Contact Person: ___________________________________ Phone: 
____________________  
 
Date(s) Flagging needed: 
_________________________________________________________________  
 
Starting time: ____________________________ Ending Time: 
__________________________________  
 
Location for flagman to report: 
____________________________________________________________  
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Prepayment for WEEKDAY flagman protection is required, and must be submitted by over-night 
delivery to the address shown at the top of this page.  The prepayment amount will be based on 
the number of weekdays a flagman is required, at the base rate of $1000.00 per weekday (1-8 
hour continuous period).  Prepayment for WEEKEND flagman protection will be at the rate of 
$150.00 per hour, with an eight hour (8) minimum of $1,200.00.  Any hours in excess of eight (8) 
continuous hours per flagman on either WEEKDAY or WEEKEND days are to be prepaid at the 
rate of $150.00 per hour.  Hours of flagman protection provided in excess of prepayment amounts 
will be billed at the proper rate and will be promptly paid by over-night delivery. 
 
If project will run longer than originally anticipated, MaryEllen Carmody must be contacted in 
advance, and an additional check for the overrun submitted by over-night delivery.  
 
Cost for a railroad S&C cable locate is $250.00, and is to be prepaid by over-night delivery. 
 
** You must have an agreement with CN railroad subsidiary, such as a Right of Entry Permit, 
Formal Agreement or State, County, City Project Number and proof of insurance before you can 
enter the property.  
 
Description of work to be performed: 

____________________________________________________ 

___________________________________________________________________________

__________ 

___________________________________________________________________________

__________ 

Will you receive State or Federal Funds as reimbursement for this project?      Yes____   
No____  
 
I agree to pay for flagging services as requested: 
___________________________________________  
Attach map or other location info and fax completed form with cover letter on your company’s 
letterhead and proof of insurance to MaryEllen Carmody (248) 740-6036 
 
 
GENERAL REQUIREMENTS FOR WEED CONTROL SPRAYING 
 
Experience: 
 
The Contractor shall have previous experience with the use of weed control chemicals.  He/she 
shall have had at least three (3) season’s experience in ecological restoration and the ability to 
identify and differentiate between targeted weeds and vegetation to remain.  The Contractor shall 
observe and comply with all sections of the Illinois Custom Spray Law, including licensing. 
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Equipment: 
 
The equipment used shall consist of swiping gloves, wicks, wands, hand spray guns and /or 
backpack sprayers, plus any other accessories needed to complete the specified work as directed 
by the Engineer.  Wick applicators, swiping gloves, or other such devices may be required to 
ensure herbicides are applied only to target species.  If hand spray guns used are attached to 
spray vehicle, maximum speed of the spray vehicle during application of chemical shall be five 
(5) miles per hour.  In areas where a vehicle is needed to traverse the right-of-way, a four-wheel 
drive vehicle with flotation tires will be required to minimize damage to the ground surface.  
 
Prior to beginning work, the Contractor shall obtain approval from the Engineer of the spraying 
equipment proposed for completing this work.  The proposed equipment shall be in an operational 
condition and available for inspection by the Engineer at least two (2) weeks prior to the proposed 
starting time.  If requested by the Engineer, the Contractor shall demonstrate the calibration of 
the equipment. 
 
The equipment must provide consistently uniform coverage and keep the spray mixture 
sufficiently agitated or the work will be suspended until the equipment is repaired or replaced. 
 
Spraying Areas: 
 
This work includes roadsides and other types of right-of-way of various widths and gradients.  
Spray areas often extend more than thirty (30) feet from the edge of the roadway, requiring both 
spray bar and hand gun applications. 
 
When the description of work requires weed control of a stated species, such as teasel, the 
chemical shall be applied only to locations where the stated species is present.  When the 
description of work requires general weed control within a bed or area, such as broadleaf weed 
control in turf, then the chemical shall be applied to the entire bed or area. 
 
Exclusion of Spraying Areas: 
 
Areas where weed control spraying is inappropriate or detrimental to the environment, desirable 
planting, or private property shall be excluded from the spray area. 
 
Spraying will not be permitted over any drainage swales or waterways, or other areas where the 
chemical label prohibits application.  Spraying within 150 feet of a natural area or site where 
endangered or threatened species occur. 
 
Responsibility for Prevention of Damage to Private Property: 
 
The Contractor shall, at all times, exercise extreme caution to prevent damage to residential 
plantings, flower or vegetable gardens, vegetable crops, farm crops, orchard or desirable plants 
adjacent to the roadside. 
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The Contractor or Department receives a complaint; the Contractor shall contact a complaint 
within ten (10) days after receiving a claim for damages, either in person or by letter.  The 
Contractor, or his authorized representative, shall make a personal contact with the complainant 
within twenty (20) days.  The Engineer shall also be notified by the Contractor of all claims for 
damage he received and shall keep the Engineer informed as to the progress in arriving at a 
settlement for such claims. 
 
Communication with the Engineer: 
 
The Contractor is required to communicate with the Engineer to receive all required approvals in 
a timely way and to assure that the Engineer can accurately document the work performed. 
 
It shall be the Contractor’s responsibility to assure that all chemical containers are opened and 
added to the spray mixture in the presence of the Engineer. 
 
The Contractor shall obtain approval from the Engineer to proceed with spraying at each location 
24 hours prior to the proposed spray operations. 
 
 
WEED CONTROL, BASAL TREATMENT 
 
Cut Stump Treatment 
To control resprouting of cut stumps of susceptible species, spray mixture must consist of 20 % 
Herbicide Type A, 3% Herbicide Type B, and 77% basal oil. Apply with a backpack or knapsack 
sprayer using low pressures and a solid cone or flat fan nozzle. Spray the root collar area, sides 
of the stump, and the outer portion of the cut surface including the cambium until thoroughly wet, 
but not to the point of runoff. Spray mixture concentration should vary with size and susceptibility 
of species treated. Apply at any time, including winter months, except when snow or water prevent 
spraying to the ground line. 
 
Low Volume Basal Bark Treatment 
To control susceptible woody plants with stems less than 6 inches in basal diameter, spray mixture 
must consist of 20 % Herbicide Type A, 3% Herbicide Type B, and 77% bark oil. Apply with a 
backpack or knapsack sprayer using low pressure and a solid cone or flat fan nozzle. Mixture 
should be applied from the root collar up to 18 inches. Spray the basal parts of brush and tree 
trunks in a manner which thoroughly wets the lower stems, including the root collar area, but not 
to the point of runoff. Herbicide concentration should vary with size and susceptibility of species 
treated. Apply at any time, including winter months, except when snow or water prevent spraying 
to the ground line or when stem surfaces are saturated with water.  
 
Bark oil is for low-volume basal bark and stump treatments, to be used only with oil-miscible 
woody plant herbicides that permit dilution with oil on their labels. Follow all use directions and 
precautions on the label of the herbicide. 
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Description:  This work shall consist of the application of a herbicide mixture to control undesirable 
brush areas along highway roadsides.  The solution shall apply to areas for low volume basal 
treatment and cut stump treatment only. 
 
Materials:  The mixture shall contain twenty percent (20%) Herbicide Type A, three percent (3%) 
Herbicide Type B, and seventy-seven percent (77%) bark oil.  Substitutions are allowable with 
herbicides of equal formulation. The mixture shall have the following formulation: 
 
Herbicide Type A 
 

Active Ingredient: 
     triclopyr:  3,5,6-trichloro-2-pyridinyloxyacetic acid, 
     butoxyethyl ester                                                                            61.6% 
Inert Ingredients    38.4% 
 
 TOTAL  100.00% 
 

Herbicide Type B 
 
Active Ingredient: 
     Isopropylamine salt of Imazapyr (2-[4,5-dihydro-4- 
     methyl-4-(1-methylethyl)-5-oxo-1H-imidazol-2-yl] 
     -3-pyridinecarboxylic acid)*                                                            27.6% 
Inert Ingredients    72.4% 
 
 TOTAL  100.00% 

 
*Equivalent to 22.6% (2-[4,5-dihydro-4-methyl-4-(1-methylethyl) 

-5-oxo-1H-imidazol-2-yl]-3-pyridinecarboxylic acid) 
or 2 pounds acid per gallon 

 
 
The Contractor shall submit a certificate, including the following, prior to starting work: 
 

1. The chemical names of the compound and the percentage by volume of the ingredients 
which must match the above specified formulation. 

2. A statement that the material is in a solution which will form a satisfactory emulsion for 
use when diluted with oil for normal spraying conditions. 

3. A statement that the herbicide, when mixed with oil, will be completely soluble and 
dispersible and remain in suspension with continuous agitation. 

4. A statement describing the products proposed for use when the manufacturer of herbicide 
requires that surfactants, drift control agents, or other additives be used with the product.  
These tank mix additives shall be used as specified by the manufacturer.  Required 
additives will not be paid for separately. 
 
All material shall be brought to the spray area in the original, unopened containers 
supplied by the manufacturer. 
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Application Rate:  The Basal Treatment solution shall be applied at the rate specified herein. 
Additional information is located in Cut Stump Treatment and Low Volume Basal Bark Treatment 
within this contract. 
 
Method of Measurement:  Weed Control, Basal Treatment will be measured for payment in 
gallons of diluted solution applied as specified.  The gallons for payment will be determined based 
on the gallons specified on the label attached to the original container supplied by the 
manufacturer. The Engineer must be present during the preparation of solution.  
  
Basis of Payment:  Weed Control, BASAL TREATMENT will be paid for at the contract unit price 
per gallon for WEED CONTROL, BASAL TREATMENT 
 
Bark oil for dilution of the mixture and additives required for application will not be paid for as 
separate items, but the costs shall be considered as included in the contract price for Weed 
Control, BASAL TREATMENT and no additional compensation will be allowed. 
 
 
WEED CONTROL, AQUATIC 
Revised: January 17, 2016 
 
Description:  This work shall consist of the application of a non-selective and non-residual 
herbicide for weed control in wet areas.  Applications may only be made for the control of 
undesirable vegetation in and around standing and flowing water. Equal formulation must be 
approved to use in or near water. 
 
Materials:  The herbicide shall have the following formulation and must be labeled for use in 
wetlands and over water: 
 
      Active Ingredient: 
 *Glyphosate, N-(phosphonomethyl) glycine, 
 in the form of its isopropylamine salt   53.80% 
 
 Inert Ingredients       46.20% 
 
 TOTAL       100.00% 
 
The Contractor shall submit a certificate, including the following, prior to starting work: 
 

1. The chemical names of the compound and the percentage by weight of the ingredients 
which must match the above specified formulation. 

2. A statement that the material is in a solution which will form a satisfactory emulsion for 
use when diluted with water for normal spraying conditions. 

3. A statement that the herbicide, when mixed with water, will be completely soluble and 
dispersible and remain in suspension with continuous agitation. 

4. A statement describing the products proposed for use when the manufacturer requires 
that surfactants, drift control agents, or other additives be used with the product.  These 
tank mix additives shall be used as specified by the manufacturer.  Required additives will 
not be paid for separately. 
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All material shall be brought to the spray area in the original, unopened containers 
supplied by the manufacturer. 

 
Application Rate:  The herbicide shall be applied at the rate of 5 pints per acre.  Formulation shall 
be diluted with a minimum of twenty- five (25) gallons of water and applied as a mixture.  Water 
for dilution of the mixture will not be paid for separately. 
 
Method of Measurement:  Weed Control, Aquatic will be measured for payment in gallons of 
undiluted herbicide applied as specified.  The gallons for payment will be determined based on 
the gallons specified on the label attached to the original container supplied by the manufacturer. 
 
Basis of Payment:  Weed Control, Aquatic will be paid for at the contract unit price per gallon for 
WEED CONTROL, AQUATIC.  Water for dilution of the mixture and additives required for 
application will not be paid for as separate items, but the costs shall be considered as included in 
the contract price for WEED CONTROL, AQUATIC, and no additional compensation will be 
allowed. 
 
 
WEED CONTROL, BROADLEAF IN TURF 
 
Description:  This work shall consist of the application of a broadleaf herbicide along highway 
roadsides for control of broadleaf plants in turf. 
 
Materials:  The broadleaf herbicide shall have the following formulation: 
 
 A.  Active Ingredient 
  Dimethylamine salt of 2,4-D-Dichlorophenoxyacetic acid ..........…….46.3% 
 B.  Inert Ingredients              53.7%    
 
         TOTAL  100.00% 
 
The Contractor shall submit a certificate, including the following, prior to starting work: 
 
 1.  The chemical names of the compound and the percentage by weight of the  
       ingredients which must match the above specified formulation. 
 
 2.  A statement that the material is in a solution which will form a satisfactory 
      emulsion for use when diluted with water for normal spraying conditions. 
 
 3.  A statement that the herbicide, when mixed with water, will be 
      completely soluble and dispersible and remain in suspension with continuous 
      agitation. 
 
 4.  A statement describing the products proposed for use when the manufacturer 
      of herbicide requires that surfactants, drift control agents, or other additives 
      be used with the product.  These tank mix additives shall be used as specified by the      
      manufacturer.  Required additives will not be paid for separately. 
 
       
All material shall be brought to the spray area in the original, unopened  
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      containers supplied by the manufacturer. 
 
Schedule: Spraying will not be allowed when temperatures exceed 90º F or under 45º F, when 
wind velocities exceed fifteen (15) miles per hour, when foliage is wet or rain is eminent, when 
visibility is poor or during legal holiday periods. 
 
Application Rate:  The broadleaf herbicide shall be applied at the rate of four (4) pints per acre. 
Formulation shall be diluted with a minimum of one-hundred (100) gallons of water and applied 
as a mixture.  Water for dilution of the mixture will not be paid for separately. 
 
Method of Measurement:  Weed Control, Broadleaf in Turf will be measured for payment in gallons 
(liters) of undiluted herbicide applied as specified.   
 
Basis of Payment:  Weed Control, Broadleaf in Turf will be paid for at the contract unit price per 
gallon (liters).  Water for dilution of the mixture and additives required for application will not be 
paid for as separate items, but the costs shall be considered as included in the contract unit price 
for Weed Control, Broadleaf in Turf and no additional compensation will be allowed. 
 
 
WEED CONTROL, NATIVE LANDSCAPE ENHANCEMENT 
Modified: February 3, 2018 
 
Description.  
 
This work shall consist of controlling and/or removing weeds growing within native landscapes 
(prairies, savannahs, woodlands, wetlands, etc.).  Various methods of weed control (hand 
weeding, hand trimming, spot spraying, wicking, etc.) may be required depending on the location, 
type of weeds, and size of weed infestation.  These selective weed control areas may not be able 
to be treated with typical large roadside herbicide spraying equipment.  Locations for Weed 
Control, Native Landscape Enhancement shall be designated by the Engineer.   
 
The undesirable weeds (tree saplings, teasel, thistle, phragmites, cattails, etc.) shall be removed 
and/ or treated with the appropriate weed control method approved by the Engineer prior to the 
start of work per location.  Multiple weed species may be treated during each site visit.  All 
herbicides shall be approved by the Engineer prior to the start of work.   
 
All weed control areas shall be completed to the satisfaction of the Engineer with equipment, 
method, and/or herbicide approved by the Engineer.  Disposal of material shall be done in 
accordance with Article 202.03. 
 
Schedule.   
 
The dates for optimum Weed Control, Native Landscape Enhancement shall be as directed by 
the Engineer.   Individual weed species may be targeted and shall be spot sprayed during the 
appropriate growth stage.  Weed control must be completed in a timely manner.  When the 
Engineer directs the Contractor to control the weeds, the Contractor must begin the weed control 
operation within 7 days of notice.   
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Equipment and Herbicides. 
 
Special equipment such as backpack sprayers, hand sprayers, and hand pruners may be required 
to conduct spot herbicide treatments and manual removal of weeds in small areas.  All equipment 
shall be approved by the Engineer.  The Contractor shall submit a certificate for all herbicides, 
including the following, prior to starting work: 
 

1. The chemical names of the compound and the percentage by weight of the ingredients. 

2. A statement that the material will form a satisfactory emulsion for use when diluted with 

water for normal spraying conditions. 

3. A statement that the herbicide, when mixed with water, will be completely soluble and 

dispersible and remain in suspension with continuous agitation. 

4. A statement describing the products proposed for use when the manufacturer requires 

that surfactants, drift control agents, or other additives be used with the product.  These 

tank mix additives shall be used as specified by the manufacturer.  Required additives will 

not be paid for separately. 

 
All material shall be brought to the spray area in the original, unopened containers 
supplied by the manufacturer. 
 
Application Rate.  
 
Follow manufacturer’s recommendation for the various herbicides. 
 
Method.  
 
All weed control operations are to proceed in the direction of traffic flow.    
 
If weeds or other undesirable vegetation threatens to introduce seed into naturalized areas, 
smother planted species, or in case of weeds exceeding growth of planted species, at the direction 
of the Engineer, the weeds shall be:  spot sprayed, wicked, hand trimmed or uprooted, raked and 
removed from the area.  Weeds shall be removed in a manner that does not damage the 
underlying native grasses and forbs. 
 
The cut material from common reed (Phragmites australis), teasel species (Dipsacus spp.), and 
thistle species (Cirsium spp.) shall be removed and disposed of according to Article 202.03.   
 
Remove litter, including plastic bags, paper, bottles, etc. prior to weed control.  All weeds, litter, 
and debris removal must be complete to the satisfaction of the Engineer and disposed of 
according to Article 202.03.  Damage to the native vegetation, such as ruts or wheel tracks more 
than 2 inches in depth, other plantings, or highway appurtenances caused by the weed control 
enhancement operation shall be repaired at the Contractor’s expense and to the satisfaction of 
the Engineer.   
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Method of Measurement. 
 
The work will be measured in units of 1 (one) square acre of surface area cared for to the 
satisfaction of the Engineer 15 calendar days after the work order authorization date.   
 
If the inspection discloses any work as being unsatisfactory, the Engineer will give the Contractor 
the necessary instructions for correction of same, and the Contractor shall immediately comply 
with such instructions and correct the unsatisfactory work within 7 calendar days.  Removal and 
disposal of debris will not be measured separately but shall be considered included. 
 
Areas not meeting the satisfaction of the Engineer shall not be measured for payment.  Plan 
quantities are estimates only.  Actual quantities will be measured in place.  Agreement to plan 
quantities will not be allowed. 
 
Basis of Payment.  
 
This work will be paid for at the contract unit price per ACRE for WEED CONTROL, NATIVE 
LANDSCAPE ENHANCEMENT.  Payment for Weed Control, Native Landscape Enhancement 
shall include all materials, equipment, labor, removal, disposal and incidentals required to 
complete the work as specified herein and to the satisfaction of the Engineer. 
 
 
SELECTIVE CLEARING 
 
Description:  This work shall consist of extensive removal and disposal of shrubs, brush, debris 
(including rocks, bottles, etc.) and selected trees up to six (6) inches (150 mm) in diameter.  All 
trees and shrubs to be saved shall be carefully protected as provided by Article 201.05 of the 
Standard Specifications.  Locations for Selective Clearing and vegetation to be cleared or saved 
shall be designated by the Engineer. 
 
The undesirable trees and brush (Black Locust, Callery Pear, Siberian Elm, European Buckhorn, 
Mulberry, Ash, Boxwood, Eurasian Honeysuckle, etc.) shall be cut flush with the ground and all 
stubs or stumps shall be treated with a resprout herbicide approved by the Engineer to 
prevent regrowth from the stumps.  Trees of Tree of Heaven shall not be cut off as specified 
above, but shall be pulled or grubbed in such a manner as to insure complete removal.  Branches 
on remaining trees shall be pruned off up to 6 feet (2 meters) from the ground. 
 
All selective cleared areas shall be graded, trimmed, smoothed, and finished uniformly to the 
satisfaction of the Engineer with equipment approved by the Engineer.  Disposal of material shall 
be done in accordance with Article 202.03. 
 
Method of Measurement:  Selective Clearing will be measured in units of 1,000 square feet (90 
square meters).  Areas not meeting the satisfaction of the Engineer shall not be measured for 
payment.  Plan quantities are estimates only.  Actual quantities will be measured in place.  
Agreement to plan quantities will not be allowed. 
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Basis of Payment:  This work will be paid for at the contract unit price per unit for SELECTIVE 
CLEARING.  Payment for Selective Clearing shall include the cost of all minor grading, debris 
removal and disposal, trimming, pruning, smoothing, finishing, labor, materials, tools and 
equipment required to complete the work as specified herein and to the satisfaction of the 
Engineer. 
 
 
MOWING (SPECIAL)  
Modified: October 31, 2012 
 
Description:  This work shall consist of mowing and or hand trimming areas of large stands of 
Phragmites species and Teasel species to a height of 6”.  It shall take place in very difficult to 
mow areas that may consist of one or more of the following scenarios:  narrow spaces less than 
2 feet wide, steep slopes greater than 2:1, excessive debris and brush, areas of permanently wet 
conditions, and/or areas of uneven ground.  These areas may not be able to be mowed with 
typical roadside mowing equipment.   
 
Schedule and Height of Mowing:  As directed by the Engineer. 
 
Equipment: The Contractor shall keep all mowing equipment sharp and properly equipped for 
operation within an urban arterial route.  The equipment used shall be capable of completely 
severing all growth at the cutting height and distributing it evenly over the mowed area.  Special 
equipment may be required to cut weed trees and brush up to 2” diameter on steep slopes, in 
narrow areas, and for trimming around posts, poles, trees, shrubs, seedlings, along fences and 
concrete retaining walls, etc.   
 
Method:  All mowing and trimming operations are to proceed in the direction of traffic flow. The 
cut material shall not be windrowed or left in a lumpy or bunched condition.  All drain inlets must 
be kept clean and draining freely.  Additional mowing or trimming may be required to obtain the 
height specified or to disperse mowed material.  When amount of grass is heavy, cut grass shall 
be removed to prevent destruction of underlying turf.  If weeds or other undesirable vegetation 
threatens to smother planted species, or in case of weeds exceeding growth of planted species, 
at the direction of the Engineer, the weeds shall be uprooted, raked and removed from the area.  
No more than 1/3 of the total growth of grass shall be cut off at one time and only when plants are 
dry and soil is not wet. 
 
Remove litter, including plastic bags, paper, bottles, etc. prior to mowing.  Debris encountered 
during the mowing operations, including the cut material from Phragmites species and Teasel 
species, shall be removed and disposed of according to Article 202.03. All trimmings, windrowed 
material, litter and debris removal must be complete to the satisfaction of the Engineer.  Damage 
to the turf, such as ruts or wheel tracks more than 2 inches (50 MM) in depth, scalping of the 
mowed areas, or other plantings or highway appurtenances caused by the mowing or trimming 
operation shall be repaired at the Contractor’s expense and to the satisfaction of the Engineer.   
 
Method of Measurement: Mowing and trimming will be measured in acres of surface area mowed. 
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Basis of Payment: This work will be paid for at the contract unit price per acre for MOWING 
(SPECIAL).  Any additional mowing or trimming required to obtain the height specified or to 
disperse mowed material will be considered as included in the cost of the initial mowing.  Payment 
for mowing and trimming shall include the cost of all material, equipment, labor, removal, disposal 
and incidentals required to complete the work as specified herein and to the satisfaction of the 
Engineer. 
 
 
INTERSEEDING, CLASS 4 (MODIFIED) 
 
All work, materials and equipment shall conform to Section 250 and 1081 of the Standard 
Specifications except as modified herein. 
 
The Class 4 (Modified) seed mixture shall be supplied in pounds of Pure Live Seed.  All native 
seed species will be local genotype and will be from a radius of 150 miles from the project site.  
The Class 4 (Modified) seed mix shall be supplied with the appropriate inoculants.  Fertilizer is 
not required. 
 
The Engineer shall be notified 48 hours prior to beginning the hand broadcast seeding operations 
so that the Engineer may be present. 
 
Article 250.07 Seeding Mixtures – Add the following to Table 1: 
 

 Class 4 (Modified) – Woodland Type Mixture 
 

 Seeds       Kg/Hectare  
 (Lb/Acre) 
 

 Carex shortiana – Short’s Sedge        0.25      
(0.22) 
 Elymus canadensis – Canada Wild Rye       5.0       
(4.46) 
 Elymus villosis – Silky Wild Rye        0.25      
(0.22) 
 Elymus virginicus – Virginia Wild Rye       10.0      
(8.92) 
 Glyceria striatz – Fowl Manna Grass       0.25      (0.22) 
 Hystrix patula – Bottle Brush Grass       0.50      (0.45) 
 Juncus tennuis – Path Rush        0.25      (0.22) 
 Oats, Spring (Temporary Cover)        25.0      
(22.30) 
 
Notes: 
1. Temporary cover seed shall be kept separate from the woodland type mixture.  It shall be 

mixed on site under the direction of the Engineer. 
2. Germination tests no older than twelve months old must be submitted for all seed supplied to 

verify quantities of bulk seed required to achieve KG PLS (LB PLS) specified. 
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If specified seed material is unavailable, the Engineer shall approve the substitutes.  Adjustments 
will be made at no cost to the contract.  Approval of substitutes shall in no way waive any 
requirements of the contract. 
 
Article 250.09 – Add Seeding, Class 4 (Modified) 
 
Article 250.10 – Add Seeding, Class 4 (Modified) 
 
 
INTERSEEDING, CLASS 4B (MODIFIED)  
 
This work shall consist of preparing the seed bed, placing the seed, initial watering of the seed 
bed and other materials required in the seeding operation in areas as shown in the plans. 
 
All work, materials and equipment shall conform to Section 250 and 1081 of the Standard 
Specifications except as modified herein. 
 
The Class 4B (Modified) seed mixture shall be supplied in pounds of Pure Live Seed.  All 
native seed species will be local genotype and verified that original seed collection source 
must originate from a radius of 200 miles from the project site.  The Class 4B (Modified) 
seed mix shall be supplied with the appropriate inoculants.  Fertilizer is not required. 
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Article 250.07 Seeding Mixtures – Add the following to Table 1: 
  
CLASS – TYPE  SEEDS    PURE LIVE SEED LB/ACRE 
4B (Modified) Wetland Grass and Sedge Mixture                                            10.5 
  
  Asclepias incarnata  
       (Marsh Milkweed)      0.40 
  Carex stipata 
       (Common Sedge Fox)              0.25 
  Carex vulpinoidea 
       (Brown Fox Sedge)      0.25 
  Elymus canadensis  
            (Canada Wild Rye)             1.5 
  Elymus virginicus 
       (Virginia Wild Rye)       1.5 
  Eupatorium perfoliatum 
       (Common Boneset)      0.25 
  Eutrochium maculatus  
       (Spotted Joe-Pye Weed)      0.25 
  Glyceria striata 
       (Fowl Meadow Grass)      0.5 
  Juncus torreyi 
            (Torrey’s Rush)              0.25 
  Leersia oryzoides   
       (Rice Cut Grass)       0.25 
  Panicum virgatum 
       (Switchgrass)       3.0 
  Scirpus acutus   
       (Hard-stemmed Bulrush)      0.30 
  Scirpus cyperinus   
       (Wool Grass)       0.25 
  Scirpus fluviatilis   
       (River Bulrush)       0.30 
  Spartina pectinate 
       (Prairie Cordgrass)      0.25 
  Symphyotrichum puniceum 
       (Swamp Aster)       0.25 
    Verbena hastata 
       (Blue Vervain)       0.25 
  Vernonia fasciculate 
       (Ironweed)        0.30 
    Zizia aurea 
       (Golden Alexanders)      0.25 
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Variation in the Class 3, 4, 5, or 6 seed quantities or varieties may be allowed in the event of a 
crop failure or other unforeseen conditions.  Quantities of proposed substitutions shall be 
determined by seed count.  The Contractor shall provide for the approval of the Engineer a written 
description of the proposed changes to the Class 3, 4, 5, or 6 Mixture(s), the reasons for the 
change, and the name of the seed suppliers who were contacted in an effort to obtain the specified 
species.  Adjustments will be made at no cost to the contract.  Approval of substitutes shall in no 
way waive any requirements of the contract 
 
Seeding Time: 
Interseeding shall be completed between October 15 to May 15 but not when raining or when the 
ground is covered with snow, unless prior written approval is received from Engineer.  No seed 
shall be sown when the ground is not in proper condition for interseeding.  Seeding done outside 
of this time frame will not be measured for payment unless approved in writing by Engineer in 
advance. 

 
Bagging, Transporting, and Storing Seed: 
Seed mixtures of the specified classes shall be thoroughly mixed, labeled ad bagged by the 
supplier.  Purity and germination tests no older than twelve months old must be submitted for all 
seed supplied to verify quantities of bulk seed required to achieve LB PLS specified. 
Seed shall be thoroughly mixed, labeled and bagged by the supplier.  Seed shall be bagged, 
transported, and stored in such a manner to protect it from damage and to maintain the viability 
of the seed.  All seed mixtures shall be brought to the site in clearly labeled and unopened bags. 
 
Seed shall be adequately protected from rain, temperature extremes, rodents, insects, and other 
such factors that could adversely affect seed viability during transport or while being stored prior 
to planting.  Bags of seed that are leaking, wet, moldy, or otherwise damaged shall be rejected 
and promptly removed from the site of work.  Prior to application, the Engineer must approve the 
seed mix in the bags on site. 
 
Layout of Seeding: 
The Contractor shall be responsible for filed verifying the acreage of the area(s) to be seeded.  
The amount of seed ordered shall match the area(s) to be seeded during the pending planting 
season.  A minimum of 30 days shall be allowed for seed acquisition, testing, and inspection.   
 
The Contractor shall demarcate all areas to be seeded and estimate quantities of each area to 
determine the quantity of seed necessary to achieve the specified seed rate per acre.  The 
Contractor shall delineate the perimeter of the seedbed with wooden lathe.  The wooden lathe 
shall remain in place.  The contractor shall provide a minimum of seven calendar days notice to 
the Engineer to allow for review and approval of seeding layout. 
 
Inspection: 
The Engineer must witness the delivery of seed with original labels attached in the field.  A bag 
ticket must be affixed to each bag of seed upon delivery, and shall not be removed until the 
Engineer has reviewed and accepted each bag of seed.  The label shall bear the dealer’s 
guarantee of mixture and year grown, purity and germination, and date of test. 
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Seed Bed Preparation:   
All area(s) to be interseeded must be properly prepared prior to planting seed.  Interseeding is 
the sowing of seed into areas of existing turf or other vegetation. For areas where existing turf or 
other desirable existing vegetation is to remain and be interseeded to improve cover, prior to 
interseeding all existing turf or other vegetative cover shall be mowed one or more times to a 
height of not more than 3 inches.  The cut material shall be removed from the site of work to allow 
penetration of the seed, and disposed of according to Article 202.03.   
 
For areas where existing vegetation is specified to be eradicated an application of a non-residual, 
non-selective herbicide will be required. 10-14 calendar days after the herbicide application, the 
existing vegetation shall be mowed to a height of not more than 3 inches, removed from the site 
of work, and disposed of according to Article 202.03. 
 
Debris encountered during the mowing or interseeding operations which hamper the operation or 
are visible from the roadway shall be removed and disposed of according to Article 202.03.  
Damage to the right-of-way and turf, such as ruts or wheel tracks more than 2 inches in depth, 
shall be repaired to the satisfaction of the engineer prior to the time of interseeding.  
 
Seeding Methods: 
No seed shall be sown when wind gusts exceed 25 miles per hour or when the ground is not in a 
proper condition for seeding, nor shall any seed be sown until the purity test has been completed 
for the seeds to be used, and said tests show that the seed meets the noxious weed seed 
requirements.  All equipment shall be approved by the Engineer prior to being used.  Prior to 
starting work, interseeders shall be calibrated and adjusted to sow seeds at the required seeding 
rate.  Equipment shall be operated in a manner to ensure complete coverage of the entire area 
to be interseeded.  The Engineer shall be notified 48 hours prior to beginning the seeding 
operations so that the Engineer may determine by trial runs that a calibration of the seeder will 
provide uniform distribution at the specified rate per acre.  
 
All legumes (Canada Milk Vetch, White Prairie Clover, Purple Prairie Clover, White Wild Indigo, 
and Illinois Bundleflower) shall be inoculated with the proper rhizobial bacteria in the amounts and 
manner recommended by the seed supplier before sowing or being mixed with other seeds for 
sowing.  The inoculant shall be furnished by the Contractor and shall be approved by the 
Engineer.   
 
All mixture classes to be interseeded shall be sown using a no—till drill such as rangeland type 
seed drill specifically manufactured for planting native seeds with an interseeding attachment. 
Interseeding by slit seeder will not be accepted. The proposed equipment shall be in an 
operational condition and available for inspection by the Engineer at least two (2) weeks prior to 
the proposed starting time. The Contractor shall demonstrate proper calibration of the equipment. 
If the site is too wet or muddy to use a no-till drill seeder, the Contractor must submit a written 
description of alternative installation method(s) and equipment for consideration by the Engineer. 
No alternative installation method(s) and equipment shall be used prior to receipt of written 
approval of them from the Engineer. 
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Hand broadcasting or broadcast seeders will be allowed as approved by the Engineer on steep 
slopes (1:3 (V:H) or steeper) or in inaccessible areas where use of the equipment specified is 
physically impossible.  Broadcast seeding when snowfall is predicted within 24 hours shall be the 
preferred method. 
 
Method of Measurement:  
INTERSEEDING, CLASS 4B (MODIFIED) will be measured for payment in acres of surface area 
of seeding for the seed mix type specified. 
 
Basis of Payment:  
INTERSEEDING, CLASS 4B (MODIFIED) shall be paid at the Contract unit price per acre.  
Payment shall be in full for seed, planting, and furnishing all labor to complete the work as set 
forth above. 
 

 
HMA MIXTURE DESIGN REQUIREMENTS (D-1) 
Effective:  January 1, 2013 Revised: January 1, 2018 

 
1) Design Composition and Volumetric Requirements 
 
Revise the table in Article 406.06(d) of the Standard Specifications to read: 
 

“MINIMUM COMPACTED LIFT THICKNESS 

Mixture Composition Thickness, in. (mm) 

IL-4.75 3/4 (19) 
SMA-9.5, IL-9.5, IL-9.5L 1 1/2 (38) 

SMA-12.5 2 (50) 
IL-19.0, IL-19.0L 2 1/4 (57)” 

 
 
Revise the table in Article 1004.03(c) of the Standard Specifications to read: 
 

“Use Size/Application Gradation No. 

Class A-1, 2, & 3 3/8 in. (10 mm) Seal CA 16 
Class A-1 1/2 in. (13 mm) Seal CA 15 
Class A-2 & 3 Cover CA 14 

HMA High ESAL IL-19.0 
IL-9.5 

CA 11 1/ 
CA 16, CA 133/ 

HMA Low ESAL IL-19.0L 
IL-9.5L 

Stabilized Subbase 
or Shoulders 

CA 11 1/ 

CA 16 

SMA2/ 1/2 in. (12.5mm) 

Binder & Surface 

IL 9.5 
Surface 

CA133/, CA14 or CA16 

 

CA16, CA 133/ 
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CA 16 or CA 13 may be blended with the gradations listed. 
 

1/ The coarse aggregates used shall be capable of being 
combined with stone sand, slag sand, or steel slag sand 
meeting the FA/FM 20 gradation and mineral filler to meet 
the approved mix design and the mix requirements noted 
herein. 

2/ CA 13 shall be 100 percent passing the 1/2 in. (12.5mm) sieve. 
 

Revise Article 1004.03(e) of the Supplemental Specifications to read: 
 
 “(e) Absorption. For SMA the coarse aggregate shall also have water absorption  
 ≤ 2.0 percent.” 
 
Revise the last paragraph of Article 1102.01 (a) (5) of the Standard Specifications to read: 
 
 “IL-4.75 and Stone Matrix Asphalt (SMA) mixtures which contain aggregate having 

absorptions greater than or equal to 2.0 percent, or which contain steal slag sand, 
shall have minimum surge bin storage plus haul time of 1.5 hours.” 

 
Revise the nomenclature table in Article 1030.01 of the Standard Specifications to read: 
 

“High ESAL IL-19.0 binder; 
IL-9.5 surface; IL-4.75; SMA-12.5, 

SMA-9.5 
Low ESAL IL-19.0L binder; IL-9.5L surface; 

Stabilized Subbase (HMA)1/; 
HMA Shoulders2/ 

 
1/ Uses 19.0L binder mix. 
 
2/ Uses 19.0L for lower lifts and 9.5L for surface lift.” 

 
Revise Article 1030.02 of the Standard Specifications and Supplemental Specifications to read: 
 

“1030.02 Materials.  Materials shall be according to the following. 
 

Item................................................................................................. Article/Section 
(a) Coarse Aggregate  ............................................................................................... 1004.03 
(b) Fine Aggregate  .................................................................................................... 1003.03 
(c) RAP Material  ............................................................................................................ 1031 
(d) Mineral Filler  ............................................................................................................. 1011 
(e) Hydrated Lime  ..................................................................................................... 1012.01 
(f) Slaked Quicklime (Note 1) 
(g) Performance Graded Asphalt Binder (Note 2)  .......................................................... 1032 
(h) Fibers (Note 3) 
(i) Warm Mix Asphalt (WMA) Technologies (Note 4) 
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Note 1.  Slaked quicklime shall be according to ASTM C 5. 
 
Note 2.  The asphalt binder shall be an SBS PG 76-28 when the SMA is used on a full-
depth asphalt pavement and SBS PG 76-22 when used as an overlay, except where 
modified herein. The asphalt binder shall be an Elvaloy or SBS PG 76-22 for IL-4.75, 
except where modified herein. The elastic recovery shall be a minimum of 80. 
 
Note 3.  A stabilizing additive such as cellulose or mineral fiber shall be added to the SMA 
mixture according to Illinois Modified AASHTO M 325.  The stabilizing additive shall meet 
the Fiber Quality Requirements listed in Illinois Modified AASHTO M 325.  Prior to 
approval and use of fibers, the Contractor shall submit a notarized certification by the 
producer of these materials stating they meet these requirements. Reclaimed Asphalt 
Shingles (RAS) may be used in Stone Matrix Asphalt (SMA) mixtures designed with an 
SBA polymer modifier as a fiber additive if the mix design with RAS included meets 
AASHTO T305 requirements. The RAS shall be from a certified source that produces 
either Type I or Type 2. Material shall meet requirements noted herein and the actual 
dosage rate will be determined by the Engineer. 
 
Note 4.  Warm mix additives or foaming processes shall be selected from the current 
Bureau of Materials and Physical Research Approved List, “Warm Mix Asphalt 
Technologies”.” 
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Revise Article 1030.04(a)(1) of the Standard Specifications and the Supplemental Specifications 
to read: 

“ (1) High ESAL Mixtures.  The Job Mix Formula (JMF) shall fall within the following limits. 
 

High ESAL, MIXTURE COMPOSITION (% PASSING) 1/ 

Sieve 
Size 

IL-19.0 mm SMA 4/  
IL-12.5 mm 

SMA 4/ 
IL-9.5 mm 

IL-9.5 mm IL-4.75 mm 

min max min max min max min max min max 

1 1/2 in 
(37.5 mm) 

  
    

    

1 in. 
(25 mm) 

 100 
    

    

3/4 in. 
(19 mm) 

90 100  100       

1/2 in. 
(12.5 mm) 

75 89 80 100  100  100  100 

3/8 in. 
(9.5 mm) 

   65 90 100 90 100  100 

#4 
(4.75 mm) 

40 60 20 30 36 50 34 69 90 100 

#8 
(2.36 mm) 20  42 16 24 5/ 16 325/ 34 6/  52 2/ 70 90 

#16 
(1.18 mm) 

15 30     10 32 50 65 

#30 
(600 µm) 

  12 16 12 18     

#50 
(300 µm) 

6 15     4 15 15 30 

#100 
(150 µm) 

4 9     3 10 10 18 

#200 
(75 µm) 

3 6 7.0 9.0 3/ 7.5 9.5 3/ 4 6 7 9 3/ 

Ratio 
Dust/Asphalt 

Binder 
 1.0  1.5  1.5  1.0  1.0  

 
1/ Based on percent of total aggregate weight. 

 
2/ The mixture composition shall not exceed 44 percent passing the #8 

(2.36 mm) sieve for surface courses with Ndesign = 90. 
 

3/ Additional minus No. 200 (0.075 mm) material required by the mix 
design shall be mineral filler, unless otherwise approved by the 
Engineer.  
 

4/ The maximum percent passing the #635 (20 µm) sieve shall be ≤ 3 
percent. 
 

5/ When establishing the Adjusted Job Mix Formula (AJMF) the percent 
passing the #8 (2.36 mm) sieve shall not be adjusted above the 
percentage stated on the table.  
 

6/ When establishing the Adjusted Job Mix Formula (AJMF) the percent 
passing the #8 (2.36 mm) sieve shall not be adjusted below 34 percent. 
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Revise Article 1030.04(b)(1) of the Standard Specifications to read: 
  

“(1) High ESAL Mixtures.  The target value for the air voids of the HMA shall be 4.0 
percent and for IL-4.75 it shall be 3.5 percent at the design number of gyrations.  
The VMA and VFA of the HMA design shall be based on the nominal maximum size 
of the aggregate in the mix, and shall conform to the following requirements. 

 
VOLUMETRIC REQUIREMENTS 

High ESAL 
 Voids in the Mineral Aggregate 

(VMA), 
% minimum 

Voids Filled 
with Asphalt 

Binder 
(VFA), 

% 
Ndesign  

IL-19.0 
 

IL-9.5 
IL-4.751/ 

50 
 

13.5 
 

15.0 

18.5 65 – 78 2/ 

70 
 65 - 75 

90 

     
1/ Maximum Draindown for IL-4.75 shall be 0.3 percent 

 
2/ VFA for IL-4.75 shall be 72-85 percent” 
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Replace Article 1030.04(b)(3) of the Standard Specifications with the following: 
 
 “(3) SMA Mixtures. 

 

Volumetric Requirements 
SMA 1/ 

Ndesign Design Air Voids 
Target % 

Voids in the 
Mineral Aggregate  

(VMA), % min.  

Voids Filled  
with Asphalt  

(VFA), % 

80 4/ 3.5 
17.0 2/ 

75 - 83 16.0 3/ 

 
1/ Maximum draindown shall be 0.3 percent. The draindown shall be 

determined at the JMF asphalt binder content at the mixing temperature plus 
30 °F. 
 

2/ Applies when specific gravity of coarse aggregate is ≥ 2.760. 
 

3/ Applies when specific gravity of coarse aggregate is < 2.760. 
 

4/ Blending of different types of aggregate will not be permitted. 
For surface course, the coarse aggregate can be crushed steel slag, 
crystalline crushed stone or crushed sandstone. For binder course, coarse 
aggregate shall be crushed stone (dolomite), crushed gravel, crystalline 
crushed stone, or crushed sandstone. 

 
Add to the end of Article 1030.05 (d) (2) a. of the Standard Specifications: 
 

“During production, the Contractor shall test SMA mixtures for draindown according to 
AASHTO T305 at a frequency of 1 per day of production.” 

 
Delete last sentence of the second paragraph of Article 1102.01(a) (4) b. 2. 
 
Add to the end of Article 1102.01 (a) (4) b. 2.: 
 

“As an option, collected dust (baghouse) may be used in lieu of manufactured mineral 
filler according to the following: 
 

(a.) Sufficient collected dust (baghouse) is available for production of the SMA mix 
for the entire project. 
 

(b.) A mix design was prepared based on collected dust (baghouse).  
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2) Design Verification and Production 
 
Revise Article 1030.04 (d) of the Standard Specifications to read: 
 

“(d) Verification Testing.  High ESAL, IL-4.75, and SMA mix designs submitted for 
verification will be tested to ensure that the resulting mix designs will pass the required 
criteria for the Hamburg Wheel Test (IL mod AASHTO T-324) and the Tensile 
Strength Test (IL mod AASHTO T-283). The Department will perform a verification 
test on gyratory specimens compacted by the Contractor. If the mix fails the 
Department’s verification test, the Contractor shall make the necessary changes to 
the mix and resubmit compacted specimens to the Department for verification. If the 
mix fails again, the mix design will be rejected.  

 
All new and renewal mix designs will be required to be tested, prior to submittal for 
Department verification and shall meet the following requirements: 

 
(1)Hamburg Wheel Test criteria. The maximum allowable rut depth shall be 0.5 in. 

(12.5 mm).  The minimum number of wheel passes at the 0.5 in. (12.5 mm) rut 
depth criteria shall be based on the high temperature binder grade of the mix as 
specified in the mix requirements table of the plans. 

 
Illinois Modified AASHTO T 324 Requirements 1/ 

 

Asphalt Binder Grade # Repetitions Max Rut Depth (mm) 

PG 70 -XX (or higher) 20,000 12.5 

PG 64 -XX (or lower) 10,000 12.5 

 
1/ When produced at temperatures of 275 ± 5 °F (135 ± 3 °C) or less, loose 

Warm Mix Asphalt shall be oven aged at 270 ± 5 °F (132 ± 3 °C) for two 
hours prior to gyratory compaction of Hamburg Wheel specimens. 

 
Note: For SMA Designs (N-80) the maximum rut depth is 6.0 mm at 20,000 

repetitions. 
For IL 4.75mm Designs (N-50) the maximum rut depth is 9.0mm at 15,000 
repetitions. 

 
(2) Tensile Strength Criteria.  The minimum allowable conditioned tensile strength 

shall be 60 psi (415 kPa) for non-polymer modified performance graded (PG) 
asphalt binder and 80 psi (550 kPa) for polymer modified PG asphalt binder.  The 
maximum allowable unconditioned tensile strength shall be 200 psi (1380 kPa).” 
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Production Testing.  Revise first paragraph of Article 1030.06(a) of the Standard Specifications to 
read: 
 

“(a) High ESAL, IL-4.75, WMA, and SMA Mixtures.  For each contract, a 300 ton (275 metric 
tons) test strip, except for SMA mixtures it will be 400 ton (363 metric ton), will be required 
at the beginning of HMA production for each mixture at the beginning of each construction 
year according to the Manual of Test Procedures for Materials “Hot Mix Asphalt Test Strip 
Procedures”. At the request of the Producer, the Engineer may waive the test strip if 
previous construction during the current construction year has demonstrated the 
constructability of the mix using Department test results.” 
 

Add the following after the sixth paragraph in Article 1030.06 (a) of the Standard Specifications: 
 

“The Hamburg Wheel test shall also be conducted on all HMA mixtures from a sample taken 
within the first 500 tons (450 metric tons) on the first day of production or during start up with 
a split reserved for the Department.  The mix sample shall be tested according to the Illinois 
Modified AASHTO T 324 and shall meet the requirements specified herein.  Mix production 
shall not exceed 1500 tons (1350 metric tons) or one day’s production, whichever comes first, 
until the testing is completed and the mixture is found to be in conformance.  The requirement 
to cease mix production may be waived if the plant produced mixture demonstrates 
conformance prior to start of mix production for a contract. 
If the mixture fails to meet the Hamburg Wheel criteria, no further mixture will be accepted 
until the Contractor takes such action as is necessary to furnish a mixture meeting the criteria” 

 
Method of Measurement: 
 
Add the following after the fourth paragraph of Article 406.13 (b): 
 
“The plan quantities of SMA mixtures shall be adjusted using the actual approved binder and 

surface Mix Design’s Gmb.” 
 
Basis of Payment.  
 
Replace the fourth paragraph of Article 406.14 of the Standard Specifications with the following: 
 

“Stone matrix asphalt will be paid for at the contract unit price per ton (metric ton) for 
POLYMERIZED HOT-MIX ASPHALT SURFACE COURSE, STONE MATRIX ASPHALT, of 
the mixture composition and Ndesign specified; and POLYMERIZED HOT-MIX ASPHALT 
BINDER COURSE, STONE MATRIX ASPHALT, of the mixture composition and Ndesign 
specified.” 
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FRICTION AGGREGATE (D-1) 
Effective:  January 1, 2011 Revised:  April 29, 2016 
 
Revise Article 1004.03(a) of the Standard Specifications to read: 
 
“1004.03 Coarse Aggregate for Hot-Mix Asphalt (HMA).  The aggregate shall be according to 
Article 1004.01 and the following. 
 

(a) Description.  The coarse aggregate for HMA shall be according to the following table. 
 

Use Mixture Aggregates Allowed 

Class A Seal or Cover Allowed Alone or in Combination 5/: 

Gravel 
Crushed Gravel 
Carbonate Crushed Stone 
Crystalline Crushed Stone 
Crushed Sandstone 
Crushed Slag (ACBF) 
Crushed Steel Slag 
Crushed Concrete 

HMA 
Low ESAL 

Stabilized 
Subbase or 
Shoulders 

Allowed Alone or in Combination 5/: 

Gravel 
Crushed Gravel 
Carbonate Crushed Stone 
Crystalline Crushed Stone 
Crushed Sandstone 
Crushed Slag (ACBF) 
Crushed Steel Slag1/  

Crushed Concrete 

HMA 
High ESAL 
Low ESAL 

Binder 
IL-19.0 
or IL-19.0L 
 
SMA Binder 

Allowed Alone or in Combination 5/ 6/: 

Crushed Gravel 
Carbonate Crushed Stone2/ 
Crystalline Crushed Stone 
Crushed Sandstone 
Crushed Slag (ACBF) 
Crushed Concrete3/ 

HMA 
High ESAL 
Low ESAL 

C Surface and  
Leveling Binder 
IL-9.5 or IL-9.5L 
 
SMA  
Ndesign 50 
Surface 

Allowed Alone or in Combination 5/: 

Crushed Gravel 
Carbonate Crushed Stone2/ 
Crystalline Crushed Stone 
Crushed Sandstone 
Crushed Slag (ACBF) 
Crushed Steel Slag4/  
Crushed Concrete3/ 
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Use Mixture Aggregates Allowed 

HMA 
High ESAL 

D Surface and 
Leveling Binder 
IL-9.5 
 
SMA 
Ndesign 50 
Surface 

Allowed Alone or in Combination 5/: 

Crushed Gravel 
Carbonate Crushed Stone (other than 
Limestone)2/ 
Crystalline Crushed Stone 
Crushed Sandstone 
Crushed Slag (ACBF) 
Crushed Steel Slag4/ 
Crushed Concrete3/ 
 

Other Combinations Allowed: 

Up to...  With... 

25% Limestone Dolomite 

50% Limestone Any Mixture D 
aggregate other 
than Dolomite 

75% Limestone Crushed Slag 
(ACBF) or Crushed 
Sandstone 

HMA 
High ESAL 

E Surface 
IL-9.5 
 
SMA 
Ndesign 80 
Surface 

Allowed Alone or in Combination 5/ 6/: 

 
Crystalline Crushed Stone  
Crushed Sandstone 
Crushed Slag (ACBF) 
Crushed Steel Slag 
 
No Limestone. 
 

Other Combinations Allowed: 

Up to... With... 

50% Dolomite2/ Any Mixture E 
aggregate 

75% Dolomite2/ Crushed Sandstone, 
Crushed Slag 
(ACBF), Crushed 
Steel Slag, or 
Crystalline Crushed 
Stone 
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Use Mixture Aggregates Allowed 

75% Crushed 
Gravel2/ or Crushed 
Concrete3/ 

Crushed Sandstone, 
Crystalline Crushed 
Stone, Crushed Slag 
(ACBF), or Crushed 
Steel Slag 

HMA 
High ESAL 

F Surface 
IL-9.5 
 
SMA 
Ndesign 80 
Surface 

Allowed Alone or in Combination 5/ 6/: 
 
Crystalline Crushed Stone 
Crushed Sandstone  
Crushed Slag (ACBF) 
Crushed Steel Slag 
No Limestone. 

Other Combinations Allowed:  

Up to... With... 

50% Crushed 
Gravel2/, Crushed 
Concrete3/, or 
Dolomite2/  

Crushed Sandstone, 
Crushed Slag 
(ACBF), Crushed 
Steel Slag, or 
Crystalline Crushed 
Stone 

 
1/ Crushed steel slag allowed in shoulder surface only. 
2/ Carbonate crushed stone (limestone) and/or crushed gravel shall not be used in SMA 

Ndesign 80.  In SMA Ndesign 50, carbonate crushed stone shall not be blended with any 
of the other aggregates allowed alone in Ndesign 50 SMA binder or Ndesign 50 SMA 
surface. 

3/ Crushed concrete will not be permitted in SMA mixes. 
4/ Crushed steel slag shall not be used as leveling binder. 
5/ When combinations of aggregates are used, the blend percent measurements shall be 

by volume.” 
6/ Combining different types of aggregate will not be permitted in SMA Ndesign 80.” 
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GROUND TIRE RUBBER (GTR) MODIFIED ASPHALT BINDER (D-1) 
Effective:  June 26, 2006 
Revised:  April 1, 2016 
 
Add the following to the end of article 1032.05 of the Standard Specifications: 

 
“(c) Ground Tire Rubber (GTR) Modified Asphalt Binder.  A quantity of 10.0 to 14.0 percent 
GTR (Note 1) shall be blended by dry unit weight with a PG 64-28 to make a GTR 70-28 or 
a PG 58-28 to make a GTR 64-28.  The base PG 64-28 and PG 58-28 asphalt binders shall 
meet the requirements of Article 1032.05(a).  Compatible polymers may be added during 
production. The GTR modified asphalt binder shall meet the requirements of the following 
table. 

 

Test 
Asphalt Grade 
GTR 70-28 

Asphalt Grade  
GTR 64-28 

Flash Point (C.O.C.), 
     AASHTO T 48, °F (°C), min. 

450 (232) 450 (232) 

Rotational Viscosity,  
    AASHTO T 316 @ 275 °F (135 °C), Poises, 

Pa∙s, max. 
30 (3) 30 (3) 

Softening Point,  
    AASHTO T 53, °F (°C),  min. 

135 (57) 130 (54) 

Elastic Recovery, 
  ASTM D 6084, Procedure A (sieve waived) 
  @ 77 °F, (25 °C), aged, ss, 
100 mm elongation, 5 cm/min., 
cut immediately, %, min.  

65 65 

 
Note 1. GTR shall be produced from processing automobile and/or light truck tires by the 
ambient grinding method.  GTR shall not exceed 1/16 in. (2 mm) in any dimension and shall 
contain no free metal particles or other materials.  A mineral powder (such as talc) meeting 
the requirements of AASHTO M 17 may be added, up to a maximum of four percent by weight 
of GTR to reduce sticking and caking of the GTR particles.  When tested in accordance with 
Illinois modified AASHTO T 27, a 50 g sample of the GTR shall conform to the following 
gradation requirements: 
 

Sieve Size Percent Passing 

No. 16 (1.18 mm) 100 

No. 30 (600 µm) 95 ± 5 

No. 50 (300 µm) > 20 
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Add the following to the end of Note 1. of article 1030.03 of the Standard Specifications: 
 
“A dedicated storage tank for the Ground Tire Rubber (GTR) modified asphalt binder shall 
be provided.  This tank must be capable of providing continuous mechanical mixing 
throughout by continuous agitation and recirculation of the asphalt binder to provide a uniform 
mixture.  The tank shall be heated and capable of maintaining the temperature of the asphalt 
binder at 300 °F to 350 °F (149 °C to 177 °C).  The asphalt binder metering systems of dryer 
drum plants shall be calibrated with the actual GTR modified asphalt binder material with an 
accuracy of ± 0.40 percent.” 
 
 

Revise 1030.02(c) of the Standard Specifications to read: 
 

“(c)   RAP Materials (Note 5) ………………………………………………..…..1031” 
 
 

Add the following note to 1030.02 of the Standard Specifications: 
 

Note 5. When using reclaimed asphalt pavement and/or reclaimed asphalt shingles, 
the maximum asphalt binder replacement percentage shall be according to the most 
recent special provision for recycled materials. 

 
 

RECLAIMED ASPHALT PAVEMENT AND RECLAIMED ASPHALT SHINGLES (D-1) 
Effective:  November 1, 2012 Revise:  January 1, 2018 
 
Revise Section 1031 of the Standard Specifications to read: 
 

“SECTION 1031.  RECLAIMED ASPHALT PAVEMENT AND RECLAIMED ASPHALT 
SHINGLES 

 
1031.01 Description.  Reclaimed asphalt pavement and reclaimed asphalt shingles shall be 

according to the following. 
 
(a) Reclaimed Asphalt Pavement (RAP).  RAP is the material resulting from cold milling or 

crushing an existing hot-mix asphalt (HMA) pavement.  RAP will be considered processed 
FRAP after completion of both crushing and screening to size.  The Contractor shall supply 
written documentation that the RAP originated from routes or airfields under federal, state, 
or local agency jurisdiction. 
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(b) Reclaimed Asphalt Shingles (RAS).  Reclaimed asphalt shingles (RAS).  RAS is from the 
processing and grinding of preconsumer or post-consumer shingles.  RAS shall be a clean 
and uniform material with a maximum of 0.5 percent unacceptable material, as defined in 
Central Bureau of Materials Policy Memorandum, “Reclaimed Asphalt Shingle (RAS) 
Sources”, by weight of RAS.  All RAS used shall come from a Central Bureau of Materials 
approved processing facility where it shall be ground and processed to 100 percent 
passing the 3/8 in. (9.5 mm) sieve and 90 percent passing the #4 (4.75 mm) sieve.  RAS 
shall meet the testing requirements specified herein.  In addition, RAS shall meet the 
following Type 1 or Type 2 requirements. 

 
(1) Type 1.  Type 1 RAS shall be processed, preconsumer asphalt shingles salvaged from 

the manufacture of residential asphalt roofing shingles. 
 
(2) Type 2.  Type 2 RAS shall be processed post-consumer shingles only, salvaged from 

residential, or four unit or less dwellings not subject to the National Emission Standards 
for Hazardous Air Pollutants (NESHAP). 

 
1031.02 Stockpiles.  RAP and RAS stockpiles shall be according to the following. 
 
(a) RAP Stockpiles.  The Contractor shall construct individual, sealed RAP stockpiles meeting 

one of the following definitions.  Additional processed RAP (FRAP) shall be stockpiled in 
a separate working pile, as designated in the QC Plan, and only added to the sealed 
stockpile when test results for the working pile are complete and are found to meet 
tolerances specified herein for the original sealed FRAP stockpile.  Stockpiles shall be 
sufficiently separated to prevent intermingling at the base.  All stockpiles (including 
unprocessed RAP and FRAP) shall be identified by signs indicating the type as listed 
below (i.e. “Non- Quality, FRAP -#4 or Type 2 RAS”, etc…). 
 
(1) Fractionated RAP (FRAP).  FRAP shall consist of RAP from Class I, HMA (High and 

Low ESAL) or equivalent mixtures.  The coarse aggregate in FRAP shall be crushed 
aggregate and may represent more than one aggregate type and/or quality, but shall 
be at least C quality.  All FRAP shall be processed prior to testing and sized into 
fractions with the separation occurring on or between the #4 (4.75 mm) and 1/2 in. 
(12.5 mm) sieves.  Agglomerations shall be minimized such that 100 percent of the 
RAP in the coarse fraction shall pass the maximum sieve size specified for the mix the 
FRAP will be used in. 

 
(2) Restricted FRAP (B quality) stockpiles shall consist of RAP from Class I, HMA (High 

ESAL), or HMA (High ESAL).  If approved by the Engineer, the aggregate from a 
maximum 3.0 in. (75 mm) single combined pass of surface/binder milling will be 
classified as B quality.  All millings from this application will be processed into FRAP 
as described previously. 
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(3) Conglomerate.  Conglomerate RAP stockpiles shall consist of RAP from Class I, HMA 
(High and Low ESAL) or equivalent mixtures.  The coarse aggregate in this RAP shall 
be crushed aggregate and may represent more than one aggregate type and/or 
quality, but shall be at least C quality.  This RAP may have an inconsistent gradation 
and/or asphalt binder content prior to processing.  All conglomerate RAP shall be 
processed (FRAP) prior to testing.  Conglomerate RAP stockpiles shall not contain 
steel slag or other expansive material as determined by the Department. 

 
(4) Conglomerate “D” Quality (DQ).  Conglomerate DQ RAP stockpiles shall consist of 

RAP from HMA shoulders, bituminous stabilized subbases or HMA (Low ESAL)/HMA 
(Low ESAL) IL-19.0L binder mixture.  The coarse aggregate in this RAP may be 
crushed or round but shall be at least D quality.  This RAP may have an inconsistent 
gradation and/or asphalt binder content.  Conglomerate DQ RAP stockpiles shall not 
contain steel slag or other expansive material as determined by the Department. 

 
(5) Non-Quality.  RAP stockpiles that do not meet the requirements of the stockpile 

categories listed above shall be classified as “Non-Quality”. 
 
RAP or FRAP containing contaminants, such as earth, brick, sand, concrete, sheet 
asphalt, bituminous surface treatment (i.e. chip seal), pavement fabric, joint sealants, plant 
cleanout etc., will be unacceptable unless the contaminants are removed to the 
satisfaction of the Engineer.  Sheet asphalt shall be stockpiled separately. 
 

(b) RAS Stockpiles. Type 1 and Type 2 RAS shall be stockpiled separately and shall be 
sufficiently separated to prevent intermingling at the base.  Each stockpile shall be signed 
indicating what type of RAS is present. 

 
However, a RAS source may submit a written request to the Department for approval to 
blend mechanically a specified ratio of Type 1 RAS with Type 2 RAS.  The source will not 
be permitted to change the ratio of the blend without the Department prior written approval.  
The Engineer’s written approval will be required, to mechanically blend RAS with any fine 
aggregate produced under the AGCS, up to an equal weight of RAS, to improve 
workability.  The fine aggregate shall be “B Quality” or better from an approved Aggregate 
Gradation Control System source.  The fine aggregate shall be one that is approved for 
use in the HMA mixture and accounted for in the mix design and during HMA production. 
 
Records identifying the shingle processing facility supplying the RAS, RAS type, and lot 
number shall be maintained by project contract number and kept for a minimum of 
three years. 
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1031.03 Testing.  FRAP and RAS testing shall be according to the following. 
 
(a) FRAP Testing.  When used in HMA, the FRAP shall be sampled and tested either during 

processing or after stockpiling. It shall also be sampled during HMA production. 
 
(1) During Stockpiling.  For testing during stockpiling, washed extraction samples shall be 

run at the minimum frequency of one sample per 500 tons (450 metric tons) for the 
first 2000 tons (1800 metric tons) and one sample per 2000 tons (1800 metric tons) 
thereafter.  A minimum of five tests shall be required for stockpiles less than 4000 tons 
(3600 metric tons). 

 
(2) Incoming Material. For testing as incoming material, washed extraction samples shall 

be run at a minimum frequency of one sample per 2000 tons (1800 metric tons) or 
once per week, whichever comes first. 

 
(3) After Stockpiling.  For testing after stockpiling, the Contractor shall submit a plan for 

approval to the District proposing a satisfactory method of sampling and testing the 
RAP/FRAP pile either in-situ or by restockpiling.  The sampling plan shall meet the 
minimum frequency required above and detail the procedure used to obtain 
representative samples throughout the pile for testing. 

 
Before extraction, each field sample of FRAP, shall be split to obtain two samples of test 
sample size.  One of the two test samples from the final split shall be labeled and stored 
for Department use.  The Contractor shall extract the other test sample according to 
Department procedure.  The Engineer reserves the right to test any sample (split or 
Department-taken) to verify Contractor test results. 

 
(b) RAS Testing.  RAS shall be sampled and tested during stockpiling according to Central 

Bureau of Materials Policy Memorandum, “Reclaimed Asphalt Shingle (RAS) Sources”.  
The Contractor shall also sample as incoming material at the HMA plant. 
 
(1) During Stockpiling.  Washed extraction and testing for unacceptable materials shall be 

run at the minimum frequency of one sample per 200 tons (180 metric tons) for the 
first 1000 tons (900 metric tons) and one sample per 1000 tons (900 metric tons) 
thereafter.  A minimum of five samples are required for stockpiles less than 1000 tons 
(900 metric tons).  Once a ≤ 1000 ton (900 metric ton), five-sample/test stockpile has 
been established it shall be sealed.  Additional incoming RAS shall be in a separate 
working pile as designated in the Quality Control plan and only added to the sealed 
stockpile when the test results of the working pile are complete and are found to meet 
the tolerances specified herein for the original sealed RAS stockpile. 

 
(2) Incoming Material.  For testing as incoming material at the HMA plant, washed 

extraction shall be run at the minimum frequency of one sample per 250 tons 
(227 metric tons).  A minimum of five samples are required for stockpiles less than 
1000 tons (900 metric tons).  The incoming material test results shall meet the 
tolerances specified herein. 
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The Contractor shall obtain and make available all test results from start of the initial 
stockpile sampled and tested at the shingle processing facility in accordance with the 
facility’s QC Plan. 
 
Before extraction, each field sample shall be split to obtain two samples of test sample 
size.  One of the two test samples from the final split shall be labeled and stored for 
Department use.  The Contractor shall extract the other test sample according to 
Department procedures.  The Engineer reserves the right to test any sample (split or 
Department-taken) to verify Contractor test results. 
 

1031.04 Evaluation of Tests.  Evaluation of test results shall be according to the following. 
 

(a) Evaluation of FRAP Test Results.  All test results shall be compiled to include asphalt 
binder content, gradation and, when applicable (for slag), Gmm.  A five test average of 
results from the original pile will be used in the mix designs.  Individual extraction test 
results run thereafter, shall be compared to the average used for the mix design, and will 
be accepted if within the tolerances listed below. 
 

Parameter FRAP 

No. 4 (4.75 mm) ± 6 % 

No. 8 (2.36 mm) ± 5 % 

No. 30 (600 µm) ± 5 % 

No. 200 (75 µm) ± 2.0 % 

Asphalt Binder ± 0.3 % 

Gmm ± 0.03 1/ 

 
1/ For stockpile with slag or steel slag present as determined in the current 

Manual of Test Procedures Appendix B 21, “Determination of Reclaimed 
Asphalt Pavement Aggregate Bulk Specific Gravity”. 

 
If any individual sieve and/or asphalt binder content tests are out of the above tolerances 
when compared to the average used for the mix design, the FRAP stockpile shall not be 
used in Hot-Mix Asphalt unless the FRAP representing those tests is removed from the 
stockpile.  All test data and acceptance ranges shall be sent to the District for evaluation. 
 
The Contractor shall maintain a representative moving average of five tests to be used for 
Hot-Mix Asphalt production. 
 
With the approval of the Engineer, the ignition oven may be substituted for extractions 
according to the ITP, “Calibration of the Ignition Oven for the Purpose of Characterizing 
Reclaimed Asphalt Pavement (RAP)” or Illinois Modified AASHTO T-164-11, Test Method 
A. 
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(b) Evaluation of RAS Test Results.  All of the test results, with the exception of percent 
unacceptable materials, shall be compiled and averaged for asphalt binder content and 
gradation.  A five test average of results from the original pile will be used in the mix 
designs.  Individual test results run thereafter, when compared to the average used for the 
mix design, will be accepted if within the tolerances listed below. 
 

Parameter RAS 
No. 8 (2.36 mm) ± 5 % 

No. 16 (1.18 mm) ± 5 % 
No. 30 (600 µm) ± 4 % 
No. 200 (75 µm) ± 2.5 % 

Asphalt Binder Content ± 2.0 % 
 
If any individual sieve and/or asphalt binder content tests are out of the above tolerances 
when compared to the average used for the mix design, the RAS shall not be used in Hot-
Mix Asphalt unless the RAS representing those tests is removed from the stockpile.  All 
test data and acceptance ranges shall be sent to the District for evaluation. 
 

(c) Quality Assurance by the Engineer.  The Engineer may witness the sampling and splitting 
conduct assurance tests on split samples taken by the Contractor for quality control testing 
a minimum of once a month. 
 
The overall testing frequency will be performed over the entire range of Contractor 
samples for asphalt binder content and gradation.  The Engineer may select any or all split 
samples for assurance testing.  The test results will be made available to the Contractor 
as soon as they become available. 
 
The Engineer will notify the Contractor of observed deficiencies. 
 
Differences between the Contractor’s and the Engineer’s split sample test results will be 
considered acceptable if within the following limits. 
 

Test Parameter Acceptable Limits of Precision 

% Passing:1/ FRAP RAS 

1/2 in. 5.0%  
No. 4 5.0%  
No. 8 3.0% 4.0% 
No. 30 2.0% 4.0% 
No. 200 2.2% 4.0% 
Asphalt Binder Content 0.3% 3.0% 
Gmm 0.030  

 
1/ Based on washed extraction. 
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In the event comparisons are outside the above acceptable limits of precision, the 
Engineer will immediately investigate. 
 

(d) Acceptance by the Engineer.  Acceptable of the material will be based on the validation of 
the Contractor’s quality control by the assurance process. 

 
1031.05 Quality Designation of Aggregate in RAP and FRAP. 
 
(a) RAP.  The aggregate quality of the RAP for homogeneous, conglomerate, and 

conglomerate “D” quality stockpiles shall be set by the lowest quality of coarse aggregate 
in the RAP stockpile and are designated as follows. 

 
(1) RAP from Class I, HMA (High ESAL), or (Low ESAL) IL-9.5L surface mixtures are 

designated as containing Class B quality coarse aggregate. 
 
(2) RAP from HMA (Low ESAL) IL-19.0L binder mixture is designated as Class D quality 

coarse aggregate. 
 
(3) RAP from Class I, HMA (High ESAL) binder mixtures, bituminous base course 

mixtures, and bituminous base course widening mixtures are designated as containing 
Class C quality coarse aggregate. 

 
(4) RAP from bituminous stabilized subbase and BAM shoulders are designated as 

containing Class D quality coarse aggregate. 
 

(b) FRAP.  If the Engineer has documentation of the quality of the FRAP aggregate, the 
Contractor shall use the assigned quality provided by the Engineer. 

 
If the quality is not known, the quality shall be determined as follows.  Fractionated RAP 
stockpiles containing plus #4 (4.75 mm) sieve coarse aggregate shall have a maximum 
tonnage of 5,000 tons (4,500 metric tons).  The Contractor shall obtain a representative 
sample witnessed by the Engineer.  The sample shall be a minimum of 50 lb (25 kg).  The 
sample shall be extracted according to Illinois Modified AASHTO T 164 by a consultant 
laboratory prequalified by the Department for the specified testing.  The consultant 
laboratory shall submit the test results along with the recovered aggregate to the District 
Office.  The cost for this testing shall be paid by the Contractor.  The District will forward 
the sample to the Central Bureau of Materials Aggregate Lab for MicroDeval Testing, 
according to ITP 327.  A maximum loss of 15.0 percent will be applied for all HMA 
applications. The fine aggregate portion of the fractionated RAP shall not be used in any 
HMA mixtures that require a minimum of “B” quality aggregate or better, until the coarse 
aggregate fraction has been determined to be acceptable thru a MicroDeval Testing. 
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1031.06 Use of FRAP and/or RAS in HMA.  The use of FRAP and/or RAS shall be the 
Contractor’s option when constructing HMA in all contracts. 

 
(a) FRAP.  The use of FRAP in HMA shall be as follows. 
 

(1) Coarse Aggregate Size (after extraction).  The coarse aggregate in all FRAP shall be 
equal to or less than the nominal maximum size requirement for the HMA mixture to 
be produced. 

 
(2) Steel Slag Stockpiles.  FRAP stockpiles containing steel slag or other expansive 

material, as determined by the Department, shall be homogeneous and will be 
approved for use in HMA (High ESAL and Low ESAL) mixtures regardless of lift or mix 
type. 

 
(3) Use in HMA Surface Mixtures (High and Low ESAL).  FRAP stockpiles for use in HMA 

surface mixtures (High and Low ESAL) shall have coarse aggregate that is Class B 
quality or better.  FRAP shall be considered equivalent to limestone for frictional 
considerations unless produced/screened to minus 3/8 inch. 

 
(4) Use in HMA Binder Mixtures (High and Low ESAL), HMA Base Course, and HMA 

Base Course Widening.  FRAP stockpiles for use in HMA binder mixtures (High and 
Low ESAL), HMA base course, and HMA base course widening shall be FRAP in 
which the coarse aggregate is Class C quality or better. 

 
(5) Use in Shoulders and Subbase.  FRAP stockpiles for use in HMA shoulders and 

stabilized subbase (HMA) shall be FRAP, Restricted FRAP, conglomerate, or 
conglomerate DQ. 

 
(b) RAS.  RAS meeting Type 1 or Type 2 requirements will be permitted in all HMA 

applications as specified herein. 
 

(c) FRAP and/or RAS Usage Limits. Type 1 or Type 2 RAS may be used alone or in 
conjunction with FRAP in HMA mixtures up to a maximum of 5.0 percent by weight of the 
total mix. 
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When FRAP is used alone or FRAP is used in conjunction with RAS, the percent of virgin 
asphalt binder replacement (ABR) shall not exceed the amounts indicated in the table 
below for a given N Design. 

 
Max Asphalt Binder Replacement for FRAP with RAS Combination 

 

HMA Mixtures 1/ 2/ 4/ Maximum % ABR  

Ndesign Binder/Leveling 
Binder  

Surface  Polymer 
Modified 3/ 

30L 50 40 30 
50 40 35 30 

70 40 30 30 
90 40 30  30 

4.75 mm N-50   40 
SMA N-80   30 

 
1/ For Low ESAL HMA shoulder and stabilized subbase, the percent 

asphalt binder replacement shall not exceed 50 % of the total asphalt 
binder in the mixture. 

 
2/ When the binder replacement exceeds 15 % for all mixes, except for 

SMA and IL-4.75, the high and low virgin asphalt binder grades shall 
each be reduced by one grade (i.e. 25 % binder replacement using a 
virgin asphalt binder grade of PG64-22 will be reduced to a PG58-28).  
When constructing full depth HMA and the ABR is less than 15 %, the 
required virgin asphalt binder grade shall be PG64-28. 

 
3/ When the ABR for SMA or IL-4.75 is 15 % or less, the required virgin 

asphalt binder shall be SBS PG76-22 and the elastic recovery shall be 
a minimum of 80.  When the ABR for SMA or IL-4.75 exceeds 15%, the 
virgin asphalt binder grade shall be SBS PG70-28 and the elastic 
recovery shall be a minimum of 80. 
 

4/ When FRAP or RAS is used alone, the maximum percent asphalt 
binder replacement designated on the table shall be reduced by 10 %. 

 
1031.07 HMA Mix Designs.  At the Contractor’s option, HMA mixtures may be constructed 

utilizing RAP/FRAP and/or RAS material meeting the detailed requirements specified herein. 
 
(a) FRAP and/or RAS.  FRAP and /or RAS mix designs shall be submitted for verification.  If 

additional FRAP or RAS stockpiles are tested and found to be within tolerance, as defined 
under “Evaluation of Tests” herein, and meet all requirements herein, the additional FRAP 
or RAS stockpiles may be used in the original design at the percent previously verified. 
 

(b) RAS.  Type 1 and Type 2 RAS are not interchangeable in a mix design.  
 
  



FAP Route 372(IL 171) 
Project NHPP-DXPY (816) 

Section 2018-016-RS&SW-1 
Cook County 

Contract No. 62G47 
 

111 

The RAP, FRAP and RAS stone specific gravities (Gsb) shall be according to the “Determination 
of Aggregate Bulk (Dry) Specific Gravity (Gsb) or Reclaimed Asphalt Pavement (RAP) and 
Reclaimed Asphalt Shingles (RAS)” procedure in the Department’s Manual of Test Procedures 
for Materials. 

 
1031.08 HMA Production. HMA production utilizing FRAP and/or RAS shall be as follows. 
 
To remove or reduce agglomerated material, a scalping screen, gator, crushing unit, or 

comparable sizing device approved by the Engineer shall be used in the RAS and FRAP feed 
system to remove or reduce oversized material.  . 

 
If during mix production, corrective actions fail to maintain FRAP, RAS or QC/QA test results 

within control tolerances or the requirements listed herein the Contractor shall cease production 
of the mixture containing FRAP or RAS and conduct an investigation that may require a new mix 
design. 

 
(a) RAS.  RAS shall be incorporated into the HMA mixture either by a separate weight 

depletion system or by using the RAP weigh belt.  Either feed system shall be interlocked 
with the aggregate feed or weigh system to maintain correct proportions for all rates of 
production and batch sizes.  The portion of RAS shall be controlled accurately to within 
± 0.5 percent of the amount of RAS utilized.  When using the weight depletion system, 
flow indicators or sensing devices shall be provided and interlocked with the plant controls 
such that the mixture production is halted when RAS flow is interrupted. 

 
(b) HMA Plant Requirements.  HMA plants utilizing FRAP and/or RAS shall be capable of 

automatically recording and printing the following information. 
 

(1) Dryer Drum Plants. 
 

a. Date, month, year, and time to the nearest minute for each print. 
 
b. HMA mix number assigned by the Department. 
 
c. Accumulated weight of dry aggregate (combined or individual) in tons (metric tons) 

to the nearest 0.1 ton (0.1 metric ton). 
 
d. Accumulated dry weight of RAS and FRAP in tons (metric tons) to the nearest 

0.1 ton (0.1 metric ton). 
 
e. Accumulated mineral filler in revolutions, tons (metric tons), etc. to the nearest 

0.1 unit. 
 
f. Accumulated asphalt binder in gallons (liters), tons (metric tons), etc. to the nearest 

0.1 unit. 
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g. Residual asphalt binder in the RAS and FRAP material as a percent of the total 
mix to the nearest 0.1 percent. 

 
h. Aggregate RAS and FRAP moisture compensators in percent as set on the control 

panel.  (Required when accumulated or individual aggregate and RAS and FRAP 
are printed in wet condition.) 

 
i. When producing mixtures with FRAP and/or RAS, a positive dust control system 

shall be utilized. 
 
j. Accumulated mixture tonnage. 
 
k. Dust Removed (accumulated to the nearest 0.1 ton (0.1 metric ton))  
 

(2) Batch Plants. 
a. Date, month, year, and time to the nearest minute for each print. 
 
b. HMA mix number assigned by the Department. 
 
c. Individual virgin aggregate hot bin batch weights to the nearest pound (kilogram). 
 
d. Mineral filler weight to the nearest pound (kilogram). 
 
f. RAS and FRAP weight to the nearest pound (kilogram). 
 
g. Virgin asphalt binder weight to the nearest pound (kilogram). 
 
h. Residual asphalt binder in the RAS and FRAP material as a percent of the total 

mix to the nearest 0.1 percent. 
 
The printouts shall be maintained in a file at the plant for a minimum of one year or as 
directed by the Engineer and shall be made available upon request.  The printing system 
will be inspected by the Engineer prior to production and verified at the beginning of each 
construction season thereafter. 

 
1031.09 RAP in Aggregate Surface Course and Aggregate Wedge Shoulders, Type B.  

The use of RAP or FRAP in aggregate surface course and aggregate shoulders shall be as 
follows. 

 
(a) Stockpiles and Testing.  RAP stockpiles may be any of those listed in Article 1031.02, 

except “Non-Quality” and “FRAP”.  The testing requirements of Article 1031.03 shall not 
apply. RAP used shall be according to the current Central Bureau of Materials Policy 
Memorandum, “Reclaimed Asphalt Pavement (RAP) for Aggregate Applications”. 
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(b) Gradation.  The RAP material shall meet the gradation requirements for CA 6 according 
to Article 1004.01(c), except the requirements for the minus No. 200 (75 µm) sieve shall 
not apply.  The sample for the RAP material shall be air dried to constant weight prior to 
being tested for gradation.” 

 
 
REMOVE AND REINSTALL BRICK PAVER 
 
This work shall include the removal and reinstallation of the existing brick paver sidewalk at 
locations impacted by the installation of new sidewalk curb ramps in accordance with the 
applicable portions of Section 424 of the Standard Specifications and as directed by the Engineer. 
Remove and Reinstall Brick Paver Sidewalk shall include the complete removal and storage of 
the existing pavers, reinstallation of brick pavers, leveling and jointing sand, and compacted 
aggregate base. Leveling sand shall be sound, sharp, washed natural sand or crushed 
stone complying with gradation requirements of ASTM C33 for fine aggregate. Sand for paver 
joints shall be fine, sharp, washed, natural sand or crushed stone with 100 percent passing 
No.16 sieve and no more than 10 percent passing No. 200 sieve. 
 
Basis of Payment: The work to remove and reinstall the existing brick paver sidewalk to the 
elevations as determined by the Engineer shall be paid for at the contract unit price per square 
feet for REMOVE AND REINSTALL BRICK PAVER which price shall include all necessary labor, 
material and equipment necessary to complete the work. Earth Excavation shall be paid 
for separately. 
 
 
ADJUSTMENTS AND RECONSTRUCTIONS 
Effective:  March 15, 2011 
 
Revise the first paragraph of Article 602.04 to read: 
 

“602.04  Concrete.  Cast-in-place concrete for structures shall be constructed of Class SI 
concrete according to the applicable portions of Section 503.  Cast-in-place concrete for 
pavement patching around adjustments and reconstructions shall be constructed of Class PP-1 
concrete, unless otherwise noted in the plans, according to the applicable portions of Section 
1020.” 
 
Revise the third, fourth and fifth sentences of the second paragraph of Article 602.11(c) to read: 
 
“Castings shall be set to the finished pavement elevation so that no subsequent adjustment will 
be necessary, and the space around the casting shall be filled with Class PP-1 concrete, unless 
otherwise noted in the plans, to the elevation of the surface of the base course or binder course.  
HMA surface or binder course material shall not be allowed.  The pavement may be opened to 
traffic according to Article 701.17(e)(3)b.” 
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Revise Article 603.05 to read: 
 

“603.05  Replacement of Existing Flexible Pavement.  After the castings have been 
adjusted, the surrounding space shall be filled with Class PP-1 concrete, unless otherwise noted 
in the plans, to the elevation of the surface of the base course or binder course.  HMA surface or 
binder course material shall not be allowed.  The pavement may be opened to traffic according to 
Article 701.17(e)(3)b.” 
 
Revise Article 603.06 to read: 
 

“603.06  Replacement of Existing Rigid Pavement.  After the castings have been adjusted, 
the pavement and HMA that was removed, shall be replaced with Class PP-1 concrete, unless 
otherwise noted in the plans, not less than 9 in. (225 mm) thick.  The pavement may be opened 
to traffic according to Article 701.17(e)(3)b. 

 
The surface of the Class PP concrete shall be constructed flush with the adjacent surface.” 
 
Revise the first sentence of Article 603.07 to read: 
 

“603.07  Protection Under Traffic.  After the casting has been adjusted and the Class PP 
concrete has been placed, the work shall be protected by a barricade and two lights according to 
Article 701.17(e)(3)b.” 
 
 
DRAINAGE AND INLET PROTECTION UNDER TRAFFIC (DISTRICT 1) 
Effective:  April 1, 2011 Revised:  April 2, 2011 
 
Add the following to Article 603.02 of the Standard Specifications: 
 

“ (i) Temporary Hot-Mix Asphalt (HMA) Ramp (Note 1) ………………………………. ....... 1030 
(j) Temporary Rubber Ramps (Note 2) 

 
Note 1. The HMA shall have maximum aggregate size of 3/8 in. (95 mm). 
 
Note 2. The rubber material shall be according to the following. 

 

Property Test Method Requirement 

Durometer Hardness, Shore A ASTM D 2240 75 ±15 
Tensile Strength, psi (kPa) ASTM D 412 300 (2000) min 
Elongation, percent ASTM D 412 90 min 
Specific Gravity ASTM D 792 1.0 - 1.3 

Brittleness, °F (°C) ASTM D 746 -40 (-40)” 
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Revise Article 603.07 of the Standard Specifications to read: 
 

“603.07 Protection Under Traffic.  After the casting has been adjusted and the Class PP 
concrete has been placed, the work shall be protected by a barricade and two lights according to 
Article 701.17(e)(3)b. 

 
When castings are under traffic before the final surfacing operation has been started, properly 

sized temporary ramps shall be placed around the drainage and/or utility castings according to 
the following methods.  
 

(a) Temporary Asphalt Ramps.  Temporary hot-mix asphalt ramps shall be placed around 
the casting, flush with its surface and decreasing to a featheredge in a distance of 2 ft 
(600 mm) around the entire surface of the casting.  
 

(b) Temporary Rubber Ramps.  Temporary rubber ramps shall only be used on roadways 
with permanent posted speeds of 40 mph or less and when the height of the casting 
to be protected meets the proper sizing requirements for the rubber ramps as shown 
below. 
 

 

Dimension Requirement 

Inside Opening Outside dimensions of casting + 1 in. (25 mm) 
Thickness at inside 
edge 

Height of casting  ± 1/4 in. (6 mm) 

Thickness at 
outside edge 

1/4 in. (6 mm) max. 

Width, measured 
from inside opening 
to outside edge 

8 1/2 in. (215 mm) min 

 
Placement shall be according to the manufacturer’s specifications. 
 
Temporary ramps for castings shall remain in place until surfacing operations are undertaken 

within the immediate area of the structure.  Prior to placing the surface course, the temporary 
ramp shall be removed.  Excess material shall be disposed of according to Article 202.03.” 
 
  



FAP Route 372(IL 171) 
Project NHPP-DXPY (816) 

Section 2018-016-RS&SW-1 
Cook County 

Contract No. 62G47 
 

116 

 
CLEANING EXISTING DRAINAGE STRUCTURES 
Effective:  September 30, 1985 Revised:   December 1, 2011 
 
All existing storm sewers, pipe culverts, manholes, catch basins and inlets shall be considered as 
drainage structures insofar as the interpretation of this Special Provision is concerned. When 
specified for payment, the location of drainage structures to be cleaned will be shown on the plans. 
 
All existing drainage structures which are to be adjusted or reconstructed shall be cleaned 
according to Article 602.15 of the Standard Specifications.  This work will be paid for according to 
accordance with Article 602.16 of the Standard Specifications. 
 
All other existing drainage structures which are specified to be cleaned on the plans will be 
cleaned according to Article 602.15 of the Standard Specifications. 
 
Basis of Payment.  This work will be paid for at the contract unit price each for DRAINAGE 
STRUCTURES TO BE CLEANED, and at the contract unit price per foot (meter) for STORM 
SEWERS TO BE CLEANED, of the diameter specified. 
 
CONSTRUCTION LAYOUT SPECIAL FOR RESURFACING WITH ADA AND STAND ALONE 
ADA (D-1) 
Effective:  January 1, 2017 Revised:  April 17, 2017 
 
Description. This work shall consist of furnishing and placing construction layout stakes for the 
construction of ADA Ramps shown in the plans.  The Contractor shall furnish and place stakes 
marking the locations and elevations of points indicated in the plans for ADA Ramp Construction. 
 
The Contractor shall locate all reference points as shown on the plans and listed herein.  Any 
additional control points required will be identified in the field by the Contractor and all field notes 
will be kept in the office of the Resident Engineer. 
 
The Contractor shall provide field forces, equipment, and material to set all additional stakes for 
this project, which are needed to establish offset stakes, reference points, and any other 
horizontal and vertical controls necessary to secure a correct layout for the work. 
 
Layout stakes shall be set to assure conformance to the ADA Ramp design shown on the plans 
and shall meet the approval of the Engineer. 
 
The Contractor shall be responsible for having the finished work conform to the lines, grades, 
elevations, and dimensions called for in the plans.  Any inspection or checking of the Contractor’s 
layout by the Engineer and the acceptance of all or any part of it shall not relieve the Contractor 
of his/her responsibility to secure the proper dimensions, grades, and elevations of the work.  The 
Contractor shall exercise care in the preservation of stakes and bench marks and shall have them 
reset when any are damaged, lost, displaced, removed or otherwise obliterated.   
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Responsibility of the Department. 
 
The Department will make random checks of the Contractor’s staking to determine if the work is 
in conformance with the plans.  When the Contractor’s work will tie into work that is being or will 
be done by others, checks will be made to determine if the work is in conformance with the 
proposed overall grade and horizontal alignment. 
 
Where the Contractor, in setting construction stakes, discovers discrepancies, the Department 
will check to determine their nature and make whatever revisions are necessary to the plans.  Any 
additional restaking required by the Engineer will be the responsibility of the Contractor.  The 
additional restaking done by the Contractor will be paid for according to Article 109.04 of the 
Standard Specifications. 
 
The Department will be responsible for the accuracy of the initial reference points shown in the 
plans. 
 
It is not the responsibility of the Department, except as provided herein, to check the correctness 
of the Contractor’s stakes.  Any apparent errors will be immediately called to the Contractor’s 
attention and the Contractor will be required to make the necessary correction before the stakes 
are used for construction purposes.  The Contractor shall provide the Engineer a copy of any field 
notes and layout diagrams produced during the course of the project. 
  
Responsibility of the Contractor. 
 
The Contractor shall establish from the given survey points and contract plan information, all the 
control points or reference points necessary to layout the ADA Ramp elements.  The Contractor 
shall furnish and place the layout stakes.  The Contractor shall notify the Engineer when the 
stakes are complete and available for review and approval by the Engineer at least 3 working 
days in advance of the actual construction. 
 
Field notes shall be kept in standard survey field notebooks and those books shall become the 
property of the Department at the completion of the project.  All notes shall be neat, orderly, and 
in accepted form. 
 
Measurement and Payment. This work will be paid for at the contract lump sum price for 
CONSTRUCTION LAYOUT (SPECIAL). 

 
 
TRAFFIC CONTROL PLAN 
Effective:  September 30, 1985 Revised:  January 1, 2007 
 
Traffic Control shall be according to the applicable sections of the Standard Specifications, the 
Supplemental Specifications, the "Illinois Manual on Uniform Traffic Control Devices for Streets 
and Highways", any special details and Highway Standards contained in the plans, and the 
Special Provisions contained herein. 
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Special attention is called to Article 107.09 of the Standard Specifications and the following 
Highway Standards, Details, Quality Standard for Work Zone Traffic Control Devices, Recurring 
Special Provisions and Special Provisions contained herein, relating to traffic control. 
 
The Contractor shall contact the District One Bureau of Traffic at least 72 hours in advance of 
beginning work. 
 
STANDARDS:  
 
701101, 701427, 701601, 701602, 701606, 701611, 701701, 701801, 701901 
 
DETAILS:  
 
Traffic Control and Protection for Side Roads, Intersections, and Driveways (TC-10) 
Typical Applications – Raised Reflective Pavement Markers (Snow-Plow Resistant)  (TC-11) 
District One Typical Pavement Markings (TC-13) 
Traffic Control and Protection at Turn Bays (to remain open to traffic) (TC-14) 
Short Term Pavement Marking Letters and Symbols (TC-16) 
Arterial Road Information Signing (TC-22) 
Driveway Entrance Signing (TC-26) 
 
SPECIAL PROVISIONS:  
 
Maintenance of Roadways 
Public Convenience and Safety (D-1) 
Traffic Control at At-Grade RR Crossing 
Temporary Information Signing 
Equipment Parking and Storage (BDE) 
Lights on Barricades (BDE) 
Pavement Marking Removal (BDE) 
Temporary Pavement Marking (BDE) 
Traffic Control Devices – Cones (BDE) 
Pavement and Shoulder Resurfacing (Recurring SP CS #14) 
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TRAFFIC CONTROL AT AT-GRADE RR CROSSINGS 
 
When a grade crossing exists either within or in the vicinity of a temporary traffic control zone, 
lane restrictions, flagging or other operations shall not be performed in a manner that would cause 
highway vehicles to stop on the railroad or LRT tracks, unless a flagger or uniformed law 
enforcement officer is provided at the grade crossing to minimize the possibility of highway 
vehicles stopping on the tracks, even if automatic warning devices are in place.  If the queuing of 
vehicles across active rail tracks cannot be avoided, a uniformed law enforcement officer or 
flagger shall be provided at the grade crossing to prevent vehicles from stopping within the grade 
crossing (defined as being 15 feet on either side of the closest and farthest rail), even if automatic 
warning devices are in place. A “DO NOT STOP ON TRACKS” sign shall be used on all 
approaches to a grade crossing. When used, a BE PREPARED TO STOP sign should be located 
before the Flagger symbol sign.  Cost included in “Traffic Control and Protection (Special). 
 
TEMPORARY INFORMATION SIGNING 
Effective: November 13, 1996 
Revised: January 2, 2007 
 
Description. 
This work shall consist of furnishing, installing, maintaining, relocating for various states of 
construction and eventually removing temporary informational signs.  Included in this item may 
be ground mount signs, skid mount signs, truss mount signs, bridge mount signs, and overlay 
sign panels which cover portions of existing signs. 
 
Materials. 
Materials shall be according to the following Articles of Section 1000 - Materials: 
 

 Item Article/Section 
a.) Sign Base (Notes 1 & 2) 1090 
b.) Sign Face ( Note 3) 1091 
c.) Sign Legends 1092 
d.) Sign Supports 1093 
e.) Overlay Panels (Note 4) 1090.02 

 
Note 1. The Contractor may use 5/8 inch (16 mm) instead of 3/4 inch (19 mm) thick 

plywood. 
Note 2. Type A sheeting can be used on the plywood base. 
Note 3. All sign faces shall be Type A except all orange signs shall meet the 

requirements of Article 1106.01. 
Note 4. The overlay panels shall be 0.08 inch (2 mm) thick. 

 
GENERAL CONSTRUCTION REQUIRMENTS 

Installation. 
The sign sizes and legend sizes shall be verified by the Contractor prior to fabrication. 
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Signs which are placed along the roadway and/or within the construction zone shall be installed 
according to the requirements of Article 701.14 and Article 720.04.  The signs shall be 7 ft (2.1 
m) above the near edge of the pavement and shall be a minimum of 2 ft (600 mm) beyond the 
edge of the paved shoulder.  A minimum of two (2) posts shall be used. 
 
The attachment of temporary signs to existing sign structures or sign panels shall be approved 
by the Engineer.  Any damage to the existing signs due to the Contractor's operations shall be 
repaired or signs replaced, as determined by the Engineer, at the Contractor's expense. 
 
Signs which are placed on overhead bridge structures shall be fastened to the handrail with 
stainless steel bands.  These signs shall rest on the concrete parapet where possible.  The 
Contractor shall furnish mounting details for approval by the Engineer. 
 
Method Of Measurement. 
This work shall be measured for payment in square feet (square meters) edge to edge 
(horizontally and vertically). 
 
All hardware, posts or skids, supports, bases for ground mounted signs, connections, which are 
required for mounting these signs will be included as part of this pay item. 
 
Basis Of Payment. 
This work shall be paid for at the contract unit price per square foot (square meter) for 
TEMPORARY INFORMATION SIGNING. 
 
 
DETECTOR LOOP REPLACEMENT AND/OR INSTALLATION (ROADWAY GRINDING, 
RESURFACING, & PATCHING OPERATIONS) 
Effective: January 1, 1985 
Revised: January 5, 2016 
886.02TS 
 
The following Traffic Signal Special Provisions and the “District 1 Standard Traffic Signal Design 
Details” supplement the requirements of the State of Illinois “Standard Specifications for Road 
and Bridge Construction” Sections 810, 886, 1079 and 1088. 
 
The intent of this Special Provision is to prescribe the materials and construction methods 
commonly used to replace traffic signal detector loops and replace magnetic signal detectors with 
detector loops during roadway resurfacing, grinding and patching operations.  Loop detector 
replacement will not require the transfer of traffic signal maintenance from the District Electrical 
Maintenance Contractor to this contract’s electrical contractor.  Replacement of magnetic detector 
will require wiring revisions inside the control cabinet and therefore the transfer of maintenance 
will be required.  All material furnished shall be new.  The locations and the details of all 
installations shall be as indicated on the Plans or as directed by the Engineer. 
 
The work to be provided under this contract consists of furnishing and installing all traffic signal 
work as specified on the Plans and as specified herein in a manner acceptable and approved by 
the Engineer. 
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Notification of Intent to Work.  
Contracts such as pavement grinding or patching which result in the destruction of traffic signal 
detection require a notification of intent to work and an inspection.  A minimum of seven (7) 
working days prior to the detection removal, the Contractor shall notify the: 
 

• Traffic Signal Maintenance and Operations Engineer at (847)705-4424 
• IDOT Electrical Maintenance Contractor at (773) 287-7600 

 
at which time arrangements will be made to adjust the traffic controller timing to compensate for 
the absence of detection. 
 
Failure to provide proper notification may require the District’s Electrical Maintenance Contractor 
to be called to investigate complaints of inadequate traffic signal timing.  All costs associated with 
these expenses will be paid for by the Contractor at no additional expense to the Department 
according to Section 109 of the “Standard Specifications.” 
 
Acceptance of Material. 
The Contractor shall provide: 

1. All material approval requests shall be submitted a minimum of seven (7) days prior 
to the delivery of equipment to the job site, or within 30 consecutive calendar days 
after the contract is awarded, or within 15 consecutive calendar days after the 
preconstruction meeting, whichever is first. 

2. Four (4) copies of a letter listing the vendor’s name and model numbers of the 
proposed equipment shall be supplied.  The letter will be reviewed by the Traffic 
Design Engineer to determine whether the equipment to be used is approved.  The 
letters will be stamped as approved or not approved accordingly and returned to the 
Contractor. 

3. One (1) copy of material catalog cuts. 
4. The contract number, permit number or intersection location must be on each sheet 

of the letter and material catalog cuts as required in items 2 and 3. 
 
Inspection of Construction. 
When the road is open to traffic, except as otherwise provided in Section 801 and 850 of the 
Standard Specifications, the Contractor must request a turn-on and inspection of the completed 
detector loop installation at each separate location.  This request must be made to the Traffic 
Signal Maintenance and Operations Engineer at (847)705-4424 a minimum of seven (7) working 
days prior to the time of the requested inspection. 
 
Acceptance of the traffic signal equipment by the Department shall be based upon inspection 
results at the traffic signal “turn on.”  If approved, traffic signal acceptance shall be verbal at the 
“turn on” inspection followed by written correspondence from the Engineer.  If this work is not 
completed in time, the Department reserves the right to have the work completed by others at the 
Contractor’s expense. 
 
All cost of work and materials required to comply with the above requirements shall be included 
in the pay item bid price, under which the subject materials and signal equipment are paid, and 
no additional compensation will be allowed.  Materials and signal equipment not complying with 
the above requirements will be subject to removal and disposal at the Contractor's expense. 
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Restoration of Work Area. 
Restoration of the traffic signal work area due to the detector loop installation and/or replacement 
shall be included in the cost of this item.  All roadway surfaces such as shoulders, medians, 
sidewalks, pavement shall be replaced as shown in the plans or in kind.  All damage to mowed 
lawns shall be replaced with an approved sod, and all damage to unmowed fields shall be seeded. 
 
Removal, Disposal and Salvage of Existing Traffic Signal Equipment. 
The removal, disposal, and salvage of existing traffic signal equipment shall be included in the 
cost of this item.  All material and equipment removed shall become the property of the Contractor 
and disposed of by the Contractor outside the State’s right-of-way.  No additional compensation 
shall be provided to the Contractor for removal, disposal or salvage expense for the work in this 
contract. 
 
DETECTOR LOOP REPLACEMENT.  
This work shall consist of replacing existing detector loops which are destroyed during grinding, 
resurfacing, or patching operations. 
 
If damage to the detector loop is unavoidable, replacement of the existing detection system will 
be necessary.  This work shall be completed by an approved Electrical Contractor as directed by 
the Engineer. 
 
Replacement of the loops shall be accomplished in the following manner:  The Engineer shall 
mark the location of the replacement loops.  The Traffic Signal Maintenance and Operations 
Engineer shall be called to approve loop locations prior to the cutting of the pavement.  The 
Contractor may reuse the existing coilable non-metallic conduit (CNC) located between the 
existing handhole and the pavement if it hasn’t been damaged.  CNC meeting the requirements 
of NEC Article 353 shall be used for detector loop raceways to the handholes. All burrs shall be 
removed from the edges of the existing conduit which could cause damage to the new detector 
loop during installation.  If the existing conduit is damaged beyond repair, if it cannot be located, 
or if additional conduits are required for each proposed loop; the Contractor shall be required to 
drill through the existing pavement into the appropriate handhole, and install 1” (25 mm) CNC.  
This work and the required materials shall not be paid for separately but shall be included in the 
pay item Detector Loop Replacement.  Once suitable CNC raceways is established, the loop may 
be cut, installed, sealed and spliced to the twisted-shielded lead-in cable in the handhole. 
All loops installed in new asphalt pavement shall be installed in the binder course and not in the 
surface course.  The edge of pavement or the curb shall be cut with a 1/4” (6.3 mm) deep x 4” 
(100 mm) saw-cut to mark location of each loop lead-in. 
 
A minimum of seven (7) working days prior to the Contractor cutting loops, the Contractor shall 
have the proposed loop locations marked and contact the Traffic Signal Maintenance and 
Operations Engineer (847)705-4424 to inspect and approve the layout. 
 
Loop detectors shall be installed according to the requirements of the “District 1 Standard Traffic 
Signal Design Details.”  Saw-cuts from the loop to the edge of pavement shall be made 
perpendicular to the edge of pavement when possible in order to minimize the length of the saw-
cut unless directed otherwise by the Engineer or as shown on the plan. 
 
The detector loop cable insulation shall be labeled with the cable specifications. 
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Each loop detector lead-in wire shall be labeled in the handhole using a water proof tag, from an 
approved vendor, secured to each wire with nylon ties. The lead-in wire, including all necessary 
connections for proper operation, from the edge of pavement to the handhole, shall be included 
in the detector loop pay item. 
 
Loop sealant shall be a two-component thixotropic chemically cured polyurethane.  The sealant 
shall be installed 1/8” (3 mm) below the pavement surface.  If installed above the surface the 
excess shall be removed immediately. 
 
Round loop(s) 6 ft (1.8 m) diameter may be substituted for 6 ft (1.8 m) by 6 ft (1.8 m) square 
loop(s) and shall be paid for as 24 feet (7.2 m) of detector loop. 
 
Resistance to ground shall be a minimum of 100 mega-ohms under any conditions of weather or 
moisture.  Inductance shall be more than 50 and less than 700 microhenries.  Quality readings 
shall be more than 5.  
 
Heat shrink splices shall be used according to the “District 1 Standard Traffic Signal Design 
Details.” 
 
Detector loop replacement shall be measured along the sawed slot in the pavement containing 
the loop cable up to the edge of pavement, rather than the actual length of the wire in the slot.   
Drilling handholes, sawing the pavement, furnishing and installing CNC to the appropriate 
handhole, cable splicing to provide a fully operable detector loop, testing and all trench and backfill 
shall be included in this item. 
 
Basis of Payment.   
Detector Loop Replacement shall be paid for at the contract unit price per foot (meter) of 
DETECTOR LOOP REPLACEMENT. 
 
MAGNETIC DETECTOR REMOVAL AND DETECTOR LOOP INSTALLATION.   
This work shall consist of the removal of existing magnetic detectors, magnetic detector lead-in 
cable and magnetic detection amplifiers and related control equipment wiring, installation of 
detector lead-in cable, detector loops, detector amplifiers and related equipment wiring.  The 
detector loop, cable, and amplifier shall be installed according to the applicable portions of the 
“Standard Specifications” and the applicable portions of the Special Provision for “Detector Loop 
Replacement.”  All drilling of handholes, furnishing and installing CNC, cable splicing, trench and 
backfill, removal of equipment, and removing cable from conduit shall be included in this item. 
 
Basis of Payment.   
Magnetic Detector Removal and Detector Loop Installation shall be paid for at the contract unit 
price per foot (meter) for DETECTOR LOOP, TYPE I, per each for INDUCTIVE LOOP 
DETECTOR, and foot (meter) for ELECTRIC CABLE IN CONDUIT, LEAD-IN, NO. 14  1 PAIR.   
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MAINTENANCE OF EXISTING TRAFFIC SIGNAL AND FLASHING BEACON INSTALLATION 
Effective: May 22, 2002 Revised: July 1, 2015 
 
General. 

1. Full maintenance responsibility shall start as soon as the Contractor begins any physical 
work on the Contract or any portion thereof. If Contract work is started prior to a traffic 
signal inspection, maintenance of the traffic signal installation(s) will be transferred to the 
Contractor without an inspection.  

 
2. The Contractor shall have electricians with IMSA Level II certification on staff to provide 

signal maintenance.  A copy of the certification shall be immediately available upon 
request of the Engineer. 

 
3. This item shall include maintenance of all traffic signal equipment and other connected 

and related equipment such as flashing beacons, emergency vehicle pre-emption 
equipment, master controllers, uninterruptable power supply (UPS and batteries), PTZ 
cameras, vehicle detection, handholes, lighted signs, telephone service installations, 
communication cables, conduits to adjacent intersections, and other traffic signal 
equipment.   

 
4. Regional transit, County and other agencies may also have equipment connected to 

existing traffic signal or peripheral equipment such as PTZ cameras, switches, transit 
signal priority (TSP and BRT) servers, radios and other devices that shall be included with 
traffic signal maintenance at no additional cost to the contract.   

 
5. Maintenance shall not include Automatic Traffic Enforcement equipment, such as Red 

Light Enforcement cameras, detectors, or peripheral equipment.  This equipment is 
operated and maintained by the local municipality and should be de-activated while on 
contractor maintenance. 

 
6. The energy charges for the operation of the traffic signal installation shall be paid for by 

the Contractor.   
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Maintenance. 
1. The Contractor shall check all controllers every two (2) weeks, which will include visually 

inspecting all timing intervals, relays, detectors, and pre-emption equipment to ensure that 
they are functioning properly.  The Contractor shall check signal system communications 
and phone lines to assure proper operation. This item includes, as routine maintenance, 
all portions of emergency vehicle pre-emption equipment.  The Contractor shall maintain 
in stock at all times a sufficient amount of materials and equipment to provide effective 
temporary and permanent repairs. Prior to the traffic signal maintenance transfer, the 
contractor shall supply a detailed maintenance schedule that includes dates, locations, 
names of electricians providing the required checks and inspections along with any other 
information requested by the Engineer. 

 
2. The Contractor is advised that the existing and/or span wire traffic signal installation must 

remain in operation during all construction stages, except for the most essential down 
time.  Any shutdown of the traffic signal installation, which exceeds fifteen (15) minutes, 
must have prior approval of the Engineer.  Approval to shut down the traffic signal 
installation will only be granted during the period extending from 10:00 a.m. to 3:00 p.m. 
on weekdays.  Shutdowns shall not be allowed during inclement weather or holiday 
periods. 

 
3. The Contractor shall provide immediate corrective action when any part or parts of the 

system fail to function properly.  Two far side heads facing each approach shall be 
considered the minimum acceptable signal operation pending permanent repairs.  When 
repairs at a signalized intersection require that the controller be disconnected or otherwise 
removed from normal operation, and power is available, the Contractor shall place the 
traffic signal installation on flashing operation.  The signals shall flash RED for all directions 
unless a different indication has been specified by the Engineer.  The Contractor shall be 
required to place stop signs (R1-1-36) at each approach of the intersection as a temporary 
means of regulating traffic.  When the signals operate in flash, the Contractor shall furnish 
and equip all their vehicles assigned to the maintenance of traffic signal installations with 
a sufficient number of stop signs as specified herein.  The Contractor shall maintain a 
sufficient number of spare stop signs in stock at all times to replace stop signs which may 
be damaged or stolen. 

 
4. The Contractor shall provide the Engineer with 2 (two) 24 hour telephone numbers for the 

maintenance of the traffic signal installation and for emergency calls by the Engineer. 
 

5. Traffic signal equipment which is lost or not returned to the Department for any reason 
shall be replaced with new equipment meeting the requirements of the Standard 
Specifications and these special provisions. 
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6. The Contractor shall respond to all emergency calls from the Department or others within 
one (1) hour after notification and provide immediate corrective action.  When equipment 
has been damaged or becomes faulty beyond repair, the Contractor shall replace it with 
new and identical equipment. The cost of furnishing and installing the replaced equipment 
shall be borne by the Contractor at no additional charge to the contract. The Contractor 
may institute action to recover damages from a responsible third party. If at any time the 
Contractor fails to perform all work as specified herein to keep the traffic signal installation 
in proper operating condition or if the Engineer cannot contact the Contractor's designated 
personnel, the Engineer shall have the State's Electrical Maintenance Contractor perform 
the maintenance work.  The Contractor shall be responsible for all of the State’s Electrical 
Maintenance Contractor’s costs and liquidated damages of $1000 per day per occurrence.  
The State's Electrical Maintenance Contractor shall bill the Contractor for the total cost of 
the work. The Contractor shall pay this bill within thirty (30) days of the date of receipt of 
the invoice or the cost of such work will be deducted from the amount due the Contractor.  
The Contractor shall allow the Electrical Maintenance Contractor to make reviews of the 
Existing Traffic Signal Installation that has been transferred to the Contractor for 
Maintenance.  

 
7. Any proposed activity in the vicinity of a highway-rail grade crossing must adhere to the 

guidelines set forth in the current edition of the Manual on Uniform Traffic Control Devices 
(MUTCD) regarding work in temporary traffic control zones in the vicinity of highway-rail 
grade crossings which states that lane restrictions, flagging, or other operations shall not 
create conditions where vehicles can be queued across the railroad tracks. If the queuing 
of vehicles across the tracks cannot be avoided, a uniformed law enforcement officer or 
flagger shall be provided at the crossing to prevent vehicles from stopping on the tracks, 
even if automatic warning devices are in place. 

 
8. Equipment included in this item that is damaged or not operating properly from any cause 

shall be replaced with new equipment meeting current District One traffic signal 
specifications and provided by the Contractor at no additional cost to the Contract and/or 
owner of the traffic signal system, all as approved by the Engineer.  Final replacement of 
damaged equipment must meet the approval of the Engineer prior to or at the time of final 
inspection otherwise the traffic signal installation will not be accepted.  Cable splices 
outside the controller cabinet shall not be allowed.   

 
9. Automatic Traffic Enforcement equipment, such as Red Light Enforcement cameras, 

detectors, and peripheral equipment, damaged or not operating properly from any cause, 
shall be the responsibility of the municipality or the Automatic Traffic Enforcement 
Company per Permit agreement. 
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10. The Contractor shall be responsible to clear snow, ice, dirt, debris or other condition that 

obstructs visibility of any traffic signal display or access to traffic signal equipment. 
 

The Contractor shall maintain the traffic signal in normal operation during short or long term 
loss of utility or battery back-up power at critical locations designated by the Engineer.  Critical 
locations may include traffic signals interconnected to railroad warning devices, expressway 
ramps, intersection with an SRA route, critical corridors or other locations identified by the 
Engineer.  Temporary power to the traffic signal must meet applicable NEC and OSHA 
guidelines and may include portable generators and/or replacement batteries.  Temporary 
power to critical  locations shall not be paid for separately but shall be included in the contract. 
 
11. Temporary replacement of damaged or knockdown of a mast arm pole assembly shall 

require construction of a full or partial span wire signal installation or other method 
approved by the Engineer to assure signal heads are located overhead and over 
traveled pavement.  Temporary replacement of mast arm mount signals with post mount 
signals will not be permitted. 

 
Basis of Payment. 
This work will be paid for at the contract unit price per each for MAINTENANCE OF EXISTING 
TRAFFIC SIGNAL INSTALLATION.  Each intersection will be paid for separately. Maintenance 
of a standalone and or not connected flashing beacon shall be paid for at the contract unit price 
for MAINTENANCE OF EXISITNG FLASHING BEACON INSTALLATION. Each flashing beacon 
will be paid for separately.  
 
 
HANDHOLES 
Effective: January 01, 2002 Revised: July 1, 2018 
 
Description. 
Add the following to Section 814 of the Standard Specifications: 
 
All conduits shall enter the handhole at a depth of 30 inches (762 mm) except for the conduits for 
detector loops when the handhole is less than 5 feet (1.52 m) from the detector loop.  All conduit 
ends should be sealed with a waterproof sealant to prevent the entrance of contaminants into the 
handhole. 
 
Steel cable hooks shall be coated with hot-dipped galvanization in accordance with AASHTO 
Specification M111.  Hooks shall be a minimum of 1/2 inch (13 mm) diameter with two 90 degree 
bends and extend into the handhole at least 6 inches (152 mm).  Hooks shall be placed a minimum 
of 12 inches (305 mm) below the lid or lower if additional space is required. 
 
Precast round handholes shall not be used unless called out on the plans.  
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The cover of the handhole frame shall be labeled “Traffic Signals" with legible raised letters. Only 
handholes serving IDOT traffic signal equipment shall have this label.  Handhole covers for Red 
Light Running Cameras shall be labeled “RLRC”. 
 
Revise the third paragraph of Article 814.03 of the Standard Specifications to read: 
 

“Handholes shall be constructed as shown on the plans and shall be cast-in-place, or 
precast concrete units. Heavy duty handholes shall be either cast-in-place or precast 
concrete units.”  

 
Add the following to Article 814.03 of the Standard Specifications:   
 

“(c) Precast Concrete. Precast concrete handholes shall be fabricated according to Article 
1042.17. Where a handhole is contiguous to a sidewalk, preformed joint filler of 1/2 inch 
(13 mm) thickness shall be placed between the handhole and the sidewalk.”  

 
Cast-In-Place Handholes. 
All cast-in-place handholes shall be concrete, with inside dimensions of 21-1/2 inches (546 mm) 
minimum.  Frames and lid openings shall match this dimension.   
 
For grounding purposes the handhole frame shall have provisions for a 7/16 inch (11 mm) 
diameter stainless steel bolt cast into the frame. The covers shall have a stainless steel threaded 
stint extended from the eye hook assembly for the purpose of attaching the grounding conductor 
to the handhole cover. 
 
The minimum wall thickness for heavy duty hand holes shall be 12 inches (305mm). 
 
Precast Round Handholes. 
All precast handholes shall be concrete, with inside dimensions of 30 inches (762mm) diameter. 
Frames and covers shall have a minimum opening of 26 inches (660mm) and no larger than the 
inside diameter of the handhole.   
 
For grounding purposes the handhole frame shall have provisions for a 7/16 inch (11 mm) 
diameter stainless steel bolt cast into the frame. For the purpose of attaching the grounding 
conductor to the handhole cover, the covers shall either have a 7/16 inch (11 mm) diameter 
stainless steel bolt cast into the cover or a stainless steel threaded stint extended from an eye 
hook assembly. A hole may be drilled for the bolt if one cannot be cast into the frame or cover. 
The head of the bolt shall be flush or lower than the top surface of the cover. 
 
The minimum wall thickness for precast heavy duty hand holes shall be 6 inches (152 mm). 
 
Precast round handholes shall be only produced by an approved precast vendor. 
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Materials. 
Add the following to Section 1042 of the Standard Specifications:   
 

“1042.17 Precast Concrete Handholes. Precast concrete handholes shall be according to 
Articles 1042.03(a)(c)(d)(e).” 
 
 
REBUILD EXISTING HANDHOLE 
Effective: January 1, 2002 Revised: July 1, 2015 
 
This item shall consist of rebuilding and bringing to grade a handhole at a location shown on the 
plans or as directed by the Engineer.  The work shall consist of removing the handhole frame and 
cover and the walls of the handhole to a depth of eight (8) inches below the finished grade. 
 
Upon completion of the above work, four (4) holes, four (4) inches in depth and one half (1/2) inch 
in diameter, shall be drilled into the remaining concrete; one hole centered on each of the four 
handhole walls.  Four (4) #3 steel dowels, eight (8) inches in length, shall be furnished and shall 
be installed in the drilled holes with a masonry epoxy. 
 
All concrete debris shall be disposed of outside the right-of-way. 
 
The area adjacent to each side of the handhole shall be excavated to allow forming.  All steel 
hooks, handhole frame, cover, and concrete shall be provided to construct a rebuilt handhole 
according to applicable portions of Section 814 of the Standard Specification and as modified in 
814.01TS HANDHOLES Special Provision.  The existing frame and cover shall be replaced if it 
was damaged during removal or as determined by the Engineer. 
 
Basis of Payment. 
This work shall be paid for at the contract unit price each for REBUILD EXISTING HANDHOLE, 
which price shall be payment in full for all labor, materials, and equipment necessary to complete 
the work described above and as indicated on the drawings. 
 
 
REBUILD EXISTING HANDHOLE, SPECIAL  
 
This item shall consist of rebuilding and bringing to grade a double handhole at a location shown 
on the plans or as directed by the Engineer.  The work shall consist of removing the handhole 
frame and cover and the walls of the handhole to a depth of eight (8) inches below the finished 
grade. 
 
Upon completion of the above work, four (4) holes, four (4) inches in depth and one half (1/2) inch 
in diameter, shall be drilled into the remaining concrete; one hole centered on each of the four 
handhole walls.  Four (4) #3 steel dowels, eight (8) inches in length, shall be furnished and shall 
be installed in the drilled holes with a masonry epoxy. 
 
All concrete debris shall be disposed of outside the right-of-way. 
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The area adjacent to each side of the handhole shall be excavated to allow forming.  All steel 
hooks, handhole frame, cover, and concrete shall be provided to construct a rebuilt handhole 
according to applicable portions of Section 814 of the Standard Specification and as modified in 
814.01TS HANDHOLES Special Provision.  The existing frame and cover shall be replaced if it 
was damaged during removal or as determined by the Engineer. 
 
Basis of Payment. 
This work shall be paid for at the contract unit price each for REBUILD EXISTING HANDHOLE, 
SPECIAL which price shall be payment in full for all labor, materials, and equipment necessary to 
complete the work described above and as indicated on the drawings. 
 
 
RELOCATE EXISTING PEDESTRIAN PUSH-BUTTON 
Effective: August 4, 2017 
 
Relocation. 
Revise the last paragraph of Article 895.02 of the Standard Specifications to read: 
 
When relocating an existing pedestrian push-button, the related sign shall be removed and 
installed at the new location. The push-button shall be installed according to Article 888.03. 
Mounting / extension brackets shall be used to assure that the push button is accessible from a 
paved or concrete surface and is in full compliance with ADA. Mounting / extension brackets shall 
not be paid for separately but shall be included in the cost of the RELOCATE EXISTING 
PEDESTRIAN PUSH-BUTTON pay item.  
 
REMOVAL AND DISPOSAL OF REGULATED SUBSTANCES (PROJECT SPECIFIC) 
 
Description.  This work shall consist of the removal and disposal of regulated substances 
according to Section 669 of the Standard Specifications as revised below. 
 
Contract Specific Sites.  The excavated soil and groundwater within the areas listed below shall 
be managed as either “uncontaminated soil”, hazardous waste, special waste or non-special 
waste.  For stationing, the lateral distance is measured from centerline and the farthest distance 
is the offset distance or construction limit, whichever is less. 
 
Intersection of IL 171 (1st Avenue) and 43rd Street, Lyons, Cook County 
• All excavation planned at the northwest quadrant, and southwest quadrant at the 

intersection of IL 171 (1st Avenue) and 43rd Street.  The Engineer has determined this 
material meets the criteria of and shall be managed in accordance with Article 669.09(a)(1).  
Potential contaminants of concern sampling parameters: VOCs, SVOCs and Metals. 

 
Intersection of IL 171 (1st Avenue) and Waubansee Road, Riverside, Cook County 
• All excavation planned at the northwest quadrant, and southwest quadrant at the 

intersection of IL 171 (1st Avenue) and Waubansee Road.  The Engineer has determined 
this material meets the criteria of and shall be managed in accordance with Article 
669.09(a)(1).  Potential contaminants of concern sampling parameters: VOCs, SVOCs and 
Metals. 
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Intersection of IL 171 (1st Avenue) and Parkview Avenue, Riverside, Cook County 
• All excavation planned at the southwest quadrant, northeast quadrant, and southeast 

quadrant at the intersection of IL 171 (1st Avenue) and Parkview Avenue.  The Engineer has 
determined this material meets the criteria of and shall be managed in accordance with 
Article 669.09(a)(1).  Potential contaminants of concern sampling parameters: VOCs, 
SVOCs and Metals. 

 
Intersection of IL 171 (1st Avenue) and 31st Street, Riverside, Cook County 
• All excavation planned at the northeast quadrant at the intersection of IL 171 (1st Avenue) 

and 31st Street.  The Engineer has determined this material meets the criteria of and shall be 
managed in accordance with Article 669.09(a)(1).  Potential contaminants of concern 
sampling parameters: VOCs, SVOCs and Metals. 

 
Intersection of IL 171 (1st Avenue) and McCormick Woods Entrance, Riverside, Cook County 
• All excavation planned at the northeast quadrant, and southeast quadrant at the intersection 

of IL 171 (1st Avenue) and McCormick Woods Entrance.  The Engineer has determined this 
material meets the criteria of and shall be managed in accordance with Article 669.09(a)(1).  
Potential contaminants of concern sampling parameters: VOCs, SVOCs and Metals. 

 
Intersection of IL 171 (1st Avenue) and 26th Street, Riverside, Cook County 
• All excavation planned at the northwest quadrant at the intersection of IL 171 (1st Avenue) 

and 26th Street.  The Engineer has determined this material meets the criteria of and shall 
be managed in accordance with Article 669.09(a)(5).  Potential contaminants of concern 
sampling parameters: VOCs, SVOCs and Metals. 

• All excavation planned at the southwest quadrant at the intersection of IL 171 (1st Avenue) 
and 26th Street.  The Engineer has determined this material meets the criteria of and shall 
be managed in accordance with Article 669.09(a)(1).  Potential contaminants of concern 
sampling parameters: VOCs, SVOCs and Metals. 

Intersection of IL 171 (1st Avenue) and 25th Street, Riverside, Cook County 
• All excavation planned at the northwest quadrant, and southwest quadrant at the 

intersection of IL 171 (1st Avenue) and 25th Street.  The Engineer has determined this 
material meets the criteria of and shall be managed in accordance with Article 669.09(a)(1).  
Potential contaminants of concern sampling parameters: VOCs, SVOCs and Metals. 

 
Intersection of IL 171 (1st Avenue) and 24th Street, Riverside, Cook County 
• All excavation planned at the northwest quadrant, and southwest quadrant at the 

intersection of IL 171 (1st Avenue) and 24th Street.  The Engineer has determined this 
material meets the criteria of and shall be managed in accordance with Article 669.09(a)(1).  
Potential contaminants of concern sampling parameters: VOCs, SVOCs and Metals. 
 

Intersection of IL 171 (1st Avenue) and 23rd Street, Riverside, Cook County 
• All excavation planned at the northwest quadrant, and southwest quadrant at the 

intersection of IL 171 (1st Avenue) and 23rd Street.  The Engineer has determined this 
material meets the criteria of and shall be managed in accordance with Article 669.09(a)(1).  
Potential contaminants of concern sampling parameters: VOCs, SVOCs and Metals. 
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Intersection of IL 171 (1st Avenue) and Unnamed Alley, Riverside, Cook County 
• All excavation planned at the northwest quadrant at the intersection of IL 171 (1st Avenue) 

and Unnamed Alley.  The Engineer has determined this material meets the criteria of and 
shall be managed in accordance with Article 669.09(a)(5).  Potential contaminants of 
concern sampling parameters: VOCs, SVOCs and Metals. 

 
Intersection of IL 171 (1st Avenue) and Cermak Road, Riverside, Cook County 
• All excavation planned at the northwest quadrant, and southeast quadrant at the intersection 

of IL 171 (1st Avenue) and Cermak Road.  The Engineer has determined this material meets 
the criteria of and shall be managed in accordance with Article 669.09(a)(1).  Potential 
contaminants of concern sampling parameters: VOCs, SVOCs and Metals. 

 
Intersection of IL 171 (1st Avenue) and Miller Meadow/Loyola Hospital, Forest Park, Cook County 
• All excavation planned on the west side of IL 171 at the intersection of IL 171 (1st Avenue) 

and Miller Meadow/Loyola Hospital.  The Engineer has determined this material meets the 
criteria of and shall be managed in accordance with Article 669.09(a)(1).  Potential 
contaminants of concern sampling parameters: VOCs, SVOCs and Metals. 

 
Intersection of IL 171 (1st Avenue) and Fillmore Street, Maywood, Cook County 
• All excavation planned at the northwest quadrant, and southwest quadrant at the 

intersection of IL 171 (1st Avenue) and Fillmore Street.  The Engineer has determined this 
material meets the criteria of and shall be managed in accordance with Article 669.09(a)(1).  
Potential contaminants of concern sampling parameters: VOCs, SVOCs and Metals. 

 
Intersection of IL 171 (1st Avenue) and Harvard Street, Maywood, Cook County 
• All excavation planned at the northwest quadrant, and southwest quadrant at the 

intersection of IL 171 (1st Avenue) and Harvard Street.  The Engineer has determined this 
material meets the criteria of and shall be managed in accordance with Article 669.09(a)(1).  
Potential contaminants of concern sampling parameters: VOCs, SVOCs and Metals. 

 
Intersection of IL 171 (1st Avenue) and Lexington Street, Maywood, Cook County 
• All excavation planned at the northwest quadrant, and southwest quadrant at the 

intersection of IL 171 (1st Avenue) and Lexington Street.  The Engineer has determined this 
material meets the criteria of and shall be managed in accordance with Article 669.09(a)(1).  
Potential contaminants of concern sampling parameters: VOCs, SVOCs and Metals. 

 
Intersection of IL 171 (1st Avenue) and Bataan Drive, Maywood, Cook County 
• All excavation planned at the southwest quadrant at the intersection of IL 171 (1st Avenue) 

and Bataan Drive.  The Engineer has determined this material meets the criteria of and shall 
be managed in accordance with Article 669.09(a)(1).  Potential contaminants of concern 
sampling parameters: VOCs, SVOCs and Metals. 
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Intersection of IL 171 (1st Avenue) and Harrison Street, Maywood, Cook County 
• All excavation planned at the northwest quadrant at the intersection of IL 171 (1st Avenue) 

and Harrison Street.  The Engineer has determined this material meets the criteria of and 
shall be managed in accordance with Article 669.09(a)(1).  Potential contaminants of 
concern sampling parameters: VOCs, SVOCs and Metals. 

 
Intersection of IL 171 (1st Avenue) and Entrance to Maywood Workforce Center, Maywood, Cook 
County 
• All excavation planned at the northeast quadrant, and southeast quadrant at the intersection 

of IL 171 (1st Avenue) and Entrance to Maywood Workforce Center.  The Engineer has 
determined this material meets the criteria of and shall be managed in accordance with 
Article 669.09(a)(1).  Potential contaminants of concern sampling parameters: VOCs, 
SVOCs and Metals. 

 
Intersection of IL 171 (1st Avenue) and Congress Street, Maywood, Cook County 
• All excavation planned at the northwest quadrant, and southwest quadrant at the 

intersection of IL 171 (1st Avenue) and Congress Street.  The Engineer has determined this 
material meets the criteria of and shall be managed in accordance with Article 669.09(a)(1).  
Potential contaminants of concern sampling parameters: VOCs, SVOCs and Metals. 

 
Intersection of IL 171 (1st Avenue) and Van Buren Street, Maywood, Cook County 
• All excavation planned at the northwest quadrant, southwest quadrant, northeast quadrant, 

and southeast quadrant at the intersection of IL 171 (1st Avenue) and Van Buren Street.  
The Engineer has determined this material meets the criteria of and shall be managed in 
accordance with Article 669.09(a)(1).  Potential contaminants of concern sampling 
parameters: VOCs, SVOCs and Metals. 

 
Intersection of IL 171 (1st Avenue) and Quincy Street, Maywood, Cook County 
• All excavation planned at the northwest quadrant, and southwest quadrant at the 

intersection of IL 171 (1st Avenue) and Quincy Street.  The Engineer has determined this 
material meets the criteria of and shall be managed in accordance with Article 669.09(a)(1).  
Potential contaminants of concern sampling parameters: VOCs, SVOCs and Metals. 

 
Intersection of IL 171 (1st Avenue) and Wilcox Street, Maywood, Cook County 
• All excavation planned at the northeast quadrant, and southwest quadrant at the intersection 

of IL 171 (1st Avenue) and Wilcox Street.  The Engineer has determined this material meets 
the criteria of and shall be managed in accordance with Article 669.09(a)(5).  Potential 
contaminants of concern sampling parameters: VOCs, SVOCs and Metals. 

• All excavation planned at the northwest quadrant, and southeast quadrant at the intersection 
of IL 171 (1st Avenue) and Wilcox Street.  The Engineer has determined this material meets 
the criteria of and shall be managed in accordance with Article 669.09(a)(1).  Potential 
contaminants of concern sampling parameters: VOCs, SVOCs and Metals. 
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Intersection of IL 171 (1st Avenue) and Legion Street, Maywood, Cook County 
• All excavation planned at the northwest quadrant, southwest quadrant, and northeast 

quadrant at the intersection of IL 171 (1st Avenue) and Legion Street.  The Engineer has 
determined this material meets the criteria of and shall be managed in accordance with 
Article 669.09(a)(1).  Potential contaminants of concern sampling parameters: VOCs, 
SVOCs and Metals. 

 
Intersection of IL 171 (1st Avenue) and Green Street, Maywood, Cook County 
• All excavation planned at the northwest quadrant, and southwest quadrant at the 

intersection of IL 171 (1st Avenue) and Green Street.  The Engineer has determined this 
material meets the criteria of and shall be managed in accordance with Article 669.09(a)(1).  
Potential contaminants of concern sampling parameters: VOCs, SVOCs and Metals. 

 
Intersection of IL 171 (1st Avenue) and Madison Street, Maywood, Cook County 
• All excavation planned at the northwest quadrant, southwest quadrant, and southeast 

quadrant at the intersection of IL 171 (1st Avenue) and Madison Street.  The Engineer has 
determined this material meets the criteria of and shall be managed in accordance with 
Article 669.09(a)(5).  Potential contaminants of concern sampling parameters: VOCs, 
SVOCs and Metals. 

• All excavation planned at the northeast quadrant at the intersection of IL 171 (1st Avenue) 
and Madison Street.  The Engineer has determined this material meets the criteria of and 
shall be managed in accordance with Article 669.09(a)(1).  Potential contaminants of 
concern sampling parameters: VOCs, SVOCs and Metals. 

 
Intersection of IL 171 (1st Avenue) and School Street, Maywood, Cook County 
• All excavation planned at the southwest quadrant at the intersection of IL 171 (1st Avenue) 

and School Street.  The Engineer has determined this material meets the criteria of and 
shall be managed in accordance with Article 669.09(a)(5).  Potential contaminants of 
concern sampling parameters: VOCs, SVOCs and Metals. 

• All excavation planned at the northwest quadrant, and southeast quadrant at the intersection 
of IL 171 (1st Avenue) and School Street.  The Engineer has determined this material meets 
the criteria of and shall be managed in accordance with Article 669.09(a)(1).  Potential 
contaminants of concern sampling parameters: VOCs, SVOCs and Metals. 

 
Intersection of IL 171 (1st Avenue) and Warren Street, Maywood, Cook County 
• All excavation planned at the northwest quadrant, southwest quadrant, northeast quadrant, 

and southeast quadrant at the intersection of IL 171 (1st Avenue) and Warren Street.  The 
Engineer has determined this material meets the criteria of and shall be managed in 
accordance with Article 669.09(a)(1).  Potential contaminants of concern sampling 
parameters: VOCs, SVOCs and Metals. 

 
Intersection of IL 171 (1st Avenue) and Proviso East High School Entrance, Maywood, Cook 
County 
• All excavation planned at the northeast quadrant, and southeast quadrant at the intersection 

of IL 171 (1st Avenue) and Proviso East High School Entrance.  The Engineer has 
determined this material meets the criteria of and shall be managed in accordance with 
Article 669.09(a)(1).  Potential contaminants of concern sampling parameters: VOCs, 
SVOCs and Metals. 
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Intersection of IL 171 (1st Avenue) and Washington Boulevard, Maywood, Cook County 
• All excavation planned at the northwest quadrant, southwest quadrant, and southeast 

quadrant at the intersection of IL 171 (1st Avenue) and Washington Boulevard.  The 
Engineer has determined this material meets the criteria of and shall be managed in 
accordance with Article 669.09(a)(1).  Potential contaminants of concern sampling 
parameters: VOCs, SVOCs and Metals. 

 
Intersection of IL 171 (1st Avenue) and Pine Street, Maywood, Cook County 
• All excavation planned at the northwest quadrant, and southwest quadrant at the 

intersection of IL 171 (1st Avenue) and Pine Street.  The Engineer has determined this 
material meets the criteria of and shall be managed in accordance with Article 669.09(a)(1).  
Potential contaminants of concern sampling parameters: VOCs, SVOCs and Metals. 

 
Intersection of IL 171 (1st Avenue) and Randolph Street, Maywood, Cook County 
• All excavation planned at the northwest quadrant, and southwest quadrant at the 

intersection of IL 171 (1st Avenue) and Randolph Street.  The Engineer has determined this 
material meets the criteria of and shall be managed in accordance with Article 669.09(a)(1).  
Potential contaminants of concern sampling parameters: VOCs, SVOCs and Metals. 

 
Intersection of IL 171 (1st Avenue) and Maple Street, Maywood, Cook County 
• All excavation planned at the northwest quadrant, and southwest quadrant at the 

intersection of IL 171 (1st Avenue) and Maple Street.  The Engineer has determined this 
material meets the criteria of and shall be managed in accordance with Article 669.09(a)(1).  
Potential contaminants of concern sampling parameters: VOCs, SVOCs and Metals. 

 
Intersection of IL 171 (1st Avenue) and Oak Street, Maywood, Cook County 
• All excavation planned at the northwest quadrant, and southwest quadrant at the 

intersection of IL 171 (1st Avenue) and Oak Street.  The Engineer has determined this 
material meets the criteria of and shall be managed in accordance with Article 669.09(a)(1).  
Potential contaminants of concern sampling parameters: VOCs, SVOCs and Metals. 

 
Intersection of IL 171 (1st Avenue) and Lake Street, Maywood, Cook County 
• All excavation planned at the southeast quadrant at the intersection of IL 171 (1st Avenue) 

and Lake Street.  The Engineer has determined this material meets the criteria of and shall 
be managed in accordance with Article 669.09(a)(5).  Potential contaminants of concern 
sampling parameters: VOCs, SVOCs and Metals. 

• All excavation planned at the northwest quadrant, southwest quadrant, and northeast 
quadrant at the intersection of IL 171 (1st Avenue) and Lake Street.  The Engineer has 
determined this material meets the criteria of and shall be managed in accordance with 
Article 669.09(a)(1).  Potential contaminants of concern sampling parameters: VOCs, 
SVOCs and Metals. 

 
Intersection of IL 171 (1st Avenue) and Burger King Entrance, Maywood, Cook County 
• All excavation planned at the northeast quadrant, and southeast quadrant at the intersection 

of IL 171 (1st Avenue) and Burger King Entrance.  The Engineer has determined this 
material meets the criteria of and shall be managed in accordance with Article 669.09(a)(1).  
Potential contaminants of concern sampling parameters: VOCs, SVOCs and Metals. 
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Intersection of IL 171 (1st Avenue) and Ohio Street, Maywood, Cook County 
• All excavation planned at the northwest quadrant, southwest quadrant, northeast quadrant, 

and southeast quadrant at the intersection of IL 171 (1st Avenue) and Ohio Street.  The 
Engineer has determined this material meets the criteria of and shall be managed in 
accordance with Article 669.09(a)(1).  Potential contaminants of concern sampling 
parameters: VOCs, SVOCs and Metals. 

 
Intersection of IL 171 (1st Avenue) and Erie Street, Maywood, Cook County 
• All excavation planned at the northwest quadrant, southwest quadrant, northeast quadrant, 

and southeast quadrant at the intersection of IL 171 (1st Avenue) and Erie Street.  The 
Engineer has determined this material meets the criteria of and shall be managed in 
accordance with Article 669.09(a)(1).  Potential contaminants of concern sampling 
parameters: VOCs, SVOCs and Metals. 

 
Intersection of IL 171 (1st Avenue) and Huron Street, Maywood, Cook County 
• All excavation planned at the northwest quadrant, southwest quadrant, and southeast 

quadrant at the intersection of IL 171 (1st Avenue) and Huron Street.  The Engineer has 
determined this material meets the criteria of and shall be managed in accordance with 
Article 669.09(a)(1).  Potential contaminants of concern sampling parameters: VOCs, 
SVOCs and Metals. 

 
Intersection of IL 171 (1st Avenue) and Superior Drive, Maywood, Cook County 
• All excavation planned at the northwest quadrant, and southwest quadrant at the 

intersection of IL 171 (1st Avenue) and Superior Drive.  The Engineer has determined this 
material meets the criteria of and shall be managed in accordance with Article 669.09(a)(1).  
Potential contaminants of concern sampling parameters: VOCs, SVOCs and Metals. 

 
Intersection of IL 171 (1st Avenue) and Chicago Avenue, Maywood, Cook County 
• All excavation planned at the northwest quadrant, southwest quadrant, and southeast 

quadrant at the intersection of IL 171 (1st Avenue) and Chicago Avenue.  The Engineer has 
determined this material meets the criteria of and shall be managed in accordance with 
Article 669.09(a)(1).  Potential contaminants of concern sampling parameters: VOCs, 
SVOCs and Metals. 

 
Intersection of IL 171 (1st Avenue) and Braddock Drive, Melrose Park, Cook County 
• All excavation planned at the northwest quadrant at the intersection of IL 171 (1st Avenue) 

and Braddock Drive.  The Engineer has determined this material meets the criteria of and 
shall be managed in accordance with Article 669.09(a)(1).  Potential contaminants of 
concern sampling parameters: VOCs, SVOCs and Metals. 

 
Intersection of IL 171 (1st Avenue) and North Avenue, Melrose Park, Cook County 
• All excavation planned at the northwest quadrant, southwest quadrant, and southeast 

quadrant at the intersection of IL 171 (1st Avenue) and North Avenue.  The Engineer has 
determined this material meets the criteria of and shall be managed in accordance with 
Article 669.09(a)(1).  Potential contaminants of concern sampling parameters: VOCs, 
SVOCs and Metals. 
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Additional information on the above sites collected during the Phase I Engineering process is 
available through the District’s Environmental Studies Unit (DESU). 
 
 

PORTLAND CEMENT CONCRETE SIDEWALK 5 INCH, SPECIAL 
 
Description.  This work shall consist of placing exposed aggregate (pea gravel) concrete 
sidewalk on a compacted subbase and shall be performed in accordance with Sections 311 and 
424 of the Standard Specifications and as specified herein. The Contractor shall place 
embankment or excavate in accordance with Sections 202 and 205 of the Standard Specifications 
in order to achieve ADA specifications. 
 
Construction Requirements.  Sidewalks shall be placed on 2 inches of material conforming to 
Subbase Granular Material, Type B.  Expansion joints ¾” thick shall be placed at intervals of not 
more than 50 feet.  At driveway apron locations, the depth of concrete shall be increased to 7-
inches.  All required excavation shall be included.   
 
All work shall comply with Village Ordinance governing walkway construction within Riverside. 
CONTRACTOR shall obtain copies of this Ordinance from the VILLAGE. Exposed aggregate is 
required for all walkways within the Village. 
 
The areas adjacent to the sidewalk shall be backfilled within three (3) working days of 
placement.  Barricades shall remain in place until all grading has been completed and the 
adjacent area no longer poses a hazard to pedestrians. 
 
Sidewalks shall be sealed with a Village approved sealant.   
 
Basis of Payment.  This work will be paid for at the contract unit price per SQUARE FOOT for 
PORTLAND CEMENT CONCRETE SIDEWALK 5 INCH, SPECIAL which the price shall include 
all required expansion joints, special texturing, variable height edge treatment at sidewalk ramps, 
additional thickness at driveway apron and concrete sealant. SUBBASE GRANULAR MATERIAL, 
TYPE B and EARTH EXCAVATION shall be paid for separately.  
 
 
BITUMINOUS MATERIALS COST ADJUSTMENTS (BDE) 
Effective:  November 2, 2006  Revised:  August 1, 2017 
 
Description.  Bituminous material cost adjustments will be made to provide additional 
compensation to the Contractor, or credit to the Department, for fluctuations in the cost of 
bituminous materials when optioned by the Contractor.  The bidder shall indicate with their bid 
whether or not this special provision will be part of the contract. 
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The adjustments shall apply to permanent and temporary hot-mix asphalt (HMA) mixtures, 
bituminous surface treatments (cover and seal coats), and preventative maintenance type surface 
treatments that are part of the original proposed construction, or added as extra work and paid 
for by agreed unit prices.  The adjustments shall not apply to bituminous prime coats, tack coats, 
crack filling/sealing, joint filling/sealing, or extra work paid for at a lump sum price or by force 
account. 
 
Method of Adjustment.  Bituminous materials cost adjustments will be computed as follows. 
 
CA = (BPIP - BPIL) x (%ACV  / 100) x Q 
 
Where: CA = Cost Adjustment, $. 
 BPIP = Bituminous Price Index, as published by the Department for the month the work 

is performed, $/ton ($/metric ton). 
 BPIL = Bituminous Price Index, as published by the Department for the month prior to 

the letting for work paid for at the contract price; or for the month the agreed 
unit price letter is submitted by the Contractor for extra work paid for by agreed 
unit price, $/ton ($/metric ton). 

 %ACV = Percent of virgin Asphalt Cement in the Quantity being adjusted.  For HMA 
mixtures, the % ACV will be determined from the adjusted job mix formula.  For 
bituminous materials applied, a performance graded or cutback asphalt will be 
considered to be 100% ACV and undiluted emulsified asphalt will be considered 
to be 65% ACV. 

 Q = Authorized construction Quantity, tons (metric tons) (see below). 
 
For HMA mixtures measured in square yards:  Q, tons = A x D x (Gmb x 46.8) / 2000.  For HMA 
mixtures measured in square meters:  Q, metric tons = A x D x (Gmb x 1) / 1000.  When computing 
adjustments for full-depth HMA pavement, separate calculations will be made for the binder and 
surface courses to account for their different Gmb and % ACV. 
 
For bituminous materials measured in gallons: Q, tons = V x 8.33 lb/gal x SG / 2000 
For bituminous materials measured in liters: Q, metric tons = V x 1.0 kg/L x SG / 1000 
 
Where: A = Area of the HMA mixture, sq yd (sq m). 
 D = Depth of the HMA mixture, in. (mm). 
 Gmb = Average bulk specific gravity of the mixture, from the approved mix design. 
 V = Volume of the bituminous material, gal (L). 
 SG = Specific Gravity of bituminous material as shown on the bill of lading. 
 
Basis of Payment.  Bituminous materials cost adjustments may be positive or negative but will 
only be made when there is a difference between the BPIL and BPIP in excess of five percent, as 
calculated by: 
 
Percent Difference = {(BPIL – BPIP) ÷ BPIL} × 100 
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Bituminous materials cost adjustments will be calculated for each calendar month in which 
applicable bituminous material is placed; and will be paid or deducted when all other contract 
requirements for the work placed during the month are satisfied.  The adjustments shall not apply 
during contract time subject to liquidated damages for completion of the entire contract. 
 
 
COMPENSABLE DELAY COSTS (BDE) 
Effective:  June 2, 2017 
 
Revise Article 107.40(b) of the Standard Specifications to read: 
 

“ (b) Compensation.  Compensation will not be allowed for delays, inconveniences, or damages 
sustained by the Contractor from conflicts with facilities not meeting the above definition; 
or if a conflict with a utility in an unanticipated location does not cause a shutdown of the 
work or a documentable reduction in the rate of progress exceeding the limits set herein.  
The provisions of Article 104.03 notwithstanding, compensation for delays caused by a 
utility in an unanticipated location will be paid according to the provisions of this Article 
governing minor and major delays or reduced rate of production which are defined as 
follows. 
 
(1) Minor Delay.  A minor delay occurs when the work in conflict with the utility in an 

unanticipated location is completely stopped for more than two hours, but not to 
exceed two weeks. 
 

(2) Major Delay.  A major delay occurs when the work in conflict with the utility in an 
unanticipated location is completely stopped for more than two weeks. 
 

(3) Reduced Rate of Production Delay.  A reduced rate of production delay occurs when 
the rate of production on the work in conflict with the utility in an unanticipated location 
decreases by more than 25 percent and lasts longer than seven calendar days.” 

 
Revise Article 107.40(c) of the Standard Specifications to read: 
 

“ (c) Payment.  Payment for Minor, Major, and Reduced Rate of Production Delays will be made 
as follows. 
 
(1) Minor Delay.  Labor idled which cannot be used on other work will be paid for according 

to Article 109.04(b)(1) and (2) for the time between start of the delay and the minimum 
remaining hours in the work shift required by the prevailing practice in the area. 
 
Equipment idled which cannot be used on other work, and which is authorized to 
standby on the project site by the Engineer, will be paid for according to 
Article 109.04(b)(4). 
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(2) Major Delay.  Labor will be the same as for a minor delay. 
 
Equipment will be the same as for a minor delay, except Contractor-owned equipment 
will be limited to two weeks plus the cost of move-out to either the Contractor’s yard or 
another job and the cost to re-mobilize, whichever is less.  Rental equipment may be 
paid for longer than two weeks provided the Contractor presents adequate support to 
the Department (including lease agreement) to show retaining equipment on the job is 
the most economical course to follow and in the public interest. 
 

(3) Reduced Rate of Production Delay.  The Contractor will be compensated for the 
reduced productivity for labor and equipment time in excess of the 25 percent threshold 
for that portion of the delay in excess of seven calendar days.  Determination of 
compensation will be in accordance with Article 104.02, except labor and material 
additives will not be permitted. 
 

Payment for escalated material costs, escalated labor costs, extended project overhead, 
and extended traffic control will be determined according to Article 109.13.” 

 
Revise Article 108.04(b) of the Standard Specifications to read: 
 

“ (b) No working day will be charged under the following conditions. 
 
(1) When adverse weather prevents work on the controlling item. 

 
(2) When job conditions due to recent weather prevent work on the controlling item. 

 
(3) When conduct or lack of conduct by the Department or its consultants, representatives, 

officers, agents, or employees; delay by the Department in making the site available; 
or delay in furnishing any items required to be furnished to the Contractor by the 
Department prevents work on the controlling item. 

 
(4) When delays caused by utility or railroad adjustments prevent work on the controlling 

item. 
 

(5) When strikes, lock-outs, extraordinary delays in transportation, or inability to procure 
critical materials prevent work on the controlling item, as long as these delays are not 
due to any fault of the Contractor. 

 
(6) When any condition over which the Contractor has no control prevents work on the 

controlling item.” 
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Revise Article 109.09(f) of the Standard Specifications to read: 
 

“ (f) Basis of Payment.  After resolution of a claim in favor of the Contractor, any adjustment in 
time required for the work will be made according to Section 108.  Any adjustment in the 
costs to be paid will be made for direct labor, direct materials, direct equipment, direct 
jobsite overhead, direct offsite overhead, and other direct costs allowed by the resolution.  
Adjustments in costs will not be made for interest charges, loss of anticipated profit, 
undocumented loss of efficiency, home office overhead and unabsorbed overhead other 
than as allowed by Article 109.13, lost opportunity, preparation of claim expenses and 
other consequential indirect costs regardless of method of calculation. 
 
The above Basis of Payment is an essential element of the contract and the claim cost 
recovery of the Contractor shall be so limited.” 

 
Add the following to Section 109 of the Standard Specifications. 
 

“ 109.13 Payment for Contract Delay.  Compensation for escalated material costs, escalated 
labor costs, extended project overhead, and extended traffic control will be allowed when such 
costs result from a delay meeting the criteria in the following table. 

 

Contract Type Cause of Delay Length of Delay 

Working Days 
Article 108.04(b)(3) or 
Article 108.04(b)(4) 

No working days have been charged for two 
consecutive weeks. 

Completion 
Date 

Article 108.08(b)(1) or 
Article 108.08(b)(7) 

The Contractor has been granted a minimum two 
week extension of contract time, according to 
Article 108.08. 

 
Payment for each of the various costs will be according to the following. 
 
(a) Escalated Material and/or Labor Costs.  When the delay causes work, which would have 

otherwise been completed, to be done after material and/or labor costs have increased, 
such increases will be paid.  Payment for escalated material costs will be limited to the 
increased costs substantiated by documentation furnished by the Contractor.  Payment 
for escalated labor costs will be limited to those items in Article 109.04(b)(1) and (2), 
except the 35 percent and 10 percent additives will not be permitted. 
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(b) Extended Project Overhead.  For the duration of the delay, payment for extended project 
overhead will be paid as follows. 
 
(1) Direct Jobsite and Offsite Overhead.  Payment for documented direct jobsite overhead 

and documented direct offsite overhead, including onsite supervisory and 
administrative personnel, will be allowed according to the following table. 
 

Original Contract Amount Supervisory and Administrative Personnel 

Up to $5,000,000 One Project Superintendent 

Over $   5,000,000 -  
up to $25,000,000 

One Project Manager, 
One Project Superintendent or Engineer, 
and 
One Clerk 

Over $25,000,000 -  
up to $50,000,000 

One Project Manager, 
One Project Superintendent, 
One Engineer, and 
One Clerk 

Over $50,000,000 

One Project Manager, 
Two Project Superintendents, 
One Engineer, and 
One Clerk 

 
(2) Home Office and Unabsorbed Overhead.  Payment for home office and unabsorbed 

overhead will be calculated as 8 percent of the total delay cost. 
 

(c) Extended Traffic Control.  Traffic control required for an extended period of time due to the 
delay will be paid.  For working day contracts the payment will be made according to Article 
109.04.  For completion date contracts, an adjustment will be determined as follows. 
 
Extended Traffic Control occurs between April 1 and November 30: 
 
 ETCP Adjustment ($) = TE x (%/100 x CUP / OCT) 
 
Extended Traffic Control occurs between December 1 and March 31: 
 
 ETCP Adjustment ($) = TE x 1.5 (%/100 x CUP / OCT) 
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Where: TE = Duration of approved time extension in calendar days. 
 % = Percent maintenance for the traffic control, % (see table below). 
 CUP = Contract unit price for the traffic control pay item in place during the delay. 
 OCT = Original contract time in calendar days. 

 
Original Contract Amount Percent Maintenance 

Up to $2,000,000 65% 

$2,000,000 to $10,000,000 75% 

$10,000,000 to $20,000,000 85% 

Over $20,000,000 90% 

 

When an ETCP adjustment is paid under this provision, an adjusted unit price as provided 
for in Article 701.20(a) for increase or decrease in the value of work by more than ten 
percent will not be paid. 
 

Upon payment for a contract delay under this provision, the Contractor shall assign 
subrogation rights to the Department for the Department’s efforts of recovery from any other party 
for monies paid by the Department as a result of any claim under this provision.  The Contractor 
shall fully cooperate with the Department in its efforts to recover from another party any money 
paid to the Contractor for delay damages under this provision.” 
 
 
CONSTRUCTION AIR QUALITY – DIESEL RETROFIT (BDE) 
Effective:  June 1, 2010 Revised:  November 1, 2014 
 
The reduction of emissions of particulate matter (PM) for off-road equipment shall be 
accomplished by installing retrofit emission control devices.  The term “equipment” refers to diesel 
fuel powered devices rated at 50 hp and above, to be used on the jobsite in excess of seven 
calendar days over the course of the construction period on the jobsite (including rental 
equipment). 
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Contractor and subcontractor diesel powered off-road equipment assigned to the contract shall 
be retrofitted using the phased in approach shown below.  Equipment that is of a model year older 
than the year given for that equipment’s respective horsepower range shall be retrofitted: 
 

Effective Dates Horsepower Range Model Year 
   

June 1, 2010 1/ 600-749 2002 
 750 and up 2006 
   

June 1, 2011 2/ 100-299 2003 
 300-599 2001 
 600-749 2002 
 750 and up 2006 
   

June 1, 2012 2/ 50-99 2004 
 100-299 2003 
 300-599 2001 
 600-749 2002 
 750 and up 2006 

1/ Effective dates apply to Contractor diesel powered off-road equipment assigned to the 
contract. 

2/ Effective dates apply to Contractor and subcontractor diesel powered off-road equipment 
assigned to the contract. 

 
The retrofit emission control devices shall achieve a minimum PM emission reduction of 50 
percent and shall be: 
 

a) Included on the U.S. Environmental Protection Agency (USEPA) Verified Retrofit 
Technology List (http://www.epa.gov/cleandiesel/verification/verif-list.htm),  
or verified by the California Air Resources Board (CARB) 
(http://www.arb.ca.gov/diesel/verdev/vt/cvt.htm); or 

 
b) Retrofitted with a non-verified diesel retrofit emission control device if verified retrofit 

emission control devices are not available for equipment proposed to be used on the 
project, and if the Contractor has obtained a performance certification from the retrofit 
device manufacturer that the emission control device provides a minimum PM emission 
reduction of 50 percent. 

 
Note: Large cranes (Crawler mounted cranes) which are responsible for critical lift operations are 
exempt from installing retrofit emission control devices if such devices adversely affect equipment 
operation. 
 
Diesel powered off-road equipment with engine ratings of 50 hp and above, which are unable to 
be retrofitted with verified emission control devices or if performance certifications are not 
available which will achieve a minimum 50 percent PM reduction, may be granted a waiver by the 
Department if documentation is provided showing good faith efforts were made by the Contractor 
to retrofit the equipment. 
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Construction shall not proceed until the Contractor submits a certified list of the diesel powered 
off-road equipment that will be used, and as necessary, retrofitted with emission control devices.  
The list(s) shall include (1) the equipment number, type, make, Contractor/rental company name; 
and (2) the emission control devices make, model, USEPA or CARB verification number, or 
performance certification from the retrofit device manufacturer.  Equipment reported as fitted with 
emissions control devices shall be made available to the Engineer for visual inspection of the 
device installation, prior to being used on the jobsite. 
 
The Contractor shall submit an updated list of retrofitted off-road construction equipment as 
retrofitted equipment changes or comes on to the jobsite.  The addition or deletion of any diesel 
powered equipment shall be included on the updated list. 
 
If any diesel powered off-road equipment is found to be in non-compliance with any portion of this 
special provision, the Engineer will issue the Contractor a diesel retrofit deficiency deduction. 
 
Any costs associated with retrofitting any diesel powered off-road equipment with emission control 
devices shall be considered as included in the contract unit prices bid for the various items of 
work involved and no additional compensation will be allowed.  The Contractor's compliance with 
this notice and any associated regulations shall not be grounds for a claim. 
 
Diesel Retrofit Deficiency Deduction 
 
When the Engineer determines that a diesel retrofit deficiency exists, a daily monetary deduction 
will be imposed for each calendar day or fraction thereof the deficiency continues to exist.  The 
calendar day(s) will begin when the time period for correction is exceeded and end with the 
Engineer's written acceptance of the correction.  The daily monetary deduction will be $1,000.00 
for each deficiency identified. 
 
The deficiency will be based on lack of diesel retrofit emissions control. 
 
If a Contractor accumulates three diesel retrofit deficiency deductions for the same piece of 
equipment in a contract period, the Contractor will be shutdown until the deficiency is corrected.  
Such a shutdown will not be grounds for any extension of the contract time, waiver of penalties, 
or be grounds for any claim. 
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CONTRAST PREFORMED PLASTIC PAVEMENT MARKING (BDE) 
Effective:  November 1, 2017 
 
Revise the first paragraph of Article 780.07(b) of the Standard Specifications to read: 
 

“ (b) Type B or C - Standard Application.  Standard application of conventional preformed 
plastic pavement markings shall consist of applying the markings to the pavement surface 
or to the bottom of a groove recessed in the pavement surface as specified on the plans.  
Standard application of contrast preformed plastic pavement markings shall consist of 
applying the markings to the bottom of a groove recessed in the pavement surface.  Both 
conventional and contrast preformed plastic pavement markings shall only be applied 
when the air temperature is at least 50 °F (10 °C) and rising and the pavement temperature 
is at least 70 °F (21 °C).  However, application of the markings will not be allowed after 
October 15.” 

 
Add the following paragraph after the fourth paragraph of Article 780.14 of the Standard 
Specifications: 
 

“ The applied line width specified for contrast pavement markings shall include both the 
white/yellow reflective portion and the black nonreflective portion of the marking.” 
 
Revise the first paragraph of Article 1095.03 of the Standard Specifications to read: 
 

“ 1095.03 Preformed Plastic Pavement Markings.  The material shall consist of a white or 
yellow (as specified) weather resistant, reflective film meeting the requirements specified herein.  
Where contrast markings are specified, the white or yellow reflective film shall be bordered along 
both the left and right edges by a 1 1/2 in. (38 mm) wide black weather resistant, nonreflective 
film also meeting the requirements specified herein.” 

 
Revise the table in Article 1095.03(a) of the Standard Specifications to read: 

 

“Components 
Minimum Percent By Weight 

White or Yellow Black 
Resins and Plasticizers 20 % 20 % 
Pigment and Fillers 30 % 30 % 
Graded Glass Beads 25 % - - “ 

 
Revise the first paragraph of Article 1095.03(h) of the Standard Specifications to read: 

 
“Glass beads shall be uniformly distributed throughout the white or yellow portions of the 

material only.  A top coating of beads shall be bonded to or directly embedded into the surface of 
the markings in order to produce immediate retroreflectivity.” 
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DISADVANTAGED BUSINESS ENTERPRISE PARTICIPATION (BDE) 
Effective:  September 1, 2000 Revised:  March 2, 2019 
 
FEDERAL OBLIGATION.  The Department of Transportation, as a recipient of federal financial 
assistance, is required to take all necessary and reasonable steps to ensure nondiscrimination in 
the award and administration of contracts.  Consequently, the federal regulatory provisions of 
49 CFR Part 26 apply to this contract concerning the utilization of disadvantaged business 
enterprises.  For the purposes of this Special Provision, a disadvantaged business enterprise 
(DBE) means a business certified by the Department in accordance with the requirements of 
49 CFR Part 26 and listed in the Illinois Unified Certification Program (IL UCP) DBE Directory. 
 
STATE OBLIGATION.  This Special Provision will also be used by the Department to satisfy the 
requirements of the Business Enterprise for Minorities, Females, and Persons with Disabilities 
Act, 30 ILCS 575.  When this Special Provision is used to satisfy state law requirements on 
100 percent state-funded contracts, the federal government has no involvement in such contracts 
(not a federal-aid contract) and no responsibility to oversee the implementation of this Special 
Provision by the Department on those contracts.  DBE participation on 100 percent state-funded 
contracts will not be credited toward fulfilling the Department’s annual overall DBE goal required 
by the US Department of Transportation to comply with the federal DBE program requirements. 
 
CONTRACTOR ASSURANCE.  The Contractor makes the following assurance and agrees to 
include the assurance in each subcontract the Contractor signs with a subcontractor. 
 

The Contractor, subrecipient, or subcontractor shall not discriminate on the basis of race, 
color, national origin, or sex in the performance of this contract.  The Contractor shall carry 
out applicable requirements of 49 CFR Part 26 in the award and administration of contracts 
funded in whole or in part with federal or state funds.  Failure by the Contractor to carry out 
these requirements is a material breach of this contract, which may result in the termination 
of this contract or such other remedy as the recipient deems appropriate, which may include, 
but is not limited to: 
 
(a) Withholding progress payments; 

 
(b) Assessing sanctions; 

 
(c) Liquidated damages; and/or 

 
(d) Disqualifying the Contractor from future bidding as non-responsible. 
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OVERALL GOAL SET FOR THE DEPARTMENT.  As a requirement of compliance with 49 CFR 
Part 26, the Department has set an overall goal for DBE participation in its federally assisted 
contracts.  That goal applies to all federal-aid funds the Department will expend in its federally 
assisted contracts for the subject reporting fiscal year.  The Department is required to make a 
good faith effort to achieve the overall goal.  The dollar amount paid to all approved DBE 
companies performing work called for in this contract is eligible to be credited toward fulfillment 
of the Department’s overall goal. 
 
CONTRACT GOAL TO BE ACHIEVED BY THE CONTRACTOR.  This contract includes a 
specific DBE utilization goal established by the Department.  The goal has been included because 
the Department has determined the work of this contract has subcontracting opportunities that 
may be suitable for performance by DBE companies.  The determination is based on an 
assessment of the type of work, the location of the work, and the availability of DBE companies 
to do a part of the work.  The assessment indicates, in the absence of unlawful discrimination and 
in an arena of fair and open competition, DBE companies can be expected to perform 24% of the 
work.  This percentage is set as the DBE participation goal for this contract.  Consequently, in 
addition to the other award criteria established for this contract, the Department will only award 
this contract to a bidder who makes a good faith effort to meet this goal of DBE participation in 
the performance of the work.  A bidder makes a good faith effort for award consideration if either 
of the following is done in accordance with the procedures set for in this Special Provision: 
 

(a) The bidder documents enough DBE participation has been obtained to meet the goal or, 
 

(b) The bidder documents a good faith effort has been made to meet the goal, even though 
the effort did not succeed in obtaining enough DBE participation to meet the goal. 
 

DBE LOCATOR REFERENCES.  Bidders shall consult the IL UCP DBE Directory as a reference 
source for DBE-certified companies.  In addition, the Department maintains a letting and item 
specific DBE locator information system whereby DBE companies can register their interest in 
providing quotes on particular bid items advertised for letting.  Information concerning DBE 
companies willing to quote work for particular contracts may be obtained by contacting the 
Department’s Bureau of Small Business Enterprises at telephone number (217) 785-4611, or by 
visiting the Department’s website at: 
http://www.idot.illinois.gov/doing-business/certifications/disadvantaged-business-enterprise-
certification/il-ucp-directory/index. 
 
BIDDING PROCEDURES.  Compliance with this Special Provision is a material bidding 
requirement and failure of the bidder to comply will render the bid not responsive. 
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The bidder shall submit a DBE Utilization Plan (form SBE 2026), and a DBE Participation 
Statement (form SBE 2025) for each DBE company proposed for the performance of work to 
achieve the contract goal, with the bid.  If the Utilization Plan indicates the contract goal will not 
be met, documentation of good faith efforts shall also be submitted.  The documentation of good 
faith efforts must include copies of each DBE and non-DBE subcontractor quote submitted to the 
bidder when a non-DBE subcontractor is selected over a DBE for work on the contract.  The 
required forms and documentation must be submitted as a single .pdf file using the “Integrated 
Contractor Exchange (iCX)” application within the Department’s “EBids System”. 
 
The Department will not accept a Utilization Plan if it does not meet the bidding procedures set 
forth herein and the bid will be declared not responsive.  In the event the bid is declared not 
responsive, the Department may elect to cause the forfeiture of the penal sum of the bidder’s 
proposal guaranty and may deny authorization to bid the project if re-advertised for bids.   
 
GOOD FAITH EFFORT PROCEDURES.  The contract will not be awarded until the Utilization 
Plan is approved.  All information submitted by the bidder must be complete, accurate and 
adequately document enough DBE participation has been obtained or document the good faith 
efforts of the bidder, in the event enough DBE participation has not been obtained, before the 
Department will commit to the performance of the contract by the bidder.  The Utilization Plan will 
be approved by the Department if the Utilization Plan documents sufficient commercially useful 
DBE work to meet the contract goal or the bidder submits sufficient documentation of a good faith 
effort to meet the contract goal pursuant to 49 CFR Part 26, Appendix A.  This means the bidder 
must show that all necessary and reasonable steps were taken to achieve the contract goal.  
Necessary and reasonable steps are those which, by their scope, intensity and appropriateness 
to the objective, could reasonably be expected to obtain sufficient DBE participation, even if they 
were not successful.  The Department will consider the quality, quantity, and intensity of the kinds 
of efforts the bidder has made.  Mere pro forma efforts, in other words efforts done as a matter of 
form, are not good faith efforts; rather, the bidder is expected to have taken genuine efforts that 
would be reasonably expected of a bidder actively and aggressively trying to obtain DBE 
participation sufficient to meet the contract goal. 
 

(a) The following is a list of types of action that the Department will consider as part of the 
evaluation of the bidder’s good faith efforts to obtain participation.  These listed factors are 
not intended to be a mandatory checklist and are not intended to be exhaustive.  Other 
factors or efforts brought to the attention of the Department may be relevant in appropriate 
cases and will be considered by the Department. 
 
(1) Soliciting through all reasonable and available means (e.g. attendance at pre-bid 

meetings, advertising and/or written notices) the interest of all certified DBE 
companies that have the capability to perform the work of the contract.  The bidder 
must solicit this interest within sufficient time to allow the DBE companies to respond 
to the solicitation.  The bidder must determine with certainty if the DBE companies are 
interested by taking appropriate steps to follow up initial solicitations. 
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(2) Selecting portions of the work to be performed by DBE companies in order to increase 
the likelihood that the DBE goals will be achieved.  This includes, where appropriate, 
breaking out contract work items into economically feasible units to facilitate DBE 
participation, even when the Contractor might otherwise prefer to perform these work 
items with its own forces. 
 

(3) Providing interested DBE companies with adequate information about the plans, 
specifications, and requirements of the contract in a timely manner to assist them in 
responding to a solicitation. 
 

(4) a. Negotiating in good faith with interested DBE companies.  It is the bidder’s 
responsibility to make a portion of the work available to DBE subcontractors and 
suppliers and to select those portions of the work or material needs consistent with 
the available DBE subcontractors and suppliers, so as to facilitate DBE 
participation.  Evidence of such negotiation includes the names, addresses, and 
telephone numbers of DBE companies that were considered; a description of the 
information provided regarding the plans and specifications for the work selected 
for subcontracting; and evidence as to why additional agreements could not be 
reached for DBE companies to perform the work. 
 

b. A bidder using good business judgment would consider a number of factors in 
negotiating with subcontractors, including DBE subcontractors, and would take a 
firm’s price and capabilities as well as contract goals into consideration.  However, 
the fact that there may be some additional costs involved in finding and using DBE 
companies is not in itself sufficient reason for a bidder’s failure to meet the contract 
DBE goal, as long as such costs are reasonable.  Also the ability or desire of a 
bidder to perform the work of a contract with its own organization does not relieve 
the bidder of the responsibility to make good faith efforts.  Bidders are not, 
however, required to accept higher quotes from DBE companies if the price 
difference is excessive or unreasonable.  In accordance with the above Bidding 
Procedures, the documentation of good faith efforts must include copies of each 
DBE and non-DBE subcontractor quote submitted to the bidder when a non-DBE 
subcontractor was selected over a DBE for work on the contract. 
 

(5) Not rejecting DBE companies as being unqualified without sound reasons based on a 
thorough investigation of their capabilities.  The bidder’s standing within its industry, 
membership in specific groups, organizations, or associations and political or social 
affiliations (for example union vs. non-union employee status) are not legitimate 
causes for the rejection or non-solicitation of bids in the bidder’s efforts to meet the 
project goal. 
 

(6) Making efforts to assist interested DBE companies in obtaining bonding, lines of credit, 
or insurance as required by the recipient or Contractor. 
 

(7) Making efforts to assist interested DBE companies in obtaining necessary equipment, 
supplies, materials, or related assistance or services. 
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(8) Effectively using the services of available minority/women community organizations; 
minority/women contractors’ groups; local, state, and federal minority/women business 
assistance offices; and other organizations as allowed on a case-by-case basis to 
provide assistance in the recruitment and placement of DBE companies. 
 

(b) If the Department determines the bidder has made a good faith effort to secure the work 
commitment of DBE companies to meet the contract goal, the Department will award the 
contract provided it is otherwise eligible for award.  If the Department determines the 
bidder has failed to meet the requirements of this Special Provision or that a good faith 
effort has not been made, the Department will notify the responsible company official 
designated in the Utilization Plan that the bid is not responsive.  The notification will also 
include a statement of reasons for the adverse determination.  If the Utilization Plan is not 
approved because it is deficient as a technical matter, unless waived by the Department, 
the bidder will be notified and will be allowed no more than a five calendar day period to 
cure the deficiency. 
 

(c) The bidder may request administrative reconsideration of an adverse determination by 
emailing the Department at “DOT.DBE.UP@illinois.gov” within the five calendar days after 
the receipt of the notification of the determination.  The determination shall become final 
if a request is not made on or before the fifth calendar day.  A request may provide 
additional written documentation or argument concerning the issues raised in the 
determination statement of reasons, provided the documentation and arguments address 
efforts made prior to submitting the bid.  The request will be reviewed by the Department’s 
Reconsideration Officer.  The Reconsideration Officer will extend an opportunity to the 
bidder to meet in person to consider all issues of documentation and whether the bidder 
made a good faith effort to meet the goal.  After the review by the Reconsideration Officer, 
the bidder will be sent a written decision within ten working days after receipt of the request 
for reconsideration, explaining the basis for finding that the bidder did or did not meet the 
goal or make adequate good faith efforts to do so.  A final decision by the Reconsideration 
Officer that a good faith effort was made shall approve the Utilization Plan submitted by 
the bidder and shall clear the contract for award.  A final decision that a good faith effort 
was not made shall render the bid not responsive. 
 

CALCULATING DBE PARTICIPATION.  The Utilization Plan values represent work anticipated 
to be performed and paid for upon satisfactory completion.  The Department is only able to count 
toward the achievement of the overall goal and the contract goal the value of payments made for 
the work actually performed by DBE companies.  In addition, a DBE must perform a commercially 
useful function on the contract to be counted.  A commercially useful function is generally 
performed when the DBE is responsible for the work and is carrying out its responsibilities by 
actually performing, managing, and supervising the work involved.  The Department and 
Contractor are governed by the provisions of 49 CFR Part 26.55(c) on questions of commercially 
useful functions as it affects the work.  Specific counting guidelines are provided in 49 CFR Part 
26.55, the provisions of which govern over the summary contained herein. 
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(a) DBE as the Contractor:  100 percent goal credit for that portion of the work performed by 
the DBE’s own forces, including the cost of materials and supplies.  Work that a DBE 
subcontracts to a non-DBE does not count toward the DBE goals. 
 

(b) DBE as a joint venture Contractor:  100 percent goal credit for that portion of the total 
dollar value of the contract equal to the distinct, clearly defined portion of the work 
performed by the DBE’s own forces. 
 

(c) DBE as a subcontractor:  100 percent goal credit for the work of the subcontract performed 
by the DBE’s own forces, including the cost of materials and supplies, excluding the 
purchase of materials and supplies or the lease of equipment by the DBE subcontractor 
from the Contractor or its affiliates.  Work that a DBE subcontractor in turn subcontracts 
to a non-DBE does not count toward the DBE goal. 
 

(d) DBE as a trucker:  100 percent goal credit for trucking participation provided the DBE is 
responsible for the management and supervision of the entire trucking operation for which 
it is responsible.  At least one truck owned, operated, licensed, and insured by the DBE 
must be used on the contract.  Credit will be given for the following: 
 
(1) The DBE may lease trucks from another DBE firm, including an owner-operator who 

is certified as a DBE.  The DBE who leases trucks from another DBE receives credit 
for the total value of the transportation services the lessee DBE provides on the 
contract. 
 

(2) The DBE may also lease trucks from a non-DBE firm, including from an owner-
operator.  The DBE who leases trucks from a non-DBE is entitled to credit only for the 
fee or commission is receives as a result of the lease arrangement. 
 

(e) DBE as a material supplier: 
 
(1) 60 percent goal credit for the cost of the materials or supplies purchased from a DBE 

regular dealer. 
 

(2) 100 percent goal credit for the cost of materials of supplies obtained from a DBE 
manufacturer. 
 

(3) 100 percent credit for the value of reasonable fees and commissions for the 
procurement of materials and supplies if not a DBE regular dealer or DBE 
manufacturer. 
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CONTRACT COMPLIANCE.  Compliance with this Special Provision is an essential part of the 
contract.  The Department is prohibited by federal regulations from crediting the participation of a 
DBE included in the Utilization Plan toward either the contract goal or the Department’s overall 
goal until the amount to be applied toward the goals has been paid to the DBE.  The following 
administrative procedures and remedies govern the compliance by the Contractor with the 
contractual obligations established by the Utilization Plan.  After approval of the Utilization Plan 
and award of the contract, the Utilization Plan and individual DBE Participation Statements 
become part of the contract.  If the Contractor did not succeed in obtaining enough DBE 
participation to achieve the advertised contract goal, and the Utilization Plan was approved and 
contract awarded based upon a determination of good faith, the total dollar value of DBE work 
calculated in the approved Utilization Plan as a percentage of the awarded contract value shall 
become the amended contract goal.  All work indicated for performance by an approved DBE 
shall be performed, managed, and supervised by the DBE executing the DBE Participation 
Commitment Statement. 
 

(a) NO AMENDMENT.  No amendment to the Utilization Plan may be made without prior 
written approval from the Department’s Bureau of Small Business Enterprises.  All 
requests for amendment to the Utilization Plan shall be emailed to the Department at 
DOT.DBE.UP@illinois.gov. 
 

(b) CHANGES TO WORK.  Any deviation from the DBE condition-of-award or contract plans, 
specifications, or special provisions must be approved, in writing, by the Department as 
provided elsewhere in the Contract.  The Contractor shall notify affected DBEs in writing 
of any changes in the scope of work which result in a reduction in the dollar amount 
condition-of-award to the contract.  Where the revision includes work committed to a new 
DBE subcontractor, not previously involved in the project, then a Request for Approval of 
Subcontractor, Department form BC 260A or AER 260A, must be signed and submitted.  
If the commitment of work is in the form of additional tasks assigned to an existing 
subcontract, a new Request for Approval of Subcontractor will not be required.  However, 
the Contractor must document efforts to assure the existing DBE subcontractor is capable 
of performing the additional work and has agreed in writing to the change. 
 

(c) SUBCONTRACT.  The Contractor must provide copies of DBE subcontracts to the 
Department upon request.  Subcontractors shall ensure that all lower tier subcontracts or 
agreements with DBEs to supply labor or materials be performed in accordance with this 
Special Provision. 
 

(d) ALTERNATIVE WORK METHODS.  In addition to the above requirements for reductions 
in the condition of award, additional requirements apply to the two cases of Contractor-
initiated work substitution proposals.  Where the contract allows alternate work methods 
which serve to delete or create underruns in condition of award DBE work, and the 
Contractor selects that alternate method or, where the Contractor proposes a substitute 
work method or material that serves to diminish or delete work committed to a DBE and 
replace it with other work, then the Contractor must demonstrate one of the following: 
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(1) The replacement work will be performed by the same DBE (as long as the DBE is 
certified in the respective item of work) in a modification of the condition of award; or 
 

(2) The DBE is aware its work will be deleted or will experience underruns and has agreed 
in writing to the change.  If this occurs, the Contractor shall substitute other work of 
equivalent value to a certified DBE or provide documentation of good faith efforts to 
do so; or 
 

(3) The DBE is not capable of performing the replacement work or has declined to perform 
the work at a reasonable competitive price.  If this occurs, the Contractor shall 
substitute other work of equivalent value to a certified DBE or provide documentation 
of good faith efforts to do so. 
 

(e) TERMINATION AND REPLACEMENT PROCEDURES.  The Contractor shall not 
terminate or replace a DBE listed on the approved Utilization Plan, or perform with other 
forces work designated for a listed DBE except as provided in this Special Provision.  The 
Contractor shall utilize the specific DBEs listed to perform the work and supply the 
materials for which each is listed unless the Contractor obtains the Department’s written 
consent as provided in subsection (a) of this part.  Unless Department consent is provided 
for termination of a DBE subcontractor, the Contractor shall not be entitled to any payment 
for work or material unless it is performed or supplied by the DBE in the Utilization Plan. 
 
As stated above, the Contractor shall not terminate or replace a DBE subcontractor listed 
in the approved Utilization Plan without prior written consent.  This includes, but is not 
limited to, instances in which the Contractor seeks to perform work originally designated 
for a DBE subcontractor with its own forces or those of an affiliate, a non-DBE firm, or with 
another DBE firm.  Written consent will be granted only if the Bureau of Small Business 
Enterprises agrees, for reasons stated in its concurrence document, that the Contractor 
has good cause to terminate or replace the DBE firm.  Before transmitting to the Bureau 
of Small Business Enterprises any request to terminate and/or substitute a DBE 
subcontractor, the Contractor shall give notice in writing to the DBE subcontractor, with a 
copy to the Bureau, of its intent to request to terminate and/or substitute, and the reason 
for the request.  The Contractor shall give the DBE five days to respond to the Contractor’s 
notice.  The DBE so notified shall advise the Bureau and the Contractor of the reasons, if 
any, why it objects to the proposed termination of its subcontract and why the Bureau 
should not approve the Contractor’s action.  If required in a particular case as a matter of 
public necessity, the Bureau may provide a response period shorter than five days. 
 
For purposes of this paragraph, good cause includes the following circumstances: 
 
(1) The listed DBE subcontractor fails or refuses to execute a written contract; 
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(2) The listed DBE subcontractor fails or refuses to perform the work of its subcontract in 
a way consistent with normal industry standards.  Provided, however, that good cause 
does not exist if the failure or refusal of the DBE subcontractor to perform its work on 
the subcontract results from the bad faith or discriminatory action of the Contractor; 
 

(3) The listed DBE subcontractor fails or refuses to meet the Contractor’s reasonable, 
nondiscriminatory bond requirements; 
 

(4) The listed DBE subcontractor becomes bankrupt, insolvent, or exhibits credit 
unworthiness; 
 

(5) The listed DBE subcontractor is ineligible to work on public works projects because of 
suspension and debarment proceedings pursuant 2 CFR Parts 180, 215 and 1200 or 
applicable state law. 
 

(6) The Contractor has determined the listed DBE subcontractor is not a responsible 
contractor; 
 

(7) The listed DBE subcontractor voluntarily withdraws from the projects and provides 
written notice to the Contractor of its withdrawal; 
 

(8) The listed DBE is ineligible to receive DBE credit for the type of work required; 
 

(9) A DBE owner dies or becomes disabled with the result that the listed DBE 
subcontractor is unable to complete its work on the contract; 
 

(10) Other documented good cause that compels the termination of the DBE subcontractor.  
Provided, that good cause does not exist if the Contractor seeks to terminate a DBE it 
relied upon to obtain the contract so that the Contractor can self-perform the work for 
which the DBE contractor was engaged or so that the Contractor can substitute 
another DBE or non-DBE contractor after contract award. 
 
When a DBE is terminated or fails to complete its work on the Contract for any reason, 
the Contractor shall make a good faith effort to find another DBE to substitute for the 
original DBE to perform at least the same amount of work under the contract as the 
terminated DBE to the extent needed to meet the established Contract goal.  The good 
faith efforts shall be documented by the Contractor.  If the Department requests 
documentation under this provision, the Contractor shall submit the documentation 
within seven days, which may be extended for an additional seven days if necessary 
at the request of the Contractor.  The Department will provide a written determination 
to the Contractor stating whether or not good faith efforts have been demonstrated. 
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(f) FINAL PAYMENT.  After the performance of the final item of work or delivery of material 
by a DBE and final payment therefore to the DBE by the Contractor, but not later than 
30 calendar days after payment has been made by the Department to the Contractor for 
such work or material, the Contractor shall submit a DBE Payment Agreement on 
Department form SBE 2115 to the Resident Engineer.  If full and final payment has not 
been made to the DBE, the DBE Payment Agreement shall indicate whether a 
disagreement as to the payment required exists between the Contractor and the DBE or 
if the Contractor believes the work has not been satisfactorily completed.  If the Contractor 
does not have the full amount of work indicated in the Utilization Plan performed by the 
DBE companies indicated in the Utilization Plan and after good faith efforts are reviewed, 
the Department may deduct from contract payments to the Contractor the amount of the 
goal not achieved as liquidated and ascertained damages.  The Contractor may request 
an administrative reconsideration of any amount deducted as damages pursuant to 
subsection (h) of this part. 
 

(g) ENFORCEMENT.  The Department reserves the right to withhold payment to the 
Contractor to enforce the provisions of this Special Provision.  Final payment shall not be 
made on the contract until such time as the Contractor submits sufficient documentation 
demonstrating achievement of the goal in accordance with this Special Provision or after 
liquidated damages have been determined and collected. 
 

(h) RECONSIDERATION.  Notwithstanding any other provision of the contract, including but 
not limited to Article 109.09 of the Standard Specifications, the Contractor may request 
administrative reconsideration of a decision to deduct the amount of the goal not achieved 
as liquidated damages.  A request to reconsider shall be delivered to the Contract 
Compliance Section and shall be handled and considered in the same manner as set forth 
in paragraph (c) of “Good Faith Effort Procedures” of this Special Provision, except a final 
decision that a good faith effort was not made during contract performance to achieve the 
goal agreed to in the Utilization Plan shall be the final administrative decision of the 
Department.  The result of the reconsideration process is not administratively appealable 
to the U.S. Department of Transportation. 

 
 
DISPOSAL FEES (BDE) 
Effective:  November 1, 2018 
 
Replace Articles 109.04(b)(5) – 109.04(b)(8) of the Standard Specifications with the following: 
 

“ (5) Disposal Fees.  When the extra work performed includes paying for disposal fees at a 
clean construction and demolition debris facility, an uncontaminated soil fill operation or a 
landfill, the Contractor shall receive, as administrative costs, an amount equal to five 
percent of the first $10,000 and one percent of any amount over $10,000 of the total 
approved costs of such fees. 
 

(6) Miscellaneous.  No additional allowance will be made for general superintendence, the 
use of small tools, or other costs for which no specific allowance is herein provided. 
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(7) Statements.  No payment will be made for work performed on a force account basis until 
the Contractor has furnished the Engineer with itemized statements of the cost of such 
force account work.  Statements shall be accompanied and supported by invoices for all 
materials used and transportation charges.  However, if materials used on the force 
account work are not specifically purchased for such work but are taken from the 
Contractor’s stock, then in lieu of the invoices, the Contractor shall furnish an affidavit 
certifying that such materials were taken from his/her stock, that the quantity claimed was 
actually used, and that the price and transportation claimed represent the actual cost to 
the Contractor. 
 
Itemized statements at the cost of force account work shall be detailed as follows. 
 
a. Name, classification, date, daily hours, total hours, rate, and extension for each laborer 

and foreman.  Payrolls shall be submitted to substantiate actual wages paid if so 
requested by the Engineer. 
 

b. Designation, dates, daily hours, total hours, rental rate, and extension for each unit of 
machinery and equipment. 
 

c. Quantities of materials, prices and extensions. 
 

d. Transportation of materials. 
 

e. Cost of property damage, liability and workmen’s compensation insurance premiums, 
unemployment insurance contributions, and social security tax. 
 

(8) Work Performed by an Approved Subcontractor.  When extra work is performed by an 
approved subcontractor, the Contractor shall receive, as administrative costs, an amount 
equal to five percent of the total approved costs of such work with the minimum payment 
being $100. 
 

(9) All statements of the cost of force account work shall be furnished to the Engineer not later 
than 60 days after receipt of the Central Bureau of Construction form “Extra Work Daily 
Report”.  If the statement is not received within the specified time frame, all demands for 
payment for the extra work are waived and the Department is released from any and all 
such demands.  It is the responsibility of the Contractor to ensure that all statements are 
received within the specified time regardless of the manner or method of delivery.” 
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EQUIPMENT PARKING AND STORAGE (BDE) 
Effective:  November 1, 2017 
 
Replace the first paragraph of Article 701.11 of the Standard Specifications with the following. 
 

“ 701.11 Equipment Parking and Storage.  During working hours, all vehicles and/or 
nonoperating equipment which are parked, two hours or less, shall be parked at least 8 ft (2.5 m) 
from the open traffic lane.  For other periods of time during working and for all nonworking hours, 
all vehicles, materials, and equipment shall be parked or stored as follows. 

 
(a) When the project has adequate right-of-way, vehicles, materials, and equipment shall be 

located a minimum of 30 ft (9 m) from the pavement. 
 
(b) When adequate right-of-way does not exist, vehicles, materials, and equipment shall be 

located a minimum of 15 ft (4.5 m) from the edge of any pavement open to traffic. 
 
(c) Behind temporary concrete barrier, vehicles, materials, and equipment shall be located a 

minimum of 24 in. (600 mm) behind free standing barrier or a minimum of 6 in. (150 mm) 
behind barrier that is either pinned or restrained according to Article 704.04.  The 24 in. or 
6 in. measurement shall be from the base of the non-traffic side of the barrier. 

 
(d) Behind other man-made or natural barriers meeting the approval of the Engineer.” 

 
 
FUEL COST ADJUSTMENT (BDE) 
Effective:  April 1, 2009  Revised:  August 1, 2017 
 
Description.  Fuel cost adjustments will be made to provide additional compensation to the 
Contractor, or a credit to the Department, for fluctuations in fuel prices when optioned by the 
Contractor.  The bidder shall indicate with their bid whether or not this special provision will be 
part of the contract.  Failure to indicate “Yes” for any category of work will make that category of 
work exempt from fuel cost adjustment. 
 
General.  The fuel cost adjustment shall apply to contract pay items as grouped by category.  The 
adjustment shall only apply to those categories of work checked “Yes”, and only when the 
cumulative plan quantities for a category exceed the required threshold.  Adjustments to work 
items in a category, either up or down, and extra work paid for by agreed unit price will be subject 
to fuel cost adjustment only when the category representing the added work was subject to the 
fuel cost adjustment.  Extra work paid for at a lump sum price or by force account will not be 
subject to fuel cost adjustment.  Category descriptions and thresholds for application and the fuel 
usage factors which are applicable to each are as follows: 
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(a) Categories of Work. 
 
(1) Category A:  Earthwork.  Contract pay items performed under Sections 202, 204, and 

206 including any modified standard or nonstandard items where the character of the 
work to be performed is considered earthwork.  The cumulative total of all applicable 
item plan quantities shall exceed 25,000 cu yd (20,000 cu m).  Included in the fuel 
usage factor is a weighted average 0.10 gal/cu yd (0.50 liters/cu m) factor for trucking. 
 

(2) Category B:  Subbases and Aggregate Base Courses.  Contract pay items constructed 
under Sections 311, 312 and 351 including any modified standard or nonstandard 
items where the character of the work to be performed is considered construction of a 
subbase or aggregate, stabilized or modified base course.  The cumulative total of all 
applicable item plan quantities shall exceed 5000 tons (4500 metric tons).  Included in 
the fuel usage factor is a 0.60 gal/ton (2.50 liters/metric ton) factor for trucking. 
 

(3) Category C:  Hot-Mix Asphalt (HMA) Bases, Pavements and Shoulders.  Contract pay 
items constructed under Sections 355, 406, 407 and 482 including any modified 
standard or nonstandard items where the character of the work to be performed is 
considered HMA bases, pavements and shoulders.  The cumulative total of all 
applicable item plan quantities shall exceed 5000 tons (4500 metric tons).  Included in 
the fuel usage factor is 0.60 gal/ton (2.50 liters/metric ton) factor for trucking. 
 

(4) Category D:  Portland Cement Concrete (PCC) Bases, Pavements and Shoulders.  
Contract pay items constructed under Sections 353, 420, 421 and 483 including any 
modified standard or nonstandard items where the character of the work to be 
performed is considered PCC base, pavement or shoulder.  The cumulative total of all 
applicable item plan quantities shall exceed 7500 sq yd (6000 sq m).  Included in the 
fuel usage factor is 1.20 gal/cu yd (5.94 liters/cu m) factor for trucking. 
 

(5) Category E:  Structures.  Structure items having a cumulative bid price that exceeds 
$250,000 for pay items constructed under Sections 502, 503, 504, 505, 512, 516 and 
540 including any modified standard or nonstandard items where the character of the 
work to be performed is considered structure work when similar to that performed 
under these sections and not included in categories A through D. 
 

(b) Fuel Usage Factors. 
 
English Units 
Category  Factor Units 
A - Earthwork   0.34 gal / cu yd 
B – Subbase and Aggregate Base courses   0.62 gal / ton 
C – HMA Bases, Pavements and Shoulders   1.05 gal / ton 
D – PCC Bases, Pavements and Shoulders   2.53 gal / cu yd 
E – Structures   8.00 gal / $1000  
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Metric Units 
Category  Factor Units 
A - Earthwork   1.68 liters / cu m 
B – Subbase and Aggregate Base courses   2.58 liters / metric ton 
C – HMA Bases, Pavements and Shoulders   4.37 liters / metric ton 
D – PCC Bases, Pavements and Shoulders 12.52 liters / cu m  
E – Structures 30.28 liters / $1000  
 

(c) Quantity Conversion Factors. 
 
Category  Conversion Factor 
 
B sq yd to ton 0.057 ton / sq yd / in depth 
 sq m to metric ton 0.00243 metric ton / sq m / mm depth 
 
C sq yd to ton 0.056 ton / sq yd / in depth 
 sq m to metric ton 0.00239 m ton / sq m / mm depth 
 
D sq yd to cu yd 0.028 cu yd / sq yd / in depth 
 sq m to cu m 0.001 cu m / sq m / mm depth 

 
Method of Adjustment.  Fuel cost adjustments will be computed as follows. 
 
CA = (FPIP - FPIL) x FUF x Q 
 
Where: CA = Cost Adjustment, $ 
 FPIP = Fuel Price Index, as published by the Department for the month the work is 

performed, $/gal ($/liter) 
 FPIL = Fuel Price Index, as published by the Department for the month prior to the 

letting for work paid for at the contract price; or for the month the agreed unit 
price letter is submitted by the Contractor for extra work paid for by agreed unit 
price, $/gal ($/liter) 

 FUF = Fuel Usage Factor in the pay item(s) being adjusted 
 Q = Authorized construction Quantity, tons (metric tons) or cu yd (cu m) 
 
The entire FUF indicated in paragraph (b) will be used regardless of use of trucking to perform 
the work. 
 
Basis of Payment.  Fuel cost adjustments may be positive or negative but will only be made 
when there is a difference between the FPIL and FPIP in excess of five percent, as calculated by: 
 
Percent Difference = {(FPIL – FPIP) ÷ FPIL} × 100 
 
Fuel cost adjustments will be calculated for each calendar month in which applicable work is 
performed; and will be paid or deducted when all other contract requirements for the items of work 
are satisfied.  The adjustments shall not apply during contract time subject to liquidated damages 
for completion of the entire contract. 
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GROOVING FOR RECESSED PAVEMENT MARKINGS (BDE) 
Effective:  November 1, 2012 Revised:  November 1, 2017 
 
Description.  This work shall consist of grooving the pavement surface in preparation for the 
application of recessed pavement markings. 
 
Equipment.  Equipment shall be according to the following. 
 

(a) Preformed Plastic Pavement Marking Installations.  The grooving equipment shall have a 
free-floating saw blade cutting head equipped with gang-stacked diamond saw blades.  
The diamond saw blades shall be of uniform wear and shall produce a smooth textured 
surface.  Any ridges in the groove shall have a maximum height of 15 mils (0.38 mm). 
 

(b) Liquid and Thermoplastic Pavement Marking Installations.  The grooving equipment shall 
be equipped with either a free-floating saw blade cutting head or a free-floating grinder 
cutting head configuration with diamond or carbide tipped cutters and shall produce an 
irregular textured surface. 

 
CONSTRUCTION REQUIREMENTS 

 
General.  The Contractor shall supply the Engineer with a copy of the pavement marking material 
manufacturer’s recommendations for constructing a groove. 
 
Pavement Grooving Methods.  The grooves for recessed pavement markings shall be 
constructed using the following methods. 
 

(a) Wet Cutting Head Operation.  When water is required or used to cool the cutting head, 
the groove shall be flushed with high pressure water immediately following the cut to avoid 
build up and hardening of slurry in the groove.  The pavement surface shall be allowed to 
dry for a minimum of 24 hours prior to the final cleaning of the groove and application of 
the pavement marking material. 
 

(b) Dry Cutting Head Operation.  When used on HMA pavements, the groove shall be 
vacuumed or cleaned by blasting with high-pressure air to remove loose aggregate, 
debris, and dust generated during the cutting operation.  When used on PCC pavements, 
the groove shall be flushed with high pressure water or shot blasted to remove any PCC 
particles that may have become destabilized during the grooving process.  If high pressure 
water is used, the pavement surface shall be allowed to dry for a minimum of 24 hours 
prior to the final cleaning of the groove and application of the pavement marking material. 
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Pavement Grooving.  Grooving shall not cause ravels, aggregate fractures, spalling or 
disturbance of the joints to the underlying surface of the pavement.  Grooves shall be cut into the 
pavement prior to the application of the pavement marking material.  Grooves shall be cut such 
that the width is 1 in. (25 mm) greater than the width of the pavement marking line as specified 
on the plans.  Grooves for letters and symbols shall be cut in a square or rectangular shape so 
that the entire marking will fit within the limits of the grooved area.  The position of the edge of the 
grooves shall be a minimum of 2 in. (50 mm) from the edge of all longitudinal joints.  The depth 
of the groove shall not be less than the manufacturer’s recommendations for the pavement 
marking material specified, but shall be installed to a minimum depth of 110 mils (2.79 mm) and 
a maximum depth of 200 mils (5.08 mm) for pavement marking tapes thermoplastic markings and 
a minimum depth of 40 mils (1.02 mm) and a maximum depth of 80 mils (2.03 mm) for liquid 
markings.  The cutting head shall be operated at the appropriate speed in order to prevent 
undulation of the cutting head and grooving at an inconsistent depth. 
 
At the start of grooving operations, a 50 ft (16.7 m) test section shall be installed and depth 
measurements shall be made at 10 ft (3.3 m) intervals within the test section.  The individual 
depth measurements shall be within the allowable ranges according to this Article.  If it is 
determined the test section has not been grooved at the appropriate depth or texture, adjustments 
shall be made to the cutting head and another 50 ft (16.7 m) test section shall be installed and 
checked.  This process shall continue until the test section meets the requirements of this Article. 
 
For new HMA pavements, grooves shall not be installed within 10 days of the placement of the 
final course of pavement. 
 
Final Cleaning.  Immediately prior to the application of the pavement marking material or primer 
sealer, the groove shall be cleaned with high-pressure air blast. 
 
Method of Measurement.  This work will be measured for payment in place, in feet (meter) for 
the groove width specified. 
 
Grooving for letter, numbers and symbols will be measured in square feet (square meters). 
 
Basis of Payment.  This work will be paid for at the contract unit price per foot (meter) for 
GROOVING FOR RECESSED PAVEMENT MARKING of the groove width specified, and per 
square foot (square meter) for GROOVING FOR RECESSED PAVEMENT MARKING, LETTERS 
AND SYMBOLS. 
 
 
The following shall only apply when preformed plastic pavement markings are to be recessed: 
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Add the following paragraph after the first paragraph of Article 780.07 of the Standard 
Specifications. 
 

“The markings shall be capable of being applied in a grooved slot on new and existing portland 
cement concrete and HMA surfaces, by means of a pressure-sensitive, precoated adhesive, or 
liquid contact cement which shall be applied at the time of installation.  A primer sealer shall be 
applied with a roller and shall cover and seal the entire bottom of the groove.  The primer sealer 
shall be recommended by the manufacturer of the pavement marking material and shall be 
compatible with the material being used.  The Contractor shall install the markings in the groove 
as soon as possible after the primer sealer cures according to the manufacturer’s 
recommendations.  The markings placed in the groove shall be rolled and tamped into the groove 
with a roller or tamper cart cut to fit the groove and loaded with or weighing at least 200 lb (90kg).  
Vehicle tires shall not be used for tamping.  The Contractor shall roll and tamp the material with 
a minimum of 6 passes to prevent easy removal or peeling.” 
 
 
 
HOT-MIX ASPHALT – OSCILLATORY ROLLER (BDE) 
 
Effective:  August 1, 2018      Revised:  November 1, 2018 
 
Add the following to Article 406.03 of the Standard Specifications: 
 

“(j) Oscillatory Roller  ................................................................................................ 1101.01” 
 
Revise Table 1 and Note 3/ of Table 1 in Article 406.07(a) of the Standard Specifications to read: 
 

“TABLE 1 - MINIMUM ROLLER REQUIREMENTS FOR HMA 

 Breakdown Roller 
(one of the 
following) 

Intermediate 
Roller 

Final Roller 
(one or more of  
the following) 

Density 
Requirement 

Level Binder: 
(When the density 
requirements of 
Article 406.05(c) do 
not apply.) 

P 3/ - - VS, P 3/, TB, TF, 
3W, OT 

To the 
satisfaction of 
the Engineer. 

Binder and Surface 1/ 
 
Level Binder 1/: 
(When the density 
requirements of 
Article 406.05(c) 
apply.) 

VD, P 3/, TB, 3W, 
OT, OB 

P 3/, OT, OB VS, TB, TF, OT As specified in 
Articles:   

1030.05(d)(3), 
(d)(4), and 

(d)(7). 

IL-4.75 and SMA 4/ 5/ TB, 3W, OT - - TF, 3W, OT  

Bridge Decks 2/ TB - - TF 
As specified in 
Articles 582.05 

and 582.06. 
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3/ A vibratory roller (VD) or oscillatory roller (OT or OB) may be used in lieu of the pneumatic-tired 

roller on mixtures containing polymer modified asphalt binder.” 
 
Add the following to EQUIPMENT DEFINITION in Article 406.07(a) contained in the Errata of the 
Supplemental Specifications: 
 

“ OT - Oscillatory roller, tangential impact mode.  Maximum speed is 3.0 mph (4.8 km/h) or 
264 ft/min (80 m/min). 

 
OB -  Oscillatory roller, tangential and vertical impact mode, operated at a speed to produce 

not less than 10 vertical impacts/ft (30 impacts/m).” 
 
Add the following to Article 1101.01 of the Standard Specifications: 
 

“ (h) Oscillatory Roller.  The oscillatory roller shall be self-propelled and provide a smooth 
operation when starting, stopping, or reversing directions.  The oscillatory roller shall be 
able to operate in a mode that will provide tangential impact force with or without vertical 
impact force by using at least one drum.  The oscillatory roller shall be equipped with water 
tanks and sprinkling devices, or other approved methods, which shall be used to wet the 
drums to prevent material pickup.  The drum(s) amplitude and frequency of the tangential 
and vertical impact force shall be approximately the same in each direction and meet the 
following requirements: 
 
(1) The minimum diameter of the drum(s) shall be 42 in. (1070 mm); 
 
(2) The minimum length of the drum(s) shall be 57 in. (1480 mm); 
 
(3) The minimum unit static force on the drum(s) shall be 125 lb/in. (22 N/m); and 
 
(4) The minimum force on the oscillatory drum shall be 18,000 lb (80 kN).” 

 
 
HOT MIX ASPHALT - PAY FOR PERFORMANCE USING PERCENT WITHIN LIMITS -
JOBSITE SAMPLING (BDE) 
Effective:  November 1, 2014 
 Revised:  August 1, 2018 
 

Description.  This special provision describes the procedures for production, placement and 
payment for hot-mix asphalt (HMA) under the pay for performance (PFP) program.  This special 
provision shall apply to the HMA mixtures specified in the plans.  This work shall be according to 
the Standard Specifications except as modified herein. 
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Delete Articles:  406.06(b)(1), 2nd  paragraph (Temperature requirements) 
406.06(e), 3rd paragraph (Paver speed requirements) 
406.07(b)   (Rolling) 
406.07(c)   (Density) 
1030.04, last two sentences of first paragraph    (Mix design verification) 
1030.05(a)(4, 5, 7, 8, 9, & 10)(QC/QA Documents) 
1030.05(d)(2)a.  (Plant Tests) 
1030.05(d)(2)b.  (Dust-to-Asphalt and Moisture Content) 
1030.05(d)(2)d.  (Small Tonnage) 
1030.05(d)(2)f.  (HMA Sampling) 
1030.05(d)(3)   (Required Field Tests) 
1030.05(d)(4)   (Control Limits) 
1030.05(d)(5)   (Control Charts) 
1030.05(d)(6)   (Corrective Action for Required Plant Tests) 
1030.05(d)(7)   (Corrective Action for Field Tests (Density)) 
1030.05(e)   (Quality Assurance by the Engineer) 
1030.05(f)   (Acceptance by the Engineer) 
1030.06(a), 2nd paragraph (Before start-up…) 

 

Definitions. 
 

(a) Quality Control (QC):  All production and construction activities by the Contractor required 
to achieve the required level of quality. 

 

(b) Quality Assurance (QA):  All monitoring and testing activities by the Engineer required to 
assess product quality, level of payment, and acceptability of the product. 

 

(c) Percent Within Limits (PWL):  The percentage of material within the quality limits for a 
given quality characteristic. 

 

(d) Quality Characteristic:  The characteristics that are evaluated by the Department for 
payment using PWL.  The quality characteristics for this project are field voids in the 
mineral aggregate (Field VMA), voids, and density.  Field VMA will be calculated using the 
combined aggregates bulk specific gravity (Gsb) from the mix design. 

 

(e) Quality Level Analysis (QLA):  QLA is a statistical procedure for estimating the amount of 
product within specification limits. 

 

(f) Mixture Sublot:  A mixture sublot for Field VMA and voids shall be a maximum of 1000 tons 
(910 metric tons).  If the quantity is less than 8000 tons (7260 metric tons), the sublot size 
will be adjusted to achieve a minimum of 8 tests.   
 

(1) If the remaining quantity is greater than 200 tons (180 metric tons) but less than 
1000 tons (910 metric tons), the last mixture sublot will be that quantity. 

 

(2) If the remaining quantity is 200 tons (180 metric tons) or less, the quantity shall be 
combined with the previous mixture sublot. 
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(g) Density Interval:  Density intervals shall be every 0.2 miles (320 m) for lift thicknesses of 
3 in. (75 mm) or less and 0.1 miles (160 m) for lift thicknesses greater than 3 in. (75 mm).  
If a density interval is less than 200 ft (60 m), it will be combined with the previous density 
interval. 

 

(h) Lot:  A lot consists of ten mixture sublots or 30 density intervals.  If seven or less mixture 
sublots or 19 or less density intervals remain at the end of production of a mixture, the test 
results for these sublots will be combined with the previous lot for evaluation of percent 
within limits and pay factors. 
 

Lots for mixture testing are independent of lots for density testing. 
 

(i) Density Test:  A density test shall consist of a core taken at a random location within each 
density interval. 

 

When establishing the target density, the HMA maximum theoretical gravity (Gmm) shall 
be based on the running average of four Department test results including the current day 
of production.  Initial Gmm shall be based on the average of the first four test results. 

 

(j) Unconfined Edge Density:  The unconfined edge density shall be randomly selected within 
each 1/2 mile (800 m) section for each unconfined edge. 

 

Pre-Production Meeting.  The Engineer will schedule a pre-production meeting prior to the start 
of production.  The HMA QC Plan, test frequencies, and responsibilities of all parties involved in 
testing and determining the PWL will be addressed.  The Engineer will provide the random 
locations and tonnages in a sealed envelope for the Contractor to sign at the pre-production 
meeting or prior to paving.  The random locations and tonnages may be adjusted due to field 
conditions according to the Department’s Manual of Test Procedures for Materials “PFP and QCP 
Hot-Mix Asphalt Random Jobsite Sampling” and “PFP and QCP Random Density Procedure”.  
The signed sealed envelope will be given to the Contractor after paving is complete along with 
documentation of any adjustments.  Personnel attending the meetings may include the following: 
 

(a) Resident Engineer 
 

(b) District Mixture Control Representative 
 

(c) QC Manager 
 

(d) Contractor Paving Superintendent 
 

(e) Any consultant involved in any part of the HMA sampling or testing on this project 
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Quality Control (QC) by the Contractor.  The Contractor’s QC plan shall include the schedule of 
testing for both quality characteristics and non-quality characteristics required to control the 
product such as asphalt binder content and mixture gradation.  The schedule shall include sample 
location.  The minimum test frequency shall be according to the following table. 
 

Table 1 
Minimum Quality Control Sampling and Testing Requirements 

Quality Characteristic 
Minimum Test 

Frequency 
Sampling Location 

Mixture Gradation 

1/day per QC Plan 
Binder Content 

Gmm 
Gmb 

Density per QC plan per QC Plan 
 

The Contractor shall submit QC test results to the Engineer within 48 hours of the time of 
sampling. 
 

Initial Production Testing.  The Contractor shall split and test the first two samples with the 
Department for comparison purposes.  The Contractor shall complete all tests and report all 
results to the Engineer within two working days of sampling.  The Engineer will make Department 
test results of the initial production testing available to the Contractor within two working days 
from the receipt of the samples. 
 

Quality Assurance (QA) by the Engineer.  The Department’s laboratories which conduct PFP 
testing will participate in the AASHTO re:source’s (formerly AMRL) Proficiency Sample Program.  
The Engineer will test each mixture sublot for Field VMA, voids, and dust/AC ratio; and each 
density interval for density to determine payment for each lot.  A sublot shall begin once an 
acceptable test-strip has been completed and the AJMF has been determined.  All Department 
testing will be performed in a qualified laboratory by personnel who have successfully completed 
the Department HMA Level I training. 
 

(a) Voids, Field VMA, and Dust/AC Ratio.  For each sublot, the Engineer will determine the 
random tonnage for the sample and the Contractor shall be responsible for obtaining the 
sample according to the Department’s Manual of Test Procedures for Materials “PFP and 
QCP Hot-Mix Asphalt Random Jobsite Sampling Procedure”.  The Engineer will not 
disclose the random location of the sample until after the truck containing the random 
tonnage has been loaded and en-route to the project. 
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(b) Density.  The Engineer will not disclose the random location of the sample until after the 
final rolling. 
 

The Contractor shall cut the 4 in. (100 mm) diameter cores within the same day and prior 
to opening to traffic unless otherwise approved by the Engineer.  All core holes shall be 
filled immediately upon completion of coring.  All water shall be removed from the core 
holes prior to filling.  All core holes shall be filled with a rapid hardening mortar or concrete 
which shall be mixed in a separate container prior to placement in the hole.  Any 
depressions in the surface of the filled core holes greater than 1/4 in. (6 mm) at the time 
of final inspection will require removal of the fill material to the depth of the lift thickness 
and replacement. 

 

The Engineer will witness and secure all mixture and density samples.  The Contractor shall 
transport the secured sample to a location designated by the Engineer. 
 

Test Results.  The Department’s test results for the first mixture sublot and density interval, of 
every lot will be available to the Contractor within three working days from the receipt of secured 
samples.  Test results for remaining sublots will be available to the Contractor within ten working 
days from receipt of the secured sample that was delivered to the Department’s testing facility or 
a location designated by the Engineer. 
 

The Engineer will maintain a complete record of all Department test results.  Copies will be 
furnished upon request.  The records will contain, at a minimum, the originals of all Department 
test results and raw data, random numbers used and resulting calculations for sampling locations, 
and quality level analysis calculations. 
 

Dispute Resolution.  Dispute resolution testing will only be permitted when the Contractor submits 
their split sample test results prior to receiving Department split sample test results and meets the 
requirements listed in the Department’s Manual of Test Procedures for Materials “Pay for 
Performance Dispute Resolution”.  If dispute resolution is necessary, the Contractor shall submit 
a request in writing within four working days of receipt of the results of the quality index analysis 
for the lot.  The Engineer will document receipt of the request.  The request shall specify Method 1 
(pay parameter dispute) or Method 2 (individual parameter dispute) as defined in the 
Department’s Manual of Test Procedures for Materials “Pay for Performance Dispute Resolution”.  
The Central Bureau of Materials laboratory will be used for dispute resolution testing. 
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Acceptance by the Engineer.  All of the Department’s tests shall be within the acceptable limits 
listed below: 

Table 2 

Acceptable Limits 

Parameter Acceptable Range 

Field VMA -1.0 – +3.0 %1/ 
Voids 2.0 – 6.0 % 

Density: 
IL-19.0, IL-9.5 
SMA 

 
90.0 – 98.0 % 
92.0 – 98.0 % 

Dust / AC Ratio 0.4 – 1.62/ 
 

1/ Based on minimum required Field VMA from mix design 
 

2/ Does not apply to SMA 
 

In addition, the PWL for any quality characteristic shall be 50 percent or above for any lot.  No 
visible pavement distress shall be present such as, but not limited to, segregation, excessive 
coarse aggregate fracturing or flushing. 
 

Basis of Payment.  Payment will be based on the calculation of the composite pay factor for each 
mixture according to the Department’s Manual of Test Procedure for Materials “PFP Quality Level 
Analysis” document.  Payment for full depth pavement will be based on the calculation of the Full 
Depth Pay Factor according to the “PFP Quality Level Analysis” document. 
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Additional Pay Adjustments.  In addition to the composite pay factor for each mix, monetary 
deductions will be made for dust/AC ratios and unconfined edge densities as shown in Tables 3 
and 4 as follows. 
 

Table 3 

Dust / AC Pay Adjustment Table 1/ 

Range Deduct / sublot 

0.6 ≤ X ≤ 1.2 $0 
0.5 ≤ X < 0.6  or  1.2 < X ≤ 1.4 $1000 

0.4 ≤ X < 0.5  or  1.4 < X ≤ 1.6 $3000 
X < 0.4  or  X  > 1.6 Shall be removed and replaced 

 
1/ Does not apply to SMA. 
 

Table 4 

Unconfined Edge Density Adjustment Table 1/ 

Density Deduct / 0.5 mile (800 m) 

≥ 90% $0 
89.0% to 89.9% $1000 

88.0% to 88.9% $3000 

< 88.0% 
Outer 1.0 ft (300 mm) will require 

remedial action acceptable to 
the Engineer 

 

1/ When a longitudinal joint sealant (LJS) is applied, the additional pay adjustments for 
unconfined edge density will not apply to the joint(s) sealed. 
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HOT MIX ASPHALT – QUALITY CONTROL FOR PERFORMANCE (BDE) 
Effective:  April 1, 2017 Revised:  January 1, 2019 
 
Description.  This special provision describes the procedures for production, placement and 
payment of hot-mix asphalt (HMA) under the quality control for performance (QCP) program; as 
well as the requirements for intelligent compaction.  This special provision shall apply to the HMA 
mixtures specified in the plans.  This work shall be according to the Standard Specifications 
except as modified herein. 
 
Delete Articles: 406.06(b)(1), 2nd Paragraph (Temperature Requirements) 

406.06(b)(2)d. (Temperature Requirements) 
406.06(b)(3)b. (Temperature Requirements) 
406.06(e), 3rd Paragraph (Paver Speed Requirements) 
406.07(b) (Rolling) 
406.07(c) (Density) 
1030.05(a)(4, 5, 9,) (QC/QA Documents) 
1030.05(d)(2)a. (Plant Tests) 
1030.05(d)(2)b. (Dust-to-Asphalt and Moisture Content)  
1030.05(d)(2)d. (Small Tonnage) 
1030.05(d)(2)f. (HMA Sampling) 
1030.05(d)(3) (Required Field Tests) 
1030.05(d)(4) (Control Limits) 
1030.05(d)(5) (Control Charts) 
1030.05(d)(7) (Corrective Action for Field Tests (Density)) 
1030.05(e) (Quality Assurance by the Engineer) 
1030.05(f) (Acceptance by the Engineer) 
1030.06(a), 2nd paragraph (Before start-up…) 

 
Definitions. 
 

(a) Quality Control (QC).  All production and construction activities by the Contractor required 
to achieve the required level of quality. 
 

(b) Quality Assurance (QA).  All monitoring and testing activities by the Engineer required to 
assess product quality, level of payment, and acceptability of the product. 
 

(c) Pay Parameters.  Pay parameters shall be field voids in the mineral aggregate (Field 
VMA), voids, and density.  Field VMA will be calculated using the combined aggregates 
bulk specific gravity (Gsb) from the mix design. 
 

(d) Mixture Lot.  A mixture lot shall begin once an acceptable test strip has been completed 
and the adjusted job mix formula has been determined.  If the test strip is waived, a mixture 
lot shall begin with the start of production.  A mixture lot shall consist of four sublots unless 
it is the last or only lot, in which case it may consist of as few as one sublot. 
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(e) Mixture Sublot.  A mixture sublot for Field VMA, voids, and dust/AC shall be a maximum 
of 1000 tons (910 metric tons). 
 
(1) If the remaining quantity is greater than 200 tons (180 metric tons) but less than 

1000 tons (910 metric tons), the last mixture sublot will be that quantity. 
 

(2) If the remaining quantity is 200 tons (180 metric tons) or less, the quantity shall be 
combined with the previous mixture sublot. 

 
(f) Density Interval.  Density intervals shall be every 0.2 miles (320 m) for lift thicknesses of 

3 in. (75 mm) or less and 0.1 miles (160 m) for lift thicknesses greater than 3 in. (75 mm).  
If a density interval is less than 200 ft (60 m), it will be combined with the previous density 
interval. 

 
(g) Density Sublot.  A density sublot shall be the average of five consecutive density intervals. 

 
(1) If less than three density intervals remain outside a density sublot, they shall be 

included in the previous density sublot. 
 

(2) If three or more density intervals remain, they shall be considered a density sublot. 
 

(h) Density Test.  A density test shall consist of a core taken at a random location within each 
density interval. 
 
When establishing the target density, the HMA maximum theoretical gravity (Gmm) shall 
be based on the running average of four Department test results.  Initial Gmm shall be 
based on the average of the first four test results.  If less than four Gmm results are 
available, an average of all available Department Gmm test results shall be used. 
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Pre-Production Meeting.  The Engineer will schedule a pre-production meeting prior to the start 
of production.  The HMA QC Plan, test frequencies, and responsibilities of all parties involved in 
testing will be addressed.  The Engineer will provide the random locations, tonnages, and sublot 
selected from each lot in a sealed envelope for the Contractor to sign at the pre-production 
meeting or prior to paving.  The locations, tonnages, and sublot selected from each lot may be 
adjusted due to field conditions according to the Department’s Manual of Test Procedures for 
Materials “PFP and QCP Hot-Mix Asphalt Random Jobsite Sampling” and “PFP and QCP 
Random Density Procedure”.  The signed sealed envelope will be given to the Contractor after 
paving is complete, along with documentation of any adjustments.  Personnel attending the 
meetings may include the following: 
 

(a) Resident Engineer 
 
(b) District Mixture Control Representative 
 
(c) QC Manager 
 
(d) Contractor Paving Superintendent 
 
(e) Any consultant involved in any part of the HMA sampling or testing on this project 

 
Quality Control (QC) by the Contractor.  The Contractor’s QC plan shall include the schedule 
of testing for both pay parameters and non-pay parameters required to control the product such 
as asphalt binder content and mixture gradation.  The minimum test frequency shall be according 
to Table 1. 
 

Table 1 
Minimum Quality Control Sampling and Testing 

Requirements 

Quality Characteristic Minimum Test Frequency 

Mixture Gradation 

1 per sublot 
 

Asphalt Binder Content 
Dust/AC Ratio 

Field VMA 

Voids 
Gmb 

Gmm 
 
The Contractor’s splits in conjunction with other quality control tests shall be used to control 
production. 
 
The Contractor shall submit split jobsite mix sample test results to the Engineer within 48 hours 
of the time of sampling.  All QC testing shall be performed in a qualified laboratory by personnel 
who have successfully completed the Department’s HMA Level I training. 
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Intelligent Compaction.  When a “Number of Roller Passes” is specified in the HMA Mixture 
Requirements table on the plans, the Contractor may opt to use intelligent compaction (IC) in lieu 
of density testing.  Coring according to the Department’s Manual of Test Procedures for Materials 
“PFP and QCP Random Density Procedure” is required and will be used for pay adjustments for 
density sublots that are not in compliance with the contract specifications. 
 
The IC equipment shall be mounted on the breakdown roller(s) and shall record GPS location 
data, roller pass counts, roller speeds, and HMA mat temperatures.  Each day, the accuracy of 
the GPS and temperature data shall be verified and documented.  If the verification fails or is not 
performed, the IC data will not be used for the affected density sublots. 
 
The IC data for each density sublot shall be analyzed using Veta software to determine the 
average roller speed, percent roller coverage, and average mat surface temperature for the initial 
roller pass.  The Contractor shall submit these summary results, and if requested the raw data 
from the IC equipment and the data analysis software, to the Engineer within 24 hours of each 
day of paving using IC. 
 
The required number of roller passes shall be as specified on the plans.  The roller speeds shall 
be according to Article 406.07.  The minimum roller coverage shall be 90 percent.  The average 
HMA mat temperature for the initial break down roller pass shall be according to Table 2. 
 

Table 2 

Asphalt Mixture Type Temperature Range (ºF (ºC)) 

Warm Mix Asphalt 215-275 °F (102-135 °C) 
IL-4.75 300-350 °F (155-175 °C) 
HMA using SBS PG76-22 300-350 °F (155-175 °C) 
HMA using SBS PG76-28 300-350 °F (155-175 °C) 
HMA using SBS PG70-22 300-350 °F (155-175 °C) 
HMA using SBS PG70-28 300-350 °F (155-175 °C) 
Other HMA not listed above 260-325 °F (125-165 °C) 

 
Quality Assurance (QA) by the Engineer.  Quality Assurance by the Engineer will be as follows. 
 

(a) Voids, Field VMA, and Dust/AC Ratio.  The Engineer will determine the random tonnage 
and the Contractor shall be responsible for obtaining the sample according to the 
Department’s Manual of Test Procedures for Materials “PFP and QCP Hot-Mix Asphalt 
Random Jobsite Sampling Procedure”. 
 

(b) Density:  After final rolling, the Engineer will identify the random core locations within each 
density testing interval according to the Department’s Manual of Test Procedures for 
Materials “PFP and QCP Random Density Procedure”. 
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The Contractor shall cut the 4 in. (100 mm) cores within the same day and prior to opening 
to traffic unless otherwise approved by the Engineer.  All core holes shall be filled 
immediately upon completion of coring.  All water shall be removed from the core holes 
prior to filling.  All core holes shall be filled with a rapid hardening mortar or concrete which 
shall be mixed in a separate container prior to placement in the hole.  Any depressions in 
the surface of the filled core holes greater than 1/4 in. (6 mm) at the time of final inspection 
will require removal of the fill material to the depth of the lift thickness and replacement. 
 

The Engineer will witness and secure all mixture and density samples.  The Contractor shall 
transport the secured sample to a location designated by the Engineer. 
 
The Engineer will select at random one split sample from each lot for testing of voids, Field VMA 
and dust/AC ratio.  The Engineer will test a minimum of one sample per project.  The Engineer 
will test all of the pavement cores for density unless intelligent compaction is used.  All QA testing 
will be performed in a qualified laboratory by personnel who have successfully completed the 
Department’s HMA Level I training.  QA test results will be available to the Contractor within ten 
working days from receipt of secured cores and split mixture samples and after the last sublot 
from each lot. 
 
The Engineer will maintain a complete record of all Department test results and copies will be 
provided to the Contractor with each set of sublot results.  The records will contain, at a minimum, 
the originals of all Department test results and raw data, random numbers used and resulting 
calculations for sampling locations, and quality level analysis calculations. 
 
If the QA results for a sublot meet the precision limits listed in Table 3, the QA results will be 
defined as the final mixture QA results for that sublot.  If QA results for a sublot do not meet the 
precision limits listed in Table 3, the Department will verify the results by retesting the retained 
split sample.  The retest will replace the original results and will be defined as the final mixture 
QA results for that sublot. 
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If the final mixture QA results for the random sublot do not meet the 100 percent sublot pay factor 
limits or do not compare to QC results within the precision limits in Table 3, the Engineer will test 
all split sublot mix samples for the lot. 
 

Table 3 
Test Parameter Limits of Precision 

Gmb 0.030 
Gmm 0.026 

Field VMA 1.0 % 
 
Acceptance by the Engineer.  All of the Department’s tests shall be within the acceptable limits 
listed in Table 4. 
 

Table 4 

Parameter 
Acceptable 

Limits 

Field VMA -1.0 – +3.0%1/ 

Voids 2.0 – 6.0%  

Density 
IL-9.5, IL-19.0, IL-4.75, IL-9.5FG3/ 90.0 – 98.0% 

SMA 92.0 – 98.0% 

Dust / AC Ratio 0.4 – 1.62/ 
 

1/ Based on minimum required VMA from mix design 

2/ Does not apply to SMA. 

3/ Acceptable density limits for IL-9.5FG placed less than 1 1/4 in. (32 mm) shall be 
89.0% - 98.0% 

 
In addition, no visible pavement distresses shall be present such as, but not limited to, 
segregation, excessive coarse aggregate fracturing or flushing. 
 
Basis of Payment.  Payment will be based on the calculation of the composite pay factor using 
QA test results for each mixture according to the Department’s Manual of Test Procedures for 
Materials “QCP Pay Calculation” document. 
 
If intelligent compaction is successfully implemented, the Contractor will receive 100 percent for 
the density pay factor in Equation 1 of the “QCP Pay Calculation” document for each applicable 
HMA mixture; otherwise, the density tests and pay adjustments will apply.  The pay factor for each 
density sublot will be based upon either intelligent compaction or density tests and the two will 
not be mixed. 
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Dust/AC Ratio.  A monetary deduction will be made using the pay adjustment table below for 
dust/AC ratios that deviate from the 0.6 to 1.2 range.  If the tested mixture sublot is outside of this 
range, the Department will test the remaining sublots for dust/AC pay adjustment. 

 
Table 5 

Dust/AC Pay Adjustment Table1/ 

Range Deduct / sublot 

0.6 ≤ X ≤ 1.2 $0 
0.5 ≤ X < 0.6  or  1.2 < X ≤ 1.4 $1000 

0.4 ≤ X < 0.5  or  1.4 < X ≤ 1.6 $3000 
X < 0.4  or  X  > 1.6 Shall be removed and replaced 

 
1/ Does not apply to SMA. 

 
 
HOT-MIX ASPHALT – TACK COAT (BDE) 
Effective:  November 1, 2016 
 
Revise Article 1032.06(a) of the Standard Specifications to read: 
 

“(a) Anionic Emulsified Asphalt.  Anionic emulsified asphalts shall be according to 
AASHTO M 140.  SS-1h emulsions used as a tack coat shall have the cement mixing test 
waived.” 

 
 
 
LIGHTS ON BARRICADES (BDE) 
Effective:  January 1, 2018 
 
Revise Article 701.16 of the Standard Specifications to read: 
 

“ 701.16 Lights.  Lights shall be used on devices as required in the plans, the traffic control 
plan, and the following table. 
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Circumstance Lights Required 

Daylight operations None 

First two warning signs on each approach to the work involving a nighttime 
lane closure and “ROUGH GROOVED SURFACE” (W8-I107) signs 

Flashing mono-directional lights 

Devices delineating isolated obstacles, excavations, or hazards at night  
(Does not apply to patching) 

Flashing bi-directional lights 

Devices delineating obstacles, excavations, or hazards exceeding  
100 ft (30 m) in length at night  
(Does not apply to widening) 

Steady burn bi-directional lights 

Channelizing devices for nighttime lane closures on two-lane roads None 

Channelizing devices for nighttime lane closures on multi-lane roads None 

Channelizing devices for nighttime lane closures on multi-lane roads 
separating opposing directions of traffic 

None 

Channelizing devices for nighttime along lane shifts on multilane roads Steady burn mono-directional lights 

Channelizing devices for night time along lane shifts on two lane roads Steady burn bi-directional lights 

Devices in nighttime lane closure tapers on Standards 701316 and 701321 Steady burn bi-directional lights 

Devices in nighttime lane closure tapers Steady burn mono-directional lights 

Devices delineating a widening trench None 

Devices delineating patches at night on roadways with an ADT less than 
25,000 

None 

Devices delineating patches at night on roadways with an ADT of 25,000 or 
more 

None 

 
Batteries for the lights shall be replaced on a group basis at such times as may be specified 

by the Engineer.” 
 
Delete the fourth sentence of the first paragraph of Article 701.17(c)(2) of the Standard 
Specifications. 
 
Revise the first paragraph of Article 603.07 of the Standard Specifications to read: 
 

“ 603.07 Protection Under Traffic.  After the casting has been adjusted and Class SI concrete 
has been placed, the work shall be protected by a barricade for at least 72 hours.” 
 
 
PAVEMENT MARKING REMOVAL (BDE) 
Effective:  July 1, 2016 
 
Revise Article 783.02 of the Standard Specifications to read: 
 

“ 783.02 Equipment.  Equipment shall be according to the following. 
 

Item Article/Section 
(a) Grinders (Note 1)  
(b) Water Blaster with Vacuum Recovery  .................................................................. 1101.12 
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Note 1.  Grinding equipment shall be approved by the Engineer.” 

 
Revise the first paragraph of Article 783.03 of the Standard Specifications to read: 
 

“ 783.03 Removal of Conflicting Markings.  Existing pavement markings that conflict with 
revised traffic patterns shall be removed.  If darkness or inclement weather prohibits the removal 
operations, such operations shall be resumed the next morning or when weather permits.  In the 
event of removal equipment failure, such equipment shall be repaired, replaced, or leased so 
removal operations can be resumed within 24 hours.” 
 
Revise the first and second sentences of the first paragraph of Article 783.03(a) of the Standard 
Specifications to read: 
 

“ The existing pavement markings shall be removed by the method specified and in a 
manner that does not materially damage the surface or texture of the pavement or 
surfacing.  Small particles of tightly adhering existing markings may remain in place, if in 
the opinion of the Engineer, complete removal of the small particles will result in pavement 
surface damage.” 

 
Revise the first paragraph of Article 783.04 of the Standard Specifications to read: 
 

“ 783.04 Cleaning.  The roadway surface shall be cleaned of debris or any other deleterious 
material by the use of compressed air or water blast.” 
 
Revise the first paragraph of Article 783.06 of the Standard Specifications to read: 
 

“ 783.06 Basis of Payment.  This work will be paid for at the contract unit price per each for 
RAISED REFLECTIVE PAVEMENT MARKER REMOVAL, or at the contract unit price per square 
foot (square meter) for PAVEMENT MARKING REMOVAL – GRINDING and/or PAVEMENT 
MARKING REMOVAL – WATER BLASTING.” 
 
Delete Article 1101.13 from the Standard Specifications. 
 
 
PAYMENTS TO SUBCONTRACTORS (BDE) 
Effective:  November 2, 2017 
 
Add the following to the end of the fourth paragraph of Article 109.11 of the Standard 
Specifications: 
 

“ If reasonable cause is asserted, written notice shall be provided to the applicable 
subcontractor and/or material supplier and the Engineer within five days of the Contractor 
receiving payment.  The written notice shall identify the contract number, the subcontract or 
material purchase agreement, a detailed reason for refusal, the value of payment being withheld, 
and the specific remedial actions required of the subcontractor and/or material supplier so that 
payment can be made.” 
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PORTLAND CEMENT CONCRETE (BDE) 
Effective:  November 1, 2017 
 
Revise the Air Content % of Class PP Concrete in Table 1 Classes of Concrete and Mix Design 
Criteria in Article 1020.04 of the Standard Specifications to read: 
 

“TABLE 1.  CLASSES OF CONCRETE AND 
MIX DESIGN CRITERIA 

 
Class 

of 
Conc. 

 
Use 

 
Air 

Content 
% 

PP 
Pavement Patching 
Bridge Deck Patching (10) 

 

   PP-1 

4.0 - 8.0” 

   PP-2 
   PP-3 
   PP-4 
   PP-5 

 
Revise Note (4) at the end of Table 1 Classes of Concrete and Mix Design Criteria in Article 
1020.04 of the Standard Specifications to read: 
 

“ (4) For all classes of concrete, the maximum slump may be increased to 7 in (175 mm) when 
a high range water-reducing admixture is used.  For Class SC, the maximum slump may 
be increased to 8 in. (200 mm).  For Class PS, the maximum slump may be increased to 
8 1/2 in. (215 mm) if the high range water-reducing admixture is the polycarboxylate type.” 

 
 
PROGRESS PAYMENTS (BDE) 
Effective:  November 2, 2013 
 
Revise Article 109.07(a) of the Standard Specifications to read: 
 

“(a) Progress Payments.  At least once each month, the Engineer will make a written estimate 
of the quantity of work performed in accordance with the contract, and the value thereof 
at the contract unit prices.  The amount of the estimate approved as due for payment will 
be vouchered by the Department and presented to the State Comptroller for payment.  No 
amount less than $1000.00 will be approved for payment other than the final payment. 
 
Progress payments may be reduced by liens filed pursuant to Section 23(c) of the 
Mechanics’ Lien Act, 770 ILCS 60/23(c). 
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If a Contractor or subcontractor has defaulted on a loan issued under the Department’s 
Disadvantaged Business Revolving Loan Program (20 ILCS 2705/2705-610), progress 
payments may be reduced pursuant to the terms of that loan agreement.  In such cases, 
the amount of the estimate related to the work performed by the Contractor or 
subcontractor, in default of the loan agreement, will be offset, in whole or in part, and 
vouchered by the Department to the Working Capital Revolving Fund or designated 
escrow account.  Payment for the work shall be considered as issued and received by the 
Contractor or subcontractor on the date of the offset voucher.  Further, the amount of the 
offset voucher shall be a credit against the Department’s obligation to pay the Contractor, 
the Contractor’s obligation to pay the subcontractor, and the Contractor’s or 
subcontractor’s total loan indebtedness to the Department.  The offset shall continue until 
such time as the entire loan indebtedness is satisfied.  The Department will notify the 
Contractor and Fund Control Agent in a timely manner of such offset.  The Contractor or 
subcontractor shall not be entitled to additional payment in consideration of the offset. 
 
The failure to perform any requirement, obligation, or term of the contract by the Contractor 
shall be reason for withholding any progress payments until the Department determines 
that compliance has been achieved.” 

 
 
REMOVAL AND DISPOSAL OF REGULATED SUBSTANCES (BDE) 
Effective:  January 1, 2019 
 
Revise Section 669 of the Standard Specifications to read: 
 

“SECTION 669.  REMOVAL AND DISPOSAL OF REGULATED SUBSTANCES 
 

669.01 Description.  This work shall consist of the transportation and proper disposal of 
contaminated soil and groundwater.  This work shall also consist of the removal, transportation, 
and proper disposal of underground storage tanks (UST), their content and associated 
underground piping to the point where the piping is above the ground, including determining the 
content types and estimated quantities. 

 
669.02 Equipment.  The Contractor shall notify the Engineer of the delivery of all excavation, 

storage, and transportation equipment to a work area location.  The equipment shall comply with 
OSHA and American Petroleum Institute (API) guidelines and shall be furnished in a clean 
condition.  Clean condition means the equipment does not contain any residual material classified 
as a non-special waste, non-hazardous special waste, or hazardous waste.  Residual materials 
include, but are not limited to, petroleum products, chemical products, sludges, or any other 
material present in or on equipment. 
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Before beginning any associated soil or groundwater management activity, the Contractor 
shall provide the Engineer with the opportunity to visually inspect and approve the equipment.  If 
the equipment contains any contaminated residual material, decontamination shall be performed 
on the equipment as appropriate to the regulated substance and degree of contamination present 
according to OSHA and API guidelines.  All cleaning fluids used shall be treated as the 
contaminant unless laboratory testing proves otherwise. 

 
669.03 Pre-construction Submittals.  Prior to beginning this work, or working in areas with 

regulated substances, the Contractor shall submit a Regulated Substance Pre-Construction Plan 
(RSPCP) to the Engineer for review and approval using form BDE 2730.  The form shall be signed 
by an Illinois licensed Professional Engineer or Professional Geologist. 

 
As part of the RSPCP, the qualifications of Contractor(s) or firm(s) performing the following 

work shall be listed. 
 
(a) On-Site Monitoring.  Qualification for on-site monitoring of regulated substance work and 

on-site monitoring of UST removal requires either pre-qualification in Hazardous Waste 
by the Department or demonstration of acceptable project experience in remediation and 
special waste operations for contaminated sites in accordance with applicable Federal, 
State, or local regulatory requirements. 
 
Qualification for each individual performing on-site monitoring requires a minimum of one-
year of experience in similar activities as those required for the project. 
 

(b) Underground Storage Tank.  Qualification for underground storage tank (UST) work 
requires licensing and certification with the Office of the State Fire Marshall (OSFM) and 
possession of all permits required to perform the work.  A copy of the permit shall be 
provided to the Engineer prior to tank removal. 
 

The qualified Contractor(s) or firm(s) shall also document it does not have any current or 
former ties with any of the properties contained within, adjoining, or potentially affecting the work. 

 
The Engineer will require up to 30 calendar days for review of the RSPCP.  The review may 

involve rejection or revision and resubmittal; in which case, an additional 30 days will be required 
for each subsequent review.  Work shall not commence until the RSPCP has been approved by 
the Engineer.  After approval, the RSPCP shall be revised as necessary to reflect changed 
conditions in the field. 
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CONSTRUCTION REQUIREMENTS 
 

669.04 Contaminated Soil and/or Groundwater Monitoring.  Prior to beginning 
excavation, the Contractor shall mark the limits of removal for approval by the Engineer.  Once 
excavation begins, the work and work area involving regulated substances shall be monitored by 
qualified personnel.  The qualified personnel shall be on-site continuously during excavation and 
loading of material containing regulated substances.  The qualified personnel shall be equipped 
with either a photoionization detector (PID) (minimum 10.6eV lamp), or a flame ionization detector 
(FID), and other equipment, as appropriate, to monitor for potential contaminants associated with 
volatile organic compounds (VOCs) or semi-volatile organic compounds (SVOCs).    The PID or 
FID meter shall be calibrated on-site and background level readings taken and recorded daily, 
and as field and weather conditions change.  Any field screen reading on the PID or FID in excess 
of background levels indicates the potential presence of contaminated material requiring handling 
as a non-special waste, special waste, or hazardous waste.  PID or FID readings may be used 
as the basis of increasing the limits of removal with the approval of the Engineer but shall in no 
case be used to decrease the limits. 

 
The qualified personnel shall document field activities using form BDE 2732 (Regulated 

Substances Monitoring Daily Record) including the name(s) of personnel conducting the 
monitoring, weather conditions, PID or FID calibration records, a list of equipment used on-site, a 
narrative of activities completed, photo log sheets, manifests and landfill tickets, monitoring 
results, how regulated substances were managed and other pertinent information. 

 
Samples will be collected in accordance with the RSPCP.  Samples shall be analyzed for the 

contaminants of concern (COCs), including pH, based on the property's land use history, the 
encountered abnormality and/or the parameters listed in the maximum allowable concentration 
(MAC) for chemical constituents in uncontaminated soil established pursuant to Subpart F of 
35 Ill. Adm. Code 1100.605.  The analytical results shall serve to document the level of 
contamination. 

 
Samples shall be grab samples (not combined with other locations).  The samples shall be 

taken with decontaminated or disposable instruments.  The samples shall be placed in sealed 
containers and transported in an insulated container to the laboratory.  The container shall 
maintain a temperature of 39 °F (4 °C).  All samples shall be clearly labeled.  The labels shall 
indicate the sample number, date sampled, collection location and depth, and any other relevant 
observations. 

 
The laboratory shall use analytical methods which are able to meet the lowest appropriate 

practical quantitation limits (PQL) or estimated quantitation limit (EQL) specified in "Test Methods 
for Evaluating Solid Wastes, Physical/Chemical Methods", EPA Publication  
No. SW-846; "Methods for the Determination of Organic Compounds in Drinking Water", EPA, 
EMSL, EPA-600/4-88/039; and “Methods for the Determination of Organic Compounds in 
Drinking Water, Supplement III”, EPA 600/R-95/131, August 1995.  For parameters where the 
specified cleanup objective is below the acceptable detection limit (ADL), the ADL shall serve as 
the cleanup objective.  For other parameters the ADL shall be equal to or below the specified 
cleanup objective. 
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669.05 Contaminated Soil and/or Groundwater Management and Disposal.  The 
management and disposal of contaminated soil and/or groundwater shall be according to the 
following: 

 
(a) Soil Analytical Results Exceed Most Stringent MAC.  When the soil analytical results 

indicate that detected levels exceed the most stringent maximum allowable concentration 
(MAC) for chemical constituents in uncontaminated soil established pursuant to Subpart 
F of 35 Illinois Administrative Code 1100.605, the soil shall be managed as follows: 
 
(1) When analytical results indicate inorganic chemical constituents exceed the most 

stringent MAC but they are still considered within area background levels by the 
Engineer, the excavated soil can be utilized within the construction limits as fill, when 
suitable.  If the soils cannot be utilized within the construction limits, they shall be 
managed and disposed of off-site as a non-special waste, special waste, or hazardous 
waste as applicable. 
 

(2) When analytical results indicate chemical constituents exceed the most stringent MAC 
but do not exceed the MAC for a Metropolitan Statistical Area (MSA) County, the 
excavated soil can be utilized within the construction limits as fill, when suitable, or 
managed and disposed of off-site as “uncontaminated soil” at a clean construction and 
demolition debris (CCDD) facility or an uncontaminated soil fill operation (USFO) 
within an MSA County provided the pH of the soil is within the range of 6.25 - 9.0, 
inclusive. 
 

(3) When analytical results indicate chemical constituents exceed the most stringent MAC 
but do not exceed the MAC for an MSA County excluding Chicago, or the MAC within 
the Chicago corporate limits, the excavated soil can be utilized within the construction 
limits as fill, when suitable, or managed and disposed of off-site as “uncontaminated 
soil” at a CCDD facility or an USFO within an MSA County excluding Chicago or within 
the Chicago corporate limits provided the pH of the soil is within the range of 6.25 - 
9.0, inclusive. 
 

(4) When analytical results indicate chemical constituents exceed the most stringent MAC 
but do not exceed the MAC for an MSA County excluding Chicago, the excavated soil 
can be utilized within the construction limits as fill, when suitable, or managed and 
disposed of off-site as “uncontaminated soil” at a CCDD facility or an USFO within an 
MSA County excluding Chicago provided the pH of the soil is within the range of 6.25 
- 9.0, inclusive. 
 

(5) When the Engineer determines soil cannot be managed according to Articles 
669.05(a)(1) through (a)(4) above, the soil shall be managed and disposed of off-site 
as a non-special waste, special waste, or hazardous waste as applicable. 
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(b) Soil Analytical Results Do Not Exceed Most Stringent MAC.  When the soil analytical 
results indicate that detected levels do not exceed the most stringent MAC, the excavated 
soil can be utilized within the construction limits or managed and disposed off-site as 
“uncontaminated soil” according to Article 202.03.  However, the excavated soil cannot be 
taken to a CCDD facility or an USFO for any of the following reasons. 
 
(1) The pH of the soil is less than 6.25 or greater than 9.0. 

 
(2) The soil exhibited PID or FID readings in excess of background levels. 

 
(c) Soil Analytical Results Exceed Most Stringent MAC but Do Not Exceed Tiered Approach 

to Corrective Action Objectives (TACO) Residential.  When the soil analytical results 
indicate that detected levels exceed the most stringent MAC but do not exceed TACO Tier 
1 Soil Remediation Objectives for Residential Properties pursuant to 35 IAC 742 Appendix 
B Table A, the excavated soil can be utilized within the right-of-way or managed and 
disposed off-site as “uncontaminated soil” according to Article 202.03.  However, the 
excavated soil cannot be taken to a CCDD facility or an USFO. 
 

(d) Groundwater.  When groundwater analytical results indicate the detected levels are above 
Appendix B, Table E of 35 Illinois Administrative Code 742, the most stringent Tier 1 
Groundwater Remediation Objectives for Groundwater Component of the Groundwater 
Ingestion Route for Class 1 groundwater, the groundwater shall be managed off-site as a 
special waste.  The groundwater shall be containerized and trucked to an off-site treatment 
facility or may be discharged to a sanitary sewer or combined sewer when permitted by 
the local sewer authority.  Groundwater discharged to a sewer shall be pre-treated to 
remove particulates and measured with a calibrated flow meter to comply with applicable 
discharge limits.  A copy of the permit shall be provided to the Engineer prior to discharging 
groundwater to the sewer. 
 
All groundwater encountered within trenches may be managed within the trench and 
allowed to infiltrate back into the ground.  If the groundwater cannot be managed within 
the trench it must be removed as a special or hazardous waste.  The Contractor is 
prohibited from managing groundwater within the trench by discharging it through any 
existing or new storm sewer.  The Contractor shall install backfill plugs within the area of 
groundwater contamination. 
 
One backfill plug shall be placed down gradient to the area of groundwater contamination.  
Backfill plugs shall be installed at intervals not to exceed 50 ft (15 m).  Backfill plugs are 
to be 4 ft (1.2 m) long, measured parallel to the trench, full trench width and depth.  Backfill 
plugs shall not have any fine aggregate bedding or backfill, but shall be entirely cohesive 
soil or any class of concrete.  The Contractor shall provide test data that the material has 
a permeability of less than 10-7 cm/sec according to ASTM D 5084, Method A or per 
another test method approved by the Engineer. 
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The Contractor shall use due care when transferring contaminated material from the area of 
origin to the transporter.  Should releases of contaminated material to the environment occur (i.e., 
spillage onto the ground, etc.), the Contractor shall clean-up spilled material and place in the 
appropriate storage containers as previously specified.  Clean-up shall include, but not be limited 
to, sampling beneath the material staging area to determine complete removal of the spilled 
material. 

 
The Contractor shall be responsible for transporting and disposing all material classified as a 

non-special waste, special waste, or hazardous waste from the job site to an appropriately 
permitted landfill facility.  The transporter and the vehicles used for transportation shall comply 
with all federal, state, and local rules and regulations governing the transportation of non-special 
waste, special waste, or hazardous waste. 

 
All equipment used by the Contractor to haul contaminated material to the landfill facility shall 

be lined with a 6 mil (150 micron) polyethylene liner and securely covered during transportation.  
The Contractor shall obtain all documentation including any permits and/or licenses required to 
transport the contaminated material to the disposal facility. 

 
The Contractor shall provide engineered barriers, when required, and shall include materials 

sufficient to completely line excavation surfaces, including sloped surfaces, bottoms, and sidewall 
faces, within the areas designated for protection. 

 
The Engineer shall coordinate with the Contractor on the completion of all documentation.  

The Contractor shall make all arrangements for collection and analysis of landfill acceptance 
testing.  The Contractor shall coordinate for waste disposal approval with the disposal facility.  
After the Contractor completes these activities and upon receipt of authorization from the 
Engineer, the Contractor shall initiate the disposal process. 

 
The Contractor shall provide the Engineer with all transport-related documentation within two 

days of transport or receipt of said document(s).  The Engineer shall maintain the file for all such 
documentation. For management of special or hazardous waste, the Contractor shall provide the 
Engineer with documentation the Contractor (or subcontractor, if a subcontractor is used for 
transportation) is operating with a valid Illinois special waste transporter permit at least two weeks 
before transporting the first load of contaminated material. 

 
The Contractor shall schedule and arrange the transport and disposal of each load of 

contaminated material produced.  The Contractor shall make all transport and disposal 
arrangements so no contaminated material remains within the project area at the close of 
business each day.  Exceptions to this specification require prior approval from the Engineer 
within 24 hours of close of business.  The Contractor shall be responsible for all other pre-
disposal/transport preparations necessary daily to accomplish management activities. 
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Any waste generated as a special or hazardous waste from a non-fixed facility shall be 
manifested off-site using the Department's county generator number.  An authorized 
representative of the Department shall sign all manifests for the disposal of the contaminated 
material and confirm the Contractor's transported volume.  Any waste generated as a  
non-special waste may be managed off-site without a manifest, a special waste transporter, or a 
generator number. 

 
The Contractor shall select a landfill mandated by definition of the contaminant within the State 

of Illinois.  The Department will review and approve or reject the facility proposed by the Contractor 
to use as a landfill.  The Contractor shall verify whether the selected disposal facility is compliant 
with those applicable standards as mandated by definition of the contaminant and whether the 
disposal facility is presently, has previously been, or has never been, on the United States 
Environmental Protection Agency (U.S. EPA) National Priorities List or the Resource 
Conservation and Recovery Act (RCRA) List of Violating Facilities.  The Contractor shall be 
responsible for coordinating permits with the IEPA. The use of a Contractor selected landfill shall 
in no manner delay the construction schedule or alter the Contractor's responsibilities as set forth. 

 
669.06 Non-Special Waste Certification.  An authorized representative of the Department 

shall sign and date all non-special waste certifications. The Contractor shall be responsible for 
providing the Engineer with the required information that will allow the Engineer to certify the 
waste is not a special waste. 

 
(a) Definition. A waste is considered a non-special waste as long as it is not: 

 
(1) a potentially infectious medical waste; 

 
(2) a hazardous waste as defined in 35 IAC 721; 

 
(3) an industrial process waste or pollution control waste that contains liquids, as 

determined using the paint filter test set forth in subdivision (3)(A) of subsection (m) of 
35 IAC 811.107; 
 

(4) a regulated asbestos-containing waste material, as defined under the National 
Emission Standards for Hazardous Air Pollutants in 40 CFR 61.141; 
 

(5) a material containing polychlorinated biphenyls (PCB's) regulated pursuant to 40 CFR 
Part 761; 
 

(6) a material subject to the waste analysis and recordkeeping requirements of  
35 IAC 728.107 under land disposal restrictions of 35 IAC 728; 
 

(7) a waste material generated by processing recyclable metals by shredding and 
required to be managed as a special waste under Section 22.29 of the Environmental 
Protection Act; or 
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(8) an empty portable device or container in which a special or hazardous waste has been 
stored, transported, treated, disposed of, or otherwise handled. 
 

(b) Certification Information.  All information used to determine the waste is not a special 
waste shall be attached to the certification.  The information shall include but not be limited 
to: 
 
(1) the means by which the generator has determined the waste is not a hazardous waste; 

 
(2) the means by which the generator has determined the waste is not a liquid; 

 
(3) if the waste undergoes testing, the analytic results obtained from testing, signed and 

dated by the person responsible for completing the analysis; 
 

(4) if the waste does not undergo testing, an explanation as to why no testing is needed; 
 

(5) a description of the process generating the waste; and 
 

(6) relevant material safety data sheets. 
 

669.07 Temporary Staging.  The Contractor shall excavate and dispose of all waste material 
as mandated by the contaminants without temporary staging.  If circumstances require temporary 
staging, he/she shall request in writing, approval from the Engineer. 

 
When approved, the Contractor shall prepare a secure location within the project area capable 

of housing containerized waste materials.  The Contractor shall contain all waste material in leak-
proof storage containers such as lined roll-off boxes or 55 gal (208 L) drums, or stored in bulk 
fashion on storage pads.  The design and construction of such storage pad(s) for bulk materials 
shall be subject to approval by the Engineer.  The Contractor shall place the staged storage 
containers on an all-weather gravel-packed, asphalt, or concrete surface.  The Contractor shall 
maintain a clearance both above and beside the storage units to provide maneuverability during 
loading and unloading.  The Contractor shall provide any assistance or equipment requested by 
the Engineer for authorized personnel to inspect and/or sample contents of each storage 
container.  All containers and their contents shall remain intact and undisturbed by unauthorized 
persons until the manner of disposal is determined.  The Contractor shall keep the storage 
containers covered, except when access is requested by authorized personnel of the Department.  
The Engineer shall authorize any additional material added to the contents of any storage 
container before being filled. 
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The Contractor shall ensure the staging area is enclosed (by a fence or other structure) to 
ensure direct access to the area is restricted, and he/she shall procure and place all required 
regulatory identification signs applicable to an area containing the waste material.  The Contractor 
shall be responsible for all activities associated with the storage containers including, but not 
limited to, the procurement, transport, and labeling of the containers.  The Contractor shall clearly 
mark all containers in permanent marker or paint with the date of waste generation, location and/or 
area of waste generation, and type of waste (e.g., decontamination water, contaminated clothing, 
etc.).  The Contractor shall place these identifying markings on an exterior side surface of the 
container.  The Contractor shall separately containerize each contaminated medium, i.e. 
contaminated clothing is placed in a separate container from decontamination water. Containers 
used to store liquids shall not be filled in excess of 80 percent of the rated capacity.  The 
Contractor shall not use a storage container if visual inspection of the container reveals the 
presence of free liquids or other substances that could classify the material as a hazardous waste 
in the container. 

 
The Department will not be responsible for any additional costs incurred, if mismanagement 

of the staging area, storage containers, or their contents by the Contractor results in excess cost 
expenditure for disposal or other material management requirements. 

 
669.08 Underground Storage Tank Removal.  For the purposes of this section, an 

underground storage tank (UST) includes the underground storage tank, piping, electrical 
controls, pump island, vent pipes and appurtenances.   

 
Prior to removing an UST, the Engineer shall determine whether the Department is considered 

an "owner" or "operator" of the UST as defined by the UST regulations (41 Ill. Adm. Code Part 
176).  Ownership of the UST refers to the Department's owning title to the UST during storage, 
use or dispensing of regulated substances.  The Department may be considered an "operator" of 
the UST if it has control of, or has responsibility for, the daily operation of the UST.  The 
Department may however voluntarily undertake actions to remove an UST from the ground 
without being deemed an "operator" of the UST. 

 
In the event the Department is deemed not to be the "owner" or "operator" of the UST, the 

OSFM removal permit shall reflect who was the past "owner" or "operator" of the UST.  If the 
"owner" or "operator" cannot be determined from past UST registration documents from OSFM, 
then the OSFM removal permit will state the "owner" or "operator" of the UST is the Department.  
The Department’s Office of Chief Counsel (OCC) will review all UST removal permits prior to 
submitting any removal permit to the OSFM.  If the Department is not the “owner” or “operator” of 
the UST then it will not register the UST or pay any registration fee. 

 
The Contractor shall be responsible for obtaining all permits required for removing the UST, 

notification to the OSFM, using an OSFM certified tank contractor, removal and disposal of the 
UST and its contents, and preparation and submittal of the OSFM Site Assessment Report in 
accordance with 41 Ill. Adm. Code Part 176.330. 
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The Contractor shall contact the Engineer and the OSFM's office at least 72 hours prior to 
removal to confirm the OSFM inspector's presence during the UST removal.  Removal, transport, 
and disposal of the UST shall be according to the applicable portions of the latest revision of the 
"American Petroleum Institute (API) Recommended Practice 1604". 

 
The Contractor shall collect and analyze tank content (sludge) for disposal purposes.  The 

Contractor shall remove as much of the regulated substance from the UST system as necessary 
to prevent further release into the environment.  All contents within the tank shall be removed, 
transported and disposed of, or recycled. The tank shall be removed and rendered empty 
according to IEPA definition. 

 
The Contractor shall collect soil samples from the bottom and sidewalls of the excavated area 

in accordance with 35 Ill. Adm. Code Part 734.210(h) after the required backfill has been removed 
during the initial response action, to determine the level of contamination remaining in the ground, 
regardless if a release is confirmed or not by the OSFM on-site inspector.  

 
In the event the UST is designated a leaking underground storage tank (LUST) by the OSFM’s 

inspector, or confirmation by analytical results, the Contractor shall notify the Engineer and the 
DESU.  Upon confirmation of a release of contaminants from the UST and notifications to the 
Engineer and DESU, the Contractor shall report the release to the Illinois Emergency 
Management Agency (IEMA) (e.g., by telephone or electronic mail) and provide them with 
whatever information is available (“owner” or “operator” shall be stated as the past registered 
“owner” or “operator”, or the IDOT District in which the UST is located and the DESU Manager); 

 
The Contractor shall perform the following initial response actions if a release is indicated by 

the OSFM inspector: 
 
(a) Take immediate action to prevent any further release of the regulated substance to the 

environment, which may include removing, at the Engineer’s discretion, and disposing of 
up to 4 ft (1.2 m) of the contaminated material, as measured from the outside dimension 
of the tank 
 

(b) Identify and mitigate fire, explosion and vapor hazards; 
 

(c) Visually inspect any above ground releases or exposed below ground releases and 
prevent further migration of the released substance into surrounding soils and 
groundwater; and 
 

(d) Continue to monitor and mitigate any additional fire and safety hazards posed by vapors 
and free product that have migrated from the UST excavation zone and entered into 
subsurface structures (such as sewers or basements). 
 

The UST excavation shall be backfilled according to applicable portions of Sections 205, 208, 
and 550 with a material that will compact and develop stability.  The material shall be approved 
prior to placement.  All uncontaminated concrete and soil removed during tank extraction may be 
used to backfill the excavation, at the discretion of the Engineer. 
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After backfilling the excavation, the site shall be graded and cleaned. 
 
669.09 Regulated Substance Final Construction Report.  Not later than 90 days after 

completing this work, the Contractor shall submit a Regulated Substance Final Construction 
Report (RSFCR) to the Engineer using form BDE 2733 and required attachments.  The form shall 
be signed by an Illinois licensed Professional Engineer or Professional Geologist. 

 
669.10 Method of Measurement.  Non-special waste, special waste, and hazardous waste 

soil will be measured for payment according to Article 202.07(b) when performing earth 
excavation, Article 502.12(b) when excavating for structures, or by computing the volume of the 
trench using the maximum trench width permitted and the actual depth of the trench. 

 
Groundwater containerized and transported off-site for management, storage, and disposal 

will be measured for payment in gallons (liters).  
 
Backfill plugs will be measured in cubic yards (cubic meters) in place, except the quantity for 

which payment will be made shall not exceed the volume of the trench, as computed by using the 
maximum width of trench permitted by the Specifications and the actual depth of the trench, with 
a deduction for the volume of the pipe. 

 
Engineered Barriers will be measured for payment in square yards (square meters). 
 
669.11 Basis of Payment.  The work of preparing, submitting and administering a Regulated 

Substances Pre-Construction Plan will be paid for at the contract lump sum price for REGULATED 
SUBSTANCES PRE-CONSTRUCTION PLAN.   

 
On-site monitoring of regulated substances, including completion of form BDE 2732 for each 

day of work, will be paid for at the contract unit price per calendar day, or faction thereof, for  
ON-SITE MONITORING OF REGULATED SUBSTANCES. 

 
The installation of engineered barriers will be paid for at the contract unit price per square 

yard (square meter) for ENGINEERED BARRIER. 
 
The work of removing a UST, soil excavation, soil and content sampling, and the excavated 

soil, UST content, and UST disposal will be paid for at the contract unit price per each for 
UNDERGROUND STORAGE TANK REMOVAL. 

 
The transportation and disposal of soil and other materials from an excavation determined to 

be contaminated will be paid for at the contract unit price per cubic yard (cubic meter) for  
NON-SPECIAL WASTE DISPOSAL, SPECIAL WASTE DISPOSAL, or HAZARDOUS WASTE 
DISPOSAL. 

 
The transportation and disposal of groundwater from an excavation determined to be 

contaminated will be paid for at the contract unit price per gallon (liter) for SPECIAL WASTE 
GROUNDWATER DISPOSAL or HAZARDOUS WASTE GROUNDWATER DISPOSAL.  When 
groundwater is discharged to a sanitary or combined sewer by permit, the cost will be paid for 
according to Article 109.05. 

 
  



FAP Route 372(IL 171) 
Project NHPP-DXPY (816) 

Section 2018-016-RS&SW-1 
Cook County 

Contract No. 62G47 
 

192 

Backfill plugs will be paid for at the contract unit price per cubic yard (cubic meter) for 
BACKFILL PLUGS. 

 
Payment for temporary staging, if required, will be paid for according to Article 109.04. 
 
Payment for accumulated stormwater removal and disposal will be according to 

Article 109.04.  Payment will only be allowed if appropriate stormwater and erosion control 
methods were used. 

 
Payment for decontamination, labor, material, and equipment for monitoring areas beyond the 

specified areas, with the Engineer's prior written approval, will be according to Article 109.04. 
 
The sampling and testing associated with this work will be paid for as follows. 
 
(a) BETX Soil/Groundwater Analysis.  When the contaminants of concern are gasoline only, 

soil or groundwater samples shall be analyzed for benzene, ethylbenzene, toluene, and 
xylenes (BETX).  The analysis will be paid for at the contract unit price per each for BETX 
SOIL ANALYSIS and/or BETX GROUNDWATER ANALYSIS using EPA Method 8021B. 
 

(b) BETX-PNAS Soil/Groundwater Analysis.  When the contaminants of concern are middle 
distillate and heavy ends, soil or groundwater samples shall be analyzed for BETX and 
polynuclear aromatics (PNAS).  The analysis will be paid for at the contract unit price per 
each for BETX-PNAS SOIL ANALYSIS and/or BETX-PNAS GROUNDWATER 
ANALYSIS using EPA Method 8021B for BETX and EPA Method 8310 for PNAs. 
 

(c) Priority Pollutants Soil Analysis.  When the contaminants of concern are used oils, soil 
samples shall be analyzed for priority pollutant VOCs, priority pollutants SVOCs, and 
priority pollutants metals.  The analysis will be paid for at the contract unit price per each 
for PRIORITY POLLUTANTS SOIL ANALYSIS using EPA Method 8260B for VOCs, EPA 
Method 8270C for SVOCs, and using an ICP instrument and EPA Methods 6010B and 
7471A for metals. 
 

(d) Priority Pollutant Groundwater Analysis.  When the contaminants of concern are used oils, 
non-petroleum material, or unknowns, groundwater samples shall be analyzed for priority 
pollutant VOCs, priority pollutants SVOCs, and priority pollutants metals.  The analysis will 
be paid for at the contract unit price per each for PRIORITY POLLUTANTS 
GROUNDWATER ANALYSIS using EPA Method 8260B for VOCs, EPA Method 8270C 
for SVOCs, and EPA Methods 6010B and 7470A for metals.  
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(e) Target Compound List (TCL) Soil Analysis.  When the contaminants of concern are 
unknowns or non-petroleum material, soil samples shall be analyzed for priority pollutant 
VOCs, priority pollutants SVOCS, priority pollutants metals, pesticides, and Resource 
Conservation and Recovery Act (RCRA) metals by the toxicity characteristic leaching 
procedure (TCLP).  The analysis will be paid for at the contract unit price per each for TCL 
SOIL ANALYSIS using EPA Method 8260B for VOCs, EPA Method 8270C for SVOCs, 
EPA Method 8081 for pesticides, and ICP instrument and EPA Methods 6010B, 7471A, 
1311 (extraction), 6010B, and 7470A for metals.  
 

(f) Soil Disposal Analysis.  When the waste material for disposal requires sampling for 
disposal acceptance, the samples shall be analyzed for TCLP VOCs, SVOCs, RCRA 
metals, pH, ignitability, and paint filter test.  The analysis will be paid for at the contract 
unit price per each for SOIL DISPOSAL ANALYSIS using EPA Methods 1311 (extraction), 
8260B for VOCs, 8270C for SVOCs, 6010B and 7470A for RCRA metals, 9045C for pH, 
1030 for ignitability, and 9095A for paint filter.  
 

The work of preparing, submitting and administering a Regulated Substances Final 
Construction Report will be paid for at the contract lump sum price REGULATED SUBSTANCES 
FINAL CONSTRUCTION REPORT.” 
 
 
SUBCONTRACTOR AND DBE PAYMENT REPORTING (BDE) 
Effective:  April 2, 2018 
 
Add the following to Section 109 of the Standard Specifications. 
 

“ 109.14 Subcontractor and Disadvantaged Business Enterprise Payment Reporting.  
The Contractor shall report all payments made to the following parties: 

 
(a) first tier subcontractors; 

 
(b) lower tier subcontractors affecting disadvantaged business enterprise (DBE) goal credit; 

 
(c) material suppliers or trucking firms that are part of the Contractor’s submitted DBE 

utilization plan. 
 
The report shall be made through the Department’s on-line subcontractor payment reporting 

system within 21 days of making the payment.” 
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SUBCONTRACTOR MOBILIZATION PAYMENTS (BDE) 
Effective:  November 2, 2017 
 
Replace the second paragraph of Article 109.12 of the Standard Specifications with the following: 
 

“ This mobilization payment shall be made at least 14 days prior to the subcontractor starting 
work.  The amount paid shall be at the following percentage of the amount of the subcontract 
reported on form BC 260A submitted for the approval of the subcontractor’s work. 

 

Value of Subcontract Reported on Form BC 260A Mobilization Percentage 

Less than $10,000 25% 
$10,000 to less than $20,000 20% 
$20,000 to less than $40,000 18% 
$40,000 to less than $60,000 16% 
$60,000 to less than $80,000 14% 
$80,000 to less than $100,000 12% 

$100,000 to less than $250,000 10% 
$250,000 to less than $500,000 9% 

$500,000 to $750,000 8% 
Over $750,000 7%” 

 
 
TEMPORARY PAVEMENT MARKING (BDE) 
Effective:  April 1, 2012 Revised:  April 1, 2017 
 
Revise Article 703.02 of the Standard Specifications to read: 
 

“ 703.02 Materials.  Materials shall be according to the following. 
 
(a) Pavement Marking Tape, Type I and Type III  ...................................................... 1095.06 
(b) Paint Pavement Markings  .................................................................................... 1095.02 
(c) Pavement Marking Tape, Type IV  ....................................................................... 1095.11” 

 
Revise the second paragraph of Article 703.05 of the Standard Specifications to read: 
 

“ Type I marking tape or paint shall be used at the option of the Contractor, except paint shall 
not be applied to the final wearing surface unless authorized by the Engineer for late season 
applications where tape adhesion would be a problem.  Type III or Type IV marking tape shall be 
used on the final wearing surface when the temporary pavement marking will conflict with the 
permanent pavement marking such as on tapers, crossovers and lane shifts.” 
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Revise Article 703.07 of the Standard Specifications to read: 
 

“ 703.07 Basis of Payment.  This work will be paid for as follows. 
 
a) Short Term Pavement Marking.  Short term pavement marking will be paid for at the 

contract unit price per foot (meter) for SHORT TERM PAVEMENT MARKING.  Removal 
of short term pavement markings will be paid for at the contract unit price per square foot 
(square meter) for SHORT TERM PAVEMENT MARKING REMOVAL. 

 
b) Temporary Pavement Marking.  Where the Contractor has the option of material type, 

temporary pavement marking will be paid for at the contract unit price per foot (meter) for 
TEMPORARY PAVEMENT MARKING of the line width specified, and at the contract unit 
price per square foot (square meter) for TEMPORARY PAVEMENT MARKING LETTERS 
AND SYMBOLS. 
 
Where the Department specifies the use of pavement marking tape, the Type III or Type 
IV temporary pavement marking will be paid for at the contract unit price per foot (meter) 
for PAVEMENT MARKING TAPE, TYPE III or PAVEMENT MARKING TAPE, TYPE IV of 
the line width specified and at the contract unit price per square feet (square meter) for 
PAVEMENT MARKING TAPE, TYPE III - LETTERS AND SYMBOLS or PAVEMENT 
MARKING TAPE, TYPE IV – LETTERS AND SYMBOLS. 
 
Removal of temporary pavement markings will be paid for at the contract unit price per 
square foot (square meter) for TEMPORARY PAVEMENT MARKING REMOVAL. 
 
When temporary pavement marking is shown on the Standard, the cost of the temporary 
pavement marking and its removal will be included in the cost of the Standard.” 

 
Add the following to Section 1095 of the Standard Specifications: 
 

“ 1095.11 Pavement Marking Tape, Type IV.  The temporary, preformed, patterned markings 
shall consist of a white or yellow tape with wet retroreflective media incorporated to provide 
immediate and continuing retroreflection during both wet and dry conditions.  The tape shall be 
manufactured without the use of heavy metals including lead chromate pigments or other similar, 
lead-containing chemicals. 

 
The white and yellow Type IV marking tape shall meet the Type III requirements of 

Article 1095.06 and the following. 
 
(a) Composition.  The retroreflective pliant polymer pavement markings shall consist of a 

mixture of high-quality polymeric materials, pigments and glass beads distributed 
throughout its base cross-sectional area, with a layer of wet retroreflective media bonded 
to a durable polyurethane topcoat surface.  The patterned surface shall have 
approximately 40% ± 10% of the surface area raised and presenting a near vertical face 
to traffic from any direction.  The channels between the raised areas shall be substantially 
free of exposed beads or particles. 
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(b) Retroreflectance.  The white and yellow markings shall meet the following for initial dry 
and wet retroreflectance. 
 
(1) Dry Retroreflectance.  Dry retroreflectance shall be measured under dry conditions 

according to ASTM D 4061 and meet the values described in Article 1095.06 for 
Type III tape. 

 
(2) Wet Retroreflectance.  Wet retroreflectance shall be measured under wet conditions 

according to ASTM E 2177 and meet the values shown in the following table. 
 

Wet Retroreflectance, Initial RL 
Color RL 1.05/88.76 
White 300 
Yellow 200 

 
(c) Color.  The material shall meet the following requirements for daylight reflectance and 

color, when tested, using a color spectrophotometer with 45 degrees circumferential/zero 
degree geometry, illuminant D65, and a two degree observer angle.  The color instrument 
shall measure the visible spectrum from 380 to 720 nm with a wavelength measurement 
interval and spectral bandpass of 10 nm. 

 
Color Daylight Reflectance %Y 
White 65 minimum 

*Yellow 36-59 
 
*Shall match Federal 595 Color No. 33538 and the chromaticity limits as follows. 
 

x 0.490 0.475 0.485 0.530 
y 0.470 0.438 0.425 0.456 

 
(d) Skid Resistance.  The surface of the markings shall provide an average minimum skid 

resistance of 50 BPN when tested according to ASTM E 303. 
 
(e) Sampling, Testing, Acceptance, and Certification.  Prior to approval and use of the wet 

reflective, temporary, removable pavement marking tape, the manufacturer shall submit a 
notarized certification from an independent laboratory, together with the results of all tests, 
stating that the material meets the requirements as set forth herein.  The certification test 
report shall state the lot tested, manufacturer’s name, and date of manufacture. 
 
After approval by the Department, samples and certification by the manufacturer shall be 
submitted for each batch used.  The manufacturer shall submit a certification stating that 
the material meets the requirements as set forth herein and is essentially identical to the 
material sent for qualification.  The certification shall state the lot tested, manufacturer’s 
name, and date of manufacture. 
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All costs of testing (other than tests conducted by the Department) shall be borne by the 
manufacturer.” 

 
 
TRAINING SPECIAL PROVISIONS (BDE) 
Effective:  October 15, 1975 
 
This Training Special Provision supersedes Section 7b of the Special Provision entitled “Specific 
Equal Employment Opportunity Responsibilities,” and is in implementation of 23 U.S.C. 140(a). 
 
As part of the Contractor’s equal employment opportunity affirmative action program, training shall 
be provided as follows: 
 
The Contractor shall provide on-the-job training aimed at developing full journeyman in the type 
of trade or job classification involved.  The number of trainees to be trained under this contract 
will be 2.  In the event the Contractor subcontracts a portion of the contract work, he shall 
determine how many, if any, of the trainees are to be trained by the subcontractor, provided 
however, that the Contractor shall retain the primary responsibility for meeting the training 
requirements imposed by this special provision.  The Contractor shall also insure that this Training 
Special Provision is made applicable to such subcontract.  Where feasible, 25 percent of 
apprentices or trainees in each occupation shall be in their first year of apprenticeship or training. 
 
The number of trainees shall be distributed among the work classifications on the basis of the 
Contractor’s needs and the availability of journeymen in the various classifications within the 
reasonable area of recruitment.  Prior to commencing construction, the Contractor shall submit to 
the Illinois Department of Transportation for approval the number of trainees to be trained in each 
selected classification and training program to be used.  Furthermore, the Contractor shall specify 
the starting time for training in each of the classifications.  The Contractor will be credited for each 
trainee employed by him on the contract work who is currently enrolled or becomes enrolled in an 
approved program and will be reimbursed for such trainees as provided hereinafter. 
 
Training and upgrading of minorities and women toward journeyman status is a primary objective 
of this Training Special Provision.  Accordingly, the Contractor shall make every effort to enroll 
minority trainees and women (e.g. by conducting systematic and direct recruitment through public 
and private sources likely to yield minority and women trainees) to the extent such persons are 
available within a reasonable area of recruitment.  The Contractor will be responsible for 
demonstrating the steps that he has taken in pursuance thereof, prior to a determination as to 
whether the Contractor is in compliance with this Training Special Provision.  This training 
commitment is not intended, and shall not be used, to discriminate against any applicant for 
training, whether a member of a minority group or not. 
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No employee shall be employed as a trainee in any classification in which he has successfully 
completed a training course leading to journeyman status or in which he has been employed as 
a journeyman.  The Contractor should satisfy this requirement by including appropriate questions 
in the employee application or by other suitable means.  Regardless of the method used, the 
Contractor’s records should document the findings in each case. 
 
The minimum length and type of training for each classification will be as established in the 
training program selected by the Contractor and approved by the Illinois Department of 
Transportation and the Federal Highway Administration.  The Illinois Department of 
Transportation and the Federal Highway Administration shall approve a program, if it is 
reasonably calculated to meet the equal employment opportunity obligations of the Contractor 
and to qualify the average trainee for journeyman status in the classification concerned by the 
end of the training period.  Furthermore, apprenticeship programs registered with the U.S. 
Department of Labor, Bureau of Apprenticeship and Training, or with a State apprenticeship 
agency recognized by the Bureau and training programs approved by not necessarily sponsored 
by the U.S. Department of Labor, Manpower Administration, Bureau of Apprenticeship and 
Training shall also be considered acceptable provided it is being administered in a manner 
consistent with the equal employment obligations of Federal-aid highway construction contracts.  
Approval or acceptance of a training program shall be obtained from the State prior to 
commencing work on the classification covered by the program.  It is the intention of these 
provisions that training is to be provided in the construction crafts rather then clerk-typists or 
secretarial-type positions.  Training is permissible in lower level management positions such as 
office engineers, estimators, timekeepers, etc., where the training is oriented toward construction 
applications.  Training in the laborer classification may be permitted provided that significant and 
meaningful training is provided and approved by the Illinois Department of Transportation and the 
Federal Highway Administration.  Some offsite training is permissible as long as the training is an 
integral part of an approved training program and does not comprise a significant part of the 
overall training. 
 
Except as otherwise noted below, the Contractor will be reimbursed 80 cents per hour of training 
given an employee on this contract in accordance with an approved training program.  As 
approved by the Engineer, reimbursement will be made for training of persons in excess of the 
number specified herein.  This reimbursement will be made even though the Contractor receives 
additional training program funds from other sources, provided such other source does not 
specifically prohibit the Contractor from receiving other reimbursement.  Reimbursement for 
offsite training indicated above may only be made to the Contractor where he does one or more 
of the following and the trainees are concurrently employed on a Federal-aid project; contributes 
to the cost of the training, provides the instruction to the trainee or pays the trainee’s wages during 
the offsite training period. 
 
No payment shall be made to the Contractor if either the failure to provide the required training, 
or the failure to hire the trainee as a journeyman, is caused by the Contractor and evidences a 
lack of good faith on the part of the Contractor in meeting the requirement of this Training Special 
Provision.  It is normally expected that a trainee will begin his training on the project as soon as 
feasible after start of work utilizing the skill involved and remain on the project as long as training 
opportunities exist in his work classification or until he has completed his training program. 
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It is not required that all trainees be on board for the entire length of the contract.  A Contractor 
will have fulfilled his responsibilities under this Training Special Provision if he has provided 
acceptable training to the number of trainees specified.  The number trained shall be determined 
on the basis of the total number enrolled on the contract for a significant period. 
 
Trainees will be paid at least 60 percent of the appropriate minimum journeyman’s rate specified 
in the contract for the first half of the training period, 75 percent for the third quarter of the training 
period, and 90 percent for the last quarter of the training period, unless apprentices or trainees in 
an approved existing program are enrolled as trainees on this project.  In that case, the 
appropriate rates approved by the Departments of Labor or Transportation in connection with the 
existing program shall apply to all trainees being trained for the same classification who are 
covered by this Training Special Provision. 
 
The Contractor shall furnish the trainee a copy of the program he will follow in providing the 
training.  The Contractor shall provide each trainee with a certification showing the type and length 
of training satisfactorily complete. 
 
The Contractor shall provide for the maintenance of records and furnish periodic reports 
documenting his performance under this Training Special Provision. 
 
Method of Measurement.  The unit of measurement is in hours. 
 
Basis of Payment.  This work will be paid for at the contract unit price of 80 cents per hour for 
TRAINEES.  The estimated total number of hours, unit price, and total price have been included 
in the schedule of prices. 

 
 
IDOT TRAINING PROGRAM GRADUATE ON-THE-JOB TRAINING SPECIAL PROVISION  
Effective: August 1, 2012  Revised: February 2, 2017  
 
In addition to the Contractor’s equal employment opportunity (EEO) affirmative action efforts 
undertaken as required by this Contract, the Contractor is encouraged to participate in the 
incentive program described below to provide additional on-the-job training to certified graduates 
of the IDOT pre-apprenticeship training program, as outlined in this Special Provision.  
 
IDOT funds, and various Illinois community colleges operate, pre-apprenticeship training 
programs throughout the State to provide training and skill-improvement opportunities to promote 
the increased employment of minority groups, disadvantaged persons and women in all aspects 
of the highway construction industry. The intent of this IDOT Pre-Apprenticeship Training Program 
Graduate (TPG) special provision (Special Provision) is to place these certified program 
graduates on the project site for this Contract in order to provide the graduates with meaningful 
on-the-job training. Pursuant to this Special Provision, the Contractor must make every 
reasonable effort to recruit and employ certified TPG trainees to the extent such individuals are 
available within a practicable distance of the project site.  
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Specifically, participation of the Contractor or its subcontractor in the Program entitles the 
participant to reimbursement for graduates’ hourly wages at $15.00 per hour per utilized TPG 
trainee, subject to the terms of this Special Provision. Reimbursement payment will be made even 
though the Contractor or subcontractor may also receive additional training program funds from 
other non-IDOT sources for other non-TPG trainees on the Contract, provided such other source 
does not specifically prohibit the Contractor or subcontractor from receiving reimbursement from 
another entity through another program, such as IDOT through the TPG program. With regard to 
any IDOT funded construction training program other than TPG, however, additional 
reimbursement for other IDOT programs will not be made beyond the TPG Program described in 
this Special Provision when the TPG Program is utilized.  
 
No payment will be made to the Contractor if the Contractor or subcontractor fails to provide the 
required on-site training to TPG trainees, as solely determined by IDOT. A TPG trainee must 
begin training on the project as soon as the start of work that utilizes the relevant trade skill and 
the TPG trainee must remain on the project site through completion of the Contract, so long as 
training opportunities continue to exist in the relevant work classification. Should a TPG trainee’s 
employment end in advance of the completion of the Contract, the Contractor must promptly notify 
the IDOT District EEO Officer for the Contract that the TPG’s involvement in the Contract has 
ended. The Contractor must supply a written report for the reason the TPG trainee involvement 
terminated, the hours completed by the TPG trainee on the Contract, and the number of hours for 
which the incentive payment provided under this Special Provision will be, or has been claimed 
for the separated TPG trainee.  
 
Finally, the Contractor must maintain all records it creates as a result of participation in the 
Program on the Contract, and furnish periodic written reports to the IDOT District EEO Officer that 
document its contractual performance under and compliance with this Special Provision. Finally, 
through participation in the Program and reimbursement of wages, the Contractor is not relieved 
of, and IDOT has not waived, the requirements of any federal or state labor or employment law 
applicable to TPG workers, including compliance with the Illinois Prevailing Wage Act.  
 
Method of Measurement: The unit of measurement is in hours.  
 
Basis of Payment: This work will be paid for at the contract unit price of $15.00 per hour for each 
utilized certified TPG Program trainee (TRAINEES TRAINING PROGRAM GRADUATE). The 
estimated total number of hours, unit price, and total price must be included in the schedule of 
prices for the Contract submitted by Contractor prior to beginning work. The initial number of TPG 
trainees for which the incentive is available for this contract is 2. 
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The Department has contracted with several educational institutions to provide screening, tutoring 
and pre-training to individuals interested in working as a TPG trainee in various areas of common 
construction trade work. Only individuals who have successfully completed a Pre-Apprenticeship 
Training Program at these IDOT approved institutions are eligible to be TPG trainees. To obtain 
a list of institutions that can connect the Contractor with eligible TPG trainees, the Contractor may 
contact: HCCTP TPG Program Coordinator, Office of Business and Workforce Diversity (IDOT 
OBWD), Room 319, Illinois Department of Transportation, 2300 S. Dirksen Parkway, Springfield, 
Illinois 62764. Prior to commencing construction with the utilization of a TPG trainee, the 
Contractor must submit documentation to the IDOT District EEO Officer for the Contract that 
provides the names and contact information of the TPG trainee(s) to be trained in each selected 
work classification, proof that that the TPG trainee(s) has successfully completed a Pre-
Apprenticeship Training Program, proof that the TPG is in an Apprenticeship Training Program 
approved by the U.S. Department of Labor Bureau of Apprenticeship Training, and the start date 
for training in each of the applicable work classifications.  
 
To receive payment, the Contractor must provide training opportunities aimed at developing a full 
journeyworker in the type of trade or job classification involved. During the course of performance 
of the Contract, the Contractor may seek approval from the IDOT District EEO Officer to employ 
additional eligible TPG trainees. In the event the Contractor subcontracts a portion of the 
contracted work, it must determine how many, if any, of the TPGs will be trained by the 
subcontractor. Though a subcontractor may conduct training, the Contractor retains the 
responsibility for meeting all requirements imposed by this Special Provision. The Contractor must 
also include this Special Provision in any subcontract where payment for contracted work 
performed by a TPG trainee will be passed on to a subcontractor.  
 
Training through the Program is intended to move TPGs toward journeyman status, which is the 
primary objective of this Special Provision. Accordingly, the Contractor must make every effort to 
enroll TPG trainees by recruitment through the Program participant educational institutions to the 
extent eligible TPGs are available within a reasonable geographic area of the project. The 
Contractor is responsible for demonstrating, through documentation, the recruitment efforts it has 
undertaken prior to the determination by IDOT whether the Contractor is in compliance with this 
Special Provision, and therefore, entitled to the Training Program Graduate reimbursement of 
$15.00 per hour.  
 
Notwithstanding the on-the-job training requirement of this TPG Special Provision, some minimal 
off-site training is permissible as long as the offsite training is an integral part of the work of the 
contract, and does not compromise or conflict with the required on-site training that is central to 
the purpose of the Program. No individual may be employed as a TPG trainee in any work 
classification in which he/she has previously successfully completed a training program leading 
to journeyman status in any trade, or in which he/she has worked at a journeyman level or higher. 
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TRAFFIC CONTROL DEVICES - CONES (BDE) 
Effective:  January 1, 2019 
 
Revise Article 701.15(a) of the Standard Specifications to read: 
 

“ (a) Cones.  Cones are used to channelize traffic.  Cones used to channelize traffic at night 
shall be reflectorized; however, cones shall not be used in nighttime lane closure tapers 
or nighttime lane shifts.” 
 

Revise Article 1106.02(b) of the Standard Specifications to read: 
 

“ (b) Cones.  Cones shall be predominantly orange.  Cones used at night that are 28 to 36 in. 
(700 to 900 mm) in height shall have two white circumferential stripes.  If non-reflective 
spaces are left between the stripes, the spaces shall be no more than 2 in. (50mm) in 
width.  Cones used at night that are taller than 36 in. (900 mm) shall have a minimum of 
two white and two fluorescent orange alternating, circumferential stripes with the top stripe 
being fluorescent orange.  If non-reflective spaces are left between the stripes, the spaces 
shall be no more than 3 in. (75 mm) in width. 
 
The minimum weights for the various cone heights shall be 4 lb for 18 in. (2 kg for 450 mm), 
7 lb for 28 in. (3 kg for 700 mm), and 10 lb for 36 in. (5 kg for 900 mm) with a minimum of 
60 percent of the total weight in the base.  Cones taller than 36 in. shall be weighted per 
the manufacturer’s specifications such that they are not moved by wind or passing traffic.” 

 
 
WARM MIX ASPHALT (BDE) 
Effective:  January 1, 2012 Revised:  April 1, 2016 
 
Description.  This work shall consist of designing, producing and constructing Warm Mix Asphalt 
(WMA) in lieu of Hot Mix Asphalt (HMA) at the Contractor’s option.  Work shall be according to 
Sections 406, 407, 408, 1030, and 1102 of the Standard Specifications, except as modified 
herein.  In addition, any references to HMA in the Standard Specifications, or the special 
provisions shall be construed to include WMA. 
 
WMA is an asphalt mixture which can be produced at temperatures lower than allowed for HMA 
utilizing approved WMA technologies.  WMA technologies are defined as the use of additives or 
processes which allow a reduction in the temperatures at which HMA mixes are produced and 
placed.  WMA is produced by the use of additives, a water foaming process, or combination of 
both.  Additives include minerals, chemicals or organics incorporated into the asphalt binder 
stream in a dedicated delivery system.  The process of foaming injects water into the asphalt 
binder stream, just prior to incorporation of the asphalt binder with the aggregate. 
 
Approved WMA technologies may also be used in HMA provided all the requirements specified 
herein, with the exception of temperature, are met.  However, asphalt mixtures produced at 
temperatures in excess of 275 °F (135 °C) will not be considered WMA when determining the 
grade reduction of the virgin asphalt binder grade. 
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Equipment. 
 
Revise the first paragraph of Article 1102.01 of the Standard Specifications to read: 
 

“1102.01 Hot-Mix Asphalt Plant.  The hot-mix asphalt (HMA) plant shall be the batch-type, 
continuous-type, or dryer drum plant.  The plants shall be evaluated for prequalification rating and 
approval to produce HMA according to the current Bureau of Materials and Physical Research 
Policy Memorandum, “Approval of Hot-Mix Asphalt Plants and Equipment”.  Once approved, the 
Contractor shall notify the Bureau of Materials and Physical Research to obtain approval of all 
plant modifications.  The plants shall not be used to produce mixtures concurrently for more than 
one project or for private work unless permission is granted in writing by the Engineer.  The plant 
units shall be so designed, coordinated and operated that they will function properly and produce 
HMA having uniform temperatures and compositions within the tolerances specified.  The plant 
units shall meet the following requirements.” 
 
Add the following to Article 1102.01(a) of the Standard Specifications. 
 

“(11) Equipment for Warm Mix Technologies. 
 

a. Foaming.  Metering equipment for foamed asphalt shall have an accuracy of 
± 2 percent of the actual water metered.  The foaming control system shall be 
electronically interfaced with the asphalt binder meter. 

 
b. Additives.  Additives shall be introduced into the plant according to the supplier’s 

recommendations and shall be approved by the Engineer.  The system for 
introducing the WMA additive shall be interlocked with the aggregate feed or weigh 
system to maintain correct proportions for all rates of production and batch sizes.” 

 
Mix Design Verification. 
 
Add the following to Article 1030.04 of the Standard Specifications. 
 

“ (e) Warm Mix Technologies. 
 

(1) Foaming.  WMA mix design verification will not be required when foaming technology 
is used alone (without WMA additives).  However, the foaming technology shall only 
be used on HMA designs previously approved by the Department. 

 
(2) Additives.  WMA mix designs utilizing additives shall be submitted to the Engineer for 

mix design verification.” 
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Construction Requirements. 
 
Revise the second paragraph of Article 406.06(b)(1) of the Standard Specifications to read: 
 

“ The HMA shall be delivered at a temperature of 250 to 350 °F (120 to 175 °C).  WMA 
shall be delivered at a minimum temperature of 215 °F (102 °C).” 

 
Basis of Payment. 
 
This work will be paid at the contract unit price bid for the HMA pay items involved.  Anti-strip will 
not be paid for separately, but shall be considered as included in the cost of the work. 
 
 
WEEKLY DBE TRUCKING REPORTS (BDE) 
Effective:  June 2, 2012 Revised:  April 2, 2015 
 
The Contractor shall submit a weekly report of Disadvantaged Business Enterprise (DBE) trucks 
hired by the Contractor or subcontractors (i.e. not owned by the Contractor or subcontractors) 
that are used for DBE goal credit.   
 
The report shall be submitted to the Engineer on Department form “SBE 723” within ten business 
days following the reporting period.  The reporting period shall be Monday through Sunday for 
each week reportable trucking activities occur.   
 
Any costs associated with providing weekly DBE trucking reports shall be considered as included 
in the contract unit prices bid for the various items of work involved and no additional 
compensation will be allowed. 
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MENTOR-PROTÉGÉ PROGRAM 
Effective:  June 1, 2007 Revised:  February 1, 2013 
 
Eligibility.  This contract is eligible for the Department’s Mentor-Protégé Program for those bidders 
with an approved Mentor-Protégé Development Plan. 
 
In order for a Mentor-Protégé relationship to be recognized as part of this contract, the Protégé 
shall be used as a subcontractor and a Mentor-Protégé Agreement for Contract Assistance and 
Training shall be fully executed and approved.  The Mentor-Protégé Agreement for Contract 
Assistance and Training shall be completed on the form provided by the Department and 
submitted with the DBE Utilization Plan for approval by the Department.  If approved, the Mentor-
Protégé Agreement for Contract Assistance and Training shall become part of the contract.  In 
the event the Mentor-Protégé Agreement for Contract Assistance and Training is not approved, 
the contract shall be performed in accordance with the DBE Utilization Plan exclusive of the 
Agreement. 
 
DBE Goal Reduction.  The DBE participation goal set for this contract may, at the discretion of 
the Department, be reduced according to the Mentor-Protégé Program Guidelines when the 
Protégé is used as a subcontractor.  When submitting the DBE Utilization Plan, the bidder shall 
indicate whether the Protégé will be used as a subcontractor and to what extent. 
 
Quarterly Reports.  The Mentor shall submit quarterly progress reports as outlined in the Mentor-
Protégé Program Implementation document.  The reports shall indicate the progress toward each 
of the Plan’s stated goals.  The reports shall be signed by an authorized principal of each firm and 
submitted to the Engineer of Construction. 
 
Failure to timely submit reports, or submission of incomplete reports may result in dissolution of 
relationship. 
 
Reimbursement of Mentor Expenses.  The direct and indirect expenses of the Mentor, as detailed 
in the approved Mentor-Protégé Agreement for Contract Assistance and Training will be 
reimbursed by the Department. 
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FHWA-1273 --  Revised May 1, 2012  
 
 

REQUIRED CONTRACT PROVISIONS  
FEDERAL-AID CONSTRUCTION CONTRACTS 

 

 

 

I.  General   
II.  Nondiscrimination 
III. Nonsegregated Facilities 
IV. Davis-Bacon and Related Act Provisions 
V. Contract Work Hours and Safety Standards Act Provisions 
VI.  Subletting or Assigning the Contract 
VII. Safety: Accident Prevention 
VIII.  False Statements Concerning Highway Projects 
IX. Implementation of Clean Air Act and Federal Water Pollution 

Control Act 
X.  Compliance with Governmentwide Suspension and Debarment 

Requirements 
XI.  Certification Regarding Use of Contract Funds for Lobbying 
 
ATTACHMENTS 
 
A. Employment and Materials Preference for Appalachian Development 
Highway System or Appalachian Local Access Road Contracts (included 
in Appalachian contracts only) 
 
 
I.  GENERAL 
 
1.  Form FHWA-1273 must be physically incorporated in each 
construction contract funded under Title 23 (excluding emergency 
contracts solely intended for debris removal).  The contractor (or 
subcontractor) must insert this form in each subcontract and further 
require its inclusion in all lower tier subcontracts (excluding purchase 
orders, rental agreements and other agreements for supplies or 
services).   
 
The applicable requirements of Form FHWA-1273 are incorporated by 
reference for work done under any purchase order, rental agreement or 
agreement for other services.  The prime contractor shall be responsible 
for compliance by any subcontractor, lower-tier subcontractor or service 
provider.   
 
Form FHWA-1273 must be included in all Federal-aid design-build 
contracts, in all subcontracts and in lower tier subcontracts (excluding 
subcontracts for design services, purchase orders, rental agreements 
and other agreements for supplies or services).  The design-builder shall 
be responsible for compliance by any subcontractor, lower-tier 
subcontractor or service provider. 
  
Contracting agencies may reference Form FHWA-1273 in bid proposal 
or request for proposal documents, however, the Form FHWA-1273 must 
be physically incorporated (not referenced) in all contracts, subcontracts 
and lower-tier subcontracts (excluding purchase orders, rental 
agreements and other agreements for supplies or services related to a 
construction contract). 
 
2.  Subject to the applicability criteria noted in the following sections, 
these contract provisions shall apply to all work performed on the 
contract by the contractor's own organization and with the assistance of 
workers under the contractor's immediate superintendence and to all 
work performed on the contract by piecework, station work, or by 
subcontract. 
  
3.   A breach of any of the stipulations contained in these Required 
Contract Provisions may be sufficient grounds for withholding of progress 
payments, withholding of final payment, termination of the contract, 
suspension / debarment or any other action determined to be appropriate 
by the contracting agency and FHWA. 
 
4.  Selection of Labor: During the performance of this contract, the 
contractor shall not use convict labor for any purpose within the limits of 
a construction project on a Federal-aid highway unless it is labor 

performed by convicts who are on parole, supervised release, or 
probation.  The term Federal-aid highway does not include roadways 
functionally classified as local roads or rural minor collectors. 
 
 
II.  NONDISCRIMINATION 
 
The provisions of this section related to 23 CFR Part 230 are applicable 
to all Federal-aid construction contracts and to all related construction 
subcontracts of $10,000 or more.  The provisions of 23 CFR Part 230 are 
not applicable to material supply, engineering, or architectural service 
contracts.   
 
In addition, the contractor and all subcontractors must comply with the 
following policies: Executive Order 11246, 41 CFR 60, 29 CFR 1625-
1627, Title 23 USC Section 140, the Rehabilitation Act of 1973, as 
amended (29 USC 794), Title VI of the Civil Rights Act of 1964, as 
amended, and related regulations including 49 CFR Parts 21, 26 and 27; 
and 23 CFR Parts 200, 230, and 633. 
 
The contractor and all subcontractors must comply with:  the 
requirements of the Equal Opportunity Clause in 41 CFR 60-1.4(b) and, 
for all construction contracts exceeding $10,000, the Standard Federal 
Equal Employment Opportunity Construction Contract Specifications in 
41 CFR 60-4.3. 
 
Note: The U.S. Department of Labor has exclusive authority to determine 
compliance with Executive Order 11246 and the policies of the Secretary 
of Labor including 41 CFR 60, and 29 CFR 1625-1627.  The contracting 
agency and the FHWA have the authority and the responsibility to 
ensure compliance with Title 23 USC Section 140, the Rehabilitation Act 
of 1973, as amended (29 USC 794), and Title VI of the Civil Rights Act of 
1964, as amended, and related regulations including 49 CFR Parts 21, 
26 and 27; and 23 CFR Parts 200, 230, and 633. 
 
The following provision is adopted from 23 CFR 230, Appendix A, with 
appropriate revisions to conform to the U.S. Department of Labor (US 
DOL) and FHWA requirements.   
 
1. Equal Employment Opportunity: Equal employment opportunity 
(EEO) requirements not to discriminate and to take affirmative action to 
assure equal opportunity as set forth under laws, executive orders, rules, 
regulations (28 CFR 35, 29 CFR 1630, 29 CFR 1625-1627, 41 CFR 60 
and 49 CFR 27) and orders of the Secretary of Labor as modified by the 
provisions prescribed herein, and imposed pursuant to 23 U.S.C. 140 
shall constitute the EEO and specific affirmative action standards for the 
contractor's project activities under this contract. The provisions of the 
Americans with Disabilities Act of 1990 (42 U.S.C. 12101 et seq.) set 
forth under 28 CFR 35 and 29 CFR 1630 are incorporated by reference 
in this contract. In the execution of this contract, the contractor agrees to 
comply with the following minimum specific requirement activities of 
EEO: 
 

a. The contractor will work with the contracting agency and the Federal 
Government to ensure that it has made every good faith effort to provide 
equal opportunity with respect to all of its terms and conditions of 
employment and in their review of activities under the contract. 
 
    b. The contractor will accept as its operating policy the following 
statement: 
 

"It is the policy of this Company to assure that applicants are 
employed, and that employees are treated during employment, without 
regard to their race, religion, sex, color, national origin, age or 
disability.  Such action shall include: employment, upgrading, 
demotion, or transfer; recruitment or recruitment advertising; layoff or 
termination; rates of pay or other forms of compensation; and selection 
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for training, including apprenticeship, pre-apprenticeship, and/or on-
the-job training." 

 
2.  EEO Officer: The contractor will designate and make known to the 
contracting officers an EEO Officer who will have the responsibility for 
and must be capable of effectively administering and promoting an active 
EEO program and who must be assigned adequate authority and 
responsibility to do so. 
 
3.  Dissemination of Policy: All members of the contractor's staff who 
are authorized to hire, supervise, promote, and discharge employees, or 
who recommend such action, or who are substantially involved in such 
action, will be made fully cognizant of, and will implement, the 
contractor's EEO policy and contractual responsibilities to provide EEO 
in each grade and classification of employment.  To ensure that the 
above agreement will be met, the following actions will be taken as a 
minimum: 
 

a.  Periodic meetings of supervisory and personnel office employees 
will be conducted before the start of work and then not less often than 
once every six months, at which time the contractor's EEO policy and its 
implementation will be reviewed and explained.  The meetings will be 
conducted by the EEO Officer. 
  

b.  All new supervisory or personnel office employees will be given a 
thorough indoctrination by the EEO Officer, covering all major aspects of 
the contractor's EEO obligations within thirty days following their 
reporting for duty with the contractor. 
 

c.  All personnel who are engaged in direct recruitment for the project 
will be instructed by the EEO Officer in the contractor's procedures for 
locating and hiring minorities and women. 
  

d.  Notices and posters setting forth the contractor's EEO policy will be 
placed in areas readily accessible to employees, applicants for 
employment and potential employees. 
 

e.  The contractor's EEO policy and the procedures to implement such 
policy will be brought to the attention of employees by means of 
meetings, employee handbooks, or other appropriate means. 
 
4. Recruitment: When advertising for employees, the contractor will 
include in all advertisements for employees the notation: "An Equal 
Opportunity Employer."  All such advertisements will be placed in 
publications having a large circulation among minorities and women in 
the area from which the project work force would normally be derived. 
 

a.  The contractor will, unless precluded by a valid bargaining 
agreement, conduct systematic and direct recruitment through public and 
private employee referral sources likely to yield qualified minorities and 
women.  To meet this requirement, the contractor will identify sources of 
potential minority group employees, and establish with such identified 
sources procedures whereby minority and women applicants may be 
referred to the contractor for employment consideration. 
 

b.  In the event the contractor has a valid bargaining agreement 
providing for exclusive hiring hall referrals, the contractor is expected to 
observe the provisions of that agreement to the extent that the system 
meets the contractor's compliance with EEO contract provisions.  Where 
implementation of such an agreement has the effect of discriminating 
against minorities or women, or obligates the contractor to do the same, 
such implementation violates Federal nondiscrimination provisions. 
 

c.  The contractor will encourage its present employees to refer 
minorities and women as applicants for employment.  Information and 
procedures with regard to referring such applicants will be discussed with 
employees. 
 
5. Personnel Actions: Wages, working conditions, and employee 
benefits shall be established and administered, and personnel actions of 
every type, including hiring, upgrading, promotion, transfer, demotion, 
layoff, and termination, shall be taken without regard to race, color, 
religion, sex, national origin, age or disability.  The following procedures 
shall be followed: 
 

a.  The contractor will conduct periodic inspections of project sites to 
insure that working conditions and employee facilities do not indicate 
discriminatory treatment of project site personnel. 
 

b.  The contractor will periodically evaluate the spread of wages paid 
within each classification to determine any evidence of discriminatory 
wage practices. 
 

c.  The contractor will periodically review selected personnel actions in 
depth to determine whether there is evidence of discrimination.  Where 
evidence is found, the contractor will promptly take corrective action.  If 
the review indicates that the discrimination may extend beyond the 
actions reviewed, such corrective action shall include all affected 
persons. 
 

d.  The contractor will promptly investigate all complaints of alleged 
discrimination made to the contractor in connection with its obligations 
under this contract, will attempt to resolve such complaints, and will take 
appropriate corrective action within a reasonable time.  If the 
investigation indicates that the discrimination may affect persons other 
than the complainant, such corrective action shall include such other 
persons.  Upon completion of each investigation, the contractor will 
inform every complainant of all of their avenues of appeal. 
 
6. Training and Promotion: 
 

a.  The contractor will assist in locating, qualifying, and increasing the 
skills of minorities and women who are applicants for employment or 
current employees.  Such efforts should be aimed at developing full 
journey level status employees in the type of trade or job classification 
involved.  
 

b.  Consistent with the contractor's work force requirements and as 
permissible under Federal and State regulations, the contractor shall 
make full use of training programs, i.e., apprenticeship, and on-the-job 
training programs for the geographical area of contract performance.  In 
the event a special provision for training is provided under this contract, 
this subparagraph will be superseded as indicated in the special 
provision.  The contracting agency may reserve training positions for 
persons who receive welfare assistance in accordance with 23 U.S.C. 
140(a). 
 

c.  The contractor will advise employees and applicants for 
employment of available training programs and entrance requirements 
for each. 
 

d.  The contractor will periodically review the training and promotion 
potential of employees who are minorities and women and will 
encourage eligible employees to apply for such training and promotion. 
 
7. Unions: If the contractor relies in whole or in part upon unions as a 
source of employees, the contractor will use good faith efforts to obtain 
the cooperation of such unions to increase opportunities for minorities 
and women.  Actions by the contractor, either directly or through a 
contractor's association acting as agent, will include the procedures set 
forth below: 
 

a.  The contractor will use good faith efforts to develop, in cooperation 
with the unions, joint training programs aimed toward qualifying more 
minorities and women for membership in the unions and increasing the 
skills of minorities and women so that they may qualify for higher paying 
employment. 
 

b.  The contractor will use good faith efforts to incorporate an EEO 
clause into each union agreement to the end that such union will be 
contractually bound to refer applicants without regard to their race, color, 
religion, sex, national origin, age or disability. 
 

c.  The contractor is to obtain information as to the referral practices 
and policies of the labor union except that to the extent such information 
is within the exclusive possession of the labor union and such labor 
union refuses to furnish such information to the contractor, the contractor 
shall so certify to the contracting agency and shall set forth what efforts 
have been made to obtain such information. 
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d.  In the event the union is unable to provide the contractor with a 
reasonable flow of referrals within the time limit set forth in the collective 
bargaining agreement, the contractor will, through independent 
recruitment efforts, fill the employment vacancies without regard to race, 
color, religion, sex, national origin, age or disability; making full efforts to 
obtain qualified and/or qualifiable minorities and women.  The failure of a 
union to provide sufficient referrals (even though it is obligated to provide 
exclusive referrals under the terms of a collective bargaining agreement) 
does not relieve the contractor from the requirements of this paragraph.   
In the event the union referral practice prevents the contractor from 
meeting the obligations pursuant to Executive Order 11246, as 
amended, and these special provisions, such contractor shall 
immediately notify the contracting agency. 
 
8.  Reasonable Accommodation for Applicants / Employees with 
Disabilities:  The contractor must be familiar with the requirements for 
and comply with the Americans with Disabilities Act and all rules and 
regulations established there under.  Employers must provide 
reasonable accommodation in all employment activities unless to do so 
would cause an undue hardship. 
 
9. Selection of Subcontractors, Procurement of Materials and 
Leasing of Equipment: The contractor shall not discriminate on the 
grounds of race, color, religion, sex, national origin, age or disability in 
the selection and retention of subcontractors, including procurement of 
materials and leases of equipment.  The contractor shall take all 
necessary and reasonable steps to ensure nondiscrimination in the 
administration of this contract. 
 

a.  The contractor shall notify all potential subcontractors and suppliers 
and lessors of their EEO obligations under this contract. 
 

b.  The contractor will use good faith efforts to ensure subcontractor 
compliance with their EEO obligations. 
 
 
10. Assurance Required by 49 CFR 26.13(b): 
 

a.  The requirements of 49 CFR Part 26 and the State DOT’s U.S. 
DOT-approved DBE program are incorporated by reference. 
 

b.  The contractor or subcontractor shall not 
discriminate on the basis of race, color, national origin, or sex in the 
performance of this contract.  The contractor shall carry out applicable 
requirements of 49 CFR Part 26 in the award and administration of DOT-
assisted contracts.  Failure by the contractor to carry out these 
requirements is a material breach of this contract, which may result in the 
termination of this contract or such other remedy as the contracting 
agency deems appropriate. 
 
11. Records and Reports: The contractor shall keep such records as 
necessary to document compliance with the EEO requirements.  Such 
records shall be retained for a period of three years following the date of 
the final payment to the contractor for all contract work and shall be 
available at reasonable times and places for inspection by authorized 
representatives of the contracting agency and the FHWA. 
 

a.  The records kept by the contractor shall document the following: 
 
    (1) The number and work hours of minority and non-
minority group members and women employed in each work 
classification on the project; 
 

(2) The progress and efforts being made in cooperation with unions, 
when applicable, to increase employment opportunities for minorities 
and women; and 

 
(3) The progress and efforts being made in locating, hiring, training, 

qualifying, and upgrading minorities and women;  
 

b.  The contractors and subcontractors will submit an annual report to 
the contracting agency each July for the duration of the project, 
indicating the number of minority, women, and non-minority group 
employees currently engaged in each work classification required by the 
contract work.  This information is to be reported on Form FHWA-1391.  

The staffing data should represent the project work force on board in all 
or any part of the last payroll period preceding the end of July.  If on-the-
job training is being required by special provision, the contractor will be 
required to collect and report training data.  The employment data should 
reflect the work force on board during all or any part of the last payroll 
period preceding the end of July. 
 
 
III. NONSEGREGATED FACILITIES 
 
This provision is applicable to all Federal-aid construction contracts and 
to all related construction subcontracts of $10,000 or more. 
 
The contractor must ensure that facilities provided for employees are 
provided in such a manner that segregation on the basis of race, color, 
religion, sex, or national origin cannot result.  The contractor may neither 
require such segregated use by written or oral policies nor tolerate such 
use by employee custom.  The contractor's obligation extends further to 
ensure that its employees are not assigned to perform their services at 
any location, under the contractor's control, where the facilities are 
segregated.  The term "facilities" includes waiting rooms, work areas, 
restaurants and other eating areas, time clocks, restrooms, washrooms, 
locker rooms, and other storage or dressing areas, parking lots, drinking 
fountains, recreation or entertainment areas, transportation, and housing 
provided for employees.  The contractor shall provide separate or single-
user restrooms and necessary dressing or sleeping areas to assure 
privacy between sexes. 
 
 
IV.  DAVIS-BACON AND RELATED ACT PROVISIONS 

This section is applicable to all Federal-aid construction projects 
exceeding $2,000 and to all related subcontracts and lower-tier 
subcontracts (regardless of subcontract size).  The requirements apply to 
all projects located within the right-of-way of a roadway that is 
functionally classified as Federal-aid highway.  This excludes roadways 
functionally classified as local roads or rural minor collectors, which are 
exempt.  Contracting agencies may elect to apply these requirements to 
other projects. 

The following provisions are from the U.S. Department of Labor 
regulations in 29 CFR 5.5 “Contract provisions and related matters” with 
minor revisions to conform to the FHWA-1273 format and FHWA 
program requirements. 

1.  Minimum wages 

a.  All laborers and mechanics employed or working upon the site of 
the work, will be paid unconditionally and not less often than once a 
week, and without subsequent deduction or rebate on any account 
(except such payroll deductions as are permitted by regulations issued 
by the Secretary of Labor under the Copeland Act (29 CFR part 3)), the 
full amount of wages and bona fide fringe benefits (or cash equivalents 
thereof) due at time of payment computed at rates not less than those 
contained in the wage determination of the Secretary of Labor which is 
attached hereto and made a part hereof, regardless of any contractual 
relationship which may be alleged to exist between the contractor and 
such laborers and mechanics. 

Contributions made or costs reasonably anticipated for bona fide fringe 
benefits under section 1(b)(2) of the Davis-Bacon Act on behalf of 
laborers or mechanics are considered wages paid to such laborers or 
mechanics, subject to the provisions of paragraph 1.d. of this section; 
also, regular contributions made or costs incurred for more than a weekly 
period (but not less often than quarterly) under plans, funds, or programs 
which cover the particular weekly period, are deemed to be 
constructively made or incurred during such weekly period. Such 
laborers and mechanics shall be paid the appropriate wage rate and 
fringe benefits on the wage determination for the classification of work 
actually performed, without regard to skill, except as provided in 29 CFR 
5.5(a)(4). Laborers or mechanics performing work in more than one 
classification may be compensated at the rate specified for each 
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classification for the time actually worked therein: Provided, That the 
employer's payroll records accurately set forth the time spent in each 
classification in which work is performed. The wage determination 
(including any additional classification and wage rates conformed under 
paragraph 1.b. of this section) and the Davis-Bacon poster (WH–1321) 
shall be posted at all times by the contractor and its subcontractors at the 
site of the work in a prominent and accessible place where it can be 
easily seen by the workers. 

b. (1) The contracting officer shall require that any class of 
laborers or mechanics, including helpers, which is not listed in the wage 
determination and which is to be employed under the contract shall be 
classified in conformance with the wage determination. The contracting 
officer shall approve an additional classification and wage rate and fringe 
benefits therefore only when the following criteria have been met: 

(i) The work to be performed by the classification requested is not 
performed by a classification in the wage determination; and 

(ii) The classification is utilized in the area by the construction 
industry; and 

(iii) The proposed wage rate, including any bona fide fringe 
benefits, bears a reasonable relationship to the wage rates contained 
in the wage determination. 

(2) If the contractor and the laborers and mechanics to be employed 
in the classification (if known), or their representatives, and the 
contracting officer agree on the classification and wage rate (including 
the amount designated for fringe benefits where appropriate), a report 
of the action taken shall be sent by the contracting officer to the 
Administrator of the Wage and Hour Division, Employment Standards 
Administration, U.S. Department of Labor, Washington, DC 20210. The 
Administrator, or an authorized representative, will approve, modify, or 
disapprove every additional classification action within 30 days of 
receipt and so advise the contracting officer or will notify the 
contracting officer within the 30-day period that additional time is 
necessary. 

(3) In the event the contractor, the laborers or mechanics to be 
employed in the classification or their representatives, and the 
contracting officer do not agree on the proposed classification and 
wage rate (including the amount designated for fringe benefits, where 
appropriate), the contracting officer shall refer the questions, including 
the views of all interested parties and the recommendation of the 
contracting officer, to the Wage and Hour Administrator for 
determination. The Wage and Hour Administrator, or an authorized 
representative, will issue a determination within 30 days of receipt and 
so advise the contracting officer or will notify the contracting officer 
within the 30-day period that additional time is necessary. 

(4) The wage rate (including fringe benefits where appropriate) 
determined pursuant to paragraphs 1.b.(2) or 1.b.(3) of this section, 
shall be paid to all workers performing work in the classification under 
this contract from the first day on which work is performed in the 
classification. 

c. Whenever the minimum wage rate prescribed in the contract for a 
class of laborers or mechanics includes a fringe benefit which is not 
expressed as an hourly rate, the contractor shall either pay the benefit as 
stated in the wage determination or shall pay another bona fide fringe 
benefit or an hourly cash equivalent thereof. 

d. If the contractor does not make payments to a trustee or other third 
person, the contractor may consider as part of the wages of any laborer 
or mechanic the amount of any costs reasonably anticipated in providing 
bona fide fringe benefits under a plan or program, Provided, That the 
Secretary of Labor has found, upon the written request of the contractor, 
that the applicable standards of the Davis-Bacon Act have been met. 
The Secretary of Labor may require the contractor to set aside in a 

separate account assets for the meeting of obligations under the plan or 
program. 

2.  Withholding  

The contracting agency shall upon its own action or upon written request 
of an authorized representative of the Department of Labor, withhold or 
cause to be withheld from the contractor under this contract, or any other 
Federal contract with the same prime contractor, or any other federally-
assisted contract subject to Davis-Bacon prevailing wage requirements, 
which is held by the same prime contractor, so much of the accrued 
payments or advances as may be considered necessary to pay laborers 
and mechanics, including apprentices, trainees, and helpers, employed 
by the contractor or any subcontractor the full amount of wages required 
by the contract.  In the event of failure to pay any laborer or mechanic, 
including any apprentice, trainee, or helper, employed or working on the 
site of the work, all or part of the wages required by the contract, the 
contracting agency may, after written notice to the contractor, take such 
action as may be necessary to cause the suspension of any further 
payment, advance, or guarantee of funds until such violations have 
ceased. 

3.  Payrolls and basic records  

a.  Payrolls and basic records relating thereto shall be maintained by 
the contractor during the course of the work and preserved for a period 
of three years thereafter for all laborers and mechanics working at the 
site of the work. Such records shall contain the name, address, and 
social security number of each such worker, his or her correct 
classification, hourly rates of wages paid (including rates of contributions 
or costs anticipated for bona fide fringe benefits or cash equivalents 
thereof of the types described in section 1(b)(2)(B) of the Davis-Bacon 
Act), daily and weekly number of hours worked, deductions made and 
actual wages paid. Whenever the Secretary of Labor has found under 29 
CFR 5.5(a)(1)(iv) that the wages of any laborer or mechanic include the 
amount of any costs reasonably anticipated in providing benefits under a 
plan or program described in section 1(b)(2)(B) of the Davis-Bacon Act, 
the contractor shall maintain records which show that the commitment to 
provide such benefits is enforceable, that the plan or program is 
financially responsible, and that the plan or program has been 
communicated in writing to the laborers or mechanics affected, and 
records which show the costs anticipated or the actual cost incurred in 
providing such benefits. Contractors employing apprentices or trainees 
under approved programs shall maintain written evidence of the 
registration of apprenticeship programs and certification of trainee 
programs, the registration of the apprentices and trainees, and the ratios 
and wage rates prescribed in the applicable programs. 

b. (1) The contractor shall submit weekly for each week in which 
any contract work is performed a copy of all payrolls to the contracting 
agency.   The payrolls submitted shall set out accurately and completely 
all of the information required to be maintained under 29 CFR 
5.5(a)(3)(i), except that full social security numbers and home addresses 
shall not be included on weekly transmittals. Instead the payrolls shall 
only need to include an individually identifying number for each 
employee ( e.g. , the last four digits of the employee's social security 
number). The required weekly payroll information may be submitted in 
any form desired. Optional Form WH–347 is available for this purpose 
from the Wage and Hour Division Web site at 
http://www.dol.gov/esa/whd/forms/wh347instr.htm or its successor site. 
The prime contractor is responsible for the submission of copies of 
payrolls by all subcontractors. Contractors and subcontractors shall 
maintain the full social security number and current address of each 
covered worker, and shall provide them upon request to the contracting 
agency for transmission to the State DOT, the FHWA or the Wage and 
Hour Division of the Department of Labor for purposes of an investigation 
or audit of compliance with prevailing wage requirements. It is not a 
violation of this section for a prime contractor to require a subcontractor 
to provide addresses and social security numbers to the prime contractor 
for its own records, without weekly submission to the contracting 
agency.. 
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(2) Each payroll submitted shall be accompanied by a “Statement of 
Compliance,” signed by the contractor or subcontractor or his or her 
agent who pays or supervises the payment of the persons employed 
under the contract and shall certify the following: 

(i) That the payroll for the payroll period contains the information 
required to be provided under §5.5 (a)(3)(ii) of Regulations, 29 CFR 
part 5, the appropriate information is being maintained under §5.5 
(a)(3)(i) of Regulations, 29 CFR part 5, and that such information is 
correct and complete; 

(ii) That each laborer or mechanic (including each helper, 
apprentice, and trainee) employed on the contract during the payroll 
period has been paid the full weekly wages earned, without rebate, 
either directly or indirectly, and that no deductions have been made 
either directly or indirectly from the full wages earned, other than 
permissible deductions as set forth in Regulations, 29 CFR part 3; 

(iii) That each laborer or mechanic has been paid not less than the 
applicable wage rates and fringe benefits or cash equivalents for the 
classification of work performed, as specified in the applicable wage 
determination incorporated into the contract. 

(3) The weekly submission of a properly executed certification set 
forth on the reverse side of Optional Form WH–347 shall satisfy the 
requirement for submission of the “Statement of Compliance” required 
by paragraph 3.b.(2) of this section. 

(4) The falsification of any of the above certifications may subject the 
contractor or subcontractor to civil or criminal prosecution under 
section 1001 of title 18 and section 231 of title 31 of the United States 
Code. 

c. The contractor or subcontractor shall make the records required 
under paragraph 3.a. of this section available for inspection, copying, or 
transcription by authorized representatives of the contracting agency, the 
State DOT, the FHWA,  or the Department of Labor, and shall permit 
such representatives to interview employees during working hours on the 
job. If the contractor or subcontractor fails to submit the required records 
or to make them available, the FHWA may, after written notice to the 
contractor, the contracting agency or the State DOT, take such action as 
may be necessary to cause the suspension of any further payment, 
advance, or guarantee of funds. Furthermore, failure to submit the 
required records upon request or to make such records available may be 
grounds for debarment action pursuant to 29 CFR 5.12. 

4.  Apprentices and trainees  

a. Apprentices (programs of the USDOL).  

Apprentices will be permitted to work at less than the predetermined rate 
for the work they performed when they are employed pursuant to and 
individually registered in a bona fide apprenticeship program registered 
with the U.S. Department of Labor, Employment and Training 
Administration, Office of Apprenticeship Training, Employer and Labor 
Services, or with a State Apprenticeship Agency recognized by the 
Office, or if a person is employed in his or her first 90 days of 
probationary employment as an apprentice in such an apprenticeship 
program, who is not individually registered in the program, but who has 
been certified by the Office of Apprenticeship Training, Employer and 
Labor Services or a State Apprenticeship Agency (where appropriate) to 
be eligible for probationary employment as an apprentice.  

 The allowable ratio of apprentices to journeymen on the job site in any 
craft classification shall not be greater than the ratio permitted to the 
contractor as to the entire work force under the registered program. Any 
worker listed on a payroll at an apprentice wage rate, who is not 
registered or otherwise employed as stated above, shall be paid not less 
than the applicable wage rate on the wage determination for the 
classification of work actually performed. In addition, any apprentice 

performing work on the job site in excess of the ratio permitted under the 
registered program shall be paid not less than the applicable wage rate 
on the wage determination for the work actually performed. Where a 
contractor is performing construction on a project in a locality other than 
that in which its program is registered, the ratios and wage rates 
(expressed in percentages of the journeyman's hourly rate) specified in 
the contractor's or subcontractor's registered program shall be observed.  

 Every apprentice must be paid at not less than the rate specified in the 
registered program for the apprentice's level of progress, expressed as a 
percentage of the journeymen hourly rate specified in the applicable 
wage determination. Apprentices shall be paid fringe benefits in 
accordance with the provisions of the apprenticeship program. If the 
apprenticeship program does not specify fringe benefits, apprentices 
must be paid the full amount of fringe benefits listed on the wage 
determination for the applicable classification. If the Administrator 
determines that a different practice prevails for the applicable apprentice 
classification, fringes shall be paid in accordance with that determination.  

In the event the Office of Apprenticeship Training, Employer and Labor 
Services, or a State Apprenticeship Agency recognized by the Office, 
withdraws approval of an apprenticeship program, the contractor will no 
longer be permitted to utilize apprentices at less than the applicable 
predetermined rate for the work performed until an acceptable program 
is approved. 

b. Trainees (programs of the USDOL).  

Except as provided in 29 CFR 5.16, trainees will not be permitted to work 
at less than the predetermined rate for the work performed unless they 
are employed pursuant to and individually registered in a program which 
has received prior approval, evidenced by formal certification by the U.S. 
Department of Labor, Employment and Training Administration.  

The ratio of trainees to journeymen on the job site shall not be greater 
than permitted under the plan approved by the Employment and Training 
Administration.  

Every trainee must be paid at not less than the rate specified in the 
approved program for the trainee's level of progress, expressed as a 
percentage of the journeyman hourly rate specified in the applicable 
wage determination. Trainees shall be paid fringe benefits in accordance 
with the provisions of the trainee program. If the trainee program does 
not mention fringe benefits, trainees shall be paid the full amount of 
fringe benefits listed on the wage determination unless the Administrator 
of the Wage and Hour Division determines that there is an 
apprenticeship program associated with the corresponding journeyman 
wage rate on the wage determination which provides for less than full 
fringe benefits for apprentices. Any employee listed on the payroll at a 
trainee rate who is not registered and participating in a training plan 
approved by the Employment and Training Administration shall be paid 
not less than the applicable wage rate on the wage determination for the 
classification of work actually performed. In addition, any trainee 
performing work on the job site in excess of the ratio permitted under the 
registered program shall be paid not less than the applicable wage rate 
on the wage determination for the work actually performed.  

In the event the Employment and Training Administration withdraws 
approval of a training program, the contractor will no longer be permitted 
to utilize trainees at less than the applicable predetermined rate for the 
work performed until an acceptable program is approved. 

c. Equal employment opportunity. The utilization of apprentices, 
trainees and journeymen under this part shall be in conformity with the 
equal employment opportunity requirements of Executive Order 11246, 
as amended, and 29 CFR part 30. 

d.  Apprentices and Trainees (programs of the U.S. DOT). 
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Apprentices and trainees working under apprenticeship and skill training 
programs which have been certified by the Secretary of Transportation 
as promoting EEO in connection with Federal-aid highway construction 
programs are not subject to the requirements of paragraph 4 of this 
Section IV. The straight time hourly wage rates for apprentices and 
trainees under such programs will be established by the particular 
programs. The ratio of apprentices and trainees to journeymen shall not 
be greater than permitted by the terms of the particular program. 

5. Compliance with Copeland Act requirements.   The contractor shall 
comply with the requirements of 29 CFR part 3, which are incorporated 
by reference in this contract. 

6. Subcontracts.   The contractor or subcontractor shall insert Form 
FHWA-1273 in any subcontracts and also require the subcontractors to 
include Form FHWA-1273 in any lower tier subcontracts. The prime 
contractor shall be responsible for the compliance by any subcontractor 
or lower tier subcontractor with all the contract clauses in 29 CFR 5.5. 

7. Contract termination: debarment.   A breach of the contract clauses 
in 29 CFR 5.5 may be grounds for termination of the contract, and for 
debarment as a contractor and a subcontractor as provided in 29 CFR 
5.12. 

8. Compliance with Davis-Bacon and Related Act requirements.  All 
rulings and interpretations of the Davis-Bacon and Related Acts 
contained in 29 CFR parts 1, 3, and 5 are herein incorporated by 
reference in this contract. 

9. Disputes concerning labor standards. Disputes arising out of the 
labor standards provisions of this contract shall not be subject to the 
general disputes clause of this contract. Such disputes shall be resolved 
in accordance with the procedures of the Department of Labor set forth 
in 29 CFR parts 5, 6, and 7. Disputes within the meaning of this clause 
include disputes between the contractor (or any of its subcontractors) 
and the contracting agency, the U.S. Department of Labor, or the 
employees or their representatives. 

10. Certification of eligibility. 

a. By entering into this contract, the contractor certifies that neither it (nor 
he or she) nor any person or firm who has an interest in the contractor's 
firm is a person or firm ineligible to be awarded Government contracts by 
virtue of section 3(a) of the Davis-Bacon Act or 29 CFR 5.12(a)(1). 

b. No part of this contract shall be subcontracted to any person or firm 
ineligible for award of a Government contract by virtue of section 3(a) of 
the Davis-Bacon Act or 29 CFR 5.12(a)(1). 

c. The penalty for making false statements is prescribed in the U.S. 
Criminal Code, 18 U.S.C. 1001. 

 
 
V.   CONTRACT WORK HOURS AND SAFETY STANDARDS ACT  

The following clauses apply to any Federal-aid construction contract in 
an amount in excess of $100,000 and subject to the overtime provisions 
of the Contract Work Hours and Safety Standards Act. These clauses 
shall be inserted in addition to the clauses required by 29 CFR 5.5(a) or 
29 CFR 4.6.  As used in this paragraph, the terms laborers and 
mechanics include watchmen and guards. 

1. Overtime requirements.   No contractor or subcontractor contracting 
for any part of the contract work which may require or involve the 
employment of laborers or mechanics shall require or permit any such 
laborer or mechanic in any workweek in which he or she is employed on 
such work to work in excess of forty hours in such workweek unless such 
laborer or mechanic receives compensation at a rate not less than one 

and one-half times the basic rate of pay for all hours worked in excess of 
forty hours in such workweek. 

2. Violation; liability for unpaid wages; liquidated damages.  In the 
event of any violation of the clause set forth in paragraph (1.) of this 
section, the contractor and any subcontractor responsible therefor shall 
be liable for the unpaid wages. In addition, such contractor and 
subcontractor shall be liable to the United States (in the case of work 
done under contract for the District of Columbia or a territory, to such 
District or to such territory), for liquidated damages. Such liquidated 
damages shall be computed with respect to each individual laborer or 
mechanic, including watchmen and guards, employed in violation of the 
clause set forth in paragraph (1.) of this section, in the sum of $10 for 
each calendar day on which such individual was required or permitted to 
work in excess of the standard workweek of forty hours without payment 
of the overtime wages required by the clause set forth in paragraph (1.) 
of this section. 

3. Withholding for unpaid wages and liquidated damages. The 
FHWA or the contacting agency shall upon its own action or upon written 
request of an authorized representative of the Department of Labor 
withhold or cause to be withheld, from any moneys payable on account 
of work performed by the contractor or subcontractor under any such 
contract or any other Federal contract with the same prime contractor, or 
any other federally-assisted contract subject to the Contract Work Hours 
and Safety Standards Act, which is held by the same prime contractor, 
such sums as may be determined to be necessary to satisfy any 
liabilities of such contractor or subcontractor for unpaid wages and 
liquidated damages as provided in the clause set forth in paragraph (2.) 
of this section. 

4. Subcontracts.  The contractor or subcontractor shall insert in any 
subcontracts the clauses set forth in paragraph (1.) through (4.) of this 
section and also a clause requiring the subcontractors to include these 
clauses in any lower tier subcontracts. The prime contractor shall be 
responsible for compliance by any subcontractor or lower tier 
subcontractor with the clauses set forth in paragraphs (1.) through (4.) of 
this section. 

 
 
 
 
VI. SUBLETTING OR ASSIGNING THE CONTRACT 
 
This provision is applicable to all Federal-aid construction contracts on 
the National Highway System. 
 
1. The contractor shall perform with its own organization contract work 
amounting to not less than 30 percent (or a greater percentage if 
specified elsewhere in the contract) of the total original contract price, 
excluding any specialty items designated by the contracting agency.  
Specialty items may be performed by subcontract and the amount of any 
such specialty items performed may be deducted from the total original 
contract price before computing the amount of work required to be 
performed by the contractor's own organization (23 CFR 635.116). 
 

a.  The term “perform work with its own organization” refers to workers 
employed or leased by the prime contractor, and equipment owned or 
rented by the prime contractor, with or without operators.  Such term 
does not include employees or equipment of a subcontractor or lower tier 
subcontractor, agents of the prime contractor, or any other assignees.  
The term may include payments for the costs of hiring leased employees 
from an employee leasing firm meeting all relevant Federal and State 
regulatory requirements.  Leased employees may only be included in this 
term if the prime contractor meets all of the following conditions: 
 
  (1) the prime contractor maintains control over the 
supervision of the day-to-day activities of the leased employees; 

(2) the prime contractor remains responsible for the quality of the 
work of the leased employees; 

   (3) the prime contractor retains all power to accept 
or exclude individual employees from work on the project; and 
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(4) the prime contractor remains ultimately responsible for the 
payment of predetermined minimum wages, the submission of 
payrolls, statements of compliance and all other Federal regulatory 
requirements. 

 
b. "Specialty Items" shall be construed to be limited to work that 

requires highly specialized knowledge, abilities, or equipment not 
ordinarily available in the type of contracting organizations qualified and 
expected to bid or propose on the contract as a whole and in general are 
to be limited to minor components of the overall contract. 
 
  2. The contract amount upon which the requirements set forth in 
paragraph (1) of Section VI is computed includes the cost of material and 
manufactured products which are to be purchased or produced by the 
contractor under the contract provisions. 
 
3. The contractor shall furnish (a) a competent superintendent or 
supervisor who is employed by the firm, has full authority to direct 
performance of the work in accordance with the contract requirements, 
and is in charge of all construction operations (regardless of who 
performs the work) and (b) such other of its own organizational 
resources (supervision, management, and engineering services) as the 
contracting officer determines is necessary to assure the performance of 
the contract. 
 
4. No portion of the contract shall be sublet, assigned or otherwise 
disposed of except with the written consent of the contracting officer, or 
authorized representative, and such consent when given shall not be 
construed to relieve the contractor of any responsibility for the fulfillment 
of the contract.  Written consent will be given only after the contracting 
agency has assured that each subcontract is evidenced in writing and 
that it contains all pertinent provisions and requirements of the prime 
contract. 
 
5. The 30% self-performance requirement of paragraph (1) is not 
applicable to design-build contracts; however, contracting agencies may 
establish their own self-performance requirements. 
 
 
VII. SAFETY: ACCIDENT PREVENTION 
 
This provision is applicable to all Federal-aid construction contracts and 
to all related subcontracts. 
 
1.  In the performance of this contract the contractor shall comply with all 
applicable Federal, State, and local laws governing safety, health, and 
sanitation (23 CFR 635). The contractor shall provide all safeguards, 
safety devices and protective equipment and take any other needed 
actions as it determines, or as the contracting officer may determine, to 
be reasonably necessary to protect the life and health of employees on 
the job and the safety of the public and to protect property in connection 
with the performance of the work covered by the contract. 
 
2.  It is a condition of this contract, and shall be made a condition of each 
subcontract, which the contractor enters into pursuant to this contract, 
that the contractor and any subcontractor shall not permit any employee, 
in performance of the contract, to work in surroundings or under 
conditions which are unsanitary, hazardous or dangerous to his/her 
health or safety, as determined under construction safety and health 
standards (29 CFR 1926) promulgated by the Secretary of Labor, in 
accordance with Section 107 of the Contract Work Hours and Safety 
Standards Act (40 U.S.C. 3704). 
 
3. Pursuant to 29 CFR 1926.3, it is a condition of this contract that the 
Secretary of Labor or authorized representative thereof, shall have right 
of entry to any site of contract performance to inspect or investigate the 
matter of compliance with the construction safety and health standards 
and to carry out the duties of the Secretary under Section 107 of the 
Contract Work Hours and Safety Standards Act (40 U.S.C.3704). 
 
 
VIII. FALSE STATEMENTS CONCERNING HIGHWAY PROJECTS 
 
This provision is applicable to all Federal-aid construction contracts and 
to all related subcontracts. 

 
  In order to assure high quality and durable construction in conformity 
with approved plans and specifications and a high degree of reliability on 
statements and representations made by engineers, contractors, 
suppliers, and workers on Federal-aid highway projects, it is essential 
that all persons concerned with the project perform their functions as 
carefully, thoroughly, and honestly as possible.  Willful falsification, 
distortion, or misrepresentation with respect to any facts related to the 
project is a violation of Federal law.  To prevent any misunderstanding 
regarding the seriousness of these and similar acts, Form FHWA-1022 
shall be posted on each Federal-aid highway project (23 CFR 635) in 
one or more places where it is readily available to all persons concerned 
with the project: 
 
 
18 U.S.C. 1020 reads as follows: 
 
  "Whoever, being an officer, agent, or employee of the United States, or 
of any State or Territory, or whoever, whether a person, association, firm, 
or corporation, knowingly makes any false statement, false 
representation, or false report as to the character, quality, quantity, or 
cost of the material used or to be used, or the quantity or quality of the 
work performed or to be performed, or the cost thereof in connection with 
the submission of plans, maps, specifications, contracts, or costs of 
construction on any highway or related project submitted for approval to 
the Secretary of Transportation; or 
 
  Whoever knowingly makes any false statement, false representation, 
false report or false claim with respect to the character, quality, quantity, 
or cost of any work performed or to be performed, or materials furnished 
or to be furnished, in connection with the construction of any highway or 
related project approved by the Secretary of Transportation; or 
 
  Whoever knowingly makes any false statement or false representation 
as to material fact in any statement, certificate, or report submitted 
pursuant to provisions of the Federal-aid Roads Act approved July 1, 
1916, (39 Stat. 355), as amended and supplemented; 
 
  Shall be fined under this title or imprisoned not more than 5 years or 
both." 
 
 
IX. IMPLEMENTATION OF CLEAN AIR ACT AND FEDERAL WATER 
POLLUTION CONTROL ACT 
 
This provision is applicable to all Federal-aid construction contracts and 
to all related subcontracts. 
 
By submission of this bid/proposal or the execution of this contract, or 
subcontract, as appropriate, the bidder, proposer, Federal-aid 
construction contractor, or subcontractor, as appropriate, will be deemed 
to have stipulated as follows: 
 
  1. That any person who is or will be utilized in the performance of this 
contract is not prohibited from receiving an award due to a violation of 
Section 508 of the Clean Water Act or Section 306 of the Clean Air Act.   
  2. That the contractor agrees to include or cause to be included the 
requirements of paragraph (1) of this Section X in every subcontract, and 
further agrees to take such action as the contracting agency may direct 
as a means of enforcing such requirements. 
 
 
X. CERTIFICATION REGARDING DEBARMENT, SUSPENSION, 
INELIGIBILITY AND VOLUNTARY EXCLUSION 
 
This provision is applicable to all Federal-aid construction contracts, 
design-build contracts, subcontracts, lower-tier subcontracts, purchase 
orders, lease agreements, consultant contracts or any other covered 
transaction requiring FHWA approval or that is estimated to cost $25,000 
or more –  as defined in 2 CFR Parts 180 and 1200. 
 
 
 
  1. Instructions for Certification – First Tier Participants:  
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    a. By signing and submitting this proposal, the prospective first tier 
participant is providing the certification set out below. 
 
    b. The inability of a person to provide the certification set out below will 
not necessarily result in denial of participation in this covered transaction. 
The prospective first tier participant shall submit an explanation of why it 
cannot provide the certification set out below. The certification or 
explanation will be considered in connection with the department or 
agency's determination whether to enter into this transaction. However, 
failure of the prospective first tier participant to furnish a certification or 
an explanation shall disqualify such a person from participation in this 
transaction. 
 
    c. The certification in this clause is a material representation of fact 
upon which reliance was placed when the contracting agency 
determined to enter into this transaction. If it is later determined that the 
prospective participant knowingly rendered an erroneous certification, in 
addition to other remedies available to the Federal Government, the 
contracting agency may terminate this transaction for cause of default. 
 
    d. The prospective first tier participant shall provide immediate written 
notice to the contracting agency to whom this proposal is submitted if 
any time the prospective first tier participant learns that its certification 
was erroneous when submitted or has become erroneous by reason of 
changed circumstances. 
 
    e. The terms "covered transaction," "debarred," "suspended," 
"ineligible," "participant," "person,"  "principal," and "voluntarily excluded," 
as used in this clause, are defined in 2 CFR Parts 180 and 1200.  “First 
Tier Covered Transactions” refers to any covered transaction between a 
grantee or subgrantee of Federal funds and a participant (such as the 
prime or general contract).  “Lower Tier Covered Transactions” refers to 
any covered transaction under a First Tier Covered Transaction (such as 
subcontracts).  “First Tier Participant” refers to the participant who has 
entered into a covered transaction with a grantee or subgrantee of 
Federal funds (such as the prime or general contractor).  “Lower Tier 
Participant” refers any participant who has entered into a covered 
transaction with a First Tier Participant or other Lower Tier Participants 
(such as subcontractors and suppliers).  
 
    f. The prospective first tier participant agrees by submitting this 
proposal that, should the proposed covered transaction be entered into, 
it shall not knowingly enter into any lower tier covered transaction with a 
person who is debarred, suspended, declared ineligible, or voluntarily 
excluded from participation in this covered transaction, unless authorized 
by the department or agency entering into this transaction. 
 
    g. The prospective first tier participant further agrees by submitting this 
proposal that it will include the clause titled "Certification Regarding 
Debarment, Suspension, Ineligibility and Voluntary Exclusion-Lower Tier 
Covered Transactions," provided by the department or contracting 
agency, entering into this covered transaction, without modification, in all 
lower tier covered transactions and in all solicitations for lower tier 
covered transactions exceeding the $25,000 threshold. 
 
    h. A participant in a covered transaction may rely upon a certification 
of a prospective participant in a lower tier covered transaction that is not 
debarred, suspended, ineligible, or voluntarily excluded from the covered 
transaction, unless it knows that the certification is erroneous.  A 
participant is responsible for ensuring that its principals are not 
suspended, debarred, or otherwise ineligible to participate in covered 
transactions.  To verify the eligibility of its principals, as well as the 
eligibility of any lower tier prospective participants, each participant may, 
but is not required to, check the Excluded Parties List System website 
(https://www.epls.gov/), which is compiled by the General Services 
Administration. 
 
    i.  Nothing contained in the foregoing shall be construed to require the 
establishment of a system of records in order to render in good faith the 
certification required by this clause. The knowledge and information of 
the prospective participant is not required to exceed that which is 
normally possessed by a prudent person in the ordinary course of 
business dealings. 
 

    j. Except for transactions authorized under paragraph (f) of these 
instructions, if a participant in a covered transaction knowingly enters into 
a lower tier covered transaction with a person who is suspended, 
debarred, ineligible, or voluntarily excluded from participation in this 
transaction, in addition to other remedies available to the Federal 
Government, the department or agency may terminate this transaction 
for cause or default. 
 
* * * * * 
 
2.  Certification Regarding Debarment, Suspension, Ineligibility and 
Voluntary Exclusion – First Tier Participants: 
 
a.  The prospective first tier participant certifies to the best of its 
knowledge and belief, that it and its principals: 
 
    (1)   Are not presently debarred, suspended, proposed for debarment, 
declared ineligible, or voluntarily excluded from participating in covered 
transactions by any Federal department or agency; 
 
    (2)   Have not within a three-year period preceding this proposal been 
convicted of or had a civil judgment rendered against them for 
commission of fraud or a criminal offense in connection with obtaining, 
attempting to obtain, or performing a public (Federal, State or local) 
transaction or contract under a public transaction; violation of Federal or 
State antitrust statutes or commission of embezzlement, theft, forgery, 
bribery, falsification or destruction of records, making false statements, 
or receiving stolen property; 
 
    (3)   Are not presently indicted for or otherwise criminally or civilly 
charged by a governmental entity (Federal, State or local) with 
commission of any of the offenses enumerated in paragraph (a)(2) of this 
certification; and 
 
    (4)   Have not within a three-year period preceding this 
application/proposal had one or more public transactions (Federal, State 
or local) terminated for cause or default. 
 
  b.   Where the prospective participant is unable to certify to any of the 
statements in this certification, such prospective participant shall attach 
an explanation to this proposal. 
 
  2. Instructions for Certification - Lower Tier Participants: 
 
(Applicable to all subcontracts, purchase orders and other lower tier 
transactions requiring prior FHWA approval or estimated to cost $25,000 
or more - 2 CFR Parts 180 and 1200) 
 
    a. By signing and submitting this proposal, the prospective lower tier is 
providing the certification set out below. 
 
    b. The certification in this clause is a material representation of fact 
upon which reliance was placed when this transaction was entered into. 
If it is later determined that the prospective lower tier participant 
knowingly rendered an erroneous certification, in addition to other 
remedies available to the Federal Government, the department, or 
agency with which this transaction originated may pursue available 
remedies, including suspension and/or debarment. 
 
    c. The prospective lower tier participant shall provide immediate 
written notice to the person to which this proposal is submitted if at any 
time the prospective lower tier participant learns that its certification was 
erroneous by reason of changed circumstances. 
 
    d. The terms "covered transaction," "debarred," "suspended," 
"ineligible," "participant," "person," "principal," and "voluntarily excluded," 
as used in this clause, are defined in 2 CFR Parts 180 and 1200.  You 
may contact the person to which this proposal is submitted for assistance 
in obtaining a copy of those regulations.  “First Tier Covered 
Transactions” refers to any covered transaction between a grantee or 
subgrantee of Federal funds and a participant (such as the prime or 
general contract).  “Lower Tier Covered Transactions” refers to any 
covered transaction under a First Tier Covered Transaction (such as 
subcontracts).  “First Tier Participant” refers to the participant who has 
entered into a covered transaction with a grantee or subgrantee of 
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Federal funds (such as the prime or general contractor).  “Lower Tier 
Participant” refers any participant who has entered into a covered 
transaction with a First Tier Participant or other Lower Tier Participants 
(such as subcontractors and suppliers). 
 
    e. The prospective lower tier participant agrees by submitting this 
proposal that, should the proposed covered transaction be entered into, 
it shall not knowingly enter into any lower tier covered transaction with a 
person who is debarred, suspended, declared ineligible, or voluntarily 
excluded from participation in this covered transaction, unless authorized 
by the department or agency with which this transaction originated. 
 
    f. The prospective lower tier participant further agrees by submitting 
this proposal that it will include this clause titled "Certification Regarding 
Debarment, Suspension, Ineligibility and Voluntary Exclusion-Lower Tier 
Covered Transaction," without modification, in all lower tier covered 
transactions and in all solicitations for lower tier covered transactions 
exceeding the $25,000 threshold. 
 
    g. A participant in a covered transaction may rely upon a certification 
of a prospective participant in a lower tier covered transaction that is not 
debarred, suspended, ineligible, or voluntarily excluded from the covered 
transaction, unless it knows that the certification is erroneous. A 
participant is responsible for ensuring that its principals are not 
suspended, debarred, or otherwise ineligible to participate in covered 
transactions.  To verify the eligibility of its principals, as well as the 
eligibility of any lower tier prospective participants, each participant may, 
but is not required to, check the Excluded Parties List System website 
(https://www.epls.gov/), which is compiled by the General Services 
Administration.   
 
    h. Nothing contained in the foregoing shall be construed to require 
establishment of a system of records in order to render in good faith the 
certification required by this clause. The knowledge and information of 
participant is not required to exceed that which is normally possessed by 
a prudent person in the ordinary course of business dealings. 
 
    i. Except for transactions authorized under paragraph e of these 
instructions, if a participant in a covered transaction knowingly enters into 
a lower tier covered transaction with a person who is suspended, 
debarred, ineligible, or voluntarily excluded from participation in this 
transaction, in addition to other remedies available to the Federal 
Government, the department or agency with which this transaction 
originated may pursue available remedies, including suspension and/or 
debarment. 
 
* * * * * 
 
Certification Regarding Debarment, Suspension, Ineligibility and 
Voluntary Exclusion--Lower Tier Participants: 
 
  1. The prospective lower tier participant certifies, by submission of this 
proposal, that neither it nor its principals is presently debarred, 
suspended, proposed for debarment, declared ineligible, or voluntarily 
excluded from participating in covered transactions by any Federal 
department or agency. 
 
  2. Where the prospective lower tier participant is unable to certify to any 
of the statements in this certification, such prospective participant shall 
attach an explanation to this proposal. 
 
* * * * * 
 
XI. CERTIFICATION REGARDING USE OF CONTRACT FUNDS FOR 
LOBBYING 
 
This provision is applicable to all Federal-aid construction contracts and 
to all related subcontracts which exceed $100,000 (49 CFR 20). 
 
  1. The prospective participant certifies, by signing and submitting this 
bid or proposal, to the best of his or her knowledge and belief, that: 
 
    a. No Federal appropriated funds have been paid or will be paid, by or 
on behalf of the undersigned, to any person for influencing or attempting 
to influence an officer or employee of any Federal agency, a Member of 

Congress, an officer or employee of Congress, or an employee of a 
Member of Congress in connection with the awarding of any Federal 
contract, the making of any Federal grant, the making of any Federal 
loan, the entering into of any cooperative agreement, and the extension, 
continuation, renewal, amendment, or modification of any Federal 
contract, grant, loan, or cooperative agreement. 
 
    b. If any funds other than Federal appropriated funds have been paid 
or will be paid to any person for influencing or attempting to influence an 
officer or employee of any Federal agency, a Member of Congress, an 
officer or employee of Congress, or an employee of a Member of 
Congress in connection with this Federal contract, grant, loan, or 
cooperative agreement, the undersigned shall complete and submit 
Standard Form-LLL, "Disclosure Form to Report Lobbying," in 
accordance with its instructions. 
 
  2. This certification is a material representation of fact upon which 
reliance was placed when this transaction was made or entered into.  
Submission of this certification is a prerequisite for making or entering 
into this transaction imposed by 31 U.S.C. 1352.  Any person who fails to 
file the required certification shall be subject to a civil penalty of not less 
than $10,000 and not more than $100,000 for each such failure. 
 
  3. The prospective participant also agrees by submitting its bid or 
proposal that the participant shall require that the language of this 
certification be included in all lower tier subcontracts, which exceed 
$100,000 and that all such recipients shall certify and disclose 
accordingly. 
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ATTACHMENT A - EMPLOYMENT AND MATERIALS PREFERENCE 
FOR APPALACHIAN DEVELOPMENT HIGHWAY SYSTEM OR 
APPALACHIAN LOCAL ACCESS ROAD CONTRACTS 
This provision is applicable to all Federal-aid projects funded under the 
Appalachian Regional Development Act of 1965. 
 
  1. During the performance of this contract, the contractor undertaking to 
do work which is, or reasonably may be, done as on-site work, shall give 
preference to qualified persons who regularly reside in the labor area as 
designated by the DOL wherein the contract work is situated, or the 
subregion, or the Appalachian counties of the State wherein the contract 
work is situated, except: 
 
    a. To the extent that qualified persons regularly residing in the area 
are not available. 
 
    b. For the reasonable needs of the contractor to employ supervisory or 
specially experienced personnel necessary to assure an efficient 
execution of the contract work. 
 
    c. For the obligation of the contractor to offer employment to present 
or former employees as the result of a lawful collective bargaining 
contract, provided that the number of nonresident persons employed 
under this subparagraph (1c) shall not exceed 20 percent of the total 
number of employees employed by the contractor on the contract work, 
except as provided in subparagraph (4) below. 
 
  2. The contractor shall place a job order with the State Employment 
Service indicating (a) the classifications of the laborers, mechanics and 
other employees required to perform the contract work, (b) the number of 
employees required in each classification, (c) the date on which the 
participant estimates such employees will be required, and (d) any other 
pertinent information required by the State Employment Service to 
complete the job order form.  The job order may be placed with the State 
Employment Service in writing or by telephone.  If during the course of 
the contract work, the information submitted by the contractor in the 
original job order is substantially modified, the participant shall promptly 
notify the State Employment Service. 
 
  3. The contractor shall give full consideration to all qualified job 
applicants referred to him by the State Employment Service.  The 
contractor is not required to grant employment to any job applicants who, 
in his opinion, are not qualified to perform the classification of work 
required. 
 
  4. If, within one week following the placing of a job order by the 
contractor with the State Employment Service, the State Employment 
Service is unable to refer any qualified job applicants to the contractor, or 
less than the number requested, the State Employment Service will 
forward a certificate to the contractor indicating the unavailability of 
applicants.  Such certificate shall be made a part of the contractor's 
permanent project records.  Upon receipt of this certificate, the contractor 
may employ persons who do not normally reside in the labor area to fill 
positions covered by the certificate, notwithstanding the provisions of 
subparagraph (1c) above. 
 
    5. The provisions of 23 CFR 633.207(e) allow the contracting 
agency to provide a contractual preference for the use of mineral 
resource materials native to the Appalachian region.   
 
  6. The contractor shall include the provisions of Sections 1 through 4 of 
this Attachment A in every subcontract for work which is, or reasonably 
may be, done as on-site work. 
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Contract Provision - Cargo Preference Requirements  

In accordance with Title 46 CFR § 381.7 (b), the contractor agrees— 

“(1) To utilize privately owned United States-flag commercial vessels to ship at least 50 percent of the gross tonnage 

(computed separately for dry bulk carriers, dry cargo liners, and tankers) involved, whenever shipping any equipment, 

material, or commodities pursuant to this contract, to the extent such vessels are available at fair and reasonable rates for 

United States-flag commercial vessels. 

(2) To furnish within 20 days following the date of loading for shipments originating within the United States or within 30 

working days following the date of loading for shipments originating outside the United States, a legible copy of a rated, 

‘on-board’ commercial ocean bill-of-lading in English for each shipment of cargo described in paragraph (b) (1) of this 

section to both the Contracting Officer (through the prime contractor in the case of subcontractor bills-of-lading) and to the 

Division of National Cargo, Office of Market Development, Maritime Administration, Washington, DC 20590. 

(3) To insert the substance of the provisions of this clause in all subcontracts issued pursuant to this contract.” 

 

Provisions (1) and (2) apply to materials or equipment that are acquired solely for the project.  The two provisions do not 

apply to goods or materials that come into inventories independent of the project, such as shipments of Portland 

cement, asphalt cement, or aggregates, when industry suppliers and contractors use these materials to replenish 

existing inventories.  
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MINIMUM WAGES FOR FEDERAL AND FEDERALLY 

ASSISTED CONSTRUCTION CONTRACTS 

 

This project is funded, in part, with Federal-aid funds and, as such, is subject to the provisions of the Davis-Bacon Act of March 3, 1931, as 

amended (46 Sta. 1494, as amended, 40 U.S.C. 276a) and of other Federal statutes referred to in a 29 CFR Part 1, Appendix A, as well as such 

additional statutes as may from time to time be enacted containing provisions for the payment of wages determined to be prevailing by the 

Secretary of Labor in accordance with the Davis-Bacon Act and pursuant to the provisions of 29 CFR Part 1.  The prevailing rates and fringe 

benefits shown in the General Wage Determination Decisions issued by the U.S. Department of Labor shall, in accordance with the provisions 

of the foregoing statutes, constitute the minimum wages payable on Federal and federally assisted construction projects to laborers and 

mechanics of the specified classes engaged on contract work of the character and in the localities described therein. 

 

General Wage Determination Decisions, modifications and supersedes decisions thereto are to be used in accordance with the provisions of 29 

CFR Parts 1 and 5.  Accordingly, the applicable decision, together with any modifications issued, must be made a part of every contract for 

performance of the described work within the geographic area indicated as required by an applicable DBRA Federal prevailing wage law and 29 

CFR Part 5.  The wage rates and fringe benefits contained in the General Wage Determination Decision shall be the minimum paid by contractors 

and subcontractors to laborers and mechanics. 

 

 

 

 

 
 
 

 


