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1.

2.

llinois Department NOTICE TO BIDDERS
of Transportation

TIME AND PLACE OF OPENING BIDS. Electronic bids are to be submitted to the electronic bidding system
(iCX-Integrated Contractors Exchange). All bids must be submitted to the iCX system prior to 10:00 a.m.
March 8, 2019 prevailing time at which time the bids will be publicly opened from the iCX SecureVault.

DESCRIPTION OF WORK. The proposed improvement is identified and advertised for bids in the
Invitation for Bids as:

Contract No. 70D46

PIATT County

Section 125BR-1

Route FAP 760

District 5 Construction Funds

400 feet of bridge repairs at SN 074-0082 to mainline FAP 760 (IL-48) over Friends Creek ditch three
miles north of I-72

3.

INSTRUCTIONS TO BIDDERS. (a) This Notice, the invitation for bids, proposal and letter of award shall,
together with all other documents in accordance with Article 101.09 of the Standard Specifications for Road
and Bridge Construction, become part of the contract. Bidders are cautioned to read and examine carefully
all documents, to make all required inspections, and to inquire or seek explanation of the same prior to
submission of a bid.

(b) State law, and, if the work is to be paid wholly or in part with Federal-aid funds, Federal law requires the
bidder to make various certifications as a part of the proposal and contract. By execution and submission
of the proposal, the bidder makes the certification contained therein. A false or fraudulent certification
shall, in addition to all other remedies provided by law, be a breach of contract and may result in
termination of the contract.

AWARD CRITERIA AND REJECTION OF BIDS. This contract will be awarded to the lowest responsive
and responsible bidder considering conformity with the terms and conditions established by the Department
in the rules, Invitation for Bids and contract documents. The issuance of plans and proposal forms for bidding
based upon a prequalification rating shall not be the sole determinant of responsibility. The Department
reserves the right to determine responsibility at the time of award, to reject any or all proposals, to readvertise
the proposed improvement, and to waive technicalities.

By Order of the
lllinois Department of Transportation

Matt Magalis,
Acting Secretary
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RECURRING SPECIAL PROVISIONS

The following RECURRING SPECIAL PROVISIONS indicated by an “X” are applicable to this contract and are included

by reference:
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FAP Route 760 (IL 48)
Section 125BR-1

Piatt County

Contract No. 70D46

STATE OF ILLINOIS
SPECIAL PROVISIONS

The following Special Provisions supplement the “Standard Specifications for Road and Bridge
Construction, Adopted April 1, 2016”, the latest edition of the “Manual on Uniform Traffic Control
Devices for Streets and Highways”, and the “Manual of Test Procedures for Materials” in effect
on the date of invitation for bids, and the “Supplemental Specifications and Recurring Special
Provisions” indicated on the Check Sheet included herein, which apply to and govern the
construction of FAP Route 760 (IL 48), Section 125BR-1, Piatt County, Contract No. 70D46 and
in case of conflict with any part, or parts, of said Specifications, the said Special Provisions shall
take precedence and shall govern.

INTENT OF PROJECT

The intent of this project is to perform bridge deck repairs and other repairs to S.N. 074-0082
carrying FAP 760 (IL-48) over Friends Creek Ditch 3 miles North of I-72. To improve the ride and
extend the service life of the existing bridge deck. Appropriate measures are to be taken by the
Contractor to preserve the surrounding environment and to minimize disruptions to traffic.

DESCRIPTION OF PROJECT
The work in this section consists of the following items:

S.N. 074-0082; FAP 760 (IL-48) over Friends Creek Ditch

Pre-stage HMA shoulder widening, 6” (Earth Excavation, 6” & HMA shoulders)
Perform Bridge Deck Scarification %4”.

Partial removal of deck ends and hatch block.

Jack and Remove Existing Bearings.

Structural Repair of Concrete (Depth Equal to or Less Than 5 Inches).
Erecting structural Steel and Placement of Elastomeric Bearings.
Place Reinforcement Bars, in deck ends and hatch blocks.

Pour deck ends and hatch blocks.

Place bridge deck latex concrete overlay, 2 '/,".

10. Place Polymer Concrete noising.

11. Complete milling transitions and HMA overlay at approach ends.

12. Place Silicone Joint Sealer 2 34",

13. Perform bridge deck grooving.

14. All other incidental items necessary to complete the work.

©CoNoOORWN =
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TRAFFIC CONTROL PLAN

Traffic control shall be in accordance with the applicable sections of the Standard Specifications
for Road and Bridge Construction, the applicable guidelines contained in the lllinois Manual on
Uniform Traffic Control Devices for Streets and Highways, these Special Provisions and any
special details and highway standards contained herein and in the plans.

Special attention is called to Articles 107.09 and 107.14 of the Standard Specifications, the
following Highway Standards relating to Traffic Control, and the listed Supplemental
Specifications and Recurring Special Provisions.

Highway Standards: 701006 701201 701301 701321
701901 704001
Details: Temporary Concrete Barrier Layout

Width Restriction Signing

TRAFFIC CONTROL S.N. 074-0082 (IL-48)

Traffic: It is the intention of the Department that FAP 760 (IL-48) be kept open to traffic at all
times during the construction of this section. One-lane traffic will be permitted in the immediate
work areas during construction.

The following traffic control standards shall be utilized during, but not limited to, the listed
construction operations:

TRAFFIC CONTROL AND PROTECTION, STANDARD 701006:

Traffic Control and Protection Standard 701006 shall be used for work on FAP 332 (IL-1) that is
2’ to 15’ away from the edge of pavement. This work shall be used for equipment and material
loading or unloading and any other miscellaneous work, when the work area or equipment is
closer than 15 feet from the pavement edge. Workers or equipment within 15 feet of pavement
will be restricted to one side of the road when utilizing this Traffic Control Standard. Traffic Control
and Protection, Standard 701006 will not be measured for payment.

TRAFFIC CONTROL AND PROTECTION, STANDARD 701201

Traffic Control and Protection, Standard 701201 shall be utilized for pre-stage earth excavation,
HMA shoulder widening and until signals are operational and temporary striping is completed.
Work shall be completed in accordance with Standard 701201. Special attention is called to Article
701.11 where reference is made to the protection of unattended obstacles or excavation in the
work area. At no time shall excavation remain open during non-working hours adjacent to the
existing pavement.

Traffic Control and Protection, Standard 701201 will be measured for payment on a lump sum
basis and paid for at the contract lump sum price for TRAFFIC CONTROL AND PROTECTION,
STANDARD 701201.
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TRAFFIC CONTROL AND PROTECTION, STANDARD 701301: Traffic Control and Protection,
Standard 701301 shall be utilized for minor cleanup operations, and other short term operations
of less than 60 minutes occurring between the centerline and a line 2 feet outside the edge of
pavement.

Traffic Control and Protection, Standard 701301 will not be measured for payment in accordance
with Article 701.19(a) of the Standard Specifications.

TRAFFIC CONTROL AND PROTECTION, STANDARD 701321: Traffic Control and Protection,
Standard 701321 shall be utilized for Staged Construction at S.N. 092-0082. See the Temporary
Concrete Barrier layout & Width Restriction Signing plan sheets for staging typicals.

Traffic Control and Protection, Standard 701321 will be paid for at the contract unit price each for
TRAFFIC CONTROL AND PROTECTION STANDARD 701321. Temporary signals required for
Standard 701321 will be paid for separately at the contract unit price each for TEMPORARY
BRIDGE TRAFFIC SIGNALS. Temporary Concrete Barrier will be measured and paid according
to Section 704.

TRAFFIC CONTROL AND PROTECTION, STANDARD 701321 S.N. 074-0082
Eff. 05-01-2002 Rev. 03-01-2009

This work shall be in accordance with Article 701 and the Highway Standard with the following
additional information:
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Induction Loop Placement

The induction loops shall be placed in accordance with Highway Standards 701316 or 701321;
886006 and as specified. The near edge of the far loop shall be placed 115 feet (35 m) behind
the stop bar. The near loops shall be placed 10 feet (3 m) behind the stop bar as shown on the
standard. Signal timing will be as follows:

Phase Timing for Each Phase Connection
(In Seconds)
D1 D2 ®3 D4 o5 D6 o7 O3
Minimum Green 12 12 12
Additional Init. 2.0 2.0 2.0
Maximum Init. 20 20 20
Maximum | 25 25 25
Passage 2.5 2.5 2.5
Minimum Gap 2.5 2.5 2.5
Amber Clear 3.5 3.5 3.5
Red Clearance * * *
All Red A B B

* This timing shall be obtained from the District Traffic Control Supervisor and accomplished by
utilizing overlaps. Timings for these overlaps are calculated as follows:

Green **sec. ** G = _L.(Round timing up)
Amber 3.5 sec. 44 ft/sec
Red 0 sec.

L = Stop bar to Stop bar distance in feet.
Loops 1, 2, & 3 are on separate amplifiers (3 total / approach).
Loop 1 set on pulse.
Loops 2 & 3 set on normal.
Loop 3 — delay 2 seconds in amplifier/delay inhibit wired to corresponding phase green.

The advisory speed signs or plates shall show a speed of 30 mph.

&
]

Loop layout
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HOT-MIX ASPHALT SURFACE REMOVAL, VARIABLE DEPTH

This work shall be according to the plan details and applicable portions of Section 440 of the
Standard Specifications.

The HMA Surface Removal, Variable Depth is intended as a correction to the profile grade of
bridge approaches and departures. In order to provide this correction, the HMA Surface Removal,
Variable Depth shall be controlled by a preset grade control stringline erected, maintained, and
removed by the Contractor. Also see the STRINGLINE special provision herein.

STRINGLINE

The HMA Surface Removal, Variable Depth and HMA Surface Course are intended as a
correction to the profile grade of bridge approaches and departures. In order to provide this
correction, the HMA Surface Removal, Variable Depth and HMA Surface Course shall be
controlled by a preset grade control stringline erected, maintained, and removed by the Contractor
per article 406.06(e) of the Standard Specifications.

The cost of providing, erecting, maintaining, removing, and employing the stringline as the grade
control will not be paid for separately but shall be considered as included in the HMA SURFACE
REMOVAL, VARIABLE DEPTH AND HMA SURFACE COURSE pay item involved.

STRUCTURE PAVEMENT MARKING
Eff.: 1-2-2018

Final pavement marking on this project shall be completed by District Operations personnel. The
Contractor shall still be required to place and remove short term striping and remove work zone
pavement marking. To coordinate striping, the Contractor shall notify the District Traffic
Operations Engineer, Gary Sims, at 217-251-4859 as soon as all work has been completed and
the roadway has been reopened.

WIDTH RESTRICTION AND MAXIMUM WIDTH SIGNING
Eff. 12-07-1999 Rev. 4-25-2016

The work within this contract will cause a width restriction requiring notification a minimum of 21
days prior to the actual width restriction and/or event requiring “Maximum Width” signing. All
“Maximum Width” signing shall be furnished, erected, maintained and removed by the Contractor
for placement at the locations shown within the contract plans.

Width restrictions shall be interpreted as any change in the existing horizontal clearance caused
by the placement of physical barrier(s) that extend above the pavement surface. All width
restrictions less than 17°-6” (Barrier to Barrier) will be posted. Construction activities which close
a lane with operating equipment, or with drums, barricades, or cones, will be considered as width
restrictions.
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Notification of width restriction requires a minimum of 21 days before the actual restriction is
placed to ensure specific routed over-width permitted loads are not sent through the restriction
site. The Contractor shall notify the Resident Engineer a minimum of 21 days prior to the width
restriction. In the notification, the Contractor shall include the location, scheduled restriction start
date, road restriction width(s)/closure, proposed posted width (i.e. Barrier to Barrier width minus
18 inches).

The Contractor is advised he will not be allowed to install the width restriction without the 21 day
notice and failure to provide proper notice will delay the installation of the width restriction.

The notice of width restriction is considered a part of the Contractor’'s approved work schedule
and is the Contractor’s responsibility to provide proper notice. Delays caused by failure to provide
notice shall not be considered justification for work day additions or completion date extensions.
All work associated with the furnishing, erecting, maintaining, and removal of Width Restriction
Signing will be paid for at the contract Lump Sum Price for WIDTH RESTRICTION SIGNING.

STATUS OF UTILITIES

Adjustment
Name & Address or
of Utility Type Location Relocation

Utility adjustments or relocations should not be required by this project. The Illlinois
Underground Utility Facilities Damage Prevention Act requires persons excavating to contact
the one call system (J.U.L.I.E 800-892-0123 or 811) before digging.

Toll Free J.U.L.I.LE. Telephone Number (800) 892-0123
*= J.U.L.L.LE. Member
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STRUCTURAL STEEL REMOVAL
Effective: October 3, 1997 Revised: January 1, 2007

Description. This work shall consist of the satisfactory removal and disposal of structural steel
members as shown on the plans. This work shall be performed according to Section 501 of the
Standard Specifications.

Burning of existing rivets or bolts will only be allowed near steel surfaces which are to be removed
and discarded. Burning of existing rivets or bolts will not be allowed for members to remain in
place and members that are to be removed and reinstalled at a later date. When burning of rivets
or bolts is not allowed the head of the rivet or bolt shall be sheared off and the shank driven or
drilled out. Extreme care shall be taken while removing the rivets or bolts so as not to damage
the existing structural steel which is to remain. Unless noted otherwise on the plans, the cost of
rivet and bolt removal shall be included in this item. All damage to existing members which are
to remain shall be repaired or the member replaced to the satisfaction of the Engineer. Repair or
replacement of damaged members shall be at the Contractor’s expense and at no additional cost
to the State.

Method of Measurement. Structural steel removal will not be measured for payment. Payment
will be based upon the pounds (kilograms) of structural steel removal shown on the plans.

Basis of Payment. This work will be paid for at the contract unit price per pound (kilogram) for
STRUCTURAL STEEL REMOVAL.

STRUCTURAL STEEL REPAIR
Effective: December 15, 2000 Revised: January 1, 2007

Description.  This work shall consist of furnishing all labor, equipment and materials necessary
to furnish and install steel repair plates and members, according to Section 505 and removal and
disposal of structural steel members as necessary according to Section 501 of the Standard
Specifications, as indicated on the plans and in this special provision.

Construction Requirements. Existing members noted in the plans to have structural steel repair,
that are also noted to be straightened, shall be straightened prior to the connection of any new
steel repair plates or members. If beam straightening is required, it shall not be included in this
item and shall be paid for separately.

Where required to align with existing holes, field drilling of holes in new members shall be
accomplished using existing holes as a template unless field measurements are used to verify
the plan dimensions. Burning of holes will not be permitted. All field drilling and grinding
necessary to furnish and install the new steel plates and members shall be included in this item.
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The removal and disposal of any existing members, bolts or rivets necessary for the installation
of the new members as shown in the plans shall be included in this item. Burning of existing rivets
will only be allowed near steel surfaces which are to be removed and discarded. Burning of
existing rivets will not be allowed for members to remain in place or members that are to be
removed and reinstalled. When burning of rivets is not allowed, the head of the rivet shall be
sheared off and the shank driven or drilled out. Extreme care shall be taken while removing the
rivets so as not to damage the existing structural steel which is to remain. All damage to existing
members which are to remain shall be repaired or the member replaced to the satisfaction of the
Engineer. Repair or replacement of damaged members shall be at the Contractor’s expense.

Basis of Payment.  This work shall be paid for at the contract unit price per pound (kilogram)
for STRUCTURAL STEEL REPAIR.

JACK AND REMOVE EXISTING BEARINGS
Effective: April 20, 1994 Revised: April 13, 2018

Description: This work consists of furnishing all labor, tools and equipment for jacking and
supporting the existing beams/slab while removing the bearing assembly. The Contractor is
responsible for the complete design of the bridge lifting procedures and the materials used. The
Contractor shall furnish and place all bracing, shoring, blocking, cribbing, temporary structural
steel, timber, shims, wedges, hydraulic jacks, and any other materials and equipment necessary
for safe and proper execution of the work. The Contractor shall remove and dispose of the
bearings according to Article 501.05 of the Standard Specifications.

Construction Requirements: The Contractor shall submit details and calculations of his/her
proposed jacking systems and temporary support procedures for approval by the Engineer before
commencing work. If unforeseen field conditions preclude the execution of the approved jacking
plan, the Engineer may require the Contractor to provide additional supports or measures. All
changes to the jacking plan shall be approved by the Structural Engineer that sealed the jacking
plan.Neither added precautions nor the failure of the Engineer to order additional protection will
in any way relieve the Contractor of sole responsibility for the safety of lives, equipment and
structure.

(a) Jack and Remove Existing Bearings with bridge deck in place. Jacking and cribbing under
and against the existing diaphragms, if applicable, will not be allowed. The Contractor's
jacking plans and procedures shall be designed and sealed by an lllinois Licensed
Structural Engineer.

In all cases, traffic shall be removed from the portion of the structure to be jacked prior to
and during the entire time the load is being supported by the hydraulic pressure of the
jack(s). The minimum jack capacity per beam shall be as noted in the plans. Whenever
possible, traffic shall be kept off that portion of the structure during the entire bearing
replacement operation. The shoring or cribbing supporting the beam(s) during bearing
replacement shall be designed to support the dead load plus one half of the live load and
impact shown in the plans. If traffic cannot be kept off that portion of the structure during
the bearing replacement then the shoring or cribbing supporting the beam(s) shall be
designed to support the dead load and full live load and impact shown in the plans.
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No jacking shall be allowed during the period of placement and cure time required for any
concrete placed in the span(s) contributing loads to the bearings to be jacked and
removed.

Jacking shall be limited to 1/8 in. (4 mm) maximum when jacking one bearing at a time.
Simultaneous jacking of all beams at one support may be performed provided the
maximum lift is 1/4 in. (7 mm) and the maximum differential displacement between
adjacent beams is 1/8 in. (4 mm). Suitable gauges for the measurement of superstructure
movement shall be furnished and installed by the Contractor.

(b) Jack and Remove Existing Bearings when entire bridge deck is removed. Jacking and
bearing removal shall be done after the removal of the existing bridge deck is complete.
The Contractor’s plans and procedures for the proposed jacking and cribbing system shall
be designed and sealed by an lllinois Licensed Structural Engineer, unless jacking can be
accomplished directly from the bearing seat under the beams or girders.

Jacking shall be limited to 1/4 in. (7 mm) maximum when jacking one beam at a time.
Simultaneous jacking of all beams at one support may be performed provided the
maximum lift is 3/4 in. (19 mm) and the maximum differential displacement between
adjacent beams is 1/4 in. (7 mm). When staged construction is utilized, simultaneous
jacking of all beams shall be limited to 1/4 in. (7 mm) unless the diaphragms at the stage
line are disconnected, in which case the maximum lift is 3/4 in. (19 mm). Suitable gauges
for the measurement of superstructure movement shall be furnished and installed by the
Contractor.

The Contractor shall be responsible for restoring to their original condition, prior to jacking, the
drainage ditches, pavement, or slopewall disturbed by the cribbing footings.

Basis of Payment: This work will be paid for at the contract unit price each for JACK AND
REMOVE EXISTING BEARINGS.

Additional supports or measures resulting from unforeseen field conditions will be paid for
according to Article 109.04.

CLEANING AND PAINTING CONTACT SURFACE AREAS OF EXISTING STEEL
STRUCTURES
Effective: June 30, 2003 Revised: April 13, 2018

Description. This work shall consist of the surface preparation and painting of existing steel
structures in areas that will be in contact with new steel.

The existing steel at primary connections (faying surfaces) shall be prepared, and primed as
specified herein prior to connecting new structural steel to the existing structure.

The existing steel at secondary connections shall be prepared, and if bare metal is exposed,
primed as specified herein prior to connecting new structural steel to the existing structure.
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General. The existing coatings shall be assumed to contain lead and may also contain other toxic
metals. Any plans that may be furnished for the work, and any dimensions or other information
given regarding a structure, are only for the purpose of assisting bidders in determining the type
and location of steel to be cleaned and painted. It is the responsibility of the Contractor to verify
this information and the accuracy of the information provided shall in no way affect the price bid
for structural steel.

Materials. The Bureau of Materials and Physical Research has established a list of all products
that have met preliminary requirements. Each batch of material must be tested and approved
before use.

The paint materials shall meet the requirements of the following articles of the Standard
Specification:

ltem Article

a) Organic Zinc Rich Primer 1008.05

b) Aluminum Epoxy Mastic 1008.03
Submittals:

a) Manufacturer's application instructions and product data sheets. Copies of the paint
manufacturer's application instructions and product data sheets shall be furnished to the
Engineer at the field site before steel cleaning begins.

b) Waste Management Plan. The Waste Management Plan shall address all aspects of waste
handling, storage, testing, hauling and disposal. Include the names, addresses, and a contact
person for the proposed licensed waste haulers and disposal facilities. Submit the name and
qualifications of the laboratory proposed for Toxicity Characteristic Leaching Procedure
(TCLP) analysis.

c) Quality Control (QC) Program. The QC Program shall identify the following; the
instrumentation that will be used, a schedule of required measurements and observations,
procedures for correcting unacceptable work, and procedures for improving surface
preparation and painting quality as a result of quality control findings.

Construction Requirements. The Contractor shall perform first line, in process QC inspections.
The Contractor shall implement the submitted and accepted QC Program to insure that the work
accomplished complies with these specifications. The designated Quality Control inspector shall
be onsite full time during any operations that affect the quality of the coating system (e.g., surface
preparation, coating mixing and application, and evaluations between coats and upon completion
of the work). The Contractor shall provide artificial lighting in areas where natural light is
inadequate, as determined by the Engineer, to allow proper cleaning, inspection, and painting.
lllumination for inspection shall be at least 30 foot candles (325 LUX). lllumination for cleaning
and priming, including the working platforms, access, and entryways shall be at least 20 foot
candles (215 LUX).
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The Contractor shall be responsible for any damage caused to persons, vehicles, or property,
except as indemnified by the Response Action Contractor Indemnification Act. Whenever the
intended purposes of the protective devices are not being accomplished, as determined by the
Engineer, work shall be immediately suspended until corrections are made. Painted surfaces
damaged by any Contractor's operation shall be removed and repainted, as directed by the
Engineer, at the Contractor's expense.

Weather Conditions. Surfaces to be primed after cleaning shall remain free of moisture and other
contaminants. The Contractor shall control his/her operations to insure that dust, dirt, or moisture
does not come in contact with surfaces cleaned prior to painting. Surfaces painted shall be
protected until the coating is sufficiently cured to protect itself from damage.

Restrictions on ambient conditions shall be as per the coating manufacturer's written
specifications.

Surface Preparation: Prior to making connections or painting, all loose abrasives, paint, and
residue shall be contained, collected, removed from the surface area and properly disposed of as
specified later in this specification.

Soluble Salt Remediation. The Contractor shall implement surface preparation procedures and
processes that will remove chloride from the surfaces. Surfaces that may be contaminated with
chloride include, but are not limited to, expansion joints and all areas that are subject to roadway
splash or runoff such as fascia beams and stringers.

Methods of chloride removal may include, but are not limited to, steam cleaning or pressure
washing with or without the addition of a chemical soluble salt remover as approved by the coating
manufacturer, and scrubbing before or after initial paint removal. The Contractor may also elect
to clean the steel and allow it to rust overnight followed by recleaning, or by utilizing blends of fine
and coarse abrasives during blast cleaning, wet abrasive/water jetting methods of preparation, or
combinations of the above. If steam or water cleaning methods of chloride removal are utilized
over surfaces where the coating has been completely removed, and the water does not contact
any lead containing coatings, the water does not have to be collected. The Contractor shall
provide the proposed procedures for chloride remediation in the Surface Preparation/Painting
Plan.

Upon completion of the chloride remediation steps, the Contractor shall use cell methods of field
chloride extraction and test procedures (e.g., silver dichromate) accepted by the Engineer, to test
representative surfaces that were previously rusted (e.g., pitted steel) for the presence of
remaining chlorides. Remaining chloride levels shall be no greater than 7ug/sq cm as read
directly from the surface without any multiplier applied to the results. The testing must be
performed, and the results must be acceptable, prior to painting each day.

A minimum of 5 tests per 1000 sq. ft. (93 sq m) or fraction thereof completed in a given day, shall
be conducted at project start up. If results greater than 7 ug/sq cm are detected, the surfaces
shall be recleaned and retested at the same frequency. If acceptable results are achieved on
three consecutive days in which testing is conducted, the test frequency may be reduced to 1 test
per 1000 sq. ft. (93 sg. m) prepared each day provided the chloride remediation process remains
unchanged. If unacceptable results are encountered, or the methods of chloride remediation are
changed, the Contractor shall resume testing at a frequency of 5 tests per 1000 sq. ft. (93 sq. m).
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Following successful chloride testing the chloride test areas shall be cleaned as specified below.

Painted surfaces of new steel damaged by abrasive blasting or by the Contractor's operations
shall be repainted, as directed by the Engineer, at the Contractor's expense.

a) Primary Connections. Primary connections shall be defined as faying (contact) surfaces of
high-strength bolted connections specifically noted in plans.

The surfaces of existing steel in all areas that will be in direct contact with new steel shall be
prepared according to SSPC-SP15, Commercial Grade Power Tool Cleaning using vacuum-
shrouded power tools equipped with HEPA filtration. The surface preparation shall remove
all rust, mill scale, and existing paint from the contact surface. At the Contractors option,
vacuum blast cleaning according to SSPC-SP6, Commercial Blast Cleaning may be
substituted for SSPC-SP15 at no additional cost to the Department. The surface profile for
primary connection surfaces shall be 1.5 to 3.5 mils (38 to 90 microns).

b) Secondary Connections. Secondary connections shall be defined as all surface areas of
existing members that will be in contact with new steel except as previously defined as primary
connections.

These surfaces of existing steel in all areas that will be in direct contact with new steel shall
be prepared according to SSPC-SP3, Power Tool Cleaning using vacuum-shrouded power
tools equipped with HEPA filtration. The surface preparation shall remove all loose rust, loose
mill scale, and loose, checked, alligatored and peeling paint from the contact surface. At the
Contractors option, vacuum blast cleaning according to SSPC-SP6, Commercial Blast
Cleaning or SSPC-SP15, Commercial Grade Power Tool Cleaning may be substituted for
SSPC-SP3 at no additional cost to the Department. The surface profile for abrasive blast
cleaning and Commercial Grade Power Tool Cleaning shall be 1.5 to 3.5 mils (38 to 90
microns).

Painting. The manufacturer’s written instructions shall be followed for paint storage, mixing,
thinning, application, ambient conditions, and drying times between coats. The surface shall be
free of dirt, dust, and debris prior to the application of any coat. The coatings shall be applied as
a continuous film of uniform thickness free of defects including, but not limited to, runs, sags,
overspray, dryspray, pinholes, voids, skips, misses, and shadow-through. Defects such as runs
and sags shall be brushed out immediately during application.

The Engineer will approve surface preparation prior to priming.

a) For Primary connections the surface of the prepared steel cleaned to bare metal shall be
primed with an organic zinc rich primer between 3.5 and 5.0 mils (90 and 125 microns) dry
film thickness.

b) For Secondary Connections the surface of the prepared steel cleaned to bare metal shall be

painted with one coat of epoxy mastic between 5 and 7 mils (125 microns to 180 microns) in
thickness. Areas not cleaned to bare metal need not be painted.

12
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The primer shall cure according to the manufacturers instructions prior to connecting new
structural steel to the existing structure.

The surrounding coating at each prepared location shall be feathered for a minimum distance of
1 1/2 in. (40 mm) to achieve a smooth transition between the prepared areas and the existing
coating.

Collection, Temporary Storage, Transportation and Disposal of Waste. The Contractor and the
Department are considered to be co-generators of the waste.

The Contractor is responsible for all aspects of waste collection, testing and identification,
handling, storage, transportation, and disposal according to these specifications and all applicable
Federal, State, and Local regulations. The Contractor shall provide for Engineer review and
acceptance a Waste Management Plan that addresses all aspects of waste handling, storage,
and testing, and provides the names, addresses, and a contact person for the proposed licensed
waste haulers and disposal facilities. The Department will not perform any functions relating to
the waste other than provide EPA identification numbers, provide the Contractor with the
emergency response information, the emergency response telephone number required to be
provided on the manifest, and to sign the waste manifest. The Engineer will obtain the
identification numbers from the state and federal environmental protection agencies for the
bridge(s) to be painted and furnish those to the Contractor.

All surface preparation/paint residues shall be collected daily and deposited in all-weather
containers supplied by the Contractor as temporary storage. The storage area shall be secure to
prevent unauthorized entry or tampering with the containers. Acceptable measures include
storage within a fully enclosed (e.g., fenced in) and locked area, within a temporary building, or
implementing other reasonable means to reduce the possibility of vandalism or exposure of the
waste to the public or the environment (e.g., securing the lids or covers of waste containers and
roll-off boxes). Waste shall not be stored outside of the containers. Waste shall be collected and
transferred to bulk containers taking extra precautions as necessary to prevent the suspension of
residues in air or contamination of surrounding surfaces. Precautions may include the transfer of
the material within a tarpaulin enclosure. Transfer into roll-off boxes shall be planned to minimize
the need for workers to enter the roll-off box.

No residues shall remain on uncontained surfaces overnight. Waste materials shall not be
removed through floor drains or by throwing them over the side of the bridge. Flammable
materials shall not be stored around or under any bridge structures.

The all-weather containers shall meet the requirements for the transportation of hazardous
materials and as approved by the Department. Acceptable containers include covered roll-off
boxes and 55-gallon drums (17H). The Contractor shall insure that no breaks and no deterioration
of these containers occurs and shall maintain a written log of weekly inspections of the condition
of the containers. A copy of the log shall be furnished to the Engineer upon request. The
containers shall be kept closed and sealed from moisture except during the addition of waste.
Each container shall be permanently identified with the date that waste was placed into the
container, contract number, hazardous waste name and ID number, and other information
required by the IEPA.
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The Contractor shall have each waste stream sampled for each project and tested by TCLP and
according to EPA and disposal company requirements. The Engineer shall be notified in advance
when the samples will be collected. The samples shall be collected and shipped for testing within
the first week of the project, with the results due back to the Engineer within 10 days. The costs
of testing shall be considered included in this work. Copies of the test results shall be provided
to the Engineer prior to shipping the waste.

The existing paint removed, together with the surface preparation media (e.g. abrasive) shall be
handled as a hazardous waste, regardless of the TCLP results. The waste shall be transported
by a licensed hazardous waste transporter, treated by an IEPA permitted treatment facility to a
non-hazardous special waste and disposed of at an IEPA permitted disposal facility in lllinois.

The treatment/disposal facilities shall be approved by the Engineer, and shall hold an IEPA permit
for waste disposal and waste stream authorization for this cleaning residue. The IEPA permit and
waste stream authorization must be obtained prior to beginning cleaning, except that if necessary,
limited paint removal will be permitted in order to obtain samples of the waste for the disposal
facilities. The waste shall be shipped to the facility within 90 days of the first accumulation of the
waste in the containers. When permitted by the Engineer, waste from multiple bridges in the
same contract may be transported by the Contractor to a central waste storage location(s)
approved by the Engineer in order to consolidate the material for pick up, and to minimize the
storage of waste containers at multiple remote sites after demobilization. Arrangements for the
final waste pickup shall be made with the waste hauler by the time blast cleaning operations are
completed or as required to meet the 90 day limit stated above.

The Contractor shall submit a waste accumulation inventory table to the Engineer no later than
the 5™ day of the month. The table shall show the number and size of waste containers filled
each day in the preceding month and the amount of waste shipped that month, including the dates
of shipments.

The Contractor shall prepare a manifest supplied by the IEPA for off-site treatment and disposal
before transporting the hazardous waste off-site. The Contractor shall prepare a land ban
notification for the waste to be furnished to the disposal facility. The Contractor shall obtain the
handwritten signature of the initial transporter and date of the acceptance of the manifest. The
Contractor shall send one copy of the manifest to the IEPA within two working days of transporting
the waste off-site. The Contractor shall furnish the generator copy of the manifest and a copy of
the land ban notification to the Engineer. The Contractor shall give the transporter the remaining
copies of the manifest.

All other project waste shall be removed from the site according to Federal, State and Local
regulations, with all waste removed from the site prior to final Contractor demobilization.

The Contractor shall make arrangements to have other hazardous waste, which he/she
generates, such as used paint solvent, transported to the Contractor's facility at the end of each
day that this waste is generated. These hazardous wastes shall be manifested using the
Contractor's own generator number to a treatment or disposal facility from the Contractor's facility.
The Contractor shall not combine solvents or other wastes with cleaning residue wastes. All
waste streams shall be stored in separate containers.
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The Contractor is responsible for the payment of any fines and undertaking any clean up activities
mandated by State or federal environmental agencies for improper waste handling, storage,
transportation, or disposal.

Contractor personnel shall be trained in the proper handling of hazardous waste, and the
necessary notification and clean up requirements in the event of a spill. The Contractor shall
maintain a copy of the personnel training records at each bridge site.

It is understood and agreed that the cost of all work outlined above, unless otherwise specified,
has been included in the bid, and no extra compensation will be allowed.

Basis of Payment: This work will be considered included in the cost of "Furnishing and Erecting
Structural Steel”, "Erecting Structural Steel", or “Structural Steel Repair”, as applicable, according
to the Standard Specifications, unless otherwise specified on the plans.

DECK SLAB REPAIR
Effective: May 15, 1995 Revised: April 13, 2018

This work shall consist of hot-mix asphalt surface removal, when required, the removal and
disposal of all loose and deteriorated concrete from bridge deck and the replacement with new
concrete to the original top of deck. The work shall be done according to the applicable
requirements of Sections 501, 503 and 1020 of the Standard Specifications and this Special
Provision.

Deck slab repairs will be classified as follows:

(a) Partial-Depth. Partial-depth repairs shall consist of removing the loose and unsound deck
concrete, disposing of the concrete removed and replacing with new concrete. The
removal may be performed by chipping with power driven hand tools or by hydro-
scarification equipment. The depth shall be measured from the top of the concrete deck
surface, at least 3/4 in. (20 mm) but not more than 1/2 the concrete deck thickness.

(b) Full-Depth. Full-depth repairs shall consist of removing concrete full-depth of the deck,
disposing of the concrete removed, and replacing with new concrete to the original
concrete deck surface. The removal may be performed with power driven hand tools,
hydraulic impact equipment, or by hydro-scarification equipment. Full-depth repairs shall
be classified for payment as Full-Depth, Type | and Full-Depth, Type Il according to the
following:

Type |  Full-depth patches less than or equal to 5 sq. ft. (0.5 sqm) in area. The minimum
dimensions for a patch shall be 1 ft. x 1 ft. (300 mm x 300 mm).

Type Il  Full-depth patches greater than 5 sq. ft. (0.5 sq. m) in area.
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Materials.
Materials shall be according to Article 1020.02.

Portland cement concrete for partial and full-depth repairs shall be according to Section 1020.
Class PP-1, PP-2, PP-3, PP-4, PP-5 or BS concrete shall be used at the Contractor’s option
unless noted otherwise on the contract plans.

Equipment:

The equipment used shall be subject to the approval of the Engineer and shall meet the following
requirements:

(a) Surface Preparation Equipment. Surface preparation and concrete removal equipment
shall be according to the applicable portions of Section 1100 and the following:

(1) Sawing Equipment. Sawing equipment shall be a concrete saw capable of sawing
concrete to the specified depth.

(2) Blast Cleaning Equipment. The blast cleaning may be performed by wet sandblasting,
high-pressure waterblasting, shotblasting or abrasive blasting. Blast cleaning
equipment shall be capable of removing rust and old concrete from exposed
reinforcement bars, and shall have oil traps.

(3) Power-Driven Hand Tools. Power-driven hand tools will be permitted including
jackhammers lighter than the nominal 45 Ib. (20 kg) class. Chipping hammers heavier
than a nominal 15 Ib. (6.8 kg) class shall not be used for removing concrete from below
any reinforcing bar for partial depth repairs, or for removal within 1 ft (300 mm) of
existing beams, girders or other supporting structural members that are to remain in
service or within 1 ft (300 mm) of the boundaries of full-depth repairs. Jackhammers
or chipping hammers shall not be operated at an angle in excess of 45 degrees
measured from the surface of the slab.

(4) Hydraulic Impact Equipment. Hydraulic impact equipment with a maximum rated
striking energy of 360 ft-Ibs (270 J) may be permitted only in areas of full depth removal
more than 1 ft (300 mm) away from existing beams, girders or other supporting
structural members that are to remain in service or more than 1 ft (300 mm) from the
boundaries of full-depth repairs.

(5) Hydro-Demolition Equipment. The hydro-demolition equipment shall consist of
filtering and pumping units operating with a remote-controlled robotic device. The
equipment shall use water according to Section 1002. The equipment shall be capable
of being controlled to remove only unsound concrete.

(b) Concrete Equipment: Equipment for proportioning and mixing the concrete shall be
according to Article 1020.03.
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(c) Finishing Equipment: Finishing equipment shall be according to Article 1103.17.
Adequate hand tools will be permitted for placing and consolidating concrete in the patch
areas and for finishing small patches.

Construction Requirements: Sidewalks, curbs, drains, reinforcement and/or existing transverse
and longitudinal joints which are to remain in place shall be protected from damage during removal
and cleaning operations.

The Contractor shall control the runoff water generated by the various construction activities in
such a manner as to minimize, to the maximum extent practicable, the discharge of untreated
effluent into adjacent waters, and shall properly dispose of the solids generated according to
Article 202.03. The Contractor shall submit a water management plan to the Engineer specifying
the control measures to be used. The control measures shall be in place prior to the start of runoff
water generating activities. Runoff water shall not be allowed to constitute a hazard to adjacent
or underlying roadways, waterways, drainage areas or railroads nor be allowed to erode existing
slopes.

(a) Hot-Mix Asphalt Surface Removal.

The hot-mix asphalt surface course and all waterproofing membrane shall be removed
and disposed of according to applicable portions of Articles 440.04 and 440.06, except
milling equipment will not be allowed if the deck is to receive a waterproofing membrane
system. If the overlay or waterproofing membrane contains asbestos fibers, removal shall
be in accordance with the Special Provision for "Asbestos Waterproofing Membrane or
Asbestos Hot-mix Asphalt Surface Removal". Removal of the hot-mix asphalt surface by
the use of radiant or direct heat will not be permitted.

(b) Surface Preparation:

All loose, disintegrated and unsound concrete shall be removed from portions of the deck
slab shown on the plans or as designated by the Engineer. The Engineer will determine
the limits of removal as the work progresses.

The Contractor shall take care not to damage reinforcement bars or expansion joints which
are to remain in place. Any damage to reinforcement bars or expansion joints shall be
corrected at the Contractor's expense. All loose reinforcement bars, as determined by the
Engineer, shall be retied at the Contractor's expense.

(1) Partial-Depth. Areas to be repaired will be determined and marked by the Engineer.
A concrete saw shall be used to provide vertical edges approximately 3/4 in. (20 mm)
deep around the perimeter of the area to be patched when a concrete overlay is not
specified. Where high steel is present, the depth may be reduced as directed by the
Engineer. A saw cut will not be required on those boundaries along the face of the
curb, parapet or joint or when sharp vertical edges are provided by hydro-demolition.
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The loose and unsound concrete shall be removed by chipping, with power driven
hand tools or by hydro-demolition equipment. All exposed reinforcing bars and newly
exposed concrete shall be thoroughly blast cleaned. Where, in the judgment of the
Engineer, the bond between existing concrete and reinforcement steel within the patch
area has been destroyed, the concrete adjacent to the bar shall be removed to a depth
that will permit new concrete to bond to the entire periphery of the exposed bar. A
minimum of 1 in. (25 mm) clearance will be required. The Engineer may require
enlarging a designated removal area should inspection indicate deterioration beyond
the limits previously designated. In this event, a new saw cut shall be made around
the extended area before additional removal is begun. The removal area shall not be
enlarged solely to correct debonded reinforcement or deficient lap lengths.

(2) Full-Depth. Concrete shall be removed as determined by the Engineer within all areas
designated for full-depth repair and in all designated areas of partial depth repair in
which unsound concrete is found to extend below half the concrete deck thickness.
Full depth removal shall be performed according to Article 501.05 except that hydraulic
impact equipment may be permitted in areas of full depth removal more than 1 ft (300
mm) away from the edges of existing beams, girders or other supporting structural
members or more than 1 ft (300 mm) from the boundaries of full-depth repairs. Saw
cuts shall be made on the top of the deck, except those boundaries along the face of
curbs, parapets and joints or where hydro-demolition provided sharp vertical edges.
The top saw cut may be omitted if the deck is to receive an overlay.

Forms for full-depth repair may be supported by hangers with adjustable bolts or by
blocking from the beams below. When approved by the Engineer, forms for Type 1
patches may be supported by No. 9 wires or other devices attached to the
reinforcement bars.

All form work shall be removed after the curing sequence is complete and prior to
opening to traffic.

(3) Reinforcement Treatment. Care shall be exercised during concrete removal to protect
the reinforcement bars and structural steel from damage. Any damage to the
reinforcement bars or structural steel to remain in place shall be repaired or replaced.
All existing reinforcement bars shall remain in place except as herein provided for
corroded bars. Tying of loose bars will be required. Reinforcing bars which have been
cut or have lost 25 percent or more of their original cross sectional area shall be
supplemented by new in kind reinforcement bars. New bars shall be lapped a
minimum of 32 bar diameters to existing bars. An approved mechanical bar splice
capable of developing in tension at least 125 percent of the yield strength of the
existing bar shall be used when it is not feasible to provide the minimum bar lap. No
welding of bars will be permitted.
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(4) Cleaning. Immediately after completion of the concrete removal and reinforcement
repairs, the repair areas shall be cleaned of dust and debris. Once the initial cleaning
is completed, the repair areas shall be thoroughly blast cleaned to a roughened
appearance free from all foreign matter. Particular attention shall be given to removal
of concrete fines. Any method of cleaning which does not consistently produce
satisfactory results shall be discontinued and replaced by an acceptable method. All
debris, including water, resulting from the blast cleaning shall be confined and shall be
immediately and thoroughly removed from all areas of accumulation. If concrete
placement does not follow immediately after the final cleaning, the area shall be
carefully protected with well-anchored polyethylene sheeting.

Exposed reinforcement bars shall be free of dirt, detrimental scale, paint, oil, or other
foreign substances which may reduce bond with the concrete. A tight non-scaling
coating of rust is not considered objectionable. Loose, scaling rust shall be removed
by rubbing with burlap, wire brushing, blast cleaning or other methods approved by
the Engineer.

(c) Placement & Finishing of Concrete Repair:

(1) Bonding Method. The patch area shall be cleaned to the satisfaction of the Engineer
and shall be thoroughly wetted and maintained in a dampened condition with water for
at least 12 hours before placement of the concrete. Any excess water shall be
removed by compressed air or by vacuuming prior to the beginning of concrete
placement. Water shall not be applied to the patch surface within one hour before or
at any time during placement of the concrete.

(2) Concrete Placement.

The concrete shall be placed and consolidated according to Article 503.07 and as
herein specified. Article 1020.14 shall apply.

When an overlay system is not specified, the patches shall be finished according to
Article 503.16 (a), followed by a light brooming.

(d) Curing and Protection.

Concrete patches shall be cured by the Wetted Burlap or Wetted Cotton Mat Method
according to Article 1020.13 (a)(3) or Article 1020.13 (a)(5). The curing period shall be 3
days for Class PP-1, PP-2, PP-3, PP-4, and PP-5 concrete. The curing period shall be 7
days for Class BS concrete. In addition to Article 1020.13, when the air temperature is
less than 55° F (13° C), the Contractor shall cover the patch according to Article 1020.13
(d)(1) with minimum R12 insulation. Insulation is optional when the air temperature is 55°
F.-90°F (13° C - 32° C). Insulation shall not be placed when the air temperature is
greater than 90° F (32° C). A 72-hour minimum drying period shall be required before
placing waterproofing or hot-mix asphalt surfacing.
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(e) Opening to Traffic.
No traffic will be permitted on a patch until after the specified cure period, and the concrete
has obtained a minimum compressive strength of 4000 psi (27.6 MPa) or flexural strength
of 675 psi (4.65 MPa).
Construction equipment will be permitted on a patch during the cure period if the concrete
has obtained the minimum required strength. In this instance, the strength specimens
shall be cured with the patch.

Method of Measurement.

When specified, hot-mix asphalt surface removal and full or partial depth repairs will be measured
for payment and computed in square yards (square meters).

Basis of Payment.

The hot-mix asphalt surface removal will be paid for at the contract unit price per square yard
(square meter) for HOT-MIX ASPHALT SURFACE REMOVAL (DECK). Areas removed and
replaced up to and including a depth of half the concrete deck thickness will be paid for at the
contract unit price per square yard (square meter) for DECK SLAB REPAIR (PARTIAL). Areas
requiring removal greater than a depth of half the concrete deck thickness shall be removed and
replaced full depth and will be paid for at the contract unit price per square yard (square meter)
for DECK SLAB REPAIR (FULL DEPTH, TYPE |) and/or DECK SLAB REPAIR (FULL DEPTH,
TYPE II).

When corroded reinforcement bars are encountered in the performance of this work and
replacement is required, the Contractor will be paid according to Article 109.04.

No payment will be allowed for removal and replacement of reinforcement bars damaged by the
Contractor in the performance of his/her work or for any increases in dimensions needed to
provide splices for these replacement bars.

Removal and disposal of asbestos waterproofing and/or asbestos bituminous concrete will be

paid for as specified in the Special Provision for “Asbestos Waterproofing Membrane or Asbestos
Hot-Mix Asphalt Surface Removal”.
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BRIDGE DECK LATEX CONCRETE OVERLAY
Effective: May 15, 1995 Revised: October 20, 2017

This work shall consist of the preparation of the existing concrete bridge deck and the construction
of a latex overlay to the specified thickness.

Materials. Materials shall meet the following Articles of Section 1000:

Note 1:

Note 2:

Note 3:

Ite Section
(a) Latex/Portland Cement Concrete (Note 1) (Note 2) 1020
(b) Packaged Rapid Hardening Mortar or Concrete 1018
(c) Concrete Curing Materials 1022.02
(d) Fibers (Note 3)

The latex admixture shall be a uniform, homogeneous, non-toxic, film-forming, polymeric
emulsion in water to which all stabilizers have been added at the point of manufacture.
The latex admixture shall not contain any chlorides and shall contain 46 to 49 percent
solids.

The Contractor shall submit a manufacturer's certification that the latex emulsion meets
the requirements of FHWA Research Report RD-78-35, Chapter VI. The certificate shall
include the date of manufacture of the latex admixture, batch or lot number, quantity
represented, manufacturer's name, and the location of the manufacturing plant. The
latex emulsion shall be sampled and tested in accordance with RD-78-35, Chapter VII,
Certification Program.

The latex admixture shall be packaged and stored in containers and storage facilities
which will protect the material from freezing and from temperatures above 85°F (30°C).
Additionally, the material shall not be stored in direct sunlight and shall be shaded when
stored outside of buildings during moderate temperatures.

Cement shall be Type | portland cement. Fine aggregate shall be natural sand and the
coarse aggregate shall be crushed stone or crushed gravel. The gradation of the coarse
aggregates shall be CA 13, CA 14 or CA 16.

The fibers shall be macro-size and shall be Type Il or lll according to ASTM C 1116.
Macro fibers shall have a length between 0.75 and 1.75 inches (19 and 45 mm) and
aspect ratio (length divided by the equivalent diameter for the fiber) between 70 and
100.

The fibers proposed for use along with the method of incorporating the fibers into the
mix shall be submitted to the Department for approval prior to use.
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The dosage rate of fibers shall be per the manufacturer's recommendation but in no
case less than 2 Ib./cu yd (1.2 kg/cu m). Dosage rates greater than 3.0 Ib/cu yd (1.8
kg/cu m) shall be evaluated by field demonstration for fiber clumping, ease of placement,
and ease of finishing. The field demonstration shall consist of a minimum 2 cu yd (1.5
cu m) trial batch placed in a 12 ft. x 12 ft. (3.6 m x 3.6 m) slab or other configuration
approved by the Engineer. The trial batch will be verified by the Engineer according to
the “Portland Cement Concrete Level lll Technician” course material. Based on the trial
batch, the Department has the option to reduce the dosage rate of fibers.

Mixture Design. The latex concrete shall contain the following approximate units of measure or
volumes per cubic yard (cubic meter):

Type | Portland Cement 658 Ib. (390 kg)

Latex Admixture 24.5qal (121.3 L)

Coarse Aggregate 42 to 50 percent by weight (mass) of total
aggregate

Water (including free moisture on the 157 Ib. (93.1 kg) maximum

fine and coarse aggregates)
No air entraining admixtures shall be added to the mix.
This mix design is based on a specific gravity of 2.65 for both the fine and the coarse
aggregates. The mix will be adjusted by the Engineer to compensate for aggregate
specific gravity and moisture.
The latex concrete shall meet the following requirements:
Slump shall be according to Article 1020.07 and 1020.12: 3 to 6 in. (75 to 150 mm)
Air Content shall be according to Article 1020.08 and 1020.12: 7 percent maximum

Water-cement ratio (considering all the
nonsolids in the latex admixture as part

of the total water) 0.30t0 0.40
Compressive Strength (14 days) 4000 psi (27,500 kPa) minimum
Flexural Strength (14 days) 675 psi (4,650 kPa)
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Equipment: The equipment used shall be subject to the approval of the Engineer and shall meet
the following requirements:

(a) Surface Preparation Equipment. Surface preparation equipment shall be according to the
applicable portions of Section 1100 and the following:

(1) Sawing Equipment. Sawing equipment shall be a concrete saw capable of sawing
concrete to the specified depth.

(2) Mechanical Blast Cleaning Equipment. Mechanical blast cleaning may be performed
by high-pressure waterblasting or shotblasting. Mechanical blast cleaning equipment
shall be capable of removing weak concrete at the surface, including the
microfractured concrete surface layer remaining as a result of mechanical
scarification, and shall have oil traps.

Mechanical high-pressure waterblasting equipment shall be mounted on a wheeled
carriage and shall include multiple nozzles mounted on a rotating assembly, and shall
be operated with a 7000 psi (48 MPa) minimum water pressure. The distance between
the nozzles and the deck surface shall be kept constant and the wheels shall maintain
contact with the deck surface during operation.

(3) Hand-Held Blast Cleaning Equipment. Blast cleaning using hand-held equipment may
be performed by high-pressure waterblasting or abrasive blasting. Hand-held blast
cleaning equipment shall have oil traps.

Hand-held high-pressure waterblasting equipment that is used in areas inaccessible
to mechanical blast cleaning equipment shall have a minimum water pressure of 7000
psi (48 MPa).

(4) Mechanical Scarifying Equipment. Scarifying equipment shall be a power-operated,
mechanical scarifier capable of uniformly scarifying or removing the old concrete
surface and new patches to the depths required in a satisfactory manner. Other types
of removal devices may be used if their operation is suitable and they can be
demonstrated to the satisfaction of the Engineer.

(5) Hydro-Scarification Equipment. The hydro-scarification equipment shall consist of
filtering and pumping units operating with a computerized, self-propelled robotic
machine with gauges and settings that can be easily verified. The equipment shall
use water according to Section 1002. The equipment shall be capable of removing in
a single pass, sound concrete to the specified depth, and operating at a 16,000 psi
(110 MPa) minimum water pressure with a 55 gal/min (208 L/min) minimum water flow
rate.

(6) Vacuum Cleanup Equipment. The equipment shall be equipped with fugitive dust
control devices capable of removing wet debris and water all in the same pass.
Vacuum equipment shall also be capable of washing the deck with pressurized water
prior to the vacuum operation to dislodge all debris and slurry from the deck surface.
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(7) Power-Driven Hand Tools. Power-driven hand tools will be permitted including
jackhammers lighter than the nominal 45 Ib. (20 kg) class. Jackhammers or chipping
hammers shall not be operated at an angle in excess of 45 degrees measured from
the surface of the slab.

(b) Pull-off Test Equipment. Equipment used to perform pull-off testing shall be either
approved by the Engineer, or obtained from one of the following approved sources:

James Equipment Germann Instruments, Inc.
007 Bond Tester BOND-TEST Pull-off System
800-426-6500 847-329-9999

SDS Company
DYNA Pull-off Tester
805-238-3229

Pull-off test equipment shall include all miscellaneous equipment and materials to perform
the test and clean the equipment, as indicated in the lllinois Test procedure 304 and 305
“Pull-off Test (Surface or Overlay Method)”. Prior to the start of testing, the Contractor
shall submit to the Engineer a technical data sheet and material safety data sheet for the
epoxy used to perform the testing. For solvents used to clean the equipment, a material
safety data sheet shall be submitted.

(c) Concrete Equipment: A mobile Portland cement concrete plant shall be used for Latex
Concrete and shall be according to Articles 1020.12, 1103.04 and the following:

(1) The device for proportioning water shall be accurate within one percent.

(2) The mixer shall be a self-contained, mobile, continuous mixer used in conjunction with
volumetric proportioning.

(3) The mixer shall be calibrated prior to every placement of material or as directed by the
Engineer.

(d) Finishing Equipment. Finishing equipment shall be according to Article 503.03.

(e) Mechanical Fogging Equipment. Mechanical fogging equipment shall be according to
503.03.

Construction Requirements: Sidewalks, curbs, drains, reinforcement and/or existing transverse
and longitudinal joints which are to remain in place shall be protected from damage during
scarification and cleaning operations. All damage caused by the Contractor shall be corrected,
at the Contractor’s expense, to the satisfaction of the Engineer.
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The Contractor shall control the runoff water generated by the various construction activities in
such a manner as to minimize, to the maximum extent practicable, the discharge of untreated
effluent into adjacent waters, and shall properly dispose of the solids generated according to
Article 202.03. The Contractor shall submit a water management plan to the Engineer specifying
the control measures to be used. The control measures shall be in place prior to the start of runoff
water generating activities. Runoff water shall not be allowed to constitute a hazard to adjacent
or underlying roadways, waterways, drainage areas or railroads nor be allowed to erode existing
slopes.

(a) Deck Preparation:

(1) Bridge Deck Scarification. The scarification work shall consist of removing the
designated concrete deck surface using mechanical and hydro-scarifying equipment
as specified. The areas designated shall be scarified to the depth specified on the
plans. The depth specified shall be measured from the existing concrete deck surface
to the top of peaks remaining after scarification. In areas of the deck not accessible
to the scarifying equipment, power-driven hand tools will be permitted. Power driven
hand tools shall be used for removal around areas to remain in place.

The Contractor shall use mechanical scarification equipment to remove an initial depth
of concrete roughening the concrete deck surface to facilitate hydro-scarification. At
a minimum, the last 1/2 in. (13 mm) of removal shall be accomplished with hydro-
scarification equipment. If the Contractor's use of mechanical scarifying equipment
results in exposing, snagging, or dislodging the top mat of reinforcing steel, the
mechanical scarifying depth shall be reduced as necessary immediately. If the
exposing, snagging, or dislodging the top mat of reinforcing steel cannot be avoided,
the mechanical scarifying shall be stopped immediately and the remaining removal
shall be accomplished using the hydro-scarification equipment. All damage to the
existing reinforcement resulting from the Contractor’s operation shall be repaired or
replaced at the Contractor’'s expense as directed by the Engineer. Replacement shall
include the removal of any additional concrete required to position or splice the new
reinforcing steel. Undercutting of exposed reinforcement bars shall only be as required
to replace or repair damaged reinforcement. Repairs to existing reinforcement shall
be according to the Special Provision for “Deck Slab Repair”.
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Just prior to performing hydro-scarification, the deck shall be sounded, with unsound
areas marked on the deck by the Engineer. A ftrial section, in an area of sound
concrete, on the existing deck surface will be designated by the Engineer to calibrate
the equipment settings to remove sound concrete to the required depth, in a single
pass, and provide a highly roughened bondable surface. The trial section shall consist
of approximately 30 sq. ft. (3 sq. m). After calibration in an area of sound concrete,
the equipment shall be moved to a second trial section, as designated by the Engineer,
in an area containing unsound concrete to verify the calibrated settings are sufficient
to remove the unsound concrete. If the calibrated settings are insufficient to remove
the unsound concrete, the equipment may be moved back to an area of sound
concrete and the calibration settings verified. If the equipment cannot be calibrated to
produce the required results in an area of sound concrete, it shall be removed and
additional hydro-scarification equipment capable of producing the required results
shall be supplied by the Contractor.

After the equipment settings are established, they shall be supplied to the Engineer.
These settings include the following:

a) Water pressure

b) Water flow rate

c) Nozzle type and size

d) Nozzle travel speed

e) Machine staging control (step/advance rate)

Hydro-scarification may begin after the calibration settings have been approved by the
Engineer.

The removal depth shall be verified by the Engineer, as necessary. If sound concrete
is being removed below the desired depth, the equipment shall be recalibrated.

After hydro-scarification the deck shall be thoroughly vacuum cleaned in a timely
manner before the water and debris are allowed to dry and re-solidify to the deck. The
uses of alternative cleaning and debris removal methods to minimize driving heavy
vacuum equipment over exposed deck reinforcement may be used subject to the
approval of the Engineer.

(2) Deck Patching. After bridge deck scarification and cleaning, the Engineer will sound
the scarified deck and survey the existing reinforcement condition. All remaining
unsound concrete and unacceptably corroded reinforcement bars will be marked for
additional removal and/or repairs as applicable. All designated repairs and
reinforcement treatment shall be completed according to the Special Provision for
"Deck Slab Repair” except as noted below:
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a) Partial depth removal will not be measured for payment. Any deck survey
information implying partial depth repairs is for information only. Partial depth
removal shall be accomplished concurrent with the hydro-scarification operation.
After the hydro scarification has been performed to the satisfaction of the Engineer,
areas requiring additional partial depth removal of unsound concrete will be paid
for according to Article 109.04.

b) In areas where unsound concrete extends below the specified removal depth and
hydro-scarification completely removes unsound concrete, a full-depth repair is
only required when the bottom mat of reinforcement is exposed.

c) All full-depth patches shall be struck off to the scarified deck surface and then
roughened with a suitable stiff bristled broom or wire brush to provide a rough
texture designed to promote bonding of the overlay. Hand finishing of the patch
surface shall be kept to a minimum to prevent overworking of the surface.

d) All full-depth repairs shall be completed prior to final surface preparation.

e) Any removal required or made below the specified depth for scarification of the
bridge deck, which does not result in full-depth repair, shall be filled with the overlay
material at the time of the overlay placement.

f) Epoxy coating, on existing reinforcement bars, damaged during hydro-scarification
shall not be repaired.

g) Undercutting of exposed reinforcement bars shall only be as required to replace or
repair damaged or corroded reinforcement.

(3) Final Surface Preparation. Any areas determined by the Engineer to be inaccessible
to scarifying equipment shall be thoroughly blast cleaned with hand-held equipment.

If spoils from the scarification operation are allowed to dry and re-solidify on the deck
surface, the deck surface shall be cleaned with mechanical blast cleaning equipment.

Final surface preparation shall also include the cleaning of all dust, debris, concrete
fines and other foreign substances from the deck surface including vertical faces of
curbs, previously placed adjacent overlays, barrier walls up to a height of 1 in. (25 mm)
above the overlay, depressions, and beneath reinforcement bars. Hand-held high-
pressure waterblasting equipment shall be used for this operation.

The Department may require surface pull-off testing of areas inaccessible to scarifying
equipment. Testing shall be in according to the lllinois Test Procedure 304 “Pull-off
Test (Surface Method)”. The Contractor shall provide the test equipment. The
Engineer shall determine each test location, and each individual test shall have a
minimum strength of 175 psi (1,207 kPa). In the case of a failing test, the Contractor
shall adjust the blast cleaning method and re-clean the area. Testing will be repeated
until satisfactory results are attained.

27



FAP Route 760 (IL 48)
Section 125BR-1

Piatt County

Contract No. 70D46

Exposed reinforcement bars shall be free of dirt, detrimental scale, paint, oil, and other
foreign substances which may reduce bond with the concrete. A tight non-scaling
coating of rust is not considered objectionable. Loose, scaling rust shall be removed
by rubbing with burlap, wire brushing, blast cleaning or other methods approved by
the Engineer. All loose reinforcement bars, as determined by the Engineer, shall be
retied at the Contractor's expense.

All dust, concrete fines, debris, including water, resulting from the surface preparation
shall be confined and shall be immediately and thoroughly removed from all areas of
accumulation. If concrete placement does not follow immediately after the final
cleaning, the area shall be carefully protected with well-anchored white polyethylene
sheeting.

(b) Pre-placement Procedure. Prior to placing the overlay, the Engineer will inspect the deck
surface. All contaminated areas shall be blast cleaned again at the Contractor's expense.

Before placing the overlay, the finishing machine shall be operated over the full length of
bridge segment to be overlaid to check support rails for deflection and confirm the
minimum overlay thickness. All necessary adjustments shall be made and another check
performed, unless otherwise directed by the Engineer.

(c) Placement Procedure: Concrete placement shall be according to Article 503.07 and the
following:

(1) Bonding Method. The deck shall be cleaned to the satisfaction of the Engineer and
shall be thoroughly wetted and maintained in a dampened condition with water for at
least 12 hours before placement of the overlay. Any excess water shall be removed
by compressed air or by vacuuming prior to the beginning of overlay placement. Water
shall not be applied to the deck surface within one hour before or at any time during
placement of the overlay.

(2) Overlay Placement. Placement of the concrete shall be according to Article 503.16.

Internal vibration will be required along edges, adjacent to bulkheads, and where the
overlay thickness exceeds 3 in. (75 mm). Internal vibration along the longitudinal
edges of a pour will be required with a minimum of 2 hand-held vibrators, one on each
edge of the pour. Hand finishing will be required along the edges of the pour and shall
be done from sidewalks, curbs or work bridges.

A construction dam or bulkhead shall be installed in case of a delay of 30 minutes or
more in the concrete placement operation.

All construction joints shall be formed. When required by the Engineer the previously
placed overlay shall be sawed full-depth to a straight and vertical edge before fresh
concrete is placed. The Engineer will determine the extent of the removal. When
longitudinal joints are not shown on the plans, the locations shall be subject to approval
by the Engineer and shall not be located in the wheel paths.
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The Contractor shall stencil the date of construction (month and year) and the letters
LXF, for LateX with Fibers, into the overlay before it takes its final set. The stencil
shall be located in a conspicuous location, as determined by the Engineer, for each
stage of construction. This location shall be outside of the grooving where possible
and within 3 ft. (1 m) of an abutment joint. The characters shall be 3 to 4 in. (75 mm
to 100 mm) in height, 1/4 in. (5 mm) in depth and face the centerline of the roadway.

(3) Limitations of Operations:

(a) Weather Limitations. Temperature control for concrete placement shall be
according to 1020.14(b). The concrete protection from low air temperatures during
the curing period shall be according to Article 1020.13(d). Concrete shall not be
placed when rain is expected during the working period. If night placement is
required, illumination and placement procedures will be subject to the approval of
the Engineer. No additional compensation will be allowed if night work is required.

(b) Other Limitations. Concrete delivery vehicles driven on the structure shall be
limited to a maximum load of 6 cu. yd. (4.6 cu. m).

Mobile concrete mixers, truck mixers, concrete pumps, or other heavy equipment
will not be permitted on any portion of the deck where the top reinforcing mat has
been exposed. Conveyors, buggy ramps and pump piping shall be installed in a
way that will not displace undercut reinforcement bars. Air compressors may be
operated on the deck only if located directly over a pier and supported off undercut
reinforcement bars. Compressors will not be allowed to travel over undercut
reinforcement bars.

Concrete removal may proceed during final cleaning and concrete placement on
adjacent portions of the deck, provided the removal does not interfere in any way
with the cleaning or placement operations.

Water or contaminants from the hydro-scarification shall not be permitted in areas
where the new overlay has been placed until the overlay has cured a minimum of
24 hours.

No concrete shall be removed within 6 ft. (1.8 m) of a newly-placed overlay until
the concrete has obtained a minimum compressive strength of 3000 psi (20,700
kPa) or flexural strength of 600 psi (4,150 kPa).

(4) Curing.

Curing. The minimum curing time shall be 48 hours of wet cure followed by 48 hours
of dry cure. The wet cure shall be according to Article 1020.13(a)(5) (Wetted Cotton
Mat Method). When the cotton mats have been pre-dampened, excess water shall
not be allowed to drip from the cotton mats onto the overlay during placement of the
mats. After the wet cure is completed all layers of covering materials shall be removed
to allow for the dry cure.
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If the ambient temperature falls below 50°F (10°C) during either the wet or dry curing
periods, the time below 50°F (10°C) will not be included in the 96 hour curing period.
If there is sufficient rain to wet the surface of the overlay for more than one hour of the
dry cure period, the wet time will not be included in the 48 hour dry cure period.

(5) Opening to Traffic.

No traffic or construction equipment will be permitted on the overlay until after the
specified cure period and the concrete has obtained a minimum compressive strength
of 4000 psi (27,500 kPa) or flexural strength of 675 psi (4,650 kPa) unless permitted
by the Engineer.

(6) Overlay Testing. The Engineer reserves the right to conduct pull-off tests on the
overlay to determine if any areas are not bonded to the underlying concrete, and at a
time determined by the Engineer. The overlay will be tested according to the lllinois
Test procedure 305 “Pull-off Test (Overlay Method)”, and the Contractor shall provide
the test equipment. Each individual test shall have a minimum strength of 150 psi
(1,034 kPa). Unacceptable test results will require removal and replacement of the
overlay at the Contractor's expense, and the locations will be determined by the
Engineer. When removing portions of an overlay, the saw cut shall be a minimum
depth of 1 in. (25 mm).

If the overlay is to remain in place, all core holes due to testing shall be filled with a
rapid set mortar or concrete. Only enough water to permit placement and
consolidation by rodding shall be used, and the material shall be struck-off flush with
the adjacent material.

For a rapid set mortar mixture, one part packaged rapid set cement shall be combined
with two parts fine aggregate, by volume; or a packaged rapid set mortar shall be used.
For a rapid set concrete mixture, a packaged rapid set mortar shall be combined with
coarse aggregate according to the manufacturer’s instructions; or a packaged rapid
set concrete shall be used. Mixing of a rapid set mortar or concrete shall be according
to the manufacturer’s instructions.

Method of Measurement. The area of bridge deck scarification will be measured for payment in
square yards (square meters). No additional payment will be made for multiple passes of the
equipment.

The concrete overlay will be measured for payment in square yards (square meters).

Additional concrete placed with the overlay, required to fill all depressions below the specified
thickness will be measured for payment in cubic yards (cubic meters). The volume will be
determined by subtracting the theoretical volume of the overlay from the ticketed volume of
overlay delivered minus the volume estimated by the Engineer left in the last truck at the end of
the overlay placement. The theoretical cubic yard (cubic meter) quantity for the overlay will be
determined by multiplying the plan surface area of the overlay times the specified thickness of the
overlay.
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Basis of Payment. Bridge deck scarification will be paid for at the contract unit price per square
yard (square meter) for BRIDGE DECK SCARIFICATION of the depth specified.

Latex concrete overlay will be paid for at the contract unit price per square yard (square meter)
for BRIDGE DECK LATEX CONCRETE OVERLAY, of the thickness specified. The additional
volume of overlay required to fill all depressions below the specified thickness and/or for grade
adjustments will be paid for at the Contractor’s actual material cost for the latex concrete per cubic
yard (cubic meter) times an adjustment factor. For volumes 15 percent or less over the theoretical
volume of the overlay the adjustment factor will be 1.15. For volumes greater than 15 percent the
adjustment factor will be 1.25 for that volume over 15 percent of the theoretical volume of the
overlay.

Areas requiring additional partial depth removal of unsound concrete after hydro-scarification will
be paid for according to Article 109.04.

When the Engineer conducts pull-off tests on the existing surface or overlay and they are
acceptable, Contractor expenses incurred due to testing and for filling core holes will be paid
according to Article 109.04. Unacceptable pull-off tests will be at the Contractor’s expense.

SILICONE BRIDGE JOINT SEALER
Effective: August 1, 1995 Revised: October 15, 2011

Description. This work shall consist of furnishing all labor, equipment and materials necessary to
install the silicone joint sealer as shown on the plans and as specified herein.

When specified, a polymer concrete nosing compatible with the silicone sealant as required by
the sealant manufacturer shall be installed. The minimum dimensions for a polymer concrete
nosing cross section are 1 1/2 in. (40 mm) deep by 3 1/2 in. (90 mm) wide. The polymer concrete
shall be furnished and installed according to the Special Provision for "Polymer Concrete".
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Materials:

(a) Silicone Joint Sealer. The silicone joint sealer shall cure in less than one week, and shall
accommodate typical bridge movements and traffic within 8 hours. The sealant shall be self-
leveling, cold applied, and two component. The sealant, upon curing, shall demonstrate
resilience, flexibility and resistance to moisture and puncture. The sealant shall also
demonstrate excellent adhesion to portland cement concrete, polymer concrete and steel
over a range of temperatures from -30 to 130°F (-34 to 54°C) while maintaining a watertight
seal. The sealant shall not contain any solvents or diluents that cause shrinkage or
expansion during curing. In addition, acid cure sealants will not be permitted. The date of
manufacture shall be provided with each lot. Materials twelve months old or older from the
date of manufacture will not be accepted. The manufacturer shall certify that the sealant
meets or exceeds the following test requirements before installation begins. The
Department reserves the right to test representative samples from material proposed for
use.

Physical Properties:

Each component as supplied:

Specific Gravity (ASTM D 1475) 1.2-1.4

Extrusion Rate (ASTM C 1183) 200 - 600 grams per minute

Durometer Hardness, “00” (ASTM C 661) 40-80

(32°F and 77 + 3°F (0° and 25°C + 1°C))

Accelerated Weathering (ASTM C 793) No chalking, cracking or
bond loss after 5,000 hours.

After Mixing:

Tack Free Time (ASTM C 679) 60 minutes max.

Upon Complete Cure: (ASTM D 5329)
Joint Elongation (Tensile Adhesion) 600% min

Joint Modulus 3-15 psi (21-103 kPa)
@ 100% elongation

"Modified; Sample cured 7 days at 77 + 2°F (25+1°C) 50 + 5% relative humidity

(b) Backer Rod. The backer rod shall conform to ASTM D 5249, Type 3.
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CONSTRUCTION REQUIREMENTS

General. The Contractor shall furnish the Engineer with the manufacturer’'s product
information and installation procedures at least two weeks prior to installation.

When placing the silicone against concrete, the concrete surface shall be dry. For newly
placed concrete, the concrete shall be fully cured and allowed to dry out a minimum of seven
additional days prior to placement of the silicone. Cold, wet, inclement weather will require
an extended drying time.

(a) Surface Preparation:

(1) Sandblasting. Both faces of the joint shall be sandblasted. A separate pass for each
face for the full length of the joint and to the design depth of the center of the backer
rod will be required. The nozzle shall be held at an angle of 30-90 degrees to the joint
face, at a distance of 1 — 2 in. (25-50 mm).

For portland cement concrete and polymer concrete surfaces, sandblasting will be
considered acceptable when both joint faces have a roughened surface with clean,
exposed aggregate. The surface shall be free of foreign matter or plastic residue.

For steel surfaces, sandblasting will be considered acceptable when the steel surfaces
have been cleaned to an SSPC-SP10 degree of cleanliness.

After sandblasting is completed, the joint shall be cleaned of debris using compressed
air with a minimum pressure of 90 psi (620 kPa). The air compressor shall be equipped
with traps to prevent the inclusion of water and/or oil in the air line.

(2) Priming. Priming shall be according to the manufacturer’s instructions. This operation
will immediately follow sandblasting and cleaning, and will only be permitted to
proceed when the air and substrate temperatures are at least 41°F (5°C) and rising.
Sandblasting, priming and sealing shall be performed on the same day. Surfaces to
be primed shall be primed using a brush applied primer. For steel surfaces, when
specified per the manufacturer’s instructions, the primer shall be allowed to cure before
proceeding. The minimum cure time shall be extended according to the
manufacturer's recommendations when the substrate temperature is below 60°F
(15°C).

The primer shall be supplied in original containers and shall have a “use-by” date
clearly marked on them. Only primer, freshly poured from the original container into
clean pails will be permitted. The primer shall be used immediately. All primer left in
the pail after priming shall be disposed of and shall not be reused.

(b) Joint Installation:

(1) Backer Rod Placement. The backer rod shall be installed to a uniform depth as
specified on the plans and as recommended by the manufacturer. All splices in the
backer rod shall be taped to prevent material loss during sealing. The backer rod shall
be installed to within 1/8 in. (3 mm) tolerance prior to sealing.
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(2) Sealant Placement. The sealant shall be 1/2 in. (13 mm) thick within + 1/8 in. (3 mm)
tolerance as measured in the center of the joint at the thinnest point. The sealant
thickness shall be measured during installation every +2 ft. (+600 mm). Adjustments
to correct sealant thickness to within tolerance shall be made immediately before the
sealant begins to set up. Sealant placement will only be permitted when the air and
substrate temperatures are above 41°F (5°C) and 5°F (2.8°C) above the dew point.
The joint shall be kept clean and dry during sealing. If the joint becomes wet and/or
dirty during sealing, the operation shall stop until the joint has been restored to a clean
and dry state.

Sealing shall be performed using a pneumatic gun approved by the sealant
manufacturer. Prior to sealing, the gun shall be inspected to insure that it is in proper
working order and that it is being operated at the recommended air pressure.

The gun shall demonstrate proper mixing action before sealant is placed in the joint.
All unmixed sealant found in the joint shall be removed and replaced.

After the Engineer has determined that the pneumatic gun is functioning properly, the
joint shall be sealed to the thickness and depth as shown on the plans. The sealant
shall achieve initial set before opening the joint to traffic.

End of seal treatment at vertical faces of curbs, sidewalks or parapets shall be as
recommended by the manufacturer and as shown on the plans.

Sealant placed incorrectly shall be removed and replaced by the Contractor.

(3) Field Testing. A minimum of one joint per bridge per joint configuration will be tested
by the Engineer by performing a “Pull Test”. The sealant shall cure for a minimum of
24 hours before testing. The locations for the tests will be determined by the Engineer.
The tests will be performed per the manufacturer’s instructions. As part of the test,
the depth and thickness of the sealant will be verified. All joint system installations
failing to meet the specifications shall be removed and replaced, by the Contractor, to
the satisfaction of the Engineer. In addition, the Pull Test is a destructive test; the
Contractor shall repair the joint after completion of the test per the manufacturer’s
instructions.

Method of Measurement. The installed joint sealer will be measured in feet (meters) along the
centerline of the joint.

Basis of Payment. The silicone joint sealer measured as specified will be paid for at the contract
unit price per foot (meter) for SILICONE JOINT SEALER, of the size specified. When a polymer
concrete nosing is specified it shall not be included in this item but will be paid for according to
the Special Provision for "Polymer Concrete".
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STRUCTURAL REPAIR OF CONCRETE
Effective: March 15, 2006 Revised: April 1, 2016

Description. This work shall consist of structurally repairing concrete.

Materials. Materials shall be according to the following.

Item Article/Section
(@) Portland Cement Concrete (NOE 1) ......oeoiiiiiiiiiie e 1020
(b) R1 or R2 Concrete (Note 2)
(c) Normal Weight Concrete (Notes 3 and 4)
(d) Shotcrete (High Performance) (Notes 5 and 6)
(€) ReinforcemeEnt BArs ..........oooiiiiiiiiiiiiiiiiiiieiee e 1006.10
(F) ANCNOI BOIS ..ottt nnnnnne 1006.09
(o) A= (= PP PRI 1002
(N) CUrNG COMPOUNG ...ttt e e e e e e e e e eeeas 1022.01
() I O] 1 (o] g I8\ =1 £ 1022.02
() I ] e 1)Y= 7 - | 1023.01
(O I =T 20> A A ([ (=2 1025
(I) Mechanical Bar SPlICEIS .......cooviiiiiiiiiiiiiiiiiiieiieeeeee e 508.06(c)

Note 1. The concrete shall be Class Sl, except the cement factor shall be a minimum 6.65
cwt/cu yd (395 kg/cu m), the coarse aggregate shall be a CA 16, and the strength
shall be a minimum 4000 psi (27,500 kPa) compressive or 675 psi (4650 kPa)
flexural at 14 days. A high range water-reducing admixture shall be used to obtain
a 5-7 in. (125-175 mm) slump, but a cement factor reduction according to Article
1020.05(b)(8) is prohibited. A self-consolidating concrete mixture is also acceptable
per Article 1020.04, except the mix design requirements of this note regarding the
cement factor, coarse aggregate, strength, and cement factor reduction shall apply.

Note 2. The R1 or R2 concrete shall be from the Department’s approved list of Packaged,
Dry, Rapid Hardening, Cementitious Materials for Concrete Repairs. The R1 or R2
concrete shall comply with the air content and strength requirements for Class Sl
concrete as indicated in Note 1. Mixing shall be per the manufacturer's
recommendations, except the water/cement ratio shall not exceed the value
specified for Class Sl concrete as indicated in Note 1. A high range water-reducing
admixture shall be used to obtain a 5-7 in. (125-175 mm) slump, and a retarder may
be required to allow time to perform the required field tests. The admixtures shall be
per the manufacturer's recommendation, and the Department’s approved list of
Concrete Admixtures shall not apply.
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The “high slump” packaged concrete mixture shall be from the Department’s
approved list of Packaged, Dry, Formed, Concrete Repair Mixtures. The materials
and preparation of aggregate shall be according to ASTM C 387. The cement factor
shall be 6.65 cwt/cu yd (395 kg/cu m) minimum to 7.05 cwt/cu yd (418 kg/cu m)
maximum. Cement replacement with fly ash or ground granulated blast-furnace slag
shall be according to Section 1020. The “high slump” packaged concrete mixture
shall have a water soluble chloride ion content of less than 0.40 Ib/cu yd (0.24 kg/cu
m). The test shall be performed according to ASTM C 1218, and the “high slump”
packaged concrete mixture shall have an age of 28 to 42 days at the time of test.
The ASTM C 1218 test shall be performed by an independent lab a minimum of once
every two years, and the test results shall be provided to the Department. The
coarse aggregate shall be a maximum size of 1/2 in. (12.5 mm). The packaged
concrete mixture shall comply with the air content and strength requirements for
Class Sl concrete as indicated in Note 1. Mixing shall be per the manufacturer’'s
recommendations, except the water/cement ratio shall not exceed the value
specified for Class Sl concrete as indicated in Note 1. A high range water-reducing
admixture shall be used to obtain a 5-7 in. (125-175 mm) slump. The admixture shall
be per the manufacturer's recommendation, and the Department’s approved list of
Concrete Admixtures shall not apply. A maximum slump of 10 in. (250 mm) may be
permitted if no segregation is observed by the Engineer in a laboratory or field
evaluation.

The “self-consolidating concrete” packaged concrete mixture shall be from the
Department’s approved list of Packaged, Dry, Formed, Concrete Repair Mixtures.
The materials and preparation of aggregate shall be according to ASTM C 387. The
cement factor shall be 6.65 cwt/cu yd (395 kg/cu m) minimum to 7.05 cwt/cu yd (418
kg/cu m) maximum. Cement replacement with fly ash or ground granulated blast-
furnace slag shall be according to Section 1020. The “self-consolidating concrete”
packaged concrete mixture shall have a water soluble chloride ion content of less
than 0.40 Ib/cu yd (0.24 kg/cu m). The test shall be performed according to ASTM
C 1218, and the “self-consolidating concrete” packaged concrete mixture shall have
an age of 28 to 42 days at the time of test. The ASTM C 1218 test shall be performed
by an independent lab a minimum of once every two years, and the test results shall
be provided to the Department. The concrete mixture should be uniformly graded,
and the coarse aggregate shall be a maximum size of 1/2 in. (12.5 mm). The fine
aggregate proportion shall be a maximum 50 percent by weight (mass) of the total
aggregate used. The packaged concrete mixture shall comply with the air content
and strength requirements for Class S| concrete as indicated in Note 1. Mixing shall
be per the manufacturer’'s recommendations, except the water/cement ratio shall not
exceed the value specified for Class Sl concrete as indicated in Note 1. The
admixtures used to produce self-consolidating concrete shall be per the
manufacturer’s recommendation, and the Department’s approved list of Concrete
Admixtures shall not apply. The packaged concrete mixture shall meet the self-
consolidating requirements of Article 1020.04.
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Note 5. Packaged shotcrete that includes aggregate shall be from the Department’s
approved list of Packaged High Performance Shotcrete, and independent laboratory
test results showing the product meets Department specifications will be required.
The product shall be a packaged, pre-blended, and dry combination of materials, for
the wet-mix shotcrete method according to ASTM C 1480. A non-chloride
accelerator may be wused according to the shotcrete manufacturer’s
recommendations. The shotcrete shall be Type FA or CA, Grade FR, and Class I.
The fibers shall be Type Il synthetic according to ASTM C 1116.

The packaged shotcrete shall have a water soluble chloride ion content of less than
0.40 Ib/cu yd (0.24 kg/cu m). The test shall be performed according to ASTM C
1218, and the hardened shotcrete shall have an age of 28 to 42 days at the time of
test. The ASTM C 1218 test shall be performed by an independent lab a minimum
of once every two years, and the test results shall be provided to the Department.

Each individual aggregate used in the packaged shotcrete shall have either a
maximum ASTM C 1260 expansion of 0.16 percent or a maximum ASTM C 1293
expansion of 0.040 percent. However, the ASTM C 1260 value may be increased
to 0.27 percent for each individual aggregate if the cement total equivalent alkali
content (Na20 + 0.658K,0) does not exceed 0.60 percent. As an alternative to these
requirements, ASTM C 1567 testing which shows the packaged shotcrete has a
maximum expansion of 0.16 percent may be submitted. The ASTM C 1260, C 1293,
or C 1567 test shall be performed a minimum of once every two years.

The 7 and 28 day compressive strength requirements in ASTM C 1480 shall not
apply. Instead the shotcrete shall obtain a minimum compressive strength of 4000
psi (27,500 kPa) at 14 days.

The packaged shotcrete shall be limited to the following proportions:

The portland cement and finely divided minerals shall be 6.05 cwt/cu yd (360 kg/cu
m) to 8.50 cwt/cu yd (505 kg/cu m) for Type FA and 6.05 cwt/cu yd (360 kg/cu. m)
to 7.50 cwt/cu yd (445 kg/cu m) for Type CA. The portland cement shall not be
below 4.70 cwt/cu yd (279 kg/cu m) for Type FA or CA.

The finely divided mineral(s) shall constitute a maximum of 35 percent of the total
cement plus finely divided mineral(s).

Class F fly ash is optional and the maximum shall be 20 percent by weight (mass)
of cement.

Class C fly ash is optional and the maximum shall be 25 percent by weight (mass)
of cement.

Ground granulated blast-furnace slag is optional and the maximum shall be 30
percent by weight (mass) of cement.
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Microsilica is required and shall be a minimum of 5 percent by weight (mass) of
cement, and a maximum of 10 percent. As an alternative to microsilica, high-
reactivity metakaolin may be used at a minimum of 5 percent by weight (mass) of
cement, and a maximum of 10 percent.

Fly ash shall not be used in combination with ground granulated blast-furnace slag.
Class F fly ash shall not be used in combination with Class C fly ash. Microsilica
shall not be used in combination with high-reactivity metakaolin. A finely divided
mineral shall not be used in combination with a blended hydraulic cement, except
for microsilica or high-reactivity metakaolin.

The water/cement ratio as defined in Article 1020.06 shall be a maximum of 0.42.
The air content as shot shall be 4.0 — 8.0 percent.

Note 6 Packaged shotcrete that does not include pre-blended aggregate shall be from the
Department’s approved list of Packaged High Performance Shotcrete, and
independent laboratory test results showing the product meets Department
specifications will be required. The shotcrete shall be according to Note 5, except
the added aggregate shall be according to Articles 1003.02 and 1004.02 in addition
to each individual aggregate meeting the maximum expansion requirements of Note
5. The aggregate gradation shall be according to the manufacturer. The shotcrete
shall be batched and mixed with added aggregate according to the manufacturer.

Note 7. In addition ASTM C 881, Type IV, Grade 2 or 3, Class A, B, or C may be used.
Equipment. Equipment shall be according to Article 503.03 and the following.

Chipping Hammer — The chipping hammer for removing concrete shall be a light-duty pneumatic
or electric tool with a 15 Ib. (7 kg) maximum class or less.

Blast Cleaning Equipment — Blast cleaning equipment for concrete surface preparation shall be
the abrasive type, and the equipment shall have oil traps.

Hydrodemolition Equipment — Hydrodemolition equipment for removing concrete shall be
calibrated, and shall use water according to Section 1002.

High Performance Shotcrete Equipment — The batching, mixing, pumping, hose, nozzle, and

auxiliary equipment shall be for the wet-mix shotcrete method, and shall meet the requirements
of ACI 506R.
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Construction Requirements

General. The repair methods shall be either formed concrete repair or shotcrete. The repair
method shall be selected by the Contractor with the following rules.

(a) Rule 1. For formed concrete repair, a subsequent patch to repair the placement point
after initial concrete placement will not be allowed. As an example, this may occur in a
vertical location located at the top of the repair.

(b) Rule 2. Formed concrete repair shall not be used for overhead applications.

(c) Rule 3. If formed concrete repair is used for locations that have reinforcement with less
than 0.75 in. (19 mm) of concrete cover, the concrete mixture shall contain fly ash or
ground granulated blast-furnace slag at the maximum cement replacement allowed.

(d) Rule 4. Shotcrete shall not be used for any repair greater than 6 in. (150 mm) in depth,
except in horizontal applications, where the shotcrete may be placed from above in one
lift.

(e) Rule 5. Shotcrete shall not be used for column repairs greater than 4 in. (100 mm) in
depth, unless the shotcrete mixture contains 3/8 in. (9.5 mm) aggregate.

Temporary Shoring or Cribbing. When a temporary shoring or cribbing support system is
required, the Contractor shall provide details and computations, prepared and sealed by an lllinois
licensed Structural Engineer, to the Department for review and approval. When ever possible the
support system shall be installed prior to starting the associated concrete removal. If no system
is specified, but during the course of removal the need for temporary shoring or cribbing becomes
apparent or is directed by the Engineer due to a structural concern, the Contractor shall not
proceed with any further removal work until an appropriate and approved support system is
installed.

Concrete Removal. The Contractor shall provide ladders or other appropriate equipment for the
Engineer to mark the removal areas. Repair configurations will be kept simple, and squared
corners will be preferred. The repair perimeter shall be sawed a depth of 1/2 in. (13 mm) or less,
as required to avoid cutting the reinforcement. Any cut reinforcement shall be repaired or replaced
at the expense of the Contractor. If the concrete is broken or removed beyond the limits of the
initial saw cut, the new repair perimeter shall be recut. The areas to be repaired shall have all
loose, unsound concrete removed completely by the use of chipping hammers, hydrodemolition
equipment, or other methods approved by the Engineer. The concrete removal shall extend along
the reinforcement bar until the reinforcement is free of bond inhibiting corrosion. Reinforcement
bar with 50 percent or more exposed shall be undercut to a depth of 3/4 in. (19 mm) or the
diameter of the reinforcement bar, whichever is greater.

If sound concrete is encountered before existing reinforcement bars are exposed, further removal
of concrete shall not be performed unless the minimum repair depth is not met.

The repair depth shall be a minimum of 1 in. (25 mm). The substrate profile shall be £ 1/16 in.
(£ 1.5 mm). The perimeter of the repair area shall have a vertical face.
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If a repair is located at the ground line, any excavation required below the ground line to complete
the repair shall be included in this work.

The Contractor shall have a maximum of 14 calendar days to complete each repair location with
concrete or shotcrete, once concrete removal has started for the repair.

The Engineer shall be notified of concrete removal that exceeds 6 in. (150 mm) in depth, one
fourth the cross section of a structural member, more than half the vertical column reinforcement
is exposed in a cross section, more than 6 consecutive reinforcement bars are exposed in any
direction, within 1.5 in. (38 mm) of a bearing area, or other structural concern. Excessive
deterioration or removal may require further evaluation of the structure or installation of temporary
shoring and cribbing support system.

Surface Preparation. Prior to placing the concrete or shotcrete, the Contractor shall prepare the
repair area and exposed reinforcement by blast cleaning. The blast cleaning shall provide a
surface that is free of oil, dirt, and loose material.

If a succeeding layer of shotcrete is to be applied, the initial shotcrete surface and remaining
exposed reinforcement shall be free of curing compound, oil, dirt, loose material, rebound (i.e.
shotcrete material leaner than the original mixture which ricochets off the receiving surface), and
overspray. Preparation may be by lightly brushing or blast cleaning if the previous shotcrete
surface is less than 36 hours old. If more than 36 hours old, the surface shall be prepared by
blast cleaning.

The repair area and perimeter vertical face shall have a rough surface. Care shall be taken to
ensure the sawcut face is roughened by blast cleaning. Just prior to concrete or shotcrete
placement, saturate the repair area with water to a saturated surface-dry condition. Any standing
water shall be removed.

Concrete or shotcrete placement shall be done within 3 calendar days of the surface preparation
or the repair area shall be prepared again.

Reinforcement. Exposed reinforcement bars shall be cleaned of concrete and corrosion by blast
cleaning. After cleaning, all exposed reinforcement shall be carefully evaluated to determine if
replacement or additional reinforcement bars are required.

Reinforcing bars that have been cut or have lost 25 percent or more of their original cross sectional
area shall be supplemented by new in kind reinforcement bars. New bars shall be lapped a
minimum of 32 bar diameters to existing bars. A mechanical bar splicer shall be used when it is
not feasible to provide the minimum bar lap. No welding of bars shall be performed.

Intersecting reinforcement bars shall be tightly secured to each other using 0.006 in. (1.6 mm) or
heavier gauge tie wire, and shall be adequately supported to minimize movement during concrete
placement or application of shotcrete.

For reinforcement bar locations with less than 0.75 in. (19 mm) of cover, protective coat shall be

applied to the completed repair. The application of the protective coat shall be according to Article
503.19, 2nd paragraph, except blast cleaning shall be performed to remove curing compound.
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The Contractor shall anchor the new concrete to the existing concrete
with 3/4 in. (19 mm) diameter hook bolts for all repair areas where the
depth of concrete removal is greater than 8 in. (205 mm) and there is no
existing reinforcement extending into the repair area. The hook bolts
shall be spaced at 15 in. (380 mm) maximum centers both vertically and
horizontally, and shall be a minimum of 12 in. (305 mm) away from the
perimeter of the repair. The hook bolts shall be installed according to
Section 584.

Repair Methods. All repair areas shall be inspected and approved by the Engineer prior to
placement of the concrete or application of the shotcrete.

(a) Formed Concrete Repair. Falsework shall be according to Article 503.05. Forms shall be
according to Article 503.06. Formwork shall provide a smooth and uniform concrete finish,
and shall approximately match the existing concrete structure. Formwork shall be mortar
tight and closely fitted where they adjoin the existing concrete surface to prevent leakage.
Air vents may be provided to reduce voids and improve surface appearance. The
Contractor may use exterior mechanical vibration, as approved by the Engineer, to release
air pockets that may be entrapped.

The concrete for formed concrete repair shall be a Class S| Concrete, or a packaged R1
or R2 Concrete with coarse aggregate added, or a packaged Normal Weight Concrete at
the Contractor’'s option. The concrete shall be placed and consolidated according to
Article 503.07. The concrete shall not be placed when frost is present on the surface of
the repair area, or the surface temperature of the repair area is less than 40 °F (4 °C). All
repaired members shall be restored as close as practicable to their original dimensions.

Curing shall be done according to Article 1020.13.

If temperatures below 45°F (7°C) are forecast during the curing period, protection methods
shall be used. Protection Method | according to Article 1020.13(d)(1), or Protection
Method Il according to Article 1020.13(d)(2) shall be used during the curing period.

The surfaces of the completed repair shall be finished according to Article 503.15.

(b) Shotcrete. Shotcrete shall be tested by the Engineer for air content according to lllinois
Modified AASHTO T 152. The sample shall be obtained from the discharge end of the
nozzle by shooting a pile large enough to scoop a representative amount for filling the air
meter measuring bowl. Shotcrete shall not be shot directly into the measuring bowl for
testing.
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For compressive strength of shotcrete, a 18 x 18 x 3.5 in. (457 x 457 x 89 mm) test panel
shall be shot by the Contractor for testing by the Engineer. A steel form test panel shall
have a minimum thickness of 3/16 in. (5 mm) for the bottom and sides. A wood form test
panel shall have a minimum 3/4 in. (19 mm) thick bottom, and a minimum 1.5 in. (38 mm)
thickness for the sides. The test panel shall be cured according to Article 1020.13 (a) (3)
or (5) while stored at the jobsite and during delivery to the laboratory. After delivery to the
laboratory for testing, curing and testing shall be according to ASTM C 1140.

The method of alignment control (i.e. ground wires, guide strips, depth gages, depth
probes, and formwork) to ensure the specified shotcrete thickness and reinforcing bar
cover is obtained shall be according to ACI 506R. Ground wires shall be removed after
completion of cutting operations. Guide strips and formwork shall be of dimensions and
a configuration that do not prevent proper application of shotcrete. Metal depth gauges
shall be cut 1/4 in. (6 mm) below the finished surface. All repaired members shall be
restored as close as practicable to their original dimensions.

For air temperature limits when applying shotcrete in cold weather, the first paragraph of
Article 1020.14(b) shall apply. For hot weather, shotcrete shall not be applied when the
air temperature is greater than 90°F (32°C). The applied shotcrete shall have a minimum
temperature of 50°F (10°C) and a maximum temperature of 90°F (32°C). The shotcrete
shall not be applied during periods of rain unless protective covers or enclosures are
installed. The shotcrete shall not be applied when frost is present on the surface of the
repair area, or the surface temperature of the repair area is less than 40°F (4°C). If
necessary, lighting shall be provided to provide a clear view of the shooting area.

The shotcrete shall be applied according to ACI 506R, and shall be done in a manner that
does not result in cold joints, laminations, sandy areas, voids, sags, or separations. In
addition, the shotcrete shall be applied in a manner that results in maximum densification
of the shotcrete. Shotcrete which is identified as being unacceptable while still plastic
shall be removed and re-applied.

The nozzle shall normally be at a distance of 2 to 5 ft. (0.6 to 1.5 m) from the receiving
surface, and shall be oriented at right angles to the receiving surface. Exceptions to this
requirement will be permitted to fill corners, encase large diameter reinforcing bars, or as
approved by the Engineer. For any exception, the nozzle shall never be oriented more
than 45 degrees from the surface. Care shall be taken to keep the front face of the
reinforcement bar clean during shooting operations. Shotcrete shall be built up from
behind the reinforcement bar. Accumulations of rebound and overspray shall be
continuously removed prior to application of new shotcrete. Rebound material shall not
be incorporated in the work.

Whenever possible, shotcrete shall be applied to the full thickness in a single layer. The
maximum thickness shall be according to Rules 4 and 5 under Construction
Requirements, General. When two or more layers are required, the minimum number
shall be used and shall be done in a manner without sagging or separation. A flash coat
(i.e. a thin layer of up to 1/4 in. (6 mm) applied shotcrete) may be used as the final lift for
overhead applications.
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Prior to application of a succeeding layer of shotcrete, the initial layer of shotcrete shall be
prepared according to the surface preparation and reinforcement bar cleaning
requirements. Upon completion of the surface preparation and reinforcement bar
treatment, water shall be applied according to the surface preparation requirements unless
the surface is moist. The second layer of shotcrete shall then be applied within 30 minutes.

Shotcrete shall be cut back to line and grade using trowels, cutting rods, screeds or other
suitable devices. The shotcrete shall be allowed to stiffen sufficiently before cutting.
Cutting shall not cause cracks or delaminations in the shotcrete. For depressions, cut
material may be used for small areas. Rebound material shall not be incorporated in the
work. For the final finish, a wood float shall be used to approximately match the existing
concrete texture. A manufacturer approved finishing aid may be used. Water shall not be
used as a finishing aid. All repaired members shall be restored as close as practicable to
their original dimensions.

Contractor operations for curing shall be continuous with shotcrete placement and
finishing operations. Curing shall be accomplished using wetted cotton mats, membrane
curing, or a combination of both. Cotton mats shall be applied according to Article
1020.13(a)(5) except the exposed layer of shotcrete shall be covered within 10 minutes
after finishing, and wet curing shall begin immediately. Curing compound shall be applied
according to Article 1020.13(a)(4), except the curing compound shall be applied as soon
as the shotcrete has hardened sufficiently to prevent marring the surface, and each of the
two separate applications shall be applied in opposite directions to ensure coverage. The
curing compound shall be according to Article 1022.01. Note 5 of the Index Table in Article
1020.13 shall apply to the membrane curing method.

When a shotcrete layer is to be covered by a succeeding shotcrete layer within 36 hours,
the repair area shall be protected with intermittent hand fogging, or wet curing with either
burlap or cotton mats shall begin within 10 minutes. Intermittent hand fogging may be
used only for the first hour. Thereafter, wet curing with burlap or cotton mats shall be used
until the succeeding shotcrete layer is applied. Intermittent hand fogging may be extended
to the first hour and a half if the succeeding shotcrete layer is applied by the end of this
time.

The curing period shall be for 7 days, except when there is a succeeding layer of shotcrete.
In this instance, the initial shotcrete layer shall be cured until the surface preparation and
reinforcement bar treatment is started.

If temperatures below 45°F (7°C) are forecast during the curing period, protection methods

shall be used. Protection Method | according to Article 1020.13(d)(1), or Protection
Method Il according to Article 1020.13(d)(2) shall be used during the curing period
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Inspection of Completed Work. The Contractor shall provide ladders or other appropriate
equipment for the Engineer to inspect the repaired areas. After curing but no sooner than 28 days
after placement of concrete or shooting of shotcrete, the repair shall be examined for conformance
with original dimensions, cracks, voids, and delaminations. Sounding for delaminations will be
done with a hammer or by other methods determined by the Engineer.

The acceptable tolerance for conformance of a repaired area shall be within 1/4 in. (6 mm) of the
original dimensions. A repaired area not in dimensional conformance or with delaminations shall
be removed and replaced.

A repaired area with cracks or voids shall be considered as nonconforming. Exceeding one or
more of the following crack and void criteria shall be cause for removal and replacement of a
repaired area.

1. The presence of a single surface crack greater than 0.01 in. (0.25 mm) in width and greater
than 12 in. (300 mm) in length.

2. The presence of two or more surface cracks greater than 0.01 in. (0.25 mm) in width that
total greater than 24 in. (600 mm) in length.

3. The presence of map cracking in one or more regions totaling 15 percent or more of the
gross surface area of the repair.

4. The presence of two or more surface voids with least dimension 3/4 in. (19 mm) each.

A repaired area with cracks or voids that do not exceed any of the above criteria may remain in
place, as determined by the Engineer.

If a nonconforming repair is allowed to remain in place, cracks greater than 0.007 in. (0.2 mm) in
width shall be repaired with epoxy according to Section 590. For cracks less than or equal to
0.007 in. (0.2 mm) in width, the epoxy may be applied to the surface of the crack. Voids shall be
repaired according to Article 503.15.

Publications and Personnel Requirements. The Contractor shall provide a current copy of ACI
506R to the Engineer a minimum of one week prior to start of construction.

The shotcrete personnel who perform the work shall have current American Concrete Institute
(ACI) nozzlemen certification for vertical wet and overhead wet applications, except one individual
may be in training. This individual shall be adequately supervised by a certified ACI nozzlemen
as determined by the Engineer. A copy of the nozzlemen certificate(s) shall be given to the
Engineer.

Method of Measurement. This work will be measured for payment in place and the area computed
in square feet (square meters). For a repair at a corner, both sides will be measured.

Basis of Payment. This work will be paid for at the contract unit price per square foot (square
meter) for STRUCTURAL REPAIR OF CONCRETE (DEPTH GREATER THAN 5 IN. (125 MM),
STRUCTURAL REPAIR OF CONCRETE (DEPTH EQUAL TO OR LESS THAN 5 IN. (125 MM).
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When not specified to be paid for elsewhere, the work to design, install, and remove the temporary
shoring and cribbing will be paid for according to Article 109.04.

With the exception of reinforcement damaged by the Contractor during removal, the furnishing
and installation of supplemental reinforcement bars, mechanical bar splicers, hook bolts, and
protective coat will be paid according to Article 109.04.

HOT DIP GALVANIZING FOR STRUCTURAL STEEL
Effective: June 22, 1999 Revised: October 20, 2017

Description. This work shall consist of surface preparation and hot dip galvanizing all structural
steel specified on the plans and painting of galvanized structural steel when specified on the
plans.

Materials. Fasteners shall be ASTM F 3125, Grade 325, Type 1, High Strength bolts with
matching nuts and washers.

Fabrication Requirements. Hot-dip galvanizing shall be indicated on the shop drawings. The
fabricator shall coordinate with the galvanizer to incorporate additional steel details required to
facilitate galvanizing of the steel. These additional details shall be indicated on the shop drawings.

To insure identification after galvanizing, piece marks shall be supplemented with metal tags for
all items where fit-up requires matching specific pieces.

After fabrication (cutting, welding, drilling, etc.) is complete, all holes shall be deburred and all
fins, scabs or other surface/edge anomalies shall be ground or repaired per ASTM A6. The items
shall then be cleaned per Steel Structures Painting Council's Surface Preparation Specification
SSPC-SP1 (Solvent Cleaning) and SSPC-SP6 (Commercial Blast Cleaning). All surfaces shall
be inspected to verify no fins, scabs or other similar defects are present.

The Contractor shall consult with the galvanizer to insure proper removal of grease, paint and
other deleterious materials prior to galvanizing.

Surface Preparation and Hot Dip Galvanizing

General. Surfaces of the structural steel specified on the plans shall be prepared and hot dip
galvanized as described herein.

Cleaning Structural Steel. If rust, mill scale, dirt, oil, grease or other foreign substances have
accumulated prior to galvanizing, steel surfaces shall be cleaned by a combination of caustic
cleaning and cleaning according to SSPC-SP8 (Pickling).

Special attention shall be given to the cleaning of corners and reentrant angles.
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Surface Preparation. A flux shall be applied to all steel surfaces to be galvanized. Any surfaces
which will receive field-installed stud shear connectors shall not be galvanized within 2 in. (50
mm) of the stud location. Either the entire area receiving studs or just individual stud locations
may be left ungalvanized. The following steel surfaces of bearings shall not be galvanized:
stainless steel surfaces, surfaces which will be machined (except for fixed bearing sole plates),
and surfaces which will have TFE, elastomer, or stainless steel parts bonded to them.

The cleaned surfaces shall be galvanized within 24 hours after cleaning, unless otherwise
authorized by the Engineer.

Application of Hot Dip Galvanized Coating. Steel members, fabrications and assemblies shall be
galvanized by the hot dip process in the shop according to AASHTO M 111.

Bolts, nuts, and washers shall be galvanized according to ASTM F 2329.

All steel shall be safeguarded against embrittlement according to ASTM A 143. Water quenching
or chromate conversion coating shall not be used on any steel work that is to be painted. All
galvanized steel work shall be handled in such a manner as to avoid any mechanical damage
and to minimize distortion.

Beams and girders shall be handled, stored and transported with their webs vertical and with
proper cushioning to prevent damage to the member and coating. Members shall be supported
and externally stiffened during galvanizing to prevent permanent distortion.

Hot Dip Galvanized Coating Requirements. Coating weight, surface finish, appearance and
adhesion shall conform to requirements of ASTM A 385, ASTM F2329, AASHTO M 111 or
AASHTO M 232, as appropriate.

Any high spots of zinc coating, such as metal drip lines and rough edges, left by the galvanizing
operation in areas that are to be field connected or in areas that are to be painted shall be removed
by cleaning per SSPC-SP2 (Hand Tool Cleaning) or SSPC-SP3 (Power Tool Cleaning). The zinc
shall be removed until it is level with the surrounding area, leaving at least the minimum required
zinc thickness.

Shop assemblies producing field splices shall provide 1/8 in. (3 mm) minimum gaps between ends
of members to be galvanized. At field splices of beams or girders, galvanizing exceeding 0.08 in.
(2 mm) on the cross-sectional (end) face shall be partially removed until it is 0.04 in. to 0.08 in. (1
to 2 mm) thick.

Testing of Hot Dip Galvanized Coating. Inspection and testing of hot dip galvanized coatings shall
follow the guidelines provided in the American Galvanizers Association publication “Inspection of
Products Hot Dip Galvanized After Fabrication”. Sampling, inspection, rejection and retesting for
conformance with requirements shall be according to AASHTO M 111 or AASHTO M 232, as
applicable. Coating thickness shall be measured according to AASHTO M 111, for magnetic
thickness gage measurement or AASHTO M 232, as applicable.

All steel shall be visually inspected for finish and appearance.
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Bolts, nuts, washers, and steel components shall be packaged according to ASTM F 2329.
Identity of bolts, nuts and washers shall be maintained for lot-testing after galvanizing according
to Article 505.04(f)(2) for high strength steel bolts.

A notarized certificate of compliance with the requirements listed herein shall be furnished. The
certificate shall include a detailed description of the material processed and a statement that the
processes used met or exceeded the requirements for successful galvanizing of the surface,
where applicable. The certificate shall be signed by the galvanizer.

Repair of Hot Dip Galvanized Coating. Surfaces with inadequate zinc thickness shall be repaired
in the shop according to ASTM A 780 and AASHTO M 111.

Surfaces of galvanized steel that are damaged after the galvanizing operation shall be repaired
according to ASTM A 780 whenever damage exceeds 3/16 in. (5 mm) in width and/or 4 in. (100
mm) in length. Damage that occurs in the shop shall be repaired in the shop. Damage that occurs
during transport or in the field shall be repaired in the field.

Connection Treatment. After galvanizing and prior to shipping, contact surfaces for any bolted
connections shall be roughened by hand wire brushing or according to SSPC-SP7 (Brush-Off
Blast Cleaning). Power wire brushing is not allowed.

All bolt holes shall be reamed or drilled to their specified diameters after galvanizing. All bolts
shall be installed after galvanizing.

Surface Preparation and Painting

Surface Preparation. When galvanized steel surfaces are specified to be painted they shall be
clean and free of oil, grease, and other foreign substances. Surface preparation necessary to
provide adequate adhesion of the coating shall be performed according to ASTM D6386. Surface
preparation shall include, but not be limited to the following:

¢ All galvanized steel surfaces that are to be painted shall be cleaned according to SSPC-SP1
(Solvent Cleaning). After cleaning, all chemicals shall be thoroughly rinsed from the surface
with a suitable solvent. The steel shall be allowed to completely dry prior to coating
application.

e All galvanized steel surfaces that are to be painted shall be checked for the presence of
chromate conversion coating according to ASTM D 6386 Appendix X1. Surfaces where
chromate conversion coating is found shall be cleaned according to the same appendix and
blown down with clean, compressed air according to ASTM D 6386 Section 6.1.

¢ All galvanized steel surfaces that are to be painted shall be checked for the presence of wet
storage stain. Surfaces where wet storage stain is found shall be cleaned, rinsed and
completely dried according to ASTM D 6386 Section 6.2.

e Following galvanizing, thickness readings shall verify the acceptable thickness of the
galvanizing according to AASHTO M111/ASTM A123.
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Paint Requirements. The paint materials (epoxy intermediate coat and aliphatic urethane finish
coat) shall meet the requirements of the Articles 1008.05(d) and (e) of the Standard Specification.

All paint materials for the shop and field shall be supplied by the same manufacturer, and samples
of components submitted for approval by the Department, before use.

Paint storage, mixing, and application shall be according to Section 506 of the Standard
Specifications and the paint manufacturer’s written instructions and product data sheets. In the
event of a conflict the Contractor shall advise the Engineer and comply with the Engineer’s written
resolution. Until a resolution is provided, the most restrictive conditions shall apply.

Shop Application of the Paint System. The areas to be painted shall receive one full coat of an
epoxy intermediate coat and one full coat of an aliphatic urethane finish coat. The film thickness
of each coat shall be according to Article 506.09(f)(2).

Construction Requirements. The contact surfaces of splice flange connections (mating flange
faces and areas under splice bolt heads and nuts) shall be free of paint prior to assembly. If white
rust is visible on the mating flange surfaces, the steel shall be prepared by hand wire brushing or
brush-off blasting according to SSPC-SP7. Power wire brushing is not allowed.

After field erection, the following areas shall be prepared by cleaning according to SSPC-SP1
(Solvent Cleaning), tie- or wash-coated if applicable, and then painted or touched up with the
paint specified for shop application (the intermediate coat and/or the finish coat):

e exposed unpainted areas at bolted connections

e areas where the shop paint has been damaged

e any other unpainted, exposed areas as directed by the Engineer.

Special Instructions. Painting Date/System Code. At the completion of the work, the Contractor
shall stencil in contrasting color paint the date of painting the bridge and the paint type code from
the Structure Information and Procedure Manual for the system used according to Article
506.10(i). The code designation for galvanizing is “V”. If painting of the structural steel is not
specified then the word “PAINTED” may be omitted, the month and year shall then correspond to
the date the stencil is applied.

Basis of Payment. The cost of all surface preparation, galvanizing, painting and all other work
described herein shall be considered as included in the unit price bid for the applicable pay items
to be galvanized and painted, according to the Standard Specifications.
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COMPENSABLE DELAY COSTS (BDE)
Effective: June 2, 2017

Revise Article 107.40(b) of the Standard Specifications to read:

“(b) Compensation. Compensation will not be allowed for delays, inconveniences, or damages
sustained by the Contractor from conflicts with facilities not meeting the above definition;
or if a conflict with a utility in an unanticipated location does not cause a shutdown of the
work or a documentable reduction in the rate of progress exceeding the limits set herein.
The provisions of Article 104.03 notwithstanding, compensation for delays caused by a
utility in an unanticipated location will be paid according to the provisions of this Article
governing minor and major delays or reduced rate of production which are defined as
follows.

(1) Minor Delay. A minor delay occurs when the work in conflict with the utility in an
unanticipated location is completely stopped for more than two hours, but not to
exceed two weeks.

(2) Major Delay. A major delay occurs when the work in conflict with the utility in an
unanticipated location is completely stopped for more than two weeks.

(3) Reduced Rate of Production Delay. A reduced rate of production delay occurs when
the rate of production on the work in conflict with the utility in an unanticipated location
decreases by more than 25 percent and lasts longer than seven calendar days.”

Revise Article 107.40(c) of the Standard Specifications to read:

“(c) Payment. Payment for Minor, Major, and Reduced Rate of Production Delays will be made
as follows.

(1) Minor Delay. Labor idled which cannot be used on other work will be paid for according
to Article 109.04(b)(1) and (2) for the time between start of the delay and the minimum
remaining hours in the work shift required by the prevailing practice in the area.

Equipment idled which cannot be used on other work, and which is authorized to
standby on the project site by the Engineer, will be paid for according to
Article 109.04(b)(4).

(2) Major Delay. Labor will be the same as for a minor delay.

Equipment will be the same as for a minor delay, except Contractor-owned equipment
will be limited to two weeks plus the cost of move-out to either the Contractor’s yard or
another job and the cost to re-mobilize, whichever is less. Rental equipment may be
paid for longer than two weeks provided the Contractor presents adequate support to
the Department (including lease agreement) to show retaining equipment on the job is
the most economical course to follow and in the public interest.
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(3) Reduced Rate of Production Delay. The Contractor will be compensated for the
reduced productivity for labor and equipment time in excess of the 25 percent threshold
for that portion of the delay in excess of seven calendar days. Determination of
compensation will be in accordance with Article 104.02, except labor and material
additives will not be permitted.

Payment for escalated material costs, escalated labor costs, extended project overhead,
and extended traffic control will be determined according to Article 109.13.”

Revise Article 108.04(b) of the Standard Specifications to read:
“(b) No working day will be charged under the following conditions.
(1) When adverse weather prevents work on the controlling item.
(2) When job conditions due to recent weather prevent work on the controlling item.

(3) When conduct or lack of conduct by the Department or its consultants, representatives,
officers, agents, or employees; delay by the Department in making the site available;
or delay in furnishing any items required to be furnished to the Contractor by the
Department prevents work on the controlling item.

(4) When delays caused by utility or railroad adjustments prevent work on the controlling
item.

(5) When strikes, lock-outs, extraordinary delays in transportation, or inability to procure
critical materials prevent work on the controlling item, as long as these delays are not
due to any fault of the Contractor.

(6) When any condition over which the Contractor has no control prevents work on the
controlling item.”

Revise Article 109.09(f) of the Standard Specifications to read:

“(f) Basis of Payment. After resolution of a claim in favor of the Contractor, any adjustment in
time required for the work will be made according to Section 108. Any adjustment in the
costs to be paid will be made for direct labor, direct materials, direct equipment, direct
jobsite overhead, direct offsite overhead, and other direct costs allowed by the resolution.
Adjustments in costs will not be made for interest charges, loss of anticipated profit,
undocumented loss of efficiency, home office overhead and unabsorbed overhead other
than as allowed by Article 109.13, lost opportunity, preparation of claim expenses and
other consequential indirect costs regardless of method of calculation.

The above Basis of Payment is an essential element of the contract and the claim cost
recovery of the Contractor shall be so limited.”

50



FAP Route 760 (IL 48)
Section 125BR-1

Piatt County

Contract No. 70D46

Add the following to Section 109 of the Standard Specifications.

“109.13 Payment for Contract Delay. Compensation for escalated material costs, escalated
labor costs, extended project overhead, and extended traffic control will be allowed when such
costs result from a delay meeting the criteria in the following table.

Contract Type

Cause of Delay

Length of Delay

Working Days

Article 108.04(b)(3) or
Article 108.04(b)(4)

No working days have been charged for two
consecutive weeks.

Completion
Date

Article 108.08(b)(1) or
Article 108.08(b)(7)

The Contractor has been granted a minimum two
week extension of contract time, according to
Article 108.08.

Payment for each of the various costs will be according to the following.

(a) Escalated Material and/or Labor Costs. When the delay causes work, which would have
otherwise been completed, to be done after material and/or labor costs have increased,
such increases will be paid. Payment for escalated material costs will be limited to the
increased costs substantiated by documentation furnished by the Contractor. Payment
for escalated labor costs will be limited to those items in Article 109.04(b)(1) and (2),
except the 35 percent and 10 percent additives will not be permitted.

(b) Extended Project Overhead. For the duration of the delay, payment for extended project
overhead will be paid as follows.

(1) Direct Jobsite and Offsite Overhead. Payment for documented direct jobsite overhead

and documented direct offsite overhead,

including onsite supervisory and

administrative personnel, will be allowed according to the following table.

Original Contract Amount

Supervisory and Administrative Personnel

Up to $5,000,000

One Project Superintendent

Over $ 5,000,000 -
up to $25,000,000

One Project Manager,

One Project Superintendent or Engineer,
and

One Clerk

Over $25,000,000 -
up to $50,000,000

One Project Manager,

One Project Superintendent,
One Engineer, and

One Clerk

Over $50,000,000

One Project Manager,

Two Project Superintendents,
One Engineer, and

One Clerk

(2) Home Office and Unabsorbed Overhead. Payment for home office and unabsorbed

overhead will be calculated as 8 percent of the total delay cost.
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(c) Extended Traffic Control. Traffic control required for an extended period of time due to the
delay will be paid. For working day contracts the payment will be made according to Article
109.04. For completion date contracts, an adjustment will be determined as follows.
Extended Traffic Control occurs between April 1 and November 30:

ETCP Adjustment ($) = TE x (%/100 x CUP / OCT)
Extended Traffic Control occurs between December 1 and March 31:
ETCP Adjustment ($) = TE x 1.5 (%/100 x CUP / OCT)
Where:TE = Duration of approved time extension in calendar days.
% = Percent maintenance for the traffic control, % (see table below).

CUP = Contract unit price for the traffic control pay item in place during the delay.
OCT = Original contract time in calendar days.

Original Contract Amount Percent Maintenance
Up to $2,000,000 65%
$2,000,000 to $10,000,000 75%
$10,000,000 to $20,000,000 85%
Over $20,000,000 90%

When an ETCP adjustment is paid under this provision, an adjusted unit price as provided
for in Article 701.20(a) for increase or decrease in the value of work by more than ten
percent will not be paid.

Upon payment for a contract delay under this provision, the Contractor shall assign
subrogation rights to the Department for the Department’s efforts of recovery from any other party
for monies paid by the Department as a result of any claim under this provision. The Contractor
shall fully cooperate with the Department in its efforts to recover from another party any money
paid to the Contractor for delay damages under this provision.”

DISADVANTAGED BUSINESS ENTERPRISE PARTICIPATION (BDE)
Effective: September 1, 2000 Revised: March 2, 2019

FEDERAL OBLIGATION. The Department of Transportation, as a recipient of federal financial
assistance, is required to take all necessary and reasonable steps to ensure nondiscrimination in
the award and administration of contracts. Consequently, the federal regulatory provisions of
49 CFR Part 26 apply to this contract concerning the utilization of disadvantaged business
enterprises. For the purposes of this Special Provision, a disadvantaged business enterprise
(DBE) means a business certified by the Department in accordance with the requirements of
49 CFR Part 26 and listed in the lllinois Unified Certification Program (IL UCP) DBE Directory.

52



FAP Route 760 (IL 48)
Section 125BR-1

Piatt County

Contract No. 70D46

STATE OBLIGATION. This Special Provision will also be used by the Department to satisfy the
requirements of the Business Enterprise for Minorities, Females, and Persons with Disabilities
Act, 30 ILCS 575. When this Special Provision is used to satisfy state law requirements on
100 percent state-funded contracts, the federal government has no involvement in such contracts
(not a federal-aid contract) and no responsibility to oversee the implementation of this Special
Provision by the Department on those contracts. DBE participation on 100 percent state-funded
contracts will not be credited toward fulfilling the Department’s annual overall DBE goal required
by the US Department of Transportation to comply with the federal DBE program requirements.

CONTRACTOR ASSURANCE. The Contractor makes the following assurance and agrees to
include the assurance in each subcontract the Contractor signs with a subcontractor.

The Contractor, subrecipient, or subcontractor shall not discriminate on the basis of race,
color, national origin, or sex in the performance of this contract. The Contractor shall carry
out applicable requirements of 49 CFR Part 26 in the award and administration of contracts
funded in whole or in part with federal or state funds. Failure by the Contractor to carry out
these requirements is a material breach of this contract, which may result in the termination
of this contract or such other remedy as the recipient deems appropriate, which may include,
but is not limited to:

(a) Withholding progress payments;

(b) Assessing sanctions;

(c) Liquidated damages; and/or

(d) Disqualifying the Contractor from future bidding as non-responsible.

OVERALL GOAL SET FOR THE DEPARTMENT. As a requirement of compliance with 49 CFR
Part 26, the Department has set an overall goal for DBE participation in its federally assisted
contracts. That goal applies to all federal-aid funds the Department will expend in its federally
assisted contracts for the subject reporting fiscal year. The Department is required to make a
good faith effort to achieve the overall goal. The dollar amount paid to all approved DBE
companies performing work called for in this contract is eligible to be credited toward fulfillment
of the Department’s overall goal.

CONTRACT GOAL TO BE ACHIEVED BY THE CONTRACTOR. This contract includes a
specific DBE utilization goal established by the Department. The goal has been included because
the Department has determined the work of this contract has subcontracting opportunities that
may be suitable for performance by DBE companies. The determination is based on an
assessment of the type of work, the location of the work, and the availability of DBE companies
to do a part of the work. The assessment indicates, in the absence of unlawful discrimination and
in an arena of fair and open competition, DBE companies can be expected to perform 2.00% of
the work. This percentage is set as the DBE participation goal for this contract. Consequently,
in addition to the other award criteria established for this contract, the Department will only award
this contract to a bidder who makes a good faith effort to meet this goal of DBE participation in
the performance of the work. A bidder makes a good faith effort for award consideration if either
of the following is done in accordance with the procedures set for in this Special Provision:
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(a) The bidder documents enough DBE participation has been obtained to meet the goal or,

(b) The bidder documents a good faith effort has been made to meet the goal, even though
the effort did not succeed in obtaining enough DBE participation to meet the goal.

DBE LOCATOR REFERENCES. Bidders shall consult the IL UCP DBE Directory as a reference
source for DBE-certified companies. In addition, the Department maintains a letting and item
specific DBE locator information system whereby DBE companies can register their interest in
providing quotes on particular bid items advertised for letting. Information concerning DBE
companies willing to quote work for particular contracts may be obtained by contacting the
Department’s Bureau of Small Business Enterprises at telephone number (217) 785-4611, or by
visiting the Department’s website at:
http://www.idot.illinois.gov/doing-business/certifications/disadvantaged-business-enterprise-
certification/il-ucp-directory/index.

BIDDING PROCEDURES. Compliance with this Special Provision is a material bidding
requirement and failure of the bidder to comply will render the bid not responsive.

The bidder shall submit a DBE Utilization Plan (form SBE 2026), and a DBE Participation
Statement (form SBE 2025) for each DBE company proposed for the performance of work to
achieve the contract goal, with the bid. If the Utilization Plan indicates the contract goal will not
be met, documentation of good faith efforts shall also be submitted. The documentation of good
faith efforts must include copies of each DBE and non-DBE subcontractor quote submitted to the
bidder when a non-DBE subcontractor is selected over a DBE for work on the contract. The
required forms and documentation must be submitted as a single .pdf file using the “Integrated
Contractor Exchange (iCX)” application within the Department’s “EBids System”.

The Department will not accept a Utilization Plan if it does not meet the bidding procedures set
forth herein and the bid will be declared not responsive. In the event the bid is declared not
responsive, the Department may elect to cause the forfeiture of the penal sum of the bidder’s
proposal guaranty and may deny authorization to bid the project if re-advertised for bids.

GOOD FAITH EFFORT PROCEDURES. The contract will not be awarded until the Utilization
Plan is approved. All information submitted by the bidder must be complete, accurate and
adequately document enough DBE participation has been obtained or document the good faith
efforts of the bidder, in the event enough DBE participation has not been obtained, before the
Department will commit to the performance of the contract by the bidder. The Utilization Plan will
be approved by the Department if the Utilization Plan documents sufficient commercially useful
DBE work to meet the contract goal or the bidder submits sufficient documentation of a good faith
effort to meet the contract goal pursuant to 49 CFR Part 26, Appendix A. This means the bidder
must show that all necessary and reasonable steps were taken to achieve the contract goal.
Necessary and reasonable steps are those which, by their scope, intensity and appropriateness
to the objective, could reasonably be expected to obtain sufficient DBE participation, even if they
were not successful. The Department will consider the quality, quantity, and intensity of the kinds
of efforts the bidder has made. Mere pro forma efforts, in other words efforts done as a matter of
form, are not good faith efforts; rather, the bidder is expected to have taken genuine efforts that
would be reasonably expected of a bidder actively and aggressively trying to obtain DBE
participation sufficient to meet the contract goal.
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(a) The following is a list of types of action that the Department will consider as part of the
evaluation of the bidder’s good faith efforts to obtain participation. These listed factors are
not intended to be a mandatory checklist and are not intended to be exhaustive. Other
factors or efforts brought to the attention of the Department may be relevant in appropriate
cases and will be considered by the Department.

(1) Soliciting through all reasonable and available means (e.g. attendance at pre-bid
meetings, advertising and/or written notices) the interest of all certified DBE
companies that have the capability to perform the work of the contract. The bidder
must solicit this interest within sufficient time to allow the DBE companies to respond
to the solicitation. The bidder must determine with certainty if the DBE companies are
interested by taking appropriate steps to follow up initial solicitations.

(2) Selecting portions of the work to be performed by DBE companies in order to increase
the likelihood that the DBE goals will be achieved. This includes, where appropriate,
breaking out contract work items into economically feasible units to facilitate DBE
participation, even when the Contractor might otherwise prefer to perform these work
items with its own forces.

(3) Providing interested DBE companies with adequate information about the plans,
specifications, and requirements of the contract in a timely manner to assist them in
responding to a solicitation.

(4) a. Negotiating in good faith with interested DBE companies. It is the bidder's
responsibility to make a portion of the work available to DBE subcontractors and
suppliers and to select those portions of the work or material needs consistent with
the available DBE subcontractors and suppliers, so as to facilitate DBE
participation. Evidence of such negotiation includes the names, addresses, and
telephone numbers of DBE companies that were considered; a description of the
information provided regarding the plans and specifications for the work selected
for subcontracting; and evidence as to why additional agreements could not be
reached for DBE companies to perform the work.

b. A bidder using good business judgment would consider a number of factors in
negotiating with subcontractors, including DBE subcontractors, and would take a
firm’s price and capabilities as well as contract goals into consideration. However,
the fact that there may be some additional costs involved in finding and using DBE
companies is not in itself sufficient reason for a bidder’s failure to meet the contract
DBE goal, as long as such costs are reasonable. Also the ability or desire of a
bidder to perform the work of a contract with its own organization does not relieve
the bidder of the responsibility to make good faith efforts. Bidders are not,
however, required to accept higher quotes from DBE companies if the price
difference is excessive or unreasonable. In accordance with the above Bidding
Procedures, the documentation of good faith efforts must include copies of each
DBE and non-DBE subcontractor quote submitted to the bidder when a non-DBE
subcontractor was selected over a DBE for work on the contract.
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(5) Not rejecting DBE companies as being unqualified without sound reasons based on a
thorough investigation of their capabilities. The bidder’s standing within its industry,
membership in specific groups, organizations, or associations and political or social
affiliations (for example union vs. non-union employee status) are not legitimate
causes for the rejection or non-solicitation of bids in the bidder’s efforts to meet the
project goal.

(6) Making efforts to assist interested DBE companies in obtaining bonding, lines of credit,
or insurance as required by the recipient or Contractor.

(7) Making efforts to assist interested DBE companies in obtaining necessary equipment,
supplies, materials, or related assistance or services.

(8) Effectively using the services of available minority/women community organizations;
minority/women contractors’ groups; local, state, and federal minority/women business
assistance offices; and other organizations as allowed on a case-by-case basis to
provide assistance in the recruitment and placement of DBE companies.

(b) If the Department determines the bidder has made a good faith effort to secure the work
commitment of DBE companies to meet the contract goal, the Department will award the
contract provided it is otherwise eligible for award. If the Department determines the
bidder has failed to meet the requirements of this Special Provision or that a good faith
effort has not been made, the Department will notify the responsible company official
designated in the Utilization Plan that the bid is not responsive. The notification will also
include a statement of reasons for the adverse determination. If the Utilization Plan is not
approved because it is deficient as a technical matter, unless waived by the Department,
the bidder will be notified and will be allowed no more than a five calendar day period to
cure the deficiency.

(c) The bidder may request administrative reconsideration of an adverse determination by
emailing the Department at “DOT.DBE.UP@illinois.gov” within the five calendar days after
the receipt of the notification of the determination. The determination shall become final
if a request is not made on or before the fifth calendar day. A request may provide
additional written documentation or argument concerning the issues raised in the
determination statement of reasons, provided the documentation and arguments address
efforts made prior to submitting the bid. The request will be reviewed by the Department’s
Reconsideration Officer. The Reconsideration Officer will extend an opportunity to the
bidder to meet in person to consider all issues of documentation and whether the bidder
made a good faith effort to meet the goal. After the review by the Reconsideration Officer,
the bidder will be sent a written decision within ten working days after receipt of the request
for reconsideration, explaining the basis for finding that the bidder did or did not meet the
goal or make adequate good faith efforts to do so. A final decision by the Reconsideration
Officer that a good faith effort was made shall approve the Utilization Plan submitted by
the bidder and shall clear the contract for award. A final decision that a good faith effort
was not made shall render the bid not responsive.
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CALCULATING DBE PARTICIPATION. The Utilization Plan values represent work anticipated
to be performed and paid for upon satisfactory completion. The Department is only able to count
toward the achievement of the overall goal and the contract goal the value of payments made for
the work actually performed by DBE companies. In addition, a DBE must perform a commercially
useful function on the contract to be counted. A commercially useful function is generally
performed when the DBE is responsible for the work and is carrying out its responsibilities by
actually performing, managing, and supervising the work involved. The Department and
Contractor are governed by the provisions of 49 CFR Part 26.55(c) on questions of commercially
useful functions as it affects the work. Specific counting guidelines are provided in 49 CFR Part
26.55, the provisions of which govern over the summary contained herein.

(a) DBE as the Contractor: 100 percent goal credit for that portion of the work performed by
the DBE’s own forces, including the cost of materials and supplies. Work that a DBE
subcontracts to a non-DBE does not count toward the DBE goals.

(b) DBE as a joint venture Contractor: 100 percent goal credit for that portion of the total
dollar value of the contract equal to the distinct, clearly defined portion of the work
performed by the DBE’s own forces.

(c) DBE as a subcontractor: 100 percent goal credit for the work of the subcontract performed
by the DBE’s own forces, including the cost of materials and supplies, excluding the
purchase of materials and supplies or the lease of equipment by the DBE subcontractor
from the Contractor or its affiliates. Work that a DBE subcontractor in turn subcontracts
to a non-DBE does not count toward the DBE goal.

(d) DBE as a trucker: 100 percent goal credit for trucking participation provided the DBE is
responsible for the management and supervision of the entire trucking operation for which
it is responsible. At least one truck owned, operated, licensed, and insured by the DBE
must be used on the contract. Credit will be given for the following:

(1) The DBE may lease trucks from another DBE firm, including an owner-operator who
is certified as a DBE. The DBE who leases trucks from another DBE receives credit
for the total value of the transportation services the lessee DBE provides on the
contract.

(2) The DBE may also lease trucks from a non-DBE firm, including from an owner-
operator. The DBE who leases trucks from a non-DBE is entitled to credit only for the
fee or commission is receives as a result of the lease arrangement.

(e) DBE as a material supplier:

(1) 60 percent goal credit for the cost of the materials or supplies purchased from a DBE
regular dealer.

(2) 100 percent goal credit for the cost of materials of supplies obtained from a DBE
manufacturer.
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(3) 100 percent credit for the value of reasonable fees and commissions for the
procurement of materials and supplies if not a DBE regular dealer or DBE
manufacturer.

CONTRACT COMPLIANCE. Compliance with this Special Provision is an essential part of the
contract. The Department is prohibited by federal regulations from crediting the participation of a
DBE included in the Utilization Plan toward either the contract goal or the Department’s overall
goal until the amount to be applied toward the goals has been paid to the DBE. The following
administrative procedures and remedies govern the compliance by the Contractor with the
contractual obligations established by the Utilization Plan. After approval of the Utilization Plan
and award of the contract, the Utilization Plan and individual DBE Participation Statements
become part of the contract. If the Contractor did not succeed in obtaining enough DBE
participation to achieve the advertised contract goal, and the Utilization Plan was approved and
contract awarded based upon a determination of good faith, the total dollar value of DBE work
calculated in the approved Utilization Plan as a percentage of the awarded contract value shall
become the amended contract goal. All work indicated for performance by an approved DBE
shall be performed, managed, and supervised by the DBE executing the DBE Participation
Commitment Statement.

(a) NO AMENDMENT. No amendment to the Utilization Plan may be made without prior
written approval from the Department’'s Bureau of Small Business Enterprises. All
requests for amendment to the Utilization Plan shall be emailed to the Department at
DOT.DBE.UP@illinois.gov.

(b) CHANGES TO WORK. Any deviation from the DBE condition-of-award or contract plans,
specifications, or special provisions must be approved, in writing, by the Department as
provided elsewhere in the Contract. The Contractor shall notify affected DBEs in writing
of any changes in the scope of work which result in a reduction in the dollar amount
condition-of-award to the contract. Where the revision includes work committed to a new
DBE subcontractor, not previously involved in the project, then a Request for Approval of
Subcontractor, Department form BC 260A or AER 260A, must be signed and submitted.
If the commitment of work is in the form of additional tasks assigned to an existing
subcontract, a new Request for Approval of Subcontractor will not be required. However,
the Contractor must document efforts to assure the existing DBE subcontractor is capable
of performing the additional work and has agreed in writing to the change.

(c) SUBCONTRACT. The Contractor must provide copies of DBE subcontracts to the
Department upon request. Subcontractors shall ensure that all lower tier subcontracts or
agreements with DBEs to supply labor or materials be performed in accordance with this
Special Provision.

(d) ALTERNATIVE WORK METHODS. In addition to the above requirements for reductions
in the condition of award, additional requirements apply to the two cases of Contractor-
initiated work substitution proposals. Where the contract allows alternate work methods
which serve to delete or create underruns in condition of award DBE work, and the
Contractor selects that alternate method or, where the Contractor proposes a substitute
work method or material that serves to diminish or delete work committed to a DBE and
replace it with other work, then the Contractor must demonstrate one of the following:
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(1) The replacement work will be performed by the same DBE (as long as the DBE is
certified in the respective item of work) in a modification of the condition of award; or

(2) The DBE is aware its work will be deleted or will experience underruns and has agreed
in writing to the change. If this occurs, the Contractor shall substitute other work of
equivalent value to a certified DBE or provide documentation of good faith efforts to
do so; or

(3) The DBE is not capable of performing the replacement work or has declined to perform
the work at a reasonable competitive price. If this occurs, the Contractor shall
substitute other work of equivalent value to a certified DBE or provide documentation
of good faith efforts to do so.

(e) TERMINATION AND REPLACEMENT PROCEDURES. The Contractor shall not
terminate or replace a DBE listed on the approved Utilization Plan, or perform with other
forces work designated for a listed DBE except as provided in this Special Provision. The
Contractor shall utilize the specific DBEs listed to perform the work and supply the
materials for which each is listed unless the Contractor obtains the Department’s written
consent as provided in subsection (a) of this part. Unless Department consent is provided
for termination of a DBE subcontractor, the Contractor shall not be entitled to any payment
for work or material unless it is performed or supplied by the DBE in the Utilization Plan.

As stated above, the Contractor shall not terminate or replace a DBE subcontractor listed
in the approved Utilization Plan without prior written consent. This includes, but is not
limited to, instances in which the Contractor seeks to perform work originally designated
for a DBE subcontractor with its own forces or those of an affiliate, a non-DBE firm, or with
another DBE firm. Written consent will be granted only if the Bureau of Small Business
Enterprises agrees, for reasons stated in its concurrence document, that the Contractor
has good cause to terminate or replace the DBE firm. Before transmitting to the Bureau
of Small Business Enterprises any request to terminate and/or substitute a DBE
subcontractor, the Contractor shall give notice in writing to the DBE subcontractor, with a
copy to the Bureau, of its intent to request to terminate and/or substitute, and the reason
for the request. The Contractor shall give the DBE five days to respond to the Contractor’s
notice. The DBE so notified shall advise the Bureau and the Contractor of the reasons, if
any, why it objects to the proposed termination of its subcontract and why the Bureau
should not approve the Contractor’s action. If required in a particular case as a matter of
public necessity, the Bureau may provide a response period shorter than five days.
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For purposes of this paragraph, good cause includes the following circumstances:
(1) The listed DBE subcontractor fails or refuses to execute a written contract;

(2) The listed DBE subcontractor fails or refuses to perform the work of its subcontract in
a way consistent with normal industry standards. Provided, however, that good cause
does not exist if the failure or refusal of the DBE subcontractor to perform its work on
the subcontract results from the bad faith or discriminatory action of the Contractor;

(3) The listed DBE subcontractor fails or refuses to meet the Contractor’s reasonable,
nondiscriminatory bond requirements;

(4) The listed DBE subcontractor becomes bankrupt, insolvent, or exhibits credit
unworthiness;

(5) The listed DBE subcontractor is ineligible to work on public works projects because of
suspension and debarment proceedings pursuant 2 CFR Parts 180, 215 and 1200 or
applicable state law.

(6) The Contractor has determined the listed DBE subcontractor is not a responsible
contractor,

(7) The listed DBE subcontractor voluntarily withdraws from the projects and provides
written notice to the Contractor of its withdrawal;

(8) The listed DBE is ineligible to receive DBE credit for the type of work required;

(9) A DBE owner dies or becomes disabled with the result that the listed DBE
subcontractor is unable to complete its work on the contract;

(10) Other documented good cause that compels the termination of the DBE subcontractor.
Provided, that good cause does not exist if the Contractor seeks to terminate a DBE it
relied upon to obtain the contract so that the Contractor can self-perform the work for
which the DBE contractor was engaged or so that the Contractor can substitute
another DBE or non-DBE contractor after contract award.

When a DBE is terminated or fails to complete its work on the Contract for any reason,
the Contractor shall make a good faith effort to find another DBE to substitute for the
original DBE to perform at least the same amount of work under the contract as the
terminated DBE to the extent needed to meet the established Contract goal. The good
faith efforts shall be documented by the Contractor. If the Department requests
documentation under this provision, the Contractor shall submit the documentation
within seven days, which may be extended for an additional seven days if necessary
at the request of the Contractor. The Department will provide a written determination
to the Contractor stating whether or not good faith efforts have been demonstrated.
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(f) FINAL PAYMENT. After the performance of the final item of work or delivery of material
by a DBE and final payment therefore to the DBE by the Contractor, but not later than
30 calendar days after payment has been made by the Department to the Contractor for
such work or material, the Contractor shall submit a DBE Payment Agreement on
Department form SBE 2115 to the Resident Engineer. If full and final payment has not
been made to the DBE, the DBE Payment Agreement shall indicate whether a
disagreement as to the payment required exists between the Contractor and the DBE or
if the Contractor believes the work has not been satisfactorily completed. If the Contractor
does not have the full amount of work indicated in the Utilization Plan performed by the
DBE companies indicated in the Utilization Plan and after good faith efforts are reviewed,
the Department may deduct from contract payments to the Contractor the amount of the
goal not achieved as liquidated and ascertained damages. The Contractor may request
an administrative reconsideration of any amount deducted as damages pursuant to
subsection (h) of this part.

(g) ENFORCEMENT. The Department reserves the right to withhold payment to the
Contractor to enforce the provisions of this Special Provision. Final payment shall not be
made on the contract until such time as the Contractor submits sufficient documentation
demonstrating achievement of the goal in accordance with this Special Provision or after
liquidated damages have been determined and collected.

(h) RECONSIDERATION. Notwithstanding any other provision of the contract, including but
not limited to Article 109.09 of the Standard Specifications, the Contractor may request
administrative reconsideration of a decision to deduct the amount of the goal not achieved
as liquidated damages. A request to reconsider shall be delivered to the Contract
Compliance Section and shall be handled and considered in the same manner as set forth
in paragraph (c) of “Good Faith Effort Procedures” of this Special Provision, except a final
decision that a good faith effort was not made during contract performance to achieve the
goal agreed to in the Utilization Plan shall be the final administrative decision of the
Department. The result of the reconsideration process is not administratively appealable
to the U.S. Department of Transportation.
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DISPOSAL FEES (BDE)
Effective: November 1, 2018

Replace Articles 109.04(b)(5) — 109.04(b)(8) of the Standard Specifications with the following:

“(5) Disposal Fees. When the extra work performed includes paying for disposal fees at a
clean construction and demolition debris facility, an uncontaminated soil fill operation or a
landfill, the Contractor shall receive, as administrative costs, an amount equal to five
percent of the first $10,000 and one percent of any amount over $10,000 of the total
approved costs of such fees.

(6) Miscellaneous. No additional allowance will be made for general superintendence, the
use of small tools, or other costs for which no specific allowance is herein provided.

(7) Statements. No payment will be made for work performed on a force account basis until
the Contractor has furnished the Engineer with itemized statements of the cost of such
force account work. Statements shall be accompanied and supported by invoices for all
materials used and transportation charges. However, if materials used on the force
account work are not specifically purchased for such work but are taken from the
Contractor’s stock, then in lieu of the invoices, the Contractor shall furnish an affidavit
certifying that such materials were taken from his/her stock, that the quantity claimed was
actually used, and that the price and transportation claimed represent the actual cost to
the Contractor.

Itemized statements at the cost of force account work shall be detailed as follows.

a. Name, classification, date, daily hours, total hours, rate, and extension for each laborer
and foreman. Payrolls shall be submitted to substantiate actual wages paid if so
requested by the Engineer.

b. Designation, dates, daily hours, total hours, rental rate, and extension for each unit of

machinery and equipment.

Quantities of materials, prices and extensions.

Transportation of materials.

e. Cost of property damage, liability and workmen’s compensation insurance premiums,
unemployment insurance contributions, and social security tax.

oo

(8) Work Performed by an Approved Subcontractor. When extra work is performed by an
approved subcontractor, the Contractor shall receive, as administrative costs, an amount
equal to five percent of the total approved costs of such work with the minimum payment
being $100.

(9) All statements of the cost of force account work shall be furnished to the Engineer not later
than 60 days after receipt of the Central Bureau of Construction form “Extra Work Daily
Report”. If the statement is not received within the specified time frame, all demands for
payment for the extra work are waived and the Department is released from any and all
such demands. It is the responsibility of the Contractor to ensure that all statements are
received within the specified time regardless of the manner or method of delivery.”
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ELASTOMERIC BEARINGS (BDE)
Effective: January 1, 2019

Revise the first paragraph of Article 1083.01 of the Standard Specifications to read:

“1083.01 Description. Elastomeric bearings shall consist of steel laminated elastomeric
pads or assemblies of steel laminated elastomeric pads with externally bonded structural steel
bearing plates, structural steel top bearing plate, and required stainless steel and PTFE sheets,
as shown on the plans and as specified herein. The manufacturer shall be listed as compliant
through the NTPEP program. The Department will maintain a qualified producer list.”

EQUIPMENT PARKING AND STORAGE (BDE)
Effective: November 1, 2017

Replace the first paragraph of Article 701.11 of the Standard Specifications with the following.

“701.11 Equipment Parking and Storage. During working hours, all vehicles and/or
nonoperating equipment which are parked, two hours or less, shall be parked at least 8 ft (2.5 m)
from the open traffic lane. For other periods of time during working and for all nonworking hours,
all vehicles, materials, and equipment shall be parked or stored as follows.

(a) When the project has adequate right-of-way, vehicles, materials, and equipment shall be
located a minimum of 30 ft (9 m) from the pavement.

(b) When adequate right-of-way does not exist, vehicles, materials, and equipment shall be
located a minimum of 15 ft (4.5 m) from the edge of any pavement open to traffic.

(c) Behind temporary concrete barrier, vehicles, materials, and equipment shall be located a
minimum of 24 in. (600 mm) behind free standing barrier or a minimum of 6 in. (150 mm)
behind barrier that is either pinned or restrained according to Article 704.04. The 24 in. or
6 in. measurement shall be from the base of the non-traffic side of the barrier.

(d) Behind other man-made or natural barriers meeting the approval of the Engineer.”
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HOT-MIX ASPHALT — OSCILLATORY ROLLER (BDE)
Effective: August 1, 2018

Revised: November 1, 2018
Add the following to Article 406.03 of the Standard Specifications:
“(1) OSCIIAtOrY ROIEE ... e e e e e e e e aaeeas 1101.01”

Revise Table 1 and Note 3/ of Table 1 in Article 406.07(a) of the Standard Specifications to read:

“TABLE 1 - MINIMUM ROLLER REQUIREMENTS FOR HMA
Breakdown Roller | Intermediate Final Roller Density
(one of the Roller (one or more of Requirement
following) the following)

Level Binder: P - - Vs, P ¥, Ts, Tr, To the
(When the density 3W, Or satisfaction of
requirements of the Engineer.
Article 406.05(c) do
not apply.)

Binder and Surface o

Vo,P¥ Ts,3W, | P¥, 01,08 | Vs Ts, TrOr | AS Z?ﬁgl';'gd in

Level Binder ": Or, Og :
(When the density 1030.05(d)(3),
requirements of (d)(4), and
Article 406.05(c) (d)(7)-
apply.)

IL-4.75 and SMA 4% Ts, 3W, O~ -- Tr, 3W, Or

; 2/ . As specified in

Bridge Decks Te Te Articles 582.05

and 582.06.

3/ A vibratory roller (Vo) or oscillatory roller (Ot or Og) may be used in lieu of the pneumatic-tired
roller on mixtures containing polymer modified asphalt binder.”

Add the following to EQUIPMENT DEFINITION in Article 406.07(a) contained in the Errata of the
Supplemental Specifications:

“Or - Oscillatory roller, tangential impact mode. Maximum speed is 3.0 mph (4.8 km/h) or
264 ft/min (80 m/min).

Os - Oscillatory roller, tangential and vertical impact mode, operated at a speed to produce
not less than 10 vertical impacts/ft (30 impacts/m).”
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Add the following to Article 1101.01 of the Standard Specifications:

“(h) Oscillatory Roller. The oscillatory roller shall be self-propelled and provide a smooth
operation when starting, stopping, or reversing directions. The oscillatory roller shall be
able to operate in a mode that will provide tangential impact force with or without vertical
impact force by using at least one drum. The oscillatory roller shall be equipped with water
tanks and sprinkling devices, or other approved methods, which shall be used to wet the
drums to prevent material pickup. The drum(s) amplitude and frequency of the tangential
and vertical impact force shall be approximately the same in each direction and meet the
following requirements:

(1) The minimum diameter of the drum(s) shall be 42 in. (1070 mm);
(2) The minimum length of the drum(s) shall be 57 in. (1480 mm);
(3) The minimum unit static force on the drum(s) shall be 125 Ib/in. (22 N/m); and
(4) The minimum force on the oscillatory drum shall be 18,000 Ib (80 kN).”

HOT-MIX ASPHALT - TACK COAT (BDE)

Effective: November 1, 2016

Revise Article 1032.06(a) of the Standard Specifications to read:

“(a) Anionic Emulsified Asphalt.  Anionic emulsified asphalts shall be according to

AASHTO M 140. SS-1h emulsions used as a tack coat shall have the cement mixing test
waived.”
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LIGHTS ON BARRICADES (BDE)
Effective: January 1, 2018
Revise Article 701.16 of the Standard Specifications to read:

“701.16 Lights. Lights shall be used on devices as required in the plans, the traffic control
plan, and the following table.

Circumstance Lights Required

Daylight operations None

First two warning signs on each approach to the work involving
a nighttime lane closure and “ROUGH GROOVED SURFACE”
(W8-1107) signs

Flashing mono-directional
lights

Devices delineating isolated obstacles, excavations, or
hazards at night | Flashing bi-directional lights
(Does not apply to patching)

Devices delineating obstacles, excavations, or hazards
exceeding Steady burn bi-directional
100 ft (30 m) in length at night lights

(Does not apply to widening)

Channelizing devices for nighttime lane closures on two-lane

None

roads
Channelizing devices for nighttime lane closures on multi-lane None
roads
Channelizing devices for nighttime lane closures on multi-lane

: : L : None
roads separating opposing directions of traffic
Channelizing devices for nighttime along lane shifts on Steady burn mono-
multilane roads directional lights
Channelizing devices for night time along lane shifts on two | Steady burn bi-directional
lane roads lights
Devices in nighttime lane closure tapers on Standards 701316 | Steady burn bi-directional
and 701321 lights

Steady burn mono-

Devices in nighttime lane closure tapers directional lights

Devices delineating a widening trench None

Devices delineating patches at night on roadways with an ADT

less than 25,000 None

Devices delineating patches at night on roadways with an ADT

of 25,000 or more None

Batteries for the lights shall be replaced on a group basis at such times as may be specified
by the Engineer.”
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Delete the fourth sentence of the first paragraph of Article 701.17(c)(2) of the Standard
Specifications.

Revise the first paragraph of Article 603.07 of the Standard Specifications to read:

“603.07 Protection Under Traffic. After the casting has been adjusted and Class Sl concrete
has been placed, the work shall be protected by a barricade for at least 72 hours.”

PAYMENTS TO SUBCONTRACTORS (BDE)
Effective: November 2, 2017

Add the following to the end of the fourth paragraph of Article 109.11 of the Standard
Specifications:

“If reasonable cause is asserted, written notice shall be provided to the applicable
subcontractor and/or material supplier and the Engineer within five days of the Contractor
receiving payment. The written notice shall identify the contract number, the subcontract or
material purchase agreement, a detailed reason for refusal, the value of payment being withheld,
and the specific remedial actions required of the subcontractor and/or material supplier so that
payment can be made.”

PORTLAND CEMENT CONCRETE (BDE)
Effective: November 1, 2017

Revise the Air Content % of Class PP Concrete in Table 1 Classes of Concrete and Mix Design
Criteria in Article 1020.04 of the Standard Specifications to read:

“TABLE 1. CLASSES OF
CONCRETE AND MIX DESIGN

CRITERIA
Class Use Air
of Content
Conc. %

PP Pavement Patching
Bridge Deck Patching
(10)
PP-1
PP-2
PP-3 4.0 -
PP-4 8.0
PP-5

Revise Note (4) at the end of Table 1 Classes of Concrete and Mix Design Criteria in Article
1020.04 of the Standard Specifications to read:
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“(4) For all classes of concrete, the maximum slump may be increased to 7 in (175 mm) when
a high range water-reducing admixture is used. For Class SC, the maximum slump may
be increased to 8 in. (200 mm). For Class PS, the maximum slump may be increased to
8 1/2 in. (215 mm) if the high range water-reducing admixture is the polycarboxylate type.”

PROGRESS PAYMENTS (BDE)
Effective: November 2, 2013

Revise Article 109.07(a) of the Standard Specifications to read:

“(a) Progress Payments. At least once each month, the Engineer will make a written estimate
of the quantity of work performed in accordance with the contract, and the value thereof
at the contract unit prices. The amount of the estimate approved as due for payment will
be vouchered by the Department and presented to the State Comptroller for payment. No
amount less than $1000.00 will be approved for payment other than the final payment.

Progress payments may be reduced by liens filed pursuant to Section 23(c) of the
Mechanics’ Lien Act, 770 ILCS 60/23(c).

If a Contractor or subcontractor has defaulted on a loan issued under the Department’s
Disadvantaged Business Revolving Loan Program (20 ILCS 2705/2705-610), progress
payments may be reduced pursuant to the terms of that loan agreement. In such cases,
the amount of the estimate related to the work performed by the Contractor or
subcontractor, in default of the loan agreement, will be offset, in whole or in part, and
vouchered by the Department to the Working Capital Revolving Fund or designated
escrow account. Payment for the work shall be considered as issued and received by the
Contractor or subcontractor on the date of the offset voucher. Further, the amount of the
offset voucher shall be a credit against the Department’s obligation to pay the Contractor,
the Contractor's obligation to pay the subcontractor, and the Contractor's or
subcontractor’s total loan indebtedness to the Department. The offset shall continue until
such time as the entire loan indebtedness is satisfied. The Department will notify the
Contractor and Fund Control Agent in a timely manner of such offset. The Contractor or
subcontractor shall not be entitled to additional payment in consideration of the offset.

The failure to perform any requirement, obligation, or term of the contract by the Contractor

shall be reason for withholding any progress payments until the Department determines
that compliance has been achieved.”
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RECLAIMED ASPHALT PAVEMENT AND RECLAIMED ASPHALT SHINGLES (BDE)
Effective: November 1, 2012 Revise: January 1, 2019

Revise Section 1031 of the Standard Specifications to read:

“SECTION 1031. RECLAIMED ASPHALT PAVEMENT AND RECLAIMED ASPHALT
SHINGLES

1031.01 Description. Reclaimed asphalt pavement and reclaimed asphalt shingles shall be
according to the following.

(a) Reclaimed Asphalt Pavement (RAP). RAP is the material produced by cold milling or
crushing an existing hot-mix asphalt (HMA) pavement. The Contractor shall supply written
documentation that the RAP originated from routes or airfields under federal, state, or local
agency jurisdiction.

(b) Reclaimed Asphalt Shingles (RAS). Reclaimed asphalt shingles (RAS). RAS is from the
processing and grinding of preconsumer or post-consumer shingles. RAS shall be a clean
and uniform material with a maximum of 0.5 percent unacceptable material, as defined in
Central Bureau of Materials Policy Memorandum, “Reclaimed Asphalt Shingle (RAS)
Sources”, by weight of RAS. All RAS used shall come from a Central Bureau of Materials
approved processing facility where it shall be ground and processed to 100 percent
passing the 3/8 in. (9.5 mm) sieve and 93 percent passing the #4 (4.75 mm) sieve based
on a dry shake gradation. RAS shall be uniform in gradation and asphalt binder content
and shall meet the testing requirements specified herein. In addition, RAS shall meet the
following Type 1 or Type 2 requirements.

(1) Type 1. Type 1 RAS shall be processed, preconsumer asphalt shingles salvaged from
the manufacture of residential asphalt roofing shingles.

(2) Type 2. Type 2 RAS shall be processed post-consumer shingles only, salvaged from
residential, or four unit or less dwellings not subject to the National Emission Standards
for Hazardous Air Pollutants (NESHAP).

1031.02 Stockpiles. RAP and RAS stockpiles shall be according to the following.

(a) RAP Stockpiles. The Contractor shall construct individual, sealed RAP stockpiles meeting
one of the following definitions. No additional RAP shall be added to the pile after the pile
has been sealed. Stockpiles shall be sufficiently separated to prevent intermingling at the
base. Stockpiles shall be identified by signs indicating the type as listed below (i.e.
“‘Homogeneous Surface”).

Prior to milling, the Contractor shall request the District provide documentation on the
quality of the RAP to clarify the appropriate stockpile.
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(1) Fractionated RAP (FRAP). FRAP shall consist of RAP from Class I, HMA (High and
Low ESAL) mixtures. The coarse aggregate in FRAP shall be crushed aggregate and
may represent more than one aggregate type and/or quality, but shall be at least
C quality. All FRAP shall be fractionated prior to testing by screening into a minimum
of two size fractions with the separation occurring on or between the #4 (4.75 mm) and
1/2 in. (12.5 mm) sieves. Agglomerations shall be minimized such that 100 percent of
the RAP shall pass the sieve size specified below for the mix into which the FRAP will
be incorporated.

Mixture FRAP will be used in: Sieve Size that 100 %
of FRAP Shall Pass
IL-19.0 11/2in. (40 mm)
IL-9.5 3/4 in. (20 mm)
IL-4.75 1/2 in. (13 mm)

(2) Homogeneous. Homogeneous RAP stockpiles shall consist of RAP from Class |, HMA
(High and Low ESAL) mixtures and represent: 1) the same aggregate quality, but
shall be at least C quality; 2) the same type of crushed aggregate (either crushed
natural aggregate, ACBF slag, or steel slag); 3) similar gradation; and 4) similar
asphalt binder content. If approved by the Engineer, combined single pass
surface/binder millings may be considered “homogeneous” with a quality rating
dictated by the lowest coarse aggregate quality present in the mixture.

(3) Conglomerate. Conglomerate RAP stockpiles shall consist of RAP from Class |, HMA
(High and Low ESAL) mixtures. The coarse aggregate in this RAP shall be crushed
aggregate and may represent more than one aggregate type and/or quality, but shall
be at least C quality. This RAP may have an inconsistent gradation and/or asphalt
binder content prior to processing. All conglomerate RAP shall be processed prior to
testing by crushing to where all RAP shall pass the 5/8 in. (16 mm) or smaller screen.
Conglomerate RAP stockpiles shall not contain steel slag.

(4) Non-Quality. RAP stockpiles that do not meet the requirements of the stockpile
categories listed above shall be classified as “Non-Quality”.

RAP/FRAP containing contaminants, such as earth, brick, sand, concrete, sheet asphailt,
bituminous surface treatment (i.e. chip seal), pavement fabric, joint sealants, etc., will be
unacceptable unless the contaminants are removed to the satisfaction of the Engineer.
Sheet asphalt shall be stockpiled separately.

(b) RAS Stockpiles. Type 1 and Type 2 RAS shall be stockpiled separately and shall not be
intermingled. Each stockpile shall be signed indicating what type of RAS is present.

Unless otherwise specified by the Engineer, mechanically blending manufactured sand
(FM 20 or FM 22) up to an equal weight of RAS with the processed RAS will be permitted
to improve workability. The sand shall be “B Quality” or better from an approved
Aggregate Gradation Control System source. The sand shall be accounted for in the mix
design and during HMA production.
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Records identifying the shingle processing facility supplying the RAS, RAS type, and lot
number shall be maintained by project contract number and kept for a minimum of
three years.

1031.03 Testing. RAP/FRAP and RAS testing shall be according to the following.

(a) RAP/FRAP Testing. When used in HMA, the RAP/FRAP shall be sampled and tested
either during or after stockpiling.

(1) During Stockpiling. For testing during stockpiling, washed extraction samples shall be
run at the minimum frequency of one sample per 500 tons (450 metric tons) for the
first 2000 tons (1800 metric tons) and one sample per 2000 tons (1800 metric tons)
thereafter. A minimum of five tests shall be required for stockpiles less than 4000 tons
(3600 metric tons).

(2) After Stockpiling. For testing after stockpiling, the Contractor shall submit a plan for
approval to the District proposing a satisfactory method of sampling and testing the
RAP/FRAP pile either in-situ or by restockpiling. The sampling plan shall meet the
minimum frequency required above and detail the procedure used to obtain
representative samples throughout the pile for testing.

Each sample shall be split to obtain two equal samples of test sample size. One of the
two test samples from the final split shall be labeled and stored for Department use. The
Contractor shall extract the other test sample according to Department procedure. The
Engineer reserves the right to test any sample (split or Department-taken) to verify
Contractor test results.

(b) RAS Testing. RAS or RAS blended with manufactured sand shall be sampled and tested
during stockpiling according to Central Bureau of Materials Policy Memorandum,
“Reclaimed Asphalt Shingle (RAS) Source”.

Samples shall be collected during stockpiling at the minimum frequency of one sample
per 200 tons (180 metric tons) for the first 1000 tons (900 metric tons) and one sample
per 250 tons (225 metric tons) thereafter. A minimum of five samples are required for
stockpiles less than 1000 tons (900 metric tons). Once a < 1000 ton (900 metric ton), five-
sample/test stockpile has been established it shall be sealed. Additional incoming RAS
or RAS blended with manufactured sand shall be stockpiled in a separate working pile as
designated in the Quality Control plan and only added to the sealed stockpile when the
test results of the working pile are complete and are found to meet the tolerances specified
herein for the original sealed RAS stockpile.

Before testing, each sample shall be split to obtain two test samples. One of the two test
samples from the final split shall be labeled and stored for Department use. The
Contractor shall perform a washed extraction and test for unacceptable materials on the
other test sample according to Department procedures. The Engineer reserves the right
to test any sample (split or Department-taken) to verify Contractor test results.

If the sampling and testing was performed at the shingle processing facility in accordance

with the QC Plan, the Contractor shall obtain and make available all of the test results
from start of the initial stockpile.
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1031.04 Evaluation of Tests. Evaluation of test results shall be according to the following.

(a) Evaluation of RAP/FRAP Test Results. All of the extraction results shall be compiled and

averaged for asphalt binder content and gradation, and when applicable Gmm. Individual
extraction test results, when compared to the averages, will be accepted if within the
tolerances listed below.

Parameter FRAP/Homogeneous/
Conglomerate

1in. (25 mm)

1/2'in. (12.5 mm) +8 %

No. 4 (4.75 mm) +6 %

No. 8 (2.36 mm) +5%

No. 16 (1.18 mm)

No. 30 (600 um) +5%

No. 200 (75 um) +2.0%

Asphalt Binder +04%"

Gmm +0.03

1/ The tolerance for FRAP shall be + 0.3 %.

If more than 20 percent of the individual sieves and/or asphalt binder content tests are out
of the above tolerances, the RAP/FRAP shall not be used in HMA unless the RAP/FRAP
representing the failing tests is removed from the stockpile. All test data and acceptance
ranges shall be sent to the District for evaluation.

With the approval of the Engineer, the ignition oven may be substituted for extractions
according to the ITP, “Calibration of the Ignition Oven for the Purpose of Characterizing
Reclaimed Asphalt Pavement (RAP)”.

(b) Evaluation of RAS and RAS Blended with Manufactured Sand Test Results. All of the test

results, with the exception of percent unacceptable materials, shall be compiled and
averaged for asphalt binder content and gradation. Individual test results, when compared
to the averages, will be accepted if within the tolerances listed below.

Parameter RAS

No. 8 (2.36 mm) 5%

No. 16 (1.18 mm) 5%

No. 30 (600 um) +4 %
No. 200 (75 ym) +2.0%
Asphalt Binder Content +1.5%

If more than 20 percent of the individual sieves and/or asphalt binder content tests are out
of the above tolerances, or if the percent unacceptable material exceeds 0.5 percent by
weight of material retained on the # 4 (4.75 mm) sieve, the RAS or RAS blend shall not
be used in Department projects. All test data and acceptance ranges shall be sent to the
District for evaluation.
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1031.05 Quality Designation of Aggregate in RAP/FRAP.

(a) RAP. The aggregate quality of the RAP for homogeneous and conglomerate stockpiles
shall be set by the lowest quality of coarse aggregate in the RAP stockpile and are
designated as follows.

(1) RAP from Class |, Superpave/HMA (High ESAL), or (Low ESAL) IL-9.5L surface
mixtures are designated as containing Class B quality coarse aggregate.

(2) RAP from Class | binder, Superpave/HMA (High ESAL) binder, or (Low ESAL)
IL-19.0L binder mixtures are designated as containing Class C quality coarse
aggregate.

(b) FRAP. If the Engineer has documentation of the quality of the FRAP aggregate, the
Contractor shall use the assigned quality provided by the Engineer.

If the quality is not known, the quality shall be determined as follows. Coarse and fine
FRAP stockpiles containing plus #4 (4.75 mm) sieve coarse aggregate shall have a
maximum tonnage of 5000 tons (4500 metric tons). The Contractor shall obtain a
representative sample witnessed by the Engineer. The sample shall be a minimum of
50 Ib (25 kg). The sample shall be extracted according to lllinois Modified AASHTO T 164
by a consultant laboratory prequalified by the Department for the specified testing. The
consultant laboratory shall submit the test results along with the recovered aggregate to
the District Office. The cost for this testing shall be paid by the Contractor. The District
will forward the sample to the Central Bureau of Materials Aggregate Lab for MicroDeval
Testing, according to ITP 327. A maximum loss of 15.0 percent will be applied for all HMA
applications.

1031.06 Use of RAP/FRAP and/or RAS in HMA. The use of RAP/FRAP and/or RAS shall
be the Contractor’s option when constructing HMA in all contracts.

(a) RAP/FRAP. The use of RAP/FRAP in HMA shall be as follows.

(1) Coarse Aggregate Size. The coarse aggregate in all RAP shall be equal to or less
than the nominal maximum size requirement for the HMA mixture to be produced.

(2) Steel Slag Stockpiles. Homogeneous RAP stockpiles containing steel slag will be
approved for use in all HMA (High ESAL and Low ESAL) Surface and Binder Mixture
applications.

(3) Use in HMA Surface Mixtures (High and Low ESAL). RAP/FRAP stockpiles for use in
HMA surface mixtures (High and Low ESAL) shall be FRAP or homogeneous in which
the coarse aggregate is Class B quality or better. FRAP from Conglomerate stockpiles
shall be considered equivalent to limestone for frictional considerations. Known
frictional contributions from plus #4 (4.75 mm) homogeneous FRAP stockpiles will be
accounted for in meeting frictional requirements in the specified mixture.
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(4) Use in HMA Binder Mixtures (High and Low ESAL), HMA Base Course, and HMA
Base Course Widening. RAP/FRAP stockpiles for use in HMA binder mixtures (High
and Low ESAL), HMA base course, and HMA base course widening shall be FRAP,
homogeneous, or conglomerate, in which the coarse aggregate is Class C quality or
better.

(5) Use in Shoulders and Subbase. RAP/FRAP stockpiles for use in HMA shoulders and
stabilized subbase (HMA) shall be FRAP, homogeneous, or conglomerate.

(6) When the Contractor chooses the RAP option, the percentage of RAP shall not exceed
the amounts indicated in Article 1031.06(c)(1) below for a given Ndesign.

(b) RAS. RAS meeting Type 1 or Type 2 requirements will be permitted in all HMA
applications as specified herein.

(c) RAP/FRAP and/or RAS Usage Limits. Type 1 or Type 2 RAS may be used alone or in
conjunction with RAP or FRAP in HMA mixtures up to a maximum of 5.0 percent by weight
of the total mix.

(1) RAP/RAS. When RAP is used alone or RAP is used in conjunction with RAS, the
percentage of virgin asphalt binder replacement shall not exceed the amounts listed
in the Max RAP/RAS ABR table listed below for the given Ndesign.

RAP/RAS Maximum Asphalt Binder Replacement (ABR) Percentage

HMA Mixtures RAP/RAS Maximum ABR %
1/, 2/
Ndesign Binder/Leveling Surface Polymer Modified
Binder

30 30 30 10
50 25 15 10
70 15 10 10
90 10 10 10

1/ For Low ESAL HMA shoulder and stabilized subbase, the RAP/RAS ABR shall not
exceed 50 percent of the mixture.

2/ When RAP/RAS ABR exceeds 20 percent, the high and low virgin asphalt binder
grades shall each be reduced by one grade (i.e. 25 percent ABR would require a
virgin asphalt binder grade of PG 64-22 to be reduced to a PG 58-28). If warm mix
asphalt (WMA) technology is utilized and production temperatures do not exceed
275 °F (135 °C), the high and low virgin asphalt binder grades shall each be
reduced by one grade when RAP/RAS ABR exceeds 25 percent (i.e. 26 percent
RAP/RAS ABR would require a virgin asphalt binder grade of
PG 64-22 to be reduced to a PG 58-28).
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(2) FRAP/RAS. When FRAP is used alone or FRAP is used in conjunction with RAS, the
percentage of virgin asphalt binder replacement shall not exceed the amounts listed
in the FRAP/RAS table listed below for the given Ndesign.

FRAP/RAS Maximum Asphalt Binder Replacement (ABR) Percentage

HMA FRAP/RAS Maximum ABR %
Mixtures 12
Ndesign Binder/Leveling Binder Surface Polymer Modified
w/o I-FIT | with I-FIT | w/o I-FIT | with I-FIT | w/o I-FIT | with I-FIT
30 50 55 40 45 10 15
50 40 45 35 40 10 15
70 40 45 30 35 10 15
90 40 45 30 35 10 15
SMA - - - - - - - - 20 25
IL-4.75 - - - - - - - - 30 35

1/ For Low ESAL HMA shoulder and stabilized subbase, the FRAP/RAS ABR shall
not exceed 50 percent of the mixture.

2/ When FRAP/RAS ABR exceeds 20 percent for all mixes, the high and low virgin
asphalt binder grades shall each be reduced by one grade (i.e. 25 percent ABR
would require a virgin asphalt binder grade of PG 64-22 to be reduced to a
PG 58-28). If warm mix asphalt (WMA) technology is utilized and production
temperatures do not exceed 275 °F (135 °C), the high and low virgin asphalt binder
grades shall each be reduced by one grade when FRAP/RAS ABR exceeds
25 percent (i.e. 26 percent ABR would require a virgin asphalt binder grade of
PG 64-22 to be reduced to a PG 58-28).

1031.07 HMA Mix Designs. At the Contractor’s option, HMA mixtures may be constructed
utilizing RAP/FRAP and/or RAS material meeting the detailed requirements specified herein.

(a) RAP/FRAP and/or RAS. RAP/FRAP and/or RAS mix designs shall be submitted for
verification. If additional RAP/FRAP and/or RAS stockpiles are tested and found that no
more than 20 percent of the results, as defined under “Testing” herein, are outside of the
control tolerances set for the original RAP/FRAP and/or RAS stockpile and HMA mix
design, and meets all of the requirements herein, the additional RAP/FRAP and/or RAS
stockpiles may be used in the original mix design at the percent previously verified.

(b) RAS. Type 1 and Type 2 RAS are not interchangeable in a mix design.
The RAP, FRAP, and RAS stone bulk specific gravities (Gsp) shall be according to the
“‘Determination of Aggregate Bulk (Dry) Specific Gravity (Gs,) of Reclaimed Asphalt Pavement

(RAP) and Reclaimed Asphalt Shingles (RAS)” procedure in the Department’s Manual of Test
Procedures for Materials.
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1031.08 HMA Production. HMA production utilizing RAP/FRAP and/or RAS shall be as

follows.

(a) RAP/FRAP. The coarse aggregate in all RAP/FRAP used shall be equal to or less than
the nominal maximum size requirement for the HMA mixture being produced.

To remove or reduce agglomerated material, a scalping screen, gator, crushing unit, or
comparable sizing device approved by the Engineer shall be used in the RAP feed system
to remove or reduce oversized material.

If the RAP/FRAP control tolerances or QC/QA test results require corrective action, the
Contractor shall cease production of the mixture containing RAP/FRAP and either switch
to the virgin aggregate design or submit a new RAP/FRAP design.

(b) RAS.

RAS shall be incorporated into the HMA mixture either by a separate weight

depletion system or by using the RAP weigh belt. Either feed system shall be interlocked
with the aggregate feed or weigh system to maintain correct proportions for all rates of
production and batch sizes. The portion of RAS shall be controlled accurately to within
+ 0.5 percent of the amount of RAS utilized. When using the weight depletion system,
flow indicators or sensing devices shall be provided and interlocked with the plant controls
such that the mixture production is halted when RAS flow is interrupted.

(c) RAP/FRAP and/or RAS. HMA plants utilizing RAP/FRAP and/or RAS shall be capable of
automatically recording and printing the following information.

(1) Dryer Drum Plants.

a.

b.

Date, month, year, and time to the nearest minute for each print.
HMA mix number assigned by the Department.

Accumulated weight of dry aggregate (combined or individual) in tons (metric tons)
to the nearest 0.1 ton (0.1 metric ton).

Accumulated dry weight of RAP/FRAP/RAS in tons (metric tons) to the nearest
0.1 ton (0.1 metric ton).

Accumulated mineral filler in revolutions, tons (metric tons), etc. to the nearest
0.1 unit.

Accumulated asphalt binder in gallons (liters), tons (metric tons), etc. to the nearest
0.1 unit.

Residual asphalt binder in the RAP/FRAP material as a percent of the total mix to
the nearest 0.1 percent.

Aggregate and RAP/FRAP moisture compensators in percent as set on the control

panel. (Required when accumulated or individual aggregate and RAP/FRAP are
printed in wet condition.)
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(2) Batch Plants.

a.
b.

C.

Date, month, year, and time to the nearest minute for each print.

HMA mix number assigned by the Department.

Individual virgin aggregate hot bin batch weights to the nearest pound (kilogram).
Mineral filler weight to the nearest pound (kilogram).

RAP/FRAP/RAS weight to the nearest pound (kilogram).

Virgin asphalt binder weight to the nearest pound (kilogram).

Residual asphalt binder in the RAP/FRAP/RAS material as a percent of the total
mix to the nearest 0.1 percent.

The printouts shall be maintained in a file at the plant for a minimum of one year or as
directed by the Engineer and shall be made available upon request. The printing system
will be inspected by the Engineer prior to production and verified at the beginning of each
construction season thereafter.

1031.09 RAP in Aggregate Surface Course and Aggregate Wedge Shoulders, Type B.
The use of RAP in aggregate surface course (temporary access entrances only) and aggregate
wedge shoulders, Type B shall be as follows.

(a) Stockpiles and Testing. RAP stockpiles may be any of those listed in Article 1031.02,
except “Non-Quality” and “FRAP”. The testing requirements of Article 1031.03 shall not
apply. RAP used shall be according to the current Central Bureau of Materials Policy
Memorandum, “Reclaimed Asphalt Pavement (RAP) for Aggregate Applications”.

(b) Gradation. One hundred percent of the RAP material shall pass the 1 1/2 in. (37.5 mm)
sieve. The RAP material shall be reasonably well graded from coarse to fine. RAP
material that is gap-graded or single sized will not be accepted.”

REMOVAL AND DISPOSAL OF REGULATED SUBSTANCES (BDE)
Effective: January 1, 2019

Revise Section 669 of the Standard Specifications to read:

“SECTION 669. REMOVAL AND DISPOSAL OF REGULATED SUBSTANCES

669.01 Description. This work shall consist of the transportation and proper disposal of
contaminated soil and groundwater. This work shall also consist of the removal, transportation,
and proper disposal of underground storage tanks (UST), their content and associated
underground piping to the point where the piping is above the ground, including determining the
content types and estimated quantities.
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669.02 Equipment. The Contractor shall notify the Engineer of the delivery of all excavation,
storage, and transportation equipment to a work area location. The equipment shall comply with
OSHA and American Petroleum Institute (API) guidelines and shall be furnished in a clean
condition. Clean condition means the equipment does not contain any residual material classified
as a non-special waste, non-hazardous special waste, or hazardous waste. Residual materials
include, but are not limited to, petroleum products, chemical products, sludges, or any other
material present in or on equipment.

Before beginning any associated soil or groundwater management activity, the Contractor
shall provide the Engineer with the opportunity to visually inspect and approve the equipment. If
the equipment contains any contaminated residual material, decontamination shall be performed
on the equipment as appropriate to the regulated substance and degree of contamination present
according to OSHA and API guidelines. All cleaning fluids used shall be treated as the
contaminant unless laboratory testing proves otherwise.

669.03 Pre-construction Submittals. Prior to beginning this work, or working in areas with
regulated substances, the Contractor shall submit a Regulated Substance Pre-Construction Plan
(RSPCP) to the Engineer for review and approval using form BDE 2730. The form shall be signed
by an lllinois licensed Professional Engineer or Professional Geologist.

As part of the RSPCP, the qualifications of Contractor(s) or firm(s) performing the following
work shall be listed.

(a) On-Site Monitoring. Qualification for on-site monitoring of regulated substance work and
on-site monitoring of UST removal requires either pre-qualification in Hazardous Waste
by the Department or demonstration of acceptable project experience in remediation and
special waste operations for contaminated sites in accordance with applicable Federal,
State, or local regulatory requirements.

Qualification for each individual performing on-site monitoring requires a minimum of one-
year of experience in similar activities as those required for the project.

(b) Underground Storage Tank. Qualification for underground storage tank (UST) work
requires licensing and certification with the Office of the State Fire Marshall (OSFM) and
possession of all permits required to perform the work. A copy of the permit shall be
provided to the Engineer prior to tank removal.

The qualified Contractor(s) or firm(s) shall also document it does not have any current or
former ties with any of the properties contained within, adjoining, or potentially affecting the work.

The Engineer will require up to 30 calendar days for review of the RSPCP. The review may
involve rejection or revision and resubmittal; in which case, an additional 30 days will be required
for each subsequent review. Work shall not commence until the RSPCP has been approved by
the Engineer. After approval, the RSPCP shall be revised as necessary to reflect changed
conditions in the field.
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CONSTRUCTION REQUIREMENTS

669.04 Contaminated Soil and/or Groundwater Monitoring. Prior to beginning
excavation, the Contractor shall mark the limits of removal for approval by the Engineer. Once
excavation begins, the work and work area involving regulated substances shall be monitored by
qualified personnel. The qualified personnel shall be on-site continuously during excavation and
loading of material containing regulated substances. The qualified personnel shall be equipped
with either a photoionization detector (PID) (minimum 10.6eV lamp), or a flame ionization detector
(FID), and other equipment, as appropriate, to monitor for potential contaminants associated with
volatile organic compounds (VOCs) or semi-volatile organic compounds (SVOCs). The PID or
FID meter shall be calibrated on-site and background level readings taken and recorded daily,
and as field and weather conditions change. Any field screen reading on the PID or FID in excess
of background levels indicates the potential presence of contaminated material requiring handling
as a non-special waste, special waste, or hazardous waste. PID or FID readings may be used
as the basis of increasing the limits of removal with the approval of the Engineer but shall in no
case be used to decrease the limits.

The qualified personnel shall document field activities using form BDE 2732 (Regulated
Substances Monitoring Daily Record) including the name(s) of personnel conducting the
monitoring, weather conditions, PID or FID calibration records, a list of equipment used on-site, a
narrative of activities completed, photo log sheets, manifests and landfill tickets, monitoring
results, how regulated substances were managed and other pertinent information.

Samples will be collected in accordance with the RSPCP. Samples shall be analyzed for the
contaminants of concern (COCs), including pH, based on the property's land use history, the
encountered abnormality and/or the parameters listed in the maximum allowable concentration
(MAC) for chemical constituents in uncontaminated soil established pursuant to Subpart F of
351l. Adm. Code 1100.605. The analytical results shall serve to document the level of
contamination.

Samples shall be grab samples (not combined with other locations). The samples shall be
taken with decontaminated or disposable instruments. The samples shall be placed in sealed
containers and transported in an insulated container to the laboratory. The container shall
maintain a temperature of 39 °F (4 °C). All samples shall be clearly labeled. The labels shall
indicate the sample number, date sampled, collection location and depth, and any other relevant
observations.

The laboratory shall use analytical methods which are able to meet the lowest appropriate
practical quantitation limits (PQL) or estimated quantitation limit (EQL) specified in "Test Methods
for  Evaluating Solid Wastes, Physical/Chemical Methods", EPA  Publication
No. SW-846; "Methods for the Determination of Organic Compounds in Drinking Water", EPA,
EMSL, EPA-600/4-88/039; and “Methods for the Determination of Organic Compounds in
Drinking Water, Supplement 1lI”, EPA 600/R-95/131, August 1995. For parameters where the
specified cleanup objective is below the acceptable detection limit (ADL), the ADL shall serve as
the cleanup objective. For other parameters the ADL shall be equal to or below the specified
cleanup objective.
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669.05 Contaminated Soil and/or Groundwater Management and Disposal. The
management and disposal of contaminated soil and/or groundwater shall be according to the
following:

(a) Soil Analytical Results Exceed Most Stringent MAC. When the soil analytical results
indicate that detected levels exceed the most stringent maximum allowable concentration
(MAC) for chemical constituents in uncontaminated soil established pursuant to Subpart
F of 35 lllinois Administrative Code 1100.605, the soil shall be managed as follows:

(1) When analytical results indicate inorganic chemical constituents exceed the most
stringent MAC but they are still considered within area background levels by the
Engineer, the excavated soil can be utilized within the construction limits as fill, when
suitable. If the soils cannot be utilized within the construction limits, they shall be
managed and disposed of off-site as a non-special waste, special waste, or hazardous
waste as applicable.

(2) When analytical results indicate chemical constituents exceed the most stringent MAC
but do not exceed the MAC for a Metropolitan Statistical Area (MSA) County, the
excavated soil can be utilized within the construction limits as fill, when suitable, or
managed and disposed of off-site as “uncontaminated soil” at a clean construction and
demolition debris (CCDD) facility or an uncontaminated soil fill operation (USFO)
within an MSA County provided the pH of the soil is within the range of 6.25 - 9.0,
inclusive.

(3) When analytical results indicate chemical constituents exceed the most stringent MAC
but do not exceed the MAC for an MSA County excluding Chicago, or the MAC within
the Chicago corporate limits, the excavated soil can be utilized within the construction
limits as fill, when suitable, or managed and disposed of off-site as “uncontaminated
soil” at a CCDD facility or an USFO within an MSA County excluding Chicago or within
the Chicago corporate limits provided the pH of the soil is within the range of 6.25 -
9.0, inclusive.

(4) When analytical results indicate chemical constituents exceed the most stringent MAC
but do not exceed the MAC for an MSA County excluding Chicago, the excavated soll
can be utilized within the construction limits as fill, when suitable, or managed and
disposed of off-site as “uncontaminated soil” at a CCDD facility or an USFO within an
MSA County excluding Chicago provided the pH of the soil is within the range of 6.25
- 9.0, inclusive.

(5) When the Engineer determines soil cannot be managed according to Articles
669.05(a)(1) through (a)(4) above, the soil shall be managed and disposed of off-site
as a non-special waste, special waste, or hazardous waste as applicable.

(b) Soil Analytical Results Do Not Exceed Most Stringent MAC. When the soil analytical
results indicate that detected levels do not exceed the most stringent MAC, the excavated
soil can be utilized within the construction limits or managed and disposed off-site as
“‘uncontaminated soil” according to Article 202.03. However, the excavated soil cannot be
taken to a CCDD facility or an USFO for any of the following reasons.
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(1) The pH of the soil is less than 6.25 or greater than 9.0.
(2) The soil exhibited PID or FID readings in excess of background levels.

(c) Soil Analytical Results Exceed Most Stringent MAC but Do Not Exceed Tiered Approach
to Corrective Action Objectives (TACO) Residential. When the soil analytical results
indicate that detected levels exceed the most stringent MAC but do not exceed TACO Tier
1 Soil Remediation Objectives for Residential Properties pursuant to 35 IAC 742 Appendix
B Table A, the excavated soil can be utilized within the right-of-way or managed and
disposed off-site as “uncontaminated soil” according to Article 202.03. However, the
excavated soil cannot be taken to a CCDD facility or an USFO.

(d) Groundwater. When groundwater analytical results indicate the detected levels are above
Appendix B, Table E of 35 lllinois Administrative Code 742, the most stringent Tier 1
Groundwater Remediation Objectives for Groundwater Component of the Groundwater
Ingestion Route for Class 1 groundwater, the groundwater shall be managed off-site as a
special waste. The groundwater shall be containerized and trucked to an off-site treatment
facility or may be discharged to a sanitary sewer or combined sewer when permitted by
the local sewer authority. Groundwater discharged to a sewer shall be pre-treated to
remove particulates and measured with a calibrated flow meter to comply with applicable
discharge limits. A copy of the permit shall be provided to the Engineer prior to discharging
groundwater to the sewer.

All groundwater encountered within trenches may be managed within the trench and
allowed to infiltrate back into the ground. If the groundwater cannot be managed within
the trench it must be removed as a special or hazardous waste. The Contractor is
prohibited from managing groundwater within the trench by discharging it through any
existing or new storm sewer. The Contractor shall install backfill plugs within the area of
groundwater contamination.

One backfill plug shall be placed down gradient to the area of groundwater contamination.
Backfill plugs shall be installed at intervals not to exceed 50 ft (15 m). Backfill plugs are
to be 4 t (1.2 m) long, measured parallel to the trench, full trench width and depth. Backfill
plugs shall not have any fine aggregate bedding or backfill, but shall be entirely cohesive
soil or any class of concrete. The Contractor shall provide test data that the material has
a permeability of less than 10”7 cm/sec according to ASTM D 5084, Method A or per
another test method approved by the Engineer.

The Contractor shall use due care when transferring contaminated material from the area of
origin to the transporter. Should releases of contaminated material to the environment occur (i.e.,
spillage onto the ground, etc.), the Contractor shall clean-up spilled material and place in the
appropriate storage containers as previously specified. Clean-up shall include, but not be limited
to, sampling beneath the material staging area to determine complete removal of the spilled
material.
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The Contractor shall be responsible for transporting and disposing all material classified as a
non-special waste, special waste, or hazardous waste from the job site to an appropriately
permitted landfill facility. The transporter and the vehicles used for transportation shall comply
with all federal, state, and local rules and regulations governing the transportation of non-special
waste, special waste, or hazardous waste.

All equipment used by the Contractor to haul contaminated material to the landfill facility shall
be lined with a 6 mil (150 micron) polyethylene liner and securely covered during transportation.
The Contractor shall obtain all documentation including any permits and/or licenses required to
transport the contaminated material to the disposal facility.

The Contractor shall provide engineered barriers, when required, and shall include materials
sufficient to completely line excavation surfaces, including sloped surfaces, bottoms, and sidewall
faces, within the areas designated for protection.

The Engineer shall coordinate with the Contractor on the completion of all documentation.
The Contractor shall make all arrangements for collection and analysis of landfill acceptance
testing. The Contractor shall coordinate for waste disposal approval with the disposal facility.
After the Contractor completes these activities and upon receipt of authorization from the
Engineer, the Contractor shall initiate the disposal process.

The Contractor shall provide the Engineer with all transport-related documentation within two
days of transport or receipt of said document(s). The Engineer shall maintain the file for all such
documentation. For management of special or hazardous waste, the Contractor shall provide the
Engineer with documentation the Contractor (or subcontractor, if a subcontractor is used for
transportation) is operating with a valid lllinois special waste transporter permit at least two weeks
before transporting the first load of contaminated material.

The Contractor shall schedule and arrange the transport and disposal of each load of
contaminated material produced. The Contractor shall make all transport and disposal
arrangements so no contaminated material remains within the project area at the close of
business each day. Exceptions to this specification require prior approval from the Engineer
within 24 hours of close of business. The Contractor shall be responsible for all other pre-
disposal/transport preparations necessary daily to accomplish management activities.

Any waste generated as a special or hazardous waste from a non-fixed facility shall be
manifested off-site using the Department's county generator number. An authorized
representative of the Department shall sign all manifests for the disposal of the contaminated
material and confirm the Contractor's transported volume. Any waste generated as a
non-special waste may be managed off-site without a manifest, a special waste transporter, or a
generator number.
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The Contractor shall select a landfill mandated by definition of the contaminant within the State
of lllinois. The Department will review and approve or reject the facility proposed by the Contractor
to use as a landfill. The Contractor shall verify whether the selected disposal facility is compliant
with those applicable standards as mandated by definition of the contaminant and whether the
disposal facility is presently, has previously been, or has never been, on the United States
Environmental Protection Agency (U.S. EPA) National Priorities List or the Resource
Conservation and Recovery Act (RCRA) List of Violating Facilities. The Contractor shall be
responsible for coordinating permits with the IEPA. The use of a Contractor selected landfill shall
in no manner delay the construction schedule or alter the Contractor's responsibilities as set forth.

669.06 Non-Special Waste Certification. An authorized representative of the Department
shall sign and date all non-special waste certifications. The Contractor shall be responsible for
providing the Engineer with the required information that will allow the Engineer to certify the
waste is not a special waste.

(a) Definition. A waste is considered a non-special waste as long as it is not:

(1) a potentially infectious medical waste;

(2) a hazardous waste as defined in 35 IAC 721;

(3) an industrial process waste or pollution control waste that contains liquids, as
determined using the paint filter test set forth in subdivision (3)(A) of subsection (m) of

35 IAC 811.107,;

(4) a regulated asbestos-containing waste material, as defined under the National
Emission Standards for Hazardous Air Pollutants in 40 CFR 61.141;

(5) a material containing polychlorinated biphenyls (PCB's) regulated pursuant to 40 CFR
Part 761;

(6) a material subject to the waste analysis and recordkeeping requirements of
35 IAC 728.107 under land disposal restrictions of 35 IAC 728;

(7) a waste material generated by processing recyclable metals by shredding and
required to be managed as a special waste under Section 22.29 of the Environmental
Protection Act; or

(8) an empty portable device or container in which a special or hazardous waste has been
stored, transported, treated, disposed of, or otherwise handled.
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(b) Certification Information. All information used to determine the waste is not a special
waste shall be attached to the certification. The information shall include but not be limited
to:

(1) the means by which the generator has determined the waste is not a hazardous waste;
(2) the means by which the generator has determined the waste is not a liquid;

(3) if the waste undergoes testing, the analytic results obtained from testing, signed and
dated by the person responsible for completing the analysis;

(4) if the waste does not undergo testing, an explanation as to why no testing is needed;
(5) a description of the process generating the waste; and
(6) relevant material safety data sheets.

669.07 Temporary Staging. The Contractor shall excavate and dispose of all waste material
as mandated by the contaminants without temporary staging. If circumstances require temporary
staging, he/she shall request in writing, approval from the Engineer.

When approved, the Contractor shall prepare a secure location within the project area capable
of housing containerized waste materials. The Contractor shall contain all waste material in leak-
proof storage containers such as lined roll-off boxes or 55 gal (208 L) drums, or stored in bulk
fashion on storage pads. The design and construction of such storage pad(s) for bulk materials
shall be subject to approval by the Engineer. The Contractor shall place the staged storage
containers on an all-weather gravel-packed, asphalt, or concrete surface. The Contractor shall
maintain a clearance both above and beside the storage units to provide maneuverability during
loading and unloading. The Contractor shall provide any assistance or equipment requested by
the Engineer for authorized personnel to inspect and/or sample contents of each storage
container. All containers and their contents shall remain intact and undisturbed by unauthorized
persons until the manner of disposal is determined. The Contractor shall keep the storage
containers covered, except when access is requested by authorized personnel of the Department.
The Engineer shall authorize any additional material added to the contents of any storage
container before being filled.
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The Contractor shall ensure the staging area is enclosed (by a fence or other structure) to
ensure direct access to the area is restricted, and he/she shall procure and place all required
regulatory identification signs applicable to an area containing the waste material. The Contractor
shall be responsible for all activities associated with the storage containers including, but not
limited to, the procurement, transport, and labeling of the containers. The Contractor shall clearly
mark all containers in permanent marker or paint with the date of waste generation, location and/or
area of waste generation, and type of waste (e.g., decontamination water, contaminated clothing,
etc.). The Contractor shall place these identifying markings on an exterior side surface of the
container. The Contractor shall separately containerize each contaminated medium, i.e.
contaminated clothing is placed in a separate container from decontamination water. Containers
used to store liquids shall not be filled in excess of 80 percent of the rated capacity. The
Contractor shall not use a storage container if visual inspection of the container reveals the
presence of free liquids or other substances that could classify the material as a hazardous waste
in the container.

The Department will not be responsible for any additional costs incurred, if mismanagement
of the staging area, storage containers, or their contents by the Contractor results in excess cost
expenditure for disposal or other material management requirements.

669.08 Underground Storage Tank Removal. For the purposes of this section, an
underground storage tank (UST) includes the underground storage tank, piping, electrical
controls, pump island, vent pipes and appurtenances.

Prior to removing an UST, the Engineer shall determine whether the Department is considered
an "owner" or "operator" of the UST as defined by the UST regulations (41 lll. Adm. Code Part
176). Ownership of the UST refers to the Department's owning title to the UST during storage,
use or dispensing of regulated substances. The Department may be considered an "operator” of
the UST if it has control of, or has responsibility for, the daily operation of the UST. The
Department may however voluntarily undertake actions to remove an UST from the ground
without being deemed an "operator" of the UST.

In the event the Department is deemed not to be the "owner" or "operator" of the UST, the
OSFM removal permit shall reflect who was the past "owner" or "operator" of the UST. If the
"owner" or "operator" cannot be determined from past UST registration documents from OSFM,
then the OSFM removal permit will state the "owner" or "operator" of the UST is the Department.
The Department’s Office of Chief Counsel (OCC) will review all UST removal permits prior to
submitting any removal permit to the OSFM. If the Department is not the “owner” or “operator” of
the UST then it will not register the UST or pay any registration fee.

The Contractor shall be responsible for obtaining all permits required for removing the UST,
notification to the OSFM, using an OSFM certified tank contractor, removal and disposal of the
UST and its contents, and preparation and submittal of the OSFM Site Assessment Report in
accordance with 41 1ll. Adm. Code Part 176.330.

The Contractor shall contact the Engineer and the OSFM's office at least 72 hours prior to
removal to confirm the OSFM inspector's presence during the UST removal. Removal, transport,
and disposal of the UST shall be according to the applicable portions of the latest revision of the
"American Petroleum Institute (APl) Recommended Practice 1604".
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The Contractor shall collect and analyze tank content (sludge) for disposal purposes. The
Contractor shall remove as much of the regulated substance from the UST system as necessary
to prevent further release into the environment. All contents within the tank shall be removed,
transported and disposed of, or recycled. The tank shall be removed and rendered empty
according to IEPA definition.

The Contractor shall collect soil samples from the bottom and sidewalls of the excavated area
in accordance with 35 lll. Adm. Code Part 734.210(h) after the required backfill has been removed
during the initial response action, to determine the level of contamination remaining in the ground,
regardless if a release is confirmed or not by the OSFM on-site inspector.

In the event the UST is designated a leaking underground storage tank (LUST) by the OSFM’s
inspector, or confirmation by analytical results, the Contractor shall notify the Engineer and the
DESU. Upon confirmation of a release of contaminants from the UST and notifications to the
Engineer and DESU, the Contractor shall report the release to the lllinois Emergency
Management Agency (IEMA) (e.g., by telephone or electronic mail) and provide them with
whatever information is available (“owner” or “operator” shall be stated as the past registered
“‘owner” or “operator”, or the IDOT District in which the UST is located and the DESU Manager);

The Contractor shall perform the following initial response actions if a release is indicated by
the OSFM inspector:

(a) Take immediate action to prevent any further release of the regulated substance to the
environment, which may include removing, at the Engineer’s discretion, and disposing of
up to 4 ft (1.2 m) of the contaminated material, as measured from the outside dimension
of the tank

(b) Identify and mitigate fire, explosion and vapor hazards;

(c) Visually inspect any above ground releases or exposed below ground releases and
prevent further migration of the released substance into surrounding soils and
groundwater; and

(d) Continue to monitor and mitigate any additional fire and safety hazards posed by vapors
and free product that have migrated from the UST excavation zone and entered into
subsurface structures (such as sewers or basements).

The UST excavation shall be backfilled according to applicable portions of Sections 205, 208,
and 550 with a material that will compact and develop stability. The material shall be approved
prior to placement. All uncontaminated concrete and soil removed during tank extraction may be
used to backfill the excavation, at the discretion of the Engineer.

After backfilling the excavation, the site shall be graded and cleaned.
669.09 Regulated Substance Final Construction Report. Not later than 90 days after
completing this work, the Contractor shall submit a Regulated Substance Final Construction

Report (RSFCR) to the Engineer using form BDE 2733 and required attachments. The form shall
be signed by an lllinois licensed Professional Engineer or Professional Geologist.
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669.10 Method of Measurement. Non-special waste, special waste, and hazardous waste
soil will be measured for payment according to Article 202.07(b) when performing earth
excavation, Article 502.12(b) when excavating for structures, or by computing the volume of the
trench using the maximum trench width permitted and the actual depth of the trench.

Groundwater containerized and transported off-site for management, storage, and disposal
will be measured for payment in gallons (liters).

Backfill plugs will be measured in cubic yards (cubic meters) in place, except the quantity for
which payment will be made shall not exceed the volume of the trench, as computed by using the
maximum width of trench permitted by the Specifications and the actual depth of the trench, with
a deduction for the volume of the pipe.

Engineered Barriers will be measured for payment in square yards (square meters).

669.11 Basis of Payment. The work of preparing, submitting and administering a Regulated
Substances Pre-Construction Plan will be paid for at the contract lump sum price for REGULATED
SUBSTANCES PRE-CONSTRUCTION PLAN.

On-site monitoring of regulated substances, including completion of form BDE 2732 for each
day of work, will be paid for at the contract unit price per calendar day, or faction thereof, for
ON-SITE MONITORING OF REGULATED SUBSTANCES.

The installation of engineered barriers will be paid for at the contract unit price per square
yard (square meter) for ENGINEERED BARRIER.

The work of removing a UST, soil excavation, soil and content sampling, and the excavated
soil, UST content, and UST disposal will be paid for at the contract unit price per each for
UNDERGROUND STORAGE TANK REMOVAL.

The transportation and disposal of soil and other materials from an excavation determined to
be contaminated will be paid for at the contract unit price per cubic yard (cubic meter) for
NON-SPECIAL WASTE DISPOSAL, SPECIAL WASTE DISPOSAL, or HAZARDOUS WASTE
DISPOSAL.

The transportation and disposal of groundwater from an excavation determined to be
contaminated will be paid for at the contract unit price per gallon (liter) for SPECIAL WASTE
GROUNDWATER DISPOSAL or HAZARDOUS WASTE GROUNDWATER DISPOSAL. When
groundwater is discharged to a sanitary or combined sewer by permit, the cost will be paid for
according to Article 109.05.

Backfill plugs will be paid for at the contract unit price per cubic yard (cubic meter) for
BACKFILL PLUGS.

Payment for temporary staging, if required, will be paid for according to Article 109.04.
Payment for accumulated stormwater removal and disposal will be according to

Article 109.04. Payment will only be allowed if appropriate stormwater and erosion control
methods were used.
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Payment for decontamination, labor, material, and equipment for monitoring areas beyond the
specified areas, with the Engineer's prior written approval, will be according to Article 109.04.

The sampling and testing associated with this work will be paid for as follows.

(a) BETX Soil/Groundwater Analysis. When the contaminants of concern are gasoline only,

soil or groundwater samples shall be analyzed for benzene, ethylbenzene, toluene, and
xylenes (BETX). The analysis will be paid for at the contract unit price per each for BETX
SOIL ANALYSIS and/or BETX GROUNDWATER ANALYSIS using EPA Method 8021B.

(b) BETX-PNAS Soil/Groundwater Analysis. When the contaminants of concern are middle

distillate and heavy ends, soil or groundwater samples shall be analyzed for BETX and
polynuclear aromatics (PNAS). The analysis will be paid for at the contract unit price per
each for BETX-PNAS SOIL ANALYSIS and/or BETX-PNAS GROUNDWATER
ANALYSIS using EPA Method 8021B for BETX and EPA Method 8310 for PNAs.

Priority Pollutants Soil Analysis. When the contaminants of concern are used oils, soil
samples shall be analyzed for priority pollutant VOCs, priority pollutants SVOCs, and
priority pollutants metals. The analysis will be paid for at the contract unit price per each
for PRIORITY POLLUTANTS SOIL ANALYSIS using EPA Method 8260B for VOCs, EPA
Method 8270C for SVOCs, and using an ICP instrument and EPA Methods 6010B and
7471A for metals.

(d) Priority Pollutant Groundwater Analysis. When the contaminants of concern are used oils,

non-petroleum material, or unknowns, groundwater samples shall be analyzed for priority
pollutant VOCs, priority pollutants SVOCs, and priority pollutants metals. The analysis will
be paid for at the contract unit price per each for PRIORITY POLLUTANTS
GROUNDWATER ANALYSIS using EPA Method 8260B for VOCs, EPA Method 8270C
for SVOCs, and EPA Methods 6010B and 7470A for metals.

(e) Target Compound List (TCL) Soil Analysis. When the contaminants of concern are

unknowns or non-petroleum material, soil samples shall be analyzed for priority pollutant
VOCs, priority pollutants SVOCS, priority pollutants metals, pesticides, and Resource
Conservation and Recovery Act (RCRA) metals by the toxicity characteristic leaching
procedure (TCLP). The analysis will be paid for at the contract unit price per each for TCL
SOIL ANALYSIS using EPA Method 8260B for VOCs, EPA Method 8270C for SVOCs,
EPA Method 8081 for pesticides, and ICP instrument and EPA Methods 6010B, 7471A,
1311 (extraction), 6010B, and 7470A for metals.

Soil Disposal Analysis. When the waste material for disposal requires sampling for
disposal acceptance, the samples shall be analyzed for TCLP VOCs, SVOCs, RCRA
metals, pH, ignitability, and paint filter test. The analysis will be paid for at the contract
unit price per each for SOIL DISPOSAL ANALYSIS using EPA Methods 1311 (extraction),
8260B for VOCs, 8270C for SVOCs, 6010B and 7470A for RCRA metals, 9045C for pH,
1030 for ignitability, and 9095A for paint filter.

The work of preparing, submitting and administering a Regulated Substances Final
Construction Report will be paid for at the contract lump sum price REGULATED SUBSTANCES
FINAL CONSTRUCTION REPORT.”
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STEEL COST ADJUSTMENT (BDE)
Effective: April 2, 2004 Revised: August 1, 2017

Description. Steel cost adjustments will be made to provide additional compensation to the
Contractor, or a credit to the Department, for fluctuations in steel prices when optioned by the
Contractor. The bidder shall indicate with their bid whether or not this special provision will be
part of the contract. Failure to indicate “Yes” for any item of work will make that item of steel
exempt from steel cost adjustment.

Types of Steel Products. An adjustment will be made for fluctuations in the cost of steel used
in the manufacture of the following items:

Metal Piling (excluding temporary sheet piling)
Structural Steel
Reinforcing Steel

Other steel materials such as dowel bars, tie bars, mesh reinforcement, guardrail, steel traffic
signal and light poles, towers and mast arms, metal railings (excluding wire fence), and frames
and grates will be subject to a steel cost adjustment when the pay items they are used in have a
contract value of $10,000 or greater.

The adjustments shall apply to the above items when they are part of the original proposed
construction, or added as extra work and paid for by agreed unit prices. The adjustments shall
not apply when the item is added as extra work and paid for at a lump sum price or by force
account.

Documentation. Sufficient documentation shall be furnished to the Engineer to verify the
following:

(a) The dates and quantity of steel, in Ib (kg), shipped from the mill to the fabricator.

(b) The quantity of steel, in Ib (kg), incorporated into the various items of work covered by this
special provision. The Department reserves the right to verify submitted quantities.
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Method of Adjustment. Steel cost adjustments will be computed as follows:
SCA=QXD

Where: SCA = steel cost adjustment, in dollars
Q = quantity of steel incorporated into the work, in Ib (kg)
D = price factor, in dollars per Ib (kg)

D = MPIu — MPIL

Where: MPIuw=  The Materials Cost Index for steel as published by the Engineering News-
Record for the month the steel is shipped from the mill. The indices will be
converted from dollars per 100 Ib to dollars per Ib (kg).

MPI. = The Materials Cost Index for steel as published by the Engineering News-
Record for the month prior to the letting for work paid for at the contract price;
or for the month the agreed unit price letter is submitted by the Contractor for
extra work paid for by agreed unit price,. The indices will be converted from
dollars per 100 Ib to dollars per Ib (kg).

The unit weights (masses) of steel that will be used to calculate the steel cost adjustment for the
various items are shown in the attached table.

No steel cost adjustment will be made for any products manufactured from steel having a mill
shipping date prior to the letting date.

If the Contractor fails to provide the required documentation, the method of adjustment will be
calculated as described above; however, the MPIly will be based on the date the steel arrives at
the job site. In this case, an adjustment will only be made when there is a decrease in steel costs.

Basis of Payment. Steel cost adjustments may be positive or negative but will only be made
when there is a difference between the MPI. and MPIly in excess of five percent, as calculated
by:

Percent Difference = {(MPI. — MPIy) + MPI.} x 100

Steel cost adjustments will be calculated by the Engineer and will be paid or deducted when all
other contract requirements for the items of work are satisfied. Adjustments will only be made for
fluctuations in the cost of the steel as described herein. No adjustment will be made for changes
in the cost of manufacturing, fabrication, shipping, storage, etc.

The adjustments shall not apply during contract time subject to liquidated damages for completion
of the entire contract.
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Item

Unit Mass (Weight)

Metal Piling (excluding temporary sheet piling)
Furnishing Metal Pile Shells 12 in. (305 mm), 0.179 in. (3.80 mm) wall thickness)
Furnishing Metal Pile Shells 12 in. (305 mm), 0.250 in. (6.35 mm) wall thickness)
Furnishing Metal Pile Shells 14 in. (356 mm), 0.250 in. (6.35 mm) wall thickness)

23 I/t (34 kg/m)
32 Ib/ft (48 kg/m)
37 Ib/ft (55 kg/m)

Other piling See plans
Structural Steel See plans for weights
(masses)
Reinforcing Steel See plans for weights
(masses)

Dowel Bars and Tie Bars

6 Ib (3 kg) each

Mesh Reinforcement

63 1b/100 sq ft (310 kg/sq m)

Guardrail
Steel Plate Beam Guardrail, Type A w/steel posts
Steel Plate Beam Guardrail, Type B w/steel posts
Steel Plate Beam Guardrail, Types A and B w/wood posts
Steel Plate Beam Guardrail, Type 2
Steel Plate Beam Guardrail, Type 6
Traffic Barrier Terminal, Type 1 Special (Tangent)
Traffic Barrier Terminal, Type 1 Special (Flared)

20 I/t (30 kg/m)

30 Ib/ft (45 kg/m)

8 Ib/ft (12 kg/m)
305 Ib (140 kg) each
1260 Ib (570 kg) each
730 Ib (330 kg) each
410 Ib (185 kg) each

Steel Traffic Signal and Light Poles, Towers and Mast Arms
Traffic Signal Post
Light Pole, Tenon Mount and Twin Mount, 30 - 40 ft (9 — 12 m)
Light Pole, Tenon Mount and Twin Mount, 45 - 55 ft (13.5 — 16.5 m)
Light Pole w/Mast Arm, 30 - 50 ft (9 —15.2m)
Light Pole w/Mast Arm, 55 - 60 ft (16.5 — 18 m)
Light Tower w/Luminaire Mount, 80 - 110 ft (24 — 33.5 m)
Light Tower w/Luminaire Mount, 120 - 140 ft (36.5 — 42.5 m)
Light Tower w/Luminaire Mount, 150 - 160 ft (45.5 — 48.5 m)

11 Ib/ft (16 kg/m
14 Ib/ft (21 kg/m
21 Ib/ft (31 kg/m
13 Ib/ft (19 kg/m
19 Ib/ft (28 kg/m
31 Ib/ft (46 kg/m
65 Ib/ft (97 kg/m)
80 Ib/ft (119 kg/m)

P NarNarNa NN

Metal Railings (excluding wire fence)
Steel Railing, Type SM
Steel Railing, Type S-1
Steel Railing, Type T-1
Steel Bridge Rail

64 Ib/ft (95 kg/m)
39 Ib/ft (58 kg/m)
53 Ib/ft (79 kg/m)
52 Ib/ft (77 kg/m)

Frames and Grates
Frame
Lids and Grates

250 Ib (115 kg)
150 Ib (70 kg)

SUBCONTRACTOR AND DBE PAYMENT REPORTING (BDE)

Effective: April 2, 2018

Add the following to Section 109 of the Standard Specifications.

“109.14 Subcontractor and Disadvantaged Business Enterprise Payment Reporting.
The Contractor shall report all payments made to the following parties:

(a) first tier subcontractors;

(b) lower tier subcontractors affecting disadvantaged business enterprise (DBE) goal credit;

(c) material suppliers or trucking firms that are part of the Contractor’'s submitted DBE

utilization plan.

The report shall be made through the Department’s on-line subcontractor payment reporting

system within 21 days of making the payment.”
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SUBCONTRACTOR MOBILIZATION PAYMENTS (BDE)

Effective: November 2, 2017

Replace the second paragraph of Article 109.12 of the Standard Specifications with the following:
“This mobilization payment shall be made at least 14 days prior to the subcontractor starting

work. The amount paid shall be at the following percentage of the amount of the subcontract
reported on form BC 260A submitted for the approval of the subcontractor’s work.

Value of Subcontract Reported on Form BC 260A Mobilization Percentage
Less than $10,000 25%
$10,000 to less than $20,000 20%
$20,000 to less than $40,000 18%
$40,000 to less than $60,000 16%
$60,000 to less than $80,000 14%
$80,000 to less than $100,000 12%
$100,000 to less than $250,000 10%
$250,000 to less than $500,000 9%
$500,000 to $750,000 8%
Over $750,000 7%

TRAFFIC CONTROL DEVICES - CONES (BDE)
Effective: January 1, 2019

Revise Article 701.15(a) of the Standard Specifications to read:

“(a) Cones. Cones are used to channelize traffic. Cones used to channelize traffic at night
shall be reflectorized; however, cones shall not be used in nighttime lane closure tapers
or nighttime lane shifts.”

Revise Article 1106.02(b) of the Standard Specifications to read:

“(b) Cones. Cones shall be predominantly orange. Cones used at night that are 28 to 36 in.
(700 to 900 mm) in height shall have two white circumferential stripes. If non-reflective
spaces are left between the stripes, the spaces shall be no more than 2 in. (50mm) in
width. Cones used at night that are taller than 36 in. (900 mm) shall have a minimum of
two white and two fluorescent orange alternating, circumferential stripes with the top stripe
being fluorescent orange. If non-reflective spaces are left between the stripes, the spaces
shall be no more than 3 in. (75 mm) in width.

The minimum weights for the various cone heights shall be 4 Ib for 18 in. (2 kg for 450 mm),
7 Ib for 28 in. (3 kg for 700 mm), and 10 Ib for 36 in. (5 kg for 900 mm) with a minimum of
60 percent of the total weight in the base. Cones taller than 36 in. shall be weighted per
the manufacturer’s specifications such that they are not moved by wind or passing traffic.”
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WARM MIX ASPHALT (BDE)
Effective: January 1, 2012 Revised: April 1, 2016

Description. This work shall consist of designing, producing and constructing Warm Mix Asphalt
(WMA) in lieu of Hot Mix Asphalt (HMA) at the Contractor’s option. Work shall be according to
Sections 406, 407, 408, 1030, and 1102 of the Standard Specifications, except as modified
herein. In addition, any references to HMA in the Standard Specifications, or the special
provisions shall be construed to include WMA.

WMA is an asphalt mixture which can be produced at temperatures lower than allowed for HMA
utilizing approved WMA technologies. WMA technologies are defined as the use of additives or
processes which allow a reduction in the temperatures at which HMA mixes are produced and
placed. WMA is produced by the use of additives, a water foaming process, or combination of
both. Additives include minerals, chemicals or organics incorporated into the asphalt binder
stream in a dedicated delivery system. The process of foaming injects water into the asphalt
binder stream, just prior to incorporation of the asphalt binder with the aggregate.

Approved WMA technologies may also be used in HMA provided all the requirements specified
herein, with the exception of temperature, are met. However, asphalt mixtures produced at
temperatures in excess of 275 °F (135 °C) will not be considered WMA when determining the
grade reduction of the virgin asphalt binder grade.

Equipment.
Revise the first paragraph of Article 1102.01 of the Standard Specifications to read:

“1102.01 Hot-Mix Asphalt Plant. The hot-mix asphalt (HMA) plant shall be the batch-type,
continuous-type, or dryer drum plant. The plants shall be evaluated for prequalification rating and
approval to produce HMA according to the current Bureau of Materials and Physical Research
Policy Memorandum, “Approval of Hot-Mix Asphalt Plants and Equipment”. Once approved, the
Contractor shall notify the Bureau of Materials and Physical Research to obtain approval of all
plant modifications. The plants shall not be used to produce mixtures concurrently for more than
one project or for private work unless permission is granted in writing by the Engineer. The plant
units shall be so designed, coordinated and operated that they will function properly and produce
HMA having uniform temperatures and compositions within the tolerances specified. The plant
units shall meet the following requirements.”

Add the following to Article 1102.01(a) of the Standard Specifications.
“(11) Equipment for Warm Mix Technologies.
a. Foaming. Metering equipment for foamed asphalt shall have an accuracy of
+ 2 percent of the actual water metered. The foaming control system shall be
electronically interfaced with the asphalt binder meter.
b. Additives. Additives shall be introduced into the plant according to the supplier’s
recommendations and shall be approved by the Engineer. The system for

introducing the WMA additive shall be interlocked with the aggregate feed or weigh
system to maintain correct proportions for all rates of production and batch sizes.”
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Mix Design Verification.
Add the following to Article 1030.04 of the Standard Specifications.
“(e) Warm Mix Technologies.
(1) Foaming. WMA mix design verification will not be required when foaming technology
is used alone (without WMA additives). However, the foaming technology shall only

be used on HMA designs previously approved by the Department.

(2) Additives. WMA mix designs utilizing additives shall be submitted to the Engineer for
mix design verification.”

Construction Requirements.
Revise the second paragraph of Article 406.06(b)(1) of the Standard Specifications to read:

“The HMA shall be delivered at a temperature of 250 to 350 °F (120 to 175 °C). WMA
shall be delivered at a minimum temperature of 215 °F (102 °C).”

Basis of Payment.

This work will be paid at the contract unit price bid for the HMA pay items involved. Anti-strip will
not be paid for separately, but shall be considered as included in the cost of the work.

WEEKLY DBE TRUCKING REPORTS (BDE)

Effective: June 2, 2012 Revised: April 2, 2015
The Contractor shall submit a weekly report of Disadvantaged Business Enterprise (DBE) trucks
hired by the Contractor or subcontractors (i.e. not owned by the Contractor or subcontractors)
that are used for DBE goal credit.

The report shall be submitted to the Engineer on Department form “SBE 723" within ten business
days following the reporting period. The reporting period shall be Monday through Sunday for
each week reportable trucking activities occur.

Any costs associated with providing weekly DBE trucking reports shall be considered as included

in the contract unit prices bid for the various items of work involved and no additional
compensation will be allowed.

WORKING DAYS (BDE)
Effective: January 1, 2002

The Contractor shall complete the work within 60 working days.
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REVISIONS TO THE ILLINOIS PREVAILING WAGE RATES

The Prevailing rates of wages are included in the Contract proposals which are
subject to Check Sheet #5 of the Supplemental Specifications and Recurring
Special Provisions. The rates have been ascertained and certified by the
lllinois Department of Labor for the locality in which the work is to be performed
and for each craft or type of work or mechanic needed to execute the work of
the Contract. As required by Prevailing Wage Act (820 ILCS 130/0.01, et seq.)
and Check Sheet #5 of the Contract, not less than the rates of wages
ascertained by the lllinois Department of Labor and as revised during the
performance of a Contract shall be paid to all laborers, workers and mechanics
performing work under the Contract. Post the scale of wages in a prominent
and easily accessible place at the site of work.

If the lllinois Department of Labor revises the prevailing rates of wages to be
paid as listed in the specification of rates, the contractor shall post the revised
rates of wages and shall pay not less than the revised rates of wages. Current
wage rate information shall be obtained by visiting the lllinois Department of
Labor web site at http://www.state.il.us/agency/idol/ or by calling 312-793-

2814. It is the responsibility of the contractor to review the rates applicable to
the work of the contract at regular intervals in order to insure the timely payment
of current rates. Provision of this information to the contractor by means of the
lllinois Department of Labor web site satisfies the notification of revisions by
the Department to the contractor pursuant to the Act, and the contractor agrees
that no additional notice is required. The contractor shall notify each of its

subcontractors of the revised rates of wages.
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