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NOTICE TO BIDDERS 

 
 

1. TIME AND PLACE OF OPENING BIDS.   Electronic bids are to be submitted to the electronic bidding system 
(iCX-Integrated Contractors Exchange).  All bids must be submitted to the iCX system prior to 10:00 a.m.  
March 8, 2019 at which time the bids will be publicly opened from the iCX SecureVault. 

 
2. DESCRIPTION OF WORK.  The proposed improvement is identified and advertised for bids in the 

Invitation for Bids as: 
 
   Contract No. 61F49 
   COOK County 
   Section 16-00053-00-RS (Northfield) 
   Project XRLL-074 () 
   Route FAU 1039 (Northfield Road) 
   District 1 Construction Funds 

 
 Reconstruction of Northfield Road from Winnetka Road to Willow Road in the Village of Northfield. 
 
3. INSTRUCTIONS TO BIDDERS.  (a)  This Notice, the invitation for bids, proposal and letter of award shall, 

together with all other documents in accordance with Article 101.09 of the Standard Specifications for Road 
and Bridge Construction, become part of the contract.  Bidders are cautioned to read and examine carefully 
all documents, to make all required inspections, and to inquire or seek explanation of the same prior to 
submission of a bid. 

 

(b) State law, and, if the work is to be paid wholly or in part with Federal-aid funds, Federal law requires the 
bidder to make various certifications as a part of the proposal and contract.  By execution and submission 
of the proposal, the bidder makes the certification contained therein.  A false or fraudulent certification 
shall, in addition to all other remedies provided by law, be a breach of contract and may result in 
termination of the contract. 

 

4. AWARD CRITERIA AND REJECTION OF BIDS.  This contract will be awarded to the lowest responsive 
and responsible bidder considering conformity with the terms and conditions established by the Department 
in the rules, Invitation for Bids and contract documents.  The issuance of plans and proposal forms for bidding 
based upon a prequalification rating shall not be the sole determinant of responsibility.  The Department 
reserves the right to determine responsibility at the time of award, to reject any or all proposals, to readvertise 
the proposed improvement, and to waive technicalities. 

 
 
 

       By Order of the 
       Illinois Department of Transportation 
 

       Matt Magalis,  
 Acting Secretary 



         CONTRACT   61F49 
INDEX 
FOR 

SUPPLEMENTAL SPECIFICATIONS 
AND RECURRING SPECIAL PROVISIONS 

 
Adopted January 1, 2019 

 
This index contains a listing of SUPPLEMENTAL SPECIFICATIONS, frequently used RECURRING SPECIAL 
PROVISIONS, and LOCAL ROADS AND STREETS RECURRING SPECIAL PROVISIONS. 
 
ERRATA Standard Specifications for Road and Bridge Construction (Adopted 4-1-16) (Revised 1-1-19) 
 

SUPPLEMENTAL SPECIFICATIONS 
 

Std. Spec. Sec. Page No. 
106 Control of Materials  ...........................................................................................................................  1 
107 Legal Regulations and Responsibility to Public  .................................................................................  2 
403 Bituminous Surface Treatment (Class A-1, A-2, A-3)  ........................................................................  3 
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406 Hot-Mix Asphalt Binder and Surface Course  .....................................................................................  25 
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586 Sand Backfill for Vaulted Abutments  .................................................................................................  37 
602 Catch Basin, Manhole, Inlet, Drainage Structure, and Valve Vault Construction, Adjustment, and  

Reconstruction  .............................................................................................................................  
 

39 
630 Steel Plate Beam Guardrail  ...............................................................................................................  40 
631 Traffic Barrier Terminals  ....................................................................................................................  43 
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1020 Portland Cement Concrete  ................................................................................................................  58 
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1096 Pavement Markers  ............................................................................................................................  66 
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1102 Hot-Mix Asphalt Equipment  ...............................................................................................................  68 
1103 Portland Cement Concrete Equipment  ..............................................................................................  70 
1105 Pavement Marking Equipment  ..........................................................................................................  72 
1106 Work Zone Traffic Control Devices  ....................................................................................................  74 



RECURRING SPECIAL PROVISIONS 
 
The following RECURRING SPECIAL PROVISIONS indicated by an “X” are applicable to this contract and are 
included by reference: 
 
CHECK SHEET # PAGE NO. 

1 X Additional State Requirements for Federal-Aid Construction Contracts  .........................................  75 
2 X Subletting of Contracts (Federal-Aid Contracts)  .............................................................................  78 
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5  Required Provisions - State Contracts  ...........................................................................................  94 
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13  Hot-Mix Asphalt Surface Correction  ...............................................................................................  115 
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25 X Quality Control/Quality Assurance of Concrete Mixtures  ...............................................................  139 
26  Digital Terrain Modeling for Earthwork Calculations  .......................................................................  155 
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LOCAL ROADS AND STREETS RECURRING SPECIAL PROVISIONS 
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BDE SPECIAL PROVISIONS 
 

 
The following special provisions indicated by an “X” are applicable to this contract.  An * indicates a new or revised special 
provision for the letting. 
 

File 
Name 

Pg.  Special Provision Title Effective Revised 

 80099   Accessible Pedestrian Signals (APS) April 1, 2003 Jan. 1, 2014 
 80274   Aggregate Subgrade Improvement April 1, 2012 April 1, 2016 
 80192   Automated Flagger Assistance Device Jan. 1, 2008  
 80173 91 X Bituminous Materials Cost Adjustments Nov. 2, 2006 Aug. 1, 2017 
 80241   Bridge Demolition Debris July 1, 2009  
 5026I   Building Removal-Case I (Non-Friable and Friable Asbestos) Sept. 1, 1990 April 1, 2010 
 5048I   Building Removal-Case II (Non-Friable Asbestos) Sept. 1, 1990 April 1, 2010 
 5049I   Building Removal-Case III (Friable Asbestos) Sept. 1, 1990 April 1, 2010 
 5053I   Building Removal-Case IV (No Asbestos) Sept. 1, 1990 April 1, 2010 
* 80404   Coarse Aggregate Quality for Micro-Surfacing and Cape Seals Jan. 1, 2019  
 80384 93 X Compensable Delay Costs June 2, 2017  
 80198   Completion Date (via calendar days) April 1, 2008  
 80199   Completion Date (via calendar days) Plus Working Days April 1, 2008  
 80293   Concrete Box Culverts with Skews > 30 Degrees and Design Fills ≤ 5 

Feet 
April 1, 2012 July 1, 2016 

 80311   Concrete End Sections for Pipe Culverts Jan. 1, 2013 April 1, 2016  
 80277   Concrete Mix Design – Department Provided Jan. 1, 2012 April 1, 2016 
 80261 97 X Construction Air Quality – Diesel Retrofit June 1, 2010 Nov. 1, 2014 
 80387   Contrast Preformed Plastic Pavement Marking Nov. 1, 2017  
* 80029 100 X Disadvantaged Business Enterprise Participation Sept. 1, 2000 Mar. 2, 2019 
 80402 111 X Disposal Fees Nov. 1, 2018  
 80378   Dowel Bar Inserter Jan. 1, 2017 Jan. 1, 2018 
* 80405   Elastomeric Bearings Jan. 1, 2019  
 80388 113 X Equipment Parking and Storage  Nov. 1, 2017  
 80229   Fuel Cost Adjustment April 1, 2009 Aug. 1, 2017 
 80304   Grooving for Recessed Pavement Markings Nov. 1, 2012 Nov. 1, 2017 
 80246 114 X Hot-Mix Asphalt – Density Testing of Longitudinal Joints Jan. 1, 2010 Aug. 1, 2018 
* 80406   Hot-Mix Asphalt – Mixture Design Verification and Production 

     (Modified for I-FIT Projects) 
Jan. 1, 2019  

* 80398   Hot-Mix Asphalt – Longitudinal Joint Sealant Aug. 1, 2018 Jan. 1, 2019 
 80399 116 X Hot-Mix Asphalt – Oscillatory Roller Aug. 1, 2018 Nov. 1, 2018 
 80347   Hot-Mix Asphalt – Pay for Performance Using Percent  

     Within Limits – Jobsite Sampling 
Nov. 1, 2014 Aug. 1, 2018 

* 80383   Hot-Mix Asphalt – Quality Control for Performance April 1, 2017 Jan. 1, 2019 
 80376 118 X Hot-Mix Asphalt – Tack Coat Nov. 1, 2016  
 80392 119 X Lights on Barricades Jan. 1, 2018  
 80336   Longitudinal Joint and Crack Patching April 1, 2014 April 1, 2016 
* 80393 121 X Manholes, Valve Vaults, and Flat Slab Tops Jan. 1, 2018 Mar. 1, 2019 
 80400   Mast Arm Assembly and Pole Aug. 1, 2018  
 80045   Material Transfer Device June 15, 1999 Aug. 1, 2014 
 80394   Metal Flared End Section for Pipe Culverts Jan. 1, 2018 April 1, 2018 
 80165   Moisture Cured Urethane Paint System Nov. 1, 2006 Jan. 1, 2010 
 80349   Pavement Marking Blackout Tape Nov. 1, 2014 April 1, 2016 
 80371   Pavement Marking Removal July 1, 2016  
 80390 123 X Payments to Subcontractors Nov. 2, 2017  
 80389 124 X Portland Cement Concrete  Nov. 1, 2017  
 80359   Portland Cement Concrete Bridge Deck Curing April 1, 2015 Nov. 1, 2017 
 80401   Portland Cement Concrete Pavement Connector for 

     Bridge Approach Slab 
Aug. 1, 2018  



File 
Name 

Pg.  Special Provision Title Effective Revised 

 80300   Preformed Plastic Pavement Marking Type D - Inlaid April 1, 2012 April 1, 2016 
 80328 125 X Progress Payments Nov. 2, 2013  
 3426I   Railroad Protective Liability Insurance Dec. 1, 1986 Jan. 1, 2006 
 80157   Railroad Protective Liability Insurance (5 and 10) Jan. 1, 2006  
* 80306   Reclaimed Asphalt Pavement (RAP) and Reclaimed  

    Asphalt Shingles (RAS)  
Nov. 1, 2012 Jan. 1, 2019 

* 80407   Removal and Disposal of Regulated Substances Jan. 1, 2019  
 80395   Sloped Metal End Section for Pipe Culverts Jan. 1, 2018  
 80340   Speed Display Trailer April 2, 2014 Jan. 1, 2017 
 80127   Steel Cost Adjustment April 2, 2014 Aug. 1, 2017 
* 80408 126 X Steel Plate Beam Guardrail Manufacturing Jan. 1, 2019  
 80397 127 X Subcontractor and DBE Payment Reporting  April 2, 2018  
 80391 128 X Subcontractor Mobilization Payments  Nov. 2, 2017  
 80317   Surface Testing of Hot-Mix Asphalt Overlays Jan. 1, 2013 April 1, 2016 
 80298 129 X Temporary Pavement Marking April 1, 2012 April 1, 2017 
 20338 132 X Training Special Provision  Oct. 15, 1975  
 80403 135 X Traffic Barrier Terminal, Type 1 Special Nov. 1, 2018  
* 80409 136 X Traffic Control Devices – Cones Jan. 1, 2019  
* 80410   Traffic Spotters Jan. 1, 2019  
 80318   Traversable Pipe Grate for Concrete End Sections  Jan. 1, 2013 Jan. 1, 2018 
 80288 137 X Warm Mix Asphalt Jan. 1, 2012 April 1, 2016 
 80302 139 X Weekly DBE Trucking Reports June 2, 2012 April 2, 2015 
 80071 140 X Working Days Jan. 1, 2002  
 
The following special provisions are in the 2019 Supplemental Specifications and Recurring Special Provisions. 
 

File 
Name 

Special Provision Title New Location Effective Revised 

80382 Adjusting Frames and Grates  Articles 602.02(s) and (t), 
1043.04, and 1043.05 

April 1, 2017 
 

 

80366 Butt Joints Article 406.08(c) July 1, 2016  
80386 Calcium Aluminate Cement for Class PP-5 

Concrete Patching  
Article 1001.01(e) Nov. 1, 2017  

80396 Class A and B Patching Articles 442.06(a)(1) and (2) Jan. 1, 2018 Nov. 1, 2018 
80377 Portable Changeable Message Signs Articles 701.20(h) and 

1106.02(i) 
Nov. 1, 2016 April 1, 2017 

80385 Portland Cement Concrete Sidewalk  Article 424.12 
 

Aug. 1, 2017 
 

 

 
 

     
      
     
     
     

 
 
 



FAU Route 1039 (Northfield Road) Winnetka Road to Willow Road 
Reconstruction 

Section:  16-00053-00-RS 
Village of Northfield 

Cook County 
 

SP-1 

STATE OF ILLINOIS 
 

SPECIAL PROVISIONS 
 
The following Special Provisions supplement the "Standard Specifications for Road and Bridge 
Construction," adopted April 1, 2016, (hereinafter referred to as the Standard Specifications); the 
latest edition of the "Illinois Manual on Uniform Traffic Control Devices for Streets and 
Highways" in effect on the date of invitation for bids; and the “Manual of Test Procedures for 
Materials” in effect on the date of invitation for bids; and the Supplemental Specifications and 
Recurring Special Provisions indicated on the Check Sheet included herein which apply to and 
govern the construction of FAU Route 1039 (Northfield Road) from Winnetka Road to Willow 
Road Reconstruction, Section: 16-00053-00-RS, Project No. XRLL(074) in Cook County, 
Village of Northfield and in case of conflict with any part or parts of said specifications, the said 
Special Provisions shall take precedence and shall govern. 
 
CONTRACT NO.  61F49 
 
 
LOCATION OF PROJECT 
 
The project is located along Northfield Road, beginning at station 148+55.66, a point on the 
centerline of Northfield Road approximately 26 feet northwest of the centerline of Winnetka 
Road and extends in a northwesterly direction for a gross/net length of 2,651.54 feet (0.50 miles) 
to station 175+07.20, within the Village of Northfield, Cook County.   
 
 
DESCRIPTION OF PROJECT  
 
The work consists of roadway reconstruction, curb and gutter removal and replacement, storm 
sewer and drainage structure adjustments and installation, landscaping, thermoplastic pavement 
markings, and all incidental and collateral work as necessary to complete the improvement 
shown herein and as described in the specifications. 
 
 
MAINTENANCE OF ROADWAYS 
 
Effective:  September 30, 1985  Revised:  November 1, 1996 
 
Beginning on the date that work begins on this project, the Contractor shall assume responsibility 
for normal maintenance of all existing roadways within the limits of the improvement.  This 
normal maintenance shall include all repair work deemed necessary by the Engineer, but shall not 
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Section:  16-00053-00-RS 
Village of Northfield 
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include snow removal operations.  Traffic control and protection for maintenance of roadways 
will be provided by the Contractor as required by the Engineer. 

If items of work have not been provided in the contract or otherwise specified for payment, such 
items, including the traffic control and protection required by the Engineer, will be paid for in 
accordance with Article 109.04 of the Standard Specifications. 

STATUS OF UTILITIES (D-1) 
Effective:  June 1, 2016 

Utility companies and/or municipal owners located within the construction limits of this project 
have provided the following information in regard to their facilities and the proposed 
improvements.  The tables below contain a description of specific conflicts to be resolved and/or 
facilities which will require some action on the part of the Department’s contractor to proceed 
with work.  Each table entry includes an identification of the action necessary and, if applicable, 
the estimated duration required for the resolution. 

UTILTIES TO BE ADJUSTED 

Conflicts noted below have been identified by following the suggested staging plan included in 
the contract.  The company has been notified of all conflicts and will be required to obtain the 
necessary permits to complete their work; in some instances resolution will be a function of the 
construction staging.  The responsible agency must relocate or complete new installations as 
noted in the action column; this work has been deemed necessary to be complete for the 
Department’s contractor to then work in the stage under which the item has been listed. 

Pre-Stage – No conflicts to be resolved. 

Stage 1 

STAGE / 
LOCATION TYPE DESCRIPTION RESPONSIBLE 

AGENCY ACTION 

Sta. 152+13 Lt 
Sta. 161+17 Lt 
Sta 161+45 Lt 
Sta 162+84 Lt 
Sta 164+60 Lt 
Sta 169+60 to Sta 
170+68 Lt 
Sta 170+79 to Sta 
171+05 Lt 

Underground 
Cables 

The underground 
cables are in 
conflict with the 
proposed curb and 
gutter, drainage 
structures, and 
storm sewers. 

The underground 
cables will need to 

ComEd 

Contractor for 
ComEd to relocate 
underground cables 

5 Days Total 
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be relocated prior to 
Contractor moving 
into Stage 2. 

Sta. 169+69 Lt Underground
Cables 

The underground 
cables are in 
conflict with the 
proposed storm 
sewer.   

The underground 
cables will need to 
be relocated prior to 
Contractor moving 
into Stage 2. 

AT&T 

Contractor for 
AT&T to relocate 
aerial cables to 
relocated power 
poles 

2 Days Total 

Pre-Stage: 0 Days Total Installation 
Stage 1: 7 Days Total Installation 
Stage 2: 0 Days Total Installation 

The following contact information is what was used during the preparation of the plans as 
provided by the Agency/Company responsible for resolution of the conflict. 

Agency/Company 
Responsible to 
Resolve Conflict 

Name of 
contact 

Address Phone E-mail address

AT&T Legal 
Mandate 
Engineering 

Bruce Robins AT&T Legal 
Mandate 
Engineering 
1000 
Commerce 
Drive,  
Oak Brook, IL 
 60523 

630-573-
6471

Br1831@att.com 

ComEd Public 
Relocation 
Department 

Arturo 
Salinas 

1500 Franklin 
Blvd 
Libertyville, 
IL 60048 

630-437-
3381

Arturo.Salinas@ComEd.com 

Stage 2 – No conflicts to be resolved. 
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Comcast Robert L. 
Schulter 

688 Industrial 
Drive  
Elmhurst, IL  
60126 

630-600-
6347

Bob_schulter@cable.comcast.com 

MWRD Joseph 
Schuessler 

100 E. Erie 
Street 
Chicago, IL. 
60611 

312-751-
3184

joseph.schuessler@mwrd.org 

Nicor Gas Bruce 
Koppang 

1844 Ferry 
Rd. 
Naperville, IL 
 60563 

630-388-
3046

gasmaps@aglresources.com 

UTILITIES TO BE WATCHED AND PROTECTED 

The areas of concern noted below have been identified by following the suggested staging plan 
included for the contract.  The information provided is not a comprehensive list of all remaining 
utilities, but those which during coordination were identified as ones which might require the 
Department’s contractor to take into consideration when making the determination of the means 
and methods that would be required to construct the proposed improvement.  In some instances 
the contractor will be responsible to notify the owner in advance of the work to take place so 
necessary staffing on the owners part can be secured.   

STAGE / 
LOCATION TYPE DESCRIPTION OWNER ACTION 

Sta. 172+56 Lt to 
Sta. 174+80 Lt Storm Sewer Pipe 

The existing 
underground pipe 
will be close to 
proposed subgrade 
improvement. 

MWRD 

The improvement 
might not impact 
existing pipe, but 
the contract shall 
take care and watch 
during excavation 
of the pavement 
structure. 
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Sta. 151+75 Lt to 
Sta. 173+00 Lt UG 3PH 12v lines 

The existing 
ComEd lines are 
along the ROW 
line on the West 
side of Northfield 
Rd. There should 
be no conflict 
between these 
facilities and our 
project. 

ComEd 

The improvement 
might not impact 
existing facilities, 
but the contract 
shall take care and 
watch during 
excavation of any 
driveways and 
sidewalks on the 
West side of the 
project. 

   

Sta. 173+27, Sta. 
169+16, Sta. 
151+75 (all 
running East to 
West) 

UG 3PH 12v lines 

The existing 
underground 
electrical line will 
be close to the 
proposed subgrade 
improvement. 

ComEd 

The improvement 
might not impact 
existing electrical 
facilities, but the 
contract shall take 
care and watch 
during excavation 
of the pavement 
structure. 

   

Sta. 148+30 Rt to 
Sta. 175+50 Rt  

MOP Main and 
High Pressure 
Main 

The existing 
underground gas 
mains will be 
beneath the 
proposed subgrade 
granular material. 

Nicor Gas 

The improvement 
might not impact 
existing facilities, 
but the contract 
shall take care and 
watch during 
excavation of the 
driveways and 
sidewalks. 

   

 
 
The above represents the best information available to the Department and is included for the 
convenience of the bidder.  The days required for conflict resolution should be taken into account 
in the bid as this information has also been factored into the timeline identified for the project 
when setting the completion date. The applicable portions of the Standard Specifications for 
Road and Bridge Construction shall apply.   
 
Estimated duration of time provided in the action column for the first conflicts identified will 
begin on the date of the executed contract regardless of the status of the utility relocations.  The 
responsible agencies will be working toward resolving subsequent conflicts in conjunction with 
contractor activities in the number of days noted.  
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The estimated relocation dates must be part of the progress schedule submitted by the contractor. 
 A utility kickoff meeting will be scheduled between the Department, the Department’s 
contractor and the utility companies.  The Department’s contractor is responsible for contacting 
J.U.L.I.E. prior to any and all excavation work. 
 
 
TRAFFIC CONTROL PLAN 
 
Traffic Control shall be according to the applicable sections of the Standard Specifications, the 
Supplemental Specifications, the "Illinois Manual of Uniform Traffic Control Devices for Streets 
and Highways", any special details and Highway Standards contained in the plans, and the 
Special Provisions contained herein. 
 
Special attention is called to Articles 107.09 of the Standard Specifications and the following 
Highway Standards, Details, Quality Standard for Work Zone Traffic Control Devices, Special 
Provisions, and Recurring Special Provisions contained herein, relating to traffic control. 
 
The Contractor shall contact the engineer, the District 1 Bureau of Traffic, and Village of 
Northfield at least 72 hours in advance of beginning work. 
 
STANDARDS: 701006-05, 701301-04, 701311-03, 701501-06, 701701-10, 701801-06, 

701901-08 
 
DETAILS:  TC-10 – Traffic Control and Protection for Side Roads, Intersections, and 

Driveways 
   TC-13 – District One Typical Pavement Markings 

TC-14 – Traffic Control and Protection at Turn Bays (To Remain Open to 
Traffic) 

TC-16 – Short Term Pavement Marking Letters and Symbols 
TC-21 – Detour Signing for Closing State Highways 
TC-22 – Arterial Road Information Sign 
TC-26 – Driveway Entrance Signing 

 
SPECIAL  Maintenance of Roadways 
PROVISIONS: Temporary Information Signing 
   Temporary Pavement Marking (BDE) 
   Public Convenience and Safety  
   LRS 3 – Work Zone Traffic Control Surveillance 
   Lights on Barricades (BDE) 
   Traffic Control Devices – Cones (BDE) 
   Pavement Marking Removal (BDE) 
   Equipment Parking & Storage (BDE) 
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TRAFFIC CONTROL AND PROTECTION (ARTERIALS) 
Effective: February 1, 1996 
Revised: March 1, 2011 
 
Specific traffic control plan details and Special Provisions have been prepared for this contract. 
This work shall include all labor, materials, transportation, handling and incidental work 
necessary to furnish, install, maintain and remove all traffic control devices required as indicated 
in the plans and as approved by the Engineer. 
 
When traffic is to be directed over a detour route, the Contractor shall furnish, erect, maintain and 
remove all applicable traffic control devices along the detour route according to the details shown 
in the plans. 
 
Method of Measurement:  All traffic control (except “Traffic Control and Protection 
(Expressways)” and temporary pavement markings) indicated on the traffic control plan details 
and specified in the Special Provisions will be measured for payment on a lump sum basis. 
 
Basis of Payment:  All traffic control and protection will be paid for at the contract lump sum 
price for TRAFFIC CONTROL AND PROTECTION (SPECIAL). 
 
Temporary pavement markings will be paid for separately unless shown on a Standard. 
 
 
COARSE AGGREGATE FOR BACKFILL, TRENCH BACKFILL AND BEDDING (D-1) 
 
Effective:  November 1, 2011 
Revised: November 1, 2013 
 
This work shall be according to Section 1004.05 of the Standard Specifications except for the 
following: 
 
Reclaimed Asphalt Pavement (RAP) maybe blended with gravel, crushed gravel, crushed stone 
crushed concrete, crushed slag, chats, crushed sand stone or wet bottom boiler slag. The RAP 
used shall be according to the current Bureau of Materials and Physical Research Policy 
Memorandum, “Reclaimed Asphalt Pavement (RAP) for Aggregate Applications”. The RAP 
shall be uniformly graded and shall pass the 1.0 in. (25 mm) screen. When RAP is blended with 
any of the coarse aggregate listed above, the blending shall be done mechanically with calibrated 
feeders. The feeders shall have an accuracy of + 2.0 percent of the actual quantity of material 
delivered. The final blended product shall not contain more than 40 percent by weight RAP.  
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The coarse aggregate listed above shall meet CA 6 and CA 10 gradations prior to being blended 
with the processed and uniformly graded RAP. Gradation deleterious count shall not exceed 10% 
of total RAP and 5% of other by total weight. 
 
 
TEMPORARY INFORMATION SIGNING 
 
Effective: November 13, 1996 
Revised: January 2, 2007 
 
Description. 
 
This work shall consist of furnishing, installing, maintaining, relocating for various states of 
construction and eventually removing temporary informational signs.  Included in this item may 
be ground mount signs, skid mount signs, truss mount signs, bridge mount signs, and overlay 
sign panels which cover portions of existing signs. 
Materials. 
 
Materials shall be according to the following Articles of Section 1000 - Materials: 
 

 Item Article/Section 
a.) Sign Base (Notes 1 & 2) 1090 
b.) Sign Face ( Note 3) 1091 
c.) Sign Legends 1091 
d.) Sign Supports 1093 
e.) Overlay Panels (Note 4) 1090.02 

 
Note 1. The Contractor may use 5/8 inch (16 mm) instead of 3/4 inch (19 mm) thick 

plywood. 
Note 2. Type A sheeting can be used on the plywood base. 
Note 3. All sign faces shall be Type A except all orange signs shall meet the 

requirements of Article 1106.01. 
Note 4. The overlay panels shall be 0.08 inch (2 mm) thick. 

 
 

 
GENERAL CONSTRUCTION  
 
Installation. 
The sign sizes and legend sizes shall be verified by the Contractor prior to fabrication. 
Signs which are placed along the roadway and/or within the construction zone shall be installed 
according to the requirements of Article 701.14 and Article 720.04.  The signs shall be 7 ft (2.1 
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m) above the near edge of the pavement and shall be a minimum of 2 ft (600 mm) beyond the 
edge of the paved shoulder.  A minimum of two (2) posts shall be used. 
 
The attachment of temporary signs to existing sign structures or sign panels shall be approved by 
the Engineer.  Any damage to the existing signs due to the Contractor's operations shall be 
repaired or signs replaced, as determined by the Engineer, at the Contractor's expense. 
 
Signs which are placed on overhead bridge structures shall be fastened to the handrail with 
stainless steel bands.  These signs shall rest on the concrete parapet where possible.  The 
Contractor shall furnish mounting details for approval by the Engineer. 
 
Method Of Measurement. 
This work shall be measured for payment in square feet (square meters) edge to edge 
(horizontally and vertically). 
 
All hardware, posts or skids, supports, bases for ground mounted signs, connections, which are 
required for mounting these signs will be included as part of this pay item. 
 
Basis Of Payment. 
This work shall be paid for at the contract unit price per square foot (square meter) for 
TEMPORARY INFORMATION SIGNING. 
 
 
HMA MIXTURE DESIGN REQUIREMENTS (D-1) 
 
Effective:  January 1, 2013 
Revised: January 1, 2018 
 
1) Design Composition and Volumetric Requirements 
 
Revise the table in Article 406.06(d) of the Standard Specifications to read: 
 

“MINIMUM COMPACTED LIFT THICKNESS 
Mixture Composition Thickness, in. (mm) 
IL-4.75 3/4 (19) 
SMA-9.5, IL-9.5, IL-
9.5L 

1 1/2 (38) 

SMA-12.5 2 (50) 
IL-19.0, IL-19.0L 2 1/4 (57)” 

 
 
Revise the table in Article 1004.03(c) of the Standard Specifications to read: 
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“Use Size/Application Gradation No. 
Class A-1, 2, & 3 3/8 in. (10 mm) Seal CA 16 
Class A-1 1/2 in. (13 mm) Seal CA 15 
Class A-2 & 3 Cover CA 14 
HMA High ESAL IL-19.0 

IL-9.5 
CA 11 1/ 
CA 16, CA 133/ 

HMA Low ESAL IL-19.0L 
IL-9.5L 
Stabilized Subbase 
or Shoulders 

CA 11 1/ 

CA 16 

SMA2/ 1/2 in. (12.5mm) 
Binder & Surface 
IL 9.5 
Surface 

CA133/, CA14 or CA16 
 
CA16, CA 133/ 

 
1/ CA 16 or CA 13 may be blended with the gradations listed. 
2/ The coarse aggregates used shall be capable of being combined with stone 

sand, slag sand, or steel slag sand meeting the FA/FM 20 gradation and 
mineral filler to meet the approved mix design and the mix requirements noted 
herein. 

3/ CA 13 shall be 100 percent passing the 1/2 in. (12.5mm) sieve. 
 
Revise Article 1004.03(e) of the Supplemental Specifications to read: 
 
 “(e) Absorption. For SMA the coarse aggregate shall also have water absorption  
 ≤ 2.0 percent.” 
 
Revise the last paragraph of Article 1102.01 (a) (5) of the Standard Specifications to read: 
 
 “IL-4.75 and Stone Matrix Asphalt (SMA) mixtures which contain aggregate having 
absorptions greater than or equal to 2.0 percent, or which contain steal slag sand, shall have 
minimum surge bin storage plus haul time of 1.5 hours.” 
 
Revise the nomenclature table in Article 1030.01 of the Standard Specifications to read: 
 

“High ESAL IL-19.0 binder; 
IL-9.5 surface; IL-4.75; SMA-12.5, 
SMA-9.5 

Low ESAL IL-19.0L binder; IL-9.5L surface; 
Stabilized Subbase (HMA)1/; 
HMA Shoulders2/ 

 
1/ Uses 19.0L binder mix. 
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2/ Uses 19.0L for lower lifts and 9.5L for surface lift.” 
 
Revise Article 1030.02 of the Standard Specifications and Supplemental Specifications to read: 
 
“1030.02 Materials.  Materials shall be according to the following. 
 
Item        Article/Section 
(a) Coarse Aggregate……………………………………1004.03 
(b) Fine Aggregate………………………………………1003.03 
(c) RAP Material………………………………………...1031 
(d) Mineral Filler………………………………………...1011 
(e) Hydrated Lime……………………………………….1012.01 
(f) Slaked Quicklime (Note 1) 
(g) Performance Graded Asphalt Binder (Note 2)……….1032 
(h) Fibers (Note 3) 
(i) Warm Mix Asphalt (WMA) Technologies (Note 4) 
 
Note 1.  Slaked quicklime shall be according to ASTM C 5. 
 
Note 2.  The asphalt binder shall be an SBS PG 76-28 when the SMA is used on a full-depth 
asphalt pavement and SBS PG 76-22 when used as an overlay, except where modified herein. 
The asphalt binder shall be an Elvaloy or SBS PG 76-22 for IL-4.75, except where modified 
herein. The elastic recovery shall be a minimum of 80. 
 
Note 3.  A stabilizing additive such as cellulose or mineral fiber shall be added to the SMA 
mixture according to Illinois Modified AASHTO M 325.  The stabilizing additive shall meet the 
Fiber Quality Requirements listed in Illinois Modified AASHTO M 325.  Prior to approval and 
use of fibers, the Contractor shall submit a notarized certification by the producer of these 
materials stating they meet these requirements. Reclaimed Asphalt Shingles (RAS) may be used 
in Stone Matrix Asphalt (SMA) mixtures designed with an SBA polymer modifier as a fiber 
additive if the mix design with RAS included meets AASHTO T305 requirements. The RAS 
shall be from a certified source that produces either Type I or Type 2. Material shall meet 
requirements noted herein and the actual dosage rate will be determined by the Engineer. 
 
Note 4.  Warm mix additives or foaming processes shall be selected from the current Bureau of 
Materials and Physical Research Approved List, “Warm Mix Asphalt Technologies”.” 
 
Revise Article 1030.04(a)(1) of the Standard Specifications and the Supplemental Specifications 
to read: 
 
“ (1) High ESAL Mixtures.  The Job Mix Formula (JMF) shall fall within the following 
limits. 
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High ESAL, MIXTURE COMPOSITION (% PASSING) 1/ 
Sieve 
Size 

IL-19.0 
mm 

SMA 4/  
IL-12.5 
mm 

SMA 4/ 
IL-9.5 mm 

IL-9.5 mm IL-4.75 
mm 

mi
n 

ma
x 

min max min max min max min max 

1 1/2 in 
(37.5 mm)           

1 in. 
(25 mm)  10

0 
        

3/4 in. 
(19 mm) 90 10

0 
 100       

1/2 in. 
(12.5 mm) 75 89 80 100  100  100  100 

3/8 in. 
(9.5 mm)    65 90 100 90 100  100 

#4 
(4.75 mm) 40 60 20 30 36 50 34 69 90 100 

#8 
(2.36 mm) 20  42 16 24 5/ 16 325/ 

34 6/  52 2/ 70 90 

#16 
(1.18 mm) 15 30     10 32 50 65 

#30 
(600 µm)   12 16 12 18     

#50 
(300 µm) 6 15     4 15 15 30 

#100 
(150 µm) 4 9     3 10 10 18 

#200 
(75 µm) 3 6 7.0 9.0 3/ 7.5 9.5 3/ 

4 6 7 9 3/ 

Ratio 
Dust/Aspha
lt Binder 

 1.0 
 1.5  1.5 

 1.0 
 1.0  

 
1/ Based on percent of total aggregate weight. 

 
2/ The mixture composition shall not exceed 44 percent passing the 

#8 (2.36 mm) sieve for surface courses with Ndesign = 90. 
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3/ Additional minus No. 200 (0.075 mm) material required by the 
mix design shall be mineral filler, unless otherwise approved by the 
Engineer.  

 
4/ The maximum percent passing the #635 (20 µm) sieve shall be ≤ 3 

percent. 
 

5/ When establishing the Adjusted Job Mix Formula (AJMF) the 
percent passing the #8 (2.36 mm) sieve shall not be adjusted above the 
percentage stated on the table.  

 
6/ When establishing the Adjusted Job Mix Formula (AJMF) the 

percent passing the #8 (2.36 mm) sieve shall not be adjusted below 34 
percent. 

 
Revise Article 1030.04(b)(1) of the Standard Specifications to read: 
  
“(1) High ESAL Mixtures.  The target value for the air voids of the HMA shall be 4.0 percent 
and for IL-4.75 it shall be 3.5 percent at the design number of gyrations.  The VMA and VFA of 
the HMA design shall be based on the nominal maximum size of the aggregate in the mix, and 
shall conform to the following requirements. 
 

VOLUMETRIC REQUIREMENTS 
High ESAL 
 Voids in the Mineral Aggregate 

(VMA), 
% minimum 

Voids Filled 
with Asphalt 
Binder 
(VFA), 
% 

Ndesign  
IL-19.0 

 
IL-9.5 

IL-4.751/ 

50 
 
13.5 

 
15.0 

18.5 65 – 78 2/ 
70 

 65 - 75 
90 

     
1/ Maximum Draindown for IL-4.75 shall be 0.3 percent 

 
2/ VFA for IL-4.75 shall be 72-85 percent” 

 
Replace Article 1030.04(b)(3) of the Standard Specifications with the following: 
  
“(3) SMA Mixtures. 
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Volumetric Requirements 
SMA 1/ 

Ndesign Design Air Voids 
Target % 

Voids in the 
Mineral Aggregate  
(VMA), % min.  

Voids Filled  
with Asphalt  
(VFA), % 

80 4/ 3.5 
17.0 2/ 

75 - 83 16.0 3/ 

 
1/ Maximum draindown shall be 0.3 percent. The draindown shall be 

determined at the JMF asphalt binder content at the mixing temperature 
plus 30 °F. 

 
2/ Applies when specific gravity of coarse aggregate is ≥ 2.760. 

 
3/ Applies when specific gravity of coarse aggregate is < 2.760. 

 
4/ Blending of different types of aggregate will not be permitted. 

For surface course, the coarse aggregate can be crushed steel slag, crystalline crushed stone or 
crushed sandstone. For binder course, coarse aggregate shall be crushed stone (dolomite), 
crushed gravel, crystalline crushed stone, or crushed sandstone. 
 
Add to the end of Article 1030.05 (d) (2) a. of the Standard Specifications: 
 
“During production, the Contractor shall test SMA mixtures for draindown according to 
AASHTO T305 at a frequency of 1 per day of production.” 
 
Delete last sentence of the second paragraph of Article 1102.01(a) (4) b. 2. 
 
Add to the end of Article 1102.01 (a) (4) b. 2.: 
 
“As an option, collected dust (baghouse) may be used in lieu of manufactured mineral filler 
according to the following: 
 

(a.) Sufficient collected dust (baghouse) is available for production of the 
SMA mix for the entire project. 

 
(b.) A mix design was prepared based on collected dust (baghouse).  

 
 
2) Design Verification and Production 
 
Revise Article 1030.04 (d) of the Standard Specifications to read: 
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“(d) Verification Testing.  High ESAL, IL-4.75, and SMA mix designs submitted for verification 
will be tested to ensure that the resulting mix designs will pass the required criteria for the 
Hamburg Wheel Test (IL mod AASHTO T-324) and the Tensile Strength Test (IL mod 
AASHTO T-283). The Department will perform a verification test on gyratory specimens 
compacted by the Contractor. If the mix fails the Department’s verification test, the Contractor 
shall make the necessary changes to the mix and resubmit compacted specimens to the 
Department for verification. If the mix fails again, the mix design will be rejected.  
 
All new and renewal mix designs will be required to be tested, prior to submittal for Department 
verification and shall meet the following requirements: 
 

(1)Hamburg Wheel Test criteria. The maximum allowable rut depth shall be 0.5 in. 
(12.5 mm).  The minimum number of wheel passes at the 0.5 in. (12.5 mm) rut 
depth criteria shall be based on the high temperature binder grade of the mix as 
specified in the mix requirements table of the plans. 

 
Illinois Modified AASHTO T 324 Requirements 1/ 

 
Asphalt Binder Grade # Repetitions Max Rut Depth (mm) 
PG 70 -XX (or higher) 20,000 12.5 
PG 64 -XX (or lower) 10,000 12.5 

 
1/ When produced at temperatures of 275 ± 5 °F (135 ± 3 °C) or less, loose 

Warm Mix Asphalt shall be oven aged at 270 ± 5 °F (132 ± 3 °C) for two 
hours prior to gyratory compaction of Hamburg Wheel specimens. 

 
Note: For SMA Designs (N-80) the maximum rut depth is 6.0 mm at 20,000 repetitions. 
For IL 4.75mm Designs (N-50) the maximum rut depth is 9.0mm at 15,000 repetitions. 
 
(2) Tensile Strength Criteria.  The minimum allowable conditioned tensile strength shall be 
60 psi (415 kPa) for non-polymer modified performance graded (PG) asphalt binder and 80 psi 
(550 kPa) for polymer modified PG asphalt binder.  The maximum allowable unconditioned 
tensile strength shall be 200 psi (1380 kPa).” 
 
Production Testing.  Revise first paragraph of Article 1030.06(a) of the Standard Specifications 
to read: 
 
“(a) High ESAL, IL-4.75, WMA, and SMA Mixtures.  For each contract, a 300 ton 
(275 metric tons) test strip, except for SMA mixtures it will be 400 ton (363 metric ton), will be 
required at the beginning of HMA production for each mixture at the beginning of each 
construction year according to the Manual of Test Procedures for Materials “Hot Mix Asphalt 
Test Strip Procedures”. At the request of the Producer, the Engineer may waive the test strip if 
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previous construction during the current construction year has demonstrated the constructability 
of the mix using Department test results.” 
 
Add the following after the sixth paragraph in Article 1030.06 (a) of the Standard Specifications: 
 
“The Hamburg Wheel test shall also be conducted on all HMA mixtures from a sample taken 
within the first 500 tons (450 metric tons) on the first day of production or during start up with a 
split reserved for the Department.  The mix sample shall be tested according to the Illinois 
Modified AASHTO T 324 and shall meet the requirements specified herein.  Mix production 
shall not exceed 1500 tons (1350 metric tons) or one day’s production, whichever comes first, 
until the testing is completed and the mixture is found to be in conformance.  The requirement to 
cease mix production may be waived if the plant produced mixture demonstrates conformance 
prior to start of mix production for a contract. 
If the mixture fails to meet the Hamburg Wheel criteria, no further mixture will be accepted until 
the Contractor takes such action as is necessary to furnish a mixture meeting the criteria” 
 
Method of Measurement: 
 
Add the following after the fourth paragraph of Article 406.13 (b): 
 
“The plan quantities of SMA mixtures shall be adjusted using the actual approved binder and 
surface Mix Design’s Gmb.” 
 
 
Basis of Payment.  
 
Replace the fourth paragraph of Article 406.14 of the Standard Specifications with the following: 
 
“Stone matrix asphalt will be paid for at the contract unit price per ton (metric ton) for 
POLYMERIZED HOT-MIX ASPHALT SURFACE COURSE, STONE MATRIX ASPHALT, 
of the mixture composition and Ndesign specified; and POLYMERIZED HOT-MIX ASPHALT 
BINDER COURSE, STONE MATRIX ASPHALT, of the mixture composition and Ndesign 
specified.” 
 
 
RECLAIMED ASPHALT PAVEMENT AND RECLAIMED ASPHALT SHINGLES (D-1) 
 
Effective:  November 1, 2012 
Revise:  January 1, 2018 
 
Revise Section 1031 of the Standard Specifications to read: 
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“SECTION 1031.  RECLAIMED ASPHALT PAVEMENT AND RECLAIMED ASPHALT 
SHINGLES 

 
1031.01 Description.  Reclaimed asphalt pavement and reclaimed asphalt shingles shall be 

according to the following. 
 
(a) Reclaimed Asphalt Pavement (RAP).  RAP is the material resulting from cold milling or 

crushing an existing hot-mix asphalt (HMA) pavement.  RAP will be considered 
processed FRAP after completion of both crushing and screening to size.  The Contractor 
shall supply written documentation that the RAP originated from routes or airfields under 
federal, state, or local agency jurisdiction. 

 
(b) Reclaimed Asphalt Shingles (RAS).  Reclaimed asphalt shingles (RAS).  RAS is from the 

processing and grinding of preconsumer or post-consumer shingles.  RAS shall be a clean 
and uniform material with a maximum of 0.5 percent unacceptable material, as defined in 
Central Bureau of Materials Policy Memorandum, “Reclaimed Asphalt Shingle (RAS) 
Sources”, by weight of RAS.  All RAS used shall come from a Central Bureau of 
Materials approved processing facility where it shall be ground and processed to 
100 percent passing the 3/8 in. (9.5 mm) sieve and 90 percent passing the #4 (4.75 mm) 
sieve.  RAS shall meet the testing requirements specified herein.  In addition, RAS shall 
meet the following Type 1 or Type 2 requirements. 

 
(1) Type 1.  Type 1 RAS shall be processed, preconsumer asphalt shingles salvaged 

from the manufacture of residential asphalt roofing shingles. 
 
(2) Type 2.  Type 2 RAS shall be processed post-consumer shingles only, salvaged 

from residential, or four unit or less dwellings not subject to the National Emission 
Standards for Hazardous Air Pollutants (NESHAP). 

 
1031.02 Stockpiles.  RAP and RAS stockpiles shall be according to the following. 
 
(a) RAP Stockpiles.  The Contractor shall construct individual, sealed RAP stockpiles 

meeting one of the following definitions.  Additional processed RAP (FRAP) shall be 
stockpiled in a separate working pile, as designated in the QC Plan, and only added to the 
sealed stockpile when test results for the working pile are complete and are found to meet 
tolerances specified herein for the original sealed FRAP stockpile.  Stockpiles shall be 
sufficiently separated to prevent intermingling at the base.  All stockpiles (including 
unprocessed RAP and FRAP) shall be identified by signs indicating the type as listed 
below (i.e. “Non- Quality, FRAP -#4 or Type 2 RAS”, etc…). 
 
(1) Fractionated RAP (FRAP).  FRAP shall consist of RAP from Class I, HMA (High 

and Low ESAL) or equivalent mixtures.  The coarse aggregate in FRAP shall be 
crushed aggregate and may represent more than one aggregate type and/or quality, but 
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shall be at least C quality.  All FRAP shall be processed prior to testing and sized into 
fractions with the separation occurring on or between the #4 (4.75 mm) and 1/2 in. 
(12.5 mm) sieves.  Agglomerations shall be minimized such that 100 percent of the 
RAP in the coarse fraction shall pass the maximum sieve size specified for the mix 
the FRAP will be used in. 

 
(2) Restricted FRAP (B quality) stockpiles shall consist of RAP from Class I, HMA 

(High ESAL), or HMA (High ESAL).  If approved by the Engineer, the aggregate 
from a maximum 3.0 in. (75 mm) single combined pass of surface/binder milling will 
be classified as B quality.  All millings from this application will be processed into 
FRAP as described previously. 

 
(3) Conglomerate.  Conglomerate RAP stockpiles shall consist of RAP from Class I, 

HMA (High and Low ESAL) or equivalent mixtures.  The coarse aggregate in this 
RAP shall be crushed aggregate and may represent more than one aggregate type 
and/or quality, but shall be at least C quality.  This RAP may have an inconsistent 
gradation and/or asphalt binder content prior to processing.  All conglomerate RAP 
shall be processed (FRAP) prior to testing.  Conglomerate RAP stockpiles shall not 
contain steel slag or other expansive material as determined by the Department. 

 
(4) Conglomerate “D” Quality (DQ).  Conglomerate DQ RAP stockpiles shall consist 

of RAP from HMA shoulders, bituminous stabilized subbases or HMA (Low 
ESAL)/HMA (Low ESAL) IL-19.0L binder mixture.  The coarse aggregate in this 
RAP may be crushed or round but shall be at least D quality.  This RAP may have an 
inconsistent gradation and/or asphalt binder content.  Conglomerate DQ RAP 
stockpiles shall not contain steel slag or other expansive material as determined by the 
Department. 

 
(5) Non-Quality.  RAP stockpiles that do not meet the requirements of the stockpile 

categories listed above shall be classified as “Non-Quality”. 
 
RAP or FRAP containing contaminants, such as earth, brick, sand, concrete, sheet 
asphalt, bituminous surface treatment (i.e. chip seal), pavement fabric, joint sealants, 
plant cleanout etc., will be unacceptable unless the contaminants are removed to the 
satisfaction of the Engineer.  Sheet asphalt shall be stockpiled separately. 
 

(b) RAS Stockpiles. Type 1 and Type 2 RAS shall be stockpiled separately and shall be 
sufficiently separated to prevent intermingling at the base.  Each stockpile shall be signed 
indicating what type of RAS is present. 

 
However, a RAS source may submit a written request to the Department for approval to 
blend mechanically a specified ratio of Type 1 RAS with Type 2 RAS.  The source will 
not be permitted to change the ratio of the blend without the Department prior written 
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approval.  The Engineer’s written approval will be required, to mechanically blend RAS 
with any fine aggregate produced under the AGCS, up to an equal weight of RAS, to 
improve workability.  The fine aggregate shall be “B Quality” or better from an approved 
Aggregate Gradation Control System source.  The fine aggregate shall be one that is 
approved for use in the HMA mixture and accounted for in the mix design and during 
HMA production. 
 
Records identifying the shingle processing facility supplying the RAS, RAS type, and lot 
number shall be maintained by project contract number and kept for a minimum of 
three years. 

 
1031.03 Testing.  FRAP and RAS testing shall be according to the following. 
 
(a) FRAP Testing.  When used in HMA, the FRAP shall be sampled and tested either during 

processing or after stockpiling. It shall also be sampled during HMA production. 
 
(1) During Stockpiling.  For testing during stockpiling, washed extraction samples 

shall be run at the minimum frequency of one sample per 500 tons (450 metric tons) 
for the first 2000 tons (1800 metric tons) and one sample per 2000 tons 
(1800 metric tons) thereafter.  A minimum of five tests shall be required for 
stockpiles less than 4000 tons (3600 metric tons). 

 
(2) Incoming Material. For testing as incoming material, washed extraction samples 

shall be run at a minimum frequency of one sample per 2000 tons (1800 metric tons) 
or once per week, whichever comes first. 

 
(3) After Stockpiling.  For testing after stockpiling, the Contractor shall submit a plan 

for approval to the District proposing a satisfactory method of sampling and testing 
the RAP/FRAP pile either in-situ or by restockpiling.  The sampling plan shall meet 
the minimum frequency required above and detail the procedure used to obtain 
representative samples throughout the pile for testing. 

 
Before extraction, each field sample of FRAP, shall be split to obtain two samples of test 
sample size.  One of the two test samples from the final split shall be labeled and stored 
for Department use.  The Contractor shall extract the other test sample according to 
Department procedure.  The Engineer reserves the right to test any sample (split or 
Department-taken) to verify Contractor test results. 

 
(b) RAS Testing.  RAS shall be sampled and tested during stockpiling according to Central 

Bureau of Materials Policy Memorandum, “Reclaimed Asphalt Shingle (RAS) Sources”.  
The Contractor shall also sample as incoming material at the HMA plant. 
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(1) During Stockpiling.  Washed extraction and testing for unacceptable materials 
shall be run at the minimum frequency of one sample per 200 tons (180 metric tons) 
for the first 1000 tons (900 metric tons) and one sample per 1000 tons 
(900 metric tons) thereafter.  A minimum of five samples are required for stockpiles 
less than 1000 tons (900 metric tons).  Once a ≤ 1000 ton (900 metric ton), five-
sample/test stockpile has been established it shall be sealed.  Additional incoming 
RAS shall be in a separate working pile as designated in the Quality Control plan and 
only added to the sealed stockpile when the test results of the working pile are 
complete and are found to meet the tolerances specified herein for the original sealed 
RAS stockpile. 

 
(2) Incoming Material.  For testing as incoming material at the HMA plant, washed 

extraction shall be run at the minimum frequency of one sample per 250 tons 
(227 metric tons).  A minimum of five samples are required for stockpiles less than 
1000 tons (900 metric tons).  The incoming material test results shall meet the 
tolerances specified herein. 

 
The Contractor shall obtain and make available all test results from start of the initial 
stockpile sampled and tested at the shingle processing facility in accordance with the 
facility’s QC Plan. 
 
Before extraction, each field sample shall be split to obtain two samples of test sample 
size.  One of the two test samples from the final split shall be labeled and stored for 
Department use.  The Contractor shall extract the other test sample according to 
Department procedures.  The Engineer reserves the right to test any sample (split or 
Department-taken) to verify Contractor test results. 
 

1031.04 Evaluation of Tests.  Evaluation of test results shall be according to the following. 
 

(a) Evaluation of FRAP Test Results.  All test results shall be compiled to include asphalt 
binder content, gradation and, when applicable (for slag), Gmm.  A five test average of 
results from the original pile will be used in the mix designs.  Individual extraction test 
results run thereafter, shall be compared to the average used for the mix design, and will 
be accepted if within the tolerances listed below. 
 

Parameter FRAP 
No. 4 (4.75 mm) ± 6 % 
No. 8 (2.36 mm) ± 5 % 
No. 30 (600 µm) ± 5 % 
No. 200 (75 µm) ± 2.0 % 
Asphalt Binder ± 0.3 % 
Gmm ± 0.03 1/ 
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1/ For stockpile with slag or steel slag present as determined in the current 

Manual of Test Procedures Appendix B 21, “Determination of Reclaimed 
Asphalt Pavement Aggregate Bulk Specific Gravity”. 

 
If any individual sieve and/or asphalt binder content tests are out of the above tolerances 
when compared to the average used for the mix design, the FRAP stockpile shall not be 
used in Hot-Mix Asphalt unless the FRAP representing those tests is removed from the 
stockpile.  All test data and acceptance ranges shall be sent to the District for evaluation. 
 
The Contractor shall maintain a representative moving average of five tests to be used for 
Hot-Mix Asphalt production. 
 
With the approval of the Engineer, the ignition oven may be substituted for extractions 
according to the ITP, “Calibration of the Ignition Oven for the Purpose of Characterizing 
Reclaimed Asphalt Pavement (RAP)” or Illinois Modified AASHTO T-164-11, Test 
Method A. 

 
(b) Evaluation of RAS Test Results.  All of the test results, with the exception of percent 

unacceptable materials, shall be compiled and averaged for asphalt binder content and 
gradation.  A five test average of results from the original pile will be used in the mix 
designs.  Individual test results run thereafter, when compared to the average used for the 
mix design, will be accepted if within the tolerances listed below. 
 

Parameter RAS 
No. 8 (2.36 mm) ± 5 % 
No. 16 (1.18 mm) ± 5 % 
No. 30 (600 µm) ± 4 % 
No. 200 (75 µm) ± 2.5 % 

Asphalt Binder Content ± 2.0 % 
 
If any individual sieve and/or asphalt binder content tests are out of the above tolerances 
when compared to the average used for the mix design, the RAS shall not be used in Hot-
Mix Asphalt unless the RAS representing those tests is removed from the stockpile.  All 
test data and acceptance ranges shall be sent to the District for evaluation. 
 

(c) Quality Assurance by the Engineer.  The Engineer may witness the sampling and splitting 
conduct assurance tests on split samples taken by the Contractor for quality control 
testing a minimum of once a month. 
 
The overall testing frequency will be performed over the entire range of Contractor 
samples for asphalt binder content and gradation.  The Engineer may select any or all split 
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samples for assurance testing.  The test results will be made available to the Contractor as 
soon as they become available. 
 
The Engineer will notify the Contractor of observed deficiencies. 
 
Differences between the Contractor’s and the Engineer’s split sample test results will be 
considered acceptable if within the following limits. 
 

Test Parameter Acceptable Limits of Precision 

% Passing:1/ FRAP RAS 
1/2 in. 5.0%  
No. 4 5.0%  
No. 8 3.0% 4.0% 
No. 30 2.0% 4.0% 
No. 200 2.2% 4.0% 
Asphalt Binder Content 0.3% 3.0% 
Gmm 0.030  
 

1/ Based on washed extraction. 
 

In the event comparisons are outside the above acceptable limits of precision, the 
Engineer will immediately investigate. 
 

(d) Acceptance by the Engineer.  Acceptable of the material will be based on the validation 
of the Contractor’s quality control by the assurance process. 

 
 

1031.05 Quality Designation of Aggregate in RAP and FRAP. 
 
(a) RAP.  The aggregate quality of the RAP for homogeneous, conglomerate, and 

conglomerate “D” quality stockpiles shall be set by the lowest quality of coarse aggregate 
in the RAP stockpile and are designated as follows. 

 
(1) RAP from Class I, HMA (High ESAL), or (Low ESAL) IL-9.5L surface mixtures 

are designated as containing Class B quality coarse aggregate. 
 
(2) RAP from HMA (Low ESAL) IL-19.0L binder mixture is designated as Class D 

quality coarse aggregate. 
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(3) RAP from Class I, HMA (High ESAL) binder mixtures, bituminous base course 
mixtures, and bituminous base course widening mixtures are designated as containing 
Class C quality coarse aggregate. 

 
(4) RAP from bituminous stabilized subbase and BAM shoulders are designated as 

containing Class D quality coarse aggregate. 
 

(b) FRAP.  If the Engineer has documentation of the quality of the FRAP aggregate, the 
Contractor shall use the assigned quality provided by the Engineer. 

 
If the quality is not known, the quality shall be determined as follows.  Fractionated RAP 
stockpiles containing plus #4 (4.75 mm) sieve coarse aggregate shall have a maximum 
tonnage of 5,000 tons (4,500 metric tons).  The Contractor shall obtain a representative 
sample witnessed by the Engineer.  The sample shall be a minimum of 50 lb (25 kg).  The 
sample shall be extracted according to Illinois Modified AASHTO T 164 by a consultant 
laboratory prequalified by the Department for the specified testing.  The consultant 
laboratory shall submit the test results along with the recovered aggregate to the District 
Office.  The cost for this testing shall be paid by the Contractor.  The District will forward 
the sample to the Central Bureau of Materials Aggregate Lab for MicroDeval Testing, 
according to ITP 327.  A maximum loss of 15.0 percent will be applied for all HMA 
applications. The fine aggregate portion of the fractionated RAP shall not be used in any 
HMA mixtures that require a minimum of “B” quality aggregate or better, until the coarse 
aggregate fraction has been determined to be acceptable thru a MicroDeval Testing. 
 

1031.06 Use of FRAP and/or RAS in HMA.  The use of FRAP and/or RAS shall be the 
Contractor’s option when constructing HMA in all contracts. 

 
(a) FRAP.  The use of FRAP in HMA shall be as follows. 
 

(1) Coarse Aggregate Size (after extraction).  The coarse aggregate in all FRAP shall 
be equal to or less than the nominal maximum size requirement for the HMA mixture 
to be produced. 

 
(2) Steel Slag Stockpiles.  FRAP stockpiles containing steel slag or other expansive 

material, as determined by the Department, shall be homogeneous and will be 
approved for use in HMA (High ESAL and Low ESAL) mixtures regardless of lift or 
mix type. 

 
(3) Use in HMA Surface Mixtures (High and Low ESAL).  FRAP stockpiles for use 

in HMA surface mixtures (High and Low ESAL) shall have coarse aggregate that is 
Class B quality or better.  FRAP shall be considered equivalent to limestone for 
frictional considerations unless produced/screened to minus 3/8 inch. 
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(4) Use in HMA Binder Mixtures (High and Low ESAL), HMA Base Course, and 
HMA Base Course Widening.  FRAP stockpiles for use in HMA binder mixtures 
(High and Low ESAL), HMA base course, and HMA base course widening shall be 
FRAP in which the coarse aggregate is Class C quality or better. 

 
(5) Use in Shoulders and Subbase.  FRAP stockpiles for use in HMA shoulders and 

stabilized subbase (HMA) shall be FRAP, Restricted FRAP, conglomerate, or 
conglomerate DQ. 

 
(b) RAS.  RAS meeting Type 1 or Type 2 requirements will be permitted in all HMA 

applications as specified herein. 
 

(c) FRAP and/or RAS Usage Limits. Type 1 or Type 2 RAS may be used alone or in 
conjunction with FRAP in HMA mixtures up to a maximum of 5.0 percent by weight of 
the total mix. 
 
When FRAP is used alone or FRAP is used in conjunction with RAS, the percent of 
virgin asphalt binder replacement (ABR) shall not exceed the amounts indicated in the 
table below for a given N Design. 

 
Max Asphalt Binder Replacement for FRAP with RAS Combination 

 
HMA Mixtures 1/ 2/ 4/ Maximum % ABR  

Ndesign Binder/Leveling 
Binder  

Surface  Polymer 
Modified 3/ 

30L 50 40 30 
50 40 35 30 
70 40 30 30 
90 40 30  30 

4.75 mm N-50   40 
SMA N-80   30 

 
1/ For Low ESAL HMA shoulder and stabilized subbase, the percent 

asphalt binder replacement shall not exceed 50 % of the total asphalt 
binder in the mixture. 

 
2/ When the binder replacement exceeds 15 % for all mixes, except 

for SMA and IL-4.75, the high and low virgin asphalt binder grades 
shall each be reduced by one grade (i.e. 25 % binder replacement using 
a virgin asphalt binder grade of PG64-22 will be reduced to a PG58-
28).  When constructing full depth HMA and the ABR is less than 15 
%, the required virgin asphalt binder grade shall be PG64-28. 
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3/ When the ABR for SMA or IL-4.75 is 15 % or less, the required 

virgin asphalt binder shall be SBS PG76-22 and the elastic recovery 
shall be a minimum of 80.  When the ABR for SMA or IL-4.75 
exceeds 15%, the virgin asphalt binder grade shall be SBS PG70-28 
and the elastic recovery shall be a minimum of 80. 
 

4/ When FRAP or RAS is used alone, the maximum percent asphalt 
binder replacement designated on the table shall be reduced by 10 %. 

 
1031.07 HMA Mix Designs.  At the Contractor’s option, HMA mixtures may be 

constructed utilizing RAP/FRAP and/or RAS material meeting the detailed requirements 
specified herein. 

 
(a) FRAP and/or RAS.  FRAP and /or RAS mix designs shall be submitted for verification.  

If additional FRAP or RAS stockpiles are tested and found to be within tolerance, as 
defined under “Evaluation of Tests” herein, and meet all requirements herein, the 
additional FRAP or RAS stockpiles may be used in the original design at the percent 
previously verified. 
 

(b) RAS.  Type 1 and Type 2 RAS are not interchangeable in a mix design.  
 
The RAP, FRAP and RAS stone specific gravities (Gsb) shall be according to the “Determination 
of Aggregate Bulk (Dry) Specific Gravity (Gsb) or Reclaimed Asphalt Pavement (RAP) and 
Reclaimed Asphalt Shingles (RAS)” procedure in the Department’s Manual of Test Procedures 
for Materials. 

 
1031.08 HMA Production. HMA production utilizing FRAP and/or RAS shall be as 

follows. 
 
To remove or reduce agglomerated material, a scalping screen, gator, crushing unit, or 

comparable sizing device approved by the Engineer shall be used in the RAS and FRAP feed 
system to remove or reduce oversized material.  . 

 
If during mix production, corrective actions fail to maintain FRAP, RAS or QC/QA test 

results within control tolerances or the requirements listed herein the Contractor shall cease 
production of the mixture containing FRAP or RAS and conduct an investigation that may 
require a new mix design. 

 
(a) RAS.  RAS shall be incorporated into the HMA mixture either by a separate weight 

depletion system or by using the RAP weigh belt.  Either feed system shall be interlocked 
with the aggregate feed or weigh system to maintain correct proportions for all rates of 
production and batch sizes.  The portion of RAS shall be controlled accurately to within 



FAU Route 1039 (Northfield Road) Winnetka Road to Willow Road 
Reconstruction 

Section:  16-00053-00-RS 
Village of Northfield 

Cook County 
 

SP-26 

± 0.5 percent of the amount of RAS utilized.  When using the weight depletion system, 
flow indicators or sensing devices shall be provided and interlocked with the plant 
controls such that the mixture production is halted when RAS flow is interrupted. 

 
(b) HMA Plant Requirements.  HMA plants utilizing FRAP and/or RAS shall be capable of 

automatically recording and printing the following information. 
 

(1) Dryer Drum Plants. 
 

a. Date, month, year, and time to the nearest minute for each print. 
 
b. HMA mix number assigned by the Department. 
 
c. Accumulated weight of dry aggregate (combined or individual) in tons 

(metric tons) to the nearest 0.1 ton (0.1 metric ton). 
 
d. Accumulated dry weight of RAS and FRAP in tons (metric tons) to the nearest 

0.1 ton (0.1 metric ton). 
 
e. Accumulated mineral filler in revolutions, tons (metric tons), etc. to the nearest 

0.1 unit. 
 
f. Accumulated asphalt binder in gallons (liters), tons (metric tons), etc. to the 

nearest 0.1 unit. 
 
g. Residual asphalt binder in the RAS and FRAP material as a percent of the total 

mix to the nearest 0.1 percent. 
 
h. Aggregate RAS and FRAP moisture compensators in percent as set on the control 

panel.  (Required when accumulated or individual aggregate and RAS and FRAP 
are printed in wet condition.) 

 
i. When producing mixtures with FRAP and/or RAS, a positive dust control system 

shall be utilized. 
 
j. Accumulated mixture tonnage. 
 
k. Dust Removed (accumulated to the nearest 0.1 ton (0.1 metric ton))  
 

(2) Batch Plants. 
a. Date, month, year, and time to the nearest minute for each print. 
 
b. HMA mix number assigned by the Department. 
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c. Individual virgin aggregate hot bin batch weights to the nearest pound (kilogram). 
 
d. Mineral filler weight to the nearest pound (kilogram). 
 
f. RAS and FRAP weight to the nearest pound (kilogram). 
 
g. Virgin asphalt binder weight to the nearest pound (kilogram). 
 
h. Residual asphalt binder in the RAS and FRAP material as a percent of the total 

mix to the nearest 0.1 percent. 
 
The printouts shall be maintained in a file at the plant for a minimum of one year or as 
directed by the Engineer and shall be made available upon request.  The printing system 
will be inspected by the Engineer prior to production and verified at the beginning of each 
construction season thereafter. 

 
1031.09 RAP in Aggregate Surface Course and Aggregate Wedge Shoulders, Type B.  

The use of RAP or FRAP in aggregate surface course and aggregate shoulders shall be as 
follows. 

 
(a) Stockpiles and Testing.  RAP stockpiles may be any of those listed in Article 1031.02, 

except “Non-Quality” and “FRAP”.  The testing requirements of Article 1031.03 shall 
not apply. RAP used shall be according to the current Central Bureau of Materials Policy 
Memorandum, “Reclaimed Asphalt Pavement (RAP) for Aggregate Applications”. 
 

(b) Gradation.  The RAP material shall meet the gradation requirements for CA 6 according 
to Article 1004.01(c), except the requirements for the minus No. 200 (75 µm) sieve shall 
not apply.  The sample for the RAP material shall be air dried to constant weight prior to 
being tested for gradation.” 

 
 
ADJUSTMENTS AND RECONSTRUCTIONS 
 
Effective:  March 15, 2011 
 
Revise the first paragraph of Article 602.04 to read: 
 

“602.04  Concrete.  Cast-in-place concrete for structures shall be constructed of Class SI 
concrete according to the applicable portions of Section 503.  Cast-in-place concrete for 
pavement patching around adjustments and reconstructions shall be constructed of Class PP-1 
concrete, unless otherwise noted in the plans, according to the applicable portions of Section 
1020.” 
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Revise the third, fourth and fifth sentences of the second paragraph of Article 602.11(c) to read: 
 
“Castings shall be set to the finished pavement elevation so that no subsequent adjustment will 
be necessary, and the space around the casting shall be filled with Class PP-1 concrete, unless 
otherwise noted in the plans, to the elevation of the surface of the base course or binder course.  
HMA surface or binder course material shall not be allowed.  The pavement may be opened to 
traffic according to Article 701.17(e)(3)b.” 
 
Revise Article 603.05 to read: 
 

“603.05  Replacement of Existing Flexible Pavement.  After the castings have been 
adjusted, the surrounding space shall be filled with Class PP-1 concrete, unless otherwise noted 
in the plans, to the elevation of the surface of the base course or binder course.  HMA surface or 
binder course material shall not be allowed.  The pavement may be opened to traffic according to 
Article 701.17(e)(3)b.” 
 
Revise Article 603.06 to read: 
 

“603.06  Replacement of Existing Rigid Pavement.  After the castings have been adjusted, 
the pavement and HMA that was removed, shall be replaced with Class PP-1 concrete, unless 
otherwise noted in the plans, not less than 9 in. (225 mm) thick.  The pavement may be opened to 
traffic according to Article 701.17(e)(3)b. 

 
The surface of the Class PP concrete shall be constructed flush with the adjacent surface.” 
Revise the first sentence of Article 603.07 to read: 
 

“603.07  Protection Under Traffic.  After the casting has been adjusted and the Class PP 
concrete has been placed, the work shall be protected by a barricade and two lights according to 
Article 701.17(e)(3)b.” 
 
 
AGGREGATE SUBGRADE IMPROVEMENT (D-1) 
Effective:  February 22, 2012 
Revised:  April 1, 2016 
 
Add the following Section to the Standard Specifications: 
 
“SECTION 303.  AGGREGATE SUBGRADE IMPROVEMENT 
 
303.01 Description.  This work shall consist of constructing an aggregate subgrade 
improvement. 
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303.02 Materials.  Materials shall be according to the following. 
 
 Item Article/Section 
(a) Coarse Aggregate  1004.07 
(b) Reclaimed Asphalt Pavement (RAP) (Notes 1, 2 and 3)  1031 
 
 Note 1.  Crushed RAP, from either full depth or single lift removal, may be mechanically 
blended with aggregate gradation CS 01 but shall not exceed 40 percent by weight of the total 
product.  The top size of the Coarse RAP shall be less than 4 in. (100 mm) and well graded. 
 
 Note 2.  RAP having 100 percent passing the 1 1/2 in (37.5 mm) sieve and being well 
graded, may be used as capping aggregate in the top 3 in. (75 mm) when aggregate gradation CS 
01 is used in lower lifts. When RAP is blended with any of the coarse aggregates, the blending 
shall be done with mechanically calibrated feeders.  The final product shall not contain more than 
40 percent by weight of RAP. 
 
 Note 3. The RAP used for aggregate subgrade improvement shall be according to the 
current Bureau of Materials and Physical Research Policy Memorandum, “Reclaimed Asphalt 
Pavement (RAP) for Aggregate Applications”. 
 
303.03 Equipment.  The vibratory machine shall be according to Article 1101.01, or as 
approved by the Engineer.  The calibration for the mechanical feeders shall have an accuracy of 
± 2.0 percent of the actual quantity of material delivered. 
 
303.04 Soil Preparation.  The stability of the soil shall be according to the Department’s 
Subgrade Stability Manual for the aggregate thickness specified. 
 
303.05 Placing Aggregate.  The maximum nominal lift thickness of aggregate gradation CS 01 
shall be 24 in. (600 mm). 
 
303.06 Capping Aggregate.  The top surface of the aggregate subgrade shall consist of a 
minimum 3 in. (75 mm) of aggregate gradations CA 06 or CA 10. When Reclaimed Asphalt 
Pavement (RAP) is used, it shall be crushed and screened where 100 percent is passing the 
1 1/2 in. (37.5 mm) sieve and being well graded. RAP that has been fractionated to size will not 
be permitted for use in capping. Capping aggregate will not be required when the aggregate 
subgrade improvement is used as a cubic yard pay item for undercut applications. When RAP is 
blended with any of the coarse aggregates, the blending shall be done with mechanically 
calibrated feeders. 
 
303.07 Compaction.  All aggregate lifts shall be compacted to the satisfaction of the Engineer.  
If the moisture content of the material is such that compaction cannot be obtained, sufficient 
water shall be added so that satisfactory compaction can be obtained. 
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303.08 Finishing and Maintenance of Aggregate Subgrade Improvement.  The aggregate 
subgrade improvement shall be finished to the lines, grades, and cross sections shown on the 
plans, or as directed by the Engineer.  The aggregate subgrade improvement shall be maintained 
in a smooth and compacted condition. 
 
303.09 Method of Measurement.  This work will be measured for payment according to Article 
311.08. 
 
303.10 Basis of Payment.  This work will be paid for at the contract unit price per cubic yard 
(cubic meter) for AGGREGATE SUBGRADE IMPROVEMENT or at the contract unit price per 
square yard (square meter) for AGGREGATE SUBGRADE IMPROVEMENT, of the thickness 
specified. 
 
Add the following to Section 1004 of the Standard Specifications: 
 
“ 1004.07 Coarse Aggregate for Aggregate Subgrade Improvement.  The 
aggregate shall be according to Article 1004.01 and the following. 

(a) Description.  The coarse aggregate shall be crushed gravel, crushed stone, or crushed 
concrete. The top 12 inches of the aggregate subgrade improvement shall be 3 inches of 
capping material and 9 inches of crushed gravel, crushed stone or crushed concrete.  In 
applications where greater than 36 inches of subgrade material is required, rounded 
gravel, meeting the CS01 gradation, may be used beginning at a depth of 12 inches below 
the bottom of pavement. 

(b) Quality.  The coarse aggregate shall consist of sound durable particles reasonably free of 
deleterious materials.  Non-mechanically blended RAP may be allowed up to a maximum 
of 5.0 percent. 

(c) Gradation. 
(1) The coarse aggregate gradation for total subgrade thicknesses of 12 in. (300 mm) 

or greater shall be CS 01. 
 

 COARSE AGGREGATE SUBGRADE GRADATIONS 
Sieve Size and Percent Passing Grad No. 
8” 6” 4” 2” #4 

CS 01 100 97 ± 3 90 ± 10 45 ± 25 20 ± 20 
 

 COARSE AGGREGATE SUBGRADE GRADATIONS (Metric) 

Grad No. Sieve Size and Percent Passing 
200 mm 150 mm 100 mm 50 mm 4.75 mm 

CS 01 100 97 ± 3 90 ± 10 45 ± 25 20 ± 20 
 

(2) The 3 in. (75 mm) capping aggregate shall be gradation CA 6 or CA 10. 
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GROUND TIRE RUBBER (GTR) MODIFIED ASPHALT BINDER (D-1) 
Effective:  June 26, 2006 
Revised:  April 1, 2016 
 
Add the following to the end of article 1032.05 of the Standard Specifications: 
 
“(c) Ground Tire Rubber (GTR) Modified Asphalt Binder.  A quantity of 10.0 to 14.0 percent 
GTR (Note 1) shall be blended by dry unit weight with a PG 64-28 to make a GTR 70-28 or a PG 
58-28 to make a GTR 64-28.  The base PG 64-28 and PG 58-28 asphalt binders shall meet the 
requirements of Article 1032.05(a).  Compatible polymers may be added during production. The 
GTR modified asphalt binder shall meet the requirements of the following table. 

 

Test 

Asphalt 
Grade 
GTR 
70-28 

Asphalt 
Grade  
GTR 
64-28 

Flash Point (C.O.C.), 
     AASHTO T 48, °F (°C), min. 

450 
(232) 

450 
(232) 

Rotational Viscosity,  
    AASHTO T 316 @ 275 °F (135 
°C), Poises, Pa∙s, max. 

30 (3) 30 (3) 

Softening Point,  
    AASHTO T 53, °F (°C),  min. 

135 
(57) 

130 
(54) 

Elastic Recovery, 
  ASTM D 6084, Procedure A (sieve 
waived) 
  @ 77 °F, (25 °C), aged, ss, 
100 mm elongation, 5 cm/min., 
cut immediately, %, min.  

65 65 

 
Note 1. GTR shall be produced from processing automobile and/or light truck tires by 
the ambient grinding method.  GTR shall not exceed 1/16 in. (2 mm) in any dimension 
and shall contain no free metal particles or other materials.  A mineral powder (such as 
talc) meeting the requirements of AASHTO M 17 may be added, up to a maximum of 
four percent by weight of GTR to reduce sticking and caking of the GTR particles.  
When tested in accordance with Illinois modified AASHTO T 27, a 50 g sample of the 
GTR shall conform to the following gradation requirements: 
 

Sieve Size Percent 
Passing 

No. 16 (1.18 100 
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mm) 
No. 30 (600 
µm) 95 ± 5 
No. 50 (300 
µm) > 20 

 
 
Add the following to the end of Note 1. of article 1030.03 of the Standard 
Specifications: 
 
“A dedicated storage tank for the Ground Tire Rubber (GTR) modified asphalt binder 
shall be provided.  This tank must be capable of providing continuous mechanical 
mixing throughout by continuous agitation and recirculation of the asphalt binder to 
provide a uniform mixture.  The tank shall be heated and capable of maintaining the 
temperature of the asphalt binder at 300 °F to 350 °F (149 °C to 177 °C).  The asphalt 
binder metering systems of dryer drum plants shall be calibrated with the actual GTR 
modified asphalt binder material with an accuracy of ± 0.40 percent.” 
 
 
Revise 1030.02(c) of the Standard Specifications to read: 
 
“(c)   RAP Materials (Note 5) ………………………………………………..…..1031” 
 
 
Add the following note to 1030.02 of the Standard Specifications: 
 
Note 5. When using reclaimed asphalt pavement and/or reclaimed asphalt shingles, the 
maximum asphalt binder replacement percentage shall be according to the most recent 
special provision for recycled materials. 

 
 
PORTLAND CEMENT CONCRETE SIDEWALK 5 INCH, SPECIAL 
 
This work shall consist of constructing Portland Cement Concrete sidewalk at the locations 
indicated in the plans or as directed by the Engineer.  This work shall conform to this special 
provision and Section 424 of the Standard Specifications.  
 
All proposed sidewalk adjacent to existing sidewalk shall be tied with two 12”- #4 reinforcing 
bars, epoxy coated.  
 
This work will be paid for at the contract unit price per square foot for PORTLAND CEMENT 
CONCRETE SIDEWALK 5 INCH, SPECIAL. 
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CONCRETE CURB, TYPE B (SPECIAL) 
This work shall consist of constructing concrete curb in accordance with applicable portions of 
Section 606 of the Standard Specifications and Highway Standard 606001, except as specified 
herein. 
 
The curb will vary from 3” above the HMA driveway to 6” above the HMA driveway at the 
location shown on the plans and as detailed on the plans.  The curb shall be tied into the existing 
sidewalk as shown in the detail on the plan and profile sheet. 
 
This work shall be paid for at the Contract unit price per foot for CONCRETE CURB, TYPE B 
(SPECIAL), which shall include the labor, equipment, and materials required to perform the 
work described herein. 
 
 
PUBLIC CONVENIENCE AND SAFETY (D-1) 
 
Effective: May 1, 2012 
Revised: July 15, 2012 
 
Add the following to the end of the fourth paragraph of Article 107.09: 
 

“If the holiday is on a Saturday or Sunday, and is legally observed on a Friday or Monday, 
the length of Holiday Period for Monday or Friday shall apply.” 

 
Add the following sentence after the Holiday Period table in the fourth paragraph of Article 
107.09: 
 

“The Length of Holiday Period for Thanksgiving shall be from 5:00 AM the Wednesday 
prior to 11:59 PM the Sunday After” 

 
Delete the fifth paragraph of Article 107.09 of the Standard Specifications: 
 

“On weekends, excluding holidays, roadways with Average Daily Traffic of 25,000 or 
greater, all lanes shall be open to traffic from 3:00 P.M. Friday to midnight Sunday except 
where structure construction or major rehabilitation makes it impractical.” 
 

 
REMOVAL AND DISPOSAL OF REGULATED SUBSTANCES 
 
Description.  This work shall consist of the removal and disposal of regulated substances 
according to Section 669 of the Standard Specifications as revised below. 
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Contract Specific Sites.  The excavated soil and groundwater within the areas listed below shall 
be managed as either “uncontaminated soil”, hazardous waste, special waste or non-special 
waste.  For stationing, the lateral distance is measured from centerline and the farthest distance is 
the offset distance or construction limit, whichever is less. 
 
Site #: Northfield Road 
• Station 169+00.00 to Station 175+07.20 from 0 feet to 40 feet RT.  This material meets the 

criteria of Article 669.09(a)(5) and shall be managed in accordance to Article 669.09. 
Potential contaminants of concern sampling parameters: VOCs, SVOCs, and Metals. 

• Station 172+00.00 to Station 175+07.20 from 0 feet to 20 feet LT.  This material meets the 
criteria of Article 669.09(a)(5) and shall be managed in accordance to Article 669.09. 
Potential contaminants of concern sampling parameters: VOCs, SVOCs, and Metals. 

 
 ---------------------------------------------------------------------------------------------------------------------  
 
Revise Section 669 of the Standard Specifications to read: 
 

“SECTION 669.  REMOVAL AND DISPOSAL OF REGULATED SUBSTANCES 
 

669.01 Description.  This work shall consist of the transportation and proper disposal of 
contaminated soil and groundwater.  This work shall also consist of the removal, transportation, 
and proper disposal of underground storage tanks (UST), their content and associated 
underground piping to the point where the piping is above the ground, including determining the 
content types and estimated quantities. 

 
669.02 Equipment.  The Contractor shall notify the Engineer of the delivery of all 

excavation, storage, and transportation equipment to a work area location.  The equipment shall 
comply with OSHA and American Petroleum Institute (API) guidelines and shall be furnished in 
a clean condition.  Clean condition means the equipment does not contain any residual material 
classified as a non-special waste, non-hazardous special waste, or hazardous waste.  Residual 
materials include, but are not limited to, petroleum products, chemical products, sludges, or any 
other material present in or on equipment. 

 
Before beginning any associated soil or groundwater management activity, the Contractor 

shall provide the Engineer with the opportunity to visually inspect and approve the equipment.  If 
the equipment contains any contaminated residual material, decontamination shall be performed 
on the equipment as appropriate to the regulated substance and degree of contamination present 
according to OSHA and API guidelines.  All cleaning fluids used shall be treated as the 
contaminant unless laboratory testing proves otherwise. 

 
669.03 Pre-construction Submittals.  Prior to beginning this work, or working in areas 

with regulated substances, the Contractor shall submit a Regulated Substance Pre-Construction 
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Plan (RSPCP) to the Engineer for review and approval using form BDE 2730.  The form shall be 
signed by an Illinois licensed Professional Engineer or Professional Geologist. 

As part of the RSPCP, the qualifications of Contractor(s) or firm(s) performing the following 
work shall be listed. 

 
(a) On-Site Monitoring.  Qualification for on-site monitoring of regulated substance work 

and on-site monitoring of UST removal requires either pre-qualification in Hazardous 
Waste by the Department or demonstration of acceptable project experience in 
remediation and special waste operations for contaminated sites in accordance with 
applicable Federal, State, or local regulatory requirements. 
 
Qualification for each individual performing on-site monitoring requires a minimum of 
one-year of experience in similar activities as those required for the project. 
 

(b) Underground Storage Tank.  Qualification for underground storage tank (UST) work 
requires licensing and certification with the Office of the State Fire Marshall (OSFM) and 
possession of all permits required to perform the work.  A copy of the permit shall be 
provided to the Engineer prior to tank removal. 
 

The qualified Contractor(s) or firm(s) shall also document it does not have any current or 
former ties with any of the properties contained within, adjoining, or potentially affecting the 
work. 

 
The Engineer will require up to 30 calendar days for review of the RSPCP.  The review may 

involve rejection or revision and resubmittal; in which case, an additional 30 days will be 
required for each subsequent review.  Work shall not commence until the RSPCP has been 
approved by the Engineer.  After approval, the RSPCP shall be revised as necessary to reflect 
changed conditions in the field. 
 
 

CONSTRUCTION REQUIREMENTS 
 

669.04 Contaminated Soil and/or Groundwater Monitoring.  Prior to beginning 
excavation, the Contractor shall mark the limits of removal for approval by the Engineer.  Once 
excavation begins, the work and work area involving regulated substances shall be monitored by 
qualified personnel.  The qualified personnel shall be on-site continuously during excavation and 
loading of material containing regulated substances.  The qualified personnel shall be equipped 
with either a photoionization detector (PID) (minimum 10.6eV lamp), or a flame ionization 
detector (FID), and other equipment, as appropriate, to monitor for potential contaminants 
associated with volatile organic compounds (VOCs) or semi-volatile organic compounds 
(SVOCs).    The PID or FID meter shall be calibrated on-site and background level readings 
taken and recorded daily, and as field and weather conditions change.  Any field screen reading 
on the PID or FID in excess of background levels indicates the potential presence of 
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contaminated material requiring handling as a non-special waste, special waste, or hazardous 
waste.  PID or FID readings may be used as the basis of increasing the limits of removal with the 
approval of the Engineer but shall in no case be used to decrease the limits. 

 
The qualified personnel shall document field activities using form BDE 2732 (Regulated 

Substances Monitoring Daily Record) including the name(s) of personnel conducting the 
monitoring, weather conditions, PID or FID calibration records, a list of equipment used on-site, 
a narrative of activities completed, photo log sheets, manifests and landfill tickets, monitoring 
results, how regulated substances were managed and other pertinent information. 

 
Samples will be collected in accordance with the RSPCP.  Samples shall be analyzed for the 

contaminants of concern (COCs), including pH, based on the property's land use history, the 
encountered abnormality and/or the parameters listed in the maximum allowable concentration 
(MAC) for chemical constituents in uncontaminated soil established pursuant to Subpart F of 
35 Ill. Adm. Code 1100.605.  The analytical results shall serve to document the level of 
contamination. 

 
Samples shall be grab samples (not combined with other locations).  The samples shall be 

taken with decontaminated or disposable instruments.  The samples shall be placed in sealed 
containers and transported in an insulated container to the laboratory.  The container shall 
maintain a temperature of 39 °F (4 °C).  All samples shall be clearly labeled.  The labels shall 
indicate the sample number, date sampled, collection location and depth, and any other relevant 
observations. 

 
The laboratory shall use analytical methods which are able to meet the lowest appropriate 

practical quantitation limits (PQL) or estimated quantitation limit (EQL) specified in "Test 
Methods for Evaluating Solid Wastes, Physical/Chemical Methods", EPA Publication  
No. SW-846; "Methods for the Determination of Organic Compounds in Drinking Water", EPA, 
EMSL, EPA-600/4-88/039; and “Methods for the Determination of Organic Compounds in 
Drinking Water, Supplement III”, EPA 600/R-95/131, August 1995.  For parameters where the 
specified cleanup objective is below the acceptable detection limit (ADL), the ADL shall serve as 
the cleanup objective.  For other parameters the ADL shall be equal to or below the specified 
cleanup objective. 

 
669.05 Contaminated Soil and/or Groundwater Management and Disposal.  The 

management and disposal of contaminated soil and/or groundwater shall be according to the 
following: 

 
(a) Soil Analytical Results Exceed Most Stringent MAC.  When the soil analytical results 

indicate that detected levels exceed the most stringent maximum allowable concentration 
(MAC) for chemical constituents in uncontaminated soil established pursuant to Subpart 
F of 35 Illinois Administrative Code 1100.605, the soil shall be managed as follows: 
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(1) When analytical results indicate inorganic chemical constituents exceed the most 
stringent MAC but they are still considered within area background levels by the 
Engineer, the excavated soil can be utilized within the construction limits as fill, when 
suitable.  If the soils cannot be utilized within the construction limits, they shall be 
managed and disposed of off-site as a non-special waste, special waste, or hazardous 
waste as applicable. 
 

(2) When analytical results indicate chemical constituents exceed the most stringent 
MAC but do not exceed the MAC for a Metropolitan Statistical Area (MSA) County, 
the excavated soil can be utilized within the construction limits as fill, when suitable, 
or managed and disposed of off-site as “uncontaminated soil” at a clean construction 
and demolition debris (CCDD) facility or an uncontaminated soil fill operation 
(USFO) within an MSA County provided the pH of the soil is within the range of 
6.25 - 9.0, inclusive. 
 

(3) When analytical results indicate chemical constituents exceed the most stringent 
MAC but do not exceed the MAC for an MSA County excluding Chicago, or the 
MAC within the Chicago corporate limits, the excavated soil can be utilized within 
the construction limits as fill, when suitable, or managed and disposed of off-site as 
“uncontaminated soil” at a CCDD facility or an USFO within an MSA County 
excluding Chicago or within the Chicago corporate limits provided the pH of the soil 
is within the range of 6.25 - 9.0, inclusive. 
 

(4) When analytical results indicate chemical constituents exceed the most stringent 
MAC but do not exceed the MAC for an MSA County excluding Chicago, the 
excavated soil can be utilized within the construction limits as fill, when suitable, or 
managed and disposed of off-site as “uncontaminated soil” at a CCDD facility or an 
USFO within an MSA County excluding Chicago provided the pH of the soil is 
within the range of 6.25 - 9.0, inclusive. 

(5) When the Engineer determines soil cannot be managed according to Articles 
669.05(a)(1) through (a)(4) above, the soil shall be managed and disposed of off-site 
as a non-special waste, special waste, or hazardous waste as applicable. 
 

(b) Soil Analytical Results Do Not Exceed Most Stringent MAC.  When the soil analytical 
results indicate that detected levels do not exceed the most stringent MAC, the excavated 
soil can be utilized within the construction limits or managed and disposed off-site as 
“uncontaminated soil” according to Article 202.03.  However, the excavated soil cannot 
be taken to a CCDD facility or an USFO for any of the following reasons. 
 
(1) The pH of the soil is less than 6.25 or greater than 9.0. 

 
(2) The soil exhibited PID or FID readings in excess of background levels. 
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(c) Soil Analytical Results Exceed Most Stringent MAC but Do Not Exceed Tiered 
Approach to Corrective Action Objectives (TACO) Residential.  When the soil analytical 
results indicate that detected levels exceed the most stringent MAC but do not exceed 
TACO Tier 1 Soil Remediation Objectives for Residential Properties pursuant to 35 IAC 
742 Appendix B Table A, the excavated soil can be utilized within the right-of-way or 
managed and disposed off-site as “uncontaminated soil” according to Article 202.03.  
However, the excavated soil cannot be taken to a CCDD facility or an USFO. 
 

(d) Groundwater.  When groundwater analytical results indicate the detected levels are above 
Appendix B, Table E of 35 Illinois Administrative Code 742, the most stringent Tier 1 
Groundwater Remediation Objectives for Groundwater Component of the Groundwater 
Ingestion Route for Class 1 groundwater, the groundwater shall be managed off-site as a 
special waste.  The groundwater shall be containerized and trucked to an off-site 
treatment facility or may be discharged to a sanitary sewer or combined sewer when 
permitted by the local sewer authority.  Groundwater discharged to a sewer shall be pre-
treated to remove particulates and measured with a calibrated flow meter to comply with 
applicable discharge limits.  A copy of the permit shall be provided to the Engineer prior 
to discharging groundwater to the sewer. 
 
All groundwater encountered within trenches may be managed within the trench and 
allowed to infiltrate back into the ground.  If the groundwater cannot be managed within 
the trench it must be removed as a special or hazardous waste.  The Contractor is 
prohibited from managing groundwater within the trench by discharging it through any 
existing or new storm sewer.  The Contractor shall install backfill plugs within the area of 
groundwater contamination. 
 
One backfill plug shall be placed down gradient to the area of groundwater 
contamination.  Backfill plugs shall be installed at intervals not to exceed 50 ft (15 m).  
Backfill plugs are to be 4 ft (1.2 m) long, measured parallel to the trench, full trench 
width and depth.  Backfill plugs shall not have any fine aggregate bedding or backfill, but 
shall be entirely cohesive soil or any class of concrete.  The Contractor shall provide test 
data that the material has a permeability of less than 10-7 cm/sec according to ASTM D 
5084, Method A or per another test method approved by the Engineer. 
 

The Contractor shall use due care when transferring contaminated material from the area of 
origin to the transporter.  Should releases of contaminated material to the environment occur (i.e., 
spillage onto the ground, etc.), the Contractor shall clean-up spilled material and place in the 
appropriate storage containers as previously specified.  Clean-up shall include, but not be limited 
to, sampling beneath the material staging area to determine complete removal of the spilled 
material. 

 
The Contractor shall be responsible for transporting and disposing all material classified as a 

non-special waste, special waste, or hazardous waste from the job site to an appropriately 
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permitted landfill facility.  The transporter and the vehicles used for transportation shall comply 
with all federal, state, and local rules and regulations governing the transportation of non-special 
waste, special waste, or hazardous waste. 

 
All equipment used by the Contractor to haul contaminated material to the landfill facility 

shall be lined with a 6 mil (150 micron) polyethylene liner and securely covered during 
transportation.  The Contractor shall obtain all documentation including any permits and/or 
licenses required to transport the contaminated material to the disposal facility. 

 
The Contractor shall provide engineered barriers, when required, and shall include materials 

sufficient to completely line excavation surfaces, including sloped surfaces, bottoms, and 
sidewall faces, within the areas designated for protection. 

 
The Engineer shall coordinate with the Contractor on the completion of all documentation.  

The Contractor shall make all arrangements for collection and analysis of landfill acceptance 
testing.  The Contractor shall coordinate for waste disposal approval with the disposal facility.  
After the Contractor completes these activities and upon receipt of authorization from the 
Engineer, the Contractor shall initiate the disposal process. 

 
The Contractor shall provide the Engineer with all transport-related documentation within 

two days of transport or receipt of said document(s).  The Engineer shall maintain the file for all 
such documentation. For management of special or hazardous waste, the Contractor shall provide 
the Engineer with documentation the Contractor (or subcontractor, if a subcontractor is used for 
transportation) is operating with a valid Illinois special waste transporter permit at least two 
weeks before transporting the first load of contaminated material. 

 
The Contractor shall schedule and arrange the transport and disposal of each load of 

contaminated material produced.  The Contractor shall make all transport and disposal 
arrangements so no contaminated material remains within the project area at the close of business 
each day.  Exceptions to this specification require prior approval from the Engineer within 24 
hours of close of business.  The Contractor shall be responsible for all other pre-
disposal/transport preparations necessary daily to accomplish management activities. 

 
Any waste generated as a special or hazardous waste from a non-fixed facility shall be 

manifested off-site using the Department's county generator number.  An authorized 
representative of the Department shall sign all manifests for the disposal of the contaminated 
material and confirm the Contractor's transported volume.  Any waste generated as a  
non-special waste may be managed off-site without a manifest, a special waste transporter, or a 
generator number. 

 
The Contractor shall select a landfill mandated by definition of the contaminant within the 

State of Illinois.  The Department will review and approve or reject the facility proposed by the 
Contractor to use as a landfill.  The Contractor shall verify whether the selected disposal facility 
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is compliant with those applicable standards as mandated by definition of the contaminant and 
whether the disposal facility is presently, has previously been, or has never been, on the United 
States Environmental Protection Agency (U.S. EPA) National Priorities List or the Resource 
Conservation and Recovery Act (RCRA) List of Violating Facilities.  The Contractor shall be 
responsible for coordinating permits with the IEPA. The use of a Contractor selected landfill 
shall in no manner delay the construction schedule or alter the Contractor's responsibilities as set 
forth. 

 
669.06 Non-Special Waste Certification.  An authorized representative of the Department 

shall sign and date all non-special waste certifications. The Contractor shall be responsible for 
providing the Engineer with the required information that will allow the Engineer to certify the 
waste is not a special waste. 

 
(a) Definition. A waste is considered a non-special waste as long as it is not: 

 
(1) a potentially infectious medical waste; 

 
(2) a hazardous waste as defined in 35 IAC 721; 

 
(3) an industrial process waste or pollution control waste that contains liquids, as 

determined using the paint filter test set forth in subdivision (3)(A) of subsection (m) 
of 35 IAC 811.107; 
 

(4) a regulated asbestos-containing waste material, as defined under the National 
Emission Standards for Hazardous Air Pollutants in 40 CFR 61.141; 
 

(5) a material containing polychlorinated biphenyls (PCB's) regulated pursuant to 
40 CFR Part 761; 
 

(6) a material subject to the waste analysis and recordkeeping requirements of  
35 IAC 728.107 under land disposal restrictions of 35 IAC 728; 
 

(7) a waste material generated by processing recyclable metals by shredding and 
required to be managed as a special waste under Section 22.29 of the Environmental 
Protection Act; or 
 

(8) an empty portable device or container in which a special or hazardous waste has 
been stored, transported, treated, disposed of, or otherwise handled. 
 

(b) Certification Information.  All information used to determine the waste is not a special 
waste shall be attached to the certification.  The information shall include but not be 
limited to: 
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(1) the means by which the generator has determined the waste is not a hazardous 
waste; 
 

(2) the means by which the generator has determined the waste is not a liquid; 
 

(3) if the waste undergoes testing, the analytic results obtained from testing, signed 
and dated by the person responsible for completing the analysis; 
 

(4) if the waste does not undergo testing, an explanation as to why no testing is 
needed; 
 

(5) a description of the process generating the waste; and 
 

(6) relevant material safety data sheets. 
 

669.07 Temporary Staging.  The Contractor shall excavate and dispose of all waste 
material as mandated by the contaminants without temporary staging.  If circumstances require 
temporary staging, he/she shall request in writing, approval from the Engineer. 

 
When approved, the Contractor shall prepare a secure location within the project area capable 

of housing containerized waste materials.  The Contractor shall contain all waste material in 
leak-proof storage containers such as lined roll-off boxes or 55 gal (208 L) drums, or stored in 
bulk fashion on storage pads.  The design and construction of such storage pad(s) for bulk 
materials shall be subject to approval by the Engineer.  The Contractor shall place the staged 
storage containers on an all-weather gravel-packed, asphalt, or concrete surface.  The Contractor 
shall maintain a clearance both above and beside the storage units to provide maneuverability 
during loading and unloading.  The Contractor shall provide any assistance or equipment 
requested by the Engineer for authorized personnel to inspect and/or sample contents of each 
storage container.  All containers and their contents shall remain intact and undisturbed by 
unauthorized persons until the manner of disposal is determined.  The Contractor shall keep the 
storage containers covered, except when access is requested by authorized personnel of the 
Department.  The Engineer shall authorize any additional material added to the contents of any 
storage container before being filled. 

 
The Contractor shall ensure the staging area is enclosed (by a fence or other structure) to 

ensure direct access to the area is restricted, and he/she shall procure and place all required 
regulatory identification signs applicable to an area containing the waste material.  The 
Contractor shall be responsible for all activities associated with the storage containers including, 
but not limited to, the procurement, transport, and labeling of the containers.  The Contractor 
shall clearly mark all containers in permanent marker or paint with the date of waste generation, 
location and/or area of waste generation, and type of waste (e.g., decontamination water, 
contaminated clothing, etc.).  The Contractor shall place these identifying markings on an 
exterior side surface of the container.  The Contractor shall separately containerize each 
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contaminated medium, i.e. contaminated clothing is placed in a separate container from 
decontamination water. Containers used to store liquids shall not be filled in excess of 80 percent 
of the rated capacity.  The Contractor shall not use a storage container if visual inspection of the 
container reveals the presence of free liquids or other substances that could classify the material 
as a hazardous waste in the container. 

 
The Department will not be responsible for any additional costs incurred, if mismanagement 

of the staging area, storage containers, or their contents by the Contractor results in excess cost 
expenditure for disposal or other material management requirements. 

 
669.08 Underground Storage Tank Removal.  For the purposes of this section, an 

underground storage tank (UST) includes the underground storage tank, piping, electrical 
controls, pump island, vent pipes and appurtenances.   

 
Prior to removing an UST, the Engineer shall determine whether the Department is 

considered an "owner" or "operator" of the UST as defined by the UST regulations (41 Ill. Adm. 
Code Part 176).  Ownership of the UST refers to the Department's owning title to the UST during 
storage, use or dispensing of regulated substances.  The Department may be considered an 
"operator" of the UST if it has control of, or has responsibility for, the daily operation of the 
UST.  The Department may however voluntarily undertake actions to remove an UST from the 
ground without being deemed an "operator" of the UST. 

 
In the event the Department is deemed not to be the "owner" or "operator" of the UST, the 

OSFM removal permit shall reflect who was the past "owner" or "operator" of the UST.  If the 
"owner" or "operator" cannot be determined from past UST registration documents from OSFM, 
then the OSFM removal permit will state the "owner" or "operator" of the UST is the 
Department.  The Department’s Office of Chief Counsel (OCC) will review all UST removal 
permits prior to submitting any removal permit to the OSFM.  If the Department is not the 
“owner” or “operator” of the UST then it will not register the UST or pay any registration fee. 

 
The Contractor shall be responsible for obtaining all permits required for removing the UST, 

notification to the OSFM, using an OSFM certified tank contractor, removal and disposal of the 
UST and its contents, and preparation and submittal of the OSFM Site Assessment Report in 
accordance with 41 Ill. Adm. Code Part 176.330. 

 
The Contractor shall contact the Engineer and the OSFM's office at least 72 hours prior to 

removal to confirm the OSFM inspector's presence during the UST removal.  Removal, transport, 
and disposal of the UST shall be according to the applicable portions of the latest revision of the 
"American Petroleum Institute (API) Recommended Practice 1604". 

 
The Contractor shall collect and analyze tank content (sludge) for disposal purposes.  The 

Contractor shall remove as much of the regulated substance from the UST system as necessary to 
prevent further release into the environment.  All contents within the tank shall be removed, 
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transported and disposed of, or recycled. The tank shall be removed and rendered empty 
according to IEPA definition. 

 
The Contractor shall collect soil samples from the bottom and sidewalls of the excavated area 

in accordance with 35 Ill. Adm. Code Part 734.210(h) after the required backfill has been 
removed during the initial response action, to determine the level of contamination remaining in 
the ground, regardless if a release is confirmed or not by the OSFM on-site inspector.  

 
In the event the UST is designated a leaking underground storage tank (LUST) by the 

OSFM’s inspector, or confirmation by analytical results, the Contractor shall notify the Engineer 
and the DESU.  Upon confirmation of a release of contaminants from the UST and notifications 
to the Engineer and DESU, the Contractor shall report the release to the Illinois Emergency 
Management Agency (IEMA) (e.g., by telephone or electronic mail) and provide them with 
whatever information is available (“owner” or “operator” shall be stated as the past registered 
“owner” or “operator”, or the IDOT District in which the UST is located and the DESU 
Manager); 

 
The Contractor shall perform the following initial response actions if a release is indicated by 

the OSFM inspector: 
 
(a) Take immediate action to prevent any further release of the regulated substance to the 

environment, which may include removing, at the Engineer’s discretion, and disposing of 
up to 4 ft (1.2 m) of the contaminated material, as measured from the outside dimension 
of the tank 
 

(b) Identify and mitigate fire, explosion and vapor hazards; 
 

(c) Visually inspect any above ground releases or exposed below ground releases and prevent 
further migration of the released substance into surrounding soils and groundwater; and 
 

(d) Continue to monitor and mitigate any additional fire and safety hazards posed by vapors 
and free product that have migrated from the UST excavation zone and entered into 
subsurface structures (such as sewers or basements). 
 

The UST excavation shall be backfilled according to applicable portions of Sections 205, 
208, and 550 with a material that will compact and develop stability.  The material shall be 
approved prior to placement.  All uncontaminated concrete and soil removed during tank 
extraction may be used to backfill the excavation, at the discretion of the Engineer. 

 
After backfilling the excavation, the site shall be graded and cleaned. 
 
669.09 Regulated Substance Final Construction Report.  Not later than 90 days after 

completing this work, the Contractor shall submit a Regulated Substance Final Construction 
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Report (RSFCR) to the Engineer using form BDE 2733 and required attachments.  The form 
shall be signed by an Illinois licensed Professional Engineer or Professional Geologist. 

 
669.10 Method of Measurement.  Non-special waste, special waste, and hazardous waste 

soil will be measured for payment according to Article 202.07(b) when performing earth 
excavation, Article 502.12(b) when excavating for structures, or by computing the volume of the 
trench using the maximum trench width permitted and the actual depth of the trench. 

 
Groundwater containerized and transported off-site for management, storage, and disposal 

will be measured for payment in gallons (liters).  
 
Backfill plugs will be measured in cubic yards (cubic meters) in place, except the quantity for 

which payment will be made shall not exceed the volume of the trench, as computed by using the 
maximum width of trench permitted by the Specifications and the actual depth of the trench, with 
a deduction for the volume of the pipe. 

 
Engineered Barriers will be measured for payment in square yards (square meters). 
 
669.11 Basis of Payment.  The work of preparing, submitting and administering a 

Regulated Substances Pre-Construction Plan will be paid for at the contract lump sum price for 
REGULATED SUBSTANCES PRE-CONSTRUCTION PLAN.   

 
On-site monitoring of regulated substances, including completion of form BDE 2732 for each 

day of work, will be paid for at the contract unit price per calendar day, or fraction thereof, for  
ON-SITE MONITORING OF REGULATED SUBSTANCES. 

 
The installation of engineered barriers will be paid for at the contract unit price per square 

yard (square meter) for ENGINEERED BARRIER. 
 
The work of removing a UST, soil excavation, soil and content sampling, and the excavated 

soil, UST content, and UST disposal will be paid for at the contract unit price per each for 
UNDERGROUND STORAGE TANK REMOVAL. 

 
The transportation and disposal of soil and other materials from an excavation determined to 

be contaminated will be paid for at the contract unit price per cubic yard (cubic meter) for  
NON-SPECIAL WASTE DISPOSAL, SPECIAL WASTE DISPOSAL, or HAZARDOUS 
WASTE DISPOSAL. 

 
The transportation and disposal of groundwater from an excavation determined to be 

contaminated will be paid for at the contract unit price per gallon (liter) for SPECIAL WASTE 
GROUNDWATER DISPOSAL or HAZARDOUS WASTE GROUNDWATER DISPOSAL.  
When groundwater is discharged to a sanitary or combined sewer by permit, the cost will be paid 
for according to Article 109.05. 
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Backfill plugs will be paid for at the contract unit price per cubic yard (cubic meter) for 

BACKFILL PLUGS. 
 
Payment for temporary staging, if required, will be paid for according to Article 109.04. 
 
Payment for accumulated stormwater removal and disposal will be according to 

Article 109.04.  Payment will only be allowed if appropriate stormwater and erosion control 
methods were used. 

 
Payment for decontamination, labor, material, and equipment for monitoring areas beyond 

the specified areas, with the Engineer's prior written approval, will be according to 
Article 109.04. 

 
The sampling and testing associated with this work will be paid for as follows. 
 
(a) BETX Soil/Groundwater Analysis.  When the contaminants of concern are gasoline only, 

soil or groundwater samples shall be analyzed for benzene, ethylbenzene, toluene, and 
xylenes (BETX).  The analysis will be paid for at the contract unit price per each for 
BETX SOIL ANALYSIS and/or BETX GROUNDWATER ANALYSIS using EPA 
Method 8021B. 
 

(b) BETX-PNAS Soil/Groundwater Analysis.  When the contaminants of concern are middle 
distillate and heavy ends, soil or groundwater samples shall be analyzed for BETX and 
polynuclear aromatics (PNAS).  The analysis will be paid for at the contract unit price per 
each for BETX-PNAS SOIL ANALYSIS and/or BETX-PNAS GROUNDWATER 
ANALYSIS using EPA Method 8021B for BETX and EPA Method 8310 for PNAs. 
 

(c) Priority Pollutants Soil Analysis.  When the contaminants of concern are used oils, soil 
samples shall be analyzed for priority pollutant VOCs, priority pollutants SVOCs, and 
priority pollutants metals.  The analysis will be paid for at the contract unit price per each 
for PRIORITY POLLUTANTS SOIL ANALYSIS using EPA Method 8260B for VOCs, 
EPA Method 8270C for SVOCs, and using an ICP instrument and EPA Methods 6010B 
and 7471A for metals. 
 

(d) Priority Pollutant Groundwater Analysis.  When the contaminants of concern are used 
oils, non-petroleum material, or unknowns, groundwater samples shall be analyzed for 
priority pollutant VOCs, priority pollutants SVOCs, and priority pollutants metals.  The 
analysis will be paid for at the contract unit price per each for PRIORITY POLLUTANTS 
GROUNDWATER ANALYSIS using EPA Method 8260B for VOCs, EPA Method 
8270C for SVOCs, and EPA Methods 6010B and 7470A for metals.  
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(e) Target Compound List (TCL) Soil Analysis.  When the contaminants of concern are 
unknowns or non-petroleum material, soil samples shall be analyzed for priority pollutant 
VOCs, priority pollutants SVOCS, priority pollutants metals, pesticides, and Resource 
Conservation and Recovery Act (RCRA) metals by the toxicity characteristic leaching 
procedure (TCLP).  The analysis will be paid for at the contract unit price per each for 
TCL SOIL ANALYSIS using EPA Method 8260B for VOCs, EPA Method 8270C for 
SVOCs, EPA Method 8081 for pesticides, and ICP instrument and EPA Methods 6010B, 
7471A, 1311 (extraction), 6010B, and 7470A for metals.  
 

(f) Soil Disposal Analysis.  When the waste material for disposal requires sampling for 
disposal acceptance, the samples shall be analyzed for TCLP VOCs, SVOCs, RCRA 
metals, pH, ignitability, and paint filter test.  The analysis will be paid for at the contract 
unit price per each for SOIL DISPOSAL ANALYSIS using EPA Methods 1311 
(extraction), 8260B for VOCs, 8270C for SVOCs, 6010B and 7470A for RCRA metals, 
9045C for pH, 1030 for ignitability, and 9095A for paint filter.  
 

The work of preparing, submitting and administering a Regulated Substances Final 
Construction Report will be paid for at the contract lump sum price REGULATED 
SUBSTANCES FINAL CONSTRUCTION REPORT.” 
 
 
80407 
 
 
FRICTION AGGREGATE (D-1) 
Effective:  January 1, 2011 
Revised:  April 29, 2016 
 
Revise Article 1004.03(a) of the Standard Specifications to read: 
 
“1004.03 Coarse Aggregate for Hot-Mix Asphalt (HMA).  The aggregate shall be 
according to Article 1004.01 and the following. 
 
(a) Description.  The coarse aggregate for HMA shall be according to the following table. 
 

Use Mixture Aggregates Allowed 
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Use Mixture Aggregates Allowed 
Class A Seal or Cover Allowed Alone or in Combination 5/: 

Gravel 
Crushed Gravel 
Carbonate Crushed Stone 
Crystalline Crushed Stone 
Crushed Sandstone 
Crushed Slag (ACBF) 
Crushed Steel Slag 
Crushed Concrete 

HMA 
Low ESAL 

Stabilized Subbase 
or Shoulders 

Allowed Alone or in Combination 5/: 
Gravel 
Crushed Gravel 
Carbonate Crushed Stone 
Crystalline Crushed Stone 
Crushed Sandstone 
Crushed Slag (ACBF) 
Crushed Steel Slag1/  

Crushed Concrete 
HMA 
High ESAL 
Low ESAL 

Binder 
IL-19.0 
or IL-19.0L 
 
SMA Binder 

Allowed Alone or in Combination 5/ 6/: 
Crushed Gravel 
Carbonate Crushed Stone2/ 
Crystalline Crushed Stone 
Crushed Sandstone 
Crushed Slag (ACBF) 
Crushed Concrete3/ 

HMA 
High ESAL 
Low ESAL 

C Surface and  
Leveling Binder 
IL-9.5 or IL-9.5L 
 
SMA  
Ndesign 50 
Surface 

Allowed Alone or in Combination 5/: 
Crushed Gravel 
Carbonate Crushed Stone2/ 
Crystalline Crushed Stone 
Crushed Sandstone 
Crushed Slag (ACBF) 
Crushed Steel Slag4/  
Crushed Concrete3/ 

HMA 
High ESAL 

D Surface and 
Leveling Binder 
IL-9.5 
 
SMA 
Ndesign 50 
Surface 

Allowed Alone or in Combination 5/: 
Crushed Gravel 
Carbonate Crushed Stone (other than 
Limestone)2/ 
Crystalline Crushed Stone 
Crushed Sandstone 
Crushed Slag (ACBF) 
Crushed Steel Slag4/ 

Crushed Concrete3/ 
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Use Mixture Aggregates Allowed 
  Other Combinations Allowed: 

Up to...  With... 
25% Limestone Dolomite 
50% Limestone Any Mixture D 

aggregate other 
than Dolomite 

75% Limestone Crushed Slag 
(ACBF) or Crushed 
Sandstone 

HMA 
High ESAL 

E Surface 
IL-9.5 
 
SMA 
Ndesign 80 
Surface 

Allowed Alone or in Combination 5/ 6/: 
 
Crystalline Crushed Stone  
Crushed Sandstone 
Crushed Slag (ACBF) 
Crushed Steel Slag 
 
No Limestone. 
 
Other Combinations Allowed: 

Up to... With... 
50% Dolomite2/ Any Mixture E 

aggregate 
75% Dolomite2/ Crushed Sandstone, 

Crushed Slag 
(ACBF), Crushed 
Steel Slag, or 
Crystalline Crushed 
Stone 

75% Crushed 
Gravel2/ or Crushed 
Concrete3/ 

Crushed Sandstone, 
Crystalline Crushed 
Stone, Crushed Slag 
(ACBF), or Crushed 
Steel Slag 

HMA 
High ESAL 

F Surface 
IL-9.5 
 
SMA 
Ndesign 80 
Surface 

Allowed Alone or in Combination 5/ 6/: 
 
Crystalline Crushed Stone 
Crushed Sandstone  
Crushed Slag (ACBF) 
Crushed Steel Slag 
No Limestone. 
Other Combinations Allowed:  
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Use Mixture Aggregates Allowed 
Up to... With... 
50% Crushed 
Gravel2/, Crushed 
Concrete3/, or 
Dolomite2/  

Crushed Sandstone, 
Crushed Slag 
(ACBF), Crushed 
Steel Slag, or 
Crystalline Crushed 
Stone 

1/ Crushed steel slag allowed in shoulder surface only. 
2/ Carbonate crushed stone (limestone) and/or crushed gravel shall not be used in SMA 

Ndesign 80.  In SMA Ndesign 50, carbonate crushed stone shall not be blended with any 
of the other aggregates allowed alone in Ndesign 50 SMA binder or Ndesign 50 SMA 
surface. 

3/ Crushed concrete will not be permitted in SMA mixes. 
4/ Crushed steel slag shall not be used as leveling binder. 
5/ When combinations of aggregates are used, the blend percent measurements shall be by 

volume.” 
6/ Combining different types of aggregate will not be permitted in SMA Ndesign 80.” 

 
 
STORM SEWER ADJACENT TO OR CROSSING WATER MAIN  
Effective: February 1, 1996 
Revised: January 1, 2007 
 
This work consists of constructing storm sewer adjacent to or crossing a water main, at the 
locations shown on the plans.  The material and installation requirements shall be according to 
the latest edition of the “Standard Specifications for Water and Sewer Main Construction in 
Illinois”, and the applicable portions of Section 550 of the Standard Specifications; which may 
include concrete collars and encasing pipe with seals if required. 
 
Pipe materials shall meet the requirements of Sections 40 and 41-2.01 of the “Standard 
Specifications for Water and Sewer Main Construction in Illinois”, except PVC pipe will not be 
allowed.  Ductile-Iron pipe shall meet the minimum requirements for Thickness Class 50. 
 
Encasing of standard type storm sewer, according to the details for “Water and Sewer Separation 
Requirements (Vertical Separation)” in the “STANDARD DRAWINGS” Division of the 
“Standard Specifications for Water and Sewer Main Construction in Illinois”, may be used for 
storm sewers crossing water mains. 
 
Basis of Payment: This work will be paid according to Article 550.10 of the Standard 
Specifications, except the pay item shall be STORM SEWER (WATER MAIN 
REQUIREMENTS), of the diameter specified. 
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STORM SEWER REMOVAL, SPECIAL 
This work shall consist of removing 15” x 24” storm sewer at the locations indicated in the plans 
or as directed by the Engineer.  This work shall conform to this special provision and Section 551 
of the Standard Specifications.  
 
This work will be paid for at the contract unit price per foot for STORM SEWER REMOVAL, 
SPECIAL. 
 
 
AVAILABLE REPORTS 
 
☐  No project specific reports were prepared. 
 
When applicable, the following checked reports and record information is available for Bidders’ 
reference upon request: 
 
 ☐  Record structural plans 
 
 X  Preliminary Site Investigation (PSI) 
 
 X  Preliminary Environmental Site Assessment (PESA) 
 
 X  Soils/Geotechnical Report 
 
 X  Boring Logs 
 
 X  Pavement Cores 
 
 ☐  Location Drainage Study (LDS) 
 
 ☐  Hydraulic Report 
 
 ☐  Noise Analysis 
 
 ☐  Other:  ______________________ 
 
Those seeking these reports should request access from: 
TranSystems  
1475 E. Woodfield Road, Suite 600 
Schaumburg, IL  60173 
847-407-5313 
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8:30 AM to 5:30 PM Monday thru Friday 
 
 
SANITARY MANHOLES TO BE RECONSTRUCTED  

 
This item of work shall consist of the adjustment and repair of the sanitary sewer manholes in 
accordance with the applicable portions of Section 602 of the Standard Specification, except as 
herein modified. 
 
The manhole rims shall be adjusted to meet the proposed elevations.  The manholes shall be 
thoroughly cleaned and all cracks and joints shall be sealed with mortar approved by the 
Engineer.  Two rows of extrudible preformed mastic gasket shall be installed under the manhole 
frame.   
 
Chimney seals shall be provided. 
 
This work shall be paid for at the contract unit price each for SANITARY MANHOLES TO BE 
RECONSTRUCTED which price shall be payment in full for furnishing all materials, labor and 
equipment necessary to adjust and repair the sanitary manhole complete in place. 
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SANITARY MANHOLES TO BE ADJUSTED 
 
This item of work shall consist of the adjustment of the sanitary sewer manholes in accordance 
with the applicable portions of Section 602 of the Standard Specification, except as herein 
modified. 
 
The manhole rims shall be adjusted to meet the proposed elevations.  The manholes shall be 
thoroughly cleaned and all cracks and joints shall be sealed with mortar approved by the 
Engineer.  Two rows of extrudible preformed mastic gasket shall be installed under the manhole 
frame.   
 
Chimney seals shall be provided. 
 
This work shall be paid for at the contract unit price each for SANITARY MANHOLES TO BE 
ADJUSTED which price shall be payment in full for furnishing all materials, labor and 
equipment necessary to adjust and repair the sanitary manhole complete in place. 
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TEMPORARY PATCHING 
 
Description: This work shall consist of removal and replacement of any existing pavement 
disturbed during construction of the proposed storm sewer laterals outside of the construction 
stage being constructed in order to tie into the proposed mainline storm sewer to provide positive 
drainage. Any necessary excavation shall be included. The temporary patch shall be constructed 
of Portland Cement Concrete (PCC) or Hot-Mix Asphalt (HMA) at the Contractor’s discretion, 
shall be a thickness of eight (8) inches and shall match the adjacent pavement surface elevation.  
The HMA mix shall be HMA Binder IL-19 mm with 4% air voids at 70 gyrations.  Removed 
material shall be included as part of this pay item and shall be disposed of according to Article 
202.03. 
 
Method of Measurement:  This work will be measured for payment in place and the area 
computed in square yards. 
 
Basis of Payment:  This work will be paid for at the contract unit price per square yard for 
TEMPORARY PATCHING. 
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TEMPORARY TRAFFIC SIGNAL TIMING 
Effective: May 22, 2002 
Revised: July 1, 2015 
890.02TS 
 
Description. 
This work shall consist of developing and maintaining appropriate traffic signal timings for the 
specified intersection for the duration of the temporary signalized condition, as well as impact to 
existing traffic signal timings caused by detours or other temporary conditions. 
 
All timings and adjustments necessary for this work shall be performed by an approved 
Consultant who has previous experience in optimizing Closed Loop Traffic signal Systems for 
District One of the Illinois Department of Transportation.  The Contractor shall contact the 
Traffic Signal Engineer at (847) 705-4424 for a listing of approved Consultants. 
 
The following tasks are associated with TEMPORARY TRAFFIC SIGNAL TIMING. 

(a) Consultant shall attend temporary traffic signal inspection (turn-on) and/or detour 
meeting and conduct on-site implementation of the traffic signal timings.   

 
(b) Consultant shall be responsible for making fine-tuning adjustments to the timings 

in the field to alleviate observed adverse operating conditions and to enhance 
operations. 

 
(c) Consultant shall provide monthly observation of traffic signal operations in the 

field.   
 
(d) Consultant shall provide on-site consultation and adjust timings as necessary for 

construction stage changes, temporary traffic signal phase changes, and any other 
conditions affecting timing and phasing, including lane closures, detours, and other 
construction activities. 

 
(e) Consultant shall make timing adjustments and prepare comment responses as 

directed by the Area Traffic Signal Operations Engineer. 
 
(f)  Return original timing plan once construction is complete. 
 

Basis of Payment. 
The work shall be paid for at the contract unit price each for TEMPORARY TRAFFIC SIGNAL 
TIMING, which price shall be payment in full for performing all work described herein per 
intersection.  When the temporary traffic signal installation is turned on and/or detour 
implemented, 50 percent of the bid price will be paid.  The remaining 50 percent of the bid price 
will be paid following the removal of the temporary traffic signal installation and/or detour. 
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IDOT TRAINING PROGRAM GRADUATE ON-THE-JOB TRAINING SPECIAL PROVISION 
(TPG) 
 
Effective:  August 1, 2012     Revised:  February 1, 2014 
 
In addition to the Contractor’s equal employment opportunity affirmative action efforts 
undertaken as elsewhere required by this Contract, the Contractor is encouraged to participate in 
the incentive program to provide additional on-the-job training to certified graduates of IDOT 
funded pre-apprenticeship training programs outlined by this Special Provision. 
 
It is the policy of IDOT to fund IDOT pre-apprenticeship training programs throughout Illinois to 
provide training and skill-improvement opportunities to assure the increased participation of 
minority groups, disadvantaged persons and women in all phases of the highway construction 
industry.  The intent of this IDOT Training Program Graduate (TPG) Special Provision is to 
place certified graduates of these IDOT funded pre-apprentice training programs on IDOT project 
sites when feasible, and provide the graduates with meaningful on-the-job training intended to 
lead to journey-level employment.  IDOT and its sub-recipients, in carrying out the 
responsibilities of a state contract, shall determine which construction contracts shall include 
“Training Program Graduate Special Provisions.”  To benefit from the incentives to encourage 
the participation in the additional on-the-job training under this Training Program Graduate 
Special Provision, the Contractor shall make every reasonable effort to employ certified 
graduates of IDOT funded Pre-apprenticeship Training Programs to the extent such persons are 
available within a reasonable recruitment area. 
 
Participation pursuant to IDOT’s requirements by the Contractor or subcontractor in this Training 
Program Graduate (TPG) Special Provision entitles the Contractor or subcontractor to be 
reimbursed at $15.00 per hour for training given a certified TPG on this contract.  As approved 
by the Department, reimbursement will be made for training persons as specified herein.  This 
reimbursement will be made even though the Contractor or subcontractor may receive additional 
training program funds from other sources for other trainees, provided such other source does not 
specifically prohibit the Contractor or subcontractor from receiving other reimbursement.  For 
purposes of this Special Provision the Contractor is not relieved of requirements under applicable 
federal law, the Illinois Prevailing Wage Act, and is not eligible for other training fund 
reimbursements in addition to the Training Program Graduate (TPG) Special Provision 
reimbursement. 
 
No payment shall be made to the Contractor if the Contractor or subcontractor fails to provide 
the required training.  It is normally expected that a TPG will begin training on the project as 
soon as feasible after start of work utilizing the skill involved and remain on the project through 
completion of the contract, so long as training opportunities exist in his work classification or 
until he has completed his training program.  Should the TPG’s employment end in advance of 
the completion of the contract, the Contractor shall promptly notify the designated IDOT staff 
member under this Special Provision that the TPG’s involvement in the contract has ended and 
supply a written report of the reason for the end of the involvement, the hours completed by the 
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TPG under the Contract and the number of hours for which the incentive payment provided 
under this Special Provision will be or has been claimed for the TPG. 
 
The Contractor will provide for the maintenance of records and furnish periodic reports 
documenting its performance under this Special Provision.  
 
 
METHOD OF MEASUREMENT:  The unit of measurement is in hours. 
 
BASIS OF PAYMENT:  This work will be paid for at the contract unit price of $15.00 per hour 
for certified TRAINEES TRAINING PROGRAM GRADUATE.  The estimated total number of 
hours, unit price and total price have been included in the schedule of prices. 
 
The Contractor shall provide training opportunities aimed at developing full journeyworker in the 
type of trade or job classification involved.  The initial number of TPGs for which the incentive 
is available under this contract is 1.  During the course of performance of the Contract the 
Contractor may seek approval from the Department for additional incentive eligible TPGs.  In the 
event the Contractor subcontracts a portion of the contract work, it shall determine how many, if 
any, of the TPGs are to be trained by the subcontractor, provided however, that the Contractor 
shall retain the primary responsibility for meeting the training requirements imposed by this 
Special Provision.  The Contractor shall also insure that this Training Program Graduate Special 
Provision is made applicable to such subcontract if the TPGs are to be trained by a subcontractor 
and that the incentive payment is passed on to each subcontractor. 
 
For the Contractor to meet the obligations for participation in this TPG incentive program under 
this Special Provision, the Department has contracted with several entities to provide screening, 
tutoring and pre-training to individuals interested in working in the applicable construction 
classification and has certified those students who have successfully completed the program and 
are eligible to be TPGs.  A designated IDOT staff member, the Director of the Office of Business 
and Workforce Diversity (OBWD), will be responsible for providing assistance and referrals to 
the Contractor for the applicable TPGs.  For this contract, the Director of OBWD is designated as 
the responsible IDOT staff member to provide the assistance and referral services related to the 
placement for this Special Provision.  For purposes of this Contract, contacting the Director of 
OBWD and interviewing each candidate he/she recommends constitutes reasonable recruitment. 
 
Prior to commencing construction, the Contractor shall submit to the Department for approval 
the TPGs to be trained in each selected classification.  Furthermore, the Contractor shall specify 
the starting time for training in each of the classifications.  No employee shall be employed as a 
TPG in any classification in which he/she has successfully completed a training course leading to 
journeyman status or in which he/she has been employed as a journeyman.  Notwithstanding the 
on-the-job training purpose of this TPG Special Provision, some offsite training is permissible as 
long as the offsite training is an integral part of the work of the contract and does not comprise a 
significant part of the overall training. 
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Training and upgrading of TPGs of IDOT pre-apprentice training programs is intended to move 
said TPGs toward journeyman status and is the primary objective of this Training Program 
Graduate Special Provision.  Accordingly, the Contractor shall make every effort to enroll TPGs 
by recruitment through the IDOT funded TPG programs to the extent such persons are available 
within a reasonable area of recruitment.  The Contractor will be responsible for demonstrating 
the steps that it has taken in pursuance thereof, prior to a determination as to whether the 
Contractor is in compliance and entitled to the Training Program Graduate Special Provision 
$15.00 an hour incentive. 
 
The Contractor or subcontractor shall provide each TPG with a certificate showing the type and 
length of training satisfactorily completed. 
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State of Illinois 
Department of Transportation 

Bureau of Local Roads and Streets 

SPECIAL PROVISION 
FOR 

INSURANCE 

Effective:  February 1, 2007 
Revised: August 1, 2007 

All references to Sections or Articles in this specification shall be construed to mean specific 
Section or Article of the Standard Specifications for Road and Bridge Construction, adopted by 
the Department of Transportation. 

The Contractor shall name the following entities as additional insured under the Contractor’s 
general liability insurance policy in accordance with Article 107.27: 

The entities listed above and their officers, employees, and agents shall be indemnified and 
held harmless in accordance with Article 107.26. 
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Stripping of topsoil as well as earthwork (earth excavation) throughout the project limits is potentially 
erosive.

I. The following is a description of soil disturbing activities by stages, their locations, and their erosive factors (e.g.
steepness of slopes, length of scopes, etc.):
Sewers are constructed in various construction stages as necessary to ensure the proposed drainage 
system is operational in advance of pavement construction.  Earth excavation is needed throughout the 
entire limits of the project for roadway profile adjustment.  Pavement removal and HMA pavement 
construction will occur throughout the project limits.  Various landscaping operations such as stripping of 
topsoil and placement of topsoil are anticipated.

J. See the erosion control plans and/or drainage plans for this contract for information regarding drainage patterns,
approximate slopes anticipated before and after major grading activities, locations where vehicles enter or exit the
site and controls to prevent off site sediment tracking (to be added after contractor identifies locations), areas of soil
disturbance, the location of major structural and non-structural controls identified in the plan, the location of areas
where stabilization practices are expected to occur, surface waters (including wetlands) and locations where storm
water is discharged to surface water including wetlands.

K. Identify who owns the drainage system (municipality or agency) this project will drain into:
Village of Northfield

L. The following is a list of General NPDES ILR40 permittees within whose reporting jurisdiction this project is located.
Village of Northfield

M. The following is a list of receiving water(s) and the ultimate receiving water(s) for this site. The location of the
receiving waters can be found on the erosion and sediment control plans:
Ultimate receiving water is the Middle Fork of the North Branch of the Chicago River.

N. Describe areas of the site that are to be protected or remain undisturbed. These areas may include steep slopes,
highly erodible soils, streams, stream buffers, specimen trees, natural vegetation, nature preserves, etc.
Areas to be protected include the wetland, fill sections and steep slopes along the proposed widened 
roadway.

O. The following sensitive environmental resources are associated with this project, and may have the potential to be
impacted by the proposed development:

Floodplain

Wetland Riparian

Threatened and Endangered Species

Historic Preservation

303(d) Listed receiving waters for suspended solids, turbidity, or siltation

Receiving waters with Total Maximum Daily Load (TMDL) for sediment, total suspended solids, turbidity, or siltation

Applicable Federal, Tribal, State or Local Programs

Other

1. 303(d) Listed receiving waters (fill out this section if checked above):

a. The name(s) of the listed water body, and identification of all pollutants causing impairment:

b. Provide a description of how erosion and sediment control practices will prevent a discharge of sediment
resulting from a storm event equal to or greater than a twenty-five (25) year, twenty-four (24) hour rainfall
event:

c. Provide a description of the location(s) of direct discharge from the project site to the 303(d) water body:
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d. Provide a description of the location(s) of any dewatering discharges to the MS4 and/or water body:

2. TMDL (fill out this section if checked above)

a. The name(s) of the listed water body:

b. Provide a description of the erosion and sediment control strategy that will be incorporated into the site
design that is consistent with the assumptions and requirements of the TMDL:

c. If a specific numeric waste load allocation has been established that would apply to the project's discharges,
provide a description of the necessary steps to meet the allocation:

P. The following pollutants of concern will be associated with this construction project:

Soil Sediment Petroleum (gas, diesel, oil, kerosene, hydraulic oil / fluids)

Concrete Antifreeze / Coolants

Concrete Truck waste Waste water from cleaning construction equipment

Concrete Curing Compounds Other (specify)

Solid waste Debris Other (specify)

Paints Other (specify)

Solvents Other (specify)

Fertilizers / Pesticides Other (specify)

II. Controls

This section of the plan addresses the controls that will be implemented for each of the major construction activities
described in I.C. above and for all use areas, borrow sites, and waste sites. For each measure discussed, the Contractor
will be responsible for its implementation as indicated. The Contractor shall provide to the Resident Engineer a plan for
the implementation of the measures indicated. The Contractor and subcontractors, will notify the Resident Engineer of
any proposed changes, maintenance, or modifications to keep construction activities compliant with the Permit ILR10.
Each such Contractor has signed the required certification on forms which are attached to, and are a part of, this plan:

A. Erosion and Sediment Controls: At a minimum, controls must be coordinated, installed, and maintained to:
1. Minimize the amount of soil exposed during construction activity;
2. Minimize the disturbance of steep slopes;
3. Maintain natural buffers around surface waters, direct storm water to vegetated areas to increase sediment

removal and maximize storm water infiltration, unless infeasible;
4. Minimize soil compaction and, unless infeasible, preserve topsoil.

B. Stabilization Practices: Provided below is a description of interim and permanent stabilization practices, including
site- specific scheduling of the implementation of the practices. Site plans will ensure that existing vegetation is
preserved where attainable and disturbed portions of the site will be stabilized. Stabilization practices may include
but are not limited to: temporary seeding, permanent seeding, mulching, geotextiles, sodding, vegetative buffer
strips, protection of trees, preservation of mature vegetation, and other appropriate measures. Except as provided
below in II(B)(1) and II(B)(2), stabilization measures shall be initiated immediately where construction activities have
temporarily or permanently ceased, but in no case more than one (1) day after the construction activity in that
portion of the site has temporarily or permanently ceases on all disturbed portions of the site where construction will
not occur for a period of fourteen (14) or more calendar days.

1. Where the initiation of stabilization measures is precluded by snow cover, stabilization measures shall be
initiated as soon as practicable.

2. On areas where construction activity has temporarily ceased and will resume after fourteen (14) days, a
temporary stabilization method can be used.
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The following stabilization practices will be used for this project:
Preservation of Mature Vegetation Erosion Control Blanket / Mulching

Vegetated Buffer Strips Sodding

Protection of Trees Geotextiles

Temporary Erosion Control Seeding Other (specify)

Temporary Turf (Seeding, Class 7) Other (specify)

Temporary Mulching Other (specify)

Permanent Seeding Other (specify)

Describe how the stabilization practices listed above will be utilized during construction:
Where possible existing vegetation shall be preserved and left in an undisturbed condition.  Temporary 
fence will be used to protect trees.  Temporary seeding will be placed every 7 days to erodible areas.

Describe how the stabilization practices listed above will be utilized after construction activities have been 
completed:
Topsoil and seeding with erosion control blanket will be the permanent restoration.  Seeding, Class 1A 
will be used.

C. Structural Practices: Provided below is a description of structural practices that will be implemented, to the degree
attainable, to divert flows from exposed soils, store flows or otherwise limit runoff and the discharge of pollutants
from exposed areas of the site. Such practices may include but are not limited to: perimeter erosion barrier, earth
dikes, drainage swales, sediment traps, ditch checks, subsurface drains, pipe slope drains, level spreaders, storm
drain inlet protection, rock outlet protection, reinforced soil retaining systems, gabions, and temporary or permanent
sediment basins. The installation of these devices may be subject to Section 404 of the Clean Water Act.
The following stabilization practices will be used for this project:

Perimeter Erosion Barrier Rock Outlet Protection

Temporary Ditch Check Riprap

Storm Drain Inlet Protection Gabions

Sediment Trap Slope Mattress

Temporary Pipe Slope Drain Retaining Walls

Temporary Sediment Basin Slope Walls

Temporary Stream Crossing Concrete Revetment Mats

Stabilized Construction Exits Level Spreaders

Turf Reinforcement Mats Other (specify)

Permanent Check Dams Other (specify)

Permanent Sediment Basin Other (specify)

Aggregate Ditch Other (specify)

Paved Ditch Other (specify)

Describe how the structural practices listed above will be utilized during construction:
Install perimeter erosion barrier to prevent erodible debris from leaving the site. Install inlet filters in open 
grate catch basins and inlets to prevent erodible debris from entering sewer system. 

Describe how the structural practices listed above will be utilized after construction activities have been completed:

D. Treatment Chemicals
Yes NoWill polymer flocculents or treatment chemicals be utilized on this project:

If yes above, identify where and how polymer flocculents or treatment chemicals will be utilized on this project.
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E. Permanent Storm Water Management Controls: Provided below is a description of measures that will be
installed during the construction process to control volume and pollutants in storm water discharges that will occur
after construction operations have been completed. The installation of these devices may be subject to Section 404
of the Clean Water act.
1. Such practices may include but are not limited to: storm water detention structures (including wet ponds), storm

water retention structures, flow attenuation by use of open vegetated swales and natural depressions, infiltration
of runoff on site, and sequential systems (which combine several practices).

The practices selected for implementation were determined on the basis of the technical guidance in Chapter 41
(Construction Site Storm Water Pollution Control) of the IDOT Bureau of Design & Environment Manual. If
practices other than those discussed in Chapter 41 are selected for implementation or if practices are applied to
situations different from those covered in Chapter 41, the technical basis for such decisions will be explained
below.

2. Velocity dissipation devices will be placed at discharge locations and along the length of any outfall channel as
necessary to provide a non-erosive velocity flow from the structure to a water course so that the natural physical
and biological characteristics and functions are maintained and protected (e.g. maintenance of hydrologic
conditions such as the hydroperiod and hydrodynamics present prior to the initiation of construction activities).

Description of permanent storm water management controls:
Vegetated swales/ditches

F. Approved State or Local Laws: The management practices, controls, and provisions contained in this plan will be
in accordance with IDOT specifications, which are at least as protective as the requirements contained in the Illinois
Environmental Protection Agency's Illinois Urban Manual. Procedures and requirements specified in applicable
sediment and erosion site plans or storm water management plans approved by local officials shall be described or
incorporated by reference in the space provided below. Requirements specified in sediment and erosion site plans,
site permits, storm water management site plans or site permits approved by local officials that are applicable to
protecting surface water resources are, upon submittal of an NOI, to be authorized to discharge under the Permit
ILR10 incorporated by reference and are enforceable under this permit even if they are not specifically included in
the plan.

Description of procedures and requirements specified in applicable sediment and erosion site plans or storm water
management plans approved by local officials:
Temporary Erosion Control Notes on Landscaping and Erosion Control Plan Sheets.

G. Contractor Required Submittals: Prior to conducting any professional services at the site covered by this plan, the
Contractor and each subcontractor responsible for compliance with the permit shall submit to the Resident Engineer
a Contractor Certification Statement, BDE 2342a.
1. The Contractor shall provide a construction schedule containing an adequate level of detail to show major

activities with implementation of pollution prevention BMPs, including the following items:
• Approximate duration of the project, including each stage of the project
• Rainy season, dry season, and winter shutdown dates
• Temporary stabilization measures to be employed by contract phases
• Mobilization time frame
• Mass clearing and grubbing/roadside clearing dates
• Deployment of Erosion Control Practices
• Deployment of Sediment Control Practices (including stabilized construction entrances/exits)
• Deployment of Construction Site Management Practices (including concrete washout facilities, chemical

storage, refueling locations, etc.)
• Paving, saw-cutting, and any other pavement related operations
• Major planned stockpiling operations
• Time frame for other significant long-term operations or activities that may plan non-storm water

discharges such as dewatering, grinding, etc.
• Permanent stabilization activities for each area of the project

2. The Contractor and each subcontractor shall provide, as an attachment to their signed Contractor Certification
Statement, a discussion of how they will comply with the requirements of the permit in regard to the following
items and provide a graphical representation showing location and type of BMPs to be used when applicable:
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• Vehicle Entrances and Exits - Identify type and location of stabilized construction entrances and exits to
be used and how they will be maintained.

• Material delivery, Storage, and Use - Discuss where and how materials including chemicals, concrete
curing compounds, petroleum products, etc. will be stored for this project.

• Stockpile Management - Identify the location of both on-site and off-site stockpiles. Discuss what BMPs
will be used to prevent pollution of storm water from stockpiles.

• Waste Disposal - Discuss methods of waste disposal that will be used for this project.
• Spill Prevention and Control - Discuss steps that will be taken in the event of a material spill (chemicals,

concrete curing compounds, petroleum, etc.).
• Concrete Residuals and Washout Wastes - Discuss the location and type of concrete washout facilities

to be used on this project and how they will be signed and maintained.
• Litter Management - Discuss how litter will be maintained for this project (education of employees,

number of dumpsters, frequency of dumpster pick-up, etc.).
• Vehicle and Equipment Cleaning and Maintenance - Identify where equipment cleaning and

maintenance locations for this project and what BMPs will be used to ensure containment and spill
prevention.

• Dewatering Activities - Identify the controls which will be used during dewatering operations to ensure
sediments will not leave the construction site.

• Polymer Flocculants and Treatment Chemicals - Identify the use and dosage of treatment chemicals and
provide the Resident Engineer with Material Safety Data Sheets.  Describe procedures on how the
chemicals will be used and identify who will be responsible for the use and application of these
chemicals.  The selected individual must be trained on the established procedures.

• Additional measures indicated in the plan.

III. Maintenance
When requested by the Contractor, the Resident Engineer will provide general maintenance guides to the Contractor for
the practices associated with this project. The following additional procedures will be used to maintain, in good and
effective operating conditions, the vegetation, erosion and sediment control measures and other protective measures
identified in this plan. It will be Contractor's responsibility to attain maintenance guidelines for any manufactured BMPs
which are to be installed and maintained per manufacture's specifications.
Seeding - all erodible bare earth areas will be temporarily seeded on a weekly basis.
Perimeter Erosion Barrier - Sediment will be removed when it exceeds half the height of the fence and any
fence that collapses will be replaced immediately.
Erosion Control - Any areas which fail will be repaired immediately.
In concentrated flow such as erosion control blanket and other erosion controls will be inspected after every
runoff event and maintained as needed.
Inlet filters will be inspected after every runoff event and maintained as needed.

IV. Inspections
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Qualified personnel shall inspect disturbed areas of the construction site which have not yet been finally stabilized, 
structural control measures, and locations where vehicles and equipment enter and exit the site using IDOT Storm Water 
Pollution Prevention Plan Erosion Control Inspection Report (BC 2259). Such inspections shall be conducted at least 
once every seven (7) calendar days and within twenty-four (24) hours of the end of a storm or by the end of the following 
business or work day that is 0.5 inch or greater or equivalent snowfall. 

Inspections may be reduced to once per month when construction activities have ceased due to frozen conditions. 
Weekly inspections will recommence when construction activities are conducted, or if there is 0.5" or greater rain event, 
or a discharge due to snowmelt occurs. 

If any violation of the provisions of this plan is identified during the conduct of the construction work covered by this plan, 
the Resident Engineer shall notify the appropriate IEPA Field Operations Section office by e-mail at: 
epa.swnoncomp@illinois.gov, telephone or fax within twenty-four (24) hours of the incident. The Resident Engineer shall 
then complete and submit an "Incidence of Non-Compliance" (ION) report for the identified violation within five (5) days 
of the incident. The Resident Engineer shall use forms provided by IEPA and shall include specific information on the 
cause of noncompliance, actions which were taken to prevent any further causes of noncompliance, and a statement 
detailing any environmental impact which may have resulted from the noncompliance. All reports of non-compliance 
shall be signed by a responsible authority in accordance with Part VI. G of the Permit ILR10. 

The Incidence of Non-Compliance shall be mailed to the following address: 

Illinois Environmental Protection Agency 
Division of Water Pollution Control 
Attn: Compliance Assurance Section 
1021 North Grand East 
Post Office Box 19276 
Springfield, Illinois 62794-9276 

Additional Inspections Required:

V. Failure to Comply
Failure to comply with any provisions of this Storm Water Pollution Prevention Plan will result in the implementation of a
National Pollutant Discharge Elimination System/Erosion and Sediment Control Deficiency Deduction against the
Contractor and/or penalties under the Permit ILR10 which could be passed on to the Contractor.
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Prior to conducting any professional services at the site covered by this contract, the Contractor and every subcontractor 
must complete and return to the Resident Engineer the following certification. A separate certification must be submitted by 
each firm. Attach to this certification all items required by Section II.G of the Storm Water Pollution Prevention Plan 
(SWPPP) which will be handled by the Contractors/subcontractor completing this form.

Route Marked Route Section
Northfield Road FAU 1039 16-00053-00-RS

Project Number County Contract Number
XRLL(074) Cook

This certification statement is a part of SWPPP for the project described above, in accordance with the General NPDES 
Permit No. ILR10 issued by the Illinois Environmental Protection Agency. 

I certify under penalty of law that I understand the terms of the Permit No. ILR10 that authorizes the storm water discharges 
associated with industrial activity from the construction site identified as part of this certification. 

In addition, I have read and understand all of the information and requirements stated in SWPPP for the above mentioned 
project; I have received copies of all appropriate maintenance procedures; and, I have provided all documentation required 
to be in compliance with the Permit ILR10 and SWPPP and will provide timely updates to these documents as necessary.

Contractor

Sub-Contractor

Print Name Signature

Title Date

Name of Firm Telephone

Street Address City/State/Zip

Items which the Contractor/subcontractor will be responsible for as required in Section II.G. of SWPPP:
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Illinois Environmental Protection Agency 
Page 1 of 3 

Bureau of Water • 1021 North Grand Avenue East • P.O. Box 19276 • Springfield • Illinois • 62794-9276 

Division of Water Pollution Control 
Notice of Intent (NOi) for General Permit 

to Discharge Storm Water Associated with Construction Site Activities 
This fillable form may be completed online, a copy saved locally, printed and signed before it is submitted to the Permit 

Section at the above address. 
For Office Use Only 

Permit No. ILR10 OWNER INFORMATION 
I Company/Owner Name: Village of Northfield �- -----------�

Mailing Address: 1800 Winnetka Road 

City: Northfield State: IL Zip: 60093 

Contact Person: Mr. Mike Nystrand, P.E. 

Owner Type (select one) City 
-�---------

CONTRACTOR INFORMATION 
Contractor Name: TBD 

Phone: 847.441.3820 

Fax: 847.441.3820 

E-mail: MNystrand@northfieldil.org

MS4 Community: [Z] Yes D No 

-------------------------------------

Mai Ii n g Address: Phone: 
----------

City: State: Zip: Fax: 
--------

CONSTRUCTION SITE INFORMATION 
Select One: r:8] New D Change of information for: ILR10 

Project Name: FAU 1039 (Northfield Road) Winnetka Rd to Willow Rd Reconstr County: Cook 

Street Address: Winnetka Road to Willow Road City: Northfield IL Zip: 60093 

Latitude: 42 05 53 Longitude: 87 46 17 24/19 42N 12E 

(Deg) (Min) (Sec) (Deg) (Min) (Sec) Section Township Range 

Approximate Construction Start Date Apr 29,2019 Approximate Construction End Date Aug 30, 2019 

Total size of construction site in acres: 3.52 
---- Fee Schedule for Construction Sites: 

If less than 1 acre, is the site part of a larger common plan of development? Less than 5 acres - $250 
5 or more acres - $750 

D Yes □No 

STORM WATER POLLUTION PREVENTION PLAN (SWPPP) 
Has the SWPPP been submitted to the Agency? 

(Submit SWPPP electronically to: epa.constilr10swppp@illinois.gov) 

Location of SWPPP for viewing: Address: 1800 Winnetka Road 

[Z] Yes D No 

------------------

City: Northfield, IL 

Inspector qualifications: SW PPP contact information: 

Contact Name: Mr. Mike Nystrand 

Phone: 847.441.3820 Fax: 847.441.3820 

Project inspector, if different from above 

Inspector's Name: 

P.E. 

E-mail: MNystrand@northfieldil.org

Inspector qualifications: 

P.E. 
--------------------------

Phone: 

IL 532 2104 WPC 623 

Rev 5/10 

Fax: E-mail:

This Agency is authorized to require this information under Section 4 and Title X of the Environmental Protection Act (415 ILCS 5/4, 5/39). Failure to 
disclose this information may result in: a civil penalty of not to exceed $50,000 for the violation and an additional civil penalty of not to exceed $10,000 for 
each day during which the violation continues (415 ILCS 5/42) and may also prevent this form from being processed and could result in your application 
being denied. This form has been approved by the Forms Management Center. 
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INSTRUCTIONS FOR COMPLETION OF CONSTRUCTION ACTIVITY NOTICE OF INTENT (NOi) FORM 

Submit original, electronic or facsimile copies. Facsimile and/or electronic copies should be followed-up with submission 
of an original signature copy as soon as possible. Please write "copy" under the "For Office Use Only" box in the upper 
right hand corner of the first page. 

This fillable form may be completed online, a copy saved locally, printed and signed before it is submitted to the 

Permit Section at: 

Illinois Environmental Protection Agency 
Division of Water Pollution Control 
Permit Section 
Post Office Box 19276 
Springfield, Illinois 62794-9276 
or call (217) 782-0610 
FAX: (217) 782-9891 

Or submit electronically to: epa.constilr1 Oswppp@illinois.gov 

Reports must be typed or printed legibly and signed. 

Any facility that is not presently covered by the General NPDES Permit for Storm Water Discharges From 
Construction Site Activities is considered a new facility. 

If this is a change in your facility information, renewal, etc., please fill in your permit number on the appropriate line, 
changes of information or permit renewal notifications do not require a fee. 

NOTE: FACILITY LOCATION IS NOT NECESSARILY THE FACILITY MAILING ADDRESS, BUT SHOULD 

DESCRIBE WHERE THE FACILITY IS LOCATED. 

Use the formats given in the following examples for correct form completion. 

Section 
Township 
Range 

Example 

12 
12N 

12W 

Format 

1 or 2 numerical digits 
1 or 2 numerical digits followed by "N" or "S" 
1 or 2 numerical digits followed by "E" or "W' 

For the Name of Closest Receiving Waters, do not use terms such as ditch or channel. For unnamed tributaries, use 
terms which include at least a named main tributary such as "Unnamed Tributary to Sugar Creek to Sangamon River." 

Submission of initial fee and an electronic submission of Storm Water Pollution Prevention Plan (SWPPP) for Initial 
Permit prior to the Notice of Intent being considered complete for coverage by the ILR 10 General Permits. Please 
make checks payable to: Illinois EPA at the above address. 

Construction sites with less than 5 acres of land disturbance - fee is $250. 

Construction sites with 5 or more acres of land disturbance - fee is $750. 

SWPPP should be submitted electronically to: epa.constilr1 Oswppp@illinois.gov When submitting electronically, use 
Project Name and City as indicated on NOi form. 
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Illinois Environmental Protection Agency 
Pagel of2

Bureau of Land • 1021 North Grand Avenue East • P .0. Box 19276 • Springfield • Illinois • 62794-9276 

Uncontaminated Soil Certification 
by Licensed Professional Engineer or Licensed Professional Geologist 

for Use of Uncontaminated Soil as Fill in a CCDD or Uncontaminated Soil Fill Operation 
LPC-663 

Revised in accordance with 35 Ill. Adm. Code 1100, as 
amended by PCB R2012-009 (eff. Aug. 27, 2012) 

This certification form is to be used by professional engineers and professional geologists to certify, pursuant to 35 Ill. Adm. Code 
1100.205(a)(1 )(8), that soil (i) is uncontaminated soil and (ii) is within a pH range of 6.26 to 9.0. If you have questions about this 
form, please telephone the Bureau of Land Permit Section at 217/524-3300. 

This form may be completed online, saved locally, printed and signed, and submitted to prospective clean construction or 
demolition debris (CCDD) fill operations or uncontaminated soil fill operations. 

I. Source Location Information

(Describe the location of the source of the uncontaminated soil) 

Project Name: Northfield Road Office Phone Number, if available: 847-446-9200 

Physical Site Location (address, inclduding number and street): 
Northfield Road from Winnetka Road to Willow Road 

City: Northfield State: IL Zip Code: =60=0a..:9=3 ___ _

County: Cook 
- -- - - --

Township: 42N, R12E & R13E, S 19 & 24 

Lat/Long of approximate center of site in decimal degrees (DD.ddddd) to five decimal places (e.g., 40.67890, -90.12345): 

Latitude: 42.09831 Longitude: ·87.77141
- ------

(Decimal Degrees) (-Decimal Degrees)

Identify how the lat/long data were determined: 

D GPS IZI Map Interpolation D Photo Interpolation D Survey D Other 

IEPA Site Number(s), if assigned: BOL: 

II. Owner/Operator Information for Source Site
Site Owner 

Name: Village of Northfield 

Street Address: 361 Happ Road
------'-'--------------

PO Box: 

City: Northfield State: IL 

Zip Code: Phone: 847-446-9200 
------

60093 

Contact: Mike Nystrand - Public Works Director 

Email, if available: mnystrand@northfieldil.org 

BOW: BOA: 
------- -------

Site Operator 

Name: 

Street Address: ______________ _ 

PO Box: 

City: State: 
----------

Zip Code: Phone: 

Contact: 

Email, if available: _____________ _ 

This Agency is authorized to require this information under Section 4 and Title X of the Environmental Protection Act (415 ILCS 5/4, 5/39). 
Failure to disclose this information may result in: a civil penalty of not to exceed $50,000 for the violation and an additional civil penalty of 

IL 532-2922 not to exceed $10,000 for each day during which the violation continues (415 ILCS 5/42). This form has been approved by the Forms 
LPC 663 Rev. 8/2012 Management Center. 
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CONSTRUCTION AIR QUALITY – DIESEL RETROFIT (BDE) 
 
Effective:  June 1, 2010 
Revised:  November 1, 2014 
The reduction of emissions of particulate matter (PM) for off-road equipment shall be 
accomplished by installing retrofit emission control devices.  The term “equipment” refers to 
diesel fuel powered devices rated at 50 hp and above, to be used on the jobsite in excess of 
seven calendar days over the course of the construction period on the jobsite (including rental 
equipment). 
 
Contractor and subcontractor diesel powered off-road equipment assigned to the contract shall 
be retrofitted using the phased in approach shown below.  Equipment that is of a model year 
older than the year given for that equipment’s respective horsepower range shall be retrofitted: 
 

Effective Dates Horsepower Range Model Year 
   

June 1, 2010 1/ 600-749 2002 
 750 and up 2006 
   

June 1, 2011 2/ 100-299 2003 
 300-599 2001 
 600-749 2002 
 750 and up 2006 
   

June 1, 2012 2/ 50-99 2004 
 100-299 2003 
 300-599 2001 
 600-749 2002 
 750 and up 2006 

1/ Effective dates apply to Contractor diesel powered off-road equipment assigned to the 
contract. 

2/ Effective dates apply to Contractor and subcontractor diesel powered off-road 
equipment assigned to the contract. 

 
The retrofit emission control devices shall achieve a minimum PM emission reduction of 50 
percent and shall be: 
 

a) Included on the U.S. Environmental Protection Agency (USEPA) Verified Retrofit 
Technology List (http://www.epa.gov/cleandiesel/verification/verif-list.htm),  
or verified by the California Air Resources Board (CARB) 
(http://www.arb.ca.gov/diesel/verdev/vt/cvt.htm); or 

 
b) Retrofitted with a non-verified diesel retrofit emission control device if verified retrofit 

emission control devices are not available for equipment proposed to be used on the 
project, and if the Contractor has obtained a performance certification from the retrofit 
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device manufacturer that the emission control device provides a minimum PM emission 
reduction of 50 percent. 

 
Note: Large cranes (Crawler mounted cranes) which are responsible for critical lift operations 
are exempt from installing retrofit emission control devices if such devices adversely affect 
equipment operation. 
 
Diesel powered off-road equipment with engine ratings of 50 hp and above, which are unable to 
be retrofitted with verified emission control devices or if performance certifications are not 
available which will achieve a minimum 50 percent PM reduction, may be granted a waiver by 
the Department if documentation is provided showing good faith efforts were made by the 
Contractor to retrofit the equipment. 
 
Construction shall not proceed until the Contractor submits a certified list of the diesel powered 
off-road equipment that will be used, and as necessary, retrofitted with emission control devices.  
The list(s) shall include (1) the equipment number, type, make, Contractor/rental company 
name; and (2) the emission control devices make, model, USEPA or CARB verification number, 
or performance certification from the retrofit device manufacturer.  Equipment reported as fitted 
with emissions control devices shall be made available to the Engineer for visual inspection of 
the device installation, prior to being used on the jobsite. 
 
The Contractor shall submit an updated list of retrofitted off-road construction equipment as 
retrofitted equipment changes or comes on to the jobsite.  The addition or deletion of any diesel 
powered equipment shall be included on the updated list. 
 
If any diesel powered off-road equipment is found to be in non-compliance with any portion of 
this special provision, the Engineer will issue the Contractor a diesel retrofit deficiency 
deduction. 
 
Any costs associated with retrofitting any diesel powered off-road equipment with emission 
control devices shall be considered as included in the contract unit prices bid for the various 
items of work involved and no additional compensation will be allowed.  The Contractor's 
compliance with this notice and any associated regulations shall not be grounds for a claim. 
 
Diesel Retrofit Deficiency Deduction 
 
When the Engineer determines that a diesel retrofit deficiency exists, a daily monetary 
deduction will be imposed for each calendar day or fraction thereof the deficiency continues to 
exist.  The calendar day(s) will begin when the time period for correction is exceeded and end 
with the Engineer's written acceptance of the correction.  The daily monetary deduction will be 
$1,000.00 for each deficiency identified. 
 
The deficiency will be based on lack of diesel retrofit emissions control. 
 
If a Contractor accumulates three diesel retrofit deficiency deductions for the same piece of 
equipment in a contract period, the Contractor will be shutdown until the deficiency is corrected.  
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Such a shutdown will not be grounds for any extension of the contract time, waiver of penalties, 
or be grounds for any claim. 
 
 
80261 
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DISADVANTAGED BUSINESS ENTERPRISE PARTICIPATION (BDE) 
 
Effective:  September 1, 2000 
Revised:   March 2, 2019 
 
FEDERAL OBLIGATION.  The Department of Transportation, as a recipient of federal financial 
assistance, is required to take all necessary and reasonable steps to ensure nondiscrimination in 
the award and administration of contracts.  Consequently, the federal regulatory provisions of 
49 CFR Part 26 apply to this contract concerning the utilization of disadvantaged business 
enterprises.  For the purposes of this Special Provision, a disadvantaged business enterprise 
(DBE) means a business certified by the Department in accordance with the requirements of 
49 CFR Part 26 and listed in the Illinois Unified Certification Program (IL UCP) DBE Directory. 
 
STATE OBLIGATION.  This Special Provision will also be used by the Department to satisfy the 
requirements of the Business Enterprise for Minorities, Females, and Persons with Disabilities 
Act, 30 ILCS 575.  When this Special Provision is used to satisfy state law requirements on 
100 percent state-funded contracts, the federal government has no involvement in such contracts 
(not a federal-aid contract) and no responsibility to oversee the implementation of this Special 
Provision by the Department on those contracts.  DBE participation on 100 percent state-funded 
contracts will not be credited toward fulfilling the Department’s annual overall DBE goal required 
by the US Department of Transportation to comply with the federal DBE program requirements. 
 
CONTRACTOR ASSURANCE.  The Contractor makes the following assurance and agrees to 
include the assurance in each subcontract that the Contractor signs with a subcontractor. 
 

The Contractor, subrecipient, or subcontractor shall not discriminate on the basis of race, 
color, national origin, or sex in the performance of this contract.  The Contractor shall carry 
out applicable requirements of 49 CFR Part 26 in the award and administration of contracts 
funded in whole or in part with federal or state funds.  Failure by the Contractor to carry out 
these requirements is a material breach of this contract, which may result in the termination 
of this contract or such other remedy as the recipient deems appropriate, which may include, 
but is not limited to: 
 
(a) Withholding progress payments; 

 
(b) Assessing sanctions; 

 
(c) Liquidated damages; and/or 

 
(d) Disqualifying the Contractor from future bidding as non-responsible. 

 
OVERALL GOAL SET FOR THE DEPARTMENT.  As a requirement of compliance with 49 CFR 
Part 26, the Department has set an overall goal for DBE participation in its federally assisted 
contracts.  That goal applies to all federal-aid funds the Department will expend in its federally 
assisted contracts for the subject reporting fiscal year.  The Department is required to make a 
good faith effort to achieve the overall goal.  The dollar amount paid to all approved DBE 
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companies performing work called for in this contract is eligible to be credited toward fulfillment 
of the Department’s overall goal. 

CONTRACT GOAL TO BE ACHIEVED BY THE CONTRACTOR.  This contract includes a 
specific DBE utilization goal established by the Department.  The goal has been included because 
the Department has determined that the work of this contract has subcontracting opportunities 
that may be suitable for performance by DBE companies.  The determination is based on an 
assessment of the type of work, the location of the work, and the availability of DBE companies 
to do a part of the work.  The assessment indicates that, in the absence of unlawful discrimination, 
and in an arena of fair and open competition, DBE companies can be expected to perform 
_______% of the work.  This percentage is set as the DBE participation goal for this contract. 
Consequently, in addition to the other award criteria established for this contract, the Department 
will only award this contract to a bidder who makes a good faith effort to meet this goal of DBE 
participation in the performance of the work.  A bidder makes a good faith effort for award 
consideration if either of the following is done in accordance with the procedures set for in this 
Special Provision: 

(a) The bidder documents that enough DBE participation has been obtained to meet the goal
or,

(b) The bidder documents that a good faith effort has been made to meet the goal, even
though the effort did not succeed in obtaining enough DBE participation to meet the goal.

DBE LOCATOR REFERENCES.  Bidders shall consult the IL UCP DBE Directory as a reference 
source for DBE-certified companies.  In addition, the Department maintains a letting and item 
specific DBE locator information system whereby DBE companies can register their interest in 
providing quotes on particular bid items advertised for letting.  Information concerning DBE 
companies willing to quote work for particular contracts may be obtained by contacting the 
Department’s Bureau of Small Business Enterprises at telephone number (217) 785-4611, or by 
visiting the Department’s website at: 
http://www.idot.illinois.gov/doing-business/certifications/disadvantaged-business-enterprise-
certification/il-ucp-directory/index. 

BIDDING PROCEDURES.  Compliance with this Special Provision is required prior to the award 
of the contract and the failure of the lowa material bidding requirement and failure of the bidder to 
comply will render the bid not responsive. 

In order to assure the timely award of the contract, the low bidder shall submit: 

(a) The bidder shall submit a DBE Utilization Plan on completed Department forms SBE 2025
and 2026.

(1) The final Utilization Plan must be submitted within five calendar days after the date of
the letting in accordance with subsection (a)(2) of Bidding Procedures herein.

22.00
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(2) To meet the five day requirement, the bidder may send the Utilization Plan 
electronically by scanning and sending to DOT.DBE.UP@illinois.gov or faxing to 
(217) 785-1524.  The subject line must include the bid Item Number and the Letting 
date.  The Utilization Plan should be sent as one .pdf file, rather than multiple files and 
emails for the same Item Number.  It is the responsibility of the bidder to obtain 
confirmation of email or fax delivery. 

 
Alternatively, the Utilization Plan may be sent by certified mail or delivery service 
within the five calendar day period.  If a question arises concerning the mailing date 
of a Utilization Plan, the mailing date will be established by the U.S. Postal Service 
postmark on the certified mail receipt from the U.S. Postal Service or the receipt issued 
by a delivery service when the Utilization Plan is received by the Department.  It is the 
responsibility of the bidder to ensure the postmark or receipt date is affixed within the 
five days if the bidder intends to rely upon mailing or delivery to satisfy the submission 
day requirement.  The Utilization Plan is to be submitted to: 
 

Illinois Department of Transportation 
Bureau of Small Business Enterprises 
Contract Compliance Section 
2300 South Dirksen Parkway, Room 319 
Springfield, Illinois 62764 

The bidder shall submit a DBE Utilization Plan (form SBE 2026), and a DBE Participation 
Statement (form SBE 2025) for each DBE company proposed for the performance of work to 
achieve the contract goal, with the bid.  If the Utilization Plan indicates the contract goal will not 
be met, documentation of good faith efforts shall also be submitted.  The documentation of good 
faith efforts must include copies of each DBE and non-DBE subcontractor quote submitted to the 
bidder when a non-DBE subcontractor is selected over a DBE for work on the contract.  The 
required forms and documentation must be submitted as a single .pdf file using the “Integrated 
Contractor Exchange (iCX)” application within the Department’s “EBids System”. 
 
The Department will not accept a Utilization Plan if it does not meet the five day submittal 
requirementbidding procedures set forth herein and the bid will be declared not responsive.  In 
the event the bid is declared not responsive due to a failure to submit a Utilization Plan or failure 
to comply with the bidding procedures set forth herein, the Department may elect to cause the 
forfeiture of the penal sum of the bidder’s proposal guaranty, and may deny authorization to bid 
the project if re-advertised for bids.  The Department reserves the right to invite any other bidder 
to submit a Utilization Plan at any time for award consideration. 

 
(b) The Utilization Plan shall indicate that the bidder either has obtained sufficient DBE 

participation commitments to meet the contract goal or has not obtained enough DBE 
participation commitments in spite of a good faith effort to meet the goal.  The Utilization 
Plan shall further provide the name, telephone number, and telefax number of a 
responsible official of the bidder designated for purposes of notification of Utilization Plan 
approval or disapproval under the procedures of this Special Provision. 
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(c) The Utilization Plan shall include a DBE Participation Commitment Statement, Department 
form SBE 2025, for each DBE proposed for the performance of work to achieve the 
contract goal.  For bidding purposes, submission of the completed SBE 2025 forms, 
signed by the DBEs and scanned or faxed to the bidder will be acceptable as long as the 
original is available and provided upon request.  All elements of information indicated on 
the said form shall be provided, including but not limited to the following: 
 
(1) The names and addresses of DBE firms that will participate in the contract; 
 
(2) A description, including pay item numbers, of the work each DBE will perform; 
 
(3) The dollar amount of the participation of each DBE firm participating.  The dollar 

amount of participation for identified work shall specifically state the quantity, unit price, 
and total subcontract price for the work to be completed by the DBE.  If partial pay 
items are to be performed by the DBE, indicate the portion of each item, a unit price 
where appropriate and the subcontract price amount; 

 
(4) DBE Participation Commitment Statements, form SBE 2025, signed by the bidder and 

each participating DBE firm documenting the commitment to use the DBE 
subcontractors whose participation is submitted to meet the contract goal; 

 
(5) If the bidder is a joint venture comprised of DBE companies and non-DBE companies, 

the Utilization Plan must also include a clear identification of the portion of the work to 
be performed by the DBE partner(s); and, 

 
(6) If the contract goal is not met, evidence of good faith efforts; the documentation of 

good faith efforts must include copies of each DBE and non-DBE subcontractor quote 
submitted to the bidder when a non-DBE subcontractor is selected over a DBE for 
work on the contract. 

 
GOOD FAITH EFFORT PROCEDURES.  The contract will not be awarded until the Utilization 
Plan submitted by the apparent successful bidder is approved.  All information submitted by the 
bidder must be complete, accurate and adequately document that enough DBE participation has 
been obtained or document that the good faith efforts of the bidder, in the event enough DBE 
participation has not been obtained, before the Department will commit to the performance of the 
contract by the bidder.  The Utilization Plan will be approved by the Department if the Utilization 
Plan documents sufficient commercially useful DBE work to meet the contract goal or the bidder 
submits sufficient documentation of a good faith effort to meet the contract goal pursuant to 49 
CFR Part 26, Appendix A.  The Utilization Plan will not be approved by the Department if the 
Utilization Plan does not document sufficient DBE participation to meet the contract goal unless 
the apparent successful bidder documented in the Utilization Plan that it made a good faith effort 
to meet the goal.  This means that the bidder must show that all necessary and reasonable steps 
were taken to achieve the contract goal.  Necessary and reasonable steps are those which, by 
their scope, intensity and appropriateness to the objective, could reasonably be expected to 
obtain sufficient DBE participation, even if they were not successful.  The Department will consider 
the quality, quantity, and intensity of the kinds of efforts that the bidder has made.  Mere pro forma 
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efforts, in other words efforts done as a matter of form, are not good faith efforts; rather, the bidder 
is expected to have taken genuine efforts that would be reasonably expected of a bidder actively 
and aggressively trying to obtain DBE participation sufficient to meet the contract goal. 
 

(a) The following is a list of types of action that the Department will consider as part of the 
evaluation of the bidder’s good faith efforts to obtain participation.  These listed factors are 
not intended to be a mandatory checklist and are not intended to be exhaustive.  Other 
factors or efforts brought to the attention of the Department may be relevant in appropriate 
cases and will be considered by the Department. 
 
(1) Soliciting through all reasonable and available means (e.g. attendance at pre-bid 

meetings, advertising and/or written notices) the interest of all certified DBE 
companies that have the capability to perform the work of the contract.  The bidder 
must solicit this interest within sufficient time to allow the DBE companies to respond 
to the solicitation.  The bidder must determine with certainty if the DBE companies are 
interested by taking appropriate steps to follow up initial solicitations. 
 

(2) Selecting portions of the work to be performed by DBE companies in order to increase 
the likelihood that the DBE goals will be achieved.  This includes, where appropriate, 
breaking out contract work items into economically feasible units to facilitate DBE 
participation, even when the prime Contractor might otherwise prefer to perform these 
work items with its own forces. 
 

(3) Providing interested DBE companies with adequate information about the plans, 
specifications, and requirements of the contract in a timely manner to assist them in 
responding to a solicitation. 
 

(4) a. Negotiating in good faith with interested DBE companies.  It is the bidder’s 
responsibility to make a portion of the work available to DBE subcontractors and 
suppliers and to select those portions of the work or material needs consistent with 
the available DBE subcontractors and suppliers, so as to facilitate DBE 
participation.  Evidence of such negotiation includes the names, addresses, and 
telephone numbers of DBE companies that were considered; a description of the 
information provided regarding the plans and specifications for the work selected 
for subcontracting; and evidence as to why additional agreements could not be 
reached for DBE companies to perform the work. 
 

b. A bidder using good business judgment would consider a number of factors in 
negotiating with subcontractors, including DBE subcontractors, and would take a 
firm’s price and capabilities as well as contract goals into consideration.  However, 
the fact that there may be some additional costs involved in finding and using DBE 
companies is not in itself sufficient reason for a bidder’s failure to meet the contract 
DBE goal, as long as such costs are reasonable.  Also the ability or desire of a 
bidder to perform the work of a contract with its own organization does not relieve 
the bidder of the responsibility to make good faith efforts.  Bidders are not, 
however, required to accept higher quotes from DBE companies if the price 
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difference is excessive or unreasonable.  In accordance with subsection (c)(6) of 
the above Bidding Procedures, the documentation of good faith efforts must 
include copies of each DBE and non-DBE subcontractor quote submitted to the 
bidder when a non-DBE subcontractor was selected over a DBE for work on the 
contract. 
 

(5) Not rejecting DBE companies as being unqualified without sound reasons based on a 
thorough investigation of their capabilities.  The bidder’s standing within its industry, 
membership in specific groups, organizations, or associations and political or social 
affiliations (for example union vs. non-union employee status) are not legitimate 
causes for the rejection or non-solicitation of bids in the bidder’s efforts to meet the 
project goal. 
 

(6) Making efforts to assist interested DBE companies in obtaining bonding, lines of credit, 
or insurance as required by the recipient or Contractor. 
 

(7) Making efforts to assist interested DBE companies in obtaining necessary equipment, 
supplies, materials, or related assistance or services. 
 

(8) Effectively using the services of available minority/women community organizations; 
minority/women contractors’ groups; local, state, and federal minority/women business 
assistance offices; and other organizations as allowed on a case-by-case basis to 
provide assistance in the recruitment and placement of DBE companies. 
 

(b) If the Department determines that the apparent successful bidder has made a good faith 
effort to secure the work commitment of DBE companies to meet the contract goal, the 
Department will award the contract provided that it is otherwise eligible for award.  If the 
Department determines that the bidder has failed to meet the requirements of this Special 
Provision or that a good faith effort has not been made, the Department will notify the 
responsible company official designated in the Utilization Plan that the bid is not 
responsive.  The notification shall will also include a statement of reasons for the adverse 
determination.  If the Utilization Plan is not approved because it is deficient as a technical 
matter, unless waived by the Department, the bidder will be notified and will be allowed 
no more than a five calendar day period in order to cure the deficiency. 
 

(c) The bidder may request administrative reconsideration of an adverse determination 
adverse to the bidderby emailing the Department at “DOT.DBE.UP@illinois.gov” within 
the five workingcalendar days after the receipt of the notification date of the determination 
by delivering the request to the Department of Transportation, Bureau of Small Business 
Enterprises, Contract Compliance Section, 2300 South Dirksen Parkway, Room 319, 
Springfield, Illinois 62764 (Telefax: (217) 785-1524).  Deposit of the request in the United 
States mail on or before the fifth business day shall not be deemed delivery.  The 
determination shall become final if a request is not made and deliveredon or before the 
fifth calendar day.  A request may provide additional written documentation or argument 
concerning the issues raised in the determination statement of reasons, provided the 
documentation and arguments address efforts made prior to submitting the bid.  The 

105



request will be forwarded toreviewed by the Department’s Reconsideration Officer.  The 
Reconsideration Officer will extend an opportunity to the bidder to meet in person in order 
to consider all issues of documentation and whether the bidder made a good faith effort 
to meet the goal.  After the review by the Reconsideration Officer, the bidder will be sent 
a written decision within ten working days after receipt of the request for reconsideration, 
explaining the basis for finding that the bidder did or did not meet the goal or make 
adequate good faith efforts to do so.  A final decision by the Reconsideration Officer that 
a good faith effort was made shall approve the Utilization Plan submitted by the bidder 
and shall clear the contract for award.  A final decision that a good faith effort was not 
made shall render the bid not responsive. 
 

CALCULATING DBE PARTICIPATION.  The Utilization Plan values represent work anticipated 
to be performed and paid for upon satisfactory completion.  The Department is only able to count 
toward the achievement of the overall goal and the contract goal the value of payments made for 
the work actually performed by DBE companies.  In addition, a DBE must perform a commercially 
useful function on the contract to be counted.  A commercially useful function is generally 
performed when the DBE is responsible for the work and is carrying out its responsibilities by 
actually performing, managing, and supervising the work involved.  The Department and 
Contractor are governed by the provisions of 49 CFR Part 26.55(c) on questions of commercially 
useful functions as it affects the work.  Specific counting guidelines are provided in 49 CFR Part 
26.55, the provisions of which govern over the summary contained herein. 
 

(a) DBE as the Contractor:  100 percent goal credit for that portion of the work performed by 
the DBE’s own forces, including the cost of materials and supplies.  Work that a DBE 
subcontracts to a non-DBE does not count toward the DBE goals. 
 

(b) DBE as a joint venture Contractor:  100 percent goal credit for that portion of the total 
dollar value of the contract equal to the distinct, clearly defined portion of the work 
performed by the DBE’s own forces. 
 

(c) DBE as a subcontractor:  100 percent goal credit for the work of the subcontract performed 
by the DBE’s own forces, including the cost of materials and supplies, excluding the 
purchase of materials and supplies or the lease of equipment by the DBE subcontractor 
from the prime Contractor or its affiliates.  Work that a DBE subcontractor in turn 
subcontracts to a non-DBE does not count toward the DBE goal. 
 

(d) DBE as a trucker:  100 percent goal credit for trucking participation provided the DBE is 
responsible for the management and supervision of the entire trucking operation for which 
it is responsible.  At least one truck owned, operated, licensed, and insured by the DBE 
must be used on the contract.  Credit will be given for the following: 
 
(1) The DBE may lease trucks from another DBE firm, including an owner-operator who 

is certified as a DBE.  The DBE who leases trucks from another DBE receives credit 
for the total value of the transportation services the lessee DBE provides on the 
contract. 
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(2) The DBE may also lease trucks from a non-DBE firm, including from an owner-
operator.  The DBE who leases trucks from a non-DBE is entitled to credit only for the 
fee or commission is receives as a result of the lease arrangement. 
 

(e) DBE as a material supplier: 
 
(1) 60 percent goal credit for the cost of the materials or supplies purchased from a DBE 

regular dealer. 
 

(2) 100 percent goal credit for the cost of materials of supplies obtained from a DBE 
manufacturer. 
 

(3) 100 percent credit for the value of reasonable fees and commissions for the 
procurement of materials and supplies if not a DBE regular dealer or DBE 
manufacturer. 
 

CONTRACT COMPLIANCE.  Compliance with this Special Provision is an essential part of the 
contract.  The Department is prohibited by federal regulations from crediting the participation of a 
DBE included in the Utilization Plan toward either the contract goal or the Department’s overall 
goal until the amount to be applied toward the goals has been paid to the DBE.  The following 
administrative procedures and remedies govern the compliance by the Contractor with the 
contractual obligations established by the Utilization Plan.  After approval of the Utilization Plan 
and award of the contract, the Utilization Plan and individual DBE Participation Statements 
become part of the contract.  If the Contractor did not succeed in obtaining enough DBE 
participation to achieve the advertised contract goal, and the Utilization Plan was approved and 
contract awarded based upon a determination of good faith, the total dollar value of DBE work 
calculated in the approved Utilization Plan as a percentage of the awarded contract value shall 
become the amended contract goal.  All work indicated for performance by an approved DBE 
shall be performed, managed, and supervised by the DBE executing the DBE Participation 
Commitment Statement. 
 

(a) NO AMENDMENT.  No amendment to the Utilization Plan may be made without prior 
written approval from the Department’s Bureau of Small Business Enterprises.  All 
requests for amendment to the Utilization Plan shall be submitted emailed to the 
Department of Transportation, Bureau of Small Business Enterprises, Contract 
Compliance Section, 2300 South Dirksen Parkway, Room 319, Springfield, Illinois 62764.  
Telephone number (217) 785-4611.  Telefax number (217) 785-1524at 
DOT.DBE.UP@illinois.gov. 
 

(b) CHANGES TO WORK.  Any deviation from the DBE condition-of-award or contract plans, 
specifications, or special provisions must be approved, in writing, by the Department as 
provided elsewhere in the Contract.  The Contractor shall notify affected DBEs in writing 
of any changes in the scope of work which result in a reduction in the dollar amount 
condition-of-award to the contract.  Where the revision includes work committed to a new 
DBE subcontractor, not previously involved in the project, then a Request for Approval of 
Subcontractor, Department form BC 260A or AER 260A, must be signed and submitted.  
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If the commitment of work is in the form of additional tasks assigned to an existing 
subcontract, than a new Request for Approval of Subcontractor shall will not be required.  
However, the Contractor must document efforts to assure that the existing DBE 
subcontractor is capable of performing the additional work and has agreed in writing to the 
change. 
 

(c) SUBCONTRACT.  The Contractor must provide copies of DBE subcontracts to IDOT the 
Department upon request.  Subcontractors shall ensure that all lower tier subcontracts or 
agreements with DBEs to supply labor or materials be performed in accordance with this 
Special Provision. 
 

(d) ALTERNATIVE WORK METHODS.  In addition to the above requirements for reductions 
in the condition of award, additional requirements apply to the two cases of Contractor-
initiated work substitution proposals.  Where the contract allows alternate work methods 
which serve to delete or create underruns in condition of award DBE work, and the 
Contractor selects that alternate method or, where the Contractor proposes a substitute 
work method or material that serves to diminish or delete work committed to a DBE and 
replace it with other work, then the Contractor must demonstrate one of the following: 
 
(1) That tThe replacement work will be performed by the same DBE (as long as the DBE 

is certified in the respective item of work) in a modification of the condition of award; 
or 
 

(2) That tThe DBE is aware that its work will be deleted or will experience underruns and 
has agreed in writing to the change.  If this occurs, the Contractor shall substitute other 
work of equivalent value to a certified DBE or provide documentation of good faith 
efforts to do so; or 
 

(3) That tThe DBE is not capable of performing the replacement work or has declined to 
perform the work at a reasonable competitive price.  If this occurs, the Contractor shall 
substitute other work of equivalent value to a certified DBE or provide documentation 
of good faith efforts to do so. 
 

(e) TERMINATION AND REPLACEMENT PROCEDURES.  The Contractor shall not 
terminate or replace a DBE listed on the approved Utilization Plan, or perform with other 
forces work designated for a listed DBE except as provided in this Special Provision.  The 
Contractor shall utilize the specific DBEs listed to perform the work and supply the 
materials for which each is listed unless the Contractor obtains the Department’s written 
consent as provided in subsection (a) of this part.  Unless Department consent is provided 
for termination of a DBE subcontractor, the Contractor shall not be entitled to any payment 
for work or material unless it is performed or supplied by the DBE in the Utilization Plan. 
 
As stated above, the Contractor shall not terminate or replace a DBE subcontractor listed 
in the approved Utilization Plan without prior written consent.  This includes, but is not 
limited to, instances in which the Contractor seeks to perform work originally designated 
for a DBE subcontractor with its own forces or those of an affiliate, a non-DBE firm, or with 
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another DBE firm.  Written consent will be granted only if the Bureau of Small Business 
Enterprises agrees, for reasons stated in its concurrence document, that the Contractor 
has good cause to terminate or replace the DBE firm.  Before transmitting to the Bureau 
of Small Business Enterprises any request to terminate and/or substitute a DBE 
subcontractor, the Contractor shall give notice in writing to the DBE subcontractor, with a 
copy to the Bureau, of its intent to request to terminate and/or substitute, and the reason 
for the request.  The Contractor shall give the DBE five days to respond to the Contractor’s 
notice.  The DBE so notified shall advise the Bureau and the Contractor of the reasons, if 
any, why it objects to the proposed termination of its subcontract and why the Bureau 
should not approve the Contractor’s action.  If required in a particular case as a matter of 
public necessity, the Bureau may provide a response period shorter than five days. 
 
For purposes of this paragraph, good cause includes the following circumstances: 
 
(1) The listed DBE subcontractor fails or refuses to execute a written contract; 

 
(2) The listed DBE subcontractor fails or refuses to perform the work of its subcontract in 

a way consistent with normal industry standards.  Provided, however, that good cause 
does not exist if the failure or refusal of the DBE subcontractor to perform its work on 
the subcontract results from the bad faith or discriminatory action of the prime 
contractorContractor; 
 

(3) The listed DBE subcontractor fails or refuses to meet the prime Contractor’s 
reasonable, nondiscriminatory bond requirements; 
 

(4) The listed DBE subcontractor becomes bankrupt, insolvent, or exhibits credit 
unworthiness; 
 

(5) The listed DBE subcontractor is ineligible to work on public works projects because of 
suspension and debarment proceedings pursuant 2 CFR Parts 180, 215 and 1200 or 
applicable state law. 
 

(6) You haveThe Contractor has determined that the listed DBE subcontractor is not a 
responsible contractor; 
 

(7) The listed DBE subcontractor voluntarily withdraws from the projects and provides to 
you written notice to the Contractor of its withdrawal; 
 

(8) The listed DBE is ineligible to receive DBE credit for the type of work required; 
 

(9) A DBE owner dies or becomes disabled with the result that the listed DBE 
subcontractor is unable to complete its work on the contract; 
 

(10) Other documented good cause that compels the termination of the DBE subcontractor.  
Provided, that good cause does not exist if the prime Contractor seeks to terminate a 
DBE it relied upon to obtain the contract so that the prime Contractor can self-perform 
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the work for which the DBE contractor was engaged or so that the prime Contractor 
can substitute another DBE or non-DBE contractor after contract award. 
 
When a DBE is terminated or fails to complete its work on the Contract for any reason, 
the Contractor shall make a good faith effort to find another DBE to substitute for the 
original DBE to perform at least the same amount of work under the contract as the 
terminated DBE to the extent needed to meet the established Contract goal.  The good 
faith efforts shall be documented by the Contractor.  If the Department requests 
documentation under this provision, the Contractor shall submit the documentation 
within seven days, which may be extended for an additional seven days if necessary 
at the request of the Contractor.  The Department shall will provide a written 
determination to the Contractor stating whether or not good faith efforts have been 
demonstrated. 

 
(f) FINAL PAYMENT.  After the performance of the final item of work or delivery of material 

by a DBE and final payment therefore to the DBE by the Contractor, but not later than 
thirty 30 calendar days after payment has been made by the Department to the Contractor 
for such work or material, the Contractor shall submit a DBE Payment Agreement on 
Department form SBE 2115 to the Resident Engineer.  If full and final payment has not 
been made to the DBE, the DBE Payment Agreement shall indicate whether a 
disagreement as to the payment required exists between the Contractor and the DBE or 
if the Contractor believes that the work has not been satisfactorily completed.  If the 
Contractor does not have the full amount of work indicated in the Utilization Plan 
performed by the DBE companies indicated in the Utilization Plan and after good faith 
efforts are reviewed, the Department may deduct from contract payments to the 
Contractor the amount of the goal not achieved as liquidated and ascertained damages.  
The Contractor may request an administrative reconsideration of any amount deducted as 
damages pursuant to subsection (h) of this part. 
 

(g) ENFORCEMENT.  The Department reserves the right to withhold payment to the 
Contractor to enforce the provisions of this Special Provision.  Final payment shall not be 
made on the contract until such time as the Contractor submits sufficient documentation 
demonstrating achievement of the goal in accordance with this Special Provision or after 
liquidated damages have been determined and collected. 
 

(h) RECONSIDERATION.  Notwithstanding any other provision of the contract, including but 
not limited to Article 109.09 of the Standard Specifications, the Contractor my may request 
administrative reconsideration of a decision to deduct the amount of the goal not achieved 
as liquidated damages.  A request to reconsider shall be delivered to the Contract 
Compliance Section and shall be handled and considered in the same manner as set forth 
in paragraph (c) of “Good Faith Effort Procedures” of this Special Provision, except a final 
decision that a good faith effort was not made during contract performance to achieve the 
goal agreed to in the Utilization Plan shall be the final administrative decision of the 
Department.  The result of the reconsideration process is not administratively appealable 
to the U.S. Department of Transportation. 
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DISPOSAL FEES (BDE) 
 
Effective:  November 1, 2018 
 
Replace Articles 109.04(b)(5) – 109.04(b)(8) of the Standard Specifications with the following: 
 

“ (5) Disposal Fees.  When the extra work performed includes paying for disposal fees at a 
clean construction and demolition debris facility, an uncontaminated soil fill operation or 
a landfill, the Contractor shall receive, as administrative costs, an amount equal to five 
percent of the first $10,000 and one percent of any amount over $10,000 of the total 
approved costs of such fees. 
 

(6) Miscellaneous.  No additional allowance will be made for general superintendence, the 
use of small tools, or other costs for which no specific allowance is herein provided. 
 

(7) Statements.  No payment will be made for work performed on a force account basis until 
the Contractor has furnished the Engineer with itemized statements of the cost of such 
force account work.  Statements shall be accompanied and supported by invoices for all 
materials used and transportation charges.  However, if materials used on the force 
account work are not specifically purchased for such work but are taken from the 
Contractor’s stock, then in lieu of the invoices, the Contractor shall furnish an affidavit 
certifying that such materials were taken from his/her stock, that the quantity claimed 
was actually used, and that the price and transportation claimed represent the actual 
cost to the Contractor. 
 
Itemized statements at the cost of force account work shall be detailed as follows. 
 
a. Name, classification, date, daily hours, total hours, rate, and extension for each 

laborer and foreman.  Payrolls shall be submitted to substantiate actual wages paid if 
so requested by the Engineer. 
 

b. Designation, dates, daily hours, total hours, rental rate, and extension for each unit of 
machinery and equipment. 
 

c. Quantities of materials, prices and extensions. 
 

d. Transportation of materials. 
 

e. Cost of property damage, liability and workmen’s compensation insurance premiums, 
unemployment insurance contributions, and social security tax. 
 

(8) Work Performed by an Approved Subcontractor.  When extra work is performed by an 
approved subcontractor, the Contractor shall receive, as administrative costs, an amount 
equal to five percent of the total approved costs of such work with the minimum payment 
being $100. 
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(9) All statements of the cost of force account work shall be furnished to the Engineer not 
later than 60 days after receipt of the Central Bureau of Construction form “Extra Work 
Daily Report”.  If the statement is not received within the specified time frame, all 
demands for payment for the extra work are waived and the Department is released 
from any and all such demands.  It is the responsibility of the Contractor to ensure that 
all statements are received within the specified time regardless of the manner or method 
of delivery.” 
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EQUIPMENT PARKING AND STORAGE (BDE) 
 
Effective:  November 1, 2017 
 
Replace the first paragraph of Article 701.11 of the Standard Specifications with the following. 
 

“ 701.11 Equipment Parking and Storage.  During working hours, all vehicles and/or 
nonoperating equipment which are parked, two hours or less, shall be parked at least 8 ft 
(2.5 m) from the open traffic lane.  For other periods of time during working and for all 
nonworking hours, all vehicles, materials, and equipment shall be parked or stored as follows. 

 
(a) When the project has adequate right-of-way, vehicles, materials, and equipment shall be 

located a minimum of 30 ft (9 m) from the pavement. 
 
(b) When adequate right-of-way does not exist, vehicles, materials, and equipment shall be 

located a minimum of 15 ft (4.5 m) from the edge of any pavement open to traffic. 
 
(c) Behind temporary concrete barrier, vehicles, materials, and equipment shall be located a 

minimum of 24 in. (600 mm) behind free standing barrier or a minimum of 6 in. (150 mm) 
behind barrier that is either pinned or restrained according to Article 704.04.  The 24 in. 
or 6 in. measurement shall be from the base of the non-traffic side of the barrier. 

 
(d) Behind other man-made or natural barriers meeting the approval of the Engineer.” 
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HOT-MIX ASPHALT - DENSITY TESTING OF LONGITUDINAL JOINTS (BDE) 
 
Effective:  January 1, 2010 
Revised:  August 1, 2018 
 
Description.  This work shall consist of testing the density of longitudinal joints as part of the 
quality control/quality assurance (QC/QA) of hot-mix asphalt (HMA).  Work shall be according to 
Section 1030 of the Standard Specifications except as follows. 
 
Quality Control/Quality Assurance (QC/QA).  Delete the second and third sentence of the third 
paragraph of Article 1030.05(d)(3) of the Standard Specifications. 
 
Add the following paragraphs to the end of Article 1030.05(d)(3) of the Standard Specifications: 
 

“ Longitudinal joint density testing shall be performed at each random density test 
location.  Longitudinal joint testing shall be located at a distance equal to the lift 
thickness or a minimum of 4 in. (100 mm), from each pavement edge.  (i.e. for a 5 in. 
(125 mm) lift the near edge of the density gauge or core barrel shall be within 5 in. 
(125 mm) from the edge of pavement.)  Longitudinal joint density testing shall be 
performed using either a correlated nuclear gauge or cores. 

 
a. Confined Edge.  Each confined edge density shall be represented by a one-

minute nuclear density reading or a core density and shall be included in the 
average of density readings or core densities taken across the mat which 
represents the Individual Test. 
 

b. Unconfined Edge.  Each unconfined edge joint density shall be represented by 
an average of three one-minute density readings or a single core density at the 
given density test location and shall meet the density requirements specified 
herein.  The three one-minute readings shall be spaced 10 ft (3 m) apart 
longitudinally along the unconfined pavement edge and centered at the random 
density test location. 
 

When a longitudinal joint sealant (LJS) is applied, longitudinal joint density testing will 
not be required on the joint(s) sealed.” 

 
Revise the Density Control Limits table in Article 1030.05(d)(4) of the Standard Specifications to 
read: 
 

“Mixture 
Composition 

Parameter Individual Test 
(includes confined 

edges) 

Unconfined Edge 
Joint Density 

Minimum 
IL-4.75 Ndesign = 50 93.0 – 97.4% 1/ 91.0% 
IL-9.5 Ndesign = 90 92.0 – 96.0% 90.0% 
IL-9.5,IL-9.5L Ndesign < 90 92.5 – 97.4% 90.0% 
IL-19.0 Ndesign = 90 93.0 – 96.0% 90.0% 
IL-19.0, IL-19.0L Ndesign < 90 93.0 2/– 97.4% 90.0% 
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SMA Ndesign = 50 & 80 93.5 – 97.4% 91.0%” 
 
 
80246 
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HOT-MIX ASPHALT – OSCILLATORY ROLLER (BDE) 
 
Effective:  August 1, 2018 
Revised:  November 1, 2018 
 
Add the following to Article 406.03 of the Standard Specifications: 
 

“(j) Oscillatory Roller  .................................................................................................. 1101.01” 
 
Revise Table 1 and Note 3/ of Table 1 in Article 406.07(a) of the Standard Specifications to 
read: 
 

“TABLE 1 - MINIMUM ROLLER REQUIREMENTS FOR HMA 

 Breakdown Roller 
(one of the 
following) 

Intermediate 
Roller 

Final Roller 
(one or more of  
the following) 

Density 
Requirement 

Level Binder: 
(When the density 
requirements of 
Article 406.05(c) do 
not apply.) 

P 3/ - - VS, P 3/, TB, TF, 
3W, OT 

To the 
satisfaction of 
the Engineer. 

Binder and Surface 1/ 
 
Level Binder 1/: 
(When the density 
requirements of 
Article 406.05(c) 
apply.) 

VD, P 3/, TB, 3W, 
OT, OB 

P 3/, OT, OB VS, TB, TF, OT As specified in 
Articles:   

1030.05(d)(3), 
(d)(4), and 

(d)(7). 

IL-4.75 and SMA 4/ 5/ TB, 3W, OT - - TF, 3W, OT  

Bridge Decks 2/ TB - - TF As specified in 
Articles 582.05 

and 582.06. 
 
3/ A vibratory roller (VD) or oscillatory roller (OT or OB) may be used in lieu of the pneumatic-

tired roller on mixtures containing polymer modified asphalt binder.” 
 
Add the following to EQUIPMENT DEFINITION in Article 406.07(a) contained in the Errata of 
the Supplemental Specifications: 
 

“ OT - Oscillatory roller, tangential impact mode.  Maximum speed is 3.0 mph (4.8 km/h) or 
264 ft/min (80 m/min). 

 
OB -  Oscillatory roller, tangential and vertical impact mode, operated at a speed to produce 

not less than 10 vertical impacts/ft (30 impacts/m).” 

116



 
Add the following to Article 1101.01 of the Standard Specifications: 
 

“ (h) Oscillatory Roller.  The oscillatory roller shall be self-propelled and provide a smooth 
operation when starting, stopping, or reversing directions.  The oscillatory roller shall be 
able to operate in a mode that will provide tangential impact force with or without vertical 
impact force by using at least one drum.  The oscillatory roller shall be equipped with 
water tanks and sprinkling devices, or other approved methods, which shall be used to 
wet the drums to prevent material pickup.  The drum(s) amplitude and frequency of the 
tangential and vertical impact force shall be approximately the same in each direction 
and meet the following requirements: 
 
(1) The minimum diameter of the drum(s) shall be 42 in. (1070 mm)48 in. (1200 mm); 
 
(2) The minimum length of the drum(s) shall be 57 in. (1480 mm)66 in. (1650 mm); 
 
(3) The minimum unit static force on the drum(s) shall be 125 lb/in. (22 N/m); and 
 
(4) The minimum force on the oscillatory drum shall be 18,000 lb (80 kN).”; and 
 
(5) Self-adjusting eccentrics, and reversible eccentrics on non-driven drum(s).” 

 
 
80399 
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HOT-MIX ASPHALT – TACK COAT (BDE) 
 
Effective:  November 1, 2016 
 
Revise Article 1032.06(a) of the Standard Specifications to read: 
 

“(a) Anionic Emulsified Asphalt.  Anionic emulsified asphalts shall be according to 
AASHTO M 140.  SS-1h emulsions used as a tack coat shall have the cement mixing 
test waived.” 

 
 
80376 

118



 

LIGHTS ON BARRICADES (BDE) 
 
Effective:  January 1, 2018 
 
Revise Article 701.16 of the Standard Specifications to read: 
 

“ 701.16 Lights.  Lights shall be used on devices as required in the plans, the traffic control 
plan, and the following table. 

 
Circumstance Lights Required 

Daylight operations None 
First two warning signs on each approach 
to the work involving a nighttime lane 
closure and “ROUGH GROOVED 
SURFACE” (W8-I107) signs 

Flashing mono-directional lights 

Devices delineating isolated obstacles, 
excavations, or hazards at night   
(Does not apply to patching) 

Flashing bi-directional lights 

Devices delineating obstacles, 
excavations, or hazards exceeding  
100 ft (30 m) in length at night   
(Does not apply to widening) 

Steady burn bi-directional lights 

Channelizing devices for nighttime lane 
closures on two-lane roads None 

Channelizing devices for nighttime lane 
closures on multi-lane roads None 

Channelizing devices for nighttime lane 
closures on multi-lane roads separating 
opposing directions of traffic 

None 

Channelizing devices for nighttime along 
lane shifts on multilane roads Steady burn mono-directional lights 

Channelizing devices for night time along 
lane shifts on two lane roads Steady burn bi-directional lights 

Devices in nighttime lane closure tapers 
on Standards 701316 and 701321 Steady burn bi-directional lights 

Devices in nighttime lane closure tapers Steady burn mono-directional lights 
Devices delineating a widening trench None 
Devices delineating patches at night on 
roadways with an ADT less than 25,000 None 

Devices delineating patches at night on 
roadways with an ADT of 25,000 or more None 

 
Batteries for the lights shall be replaced on a group basis at such times as may be specified 

by the Engineer.” 
 
Delete the fourth sentence of the first paragraph of Article 701.17(c)(2) of the Standard 
Specifications. 
 
Revise the first paragraph of Article 603.07 of the Standard Specifications to read: 
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“ 603.07 Protection Under Traffic.  After the casting has been adjusted and Class SI 

concrete has been placed, the work shall be protected by a barricade for at least 72 hours.” 
 
 
80392 
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MANHOLES, VALVE VAULTS, AND FLAT SLAB TOPS (BDE) 
 
Effective:  January 1, 2018 
Revised:   March 1, 2019 
 
Description.  In addition to those manufactured according to the current standards included in this 
contract, manholes, valve vaults, and flat slab tops manufactured prior to March 1, 2019, 
according to the previous Highway Standards listed below will be accepted on this contract: 
 
Product Previous Standards  
Precast Manhole Type A, 4’ (1.22 m) Diameter 602401-05 602401-04 602401-03 
Precast Manhole Type A, 5’ (1.52 m) Diameter 602402-01 602402 602401-03 
Precast Manhole Type A, 6’ (1.83 m) Diameter 602406-09 602406-08 602406-07 
Precast Manhole Type A, 7’ (2.13 m) Diameter 602411-07 602411-06 602411-05 
Precast Manhole Type A, 8’ (2.44 m) Diameter 602416-07 602416-06 602416-05 
Precast Manhole Type A, 9’ (2.74 m) Diameter 602421-07 602421-06 602421-05 
Precast Manhole Type A, 10’ (3.05 m) Diameter 602426-01 602426 
Precast Valve Vault Type A, 4’ (1.22 m) Diameter 602501-04 602501-03 602501-02 
Precast Valve Vault Type A, 5’ (1.52 m) Diameter 602506-01 602506 602501-02 
Precast Reinforced Concrete Flat Slab Top 602601-05 602601-04 
 
The following revisions to the Standard Specifications shall apply to manholes, valve vaults, and 
flat slab tops manufactured according to the current standards included in this contract: 
 
Revise Article 602.02(g) of the Standard Specifications to read: 
 

“ (g) Structural Steel (Note 4) ....................................................................................... 1006.04 
 

Note 4.  All components of the manhole joint splice shall be galvanized according to the 
requirements of AASHTO M 111 or M 232 as applicable.” 

 
Add the following to Article 602.02 of the Standard Specifications: 
 

“ (s) Anchor Bolts and Rods (Note 5) ........................................................................... 1006.09 
 

Note 5.  The threaded rods for the manhole joint splice shall be according to the 
requirements of ASTM F 1554, Grade 55, (Grade 380).” 

 
Revise the second paragraph of Article 1042.10 of the Standard Specifications to read: 
 

“ Catch basin Types A, B, C, and D; Manhole Type A; Inlet Types A and B; Drainage Structures 
Types 1, 2, 3, 4, 5, and 6; Valve Vault Type A; and reinforced concrete flat slab top (Highway 
Standard 602601) shall be manufactured according to AASHTO M 199 (M 199M), except the 
minimum wall thickness shall be as shown on the plans.  Additionally, catch basins, inlets, and 
drainage structures shall have a minimum concrete compressive strength of 4500 psi 
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(31,000 kPa) at 28 days and manholes, valve vaults, and reinforced concrete flat slab tops shall 
have a minimum concrete compressive strength of 5000 psi (34,500 kPa) at 28 days.” 
 
 
80393 
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PAYMENTS TO SUBCONTRACTORS (BDE) 
 
Effective:  November 2, 2017 
 
Add the following to the end of the fourth paragraph of Article 109.11 of the Standard 
Specifications: 
 

“ If reasonable cause is asserted, written notice shall be provided to the applicable 
subcontractor and/or material supplier and the Engineer within five days of the Contractor 
receiving payment.  The written notice shall identify the contract number, the subcontract or 
material purchase agreement, a detailed reason for refusal, the value of payment being 
withheld, and the specific remedial actions required of the subcontractor and/or material supplier 
so that payment can be made.” 
 
 
80390 
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PORTLAND CEMENT CONCRETE (BDE) 
 
Effective:  November 1, 2017 
 
Revise the Air Content % of Class PP Concrete in Table 1 Classes of Concrete and Mix Design 
Criteria in Article 1020.04 of the Standard Specifications to read: 
 

“TABLE 1.  CLASSES OF CONCRETE AND 
MIX DESIGN CRITERIA 

 
Class 

of 
Conc. 

 
Use 

 
Air 

Content 
% 

PP Pavement Patching 
Bridge Deck Patching (10) 

 

   PP-1 

4.0 - 8.0” 
   PP-2 
   PP-3 
   PP-4 
   PP-5 

 
Revise Note (4) at the end of Table 1 Classes of Concrete and Mix Design Criteria in Article 
1020.04 of the Standard Specifications to read: 
 

“ (4) For all classes of concrete, the maximum slump may be increased to 7 in (175 mm) 
when a high range water-reducing admixture is used.  For Class SC, the maximum 
slump may be increased to 8 in. (200 mm).  For Class PS, the maximum slump may be 
increased to 8 1/2 in. (215 mm) if the high range water-reducing admixture is the 
polycarboxylate type.” 

 
 
80389 
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PROGRESS PAYMENTS (BDE) 
 
Effective:  November 2, 2013 
 
Revise Article 109.07(a) of the Standard Specifications to read: 
 

“(a) Progress Payments.  At least once each month, the Engineer will make a written 
estimate of the quantity of work performed in accordance with the contract, and the 
value thereof at the contract unit prices.  The amount of the estimate approved as due 
for payment will be vouchered by the Department and presented to the State 
Comptroller for payment.  No amount less than $1000.00 will be approved for payment 
other than the final payment. 
 
Progress payments may be reduced by liens filed pursuant to Section 23(c) of the 
Mechanics’ Lien Act, 770 ILCS 60/23(c). 
 
If a Contractor or subcontractor has defaulted on a loan issued under the Department’s 
Disadvantaged Business Revolving Loan Program (20 ILCS 2705/2705-610), progress 
payments may be reduced pursuant to the terms of that loan agreement.  In such cases, 
the amount of the estimate related to the work performed by the Contractor or 
subcontractor, in default of the loan agreement, will be offset, in whole or in part, and 
vouchered by the Department to the Working Capital Revolving Fund or designated 
escrow account.  Payment for the work shall be considered as issued and received by 
the Contractor or subcontractor on the date of the offset voucher.  Further, the amount of 
the offset voucher shall be a credit against the Department’s obligation to pay the 
Contractor, the Contractor’s obligation to pay the subcontractor, and the Contractor’s or 
subcontractor’s total loan indebtedness to the Department.  The offset shall continue 
until such time as the entire loan indebtedness is satisfied.  The Department will notify 
the Contractor and Fund Control Agent in a timely manner of such offset.  The 
Contractor or subcontractor shall not be entitled to additional payment in consideration of 
the offset. 
 
The failure to perform any requirement, obligation, or term of the contract by the 
Contractor shall be reason for withholding any progress payments until the Department 
determines that compliance has been achieved.” 

 
 
80328 
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STEEL PLATE BEAM GUARDRAIL MANUFACTURING (BDE) 
 
Effective:  January 1, 2019 
 
Revise the first three paragraphs of Article 1006.25 of the Standard Specifications to read: 
 

“ 1006.25 Steel Plate Beam Guardrail.  Steel plate beam guardrail, including bolts, nuts, 
and washers, shall be according to AASHTO M 180.  The guardrail shall be Class A, with a 
Type II galvanized coating. 
 

Steel plates for mounting guardrail on existing culverts shall be according to 
AASHTO M 270 Grade 36 (M 270M Grade 250) and zinc coated according to AASHTO M 111. 

 
The Department will accept guardrail based on the “Brand Registration and Guarantee” 

requirements of AASHTO M 180 and the manufacturer shall be listed as compliant through the 
NTPEP Program.  The Department will maintain a qualified product list.” 
 
 
80408 
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SUBCONTRACTOR AND DBE PAYMENT REPORTING (BDE) 
 
Effective:  April 2, 2018 
 
Add the following to Section 109 of the Standard Specifications. 
 

“ 109.14 Subcontractor and Disadvantaged Business Enterprise Payment Reporting.  
The Contractor shall report all payments made to the following parties: 

 
(a) first tier subcontractors; 

 
(b) lower tier subcontractors affecting disadvantaged business enterprise (DBE) goal credit; 

 
(c) material suppliers or trucking firms that are part of the Contractor’s submitted DBE 

utilization plan. 
 
The report shall be made through the Department’s on-line subcontractor payment reporting 

system within 21 days of making the payment.” 
 
 
80397 
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SUBCONTRACTOR MOBILILATION PAYMENTS (BDE) 
 
Effective:  November 2, 2017 
 
Replace the second paragraph of Article 109.12 of the Standard Specifications with the 
following: 
 

“ This mobilization payment shall be made at least 14 days prior to the subcontractor starting 
work.  The amount paid shall be at the following percentage of the amount of the subcontract 
reported on form BC 260A submitted for the approval of the subcontractor’s work. 

 
Value of Subcontract Reported on Form BC 260A Mobilization Percentage 

Less than $10,000 25% 
$10,000 to less than $20,000 20% 
$20,000 to less than $40,000 18% 
$40,000 to less than $60,000 16% 
$60,000 to less than $80,000 14% 

$80,000 to less than $100,000 12% 
$100,000 to less than $250,000 10% 
$250,000 to less than $500,000 9% 

$500,000 to $750,000 8% 
Over $750,000 7%” 

 
 
80391 
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TRAINING SPECIAL PROVISIONS (BDE)  This Training Special Provision supersedes Section
7b of the Special Provision entitled “Specific Equal Employment Opportunity Responsibilities,”
and is in implementation of 23 U.S.C. 140(a).

As part of the contractor’s equal employment opportunity affirmative action program, training
shall be provided as follows:

The contractor shall provide on-the-job training aimed at developing full journeyman in the type of 
trade or job classification involved.  The number of trainees to be trained under this contract will 
be 1. In the event the contractor subcontracts a portion of the contract work, he shall 
determine how many, if any, of the trainees are to be trained by the subcontractor, provided 
however, that the contractor shall retain the primary responsibility for meeting the training 
requirements imposed by this special provision.  The contractor shall also insure that this 
Training Special Provision is made applicable to such subcontract.  Where feasible, 25 percent 
of apprentices or trainees in each occupation shall be in their first year of apprenticeship or 
training.

The number of trainees shall be distributed among the work classifications on the basis of the
contractor’s needs and the availability of journeymen in the various classifications within the
reasonable area of recruitment.  Prior to commencing construction, the contractor shall submit
to the Illinois Department of Transportation for approval the number of trainees to be trained in
each selected classification and training program to be used.  Furthermore, the contractor shall
specify the starting time for training in each of the classifications.  The contractor will be credited
for each trainee employed by him on the contract work who is currently enrolled or becomes
enrolled in an approved program and will be reimbursed for such trainees as provided
hereinafter.

Training and upgrading of minorities and women toward journeyman status is a primary objective
of this Training Special Provision.  Accordingly, the contractor shall make every effort to enroll
minority trainees and women (e.g. by conducting systematic and direct recruitment through
public and private sources likely to yield minority and women trainees) to the extent such
persons are available within a reasonable area of recruitment.  The contractor will be responsible
for demonstrating the steps that he has taken in pursuance thereof, prior to a determination as to
whether the contractor is in compliance with this Training Special Provision.  This training
commitment is not intended, and shall not be used, to discriminate against any applicant for
training, whether a member of a minority group or not.

No employee shall be employed as a trainee in any classification in which he has successfully
completed a training course leading to journeyman status or in which he has been employed as
a journeyman.  The contractor should satisfy this requirement by including appropriate questions
in the employee application or by other suitable means.  Regardless of the method used the
contractor’s records should document the findings in each case.
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The minimum length and type of training for each classification will be as established in the
training program selected by the contractor and approved by the Illinois Department of
Transportation and the Federal Highway Administration.  The Illinois Department of
Transportation and the Federal Highway Administration shall approve a program, if it is
reasonably calculated to meet the equal employment opportunity obligations of the contractor
and to qualify the average trainee for journeyman status in the classification concerned by the
end of the training period.  Furthermore, apprenticeship programs registered with the U.S.
Department of Labor, Bureau of Apprenticeship and Training, or with a State apprenticeship
agency recognized by the Bureau and training programs approved by not necessarily sponsored
by the U.S. Department of Labor, Manpower Administration, Bureau of Apprenticeship and
Training shall also be considered acceptable provided it is being administered in a manner
consistent with the equal employment obligations of Federal-aid highway construction contracts.
Approval or acceptance of a training program shall be obtained from the State prior to
commencing work on the classification covered by the program.  It is the intention of these
provisions that training is to be provided in the construction crafts rather then clerk-typists or
secretarial-type positions.  Training is permissible in lower level management positions such as
office engineers, estimators, timekeepers, etc., where the training is oriented toward
construction applications.  Training in the laborer classification may be permitted provided that
significant and meaningful training is provided and approved by the Illinois Department of
Transportation and the Federal Highway Administration.  Some offsite training is permissible as
long as the training is an integral part of an approved training program and does not comprise a
significant part of the overall training.

Except as otherwise noted below, the contractor will be reimbursed 80 cents per hour of training
given an employee on this contract in accordance with an approved training program.  As
approved by the Engineer, reimbursement will be made for training of persons in excess of the
number specified herein.  This reimbursement will be made even though the contractor receives
additional training program funds from other sources, provided such other source does not
specifically prohibit the contractor from receiving other reimbursement.  Reimbursement for
offsite training indicated above may only be made to the contractor where he does one or more
of the following and the trainees are concurrently employed on a Federal-aid project; contributes
to the cost of the training, provides the instruction to the trainee or pays the trainee’s wages
during the offsite training period.

No payment shall be made to the contractor if either the failure to provide the required training, or
the failure to hire the trainee as a journeyman, is caused by the contractor and evidences a lack
of good faith on the part of the contractor in meeting the requirement of this Training Special
Provision.  It is normally expected that a trainee will begin his training on the project as soon as
feasible after start of work utilizing the skill involved and remain on the project as long as training
opportunities exist in his work classification or until he has completed his training program.

It is not required that all trainees be on board for the entire length of the contract.  A contractor
will have fulfilled his responsibilities under this Training Special Provision if he has provided
acceptable training to the number of trainees specified.  The number trained shall be determined
on the basis of the total number enrolled on the contract for a significant period.
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Trainees will be paid at least 60 percent of the appropriate minimum journeyman’s rate specified
in the contract for the first half of the training period, 75 percent for the third quarter of the training
period, and 90 percent for the last quarter of the training period, unless apprentices or trainees in
an approved existing program are enrolled as trainees on this project.  In that case, the
appropriate rates approved by the Departments of Labor or Transportation in connection with the
existing program shall apply to all trainees being trained for the same classification who are
covered by this Training Special Provision.

The contractor shall furnish the trainee a copy of the program he will follow in providing the
training.  The contractor shall provide each trainee with a certification showing the type and
length of training satisfactorily complete.

The contractor will provide for the maintenance of records and furnish periodic reports
documenting his performance under this Training Special Provision.

METHOD OF MEASUREMENT  The unit of measurement is in hours.

BASIS OF PAYMENT  This work will be paid for at the contract unit price of 80 cents per hour for
TRAINEES.  The estimated total number of hours, unit price and total price have been included
in the schedule of prices.

20338
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TRAFFIC BARRIER TERMINAL, TYPE 1 SPECIAL (BDE) 
 
Effective:  November 1, 2018 
 
Revise Article 631.04 of the Supplemental Specifications to read: 
 

“ 631.04 Traffic Barrier Terminal, Type 1 Special (Tangent) and Traffic Barrier Terminal, 
Type 1 Special (Flared).  These terminals shall be on the Department’s qualified product list. 

 
The terminal shall be installed according to the manufacturer’s specifications.  The 

beginning length of need point of the terminal shall be placed within 12 ft 6 in (3.8 m) of the 
length of need point shown on the plans. 

 
The terminal shall be delineated with a terminal marker direct applied.  No other guardrail 

delineation shall be attached to the terminal section.” 
 
Revise the first paragraph of Article 631.12 of the Standard Specifications to read: 

 
“ 631.12 Method of Measurement.  The various types of traffic barrier terminals will be 

measured for payment, complete in place, in units of each.  The pay limit between the traffic 
barrier terminal and the adjacent guardrail shall be as shown on the plans, except for the 
following: 

 
(a) Traffic Barrier Type 1, Special.  The pay limit for a traffic barrier, Type 1 special shall be 

as shown on the manufacturer’s drawing(s). 
 
(b) Traffic Barrier Type 10.  The pay limit for the traffic barrier terminal, Type 10 shall be at 

the centerline of the end shoe splice.” 
 
 
80403 
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TRAFFIC CONTROL DEVICES - CONES (BDE) 
 
Effective:  January 1, 2019 
 
Revise Article 701.15(a) of the Standard Specifications to read: 
 

“ (a) Cones.  Cones are used to channelize traffic.  Cones used to channelize traffic at night 
shall be reflectorized; however, cones shall not be used in nighttime lane closure tapers 
or nighttime lane shifts.” 
 

Revise Article 1106.02(b) of the Standard Specifications to read: 
 

“ (b) Cones.  Cones shall be predominantly orange.  Cones used at night that are 28 to 36 in. 
(700 to 900 mm) in height shall have two white circumferential stripes.  If non-reflective 
spaces are left between the stripes, the spaces shall be no more than 2 in. (50mm) in 
width.  Cones used at night that are taller than 36 in. (900 mm) shall have a minimum of 
two white and two fluorescent orange alternating, circumferential stripes with the top 
stripe being fluorescent orange.  If non-reflective spaces are left between the stripes, the 
spaces shall be no more than 3 in. (75 mm) in width. 
 
The minimum weights for the various cone heights shall be 4 lb for 18 in. (2 kg for 
450 mm), 7 lb for 28 in. (3 kg for 700 mm), and 10 lb for 36 in. (5 kg for 900 mm) with a 
minimum of 60 percent of the total weight in the base.  Cones taller than 36 in. shall be 
weighted per the manufacturer’s specifications such that they are not moved by wind or 
passing traffic.” 

 
 
80409 
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WEEKLY DBE TRUCKING REPORTS (BDE) 
 
Effective:  June 2, 2012 
Revised:  April 2, 2015 
 
The Contractor shall submit a weekly report of Disadvantaged Business Enterprise (DBE) trucks 
hired by the Contractor or subcontractors (i.e. not owned by the Contractor or subcontractors) 
that are used for DBE goal credit.   
 
The report shall be submitted to the Engineer on Department form “SBE 723” within ten 
business days following the reporting period.  The reporting period shall be Monday through 
Sunday for each week reportable trucking activities occur. 
 
Any costs associated with providing weekly DBE trucking reports shall be considered as 
included in the contract unit prices bid for the various items of work involved and no additional 
compensation will be allowed. 
 
 
80302 
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WORKING DAYS (BDE)

Effective: January 1, 2002

The Contractor shall complete the work within  working days.

80071
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FHWA-1273 --  Revised May 1, 2012  
 
 

REQUIRED CONTRACT PROVISIONS  
FEDERAL-AID CONSTRUCTION CONTRACTS 

 

 

 

I.  General   
II.  Nondiscrimination 
III. Nonsegregated Facilities 
IV. Davis-Bacon and Related Act Provisions 
V. Contract Work Hours and Safety Standards Act Provisions 
VI.  Subletting or Assigning the Contract 
VII. Safety: Accident Prevention 
VIII.  False Statements Concerning Highway Projects 
IX. Implementation of Clean Air Act and Federal Water Pollution 

Control Act 
X.  Compliance with Governmentwide Suspension and Debarment 

Requirements 
XI.  Certification Regarding Use of Contract Funds for Lobbying 
 
ATTACHMENTS 
 
A. Employment and Materials Preference for Appalachian Development 
Highway System or Appalachian Local Access Road Contracts (included 
in Appalachian contracts only) 
 
 
I.  GENERAL 
 
1.  Form FHWA-1273 must be physically incorporated in each 
construction contract funded under Title 23 (excluding emergency 
contracts solely intended for debris removal).  The contractor (or 
subcontractor) must insert this form in each subcontract and further 
require its inclusion in all lower tier subcontracts (excluding purchase 
orders, rental agreements and other agreements for supplies or 
services).   
 
The applicable requirements of Form FHWA-1273 are incorporated by 
reference for work done under any purchase order, rental agreement or 
agreement for other services.  The prime contractor shall be responsible 
for compliance by any subcontractor, lower-tier subcontractor or service 
provider.   
 
Form FHWA-1273 must be included in all Federal-aid design-build 
contracts, in all subcontracts and in lower tier subcontracts (excluding 
subcontracts for design services, purchase orders, rental agreements 
and other agreements for supplies or services).  The design-builder shall 
be responsible for compliance by any subcontractor, lower-tier 
subcontractor or service provider. 
  
Contracting agencies may reference Form FHWA-1273 in bid proposal 
or request for proposal documents, however, the Form FHWA-1273 must 
be physically incorporated (not referenced) in all contracts, subcontracts 
and lower-tier subcontracts (excluding purchase orders, rental 
agreements and other agreements for supplies or services related to a 
construction contract). 
 
2.  Subject to the applicability criteria noted in the following sections, 
these contract provisions shall apply to all work performed on the 
contract by the contractor's own organization and with the assistance of 
workers under the contractor's immediate superintendence and to all 
work performed on the contract by piecework, station work, or by 
subcontract. 
  
3.   A breach of any of the stipulations contained in these Required 
Contract Provisions may be sufficient grounds for withholding of progress 
payments, withholding of final payment, termination of the contract, 
suspension / debarment or any other action determined to be appropriate 
by the contracting agency and FHWA. 
 
4.  Selection of Labor: During the performance of this contract, the 
contractor shall not use convict labor for any purpose within the limits of 
a construction project on a Federal-aid highway unless it is labor 

performed by convicts who are on parole, supervised release, or 
probation.  The term Federal-aid highway does not include roadways 
functionally classified as local roads or rural minor collectors. 
 
 
II.  NONDISCRIMINATION 
 
The provisions of this section related to 23 CFR Part 230 are applicable 
to all Federal-aid construction contracts and to all related construction 
subcontracts of $10,000 or more.  The provisions of 23 CFR Part 230 are 
not applicable to material supply, engineering, or architectural service 
contracts.   
 
In addition, the contractor and all subcontractors must comply with the 
following policies: Executive Order 11246, 41 CFR 60, 29 CFR 1625-
1627, Title 23 USC Section 140, the Rehabilitation Act of 1973, as 
amended (29 USC 794), Title VI of the Civil Rights Act of 1964, as 
amended, and related regulations including 49 CFR Parts 21, 26 and 27; 
and 23 CFR Parts 200, 230, and 633. 
 
The contractor and all subcontractors must comply with:  the 
requirements of the Equal Opportunity Clause in 41 CFR 60-1.4(b) and, 
for all construction contracts exceeding $10,000, the Standard Federal 
Equal Employment Opportunity Construction Contract Specifications in 
41 CFR 60-4.3. 
 
Note: The U.S. Department of Labor has exclusive authority to determine 
compliance with Executive Order 11246 and the policies of the Secretary 
of Labor including 41 CFR 60, and 29 CFR 1625-1627.  The contracting 
agency and the FHWA have the authority and the responsibility to 
ensure compliance with Title 23 USC Section 140, the Rehabilitation Act 
of 1973, as amended (29 USC 794), and Title VI of the Civil Rights Act of 
1964, as amended, and related regulations including 49 CFR Parts 21, 
26 and 27; and 23 CFR Parts 200, 230, and 633. 
 
The following provision is adopted from 23 CFR 230, Appendix A, with 
appropriate revisions to conform to the U.S. Department of Labor (US 
DOL) and FHWA requirements.   
 
1. Equal Employment Opportunity: Equal employment opportunity 
(EEO) requirements not to discriminate and to take affirmative action to 
assure equal opportunity as set forth under laws, executive orders, rules, 
regulations (28 CFR 35, 29 CFR 1630, 29 CFR 1625-1627, 41 CFR 60 
and 49 CFR 27) and orders of the Secretary of Labor as modified by the 
provisions prescribed herein, and imposed pursuant to 23 U.S.C. 140 
shall constitute the EEO and specific affirmative action standards for the 
contractor's project activities under this contract. The provisions of the 
Americans with Disabilities Act of 1990 (42 U.S.C. 12101 et seq.) set 
forth under 28 CFR 35 and 29 CFR 1630 are incorporated by reference 
in this contract. In the execution of this contract, the contractor agrees to 
comply with the following minimum specific requirement activities of 
EEO: 
 

a. The contractor will work with the contracting agency and the Federal 
Government to ensure that it has made every good faith effort to provide 
equal opportunity with respect to all of its terms and conditions of 
employment and in their review of activities under the contract. 
 
    b. The contractor will accept as its operating policy the following 
statement: 
 

"It is the policy of this Company to assure that applicants are 
employed, and that employees are treated during employment, without 
regard to their race, religion, sex, color, national origin, age or 
disability.  Such action shall include: employment, upgrading, 
demotion, or transfer; recruitment or recruitment advertising; layoff or 
termination; rates of pay or other forms of compensation; and selection 
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for training, including apprenticeship, pre-apprenticeship, and/or on-
the-job training." 

 
2.  EEO Officer: The contractor will designate and make known to the 
contracting officers an EEO Officer who will have the responsibility for 
and must be capable of effectively administering and promoting an active 
EEO program and who must be assigned adequate authority and 
responsibility to do so. 
 
3.  Dissemination of Policy: All members of the contractor's staff who 
are authorized to hire, supervise, promote, and discharge employees, or 
who recommend such action, or who are substantially involved in such 
action, will be made fully cognizant of, and will implement, the 
contractor's EEO policy and contractual responsibilities to provide EEO 
in each grade and classification of employment.  To ensure that the 
above agreement will be met, the following actions will be taken as a 
minimum: 
 

a.  Periodic meetings of supervisory and personnel office employees 
will be conducted before the start of work and then not less often than 
once every six months, at which time the contractor's EEO policy and its 
implementation will be reviewed and explained.  The meetings will be 
conducted by the EEO Officer. 
  

b.  All new supervisory or personnel office employees will be given a 
thorough indoctrination by the EEO Officer, covering all major aspects of 
the contractor's EEO obligations within thirty days following their 
reporting for duty with the contractor. 
 

c.  All personnel who are engaged in direct recruitment for the project 
will be instructed by the EEO Officer in the contractor's procedures for 
locating and hiring minorities and women. 
  

d.  Notices and posters setting forth the contractor's EEO policy will be 
placed in areas readily accessible to employees, applicants for 
employment and potential employees. 
 

e.  The contractor's EEO policy and the procedures to implement such 
policy will be brought to the attention of employees by means of 
meetings, employee handbooks, or other appropriate means. 
 
4. Recruitment: When advertising for employees, the contractor will 
include in all advertisements for employees the notation: "An Equal 
Opportunity Employer."  All such advertisements will be placed in 
publications having a large circulation among minorities and women in 
the area from which the project work force would normally be derived. 
 

a.  The contractor will, unless precluded by a valid bargaining 
agreement, conduct systematic and direct recruitment through public and 
private employee referral sources likely to yield qualified minorities and 
women.  To meet this requirement, the contractor will identify sources of 
potential minority group employees, and establish with such identified 
sources procedures whereby minority and women applicants may be 
referred to the contractor for employment consideration. 
 

b.  In the event the contractor has a valid bargaining agreement 
providing for exclusive hiring hall referrals, the contractor is expected to 
observe the provisions of that agreement to the extent that the system 
meets the contractor's compliance with EEO contract provisions.  Where 
implementation of such an agreement has the effect of discriminating 
against minorities or women, or obligates the contractor to do the same, 
such implementation violates Federal nondiscrimination provisions. 
 

c.  The contractor will encourage its present employees to refer 
minorities and women as applicants for employment.  Information and 
procedures with regard to referring such applicants will be discussed with 
employees. 
 
5. Personnel Actions: Wages, working conditions, and employee 
benefits shall be established and administered, and personnel actions of 
every type, including hiring, upgrading, promotion, transfer, demotion, 
layoff, and termination, shall be taken without regard to race, color, 
religion, sex, national origin, age or disability.  The following procedures 
shall be followed: 
 

a.  The contractor will conduct periodic inspections of project sites to 
insure that working conditions and employee facilities do not indicate 
discriminatory treatment of project site personnel. 
 

b.  The contractor will periodically evaluate the spread of wages paid 
within each classification to determine any evidence of discriminatory 
wage practices. 
 

c.  The contractor will periodically review selected personnel actions in 
depth to determine whether there is evidence of discrimination.  Where 
evidence is found, the contractor will promptly take corrective action.  If 
the review indicates that the discrimination may extend beyond the 
actions reviewed, such corrective action shall include all affected 
persons. 
 

d.  The contractor will promptly investigate all complaints of alleged 
discrimination made to the contractor in connection with its obligations 
under this contract, will attempt to resolve such complaints, and will take 
appropriate corrective action within a reasonable time.  If the 
investigation indicates that the discrimination may affect persons other 
than the complainant, such corrective action shall include such other 
persons.  Upon completion of each investigation, the contractor will 
inform every complainant of all of their avenues of appeal. 
 
6. Training and Promotion: 
 

a.  The contractor will assist in locating, qualifying, and increasing the 
skills of minorities and women who are applicants for employment or 
current employees.  Such efforts should be aimed at developing full 
journey level status employees in the type of trade or job classification 
involved.  
 

b.  Consistent with the contractor's work force requirements and as 
permissible under Federal and State regulations, the contractor shall 
make full use of training programs, i.e., apprenticeship, and on-the-job 
training programs for the geographical area of contract performance.  In 
the event a special provision for training is provided under this contract, 
this subparagraph will be superseded as indicated in the special 
provision.  The contracting agency may reserve training positions for 
persons who receive welfare assistance in accordance with 23 U.S.C. 
140(a). 
 

c.  The contractor will advise employees and applicants for 
employment of available training programs and entrance requirements 
for each. 
 

d.  The contractor will periodically review the training and promotion 
potential of employees who are minorities and women and will 
encourage eligible employees to apply for such training and promotion. 
 
7. Unions: If the contractor relies in whole or in part upon unions as a 
source of employees, the contractor will use good faith efforts to obtain 
the cooperation of such unions to increase opportunities for minorities 
and women.  Actions by the contractor, either directly or through a 
contractor's association acting as agent, will include the procedures set 
forth below: 
 

a.  The contractor will use good faith efforts to develop, in cooperation 
with the unions, joint training programs aimed toward qualifying more 
minorities and women for membership in the unions and increasing the 
skills of minorities and women so that they may qualify for higher paying 
employment. 
 

b.  The contractor will use good faith efforts to incorporate an EEO 
clause into each union agreement to the end that such union will be 
contractually bound to refer applicants without regard to their race, color, 
religion, sex, national origin, age or disability. 
 

c.  The contractor is to obtain information as to the referral practices 
and policies of the labor union except that to the extent such information 
is within the exclusive possession of the labor union and such labor 
union refuses to furnish such information to the contractor, the contractor 
shall so certify to the contracting agency and shall set forth what efforts 
have been made to obtain such information. 
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d.  In the event the union is unable to provide the contractor with a 
reasonable flow of referrals within the time limit set forth in the collective 
bargaining agreement, the contractor will, through independent 
recruitment efforts, fill the employment vacancies without regard to race, 
color, religion, sex, national origin, age or disability; making full efforts to 
obtain qualified and/or qualifiable minorities and women.  The failure of a 
union to provide sufficient referrals (even though it is obligated to provide 
exclusive referrals under the terms of a collective bargaining agreement) 
does not relieve the contractor from the requirements of this paragraph.   
In the event the union referral practice prevents the contractor from 
meeting the obligations pursuant to Executive Order 11246, as 
amended, and these special provisions, such contractor shall 
immediately notify the contracting agency. 
 
8.  Reasonable Accommodation for Applicants / Employees with 
Disabilities:  The contractor must be familiar with the requirements for 
and comply with the Americans with Disabilities Act and all rules and 
regulations established there under.  Employers must provide 
reasonable accommodation in all employment activities unless to do so 
would cause an undue hardship. 
 
9. Selection of Subcontractors, Procurement of Materials and 
Leasing of Equipment: The contractor shall not discriminate on the 
grounds of race, color, religion, sex, national origin, age or disability in 
the selection and retention of subcontractors, including procurement of 
materials and leases of equipment.  The contractor shall take all 
necessary and reasonable steps to ensure nondiscrimination in the 
administration of this contract. 
 

a.  The contractor shall notify all potential subcontractors and suppliers 
and lessors of their EEO obligations under this contract. 
 

b.  The contractor will use good faith efforts to ensure subcontractor 
compliance with their EEO obligations. 
 
 
10. Assurance Required by 49 CFR 26.13(b): 
 

a.  The requirements of 49 CFR Part 26 and the State DOT’s U.S. 
DOT-approved DBE program are incorporated by reference. 
 

b.  The contractor or subcontractor shall not 
discriminate on the basis of race, color, national origin, or sex in the 
performance of this contract.  The contractor shall carry out applicable 
requirements of 49 CFR Part 26 in the award and administration of DOT-
assisted contracts.  Failure by the contractor to carry out these 
requirements is a material breach of this contract, which may result in the 
termination of this contract or such other remedy as the contracting 
agency deems appropriate. 
 
11. Records and Reports: The contractor shall keep such records as 
necessary to document compliance with the EEO requirements.  Such 
records shall be retained for a period of three years following the date of 
the final payment to the contractor for all contract work and shall be 
available at reasonable times and places for inspection by authorized 
representatives of the contracting agency and the FHWA. 
 

a.  The records kept by the contractor shall document the following: 
 
    (1) The number and work hours of minority and non-
minority group members and women employed in each work 
classification on the project; 
 

(2) The progress and efforts being made in cooperation with unions, 
when applicable, to increase employment opportunities for minorities 
and women; and 

 
(3) The progress and efforts being made in locating, hiring, training, 

qualifying, and upgrading minorities and women;  
 

b.  The contractors and subcontractors will submit an annual report to 
the contracting agency each July for the duration of the project, 
indicating the number of minority, women, and non-minority group 
employees currently engaged in each work classification required by the 
contract work.  This information is to be reported on Form FHWA-1391.  

The staffing data should represent the project work force on board in all 
or any part of the last payroll period preceding the end of July.  If on-the-
job training is being required by special provision, the contractor will be 
required to collect and report training data.  The employment data should 
reflect the work force on board during all or any part of the last payroll 
period preceding the end of July. 
 
 
III. NONSEGREGATED FACILITIES 
 
This provision is applicable to all Federal-aid construction contracts and 
to all related construction subcontracts of $10,000 or more. 
 
The contractor must ensure that facilities provided for employees are 
provided in such a manner that segregation on the basis of race, color, 
religion, sex, or national origin cannot result.  The contractor may neither 
require such segregated use by written or oral policies nor tolerate such 
use by employee custom.  The contractor's obligation extends further to 
ensure that its employees are not assigned to perform their services at 
any location, under the contractor's control, where the facilities are 
segregated.  The term "facilities" includes waiting rooms, work areas, 
restaurants and other eating areas, time clocks, restrooms, washrooms, 
locker rooms, and other storage or dressing areas, parking lots, drinking 
fountains, recreation or entertainment areas, transportation, and housing 
provided for employees.  The contractor shall provide separate or single-
user restrooms and necessary dressing or sleeping areas to assure 
privacy between sexes. 
 
 
IV.  DAVIS-BACON AND RELATED ACT PROVISIONS 

This section is applicable to all Federal-aid construction projects 
exceeding $2,000 and to all related subcontracts and lower-tier 
subcontracts (regardless of subcontract size).  The requirements apply to 
all projects located within the right-of-way of a roadway that is 
functionally classified as Federal-aid highway.  This excludes roadways 
functionally classified as local roads or rural minor collectors, which are 
exempt.  Contracting agencies may elect to apply these requirements to 
other projects. 

The following provisions are from the U.S. Department of Labor 
regulations in 29 CFR 5.5 “Contract provisions and related matters” with 
minor revisions to conform to the FHWA-1273 format and FHWA 
program requirements. 

1.  Minimum wages 

a.  All laborers and mechanics employed or working upon the site of 
the work, will be paid unconditionally and not less often than once a 
week, and without subsequent deduction or rebate on any account 
(except such payroll deductions as are permitted by regulations issued 
by the Secretary of Labor under the Copeland Act (29 CFR part 3)), the 
full amount of wages and bona fide fringe benefits (or cash equivalents 
thereof) due at time of payment computed at rates not less than those 
contained in the wage determination of the Secretary of Labor which is 
attached hereto and made a part hereof, regardless of any contractual 
relationship which may be alleged to exist between the contractor and 
such laborers and mechanics. 

Contributions made or costs reasonably anticipated for bona fide fringe 
benefits under section 1(b)(2) of the Davis-Bacon Act on behalf of 
laborers or mechanics are considered wages paid to such laborers or 
mechanics, subject to the provisions of paragraph 1.d. of this section; 
also, regular contributions made or costs incurred for more than a weekly 
period (but not less often than quarterly) under plans, funds, or programs 
which cover the particular weekly period, are deemed to be 
constructively made or incurred during such weekly period. Such 
laborers and mechanics shall be paid the appropriate wage rate and 
fringe benefits on the wage determination for the classification of work 
actually performed, without regard to skill, except as provided in 29 CFR 
5.5(a)(4). Laborers or mechanics performing work in more than one 
classification may be compensated at the rate specified for each 



6 

 

 

classification for the time actually worked therein: Provided, That the 
employer's payroll records accurately set forth the time spent in each 
classification in which work is performed. The wage determination 
(including any additional classification and wage rates conformed under 
paragraph 1.b. of this section) and the Davis-Bacon poster (WH–1321) 
shall be posted at all times by the contractor and its subcontractors at the 
site of the work in a prominent and accessible place where it can be 
easily seen by the workers. 

b. (1) The contracting officer shall require that any class of 
laborers or mechanics, including helpers, which is not listed in the wage 
determination and which is to be employed under the contract shall be 
classified in conformance with the wage determination. The contracting 
officer shall approve an additional classification and wage rate and fringe 
benefits therefore only when the following criteria have been met: 

(i) The work to be performed by the classification requested is not 
performed by a classification in the wage determination; and 

(ii) The classification is utilized in the area by the construction 
industry; and 

(iii) The proposed wage rate, including any bona fide fringe 
benefits, bears a reasonable relationship to the wage rates contained 
in the wage determination. 

(2) If the contractor and the laborers and mechanics to be employed 
in the classification (if known), or their representatives, and the 
contracting officer agree on the classification and wage rate (including 
the amount designated for fringe benefits where appropriate), a report 
of the action taken shall be sent by the contracting officer to the 
Administrator of the Wage and Hour Division, Employment Standards 
Administration, U.S. Department of Labor, Washington, DC 20210. The 
Administrator, or an authorized representative, will approve, modify, or 
disapprove every additional classification action within 30 days of 
receipt and so advise the contracting officer or will notify the 
contracting officer within the 30-day period that additional time is 
necessary. 

(3) In the event the contractor, the laborers or mechanics to be 
employed in the classification or their representatives, and the 
contracting officer do not agree on the proposed classification and 
wage rate (including the amount designated for fringe benefits, where 
appropriate), the contracting officer shall refer the questions, including 
the views of all interested parties and the recommendation of the 
contracting officer, to the Wage and Hour Administrator for 
determination. The Wage and Hour Administrator, or an authorized 
representative, will issue a determination within 30 days of receipt and 
so advise the contracting officer or will notify the contracting officer 
within the 30-day period that additional time is necessary. 

(4) The wage rate (including fringe benefits where appropriate) 
determined pursuant to paragraphs 1.b.(2) or 1.b.(3) of this section, 
shall be paid to all workers performing work in the classification under 
this contract from the first day on which work is performed in the 
classification. 

c. Whenever the minimum wage rate prescribed in the contract for a 
class of laborers or mechanics includes a fringe benefit which is not 
expressed as an hourly rate, the contractor shall either pay the benefit as 
stated in the wage determination or shall pay another bona fide fringe 
benefit or an hourly cash equivalent thereof. 

d. If the contractor does not make payments to a trustee or other third 
person, the contractor may consider as part of the wages of any laborer 
or mechanic the amount of any costs reasonably anticipated in providing 
bona fide fringe benefits under a plan or program, Provided, That the 
Secretary of Labor has found, upon the written request of the contractor, 
that the applicable standards of the Davis-Bacon Act have been met. 
The Secretary of Labor may require the contractor to set aside in a 

separate account assets for the meeting of obligations under the plan or 
program. 

2.  Withholding  

The contracting agency shall upon its own action or upon written request 
of an authorized representative of the Department of Labor, withhold or 
cause to be withheld from the contractor under this contract, or any other 
Federal contract with the same prime contractor, or any other federally-
assisted contract subject to Davis-Bacon prevailing wage requirements, 
which is held by the same prime contractor, so much of the accrued 
payments or advances as may be considered necessary to pay laborers 
and mechanics, including apprentices, trainees, and helpers, employed 
by the contractor or any subcontractor the full amount of wages required 
by the contract.  In the event of failure to pay any laborer or mechanic, 
including any apprentice, trainee, or helper, employed or working on the 
site of the work, all or part of the wages required by the contract, the 
contracting agency may, after written notice to the contractor, take such 
action as may be necessary to cause the suspension of any further 
payment, advance, or guarantee of funds until such violations have 
ceased. 

3.  Payrolls and basic records  

a.  Payrolls and basic records relating thereto shall be maintained by 
the contractor during the course of the work and preserved for a period 
of three years thereafter for all laborers and mechanics working at the 
site of the work. Such records shall contain the name, address, and 
social security number of each such worker, his or her correct 
classification, hourly rates of wages paid (including rates of contributions 
or costs anticipated for bona fide fringe benefits or cash equivalents 
thereof of the types described in section 1(b)(2)(B) of the Davis-Bacon 
Act), daily and weekly number of hours worked, deductions made and 
actual wages paid. Whenever the Secretary of Labor has found under 29 
CFR 5.5(a)(1)(iv) that the wages of any laborer or mechanic include the 
amount of any costs reasonably anticipated in providing benefits under a 
plan or program described in section 1(b)(2)(B) of the Davis-Bacon Act, 
the contractor shall maintain records which show that the commitment to 
provide such benefits is enforceable, that the plan or program is 
financially responsible, and that the plan or program has been 
communicated in writing to the laborers or mechanics affected, and 
records which show the costs anticipated or the actual cost incurred in 
providing such benefits. Contractors employing apprentices or trainees 
under approved programs shall maintain written evidence of the 
registration of apprenticeship programs and certification of trainee 
programs, the registration of the apprentices and trainees, and the ratios 
and wage rates prescribed in the applicable programs. 

b. (1) The contractor shall submit weekly for each week in which 
any contract work is performed a copy of all payrolls to the contracting 
agency.   The payrolls submitted shall set out accurately and completely 
all of the information required to be maintained under 29 CFR 
5.5(a)(3)(i), except that full social security numbers and home addresses 
shall not be included on weekly transmittals. Instead the payrolls shall 
only need to include an individually identifying number for each 
employee ( e.g. , the last four digits of the employee's social security 
number). The required weekly payroll information may be submitted in 
any form desired. Optional Form WH–347 is available for this purpose 
from the Wage and Hour Division Web site at 
http://www.dol.gov/esa/whd/forms/wh347instr.htm or its successor site. 
The prime contractor is responsible for the submission of copies of 
payrolls by all subcontractors. Contractors and subcontractors shall 
maintain the full social security number and current address of each 
covered worker, and shall provide them upon request to the contracting 
agency for transmission to the State DOT, the FHWA or the Wage and 
Hour Division of the Department of Labor for purposes of an investigation 
or audit of compliance with prevailing wage requirements. It is not a 
violation of this section for a prime contractor to require a subcontractor 
to provide addresses and social security numbers to the prime contractor 
for its own records, without weekly submission to the contracting 
agency.. 
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(2) Each payroll submitted shall be accompanied by a “Statement of 
Compliance,” signed by the contractor or subcontractor or his or her 
agent who pays or supervises the payment of the persons employed 
under the contract and shall certify the following: 

(i) That the payroll for the payroll period contains the information 
required to be provided under §5.5 (a)(3)(ii) of Regulations, 29 CFR 
part 5, the appropriate information is being maintained under §5.5 
(a)(3)(i) of Regulations, 29 CFR part 5, and that such information is 
correct and complete; 

(ii) That each laborer or mechanic (including each helper, 
apprentice, and trainee) employed on the contract during the payroll 
period has been paid the full weekly wages earned, without rebate, 
either directly or indirectly, and that no deductions have been made 
either directly or indirectly from the full wages earned, other than 
permissible deductions as set forth in Regulations, 29 CFR part 3; 

(iii) That each laborer or mechanic has been paid not less than the 
applicable wage rates and fringe benefits or cash equivalents for the 
classification of work performed, as specified in the applicable wage 
determination incorporated into the contract. 

(3) The weekly submission of a properly executed certification set 
forth on the reverse side of Optional Form WH–347 shall satisfy the 
requirement for submission of the “Statement of Compliance” required 
by paragraph 3.b.(2) of this section. 

(4) The falsification of any of the above certifications may subject the 
contractor or subcontractor to civil or criminal prosecution under 
section 1001 of title 18 and section 231 of title 31 of the United States 
Code. 

c. The contractor or subcontractor shall make the records required 
under paragraph 3.a. of this section available for inspection, copying, or 
transcription by authorized representatives of the contracting agency, the 
State DOT, the FHWA,  or the Department of Labor, and shall permit 
such representatives to interview employees during working hours on the 
job. If the contractor or subcontractor fails to submit the required records 
or to make them available, the FHWA may, after written notice to the 
contractor, the contracting agency or the State DOT, take such action as 
may be necessary to cause the suspension of any further payment, 
advance, or guarantee of funds. Furthermore, failure to submit the 
required records upon request or to make such records available may be 
grounds for debarment action pursuant to 29 CFR 5.12. 

4.  Apprentices and trainees  

a. Apprentices (programs of the USDOL).  

Apprentices will be permitted to work at less than the predetermined rate 
for the work they performed when they are employed pursuant to and 
individually registered in a bona fide apprenticeship program registered 
with the U.S. Department of Labor, Employment and Training 
Administration, Office of Apprenticeship Training, Employer and Labor 
Services, or with a State Apprenticeship Agency recognized by the 
Office, or if a person is employed in his or her first 90 days of 
probationary employment as an apprentice in such an apprenticeship 
program, who is not individually registered in the program, but who has 
been certified by the Office of Apprenticeship Training, Employer and 
Labor Services or a State Apprenticeship Agency (where appropriate) to 
be eligible for probationary employment as an apprentice.  

 The allowable ratio of apprentices to journeymen on the job site in any 
craft classification shall not be greater than the ratio permitted to the 
contractor as to the entire work force under the registered program. Any 
worker listed on a payroll at an apprentice wage rate, who is not 
registered or otherwise employed as stated above, shall be paid not less 
than the applicable wage rate on the wage determination for the 
classification of work actually performed. In addition, any apprentice 

performing work on the job site in excess of the ratio permitted under the 
registered program shall be paid not less than the applicable wage rate 
on the wage determination for the work actually performed. Where a 
contractor is performing construction on a project in a locality other than 
that in which its program is registered, the ratios and wage rates 
(expressed in percentages of the journeyman's hourly rate) specified in 
the contractor's or subcontractor's registered program shall be observed.  

 Every apprentice must be paid at not less than the rate specified in the 
registered program for the apprentice's level of progress, expressed as a 
percentage of the journeymen hourly rate specified in the applicable 
wage determination. Apprentices shall be paid fringe benefits in 
accordance with the provisions of the apprenticeship program. If the 
apprenticeship program does not specify fringe benefits, apprentices 
must be paid the full amount of fringe benefits listed on the wage 
determination for the applicable classification. If the Administrator 
determines that a different practice prevails for the applicable apprentice 
classification, fringes shall be paid in accordance with that determination.  

In the event the Office of Apprenticeship Training, Employer and Labor 
Services, or a State Apprenticeship Agency recognized by the Office, 
withdraws approval of an apprenticeship program, the contractor will no 
longer be permitted to utilize apprentices at less than the applicable 
predetermined rate for the work performed until an acceptable program 
is approved. 

b. Trainees (programs of the USDOL).  

Except as provided in 29 CFR 5.16, trainees will not be permitted to work 
at less than the predetermined rate for the work performed unless they 
are employed pursuant to and individually registered in a program which 
has received prior approval, evidenced by formal certification by the U.S. 
Department of Labor, Employment and Training Administration.  

The ratio of trainees to journeymen on the job site shall not be greater 
than permitted under the plan approved by the Employment and Training 
Administration.  

Every trainee must be paid at not less than the rate specified in the 
approved program for the trainee's level of progress, expressed as a 
percentage of the journeyman hourly rate specified in the applicable 
wage determination. Trainees shall be paid fringe benefits in accordance 
with the provisions of the trainee program. If the trainee program does 
not mention fringe benefits, trainees shall be paid the full amount of 
fringe benefits listed on the wage determination unless the Administrator 
of the Wage and Hour Division determines that there is an 
apprenticeship program associated with the corresponding journeyman 
wage rate on the wage determination which provides for less than full 
fringe benefits for apprentices. Any employee listed on the payroll at a 
trainee rate who is not registered and participating in a training plan 
approved by the Employment and Training Administration shall be paid 
not less than the applicable wage rate on the wage determination for the 
classification of work actually performed. In addition, any trainee 
performing work on the job site in excess of the ratio permitted under the 
registered program shall be paid not less than the applicable wage rate 
on the wage determination for the work actually performed.  

In the event the Employment and Training Administration withdraws 
approval of a training program, the contractor will no longer be permitted 
to utilize trainees at less than the applicable predetermined rate for the 
work performed until an acceptable program is approved. 

c. Equal employment opportunity. The utilization of apprentices, 
trainees and journeymen under this part shall be in conformity with the 
equal employment opportunity requirements of Executive Order 11246, 
as amended, and 29 CFR part 30. 

d.  Apprentices and Trainees (programs of the U.S. DOT). 



8 

 

 

Apprentices and trainees working under apprenticeship and skill training 
programs which have been certified by the Secretary of Transportation 
as promoting EEO in connection with Federal-aid highway construction 
programs are not subject to the requirements of paragraph 4 of this 
Section IV. The straight time hourly wage rates for apprentices and 
trainees under such programs will be established by the particular 
programs. The ratio of apprentices and trainees to journeymen shall not 
be greater than permitted by the terms of the particular program. 

5. Compliance with Copeland Act requirements.   The contractor shall 
comply with the requirements of 29 CFR part 3, which are incorporated 
by reference in this contract. 

6. Subcontracts.   The contractor or subcontractor shall insert Form 
FHWA-1273 in any subcontracts and also require the subcontractors to 
include Form FHWA-1273 in any lower tier subcontracts. The prime 
contractor shall be responsible for the compliance by any subcontractor 
or lower tier subcontractor with all the contract clauses in 29 CFR 5.5. 

7. Contract termination: debarment.   A breach of the contract clauses 
in 29 CFR 5.5 may be grounds for termination of the contract, and for 
debarment as a contractor and a subcontractor as provided in 29 CFR 
5.12. 

8. Compliance with Davis-Bacon and Related Act requirements.  All 
rulings and interpretations of the Davis-Bacon and Related Acts 
contained in 29 CFR parts 1, 3, and 5 are herein incorporated by 
reference in this contract. 

9. Disputes concerning labor standards. Disputes arising out of the 
labor standards provisions of this contract shall not be subject to the 
general disputes clause of this contract. Such disputes shall be resolved 
in accordance with the procedures of the Department of Labor set forth 
in 29 CFR parts 5, 6, and 7. Disputes within the meaning of this clause 
include disputes between the contractor (or any of its subcontractors) 
and the contracting agency, the U.S. Department of Labor, or the 
employees or their representatives. 

10. Certification of eligibility. 

a. By entering into this contract, the contractor certifies that neither it (nor 
he or she) nor any person or firm who has an interest in the contractor's 
firm is a person or firm ineligible to be awarded Government contracts by 
virtue of section 3(a) of the Davis-Bacon Act or 29 CFR 5.12(a)(1). 

b. No part of this contract shall be subcontracted to any person or firm 
ineligible for award of a Government contract by virtue of section 3(a) of 
the Davis-Bacon Act or 29 CFR 5.12(a)(1). 

c. The penalty for making false statements is prescribed in the U.S. 
Criminal Code, 18 U.S.C. 1001. 

 
 
V.   CONTRACT WORK HOURS AND SAFETY STANDARDS ACT  

The following clauses apply to any Federal-aid construction contract in 
an amount in excess of $100,000 and subject to the overtime provisions 
of the Contract Work Hours and Safety Standards Act. These clauses 
shall be inserted in addition to the clauses required by 29 CFR 5.5(a) or 
29 CFR 4.6.  As used in this paragraph, the terms laborers and 
mechanics include watchmen and guards. 

1. Overtime requirements.   No contractor or subcontractor contracting 
for any part of the contract work which may require or involve the 
employment of laborers or mechanics shall require or permit any such 
laborer or mechanic in any workweek in which he or she is employed on 
such work to work in excess of forty hours in such workweek unless such 
laborer or mechanic receives compensation at a rate not less than one 

and one-half times the basic rate of pay for all hours worked in excess of 
forty hours in such workweek. 

2. Violation; liability for unpaid wages; liquidated damages.  In the 
event of any violation of the clause set forth in paragraph (1.) of this 
section, the contractor and any subcontractor responsible therefor shall 
be liable for the unpaid wages. In addition, such contractor and 
subcontractor shall be liable to the United States (in the case of work 
done under contract for the District of Columbia or a territory, to such 
District or to such territory), for liquidated damages. Such liquidated 
damages shall be computed with respect to each individual laborer or 
mechanic, including watchmen and guards, employed in violation of the 
clause set forth in paragraph (1.) of this section, in the sum of $10 for 
each calendar day on which such individual was required or permitted to 
work in excess of the standard workweek of forty hours without payment 
of the overtime wages required by the clause set forth in paragraph (1.) 
of this section. 

3. Withholding for unpaid wages and liquidated damages. The 
FHWA or the contacting agency shall upon its own action or upon written 
request of an authorized representative of the Department of Labor 
withhold or cause to be withheld, from any moneys payable on account 
of work performed by the contractor or subcontractor under any such 
contract or any other Federal contract with the same prime contractor, or 
any other federally-assisted contract subject to the Contract Work Hours 
and Safety Standards Act, which is held by the same prime contractor, 
such sums as may be determined to be necessary to satisfy any 
liabilities of such contractor or subcontractor for unpaid wages and 
liquidated damages as provided in the clause set forth in paragraph (2.) 
of this section. 

4. Subcontracts.  The contractor or subcontractor shall insert in any 
subcontracts the clauses set forth in paragraph (1.) through (4.) of this 
section and also a clause requiring the subcontractors to include these 
clauses in any lower tier subcontracts. The prime contractor shall be 
responsible for compliance by any subcontractor or lower tier 
subcontractor with the clauses set forth in paragraphs (1.) through (4.) of 
this section. 

 
 
 
 
VI. SUBLETTING OR ASSIGNING THE CONTRACT 
 
This provision is applicable to all Federal-aid construction contracts on 
the National Highway System. 
 
1. The contractor shall perform with its own organization contract work 
amounting to not less than 30 percent (or a greater percentage if 
specified elsewhere in the contract) of the total original contract price, 
excluding any specialty items designated by the contracting agency.  
Specialty items may be performed by subcontract and the amount of any 
such specialty items performed may be deducted from the total original 
contract price before computing the amount of work required to be 
performed by the contractor's own organization (23 CFR 635.116). 
 

a.  The term “perform work with its own organization” refers to workers 
employed or leased by the prime contractor, and equipment owned or 
rented by the prime contractor, with or without operators.  Such term 
does not include employees or equipment of a subcontractor or lower tier 
subcontractor, agents of the prime contractor, or any other assignees.  
The term may include payments for the costs of hiring leased employees 
from an employee leasing firm meeting all relevant Federal and State 
regulatory requirements.  Leased employees may only be included in this 
term if the prime contractor meets all of the following conditions: 
 
  (1) the prime contractor maintains control over the 
supervision of the day-to-day activities of the leased employees; 

(2) the prime contractor remains responsible for the quality of the 
work of the leased employees; 

   (3) the prime contractor retains all power to accept 
or exclude individual employees from work on the project; and 
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(4) the prime contractor remains ultimately responsible for the 
payment of predetermined minimum wages, the submission of 
payrolls, statements of compliance and all other Federal regulatory 
requirements. 

 
b. "Specialty Items" shall be construed to be limited to work that 

requires highly specialized knowledge, abilities, or equipment not 
ordinarily available in the type of contracting organizations qualified and 
expected to bid or propose on the contract as a whole and in general are 
to be limited to minor components of the overall contract. 
 
  2. The contract amount upon which the requirements set forth in 
paragraph (1) of Section VI is computed includes the cost of material and 
manufactured products which are to be purchased or produced by the 
contractor under the contract provisions. 
 
3. The contractor shall furnish (a) a competent superintendent or 
supervisor who is employed by the firm, has full authority to direct 
performance of the work in accordance with the contract requirements, 
and is in charge of all construction operations (regardless of who 
performs the work) and (b) such other of its own organizational 
resources (supervision, management, and engineering services) as the 
contracting officer determines is necessary to assure the performance of 
the contract. 
 
4. No portion of the contract shall be sublet, assigned or otherwise 
disposed of except with the written consent of the contracting officer, or 
authorized representative, and such consent when given shall not be 
construed to relieve the contractor of any responsibility for the fulfillment 
of the contract.  Written consent will be given only after the contracting 
agency has assured that each subcontract is evidenced in writing and 
that it contains all pertinent provisions and requirements of the prime 
contract. 
 
5. The 30% self-performance requirement of paragraph (1) is not 
applicable to design-build contracts; however, contracting agencies may 
establish their own self-performance requirements. 
 
 
VII. SAFETY: ACCIDENT PREVENTION 
 
This provision is applicable to all Federal-aid construction contracts and 
to all related subcontracts. 
 
1.  In the performance of this contract the contractor shall comply with all 
applicable Federal, State, and local laws governing safety, health, and 
sanitation (23 CFR 635). The contractor shall provide all safeguards, 
safety devices and protective equipment and take any other needed 
actions as it determines, or as the contracting officer may determine, to 
be reasonably necessary to protect the life and health of employees on 
the job and the safety of the public and to protect property in connection 
with the performance of the work covered by the contract. 
 
2.  It is a condition of this contract, and shall be made a condition of each 
subcontract, which the contractor enters into pursuant to this contract, 
that the contractor and any subcontractor shall not permit any employee, 
in performance of the contract, to work in surroundings or under 
conditions which are unsanitary, hazardous or dangerous to his/her 
health or safety, as determined under construction safety and health 
standards (29 CFR 1926) promulgated by the Secretary of Labor, in 
accordance with Section 107 of the Contract Work Hours and Safety 
Standards Act (40 U.S.C. 3704). 
 
3. Pursuant to 29 CFR 1926.3, it is a condition of this contract that the 
Secretary of Labor or authorized representative thereof, shall have right 
of entry to any site of contract performance to inspect or investigate the 
matter of compliance with the construction safety and health standards 
and to carry out the duties of the Secretary under Section 107 of the 
Contract Work Hours and Safety Standards Act (40 U.S.C.3704). 
 
 
VIII. FALSE STATEMENTS CONCERNING HIGHWAY PROJECTS 
 
This provision is applicable to all Federal-aid construction contracts and 
to all related subcontracts. 

 
  In order to assure high quality and durable construction in conformity 
with approved plans and specifications and a high degree of reliability on 
statements and representations made by engineers, contractors, 
suppliers, and workers on Federal-aid highway projects, it is essential 
that all persons concerned with the project perform their functions as 
carefully, thoroughly, and honestly as possible.  Willful falsification, 
distortion, or misrepresentation with respect to any facts related to the 
project is a violation of Federal law.  To prevent any misunderstanding 
regarding the seriousness of these and similar acts, Form FHWA-1022 
shall be posted on each Federal-aid highway project (23 CFR 635) in 
one or more places where it is readily available to all persons concerned 
with the project: 
 
 
18 U.S.C. 1020 reads as follows: 
 
  "Whoever, being an officer, agent, or employee of the United States, or 
of any State or Territory, or whoever, whether a person, association, firm, 
or corporation, knowingly makes any false statement, false 
representation, or false report as to the character, quality, quantity, or 
cost of the material used or to be used, or the quantity or quality of the 
work performed or to be performed, or the cost thereof in connection with 
the submission of plans, maps, specifications, contracts, or costs of 
construction on any highway or related project submitted for approval to 
the Secretary of Transportation; or 
 
  Whoever knowingly makes any false statement, false representation, 
false report or false claim with respect to the character, quality, quantity, 
or cost of any work performed or to be performed, or materials furnished 
or to be furnished, in connection with the construction of any highway or 
related project approved by the Secretary of Transportation; or 
 
  Whoever knowingly makes any false statement or false representation 
as to material fact in any statement, certificate, or report submitted 
pursuant to provisions of the Federal-aid Roads Act approved July 1, 
1916, (39 Stat. 355), as amended and supplemented; 
 
  Shall be fined under this title or imprisoned not more than 5 years or 
both." 
 
 
IX. IMPLEMENTATION OF CLEAN AIR ACT AND FEDERAL WATER 
POLLUTION CONTROL ACT 
 
This provision is applicable to all Federal-aid construction contracts and 
to all related subcontracts. 
 
By submission of this bid/proposal or the execution of this contract, or 
subcontract, as appropriate, the bidder, proposer, Federal-aid 
construction contractor, or subcontractor, as appropriate, will be deemed 
to have stipulated as follows: 
 
  1. That any person who is or will be utilized in the performance of this 
contract is not prohibited from receiving an award due to a violation of 
Section 508 of the Clean Water Act or Section 306 of the Clean Air Act.   
  2. That the contractor agrees to include or cause to be included the 
requirements of paragraph (1) of this Section X in every subcontract, and 
further agrees to take such action as the contracting agency may direct 
as a means of enforcing such requirements. 
 
 
X. CERTIFICATION REGARDING DEBARMENT, SUSPENSION, 
INELIGIBILITY AND VOLUNTARY EXCLUSION 
 
This provision is applicable to all Federal-aid construction contracts, 
design-build contracts, subcontracts, lower-tier subcontracts, purchase 
orders, lease agreements, consultant contracts or any other covered 
transaction requiring FHWA approval or that is estimated to cost $25,000 
or more –  as defined in 2 CFR Parts 180 and 1200. 
 
 
 
  1. Instructions for Certification – First Tier Participants:  
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    a. By signing and submitting this proposal, the prospective first tier 
participant is providing the certification set out below. 
 
    b. The inability of a person to provide the certification set out below will 
not necessarily result in denial of participation in this covered transaction. 
The prospective first tier participant shall submit an explanation of why it 
cannot provide the certification set out below. The certification or 
explanation will be considered in connection with the department or 
agency's determination whether to enter into this transaction. However, 
failure of the prospective first tier participant to furnish a certification or 
an explanation shall disqualify such a person from participation in this 
transaction. 
 
    c. The certification in this clause is a material representation of fact 
upon which reliance was placed when the contracting agency 
determined to enter into this transaction. If it is later determined that the 
prospective participant knowingly rendered an erroneous certification, in 
addition to other remedies available to the Federal Government, the 
contracting agency may terminate this transaction for cause of default. 
 
    d. The prospective first tier participant shall provide immediate written 
notice to the contracting agency to whom this proposal is submitted if 
any time the prospective first tier participant learns that its certification 
was erroneous when submitted or has become erroneous by reason of 
changed circumstances. 
 
    e. The terms "covered transaction," "debarred," "suspended," 
"ineligible," "participant," "person,"  "principal," and "voluntarily excluded," 
as used in this clause, are defined in 2 CFR Parts 180 and 1200.  “First 
Tier Covered Transactions” refers to any covered transaction between a 
grantee or subgrantee of Federal funds and a participant (such as the 
prime or general contract).  “Lower Tier Covered Transactions” refers to 
any covered transaction under a First Tier Covered Transaction (such as 
subcontracts).  “First Tier Participant” refers to the participant who has 
entered into a covered transaction with a grantee or subgrantee of 
Federal funds (such as the prime or general contractor).  “Lower Tier 
Participant” refers any participant who has entered into a covered 
transaction with a First Tier Participant or other Lower Tier Participants 
(such as subcontractors and suppliers).  
 
    f. The prospective first tier participant agrees by submitting this 
proposal that, should the proposed covered transaction be entered into, 
it shall not knowingly enter into any lower tier covered transaction with a 
person who is debarred, suspended, declared ineligible, or voluntarily 
excluded from participation in this covered transaction, unless authorized 
by the department or agency entering into this transaction. 
 
    g. The prospective first tier participant further agrees by submitting this 
proposal that it will include the clause titled "Certification Regarding 
Debarment, Suspension, Ineligibility and Voluntary Exclusion-Lower Tier 
Covered Transactions," provided by the department or contracting 
agency, entering into this covered transaction, without modification, in all 
lower tier covered transactions and in all solicitations for lower tier 
covered transactions exceeding the $25,000 threshold. 
 
    h. A participant in a covered transaction may rely upon a certification 
of a prospective participant in a lower tier covered transaction that is not 
debarred, suspended, ineligible, or voluntarily excluded from the covered 
transaction, unless it knows that the certification is erroneous.  A 
participant is responsible for ensuring that its principals are not 
suspended, debarred, or otherwise ineligible to participate in covered 
transactions.  To verify the eligibility of its principals, as well as the 
eligibility of any lower tier prospective participants, each participant may, 
but is not required to, check the Excluded Parties List System website 
(https://www.epls.gov/), which is compiled by the General Services 
Administration. 
 
    i.  Nothing contained in the foregoing shall be construed to require the 
establishment of a system of records in order to render in good faith the 
certification required by this clause. The knowledge and information of 
the prospective participant is not required to exceed that which is 
normally possessed by a prudent person in the ordinary course of 
business dealings. 
 

    j. Except for transactions authorized under paragraph (f) of these 
instructions, if a participant in a covered transaction knowingly enters into 
a lower tier covered transaction with a person who is suspended, 
debarred, ineligible, or voluntarily excluded from participation in this 
transaction, in addition to other remedies available to the Federal 
Government, the department or agency may terminate this transaction 
for cause or default. 
 
* * * * * 
 
2.  Certification Regarding Debarment, Suspension, Ineligibility and 
Voluntary Exclusion – First Tier Participants: 
 
a.  The prospective first tier participant certifies to the best of its 
knowledge and belief, that it and its principals: 
 
    (1)   Are not presently debarred, suspended, proposed for debarment, 
declared ineligible, or voluntarily excluded from participating in covered 
transactions by any Federal department or agency; 
 
    (2)   Have not within a three-year period preceding this proposal been 
convicted of or had a civil judgment rendered against them for 
commission of fraud or a criminal offense in connection with obtaining, 
attempting to obtain, or performing a public (Federal, State or local) 
transaction or contract under a public transaction; violation of Federal or 
State antitrust statutes or commission of embezzlement, theft, forgery, 
bribery, falsification or destruction of records, making false statements, 
or receiving stolen property; 
 
    (3)   Are not presently indicted for or otherwise criminally or civilly 
charged by a governmental entity (Federal, State or local) with 
commission of any of the offenses enumerated in paragraph (a)(2) of this 
certification; and 
 
    (4)   Have not within a three-year period preceding this 
application/proposal had one or more public transactions (Federal, State 
or local) terminated for cause or default. 
 
  b.   Where the prospective participant is unable to certify to any of the 
statements in this certification, such prospective participant shall attach 
an explanation to this proposal. 
 
  2. Instructions for Certification - Lower Tier Participants: 
 
(Applicable to all subcontracts, purchase orders and other lower tier 
transactions requiring prior FHWA approval or estimated to cost $25,000 
or more - 2 CFR Parts 180 and 1200) 
 
    a. By signing and submitting this proposal, the prospective lower tier is 
providing the certification set out below. 
 
    b. The certification in this clause is a material representation of fact 
upon which reliance was placed when this transaction was entered into. 
If it is later determined that the prospective lower tier participant 
knowingly rendered an erroneous certification, in addition to other 
remedies available to the Federal Government, the department, or 
agency with which this transaction originated may pursue available 
remedies, including suspension and/or debarment. 
 
    c. The prospective lower tier participant shall provide immediate 
written notice to the person to which this proposal is submitted if at any 
time the prospective lower tier participant learns that its certification was 
erroneous by reason of changed circumstances. 
 
    d. The terms "covered transaction," "debarred," "suspended," 
"ineligible," "participant," "person," "principal," and "voluntarily excluded," 
as used in this clause, are defined in 2 CFR Parts 180 and 1200.  You 
may contact the person to which this proposal is submitted for assistance 
in obtaining a copy of those regulations.  “First Tier Covered 
Transactions” refers to any covered transaction between a grantee or 
subgrantee of Federal funds and a participant (such as the prime or 
general contract).  “Lower Tier Covered Transactions” refers to any 
covered transaction under a First Tier Covered Transaction (such as 
subcontracts).  “First Tier Participant” refers to the participant who has 
entered into a covered transaction with a grantee or subgrantee of 
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Federal funds (such as the prime or general contractor).  “Lower Tier 
Participant” refers any participant who has entered into a covered 
transaction with a First Tier Participant or other Lower Tier Participants 
(such as subcontractors and suppliers). 
 
    e. The prospective lower tier participant agrees by submitting this 
proposal that, should the proposed covered transaction be entered into, 
it shall not knowingly enter into any lower tier covered transaction with a 
person who is debarred, suspended, declared ineligible, or voluntarily 
excluded from participation in this covered transaction, unless authorized 
by the department or agency with which this transaction originated. 
 
    f. The prospective lower tier participant further agrees by submitting 
this proposal that it will include this clause titled "Certification Regarding 
Debarment, Suspension, Ineligibility and Voluntary Exclusion-Lower Tier 
Covered Transaction," without modification, in all lower tier covered 
transactions and in all solicitations for lower tier covered transactions 
exceeding the $25,000 threshold. 
 
    g. A participant in a covered transaction may rely upon a certification 
of a prospective participant in a lower tier covered transaction that is not 
debarred, suspended, ineligible, or voluntarily excluded from the covered 
transaction, unless it knows that the certification is erroneous. A 
participant is responsible for ensuring that its principals are not 
suspended, debarred, or otherwise ineligible to participate in covered 
transactions.  To verify the eligibility of its principals, as well as the 
eligibility of any lower tier prospective participants, each participant may, 
but is not required to, check the Excluded Parties List System website 
(https://www.epls.gov/), which is compiled by the General Services 
Administration.   
 
    h. Nothing contained in the foregoing shall be construed to require 
establishment of a system of records in order to render in good faith the 
certification required by this clause. The knowledge and information of 
participant is not required to exceed that which is normally possessed by 
a prudent person in the ordinary course of business dealings. 
 
    i. Except for transactions authorized under paragraph e of these 
instructions, if a participant in a covered transaction knowingly enters into 
a lower tier covered transaction with a person who is suspended, 
debarred, ineligible, or voluntarily excluded from participation in this 
transaction, in addition to other remedies available to the Federal 
Government, the department or agency with which this transaction 
originated may pursue available remedies, including suspension and/or 
debarment. 
 
* * * * * 
 
Certification Regarding Debarment, Suspension, Ineligibility and 
Voluntary Exclusion--Lower Tier Participants: 
 
  1. The prospective lower tier participant certifies, by submission of this 
proposal, that neither it nor its principals is presently debarred, 
suspended, proposed for debarment, declared ineligible, or voluntarily 
excluded from participating in covered transactions by any Federal 
department or agency. 
 
  2. Where the prospective lower tier participant is unable to certify to any 
of the statements in this certification, such prospective participant shall 
attach an explanation to this proposal. 
 
* * * * * 
 
XI. CERTIFICATION REGARDING USE OF CONTRACT FUNDS FOR 
LOBBYING 
 
This provision is applicable to all Federal-aid construction contracts and 
to all related subcontracts which exceed $100,000 (49 CFR 20). 
 
  1. The prospective participant certifies, by signing and submitting this 
bid or proposal, to the best of his or her knowledge and belief, that: 
 
    a. No Federal appropriated funds have been paid or will be paid, by or 
on behalf of the undersigned, to any person for influencing or attempting 
to influence an officer or employee of any Federal agency, a Member of 

Congress, an officer or employee of Congress, or an employee of a 
Member of Congress in connection with the awarding of any Federal 
contract, the making of any Federal grant, the making of any Federal 
loan, the entering into of any cooperative agreement, and the extension, 
continuation, renewal, amendment, or modification of any Federal 
contract, grant, loan, or cooperative agreement. 
 
    b. If any funds other than Federal appropriated funds have been paid 
or will be paid to any person for influencing or attempting to influence an 
officer or employee of any Federal agency, a Member of Congress, an 
officer or employee of Congress, or an employee of a Member of 
Congress in connection with this Federal contract, grant, loan, or 
cooperative agreement, the undersigned shall complete and submit 
Standard Form-LLL, "Disclosure Form to Report Lobbying," in 
accordance with its instructions. 
 
  2. This certification is a material representation of fact upon which 
reliance was placed when this transaction was made or entered into.  
Submission of this certification is a prerequisite for making or entering 
into this transaction imposed by 31 U.S.C. 1352.  Any person who fails to 
file the required certification shall be subject to a civil penalty of not less 
than $10,000 and not more than $100,000 for each such failure. 
 
  3. The prospective participant also agrees by submitting its bid or 
proposal that the participant shall require that the language of this 
certification be included in all lower tier subcontracts, which exceed 
$100,000 and that all such recipients shall certify and disclose 
accordingly. 
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ATTACHMENT A - EMPLOYMENT AND MATERIALS PREFERENCE 
FOR APPALACHIAN DEVELOPMENT HIGHWAY SYSTEM OR 
APPALACHIAN LOCAL ACCESS ROAD CONTRACTS 
This provision is applicable to all Federal-aid projects funded under the 
Appalachian Regional Development Act of 1965. 
 
  1. During the performance of this contract, the contractor undertaking to 
do work which is, or reasonably may be, done as on-site work, shall give 
preference to qualified persons who regularly reside in the labor area as 
designated by the DOL wherein the contract work is situated, or the 
subregion, or the Appalachian counties of the State wherein the contract 
work is situated, except: 
 
    a. To the extent that qualified persons regularly residing in the area 
are not available. 
 
    b. For the reasonable needs of the contractor to employ supervisory or 
specially experienced personnel necessary to assure an efficient 
execution of the contract work. 
 
    c. For the obligation of the contractor to offer employment to present 
or former employees as the result of a lawful collective bargaining 
contract, provided that the number of nonresident persons employed 
under this subparagraph (1c) shall not exceed 20 percent of the total 
number of employees employed by the contractor on the contract work, 
except as provided in subparagraph (4) below. 
 
  2. The contractor shall place a job order with the State Employment 
Service indicating (a) the classifications of the laborers, mechanics and 
other employees required to perform the contract work, (b) the number of 
employees required in each classification, (c) the date on which the 
participant estimates such employees will be required, and (d) any other 
pertinent information required by the State Employment Service to 
complete the job order form.  The job order may be placed with the State 
Employment Service in writing or by telephone.  If during the course of 
the contract work, the information submitted by the contractor in the 
original job order is substantially modified, the participant shall promptly 
notify the State Employment Service. 
 
  3. The contractor shall give full consideration to all qualified job 
applicants referred to him by the State Employment Service.  The 
contractor is not required to grant employment to any job applicants who, 
in his opinion, are not qualified to perform the classification of work 
required. 
 
  4. If, within one week following the placing of a job order by the 
contractor with the State Employment Service, the State Employment 
Service is unable to refer any qualified job applicants to the contractor, or 
less than the number requested, the State Employment Service will 
forward a certificate to the contractor indicating the unavailability of 
applicants.  Such certificate shall be made a part of the contractor's 
permanent project records.  Upon receipt of this certificate, the contractor 
may employ persons who do not normally reside in the labor area to fill 
positions covered by the certificate, notwithstanding the provisions of 
subparagraph (1c) above. 
 
    5. The provisions of 23 CFR 633.207(e) allow the contracting 
agency to provide a contractual preference for the use of mineral 
resource materials native to the Appalachian region.   
 
  6. The contractor shall include the provisions of Sections 1 through 4 of 
this Attachment A in every subcontract for work which is, or reasonably 
may be, done as on-site work. 
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Contract Provision - Cargo Preference Requirements  

In accordance with Title 46 CFR § 381.7 (b), the contractor agrees— 

“(1) To utilize privately owned United States-flag commercial vessels to ship at least 50 percent of the gross tonnage 

(computed separately for dry bulk carriers, dry cargo liners, and tankers) involved, whenever shipping any equipment, 

material, or commodities pursuant to this contract, to the extent such vessels are available at fair and reasonable rates for 

United States-flag commercial vessels. 

(2) To furnish within 20 days following the date of loading for shipments originating within the United States or within 30 

working days following the date of loading for shipments originating outside the United States, a legible copy of a rated, 

‘on-board’ commercial ocean bill-of-lading in English for each shipment of cargo described in paragraph (b) (1) of this 

section to both the Contracting Officer (through the prime contractor in the case of subcontractor bills-of-lading) and to the 

Division of National Cargo, Office of Market Development, Maritime Administration, Washington, DC 20590. 

(3) To insert the substance of the provisions of this clause in all subcontracts issued pursuant to this contract.” 

 

Provisions (1) and (2) apply to materials or equipment that are acquired solely for the project.  The two provisions do not 

apply to goods or materials that come into inventories independent of the project, such as shipments of Portland 

cement, asphalt cement, or aggregates, when industry suppliers and contractors use these materials to replenish 

existing inventories.  
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MINIMUM WAGES FOR FEDERAL AND FEDERALLY 

ASSISTED CONSTRUCTION CONTRACTS 

 

This project is funded, in part, with Federal-aid funds and, as such, is subject to the provisions of the Davis-Bacon Act of March 3, 1931, as 

amended (46 Sta. 1494, as amended, 40 U.S.C. 276a) and of other Federal statutes referred to in a 29 CFR Part 1, Appendix A, as well as such 

additional statutes as may from time to time be enacted containing provisions for the payment of wages determined to be prevailing by the 

Secretary of Labor in accordance with the Davis-Bacon Act and pursuant to the provisions of 29 CFR Part 1.  The prevailing rates and fringe 

benefits shown in the General Wage Determination Decisions issued by the U.S. Department of Labor shall, in accordance with the provisions 

of the foregoing statutes, constitute the minimum wages payable on Federal and federally assisted construction projects to laborers and 

mechanics of the specified classes engaged on contract work of the character and in the localities described therein. 

 

General Wage Determination Decisions, modifications and supersedes decisions thereto are to be used in accordance with the provisions of 29 

CFR Parts 1 and 5.  Accordingly, the applicable decision, together with any modifications issued, must be made a part of every contract for 

performance of the described work within the geographic area indicated as required by an applicable DBRA Federal prevailing wage law and 29 

CFR Part 5.  The wage rates and fringe benefits contained in the General Wage Determination Decision shall be the minimum paid by contractors 

and subcontractors to laborers and mechanics. 
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