SEQUENCE OF CONSTRUCTION FOR SN 043-0003

¢ PROP. W.B. US ROUTE 20 PRESTAGE

i SET UP TRAFFIC CONTROL AND PROTECTION ACCORDING TO HIGHWAY STANDARD 701401. SEE HIGHWAY

STANDARD FOR SIGNS AND DEVICES.
4'-0" (WEST END)

3'-1" (EAST END) MILL 2 OFF THE INSIDE 4 OF THE EXISTING NORTH AND SOUTH HMA SHOULDERS TO REMOVE THE
36" 117-0" WORK ZONE EXISTING RUMBLE STRIP AS SHOWN ON THE PLANS.
STAGE I TRAFFIC
CONSTRUCT 2" HMA SURFACE COURSE ON THE INSIDE 4° OF THE EXISTING NORTH AND SOUTH HMA
12°-0" VARIES 3'-0"" AND VARIES SHOULDERS.
r@?‘o" | ‘ 1-0" (TYP.) STAGE 1
EXISTING GUARDRAIL | | ™
—\1 | EXISTING GUARDRAIL SET UP TRAFFIC CONTROL AND PROTECTION ACCORDING TO HIGHWAY STANDARD 701402. SEE HIGHWAY
|: | / STANDARD FOR ADDITIONAL SIGNS AND DEVICES. SHIFT WESTBOUND TRAFFIC ONTO THE NORTH LANE.
EXISTING GROUND - ==Y l____ N REMOVE THE SOUTH HALF OF THE EXISTING BRIDGE, APPROACH SLABS, PAVEMENT AND SHOULDERS AS
_\ /H/ T L TS TEE= F== R SHOWN ON THE PLANS.
T T T T — L LTS
- H ! I \\\ EXIST. GROUND CONSTRUCT THE SOUTH HALF OF THE BRIDGE, APPROACH SLABS, BRIDGE APPROACH PAVEMENT
-7 o ? ! EXIST. PAVEMENT 1 S ) CONNECTORS AND DRAINAGE STRUCTURES AS SHOWN ON THE PLANS.
- I ~
_ -~ TEMPORARY PAVEMENT TEMPORARY PAVEMENT 0 < CONSTRUCT THE PROPOSED HMA SHOULDERS, SHOULDER WIDENING, STEEL PLATE BEAM GUARDRAIL,
MARKING-LINE 4’ (WHITE) T e e Loy w o TRAFFIC BARRIER TERMINALS AND SEEDING ALONG THE SOUTH LANE.
TEMPORARY PAVEMENT MILL AND RESURFACE STAGE 2
MILL AND RESURFACE PROPOSED GUARDRAIL SET UP TRAFFIC CONTROL AND PROTECTION ACCORDING TO HIGHWAY STANDARD 701402. SEE HIGHWAY

EXIST. HMA SHOULDER —1 STANDARD FOR ADDITIONAL SIGNS AND DEVICES. SHIFT WESTBOUND TRAFFIC ONTO THE SOUTH LANE.

PROPOSED HMA SHOULDER
REMOVE THE REMAINING PORTION OF THE EXISTING BRIDGE, APPROACH SLABS, PAVEMENT AND
STAGE 1 TYPICAL SECTION EXIST. HMA SHOULDER SHOULDERS AS SHOWN ON THE PLANS.

(LOOKING EAST)

CONSTRUCT THE REMAINING PORTION OF THE BRIDGE, APPROACH SLABS, BRIDGE APPROACH PAVEMENT
CONNECTORS AND DRAINAGE STURCTURES AS SHOWN ON THE PLANS.

¢ PROP. W.B. US ROUTE 20

l CONSTRUCT THE PROPOSED HMA SHOULDERS, SHOULDER WIDENING, STEEL PLATE BEAM GUARDRAIL,

‘ TRAFFIC BARRIER TERMINALS AND SEEDING ALONG THE NORTH LANE.

2-9”
STAGE 3
WORK ZONE
SET UP TRAFFIC CONTROL AND PROTECTION ACCORDING TO HIGHWAY STANDARD 701406. SEE HIGHWAY
3'-0" AND VARIES | VARIES 12'-0" -0 i STANDARD FOR ADDITIONAL SIGNS AND DEVICES.
STAGE 11 TRAFFIC
oo -0 REMOVE THE GUARDRAIL AND TRAFFIC BARRIER TERMINAL RAILS IN ACCORDANCE WITH DISTRICT 2
F_ — STANDARD 23-4.
MILL AND RESURFACE THE PAVEMENT AND SHOULDERS AS SHOWN ON THE PLANS.
A REPLACE THE STEEL PLATE BEAM GUARDRAIL AND TRAFFIC BARRIER TERMINAL RAILS.
EXISTING CROUND F==g======d T
_ J oo T T EEE== STAGE 4
e —~ 1l __ RN :
EXIST. PAVEMENT N EXIST. GROUND SET UP TRAFFIC CONTROL AND PROTECTION ACCORDING TO HIGHWAY STANDARD 701426. SEE HIGHWAY
o STANDARD FOR SIGNS AND DEVICES. PLACE THE PAVEMENT STRIPING AND CLEANUP.
- PROPOSED HMA SHOULDER N
~
TEMPORARY PAVEMENT ~.
MARKING-LINE 4" (WHITE)
TEMPORARY EROSION CONTROL SEEDING
EROSION CONTROL BLANKET L— HMA SHOULDER (STAGE 1)
EXIST. HMA SHOULDER
TEMPORARY PAVEMENT
STAGE 2 TYPICAL SECTION MARKING-LINE 4 (YELLOW)
(LOOKING EAST)
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