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GENERAL NOTES:

ALL TEMPORARY PAVEMENT MARKINGS FOR STAGES 2, 3, 4 AND 5, INCLUDING EDGE LINES, CENTER LINES, LANE LINES, TAPERS, MEDIAN

DIAGONALS, STOP BARS, LETTERS & SYMBOLS, AND ANY OTHER TEMPORARY MARKINGS AS REQUIRED BY THE ENGINEER, AND THEIR

REMOYAL SHALL BE INCLUDED IN THE COST OF TRAFFIC CONTROL AND PROTECTION, STANDARD 701331 THIS WORK SHALL BE PERFORMED

ACCORDING TO SECTIONS 701 AND 703 OF THE STANDARD SPECIFICATIONS AND AS DIRECTED BY THE ENGINEER.

ACCESS TO ENTRANCES AND LOCAL ROADS WITHIN THE PROJECT AREA WILL BE MAINTAINED AT ALL TIMES, UNLESS OTHERWISE SPECIFIED IN TRAFFIC NOTES.
DRAINAGE TO EXISTING AND PROPOSED DRAINAGE STRUCTURES TO BE MAINTAINED AT ALL TIMES.

TRAFFIC NOTES:

SHIFT TRAFFIC AS SHOWN ON THE PLANS UTILIZING TEMPORARY PAVEMENT MARKINGS AND TRAFFIC CONTROL DEVICES SHOWN ON THE STAGING PLANS AND
APPLICABLE TRAFFIC CONTROL STANDARDS.

MAINTAIN ONE (1) LANE OF TRAFFIC IN EACH DIRECTION WHILE MAINTAINING ACCESS TO ALL ENTRANCES AND EXITS AS SHOWN ON THE STAGING FLANS.
UTILIZE TRAFFIC CONTROL STANDARDS AS SHOWN ON THE STAGING FLANS.

CONSTRUCTION/SEQUENCE OF STAGING NOTES:

PLACE TEMPORARY PAVEMENT MARKINGS AS SHOWN ON THE STAGING PLANS AND REMOVE ANY CONFLICTING EXISTING PAVEMENT MARKINGS.

REMOVE EXISTING PAVEMENT, SHOULDERS, TEMPORARY FAVEMENT AND OTHER ITEMS APPLICABLE AS SHOWN IN THE PLAN AND FROFILE PLANS.
CONSTRUCT THE PERMANENT CULVERT AT STATION 1158+14.82 RT TO THE LIMITS SHOWN ON THE PLANS.

CONSTRUCT THE PERMANENT PAVEMENT, SHOULDERS AND ENTRANCES AS SHOWN ON THE STAGING PLANS.

CONSTRUCT DITCHING AND PERMANENT CULVERTS AS SHOWN ON THE STAGING PLANS.

* SEE MAINTENANCE OF TRAFFIC PLANS FOR COLOR OF TEMPORARY PAVEMENT
MARKINGS AND ADDITIONAL LOCATION INFORMATION.

** FINAL SURFACE CONSTRUCTED AT END OF STAGE 6.
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TYPICAL SECTIONS, STAGE 5
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